
RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO AFS PROJECT NO Q644
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WEST BANK FILTER UPGRADE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,030,000 3

TOTAL ACT 26 0 2,030,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,030,000
GRAND TOTAL 0 2,030,000

TOTAL PROJECT Q644 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO AFS PROJECT NO 06005
PROJECT DESCRIPTION VETERANS AFFAIRS - LA STATE VETERANS CEMETARY PROJECTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 020 FEDERAL AID 5,820,877 5,820,877

TOTAL ACT 26 5,820,877 5,820,877

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,820,877 5,820,877
GRAND TOTAL 5,820,877 5,820,877



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO AFS PROJECT NO 06005
PROJECT DESCRIPTION VETERANS AFFAIRS - LA STATE VETERANS CEMETARY PROJECTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 5,820,877.00 0.00 5,820,877.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06005 5,820,877.00 0.00 5,820,877.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO IEB 09-319-05-07 AFS PROJECT NO 05E02
PROJECT DESCRIPTION UPGRADE THE OXIDATION POND SERVING THREE STATE FACILITIES (VILLA

FELICIANA MEDICAL COMPLEX, ELMHS FORENSIC DIVISION AND DIXON CORRECTIONAL
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS IEB APPR NO. 7.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 IEB 2005 IB2 INTERIM EMERGENCY BOARD 260,000 0

TOTAL ACT IEB 260,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 260,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 260,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO IEB 09-319-05-07 AFS PROJECT NO 05E02
PROJECT DESCRIPTION UPGRADE THE OXIDATION POND SERVING THREE STATE FACILITIES (VILLA

FELICIANA MEDICAL COMPLEX, ELMHS FORENSIC DIVISION AND DIXON CORRECTIONAL
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS IEB APPR NO. 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
627476 01 01 2005 FORTE AND TABLADA INC F1 06/14/05 19,991.00 0.00 19,991.00 04/04/49

TOTAL CONTRACT 627476 19,991.00 0.00 19,991.00

AFS 01 F AFC (STATE) 217,000.00 0.00 217,000.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 5 AFS TESTING 1,085.00 0.00 1,085.00
AFS 01 6 AFS BLD RISK 1,172.00 0.00 1,172.00
AFS 01 8 CONT STATE 17,642.00 0.00 17,642.00

TOTAL SUB-PROJECT 01 OXIDATION POND UPGRADE 257,990.00 0.00 257,990.00

AFS 00 3 UNASSIGNED 2,010.00 0.00 2,010.00

TOTAL PROJECT 05E02 260,000.00 0.00 260,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 19,991.00 0.00 19,991.00

TOTAL CONTRACTS 19,991.00 0.00 19,991.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 6
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO IEB 09-331-06-04 AFS PROJECT NO 06E01
PROJECT DESCRIPTION CENTRAL LA STATE HOSPITAL IN PINEVILLE - REPLACE TWO 120-TON CHILLERS

AT THE UNIT 8 COMPLEX
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB ON 2/14/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 IEB 2006 IB1 INTERIM EMERGENCY BOARD 330,400 0

TOTAL ACT IEB 330,400 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 330,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 330,400 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 7
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO IEB 09-331-06-04 AFS PROJECT NO 06E01
PROJECT DESCRIPTION CENTRAL LA STATE HOSPITAL IN PINEVILLE - REPLACE TWO 120-TON CHILLERS

AT THE UNIT 8 COMPLEX
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB ON 2/14/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634826 01 01 2006 M & E CONSULTING INC F1 03/23/06 27,683.00 07/07/06 17,993.95 9,689.05 04/04/49 65%

TOTAL CONTRACT 634826 27,683.00 17,993.95 9,689.05

AFS 01 F AFC (STATE) 268,000.00 0.00 268,000.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 08/08/06 174.96 925.04 15%
AFS 01 5 AFS TESTING 1,340.00 0.00 1,340.00
AFS 01 7 AFS ADM COST 13,400.00 0.00 13,400.00

TOTAL SUB-PROJECT 01 RPL CHILLER UNIT 8 COMPLX CLSH 311,523.00 18,168.91 293,354.09

AFS 00 3 UNASSIGNED 18,877.00 0.00 18,877.00

TOTAL PROJECT 06E01 330,400.00 18,168.91 312,231.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 27,683.00 17,993.95 9,689.05

TOTAL CONTRACTS 27,683.00 17,993.95 9,689.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 8
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO IEB 09-331-06-05 AFS PROJECT NO 06E02
PROJECT DESCRIPTION SHREVEPORT MENTAL HEALTH CLINIC IN SHREVEPORT - REPLACE ONE 80-TON

CHILLER
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB 2/14/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 IEB 2006 IB2 INTERIM EMERGENCY BOARD 168,000 0

TOTAL ACT IEB 168,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 168,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 168,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 9
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO IEB 09-331-06-05 AFS PROJECT NO 06E02
PROJECT DESCRIPTION SHREVEPORT MENTAL HEALTH CLINIC IN SHREVEPORT - REPLACE ONE 80-TON

CHILLER
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB 2/14/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
635230 01 01 2006 JOHN J GUTH ASSOCIATES F1 03/23/06 15,332.00 0.00 15,332.00 04/04/49

TOTAL CONTRACT 635230 15,332.00 0.00 15,332.00

AFS 01 F AFC (STATE) 136,500.00 0.00 136,500.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 7 AFS ADM COST 6,825.00 0.00 6,825.00

TOTAL SUB-PROJECT 01 CHILLER REPLACEMENTSHR MNTL H 159,757.00 0.00 159,757.00

AFS 00 3 UNASSIGNED 8,243.00 0.00 8,243.00

TOTAL PROJECT 06E02 168,000.00 0.00 168,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 15,332.00 0.00 15,332.00

TOTAL CONTRACTS 15,332.00 0.00 15,332.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 10
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO IEB 09-332-03-01 AFS PROJECT NO 03E01
PROJECT DESCRIPTION EASTERN LA MENTAL HEALTH SYSTEM - REPLACE FAILING SANITARY SEWER

TREATMENT PLANT SERVING THE DHH'S ENTIRE GREENWELL SPRINGS HOSPITAL COMPLEX
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS APPROVED AT IEB MEETING ON 1/16/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 IEB 2003 IB1 INTERIM EMERGENCY BOARD 114,241 0

TOTAL ACT IEB 114,241 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 114,241 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 114,241 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 11
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO IEB 09-332-03-01 AFS PROJECT NO 03E01
PROJECT DESCRIPTION EASTERN LA MENTAL HEALTH SYSTEM - REPLACE FAILING SANITARY SEWER

TREATMENT PLANT SERVING THE DHH'S ENTIRE GREENWELL SPRINGS HOSPITAL COMPLEX
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS APPROVED AT IEB MEETING ON 1/16/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
599839 01 01 2003 FORTE AND TABLADA INC F1 06/04/03 63,079.00 07/21/06 63,079.00 0.00 04/04/49 100%
599839 01 02 2003 FORTE AND TABLADA INC R1 06/04/03 26,610.00 07/21/06 26,610.00 0.00 04/04/49 100%

TOTAL CONTRACT 599839 89,689.00 89,689.00 0.00

606597 01 23 2003 JOHN E THOMPSON PR 12/22/03 395.36 01/04/05 395.36 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 395.36 395.36 0.00

606826 01 01 2003 WILLIAM J LEBLANC PE PR 01/01/04 388.00 01/07/05 388.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 388.00 388.00 0.00

AFS 01 1 AFS ACT 2,000.00 0.00 2,000.00
AFS 01 4 AFS MISC. 1,100.00 05/19/03 117.99 982.01 10%
AFS 01 5 AFS TESTING 6,000.00 0.00 6,000.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACE SEWAGE TREATMENT PLANT 99,572.36 90,590.35 8,982.01

AFS 00 3 UNASSIGNED 9,153.00 0.00 9,153.00

TOTAL PROJECT 03E01 108,725.36 90,590.35 18,135.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,472.36 90,472.36 0.00

TOTAL CONTRACTS 90,472.36 90,472.36 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 12
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO IEB 09-333-03-01 AFS PROJECT NO 03E03
PROJECT DESCRIPTION NEW ORLEANS ADOLESCENT HOSPITAL - REPLACE THE MAIN WATER HEATER SYSTEM

AND BYPASS THE 1500-MAIN WATER HEATER TANK
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 1/16/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 IEB 2003 IB3 INTERIM EMERGENCY BOARD 150,000 0

TOTAL ACT IEB 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 13
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO IEB 09-333-03-01 AFS PROJECT NO 03E03
PROJECT DESCRIPTION NEW ORLEANS ADOLESCENT HOSPITAL - REPLACE THE MAIN WATER HEATER SYSTEM

AND BYPASS THE 1500-MAIN WATER HEATER TANK
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 1/16/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 109,738.00 03/11/04 109,738.00 0.00 100%

TOTAL SUB-PROJECT 01 REPL MAIN HOT WATER HEATER SYS 109,738.00 109,738.00 0.00

AFS 00 3 UNASSIGNED 40,262.00 0.00 40,262.00

TOTAL PROJECT 03E03 150,000.00 109,738.00 40,262.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 14
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO IEB 09-333-03-04 AFS PROJECT NO 04E02
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH AREA A - SOUTHEAST LA HOSPITAL - REPLACE AN

ELECTRICAL FEEDER LINE
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS $132,000 IEB FUNDS APPROPRIATED TO SE LA HOSPITAL 10/18/03 WAS BA-7 TO

FP&C AS IAT FUNDS BY LEG BUDGET COMM APPROVAL ON 12/12/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 LEGB 2003 IB2 GENERAL FUND- IAT 132,000 0

TOTAL ACT LEGB 132,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 132,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 132,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 15
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO IEB 09-333-03-04 AFS PROJECT NO 04E02
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH AREA A - SOUTHEAST LA HOSPITAL - REPLACE AN

ELECTRICAL FEEDER LINE
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS $132,000 IEB FUNDS APPROPRIATED TO SE LA HOSPITAL 10/18/03 WAS BA-7 TO

FP&C AS IAT FUNDS BY LEG BUDGET COMM APPROVAL ON 12/12/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607782 01 01 2004 MARRERO, COUVILLON & PR 03/08/04 4,197.60 10/12/04 4,197.60 0.00 03/09/05 100%

TOTAL CONTRACT 607782 4,197.60 4,197.60 0.00

610533 01 01 2004 LA ELECTRIC CO INC CN 05/24/04 89,934.00 03/11/05 89,934.00 0.00 09/03/04 100%
610533 01 90 RETAINAGE WITHHELD CN 03/11/05 8,993.40-
610533 01 91 RETAINAGE PAID CN 03/11/05 8,993.40 0.00

TOTAL CONTRACT 610533 89,934.00 89,934.00 0.00

AFS 01 4 AFS MISC. 1,100.00 05/18/04 70.00 1,030.00 6%
AFS 01 5 AFS TESTING 450.00 0.00 450.00
AFS 01 6 AFS BLD RISK 243.00 0.00 243.00
AFS 01 8 CONT STATE 7,761.00 0.00 7,761.00

TOTAL SUB-PROJECT 01 UNDERGROUND ELECTRICAL FEEDER 103,685.60 94,201.60 9,484.00

AFS 00 3 UNASSIGNED 28,314.40 0.00 28,314.40

TOTAL PROJECT 04E02 132,000.00 94,201.60 37,798.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 94,131.60 94,131.60 0.00

TOTAL CONTRACTS 94,131.60 94,131.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 16
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO IEB 09-348-03-01 AFS PROJECT NO 03E02
PROJECT DESCRIPTION RUSTON DEVELOPMENT CENTER - DRILL A NEW WATER WELL ($280,000), REPLACE

THE SPIDER RODS AND LADDER ON THE EXISTING WATER TOWER ($6,600) AND RENT A
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 1/16/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 IEB 2003 IB2 INTERIM EMERGENCY BOARD 310,000 0

TOTAL ACT IEB 310,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 310,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 310,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 17
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO IEB 09-348-03-01 AFS PROJECT NO 03E02
PROJECT DESCRIPTION RUSTON DEVELOPMENT CENTER - DRILL A NEW WATER WELL ($280,000), REPLACE

THE SPIDER RODS AND LADDER ON THE EXISTING WATER TOWER ($6,600) AND RENT A
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 1/16/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
596022 01 01 2003 MEYER, MEYER, LACROIX & HIXSON F1 03/14/03 18,338.00 02/17/06 18,338.00 0.00 04/04/49 100%

TOTAL CONTRACT 596022 18,338.00 18,338.00 0.00

614757 01 01 2003 CONTINENTAL DRILLING & SERVICE CN 08/02/04 237,035.20 11/04/05 237,035.20 0.00 04/21/05 100%
614757 01 02 2003 CONTINENTAL DRILLING & SERVICE PL 08/02/04 700.00 11/04/05 700.00 0.00 04/21/05 100%
614757 01 90 RETAINAGE WITHHELD CN 11/04/05 23,773.52-
614757 01 91 RETAINAGE PAID CN 11/04/05 23,773.52 0.00

TOTAL CONTRACT 614757 237,735.20 237,735.20 0.00

AFS 01 2 EQUIP APPROV 30,100.00 04/11/03 30,100.00 0.00 100%
AFS 01 4 AFS MISC. 354.03 08/04/04 354.03 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW WATER WELL RUSTON DEV CTR 286,527.23 286,527.23 0.00

633078 02 01 2003 CONTINENTAL DRILLING & SERVICE OC 02/27/06 5,637.11 03/24/06 5,637.11 0.00 05/29/06 100%

TOTAL CONTRACT 633078 5,637.11 5,637.11 0.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 RPL PUMP FOR OLD WATER WELL 5,637.11 5,637.11 0.00

AFS 00 3 UNASSIGNED 17,835.66 0.00 17,835.66

TOTAL PROJECT 03E02 310,000.00 292,164.34 17,835.66

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 261,710.31 261,710.31 0.00

TOTAL CONTRACTS 261,710.31 261,710.31 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 18
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO IEB 19-607-03-08 AFS PROJECT NO 04E01
PROJECT DESCRIPTION LSU AG CENTER - REPLACE THE LIVESTOCK SHOW FACILITY IN COVINGTON

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB 11/18/03. SUPP $25,000 SG FUNDS APPROVED BY LEG BUD

COMM 10/22/04

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 IEB 2003 IB1 INTERIM EMERGENCY BOARD 1,000,000 0

TOTAL ACT IEB 1,000,000 0

2005 LEGB 2004 222 GENERAL FUND-SGR 25,000 0

TOTAL ACT LEGB 25,000 0

2005 2 2004 089 STATE GENERAL REVENUE 57,138 0

TOTAL ACT 2 57,138 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,082,138 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,082,138 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 19
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO IEB 19-607-03-08 AFS PROJECT NO 04E01
PROJECT DESCRIPTION LSU AG CENTER - REPLACE THE LIVESTOCK SHOW FACILITY IN COVINGTON

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB 11/18/03. SUPP $25,000 SG FUNDS APPROVED BY LEG BUD

COMM 10/22/04

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607149 01 01 2004 JERRY M CAMPBELL & ASSOCIATES F1 12/16/03 68,517.00 03/10/06 65,091.15 3,425.85 04/04/49 95%
607149 01 02 2004 JERRY M CAMPBELL & ASSOCIATES R1 12/16/03 5,096.00 03/10/06 5,096.00 0.00 04/04/49 100%
607149 01 03 2004 JERRY M CAMPBELL & ASSOCIATES R2 12/16/03 1,197.60 03/10/06 1,197.60 0.00 04/04/49 100%
607149 01 04 2005 JERRY M CAMPBELL & ASSOCIATES F1 12/16/03 1,437.00 03/10/06 0.00 1,437.00 04/04/49

TOTAL CONTRACT 607149 76,247.60 71,384.75 4,862.85

618451 01 01 2004 BILL WARD BUILDERS LLC CN 11/29/04 923,561.10 09/13/05 923,561.10 0.00 11/09/05 100%
618451 01 02 2005 BILL WARD BUILDERS LLC CN 11/29/04 51,856.83 09/13/05 4,796.90 47,059.93 11/09/05 9%
618451 01 03 2005 BILL WARD BUILDERS LLC CN 11/29/04 4,988.00 09/13/05 0.00 4,988.00 11/09/05
618451 01 90 RETAINAGE WITHHELD CN 09/13/05 46,417.90-
618451 01 91 RETAINAGE PAID CN 0.00 46,417.90

TOTAL CONTRACT 618451 980,405.93 881,940.10 98,465.83

AFS 01 1 AFS ACT 2,000.00 0.00 2,000.00
AFS 01 4 AFS MISC. 1,682.30 12/03/04 1,682.30 0.00 100%
AFS 01 5 AFS TESTING 3,365.32 09/08/05 3,365.32 0.00 100%
AFS 01 6 AFS BLD RISK 5,177.00 05/15/06 4,289.00 888.00 82%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLC LIVESTOCK SHOW FAC-COVIN 1,068,878.15 962,661.47 106,216.68

AFS 00 3 UNASSIGNED 13,259.85 0.00 13,259.85

TOTAL PROJECT 04E01 1,082,138.00 962,661.47 119,476.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,056,653.53 953,324.85 103,328.68

TOTAL CONTRACTS 1,056,653.53 953,324.85 103,328.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 20
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO IEB 19-651-04-07 AFS PROJECT NO 05E01
PROJECT DESCRIPTION LA SCHOOL FOR THE VISUALLY IMPAIRED - PURCHASE AND INSTALLATION OF

AIR CONDITIONING EQUIPMENT SERVING ALL DORMS, THE INFIRMARY, THE LIBRARY, THE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED 9/7/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 IEB 2004 IB1 INTERIM EMERGENCY BOARD 160,035 0

TOTAL ACT IEB 160,035 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 160,035 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 160,035 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 21
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO IEB 19-651-04-07 AFS PROJECT NO 05E01
PROJECT DESCRIPTION LA SCHOOL FOR THE VISUALLY IMPAIRED - PURCHASE AND INSTALLATION OF

AIR CONDITIONING EQUIPMENT SERVING ALL DORMS, THE INFIRMARY, THE LIBRARY, THE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED 9/7/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619793 01 01 2005 MAYEAUX ENGINEERING INC PR 01/17/05 12,150.00 01/20/06 12,150.00 0.00 01/18/06 100%

TOTAL CONTRACT 619793 12,150.00 12,150.00 0.00

627477 01 01 2005 WATSON MECHANICAL SERVICES INC CN 07/18/05 129,094.00 03/21/06 129,094.00 0.00 12/12/05 100%
627477 01 03 2005 WATSON MECHANICAL SERVICES INC PL 07/18/05 2,400.00 03/21/06 2,400.00 0.00 12/12/05 100%
627477 01 90 RETAINAGE WITHHELD CN 03/21/06 17,556.00-
627477 01 91 RETAINAGE PAID CN 03/21/06 17,556.00 0.00

TOTAL CONTRACT 627477 131,494.00 131,494.00 0.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 1,932.00 0.00 1,932.00
AFS 01 4 AFS MISC. 1,100.00 07/19/05 249.96 850.04 22%
AFS 01 5 AFS TESTING 863.00 0.00 863.00
AFS 01 6 AFS BLD RISK 456.00 0.00 456.00
AFS 01 8 CONT STATE 5,100.00 0.00 5,100.00

TOTAL SUB-PROJECT 01 CHILLER REPLACEMENT 153,095.00 143,893.96 9,201.04

629527 02 01 2005 MAYEAUX ENGINEERING INC PR 09/06/05 6,930.00 03/28/06 4,504.00 2,426.00 09/07/06 64%

TOTAL CONTRACT 629527 6,930.00 4,504.00 2,426.00

TOTAL SUB-PROJECT 02 HVAC EQUIPMENT RPL LSVI 6,930.00 4,504.00 2,426.00

AFS 00 3 UNASSIGNED 10.00 0.00 10.00

TOTAL PROJECT 05E01 160,035.00 148,397.96 11,637.04

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,574.00 148,148.00 2,426.00

TOTAL CONTRACTS 150,574.00 148,148.00 2,426.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 22
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CG975
PROJECT DESCRIPTION

STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 1096 1995 165 0 0

TOTAL ACT 1096 0 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 0 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 23
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CG975
PROJECT DESCRIPTION

STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G97594005 01 01 BARNARD AND THOMAS, 04/27/94 0.00 0.00 0.00 08/10/94

TOTAL CONTRACT G97594005 0.00 0.00 0.00

*G97594006 01 01 EDWARD M. ALBA AND A 10/21/94 35,000.00 03/09/95 35,000.00 0.00 01/19/95 100%

TOTAL CONTRACT G97594006 35,000.00 35,000.00 0.00

509809 CV 1994 POCHE' ASSOCIATES LTD 201,615.05 201,615.05 0.00
509809 01 01 1994 POCHE' ASSOCIATES LTD FE 01/12/93 106,035.95 10/01/98 106,035.95 0.00 04/04/49 100%
509809 01 02 1994 POCHE' ASSOCIATES LTD RE 01/12/93 6,309.70 10/01/98 6,309.70 0.00 04/04/49 100%
509809 01 03 1994 POCHE' ASSOCIATES LTD RE 01/12/93 702.10 10/01/98 702.10 0.00 04/04/49 100%
509809 01 04 1997 POCHE' ASSOCIATES LTD RE 01/12/93 3,120.00 10/01/98 3,120.00 0.00 04/04/49 100%
509809 01 05 1997 POCHE' ASSOCIATES LTD FE 01/12/93 2,452.00 10/01/98 2,452.00 0.00 04/04/49 100%
509809 01 06 1997 POCHE' ASSOCIATES LTD R4 01/12/93 2,689.00 10/01/98 2,689.00 0.00 04/04/49 100%

TOTAL CONTRACT 509809 322,923.80 322,923.80 0.00

509814 CV 1994 ERNEST P BREAUX ELECTRICAL INC 1,203,444.39 1,203,444.39 0.00
509814 01 01 1994 ERNEST P BREAUX ELECTRICAL INC 02/19/96 500,157.85 04/17/98 500,157.85 0.00 07/24/97 100%
509814 01 02 1994 ERNEST P BREAUX ELECTRICAL INC 02/19/96 84,911.75 04/17/98 84,911.75 0.00 07/24/97 100%
509814 01 01 1997 ERNEST P BREAUX ELECTRICAL INC 02/19/96 2,235,000.00 04/17/98 2,235,000.00 0.00 07/24/97 100%
509814 01 02 1997 ERNEST P BREAUX ELECTRICAL INC 02/19/96 750,353.01 04/17/98 750,353.01 0.00 07/24/97 100%
509814 01 03 1997 ERNEST P BREAUX ELECTRICAL INC PL 02/19/96 75,860.00 04/17/98 75,860.00 0.00 07/24/97 100%
509814 01 90 RETAINAGE WITHHELD 04/17/98 239,910.45-
509814 01 91 RETAINAGE PAID 04/17/98 239,910.45 0.00

TOTAL CONTRACT 509814 4,849,727.00 4,849,727.00 0.00

TOTAL SUB-PROJECT 01 NEW CAMPUS ELECTRICAL SYSTEM 5,207,650.80 5,207,650.80 0.00

525234 1A 01 1997 PREFERRED ELECTRIC INC 06/30/97 65,796.00 01/21/98 65,796.00 0.00 09/16/97 100%
525234 1A 90 RETAINAGE WITHHELD 01/21/98 6,579.60-
525234 1A 91 RETAINAGE PAID 01/21/98 6,579.60 0.00

TOTAL CONTRACT 525234 65,796.00 65,796.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 24
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CH136
PROJECT DESCRIPTION

STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 1A REPAIR CAJUN FIELD LIGHTING 65,796.00 65,796.00 0.00

TOTAL PROJECT CH136 5,273,446.80 5,273,446.80 0.00

TOTAL FACS CONTRACTS 35,000.00 35,000.00 0.00

TOTAL CFMS CONTRACTS 5,238,446.80 5,238,446.80 0.00

TOTAL CONTRACTS 5,273,446.80 5,273,446.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 25
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CH136
PROJECT DESCRIPTION

STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 057 0 0

TOTAL ACT 1096 0 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 0 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 26
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CH136
PROJECT DESCRIPTION

STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

506524 01 01 1996 LOUISIANA STADIUM & EXPOSITION CN 12/04/95 125,000.00 03/23/00 125,000.00 0.00 03/15/17 100%
506524 01 01 1997 LOUISIANA STADIUM & EXPOSITION CN 12/04/95 2,150,000.00 03/23/00 2,150,000.00 0.00 03/15/17 100%

TOTAL CONTRACT 506524 1MULT 2,275,000.00 2,275,000.00 0.00

TOTAL SUB-PROJECT 01 BAYOU SEGNETTE PARK IMPROVE. 2,275,000.00 2,275,000.00 0.00

TOTAL PROJECT CH136 2,275,000.00 2,275,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,275,000.00 2,275,000.00 0.00

TOTAL CONTRACTS 2,275,000.00 2,275,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 27
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO 97012
PROJECT DESCRIPTION

STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 LEGB 2000 532 STATUTORY DEDICATION 248,700 0

TOTAL ACT LEGB 248,700 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 248,700 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 248,700 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 28
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO 97012
PROJECT DESCRIPTION

STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527305 01 01 1997 ON TARGET SURVEYING INC 03/01/98 44,947.30 05/27/98 44,947.30 0.00 06/30/98 100%

TOTAL CONTRACT 527305 44,947.30 44,947.30 0.00

549676 01 01 1997 JESCO CONSTRUCTION CORP 05/27/99 3,405,682.00 07/06/01 3,405,682.00 0.00 03/28/01 100%
549676 01 02 1999 JESCO CONSTRUCTION CORP 05/27/99 342,118.00 07/06/01 342,118.00 0.00 03/28/01 100%
549676 01 90 RETAINAGE WITHHELD 07/06/01 187,390.00-
549676 01 91 RETAINAGE PAID 07/06/01 187,390.00 0.00

TOTAL CONTRACT 549676 3,747,800.00 3,747,800.00 0.00

TOTAL SUB-PROJECT 01 SURVEY LEVEE SYSTEM 3,792,747.30 3,792,747.30 0.00

TOTAL PROJECT 97012 3,792,747.30 3,792,747.30 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,792,747.30 3,792,747.30 0.00

TOTAL CONTRACTS 3,792,747.30 3,792,747.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 29
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1981 LEGB 004 GENERAL FUND-SGR 564,624 0

TOTAL ACT LEGB 564,624 0

1981 18 1980 016 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 18 250,000 0

1981 679 1982 008 STATUTORY DEDICATION 2,500,000 0

TOTAL ACT 679 2,500,000 0

1981 744 1985 014 85C FACS AP C237 310,000 0

TOTAL ACT 744 310,000 0

1981 769 1988 007 84B FACS AP B251 450,000 0

TOTAL ACT 769 450,000 0

1981 1013 1991 005 92A FACS AP B131 186,834 0
1981 1013 1991 011 92A FACS AP B686 3,600,000 0

TOTAL ACT 1013 3,786,834 0

1981 1137 1992 012 93B FACS AP B689 2,930,000 0

TOTAL ACT 1137 2,930,000 0

1981 645 1993 006 94A FACS AP B238 250,000 0

TOTAL ACT 645 250,000 0

1981 45 1995 015 95A FACS AP C258 700,000 0

TOTAL ACT 45 700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 30
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

1998 28 1997 519 NRP BONDS - NRP 350,000 0

TOTAL ACT 28 350,000 0

1999 21 2000 016 00A G.O. BONDS 475,000 0

TOTAL ACT 21 475,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,566,458 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,566,458 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 31
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981047 ** 01 JOHNNY GRIMMETT 12/09/92 40.00 01/05/93 40.00 0.00 100%

TOTAL CONTRACT F62981047 40.00 40.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 40.00 40.00 0.00

*F62981024 ZZ 01 RIVERSIDE LUMBER 07/25/88 0.00 09/15/88 0.00 0.00 08/03/88

TOTAL CONTRACT F62981024 0.00 0.00 0.00

*F62981025 ZZ 01 N O REPROGRAPHICS 07/25/88 0.00 09/15/88 0.00 0.00 08/05/88

TOTAL CONTRACT F62981025 0.00 0.00 0.00

*F62981028 ZZ 01 N B TRAYLOR 12/14/88 0.00 0.00 0.00 12/14/89

TOTAL CONTRACT F62981028 0.00 0.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 0.00 0.00 0.00

*F62981002 01 01 E.E.MCNAUGH 12/14/82 29,000.00 01/19/84 29,000.00 0.00 100%

TOTAL CONTRACT F62981002 29,000.00 29,000.00 0.00

*F62981010 01 01 MILTON WOMA 04/24/85 2,072,969.00 12/05/86 2,072,969.00 0.00 08/22/86 100%
*F62981010 01 98 MILTON WOMA 112,928.00 02/16/87 112,928.00 0.00 100%

TOTAL CONTRACT F62981010 2,185,897.00 2,185,897.00 0.00

*F62981038 01 01 MV-PROJECT ADMIN 2,707.35 12/22/92 2,707.35 0.00 100%

TOTAL CONTRACT F62981038 2,707.35 2,707.35 0.00

*G82292010 01 01 ANALYTICAL & ENV 07/22/93 13,680.80 04/08/94 10,260.60 3,420.20 75%

TOTAL CONTRACT G82292010 13,680.80 10,260.60 3,420.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 32
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 UNNAMED 2,231,285.15 2,227,864.95 3,420.20

*F62981005 02 01 M WOMACK 08/04/83 23,938.00 07/13/84 23,938.00 0.00 04/06/84 100%

TOTAL CONTRACT F62981005 23,938.00 23,938.00 0.00

TOTAL SUB-PROJECT 02 UNNAMED 23,938.00 23,938.00 0.00

*F62981000 03 01 MULTI VEND 771.69 02/21/92 771.69 0.00 100%

TOTAL CONTRACT F62981000 771.69 771.69 0.00

*F62981006 03 01 LEVY-KRAMER 08/01/83 3,500.00 05/25/84 3,500.00 0.00 09/08/83 100%

TOTAL CONTRACT F62981006 3,500.00 3,500.00 0.00

*F62981007 03 01 MV-BLDR RSK 7,466.92 09/26/86 7,466.92 0.00 100%

TOTAL CONTRACT F62981007 7,466.92 7,466.92 0.00

*F62981008 03 01 AIRTROL INC 10/14/83 55,597.00 04/30/84 55,597.00 0.00 02/09/84 100%

TOTAL CONTRACT F62981008 55,597.00 55,597.00 0.00

*F62981011 03 01 M V TESTING 12,761.00 04/22/86 12,761.00 0.00 100%

TOTAL CONTRACT F62981011 12,761.00 12,761.00 0.00

*F62981015 03 01 KEMRON 02/29/88 0.00 0.00 0.00 04/13/88

TOTAL CONTRACT F62981015 0.00 0.00 0.00

*F62981016 03 01 LA SERVICE & CONTRAC 03/23/88 8,300.00 12/09/88 8,300.00 0.00 04/23/88 100%

TOTAL CONTRACT F62981016 8,300.00 8,300.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 33
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981017 03 01 ASBESTOS ABATEMENT 04/04/88 2,450.00 05/13/88 2,450.00 0.00 05/04/88 100%

TOTAL CONTRACT F62981017 2,450.00 2,450.00 0.00

*F62981018 03 01 KAJUN OF BATON ROUGE 05/13/88 29,976.00 10/20/88 29,976.00 0.00 100%

TOTAL CONTRACT F62981018 29,976.00 29,976.00 0.00

*F62981019 03 01 HARTEC CORP 05/05/88 31,600.00 10/28/88 31,600.00 0.00 07/01/88 100%

TOTAL CONTRACT F62981019 31,600.00 31,600.00 0.00

*F62981020 03 01 LANEHART INC 05/18/88 26,050.00 01/24/89 26,050.00 0.00 06/17/88 100%

TOTAL CONTRACT F62981020 26,050.00 26,050.00 0.00

*F62981022 03 01 OPENING REPAIR WORK 07/14/88 4,478.29 02/01/89 4,478.29 0.00 100%

TOTAL CONTRACT F62981022 4,478.29 4,478.29 0.00

*F62981023 03 01 CENTRAL ANALYTICAL 04/10/88 1,350.00 08/02/88 1,350.00 0.00 04/25/88 100%

TOTAL CONTRACT F62981023 1,350.00 1,350.00 0.00

TOTAL SUB-PROJECT 03 UNNAMED 184,300.90 184,300.90 0.00

*F62981001 04 02 MCNAUGHTON 11/20/85 439,169.00 09/16/94 439,169.00 0.00 100%

TOTAL CONTRACT F62981001 439,169.00 439,169.00 0.00

*F62981004 04 01 P C BOUDREAUX 05/06/83 6,500.00 10/05/83 6,500.00 0.00 07/29/83 100%

TOTAL CONTRACT F62981004 6,500.00 6,500.00 0.00

*F62981009 04 01 CHAMBERS 12/19/83 12,000.00 04/23/85 12,000.00 0.00 03/03/84 100%

TOTAL CONTRACT F62981009 12,000.00 12,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 34
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981012 04 01 GEORGE T FORE 01/23/86 1,925.00 06/13/86 1,925.00 0.00 03/15/86 100%

TOTAL CONTRACT F62981012 1,925.00 1,925.00 0.00

*F62981013 04 02 E EEAN MCNAUGHTON & 07/08/87 13,561.00 10/22/87 13,561.00 0.00 100%
*F62981013 04 03 E EEAN MCNAUGHTON & 12/04/90 14,500.00 12/14/90 14,500.00 0.00 100%
*F62981013 04 04 E EEAN MCNAUGHTON & 02/15/91 105,000.00 12/05/91 105,000.00 0.00 100%
*F62981013 04 05 E EEAN MCNAUGHTON & 05/01/92 2,676.10 05/12/92 2,676.10 0.00 100%

TOTAL CONTRACT F62981013 135,737.10 135,737.10 0.00

*F62981014 04 01 BERGER BARNARD & THO 09/21/87 2,000.00 11/30/89 2,000.00 0.00 100%

TOTAL CONTRACT F62981014 2,000.00 2,000.00 0.00

*F62981021 04 01 E EEAN MCNAUGHTON 03/08/88 5,300.00 08/12/88 5,300.00 0.00 100%

TOTAL CONTRACT F62981021 5,300.00 5,300.00 0.00

*F62981026 04 01 MICHAEL B SONGY INC 10/25/88 2,660.00 01/20/89 2,660.00 0.00 11/25/88 100%

TOTAL CONTRACT F62981026 2,660.00 2,660.00 0.00

*F62981027 04 01 GORE ENT 12/10/88 2,600.00 02/17/89 2,600.00 0.00 01/09/89 100%

TOTAL CONTRACT F62981027 2,600.00 2,600.00 0.00

*F62981029 04 01 WIZKILL INC (TERMITE 05/23/89 0.00 0.00 0.00

TOTAL CONTRACT F62981029 0.00 0.00 0.00

*F62981030 04 01 MPO/TERMITE TRTMNT- 05/01/90 3,562.00 06/20/90 3,562.00 0.00 100%

TOTAL CONTRACT F62981030 3,562.00 3,562.00 0.00

*F62981031 04 01 E EEANMCNAUGHTON-ADD 11/29/90 37,530.00 04/10/95 37,530.00 0.00 100%
*F62981031 04 02 E EEANMCNAUGHTON-AD 06/23/92 6,000.00 11/16/92 6,000.00 0.00 100%

TOTAL CONTRACT F62981031 43,530.00 43,530.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 35
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981037 04 01 N B TRAYLOR & AS 01/10/92 5,580.00 03/25/93 5,580.00 0.00 11/30/92 100%

TOTAL CONTRACT F62981037 5,580.00 5,580.00 0.00

*F62981039 04 01 ANALYTICAL & ENV 02/05/92 475.00 04/16/92 475.00 0.00 03/11/92 100%

TOTAL CONTRACT F62981039 475.00 475.00 0.00

*F62981041 04 01 BUQUET & LEBLANC 02/07/92 6,872,103.25 08/12/94 6,872,103.25 0.00 02/28/94 100%
*F62981041 04 50 BUQUET & LEBLANC 1,150.75 06/03/94 1,150.75 0.00 100%

TOTAL CONTRACT F62981041 6,873,254.00 6,873,254.00 0.00

*F62981042 04 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT F62981042 0.00 0.00 0.00

*F62981043 04 01 MV-PART 4 0.00 0.00 0.00

TOTAL CONTRACT F62981043 0.00 0.00 0.00

*F62981044 04 01 MV-BUILDERS RISK 147,931.00 06/06/94 147,931.00 0.00 100%

TOTAL CONTRACT F62981044 147,931.00 147,931.00 0.00

*F62981045 04 01 MV-TESTING PART 6,132.33 08/17/93 6,132.33 0.00 100%

TOTAL CONTRACT F62981045 6,132.33 6,132.33 0.00

*F62981046 04 01 R CHRISTOPHER GO 05/21/92 8,900.00 09/16/92 8,900.00 0.00 10/30/92 100%

TOTAL CONTRACT F62981046 8,900.00 8,900.00 0.00

*F62981048 04 01 BROOKS WINDOW COVERI 02/21/94 48,163.77 06/02/94 48,163.77 0.00 100%

TOTAL CONTRACT F62981048 48,163.77 48,163.77 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 36
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981049 04 01 MPO/MONITORING COMPU 02/19/94 3,769.61 05/24/94 3,769.61 0.00 100%

TOTAL CONTRACT F62981049 3,769.61 3,769.61 0.00

*F62981050 04 01 MPO/MONITORING SYST 02/19/94 5,500.00 06/09/94 5,500.00 0.00 100%

TOTAL CONTRACT F62981050 5,500.00 5,500.00 0.00

*F62981057 04 01 N. B. TRAYLOR AND AS 07/06/94 620.00 07/15/94 620.00 0.00 04/30/94 100%

TOTAL CONTRACT F62981057 620.00 620.00 0.00

*F62981058 04 01 E. EEAN MCNAUGHTON A 09/09/94 10,964.00 09/16/94 10,964.00 0.00 100%
*F62981058 04 02 E. EEAN MCNAUGHTON A 09/09/94 23,262.00 09/16/94 23,262.00 0.00 100%

TOTAL CONTRACT F62981058 34,226.00 34,226.00 0.00

*F62981085 04 01 PRIME EQUIPMENT 09/07/95 5,254.00 12/21/95 5,254.00 0.00 100%

TOTAL CONTRACT F62981085 5,254.00 5,254.00 0.00

*F62981087 04 01 FRANCISE HORTICULTUR 01/30/96 11,900.00 03/13/96 11,900.00 0.00 100%

TOTAL CONTRACT F62981087 11,900.00 11,900.00 0.00

AFS 04 1 AFS ACT 29,521.00 04/24/97 29,521.00 0.00 100%
AFS 04 4 AFS MISC. 428.00 07/08/97 428.00 0.00 100%

TOTAL SUB-PROJECT 04 RESTORATION - PHASE II 7,836,637.81 7,836,637.81 0.00

*F62981032 05 01 ASBESTOS EVALUATIVE 02/22/91 12,603.00 03/11/92 12,603.00 0.00 100%
*F62981032 05 02 ASBESTOS EVALUAT 932.00 10/08/91 932.00 0.00 100%

TOTAL CONTRACT F62981032 13,535.00 13,535.00 0.00

*F62981033 05 01 PRO-TECH ENVIRON 06/04/91 152,828.00 03/05/92 152,828.00 0.00 11/08/91 100%

TOTAL CONTRACT F62981033 152,828.00 152,828.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 37
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981034 05 01 MULTI VENDOR-PAR 17.60 09/05/91 17.60 0.00 100%

TOTAL CONTRACT F62981034 17.60 17.60 0.00

*F62981035 05 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT F62981035 0.00 0.00 0.00

*F62981036 05 01 ASBESTOS CONSULT 06/20/91 12,696.71 01/07/92 12,696.71 0.00 12/13/91 100%

TOTAL CONTRACT F62981036 12,696.71 12,696.71 0.00

*F62981040 05 01 MV-BLD RISK PART 250.00 03/13/92 250.00 0.00 100%

TOTAL CONTRACT F62981040 250.00 250.00 0.00

TOTAL SUB-PROJECT 05 ASB ABATE OLD STATE CAPITOL 179,327.31 179,327.31 0.00

*F62981063 07 01 KEVIN HARRIS, AIA, A 09/27/94 35,000.00 01/04/95 35,000.00 0.00 02/12/95 100%

TOTAL CONTRACT F62981063 35,000.00 35,000.00 0.00

*F62981064 07 01 DAVID C HUMPHREYS 09/27/94 13,400.00 01/06/95 13,400.00 0.00 11/30/94 100%

TOTAL CONTRACT F62981064 13,400.00 13,400.00 0.00

*F62981065 07 01 TH'NG DESIGN 09/27/94 16,400.00 01/04/95 16,400.00 0.00 11/30/94 100%

TOTAL CONTRACT F62981065 16,400.00 16,400.00 0.00

*F62981066 07 01 BRIN HENDRIX AND COM 11/15/94 4,995.00 12/19/94 4,995.00 0.00 11/30/94 100%

TOTAL CONTRACT F62981066 4,995.00 4,995.00 0.00

*F62981067 07 01 PAULETTE HEBERT, LIG 10/11/94 4,939.24 12/19/94 4,939.24 0.00 11/30/94 100%

TOTAL CONTRACT F62981067 4,939.24 4,939.24 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 38
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 07 LA PURCHASE EXH OLD ST CAP CAB 74,734.24 74,734.24 0.00

*F62981079 08 01 SAIA ELECTRIC, INC. 12/01/94 33,472.00 09/14/95 33,472.00 0.00 02/03/95 100%

TOTAL CONTRACT F62981079 33,472.00 33,472.00 0.00

TOTAL SUB-PROJECT 08 SITE ELEC OLD STATE CAPITOL 33,472.00 33,472.00 0.00

*F62981083 09 01 FRANCISE HORTICULTUR 10/03/95 6,823.00 03/07/96 6,823.00 0.00 11/16/95 100%

TOTAL CONTRACT F62981083 6,823.00 6,823.00 0.00

*F62981086 09 01 MULTI-VENDOR BLD RIS 5.00 01/17/96 5.00 0.00 100%

TOTAL CONTRACT F62981086 5.00 5.00 0.00

TOTAL SUB-PROJECT 09 IRRIGATION SYSTEM 6,828.00 6,828.00 0.00

509953 10 01 1981 PRO GLASS & TINT 07/29/96 22,568.00 02/27/97 22,568.00 0.00 09/11/96 100%
509953 10 90 RETAINAGE WITHHELD 02/27/97 2,256.80-
509953 10 91 RETAINAGE PAID 02/27/97 2,256.80 0.00

TOTAL CONTRACT 509953 22,568.00 22,568.00 0.00

AFS 10 4 AFS MISC. 31.00 07/31/96 31.00 0.00 100%
AFS 10 6 AFS BLD RISK 14.00 01/09/97 14.00 0.00 100%
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 WINDOW TINTING 22,613.00 22,613.00 0.00

508558 CV 1981 UNIT DESIGN INC 8,523.00 8,523.00 0.00
508558 11 01 1981 UNIT DESIGN INC 02/19/96 947.00 09/09/96 947.00 0.00 02/19/96 100%
508558 11 90 RETAINAGE WITHHELD 09/09/96 947.00-
508558 11 91 RETAINAGE PAID 09/09/96 947.00 0.00

TOTAL CONTRACT 508558 9,470.00 9,470.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 39
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 INSTALL SIX AREA RUGS/PADDING 9,470.00 9,470.00 0.00

561207 12 01 1981 J & J WATERPROOFING INC OC 02/01/96 950.00 07/24/00 950.00 0.00 03/03/96 100%

TOTAL CONTRACT 561207 950.00 950.00 0.00

TOTAL SUB-PROJECT 12 WTRPRF(CAULK) HOUSE CHAMBER RF 950.00 950.00 0.00

510211 13 01 1981 H L HENSLEE JR 05/20/96 0.00 0.00 0.00 06/30/96

TOTAL CONTRACT 510211 0.00 0.00 0.00

512953 13 01 1981 AMERICAN AUDIO INC 11/04/96 25,471.75 06/17/97 25,471.75 0.00 03/19/97 100%
512953 13 90 RETAINAGE WITHHELD 06/17/97 2,547.17-
512953 13 91 RETAINAGE PAID 06/17/97 2,547.17 0.00

TOTAL CONTRACT 512953 25,471.75 25,471.75 0.00

AFS 13 F AFC (STATE) 0.00 0.00 0.00
AFS 13 4 AFS MISC. 212.56 01/07/97 212.56 0.00 100%
AFS 13 6 AFS BLD RISK 32.00 07/16/97 32.00 0.00 100%
AFS 13 7 AFS ADM COST 275.00 03/16/98 275.00 0.00 100%
AFS 13 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 SOUND SYS/CTR FOR POLITICAL/GO 25,991.31 25,991.31 0.00

514345 14 01 1981 SOILS & FOUNDATION ENGINEERS 02/10/97 2,831.00 05/13/97 2,831.00 0.00 05/12/97 100%

TOTAL CONTRACT 514345 2,831.00 2,831.00 0.00

523704 14 01 1981 PATTESON WEEKS CONSTRUCTION 09/02/97 7,800.00 04/17/98 7,800.00 0.00 10/18/97 100%
523704 14 90 RETAINAGE WITHHELD 04/17/98 780.00-
523704 14 91 RETAINAGE PAID 04/17/98 780.00 0.00

TOTAL CONTRACT 523704 7,800.00 7,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 40
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 14 4 AFS MISC. 53.70 11/13/97 53.70 0.00 100%
AFS 14 6 AFS BLD RISK 2.00 05/28/98 2.00 0.00 100%
AFS 14 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 DRAINAGE IMPROVEMENTS 10,686.70 10,686.70 0.00

514221 15 01 1981 SAIA ELECTRIC INC 01/24/97 3,711.00 11/20/97 3,711.00 0.00 02/07/97 100%

TOTAL CONTRACT 514221 3,711.00 3,711.00 0.00

AFS 15 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 INSTALL CONDUIT FOR SOUND SYST 3,711.00 3,711.00 0.00

515385 16 01 1981 FETZER'S INTERIORS & FINE 01/02/97 2,196.72 04/03/97 2,196.72 0.00 03/31/97 100%

TOTAL CONTRACT 515385 2,196.72 2,196.72 0.00

AFS 16 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 DRAPES 3RD FLR/BLINDS 1ST FLR 2,196.72 2,196.72 0.00

514390 17 01 1981 H L HENSLEE JR 01/01/97 3,488.00 07/16/97 3,488.00 0.00 05/31/97 100%

TOTAL CONTRACT 514390 3,488.00 3,488.00 0.00

515230 17 01 1981 BATON ROUGE TURF & LANDSCAPE 03/31/97 87,040.00 01/12/98 87,040.00 0.00 07/03/97 100%
515230 17 90 RETAINAGE WITHHELD 01/12/98 8,704.00-
515230 17 91 RETAINAGE PAID 01/12/98 8,704.00 0.00

TOTAL CONTRACT 515230 87,040.00 87,040.00 0.00

AFS 17 4 AFS MISC. 33.00 03/25/97 33.00 0.00 100%
AFS 17 6 AFS BLD RISK 112.00 01/07/98 112.00 0.00 100%
AFS 17 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 (ORIG PT 13) LANDSCAPING 90,673.00 90,673.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 41
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523279 20 01 1981 CORPORATE MECHANICAL 08/18/97 3,419.60 10/07/97 3,419.60 0.00 09/18/97 100%

TOTAL CONTRACT 523279 3,419.60 3,419.60 0.00

TOTAL SUB-PROJECT 20 EMERGENCY CHILL WATER PIPE RPR 3,419.60 3,419.60 0.00

524404 21 01 1981 JOHN C DOIRON MAI 09/08/97 1,000.00 10/08/97 1,000.00 0.00 10/06/97 100%

TOTAL CONTRACT 524404 1,000.00 1,000.00 0.00

539310 21 01 1981 JOHN C DOIRON MAI 10/26/98 2,000.00 12/18/98 2,000.00 0.00 11/30/98 100%

TOTAL CONTRACT 539310 2,000.00 2,000.00 0.00

539742 21 01 1981 W ROSS SHUFFIELD JR 11/16/98 1,700.00 12/18/98 1,700.00 0.00 12/17/98 100%

TOTAL CONTRACT 539742 1,700.00 1,700.00 0.00

TOTAL SUB-PROJECT 21 LAND ACQ/APPRAISALS/SURVEY 4,700.00 4,700.00 0.00

541667 22 01 1981 LANEHART INC CN 02/22/99 56,372.00 06/28/99 56,372.00 0.00 02/26/99 100%
541667 22 90 RETAINAGE WITHHELD CN 06/28/99 5,637.20-
541667 22 91 RETAINAGE PAID CN 06/28/99 5,637.20 0.00

TOTAL CONTRACT 541667 56,372.00 56,372.00 0.00

544391 22 01 1981 JERRY M CAMPBELL & ASSOCIATES PR 12/01/98 6,340.00 04/20/99 6,340.00 0.00 04/30/99 100%

TOTAL CONTRACT 544391 6,340.00 6,340.00 0.00

AFS 22 1 AFS ACT 272.89 08/19/99 272.89 0.00 100%
AFS 22 4 AFS MISC. 86.00 07/28/99 86.00 0.00 100%
AFS 22 5 AFS TESTING 0.00 0.00 0.00
AFS 22 6 AFS BLD RISK 0.00 0.00 0.00
AFS 22 7 AFS ADM COST 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 42
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 22 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 22 INTERIOR REFINISHING 63,070.89 63,070.89 0.00

529117 24 01 1981 ARCHITECTURAL WOOD 02/23/98 1,100.00 04/09/98 1,100.00 0.00 03/11/98 100%

TOTAL CONTRACT 529117 1,100.00 1,100.00 0.00

TOTAL SUB-PROJECT 24 EXHIBITS/CABINETRY MURPHY FOST 1,100.00 1,100.00 0.00

530914 25 01 1981 ARCHITECTURAL WOOD CN 03/05/98 21,456.46 09/18/98 21,456.46 0.00 03/21/98 100%
530914 25 90 RETAINAGE WITHHELD CN 09/18/98 2,145.65-
530914 25 91 RETAINAGE PAID CN 09/18/98 2,145.65 0.00

TOTAL CONTRACT 530914 21,456.46 21,456.46 0.00

AFS 25 4 AFS MISC. 31.00 04/02/98 31.00 0.00 100%
AFS 25 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 MURPHY FOSTER RM DISPLAY CASE 21,487.46 21,487.46 0.00

530909 26 01 1981 ARCHITECTURAL WOOD CN 04/13/98 19,243.00 09/18/98 19,243.00 0.00 04/14/98 100%
530909 26 90 RETAINAGE WITHHELD CN 09/18/98 1,924.30-
530909 26 91 RETAINAGE PAID CN 09/18/98 1,924.30 0.00

TOTAL CONTRACT 530909 19,243.00 19,243.00 0.00

AFS 26 4 AFS MISC. 31.00 04/02/98 31.00 0.00 100%
AFS 26 7 AFS ADM COST 0.00 0.00 0.00
AFS 26 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 DOOR DISPLAY UNITS 19,274.00 19,274.00 0.00

539568 27 01 1981 KEVIN L HARRIS AIA ARCHITECT FE 08/03/98 19,133.00 10/13/00 19,133.00 0.00 04/04/49 100%
539568 27 02 1981 KEVIN L HARRIS AIA ARCHITECT R1 08/03/98 511.62 10/13/00 511.62 0.00 04/04/49 100%

TOTAL CONTRACT 539568 19,644.62 19,644.62 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 43
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558600 27 01 1999 CANGELOSI WARD INC CN 05/29/00 203,573.30 12/08/00 203,573.30 0.00 09/06/00 100%
558600 27 02 1999 CANGELOSI WARD INC PL 05/29/00 7,515.39 12/08/00 7,515.39 0.00 09/06/00 100%
558600 27 90 RETAINAGE WITHHELD CN 12/08/00 21,108.87-
558600 27 91 RETAINAGE PAID CN 12/08/00 21,108.87 0.00

TOTAL CONTRACT 558600 211,088.69 211,088.69 0.00

AFS 27 4 AFS MISC. 441.84 05/18/00 441.84 0.00 100%
AFS 27 5 AFS TESTING 0.00 0.00 0.00
AFS 27 6 AFS BLD RISK 200.00 02/20/01 200.00 0.00 100%
AFS 27 7 AFS ADM COST 2,125.50 06/25/01 2,125.50 0.00 100%
AFS 27 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 27 AUDIO-VISUAL LIBRARY OLD ST CA 233,500.65 233,500.65 0.00

546755 28 01 1981 BROOKS WINDOW COVERINGS INC OC 12/21/98 2,500.00 07/20/99 2,500.00 0.00 01/03/99 100%

TOTAL CONTRACT 546755 2,500.00 2,500.00 0.00

AFS 28 4 AFS MISC. 0.00 0.00 0.00
AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 HOUSE CHAMBER DRAPERY INSTALLA 2,500.00 2,500.00 0.00

543361 29 01 1981 DANIEL T CALONGNE & ASSOC INC PR 02/02/99 6,989.24 04/20/01 6,989.24 0.00 10/31/00 100%

TOTAL CONTRACT 543361 6,989.24 6,989.24 0.00

559457 29 01 1999 SAIA ELECTRIC INC CN 06/12/00 62,300.00 08/24/01 62,300.00 0.00 10/11/00 100%
559457 29 90 RETAINAGE WITHHELD CN 08/24/01 6,230.00-
559457 29 91 RETAINAGE PAID CN 08/24/01 6,230.00 0.00

TOTAL CONTRACT 559457 62,300.00 62,300.00 0.00

570950 29 01 1998 DANIEL T CALONGNE & ASSOC INC PR 04/23/01 9,139.76 10/31/03 4,301.08 4,838.68 04/22/02 47%

TOTAL CONTRACT 570950 9,139.76 4,301.08 4,838.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 44
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 29 1 AFS ACT 20,310.00 03/27/03 20,310.00 0.00 100%
AFS 29 4 AFS MISC. 49.00 06/09/00 49.00 0.00 100%
AFS 29 5 AFS TESTING 0.00 0.00 0.00
AFS 29 6 AFS BLD RISK 60.00 02/20/01 60.00 0.00 100%
AFS 29 7 AFS ADM COST 704.50 06/25/01 704.50 0.00 100%
AFS 29 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 VARIOUS ELECTRICAL ITEMS/OSC 99,552.50 94,713.82 4,838.68

*F62981001 3A 01 MCNAUGHTON 12/14/82 182,364.00 11/20/86 182,364.00 0.00 100%

* TOTAL CONTRACT F62981001 182,364.00 182,364.00 0.00

*F62981013 3A 01 E EEAN MCNAUGHTON & 11/10/86 5,403.00 11/20/86 5,403.00 0.00 100%

* TOTAL CONTRACT F62981013 5,403.00 5,403.00 0.00

TOTAL SUB-PROJECT 3A RESTORATION - PHASE I 187,767.00 187,767.00 0.00

543438 30 01 1981 M & E CONSULTING INC F1 03/18/99 15,486.00 04/08/05 15,486.00 0.00 04/04/49 100%

TOTAL CONTRACT 543438 15,486.00 15,486.00 0.00

613369 30 02 1981 STRATOS ELEVATOR INC CN 07/12/04 7,040.30 07/11/05 7,040.30 0.00 02/17/05 100%
613369 30 03 1998 STRATOS ELEVATOR INC CN 07/12/04 60,968.91 07/11/05 60,968.91 0.00 02/17/05 100%
613369 30 04 1999 STRATOS ELEVATOR INC CN 07/12/04 45,240.79 07/11/05 45,240.79 0.00 02/17/05 100%
613369 30 05 1999 STRATOS ELEVATOR INC PL 07/12/04 30,065.11 07/11/05 30,065.11 0.00 02/17/05 100%
613369 30 90 RETAINAGE WITHHELD CN 07/11/05 15,180.00-
613369 30 91 RETAINAGE PAID CN 07/11/05 15,180.00 0.00

TOTAL CONTRACT 613369 1MULT 143,315.11 143,315.11 0.00

AFS 30 4 AFS MISC. 834.00 07/07/04 248.88 585.12 29%
AFS 30 5 AFS TESTING 0.00 0.00 0.00
AFS 30 6 AFS BLD RISK 266.00 01/30/06 266.00 0.00 100%
AFS 30 7 AFS ADM COST 69.00 06/25/01 69.00 0.00 100%

TOTAL SUB-PROJECT 30 INSTALL FREIGHT ELEVATOR CAB 159,970.11 159,384.99 585.12



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 45
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552638 31 01 1981 WILLIS B SIMMONS LTD CN 09/13/99 71,342.00 08/04/00 71,342.00 0.00 11/24/99 100%
552638 31 90 RETAINAGE WITHHELD CN 08/04/00 7,134.00-
552638 31 91 RETAINAGE PAID CN 08/04/00 7,134.00 0.00

TOTAL CONTRACT 552638 71,342.00 71,342.00 0.00

553766 31 01 1981 KEVIN L HARRIS AIA ARCHITECT F1 09/03/99 7,855.00 07/21/00 7,855.00 0.00 04/04/49 100%
553766 31 02 1981 KEVIN L HARRIS AIA ARCHITECT R1 09/03/99 4,468.75 07/21/00 4,468.75 0.00 04/04/49 100%

TOTAL CONTRACT 553766 12,323.75 12,323.75 0.00

AFS 31 4 AFS MISC. 57.00 10/25/99 57.00 0.00 100%
AFS 31 5 AFS TESTING 0.00 0.00 0.00
AFS 31 6 AFS BLD RISK 264.00 08/24/00 264.00 0.00 100%
AFS 31 7 AFS ADM COST 195.00 07/21/00 195.00 0.00 100%
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 MERCI TRAIN RESTORATION 84,181.75 84,181.75 0.00

555037 34 01 1981 PAUL ALLEN FLOORING OC 12/22/99 24,901.00 02/01/00 24,901.00 0.00 01/11/00 100%

TOTAL CONTRACT 555037 24,901.00 24,901.00 0.00

556454 34 01 1981 JERRY M CAMPBELL & ASSOCIATES PR 12/22/99 2,421.00 03/21/00 2,421.00 0.00 01/22/00 100%

TOTAL CONTRACT 556454 2,421.00 2,421.00 0.00

AFS 34 4 AFS MISC. 0.00 0.00 0.00
AFS 34 7 AFS ADM COST 0.00 0.00 0.00
AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 1ST & 2ND FLOORS/REFINISHING 27,322.00 27,322.00 0.00

558599 35 01 1981 JERRY M CAMPBELL & ASSOCIATES PR 03/27/00 3,758.00 05/17/00 3,758.00 0.00 04/20/00 100%

TOTAL CONTRACT 558599 3,758.00 3,758.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 46
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559028 35 01 1981 J & J WATERPROOFING INC CN 03/27/00 41,780.00 11/06/00 41,780.00 0.00 04/21/00 100%
559028 35 90 RETAINAGE WITHHELD CN 11/06/00 4,178.00-
559028 35 91 RETAINAGE PAID CN 11/06/00 4,178.00 0.00

TOTAL CONTRACT 559028 41,780.00 41,780.00 0.00

AFS 35 4 AFS MISC. 41.00 06/07/00 41.00 0.00 100%
AFS 35 6 AFS BLD RISK 30.00 09/13/00 30.00 0.00 100%
AFS 35 7 AFS ADM COST 97.50 07/21/00 97.50 0.00 100%
AFS 35 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 EXT CLEANING-N ELEV OLD ST CAP 45,706.50 45,706.50 0.00

563532 36 01 1981 WHORLEDPEAS INC PE 03/10/00 118,857.55 05/25/01 118,857.55 0.00 12/31/00 100%
563532 36 02 1998 WHORLEDPEAS INC PE 03/10/00 264,142.45 05/25/01 264,142.45 0.00 12/31/00 100%
563532 36 90 RETAINAGE WITHHELD PE 05/25/01 38,300.00-
563532 36 91 RETAINAGE PAID PE 05/25/01 38,300.00 0.00

TOTAL CONTRACT 563532 383,000.00 383,000.00 0.00

569970 36 01 1999 WHORLEDPEAS INC OC 01/01/01 3,180.00 05/04/01 3,180.00 0.00 02/16/01 100%

TOTAL CONTRACT 569970 3,180.00 3,180.00 0.00

AFS 36 4 AFS MISC. 63.00 09/29/00 63.00 0.00 100%

TOTAL SUB-PROJECT 36 CAMPAIGNS/ELECTIONS EXHIBITS 386,243.00 386,243.00 0.00

564195 37 01 1981 N B TRAYLOR & ASSOCIATES INC PR 09/25/00 3,200.00 12/18/00 3,200.00 0.00 01/23/01 100%

TOTAL CONTRACT 564195 3,200.00 3,200.00 0.00

TOTAL SUB-PROJECT 37 SENATE CHAMBER ACOUSTICAL SURV 3,200.00 3,200.00 0.00

565968 38 01 1998 HOMECARE INC OC 10/30/00 2,500.00 12/13/00 2,500.00 0.00 11/15/00 100%

TOTAL CONTRACT 565968 2,500.00 2,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 47
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 38 4 AFS MISC. 0.00 0.00 0.00
AFS 38 7 AFS ADM COST 0.00 0.00 0.00
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 2ND FLOOR PAINT/PLASTER REPAIR 2,500.00 2,500.00 0.00

569081 39 01 1998 PAUL ALLEN FLOORING OC 12/10/00 13,000.00 04/20/01 13,000.00 0.00 12/25/00 100%

TOTAL CONTRACT 569081 13,000.00 13,000.00 0.00

TOTAL SUB-PROJECT 39 FLOOR REFINISHING 2ND FLOOR 13,000.00 13,000.00 0.00

*F62981051 4A 01 VAUGHAN ROOFING AND 05/18/94 3,361.00 09/02/94 3,361.00 0.00 100%

TOTAL CONTRACT F62981051 3,361.00 3,361.00 0.00

*F62981054 4A 01 MV-PART 4A 0.00 0.00 0.00

TOTAL CONTRACT F62981054 0.00 0.00 0.00

TOTAL SUB-PROJECT 4A ROOF RPR WORK RESTORATION PH 2 3,361.00 3,361.00 0.00

*F62981052 4B 01 SAIA ELECTRIC INC 05/18/94 46,495.00 12/13/94 46,495.00 0.00 07/29/94 100%

TOTAL CONTRACT F62981052 46,495.00 46,495.00 0.00

*F62981053 4B 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT F62981053 0.00 0.00 0.00

*F62981055 4B 01 MV-PART 4B 15.40 05/27/94 15.40 0.00 100%

TOTAL CONTRACT F62981055 15.40 15.40 0.00

*F62981056 4B 01 MV-BUILDERS RISK PAR 21.00 01/17/95 21.00 0.00 100%

TOTAL CONTRACT F62981056 21.00 21.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 48
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981059 4B 01 N.B. TRAYLOR 09/12/94 336.00 09/22/94 336.00 0.00 100%

TOTAL CONTRACT F62981059 336.00 336.00 0.00

*F62981060 4B 01 LEHIGH ELECTRIC 09/12/94 500.00 09/22/94 500.00 0.00 100%

TOTAL CONTRACT F62981060 500.00 500.00 0.00

*F62981061 4B 01 THE BLIND PLACE 09/27/94 1,085.75 09/22/94 1,085.75 0.00 06/30/94 100%

TOTAL CONTRACT F62981061 1,085.75 1,085.75 0.00

*F62981062 4B 01 GRAYBAR ELECTRIC 09/12/94 253.62 10/06/94 253.62 0.00 100%

TOTAL CONTRACT F62981062 253.62 253.62 0.00

*F62981068 4B 01 LANEHART, INC. 09/26/94 3,000.00 11/29/94 3,000.00 0.00 08/31/94 100%

TOTAL CONTRACT F62981068 3,000.00 3,000.00 0.00

*F62981075 4B 01 GRAYBAR ELECTRIC 12/12/94 2,063.85 12/13/94 2,063.85 0.00 100%

TOTAL CONTRACT F62981075 2,063.85 2,063.85 0.00

TOTAL SUB-PROJECT 4B ADD'L ELEC WRK RESTORA PHASE 2 53,770.62 53,770.62 0.00

*F62981070 4C 01 MV-PART 4C 22.00 12/13/94 22.00 0.00 100%

TOTAL CONTRACT F62981070 22.00 22.00 0.00

*F62981071 4C 01 MV-TESTING PART 4C 0.00 0.00 0.00

TOTAL CONTRACT F62981071 0.00 0.00 0.00

*F62981072 4C 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT F62981072 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 49
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981073 4C 01 BUQUET & LEBLANC, IN 11/09/94 34,333.08 03/10/95 34,333.08 0.00 12/29/94 100%

TOTAL CONTRACT F62981073 34,333.08 34,333.08 0.00

*F62981074 4C 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT F62981074 0.00 0.00 0.00

TOTAL SUB-PROJECT 4C ELEC/MECH LIFE SFTY RESTORATIO 34,355.08 34,355.08 0.00

586216 40 01 1999 DOYLE ELECTRIC INC CN 07/08/02 99,400.00 12/16/03 99,400.00 0.00 01/27/03 100%
586216 40 90 RETAINAGE WITHHELD CN 12/16/03 9,940.00-
586216 40 91 RETAINAGE PAID CN 12/16/03 9,940.00 0.00

TOTAL CONTRACT 586216 99,400.00 99,400.00 0.00

AFS 40 4 AFS MISC. 75.00 07/01/02 75.00 0.00 100%
AFS 40 6 AFS BLD RISK 299.00 12/11/03 299.00 0.00 100%
AFS 40 7 AFS ADM COST 390.50 04/09/03 390.50 0.00 100%

TOTAL SUB-PROJECT 40 SECURITY SYSTEM REVISIONS 100,164.50 100,164.50 0.00

590691 41 01 1981 TECH TEST INC OF LOUISIANA PR 09/23/02 2,100.00 11/15/02 2,100.00 0.00 11/08/02 100%

TOTAL CONTRACT 590691 2,100.00 2,100.00 0.00

TOTAL SUB-PROJECT 41 HVAC SURVEY & ANALYSIS 2,100.00 2,100.00 0.00

*F62981069 7A 01 MULTI-VENDOR PART 7A 25.30 12/07/94 25.30 0.00 100%

TOTAL CONTRACT F62981069 25.30 25.30 0.00

*F62981076 7A 01 SAIA ELECTRIC, INC. 10/26/94 32,000.00 04/21/95 32,000.00 0.00 11/30/94 100%

TOTAL CONTRACT F62981076 32,000.00 32,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 50
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CF629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F62981077 7A 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT F62981077 0.00 0.00 0.00

*F62981078 7A 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT F62981078 0.00 0.00 0.00

TOTAL SUB-PROJECT 7A ELEC WORK LA PURCHASE EXHIBIT 32,025.30 32,025.30 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 1,194,728.54- 06/30/96 1,194,728.54- 0.00 100%

TOTAL PROJECT CF629 11,126,398.56 11,117,554.56 8,844.00

TOTAL FACS CONTRACTS 10,851,893.41 10,848,473.21 3,420.20

TOTAL CFMS CONTRACTS 1,411,526.70 1,406,688.02 4,838.68

TOTAL CONTRACTS 12,263,420.11 12,255,161.23 8,258.88



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 51
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1983 679 1982 031 82C FACS AP B575 110,474 0
1983 679 1982 039 83A FACS AP B634 0 0

TOTAL ACT 679 110,474 0

1983 1013 1991 011 92A FACS AP B468 10,440,000 0

TOTAL ACT 1013 10,440,000 0

1983 1137 1992 044 GENERAL FUND-SGR 2,000,000 0

TOTAL ACT 1137 2,000,000 0

1983 1096 1995 062 94A FACS AP C835 555,000 0
1983 1096 1995 063 93B FACS AP C836 580,000 0
1983 1096 1995 064 97A FACS AP C896 5,735,000 0

TOTAL ACT 1096 6,870,000 0

1983 45 1995 059 95A FACS AP C590 6,430,000 0
1983 45 1995 060 97A FACS AP C767 3,180,000 0
1983 45 1995 061 GENERAL FUND-SGR 900,000 0

TOTAL ACT 45 10,510,000 0

1997 28 1997 258 98B G.O. BONDS 4,800,000 0

TOTAL ACT 28 4,800,000 0

1997 479 1997 358 STATE GENERAL REVENUE 7,700,000 0

TOTAL ACT 479 7,700,000 0

1998 28 1997 373 STATE GENERAL REVENUE 2,695,000 0
1998 28 1997 374 FEDERAL AID 5,000,000 0

TOTAL ACT 28 7,695,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 52
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

1998 73 1998 705 STATE GENERAL REVENUE 5,000,000 0

TOTAL ACT 73 5,000,000 0

1999 29 1998 721 STATUTORY DEDICATION 3,120,000 0
1999 29 1998 722 FEDERAL AID 10,000,000 0
1999 29 1998 723 85C BONDS - NRP 78,758 0
1999 29 1998 724 94A BONDS - NRP 204,388 0
1999 29 1998 725 94A BONDS - NRP 22,000 0
1999 29 1998 726 93B BONDS - NRP 847,290 0
1999 29 1998 727 95A BONDS - NRP 475,352 0
1999 29 1998 728 NRP BONDS - NRP 1,214,704 0

TOTAL ACT 29 15,962,492 0

2000 20 1999 326 STATUTORY DEDICATION 22,333,333 0

TOTAL ACT 20 22,333,333 0

2000 LEGB 2000 493 87B BONDS - NRP 2,866 0
2000 LEGB 2000 494 94A BONDS - NRP 51,636 0
2000 LEGB 2000 495 81A BONDS - NRP 3,105 0
2000 LEGB 2000 496 90A BONDS - NRP 298,523 0
2000 LEGB 2000 497 93B BONDS - NRP 1,949 0
2000 LEGB 2000 498 86A BONDS - NRP 6,918 0

TOTAL ACT LEGB 364,997 0

2000 22 2001 308 02A G.O. BONDS 1,000,000 0

TOTAL ACT 22 1,000,000 0

2001 21 2000 595 STATUTORY DEDICATION 27,515,176 0

TOTAL ACT 21 27,515,176 0

2002 23 2002 034 03A G.O. BONDS 2,500,000 0

TOTAL ACT 23 2,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 53
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2003 23 2002 291 97A BONDS - NRP 125,000 0
2003 23 2002 343 FEDERAL AID 5,100,000 0

TOTAL ACT 23 5,225,000 0

2003 27 2006 775 LOC LINE OF CREDIT 2,350,000 0

TOTAL ACT 27 2,350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 918 LOC GENERAL OBLIGATION BONDS 0 6,950,000 1

TOTAL ACT 26 0 6,950,000

2004 26 2005 919 NLOC GENERAL OBLIGATION BONDS 11,090,000 11,640,000 5

TOTAL ACT 26 11,090,000 11,640,000

TOTAL PRIOR YEAR 132,376,472 0
TOTAL CURRENT YEAR 11,090,000 18,590,000
GRAND TOTAL 143,466,472 18,590,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 54
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483014 ** 01 HANCOCK BANK OF 250,000.00 11/22/91 250,000.00 0.00 100%

TOTAL CONTRACT G04483014 250,000.00 250,000.00 0.00

*G04483020 ** 01 DIAMOND ELECTRIC 12/19/91 1,916.00 02/20/92 1,916.00 0.00 02/13/92 100%

TOTAL CONTRACT G04483020 1,916.00 1,916.00 0.00

*G04483022 ** 01 GEORGE TUCKER & 01/15/92 46,525.00 04/23/92 46,525.00 0.00 07/14/92 100%

TOTAL CONTRACT G04483022 46,525.00 46,525.00 0.00

*G04483023 ** 01 KANTROW,SPAHT,WE 3,613.80 03/05/92 3,613.80 0.00 100%

TOTAL CONTRACT G04483023 3,613.80 3,613.80 0.00

*G04483025 ** 01 GARY,FIELD,LANDR 1,916,674.24 03/02/93 1,916,674.24 0.00 100%

TOTAL CONTRACT G04483025 1,916,674.24 1,916,674.24 0.00

*G04483029 ** 01 KANTROW,SPAHT,WEAVE 350.00 04/29/92 350.00 0.00 100%

TOTAL CONTRACT G04483029 350.00 350.00 0.00

*G04483034 ** 01 APPRAISAL SERVIC 05/01/92 500.00 07/23/92 500.00 0.00 06/03/92 100%

TOTAL CONTRACT G04483034 500.00 500.00 0.00

*G04483035 ** 01 10 APPRAISAL SERVIC 05/01/92 0.00 0.00 0.00 06/27/92

TOTAL CONTRACT G04483035 0.00 0.00 0.00

*G04483036 ** 01 APPRAISAL SERVIC 05/01/92 5,450.00 07/22/92 5,450.00 0.00 06/27/92 100%

TOTAL CONTRACT G04483036 5,450.00 5,450.00 0.00

*G04483038 ** 01 HARCO CAD SERVIC 4,250.00 06/17/92 4,250.00 0.00 100%

TOTAL CONTRACT G04483038 4,250.00 4,250.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 55
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483039 ** 01 APPRAISAL SERVIC 06/05/92 2,000.00 07/22/92 2,000.00 0.00 08/07/92 100%

TOTAL CONTRACT G04483039 2,000.00 2,000.00 0.00

*G04483042 ** 01 GARY,FIELD,LANDR 390,000.00 07/21/92 390,000.00 0.00 100%

TOTAL CONTRACT G04483042 390,000.00 390,000.00 0.00

*G04483045 ** 01 DATEC, INC. 10/07/92 499.99 10/12/92 499.99 0.00 100%

TOTAL CONTRACT G04483045 499.99 499.99 0.00

*G04483048 ** 01 CRUMP WILSON & A 10/01/92 36,400.00 02/05/93 36,400.00 0.00 12/31/92 100%

TOTAL CONTRACT G04483048 36,400.00 36,400.00 0.00

*G04483049 ** 01 GARY,FIELD,LANDR 2,374,738.70 09/09/93 2,374,738.70 0.00 100%

TOTAL CONTRACT G04483049 2,374,738.70 2,374,738.70 0.00

*G04483053 ** 01 GARY,FIELD,LANDRY,B 27,385.23 01/20/93 27,385.23 0.00 100%

TOTAL CONTRACT G04483053 27,385.23 27,385.23 0.00

*G04483054 ** 01 GARY,FIELD,LANDRY,BR 1,897.74 01/20/93 1,897.74 0.00 100%

TOTAL CONTRACT G04483054 1,897.74 1,897.74 0.00

*G04483081 ** 01 EBR PARISH SHERIFF & 4,955.18 12/16/93 4,955.18 0.00 100%

TOTAL CONTRACT G04483081 4,955.18 4,955.18 0.00

*G04483082 ** 01 GARY, HICKS, FIELD, 34,716.86 12/28/93 34,716.86 0.00 100%

TOTAL CONTRACT G04483082 34,716.86 34,716.86 0.00

*G04483083 ** 01 GARY, HICKS, FIELD, 17,238.79 12/28/93 17,238.79 0.00 100%

TOTAL CONTRACT G04483083 17,238.79 17,238.79 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 56
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483088 ** 01 GARY HICKS FIELD LAN 3,479.25 04/27/94 3,479.25 0.00 100%

TOTAL CONTRACT G04483088 3,479.25 3,479.25 0.00

*G04483089 ** 01 GARY HICKS FIELD LAN 216.00 04/27/94 216.00 0.00 100%

TOTAL CONTRACT G04483089 216.00 216.00 0.00

*G04483090 ** 01 COBB CORPORATION 500.00 06/14/94 500.00 0.00 100%

TOTAL CONTRACT G04483090 500.00 500.00 0.00

*G04483095 ** 01 GARY, FIELD, LANDRY 969.00 02/02/95 969.00 0.00 100%

TOTAL CONTRACT G04483095 969.00 969.00 0.00

*G04483105 ** 01 GARY, HICKS, FIELD, 3,550.64 01/12/95 3,550.64 0.00 100%

TOTAL CONTRACT G04483105 3,550.64 3,550.64 0.00

*G04483106 ** 01 GARY, HICKS, FIELD, 28,002.98 06/20/96 28,002.98 0.00 100%

TOTAL CONTRACT G04483106 28,002.98 28,002.98 0.00

*G04483107 ** 01 GARY, FIELD, LANDRY 12,418.06 02/02/95 12,418.06 0.00 100%

TOTAL CONTRACT G04483107 12,418.06 12,418.06 0.00

*G04483109 ** 01 APPRAISAL SERVICES 02/17/95 4,629.50 03/22/95 4,629.50 0.00 03/24/95 100%

TOTAL CONTRACT G04483109 4,629.50 4,629.50 0.00

*G04483110 ** 01 GARY, FIELD, LANDRY 7,121.75 12/08/95 7,121.75 0.00 100%

TOTAL CONTRACT G04483110 7,121.75 7,121.75 0.00

*G04483111 ** 01 APPRAISAL SERVICES 03/02/95 3,500.00 04/10/95 3,500.00 0.00 04/10/95 100%

TOTAL CONTRACT G04483111 3,500.00 3,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 57
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483113 ** 01 ARGOTE, DERBES, GRAH 03/10/95 4,000.00 03/28/95 4,000.00 0.00 04/14/95 100%

TOTAL CONTRACT G04483113 4,000.00 4,000.00 0.00

*G04483120 ** 01 APPRAISAL SERVICES 06/26/95 4,000.00 07/24/95 4,000.00 0.00 07/30/95 100%

TOTAL CONTRACT G04483120 4,000.00 4,000.00 0.00

*G04483121 ** 01 GARY, FIELD, LANDRY 5,234.20 01/16/96 5,234.20 0.00 100%

TOTAL CONTRACT G04483121 5,234.20 5,234.20 0.00

*G04483122 ** 01 GARY, FIELD, LANDRY 9,168.16 01/24/96 9,168.16 0.00 100%

TOTAL CONTRACT G04483122 9,168.16 9,168.16 0.00

*G04483123 ** 01 GARY, FIELD, LANDRY 7,004.83 12/08/95 7,004.83 0.00 100%

TOTAL CONTRACT G04483123 7,004.83 7,004.83 0.00

*G04483124 ** 01 GARY, FIELD, LANDRY 10,202.48 12/08/95 10,202.48 0.00 100%

TOTAL CONTRACT G04483124 10,202.48 10,202.48 0.00

*G04483125 ** 01 GARY, FIELD, LANDRY 5,020.52 12/08/95 5,020.52 0.00 100%

TOTAL CONTRACT G04483125 5,020.52 5,020.52 0.00

*G04483126 ** 01 GARY, FIELD, LANDRY 9,542.92 04/26/96 9,542.92 0.00 100%

TOTAL CONTRACT G04483126 9,542.92 9,542.92 0.00

*G04483131 ** 01 GARY, FIELD, LANDRY 07/14/95 5,342.34 12/08/95 5,342.34 0.00 100%

TOTAL CONTRACT G04483131 5,342.34 5,342.34 0.00

*G04483132 ** 01 GARY, FIELD, LANDRY 07/14/95 1,468.50 08/03/95 1,468.50 0.00 100%

TOTAL CONTRACT G04483132 1,468.50 1,468.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 58
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483133 ** 01 GARY, FIELD, LANDRY 07/14/95 3,520.00 04/26/96 3,520.00 0.00 100%

TOTAL CONTRACT G04483133 3,520.00 3,520.00 0.00

*G04483134 ** 01 GARY, FIELD, LANDRY 07/14/95 4,326.49 06/11/96 4,326.49 0.00 100%

TOTAL CONTRACT G04483134 4,326.49 4,326.49 0.00

*G04483135 ** 01 GARY, FIELD, LANDRY 07/14/95 7,036.37 01/16/96 7,036.37 0.00 100%

TOTAL CONTRACT G04483135 7,036.37 7,036.37 0.00

*G04483136 ** 01 GARY, FIELD, LANDRY 07/14/95 4,762.70 12/08/95 4,762.70 0.00 100%

TOTAL CONTRACT G04483136 4,762.70 4,762.70 0.00

*G04483137 ** 01 GARY, FIELD, LANDRY 07/14/95 7,758.81 04/26/96 7,758.81 0.00 100%

TOTAL CONTRACT G04483137 7,758.81 7,758.81 0.00

*G04483138 ** 01 GARY, FIELD, LANDRY 07/14/95 5,117.00 01/16/96 5,117.00 0.00 100%

TOTAL CONTRACT G04483138 5,117.00 5,117.00 0.00

*G04483141 ** 01 W. ROSS SHUFFIELD, J 08/08/95 1,000.00 08/21/95 1,000.00 0.00 08/23/95 100%

TOTAL CONTRACT G04483141 1,000.00 1,000.00 0.00

*G04483142 ** 01 APPRAISAL SERVICES 08/23/95 2,500.00 03/01/96 2,500.00 0.00 09/27/95 100%

TOTAL CONTRACT G04483142 2,500.00 2,500.00 0.00

*G04483147 ** 01 GARY, FIELD, LANDRY 4,048.85 12/08/95 4,048.85 0.00 100%

TOTAL CONTRACT G04483147 4,048.85 4,048.85 0.00

*G04483148 ** 01 GARY, FIELD, LANDRY 7,484.68 12/08/95 7,484.68 0.00 100%

TOTAL CONTRACT G04483148 7,484.68 7,484.68 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 59
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483149 ** 01 GARY, FIELD, LANDRY 3,239.95 01/16/96 3,239.95 0.00 100%

TOTAL CONTRACT G04483149 3,239.95 3,239.95 0.00

*G04483150 ** 01 GARY, FIELD, LANDRY 2,707.67 04/26/96 2,707.67 0.00 100%

TOTAL CONTRACT G04483150 2,707.67 2,707.67 0.00

*G04483151 ** 01 W. ROSS SHUFFIELD, J 09/22/95 2,400.00 11/17/95 2,400.00 0.00 10/27/95 100%

TOTAL CONTRACT G04483151 2,400.00 2,400.00 0.00

*G04483152 ** 01 W. ROSS SHUFFIELD, J 09/22/95 1,000.00 10/27/95 1,000.00 0.00 10/27/95 100%

TOTAL CONTRACT G04483152 1,000.00 1,000.00 0.00

*G04483153 ** 01 W. ROSS SHUFFIELD, J 09/22/95 1,000.00 10/27/95 1,000.00 0.00 10/27/95 100%

TOTAL CONTRACT G04483153 1,000.00 1,000.00 0.00

*G04483160 ** 01 GARY, FIELD, LANDRY 125,735.46 12/18/95 125,735.46 0.00 100%

TOTAL CONTRACT G04483160 125,735.46 125,735.46 0.00

*G04483161 ** 01 GARY, FIELD, LANDRY 365,866.50 10/19/95 365,866.50 0.00 100%

TOTAL CONTRACT G04483161 365,866.50 365,866.50 0.00

*G04483162 ** 01 GARY, FIELD, LANDRY 59,920.14 12/18/95 59,920.14 0.00 100%

TOTAL CONTRACT G04483162 59,920.14 59,920.14 0.00

*G04483163 ** 01 GARY, FIELD, LANDRY 189,208.43 12/18/95 189,208.43 0.00 100%

TOTAL CONTRACT G04483163 189,208.43 189,208.43 0.00

*G04483165 ** 01 JOHN C. DOIRON 11/06/95 850.00 11/17/95 850.00 0.00 11/20/95 100%

TOTAL CONTRACT G04483165 850.00 850.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 60
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483166 ** 01 GARY, FIELD, LANDRY 53,211.00 11/20/95 53,211.00 0.00 100%

TOTAL CONTRACT G04483166 53,211.00 53,211.00 0.00

*G04483169 ** 01 GARY, FIELD, LANDRY 169,655.86 12/18/95 169,655.86 0.00 100%

TOTAL CONTRACT G04483169 169,655.86 169,655.86 0.00

*G04483173 ** 01 GARY, FIELD, LANDRY 12/15/95 75,787.12 01/30/96 75,787.12 0.00 100%

TOTAL CONTRACT G04483173 75,787.12 75,787.12 0.00

*G04483174 ** 01 GARY, FIELD, LANDRY 139,966.50 12/20/95 139,966.50 0.00 100%

TOTAL CONTRACT G04483174 139,966.50 139,966.50 0.00

*G04483175 ** 01 GARY, FIELD, LANDRY 400,679.00 12/20/95 400,679.00 0.00 100%

TOTAL CONTRACT G04483175 400,679.00 400,679.00 0.00

*G04483176 ** 01 JONES, WALKER, WAECH 01/03/96 260,160.00 01/05/96 260,160.00 0.00 100%

TOTAL CONTRACT G04483176 260,160.00 260,160.00 0.00

*G04483178 ** 01 JONES, WALKER, WAECH 01/03/96 225,234.56 03/04/96 225,234.56 0.00 100%

TOTAL CONTRACT G04483178 225,234.56 225,234.56 0.00

*G04483180 ** 01 W ROSS SHUFFIELD, JR 01/16/96 2,000.00 03/01/96 2,000.00 0.00 02/20/96 100%

TOTAL CONTRACT G04483180 2,000.00 2,000.00 0.00

*G04483181 ** 01 W ROSS SHUFFIELD, JR 01/16/96 6,400.00 03/28/96 6,400.00 0.00 03/15/96 100%

TOTAL CONTRACT G04483181 6,400.00 6,400.00 0.00

*G04483185 ** 01 JOHN C DOIRON APPRAI 01/16/96 6,500.00 03/28/96 6,500.00 0.00 02/15/96 100%

TOTAL CONTRACT G04483185 6,500.00 6,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 61
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483186 ** 01 JOHN C DOIRON APPRAI 01/16/96 2,500.00 01/23/96 2,500.00 0.00 02/20/96 100%

TOTAL CONTRACT G04483186 2,500.00 2,500.00 0.00

*G04483190 ** 01 JONES, WALKER, WAECH 34,557.91 05/02/96 34,557.91 0.00 100%

TOTAL CONTRACT G04483190 34,557.91 34,557.91 0.00

*G04483196 ** 01 JONES, WALKER, WAECH 121,860.12 05/02/96 121,860.12 0.00 100%

TOTAL CONTRACT G04483196 121,860.12 121,860.12 0.00

*G04483197 ** 01 JONES, WALKER, WAECH 52,206.50 04/11/96 52,206.50 0.00 100%

TOTAL CONTRACT G04483197 52,206.50 52,206.50 0.00

*G04483198 ** 01 JOHN C. DOIRON,MAF.D 04/11/96 750.00 04/22/96 750.00 0.00 04/22/96 100%

TOTAL CONTRACT G04483198 750.00 750.00 0.00

*G04483199 ** 01 JONES, WALKER, WAECH 2,946.98 04/26/96 2,946.98 0.00 100%

TOTAL CONTRACT G04483199 2,946.98 2,946.98 0.00

*G04483200 ** 01 JONES, WALKER, WAECH 3,475.74 06/20/96 3,475.74 0.00 100%

TOTAL CONTRACT G04483200 3,475.74 3,475.74 0.00

*G04483201 ** 01 JONES, WALKER, WAECH 1,750.67 06/11/96 1,750.67 0.00 100%

TOTAL CONTRACT G04483201 1,750.67 1,750.67 0.00

*G04483202 ** 01 JONES, WALKER, WAECH 1,284.67 06/11/96 1,284.67 0.00 100%

TOTAL CONTRACT G04483202 1,284.67 1,284.67 0.00

*G04483203 ** 01 JONES, WALKER, WAECH 1,310.06 04/26/96 1,310.06 0.00 100%

TOTAL CONTRACT G04483203 1,310.06 1,310.06 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 62
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483204 ** 01 JONES, WALKER, WAECH 80.11 04/26/96 80.11 0.00 100%

TOTAL CONTRACT G04483204 80.11 80.11 0.00

*G04483205 ** 01 JONES, WALKER, WAECH 5,024.40 06/20/96 5,024.40 0.00 100%

TOTAL CONTRACT G04483205 5,024.40 5,024.40 0.00

*G04483206 ** 01 JONES, WALKER WAECHT 1,829.42 04/26/96 1,829.42 0.00 100%

TOTAL CONTRACT G04483206 1,829.42 1,829.42 0.00

*G04483207 ** 01 JONES, WALKER, WAECH 2,403.74 06/11/96 2,403.74 0.00 100%

TOTAL CONTRACT G04483207 2,403.74 2,403.74 0.00

*G04483208 ** 01 JONES, WALKER, WAECH 960.66 06/11/96 960.66 0.00 100%

TOTAL CONTRACT G04483208 960.66 960.66 0.00

*G04483209 ** 01 JONES, WALKER, WAECH 743.62 06/11/96 743.62 0.00 100%

TOTAL CONTRACT G04483209 743.62 743.62 0.00

*G04483210 ** 01 JONES, WALKER, WAECH 2,378.70 04/26/96 2,378.70 0.00 100%

TOTAL CONTRACT G04483210 2,378.70 2,378.70 0.00

*G04483211 ** 01 JONES, WALKER, WAECH 380.23 06/11/96 380.23 0.00 100%

TOTAL CONTRACT G04483211 380.23 380.23 0.00

*G04483212 ** 01 JONES, WALKER, WAECH 419.90 04/26/96 419.90 0.00 100%

TOTAL CONTRACT G04483212 419.90 419.90 0.00

*G04483213 ** 01 JONES, WALKER, WAECH 241.44 06/11/96 241.44 0.00 100%

TOTAL CONTRACT G04483213 241.44 241.44 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 63
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483214 ** 01 JONES, WALKER, WAECH 249.30 06/11/96 249.30 0.00 100%

TOTAL CONTRACT G04483214 249.30 249.30 0.00

*G04483215 ** 01 W ROSS SHUFFIELD, JR 04/24/96 1,000.00 04/29/96 1,000.00 0.00 04/22/96 100%

TOTAL CONTRACT G04483215 1,000.00 1,000.00 0.00

*G04483224 ** 01 JONES, WALKER, WAECH 45.34 06/11/96 45.34 0.00 100%

TOTAL CONTRACT G04483224 45.34 45.34 0.00

*G04483225 ** 01 JONES, WALKER, WAECH 873.75 06/11/96 873.75 0.00 100%

TOTAL CONTRACT G04483225 873.75 873.75 0.00

*G04483226 ** 01 JONES, WALKER, WAECH 493.25 06/20/96 493.25 0.00 100%

TOTAL CONTRACT G04483226 493.25 493.25 0.00

*G04483227 ** 01 JONES, WALKER, WAECH 2,443.72 06/20/96 2,443.72 0.00 100%

TOTAL CONTRACT G04483227 2,443.72 2,443.72 0.00

*G04483228 ** 01 JONES, WALKER, WAECH 469.60 06/11/96 469.60 0.00 100%

TOTAL CONTRACT G04483228 469.60 469.60 0.00

*G04483229 ** 01 JONES, WALKER, WAECH 604.75 06/11/96 604.75 0.00 100%

TOTAL CONTRACT G04483229 604.75 604.75 0.00

*G04483230 ** 01 JONES, WALKER, WAECH 503.68 06/11/96 503.68 0.00 100%

TOTAL CONTRACT G04483230 503.68 503.68 0.00

*G04483231 ** 01 JONEW, WALKER, WAECH 599.15 06/11/96 599.15 0.00 100%

TOTAL CONTRACT G04483231 599.15 599.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 64
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483232 ** 01 JONES, WALKER, WAECH 398.19 06/11/96 398.19 0.00 100%

TOTAL CONTRACT G04483232 398.19 398.19 0.00

*G04483233 ** 01 JONES, WALKER, WAECH 407.34 06/11/96 407.34 0.00 100%

TOTAL CONTRACT G04483233 407.34 407.34 0.00

*G04483234 ** 01 JONES, WALKER, WAECH 78,821.00 06/13/96 78,821.00 0.00 100%

TOTAL CONTRACT G04483234 78,821.00 78,821.00 0.00

*G04483235 ** 01 JONES, WALKER, WAECH 7,808.00 06/17/96 7,808.00 0.00 100%

TOTAL CONTRACT G04483235 7,808.00 7,808.00 0.00

*G04483236 ** 01 JONES, WALKER, WAECH 727.50 06/18/96 727.50 0.00 100%

TOTAL CONTRACT G04483236 727.50 727.50 0.00

*G04483238 ** 01 JONES, WALKER, WAECH 5,137.63 06/21/96 5,137.63 0.00 100%

TOTAL CONTRACT G04483238 5,137.63 5,137.63 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 7,721,246.82 7,721,246.82 0.00

569394 AA 01 1998 CYNTHIA M STEWART PR 04/23/01 15,500.00 02/15/02 15,500.00 0.00 10/31/01 100%

TOTAL CONTRACT 569394 15,500.00 15,500.00 0.00

AFS AA 7 AFS ADM COST 272.00 06/07/02 272.00 0.00 100%

TOTAL SUB-PROJECT AA PROGRAMMING DEPT SOCIAL SERVIC 15,772.00 15,772.00 0.00

571516 AB 01 2000 WASHER, HILL & LIPSCOMB PR 05/01/01 16,000.00 03/01/02 16,000.00 0.00 10/31/01 100%

TOTAL CONTRACT 571516 16,000.00 16,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 65
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AB PROGRAM DHH LA CAPITOL PARK 16,000.00 16,000.00 0.00

574645 AC 01 2000 TOOMER ELECTRICAL COMPANY INC CN 08/13/01 172,876.70 10/29/02 172,876.70 0.00 02/10/02 100%
574645 AC 02 2000 TOOMER ELECTRICAL COMPANY INC PT 08/13/01 10,000.00 10/29/02 10,000.00 0.00 02/10/02 100%
574645 AC 90 RETAINAGE WITHHELD CN 10/29/02 8,287.67-
574645 AC 91 RETAINAGE PAID CN 10/29/02 8,287.67 0.00

TOTAL CONTRACT 574645 182,876.70 182,876.70 0.00

AFS AC 4 AFS MISC. 210.76 07/31/01 210.76 0.00 100%
AFS AC 5 AFS TESTING 87.00 12/18/01 87.00 0.00 100%
AFS AC 6 AFS BLD RISK 348.00 05/16/02 348.00 0.00 100%
AFS AC 7 AFS ADM COST 0.00 0.00 0.00
AFS AC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AC TRAFFIC SIGNAL INSTALLATIONS 183,522.46 183,522.46 0.00

575773 AD 01 2000 RCI CONSTRUCTORS INC CN 09/04/01 90,958.81 02/01/02 90,958.81 0.00 10/10/01 100%
575773 AD 90 RETAINAGE WITHHELD CN 02/01/02 9,095.88-
575773 AD 91 RETAINAGE PAID CN 02/01/02 9,095.88 0.00

TOTAL CONTRACT 575773 90,958.81 90,958.81 0.00

AFS AD 4 AFS MISC. 41.00 09/06/01 41.00 0.00 100%
AFS AD 5 AFS TESTING 552.50 02/07/02 552.50 0.00 100%
AFS AD 6 AFS BLD RISK 19.00 03/13/02 19.00 0.00 100%
AFS AD 7 AFS ADM COST 2,516.00 06/07/02 2,516.00 0.00 100%
AFS AD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AD DEMILITION DEPT OF HOSP BLDG 94,087.31 94,087.31 0.00

577450 AE 01 1998 UNITY TECHNOLOGY INC CN 10/01/01 367,327.00 10/11/02 367,327.00 0.00 07/12/02 100%
577450 AE 02 2000 UNITY TECHNOLOGY INC CN 10/01/01 6,773.37 10/11/02 6,773.37 0.00 07/12/02 100%
577450 AE 03 2000 UNITY TECHNOLOGY INC PL 10/01/01 3,500.00 10/11/02 3,500.00 0.00 07/12/02 100%
577450 AE 90 RETAINAGE WITHHELD CN 10/11/02 37,760.04-
577450 AE 91 RETAINAGE PAID CN 10/11/02 37,760.04 0.00

TOTAL CONTRACT 577450 377,600.37 377,600.37 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 66
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AE 4 AFS MISC. 227.20 10/29/01 227.20 0.00 100%
AFS AE 5 AFS TESTING 500.00 05/22/03 500.00 0.00 100%
AFS AE 6 AFS BLD RISK 657.00 01/09/03 657.00 0.00 100%
AFS AE 7 AFS ADM COST 850.00 06/07/02 850.00 0.00 100%
AFS AE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AE SEC & ACCESS CONTROL-LASALLE 379,834.57 379,834.57 0.00

577552 AF 01 1998 BELCHER & NESBIT LLC F1 10/05/01 33,817.00 05/06/03 33,817.00 0.00 04/04/49 100%
577552 AF 02 1998 BELCHER & NESBIT LLC R1 10/05/01 345.80 05/06/03 345.80 0.00 04/04/49 100%
577552 AF 03 1999 BELCHER & NESBIT LLC F1 10/05/01 604.00 05/06/03 604.00 0.00 04/04/49 100%

TOTAL CONTRACT 577552 34,766.80 34,766.80 0.00

586801 AF 01 2002 JACK B HARPER CONTRACTOR INC CN 07/22/02 0.00 05/30/03 0.00 0.00 02/13/03
586801 AF 02 2002 JACK B HARPER CONTRACTOR INC CN 07/22/02 271,569.26 05/30/03 271,569.26 0.00 02/13/03 100%
586801 AF 03 2002 JACK B HARPER CONTRACTOR INC PL 07/22/02 2,000.00 05/30/03 2,000.00 0.00 02/13/03 100%
586801 AF 90 RETAINAGE WITHHELD CN 05/30/03 27,356.93-
586801 AF 91 RETAINAGE PAID CN 05/30/03 27,356.93 0.00

TOTAL CONTRACT 586801 273,569.26 273,569.26 0.00

AFS AF 4 AFS MISC. 233.92 08/05/02 233.92 0.00 100%
AFS AF 5 AFS TESTING 0.00 0.00 0.00
AFS AF 6 AFS BLD RISK 609.00 09/02/03 609.00 0.00 100%
AFS AF 7 AFS ADM COST 3,809.50 04/09/03 3,809.50 0.00 100%
AFS AF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AF N CAMPUS MED-VOLTAGE FEEDERS 312,988.48 312,988.48 0.00

578045 AG 01 2000 ASSOCIATED OFFICE SYSTEMS 10/22/01 0.00 05/31/02 0.00 0.00 11/30/01
578045 AG 90 RETAINAGE WITHHELD 05/31/02 34,675.90-
578045 AG 91 RETAINAGE PAID 05/31/02 34,675.90 0.00

TOTAL CONTRACT 578045 0.00 0.00 0.00

AFS AG 6 AFS BLD RISK 994.00 05/08/03 994.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 67
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AG 7 AFS ADM COST 170.00 06/07/02 170.00 0.00 100%

TOTAL SUB-PROJECT AG FILING SYSTEM LASALLE BUILDING 1,164.00 1,164.00 0.00

577476 AH 01 1998 JERRY L WATTS & ASSOCIATES PR 09/17/01 17,836.00 11/15/02 7,134.40 10,701.60 07/15/02 40%

TOTAL CONTRACT 577476 17,836.00 7,134.40 10,701.60

AFS AH F AFC (STATE) 175,000.00 0.00 175,000.00
AFS AH 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS AH 5 AFS TESTING 875.00 0.00 875.00
AFS AH 6 AFS BLD RISK 945.00 0.00 945.00
AFS AH 7 AFS ADM COST 8,750.00 04/09/03 581.00 8,169.00 6%
AFS AH 8 CONT STATE 17,836.00 0.00 17,836.00

TOTAL SUB-PROJECT AH REN INFO SERV BLDG FOR OTM 222,342.00 7,715.40 214,626.60

577202 AI 01 1997 ABMB ENGINEERS INC PR 10/08/01 8,483.00 08/27/02 8,483.00 0.00 06/30/02 100%

TOTAL CONTRACT 577202 8,483.00 8,483.00 0.00

578914 AI 01 2001 PATTESON WEEKS CONSTRUCTION CN 01/07/02 99,139.81 07/02/02 99,139.81 0.00 03/09/02 100%
578914 AI 90 RETAINAGE WITHHELD CN 07/02/02 9,913.98-
578914 AI 91 RETAINAGE PAID CN 07/02/02 9,913.98 0.00

TOTAL CONTRACT 578914 99,139.81 99,139.81 0.00

AFS AI 4 AFS MISC. 85.00 01/10/02 85.00 0.00 100%
AFS AI 5 AFS TESTING 715.00 09/30/02 715.00 0.00 100%
AFS AI 6 AFS BLD RISK 64.00 08/22/02 64.00 0.00 100%
AFS AI 7 AFS ADM COST 649.00 04/09/03 649.00 0.00 100%
AFS AI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AI CAP PARK LIMESTONE PARKING FRO 109,135.81 109,135.81 0.00

577551 AJ 01 1998 ABMB ENGINEERS INC PR 10/22/01 9,343.00 01/11/02 9,343.00 0.00 01/05/02 100%

TOTAL CONTRACT 577551 9,343.00 9,343.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 68
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AJ SEWER OUTFALL STUDY-N CAP PARK 9,343.00 9,343.00 0.00

578327 AK 01 1997 ABMB ENGINEERS INC PR 11/19/01 5,400.00 01/25/02 1,377.00 4,023.00 05/19/02 25%

TOTAL CONTRACT 578327 5,400.00 1,377.00 4,023.00

AFS AK F AFC (STATE) 60,000.00 0.00 60,000.00
AFS AK 4 AFS MISC. 100.00 0.00 100.00
AFS AK 5 AFS TESTING 300.00 0.00 300.00
AFS AK 6 AFS BLD RISK 216.00 0.00 216.00
AFS AK 7 AFS ADM COST 3,000.00 0.00 3,000.00
AFS AK 8 CONT STATE 5,368.00 0.00 5,368.00

TOTAL SUB-PROJECT AK LA CAP PK/RAOD IMP/N. POW PLAN 74,384.00 1,377.00 73,007.00

579632 AL 01 2000 ASSOCIATED OFFICE SYSTEMS 02/01/02 0.00 11/26/02 0.00 0.00 05/15/02
579632 AL 90 RETAINAGE WITHHELD 11/26/02 48,223.40-
579632 AL 91 RETAINAGE PAID 11/26/02 48,223.40 0.00

TOTAL CONTRACT 579632 0.00 0.00 0.00

AFS AL 4 AFS MISC. 30.00 11/21/02 30.00 0.00 100%
AFS AL 6 AFS BLD RISK 1,512.00 09/02/03 1,512.00 0.00 100%
AFS AL 7 AFS ADM COST 239.50 04/09/03 239.50 0.00 100%
AFS AL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AL FILING SYSTEM CLAIBORNE S.O.B. 1,781.50 1,781.50 0.00

598052 AM 01 2000 DOWNTOWN DEVELOPMENT DISTRICT 05/29/02 30,000.00 05/20/03 30,000.00 0.00 03/31/03 100%

TOTAL CONTRACT 598052 30,000.00 30,000.00 0.00

TOTAL SUB-PROJECT AM VISITOR'S AMENITY PLAN 30,000.00 30,000.00 0.00

581886 AN 01 1999 ABMB ENGINEERS INC F1 03/18/02 18,761.00 07/30/04 18,761.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 69
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

581886 AN 02 1999 ABMB ENGINEERS INC R1 03/18/02 4,557.00 07/30/04 4,557.00 0.00 04/04/49 100%
581886 AN 03 1999 ABMB ENGINEERS INC R2 03/18/02 2,744.00 07/30/04 2,744.00 0.00 04/04/49 100%

TOTAL CONTRACT 581886 26,062.00 26,062.00 0.00

607276 AN 01 2002 PATTESON CONSTRUCTION LLC CN 02/23/04 202,499.00 07/16/04 202,499.00 0.00 04/22/04 100%
607276 AN 90 RETAINAGE WITHHELD CN 07/16/04 20,249.90-
607276 AN 91 RETAINAGE PAID CN 07/16/04 20,249.90 0.00

TOTAL CONTRACT 607276 202,499.00 202,499.00 0.00

AFS AN 4 AFS MISC. 1,100.00 02/12/04 255.68 844.32 23%
AFS AN 5 AFS TESTING 1,287.00 06/16/04 1,287.00 0.00 100%
AFS AN 7 AFS ADM COST 11,750.00 04/09/03 923.00 10,827.00 7%
AFS AN 8 CONT STATE 18,761.00 0.00 18,761.00

TOTAL SUB-PROJECT AN SEWER LINE RELOCATION/N CAPITO 261,459.00 231,026.68 30,432.32

583389 AP 01 1997 POST ARCHITECTS PR 02/18/02 30,000.00 0.00 30,000.00 02/17/03

TOTAL CONTRACT 583389 30,000.00 0.00 30,000.00

TOTAL SUB-PROJECT AP CAPITOL PARK MASTER PLANNING 30,000.00 0.00 30,000.00

AFS AQ 4 AFS MISC. 1,100.00 07/31/02 245.68 854.32 22%
AFS AQ 7 AFS ADM COST 2,000.00 04/09/03 2,000.00 0.00 100%

TOTAL SUB-PROJECT AQ SEC & ACCESS CONTROL CLAIBORNE 3,100.00 2,245.68 854.32

584543 AR 01 2000 FROST-BARBER INC 07/15/02 53,551.00 04/08/03 53,551.00 0.00 10/11/02 100%
584543 AR 90 RETAINAGE WITHHELD 04/08/03 5,355.10-
584543 AR 91 RETAINAGE PAID 04/08/03 5,355.10 0.00

TOTAL CONTRACT 584543 53,551.00 53,551.00 0.00

AFS AR 2 EQUIP APPROV 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 70
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AR 6 AFS BLD RISK 42.00 02/19/03 42.00 0.00 100%
AFS AR 7 AFS ADM COST 242.50 04/09/03 242.50 0.00 100%

TOTAL SUB-PROJECT AR DINING RM FURN-CLAIBORNE/LASAL 53,835.50 53,835.50 0.00

AFS AS 4 AFS MISC. 1,100.00 06/06/02 180.68 919.32 16%
AFS AS 5 AFS TESTING 0.00 0.00 0.00
AFS AS 6 AFS BLD RISK 0.00 0.00 0.00
AFS AS 7 AFS ADM COST 10,000.00 0.00 10,000.00
AFS AS 8 CONT STATE 16,129.00 0.00 16,129.00

TOTAL SUB-PROJECT AS LASALLE GARAGE CCTV 27,229.00 180.68 27,048.32

556736 AT 08 2002 DUPLANTIER & MERIC, ARCHITECTS F2 03/09/00 14,323.00 04/29/05 11,040.90 3,282.10 04/04/49 77%
556736 AT 09 2002 DUPLANTIER & MERIC, ARCHITECTS R6 03/09/00 14,905.00 04/29/05 14,905.00 0.00 04/04/49 100%
556736 AT 10 2002 DUPLANTIER & MERIC, ARCHITECTS R7 03/09/00 6,872.25 04/29/05 6,872.25 0.00 04/04/49 100%

TOTAL CONTRACT 556736 36,100.25 32,818.15 3,282.10

604485 AT 01 2002 NOTTINGHAM CONSTRUCTION CO LLC CN 10/27/03 148,392.56 06/04/04 148,392.56 0.00 01/29/04 100%
604485 AT 02 2002 NOTTINGHAM CONSTRUCTION CO LLC PL 10/27/03 7,000.00 06/04/04 7,000.00 0.00 01/29/04 100%
604485 AT 90 RETAINAGE WITHHELD CN 06/04/04 15,539.26-
604485 AT 91 RETAINAGE PAID CN 06/04/04 15,539.26 0.00

TOTAL CONTRACT 604485 155,392.56 155,392.56 0.00

AFS AT 1 AFS ACT 138.68 03/19/04 138.68 0.00 100%
AFS AT 4 AFS MISC. 263.32 03/15/04 263.32 0.00 100%
AFS AT 5 AFS TESTING 0.00 0.00 0.00
AFS AT 7 AFS ADM COST 0.00 0.00 0.00
AFS AT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AT DOTD SITE UTILITY 191,894.81 188,612.71 3,282.10

588666 AU 01 2000 GRADY CRAWFORD CONSTR CO INC CN 09/03/02 0.00 07/22/05 0.00 0.00 05/19/03
588666 AU 02 2000 GRADY CRAWFORD CONSTR CO INC CN 09/03/02 722,459.61 07/22/05 722,459.61 0.00 05/19/03 100%
588666 AU 03 2000 GRADY CRAWFORD CONSTR CO INC PL 09/03/02 64,150.00 07/22/05 64,150.00 0.00 05/19/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 71
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

588666 AU 90 RETAINAGE WITHHELD CN 07/22/05 78,660.96-
588666 AU 91 RETAINAGE PAID CN 07/22/05 78,660.96 0.00

TOTAL CONTRACT 588666 786,609.61 786,609.61 0.00

594649 AU 01 2000 ASSAF, SIMONEAUX, TAUZIN & PR 07/01/02 11,252.00 11/04/05 11,252.00 0.00 07/03/04 100%

TOTAL CONTRACT 594649 11,252.00 11,252.00 0.00

AFS AU 4 AFS MISC. 1,100.00 08/19/02 236.52 863.48 21%
AFS AU 5 AFS TESTING 2,258.00 0.00 2,258.00
AFS AU 6 AFS BLD RISK 2,439.00 10/23/03 2,000.00 439.00 82%
AFS AU 7 AFS ADM COST 22,585.00 04/09/03 4,402.00 18,183.00 19%
AFS AU 8 CONT STATE 19,227.39 0.00 19,227.39

TOTAL SUB-PROJECT AU FIBER OPTIC CABLE INFRASTRUCTU 845,471.00 804,500.13 40,970.87

591668 AV 01 2000 AUTOMATED STORAGE & RETRIEVAL 02/15/02 0.00 01/09/04 0.00 0.00 06/13/03
591668 AV 90 RETAINAGE WITHHELD 01/09/04 23,588.83-
591668 AV 91 RETAINAGE PAID 01/09/04 23,588.83 0.00

TOTAL CONTRACT 591668 0.00 0.00 0.00

TOTAL SUB-PROJECT AV FILES PROCUREMENT-GALVEZ BLDG 0.00 0.00 0.00

588358 AW 01 2002 JOHNSON CONTROLS INC CN 08/12/02 0.00 06/20/03 0.00 0.00 11/20/02
588358 AW 02 2002 JOHNSON CONTROLS INC CN 08/12/02 27,306.00 06/20/03 27,306.00 0.00 11/20/02 100%
588358 AW 90 RETAINAGE WITHHELD CN 06/20/03 2,730.60-
588358 AW 91 RETAINAGE PAID CN 06/20/03 2,730.60 0.00

TOTAL CONTRACT 588358 27,306.00 27,306.00 0.00

AFS AW 4 AFS MISC. 95.00 09/16/02 95.00 0.00 100%
AFS AW 6 AFS BLD RISK 21.00 05/08/03 21.00 0.00 100%
AFS AW 7 AFS ADM COST 0.00 0.00 0.00
AFS AW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AW N WATER PLNT-INSTALL CONTROLS 27,422.00 27,422.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 72
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

588276 AX 01 2002 DOYLE ELECTRIC INC CN 08/19/02 0.00 03/07/03 0.00 0.00 12/18/02
588276 AX 02 2002 DOYLE ELECTRIC INC CN 08/19/02 30,997.94 03/07/03 30,997.94 0.00 12/18/02 100%
588276 AX 90 RETAINAGE WITHHELD CN 03/07/03 3,099.79-
588276 AX 91 RETAINAGE PAID CN 03/07/03 3,099.79 0.00

TOTAL CONTRACT 588276 30,997.94 30,997.94 0.00

AFS AX 4 AFS MISC. 75.00 08/19/02 75.00 0.00 100%
AFS AX 5 AFS TESTING 0.00 0.00 0.00
AFS AX 6 AFS BLD RISK 28.00 05/08/03 28.00 0.00 100%
AFS AX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AX ANNEX PARK LOT-EXT LIGHT POLES 31,100.94 31,100.94 0.00

531168 AY 10 2000 ASSAF, SIMONEAUX, TAUZIN & F3 03/27/98 9,673.00 07/20/04 9,673.00 0.00 04/04/49 100%

TOTAL CONTRACT 531168 1MULT 9,673.00 9,673.00 0.00

602500 AY 01 1998 THRASHER WATERPROOFING CORP CN 08/25/03 95,774.00 06/04/04 95,774.00 0.00 12/23/03 100%
602500 AY 02 1998 THRASHER WATERPROOFING CORP PL 08/25/03 2,450.00 06/04/04 2,450.00 0.00 12/23/03 100%
602500 AY 90 RETAINAGE WITHHELD CN 06/04/04 9,822.40-
602500 AY 91 RETAINAGE PAID CN 06/04/04 9,822.40 0.00

TOTAL CONTRACT 602500 98,224.00 98,224.00 0.00

AFS AY 4 AFS MISC. 105.00 08/28/03 105.00 0.00 100%
AFS AY 6 AFS BLD RISK 262.00 0.00 262.00
AFS AY 7 AFS ADM COST 4,846.00 04/09/03 177.50 4,668.50 3%
AFS AY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AY CNTRL PLANT/DPS BLDG WTRPROOFI 113,110.00 108,179.50 4,930.50

556729 AZ 04 2000 WASHER, HILL & LIPSCOMB F2 03/16/00 75,356.00 12/10/04 75,356.00 0.00 04/04/49 100%
556729 AZ 06 2000 WASHER, HILL & LIPSCOMB R4 03/16/00 5,346.00 12/10/04 5,346.00 0.00 04/04/49 100%
556729 AZ 07 2000 WASHER, HILL & LIPSCOMB R5 03/16/00 2,585.00 12/10/04 2,585.00 0.00 04/04/49 100%
556729 AZ 09 2000 WASHER, HILL & LIPSCOMB R7 03/16/00 309.79 12/10/04 309.79 0.00 04/04/49 100%

TOTAL CONTRACT 556729 83,596.79 83,596.79 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 73
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AZ 1 AFS ACT 384.25 03/11/04 384.25 0.00 100%
AFS AZ 4 AFS MISC. 1,100.00 09/29/03 433.76 666.24 39%
AFS AZ 5 AFS TESTING 0.00 0.00 0.00
AFS AZ 7 AFS ADM COST 55,167.00 0.00 55,167.00

TOTAL SUB-PROJECT AZ PARKING LOT DESIGN JUSTICE BLD 140,248.04 84,414.80 55,833.24

590637 BA 01 2000 JAMES RANDALL STORY OC 09/20/02 10,218.75 02/07/03 10,218.75 0.00 11/20/02 100%

TOTAL CONTRACT 590637 10,218.75 10,218.75 0.00

AFS BA 8 CONT STATE 1,090.00 0.00 1,090.00

TOTAL SUB-PROJECT BA INSTALL AWNINGS @ GALVEZ GARAG 11,308.75 10,218.75 1,090.00

590638 BB 01 2000 JAMES RANDALL STORY OC 09/20/02 15,777.75 02/07/03 15,777.75 0.00 11/20/02 100%

TOTAL CONTRACT 590638 15,777.75 15,777.75 0.00

AFS BB 8 CONT STATE 1,607.00 0.00 1,607.00

TOTAL SUB-PROJECT BB INSTALL AWNINGS @ MAIN ST MARK 17,384.75 15,777.75 1,607.00

592366 BC 01 2002 ROBERT M COLEMAN & PARTNERS F1 10/29/02 0.00 02/17/06 0.00 0.00 04/04/49

TOTAL CONTRACT 592366 0.00 0.00 0.00

606597 BC 01 1997 JOHN E THOMPSON PR 12/22/03 7,043.28 01/04/05 7,043.28 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 7,043.28 7,043.28 0.00

606598 BC 01 1997 CHARLES E CRAIG JR PR 01/01/04 6,174.98 01/07/05 6,174.98 0.00 12/31/04 100%
606598 BC 03 1997 CHARLES E CRAIG JR PR 01/01/04 1,419.02 01/07/05 1,419.02 0.00 12/31/04 100%
606598 BC 16 1999 CHARLES E CRAIG JR PR 01/01/04 2,023.70 01/07/05 2,023.70 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 9,617.70 9,617.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 74
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607745 BC 01 1983 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS BC 1 AFS ACT 0.00 0.00 0.00
AFS BC 4 AFS MISC. 125.28 10/01/02 125.28 0.00 100%
AFS BC 5 AFS TESTING 0.00 0.00 0.00
AFS BC 6 AFS BLD RISK 0.00 0.00 0.00
AFS BC 7 AFS ADM COST 284.00 04/09/03 284.00 0.00 100%

TOTAL SUB-PROJECT BC PINCHBACK OFFICE BLDG 18,070.26 18,070.26 0.00

590413 BD 01 2000 SIGNLITE INC OC 09/23/02 24,908.46 11/26/02 24,908.46 0.00 11/23/02 100%

TOTAL CONTRACT 590413 24,908.46 24,908.46 0.00

AFS BD 4 AFS MISC. 0.00 0.00 0.00
AFS BD 6 AFS BLD RISK 0.00 0.00 0.00
AFS BD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BD GALVEZ GARAGE CHANNEL LETTER 24,908.46 24,908.46 0.00

592366 BE 03 1997 ROBERT M COLEMAN & PARTNERS F2 10/29/02 0.00 02/17/06 0.00 0.00 04/04/49
592366 BE 02 1998 ROBERT M COLEMAN & PARTNERS F2 10/29/02 0.00 02/17/06 0.00 0.00 04/04/49
592366 BE 08 2002 ROBERT M COLEMAN & PARTNERS F2 10/29/02 88,445.00 02/17/06 0.00 88,445.00 04/04/49

* TOTAL CONTRACT 592366 88,445.00 0.00 88,445.00

AFS BE F AFC (STATE) 2,400,000.00 0.00 2,400,000.00
AFS BE 4 AFS MISC. 1,100.00 10/02/02 125.28 974.72 11%
AFS BE 6 AFS BLD RISK 12,960.00 0.00 12,960.00
AFS BE 7 AFS ADM COST 120,000.00 0.00 120,000.00
AFS BE 8 CONT STATE 88,445.00 0.00 88,445.00

TOTAL SUB-PROJECT BE CAP PRK NEW OFF BLDG FURNITURE 2,710,950.00 125.28 2,710,824.72

592887 BF 01 2002 GARY MERCER CONSTRUCTION CN 01/13/03 92,781.11 07/18/03 92,781.11 0.00 03/21/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 75
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592887 BF 02 2002 GARY MERCER CONSTRUCTION LN 01/13/03 0.00 07/18/03 0.00 0.00 03/21/03
592887 BF 03 2002 GARY MERCER CONSTRUCTION CN 01/13/03 5,043.46 07/18/03 5,043.46 0.00 03/21/03 100%
592887 BF 90 RETAINAGE WITHHELD LN 07/18/03 9,782.46-
592887 BF 91 RETAINAGE PAID LN 07/18/03 9,782.46 0.00

TOTAL CONTRACT 592887 97,824.57 97,824.57 0.00

AFS BF 4 AFS MISC. 55.00 01/14/03 55.00 0.00 100%
AFS BF 5 AFS TESTING 0.00 0.00 0.00
AFS BF 6 AFS BLD RISK 62.00 09/02/03 62.00 0.00 100%
AFS BF 7 AFS ADM COST 284.00 04/09/03 284.00 0.00 100%
AFS BF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BF PARKING LOT OVERLAY CAP ANNEX 98,225.57 98,225.57 0.00

591399 BG 01 2000 ASSAF, SIMONEAUX, TAUZIN & F1 10/09/02 21,123.00 07/16/04 21,123.00 0.00 04/04/49 100%
591399 BG 02 2000 ASSAF, SIMONEAUX, TAUZIN & R1 10/09/02 271.14 07/16/04 271.14 0.00 04/04/49 100%

TOTAL CONTRACT 591399 21,394.14 21,394.14 0.00

593029 BG 01 2000 ONE SOURCE BUILDING TECHNOLOGY CN 01/27/03 241,424.66 03/12/04 241,424.66 0.00 08/26/03 100%
593029 BG 02 2000 ONE SOURCE BUILDING TECHNOLOGY PL 01/27/03 400.00 03/12/04 400.00 0.00 08/26/03 100%
593029 BG 90 RETAINAGE WITHHELD PL 03/12/04 24,182.47-
593029 BG 91 RETAINAGE PAID PL 03/12/04 24,182.47 0.00

TOTAL CONTRACT 593029 241,824.66 241,824.66 0.00

AFS BG 4 AFS MISC. 249.72 01/28/03 249.72 0.00 100%
AFS BG 5 AFS TESTING 0.00 0.00 0.00
AFS BG 6 AFS BLD RISK 329.00 12/11/03 329.00 0.00 100%
AFS BG 7 AFS ADM COST 1,597.50 04/09/03 1,597.50 0.00 100%
AFS BG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BG GALVEZ GARAGE ACCESS/CCTV SYST 265,395.02 265,395.02 0.00

593339 BH 01 2000 ASSAF, SIMONEAUX, TAUZIN & F1 01/03/03 33,869.00 09/09/05 33,869.00 0.00 04/04/49 100%
593339 BH 02 2000 ASSAF, SIMONEAUX, TAUZIN & R1 01/03/03 800.50 09/09/05 800.50 0.00 04/04/49 100%

TOTAL CONTRACT 593339 34,669.50 34,669.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 76
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BH 4 AFS MISC. 1,100.00 07/16/03 250.64 849.36 22%
AFS BH 5 AFS TESTING 0.00 0.00 0.00
AFS BH 7 AFS ADM COST 20,000.00 0.00 20,000.00

TOTAL SUB-PROJECT BH GALVEZ BLDG ACCESS CONTROL/CCT 55,769.50 34,920.14 20,849.36

AFS BI T % ART (AFS) 21,781.00 01/27/03 21,781.00 0.00 100%

TOTAL SUB-PROJECT BI % FOR ARTS(IBERVILLE/BIENVILLE 21,781.00 21,781.00 0.00

607494 BJ 01 1998 NOLAND & WONG F1 01/30/04 43,409.00 02/07/06 43,409.00 0.00 04/04/49 100%
607494 BJ 02 2003 NOLAND & WONG F1 01/30/04 2,029.00 02/07/06 2,029.00 0.00 04/04/49 100%
607494 BJ 03 2003 NOLAND & WONG R1 01/30/04 834.00 02/07/06 834.00 0.00 04/04/49 100%
607494 BJ 04 2003 NOLAND & WONG R2 01/30/04 4,272.00 02/07/06 4,272.00 0.00 04/04/49 100%
607494 BJ 05 2003 NOLAND & WONG R3 01/30/04 1,287.00 02/07/06 1,287.00 0.00 04/04/49 100%

TOTAL CONTRACT 607494 51,831.00 51,831.00 0.00

616563 BJ 01 2003 MYRTON BONNER DUNCAN CN 10/04/04 476,903.79 12/13/05 476,903.79 0.00 03/02/05 100%
616563 BJ 02 2003 MYRTON BONNER DUNCAN PL 10/04/04 6,430.00 12/13/05 6,430.00 0.00 03/02/05 100%
616563 BJ 90 RETAINAGE WITHHELD CN 12/13/05 48,333.38-
616563 BJ 91 RETAINAGE PAID CN 12/13/05 48,333.38 0.00

TOTAL CONTRACT 616563 483,333.79 483,333.79 0.00

AFS BJ F AFC (STATE) 0.00 0.00 0.00
AFS BJ 4 AFS MISC. 262.32 09/29/04 262.32 0.00 100%
AFS BJ 5 AFS TESTING 0.00 0.00 0.00
AFS BJ 6 AFS BLD RISK 480.00 10/06/05 480.00 0.00 100%
AFS BJ 7 AFS ADM COST 22,325.00 0.00 22,325.00
AFS BJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BJ FIFTH FLOOR REN-CAPITOL ANNEX 558,232.11 535,907.11 22,325.00

608082 BK 01 1998 GRACE & HEBERT ARCHITECTS INC PR 03/15/04 4,815.00 12/02/05 3,275.00 1,540.00 06/13/05 68%

TOTAL CONTRACT 608082 4,815.00 3,275.00 1,540.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 77
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BK FP&C OFFICE ADDITIONS/CLAIBORN 4,815.00 3,275.00 1,540.00

634823 BL 01 2002 ASSAF, SIMONEAUX, TAUZIN & PR 04/24/06 9,500.00 0.00 9,500.00 04/25/07

TOTAL CONTRACT 634823 9,500.00 0.00 9,500.00

AFS BL N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT BL EXTERIOR LIGHT-LA CAPITOL PARK 9,500.00 0.00 9,500.00

594659 CA 01 2000 D H GRIFFIN OF TEXAS INC CN 03/10/03 2,465,728.00 10/19/04 2,465,728.00 0.00 03/31/04 100%
594659 CA 02 2001 D H GRIFFIN OF TEXAS INC CN 03/10/03 1,802,971.78 10/19/04 1,802,971.78 0.00 03/31/04 100%
594659 CA 03 2001 D H GRIFFIN OF TEXAS INC PL 03/10/03 26,124.52 10/19/04 953.00 25,171.52 03/31/04 3%
594659 CA 04 2001 D H GRIFFIN OF TEXAS INC PT 03/10/03 2,328.48 10/19/04 0.00 2,328.48 03/31/04
594659 CA 90 RETAINAGE WITHHELD CN 10/19/04 499,982.16-
594659 CA 91 RETAINAGE PAID CN 10/19/04 499,982.16 0.00

TOTAL CONTRACT 594659 4,297,152.78 4,269,652.78 27,500.00

AFS CA 1 AFS ACT 150,000.00 0.00 150,000.00
AFS CA 5 AFS TESTING 29,720.00 0.00 29,720.00
AFS CA 6 AFS BLD RISK 64,195.00 06/11/04 23,392.00 40,803.00 36%
AFS CA 8 CONT STATE 471,009.67 0.00 471,009.67

TOTAL SUB-PROJECT CA DNR/DOE BLDGS DEMO & ABATEMENT 5,012,077.45 4,293,044.78 719,032.67

553922 CB 02 2000 ABMB ENGINEERS INC F2 11/16/99 692,874.00 03/19/04 491,940.54 200,933.46 04/04/49 71%
553922 CB 04 2000 ABMB ENGINEERS INC R3 11/16/99 24,200.00 03/19/04 24,200.00 0.00 04/04/49 100%
553922 CB 05 2000 ABMB ENGINEERS INC R4 11/16/99 5,830.00 03/19/04 4,867.50 962.50 04/04/49 83%
553922 CB 06 2000 ABMB ENGINEERS INC R5 11/16/99 1,353.83 03/19/04 1,353.83 0.00 04/04/49 100%
553922 CB 09 2000 ABMB ENGINEERS INC R7 11/16/99 5,835.00 03/19/04 0.00 5,835.00 04/04/49

TOTAL CONTRACT 553922 730,092.83 522,361.87 207,730.96

601725 CB 01 1983 JULIUS BIRCH PR 08/01/03 8,100.00 08/06/04 8,100.00 0.00 07/31/04 100%

TOTAL CONTRACT 601725 1MULT 8,100.00 8,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 78
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605852 CB 01 2001 COASTAL BRIDGE COMPANY INC CN 12/09/03 1,989,000.00 06/10/04 1,989,000.00 0.00 06/12/05 100%
605852 CB 90 RETAINAGE WITHHELD CN 06/10/04 99,450.00-
605852 CB 91 RETAINAGE PAID CN 06/10/04 99,450.00 0.00

TOTAL CONTRACT 605852 1,989,000.00 1,989,000.00 0.00

606836 CB 01 1998 LOUIS J CAPOZZOLI & ASSOC INC PR 12/15/03 56,280.00 03/26/04 1,127.50 55,152.50 12/15/05 2%

TOTAL CONTRACT 606836 56,280.00 1,127.50 55,152.50

607620 CB 01 2000 MICHAEL A DAIGLE CPA PR 01/30/04 8,000.00 04/16/04 7,788.00 212.00 06/30/04 97%

TOTAL CONTRACT 607620 8,000.00 7,788.00 212.00

610460 CB 01 2000 FORENSIC ACCOUNTING SOLUTIONS PR 01/30/04 4,212.00 0.00 4,212.00 06/30/04

TOTAL CONTRACT 610460 4,212.00 0.00 4,212.00

618458 CB 01 2003 ESKEW+ PR 02/01/03 24,252.13 11/23/04 24,252.13 0.00 12/31/04 100%

TOTAL CONTRACT 618458 24,252.13 24,252.13 0.00

AFS CB 4 AFS MISC. 285.64 02/10/04 285.64 0.00 100%
AFS CB 5 AFS TESTING 0.00 0.00 0.00
AFS CB 7 AFS ADM COST 572,000.00 0.00 572,000.00
AFS CB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CB DESIGN/CONST RIVERFRONT PARK 3,392,222.60 2,552,915.14 839,307.46

AFS CC 1 AFS ACT 59,935.02 0.00 59,935.02

TOTAL SUB-PROJECT CC ALT PWR SRCE N CNTRL WTR PLANT 59,935.02 0.00 59,935.02

602759 CD 01 1998 WASHER, HILL & LIPSCOMB PR 09/08/03 24,998.00 02/03/06 24,998.00 0.00 01/31/06 100%
602759 CD 02 2000 WASHER, HILL & LIPSCOMB PR 09/08/03 3,674.00 02/03/06 3,674.00 0.00 01/31/06 100%
602759 CD 03 2000 WASHER, HILL & LIPSCOMB PR 09/08/03 2,761.00 02/03/06 2,761.00 0.00 01/31/06 100%

TOTAL CONTRACT 602759 31,433.00 31,433.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 79
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

617110 CD 01 2003 INDUSTRIAL ENTERPRISES INC CN 10/25/04 360,854.12 06/24/05 360,854.12 0.00 03/11/05 100%
617110 CD 90 RETAINAGE WITHHELD CN 06/24/05 36,085.41-
617110 CD 91 RETAINAGE PAID CN 06/24/05 36,085.41 0.00

TOTAL CONTRACT 617110 360,854.12 360,854.12 0.00

AFS CD F AFC (STATE) 0.00 0.00 0.00
AFS CD 4 AFS MISC. 1,100.00 10/18/04 245.44 854.56 22%
AFS CD 5 AFS TESTING 4,194.00 04/01/05 4,194.00 0.00 100%
AFS CD 6 AFS BLD RISK 666.00 10/06/05 666.00 0.00 100%
AFS CD 7 AFS ADM COST 16,104.00 0.00 16,104.00
AFS CD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CD NEW PARKING LOT ISB 414,351.12 397,392.56 16,958.56

553922 CF 07 2000 ABMB ENGINEERS INC F3 11/16/99 93,270.00 03/19/04 65,289.00 27,981.00 04/04/49 70%
553922 CF 08 2000 ABMB ENGINEERS INC R6 11/16/99 74,999.00 03/19/04 74,999.00 0.00 04/04/49 100%

* TOTAL CONTRACT 553922 168,269.00 140,288.00 27,981.00

AFS CF F AFC (STATE) 1,336,534.00 0.00 1,336,534.00
AFS CF 4 AFS MISC. 1,100.00 12/24/03 169.76 930.24 15%
AFS CF 5 AFS TESTING 6,683.00 0.00 6,683.00
AFS CF 7 AFS ADM COST 66,827.00 0.00 66,827.00
AFS CF 8 CONT STATE 93,270.00 0.00 93,270.00

TOTAL SUB-PROJECT CF RIVER ROAD MEDIAN ADDITION 1,672,683.00 140,457.76 1,532,225.24

607067 CG 01 2000 N B TRAYLOR & ASSOCIATES INC PR 12/01/03 107,600.00 09/21/04 66,934.00 40,666.00 11/30/04 62%

TOTAL CONTRACT 607067 107,600.00 66,934.00 40,666.00

TOTAL SUB-PROJECT CG FIBER OPTIC CABLE ASSETS SURVE 107,600.00 66,934.00 40,666.00

609457 CI 01 2002 N B TRAYLOR & ASSOCIATES INC F1 02/20/04 10,366.00 03/24/06 10,366.00 0.00 04/04/49 100%
609457 CI 02 2003 N B TRAYLOR & ASSOCIATES INC R1 02/20/04 4,205.00 03/24/06 3,804.68 400.32 04/04/49 90%

TOTAL CONTRACT 609457 14,571.00 14,170.68 400.32



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 80
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

619656 CI 01 2000 INTERSTATE ELECTRONIC SYS INC CN 01/24/05 119,461.58 08/05/05 119,461.58 0.00 06/23/05 100%
619656 CI 02 2000 INTERSTATE ELECTRONIC SYS INC PL 01/24/05 4,000.00 08/05/05 0.00 4,000.00 06/23/05
619656 CI 90 RETAINAGE WITHHELD CN 08/05/05 11,946.16-
619656 CI 91 RETAINAGE PAID CN 0.00 11,946.16

TOTAL CONTRACT 619656 123,461.58 107,515.42 15,946.16

AFS CI F AFC (STATE) 0.00 0.00 0.00
AFS CI 1 AFS ACT 0.00 0.00 0.00
AFS CI 4 AFS MISC. 1,100.00 01/28/05 253.32 846.68 23%
AFS CI 7 AFS ADM COST 22,500.00 0.00 22,500.00
AFS CI 8 CONT STATE 34,029.00 0.00 34,029.00

TOTAL SUB-PROJECT CI AUDIO/VISUAL SYS-VISITOR CTR 195,661.58 121,939.42 73,722.16

611119 CJ 01 2002 EXPLUS INC PR 06/07/04 236,073.51 09/16/05 236,073.51 0.00 06/06/05 100%

TOTAL CONTRACT 611119 236,073.51 236,073.51 0.00

629707 CJ 01 2001 EXPLUS INC PE 06/07/05 68,873.49 10/21/05 49,655.89 19,217.60 10/17/05 72%
629707 CJ 90 RETAINAGE WITHHELD PE 10/21/05 4,965.59-
629707 CJ 91 RETAINAGE PAID PE 0.00 4,965.59

TOTAL CONTRACT 629707 68,873.49 44,690.30 24,183.19

AFS CJ N DESIGN PEND 0.00 0.00 0.00
AFS CJ 4 AFS MISC. 190.58 10/25/05 190.58 0.00 100%

TOTAL SUB-PROJECT CJ VISITOR CTR EXHIBITS/SIGNAGE 305,137.58 280,954.39 24,183.19

616305 CK 01 2002 ABMB ENGINEERS INC F1 08/05/04 156,310.00 12/30/05 101,601.50 54,708.50 04/04/49 65%
616305 CK 04 2002 ABMB ENGINEERS INC R3 08/05/04 1,540.00 12/30/05 1,540.00 0.00 04/04/49 100%
616305 CK 02 2003 ABMB ENGINEERS INC R1 08/05/04 10,670.00 12/30/05 10,670.00 0.00 04/04/49 100%
616305 CK 03 2003 ABMB ENGINEERS INC R2 08/05/04 15,400.00 12/30/05 15,400.00 0.00 04/04/49 100%

TOTAL CONTRACT 616305 183,920.00 129,211.50 54,708.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 81
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CK 1 AFS ACT 100,000.00 0.00 100,000.00
AFS CK 4 AFS MISC. 1,100.00 07/26/04 239.51 860.49 21%
AFS CK 7 AFS ADM COST 116,400.00 0.00 116,400.00

TOTAL SUB-PROJECT CK CAP LAKE DRAINAGE IMP/EROSION 401,420.00 129,451.01 271,968.99

614632 CL 01 1999 PRO-TECH ENVIRONMENTAL OC 07/08/04 995.00 02/11/05 995.00 0.00 11/26/04 100%

TOTAL CONTRACT 614632 995.00 995.00 0.00

TOTAL SUB-PROJECT CL ABATE 5TH FLOOR CAPITOL ANNEX 995.00 995.00 0.00

620080 CM 01 2000 ASSAF, SIMONEAUX, TAUZIN & F1 10/25/04 23,849.00 01/13/06 16,694.30 7,154.70 04/04/49 70%
620080 CM 03 2000 ASSAF, SIMONEAUX, TAUZIN & R1 10/25/04 298.00 01/13/06 298.00 0.00 04/04/49 100%

TOTAL CONTRACT 620080 24,147.00 16,992.30 7,154.70

628410 CM 01 2001 GRADY CRAWFORD CONSTR CO INC CN 08/15/05 306,040.00 05/25/06 306,040.00 0.00 12/31/05 100%
628410 CM 02 2001 GRADY CRAWFORD CONSTR CO INC PL 08/15/05 3,531.10 05/25/06 3,531.10 0.00 12/31/05 100%
628410 CM 90 RETAINAGE WITHHELD CN 05/25/06 30,957.11-
628410 CM 91 RETAINAGE PAID CN 05/25/06 30,957.11 0.00

TOTAL CONTRACT 628410 309,571.10 309,571.10 0.00

AFS CM F AFC (STATE) 0.00 0.00 0.00
AFS CM N DESIGN PEND 23,849.00 0.00 23,849.00
AFS CM 4 AFS MISC. 1,100.00 08/10/05 252.48 847.52 22%
AFS CM 5 AFS TESTING 1,433.00 0.00 1,433.00
AFS CM 6 AFS BLD RISK 1,102.00 05/15/06 631.00 471.00 57%
AFS CM 7 AFS ADM COST 15,302.00 0.00 15,302.00
AFS CM 8 CONT STATE 20,317.90 0.00 20,317.90

TOTAL SUB-PROJECT CM CAP PARK FIBER OPTIC LOOP LAKE 396,822.00 327,446.88 69,375.12

618666 CN 01 2003 N B TRAYLOR & ASSOCIATES INC F1 10/27/04 30,615.00 0.00 30,615.00 04/04/49

TOTAL CONTRACT 618666 30,615.00 0.00 30,615.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 82
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CN 7 AFS ADM COST 15,750.00 0.00 15,750.00

TOTAL SUB-PROJECT CN INFRASTRUCTURE IMPR FIBER OPTI 46,365.00 0.00 46,365.00

619816 CP 01 2000 NOLAND & WONG F1 12/14/04 113,130.00 01/06/06 62,221.50 50,908.50 04/04/49 55%
619816 CP 02 2000 NOLAND & WONG R1 12/14/04 5,253.00 01/06/06 5,253.00 0.00 04/04/49 100%
619816 CP 03 2000 NOLAND & WONG R2 12/14/04 3,256.00 01/06/06 3,256.00 0.00 04/04/49 100%

TOTAL CONTRACT 619816 121,639.00 70,730.50 50,908.50

AFS CP F AFC (STATE) 1,645,000.00 0.00 1,645,000.00
AFS CP 4 AFS MISC. 1,100.00 12/08/04 162.39 937.61 14%
AFS CP 5 AFS TESTING 8,225.00 0.00 8,225.00
AFS CP 6 AFS BLD RISK 13,325.00 0.00 13,325.00
AFS CP 7 AFS ADM COST 82,250.00 0.00 82,250.00
AFS CP 8 CONT STATE 113,130.00 0.00 113,130.00

TOTAL SUB-PROJECT CP DEMO A Z YOUNG BLDG/PARKING LO 1,984,669.00 70,892.89 1,913,776.11

619881 CQ 01 2003 KDK ARCHITECT LLC DBA KESSELS F1 12/14/04 309,054.00 05/11/06 200,885.10 108,168.90 04/04/49 65%
619881 CQ 02 2003 KDK ARCHITECT LLC DBA KESSELS R1 12/14/04 5,445.00 05/11/06 5,445.00 0.00 04/04/49 100%
619881 CQ 03 2003 KDK ARCHITECT LLC DBA KESSELS R2 12/14/04 11,880.00 05/11/06 11,880.00 0.00 04/04/49 100%
619881 CQ 04 2003 KDK ARCHITECT LLC DBA KESSELS R3 12/14/04 8,890.00 05/11/06 8,890.00 0.00 04/04/49 100%
619881 CQ 05 2003 KDK ARCHITECT LLC DBA KESSELS R4 12/14/04 13,750.00 05/11/06 0.00 13,750.00 04/04/49
619881 CQ 06 2003 KDK ARCHITECT LLC DBA KESSELS R5 12/14/04 2,282.00 05/11/06 0.00 2,282.00 04/04/49

TOTAL CONTRACT 619881 351,301.00 227,100.10 124,200.90

627469 CQ 01 2001 JULIUS BIRCH PR 08/01/05 18,432.00 08/01/06 18,432.00 0.00 07/31/06 100%

TOTAL CONTRACT 627469 18,432.00 18,432.00 0.00

AFS CQ F AFC (STATE) 4,832,190.00 0.00 4,832,190.00
AFS CQ N DESIGN PEND 0.00 0.00 0.00
AFS CQ T % ART (AFS) 48,321.90 0.00 48,321.90
AFS CQ 4 AFS MISC. 1,100.00 07/05/06 350.80 749.20 31%
AFS CQ 6 AFS BLD RISK 52,188.00 0.00 52,188.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 83
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CQ 7 AFS ADM COST 241,610.00 0.00 241,610.00
AFS CQ 8 CONT STATE 309,054.00 0.00 309,054.00

TOTAL SUB-PROJECT CQ VISITOR CTR PARKING GARAGE 5,854,196.90 245,882.90 5,608,314.00

619655 CR 01 2003 JONES, WALKER, WAECHTER PR 01/01/04 15,000.00 02/15/05 7,490.80 7,509.20 06/30/05 49%

TOTAL CONTRACT 619655 15,000.00 7,490.80 7,509.20

TOTAL SUB-PROJECT CR SERVITUDE HAYNIE TRACT-COMPLEX 15,000.00 7,490.80 7,509.20

620080 CS 02 2000 ASSAF, SIMONEAUX, TAUZIN & F2 10/25/04 12,083.00 01/13/06 6,645.65 5,437.35 04/04/49 55%

* TOTAL CONTRACT 620080 12,083.00 6,645.65 5,437.35

AFS CS F AFC (STATE) 125,300.00 0.00 125,300.00
AFS CS N DESIGN PEND 0.00 0.00 0.00
AFS CS 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS CS 6 AFS BLD RISK 677.00 0.00 677.00
AFS CS 8 CONT STATE 12,083.00 0.00 12,083.00

TOTAL SUB-PROJECT CS CLAIBORNE S PARK LOT SECURITY 151,243.00 6,645.65 144,597.35

627402 CT 01 2001 INDUSTRIAL ENTERPRISES INC CN 07/11/05 58,257.62 11/01/05 58,257.62 0.00 08/09/05 100%
627402 CT 90 RETAINAGE WITHHELD CN 11/01/05 5,825.76-
627402 CT 91 RETAINAGE PAID CN 11/01/05 5,825.76 0.00

TOTAL CONTRACT 627402 58,257.62 58,257.62 0.00

AFS CT F AFC (STATE) 0.00 0.00 0.00
AFS CT 4 AFS MISC. 115.00 07/19/05 115.00 0.00 100%
AFS CT 5 AFS TESTING 1,618.00 11/29/05 1,618.00 0.00 100%
AFS CT 6 AFS BLD RISK 102.00 12/27/05 25.00 77.00 24%
AFS CT 8 CONT STATE 3,587.55 0.00 3,587.55

TOTAL SUB-PROJECT CT VISITORS CENTER DROP OFF 63,680.17 60,015.62 3,664.55



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 84
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

631154 CV 01 2000 ARCO ELECTRIC CO INC OC 08/26/05 998.00 11/29/05 998.00 0.00 09/26/05 100%

TOTAL CONTRACT 631154 998.00 998.00 0.00

AFS CV F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT CV VISITOR CTR BATHROOMS SHEETROC 998.00 998.00 0.00

AFS CW N DESIGN PEND 24,034.48 0.00 24,034.48

TOTAL SUB-PROJECT CW CAP PARK-WAYFINDING SIGN STRUC 24,034.48 0.00 24,034.48

635972 CX 01 2002 BUILDERS HARDWARE CO INC CN 05/29/06 0.00 0.00 0.00 08/28/06
635972 CX 02 2002 BUILDERS HARDWARE CO INC OC 05/29/06 11,103.00 0.00 11,103.00 08/28/06

TOTAL CONTRACT 635972 11,103.00 0.00 11,103.00

AFS CX F AFC (STATE) 100.00 0.00 100.00

TOTAL SUB-PROJECT CX CAP PARK VISITOR CTR EXT DOORS 11,203.00 0.00 11,203.00

AFS CZ F AFC (STATE) 296,775.00 0.00 296,775.00
AFS CZ N DESIGN PEND 9,500.00 0.00 9,500.00

TOTAL SUB-PROJECT CZ LA CAP PARK EXTERIOR LIGHTING 306,275.00 0.00 306,275.00

639159 FG 01 2001 J & J ELECTRICAL & CN 07/17/06 645,000.00 0.00 645,000.00 03/20/07

TOTAL CONTRACT 639159 645,000.00 0.00 645,000.00

AFS FG 8 CONT STATE 59,328.00 0.00 59,328.00

TOTAL SUB-PROJECT FG ISB BACKUP EMERGENCY GENERATOR 704,328.00 0.00 704,328.00

AFS RE T % ART (AFS) 37,513.00 01/27/05 37,513.00 0.00 100%

TOTAL SUB-PROJECT RE REIMB OFC % ARTS BIENVILLE/IBE 37,513.00 37,513.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 85
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483000 ZZ 01 SOUTHERN 10/03/83 1,955.00 06/22/84 1,955.00 0.00 11/18/83 100%

TOTAL CONTRACT G04483000 1,955.00 1,955.00 0.00

*G04483001 ZZ 01 SHORT SAM 12/13/83 8,000.00 02/22/84 8,000.00 0.00 02/01/84 100%

TOTAL CONTRACT G04483001 8,000.00 8,000.00 0.00

*G04483003 ZZ 01 MV-TRAVEL 9,541.89 05/06/93 9,541.89 0.00 100%

TOTAL CONTRACT G04483003 9,541.89 9,541.89 0.00

*G04483004 ZZ 01 APPRAISAL 11/21/84 4,000.00 02/08/85 4,000.00 0.00 01/18/85 100%

TOTAL CONTRACT G04483004 4,000.00 4,000.00 0.00

*G04483005 ZZ 01 SCH-ARCHI 01/29/86 9,000.30 09/17/86 9,000.30 0.00 05/15/86 100%

TOTAL CONTRACT G04483005 9,000.30 9,000.30 0.00

*G04483006 ZZ 01 RAYMOND POST ARCH 04/25/90 11,580.00 08/07/90 11,580.00 0.00 06/24/90 100%

TOTAL CONTRACT G04483006 11,580.00 11,580.00 0.00

*G04483010 ZZ 01 DEAN & PUGH INC 12/31/90 9,000.00 02/04/91 9,000.00 0.00 04/12/91 100%

TOTAL CONTRACT G04483010 9,000.00 9,000.00 0.00

*G04483012 ZZ 01 DEAN & PUGH INC 05/01/91 750.00 08/22/91 750.00 0.00 06/12/91 100%

TOTAL CONTRACT G04483012 750.00 750.00 0.00

*G04483013 ZZ 01 R. WAYNE PUGH & 07/24/91 10,000.00 12/12/91 10,000.00 0.00 11/30/91 100%

TOTAL CONTRACT G04483013 10,000.00 10,000.00 0.00

*G04483026 ZZ 01 GARY, FIELD, LANDRY 3,968,540.39 09/09/93 3,968,540.39 0.00 100%

TOTAL CONTRACT G04483026 3,968,540.39 3,968,540.39 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 86
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483040 ZZ 01 NESBIT ENGINEERI 06/09/92 19,000.00 04/21/93 19,000.00 0.00 08/13/92 100%

TOTAL CONTRACT G04483040 19,000.00 19,000.00 0.00

*G04483041 ZZ 01 ARGOTE,DERBES,GR 07/01/92 5,500.00 09/22/92 5,500.00 0.00 08/20/92 100%

TOTAL CONTRACT G04483041 5,500.00 5,500.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 4,056,867.58 4,056,867.58 0.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
*G04483015 01 01 FABIAN PATIN & A 11/14/91 48,674.10 02/15/93 48,674.10 0.00 100%
*G04483015 01 02 FABIAN PATIN & ASSOC 04/08/94 6,787.66 04/14/94 6,787.66 0.00 100%

TOTAL CONTRACT G04483015 55,461.76 55,461.76 0.00

*G04483016 01 01 MV-PART 1 71.96 06/17/93 71.96 0.00 100%

TOTAL CONTRACT G04483016 71.96 71.96 0.00

*G04483017 01 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G04483017 0.00 0.00 0.00

*G04483018 01 01 MV-TOPO PART 1 0.00 0.00 0.00

TOTAL CONTRACT G04483018 0.00 0.00 0.00

*G04483019 01 01 OPERATIONAL TECH 11/26/91 1,650.00 12/13/91 1,650.00 0.00 11/06/91 100%

TOTAL CONTRACT G04483019 1,650.00 1,650.00 0.00

*G04483021 01 01 MV-PROJECT ADMIN 134,095.73 06/17/96 134,095.73 0.00 100%

TOTAL CONTRACT G04483021 134,095.73 134,095.73 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 87
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483024 01 01 JAMES A RICHARDS 03/02/92 3,000.00 04/27/92 3,000.00 0.00 04/15/92 100%

TOTAL CONTRACT G04483024 3,000.00 3,000.00 0.00

*G04483027 01 01 CYNTHIA M STEWAR 03/29/92 23,057.00 10/30/92 23,057.00 0.00 04/05/93 100%
*G04483027 01 02 CYNTHIA M STEWAR 42.50 10/14/92 42.50 0.00 100%

TOTAL CONTRACT G04483027 23,099.50 23,099.50 0.00

*G04483028 01 01 ALVIN FAIRBURN & 04/09/92 2,660.00 08/19/92 2,660.00 0.00 05/14/92 100%

TOTAL CONTRACT G04483028 2,660.00 2,660.00 0.00

*G04483030 01 01 HARCO CAD SERVIC 04/23/92 3,500.00 09/16/92 3,500.00 0.00 12/31/92 100%

TOTAL CONTRACT G04483030 3,500.00 3,500.00 0.00

*G04483031 01 01 GARY,FIELD,LANDR 51,362.21 05/07/92 51,362.21 0.00 100%

TOTAL CONTRACT G04483031 51,362.21 51,362.21 0.00

*G04483032 01 01 LISA A SMELTZER 04/28/92 34,895.91 05/05/93 34,895.91 0.00 05/04/93 100%
*G04483032 01 02 LISA A SMELTZER 445.00 09/02/92 445.00 0.00 100%

TOTAL CONTRACT G04483032 35,340.91 35,340.91 0.00

*G04483033 01 01 APPRAISAL SERVIC 05/01/92 6,500.00 10/05/92 6,500.00 0.00 09/15/92 100%

TOTAL CONTRACT G04483033 6,500.00 6,500.00 0.00

*G04483037 01 01 SOILS & FOUNDATI 05/19/92 19,302.15 06/24/93 19,302.15 0.00 09/17/92 100%

TOTAL CONTRACT G04483037 19,302.15 19,302.15 0.00

*G04483043 01 01 COBB CORPORATION 08/05/92 3,650.00 10/28/92 3,650.00 0.00 10/11/92 100%

TOTAL CONTRACT G04483043 3,650.00 3,650.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 88
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483044 01 01 GARY,FIELD,LANDR 1,331.84 09/04/92 1,331.84 0.00 100%

TOTAL CONTRACT G04483044 1,331.84 1,331.84 0.00

*G04483047 01 01 APPRAISAL SERVIC 10/21/92 4,750.00 03/16/93 4,750.00 0.00 03/31/93 100%

TOTAL CONTRACT G04483047 4,750.00 4,750.00 0.00

*G04483051 01 01 GEORGE W STEPHEN 12/21/92 43,200.00 12/23/93 43,200.00 0.00 01/03/94 100%

TOTAL CONTRACT G04483051 43,200.00 43,200.00 0.00

*G04483052 01 01 GEORGE TUCKER & 01/11/93 9,200.00 01/21/93 9,200.00 0.00 02/15/93 100%

TOTAL CONTRACT G04483052 9,200.00 9,200.00 0.00

*G04483056 01 01 ALVIN FAIRBURN 03/01/93 720.00 03/11/93 720.00 0.00 01/20/93 100%

TOTAL CONTRACT G04483056 720.00 720.00 0.00

*G04483060 01 01 J&W APPRAISERS I 03/22/93 3,600.00 06/28/93 3,600.00 0.00 04/12/93 100%

TOTAL CONTRACT G04483060 3,600.00 3,600.00 0.00

*G04483061 01 01 J&W APPRAISERS, 03/25/93 500.00 06/29/93 500.00 0.00 04/10/93 100%

TOTAL CONTRACT G04483061 500.00 500.00 0.00

*G04483063 01 01 UTILITY OPERATOR 05/04/93 9,882.46 05/14/93 9,882.46 0.00 02/26/93 100%

TOTAL CONTRACT G04483063 9,882.46 9,882.46 0.00

*G04483064 01 01 LISA SMELTZER 04/22/93 48,687.80 06/29/94 48,687.80 0.00 07/04/94 100%
*G04483064 01 02 LISA SMELTZER 06/07/93 100.00 06/14/93 100.00 0.00 100%
*G04483064 01 03 LISA SMELTZER 09/08/93 778.95 06/29/94 778.95 0.00 100%

TOTAL CONTRACT G04483064 49,566.75 49,566.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 89
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483073 01 01 BATON ROUGE TECH IN 07/15/93 372.00 09/01/93 372.00 0.00 100%

TOTAL CONTRACT G04483073 372.00 372.00 0.00

*G04483076 01 01 HOLDEN ASSOCIATES 11/04/93 8,453.76 01/05/94 8,453.76 0.00 01/14/94 100%

TOTAL CONTRACT G04483076 8,453.76 8,453.76 0.00

*G04483079 01 01 G. WILLIAM STEPHENS, 10/29/93 44,217.85 01/06/95 44,217.85 0.00 01/03/95 100%

TOTAL CONTRACT G04483079 44,217.85 44,217.85 0.00

*G04483084 01 01 COBB CORPORATION 02/16/94 4,850.00 03/23/94 4,850.00 0.00 04/18/94 100%

TOTAL CONTRACT G04483084 4,850.00 4,850.00 0.00

*G04483085 01 01 GARY, HICKS, FIELD, 12/16/93 239,957.64 04/25/96 238,738.75 1,218.89 05/31/96 99%
*G04483085 01 02 GARY, HICKS, FIELD, 12/16/93 10,042.36 04/09/96 10,042.36 0.00 05/31/96 100%

TOTAL CONTRACT G04483085 250,000.00 248,781.11 1,218.89

*G04483091 01 01 LISA A SMELTZER 05/23/94 32,067.25 03/28/95 32,067.25 0.00 07/04/95 100%
*G04483091 01 02 LISA A SMELTZER 09/21/94 369.30 11/17/94 369.30 0.00 100%
*G04483091 01 03 LISA A SMELTZER 02/10/95 127.00 02/24/95 127.00 0.00 100%
*G04483091 01 04 LISA A SMELTZER 03/24/95 220.00 03/29/95 220.00 0.00 100%

TOTAL CONTRACT G04483091 32,783.55 32,783.55 0.00

*G04483103 01 01 G. WILLIAM STEPHENS, 10/20/94 47,865.85 01/05/96 47,865.85 0.00 12/31/95 100%
*G04483103 01 02 GEORGE W. STEPHENS 02/10/95 91.00 04/25/95 91.00 0.00 100%
*G04483103 01 03 GEORGE W. STEPHENS 10/17/95 50.00 01/05/96 50.00 0.00 100%

TOTAL CONTRACT G04483103 48,006.85 48,006.85 0.00

*G04483112 01 01 APPRAISAL SERVICES 03/02/95 7,000.00 05/17/95 7,000.00 0.00 05/11/95 100%

TOTAL CONTRACT G04483112 7,000.00 7,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 90
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483143 01 01 GARY FIELD LANDRY & 56,063.60 10/03/95 56,063.60 0.00 100%

TOTAL CONTRACT G04483143 56,063.60 56,063.60 0.00

*G04483168 01 01 GEORGE W. STEPHENS 10/16/95 11,496.00 04/12/96 11,496.00 0.00 12/31/96 100%

TOTAL CONTRACT G04483168 11,496.00 11,496.00 0.00

511539 01 01 1983 JONES, WALKER, WAECHTER 08/01/96 0.00 09/17/98 0.00 0.00 07/31/98
511539 01 02 1983 JONES, WALKER, WAECHTER RE 08/01/96 0.00 09/17/98 0.00 0.00 07/31/98
511539 01 03 1983 JONES, WALKER, WAECHTER 08/01/96 4,527.30 09/17/98 4,527.30 0.00 07/31/98 100%
511539 01 04 1983 JONES, WALKER, WAECHTER RE 08/01/96 41.44 09/17/98 41.44 0.00 07/31/98 100%

TOTAL CONTRACT 511539 4,568.74 4,568.74 0.00

511807 01 01 1983 W ROSS SHUFFIELD JR 08/22/96 800.00 09/17/96 800.00 0.00 09/20/96 100%

TOTAL CONTRACT 511807 800.00 800.00 0.00

512319 01 01 1983 COBB CORP 09/18/96 0.00 10/24/96 0.00 0.00 10/30/96
512319 01 02 1983 COBB CORP 09/18/96 3,300.00 10/24/96 3,300.00 0.00 10/30/96 100%

TOTAL CONTRACT 512319 3,300.00 3,300.00 0.00

512878 01 01 1983 W ROSS SHUFFIELD JR 09/18/96 0.00 10/25/96 0.00 0.00 10/16/96
512878 01 02 1983 W ROSS SHUFFIELD JR 09/18/96 4,000.00 10/25/96 4,000.00 0.00 10/16/96 100%

TOTAL CONTRACT 512878 4,000.00 4,000.00 0.00

513078 01 01 1983 JOHN C DOIRON MAI 08/01/96 0.00 08/29/97 0.00 0.00 01/31/97
513078 01 02 1983 JOHN C DOIRON MAI 08/01/96 1,218.75 08/29/97 1,218.75 0.00 01/31/97 100%

TOTAL CONTRACT 513078 1,218.75 1,218.75 0.00

513178 01 01 1983 GEORGE W STEPHENS ARCH 01/01/97 12,487.50 12/31/97 12,487.50 0.00 12/31/97 100%
513178 01 01 1997 GEORGE W STEPHENS ARCH 01/01/97 832.50 12/31/97 832.50 0.00 12/31/97 100%

TOTAL CONTRACT 513178 1MULT 13,320.00 13,320.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 91
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514200 01 01 1983 W ROSS SHUFFIELD JR 08/01/96 0.00 03/07/97 0.00 0.00 01/31/97
514200 01 02 1983 W ROSS SHUFFIELD JR 08/01/96 1,625.00 03/07/97 1,625.00 0.00 01/31/97 100%

TOTAL CONTRACT 514200 1,625.00 1,625.00 0.00

514347 01 01 1983 JOHN C DOIRON MAI 01/09/97 0.00 02/17/97 0.00 0.00 01/30/97
514347 01 02 1983 JOHN C DOIRON MAI 01/09/97 1,000.00 02/17/97 1,000.00 0.00 01/30/97 100%

TOTAL CONTRACT 514347 1,000.00 1,000.00 0.00

516636 01 01 1983 JOHN C DOIRON MAI 04/28/97 4,350.00 07/07/97 4,350.00 0.00 06/16/97 100%

TOTAL CONTRACT 516636 4,350.00 4,350.00 0.00

520152 01 01 1983 W ROSS SHUFFIELD JR 06/23/97 4,000.00 07/07/97 4,000.00 0.00 08/04/97 100%

TOTAL CONTRACT 520152 4,000.00 4,000.00 0.00

545022 01 01 1997 JONES, WALKER, WAECHTER, CO 03/01/99 23,484.15 11/29/00 23,484.15 0.00 07/31/00 100%

TOTAL CONTRACT 545022 23,484.15 23,484.15 0.00

562646 01 01 1998 JONES, WALKER, WAECHTER, PR 08/01/00 75,000.00 11/14/03 51,659.50 23,340.50 07/31/03 68%
562646 01 02 1998 JONES, WALKER, WAECHTER, R1 08/01/00 25,000.00 11/14/03 4,100.07 20,899.93 07/31/03 16%

TOTAL CONTRACT 562646 100,000.00 55,759.57 44,240.43

605614 01 01 2003 JONES, WALKER, WAECHTER PR 08/01/03 180,000.00 11/14/05 125,830.52 54,169.48 07/31/06 69%

TOTAL CONTRACT 605614 180,000.00 125,830.52 54,169.48

AFS 01 A ACQUISITIONS 3,052,347.88 01/19/01 3,052,347.88 0.00 100%
AFS 01 4 AFS MISC. 285.00 04/07/97 285.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 390,904.27 04/07/99 168,939.88 221,964.39 43%

TOTAL SUB-PROJECT 01 BUILDING AND GROUNDS FACILITY 4,710,892.67 4,389,299.48 321,593.19



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 92
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483067 02 01 LA ELECTRIC CO I 04/07/93 29,431.40 09/02/93 29,431.40 0.00 06/30/93 100%
*G04483067 02 98 LA ELECTRIC CO I 04/07/93 800.00 08/04/93 800.00 0.00 06/30/93 100%

TOTAL CONTRACT G04483067 30,231.40 30,231.40 0.00

*G04483070 02 01 LEBLANC & ASSAF 02/15/93 2,600.00 08/12/93 2,600.00 0.00 08/19/93 100%

TOTAL CONTRACT G04483070 2,600.00 2,600.00 0.00

*G04483072 02 01 MV-BLD RISK 39.00 09/09/93 39.00 0.00 100%

TOTAL CONTRACT G04483072 39.00 39.00 0.00

TOTAL SUB-PROJECT 02 MECH/ELEC/SYS 6TH FL CAP ANNEX 32,870.40 32,870.40 0.00

*G04483057 03 01 TERRY GAUDET & A 03/16/93 239,008.48 06/14/94 239,008.48 0.00 100%
*G04483057 03 02 TERRY GAUDET & A 10/21/93 25,263.89 10/28/93 25,263.89 0.00 100%
*G04483057 03 03 TERRY GAUDET & ASSOC 08/30/94 39,462.00 09/21/94 39,462.00 0.00 100%
*G04483057 03 06 TERRY GAUDET & ASSOC 10/02/95 2,264.10 10/10/95 2,264.10 0.00 100%

TOTAL CONTRACT G04483057 305,998.47 305,998.47 0.00

*G04483058 03 01 MV-SURVEY PART 3 360.00 11/14/95 360.00 0.00 100%

TOTAL CONTRACT G04483058 360.00 360.00 0.00

*G04483059 03 01 ABB IMPELL CORPO 03/11/93 23,000.00 04/01/93 23,000.00 0.00 04/25/93 100%

TOTAL CONTRACT G04483059 23,000.00 23,000.00 0.00

*G04483066 03 01 GAUTREAU & GONZA 06/04/93 3,460.00 07/28/93 3,460.00 0.00 08/13/93 100%

TOTAL CONTRACT G04483066 3,460.00 3,460.00 0.00

*G04483068 03 01 C MISTRIC SURVE 03/18/94 17,299.00 06/23/94 17,299.00 0.00 06/30/94 100%

TOTAL CONTRACT G04483068 17,299.00 17,299.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 93
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483086 03 01 LEBLANC AND ASSAF AN 03/15/94 12,200.00 07/20/94 12,200.00 0.00 05/17/94 100%

TOTAL CONTRACT G04483086 12,200.00 12,200.00 0.00

*G04483087 03 01 STEPHENS ENGINEERING 03/25/94 15,500.00 07/20/94 15,500.00 0.00 06/16/94 100%

TOTAL CONTRACT G04483087 15,500.00 15,500.00 0.00

*G04483094 03 01 STEPHENS ENGINEERING 08/01/94 4,500.00 08/12/94 4,500.00 0.00 08/19/94 100%

TOTAL CONTRACT G04483094 4,500.00 4,500.00 0.00

*G04483096 03 01 STEPHENS ENGINEERING 09/19/94 7,200.00 11/16/94 7,200.00 0.00 10/31/94 100%

TOTAL CONTRACT G04483096 7,200.00 7,200.00 0.00

*G04483098 03 01 REFRIGERATION SYSTEM 10/25/94 1,770.05 11/15/94 1,770.05 0.00 100%

TOTAL CONTRACT G04483098 1,770.05 1,770.05 0.00

*G04483099 03 01 GEORGE W TUCKER AND 10/26/94 1,170.00 11/14/94 1,170.00 0.00 08/01/94 100%

TOTAL CONTRACT G04483099 1,170.00 1,170.00 0.00

*G04483100 03 01 GAUTREAU AND GONZALE 10/24/94 3,400.00 11/21/94 3,400.00 0.00 12/07/94 100%

TOTAL CONTRACT G04483100 3,400.00 3,400.00 0.00

*G04483108 03 01 LOUISIANA ELECTRIC C 02/07/95 4,322.00 03/03/95 4,322.00 0.00 02/26/95 100%

TOTAL CONTRACT G04483108 4,322.00 4,322.00 0.00

*G04483114 03 01 GAUTREAU & GONZALEZ, 04/17/95 2,500.00 05/17/95 2,500.00 0.00 07/24/95 100%

TOTAL CONTRACT G04483114 2,500.00 2,500.00 0.00

509403 CV 1983 ASSOCIATED DESIGN GROUP INC 777,977.85 777,977.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 94
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509403 03 01 1983 ASSOCIATED DESIGN GROUP INC FE 03/16/93 72,049.87 07/14/98 72,049.87 0.00 04/04/49 100%
509403 03 02 1983 ASSOCIATED DESIGN GROUP INC RE 03/16/93 77,743.75 07/14/98 67,112.50 10,631.25 04/04/49 86%
509403 03 03 1983 ASSOCIATED DESIGN GROUP INC RE 03/16/93 18,400.00 07/14/98 18,400.00 0.00 04/04/49 100%

TOTAL CONTRACT 509403 1MULT 946,171.47 935,540.22 10,631.25

509422 CV 1983 AIRTROL INC 3,882,365.00 3,882,365.00 0.00
509422 03 01 1983 AIRTROL INC 09/18/95 4,580,563.00 06/10/98 4,580,563.00 0.00 10/14/97 100%
509422 03 02 1983 AIRTROL INC 09/18/95 0.00 06/10/98 0.00 0.00 10/14/97
509422 03 03 1983 AIRTROL INC PL 09/18/95 7,065.96 06/10/98 7,065.96 0.00 10/14/97 100%
509422 03 04 1983 AIRTROL INC PL 09/18/95 32,022.00 06/10/98 32,022.00 0.00 10/14/97 100%
509422 03 90 RETAINAGE WITHHELD PL 06/10/98 423,146.00-
509422 03 91 RETAINAGE PAID PL 06/10/98 423,146.00 0.00

TOTAL CONTRACT 509422 8,502,015.96 8,502,015.96 0.00

514313 03 01 1983 STEPHENS ENGINEERING 11/01/96 2,900.00 02/10/97 2,900.00 0.00 11/30/96 100%

TOTAL CONTRACT 514313 2,900.00 2,900.00 0.00

516056 03 01 1983 TAYLOR, PORTER, BROOKS & 04/07/97 2,250.00 05/19/98 2,250.00 0.00 05/07/97 100%

TOTAL CONTRACT 516056 2,250.00 2,250.00 0.00

531848 03 01 1983 GULF WESTERN ELECTRIC INC 04/20/98 4,200.00 11/06/98 4,200.00 0.00 06/20/98 100%

TOTAL CONTRACT 531848 4,200.00 4,200.00 0.00

536572 03 01 1983 YORK INTERNATIONAL CORP 11/12/97 129,100.00 08/23/99 129,100.00 0.00 04/08/98 100%
536572 03 90 RETAINAGE WITHHELD 08/23/99 12,910.00-
536572 03 91 RETAINAGE PAID 08/23/99 12,910.00 0.00

TOTAL CONTRACT 536572 129,100.00 129,100.00 0.00

AFS 03 1 AFS ACT 64,674.00 12/05/97 64,674.00 0.00 100%
AFS 03 2 EQUIP APPROV 28,785.00 01/21/97 28,785.00 0.00 100%
AFS 03 4 AFS MISC. 1,581.50 07/08/98 1,581.50 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 95
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 5 AFS TESTING 6,997.50 06/16/97 6,997.50 0.00 100%
AFS 03 6 AFS BLD RISK 45,447.00 04/18/00 45,447.00 0.00 100%
AFS 03 7 AFS ADM COST 2,275.00 02/22/00 2,275.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 CENTRAL UTILITIES PLANT 10,139,076.95 10,128,445.70 10,631.25

*G04483097 04 01 COBB CORPORATION, RE 09/29/94 5,250.00 11/17/94 5,250.00 0.00 11/18/94 100%

TOTAL CONTRACT G04483097 5,250.00 5,250.00 0.00

*G04483115 04 01 STEPHENS ENGINEERING 06/19/95 13,920.00 01/04/96 13,920.00 0.00 10/31/95 100%

TOTAL CONTRACT G04483115 13,920.00 13,920.00 0.00

*G04483127 04 01 CRUMP WILSON AND ASS 07/05/95 26,850.00 12/11/95 26,850.00 0.00 11/30/95 100%

TOTAL CONTRACT G04483127 26,850.00 26,850.00 0.00

*G04483216 04 01 THOMAS A STEPHENS, P 05/03/96 2,040.00 06/11/96 2,040.00 0.00 06/02/96 100%

TOTAL CONTRACT G04483216 2,040.00 2,040.00 0.00

503411 CV 1983 POST ARCHITECTS 111,443.75 111,443.75 0.00
503411 04 01 1983 POST ARCHITECTS 11/15/94 36,917.99 06/10/99 36,917.99 0.00 11/14/97 100%

TOTAL CONTRACT 503411 148,361.74 148,361.74 0.00

525387 04 01 1983 POST ARCHITECTS 11/15/97 36,000.00 10/04/00 36,000.00 0.00 10/01/00 100%
525387 04 02 1997 POST ARCHITECTS 11/15/97 146,304.75 10/04/00 146,304.75 0.00 10/01/00 100%

TOTAL CONTRACT 525387 182,304.75 182,304.75 0.00

554563 04 01 1983 GEORGE W STEPHENS ARCH PR 01/10/00 5,750.00 02/08/00 5,750.00 0.00 02/24/00 100%

TOTAL CONTRACT 554563 5,750.00 5,750.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 96
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563708 04 01 1983 GEORGE W STEPHENS ARCH PR 09/11/00 2,500.00 10/06/00 2,500.00 0.00 11/10/00 100%

TOTAL CONTRACT 563708 2,500.00 2,500.00 0.00

589386 04 01 2002 CITY OF BATON ROUGE 04/18/00 100,000.00 08/30/02 100,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 589386 100,000.00 100,000.00 0.00

AFS 04 4 AFS MISC. 664.09 03/10/00 664.09 0.00 100%
AFS 04 7 AFS ADM COST 10,000.00 07/21/00 10,000.00 0.00 100%

TOTAL SUB-PROJECT 04 CAPITOL COMPLEX MASTER PLAN 497,640.58 497,640.58 0.00

*G04483092 05 01 LEBLANC AND ASSAF AN 05/23/94 10,360.00 03/01/95 10,360.00 0.00 02/09/95 100%

TOTAL CONTRACT G04483092 10,360.00 10,360.00 0.00

502754 CV 1983 LEBLANC ASSAF & ASSOCIATES 25,308.00 25,308.00 0.00
502754 05 01 1983 LEBLANC ASSAF & ASSOCIATES 04/09/95 1,332.00 09/22/97 1,332.00 0.00 12/04/95 100%

TOTAL CONTRACT 502754 26,640.00 26,640.00 0.00

TOTAL SUB-PROJECT 05 ASBUILT HVAC SYS DRAWNG ST CAP 37,000.00 37,000.00 0.00

*G04483101 06 01 GARY T. DURHAM 11/17/94 2,800.00 11/23/94 2,800.00 0.00 11/10/94 100%

TOTAL CONTRACT G04483101 2,800.00 2,800.00 0.00

*G04483104 06 01 GARY T. DURHAM 241.40 12/22/94 241.40 0.00 100%

TOTAL CONTRACT G04483104 241.40 241.40 0.00

TOTAL SUB-PROJECT 06 SECURITY EVALUATION B&G COMPLX 3,041.40 3,041.40 0.00

*G04483116 07 01 BERNHARD MECHANICAL 06/14/95 50,300.00 01/30/96 50,300.00 0.00 07/24/95 100%

TOTAL CONTRACT G04483116 50,300.00 50,300.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 97
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483130 07 01 GEORGE TUCKER & ASSO 07/18/95 4,574.00 11/30/95 4,574.00 0.00 100%

TOTAL CONTRACT G04483130 4,574.00 4,574.00 0.00

AFS 07 4 AFS MISC. 0.00 0.00 0.00
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 0.00 0.00 0.00
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 DOTD ANNEX CHILL WATER TIE-IN 54,874.00 54,874.00 0.00

*G04483170 08 01 STEPHENS ENGINEERING 11/27/95 2,800.00 06/20/96 2,800.00 0.00 05/31/96 100%

TOTAL CONTRACT G04483170 2,800.00 2,800.00 0.00

*G04483172 08 01 GAUTREAU & GONZALEZ, 12/07/95 2,750.00 01/22/96 2,750.00 0.00 01/16/96 100%

TOTAL CONTRACT G04483172 2,750.00 2,750.00 0.00

508501 CV 1983 COCKFIELD-JACKSON 21,775.05 21,775.05 0.00
508501 08 01 1983 COCKFIELD-JACKSON 09/27/95 115,242.95 11/19/02 115,242.95 0.00 04/04/49 100%
508501 08 02 1983 COCKFIELD-JACKSON RE 09/27/95 4,905.00 11/19/02 4,905.00 0.00 04/04/49 100%
508501 08 03 1983 COCKFIELD-JACKSON RE 09/27/95 385.00 11/19/02 385.00 0.00 04/04/49 100%
508501 08 04 1983 COCKFIELD-JACKSON RE 09/27/95 2,033.16 11/19/02 2,033.16 0.00 04/04/49 100%
508501 08 05 1983 COCKFIELD-JACKSON R4 09/27/95 44,762.00 11/19/02 44,762.00 0.00 04/04/49 100%

TOTAL CONTRACT 508501 189,103.16 189,103.16 0.00

521623 08 01 1997 MYRTON BONNER DUNCAN 07/14/97 2,252,206.75 07/01/99 2,252,206.75 0.00 08/29/98 100%
521623 08 02 1997 MYRTON BONNER DUNCAN PL 07/14/97 16,400.00 07/01/99 16,400.00 0.00 08/29/98 100%
521623 08 03 1997 MYRTON BONNER DUNCAN LD 07/14/97 0.00 07/01/99 0.00 0.00 08/29/98
521623 08 04 1997 MYRTON BONNER DUNCAN LN 07/14/97 0.00 07/01/99 0.00 0.00 08/29/98
521623 08 05 1997 MYRTON BONNER DUNCAN 07/14/97 25,541.25 07/01/99 25,541.25 0.00 08/29/98 100%
521623 08 90 RETAINAGE WITHHELD 07/01/99 115,147.40-
521623 08 91 RETAINAGE PAID 07/01/99 115,147.40 0.00

TOTAL CONTRACT 521623 2,294,148.00 2,294,148.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 98
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522818 08 01 1983 JULIUS BIRCH 08/01/97 6,857.15 07/31/98 6,857.15 0.00 07/31/98 100%
522818 08 02 1983 JULIUS BIRCH RE 08/01/97 0.00 07/31/98 0.00 0.00 07/31/98

TOTAL CONTRACT 522818 1MULT 6,857.15 6,857.15 0.00

526530 08 01 1983 TECH TEST INC OF LOUISIANA 11/17/97 9,850.00 02/03/99 9,850.00 0.00 11/30/98 100%

TOTAL CONTRACT 526530 9,850.00 9,850.00 0.00

AFS 08 1 AFS ACT 94,529.32 11/08/99 94,529.32 0.00 100%
AFS 08 2 EQUIP APPROV 111,070.80 07/19/99 111,070.80 0.00 100%
AFS 08 4 AFS MISC. 204.48 07/18/97 204.48 0.00 100%
AFS 08 5 AFS TESTING 7,246.50 09/23/98 7,246.50 0.00 100%
AFS 08 6 AFS BLD RISK 10,573.00 08/11/99 10,573.00 0.00 100%
AFS 08 7 AFS ADM COST 2,632.50 06/08/00 2,632.50 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 REN & CONSTRUCT B&G SERV CTR 2,731,764.91 2,731,764.91 0.00

*G04483167 09 01 MS ENVIRONMENTAL CON 11/02/95 1,200.00 11/27/95 1,200.00 0.00 12/21/95 100%

TOTAL CONTRACT G04483167 1,200.00 1,200.00 0.00

505230 CV 1983 GREGORY C RIGAMER & ASSOC INC 28,362.29 28,362.29 0.00
505230 09 01 1983 GREGORY C RIGAMER & ASSOC INC 11/01/95 14,220.94 10/15/96 14,220.94 0.00 12/31/96 100%

TOTAL CONTRACT 505230 42,583.23 42,583.23 0.00

508660 09 01 1983 GREGORY C RIGAMER & ASSOC INC 05/15/96 6,246.16 10/23/96 6,246.16 0.00 05/14/97 100%

TOTAL CONTRACT 508660 6,246.16 6,246.16 0.00

TOTAL SUB-PROJECT 09 SITE ASSESS/ASB SURV/LAND ACQ 50,029.39 50,029.39 0.00

*G04483157 10 01 CANGELOSI WARD, INC. 10/04/95 38,400.00 03/21/96 38,400.00 0.00 11/28/95 100%

TOTAL CONTRACT G04483157 38,400.00 38,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 99
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483177 10 01 MULTI-VENDOR BLD RIS 10.00 01/17/96 10.00 0.00 100%

TOTAL CONTRACT G04483177 10.00 10.00 0.00

AFS 10 4 AFS MISC. 0.00 0.00 0.00
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 DEMOLITION OF BUILDING 38,410.00 38,410.00 0.00

*G04483189 11 01 PARISH ELECTRIC COMP 12/20/95 300.00 02/09/96 300.00 0.00 100%

TOTAL CONTRACT G04483189 300.00 300.00 0.00

TOTAL SUB-PROJECT 11 PARKING LOT SECURITY LIGHTING 300.00 300.00 0.00

508552 CV 1983 CANGELOSI WARD INC 30,372.30 30,372.30 0.00
508552 12 01 1983 CANGELOSI WARD INC 02/05/96 4,112.70 08/30/96 4,112.70 0.00 03/07/96 100%
508552 12 90 RETAINAGE WITHHELD 08/30/96 3,448.50-
508552 12 91 RETAINAGE PAID 08/30/96 3,448.50 0.00

TOTAL CONTRACT 508552 34,485.00 34,485.00 0.00

AFS 12 4 AFS MISC. 0.00 0.00 0.00
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 6 AFS BLD RISK 0.00 0.00 0.00
AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 PARKING AREA JUMONVILLE PROPER 34,485.00 34,485.00 0.00

*G04483179 13 01 CHENEVERT, SONGY, RO 01/16/96 5,600.00 04/17/96 5,600.00 0.00 03/31/96 100%

TOTAL CONTRACT G04483179 5,600.00 5,600.00 0.00

TOTAL SUB-PROJECT 13 PARK LOT LAYOUT WELFARE BD WST 5,600.00 5,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 100
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483188 14 01 THOMAS A STEPHENS, P 01/24/96 2,200.00 03/07/96 2,200.00 0.00 02/28/96 100%

TOTAL CONTRACT G04483188 2,200.00 2,200.00 0.00

TOTAL SUB-PROJECT 14 PARK LOT LAYOUT E. BLK SPAN TN 2,200.00 2,200.00 0.00

508556 CV 1983 CANGELOSI WARD INC 17,550.00 17,550.00 0.00
508556 15 01 1983 CANGELOSI WARD INC 03/25/96 1,950.00 08/30/96 1,950.00 0.00 04/25/96 100%
508556 15 90 RETAINAGE WITHHELD 08/30/96 1,950.00-
508556 15 91 RETAINAGE PAID 08/30/96 1,950.00 0.00

TOTAL CONTRACT 508556 19,500.00 19,500.00 0.00

AFS 15 4 AFS MISC. 0.00 0.00 0.00
AFS 15 6 AFS BLD RISK 5.00 08/08/96 5.00 0.00 100%
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 DEMO OF BLD UNIV WALK 518-520 19,505.00 19,505.00 0.00

507419 CV 1983 CHENEVERT SONGY RODI 4,132.50 4,132.50 0.00
507419 16 01 1983 CHENEVERT SONGY RODI 03/13/96 6,250.00 08/05/98 6,250.00 0.00 02/28/98 100%
507419 16 02 1983 CHENEVERT SONGY RODI RE 03/13/96 6,250.00 08/05/98 6,250.00 0.00 02/28/98 100%
507419 16 03 1983 CHENEVERT SONGY RODI FE 03/13/96 9,778.50 08/05/98 9,778.50 0.00 02/28/98 100%
507419 16 04 1983 CHENEVERT SONGY RODI R2 03/13/96 6,960.00 08/05/98 6,960.00 0.00 02/28/98 100%
507419 16 05 1983 CHENEVERT SONGY RODI R3 03/13/96 4,635.00 08/05/98 4,635.00 0.00 02/28/98 100%

TOTAL CONTRACT 507419 38,006.00 38,006.00 0.00

518459 16 01 1983 BERNHARD BROTHERS MECHANICAL 06/24/97 253,281.00 07/15/98 253,281.00 0.00 02/28/98 100%
518459 16 02 1983 BERNHARD BROTHERS MECHANICAL 06/24/97 74,604.00 07/15/98 74,604.00 0.00 02/28/98 100%
518459 16 90 RETAINAGE WITHHELD 07/15/98 32,788.00-
518459 16 91 RETAINAGE PAID 07/15/98 32,788.00 0.00

TOTAL CONTRACT 518459 327,885.00 327,885.00 0.00

AFS 16 1 AFS ACT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 101
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 16 2 EQUIP APPROV 2,404.18 05/01/97 2,404.18 0.00 100%
AFS 16 4 AFS MISC. 201.08 06/20/97 201.08 0.00 100%
AFS 16 5 AFS TESTING 1,196.20 02/10/98 1,196.20 0.00 100%
AFS 16 6 AFS BLD RISK 672.00 07/15/98 672.00 0.00 100%
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 CAPITOL ANNEX DRAINAGE IMPROVE 370,364.46 370,364.46 0.00

*G04483218 18 01 MV CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G04483218 0.00 0.00 0.00

508559 18 01 1983 PRO-TECH ENVIRONMENTAL 05/27/96 18,396.00 12/20/96 18,396.00 0.00 08/26/96 100%
508559 18 90 RETAINAGE WITHHELD 12/20/96 1,840.00-
508559 18 91 RETAINAGE PAID 12/20/96 1,840.00 0.00

TOTAL CONTRACT 508559 18,396.00 18,396.00 0.00

AFS 18 4 AFS MISC. 25.30 08/02/96 25.30 0.00 100%
AFS 18 6 AFS BLD RISK 9.00 11/25/96 9.00 0.00 100%

TOTAL SUB-PROJECT 18 DEMOLISH OLD KRESS ASSOC BLDG 18,430.30 18,430.30 0.00

508392 19 01 1983 THE ARCHITECTURAL STUDIO 06/09/96 7,000.00 09/06/96 7,000.00 0.00 08/08/96 100%

TOTAL CONTRACT 508392 7,000.00 7,000.00 0.00

TOTAL SUB-PROJECT 19 SY PRINTING/FORMS MGMT (PROGRA 7,000.00 7,000.00 0.00

510739 20 01 1983 PATTESON WEEKS CONSTRUCTION 07/22/96 2,250.00 09/24/96 2,250.00 0.00 08/23/96 100%

TOTAL CONTRACT 510739 2,250.00 2,250.00 0.00

TOTAL SUB-PROJECT 20 UNDERGRND DRAIN LINE ST CAP/AD 2,250.00 2,250.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 102
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512835 22 01 1983 PATTESON WEEKS CONSTRUCTION 11/04/96 44,074.25 05/02/97 44,074.25 0.00 01/03/97 100%
512835 22 90 RETAINAGE WITHHELD 05/02/97 4,407.43-
512835 22 91 RETAINAGE PAID 05/02/97 4,407.43 0.00

TOTAL CONTRACT 512835 44,074.25 44,074.25 0.00

AFS 22 4 AFS MISC. 49.00 11/15/96 49.00 0.00 100%
AFS 22 6 AFS BLD RISK 22.00 05/08/97 22.00 0.00 100%
AFS 22 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 22 INN ON LK SITE DEBRIS REMOVAL 44,145.25 44,145.25 0.00

513463 23 01 1983 HOLLY & SMITH ARCHITECTS 10/15/96 43,569.22 04/08/97 43,569.22 0.00 03/31/97 100%

TOTAL CONTRACT 513463 43,569.22 43,569.22 0.00

TOTAL SUB-PROJECT 23 PROGRAM CAP COMPLEX NORTH BLDG 43,569.22 43,569.22 0.00

516632 24 01 1983 ESKEW+ FE 04/28/97 1,089,833.68 12/31/02 1,089,833.68 0.00 04/04/49 100%
516632 24 02 1983 ESKEW+ FE 04/28/97 684,777.32 12/31/02 684,777.32 0.00 04/04/49 100%
516632 24 03 1983 ESKEW+ RE 04/28/97 7,920.00 12/31/02 5,666.02 2,253.98 04/04/49 71%
516632 24 04 1983 ESKEW+ RE 04/28/97 5,590.00 12/31/02 5,590.00 0.00 04/04/49 100%
516632 24 10 1983 ESKEW+ R5 04/28/97 3,895.00 12/31/02 3,895.00 0.00 04/04/49 100%
516632 24 06 1997 ESKEW+ FE 04/28/97 64,501.00 12/31/02 64,501.00 0.00 04/04/49 100%
516632 24 07 1997 ESKEW+ R3 04/28/97 13,200.00 12/31/02 13,200.00 0.00 04/04/49 100%
516632 24 08 1997 ESKEW+ R4 04/28/97 1,417.00 12/31/02 1,417.00 0.00 04/04/49 100%
516632 24 11 1998 ESKEW+ R6 04/28/97 8,800.00 12/31/02 6,200.00 2,600.00 04/04/49 70%
516632 24 12 1998 ESKEW+ R7 04/28/97 1,320.00 12/31/02 1,320.00 0.00 04/04/49 100%
516632 24 13 1998 ESKEW+ R8 04/28/97 54,379.00 12/31/02 54,379.00 0.00 04/04/49 100%
516632 24 14 2002 ESKEW+ FE 04/28/97 101,676.00 12/31/02 101,676.00 0.00 04/04/49 100%
516632 24 15 2002 ESKEW+ R9 04/28/97 34,829.00 12/31/02 34,829.00 0.00 04/04/49 100%

TOTAL CONTRACT 516632 2,072,138.00 2,067,284.02 4,853.98

522818 24 03 1983 JULIUS BIRCH 08/01/97 6,857.15 07/31/98 6,857.15 0.00 07/31/98 100%
522818 24 04 1983 JULIUS BIRCH RE 08/01/97 0.00 07/31/98 0.00 0.00 07/31/98

* TOTAL CONTRACT 522818 1MULT 6,857.15 6,857.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 103
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

526394 24 02 1983 GEORGE W STEPHENS ARCH 01/01/98 26,050.00 01/05/99 26,050.00 0.00 12/31/98 100%

TOTAL CONTRACT 526394 1MULT 26,050.00 26,050.00 0.00

526396 24 01 1983 CHARLES E CRAIG JR 01/01/98 6,396.00 12/21/98 6,396.00 0.00 12/31/98 100%

TOTAL CONTRACT 526396 6,396.00 6,396.00 0.00

529018 24 01 1997 SOILS & FOUNDATION ENGINEERS 02/23/98 7,037.50 03/09/98 7,037.50 0.00 03/26/98 100%

TOTAL CONTRACT 529018 7,037.50 7,037.50 0.00

534833 24 01 1997 JULIUS BIRCH 08/01/98 5,100.00 07/30/99 5,100.00 0.00 07/31/99 100%
534833 24 02 1997 JULIUS BIRCH R1 08/01/98 0.00 07/30/99 0.00 0.00 07/31/99

TOTAL CONTRACT 534833 1MULT 5,100.00 5,100.00 0.00

539616 24 01 1997 CHARLES E CRAIG JR 01/01/99 3,193.31 12/21/99 3,193.31 0.00 12/31/99 100%

TOTAL CONTRACT 539616 1MULT 3,193.31 3,193.31 0.00

539743 24 03 1997 JOHN E THOMPSON 11/01/98 7,955.55 12/09/99 7,955.55 0.00 10/31/99 100%

TOTAL CONTRACT 539743 1MULT 7,955.55 7,955.55 0.00

540098 24 04 1997 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00 6,528.00 0.00 12/31/99 100%

TOTAL CONTRACT 540098 1MULT 6,528.00 6,528.00 0.00

549944 24 01 1997 JULIUS BIRCH PR 08/01/99 12,988.80 08/02/00 12,988.80 0.00 07/31/00 100%

TOTAL CONTRACT 549944 1MULT 12,988.80 12,988.80 0.00

553014 24 01 1998 JOHN E THOMPSON PR 11/09/99 10,228.57 12/04/00 10,228.57 0.00 11/09/00 100%

TOTAL CONTRACT 553014 1MULT 10,228.57 10,228.57 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 104
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

561313 24 03 1998 JULIUS BIRCH PR 08/01/00 10,560.00 08/03/01 10,560.00 0.00 07/31/01 100%

TOTAL CONTRACT 561313 1MULT 10,560.00 10,560.00 0.00

567256 24 01 1997 CHRESTIA STAUB PIERCE PR 08/20/00 1,852.04 06/14/02 1,852.04 0.00 12/31/01 100%

TOTAL CONTRACT 567256 1,852.04 1,852.04 0.00

AFS 24 T % ART (AFS) 10,000.00 01/27/05 10,000.00 0.00 100%
AFS 24 1 AFS ACT 4,801,792.50 11/01/02 4,801,792.50 0.00 100%
AFS 24 2 EQUIP APPROV 500.00 05/07/02 500.00 0.00 100%
AFS 24 4 AFS MISC. 2,200.00 06/04/02 1,455.19 744.81 66%
AFS 24 5 AFS TESTING 250.00 04/20/98 250.00 0.00 100%
AFS 24 7 AFS ADM COST 300,000.00 09/01/04 300,000.00 0.00 100%

TOTAL SUB-PROJECT 24 OFFICE BLDG WEST 7,291,627.42 7,286,028.63 5,598.79

516626 25 01 1983 D B BEESON CONTRACTOR 05/01/97 4,999.00 07/31/97 4,999.00 0.00 05/31/97 100%

TOTAL CONTRACT 516626 4,999.00 4,999.00 0.00

AFS 25 4 AFS MISC. 0.00 0.00 0.00
AFS 25 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 DEMOLITION/REMOVE 538/540 N ST 4,999.00 4,999.00 0.00

516951 26 01 1983 PRO-TECH ENVIRONMENTAL 05/26/97 8,500.00 10/10/97 8,500.00 0.00 07/07/97 100%
516951 26 90 RETAINAGE WITHHELD 10/10/97 850.00-
516951 26 91 RETAINAGE PAID 10/10/97 850.00 0.00

TOTAL CONTRACT 516951 8,500.00 8,500.00 0.00

AFS 26 4 AFS MISC. 48.00 05/22/97 48.00 0.00 100%
AFS 26 6 AFS BLD RISK 4.00 01/07/98 4.00 0.00 100%
AFS 26 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 DEMOLITION/REMOVE 512/514 UNIV 8,552.00 8,552.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 105
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516946 27 01 1983 PRO-TECH ENVIRONMENTAL 05/26/97 6,000.00 10/09/97 6,000.00 0.00 07/07/97 100%
516946 27 90 RETAINAGE WITHHELD 10/09/97 600.00-
516946 27 91 RETAINAGE PAID 10/09/97 600.00 0.00

TOTAL CONTRACT 516946 6,000.00 6,000.00 0.00

AFS 27 4 AFS MISC. 41.00 05/12/97 41.00 0.00 100%
AFS 27 6 AFS BLD RISK 4.00 01/07/98 4.00 0.00 100%
AFS 27 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 27 DEMOLITION/REMOVE 522/524 UNIV 6,045.00 6,045.00 0.00

516749 28 01 1983 PATTESON WEEKS CONSTRUCTION 05/19/97 11,557.20 10/09/97 11,557.20 0.00 07/03/97 100%
516749 28 90 RETAINAGE WITHHELD 10/09/97 1,155.72-
516749 28 91 RETAINAGE PAID 10/09/97 1,155.72 0.00

TOTAL CONTRACT 516749 11,557.20 11,557.20 0.00

AFS 28 4 AFS MISC. 38.00 05/13/97 38.00 0.00 100%
AFS 28 6 AFS BLD RISK 6.00 01/07/98 6.00 0.00 100%
AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 DEMOLITION/REMOVE 673 N 6TH ST 11,601.20 11,601.20 0.00

516748 29 01 1983 PATTESON WEEKS CONSTRUCTION 05/19/97 64,624.00 03/02/98 64,624.00 0.00 08/31/97 100%
516748 29 90 RETAINAGE WITHHELD 03/02/98 6,462.40-
516748 29 91 RETAINAGE PAID 03/02/98 6,462.40 0.00

TOTAL CONTRACT 516748 64,624.00 64,624.00 0.00

AFS 29 4 AFS MISC. 41.00 05/13/97 41.00 0.00 100%
AFS 29 6 AFS BLD RISK 48.00 05/26/98 48.00 0.00 100%
AFS 29 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 DEMOLITION/REMOVE 535-547 MAIN 64,713.00 64,713.00 0.00

*G04483050 3A 01 TOMMIE L COCKFIE 12/03/92 7,000.00 06/04/93 7,000.00 0.00 02/06/93 100%

TOTAL CONTRACT G04483050 7,000.00 7,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 106
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G04483071 3A 01 TOMMIE L COCKFIE 07/12/93 2,447.58 07/20/93 2,447.58 0.00 07/31/93 100%

TOTAL CONTRACT G04483071 2,447.58 2,447.58 0.00

*G04483075 3A 01 GAUTREAU AND GONZALE 11/02/93 2,950.00 12/02/93 2,950.00 0.00 11/30/93 100%

TOTAL CONTRACT G04483075 2,950.00 2,950.00 0.00

508505 CV 1983 WILLIAMSON CARROLL ARCHITECTS 60,992.35 60,992.35 0.00
508505 3A 01 1983 WILLIAMSON CARROLL ARCHITECTS FE 07/02/93 28,944.65 0.00 28,944.65 04/04/49

TOTAL CONTRACT 508505 89,937.00 60,992.35 28,944.65

526394 3A 01 1983 GEORGE W STEPHENS ARCH 01/01/98 3,145.00 01/05/99 3,145.00 0.00 12/31/98 100%

* TOTAL CONTRACT 526394 1MULT 3,145.00 3,145.00 0.00

AFS 3A 1 AFS ACT 2,000.00 0.00 2,000.00
AFS 3A 5 AFS TESTING 5,250.00 0.00 5,250.00

TOTAL SUB-PROJECT 3A ST PRINTING/FORMS MGT BD RENOV 112,729.58 76,534.93 36,194.65

540098 3B 01 1997 GEORGE W STEPHENS ARCH 01/01/99 3,264.00 01/05/00 3,264.00 0.00 12/31/99 100%

* TOTAL CONTRACT 540098 1MULT 3,264.00 3,264.00 0.00

543131 3B 01 1997 THE ARCHITECTURAL STUDIO F1 03/10/99 127,800.00 06/17/03 127,800.00 0.00 04/04/49 100%
543131 3B 02 1997 THE ARCHITECTURAL STUDIO R1 03/10/99 7,390.00 06/17/03 7,390.00 0.00 04/04/49 100%
543131 3B 03 1998 THE ARCHITECTURAL STUDIO F1 03/10/99 37,869.00 06/17/03 37,869.00 0.00 04/04/49 100%
543131 3B 04 1998 THE ARCHITECTURAL STUDIO R2 03/10/99 4,950.00 06/17/03 4,950.00 0.00 04/04/49 100%
543131 3B 05 1998 THE ARCHITECTURAL STUDIO R3 03/10/99 5,500.00 06/17/03 5,500.00 0.00 04/04/49 100%
543131 3B 07 1998 THE ARCHITECTURAL STUDIO R4 03/10/99 3,891.00 06/17/03 3,891.00 0.00 04/04/49 100%
543131 3B 08 2002 THE ARCHITECTURAL STUDIO F1 03/10/99 20,339.00 06/17/03 20,339.00 0.00 04/04/49 100%
543131 3B 09 2002 THE ARCHITECTURAL STUDIO R5 03/10/99 559.92 06/17/03 559.92 0.00 04/04/49 100%

TOTAL CONTRACT 543131 208,298.92 208,298.92 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 107
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553659 3B 02 1998 GEORGE W STEPHENS ARCH PR 01/01/00 12,683.60 01/05/01 12,683.60 0.00 12/31/00 100%

TOTAL CONTRACT 553659 1MULT 12,683.60 12,683.60 0.00

566175 3B 01 1983 CHARLES CARTER CONSTRUCTION CN 12/18/00 337,790.75 03/14/03 337,790.75 0.00 08/10/02 100%
566175 3B 02 1983 CHARLES CARTER CONSTRUCTION CN 12/18/00 182,364.85 03/14/03 182,364.85 0.00 08/10/02 100%
566175 3B 10 1983 CHARLES CARTER CONSTRUCTION CN 12/18/00 11,393.28 03/14/03 11,393.28 0.00 08/10/02 100%
566175 3B 12 1998 CHARLES CARTER CONSTRUCTION CN 12/18/00 9,689.00 03/14/03 9,689.00 0.00 08/10/02 100%
566175 3B 03 1999 CHARLES CARTER CONSTRUCTION CN 12/18/00 1,214,704.00 03/14/03 1,214,704.00 0.00 08/10/02 100%
566175 3B 04 1999 CHARLES CARTER CONSTRUCTION CN 12/18/00 204,388.00 03/14/03 204,388.00 0.00 08/10/02 100%
566175 3B 05 1999 CHARLES CARTER CONSTRUCTION CN 12/18/00 204,942.00 03/14/03 204,942.00 0.00 08/10/02 100%
566175 3B 06 1999 CHARLES CARTER CONSTRUCTION CN 12/18/00 305,825.08 03/14/03 305,825.08 0.00 08/10/02 100%
566175 3B 08 1999 CHARLES CARTER CONSTRUCTION LN 12/18/00 0.00 03/14/03 0.00 0.00 08/10/02
566175 3B 13 1999 CHARLES CARTER CONSTRUCTION CN 12/18/00 45,733.04 03/14/03 45,733.04 0.00 08/10/02 100%
566175 3B 07 2000 CHARLES CARTER CONSTRUCTION CN 12/18/00 232,306.24 03/14/03 232,306.24 0.00 08/10/02 100%
566175 3B 09 2000 CHARLES CARTER CONSTRUCTION CN 12/18/00 30,394.63 03/14/03 30,394.63 0.00 08/10/02 100%
566175 3B 11 2000 CHARLES CARTER CONSTRUCTION LN 12/18/00 0.00 03/14/03 0.00 0.00 08/10/02
566175 3B 12 2000 CHARLES CARTER CONSTRUCTION CN 12/18/00 29,145.13 03/14/03 29,145.13 0.00 08/10/02 100%
566175 3B 90 RETAINAGE WITHHELD CN 03/14/03 140,433.80-
566175 3B 91 RETAINAGE PAID CN 03/14/03 140,433.80 0.00

TOTAL CONTRACT 566175 2,808,676.00 2,808,676.00 0.00

AFS 3B 1 AFS ACT 10,494.92 03/25/02 10,494.92 0.00 100%
AFS 3B 4 AFS MISC. 383.04 04/24/01 383.04 0.00 100%
AFS 3B 5 AFS TESTING 3,493.13 07/30/02 3,493.13 0.00 100%
AFS 3B 6 AFS BLD RISK 17,860.00 05/08/03 17,860.00 0.00 100%
AFS 3B 7 AFS ADM COST 12,153.00 04/09/03 12,153.00 0.00 100%
AFS 3B 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3B ST PRINTING/FORMS MGMT 3,077,306.61 3,077,306.61 0.00

597648 3C 01 2002 CHARLES CARTER CONSTRUCTION OC 05/19/03 11,659.83 06/27/03 11,659.83 0.00 09/17/03 100%

TOTAL CONTRACT 597648 11,659.83 11,659.83 0.00

AFS 3C 7 AFS ADM COST 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 108
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3C 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3C FORMS MGMT SAFETY AUDIT WORK 11,659.83 11,659.83 0.00

602013 3D 01 1999 LIMITED ACCESS SYSTEMS INC OC 04/21/03 580.00 08/26/03 580.00 0.00 05/22/03 100%

TOTAL CONTRACT 602013 580.00 580.00 0.00

AFS 3D 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3D RPR AUTO GATE SYS-ST. PRINT/FO 580.00 580.00 0.00

522280 30 01 1997 GRACE & HEBERT ARCHITECTS INC FE 07/11/97 3,192,176.00 01/30/04 3,192,176.00 0.00 09/09/49 100%
522280 30 02 1997 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 9,350.00 01/30/04 9,350.00 0.00 09/09/49 100%
522280 30 03 1997 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 4,700.00 01/30/04 4,700.00 0.00 09/09/49 100%
522280 30 04 1997 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 1,100.00 01/30/04 1,100.00 0.00 09/09/49 100%
522280 30 06 1997 GRACE & HEBERT ARCHITECTS INC R4 07/11/97 17,382.00 01/30/04 15,882.00 1,500.00 09/09/49 91%
522280 30 15 1997 GRACE & HEBERT ARCHITECTS INC RB 07/11/97 10,450.00 01/30/04 10,450.00 0.00 09/09/49 100%
522280 30 08 1998 GRACE & HEBERT ARCHITECTS INC R5 07/11/97 19,415.00 01/30/04 19,415.00 0.00 09/09/49 100%
522280 30 09 1998 GRACE & HEBERT ARCHITECTS INC R6 07/11/97 4,350.00 01/30/04 4,350.00 0.00 09/09/49 100%
522280 30 11 1998 GRACE & HEBERT ARCHITECTS INC R7 07/11/97 34,155.00 01/30/04 33,861.70 293.30 09/09/49 99%
522280 30 01 2000 GRACE & HEBERT ARCHITECTS INC R2 07/11/97 1,193.50 01/30/04 1,193.50 0.00 09/09/49 100%
522280 30 02 2000 GRACE & HEBERT ARCHITECTS INC R3 07/11/97 1,470.00 01/30/04 1,470.00 0.00 09/09/49 100%
522280 30 03 2000 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 2,125.50 01/30/04 2,125.50 0.00 09/09/49 100%
522280 30 04 2000 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 1,400.00 01/30/04 1,400.00 0.00 09/09/49 100%
522280 30 05 2000 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 5,000.00 01/30/04 5,000.00 0.00 09/09/49 100%
522280 30 12 2000 GRACE & HEBERT ARCHITECTS INC R8 07/11/97 5,535.00 01/30/04 5,535.00 0.00 09/09/49 100%
522280 30 13 2000 GRACE & HEBERT ARCHITECTS INC R9 07/11/97 11,807.00 01/30/04 11,807.00 0.00 09/09/49 100%
522280 30 14 2000 GRACE & HEBERT ARCHITECTS INC RA 07/11/97 13,200.00 01/30/04 13,200.00 0.00 09/09/49 100%
522280 30 16 2000 GRACE & HEBERT ARCHITECTS INC RC 07/11/97 21,109.00 01/30/04 21,109.00 0.00 09/09/49 100%
522280 30 17 2000 GRACE & HEBERT ARCHITECTS INC RD 07/11/97 17,705.60 01/30/04 17,705.60 0.00 09/09/49 100%
522280 30 18 2000 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 60,400.00 01/30/04 60,400.00 0.00 09/09/49 100%
522280 30 19 2000 GRACE & HEBERT ARCHITECTS INC RF 07/11/97 3,240.00 01/30/04 3,240.00 0.00 09/09/49 100%
522280 30 20 2000 GRACE & HEBERT ARCHITECTS INC RG 07/11/97 4,006.00 01/30/04 4,006.00 0.00 09/09/49 100%
522280 30 21 2000 GRACE & HEBERT ARCHITECTS INC RH 07/11/97 10,419.00 01/30/04 10,419.00 0.00 09/09/49 100%
522280 30 22 2000 GRACE & HEBERT ARCHITECTS INC RI 07/11/97 7,590.00 01/30/04 7,590.00 0.00 09/09/49 100%
522280 30 23 2000 GRACE & HEBERT ARCHITECTS INC RJ 07/11/97 2,504.00 01/30/04 2,504.00 0.00 09/09/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 109
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522280 30 24 2000 GRACE & HEBERT ARCHITECTS INC RK 07/11/97 3,564.00 01/30/04 3,564.00 0.00 09/09/49 100%
522280 30 25 2000 GRACE & HEBERT ARCHITECTS INC RL 07/11/97 11,705.00 01/30/04 11,705.00 0.00 09/09/49 100%
522280 30 26 2000 GRACE & HEBERT ARCHITECTS INC RM 07/11/97 1,300.00 01/30/04 1,300.00 0.00 09/09/49 100%
522280 30 27 2000 GRACE & HEBERT ARCHITECTS INC RN 07/11/97 504.00 01/30/04 504.00 0.00 09/09/49 100%
522280 30 28 2000 GRACE & HEBERT ARCHITECTS INC RP 07/11/97 2,085.00 01/30/04 2,085.00 0.00 09/09/49 100%
522280 30 29 2000 GRACE & HEBERT ARCHITECTS INC RQ 07/11/97 113,250.00 01/30/04 113,250.00 0.00 09/09/49 100%
522280 30 30 2000 GRACE & HEBERT ARCHITECTS INC RR 07/11/97 1,640.00 01/30/04 1,640.00 0.00 09/09/49 100%
522280 30 31 2000 GRACE & HEBERT ARCHITECTS INC RS 07/11/97 6,588.00 01/30/04 6,588.00 0.00 09/09/49 100%
522280 30 32 2000 GRACE & HEBERT ARCHITECTS INC RT 07/11/97 250.00 01/30/04 250.00 0.00 09/09/49 100%
522280 30 33 2000 GRACE & HEBERT ARCHITECTS INC RU 07/11/97 4,000.00 01/30/04 4,000.00 0.00 09/09/49 100%
522280 30 34 2000 GRACE & HEBERT ARCHITECTS INC RV 07/11/97 5,540.00 01/30/04 5,540.00 0.00 09/09/49 100%
522280 30 35 2000 GRACE & HEBERT ARCHITECTS INC RW 07/11/97 8,296.00 01/30/04 8,296.00 0.00 09/09/49 100%
522280 30 36 2000 GRACE & HEBERT ARCHITECTS INC RX 07/11/97 1,072.00 01/30/04 1,072.00 0.00 09/09/49 100%
522280 30 37 2000 GRACE & HEBERT ARCHITECTS INC RY 07/11/97 2,300.00 01/30/04 2,300.00 0.00 09/09/49 100%
522280 30 38 2000 GRACE & HEBERT ARCHITECTS INC RZ 07/11/97 711.25 01/30/04 711.25 0.00 09/09/49 100%
522280 30 39 2000 GRACE & HEBERT ARCHITECTS INC R1 07/11/97 2,400.00 01/30/04 2,400.00 0.00 09/09/49 100%

TOTAL CONTRACT 522280 3,626,987.85 3,625,194.55 1,793.30

526394 30 03 1983 GEORGE W STEPHENS ARCH 01/01/98 29,261.00 01/05/99 29,261.00 0.00 12/31/98 100%

* TOTAL CONTRACT 526394 1MULT 29,261.00 29,261.00 0.00

526396 30 02 1983 CHARLES E CRAIG JR 01/01/98 7,184.00 12/21/98 7,184.00 0.00 12/31/98 100%

* TOTAL CONTRACT 526396 7,184.00 7,184.00 0.00

534833 30 03 1997 JULIUS BIRCH 08/01/98 7,500.00 07/30/99 7,500.00 0.00 07/31/99 100%

* TOTAL CONTRACT 534833 1MULT 7,500.00 7,500.00 0.00

539616 30 02 1997 CHARLES E CRAIG JR 01/01/99 3,120.00 12/21/99 3,120.00 0.00 12/31/99 100%

* TOTAL CONTRACT 539616 1MULT 3,120.00 3,120.00 0.00

539743 30 02 1997 JOHN E THOMPSON 11/01/98 7,955.55 12/09/99 7,955.55 0.00 10/31/99 100%

* TOTAL CONTRACT 539743 1MULT 7,955.55 7,955.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 110
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540098 30 05 1997 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00 6,528.00 0.00 12/31/99 100%

* TOTAL CONTRACT 540098 1MULT 6,528.00 6,528.00 0.00

549944 30 02 1997 JULIUS BIRCH PR 08/01/99 12,988.80 08/02/00 12,988.80 0.00 07/31/00 100%

* TOTAL CONTRACT 549944 1MULT 12,988.80 12,988.80 0.00

553014 30 03 1998 JOHN E THOMPSON PR 11/09/99 10,226.14 12/04/00 10,226.14 0.00 11/09/00 100%

* TOTAL CONTRACT 553014 1MULT 10,226.14 10,226.14 0.00

553168 30 01 1997 GAUTREAU & GONZALEZ INC PR 11/08/99 8,135.00 01/13/00 8,135.00 0.00 12/08/99 100%

TOTAL CONTRACT 553168 8,135.00 8,135.00 0.00

553924 30 01 1998 ABMB ENGINEERS INC PR 12/13/99 24,229.00 09/10/02 24,229.00 0.00 12/12/02 100%
553924 30 02 1998 ABMB ENGINEERS INC PR 12/13/99 18,377.00 09/10/02 18,377.00 0.00 12/12/02 100%

TOTAL CONTRACT 553924 42,606.00 42,606.00 0.00

561313 30 02 1998 JULIUS BIRCH PR 08/01/00 10,560.00 08/03/01 10,560.00 0.00 07/31/01 100%

* TOTAL CONTRACT 561313 1MULT 10,560.00 10,560.00 0.00

569122 30 01 1998 ASSOCIATED OFFICE SYSTEMS PR 04/16/01 8,100.00 05/18/01 8,100.00 0.00 05/31/01 100%

TOTAL CONTRACT 569122 8,100.00 8,100.00 0.00

AFS 30 1 AFS ACT 6,139,125.00 11/01/02 6,139,125.00 0.00 100%
AFS 30 2 EQUIP APPROV 0.00 09/13/02 0.00 0.00
AFS 30 4 AFS MISC. 917.15 09/08/00 917.15 0.00 100%
AFS 30 5 AFS TESTING 250.00 04/20/98 250.00 0.00 100%
AFS 30 7 AFS ADM COST 70,643.00 04/09/03 70,643.00 0.00 100%

TOTAL SUB-PROJECT 30 CAP COMPLEX/OFFICE BLDG NORTH 9,992,087.49 9,990,294.19 1,793.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 111
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

535471 31 01 1983 NORTHSTAR POWER DISTRIBUTION 06/26/97 1,524.26 11/04/99 1,524.26 0.00 08/07/97 100%

TOTAL CONTRACT 535471 1,524.26 1,524.26 0.00

TOTAL SUB-PROJECT 31 CNTRL UTIL SYS PREVENTIVE MAIN 1,524.26 1,524.26 0.00

522959 32 01 1983 JOHN C DOIRON MAI 07/28/97 5,500.00 10/08/97 5,500.00 0.00 10/15/97 100%

TOTAL CONTRACT 522959 5,500.00 5,500.00 0.00

523166 32 01 1983 W ROSS SHUFFIELD JR 08/11/97 5,750.00 11/10/97 5,750.00 0.00 10/31/97 100%

TOTAL CONTRACT 523166 5,750.00 5,750.00 0.00

524402 32 01 1983 JOHN C DOIRON MAI 07/31/97 10,531.25 09/09/98 10,531.25 0.00 06/30/98 100%

TOTAL CONTRACT 524402 10,531.25 10,531.25 0.00

524630 32 01 1983 STEPHENS ENGINEERING 09/29/97 2,100.00 12/04/97 2,100.00 0.00 11/30/97 100%

TOTAL CONTRACT 524630 2,100.00 2,100.00 0.00

526367 32 01 1983 W ROSS SHUFFIELD JR 11/10/97 1,000.00 11/20/97 1,000.00 0.00 12/02/97 100%

TOTAL CONTRACT 526367 1,000.00 1,000.00 0.00

526372 32 01 1983 W ROSS SHUFFIELD JR 07/31/97 2,500.00 09/09/98 2,500.00 0.00 06/30/98 100%
526372 32 02 1983 W ROSS SHUFFIELD JR 07/31/97 3,062.50 09/09/98 3,062.50 0.00 06/30/98 100%

TOTAL CONTRACT 526372 5,562.50 5,562.50 0.00

526704 32 01 1983 JOHN C DOIRON MAI 11/17/97 1,000.00 11/20/97 1,000.00 0.00 12/09/97 100%

TOTAL CONTRACT 526704 1,000.00 1,000.00 0.00

528516 32 01 1983 JAMES M FIELD A LAW CORP 08/01/97 9,180.20 02/25/99 9,180.20 0.00 12/31/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 112
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528516 32 02 1983 JAMES M FIELD A LAW CORP RE 08/01/97 84.00 02/25/99 84.00 0.00 12/31/98 100%
528516 32 03 1997 JAMES M FIELD A LAW CORP 08/01/97 3,435.00 02/25/99 3,435.00 0.00 12/31/98 100%

TOTAL CONTRACT 528516 12,699.20 12,699.20 0.00

529431 32 01 1997 JOHN C DOIRON MAI 03/02/98 4,375.00 06/16/98 4,375.00 0.00 05/02/98 100%

TOTAL CONTRACT 529431 4,375.00 4,375.00 0.00

537278 32 01 1983 JOHN C DOIRON MAI 07/01/98 3,718.75 09/09/98 3,718.75 0.00 12/31/98 100%

TOTAL CONTRACT 537278 3,718.75 3,718.75 0.00

537409 32 01 1983 W ROSS SHUFFIELD JR 07/01/98 3,375.00 09/09/98 3,375.00 0.00 12/31/98 100%

TOTAL CONTRACT 537409 3,375.00 3,375.00 0.00

541891 32 01 1997 JOHN C DOIRON MAI PR 12/15/98 2,500.00 04/14/99 2,500.00 0.00 04/10/99 100%

TOTAL CONTRACT 541891 2,500.00 2,500.00 0.00

541893 32 01 1997 JOHN C DOIRON MAI PR 02/08/99 2,500.00 04/08/99 2,500.00 0.00 03/10/99 100%

TOTAL CONTRACT 541893 2,500.00 2,500.00 0.00

544453 32 01 1997 STEPHENS ENGINEERING PR 04/15/99 6,660.00 12/17/99 6,660.00 0.00 08/15/99 100%

TOTAL CONTRACT 544453 6,660.00 6,660.00 0.00

559260 32 06 1983 JONES, WALKER, WAECHTER, PR 06/01/00 12,029.34 10/12/01 12,029.34 0.00 02/28/01 100%
559260 32 10 1998 JONES, WALKER, WAECHTER, PR 06/01/00 51,171.94 10/12/01 51,171.94 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 63,201.28 63,201.28 0.00

565963 32 01 1983 JOHN C DOIRON MAI PR 08/10/00 1,250.00 12/08/00 1,250.00 0.00 09/10/00 100%

TOTAL CONTRACT 565963 1,250.00 1,250.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 113
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569968 32 02 1998 JONES, WALKER, WAECHTER, PR 03/01/01 70,980.55 03/15/02 70,980.55 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 70,980.55 70,980.55 0.00

569969 32 02 1998 JONES, WALKER, WAECHTER, PR 09/01/01 20,422.96 07/23/02 20,422.96 0.00 02/28/02 100%
569969 32 13 2000 JONES, WALKER, WAECHTER, PR 09/01/01 12,801.62 07/23/02 12,801.62 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 33,224.58 33,224.58 0.00

574156 32 01 1997 JOHN C DOIRON MAI PR 07/01/01 3,675.00 10/26/01 3,675.00 0.00 12/27/01 100%

TOTAL CONTRACT 574156 3,675.00 3,675.00 0.00

579335 32 02 2000 JONES, WALKER, WAECHTER, PR 03/01/02 4,444.40 04/11/03 4,444.40 0.00 08/31/02 100%
579335 32 08 2002 JONES, WALKER, WAECHTER, PR 03/01/02 32,895.31 04/11/03 32,895.31 0.00 08/31/02 100%
579335 32 15 2002 JONES, WALKER, WAECHTER, PR 03/01/02 75.00 04/11/03 75.00 0.00 08/31/02 100%
579335 32 16 2002 JONES, WALKER, WAECHTER, PR 03/01/02 650.80 04/11/03 650.80 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 38,065.51 38,065.51 0.00

589739 32 01 2000 JONES, WALKER, WAECHTER, PR 09/01/02 3,231.43 05/02/03 3,231.43 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 3,231.43 3,231.43 0.00

593728 32 11 1983 JONES, WALKER, WAECHTER PR 03/01/03 10,331.50 02/17/04 10,331.50 0.00 08/31/03 100%
593728 32 03 1999 JONES, WALKER, WAECHTER PR 03/01/03 981.82 02/17/04 981.82 0.00 08/31/03 100%

TOTAL CONTRACT 593728 11,313.32 11,313.32 0.00

605613 32 02 2000 JONES, WALKER, WAECHTER PR 09/01/03 27,869.61 06/11/04 27,869.61 0.00 02/29/04 100%
605613 32 09 2002 JONES, WALKER, WAECHTER PR 09/01/03 11,644.70 06/11/04 11,644.70 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 39,514.31 39,514.31 0.00

606837 32 01 1999 JOHN C DOIRON MAI PR 01/26/04 1,250.00 05/07/04 1,250.00 0.00 03/12/04 100%

TOTAL CONTRACT 606837 1,250.00 1,250.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 114
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621911 32 03 2003 OATS & HUDSON 03/01/05 1,210.00 08/11/06 1,210.00 0.00 03/01/06 100%

TOTAL CONTRACT 621911 1MULT 1,210.00 1,210.00 0.00

AFS 32 A ACQUISITIONS 41,101.92 10/18/05 41,101.92 0.00 100%
AFS 32 1 AFS ACT 5,000.00 05/12/05 5,000.00 0.00 100%
AFS 32 4 AFS MISC. 416.00 09/15/99 397.20 18.80 95%

TOTAL SUB-PROJECT 32 CAP COMPLX LAND ACQ/SURVEY/APP 380,705.60 380,686.80 18.80

524606 33 01 1983 STEPHENS ENGINEERING 09/29/97 1,200.00 12/15/97 1,200.00 0.00 11/28/97 100%

TOTAL CONTRACT 524606 1,200.00 1,200.00 0.00

526063 33 01 1983 PATTESON WEEKS CONSTRUCTION CN 11/10/97 60,400.00 03/02/98 60,400.00 0.00 12/15/97 100%
526063 33 01 1997 PATTESON WEEKS CONSTRUCTION CN 11/10/97 4,186.00 03/02/98 4,186.00 0.00 12/15/97 100%
526063 33 90 RETAINAGE WITHHELD CN 03/02/98 6,459.00-
526063 33 91 RETAINAGE PAID CN 03/02/98 6,459.00 0.00

TOTAL CONTRACT 526063 64,586.00 64,586.00 0.00

AFS 33 1 AFS ACT 495.00 01/28/98 495.00 0.00 100%
AFS 33 4 AFS MISC. 41.00 11/06/97 41.00 0.00 100%
AFS 33 5 AFS TESTING 0.00 0.00 0.00
AFS 33 6 AFS BLD RISK 0.00 0.00 0.00
AFS 33 7 AFS ADM COST 0.00 0.00 0.00
AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 PARK LOT LAYOUT N. 5&6/MAIN ST 66,322.00 66,322.00 0.00

524827 34 01 1983 PATTESON WEEKS CONSTRUCTION 10/06/97 25,885.00 02/05/98 25,885.00 0.00 10/22/97 100%
524827 34 90 RETAINAGE WITHHELD 02/05/98 2,588.50-
524827 34 91 RETAINAGE PAID 02/05/98 2,588.50 0.00

TOTAL CONTRACT 524827 25,885.00 25,885.00 0.00

AFS 34 4 AFS MISC. 49.00 10/03/97 49.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 115
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 EM DEMOLITION MILLER AVE/HUNTI 25,934.00 25,934.00 0.00

525937 35 01 1983 MARCHAND CONSTRUCTION CN 11/03/97 14,630.00 01/23/98 14,630.00 0.00 11/10/97 100%
525937 35 90 RETAINAGE WITHHELD CN 01/23/98 1,463.00-
525937 35 91 RETAINAGE PAID CN 01/23/98 1,463.00 0.00

TOTAL CONTRACT 525937 14,630.00 14,630.00 0.00

AFS 35 4 AFS MISC. 41.00 10/31/97 41.00 0.00 100%

TOTAL SUB-PROJECT 35 CAP COMP./NTH SITE/LAND CLEAR. 14,671.00 14,671.00 0.00

528876 36 01 1997 KESSELS-DIBOLL-KESSELS FE 01/22/98 748,739.60 05/23/03 748,739.60 0.00 04/04/49 100%
528876 36 03 1997 KESSELS-DIBOLL-KESSELS R1 01/22/98 2,098.60 05/23/03 2,098.60 0.00 04/04/49 100%
528876 36 04 1997 KESSELS-DIBOLL-KESSELS R2 01/22/98 3,931.25 05/23/03 3,931.25 0.00 04/04/49 100%
528876 36 06 1999 KESSELS-DIBOLL-KESSELS R3 01/22/98 2,049.00 05/23/03 2,049.00 0.00 04/04/49 100%
528876 36 07 1999 KESSELS-DIBOLL-KESSELS R4 01/22/98 4,455.00 05/23/03 4,455.00 0.00 04/04/49 100%
528876 36 08 1999 KESSELS-DIBOLL-KESSELS R5 01/22/98 3,080.00 05/23/03 3,080.00 0.00 04/04/49 100%
528876 36 09 1999 KESSELS-DIBOLL-KESSELS R6 01/22/98 24,000.00 05/23/03 19,000.00 5,000.00 04/04/49 79%
528876 36 10 1999 KESSELS-DIBOLL-KESSELS R7 01/22/98 54,574.00 05/23/03 54,574.00 0.00 04/04/49 100%
528876 36 11 2000 KESSELS-DIBOLL-KESSELS R8 01/22/98 52,638.00 05/23/03 52,638.00 0.00 04/04/49 100%

TOTAL CONTRACT 528876 895,565.45 890,565.45 5,000.00

534833 36 04 1997 JULIUS BIRCH 08/01/98 7,500.00 07/30/99 7,500.00 0.00 07/31/99 100%

* TOTAL CONTRACT 534833 1MULT 7,500.00 7,500.00 0.00

539616 36 03 1997 CHARLES E CRAIG JR 01/01/99 2,860.00 12/21/99 2,860.00 0.00 12/31/99 100%

* TOTAL CONTRACT 539616 1MULT 2,860.00 2,860.00 0.00

539743 36 01 1997 JOHN E THOMPSON 11/01/98 7,955.55 12/09/99 7,955.55 0.00 10/31/99 100%

* TOTAL CONTRACT 539743 1MULT 7,955.55 7,955.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 116
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540098 36 02 1997 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00 6,528.00 0.00 12/31/99 100%

* TOTAL CONTRACT 540098 1MULT 6,528.00 6,528.00 0.00

549944 36 03 1997 JULIUS BIRCH PR 08/01/99 12,988.80 08/02/00 12,988.80 0.00 07/31/00 100%

* TOTAL CONTRACT 549944 1MULT 12,988.80 12,988.80 0.00

553014 36 02 1998 JOHN E THOMPSON PR 11/09/99 10,228.57 12/04/00 10,228.57 0.00 11/09/00 100%

* TOTAL CONTRACT 553014 1MULT 10,228.57 10,228.57 0.00

561313 36 04 1998 JULIUS BIRCH PR 08/01/00 10,560.00 08/03/01 10,560.00 0.00 07/31/01 100%

* TOTAL CONTRACT 561313 1MULT 10,560.00 10,560.00 0.00

AFS 36 T % ART (AFS) 15,746.00 01/27/05 15,746.00 0.00 100%
AFS 36 1 AFS ACT 10,000.00 09/11/98 400.00 9,600.00 4%
AFS 36 4 AFS MISC. 800.00 01/17/02 358.62 441.38 44%
AFS 36 5 AFS TESTING 1,285.00 04/19/99 1,285.00 0.00 100%
AFS 36 7 AFS ADM COST 250,000.00 09/01/04 250,000.00 0.00 100%

TOTAL SUB-PROJECT 36 WEST PARKING GARAGE(LASALLE) 1,232,017.37 1,216,975.99 15,041.38

529021 37 01 1997 JOHNSON CONTROLS INC CN 02/23/98 25,455.00 10/22/98 25,455.00 0.00 06/24/98 100%
529021 37 90 RETAINAGE WITHHELD CN 10/22/98 2,545.50-
529021 37 91 RETAINAGE PAID CN 10/22/98 2,545.50 0.00

TOTAL CONTRACT 529021 25,455.00 25,455.00 0.00

AFS 37 4 AFS MISC. 47.00 02/16/98 47.00 0.00 100%
AFS 37 5 AFS TESTING 0.00 0.00 0.00
AFS 37 6 AFS BLD RISK 32.00 02/18/99 32.00 0.00 100%
AFS 37 7 AFS ADM COST 0.00 0.00 0.00
AFS 37 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 37 BTU MONITOR CONTROLL/CNTRL UTI 25,534.00 25,534.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 117
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527810 38 01 1983 PRO-TECH ENVIRONMENTAL 01/05/98 3,920.00 01/14/98 3,920.00 0.00 02/05/98 100%

TOTAL CONTRACT 527810 3,920.00 3,920.00 0.00

AFS 38 4 AFS MISC. 0.00 0.00 0.00
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 DEMOLITON JACKSON'S RESIDENCE 3,920.00 3,920.00 0.00

527833 39 01 1983 PATTESON WEEKS CONSTRUCTION CN 01/05/98 66,852.00 06/05/98 66,852.00 0.00 03/16/98 100%
527833 39 90 RETAINAGE WITHHELD CN 06/05/98 6,685.20-
527833 39 91 RETAINAGE PAID CN 06/05/98 6,685.20 0.00

TOTAL CONTRACT 527833 66,852.00 66,852.00 0.00

AFS 39 4 AFS MISC. 41.00 12/22/97 41.00 0.00 100%
AFS 39 6 AFS BLD RISK 52.00 07/15/98 52.00 0.00 100%
AFS 39 7 AFS ADM COST 0.00 0.00 0.00
AFS 39 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 39 DEMO PAWN SHOP/CHAPMAN/CENTRAL 66,945.00 66,945.00 0.00

527873 40 01 1983 AIRTROL INC CN 01/05/98 25,800.00 03/10/98 25,800.00 0.00 01/07/98 100%
527873 40 90 RETAINAGE WITHHELD CN 03/10/98 2,580.00-
527873 40 91 RETAINAGE PAID CN 03/10/98 2,580.00 0.00

TOTAL CONTRACT 527873 25,800.00 25,800.00 0.00

AFS 40 4 AFS MISC. 49.00 01/05/98 49.00 0.00 100%
AFS 40 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 40 FUSE UPGRADE CNTRL UTIL PLANT 25,849.00 25,849.00 0.00

527877 41 01 1983 SOILS & FOUNDATION ENGINEERS 01/05/98 77,896.50 07/22/98 77,896.50 0.00 07/15/98 100%

TOTAL CONTRACT 527877 77,896.50 77,896.50 0.00

TOTAL SUB-PROJECT 41 N BLDG GEOTECH INVESTIGATION 77,896.50 77,896.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 118
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527832 42 01 1983 PATTESON WEEKS CONSTRUCTION CN 01/05/98 17,060.00 04/17/98 17,060.00 0.00 01/15/98 100%
527832 42 90 RETAINAGE WITHHELD CN 04/17/98 1,706.00-
527832 42 91 RETAINAGE PAID CN 04/17/98 1,706.00 0.00

TOTAL CONTRACT 527832 17,060.00 17,060.00 0.00

AFS 42 4 AFS MISC. 41.00 12/22/97 41.00 0.00 100%
AFS 42 7 AFS ADM COST 0.00 0.00 0.00
AFS 42 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 SITE IMP/PARK LOT MAIN,6TH,NOR 17,101.00 17,101.00 0.00

530623 43 01 1997 BRINSON ARCHITECTS L C FE 03/17/98 10,926.20 05/21/04 10,926.20 0.00 04/04/49 100%

TOTAL CONTRACT 530623 1MULT 10,926.20 10,926.20 0.00

AFS 43 4 AFS MISC. 106.80 03/13/98 106.80 0.00 100%
AFS 43 5 AFS TESTING 0.00 0.00 0.00
AFS 43 6 AFS BLD RISK 0.00 0.00 0.00
AFS 43 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 43 OEP FAC RENOVATION (ABANDONED) 11,033.00 11,033.00 0.00

531168 44 01 1983 ASSAF, SIMONEAUX, TAUZIN & FE 03/27/98 259,010.00 07/20/04 259,010.00 0.00 04/04/49 100%
531168 44 02 1983 ASSAF, SIMONEAUX, TAUZIN & R1 03/27/98 7,920.00 07/20/04 7,920.00 0.00 04/04/49 100%
531168 44 03 1997 ASSAF, SIMONEAUX, TAUZIN & FE 03/27/98 25,056.00 07/20/04 25,056.00 0.00 04/04/49 100%
531168 44 04 1997 ASSAF, SIMONEAUX, TAUZIN & R2 03/27/98 15,080.00 07/20/04 15,080.00 0.00 04/04/49 100%
531168 44 05 1997 ASSAF, SIMONEAUX, TAUZIN & R3 03/27/98 2,340.00 07/20/04 2,340.00 0.00 04/04/49 100%
531168 44 06 1997 ASSAF, SIMONEAUX, TAUZIN & R4 03/27/98 651.00 07/20/04 651.00 0.00 04/04/49 100%
531168 44 09 2000 ASSAF, SIMONEAUX, TAUZIN & FE 03/27/98 5,136.00 07/20/04 5,136.00 0.00 04/04/49 100%

* TOTAL CONTRACT 531168 1MULT 315,193.00 315,193.00 0.00

540098 44 03 1997 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00 6,528.00 0.00 12/31/99 100%

* TOTAL CONTRACT 540098 1MULT 6,528.00 6,528.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 119
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553659 44 03 1998 GEORGE W STEPHENS ARCH PR 01/01/00 12,683.60 01/05/01 12,683.60 0.00 12/31/00 100%

* TOTAL CONTRACT 553659 1MULT 12,683.60 12,683.60 0.00

557338 44 01 1983 STEPHENS ENGINEERING PR 03/27/00 2,600.00 04/10/00 2,600.00 0.00 05/26/00 100%

TOTAL CONTRACT 557338 2,600.00 2,600.00 0.00

566919 44 01 2000 GALLO MECHANICAL CONTRACTORS CN 02/05/01 3,821,880.00 05/17/02 3,821,880.00 0.00 01/24/02 100%
566919 44 02 2000 GALLO MECHANICAL CONTRACTORS PL 02/05/01 53,760.00 05/17/02 53,760.00 0.00 01/24/02 100%
566919 44 90 RETAINAGE WITHHELD CN 05/17/02 193,782.00-
566919 44 91 RETAINAGE PAID CN 05/17/02 193,782.00 0.00

TOTAL CONTRACT 566919 3,875,640.00 3,875,640.00 0.00

AFS 44 1 AFS ACT 32,344.67 01/04/02 32,344.67 0.00 100%
AFS 44 4 AFS MISC. 369.04 01/25/01 369.04 0.00 100%
AFS 44 5 AFS TESTING 2,231.25 03/18/02 2,231.25 0.00 100%
AFS 44 6 AFS BLD RISK 10,043.00 07/03/02 10,043.00 0.00 100%
AFS 44 7 AFS ADM COST 37,255.00 04/09/03 37,254.50 0.50 99%
AFS 44 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 44 CNTRL CHILLED WTR PLANT-NORTH 4,294,887.56 4,294,887.06 0.50

530514 45 01 1983 PATTESON WEEKS CONSTRUCTION 03/01/98 2,085.00 04/17/98 2,085.00 0.00 04/01/98 100%

TOTAL CONTRACT 530514 2,085.00 2,085.00 0.00

AFS 45 4 AFS MISC. 0.00 0.00 0.00
AFS 45 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 45 CAP ANNEX SIDEWALK RECONSTRUCT 2,085.00 2,085.00 0.00

530639 46 01 1983 INDUSTRIAL ENTERPRISES INC 04/06/98 1,300.00 05/01/98 1,300.00 0.00 05/07/98 100%

TOTAL CONTRACT 530639 1,300.00 1,300.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 120
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 46 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 46 LOCATE EXISTING PILING CAP COM 1,300.00 1,300.00 0.00

530084 47 01 1983 CANGELOSI WARD INC CN 03/04/98 62,107.00 07/27/98 62,107.00 0.00 03/22/98 100%
530084 47 90 RETAINAGE WITHHELD CN 07/27/98 6,210.70-
530084 47 91 RETAINAGE PAID CN 07/27/98 6,210.70 0.00

TOTAL CONTRACT 530084 62,107.00 62,107.00 0.00

AFS 47 1 AFS ACT 350.00 05/08/98 350.00 0.00 100%
AFS 47 4 AFS MISC. 65.65 04/21/98 65.65 0.00 100%
AFS 47 5 AFS TESTING 895.00 04/02/98 895.00 0.00 100%
AFS 47 6 AFS BLD RISK 0.00 0.00 0.00
AFS 47 7 AFS ADM COST 0.00 0.00 0.00
AFS 47 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 47 EDUCATION E PARKING LOT REHAB 63,417.65 63,417.65 0.00

555450 48 01 1983 POST ARCHITECTS PR 11/30/97 23,638.27 02/16/00 23,638.27 0.00 03/31/99 100%

TOTAL CONTRACT 555450 23,638.27 23,638.27 0.00

TOTAL SUB-PROJECT 48 PROGRAM DEPT OF LABOR/ECONOMIC 23,638.27 23,638.27 0.00

531080 49 01 1983 CRUMP, WILSON & ASSOCIATES 05/04/98 14,850.00 12/18/98 14,850.00 0.00 08/03/98 100%

TOTAL CONTRACT 531080 14,850.00 14,850.00 0.00

TOTAL SUB-PROJECT 49 SPACE PROGRAMMING FOR DEQ 14,850.00 14,850.00 0.00

531711 50 01 1983 CANGELOSI WARD INC 03/30/98 2,500.00 06/05/98 2,500.00 0.00 04/10/98 100%

TOTAL CONTRACT 531711 2,500.00 2,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 121
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 50 4 AFS MISC. 475.00 04/24/98 475.00 0.00 100%
AFS 50 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 50 J.C. PENNEY BLDG/BASEMENT DEMO 2,975.00 2,975.00 0.00

531845 51 01 1983 PATTESON WEEKS CONSTRUCTION 03/20/98 1,730.52 05/07/98 1,730.52 0.00 03/31/98 100%

TOTAL CONTRACT 531845 1,730.52 1,730.52 0.00

AFS 51 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 51 PARK LOT ASPHALT PATCH/DNR WES 1,730.52 1,730.52 0.00

522280 52 05 1997 GRACE & HEBERT ARCHITECTS INC FE 07/11/97 183,151.00 01/30/04 183,151.00 0.00 09/09/49 100%
522280 52 10 1998 GRACE & HEBERT ARCHITECTS INC FE 07/11/97 5,926.00 01/30/04 5,926.00 0.00 09/09/49 100%

* TOTAL CONTRACT 522280 189,077.00 189,077.00 0.00

537399 52 01 1997 BOH BROTHERS CONSTRUCTION CO CN 09/03/98 2,830,358.29 09/28/99 2,830,358.29 0.00 06/18/99 100%
537399 52 02 1997 BOH BROTHERS CONSTRUCTION CO PL 09/03/98 24,885.00 09/28/99 24,885.00 0.00 06/18/99 100%
537399 52 90 RETAINAGE WITHHELD CN 09/28/99 143,217.91-
537399 52 91 RETAINAGE PAID CN 09/28/99 143,217.91 0.00

TOTAL CONTRACT 537399 2,855,243.29 2,855,243.29 0.00

AFS 52 4 AFS MISC. 63.48 11/02/98 63.48 0.00 100%
AFS 52 5 AFS TESTING 44,192.25 08/25/99 44,192.25 0.00 100%
AFS 52 6 AFS BLD RISK 2,619.00 10/04/99 2,619.00 0.00 100%
AFS 52 7 AFS ADM COST 390.00 02/22/00 390.00 0.00 100%
AFS 52 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 52 SITE WORK FOR N BLDG CAP COMPL 3,091,585.02 3,091,585.02 0.00

532432 53 01 1983 SOILS & FOUNDATION ENGINEERS 06/08/98 10,520.50 08/27/98 10,520.50 0.00 10/07/98 100%

TOTAL CONTRACT 532432 10,520.50 10,520.50 0.00

TOTAL SUB-PROJECT 53 PROPOSED INSURANCE BLDG SITE 10,520.50 10,520.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 122
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516632 54 05 1983 ESKEW+ FE 04/28/97 0.00 12/31/02 0.00 0.00 04/04/49

* TOTAL CONTRACT 516632 0.00 0.00 0.00

AFS 54 7 AFS ADM COST 585.00 02/22/00 585.00 0.00 100%

TOTAL SUB-PROJECT 54 INTERPRETIVE GUIDLINES/DELETED 585.00 585.00 0.00

534251 55 01 1983 BERNHARD BROTHERS MECHANICAL 04/27/98 1,513.00 07/29/98 1,513.00 0.00 06/30/98 100%

TOTAL CONTRACT 534251 1,513.00 1,513.00 0.00

AFS 55 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 55 CAPITOL ANNEX-HANDICAP RAMP 1,513.00 1,513.00 0.00

AFS 56 2 EQUIP APPROV 9,591.63 0.00 9,591.63

TOTAL SUB-PROJECT 56 CNTRL PLANT TO ANNEX FIBER OPT 9,591.63 0.00 9,591.63

534237 57 01 1997 BATON ROUGE AREA FOUNDATION PN 05/04/98 150,000.00 04/13/99 150,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 534237 150,000.00 150,000.00 0.00

TOTAL SUB-PROJECT 57 DOWNTOWN MASTER PLAN/IMPLEMENT 150,000.00 150,000.00 0.00

528876 58 02 1997 KESSELS-DIBOLL-KESSELS FE 01/22/98 12,562.00 05/23/03 12,562.00 0.00 04/04/49 100%

* TOTAL CONTRACT 528876 12,562.00 12,562.00 0.00

540369 58 01 1997 AMERICAN CONSTRUCTION CO CN 12/21/98 179,196.38 06/22/99 179,196.38 0.00 03/21/99 100%
540369 58 90 RETAINAGE WITHHELD CN 06/22/99 17,919.64-
540369 58 91 RETAINAGE PAID CN 06/22/99 17,919.64 0.00

TOTAL CONTRACT 540369 179,196.38 179,196.38 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 123
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 58 4 AFS MISC. 213.16 01/05/99 213.16 0.00 100%
AFS 58 5 AFS TESTING 6,523.65 03/18/99 6,523.65 0.00 100%
AFS 58 6 AFS BLD RISK 105.00 09/01/99 105.00 0.00 100%
AFS 58 7 AFS ADM COST 130.00 02/22/00 130.00 0.00 100%
AFS 58 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 58 W PARKING GARAGE SITE WORK 198,730.19 198,730.19 0.00

540604 59 03 1997 WILLIAM J LEBLANC PE 01/04/99 6,979.50 01/05/00 6,979.50 0.00 12/31/99 100%

TOTAL CONTRACT 540604 1MULT 6,979.50 6,979.50 0.00

544751 59 01 1997 THOMAS W PAPAZOGLAKIS PR 04/26/99 4,400.00 09/07/99 4,400.00 0.00 08/23/99 100%
544751 59 02 1997 THOMAS W PAPAZOGLAKIS R1 04/26/99 120.22 09/07/99 120.22 0.00 08/23/99 100%

TOTAL CONTRACT 544751 1MULT 4,520.22 4,520.22 0.00

546150 59 01 1998 POST ARCHITECTS & KPS GROUP F1 05/12/99 2,018,522.00 12/10/04 2,018,522.00 0.00 04/04/49 100%
546150 59 03 1998 POST ARCHITECTS & KPS GROUP R1 05/12/99 8,100.00 12/10/04 8,100.00 0.00 04/04/49 100%
546150 59 04 1998 POST ARCHITECTS & KPS GROUP R2 05/12/99 16,526.00 12/10/04 16,526.00 0.00 04/04/49 100%
546150 59 05 1998 POST ARCHITECTS & KPS GROUP R3 05/12/99 14,135.00 12/10/04 14,135.00 0.00 04/04/49 100%
546150 59 06 2000 POST ARCHITECTS & KPS GROUP F1 05/12/99 76,339.00 12/10/04 76,339.00 0.00 04/04/49 100%
546150 59 07 2000 POST ARCHITECTS & KPS GROUP R4 05/12/99 9,944.00 12/10/04 9,944.00 0.00 04/04/49 100%

TOTAL CONTRACT 546150 2,143,566.00 2,143,566.00 0.00

549956 59 01 1997 LOUIS J CAPOZZOLI & ASSOC INC PR 08/02/99 25,218.75 12/13/99 25,218.75 0.00 09/16/99 100%

TOTAL CONTRACT 549956 25,218.75 25,218.75 0.00

553659 59 04 1998 GEORGE W STEPHENS ARCH PR 01/01/00 14,267.20 01/05/01 14,267.20 0.00 12/31/00 100%

* TOTAL CONTRACT 553659 1MULT 14,267.20 14,267.20 0.00

554227 59 03 1999 WILLIAM J LEBLANC PE PR 01/04/00 2,985.00 02/07/01 2,985.00 0.00 01/03/01 100%

TOTAL CONTRACT 554227 1MULT 2,985.00 2,985.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 124
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

561313 59 05 1998 JULIUS BIRCH PR 08/01/00 10,560.00 08/03/01 10,560.00 0.00 07/31/01 100%

* TOTAL CONTRACT 561313 1MULT 10,560.00 10,560.00 0.00

565619 59 05 1998 JOHN E THOMPSON PR 11/10/00 11,700.00 11/16/01 11,700.00 0.00 11/09/01 100%

TOTAL CONTRACT 565619 1MULT 11,700.00 11,700.00 0.00

AFS 59 T % ART (AFS) 35,659.00 01/27/05 35,659.00 0.00 100%
AFS 59 1 AFS ACT 5,093,500.00 04/20/04 5,090,000.00 3,500.00 99%
AFS 59 4 AFS MISC. 1,100.00 03/03/03 571.33 528.67 51%
AFS 59 5 AFS TESTING 895.00 12/06/00 895.00 0.00 100%
AFS 59 7 AFS ADM COST 500,000.00 04/09/03 21,497.50 478,502.50 4%

TOTAL SUB-PROJECT 59 CAPITOL COMPLEX EAST BUILDINGS 7,850,950.67 7,368,419.50 482,531.17

539197 60 01 1997 PATTESON WEEKS CONSTRUCTION CN 11/09/98 16,400.00 04/09/99 16,400.00 0.00 12/10/98 100%
539197 60 90 RETAINAGE WITHHELD CN 04/09/99 1,640.00-
539197 60 91 RETAINAGE PAID CN 04/09/99 1,640.00 0.00

TOTAL CONTRACT 539197 16,400.00 16,400.00 0.00

AFS 60 4 AFS MISC. 41.00 11/04/98 41.00 0.00 100%
AFS 60 5 AFS TESTING 0.00 0.00 0.00
AFS 60 6 AFS BLD RISK 3.00 04/21/99 3.00 0.00 100%
AFS 60 7 AFS ADM COST 0.00 0.00 0.00
AFS 60 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 60 STORAGE WAREHOUSE DEMOLITION 16,444.00 16,444.00 0.00

540108 61 01 1997 ASCENSION ENVIRONMENTAL SVC CN 10/15/98 36,215.00 06/23/99 36,215.00 0.00 11/30/98 100%
540108 61 90 RETAINAGE WITHHELD CN 06/23/99 3,621.50-
540108 61 91 RETAINAGE PAID CN 06/23/99 3,621.50 0.00

TOTAL CONTRACT 540108 36,215.00 36,215.00 0.00

AFS 61 4 AFS MISC. 41.00 01/05/99 41.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 125
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 61 5 AFS TESTING 0.00 0.00 0.00
AFS 61 6 AFS BLD RISK 12.00 08/11/99 12.00 0.00 100%
AFS 61 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 61 CARPENTER/PAINT SHOP DEMOLITIO 36,268.00 36,268.00 0.00

540572 62 01 1997 CRUMP WILSON & ASSOCIATES 01/04/99 17,100.00 01/15/99 17,100.00 0.00 02/05/99 100%

TOTAL CONTRACT 540572 17,100.00 17,100.00 0.00

TOTAL SUB-PROJECT 62 CAP.COMP.-SPACE PROG ATTOR GEN 17,100.00 17,100.00 0.00

541559 63 01 1997 PATTESON WEEKS CONSTRUCTION 12/21/98 48,962.51 04/20/99 48,962.51 0.00 03/21/99 100%

TOTAL CONTRACT 541559 48,962.51 48,962.51 0.00

AFS 63 4 AFS MISC. 15.42 05/06/99 15.42 0.00 100%
AFS 63 5 AFS TESTING 165.00 03/16/99 165.00 0.00 100%
AFS 63 6 AFS BLD RISK 0.00 0.00 0.00
AFS 63 7 AFS ADM COST 0.00 0.00 0.00
AFS 63 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 63 DEMOLITION BUDGET AGENCY OFFIC 49,142.93 49,142.93 0.00

546150 64 02 1997 POST ARCHITECTS & KPS GROUP F2 05/12/99 211,390.00 12/10/04 211,390.00 0.00 04/04/49 100%

* TOTAL CONTRACT 546150 211,390.00 211,390.00 0.00

573188 64 01 2001 FROST-BARBER INC 06/20/01 0.00 11/14/03 0.00 0.00 08/15/03
573188 64 90 RETAINAGE WITHHELD 11/14/03 463,036.72-
573188 64 91 RETAINAGE PAID 11/14/03 463,036.72 0.00

TOTAL CONTRACT 573188 0.00 0.00 0.00

602965 64 01 2000 HOLLY & SMITH ARCHITECTS PR 07/10/03 14,747.41 01/09/04 14,747.41 0.00 09/09/03 100%

TOTAL CONTRACT 602965 14,747.41 14,747.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 126
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 64 2 EQUIP APPROV 3,230.72 07/07/03 3,230.72 0.00 100%
AFS 64 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 64 6 AFS BLD RISK 102,072.00 10/23/03 22,975.00 79,097.00 22%
AFS 64 7 AFS ADM COST 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 64 EAST BUILDING EQUIP-CAP COMP 382,540.13 252,343.13 130,197.00

541901 65 01 1983 PATTESON WEEKS CONSTRUCTION CN 02/22/99 6,000.00 06/09/99 6,000.00 0.00 03/03/99 100%
541901 65 90 RETAINAGE WITHHELD CN 06/09/99 600.00-
541901 65 91 RETAINAGE PAID CN 06/09/99 600.00 0.00

TOTAL CONTRACT 541901 6,000.00 6,000.00 0.00

AFS 65 4 AFS MISC. 31.00 02/25/99 31.00 0.00 100%
AFS 65 6 AFS BLD RISK 1.00 08/12/99 1.00 0.00 100%
AFS 65 7 AFS ADM COST 0.00 0.00 0.00
AFS 65 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 65 SITE CLEARING/N CENTRAL CHILLE 6,032.00 6,032.00 0.00

543136 66 01 1997 PATTESON WEEKS CONSTRUCTION OC 02/01/99 7,052.00 04/30/99 7,052.00 0.00 03/02/99 100%

TOTAL CONTRACT 543136 7,052.00 7,052.00 0.00

AFS 66 4 AFS MISC. 0.00 0.00 0.00
AFS 66 6 AFS BLD RISK 0.00 0.00 0.00
AFS 66 7 AFS ADM COST 0.00 0.00 0.00
AFS 66 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 DEMO HUNTINGTON HEIGHTS 1,2,3 7,052.00 7,052.00 0.00

543139 67 01 1983 PRO-TECH ENVIRONMENTAL OC 02/22/99 62,503.00 05/20/99 62,503.00 0.00 05/13/99 100%
543139 67 90 RETAINAGE WITHHELD OC 05/20/99 6,250.00-
543139 67 91 RETAINAGE PAID OC 0.00 6,250.00

TOTAL CONTRACT 543139 62,503.00 56,253.00 6,250.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 127
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 67 1 AFS ACT 497.50 04/28/99 497.50 0.00 100%
AFS 67 4 AFS MISC. 31.00 03/29/99 31.00 0.00 100%
AFS 67 5 AFS TESTING 79.00 04/13/99 79.00 0.00 100%
AFS 67 6 AFS BLD RISK 36.00 10/06/99 36.00 0.00 100%
AFS 67 7 AFS ADM COST 97.50 02/22/00 97.50 0.00 100%
AFS 67 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 67 DEMO GROUNDS MACHINE SHOP/GREE 63,244.00 56,994.00 6,250.00

522280 68 07 1997 GRACE & HEBERT ARCHITECTS INC F3 07/11/97 189,878.00 01/30/04 189,878.00 0.00 09/09/49 100%

* TOTAL CONTRACT 522280 189,878.00 189,878.00 0.00

573180 68 01 2001 FROST-BARBER INC 06/20/01 0.00 01/28/03 0.00 0.00 05/10/02
573180 68 90 RETAINAGE WITHHELD 01/28/03 633,161.59-
573180 68 91 RETAINAGE PAID 01/28/03 633,161.59 0.00

TOTAL CONTRACT 573180 0.00 0.00 0.00

AFS 68 4 AFS MISC. 0.00 0.00 0.00
AFS 68 6 AFS BLD RISK 20,638.00 05/08/03 20,638.00 0.00 100%
AFS 68 7 AFS ADM COST 302.50 04/09/03 302.50 0.00 100%
AFS 68 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 68 N BUILDING FURNISHINGS & EQUIP 210,818.50 210,818.50 0.00

544209 69 01 1997 CLEAN SWEEP INC OC 03/16/99 8,860.00 04/30/99 8,860.00 0.00 04/16/99 100%

TOTAL CONTRACT 544209 8,860.00 8,860.00 0.00

AFS 69 4 AFS MISC. 0.00 0.00 0.00
AFS 69 6 AFS BLD RISK 0.00 0.00 0.00
AFS 69 7 AFS ADM COST 0.00 0.00 0.00
AFS 69 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 69 STRIPING ANNEX N PARKING LOT 8,860.00 8,860.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 128
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516632 70 09 1997 ESKEW+ F2 04/28/97 153,942.00 12/31/02 153,942.00 0.00 04/04/49 100%

* TOTAL CONTRACT 516632 153,942.00 153,942.00 0.00

573194 70 01 2001 FROST-BARBER INC 06/20/01 0.00 05/24/02 0.00 0.00 03/07/02
573194 70 90 RETAINAGE WITHHELD 05/24/02 483,606.29-
573194 70 91 RETAINAGE PAID 05/24/02 483,606.29 0.00

TOTAL CONTRACT 573194 0.00 0.00 0.00

AFS 70 2 EQUIP APPROV 0.00 09/09/02 0.00 0.00
AFS 70 4 AFS MISC. 0.00 0.00 0.00
AFS 70 6 AFS BLD RISK 8,433.00 07/03/02 8,433.00 0.00 100%
AFS 70 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 70 WEST BLDG-EQUIP & FURNISHINGS 162,375.00 162,375.00 0.00

548212 71 01 1999 CH2M HILL INC PR 04/20/99 118,200.00 08/09/99 118,200.00 0.00 07/31/99 100%

TOTAL CONTRACT 548212 118,200.00 118,200.00 0.00

AFS 71 4 AFS MISC. 0.00 0.00 0.00
AFS 71 7 AFS ADM COST 2,000.00 07/21/00 2,000.00 0.00 100%
AFS 71 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 71 BLDG COMM DES. REVIEW CAP COMP 120,200.00 120,200.00 0.00

546060 72 01 1997 BOH BROTHERS CONSTRUCTION CO CN 05/17/99 31,070.00 09/29/99 31,070.00 0.00 07/17/99 100%
546060 72 90 RETAINAGE WITHHELD CN 09/29/99 3,107.00-
546060 72 91 RETAINAGE PAID CN 09/29/99 3,107.00 0.00

TOTAL CONTRACT 546060 31,070.00 31,070.00 0.00

AFS 72 4 AFS MISC. 31.00 05/25/99 31.00 0.00 100%
AFS 72 5 AFS TESTING 2,992.50 09/15/99 2,992.50 0.00 100%
AFS 72 6 AFS BLD RISK 12.00 04/07/00 12.00 0.00 100%
AFS 72 7 AFS ADM COST 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 129
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 72 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 72 TEST PILE PROGRAM W OFFICE BLD 34,105.50 34,105.50 0.00

546068 73 01 1997 BOH BROTHERS CONSTRUCTION CO CN 05/17/99 42,950.00 09/29/99 42,950.00 0.00 07/17/99 100%
546068 73 90 RETAINAGE WITHHELD CN 09/29/99 4,295.00-
546068 73 91 RETAINAGE PAID CN 09/29/99 4,295.00 0.00

TOTAL CONTRACT 546068 42,950.00 42,950.00 0.00

AFS 73 4 AFS MISC. 31.00 05/25/99 31.00 0.00 100%
AFS 73 5 AFS TESTING 2,870.00 08/25/99 2,870.00 0.00 100%
AFS 73 6 AFS BLD RISK 0.00 0.00 0.00
AFS 73 7 AFS ADM COST 0.00 0.00 0.00
AFS 73 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 73 TEST PILE PROGRAM W PARK GARAG 45,851.00 45,851.00 0.00

546558 74 01 1997 PRO-TECH ENVIRONMENTAL OC 03/01/99 35,188.00 06/10/99 35,188.00 0.00 04/01/99 100%

TOTAL CONTRACT 546558 35,188.00 35,188.00 0.00

AFS 74 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 74 NEW PARKING LOT ANNEX NORTH 35,188.00 35,188.00 0.00

550940 75 01 1983 STEPHENS ENGINEERING PR 08/25/99 2,000.00 09/29/99 2,000.00 0.00 10/09/99 100%

TOTAL CONTRACT 550940 2,000.00 2,000.00 0.00

TOTAL SUB-PROJECT 75 UPDATE SURVEYS E BLDG/E GARAGE 2,000.00 2,000.00 0.00

549808 77 01 1983 POST ARCHITECTS PR 07/26/99 4,500.00 02/22/02 4,500.00 0.00 10/24/99 100%

TOTAL CONTRACT 549808 4,500.00 4,500.00 0.00

TOTAL SUB-PROJECT 77 BUILD-OUT PLANNING CHILLED WTR 4,500.00 4,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 130
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528876 78 05 1999 KESSELS-DIBOLL-KESSELS F3 01/22/98 553,190.00 05/23/03 553,190.00 0.00 04/04/49 100%
528876 78 17 1999 KESSELS-DIBOLL-KESSELS F3 01/22/98 1,000.00 05/23/03 1,000.00 0.00 04/04/49 100%
528876 78 12 2000 KESSELS-DIBOLL-KESSELS F3 01/22/98 142,680.00 05/23/03 142,680.00 0.00 04/04/49 100%
528876 78 13 2000 KESSELS-DIBOLL-KESSELS R9 01/22/98 3,125.22 05/23/03 3,125.22 0.00 04/04/49 100%
528876 78 14 2000 KESSELS-DIBOLL-KESSELS RA 01/22/98 5,338.00 05/23/03 5,338.00 0.00 04/04/49 100%
528876 78 15 2000 KESSELS-DIBOLL-KESSELS RB 01/22/98 7,956.00 05/23/03 7,956.00 0.00 04/04/49 100%
528876 78 16 2000 KESSELS-DIBOLL-KESSELS RC 01/22/98 10,000.00 05/23/03 9,000.00 1,000.00 04/04/49 90%
528876 78 17 2002 KESSELS-DIBOLL-KESSELS F3 01/22/98 11,842.00 05/23/03 11,842.00 0.00 04/04/49 100%
528876 78 18 2002 KESSELS-DIBOLL-KESSELS RD 01/22/98 1,610.67 05/23/03 1,610.67 0.00 04/04/49 100%
528876 78 19 2002 KESSELS-DIBOLL-KESSELS RE 01/22/98 294.00 05/23/03 294.00 0.00 04/04/49 100%

* TOTAL CONTRACT 528876 737,035.89 736,035.89 1,000.00

553659 78 05 1998 GEORGE W STEPHENS ARCH PR 01/01/00 12,331.60 01/05/01 12,331.60 0.00 12/31/00 100%

* TOTAL CONTRACT 553659 1MULT 12,331.60 12,331.60 0.00

561313 78 06 1998 JULIUS BIRCH PR 08/01/00 10,560.00 08/03/01 10,560.00 0.00 07/31/01 100%

* TOTAL CONTRACT 561313 1MULT 10,560.00 10,560.00 0.00

AFS 78 T % ART (AFS) 15,592.00 01/27/05 15,592.00 0.00 100%
AFS 78 4 AFS MISC. 1,100.00 09/13/02 296.48 803.52 26%
AFS 78 5 AFS TESTING 0.00 0.00 0.00
AFS 78 7 AFS ADM COST 776,880.00 05/10/04 617,848.50 159,031.50 79%

TOTAL SUB-PROJECT 78 E PARKING GARAGE (GALVEZ) 1,553,499.49 1,392,664.47 160,835.02

553922 79 01 1998 ABMB ENGINEERS INC F1 11/16/99 101,201.10 03/19/04 101,201.10 0.00 04/04/49 100%
553922 79 02 1998 ABMB ENGINEERS INC R1 11/16/99 17,182.00 03/19/04 17,182.00 0.00 04/04/49 100%
553922 79 03 1998 ABMB ENGINEERS INC R2 11/16/99 10,006.43 03/19/04 10,006.43 0.00 04/04/49 100%

* TOTAL CONTRACT 553922 128,389.53 128,389.53 0.00

555607 79 01 1983 COMPLIANCE CONSULTANTS INC PR 02/21/00 11,300.00 03/02/01 11,300.00 0.00 12/31/00 100%
555607 79 02 1998 COMPLIANCE CONSULTANTS INC PR 02/21/00 11,200.00 03/02/01 11,200.00 0.00 12/31/00 100%

TOTAL CONTRACT 555607 22,500.00 22,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 131
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556065 79 01 1983 LOUIS J CAPOZZOLI & ASSOC INC PR 02/28/00 62,925.00 06/19/00 62,925.00 0.00 05/29/00 100%

TOTAL CONTRACT 556065 62,925.00 62,925.00 0.00

564278 79 01 1983 LOUIS J CAPOZZOLI & ASSOC INC PR 09/25/00 9,000.00 11/03/00 9,000.00 0.00 10/25/00 100%

TOTAL CONTRACT 564278 9,000.00 9,000.00 0.00

589788 79 01 2002 ESKEW+DUMEZ+RIPPLE APC PR 02/01/02 31,130.50 12/17/02 31,130.50 0.00 11/01/02 100%

TOTAL CONTRACT 589788 31,130.50 31,130.50 0.00

607280 79 01 2002 ESKEW+DUMEZ+RIPPLE APC PR 11/01/02 20,753.66 03/12/04 20,753.66 0.00 06/30/03 100%

TOTAL CONTRACT 607280 20,753.66 20,753.66 0.00

AFS 79 1 AFS ACT 0.00 0.00 0.00
AFS 79 4 AFS MISC. 335.32 10/22/01 335.32 0.00 100%
AFS 79 5 AFS TESTING 0.00 0.00 0.00
AFS 79 7 AFS ADM COST 7,229.00 04/09/03 7,158.00 71.00 99%

TOTAL SUB-PROJECT 79 LA CAP PARK BATTURE PARK(ABAND 282,263.01 282,192.01 71.00

544643 8A 01 1997 N J MALIN & ASSOCIATES INC CN 05/10/99 11,451.70 01/12/00 11,451.70 0.00 08/24/99 100%
544643 8A 90 RETAINAGE WITHHELD CN 01/12/00 1,145.17-
544643 8A 91 RETAINAGE PAID CN 0.00 1,145.17

TOTAL CONTRACT 544643 11,451.70 10,306.53 1,145.17

AFS 8A 4 AFS MISC. 31.00 05/21/99 31.00 0.00 100%
AFS 8A 6 AFS BLD RISK 12.00 04/07/00 12.00 0.00 100%

TOTAL SUB-PROJECT 8A NEW SERVICE CENTER/EQUIPMENT 11,494.70 10,349.53 1,145.17

555451 80 01 1983 HOLLY & SMITH ARCHITECTS PR 02/07/00 4,143.00 05/31/00 4,143.00 0.00 04/07/00 100%

TOTAL CONTRACT 555451 4,143.00 4,143.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 132
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 80 SPACE PLANNING ST TREAS/BOND 4,143.00 4,143.00 0.00

556447 81 01 1998 BELCHER, CHESSON, NESBIT INC F1 01/21/00 20,149.00 08/21/01 20,149.00 0.00 04/04/49 100%
556447 81 02 1998 BELCHER, CHESSON, NESBIT INC R1 01/21/00 193.27 08/21/01 193.27 0.00 04/04/49 100%

TOTAL CONTRACT 556447 20,342.27 20,342.27 0.00

565857 81 01 1998 DOYLE ELECTRIC INC CN 12/04/00 254,096.76 08/28/01 254,096.76 0.00 06/03/01 100%
565857 81 90 RETAINAGE WITHHELD CN 08/28/01 25,409.68-
565857 81 91 RETAINAGE PAID CN 08/28/01 25,409.68 0.00

TOTAL CONTRACT 565857 254,096.76 254,096.76 0.00

AFS 81 4 AFS MISC. 209.08 12/06/00 209.08 0.00 100%
AFS 81 5 AFS TESTING 0.00 0.00 0.00
AFS 81 6 AFS BLD RISK 405.00 09/12/01 405.00 0.00 100%
AFS 81 7 AFS ADM COST 5,106.50 06/07/02 5,106.50 0.00 100%
AFS 81 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 81 REPLACE ELEC FEEDERS SE CAMPUS 280,159.61 280,159.61 0.00

556729 82 01 1998 WASHER, HILL & LIPSCOMB F1 03/16/00 939,193.00 12/10/04 939,193.00 0.00 04/04/49 100%
556729 82 02 1998 WASHER, HILL & LIPSCOMB R1 03/16/00 4,116.00 12/10/04 4,116.00 0.00 04/04/49 100%
556729 82 03 1998 WASHER, HILL & LIPSCOMB R2 03/16/00 65,173.00 12/10/04 38,762.55 26,410.45 04/04/49 59%
556729 82 05 1998 WASHER, HILL & LIPSCOMB R3 03/16/00 46,200.00 12/10/04 46,200.00 0.00 04/04/49 100%
556729 82 10 1998 WASHER, HILL & LIPSCOMB R8 03/16/00 2,867.25 12/10/04 2,867.25 0.00 04/04/49 100%
556729 82 08 2003 WASHER, HILL & LIPSCOMB R6 03/16/00 39,600.00 12/10/04 39,600.00 0.00 04/04/49 100%

* TOTAL CONTRACT 556729 1,097,149.25 1,070,738.80 26,410.45

566371 82 01 2000 GEORGE W STEPHENS ARCH PR 01/01/01 12,765.00 01/04/02 12,765.00 0.00 12/31/01 100%

TOTAL CONTRACT 566371 1MULT 12,765.00 12,765.00 0.00

567616 82 01 1997 SOILS & FOUNDATION ENGINEERS PR 02/26/01 13,809.73 06/05/01 13,809.73 0.00 05/27/01 100%

TOTAL CONTRACT 567616 13,809.73 13,809.73 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 133
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576053 82 01 1997 GEORGE W STEPHENS ARCH PR 09/10/01 2,750.00 11/02/01 2,750.00 0.00 12/09/01 100%

TOTAL CONTRACT 576053 2,750.00 2,750.00 0.00

578824 82 01 1999 GEORGE W STEPHENS ARCH PR 01/01/02 22,680.00 01/07/03 22,680.00 0.00 12/31/02 100%

TOTAL CONTRACT 578824 1MULT 22,680.00 22,680.00 0.00

593014 82 01 2000 GEORGE W STEPHENS ARCH PR 01/01/03 18,490.00 01/16/04 18,490.00 0.00 12/31/03 100%

TOTAL CONTRACT 593014 1MULT 18,490.00 18,490.00 0.00

AFS 82 T % ART (AFS) 15,816.00 01/27/05 15,816.00 0.00 100%
AFS 82 1 AFS ACT 41,145.99 05/19/03 29,662.37 11,483.62 72%
AFS 82 4 AFS MISC. 1,100.00 04/04/02 833.89 266.11 75%
AFS 82 5 AFS TESTING 0.00 0.00 0.00
AFS 82 7 AFS ADM COST 320,320.00 05/10/04 177,122.50 143,197.50 55%

TOTAL SUB-PROJECT 82 DEPT OF JUSTICE-LA. CAP. PARK 1,546,025.97 1,364,668.29 181,357.68

556736 83 01 1998 DUPLANTIER & MERIC, ARCHITECTS F1 03/09/00 371,145.00 04/29/05 371,145.00 0.00 04/04/49 100%
556736 83 02 1998 DUPLANTIER & MERIC, ARCHITECTS R1 03/09/00 6,259.00 04/29/05 6,259.00 0.00 04/04/49 100%
556736 83 03 1998 DUPLANTIER & MERIC, ARCHITECTS R2 03/09/00 3,080.00 04/29/05 3,080.00 0.00 04/04/49 100%
556736 83 04 1998 DUPLANTIER & MERIC, ARCHITECTS R3 03/09/00 2,423.00 04/29/05 2,423.00 0.00 04/04/49 100%
556736 83 05 1998 DUPLANTIER & MERIC, ARCHITECTS R4 03/09/00 5,568.90 04/29/05 5,568.90 0.00 04/04/49 100%
556736 83 11 2001 DUPLANTIER & MERIC, ARCHITECTS R8 03/09/00 23,800.00 04/29/05 23,800.00 0.00 04/04/49 100%
556736 83 12 2001 DUPLANTIER & MERIC, ARCHITECTS R9 03/09/00 2,257.00 04/29/05 2,257.00 0.00 04/04/49 100%
556736 83 06 2002 DUPLANTIER & MERIC, ARCHITECTS F1 03/09/00 147,019.00 04/29/05 121,110.80 25,908.20 04/04/49 82%
556736 83 07 2002 DUPLANTIER & MERIC, ARCHITECTS R5 03/09/00 4,790.06 04/29/05 4,790.06 0.00 04/04/49 100%

* TOTAL CONTRACT 556736 566,341.96 540,433.76 25,908.20

AFS 83 1 AFS ACT 13,000.00 0.00 13,000.00
AFS 83 4 AFS MISC. 1,100.00 08/13/04 551.93 548.07 50%
AFS 83 5 AFS TESTING 560.00 05/03/02 560.00 0.00 100%
AFS 83 7 AFS ADM COST 150,000.00 04/09/03 12,733.00 137,267.00 8%

TOTAL SUB-PROJECT 83 LAB BLDG-DEQ 731,001.96 554,278.69 176,723.27



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 134
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551919 84 02 1999 ESKEW+ PR 09/27/99 15,700.00 0.00 15,700.00 12/26/99

TOTAL CONTRACT 551919 15,700.00 0.00 15,700.00

556653 84 01 1999 ESKEW+ PR 09/27/99 15,700.00 04/27/00 15,700.00 0.00 12/26/99 100%

TOTAL CONTRACT 556653 15,700.00 15,700.00 0.00

557082 84 01 1998 RONALD FILSON, FAIA, ARCHITECT F1 03/27/00 185,292.00 05/14/04 181,681.81 3,610.19 04/04/49 98%
557082 84 02 1998 RONALD FILSON, FAIA, ARCHITECT R1 03/27/00 4,400.00 05/14/04 4,400.00 0.00 04/04/49 100%
557082 84 03 2000 RONALD FILSON, FAIA, ARCHITECT R2 03/27/00 19,750.00 05/14/04 19,750.00 0.00 04/04/49 100%
557082 84 04 2000 RONALD FILSON, FAIA, ARCHITECT R3 03/27/00 34,500.00 05/14/04 34,500.00 0.00 04/04/49 100%
557082 84 05 2000 RONALD FILSON, FAIA, ARCHITECT F1 03/27/00 43,960.00 05/14/04 0.00 43,960.00 04/04/49
557082 84 06 2000 RONALD FILSON, FAIA, ARCHITECT R4 03/27/00 4,473.00 05/14/04 4,473.00 0.00 04/04/49 100%
557082 84 07 2000 RONALD FILSON, FAIA, ARCHITECT R5 03/27/00 2,530.00 05/14/04 2,530.00 0.00 04/04/49 100%

TOTAL CONTRACT 557082 294,905.00 247,334.81 47,570.19

559024 84 01 1998 SIGMA ASSOCIATES INC PR 05/25/00 3,445.00 06/30/00 3,445.00 0.00 06/24/00 100%

TOTAL CONTRACT 559024 3,445.00 3,445.00 0.00

576894 84 01 1998 COASTAL ENVIRONMENTS INC PR 10/22/01 21,543.00 03/03/04 20,647.06 895.94 10/21/04 95%

TOTAL CONTRACT 576894 21,543.00 20,647.06 895.94

593014 84 02 2000 GEORGE W STEPHENS ARCH PR 01/01/03 4,750.00 01/16/04 4,750.00 0.00 12/31/03 100%

* TOTAL CONTRACT 593014 1MULT 4,750.00 4,750.00 0.00

598151 84 03 1983 G M & R CONSTRUCTION CO INC CN 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05
598151 84 05 1983 G M & R CONSTRUCTION CO INC LN 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05
598151 84 10 1983 G M & R CONSTRUCTION CO INC CN 06/24/03 16,492.00 02/21/06 16,492.00 0.00 04/29/05 100%
598151 84 01 2000 G M & R CONSTRUCTION CO INC CN 06/24/03 3,663,449.22 02/21/06 3,663,449.22 0.00 04/29/05 100%
598151 84 02 2000 G M & R CONSTRUCTION CO INC LN 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05
598151 84 04 2000 G M & R CONSTRUCTION CO INC LN 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05
598151 84 06 2000 G M & R CONSTRUCTION CO INC LN 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 135
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

598151 84 07 2000 G M & R CONSTRUCTION CO INC LN 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05
598151 84 08 2000 G M & R CONSTRUCTION CO INC LR 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05
598151 84 11 2000 G M & R CONSTRUCTION CO INC CN 06/24/03 256,567.53 02/21/06 256,567.53 0.00 04/29/05 100%
598151 84 14 2000 G M & R CONSTRUCTION CO INC CN 06/24/03 8,138.75 02/21/06 8,138.75 0.00 04/29/05 100%
598151 84 06 2001 G M & R CONSTRUCTION CO INC CN 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05
598151 84 09 2001 G M & R CONSTRUCTION CO INC LN 06/24/03 0.00 02/21/06 0.00 0.00 04/29/05
598151 84 12 2001 G M & R CONSTRUCTION CO INC CN 06/24/03 73,802.00 02/21/06 73,802.00 0.00 04/29/05 100%
598151 84 13 2001 G M & R CONSTRUCTION CO INC PL 06/24/03 43,155.00 02/21/06 31,600.00 11,555.00 04/29/05 73%
598151 84 90 RETAINAGE WITHHELD CN 02/21/06 203,080.23-
598151 84 91 RETAINAGE PAID CN 02/21/06 203,080.23 0.00

TOTAL CONTRACT 598151 4,061,604.50 4,050,049.50 11,555.00

630731 84 01 1983 REBEL STAMP & SIGN CO INC OC 10/24/05 945.10 11/29/05 945.10 0.00 11/24/05 100%

TOTAL CONTRACT 630731 945.10 945.10 0.00

AFS 84 T % ART (AFS) 37,894.00 11/21/05 3,510.00 34,384.00 9%
AFS 84 1 AFS ACT 23,230.03 08/03/05 20,784.84 2,445.19 89%
AFS 84 2 EQUIP APPROV 5,387.34 08/17/05 4,886.65 500.69 90%
AFS 84 4 AFS MISC. 1,100.00 10/19/05 375.25 724.75 34%
AFS 84 5 AFS TESTING 17,550.00 05/17/05 13,136.63 4,413.37 74%
AFS 84 6 AFS BLD RISK 44,226.00 11/07/05 18,691.00 25,535.00 42%
AFS 84 7 AFS ADM COST 100,000.00 04/09/03 5,286.00 94,714.00 5%
AFS 84 8 CONT STATE 551,904.50 0.00 551,904.50

TOTAL SUB-PROJECT 84 VISITORS' CENTER CAPITOL PARK 5,199,884.47 4,409,541.84 790,342.63

AFS 85 1 AFS ACT 120.00 08/13/03 120.00 0.00 100%
AFS 85 4 AFS MISC. 225.34 11/07/01 225.34 0.00 100%
AFS 85 7 AFS ADM COST 20,000.00 04/09/03 5,661.00 14,339.00 28%

TOTAL SUB-PROJECT 85 MISCELLANEOUS PROJECTS/ADMINIS 20,345.34 6,006.34 14,339.00

553981 86 06 1999 CHARLES E CRAIG JR PR 01/01/00 4,580.00 12/29/00 4,580.00 0.00 12/31/00 100%

TOTAL CONTRACT 553981 1MULT 4,580.00 4,580.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 136
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555158 86 01 1998 ESKEW+ F1 01/26/00 617,586.00 04/13/05 617,586.00 0.00 04/04/49 100%
555158 86 02 1998 ESKEW+ R1 01/26/00 16,720.00 04/13/05 16,720.00 0.00 04/04/49 100%
555158 86 03 1998 ESKEW+ R2 01/26/00 3,102.00 04/13/05 3,102.00 0.00 04/04/49 100%
555158 86 04 1998 ESKEW+ R3 01/26/00 27,858.00 04/13/05 27,858.00 0.00 04/04/49 100%
555158 86 05 2001 ESKEW+ R4 01/26/00 350.00 04/13/05 350.00 0.00 04/04/49 100%
555158 86 06 2001 ESKEW+ R5 01/26/00 10,500.00 04/13/05 10,500.00 0.00 04/04/49 100%
555158 86 07 2001 ESKEW+ R6 01/26/00 12,122.00 04/13/05 12,122.00 0.00 04/04/49 100%
555158 86 08 2001 ESKEW+ R7 01/26/00 1,160.00 04/13/05 1,160.00 0.00 04/04/49 100%
555158 86 09 2001 ESKEW+ R8 01/26/00 9,450.00 04/13/05 9,450.00 0.00 04/04/49 100%
555158 86 10 2001 ESKEW+ R9 01/26/00 1,245.00 04/13/05 1,245.00 0.00 04/04/49 100%
555158 86 11 2001 ESKEW+ RA 01/26/00 3,222.00 04/13/05 3,222.00 0.00 04/04/49 100%
555158 86 12 2001 ESKEW+ RB 01/26/00 313.00 04/13/05 313.00 0.00 04/04/49 100%
555158 86 13 2001 ESKEW+ RC 01/26/00 1,260.00 04/13/05 1,260.00 0.00 04/04/49 100%
555158 86 14 2001 ESKEW+ RD 01/26/00 630.00 04/13/05 630.00 0.00 04/04/49 100%

TOTAL CONTRACT 555158 705,518.00 705,518.00 0.00

556063 86 01 1983 LOUIS J CAPOZZOLI & ASSOC INC PR 02/28/00 8,167.50 06/19/00 8,167.50 0.00 07/28/00 100%

TOTAL CONTRACT 556063 8,167.50 8,167.50 0.00

557335 86 01 1983 STEPHENS ENGINEERING PR 04/03/00 6,380.00 04/10/00 6,380.00 0.00 06/02/00 100%

TOTAL CONTRACT 557335 6,380.00 6,380.00 0.00

565619 86 04 1998 JOHN E THOMPSON PR 11/10/00 7,800.00 11/16/01 7,800.00 0.00 11/09/01 100%

* TOTAL CONTRACT 565619 1MULT 7,800.00 7,800.00 0.00

592514 86 01 2000 EXPLUS INC PE 12/09/02 8,000,000.00 06/16/06 7,747,637.09 252,362.91 03/24/06 96%
592514 86 02 2001 EXPLUS INC PE 12/09/02 58,087.00 06/16/06 0.00 58,087.00 03/24/06
592514 86 90 RETAINAGE WITHHELD PE 06/16/06 774,763.71-
592514 86 91 RETAINAGE PAID PE 0.00 774,763.71

TOTAL CONTRACT 592514 8,058,087.00 6,972,873.38 1,085,213.62

AFS 86 1 AFS ACT 8,085,433.18 04/22/02 27,346.18 8,058,087.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 137
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 86 2 EQUIP APPROV 0.00 0.00 0.00
AFS 86 4 AFS MISC. 376.45 03/25/02 376.45 0.00 100%
AFS 86 5 AFS TESTING 0.00 0.00 0.00
AFS 86 6 AFS BLD RISK 0.00 0.00 0.00
AFS 86 7 AFS ADM COST 10,897.50 04/09/03 10,897.50 0.00 100%
AFS 86 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 86 LA CAPITOL PARK MUSEUM 16,887,239.63 7,743,939.01 9,143,300.62

556228 87 01 1998 CABLEWORKS INC OC 03/13/00 22,346.00 04/18/00 22,346.00 0.00 05/13/00 100%

TOTAL CONTRACT 556228 22,346.00 22,346.00 0.00

AFS 87 4 AFS MISC. 0.00 0.00 0.00
AFS 87 5 AFS TESTING 0.00 0.00 0.00
AFS 87 6 AFS BLD RISK 0.00 0.00 0.00
AFS 87 7 AFS ADM COST 292.50 07/21/00 292.50 0.00 100%
AFS 87 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 87 RELOCATE AERIAL CABLE TO UNDER 22,638.50 22,638.50 0.00

AFS 88 1 AFS ACT 339,315.00 07/10/01 315,854.75 23,460.25 93%
AFS 88 7 AFS ADM COST 357.50 06/08/00 357.50 0.00 100%

TOTAL SUB-PROJECT 88 N BLDG RELOCATE POWER LINES 339,672.50 316,212.25 23,460.25

557107 89 01 1998 ASSAF, SIMONEAUX, TAUZIN & PR 04/10/00 164,750.00 09/21/01 164,750.00 0.00 04/09/03 100%

TOTAL CONTRACT 557107 164,750.00 164,750.00 0.00

AFS 89 7 AFS ADM COST 2,598.00 06/07/02 2,598.00 0.00 100%

TOTAL SUB-PROJECT 89 UTILITY SURVEY LA CAPITOL PARK 167,348.00 167,348.00 0.00

557072 90 01 1983 COASTAL ENVIRONMENTS INC PR 04/03/00 2,246.04 07/12/00 2,246.04 0.00 09/30/00 100%

TOTAL CONTRACT 557072 2,246.04 2,246.04 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 138
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 90 1 AFS ACT 1,646.69 05/10/01 1,646.69 0.00 100%
AFS 90 7 AFS ADM COST 130.00 06/08/00 130.00 0.00 100%

TOTAL SUB-PROJECT 90 ARCHAEOLOGICAL INVESTIGATIONS 4,022.73 4,022.73 0.00

556652 91 01 1999 ESKEW+ PR 06/01/99 17,800.00 17,800.00 0.00 07/06/99 100%

TOTAL CONTRACT 556652 17,800.00 17,800.00 0.00

TOTAL SUB-PROJECT 91 PROGRAMMING LA STATE MUSEUM 17,800.00 17,800.00 0.00

557700 92 01 1998 ASSAF, SIMONEAUX, TAUZIN & PR 04/17/00 60,664.26 09/16/03 60,664.26 0.00 04/11/03 100%
557700 92 02 1998 ASSAF, SIMONEAUX, TAUZIN & PR 04/17/00 113,360.00 09/16/03 110,648.59 2,711.41 04/11/03 97%

TOTAL CONTRACT 557700 174,024.26 171,312.85 2,711.41

566593 92 01 1998 UNITY TECHNOLOGY INC CN 01/15/01 57,584.80 08/17/01 57,584.80 0.00 03/02/01 100%
566593 92 90 RETAINAGE WITHHELD CN 08/17/01 5,758.48-
566593 92 91 RETAINAGE PAID CN 08/17/01 5,758.48 0.00

TOTAL CONTRACT 566593 57,584.80 57,584.80 0.00

AFS 92 4 AFS MISC. 41.00 01/10/01 41.00 0.00 100%
AFS 92 5 AFS TESTING 0.00 0.00 0.00
AFS 92 6 AFS BLD RISK 20.00 08/02/01 20.00 0.00 100%
AFS 92 7 AFS ADM COST 2,496.00 04/09/03 2,496.00 0.00 100%
AFS 92 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 92 CONSOLIDATED SEC SYS CAP PARK 234,166.06 231,454.65 2,711.41

558760 93 01 1983 POST ARCHITECTS PR 05/15/00 17,383.00 0.00 17,383.00 11/11/00

TOTAL CONTRACT 558760 17,383.00 0.00 17,383.00

TOTAL SUB-PROJECT 93 DOTD MASTER PLAN LA CAP PARK 17,383.00 0.00 17,383.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 139
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558349 94 01 1983 ABMB ENGINEERS INC PR 04/27/00 32,640.00 12/13/02 32,640.00 0.00 05/07/03 100%
558349 94 02 1997 ABMB ENGINEERS INC PR 04/27/00 1,394.00 12/13/02 1,394.00 0.00 05/07/03 100%
558349 94 03 1999 ABMB ENGINEERS INC PR 04/27/00 4,028.00 12/13/02 4,028.00 0.00 05/07/03 100%
558349 94 04 1999 ABMB ENGINEERS INC PR 04/27/00 2,660.00 12/13/02 2,660.00 0.00 05/07/03 100%
558349 94 05 2000 ABMB ENGINEERS INC PR 04/27/00 7,530.59 12/13/02 7,530.59 0.00 05/07/03 100%

TOTAL CONTRACT 558349 48,252.59 48,252.59 0.00

578190 94 01 2000 GUTCON INC CN 11/12/01 279,311.34 10/18/02 279,311.34 0.00 07/24/02 100%
578190 94 02 2000 GUTCON INC PT 11/12/01 3,656.25 10/18/02 3,656.25 0.00 07/24/02 100%
578190 94 90 RETAINAGE WITHHELD CN 10/18/02 24,640.51-
578190 94 91 RETAINAGE PAID CN 10/18/02 24,640.51 0.00

TOTAL CONTRACT 578190 282,967.59 282,967.59 0.00

AFS 94 4 AFS MISC. 343.98 03/11/02 343.98 0.00 100%
AFS 94 5 AFS TESTING 4,050.63 09/05/02 4,050.63 0.00 100%
AFS 94 6 AFS BLD RISK 720.00 02/19/03 720.00 0.00 100%
AFS 94 7 AFS ADM COST 3,060.00 06/07/02 3,060.00 0.00 100%
AFS 94 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 94 RELOCATE LAFAYETTE ST CAP PARK 339,394.79 339,394.79 0.00

559254 95 01 1998 ESKEW+ PR 02/15/00 19,400.00 07/12/00 19,400.00 0.00 04/15/00 100%

TOTAL CONTRACT 559254 19,400.00 19,400.00 0.00

TOTAL SUB-PROJECT 95 IMPLEMENT INTERPRETIVE PLAN CA 19,400.00 19,400.00 0.00

561962 96 01 1998 HOLLY & SMITH ARCHITECTS PR 07/10/00 440,039.00 06/13/03 440,039.00 0.00 07/09/03 100%
561962 96 02 1998 HOLLY & SMITH ARCHITECTS PR 07/10/00 85,274.94 06/13/03 82,408.46 2,866.48 07/09/03 96%
561962 96 03 1999 HOLLY & SMITH ARCHITECTS PR 07/10/00 0.00 06/13/03 0.00 0.00 07/09/03
561962 96 04 2000 HOLLY & SMITH ARCHITECTS PR 07/10/00 30,890.00 06/13/03 19,009.07 11,880.93 07/09/03 61%

TOTAL CONTRACT 561962 556,203.94 541,456.53 14,747.41



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 140
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 96 7 AFS ADM COST 1,768.00 06/07/02 1,768.00 0.00 100%

TOTAL SUB-PROJECT 96 FURNISHINGS FOR CAP PARK OFC B 557,971.94 543,224.53 14,747.41

565509 97 01 1998 GULF SOUTH PILING AND CN 11/06/00 53,700.00 03/21/01 53,700.00 0.00 12/07/00 100%
565509 97 90 RETAINAGE WITHHELD CN 03/21/01 5,370.00-
565509 97 91 RETAINAGE PAID CN 03/21/01 5,370.00 0.00

TOTAL CONTRACT 565509 53,700.00 53,700.00 0.00

AFS 97 4 AFS MISC. 57.00 11/16/00 57.00 0.00 100%
AFS 97 6 AFS BLD RISK 17.00 04/17/01 17.00 0.00 100%
AFS 97 7 AFS ADM COST 0.00 0.00 0.00
AFS 97 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 97 TEST PILE PROGRAM/GALVEZ OFC B 53,774.00 53,774.00 0.00

565641 98 01 1998 ASSAF, SIMONEAUX, TAUZIN & PR 11/20/00 15,400.00 09/25/01 15,400.00 0.00 11/19/01 100%

TOTAL CONTRACT 565641 15,400.00 15,400.00 0.00

578459 98 01 2000 ERNEST P BREAUX ELECTRICAL INC CN 12/10/01 32,621.00 09/20/02 32,621.00 0.00 04/26/02 100%
578459 98 02 2000 ERNEST P BREAUX ELECTRICAL INC PL 12/10/01 4,225.00 09/20/02 4,225.00 0.00 04/26/02 100%
578459 98 90 RETAINAGE WITHHELD CN 09/20/02 3,684.60-
578459 98 91 RETAINAGE PAID CN 09/20/02 3,684.60 0.00

TOTAL CONTRACT 578459 36,846.00 36,846.00 0.00

588517 98 01 2000 ASSAF, SIMONEAUX, TAUZIN & PR 08/12/02 0.00 11/22/02 0.00 0.00 08/13/03
588517 98 02 2000 ASSAF, SIMONEAUX, TAUZIN & CN 08/12/02 15,039.00 11/22/02 6,600.00 8,439.00 08/13/03 43%

TOTAL CONTRACT 588517 15,039.00 6,600.00 8,439.00

AFS 98 1 AFS ACT 262,516.92 03/18/03 262,516.92 0.00 100%
AFS 98 4 AFS MISC. 1,100.00 12/10/01 65.00 1,035.00 5%
AFS 98 5 AFS TESTING 173.00 0.00 173.00
AFS 98 6 AFS BLD RISK 93.00 08/22/02 48.00 45.00 51%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 141
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CG044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 98 7 AFS ADM COST 2,500.00 04/09/03 1,746.00 754.00 69%
AFS 98 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 98 LA CAPITOL PARK EXT. LIGHTING 333,667.92 323,221.92 10,446.00

567573 99 01 1997 UNITY TECHNOLOGY INC CN 01/12/01 88,009.00 07/31/01 88,009.00 0.00 04/18/01 100%
567573 99 02 1997 UNITY TECHNOLOGY INC PL 01/12/01 3,200.00 07/31/01 3,200.00 0.00 04/18/01 100%
567573 99 90 RETAINAGE WITHHELD CN 07/31/01 9,120.90-
567573 99 91 RETAINAGE PAID CN 07/31/01 9,120.90 0.00

TOTAL CONTRACT 567573 91,209.00 91,209.00 0.00

572422 99 01 1998 ASSAF, SIMONEAUX, TAUZIN & PR 12/01/00 9,850.00 07/13/01 9,846.00 4.00 04/30/01 99%

TOTAL CONTRACT 572422 9,850.00 9,846.00 4.00

AFS 99 4 AFS MISC. 41.00 02/22/01 41.00 0.00 100%
AFS 99 5 AFS TESTING 0.00 0.00 0.00
AFS 99 6 AFS BLD RISK 120.00 08/02/01 120.00 0.00 100%
AFS 99 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 FIBER CABLE LINK LASALLE/GARAG 101,220.00 101,216.00 4.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 16,643,916.69 0.00 16,643,916.69
AFS CE C CONVERT FACS 180,393.60- 09/02/97 180,393.60- 0.00 100%

TOTAL PROJECT CG044 143,391,015.31 99,524,628.05 43,866,387.26

TOTAL FACS CONTRACTS 13,321,346.18 13,320,127.29 1,218.89

TOTAL CFMS CONTRACTS 66,918,608.53 64,015,929.07 2,902,679.46

TOTAL CONTRACTS 80,239,954.71 77,336,056.36 2,903,898.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 142
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1987 1044 1986 007 84B FACS AP B085 1,460,000 0

TOTAL ACT 1044 1,460,000 0

1987 711 1987 034 85A FACS AP C009 1,703,123 0
1987 711 1987 043 83A FACS AP C253 100,000 0

TOTAL ACT 711 1,803,123 0

1987 822 1989 061 81B FACS AP C626 20,821 0
1987 822 1989 064 84B FACS AP C629 1,121 0
1987 822 1989 065 86A FACS AP C630 5,000 0
1987 822 1989 067 80A FACS AP C633 21,275 0
1987 822 1989 068 85B FACS AP C635 17,993 0
1987 822 1989 069 83C FACS AP C636 78,827 0
1987 822 1989 070 79A FACS AP C637 20,110 0
1987 822 1989 071 78B FACS AP C639 8,800 0
1987 822 1989 073 82B FACS AP C641 1,000 0
1987 822 1989 075 83A FACS AP C644 1,818 0

TOTAL ACT 822 176,765 0

1987 1013 1991 003 92A FACS AP B015 4,000,000 0
1987 1013 1991 038 GENERAL FUND-SGR 1,709,337 0
1987 1013 1991 049 STATUTORY DEDICATION 168,976 0

TOTAL ACT 1013 5,878,313 0

1987 645 1993 027 94A FACS AP B615 1,127,748 0
1987 645 1993 028 FEDERAL AID 16,569,395 0

TOTAL ACT 645 17,697,143 0

1987 45 1994 083 95A FACS AP C697 891,131 0

TOTAL ACT 45 891,131 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 143
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

1987 1096 1995 111 97A FACS AP C897 781,099 0

TOTAL ACT 1096 781,099 0

1997 45 1996 085 FEDERAL AID 3,600,000 0

TOTAL ACT 45 3,600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 32,287,574 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 32,287,574 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 144
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287001 ** 01 VO-TECH 0.00 0.00 0.00

TOTAL CONTRACT G46287001 0.00 0.00 0.00

*G46287003 ** 01 SOUTHWEST SCH.-OPELO 0.00 0.00 0.00

TOTAL CONTRACT G46287003 0.00 0.00 0.00

*G46287004 ** 01 SOUTHWEST SCH-EUNICE 0.00 0.00 0.00

TOTAL CONTRACT G46287004 0.00 0.00 0.00

*G46287013 ** 01 MV-CONTINGENCY CHILL 0.00 0.00 0.00

TOTAL CONTRACT G46287013 0.00 0.00 0.00

*G46287014 ** 01 MV- TESTING 0.00 0.00 0.00

TOTAL CONTRACT G46287014 0.00 0.00 0.00

*G46287018 ** 01 BELCHER ENG 0.00 06/11/91 0.00 0.00
*G46287018 ** 80 BELCHER ENG 0.00 06/11/91 0.00 0.00

TOTAL CONTRACT G46287018 0.00 0.00 0.00

*G46287022 ** 01 ENERGY SOLUTIONS/LSU 0.00 0.00 0.00

TOTAL CONTRACT G46287022 0.00 0.00 0.00

*G46287030 ** 01 MV-TESTING CYCLE IX 0.00 0.00 0.00

TOTAL CONTRACT G46287030 0.00 0.00 0.00

*G46287033 ** 01 PH I PT 11 MV-CONTIN 0.00 0.00 0.00
*G46287033 ** 80 PH I PT 11 MV-CONTIN 0.00 0.00 0.00

TOTAL CONTRACT G46287033 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 145
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287040 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287040 ** 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287040 0.00 0.00 0.00

*G46287041 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287041 ** 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287041 0.00 0.00 0.00

*G46287042 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287042 ** 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287042 0.00 0.00 0.00

*G46287043 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287043 ** 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287043 0.00 0.00 0.00

*G46287044 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287044 ** 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287044 0.00 0.00 0.00

*G46287045 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287045 ** 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287045 0.00 0.00 0.00

*G46287046 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287046 ** 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287046 0.00 0.00 0.00

*G46287052 ** 01 PT11 PHII MV-CONTING 0.00 0.00 0.00
*G46287052 ** 80 PT11 PHII MV-CONTING 0.00 0.00 0.00

TOTAL CONTRACT G46287052 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 146
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287053 ** 01 TERRY GAUDET & ASSOC 0.00 0.00 0.00

TOTAL CONTRACT G46287053 0.00 0.00 0.00

*G46287054 ** 01 MV-TESTING PART 29 U 0.00 0.00 0.00

TOTAL CONTRACT G46287054 0.00 0.00 0.00

*G46287055 ** 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT G46287055 0.00 0.00 0.00

*G46287056 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287056 0.00 0.00 0.00

*G46287058 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287058 0.00 0.00 0.00

*G46287068 ** 01 MV-CONTINGENCY LSU 0.00 0.00 0.00
*G46287068 ** 80 MV-CONTINGENCY LSU 0.00 0.00 0.00

TOTAL CONTRACT G46287068 0.00 0.00 0.00

*G46287073 ** 01 MV-TESTING PART 11 0.00 0.00 0.00

TOTAL CONTRACT G46287073 0.00 0.00 0.00

*G46287079 ** 01 MV-CONTINGENCY USL/ 0.00 0.00 0.00

TOTAL CONTRACT G46287079 0.00 0.00 0.00

*G46287083 ** 01 MV-TESTING PART 15 0.00 0.00 0.00

TOTAL CONTRACT G46287083 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 147
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287085 ** 01 MV-TESTING PART 30 0.00 0.00 0.00

TOTAL CONTRACT G46287085 0.00 0.00 0.00

*G46287089 ** 01 MV TESTING PART 13 0.00 0.00 0.00

TOTAL CONTRACT G46287089 0.00 0.00 0.00

*G46287090 ** 01 MV TESTING PART 7 0.00 0.00 0.00

TOTAL CONTRACT G46287090 0.00 0.00 0.00

*G46287096 ** 01 MV-TESTING PART 6 0.00 0.00 0.00

TOTAL CONTRACT G46287096 0.00 0.00 0.00

*G46287098 ** 01 TECH TEST OF LA 0.00 10/02/91 0.00 0.00

TOTAL CONTRACT G46287098 0.00 0.00 0.00

*G46287103 ** 01 AFC-WOODDALE 0.00 0.00 0.00

TOTAL CONTRACT G46287103 0.00 0.00 0.00

*G46287116 ** 01 MV-TESTING PART 37 0.00 0.00 0.00

TOTAL CONTRACT G46287116 0.00 0.00 0.00

*G46287117 ** 01 MV-BUILDERS RISK PA 0.00 0.00 0.00

TOTAL CONTRACT G46287117 0.00 0.00 0.00

*G46287118 ** 01 ENERGY SEMINAR 890.74 03/25/92 890.74 0.00 100%

TOTAL CONTRACT G46287118 890.74 890.74 0.00

*G46287133 ** 01 MV-PART 11B 0.00 0.00 0.00

TOTAL CONTRACT G46287133 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 148
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287135 ** 01 MV-TESTING PART 11C 0.00 0.00 0.00

TOTAL CONTRACT G46287135 0.00 0.00 0.00

*G46287146 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287146 0.00 0.00 0.00

*G46287149 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287149 0.00 0.00 0.00

*G46287212 ** 01 GEORGE TUCKER & ASS 0.00 0.00 0.00

TOTAL CONTRACT G46287212 0.00 0.00 0.00

*G46287231 ** 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287231 ** 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287231 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 890.74 890.74 0.00

501337 CV 1987 ASSOCIATED DESIGN GROUP INC 44,782.20 44,782.20 0.00
501337 AA 01 1987 ASSOCIATED DESIGN GROUP INC 10/16/95 2,487.90 12/20/96 2,487.90 0.00 01/15/97 100%
501337 AA 02 1987 ASSOCIATED DESIGN GROUP INC 10/16/95 2,487.90 12/20/96 2,487.90 0.00 01/15/97 100%

TOTAL CONTRACT 501337 49,758.00 49,758.00 0.00

AFS AA 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT AA (73A) USL TA PRATHER COL/ED BD 49,758.00 49,758.00 0.00

500254 CV 1987 BARRON HEINBERG & BROCATO 33,435.90 33,435.90 0.00
500254 AB 01 1987 BARRON HEINBERG & BROCATO 10/16/95 1,858.05 01/15/97 1,858.05 0.00 01/15/97 100%
500254 AB 02 1987 BARRON HEINBERG & BROCATO 10/16/95 1,857.05 01/15/97 1,857.05 0.00 01/15/97 100%

TOTAL CONTRACT 500254 37,151.00 37,151.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 149
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AB 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT AB (73B) NSU TA FIELD HSE/PE BLDG 37,151.00 37,151.00 0.00

518429 AC 01 1987 POCHE' ASSOCIATES LTD FE 05/08/97 3,104.00 06/09/00 3,104.00 0.00 04/04/49 100%
518429 AC 02 1987 POCHE' ASSOCIATES LTD FE 05/08/97 3,103.00 06/09/00 3,103.00 0.00 04/04/49 100%

TOTAL CONTRACT 518429 6,207.00 6,207.00 0.00

541784 AC 01 1987 SIEMENS BUILDING TECHNOLOGIES CN 02/22/99 28,332.00 05/31/00 28,332.00 0.00 08/22/99 100%
541784 AC 02 1987 SIEMENS BUILDING TECHNOLOGIES CN 02/22/99 28,331.00 05/31/00 28,331.00 0.00 08/22/99 100%
541784 AC 90 RETAINAGE WITHHELD CN 05/31/00 5,666.30-
541784 AC 91 RETAINAGE PAID CN 05/31/00 5,666.30 0.00

TOTAL CONTRACT 541784 56,663.00 56,663.00 0.00

AFS AC D CONT FEDERL 0.00 0.00 0.00
AFS AC F AFC (STATE) 0.00 0.00 0.00
AFS AC G AFC(FEDERAL) 0.00 0.00 0.00
AFS AC 4 AFS MISC. 996.80 02/17/99 996.80 0.00 100%
AFS AC 5 AFS TESTING 0.00 0.00 0.00
AFS AC 6 AFS BLD RISK 156.00 04/07/00 156.00 0.00 100%
AFS AC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AC DELGADO (W BANK) ECM 2 BLDGS 64,022.80 64,022.80 0.00

518428 AD 01 1987 POCHE' ASSOCIATES LTD FE 05/08/97 9,189.00 06/09/00 9,189.00 0.00 04/11/99 100%
518428 AD 02 1987 POCHE' ASSOCIATES LTD FE 05/08/97 9,189.00 06/09/00 9,189.00 0.00 04/11/99 100%

TOTAL CONTRACT 518428 18,378.00 18,378.00 0.00

538133 AD 01 1987 DIRECT CONTRACTORS LLC CN 10/12/98 101,357.28 01/20/00 101,357.28 0.00 04/11/99 100%
538133 AD 02 1987 DIRECT CONTRACTORS LLC CN 10/12/98 101,357.28 01/20/00 101,357.28 0.00 04/11/99 100%
538133 AD 03 1987 DIRECT CONTRACTORS LLC PL 10/12/98 7,000.00 01/20/00 7,000.00 0.00 04/11/99 100%
538133 AD 90 RETAINAGE WITHHELD CN 01/20/00 20,971.46-
538133 AD 91 RETAINAGE PAID CN 01/20/00 20,971.46 0.00

TOTAL CONTRACT 538133 209,714.56 209,714.56 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 150
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AD D CONT FEDERL 0.00 0.00 0.00
AFS AD F AFC (STATE) 0.00 0.00 0.00
AFS AD G AFC(FEDERAL) 0.00 0.00 0.00
AFS AD 4 AFS MISC. 939.92 05/14/99 939.92 0.00 100%
AFS AD 5 AFS TESTING 0.00 0.00 0.00
AFS AD 6 AFS BLD RISK 1,080.00 05/17/00 1,080.00 0.00 100%
AFS AD 7 AFS ADM COST 97.50 02/22/00 97.50 0.00 100%
AFS AD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AD DELGADO ECM FOR 5 BLDGS 230,209.98 230,209.98 0.00

518427 AE 01 1987 POCHE' ASSOCIATES LTD FE 05/08/97 9,274.00 09/15/00 9,274.00 0.00 08/02/99 100%
518427 AE 02 1987 POCHE' ASSOCIATES LTD FE 05/08/97 9,274.00 09/15/00 9,274.00 0.00 08/02/99 100%

TOTAL CONTRACT 518427 18,548.00 18,548.00 0.00

541831 AE 01 1987 SIEMENS BUILDING TECHNOLOGIES CN 02/22/99 100,460.00 05/31/00 100,460.00 0.00 08/22/99 100%
541831 AE 02 1987 SIEMENS BUILDING TECHNOLOGIES CN 02/22/99 100,460.00 05/31/00 100,460.00 0.00 08/22/99 100%
541831 AE 03 1987 SIEMENS BUILDING TECHNOLOGIES PL 02/22/99 13,150.00 05/31/00 13,150.00 0.00 08/22/99 100%
541831 AE 90 RETAINAGE WITHHELD CN 05/31/00 21,407.00-
541831 AE 91 RETAINAGE PAID CN 05/31/00 21,407.00 0.00

TOTAL CONTRACT 541831 214,070.00 214,070.00 0.00

AFS AE D CONT FEDERL 0.00 0.00 0.00
AFS AE F AFC (STATE) 0.00 0.00 0.00
AFS AE G AFC(FEDERAL) 0.00 0.00 0.00
AFS AE 4 AFS MISC. 741.68 06/30/99 741.68 0.00 100%
AFS AE 5 AFS TESTING 0.00 0.00 0.00
AFS AE 6 AFS BLD RISK 474.00 04/07/00 474.00 0.00 100%
AFS AE 7 AFS ADM COST 292.50 02/22/00 292.50 0.00 100%
AFS AE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AE DELGADO ECM FOR 6 BLDGS 234,126.18 234,126.18 0.00

518366 AF 01 1987 M & E CONSULTING INC FE 05/08/97 7,875.00 08/31/99 7,875.00 0.00 04/27/99 100%
518366 AF 02 1987 M & E CONSULTING INC FE 05/08/97 7,874.00 08/31/99 7,874.00 0.00 04/27/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 151
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

518366 AF 03 1987 M & E CONSULTING INC R1 05/08/97 156.19 08/31/99 156.19 0.00 04/27/99 100%
518366 AF 04 1987 M & E CONSULTING INC R1 05/08/97 156.00 08/31/99 156.00 0.00 04/27/99 100%

TOTAL CONTRACT 518366 16,061.19 16,061.19 0.00

537286 AF 01 1987 LOUISIANA CONTROLS INC CN 09/21/98 80,617.43 08/04/99 80,617.43 0.00 04/27/99 100%
537286 AF 02 1987 LOUISIANA CONTROLS INC CN 09/21/98 83,664.00 08/04/99 83,664.00 0.00 04/27/99 100%
537286 AF 03 1987 LOUISIANA CONTROLS INC PL 09/21/98 3,050.00 08/04/99 3,050.00 0.00 04/27/99 100%
537286 AF 90 RETAINAGE WITHHELD CN 08/04/99 16,733.15-
537286 AF 91 RETAINAGE PAID CN 08/04/99 16,733.15 0.00

TOTAL CONTRACT 537286 167,331.43 167,331.43 0.00

AFS AF D CONT FEDERL 0.00 0.00 0.00
AFS AF F AFC (STATE) 0.00 0.00 0.00
AFS AF G AFC(FEDERAL) 0.00 0.00 0.00
AFS AF 4 AFS MISC. 883.12 06/30/99 883.12 0.00 100%
AFS AF 5 AFS TESTING 0.00 0.00 0.00
AFS AF 6 AFS BLD RISK 525.00 09/01/99 525.00 0.00 100%
AFS AF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AF LSU/A ECM FOR 7 BLDGS 184,800.74 184,800.74 0.00

518419 AG 01 1987 ASSOCIATED DESIGN GROUP INC FE 05/08/97 4,552.00 07/06/01 4,552.00 0.00 04/04/49 100%
518419 AG 02 1987 ASSOCIATED DESIGN GROUP INC FE 05/08/97 4,551.00 07/06/01 4,551.00 0.00 04/04/49 100%
518419 AG 03 1987 ASSOCIATED DESIGN GROUP INC R1 05/08/97 317.32 07/06/01 317.32 0.00 04/04/49 100%
518419 AG 04 1987 ASSOCIATED DESIGN GROUP INC R1 05/08/97 317.00 07/06/01 317.00 0.00 04/04/49 100%

TOTAL CONTRACT 518419 9,737.32 9,737.32 0.00

550925 AG 01 1987 KAOUGH & JONES ELECTRIC CO INC CN 09/13/99 50,500.00 07/21/00 50,500.00 0.00 01/27/00 100%
550925 AG 02 1987 KAOUGH & JONES ELECTRIC CO INC CN 09/13/99 50,500.00 07/21/00 50,500.00 0.00 01/27/00 100%
550925 AG 90 RETAINAGE WITHHELD CN 07/21/00 10,100.00-
550925 AG 91 RETAINAGE PAID CN 07/21/00 10,100.00 0.00

TOTAL CONTRACT 550925 101,000.00 101,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 152
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AG D CONT FEDERL 0.00 0.00 0.00
AFS AG F AFC (STATE) 0.00 0.00 0.00
AFS AG G AFC(FEDERAL) 0.00 0.00 0.00
AFS AG 4 AFS MISC. 744.32 08/30/99 744.32 0.00 100%
AFS AG 5 AFS TESTING 0.00 0.00 0.00
AFS AG 6 AFS BLD RISK 80.00 08/24/00 80.00 0.00 100%
AFS AG 7 AFS ADM COST 1,137.50 02/22/00 1,137.50 0.00 100%
AFS AG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AG MCNEESE ECM AT FINE ARTS BLDG 112,699.14 112,699.14 0.00

518097 AH 01 1987 JOHN J GUTH ASSOCIATES FE 05/08/97 5,275.00 11/04/98 5,275.00 0.00 09/10/98 100%
518097 AH 02 1987 JOHN J GUTH ASSOCIATES FE 05/08/97 5,274.00 11/04/98 5,274.00 0.00 09/10/98 100%
518097 AH 03 1987 JOHN J GUTH ASSOCIATES RE 05/08/97 114.00 11/04/98 114.00 0.00 09/10/98 100%
518097 AH 04 1987 JOHN J GUTH ASSOCIATES RE 05/08/97 114.00 11/04/98 114.00 0.00 09/10/98 100%

TOTAL CONTRACT 518097 10,777.00 10,777.00 0.00

531844 AH 01 1987 TWIN CITY ELECTRIC CO OF CN 05/04/98 54,003.00 02/03/99 54,003.00 0.00 09/10/98 100%
531844 AH 02 1987 TWIN CITY ELECTRIC CO OF CN 05/04/98 53,502.00 02/03/99 53,502.00 0.00 09/10/98 100%
531844 AH 03 1987 TWIN CITY ELECTRIC CO OF PL 05/04/98 500.00 02/03/99 500.00 0.00 09/10/98 100%
531844 AH 90 RETAINAGE WITHHELD CN 02/03/99 10,800.50-
531844 AH 91 RETAINAGE PAID CN 02/03/99 10,800.50 0.00

TOTAL CONTRACT 531844 108,005.00 108,005.00 0.00

AFS AH D CONT FEDERL 0.00 0.00 0.00
AFS AH F AFC (STATE) 0.00 0.00 0.00
AFS AH G AFC(FEDERAL) 0.00 0.00 0.00
AFS AH 4 AFS MISC. 705.82 04/23/98 705.82 0.00 100%
AFS AH 5 AFS TESTING 0.00 0.00 0.00
AFS AH 6 AFS BLD RISK 100.00 04/19/99 100.00 0.00 100%
AFS AH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AH LA TECH ECM AT MITCHELL HALL 119,587.82 119,587.82 0.00

518093 AI 01 1987 JOHN J GUTH ASSOCIATES FE 05/08/97 6,641.00 08/06/99 6,641.00 0.00 01/12/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 153
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

518093 AI 02 1987 JOHN J GUTH ASSOCIATES FE 05/08/97 6,640.00 08/06/99 6,640.00 0.00 01/12/99 100%
518093 AI 03 1987 JOHN J GUTH ASSOCIATES R1 05/08/97 63.00 08/06/99 63.00 0.00 01/12/99 100%
518093 AI 04 1987 JOHN J GUTH ASSOCIATES R1 05/08/97 62.00 08/06/99 62.00 0.00 01/12/99 100%

TOTAL CONTRACT 518093 13,406.00 13,406.00 0.00

535455 AI 01 1987 REPUBLIC CONTRACTORS INC CN 08/03/98 63,021.50 06/24/99 63,021.50 0.00 01/12/99 100%
535455 AI 02 1987 REPUBLIC CONTRACTORS INC CN 08/03/98 63,020.50 06/24/99 63,020.50 0.00 01/12/99 100%
535455 AI 03 1987 REPUBLIC CONTRACTORS INC PL 08/03/98 0.00 06/24/99 0.00 0.00 01/12/99
535455 AI 04 1987 REPUBLIC CONTRACTORS INC CN 08/03/98 12,200.00 06/24/99 12,200.00 0.00 01/12/99 100%
535455 AI 05 1987 REPUBLIC CONTRACTORS INC CN 08/03/98 12,200.00 06/24/99 12,200.00 0.00 01/12/99 100%
535455 AI 90 RETAINAGE WITHHELD CN 06/24/99 15,044.20-
535455 AI 91 RETAINAGE PAID CN 06/24/99 15,044.20 0.00

TOTAL CONTRACT 535455 150,442.00 150,442.00 0.00

AFS AI D CONT FEDERL 0.00 0.00 0.00
AFS AI F AFC (STATE) 0.00 0.00 0.00
AFS AI G AFC(FEDERAL) 0.00 0.00 0.00
AFS AI 4 AFS MISC. 528.39 07/21/98 528.39 0.00 100%
AFS AI 5 AFS TESTING 0.00 0.00 0.00
AFS AI 6 AFS BLD RISK 155.00 08/11/99 155.00 0.00 100%
AFS AI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AI NLU ECM FOR HANNA BUILDING 164,531.39 164,531.39 0.00

518098 AJ 01 1987 JOHN J GUTH ASSOCIATES FE 05/08/97 4,858.00 06/10/99 4,858.00 0.00 04/04/49 100%
518098 AJ 02 1987 JOHN J GUTH ASSOCIATES FE 05/08/97 4,858.00 06/10/99 4,858.00 0.00 04/04/49 100%

TOTAL CONTRACT 518098 9,716.00 9,716.00 0.00

532886 AJ 01 1987 STORER EQUIPMENT CO INC CN 06/08/98 45,750.00 07/22/99 45,750.00 0.00 01/14/99 100%
532886 AJ 02 1987 STORER EQUIPMENT CO INC CN 06/08/98 45,750.00 07/22/99 45,750.00 0.00 01/14/99 100%
532886 AJ 03 1987 STORER EQUIPMENT CO INC PL 06/08/98 7,200.00 07/22/99 7,200.00 0.00 01/14/99 100%
532886 AJ 90 RETAINAGE WITHHELD CN 07/22/99 9,870.00-
532886 AJ 91 RETAINAGE PAID CN 07/22/99 9,870.00 0.00

TOTAL CONTRACT 532886 98,700.00 98,700.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 154
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AJ D CONT FEDERL 0.00 0.00 0.00
AFS AJ F AFC (STATE) 0.00 0.00 0.00
AFS AJ G AFC(FEDERAL) 0.00 0.00 0.00
AFS AJ 4 AFS MISC. 478.99 06/15/98 478.99 0.00 100%
AFS AJ 5 AFS TESTING 0.00 0.00 0.00
AFS AJ 6 AFS BLD RISK 0.00 0.00 0.00
AFS AJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AJ SU/SHREVEPORT ECM FOR 3 BLDGS 108,894.99 108,894.99 0.00

524598 AK 01 1987 M & E CONSULTING INC FE 09/12/97 30,423.00 03/22/00 30,423.00 0.00 04/04/49 100%
524598 AK 02 1987 M & E CONSULTING INC FE 09/12/97 30,423.00 03/22/00 30,423.00 0.00 04/04/49 100%
524598 AK 03 1987 M & E CONSULTING INC R1 09/12/97 366.63 03/22/00 366.63 0.00 04/04/49 100%
524598 AK 04 1987 M & E CONSULTING INC R1 09/12/97 366.00 03/22/00 366.00 0.00 04/04/49 100%

TOTAL CONTRACT 524598 61,578.63 61,578.63 0.00

545575 AK 01 1987 BERNHARD MECHANICAL CN 05/03/99 362,665.69 06/02/00 362,665.69 0.00 01/27/00 100%
545575 AK 02 1987 BERNHARD MECHANICAL CN 05/03/99 362,664.00 06/02/00 362,664.00 0.00 01/27/00 100%
545575 AK 90 RETAINAGE WITHHELD CN 06/02/00 36,266.48-
545575 AK 91 RETAINAGE PAID CN 06/02/00 36,266.48 0.00

TOTAL CONTRACT 545575 725,329.69 725,329.69 0.00

AFS AK 4 AFS MISC. 489.74 06/25/99 489.74 0.00 100%
AFS AK 5 AFS TESTING 0.00 0.00 0.00
AFS AK 6 AFS BLD RISK 1,664.00 07/24/00 1,664.00 0.00 100%
AFS AK 7 AFS ADM COST 3,770.00 02/22/00 3,770.00 0.00 100%
AFS AK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AK USL ECM FOR CONFERENCE CENTER 792,832.06 792,832.06 0.00

523987 AL 01 1987 POCHE' ASSOCIATES LTD FE 09/02/97 14,083.00 06/09/00 14,083.00 0.00 04/04/49 100%
523987 AL 02 1987 POCHE' ASSOCIATES LTD FE 09/02/97 14,082.00 06/09/00 14,082.00 0.00 04/04/49 100%
523987 AL 03 1987 POCHE' ASSOCIATES LTD R1 09/02/97 321.92 06/09/00 321.92 0.00 04/04/49 100%
523987 AL 04 1987 POCHE' ASSOCIATES LTD R1 09/02/97 321.00 06/09/00 321.00 0.00 04/04/49 100%

TOTAL CONTRACT 523987 28,807.92 28,807.92 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 155
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550326 AL 01 1987 KDM ELECTRIC INC CN 08/23/99 157,004.32 08/30/00 157,004.32 0.00 04/19/00 100%
550326 AL 02 1987 KDM ELECTRIC INC CN 08/23/99 157,004.32 08/30/00 157,004.32 0.00 04/19/00 100%
550326 AL 03 1987 KDM ELECTRIC INC PL 08/23/99 12,750.32 08/30/00 12,750.32 0.00 04/19/00 100%
550326 AL 04 1987 KDM ELECTRIC INC PL 08/23/99 12,749.68 08/30/00 12,749.68 0.00 04/19/00 100%
550326 AL 90 RETAINAGE WITHHELD CN 08/30/00 33,950.86-
550326 AL 91 RETAINAGE PAID CN 08/30/00 33,950.86 0.00

TOTAL CONTRACT 550326 339,508.64 339,508.64 0.00

AFS AL 4 AFS MISC. 487.10 08/17/99 487.10 0.00 100%
AFS AL 5 AFS TESTING 0.00 0.00 0.00
AFS AL 6 AFS BLD RISK 560.00 07/25/00 560.00 0.00 100%
AFS AL 7 AFS ADM COST 162.50 02/22/00 162.50 0.00 100%
AFS AL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AL NSU ECM FOR 4 BUILDINGS 369,526.16 369,526.16 0.00

524601 AM 01 1987 ASSOCIATED DESIGN GROUP INC RE 09/12/97 15,406.00 07/24/01 15,406.00 0.00 04/04/49 100%
524601 AM 02 1987 ASSOCIATED DESIGN GROUP INC RE 09/12/97 15,406.00 07/24/01 15,406.00 0.00 04/04/49 100%
524601 AM 03 1987 ASSOCIATED DESIGN GROUP INC R1 09/12/97 323.22 07/24/01 323.22 0.00 04/04/49 100%
524601 AM 04 1987 ASSOCIATED DESIGN GROUP INC R1 09/12/97 323.00 07/24/01 323.00 0.00 04/04/49 100%
524601 AM 05 1987 ASSOCIATED DESIGN GROUP INC R2 09/12/97 4,250.00 07/24/01 4,250.00 0.00 04/04/49 100%
524601 AM 06 1987 ASSOCIATED DESIGN GROUP INC R2 09/12/97 4,250.00 07/24/01 4,250.00 0.00 04/04/49 100%
524601 AM 07 1987 ASSOCIATED DESIGN GROUP INC R3 09/12/97 1,375.00 07/24/01 1,375.00 0.00 04/04/49 100%
524601 AM 08 1987 ASSOCIATED DESIGN GROUP INC R3 09/12/97 1,375.00 07/24/01 1,375.00 0.00 04/04/49 100%

TOTAL CONTRACT 524601 42,708.22 42,708.22 0.00

554465 AM 01 1987 BERNHARD MECHANICAL CN 01/03/00 173,630.16 02/23/01 173,630.16 0.00 08/30/00 100%
554465 AM 02 1987 BERNHARD MECHANICAL CN 01/03/00 173,629.00 02/23/01 173,629.00 0.00 08/30/00 100%
554465 AM 90 RETAINAGE WITHHELD CN 02/23/01 34,725.92-
554465 AM 91 RETAINAGE PAID CN 02/23/01 34,725.92 0.00

TOTAL CONTRACT 554465 347,259.16 347,259.16 0.00

AFS AM 1 AFS ACT 264.00 12/04/98 264.00 0.00 100%
AFS AM 4 AFS MISC. 499.78 01/19/00 499.78 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 156
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AM 5 AFS TESTING 0.00 0.00 0.00
AFS AM 6 AFS BLD RISK 497.00 04/17/01 497.00 0.00 100%
AFS AM 7 AFS ADM COST 130.00 02/22/00 130.00 0.00 100%
AFS AM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AM NSU ECM FOR PRATHER COLISEUM 391,358.16 391,358.16 0.00

525126 AN 01 1987 KRAMER ENGINEERING INC FE 09/26/97 15,351.00 12/14/99 15,351.00 0.00 04/04/49 100%
525126 AN 02 1987 KRAMER ENGINEERING INC FE 09/26/97 15,350.00 12/14/99 15,350.00 0.00 04/04/49 100%
525126 AN 03 1987 KRAMER ENGINEERING INC R1 09/26/97 319.71 12/14/99 319.71 0.00 04/04/49 100%
525126 AN 04 1987 KRAMER ENGINEERING INC R1 09/26/97 319.00 12/14/99 319.00 0.00 04/04/49 100%

TOTAL CONTRACT 525126 31,339.71 31,339.71 0.00

543141 AN 01 1987 ALLRITE ELECTRIC INC CN 04/05/99 179,449.70 12/07/99 179,449.70 0.00 09/29/99 100%
543141 AN 02 1987 ALLRITE ELECTRIC INC CN 04/05/99 179,449.00 12/07/99 179,449.00 0.00 09/29/99 100%
543141 AN 90 RETAINAGE WITHHELD CN 12/07/99 35,890.00-
543141 AN 91 RETAINAGE PAID CN 12/07/99 35,890.00 0.00

TOTAL CONTRACT 543141 358,898.70 358,898.70 0.00

AFS AN D CONT FEDERL 0.00 0.00 0.00
AFS AN F AFC (STATE) 0.00 0.00 0.00
AFS AN G AFC(FEDERAL) 0.00 0.00 0.00
AFS AN 4 AFS MISC. 548.92 03/30/99 548.92 0.00 100%
AFS AN 5 AFS TESTING 0.00 0.00 0.00
AFS AN 6 AFS BLD RISK 420.00 04/07/00 420.00 0.00 100%
AFS AN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AN LSU/BR ECM FOR 5 BUILDINGS 391,207.33 391,207.33 0.00

524399 AP 01 1987 GEORGE W TUCKER & ASSOC INC FE 09/08/97 21,582.50 03/16/01 21,582.50 0.00 04/04/49 100%
524399 AP 02 1987 GEORGE W TUCKER & ASSOC INC FE 09/08/97 21,582.50 03/16/01 21,582.50 0.00 04/04/49 100%

TOTAL CONTRACT 524399 43,165.00 43,165.00 0.00

553946 AP 01 1987 BERNHARD MECHANICAL CN 01/03/00 250,199.58 04/25/01 250,199.58 0.00 08/31/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 157
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553946 AP 02 1987 BERNHARD MECHANICAL CN 01/03/00 250,198.00 04/25/01 250,198.00 0.00 08/31/00 100%
553946 AP 90 RETAINAGE WITHHELD CN 04/25/01 50,039.76-
553946 AP 91 RETAINAGE PAID CN 04/25/01 50,039.76 0.00

TOTAL CONTRACT 553946 500,397.58 500,397.58 0.00

AFS AP 1 AFS ACT 264.00 01/25/99 264.00 0.00 100%
AFS AP 4 AFS MISC. 547.24 12/17/99 547.24 0.00 100%
AFS AP 5 AFS TESTING 0.00 0.00 0.00
AFS AP 6 AFS BLD RISK 826.00 02/20/01 826.00 0.00 100%
AFS AP 7 AFS ADM COST 591.00 06/07/02 591.00 0.00 100%
AFS AP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AP LSU/BR ECM FOR C.E.B.A. BLDG 545,790.82 545,790.82 0.00

524560 AQ 01 1987 F NEWTON & ASSOCIATES INC FE 09/12/97 8,231.50 11/22/00 8,231.50 0.00 04/04/49 100%
524560 AQ 02 1987 F NEWTON & ASSOCIATES INC FE 09/12/97 8,231.50 11/22/00 8,231.50 0.00 04/04/49 100%
524560 AQ 03 1987 F NEWTON & ASSOCIATES INC R1 09/12/97 207.51 11/22/00 207.51 0.00 04/04/49 100%
524560 AQ 04 1987 F NEWTON & ASSOCIATES INC R1 09/12/97 207.00 11/22/00 207.00 0.00 04/04/49 100%

TOTAL CONTRACT 524560 16,877.51 16,877.51 0.00

549061 AQ 01 1987 ATKINS INC CN 07/26/99 99,593.23 09/13/00 99,593.23 0.00 04/22/00 100%
549061 AQ 02 1987 ATKINS INC CN 07/26/99 99,592.00 09/13/00 99,592.00 0.00 04/22/00 100%
549061 AQ 90 RETAINAGE WITHHELD CN 09/13/00 19,918.52-
549061 AQ 91 RETAINAGE PAID CN 09/13/00 19,918.52 0.00

TOTAL CONTRACT 549061 199,185.23 199,185.23 0.00

AFS AQ 4 AFS MISC. 306.92 07/20/99 306.92 0.00 100%
AFS AQ 5 AFS TESTING 0.00 0.00 0.00
AFS AQ 6 AFS BLD RISK 594.00 07/25/00 594.00 0.00 100%
AFS AQ 7 AFS ADM COST 455.00 02/22/00 455.00 0.00 100%
AFS AQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AQ GRAMBLING ECM FOR 2 BLDGS 217,418.66 217,418.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 158
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524194 AR 01 1987 BARRON HEINBERG & BROCATO FE 08/27/97 17,365.00 06/29/01 17,365.00 0.00 04/04/49 100%
524194 AR 02 1987 BARRON HEINBERG & BROCATO FE 08/27/97 17,365.00 06/29/01 17,365.00 0.00 04/04/49 100%
524194 AR 03 1987 BARRON HEINBERG & BROCATO R1 08/27/97 216.00 06/29/01 216.00 0.00 04/04/49 100%
524194 AR 04 1987 BARRON HEINBERG & BROCATO R1 08/27/97 216.00 06/29/01 216.00 0.00 04/04/49 100%

TOTAL CONTRACT 524194 35,162.00 35,162.00 0.00

553931 AR 01 1987 BERNHARD MECHANICAL CN 01/03/00 193,713.42 04/11/01 193,713.42 0.00 06/12/00 100%
553931 AR 02 1987 BERNHARD MECHANICAL CN 01/03/00 193,713.41 04/11/01 193,713.41 0.00 06/12/00 100%
553931 AR 90 RETAINAGE WITHHELD CN 04/11/01 38,361.68-
553931 AR 91 RETAINAGE PAID CN 04/11/01 38,361.68 0.00

TOTAL CONTRACT 553931 387,426.83 387,426.83 0.00

AFS AR 4 AFS MISC. 501.46 01/04/00 501.46 0.00 100%
AFS AR 5 AFS TESTING 0.00 0.00 0.00
AFS AR 6 AFS BLD RISK 1,092.00 06/06/01 1,092.00 0.00 100%
AFS AR 7 AFS ADM COST 162.50 02/22/00 162.50 0.00 100%
AFS AR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AR NSU ECM FOR 5 BUILDINGS 424,344.79 424,344.79 0.00

525125 AS 01 1987 L'ACQUIS CONSULTING ENTERPRISE FE 09/26/97 15,992.50 04/25/01 15,992.50 0.00 04/04/49 100%
525125 AS 02 1987 L'ACQUIS CONSULTING ENTERPRISE FE 09/26/97 15,992.50 04/25/01 15,992.50 0.00 04/04/49 100%
525125 AS 03 1987 L'ACQUIS CONSULTING ENTERPRISE RE 09/26/97 2,000.00 04/25/01 2,000.00 0.00 04/04/49 100%
525125 AS 04 1987 L'ACQUIS CONSULTING ENTERPRISE RE 09/26/97 2,000.00 04/25/01 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 525125 35,985.00 35,985.00 0.00

540390 AS 01 1987 GNG CONSTRUCTION INC CN 01/04/99 173,770.65 05/17/00 173,770.65 0.00 12/01/99 100%
540390 AS 02 1987 GNG CONSTRUCTION INC CN 01/04/99 173,769.00 05/17/00 173,769.00 0.00 12/01/99 100%
540390 AS 03 1987 GNG CONSTRUCTION INC PL 01/04/99 14,080.00 05/17/00 14,080.00 0.00 12/01/99 100%
540390 AS 90 RETAINAGE WITHHELD CN 05/17/00 36,161.96-
540390 AS 91 RETAINAGE PAID CN 05/17/00 36,161.96 0.00

TOTAL CONTRACT 540390 361,619.65 361,619.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 159
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AS D CONT FEDERL 0.00 0.00 0.00
AFS AS F AFC (STATE) 0.00 0.00 0.00
AFS AS G AFC(FEDERAL) 0.00 0.00 0.00
AFS AS 4 AFS MISC. 536.86 12/21/98 536.86 0.00 100%
AFS AS 5 AFS TESTING 0.00 0.00 0.00
AFS AS 6 AFS BLD RISK 1,705.00 05/17/00 1,705.00 0.00 100%
AFS AS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AS SUNO ECM FOR 3 BUILDINGS 399,846.51 399,846.51 0.00

523983 AT 01 1987 POCHE' ASSOCIATES LTD 08/29/97 0.00 0.00 0.00 04/04/49
523983 AT 02 1987 POCHE' ASSOCIATES LTD 08/29/97 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 523983 0.00 0.00 0.00

528279 AT 01 1987 POCHE' ASSOCIATES LTD FE 08/29/97 10,645.00 06/09/00 10,645.00 0.00 04/04/49 100%
528279 AT 02 1987 POCHE' ASSOCIATES LTD FE 08/29/97 10,644.00 06/09/00 10,644.00 0.00 04/04/49 100%
528279 AT 03 1987 POCHE' ASSOCIATES LTD RE 08/29/97 10,395.00 06/09/00 10,395.00 0.00 04/04/49 100%
528279 AT 04 1987 POCHE' ASSOCIATES LTD RE 08/29/97 10,395.00 06/09/00 10,395.00 0.00 04/04/49 100%
528279 AT 05 1987 POCHE' ASSOCIATES LTD RE 08/29/97 197.02 06/09/00 197.02 0.00 04/04/49 100%
528279 AT 06 1987 POCHE' ASSOCIATES LTD RE 08/29/97 197.02 06/09/00 197.02 0.00 04/04/49 100%

TOTAL CONTRACT 528279 42,473.04 42,473.04 0.00

538129 AT 01 1987 KIRK KNOTT ELECTRIC INC CN 10/12/98 116,188.00 11/24/99 116,188.00 0.00 04/11/99 100%
538129 AT 02 1987 KIRK KNOTT ELECTRIC INC CN 10/12/98 113,187.00 11/24/99 113,187.00 0.00 04/11/99 100%
538129 AT 03 1987 KIRK KNOTT ELECTRIC INC PL 10/12/98 3,000.00 11/24/99 3,000.00 0.00 04/11/99 100%
538129 AT 90 RETAINAGE WITHHELD CN 11/24/99 23,237.50-
538129 AT 91 RETAINAGE PAID CN 11/24/99 23,237.50 0.00

TOTAL CONTRACT 538129 232,375.00 232,375.00 0.00

AFS AT 4 AFS MISC. 491.78 10/02/98 491.78 0.00 100%
AFS AT 5 AFS TESTING 0.00 0.00 0.00
AFS AT 6 AFS BLD RISK 402.00 09/08/99 402.00 0.00 100%
AFS AT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AT USL ECM AT H.L. GRIFFIN HALL 275,741.82 275,741.82 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 160
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551680 AV 01 1987 KRAMER ENGINEERING INC F1 08/30/99 14,834.00 02/15/02 14,834.00 0.00 04/04/49 100%
551680 AV 02 1987 KRAMER ENGINEERING INC F1 08/30/99 14,833.00 02/15/02 14,833.00 0.00 04/04/49 100%
551680 AV 03 1987 KRAMER ENGINEERING INC R1 08/30/99 284.01 02/15/02 284.01 0.00 04/04/49 100%
551680 AV 04 1987 KRAMER ENGINEERING INC R1 08/30/99 284.00 02/15/02 284.00 0.00 04/04/49 100%

TOTAL CONTRACT 551680 30,235.01 30,235.01 0.00

563878 AV 01 1987 KIRK KNOTT ELECTRIC INC CN 10/02/00 168,293.93 02/05/02 168,293.93 0.00 03/08/01 100%
563878 AV 02 1987 KIRK KNOTT ELECTRIC INC CN 10/02/00 165,291.00 02/05/02 165,291.00 0.00 03/08/01 100%
563878 AV 03 1987 KIRK KNOTT ELECTRIC INC PL 10/02/00 3,000.00 02/05/02 3,000.00 0.00 03/08/01 100%
563878 AV 90 RETAINAGE WITHHELD CN 02/05/02 33,658.49-
563878 AV 91 RETAINAGE PAID CN 02/05/02 33,658.49 0.00

TOTAL CONTRACT 563878 336,584.93 336,584.93 0.00

AFS AV 4 AFS MISC. 472.68 09/26/00 472.68 0.00 100%
AFS AV 5 AFS TESTING 0.00 0.00 0.00
AFS AV 6 AFS BLD RISK 600.00 08/02/01 600.00 0.00 100%
AFS AV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AV NICHOLLS/ELLENDER MEMORIAL LIB 367,892.62 367,892.62 0.00

551369 AW 01 1987 POCHE' ASSOCIATES LTD F1 08/05/99 12,097.00 11/25/03 12,097.00 0.00 04/04/49 100%
551369 AW 02 1987 POCHE' ASSOCIATES LTD F1 08/05/99 12,096.00 11/25/03 12,096.00 0.00 04/04/49 100%

TOTAL CONTRACT 551369 24,193.00 24,193.00 0.00

567464 AW 01 1987 KIRK KNOTT ELECTRIC INC CN 03/05/01 137,321.74 12/17/02 137,321.74 0.00 11/11/01 100%
567464 AW 02 1987 KIRK KNOTT ELECTRIC INC CN 03/05/01 137,319.00 12/17/02 137,319.00 0.00 11/11/01 100%
567464 AW 90 RETAINAGE WITHHELD CN 12/17/02 27,464.07-
567464 AW 91 RETAINAGE PAID CN 12/17/02 27,464.07 0.00

TOTAL CONTRACT 567464 274,640.74 274,640.74 0.00

AFS AW 4 AFS MISC. 952.50 02/16/01 952.50 0.00 100%
AFS AW 5 AFS TESTING 0.00 0.00 0.00
AFS AW 6 AFS BLD RISK 912.00 01/09/03 912.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 161
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AW SLU ECM/TEACHERS ED CENTER 300,698.24 300,698.24 0.00

578832 BA 01 1987 GREGORY C RIGAMER & ASSOC INC PR 01/02/02 8,800.00 11/26/02 8,800.00 0.00 09/30/02 100%

TOTAL CONTRACT 578832 8,800.00 8,800.00 0.00

TOTAL SUB-PROJECT BA DEV ENERGY MGMT REPORT MODULE 8,800.00 8,800.00 0.00

592959 BC 01 1987 GREGORY C RIGAMER & ASSOC INC PR 01/20/03 17,800.00 02/10/04 6,800.00 11,000.00 06/30/04 38%
592959 BC 02 1987 GREGORY C RIGAMER & ASSOC INC PR 01/20/03 11,180.00 02/10/04 11,180.00 0.00 06/30/04 100%

TOTAL CONTRACT 592959 28,980.00 17,980.00 11,000.00

TOTAL SUB-PROJECT BC FM INTERNET PROGRAM ENHANCEMEN 28,980.00 17,980.00 11,000.00

606249 BD 01 1987 GEORGE W TUCKER & ASSOC INC PR 01/05/04 10,000.00 10/01/04 10,000.00 0.00 03/06/04 100%

TOTAL CONTRACT 606249 10,000.00 10,000.00 0.00

610398 BD 01 1987 GEORGE W TUCKER & ASSOC INC PR 05/24/04 8,647.02 0.00 8,647.02 08/23/04
610398 BD 02 1987 GEORGE W TUCKER & ASSOC INC PR 05/24/04 1,352.98 0.00 1,352.98 08/23/04

TOTAL CONTRACT 610398 10,000.00 0.00 10,000.00

TOTAL SUB-PROJECT BD ENG STUDY UNDERGRD HTG WATER 20,000.00 10,000.00 10,000.00

616561 BE 01 1987 TME INC PR 06/15/04 2,416.61 12/10/04 2,416.61 0.00 12/13/04 100%

TOTAL CONTRACT 616561 2,416.61 2,416.61 0.00

TOTAL SUB-PROJECT BE REVIEW PERFORMANCE BASED CONTR 2,416.61 2,416.61 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 162
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287011 ZZ 10 FEDERAL MONEY NOT 0.00 0.00 0.00

TOTAL CONTRACT G46287011 0.00 0.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 0.00 0.00 0.00

AFS 00 U UNCOLLECTED 14,578,684.87 0.00 14,578,684.87
*G46287002 01 01 GAUDET 02/20/87 13,098.00 06/28/89 13,098.00 0.00 100%

TOTAL CONTRACT G46287002 13,098.00 13,098.00 0.00

*G46287016 01 01 LANDIS & GYR POWERS 06/27/88 150,372.43 09/08/89 150,372.43 0.00 04/19/89 100%
*G46287016 01 98 LANDIS & GYR POWERS 06/27/88 11,500.00 09/08/89 11,500.00 0.00 04/19/89 100%

TOTAL CONTRACT G46287016 161,872.43 161,872.43 0.00

*G46287161 01 01 TIME TREND COMPU 01/27/93 4,112.68 04/28/93 4,112.68 0.00 100%

TOTAL CONTRACT G46287161 4,112.68 4,112.68 0.00

*G46287201 01 01 IBM CORPORATION 01/27/93 364.00 03/29/93 364.00 0.00 100%

TOTAL CONTRACT G46287201 364.00 364.00 0.00

*G46287223 01 01 PROJECT ADM 0.00 02/23/95 0.00 0.00

TOTAL CONTRACT G46287223 0.00 0.00 0.00

AFS 01 7 AFS ADM COST 7,842.10 04/07/99 7,842.10 0.00 100%

TOTAL SUB-PROJECT 01 LSU EUNICE ENERGY CONSERVATION 14,765,974.08 187,289.21 14,578,684.87

*G46287000 02 01 LSU MED/IN-HOUSE 12/12/86 80,440.00 06/14/88 80,440.00 0.00 100%

TOTAL CONTRACT G46287000 80,440.00 80,440.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 163
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287207 02 01 MV-ENERGY CONS. 374.82 04/19/93 374.82 0.00 100%

TOTAL CONTRACT G46287207 374.82 374.82 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 MISCELLANEOUS 80,814.82 80,814.82 0.00

*G46287006 03 01 DON CHESSON & ASSOC 06/24/87 9,382.00 12/19/88 9,382.00 0.00 100%
*G46287006 03 99 DON CHESSON & ASSOC 0.00 0.00 0.00

TOTAL CONTRACT G46287006 9,382.00 9,382.00 0.00

*G46287012 03 01 BERNHARD MECHANICAL 09/08/88 98,185.00 12/21/88 98,185.00 0.00 09/27/88 100%
*G46287012 03 98 BERNHARD MECHANICAL 09/08/88 3,300.00 12/21/88 3,300.00 0.00 09/27/88 100%

TOTAL CONTRACT G46287012 101,485.00 101,485.00 0.00

*G46287015 03 01 MV- BLDRS RISK 06/14/88 1,496.02 06/25/91 1,496.02 0.00 100%

TOTAL CONTRACT G46287015 1,496.02 1,496.02 0.00

*G46287017 03 01 RICHARD CONST 05/16/88 1,000.00 11/02/88 1,000.00 0.00 05/21/88 100%

TOTAL CONTRACT G46287017 1,000.00 1,000.00 0.00

TOTAL SUB-PROJECT 03 REPLACE CHILLER NAT RES BLDG. 113,363.02 113,363.02 0.00

*G46287009 04 01 MARTIN & ASC 07/01/87 32,580.00 10/20/88 32,580.00 0.00 09/01/88 100%
*G46287009 04 02 MARTIN & ASC 07/01/87 625.31 10/20/88 625.31 0.00 05/31/88 100%

TOTAL CONTRACT G46287009 33,205.31 33,205.31 0.00

*G46287245 04 01 CHARLES E CRAIG, JR. 07/14/94 5,000.00 12/15/94 5,000.00 0.00 12/31/94 100%

TOTAL CONTRACT G46287245 5,000.00 5,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 164
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287258 04 01 CHARLES E. CRAIG, JR 12/09/94 9,235.00 01/09/96 9,235.00 0.00 12/31/95 100%

TOTAL CONTRACT G46287258 9,235.00 9,235.00 0.00

507391 CV 1987 CHARLES E CRAIG JR 6,378.12 6,378.12 0.00
507391 04 01 1987 CHARLES E CRAIG JR 01/02/96 5,378.13 01/10/97 5,378.13 0.00 12/31/96 100%

TOTAL CONTRACT 507391 1MULT 11,756.25 11,756.25 0.00

514107 04 01 1987 CHARLES E CRAIG JR 01/02/97 12,500.00 12/29/97 12,500.00 0.00 12/31/97 100%

TOTAL CONTRACT 514107 1MULT 12,500.00 12,500.00 0.00

540095 04 03 1987 RICHARD C THEVENET 11/17/98 4,150.00 05/10/00 4,150.00 0.00 04/30/00 100%

TOTAL CONTRACT 540095 1MULT 4,150.00 4,150.00 0.00

558490 04 01 1987 RICHARD C THEVENET PR 05/01/00 9,000.00 10/05/01 9,000.00 0.00 09/30/01 100%
558490 04 02 1987 RICHARD C THEVENET R1 05/01/00 2,583.44 10/05/01 2,583.44 0.00 09/30/01 100%

TOTAL CONTRACT 558490 1MULT 11,583.44 11,583.44 0.00

576405 04 03 1987 RICHARD C THEVENET PR 10/01/01 9,000.00 03/06/03 9,000.00 0.00 09/13/02 100%
576405 04 04 1987 RICHARD C THEVENET R1 10/01/01 0.00 03/06/03 0.00 0.00 09/13/02

TOTAL CONTRACT 576405 1MULT 9,000.00 9,000.00 0.00

590191 04 03 1987 RICHARD C THEVENET PR 09/14/02 6,000.00 09/16/03 6,000.00 0.00 09/13/03 100%
590191 04 04 1987 RICHARD C THEVENET R1 09/14/02 69.12 09/16/03 69.12 0.00 09/13/03 100%

TOTAL CONTRACT 590191 1MULT 6,069.12 6,069.12 0.00

TOTAL SUB-PROJECT 04 MISCELLANEOUS 102,499.12 102,499.12 0.00

*G46287007 05 01 LOUISIANA CONTROLS 07/01/87 5,680.00 11/24/87 5,680.00 0.00 100%

TOTAL CONTRACT G46287007 5,680.00 5,680.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 165
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 05 OPELOUSAS DEV CTR/GUILLORY DEV 5,680.00 5,680.00 0.00

*G46287019 06 01 BROCK ENGINEERING 12/06/88 7,776.00 06/29/93 7,776.00 0.00 100%
*G46287019 06 02 BROCK ENGINEERING 09/09/91 431.20 02/06/92 431.20 0.00 100%
*G46287019 06 80 BROCK ENGINEERING 12/06/88 5,950.00 06/29/93 5,950.00 0.00 100%

TOTAL CONTRACT G46287019 14,157.20 14,157.20 0.00

*G46287095 06 01 MV-PART 6 18.70 11/26/91 18.70 0.00 100%

TOTAL CONTRACT G46287095 18.70 18.70 0.00

*G46287097 06 01 MV-BUILDERS RISK 405.00 08/20/92 405.00 0.00 100%

TOTAL CONTRACT G46287097 405.00 405.00 0.00

*G46287101 06 01 CORPORATE MECHAN 10/03/91 75,224.07 08/12/92 75,224.07 0.00 06/24/92 100%
*G46287101 06 80 CORPORATE MECHAN 10/03/91 70,000.00 07/08/92 70,000.00 0.00 06/24/92 100%

TOTAL CONTRACT G46287101 145,224.07 145,224.07 0.00

TOTAL SUB-PROJECT 06 LSU BR CHEMICAL ENGR BUILDING 159,804.97 159,804.97 0.00

*G46287021 07 01 GEORGE TUCKER & A 12/12/88 4,059.00 06/29/92 4,059.00 0.00 100%
*G46287021 07 80 GEORGE TUCKER & A 12/12/88 4,059.00 06/29/92 4,059.00 0.00 100%

TOTAL CONTRACT G46287021 8,118.00 8,118.00 0.00

*G46287034 07 01 COASTAL AIR BAL 09/18/89 2,043.00 07/25/90 2,043.00 0.00 11/01/89 100%
*G46287034 07 80 COASTAL AIR BAL 09/18/89 2,042.00 07/25/90 2,042.00 0.00 100%

TOTAL CONTRACT G46287034 4,085.00 4,085.00 0.00

*G46287081 07 01 AIRTROL INC 04/22/91 47,236.50 05/05/92 47,236.50 0.00 11/17/91 100%
*G46287081 07 80 AIRTROL INC 04/22/91 47,236.50 05/05/92 47,236.50 0.00 09/03/94 100%

TOTAL CONTRACT G46287081 94,473.00 94,473.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 166
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287091 07 01 MV BLD RISK PART 522.00 03/13/92 522.00 0.00 100%

TOTAL CONTRACT G46287091 522.00 522.00 0.00

TOTAL SUB-PROJECT 07 LSU BR ATKINSON HALL 107,198.00 107,198.00 0.00

*G46287020 08 01 GEORGE TUCKER & A 6,429.50 06/18/91 6,429.50 0.00 100%
*G46287020 08 80 GEORGE TUCKER & ASC 12/12/88 6,429.50 06/18/91 6,429.50 0.00 100%

TOTAL CONTRACT G46287020 12,859.00 12,859.00 0.00

*G46287047 08 01 AIRTROL INC 07/13/90 98,128.00 04/16/91 98,128.00 0.00 12/12/90 100%
*G46287047 08 80 AIRTROL INC 07/13/90 53,932.00 04/16/91 53,932.00 0.00 12/12/90 100%
*G46287047 08 98 AIRTROL INC 07/13/90 3,500.00 04/16/91 3,500.00 0.00 12/12/90 100%

TOTAL CONTRACT G46287047 155,560.00 155,560.00 0.00

TOTAL SUB-PROJECT 08 LSU BR GEOLOGY BUILDING 168,419.00 168,419.00 0.00

*G46287086 09 01 BELCHER-CHESSON 2,269.30 03/23/94 2,269.30 0.00 100%
*G46287086 09 02 BELCHER-CHESSON INC 03/04/94 334.20 03/23/94 334.20 0.00 100%
*G46287086 09 80 BELCHER-CHESSON 2,269.30 03/23/94 2,269.30 0.00 100%
*G46287086 09 81 BELCHER-CHESSON INC 03/04/94 334.20 03/23/94 334.20 0.00 100%

TOTAL CONTRACT G46287086 5,207.00 5,207.00 0.00

*G46287092 09 01 BERNHARD BROS MEC 04/25/91 21,376.00 05/06/93 21,376.00 0.00 03/19/92 100%
*G46287092 09 80 BERNHARD BROS MEC 04/25/91 21,376.00 05/06/93 21,376.00 0.00 03/19/92 100%

TOTAL CONTRACT G46287092 42,752.00 42,752.00 0.00

*G46287099 09 01 MV BLD RISK (PAR 520.00 04/23/93 520.00 0.00 100%

TOTAL CONTRACT G46287099 520.00 520.00 0.00

TOTAL SUB-PROJECT 09 LSU BR LIFE SCIENCE BUILDING 48,479.00 48,479.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 167
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287023 10 01 DANIEL T CALONGNE 12/22/88 3,412.00 10/01/91 3,412.00 0.00 100%
*G46287023 10 80 DANIEL T CALONGNE 12/22/88 3,411.00 10/01/91 3,411.00 0.00 100%

TOTAL CONTRACT G46287023 6,823.00 6,823.00 0.00

*G46287048 10 01 SACO ELECTRIC INC 09/28/90 28,141.00 10/29/91 28,141.00 0.00 03/11/91 100%
*G46287048 10 80 SACO ELECTRIC INC 09/28/90 33,491.00 10/29/91 33,491.00 0.00 03/11/91 100%
*G46287048 10 98 SACO ELECTRIC INC 09/28/90 5,350.00 06/18/91 5,350.00 0.00 03/11/91 100%

TOTAL CONTRACT G46287048 66,982.00 66,982.00 0.00

TOTAL SUB-PROJECT 10 LSU BR ELECTRICAL ENGR BUILDNG 73,805.00 73,805.00 0.00

*G46287035 12 01 ENERGY SOLUTIONS 01/07/90 37,057.00 07/25/90 37,057.00 0.00 04/07/90 100%
*G46287035 12 80 ENERGY SOLUTUTIONS 01/07/90 37,056.00 07/25/90 37,056.00 0.00 04/07/90 100%

TOTAL CONTRACT G46287035 74,113.00 74,113.00 0.00

TOTAL SUB-PROJECT 12 UNO T/A 74,113.00 74,113.00 0.00

*G46287037 13 01 BROCK ENGINEERING 03/21/90 5,207.50 01/21/92 5,207.50 0.00 100%
*G46287037 13 80 BROCK ENGINEERING 03/21/90 3,035.50 01/21/92 3,035.50 0.00 100%

TOTAL CONTRACT G46287037 8,243.00 8,243.00 0.00

*G46287087 13 01 AIRTROL INC 06/19/91 48,039.00 01/22/92 48,039.00 0.00 11/07/91 100%
*G46287087 13 80 AIRTROL INC 06/19/91 48,039.00 01/22/92 48,039.00 0.00 11/07/91 100%

TOTAL CONTRACT G46287087 96,078.00 96,078.00 0.00

*G46287088 13 01 MV BLD RISK PART 236.00 03/13/92 236.00 0.00 100%

TOTAL CONTRACT G46287088 236.00 236.00 0.00

TOTAL SUB-PROJECT 13 LSU BR HOME ECONOMICS BUILDING 104,557.00 104,557.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 168
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287036 14 01 LEBLANC & ASSAF 04/02/90 24,950.00 07/25/90 24,950.00 0.00 05/17/90 100%
*G46287036 14 80 LEBLANC & ASSAF 04/02/90 24,950.00 07/25/90 24,950.00 0.00 05/17/90 100%

TOTAL CONTRACT G46287036 49,900.00 49,900.00 0.00

TOTAL SUB-PROJECT 14 LSU ASSEMBLY CENTER T/A 49,900.00 49,900.00 0.00

*G46287039 15 01 GEORGE TUCKER & A 05/03/90 26,788.50 04/01/93 26,788.50 0.00 100%
*G46287039 15 80 GEORGE TUCKER & A 05/03/90 24,336.50 04/01/93 24,336.50 0.00 100%

TOTAL CONTRACT G46287039 51,125.00 51,125.00 0.00

*G46287082 15 01 MV-BUILDERS RISK 05/13/91 2,656.00 11/20/92 2,656.00 0.00 100%

TOTAL CONTRACT G46287082 2,656.00 2,656.00 0.00

*G46287109 15 01 AIRTROL INC 12/26/91 284,196.50 01/22/93 284,196.50 0.00 09/08/92 100%
*G46287109 15 80 AIRTROL INC 12/26/91 264,929.50 01/20/93 264,929.50 0.00 09/08/92 100%

TOTAL CONTRACT G46287109 549,126.00 549,126.00 0.00

*G46287111 15 01 MPOENERGY MGT EQ 01/24/92 54,412.00 10/05/92 54,412.00 0.00 100%

TOTAL CONTRACT G46287111 54,412.00 54,412.00 0.00

TOTAL SUB-PROJECT 15 LSU BR VARIOUS BUILDINGS 657,319.00 657,319.00 0.00

*G46287038 16 01 CARY B GAMBLE & ASC 04/23/90 2,292.15 09/25/90 2,292.15 0.00 100%

TOTAL CONTRACT G46287038 2,292.15 2,292.15 0.00

TOTAL SUB-PROJECT 16 LSU MED CTR NO CTRL UTIL PLANT 2,292.15 2,292.15 0.00

*G46287049 17 01 ENERGY SOLUTIONS 12/17/90 49,718.00 07/26/91 49,718.00 0.00 04/15/91 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 169
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287049 17 80 ENERGY SOLUTIONS 12/17/90 49,718.00 07/26/91 49,718.00 0.00 04/15/91 100%

TOTAL CONTRACT G46287049 99,436.00 99,436.00 0.00

TOTAL SUB-PROJECT 17 UNO T/A AUDIT 99,436.00 99,436.00 0.00

*G46287050 18 01 BOSE K GIBSON 12/21/90 33,141.50 05/28/91 33,141.50 0.00 04/15/91 100%
*G46287050 18 80 BOSE K GIBSON 12/21/90 33,141.50 05/28/91 33,141.50 0.00 04/15/91 100%

TOTAL CONTRACT G46287050 66,283.00 66,283.00 0.00

TOTAL SUB-PROJECT 18 UNO T/A 66,283.00 66,283.00 0.00

*G46287060 19 01 ENERGY SOLUTIONS INC 02/15/91 22,965.00 02/21/92 22,965.00 0.00 04/15/91 100%
*G46287060 19 80 ENERGY SOLUTIONS INC 22,963.00 02/21/92 22,963.00 0.00 100%

TOTAL CONTRACT G46287060 45,928.00 45,928.00 0.00

TOTAL SUB-PROJECT 19 LSU BR T/A 45,928.00 45,928.00 0.00

*G46287008 2A 01 MV 07/17/87 5,551.52 08/20/93 5,551.52 0.00 100%

TOTAL CONTRACT G46287008 5,551.52 5,551.52 0.00

*G46287010 2A 01 KEMRON-DEPT NATURAL 10/25/87 1,035.00 12/02/87 1,035.00 0.00 11/09/87 100%

TOTAL CONTRACT G46287010 1,035.00 1,035.00 0.00

*G46287024 2A 01 LEBLANC & ASSAF 12/19/88 17,436.50 03/08/89 17,436.50 0.00 100%
*G46287024 2A 80 LEBLANC & ASSAF 12/19/88 17,436.50 03/15/90 17,436.50 0.00 100%

TOTAL CONTRACT G46287024 34,873.00 34,873.00 0.00

*G46287025 2A 01 ENERGY SOLUTIONS 12/19/88 11,842.70 03/08/89 11,842.70 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 170
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287025 2A 80 ENERGY SOLUTIONS 12/19/88 11,842.70 03/15/90 11,842.70 0.00 100%

TOTAL CONTRACT G46287025 23,685.40 23,685.40 0.00

*G46287026 2A 01 INS TECH 05/01/89 1,575.00 01/23/90 1,575.00 0.00 05/30/89 100%

TOTAL CONTRACT G46287026 1,575.00 1,575.00 0.00

*G46287027 2A 01 REILY ELEC-ST CAP-ST 04/12/89 26,597.00 12/14/89 26,597.00 0.00 100%

TOTAL CONTRACT G46287027 26,597.00 26,597.00 0.00

TOTAL SUB-PROJECT 2A LSU INHOUSE CHILLERS 93,316.92 93,316.92 0.00

*G46287061 20 01 BELCHER-CHESSON 02/15/91 21,907.00 01/30/92 21,907.00 0.00 04/15/91 100%
*G46287061 20 80 BELCHER-CHESSON 02/15/91 21,906.00 01/30/92 21,906.00 0.00 04/15/91 100%

TOTAL CONTRACT G46287061 43,813.00 43,813.00 0.00

TOTAL SUB-PROJECT 20 LSU BR T/A 43,813.00 43,813.00 0.00

*G46287062 21 01 RONMARK ENG 02/15/91 22,199.00 01/24/92 22,199.00 0.00 04/15/91 100%
*G46287062 21 80 RONMARK ENG 02/15/91 22,197.00 01/24/92 22,197.00 0.00 04/15/91 100%

TOTAL CONTRACT G46287062 44,396.00 44,396.00 0.00

TOTAL SUB-PROJECT 21 LSU BR T/A 44,396.00 44,396.00 0.00

*G46287063 22 01 LEBLANC & ASSAF 02/15/91 20,130.00 01/24/92 20,130.00 0.00 04/15/91 100%
*G46287063 22 80 LEBLANC & ASSAF 02/15/91 23,316.00 01/24/92 23,316.00 0.00 04/15/91 100%

TOTAL CONTRACT G46287063 43,446.00 43,446.00 0.00

TOTAL SUB-PROJECT 22 LSU BR T/A 43,446.00 43,446.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 171
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287064 23 01 MAYERS & ASSOC 02/15/91 21,516.00 01/24/92 21,516.00 0.00 04/15/91 100%
*G46287064 23 80 MAYERS & ASSOC 02/15/91 21,513.00 01/24/92 21,513.00 0.00 04/15/91 100%

TOTAL CONTRACT G46287064 43,029.00 43,029.00 0.00

TOTAL SUB-PROJECT 23 LSU BR T/A 43,029.00 43,029.00 0.00

*G46287065 24 01 DANIEL T CALONGNE 02/15/91 19,937.50 02/11/92 19,937.50 0.00 04/15/91 100%
*G46287065 24 80 DANIEL T CALONGNE 19,932.50 02/11/92 19,932.50 0.00 100%

TOTAL CONTRACT G46287065 39,870.00 39,870.00 0.00

TOTAL SUB-PROJECT 24 LSU BR T/A 39,870.00 39,870.00 0.00

*G46287066 25 01 TEEI/WHITNEY ASSOC 02/15/91 24,603.00 01/24/92 24,603.00 0.00 04/15/91 100%
*G46287066 25 80 TEEI/WHITNEY ASSOC 02/15/91 24,603.00 01/24/92 24,603.00 0.00 04/15/91 100%

TOTAL CONTRACT G46287066 49,206.00 49,206.00 0.00

TOTAL SUB-PROJECT 25 LSU BR T/A 49,206.00 49,206.00 0.00

*G46287067 26 01 BERNHARD MECHANI 09/28/92 51,259.11 03/15/93 51,259.11 0.00 04/16/93 100%
*G46287067 26 80 BERNHARD MECHANI 09/28/92 27,969.10 01/19/93 27,969.10 0.00 02/11/93 100%

TOTAL CONTRACT G46287067 79,228.21 79,228.21 0.00

*G46287074 26 01 BROCK ENG 03/06/91 5,826.26 07/13/93 5,826.26 0.00 100%
*G46287074 26 80 BROCK ENG 03/06/91 3,356.90 01/19/93 3,356.90 0.00 100%

TOTAL CONTRACT G46287074 9,183.16 9,183.16 0.00

*G46287094 26 01 TECH TEST INC OF 09/03/91 1,500.00 12/12/91 1,500.00 0.00 10/23/91 100%

TOTAL CONTRACT G46287094 1,500.00 1,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 172
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 26 LSU BR DAVID BOYD HALL 89,911.37 89,911.37 0.00

*G46287075 27 01 POCHE' ASSOCIATED LT 02/15/91 23,117.50 01/30/92 23,117.50 0.00 04/15/91 100%

TOTAL CONTRACT G46287075 23,117.50 23,117.50 0.00

TOTAL SUB-PROJECT 27 DELGADO T/A 23,117.50 23,117.50 0.00

*G46287077 28 01 DANIEL T CALOGNE 03/14/91 5,824.51 06/26/92 5,824.51 0.00 100%
*G46287077 28 80 DANIEL T CALONGNE 03/14/91 5,824.49 06/26/92 5,824.49 0.00 100%

TOTAL CONTRACT G46287077 11,649.00 11,649.00 0.00

*G46287104 28 01 SACO ELECTRIC I 11/08/91 70,121.00 07/30/92 70,121.00 0.00 04/15/92 100%
*G46287104 28 80 SACO ELECTRIC I 11/08/91 70,121.00 07/30/92 70,121.00 0.00 04/15/92 100%

TOTAL CONTRACT G46287104 140,242.00 140,242.00 0.00

*G46287105 28 01 MV-PART 28 0.00 0.00 0.00

TOTAL CONTRACT G46287105 0.00 0.00 0.00

*G46287106 28 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46287106 0.00 0.00 0.00

*G46287107 28 01 MV-BUILDERS RISK 344.00 08/20/92 344.00 0.00 100%

TOTAL CONTRACT G46287107 344.00 344.00 0.00

*G46287112 28 01 JOHNSON CONTROLS 01/24/92 25,310.00 11/05/93 25,310.00 0.00 100%
*G46287112 28 80 JOHNSON CONTROLS 01/24/92 25,310.00 11/05/93 25,310.00 0.00 100%

TOTAL CONTRACT G46287112 50,620.00 50,620.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 173
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287130 28 01 DANIEL T CALONGN 05/28/92 1,610.00 06/26/92 1,610.00 0.00 100%
*G46287130 28 80 DANIEL T CALONGN 05/28/92 1,610.00 06/26/92 1,610.00 0.00 100%

TOTAL CONTRACT G46287130 3,220.00 3,220.00 0.00

TOTAL SUB-PROJECT 28 LSU BR ASSEMBLY CENTER 206,075.00 206,075.00 0.00

*G46287057 31 01 MCNEESE LIGHT MOD 06/14/91 45.36 09/16/91 45.36 0.00 100%

TOTAL CONTRACT G46287057 45.36 45.36 0.00

TOTAL SUB-PROJECT 31 MCNEESE LIGHT MODIFICATIONS 45.36 45.36 0.00

*G46287069 32 01 BROCK ENGINEERIN 03/01/91 11,301.90 01/30/92 11,301.90 0.00 05/31/91 100%
*G46287069 32 80 BROCK ENGINEERIN 03/01/91 11,301.90 01/30/92 11,301.90 0.00 05/31/91 100%

TOTAL CONTRACT G46287069 22,603.80 22,603.80 0.00

TOTAL SUB-PROJECT 32 LSU BR T/A 22,603.80 22,603.80 0.00

*G46287070 33 01 POCHE'ASSOC LTD 03/01/91 12,503.00 02/04/92 12,503.00 0.00 05/31/91 100%
*G46287070 33 80 POCHE'ASSOC LTD 03/01/91 12,502.00 02/04/92 12,502.00 0.00 05/31/91 100%

TOTAL CONTRACT G46287070 25,005.00 25,005.00 0.00

TOTAL SUB-PROJECT 33 LSU BR T/A 25,005.00 25,005.00 0.00

*G46287080 34 01 BELCHER-CHESSON 04/13/91 49,080.72 01/10/92 49,080.72 0.00 12/31/91 100%

TOTAL CONTRACT G46287080 49,080.72 49,080.72 0.00

*G46287093 34 01 TECH TEST INC OF 09/03/91 500.00 10/04/91 500.00 0.00 08/30/91 100%

TOTAL CONTRACT G46287093 500.00 500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 174
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 34 SOUTH LA MEDICAL CENTER 49,580.72 49,580.72 0.00

*G46287078 35 01 GEORGE TUCKER & ASSO 04/07/91 24,782.75 05/28/91 24,782.75 0.00 06/06/91 100%

TOTAL CONTRACT G46287078 24,782.75 24,782.75 0.00

TOTAL SUB-PROJECT 35 WOODDALE T/A 24,782.75 24,782.75 0.00

*G46287108 36 01 GEORGE TUCKER & 07/19/91 20,328.00 01/17/92 20,328.00 0.00 09/29/91 100%

TOTAL CONTRACT G46287108 20,328.00 20,328.00 0.00

TOTAL SUB-PROJECT 36 UNIDENTIFIED 20,328.00 20,328.00 0.00

*G46287114 37 01 GEORGE TUCKER & 02/14/92 7,660.00 09/16/93 7,660.00 0.00 100%

TOTAL CONTRACT G46287114 7,660.00 7,660.00 0.00

*G46287115 37 01 MV-PART 37 159.80 08/25/92 159.80 0.00 100%

TOTAL CONTRACT G46287115 159.80 159.80 0.00

*G46287141 37 01 LA ELECTRIC CO I 08/05/92 166,468.50 05/14/93 166,468.50 0.00 02/18/93 100%

TOTAL CONTRACT G46287141 166,468.50 166,468.50 0.00

*G46287150 37 01 MV-BLD RISK, PAR 714.00 06/09/93 714.00 0.00 100%

TOTAL CONTRACT G46287150 714.00 714.00 0.00

TOTAL SUB-PROJECT 37 ENERGY CONS MEASURES WOODDALE 175,002.30 175,002.30 0.00

*G46287119 38 01 BERNHARD BROS ME 01/31/92 5,494.00 06/30/92 5,494.00 0.00 03/23/92 100%

TOTAL CONTRACT G46287119 5,494.00 5,494.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 175
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287121 38 01 MULTI VENDOR PAR 25.30 03/27/92 25.30 0.00 100%

TOTAL CONTRACT G46287121 25.30 25.30 0.00

*G46287129 38 01 MV-BLD RISK PART 3.00 07/28/92 3.00 0.00 100%

TOTAL CONTRACT G46287129 3.00 3.00 0.00

TOTAL SUB-PROJECT 38 CLEAN 13 HAVAC UNITS WOODDALE 5,522.30 5,522.30 0.00

*G46287122 39 01 JOHNSON CONTROLS 03/27/92 24,402.00 09/14/93 24,402.00 0.00 08/12/92 100%

TOTAL CONTRACT G46287122 24,402.00 24,402.00 0.00

*G46287124 39 01 MV PART 39 25.00 04/20/92 25.00 0.00 100%

TOTAL CONTRACT G46287124 25.00 25.00 0.00

TOTAL SUB-PROJECT 39 ECM BRANDYWINE SOB #'S 3 & 6 24,427.00 24,427.00 0.00

*G46287138 40 01 BOSEK GIBSON & A 02/28/92 33,204.00 04/14/93 33,204.00 0.00 07/31/92 100%

TOTAL CONTRACT G46287138 33,204.00 33,204.00 0.00

TOTAL SUB-PROJECT 40 UNIDENTIFIED 33,204.00 33,204.00 0.00

*G46287120 41 01 ENERGY SOLUTIONS 03/02/92 49,900.00 01/25/94 49,900.00 0.00 06/30/92 100%

TOTAL CONTRACT G46287120 49,900.00 49,900.00 0.00

TOTAL SUB-PROJECT 41 UNIDENTIFIED 49,900.00 49,900.00 0.00

*G46287123 42 01 POCHE' ASSOCIATE 03/06/92 9,279.00 02/11/93 9,279.00 0.00 06/30/92 100%

TOTAL CONTRACT G46287123 9,279.00 9,279.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 176
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 42 UNIDENTIFIED 9,279.00 9,279.00 0.00

*G46287143 43 01 BERG INC 10/09/92 19,975.00 04/27/93 19,975.00 0.00 12/26/92 100%

TOTAL CONTRACT G46287143 19,975.00 19,975.00 0.00

*G46287144 43 01 MULTI VENDOR PART 17.00 10/29/92 17.00 0.00 100%

TOTAL CONTRACT G46287144 17.00 17.00 0.00

TOTAL SUB-PROJECT 43 INSTL VARI FREQ DRIVES BRANDYW 19,992.00 19,992.00 0.00

*G46287126 45 01 HEBERT BLIND COM 04/21/92 8,300.00 06/16/92 8,300.00 0.00 07/05/92 100%

TOTAL CONTRACT G46287126 8,300.00 8,300.00 0.00

*G46287127 45 01 MULTI VENDOR PAR 30.00 05/01/92 30.00 0.00 100%

TOTAL CONTRACT G46287127 30.00 30.00 0.00

*G46287142 45 01 MV-BLD RISK, PT. 36.00 09/03/93 36.00 0.00 100%

TOTAL CONTRACT G46287142 36.00 36.00 0.00

TOTAL SUB-PROJECT 45 BLINDS BLDG VI BRANDYWINE SOB 8,366.00 8,366.00 0.00

*G46287139 46 01 BERNHARD BROTHER 08/18/92 57,500.00 06/14/93 57,500.00 0.00 11/17/92 100%

TOTAL CONTRACT G46287139 57,500.00 57,500.00 0.00

*G46287140 46 01 MULTI VENDOR PART 17.60 09/15/92 17.60 0.00 100%

TOTAL CONTRACT G46287140 17.60 17.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 177
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287159 46 01 GEORGE TUCKER & 01/08/93 6,456.00 03/29/93 6,456.00 0.00 100%

TOTAL CONTRACT G46287159 6,456.00 6,456.00 0.00

TOTAL SUB-PROJECT 46 SUPP HVAC WOODDLE FLRS 11 & 12 63,973.60 63,973.60 0.00

*G46287145 48 01 HEBERT BLIND CO 10/30/92 40,353.00 03/05/93 40,353.00 0.00 05/16/93 100%

TOTAL CONTRACT G46287145 40,353.00 40,353.00 0.00

*G46287147 48 01 MV-PART 48 22.00 11/17/92 22.00 0.00 100%

TOTAL CONTRACT G46287147 22.00 22.00 0.00

*G46287163 48 01 MV-BLD RISK PAR 20.00 04/01/93 20.00 0.00 100%

TOTAL CONTRACT G46287163 20.00 20.00 0.00

TOTAL SUB-PROJECT 48 WINDOW BLINDS WOODDALE TWR SOB 40,395.00 40,395.00 0.00

*G46287165 49 01 LSU-ECM FACULITY 0.00 0.00 0.00
*G46287165 49 80 LSU-ECM FACULITY 0.00 0.00 0.00

TOTAL CONTRACT G46287165 0.00 0.00 0.00

*G46287210 49 01 AIRTROL INC 05/13/93 12,135.00 11/05/93 12,135.00 0.00 08/25/93 100%
*G46287210 49 80 AIRTROL INC 05/13/93 12,135.00 11/05/93 12,135.00 0.00 08/25/93 100%

TOTAL CONTRACT G46287210 24,270.00 24,270.00 0.00

*G46287219 49 01 JOHNSON CONTROLS 06/11/93 12,851.00 11/15/93 12,851.00 0.00 100%
*G46287219 49 80 JOHNSON CONTROLS 06/11/93 12,851.00 11/15/93 12,851.00 0.00 100%

TOTAL CONTRACT G46287219 25,702.00 25,702.00 0.00

TOTAL SUB-PROJECT 49 LSU FACULTY CLUB 49,972.00 49,972.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 178
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287167 50 01 LSU-ECM COMPUTER 0.00 0.00 0.00
*G46287167 50 80 LSU-ECM COMPUTER 0.00 0.00 0.00

TOTAL CONTRACT G46287167 0.00 0.00 0.00

*G46287168 50 01 MV-PART 50 41.43 03/18/93 41.43 0.00 100%

TOTAL CONTRACT G46287168 41.43 41.43 0.00

TOTAL SUB-PROJECT 50 LSU COMPUTER CENTER 41.43 41.43 0.00

*G46287169 51 01 AIRTROL, INC. 11/24/93 22,825.00 07/08/94 22,825.00 0.00 04/19/94 100%
*G46287169 51 80 AIRTROL, INC. 11/24/93 22,825.00 07/08/94 22,825.00 0.00 04/19/94 100%
*G46287169 51 88 AIRTROL, INC. 11/24/93 581.69 08/17/94 581.69 0.00 04/19/94 100%
*G46287169 51 98 AIRTROL, INC. 11/24/93 581.70 08/17/94 581.70 0.00 04/19/94 100%

TOTAL CONTRACT G46287169 46,813.39 46,813.39 0.00

*G46287170 51 01 MV-PART 51 362.88 01/25/95 362.88 0.00 100%
*G46287170 51 80 MV-PART 51 360.00 01/25/95 360.00 0.00 100%

TOTAL CONTRACT G46287170 722.88 722.88 0.00

*G46287228 51 01 JOHNSON CONTROLS 02/04/94 4,452.00 01/25/95 4,452.00 0.00 100%
*G46287228 51 80 JOHNSON CONTROLS 02/04/94 0.00 01/25/95 0.00 0.00

TOTAL CONTRACT G46287228 4,452.00 4,452.00 0.00

*G46287234 51 01 M.V.-BLD RISK PART 5 68.00 09/15/94 68.00 0.00 100%

TOTAL CONTRACT G46287234 68.00 68.00 0.00

TOTAL SUB-PROJECT 51 LSU J. B. FRANCIONI 52,056.27 52,056.27 0.00

*G46287171 52 01 AIRTROL, INC. 12/08/93 18,100.00 07/08/94 18,100.00 0.00 04/19/94 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 179
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287171 52 80 AIRTROL, INC. 12/08/93 18,100.00 07/08/94 18,100.00 0.00 03/28/94 100%
*G46287171 52 98 AIRTROL, INC. 12/08/93 1,782.00 07/08/94 1,782.00 0.00 04/19/94 100%

TOTAL CONTRACT G46287171 37,982.00 37,982.00 0.00

TOTAL SUB-PROJECT 52 LSU LAB SCHOOL AUDITORIUM 37,982.00 37,982.00 0.00

*G46287173 53 01 AIRTROL, INC. 11/24/93 20,500.00 07/08/94 20,500.00 0.00 04/19/94 100%
*G46287173 53 80 AIRTROL, INC. 11/24/93 20,500.00 07/08/94 20,500.00 0.00 04/19/94 100%

TOTAL CONTRACT G46287173 41,000.00 41,000.00 0.00

*G46287174 53 01 MV-PART 53 559.24 12/13/93 559.24 0.00 100%

TOTAL CONTRACT G46287174 559.24 559.24 0.00

*G46287220 53 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287220 0.00 0.00 0.00

*G46287229 53 01 JOHNSON CONTROLS 02/04/94 9,149.00 04/26/94 9,149.00 0.00 100%
*G46287229 53 80 JOHNSON CONTROLS 02/04/94 9,149.00 04/26/94 9,149.00 0.00 100%

TOTAL CONTRACT G46287229 18,298.00 18,298.00 0.00

*G46287236 53 01 M.V.-BLD RISK PART53 60.00 08/08/94 60.00 0.00 100%

TOTAL CONTRACT G46287236 60.00 60.00 0.00

TOTAL SUB-PROJECT 53 LSU LAB SCHOOL HI SCHOOL WING 59,917.24 59,917.24 0.00

*G46287175 54 01 JOHNSON CONTROLS, IN 09/29/94 12,000.00 09/05/95 12,000.00 0.00 03/17/95 100%
*G46287175 54 80 JOHNSON CONTROLS, IN 09/29/94 12,000.00 09/05/95 12,000.00 0.00 03/17/95 100%

TOTAL CONTRACT G46287175 24,000.00 24,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 180
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287268 54 01 JOHNSON CONTROLS, IN 12/08/94 1,966.00 04/17/95 1,966.00 0.00 100%
*G46287268 54 80 JOHNSON CONTROLS, IN 12/08/94 1,966.00 04/17/95 1,966.00 0.00 100%

TOTAL CONTRACT G46287268 3,932.00 3,932.00 0.00

TOTAL SUB-PROJECT 54 LSU LAB SCHOOL GYM/CAFETERIA 27,932.00 27,932.00 0.00

*G46287177 55 01 LSU-ECM DAIRY SC 0.00 0.00 0.00
*G46287177 55 80 LSU-ECM DAIRY SC 0.00 0.00 0.00

TOTAL CONTRACT G46287177 0.00 0.00 0.00

*G46287178 55 01 MV-PART 55 922.32 06/06/94 922.32 0.00 100%

TOTAL CONTRACT G46287178 922.32 922.32 0.00

*G46287244 55 01 JOHNSON CONTROLS 06/09/94 3,378.00 11/14/94 3,378.00 0.00 100%
*G46287244 55 80 JOHNSON CONTROLS 06/09/94 3,378.00 11/14/94 3,378.00 0.00 100%

TOTAL CONTRACT G46287244 6,756.00 6,756.00 0.00

*G46287255 55 01 AIRTROL, INC. 04/27/94 24,300.00 01/24/95 24,300.00 0.00 100%
*G46287255 55 80 AIRTROL, INC. 04/27/94 24,300.00 01/24/95 24,300.00 0.00 100%

TOTAL CONTRACT G46287255 48,600.00 48,600.00 0.00

TOTAL SUB-PROJECT 55 LSU DAIRY SCIENCE 56,278.32 56,278.32 0.00

*G46287152 56 01 MULTI VENDOR PAR 296.08 09/11/95 296.08 0.00 100%

TOTAL CONTRACT G46287152 296.08 296.08 0.00

*G46287195 56 01 BROCK ENGINEERIN 01/26/93 3,523.20 06/01/93 3,523.20 0.00 100%
*G46287195 56 80 BROCK ENGINEERIN 01/26/93 3,523.20 06/01/93 3,523.20 0.00 100%

TOTAL CONTRACT G46287195 7,046.40 7,046.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 181
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 56 2 BLDGS SO UNIV BR ABANDONED 7,342.48 7,342.48 0.00

508589 CV 1987 POCHE' ASSOCIATES LTD 39,625.54 39,625.54 0.00
508589 57 01 1987 POCHE' ASSOCIATES LTD FE 01/27/93 1,776.33 03/18/97 1,776.33 0.00 04/04/49 100%
508589 57 02 1987 POCHE' ASSOCIATES LTD FE 01/27/93 1,775.54 03/18/97 1,775.54 0.00 04/04/49 100%

TOTAL CONTRACT 508589 43,177.41 43,177.41 0.00

508599 CV 1987 GALLO MECHANICAL CONTRACTORS 487,928.04 487,928.04 0.00
508599 57 01 1987 GALLO MECHANICAL CONTRACTORS PL 01/23/95 7,570.02 08/13/96 7,570.02 0.00 01/04/96 100%
508599 57 02 1987 GALLO MECHANICAL CONTRACTORS PF 01/23/95 2,929.98 08/13/96 2,929.98 0.00 01/04/96 100%

TOTAL CONTRACT 508599 498,428.04 498,428.04 0.00

TOTAL SUB-PROJECT 57 DELGADO ENERGY CONSER 2 BLDGS 541,605.45 541,605.45 0.00

*G46287154 58 01 MULTI VENDOR PAR 252.35 06/02/94 252.35 0.00 100%

TOTAL CONTRACT G46287154 252.35 252.35 0.00

*G46287192 58 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46287192 0.00 0.00 0.00

*G46287239 58 01 MV-CONTINGENCY PART 0.00 0.00 0.00
*G46287239 58 80 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287239 0.00 0.00 0.00

*G46287241 58 01 BEAULLIEU AND ASSOCI 06/24/94 4,974.00 09/21/94 4,974.00 0.00 100%
*G46287241 58 80 BEAULLIEU AND ASSOCI 06/24/94 4,974.00 09/21/94 4,974.00 0.00 100%

TOTAL CONTRACT G46287241 9,948.00 9,948.00 0.00

*G46287242 58 01 BEAULLIEU AND ASSOCI 06/24/94 581.00 07/14/94 581.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 182
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287242 58 80 BEAULLIEU AND ASSOCI 06/24/94 580.00 07/14/94 580.00 0.00 100%

TOTAL CONTRACT G46287242 1,161.00 1,161.00 0.00

*G46287243 58 01 BEAULLIEU AND ASSOCI 06/24/94 295.85 07/14/94 295.85 0.00 100%
*G46287243 58 80 BEAULLIEU AND ASSOCI 06/24/94 295.00 07/14/94 295.00 0.00 100%

TOTAL CONTRACT G46287243 590.85 590.85 0.00

*G46287246 58 01 JOHNSON CONTROLS 06/03/94 74,798.50 03/01/96 74,798.50 0.00 100%
*G46287246 58 80 JOHNSON CONTROLS 06/03/94 74,798.50 03/01/96 74,798.50 0.00 100%

TOTAL CONTRACT G46287246 149,597.00 149,597.00 0.00

*G46287251 58 01 JOHNSON CONTROLS 09/07/94 5,151.00 06/08/95 5,151.00 0.00 100%
*G46287251 58 80 JOHNSON CONTROLS 09/07/94 5,150.00 06/08/95 5,150.00 0.00 100%

TOTAL CONTRACT G46287251 10,301.00 10,301.00 0.00

*G46287312 58 01 BEAULLIEU AND ASSOCI 12/13/95 328.00 12/20/95 328.00 0.00 100%
*G46287312 58 80 BEAULLIEU AND ASSOCI 12/13/95 327.00 12/20/95 327.00 0.00 100%

TOTAL CONTRACT G46287312 655.00 655.00 0.00

509436 CV 1987 BEAULLIEU & ASSOC INC 88,605.01 88,605.01 0.00
509436 58 01 1987 BEAULLIEU & ASSOC INC FE 01/26/93 2,218.61 04/17/98 2,218.61 0.00 04/04/49 100%
509436 58 02 1987 BEAULLIEU & ASSOC INC FE 01/26/93 2,219.23 04/17/98 2,219.23 0.00 04/04/49 100%

TOTAL CONTRACT 509436 93,042.85 93,042.85 0.00

509454 CV 1987 AIRTROL INC 980,818.41 980,818.41 0.00
509454 58 01 1987 AIRTROL INC PF 06/06/94 0.00 0.00 0.00 06/16/95
509454 58 02 1987 AIRTROL INC PL 06/06/94 0.00 0.00 0.00 06/16/95

TOTAL CONTRACT 509454 980,818.41 980,818.41 0.00

TOTAL SUB-PROJECT 58 ENERGY CONSER 4 BLDGS LSU BR 1,246,366.46 1,246,366.46 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 183
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287230 59 01 BERNHARD MECHANICAL 03/21/94 392,093.20 01/23/96 392,093.20 0.00 08/21/95 100%
*G46287230 59 80 BERNHARD MECHANICAL 03/21/94 392,089.00 01/23/96 392,089.00 0.00 08/21/95 100%
*G46287230 59 88 BERNHARD MECHANICAL 03/21/94 2,250.00 11/07/95 2,250.00 0.00 08/21/95 100%
*G46287230 59 98 BERNHARD MECHANICAL 03/21/94 2,250.00 11/07/95 2,250.00 0.00 08/21/95 100%

TOTAL CONTRACT G46287230 788,682.20 788,682.20 0.00

*G46287233 59 01 JOHNSON CONTROLS 04/21/94 118,359.00 03/01/96 118,359.00 0.00 100%
*G46287233 59 80 JOHNSON CONTROLS 04/21/94 118,359.00 03/01/96 118,359.00 0.00 100%

TOTAL CONTRACT G46287233 236,718.00 236,718.00 0.00

508615 CV 1987 GEORGE W TUCKER & ASSOC INC 76,615.19 76,615.19 0.00
508615 59 01 1987 GEORGE W TUCKER & ASSOC INC FE 01/26/93 3,246.41 07/31/96 3,246.41 0.00 04/04/49 100%
508615 59 02 1987 GEORGE W TUCKER & ASSOC INC FE 01/26/93 3,246.40 07/31/96 3,246.40 0.00 04/04/49 100%

TOTAL CONTRACT 508615 83,108.00 83,108.00 0.00

TOTAL SUB-PROJECT 59 LSU 12 BUILDINGS 1,108,508.20 1,108,508.20 0.00

*G46287156 60 01 MULTI VENDOR PAR 66.57 01/12/93 66.57 0.00 100%

TOTAL CONTRACT G46287156 66.57 66.57 0.00

*G46287206 60 01 MEL INC 01/26/93 1,755.67 05/25/93 1,755.67 0.00 100%
*G46287206 60 80 MEL INC 01/26/93 1,755.68 05/25/93 1,755.68 0.00 100%

TOTAL CONTRACT G46287206 3,511.35 3,511.35 0.00

AFS 60 C CONVERT FACS 0.00 0.00 0.00

TOTAL SUB-PROJECT 60 ENERGY CONSERV MEASURES UNO 3,577.92 3,577.92 0.00

508617 CV 1987 FROMHERZ ENGINEERS INC 118,888.55 118,888.55 0.00
508617 61 01 1987 FROMHERZ ENGINEERS INC FE 01/26/93 5,371.45 06/19/01 5,371.45 0.00 04/04/49 100%
508617 61 02 1987 FROMHERZ ENGINEERS INC RE 01/26/93 245.92 06/19/01 245.92 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 184
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508617 61 03 1987 FROMHERZ ENGINEERS INC FE 01/26/93 0.00 06/19/01 0.00 0.00 04/04/49
508617 61 04 1987 FROMHERZ ENGINEERS INC RE 01/26/93 245.00 06/19/01 245.00 0.00 04/04/49 100%

TOTAL CONTRACT 508617 124,750.92 124,750.92 0.00

AFS 61 4 AFS MISC. 373.98 10/29/97 373.98 0.00 100%
AFS 61 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 61 ENERGY CONSERV 13 BLDGS UNO 125,124.90 125,124.90 0.00

*G46287182 62 01 MV-PART 62 0.00 0.00 0.00

TOTAL CONTRACT G46287182 0.00 0.00 0.00

*G46287183 62 01 JOHN J. HAZZARD DRAY 01/03/94 3,500.00 09/01/94 3,500.00 0.00 100%
*G46287183 62 80 JOHN J. HAZZARD DRAY 01/03/94 3,500.00 09/01/94 3,500.00 0.00 100%

TOTAL CONTRACT G46287183 7,000.00 7,000.00 0.00

*G46287185 62 01 DEUBLER ELECTRIC, IN 11/12/93 7,115.31 04/19/94 7,115.31 0.00 100%
*G46287185 62 80 DEUBLER ELECTRIC, IN 11/12/93 7,115.31 04/19/94 7,115.31 0.00 100%

TOTAL CONTRACT G46287185 14,230.62 14,230.62 0.00

*G46287252 62 01 MPO(JOHNSON CONTROLS 08/17/94 0.00 0.00 0.00
*G46287252 62 80 MPO(JOHNSON CONTROLS 08/17/94 0.00 0.00 0.00

TOTAL CONTRACT G46287252 0.00 0.00 0.00

512120 CV 1987 DEUBLER ELECTRIC INC 202,697.40 202,697.40 0.00
512120 62 01 1987 DEUBLER ELECTRIC INC 04/05/94 14,038.75 12/27/96 14,038.75 0.00 01/14/95 100%
512120 62 02 1987 DEUBLER ELECTRIC INC FF 04/05/94 14,038.74 12/27/96 14,038.74 0.00 01/14/95 100%
512120 62 90 RETAINAGE WITHHELD 12/27/96 23,077.48-
512120 62 91 RETAINAGE PAID 12/27/96 23,077.48 0.00

TOTAL CONTRACT 512120 230,774.89 230,774.89 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 185
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 62 D CONT FEDERL 0.00 0.00 0.00
AFS 62 2 EQUIP APPROV 37,359.00 12/08/98 37,359.00 0.00 100%
AFS 62 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 62 UNO ENERGY CONSERVATION 289,364.51 289,364.51 0.00

*G46287253 64 01 CALCASIEU MECHANICAL 08/31/94 240,630.00 06/06/96 240,630.00 0.00 10/12/95 100%
*G46287253 64 80 CALCASIEU MECHANICAL 08/31/94 240,630.00 06/06/96 240,630.00 0.00 10/12/95 100%
*G46287253 64 88 CALCASIEU MECHANICAL 08/31/94 450.00 06/06/96 450.00 0.00 10/12/95 100%
*G46287253 64 98 CALCASIEU MECHANICAL 08/31/94 450.00 06/06/96 450.00 0.00 10/12/95 100%

TOTAL CONTRACT G46287253 482,160.00 482,160.00 0.00

508623 CV 1987 ASSOCIATED DESIGN GROUP INC 35,509.60 35,509.60 0.00
508623 64 01 1987 ASSOCIATED DESIGN GROUP INC FE 02/22/93 9,032.19 01/03/97 9,032.19 0.00 04/04/49 100%
508623 64 02 1987 ASSOCIATED DESIGN GROUP INC FE 02/22/93 9,031.21 01/03/97 9,031.21 0.00 04/04/49 100%

TOTAL CONTRACT 508623 53,573.00 53,573.00 0.00

TOTAL SUB-PROJECT 64 WO MOSS REGIONAL MEDICAL CNTR 535,733.00 535,733.00 0.00

*G46287184 65 01 MV-PART 65 0.00 0.00 0.00

TOTAL CONTRACT G46287184 0.00 0.00 0.00

TOTAL SUB-PROJECT 65 UNIDENTIFIED 0.00 0.00 0.00

*G46287186 66 01 MV-PART 66 0.00 0.00 0.00

TOTAL CONTRACT G46287186 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 UNIDENTIFIED 0.00 0.00 0.00

*G46287188 67 01 MV-PART 67 0.00 0.00 0.00

TOTAL CONTRACT G46287188 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 186
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 67 UNIDENTIFIED 0.00 0.00 0.00

*G46287202 68 01 GEORGE TUCKER & 02/24/93 5,866.00 09/03/93 5,866.00 0.00 100%

TOTAL CONTRACT G46287202 5,866.00 5,866.00 0.00

*G46287208 68 01 BERNHARD BROS ME 02/19/93 52,223.00 10/28/93 52,223.00 0.00 06/21/93 100%

TOTAL CONTRACT G46287208 52,223.00 52,223.00 0.00

TOTAL SUB-PROJECT 68 SUPP HVAC WOODDALE FLRS 5 & 8 58,089.00 58,089.00 0.00

*G46287299 69 80 NEW & ASSOCIATES 04/10/95 7,804.00 07/14/95 7,804.00 0.00 100%

TOTAL CONTRACT G46287299 7,804.00 7,804.00 0.00

TOTAL SUB-PROJECT 69 UNO COMMONS BLDG RPL COOL TWR 7,804.00 7,804.00 0.00

506395 CV 1987 POCHE' ASSOCIATES LTD 21,025.80 21,025.80 0.00
506395 70 01 1987 POCHE' ASSOCIATES LTD 10/16/95 1,168.10 12/05/96 1,168.10 0.00 01/15/97 100%
506395 70 02 1987 POCHE' ASSOCIATES LTD 10/16/95 1,168.10 12/05/96 1,168.10 0.00 01/15/97 100%

TOTAL CONTRACT 506395 23,362.00 23,362.00 0.00

AFS 70 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 70 TA/USL H L GRIFFIN HALL 23,362.00 23,362.00 0.00

500855 CV 1987 JOHN J GUTH ASSOCIATES 15,417.00 15,417.00 0.00
500855 71 01 1987 JOHN J GUTH ASSOCIATES 08/15/95 856.50 11/27/96 856.50 0.00 02/14/97 100%
500855 71 02 1987 JOHN J GUTH ASSOCIATES 08/15/95 856.50 11/27/96 856.50 0.00 02/14/97 100%

TOTAL CONTRACT 500855 17,130.00 17,130.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 187
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 71 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 71 T A SU SHRV LIBRARY/ADMIN BLDG 17,130.00 17,130.00 0.00

505789 CV 1987 LUCIEN T VIVIEN JR & 29,673.00 29,673.00 0.00
505789 72 01 1987 LUCIEN T VIVIEN JR & 08/15/95 1,648.50 01/23/97 1,648.50 0.00 02/14/97 100%
505789 72 02 1987 LUCIEN T VIVIEN JR & 08/15/95 1,648.50 01/23/97 1,648.50 0.00 02/14/97 100%

TOTAL CONTRACT 505789 32,970.00 32,970.00 0.00

AFS 72 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 72 T A SUNO/ADMIN BLDG WASH LIBRY 32,970.00 32,970.00 0.00

500249 CV 1987 POCHE' ASSOCIATES LTD 43,920.00 43,920.00 0.00
500249 73 01 1987 POCHE' ASSOCIATES LTD 10/16/95 2,440.00 12/05/96 2,440.00 0.00 01/15/97 100%
500249 73 02 1987 POCHE' ASSOCIATES LTD 10/16/95 2,440.00 12/05/96 2,440.00 0.00 01/15/97 100%

TOTAL CONTRACT 500249 48,800.00 48,800.00 0.00

AFS 73 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 73 T A NSU ROY/KYSER HL WATSON LI 48,800.00 48,800.00 0.00

504342 CV 1987 BARRON HEINBERG & BROCATO 9,773.10 9,773.10 0.00
504342 74 01 1987 BARRON HEINBERG & BROCATO 08/15/95 543.45 01/15/97 543.45 0.00 02/14/97 100%
504342 74 02 1987 BARRON HEINBERG & BROCATO 08/15/95 542.45 01/15/97 542.45 0.00 02/14/97 100%

TOTAL CONTRACT 504342 10,859.00 10,859.00 0.00

AFS 74 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 74 T A NLU HANNA BUILDING 10,859.00 10,859.00 0.00

506091 75 01 1987 BEAULLIEU & ASSOC INC 08/15/95 12,934.35 08/20/97 12,934.35 0.00 08/14/97 100%
506091 75 02 1987 BEAULLIEU & ASSOC INC 08/15/95 12,934.35 08/20/97 12,934.35 0.00 08/14/97 100%

TOTAL CONTRACT 506091 25,868.70 25,868.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 188
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541654 75 01 1987 BEAULLIEU & ASSOC INC PR 02/15/99 1,437.15 03/24/99 1,437.15 0.00 03/17/99 100%
541654 75 02 1987 BEAULLIEU & ASSOC INC PR 02/15/99 1,437.15 03/24/99 1,437.15 0.00 03/17/99 100%

TOTAL CONTRACT 541654 2,874.30 2,874.30 0.00

AFS 75 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 75 T A NICHOLLS ELLENDER MEM LIBR 28,743.00 28,743.00 0.00

*G46287282 76 01 T A PART 76 0.00 0.00 0.00
*G46287282 76 80 T A PART 76 0.00 0.00 0.00

TOTAL CONTRACT G46287282 0.00 0.00 0.00

509456 CV 1987 ASSOCIATED DESIGN GROUP INC 8,699.40 8,699.40 0.00
509456 76 01 1987 ASSOCIATED DESIGN GROUP INC 08/15/95 483.30 12/27/96 483.30 0.00 02/14/97 100%
509456 76 02 1987 ASSOCIATED DESIGN GROUP INC 08/15/95 483.30 12/27/96 483.30 0.00 02/14/97 100%

TOTAL CONTRACT 509456 9,666.00 9,666.00 0.00

AFS 76 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 76 T A MCNEESE FINE ARTS BUILDING 9,666.00 9,666.00 0.00

504585 CV 1987 JOHN J GUTH ASSOCIATES 26,766.00 26,766.00 0.00
504585 77 01 1987 JOHN J GUTH ASSOCIATES 08/15/95 1,487.00 11/27/96 1,487.00 0.00 02/14/97 100%
504585 77 02 1987 JOHN J GUTH ASSOCIATES 08/15/95 1,487.00 11/27/96 1,487.00 0.00 02/14/97 100%

TOTAL CONTRACT 504585 29,740.00 29,740.00 0.00

AFS 77 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 77 T A LA TECH MITCHELL HL SPORTS 29,740.00 29,740.00 0.00

501166 CV 1987 HENRY C EYRE JR PE 47,841.12 47,841.12 0.00
501166 78 01 1987 HENRY C EYRE JR PE 10/16/95 2,658.18 01/02/97 2,658.18 0.00 01/15/97 100%
501166 78 02 1987 HENRY C EYRE JR PE 10/16/95 2,657.50 01/02/97 2,657.50 0.00 01/15/97 100%

TOTAL CONTRACT 501166 53,156.80 53,156.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 189
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 78 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 78 TA LSU BR COATES/PEABDY/LIBRAR 53,156.80 53,156.80 0.00

503098 CV 1987 LEBLANC & ASSAF & ASSOC 58,476.00 58,476.00 0.00
503098 79 01 1987 LEBLANC & ASSAF & ASSOC ST 10/16/95 3,249.00 12/09/96 3,249.00 0.00 01/15/97 100%
503098 79 02 1987 LEBLANC & ASSAF & ASSOC FD 10/16/95 3,249.00 12/09/96 3,249.00 0.00 01/15/97 100%

TOTAL CONTRACT 503098 64,974.00 64,974.00 0.00

AFS 79 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 79 T A LSU BR TROY MIDDLTN LIBRAR 64,974.00 64,974.00 0.00

503299 CV 1987 GEORGE W TUCKER & ASSOC INC 44,993.70 44,993.70 0.00
503299 80 01 1987 GEORGE W TUCKER & ASSOC INC 10/16/95 2,500.15 12/20/96 2,500.15 0.00 01/15/97 100%
503299 80 02 1987 GEORGE W TUCKER & ASSOC INC 10/16/95 2,499.15 12/20/96 2,499.15 0.00 01/15/97 100%

TOTAL CONTRACT 503299 49,993.00 49,993.00 0.00

AFS 80 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 80 T A LSU BR CEBA BUILDING 49,993.00 49,993.00 0.00

500768 CV 1987 BARRON HEINBERG & BROCATO 40,249.80 40,249.80 0.00
500768 81 01 1987 BARRON HEINBERG & BROCATO 10/16/95 2,236.10 01/15/97 2,236.10 0.00 01/15/97 100%
500768 81 02 1987 BARRON HEINBERG & BROCATO 10/16/95 2,236.10 01/15/97 2,236.10 0.00 01/15/97 100%

TOTAL CONTRACT 500768 44,722.00 44,722.00 0.00

AFS 81 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 81 T A LSU ALEX NINE BUILDINGS 44,722.00 44,722.00 0.00

504640 CV 1987 ASSOCIATED DESIGN GROUP INC 23,941.80 23,941.80 0.00
504640 82 01 1987 ASSOCIATED DESIGN GROUP INC 08/15/95 1,330.10 12/20/96 1,330.10 0.00 02/14/97 100%
504640 82 02 1987 ASSOCIATED DESIGN GROUP INC 08/15/95 1,330.10 12/20/96 1,330.10 0.00 02/14/97 100%

TOTAL CONTRACT 504640 26,602.00 26,602.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 190
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 82 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 82 TA GSU DOUGLS HL/HARRIS AUDITO 26,602.00 26,602.00 0.00

509461 CV 1987 POCHE' ASSOCIATES LTD 6,694.20 6,694.20 0.00
509461 83 01 1987 POCHE' ASSOCIATES LTD 08/15/95 371.90 12/05/96 371.90 0.00 02/14/97 100%
509461 83 02 1987 POCHE' ASSOCIATES LTD 08/15/95 371.90 12/05/96 371.90 0.00 02/14/97 100%

TOTAL CONTRACT 509461 7,438.00 7,438.00 0.00

AFS 83 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 83 TA DELGADO WSTBNK VO TEC/TRADE 7,438.00 7,438.00 0.00

504099 84 01 1987 POCHE' ASSOCIATES LTD 10/16/95 24,694.00 12/05/96 24,694.00 0.00 01/15/97 100%
504099 84 02 1987 POCHE' ASSOCIATES LTD 10/16/95 24,694.00 12/05/96 24,694.00 0.00 01/15/97 100%

TOTAL CONTRACT 504099 49,388.00 49,388.00 0.00

AFS 84 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 84 TA DELGADO ELEVEN BUILDINGS 49,388.00 49,388.00 0.00

*G46287211 87 01 MV-PART 87 0.00 0.00 0.00

TOTAL CONTRACT G46287211 0.00 0.00 0.00

TOTAL SUB-PROJECT 87 SUPP HVAC FLRS 1 & 7 WOODDALE 0.00 0.00 0.00

*G46287028 88 01 POCHE' ASSOCIATES 05/04/89 24,274.50 01/26/93 24,274.50 0.00 100%
*G46287028 88 80 POCHE' ASSOCIATES 05/04/89 24,274.50 01/26/93 24,274.50 0.00 100%

TOTAL CONTRACT G46287028 48,549.00 48,549.00 0.00

*G46287032 88 01 MV-CYCLE IX USL 06/05/89 212.57 08/21/91 212.57 0.00 100%

TOTAL CONTRACT G46287032 212.57 212.57 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 191
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287100 88 01 BERNHARD MECHANI 09/26/91 239,786.04 01/29/93 239,786.04 0.00 11/06/92 100%
*G46287100 88 80 BERNHARD MECHANI 09/26/91 239,785.94 01/29/93 239,785.94 0.00 11/06/92 100%

TOTAL CONTRACT G46287100 479,571.98 479,571.98 0.00

*G46287125 88 01 MV BLD RISK PAR 3,676.00 03/30/93 3,676.00 0.00 100%

TOTAL CONTRACT G46287125 3,676.00 3,676.00 0.00

*G46287131 88 01 POCHE' ASSOCIATE 05/06/92 4,272.00 12/29/92 4,272.00 0.00 100%
*G46287131 88 80 POCHE' ASSOCIATE 05/06/92 4,272.00 01/05/93 4,272.00 0.00 100%

TOTAL CONTRACT G46287131 8,544.00 8,544.00 0.00

TOTAL SUB-PROJECT 88 (11A) USL ENERGY CONSERVATION 540,553.55 540,553.55 0.00

*G46287051 89 01 POCHE' ASSOCIATES LT 10/26/90 6,242.50 02/18/92 6,242.50 0.00 100%
*G46287051 89 80 POCHE' ASSOCIATES LT 10/26/90 5,267.50 09/12/91 5,267.50 0.00 100%

TOTAL CONTRACT G46287051 11,510.00 11,510.00 0.00

*G46287071 89 01 MV-BUILDERS RISK PT 03/14/91 305.00 12/12/91 305.00 0.00 100%

TOTAL CONTRACT G46287071 305.00 305.00 0.00

*G46287072 89 01 BERNHARD MECHANI 02/18/91 62,942.50 11/08/91 62,942.50 0.00 08/02/91 100%
*G46287072 89 80 BERNHARD MECHANI 02/18/91 43,952.50 08/12/91 43,952.50 0.00 08/02/91 100%
*G46287072 89 98 BERNHARD MECHANI 02/18/91 1,300.00 09/17/91 1,300.00 0.00 08/02/91 100%

TOTAL CONTRACT G46287072 108,195.00 108,195.00 0.00

TOTAL SUB-PROJECT 89 (11B) USL DUPRE LIBRARY 120,010.00 120,010.00 0.00

*G46287031 90 01 MV- BLRS RISK CYC 720.00 09/09/93 720.00 0.00 100%

TOTAL CONTRACT G46287031 720.00 720.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 192
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287132 90 01 POCHE' ASSOCIAT 05/06/92 21,395.00 08/11/93 21,395.00 0.00 100%

TOTAL CONTRACT G46287132 21,395.00 21,395.00 0.00

*G46287134 90 01 MV-PART 11C 368.68 11/16/92 368.68 0.00 100%

TOTAL CONTRACT G46287134 368.68 368.68 0.00

*G46287148 90 01 BERG INC 09/10/92 231,056.62 09/17/93 231,056.62 0.00 05/27/93 100%
*G46287148 90 98 BERG INC 09/10/92 2,000.00 08/11/93 2,000.00 0.00 05/27/93 100%

TOTAL CONTRACT G46287148 233,056.62 233,056.62 0.00

TOTAL SUB-PROJECT 90 (11C) USL CYCLE XI ENERGY CONS 255,540.30 255,540.30 0.00

*G46287029 91 01 USL-ROOFING WORK CY 06/05/89 0.00 0.00 0.00
*G46287029 91 80 USL-ROOFING WORK 06/05/89 0.00 0.00 0.00

TOTAL CONTRACT G46287029 0.00 0.00 0.00

*G46287257 91 01 SOUTHWEST INSULATORS 12/08/94 1,975.00 01/17/95 1,975.00 0.00 02/01/95 100%
*G46287257 91 80 SOUTHWEST INSULATORS 12/08/94 1,975.00 01/17/95 1,975.00 0.00 02/01/95 100%

TOTAL CONTRACT G46287257 3,950.00 3,950.00 0.00

TOTAL SUB-PROJECT 91 (11D) USL ROOFING/INSULATION 3,950.00 3,950.00 0.00

*G46287076 92 01 LEBLANC & ASSOF 03/14/91 28,184.00 02/09/93 28,184.00 0.00 100%

TOTAL CONTRACT G46287076 28,184.00 28,184.00 0.00

*G46287110 92 01 JOHNSON CONTROLS 11/20/91 366,844.00 09/22/92 366,844.00 0.00 100%

TOTAL CONTRACT G46287110 366,844.00 366,844.00 0.00

TOTAL SUB-PROJECT 92 (30A) ENERGY CON PURCHASE COMP 395,028.00 395,028.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 193
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46287059 93 01 LA ELECTRIC CO 01/15/92 771,959.58 12/23/92 771,959.58 0.00 08/29/92 100%
*G46287059 93 98 LA ELECTRIC CO 01/15/92 26,310.00 12/15/92 26,310.00 0.00 08/29/92 100%

TOTAL CONTRACT G46287059 798,269.58 798,269.58 0.00

*G46287076 93 02 LEBLANC & ASSOF 9,764.40 12/04/91 9,764.40 0.00 100%
*G46287076 93 03 LEBLANC & ASSOF 09/30/91 72,275.00 07/15/93 72,275.00 0.00 100%

* TOTAL CONTRACT G46287076 82,039.40 82,039.40 0.00

*G46287084 93 01 MULTI VENDOR-PAR 06/12/91 22.00 02/11/92 22.00 0.00 100%

TOTAL CONTRACT G46287084 22.00 22.00 0.00

*G46287128 93 01 MV-BLD RISK PART 2,915.00 01/21/93 2,915.00 0.00 100%

TOTAL CONTRACT G46287128 2,915.00 2,915.00 0.00

TOTAL SUB-PROJECT 93 (30B) ENERGY CON INSTALL SYSTM 883,245.98 883,245.98 0.00

*G46287256 94 01 HENRY C. EYRE, JR. 0.00 0.00 0.00
*G46287256 94 80 HENRY C. EYRE, JR. 0.00 0.00 0.00

TOTAL CONTRACT G46287256 0.00 0.00 0.00

508633 CV 1987 HENRY C EYRE JR PE 22,666.40 22,666.40 0.00
508633 94 01 1987 HENRY C EYRE JR PE FE 01/26/93 3,403.00 10/17/96 3,403.00 0.00 04/04/49 100%
508633 94 02 1987 HENRY C EYRE JR PE FE 01/26/93 3,402.00 10/17/96 3,402.00 0.00 04/04/49 100%

TOTAL CONTRACT 508633 29,471.40 29,471.40 0.00

508651 CV 1987 AIRTROL INC 205,200.00 205,200.00 0.00
508651 94 01 1987 AIRTROL INC 11/13/95 27,400.00 11/21/96 27,400.00 0.00 05/21/96 100%
508651 94 02 1987 AIRTROL INC 11/13/95 27,400.00 11/21/96 27,400.00 0.00 05/21/96 100%
508651 94 90 RETAINAGE WITHHELD 11/21/96 26,000.00-
508651 94 91 RETAINAGE PAID 11/21/96 26,000.00 0.00

TOTAL CONTRACT 508651 260,000.00 260,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 194
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 94 D CONT FEDERL 0.00 0.00 0.00
AFS 94 4 AFS MISC. 0.00 0.00 0.00
AFS 94 6 AFS BLD RISK 166.00 08/08/96 166.00 0.00 100%
AFS 94 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 94 (56A) SO UNIV BR 2 BUILDINGS 289,637.40 289,637.40 0.00

*G46287213 95 01 MEL INC 07/08/93 5,825.55 07/19/93 5,825.55 0.00 100%
*G46287213 95 80 MEL INC 07/08/93 5,824.00 07/19/93 5,824.00 0.00 100%

TOTAL CONTRACT G46287213 11,649.55 11,649.55 0.00

*G46287214 95 01 MV-PART 60A 450.00 08/18/93 450.00 0.00 100%

TOTAL CONTRACT G46287214 450.00 450.00 0.00

*G46287215 95 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46287215 0.00 0.00 0.00

*G46287216 95 01 ARC MECHANICAL CONTR 12/20/93 14,738.80 10/20/94 14,738.80 0.00 100%
*G46287216 95 80 ARC MECHANICAL CONTR 12/20/93 14,738.00 10/20/94 14,738.00 0.00 100%

TOTAL CONTRACT G46287216 29,476.80 29,476.80 0.00

*G46287218 95 01 INTERNATIONAL BOILER 10/13/93 58,145.00 02/22/95 58,145.00 0.00 100%
*G46287218 95 80 INTERNATIONAL BOILER 10/13/93 58,145.00 02/22/95 58,145.00 0.00 100%

TOTAL CONTRACT G46287218 116,290.00 116,290.00 0.00

*G46287224 95 01 MEL, INC. 02/10/94 6,060.12 03/15/94 6,060.12 0.00 100%
*G46287224 95 80 MEL, INC. 02/10/94 6,060.12 03/15/94 6,060.12 0.00 100%

TOTAL CONTRACT G46287224 12,120.24 12,120.24 0.00

*G46287225 95 01 MV-PART 60A 0.00 0.00 0.00

TOTAL CONTRACT G46287225 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 195
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 95 (60A) UNO INSTALL HOT WTR BOIL 169,986.59 169,986.59 0.00

*G46287227 96 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287227 0.00 0.00 0.00

*G46287237 96 01 MULTI VENDOR BLD RIS 8.00 06/06/94 8.00 0.00 100%

TOTAL CONTRACT G46287237 8.00 8.00 0.00

508886 CV 1987 NOLA CONSTRUCTION CO INC 14,400.00 14,400.00 0.00
508886 96 01 1987 NOLA CONSTRUCTION CO INC 02/07/94 1,600.00 01/01/01 1,600.00 0.00 02/21/94 100%
508886 96 90 RETAINAGE WITHHELD 01/01/01 1,600.00-
508886 96 91 RETAINAGE PAID 0.00 1,600.00

TOTAL CONTRACT 508886 16,000.00 14,400.00 1,600.00

TOTAL SUB-PROJECT 96 (60B) UNO DEMOL BOILER 1 & 2 16,008.00 14,408.00 1,600.00

512558 97 01 1987 COASTAL AIR BALANCE INC ST 09/03/96 12,240.00 10/09/97 12,240.00 0.00 06/30/97 100%
512558 97 02 1987 COASTAL AIR BALANCE INC FD 09/03/96 12,240.00 10/09/97 12,240.00 0.00 06/30/97 100%

TOTAL CONTRACT 512558 24,480.00 24,480.00 0.00

512635 CV 1987 GALLO MECHANICAL CONTRACTORS 7,501.20 7,501.20 0.00
512635 97 01 1987 GALLO MECHANICAL CONTRACTORS 05/27/96 250,760.26 06/23/97 250,760.26 0.00 01/10/97 100%
512635 97 02 1987 GALLO MECHANICAL CONTRACTORS 05/27/96 251,895.74 06/23/97 251,895.74 0.00 01/10/97 100%
512635 97 03 1987 GALLO MECHANICAL CONTRACTORS PL 05/27/96 12,324.64 06/23/97 12,324.64 0.00 01/10/97 100%
512635 97 04 1987 GALLO MECHANICAL CONTRACTORS PL 05/27/96 11,189.16 06/23/97 11,189.16 0.00 01/10/97 100%
512635 97 90 RETAINAGE WITHHELD 06/23/97 26,680.85-
512635 97 91 RETAINAGE PAID 06/23/97 26,680.85 0.00

TOTAL CONTRACT 512635 533,671.00 533,671.00 0.00

513174 CV 1987 LUCIEN T VIVIEN JR & 30,719.50 30,719.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 196
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513174 97 01 1987 LUCIEN T VIVIEN JR & FE 09/26/94 9,340.75 06/09/98 9,340.75 0.00 04/04/49 100%
513174 97 02 1987 LUCIEN T VIVIEN JR & FE 09/26/94 9,342.25 06/09/98 9,342.25 0.00 04/04/49 100%
513174 97 03 1987 LUCIEN T VIVIEN JR & RE 09/26/94 1,608.00 06/09/98 1,608.00 0.00 04/04/49 100%
513174 97 04 1987 LUCIEN T VIVIEN JR & RE 09/26/94 1,608.00 06/09/98 1,608.00 0.00 04/04/49 100%
513174 97 05 1987 LUCIEN T VIVIEN JR & RE 09/26/94 375.00 06/09/98 375.00 0.00 04/04/49 100%
513174 97 06 1987 LUCIEN T VIVIEN JR & RE 09/26/94 375.00 06/09/98 375.00 0.00 04/04/49 100%
513174 97 09 1987 LUCIEN T VIVIEN JR & RE 09/26/94 1,193.00 06/09/98 1,193.00 0.00 04/04/49 100%
513174 97 10 1987 LUCIEN T VIVIEN JR & RE 09/26/94 1,192.00 06/09/98 1,192.00 0.00 04/04/49 100%

TOTAL CONTRACT 513174 55,753.50 55,753.50 0.00

AFS 97 2 EQUIP APPROV 10,718.00 08/27/97 10,718.00 0.00 100%
AFS 97 4 AFS MISC. 0.00 0.00 0.00
AFS 97 5 AFS TESTING 0.00 0.00 0.00
AFS 97 6 AFS BLD RISK 2,144.00 07/16/97 2,144.00 0.00 100%
AFS 97 7 AFS ADM COST 7,067.50 03/16/98 7,067.50 0.00 100%
AFS 97 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 97 (60C) UNO ENERGY CON (ASSIGN) 633,834.00 633,834.00 0.00

*G46287263 98 01 MV-PART 60D 194.98 03/04/96 194.98 0.00 100%

TOTAL CONTRACT G46287263 194.98 194.98 0.00

*G46287264 98 01 MV-TESTING PART 60D 0.00 0.00 0.00

TOTAL CONTRACT G46287264 0.00 0.00 0.00

513174 98 07 1987 LUCIEN T VIVIEN JR & FE 09/26/94 0.00 06/09/98 0.00 0.00 04/04/49
513174 98 08 1987 LUCIEN T VIVIEN JR & FE 09/26/94 0.00 06/09/98 0.00 0.00 04/04/49

* TOTAL CONTRACT 513174 0.00 0.00 0.00

TOTAL SUB-PROJECT 98 (60D) UNO INSTL BOILER (ASSIG) 194.98 194.98 0.00

505283 CV 1987 ASSOCIATED DESIGN GROUP INC 29,475.00 29,475.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 197
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

505283 99 01 1987 ASSOCIATED DESIGN GROUP INC 10/16/95 1,637.50 12/20/96 1,637.50 0.00 01/15/97 100%
505283 99 02 1987 ASSOCIATED DESIGN GROUP INC 10/16/95 1,637.50 12/20/96 1,637.50 0.00 01/15/97 100%

TOTAL CONTRACT 505283 32,750.00 32,750.00 0.00

AFS 99 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 (70A) USL TA - CONFERENCE CNTR 32,750.00 32,750.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 49,263.92 0.00 49,263.92
AFS CE C CONVERT FACS 374,216.87 06/30/96 374,216.87 0.00 100%

TOTAL PROJECT CG462 32,287,437.91 17,636,889.12 14,650,548.79

TOTAL FACS CONTRACTS 7,764,563.82 7,764,563.82 0.00

TOTAL CFMS CONTRACTS 9,424,015.33 9,401,415.33 22,600.00

TOTAL CONTRACTS 17,188,579.15 17,165,979.15 22,600.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 198
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1987 1044 1986 037 82C FACS AP C061 389,527 0
1987 1044 1986 044 83A FACS AP C259 577,000 0
1987 1044 1986 045 79A FACS AP C263 17,401 0
1987 1044 1986 046 79B FACS AP C278 12,906 0
1987 1044 1986 047 81B FACS AP C299 3,168 0

TOTAL ACT 1044 1,000,002 0

1987 711 1987 008 84B FACS AP B086 1,000,000 0

TOTAL ACT 711 1,000,000 0

1987 822 1989 058 85C FACS AP C613 3,450,000 0

TOTAL ACT 822 3,450,000 0

1987 1013 1991 002 92A FACS AP B014 3,000,000 0
1987 1013 1991 025 92A FACS AP B465 2,270,243 0

TOTAL ACT 1013 5,270,243 0

1987 1137 1992 030 93B FACS AP B799 1,600,000 0
1987 1137 1992 032 93B FACS AP B830 1,011,414 0
1987 1137 1992 035 93B FACS AP C032 2,000,000 0

TOTAL ACT 1137 4,611,414 0

1987 645 1993 031 94A FACS AP B826 639,245 0

TOTAL ACT 645 639,245 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 15,970,904 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 15,970,904 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 199
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387004 ** 01 ASBESTOS ABATEMENT 23,815.86 06/28/88 23,815.86 0.00 100%

TOTAL CONTRACT G46387004 23,815.86 23,815.86 0.00

*G46387018 ** 01 WEST-PAINE LAB 20.00 04/11/89 20.00 0.00 100%

TOTAL CONTRACT G46387018 20.00 20.00 0.00

*G46387079 ** 01 ARCHITECTURAL ASBEST 0.00 0.00 0.00

TOTAL CONTRACT G46387079 0.00 0.00 0.00

*G46387138 ** 01 MICHAEL L BELCHER 0.00 0.00 0.00

TOTAL CONTRACT G46387138 0.00 0.00 0.00

*G46387200 ** 01 ASBESTOS REMOVAL 145,312.13 07/22/91 145,312.13 0.00 100%

TOTAL CONTRACT G46387200 145,312.13 145,312.13 0.00

*G46387201 ** 01 ASBESTOS ABATEMENT 5,784.00 07/22/91 5,784.00 0.00 100%

TOTAL CONTRACT G46387201 5,784.00 5,784.00 0.00

*G46387202 ** 01 ASBESTOS ABATEMENT 11,335.00 07/22/91 11,335.00 0.00 100%

TOTAL CONTRACT G46387202 11,335.00 11,335.00 0.00

*G46387220 ** 01 GEORGE TUCKER & ASS 0.00 0.00 0.00

TOTAL CONTRACT G46387220 0.00 0.00 0.00

*G46387363 ** 01 ASBESTOS CONSULTING 1,000.00 04/27/92 1,000.00 0.00 100%

TOTAL CONTRACT G46387363 1,000.00 1,000.00 0.00

*G46387367 ** 01 ASBESTOS CONSULT 750.00 05/12/92 750.00 0.00 100%

TOTAL CONTRACT G46387367 750.00 750.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 200
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT ** UNIDENTIFIED 188,016.99 188,016.99 0.00

*G46387309 AA 01 LA SERVICE & CON 10/07/91 71,000.00 06/04/93 71,000.00 0.00 12/19/91 100%

TOTAL CONTRACT G46387309 71,000.00 71,000.00 0.00

*G46387310 AA 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387310 0.00 0.00 0.00

*G46387311 AA 01 MV-PART 100 32.00 12/02/91 32.00 0.00 100%

TOTAL CONTRACT G46387311 32.00 32.00 0.00

*G46387312 AA 01 MV-BUILDERS RISK 528.00 03/30/93 528.00 0.00 100%

TOTAL CONTRACT G46387312 528.00 528.00 0.00

*G46387313 AA 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387313 0.00 0.00 0.00

*G46387318 AA 01 ASBESTOS CONSULT 12/03/91 3,167.00 04/21/92 3,167.00 0.00 01/07/92 100%

TOTAL CONTRACT G46387318 3,167.00 3,167.00 0.00

TOTAL SUB-PROJECT AA (100) DELGADO WEISS REHAB CNTR 74,727.00 74,727.00 0.00

*G46387248 AB 01 ARCHITECTURAL AS 08/19/91 1,320.00 06/17/92 1,320.00 0.00 100%

TOTAL CONTRACT G46387248 1,320.00 1,320.00 0.00

*G46387249 AB 01 MULTI VENDOR PAR 0.00 0.00 0.00

TOTAL CONTRACT G46387249 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 201
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387250 AB 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387250 0.00 0.00 0.00

TOTAL SUB-PROJECT AB (101) SLU MCKNEELY/HUMANITY BD 1,320.00 1,320.00 0.00

*G46387245 AC 01 ASBESTOS DESIGN 08/21/91 2,200.00 03/20/92 2,200.00 0.00 100%

TOTAL CONTRACT G46387245 2,200.00 2,200.00 0.00

*G46387246 AC 01 MULTI VENDOR PAR 12.00 01/07/92 12.00 0.00 100%

TOTAL CONTRACT G46387246 12.00 12.00 0.00

*G46387247 AC 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387247 0.00 0.00 0.00

*G46387322 AC 01 LASATER & ASSOCI 11/08/91 689.06 02/07/92 689.06 0.00 01/03/92 100%

TOTAL CONTRACT G46387322 689.06 689.06 0.00

*G46387323 AC 01 PROFESSIONAL ABA 12/05/91 23,250.00 05/15/92 23,250.00 0.00 01/03/92 100%

TOTAL CONTRACT G46387323 23,250.00 23,250.00 0.00

*G46387324 AC 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387324 0.00 0.00 0.00

*G46387325 AC 01 MV-BUILDERS RISK 14.00 08/19/92 14.00 0.00 100%

TOTAL CONTRACT G46387325 14.00 14.00 0.00

TOTAL SUB-PROJECT AC (102) HAMMOND AREA VO TECH 26,165.06 26,165.06 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 202
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387242 AD 01 ASBESTOS MANAGEM 08/21/91 3,088.80 12/03/92 3,088.80 0.00 100%
*G46387242 AD 02 ASBESTOS MANAGEM 12/16/92 680.00 01/05/93 680.00 0.00 100%

TOTAL CONTRACT G46387242 3,768.80 3,768.80 0.00

*G46387243 AD 01 MULTI VENDOR PAR 0.00 0.00 0.00

TOTAL CONTRACT G46387243 0.00 0.00 0.00

*G46387244 AD 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387244 0.00 0.00 0.00

TOTAL SUB-PROJECT AD (103) SUBR OLD ACADEMIC BLDG 3,768.80 3,768.80 0.00

*G46387279 AE 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387279 0.00 0.00 0.00

*G46387280 AE 01 MV-BUILDERS RISK 984.00 06/05/95 984.00 0.00 100%

TOTAL CONTRACT G46387280 984.00 984.00 0.00

*G46387509 AE 01 INSULATION TECHN 01/08/93 55,619.89 07/26/95 55,619.89 0.00 03/05/95 100%

TOTAL CONTRACT G46387509 55,619.89 55,619.89 0.00

*G46387510 AE 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387510 0.00 0.00 0.00

508990 CV 1987 ASBESTOS DESIGN SERVICES INC 7,908.75 7,908.75 0.00
508990 AE 01 1987 ASBESTOS DESIGN SERVICES INC FE 09/05/91 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 508990 7,908.75 7,908.75 0.00

TOTAL SUB-PROJECT AE (104) LTI BR VARIOUS BLDG ASBE 64,512.64 64,512.64 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 203
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387274 AF 01 MICHAEL L BELCHE 08/28/91 2,500.00 12/23/92 2,500.00 0.00 100%

TOTAL CONTRACT G46387274 2,500.00 2,500.00 0.00

*G46387411 AF 01 PRO-TECH ENVIRON 06/18/92 4,995.00 11/25/92 4,995.00 0.00 09/20/92 100%

TOTAL CONTRACT G46387411 4,995.00 4,995.00 0.00

*G46387412 AF 01 MV-PART 105 250.00 10/02/92 250.00 0.00 100%

TOTAL CONTRACT G46387412 250.00 250.00 0.00

TOTAL SUB-PROJECT AF (105) SLU COOL TWR VICKERS HLL 7,745.00 7,745.00 0.00

*G46387284 AG 01 MV-PART 106 164.78 08/25/92 164.78 0.00 100%

TOTAL CONTRACT G46387284 164.78 164.78 0.00

*G46387285 AG 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387285 0.00 0.00 0.00

*G46387286 AG 01 MV-BUILDERS RISK 680.00 03/30/93 680.00 0.00 100%

TOTAL CONTRACT G46387286 680.00 680.00 0.00

*G46387400 AG 01 INSULATION TECHN 06/18/92 147,067.76 07/13/93 147,067.76 0.00 01/09/93 100%

TOTAL CONTRACT G46387400 147,067.76 147,067.76 0.00

*G46387401 AG 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387401 0.00 0.00 0.00

*G46387414 AG 01 WYNN L WHITE CONS 08/11/92 5,329.13 11/23/92 5,329.13 0.00 11/24/92 100%

TOTAL CONTRACT G46387414 5,329.13 5,329.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 204
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387512 AG 01 WYNN L WHITE CON 03/03/93 4,125.00 03/16/93 4,125.00 0.00 01/31/93 100%

TOTAL CONTRACT G46387512 4,125.00 4,125.00 0.00

TOTAL SUB-PROJECT AG (106) SUBR ADMIN BLDG FIRE DAM 157,366.67 157,366.67 0.00

*G46387271 AH 01 MICHAEL L BELCHE 08/28/91 2,405.65 02/02/95 2,405.65 0.00 100%
*G46387271 AH 02 MICHAEL L BELCHE 04/15/92 1,691.90 10/01/92 1,691.90 0.00 100%
*G46387271 AH 03 MICHAEL L BELCHER 11/22/94 2,070.00 01/11/95 2,070.00 0.00 100%

TOTAL CONTRACT G46387271 6,167.55 6,167.55 0.00

*G46387623 AH 01 LOUISIANA SERVICE AN 03/18/94 13,750.00 11/01/95 13,750.00 0.00 01/26/95 100%

TOTAL CONTRACT G46387623 13,750.00 13,750.00 0.00

*G46387624 AH 01 MV-BUILDERS RISK PAR 330.00 08/21/95 330.00 0.00 100%

TOTAL CONTRACT G46387624 330.00 330.00 0.00

*G46387625 AH 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46387625 0.00 0.00 0.00

TOTAL SUB-PROJECT AH (107) GRAND ISLE VARIOUS BLDG 20,247.55 20,247.55 0.00

*G46387276 AI 01 ARCHITECTURAL AS 09/13/91 1,652.00 12/11/91 1,652.00 0.00 100%

TOTAL CONTRACT G46387276 1,652.00 1,652.00 0.00

TOTAL SUB-PROJECT AI (108) OLD U.S. MINT 1,652.00 1,652.00 0.00

*G46387294 AJ 01 ASBESTOS DESIGN 10/15/91 2,000.00 05/12/92 2,000.00 0.00 100%

TOTAL CONTRACT G46387294 2,000.00 2,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 205
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387319 AJ 01 COMBINED SERVICE 12/03/91 3,200.00 11/16/92 3,200.00 0.00 12/31/91 100%

TOTAL CONTRACT G46387319 3,200.00 3,200.00 0.00

*G46387320 AJ 01 OPERATIONAL TECH 12/03/91 311.52 01/07/92 311.52 0.00 12/31/91 100%

TOTAL CONTRACT G46387320 311.52 311.52 0.00

TOTAL SUB-PROJECT AJ (109) LTI BR HIGH SCH MECH RM 5,511.52 5,511.52 0.00

*G46387308 AK 01 ASBESTOS DESIGN 10/22/91 8,052.85 06/04/92 8,052.85 0.00 100%

TOTAL CONTRACT G46387308 8,052.85 8,052.85 0.00

*G46387353 AK 01 MULTI VENDOR PAR 123.40 03/13/92 123.40 0.00 100%

TOTAL CONTRACT G46387353 123.40 123.40 0.00

TOTAL SUB-PROJECT AK (110) SUBR DRAMATIC/FINE ARTS 8,176.25 8,176.25 0.00

*G46387321 AL 01 ASBESTOS REMOVAL 12/11/91 950.00 10/07/92 950.00 0.00 100%
*G46387321 AL 02 ASBESTOS REMOVAL 04/27/92 270.00 10/07/92 270.00 0.00 100%

TOTAL CONTRACT G46387321 1,220.00 1,220.00 0.00

*G46387333 AL 01 J GRAVES INSULAT 12/16/91 3,264.00 10/09/92 3,264.00 0.00 12/20/91 100%

TOTAL CONTRACT G46387333 3,264.00 3,264.00 0.00

*G46387364 AL 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387364 0.00 0.00 0.00

*G46387365 AL 01 MV-PART 111 0.00 0.00 0.00

TOTAL CONTRACT G46387365 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 206
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AL (111) SOB SHREVE BOILER ROOM 4,484.00 4,484.00 0.00

*G46387339 AM 01 ASBESTOS DESIGN 01/03/92 6,257.00 02/05/93 6,257.00 0.00 100%

TOTAL CONTRACT G46387339 6,257.00 6,257.00 0.00

*G46387340 AM 01 MV-PART 112 18.70 04/27/92 18.70 0.00 100%

TOTAL CONTRACT G46387340 18.70 18.70 0.00

*G46387341 AM 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387341 0.00 0.00 0.00

*G46387354 AM 01 MV-BUILDERS RICK 88.00 11/20/92 88.00 0.00 100%

TOTAL CONTRACT G46387354 88.00 88.00 0.00

*G46387362 AM 01 LA SERVICE & CON 02/24/92 71,862.73 02/19/93 71,862.73 0.00 06/07/92 100%

TOTAL CONTRACT G46387362 71,862.73 71,862.73 0.00

*G46387366 AM 01 OCCUPATIONAL & E 03/23/92 9,378.75 06/25/92 9,378.75 0.00 06/27/92 100%

TOTAL CONTRACT G46387366 9,378.75 9,378.75 0.00

TOTAL SUB-PROJECT AM (112) SUBR SMITH/BRWN MEM UNIN 87,605.18 87,605.18 0.00

*G46387355 AN 01 INSULATION TECHN 03/05/92 5,800.00 09/17/92 5,800.00 0.00 04/27/92 100%

TOTAL CONTRACT G46387355 5,800.00 5,800.00 0.00

*G46387356 AN 01 OCCUPATIONAL & E 03/23/92 1,460.49 04/23/92 1,460.49 0.00 05/07/92 100%

TOTAL CONTRACT G46387356 1,460.49 1,460.49 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 207
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387357 AN 01 MULTI VENDOR PAR 18.70 04/03/92 18.70 0.00 100%

TOTAL CONTRACT G46387357 18.70 18.70 0.00

*G46387399 AN 01 MV/BLD RISK PART 4.00 08/20/92 4.00 0.00 100%

TOTAL CONTRACT G46387399 4.00 4.00 0.00

TOTAL SUB-PROJECT AN (113) SUBR PE BUILDING #85 7,283.19 7,283.19 0.00

*G46387361 AO 01 ASBESTOS REMOVAL 04/10/92 1,100.00 12/02/92 1,100.00 0.00 100%

TOTAL CONTRACT G46387361 1,100.00 1,100.00 0.00

*G46387369 AO 01 ARKLATEX ENVIRON 05/21/92 6,446.50 06/25/92 6,446.50 0.00 06/25/92 100%

TOTAL CONTRACT G46387369 6,446.50 6,446.50 0.00

*G46387382 AO 01 J.GRAVES INSULAT 06/11/92 2,213.71 06/24/92 2,213.71 0.00 05/05/92 100%

TOTAL CONTRACT G46387382 2,213.71 2,213.71 0.00

TOTAL SUB-PROJECT AO (114) GSU ASB ABATE PINCHBACK 9,760.21 9,760.21 0.00

*G46387358 AP 01 ASBESTOS DESIGN 04/03/92 4,551.00 02/05/93 4,551.00 0.00 100%

TOTAL CONTRACT G46387358 4,551.00 4,551.00 0.00

*G46387359 AP 01 MV-PART 115 172.20 09/25/92 172.20 0.00 100%

TOTAL CONTRACT G46387359 172.20 172.20 0.00

*G46387360 AP 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387360 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 208
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387387 AP 01 J GRAVES INSULAT 07/02/92 50,021.99 06/15/93 50,021.99 0.00 10/09/92 100%

TOTAL CONTRACT G46387387 50,021.99 50,021.99 0.00

*G46387388 AP 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387388 0.00 0.00 0.00

*G46387389 AP 01 MV-BUILDERS RISK 84.00 01/21/93 84.00 0.00 100%

TOTAL CONTRACT G46387389 84.00 84.00 0.00

*G46387395 AP 01 OCCUPATIONAL & E 07/27/92 5,105.25 09/29/92 5,105.25 0.00 08/27/92 100%

TOTAL CONTRACT G46387395 5,105.25 5,105.25 0.00

*G46387425 AP 01 MV-BLD RISK PT. 0.00 0.00 0.00

TOTAL CONTRACT G46387425 0.00 0.00 0.00

TOTAL SUB-PROJECT AP (115) LTI BR ASB ABATE ELEM SC 59,934.44 59,934.44 0.00

*G46387368 AQ 01 LASATER & ASSOCI 05/22/92 596.63 06/04/92 596.63 0.00 06/14/92 100%

TOTAL CONTRACT G46387368 596.63 596.63 0.00

*G46387376 AQ 01 INSULATION TECHN 05/21/92 38,053.00 12/03/92 38,053.00 0.00 07/27/92 100%

TOTAL CONTRACT G46387376 38,053.00 38,053.00 0.00

*G46387377 AQ 01 MV PART 116 18.70 06/04/92 18.70 0.00 100%

TOTAL CONTRACT G46387377 18.70 18.70 0.00

*G46387404 AQ 01 MICHAEL L BELCHE 08/13/92 4,440.00 09/04/92 4,440.00 0.00 100%
*G46387404 AQ 02 MICHAEL L BELCHE 11/09/92 1,522.00 11/17/92 1,522.00 0.00 100%

TOTAL CONTRACT G46387404 5,962.00 5,962.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 209
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387426 AQ 01 MV-BLD RISK, PT. 23.00 02/10/93 23.00 0.00 100%

TOTAL CONTRACT G46387426 23.00 23.00 0.00

TOTAL SUB-PROJECT AQ (116) SUBR MISC RPR VARIOUS BL 44,653.33 44,653.33 0.00

*G46387384 AR 01 ASBESTOS REMOVAL 07/20/92 1,050.00 10/08/92 1,050.00 0.00 100%
*G46387384 AR 02 ASBESTOS REMOVAL 09/09/92 624.71 10/08/92 624.71 0.00 100%

TOTAL CONTRACT G46387384 1,674.71 1,674.71 0.00

*G46387385 AR 01 MV-PART 118 0.00 0.00 0.00

TOTAL CONTRACT G46387385 0.00 0.00 0.00

*G46387386 AR 01 J GRAVES INSULAT 06/29/92 2,980.00 08/04/92 2,980.00 0.00 07/19/92 100%

TOTAL CONTRACT G46387386 2,980.00 2,980.00 0.00

TOTAL SUB-PROJECT AR (118) SOB SHREVE BOILER RM PH2 4,654.71 4,654.71 0.00

*G46387415 AS 01 MICHAEL L BELCHE 05/10/93 13,105.00 10/14/92 7,208.00 5,897.00 55%
*G46387415 AS 02 MICHAEL L BELCHE 05/10/93 3,325.00 05/28/93 3,325.00 0.00 100%

TOTAL CONTRACT G46387415 16,430.00 10,533.00 5,897.00

TOTAL SUB-PROJECT AS (119) SUBR DUNN HALL/POLI SCIE 16,430.00 10,533.00 5,897.00

*G46387450 AT 01 AMERICAN SPECIAL 11/25/92 1,000.50 12/09/92 1,000.50 0.00 10/30/90 100%

TOTAL CONTRACT G46387450 1,000.50 1,000.50 0.00

*G46387451 AT 01 MV-PART 120 0.00 0.00 0.00

TOTAL CONTRACT G46387451 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 210
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AT (120) SUBR DUNN HALL CAFETERIA 1,000.50 1,000.50 0.00

*G46387403 AU 01 MULTI VENDOR PAR 326.00 12/22/92 326.00 0.00 100%

TOTAL CONTRACT G46387403 326.00 326.00 0.00

*G46387449 AU 01 ARKLATEX ENVIRON 11/16/92 2,500.00 03/24/93 2,500.00 0.00 100%

TOTAL CONTRACT G46387449 2,500.00 2,500.00 0.00

*G46387470 AU 01 J GRAVES INSULAT 11/18/92 18,897.00 07/08/93 18,897.00 0.00 03/15/93 100%

TOTAL CONTRACT G46387470 18,897.00 18,897.00 0.00

*G46387471 AU 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387471 0.00 0.00 0.00

*G46387472 AU 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387472 0.00 0.00 0.00

*G46387497 AU 01 ASBESTOS INSPECT 01/25/93 3,800.00 07/08/93 3,800.00 0.00 03/15/93 100%

TOTAL CONTRACT G46387497 3,800.00 3,800.00 0.00

TOTAL SUB-PROJECT AU (121) LA TECH NETHKEN HALL 25,523.00 25,523.00 0.00

*G46387421 AV 01 NATIONAL ASBESTO 10/08/92 4,896.20 11/09/92 4,896.20 0.00 09/20/92 100%

TOTAL CONTRACT G46387421 4,896.20 4,896.20 0.00

*G46387422 AV 01 MV-PART 122 0.00 0.00 0.00

TOTAL CONTRACT G46387422 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 211
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387423 AV 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387423 0.00 0.00 0.00

TOTAL SUB-PROJECT AV (122) PINECREST KITCHN/BOIL RM 4,896.20 4,896.20 0.00

*G46387392 AW 01 ASBESTOS EVALUAT 08/05/92 3,100.00 02/05/93 3,100.00 0.00 100%

TOTAL CONTRACT G46387392 3,100.00 3,100.00 0.00

*G46387393 AW 01 MV-PART 125 0.00 0.00 0.00

TOTAL CONTRACT G46387393 0.00 0.00 0.00

TOTAL SUB-PROJECT AW (125) OLD/NEW GOV MANSION/EDUC 3,100.00 3,100.00 0.00

*G46387390 AX 01 ASBESTOS DESIGN 08/03/92 2,200.00 10/15/92 2,200.00 0.00 100%

TOTAL CONTRACT G46387390 2,200.00 2,200.00 0.00

*G46387391 AX 01 MV-PART 126 0.00 0.00 0.00

TOTAL CONTRACT G46387391 0.00 0.00 0.00

*G46387406 AX 01 ENVIRONMENTAL AB 08/17/92 2,997.00 10/19/92 2,997.00 0.00 08/21/92 100%

TOTAL CONTRACT G46387406 2,997.00 2,997.00 0.00

*G46387409 AX 01 ASBESTOS CONSULT 08/14/92 616.20 09/29/92 616.20 0.00 08/25/92 100%

TOTAL CONTRACT G46387409 616.20 616.20 0.00

TOTAL SUB-PROJECT AX (126) SLU VICKERS HL ASB CLNUP 5,813.20 5,813.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 212
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387429 AY 01 ASBESTOS DESIGN 10/23/92 2,846.00 07/19/93 2,846.00 0.00 100%
*G46387429 AY 02 ASBESTOS DESIGN 07/01/93 4,540.00 07/22/93 4,540.00 0.00 100%

TOTAL CONTRACT G46387429 7,386.00 7,386.00 0.00

*G46387430 AY 01 MV-PART 128 18.70 03/31/93 18.70 0.00 100%

TOTAL CONTRACT G46387430 18.70 18.70 0.00

*G46387431 AY 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387431 0.00 0.00 0.00

*G46387432 AY 01 MV-BUILDERS RISK 15.00 06/09/93 15.00 0.00 100%

TOTAL CONTRACT G46387432 15.00 15.00 0.00

*G46387519 AY 01 ENVIRONMENTAL AB 03/18/93 29,787.00 09/16/93 29,787.00 0.00 04/27/93 100%

TOTAL CONTRACT G46387519 29,787.00 29,787.00 0.00

*G46387520 AY 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387520 0.00 0.00 0.00

TOTAL SUB-PROJECT AY (128) OLD TRAINING ACAD ASBEST 37,206.70 37,206.70 0.00

*G46387437 AZ 01 ASBESTOS REMOVAL 11/04/92 2,200.00 10/01/93 2,200.00 0.00 100%
*G46387437 AZ 02 ASBESTOS REMOVAL 09/22/93 3,993.38 10/08/93 3,993.38 0.00 100%

TOTAL CONTRACT G46387437 6,193.38 6,193.38 0.00

*G46387438 AZ 01 MV-PART 129 11.00 08/18/93 11.00 0.00 100%

TOTAL CONTRACT G46387438 11.00 11.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 213
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387573 AZ 01 J GRAVES INSULA 08/06/93 8,155.46 05/18/95 8,155.46 0.00 08/24/93 100%

TOTAL CONTRACT G46387573 8,155.46 8,155.46 0.00

*G46387574 AZ 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387574 0.00 0.00 0.00

*G46387575 AZ 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387575 0.00 0.00 0.00

TOTAL SUB-PROJECT AZ (129) GSU FOSTR/JOHNSN INF ASB 14,359.84 14,359.84 0.00

*G46387419 BA 01 WYNN L WHITE CON 10/08/92 6,710.00 02/15/93 6,710.00 0.00 100%
*G46387419 BA 02 WYNN L WHITE CON 11/09/92 835.00 11/17/92 835.00 0.00 100%

TOTAL CONTRACT G46387419 7,545.00 7,545.00 0.00

*G46387420 BA 01 MV-PART 130 13.00 12/11/92 13.00 0.00 100%

TOTAL CONTRACT G46387420 13.00 13.00 0.00

*G46387447 BA 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387447 0.00 0.00 0.00

*G46387458 BA 01 LA SERVICE & CON 11/16/92 53,600.00 05/07/93 53,600.00 0.00 12/23/92 100%

TOTAL CONTRACT G46387458 53,600.00 53,600.00 0.00

*G46387459 BA 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387459 0.00 0.00 0.00

*G46387460 BA 01 MV-BUILDERS RISK 0.00 0.00 0.00

TOTAL CONTRACT G46387460 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 214
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387480 BA 01 WYNN L WHITE CON 12/08/92 5,750.00 02/09/93 5,750.00 0.00 01/27/93 100%

TOTAL CONTRACT G46387480 5,750.00 5,750.00 0.00

TOTAL SUB-PROJECT BA (130) LCIS ASB ABATE HEAT SYST 66,908.00 66,908.00 0.00

*G46387494 BB 01 ARCHITECTURAL AS 01/06/93 5,933.00 10/06/93 5,933.00 0.00 100%
*G46387494 BB 02 ARCHITECTURAL AS 08/08/93 4,876.00 10/06/93 4,876.00 0.00 100%

TOTAL CONTRACT G46387494 10,809.00 10,809.00 0.00

*G46387556 BB 01 PRO-TECH ENVIRON 06/09/93 51,700.00 10/08/93 51,700.00 0.00 06/28/93 100%
*G46387556 BB 98 PRO-TECH ENVIRON 06/09/93 700.00 10/08/93 700.00 0.00 06/28/93 100%

TOTAL CONTRACT G46387556 52,400.00 52,400.00 0.00

*G46387557 BB 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387557 0.00 0.00 0.00

*G46387558 BB 01 MV-BUILDERS RISK 0.00 0.00 0.00

TOTAL CONTRACT G46387558 0.00 0.00 0.00

TOTAL SUB-PROJECT BB (131) LALLIE KEMP ASB ABATEMNT 63,209.00 63,209.00 0.00

*G46387433 BC 01 ASBESTOS DESIGN 10/23/92 2,200.00 02/05/93 2,200.00 0.00 100%

TOTAL CONTRACT G46387433 2,200.00 2,200.00 0.00

*G46387434 BC 01 MV-PART 134 18.70 12/10/92 18.70 0.00 100%

TOTAL CONTRACT G46387434 18.70 18.70 0.00

*G46387435 BC 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387435 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 215
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387455 BC 01 OCCUPATIONAL & E 11/30/92 2,374.75 01/22/93 2,374.75 0.00 01/04/93 100%

TOTAL CONTRACT G46387455 2,374.75 2,374.75 0.00

*G46387456 BC 01 ENVIRONMENTAL AB 11/30/92 13,287.00 05/21/93 13,287.00 0.00 12/23/92 100%

TOTAL CONTRACT G46387456 13,287.00 13,287.00 0.00

*G46387457 BC 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387457 0.00 0.00 0.00

TOTAL SUB-PROJECT BC (134) SUBR NORTH HALL/PROGR HL 17,880.45 17,880.45 0.00

*G46387442 BD 01 ARKLATEX ENVIRON 11/04/92 4,383.00 03/24/93 4,383.00 0.00 100%

TOTAL CONTRACT G46387442 4,383.00 4,383.00 0.00

*G46387443 BD 01 MV-PART 135 11.00 12/15/92 11.00 0.00 100%

TOTAL CONTRACT G46387443 11.00 11.00 0.00

*G46387444 BD 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387444 0.00 0.00 0.00

*G46387474 BD 01 J GRAVES INSULAT 11/18/92 40,836.64 12/21/93 40,836.64 0.00 01/28/93 100%

TOTAL CONTRACT G46387474 40,836.64 40,836.64 0.00

*G46387475 BD 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387475 0.00 0.00 0.00

*G46387498 BD 01 ASBESTOS INSPECT 01/25/93 2,970.00 03/02/93 2,970.00 0.00 04/30/93 100%

TOTAL CONTRACT G46387498 2,970.00 2,970.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 216
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BD (135) LA TECH ASB ABATE PWR PT 48,200.64 48,200.64 0.00

*G46387427 BE 01 NATIONAL ASBESTO 09/25/92 650.00 10/29/92 650.00 0.00 09/25/92 100%

TOTAL CONTRACT G46387427 650.00 650.00 0.00

*G46387428 BE 01 MV-PART 136 0.00 0.00 0.00

TOTAL CONTRACT G46387428 0.00 0.00 0.00

TOTAL SUB-PROJECT BE (136) CLSH PIPING IN LAUNDRY 650.00 650.00 0.00

*G46387513 BF 01 MV-PART 137 20.00 10/01/93 20.00 0.00 100%

TOTAL CONTRACT G46387513 20.00 20.00 0.00

*G46387514 BF 01 ENVIRONMENTAL CO 03/12/93 2,200.00 12/14/93 2,200.00 0.00 100%

TOTAL CONTRACT G46387514 2,200.00 2,200.00 0.00

*G46387584 BF 01 INSULATION TECHN 09/07/93 8,792.00 05/06/94 8,792.00 0.00 10/26/93 100%

TOTAL CONTRACT G46387584 8,792.00 8,792.00 0.00

*G46387585 BF 01 MV-BUILDERS RISK 4.00 02/03/94 4.00 0.00 100%

TOTAL CONTRACT G46387585 4.00 4.00 0.00

TOTAL SUB-PROJECT BF (137) UNO COMMONS/SCIENCE BLDG 11,016.00 11,016.00 0.00

509573 CV 1987 MICHAEL L BELCHER & ASSOC INC 3,757.60 3,757.60 0.00
509573 BG 01 1987 MICHAEL L BELCHER & ASSOC INC FE 12/01/94 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 509573 3,757.60 3,757.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 217
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BG (138) OLD GOV MAN WATER LEAKS 3,757.60 3,757.60 0.00

*G46387464 BH 01 ASBESTOS CONSULT 12/04/92 2,200.00 08/17/93 2,200.00 0.00 100%
*G46387464 BH 02 ASBESTOS CONSULT 05/26/93 1,201.75 06/15/93 1,201.75 0.00 100%

TOTAL CONTRACT G46387464 3,401.75 3,401.75 0.00

*G46387465 BH 01 MV-PART 140 0.00 0.00 0.00

TOTAL CONTRACT G46387465 0.00 0.00 0.00

*G46387535 BH 01 ENVIRONMENTAL AB 04/27/93 3,585.00 08/17/93 3,585.00 0.00 06/04/93 100%

TOTAL CONTRACT G46387535 3,585.00 3,585.00 0.00

TOTAL SUB-PROJECT BH (140) LA SCH DEAF ACAD/ADM BLD 6,986.75 6,986.75 0.00

*G46387461 BI 01 ASBESTOS REMOVAL 12/08/92 2,200.00 05/19/93 2,200.00 0.00 100%
*G46387461 BI 02 ASBESTOS REMOVAL 06/07/93 964.85 06/30/93 964.85 0.00 100%

TOTAL CONTRACT G46387461 3,164.85 3,164.85 0.00

*G46387462 BI 01 MV-PART 141 14.50 05/26/93 14.50 0.00 100%

TOTAL CONTRACT G46387462 14.50 14.50 0.00

*G46387463 BI 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387463 0.00 0.00 0.00

*G46387538 BI 01 CONBINED SERVICE 05/13/93 5,425.00 10/20/93 5,425.00 0.00 06/23/93 100%

TOTAL CONTRACT G46387538 5,425.00 5,425.00 0.00

*G46387539 BI 01 MV-BUILDERS RICK 0.00 0.00 0.00

TOTAL CONTRACT G46387539 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 218
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387540 BI 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387540 0.00 0.00 0.00

TOTAL SUB-PROJECT BI (141) LA SPEC ED LAUNDRY ROOM 8,604.35 8,604.35 0.00

*G46387476 BJ 01 ASBESTOS DESIGN 12/14/92 2,200.00 04/21/93 2,200.00 0.00 100%

TOTAL CONTRACT G46387476 2,200.00 2,200.00 0.00

*G46387477 BJ 01 MV-PART 142 23.50 01/26/93 23.50 0.00 100%

TOTAL CONTRACT G46387477 23.50 23.50 0.00

*G46387478 BJ 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387478 0.00 0.00 0.00

*G46387486 BJ 01 PROTECH ENVIRONM 12/17/92 12,500.00 05/21/93 12,500.00 0.00 02/01/93 100%

TOTAL CONTRACT G46387486 12,500.00 12,500.00 0.00

*G46387487 BJ 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387487 0.00 0.00 0.00

*G46387488 BJ 01 MV-BUILDERS RISK 0.00 0.00 0.00

TOTAL CONTRACT G46387488 0.00 0.00 0.00

*G46387501 BJ 01 OPERATIONAL TECH 01/27/93 1,821.00 03/31/93 1,821.00 0.00 03/02/93 100%

TOTAL CONTRACT G46387501 1,821.00 1,821.00 0.00

TOTAL SUB-PROJECT BJ (142) SLU REC CTR CEFALU COLIS 16,544.50 16,544.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 219
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387492 BK 01 MV-PART 143 21.00 03/30/93 21.00 0.00 100%

TOTAL CONTRACT G46387492 21.00 21.00 0.00

*G46387517 BK 01 INSULATION TECHN 03/22/93 5,945.00 03/04/94 5,945.00 0.00 04/23/93 100%

TOTAL CONTRACT G46387517 5,945.00 5,945.00 0.00

*G46387518 BK 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387518 0.00 0.00 0.00

*G46387547 BK 01 MV-BLD RISK PAR 32.00 02/03/94 32.00 0.00 100%

TOTAL CONTRACT G46387547 32.00 32.00 0.00

508991 CV 1987 ASBESTOS CONSULTING 4,718.90 4,718.90 0.00
508991 BK 01 1987 ASBESTOS CONSULTING FE 01/20/93 0.00 0.00 0.00 04/04/49
508991 BK 02 1987 ASBESTOS CONSULTING RE 01/20/93 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 508991 4,718.90 4,718.90 0.00

TOTAL SUB-PROJECT BK (143) VILLA FEL DORMS 1 & 3 10,716.90 10,716.90 0.00

*G46387505 BL 01 MULTI VENDOR PART 14 59.00 10/28/93 59.00 0.00 100%

TOTAL CONTRACT G46387505 59.00 59.00 0.00

*G46387506 BL 01 WYNN L WHITE 02/03/93 3,950.00 12/01/93 3,950.00 0.00 100%
*G46387506 BL 02 WYNN L WHITE 12/20/93 7,696.31 01/04/94 7,696.31 0.00 100%

TOTAL CONTRACT G46387506 11,646.31 11,646.31 0.00

*G46387586 BL 01 ENVIRONMENTAL AB 09/02/93 45,766.00 02/28/94 45,766.00 0.00 11/04/93 100%

TOTAL CONTRACT G46387586 45,766.00 45,766.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 220
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387587 BL 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387587 0.00 0.00 0.00

*G46387588 BL 01 MV-BUILDERS RISK 32.00 02/03/94 32.00 0.00 100%

TOTAL CONTRACT G46387588 32.00 32.00 0.00

TOTAL SUB-PROJECT BL (144) PINECREST VARIOUS BLDGS 57,503.31 57,503.31 0.00

*G46387499 BM 01 LA SERVICE & CON 01/26/93 2,635.00 02/17/93 2,635.00 0.00 11/18/92 100%

TOTAL CONTRACT G46387499 2,635.00 2,635.00 0.00

*G46387500 BM 01 MV-PART 145 0.00 0.00 0.00

TOTAL CONTRACT G46387500 0.00 0.00 0.00

TOTAL SUB-PROJECT BM (145) USL RANDOLF HALL EQ ROOM 2,635.00 2,635.00 0.00

*G46387515 BN 01 MV-PART 146 0.00 0.00 0.00

TOTAL CONTRACT G46387515 0.00 0.00 0.00

*G46387516 BN 01 ENVIRONMENTAL CO 03/12/93 2,200.00 12/14/93 2,200.00 0.00 100%

TOTAL CONTRACT G46387516 2,200.00 2,200.00 0.00

*G46387590 BN 01 QUALITY ENVIRONM 08/31/93 4,661.00 11/29/93 4,661.00 0.00 10/31/93 100%

TOTAL CONTRACT G46387590 4,661.00 4,661.00 0.00

TOTAL SUB-PROJECT BN (146) LTI BRIDGE CITY BOILRRM 6,861.00 6,861.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 221
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387564 BO 01 PRO-TECH ENVIRON 07/14/93 4,950.00 09/16/93 4,950.00 0.00 09/10/93 100%

TOTAL CONTRACT G46387564 4,950.00 4,950.00 0.00

508992 CV 1987 ASBESTOS DESIGN SERVICES INC 1,540.00 1,540.00 0.00
508992 BO 01 1987 ASBESTOS DESIGN SERVICES INC FE 03/25/93 0.00 0.00 0.00 04/04/49
508992 BO 02 1987 ASBESTOS DESIGN SERVICES INC RE 03/25/93 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 508992 1,540.00 1,540.00 0.00

TOTAL SUB-PROJECT BO (147) SLU IMMINENT HAZ SCI ANX 6,490.00 6,490.00 0.00

*G46387536 BP 01 AIMS GROUP INC 05/13/93 1,828.25 07/07/93 1,828.25 0.00 06/17/93 100%

TOTAL CONTRACT G46387536 1,828.25 1,828.25 0.00

*G46387537 BP 01 MV-PART 148 15.00 06/09/93 15.00 0.00 100%

TOTAL CONTRACT G46387537 15.00 15.00 0.00

*G46387550 BP 01 PRO-TECH ENVIRON 05/24/93 23,500.00 09/16/93 23,500.00 0.00 06/08/93 100%

TOTAL CONTRACT G46387550 23,500.00 23,500.00 0.00

TOTAL SUB-PROJECT BP (148) USL CORONA HALL 1ST FLR 25,343.25 25,343.25 0.00

*G46387523 BQ 01 ENVIRONMENTAL AB 04/02/93 14,678.00 09/24/93 14,678.00 0.00 04/05/93 100%

TOTAL CONTRACT G46387523 14,678.00 14,678.00 0.00

*G46387524 BQ 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387524 0.00 0.00 0.00

*G46387525 BQ 01 MV-PART 149 21.00 04/15/93 21.00 0.00 100%

TOTAL CONTRACT G46387525 21.00 21.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 222
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387528 BQ 01 MICHAEL L BELCHE 04/19/93 2,200.00 05/24/93 2,200.00 0.00 100%
*G46387528 BQ 02 MICHAEL L BELCHE 06/22/93 1,886.00 07/08/93 1,886.00 0.00 100%

TOTAL CONTRACT G46387528 4,086.00 4,086.00 0.00

TOTAL SUB-PROJECT BQ (149) SLU MEADE HALL BOILR RM 18,785.00 18,785.00 0.00

*G46387527 BR 01 MV-TESTING PART 285.00 09/14/93 285.00 0.00 100%

TOTAL CONTRACT G46387527 285.00 285.00 0.00

*G46387555 BR 01 ASBESTOS REMOVAL TE 01/18/94 12,689.00 06/24/94 11,420.00 1,269.00 89%
*G46387555 BR 02 ASBESTOS REMOVAL TE 01/18/94 42,000.00 06/24/94 33,994.04 8,005.96 80%
*G46387555 BR 03 ASBESTOS REMOVAL TE 01/18/94 3,000.00 01/25/94 3,000.00 0.00 100%

TOTAL CONTRACT G46387555 57,689.00 48,414.04 9,274.96

*G46387595 BR 01 INSULATION TECHN 09/22/93 153,475.00 07/27/95 153,475.00 0.00 05/25/94 100%
*G46387595 BR 98 INSULATION TECHNOLOG 09/22/93 500.00 07/27/95 500.00 0.00 05/25/94 100%

TOTAL CONTRACT G46387595 153,975.00 153,975.00 0.00

*G46387596 BR 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387596 0.00 0.00 0.00

TOTAL SUB-PROJECT BR (150) NLU EWING COLISEUM 211,949.00 202,674.04 9,274.96

*G46387526 BS 01 MV-TESTING PART 225.00 04/30/93 225.00 0.00 100%

TOTAL CONTRACT G46387526 225.00 225.00 0.00

*G46387545 BS 01 ASBESTOS REMOVAL 05/19/93 2,200.00 09/02/93 2,200.00 0.00 100%
*G46387545 BS 02 ASBESTOS REMOVAL 08/23/93 8,073.00 09/02/93 8,073.00 0.00 100%

TOTAL CONTRACT G46387545 10,273.00 10,273.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 223
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387546 BS 01 MV-PART 151 12.50 06/17/93 12.50 0.00 100%

TOTAL CONTRACT G46387546 12.50 12.50 0.00

*G46387554 BS 01 THE J GRAVES INS 06/03/93 8,829.05 10/20/93 8,829.05 0.00 07/01/93 100%

TOTAL CONTRACT G46387554 8,829.05 8,829.05 0.00

TOTAL SUB-PROJECT BS (151) SLU SCHULZE CAFE/BRWN AU 19,339.55 19,339.55 0.00

*G46387551 BT 01 ARKLATEX ENVIRON 04/21/93 7,107.00 07/26/94 7,107.00 0.00 100%
*G46387551 BT 02 ARKLATEX ENVIRONMENT 10/28/93 10,766.00 07/26/94 10,766.00 0.00 100%

TOTAL CONTRACT G46387551 17,873.00 17,873.00 0.00

*G46387613 BT 01 NORTH BROTHERS COMPA 09/05/93 81,656.57 04/04/95 81,656.57 0.00 05/18/94 100%

TOTAL CONTRACT G46387613 81,656.57 81,656.57 0.00

TOTAL SUB-PROJECT BT (152) LA TECH PWR PLNT MISC RP 99,529.57 99,529.57 0.00

*G46387548 BU 01 MICHAEL L BELCHE 05/13/93 3,438.75 07/25/94 3,438.75 0.00 100%
*G46387548 BU 02 MICHAEL L BELCHER 08/09/93 790.63 08/20/93 790.63 0.00 100%

TOTAL CONTRACT G46387548 4,229.38 4,229.38 0.00

*G46387549 BU 01 MV-PART 153 23.50 07/09/93 23.50 0.00 100%

TOTAL CONTRACT G46387549 23.50 23.50 0.00

*G46387562 BU 01 LA SERVICE & CO 07/01/93 18,795.00 07/11/94 18,795.00 0.00 08/19/93 100%

TOTAL CONTRACT G46387562 18,795.00 18,795.00 0.00

*G46387563 BU 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387563 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 224
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BU (153) SLU TINSLEY HALL/H&PE BD 23,047.88 23,047.88 0.00

*G46387565 BV 01 MULTI VENDOR TES 37.00 08/18/93 37.00 0.00 100%

TOTAL CONTRACT G46387565 37.00 37.00 0.00

*G46387576 BV 01 INSULATION TECHN 08/04/93 29,190.00 04/28/94 29,190.00 0.00 09/11/93 100%

TOTAL CONTRACT G46387576 29,190.00 29,190.00 0.00

*G46387577 BV 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387577 0.00 0.00 0.00

*G46387610 BV 01 M.V.-BUILDERS RISK 10.00 02/03/94 10.00 0.00 100%

TOTAL CONTRACT G46387610 10.00 10.00 0.00

TOTAL SUB-PROJECT BV (154) LA TECH ART LAB 29,237.00 29,237.00 0.00

*G46387566 BW 01 ASBESTOS REMOVAL 07/15/93 0.00 0.00 0.00

TOTAL CONTRACT G46387566 0.00 0.00 0.00

*G46387567 BW 01 MV-PART 155 0.00 0.00 0.00

TOTAL CONTRACT G46387567 0.00 0.00 0.00

TOTAL SUB-PROJECT BW (155) NLU COENEN CAFE/GUNBY HL 0.00 0.00 0.00

508996 CV 1987 RANDLE L HAND 1,430.00 1,430.00 0.00
508996 BX 01 1987 RANDLE L HAND FE 07/15/93 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 508996 1,430.00 1,430.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 225
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BX (156) LSU SHR EXHIBIT MUSEUM 1,430.00 1,430.00 0.00

*G46387570 BY 01 ENVIRONMENTAL AB 08/02/93 35,384.00 11/22/93 35,384.00 0.00 09/06/93 100%

TOTAL CONTRACT G46387570 35,384.00 35,384.00 0.00

*G46387571 BY 01 MV-PART 157 18.70 08/17/93 18.70 0.00 100%

TOTAL CONTRACT G46387571 18.70 18.70 0.00

*G46387572 BY 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387572 0.00 0.00 0.00

*G46387611 BY 01 M.V.-BUILDERS RISK 10.00 02/03/94 10.00 0.00 100%

TOTAL CONTRACT G46387611 10.00 10.00 0.00

TOTAL SUB-PROJECT BY (157) ED BLDG RESTROOMS 35,412.70 35,412.70 0.00

*G46387620 BZ 01 INSULATION TECHNOLOG 04/07/94 1,900.00 12/29/94 1,900.00 0.00 05/13/94 100%

TOTAL CONTRACT G46387620 1,900.00 1,900.00 0.00

508997 CV 1987 RANDLE L HAND 2,262.00 2,262.00 0.00
508997 BZ 01 1987 RANDLE L HAND FE 11/10/93 0.00 0.00 0.00 04/04/49
508997 BZ 02 1987 RANDLE L HAND RE 11/10/93 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 508997 2,262.00 2,262.00 0.00

TOTAL SUB-PROJECT BZ (158) NW DEV CTR ADMIN BLD MEC 4,162.00 4,162.00 0.00

*G46387582 CA 01 MV-PART 159 0.00 0.00 0.00

TOTAL CONTRACT G46387582 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 226
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387583 CA 01 INSULATION TECHN 08/26/93 4,500.00 09/16/93 4,500.00 0.00 10/15/93 100%

TOTAL CONTRACT G46387583 4,500.00 4,500.00 0.00

TOTAL SUB-PROJECT CA (159) ELSH BOILER ROOM 4,500.00 4,500.00 0.00

*G46387592 CB 01 ARKLATEX ENVIRON 08/24/93 9,645.00 11/29/94 9,645.00 0.00 100%
*G46387592 CB 02 ARKLATEX ENVIRONMENT 10/26/94 19,588.03 11/10/94 19,588.03 0.00 100%

TOTAL CONTRACT G46387592 29,233.03 29,233.03 0.00

*G46387626 CB 01 NATIONAL SERVICES IN 05/09/94 114,102.44 03/01/95 114,102.44 0.00 10/04/94 100%

TOTAL CONTRACT G46387626 114,102.44 114,102.44 0.00

*G46387627 CB 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46387627 0.00 0.00 0.00

TOTAL SUB-PROJECT CB (160) LA TECH STEAM TUNNELS 143,335.47 143,335.47 0.00

*G46387600 CC 01 QUALITY ENVIRONMENTA 11/09/93 8,247.20 03/07/94 8,247.20 0.00 12/03/93 100%

TOTAL CONTRACT G46387600 8,247.20 8,247.20 0.00

TOTAL SUB-PROJECT CC (161) LTI BRIDGE CITY BOILR RM 8,247.20 8,247.20 0.00

*G46387608 CD 01 FOSTER ACOUSTICS 12/17/93 8,870.00 06/07/94 8,870.00 0.00 01/13/94 100%

TOTAL CONTRACT G46387608 8,870.00 8,870.00 0.00

TOTAL SUB-PROJECT CD (162) LSU/A RPL INSUL 2ND FLR 8,870.00 8,870.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 227
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387087 CE 01 MICHAEL L BELCHER & 10/26/90 3,716.00 12/06/90 3,716.00 0.00 100%

TOTAL CONTRACT G46387087 3,716.00 3,716.00 0.00

*G46387107 CE 01 PRO-TECH ENV SERVIC 11/09/90 34,787.50 04/01/91 34,787.50 0.00 11/26/90 100%

TOTAL CONTRACT G46387107 34,787.50 34,787.50 0.00

*G46387439 CF 01 ASBESTOS MANAGEM 10/20/92 1,485.00 08/17/93 1,485.00 0.00 100%

TOTAL CONTRACT G46387439 1,485.00 1,485.00 0.00

*G46387440 CF 01 MV-PART 203 0.00 0.00 0.00

TOTAL CONTRACT G46387440 0.00 0.00 0.00

*G46387441 CF 01 MV-TESTING PART 495.00 06/14/93 495.00 0.00 100%

TOTAL CONTRACT G46387441 495.00 495.00 0.00

*G46387529 CF 01 PROFESSIONAL ABA 03/15/93 2,355.00 08/17/93 2,355.00 0.00 04/14/93 100%

TOTAL CONTRACT G46387529 2,355.00 2,355.00 0.00

*G46387530 CF 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387530 0.00 0.00 0.00

*G46387560 CG 01 ARCHITECTURAL AS 06/16/93 8,087.00 06/30/94 8,087.00 0.00 100%
*G46387560 CG 02 ARCHITECTURAL ASBE 12/10/93 4,290.36 12/16/93 4,290.36 0.00 100%

TOTAL CONTRACT G46387560 12,377.36 12,377.36 0.00

*G46387578 CG 01 LA SERVICE & CON 08/03/93 71,654.00 09/19/94 71,654.00 0.00 12/28/93 100%
*G46387578 CG 98 A1044 01-10-00-86B-5 08/03/93 2,000.00 09/19/94 2,000.00 0.00 12/28/93 100%

TOTAL CONTRACT G46387578 73,654.00 73,654.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 228
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387579 CG 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387579 0.00 0.00 0.00

*G46387612 CG 01 M.V.-BUILDERS RISK 84.00 09/13/94 84.00 0.00 100%

TOTAL CONTRACT G46387612 84.00 84.00 0.00

*G46387096 CH 02 ASBESTOS REMOVAL TEC 08/15/91 2,025.00 10/07/92 2,025.00 0.00 100%
*G46387096 CH 03 ASBESTOS REMOVAL TEC 08/17/92 746.85 10/07/92 746.85 0.00 100%

TOTAL CONTRACT G46387096 2,771.85 2,771.85 0.00

*G46387297 CH 01 ASBESTOS CONSULT 10/28/91 933.72 06/02/92 933.72 0.00 11/22/91 100%

TOTAL CONTRACT G46387297 933.72 933.72 0.00

*G46387298 CH 01 COMBINED SERVICE 10/07/91 24,375.00 02/20/92 24,375.00 0.00 11/12/91 100%

TOTAL CONTRACT G46387298 24,375.00 24,375.00 0.00

*G46387299 CH 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387299 0.00 0.00 0.00

*G46387300 CH 01 MV-PART 53A 0.00 0.00 0.00

TOTAL CONTRACT G46387300 0.00 0.00 0.00

*G46387301 CH 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387301 0.00 0.00 0.00

*G46387302 CH 01 MV-BUILDERS RISK 11.00 05/28/92 11.00 0.00 100%

TOTAL CONTRACT G46387302 11.00 11.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 229
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387150 CI 04 ASBESTOS MGMT & I 07/22/91 4,475.00 10/25/93 4,475.00 0.00 100%
*G46387150 CI 05 ASBESTOS MGMT & I 08/21/91 1,020.00 12/03/91 1,020.00 0.00 100%

TOTAL CONTRACT G46387150 5,495.00 5,495.00 0.00

*G46387239 CI 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387239 0.00 0.00 0.00

*G46387240 CI 01 MULTI VENDOR PAR 77.42 02/02/93 77.42 0.00 100%

TOTAL CONTRACT G46387240 77.42 77.42 0.00

*G46387241 CI 01 MV-BUILDERS RISK 30.00 07/27/93 30.00 0.00 100%

TOTAL CONTRACT G46387241 30.00 30.00 0.00

*G46387489 CI 01 PROFESSIONAL ABA 12/02/92 49,102.83 08/31/93 49,102.83 0.00 03/29/93 100%

TOTAL CONTRACT G46387489 49,102.83 49,102.83 0.00

*G46387490 CI 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387490 0.00 0.00 0.00

*G46387507 CI 01 WYNN WHITE CONSU 01/13/93 13,540.00 04/27/93 13,540.00 0.00 04/19/93 100%

TOTAL CONTRACT G46387507 13,540.00 13,540.00 0.00

*G46387580 CI 01 WYNN WHITE CONSU 08/10/93 1,382.10 08/26/93 1,382.10 0.00 07/15/93 100%

TOTAL CONTRACT G46387580 1,382.10 1,382.10 0.00

*G46387027 ZZ 01 KEMRON ENV SERVICES 05/30/90 0.00 0.00 0.00

TOTAL CONTRACT G46387027 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 230
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387005 01 01 MULTI VENDOR-ASBE 290.00 10/26/93 290.00 0.00 100%

TOTAL CONTRACT G46387005 290.00 290.00 0.00

*G46387008 01 01 MV-BLD RISK 12/28/87 1,148.31 11/19/91 1,148.31 0.00 100%

TOTAL CONTRACT G46387008 1,148.31 1,148.31 0.00

*G46387029 01 01 MV-ASBESTOS-EMP SEC 03/20/90 0.00 0.00 0.00

TOTAL CONTRACT G46387029 0.00 0.00 0.00

*G46387345 01 01 MV-PROJECT ADM 101,305.89 04/18/94 101,305.89 0.00 100%

TOTAL CONTRACT G46387345 101,305.89 101,305.89 0.00

*G46387408 01 01 JOHN TURNER 08/04/92 3,395.86 11/16/92 3,395.86 0.00 03/09/93 100%

TOTAL CONTRACT G46387408 3,395.86 3,395.86 0.00

*G46387541 01 01 JOSEPH BROUSSARD 05/10/93 885.00 06/30/93 885.00 0.00 11/08/93 100%

TOTAL CONTRACT G46387541 885.00 885.00 0.00

*G46387593 01 01 MPO-ANNEX 1,786.81 12/28/93 1,786.81 0.00 100%

TOTAL CONTRACT G46387593 1,786.81 1,786.81 0.00

*G46387594 01 01 MV-ASBESTOS TRAI 3,850.00 11/03/93 3,850.00 0.00 100%

TOTAL CONTRACT G46387594 3,850.00 3,850.00 0.00

*G46387615 01 01 PATRICK E HEIL D/B/A 11/08/94 8,000.00 07/25/94 8,000.00 0.00 07/19/94 100%

TOTAL CONTRACT G46387615 8,000.00 8,000.00 0.00

*G46387000 02 01 ARCH HAZARD ABATE 09/15/86 3,875.00 11/18/86 3,875.00 0.00 11/16/86 100%

TOTAL CONTRACT G46387000 3,875.00 3,875.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 231
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387009 02 01 ASBESTOS ENVIRONMENT 12/24/87 4,820.00 02/03/88 4,820.00 0.00 01/06/88 100%

TOTAL CONTRACT G46387009 4,820.00 4,820.00 0.00

*G46387010 02 01 ASBESTOS ABATEMENT 04/04/88 4,150.00 05/24/88 4,150.00 0.00 05/16/88 100%

TOTAL CONTRACT G46387010 4,150.00 4,150.00 0.00

*G46387001 03 01 ENVI TECH OF MISS D 10/13/86 48,282.60 04/13/87 48,282.60 0.00 12/05/86 100%

TOTAL CONTRACT G46387001 48,282.60 48,282.60 0.00

*G46387007 03 01 WEST PAINE LAB 11/01/86 1,940.00 12/28/87 1,940.00 0.00 12/31/87 100%

TOTAL CONTRACT G46387007 1,940.00 1,940.00 0.00

*G46387003 04 01 RICHARD CONST CO 05/26/87 138,500.00 07/13/88 138,500.00 0.00 01/09/88 100%
*G46387003 04 98 RICHARD CONST CO 05/26/87 3,000.00 07/13/88 359.82 2,640.18 01/09/88 11%

TOTAL CONTRACT G46387003 141,500.00 138,859.82 2,640.18

*G46387006 06 01 ALL GULF CONT-SCH 10/19/87 21,470.00 03/18/88 21,470.00 0.00 11/18/87 100%

TOTAL CONTRACT G46387006 21,470.00 21,470.00 0.00

*G46387011 07 01 KEMRON ENV SERV 06/06/88 350.00 07/19/88 350.00 0.00 06/21/88 100%

TOTAL CONTRACT G46387011 350.00 350.00 0.00

*G46387012 08 01 COMBINED SERVICES 04/18/88 29,150.00 07/13/88 29,150.00 0.00 100%

TOTAL CONTRACT G46387012 29,150.00 29,150.00 0.00

*G46387013 08 01 COMBINED SERVICES 04/18/88 30,200.00 07/21/88 30,200.00 0.00 100%

TOTAL CONTRACT G46387013 30,200.00 30,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 232
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387017 08 01 CENTRAL ANALYTICAL 05/08/88 4,950.00 12/13/88 4,950.00 0.00 06/07/88 100%

TOTAL CONTRACT G46387017 4,950.00 4,950.00 0.00

*G46387015 09 01 ABATEMENT SERVICES 06/21/88 13,923.00 03/01/89 13,923.00 0.00 09/23/88 100%

TOTAL CONTRACT G46387015 13,923.00 13,923.00 0.00

*G46387263 09 01 MV BLD RISK (PAR 49.00 09/16/91 49.00 0.00 100%

TOTAL CONTRACT G46387263 49.00 49.00 0.00

*G46387016 10 01 ASBESTOS ENVINO 07/22/88 612,065.35 10/09/91 612,065.35 0.00 08/16/88 100%

TOTAL CONTRACT G46387016 612,065.35 612,065.35 0.00

*G46387040 10 01 A.M.T. CORPORATION 04/30/90 91,151.25 05/17/90 91,151.25 0.00 100%

TOTAL CONTRACT G46387040 91,151.25 91,151.25 0.00

*G46387176 10 01 GREGORY C RIGAME 04/22/91 2,571,206.77 05/01/95 2,571,206.77 0.00 04/21/94 100%

TOTAL CONTRACT G46387176 2,571,206.77 2,571,206.77 0.00

*G46387338 10 01 BCM ENGINEERS IN 09/20/91 3,493,062.44 01/17/95 3,493,062.44 0.00 09/30/94 100%

TOTAL CONTRACT G46387338 3,493,062.44 3,493,062.44 0.00

*G46387581 10 01 MV-PART 10 5,370.40 03/04/96 5,370.40 0.00 100%

TOTAL CONTRACT G46387581 5,370.40 5,370.40 0.00

*G46387622 10 01 GREGORY C. RIGAMER A 04/22/94 698,800.00 11/03/95 698,800.00 0.00 04/21/95 100%

TOTAL CONTRACT G46387622 698,800.00 698,800.00 0.00

*G46387020 11 01 INSULATION TECH/NAT 08/17/89 1,800.00 10/17/89 1,800.00 0.00 08/18/89 100%

TOTAL CONTRACT G46387020 1,800.00 1,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 233
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387026 11 01 KEMRON ENV SERVICES 01/30/90 1,000.00 02/22/90 1,000.00 0.00 100%

TOTAL CONTRACT G46387026 1,000.00 1,000.00 0.00

*G46387055 11 01 DAMES & MOORE 06/13/90 975.00 09/10/90 975.00 0.00 06/23/90 100%

TOTAL CONTRACT G46387055 975.00 975.00 0.00

*G46387021 12 01 MPO/NSU/DESIGN FEE/ 11/09/89 0.00 0.00 0.00

TOTAL CONTRACT G46387021 0.00 0.00 0.00

*G46387028 12 01 INSULATION TECHNO 03/08/90 29,988.00 06/19/91 29,988.00 0.00 100%

TOTAL CONTRACT G46387028 29,988.00 29,988.00 0.00

*G46387022 13 01 INSULATION TECHNOLO 11/07/89 298,713.63 10/15/90 298,713.63 0.00 100%

TOTAL CONTRACT G46387022 298,713.63 298,713.63 0.00

*G46387023 14 01 LASATER & ASC 12/12/89 3,895.00 01/04/90 3,895.00 0.00 12/27/89 100%

TOTAL CONTRACT G46387023 3,895.00 3,895.00 0.00

*G46387024 15 01 ARKLATEX ENV CON 11/22/89 6,318.00 01/04/90 6,318.00 0.00 12/18/89 100%

TOTAL CONTRACT G46387024 6,318.00 6,318.00 0.00

*G46387025 16 01 TERRY GAUDET & ASSOC 01/17/90 2,778.00 07/11/91 2,778.00 0.00 100%

TOTAL CONTRACT G46387025 2,778.00 2,778.00 0.00

*G46387077 16 01 COMBINED SERVICES 09/25/90 29,000.00 03/19/91 29,000.00 0.00 11/14/90 100%

TOTAL CONTRACT G46387077 29,000.00 29,000.00 0.00

*G46387084 16 01 ASBESTOS CON SERV 10/03/90 5,251.86 12/19/90 5,251.86 0.00 11/02/90 100%

TOTAL CONTRACT G46387084 5,251.86 5,251.86 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 234
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387053 17 01 ASBESTOS CON SERV 06/16/90 1,266.25 07/27/90 1,266.25 0.00 07/16/90 100%

TOTAL CONTRACT G46387053 1,266.25 1,266.25 0.00

*G46387104 17 01 LASATER & ASSOC 12/03/90 2,028.13 01/08/91 2,028.13 0.00 12/19/90 100%

TOTAL CONTRACT G46387104 2,028.13 2,028.13 0.00

*G46387378 17 01 ENVIRONMENTAL AB 05/28/92 885.00 06/11/92 885.00 0.00 04/23/92 100%

TOTAL CONTRACT G46387378 885.00 885.00 0.00

*G46387031 18 01 POCHE' ASSOCIATED LT 04/05/90 2,500.00 07/25/90 2,500.00 0.00 100%

TOTAL CONTRACT G46387031 2,500.00 2,500.00 0.00

*G46387058 18 01 ENVIRONMENTAL ABATE 05/30/90 11,675.00 10/02/90 11,675.00 0.00 06/27/90 100%

TOTAL CONTRACT G46387058 11,675.00 11,675.00 0.00

*G46387059 18 01 ARKLATEX ENV CON 06/20/90 1,164.41 07/27/90 1,164.41 0.00 07/05/90 100%

TOTAL CONTRACT G46387059 1,164.41 1,164.41 0.00

*G46387032 19 01 LASATER & ASSOC 04/10/90 2,925.00 05/22/90 2,925.00 0.00 04/25/90 100%

TOTAL CONTRACT G46387032 2,925.00 2,925.00 0.00

*G46387151 19 01 LASATER & ASSOC 04/29/91 1,511.25 09/04/91 1,511.25 0.00 07/28/91 100%

TOTAL CONTRACT G46387151 1,511.25 1,511.25 0.00

*G46387033 20 01 TERRY GAUDET & ASSOC 04/16/90 3,842.00 01/21/92 3,842.00 0.00 100%

TOTAL CONTRACT G46387033 3,842.00 3,842.00 0.00

*G46387098 20 01 INSULATION TECHNOLO 10/09/90 29,912.00 05/16/91 29,912.00 0.00 01/23/91 100%

TOTAL CONTRACT G46387098 29,912.00 29,912.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 235
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387119 20 01 ARKLATEX ENV CONSUL 11/19/90 10,407.81 01/23/91 10,407.81 0.00 02/19/91 100%

TOTAL CONTRACT G46387119 10,407.81 10,407.81 0.00

*G46387034 21 01 ASBESTOS REMOVAL TEC 04/18/90 1,988.00 10/19/90 1,988.00 0.00 100%

TOTAL CONTRACT G46387034 1,988.00 1,988.00 0.00

*G46387051 21 01 J GRAVES INSULATION 05/17/90 12,487.00 03/14/91 12,487.00 0.00 07/05/90 100%

TOTAL CONTRACT G46387051 12,487.00 12,487.00 0.00

*G46387071 21 01 ARKLATEX ENV CONTR 06/04/90 1,350.00 09/06/90 1,350.00 0.00 07/06/90 100%

TOTAL CONTRACT G46387071 1,350.00 1,350.00 0.00

*G46387035 22 01 PRO-TECH ENVIRONMEN 04/24/90 16,800.00 08/28/90 16,800.00 0.00 05/09/90 100%

TOTAL CONTRACT G46387035 16,800.00 16,800.00 0.00

*G46387070 22 01 KEMRON ENV SERV 04/29/90 3,656.25 08/24/90 3,656.25 0.00 05/13/90 100%

TOTAL CONTRACT G46387070 3,656.25 3,656.25 0.00

*G46387036 23 01 ASBESTOS REMOVAL 04/18/90 9,017.00 08/24/92 9,017.00 0.00 100%

TOTAL CONTRACT G46387036 9,017.00 9,017.00 0.00

*G46387128 23 01 LASATER & ASSOCIAT 02/12/91 3,517.04 04/25/91 3,517.04 0.00 03/29/91 100%

TOTAL CONTRACT G46387128 3,517.04 3,517.04 0.00

*G46387132 23 01 LA SERVICE & CONTRA 01/15/91 88,500.00 10/25/91 88,500.00 0.00 04/19/91 100%

TOTAL CONTRACT G46387132 88,500.00 88,500.00 0.00

*G46387037 24 01 ASBESTOS DESIGN SERV 04/11/90 7,228.00 08/13/90 7,228.00 0.00 100%

TOTAL CONTRACT G46387037 7,228.00 7,228.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 236
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387054 24 01 PRO- TECH ENVIRONME 05/22/90 45,121.20 10/04/90 45,121.20 0.00 06/18/90 100%

TOTAL CONTRACT G46387054 45,121.20 45,121.20 0.00

*G46387057 24 01 DAMES & MOORE 06/13/90 3,184.00 08/10/90 3,184.00 0.00 07/17/90 100%

TOTAL CONTRACT G46387057 3,184.00 3,184.00 0.00

*G46387394 24 01 ASBESTOS CONSULT 08/03/92 915.00 09/02/92 915.00 0.00 08/15/92 100%

TOTAL CONTRACT G46387394 915.00 915.00 0.00

*G46387038 25 01 H FREDDIE BOOTHE JR 04/24/90 14,985.00 12/03/90 14,985.00 0.00 100%

TOTAL CONTRACT G46387038 14,985.00 14,985.00 0.00

*G46387073 25 01 LA SERVICE & CONTRA 08/13/90 184,600.00 02/21/92 184,600.00 0.00 10/02/90 100%

TOTAL CONTRACT G46387073 184,600.00 184,600.00 0.00

*G46387075 25 01 PROFSERV IND 09/11/90 9,964.16 10/24/90 9,964.16 0.00 11/10/90 100%

TOTAL CONTRACT G46387075 9,964.16 9,964.16 0.00

*G46387039 26 01 ASBESTOS EVALUATI 05/01/90 11,813.00 07/21/92 11,813.00 0.00 100%

TOTAL CONTRACT G46387039 11,813.00 11,813.00 0.00

*G46387188 26 01 MV-TESTING PART 26 06/25/91 0.00 0.00 0.00

TOTAL CONTRACT G46387188 0.00 0.00 0.00

*G46387189 26 01 MULTI VENDOR PART 2 06/25/91 0.00 0.00 0.00

TOTAL CONTRACT G46387189 0.00 0.00 0.00

*G46387190 26 01 MV-BUILDERS RISK PAR 06/25/91 350.00 05/27/92 350.00 0.00 100%

TOTAL CONTRACT G46387190 350.00 350.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 237
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387191 26 01 LA SERVICE & CONT 05/03/91 136,583.59 06/17/92 136,583.59 0.00 12/12/91 100%

TOTAL CONTRACT G46387191 136,583.59 136,583.59 0.00

*G46387192 26 01 MV-CONTINGENCY PART 07/02/91 0.00 0.00 0.00

TOTAL CONTRACT G46387192 0.00 0.00 0.00

*G46387193 26 01 STANDARD TESTING 06/30/91 3,256.62 09/12/91 3,256.62 0.00 07/30/91 100%

TOTAL CONTRACT G46387193 3,256.62 3,256.62 0.00

*G46387307 26 01 STANDARD TESTING 11/08/91 3,258.16 03/13/92 3,258.16 0.00 08/31/91 100%

TOTAL CONTRACT G46387307 3,258.16 3,258.16 0.00

*G46387041 27 01 MICHAEL L BELCHER 05/03/90 16,917.00 12/06/90 16,917.00 0.00 100%

TOTAL CONTRACT G46387041 16,917.00 16,917.00 0.00

*G46387061 27 01 MV-ALT #1(ENV.CON 05/08/90 92,152.84 10/17/91 92,152.84 0.00 100%

TOTAL CONTRACT G46387061 92,152.84 92,152.84 0.00

*G46387405 27 01 ASBESTOS CONSULT 08/14/92 500.00 09/17/92 500.00 0.00 09/02/92 100%

TOTAL CONTRACT G46387405 500.00 500.00 0.00

*G46387042 28 01 ASBESTOS DESIGN SER 12/08/89 6,884.00 11/05/90 6,884.00 0.00 100%

TOTAL CONTRACT G46387042 6,884.00 6,884.00 0.00

*G46387076 28 01 AKKLATEX ENV CON 10/08/90 15,524.87 11/26/90 15,524.87 0.00 01/06/91 100%

TOTAL CONTRACT G46387076 15,524.87 15,524.87 0.00

*G46387078 28 01 LA SERVICE & CONTRA 08/30/90 53,847.00 11/02/90 53,847.00 0.00 10/26/90 100%

TOTAL CONTRACT G46387078 53,847.00 53,847.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 238
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387043 29 01 ASBESTOS DESIGN S 11,313.00 02/04/91 11,313.00 0.00 100%
*G46387043 29 02 ASBESTOS DESIGN S 11/09/90 44.59 02/04/91 44.59 0.00 100%

TOTAL CONTRACT G46387043 11,357.59 11,357.59 0.00

*G46387092 29 01 PRO-TECH ENVIRONMENT 10/03/90 135,335.00 07/22/91 135,335.00 0.00 01/17/91 100%
*G46387092 29 98 PRO-TECH ENVIRONMENT 10/03/90 500.00 07/22/91 500.00 0.00 01/17/91 100%

TOTAL CONTRACT G46387092 135,835.00 135,835.00 0.00

*G46387097 29 01 ASBESTOS CON SERV 09/27/90 13,905.63 01/28/91 13,905.63 0.00 01/27/91 100%

TOTAL CONTRACT G46387097 13,905.63 13,905.63 0.00

*G46387044 30 01 TERRY GAUDET & ASC 05/25/90 2,392.00 05/13/91 2,392.00 0.00 100%

TOTAL CONTRACT G46387044 2,392.00 2,392.00 0.00

*G46387113 30 01 TERRY GAUDET & ASSO 01/04/91 250.00 01/09/91 250.00 0.00 100%

TOTAL CONTRACT G46387113 250.00 250.00 0.00

*G46387117 30 01 INSULATION TECHNOLOG 12/07/90 24,068.00 11/05/91 24,068.00 0.00 04/10/91 100%
*G46387117 30 98 INSULATION TECHNOLO 12/07/90 500.00 11/05/91 500.00 0.00 04/10/91 100%

TOTAL CONTRACT G46387117 24,568.00 24,568.00 0.00

*G46387127 30 01 DAMES & MOORE 01/28/91 5,132.39 06/27/91 5,132.39 0.00 04/28/91 100%

TOTAL CONTRACT G46387127 5,132.39 5,132.39 0.00

*G46387269 30 01 MV BLD RISK (PAR 15.00 09/16/91 15.00 0.00 100%

TOTAL CONTRACT G46387269 15.00 15.00 0.00

*G46387045 31 01 ASBESTOS CONSULTING 03/31/90 400.00 06/07/90 400.00 0.00 05/12/90 100%

TOTAL CONTRACT G46387045 400.00 400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 239
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387046 32 01 GREGORY RIGAMER & AS 05/18/90 1,935.00 04/10/91 1,935.00 0.00 100%

TOTAL CONTRACT G46387046 1,935.00 1,935.00 0.00

*G46387125 32 01 STANDARD TESTING & E 12/20/90 1,666.00 05/22/91 1,666.00 0.00 12/30/90 100%

TOTAL CONTRACT G46387125 1,666.00 1,666.00 0.00

516584 CV 1987 AMERICAN SPECIALTY CONTRACTORS 7,344.00 7,344.00 0.00
516584 32 01 1987 AMERICAN SPECIALTY CONTRACTORS 12/20/90 816.00 04/29/97 816.00 0.00 12/28/90 100%
516584 32 90 RETAINAGE WITHHELD 04/29/97 816.00-
516584 32 91 RETAINAGE PAID 04/29/97 816.00 0.00

TOTAL CONTRACT 516584 8,160.00 8,160.00 0.00

*G46387047 33 01 MICHAEL BELCHER 05/21/90 3,377.00 08/27/91 3,377.00 0.00 100%

TOTAL CONTRACT G46387047 3,377.00 3,377.00 0.00

*G46387170 33 01 COMBINED SERVICE 04/25/91 35,990.00 12/11/91 35,990.00 0.00 07/02/91 100%

TOTAL CONTRACT G46387170 35,990.00 35,990.00 0.00

*G46387172 33 01 ASBESTOS CONSUL SER 05/26/91 1,901.00 08/07/91 1,901.00 0.00 06/25/91 100%

TOTAL CONTRACT G46387172 1,901.00 1,901.00 0.00

*G46387256 33 01 MV BLD RISK (PAR 22.00 09/16/91 22.00 0.00 100%

TOTAL CONTRACT G46387256 22.00 22.00 0.00

*G46387407 33 01 ENVIRONMENTAL AB 08/19/92 3,978.00 09/22/92 3,978.00 0.00 08/23/92 100%

TOTAL CONTRACT G46387407 3,978.00 3,978.00 0.00

*G46387048 34 01 ASBESTOS DESIGN S 05/14/90 13,294.00 05/08/91 13,294.00 0.00 100%
*G46387048 34 02 ASBESTOS DESIGN S 189.66 05/08/91 189.66 0.00 100%

TOTAL CONTRACT G46387048 13,483.66 13,483.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 240
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387118 34 01 ENVIRONMENTAL ABATEM 12/27/90 117,738.00 07/11/91 117,738.00 0.00 04/12/91 100%

TOTAL CONTRACT G46387118 117,738.00 117,738.00 0.00

*G46387126 34 01 DAMES & MOORE 01/28/91 17,765.00 06/17/91 17,765.00 0.00 04/30/91 100%

TOTAL CONTRACT G46387126 17,765.00 17,765.00 0.00

*G46387267 34 01 MV BLD RISK (PAR 96.00 09/18/91 96.00 0.00 100%

TOTAL CONTRACT G46387267 96.00 96.00 0.00

*G46387049 35 01 ASBESTOS CON SER 05/28/90 700.00 08/22/90 700.00 0.00 07/20/90 100%

TOTAL CONTRACT G46387049 700.00 700.00 0.00

*G46387179 35 01 LASATER & ASSOC 01/28/91 900.00 06/19/91 900.00 0.00 02/27/91 100%

TOTAL CONTRACT G46387179 900.00 900.00 0.00

*G46387180 35 01 INSULATION TECHNOLO 01/16/91 7,891.00 10/14/91 7,891.00 0.00 02/27/91 100%

TOTAL CONTRACT G46387180 7,891.00 7,891.00 0.00

*G46387181 35 01 ASBESTOS EVALUATIVE 04/05/90 2,200.00 10/15/91 2,200.00 0.00 100%

TOTAL CONTRACT G46387181 2,200.00 2,200.00 0.00

*G46387217 35 01 GEORGE TUCKER & 07/16/91 1,440.00 01/24/92 1,440.00 0.00 07/14/92 100%

TOTAL CONTRACT G46387217 1,440.00 1,440.00 0.00

*G46387050 36 01 ARCHITECTURAL ASBEST 05/16/90 17,626.00 06/19/91 17,626.00 0.00 100%

TOTAL CONTRACT G46387050 17,626.00 17,626.00 0.00

*G46387112 36 01 INSULATION TECHNO 11/15/90 218,298.00 01/14/92 218,298.00 0.00 03/22/91 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 241
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387112 36 98 INSULATION TECHNO 11/15/90 2,000.00 01/14/92 2,000.00 0.00 03/22/91 100%

TOTAL CONTRACT G46387112 220,298.00 220,298.00 0.00

*G46387116 36 01 LASATER & ASSOC 12/13/90 13,353.26 04/10/91 13,353.26 0.00 03/10/91 100%

TOTAL CONTRACT G46387116 13,353.26 13,353.26 0.00

*G46387268 36 01 MV BLD RISK (PAR 12.00 09/16/91 12.00 0.00 100%

TOTAL CONTRACT G46387268 12.00 12.00 0.00

*G46387052 37 01 ABATEMENT SERVICES I 05/17/90 7,296.00 04/01/91 7,296.00 0.00 06/17/90 100%

TOTAL CONTRACT G46387052 7,296.00 7,296.00 0.00

*G46387060 37 01 ARKLATEX ENV CON 06/20/90 1,109.54 07/25/90 1,109.54 0.00 07/20/90 100%

TOTAL CONTRACT G46387060 1,109.54 1,109.54 0.00

*G46387065 37 01 ASBESTOS REMOVAL TEC 04/18/90 2,342.00 10/19/90 2,342.00 0.00 100%

TOTAL CONTRACT G46387065 2,342.00 2,342.00 0.00

*G46387066 38 01 ASBESTOS REMOVAL TE 07/03/90 14,970.00 10/07/92 14,970.00 0.00 100%

TOTAL CONTRACT G46387066 14,970.00 14,970.00 0.00

*G46387099 38 01 LA SERVICE & CONTRA 10/29/90 172,393.00 06/07/91 172,393.00 0.00 01/18/91 100%
*G46387099 38 98 LA SERVICE & CONTRAC 10/29/90 11,700.00 06/07/91 11,700.00 0.00 01/15/91 100%

TOTAL CONTRACT G46387099 184,093.00 184,093.00 0.00

*G46387109 38 01 LASATER & ASSOC 12/03/90 14,424.51 02/15/91 14,424.51 0.00 01/15/91 100%

TOTAL CONTRACT G46387109 14,424.51 14,424.51 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 242
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387115 38 01 ENVIRONMENTAL MGMT 11/26/90 750.00 03/22/91 750.00 0.00 11/28/90 100%

TOTAL CONTRACT G46387115 750.00 750.00 0.00

*G46387062 39 01 ASBESTOS DESIGN SER 06/27/90 4,135.00 04/16/91 4,135.00 0.00 100%

TOTAL CONTRACT G46387062 4,135.00 4,135.00 0.00

*G46387067 39 01 APEX INDUSTRIES CO 07/05/90 3,575.00 07/27/90 3,575.00 0.00 07/15/90 100%

TOTAL CONTRACT G46387067 3,575.00 3,575.00 0.00

*G46387101 39 01 PRO-TECH ENVIRONMEN 11/05/90 46,030.00 07/11/91 46,030.00 0.00 01/24/91 100%
*G46387101 39 98 PRO-TECH ENVIRONMENT 11/05/90 2,470.00 07/11/91 2,470.00 0.00 01/24/91 100%

TOTAL CONTRACT G46387101 48,500.00 48,500.00 0.00

*G46387103 39 01 ASBESTOS CONSULTING 12/15/90 16,385.00 03/12/91 16,385.00 0.00 02/04/91 100%

TOTAL CONTRACT G46387103 16,385.00 16,385.00 0.00

*G46387479 39 01 WYNN L WHITE CON 12/08/92 1,020.00 12/29/92 1,020.00 0.00 12/27/92 100%

TOTAL CONTRACT G46387479 1,020.00 1,020.00 0.00

*G46387063 40 01 MICHAEL L BELCHER 06/25/90 2,171.00 11/22/91 2,171.00 0.00 100%

TOTAL CONTRACT G46387063 2,171.00 2,171.00 0.00

*G46387068 40 01 ARKLATEX ENV CON 08/04/90 5,762.96 08/28/90 5,762.96 0.00 08/22/90 100%

TOTAL CONTRACT G46387068 5,762.96 5,762.96 0.00

*G46387156 40 01 J GRAVES INSULA 04/03/91 18,761.40 01/31/92 18,761.40 0.00 06/05/91 100%
*G46387156 40 98 J GRAVES INSULA 04/03/91 2,550.00 01/29/92 2,550.00 0.00 06/05/91 100%

TOTAL CONTRACT G46387156 21,311.40 21,311.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 243
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387158 40 01 ARKLATEX ENV CON 05/13/91 4,122.02 06/18/91 4,122.02 0.00 06/12/91 100%

TOTAL CONTRACT G46387158 4,122.02 4,122.02 0.00

*G46387260 40 01 MV BLD RISK (PAR 9.00 09/16/91 9.00 0.00 100%

TOTAL CONTRACT G46387260 9.00 9.00 0.00

*G46387064 41 01 ASBESTOS DESIGN SER 06/27/90 2,000.00 08/13/90 2,000.00 0.00 100%

TOTAL CONTRACT G46387064 2,000.00 2,000.00 0.00

*G46387069 41 01 PRO-TECH ENVIRONMEN 07/25/90 8,975.00 12/04/90 8,975.00 0.00 07/23/90 100%

TOTAL CONTRACT G46387069 8,975.00 8,975.00 0.00

*G46387072 41 01 LASATER & ASC 08/27/90 900.00 09/19/90 900.00 0.00 09/11/90 100%

TOTAL CONTRACT G46387072 900.00 900.00 0.00

*G46387074 42 01 ARCH ASBESTOS CONSU 09/11/90 2,500.00 09/04/92 2,500.00 0.00 100%

TOTAL CONTRACT G46387074 2,500.00 2,500.00 0.00

*G46387370 42 01 INSULATION TECHN 05/19/92 2,921.25 10/13/92 2,921.25 0.00 07/14/92 100%

TOTAL CONTRACT G46387370 2,921.25 2,921.25 0.00

*G46387371 42 01 MV-PART 42 0.00 0.00 0.00

TOTAL CONTRACT G46387371 0.00 0.00 0.00

*G46387372 42 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387372 0.00 0.00 0.00

*G46387085 43 01 LASATER & ASC 10/15/90 2,300.00 11/19/90 2,300.00 0.00 10/22/90 100%

TOTAL CONTRACT G46387085 2,300.00 2,300.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 244
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

515500 CV 1987 AMERICAN SPECIALTY CONTRACTORS 5,391.00 5,391.00 0.00
515500 43 01 1987 AMERICAN SPECIALTY CONTRACTORS 10/15/90 599.00 04/03/97 599.00 0.00 10/28/90 100%
515500 43 90 RETAINAGE WITHHELD 04/03/97 599.00-
515500 43 91 RETAINAGE PAID 04/03/97 599.00 0.00

TOTAL CONTRACT 515500 5,990.00 5,990.00 0.00

*G46387081 44 01 TERRY GAUDET & AS 09/13/90 15,215.00 04/28/93 15,215.00 0.00 100%

TOTAL CONTRACT G46387081 15,215.00 15,215.00 0.00

*G46387185 44 01 GULF SERVICES CO 05/07/91 185,990.00 01/10/92 185,990.00 0.00 09/04/91 100%
*G46387185 44 98 GULF SERVICES CO 05/07/91 7,250.00 01/10/92 7,250.00 0.00 09/04/91 100%

TOTAL CONTRACT G46387185 193,240.00 193,240.00 0.00

*G46387186 44 01 MV-CONTINGENCY PAR 06/25/91 0.00 0.00 0.00

TOTAL CONTRACT G46387186 0.00 0.00 0.00

*G46387196 44 01 OPERATIONAL TECHNOL 06/26/91 22,668.75 12/05/91 22,668.75 0.00 09/24/91 100%

TOTAL CONTRACT G46387196 22,668.75 22,668.75 0.00

*G46387270 44 01 MV-BUILDERS RISK 238.00 03/13/92 238.00 0.00 100%

TOTAL CONTRACT G46387270 238.00 238.00 0.00

*G46387418 44 01 MV-TESTING PART 4 105.00 10/20/92 105.00 0.00 100%

TOTAL CONTRACT G46387418 105.00 105.00 0.00

*G46387082 45 01 POCHE' ASSOC LTD 09/17/90 10,735.00 02/20/92 10,735.00 0.00 100%
*G46387082 45 02 POCHE' ASSOC LTD 10/07/91 57.85 02/18/92 57.85 0.00 100%

TOTAL CONTRACT G46387082 10,792.85 10,792.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 245
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387209 45 01 GULF SERVICES CON 06/10/91 128,265.59 01/24/92 128,265.59 0.00 09/16/91 100%

TOTAL CONTRACT G46387209 128,265.59 128,265.59 0.00

*G46387210 45 01 MV-CONTINGENCY 0.00 0.00 0.00

TOTAL CONTRACT G46387210 0.00 0.00 0.00

*G46387211 45 01 MULTI VENDOR 22.00 08/01/91 22.00 0.00 100%

TOTAL CONTRACT G46387211 22.00 22.00 0.00

*G46387212 45 01 MV-TESTING 0.00 0.00 0.00

TOTAL CONTRACT G46387212 0.00 0.00 0.00

*G46387213 45 01 MV-BUILDERS RISK 76.00 03/13/92 76.00 0.00 100%

TOTAL CONTRACT G46387213 76.00 76.00 0.00

*G46387221 45 01 OCCUPATIONAL & E 07/08/91 13,440.97 10/29/91 13,440.97 0.00 09/30/91 100%

TOTAL CONTRACT G46387221 13,440.97 13,440.97 0.00

*G46387083 46 01 ASBESTOS DESIGN SER 09/11/90 14,549.00 07/17/91 14,549.00 0.00 100%

TOTAL CONTRACT G46387083 14,549.00 14,549.00 0.00

*G46387157 46 01 PRO-TECH ENVIRON 04/16/91 50,000.00 10/08/91 50,000.00 0.00 05/30/91 100%

TOTAL CONTRACT G46387157 50,000.00 50,000.00 0.00

*G46387168 46 01 LASATER & ASSOCIATE 05/20/91 3,104.71 06/13/91 3,104.71 0.00 06/19/91 100%

TOTAL CONTRACT G46387168 3,104.71 3,104.71 0.00

*G46387259 46 01 MV BLD RISK (PAR 31.00 09/16/91 31.00 0.00 100%

TOTAL CONTRACT G46387259 31.00 31.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 246
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387086 47 01 ASBESTOS DESIGN SER 10/05/90 12,389.00 08/07/91 12,389.00 0.00 100%

TOTAL CONTRACT G46387086 12,389.00 12,389.00 0.00

*G46387090 47 01 LASATER & ASC 10/29/90 1,475.00 01/14/91 1,475.00 0.00 11/28/90 100%

TOTAL CONTRACT G46387090 1,475.00 1,475.00 0.00

*G46387139 47 01 LA SERVICE & CON 02/18/91 77,792.71 11/08/91 77,792.71 0.00 05/30/91 100%

TOTAL CONTRACT G46387139 77,792.71 77,792.71 0.00

*G46387148 47 01 ASBESTOS CON SERV 03/31/91 15,325.00 07/11/91 15,325.00 0.00 05/30/91 100%

TOTAL CONTRACT G46387148 15,325.00 15,325.00 0.00

*G46387266 47 01 MV BLD RISK (PAR 88.00 12/12/91 88.00 0.00 100%

TOTAL CONTRACT G46387266 88.00 88.00 0.00

*G46387088 48 01 LA SERVICE & CONTRA 10/22/90 39,000.00 02/06/92 39,000.00 0.00 12/13/90 100%

TOTAL CONTRACT G46387088 39,000.00 39,000.00 0.00

*G46387091 48 01 ASBESTOS CON SERV 11/05/90 4,165.00 02/15/91 4,165.00 0.00 12/10/90 100%

TOTAL CONTRACT G46387091 4,165.00 4,165.00 0.00

*G46387089 49 01 ASBESTOS DESIGN SER 10/24/90 1,500.00 04/16/91 1,500.00 0.00 100%

TOTAL CONTRACT G46387089 1,500.00 1,500.00 0.00

*G46387131 49 01 PROTECH SERVICES 02/08/91 950.00 05/09/91 950.00 0.00 03/18/91 100%

TOTAL CONTRACT G46387131 950.00 950.00 0.00

*G46387093 50 01 ASBESTOS REMOVAL 11/01/90 1,400.00 05/06/93 1,400.00 0.00 100%

TOTAL CONTRACT G46387093 1,400.00 1,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 247
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387142 50 01 ARKLATEX ENV CON 02/11/91 15,064.51 08/09/91 15,064.51 0.00 08/11/91 100%

TOTAL CONTRACT G46387142 15,064.51 15,064.51 0.00

*G46387147 50 01 J GRAVES INSULATION 04/03/91 10,699.00 10/14/91 10,699.00 0.00 04/24/91 100%

TOTAL CONTRACT G46387147 10,699.00 10,699.00 0.00

*G46387254 50 01 ARKLATEX ENVIRON 08/26/91 956.00 09/18/91 956.00 0.00 04/30/91 100%

TOTAL CONTRACT G46387254 956.00 956.00 0.00

*G46387094 51 01 ASBESTOS REMOVAL 11/01/90 1,971.00 12/02/92 1,971.00 0.00 100%

TOTAL CONTRACT G46387094 1,971.00 1,971.00 0.00

*G46387177 51 01 ARKLATEX ENVIRONMEN 07/08/91 2,462.60 08/28/91 2,462.60 0.00 08/07/91 100%

TOTAL CONTRACT G46387177 2,462.60 2,462.60 0.00

*G46387178 51 01 J GRAVES INSULATIO 05/02/91 15,450.00 10/14/91 15,450.00 0.00 06/24/91 100%

TOTAL CONTRACT G46387178 15,450.00 15,450.00 0.00

*G46387296 51 01 MV BLD RISK (PAR 9.00 12/12/91 9.00 0.00 100%

TOTAL CONTRACT G46387296 9.00 9.00 0.00

*G46387095 52 01 ASBESTOS REMOVAL 11/01/90 2,148.00 12/02/92 2,148.00 0.00 100%

TOTAL CONTRACT G46387095 2,148.00 2,148.00 0.00

*G46387175 52 01 ABSESTOS INSP & MON 06/17/91 3,837.75 07/31/91 3,837.75 0.00 06/28/91 100%

TOTAL CONTRACT G46387175 3,837.75 3,837.75 0.00

*G46387203 52 01 COMBINED SERVICE 05/01/91 22,738.98 11/20/91 22,738.98 0.00 06/25/91 100%

TOTAL CONTRACT G46387203 22,738.98 22,738.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 248
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387295 52 01 MV BLD RISK (PAR 15.00 12/12/91 15.00 0.00 100%

TOTAL CONTRACT G46387295 15.00 15.00 0.00

*G46387096 53 01 ASBESTOS REMOVAL TEC 10/10/90 15,746.00 10/07/92 15,746.00 0.00 100%

* TOTAL CONTRACT G46387096 15,746.00 15,746.00 0.00

*G46387167 53 01 LA SERVICE & CONTRAC 05/02/91 167,300.00 10/14/91 167,300.00 0.00 06/24/91 100%

TOTAL CONTRACT G46387167 167,300.00 167,300.00 0.00

*G46387219 53 01 LASATER & ASSOCI 05/15/91 10,023.53 08/16/91 10,023.53 0.00 07/27/91 100%

TOTAL CONTRACT G46387219 10,023.53 10,023.53 0.00

*G46387236 53 01 MULTI VENDOR PAR 0.00 0.00 0.00

TOTAL CONTRACT G46387236 0.00 0.00 0.00

*G46387237 53 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387237 0.00 0.00 0.00

*G46387238 53 01 MV-BUILDERS RISK 0.00 0.00 0.00

TOTAL CONTRACT G46387238 0.00 0.00 0.00

*G46387257 53 01 MV BLD RISK (PAR 94.00 09/16/91 94.00 0.00 100%

TOTAL CONTRACT G46387257 94.00 94.00 0.00

*G46387100 54 01 ASBESTOS CON SERV 11/26/90 8,624.85 04/24/91 8,624.85 0.00 03/08/91 100%

TOTAL CONTRACT G46387100 8,624.85 8,624.85 0.00

*G46387102 55 01 PRO-TECH ENVIRONMEN 11/15/90 950.00 12/26/90 950.00 0.00 100%

TOTAL CONTRACT G46387102 950.00 950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 249
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387105 56 01 DAMES & MOORE 12/08/90 950.00 01/14/91 950.00 0.00 01/07/90 100%

TOTAL CONTRACT G46387105 950.00 950.00 0.00

*G46387106 57 01 LASATER & ASSOCIAT 12/01/90 22,750.00 05/07/91 22,750.00 0.00 03/04/91 100%

TOTAL CONTRACT G46387106 22,750.00 22,750.00 0.00

*G46387153 57 01 LASATER & ASC 03/03/91 12,932.50 05/20/91 12,932.50 0.00 04/30/91 100%

TOTAL CONTRACT G46387153 12,932.50 12,932.50 0.00

*G46387108 58 01 ARKLATEX ENV CONSULT 12/22/90 599.00 01/25/91 599.00 0.00 02/05/91 100%

TOTAL CONTRACT G46387108 599.00 599.00 0.00

*G46387288 58 01 LASATER & ASSOCI 09/30/91 0.00 0.00 0.00 09/08/92

TOTAL CONTRACT G46387288 0.00 0.00 0.00

*G46387110 59 01 ASBESTOS DESIGN SER 12/14/90 2,000.00 05/31/91 2,000.00 0.00 100%

TOTAL CONTRACT G46387110 2,000.00 2,000.00 0.00

*G46387146 59 01 ASBESTOS CON SERV 02/15/91 3,052.56 04/03/91 3,052.56 0.00 03/15/91 100%

TOTAL CONTRACT G46387146 3,052.56 3,052.56 0.00

*G46387165 59 01 AMERICAN SPECIAL 04/29/91 14,650.00 01/24/92 14,650.00 0.00 100%

TOTAL CONTRACT G46387165 14,650.00 14,650.00 0.00

*G46387261 59 01 MV BLD RISK (PAR 9.00 03/11/92 9.00 0.00 100%

TOTAL CONTRACT G46387261 9.00 9.00 0.00

*G46387111 60 01 POCHE' ASSOCIATES 12/03/90 9,095.00 08/28/92 9,095.00 0.00 100%

TOTAL CONTRACT G46387111 9,095.00 9,095.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 250
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387233 60 01 MULTI VENDOR PAR 20.00 09/23/91 20.00 0.00 100%

TOTAL CONTRACT G46387233 20.00 20.00 0.00

*G46387234 60 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387234 0.00 0.00 0.00

*G46387235 60 01 MV-BUILDERS RISK 134.00 03/13/92 134.00 0.00 100%

TOTAL CONTRACT G46387235 134.00 134.00 0.00

*G46387275 60 01 OCCUPATIONAL & E 09/10/91 9,825.34 02/21/92 9,825.34 0.00 01/31/92 100%

TOTAL CONTRACT G46387275 9,825.34 9,825.34 0.00

*G46387281 60 01 LA SERVICE & CON 07/22/91 109,576.25 05/08/92 109,576.25 0.00 11/30/91 100%
*G46387281 60 98 LA SERVICE & CON 200.00 05/08/92 200.00 0.00 100%

TOTAL CONTRACT G46387281 109,776.25 109,776.25 0.00

*G46387282 60 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387282 0.00 0.00 0.00

527249 CV 1987 ENVIRONMENTAL CONTRACTORS INC 3,442.00 3,442.00 0.00
527249 60 01 1987 ENVIRONMENTAL CONTRACTORS INC 04/29/91 0.00 01/01/01 0.00 0.00 05/08/91
527249 60 90 RETAINAGE WITHHELD 01/01/01 0.00
527249 60 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 527249 3,442.00 3,442.00 0.00

*G46387114 61 01 ASBESTOS EVALUATIVE 12/28/90 5,903.00 10/15/91 5,903.00 0.00 100%
*G46387114 61 02 ASBESTOS EVALUATI 07/30/91 714.00 10/15/91 714.00 0.00 100%

TOTAL CONTRACT G46387114 6,617.00 6,617.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 251
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387171 61 01 PROTECH ENVIRONM 03/28/91 66,609.51 02/11/92 66,609.51 0.00 08/21/91 100%

TOTAL CONTRACT G46387171 66,609.51 66,609.51 0.00

*G46387173 61 01 GULF ENV SCIENCE 06/03/91 8,384.00 10/23/91 8,384.00 0.00 09/02/91 100%

TOTAL CONTRACT G46387173 8,384.00 8,384.00 0.00

*G46387255 61 01 MV BLD RISK (PAR 110.00 12/12/91 110.00 0.00 100%

TOTAL CONTRACT G46387255 110.00 110.00 0.00

*G46387120 62 01 ASBESTOS DESIGN S 13,278.00 05/01/92 13,279.10 1.10- 100%
*G46387120 62 02 ASBESTOS DESIGN S 233.30 10/29/91 233.30 0.00 100%

TOTAL CONTRACT G46387120 13,511.30 13,512.40 1.10-

*G46387134 62 01 ASBESTOS DESIGN SERV 02/25/91 1,200.00 04/05/91 1,200.00 0.00 03/23/91 100%

TOTAL CONTRACT G46387134 1,200.00 1,200.00 0.00

*G46387204 62 01 PROFFESSIONAL AB 05/31/91 170,909.18 05/05/92 170,909.18 0.00 09/13/91 100%
*G46387204 62 98 PROFFESSIONAL AB 05/31/91 200.00 05/05/92 200.00 0.00 09/13/91 100%

TOTAL CONTRACT G46387204 171,109.18 171,109.18 0.00

*G46387205 62 01 MV-CONTINGENCY 0.00 0.00 0.00

TOTAL CONTRACT G46387205 0.00 0.00 0.00

*G46387206 62 01 MV-BUILDERS RISK 162.00 07/28/92 162.00 0.00 100%

TOTAL CONTRACT G46387206 162.00 162.00 0.00

*G46387207 62 01 MV-TESTING 0.00 0.00 0.00

TOTAL CONTRACT G46387207 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 252
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387208 62 01 ASBESTOS CONSULT 07/08/91 20,095.96 04/23/92 20,095.96 0.00 10/15/91 100%

TOTAL CONTRACT G46387208 20,095.96 20,095.96 0.00

*G46387121 63 01 ASBESTOS DESIGN SER 01/16/91 2,000.00 06/27/91 2,000.00 0.00 100%

TOTAL CONTRACT G46387121 2,000.00 2,000.00 0.00

*G46387166 63 01 PROTECH ENVIRONMENT 04/18/91 7,500.00 10/08/91 7,500.00 0.00 05/30/91 100%

TOTAL CONTRACT G46387166 7,500.00 7,500.00 0.00

*G46387169 63 01 OPERATIONAL TECHNOLO 05/15/91 1,437.92 06/25/91 1,437.92 0.00 06/14/91 100%

TOTAL CONTRACT G46387169 1,437.92 1,437.92 0.00

*G46387122 64 01 DAMES & MOORE 12/03/90 3,416.00 01/31/91 3,416.00 0.00 12/18/90 100%

TOTAL CONTRACT G46387122 3,416.00 3,416.00 0.00

*G46387123 65 01 ASBESTOS DESIGN S 01/16/91 15,164.00 03/20/92 15,164.00 0.00 100%
*G46387123 65 02 ASBESTOS DESIGN S 02/28/92 369.46 05/07/92 369.46 0.00 100%

TOTAL CONTRACT G46387123 15,533.46 15,533.46 0.00

*G46387289 65 01 PROTECH ENVIRON 09/03/91 193,097.97 06/10/92 193,097.97 0.00 01/25/92 100%
*G46387289 65 98 PROTECH ENVIRON 09/03/91 5,396.56 04/01/92 5,396.56 0.00 01/25/92 100%

TOTAL CONTRACT G46387289 198,494.53 198,494.53 0.00

*G46387290 65 01 MV CONTINGENCY 0.00 0.00 0.00

TOTAL CONTRACT G46387290 0.00 0.00 0.00

*G46387291 65 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387291 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 253
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387292 65 01 MV-BLDRS RISK PA 366.00 07/28/92 366.00 0.00 100%

TOTAL CONTRACT G46387292 366.00 366.00 0.00

*G46387293 65 01 MULTI VENDOR PAR 0.00 0.00 0.00

TOTAL CONTRACT G46387293 0.00 0.00 0.00

*G46387315 65 01 OPERATIONAL TECH 10/28/91 14,938.90 08/11/92 14,938.90 0.00 01/18/92 100%

TOTAL CONTRACT G46387315 14,938.90 14,938.90 0.00

*G46387124 66 01 ARCHITECTURAL ASBE 02/07/91 1,125.00 05/22/91 1,125.00 0.00 100%

TOTAL CONTRACT G46387124 1,125.00 1,125.00 0.00

*G46387133 66 01 PRO-TECH ENV SERVIC 02/22/91 1,800.00 04/19/91 1,800.00 0.00 01/21/91 100%

TOTAL CONTRACT G46387133 1,800.00 1,800.00 0.00

*G46387130 67 01 ASBESTOS DESIGN SER 01/31/91 2,865.00 05/29/91 2,865.00 0.00 100%
*G46387130 67 02 ASBESTOS DESIGN SERV 05/24/91 48.68 05/29/91 48.68 0.00 100%

TOTAL CONTRACT G46387130 2,913.68 2,913.68 0.00

*G46387136 67 01 INSULATION TECHN 02/28/91 14,600.00 12/13/91 14,600.00 0.00 04/17/91 100%
*G46387136 67 99 INSULATION TECHN 02/28/91 0.00 0.00 0.00 04/17/91

TOTAL CONTRACT G46387136 14,600.00 14,600.00 0.00

*G46387137 67 01 ASBESTOS CON SERV 02/28/91 3,100.00 08/07/91 3,100.00 0.00 04/22/91 100%

TOTAL CONTRACT G46387137 3,100.00 3,100.00 0.00

*G46387224 67 01 ASBESTOS CONSUL 08/12/91 2,140.00 04/21/92 2,140.00 0.00 05/22/91 100%

TOTAL CONTRACT G46387224 2,140.00 2,140.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 254
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387264 67 01 MV BLD RISK (PAR 9.00 09/16/91 9.00 0.00 100%

TOTAL CONTRACT G46387264 9.00 9.00 0.00

*G46387135 68 01 INSULATION TECHN 03/04/91 88,402.00 06/25/92 88,402.00 0.00 07/27/91 100%
*G46387135 68 98 INSULATION TECHN 03/04/91 1,275.00 06/25/92 1,275.00 0.00 07/27/91 100%

TOTAL CONTRACT G46387135 89,677.00 89,677.00 0.00

*G46387140 68 01 ARKLATEX ENV CONSUL 03/17/91 5,243.26 04/25/91 5,243.26 0.00 04/16/91 100%

TOTAL CONTRACT G46387140 5,243.26 5,243.26 0.00

*G46387143 68 01 WYNN L WHITE 03/07/91 6,272.28 10/16/91 6,272.28 0.00 100%

TOTAL CONTRACT G46387143 6,272.28 6,272.28 0.00

*G46387265 68 01 MV BLD RISK (PAR 128.00 03/13/92 128.00 0.00 100%

TOTAL CONTRACT G46387265 128.00 128.00 0.00

*G46387287 68 01 ARKLATEX ENVIR C 09/10/91 11,667.76 10/21/91 11,667.76 0.00 10/15/91 100%

TOTAL CONTRACT G46387287 11,667.76 11,667.76 0.00

*G46387379 69 01 MV-PART 69 15.40 06/15/92 15.40 0.00 100%

TOTAL CONTRACT G46387379 15.40 15.40 0.00

*G46387380 69 01 MICHAEL L BELCHE 03/04/91 2,256.39 12/20/93 2,256.39 0.00 100%

TOTAL CONTRACT G46387380 2,256.39 2,256.39 0.00

*G46387381 69 01 ACADIAN BUILDERS 04/03/92 13,000.00 04/28/93 13,000.00 0.00 11/02/92 100%

TOTAL CONTRACT G46387381 13,000.00 13,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 255
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387398 69 01 OPERATIONAL TECH 06/26/92 3,007.87 12/09/92 3,007.87 0.00 10/28/92 100%

TOTAL CONTRACT G46387398 3,007.87 3,007.87 0.00

*G46387424 69 01 MV-BLD RISK, PT. 265.00 03/30/93 265.00 0.00 100%

TOTAL CONTRACT G46387424 265.00 265.00 0.00

*G46387030 7A 01 ASBESTOS DESIGN SERV 03/21/90 1,500.00 01/09/91 1,500.00 0.00 100%

TOTAL CONTRACT G46387030 1,500.00 1,500.00 0.00

*G46387056 7A 01 AMERICAN SPECIALTY 05/14/90 5,160.00 09/27/90 5,160.00 0.00 06/10/90 100%

TOTAL CONTRACT G46387056 5,160.00 5,160.00 0.00

*G46387141 70 01 ARKLATEX ENVIRONMEN 03/07/91 14,244.72 01/04/94 14,244.72 0.00 100%
*G46387141 70 02 ARKLATEX ENVIRON 08/13/93 23,147.20 01/04/94 23,147.20 0.00 100%

TOTAL CONTRACT G46387141 37,391.92 37,391.92 0.00

*G46387531 70 01 INSULATION TECHN 03/26/93 182,803.70 02/01/95 182,803.70 0.00 10/09/93 100%
*G46387531 70 98 INSULATION TECHNOL 0.00 0.00 0.00

TOTAL CONTRACT G46387531 182,803.70 182,803.70 0.00

*G46387532 70 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387532 0.00 0.00 0.00

*G46387534 70 01 MV-TESTING PART 45.00 07/28/93 45.00 0.00 100%

TOTAL CONTRACT G46387534 45.00 45.00 0.00

*G46387144 71 01 ASBESTOS CONSULTING 03/24/91 540.00 05/17/91 540.00 0.00 04/07/91 100%

TOTAL CONTRACT G46387144 540.00 540.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 256
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387145 72 01 POCHE' ASSOC LTD 03/09/91 4,690.50 08/06/91 4,690.50 0.00 04/30/91 100%

TOTAL CONTRACT G46387145 4,690.50 4,690.50 0.00

*G46387149 73 01 TULANE MEDICAL CENTE 04/11/91 195,356.96 04/19/91 195,356.96 0.00 100%

TOTAL CONTRACT G46387149 195,356.96 195,356.96 0.00

*G46387150 74 01 ASBESTOS MGMT & I 03/28/91 9,094.00 09/03/93 9,094.00 0.00 100%
*G46387150 74 02 ASBESTOS MGMT & I 800.00 12/10/91 800.00 0.00 100%
*G46387150 74 03 ASBESTOS MGMT & I 126.79 12/10/91 126.79 0.00 100%
*G46387150 74 06 ASBESTOS MGMT & I 06/04/92 1,410.19 07/07/92 1,410.19 0.00 100%

* TOTAL CONTRACT G46387150 11,430.98 11,430.98 0.00

*G46387228 74 01 PROTECH ENVIR SE 06/19/91 106,985.91 10/29/92 106,985.91 0.00 03/26/92 100%

TOTAL CONTRACT G46387228 106,985.91 106,985.91 0.00

*G46387229 74 01 MV CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387229 0.00 0.00 0.00

*G46387230 74 01 MV TESTING PART 175.00 08/13/92 175.00 0.00 100%

TOTAL CONTRACT G46387230 175.00 175.00 0.00

*G46387231 74 01 MV BLD RISK PART 462.00 08/20/92 462.00 0.00 100%

TOTAL CONTRACT G46387231 462.00 462.00 0.00

*G46387232 74 01 ASBESTOS CONSUL 07/30/91 14,646.46 06/03/92 14,646.46 0.00 11/30/91 100%

TOTAL CONTRACT G46387232 14,646.46 14,646.46 0.00

*G46387402 74 01 MULTI VENDOR PAR 26.25 08/24/92 26.25 0.00 100%

TOTAL CONTRACT G46387402 26.25 26.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 257
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387152 75 01 LA SERVICE & CON 04/05/91 162,000.00 05/01/92 162,000.00 0.00 06/13/91 100%

TOTAL CONTRACT G46387152 162,000.00 162,000.00 0.00

*G46387258 75 01 MV BLD RISK (PAR 99.00 11/19/91 99.00 0.00 100%

TOTAL CONTRACT G46387258 99.00 99.00 0.00

*G46387155 76 01 MANDAL'S INC 03/09/91 60,807.00 01/10/92 60,807.00 0.00 09/26/91 100%

TOTAL CONTRACT G46387155 60,807.00 60,807.00 0.00

*G46387183 76 01 OPERATIONAL TECH CO 06/16/91 2,075.00 07/22/91 2,075.00 0.00 07/07/91 100%

TOTAL CONTRACT G46387183 2,075.00 2,075.00 0.00

*G46387159 77 01 ASBESTOS DESIGN 05/01/91 2,200.00 11/12/91 2,200.00 0.00 100%
*G46387159 77 02 ASBESTOS DESIGN 09/25/91 78.06 01/10/92 78.06 0.00 100%

TOTAL CONTRACT G46387159 2,278.06 2,278.06 0.00

*G46387225 77 01 STANDARD TEXT & 07/29/91 1,346.85 01/24/92 1,346.85 0.00 10/03/91 100%

TOTAL CONTRACT G46387225 1,346.85 1,346.85 0.00

*G46387226 77 01 ENVIRONMENTAL AB 08/14/91 24,997.00 03/26/92 24,997.00 0.00 09/12/91 100%

TOTAL CONTRACT G46387226 24,997.00 24,997.00 0.00

*G46387352 77 01 MV-BLD RISK PART 13.00 03/13/92 13.00 0.00 100%

TOTAL CONTRACT G46387352 13.00 13.00 0.00

*G46387160 78 01 ASBESTOS DESIGN 05/01/91 3,900.00 04/20/92 3,900.00 0.00 100%
*G46387160 78 02 ASBESTOS DESIGN 980.00 04/22/92 980.00 0.00 100%

TOTAL CONTRACT G46387160 4,880.00 4,880.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 258
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387303 78 01 MV-PART 78 26.00 12/16/91 26.00 0.00 100%

TOTAL CONTRACT G46387303 26.00 26.00 0.00

*G46387304 78 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387304 0.00 0.00 0.00

*G46387305 78 01 MV-BUILDERS RISK 62.00 05/28/92 62.00 0.00 100%

TOTAL CONTRACT G46387305 62.00 62.00 0.00

*G46387306 78 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387306 0.00 0.00 0.00

*G46387316 78 01 STANDARD TESTING 11/08/91 4,379.38 02/27/92 4,379.38 0.00 12/22/91 100%

TOTAL CONTRACT G46387316 4,379.38 4,379.38 0.00

*G46387317 78 01 LA SERVICE & CON 10/08/91 42,694.00 07/10/92 42,694.00 0.00 02/18/92 100%

TOTAL CONTRACT G46387317 42,694.00 42,694.00 0.00

*G46387161 80 01 TECHNICAL BLDG S 04/09/91 28,912.00 12/22/92 28,912.00 0.00 100%
*G46387161 80 02 TECHNICAL BLDG S 7,500.00 02/07/92 7,500.00 0.00 100%
*G46387161 80 03 TECHNICAL BLDG S 02/04/92 479.56 02/11/92 479.56 0.00 100%

TOTAL CONTRACT G46387161 36,891.56 36,891.56 0.00

*G46387162 80 01 MULTI VENDOR PART 05/09/91 274.24 11/13/91 274.24 0.00 100%

TOTAL CONTRACT G46387162 274.24 274.24 0.00

*G46387163 80 01 MV-TESTING PART 80 05/09/91 0.00 0.00 0.00

TOTAL CONTRACT G46387163 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 259
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387195 80 01 PERRAULT & PERRAULT 07/06/91 1,000.00 09/24/91 1,000.00 0.00 08/05/91 100%

TOTAL CONTRACT G46387195 1,000.00 1,000.00 0.00

*G46387197 80 01 OCCUPAT & ENVIR 07/08/91 1,195.00 11/26/91 1,195.00 0.00 08/27/91 100%

TOTAL CONTRACT G46387197 1,195.00 1,195.00 0.00

*G46387334 80 01 LA SERVICE & CON 12/02/91 377,141.00 12/22/92 377,141.00 0.00 07/01/92 100%

TOTAL CONTRACT G46387334 377,141.00 377,141.00 0.00

*G46387335 80 01 MV-CONTINGENCY P 0.00 08/19/92 0.00 0.00

TOTAL CONTRACT G46387335 0.00 0.00 0.00

*G46387336 80 01 ASBESTOS CONSULT 12/16/91 14,720.76 06/02/92 14,720.76 0.00 08/21/92 100%

TOTAL CONTRACT G46387336 14,720.76 14,720.76 0.00

*G46387337 80 01 MV-BLDRS RISK PA 1,624.00 11/20/92 1,624.00 0.00 100%

TOTAL CONTRACT G46387337 1,624.00 1,624.00 0.00

*G46387164 81 01 MICHAEL BELCHER & A 05/15/91 2,500.00 07/07/93 2,500.00 0.00 100%

TOTAL CONTRACT G46387164 2,500.00 2,500.00 0.00

*G46387413 81 01 MULTI VENDOR PART 332.42 02/09/93 332.42 0.00 100%

TOTAL CONTRACT G46387413 332.42 332.42 0.00

*G46387468 81 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387468 0.00 0.00 0.00

*G46387469 81 01 MV-BUILDERS RISK 56.00 06/11/93 56.00 0.00 100%

TOTAL CONTRACT G46387469 56.00 56.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 260
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387502 81 01 OPERATIONAL TECH 06/24/93 1,285.75 06/29/93 1,285.75 0.00 05/31/93 100%

TOTAL CONTRACT G46387502 1,285.75 1,285.75 0.00

509569 CV 1987 LA SERVICE & CONTRACTING CO 25,792.00 25,792.00 0.00
509569 81 01 1987 LA SERVICE & CONTRACTING CO PL 12/21/92 1,700.00 06/25/98 1,700.00 0.00 04/17/94 100%

TOTAL CONTRACT 509569 27,492.00 27,492.00 0.00

*G46387194 82 01 INSULATION TECHN 07/08/91 4,355.00 12/11/91 4,355.00 0.00 08/23/91 100%

TOTAL CONTRACT G46387194 4,355.00 4,355.00 0.00

*G46387184 83 01 POCHE' ASSOC LTD 06/13/91 2,600.00 11/25/91 2,600.00 0.00 100%

TOTAL CONTRACT G46387184 2,600.00 2,600.00 0.00

*G46387214 83 01 ENVIRONMENTAL AB 07/19/91 16,457.00 12/19/91 16,457.00 0.00 08/21/91 100%
*G46387214 83 98 ENVIRONMENTAL AB 07/19/91 1,100.00 10/15/91 1,100.00 0.00 08/21/91 100%

TOTAL CONTRACT G46387214 17,557.00 17,557.00 0.00

*G46387216 83 01 ASBESTOS CONSULTI 07/01/91 1,473.76 10/29/91 1,473.76 0.00 08/23/91 100%

TOTAL CONTRACT G46387216 1,473.76 1,473.76 0.00

*G46387351 83 01 MV-BLD RISK PART 9.00 03/13/92 9.00 0.00 100%

TOTAL CONTRACT G46387351 9.00 9.00 0.00

*G46387617 85 01 INSULATION TECHNOLOG 03/21/94 30,187.00 11/29/94 30,187.00 0.00 07/24/94 100%

TOTAL CONTRACT G46387617 30,187.00 30,187.00 0.00

*G46387618 85 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46387618 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 261
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508887 CV 1987 RANDLE L HAND 9,583.25 9,583.25 0.00
508887 85 01 1987 RANDLE L HAND FE 06/19/91 0.00 0.00 0.00 07/24/94
508887 85 03 1987 RANDLE L HAND RE 06/19/91 0.00 0.00 0.00 07/24/94

TOTAL CONTRACT 508887 9,583.25 9,583.25 0.00

*G46387174 86 01 ASBESTOS DESIGN 05/28/91 6,388.00 10/19/93 6,388.00 0.00 100%

TOTAL CONTRACT G46387174 6,388.00 6,388.00 0.00

*G46387436 86 01 MULTI VENDOR PART 241.68 01/25/93 241.68 0.00 100%

TOTAL CONTRACT G46387436 241.68 241.68 0.00

*G46387481 86 01 INSULATION TECHN 12/04/92 72,635.00 03/04/94 72,635.00 0.00 09/03/93 100%

TOTAL CONTRACT G46387481 72,635.00 72,635.00 0.00

*G46387482 86 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387482 0.00 0.00 0.00

*G46387483 86 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387483 0.00 0.00 0.00

*G46387484 86 01 MV-BUILDERS RISK 423.00 11/08/93 423.00 0.00 100%

TOTAL CONTRACT G46387484 423.00 423.00 0.00

*G46387485 86 01 ASBESTOS CONSULT 01/05/93 3,696.14 02/19/93 3,696.14 0.00 02/24/93 100%

TOTAL CONTRACT G46387485 3,696.14 3,696.14 0.00

*G46387182 87 01 AIRTROL INC 05/19/89 17,597.00 08/20/91 17,597.00 0.00 05/22/91 100%

TOTAL CONTRACT G46387182 17,597.00 17,597.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 262
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387222 88 01 WYNN L WHITE CON 07/17/91 11,424.36 09/20/93 11,424.36 0.00 100%
*G46387222 88 02 WYNN L WHITE CON 07/01/93 8,636.50 11/23/93 8,636.50 0.00 100%

TOTAL CONTRACT G46387222 20,060.86 20,060.86 0.00

*G46387508 88 01 MULTI VENDOR PAR 283.16 06/10/93 283.16 0.00 100%

TOTAL CONTRACT G46387508 283.16 283.16 0.00

*G46387542 88 01 LA SERVICE & CON 04/27/93 136,246.19 10/15/93 136,246.19 0.00 06/10/93 100%
*G46387542 88 98 LA SERVICE & CON 04/27/93 10,000.00 02/01/94 10,000.00 0.00 06/10/93 100%

TOTAL CONTRACT G46387542 146,246.19 146,246.19 0.00

*G46387543 88 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387543 0.00 0.00 0.00

*G46387544 88 01 MV-BUILDERS RISK 83.00 09/09/93 83.00 0.00 100%

TOTAL CONTRACT G46387544 83.00 83.00 0.00

*G46387559 88 01 MULTI VENDOR TES 150.00 06/30/93 150.00 0.00 100%

TOTAL CONTRACT G46387559 150.00 150.00 0.00

*G46387198 89 01 WYNN L WHITE ENG 07/08/91 1,436.00 08/22/91 1,436.00 0.00 08/10/91 100%

TOTAL CONTRACT G46387198 1,436.00 1,436.00 0.00

*G46387199 90 01 COASTAL MECHANIC 03/21/91 22,000.00 07/18/91 22,000.00 0.00 10/04/91 100%

TOTAL CONTRACT G46387199 22,000.00 22,000.00 0.00

*G46387223 91 01 ASBESTOS CONSUL 07/24/91 490.00 08/22/91 490.00 0.00 08/27/91 100%

TOTAL CONTRACT G46387223 490.00 490.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 263
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387227 92 01 ASBESTOS DESIGN 08/12/91 2,430.00 05/12/92 2,430.00 0.00 100%

TOTAL CONTRACT G46387227 2,430.00 2,430.00 0.00

*G46387342 92 01 LASATER & ASSOCI 01/28/92 1,473.44 03/31/92 1,473.44 0.00 03/09/92 100%

TOTAL CONTRACT G46387342 1,473.44 1,473.44 0.00

*G46387343 92 01 MV-PART 92 0.00 0.00 0.00

TOTAL CONTRACT G46387343 0.00 0.00 0.00

*G46387344 92 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387344 0.00 0.00 0.00

*G46387346 92 01 LA SERVICE & CON 01/07/92 23,916.00 11/04/92 23,916.00 0.00 02/26/92 100%

TOTAL CONTRACT G46387346 23,916.00 23,916.00 0.00

*G46387347 92 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387347 0.00 0.00 0.00

*G46387348 92 01 MV-PART 92 18.70 02/17/92 18.70 0.00 100%

TOTAL CONTRACT G46387348 18.70 18.70 0.00

*G46387349 92 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387349 0.00 0.00 0.00

*G46387350 92 01 MV-BUILDERS RISK 0.00 0.00 0.00

TOTAL CONTRACT G46387350 0.00 0.00 0.00

*G46387314 93 01 ASBESTOS INSP & 11/19/91 1,987.50 03/18/92 1,987.50 0.00 12/31/92 100%

TOTAL CONTRACT G46387314 1,987.50 1,987.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 264
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387329 93 01 J GRAVES INSULAT 11/19/91 24,860.00 05/06/93 24,860.00 0.00 12/31/91 100%

TOTAL CONTRACT G46387329 24,860.00 24,860.00 0.00

*G46387330 93 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387330 0.00 0.00 0.00

*G46387331 93 01 MULTI VENDOR PAR 0.00 0.00 0.00

TOTAL CONTRACT G46387331 0.00 0.00 0.00

*G46387332 93 01 MV-BLDRS RISK PA 11.00 05/28/92 11.00 0.00 100%

TOTAL CONTRACT G46387332 11.00 11.00 0.00

508989 CV 1987 RANDLE L HAND 2,393.10 2,393.10 0.00
508989 93 01 1987 RANDLE L HAND FE 07/15/91 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 508989 2,393.10 2,393.10 0.00

*G46387251 94 01 ASBESTOS DESIGN 08/21/91 2,200.00 10/15/92 2,200.00 0.00 100%

TOTAL CONTRACT G46387251 2,200.00 2,200.00 0.00

*G46387252 94 01 MULTI VENDOR PAR 300.40 06/02/92 300.40 0.00 100%

TOTAL CONTRACT G46387252 300.40 300.40 0.00

*G46387253 94 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387253 0.00 0.00 0.00

*G46387373 94 01 PRO-TECH ENVIRON 04/16/92 7,995.00 11/04/92 7,995.00 0.00 07/17/92 100%

TOTAL CONTRACT G46387373 7,995.00 7,995.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 265
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387374 94 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387374 0.00 0.00 0.00

*G46387375 94 01 MV-BUILDERS RISK 5.00 11/20/92 5.00 0.00 100%

TOTAL CONTRACT G46387375 5.00 5.00 0.00

*G46387383 94 01 LASATER & ASSOC 06/22/92 1,446.88 10/02/92 1,446.88 0.00 08/11/92 100%

TOTAL CONTRACT G46387383 1,446.88 1,446.88 0.00

*G46387262 95 01 MV BLD RISK (PAR 322.00 11/08/93 322.00 0.00 100%

TOTAL CONTRACT G46387262 322.00 322.00 0.00

*G46387326 95 01 ARKLATEX ENVIRON 11/26/91 15,988.00 04/26/93 15,988.00 0.00 100%
*G46387326 95 02 ARKLATEX ENVIRON 03/02/92 1,140.00 07/07/92 1,140.00 0.00 100%

TOTAL CONTRACT G46387326 17,128.00 17,128.00 0.00

*G46387327 95 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G46387327 0.00 0.00 0.00

*G46387328 95 01 MV-PART 95 298.92 08/13/92 298.92 0.00 100%

TOTAL CONTRACT G46387328 298.92 298.92 0.00

*G46387396 95 01 LA SERVICE & CON 07/17/92 189,189.64 08/19/93 189,189.64 0.00 11/09/92 100%

TOTAL CONTRACT G46387396 189,189.64 189,189.64 0.00

*G46387397 95 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G46387397 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 266
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-5 AFS PROJECT NO CG463
PROJECT DESCRIPTION DOA/ ASBESTOS SURVEY AND ABATEMENT PROGRAM

STATUS C PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERED FROM 01-107-93B-4

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G46387410 95 01 WYNN L WHITE 08/11/92 13,805.38 10/29/92 13,805.38 0.00 12/08/92 100%

TOTAL CONTRACT G46387410 13,805.38 13,805.38 0.00

*G46387218 96 01 LASATER & ASSOCI 07/23/91 1,475.00 09/03/91 1,475.00 0.00 08/27/91 100%

TOTAL CONTRACT G46387218 1,475.00 1,475.00 0.00

AFS CU C CONVERT FACS 1.54 0.00 1.54
AFS CE C CONVERT FACS 43,613.18 06/30/96 43,613.18 0.00 100%

TOTAL PROJECT CG463 15,970,519.11 15,952,706.53 17,812.58

TOTAL FACS CONTRACTS 15,848,226.79 15,830,415.75 17,811.04

TOTAL CFMS CONTRACTS 78,677.60 78,677.60 0.00

TOTAL CONTRACTS 15,926,904.39 15,909,093.35 17,811.04



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 267
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-00B-07 AFS PROJECT NO 01007
PROJECT DESCRIPTION DOA - AMERICANS WITH DISABILITIES ACT IMPLEMENTATION FOR STATE

FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $250,000 SG APPROVED BY LEG BUD COMM 8/12/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 639 02A G.O. BONDS 500,000 0

TOTAL ACT 22 500,000 0

2002 23 2002 035 03A G.O. BONDS 250,000 0

TOTAL ACT 23 250,000 0

2003 27 2006 526 LOC LINE OF CREDIT 1,765,000 0
2003 27 2006 776 LOC LINE OF CREDIT 250,000 0

TOTAL ACT 27 2,015,000 0

2004 27 2006 922 LOC LINE OF CREDIT 3,000,000 0

TOTAL ACT 27 3,000,000 0

2006 LEGB 2005 060 GENERAL FUND-SGR 250,000 0

TOTAL ACT LEGB 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,500,000 5
2006 26 2005 526 LOC GENERAL OBLIGATION BONDS 0 5,120,000 1

TOTAL ACT 26 0 7,620,000

TOTAL PRIOR YEAR 6,015,000 0
TOTAL CURRENT YEAR 0 7,620,000
GRAND TOTAL 6,015,000 7,620,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 268
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-00B-07 AFS PROJECT NO 01007
PROJECT DESCRIPTION DOA - AMERICANS WITH DISABILITIES ACT IMPLEMENTATION FOR STATE

FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $250,000 SG APPROVED BY LEG BUD COMM 8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 250,000.00 0.00 250,000.00
558490 01 09 2001 RICHARD C THEVENET PR 05/01/00 17,682.55 10/05/01 17,682.55 0.00 09/30/01 100%
558490 01 10 2001 RICHARD C THEVENET R2 05/01/00 4,106.37 10/05/01 4,106.37 0.00 09/30/01 100%

TOTAL CONTRACT 558490 1MULT 21,788.92 21,788.92 0.00

565619 01 06 2001 JOHN E THOMPSON PR 11/10/00 42,824.00 11/16/01 42,824.00 0.00 11/09/01 100%
565619 01 07 2001 JOHN E THOMPSON R1 11/10/00 2,826.13 11/16/01 2,826.13 0.00 11/09/01 100%
565619 01 08 2001 JOHN E THOMPSON R2 11/10/00 573.30 11/16/01 573.30 0.00 11/09/01 100%

TOTAL CONTRACT 565619 1MULT 46,223.43 46,223.43 0.00

577927 01 03 2001 JOHN E THOMPSON PR 11/10/01 17,202.40 01/24/03 17,202.40 0.00 11/09/02 100%

TOTAL CONTRACT 577927 1MULT 17,202.40 17,202.40 0.00

591732 01 01 2001 JOHN E THOMPSON PR 11/10/02 3,571.12 11/21/03 3,571.12 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 3,571.12 3,571.12 0.00

603511 01 05 2002 RICHARD C THEVENET PR 09/14/03 0.00 09/15/04 0.00 0.00 09/13/04

TOTAL CONTRACT 603511 1MULT 0.00 0.00 0.00

606597 01 24 2003 JOHN E THOMPSON PR 12/22/03 15,463.40 01/04/05 8,560.71 6,902.69 12/21/04 55%
606597 01 25 2003 JOHN E THOMPSON R1 12/22/03 3,000.00 01/04/05 17.92 2,982.08 12/21/04
606597 01 26 2003 JOHN E THOMPSON R2 12/22/03 2,440.00 01/04/05 81.26 2,358.74 12/21/04 3%

TOTAL CONTRACT 606597 1MULT 20,903.40 8,659.89 12,243.51

AFS 01 1 AFS ACT 215.00 11/28/00 215.00 0.00 100%
AFS 01 4 AFS MISC. 2,000.00 0.00 2,000.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 3,000.00 04/09/03 2,441.00 559.00 81%

TOTAL SUB-PROJECT 01 MISCELLANEOUS PROJECTS 364,904.27 100,101.76 264,802.51



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 269
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-00B-07 AFS PROJECT NO 01007
PROJECT DESCRIPTION DOA - AMERICANS WITH DISABILITIES ACT IMPLEMENTATION FOR STATE

FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $250,000 SG APPROVED BY LEG BUD COMM 8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

578517 02 01 2001 BRIAN NOLAN, ARCHITECT F1 11/02/01 24,625.00 08/19/03 24,625.00 0.00 04/04/49 100%
578517 02 02 2001 BRIAN NOLAN, ARCHITECT R1 11/02/01 321.52 08/19/03 321.52 0.00 04/04/49 100%

TOTAL CONTRACT 578517 24,946.52 24,946.52 0.00

589600 02 01 2001 CONSTRUCTION GROUP LLC CN 09/23/02 205,134.62 07/18/03 205,134.62 0.00 12/28/02 100%
589600 02 02 2001 CONSTRUCTION GROUP LLC PL 09/23/02 3,000.00 07/18/03 3,000.00 0.00 12/28/02 100%
589600 02 90 RETAINAGE WITHHELD CN 07/18/03 20,813.46-
589600 02 91 RETAINAGE PAID CN 07/18/03 20,813.46 0.00

TOTAL CONTRACT 589600 208,134.62 208,134.62 0.00

AFS 02 4 AFS MISC. 55.00 09/11/02 55.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 129.00 05/08/03 129.00 0.00 100%
AFS 02 7 AFS ADM COST 2,321.50 04/09/03 2,321.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 LSU/JOHNSTON HALL ELEVATOR RPL 235,586.64 235,586.64 0.00

578515 03 01 2001 BRIAN NOLAN, ARCHITECT F1 10/31/01 20,988.00 09/24/04 20,988.00 0.00 04/04/49 100%
578515 03 02 2001 BRIAN NOLAN, ARCHITECT R1 10/31/01 1,090.92 09/24/04 1,090.92 0.00 04/04/49 100%
578515 03 03 2003 BRIAN NOLAN, ARCHITECT F1 10/31/01 4,259.00 09/24/04 4,259.00 0.00 04/04/49 100%
578515 03 04 2003 BRIAN NOLAN, ARCHITECT R2 10/31/01 404.27 09/24/04 404.27 0.00 04/04/49 100%

TOTAL CONTRACT 578515 26,742.19 26,742.19 0.00

603499 03 01 2001 BRYAN BUSH CONSTRUCTION CO INC CN 09/29/03 132,708.51 08/24/04 132,708.51 0.00 01/28/04 100%
603499 03 02 2002 BRYAN BUSH CONSTRUCTION CO INC CN 09/29/03 118,761.49 08/24/04 118,761.49 0.00 01/28/04 100%
603499 03 03 2002 BRYAN BUSH CONSTRUCTION CO INC PT 09/29/03 4,000.00 08/24/04 4,000.00 0.00 01/28/04 100%
603499 03 90 RETAINAGE WITHHELD CN 08/24/04 25,547.00-
603499 03 91 RETAINAGE PAID CN 08/24/04 25,547.00 0.00

TOTAL CONTRACT 603499 255,470.00 255,470.00 0.00

AFS 03 4 AFS MISC. 435.52 10/02/03 435.52 0.00 100%
AFS 03 5 AFS TESTING 176.00 03/31/04 176.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 270
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-00B-07 AFS PROJECT NO 01007
PROJECT DESCRIPTION DOA - AMERICANS WITH DISABILITIES ACT IMPLEMENTATION FOR STATE

FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $250,000 SG APPROVED BY LEG BUD COMM 8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 6 AFS BLD RISK 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 744.00 04/09/03 744.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 LSU/BR OLD PLANT STORES ELEVAT 283,567.71 283,567.71 0.00

595719 04 01 2002 MORTON VERGES ARCHITECTS F1 02/28/03 98,231.00 10/28/05 90,210.44 8,020.56 04/04/49 91%
595719 04 02 2003 MORTON VERGES ARCHITECTS R1 02/28/03 2,471.00 10/28/05 2,471.00 0.00 04/04/49 100%
595719 04 03 2003 MORTON VERGES ARCHITECTS R2 02/28/03 18,626.00 10/28/05 16,267.95 2,358.05 04/04/49 87%
595719 04 04 2003 MORTON VERGES ARCHITECTS R3 02/28/03 331.74 10/28/05 331.74 0.00 04/04/49 100%

TOTAL CONTRACT 595719 119,659.74 109,281.13 10,378.61

616458 04 01 2003 ENVIRONMENTAL ABATEMENT CN 09/27/04 1,109,292.17 03/13/06 1,013,781.55 95,510.62 04/13/06 91%
616458 04 02 2003 ENVIRONMENTAL ABATEMENT LN 09/27/04 0.00 03/13/06 0.00 0.00 04/13/06
616458 04 03 2003 ENVIRONMENTAL ABATEMENT CN 09/27/04 25,461.28 03/13/06 25,461.28 0.00 04/13/06 100%
616458 04 90 RETAINAGE WITHHELD CN 03/13/06 51,962.14-
616458 04 91 RETAINAGE PAID CN 0.00 51,962.14

TOTAL CONTRACT 616458 1,134,753.45 987,280.69 147,472.76

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 4 AFS MISC. 1,671.02 04/17/06 1,623.41 47.61 97%
AFS 04 5 AFS TESTING 5,557.00 01/27/05 75.00 5,482.00 1%
AFS 04 6 AFS BLD RISK 17,682.00 05/15/06 13,262.00 4,420.00 75%
AFS 04 7 AFS ADM COST 55,569.00 0.00 55,569.00
AFS 04 8 CONT STATE 79,009.10 0.00 79,009.10

TOTAL SUB-PROJECT 04 ADA STATEWIDE 1,413,901.31 1,111,522.23 302,379.08

606248 05 01 2003 GD ARCHITECTURE LLC F1 12/01/03 10,918.00 08/09/05 10,918.00 0.00 04/04/49 100%
606248 05 02 2003 GD ARCHITECTURE LLC R1 12/01/03 313.12 08/09/05 313.12 0.00 04/04/49 100%
606248 05 03 2003 GD ARCHITECTURE LLC R2 12/01/03 2,668.00 08/09/05 2,668.00 0.00 04/04/49 100%

TOTAL CONTRACT 606248 13,899.12 13,899.12 0.00

615054 05 01 2003 TRI-CORE PROPERTIES INC CN 08/16/04 113,817.07 04/05/05 113,817.07 0.00 11/30/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 271
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-00B-07 AFS PROJECT NO 01007
PROJECT DESCRIPTION DOA - AMERICANS WITH DISABILITIES ACT IMPLEMENTATION FOR STATE

FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $250,000 SG APPROVED BY LEG BUD COMM 8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

615054 05 02 2003 TRI-CORE PROPERTIES INC PL 08/16/04 16,839.00 04/05/05 16,839.00 0.00 11/30/04 100%
615054 05 90 RETAINAGE WITHHELD PL 04/05/05 13,066.00-
615054 05 91 RETAINAGE PAID PL 04/05/05 13,066.00 0.00

TOTAL CONTRACT 615054 130,656.07 130,656.07 0.00

AFS 05 F AFC (STATE) 0.00 0.00 0.00
AFS 05 4 AFS MISC. 250.72 08/16/04 250.72 0.00 100%
AFS 05 5 AFS TESTING 1,601.75 01/27/05 1,601.75 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ADA SIDEWALK REN.-ZONE #3(CAST 146,407.66 146,407.66 0.00

609671 06 01 2003 JOHN E OWENS F1 03/23/04 58,524.00 04/12/05 35,708.20 22,815.80 04/04/49 61%

TOTAL CONTRACT 609671 58,524.00 35,708.20 22,815.80

AFS 06 F AFC (STATE) 710,972.00 0.00 710,972.00
AFS 06 1 AFS ACT 0.00 0.00 0.00
AFS 06 4 AFS MISC. 1,100.00 03/15/05 234.01 865.99 21%
AFS 06 5 AFS TESTING 3,555.00 0.00 3,555.00
AFS 06 7 AFS ADM COST 35,549.00 0.00 35,549.00
AFS 06 8 CONT STATE 64,924.00 0.00 64,924.00

TOTAL SUB-PROJECT 06 ADA IMPLEMENT FOR ST OWNED FAC 874,624.00 35,942.21 838,681.79

631602 07 01 2002 GD ARCHITECTURE LLC PR 10/25/05 12,500.00 01/20/06 12,449.23 50.77 12/25/05 99%

TOTAL CONTRACT 631602 12,500.00 12,449.23 50.77

633003 07 01 2001 LANDSOURCE INC PR 01/30/06 2,850.00 03/17/06 2,850.00 0.00 04/01/06 100%

TOTAL CONTRACT 633003 2,850.00 2,850.00 0.00

634828 07 01 2003 GD ARCHITECTURE LLC F1 03/28/06 48,090.00 06/30/06 14,427.00 33,663.00 04/04/49 30%

TOTAL CONTRACT 634828 48,090.00 14,427.00 33,663.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 272
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-00B-07 AFS PROJECT NO 01007
PROJECT DESCRIPTION DOA - AMERICANS WITH DISABILITIES ACT IMPLEMENTATION FOR STATE

FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $250,000 SG APPROVED BY LEG BUD COMM 8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 F AFC (STATE) 375,000.00 0.00 375,000.00
AFS 07 N DESIGN PEND 0.00 0.00 0.00
AFS 07 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 07 5 AFS TESTING 1,875.00 0.00 1,875.00

TOTAL SUB-PROJECT 07 CAST III FY 05-06 LSU SITE ACC 441,415.00 29,726.23 411,688.77

636049 08 01 2001 KIPER ARCHITECTS INC APC F1 04/03/06 11,548.32 0.00 11,548.32 04/04/49
636049 08 02 2003 KIPER ARCHITECTS INC APC F1 04/03/06 51,028.68 0.00 51,028.68 04/04/49

TOTAL CONTRACT 636049 62,577.00 0.00 62,577.00

AFS 08 F AFC (STATE) 499,999.00 0.00 499,999.00
AFS 08 N DESIGN PEND 62,577.00 0.00 62,577.00
AFS 08 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 08 5 AFS TESTING 2,500.00 0.00 2,500.00
AFS 08 7 AFS ADM COST 25,000.00 0.00 25,000.00
AFS 08 8 CONT STATE 37,507.00 0.00 37,507.00

TOTAL SUB-PROJECT 08 LSVI ADA UPGRADES 691,260.00 0.00 691,260.00

AFS 00 3 UNASSIGNED 1,558,841.15 0.00 1,558,841.15

TOTAL PROJECT 01007 6,010,507.74 1,942,854.44 4,067,653.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,208,491.98 1,919,290.53 289,201.45

TOTAL CONTRACTS 2,208,491.98 1,919,290.53 289,201.45



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 273
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-00B-13 AFS PROJECT NO 01003
PROJECT DESCRIPTION TOURNAMENT PLAYERS CLUB GOLF COURSE IN JEFFERSON PARISH, LAND

ACQUISITION, AND/OR PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS $33,193.23 OF THE $6,000,000 CASH LOC REAUTHORIZED WAS DISBURSED BY

DED.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 537 03A G.O. BONDS 4,966,807 0
2001 23 2002 549 03A G.O. BONDS 3,000,000 0

TOTAL ACT 23 7,966,807 0

2002 22 2001 287 02A G.O. BONDS 1,000,000 0

TOTAL ACT 22 1,000,000 0

2002 23 2002 037 03A G.O. BONDS 175,000 0

TOTAL ACT 23 175,000 0

2004 2 2004 867 04A G.O. BONDS 3,000,000 0

TOTAL ACT 2 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,141,807 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,141,807 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 274
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-00B-13 AFS PROJECT NO 01003
PROJECT DESCRIPTION TOURNAMENT PLAYERS CLUB GOLF COURSE IN JEFFERSON PARISH, LAND

ACQUISITION, AND/OR PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS $33,193.23 OF THE $6,000,000 CASH LOC REAUTHORIZED WAS DISBURSED BY

DED.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
568187 01 01 2001 JONES, WALKER, WAECHTER, PR 07/01/00 116,806.77 08/22/03 116,806.77 0.00 12/31/02 100%
568187 01 02 2002 JONES, WALKER, WAECHTER, PR 07/01/00 13,808.19 08/22/03 13,808.19 0.00 12/31/02 100%

TOTAL CONTRACT 568187 130,614.96 130,614.96 0.00

577250 01 01 2001 PGA TOUR CONSTRUCTION SERVICES CN 08/30/01 4,676,050.00 11/04/02 4,676,050.00 0.00 01/30/04 100%
577250 01 02 2001 PGA TOUR CONSTRUCTION SERVICES CN 08/30/01 3,000,000.00 11/04/02 3,000,000.00 0.00 01/30/04 100%
577250 01 04 2002 PGA TOUR CONSTRUCTION SERVICES CN 08/30/01 1,000,000.00 11/04/02 1,000,000.00 0.00 01/30/04 100%

TOTAL CONTRACT 577250 8,676,050.00 8,676,050.00 0.00

594059 01 01 2002 JONES, WALKER, WAECHTER PR 01/01/03 31,359.19 06/24/05 31,359.19 0.00 07/15/05 100%

TOTAL CONTRACT 594059 31,359.19 31,359.19 0.00

AFS 01 1 AFS ACT 3,173,950.00 11/19/03 3,173,950.00 0.00 100%

TOTAL SUB-PROJECT 01 TPC GOLF COURSE 12,011,974.15 12,011,974.15 0.00

AFS 00 3 UNASSIGNED 110,447.58 0.00 110,447.58

TOTAL PROJECT 01003 12,122,421.73 12,011,974.15 110,447.58

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,838,024.15 8,838,024.15 0.00

TOTAL CONTRACTS 8,838,024.15 8,838,024.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 275
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-08 AFS PROJECT NO 03008
PROJECT DESCRIPTION DOA - STATE OFFICE BUILDINGS MAJOR REPAIRS - CAPITOL ANNEX RENOVATIONS

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 329 STATE GENERAL REVENUE 991,000 0

TOTAL ACT 23 991,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 991,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 991,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 276
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-08 AFS PROJECT NO 03008
PROJECT DESCRIPTION DOA - STATE OFFICE BUILDINGS MAJOR REPAIRS - CAPITOL ANNEX RENOVATIONS

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
589235 01 01 2003 LANCORP INC OF BATON ROUGE CN 08/19/02 49,600.00 02/11/03 49,600.00 0.00 10/26/02 100%
589235 01 90 RETAINAGE WITHHELD CN 02/11/03 4,960.00-
589235 01 91 RETAINAGE PAID CN 02/11/03 4,960.00 0.00

TOTAL CONTRACT 589235 49,600.00 49,600.00 0.00

AFS 01 4 AFS MISC. 100.00 09/16/02 75.00 25.00 75%
AFS 01 6 AFS BLD RISK 45.00 02/19/03 20.00 25.00 44%
AFS 01 8 CONT STATE 4,555.00 0.00 4,555.00

TOTAL SUB-PROJECT 01 CAP ANNEX PAINT WALLS/CEILINGS 54,300.00 49,695.00 4,605.00

589239 02 01 2003 SUN INTERIORS LTD CN 08/21/02 99,007.00 03/07/03 99,007.00 0.00 09/21/02 100%
589239 02 90 RETAINAGE WITHHELD CN 03/07/03 9,900.70-
589239 02 91 RETAINAGE PAID CN 03/07/03 9,900.70 0.00

TOTAL CONTRACT 589239 99,007.00 99,007.00 0.00

AFS 02 4 AFS MISC. 100.00 09/16/02 75.00 25.00 75%
AFS 02 6 AFS BLD RISK 87.00 02/19/03 20.00 67.00 22%
AFS 02 8 CONT STATE 6,506.00 0.00 6,506.00

TOTAL SUB-PROJECT 02 CAP ANNEX CARPET/VCT FLOORING 105,700.00 99,102.00 6,598.00

593527 03 01 2003 LONGACRE CORPORATION CN 02/11/03 17,470.00 05/12/06 17,470.00 0.00 03/13/03 100%
593527 03 90 RETAINAGE WITHHELD CN 05/12/06 1,747.00-
593527 03 91 RETAINAGE PAID CN 05/12/06 1,747.00 0.00

TOTAL CONTRACT 593527 17,470.00 17,470.00 0.00

AFS 03 4 AFS MISC. 100.00 02/11/03 75.00 25.00 75%
AFS 03 6 AFS BLD RISK 47.00 09/02/03 4.00 43.00 8%
AFS 03 8 CONT STATE 1,572.00 0.00 1,572.00

TOTAL SUB-PROJECT 03 CAPITOL ANNEX KEYING/CYLINDERS 19,189.00 17,549.00 1,640.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 277
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-08 AFS PROJECT NO 03008
PROJECT DESCRIPTION DOA - STATE OFFICE BUILDINGS MAJOR REPAIRS - CAPITOL ANNEX RENOVATIONS

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594654 04 01 2003 ARGENTINA TRADING CO INC CN 03/24/03 31,376.00 07/22/03 31,376.00 0.00 04/22/03 100%
594654 04 90 RETAINAGE WITHHELD CN 07/22/03 3,137.60-
594654 04 91 RETAINAGE PAID CN 07/22/03 3,137.60 0.00

TOTAL CONTRACT 594654 31,376.00 31,376.00 0.00

AFS 04 4 AFS MISC. 100.00 03/25/03 65.00 35.00 65%
AFS 04 5 AFS TESTING 157.00 0.00 157.00
AFS 04 6 AFS BLD RISK 85.00 09/02/03 6.00 79.00 7%
AFS 04 8 CONT STATE 2,824.00 0.00 2,824.00

TOTAL SUB-PROJECT 04 CAPITOL ANNEX NEW FLOOR 3,4,5 34,542.00 31,447.00 3,095.00

605287 05 01 2003 ASSAF, SIMONEAUX, TAUZIN & F1 10/06/03 25,055.00 06/02/06 25,055.00 0.00 04/04/49 100%
605287 05 02 2003 ASSAF, SIMONEAUX, TAUZIN & F1 10/06/03 1,662.05 06/02/06 1,662.05 0.00 04/04/49 100%
605287 05 03 2003 ASSAF, SIMONEAUX, TAUZIN & R1 10/06/03 427.70 06/02/06 427.70 0.00 04/04/49 100%
605287 05 04 2003 ASSAF, SIMONEAUX, TAUZIN & R2 10/06/03 1,252.75 06/02/06 1,252.75 0.00 04/04/49 100%
605287 05 05 2003 ASSAF, SIMONEAUX, TAUZIN & R3 10/06/03 4,259.75 06/02/06 4,259.75 0.00 04/04/49 100%
605287 05 06 2003 ASSAF, SIMONEAUX, TAUZIN & R4 10/06/03 13,504.73 06/02/06 13,504.73 0.00 04/04/49 100%

TOTAL CONTRACT 605287 46,161.98 46,161.98 0.00

617484 05 01 2003 DUCTMASTERS OF LA INC CN 10/25/04 253,363.00 11/15/05 253,363.00 0.00 05/23/05 100%
617484 05 90 RETAINAGE WITHHELD CN 11/15/05 25,336.30-
617484 05 91 RETAINAGE PAID CN 11/15/05 25,336.30 0.00

TOTAL CONTRACT 617484 253,363.00 253,363.00 0.00

AFS 05 4 AFS MISC. 1,000.00 11/01/04 430.48 569.52 43%
AFS 05 5 AFS TESTING 18,000.00 0.00 18,000.00
AFS 05 6 AFS BLD RISK 382.00 10/06/05 382.00 0.00 100%
AFS 05 8 CONT STATE 25,055.00 0.00 25,055.00

TOTAL SUB-PROJECT 05 ANNEX DUCT CLEANING 343,961.98 300,337.46 43,624.52

AFS 00 3 UNASSIGNED 433,307.02 0.00 433,307.02

TOTAL PROJECT 03008 991,000.00 498,130.46 492,869.54



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 278
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-08 AFS PROJECT NO 03008
PROJECT DESCRIPTION DOA - STATE OFFICE BUILDINGS MAJOR REPAIRS - CAPITOL ANNEX RENOVATIONS

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 496,977.98 496,977.98 0.00

TOTAL CONTRACTS 496,977.98 496,977.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 279
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-13 AFS PROJECT NO 03022
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION - INFORMATION TECHNOLOGY ACQUISITION

PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES).

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 360 STATE GENERAL REVENUE 1,737,358 0

TOTAL ACT 23 1,737,358 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,737,358 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,737,358 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 280
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-13 AFS PROJECT NO 03022
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION - INFORMATION TECHNOLOGY ACQUISITION

PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES).

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 42,227.00 10/29/02 39,804.00 2,423.00 94%

TOTAL SUB-PROJECT 01 OFFICE OF STATE TREASURER 42,227.00 39,804.00 2,423.00

593024 02 01 2003 APPRISS INC CO 12/20/02 915,183.00 12/16/05 818,837.39 96,345.61 12/19/05 89%

TOTAL CONTRACT 593024 915,183.00 818,837.39 96,345.61

AFS 02 2 EQUIP APPROV 250.00 0.00 250.00

TOTAL SUB-PROJECT 02 LA COMMISSION ON LAW ENFORCEME 915,433.00 818,837.39 96,595.61

AFS 03 2 EQUIP APPROV 78,798.00 03/24/03 78,601.14 196.86 99%

TOTAL SUB-PROJECT 03 DEPARTMENT OF JUSTICE 78,798.00 78,601.14 196.86

AFS 04 1 AFS ACT 196,800.00 08/18/04 196,800.00 0.00 100%

TOTAL SUB-PROJECT 04 DEPARTMENT OF PUBLIC SAFETY 196,800.00 196,800.00 0.00

AFS 00 3 UNASSIGNED 504,100.00 0.00 504,100.00

TOTAL PROJECT 03022 1,737,358.00 1,134,042.53 603,315.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 915,183.00 818,837.39 96,345.61

TOTAL CONTRACTS 915,183.00 818,837.39 96,345.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 281
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-20 AFS PROJECT NO 03016
PROJECT DESCRIPTION DOA - STATE OFFICE BUILDINGS MAJOR REPAIRS - BATON ROUGE STATE OFFICE

BUILDINGS RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 348 STATE GENERAL REVENUE 1,095,000 0

TOTAL ACT 23 1,095,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,095,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,095,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 282
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-20 AFS PROJECT NO 03016
PROJECT DESCRIPTION DOA - STATE OFFICE BUILDINGS MAJOR REPAIRS - BATON ROUGE STATE OFFICE

BUILDINGS RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591401 01 01 2003 GAYLE ADAMS DESIGN ASSOCS INC PR 11/04/02 21,856.37 04/02/04 21,856.37 0.00 06/04/04 100%

TOTAL CONTRACT 591401 21,856.37 21,856.37 0.00

603502 01 01 2003 UNIT DESIGN INC CN 09/29/03 234,200.95 04/02/04 234,200.95 0.00 01/07/04 100%
603502 01 90 RETAINAGE WITHHELD CN 04/02/04 23,420.10-
603502 01 91 RETAINAGE PAID CN 04/02/04 23,420.10 0.00

TOTAL CONTRACT 603502 234,200.95 234,200.95 0.00

AFS 01 4 AFS MISC. 1,000.00 10/02/03 254.00 746.00 25%
AFS 01 5 AFS TESTING 1,150.00 0.00 1,150.00
AFS 01 8 CONT STATE 16,780.05 0.00 16,780.05

TOTAL SUB-PROJECT 01 FLOOR REPLACEMENT 1-12 BRSOB 274,987.37 256,311.32 18,676.05

604988 02 01 2003 BROCK ENGINEERING INC F1 10/06/03 21,341.00 06/17/05 21,341.00 0.00 04/04/49 100%
604988 02 02 2003 BROCK ENGINEERING INC R1 10/06/03 9,407.20 06/17/05 9,407.20 0.00 04/04/49 100%
604988 02 03 2003 BROCK ENGINEERING INC R2 10/06/03 47.22 06/17/05 47.22 0.00 04/04/49 100%

TOTAL CONTRACT 604988 30,795.42 30,795.42 0.00

617970 02 01 2003 ASCENSION ENVIRONMENTAL SVC CN 11/15/04 204,980.00 06/17/05 204,980.00 0.00 03/16/05 100%
617970 02 02 2003 ASCENSION ENVIRONMENTAL SVC PL 11/15/04 7,800.00 06/17/05 7,800.00 0.00 03/16/05 100%
617970 02 90 RETAINAGE WITHHELD CN 06/17/05 21,278.00-
617970 02 91 RETAINAGE PAID CN 06/17/05 21,278.00 0.00

TOTAL CONTRACT 617970 212,780.00 212,780.00 0.00

AFS 02 4 AFS MISC. 1,000.00 11/09/04 261.48 738.52 26%
AFS 02 5 AFS TESTING 1,064.00 0.00 1,064.00
AFS 02 6 AFS BLD RISK 217.00 10/06/05 217.00 0.00 100%
AFS 02 8 CONT STATE 21,341.00 0.00 21,341.00

TOTAL SUB-PROJECT 02 BRSOB DUCT CLEANING 267,197.42 244,053.90 23,143.52



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 283
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-20 AFS PROJECT NO 03016
PROJECT DESCRIPTION DOA - STATE OFFICE BUILDINGS MAJOR REPAIRS - BATON ROUGE STATE OFFICE

BUILDINGS RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 543,571.43 0.00 543,571.43

TOTAL PROJECT 03016 1,085,756.22 500,365.22 585,391.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 499,632.74 499,632.74 0.00

TOTAL CONTRACTS 499,632.74 499,632.74 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 284
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-21 AFS PROJECT NO 03033
PROJECT DESCRIPTION DOA - INFORMATION TECHNOLOGY ACQUISITION FOR OFFICE OF RISK MANAGEMENT

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 383 STATE GENERAL REVENUE 2,300,000 0

TOTAL ACT 23 2,300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 285
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02-21 AFS PROJECT NO 03033
PROJECT DESCRIPTION DOA - INFORMATION TECHNOLOGY ACQUISITION FOR OFFICE OF RISK MANAGEMENT

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597903 01 01 2003 METHODS TECHNOLOGY CO 05/14/03 163,200.00 02/06/04 94,690.00 68,510.00 02/29/04 58%

TOTAL CONTRACT 597903 163,200.00 94,690.00 68,510.00

TOTAL SUB-PROJECT 01 CSSA TIER 2 TECH CONSULTANT 163,200.00 94,690.00 68,510.00

606878 02 01 2003 CS STARS LLC CO 01/05/04 893,500.00 11/19/04 893,500.00 0.00 01/04/07 100%

TOTAL CONTRACT 606878 893,500.00 893,500.00 0.00

AFS 02 1 AFS ACT 650,000.00 07/21/06 637,624.00 12,376.00 98%

TOTAL SUB-PROJECT 02 IMPLEMENT INTEGRATED INFO SYS 1,543,500.00 1,531,124.00 12,376.00

AFS 00 3 UNASSIGNED 593,300.00 0.00 593,300.00

TOTAL PROJECT 03033 2,300,000.00 1,625,814.00 674,186.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,056,700.00 988,190.00 68,510.00

TOTAL CONTRACTS 1,056,700.00 988,190.00 68,510.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 286
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02B-16 AFS PROJECT NO 03134
PROJECT DESCRIPTION DIVISION OF ADM - CAPITOL COMPLEX - CENTRAL UTILITIES PLANT

RELOCATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 866 LOC GENERAL OBLIGATION BONDS 10,035,000 10,035,000 1

TOTAL ACT 26 10,035,000 10,035,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 10,035,000 10,035,000
GRAND TOTAL 10,035,000 10,035,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 287
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02B-16 AFS PROJECT NO 03134
PROJECT DESCRIPTION DIVISION OF ADM - CAPITOL COMPLEX - CENTRAL UTILITIES PLANT

RELOCATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
606242 01 01 2004 ASSAF, SIMONEAUX, TAUZIN & F1 11/19/03 438,897.00 10/28/05 368,655.60 70,241.40 04/04/49 83%
606242 01 05 2004 ASSAF, SIMONEAUX, TAUZIN & R1 11/19/03 1,475.00 10/28/05 0.00 1,475.00 04/04/49

TOTAL CONTRACT 606242 440,372.00 368,655.60 71,716.40

632770 01 01 2004 BERNHARD MECHANICAL CN 02/20/06 6,069,700.00 08/14/06 4,592,340.00 1,477,360.00 11/18/06 75%
632770 01 90 RETAINAGE WITHHELD CN 08/14/06 229,617.00-
632770 01 91 RETAINAGE PAID CN 0.00 229,617.00

TOTAL CONTRACT 632770 6,069,700.00 4,362,723.00 1,706,977.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 1,475.00 0.00 1,475.00
AFS 01 4 AFS MISC. 1,100.00 02/16/06 528.23 571.77 48%
AFS 01 5 AFS TESTING 30,274.00 06/29/06 1,630.20 28,643.80 5%
AFS 01 6 AFS BLD RISK 65,391.00 0.00 65,391.00
AFS 01 7 AFS ADM COST 302,735.00 0.00 302,735.00
AFS 01 8 CONT STATE 423,897.00 0.00 423,897.00

TOTAL SUB-PROJECT 01 CNTRL CHILL WTR PLANTS MOD/DIS 7,334,944.00 4,733,537.03 2,601,406.97

606242 02 06 2004 ASSAF, SIMONEAUX, TAUZIN & F2 11/19/03 156,046.00 10/28/05 109,232.20 46,813.80 04/04/49 70%
606242 02 07 2004 ASSAF, SIMONEAUX, TAUZIN & R2 11/19/03 8,415.00 10/28/05 0.00 8,415.00 04/04/49

* TOTAL CONTRACT 606242 164,461.00 109,232.20 55,228.80

AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 10,000.00 0.00 10,000.00
AFS 02 7 AFS ADM COST 100,000.00 0.00 100,000.00
AFS 02 8 CONT STATE 135,692.00 0.00 135,692.00

TOTAL SUB-PROJECT 02 CHILLED WATER DISTRIBUTION SYS 411,253.00 109,232.20 302,020.80

AFS 00 3 UNASSIGNED 2,288,803.00 0.00 2,288,803.00

TOTAL PROJECT 03134 10,035,000.00 4,842,769.23 5,192,230.77



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 288
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02B-16 AFS PROJECT NO 03134
PROJECT DESCRIPTION DIVISION OF ADM - CAPITOL COMPLEX - CENTRAL UTILITIES PLANT

RELOCATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,674,533.00 4,840,610.80 1,833,922.20

TOTAL CONTRACTS 6,674,533.00 4,840,610.80 1,833,922.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 289
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02B-17 AFS PROJECT NO 03135
PROJECT DESCRIPTION DIVISION OF ADM - SECOND CIRCUIT COURT OF APPEAL RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 536 04A G.O. BONDS 120,000 0

TOTAL ACT 2 120,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 120,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 120,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 290
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02B-17 AFS PROJECT NO 03135
PROJECT DESCRIPTION DIVISION OF ADM - SECOND CIRCUIT COURT OF APPEAL RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
602496 01 01 2003 PURTLE & ASSOCIATES LC F1 06/04/03 100,829.00 04/22/05 100,829.00 0.00 04/04/49 100%

TOTAL CONTRACT 602496 100,829.00 100,829.00 0.00

AFS 01 4 AFS MISC. 1,000.00 05/19/03 117.99 882.01 11%
AFS 01 5 AFS TESTING 9,085.00 0.00 9,085.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPL CONTAMINATED HVAC DUCTS 110,914.00 100,946.99 9,967.01

AFS 00 3 UNASSIGNED 9,086.00 0.00 9,086.00

TOTAL PROJECT 03135 120,000.00 100,946.99 19,053.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,829.00 100,829.00 0.00

TOTAL CONTRACTS 100,829.00 100,829.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 291
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02B-19 AFS PROJECT NO 03136
PROJECT DESCRIPTION DIVISION OF ADM - OLD GOVERNOR'S MANSION EXTERIOR WATERPROOFING AND

PLASTER REPAIRS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 537 LOC GENERAL OBLIGATION BONDS 2,400,000 2,400,000 1

TOTAL ACT 26 2,400,000 2,400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,400,000 2,400,000
GRAND TOTAL 2,400,000 2,400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 292
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-02B-19 AFS PROJECT NO 03136
PROJECT DESCRIPTION DIVISION OF ADM - OLD GOVERNOR'S MANSION EXTERIOR WATERPROOFING AND

PLASTER REPAIRS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
604711 01 01 2003 JERRY M CAMPBELL & ASSOCIATES F1 09/23/03 169,615.00 12/22/05 93,288.25 76,326.75 04/04/49 55%
604711 01 02 2003 JERRY M CAMPBELL & ASSOCIATES R1 09/23/03 4,704.00 12/22/05 4,704.00 0.00 04/04/49 100%
604711 01 03 2003 JERRY M CAMPBELL & ASSOCIATES R2 09/23/03 553.00 12/22/05 553.00 0.00 04/04/49 100%

TOTAL CONTRACT 604711 174,872.00 98,545.25 76,326.75

AFS 01 F AFC (STATE) 2,000,000.00 0.00 2,000,000.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,000.00 10/14/03 133.77 866.23 13%
AFS 01 8 CONT STATE 169,615.00 0.00 169,615.00

TOTAL SUB-PROJECT 01 WATERPROOF/PLASTER REPAIRS 2,345,487.00 98,679.02 2,246,807.98

AFS 00 3 UNASSIGNED 54,513.00 0.00 54,513.00

TOTAL PROJECT 03136 2,400,000.00 98,679.02 2,301,320.98

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 174,872.00 98,545.25 76,326.75

TOTAL CONTRACTS 174,872.00 98,545.25 76,326.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 293
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03-23 AFS PROJECT NO 04111
PROJECT DESCRIPTION DOA - INFORMATION TECHNOLOGY FOR FACILITY PLANNING, PLANNING & CONSTR.

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 209 GENERAL FUND-SGR 3,000,000 0

TOTAL ACT 24 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 294
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03-23 AFS PROJECT NO 04111
PROJECT DESCRIPTION DOA - INFORMATION TECHNOLOGY FOR FACILITY PLANNING, PLANNING & CONSTR.

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,954,268.00 0.00 2,954,268.00
615619 01 01 2004 GREGORY C RIGAMER & ASSOC INC PR 09/13/04 44,400.00 03/29/05 44,400.00 0.00 03/31/05 100%
615619 01 02 2004 GREGORY C RIGAMER & ASSOC INC R1 09/13/04 1,332.00 03/29/05 1,332.00 0.00 03/31/05 100%

TOTAL CONTRACT 615619 45,732.00 45,732.00 0.00

TOTAL SUB-PROJECT 01 0NFO TECH FOR FP&C 3,000,000.00 45,732.00 2,954,268.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04111 3,000,000.00 45,732.00 2,954,268.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 45,732.00 45,732.00 0.00

TOTAL CONTRACTS 45,732.00 45,732.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 295
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 921 LOC GENERAL OBLIGATION BONDS 2,000,000 2,000,000 1

TOTAL ACT 26 2,000,000 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,000,000 2,000,000
GRAND TOTAL 2,000,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 296
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

619811 EC 02 2004 GUY HOPKINS CONSTRUCTION CN 01/24/05 92,000.00 04/21/06 92,000.00 0.00 12/31/05 100%
619811 EC 90 RETAINAGE WITHHELD CN 04/21/06 59,093.36-
619811 EC 91 RETAINAGE PAID CN 04/21/06 59,093.36 0.00

TOTAL CONTRACT 619811 92,000.00 92,000.00 0.00

TOTAL SUB-PROJECT EC ELSH REROOF CTR BLDG(ADMINIS) 92,000.00 92,000.00 0.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
616565 01 01 2004 GILL INDUSTRIES LTD CN 08/13/04 83,004.00 03/21/05 83,004.00 0.00 10/13/04 100%
616565 01 90 RETAINAGE WITHHELD CN 03/21/05 8,300.40-
616565 01 91 RETAINAGE PAID CN 03/21/05 8,300.40 0.00

TOTAL CONTRACT 616565 83,004.00 83,004.00 0.00

AFS 01 F AFC (STATE) 229,902.40 0.00 229,902.40
AFS 01 N DESIGN PEND 17,784.00 0.00 17,784.00
AFS 01 4 AFS MISC. 300.00 11/01/04 200.00 100.00 66%
AFS 01 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS 01 7 AFS ADM COST 11,122.00 0.00 11,122.00
AFS 01 8 CONT STATE 31,538.12 0.00 31,538.12

TOTAL SUB-PROJECT 01 ELSH ASB ABATE CENTER ATTIC/CL 373,675.52 83,229.00 290,446.52

617786 02 01 2004 GILL INDUSTRIES LTD OC 10/01/04 3,875.46 05/03/05 3,875.46 0.00 12/16/04 100%

TOTAL CONTRACT 617786 3,875.46 3,875.46 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB ABATE WAR VET HOME EXT PAN 3,875.46 3,875.46 0.00

617785 03 01 2004 GILL INDUSTRIES LTD OC 10/01/04 3,924.72 11/18/04 3,924.72 0.00 11/01/04 100%

TOTAL CONTRACT 617785 3,924.72 3,924.72 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 297
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 8 CONT STATE 467.00 0.00 467.00

TOTAL SUB-PROJECT 03 ELSH EXT BALCONY & RECORDS STO 4,391.72 3,924.72 467.00

AFS 04 1 AFS ACT 425.00 06/07/05 425.00 0.00 100%
AFS 04 4 AFS MISC. 100.00 08/01/05 72.00 28.00 72%
AFS 04 5 AFS TESTING 5,000.00 07/06/06 1,794.00 3,206.00 35%

TOTAL SUB-PROJECT 04 TESTING LAB & MISC CHARGES 5,525.00 2,291.00 3,234.00

618905 07 01 2004 GILL INDUSTRIES LTD CN 12/01/04 87,900.00 04/19/05 87,900.00 0.00 12/21/04 100%
618905 07 90 RETAINAGE WITHHELD CN 04/19/05 8,790.00-
618905 07 91 RETAINAGE PAID CN 04/19/05 8,790.00 0.00

TOTAL CONTRACT 618905 87,900.00 87,900.00 0.00

AFS 07 4 AFS MISC. 1,100.00 01/18/05 90.00 1,010.00 8%
AFS 07 5 AFS TESTING 440.00 0.00 440.00
AFS 07 6 AFS BLD RISK 158.00 0.00 158.00
AFS 07 8 CONT STATE 7,601.00 0.00 7,601.00

TOTAL SUB-PROJECT 07 ASB ABATE PIGEON FECES RE-ELSH 97,199.00 87,990.00 9,209.00

619446 08 01 2004 ASCENSION ENVIRONMENTAL SVC CN 11/19/04 54,768.21 06/03/05 54,768.21 0.00 01/16/05 100%
619446 08 90 RETAINAGE WITHHELD CN 06/03/05 5,476.82-
619446 08 91 RETAINAGE PAID CN 06/03/05 5,476.82 0.00

TOTAL CONTRACT 619446 54,768.21 54,768.21 0.00

AFS 08 4 AFS MISC. 1,100.00 01/13/05 95.00 1,005.00 8%
AFS 08 5 AFS TESTING 194.00 0.00 194.00
AFS 08 6 AFS BLD RISK 50.00 07/28/05 50.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 ASB ABATE FLOOR TILE-LSU 56,112.21 54,913.21 1,199.00

619259 09 01 2004 GILL INDUSTRIES LTD OC 11/12/04 3,195.92 12/24/04 3,195.92 0.00 11/18/04 100%

TOTAL CONTRACT 619259 3,195.92 3,195.92 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 298
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 09 8 CONT STATE 390.00 0.00 390.00

TOTAL SUB-PROJECT 09 LSU/BR EM ASB ABATE UTIL TUNNE 3,585.92 3,195.92 390.00

618670 1B 05 2004 D HONORE CONSTRUCTION INC CN 12/13/04 26,195.00 01/10/06 26,195.00 0.00 09/19/05 100%
618670 1B 90 RETAINAGE WITHHELD CN 01/10/06 49,625.19-
618670 1B 91 RETAINAGE PAID CN 01/10/06 49,625.19 0.00

TOTAL CONTRACT 618670 26,195.00 26,195.00 0.00

TOTAL SUB-PROJECT 1B SUBR NAVAL ROTC BUILDING RENOV 26,195.00 26,195.00 0.00

619260 10 01 2004 GILL INDUSTRIES LTD OC 11/01/04 24,997.01 12/24/04 24,997.01 0.00 12/17/04 100%

TOTAL CONTRACT 619260 24,997.01 24,997.01 0.00

TOTAL SUB-PROJECT 10 ELSH CTR ATTIC AREA ASB ABATEM 24,997.01 24,997.01 0.00

619487 11 01 2004 DUCTMASTERS OF LA INC PR 01/03/05 2,663.00 04/15/05 2,663.00 0.00 02/03/05 100%

TOTAL CONTRACT 619487 2,663.00 2,663.00 0.00

TOTAL SUB-PROJECT 11 UNO LIBRARY BLDG INDOOR AIR QU 2,663.00 2,663.00 0.00

620109 12 01 2004 SHAW ENVIRONMENTAL & PR 01/03/05 30,181.70 08/19/05 30,181.70 0.00 06/30/05 100%

TOTAL CONTRACT 620109 30,181.70 30,181.70 0.00

TOTAL SUB-PROJECT 12 LSU/BR AQUACULTURE RES CTR STO 30,181.70 30,181.70 0.00

621432 13 01 2004 THE NEWMAN MARCHIVE F1 01/06/05 17,784.04 03/21/06 16,894.84 889.20 04/04/49 95%
621432 13 02 2004 THE NEWMAN MARCHIVE R1 01/06/05 1,530.00 03/21/06 1,530.00 0.00 04/04/49 100%
621432 13 03 2004 THE NEWMAN MARCHIVE R2 01/06/05 33,600.00 03/21/06 27,412.00 6,188.00 04/04/49 81%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 299
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621432 13 04 2004 THE NEWMAN MARCHIVE R3 01/06/05 542.22 03/21/06 542.22 0.00 04/04/49 100%

TOTAL CONTRACT 621432 53,456.26 46,379.06 7,077.20

630481 13 01 2004 ARC ABATEMENT I LTD CN 10/17/05 222,445.00 03/24/06 218,445.00 4,000.00 01/16/06 98%
630481 13 90 RETAINAGE WITHHELD CN 03/24/06 22,244.50-
630481 13 91 RETAINAGE PAID CN 0.00 22,244.50

TOTAL CONTRACT 630481 222,445.00 196,200.50 26,244.50

AFS 13 4 AFS MISC. 1,100.00 10/11/05 420.32 679.68 38%
AFS 13 5 AFS TESTING 6,584.00 0.00 6,584.00
AFS 13 6 AFS BLD RISK 1,201.00 05/15/06 273.00 928.00 22%
AFS 13 7 AFS ADM COST 11,122.00 0.00 11,122.00
AFS 13 8 CONT STATE 17,784.00 0.00 17,784.00

TOTAL SUB-PROJECT 13 LA TECH WYLY TOWER RENOVATION 313,692.26 243,272.88 70,419.38

620134 14 01 2004 PYBURN & ODOM MCA LLC PR 02/14/05 9,630.00 03/10/05 9,630.00 0.00 04/16/05 100%

TOTAL CONTRACT 620134 9,630.00 9,630.00 0.00

TOTAL SUB-PROJECT 14 HAMMOND DEV CTR ASB SAMPLING 9,630.00 9,630.00 0.00

620137 15 01 2004 GILL INDUSTRIES LTD OC 12/05/04 980.94 02/10/05 980.94 0.00 01/05/05 100%

TOTAL CONTRACT 620137 980.94 980.94 0.00

TOTAL SUB-PROJECT 15 LSU/BR HATCHER HALL RM 257 ASB 980.94 980.94 0.00

620544 16 01 2004 ENVIROTEST INC PR 03/14/05 22,010.00 04/19/05 22,010.00 0.00 06/13/05 100%

TOTAL CONTRACT 620544 22,010.00 22,010.00 0.00

AFS 16 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 16 INDOOR AIR QUAL SURVEY DOTD MA 22,110.00 22,010.00 100.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 300
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621433 17 01 2004 PRO-TECH ENVIRONMENTAL OC 02/14/05 7,457.40 05/03/05 7,457.40 0.00 03/17/05 100%

TOTAL CONTRACT 621433 7,457.40 7,457.40 0.00

AFS 17 8 CONT STATE 823.00 0.00 823.00

TOTAL SUB-PROJECT 17 LSU JOURNALISM BLDG LEAD ABATE 8,280.40 7,457.40 823.00

621416 18 01 2004 PYBURN & ODOM MCA LLC PR 03/28/05 6,270.00 06/28/05 6,270.00 0.00 06/27/05 100%

TOTAL CONTRACT 621416 6,270.00 6,270.00 0.00

TOTAL SUB-PROJECT 18 METROPOLITAN DEV CTR ASB INSPE 6,270.00 6,270.00 0.00

622629 19 01 2004 GILL INDUSTRIES LTD OC 03/28/05 5,870.00 04/27/05 5,870.00 0.00 05/28/05 100%

TOTAL CONTRACT 622629 5,870.00 5,870.00 0.00

AFS 19 F AFC (STATE) 0.00 0.00 0.00
AFS 19 8 CONT STATE 666.00 0.00 666.00

TOTAL SUB-PROJECT 19 LSVI DORM B BLDG RM 100 ABATE 6,536.00 5,870.00 666.00

AFS 20 1 AFS ACT 9,100.00 06/20/05 9,100.00 0.00 100%

TOTAL SUB-PROJECT 20 WYLY TOWER 16TH FLOOR ABATEMEN 9,100.00 9,100.00 0.00

622199 21 01 2004 ASCENSION ENVIRONMENTAL SVC OC 04/18/05 2,350.00 06/03/05 2,350.00 0.00 05/19/05 100%

TOTAL CONTRACT 622199 2,350.00 2,350.00 0.00

AFS 21 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 21 SUBR F G CLARK ASB ROOM A-100 2,350.00 2,350.00 0.00

622201 22 01 2004 ASCENSION ENVIRONMENTAL SVC OC 04/18/05 19,290.16 07/26/05 19,290.16 0.00 06/18/05 100%

TOTAL CONTRACT 622201 19,290.16 19,290.16 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 301
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 22 F AFC (STATE) 0.00 0.00 0.00
AFS 22 4 AFS MISC. 100.00 0.00 100.00
AFS 22 8 CONT STATE 7,926.16 0.00 7,926.16

TOTAL SUB-PROJECT 22 TROOP A HDQRTRS ABATEMENT 27,316.32 19,290.16 8,026.16

623311 23 01 2004 ZIMMER-ESCHETTE SERVICES LLC CN 04/18/05 37,500.00 06/14/05 37,500.00 0.00 06/03/05 100%
623311 23 90 RETAINAGE WITHHELD CN 06/14/05 3,750.00-
623311 23 91 RETAINAGE PAID CN 0.00 3,750.00

TOTAL CONTRACT 623311 37,500.00 33,750.00 3,750.00

AFS 23 F AFC (STATE) 0.00 0.00 0.00
AFS 23 4 AFS MISC. 100.00 05/13/05 75.00 25.00 75%
AFS 23 6 AFS BLD RISK 25.00 10/06/05 25.00 0.00 100%

TOTAL SUB-PROJECT 23 LSUBR UNIV LAB SCH HIGH SCHOOL 37,625.00 33,850.00 3,775.00

623817 25 01 2004 GILL INDUSTRIES LTD OC 04/18/05 2,680.00 09/28/05 2,680.00 0.00 05/19/05 100%

TOTAL CONTRACT 623817 2,680.00 2,680.00 0.00

AFS 25 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 ST CAP-11TH FLOOR RESTR-ASBEST 2,680.00 2,680.00 0.00

623830 26 01 2004 ASCENSION ENVIRONMENTAL SVC OC 04/18/05 8,520.97 06/03/05 8,520.97 0.00 05/19/05 100%

TOTAL CONTRACT 623830 8,520.97 8,520.97 0.00

AFS 26 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 LSU/BR-ASSEMBLY CTR-ASBESTOS 8,520.97 8,520.97 0.00

625375 27 01 2004 PYBURN & ODOM MCA LLC PR 06/13/05 3,150.00 03/20/06 2,047.50 1,102.50 12/11/05 65%

TOTAL CONTRACT 625375 3,150.00 2,047.50 1,102.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 302
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 27 METRO DEV CTR ASB DESIGN SERVI 3,150.00 2,047.50 1,102.50

625379 28 01 2004 PYBURN & ODOM MCA LLC PR 06/20/05 6,240.00 07/26/05 6,240.00 0.00 08/20/05 100%

TOTAL CONTRACT 625379 6,240.00 6,240.00 0.00

TOTAL SUB-PROJECT 28 PINECREST DEV CTR FREEZER PROT 6,240.00 6,240.00 0.00

625376 29 01 2004 PYBURN & ODOM MCA LLC PR 06/20/05 5,995.00 07/26/05 5,995.00 0.00 08/20/05 100%

TOTAL CONTRACT 625376 5,995.00 5,995.00 0.00

TOTAL SUB-PROJECT 29 PINECREST DEV CTR HOSP BLDG IN 5,995.00 5,995.00 0.00

626187 30 01 2004 ASCENSION ENVIRONMENTAL SVC OC 05/30/05 4,570.00 07/12/05 4,570.00 0.00 07/15/05 100%

TOTAL CONTRACT 626187 4,570.00 4,570.00 0.00

AFS 30 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 ASB ABATE LA ST EXHIBIT MUSEUM 4,570.00 4,570.00 0.00

627946 31 01 2004 ASCENSION ENVIRONMENTAL SVC CN 08/25/05 47,832.57 12/30/05 47,832.57 0.00 11/04/05 100%
627946 31 90 RETAINAGE WITHHELD CN 12/30/05 4,783.26-
627946 31 91 RETAINAGE PAID CN 0.00 4,783.26

TOTAL CONTRACT 627946 47,832.57 43,049.31 4,783.26

AFS 31 F AFC (STATE) 0.00 0.00 0.00
AFS 31 4 AFS MISC. 1,100.00 07/22/05 78.00 1,022.00 7%
AFS 31 5 AFS TESTING 189.00 0.00 189.00
AFS 31 6 AFS BLD RISK 100.00 05/15/06 100.00 0.00 100%
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 NSU AUTO SHOP/MEAT PROC/KYSER/ 49,221.57 43,227.31 5,994.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 303
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

627942 32 01 2004 ASCENSION ENVIRONMENTAL SVC CN 08/25/05 42,980.00 09/30/05 32,619.24 10,360.76 10/10/05 75%

TOTAL CONTRACT 627942 42,980.00 32,619.24 10,360.76

AFS 32 F AFC (STATE) 0.00 0.00 0.00
AFS 32 4 AFS MISC. 100.00 07/22/05 78.00 22.00 78%
AFS 32 5 AFS TESTING 215.00 0.00 215.00
AFS 32 6 AFS BLD RISK 300.00 05/15/06 125.00 175.00 41%
AFS 32 7 AFS ADM COST 2,149.00 0.00 2,149.00
AFS 32 8 CONT STATE 3,966.00 0.00 3,966.00

TOTAL SUB-PROJECT 32 NSU WEST CASPARI HALL ABATEMEN 49,710.00 32,822.24 16,887.76

628526 33 01 2004 ZIMMER-ESCHETTE SERVICES LLC CN 08/25/05 27,750.00 0.00 27,750.00 09/25/05

TOTAL CONTRACT 628526 27,750.00 0.00 27,750.00

AFS 33 F AFC (STATE) 0.00 0.00 0.00
AFS 33 4 AFS MISC. 100.00 08/10/05 75.00 25.00 75%
AFS 33 5 AFS TESTING 139.00 0.00 139.00
AFS 33 6 AFS BLD RISK 175.00 05/15/06 150.00 25.00 85%
AFS 33 7 AFS ADM COST 1,388.00 0.00 1,388.00
AFS 33 8 CONT STATE 2,670.00 0.00 2,670.00

TOTAL SUB-PROJECT 33 SUBR AGRICULTURE ENGINEERING S 32,222.00 225.00 31,997.00

627936 34 01 2004 GILL INDUSTRIES LTD CN 08/25/05 83,480.00 05/10/06 83,480.00 0.00 09/23/05 100%
627936 34 90 RETAINAGE WITHHELD CN 05/10/06 8,348.00-
627936 34 91 RETAINAGE PAID CN 05/10/06 8,348.00 0.00

TOTAL CONTRACT 627936 83,480.00 83,480.00 0.00

AFS 34 F AFC (STATE) 0.00 0.00 0.00
AFS 34 4 AFS MISC. 100.00 08/01/05 75.00 25.00 75%
AFS 34 5 AFS TESTING 417.00 0.00 417.00
AFS 34 6 AFS BLD RISK 75.00 01/30/06 50.00 25.00 66%
AFS 34 8 CONT STATE 7,251.00 0.00 7,251.00

TOTAL SUB-PROJECT 34 SUBR MARRIED STUDENT APT ABATE 91,323.00 83,605.00 7,718.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 304
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

627826 35 01 2004 ASCENSION ENVIRONMENTAL SVC CN 06/28/05 77,547.18 01/27/06 77,547.18 0.00 08/13/05 100%
627826 35 90 RETAINAGE WITHHELD CN 01/27/06 7,754.72-
627826 35 91 RETAINAGE PAID CN 0.00 7,754.72

TOTAL CONTRACT 627826 77,547.18 69,792.46 7,754.72

AFS 35 F AFC (STATE) 0.00 0.00 0.00
AFS 35 4 AFS MISC. 100.00 07/22/05 95.00 5.00 95%
AFS 35 5 AFS TESTING 254.00 0.00 254.00
AFS 35 6 AFS BLD RISK 196.00 03/29/06 75.00 121.00 38%
AFS 35 8 CONT STATE 18,375.12 0.00 18,375.12

TOTAL SUB-PROJECT 35 ABATE GOV MAN 3RD FLR MECH RM/ 96,472.30 69,962.46 26,509.84

628385 36 01 2004 INSULATION TECHNOLOGIES INC OC 07/05/05 22,496.00 12/13/05 22,496.00 0.00 08/05/05 100%

TOTAL CONTRACT 628385 22,496.00 22,496.00 0.00

AFS 36 F AFC (STATE) 0.00 0.00 0.00
AFS 36 4 AFS MISC. 100.00 0.00 100.00
AFS 36 6 AFS BLD RISK 20.00 0.00 20.00
AFS 36 7 AFS ADM COST 1,125.00 0.00 1,125.00
AFS 36 8 CONT STATE 2,210.00 0.00 2,210.00

TOTAL SUB-PROJECT 36 ABATE LSVI DORM B BUILDING 25,951.00 22,496.00 3,455.00

629230 37 01 2004 INSULATION TECHNOLOGIES INC CN 08/22/05 59,565.82 06/02/06 59,565.82 0.00 02/04/06 100%
629230 37 90 RETAINAGE WITHHELD CN 06/02/06 5,956.58-
629230 37 91 RETAINAGE PAID CN 0.00 5,956.58

TOTAL CONTRACT 629230 59,565.82 53,609.24 5,956.58

AFS 37 F AFC (STATE) 0.00 0.00 0.00
AFS 37 4 AFS MISC. 100.00 08/24/05 85.00 15.00 85%
AFS 37 6 AFS BLD RISK 125.00 05/15/06 100.00 25.00 80%
AFS 37 7 AFS ADM COST 2,872.00 0.00 2,872.00
AFS 37 8 CONT STATE 3,034.18 0.00 3,034.18

TOTAL SUB-PROJECT 37 NSU E CASPARI HALL ASBESTOS AB 65,697.00 53,794.24 11,902.76



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 305
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

629521 38 01 2004 PYBURN & ODOM MCA LLC PR 09/06/05 5,368.00 0.00 5,368.00 01/20/07

TOTAL CONTRACT 629521 5,368.00 0.00 5,368.00

TOTAL SUB-PROJECT 38 HAMMOND DEV CTR HOT WTR ASB RE 5,368.00 0.00 5,368.00

629517 39 01 2004 PYBURN & ODOM MCA LLC PR 09/06/05 17,898.00 0.00 17,898.00 01/20/07

TOTAL CONTRACT 629517 17,898.00 0.00 17,898.00

TOTAL SUB-PROJECT 39 HAMMOND DEV CTR SPRINKLER ASB 17,898.00 0.00 17,898.00

631821 40 01 2004 PYBURN & ODOM MCA LLC PR 12/19/05 2,886.00 05/22/06 2,554.20 331.80 03/20/06 88%

TOTAL CONTRACT 631821 2,886.00 2,554.20 331.80

632851 40 01 2004 GILL INDUSTRIES LTD CN 02/13/06 32,300.00 03/17/06 32,300.00 0.00 03/16/06 100%
632851 40 90 RETAINAGE WITHHELD CN 03/17/06 3,230.00-
632851 40 91 RETAINAGE PAID CN 0.00 3,230.00

TOTAL CONTRACT 632851 32,300.00 29,070.00 3,230.00

AFS 40 F AFC (STATE) 0.00 0.00 0.00
AFS 40 N DESIGN PEND 0.00 0.00 0.00
AFS 40 4 AFS MISC. 100.00 02/16/06 65.00 35.00 65%

TOTAL SUB-PROJECT 40 ANGOLA OLD ADMIN BLDG ASB REMO 35,286.00 31,689.20 3,596.80

631820 41 01 2004 PYBURN & ODOM MCA LLC PR 12/19/05 1,619.00 03/28/06 1,418.30 200.70 03/20/06 87%

TOTAL CONTRACT 631820 1,619.00 1,418.30 200.70

632878 41 01 2004 GILL INDUSTRIES LTD OC 02/20/06 9,050.00 04/04/06 9,050.00 0.00 03/23/06 100%

TOTAL CONTRACT 632878 9,050.00 9,050.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 306
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-03 AFS PROJECT NO 04017
PROJECT DESCRIPTION DOA - HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 41 F AFC (STATE) 0.00 0.00 0.00
AFS 41 N DESIGN PEND 0.00 0.00 0.00
AFS 41 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 41 DOC HDQTRS BLDG ASB REMOVAL 10,769.00 10,468.30 300.70

633667 42 01 2004 ZIMMER-ESCHETTE SERVICES LLC CN 01/14/06 38,230.36 04/11/06 38,230.36 0.00 04/07/06 100%
633667 42 90 RETAINAGE WITHHELD CN 04/11/06 3,823.00-
633667 42 91 RETAINAGE PAID CN 0.00 3,823.00

TOTAL CONTRACT 633667 38,230.36 34,407.36 3,823.00

AFS 42 F AFC (STATE) 0.00 0.00 0.00
AFS 42 4 AFS MISC. 100.00 03/28/06 95.00 5.00 95%
AFS 42 7 AFS ADM COST 1,912.00 0.00 1,912.00

TOTAL SUB-PROJECT 42 UNIV LAB HIGH SCH BLDG ASB ABA 40,242.36 34,502.36 5,740.00

AFS 00 3 UNASSIGNED 284,301.34 0.00 284,301.34

TOTAL PROJECT 04017 1,999,910.00 1,188,382.98 811,527.02

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,300,123.68 1,174,492.66 125,631.02

TOTAL CONTRACTS 1,300,123.68 1,174,492.66 125,631.02



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 307
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-09 AFS PROJECT NO 04010
PROJECT DESCRIPTION DOA - RENOVATE FLOORS B THROUGH 6, NEW ORLEANS STATE OFFICE BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 899 LOC LINE OF CREDIT 535,000 0
2004 26 2005 900 NLOC NON CASH LINE OF CREDIT 6,085,000 0
2004 26 2005 901 LOC LINE OF CREDIT 170,000 0
2004 26 2005 902 NLOC NON CASH LINE OF CREDIT 1,875,000 0

TOTAL ACT 26 8,665,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 705,000 1
2006 26 2005 GENERAL OBLIGATION BONDS 0 7,960,000 5

TOTAL ACT 26 0 8,665,000

TOTAL PRIOR YEAR 8,665,000 0
TOTAL CURRENT YEAR 0 8,665,000
GRAND TOTAL 8,665,000 8,665,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 308
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-09 AFS PROJECT NO 04010
PROJECT DESCRIPTION DOA - RENOVATE FLOORS B THROUGH 6, NEW ORLEANS STATE OFFICE BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607277 01 01 2004 MORTON VERGES ARCHITECTS F1 12/16/03 500,000.00 09/09/05 82,562.25 417,437.75 04/04/49 16%
607277 01 02 2004 MORTON VERGES ARCHITECTS F1 12/16/03 50,415.00 09/09/05 0.00 50,415.00 04/04/49
607277 01 03 2004 MORTON VERGES ARCHITECTS R1 12/16/03 1,950.54 09/09/05 1,950.54 0.00 04/04/49 100%

TOTAL CONTRACT 607277 552,365.54 84,512.79 467,852.75

AFS 01 4 AFS MISC. 1,100.00 12/23/03 123.43 976.57 11%
AFS 01 7 AFS ADM COST 30,000.00 0.00 30,000.00

TOTAL SUB-PROJECT 01 RENOVATE FLOORS B THROUGH 8 583,465.54 84,636.22 498,829.32

AFS 00 3 UNASSIGNED 8,081,534.46 0.00 8,081,534.46

TOTAL PROJECT 04010 8,665,000.00 84,636.22 8,580,363.78

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 552,365.54 84,512.79 467,852.75

TOTAL CONTRACTS 552,365.54 84,512.79 467,852.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 309
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-15 AFS PROJECT NO 04018
PROJECT DESCRIPTION DOA - MOLD REMEDIATION AND INDOOR AIR QUALITY, PLANNING & CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 028 GENERAL FUND- IAT 500,000 0

TOTAL ACT 2 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 0 1,000,000

2004 26 2005 925 LOC GENERAL OBLIGATION BONDS 2,000,000 2,000,000 1

TOTAL ACT 26 2,000,000 2,000,000

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 2,000,000 3,000,000
GRAND TOTAL 2,500,000 3,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 310
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-15 AFS PROJECT NO 04018
PROJECT DESCRIPTION DOA - MOLD REMEDIATION AND INDOOR AIR QUALITY, PLANNING & CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 500,000.00 0.00 500,000.00
617796 01 01 2004 RICHARD WEIMER ARCHT AIA LLC F1 09/21/04 46,833.00 0.00 46,833.00 04/04/49

TOTAL CONTRACT 617796 46,833.00 0.00 46,833.00

AFS 01 4 AFS MISC. 1,100.00 01/05/06 178.72 921.28 16%

TOTAL SUB-PROJECT 01 MOLD REMEDIATION TERREBONNE ME 547,933.00 178.72 547,754.28

619253 02 01 2004 AIMS GROUP INC PR 01/03/05 7,740.00 0.00 7,740.00 01/04/06

TOTAL CONTRACT 619253 7,740.00 0.00 7,740.00

TOTAL SUB-PROJECT 02 MOLD REMEDIATION METRO DEV CTR 7,740.00 0.00 7,740.00

619092 03 01 2004 CLEAR VENTURES INC PR 09/20/04 1,630.00 02/11/05 1,630.00 0.00 11/20/04 100%

TOTAL CONTRACT 619092 1,630.00 1,630.00 0.00

TOTAL SUB-PROJECT 03 LSU/A DEAN LEE RES STA MOLD RE 1,630.00 1,630.00 0.00

624365 04 01 2004 DUCTMASTERS OF LA INC CN 05/31/05 61,928.95 04/25/06 61,928.95 0.00 06/21/05 100%
624365 04 90 RETAINAGE WITHHELD CN 04/25/06 6,192.90-
624365 04 91 RETAINAGE PAID CN 04/25/06 6,192.90 0.00

TOTAL CONTRACT 624365 61,928.95 61,928.95 0.00

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 4 AFS MISC. 100.00 06/03/05 40.00 60.00 40%
AFS 04 6 AFS BLD RISK 25.00 10/06/05 25.00 0.00 100%
AFS 04 8 CONT STATE 5,525.00 0.00 5,525.00

TOTAL SUB-PROJECT 04 LTC/SOWELA-HVAC SYS REMEDIATIO 67,578.95 61,993.95 5,585.00

628512 06 01 2004 ASCENSION ENVIRONMENTAL SVC CN 07/05/05 78,350.10 02/10/06 78,350.10 0.00 10/04/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 311
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-15 AFS PROJECT NO 04018
PROJECT DESCRIPTION DOA - MOLD REMEDIATION AND INDOOR AIR QUALITY, PLANNING & CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

628512 06 90 RETAINAGE WITHHELD CN 02/10/06 7,835.01-
628512 06 91 RETAINAGE PAID CN 0.00 7,835.01

TOTAL CONTRACT 628512 78,350.10 70,515.09 7,835.01

AFS 06 F AFC (STATE) 0.00 0.00 0.00
AFS 06 4 AFS MISC. 100.00 08/10/05 95.00 5.00 95%
AFS 06 6 AFS BLD RISK 158.00 03/29/06 100.00 58.00 63%
AFS 06 7 AFS ADM COST 2,925.00 0.00 2,925.00
AFS 06 8 CONT STATE 5,395.90 0.00 5,395.90

TOTAL SUB-PROJECT 06 MOLD REMEDIATION LSVI GYM BLDG 86,929.00 70,710.09 16,218.91

628652 07 01 2004 ASSAF, SIMONEAUX, TAUZIN & PR 08/01/05 37,500.00 11/22/05 37,500.00 0.00 10/01/05 100%

TOTAL CONTRACT 628652 37,500.00 37,500.00 0.00

AFS 07 4 AFS MISC. 100.00 0.00 100.00
AFS 07 5 AFS TESTING 188.00 0.00 188.00
AFS 07 6 AFS BLD RISK 68.00 0.00 68.00
AFS 07 8 CONT STATE 3,505.00 0.00 3,505.00

TOTAL SUB-PROJECT 07 SUBR WILLIAMS HALL AIR QUALITY 41,361.00 37,500.00 3,861.00

AFS 08 F AFC (STATE) 37,139.71 0.00 37,139.71
AFS 08 4 AFS MISC. 100.00 0.00 100.00
AFS 08 6 AFS BLD RISK 67.00 0.00 67.00
AFS 08 8 CONT STATE 3,474.00 0.00 3,474.00

TOTAL SUB-PROJECT 08 HVAC SYSTEM REMEDIATION ELLEND 40,780.71 0.00 40,780.71

630933 09 01 2004 ENVIROTEST INC PR 09/19/05 23,120.00 01/31/06 23,120.00 0.00 11/19/05 100%

TOTAL CONTRACT 630933 23,120.00 23,120.00 0.00

AFS 09 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 FRAZIER-BRCC MECH SYSTEM SURVE 23,120.00 23,120.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 312
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-15 AFS PROJECT NO 04018
PROJECT DESCRIPTION DOA - MOLD REMEDIATION AND INDOOR AIR QUALITY, PLANNING & CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

632046 10 01 2004 INSULATION TECHNOLOGIES INC CN 11/07/05 98,670.00 03/03/06 88,803.00 9,867.00 11/28/05 90%
632046 10 90 RETAINAGE WITHHELD CN 03/03/06 8,880.30-
632046 10 91 RETAINAGE PAID CN 0.00 8,880.30

TOTAL CONTRACT 632046 98,670.00 79,922.70 18,747.30

632600 10 01 2004 AIMS GROUP INC PR 02/06/06 8,446.00 02/17/06 8,023.70 422.30 08/06/06 95%

TOTAL CONTRACT 632600 8,446.00 8,023.70 422.30

AFS 10 F AFC (STATE) 0.00 0.00 0.00
AFS 10 N DESIGN PEND 0.00 0.00 0.00
AFS 10 4 AFS MISC. 1,100.00 12/20/05 56.84 1,043.16 5%
AFS 10 6 AFS BLD RISK 89.00 0.00 89.00
AFS 10 7 AFS ADM COST 4,934.00 0.00 4,934.00

TOTAL SUB-PROJECT 10 SELSH MOLD REMEDIATION U,V & W 113,239.00 88,003.24 25,235.76

632048 11 01 2004 INSULATION TECHNOLOGIES INC CN 11/07/05 59,865.00 03/03/06 44,898.75 14,966.25 11/28/05 75%
632048 11 90 RETAINAGE WITHHELD CN 03/03/06 4,489.88-
632048 11 91 RETAINAGE PAID CN 0.00 4,489.88

TOTAL CONTRACT 632048 59,865.00 40,408.87 19,456.13

632599 11 01 2004 AIMS GROUP INC PR 02/06/06 5,357.00 02/17/06 5,089.15 267.85 08/06/06 95%

TOTAL CONTRACT 632599 5,357.00 5,089.15 267.85

AFS 11 F AFC (STATE) 0.00 0.00 0.00
AFS 11 N DESIGN PEND 0.00 0.00 0.00
AFS 11 4 AFS MISC. 1,100.00 01/10/06 69.00 1,031.00 6%
AFS 11 6 AFS BLD RISK 54.00 0.00 54.00
AFS 11 7 AFS ADM COST 2,993.00 0.00 2,993.00

TOTAL SUB-PROJECT 11 SELSH MOLD REMEDIATION S & T 69,369.00 45,567.02 23,801.98

631827 12 01 2004 GILL INDUSTRIES LTD CN 11/07/05 68,144.50 03/24/06 68,144.50 0.00 11/28/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 313
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-15 AFS PROJECT NO 04018
PROJECT DESCRIPTION DOA - MOLD REMEDIATION AND INDOOR AIR QUALITY, PLANNING & CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

631827 12 90 RETAINAGE WITHHELD CN 03/24/06 6,814.45-
631827 12 91 RETAINAGE PAID CN 0.00 6,814.45

TOTAL CONTRACT 631827 68,144.50 61,330.05 6,814.45

632597 12 01 2004 AIMS GROUP INC PR 02/06/06 6,027.00 02/17/06 5,725.65 301.35 08/06/06 95%

TOTAL CONTRACT 632597 6,027.00 5,725.65 301.35

AFS 12 F AFC (STATE) 0.00 0.00 0.00
AFS 12 N DESIGN PEND 0.00 0.00 0.00
AFS 12 4 AFS MISC. 100.00 12/22/05 85.00 15.00 85%
AFS 12 6 AFS BLD RISK 61.00 0.00 61.00
AFS 12 7 AFS ADM COST 3,407.00 0.00 3,407.00

TOTAL SUB-PROJECT 12 SELSH MOLD REMEDIATION ADMINIS 77,739.50 67,140.70 10,598.80

632419 13 01 2004 ASCENSION ENVIRONMENTAL SVC CN 08/29/05 60,352.01 02/10/06 60,352.01 0.00 12/13/05 100%
632419 13 90 RETAINAGE WITHHELD CN 02/10/06 6,035.20-
632419 13 91 RETAINAGE PAID CN 0.00 6,035.20

TOTAL CONTRACT 632419 60,352.01 54,316.81 6,035.20

AFS 13 F AFC (STATE) 0.00 0.00 0.00
AFS 13 4 AFS MISC. 1,100.00 01/25/06 45.00 1,055.00 4%
AFS 13 6 AFS BLD RISK 163.00 0.00 163.00
AFS 13 8 CONT STATE 5,397.00 0.00 5,397.00

TOTAL SUB-PROJECT 13 OLIN MOSS HOSP ENVIRON. REMEDI 67,012.01 54,361.81 12,650.20

AFS 00 3 UNASSIGNED 1,355,567.83 0.00 1,355,567.83

TOTAL PROJECT 04018 2,500,000.00 450,205.53 2,049,794.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 563,963.56 449,510.97 114,452.59

TOTAL CONTRACTS 563,963.56 449,510.97 114,452.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 314
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-22 AFS PROJECT NO 04014
PROJECT DESCRIPTION DOA - STATEWIDE BUILDING CONDITION ASSESSMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 0 1,000,000

2004 26 2005 913 LOC GENERAL OBLIGATION BONDS 6,000,000 6,000,000 1

TOTAL ACT 26 6,000,000 6,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 6,000,000 7,000,000
GRAND TOTAL 6,000,000 7,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 315
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-22 AFS PROJECT NO 04014
PROJECT DESCRIPTION DOA - STATEWIDE BUILDING CONDITION ASSESSMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603511 01 06 2004 RICHARD C THEVENET PR 09/14/03 20,040.00 09/15/04 20,040.00 0.00 09/13/04 100%

TOTAL CONTRACT 603511 1MULT 20,040.00 20,040.00 0.00

604427 01 09 2004 DONALD P LESTER PR 10/02/03 16,575.00 10/01/04 16,575.00 0.00 10/01/04 100%
604427 01 10 2004 DONALD P LESTER R1 10/02/03 148.48 10/01/04 148.48 0.00 10/01/04 100%

TOTAL CONTRACT 604427 1MULT 16,723.48 16,723.48 0.00

606184 01 01 2004 KEN COURTADE ASLA APA PR 10/06/03 18,885.55 06/04/04 18,885.55 0.00 04/11/04 100%
606184 01 02 2004 KEN COURTADE ASLA APA R1 10/06/03 1,091.30 06/04/04 1,091.30 0.00 04/11/04 100%

TOTAL CONTRACT 606184 19,976.85 19,976.85 0.00

616309 01 04 2004 RICHARD C THEVENET PR 09/14/04 35,462.50 09/20/05 32,857.50 2,605.00 09/13/05 92%
616309 01 05 2004 RICHARD C THEVENET R1 09/14/04 2,000.00 09/20/05 374.94 1,625.06 09/13/05 18%

TOTAL CONTRACT 616309 1MULT 37,462.50 33,232.44 4,230.06

617444 01 04 2004 DONALD P LESTER PR 10/07/04 25,696.00 10/27/05 17,996.00 7,700.00 10/06/05 70%

TOTAL CONTRACT 617444 1MULT 25,696.00 17,996.00 7,700.00

628725 01 01 2004 RICHARD C THEVENET PR 09/14/05 35,962.50 08/08/06 35,033.70 928.80 09/13/06 97%
628725 01 03 2004 RICHARD C THEVENET R1 09/14/05 2,000.00 08/08/06 1,948.82 51.18 09/13/06 97%

TOTAL CONTRACT 628725 1MULT 37,962.50 36,982.52 979.98

631241 01 01 2004 DONALD P LESTER PR 11/01/05 37,980.80 08/07/06 12,056.00 25,924.80 10/31/06 31%

TOTAL CONTRACT 631241 1MULT 37,980.80 12,056.00 25,924.80

AFS 01 1 AFS ACT 811.50 08/30/04 811.50 0.00 100%

TOTAL SUB-PROJECT 01 MISCELLANEOUS (CONTRACT PERSON 196,653.63 157,818.79 38,834.84



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 316
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-22 AFS PROJECT NO 04014
PROJECT DESCRIPTION DOA - STATEWIDE BUILDING CONDITION ASSESSMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621913 02 01 2004 VANDERWEIL FACILITY ADVISORS PR 03/21/05 4,000,247.00 06/14/06 3,163,866.10 836,380.90 06/30/07 79%

TOTAL CONTRACT 621913 4,000,247.00 3,163,866.10 836,380.90

AFS 02 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FAC CONDITION ASSESS SERV STWD 4,000,247.00 3,163,866.10 836,380.90

609836 31 02 2004 VANDERWEIL FACILITY ADVISORS PR 04/29/04 1,400,000.00 07/20/06 1,395,761.33 4,238.67 07/31/06 99%

TOTAL CONTRACT 609836 1MULT 1,400,000.00 1,395,761.33 4,238.67

TOTAL SUB-PROJECT 31 FAC ASSESS SERVICES HIGHER ED 1,400,000.00 1,395,761.33 4,238.67

AFS 00 3 UNASSIGNED 403,099.37 0.00 403,099.37

TOTAL PROJECT 04014 6,000,000.00 4,717,446.22 1,282,553.78

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,596,089.13 4,716,634.72 879,454.41

TOTAL CONTRACTS 5,596,089.13 4,716,634.72 879,454.41



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 317
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-24 AFS PROJECT NO 04009
PROJECT DESCRIPTION DOA - ENERGY CONSERVATION PROJECTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 894 85A BONDS - NRP 119,978 0
2004 24 2003 895 94A BONDS - NRP 122,252 0
2004 24 2003 896 95A BONDS - NRP 108,869 0
2004 24 2003 897 97A BONDS - NRP 1,218,901 0

TOTAL ACT 24 1,570,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,570,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,570,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 318
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-03B-24 AFS PROJECT NO 04009
PROJECT DESCRIPTION DOA - ENERGY CONSERVATION PROJECTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603511 01 02 2004 RICHARD C THEVENET PR 09/14/03 0.00 09/15/04 0.00 0.00 09/13/04

TOTAL CONTRACT 603511 1MULT 0.00 0.00 0.00

604427 01 04 2004 DONALD P LESTER PR 10/02/03 5,928.75 10/01/04 5,928.75 0.00 10/01/04 100%

TOTAL CONTRACT 604427 1MULT 5,928.75 5,928.75 0.00

TOTAL SUB-PROJECT 01 ECM PROGRAM (MISC) 5,928.75 5,928.75 0.00

AFS 00 3 UNASSIGNED 1,564,071.25 0.00 1,564,071.25

TOTAL PROJECT 04009 1,570,000.00 5,928.75 1,564,071.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,928.75 5,928.75 0.00

TOTAL CONTRACTS 5,928.75 5,928.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 319
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2005 239 GENERAL FUND- IAT 675,000,000 0
2006 LEGB 2005 261 GENERAL FUND-SGR 5,000,000 0
2006 LEGB 2005 276 GENERAL FUND- IAT 125,000,000 0

TOTAL ACT LEGB 805,000,000 0

2006 26 2005 240 85C BONDS - NRP 1,777 0
2006 26 2005 241 80A BONDS - NRP 1,491 0
2006 26 2005 242 90A BONDS - NRP 344,000 0
2006 26 2005 243 97A BONDS - NRP 60,000 0
2006 26 2005 244 95A BONDS - NRP 57,900 0
2006 26 2005 245 00A BONDS - NRP 1,657,491 0
2006 26 2005 246 02A BONDS - NRP 193,966 0
2006 26 2005 247 04A BONDS - NRP 181,000 0
2006 26 2005 248 03A BONDS - NRP 125,000 0
2006 26 2005 251 79B REIMBURSE BD 353 0
2006 26 2005 252 81A REIMBURSE BD 3,450 0
2006 26 2005 253 84A REIMBURSE BD 1,166 0
2006 26 2005 254 84B REIMBURSE BD 1,716 0
2006 26 2005 255 86A REIMBURSE BD 753 0
2006 26 2005 256 92A REIMBURSE BD 32,510 0
2006 26 2005 257 97A REIMBURSE BD 96,768 0
2006 26 2005 258 98B REIMBURSE BD 3,375 0
2006 26 2005 259 00A REIMBURSE BD 4,979 0

TOTAL ACT 26 2,767,695 0

2006 ORM 2006 277 GENERAL FUND- IAT 20,000,000 0
2006 ORM 2006 278 GENERAL FUND- IAT 30,000,000 0

TOTAL ACT ORM 50,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2007 LEGB 2006 115 GENERAL FUND- IAT 50,000,000 0

TOTAL ACT LEGB 50,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 320
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2006 26 2005 249 GENERAL FUND-SGR 294,900 294,900
2006 26 2005 REAPPROPRIATED CASH 0 312,800
2006 26 2005 250 STATE GENERAL REVENUE 312,800 312,800
2006 26 2005 260 02A REIMBURSE BD 12,992 3,025,721
2006 26 2005 285 GENERAL OBLIGATION BONDS 20,000,000 20,000,000 2

TOTAL ACT 26 20,620,692 23,946,221

2006 LEGB 2006 292 GENERAL FUND-SGR 20,000,000 25,000,000
2006 LEGB 2006 303 GENERAL FUND- IAT 142,500,000 1,042,500,000

TOTAL ACT LEGB 162,500,000 1,067,500,000

TOTAL PRIOR YEAR 857,767,695 0
TOTAL CURRENT YEAR 233,120,692 1,091,446,221
GRAND TOTAL 1,090,888,387 1,091,446,221



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 321
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS A1 N DESIGN PEND 15,000.00 0.00 15,000.00

TOTAL SUB-PROJECT A1 KATR-PROG CNTRL UTIL #12 DELGA 15,000.00 0.00 15,000.00

AFS A2 4 AFS MISC. 1,100.00 07/18/06 214.32 885.68 19%
AFS A2 5 AFS TESTING 15,000.00 0.00 15,000.00

TOTAL SUB-PROJECT A2 KATR-N.O. CITY PARK REPAIRS 16,100.00 214.32 15,885.68

639856 A3 01 2006 RIVERSIDE ROOFING & CN 06/26/06 17,890.00 08/07/06 15,897.00 1,993.00 08/11/06 88%
639856 A3 02 2006 RIVERSIDE ROOFING & CN 06/26/06 26,990.00 08/07/06 23,983.00 3,007.00 08/11/06 88%
639856 A3 90 RETAINAGE WITHHELD CN 08/07/06 3,988.00-
639856 A3 91 RETAINAGE PAID CN 0.00 3,988.00

TOTAL CONTRACT 639856 44,880.00 35,892.00 8,988.00

AFS A3 F AFC (STATE) 0.00 0.00 0.00
AFS A3 4 AFS MISC. 100.00 08/03/06 46.00 54.00 46%

TOTAL SUB-PROJECT A3 KATR-METRO DEV CTR ROOF VIS AP 44,980.00 35,938.00 9,042.00

AFS A4 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT A4 RITA-MCNEESE PERM ROOF FARRAR 0.00 0.00 0.00

AFS A5 F AFC (STATE) 31,300.00 0.00 31,300.00
AFS A5 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT A5 RITA-MCNEESE PERM ROOF BURTON 31,400.00 0.00 31,400.00

638445 A6 01 2006 MORGAN ROOFING CO INC CN 07/17/06 56,000.00 0.00 56,000.00 09/16/06

TOTAL CONTRACT 638445 56,000.00 0.00 56,000.00

AFS A6 F AFC (STATE) 0.00 0.00 0.00
AFS A6 4 AFS MISC. 100.00 07/07/06 61.00 39.00 61%

TOTAL SUB-PROJECT A6 RITA-MCNEESE PERM ROOF COLLETT 56,100.00 61.00 56,039.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 322
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

638440 A7 01 2006 MORGAN ROOFING CO INC CN 07/10/06 28,000.00 0.00 28,000.00 09/09/06

TOTAL CONTRACT 638440 28,000.00 0.00 28,000.00

AFS A7 F AFC (STATE) 0.00 0.00 0.00
AFS A7 4 AFS MISC. 100.00 07/07/06 51.00 49.00 51%

TOTAL SUB-PROJECT A7 RITA-MCNEESE PERM ROOF BULBER 28,100.00 51.00 28,049.00

638424 A8 01 2006 MORGAN ROOFING CO INC CN 07/24/06 45,000.00 0.00 45,000.00 09/23/06

TOTAL CONTRACT 638424 45,000.00 0.00 45,000.00

AFS A8 F AFC (STATE) 0.00 0.00 0.00
AFS A8 4 AFS MISC. 100.00 07/07/06 51.00 49.00 51%

TOTAL SUB-PROJECT A8 RITA-MCNEESE PERM ROOF PINE HA 45,100.00 51.00 45,049.00

AFS A9 F AFC (STATE) 3,707.00 0.00 3,707.00

TOTAL SUB-PROJECT A9 RITA-MCNEESE PERM ROOF FRASH H 3,707.00 0.00 3,707.00

638437 B1 01 2006 MORGAN ROOFING CO INC CN 07/05/06 86,000.00 0.00 86,000.00 09/04/06

TOTAL CONTRACT 638437 86,000.00 0.00 86,000.00

AFS B1 F AFC (STATE) 0.00 0.00 0.00
AFS B1 4 AFS MISC. 100.00 07/07/06 51.00 49.00 51%

TOTAL SUB-PROJECT B1 RITA-MCNEESE PERM ROOF MEM GYM 86,100.00 51.00 86,049.00

AFS B2 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT B2 RITA-MCNEESE PERM ROOF FAC PLA 0.00 0.00 0.00

638443 B3 01 2006 MORGAN ROOFING CO INC CN 07/17/06 27,000.00 0.00 27,000.00 09/16/06

TOTAL CONTRACT 638443 27,000.00 0.00 27,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 323
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS B3 F AFC (STATE) 0.00 0.00 0.00
AFS B3 4 AFS MISC. 100.00 07/07/06 51.00 49.00 51%

TOTAL SUB-PROJECT B3 RITA-MCNEESE PERM ROOF KAUFMAN 27,100.00 51.00 27,049.00

638325 B4 01 2006 ROOF TECHNOLOGIES INC CN 07/05/06 41,650.34 07/28/06 39,650.34 2,000.00 08/05/06 95%
638325 B4 90 RETAINAGE WITHHELD CN 07/28/06 4,165.00-
638325 B4 91 RETAINAGE PAID CN 0.00 4,165.00

TOTAL CONTRACT 638325 41,650.34 35,485.34 6,165.00

AFS B4 F AFC (STATE) 0.00 0.00 0.00
AFS B4 4 AFS MISC. 100.00 07/25/06 74.00 26.00 74%

TOTAL SUB-PROJECT B4 KATR-PERM ROOF UNO CHILD CARE 41,750.34 35,559.34 6,191.00

637257 B5 01 2006 COTTON COMMERICAL USA LP CN 06/19/06 1,800,780.00 08/11/06 1,437,582.00 363,198.00 10/18/06 79%
637257 B5 90 RETAINAGE WITHHELD CN 08/11/06 71,879.10-
637257 B5 91 RETAINAGE PAID CN 0.00 71,879.10

TOTAL CONTRACT 637257 1,800,780.00 1,365,702.90 435,077.10

AFS B5 4 AFS MISC. 1,100.00 07/21/06 104.00 996.00 9%

TOTAL SUB-PROJECT B5 KATR-WILLOWBROOK APT REMEDIATI 1,801,880.00 1,365,806.90 436,073.10

AFS B7 F AFC (STATE) 0.00 0.00 0.00
AFS B7 4 AFS MISC. 100.00 08/14/06 30.00 70.00 30%
AFS B7 8 CONT STATE 5,685.00 0.00 5,685.00

TOTAL SUB-PROJECT B7 RITA-OPH S/E REG OFFICE REPAIR 5,785.00 30.00 5,755.00

AFS B8 F AFC (STATE) 0.00 0.00 0.00
AFS B8 4 AFS MISC. 1,100.00 07/26/06 69.00 1,031.00 6%
AFS B8 5 AFS TESTING 882.00 0.00 882.00
AFS B8 8 CONT STATE 14,366.00 0.00 14,366.00

TOTAL SUB-PROJECT B8 KATR-HURR RPRS FAIRVIEW RIVERS 16,348.00 69.00 16,279.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 324
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS B9 F AFC (STATE) 0.00 0.00 0.00
AFS B9 4 AFS MISC. 1,100.00 07/25/06 104.00 996.00 9%
AFS B9 8 CONT STATE 18,843.00 0.00 18,843.00

TOTAL SUB-PROJECT B9 KATR-RE-ROOF UNO MATH BLDG 19,943.00 104.00 19,839.00

AFS C1 F AFC (STATE) 170,710.00 0.00 170,710.00
AFS C1 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS C1 8 CONT STATE 13,948.00 0.00 13,948.00

TOTAL SUB-PROJECT C1 RITA-PERM RPRS MCNEESE 5 BLDGS 185,758.00 0.00 185,758.00

AFS C2 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT C2 KATR-PMT TRAILER TICKFAW S.P. 0.00 0.00 0.00

AFS C3 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT C3 RITA-ROOF RPRS BEAUREGARD MENT 0.00 0.00 0.00

AFS C4 F AFC (STATE) 110,000.00 0.00 110,000.00
AFS C4 4 AFS MISC. 1,100.00 07/26/06 40.00 1,060.00 3%

TOTAL SUB-PROJECT C4 RITA-MCNEESE PERM RPRS SKYRANC 111,100.00 40.00 111,060.00

AFS C5 F AFC (STATE) 57,010.00 0.00 57,010.00
AFS C5 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT C5 RITA-MCNEESE 10 MULTIPLE PROJE 57,110.00 0.00 57,110.00

AFS C6 F AFC (STATE) 0.00 0.00 0.00
AFS C6 4 AFS MISC. 100.00 08/08/06 51.00 49.00 51%

TOTAL SUB-PROJECT C6 RITA-MCNEESE 5 SMALL PROJECTS 100.00 51.00 49.00

AFS C7 F AFC (STATE) 64,052.30 0.00 64,052.30
AFS C7 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT C7 RITA-PERM ROOF DISTR 7 DOTD LA 64,152.30 0.00 64,152.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 325
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS C9 F AFC (STATE) 0.00 0.00 0.00
AFS C9 4 AFS MISC. 1,100.00 08/03/06 84.00 1,016.00 7%
AFS C9 8 CONT STATE 6,457.00 0.00 6,457.00

TOTAL SUB-PROJECT C9 KATR-LUMCON GENRAL REMEDIATION 7,557.00 84.00 7,473.00

AFS D1 2 EQUIP APPROV 3,968.00 06/14/06 3,968.00 0.00 100%

TOTAL SUB-PROJECT D1 RITA-LASALLE PENTHOUSE PANELS 3,968.00 3,968.00 0.00

AFS D2 4 AFS MISC. 100.00 08/07/06 85.00 15.00 85%

TOTAL SUB-PROJECT D2 KATR-PERM ROOF DOTD DIST 2 REA 100.00 85.00 15.00

AFS D3 4 AFS MISC. 100.00 08/10/06 55.00 45.00 55%

TOTAL SUB-PROJECT D3 KATR-LTC SULLIVAN DEBRIS REMOV 100.00 55.00 45.00

AFS D6 4 AFS MISC. 200.00 0.00 200.00

TOTAL SUB-PROJECT D6 KATR-SELSH MAINT WAREHOUSE REP 200.00 0.00 200.00

AFS D7 4 AFS MISC. 1,100.00 08/03/06 94.00 1,006.00 8%

TOTAL SUB-PROJECT D7 KATR-LSUHSC/NO TEM CHILLER PUM 1,100.00 94.00 1,006.00

AFS D8 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT D8 RITA-MCNEESE ALPHA PERM ROOF 1,100.00 0.00 1,100.00

AFS D9 4 AFS MISC. 1,100.00 08/14/06 70.00 1,030.00 6%

TOTAL SUB-PROJECT D9 RITA-MCNEESE 18 PROJECTS RPRS 1,100.00 70.00 1,030.00

AFS E1 4 AFS MISC. 200.00 0.00 200.00

TOTAL SUB-PROJECT E1 RITA-MCNEESE PRES RES PERM ROO 200.00 0.00 200.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 326
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS E3 F AFC (STATE) 25,890.00 0.00 25,890.00
AFS E3 4 AFS MISC. 200.00 0.00 200.00

TOTAL SUB-PROJECT E3 RITA-TROOP D ROOF REPAIRS 26,090.00 0.00 26,090.00

AFS E4 N DESIGN PEND 0.00 0.00 0.00
AFS E4 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT E4 KATR-CITY PARK N.O. REMEDIATIO 100.00 0.00 100.00

AFS E5 4 AFS MISC. 1,000.00 08/04/06 334.62 665.38 33%

TOTAL SUB-PROJECT E5 KATR-NOCCA PERM EXT RPRS VARIO 1,000.00 334.62 665.38

AFS E6 F AFC (STATE) 48,900.00 0.00 48,900.00
AFS E6 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT E6 KATR-TAD GORMLEY STADIUM TURF 49,000.00 0.00 49,000.00

AFS E7 4 AFS MISC. 1,100.00 08/14/06 79.00 1,021.00 7%

TOTAL SUB-PROJECT E7 KATR-TAD GORMLEY ELECTRICAL SY 1,100.00 79.00 1,021.00

AFS E9 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT E9 RITA-TROOP D HDQ/DIST IV OMV 100.00 0.00 100.00

AFS F7 4 AFS MISC. 1,100.00 08/14/06 15.89 1,084.11 1%
AFS F7 5 AFS TESTING 57,720.00 0.00 57,720.00

TOTAL SUB-PROJECT F7 KATR-UNIV HOSP TEMP HOSP/LEV 1 58,820.00 15.89 58,804.11

AFS F8 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS F8 5 AFS TESTING 2,715.00 0.00 2,715.00

TOTAL SUB-PROJECT F8 KATR-DELGADO BLDG 2 MOLD REMED 3,815.00 0.00 3,815.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 327
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS F9 F AFC (STATE) 31,960.00 0.00 31,960.00
AFS F9 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT F9 KATR-LTC SLIDELL DEBRIS REMOVA 32,060.00 0.00 32,060.00

AFS OR 1 AFS ACT 1,003,272.12 07/10/06 0.00 1,003,272.12

TOTAL SUB-PROJECT OR REV RECORDING KATR/RITA (ORM) 1,003,272.12 0.00 1,003,272.12

AFS OT 1 AFS ACT 297,306.81 06/09/06 297,306.81 0.00 100%

TOTAL SUB-PROJECT OT REV RECORDING KATR/RITA(OTHER) 297,306.81 297,306.81 0.00

633537 S1 01 2006 BROADMOOR LLC CN 02/07/06 0.00 07/17/06 0.00 0.00 09/08/06
633537 S1 02 2006 BROADMOOR LLC CN 02/07/06 36,203,671.96 07/17/06 31,324,531.12 4,879,140.84 09/08/06 86%
633537 S1 90 RETAINAGE WITHHELD CN 07/17/06 0.00
633537 S1 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 633537 36,203,671.96 31,324,531.12 4,879,140.84

635967 S1 01 2006 LERCH, BATES & ASSOCIATES INC CO 05/01/06 55,152.00 0.00 55,152.00 07/31/06
635967 S1 02 2006 LERCH, BATES & ASSOCIATES INC CO 05/01/06 6,128.00 0.00 6,128.00 07/31/06

TOTAL CONTRACT 635967 61,280.00 0.00 61,280.00

640121 S1 01 2006 SCHILDKRAUT,SCHRODER,SEDEJ CO 01/10/06 19,500.00 08/04/06 16,119.84 3,380.16 05/01/06 82%

TOTAL CONTRACT 640121 19,500.00 16,119.84 3,380.16

640245 S1 01 2006 WORKSHOP DESIGN LLC CO 02/01/06 15,199.71 08/14/06 15,199.71 0.00 05/03/06 100%

TOTAL CONTRACT 640245 15,199.71 15,199.71 0.00

AFS S1 2 EQUIP APPROV 56,908.00 0.00 56,908.00
AFS S1 4 AFS MISC. 5,000.00 05/19/06 633.00 4,367.00 12%
AFS S1 5 AFS TESTING 500,000.00 07/17/06 9,180.00 490,820.00 1%

TOTAL SUB-PROJECT S1 KATRINA SUPERDOME PH 1 REPAIRS 36,861,559.67 31,365,663.67 5,495,896.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 328
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

634365 S3 01 2006 BRAZOS URETHANE INC CN 02/20/06 29,247,300.00 07/10/06 27,262,166.15 1,985,133.85 08/20/06 93%
634365 S3 90 RETAINAGE WITHHELD CN 07/10/06 0.00
634365 S3 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 634365 29,247,300.00 27,262,166.15 1,985,133.85

639375 S3 01 2006 P H COMPANIES L L C CO 06/01/06 6,360.00 07/20/06 6,360.00 0.00 08/01/06 100%

TOTAL CONTRACT 639375 6,360.00 6,360.00 0.00

AFS S3 F AFC (STATE) 0.00 0.00 0.00
AFS S3 1 AFS ACT 5,280.00 0.00 5,280.00
AFS S3 4 AFS MISC. 1,100.00 05/02/06 69.00 1,031.00 6%
AFS S3 5 AFS TESTING 162,485.00 0.00 162,485.00

TOTAL SUB-PROJECT S3 KATR-DOME HIGH ROOF BIO PKG 29,422,525.00 27,268,595.15 2,153,929.85

AFS S4 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT S4 KATR-DOME CLUB LEVEL SEATING 1,100.00 0.00 1,100.00

AFS S5 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT S5 KATR-DOME 300/400 LEVEL SUITES 1,100.00 0.00 1,100.00

AFS S6 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT S6 KATR-SUPERDOME CLUB LOUNGES 1,100.00 0.00 1,100.00

AFS S7 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT S7 KATR-DOME CONCESSIONS/FOOD SER 1,100.00 0.00 1,100.00

638549 U1 01 2006 THE MCDONNEL GROUP LLC CN 05/01/06 948,273.00 08/10/06 948,273.00 0.00 07/13/06 100%
638549 U1 02 2006 THE MCDONNEL GROUP LLC PL 05/01/06 30,000.00 08/10/06 0.00 30,000.00 07/13/06
638549 U1 90 RETAINAGE WITHHELD CN 08/10/06 48,913.65-
638549 U1 91 RETAINAGE PAID CN 0.00 48,913.65

TOTAL CONTRACT 638549 978,273.00 899,359.35 78,913.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 329
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT U1 KATR-UNIV HOSP TEMP TRAUMA CTR 978,273.00 899,359.35 78,913.65

AFS 00 U UNCOLLECTED 981,537,931.88 0.00 981,537,931.88
634760 01 01 2006 GENTRY & HOLDER FLOORS INC CN 03/13/06 132,663.10 08/01/06 132,663.10 0.00 07/12/06 100%
634760 01 03 2006 GENTRY & HOLDER FLOORS INC CN 03/13/06 13,688.90 08/01/06 13,688.90 0.00 07/12/06 100%
634760 01 04 2006 GENTRY & HOLDER FLOORS INC CN 03/13/06 31,410.56 08/01/06 31,410.56 0.00 07/12/06 100%
634760 01 05 2006 GENTRY & HOLDER FLOORS INC PL 03/13/06 1,220.00 08/01/06 0.00 1,220.00 07/12/06
634760 01 90 RETAINAGE WITHHELD CN 08/01/06 17,898.27-
634760 01 91 RETAINAGE PAID CN 0.00 17,898.27

TOTAL CONTRACT 634760 178,982.56 159,864.29 19,118.27

AFS 01 F AFC (STATE) 178,982.56 0.00 178,982.56
AFS 01 N DESIGN PEND 14,566.00 0.00 14,566.00
AFS 01 4 AFS MISC. 1,100.00 08/08/06 81.40 1,018.60 7%

TOTAL SUB-PROJECT 01 KATR-NICHOLS FLOOR RPR GYMS 981,911,563.00 159,945.69 981,751,617.31

633841 02 01 2006 UTILITY PROFILES INC PR 03/20/06 47,000.00 08/14/06 4,647.50 42,352.50 03/19/07 9%
633841 02 02 2006 UTILITY PROFILES INC PR 03/20/06 2,500.00 08/14/06 115.20 2,384.80 03/19/07 4%

TOTAL CONTRACT 633841 49,500.00 4,762.70 44,737.30

636421 02 01 2006 JERRY M CAMPBELL & ASSOCIATES PR 03/01/06 42,300.00 0.00 42,300.00 02/28/07

TOTAL CONTRACT 636421 42,300.00 0.00 42,300.00

AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 1 AFS ACT 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 KATRINA PROJ ADMINISTRATION 91,800.00 4,762.70 87,037.30

AFS 03 1 AFS ACT 0.00 03/31/06 0.00 0.00
AFS 03 4 AFS MISC. 1,100.00 06/02/06 416.39 683.61 37%

TOTAL SUB-PROJECT 03 KATR/RITA MISC EXPENSES 1,100.00 416.39 683.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 330
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

633827 04 01 2006 ROLLYN GORDON PR 03/13/06 25,704.00 08/14/06 23,966.28 1,737.72 09/10/06 93%
633827 04 02 2006 ROLLYN GORDON R1 03/13/06 4,865.76 08/14/06 1,526.68 3,339.08 09/10/06 31%
633827 04 03 2006 ROLLYN GORDON PR 03/13/06 0.00 08/14/06 0.00 0.00 09/10/06
633827 04 04 2006 ROLLYN GORDON PR 03/13/06 0.00 08/14/06 0.00 0.00 09/10/06
633827 04 05 2006 ROLLYN GORDON PR 03/13/06 504.00 08/14/06 504.00 0.00 09/10/06 100%
633827 04 06 2006 ROLLYN GORDON R2 03/13/06 174.24 08/14/06 174.24 0.00 09/10/06 100%

TOTAL CONTRACT 633827 31,248.00 26,171.20 5,076.80

634560 04 01 2006 JERRY M CAMPBELL & ASSOCIATES PR 04/17/06 85,800.00 0.00 85,800.00 04/18/07

TOTAL CONTRACT 634560 85,800.00 0.00 85,800.00

634846 04 01 2006 P H COMPANIES L L C PR 03/01/06 38,190.00 07/26/06 11,678.10 26,511.90 02/28/07 30%
634846 04 02 2006 P H COMPANIES L L C PR 03/01/06 2,010.00 07/26/06 648.90 1,361.10 02/28/07 32%
634846 04 03 2006 P H COMPANIES L L C R1 03/01/06 4,892.50 07/26/06 1,264.06 3,628.44 02/28/07 25%
634846 04 04 2006 P H COMPANIES L L C R2 03/01/06 257.50 07/26/06 0.00 257.50 02/28/07
634846 04 05 2006 P H COMPANIES L L C R3 03/01/06 3,420.00 07/26/06 590.04 2,829.96 02/28/07 17%
634846 04 06 2006 P H COMPANIES L L C R4 03/01/06 180.00 07/26/06 0.00 180.00 02/28/07
634846 04 07 2006 P H COMPANIES L L C R5 03/01/06 1,000.00 07/26/06 0.00 1,000.00 02/28/07

TOTAL CONTRACT 634846 49,950.00 14,181.10 35,768.90

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 N DESIGN PEND 0.00 0.00 0.00
AFS 04 2 EQUIP APPROV 3,058.16 0.00 3,058.16
AFS 04 4 AFS MISC. 5,000.00 05/18/06 0.00 5,000.00

TOTAL SUB-PROJECT 04 KATR/RITA PROJECT ADMINISTRA 175,056.16 40,352.30 134,703.86

634818 05 01 2006 UNITED STATES RISK MANAGEMENT PR 04/04/06 64,665.00 07/21/06 0.00 64,665.00 11/01/06
634818 05 02 2006 UNITED STATES RISK MANAGEMENT PR 04/04/06 30,750.00 07/21/06 20,586.96 10,163.04 11/01/06 66%

TOTAL CONTRACT 634818 95,415.00 20,586.96 74,828.04

635485 05 01 2006 C SPENCER SMTIH AIA LLC F1 04/04/06 875,065.00 07/21/06 131,250.00 743,815.00 04/04/49 14%

TOTAL CONTRACT 635485 875,065.00 131,250.00 743,815.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 331
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 N DESIGN PEND 0.00 0.00 0.00
AFS 05 1 AFS ACT 95,415.00 0.00 95,415.00
AFS 05 4 AFS MISC. 1,100.00 07/17/06 501.23 598.77 45%
AFS 05 5 AFS TESTING 55,000.00 0.00 55,000.00

TOTAL SUB-PROJECT 05 KATR-RPRS WILLOWBROOK APTS-HOU 1,121,995.00 152,338.19 969,656.81

634847 06 01 2006 UNITED STATES RISK MANAGEMENT PR 04/18/06 28,750.00 07/18/06 8,424.73 20,325.27 10/31/06 29%

TOTAL CONTRACT 634847 28,750.00 8,424.73 20,325.27

AFS 06 N DESIGN PEND 875,065.00 0.00 875,065.00
AFS 06 1 AFS ACT 35,674.00 0.00 35,674.00
AFS 06 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 06 5 AFS TESTING 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 06 KATR-RPRS GASLIGHT APTS-HOUSIN 990,589.00 8,572.82 982,016.18

635974 07 01 2006 NOLAND & WONG F1 04/10/06 17,272.00 07/11/06 8,675.00 8,597.00 04/04/49 50%

TOTAL CONTRACT 635974 17,272.00 8,675.00 8,597.00

AFS 07 F AFC (STATE) 250,000.00 0.00 250,000.00
AFS 07 N DESIGN PEND 0.00 0.00 0.00
AFS 07 4 AFS MISC. 1,100.00 08/08/06 340.64 759.36 30%
AFS 07 5 AFS TESTING 1,250.00 0.00 1,250.00
AFS 07 8 CONT STATE 19,799.00 0.00 19,799.00

TOTAL SUB-PROJECT 07 KATR-SUPREME CT BLDG REP RENOV 289,421.00 9,015.64 280,405.36

635973 08 01 2006 NOLAND & WONG F1 04/10/06 27,901.00 06/30/06 13,880.00 14,021.00 04/04/49 49%

TOTAL CONTRACT 635973 27,901.00 13,880.00 14,021.00

AFS 08 F AFC (STATE) 250,000.00 0.00 250,000.00
AFS 08 N DESIGN PEND 0.00 0.00 0.00
AFS 08 4 AFS MISC. 1,100.00 07/28/06 156.15 943.85 14%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 332
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 08 5 AFS TESTING 1,250.00 0.00 1,250.00
AFS 08 8 CONT STATE 19,799.00 0.00 19,799.00

TOTAL SUB-PROJECT 08 KATR-HARVEY SOB RPR RENOVATION 300,050.00 14,036.15 286,013.85

AFS 09 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 KATR-BOGALUSA MNTL HLTH CLINIC 0.00 0.00 0.00

AFS 1A 4 AFS MISC. 1,100.00 07/20/06 369.64 730.36 33%

TOTAL SUB-PROJECT 1A RITA-CYPREMORT-RECONSTR WHISPE 1,100.00 369.64 730.36

635456 10 01 2006 AIMS GROUP INC PR 11/01/05 5,984.00 07/14/06 4,188.00 1,796.00 12/31/06 69%

TOTAL CONTRACT 635456 5,984.00 4,188.00 1,796.00

AFS 10 F AFC (STATE) 0.00 0.00 0.00
AFS 10 N DESIGN PEND 0.00 0.00 0.00
AFS 10 4 AFS MISC. 1,100.00 05/02/06 89.00 1,011.00 8%

TOTAL SUB-PROJECT 10 KATR-ENV REMEDIATION-UNO CERM 7,084.00 4,277.00 2,807.00

635455 11 01 2006 AIMS GROUP INC PR 11/01/05 19,123.00 07/18/06 18,166.85 956.15 03/02/06 95%

TOTAL CONTRACT 635455 19,123.00 18,166.85 956.15

635715 11 01 2006 ZIMMER-ESCHETTE SERVICES LLC CN 12/01/05 178,520.00 07/14/06 178,520.00 0.00 01/31/06 100%
635715 11 90 RETAINAGE WITHHELD CN 07/14/06 17,852.00-
635715 11 91 RETAINAGE PAID CN 0.00 17,852.00

TOTAL CONTRACT 635715 178,520.00 160,668.00 17,852.00

AFS 11 F AFC (STATE) 0.00 0.00 0.00
AFS 11 N DESIGN PEND 0.00 0.00 0.00
AFS 11 4 AFS MISC. 1,100.00 07/14/06 89.00 1,011.00 8%
AFS 11 5 AFS TESTING 893.00 0.00 893.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 333
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 8 CONT STATE 14,532.00 0.00 14,532.00

TOTAL SUB-PROJECT 11 KATR-ENV REMED-UNO REC/FITNESS 214,168.00 178,923.85 35,244.15

635453 12 01 2006 GILL INDUSTRIES LTD CN 04/03/06 38,434.00 07/17/06 38,434.00 0.00 05/04/06 100%
635453 12 90 RETAINAGE WITHHELD CN 07/17/06 3,843.40-
635453 12 91 RETAINAGE PAID CN 0.00 3,843.40

TOTAL CONTRACT 635453 38,434.00 34,590.60 3,843.40

635460 12 01 2006 AIMS GROUP INC PR 02/15/06 4,339.00 07/07/06 3,307.30 1,031.70 06/16/06 76%

TOTAL CONTRACT 635460 4,339.00 3,307.30 1,031.70

AFS 12 F AFC (STATE) 0.00 0.00 0.00
AFS 12 N DESIGN PEND 0.00 0.00 0.00
AFS 12 4 AFS MISC. 100.00 07/18/06 89.00 11.00 89%

TOTAL SUB-PROJECT 12 KATR-ENV REMED-UNO GEOLOGY/PSY 42,873.00 37,986.90 4,886.10

634548 13 01 2006 INSULATION TECHNOLOGIES INC CN 04/03/06 18,640.00 07/14/06 18,640.00 0.00 05/04/06 100%
634548 13 90 RETAINAGE WITHHELD CN 07/14/06 1,864.00-
634548 13 91 RETAINAGE PAID CN 0.00 1,864.00

TOTAL CONTRACT 634548 18,640.00 16,776.00 1,864.00

635463 13 01 2006 AIMS GROUP INC PR 02/15/06 2,514.00 07/14/06 1,759.80 754.20 06/16/06 70%

TOTAL CONTRACT 635463 2,514.00 1,759.80 754.20

AFS 13 F AFC (STATE) 0.00 0.00 0.00
AFS 13 N DESIGN PEND 0.00 0.00 0.00
AFS 13 4 AFS MISC. 100.00 07/17/06 89.00 11.00 89%

TOTAL SUB-PROJECT 13 KATR-ENV REMED-UNO CHILD CARE 21,254.00 18,624.80 2,629.20

634550 14 01 2006 INSULATION TECHNOLOGIES INC CN 04/03/06 167,267.00 07/14/06 167,267.00 0.00 05/04/06 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 334
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

634550 14 90 RETAINAGE WITHHELD CN 07/14/06 16,726.70-
634550 14 91 RETAINAGE PAID CN 0.00 16,726.70

TOTAL CONTRACT 634550 167,267.00 150,540.30 16,726.70

635449 14 01 2006 AIMS GROUP INC PR 11/01/05 18,024.00 06/30/06 12,616.80 5,407.20 03/02/06 70%

TOTAL CONTRACT 635449 18,024.00 12,616.80 5,407.20

AFS 14 F AFC (STATE) 0.00 0.00 0.00
AFS 14 N DESIGN PEND 0.00 0.00 0.00
AFS 14 4 AFS MISC. 1,100.00 07/14/06 89.00 1,011.00 8%
AFS 14 8 CONT STATE 13,690.00 0.00 13,690.00

TOTAL SUB-PROJECT 14 KATR-ENV REMED-UNO (TRAC) BLDG 200,081.00 163,246.10 36,834.90

635459 15 01 2006 AIMS GROUP INC PR 11/01/05 10,990.00 07/07/06 10,440.00 550.00 03/02/06 94%

TOTAL CONTRACT 635459 10,990.00 10,440.00 550.00

AFS 15 F AFC (STATE) 96,889.00 0.00 96,889.00
AFS 15 N DESIGN PEND 0.00 0.00 0.00
AFS 15 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 15 8 CONT STATE 8,307.00 0.00 8,307.00

TOTAL SUB-PROJECT 15 KATR-ENV REMED-UNO MATH BLDG 117,286.00 10,440.00 106,846.00

635458 16 01 2006 AIMS GROUP INC PR 11/01/05 12,319.00 07/07/06 11,703.05 615.95 03/02/06 95%

TOTAL CONTRACT 635458 12,319.00 11,703.05 615.95

AFS 16 F AFC (STATE) 109,920.00 0.00 109,920.00
AFS 16 N DESIGN PEND 0.00 0.00 0.00
AFS 16 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 16 8 CONT STATE 9,322.00 0.00 9,322.00

TOTAL SUB-PROJECT 16 KATR-ENV REMED-UNO BICEN ED BL 132,661.00 11,703.05 120,957.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 335
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

634938 17 01 2006 INSULATION TECHNOLOGIES INC CN 11/14/05 127,450.00 07/14/06 114,705.00 12,745.00 11/25/06 90%
634938 17 90 RETAINAGE WITHHELD CN 07/14/06 11,470.50-
634938 17 91 RETAINAGE PAID CN 0.00 11,470.50

TOTAL CONTRACT 634938 127,450.00 103,234.50 24,215.50

635457 17 01 2006 AIMS GROUP INC PR 11/01/05 14,085.00 07/07/06 13,380.75 704.25 03/02/06 95%

TOTAL CONTRACT 635457 14,085.00 13,380.75 704.25

AFS 17 F AFC (STATE) 0.00 0.00 0.00
AFS 17 N DESIGN PEND 0.00 0.00 0.00
AFS 17 4 AFS MISC. 1,100.00 07/18/06 74.00 1,026.00 6%
AFS 17 8 CONT STATE 10,672.00 0.00 10,672.00

TOTAL SUB-PROJECT 17 KATR-ENV REMED-UNO KIRSCHMAN H 153,307.00 116,689.25 36,617.75

634946 18 01 2006 PINE INDUSTRIAL CONSTRUCTION CN 04/24/06 83,000.00 05/19/06 40,000.00 43,000.00 10/22/06 48%
634946 18 90 RETAINAGE WITHHELD CN 05/19/06 4,000.00-
634946 18 91 RETAINAGE PAID CN 0.00 4,000.00

TOTAL CONTRACT 634946 83,000.00 36,000.00 47,000.00

AFS 18 F AFC (STATE) 0.00 0.00 0.00
AFS 18 4 AFS MISC. 200.00 07/19/06 75.00 125.00 37%

TOTAL SUB-PROJECT 18 KATR-WASH CORR INST SEC FENCE 83,200.00 36,075.00 47,125.00

635229 19 01 2006 ROOF MASTERS OF N AMERICA LLC OC 05/08/06 7,839.00 0.00 7,839.00 09/06/06

TOTAL CONTRACT 635229 7,839.00 0.00 7,839.00

AFS 19 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 RITA-ROOF RPR LA SCH MATH,SCIE 7,839.00 0.00 7,839.00

635122 20 01 2006 VAUGHAN ROOFING & SHEET METAL CN 04/21/06 486,450.00 08/04/06 486,450.00 0.00 07/20/06 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 336
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

635122 20 02 2006 VAUGHAN ROOFING & SHEET METAL PL 04/21/06 19,530.00 08/04/06 0.00 19,530.00 07/20/06
635122 20 03 2006 VAUGHAN ROOFING & SHEET METAL PT 04/21/06 5,470.00 08/04/06 0.00 5,470.00 07/20/06
635122 20 90 RETAINAGE WITHHELD CN 08/04/06 19,126.00-
635122 20 91 RETAINAGE PAID CN 0.00 19,126.00

TOTAL CONTRACT 635122 511,450.00 467,324.00 44,126.00

AFS 20 F AFC (STATE) 0.00 0.00 0.00
AFS 20 4 AFS MISC. 1,100.00 08/01/06 109.00 991.00 9%

TOTAL SUB-PROJECT 20 KATR-LSUHSC ROOF RPL, 9TH LEVE 512,550.00 467,433.00 45,117.00

AFS 21 F AFC (STATE) 52,140.00 0.00 52,140.00

TOTAL SUB-PROJECT 21 KATR-SLU STAGE CURTAIN VICKERS 52,140.00 0.00 52,140.00

635228 22 01 2006 RIVERSIDE ROOFING & CN 05/01/06 159,980.21 07/21/06 155,980.21 4,000.00 07/05/06 97%
635228 22 90 RETAINAGE WITHHELD CN 07/21/06 15,998.02-
635228 22 91 RETAINAGE PAID CN 0.00 15,998.02

TOTAL CONTRACT 635228 159,980.21 139,982.19 19,998.02

AFS 22 F AFC (STATE) 0.00 0.00 0.00
AFS 22 4 AFS MISC. 1,100.00 06/07/06 103.00 997.00 9%
AFS 22 8 CONT STATE 4,559.79 0.00 4,559.79

TOTAL SUB-PROJECT 22 KATR-UNO PERM ROOF JEFFERSON C 165,640.00 140,085.19 25,554.81

AFS 23 4 AFS MISC. 1,100.00 06/23/06 285.66 814.34 25%

TOTAL SUB-PROJECT 23 KATR-SUNO TEMP DEHUMIDIFICATIO 1,100.00 285.66 814.34

637134 24 01 2006 HENRY MARTIN CONSULTANTS LLC F1 05/18/06 1,713,180.60 0.00 1,713,180.60 04/04/49
637134 24 02 2006 HENRY MARTIN CONSULTANTS LLC F1 05/18/06 190,353.40 0.00 190,353.40 04/04/49

TOTAL CONTRACT 637134 1,903,534.00 0.00 1,903,534.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 337
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 24 4 AFS MISC. 1,100.00 07/18/06 285.66 814.34 25%

TOTAL SUB-PROJECT 24 KATR-UNO ELECT POWER DISTR SYS 1,904,634.00 285.66 1,904,348.34

AFS 25 4 AFS MISC. 1,100.00 06/20/06 285.69 814.31 25%

TOTAL SUB-PROJECT 25 KATR-UNO MECHANICAL RPRS DESIG 1,100.00 285.69 814.31

AFS 26 4 AFS MISC. 1,100.00 06/20/06 285.69 814.31 25%

TOTAL SUB-PROJECT 26 KATR-NUNEZ TEMP DEHUMIDIFICATI 1,100.00 285.69 814.31

638434 27 01 2006 DIAMOND K CORPORATION CN 05/01/06 0.00 08/11/06 0.00 0.00 07/01/06
638434 27 02 2006 DIAMOND K CORPORATION CN 05/01/06 83,850.00 08/11/06 83,850.00 0.00 07/01/06 100%
638434 27 90 RETAINAGE WITHHELD CN 08/11/06 8,385.00-
638434 27 91 RETAINAGE PAID CN 0.00 8,385.00

TOTAL CONTRACT 638434 83,850.00 75,465.00 8,385.00

AFS 27 F AFC (STATE) 0.00 0.00 0.00
AFS 27 4 AFS MISC. 1,100.00 07/05/06 79.00 1,021.00 7%

TOTAL SUB-PROJECT 27 KATR-CAT A DEBRIS REM-WILLOWBR 84,950.00 75,544.00 9,406.00

638430 28 01 2006 DIAMOND K CORPORATION CN 04/24/06 0.00 08/14/06 0.00 0.00 06/24/06
638430 28 02 2006 DIAMOND K CORPORATION CN 04/24/06 98,070.00 08/14/06 98,070.00 0.00 06/24/06 100%
638430 28 03 2006 DIAMOND K CORPORATION CN 04/24/06 4,960.00 08/14/06 4,960.00 0.00 06/24/06 100%
638430 28 90 RETAINAGE WITHHELD CN 08/14/06 10,303.00-
638430 28 91 RETAINAGE PAID CN 0.00 10,303.00

TOTAL CONTRACT 638430 103,030.00 92,727.00 10,303.00

AFS 28 F AFC (STATE) 0.00 0.00 0.00
AFS 28 4 AFS MISC. 1,100.00 07/05/06 79.00 1,021.00 7%

TOTAL SUB-PROJECT 28 KATR-CAT A DEBRIS REM-GAS LIGH 104,130.00 92,806.00 11,324.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 338
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

636614 29 01 2006 INSULATION TECHNOLOGIES INC CN 05/01/06 42,803.50 07/21/06 42,803.00 0.50 05/20/06 99%
636614 29 90 RETAINAGE WITHHELD CN 07/21/06 4,280.30-
636614 29 91 RETAINAGE PAID CN 0.00 4,280.30

TOTAL CONTRACT 636614 42,803.50 38,522.70 4,280.80

AFS 29 F AFC (STATE) 0.00 0.00 0.00
AFS 29 4 AFS MISC. 100.00 07/11/06 55.00 45.00 55%
AFS 29 8 CONT STATE 3,951.00 0.00 3,951.00

TOTAL SUB-PROJECT 29 KATR-BAYOU SEGNETTE REMEDIATIO 46,854.50 38,577.70 8,276.80

635990 30 01 2006 VAUGHAN ROOFING & SHEET METAL CN 05/30/06 60,450.00 08/11/06 40,950.00 19,500.00 07/15/06 67%
635990 30 90 RETAINAGE WITHHELD CN 08/11/06 4,095.00-
635990 30 91 RETAINAGE PAID CN 0.00 4,095.00

TOTAL CONTRACT 635990 60,450.00 36,855.00 23,595.00

AFS 30 F AFC (STATE) 0.00 0.00 0.00
AFS 30 4 AFS MISC. 200.00 08/11/06 109.00 91.00 54%

TOTAL SUB-PROJECT 30 KATR-BLDG 1 PERM RPRS DELGADO 60,650.00 36,964.00 23,686.00

635988 31 01 2006 VAUGHAN ROOFING & SHEET METAL CN 05/30/06 61,312.73 0.00 61,312.73 07/15/06

TOTAL CONTRACT 635988 61,312.73 0.00 61,312.73

AFS 31 F AFC (STATE) 0.00 0.00 0.00
AFS 31 4 AFS MISC. 200.00 08/11/06 79.00 121.00 39%

TOTAL SUB-PROJECT 31 KATR-DELGADO PERM ROOF LAROCCA 61,512.73 79.00 61,433.73

635940 32 01 2006 ROOF TECHNOLOGIES INC CN 05/30/06 52,648.00 08/14/06 52,648.00 0.00 07/30/06 100%
635940 32 90 RETAINAGE WITHHELD CN 08/14/06 5,264.80-
635940 32 91 RETAINAGE PAID CN 0.00 5,264.80

TOTAL CONTRACT 635940 52,648.00 47,383.20 5,264.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 339
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 32 F AFC (STATE) 0.00 0.00 0.00
AFS 32 4 AFS MISC. 1,100.00 08/09/06 64.00 1,036.00 5%

TOTAL SUB-PROJECT 32 KATR-UNO OLIVER ST. PE' BLDG 53,748.00 47,447.20 6,300.80

607150 33 03 2006 CHERAMIE WHITNEY ARCHITECTS F2 12/16/03 91,915.00 08/04/06 59,744.75 32,170.25 04/04/49 65%

TOTAL CONTRACT 607150 91,915.00 59,744.75 32,170.25

AFS 33 4 AFS MISC. 1,100.00 07/21/06 159.84 940.16 14%
AFS 33 5 AFS TESTING 5,173.00 0.00 5,173.00

TOTAL SUB-PROJECT 33 KATR-OLD U S MINT INT DAMAGE R 98,188.00 59,904.59 38,283.41

607150 34 04 2006 CHERAMIE WHITNEY ARCHITECTS F3 12/16/03 28,390.00 08/04/06 15,614.50 12,775.50 04/04/49 55%
607150 34 05 2006 CHERAMIE WHITNEY ARCHITECTS R2 12/16/03 8,250.00 08/04/06 0.00 8,250.00 04/04/49
607150 34 06 2006 CHERAMIE WHITNEY ARCHITECTS R3 12/16/03 35,502.50 08/04/06 9,278.50 26,224.00 04/04/49 26%
607150 34 07 2006 CHERAMIE WHITNEY ARCHITECTS R4 12/16/03 2,035.00 08/04/06 2,035.00 0.00 04/04/49 100%
607150 34 08 2006 CHERAMIE WHITNEY ARCHITECTS R5 12/16/03 3,820.00 08/04/06 3,820.00 0.00 04/04/49 100%
607150 34 09 2006 CHERAMIE WHITNEY ARCHITECTS R6 12/16/03 1,989.90 08/04/06 1,989.90 0.00 04/04/49 100%

* TOTAL CONTRACT 607150 79,987.40 32,737.90 47,249.50

AFS 34 N DESIGN PEND 28,390.00 0.00 28,390.00
AFS 34 4 AFS MISC. 1,100.00 07/10/06 66.88 1,033.12 6%
AFS 34 5 AFS TESTING 1,849.00 0.00 1,849.00
AFS 34 8 CONT STATE 28,390.00 0.00 28,390.00

TOTAL SUB-PROJECT 34 KATR-OLD U S MINT ENV REMEDIAT 139,716.40 32,804.78 106,911.62

AFS 35 F AFC (STATE) 32,046.03 0.00 32,046.03
AFS 35 4 AFS MISC. 200.00 05/18/06 144.00 56.00 72%

TOTAL SUB-PROJECT 35 KATR-PERM ROOF RPR NOAH DUPLEX 32,246.03 144.00 32,102.03

635943 36 01 2006 ROOF TECHNOLOGIES INC CN 06/05/06 76,951.00 08/11/06 76,951.00 0.00 08/05/06 100%
635943 36 90 RETAINAGE WITHHELD CN 08/11/06 7,695.10-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 340
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

635943 36 91 RETAINAGE PAID CN 0.00 7,695.10

TOTAL CONTRACT 635943 76,951.00 69,255.90 7,695.10

AFS 36 F AFC (STATE) 0.00 0.00 0.00
AFS 36 4 AFS MISC. 200.00 08/10/06 85.00 115.00 42%

TOTAL SUB-PROJECT 36 KATR-PERM ROOF RPR ALARIO CENT 77,151.00 69,340.90 7,810.10

AFS 37 4 AFS MISC. 1,100.00 06/14/06 148.10 951.90 13%

TOTAL SUB-PROJECT 37 RITA-MCNEESE ALPHA HALL REPAIR 1,100.00 148.10 951.90

AFS 38 F AFC (STATE) 90,000.00 0.00 90,000.00
AFS 38 N DESIGN PEND 10,520.00 0.00 10,520.00
AFS 38 4 AFS MISC. 200.00 0.00 200.00

TOTAL SUB-PROJECT 38 UNIDENTIFIED 100,720.00 0.00 100,720.00

AFS 39 F AFC (STATE) 80,000.00 0.00 80,000.00
AFS 39 N DESIGN PEND 9,460.00 0.00 9,460.00
AFS 39 4 AFS MISC. 200.00 0.00 200.00
AFS 39 8 CONT STATE 6,975.00 0.00 6,975.00

TOTAL SUB-PROJECT 39 UNIDENTIFIED 96,635.00 0.00 96,635.00

AFS 40 N DESIGN PEND 14,669.00 0.00 14,669.00
AFS 40 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 40 UNIDENTIFIED 15,769.00 0.00 15,769.00

AFS 41 F AFC (STATE) 70,000.00 0.00 70,000.00
AFS 41 N DESIGN PEND 8,388.00 0.00 8,388.00
AFS 41 4 AFS MISC. 200.00 0.00 200.00
AFS 41 8 CONT STATE 6,176.00 0.00 6,176.00

TOTAL SUB-PROJECT 41 UNIDENTIFIED 84,764.00 0.00 84,764.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 341
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 42 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 42 5 AFS TESTING 10,000.00 0.00 10,000.00

TOTAL SUB-PROJECT 42 RITA-MCNEESE BURTON HALL RENOV 11,100.00 148.09 10,951.91

AFS 43 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 43 5 AFS TESTING 2,500.00 0.00 2,500.00
AFS 43 8 CONT STATE 37,507.00 0.00 37,507.00

TOTAL SUB-PROJECT 43 UNIDENTIFIED 41,107.00 0.00 41,107.00

AFS 44 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 44 5 AFS TESTING 4,125.00 0.00 4,125.00

TOTAL SUB-PROJECT 44 UNIDENTIFIED 5,225.00 0.00 5,225.00

AFS 45 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 45 5 AFS TESTING 7,500.00 0.00 7,500.00

TOTAL SUB-PROJECT 45 RITA-SOWELA CAMPUS REN VAR BLD 8,600.00 148.09 8,451.91

637007 46 01 2006 CHAMPEAUX, EVANS, HOTARD, APAC F1 05/02/06 25,407.00 0.00 25,407.00 04/04/49

TOTAL CONTRACT 637007 25,407.00 0.00 25,407.00

AFS 46 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 46 8 CONT STATE 18,924.00 0.00 18,924.00

TOTAL SUB-PROJECT 46 RITA-THIRD CIRCUIT CT OF APPLS 45,431.00 0.00 45,431.00

AFS 47 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 47 5 AFS TESTING 92,518.00 0.00 92,518.00

TOTAL SUB-PROJECT 47 KATR-SUNO RPRS TO ALL BUILDING 93,618.00 148.09 93,469.91

AFS 48 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 48 5 AFS TESTING 54,899.00 0.00 54,899.00

TOTAL SUB-PROJECT 48 KATR-NUNEZ RPRS TO ALL BLDGS 55,999.00 148.09 55,850.91



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 342
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 49 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 49 5 AFS TESTING 9,353.00 0.00 9,353.00

TOTAL SUB-PROJECT 49 KATR-UNO MAR STUDENT APTS A-E 10,453.00 148.09 10,304.91

AFS 50 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 50 5 AFS TESTING 9,353.00 0.00 9,353.00

TOTAL SUB-PROJECT 50 KATR-UNO BIENVILLE HALL REPAIR 10,453.00 148.09 10,304.91

AFS 51 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 51 5 AFS TESTING 5,425.00 0.00 5,425.00
AFS 51 8 CONT STATE 74,848.00 0.00 74,848.00

TOTAL SUB-PROJECT 51 UNIDENTIFIED 81,373.00 0.00 81,373.00

AFS 52 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 52 5 AFS TESTING 6,119.00 0.00 6,119.00
AFS 52 8 CONT STATE 85,937.00 0.00 85,937.00

TOTAL SUB-PROJECT 52 UNIDENTIFIED 93,156.00 0.00 93,156.00

AFS 53 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 53 5 AFS TESTING 5,197.00 0.00 5,197.00
AFS 53 8 CONT STATE 73,848.00 0.00 73,848.00

TOTAL SUB-PROJECT 53 UNIDENTIFIED 80,145.00 0.00 80,145.00

AFS 54 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 54 5 AFS TESTING 5,944.00 0.00 5,944.00
AFS 54 8 CONT STATE 83,657.00 0.00 83,657.00

TOTAL SUB-PROJECT 54 UNIDENTIFIED 90,701.00 0.00 90,701.00

AFS 55 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 55 5 AFS TESTING 5,000.00 0.00 5,000.00
AFS 55 8 CONT STATE 71,250.00 0.00 71,250.00

TOTAL SUB-PROJECT 55 UNIDENTIFIED 77,350.00 0.00 77,350.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 343
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 56 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 56 5 AFS TESTING 7,772.00 0.00 7,772.00

TOTAL SUB-PROJECT 56 UNIDENTIFIED 8,872.00 0.00 8,872.00

AFS 57 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 57 5 AFS TESTING 5,484.00 0.00 5,484.00
AFS 57 8 CONT STATE 77,629.00 0.00 77,629.00

TOTAL SUB-PROJECT 57 UNIDENTIFIED 84,213.00 0.00 84,213.00

AFS 58 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 58 5 AFS TESTING 9,353.00 0.00 9,353.00

TOTAL SUB-PROJECT 58 KATR-UNO JEFFERSON CENTER BLDG 10,453.00 148.09 10,304.91

AFS 59 N DESIGN PEND 0.00 0.00 0.00
AFS 59 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 59 5 AFS TESTING 27,750.00 0.00 27,750.00
AFS 59 8 CONT STATE 81,117.00 0.00 81,117.00

TOTAL SUB-PROJECT 59 KATR-DELGADO REG VO-TECH BLDG 109,967.00 148.09 109,818.91

AFS 60 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 60 5 AFS TESTING 15,500.00 0.00 15,500.00

TOTAL SUB-PROJECT 60 UNIDENTIFIED 16,600.00 0.00 16,600.00

AFS 61 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 61 5 AFS TESTING 6,500.00 0.00 6,500.00
AFS 61 8 CONT STATE 90,899.00 0.00 90,899.00

TOTAL SUB-PROJECT 61 UNIDENTIFIED 98,499.00 0.00 98,499.00

AFS 62 4 AFS MISC. 1,100.00 06/14/06 148.09 951.91 13%
AFS 62 5 AFS TESTING 15,000.00 0.00 15,000.00

TOTAL SUB-PROJECT 62 KATR-SLIDELL LTC CAMPUS RENS 16,100.00 148.09 15,951.91



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 344
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

635984 63 01 2006 JOHNNY'S ROOFING & METAL WORKS CN 05/30/06 29,400.00 0.00 29,400.00 11/27/06

TOTAL CONTRACT 635984 29,400.00 0.00 29,400.00

AFS 63 F AFC (STATE) 0.00 0.00 0.00
AFS 63 4 AFS MISC. 100.00 05/24/06 78.00 22.00 78%

TOTAL SUB-PROJECT 63 RITA-NSU ROOF EQ SHED & CATTLE 29,500.00 78.00 29,422.00

635987 64 01 2006 JOHNNY'S ROOFING & METAL WORKS CN 05/30/06 44,070.00 07/28/06 44,070.00 0.00 11/27/06 100%
635987 64 90 RETAINAGE WITHHELD CN 07/28/06 4,407.00-
635987 64 91 RETAINAGE PAID CN 0.00 4,407.00

TOTAL CONTRACT 635987 44,070.00 39,663.00 4,407.00

AFS 64 F AFC (STATE) 0.00 0.00 0.00
AFS 64 4 AFS MISC. 100.00 05/24/06 78.00 22.00 78%

TOTAL SUB-PROJECT 64 RITA-NSU 4 MAR STUD HSG BLDGS 44,170.00 39,741.00 4,429.00

637163 65 01 2006 JOHNNY'S ROOFING & METAL WORKS CN 06/19/06 32,430.00 07/28/06 32,156.00 274.00 12/17/06 99%
637163 65 02 2006 JOHNNY'S ROOFING & METAL WORKS CN 06/19/06 27,090.00 07/28/06 0.00 27,090.00 12/17/06
637163 65 90 RETAINAGE WITHHELD CN 07/28/06 3,215.00-
637163 65 91 RETAINAGE PAID CN 0.00 3,215.00

TOTAL CONTRACT 637163 59,520.00 28,941.00 30,579.00

AFS 65 F AFC (STATE) 0.00 0.00 0.00
AFS 65 4 AFS MISC. 100.00 06/13/06 88.00 12.00 88%

TOTAL SUB-PROJECT 65 RITA-NSU 3 MAR STUD HSG BLDGS 59,620.00 29,029.00 30,591.00

AFS 66 4 AFS MISC. 1,100.00 06/06/06 55.00 1,045.00 5%

TOTAL SUB-PROJECT 66 KATR-GRAND TERRE MARINE LAB/GR 1,100.00 55.00 1,045.00

636418 67 01 2006 LANDIS CONSTRUCTION CO LLC CN 05/22/06 10,059,000.00 08/09/06 7,351,910.99 2,707,089.01 09/27/06 73%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 345
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

636418 67 03 2007 LANDIS CONSTRUCTION CO LLC CN 05/22/06 3,000,000.00 08/09/06 0.00 3,000,000.00 09/27/06
636418 67 90 RETAINAGE WITHHELD CN 08/09/06 367,595.80-
636418 67 91 RETAINAGE PAID CN 0.00 367,595.80

TOTAL CONTRACT 636418 13,059,000.00 6,984,315.19 6,074,684.81

AFS 67 4 AFS MISC. 1,100.00 05/30/06 69.00 1,031.00 6%
AFS 67 5 AFS TESTING 65,295.00 0.00 65,295.00

TOTAL SUB-PROJECT 67 KATR-UNIV HOSP BASEMENT/PHARMA 13,125,395.00 6,984,384.19 6,141,010.81

636643 68 01 2006 MORGAN ROOFING CO INC CN 05/15/06 168,300.00 07/25/06 152,600.00 15,700.00 07/15/06 90%
636643 68 90 RETAINAGE WITHHELD CN 07/25/06 15,260.00-
636643 68 91 RETAINAGE PAID CN 0.00 15,260.00

TOTAL CONTRACT 636643 168,300.00 137,340.00 30,960.00

AFS 68 4 AFS MISC. 1,100.00 07/24/06 60.00 1,040.00 5%

TOTAL SUB-PROJECT 68 RITA-MCNEESE FINE ARTS BLDG RO 169,400.00 137,400.00 32,000.00

636639 69 01 2006 MORGAN ROOFING CO INC CN 06/26/06 83,000.00 07/25/06 80,500.00 2,500.00 08/26/06 96%
636639 69 90 RETAINAGE WITHHELD CN 07/25/06 8,050.00-
636639 69 91 RETAINAGE PAID CN 0.00 8,050.00

TOTAL CONTRACT 636639 83,000.00 72,450.00 10,550.00

AFS 69 F AFC (STATE) 0.00 0.00 0.00
AFS 69 4 AFS MISC. 200.00 07/24/06 31.00 169.00 15%

TOTAL SUB-PROJECT 69 RITA-MCNEESE FRAZAR LIBR ROOF 83,200.00 72,481.00 10,719.00

636635 70 01 2006 MORGAN ROOFING CO INC CN 06/12/06 65,500.00 07/25/06 65,500.00 0.00 08/12/06 100%
636635 70 90 RETAINAGE WITHHELD CN 07/25/06 6,550.00-
636635 70 91 RETAINAGE PAID CN 0.00 6,550.00

TOTAL CONTRACT 636635 65,500.00 58,950.00 6,550.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 346
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 70 F AFC (STATE) 0.00 0.00 0.00
AFS 70 4 AFS MISC. 200.00 07/24/06 31.00 169.00 15%

TOTAL SUB-PROJECT 70 RITA-MCNEESE BAND HALL ROOF RE 65,700.00 58,981.00 6,719.00

636642 71 01 2006 MORGAN ROOFING CO INC CN 05/30/06 41,471.94 08/08/06 0.00 41,471.94 09/12/06
636642 71 03 2006 MORGAN ROOFING CO INC CN 05/30/06 167,800.00 08/08/06 122,300.00 45,500.00 09/12/06 72%
636642 71 90 RETAINAGE WITHHELD CN 08/08/06 12,230.00-
636642 71 91 RETAINAGE PAID CN 0.00 12,230.00

TOTAL CONTRACT 636642 209,271.94 110,070.00 99,201.94

AFS 71 4 AFS MISC. 200.00 06/19/06 61.00 139.00 30%

TOTAL SUB-PROJECT 71 RITA-MCNEESE SPORTS ARENA/RECR 209,471.94 110,131.00 99,340.94

636641 72 01 2006 MORGAN ROOFING CO INC CN 07/24/06 105,000.00 08/04/06 103,000.00 2,000.00 09/23/06 98%
636641 72 90 RETAINAGE WITHHELD CN 08/04/06 10,300.00-
636641 72 91 RETAINAGE PAID CN 0.00 10,300.00

TOTAL CONTRACT 636641 105,000.00 92,700.00 12,300.00

AFS 72 4 AFS MISC. 200.00 07/27/06 55.00 145.00 27%

TOTAL SUB-PROJECT 72 RITA-MCNEESE GAYLE HALL ROOF R 105,200.00 92,755.00 12,445.00

636640 73 01 2006 MORGAN ROOFING CO INC CN 07/10/06 102,000.00 08/08/06 72,000.00 30,000.00 09/09/06 70%
636640 73 90 RETAINAGE WITHHELD CN 08/08/06 7,200.00-
636640 73 91 RETAINAGE PAID CN 0.00 7,200.00

TOTAL CONTRACT 636640 102,000.00 64,800.00 37,200.00

AFS 73 4 AFS MISC. 200.00 07/25/06 56.00 144.00 28%

TOTAL SUB-PROJECT 73 RITA-MCNEESE DREW HALL ROOF RE 102,200.00 64,856.00 37,344.00

636618 74 01 2006 ROOF TECHNOLOGIES INC CN 06/12/06 55,971.00 08/11/06 54,971.00 1,000.00 07/13/06 98%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 347
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

636618 74 90 RETAINAGE WITHHELD CN 08/11/06 5,597.10-
636618 74 91 RETAINAGE PAID CN 0.00 5,597.10

TOTAL CONTRACT 636618 55,971.00 49,373.90 6,597.10

AFS 74 F AFC (STATE) 0.00 0.00 0.00
AFS 74 N DESIGN PEND 0.00 0.00 0.00
AFS 74 4 AFS MISC. 100.00 07/14/06 89.00 11.00 89%

TOTAL SUB-PROJECT 74 KATR-DELGADO BLDG 41 PERM ROOF 56,071.00 49,462.90 6,608.10

638605 75 01 2006 CITADEL BUILDERS LLC CN 07/10/06 40,700.00 0.00 40,700.00 08/25/06
638605 75 02 2006 CITADEL BUILDERS LLC CN 07/10/06 6,000.00 0.00 6,000.00 08/25/06

TOTAL CONTRACT 638605 46,700.00 0.00 46,700.00

AFS 75 F AFC (STATE) 0.00 0.00 0.00
AFS 75 4 AFS MISC. 100.00 08/07/06 95.00 5.00 95%

TOTAL SUB-PROJECT 75 KATR-TROOP B HDQTRS PERM REPAI 46,800.00 95.00 46,705.00

636892 76 01 2006 M & H BUILDERS INC OC 06/19/06 9,400.00 0.00 9,400.00 10/18/06

TOTAL CONTRACT 636892 9,400.00 0.00 9,400.00

AFS 76 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 76 KATR-TROOP C HDQTRS REPAIRS 9,400.00 0.00 9,400.00

AFS 77 N DESIGN PEND 0.00 0.00 0.00
AFS 77 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 77 KATR-LTC WEST JEFFERSON RENOVA 1,100.00 0.00 1,100.00

AFS 78 N DESIGN PEND 16,701.00 0.00 16,701.00
AFS 78 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 78 5 AFS TESTING 750.00 0.00 750.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 348
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 78 8 CONT STATE 12,389.00 0.00 12,389.00

TOTAL SUB-PROJECT 78 KATR-RITA LUMCON RENOVATIONS 30,940.00 0.00 30,940.00

AFS 79 F AFC (STATE) 68,782.00 0.00 68,782.00
AFS 79 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 79 KATR-TROOP L HQ BLDG/STORAGE 68,882.00 0.00 68,882.00

AFS 80 4 AFS MISC. 1,100.00 06/20/06 219.06 880.94 19%
AFS 80 8 CONT STATE 87,647.00 0.00 87,647.00

TOTAL SUB-PROJECT 80 KATR-EKL MED SURGERY A/C REPLA 88,747.00 219.06 88,527.94

636630 81 01 2006 MORGAN ROOFING CO INC OC 07/10/06 5,900.00 07/28/06 5,900.00 0.00 08/10/06 100%

TOTAL CONTRACT 636630 5,900.00 5,900.00 0.00

AFS 81 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 81 RITA-PERM ROOF MUDD HOUSE-MCNE 5,900.00 5,900.00 0.00

637715 82 01 2006 CRIBBS INC CN 06/26/06 51,475.00 08/08/06 48,366.50 3,108.50 10/25/06 93%
637715 82 02 2006 CRIBBS INC CN 06/26/06 15,450.00 08/08/06 14,514.50 935.50 10/25/06 93%
637715 82 03 2006 CRIBBS INC CN 06/26/06 2,250.00 08/08/06 2,119.00 131.00 10/25/06 94%
637715 82 90 RETAINAGE WITHHELD CN 08/08/06 6,500.00-
637715 82 91 RETAINAGE PAID CN 0.00 6,500.00

TOTAL CONTRACT 637715 69,175.00 58,500.00 10,675.00

AFS 82 F AFC (STATE) 0.00 0.00 0.00
AFS 82 4 AFS MISC. 100.00 08/01/06 75.00 25.00 75%

TOTAL SUB-PROJECT 82 KATR-TROOP B HDQTRS ROOF REPAI 69,275.00 58,575.00 10,700.00

AFS 83 F AFC (STATE) 0.00 0.00 0.00
AFS 83 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 83 KATR-SELSH ADU RECREATION BLDG 100.00 0.00 100.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 349
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 84 F AFC (STATE) 0.00 0.00 0.00
AFS 84 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 84 KATR-SELSH ADU CONVALESCENT CO 100.00 0.00 100.00

AFS 85 F AFC (STATE) 0.00 0.00 0.00
AFS 85 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 85 KATR-LURLINE SMITH MNTL HLTH C 100.00 0.00 100.00

639369 86 01 2006 ARCHITECTS + F1 06/08/06 51,064.00 07/28/06 17,870.40 33,193.60 04/04/49 34%

TOTAL CONTRACT 639369 51,064.00 17,870.40 33,193.60

AFS 86 4 AFS MISC. 1,100.00 06/20/06 188.19 911.81 17%
AFS 86 5 AFS TESTING 3,050.00 0.00 3,050.00
AFS 86 8 CONT STATE 45,075.00 0.00 45,075.00

TOTAL SUB-PROJECT 86 KATR-GRAND ISLE S.P. PAVILION 100,289.00 18,058.59 82,230.41

637131 87 01 2006 ARCHITECTS + F1 05/24/06 42,163.00 07/28/06 23,189.65 18,973.35 04/04/49 55%

TOTAL CONTRACT 637131 42,163.00 23,189.65 18,973.35

AFS 87 8 CONT STATE 37,160.00 0.00 37,160.00

TOTAL SUB-PROJECT 87 KATR-GRAND ISLE S.P. BATH HSE 79,323.00 23,189.65 56,133.35

AFS 88 N DESIGN PEND 0.00 0.00 0.00
AFS 88 4 AFS MISC. 1,100.00 07/18/06 250.93 849.07 22%
AFS 88 5 AFS TESTING 4,350.00 0.00 4,350.00
AFS 88 8 CONT STATE 62,619.00 0.00 62,619.00

TOTAL SUB-PROJECT 88 KATR-GRAND ISLE S.P. FISH PIER 68,069.00 250.93 67,818.07

AFS 89 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 89 KATR-REMEDIATION GRAND ISLE 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 350
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

637132 90 01 2006 COTTON COMMERICAL USA LP CN 06/19/06 295,453.15 0.00 295,453.15 07/20/06

TOTAL CONTRACT 637132 295,453.15 0.00 295,453.15

AFS 90 4 AFS MISC. 1,100.00 07/14/06 74.00 1,026.00 6%

TOTAL SUB-PROJECT 90 KATR-MOLD REM DELGADO BLDG 37 296,553.15 74.00 296,479.15

638599 91 01 2006 THE MCDONNEL GROUP LLC CN 05/30/06 1,212,000.00 08/11/06 515,774.92 696,225.08 07/15/06 42%
638599 91 90 RETAINAGE WITHHELD CN 08/11/06 25,788.75-
638599 91 91 RETAINAGE PAID CN 0.00 25,788.75

TOTAL CONTRACT 638599 1,212,000.00 489,986.17 722,013.83

AFS 91 4 AFS MISC. 1,100.00 07/12/06 119.00 981.00 10%
AFS 91 5 AFS TESTING 6,060.00 0.00 6,060.00
AFS 91 8 CONT STATE 85,170.00 0.00 85,170.00

TOTAL SUB-PROJECT 91 KATR-LSUHSC MED ED BLDG,1ST FL 1,304,330.00 490,105.17 814,224.83

AFS 92 N DESIGN PEND 29,229.00 0.00 29,229.00
AFS 92 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 92 5 AFS TESTING 1,250.00 0.00 1,250.00
AFS 92 8 CONT STATE 19,799.00 0.00 19,799.00

TOTAL SUB-PROJECT 92 RITA-DWLF DIST 5 HEADQUARTERS 51,378.00 0.00 51,378.00

AFS 93 N DESIGN PEND 0.00 0.00 0.00
AFS 93 4 AFS MISC. 1,100.00 08/14/06 66.60 1,033.40 6%
AFS 93 5 AFS TESTING 1,500.00 0.00 1,500.00
AFS 93 8 CONT STATE 23,416.00 0.00 23,416.00

TOTAL SUB-PROJECT 93 KATR-CITY PARK AMUSEMENT AREA 26,016.00 66.60 25,949.40

AFS 94 4 AFS MISC. 1,100.00 07/18/06 214.33 885.67 19%
AFS 94 5 AFS TESTING 8,750.00 0.00 8,750.00

TOTAL SUB-PROJECT 94 RITA-ROCKEFELLER WILDLIFE REFU 9,850.00 214.33 9,635.67



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 351
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 95 N DESIGN PEND 0.00 0.00 0.00
AFS 95 4 AFS MISC. 1,100.00 07/18/06 214.33 885.67 19%
AFS 95 5 AFS TESTING 3,250.00 0.00 3,250.00
AFS 95 8 CONT STATE 47,803.00 0.00 47,803.00

TOTAL SUB-PROJECT 95 KATR-PASS A LOUTRE WMA 52,153.00 214.33 51,938.67

AFS 96 F AFC (STATE) 100,000.00 0.00 100,000.00
AFS 96 N DESIGN PEND 13,306.00 0.00 13,306.00
AFS 96 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 96 5 AFS TESTING 500.00 0.00 500.00
AFS 96 8 CONT STATE 8,550.00 0.00 8,550.00

TOTAL SUB-PROJECT 96 KATR-DWLF-SISTER LAKE CAMP 123,456.00 0.00 123,456.00

637712 97 01 2006 MIREMONT-SCHOONMAKER CN 06/26/06 72,300.00 08/14/06 47,800.00 24,500.00 09/25/06 66%
637712 97 90 RETAINAGE WITHHELD CN 08/14/06 4,780.00-
637712 97 91 RETAINAGE PAID CN 0.00 4,780.00

TOTAL CONTRACT 637712 72,300.00 43,020.00 29,280.00

AFS 97 F AFC (STATE) 0.00 0.00 0.00
AFS 97 4 AFS MISC. 200.00 07/07/06 69.00 131.00 34%
AFS 97 8 CONT STATE 6,361.00 0.00 6,361.00

TOTAL SUB-PROJECT 97 KATR SELH RESIDENCE #6 REPAIRS 78,861.00 43,089.00 35,772.00

637706 98 01 2006 MIREMONT-SCHOONMAKER CN 06/26/06 75,300.00 08/11/06 65,300.00 10,000.00 09/25/06 86%
637706 98 90 RETAINAGE WITHHELD CN 08/11/06 6,530.00-
637706 98 91 RETAINAGE PAID CN 0.00 6,530.00

TOTAL CONTRACT 637706 75,300.00 58,770.00 16,530.00

AFS 98 F AFC (STATE) 0.00 0.00 0.00
AFS 98 4 AFS MISC. 200.00 07/07/06 69.00 131.00 34%
AFS 98 8 CONT STATE 6,601.00 0.00 6,601.00

TOTAL SUB-PROJECT 98 KATR-SELH RESIDENCE #5 REPAIRS 82,101.00 58,839.00 23,262.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 352
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-05B-13 AFS PROJECT NO 06004
PROJECT DESCRIPTION DOA - EMERGENCY MAJOR REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $800,000,000 IAT APPROVED BY LEG BUD COMM 11/17/05. $5,000,000 SG

APPROVED BY LEG BUD COMM 12/16/05. $50M IAT (ORM FUNDS) AUTHORITY TO ACCEPT
IN A26 OF 2005, PAGE 145, LINES 25-28. $50M IAT APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

640275 99 01 2006 PETRON LLC CN 06/05/06 49,400.00 08/14/06 49,400.00 0.00 07/06/06 100%
640275 99 90 RETAINAGE WITHHELD CN 08/14/06 4,940.00-
640275 99 91 RETAINAGE PAID CN 0.00 4,940.00

TOTAL CONTRACT 640275 49,400.00 44,460.00 4,940.00

AFS 99 F AFC (STATE) 0.00 0.00 0.00
AFS 99 4 AFS MISC. 200.00 08/14/06 57.00 143.00 28%
AFS 99 8 CONT STATE 4,499.00 0.00 4,499.00

TOTAL SUB-PROJECT 99 RITA-WL&F MARSH ISLAND WALKWAY 54,099.00 44,517.00 9,582.00

AFS 00 3 UNASSIGNED 1,300.00 0.00 1,300.00

TOTAL PROJECT 06004 78,720,851.15 71,688,079.24 7,032,771.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,014,813.50 71,366,281.29 18,648,532.21

TOTAL CONTRACTS 90,014,813.50 71,366,281.29 18,648,532.21



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 353
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 143 92A FACS AP C417 190,000 0

TOTAL ACT 1013 190,000 0

1992 1137 1992 071 93B FACS AP B633 300,000 0

TOTAL ACT 1137 300,000 0

1992 645 1993 042 94A FACS AP B360 100,000 0
1992 645 1993 070 94A FACS AP B608 30,000 0

TOTAL ACT 645 130,000 0

1992 45 1994 155 95A FACS AP C479 1,240,000 0

TOTAL ACT 45 1,240,000 0

1992 1096 1995 156 97A FACS AP C480 3,295,000 0

TOTAL ACT 1096 3,295,000 0

1997 45 1996 256 98B G.O. BONDS 650,000 0

TOTAL ACT 45 650,000 0

1999 22 2001 963 02A G.O. BONDS 275,000 0

TOTAL ACT 22 275,000 0

2000 20 1999 845 STATUTORY DEDICATION 2,000,000 0

TOTAL ACT 20 2,000,000 0

2001 21 2000 846 STATUTORY DEDICATION 1,000,000 0

TOTAL ACT 21 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 354
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2002 22 2001 889 STATUTORY DEDICATION 2,000,000 0

TOTAL ACT 22 2,000,000 0

2003 23 2002 325 STATUTORY DEDICATION 2,000,000 0

TOTAL ACT 23 2,000,000 0

2004 24 2003 164 STATUTORY DEDICATION 2,700,000 0

TOTAL ACT 24 2,700,000 0

2005 2 2004 029 STATUTORY DEDICATION 1,500,000 0

TOTAL ACT 2 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 17,280,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 17,280,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 355
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 4,910,901.93 0.00 4,910,901.93
509289 01 01 1992 THE HOLDEN-TRAHAN GROUP FE 02/07/92 61,635.65 11/17/97 61,635.65 0.00 04/04/49 100%
509289 01 05 1992 THE HOLDEN-TRAHAN GROUP RE 02/07/92 983.57 11/17/97 983.57 0.00 04/04/49 100%
509289 01 06 1992 THE HOLDEN-TRAHAN GROUP RE 02/07/92 5,152.00 11/17/97 5,152.00 0.00 04/04/49 100%
509289 01 07 1992 THE HOLDEN-TRAHAN GROUP RE 02/07/92 12,935.00 11/17/97 12,935.00 0.00 04/04/49 100%
509289 01 08 1992 THE HOLDEN-TRAHAN GROUP RE 02/07/92 8,890.79 11/17/97 8,890.79 0.00 04/04/49 100%

TOTAL CONTRACT 509289 89,597.01 89,597.01 0.00

509304 CV 1992 PERCY J MATHERNE CONTRACTOR 950,028.50 950,028.50 0.00
509304 01 01 1992 PERCY J MATHERNE CONTRACTOR 02/05/96 1,381,187.50 08/28/97 1,381,187.50 0.00 06/02/97 100%
509304 01 90 RETAINAGE WITHHELD 08/28/97 116,560.80-
509304 01 91 RETAINAGE PAID 08/28/97 116,560.80 0.00

TOTAL CONTRACT 509304 2,331,216.00 2,331,216.00 0.00

512058 01 02 1992 STEVE P MASON 10/01/96 6,933.34 09/30/97 6,933.34 0.00 09/30/97 100%

TOTAL CONTRACT 512058 1MULT 6,933.34 6,933.34 0.00

512059 01 01 1992 TECH TEST INC OF LOUISIANA 05/01/96 15,120.00 07/23/97 15,120.00 0.00 12/31/97 100%

TOTAL CONTRACT 512059 15,120.00 15,120.00 0.00

AFS 01 2 EQUIP APPROV 44,610.00 06/18/97 44,610.00 0.00 100%
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 9,696.00 01/07/98 9,696.00 0.00 100%
AFS 01 7 AFS ADM COST 5,463.10 04/07/99 5,463.10 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOVATIONS TO FLOORS 5 & 6 7,413,537.38 2,502,635.45 4,910,901.93

*G75392010 02 01 LAKESHORE ROOFING AN 12/16/93 342,976.55 03/01/95 342,976.55 0.00 08/19/94 100%

TOTAL CONTRACT G75392010 342,976.55 342,976.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 356
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REROOF MAIN HEADQUARTERS BLDG. 342,976.55 342,976.55 0.00

505904 CV 1992 G & E TECHNICAL SERVICE INC 9,241.39 9,241.39 0.00
505904 03 01 1992 G & E TECHNICAL SERVICE INC 08/15/95 0.00 0.00 0.00 08/14/96

TOTAL CONTRACT 505904 9,241.39 9,241.39 0.00

509289 03 02 1992 THE HOLDEN-TRAHAN GROUP FE 02/07/92 4,221.20 11/17/97 4,221.20 0.00 04/04/49 100%

* TOTAL CONTRACT 509289 4,221.20 4,221.20 0.00

509309 CV 1992 PRO-TECH ENVIRONMENTAL 65,771.00 65,771.00 0.00
509309 03 01 1992 PRO-TECH ENVIRONMENTAL 09/11/95 57,288.50 08/26/97 57,288.50 0.00 12/10/96 100%
509309 03 90 RETAINAGE WITHHELD 08/26/97 12,306.00-
509309 03 91 RETAINAGE PAID 08/26/97 12,306.00 0.00

TOTAL CONTRACT 509309 123,059.50 123,059.50 0.00

514492 03 01 1992 G & E TECHNICAL SERVICE INC 03/03/97 3,332.67 06/10/97 3,332.67 0.00 03/31/97 100%

TOTAL CONTRACT 514492 3,332.67 3,332.67 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 306.00 05/08/97 306.00 0.00 100%
AFS 03 7 AFS ADM COST 440.00 03/16/98 440.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ASBESTOS ABATE. OF FLRS 5 & 6 140,600.76 140,600.76 0.00

509289 CV 1992 THE HOLDEN-TRAHAN GROUP 238,900.65 238,900.65 0.00
509289 04 03 1992 THE HOLDEN-TRAHAN GROUP FE 02/07/92 0.00 11/17/97 0.00 0.00 04/04/49

* TOTAL CONTRACT 509289 238,900.65 238,900.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 357
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 RENOVS TO 4TH FLR E. WING ANNX 238,900.65 238,900.65 0.00

509289 06 04 1992 THE HOLDEN-TRAHAN GROUP FE 02/07/92 60,872.00 11/17/97 59,875.38 996.62 04/04/49 98%

* TOTAL CONTRACT 509289 60,872.00 59,875.38 996.62

AFS 06 2 EQUIP APPROV 787,392.96 10/30/97 787,392.96 0.00 100%
AFS 06 4 AFS MISC. 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 0.00 0.00 0.00
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 INTERIOR FURNISH 5TH/6TH FLRS 848,264.96 847,268.34 996.62

510949 07 01 1992 SAIA ELECTRIC INC 08/26/96 61,844.00 11/19/97 61,844.00 0.00 06/30/97 100%
510949 07 90 RETAINAGE WITHHELD 11/19/97 6,184.40-
510949 07 91 RETAINAGE PAID 11/19/97 6,184.40 0.00

TOTAL CONTRACT 510949 61,844.00 61,844.00 0.00

AFS 07 4 AFS MISC. 49.00 08/13/96 49.00 0.00 100%
AFS 07 6 AFS BLD RISK 170.00 01/07/98 170.00 0.00 100%

TOTAL SUB-PROJECT 07 5&6 FLRS PWR/TELECOMM MOD FURN 62,063.00 62,063.00 0.00

513030 08 01 1992 HOLDEN ASSOCIATES 12/03/96 0.00 0.00 0.00 01/29/97

TOTAL CONTRACT 513030 0.00 0.00 0.00

514501 08 01 1992 HOLDEN ASSOCIATES 12/02/96 34,750.00 05/20/97 34,750.00 0.00 02/28/97 100%

TOTAL CONTRACT 514501 34,750.00 34,750.00 0.00

AFS 08 7 AFS ADM COST 302.50 03/16/98 302.50 0.00 100%

TOTAL SUB-PROJECT 08 PROGRAM FLOORS 1,2,3 & 4 35,052.50 35,052.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 358
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523705 09 01 1992 POST ARCHITECTS FE 08/22/97 373,800.00 12/12/03 334,607.07 39,192.93 04/04/49 89%
523705 09 05 1992 POST ARCHITECTS R1 08/22/97 6,070.00 12/12/03 6,070.00 0.00 04/04/49 100%
523705 09 06 1992 POST ARCHITECTS R2 08/22/97 3,021.39 12/12/03 3,021.39 0.00 04/04/49 100%
523705 09 07 2003 POST ARCHITECTS FE 08/22/97 50,495.00 12/12/03 0.00 50,495.00 04/04/49
523705 09 08 2003 POST ARCHITECTS R3 08/22/97 56,070.00 12/12/03 0.00 56,070.00 04/04/49

TOTAL CONTRACT 523705 489,456.39 343,698.46 145,757.93

566744 09 01 1992 ARKEL CONSTRUCTORS INC CN 01/29/01 364,546.02 05/03/05 364,546.02 0.00 07/30/04 100%
566744 09 02 1997 ARKEL CONSTRUCTORS INC CN 01/29/01 647,943.51 05/03/05 647,943.51 0.00 07/30/04 100%
566744 09 07 1999 ARKEL CONSTRUCTORS INC CN 01/29/01 96,860.04 05/03/05 96,860.04 0.00 07/30/04 100%
566744 09 03 2000 ARKEL CONSTRUCTORS INC CN 01/29/01 2,000,000.00 05/03/05 2,000,000.00 0.00 07/30/04 100%
566744 09 04 2001 ARKEL CONSTRUCTORS INC CN 01/29/01 912,125.00 05/03/05 912,125.00 0.00 07/30/04 100%
566744 09 05 2002 ARKEL CONSTRUCTORS INC CN 01/29/01 1,175,385.47 05/03/05 1,175,385.47 0.00 07/30/04 100%
566744 09 06 2003 ARKEL CONSTRUCTORS INC CN 01/29/01 632,839.85 05/03/05 632,839.85 0.00 07/30/04 100%
566744 09 07 2003 ARKEL CONSTRUCTORS INC PL 01/29/01 10,000.00 05/03/05 10,000.00 0.00 07/30/04 100%
566744 09 90 RETAINAGE WITHHELD CN 05/03/05 291,984.99-
566744 09 91 RETAINAGE PAID CN 05/03/05 291,984.99 0.00

TOTAL CONTRACT 566744 5,839,699.89 5,839,699.89 0.00

AFS 09 4 AFS MISC. 342.19 01/23/01 342.19 0.00 100%
AFS 09 5 AFS TESTING 0.00 0.00 0.00
AFS 09 6 AFS BLD RISK 56,303.00 08/04/05 56,303.00 0.00 100%
AFS 09 7 AFS ADM COST 255,000.00 04/09/03 24,668.50 230,331.50 9%
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 CONSTRUCTION RENOVATION 6,640,801.47 6,264,712.04 376,089.43

523705 10 02 1992 POST ARCHITECTS FE 08/22/97 0.00 12/12/03 0.00 0.00 04/04/49

* TOTAL CONTRACT 523705 0.00 0.00 0.00

AFS 10 4 AFS MISC. 0.00 0.00 0.00
AFS 10 5 AFS TESTING 0.00 0.00 0.00
AFS 10 7 AFS ADM COST 5,000.00 06/25/01 1,246.50 3,753.50 24%

TOTAL SUB-PROJECT 10 ASBESTOS ABATEMENT(OWNER CONTR 5,000.00 1,246.50 3,753.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 359
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523705 11 03 1992 POST ARCHITECTS FE 08/22/97 80,057.00 12/12/03 66,847.60 13,209.40 04/04/49 83%

* TOTAL CONTRACT 523705 80,057.00 66,847.60 13,209.40

581123 11 01 2002 GULF SOUTH BUSINESS SYSTEMS & 10/19/01 791,377.99 10/26/04 791,377.99 0.00 12/10/03 100%
581123 11 90 RETAINAGE WITHHELD 10/26/04 72,215.12-
581123 11 91 RETAINAGE PAID 10/26/04 72,215.12 0.00

TOTAL CONTRACT 581123 791,377.99 791,377.99 0.00

AFS 11 4 AFS MISC. 800.00 0.00 800.00
AFS 11 6 AFS BLD RISK 6,574.00 08/04/05 5,970.00 604.00 90%
AFS 11 7 AFS ADM COST 86,534.00 06/07/02 2,178.50 84,355.50 2%

TOTAL SUB-PROJECT 11 MODULAR FURNITURE 965,342.99 866,374.09 98,968.90

523705 12 04 1992 POST ARCHITECTS FE 08/22/97 0.00 12/12/03 0.00 0.00 04/04/49

* TOTAL CONTRACT 523705 0.00 0.00 0.00

AFS 12 4 AFS MISC. 0.00 0.00 0.00
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 EXTERIOR RENOVATIONS(ABANDONED 0.00 0.00 0.00

563877 13 01 1992 PRO-TECH ENVIRONMENTAL CN 08/28/00 83,350.00 01/10/01 83,350.00 0.00 10/17/00 100%
563877 13 90 RETAINAGE WITHHELD CN 01/10/01 8,335.00-
563877 13 91 RETAINAGE PAID CN 01/10/01 8,335.00 0.00

TOTAL CONTRACT 563877 83,350.00 83,350.00 0.00

AFS 13 4 AFS MISC. 41.00 09/21/00 41.00 0.00 100%
AFS 13 5 AFS TESTING 0.00 0.00 0.00
AFS 13 6 AFS BLD RISK 34.00 04/17/01 34.00 0.00 100%
AFS 13 7 AFS ADM COST 1,138.50 06/25/01 1,138.50 0.00 100%
AFS 13 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 ASB ABATE/PH II/4TH FLOOR DOTD 84,563.50 84,563.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 360
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

581166 14 01 2001 PRO-TECH ENVIRONMENTAL CN 03/01/02 87,875.00 04/29/03 87,875.00 0.00 04/26/02 100%
581166 14 90 RETAINAGE WITHHELD CN 04/29/03 8,788.00-
581166 14 91 RETAINAGE PAID CN 04/29/03 8,788.00 0.00

TOTAL CONTRACT 581166 87,875.00 87,875.00 0.00

AFS 14 4 AFS MISC. 71.00 04/01/02 71.00 0.00 100%
AFS 14 5 AFS TESTING 0.00 0.00 0.00
AFS 14 6 AFS BLD RISK 18.00 07/03/02 18.00 0.00 100%
AFS 14 7 AFS ADM COST 553.00 04/09/03 553.00 0.00 100%
AFS 14 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 ASB ABATE/3RD FLOOR HEADQUARTE 88,517.00 88,517.00 0.00

598988 15 01 1999 PRO-TECH ENVIRONMENTAL CN 05/05/03 21,871.98 02/03/04 21,871.98 0.00 06/05/03 100%
598988 15 02 2003 PRO-TECH ENVIRONMENTAL CN 05/05/03 62,778.02 02/03/04 62,778.02 0.00 06/05/03 100%
598988 15 90 RETAINAGE WITHHELD CN 02/03/04 8,465.00-
598988 15 91 RETAINAGE PAID CN 02/03/04 8,465.00 0.00

TOTAL CONTRACT 598988 84,650.00 84,650.00 0.00

AFS 15 4 AFS MISC. 117.50 06/23/03 117.50 0.00 100%
AFS 15 6 AFS BLD RISK 17.00 10/23/03 17.00 0.00 100%
AFS 15 7 AFS ADM COST 0.00 0.00 0.00
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 DOTD HDQTRS 2ND FLOOR ABATEMEN 84,784.50 84,784.50 0.00

601727 16 01 1999 ASCENSION ENVIRONMENTAL SVC CN 07/28/03 81,093.66 01/16/04 81,093.66 0.00 08/28/03 100%
601727 16 90 RETAINAGE WITHHELD CN 01/16/04 8,109.37-
601727 16 91 RETAINAGE PAID CN 01/16/04 8,109.37 0.00

TOTAL CONTRACT 601727 81,093.66 81,093.66 0.00

AFS 16 4 AFS MISC. 65.00 08/13/03 65.00 0.00 100%
AFS 16 5 AFS TESTING 0.00 0.00 0.00
AFS 16 6 AFS BLD RISK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 361
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-09 AFS PROJECT NO CG753
PROJECT DESCRIPTION DOA/ DOTD HEADQUARTERS BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 16 7 AFS ADM COST 0.00 0.00 0.00
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 ABATE DOTD HDQTRS AUD CEILING 81,158.66 81,158.66 0.00

606839 17 01 1992 GILL INDUSTRIES LTD CN 10/31/03 29,650.00 08/05/04 29,650.00 0.00 12/31/03 100%
606839 17 90 RETAINAGE WITHHELD CN 08/05/04 2,965.00-
606839 17 91 RETAINAGE PAID CN 08/05/04 2,965.00 0.00

TOTAL CONTRACT 606839 29,650.00 29,650.00 0.00

AFS 17 4 AFS MISC. 85.00 02/03/04 85.00 0.00 100%
AFS 17 5 AFS TESTING 0.00 0.00 0.00
AFS 17 6 AFS BLD RISK 0.00 0.00 0.00
AFS 17 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 DOTD CAFETERIA/LOBBY ASB ABATE 29,735.00 29,735.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 139,566.47 0.00 139,566.47
AFS CE C CONVERT FACS 29,972.22 03/26/99 29,972.22 0.00 100%

TOTAL PROJECT CG753 17,230,837.61 11,700,560.76 5,530,276.85

TOTAL FACS CONTRACTS 342,976.55 342,976.55 0.00

TOTAL CFMS CONTRACTS 10,546,297.69 10,386,333.74 159,963.95

TOTAL CONTRACTS 10,889,274.24 10,729,310.29 159,963.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 362
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-20 AFS PROJECT NO CG768
PROJECT DESCRIPTION DOA/ OLD GOVERNOR'S MANION-REPAIR WATER LEAKS,

HUMIDITY PROBLEMS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS OF $690,000.00 APPROVED BY THE LEG. BUD COMM 12/6/95.

$400,000 CLOC REPLACED WITH GF PER ACT 670 OF 2001.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 LEGB 184 GENERAL FUND-SGR 670,100 0

TOTAL ACT LEGB 670,100 0

1992 1013 1991 163 92A FACS AP C515 45,000 0

TOTAL ACT 1013 45,000 0

1992 1137 1992 072 93B FACS AP B635 395,000 0

TOTAL ACT 1137 395,000 0

1997 45 1996 180 98B G.O. BONDS 495,000 0

TOTAL ACT 45 495,000 0

1998 MEMO 682 97A G.O. BONDS 306,750 0

TOTAL ACT MEMO 306,750 0

1998 670 2001 570 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 670 400,000 0

1999 MEMO 135 97A G.O. BONDS 159,850 0

TOTAL ACT MEMO 159,850 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,471,700 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,471,700 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 363
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-20 AFS PROJECT NO CG768
PROJECT DESCRIPTION DOA/ OLD GOVERNOR'S MANION-REPAIR WATER LEAKS,

HUMIDITY PROBLEMS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS OF $690,000.00 APPROVED BY THE LEG. BUD COMM 12/6/95.

$400,000 CLOC REPLACED WITH GF PER ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G76892000 01 01 MULTI VENDOR 628.39 02/25/94 628.39 0.00 100%

TOTAL CONTRACT G76892000 628.39 628.39 0.00

*G76892002 01 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G76892002 0.00 0.00 0.00

*G76892004 01 01 ALLIED COMPRESSO 08/19/93 825.00 09/09/93 825.00 0.00 100%

TOTAL CONTRACT G76892004 825.00 825.00 0.00

*G76892005 01 01 CLOVIS HENDRY INDUST 12/16/93 220,612.00 02/13/95 220,612.00 0.00 07/05/94 100%

TOTAL CONTRACT G76892005 220,612.00 220,612.00 0.00

*G76892006 01 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G76892006 0.00 0.00 0.00

*G76892007 01 01 MV-BUILDERS RISK PAR 404.00 01/19/95 404.00 0.00 100%

TOTAL CONTRACT G76892007 404.00 404.00 0.00

*G76892008 01 01 JOHNNY GRIMMETT 07/14/94 6,400.00 09/01/94 6,400.00 0.00 06/30/95 100%

TOTAL CONTRACT G76892008 6,400.00 6,400.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ROOFING AND WATERPROOFING 228,869.39 228,869.39 0.00

508386 02 01 1992 FORTE AND TABLADA INC 06/09/96 3,125.00 07/30/96 3,125.00 0.00 09/07/96 100%

TOTAL CONTRACT 508386 3,125.00 3,125.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 364
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-20 AFS PROJECT NO CG768
PROJECT DESCRIPTION DOA/ OLD GOVERNOR'S MANION-REPAIR WATER LEAKS,

HUMIDITY PROBLEMS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS OF $690,000.00 APPROVED BY THE LEG. BUD COMM 12/6/95.

$400,000 CLOC REPLACED WITH GF PER ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509465 02 01 1992 JERRY M CAMPBELL FE 11/14/91 108,587.80 12/01/98 108,587.80 0.00 04/04/49 100%
509465 02 03 1992 JERRY M CAMPBELL RE 11/14/91 0.00 12/01/98 0.00 0.00 04/04/49
509465 02 04 1992 JERRY M CAMPBELL R2 11/14/91 7,807.80 12/01/98 7,807.80 0.00 04/04/49 100%
509465 02 05 1992 JERRY M CAMPBELL RE 11/14/91 15,495.00 12/01/98 15,495.00 0.00 04/04/49 100%

TOTAL CONTRACT 509465 131,890.60 131,890.60 0.00

528224 02 01 1992 CANGELOSI WARD INC 02/02/98 637,812.63 10/14/99 637,812.63 0.00 05/08/99 100%
528224 02 01 1997 CANGELOSI WARD INC 02/02/98 495,000.00 10/14/99 495,000.00 0.00 05/08/99 100%
528224 02 01 1998 CANGELOSI WARD INC 02/02/98 400,000.00 10/14/99 400,000.00 0.00 05/08/99 100%
528224 02 02 1998 CANGELOSI WARD INC CN 02/02/98 253,012.35 10/14/99 253,012.35 0.00 05/08/99 100%
528224 02 90 RETAINAGE WITHHELD 10/14/99 91,715.68-
528224 02 91 RETAINAGE PAID 10/14/99 91,715.68 0.00

TOTAL CONTRACT 528224 1MULT 1,785,824.98 1,785,824.98 0.00

545844 02 01 1992 JERRY M CAMPBELL & ASSOCIATES F1 11/14/91 41,736.20 08/10/01 41,736.20 0.00 04/04/49 100%
545844 02 04 1992 JERRY M CAMPBELL & ASSOCIATES R3 11/14/91 262.60 08/10/01 262.60 0.00 04/04/49 100%
545844 02 02 1998 JERRY M CAMPBELL & ASSOCIATES R1 11/14/91 8,250.00 08/10/01 8,250.00 0.00 04/04/49 100%
545844 02 03 1998 JERRY M CAMPBELL & ASSOCIATES R2 11/14/91 3,346.20 08/10/01 3,346.20 0.00 04/04/49 100%

TOTAL CONTRACT 545844 53,595.00 53,595.00 0.00

AFS 02 1 AFS ACT 0.00 0.00 0.00
AFS 02 4 AFS MISC. 510.16 01/21/98 510.16 0.00 100%
AFS 02 5 AFS TESTING 420.00 09/11/98 420.00 0.00 100%
AFS 02 6 AFS BLD RISK 5,685.00 10/04/99 5,685.00 0.00 100%
AFS 02 7 AFS ADM COST 7,222.50 07/21/00 7,222.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 HVAC/ELEC/FIRE ALM/PLUMB/ADA 1,988,273.24 1,988,273.24 0.00

509465 CV 1992 JERRY M CAMPBELL 29,438.00 29,438.00 0.00
509465 03 02 1992 JERRY M CAMPBELL FE 11/14/91 0.00 12/01/98 0.00 0.00 04/04/49

* TOTAL CONTRACT 509465 29,438.00 29,438.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 365
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-20 AFS PROJECT NO CG768
PROJECT DESCRIPTION DOA/ OLD GOVERNOR'S MANION-REPAIR WATER LEAKS,

HUMIDITY PROBLEMS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS OF $690,000.00 APPROVED BY THE LEG. BUD COMM 12/6/95.

$400,000 CLOC REPLACED WITH GF PER ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 RPRS TO INT FINISHES(ABANDONED 29,438.00 29,438.00 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 REMOVE/REPLACE WALLPAPER MURAL 0.00 0.00 0.00

540712 05 01 1999 CHRISTY D LIFFMANN PE 12/05/98 159,850.00 05/07/99 159,850.00 0.00 06/04/99 100%

TOTAL CONTRACT 540712 159,850.00 159,850.00 0.00

TOTAL SUB-PROJECT 05 OLD GOV MANSION-FAUX PAINTING 159,850.00 159,850.00 0.00

542534 06 01 1992 TECH TEST INC OF LOUISIANA PR 12/21/98 6,780.00 04/07/99 6,780.00 0.00 01/05/99 100%

TOTAL CONTRACT 542534 6,780.00 6,780.00 0.00

AFS 06 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 OLD GOV MAN-TEST ADJ & BALANC 6,780.00 6,780.00 0.00

542185 07 01 1992 MARGARET MORELAND PE 02/18/99 10,000.00 03/24/99 10,000.00 0.00 04/19/99 100%

TOTAL CONTRACT 542185 10,000.00 10,000.00 0.00

AFS 07 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 ZUBER WALLPAPER RESERCH/RESTOR 10,000.00 10,000.00 0.00

544198 08 01 1998 JAMES RAY SMITH OC 03/15/99 37,413.17 08/18/99 37,413.17 0.00 06/01/99 100%

TOTAL CONTRACT 544198 37,413.17 37,413.17 0.00

545844 08 05 1998 JERRY M CAMPBELL & ASSOCIATES F2 11/14/91 4,372.00 08/10/01 4,372.00 0.00 04/04/49 100%

* TOTAL CONTRACT 545844 4,372.00 4,372.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 366
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-91B-20 AFS PROJECT NO CG768
PROJECT DESCRIPTION DOA/ OLD GOVERNOR'S MANION-REPAIR WATER LEAKS,

HUMIDITY PROBLEMS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS OF $690,000.00 APPROVED BY THE LEG. BUD COMM 12/6/95.

$400,000 CLOC REPLACED WITH GF PER ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 08 5 AFS TESTING 0.00 0.00 0.00
AFS 08 6 AFS BLD RISK 0.00 0.00 0.00
AFS 08 7 AFS ADM COST 357.50 02/22/00 357.50 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 KITCHEN EQUIPMENT OLD GOV MANS 42,142.67 42,142.67 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 465.01 0.00 465.01
AFS CE C CONVERT FACS 5,881.69 03/26/99 5,881.69 0.00 100%

TOTAL PROJECT CG768 2,471,700.00 2,471,234.99 465.01

TOTAL FACS CONTRACTS 228,869.39 228,869.39 0.00

TOTAL CFMS CONTRACTS 2,222,288.75 2,222,288.75 0.00

TOTAL CONTRACTS 2,451,158.14 2,451,158.14 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 367
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 009 83A FACS AP B594 29,470 0
1993 1137 1992 010 86A FACS AP B597 21,908 0

TOTAL ACT 1137 51,378 0

1993 645 1993 002 94A FACS AP B380 145,798 0

TOTAL ACT 645 145,798 0

1993 1096 1995 096 97A FACS AP C881 700,000 0

TOTAL ACT 1096 700,000 0

1993 45 1995 086 95A FACS AP C486 674,947 0

TOTAL ACT 45 674,947 0

1997 479 1997 254 * STATE GENERAL REVENUE 1,950,000 0

TOTAL ACT 479 1,950,000 0

1999 29 1998 734 97A BONDS - NRP 371,767 0
1999 29 1998 735 STATE GENERAL REVENUE 174,782 0

TOTAL ACT 29 546,549 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,068,672 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,068,672 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 368
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G84593002 01 01 LIMITED ACCESS SYSTE 11/24/93 4,080.00 03/04/94 4,080.00 0.00 02/10/94 100%

TOTAL CONTRACT G84593002 4,080.00 4,080.00 0.00

*G84593008 01 01 PROJECT ADMINISTRATI 7,565.16 06/17/96 7,565.16 0.00 100%

TOTAL CONTRACT G84593008 7,565.16 7,565.16 0.00

AFS 01 4 AFS MISC. 93.83 11/17/97 93.83 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 20,536.98 04/07/99 20,536.98 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 INSTLL AUTO DOOR SYS CAP ANNEX 32,275.97 32,275.97 0.00

*G84593003 02 01 JOHNSON CONTROLS, IN 01/18/94 6,664.00 08/12/94 6,664.00 0.00 04/06/94 100%

TOTAL CONTRACT G84593003 6,664.00 6,664.00 0.00

*G84593006 02 01 6.00 08/08/94 6.00 0.00 100%

TOTAL CONTRACT G84593006 6.00 6.00 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CARD ACCESS SYS INTERFACE DOOR 6,670.00 6,670.00 0.00

*G84593007 03 01 GREGORY C. RIGAMER & 07/14/94 71,216.60 02/21/95 71,216.60 0.00 01/31/95 100%

TOTAL CONTRACT G84593007 71,216.60 71,216.60 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 SELF EVALUATION FOR OWNED FACI 71,216.60 71,216.60 0.00

502554 CV 1993 SAM B SHORT JR ARCHITECT 12,482.96 12,482.96 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 369
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

502554 06 01 1993 SAM B SHORT JR ARCHITECT FE 03/29/95 2,298.04 01/09/97 2,298.04 0.00 03/28/98 100%

TOTAL CONTRACT 502554 14,781.00 14,781.00 0.00

510997 CV 1993 LOUISIANA BUILDING SERVICES 80,824.50 80,824.50 0.00
510997 06 01 1993 LOUISIANA BUILDING SERVICES 03/14/96 61,577.68 01/10/97 61,577.68 0.00 08/22/96 100%
510997 06 90 RETAINAGE WITHHELD 01/10/97 14,240.22-
510997 06 91 RETAINAGE PAID 01/10/97 14,240.22 0.00

TOTAL CONTRACT 510997 142,402.18 142,402.18 0.00

TOTAL SUB-PROJECT 06 LSU BR JM PARKER AGRI COLISEUM 157,183.18 157,183.18 0.00

*G84593009 07 01 CHERAMIE/WHITNEY ARC 02/10/95 1,500.00 10/30/95 1,500.00 0.00 100%

TOTAL CONTRACT G84593009 1,500.00 1,500.00 0.00

*G84593013 07 01 THOMASSIE CONSTRUCTI 06/20/95 12,480.00 01/18/96 12,480.00 0.00 10/19/95 100%

TOTAL CONTRACT G84593013 12,480.00 12,480.00 0.00

AFS 07 4 AFS MISC. 0.00 0.00 0.00
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 0.00 0.00 0.00
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 ED WHITE HOME ACCESSIBILITY 13,980.00 13,980.00 0.00

509794 08 01 1993 VVP AMERICA INC 07/08/96 19,313.32 10/01/97 19,313.32 0.00 11/15/96 100%
509794 08 90 RETAINAGE WITHHELD 10/01/97 1,931.33-
509794 08 91 RETAINAGE PAID 10/01/97 1,931.33 0.00

TOTAL CONTRACT 509794 19,313.32 19,313.32 0.00

AFS 08 4 AFS MISC. 45.00 07/31/96 45.00 0.00 100%
AFS 08 6 AFS BLD RISK 20.00 03/26/97 20.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 370
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 2ND CIRCUIT CRT/FRONT ENTRANCE 19,378.32 19,378.32 0.00

509313 09 01 1993 OTIS ELEVATOR CO 04/01/96 25,500.00 12/19/96 25,500.00 0.00 09/11/96 100%
509313 09 90 RETAINAGE WITHHELD 12/19/96 2,550.00-
509313 09 91 RETAINAGE PAID 12/19/96 2,550.00 0.00

TOTAL CONTRACT 509313 25,500.00 25,500.00 0.00

AFS 09 4 AFS MISC. 0.00 0.00 0.00
AFS 09 6 AFS BLD RISK 35.00 01/09/97 35.00 0.00 100%
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 MONROE SOB PASSENGER ELEVATORS 25,535.00 25,535.00 0.00

*G84593000 1A 01 GREGORY C RIGAME 05/08/92 45,000.00 09/25/92 45,000.00 0.00 08/28/92 100%

TOTAL CONTRACT G84593000 45,000.00 45,000.00 0.00

TOTAL SUB-PROJECT 1A UNIDENTIFIED 45,000.00 45,000.00 0.00

509315 CV 1993 STRATOS ELEVATOR INC 19,116.00 19,116.00 0.00
509315 10 01 1993 STRATOS ELEVATOR INC 11/15/95 2,124.00 09/10/96 2,124.00 0.00 03/26/96 100%
509315 10 90 RETAINAGE WITHHELD 09/10/96 2,124.00-
509315 10 91 RETAINAGE PAID 09/10/96 2,124.00 0.00

TOTAL CONTRACT 509315 21,240.00 21,240.00 0.00

AFS 10 4 AFS MISC. 0.00 0.00 0.00
AFS 10 6 AFS BLD RISK 5.00 08/08/96 5.00 0.00 100%
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 BATON ROUGE SOB ELEVATORS 21,245.00 21,245.00 0.00

525129 11 01 1993 CULTURAL COMMUNICATIONS INC 10/13/97 6,100.00 07/07/98 6,100.00 0.00 07/01/98 100%

TOTAL CONTRACT 525129 6,100.00 6,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 371
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 1850 HOUSE VIDEO TOUR 6,100.00 6,100.00 0.00

*G84593026 12 01 ELEVATOR TECHNICAL S 03/01/96 720.00 03/18/96 720.00 0.00 04/09/96 100%

TOTAL CONTRACT G84593026 720.00 720.00 0.00

TOTAL SUB-PROJECT 12 NSU INSTALL ELEVATORS 720.00 720.00 0.00

512219 13 01 1993 MCKEE & DEVILLE FE 07/10/96 3,800.00 06/12/97 3,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 512219 3,800.00 3,800.00 0.00

516209 13 01 1993 BRYAN BUSH CONSTRUCTION CO INC 03/10/97 135,402.60 03/20/98 135,402.60 0.00 12/15/97 100%
516209 13 90 RETAINAGE WITHHELD 03/20/98 13,540.26-
516209 13 91 RETAINAGE PAID 03/20/98 13,540.26 0.00

TOTAL CONTRACT 516209 135,402.60 135,402.60 0.00

TOTAL SUB-PROJECT 13 LSU FIELD HOUSE ELEVATOR 139,202.60 139,202.60 0.00

523206 14 01 1993 MICHAEL R DEKEYZER & ASSOC FE 08/01/96 18,708.00 05/18/01 18,708.00 0.00 12/22/00 100%
523206 14 02 1993 MICHAEL R DEKEYZER & ASSOC RE 08/01/96 2,450.00 05/18/01 2,450.00 0.00 12/22/00 100%
523206 14 03 1993 MICHAEL R DEKEYZER & ASSOC RE 08/01/96 11,285.00 05/18/01 11,285.00 0.00 12/22/00 100%
523206 14 04 1993 MICHAEL R DEKEYZER & ASSOC RE 08/01/96 2,115.00 05/18/01 2,115.00 0.00 12/22/00 100%
523206 14 05 1993 MICHAEL R DEKEYZER & ASSOC R3 08/01/96 1,184.00 05/18/01 1,184.00 0.00 12/22/00 100%

TOTAL CONTRACT 523206 35,742.00 35,742.00 0.00

539384 14 01 1993 LOUISIANA TESTING & INSPECTION 11/23/98 1,950.00 1,950.00 0.00 02/28/99 100%

TOTAL CONTRACT 539384 1,950.00 1,950.00 0.00

558240 14 01 1997 WESTERCHIL CONSTRUCTION CO CN 05/15/00 184,347.00 04/04/01 184,347.00 0.00 12/22/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 372
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558240 14 90 RETAINAGE WITHHELD CN 04/04/01 18,435.00-
558240 14 91 RETAINAGE PAID CN 04/04/01 18,435.00 0.00

TOTAL CONTRACT 558240 184,347.00 184,347.00 0.00

AFS 14 1 AFS ACT 0.00 02/19/01 0.00 0.00
AFS 14 4 AFS MISC. 768.18 05/05/00 768.18 0.00 100%
AFS 14 5 AFS TESTING 552.00 11/09/00 552.00 0.00 100%
AFS 14 6 AFS BLD RISK 308.00 04/17/01 308.00 0.00 100%
AFS 14 7 AFS ADM COST 4,575.00 06/25/01 4,575.00 0.00 100%
AFS 14 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 NSU/INSTLL ELEV ROY HL STU UNI 228,242.18 228,242.18 0.00

510017 15 01 1993 BARRON HEINBERG & BROCATO FE 06/07/96 17,892.00 02/25/00 12,524.40 5,367.60 04/04/49 70%
510017 15 02 1993 BARRON HEINBERG & BROCATO R1 06/07/96 4,510.00 02/25/00 4,510.00 0.00 04/04/49 100%
510017 15 03 1993 BARRON HEINBERG & BROCATO R2 06/07/96 1,215.50 02/25/00 1,215.50 0.00 04/04/49 100%
510017 15 04 1993 BARRON HEINBERG & BROCATO R3 06/07/96 9,567.00 02/25/00 9,567.00 0.00 04/04/49 100%

TOTAL CONTRACT 510017 33,184.50 27,816.90 5,367.60

AFS 15 4 AFS MISC. 1,100.00 07/29/99 445.58 654.42 40%
AFS 15 5 AFS TESTING 878.00 0.00 878.00
AFS 15 7 AFS ADM COST 2,000.00 06/25/01 392.00 1,608.00 19%

TOTAL SUB-PROJECT 15 NSU INSTALL ELEV IN ROY HALL 37,162.50 28,654.48 8,508.02

515504 16 01 1993 ALLIANCE INC FE 01/24/97 13,393.00 02/08/99 13,393.00 0.00 08/03/98 100%
515504 16 02 1993 ALLIANCE INC RE 01/24/97 193.96 02/08/99 193.96 0.00 08/03/98 100%

TOTAL CONTRACT 515504 13,586.96 13,586.96 0.00

528918 16 01 1993 JAMES HOLYFIELD CONSTRUCTION CN 02/23/98 128,000.00 07/21/99 128,000.00 0.00 09/01/98 100%
528918 16 90 RETAINAGE WITHHELD CN 07/21/99 12,800.00-
528918 16 91 RETAINAGE PAID CN 07/21/99 12,800.00 0.00

TOTAL CONTRACT 528918 128,000.00 128,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 373
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 16 4 AFS MISC. 191.58 02/16/98 191.58 0.00 100%
AFS 16 5 AFS TESTING 446.00 06/25/98 446.00 0.00 100%
AFS 16 6 AFS BLD RISK 156.00 02/18/99 156.00 0.00 100%
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 GSU UPGRADE ELEVATOR/LONG/JONE 142,380.54 142,380.54 0.00

517165 17 01 1993 GRACE & HEBERT ARCHITECTS INC 06/01/97 7,850.00 02/10/99 7,850.00 0.00 05/31/98 100%

TOTAL CONTRACT 517165 7,850.00 7,850.00 0.00

528773 17 01 1993 GUITREAU BUILDERS INC CN 02/16/98 65,900.00 01/25/99 65,900.00 0.00 07/08/98 100%
528773 17 90 RETAINAGE WITHHELD CN 01/25/99 6,590.00-
528773 17 91 RETAINAGE PAID CN 01/25/99 6,590.00 0.00

TOTAL CONTRACT 528773 65,900.00 65,900.00 0.00

AFS 17 4 AFS MISC. 23.00 04/15/98 23.00 0.00 100%
AFS 17 5 AFS TESTING 0.00 0.00 0.00
AFS 17 6 AFS BLD RISK 95.00 02/18/99 95.00 0.00 100%
AFS 17 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 ADA/LCIW MODIFICATIONS/PLANS 73,868.00 73,868.00 0.00

524046 18 01 1993 DEENA D MILES 10/13/97 8,823.51 02/16/98 8,823.51 0.00 06/11/98 100%

TOTAL CONTRACT 524046 8,823.51 8,823.51 0.00

524047 18 01 1993 SEAN CARDELL TURNER 09/29/97 5,801.76 01/05/98 5,801.76 0.00 05/28/98 100%

TOTAL CONTRACT 524047 5,801.76 5,801.76 0.00

531082 18 01 1993 JOHN E THOMPSON 05/04/98 38,831.73 01/05/99 38,831.73 0.00 12/31/98 100%

TOTAL CONTRACT 531082 38,831.73 38,831.73 0.00

539743 18 09 1993 JOHN E THOMPSON 11/01/98 1,355.56 12/09/99 1,355.56 0.00 10/31/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 374
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539743 18 10 1993 JOHN E THOMPSON R1 11/01/98 2,810.22 12/09/99 2,810.22 0.00 10/31/99 100%

TOTAL CONTRACT 539743 1MULT 4,165.78 4,165.78 0.00

553014 18 06 1993 JOHN E THOMPSON PR 11/09/99 10,228.58 12/04/00 10,228.58 0.00 11/09/00 100%

TOTAL CONTRACT 553014 1MULT 10,228.58 10,228.58 0.00

576405 18 01 1997 RICHARD C THEVENET PR 10/01/01 20,208.75 03/06/03 20,208.75 0.00 09/13/02 100%
576405 18 02 1997 RICHARD C THEVENET R1 10/01/01 2,617.75 03/06/03 2,617.75 0.00 09/13/02 100%

TOTAL CONTRACT 576405 1MULT 22,826.50 22,826.50 0.00

590191 18 01 1993 RICHARD C THEVENET PR 09/14/02 21,105.00 09/16/03 21,105.00 0.00 09/13/03 100%
590191 18 02 1993 RICHARD C THEVENET R1 09/14/02 613.92 09/16/03 613.92 0.00 09/13/03 100%

TOTAL CONTRACT 590191 1MULT 21,718.92 21,718.92 0.00

603511 18 03 1997 RICHARD C THEVENET PR 09/14/03 8,220.00 09/15/04 8,220.00 0.00 09/13/04 100%
603511 18 04 1997 RICHARD C THEVENET R1 09/14/03 596.45 09/15/04 596.45 0.00 09/13/04 100%

TOTAL CONTRACT 603511 1MULT 8,816.45 8,816.45 0.00

604427 18 01 1993 DONALD P LESTER PR 10/02/03 616.25 10/01/04 616.25 0.00 10/01/04 100%
604427 18 07 1993 DONALD P LESTER R1 10/02/03 0.00 10/01/04 0.00 0.00 10/01/04

TOTAL CONTRACT 604427 1MULT 616.25 616.25 0.00

616309 18 01 1999 RICHARD C THEVENET PR 09/14/04 12,487.50 09/20/05 3,835.00 8,652.50 09/13/05 30%

TOTAL CONTRACT 616309 1MULT 12,487.50 3,835.00 8,652.50

617444 18 01 1993 DONALD P LESTER PR 10/07/04 3,520.00 10/27/05 462.00 3,058.00 10/06/05 13%

TOTAL CONTRACT 617444 1MULT 3,520.00 462.00 3,058.00

628725 18 02 1993 RICHARD C THEVENET PR 09/14/05 11,987.50 08/08/06 2,230.80 9,756.70 09/13/06 18%

TOTAL CONTRACT 628725 1MULT 11,987.50 2,230.80 9,756.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 375
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

631241 18 03 1993 DONALD P LESTER PR 11/01/05 6,864.00 08/07/06 726.00 6,138.00 10/31/06 10%

TOTAL CONTRACT 631241 1MULT 6,864.00 726.00 6,138.00

AFS 18 1 AFS ACT 450.00 06/10/99 450.00 0.00 100%
AFS 18 7 AFS ADM COST 682.50 06/08/00 682.50 0.00 100%

TOTAL SUB-PROJECT 18 MISCELLANEOUS PROJECTS 157,820.98 130,215.78 27,605.20

527811 19 01 1993 SOMDAL ASSOCIATES 01/05/98 4,645.00 03/09/98 4,645.00 0.00 04/06/98 100%

TOTAL CONTRACT 527811 4,645.00 4,645.00 0.00

533786 19 01 1993 CHEROKEE CONSTRUCTION CO INC CN 06/29/98 64,450.00 03/22/00 64,450.00 0.00 04/27/99 100%
533786 19 90 RETAINAGE WITHHELD CN 03/22/00 6,400.00-
533786 19 91 RETAINAGE PAID CN 03/22/00 6,400.00 0.00

TOTAL CONTRACT 533786 64,450.00 64,450.00 0.00

AFS 19 1 AFS ACT 495.00 04/07/00 495.00 0.00 100%
AFS 19 4 AFS MISC. 15.00 10/15/98 15.00 0.00 100%
AFS 19 6 AFS BLD RISK 247.00 05/25/00 247.00 0.00 100%
AFS 19 7 AFS ADM COST 0.00 0.00 0.00
AFS 19 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 SU/SHR SCIENCE BLDG ELEVATOR 69,852.00 69,852.00 0.00

527407 20 01 1993 SAM B SHORT JR ARCHITECT 03/16/98 5,117.00 07/30/99 5,117.00 0.00 12/31/98 100%

TOTAL CONTRACT 527407 5,117.00 5,117.00 0.00

538126 20 01 1993 GUITREAU BUILDERS INC CN 10/12/98 49,680.00 03/15/00 49,680.00 0.00 08/31/99 100%
538126 20 02 1993 GUITREAU BUILDERS INC CN 10/12/98 13,778.00 03/15/00 13,778.00 0.00 08/31/99 100%
538126 20 90 RETAINAGE WITHHELD CN 03/15/00 6,345.80-
538126 20 91 RETAINAGE PAID CN 03/15/00 6,345.80 0.00

TOTAL CONTRACT 538126 63,458.00 63,458.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 376
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 20 4 AFS MISC. 57.00 10/13/98 57.00 0.00 100%
AFS 20 6 AFS BLD RISK 120.00 04/07/00 120.00 0.00 100%
AFS 20 7 AFS ADM COST 520.00 06/08/00 520.00 0.00 100%
AFS 20 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 20 HANDICAP ACCESS TO ST ARCHIVES 69,272.00 69,272.00 0.00

509380 21 01 1993 MORGAN HILL SUTTON & FE 06/18/92 5,546.00 05/18/01 5,546.00 0.00 04/04/49 100%

TOTAL CONTRACT 509380 1MULT 5,546.00 5,546.00 0.00

533010 21 01 1993 THE FINNEY COMPANY INC CN 06/15/98 49,088.00 06/28/99 49,088.00 0.00 02/24/99 100%
533010 21 90 RETAINAGE WITHHELD CN 06/28/99 4,864.50-
533010 21 91 RETAINAGE PAID CN 06/28/99 4,864.50 0.00

TOTAL CONTRACT 533010 49,088.00 49,088.00 0.00

AFS 21 4 AFS MISC. 15.00 06/15/98 15.00 0.00 100%
AFS 21 6 AFS BLD RISK 80.00 08/11/99 80.00 0.00 100%
AFS 21 7 AFS ADM COST 0.00 0.00 0.00
AFS 21 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 21 ADA/LSU/S INSTALL AUTO DOOR OP 54,729.00 54,729.00 0.00

529971 22 01 1993 MARC GOLDSTEIN CN 03/23/98 10,200.00 06/18/98 10,200.00 0.00 06/20/98 100%

TOTAL CONTRACT 529971 10,200.00 10,200.00 0.00

AFS 22 4 AFS MISC. 31.00 03/16/98 31.00 0.00 100%
AFS 22 6 AFS BLD RISK 6.00 02/19/99 6.00 0.00 100%

TOTAL SUB-PROJECT 22 ST CAP OBSERVATION DECK FILM 10,237.00 10,237.00 0.00

537809 23 01 1993 OTIS ELEVATOR CO CN 09/28/98 55,810.00 01/05/00 55,810.00 0.00 11/13/98 100%
537809 23 90 RETAINAGE WITHHELD CN 01/05/00 5,581.00-
537809 23 91 RETAINAGE PAID CN 01/05/00 5,581.00 0.00

TOTAL CONTRACT 537809 55,810.00 55,810.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 377
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 23 4 AFS MISC. 65.00 09/22/98 65.00 0.00 100%
AFS 23 5 AFS TESTING 0.00 0.00 0.00
AFS 23 6 AFS BLD RISK 22.00 04/20/99 22.00 0.00 100%
AFS 23 7 AFS ADM COST 65.00 06/14/00 65.00 0.00 100%
AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 ADA/UPGRADE ST CAP ELEVATORS 55,962.00 55,962.00 0.00

529445 24 01 1993 F A DUBIS CONSTRUCTION CN 03/09/98 9,250.00 09/01/98 9,250.00 0.00 05/10/98 100%
529445 24 90 RETAINAGE WITHHELD CN 09/01/98 925.00-
529445 24 91 RETAINAGE PAID CN 09/01/98 925.00 0.00

TOTAL CONTRACT 529445 9,250.00 9,250.00 0.00

AFS 24 4 AFS MISC. 23.65 03/16/98 23.65 0.00 100%
AFS 24 6 AFS BLD RISK 6.00 10/22/98 6.00 0.00 100%

TOTAL SUB-PROJECT 24 ADA/NICHOLLS/APT 9 MARRIED STU 9,279.65 9,279.65 0.00

529426 25 01 1993 FRANK CULOTTA CONTRACTOR INC CN 02/23/98 31,347.92 12/16/98 31,347.92 0.00 03/22/98 100%
529426 25 90 RETAINAGE WITHHELD CN 12/16/98 3,134.79-
529426 25 91 RETAINAGE PAID CN 12/16/98 3,134.79 0.00

TOTAL CONTRACT 529426 31,347.92 31,347.92 0.00

AFS 25 4 AFS MISC. 57.00 03/05/98 57.00 0.00 100%
AFS 25 5 AFS TESTING 0.00 0.00 0.00
AFS 25 6 AFS BLD RISK 42.00 04/19/99 42.00 0.00 100%
AFS 25 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 ADA/UPGRADE STATE CAPITOL 31,446.92 31,446.92 0.00

531707 26 01 1993 ALLIANCE INC 05/18/98 5,630.70 02/23/99 5,630.70 0.00 02/13/99 100%

TOTAL CONTRACT 531707 5,630.70 5,630.70 0.00

549394 26 04 1993 HAROLD T HOLLAND PR 06/15/99 2,134.00 07/07/00 2,134.00 0.00 06/15/00 100%

TOTAL CONTRACT 549394 1MULT 2,134.00 2,134.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 378
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550076 26 01 1993 ALLIANCE INC PR 06/15/99 14,884.30 06/25/02 14,884.30 0.00 06/14/00 100%
550076 26 03 1993 ALLIANCE INC R1 06/15/99 3,226.00 06/25/02 3,226.00 0.00 06/14/00 100%

TOTAL CONTRACT 550076 18,110.30 18,110.30 0.00

555013 26 01 1997 LEON ANGEL CONSTRUCTORS INC CN 02/14/00 193,442.77 02/07/01 193,442.77 0.00 09/01/00 100%
555013 26 02 1997 LEON ANGEL CONSTRUCTORS INC PL 02/14/00 21,560.00 02/07/01 21,560.00 0.00 09/01/00 100%
555013 26 90 RETAINAGE WITHHELD CN 02/07/01 21,500.28-
555013 26 91 RETAINAGE PAID CN 02/07/01 21,500.28 0.00

TOTAL CONTRACT 555013 215,002.77 215,002.77 0.00

562319 26 02 1997 HAROLD T HOLLAND PR 06/16/00 0.00 06/12/01 0.00 0.00 06/15/01

TOTAL CONTRACT 562319 1MULT 0.00 0.00 0.00

AFS 26 4 AFS MISC. 470.06 02/14/00 470.06 0.00 100%
AFS 26 5 AFS TESTING 0.00 0.00 0.00
AFS 26 6 AFS BLD RISK 308.00 02/20/01 308.00 0.00 100%
AFS 26 7 AFS ADM COST 8,558.00 06/07/02 8,558.00 0.00 100%
AFS 26 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 2ND CIRCUIT CRT/SHREVE ADA MOD 250,213.83 250,213.83 0.00

AFS 27 2 EQUIP APPROV 16,588.00 11/09/98 16,588.00 0.00 100%

TOTAL SUB-PROJECT 27 MOVABLE EQUIPMENT STATEWIDE 16,588.00 16,588.00 0.00

532568 28 01 1993 HEBEISEN ASSOCIATES INC FE 04/06/98 7,176.00 12/12/03 7,176.00 0.00 04/04/49 100%
532568 28 07 1993 HEBEISEN ASSOCIATES INC R2 04/06/98 1,980.00 12/12/03 1,980.00 0.00 04/04/49 100%
532568 28 08 1993 HEBEISEN ASSOCIATES INC R3 04/06/98 1,052.15 12/12/03 1,052.15 0.00 04/04/49 100%
532568 28 04 1997 HEBEISEN ASSOCIATES INC FE 04/06/98 8,375.21 12/12/03 8,375.21 0.00 04/04/49 100%

TOTAL CONTRACT 532568 18,583.36 18,583.36 0.00

576142 28 01 1997 METRO CONSTRUCTION SERVICES CN 10/01/01 149,816.00 05/30/03 149,816.00 0.00 03/27/02 100%
576142 28 02 1997 METRO CONSTRUCTION SERVICES LD 10/01/01 875.00 05/30/03 0.00 875.00 03/27/02



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 379
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576142 28 90 RETAINAGE WITHHELD CN 05/30/03 15,069.00-
576142 28 91 RETAINAGE PAID CN 05/30/03 15,069.00 0.00

TOTAL CONTRACT 576142 150,691.00 149,816.00 875.00

AFS 28 4 AFS MISC. 1,100.00 09/17/01 435.47 664.53 39%
AFS 28 5 AFS TESTING 0.00 0.00 0.00
AFS 28 6 AFS BLD RISK 555.00 05/29/03 555.00 0.00 100%
AFS 28 7 AFS ADM COST 3,230.00 06/07/02 2,612.00 618.00 80%
AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 ADA REN TO NOSOB FACILITIES 174,159.36 172,001.83 2,157.53

532568 29 02 1993 HEBEISEN ASSOCIATES INC FE 04/06/98 29,727.70 12/12/03 29,727.70 0.00 04/04/49 100%
532568 29 03 1993 HEBEISEN ASSOCIATES INC R1 04/06/98 1,557.00 12/12/03 1,557.00 0.00 04/04/49 100%

* TOTAL CONTRACT 532568 31,284.70 31,284.70 0.00

576270 29 01 1997 LOTT BUILDERS INC CN 10/08/01 313,079.00 04/08/03 313,079.00 0.00 05/29/02 100%
576270 29 02 1997 LOTT BUILDERS INC PL 10/08/01 15,130.00 04/08/03 15,130.00 0.00 05/29/02 100%
576270 29 90 RETAINAGE WITHHELD CN 04/08/03 32,820.90-
576270 29 91 RETAINAGE PAID CN 04/08/03 32,820.90 0.00

TOTAL CONTRACT 576270 328,209.00 328,209.00 0.00

AFS 29 4 AFS MISC. 1,100.00 10/09/01 231.04 868.96 21%
AFS 29 5 AFS TESTING 1,607.00 12/05/02 1,348.13 258.87 83%
AFS 29 6 AFS BLD RISK 1,735.00 08/22/02 536.00 1,199.00 30%
AFS 29 7 AFS ADM COST 20,000.00 06/07/02 5,550.50 14,449.50 27%
AFS 29 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 ADA REN TO BRSOB FACILITIES 383,935.70 367,159.37 16,776.33

535783 30 01 1993 CRAIG CAMPBELL CONSTRUCTION CN 08/03/98 8,759.00 12/14/98 8,759.00 0.00 09/24/98 100%
535783 30 90 RETAINAGE WITHHELD CN 12/14/98 875.90-
535783 30 91 RETAINAGE PAID CN 0.00 875.90

TOTAL CONTRACT 535783 8,759.00 7,883.10 875.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 380
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 30 4 AFS MISC. 59.00 07/27/98 59.00 0.00 100%
AFS 30 6 AFS BLD RISK 3.00 08/11/99 3.00 0.00 100%
AFS 30 7 AFS ADM COST 0.00 0.00 0.00
AFS 30 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 RPL RAMP AT EDUCATION BUILDING 8,821.00 7,945.10 875.90

535474 31 01 1993 HOUSTON J LIRETTE JR FE 07/09/98 21,079.20 01/19/01 21,079.20 0.00 04/04/49 100%
535474 31 02 1993 HOUSTON J LIRETTE JR R1 07/09/98 3,700.00 01/19/01 3,700.00 0.00 04/04/49 100%

TOTAL CONTRACT 535474 24,779.20 24,779.20 0.00

562582 31 01 1997 M & H BUILDERS INC CN 08/21/00 289,167.00 08/14/01 289,167.00 0.00 03/17/01 100%
562582 31 02 1997 M & H BUILDERS INC PL 08/21/00 22,490.00 08/14/01 22,490.00 0.00 03/17/01 100%
562582 31 90 RETAINAGE WITHHELD CN 08/14/01 31,165.70-
562582 31 91 RETAINAGE PAID CN 08/14/01 31,165.70 0.00

TOTAL CONTRACT 562582 311,657.00 311,657.00 0.00

568532 31 01 1993 HOUSTON J LIRETTE JR FE 07/09/98 6,810.80 01/25/02 6,810.80 0.00 04/04/49 100%
568532 31 02 1993 HOUSTON J LIRETTE JR R2 07/09/98 481.00 01/25/02 481.00 0.00 04/04/49 100%

TOTAL CONTRACT 568532 7,291.80 7,291.80 0.00

AFS 31 4 AFS MISC. 799.15 08/11/00 799.15 0.00 100%
AFS 31 5 AFS TESTING 738.00 03/15/01 738.00 0.00 100%
AFS 31 6 AFS BLD RISK 826.00 09/12/01 826.00 0.00 100%
AFS 31 7 AFS ADM COST 4,000.00 06/25/01 4,000.00 0.00 100%
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 NICHOLS/ELEVATORS/POLK/PELTIER 350,091.15 350,091.15 0.00

540603 33 01 1993 BARRON HEINBERG & BROCATO F1 12/01/98 15,155.00 08/28/02 15,155.00 0.00 04/04/49 100%

TOTAL CONTRACT 540603 15,155.00 15,155.00 0.00

551890 33 01 1997 JAMES A DECKER BUILDERS INC CN 10/11/99 168,242.00 06/21/00 168,242.00 0.00 02/08/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 381
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551890 33 90 RETAINAGE WITHHELD CN 06/21/00 16,824.20-
551890 33 91 RETAINAGE PAID CN 06/21/00 16,824.20 0.00

TOTAL CONTRACT 551890 168,242.00 168,242.00 0.00

AFS 33 4 AFS MISC. 329.92 10/14/99 329.92 0.00 100%
AFS 33 5 AFS TESTING 0.00 0.00 0.00
AFS 33 6 AFS BLD RISK 160.00 05/25/00 160.00 0.00 100%
AFS 33 7 AFS ADM COST 1,650.00 06/14/00 1,650.00 0.00 100%
AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 LTC/ALEXANDRIA REMOVE BARRIERS 185,536.92 185,536.92 0.00

540461 34 01 1993 L'ACQUIS CONSULTING ENTERPRISE F1 11/20/98 14,866.00 06/22/99 8,176.30 6,689.70 04/04/49 55%
540461 34 02 1993 L'ACQUIS CONSULTING ENTERPRISE R1 11/20/98 1,100.00 06/22/99 1,100.00 0.00 04/04/49 100%
540461 34 03 1993 L'ACQUIS CONSULTING ENTERPRISE R2 11/20/98 3,465.00 06/22/99 3,465.00 0.00 04/04/49 100%

TOTAL CONTRACT 540461 19,431.00 12,741.30 6,689.70

AFS 34 1 AFS ACT 367.00 04/22/99 367.00 0.00 100%
AFS 34 4 AFS MISC. 1,100.00 02/11/00 648.89 451.11 58%
AFS 34 5 AFS TESTING 750.00 0.00 750.00
AFS 34 7 AFS ADM COST 4,500.00 04/09/03 2,150.00 2,350.00 47%

TOTAL SUB-PROJECT 34 SUNO INSTALL ELEVATOR P E BLDG 26,148.00 15,907.19 10,240.81

542174 35 01 1993 BYRON J STEWART & ASSOCIATES F1 11/18/98 13,041.00 03/05/04 13,041.00 0.00 04/04/49 100%
542174 35 02 1997 BYRON J STEWART & ASSOCIATES F1 11/18/98 10,729.80 03/05/04 10,729.80 0.00 04/04/49 100%
542174 35 03 1997 BYRON J STEWART & ASSOCIATES R1 11/18/98 164.19 03/05/04 164.19 0.00 04/04/49 100%

TOTAL CONTRACT 542174 23,934.99 23,934.99 0.00

595905 35 01 1997 GOOTEE CONSTRUCTION INC CN 04/21/03 255,299.00 03/18/04 255,299.00 0.00 11/21/03 100%
595905 35 02 1997 GOOTEE CONSTRUCTION INC PT 04/21/03 2,985.00 03/18/04 2,985.00 0.00 11/21/03 100%
595905 35 90 RETAINAGE WITHHELD CN 03/18/04 25,828.40-
595905 35 91 RETAINAGE PAID CN 03/18/04 25,828.40 0.00

TOTAL CONTRACT 595905 258,284.00 258,284.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 382
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 35 4 AFS MISC. 1,100.00 05/22/03 456.50 643.50 41%
AFS 35 5 AFS TESTING 4,222.00 10/02/03 4,222.00 0.00 100%
AFS 35 6 AFS BLD RISK 1,318.00 01/28/04 644.00 674.00 48%
AFS 35 7 AFS ADM COST 12,200.00 04/09/03 2,350.00 9,850.00 19%
AFS 35 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 SUNO INSTALL ELEVATOR ADMIN BL 301,058.99 289,891.49 11,167.50

540460 36 01 1993 HUGH G PARKER ARCHITECT INC F1 11/19/98 12,489.00 11/29/00 12,489.00 0.00 04/04/49 100%
540460 36 02 1993 HUGH G PARKER ARCHITECT INC R1 11/19/98 935.00 11/29/00 935.00 0.00 04/04/49 100%

TOTAL CONTRACT 540460 13,424.00 13,424.00 0.00

555194 36 01 1997 J O JIM BAILEY GENERAL CN 02/21/00 126,337.11 01/12/01 126,337.11 0.00 09/29/00 100%
555194 36 90 RETAINAGE WITHHELD CN 01/12/01 12,633.71-
555194 36 91 RETAINAGE PAID CN 01/12/01 12,633.71 0.00

TOTAL CONTRACT 555194 126,337.11 126,337.11 0.00

AFS 36 4 AFS MISC. 465.76 02/14/00 465.76 0.00 100%
AFS 36 5 AFS TESTING 426.50 05/16/00 426.50 0.00 100%
AFS 36 6 AFS BLD RISK 182.00 04/17/01 182.00 0.00 100%
AFS 36 7 AFS ADM COST 4,323.50 06/07/02 4,323.50 0.00 100%
AFS 36 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 36 NLU INSTALL ELEVATOR STUDENT U 145,158.87 145,158.87 0.00

560439 37 01 1993 KONE INC OC 02/08/99 10,960.00 07/14/00 10,960.00 0.00 03/25/99 100%

TOTAL CONTRACT 560439 10,960.00 10,960.00 0.00

AFS 37 4 AFS MISC. 0.00 0.00 0.00
AFS 37 5 AFS TESTING 0.00 0.00 0.00
AFS 37 6 AFS BLD RISK 0.00 0.00 0.00
AFS 37 7 AFS ADM COST 97.50 07/21/00 97.50 0.00 100%
AFS 37 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 37 SENATE ELEVATOR UPGRADE ST CAP 11,057.50 11,057.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 383
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

549075 38 01 1993 HUGH G PARKER ARCHITECT INC PR 06/15/99 1,000.00 11/10/99 1,000.00 0.00 09/13/99 100%

TOTAL CONTRACT 549075 1,000.00 1,000.00 0.00

555622 38 01 1993 TWIN CITY GLASS INC OC 10/12/99 10,100.00 02/23/00 10,100.00 0.00 12/10/99 100%

TOTAL CONTRACT 555622 10,100.00 10,100.00 0.00

AFS 38 4 AFS MISC. 0.00 0.00 0.00
AFS 38 6 AFS BLD RISK 0.00 0.00 0.00
AFS 38 7 AFS ADM COST 390.00 06/14/00 390.00 0.00 100%
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 NLU LIBRARY AUTO DOOR OPENERS 11,490.00 11,490.00 0.00

584697 39 01 1993 OTIS ELEVATOR CO OC 05/06/99 16,780.00 06/18/02 16,780.00 0.00 06/16/99 100%

TOTAL CONTRACT 584697 16,780.00 16,780.00 0.00

AFS 39 4 AFS MISC. 0.00 0.00 0.00
AFS 39 6 AFS BLD RISK 0.00 0.00 0.00
AFS 39 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 39 ADA UPGRADE TO GOV. ELEVATOR 16,780.00 16,780.00 0.00

579074 40 01 1993 INSULATION TECHNOLOGIES INC OC 11/26/01 1,739.00 10/29/02 1,739.00 0.00 12/12/01 100%

TOTAL CONTRACT 579074 1,739.00 1,739.00 0.00

AFS 40 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 40 NOSOB ASB ABATE/1-8 FLR RESTRM 1,739.00 1,739.00 0.00

*G84593021 7A 01 THRASHER WATERPROOFI 05/09/95 30,000.00 01/18/96 30,000.00 0.00 02/21/96 100%

TOTAL CONTRACT G84593021 30,000.00 30,000.00 0.00

TOTAL SUB-PROJECT 7A WATERPROOF BR STATE OFFICE BLD 30,000.00 30,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 384
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-92B-09 AFS PROJECT NO CG845
PROJECT DESCRIPTION DOA/ AMERICANS WITH DISABILTIES ACT IMPLEMENTATION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 652,772.18 0.00 652,772.18
AFS CE C CONVERT FACS 24,362.06 03/26/99 24,362.06 0.00 100%

TOTAL PROJECT CG845 4,068,672.00 3,338,568.53 730,103.47

TOTAL FACS CONTRACTS 179,231.76 179,231.76 0.00

TOTAL CFMS CONTRACTS 3,082,219.89 3,040,806.49 41,413.40

TOTAL CONTRACTS 3,261,451.65 3,220,038.25 41,413.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 385
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 001 94A FACS AP B050 1,000,000 0
1994 645 1993 052 94A FACS AP B613 737,400 0

TOTAL ACT 645 1,737,400 0

1994 1096 1995 190 97A FACS AP C893 3,000,000 0

TOTAL ACT 1096 3,000,000 0

1994 45 1995 162 95A FACS AP C481 1,918,400 0

TOTAL ACT 45 1,918,400 0

1997 479 1997 255 * STATE GENERAL REVENUE 3,187,444 0

TOTAL ACT 479 3,187,444 0

1999 MEMO 1999 164 94A G.O. BONDS 18,355 0
1999 MEMO 1999 165 93B G.O. BONDS 218,586 0

TOTAL ACT MEMO 236,941 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,080,185 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,080,185 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 386
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294142 ** 01 M.V.-TESTING PART 39 130.00 01/20/95 130.00 0.00 100%

TOTAL CONTRACT G92294142 130.00 130.00 0.00

*G92294194 ** 01 MULTI VENDOR PART 53 20.64 05/24/95 20.64 0.00 100%

TOTAL CONTRACT G92294194 20.64 20.64 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 150.64 150.64 0.00

510071 CV 1994 ASSOCIATED DESIGN GROUP INC 1,939.00 1,939.00 0.00
510071 AA 03 1994 ASSOCIATED DESIGN GROUP INC FE 02/17/94 1,529.00 10/14/96 1,529.00 0.00 06/01/95 100%
510071 AA 04 1994 ASSOCIATED DESIGN GROUP INC RE 02/17/94 967.50 10/14/96 967.50 0.00 06/01/95 100%

TOTAL CONTRACT 510071 4,435.50 4,435.50 0.00

510089 AA 01 1994 INSULATION TECHNOLOGIES INC 06/26/95 14,928.07 02/19/97 14,928.07 0.00 08/26/95 100%
510089 AA 90 RETAINAGE WITHHELD 02/19/97 1,492.80-
510089 AA 91 RETAINAGE PAID 02/19/97 1,492.80 0.00

TOTAL CONTRACT 510089 14,928.07 14,928.07 0.00

TOTAL SUB-PROJECT AA (18A) WO MOSS WEST CLINIC ABAT 19,363.57 19,363.57 0.00

*G92294062 AB 03 PYBURN AND ODOM, INC 12/14/95 3,919.00 01/24/96 3,919.00 0.00 100%
*G92294062 AB 11 PYBURN AND ODOM, INC 01/23/95 100.80 06/16/95 100.80 0.00 100%

TOTAL CONTRACT G92294062 4,019.80 4,019.80 0.00

*G92294132 AB 01 PRO-TECH ENVIRONMENT 12/22/94 42,477.00 08/10/95 42,477.00 0.00 02/27/95 100%

TOTAL CONTRACT G92294132 42,477.00 42,477.00 0.00

TOTAL SUB-PROJECT AB (20A) HAMMOND DEV CTR PROJ A 46,496.80 46,496.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 387
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294062 AC 05 PYBURN AND ODOM, INC 12/14/94 2,856.00 01/24/96 2,856.00 0.00 100%
*G92294062 AC 12 PYBURN AND ODOM, INC 01/23/95 99.20 06/16/95 99.20 0.00 100%

* TOTAL CONTRACT G92294062 2,955.20 2,955.20 0.00

*G92294154 AC 01 INSULATION TECHNOLOG 01/18/95 29,900.00 12/15/95 29,900.00 0.00 05/15/95 100%

TOTAL CONTRACT G92294154 29,900.00 29,900.00 0.00

*G92294185 AC 01 MULTI-VENDOR BLD RIS 36.00 08/21/95 36.00 0.00 100%

TOTAL CONTRACT G92294185 36.00 36.00 0.00

TOTAL SUB-PROJECT AC (20B) HAMMOND DEV CTR PROJ D 32,891.20 32,891.20 0.00

*G92294062 AD 07 PYBURN AND ODOM, INC 12/14/94 2,713.00 01/24/96 2,713.00 0.00 100%
*G92294062 AD 13 PYBURN AND ODOM, INC 01/23/95 104.80 06/16/95 104.80 0.00 100%

* TOTAL CONTRACT G92294062 2,817.80 2,817.80 0.00

*G92294152 AD 01 INSULATION TECHNOLOG 01/18/95 28,244.00 12/15/95 28,244.00 0.00 05/15/95 100%

TOTAL CONTRACT G92294152 28,244.00 28,244.00 0.00

*G92294186 AD 01 MULTI-VENDOR BLD RIS 36.00 08/21/95 36.00 0.00 100%

TOTAL CONTRACT G92294186 36.00 36.00 0.00

TOTAL SUB-PROJECT AD (20C) HAMMOND DEV CTR PROJ B 31,097.80 31,097.80 0.00

510095 AE 01 1994 REPUBLIC CONTRACTORS INC 06/19/95 1,195.00 07/29/96 1,195.00 0.00 07/19/95 100%

TOTAL CONTRACT 510095 1,195.00 1,195.00 0.00

TOTAL SUB-PROJECT AE (25A) MARY ALLEN SOB MECH ROOM 1,195.00 1,195.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 388
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508744 CV 1994 ENVIRONMENTAL ABATEMENT 21,310.20 21,310.20 0.00
508744 AF 01 1994 ENVIRONMENTAL ABATEMENT 01/08/96 2,367.80 08/06/96 2,367.80 0.00 01/16/96 100%
508744 AF 02 1994 ENVIRONMENTAL ABATEMENT PL 01/08/96 200.00 08/06/96 200.00 0.00 01/16/96 100%
508744 AF 90 RETAINAGE WITHHELD 08/06/96 2,567.80-
508744 AF 91 RETAINAGE PAID 08/06/96 2,567.80 0.00

TOTAL CONTRACT 508744 23,878.00 23,878.00 0.00

TOTAL SUB-PROJECT AF (28A) LSU A VAR BLDGS SCI BLDG 23,878.00 23,878.00 0.00

508746 CV 1994 SEPARATION SYSTEMS 53,239.07 53,239.07 0.00
508746 AG 01 1994 SEPARATION SYSTEMS 03/18/96 5,915.46 04/01/97 5,915.46 0.00 04/18/96 100%
508746 AG 90 RETAINAGE WITHHELD 04/01/97 11,830.92-
508746 AG 91 RETAINAGE PAID 04/01/97 11,830.92 0.00

TOTAL CONTRACT 508746 59,154.53 59,154.53 0.00

AFS AG 6 AFS BLD RISK 17.00 11/25/96 17.00 0.00 100%

TOTAL SUB-PROJECT AG (66A) AUTO HOTEL/PARKNG GARAGE 59,171.53 59,171.53 0.00

512922 AH 01 1994 INSULATION TECHNOLOGIES INC 11/04/96 2,300.00 12/05/96 2,300.00 0.00 12/13/96 100%

TOTAL CONTRACT 512922 2,300.00 2,300.00 0.00

AFS AH 4 AFS MISC. 0.00 0.00 0.00
AFS AH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AH LSU RICE STA-S UNIT ASB ABATE 2,300.00 2,300.00 0.00

512414 AI 01 1994 PRO-TECH ENVIRONMENTAL 10/21/96 2,500.00 02/21/97 2,500.00 0.00 02/03/97 100%

TOTAL CONTRACT 512414 2,500.00 2,500.00 0.00

AFS AI 4 AFS MISC. 0.00 0.00 0.00
AFS AI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AI GSU (ASBESTOS) M. ADAMS COOLIN 2,500.00 2,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 389
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512413 AJ 01 1994 PRO-TECH ENVIRONMENTAL 10/21/96 1,500.00 02/21/97 1,500.00 0.00 02/03/97 100%

TOTAL CONTRACT 512413 1,500.00 1,500.00 0.00

AFS AJ 4 AFS MISC. 0.00 0.00 0.00
AFS AJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AJ N/W LA TECH INST(ASBESTOS)BOIL 1,500.00 1,500.00 0.00

512409 AK 01 1994 PRO-TECH ENVIRONMENTAL 10/21/96 59,450.00 04/02/97 59,450.00 0.00 11/20/96 100%
512409 AK 90 RETAINAGE WITHHELD 04/02/97 5,945.00-
512409 AK 91 RETAINAGE PAID 04/02/97 5,945.00 0.00

TOTAL CONTRACT 512409 59,450.00 59,450.00 0.00

AFS AK 4 AFS MISC. 33.00 10/09/96 33.00 0.00 100%
AFS AK 6 AFS BLD RISK 19.00 03/26/97 19.00 0.00 100%
AFS AK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AK ELSH BOILER #2 ASBESTOS ABATE 59,502.00 59,502.00 0.00

513592 AL 01 1994 PRO-TECH ENVIRONMENTAL 01/06/97 59,950.00 04/18/97 59,950.00 0.00 01/10/97 100%
513592 AL 90 RETAINAGE WITHHELD 04/18/97 5,995.00-
513592 AL 91 RETAINAGE PAID 04/18/97 5,995.00 0.00

TOTAL CONTRACT 513592 59,950.00 59,950.00 0.00

AFS AL 4 AFS MISC. 33.00 12/16/96 33.00 0.00 100%
AFS AL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AL ELSH BOILER #3 ASBESTOS ABATE 59,983.00 59,983.00 0.00

512405 AM 01 1994 PRO-TECH ENVIRONMENTAL 10/21/96 9,900.00 04/02/97 9,900.00 0.00 11/20/96 100%
512405 AM 90 RETAINAGE WITHHELD 04/02/97 990.00-
512405 AM 91 RETAINAGE PAID 04/02/97 990.00 0.00

TOTAL CONTRACT 512405 9,900.00 9,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 390
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AM 4 AFS MISC. 33.00 10/09/96 33.00 0.00 100%
AFS AM 6 AFS BLD RISK 6.00 03/26/97 6.00 0.00 100%
AFS AM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AM ELSH/FEL FOR FAC VAR BLDGS ASB 9,939.00 9,939.00 0.00

AFS AN 2 EQUIP APPROV 44,926.00 06/19/97 44,926.00 0.00 100%

TOTAL SUB-PROJECT AN USL/LEE HALL RETROFILL/RPL PCB 44,926.00 44,926.00 0.00

514341 AP 01 1994 INSULATION TECHNOLOGIES INC 02/17/97 4,750.00 03/04/97 4,750.00 0.00 04/20/97 100%

TOTAL CONTRACT 514341 4,750.00 4,750.00 0.00

AFS AP 4 AFS MISC. 0.00 0.00 0.00
AFS AP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AP MCNEESE/HOLBROOK UNION KITCHEN 4,750.00 4,750.00 0.00

513500 AQ 01 1994 INSULATION TECHNOLOGIES INC 01/06/97 11,000.00 07/02/97 11,000.00 0.00 01/17/97 100%
513500 AQ 90 RETAINAGE WITHHELD 07/02/97 1,100.00-
513500 AQ 91 RETAINAGE PAID 07/02/97 1,100.00 0.00

TOTAL CONTRACT 513500 11,000.00 11,000.00 0.00

AFS AQ 4 AFS MISC. 39.00 12/16/96 39.00 0.00 100%
AFS AQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AQ USL PARKER HALL ASBESTOS ABATE 11,039.00 11,039.00 0.00

514074 AR 01 1994 ENVIRONMENTAL ABATEMENT 02/03/97 6,902.00 05/30/97 6,902.00 0.00 02/27/97 100%
514074 AR 90 RETAINAGE WITHHELD 05/30/97 1,089.70-
514074 AR 91 RETAINAGE PAID 05/30/97 1,089.70 0.00

TOTAL CONTRACT 514074 1MULT 6,902.00 6,902.00 0.00

AFS AR 4 AFS MISC. 25.00 01/21/97 25.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 391
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AR CHICOT S.P. N LANDING ASB ABAT 6,927.00 6,927.00 0.00

513758 AS 01 1994 PRO-TECH ENVIRONMENTAL 12/30/96 62,000.00 04/11/97 62,000.00 0.00 01/09/97 100%
513758 AS 90 RETAINAGE WITHHELD 04/11/97 6,200.00-
513758 AS 91 RETAINAGE PAID 04/11/97 6,200.00 0.00

TOTAL CONTRACT 513758 62,000.00 62,000.00 0.00

AFS AS 4 AFS MISC. 55.00 12/30/96 55.00 0.00 100%
AFS AS 6 AFS BLD RISK 20.00 05/08/97 20.00 0.00 100%
AFS AS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AS NSU HOME EC BLDG ASBESTOS ABAT 62,075.00 62,075.00 0.00

513611 AT 01 1994 INSULATION TECHNOLOGIES INC 12/13/96 56,786.00 04/30/97 56,786.00 0.00 01/17/97 100%
513611 AT 90 RETAINAGE WITHHELD 04/30/97 5,678.60-
513611 AT 91 RETAINAGE PAID 04/30/97 5,678.60 0.00

TOTAL CONTRACT 513611 56,786.00 56,786.00 0.00

AFS AT 4 AFS MISC. 41.00 12/20/96 41.00 0.00 100%
AFS AT 6 AFS BLD RISK 16.00 05/08/97 16.00 0.00 100%
AFS AT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AT LSU/A (ASB) BOLTON LIBR CEILIN 56,843.00 56,843.00 0.00

513873 AU 01 1994 ENVIRONMENTAL ABATEMENT 12/20/96 18,870.00 06/19/97 18,870.00 0.00 01/17/97 100%
513873 AU 90 RETAINAGE WITHHELD 06/19/97 1,887.00-
513873 AU 91 RETAINAGE PAID 06/19/97 1,887.00 0.00

TOTAL CONTRACT 513873 18,870.00 18,870.00 0.00

AFS AU 4 AFS MISC. 0.00 0.00 0.00
AFS AU 6 AFS BLD RISK 10.00 05/08/97 10.00 0.00 100%
AFS AU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AU GSU (ASB) DUNBAR HALL FLOOR TI 18,880.00 18,880.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 392
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514073 AV 01 1994 INSULATION TECHNOLOGIES INC 02/03/97 5,840.00 08/13/97 5,840.00 0.00 04/02/97 100%
514073 AV 02 1994 INSULATION TECHNOLOGIES INC PL 02/03/97 1,000.00 08/13/97 1,000.00 0.00 04/02/97 100%
514073 AV 90 RETAINAGE WITHHELD 08/13/97 684.00-
514073 AV 91 RETAINAGE PAID 08/13/97 684.00 0.00

TOTAL CONTRACT 514073 6,840.00 6,840.00 0.00

AFS AV 4 AFS MISC. 93.50 01/27/97 93.50 0.00 100%
AFS AV 6 AFS BLD RISK 4.00 07/16/97 4.00 0.00 100%
AFS AV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AV (ASB) MONROE MNTL HLTH MECH RM 6,937.50 6,937.50 0.00

514201 AW 01 1994 INSULATION TECHNOLOGIES INC 02/10/97 2,572.46 03/04/97 2,572.46 0.00 03/09/97 100%

TOTAL CONTRACT 514201 2,572.46 2,572.46 0.00

AFS AW 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT AW EM ABATE MCNEESE COWBOY STADIU 2,572.46 2,572.46 0.00

514386 AX 01 1994 ENVIRONMENTAL ABATEMENT 02/24/97 11,525.00 07/30/97 11,525.00 0.00 03/04/97 100%
514386 AX 90 RETAINAGE WITHHELD 07/30/97 1,152.50-
514386 AX 91 RETAINAGE PAID 07/30/97 1,152.50 0.00

TOTAL CONTRACT 514386 11,525.00 11,525.00 0.00

AFS AX 4 AFS MISC. 42.00 02/17/97 42.00 0.00 100%
AFS AX 6 AFS BLD RISK 6.00 07/16/97 6.00 0.00 100%
AFS AX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AX SLU BLDG A ASBESTOS ABATEMENT 11,573.00 11,573.00 0.00

514388 AY 01 1994 PRO-TECH ENVIRONMENTAL 02/24/97 41,000.00 08/04/97 41,000.00 0.00 04/26/97 100%
514388 AY 90 RETAINAGE WITHHELD 08/04/97 4,100.00-
514388 AY 91 RETAINAGE PAID 08/04/97 4,100.00 0.00

TOTAL CONTRACT 514388 41,000.00 41,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 393
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AY 4 AFS MISC. 42.00 02/17/97 42.00 0.00 100%
AFS AY 6 AFS BLD RISK 22.00 07/16/97 22.00 0.00 100%
AFS AY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AY SLU D VICKERS HALL ASBESTOS AB 41,064.00 41,064.00 0.00

514465 AZ 01 1994 INSULATION TECHNOLOGIES INC 03/10/97 8,320.00 08/07/97 8,320.00 0.00 04/02/97 100%
514465 AZ 90 RETAINAGE WITHHELD 08/07/97 832.00-
514465 AZ 91 RETAINAGE PAID 08/07/97 832.00 0.00

TOTAL CONTRACT 514465 8,320.00 8,320.00 0.00

AFS AZ 4 AFS MISC. 47.00 02/26/97 47.00 0.00 100%
AFS AZ 6 AFS BLD RISK 5.00 07/16/97 5.00 0.00 100%
AFS AZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AZ LTI-MONROE CAMPUS DUPLX #2 ASB 8,372.00 8,372.00 0.00

514387 BA 01 1994 ENVIRONMENTAL ABATEMENT 02/24/97 18,850.00 07/31/97 18,850.00 0.00 03/24/97 100%
514387 BA 02 1994 ENVIRONMENTAL ABATEMENT PL 02/24/97 400.00 07/31/97 400.00 0.00 03/24/97 100%
514387 BA 90 RETAINAGE WITHHELD 07/31/97 1,925.00-
514387 BA 91 RETAINAGE PAID 07/31/97 1,925.00 0.00

TOTAL CONTRACT 514387 19,250.00 19,250.00 0.00

AFS BA 4 AFS MISC. 30.00 03/10/97 30.00 0.00 100%
AFS BA 6 AFS BLD RISK 5.00 07/16/97 5.00 0.00 100%
AFS BA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BA LA ST EXHIBIT MUSEUM/SHR ASBES 19,285.00 19,285.00 0.00

514559 BB 01 1994 INSULATION TECHNOLOGIES INC 03/17/97 25,200.00 06/20/97 25,200.00 0.00 03/18/97 100%
514559 BB 02 1994 INSULATION TECHNOLOGIES INC PL 03/17/97 200.00 06/20/97 200.00 0.00 03/18/97 100%
514559 BB 90 RETAINAGE WITHHELD 06/20/97 2,540.00-
514559 BB 91 RETAINAGE PAID 06/20/97 2,540.00 0.00

TOTAL CONTRACT 514559 25,400.00 25,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 394
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BB 4 AFS MISC. 60.00 03/04/97 60.00 0.00 100%
AFS BB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BB NSU HOME EC BLDG ASBESTOS ABAT 25,460.00 25,460.00 0.00

515387 BC 01 1994 ENVIRONMENTAL ABATEMENT 04/07/97 19,390.00 10/27/97 19,390.00 0.00 05/23/97 100%
515387 BC 90 RETAINAGE WITHHELD 10/27/97 1,459.00-
515387 BC 91 RETAINAGE PAID 10/27/97 1,459.00 0.00

TOTAL CONTRACT 515387 19,390.00 19,390.00 0.00

AFS BC 4 AFS MISC. 43.00 04/22/97 43.00 0.00 100%
AFS BC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BC SELSH (ASBABATE) WARDS SECTIO 19,433.00 19,433.00 0.00

517574 BD 01 1994 INSULATION TECHNOLOGIES INC 02/14/97 3,300.00 05/23/97 3,300.00 0.00 03/14/97 100%

TOTAL CONTRACT 517574 3,300.00 3,300.00 0.00

AFS BD 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT BD NSU ASBESTOS STUDENT UNION 3,300.00 3,300.00 0.00

515418 BE 01 1994 AIMS GROUP INC 04/01/97 7,150.00 02/14/01 7,150.00 0.00 05/15/97 100%

TOTAL CONTRACT 515418 7,150.00 7,150.00 0.00

TOTAL SUB-PROJECT BE LSUMC/NO ASBESTOS SURVEY/TESTI 7,150.00 7,150.00 0.00

515662 BF 01 1994 SEPARATION SYSTEMS CONSULTANTS 04/21/97 19,838.74 09/22/97 19,838.74 0.00 04/30/97 100%
515662 BF 90 RETAINAGE WITHHELD 09/22/97 1,983.87-
515662 BF 91 RETAINAGE PAID 09/22/97 1,983.87 0.00

TOTAL CONTRACT 515662 19,838.74 19,838.74 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 395
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BF 4 AFS MISC. 49.00 04/16/97 49.00 0.00 100%
AFS BF 5 AFS TESTING 204.50 04/08/97 204.50 0.00 100%
AFS BF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BF AUTO HOTEL PARK GAR/STORAGE TA 20,092.24 20,092.24 0.00

515495 BG 01 1994 PRO-TECH ENVIRONMENTAL 04/16/97 44,927.00 09/23/97 44,927.00 0.00 06/16/97 100%
515495 BG 90 RETAINAGE WITHHELD 09/23/97 4,492.70-
515495 BG 91 RETAINAGE PAID 09/23/97 4,492.70 0.00

TOTAL CONTRACT 515495 44,927.00 44,927.00 0.00

AFS BG 4 AFS MISC. 250.64 05/19/99 250.64 0.00 100%
AFS BG 6 AFS BLD RISK 54.00 01/07/98 54.00 0.00 100%
AFS BG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BG ASB)MAIN ST/CAPITOL & ADMIN CO 45,231.64 45,231.64 0.00

515497 BH 01 1994 PRO-TECH ENVIRONMENTAL 04/16/97 11,850.00 09/23/97 11,850.00 0.00 05/17/97 100%
515497 BH 90 RETAINAGE WITHHELD 09/23/97 1,185.00-
515497 BH 91 RETAINAGE PAID 09/23/97 1,185.00 0.00

TOTAL CONTRACT 515497 11,850.00 11,850.00 0.00

AFS BH 4 AFS MISC. 38.00 04/11/97 38.00 0.00 100%
AFS BH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BH ASB)VARIOUS RESIDENTIAL LOCATI 11,888.00 11,888.00 0.00

516129 BI 01 1994 ENVIRONMENTAL ABATEMENT 05/12/97 37,008.00 01/20/98 37,008.00 0.00 06/12/97 100%
516129 BI 02 1994 ENVIRONMENTAL ABATEMENT 05/12/97 27,842.00 01/20/98 27,842.00 0.00 06/12/97 100%
516129 BI 90 RETAINAGE WITHHELD 01/20/98 6,485.00-
516129 BI 91 RETAINAGE PAID 01/20/98 6,485.00 0.00

TOTAL CONTRACT 516129 64,850.00 64,850.00 0.00

AFS BI 4 AFS MISC. 38.00 04/30/97 38.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 396
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BI 6 AFS BLD RISK 28.00 01/07/98 28.00 0.00 100%
AFS BI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BI ASB ABATE OLD G N GONZALES WAR 64,916.00 64,916.00 0.00

516432 BJ 01 1994 INSULATION TECHNOLOGIES INC 05/12/97 63,800.00 01/12/98 63,800.00 0.00 07/12/97 100%
516432 BJ 90 RETAINAGE WITHHELD 01/12/98 6,380.00-
516432 BJ 91 RETAINAGE PAID 01/12/98 6,380.00 0.00

TOTAL CONTRACT 516432 63,800.00 63,800.00 0.00

AFS BJ 4 AFS MISC. 49.00 04/30/97 49.00 0.00 100%
AFS BJ 6 AFS BLD RISK 32.00 01/07/98 32.00 0.00 100%
AFS BJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BJ ASB ABATE/13 TELECOMM CHASES 63,881.00 63,881.00 0.00

516957 BK 01 1994 INSULATION TECHNOLOGIES INC 05/26/97 59,300.00 01/12/98 59,300.00 0.00 07/21/97 100%
516957 BK 90 RETAINAGE WITHHELD 01/12/98 5,930.00-
516957 BK 91 RETAINAGE PAID 01/12/98 5,930.00 0.00

TOTAL CONTRACT 516957 59,300.00 59,300.00 0.00

AFS BK 4 AFS MISC. 49.00 05/19/97 49.00 0.00 100%
AFS BK 6 AFS BLD RISK 30.00 01/07/98 30.00 0.00 100%
AFS BK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BK (ASB ABATE)ED BLDG ELEC CHASE 59,379.00 59,379.00 0.00

517571 BL 01 1994 ENVIRONMENTAL ABATEMENT 06/02/97 45,200.00 10/30/97 45,200.00 0.00 07/29/97 100%
517571 BL 02 1994 ENVIRONMENTAL ABATEMENT 06/02/97 900.00 10/30/97 900.00 0.00 07/29/97 100%
517571 BL 90 RETAINAGE WITHHELD 10/30/97 4,610.00-
517571 BL 91 RETAINAGE PAID 10/30/97 4,610.00 0.00

TOTAL CONTRACT 517571 46,100.00 46,100.00 0.00

AFS BL 4 AFS MISC. 84.00 05/22/97 84.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 397
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BL 6 AFS BLD RISK 12.00 01/07/98 12.00 0.00 100%
AFS BL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BL NSU LIBRARY ASBESTOS ABATEMENT 46,196.00 46,196.00 0.00

516947 BM 01 1994 PRO-TECH ENVIRONMENTAL 05/19/97 8,400.00 08/20/97 8,400.00 0.00 05/30/97 100%
516947 BM 90 RETAINAGE WITHHELD 08/20/97 840.00-
516947 BM 91 RETAINAGE PAID 08/20/97 840.00 0.00

TOTAL CONTRACT 516947 8,400.00 8,400.00 0.00

AFS BM 4 AFS MISC. 28.50 05/15/97 28.50 0.00 100%
AFS BM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BM GSU WHEATLY HALL ASBESTOS ABAT 8,428.50 8,428.50 0.00

522264 BN 01 1994 ROBERT T LAYTON SR 08/04/97 36,970.00 11/05/97 36,970.00 0.00 08/21/97 100%
522264 BN 90 RETAINAGE WITHHELD 11/05/97 3,697.00-
522264 BN 91 RETAINAGE PAID 11/05/97 3,697.00 0.00

TOTAL CONTRACT 522264 36,970.00 36,970.00 0.00

AFS BN 4 AFS MISC. 66.00 07/29/97 66.00 0.00 100%
AFS BN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BN NSU/ASBESTOS/STUDENT UNION-CAF 37,036.00 37,036.00 0.00

517827 BP 01 1994 PRO-TECH ENVIRONMENTAL 06/02/97 58,750.00 12/17/97 58,750.00 0.00 08/21/97 100%
517827 BP 90 RETAINAGE WITHHELD 12/17/97 5,875.00-
517827 BP 91 RETAINAGE PAID 12/17/97 5,875.00 0.00

TOTAL CONTRACT 517827 58,750.00 58,750.00 0.00

AFS BP 4 AFS MISC. 49.00 05/28/97 49.00 0.00 100%
AFS BP 6 AFS BLD RISK 38.00 02/16/98 38.00 0.00 100%
AFS BP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BP NSU/ASBESTOS/STUD UNION/BALLRO 58,837.00 58,837.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 398
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517861 BQ 01 1994 ROBERT T LAYTON SR 05/24/97 3,332.00 06/03/97 3,332.00 0.00 07/24/97 100%

TOTAL CONTRACT 517861 3,332.00 3,332.00 0.00

AFS BQ 4 AFS MISC. 0.00 0.00 0.00
AFS BQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BQ LA TECH/ASBESTOS/STEAM MANHOLE 3,332.00 3,332.00 0.00

519921 BR 01 1994 ENVIRONMENTAL ABATEMENT 06/30/97 15,000.00 01/08/98 15,000.00 0.00 07/31/97 100%
519921 BR 90 RETAINAGE WITHHELD 01/08/98 1,500.00-
519921 BR 91 RETAINAGE PAID 01/08/98 1,500.00 0.00

TOTAL CONTRACT 519921 15,000.00 15,000.00 0.00

AFS BR 4 AFS MISC. 39.00 06/26/97 39.00 0.00 100%
AFS BR 6 AFS BLD RISK 4.00 01/07/98 4.00 0.00 100%
AFS BR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BR MCNEESE/KING HALL LOBBY ASB AB 15,043.00 15,043.00 0.00

521631 BS 01 1994 INSULATION TECHNOLOGIES INC 07/14/97 900.00 09/22/97 900.00 0.00 07/31/97 100%

TOTAL CONTRACT 521631 900.00 900.00 0.00

AFS BS 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT BS NOSOB/EMER ASBESTOS ABATEMENT 900.00 900.00 0.00

518363 BT 01 1994 ROBERT T LAYTON SR 06/19/97 3,128.00 07/15/97 3,128.00 0.00 08/18/97 100%
518363 BT 02 1994 ROBERT T LAYTON SR 06/19/97 1,862.00 07/15/97 1,862.00 0.00 08/18/97 100%
518363 BT 03 1994 ROBERT T LAYTON SR 06/19/97 2,350.00 07/15/97 2,350.00 0.00 08/18/97 100%

TOTAL CONTRACT 518363 7,340.00 7,340.00 0.00

AFS BT 4 AFS MISC. 0.00 0.00 0.00
AFS BT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BT NSU/ASB ABATE/VARNADO/PRATHER 7,340.00 7,340.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 399
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523396 BU 01 1994 PRO-TECH ENVIRONMENTAL 08/18/97 6,035.00 01/05/98 6,035.00 0.00 09/18/97 100%
523396 BU 90 RETAINAGE WITHHELD 01/05/98 604.00-
523396 BU 91 RETAINAGE PAID 01/05/98 604.00 0.00

TOTAL CONTRACT 523396 6,035.00 6,035.00 0.00

AFS BU 4 AFS MISC. 0.00 0.00 0.00
AFS BU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BU (ASB)ST CAP/ADMIN COMPLEX VARI 6,035.00 6,035.00 0.00

523694 BV 01 1994 LA SERVICE & CONTRACTING CO 09/08/97 55,538.00 03/25/98 55,538.00 0.00 09/11/97 100%
523694 BV 90 RETAINAGE WITHHELD 03/25/98 5,553.80-
523694 BV 91 RETAINAGE PAID 03/25/98 5,553.80 0.00

TOTAL CONTRACT 523694 55,538.00 55,538.00 0.00

AFS BV 4 AFS MISC. 55.00 09/09/97 55.00 0.00 100%
AFS BV 6 AFS BLD RISK 0.00 0.00 0.00
AFS BV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BV USL/ASBESTOS ABATE VARIOUS BLD 55,593.00 55,593.00 0.00

525935 BW 01 1994 INSULATION TECHNOLOGIES INC CN 11/03/97 8,950.00 03/18/98 8,950.00 0.00 11/07/97 100%
525935 BW 90 RETAINAGE WITHHELD CN 03/18/98 895.00-
525935 BW 91 RETAINAGE PAID CN 03/18/98 895.00 0.00

TOTAL CONTRACT 525935 8,950.00 8,950.00 0.00

AFS BW 4 AFS MISC. 43.00 11/06/97 43.00 0.00 100%

TOTAL SUB-PROJECT BW LSUMC/NO EXPLORATORY CEIL DEMO 8,993.00 8,993.00 0.00

523168 BX 01 1994 PRO-TECH ENVIRONMENTAL CN 08/25/97 23,325.00 04/14/98 23,325.00 0.00 10/10/97 100%
523168 BX 90 RETAINAGE WITHHELD CN 04/14/98 2,075.00-
523168 BX 91 RETAINAGE PAID CN 04/14/98 2,075.00 0.00

TOTAL CONTRACT 523168 23,325.00 23,325.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 400
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BX 4 AFS MISC. 37.00 08/20/97 37.00 0.00 100%
AFS BX 6 AFS BLD RISK 20.00 05/28/98 20.00 0.00 100%
AFS BX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BX ASBESTOS ABATEMENT VARIOUS BLD 23,382.00 23,382.00 0.00

523167 BY 01 1994 PRO-TECH ENVIRONMENTAL 08/01/97 1,250.00 08/21/97 1,250.00 0.00 09/03/97 100%

TOTAL CONTRACT 523167 1,250.00 1,250.00 0.00

AFS BY 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT BY ASB ABATE AUTOHOTEL PARK GARA 1,250.00 1,250.00 0.00

524207 BZ 01 1994 ALTEC ENVIRONMENTAL 09/15/97 4,296.00 10/23/98 4,296.00 0.00 09/30/98 100%
524207 BZ 02 1994 ALTEC ENVIRONMENTAL R1 09/15/97 9,944.00 10/23/98 9,944.00 0.00 09/30/98 100%
524207 BZ 03 1994 ALTEC ENVIRONMENTAL R2 09/15/97 1,166.00 10/23/98 1,166.00 0.00 09/30/98 100%

TOTAL CONTRACT 524207 15,406.00 15,406.00 0.00

534225 BZ 01 1994 SPECIALTY ABATEMENT SVCS INC CN 06/29/98 46,943.00 08/25/99 46,943.00 0.00 08/13/98 100%
534225 BZ 90 RETAINAGE WITHHELD CN 08/25/99 4,694.30-
534225 BZ 91 RETAINAGE PAID CN 08/25/99 4,694.30 0.00

TOTAL CONTRACT 534225 46,943.00 46,943.00 0.00

AFS BZ 4 AFS MISC. 351.66 10/01/98 351.66 0.00 100%
AFS BZ 6 AFS BLD RISK 22.00 02/19/99 22.00 0.00 100%
AFS BZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BZ GSU/DOUGLAS HALL ASB ABATEMENT 62,722.66 62,722.66 0.00

523989 CA 01 1994 ROBERT T LAYTON SR 09/15/97 11,850.00 11/26/97 11,850.00 0.00 09/15/97 100%
523989 CA 90 RETAINAGE WITHHELD 11/26/97 1,185.00-
523989 CA 91 RETAINAGE PAID 11/26/97 1,185.00 0.00

TOTAL CONTRACT 523989 11,850.00 11,850.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 401
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CA 4 AFS MISC. 34.00 09/12/97 34.00 0.00 100%
AFS CA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CA SCH MATH/SC/ARTS/CADDO FLOOR T 11,884.00 11,884.00 0.00

524657 CB 01 1994 ENVIRONMENTAL ABATEMENT 10/13/97 18,210.00 02/12/98 18,210.00 0.00 11/06/97 100%
524657 CB 90 RETAINAGE WITHHELD 02/12/98 1,821.00-
524657 CB 91 RETAINAGE PAID 02/12/98 1,821.00 0.00

TOTAL CONTRACT 524657 18,210.00 18,210.00 0.00

AFS CB 4 AFS MISC. 38.00 10/14/97 38.00 0.00 100%
AFS CB 6 AFS BLD RISK 4.00 05/28/98 4.00 0.00 100%
AFS CB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CB CLSH UNIT 13 & 3 MECH ROOM ASB 18,252.00 18,252.00 0.00

524597 CC 01 1994 ENVIRONMENTAL ABATEMENT 09/22/97 2,500.00 12/09/97 2,500.00 0.00 10/22/97 100%

TOTAL CONTRACT 524597 2,500.00 2,500.00 0.00

AFS CC 4 AFS MISC. 0.00 0.00 0.00
AFS CC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CC NLU ADMIN BLDG COOL TOWER ASBE 2,500.00 2,500.00 0.00

524984 CD 01 1994 INSULATION TECHNOLOGIES INC 10/06/97 1,080.00 10/30/97 1,080.00 0.00 11/05/97 100%

TOTAL CONTRACT 524984 1,080.00 1,080.00 0.00

AFS CD 4 AFS MISC. 0.00 0.00 0.00
AFS CD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CD SO. OAKS ADDICT. RECOVERY LAUN 1,080.00 1,080.00 0.00

524989 CF 01 1994 INSULATION TECHNOLOGIES INC 10/06/97 1,080.00 10/30/97 1,080.00 0.00 11/05/97 100%

TOTAL CONTRACT 524989 1,080.00 1,080.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 402
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO
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CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CF 4 AFS MISC. 0.00 0.00 0.00
AFS CF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CF LA SPECIAL ED CTR WAREHOUSE AS 1,080.00 1,080.00 0.00

524211 CG 01 1994 PRO-TECH ENVIRONMENTAL 09/29/97 39,342.00 02/02/98 39,342.00 0.00 11/17/97 100%
524211 CG 90 RETAINAGE WITHHELD 02/02/98 3,934.00-
524211 CG 91 RETAINAGE PAID 02/02/98 3,934.00 0.00

TOTAL CONTRACT 524211 39,342.00 39,342.00 0.00

AFS CG 4 AFS MISC. 41.00 09/17/97 41.00 0.00 100%
AFS CG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CG SUBR VARIOUS BLDGS ASBESTOS AB 39,383.00 39,383.00 0.00

524210 CH 01 1994 PRO-TECH ENVIRONMENTAL 09/29/97 14,336.00 02/02/98 14,336.00 0.00 10/30/97 100%
524210 CH 90 RETAINAGE WITHHELD 02/02/98 1,434.00-
524210 CH 91 RETAINAGE PAID 02/02/98 1,434.00 0.00

TOTAL CONTRACT 524210 14,336.00 14,336.00 0.00

AFS CH 4 AFS MISC. 41.00 09/17/97 41.00 0.00 100%
AFS CH 6 AFS BLD RISK 6.00 05/28/98 6.00 0.00 100%
AFS CH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CH ASBESTOS ABATE PAWN SHOP 14,383.00 14,383.00 0.00

524693 CI 01 1994 ENVIRONMENTAL ABATEMENT 10/06/97 7,500.00 02/26/98 7,500.00 0.00 11/06/97 100%

TOTAL CONTRACT 524693 7,500.00 7,500.00 0.00

AFS CI 4 AFS MISC. 39.00 10/29/97 39.00 0.00 100%
AFS CI 6 AFS BLD RISK 3.00 05/28/98 3.00 0.00 100%
AFS CI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CI ASBESTOS ABATE LCIW SERV FACIL 7,542.00 7,542.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 403
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524596 CJ 01 1994 ENVIRONMENTAL ABATEMENT 09/29/97 25,500.00 03/16/98 25,500.00 0.00 10/03/97 100%
524596 CJ 90 RETAINAGE WITHHELD 03/16/98 2,550.00-
524596 CJ 91 RETAINAGE PAID 03/16/98 2,550.00 0.00

TOTAL CONTRACT 524596 25,500.00 25,500.00 0.00

AFS CJ 4 AFS MISC. 41.00 09/24/97 41.00 0.00 100%
AFS CJ 6 AFS BLD RISK 6.00 05/28/98 6.00 0.00 100%
AFS CJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CJ ASBESTOS ABATE SUBR ENERGY LAB 25,547.00 25,547.00 0.00

524661 CK 01 1994 ENVIRONMENTAL ABATEMENT 09/29/97 1,600.00 11/26/97 1,600.00 0.00 10/29/97 100%

TOTAL CONTRACT 524661 1,600.00 1,600.00 0.00

AFS CK 4 AFS MISC. 0.00 0.00 0.00
AFS CK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CK ASBESTOS ABATE JACKSON'S RESID 1,600.00 1,600.00 0.00

524685 CL 01 1994 ENVIRONMENTAL ABATEMENT 10/06/97 7,750.00 12/01/97 7,750.00 0.00 11/06/97 100%
524685 CL 90 RETAINAGE WITHHELD 12/01/97 775.00-
524685 CL 91 RETAINAGE PAID 0.00 775.00

TOTAL CONTRACT 524685 7,750.00 6,975.00 775.00

AFS CL 4 AFS MISC. 41.00 10/03/97 41.00 0.00 100%
AFS CL 6 AFS BLD RISK 14.00 10/22/98 14.00 0.00 100%
AFS CL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CL ASB ABATE FAMILY SUPPORT FILE 7,805.00 7,030.00 775.00

524656 CM 01 1994 ENVIRONMENTAL ABATEMENT 09/29/97 11,500.00 02/16/98 11,500.00 0.00 10/30/97 100%
524656 CM 90 RETAINAGE WITHHELD 02/16/98 1,150.00-
524656 CM 91 RETAINAGE PAID 02/16/98 1,150.00 0.00

TOTAL CONTRACT 524656 11,500.00 11,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 404
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO
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$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CM 4 AFS MISC. 41.00 10/03/97 41.00 0.00 100%
AFS CM 6 AFS BLD RISK 4.00 05/28/98 4.00 0.00 100%
AFS CM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CM ASB ABATE CHAPMAN FURNITURE BL 11,545.00 11,545.00 0.00

524398 CN 01 1994 INSULATION TECHNOLOGIES INC 09/29/97 14,300.00 03/03/99 14,300.00 0.00 06/09/98 100%
524398 CN 90 RETAINAGE WITHHELD 03/03/99 1,430.00-
524398 CN 91 RETAINAGE PAID 03/03/99 1,430.00 0.00

TOTAL CONTRACT 524398 14,300.00 14,300.00 0.00

AFS CN 4 AFS MISC. 43.00 09/19/97 43.00 0.00 100%
AFS CN 6 AFS BLD RISK 120.00 10/22/98 120.00 0.00 100%
AFS CN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CN ASB ABATE N.O. ADOLESCENT HOSP 14,463.00 14,463.00 0.00

525062 CP 01 1994 ALTEC ENVIRONMENTAL 10/06/97 7,475.00 06/25/98 7,475.00 0.00 09/01/98 100%

TOTAL CONTRACT 525062 7,475.00 7,475.00 0.00

531718 CP 01 1994 J GRAVES INSULATION CO INC CN 05/04/98 15,035.00 08/11/99 15,035.00 0.00 06/08/98 100%
531718 CP 02 1994 J GRAVES INSULATION CO INC PL 05/04/98 2,000.00 08/11/99 2,000.00 0.00 06/08/98 100%
531718 CP 90 RETAINAGE WITHHELD CN 08/11/99 1,703.50-
531718 CP 91 RETAINAGE PAID CN 08/11/99 1,703.50 0.00

TOTAL CONTRACT 531718 17,035.00 17,035.00 0.00

AFS CP 4 AFS MISC. 38.50 04/23/98 38.50 0.00 100%
AFS CP 6 AFS BLD RISK 7.00 02/19/99 7.00 0.00 100%
AFS CP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CP GSU WOODSON HALL ASBESTOS ABAT 24,555.50 24,555.50 0.00

526384 CR 01 1994 ENVIRONMENTAL ABATEMENT CN 11/17/97 9,182.18 06/22/98 9,182.18 0.00 02/09/98 100%
526384 CR 90 RETAINAGE WITHHELD CN 06/22/98 918.22-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 405
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
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STATUS O PARISH 99 HOUSE DIST SENATE DIST
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

526384 CR 91 RETAINAGE PAID CN 06/22/98 918.22 0.00

TOTAL CONTRACT 526384 9,182.18 9,182.18 0.00

AFS CR 4 AFS MISC. 29.50 11/06/97 29.50 0.00 100%
AFS CR 6 AFS BLD RISK 3.00 07/15/98 3.00 0.00 100%
AFS CR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CR ASB ABATE-TH HARRIS TECH INST. 9,214.68 9,214.68 0.00

526380 CS 01 1994 ENVIRONMENTAL ABATEMENT 11/10/97 4,378.00 01/21/98 4,378.00 0.00 12/11/97 100%

TOTAL CONTRACT 526380 4,378.00 4,378.00 0.00

AFS CS 4 AFS MISC. 0.00 0.00 0.00
AFS CS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CS WASH./TAMM.-MAIN HOSP.-ASBESTO 4,378.00 4,378.00 0.00

526529 CT 01 1994 ROBERT T LAYTON SR 11/17/97 1,200.00 11/20/97 1,200.00 0.00 12/17/97 100%

TOTAL CONTRACT 526529 1,200.00 1,200.00 0.00

AFS CT 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT CT NSU-FLOOR TILE-PRATHER COLISEU 1,200.00 1,200.00 0.00

526383 CV 01 1994 ENVIRONMENTAL ABATEMENT 11/10/97 3,314.00 12/08/97 3,314.00 0.00 11/26/97 100%

TOTAL CONTRACT 526383 3,314.00 3,314.00 0.00

AFS CV 4 AFS MISC. 0.00 0.00 0.00
AFS CV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CV EMER ASB ABATEMENT-ST. LIBRARY 3,314.00 3,314.00 0.00

526386 CW 01 1994 ENVIRONMENTAL ABATEMENT CN 11/17/97 23,660.00 02/11/98 23,660.00 0.00 11/21/97 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 406
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
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-----------------------------------------------------------------------------------------------------------------------------------------------

526386 CW 90 RETAINAGE WITHHELD CN 02/11/98 2,366.00-
526386 CW 91 RETAINAGE PAID CN 02/11/98 2,366.00 0.00

TOTAL CONTRACT 526386 23,660.00 23,660.00 0.00

AFS CW 4 AFS MISC. 38.00 11/06/97 38.00 0.00 100%
AFS CW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CW ASB ABATEMENT-ELSH-VAR. BLDGS. 23,698.00 23,698.00 0.00

526533 CX 01 1994 PRO-TECH ENVIRONMENTAL 11/24/97 2,600.00 12/01/97 2,600.00 0.00 12/05/97 100%

TOTAL CONTRACT 526533 2,600.00 2,600.00 0.00

AFS CX 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT CX SUBR-EM ASB.ENG EAST BUILDING 2,600.00 2,600.00 0.00

528221 CY 01 1994 INSULATION TECHNOLOGIES INC CN 01/26/98 51,900.00 09/09/98 51,900.00 0.00 03/13/98 100%
528221 CY 90 RETAINAGE WITHHELD CN 09/09/98 5,190.00-
528221 CY 91 RETAINAGE PAID CN 09/09/98 5,190.00 0.00

TOTAL CONTRACT 528221 51,900.00 51,900.00 0.00

AFS CY 4 AFS MISC. 54.00 01/21/98 54.00 0.00 100%
AFS CY 6 AFS BLD RISK 24.00 10/22/98 24.00 0.00 100%
AFS CY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CY SUBR/FINE ARTS BLDG ASB ABATEM 51,978.00 51,978.00 0.00

532754 CZ 01 1994 INSULATION TECHNOLOGIES INC 05/18/98 2,600.00 07/15/98 2,600.00 0.00 06/18/98 100%

TOTAL CONTRACT 532754 2,600.00 2,600.00 0.00

AFS CZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CZ LTI/WILLOW DORM/MAPLEWOOD DORM 2,600.00 2,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 407
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528556 DA 01 1994 ASCENSION ENVIRONMENTAL SVC CN 02/02/98 8,950.00 07/06/98 8,950.00 0.00 02/11/98 100%
528556 DA 90 RETAINAGE WITHHELD CN 07/06/98 895.00-
528556 DA 91 RETAINAGE PAID CN 07/06/98 895.00 0.00

TOTAL CONTRACT 528556 8,950.00 8,950.00 0.00

AFS DA 4 AFS MISC. 41.00 01/27/98 41.00 0.00 100%
AFS DA 6 AFS BLD RISK 38.00 10/22/98 38.00 0.00 100%
AFS DA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DA SUBR/ARCHIVES BLDG ASB ABATEME 9,029.00 9,029.00 0.00

539895 DB 01 1997 GILL INDUSTRIES LTD 12/05/98 16,700.00 01/28/99 16,700.00 0.00 01/05/99 100%
539895 DB 90 RETAINAGE WITHHELD 01/28/99 1,670.00-
539895 DB 91 RETAINAGE PAID 01/28/99 1,670.00 0.00

TOTAL CONTRACT 539895 16,700.00 16,700.00 0.00

542181 DB 01 1997 AIMS GROUP INC PR 12/01/98 3,235.00 03/16/99 3,235.00 0.00 12/15/98 100%

TOTAL CONTRACT 542181 3,235.00 3,235.00 0.00

AFS DB 4 AFS MISC. 0.00 0.00 0.00
AFS DB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DB SUNO/SCIENCE BLDG ASB ABATEMEN 19,935.00 19,935.00 0.00

527325 DC 01 1994 ROBERT T LAYTON SR 12/01/97 1,100.00 12/16/97 1,100.00 0.00 01/01/98 100%

TOTAL CONTRACT 527325 1,100.00 1,100.00 0.00

AFS DC 4 AFS MISC. 0.00 0.00 0.00
AFS DC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DC MCNEESE/GAYLE HALL ASB ABATE 1,100.00 1,100.00 0.00

527324 DD 01 1994 ROBERT T LAYTON SR 12/01/97 1,400.00 12/16/97 1,400.00 0.00 01/01/98 100%

TOTAL CONTRACT 527324 1,400.00 1,400.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DD 4 AFS MISC. 0.00 0.00 0.00
AFS DD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DD DOTD DIST 3 ADMIN BLDG FLOOR 1,400.00 1,400.00 0.00

528667 DE 01 1994 ALTEC ENVIRONMENTAL FE 12/18/97 11,957.00 03/23/00 11,957.00 0.00 11/17/99 100%
528667 DE 02 1994 ALTEC ENVIRONMENTAL R1 12/18/97 17,666.00 03/23/00 17,665.72 0.28 11/17/99 99%
528667 DE 03 1997 ALTEC ENVIRONMENTAL FE 12/18/97 1,024.00 03/23/00 1,024.00 0.00 11/17/99 100%
528667 DE 04 1997 ALTEC ENVIRONMENTAL R2 12/18/97 4,111.00 03/23/00 4,111.00 0.00 11/17/99 100%

TOTAL CONTRACT 528667 34,758.00 34,757.72 0.28

550656 DE 01 1997 INSULATION TECHNOLOGIES INC CN 08/16/99 157,850.02 06/28/00 157,850.02 0.00 11/17/99 100%
550656 DE 90 RETAINAGE WITHHELD CN 06/28/00 15,785.00-
550656 DE 91 RETAINAGE PAID CN 06/28/00 15,785.00 0.00

TOTAL CONTRACT 550656 157,850.02 157,850.02 0.00

AFS DE 4 AFS MISC. 365.33 08/23/99 365.33 0.00 100%
AFS DE 5 AFS TESTING 0.00 0.00 0.00
AFS DE 6 AFS BLD RISK 96.00 05/17/00 96.00 0.00 100%
AFS DE 7 AFS ADM COST 845.00 02/22/00 845.00 0.00 100%
AFS DE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DE NLU/BIEDENHARN HALL ASBESTOS 193,914.35 193,914.07 0.28

527767 DF 01 1994 ROBERT T LAYTON SR 12/22/97 3,850.00 01/21/98 3,850.00 0.00 01/23/98 100%

TOTAL CONTRACT 527767 3,850.00 3,850.00 0.00

AFS DF 4 AFS MISC. 0.00 0.00 0.00
AFS DF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DF USL/MARRIED STUD. APT/FLOOR TI 3,850.00 3,850.00 0.00

527809 DI 01 1994 PRO-TECH ENVIRONMENTAL 01/05/98 2,547.00 04/14/98 2,547.00 0.00 02/05/98 100%

TOTAL CONTRACT 527809 2,547.00 2,547.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 409
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DI 4 AFS MISC. 0.00 0.00 0.00
AFS DI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DI GRAND ISLE S.P. FEE STA/ASBEST 2,547.00 2,547.00 0.00

527872 DJ 01 1994 ROBERT T LAYTON SR CN 01/05/98 21,200.00 06/11/98 21,200.00 0.00 01/23/98 100%
527872 DJ 90 RETAINAGE WITHHELD CN 06/11/98 2,120.00-
527872 DJ 91 RETAINAGE PAID CN 06/11/98 2,120.00 0.00

TOTAL CONTRACT 527872 21,200.00 21,200.00 0.00

AFS DJ 4 AFS MISC. 39.00 12/29/97 39.00 0.00 100%
AFS DJ 6 AFS BLD RISK 0.00 0.00 0.00
AFS DJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DJ USL MCNASPY STADIUM ASBESTOS 21,239.00 21,239.00 0.00

527961 DK 01 1994 INSULATION TECHNOLOGIES INC 01/12/98 32,600.00 04/30/98 32,600.00 0.00 01/15/98 100%
527961 DK 90 RETAINAGE WITHHELD 04/30/98 3,260.00-
527961 DK 91 RETAINAGE PAID 04/30/98 3,260.00 0.00

TOTAL CONTRACT 527961 32,600.00 32,600.00 0.00

AFS DK 4 AFS MISC. 39.00 01/14/98 39.00 0.00 100%
AFS DK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DK D. VICKERS MECH RM/SLU ASBESTO 32,639.00 32,639.00 0.00

527875 DL 01 1994 PRO-TECH ENVIRONMENTAL 01/05/98 4,420.00 06/09/98 4,420.00 0.00 02/05/98 100%

TOTAL CONTRACT 527875 4,420.00 4,420.00 0.00

AFS DL 4 AFS MISC. 0.00 0.00 0.00
AFS DL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DL LSU/IBERIA RES STA/OLD OFC BLD 4,420.00 4,420.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 410
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529115 DM 01 1994 PRO-TECH ENVIRONMENTAL 02/23/98 59,153.00 08/07/98 59,153.00 0.00 04/30/98 100%
529115 DM 90 RETAINAGE WITHHELD 08/07/98 5,915.00-
529115 DM 91 RETAINAGE PAID 08/07/98 5,915.00 0.00

TOTAL CONTRACT 529115 59,153.00 59,153.00 0.00

AFS DM 4 AFS MISC. 42.00 02/19/98 42.00 0.00 100%
AFS DM 5 AFS TESTING 0.00 0.00 0.00
AFS DM 6 AFS BLD RISK 0.00 0.00 0.00
AFS DM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DM SLU/H & P E BUILDING 59,195.00 59,195.00 0.00

528108 DN 01 1994 ROBERT T LAYTON SR 01/19/98 2,440.00 02/12/98 2,440.00 0.00 02/19/98 100%

TOTAL CONTRACT 528108 2,440.00 2,440.00 0.00

AFS DN 4 AFS MISC. 0.00 0.00 0.00
AFS DN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DN MONROE S.O.B. CHILLER INSULATI 2,440.00 2,440.00 0.00

528115 DP 01 1994 PRO-TECH ENVIRONMENTAL CN 01/26/98 16,950.00 05/19/98 16,950.00 0.00 02/20/98 100%
528115 DP 90 RETAINAGE WITHHELD CN 05/19/98 1,695.00-
528115 DP 91 RETAINAGE PAID CN 05/19/98 1,695.00 0.00

TOTAL CONTRACT 528115 16,950.00 16,950.00 0.00

AFS DP 4 AFS MISC. 49.00 01/15/98 49.00 0.00 100%
AFS DP 6 AFS BLD RISK 3.00 07/15/98 3.00 0.00 100%
AFS DP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DP NSU/BOSSIER HALL RESTRM/LAUNDR 17,002.00 17,002.00 0.00

528554 DQ 01 1994 ASCENSION ENVIRONMENTAL SVC 02/09/98 3,490.00 02/13/98 3,490.00 0.00 03/12/98 100%

TOTAL CONTRACT 528554 3,490.00 3,490.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 411
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DQ 4 AFS MISC. 0.00 0.00 0.00
AFS DQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DQ LA TECH COLL/FLOOR TILE 2 BLDG 3,490.00 3,490.00 0.00

528112 DR 01 1994 ROBERT T LAYTON SR 01/19/98 2,500.00 04/21/98 2,500.00 0.00 05/05/98 100%

TOTAL CONTRACT 528112 2,500.00 2,500.00 0.00

AFS DR 4 AFS MISC. 0.00 0.00 0.00
AFS DR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DR N/W LA DEV CTR COOLING TOWER 2,500.00 2,500.00 0.00

527876 DS 01 1994 PRO-TECH ENVIRONMENTAL 01/05/98 3,080.00 02/25/98 3,080.00 0.00 03/07/98 100%

TOTAL CONTRACT 527876 3,080.00 3,080.00 0.00

AFS DS 4 AFS MISC. 0.00 0.00 0.00
AFS DS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DS LTI-SWANSON CORR DWELLING-SUPE 3,080.00 3,080.00 0.00

528551 DT 01 1994 ASCENSION ENVIRONMENTAL SVC CN 02/02/98 8,990.00 05/22/98 8,990.00 0.00 04/11/98 100%
528551 DT 90 RETAINAGE WITHHELD CN 05/22/98 899.00-
528551 DT 91 RETAINAGE PAID CN 05/22/98 899.00 0.00

TOTAL CONTRACT 528551 8,990.00 8,990.00 0.00

AFS DT 4 AFS MISC. 65.20 01/27/98 65.20 0.00 100%
AFS DT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DT DOTD VAR PARISHES FLOOR TILE 9,055.20 9,055.20 0.00

529037 DU 01 1994 ASCENSION ENVIRONMENTAL SVC 01/26/98 29,564.00 03/26/99 29,564.00 0.00 05/15/98 100%
529037 DU 90 RETAINAGE WITHHELD 03/26/99 2,956.40-
529037 DU 91 RETAINAGE PAID 03/26/99 2,956.40 0.00

TOTAL CONTRACT 529037 29,564.00 29,564.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 412
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DU 4 AFS MISC. 41.00 02/19/98 41.00 0.00 100%
AFS DU 6 AFS BLD RISK 72.00 08/11/99 72.00 0.00 100%
AFS DU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DU OLD GOV MANSION ASB ABATEMENT 29,677.00 29,677.00 0.00

529024 DV 01 1994 ASCENSION ENVIRONMENTAL SVC CN 03/02/98 59,950.00 07/27/98 59,950.00 0.00 05/18/98 100%
529024 DV 90 RETAINAGE WITHHELD CN 07/27/98 5,995.00-
529024 DV 91 RETAINAGE PAID CN 07/27/98 5,995.00 0.00

TOTAL CONTRACT 529024 59,950.00 59,950.00 0.00

AFS DV 4 AFS MISC. 38.00 03/05/98 38.00 0.00 100%
AFS DV 5 AFS TESTING 0.00 0.00 0.00
AFS DV 6 AFS BLD RISK 24.00 10/22/98 24.00 0.00 100%
AFS DV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DV OLD GOV MANSION LEAD PAINT ABA 60,012.00 60,012.00 0.00

529458 DW 01 1994 ENVIRONMENTAL ABATEMENT 03/02/98 835.00 03/09/98 835.00 0.00 03/18/98 100%

TOTAL CONTRACT 529458 835.00 835.00 0.00

AFS DW 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT DW ASB ABATE LA. STATE LIBRARY 835.00 835.00 0.00

529442 DX 01 1994 ASCENSION ENVIRONMENTAL SVC CN 03/02/98 7,905.00 06/26/98 7,905.00 0.00 03/12/98 100%
529442 DX 90 RETAINAGE WITHHELD CN 06/26/98 790.50-
529442 DX 91 RETAINAGE PAID CN 06/26/98 790.50 0.00

TOTAL CONTRACT 529442 7,905.00 7,905.00 0.00

AFS DX 4 AFS MISC. 41.00 03/05/98 41.00 0.00 100%
AFS DX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DX ST LIBRARY BLDG ASBESTOS ABATE 7,946.00 7,946.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 413
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529436 DY 01 1994 ROBERT T LAYTON SR 03/02/98 2,150.00 03/20/98 2,150.00 0.00 04/02/98 100%

TOTAL CONTRACT 529436 2,150.00 2,150.00 0.00

AFS DY 4 AFS MISC. 0.00 0.00 0.00
AFS DY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DY USL CREAMERY BLDG/ASB ABATEMEN 2,150.00 2,150.00 0.00

529616 DZ 01 1994 INSULATION TECHNOLOGIES INC 03/09/98 4,950.00 03/18/98 4,950.00 0.00 03/24/98 100%

TOTAL CONTRACT 529616 4,950.00 4,950.00 0.00

AFS DZ 4 AFS MISC. 0.00 0.00 0.00
AFS DZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DZ LSUMC/NO MED SCH/EXP CEIL DEMO 4,950.00 4,950.00 0.00

530013 EA 01 1994 PRO-TECH ENVIRONMENTAL CN 03/30/98 6,200.00 07/07/98 6,200.00 0.00 04/06/98 100%
530013 EA 90 RETAINAGE WITHHELD CN 07/07/98 620.00-
530013 EA 91 RETAINAGE PAID CN 07/07/98 620.00 0.00

TOTAL CONTRACT 530013 6,200.00 6,200.00 0.00

AFS EA 4 AFS MISC. 38.00 04/08/98 38.00 0.00 100%
AFS EA 6 AFS BLD RISK 4.00 10/22/98 4.00 0.00 100%
AFS EA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EA IBERIA RESERCH STA/LSU BLDG 11 6,242.00 6,242.00 0.00

529878 EB 01 1994 ASCENSION ENVIRONMENTAL SVC 03/09/98 1,552.00 05/07/98 1,552.00 0.00 03/20/98 100%

TOTAL CONTRACT 529878 1,552.00 1,552.00 0.00

AFS EB 4 AFS MISC. 0.00 0.00 0.00
AFS EB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EB LCIW - SERVICES FACILITY 1,552.00 1,552.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 414
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531188 EC 01 1994 INSULATION TECHNOLOGIES INC CN 04/20/98 34,256.00 01/13/99 34,256.00 0.00 07/30/98 100%
531188 EC 90 RETAINAGE WITHHELD CN 01/13/99 3,975.60-
531188 EC 91 RETAINAGE PAID CN 01/13/99 3,975.60 0.00

TOTAL CONTRACT 531188 1MULT 34,256.00 34,256.00 0.00

AFS EC 4 AFS MISC. 20.35 04/16/98 20.35 0.00 100%
AFS EC 6 AFS BLD RISK 45.00 04/19/99 45.00 0.00 100%
AFS EC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EC NICHOLLS VAR BLDGS ASB ABATE 34,321.35 34,321.35 0.00

531166 ED 01 1994 INSULATION TECHNOLOGIES INC 03/20/98 3,300.00 05/07/98 3,300.00 0.00 06/19/98 100%

TOTAL CONTRACT 531166 3,300.00 3,300.00 0.00

AFS ED 4 AFS MISC. 0.00 0.00 0.00
AFS ED 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ED HAMMOND DEV CTR/REROOF/HVAC RE 3,300.00 3,300.00 0.00

538145 EE 01 1994 ERNEST P BREAUX ELECTRICAL INC CN 10/05/98 22,562.00 08/11/99 22,562.00 0.00 12/05/98 100%
538145 EE 90 RETAINAGE WITHHELD CN 08/11/99 2,256.20-
538145 EE 91 RETAINAGE PAID CN 08/11/99 2,256.20 0.00

TOTAL CONTRACT 538145 22,562.00 22,562.00 0.00

AFS EE 4 AFS MISC. 47.00 10/02/98 47.00 0.00 100%
AFS EE 6 AFS BLD RISK 42.00 08/25/99 42.00 0.00 100%
AFS EE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EE USL DISPOSAL OF PCB TRANSFORME 22,651.00 22,651.00 0.00

531644 EF 01 1994 INSULATION TECHNOLOGIES INC 04/27/98 9,790.00 09/10/98 9,790.00 0.00 06/01/98 100%
531644 EF 90 RETAINAGE WITHHELD 09/10/98 979.00-
531644 EF 91 RETAINAGE PAID 09/10/98 979.00 0.00

TOTAL CONTRACT 531644 9,790.00 9,790.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 415
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EF 4 AFS MISC. 86.00 04/23/98 86.00 0.00 100%
AFS EF 6 AFS BLD RISK 4.00 02/19/99 4.00 0.00 100%
AFS EF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EF ASB ABATE/NSU P.E. MAJORS BLDG 9,880.00 9,880.00 0.00

531843 EG 01 1994 INSULATION TECHNOLOGIES INC CN 04/15/98 5,799.00 09/15/98 5,799.00 0.00 04/30/98 100%
531843 EG 90 RETAINAGE WITHHELD CN 09/15/98 579.90-
531843 EG 91 RETAINAGE PAID CN 09/15/98 579.90 0.00

TOTAL CONTRACT 531843 5,799.00 5,799.00 0.00

AFS EG 4 AFS MISC. 86.00 05/01/98 86.00 0.00 100%
AFS EG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EG ASB ABATE/NSU INFIRMARY 5,885.00 5,885.00 0.00

531163 EH 01 1994 INSULATION TECHNOLOGIES INC CN 04/15/98 7,500.00 10/07/98 7,500.00 0.00 05/27/98 100%
531163 EH 90 RETAINAGE WITHHELD CN 10/07/98 750.00-
531163 EH 91 RETAINAGE PAID CN 10/07/98 750.00 0.00

TOTAL CONTRACT 531163 7,500.00 7,500.00 0.00

AFS EH 4 AFS MISC. 86.00 04/14/98 86.00 0.00 100%
AFS EH 6 AFS BLD RISK 3.00 10/22/98 3.00 0.00 100%
AFS EH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EH FT ST JEAN BAPTISTE/ABATE HOUS 7,589.00 7,589.00 0.00

531467 EI 01 1994 PRO-TECH ENVIRONMENTAL CN 04/15/98 6,890.00 08/05/98 6,890.00 0.00 05/05/98 100%
531467 EI 90 RETAINAGE WITHHELD CN 08/05/98 689.00-
531467 EI 91 RETAINAGE PAID CN 08/05/98 689.00 0.00

TOTAL CONTRACT 531467 6,890.00 6,890.00 0.00

AFS EI 4 AFS MISC. 33.00 05/06/98 33.00 0.00 100%
AFS EI 6 AFS BLD RISK 1.00 10/22/98 1.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 416
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EI ASB ABATE/LSU/A VARIOUS BLDGS 6,924.00 6,924.00 0.00

532102 EJ 01 1994 INSULATION TECHNOLOGIES INC 04/03/98 2,860.00 09/09/98 2,860.00 0.00 05/03/98 100%

TOTAL CONTRACT 532102 2,860.00 2,860.00 0.00

AFS EJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EJ ABATE/LSU MACON RIDGE RESEARCH 2,860.00 2,860.00 0.00

530907 EK 01 1994 ASCENSION ENVIRONMENTAL SVC 04/15/98 4,000.00 11/05/98 4,000.00 0.00 10/13/98 100%

TOTAL CONTRACT 530907 4,000.00 4,000.00 0.00

AFS EK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EK ABATE/LA TECH CREAMERY BLDG 4,000.00 4,000.00 0.00

531077 EL 01 1994 PRO-TECH ENVIRONMENTAL 04/13/98 4,800.00 11/24/98 4,800.00 0.00 05/14/98 100%

TOTAL CONTRACT 531077 4,800.00 4,800.00 0.00

AFS EL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EL LSU/IBERIA RES STA HOG BARN 4,800.00 4,800.00 0.00

531178 EM 01 1994 ASCENSION ENVIRONMENTAL SVC 03/16/98 2,178.00 05/07/98 2,178.00 0.00 03/27/98 100%

TOTAL CONTRACT 531178 2,178.00 2,178.00 0.00

AFS EM 4 AFS MISC. 0.00 0.00 0.00
AFS EM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EM EM ASB ABATE/A Z YOUNG BLDG 2,178.00 2,178.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 417
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533023 EN 01 1994 SEPARATION SYSTEMS CONSULTANTS CN 06/08/98 19,304.30 11/16/98 19,304.30 0.00 06/13/98 100%
533023 EN 90 RETAINAGE WITHHELD CN 11/16/98 1,930.43-
533023 EN 91 RETAINAGE PAID CN 11/16/98 1,930.43 0.00

TOTAL CONTRACT 533023 19,304.30 19,304.30 0.00

AFS EN 4 AFS MISC. 66.00 08/10/98 66.00 0.00 100%
AFS EN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EN LSU/NO CLINICAL SCIENCES BLDG 19,370.30 19,370.30 0.00

532755 EP 01 1994 INSULATION TECHNOLOGIES INC CN 05/25/98 7,950.00 10/28/98 7,950.00 0.00 06/03/98 100%
532755 EP 90 RETAINAGE WITHHELD CN 10/28/98 795.00-
532755 EP 91 RETAINAGE PAID CN 10/28/98 795.00 0.00

TOTAL CONTRACT 532755 7,950.00 7,950.00 0.00

AFS EP 4 AFS MISC. 43.00 05/21/98 43.00 0.00 100%
AFS EP 6 AFS BLD RISK 2.00 02/19/99 2.00 0.00 100%
AFS EP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EP ELSH/GABRIEL HOUSE/POWER HOUSE 7,995.00 7,995.00 0.00

532753 EQ 01 1994 INSULATION TECHNOLOGIES INC CN 04/27/98 49,770.00 10/28/98 49,770.00 0.00 06/03/98 100%
532753 EQ 90 RETAINAGE WITHHELD CN 10/28/98 4,977.00-
532753 EQ 91 RETAINAGE PAID CN 10/28/98 4,977.00 0.00

TOTAL CONTRACT 532753 49,770.00 49,770.00 0.00

AFS EQ 4 AFS MISC. 63.00 05/21/98 63.00 0.00 100%
AFS EQ 6 AFS BLD RISK 44.00 02/19/99 44.00 0.00 100%
AFS EQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EQ DCI/UNIT 1 MECH RMS/ATTIC/BASE 49,877.00 49,877.00 0.00

532698 ER 01 1994 ROBERT T LAYTON SR CN 05/25/98 27,550.00 10/21/98 27,550.00 0.00 07/25/98 100%
532698 ER 90 RETAINAGE WITHHELD CN 10/21/98 2,755.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 418
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532698 ER 91 RETAINAGE PAID CN 10/21/98 2,755.00 0.00

TOTAL CONTRACT 532698 27,550.00 27,550.00 0.00

AFS ER 4 AFS MISC. 63.00 08/13/98 63.00 0.00 100%
AFS ER 6 AFS BLD RISK 22.00 02/19/99 22.00 0.00 100%
AFS ER 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ER USL/JUDICE HALL ASB ABATEMENT 27,635.00 27,635.00 0.00

533244 ES 01 1994 ASCENSION ENVIRONMENTAL SVC CN 06/08/98 45,087.00 01/27/99 45,087.00 0.00 09/10/98 100%
533244 ES 90 RETAINAGE WITHHELD CN 01/27/99 4,508.70-
533244 ES 91 RETAINAGE PAID CN 01/27/99 4,508.70 0.00

TOTAL CONTRACT 533244 45,087.00 45,087.00 0.00

AFS ES 4 AFS MISC. 41.00 05/29/98 41.00 0.00 100%
AFS ES 6 AFS BLD RISK 27.00 04/19/99 27.00 0.00 100%
AFS ES 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ES ADD LEAD ABATE OLD GOV MANSION 45,155.00 45,155.00 0.00

531938 ET 01 1994 PRO-TECH ENVIRONMENTAL CN 05/04/98 48,490.00 09/02/98 48,490.00 0.00 06/08/98 100%
531938 ET 02 1994 PRO-TECH ENVIRONMENTAL PL 05/04/98 1,750.00 09/02/98 1,750.00 0.00 06/08/98 100%
531938 ET 90 RETAINAGE WITHHELD CN 09/02/98 5,024.00-
531938 ET 91 RETAINAGE PAID CN 09/02/98 5,024.00 0.00

TOTAL CONTRACT 531938 50,240.00 50,240.00 0.00

AFS ET 4 AFS MISC. 49.00 04/29/98 49.00 0.00 100%
AFS ET 6 AFS BLD RISK 10.00 02/19/99 10.00 0.00 100%
AFS ET 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ET ABATE NSU/WILLIAMSON HALL 50,299.00 50,299.00 0.00

532107 EU 01 1994 ALTEC ENVIRONMENTAL 05/18/98 6,310.62 07/06/98 6,310.62 0.00 07/03/98 100%

TOTAL CONTRACT 532107 6,310.62 6,310.62 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 419
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT EU ABATE LSU/SHREVE/SCIENCE BLDG 6,310.62 6,310.62 0.00

532186 EV 01 1994 INSULATION TECHNOLOGIES INC 05/18/98 3,116.00 06/15/98 3,116.00 0.00 06/18/98 100%

TOTAL CONTRACT 532186 3,116.00 3,116.00 0.00

AFS EV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EV ASB ABAT/ED BLDG/1ST FLOOR MEN 3,116.00 3,116.00 0.00

532176 EW 01 1994 INSULATION TECHNOLOGIES INC CN 05/18/98 10,880.00 11/09/98 10,880.00 0.00 06/04/98 100%
532176 EW 90 RETAINAGE WITHHELD CN 11/09/98 1,088.00-
532176 EW 91 RETAINAGE PAID CN 11/09/98 1,088.00 0.00

TOTAL CONTRACT 532176 10,880.00 10,880.00 0.00

AFS EW 4 AFS MISC. 57.00 05/29/98 57.00 0.00 100%
AFS EW 6 AFS BLD RISK 3.00 02/19/99 3.00 0.00 100%
AFS EW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EW OEP BLDG(INTERSTATE SCH SUPPLY 10,940.00 10,940.00 0.00

532177 EX 01 1994 INSULATION TECHNOLOGIES INC CN 05/18/98 25,700.00 10/06/98 25,700.00 0.00 05/30/98 100%
532177 EX 90 RETAINAGE WITHHELD CN 10/06/98 2,570.00-
532177 EX 91 RETAINAGE PAID CN 10/06/98 2,570.00 0.00

TOTAL CONTRACT 532177 25,700.00 25,700.00 0.00

AFS EX 4 AFS MISC. 54.00 05/29/98 54.00 0.00 100%
AFS EX 6 AFS BLD RISK 0.00 0.00 0.00
AFS EX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EX LSU/BR POULTRY FARM AG CTR 25,754.00 25,754.00 0.00

531651 EY 01 1994 PRO-TECH ENVIRONMENTAL 04/27/98 4,000.00 05/19/99 4,000.00 0.00 05/28/98 100%

TOTAL CONTRACT 531651 4,000.00 4,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 420
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT EY DNR VARIOUS INTERIOR LOCATIONS 4,000.00 4,000.00 0.00

533241 EZ 01 1994 ASCENSION ENVIRONMENTAL SVC CN 06/08/98 14,900.00 11/19/98 14,900.00 0.00 08/01/98 100%
533241 EZ 90 RETAINAGE WITHHELD CN 11/19/98 1,490.00-
533241 EZ 91 RETAINAGE PAID CN 11/19/98 1,490.00 0.00

TOTAL CONTRACT 533241 14,900.00 14,900.00 0.00

AFS EZ 4 AFS MISC. 28.50 06/02/98 28.50 0.00 100%
AFS EZ 6 AFS BLD RISK 8.00 02/19/99 8.00 0.00 100%
AFS EZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EZ LA TECH/HALE HALL ASB ABATEMEN 14,936.50 14,936.50 0.00

533012 FA 01 1994 ROBERT T LAYTON SR 06/01/98 55,500.00 09/16/98 55,500.00 0.00 06/02/98 100%
533012 FA 90 RETAINAGE WITHHELD 09/16/98 5,550.00-
533012 FA 91 RETAINAGE PAID 09/16/98 5,550.00 0.00

TOTAL CONTRACT 533012 55,500.00 55,500.00 0.00

AFS FA 4 AFS MISC. 38.50 05/28/98 38.50 0.00 100%
AFS FA 6 AFS BLD RISK 0.00 0.00 0.00
AFS FA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FA LA TECH/HALE HALL PIGEON DROP 55,538.50 55,538.50 0.00

533243 FB 01 1994 ASCENSION ENVIRONMENTAL SVC CN 06/08/98 22,781.00 02/03/99 22,781.00 0.00 09/01/98 100%
533243 FB 90 RETAINAGE WITHHELD CN 02/03/99 2,278.10-
533243 FB 91 RETAINAGE PAID CN 02/03/99 2,278.10 0.00

TOTAL CONTRACT 533243 22,781.00 22,781.00 0.00

AFS FB 4 AFS MISC. 28.50 06/10/98 28.50 0.00 100%
AFS FB 6 AFS BLD RISK 21.00 04/19/99 21.00 0.00 100%
AFS FB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FB LA TECH/CREAMERY BLDG PHASE 2 22,830.50 22,830.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 421
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533014 FC 01 1994 ROBERT T LAYTON SR 05/01/98 4,200.00 06/24/98 4,200.00 0.00 07/01/98 100%

TOTAL CONTRACT 533014 4,200.00 4,200.00 0.00

AFS FC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FC LA TECH/WYLY TOWER 10TH FLOOR 4,200.00 4,200.00 0.00

533470 FD 01 1994 ROBERT T LAYTON SR 06/15/98 3,500.00 08/03/98 3,500.00 0.00 08/15/98 100%

TOTAL CONTRACT 533470 3,500.00 3,500.00 0.00

AFS FD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FD ASB ABAT-PHELPS CORR CTR-DORM 3,500.00 3,500.00 0.00

533550 FE 01 1994 ROBERT T LAYTON SR CN 04/30/98 7,730.00 12/09/98 7,730.00 0.00 07/30/98 100%
533550 FE 90 RETAINAGE WITHHELD CN 12/09/98 773.00-
533550 FE 91 RETAINAGE PAID CN 12/09/98 773.00 0.00

TOTAL CONTRACT 533550 7,730.00 7,730.00 0.00

AFS FE 4 AFS MISC. 74.00 06/16/98 74.00 0.00 100%
AFS FE 6 AFS BLD RISK 6.00 02/19/99 6.00 0.00 100%
AFS FE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FE ABATE-NSU-A.A. FREDR. ART BLDG 7,810.00 7,810.00 0.00

533553 FF 01 1994 ROBERT T LAYTON SR CN 06/03/98 41,550.00 12/09/98 41,550.00 0.00 07/29/98 100%
533553 FF 90 RETAINAGE WITHHELD CN 12/09/98 4,155.00-
533553 FF 91 RETAINAGE PAID CN 12/09/98 4,155.00 0.00

TOTAL CONTRACT 533553 41,550.00 41,550.00 0.00

AFS FF 4 AFS MISC. 48.50 06/11/98 48.50 0.00 100%
AFS FF 6 AFS BLD RISK 10.00 02/19/99 10.00 0.00 100%
AFS FF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FF GSU/LIBRARY/CAFET./JR. HIGH SC 41,608.50 41,608.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 422
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533468 FG 01 1994 ROBERT T LAYTON SR CN 05/25/98 29,250.00 09/16/98 29,250.00 0.00 06/23/98 100%
533468 FG 90 RETAINAGE WITHHELD CN 09/16/98 2,925.00-
533468 FG 91 RETAINAGE PAID CN 09/16/98 2,925.00 0.00

TOTAL CONTRACT 533468 29,250.00 29,250.00 0.00

AFS FG 4 AFS MISC. 48.50 06/10/98 48.50 0.00 100%
AFS FG 6 AFS BLD RISK 7.00 02/19/99 7.00 0.00 100%
AFS FG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FG GSU-SOCIAL JUSTICE BLDG/ABATEM 29,305.50 29,305.50 0.00

533549 FH 01 1994 ROBERT T LAYTON SR CN 06/15/98 7,280.00 12/09/98 7,280.00 0.00 07/16/98 100%
533549 FH 90 RETAINAGE WITHHELD CN 12/09/98 728.00-
533549 FH 91 RETAINAGE PAID CN 12/09/98 728.00 0.00

TOTAL CONTRACT 533549 7,280.00 7,280.00 0.00

AFS FH 4 AFS MISC. 41.00 06/16/98 41.00 0.00 100%
AFS FH 6 AFS BLD RISK 1.00 02/19/99 1.00 0.00 100%
AFS FH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FH NLU-HANNA HALL MECH RM-ABATE 7,322.00 7,322.00 0.00

534250 FI 01 1994 INSULATION TECHNOLOGIES INC CN 07/06/98 46,082.00 02/19/99 46,082.00 0.00 09/05/98 100%
534250 FI 90 RETAINAGE WITHHELD CN 02/19/99 4,608.20-
534250 FI 91 RETAINAGE PAID CN 02/19/99 4,608.20 0.00

TOTAL CONTRACT 534250 46,082.00 46,082.00 0.00

AFS FI 4 AFS MISC. 33.50 10/01/98 33.50 0.00 100%
AFS FI 6 AFS BLD RISK 22.00 04/19/99 22.00 0.00 100%
AFS FI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FI GSU-HIGH SCHOOL BLDG-ABATEMENT 46,137.50 46,137.50 0.00

533790 FJ 01 1994 ASCENSION ENVIRONMENTAL SVC CN 06/22/98 10,000.00 11/12/98 10,000.00 0.00 06/27/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 423
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533790 FJ 90 RETAINAGE WITHHELD CN 11/12/98 1,000.00-
533790 FJ 91 RETAINAGE PAID CN 11/12/98 1,000.00 0.00

TOTAL CONTRACT 533790 10,000.00 10,000.00 0.00

AFS FJ 4 AFS MISC. 39.00 06/16/98 39.00 0.00 100%
AFS FJ 6 AFS BLD RISK 0.00 0.00 0.00
AFS FJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FJ DOTD DISTR. 3 ADMIN BLDG/ASBES 10,039.00 10,039.00 0.00

533002 FK 01 1994 INSULATION TECHNOLOGIES INC 06/01/98 1,948.00 06/26/98 1,948.00 0.00 07/02/98 100%

TOTAL CONTRACT 533002 1,948.00 1,948.00 0.00

AFS FK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FK LSU/E MECH BUILDING ASBESTOS 1,948.00 1,948.00 0.00

533242 FL 01 1994 ASCENSION ENVIRONMENTAL SVC 05/08/98 1,700.00 07/06/98 1,700.00 0.00 05/14/98 100%

TOTAL CONTRACT 533242 1,700.00 1,700.00 0.00

AFS FL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FL HAMMOND ST SCHOOL/BOILER HOUSE 1,700.00 1,700.00 0.00

534064 FM 01 1994 INSULATION TECHNOLOGIES INC CN 07/27/98 23,768.00 03/26/99 23,768.00 0.00 09/11/98 100%
534064 FM 90 RETAINAGE WITHHELD CN 03/26/99 2,376.80-
534064 FM 91 RETAINAGE PAID CN 03/26/99 2,376.80 0.00

TOTAL CONTRACT 534064 23,768.00 23,768.00 0.00

AFS FM 4 AFS MISC. 49.00 06/18/98 49.00 0.00 100%
AFS FM 6 AFS BLD RISK 12.00 04/19/99 12.00 0.00 100%
AFS FM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FM SUBR/HARVEY AUDITORIUM ASB ABA 23,829.00 23,829.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 424
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534062 FN 01 1994 INSULATION TECHNOLOGIES INC CN 07/27/98 18,347.00 01/25/99 18,347.00 0.00 09/11/98 100%
534062 FN 90 RETAINAGE WITHHELD CN 01/25/99 1,834.70-
534062 FN 91 RETAINAGE PAID CN 01/25/99 1,834.70 0.00

TOTAL CONTRACT 534062 18,347.00 18,347.00 0.00

AFS FN 4 AFS MISC. 49.00 06/18/98 49.00 0.00 100%
AFS FN 6 AFS BLD RISK 8.00 04/19/99 8.00 0.00 100%
AFS FN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FN SUBR/HIGH SCHOOL BLDG 120-3 18,404.00 18,404.00 0.00

534066 FP 01 1994 INSULATION TECHNOLOGIES INC CN 07/27/98 14,267.00 01/25/99 14,267.00 0.00 09/11/98 100%
534066 FP 90 RETAINAGE WITHHELD CN 01/25/99 1,426.70-
534066 FP 91 RETAINAGE PAID CN 01/25/99 1,426.70 0.00

TOTAL CONTRACT 534066 14,267.00 14,267.00 0.00

AFS FP 4 AFS MISC. 49.00 06/18/98 49.00 0.00 100%
AFS FP 6 AFS BLD RISK 6.00 04/19/99 6.00 0.00 100%
AFS FP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FP SUBR/BLDG 81 ASBESTOS ABATEMEN 14,322.00 14,322.00 0.00

534068 FQ 01 1994 INSULATION TECHNOLOGIES INC CN 07/27/98 25,700.00 04/30/99 25,700.00 0.00 09/11/98 100%
534068 FQ 90 RETAINAGE WITHHELD CN 04/30/99 2,570.00-
534068 FQ 91 RETAINAGE PAID CN 04/30/99 2,570.00 0.00

TOTAL CONTRACT 534068 25,700.00 25,700.00 0.00

AFS FQ 4 AFS MISC. 49.00 06/18/98 49.00 0.00 100%
AFS FQ 6 AFS BLD RISK 10.00 04/19/99 10.00 0.00 100%
AFS FQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FQ SUBR/BLDG 119 ASBESTOS ABATEME 25,759.00 25,759.00 0.00

533794 FR 01 1994 ASCENSION ENVIRONMENTAL SVC 06/01/98 2,375.00 07/23/98 2,375.00 0.00 07/02/98 100%

TOTAL CONTRACT 533794 2,375.00 2,375.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 425
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FR HAMMOND DEV CTR/COOLING TOWER 2,375.00 2,375.00 0.00

534075 FS 01 1994 ASCENSION ENVIRONMENTAL SVC CN 05/25/98 20,200.00 09/23/98 20,200.00 0.00 06/19/98 100%
534075 FS 90 RETAINAGE WITHHELD CN 09/23/98 4,150.00-
534075 FS 91 RETAINAGE PAID CN 09/23/98 4,150.00 0.00

TOTAL CONTRACT 534075 1MULT 20,200.00 20,200.00 0.00

AFS FS 4 AFS MISC. 60.00 07/31/98 60.00 0.00 100%
AFS FS 6 AFS BLD RISK 10.00 02/19/99 10.00 0.00 100%
AFS FS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FS BUNKIE YTH CTR/ED SUPPORT TILE 20,270.00 20,270.00 0.00

535255 FT 01 1994 ROBERT T LAYTON SR 07/27/98 4,400.00 02/21/01 4,400.00 0.00 09/26/98 100%

TOTAL CONTRACT 535255 4,400.00 4,400.00 0.00

AFS FT 4 AFS MISC. 0.00 0.00 0.00
AFS FT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FT STRAUSS HALL MECH ROOM/NLU 4,400.00 4,400.00 0.00

534998 FU 01 1994 ASCENSION ENVIRONMENTAL SVC CN 06/29/98 14,400.00 11/19/98 14,400.00 0.00 08/10/98 100%
534998 FU 90 RETAINAGE WITHHELD CN 11/19/98 1,440.00-
534998 FU 91 RETAINAGE PAID CN 11/19/98 1,440.00 0.00

TOTAL CONTRACT 534998 14,400.00 14,400.00 0.00

AFS FU 4 AFS MISC. 39.00 07/13/98 39.00 0.00 100%
AFS FU 6 AFS BLD RISK 6.00 02/19/99 6.00 0.00 100%
AFS FU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FU CADDO HALL LA SCH MATH/SCIENCE 14,445.00 14,445.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 426
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537725 FV 01 1994 INSULATION TECHNOLOGIES INC CN 07/06/98 40,800.00 04/15/99 40,800.00 0.00 09/05/98 100%
537725 FV 90 RETAINAGE WITHHELD CN 04/15/99 4,080.00-
537725 FV 91 RETAINAGE PAID CN 04/15/99 4,080.00 0.00

TOTAL CONTRACT 537725 40,800.00 40,800.00 0.00

AFS FV 4 AFS MISC. 44.00 10/02/98 44.00 0.00 100%
AFS FV 6 AFS BLD RISK 20.00 04/20/99 20.00 0.00 100%
AFS FV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FV NSU/MORRISON HALL/SABINE HALL 40,864.00 40,864.00 0.00

536386 FW 01 1994 ROBERT T LAYTON SR CN 08/17/98 49,186.00 02/03/99 49,186.00 0.00 10/26/98 100%
536386 FW 90 RETAINAGE WITHHELD CN 02/03/99 4,918.60-
536386 FW 91 RETAINAGE PAID CN 02/03/99 4,918.60 0.00

TOTAL CONTRACT 536386 49,186.00 49,186.00 0.00

AFS FW 4 AFS MISC. 39.00 08/06/98 39.00 0.00 100%
AFS FW 6 AFS BLD RISK 44.00 04/20/99 44.00 0.00 100%
AFS FW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FW N/E LA TECH COLL/REROOF ABATE 49,269.00 49,269.00 0.00

536377 FX 01 1994 INSULATION TECHNOLOGIES INC CN 08/17/98 43,525.00 02/22/99 43,525.00 0.00 08/26/98 100%
536377 FX 90 RETAINAGE WITHHELD CN 02/22/99 4,352.50-
536377 FX 91 RETAINAGE PAID CN 02/22/99 4,352.50 0.00

TOTAL CONTRACT 536377 43,525.00 43,525.00 0.00

AFS FX 4 AFS MISC. 19.80 08/10/98 19.80 0.00 100%
AFS FX 6 AFS BLD RISK 0.00 0.00 0.00
AFS FX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FX NICHOLS/ZERINGUE/BEAUREGARD/TA 43,544.80 43,544.80 0.00

536878 FY 01 1997 SEPARATION SYSTEMS CONSULTANTS CN 08/01/98 54,941.80 07/20/99 54,941.80 0.00 01/29/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 427
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

536878 FY 90 RETAINAGE WITHHELD CN 07/20/99 5,095.00-
536878 FY 91 RETAINAGE PAID CN 07/20/99 5,095.00 0.00

TOTAL CONTRACT 536878 54,941.80 54,941.80 0.00

AFS FY 4 AFS MISC. 57.00 08/27/98 57.00 0.00 100%
AFS FY 5 AFS TESTING 883.00 11/10/98 883.00 0.00 100%
AFS FY 6 AFS BLD RISK 55.00 08/11/99 55.00 0.00 100%
AFS FY 7 AFS ADM COST 97.50 02/22/00 97.50 0.00 100%
AFS FY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FY BRSOB REMOVE UNDERGRND STOR TA 56,034.30 56,034.30 0.00

536400 FZ 01 1994 ROBERT T LAYTON SR CN 07/21/98 49,850.00 01/07/99 49,850.00 0.00 09/25/98 100%
536400 FZ 90 RETAINAGE WITHHELD CN 01/07/99 6,559.30-
536400 FZ 91 RETAINAGE PAID CN 01/07/99 6,559.30 0.00

TOTAL CONTRACT 536400 1MULT 49,850.00 49,850.00 0.00

AFS FZ 4 AFS MISC. 34.00 08/10/98 34.00 0.00 100%
AFS FZ 6 AFS BLD RISK 26.00 04/20/99 26.00 0.00 100%
AFS FZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FZ JOHN S KYSER HALL TV STUDIO 49,910.00 49,910.00 0.00

536370 GA 01 1994 PRO-TECH ENVIRONMENTAL CN 07/15/98 50,846.00 04/05/99 50,846.00 0.00 09/14/98 100%
536370 GA 90 RETAINAGE WITHHELD CN 04/05/99 5,084.60-
536370 GA 91 RETAINAGE PAID CN 04/05/99 5,084.60 0.00

TOTAL CONTRACT 536370 50,846.00 50,846.00 0.00

AFS GA 4 AFS MISC. 39.00 08/05/98 39.00 0.00 100%
AFS GA 6 AFS BLD RISK 24.00 04/20/99 24.00 0.00 100%
AFS GA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GA LSU/BR LIVESTOCK PAV/TRANSITE 50,909.00 50,909.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 428
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537131 GB 01 1994 ALTEC ENVIRONMENTAL F1 08/03/98 7,180.00 10/07/99 7,180.00 0.00 09/15/99 100%
537131 GB 02 1997 ALTEC ENVIRONMENTAL R1 08/03/98 8,733.45 10/07/99 8,733.45 0.00 09/15/99 100%

TOTAL CONTRACT 537131 15,913.45 15,913.45 0.00

548178 GB 01 1997 U S ENVIRONMENTAL OF CN 07/19/99 82,576.00 02/02/00 82,576.00 0.00 09/15/99 100%
548178 GB 90 RETAINAGE WITHHELD CN 02/02/00 8,257.60-
548178 GB 91 RETAINAGE PAID CN 02/02/00 8,257.60 0.00

TOTAL CONTRACT 548178 82,576.00 82,576.00 0.00

AFS GB 4 AFS MISC. 207.36 07/15/99 207.36 0.00 100%
AFS GB 5 AFS TESTING 0.00 0.00 0.00
AFS GB 6 AFS BLD RISK 54.00 04/07/00 54.00 0.00 100%
AFS GB 7 AFS ADM COST 780.00 02/22/00 780.00 0.00 100%
AFS GB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GB LSUMC/SHREVE-2 HOSP. BOILERS 99,530.81 99,530.81 0.00

536880 GC 01 1997 GILL INDUSTRIES LTD CN 09/07/98 65,800.00 01/25/99 65,800.00 0.00 10/30/98 100%
536880 GC 90 RETAINAGE WITHHELD CN 01/25/99 6,580.00-
536880 GC 91 RETAINAGE PAID CN 01/25/99 6,580.00 0.00

TOTAL CONTRACT 536880 65,800.00 65,800.00 0.00

AFS GC 4 AFS MISC. 41.00 08/27/98 41.00 0.00 100%
AFS GC 6 AFS BLD RISK 15.00 04/20/99 15.00 0.00 100%
AFS GC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GC LSU/BR LIVESTCK PAV/LEAD PAINT 65,856.00 65,856.00 0.00

541100 GD 01 1997 ASBESTOS CONSULTING SERVICE PE 08/15/98 3,614.00 03/22/99 3,614.00 0.00 02/11/99 100%

TOTAL CONTRACT 541100 3,614.00 3,614.00 0.00

TOTAL SUB-PROJECT GD LA SPECIAL ED CTR DORM REN ABA 3,614.00 3,614.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 429
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540100 GE 01 1997 ALTEC ENVIRONMENTAL 09/15/98 9,253.00 06/21/99 9,253.00 0.00 06/19/99 100%

TOTAL CONTRACT 540100 9,253.00 9,253.00 0.00

TOTAL SUB-PROJECT GE LSU-SHR REN SCIENCE BLDG ABATE 9,253.00 9,253.00 0.00

537139 GF 01 1994 PRO-TECH ENVIRONMENTAL CN 09/01/98 52,000.00 01/25/99 52,000.00 0.00 10/02/98 100%
537139 GF 90 RETAINAGE WITHHELD CN 01/25/99 5,200.00-
537139 GF 91 RETAINAGE PAID CN 01/25/99 5,200.00 0.00

TOTAL CONTRACT 537139 52,000.00 52,000.00 0.00

AFS GF 4 AFS MISC. 39.00 09/04/98 39.00 0.00 100%
AFS GF 6 AFS BLD RISK 20.00 04/20/99 20.00 0.00 100%
AFS GF 7 AFS ADM COST 227.50 02/22/00 227.50 0.00 100%
AFS GF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GF SLU/N CAMPUS COMPLEX/BLDG B 52,286.50 52,286.50 0.00

539322 GG 01 1994 INSULATION TECHNOLOGIES INC CN 10/01/98 511,000.00 09/16/99 511,000.00 0.00 03/01/99 100%
539322 GG 02 1997 INSULATION TECHNOLOGIES INC CN 10/01/98 6,250.00 09/16/99 6,250.00 0.00 03/01/99 100%
539322 GG 90 RETAINAGE WITHHELD CN 09/16/99 25,862.50-
539322 GG 91 RETAINAGE PAID CN 09/16/99 25,862.50 0.00

TOTAL CONTRACT 539322 517,250.00 517,250.00 0.00

AFS GG 4 AFS MISC. 153.06 08/20/99 153.06 0.00 100%
AFS GG 5 AFS TESTING 1,000.00 04/14/99 1,000.00 0.00 100%
AFS GG 6 AFS BLD RISK 745.00 09/01/99 745.00 0.00 100%
AFS GG 7 AFS ADM COST 390.00 02/22/00 390.00 0.00 100%
AFS GG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GG MCNEESE/KING HALL/EM ASB ABATE 519,538.06 519,538.06 0.00

539741 GH 01 1997 ENVIRONMENTAL TESTING & PR 10/01/98 27,925.00 04/23/99 27,925.00 0.00 03/01/99 100%

TOTAL CONTRACT 539741 27,925.00 27,925.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 430
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GH 4 AFS MISC. 0.00 0.00 0.00
AFS GH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GH MCNEESE/KING HALL AIR MONITOR 27,925.00 27,925.00 0.00

538011 GI 01 1994 ASCENSION ENVIRONMENTAL SVC 09/05/98 4,100.00 11/19/98 4,100.00 0.00 11/04/98 100%

TOTAL CONTRACT 538011 4,100.00 4,100.00 0.00

AFS GI 4 AFS MISC. 0.00 0.00 0.00
AFS GI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GI N/W LA TECH COLL/ADMIN SOFFIT 4,100.00 4,100.00 0.00

539128 GJ 01 1994 INSULATION TECHNOLOGIES INC 11/09/98 10,650.00 04/14/99 10,650.00 0.00 12/22/98 100%
539128 GJ 90 RETAINAGE WITHHELD 04/14/99 1,065.00-
539128 GJ 91 RETAINAGE PAID 04/14/99 1,065.00 0.00

TOTAL CONTRACT 539128 10,650.00 10,650.00 0.00

AFS GJ 4 AFS MISC. 47.00 11/09/98 47.00 0.00 100%
AFS GJ 6 AFS BLD RISK 4.00 04/21/99 4.00 0.00 100%
AFS GJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GJ LK CHARLES MENTAL HEALTH-ASBES 10,701.00 10,701.00 0.00

540099 GK 01 1997 ALTEC ENVIRONMENTAL F1 11/09/98 3,376.00 08/30/02 3,376.00 0.00 04/04/49 100%
540099 GK 02 1997 ALTEC ENVIRONMENTAL R1 11/09/98 4,785.00 08/30/02 4,785.00 0.00 04/04/49 100%

TOTAL CONTRACT 540099 1MULT 8,161.00 8,161.00 0.00

570754 GK 01 1997 INSULATION TECHNOLOGIES INC CN 05/28/01 35,979.00 04/23/02 35,979.00 0.00 08/27/01 100%
570754 GK 90 RETAINAGE WITHHELD CN 04/23/02 3,597.90-
570754 GK 91 RETAINAGE PAID CN 04/23/02 3,597.90 0.00

TOTAL CONTRACT 570754 35,979.00 35,979.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 431
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GK F AFC (STATE) 0.00 0.00 0.00
AFS GK 4 AFS MISC. 38.50 05/24/01 38.50 0.00 100%
AFS GK 5 AFS TESTING 0.00 0.00 0.00
AFS GK 6 AFS BLD RISK 24.00 12/26/01 24.00 0.00 100%
AFS GK 7 AFS ADM COST 68.00 06/07/02 68.00 0.00 100%
AFS GK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GK RUSTON DEV CTR-HVAC RENOV ASBE 44,270.50 44,270.50 0.00

539357 GL 01 1994 ASCENSION ENVIRONMENTAL SVC CN 11/22/98 40,750.00 07/12/99 40,750.00 0.00 03/31/99 100%
539357 GL 02 1997 ASCENSION ENVIRONMENTAL SVC CN 11/22/98 8,478.00 07/12/99 8,478.00 0.00 03/31/99 100%
539357 GL 90 RETAINAGE WITHHELD CN 07/12/99 4,922.80-
539357 GL 91 RETAINAGE PAID CN 07/12/99 4,922.80 0.00

TOTAL CONTRACT 539357 49,228.00 49,228.00 0.00

AFS GL 4 AFS MISC. 38.00 11/24/98 38.00 0.00 100%
AFS GL 6 AFS BLD RISK 72.00 09/01/99 72.00 0.00 100%
AFS GL 7 AFS ADM COST 65.00 02/22/00 65.00 0.00 100%
AFS GL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GL SELSH BOILER HOUSE ASB ABATE 49,403.00 49,403.00 0.00

538926 GM 01 1994 ASCENSION ENVIRONMENTAL SVC 10/01/98 63,250.00 08/17/99 63,250.00 0.00 12/01/98 100%
538926 GM 90 RETAINAGE WITHHELD 08/17/99 6,325.00-
538926 GM 91 RETAINAGE PAID 08/17/99 6,325.00 0.00

TOTAL CONTRACT 538926 63,250.00 63,250.00 0.00

AFS GM 4 AFS MISC. 41.00 11/25/98 41.00 0.00 100%
AFS GM 6 AFS BLD RISK 46.00 04/21/99 46.00 0.00 100%
AFS GM 7 AFS ADM COST 292.50 02/22/00 292.50 0.00 100%
AFS GM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GM SELSH WARDS SECTION BLDGS A/D 63,629.50 63,629.50 0.00

539129 GN 01 1994 PRO-TECH ENVIRONMENTAL CN 11/09/98 8,995.00 03/26/99 8,995.00 0.00 12/04/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 432
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539129 GN 90 RETAINAGE WITHHELD CN 03/26/99 900.00-
539129 GN 91 RETAINAGE PAID CN 03/26/99 900.00 0.00

TOTAL CONTRACT 539129 8,995.00 8,995.00 0.00

AFS GN 4 AFS MISC. 39.00 11/04/98 39.00 0.00 100%
AFS GN 6 AFS BLD RISK 8.00 04/21/99 8.00 0.00 100%
AFS GN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GN METRO DEV CTR PEDIATRIC DIAGNO 9,042.00 9,042.00 0.00

538927 GP 01 1994 ASCENSION ENVIRONMENTAL SVC 11/09/98 46,800.00 03/26/99 46,800.00 0.00 11/27/98 100%
538927 GP 90 RETAINAGE WITHHELD 03/26/99 4,680.00-
538927 GP 91 RETAINAGE PAID 03/26/99 4,680.00 0.00

TOTAL CONTRACT 538927 46,800.00 46,800.00 0.00

AFS GP 4 AFS MISC. 20.35 10/26/98 20.35 0.00 100%
AFS GP 6 AFS BLD RISK 0.00 0.00 0.00
AFS GP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GP NICHOLLS/ELKINS HALL LEAD PAIN 46,820.35 46,820.35 0.00

539126 GQ 01 1994 PRO-TECH ENVIRONMENTAL CN 11/09/98 52,500.00 08/17/99 52,500.00 0.00 12/25/98 100%
539126 GQ 90 RETAINAGE WITHHELD CN 08/17/99 5,250.00-
539126 GQ 91 RETAINAGE PAID CN 08/17/99 5,250.00 0.00

TOTAL CONTRACT 539126 52,500.00 52,500.00 0.00

AFS GQ 4 AFS MISC. 38.00 11/13/98 38.00 0.00 100%
AFS GQ 6 AFS BLD RISK 19.00 04/21/99 19.00 0.00 100%
AFS GQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GQ SELSH ACUTE/DIAGNOSTIC BLDG 52,557.00 52,557.00 0.00

539315 GR 01 1997 INSULATION TECHNOLOGIES INC CN 11/16/98 36,600.00 10/04/99 36,600.00 0.00 01/25/99 100%
539315 GR 90 RETAINAGE WITHHELD CN 10/04/99 3,660.00-
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-----------------------------------------------------------------------------------------------------------------------------------------------

539315 GR 91 RETAINAGE PAID CN 10/04/99 3,660.00 0.00

TOTAL CONTRACT 539315 36,600.00 36,600.00 0.00

AFS GR 4 AFS MISC. 23.65 11/13/98 23.65 0.00 100%
AFS GR 6 AFS BLD RISK 28.00 08/11/99 28.00 0.00 100%
AFS GR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GR NICHOLLS/FLOOR TILE MILLET HAL 36,651.65 36,651.65 0.00

540096 GS 01 1997 ALTEC ENVIRONMENTAL 10/01/98 75,312.00 01/06/00 75,312.00 0.00 05/31/99 100%

TOTAL CONTRACT 540096 75,312.00 75,312.00 0.00

542537 GS 01 1997 PRO-TECH ENVIRONMENTAL CN 03/22/99 349,808.31 12/08/99 349,808.31 0.00 06/02/99 100%
542537 GS 02 1997 PRO-TECH ENVIRONMENTAL PL 03/22/99 3,000.00 12/08/99 3,000.00 0.00 06/02/99 100%
542537 GS 90 RETAINAGE WITHHELD CN 12/08/99 35,280.84-
542537 GS 91 RETAINAGE PAID CN 12/08/99 35,280.84 0.00

TOTAL CONTRACT 542537 352,808.31 352,808.31 0.00

AFS GS 4 AFS MISC. 855.86 02/03/00 855.86 0.00 100%
AFS GS 6 AFS BLD RISK 348.00 10/06/99 348.00 0.00 100%
AFS GS 7 AFS ADM COST 260.00 06/14/00 260.00 0.00 100%
AFS GS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GS GSU/ABATE CHARLES P ADAMS HALL 429,584.17 429,584.17 0.00

539132 GT 01 1994 PRO-TECH ENVIRONMENTAL CN 11/02/98 4,500.00 11/16/98 4,500.00 0.00 12/03/98 100%

TOTAL CONTRACT 539132 4,500.00 4,500.00 0.00

AFS GT 4 AFS MISC. 0.00 0.00 0.00
AFS GT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GT HAMMOND DEV CTR REHAB DINING 4,500.00 4,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 434
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539386 GU 01 1997 PRO-TECH ENVIRONMENTAL CN 10/01/98 52,500.00 05/07/99 52,500.00 0.00 10/31/98 100%
539386 GU 90 RETAINAGE WITHHELD CN 05/07/99 5,250.00-
539386 GU 91 RETAINAGE PAID CN 05/07/99 5,250.00 0.00

TOTAL CONTRACT 539386 52,500.00 52,500.00 0.00

AFS GU 4 AFS MISC. 39.00 11/16/98 39.00 0.00 100%
AFS GU 6 AFS BLD RISK 0.00 0.00 0.00
AFS GU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GU SLU BLDG B 1ST FLOOR N CAMPUS 52,539.00 52,539.00 0.00

540110 GV 01 1997 PRO-TECH ENVIRONMENTAL CN 12/28/98 48,797.00 07/08/99 48,797.00 0.00 01/27/99 100%
540110 GV 90 RETAINAGE WITHHELD CN 07/08/99 4,880.00-
540110 GV 91 RETAINAGE PAID CN 07/08/99 4,880.00 0.00

TOTAL CONTRACT 540110 48,797.00 48,797.00 0.00

AFS GV 4 AFS MISC. 41.00 01/05/99 41.00 0.00 100%
AFS GV 6 AFS BLD RISK 10.00 08/11/99 10.00 0.00 100%
AFS GV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GV SUBR/PINKIE THRIFT (HOME EC) 48,848.00 48,848.00 0.00

540105 GW 01 1997 ALTEC ENVIRONMENTAL 12/21/98 3,705.00 03/31/99 3,705.00 0.00 02/19/99 100%
540105 GW 02 1997 ALTEC ENVIRONMENTAL R1 12/21/98 4,105.20 03/31/99 4,105.20 0.00 02/19/99 100%

TOTAL CONTRACT 540105 7,810.20 7,810.20 0.00

540576 GW 01 1997 PRO-TECH ENVIRONMENTAL CN 01/04/99 39,875.00 05/27/99 39,875.00 0.00 02/19/99 100%
540576 GW 90 RETAINAGE WITHHELD CN 05/27/99 3,988.00-
540576 GW 91 RETAINAGE PAID CN 05/27/99 3,988.00 0.00

TOTAL CONTRACT 540576 39,875.00 39,875.00 0.00

AFS GW 4 AFS MISC. 20.00 01/22/99 20.00 0.00 100%
AFS GW 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 435
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GW 6 AFS BLD RISK 9.00 08/11/99 9.00 0.00 100%
AFS GW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GW N/W LA DEV CTR STEAM PIPE RPL 47,714.20 47,714.20 0.00

539877 GX 01 1997 ROBERT T LAYTON SR OC 12/14/98 39,680.00 11/19/99 39,680.00 0.00 06/21/99 100%
539877 GX 90 RETAINAGE WITHHELD OC 11/19/99 3,968.00-
539877 GX 91 RETAINAGE PAID OC 11/19/99 3,968.00 0.00

TOTAL CONTRACT 539877 39,680.00 39,680.00 0.00

AFS GX 4 AFS MISC. 39.00 12/10/98 39.00 0.00 100%
AFS GX 6 AFS BLD RISK 66.00 10/05/99 66.00 0.00 100%
AFS GX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GX USL DUPRE LIBRARY PHASE I 39,785.00 39,785.00 0.00

541209 GY 01 1997 ASCENSION ENVIRONMENTAL SVC CN 02/08/99 64,900.00 07/30/99 64,900.00 0.00 04/10/99 100%
541209 GY 90 RETAINAGE WITHHELD CN 07/30/99 6,490.00-
541209 GY 91 RETAINAGE PAID CN 07/30/99 6,490.00 0.00

TOTAL CONTRACT 541209 64,900.00 64,900.00 0.00

AFS GY 4 AFS MISC. 41.00 01/28/99 41.00 0.00 100%
AFS GY 6 AFS BLD RISK 30.00 09/03/99 30.00 0.00 100%
AFS GY 7 AFS ADM COST 520.00 02/22/00 520.00 0.00 100%
AFS GY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GY SUBR T H HARRIS HALL ABATEMEN 65,491.00 65,491.00 0.00

539881 GZ 01 1994 ROBERT T LAYTON SR CN 12/14/98 5,900.00 04/20/99 5,900.00 0.00 01/11/99 100%
539881 GZ 02 1997 ROBERT T LAYTON SR CN 12/14/98 32,000.00 04/20/99 32,000.00 0.00 01/11/99 100%
539881 GZ 90 RETAINAGE WITHHELD CN 04/20/99 3,590.00-
539881 GZ 91 RETAINAGE PAID CN 04/20/99 3,590.00 0.00

TOTAL CONTRACT 539881 37,900.00 37,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 436
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GZ 4 AFS MISC. 47.00 12/18/98 47.00 0.00 100%
AFS GZ 6 AFS BLD RISK 22.00 08/11/99 22.00 0.00 100%
AFS GZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GZ USL ALUMNI CTR/FILM LIBRARY/RE 37,969.00 37,969.00 0.00

541107 HA 01 1997 ROBERT T LAYTON SR 02/01/99 1,500.00 06/16/99 1,500.00 0.00 06/01/99 100%

TOTAL CONTRACT 541107 1,500.00 1,500.00 0.00

AFS HA 4 AFS MISC. 0.00 0.00 0.00
AFS HA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HA ASB ABATE-TYLER MENTAL HEALTH 1,500.00 1,500.00 0.00

540374 HB 01 1997 INSULATION TECHNOLOGIES INC 12/28/98 3,720.00 01/11/99 3,720.00 0.00 03/29/99 100%

TOTAL CONTRACT 540374 3,720.00 3,720.00 0.00

AFS HB 4 AFS MISC. 0.00 0.00 0.00
AFS HB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HB ASB ABAT-MCNEESE-STUDENT UNION 3,720.00 3,720.00 0.00

553448 HC 01 1997 ENVIRONMENTAL MONITORING AND PR 11/05/98 5,750.00 11/29/99 5,750.00 0.00 01/04/99 100%

TOTAL CONTRACT 553448 5,750.00 5,750.00 0.00

TOTAL SUB-PROJECT HC SUBR AIR MONITORING HOME EC BL 5,750.00 5,750.00 0.00

539880 HG 01 1997 ROBERT T LAYTON SR 11/13/98 3,475.00 01/21/99 3,475.00 0.00 01/12/99 100%

TOTAL CONTRACT 539880 3,475.00 3,475.00 0.00

AFS HG 4 AFS MISC. 0.00 0.00 0.00
AFS HG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HG LA TECH ABATEMENT REESE/CARRUT 3,475.00 3,475.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 437
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539897 HH 01 1994 GILL INDUSTRIES LTD 11/04/98 5,800.00 01/26/99 5,800.00 0.00 11/17/98 100%
539897 HH 02 1997 GILL INDUSTRIES LTD CN 11/04/98 3,000.00 01/26/99 3,000.00 0.00 11/17/98 100%

TOTAL CONTRACT 539897 8,800.00 8,800.00 0.00

AFS HH 4 AFS MISC. 0.00 0.00 0.00
AFS HH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HH LSU/BR LAB HIGH SCHOOL ASBESTO 8,800.00 8,800.00 0.00

539894 HI 01 1994 GILL INDUSTRIES LTD 11/15/98 1,500.00 03/08/99 1,500.00 0.00 01/15/99 100%

TOTAL CONTRACT 539894 1,500.00 1,500.00 0.00

AFS HI 4 AFS MISC. 0.00 0.00 0.00
AFS HI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HI LSU/BR LIFE SCIENCE BLDG TUNNE 1,500.00 1,500.00 0.00

539896 HJ 01 1997 GILL INDUSTRIES LTD CN 11/16/98 64,500.00 04/08/99 64,500.00 0.00 01/07/99 100%
539896 HJ 90 RETAINAGE WITHHELD CN 04/08/99 6,450.00-
539896 HJ 91 RETAINAGE PAID CN 04/08/99 6,450.00 0.00

TOTAL CONTRACT 539896 64,500.00 64,500.00 0.00

AFS HJ 4 AFS MISC. 41.00 01/05/99 41.00 0.00 100%
AFS HJ 6 AFS BLD RISK 30.00 08/11/99 30.00 0.00 100%

TOTAL SUB-PROJECT HJ LSU/BR LIVESTOCK PAVILION LEAD 64,571.00 64,571.00 0.00

541674 HK 01 1997 INSULATION TECHNOLOGIES INC 01/04/99 9,800.00 08/04/99 9,800.00 0.00 03/04/99 100%

TOTAL CONTRACT 541674 9,800.00 9,800.00 0.00

AFS HK 4 AFS MISC. 0.00 0.00 0.00
AFS HK 6 AFS BLD RISK 0.00 0.00 0.00
AFS HK 7 AFS ADM COST 65.00 02/22/00 65.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 438
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HK LSU/A SCIENCE BLDG AHUS ASBEST 9,865.00 9,865.00 0.00

541781 HL 01 1997 INSULATION TECHNOLOGIES INC OC 01/04/99 35,417.00 08/19/99 35,417.00 0.00 08/03/99 100%

TOTAL CONTRACT 541781 35,417.00 35,417.00 0.00

AFS HL 4 AFS MISC. 0.00 0.00 0.00
AFS HL 6 AFS BLD RISK 0.00 0.00 0.00
AFS HL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HL LA TECH WOODARD HALL ASBESTOS 35,417.00 35,417.00 0.00

541779 HM 01 1997 ASCENSION ENVIRONMENTAL SVC OC 01/04/99 42,550.00 05/20/99 42,550.00 0.00 05/05/99 100%

TOTAL CONTRACT 541779 42,550.00 42,550.00 0.00

AFS HM 4 AFS MISC. 0.00 0.00 0.00
AFS HM 6 AFS BLD RISK 0.00 0.00 0.00
AFS HM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HM LA TECH WYLY TOWER HVAC WORK 42,550.00 42,550.00 0.00

541780 HN 01 1997 ASCENSION ENVIRONMENTAL SVC OC 01/04/99 13,000.00 05/20/99 13,000.00 0.00 05/05/99 100%

TOTAL CONTRACT 541780 13,000.00 13,000.00 0.00

AFS HN 4 AFS MISC. 0.00 0.00 0.00
AFS HN 6 AFS BLD RISK 0.00 0.00 0.00
AFS HN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HN LA TECH WYLY TOWER 3RD FLR EXP 13,000.00 13,000.00 0.00

540372 HP 01 1994 ROBERT T LAYTON SR 12/15/98 890.00 04/07/99 890.00 0.00 02/14/99 100%

TOTAL CONTRACT 540372 890.00 890.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 439
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HP 4 AFS MISC. 0.00 0.00 0.00
AFS HP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HP LA SCH MATH,SCIENCE,ARTS PRUDH 890.00 890.00 0.00

540371 HQ 01 1997 ROBERT T LAYTON SR 12/10/98 40,179.00 02/05/99 40,179.00 0.00 02/09/99 100%

TOTAL CONTRACT 540371 40,179.00 40,179.00 0.00

AFS HQ 4 AFS MISC. 0.00 0.00 0.00
AFS HQ 6 AFS BLD RISK 0.00 0.00 0.00
AFS HQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HQ NSU IBERVILLE DINING HALL ABES 40,179.00 40,179.00 0.00

540925 HR 01 1997 PRO-TECH ENVIRONMENTAL 12/05/98 4,250.00 01/27/99 4,250.00 0.00 01/04/99 100%

TOTAL CONTRACT 540925 4,250.00 4,250.00 0.00

AFS HR 4 AFS MISC. 0.00 0.00 0.00
AFS HR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HR SUNO ASB CLARK HALL/MAINT BLDG 4,250.00 4,250.00 0.00

541369 HS 01 1997 PRO-TECH ENVIRONMENTAL 12/21/98 9,558.00 07/29/99 9,558.00 0.00 02/20/99 100%

TOTAL CONTRACT 541369 9,558.00 9,558.00 0.00

AFS HS 4 AFS MISC. 0.00 0.00 0.00
AFS HS 7 AFS ADM COST 585.00 02/22/00 585.00 0.00 100%
AFS HS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HS LSUBR UNIV LAB SCH GYM/CAFETET 10,143.00 10,143.00 0.00

541656 HT 01 1997 GILL INDUSTRIES LTD 12/21/98 46,000.00 02/09/99 46,000.00 0.00 02/20/99 100%

TOTAL CONTRACT 541656 46,000.00 46,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 440
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HT 4 AFS MISC. 0.00 0.00 0.00
AFS HT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HT LSUBR UNIV LAB SCH LEAD PAINT 46,000.00 46,000.00 0.00

541372 HU 01 1997 PRO-TECH ENVIRONMENTAL 11/27/98 1,275.00 03/10/99 1,275.00 0.00 11/28/98 100%

TOTAL CONTRACT 541372 1,275.00 1,275.00 0.00

AFS HU 4 AFS MISC. 0.00 0.00 0.00
AFS HU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HU EMER ASB-UNIV LAB HIGH SCHOOL 1,275.00 1,275.00 0.00

542733 HV 01 1997 SEPARATION SYSTEMS CONSULTANTS CN 01/04/99 59,820.80 07/30/99 59,820.80 0.00 01/15/99 100%
542733 HV 90 RETAINAGE WITHHELD CN 07/30/99 5,982.08-
542733 HV 91 RETAINAGE PAID CN 07/30/99 5,982.08 0.00

TOTAL CONTRACT 542733 59,820.80 59,820.80 0.00

AFS HV 4 AFS MISC. 49.00 03/12/99 49.00 0.00 100%
AFS HV 6 AFS BLD RISK 0.00 0.00 0.00
AFS HV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HV ST BLDGS ABAND SITE/TANK REMOV 59,869.80 59,869.80 0.00

542728 HW 01 1997 SEPARATION SYSTEMS CONSULTANTS CN 01/04/99 40,211.60 07/30/99 40,211.60 0.00 01/15/99 100%
542728 HW 90 RETAINAGE WITHHELD CN 07/30/99 4,021.16-
542728 HW 91 RETAINAGE PAID CN 07/30/99 4,021.16 0.00

TOTAL CONTRACT 542728 40,211.60 40,211.60 0.00

AFS HW 4 AFS MISC. 49.00 03/25/99 49.00 0.00 100%
AFS HW 6 AFS BLD RISK 0.00 0.00 0.00
AFS HW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HW ST BLDGS ABAND SITE/GAS TANK R 40,260.60 40,260.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 441
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541783 HX 01 1997 PRO-TECH ENVIRONMENTAL OC 01/10/99 6,600.00 03/30/99 6,600.00 0.00 01/20/99 100%

TOTAL CONTRACT 541783 6,600.00 6,600.00 0.00

AFS HX 4 AFS MISC. 0.00 0.00 0.00
AFS HX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HX HAMMOND ST SCH/MECH RMS REHAB 6,600.00 6,600.00 0.00

543870 HZ 01 1997 ASCENSION ENVIRONMENTAL SVC OC 03/01/99 1,450.00 05/13/99 1,450.00 0.00 03/31/99 100%

TOTAL CONTRACT 543870 1,450.00 1,450.00 0.00

AFS HZ 4 AFS MISC. 0.00 0.00 0.00
AFS HZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HZ STUDENT UNION BLDG MECH PENTHO 1,450.00 1,450.00 0.00

544436 IA 01 1997 INSULATION TECHNOLOGIES INC OC 02/22/99 4,050.00 04/26/99 4,050.00 0.00 03/04/99 100%

TOTAL CONTRACT 544436 4,050.00 4,050.00 0.00

AFS IA 4 AFS MISC. 0.00 0.00 0.00
AFS IA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IA GREENHOUSE/OSB ABANDONED SITE 4,050.00 4,050.00 0.00

544440 IB 01 1997 INSULATION TECHNOLOGIES INC OC 02/15/99 2,700.00 05/07/99 2,700.00 0.00 03/15/99 100%

TOTAL CONTRACT 544440 2,700.00 2,700.00 0.00

AFS IB 4 AFS MISC. 0.00 0.00 0.00
AFS IB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IB ADMIN BLDG DOTD DISTRICT 7 2,700.00 2,700.00 0.00

544399 IC 01 1997 ROBERT T LAYTON SR CN 04/26/99 25,069.00 11/19/99 25,069.00 0.00 05/17/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 442
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544399 IC 90 RETAINAGE WITHHELD CN 11/19/99 2,506.90-
544399 IC 91 RETAINAGE PAID CN 11/19/99 2,506.90 0.00

TOTAL CONTRACT 544399 25,069.00 25,069.00 0.00

AFS IC 4 AFS MISC. 31.00 04/27/99 31.00 0.00 100%
AFS IC 6 AFS BLD RISK 7.00 09/08/99 7.00 0.00 100%
AFS IC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IC USL GRIFFIN HALL EM ASB ABATEM 25,107.00 25,107.00 0.00

545573 ID 01 1997 PRO-TECH ENVIRONMENTAL CN 04/12/99 24,570.00 09/29/99 24,570.00 0.00 05/28/99 100%
545573 ID 90 RETAINAGE WITHHELD CN 09/29/99 2,457.00-
545573 ID 91 RETAINAGE PAID CN 09/29/99 2,457.00 0.00

TOTAL CONTRACT 545573 24,570.00 24,570.00 0.00

AFS ID 4 AFS MISC. 20.00 05/21/99 20.00 0.00 100%
AFS ID 6 AFS BLD RISK 5.00 10/06/99 5.00 0.00 100%
AFS ID 7 AFS ADM COST 65.00 02/22/00 65.00 0.00 100%
AFS ID 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ID NSU/ASB ABATE/NURSING SCHOOL 24,660.00 24,660.00 0.00

545576 IE 01 1997 ASCENSION ENVIRONMENTAL SVC OC 04/05/99 39,833.00 05/27/99 39,833.00 0.00 05/06/99 100%

TOTAL CONTRACT 545576 39,833.00 39,833.00 0.00

AFS IE 4 AFS MISC. 0.00 0.00 0.00
AFS IE 6 AFS BLD RISK 0.00 0.00 0.00
AFS IE 7 AFS ADM COST 520.00 02/22/00 520.00 0.00 100%
AFS IE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IE SELSH/CRAWL SPACE TSI WARDS SE 40,353.00 40,353.00 0.00

546162 IF 01 1997 SEPARATION SYSTEMS CONSULTANTS OC 04/01/99 32,231.50 07/09/99 32,231.50 0.00 05/03/99 100%

TOTAL CONTRACT 546162 32,231.50 32,231.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 443
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IF 4 AFS MISC. 0.00 0.00 0.00
AFS IF 6 AFS BLD RISK 0.00 0.00 0.00
AFS IF 7 AFS ADM COST 97.50 02/22/00 97.50 0.00 100%
AFS IF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IF OSB ABAND SITE REMEDIATE WASTE 32,329.00 32,329.00 0.00

545329 IG 01 1997 PRO-TECH ENVIRONMENTAL OC 04/15/99 42,550.00 05/21/99 42,550.00 0.00 05/14/99 100%

TOTAL CONTRACT 545329 42,550.00 42,550.00 0.00

AFS IG 4 AFS MISC. 0.00 0.00 0.00
AFS IG 6 AFS BLD RISK 0.00 0.00 0.00
AFS IG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IG FAN COIL UNITS LAND & NAT RES 42,550.00 42,550.00 0.00

546093 IH 01 1997 ASCENSION ENVIRONMENTAL SVC OC 05/01/99 7,358.00 11/15/99 7,358.00 0.00 09/06/99 100%

TOTAL CONTRACT 546093 7,358.00 7,358.00 0.00

AFS IH 4 AFS MISC. 0.00 0.00 0.00
AFS IH 7 AFS ADM COST 975.00 02/22/00 975.00 0.00 100%
AFS IH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IH SELSH APT HOUSES A-D/AUTO MAIN 8,333.00 8,333.00 0.00

546756 II 01 1997 PRO-TECH ENVIRONMENTAL OC 05/10/99 20,991.00 07/01/99 20,991.00 0.00 09/08/99 100%

TOTAL CONTRACT 546756 20,991.00 20,991.00 0.00

AFS II 4 AFS MISC. 0.00 0.00 0.00
AFS II 6 AFS BLD RISK 0.00 0.00 0.00
AFS II 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT II NICHOLLS PRESS BOX RESPRAY 20,991.00 20,991.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 444
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546824 IJ 01 1997 PRO-TECH ENVIRONMENTAL OC 01/01/99 2,063.00 02/07/00 2,063.00 0.00 03/31/99 100%

TOTAL CONTRACT 546824 2,063.00 2,063.00 0.00

AFS IJ 4 AFS MISC. 0.00 0.00 0.00
AFS IJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IJ J.C. PENNEY'S SITE ASB ABATE 2,063.00 2,063.00 0.00

547131 IK 01 1997 SEPARATION SYSTEMS CONSULTANTS CN 05/07/99 67,263.75 02/11/00 67,263.75 0.00 07/07/99 100%
547131 IK 90 RETAINAGE WITHHELD CN 02/11/00 6,726.38-
547131 IK 91 RETAINAGE PAID CN 02/11/00 6,726.38 0.00

TOTAL CONTRACT 547131 67,263.75 67,263.75 0.00

AFS IK 4 AFS MISC. 86.00 06/28/99 86.00 0.00 100%
AFS IK 5 AFS TESTING 3,166.70 07/27/99 3,166.70 0.00 100%
AFS IK 6 AFS BLD RISK 26.00 04/07/00 26.00 0.00 100%
AFS IK 7 AFS ADM COST 877.50 02/22/00 877.50 0.00 100%
AFS IK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IK OLD J.C. PENNEY'S SITE REMEDIA 71,419.95 71,419.95 0.00

547678 IL 01 1997 ROBERT T LAYTON SR CN 07/12/99 40,500.00 08/21/00 40,500.00 0.00 01/10/00 100%
547678 IL 90 RETAINAGE WITHHELD CN 08/21/00 4,050.00-
547678 IL 91 RETAINAGE PAID CN 08/21/00 4,050.00 0.00

TOTAL CONTRACT 547678 40,500.00 40,500.00 0.00

AFS IL 4 AFS MISC. 39.00 06/25/99 39.00 0.00 100%
AFS IL 6 AFS BLD RISK 72.00 05/25/00 72.00 0.00 100%
AFS IL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IL USL CONFERENCE CTR/ECM/ASBESTO 40,611.00 40,611.00 0.00

548950 IM 01 1997 ASCENSION ENVIRONMENTAL SVC OC 07/12/99 3,500.00 09/15/99 3,500.00 0.00 08/27/99 100%

TOTAL CONTRACT 548950 3,500.00 3,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 445
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IM 4 AFS MISC. 0.00 0.00 0.00
AFS IM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IM LA TECH CARSON TAYLOR FLOOR TI 3,500.00 3,500.00 0.00

549556 IN 01 1997 ASCENSION ENVIRONMENTAL SVC OC 04/12/99 20,293.00 07/29/99 20,293.00 0.00 05/13/99 100%

TOTAL CONTRACT 549556 20,293.00 20,293.00 0.00

AFS IN 4 AFS MISC. 0.00 0.00 0.00
AFS IN 7 AFS ADM COST 585.00 02/22/00 585.00 0.00 100%
AFS IN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IN SUBR TH HARRIS ADDIT ABATEMENT 20,878.00 20,878.00 0.00

549555 IO 01 1997 ASCENSION ENVIRONMENTAL SVC OC 04/19/99 11,435.00 07/30/99 11,435.00 0.00 05/20/99 100%

TOTAL CONTRACT 549555 11,435.00 11,435.00 0.00

AFS IO 4 AFS MISC. 0.00 0.00 0.00
AFS IO 7 AFS ADM COST 585.00 02/22/00 585.00 0.00 100%
AFS IO 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IO LA SCH VIS IMPR-ASB IND ART BL 12,020.00 12,020.00 0.00

552386 IP 01 1997 SEPARATION SYSTEMS CONSULTANTS OC 10/11/99 12,600.00 10/29/99 12,600.00 0.00 12/11/99 100%

TOTAL CONTRACT 552386 12,600.00 12,600.00 0.00

AFS IP 4 AFS MISC. 0.00 0.00 0.00
AFS IP 5 AFS TESTING 45.00 11/17/99 45.00 0.00 100%

TOTAL SUB-PROJECT IP W PARKING GARAGE SITE/TANK REM 12,645.00 12,645.00 0.00

550654 IQ 01 1997 ROBERT T LAYTON SR OC 08/19/99 1,800.00 09/09/99 1,800.00 0.00 10/04/99 100%

TOTAL CONTRACT 550654 1,800.00 1,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 446
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IQ 4 AFS MISC. 0.00 0.00 0.00
AFS IQ 7 AFS ADM COST 65.00 02/22/00 65.00 0.00 100%
AFS IQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IQ N/W LA DEV CTR/MED CTR MECH RM 1,865.00 1,865.00 0.00

551519 IR 01 1997 ASCENSION ENVIRONMENTAL SVC OC 07/05/99 5,400.00 10/06/99 5,400.00 0.00 09/04/99 100%

TOTAL CONTRACT 551519 5,400.00 5,400.00 0.00

AFS IR 4 AFS MISC. 0.00 0.00 0.00
AFS IR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IR BUNKIE YOUTH CTR ASBESTOS ABAT 5,400.00 5,400.00 0.00

551518 IS 01 1997 SEPARATION SYSTEMS CONSULTANTS CN 07/01/99 98,900.00 02/11/00 98,900.00 0.00 07/31/99 100%
551518 IS 90 RETAINAGE WITHHELD CN 02/11/00 9,890.00-
551518 IS 91 RETAINAGE PAID CN 02/11/00 9,890.00 0.00

TOTAL CONTRACT 551518 98,900.00 98,900.00 0.00

AFS IS 4 AFS MISC. 46.00 09/22/99 46.00 0.00 100%
AFS IS 6 AFS BLD RISK 0.00 0.00 0.00
AFS IS 7 AFS ADM COST 292.50 02/22/00 292.50 0.00 100%

TOTAL SUB-PROJECT IS SOIL REMEDIATION/W ST OFC BLDG 99,238.50 99,238.50 0.00

552377 IT 01 1997 SEPARATION SYSTEMS CONSULTANTS CN 10/11/99 62,799.00 02/11/00 62,799.00 0.00 10/15/99 100%
552377 IT 90 RETAINAGE WITHHELD CN 02/11/00 6,279.90-
552377 IT 91 RETAINAGE PAID CN 02/11/00 6,279.90 0.00

TOTAL CONTRACT 552377 62,799.00 62,799.00 0.00

AFS IT 4 AFS MISC. 41.00 10/15/99 41.00 0.00 100%
AFS IT 5 AFS TESTING 0.00 0.00 0.00
AFS IT 6 AFS BLD RISK 0.00 0.00 0.00
AFS IT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IT W S.O.B. SITE UNDERGRND STORAG 62,840.00 62,840.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 447
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552767 IU 01 1997 INSULATION TECHNOLOGIES INC OC 10/25/99 6,253.00 09/11/00 6,253.00 0.00 01/24/00 100%

TOTAL CONTRACT 552767 6,253.00 6,253.00 0.00

AFS IU 4 AFS MISC. 0.00 0.00 0.00
AFS IU 6 AFS BLD RISK 0.00 0.00 0.00
AFS IU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IU MCNEESE/KAUFMAN HALL/COLLETTE 6,253.00 6,253.00 0.00

*G92294000 01 01 MV-PART 1 28.00 02/28/94 28.00 0.00 100%

TOTAL CONTRACT G92294000 28.00 28.00 0.00

*G92294001 01 01 LA SERVICE & CO 09/21/93 48,000.00 03/02/94 48,000.00 0.00 10/19/93 100%
*G92294001 01 98 LA SERVICE & CO 09/21/93 500.00 03/02/94 500.00 0.00 10/19/93 100%

TOTAL CONTRACT G92294001 48,500.00 48,500.00 0.00

*G92294002 01 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G92294002 0.00 0.00 0.00

AFS 01 7 AFS ADM COST 135,088.90 04/07/99 135,088.90 0.00 100%

TOTAL SUB-PROJECT 01 USL VAR BLDGS IMMINENT HAZARD 183,616.90 183,616.90 0.00

*G92294003 02 01 MV-PART 2 20.00 02/14/94 20.00 0.00 100%

TOTAL CONTRACT G92294003 20.00 20.00 0.00

*G92294004 02 01 INSULATION TECHN 09/13/93 960.00 10/28/93 960.00 0.00 10/20/93 100%

TOTAL CONTRACT G92294004 960.00 960.00 0.00

TOTAL SUB-PROJECT 02 LTI MONROE RED BUD DORMITORY 980.00 980.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 448
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294005 03 01 MV-PART 3 0.00 0.00 0.00

TOTAL CONTRACT G92294005 0.00 0.00 0.00

*G92294006 03 01 ASBESTOS REMOVAL 09/28/93 0.00 0.00 0.00
*G92294006 03 02 ASBESTOS REMOVAL T 09/28/93 0.00 0.00 0.00

TOTAL CONTRACT G92294006 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 NLU BREARD HL/OLIN HL/SLATR HL 0.00 0.00 0.00

*G92294007 04 01 MV-PART 4 0.00 0.00 0.00

TOTAL CONTRACT G92294007 0.00 0.00 0.00

*G92294008 04 01 PRO TECH ENVIRON 10/01/93 2,500.00 11/05/93 2,500.00 0.00 11/05/93 100%

TOTAL CONTRACT G92294008 2,500.00 2,500.00 0.00

TOTAL SUB-PROJECT 04 LALLIE KEMP TRANS WALKWY COVER 2,500.00 2,500.00 0.00

*G92294011 05 01 MULTI VENDOR 15.00 11/05/93 15.00 0.00 100%

TOTAL CONTRACT G92294011 15.00 15.00 0.00

*G92294012 05 01 INSULATION TECHNOLOG 10/26/93 26,390.00 04/28/94 26,390.00 0.00 12/05/93 100%

TOTAL CONTRACT G92294012 26,390.00 26,390.00 0.00

*G92294013 05 01 MV-CONTINGENCY 0.00 0.00 0.00

TOTAL CONTRACT G92294013 0.00 0.00 0.00

*G92294034 05 01 M.V. BLD RISK PART 5 9.00 03/17/94 9.00 0.00 100%

TOTAL CONTRACT G92294034 9.00 9.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 449
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 05 USL WHARTN HL/GRIFFN HL EKL GY 26,414.00 26,414.00 0.00

*G92294014 06 01 LOUISIANA SERVICE & 11/01/93 13,530.00 04/28/94 13,530.00 0.00 01/15/94 100%

TOTAL CONTRACT G92294014 13,530.00 13,530.00 0.00

*G92294015 06 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294015 0.00 0.00 0.00

*G92294016 06 01 MULTI VENDOR PART 6 10.50 11/09/93 10.50 0.00 100%

TOTAL CONTRACT G92294016 10.50 10.50 0.00

*G92294035 06 01 M.V. BLD RISK PART 6 12.00 05/25/94 12.00 0.00 100%

TOTAL CONTRACT G92294035 12.00 12.00 0.00

TOTAL SUB-PROJECT 06 STUDENT UNION/CAFE MCNEESE UNI 13,552.50 13,552.50 0.00

*G92294017 07 01 MV PROJECT ADM 95,725.69 06/18/96 95,725.69 0.00 100%

TOTAL CONTRACT G92294017 95,725.69 95,725.69 0.00

*G92294021 07 01 PATRICK E. HEIL, D/B 11/08/93 8,000.00 01/24/94 8,000.00 0.00 07/19/94 100%
*G92294021 07 02 PATRICK E. HEIL, D/B 05/02/94 1,032.97 06/14/94 1,032.97 0.00 07/19/94 100%

TOTAL CONTRACT G92294021 9,032.97 9,032.97 0.00

*G92294182 07 01 JOHNNY GRIMMETT 04/05/95 350.00 04/27/95 350.00 0.00 100%

TOTAL CONTRACT G92294182 350.00 350.00 0.00

*G92294222 07 01 WILLIE H. KENNEDY 350.00 07/26/95 350.00 0.00 100%

TOTAL CONTRACT G92294222 350.00 350.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 450
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527526 07 01 1994 ALTEC ENVIRONMENTAL 12/08/97 3,500.00 12/12/97 3,500.00 0.00 01/08/98 100%

TOTAL CONTRACT 527526 3,500.00 3,500.00 0.00

AFS 07 4 AFS MISC. 21,250.96 03/15/01 21,250.96 0.00 100%
AFS 07 5 AFS TESTING 20,567.06 05/06/02 20,567.06 0.00 100%
AFS 07 7 AFS ADM COST 10,367.50 06/14/00 10,367.50 0.00 100%

TOTAL SUB-PROJECT 07 MISC IMMINENT HAZARD PROJECTS 161,144.18 161,144.18 0.00

*G92294018 08 01 MV-PART 8 18.00 11/29/93 18.00 0.00 100%

TOTAL CONTRACT G92294018 18.00 18.00 0.00

*G92294019 08 01 PRO-TECH ENVIRONMENT 11/12/93 42,350.00 05/18/94 42,350.00 0.00 01/21/94 100%

TOTAL CONTRACT G92294019 42,350.00 42,350.00 0.00

*G92294020 08 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294020 0.00 0.00 0.00

*G92294036 08 01 M.V. BLD RISK PART 8 11.00 05/25/94 11.00 0.00 100%

TOTAL CONTRACT G92294036 11.00 11.00 0.00

TOTAL SUB-PROJECT 08 ELSH BOILR RMS IN PINEL ITU BD 42,379.00 42,379.00 0.00

*G92294022 09 01 ENVIRONMENTAL ABATEM 11/24/93 43,100.00 03/22/94 43,100.00 0.00 12/20/93 100%

TOTAL CONTRACT G92294022 43,100.00 43,100.00 0.00

*G92294023 09 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294023 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 451
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294024 09 01 MV-PART 9 18.70 12/17/93 18.70 0.00 100%

TOTAL CONTRACT G92294024 18.70 18.70 0.00

*G92294037 09 01 M.V. BLD RISK PART 9 15.00 03/17/94 15.00 0.00 100%

TOTAL CONTRACT G92294037 15.00 15.00 0.00

TOTAL SUB-PROJECT 09 EMERG ASB ABATEMENT EDUCA BLDG 43,133.70 43,133.70 0.00

*G92294224 1A 01 PRO-TECH ENVIRONMENT 07/27/95 53,375.00 04/08/96 53,375.00 0.00 10/12/95 100%

TOTAL CONTRACT G92294224 53,375.00 53,375.00 0.00

*G92294225 1A 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294225 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A USL VARIOUS BLDGS ASB ABATEMEN 53,375.00 53,375.00 0.00

*G92294038 11 01 ENVIRONMENTAL ABATEM 03/15/94 1,200.00 04/20/94 1,200.00 0.00 04/30/94 100%

TOTAL CONTRACT G92294038 1,200.00 1,200.00 0.00

*G92294039 11 01 MV-PART 11 0.00 0.00 0.00

TOTAL CONTRACT G92294039 0.00 0.00 0.00

*G92294040 11 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294040 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 COOLING TWR LA SPECIAL ED CNTR 1,200.00 1,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 452
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294025 12 01 ABATEMENT CONSTRUCTI 01/19/94 19,695.00 08/03/94 19,695.00 0.00 02/21/94 100%

TOTAL CONTRACT G92294025 19,695.00 19,695.00 0.00

*G92294026 12 01 MV-PART 12 0.00 0.00 0.00

TOTAL CONTRACT G92294026 0.00 0.00 0.00

*G92294027 12 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294027 0.00 0.00 0.00

*G92294041 12 01 AIMS GROUP, INC. 03/15/94 2,372.00 05/23/94 2,372.00 0.00 03/30/94 100%

TOTAL CONTRACT G92294041 2,372.00 2,372.00 0.00

*G92294069 12 01 9.00 05/25/94 9.00 0.00 100%

TOTAL CONTRACT G92294069 9.00 9.00 0.00

TOTAL SUB-PROJECT 12 UNO CNTRL UTIL PLNT BOILR REPL 22,076.00 22,076.00 0.00

*G92294028 13 01 INSULATION TECHNOLOG 01/24/94 2,700.00 02/07/94 2,700.00 0.00 02/21/94 100%

TOTAL CONTRACT G92294028 2,700.00 2,700.00 0.00

*G92294031 13 01 MULTI VENDOR 101.75 03/07/94 101.75 0.00 100%

TOTAL CONTRACT G92294031 101.75 101.75 0.00

*G92294096 13 01 MULTI VENDOR TESTING 75.00 08/19/94 75.00 0.00 100%

TOTAL CONTRACT G92294096 75.00 75.00 0.00

TOTAL SUB-PROJECT 13 ACAD MNTL HLTH EMERGENCY ABATE 2,876.75 2,876.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 453
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294029 14 01 ARKLATEX ENVIRONMENT 01/26/94 2,200.00 06/02/94 2,200.00 0.00 100%
*G92294029 14 02 ARKLATEX ENVIRONMENT 05/25/94 2,992.50 06/02/94 2,992.50 0.00 100%

TOTAL CONTRACT G92294029 5,192.50 5,192.50 0.00

*G92294030 14 01 MV-PART 14 10.00 03/25/94 10.00 0.00 100%

TOTAL CONTRACT G92294030 10.00 10.00 0.00

*G92294042 14 01 J. GRAVES INSULATION 03/15/94 21,650.24 10/11/94 21,650.24 0.00 05/13/94 100%

TOTAL CONTRACT G92294042 21,650.24 21,650.24 0.00

*G92294043 14 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294043 0.00 0.00 0.00

*G92294044 14 01 MV-BUILDERS RISK PAR 16.00 09/13/94 16.00 0.00 100%

TOTAL CONTRACT G92294044 16.00 16.00 0.00

TOTAL SUB-PROJECT 14 SO UNIV SHREVE NEW CLASSRM BLD 26,868.74 26,868.74 0.00

*G92294047 15 01 PRO TECH ENVIRONMENT 04/07/94 8,750.00 10/07/94 8,750.00 0.00 05/11/94 100%

TOTAL CONTRACT G92294047 8,750.00 8,750.00 0.00

*G92294048 15 01 MV-CONTINGENCY PART 30.00 11/14/94 30.00 0.00 100%

TOTAL CONTRACT G92294048 30.00 30.00 0.00

*G92294052 15 01 MULTI-VENDOR PART 15 18.70 04/19/94 18.70 0.00 100%

TOTAL CONTRACT G92294052 18.70 18.70 0.00

*G92294097 15 01 MULTI-VENDOR BULD RI 2.00 09/13/94 2.00 0.00 100%

TOTAL CONTRACT G92294097 2.00 2.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 454
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 15 ASB FLOOR TILE REMOVAL ACME BD 8,800.70 8,800.70 0.00

AFS 16 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 SELSH ACUTE & DIAGNOSTIC BLDG 0.00 0.00 0.00

*G92294099 18 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294099 0.00 0.00 0.00

510071 18 01 1994 ASSOCIATED DESIGN GROUP INC FE 02/17/94 1,096.00 10/14/96 1,096.00 0.00 06/01/95 100%
510071 18 02 1994 ASSOCIATED DESIGN GROUP INC RE 02/17/94 4,628.00 10/14/96 4,628.00 0.00 06/01/95 100%

* TOTAL CONTRACT 510071 5,724.00 5,724.00 0.00

510088 CV 1994 INSULATION TECHNOLOGIES INC 26,010.00 26,010.00 0.00
510088 18 01 1994 INSULATION TECHNOLOGIES INC 08/09/94 5,970.00 05/29/98 5,970.00 0.00 07/31/95 100%
510088 18 90 RETAINAGE WITHHELD 05/29/98 3,198.00-
510088 18 91 RETAINAGE PAID 05/29/98 3,198.00 0.00

TOTAL CONTRACT 510088 31,980.00 31,980.00 0.00

TOTAL SUB-PROJECT 18 ABATE MECH EQ RMS WO MOSS HOSP 37,704.00 37,704.00 0.00

*G92294065 19 01 INSULATION TECHNOLOG 05/04/94 4,300.00 07/07/94 4,300.00 0.00 06/22/94 100%

TOTAL CONTRACT G92294065 4,300.00 4,300.00 0.00

*G92294066 19 01 MV-PART 0.00 0.00 0.00

TOTAL CONTRACT G92294066 0.00 0.00 0.00

*G92294067 19 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294067 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 455
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294068 19 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT G92294068 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 CLSH UNIT 6 WING B CRAWL SPACE 4,300.00 4,300.00 0.00

*G92294062 20 01 PYBURN AND ODOM, INC 03/16/94 2,095.00 01/24/96 2,095.00 0.00 100%
*G92294062 20 09 PYBURN AND ODOM, INC 01/23/95 101.60 06/16/95 101.60 0.00 100%

* TOTAL CONTRACT G92294062 2,196.60 2,196.60 0.00

*G92294150 20 01 INSULATION TECHNOLOG 01/18/95 21,200.00 12/15/95 21,200.00 0.00 05/15/95 100%

TOTAL CONTRACT G92294150 21,200.00 21,200.00 0.00

*G92294183 20 01 MULTI-VENDOR BLD RIS 28.00 08/21/95 28.00 0.00 100%

TOTAL CONTRACT G92294183 28.00 28.00 0.00

TOTAL SUB-PROJECT 20 HAMMOND DEV CTR VARIOUS SPACES 23,424.60 23,424.60 0.00

*G92294054 21 01 INSULATION TECHNOLOG 04/28/94 13,848.00 10/19/94 13,848.00 0.00 07/13/94 100%

TOTAL CONTRACT G92294054 13,848.00 13,848.00 0.00

*G92294055 21 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294055 0.00 0.00 0.00

*G92294056 21 01 MV-PART 21 33.00 05/16/94 33.00 0.00 100%

TOTAL CONTRACT G92294056 33.00 33.00 0.00

*G92294057 21 01 MV-BUILDERS RISK PAR 12.00 01/19/95 12.00 0.00 100%

TOTAL CONTRACT G92294057 12.00 12.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 456
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 21 SELSH KITCHN MECH RM/WARDS E/G 13,893.00 13,893.00 0.00

*G92294058 22 01 INSULATION TECHNOLOG 04/28/94 14,848.00 08/31/95 14,848.00 0.00 07/13/94 100%

TOTAL CONTRACT G92294058 14,848.00 14,848.00 0.00

TOTAL SUB-PROJECT 22 SELSH LAUNDRY BUILDING 14,848.00 14,848.00 0.00

*G92294033 23 01 ROLLINS ENVIRONMENTA 01/26/94 12,136.00 07/11/94 12,136.00 0.00 100%

TOTAL CONTRACT G92294033 12,136.00 12,136.00 0.00

TOTAL SUB-PROJECT 23 SLU TRANSPORT/DESTRUCTION PCB 12,136.00 12,136.00 0.00

*G92294072 24 01 PRO-TECH ENVIRONMENT 05/26/94 3,395.00 06/20/94 3,395.00 0.00 06/13/94 100%

TOTAL CONTRACT G92294072 3,395.00 3,395.00 0.00

TOTAL SUB-PROJECT 24 ABATE COOLING TWR/OLD US MINT 3,395.00 3,395.00 0.00

*G92294088 25 01 INSULATION TECHNOLOG 08/01/94 8,800.00 12/20/94 8,800.00 0.00 08/29/94 100%

TOTAL CONTRACT G92294088 8,800.00 8,800.00 0.00

*G92294089 25 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294089 0.00 0.00 0.00

*G92294090 25 01 MV-PART 25 15.00 08/12/94 15.00 0.00 100%

TOTAL CONTRACT G92294090 15.00 15.00 0.00

*G92294091 25 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT G92294091 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 457
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 25 MECH RMS MARY ALLEN SOB SHREVE 8,815.00 8,815.00 0.00

*G92294053 26 01 MULTI VENDOR PART 26 323.88 08/04/94 323.88 0.00 100%

TOTAL CONTRACT G92294053 323.88 323.88 0.00

*G92294073 26 01 ENVIRONMENTAL ABATEM 05/18/94 117,204.00 11/30/94 117,204.00 0.00 08/19/94 100%
*G92294073 26 98 ENVIRONMENTAL ABATEM 05/18/94 200.00 11/30/94 200.00 0.00 08/19/94 100%

TOTAL CONTRACT G92294073 117,404.00 117,404.00 0.00

*G92294074 26 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294074 0.00 0.00 0.00

*G92294075 26 01 MV-BUILDERS RISK PAR 84.00 01/17/95 84.00 0.00 100%

TOTAL CONTRACT G92294075 84.00 84.00 0.00

TOTAL SUB-PROJECT 26 NLU SHERROUSE HALL 117,811.88 117,811.88 0.00

*G92294070 27 01 PRO-TECH ENVIRONMENT 05/25/94 5,500.00 08/31/94 5,500.00 0.00 06/09/94 100%

TOTAL CONTRACT G92294070 5,500.00 5,500.00 0.00

*G92294071 27 01 MV-PART 27 47.00 01/31/95 47.00 0.00 100%

TOTAL CONTRACT G92294071 47.00 47.00 0.00

TOTAL SUB-PROJECT 27 SLU EMERGENCY CLEANUP @ CAFETE 5,547.00 5,547.00 0.00

*G92294092 28 01 ENVIRONMENTAL ABATEM 08/04/94 44,555.00 04/11/95 44,555.00 0.00 01/11/95 100%

TOTAL CONTRACT G92294092 44,555.00 44,555.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 458
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294093 28 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294093 0.00 0.00 0.00

*G92294094 28 01 MV-PART 28 17.50 08/17/94 17.50 0.00 100%

TOTAL CONTRACT G92294094 17.50 17.50 0.00

*G92294095 28 01 MV-BUILDERS RISK PAR 70.00 03/02/95 70.00 0.00 100%

TOTAL CONTRACT G92294095 70.00 70.00 0.00

TOTAL SUB-PROJECT 28 LSU A VARIOUS BLDGS/HAZARD MAT 44,642.50 44,642.50 0.00

*G92294078 29 01 PRO-TECH ENVIRONMENT 06/20/94 5,040.00 10/06/94 5,040.00 0.00 07/08/94 100%

TOTAL CONTRACT G92294078 5,040.00 5,040.00 0.00

*G92294079 29 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294079 0.00 0.00 0.00

*G92294080 29 01 MV-PART 29 15.00 07/19/94 15.00 0.00 100%

TOTAL CONTRACT G92294080 15.00 15.00 0.00

TOTAL SUB-PROJECT 29 USL ATHLETIC COMPLEX ABATEMENT 5,055.00 5,055.00 0.00

*G92294081 30 01 INSULATION TECHNOLOG 06/22/94 8,320.00 01/04/95 8,320.00 0.00 08/01/94 100%

TOTAL CONTRACT G92294081 8,320.00 8,320.00 0.00

*G92294082 30 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294082 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 459
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294083 30 01 MV-PART 30 15.50 07/06/94 15.50 0.00 100%

TOTAL CONTRACT G92294083 15.50 15.50 0.00

*G92294113 30 01 MULTI-VENDOR BUILDER 3.00 01/17/95 3.00 0.00 100%

TOTAL CONTRACT G92294113 3.00 3.00 0.00

TOTAL SUB-PROJECT 30 CLSH REMOVE OLD STERILIZER 8,338.50 8,338.50 0.00

*G92294086 31 01 INSULATION TECHNOLOG 07/13/94 63,339.00 08/31/95 63,339.00 0.00 08/23/94 100%

TOTAL CONTRACT G92294086 63,339.00 63,339.00 0.00

*G92294087 31 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294087 0.00 0.00 0.00

*G92294114 31 01 MULTI-VENDOR BUILDER 180.00 08/21/95 180.00 0.00 100%

TOTAL CONTRACT G92294114 180.00 180.00 0.00

TOTAL SUB-PROJECT 31 LSU BR LIFE SCI BD EM ASB CLNP 63,519.00 63,519.00 0.00

*G92294084 32 01 ASBESTOS EVALUATIVE 07/05/94 2,200.00 04/03/95 2,200.00 0.00 100%

TOTAL CONTRACT G92294084 2,200.00 2,200.00 0.00

*G92294085 32 01 MV-PART 32 23.50 10/13/94 23.50 0.00 100%

TOTAL CONTRACT G92294085 23.50 23.50 0.00

*G92294106 32 01 QUALITY ENVIRONMENTA 09/19/94 14,664.00 03/30/95 14,664.00 0.00 11/26/94 100%

TOTAL CONTRACT G92294106 14,664.00 14,664.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 460
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294107 32 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294107 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 SO LA VOTECH HOUMA, LA 16,887.50 16,887.50 0.00

*G92294109 33 01 INSULATION TECHNOLOG 10/26/94 5,777.00 05/03/95 5,777.00 0.00 01/14/95 100%

TOTAL CONTRACT G92294109 5,777.00 5,777.00 0.00

*G92294167 33 01 MULTI-VENDOR BLD RIS 4.00 03/03/95 4.00 0.00 100%

TOTAL CONTRACT G92294167 4.00 4.00 0.00

TOTAL SUB-PROJECT 33 PINECREST DEV CTR ASB ABATEMEN 5,781.00 5,781.00 0.00

512162 34 01 1994 ENVIRONMENTAL ABATEMENT 08/01/96 4,250.00 10/28/96 4,250.00 0.00 08/30/96 100%

TOTAL CONTRACT 512162 4,250.00 4,250.00 0.00

AFS 34 4 AFS MISC. 0.00 0.00 0.00
AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 DOTD HDQTRS BLDG GEN RM ASBEST 4,250.00 4,250.00 0.00

*G92294101 35 01 ARKLATEX ENVIRONMENT 09/13/94 8,054.00 11/02/95 8,054.00 0.00 100%

TOTAL CONTRACT G92294101 8,054.00 8,054.00 0.00

*G92294176 35 01 J. GRAVES INSULATION 04/06/95 93,669.56 06/11/96 93,669.56 0.00 08/07/95 100%

TOTAL CONTRACT G92294176 93,669.56 93,669.56 0.00

*G92294177 35 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294177 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 461
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 35 LA TECH ASB ABATEMENT KIDD HAL 101,723.56 101,723.56 0.00

*G92294105 36 01 LOUISIANA SERVICE & 10/05/94 2,800.00 10/18/94 2,800.00 0.00 11/04/94 100%

TOTAL CONTRACT G92294105 2,800.00 2,800.00 0.00

TOTAL SUB-PROJECT 36 SOUTH HALL MECH RM LA TECH UNI 2,800.00 2,800.00 0.00

*G92294104 37 01 LOUISIANA SERVICE & 10/05/94 2,400.00 10/18/94 2,400.00 0.00 11/04/94 100%

TOTAL CONTRACT G92294104 2,400.00 2,400.00 0.00

TOTAL SUB-PROJECT 37 COOL TWR @ WILSON CAFE LA TECH 2,400.00 2,400.00 0.00

*G92294108 38 01 MULTI-VENDOR TESTING 441.00 05/23/95 441.00 0.00 100%

TOTAL CONTRACT G92294108 441.00 441.00 0.00

*G92294129 38 01 G & E TECHNICAL SERV 12/21/94 3,304.50 05/24/95 3,304.50 0.00 09/22/95 100%

TOTAL CONTRACT G92294129 3,304.50 3,304.50 0.00

*G92294139 38 01 GULF SERVICES CONTRA 12/27/94 24,090.00 06/16/95 24,090.00 0.00 03/03/95 100%

TOTAL CONTRACT G92294139 24,090.00 24,090.00 0.00

TOTAL SUB-PROJECT 38 MCNEESE HOLBRK STU UNION ASBES 27,835.50 27,835.50 0.00

*G92294116 39 01 ENVIRONMENTAL ABATEM 12/08/94 4,403.50 07/31/95 4,403.50 0.00 02/02/95 100%

TOTAL CONTRACT G92294116 4,403.50 4,403.50 0.00

*G92294187 39 01 MULTI-VENDOR BLD RIS 1.00 06/06/95 1.00 0.00 100%

TOTAL CONTRACT G92294187 1.00 1.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 462
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 39 SUBR LAW SCH ANNEX COTTAGE #2 4,404.50 4,404.50 0.00

*G92294223 4A 01 AIMS GROUP, INC. 07/28/95 3,533.75 11/06/95 3,533.75 0.00 11/30/95 100%

TOTAL CONTRACT G92294223 3,533.75 3,533.75 0.00

TOTAL SUB-PROJECT 4A NSU ROOF REPAIRS & REROOFING 3,533.75 3,533.75 0.00

*G92294124 40 01 ENVIRONMENTAL ABATEM 12/16/94 66,787.00 05/22/95 66,787.00 0.00 02/17/95 100%

TOTAL CONTRACT G92294124 66,787.00 66,787.00 0.00

*G92294127 40 01 MV-TESTING PART 40 440.00 03/09/95 440.00 0.00 100%

TOTAL CONTRACT G92294127 440.00 440.00 0.00

*G92294131 40 01 G & E TECHNICAL SERV 12/21/94 9,900.00 05/22/95 9,900.00 0.00 09/22/95 100%

TOTAL CONTRACT G92294131 9,900.00 9,900.00 0.00

TOTAL SUB-PROJECT 40 MCNEESE SQUIRES AUD ASBESTOS 77,127.00 77,127.00 0.00

*G92294121 41 01 MV-BUILDERS RISK PAR 176.00 04/09/96 176.00 0.00 100%

TOTAL CONTRACT G92294121 176.00 176.00 0.00

*G92294122 41 01 ENVIRONMENTAL ABATEM 12/08/94 52,604.53 06/14/96 52,604.53 0.00 12/31/95 100%

TOTAL CONTRACT G92294122 52,604.53 52,604.53 0.00

TOTAL SUB-PROJECT 41 SLU LEAD PAINT ABATE/HOLL DRM 52,780.53 52,780.53 0.00

*G92294147 42 01 ENVIRONMENTAL ABATEM 01/18/95 8,380.00 05/24/95 8,380.00 0.00 03/09/95 100%

TOTAL CONTRACT G92294147 8,380.00 8,380.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 463
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294188 42 01 MULTI-VENDOR BLD RIS 3.00 06/05/95 3.00 0.00 100%

TOTAL CONTRACT G92294188 3.00 3.00 0.00

TOTAL SUB-PROJECT 42 SU/SHR ADMIN BLDG DUCT INSULAT 8,383.00 8,383.00 0.00

*G92294136 43 01 PRO-TECH ENVIRONMENT 12/22/94 17,925.00 05/16/95 17,925.00 0.00 01/24/95 100%

TOTAL CONTRACT G92294136 17,925.00 17,925.00 0.00

TOTAL SUB-PROJECT 43 LSU E ASB REMOVAL PHYSICAL PLN 17,925.00 17,925.00 0.00

*G92294156 44 01 PRO-TECH ENVIRONMENT 02/02/95 31,306.00 07/24/95 31,306.00 0.00 03/01/95 100%

TOTAL CONTRACT G92294156 31,306.00 31,306.00 0.00

TOTAL SUB-PROJECT 44 USL LEE HALL ASBESTOS ABATEMEN 31,306.00 31,306.00 0.00

*G92294163 45 01 ENVIRONMENTAL ABATEM 02/07/95 42,787.00 01/17/96 42,787.00 0.00 04/14/95 100%

TOTAL CONTRACT G92294163 42,787.00 42,787.00 0.00

TOTAL SUB-PROJECT 45 ST EDUC BLDG ELEVATOR MACH RM 42,787.00 42,787.00 0.00

*G92294195 46 01 ENVIRONMENTAL ABATEM 05/12/95 34,193.59 10/18/95 34,193.59 0.00 06/22/95 100%
*G92294195 46 98 ENVIRONMENTAL ABATEM 05/12/95 200.00 10/18/95 200.00 0.00 06/22/95 100%

TOTAL CONTRACT G92294195 34,393.59 34,393.59 0.00

*G92294198 46 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294198 0.00 0.00 0.00

TOTAL SUB-PROJECT 46 GSU JONES HALL ASBESTOS 34,393.59 34,393.59 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 464
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510105 CV 1994 GLASS TECHNOLOGIES INC 3,280.00 3,280.00 0.00
510105 47 01 1994 GLASS TECHNOLOGIES INC 05/01/95 200.00 08/05/96 200.00 0.00 05/31/95 100%

TOTAL CONTRACT 510105 3,480.00 3,480.00 0.00

TOTAL SUB-PROJECT 47 LA TECH COOL TWR/BIOMED ASBEST 3,480.00 3,480.00 0.00

*G92294168 48 01 INSULATION TECHNOLOG 03/16/95 8,100.00 07/05/95 8,100.00 0.00 03/30/95 100%
*G92294168 48 98 INSULATION TECHNOLOG 03/16/95 200.00 05/03/95 200.00 0.00 03/30/95 100%

TOTAL CONTRACT G92294168 8,300.00 8,300.00 0.00

TOTAL SUB-PROJECT 48 LTI MONROE CAMPUS DUPLEX ASBES 8,300.00 8,300.00 0.00

*G92294171 49 01 ARKLATEX ENVIRONMENT 03/07/95 11,421.00 06/25/96 11,421.00 0.00 100%

TOTAL CONTRACT G92294171 11,421.00 11,421.00 0.00

510108 CV 1994 J GRAVES INSULATION CO INC 125,576.19 125,576.19 0.00
510108 49 01 1994 J GRAVES INSULATION CO INC 01/02/96 14,228.92 09/27/96 14,228.92 0.00 05/02/96 100%
510108 49 90 RETAINAGE WITHHELD 09/27/96 13,980.52-
510108 49 91 RETAINAGE PAID 09/27/96 13,980.52 0.00

TOTAL CONTRACT 510108 139,805.11 139,805.11 0.00

510985 CV 1994 ALTEC ENVIRONMENTAL 27,546.16 27,546.16 0.00
510985 49 01 1994 ALTEC ENVIRONMENTAL FE 03/07/95 194.28 09/09/96 194.28 0.00 05/02/96 100%
510985 49 02 1994 ALTEC ENVIRONMENTAL RE 03/07/95 0.00 09/09/96 0.00 0.00 05/02/96

TOTAL CONTRACT 510985 27,740.44 27,740.44 0.00

AFS 49 5 AFS TESTING 0.00 0.00 0.00
AFS 49 6 AFS BLD RISK 72.00 08/08/96 72.00 0.00 100%
AFS 49 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 49 LA TECH FLUE/THERMAL INSUL/PWR 179,038.55 179,038.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 465
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294172 50 01 PRO-TECH ENVIRONMENT 04/04/95 29,160.00 08/25/95 29,160.00 0.00 06/24/95 100%

TOTAL CONTRACT G92294172 29,160.00 29,160.00 0.00

*G92294173 50 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294173 0.00 0.00 0.00

TOTAL SUB-PROJECT 50 USL CHERRY STR ANNEX ASB ABATE 29,160.00 29,160.00 0.00

510092 CV 1994 INSULATION TECHNOLOGIES INC 58,025.50 58,025.50 0.00
510092 51 01 1994 INSULATION TECHNOLOGIES INC PL 08/28/95 1,600.00 04/30/98 1,600.00 0.00 09/28/95 100%

TOTAL CONTRACT 510092 59,625.50 59,625.50 0.00

TOTAL SUB-PROJECT 51 NSU VARIOUS BLDGS ASB ABATEMEN 59,625.50 59,625.50 0.00

*G92294210 52 01 ENVIRONMENTAL ABATEM 06/16/95 41,225.51 01/17/96 41,225.51 0.00 09/09/95 100%

TOTAL CONTRACT G92294210 41,225.51 41,225.51 0.00

TOTAL SUB-PROJECT 52 FEL FORENSIC PINEL BLD 2ND FLR 41,225.51 41,225.51 0.00

*G92294205 53 01 PRO-TECH ENVIRONMENT 06/09/95 137,862.50 12/13/95 137,862.50 0.00 07/21/95 100%

TOTAL CONTRACT G92294205 137,862.50 137,862.50 0.00

TOTAL SUB-PROJECT 53 ELSH DOROTHEA DIX BD/EXT CRAWL 137,862.50 137,862.50 0.00

*G92294199 54 01 MULTI-VENDOR-TESTING 140.00 07/07/95 140.00 0.00 100%

TOTAL CONTRACT G92294199 140.00 140.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 466
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294236 54 01 M.V. CONTINGENCY 0.00 0.00 0.00

TOTAL CONTRACT G92294236 0.00 0.00 0.00

510119 CV 1994 ENVIRONMENTAL ABATEMENT 60,189.30 60,189.30 0.00
510119 54 01 1994 ENVIRONMENTAL ABATEMENT 09/04/95 6,687.70 08/08/96 6,687.70 0.00 05/29/96 100%
510119 54 90 RETAINAGE WITHHELD 08/08/96 6,687.70-
510119 54 91 RETAINAGE PAID 08/08/96 6,687.70 0.00

TOTAL CONTRACT 510119 66,877.00 66,877.00 0.00

AFS 54 6 AFS BLD RISK 22.00 08/08/96 22.00 0.00 100%

TOTAL SUB-PROJECT 54 ELSH MAIN BOILR RM/TSI EXT TNK 67,039.00 67,039.00 0.00

*G92294189 56 01 MULTI VENDOR TESTING 26.00 05/18/95 26.00 0.00 100%

TOTAL CONTRACT G92294189 26.00 26.00 0.00

*G92294191 56 01 ENVIRONMENTAL ABATEM 05/12/95 1,900.00 06/02/95 1,900.00 0.00 06/05/95 100%

TOTAL CONTRACT G92294191 1,900.00 1,900.00 0.00

TOTAL SUB-PROJECT 56 FAM SER BD HAZARD MATER CLEANP 1,926.00 1,926.00 0.00

*G92294190 57 01 MULTI-VENDOR TESTING 138.00 05/18/95 138.00 0.00 100%

TOTAL CONTRACT G92294190 138.00 138.00 0.00

*G92294193 57 01 PRO-TECH ENVIRONMENT 05/15/95 3,850.00 06/26/95 3,850.00 0.00 06/30/95 100%

TOTAL CONTRACT G92294193 3,850.00 3,850.00 0.00

TOTAL SUB-PROJECT 57 LALLIE KEMP HAZARD MAT CLEANUP 3,988.00 3,988.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 467
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294201 58 01 LOUISIANA SERVICE AN 05/31/95 1,296.00 07/11/95 1,296.00 0.00 07/12/95 100%

TOTAL CONTRACT G92294201 1,296.00 1,296.00 0.00

TOTAL SUB-PROJECT 58 GRAND ISLE SP ASBESTOS ABATEME 1,296.00 1,296.00 0.00

*G92294192 59 01 PRO-TECH ENVIRONMENT 04/15/95 2,332.00 06/22/95 2,332.00 0.00 06/30/95 100%

TOTAL CONTRACT G92294192 2,332.00 2,332.00 0.00

TOTAL SUB-PROJECT 59 DOTD DISTR 3 ASBESTOS ABATEMEN 2,332.00 2,332.00 0.00

*G92294202 60 01 AIMS GROUP, INC. 06/06/95 4,800.00 08/31/95 4,800.00 0.00 08/10/95 100%

TOTAL CONTRACT G92294202 4,800.00 4,800.00 0.00

515503 60 01 1994 AIMS GROUP INC FE 03/24/97 9,173.00 05/15/01 9,173.00 0.00 08/04/98 100%
515503 60 02 1994 AIMS GROUP INC R1 03/24/97 2,928.50 05/15/01 2,928.50 0.00 08/04/98 100%
515503 60 03 1997 AIMS GROUP INC FE 03/24/97 830.00 05/15/01 830.00 0.00 08/04/98 100%

TOTAL CONTRACT 515503 12,931.50 12,931.50 0.00

533783 60 01 1994 LA SERVICE & CONTRACTING CO CN 06/29/98 118,737.17 12/18/98 118,737.17 0.00 08/04/98 100%
533783 60 90 RETAINAGE WITHHELD CN 12/18/98 11,873.72-
533783 60 91 RETAINAGE PAID CN 12/18/98 11,873.72 0.00

TOTAL CONTRACT 533783 118,737.17 118,737.17 0.00

AFS 60 4 AFS MISC. 447.62 09/24/98 447.62 0.00 100%
AFS 60 5 AFS TESTING 0.00 0.00 0.00
AFS 60 6 AFS BLD RISK 68.00 04/19/99 68.00 0.00 100%
AFS 60 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 60 ASB ABATE N.O.S.O.B. PENTHOUSE 136,984.29 136,984.29 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 468
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294215 62 01 PRO-TECH ENVIRONMENT 07/10/95 1,800.00 10/17/95 1,800.00 0.00 07/31/95 100%

TOTAL CONTRACT G92294215 1,800.00 1,800.00 0.00

TOTAL SUB-PROJECT 62 USL ATH COMPLEX EQ ROOM ASBEST 1,800.00 1,800.00 0.00

*G92294217 63 01 ENVIRONMENTAL ABATEM 07/17/95 36,556.00 01/17/96 36,556.00 0.00 08/14/95 100%
*G92294217 63 98 ENVIRONMENTAL ABATEM 07/17/95 200.00 01/17/96 200.00 0.00 08/14/95 100%

TOTAL CONTRACT G92294217 36,756.00 36,756.00 0.00

*G92294218 63 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294218 0.00 0.00 0.00

TOTAL SUB-PROJECT 63 GSU VARIOUS BLDGS ASBESTOS ABA 36,756.00 36,756.00 0.00

*G92294228 64 01 PRO-TECH ENVIRONMENT 07/27/95 25,046.00 04/01/96 25,046.00 0.00 09/25/95 100%

TOTAL CONTRACT G92294228 25,046.00 25,046.00 0.00

TOTAL SUB-PROJECT 64 USL OLIVIER HL ASB ABATEMENT 25,046.00 25,046.00 0.00

*G92294233 65 01 LOUISIANA SERVICE AN 08/03/95 19,492.40 01/16/96 19,492.40 0.00 09/25/95 100%

TOTAL CONTRACT G92294233 19,492.40 19,492.40 0.00

*G92294239 65 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G92294239 0.00 0.00 0.00

TOTAL SUB-PROJECT 65 MCNEESE WATKINS HL ASB ABATEME 19,492.40 19,492.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 469
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510121 CV 1994 SEPARATION SYSTEMS CONSULTANTS 9,119.25 9,119.25 0.00
510121 66 01 1994 SEPARATION SYSTEMS CONSULTANTS 10/02/95 12,015.75 01/09/97 12,015.75 0.00 01/31/96 100%
510121 66 90 RETAINAGE WITHHELD 01/09/97 2,113.50-
510121 66 91 RETAINAGE PAID 01/09/97 2,113.50 0.00

TOTAL CONTRACT 510121 21,135.00 21,135.00 0.00

AFS 66 4 AFS MISC. 0.00 0.00 0.00
AFS 66 5 AFS TESTING 0.00 0.00 0.00
AFS 66 6 AFS BLD RISK 0.00 0.00 0.00
AFS 66 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 UNDRGRND STR TNK REM AUTO HTEL 21,135.00 21,135.00 0.00

508664 68 01 1994 LA SERVICE & CONTRACTING CO 10/16/95 0.00 0.00 0.00 11/12/95

TOTAL CONTRACT 508664 0.00 0.00 0.00

513064 68 01 1994 LA SERVICE & CONTRACTING CO 11/11/96 37,056.80 06/19/97 37,056.80 0.00 03/14/97 100%
513064 68 90 RETAINAGE WITHHELD 06/19/97 3,705.68-
513064 68 91 RETAINAGE PAID 06/19/97 3,705.68 0.00

TOTAL CONTRACT 513064 37,056.80 37,056.80 0.00

AFS 68 4 AFS MISC. 0.00 0.00 0.00
AFS 68 6 AFS BLD RISK 48.00 07/16/97 48.00 0.00 100%
AFS 68 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 68 MECH RMS LA SCH FOR VISUAL IMP 37,104.80 37,104.80 0.00

*G92294241 69 01 LOUISIANA SERVICE AN 09/05/95 13,981.00 02/21/96 13,981.00 0.00 10/31/95 100%

TOTAL CONTRACT G92294241 13,981.00 13,981.00 0.00

TOTAL SUB-PROJECT 69 VARIOUS BLDGS MCNEESE ST UNIVE 13,981.00 13,981.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 470
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92294257 70 01 INSULATION TECHNOLOG 11/02/95 27,110.00 05/03/96 27,110.00 0.00 01/05/96 100%

TOTAL CONTRACT G92294257 27,110.00 27,110.00 0.00

TOTAL SUB-PROJECT 70 DEPT OF ED AIR HAND RPR ABATEM 27,110.00 27,110.00 0.00

508706 CV 1994 ENVIRONMENTAL ABATEMENT 952.20 952.20 0.00
508706 71 01 1994 ENVIRONMENTAL ABATEMENT 11/06/95 10,595.80 05/28/97 10,595.80 0.00 08/23/96 100%
508706 71 90 RETAINAGE WITHHELD 05/28/97 1,154.80-
508706 71 91 RETAINAGE PAID 05/28/97 1,154.80 0.00

TOTAL CONTRACT 508706 11,548.00 11,548.00 0.00

AFS 71 4 AFS MISC. 0.00 0.00 0.00
AFS 71 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 71 GREENWL SPR HSP BOILR REPL ASB 11,548.00 11,548.00 0.00

*G92294256 72 01 MULTI-VENDOR TESTING 24.00 11/02/95 24.00 0.00 100%

TOTAL CONTRACT G92294256 24.00 24.00 0.00

TOTAL SUB-PROJECT 72 LCIW COOL TWR REPL ASB ABATEME 24.00 24.00 0.00

*G92294261 73 01 INSULATION TECHNOLOG 11/13/95 35,665.00 06/03/96 35,665.00 0.00 02/03/96 100%
*G92294261 73 98 INSULATION TECHNOLOG 11/13/94 200.00 06/18/96 200.00 0.00 02/03/96 100%

TOTAL CONTRACT G92294261 35,865.00 35,865.00 0.00

TOTAL SUB-PROJECT 73 NSU AUTO SHOP/TURPIN STAD ASBE 35,865.00 35,865.00 0.00

512919 74 01 1994 ENVIRONMENTAL ABATEMENT 11/11/96 8,975.00 05/27/97 8,975.00 0.00 01/10/97 100%
512919 74 90 RETAINAGE WITHHELD 05/27/97 897.50-
512919 74 91 RETAINAGE PAID 05/27/97 897.50 0.00

TOTAL CONTRACT 512919 8,975.00 8,975.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 471
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 74 4 AFS MISC. 36.00 11/15/96 36.00 0.00 100%
AFS 74 6 AFS BLD RISK 4.00 05/08/97 4.00 0.00 100%
AFS 74 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 74 GOV MAN MECH RM ASBESTOS ABATE 9,015.00 9,015.00 0.00

AFS 75 4 AFS MISC. 1,486.10 12/05/96 1,486.10 0.00 100%

TOTAL SUB-PROJECT 75 RFP/REINSPECTION/INSPEC STWIDE 1,486.10 1,486.10 0.00

*G92294271 76 01 PRO-TECH ENVIRONMENT 12/05/95 66,300.00 06/10/96 66,300.00 0.00 01/31/96 100%

TOTAL CONTRACT G92294271 66,300.00 66,300.00 0.00

TOTAL SUB-PROJECT 76 LSU BR LIFE SCI BDG TSI CLEANP 66,300.00 66,300.00 0.00

*G92294282 77 01 INSULATION TECHNOLOG 12/21/95 8,075.00 06/11/96 8,075.00 0.00 02/15/96 100%

TOTAL CONTRACT G92294282 8,075.00 8,075.00 0.00

TOTAL SUB-PROJECT 77 LA TECH WYLY TWR MECH RM ASBES 8,075.00 8,075.00 0.00

508707 CV 1994 INSULATION TECHNOLOGIES INC 33,660.00 33,660.00 0.00
508707 78 01 1994 INSULATION TECHNOLOGIES INC 03/11/96 3,740.00 09/03/96 3,740.00 0.00 04/26/96 100%
508707 78 90 RETAINAGE WITHHELD 09/03/96 3,740.00-
508707 78 91 RETAINAGE PAID 09/03/96 3,740.00 0.00

TOTAL CONTRACT 508707 37,400.00 37,400.00 0.00

AFS 78 6 AFS BLD RISK 10.00 08/08/96 10.00 0.00 100%

TOTAL SUB-PROJECT 78 ABATE AIR HAND RPR DEPT OF EDU 37,410.00 37,410.00 0.00

*G92294287 79 01 ENVIRONMENTAL ABATEM 02/08/96 22,878.00 06/13/96 22,878.00 0.00 02/26/96 100%

TOTAL CONTRACT G92294287 22,878.00 22,878.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 472
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 79 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 79 USL WHARTON HL IMMINENT HAZARD 22,878.00 22,878.00 0.00

508708 CV 1994 ENVIRONMENTAL ABATEMENT 27,031.50 27,031.50 0.00
508708 80 01 1994 ENVIRONMENTAL ABATEMENT 04/15/96 38,318.50 02/18/97 38,318.50 0.00 09/29/96 100%
508708 80 90 RETAINAGE WITHHELD 02/18/97 6,535.00-
508708 80 91 RETAINAGE PAID 02/18/97 6,535.00 0.00

TOTAL CONTRACT 508708 65,350.00 65,350.00 0.00

AFS 80 4 AFS MISC. 25.30 08/02/96 25.30 0.00 100%
AFS 80 6 AFS BLD RISK 105.00 01/09/97 105.00 0.00 100%
AFS 80 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 80 JC PENNEY BLDG CAP COMP ASBEST 65,480.30 65,480.30 0.00

*G92294296 81 01 PRO-TECH ENVIRONMENT 02/22/96 1,350.00 04/08/96 1,350.00 0.00 03/13/96 100%

TOTAL CONTRACT G92294296 1,350.00 1,350.00 0.00

AFS 81 4 AFS MISC. 0.00 0.00 0.00
AFS 81 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 81 HAMMOND DEV CTR KITCHN/DINING 1,350.00 1,350.00 0.00

508709 CV 1994 INSULATION TECHNOLOGIES INC 11,115.00 11,115.00 0.00
508709 82 01 1994 INSULATION TECHNOLOGIES INC 04/08/96 2,307.55 02/04/97 2,307.55 0.00 09/30/96 100%
508709 82 90 RETAINAGE WITHHELD 02/04/97 1,342.26-
508709 82 91 RETAINAGE PAID 02/04/97 1,342.26 0.00

TOTAL CONTRACT 508709 13,422.55 13,422.55 0.00

AFS 82 4 AFS MISC. 0.00 0.00 0.00
AFS 82 6 AFS BLD RISK 10.00 11/25/96 10.00 0.00 100%
AFS 82 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 82 LEAD ABATEMENT ROTC BLDG SLU 13,432.55 13,432.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 473
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508710 CV 1994 INSULATION TECHNOLOGIES INC 11,050.00 11,050.00 0.00
508710 83 01 1994 INSULATION TECHNOLOGIES INC 04/15/96 1,250.00 08/07/96 1,250.00 0.00 04/25/96 100%
508710 83 02 1994 INSULATION TECHNOLOGIES INC PL 04/15/96 200.00 08/07/96 200.00 0.00 04/25/96 100%
508710 83 90 RETAINAGE WITHHELD 08/07/96 1,250.00-
508710 83 91 RETAINAGE PAID 08/07/96 1,250.00 0.00

TOTAL CONTRACT 508710 12,500.00 12,500.00 0.00

AFS 83 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 83 NSU ALUMNI CENTER ASB ABATEMEN 12,500.00 12,500.00 0.00

510124 CV 1994 INSULATION TECHNOLOGIES INC 30,355.00 30,355.00 0.00
510124 84 01 1994 INSULATION TECHNOLOGIES INC 04/15/96 3,395.00 08/07/96 3,395.00 0.00 06/15/96 100%
510124 84 02 1994 INSULATION TECHNOLOGIES INC PL 04/15/96 200.00 08/07/96 200.00 0.00 06/15/96 100%
510124 84 90 RETAINAGE WITHHELD 08/07/96 3,395.00-
510124 84 91 RETAINAGE PAID 08/07/96 3,395.00 0.00

TOTAL CONTRACT 510124 33,950.00 33,950.00 0.00

AFS 84 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 84 NSU SOUTH HALL ASB ABATEMENT 33,950.00 33,950.00 0.00

508711 CV 1994 INSULATION TECHNOLOGIES INC 19,808.10 19,808.10 0.00
508711 85 01 1994 INSULATION TECHNOLOGIES INC 04/15/96 2,200.90 01/24/97 2,200.90 0.00 05/16/96 100%
508711 85 90 RETAINAGE WITHHELD 01/24/97 2,200.90-
508711 85 91 RETAINAGE PAID 01/24/97 2,200.90 0.00

TOTAL CONTRACT 508711 22,009.00 22,009.00 0.00

AFS 85 4 AFS MISC. 0.00 0.00 0.00
AFS 85 6 AFS BLD RISK 10.00 08/08/96 10.00 0.00 100%
AFS 85 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 85 AGO BLDG @ JACKSON BARR ASBEST 22,019.00 22,019.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 474
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508712 CV 1994 INSULATION TECHNOLOGIES INC 51,850.00 51,850.00 0.00
508712 86 01 1994 INSULATION TECHNOLOGIES INC 05/13/96 6,650.00 06/02/97 6,650.00 0.00 06/13/96 100%
508712 86 02 1994 INSULATION TECHNOLOGIES INC PL 05/13/96 8,000.00 06/02/97 8,000.00 0.00 06/13/96 100%
508712 86 90 RETAINAGE WITHHELD 06/02/97 6,650.00-
508712 86 91 RETAINAGE PAID 06/02/97 6,650.00 0.00

TOTAL CONTRACT 508712 66,500.00 66,500.00 0.00

AFS 86 4 AFS MISC. 0.00 0.00 0.00
AFS 86 6 AFS BLD RISK 34.00 11/25/96 34.00 0.00 100%
AFS 86 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 86 LA TECH WYLY TWR ELEV EQ RMS 66,534.00 66,534.00 0.00

508713 CV 1994 INSULATION TECHNOLOGIES INC 32,470.00 32,470.00 0.00
508713 87 01 1994 INSULATION TECHNOLOGIES INC 05/06/96 3,830.00 11/18/96 3,830.00 0.00 06/06/96 100%
508713 87 02 1994 INSULATION TECHNOLOGIES INC PL 05/06/96 2,000.00 11/18/96 2,000.00 0.00 06/06/96 100%
508713 87 90 RETAINAGE WITHHELD 11/18/96 3,830.00-
508713 87 91 RETAINAGE PAID 11/18/96 3,830.00 0.00

TOTAL CONTRACT 508713 38,300.00 38,300.00 0.00

AFS 87 4 AFS MISC. 0.00 0.00 0.00
AFS 87 6 AFS BLD RISK 12.00 11/25/96 12.00 0.00 100%
AFS 87 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 87 LA TECH TH HARRIS ATTIC ABATEM 38,312.00 38,312.00 0.00

508715 CV 1994 PRO-TECH ENVIRONMENTAL 5,922.00 5,922.00 0.00
508715 88 01 1994 PRO-TECH ENVIRONMENTAL 04/01/96 658.00 12/27/96 658.00 0.00 05/02/96 100%
508715 88 90 RETAINAGE WITHHELD 12/27/96 658.00-
508715 88 91 RETAINAGE PAID 12/27/96 658.00 0.00

TOTAL CONTRACT 508715 6,580.00 6,580.00 0.00

AFS 88 4 AFS MISC. 25.30 08/02/96 25.30 0.00 100%
AFS 88 6 AFS BLD RISK 2.00 08/08/96 2.00 0.00 100%

TOTAL SUB-PROJECT 88 DOTD MAIN LAB BLDG HAZARD MATE 6,607.30 6,607.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 475
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510127 CV 1994 ENVIRONMENTAL ABATEMENT 3,325.50 3,325.50 0.00
510127 89 01 1994 ENVIRONMENTAL ABATEMENT 04/01/96 369.50 08/06/96 369.50 0.00 04/15/96 100%
510127 89 90 RETAINAGE WITHHELD 08/06/96 369.50-
510127 89 91 RETAINAGE PAID 08/06/96 369.50 0.00

TOTAL CONTRACT 510127 3,695.00 3,695.00 0.00

AFS 89 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 89 USL NURSERY BOILR HSE IMMINENT 3,695.00 3,695.00 0.00

508717 90 01 1994 ENVIRONMENTAL ABATEMENT 04/22/96 50,278.25 02/18/97 50,278.25 0.00 09/29/96 100%
508717 90 90 RETAINAGE WITHHELD 02/18/97 5,027.82-
508717 90 91 RETAINAGE PAID 02/18/97 5,027.82 0.00

TOTAL CONTRACT 508717 50,278.25 50,278.25 0.00

AFS 90 4 AFS MISC. 0.00 0.00 0.00
AFS 90 6 AFS BLD RISK 80.00 01/09/97 80.00 0.00 100%
AFS 90 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 90 HAZARDOUS ABATEMENT ALEXIS BDG 50,358.25 50,358.25 0.00

508719 91 01 1994 J O JIM BAILEY GENERAL 05/20/96 4,750.00 08/07/96 4,750.00 0.00 07/19/96 100%
508719 91 90 RETAINAGE WITHHELD 08/07/96 475.00-
508719 91 91 RETAINAGE PAID 08/07/96 475.00 0.00

TOTAL CONTRACT 508719 4,750.00 4,750.00 0.00

AFS 91 4 AFS MISC. 0.00 0.00 0.00
AFS 91 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 91 GSU CHARLES P ADAMS HL FIREPRF 4,750.00 4,750.00 0.00

508722 CV 1994 INSULATION TECHNOLOGIES INC 10,980.00 10,980.00 0.00
508722 92 01 1994 INSULATION TECHNOLOGIES INC 06/03/96 1,220.00 10/11/96 1,220.00 0.00 06/28/96 100%
508722 92 90 RETAINAGE WITHHELD 10/11/96 1,220.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 476
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
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$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508722 92 91 RETAINAGE PAID 10/11/96 1,220.00 0.00

TOTAL CONTRACT 508722 12,200.00 12,200.00 0.00

AFS 92 4 AFS MISC. 0.00 0.00 0.00
AFS 92 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 92 FLR TILE ABATE AT NO REG INST. 12,200.00 12,200.00 0.00

508725 CV 1994 INSULATION TECHNOLOGIES INC 5,110.00 5,110.00 0.00
508725 93 01 1994 INSULATION TECHNOLOGIES INC 06/03/96 590.00 09/09/96 590.00 0.00 07/04/96 100%
508725 93 02 1994 INSULATION TECHNOLOGIES INC PL 06/03/96 200.00 09/09/96 200.00 0.00 07/04/96 100%
508725 93 90 RETAINAGE WITHHELD 09/09/96 590.00-
508725 93 91 RETAINAGE PAID 09/09/96 590.00 0.00

TOTAL CONTRACT 508725 5,900.00 5,900.00 0.00

TOTAL SUB-PROJECT 93 LA TECH GRAHAM HL MECHANICL RM 5,900.00 5,900.00 0.00

510946 94 01 1994 INSULATION TECHNOLOGIES INC 08/26/96 44,800.00 07/16/97 44,800.00 0.00 10/10/96 100%
510946 94 90 RETAINAGE WITHHELD 07/16/97 4,480.00-
510946 94 91 RETAINAGE PAID 07/16/97 4,480.00 0.00

TOTAL CONTRACT 510946 44,800.00 44,800.00 0.00

AFS 94 4 AFS MISC. 57.00 08/13/96 57.00 0.00 100%
AFS 94 5 AFS TESTING 0.00 0.00 0.00
AFS 94 6 AFS BLD RISK 22.00 01/09/97 22.00 0.00 100%
AFS 94 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 94 EDUC BLDG MISC ABATE FOR REPRS 44,879.00 44,879.00 0.00

508741 CV 1994 ENVIRONMENTAL ABATEMENT 3,786.30 3,786.30 0.00
508741 95 01 1994 ENVIRONMENTAL ABATEMENT 05/20/96 420.70 08/13/96 420.70 0.00 06/10/96 100%
508741 95 90 RETAINAGE WITHHELD 08/13/96 420.70-
508741 95 91 RETAINAGE PAID 08/13/96 420.70 0.00

TOTAL CONTRACT 508741 4,207.00 4,207.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 477
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 95 4 AFS MISC. 0.00 0.00 0.00
AFS 95 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 95 DEPT OF ED RM B1C ABATE/CLEANP 4,207.00 4,207.00 0.00

508743 CV 1994 ENVIRONMENTAL ABATEMENT 5,625.00 5,625.00 0.00
508743 96 01 1994 ENVIRONMENTAL ABATEMENT 06/24/96 3,070.00 02/18/97 3,070.00 0.00 09/29/96 100%
508743 96 90 RETAINAGE WITHHELD 02/18/97 869.50-
508743 96 91 RETAINAGE PAID 02/18/97 869.50 0.00

TOTAL CONTRACT 508743 8,695.00 8,695.00 0.00

AFS 96 4 AFS MISC. 0.00 0.00 0.00
AFS 96 6 AFS BLD RISK 12.00 01/09/97 12.00 0.00 100%
AFS 96 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 96 LCIW SER FACILITY ASB ABATEMEN 8,707.00 8,707.00 0.00

509185 CV 1994 ENVIRONMENTAL ABATEMENT 51,734.70 51,734.70 0.00
509185 97 01 1994 ENVIRONMENTAL ABATEMENT 07/08/96 7,446.30 05/20/97 7,446.30 0.00 08/07/96 100%
509185 97 90 RETAINAGE WITHHELD 05/20/97 5,918.10-
509185 97 91 RETAINAGE PAID 05/20/97 5,918.10 0.00

TOTAL CONTRACT 509185 59,181.00 59,181.00 0.00

AFS 97 4 AFS MISC. 48.00 07/25/96 48.00 0.00 100%
AFS 97 6 AFS BLD RISK 19.00 11/25/96 19.00 0.00 100%

TOTAL SUB-PROJECT 97 ELSH PWR HOUSE, UTILITY TUNNEL 59,248.00 59,248.00 0.00

509395 98 01 1994 PRO-TECH ENVIRONMENTAL 07/15/96 31,535.00 12/27/96 31,535.00 0.00 08/29/96 100%
509395 98 90 RETAINAGE WITHHELD 12/27/96 3,154.00-
509395 98 91 RETAINAGE PAID 12/27/96 3,154.00 0.00

TOTAL CONTRACT 509395 31,535.00 31,535.00 0.00

AFS 98 4 AFS MISC. 67.00 07/31/96 67.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 478
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-04 AFS PROJECT NO CG922
PROJECT DESCRIPTION DOA/ HAZARDOUS MATERIAL ABATEMENT PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IN ACT 645 OF 1993, $657600.00 WAS TRANFERRED TO

01-10-00-86B-5 (MOF B826). PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR
$2,000,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 98 6 AFS BLD RISK 10.00 11/25/96 10.00 0.00 100%
AFS 98 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 98 NSU TRISLER POWER PLNT BOILER 31,612.00 31,612.00 0.00

509548 99 01 1994 INSULATION TECHNOLOGIES INC 07/01/96 4,457.00 09/09/96 4,457.00 0.00 09/15/96 100%

TOTAL CONTRACT 509548 4,457.00 4,457.00 0.00

AFS 99 4 AFS MISC. 0.00 0.00 0.00
AFS 99 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 MCNEESE BOILER RM STUDENT UNIO 4,457.00 4,457.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,165,967.16 0.00 1,165,967.16
AFS CE C CONVERT FACS 121,155.68 03/26/99 121,155.68 0.00 100%

TOTAL PROJECT CG922 10,071,635.00 8,904,892.56 1,166,742.44

TOTAL FACS CONTRACTS 1,765,701.31 1,765,701.31 0.00

TOTAL CFMS CONTRACTS 6,760,290.15 6,759,514.87 775.28

TOTAL CONTRACTS 8,525,991.46 8,525,216.18 775.28



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 479
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 010 94A FACS AP B215 1,400,000 0

TOTAL ACT 645 1,400,000 0

1994 1096 1995 188 97A FACS AP C885 1,765,000 0

TOTAL ACT 1096 1,765,000 0

1994 45 1995 152 95A FACS AP C177 3,215,000 0

TOTAL ACT 45 3,215,000 0

1997 LEGB 326 GENERAL FUND-SGR 115,957 0

TOTAL ACT LEGB 115,957 0

1997 28 1997 169 98B G.O. BONDS 1,200,000 0

TOTAL ACT 28 1,200,000 0

1997 479 1997 359 STATE GENERAL REVENUE 5,000,000 0

TOTAL ACT 479 5,000,000 0

1998 21 2000 571 00A G.O. BONDS 4,935,000 0

TOTAL ACT 21 4,935,000 0

2001 MEMO 2000 548 STATE GENERAL REVENUE 347,071 0

TOTAL ACT MEMO 347,071 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 17,978,028 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 480
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

TOTAL CURRENT YEAR 0 0
GRAND TOTAL 17,978,028 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 481
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

590640 MI 01 1998 DONALD P LESTER PR 09/30/02 22,040.00 10/02/03 22,040.00 0.00 10/01/03 100%

TOTAL CONTRACT 590640 22,040.00 22,040.00 0.00

AFS MI 2 EQUIP APPROV 1,798.00 10/24/96 1,798.00 0.00 100%

TOTAL SUB-PROJECT MI MISC PROJECTS 23,838.00 23,838.00 0.00

*G93094006 01 01 MARRERO, COUVILLION 01/03/94 41,438.00 03/13/96 41,438.00 0.00 100%
*G93094006 01 02 MARRERO, COUVILLION 01/23/96 798.66 01/30/96 798.66 0.00 100%

TOTAL CONTRACT G93094006 42,236.66 42,236.66 0.00

*G93094056 01 01 MV-CONTINGENCY 0.00 0.00 0.00

TOTAL CONTRACT G93094056 0.00 0.00 0.00

509290 CV 1994 FIRE SECURITY SYSTEMS INC 382,501.33 382,501.33 0.00
509290 01 01 1994 FIRE SECURITY SYSTEMS INC 06/12/95 50,568.67 01/31/97 50,568.67 0.00 10/02/95 100%
509290 01 02 1994 FIRE SECURITY SYSTEMS INC PL 06/12/95 4,350.00 01/31/97 4,350.00 0.00 10/02/95 100%
509290 01 90 RETAINAGE WITHHELD 01/31/97 43,742.00-
509290 01 91 RETAINAGE PAID 01/31/97 43,742.00 0.00

TOTAL CONTRACT 509290 437,420.00 437,420.00 0.00

511011 01 01 1994 CCL CONSTRUCTION CONSULTANTS 08/05/96 1,300.00 10/10/96 1,300.00 0.00 10/05/96 100%

TOTAL CONTRACT 511011 1,300.00 1,300.00 0.00

617444 01 05 1997 DONALD P LESTER PR 10/07/04 704.00 10/27/05 264.00 440.00 10/06/05 37%

TOTAL CONTRACT 617444 1MULT 704.00 264.00 440.00

AFS 01 1 AFS ACT 5,055.91 10/08/96 5,055.91 0.00 100%
AFS 01 4 AFS MISC. 800.00 0.00 800.00
AFS 01 5 AFS TESTING 1,291.34 0.00 1,291.34
AFS 01 6 AFS BLD RISK 1,130.00 0.00 1,130.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 482
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 7 AFS ADM COST 91,193.59 04/07/99 59,169.13 32,024.46 64%

TOTAL SUB-PROJECT 01 GSU MARTHA ADAMS/JONES HALL 581,131.50 545,445.70 35,685.80

*G93094008 02 01 JOHN J GUTH ASSOCIAT 12/30/93 30,876.00 11/08/95 30,876.00 0.00 100%
*G93094008 02 04 JOHN J GUTH ASSOCIAT 08/30/94 1,728.00 06/29/95 1,728.00 0.00 100%

TOTAL CONTRACT G93094008 32,604.00 32,604.00 0.00

*G93094010 02 01 MV-PROJECT ADMIN PAR 0.00 0.00 0.00

TOTAL CONTRACT G93094010 0.00 0.00 0.00

*G93094013 02 01 FIRE PRO, INC. 03/28/94 90.00 04/07/94 90.00 0.00 100%

TOTAL CONTRACT G93094013 90.00 90.00 0.00

*G93094048 02 01 GRINNELL CORPORATION 05/04/95 314,914.00 04/15/96 314,914.00 0.00 08/10/95 100%
*G93094048 02 98 GRINNELL CORPORATION 05/04/95 11,260.00 04/15/96 11,260.00 0.00 08/10/95 100%

TOTAL CONTRACT G93094048 326,174.00 326,174.00 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 LA TECH KIDD HALL SPRINKLR SYS 358,868.00 358,868.00 0.00

509299 03 01 1994 BEAULLIEU HEBERT & FE 12/28/93 2,595.56 12/01/99 2,595.56 0.00 04/04/49 100%

TOTAL CONTRACT 509299 2,595.56 2,595.56 0.00

509311 CV 1994 FIRE SECURITY SYSTEMS INC 390,546.90 390,546.90 0.00
509311 03 01 1994 FIRE SECURITY SYSTEMS INC 05/15/95 43,394.10 01/02/97 43,394.10 0.00 08/07/95 100%
509311 03 02 1994 FIRE SECURITY SYSTEMS INC PL 05/15/95 3,720.00 01/02/97 3,720.00 0.00 08/07/95 100%
509311 03 90 RETAINAGE WITHHELD PL 01/02/97 43,766.10-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 483
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509311 03 91 RETAINAGE PAID PL 01/02/97 43,766.10 0.00

TOTAL CONTRACT 509311 437,661.00 437,661.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 193.00 08/08/96 193.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 USL MCCULLOUGH/BANCROFT HALLS0 440,449.56 440,449.56 0.00

604427 04 05 1994 DONALD P LESTER PR 10/02/03 1,742.50 10/01/04 1,742.50 0.00 10/01/04 100%

TOTAL CONTRACT 604427 1MULT 1,742.50 1,742.50 0.00

631241 04 02 1997 DONALD P LESTER PR 11/01/05 915.20 08/07/06 0.00 915.20 10/31/06

TOTAL CONTRACT 631241 1MULT 915.20 0.00 915.20

AFS 04 7 AFS ADM COST 5,000.00 07/21/00 5,000.00 0.00 100%

TOTAL SUB-PROJECT 04 STATWIDE SPRINKLERS (MISC.) 7,657.70 6,742.50 915.20

*G93094029 05 01 JOHN J. GUTH ASSOCIA 10/17/94 41,314.00 11/21/95 41,314.00 0.00 100%

TOTAL CONTRACT G93094029 41,314.00 41,314.00 0.00

*G93094042 05 01 FIRE PRO, INC. 01/04/95 120.00 02/01/95 120.00 0.00 100%

TOTAL CONTRACT G93094042 120.00 120.00 0.00

*G93094051 05 01 FIRE SECURITY SYSTEM 05/04/95 435,196.44 04/09/96 435,196.44 0.00 08/31/95 100%
*G93094051 05 98 FIRE SECURITY SYSTEM 05/04/95 8,420.00 04/09/96 8,420.00 0.00 08/31/95 100%

TOTAL CONTRACT G93094051 443,616.44 443,616.44 0.00

AFS 05 4 AFS MISC. 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 484
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 NLU OLIN HALL 485,050.44 485,050.44 0.00

508747 CV 1994 BEAULLIEU HEBERT & 1,878.30 1,878.30 0.00
508747 06 01 1994 BEAULLIEU HEBERT & FE 10/18/94 35,687.70 03/21/00 35,687.70 0.00 04/04/49 100%
508747 06 02 1997 BEAULLIEU HEBERT & FE 10/18/94 23,119.00 03/21/00 23,119.00 0.00 04/04/49 100%
508747 06 03 1997 BEAULLIEU HEBERT & R1 10/18/94 5,546.00 03/21/00 5,546.00 0.00 04/04/49 100%
508747 06 04 1997 BEAULLIEU HEBERT & R2 10/18/94 115.24 03/21/00 115.24 0.00 04/04/49 100%

TOTAL CONTRACT 508747 66,346.24 66,346.24 0.00

533021 06 01 1997 GROUP CONTRACTORS INC CN 06/01/98 644,770.40 08/09/99 644,770.40 0.00 01/13/99 100%
533021 06 02 1997 GROUP CONTRACTORS INC PL 06/01/98 16,185.00 08/09/99 16,185.00 0.00 01/13/99 100%
533021 06 90 RETAINAGE WITHHELD CN 08/09/99 66,095.54-
533021 06 91 RETAINAGE PAID CN 08/09/99 66,095.54 0.00

TOTAL CONTRACT 533021 660,955.40 660,955.40 0.00

AFS 06 4 AFS MISC. 226.18 06/29/98 226.18 0.00 100%
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 903.00 08/11/99 903.00 0.00 100%
AFS 06 7 AFS ADM COST 812.50 03/02/00 812.50 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 LSU/BR KIRBY SMITH HALL 729,243.32 729,243.32 0.00

508749 CV 1994 GEORGE W TUCKER & ASSOC INC 28,824.58 28,824.58 0.00
508749 07 01 1994 GEORGE W TUCKER & ASSOC INC FE 10/26/94 28,589.45 08/06/98 28,589.45 0.00 04/04/49 100%
508749 07 02 1994 GEORGE W TUCKER & ASSOC INC RE 10/26/94 4,227.47 08/06/98 4,227.47 0.00 04/04/49 100%
508749 07 03 1994 GEORGE W TUCKER & ASSOC INC RE 10/26/94 35,420.00 08/06/98 35,420.00 0.00 04/04/49 100%

TOTAL CONTRACT 508749 97,061.50 97,061.50 0.00

514072 07 01 1994 MERIT SPRINKLER CO INC 02/03/97 665,921.00 08/06/98 665,921.00 0.00 02/06/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 485
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514072 07 90 RETAINAGE WITHHELD 08/06/98 33,296.05-
514072 07 91 RETAINAGE PAID 08/06/98 33,296.05 0.00

TOTAL CONTRACT 514072 665,921.00 665,921.00 0.00

518096 07 01 1994 WILLIE H KENNEDY 07/24/97 9,984.00 07/24/98 9,984.00 0.00 07/23/98 100%

TOTAL CONTRACT 518096 1MULT 9,984.00 9,984.00 0.00

AFS 07 4 AFS MISC. 414.43 01/23/97 414.43 0.00 100%
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 3,696.00 07/15/98 3,696.00 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 UNO BIENVILLE HALL 777,076.93 777,076.93 0.00

*G93094033 08 01 JOHN J. GUTH ASSOCIA 10/17/94 27,378.00 12/06/95 27,378.00 0.00 100%

TOTAL CONTRACT G93094033 27,378.00 27,378.00 0.00

*G93094057 08 01 FIRE SECURITY SYSTEM 04/26/95 292,723.33 03/05/96 292,723.33 0.00 08/10/95 100%
*G93094057 08 98 FIRE SECURITY SYSTEM 04/26/95 2,700.00 03/05/96 2,700.00 0.00 08/10/95 100%

TOTAL CONTRACT G93094057 295,423.33 295,423.33 0.00

AFS 08 4 AFS MISC. 0.00 0.00 0.00
AFS 08 5 AFS TESTING 0.00 0.00 0.00
AFS 08 6 AFS BLD RISK 0.00 0.00 0.00
AFS 08 7 AFS ADM COST 130.00 06/14/00 130.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 LA TECH CRUTHERS HALL 322,931.33 322,931.33 0.00

508753 CV 1994 DAVID L MILLER PE 18,294.25 18,294.25 0.00
508753 09 01 1994 DAVID L MILLER PE FE 10/17/94 13,423.75 02/19/98 13,124.75 299.00 04/04/49 97%

TOTAL CONTRACT 508753 31,718.00 31,419.00 299.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 486
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

518816 09 01 1994 FIRE SECURITY SYSTEMS INC 06/23/97 289,083.00 10/24/97 289,083.00 0.00 09/19/97 100%
518816 09 02 1994 FIRE SECURITY SYSTEMS INC LN 06/23/97 0.00 10/24/97 0.00 0.00 09/19/97
518816 09 90 RETAINAGE WITHHELD LN 10/24/97 32,120.00-
518816 09 91 RETAINAGE PAID LN 0.00 32,120.00

TOTAL CONTRACT 518816 289,083.00 256,963.00 32,120.00

538432 09 01 1994 FIDELITY & DEPOSIT CO OF MD LR 06/23/97 0.00 11/15/99 0.00 0.00 10/14/97
538432 09 02 1994 FIDELITY & DEPOSIT CO OF MD LP 06/23/97 0.00 11/15/99 0.00 0.00 10/14/97
538432 09 03 1994 FIDELITY & DEPOSIT CO OF MD 06/23/97 33,885.00 11/15/99 33,885.00 0.00 10/14/97 100%

TOTAL CONTRACT 538432 33,885.00 33,885.00 0.00

AFS 09 4 AFS MISC. 952.19 05/10/00 952.19 0.00 100%
AFS 09 5 AFS TESTING 0.00 0.00 0.00
AFS 09 6 AFS BLD RISK 364.00 05/27/98 364.00 0.00 100%
AFS 09 7 AFS ADM COST 0.00 0.00 0.00
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 LA TECH HARPER HALL 356,002.19 323,583.19 32,419.00

*G93094084 1A 01 CENTRAL ELECTRIC OF 11/28/95 950.00 01/23/96 950.00 0.00 01/31/96 100%

TOTAL CONTRACT G93094084 950.00 950.00 0.00

AFS 1A 4 AFS MISC. 0.00 0.00 0.00
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A GSU JONES/ADAMS HALLS MOD TRAN 950.00 950.00 0.00

*G93094066 10 01 JOE BANKS DRYWALL & 08/01/95 10,242.19 11/29/95 10,242.19 0.00 08/17/95 100%

TOTAL CONTRACT G93094066 10,242.19 10,242.19 0.00

AFS 10 4 AFS MISC. 0.00 0.00 0.00
AFS 10 6 AFS BLD RISK 0.00 0.00 0.00
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 GSU JONES HL RPL CEILNG 1,2,7 10,242.19 10,242.19 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 487
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508761 CV 1994 NTB INC 18,267.00 18,267.00 0.00
508761 11 01 1994 NTB INC FE 09/14/95 66,979.00 02/09/99 66,979.00 0.00 04/04/49 100%

TOTAL CONTRACT 508761 85,246.00 85,246.00 0.00

540939 11 01 1997 FIRE SECURITY SYSTEMS INC CN 01/25/99 1,348,697.75 10/05/01 1,348,697.75 0.00 04/03/00 100%
540939 11 03 1997 FIRE SECURITY SYSTEMS INC PL 01/25/99 7,118.37 10/05/01 7,118.37 0.00 04/03/00 100%
540939 11 04 1997 FIRE SECURITY SYSTEMS INC LN 01/25/99 0.00 10/05/01 0.00 0.00 04/03/00
540939 11 06 1997 FIRE SECURITY SYSTEMS INC LP 01/25/99 0.00 10/05/01 0.00 0.00 04/03/00
540939 11 07 1997 FIRE SECURITY SYSTEMS INC LN 01/25/99 0.00 10/05/01 0.00 0.00 04/03/00
540939 11 08 1997 FIRE SECURITY SYSTEMS INC PL 01/25/99 33,546.63 10/05/01 33,546.63 0.00 04/03/00 100%
540939 11 09 1997 FIRE SECURITY SYSTEMS INC CN 01/25/99 35,363.25 10/05/01 35,363.25 0.00 04/03/00 100%
540939 11 02 1998 FIRE SECURITY SYSTEMS INC CN 01/25/99 0.00 10/05/01 0.00 0.00 04/03/00
540939 11 05 1998 FIRE SECURITY SYSTEMS INC LN 01/25/99 0.00 10/05/01 0.00 0.00 04/03/00
540939 11 10 1998 FIRE SECURITY SYSTEMS INC CN 01/25/99 37,873.00 10/05/01 37,873.00 0.00 04/03/00 100%
540939 11 90 RETAINAGE WITHHELD CN 10/05/01 73,129.95-
540939 11 91 RETAINAGE PAID CN 10/05/01 73,129.95 0.00

TOTAL CONTRACT 540939 1,462,599.00 1,462,599.00 0.00

541898 11 01 1994 JOSEPH E WAGUESPACK PR 02/01/99 12,000.00 01/31/00 12,000.00 0.00 01/31/00 100%

TOTAL CONTRACT 541898 1MULT 12,000.00 12,000.00 0.00

547248 11 01 1997 JOHN J GUTH ASSOCIATES PR 05/24/99 39,732.60 09/28/01 39,732.60 0.00 12/31/00 100%
547248 11 02 1998 JOHN J GUTH ASSOCIATES PR 05/24/99 4,654.40 09/28/01 4,654.40 0.00 12/31/00 100%

TOTAL CONTRACT 547248 44,387.00 44,387.00 0.00

549394 11 01 1998 HAROLD T HOLLAND PR 06/15/99 17,072.00 07/07/00 17,072.00 0.00 06/15/00 100%

TOTAL CONTRACT 549394 1MULT 17,072.00 17,072.00 0.00

AFS 11 4 AFS MISC. 780.84 02/12/99 780.84 0.00 100%
AFS 11 5 AFS TESTING 0.00 0.00 0.00
AFS 11 6 AFS BLD RISK 4,500.00 07/24/00 4,500.00 0.00 100%
AFS 11 7 AFS ADM COST 5,557.50 07/21/00 5,557.50 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 488
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 LSU MED CTR SHREVE MED SCHOOL 1,632,142.34 1,632,142.34 0.00

509316 CV 1994 JOHN J GUTH ASSOCIATES 36,534.00 36,534.00 0.00
509316 12 01 1994 JOHN J GUTH ASSOCIATES FE 09/20/95 65,483.00 09/09/05 65,483.00 0.00 04/04/49 100%
509316 12 02 1994 JOHN J GUTH ASSOCIATES RE 09/20/95 4,185.00 09/09/05 4,185.00 0.00 04/04/49 100%
509316 12 03 1994 JOHN J GUTH ASSOCIATES RE 09/20/95 140.00 09/09/05 140.00 0.00 04/04/49 100%
509316 12 04 1998 JOHN J GUTH ASSOCIATES R3 09/20/95 26,522.00 09/09/05 26,522.00 0.00 04/04/49 100%

TOTAL CONTRACT 509316 1MULT 132,864.00 132,864.00 0.00

527830 12 01 1997 FIRE SECURITY SYSTEMS INC CN 01/05/98 1,132,344.10 12/13/00 1,132,344.10 0.00 03/11/99 100%
527830 12 02 1997 FIRE SECURITY SYSTEMS INC PL 01/05/98 0.00 12/13/00 0.00 0.00 03/11/99
527830 12 03 1997 FIRE SECURITY SYSTEMS INC LP 01/05/98 0.00 12/13/00 0.00 0.00 03/11/99
527830 12 04 1997 FIRE SECURITY SYSTEMS INC CN 01/05/98 102.00 12/13/00 102.00 0.00 03/11/99 100%
527830 12 90 RETAINAGE WITHHELD CN 12/13/00 57,879.20-
527830 12 91 RETAINAGE PAID CN 12/13/00 57,879.20 0.00

TOTAL CONTRACT 527830 1,132,446.10 1,132,446.10 0.00

529118 12 01 1994 JOSEPH E WAGUESPACK 02/01/98 48,000.00 02/01/99 48,000.00 0.00 01/31/99 100%

TOTAL CONTRACT 529118 48,000.00 48,000.00 0.00

541898 12 02 1994 JOSEPH E WAGUESPACK PR 02/01/99 4,000.00 01/31/00 4,000.00 0.00 01/31/00 100%

* TOTAL CONTRACT 541898 1MULT 4,000.00 4,000.00 0.00

566184 12 01 1997 JOHNSON CONTROLS INC 01/05/98 25,138.00 12/13/00 25,138.00 0.00 03/11/99 100%

TOTAL CONTRACT 566184 25,138.00 25,138.00 0.00

AFS 12 4 AFS MISC. 444.36 01/14/98 444.36 0.00 100%
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 6 AFS BLD RISK 3,318.00 10/04/99 3,318.00 0.00 100%
AFS 12 7 AFS ADM COST 1,820.00 07/21/00 1,820.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 489
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 LSU MED CTR SHREVE HOSPITAL 1,348,030.46 1,348,030.46 0.00

509319 CV 1994 PERRIN & CARTER INC 23,366.70 23,366.70 0.00
509319 13 01 1994 PERRIN & CARTER INC 09/22/95 52,128.30 02/07/01 52,128.30 0.00 04/04/49 100%
509319 13 02 1994 PERRIN & CARTER INC F1 09/22/95 0.00 02/07/01 0.00 0.00 04/04/49
509319 13 03 1994 PERRIN & CARTER INC R1 09/22/95 10,488.00 02/07/01 10,488.00 0.00 04/04/49 100%

TOTAL CONTRACT 509319 85,983.00 85,983.00 0.00

511942 13 01 1994 AIMS GROUP INC 09/15/96 2,430.00 02/26/98 2,430.00 0.00 10/15/96 100%

TOTAL CONTRACT 511942 2,430.00 2,430.00 0.00

530913 13 01 1994 AIMS GROUP INC 04/13/98 0.00 0.00 0.00 05/14/98

TOTAL CONTRACT 530913 0.00 0.00 0.00

545967 13 01 1998 MERIT SPRINKLER CO INC CN 05/31/99 844,011.00 12/29/00 844,011.00 0.00 07/17/00 100%
545967 13 90 RETAINAGE WITHHELD CN 12/29/00 42,200.55-
545967 13 91 RETAINAGE PAID CN 12/29/00 42,200.55 0.00

TOTAL CONTRACT 545967 844,011.00 844,011.00 0.00

548184 13 01 1998 WILLIE H KENNEDY PR 07/24/99 8,320.00 07/26/00 8,320.00 0.00 07/23/00 100%

TOTAL CONTRACT 548184 1MULT 8,320.00 8,320.00 0.00

561595 13 01 1998 WILLIE H KENNEDY PR 07/24/00 16,652.00 07/24/01 16,652.00 0.00 07/23/01 100%

TOTAL CONTRACT 561595 1MULT 16,652.00 16,652.00 0.00

AFS 13 4 AFS MISC. 874.03 05/25/99 874.03 0.00 100%
AFS 13 5 AFS TESTING 0.00 0.00 0.00
AFS 13 6 AFS BLD RISK 4,116.00 02/20/01 4,116.00 0.00 100%
AFS 13 7 AFS ADM COST 7,670.00 07/21/00 7,670.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 490
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 13 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 LSU MED CTR N.O. MED SCHOOL 970,056.03 970,056.03 0.00

*G93094087 14 01 AMERICAN SPRINKLER C 02/01/96 480.00 03/20/96 480.00 0.00 100%

TOTAL CONTRACT G93094087 480.00 480.00 0.00

509323 CV 1994 MOSES ENGINEERS 12,360.00 12,360.00 0.00
509323 14 01 1994 MOSES ENGINEERS FE 09/06/95 28,840.00 07/20/01 28,840.00 0.00 04/04/49 100%
509323 14 02 1994 MOSES ENGINEERS FE 09/06/95 22,367.00 07/20/01 22,367.00 0.00 04/04/49 100%

TOTAL CONTRACT 509323 63,567.00 63,567.00 0.00

542314 14 01 1997 QUALITY FIRE PROTECTION CN 03/15/99 655,621.00 12/27/00 655,621.00 0.00 04/14/00 100%
542314 14 02 1997 QUALITY FIRE PROTECTION CN 03/15/99 33,105.30 12/27/00 33,105.30 0.00 04/14/00 100%
542314 14 03 1998 QUALITY FIRE PROTECTION CN 03/15/99 6,209.41 12/27/00 6,209.41 0.00 04/14/00 100%
542314 14 90 RETAINAGE WITHHELD CN 12/27/00 34,746.79-
542314 14 91 RETAINAGE PAID CN 12/27/00 34,746.79 0.00

TOTAL CONTRACT 542314 694,935.71 694,935.71 0.00

548184 14 02 1998 WILLIE H KENNEDY PR 07/24/99 8,320.00 07/26/00 8,320.00 0.00 07/23/00 100%

* TOTAL CONTRACT 548184 1MULT 8,320.00 8,320.00 0.00

AFS 14 4 AFS MISC. 793.32 05/04/00 793.32 0.00 100%
AFS 14 5 AFS TESTING 140.00 12/05/97 140.00 0.00 100%
AFS 14 6 AFS BLD RISK 3,146.00 08/25/00 3,146.00 0.00 100%
AFS 14 7 AFS ADM COST 5,817.50 07/21/00 5,817.50 0.00 100%
AFS 14 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 LSU MED CTR N.O. MED RESIDENCE 777,199.53 777,199.53 0.00

508236 CV 1994 MARRERO COUVILLION & ASSOC INC 12,556.70 12,556.70 0.00
508236 15 01 1994 MARRERO COUVILLION & ASSOC INC 08/29/95 7,604.30 04/23/98 7,604.30 0.00 08/28/97 100%
508236 15 02 1994 MARRERO COUVILLION & ASSOC INC RE 08/29/95 5,010.00 04/23/98 5,010.00 0.00 08/28/97 100%

TOTAL CONTRACT 508236 25,171.00 25,171.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 491
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516782 15 01 1994 FIRE SECURITY SYSTEMS INC 05/19/97 291,600.00 09/24/97 291,600.00 0.00 08/28/97 100%
516782 15 02 1994 FIRE SECURITY SYSTEMS INC LN 05/19/97 0.00 09/24/97 0.00 0.00 08/28/97
516782 15 90 RETAINAGE WITHHELD LN 09/24/97 32,400.00-
516782 15 91 RETAINAGE PAID LN 0.00 32,400.00

TOTAL CONTRACT 516782 291,600.00 259,200.00 32,400.00

538427 15 01 1994 FIDELITY & DEPOSIT CO OF MD CN 05/19/97 34,370.77 01/04/00 34,370.77 0.00 08/28/97 100%
538427 15 02 1994 FIDELITY & DEPOSIT CO OF MD LN 05/19/97 0.00 01/04/00 0.00 0.00 08/28/97
538427 15 03 1994 FIDELITY & DEPOSIT CO OF MD CN 05/19/97 3,437.50 01/04/00 3,437.50 0.00 08/28/97 100%
538427 15 90 RETAINAGE WITHHELD CN 01/04/00 32,941.00-
538427 15 91 RETAINAGE PAID CN 01/04/00 32,941.00 0.00

TOTAL CONTRACT 538427 37,808.27 37,808.27 0.00

AFS 15 4 AFS MISC. 351.66 05/13/97 351.66 0.00 100%
AFS 15 5 AFS TESTING 650.00 08/02/96 650.00 0.00 100%
AFS 15 6 AFS BLD RISK 1,001.00 10/22/98 1,001.00 0.00 100%
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 GSU DREW HALL 356,581.93 324,181.93 32,400.00

505940 CV 1994 MARRERO COUVILLION & ASSOC INC 11,987.95 11,987.95 0.00
505940 16 01 1994 MARRERO COUVILLION & ASSOC INC 08/29/95 8,173.05 05/12/98 8,173.05 0.00 09/17/97 100%

TOTAL CONTRACT 505940 20,161.00 20,161.00 0.00

516780 16 01 1994 FIRE SECURITY SYSTEMS INC 05/19/97 286,057.00 11/13/97 286,057.00 0.00 09/17/97 100%
516780 16 02 1994 FIRE SECURITY SYSTEMS INC LN 05/19/97 0.00 11/13/97 0.00 0.00 09/17/97
516780 16 90 RETAINAGE WITHHELD LN 11/13/97 31,784.00-
516780 16 91 RETAINAGE PAID LN 0.00 31,784.00

TOTAL CONTRACT 516780 286,057.00 254,273.00 31,784.00

538345 16 01 1994 FIDELITY & DEPOSIT CO OF MD LR 05/19/97 31,784.00 01/10/00 31,784.00 0.00 09/17/97 100%
538345 16 90 RETAINAGE WITHHELD LR 01/10/00 31,784.00-
538345 16 91 RETAINAGE PAID LR 01/10/00 31,784.00 0.00

TOTAL CONTRACT 538345 31,784.00 31,784.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 492
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 16 4 AFS MISC. 379.61 05/27/97 379.61 0.00 100%
AFS 16 5 AFS TESTING 160.00 08/02/96 160.00 0.00 100%
AFS 16 6 AFS BLD RISK 352.00 02/13/98 352.00 0.00 100%
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 GSU WHEATLY HALL 338,893.61 307,109.61 31,784.00

AFS 17 4 AFS MISC. 0.00 0.00 0.00
AFS 17 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 (10A) GSU JONES HALL RPL CEILG 0.00 0.00 0.00

519819 18 01 1994 GEORGE W TUCKER & ASSOC INC FE 06/12/97 29,558.00 03/16/01 29,558.00 0.00 04/04/49 100%
519819 18 02 2001 GEORGE W TUCKER & ASSOC INC FE 06/12/97 3,606.00 03/16/01 3,606.00 0.00 04/04/49 100%

TOTAL CONTRACT 519819 33,164.00 33,164.00 0.00

541282 18 01 1997 BRASSCO INC CN 02/15/99 386,290.00 07/13/01 386,290.00 0.00 07/21/00 100%
541282 18 02 1998 BRASSCO INC CN 02/15/99 51,326.00 07/13/01 51,326.00 0.00 07/21/00 100%
541282 18 90 RETAINAGE WITHHELD CN 07/13/01 43,761.60-
541282 18 91 RETAINAGE PAID CN 07/13/01 43,761.60 0.00

TOTAL CONTRACT 541282 437,616.00 437,616.00 0.00

AFS 18 4 AFS MISC. 495.29 02/02/99 495.29 0.00 100%
AFS 18 5 AFS TESTING 0.00 0.00 0.00
AFS 18 6 AFS BLD RISK 1,530.00 10/03/00 1,530.00 0.00 100%
AFS 18 7 AFS ADM COST 2,411.00 06/07/02 2,411.00 0.00 100%
AFS 18 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 LSU/BR CHOPIN HALL SPINKLER PR 475,216.29 475,216.29 0.00

525378 19 01 1994 PERRIN & CARTER INC FE 10/02/97 70,531.00 10/11/00 70,531.00 0.00 04/04/49 100%

TOTAL CONTRACT 525378 70,531.00 70,531.00 0.00

545525 19 01 1997 QUALITY FIRE PROTECTION CN 05/04/99 627,671.60 12/22/00 627,671.60 0.00 03/31/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 493
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

545525 19 02 1998 QUALITY FIRE PROTECTION CN 05/04/99 165,328.40 12/22/00 165,328.40 0.00 03/31/00 100%
545525 19 90 RETAINAGE WITHHELD CN 12/22/00 39,650.00-
545525 19 91 RETAINAGE PAID CN 12/22/00 39,650.00 0.00

TOTAL CONTRACT 545525 793,000.00 793,000.00 0.00

548184 19 03 1998 WILLIE H KENNEDY PR 07/24/99 8,320.00 07/26/00 8,320.00 0.00 07/23/00 100%

* TOTAL CONTRACT 548184 1MULT 8,320.00 8,320.00 0.00

AFS 19 4 AFS MISC. 683.32 05/11/99 683.32 0.00 100%
AFS 19 5 AFS TESTING 140.00 12/05/97 140.00 0.00 100%
AFS 19 6 AFS BLD RISK 2,760.00 07/25/00 2,760.00 0.00 100%
AFS 19 7 AFS ADM COST 942.50 07/21/00 942.50 0.00 100%
AFS 19 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 LSU DENTAL SCH SPRINKLER SYSTE 876,376.82 876,376.82 0.00

*G93094008 2A 02 JOHN J GUTH ASSOCIAT 01/26/94 38,078.00 03/28/95 38,078.00 0.00 100%

* TOTAL CONTRACT G93094008 38,078.00 38,078.00 0.00

*G93094011 2A 01 FIRE SECURITY SYSTEM 05/25/94 386,836.55 04/04/95 386,836.55 0.00 12/01/94 100%
*G93094011 2A 98 FIRE SECURITY SYSTEM 05/25/94 12,280.00 04/04/95 12,280.00 0.00 12/01/94 100%

TOTAL CONTRACT G93094011 399,116.55 399,116.55 0.00

*G93094012 2A 01 MV-PART 2A 827.08 01/05/95 827.08 0.00 100%

TOTAL CONTRACT G93094012 827.08 827.08 0.00

*G93094015 2A 01 MV-TESTING PART 2A 0.00 0.00 0.00

TOTAL CONTRACT G93094015 0.00 0.00 0.00

*G93094017 2A 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G93094017 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 494
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 2A 6 AFS BLD RISK 0.00 0.00 0.00
AFS 2A 7 AFS ADM COST 325.00 03/02/00 325.00 0.00 100%

TOTAL SUB-PROJECT 2A LA TECH NEILSON HALL SPRINKLER 438,346.63 438,346.63 0.00

*G93094008 2B 03 JOHN J GUTH ASSOCIAT 04/26/94 0.00 12/28/94 0.00 0.00

* TOTAL CONTRACT G93094008 0.00 0.00 0.00

*G93094014 2B 01 MV-PART 2B 0.00 12/28/94 0.00 0.00

TOTAL CONTRACT G93094014 0.00 0.00 0.00

*G93094016 2B 01 MV-TESTING PART 2B 0.00 0.00 0.00

TOTAL CONTRACT G93094016 0.00 0.00 0.00

*G93094019 2B 01 TRI-STATE ELEVATOR C 05/25/94 0.00 12/30/94 0.00 0.00 02/12/95

TOTAL CONTRACT G93094019 0.00 0.00 0.00

*G93094020 2B 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G93094020 0.00 0.00 0.00

*G93094021 2B 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT G93094021 0.00 0.00 0.00

TOTAL SUB-PROJECT 2B LA TECH NEILSON HL ELEV RENOVA 0.00 0.00 0.00

546477 2C 01 1998 CROSS ENVIRONMENTAL SVCS INC CN 06/14/99 15,085.00 06/01/01 15,085.00 0.00 07/12/99 100%
546477 2C 90 RETAINAGE WITHHELD CN 06/01/01 1,508.50-
546477 2C 91 RETAINAGE PAID CN 06/01/01 1,508.50 0.00

TOTAL CONTRACT 546477 15,085.00 15,085.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 495
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 2C 4 AFS MISC. 28.50 06/14/99 28.50 0.00 100%
AFS 2C 5 AFS TESTING 0.00 0.00 0.00
AFS 2C 6 AFS BLD RISK 22.00 10/06/99 22.00 0.00 100%
AFS 2C 7 AFS ADM COST 0.00 0.00 0.00
AFS 2C 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 2C ASB ABATEMENT LA TECH SPRINKLE 15,135.50 15,135.50 0.00

524563 20 01 1994 ASSOCIATED DESIGN GROUP INC FE 09/12/97 90,459.00 02/07/03 90,459.00 0.00 04/04/49 100%
524563 20 04 1994 ASSOCIATED DESIGN GROUP INC R2 09/12/97 1,990.00 02/07/03 1,990.00 0.00 04/04/49 100%
524563 20 05 1998 ASSOCIATED DESIGN GROUP INC FE 09/12/97 24,554.00 02/07/03 24,554.00 0.00 04/04/49 100%

TOTAL CONTRACT 524563 1MULT 117,003.00 117,003.00 0.00

543508 20 01 1998 JEFFERSON SPRINKLER INC CN 04/05/99 1,317,119.89 03/22/00 1,317,119.89 0.00 11/03/99 100%
543508 20 90 RETAINAGE WITHHELD CN 03/22/00 65,856.00-
543508 20 91 RETAINAGE PAID CN 03/22/00 65,856.00 0.00

TOTAL CONTRACT 543508 1,317,119.89 1,317,119.89 0.00

AFS 20 1 AFS ACT 400.00 09/08/98 400.00 0.00 100%
AFS 20 4 AFS MISC. 436.92 03/30/99 436.92 0.00 100%
AFS 20 5 AFS TESTING 175.00 05/18/98 175.00 0.00 100%
AFS 20 6 AFS BLD RISK 3,584.00 05/25/00 3,584.00 0.00 100%
AFS 20 7 AFS ADM COST 4,192.50 06/14/00 4,192.50 0.00 100%
AFS 20 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 20 LA TECH WYLY TOWER SPRINKLER 1,442,911.31 1,442,911.31 0.00

524599 21 01 1994 JOHN J GUTH ASSOCIATES FE 09/12/97 75,200.00 09/28/01 75,200.00 0.00 04/04/49 100%
524599 21 03 1998 JOHN J GUTH ASSOCIATES FE 09/12/97 25,261.00 09/28/01 25,261.00 0.00 04/04/49 100%
524599 21 04 1998 JOHN J GUTH ASSOCIATES R1 09/12/97 7,622.18 09/28/01 7,622.18 0.00 04/04/49 100%
524599 21 05 1998 JOHN J GUTH ASSOCIATES R2 09/12/97 464.00 09/28/01 464.00 0.00 04/04/49 100%

TOTAL CONTRACT 524599 1MULT 108,547.18 108,547.18 0.00

543368 21 01 1998 FIRE SECURITY SYSTEMS INC CN 04/26/99 1,073,821.10 04/23/01 1,073,821.10 0.00 01/28/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 496
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

543368 21 02 1998 FIRE SECURITY SYSTEMS INC LN 04/26/99 0.00 04/23/01 0.00 0.00 01/28/00
543368 21 03 1998 FIRE SECURITY SYSTEMS INC PL 04/26/99 0.00 04/23/01 0.00 0.00 01/28/00
543368 21 04 1998 FIRE SECURITY SYSTEMS INC LP 04/26/99 0.00 04/23/01 0.00 0.00 01/28/00
543368 21 05 1998 FIRE SECURITY SYSTEMS INC PL 04/26/99 0.00 04/23/01 0.00 0.00 01/28/00
543368 21 06 1998 FIRE SECURITY SYSTEMS INC LP 04/26/99 0.00 04/23/01 0.00 0.00 01/28/00
543368 21 07 1998 FIRE SECURITY SYSTEMS INC LN 04/26/99 0.00 04/23/01 0.00 0.00 01/28/00
543368 21 08 1998 FIRE SECURITY SYSTEMS INC 04/26/99 71,016.90 04/23/01 71,016.90 0.00 01/28/00 100%
543368 21 90 RETAINAGE WITHHELD CN 04/23/01 57,241.90-
543368 21 91 RETAINAGE PAID CN 04/23/01 57,241.90 0.00

TOTAL CONTRACT 543368 1,144,838.00 1,144,838.00 0.00

AFS 21 4 AFS MISC. 503.80 04/22/99 503.80 0.00 100%
AFS 21 5 AFS TESTING 0.00 0.00 0.00
AFS 21 6 AFS BLD RISK 2,097.00 05/25/00 2,097.00 0.00 100%
AFS 21 7 AFS ADM COST 2,925.00 07/21/00 2,925.00 0.00 100%
AFS 21 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 21 M.M. ALLEN S.O.B./SHR SPRINKLE 1,258,910.98 1,258,910.98 0.00

525124 22 01 1994 L'ACQUIS CONSULTING ENTERPRISE FE 09/26/97 57,752.00 11/20/00 57,752.00 0.00 04/04/49 100%

TOTAL CONTRACT 525124 57,752.00 57,752.00 0.00

541374 22 01 1997 FIRE SECURITY SYSTEMS INC CN 02/15/99 595,175.00 03/20/00 595,175.00 0.00 02/18/00 100%
541374 22 01 1998 FIRE SECURITY SYSTEMS INC CN 02/15/99 4,773.00 03/20/00 4,773.00 0.00 02/18/00 100%
541374 22 02 1998 FIRE SECURITY SYSTEMS INC PL 02/15/99 0.00 03/20/00 0.00 0.00 02/18/00
541374 22 90 RETAINAGE WITHHELD CN 03/20/00 0.00
541374 22 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 541374 599,948.00 599,948.00 0.00

548184 22 04 1998 WILLIE H KENNEDY PR 07/24/99 8,320.00 07/26/00 8,320.00 0.00 07/23/00 100%

* TOTAL CONTRACT 548184 1MULT 8,320.00 8,320.00 0.00

562958 22 01 1997 LOUISIANA DEPT OF REVENUE 02/15/99 31,325.00 08/23/00 31,325.00 0.00 02/18/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 497
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562958 22 02 1998 LOUISIANA DEPT OF REVENUE 02/15/99 19,061.00 08/23/00 19,061.00 0.00 02/18/00 100%

TOTAL CONTRACT 562958 50,386.00 50,386.00 0.00

AFS 22 4 AFS MISC. 523.54 02/05/99 523.54 0.00 100%
AFS 22 5 AFS TESTING 140.00 12/05/97 140.00 0.00 100%
AFS 22 6 AFS BLD RISK 2,232.00 07/25/00 2,232.00 0.00 100%
AFS 22 7 AFS ADM COST 6,662.50 07/21/00 6,662.50 0.00 100%
AFS 22 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 22 N.O.S.O.B. SPRINKLER SYSTEM 725,964.04 725,964.04 0.00

527819 23 01 1994 RALPH KIPER & ASSOCIATES 01/05/98 6,710.00 10/12/98 6,710.00 0.00 10/03/98 100%

TOTAL CONTRACT 527819 6,710.00 6,710.00 0.00

532436 23 01 1994 BRIAN L HEARD GENERAL CN 05/18/98 66,450.00 03/11/99 66,450.00 0.00 07/18/98 100%
532436 23 90 RETAINAGE WITHHELD CN 03/11/99 6,645.00-
532436 23 91 RETAINAGE PAID CN 03/11/99 6,645.00 0.00

TOTAL CONTRACT 532436 66,450.00 66,450.00 0.00

AFS 23 4 AFS MISC. 561.00 07/22/98 561.00 0.00 100%
AFS 23 5 AFS TESTING 0.00 0.00 0.00
AFS 23 6 AFS BLD RISK 0.00 0.00 0.00
AFS 23 7 AFS ADM COST 0.00 0.00 0.00
AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 LCIW INSTALL FIRE SERVICE MAIN 73,721.00 73,721.00 0.00

524563 24 02 1994 ASSOCIATED DESIGN GROUP INC FE 09/12/97 35,685.00 02/07/03 35,685.00 0.00 04/04/49 100%
524563 24 03 1994 ASSOCIATED DESIGN GROUP INC RE 09/12/97 68,804.01 02/07/03 68,804.01 0.00 04/04/49 100%
524563 24 06 1998 ASSOCIATED DESIGN GROUP INC R3 09/12/97 15,289.25 02/07/03 15,289.25 0.00 04/04/49 100%

* TOTAL CONTRACT 524563 1MULT 119,778.26 119,778.26 0.00

537085 24 01 1997 CROSS ENVIRONMENTAL SVCS INC CN 07/16/98 328,991.00 08/25/00 328,991.00 0.00 11/03/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 498
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537085 24 90 RETAINAGE WITHHELD CN 08/25/00 32,899.00-
537085 24 91 RETAINAGE PAID CN 08/25/00 32,899.00 0.00

TOTAL CONTRACT 537085 328,991.00 328,991.00 0.00

AFS 24 4 AFS MISC. 343.34 09/01/98 343.34 0.00 100%
AFS 24 5 AFS TESTING 0.00 0.00 0.00
AFS 24 6 AFS BLD RISK 768.00 08/11/99 768.00 0.00 100%
AFS 24 7 AFS ADM COST 390.00 03/02/00 390.00 0.00 100%
AFS 24 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 24 SPRINKLER ASBESTOS ABATEMENT 450,270.60 450,270.60 0.00

535001 25 01 1997 ASCENSION ENVIRONMENTAL SVC CN 06/05/98 65,500.00 12/01/98 65,500.00 0.00 06/17/98 100%
535001 25 90 RETAINAGE WITHHELD CN 12/01/98 6,550.00-
535001 25 91 RETAINAGE PAID CN 12/01/98 6,550.00 0.00

TOTAL CONTRACT 535001 65,500.00 65,500.00 0.00

AFS 25 4 AFS MISC. 41.00 07/13/98 41.00 0.00 100%
AFS 25 6 AFS BLD RISK 0.00 0.00 0.00
AFS 25 7 AFS ADM COST 0.00 0.00 0.00
AFS 25 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 MECH RMS FLRS 1-12 & 14/KIRBY 65,541.00 65,541.00 0.00

535003 26 01 1997 PRO-TECH ENVIRONMENTAL CN 06/29/98 62,920.00 01/25/99 62,920.00 0.00 07/09/98 100%
535003 26 90 RETAINAGE WITHHELD CN 01/25/99 6,292.00-
535003 26 91 RETAINAGE PAID CN 01/25/99 6,292.00 0.00

TOTAL CONTRACT 535003 62,920.00 62,920.00 0.00

AFS 26 4 AFS MISC. 48.00 07/13/98 48.00 0.00 100%
AFS 26 6 AFS BLD RISK 12.00 02/19/99 12.00 0.00 100%
AFS 26 7 AFS ADM COST 0.00 0.00 0.00
AFS 26 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 CORRIDORS FLRS 7-10/KIRBY SMIT 62,980.00 62,980.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 499
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534996 27 01 1997 ASCENSION ENVIRONMENTAL SVC CN 06/12/98 49,500.00 12/01/98 49,500.00 0.00 07/09/98 100%
534996 27 90 RETAINAGE WITHHELD CN 12/01/98 4,950.00-
534996 27 91 RETAINAGE PAID CN 12/01/98 4,950.00 0.00

TOTAL CONTRACT 534996 49,500.00 49,500.00 0.00

AFS 27 4 AFS MISC. 41.00 07/13/98 41.00 0.00 100%
AFS 27 6 AFS BLD RISK 10.00 02/19/99 10.00 0.00 100%
AFS 27 7 AFS ADM COST 0.00 0.00 0.00
AFS 27 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 27 CORRIDORS FLRS 11,12,14 KIRBY 49,551.00 49,551.00 0.00

536546 28 01 1994 ASCENSION ENVIRONMENTAL SVC CN 07/11/98 62,400.00 01/27/99 62,400.00 0.00 07/22/98 100%
536546 28 90 RETAINAGE WITHHELD CN 01/27/99 6,240.00-
536546 28 91 RETAINAGE PAID CN 01/27/99 6,240.00 0.00

TOTAL CONTRACT 536546 62,400.00 62,400.00 0.00

AFS 28 4 AFS MISC. 41.00 09/04/98 41.00 0.00 100%
AFS 28 6 AFS BLD RISK 13.00 04/20/99 13.00 0.00 100%
AFS 28 7 AFS ADM COST 0.00 0.00 0.00
AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 LSU/BR KIRBY SMITH DORM PH 4 62,454.00 62,454.00 0.00

536549 29 01 1994 ASCENSION ENVIRONMENTAL SVC CN 07/20/98 52,500.00 12/02/98 52,500.00 0.00 07/31/98 100%
536549 29 90 RETAINAGE WITHHELD CN 12/02/98 5,250.00-
536549 29 91 RETAINAGE PAID CN 12/02/98 5,250.00 0.00

TOTAL CONTRACT 536549 52,500.00 52,500.00 0.00

AFS 29 4 AFS MISC. 41.00 08/18/98 41.00 0.00 100%
AFS 29 7 AFS ADM COST 0.00 0.00 0.00
AFS 29 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 LSU/BR KIRBY SMITH DORM PH 5 52,541.00 52,541.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 500
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509299 CV 1994 BEAULLIEU HEBERT & 54,812.95 54,812.95 0.00
509299 3A 02 1994 BEAULLIEU HEBERT & FE 12/28/93 13,073.95 12/01/99 13,073.95 0.00 04/04/49 100%
509299 3A 04 1994 BEAULLIEU HEBERT & RE 12/28/93 4,500.00 12/01/99 4,500.00 0.00 04/04/49 100%
509299 3A 05 1994 BEAULLIEU HEBERT & RE 12/28/93 1,217.00 12/01/99 1,217.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509299 73,603.90 73,603.90 0.00

517667 3A 01 1994 THE REICHARDT CO INC 05/12/97 322,234.41 03/17/98 322,234.41 0.00 11/20/97 100%
517667 3A 02 1994 THE REICHARDT CO INC LN 05/12/97 0.00 03/17/98 0.00 0.00 11/20/97
517667 3A 90 RETAINAGE WITHHELD 03/17/98 31,823.44-
517667 3A 91 RETAINAGE PAID 03/17/98 31,823.44 0.00

TOTAL CONTRACT 517667 322,234.41 322,234.41 0.00

AFS 3A 4 AFS MISC. 418.32 06/11/97 418.32 0.00 100%
AFS 3A 5 AFS TESTING 800.00 10/02/97 800.00 0.00 100%
AFS 3A 6 AFS BLD RISK 849.00 05/26/98 849.00 0.00 100%
AFS 3A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A USL SPRINKLR PROT SYS DENBO HL 397,905.63 397,905.63 0.00

500266 CV 1994 BEAULLIEU HEBERT & 8,249.15 8,249.15 0.00
500266 3B 01 1994 BEAULLIEU HEBERT & 12/09/94 0.00 12/01/99 0.00 0.00 02/05/98
500266 3B 02 1994 BEAULLIEU HEBERT & RE 12/09/94 4,500.00 12/01/99 4,500.00 0.00 02/05/98 100%
500266 3B 03 1994 BEAULLIEU HEBERT & FE 12/09/94 10,298.85 12/01/99 10,298.85 0.00 02/05/98 100%
500266 3B 04 1994 BEAULLIEU HEBERT & RE 12/09/94 1,807.00 12/01/99 1,807.00 0.00 02/05/98 100%

TOTAL CONTRACT 500266 24,855.00 24,855.00 0.00

516754 3B 01 1994 FIRE SECURITY SYSTEMS INC 05/12/97 203,862.00 12/05/97 203,862.00 0.00 02/05/98 100%
516754 3B 02 1994 FIRE SECURITY SYSTEMS INC LN 05/12/97 0.00 12/05/97 0.00 0.00 02/05/98
516754 3B 90 RETAINAGE WITHHELD LN 12/05/97 22,651.00-
516754 3B 91 RETAINAGE PAID LN 0.00 22,651.00

TOTAL CONTRACT 516754 203,862.00 181,211.00 22,651.00

538323 3B 01 1994 FIDELITY & DEPOSIT CO OF MD LR 05/12/97 22,651.00 04/26/00 22,651.00 0.00 02/05/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 501
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538323 3B 02 1994 FIDELITY & DEPOSIT CO OF MD LN 05/12/97 0.00 04/26/00 0.00 0.00 02/05/98
538323 3B 03 1994 FIDELITY & DEPOSIT CO OF MD 05/12/97 5,177.09 04/26/00 5,177.09 0.00 02/05/98 100%
538323 3B 90 RETAINAGE WITHHELD LR 04/26/00 23,169.00-
538323 3B 91 RETAINAGE PAID LR 04/26/00 23,169.00 0.00

TOTAL CONTRACT 538323 27,828.09 27,828.09 0.00

AFS 3B 4 AFS MISC. 426.32 05/12/97 426.32 0.00 100%
AFS 3B 5 AFS TESTING 175.00 10/02/97 175.00 0.00 100%
AFS 3B 6 AFS BLD RISK 918.00 07/15/98 918.00 0.00 100%
AFS 3B 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3B USL AUTO SPRINKLR SYS VOORHIES 258,064.41 235,413.41 22,651.00

509299 3C 03 1994 BEAULLIEU HEBERT & FE 12/28/93 0.00 12/01/99 0.00 0.00 04/04/49

* TOTAL CONTRACT 509299 0.00 0.00 0.00

AFS 3C 4 AFS MISC. 0.00 06/11/97 0.00 0.00
AFS 3C 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 3C USL BANCROFT SPRINKLR FIRE PMP 0.00 0.00 0.00

536547 30 01 1994 ASCENSION ENVIRONMENTAL SVC CN 07/27/98 65,200.00 12/01/98 65,200.00 0.00 08/07/98 100%
536547 30 90 RETAINAGE WITHHELD CN 12/01/98 6,520.00-
536547 30 91 RETAINAGE PAID CN 12/01/98 6,520.00 0.00

TOTAL CONTRACT 536547 65,200.00 65,200.00 0.00

AFS 30 4 AFS MISC. 41.00 08/13/98 41.00 0.00 100%
AFS 30 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 LSU/BR KIRBY SMITH DORM PH 6 65,241.00 65,241.00 0.00

536372 31 01 1997 PRO-TECH ENVIRONMENTAL CN 08/13/98 36,000.00 01/08/99 36,000.00 0.00 08/24/98 100%
536372 31 90 RETAINAGE WITHHELD CN 01/08/99 3,600.00-
536372 31 91 RETAINAGE PAID CN 01/08/99 3,600.00 0.00

TOTAL CONTRACT 536372 36,000.00 36,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 502
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 31 4 AFS MISC. 38.00 08/06/98 38.00 0.00 100%
AFS 31 7 AFS ADM COST 0.00 0.00 0.00
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 LSU/BR KIRBY SMITH DORM PH 7 36,038.00 36,038.00 0.00

536374 32 01 1997 PRO-TECH ENVIRONMENTAL CN 08/24/98 58,000.00 01/08/99 58,000.00 0.00 08/28/98 100%
536374 32 90 RETAINAGE WITHHELD CN 01/08/99 5,800.00-
536374 32 91 RETAINAGE PAID CN 01/08/99 5,800.00 0.00

TOTAL CONTRACT 536374 58,000.00 58,000.00 0.00

AFS 32 4 AFS MISC. 38.00 08/06/98 38.00 0.00 100%
AFS 32 7 AFS ADM COST 0.00 0.00 0.00
AFS 32 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 LSU/BR KIRBY SMITH DORM PH 8 58,038.00 58,038.00 0.00

539318 33 01 1994 ASCENSION ENVIRONMENTAL SVC CN 08/17/98 22,500.00 04/05/99 22,500.00 0.00 08/28/98 100%
539318 33 90 RETAINAGE WITHHELD CN 04/05/99 2,250.00-
539318 33 91 RETAINAGE PAID CN 04/05/99 2,250.00 0.00

TOTAL CONTRACT 539318 22,500.00 22,500.00 0.00

AFS 33 4 AFS MISC. 41.00 11/13/98 41.00 0.00 100%
AFS 33 7 AFS ADM COST 0.00 0.00 0.00
AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 LSU/BR KIRBY SMITH DORM PH 9 22,541.00 22,541.00 0.00

542107 34 01 1997 AIMS GROUP INC PR 02/15/99 12,525.00 05/25/99 12,525.00 0.00 12/31/99 100%

TOTAL CONTRACT 542107 12,525.00 12,525.00 0.00

549959 34 01 1998 ABATEMENT CONSTRUCTION & CN 08/16/99 146,580.00 10/13/00 146,580.00 0.00 06/29/00 100%
549959 34 90 RETAINAGE WITHHELD CN 10/13/00 14,658.00-
549959 34 91 RETAINAGE PAID CN 10/13/00 14,658.00 0.00

TOTAL CONTRACT 549959 146,580.00 146,580.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 503
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552102 34 01 1994 AIMS GROUP INC PR 09/06/99 28,625.00 08/23/00 28,625.00 0.00 06/30/00 100%
552102 34 02 1998 AIMS GROUP INC PR 09/06/99 21,500.00 08/23/00 21,500.00 0.00 06/30/00 100%

TOTAL CONTRACT 552102 50,125.00 50,125.00 0.00

AFS 34 1 AFS ACT 0.00 0.00 0.00
AFS 34 4 AFS MISC. 446.96 08/17/99 446.96 0.00 100%
AFS 34 5 AFS TESTING 0.00 0.00 0.00
AFS 34 6 AFS BLD RISK 510.00 10/03/00 510.00 0.00 100%
AFS 34 7 AFS ADM COST 97.50 03/02/00 97.50 0.00 100%
AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 LSUMC/NO MED SCH/SPRINKLER SYS 210,284.46 210,284.46 0.00

550937 35 01 1994 L'ACQUIS CONSULTING ENTERPRISE F1 08/05/99 38,105.00 02/21/03 38,105.00 0.00 04/04/49 100%
550937 35 02 1998 L'ACQUIS CONSULTING ENTERPRISE R1 08/05/99 1,334.00 02/21/03 1,334.00 0.00 04/04/49 100%
550937 35 03 1998 L'ACQUIS CONSULTING ENTERPRISE R2 08/05/99 455.00 02/21/03 455.00 0.00 04/04/49 100%

TOTAL CONTRACT 550937 39,894.00 39,894.00 0.00

563985 35 01 1998 COASTAL FIRE PROTECTION LLC CN 10/02/00 475,521.35 10/11/02 475,521.35 0.00 04/01/02 100%
563985 35 90 RETAINAGE WITHHELD CN 10/11/02 47,552.14-
563985 35 91 RETAINAGE PAID CN 10/11/02 47,552.14 0.00

TOTAL CONTRACT 563985 475,521.35 475,521.35 0.00

AFS 35 4 AFS MISC. 429.88 09/21/00 429.88 0.00 100%
AFS 35 5 AFS TESTING 0.00 0.00 0.00
AFS 35 6 AFS BLD RISK 3,078.00 07/03/02 3,078.00 0.00 100%
AFS 35 7 AFS ADM COST 8,719.50 06/07/02 8,719.50 0.00 100%
AFS 35 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 DELGADO SCHOOL OF NURSING SPRI 527,642.73 527,642.73 0.00

553713 36 01 1997 ENVIRONMENTAL REMEDIATION SVCS OC 10/11/99 33,500.00 06/21/00 33,500.00 0.00 02/09/00 100%
553713 36 02 1998 ENVIRONMENTAL REMEDIATION SVCS OC 10/11/99 23,675.57 06/21/00 23,675.57 0.00 02/09/00 100%

TOTAL CONTRACT 553713 57,175.57 57,175.57 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 504
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556231 36 01 1998 AIMS GROUP INC PR 09/01/99 12,879.50 04/03/00 12,879.50 0.00 02/28/00 100%

TOTAL CONTRACT 556231 12,879.50 12,879.50 0.00

AFS 36 4 AFS MISC. 0.00 0.00 0.00
AFS 36 5 AFS TESTING 0.00 0.00 0.00
AFS 36 6 AFS BLD RISK 0.00 0.00 0.00
AFS 36 7 AFS ADM COST 0.00 0.00 0.00
AFS 36 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 36 LSU DENTAL SCH/ASB ABATE/CEILI 70,055.07 70,055.07 0.00

551684 37 01 1997 AIMS GROUP INC PR 08/23/99 3,050.00 12/13/99 3,050.00 0.00 11/23/99 100%

TOTAL CONTRACT 551684 3,050.00 3,050.00 0.00

TOTAL SUB-PROJECT 37 NOSOB ASBESTOS SURVEY SERVICES 3,050.00 3,050.00 0.00

553653 38 01 1997 ASCENSION ENVIRONMENTAL SVC OC 11/15/99 4,350.00 12/17/99 4,350.00 0.00 01/15/00 100%

TOTAL CONTRACT 553653 4,350.00 4,350.00 0.00

554367 38 01 1997 AIMS GROUP INC PR 01/03/00 4,500.25 01/13/00 4,500.25 0.00 05/02/00 100%

TOTAL CONTRACT 554367 4,500.25 4,500.25 0.00

AFS 38 4 AFS MISC. 0.00 0.00 0.00
AFS 38 6 AFS BLD RISK 0.00 0.00 0.00
AFS 38 7 AFS ADM COST 0.00 0.00 0.00
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 NOSOB TRANSITE CEILING PANELS 8,850.25 8,850.25 0.00

560473 39 01 1998 FIRE SECURITY SYSTEMS INC OC 07/03/00 1,425.00 07/24/00 1,425.00 0.00 08/17/00 100%

TOTAL CONTRACT 560473 1,425.00 1,425.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 505
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 39 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 39 LSUMC/SHR PRESSURE SWITCHES 1,425.00 1,425.00 0.00

561596 40 01 1998 MID SOUTH FIRE PROTECTION INC CN 07/05/00 45,860.00 02/09/01 45,860.00 0.00 08/10/00 100%
561596 40 90 RETAINAGE WITHHELD CN 02/09/01 4,586.00-
561596 40 91 RETAINAGE PAID CN 02/09/01 4,586.00 0.00

TOTAL CONTRACT 561596 45,860.00 45,860.00 0.00

AFS 40 4 AFS MISC. 38.50 07/31/00 38.50 0.00 100%
AFS 40 5 AFS TESTING 0.00 0.00 0.00
AFS 40 6 AFS BLD RISK 9.00 04/17/01 9.00 0.00 100%
AFS 40 7 AFS ADM COST 0.00 0.00 0.00
AFS 40 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 40 NEILSON/CARUTHERS HANGERS RELO 45,907.50 45,907.50 0.00

550937 41 04 1998 L'ACQUIS CONSULTING ENTERPRISE F2 08/05/99 1,717.00 02/21/03 1,717.00 0.00 04/04/49 100%

* TOTAL CONTRACT 550937 1,717.00 1,717.00 0.00

564469 41 01 1998 INSULATION TECHNOLOGIES INC OC 01/02/00 27,997.13 05/18/01 27,997.13 0.00 10/05/01 100%

TOTAL CONTRACT 564469 27,997.13 27,997.13 0.00

AFS 41 4 AFS MISC. 0.00 0.00 0.00
AFS 41 5 AFS TESTING 0.00 0.00 0.00
AFS 41 6 AFS BLD RISK 0.00 0.00 0.00
AFS 41 7 AFS ADM COST 0.00 0.00 0.00
AFS 41 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 DELGADO SCH OF NURSING/SPRINKL 29,714.13 29,714.13 0.00

565542 42 01 1998 VFP FIRE SYSTEMS OC 11/27/00 5,707.00 03/09/01 5,707.00 0.00 12/28/00 100%

TOTAL CONTRACT 565542 5,707.00 5,707.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 506
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 42 4 AFS MISC. 0.00 0.00 0.00
AFS 42 7 AFS ADM COST 0.00 0.00 0.00
AFS 42 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 LSUMC/NO SPRINKLER SYS/RES HAL 5,707.00 5,707.00 0.00

564844 43 01 1998 PERRIN & CARTER INC PR 10/23/00 7,000.00 07/19/02 7,000.00 0.00 10/22/02 100%

TOTAL CONTRACT 564844 7,000.00 7,000.00 0.00

573854 43 01 2001 MERIT SPRINKLER CO INC CN 07/23/01 59,062.00 11/15/02 59,062.00 0.00 04/24/02 100%
573854 43 90 RETAINAGE WITHHELD CN 11/15/02 5,906.20-
573854 43 91 RETAINAGE PAID CN 11/15/02 5,906.20 0.00

TOTAL CONTRACT 573854 59,062.00 59,062.00 0.00

AFS 43 4 AFS MISC. 37.00 07/16/01 37.00 0.00 100%
AFS 43 5 AFS TESTING 0.00 0.00 0.00
AFS 43 6 AFS BLD RISK 189.00 07/03/02 189.00 0.00 100%
AFS 43 7 AFS ADM COST 952.00 06/07/02 952.00 0.00 100%
AFS 43 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 43 LSUMC/NO MED SCH BASEMENT SPRI 67,240.00 67,240.00 0.00

586218 44 01 2001 J E I ALLIANCE FIRE CONTROL OC 05/01/02 2,380.00 04/11/03 2,380.00 0.00 08/31/02 100%

TOTAL CONTRACT 586218 2,380.00 2,380.00 0.00

AFS 44 6 AFS BLD RISK 500.00 0.00 500.00

TOTAL SUB-PROJECT 44 LA TECH NEILSON HALL ADDTL SPR 2,880.00 2,380.00 500.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 516,657.12 0.00 516,657.12
AFS CE C CONVERT FACS 41,625.47 03/26/99 41,625.47 0.00 100%

TOTAL PROJECT CG930 17,935,132.00 17,262,119.88 673,012.12



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 507
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-08 AFS PROJECT NO CG930
PROJECT DESCRIPTION DOA/ AUTOMATIC SPRINKLER PROTECTION PROJECTS, PLANNING

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $450000.00 APPROVED BY

THE LEG. BUD. COMM. ON 1/4/94 WILL BE DISBURSED BY LA TECH. SUPP SELF-GEN
FUNDS FOR $115,957 APPROVED BY LEG BUD COMM ON 3/3/97. $347,071 TRANS FROM
01-107-93B-12 PER MEMO FROM COMMISSIONER DATED 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 1,658,650.25 1,658,650.25 0.00

TOTAL CFMS CONTRACTS 15,508,096.01 15,387,486.81 120,609.20

TOTAL CONTRACTS 17,166,746.26 17,046,137.06 120,609.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 508
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 011 94A FACS AP B227 1,500,000 0
1994 645 1993 108 85B FACS AP C055 29,644 0
1994 645 1993 109 90A FACS AP C056 38,429 0
1994 645 1993 110 84B FACS AP C059 1,864 0
1994 645 1993 111 86A FACS AP C060 1,325 0
1994 645 1993 112 85C FACS AP C063 763 0
1994 645 1993 113 80A FACS AP C065 724 0
1994 645 1993 114 83A FACS AP C066 2,254 0

TOTAL ACT 645 1,575,003 0

1994 45 1994 170 95A FACS AP C592 1,800,000 0

TOTAL ACT 45 1,800,000 0

1994 1096 1995 189 97A FACS AP C888 2,058,400 0

TOTAL ACT 1096 2,058,400 0

1997 45 1996 083 GENERAL FUND-SGR 840,000 0
1997 45 1996 084 STATE GENERAL REVENUE 5,430,000 0

TOTAL ACT 45 6,270,000 0

1997 479 1997 361 STATE GENERAL REVENUE 4,652,929 0

TOTAL ACT 479 4,652,929 0

1998 73 1998 706 STATE GENERAL REVENUE 1,336,852 0

TOTAL ACT 73 1,336,852 0

1999 29 1998 117 85B BONDS - NRP 2,685 0
1999 29 1998 118 85C BONDS - NRP 17,503 0
1999 29 1998 119 94A BONDS - NRP 250 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 509
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

1999 29 1998 766 93B BONDS - NRP 18,457 0
1999 29 1998 767 94A BONDS - NRP 16,582 0
1999 29 1998 768 94A BONDS - NRP 19,142 0
1999 29 1998 769 97A BONDS - NRP 285,015 0
1999 29 1998 770 92A BONDS - NRP 19,018 0
1999 29 1998 771 93B BONDS - NRP 17,050 0
1999 29 1998 772 94A BONDS - NRP 3,168 0
1999 29 1998 773 85B BONDS - NRP 4,197 0
1999 29 1998 774 95A BONDS - NRP 30,000 0
1999 29 1998 775 93B BONDS - NRP 13,692 0
1999 29 1998 776 95A BONDS - NRP 20,235 0
1999 29 1998 777 84B BONDS - NRP 4,419 0
1999 29 1998 778 83A BONDS - NRP 214,724 0
1999 29 1998 779 94A BONDS - NRP 16,615 0
1999 29 1998 780 94A BONDS - NRP 12,840 0
1999 29 1998 782 94A BONDS - NRP 243,668 0
1999 29 1998 783 94A BONDS - NRP 28,857 0
1999 29 1998 784 94A BONDS - NRP 20,000 0
1999 29 1998 785 93B BONDS - NRP 12,666 0
1999 29 1998 786 80A BONDS - NRP 2,872 0
1999 29 1998 788 97A BONDS - NRP 16,081 0
1999 29 1998 789 94A BONDS - NRP 25,225 0
1999 29 1998 790 92A BONDS - NRP 1,740 0
1999 29 1998 791 95A BONDS - NRP 24,252 0
1999 29 1998 792 97A BONDS - NRP 108,476 0
1999 29 1998 793 90A BONDS - NRP 5,452 0
1999 29 1998 794 95A BONDS - NRP 16,911 0
1999 29 1998 795 97A BONDS - NRP 686 0
1999 29 1998 796 94A BONDS - NRP 95,378 0
1999 29 1998 797 85A BONDS - NRP 36,882 0
1999 29 1998 798 94A BONDS - NRP 17,987 0
1999 29 1998 799 94A BONDS - NRP 42,376 0
1999 29 1998 800 95A BONDS - NRP 6,000 0

TOTAL ACT 29 1,421,101 0

2000 22 2001 343 02A G.O. BONDS 1,970,000 0

TOTAL ACT 22 1,970,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 510
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2001 22 2001 641 02A G.O. BONDS 3,000,000 0

TOTAL ACT 22 3,000,000 0

2002 23 2002 031 03A G.O. BONDS 3,000,000 0

TOTAL ACT 23 3,000,000 0

2003 23 2002 381 GENERAL FUND-SGR 2,600,000 0

TOTAL ACT 23 2,600,000 0

2003 2 2004 530 04A G.O. BONDS 3,900,000 0

TOTAL ACT 2 3,900,000 0

2004 LEGB 2003 881 GENERAL FUND-SGR 331,068 0

TOTAL ACT LEGB 331,068 0

2004 2 2004 923 04A G.O. BONDS 3,330,000 0

TOTAL ACT 2 3,330,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 531 NLOC NON CASH LINE OF CREDIT 2,500,000 4,000,000 5

TOTAL ACT 26 2,500,000 4,000,000

TOTAL PRIOR YEAR 37,245,353 0
TOTAL CURRENT YEAR 2,500,000 4,000,000
GRAND TOTAL 39,745,353 4,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 511
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

536877 AA 01 1994 AMERICAN ELECTRONIC SYSTEMS CN 09/07/98 58,287.00 06/23/99 58,287.00 0.00 12/03/98 100%
536877 AA 02 1994 AMERICAN ELECTRONIC SYSTEMS PL 09/07/98 3,600.00 06/23/99 3,600.00 0.00 12/03/98 100%
536877 AA 90 RETAINAGE WITHHELD CN 06/23/99 6,188.70-
536877 AA 91 RETAINAGE PAID CN 06/23/99 6,188.70 0.00

TOTAL CONTRACT 536877 61,887.00 61,887.00 0.00

538705 AA 01 1994 ASSAF, SIMONEAUX, TAUZIN & 02/01/98 12,400.00 06/21/99 12,400.00 0.00 12/22/98 100%

TOTAL CONTRACT 538705 12,400.00 12,400.00 0.00

AFS AA 4 AFS MISC. 35.00 08/27/98 35.00 0.00 100%
AFS AA 6 AFS BLD RISK 36.00 04/20/99 36.00 0.00 100%
AFS AA 7 AFS ADM COST 97.50 03/02/00 97.50 0.00 100%
AFS AA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AA GOV MAN/AUDIO/VIDEO SYSTEM 74,455.50 74,455.50 0.00

537404 AB 01 1994 ASSAF, SIMONEAUX, TAUZIN & F1 08/27/98 28,904.00 08/30/00 28,904.00 0.00 04/04/49 100%
537404 AB 02 1994 ASSAF, SIMONEAUX, TAUZIN & R1 08/27/98 458.09 08/30/00 458.09 0.00 04/04/49 100%
537404 AB 03 1997 ASSAF, SIMONEAUX, TAUZIN & F1 08/27/98 760.00 08/30/00 760.00 0.00 04/04/49 100%

TOTAL CONTRACT 537404 30,122.09 30,122.09 0.00

552057 AB 01 1997 CORPORATE MECHANICAL CN 10/11/99 330,115.22 09/15/00 330,115.22 0.00 04/20/00 100%
552057 AB 02 1997 CORPORATE MECHANICAL PL 10/11/99 3,125.00 09/15/00 3,125.00 0.00 04/20/00 100%
552057 AB 90 RETAINAGE WITHHELD CN 09/15/00 33,324.02-
552057 AB 91 RETAINAGE PAID CN 09/15/00 33,324.02 0.00

TOTAL CONTRACT 552057 333,240.22 333,240.22 0.00

AFS AB 4 AFS MISC. 310.79 10/11/99 310.79 0.00 100%
AFS AB 5 AFS TESTING 0.00 0.00 0.00
AFS AB 6 AFS BLD RISK 390.00 07/24/00 390.00 0.00 100%
AFS AB 7 AFS ADM COST 3,765.00 06/25/01 3,765.00 0.00 100%
AFS AB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AB ST CAP/RPL STEAM BOILER/CONDEN 367,828.10 367,828.10 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 512
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537130 AC 01 1994 H L HENSLEE JR F1 08/05/98 7,563.00 06/18/02 7,563.00 0.00 05/07/02 100%
537130 AC 02 1994 H L HENSLEE JR R1 08/05/98 5,450.00 06/18/02 5,450.00 0.00 05/07/02 100%
537130 AC 01 1999 H L HENSLEE JR F1 08/05/98 1,958.00 06/18/02 1,958.00 0.00 05/07/02 100%

TOTAL CONTRACT 537130 14,971.00 14,971.00 0.00

574590 AC 01 1997 SOUTHERN DESIGN & MAINTENANCE CN 07/16/01 96,540.05 07/22/03 96,540.05 0.00 05/07/02 100%
574590 AC 90 RETAINAGE WITHHELD CN 07/22/03 9,654.01-
574590 AC 91 RETAINAGE PAID CN 07/22/03 9,654.01 0.00

TOTAL CONTRACT 574590 96,540.05 96,540.05 0.00

AFS AC F AFC (STATE) 0.00 0.00 0.00
AFS AC 1 AFS ACT 0.00 0.00 0.00
AFS AC 4 AFS MISC. 42.00 08/01/01 42.00 0.00 100%
AFS AC 5 AFS TESTING 0.00 0.00 0.00
AFS AC 6 AFS BLD RISK 190.00 08/22/02 190.00 0.00 100%
AFS AC 7 AFS ADM COST 2,448.00 04/09/03 2,448.00 0.00 100%
AFS AC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AC GOV MAN/IRRIGATION SYSTEM REPL 114,191.05 114,191.05 0.00

540463 AE 01 1994 ARGENTINA TRADING CO INC 01/04/99 1,230.00 02/17/99 1,230.00 0.00 02/03/99 100%

TOTAL CONTRACT 540463 1,230.00 1,230.00 0.00

AFS AE 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT AE CAPITOL ANNEX-CARPET RM 137 1,230.00 1,230.00 0.00

539735 AF 01 1994 FRANK CULOTTA CONTRACTOR INC CN 12/07/98 9,380.00 04/30/99 9,380.00 0.00 01/04/99 100%
539735 AF 90 RETAINAGE WITHHELD CN 04/30/99 938.00-
539735 AF 91 RETAINAGE PAID CN 04/30/99 938.00 0.00

TOTAL CONTRACT 539735 9,380.00 9,380.00 0.00

AFS AF 4 AFS MISC. 47.00 12/09/98 47.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 513
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AF 6 AFS BLD RISK 2.00 08/11/99 2.00 0.00 100%
AFS AF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AF ST CAP/REPAIRS TO ENTRY DOORS 9,429.00 9,429.00 0.00

540575 AG 01 1994 ALLIANCE INC F1 11/19/98 14,849.00 07/21/00 14,849.00 0.00 04/04/49 100%
540575 AG 02 1994 ALLIANCE INC R1 11/19/98 387.12 07/21/00 387.12 0.00 04/04/49 100%

TOTAL CONTRACT 540575 15,236.12 15,236.12 0.00

555624 AG 01 1997 JOHNSON CONTROLS INC CN 03/06/00 135,680.00 09/13/00 135,680.00 0.00 04/26/00 100%
555624 AG 02 1997 JOHNSON CONTROLS INC PL 03/06/00 7,600.00 09/13/00 7,600.00 0.00 04/26/00 100%
555624 AG 90 RETAINAGE WITHHELD CN 09/13/00 14,328.00-
555624 AG 91 RETAINAGE PAID CN 09/13/00 14,328.00 0.00

TOTAL CONTRACT 555624 143,280.00 143,280.00 0.00

AFS AG 4 AFS MISC. 514.91 03/03/00 514.91 0.00 100%
AFS AG 5 AFS TESTING 0.00 0.00 0.00
AFS AG 6 AFS BLD RISK 29.00 07/26/00 29.00 0.00 100%
AFS AG 7 AFS ADM COST 5,185.50 06/25/01 5,185.50 0.00 100%
AFS AG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AG SHR SOB RPL ENERGY MGMT SYSTEM 164,245.53 164,245.53 0.00

543358 AH 01 1994 DANIEL T CALONGNE & ASSOC INC PR 03/29/99 5,200.00 04/04/00 5,200.00 0.00 04/01/00 100%

TOTAL CONTRACT 543358 5,200.00 5,200.00 0.00

554826 AH 01 1997 DOYLE ELECTRIC INC CN 01/17/00 55,619.00 06/26/00 55,619.00 0.00 03/02/00 100%
554826 AH 90 RETAINAGE WITHHELD CN 06/26/00 5,561.90-
554826 AH 91 RETAINAGE PAID CN 06/26/00 5,561.90 0.00

TOTAL CONTRACT 554826 55,619.00 55,619.00 0.00

AFS AH 4 AFS MISC. 49.00 01/26/00 49.00 0.00 100%
AFS AH 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 514
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AH 6 AFS BLD RISK 20.00 07/25/00 20.00 0.00 100%
AFS AH 7 AFS ADM COST 2,437.50 07/21/00 2,437.50 0.00 100%
AFS AH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AH PENTAGON BARRACKS HIGH VOLTAGE 63,325.50 63,325.50 0.00

541105 AJ 01 1994 ASSAF, SIMONEAUX, TAUZIN & F1 01/07/99 88,484.00 10/21/05 88,484.00 0.00 04/04/49 100%
541105 AJ 02 1994 ASSAF, SIMONEAUX, TAUZIN & R1 01/07/99 1,705.00 10/21/05 1,705.00 0.00 04/04/49 100%
541105 AJ 08 1997 ASSAF, SIMONEAUX, TAUZIN & F1 01/07/99 2,889.00 10/21/05 2,889.00 0.00 04/04/49 100%

TOTAL CONTRACT 541105 93,078.00 93,078.00 0.00

553175 AJ 01 1997 JOHNSON CONTROLS INC CN 11/08/99 997,987.60 03/23/04 997,987.60 0.00 03/25/02 100%
553175 AJ 02 1997 JOHNSON CONTROLS INC PL 11/08/99 30,000.00 03/23/04 30,000.00 0.00 03/25/02 100%
553175 AJ 90 RETAINAGE WITHHELD CN 03/23/04 51,399.38-
553175 AJ 91 RETAINAGE PAID CN 03/23/04 51,399.38 0.00

TOTAL CONTRACT 553175 1,027,987.60 1,027,987.60 0.00

AFS AJ 1 AFS ACT 450.00 12/17/03 450.00 0.00 100%
AFS AJ 4 AFS MISC. 1,932.72 07/01/02 1,932.72 0.00 100%
AFS AJ 5 AFS TESTING 0.00 0.00 0.00
AFS AJ 6 AFS BLD RISK 13,398.00 07/03/02 13,398.00 0.00 100%
AFS AJ 7 AFS ADM COST 14,029.50 04/09/03 14,029.50 0.00 100%
AFS AJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AJ STWD RPLCMENT CARD ACCESS SYST 1,150,875.82 1,150,875.82 0.00

541103 AK 01 1994 ASSAF, SIMONEAUX, TAUZIN & F1 01/07/99 79,283.00 09/09/03 79,283.00 0.00 04/04/49 100%
541103 AK 02 1994 ASSAF, SIMONEAUX, TAUZIN & R1 01/07/99 1,232.40 09/09/03 1,232.40 0.00 04/04/49 100%

TOTAL CONTRACT 541103 80,515.40 80,515.40 0.00

553930 AK 01 1997 TOOMER ELECTRICAL COMPANY INC CN 01/03/00 774,916.01 03/09/04 774,916.01 0.00 06/12/02 100%
553930 AK 02 1997 TOOMER ELECTRICAL COMPANY INC PL 01/03/00 107,200.00 03/09/04 107,200.00 0.00 06/12/02 100%
553930 AK 90 RETAINAGE WITHHELD CN 03/09/04 44,105.80-
553930 AK 91 RETAINAGE PAID CN 03/09/04 44,105.80 0.00

TOTAL CONTRACT 553930 882,116.01 882,116.01 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 515
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AK 4 AFS MISC. 450.73 12/17/99 450.73 0.00 100%
AFS AK 5 AFS TESTING 0.00 0.00 0.00
AFS AK 6 AFS BLD RISK 5,015.00 01/09/03 5,015.00 0.00 100%
AFS AK 7 AFS ADM COST 10,891.00 04/09/03 10,891.00 0.00 100%
AFS AK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AK ST CAPITOL/RPL FIRE ALARM SYST 978,988.14 978,988.14 0.00

541097 AL 01 1994 ARE CONSULTANTS INC F1 12/31/98 47,579.00 06/04/02 47,579.00 0.00 04/04/49 100%
541097 AL 02 1994 ARE CONSULTANTS INC R1 12/31/98 5,775.00 06/04/02 5,775.00 0.00 04/04/49 100%
541097 AL 03 1997 ARE CONSULTANTS INC R2 12/31/98 2,200.00 06/04/02 2,200.00 0.00 04/04/49 100%
541097 AL 04 1997 ARE CONSULTANTS INC F1 12/31/98 6,801.00 06/04/02 6,801.00 0.00 04/04/49 100%

TOTAL CONTRACT 541097 62,355.00 62,355.00 0.00

574640 AL 01 1997 GUY HOPKINS CONSTRUCTION CN 08/13/01 636,423.64 11/26/02 636,423.64 0.00 05/16/02 100%
574640 AL 02 1997 GUY HOPKINS CONSTRUCTION PT 08/13/01 6,000.00 11/26/02 6,000.00 0.00 05/16/02 100%
574640 AL 90 RETAINAGE WITHHELD CN 11/26/02 26,121.18-
574640 AL 91 RETAINAGE PAID CN 11/26/02 26,121.18 0.00

TOTAL CONTRACT 574640 642,423.64 642,423.64 0.00

AFS AL 1 AFS ACT 0.00 0.00 0.00
AFS AL 4 AFS MISC. 325.45 07/31/01 325.45 0.00 100%
AFS AL 5 AFS TESTING 2,220.00 01/10/05 2,220.00 0.00 100%
AFS AL 6 AFS BLD RISK 1,125.00 08/22/02 1,125.00 0.00 100%
AFS AL 7 AFS ADM COST 9,039.00 04/09/03 9,039.00 0.00 100%
AFS AL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AL EXT PAVING REPLCMENT/GOV MANSI 717,488.09 717,488.09 0.00

541392 AM 01 1994 ASSAF, SIMONEAUX, TAUZIN & 02/01/99 8,000.00 02/04/99 8,000.00 0.00 03/03/99 100%

TOTAL CONTRACT 541392 8,000.00 8,000.00 0.00

TOTAL SUB-PROJECT AM SECURITY/LIFE SAFETY CAP COMPL 8,000.00 8,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 516
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AN 4 AFS MISC. 71.67 07/19/01 71.67 0.00 100%
AFS AN 7 AFS ADM COST 3,094.00 06/07/02 3,094.00 0.00 100%

TOTAL SUB-PROJECT AN 2ND/3RD FLOORS GOV MAN HVAC DU 3,165.67 3,165.67 0.00

545436 AO 01 1994 DIAMOND CONSTRUCTION COMPANY OC 03/19/99 17,140.00 06/28/99 17,140.00 0.00 04/19/99 100%

TOTAL CONTRACT 545436 17,140.00 17,140.00 0.00

AFS AO 4 AFS MISC. 0.00 0.00 0.00
AFS AO 5 AFS TESTING 0.00 0.00 0.00
AFS AO 6 AFS BLD RISK 0.00 0.00 0.00
AFS AO 7 AFS ADM COST 0.00 0.00 0.00
AFS AO 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AO GOV MANS DEMOL PARK LOT SIDEWL 17,140.00 17,140.00 0.00

552760 AP 01 1994 BELCHER, CHESSON, NESBIT INC F1 09/27/99 41,893.00 02/03/04 41,893.00 0.00 04/04/49 100%
552760 AP 02 1994 BELCHER, CHESSON, NESBIT INC R1 09/27/99 150.55 02/03/04 150.55 0.00 04/04/49 100%

TOTAL CONTRACT 552760 42,043.55 42,043.55 0.00

566497 AP 01 1997 JOHNSON CONTROLS INC CN 01/08/01 442,634.02 02/01/02 442,634.02 0.00 08/07/01 100%
566497 AP 90 RETAINAGE WITHHELD CN 02/01/02 44,263.40-
566497 AP 91 RETAINAGE PAID CN 02/01/02 44,263.40 0.00

TOTAL CONTRACT 566497 442,634.02 442,634.02 0.00

AFS AP 4 AFS MISC. 211.76 01/08/01 211.76 0.00 100%
AFS AP 5 AFS TESTING 0.00 0.00 0.00
AFS AP 6 AFS BLD RISK 987.00 12/26/01 987.00 0.00 100%
AFS AP 7 AFS ADM COST 2,759.50 06/07/02 2,759.50 0.00 100%
AFS AP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AP CAP COMPLEX METASYS CONTROLLER 488,635.83 488,635.83 0.00

545844 AQ 09 1998 JERRY M CAMPBELL & ASSOCIATES F4 11/14/91 6,067.00 08/10/01 5,763.65 303.35 04/04/49 95%

TOTAL CONTRACT 545844 6,067.00 5,763.65 303.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 517
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

545963 AQ 01 1994 CANGELOSI WARD INC CN 05/03/99 53,700.00 02/02/00 53,700.00 0.00 10/28/99 100%
545963 AQ 90 RETAINAGE WITHHELD CN 02/02/00 5,370.00-
545963 AQ 91 RETAINAGE PAID CN 02/02/00 5,370.00 0.00

TOTAL CONTRACT 545963 53,700.00 53,700.00 0.00

AFS AQ 4 AFS MISC. 65.00 05/21/99 65.00 0.00 100%
AFS AQ 5 AFS TESTING 845.00 10/14/99 845.00 0.00 100%
AFS AQ 6 AFS BLD RISK 55.00 05/16/00 55.00 0.00 100%
AFS AQ 7 AFS ADM COST 1,657.50 06/21/00 1,657.50 0.00 100%
AFS AQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AQ OLD GOV MANSION REAR STAIR RPL 62,389.50 62,086.15 303.35

545844 AS 06 1998 JERRY M CAMPBELL & ASSOCIATES F3 11/14/91 103,634.00 08/10/01 103,634.00 0.00 04/04/49 100%
545844 AS 07 1998 JERRY M CAMPBELL & ASSOCIATES R3 11/14/91 1,650.00 08/10/01 1,650.00 0.00 04/04/49 100%
545844 AS 08 1998 JERRY M CAMPBELL & ASSOCIATES R4 11/14/91 2,750.00 08/10/01 2,750.00 0.00 04/04/49 100%
545844 AS 10 1998 JERRY M CAMPBELL & ASSOCIATES R5 11/14/91 834.07 08/10/01 834.07 0.00 04/04/49 100%
545844 AS 11 1998 JERRY M CAMPBELL & ASSOCIATES R6 11/14/91 5,000.00 08/10/01 5,000.00 0.00 04/04/49 100%
545844 AS 12 1998 JERRY M CAMPBELL & ASSOCIATES R7 11/14/91 47.29 08/10/01 47.29 0.00 04/04/49 100%
545844 AS 13 1998 JERRY M CAMPBELL & ASSOCIATES R8 11/14/91 1,136.00 08/10/01 1,136.00 0.00 04/04/49 100%

* TOTAL CONTRACT 545844 115,051.36 115,051.36 0.00

550330 AS 01 1997 GUY HOPKINS CONSTRUCTION CN 08/09/99 1,166,339.34 07/26/00 1,166,339.34 0.00 03/22/00 100%
550330 AS 02 1997 GUY HOPKINS CONSTRUCTION PL 08/09/99 8,922.00 07/26/00 8,922.00 0.00 03/22/00 100%
550330 AS 03 1997 GUY HOPKINS CONSTRUCTION LD 08/09/99 2,100.00 07/26/00 0.00 2,100.00 03/22/00
550330 AS 90 RETAINAGE WITHHELD CN 07/26/00 58,763.07-
550330 AS 91 RETAINAGE PAID CN 07/26/00 58,763.07 0.00

TOTAL CONTRACT 550330 1,177,361.34 1,175,261.34 2,100.00

AFS AS 4 AFS MISC. 234.68 08/12/99 234.68 0.00 100%
AFS AS 5 AFS TESTING 3,047.50 01/12/00 3,047.50 0.00 100%
AFS AS 6 AFS BLD RISK 1,687.00 07/25/00 1,687.00 0.00 100%
AFS AS 7 AFS ADM COST 8,464.00 06/25/01 8,464.00 0.00 100%
AFS AS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AS OLD GOV MAN/PARK/EXT FIRE STAI 1,305,845.88 1,303,745.88 2,100.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 518
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528224 AT 03 1997 CANGELOSI WARD INC CN 02/02/98 48,488.33 10/14/99 48,488.33 0.00 05/08/99 100%
528224 ALL RETAINAGE REPORTED
528224 UNDER PROJECT: CG768-02

TOTAL CONTRACT 528224 1MULT 48,488.33 48,488.33 0.00

TOTAL SUB-PROJECT AT OLD GOV MANSION/RENS & REPAIRS 48,488.33 48,488.33 0.00

549494 AU 01 1997 C-K ASSOCIATES INC PR 05/20/99 8,250.00 09/21/99 8,250.00 0.00 08/20/99 100%

TOTAL CONTRACT 549494 8,250.00 8,250.00 0.00

TOTAL SUB-PROJECT AU DEVELOP PSM & RMP CENTRAL PLAN 8,250.00 8,250.00 0.00

549052 AV 01 1997 GUY HOPKINS CONSTRUCTION CN 07/19/99 62,395.98 03/15/00 62,395.98 0.00 11/14/99 100%
549052 AV 02 1997 GUY HOPKINS CONSTRUCTION PL 07/19/99 5,317.04 03/15/00 5,317.04 0.00 11/14/99 100%
549052 AV 90 RETAINAGE WITHHELD CN 03/15/00 6,771.30-
549052 AV 91 RETAINAGE PAID CN 03/15/00 6,771.30 0.00

TOTAL CONTRACT 549052 67,713.02 67,713.02 0.00

549065 AV 01 1997 LESLIE HERPIN INTERIOR DESIGN PR 07/12/99 3,200.00 12/02/99 3,200.00 0.00 11/09/99 100%

TOTAL CONTRACT 549065 3,200.00 3,200.00 0.00

AFS AV 4 AFS MISC. 47.00 07/20/99 47.00 0.00 100%
AFS AV 5 AFS TESTING 0.00 0.00 0.00
AFS AV 6 AFS BLD RISK 52.00 05/17/00 52.00 0.00 100%
AFS AV 7 AFS ADM COST 2,307.50 06/21/00 2,307.50 0.00 100%

TOTAL SUB-PROJECT AV RENOVATIONS TO STATE CAPITOL 73,319.52 73,319.52 0.00

548177 AW 01 1997 UNIT DESIGN INC OC 07/12/99 40,904.00 02/11/00 40,904.00 0.00 11/25/99 100%
548177 AW 90 RETAINAGE WITHHELD OC 02/11/00 4,090.40-
548177 AW 91 RETAINAGE PAID OC 02/11/00 4,090.40 0.00

TOTAL CONTRACT 548177 40,904.00 40,904.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 519
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AW 4 AFS MISC. 0.00 0.00 0.00
AFS AW 6 AFS BLD RISK 0.00 0.00 0.00
AFS AW 7 AFS ADM COST 390.00 03/02/00 390.00 0.00 100%
AFS AW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AW ST CAPITOL/INSTALL CARPET/WOOD 41,294.00 41,294.00 0.00

549813 AX 01 1999 PATTESON WEEKS CONSTRUCTION OC 07/05/99 1,900.00 09/24/99 1,900.00 0.00 08/05/99 100%

TOTAL CONTRACT 549813 1,900.00 1,900.00 0.00

AFS AX 4 AFS MISC. 0.00 0.00 0.00
AFS AX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AX CAPITOL ANNEX-EXPLOR EXCAVAT 1,900.00 1,900.00 0.00

550338 AY 01 1997 LESLIE HERPIN INTERIOR DESIGN PR 08/02/99 4,845.00 12/16/99 4,845.00 0.00 11/30/99 100%

TOTAL CONTRACT 550338 4,845.00 4,845.00 0.00

553017 AY 01 1994 UNIT DESIGN INC OC 11/08/99 2,357.00 02/18/00 2,357.00 0.00 01/21/00 100%

TOTAL CONTRACT 553017 2,357.00 2,357.00 0.00

AFS AY 4 AFS MISC. 0.00 0.00 0.00
AFS AY 7 AFS ADM COST 1,560.00 06/21/00 1,560.00 0.00 100%
AFS AY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AY ANNEX/REN 2ND FLOOR CONFERENCE 8,762.00 8,762.00 0.00

550286 AZ 01 1997 LANEHART INC OC 08/09/99 14,387.00 11/03/99 14,387.00 0.00 11/08/99 100%

TOTAL CONTRACT 550286 14,387.00 14,387.00 0.00

AFS AZ 4 AFS MISC. 0.00 0.00 0.00
AFS AZ 5 AFS TESTING 0.00 0.00 0.00
AFS AZ 6 AFS BLD RISK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 520
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AZ 7 AFS ADM COST 162.50 03/02/00 162.50 0.00 100%
AFS AZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AZ ST CAPITOL PAINT 5 & 6 FLOORS 14,549.50 14,549.50 0.00

554138 BA 01 1997 SOUTHERN DESIGN & MAINTENANCE CN 10/01/99 86,217.46 03/23/01 86,217.46 0.00 03/10/00 100%
554138 BA 90 RETAINAGE WITHHELD CN 03/23/01 7,954.25-
554138 BA 91 RETAINAGE PAID CN 03/23/01 7,954.25 0.00

TOTAL CONTRACT 554138 86,217.46 86,217.46 0.00

AFS BA 4 AFS MISC. 97.00 12/28/99 97.00 0.00 100%
AFS BA 5 AFS TESTING 0.00 0.00 0.00
AFS BA 6 AFS BLD RISK 85.00 08/29/00 85.00 0.00 100%
AFS BA 7 AFS ADM COST 3,384.00 06/25/01 3,384.00 0.00 100%
AFS BA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BA LANDSCAPING OLD GOVERNOR'S MAN 89,783.46 89,783.46 0.00

532999 BB 02 1994 HENRY C EYRE JR PE CONSULTING F2 04/30/98 21,816.00 05/11/01 21,816.00 0.00 05/11/01 100%
532999 BB 03 1994 HENRY C EYRE JR PE CONSULTING R1 04/30/98 316.03 05/11/01 316.03 0.00 05/11/01 100%

TOTAL CONTRACT 532999 22,132.03 22,132.03 0.00

558601 BB 01 1997 GALLO MECHANICAL CONTRACTORS CN 05/22/00 228,635.00 05/11/01 228,635.00 0.00 10/19/00 100%
558601 BB 02 1997 GALLO MECHANICAL CONTRACTORS PL 05/22/00 10,000.00 05/11/01 10,000.00 0.00 10/19/00 100%
558601 BB 90 RETAINAGE WITHHELD CN 05/11/01 23,863.50-
558601 BB 91 RETAINAGE PAID CN 05/11/01 23,863.50 0.00

TOTAL CONTRACT 558601 238,635.00 238,635.00 0.00

AFS BB 4 AFS MISC. 221.68 05/18/00 221.68 0.00 100%
AFS BB 5 AFS TESTING 0.00 0.00 0.00
AFS BB 6 AFS BLD RISK 235.00 04/17/01 235.00 0.00 100%
AFS BB 7 AFS ADM COST 0.00 0.00 0.00
AFS BB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BB BRSOB REPLACEMENT OF 2 CHILLER 261,223.71 261,223.71 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 521
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551081 BC 01 1997 PATTESON WEEKS CONSTRUCTION OC 08/29/99 44,380.00 10/13/99 44,380.00 0.00 09/29/99 100%

TOTAL CONTRACT 551081 44,380.00 44,380.00 0.00

AFS BC 1 AFS ACT 180.00 10/14/99 180.00 0.00 100%
AFS BC 4 AFS MISC. 0.00 0.00 0.00
AFS BC 5 AFS TESTING 0.00 0.00 0.00
AFS BC 6 AFS BLD RISK 0.00 0.00 0.00
AFS BC 7 AFS ADM COST 162.50 03/02/00 162.50 0.00 100%
AFS BC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BC EMER. CHILLED WATER LINE RPR 44,722.50 44,722.50 0.00

551708 BD 01 1997 ALLRITE ELECTRIC INC CN 09/20/99 128,974.31 05/26/00 128,974.31 0.00 01/11/00 100%
551708 BD 90 RETAINAGE WITHHELD CN 05/26/00 41,929.00-
551708 BD 91 RETAINAGE PAID CN 05/26/00 41,929.00 0.00

TOTAL CONTRACT 551708 128,974.31 128,974.31 0.00

AFS BD 5 AFS TESTING 0.00 0.00 0.00
AFS BD 6 AFS BLD RISK 328.00 07/24/00 328.00 0.00 100%
AFS BD 7 AFS ADM COST 975.00 07/21/00 975.00 0.00 100%
AFS BD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BD EMER POWER SYS A Z YOUNG BLDG 130,277.31 130,277.31 0.00

552574 BE 01 1994 ASSOCIATED WATERPROOFING CORP OC 10/25/99 23,090.00 12/08/99 23,090.00 0.00 11/25/99 100%
552574 BE 90 RETAINAGE WITHHELD OC 12/08/99 2,309.00-
552574 BE 91 RETAINAGE PAID OC 12/08/99 2,309.00 0.00

TOTAL CONTRACT 552574 23,090.00 23,090.00 0.00

AFS BE 4 AFS MISC. 0.00 0.00 0.00
AFS BE 6 AFS BLD RISK 0.00 0.00 0.00
AFS BE 7 AFS ADM COST 500.00 03/02/00 500.00 0.00 100%
AFS BE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BE OLD GOV MAN/ROOF RAILING RPR 23,590.00 23,590.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 522
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

557336 BF 01 1997 STEPHENS ENGINEERING PR 03/01/00 1,745.00 12/11/00 1,745.00 0.00 08/31/00 100%

TOTAL CONTRACT 557336 1,745.00 1,745.00 0.00

566918 BF 01 1997 STEPHENS ENGINEERING PR 01/29/01 6,426.88 03/26/02 6,426.88 0.00 04/29/01 100%

TOTAL CONTRACT 566918 6,426.88 6,426.88 0.00

614124 BF 01 1998 ARCHITECTS + LLC F1 06/30/04 20,959.17 06/30/05 19,911.21 1,047.96 04/04/49 94%

TOTAL CONTRACT 614124 20,959.17 19,911.21 1,047.96

620279 BF 01 2000 FRANCISE HORTICULTURAL SERVICE CN 02/21/05 264,490.00 03/17/06 264,490.00 0.00 08/21/05 100%
620279 BF 90 RETAINAGE WITHHELD CN 03/17/06 26,449.00-
620279 BF 91 RETAINAGE PAID CN 03/17/06 26,449.00 0.00

TOTAL CONTRACT 620279 264,490.00 264,490.00 0.00

AFS BF F AFC (STATE) 0.00 0.00 0.00
AFS BF 4 AFS MISC. 1,100.00 02/17/05 245.00 855.00 22%
AFS BF 5 AFS TESTING 4,080.00 09/13/05 4,080.00 0.00 100%
AFS BF 6 AFS BLD RISK 1,569.00 12/27/05 322.00 1,247.00 20%
AFS BF 7 AFS ADM COST 500.00 06/25/01 500.00 0.00 100%
AFS BF 8 CONT STATE 19,726.00 0.00 19,726.00

TOTAL SUB-PROJECT BF ANNEX BLDG/SIDEWALK RPRS/LANDS 320,596.05 297,720.09 22,875.96

554449 BG 01 1997 ABMB ENGINEERS INC PR 12/01/99 2,929.00 06/19/01 2,929.00 0.00 03/30/00 100%

TOTAL CONTRACT 554449 2,929.00 2,929.00 0.00

565089 BG 01 1997 PATTESON WEEKS CONSTRUCTION CN 10/17/00 99,220.00 06/19/01 99,220.00 0.00 01/20/01 100%
565089 BG 90 RETAINAGE WITHHELD CN 06/19/01 9,922.00-
565089 BG 91 RETAINAGE PAID CN 06/19/01 9,922.00 0.00

TOTAL CONTRACT 565089 99,220.00 99,220.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 523
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BG 4 AFS MISC. 59.00 10/24/00 59.00 0.00 100%
AFS BG 5 AFS TESTING 0.00 0.00 0.00
AFS BG 6 AFS BLD RISK 57.00 08/02/01 57.00 0.00 100%
AFS BG 7 AFS ADM COST 879.00 06/07/02 879.00 0.00 100%
AFS BG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BG ARSENAL DRAINAGE MODIFICATIONS 103,144.00 103,144.00 0.00

AFS BH 4 AFS MISC. 132.23 12/03/99 132.23 0.00 100%

TOTAL SUB-PROJECT BH MISC MECH EQ/MARY ALLEN SOB/SH 132.23 132.23 0.00

AFS BI 7 AFS ADM COST 130.00 03/02/00 130.00 0.00 100%

TOTAL SUB-PROJECT BI PARKING LOT/ED EAST & YOUNG WE 130.00 130.00 0.00

553184 BJ 01 1994 FRED NEWTON & COMPANY INC F1 09/28/99 33,869.00 02/22/02 33,869.00 0.00 04/04/49 100%
553184 BJ 02 1994 FRED NEWTON & COMPANY INC R1 09/28/99 601.25 02/22/02 601.25 0.00 04/04/49 100%

TOTAL CONTRACT 553184 34,470.25 34,470.25 0.00

568752 BJ 01 1997 M & M MECHANICAL CONTRACTORS CN 04/09/01 371,038.60 07/02/02 371,038.60 0.00 12/11/01 100%
568752 BJ 02 1997 M & M MECHANICAL CONTRACTORS PL 04/09/01 700.00 07/02/02 700.00 0.00 12/11/01 100%
568752 BJ 90 RETAINAGE WITHHELD CN 07/02/02 37,173.86-
568752 BJ 91 RETAINAGE PAID CN 07/02/02 37,173.86 0.00

TOTAL CONTRACT 568752 371,738.60 371,738.60 0.00

AFS BJ F AFC (STATE) 0.00 0.00 0.00
AFS BJ 4 AFS MISC. 456.16 04/12/01 456.16 0.00 100%
AFS BJ 5 AFS TESTING 405.00 09/25/01 405.00 0.00 100%
AFS BJ 6 AFS BLD RISK 616.00 03/13/02 616.00 0.00 100%
AFS BJ 7 AFS ADM COST 2,153.00 06/07/02 2,153.00 0.00 100%
AFS BJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BJ MONROE S.O.B./RPL MISC MECH EQ 409,839.01 409,839.01 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 524
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555587 BK 01 1999 PATTESON WEEKS CONSTRUCTION CN 02/28/00 46,395.00 08/28/00 46,395.00 0.00 04/21/00 100%
555587 BK 90 RETAINAGE WITHHELD CN 08/28/00 4,640.00-
555587 BK 91 RETAINAGE PAID CN 08/28/00 4,640.00 0.00

TOTAL CONTRACT 555587 46,395.00 46,395.00 0.00

AFS BK 4 AFS MISC. 41.00 02/28/00 41.00 0.00 100%
AFS BK 5 AFS TESTING 86.00 04/17/00 86.00 0.00 100%
AFS BK 6 AFS BLD RISK 18.00 07/25/00 18.00 0.00 100%
AFS BK 7 AFS ADM COST 1,625.00 07/21/00 1,625.00 0.00 100%
AFS BK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BK CATCH BASIN RPR/CAPITOL GROUND 48,165.00 48,165.00 0.00

553013 BL 01 1994 ASCENSION ENVIRONMENTAL SVC OC 10/01/99 14,300.00 11/18/99 14,300.00 0.00 10/04/99 100%

TOTAL CONTRACT 553013 14,300.00 14,300.00 0.00

AFS BL 4 AFS MISC. 0.00 0.00 0.00
AFS BL 5 AFS TESTING 0.00 0.00 0.00
AFS BL 7 AFS ADM COST 0.00 0.00 0.00
AFS BL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BL A.Z. YOUNG 1ST FLR CORRIDOR,EL 14,300.00 14,300.00 0.00

553209 BM 01 1994 LANCORP INC OF BATON ROUGE OC 10/01/99 12,647.20 11/12/99 12,647.20 0.00 10/20/99 100%

TOTAL CONTRACT 553209 12,647.20 12,647.20 0.00

AFS BM 4 AFS MISC. 0.00 0.00 0.00
AFS BM 7 AFS ADM COST 0.00 0.00 0.00
AFS BM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BM OLD GOV MAN-PAINT/PLASTER RPRS 12,647.20 12,647.20 0.00

556166 BN 01 1994 GULF INDUSTRIES INC OC 02/21/00 4,750.00 04/06/00 4,750.00 0.00 04/07/00 100%

TOTAL CONTRACT 556166 4,750.00 4,750.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 525
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BN 4 AFS MISC. 0.00 0.00 0.00
AFS BN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BN RESTRIPING CAPITOL LAKE DRIVE 4,750.00 4,750.00 0.00

553504 BP 01 1999 JOHN J GUTH ASSOCIATES F1 10/26/99 6,374.00 06/12/01 6,374.00 0.00 04/04/49 100%
553504 BP 02 1999 JOHN J GUTH ASSOCIATES R1 10/26/99 45.00 06/12/01 45.00 0.00 04/04/49 100%

TOTAL CONTRACT 553504 6,419.00 6,419.00 0.00

564182 BP 01 1997 S & B INTERESTS INC CN 10/02/00 55,700.00 08/14/01 55,700.00 0.00 04/01/01 100%
564182 BP 02 1997 S & B INTERESTS INC PL 10/02/00 1,000.00 08/14/01 1,000.00 0.00 04/01/01 100%
564182 BP 90 RETAINAGE WITHHELD CN 08/14/01 5,670.00-
564182 BP 91 RETAINAGE PAID CN 08/14/01 5,670.00 0.00

TOTAL CONTRACT 564182 56,700.00 56,700.00 0.00

AFS BP 4 AFS MISC. 39.00 09/28/00 39.00 0.00 100%
AFS BP 5 AFS TESTING 0.00 0.00 0.00
AFS BP 6 AFS BLD RISK 60.00 08/02/01 60.00 0.00 100%
AFS BP 7 AFS ADM COST 1,600.00 06/25/01 1,600.00 0.00 100%
AFS BP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BP 2ND CIRCUIT CT/RPL FIRE ALARM 64,818.00 64,818.00 0.00

553507 BQ 01 1999 LOUISIANA GLASS INC OC 10/06/99 2,025.00 11/29/99 2,025.00 0.00 11/08/99 100%

TOTAL CONTRACT 553507 2,025.00 2,025.00 0.00

AFS BQ 4 AFS MISC. 0.00 0.00 0.00
AFS BQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BQ OLD GOV MANSION/DISPLAY CASE 2,025.00 2,025.00 0.00

554369 BR 01 1997 JOHN J GUTH ASSOCIATES FE 12/17/99 136,427.00 07/11/03 136,427.00 0.00 04/04/49 100%
554369 BR 02 1997 JOHN J GUTH ASSOCIATES R1 12/17/99 698.00 07/11/03 698.00 0.00 04/04/49 100%

TOTAL CONTRACT 554369 137,125.00 137,125.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 526
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570224 BR 03 1997 BURT B FARRAR PR 05/01/01 23,400.00 05/14/02 23,400.00 0.00 04/30/02 100%

TOTAL CONTRACT 570224 1MULT 23,400.00 23,400.00 0.00

578706 BR 01 2002 RRAC CONTRACTORS INC CN 01/02/02 1,522,722.54 08/05/03 1,522,722.54 0.00 02/22/03 100%
578706 BR 02 2002 RRAC CONTRACTORS INC PT 01/02/02 60,000.00 08/05/03 60,000.00 0.00 02/22/03 100%
578706 BR 90 RETAINAGE WITHHELD CN 08/05/03 26,219.06-
578706 BR 91 RETAINAGE PAID CN 08/05/03 26,219.06 0.00

TOTAL CONTRACT 578706 1,582,722.54 1,582,722.54 0.00

581639 BR 02 1999 BURT B FARRAR PR 05/01/02 23,400.00 05/09/03 23,400.00 0.00 04/30/03 100%

TOTAL CONTRACT 581639 1MULT 23,400.00 23,400.00 0.00

AFS BR F AFC (STATE) 0.00 0.00 0.00
AFS BR 4 AFS MISC. 862.12 01/28/03 862.12 0.00 100%
AFS BR 5 AFS TESTING 0.00 0.00 0.00
AFS BR 6 AFS BLD RISK 4,212.00 09/02/03 4,212.00 0.00 100%
AFS BR 7 AFS ADM COST 10,018.00 04/09/03 10,018.00 0.00 100%
AFS BR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BR MISC MECH EQ/MARY ALLEN S.O.B. 1,781,739.66 1,781,739.66 0.00

541105 BT 03 1994 ASSAF, SIMONEAUX, TAUZIN & F2 01/07/99 27,017.00 10/21/05 27,017.00 0.00 04/04/49 100%
541105 BT 05 1997 ASSAF, SIMONEAUX, TAUZIN & F2 01/07/99 45,568.00 10/21/05 45,568.00 0.00 04/04/49 100%
541105 BT 07 1997 ASSAF, SIMONEAUX, TAUZIN & R3 01/07/99 1,113.00 10/21/05 1,113.00 0.00 04/04/49 100%

* TOTAL CONTRACT 541105 73,698.00 73,698.00 0.00

573853 BT 01 1998 CANGELOSI WARD INC CN 07/23/01 778,951.39 12/31/02 778,951.39 0.00 03/27/02 100%
573853 BT 02 1998 CANGELOSI WARD INC PL 07/23/01 23,025.00 12/31/02 23,025.00 0.00 03/27/02 100%
573853 BT 90 RETAINAGE WITHHELD CN 12/31/02 40,098.82-
573853 BT 91 RETAINAGE PAID CN 12/31/02 40,098.82 0.00

TOTAL CONTRACT 573853 801,976.39 801,976.39 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 527
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BT F AFC (STATE) 0.00 0.00 0.00
AFS BT 1 AFS ACT 5,143.72 01/28/05 5,143.72 0.00 100%
AFS BT 4 AFS MISC. 214.12 07/18/01 214.12 0.00 100%
AFS BT 5 AFS TESTING 0.00 0.00 0.00
AFS BT 6 AFS BLD RISK 1,512.00 07/03/02 1,512.00 0.00 100%
AFS BT 7 AFS ADM COST 9,890.00 04/09/03 9,890.00 0.00 100%
AFS BT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BT DPS CONTROL ROOM BUILD OUT 892,434.23 892,434.23 0.00

554825 BU 01 1997 KARL E HARVEY PR 01/02/00 51,350.00 06/07/00 51,350.00 0.00 06/30/00 100%

TOTAL CONTRACT 554825 51,350.00 51,350.00 0.00

TOTAL SUB-PROJECT BU DOA MAN FAC/ELECT MEASURE/DOC 51,350.00 51,350.00 0.00

555620 BV 01 1994 ASCENSION ENVIRONMENTAL SVC OC 08/12/99 846.40 02/28/00 846.40 0.00 08/14/99 100%

TOTAL CONTRACT 555620 846.40 846.40 0.00

AFS BV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BV ED BLDG-ASB CLEAN UP-12TH FLOR 846.40 846.40 0.00

556236 BW 01 1994 ARGENTINA TRADING CO INC CN 03/06/00 17,680.00 11/03/00 17,680.00 0.00 06/06/00 100%
556236 BW 90 RETAINAGE WITHHELD CN 11/03/00 1,768.00-
556236 BW 91 RETAINAGE PAID CN 11/03/00 1,768.00 0.00

TOTAL CONTRACT 556236 17,680.00 17,680.00 0.00

AFS BW 4 AFS MISC. 41.00 03/13/00 41.00 0.00 100%
AFS BW 6 AFS BLD RISK 9.00 08/29/00 9.00 0.00 100%
AFS BW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BW 22ND FLR/ST CAP/FLOOR REPLACE 17,730.00 17,730.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 528
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556229 BX 01 1997 ALLIED SYSTEMS INC CN 03/06/00 92,450.00 07/28/00 92,450.00 0.00 04/06/00 100%
556229 BX 90 RETAINAGE WITHHELD CN 07/28/00 9,245.00-
556229 BX 91 RETAINAGE PAID CN 07/28/00 9,245.00 0.00

TOTAL CONTRACT 556229 92,450.00 92,450.00 0.00

AFS BX 4 AFS MISC. 41.00 03/09/00 41.00 0.00 100%
AFS BX 5 AFS TESTING 0.00 0.00 0.00
AFS BX 6 AFS BLD RISK 18.00 08/29/00 18.00 0.00 100%
AFS BX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BX CAP COMPLEX PARKING CENTRAL 92,509.00 92,509.00 0.00

556557 BY 01 1997 ASCENSION ENVIRONMENTAL SVC OC 03/01/00 4,400.00 03/28/00 4,400.00 0.00 03/17/00 100%

TOTAL CONTRACT 556557 4,400.00 4,400.00 0.00

AFS BY 4 AFS MISC. 0.00 0.00 0.00
AFS BY 7 AFS ADM COST 650.00 06/21/00 650.00 0.00 100%
AFS BY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BY DEMOLITION GENE'S DETAIL SHOP 5,050.00 5,050.00 0.00

556560 BZ 01 1997 RHINO LAND CONSTRUCTION CN 03/20/00 11,320.00 08/02/00 11,320.00 0.00 04/11/00 100%
556560 BZ 90 RETAINAGE WITHHELD CN 08/02/00 1,132.00-
556560 BZ 91 RETAINAGE PAID CN 08/02/00 1,132.00 0.00

TOTAL CONTRACT 556560 11,320.00 11,320.00 0.00

AFS BZ 4 AFS MISC. 41.00 03/22/00 41.00 0.00 100%
AFS BZ 5 AFS TESTING 505.00 07/11/00 505.00 0.00 100%
AFS BZ 6 AFS BLD RISK 2.00 07/26/00 2.00 0.00 100%
AFS BZ 7 AFS ADM COST 0.00 0.00 0.00
AFS BZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BZ A.Z. YOUNG PARK LOT/NEW ENTRAN 11,868.00 11,868.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 529
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564498 CB 01 1999 DANIEL T CALONGNE & ASSOC INC PR 09/05/00 9,140.00 02/19/01 9,140.00 0.00 12/04/00 100%

TOTAL CONTRACT 564498 9,140.00 9,140.00 0.00

565104 CB 01 1997 SAIA ELECTRIC INC CN 10/30/00 85,450.00 05/29/01 85,450.00 0.00 01/25/01 100%
565104 CB 90 RETAINAGE WITHHELD CN 05/29/01 8,545.00-
565104 CB 91 RETAINAGE PAID CN 05/29/01 8,545.00 0.00

TOTAL CONTRACT 565104 85,450.00 85,450.00 0.00

AFS CB 4 AFS MISC. 49.00 10/24/00 49.00 0.00 100%
AFS CB 5 AFS TESTING 0.00 0.00 0.00
AFS CB 6 AFS BLD RISK 81.00 06/06/01 81.00 0.00 100%
AFS CB 7 AFS ADM COST 1,551.00 06/07/02 1,551.00 0.00 100%
AFS CB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CB CTRL UTIL BLDG/AMMONIA DET SYS 96,271.00 96,271.00 0.00

558602 CC 01 1997 LESLIE HERPIN INTERIOR DESIGN PR 08/01/99 908.75 05/19/00 908.75 0.00 12/31/99 100%

TOTAL CONTRACT 558602 908.75 908.75 0.00

TOTAL SUB-PROJECT CC ANNEX/DESIGN COMM CONFERENC RM 908.75 908.75 0.00

541105 CD 04 1994 ASSAF, SIMONEAUX, TAUZIN & F3 01/07/99 9,968.00 10/21/05 9,968.00 0.00 04/04/49 100%
541105 CD 06 1994 ASSAF, SIMONEAUX, TAUZIN & R2 01/07/99 209.10 10/21/05 209.10 0.00 04/04/49 100%

* TOTAL CONTRACT 541105 10,177.10 10,177.10 0.00

570459 CD 01 1999 JOHNSON CONTROLS INC CN 05/28/01 78,788.00 02/01/02 78,788.00 0.00 08/07/01 100%
570459 CD 02 1999 JOHNSON CONTROLS INC PL 05/28/01 13,858.65 02/01/02 13,858.65 0.00 08/07/01 100%
570459 CD 90 RETAINAGE WITHHELD CN 02/01/02 9,265.00-
570459 CD 91 RETAINAGE PAID CN 02/01/02 9,265.00 0.00

TOTAL CONTRACT 570459 92,646.65 92,646.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 530
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CD F AFC (STATE) 0.00 0.00 0.00
AFS CD 4 AFS MISC. 216.36 05/17/01 216.36 0.00 100%
AFS CD 5 AFS TESTING 0.00 0.00 0.00
AFS CD 6 AFS BLD RISK 87.00 12/26/01 87.00 0.00 100%
AFS CD 7 AFS ADM COST 1,732.50 06/07/02 1,732.50 0.00 100%
AFS CD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CD UPGRADE INTERNAL CARD ACCESS S 104,859.61 104,859.61 0.00

558758 CF 01 1997 BRENDA LOUISE WIEDERKEHR ASLA F1 04/07/00 17,845.00 04/29/03 16,952.75 892.25 04/04/49 95%

TOTAL CONTRACT 558758 17,845.00 16,952.75 892.25

588742 CF 01 1997 FRANCISE HORTICULTURAL SERVICE CN 08/26/02 0.00 06/04/03 0.00 0.00 02/06/03
588742 CF 02 1997 FRANCISE HORTICULTURAL SERVICE CN 08/26/02 168,191.00 06/04/03 168,191.00 0.00 02/06/03 100%
588742 CF 03 1997 FRANCISE HORTICULTURAL SERVICE PL 08/26/02 6,900.00 06/04/03 6,900.00 0.00 02/06/03 100%
588742 CF 90 RETAINAGE WITHHELD PL 06/04/03 17,509.10-
588742 CF 91 RETAINAGE PAID PL 06/04/03 17,509.10 0.00

TOTAL CONTRACT 588742 175,091.00 175,091.00 0.00

AFS CF F AFC (STATE) 0.00 0.00 0.00
AFS CF 4 AFS MISC. 413.84 02/13/03 413.84 0.00 100%
AFS CF 5 AFS TESTING 175.75 01/07/03 175.75 0.00 100%
AFS CF 6 AFS BLD RISK 204.00 09/02/03 204.00 0.00 100%
AFS CF 7 AFS ADM COST 0.00 0.00 0.00
AFS CF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CF GOV MANSION LANDSCAPING RENS 193,729.59 192,837.34 892.25

AFS CG F AFC (STATE) 275,000.00 0.00 275,000.00
AFS CG 1 AFS ACT 461.23 04/27/00 461.23 0.00 100%

TOTAL SUB-PROJECT CG LNR EMERGENCY CLEANUP 2ND FLR 275,461.23 461.23 275,000.00

559807 CH 01 1997 GILL INDUSTRIES LTD OC 04/07/00 1,440.00 07/14/00 1,440.00 0.00 04/09/00 100%

TOTAL CONTRACT 559807 1,440.00 1,440.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 531
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CH 4TH FLR MECH RM/ST CAP/EM ASBE 1,440.00 1,440.00 0.00

563471 CI 01 1999 HENRY C EYRE JR PE CONSULTING F1 08/11/00 33,075.00 07/15/03 33,075.00 0.00 04/04/49 100%
563471 CI 02 1999 HENRY C EYRE JR PE CONSULTING F1 08/11/00 2,528.00 07/15/03 2,528.00 0.00 04/04/49 100%
563471 CI 03 1999 HENRY C EYRE JR PE CONSULTING R1 08/11/00 675.90 07/15/03 675.90 0.00 04/04/49 100%

TOTAL CONTRACT 563471 36,278.90 36,278.90 0.00

578490 CI 01 1997 ARC MECHANICAL CONTRACTORS INC CN 12/17/01 405,178.00 03/28/03 405,178.00 0.00 12/02/02 100%
578490 CI 02 1997 ARC MECHANICAL CONTRACTORS INC PL 12/17/01 1,000.00 03/28/03 1,000.00 0.00 12/02/02 100%
578490 CI 90 RETAINAGE WITHHELD CN 03/28/03 40,617.80-
578490 CI 91 RETAINAGE PAID CN 03/28/03 40,617.80 0.00

TOTAL CONTRACT 578490 406,178.00 406,178.00 0.00

AFS CI F AFC (STATE) 0.00 0.00 0.00
AFS CI 4 AFS MISC. 441.98 12/12/01 441.98 0.00 100%
AFS CI 5 AFS TESTING 0.00 0.00 0.00
AFS CI 6 AFS BLD RISK 1,344.00 05/29/03 1,344.00 0.00 100%
AFS CI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CI NOSOB REPLACE STEAM BOILERS 444,242.88 444,242.88 0.00

559248 CJ 01 1997 ASCENSION ENVIRONMENTAL SVC OC 05/01/00 3,450.00 08/09/00 3,450.00 0.00 06/01/00 100%

TOTAL CONTRACT 559248 3,450.00 3,450.00 0.00

AFS CJ 7 AFS ADM COST 97.50 07/21/00 97.50 0.00 100%
AFS CJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CJ ASB/GOV MANSION BASEMENT MECH 3,547.50 3,547.50 0.00

559102 CK 01 1997 ASSOCIATED WATERPROOFING CORP OC 06/24/00 15,200.00 07/28/00 15,200.00 0.00 10/21/00 100%

TOTAL CONTRACT 559102 15,200.00 15,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 532
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CK 5 AFS TESTING 0.00 0.00 0.00
AFS CK 6 AFS BLD RISK 0.00 0.00 0.00
AFS CK 7 AFS ADM COST 67.00 06/25/01 67.00 0.00 100%
AFS CK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CK GOV MAN/UNDERGRND WALL WATERPR 15,267.00 15,267.00 0.00

559250 CL 01 1997 CORPORATE MECHANICAL OC 06/12/00 3,980.00 08/16/00 3,980.00 0.00 06/27/00 100%

TOTAL CONTRACT 559250 3,980.00 3,980.00 0.00

AFS CL 7 AFS ADM COST 200.00 06/25/01 200.00 0.00 100%
AFS CL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CL ST CAP BOILERS VENT SAFETY VAL 4,180.00 4,180.00 0.00

561344 CM 01 1997 RCP INC PR 06/20/00 4,400.00 09/13/00 4,400.00 0.00 08/04/00 100%

TOTAL CONTRACT 561344 4,400.00 4,400.00 0.00

TOTAL SUB-PROJECT CM CNTRL UTIL PLANT/SFTY MGT PROG 4,400.00 4,400.00 0.00

562911 CN 01 1999 HEBERT BLIND CO INC OC 08/21/00 4,033.12 11/13/00 4,033.12 0.00 09/21/00 100%

TOTAL CONTRACT 562911 4,033.12 4,033.12 0.00

AFS CN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CN OLD GOV MANSION/WINDOW TREATME 4,033.12 4,033.12 0.00

560603 CP 01 1999 HIGHROAD SOLUTIONS INC OC 02/13/00 16,573.80 10/13/00 16,573.80 0.00 03/13/00 100%

TOTAL CONTRACT 560603 16,573.80 16,573.80 0.00

AFS CP 1 AFS ACT 2,099.00 07/18/00 2,099.00 0.00 100%
AFS CP 7 AFS ADM COST 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 533
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CP GOV MAN KITCHEN/MECH REMEDIATI 18,672.80 18,672.80 0.00

563084 CQ 01 1999 JOHN J GUTH ASSOCIATES F1 08/07/00 27,342.00 11/08/02 27,342.00 0.00 04/04/49 100%
563084 CQ 02 1999 JOHN J GUTH ASSOCIATES R1 08/07/00 360.00 11/08/02 360.00 0.00 04/04/49 100%

TOTAL CONTRACT 563084 27,702.00 27,702.00 0.00

578320 CQ 01 1997 FITZGERALD CONTRACTORS INC CN 12/10/01 267,530.64 08/30/02 267,530.64 0.00 05/07/02 100%
578320 CQ 02 1997 FITZGERALD CONTRACTORS INC PL 12/10/01 12,900.00 08/30/02 12,900.00 0.00 05/07/02 100%
578320 CQ 90 RETAINAGE WITHHELD PL 08/30/02 28,043.06-
578320 CQ 91 RETAINAGE PAID PL 08/30/02 28,043.06 0.00

TOTAL CONTRACT 578320 280,430.64 280,430.64 0.00

AFS CQ F AFC (STATE) 0.00 0.00 0.00
AFS CQ 4 AFS MISC. 512.65 12/13/01 512.65 0.00 100%
AFS CQ 5 AFS TESTING 0.00 0.00 0.00
AFS CQ 6 AFS BLD RISK 285.00 08/22/02 285.00 0.00 100%
AFS CQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CQ SHR SOB 800 TON COOLING TOWER 308,930.29 308,930.29 0.00

563988 CR 01 1999 GILL INDUSTRIES LTD OC 08/28/00 5,890.00 11/29/00 5,890.00 0.00 09/28/00 100%

TOTAL CONTRACT 563988 5,890.00 5,890.00 0.00

AFS CR 5 AFS TESTING 0.00 0.00 0.00
AFS CR 7 AFS ADM COST 0.00 0.00 0.00
AFS CR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CR ASB ABATE/1ST FLR MECH RM/EDUC 5,890.00 5,890.00 0.00

565643 CS 01 1997 JOHNSON CONTROLS INC OC 09/18/00 12,551.00 11/29/00 12,551.00 0.00 11/03/00 100%

TOTAL CONTRACT 565643 12,551.00 12,551.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 534
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CS 4 AFS MISC. 0.00 0.00 0.00
AFS CS 6 AFS BLD RISK 0.00 0.00 0.00
AFS CS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CS CNTL UTIL PLANT/EM SHUTDOWN SY 12,551.00 12,551.00 0.00

564581 CT 01 1999 JOHN J GUTH ASSOCIATES PR 09/28/00 28,775.00 01/05/01 28,775.00 0.00 11/27/00 100%

TOTAL CONTRACT 564581 28,775.00 28,775.00 0.00

TOTAL SUB-PROJECT CT CENTRAL CHILLER PLANT STUDY 28,775.00 28,775.00 0.00

564593 CV 01 1999 JOHN J GUTH ASSOCIATES PR 10/09/00 2,925.00 10/23/01 2,925.00 0.00 10/10/01 100%

TOTAL CONTRACT 564593 2,925.00 2,925.00 0.00

578830 CV 01 1998 CAMUS ELECTRIC CO INC CN 01/02/02 54,534.00 07/09/02 54,534.00 0.00 04/12/02 100%
578830 CV 90 RETAINAGE WITHHELD CN 07/09/02 5,453.40-
578830 CV 91 RETAINAGE PAID CN 07/09/02 5,453.40 0.00

TOTAL CONTRACT 578830 54,534.00 54,534.00 0.00

588067 CV 01 1999 JOHN J GUTH ASSOCIATES PR 10/10/01 1,575.00 08/14/02 1,575.00 0.00 10/09/02 100%

TOTAL CONTRACT 588067 1,575.00 1,575.00 0.00

AFS CV F AFC (STATE) 0.00 0.00 0.00
AFS CV 4 AFS MISC. 23.00 01/03/02 23.00 0.00 100%
AFS CV 5 AFS TESTING 0.00 0.00 0.00
AFS CV 6 AFS BLD RISK 33.00 07/03/02 33.00 0.00 100%
AFS CV 7 AFS ADM COST 0.00 0.00 0.00
AFS CV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CV 2ND CIRC CT/VIBRATION ISOLATOR 59,090.00 59,090.00 0.00

565382 CW 01 1997 RCP INC PR 11/20/00 47,248.75 08/14/01 47,248.75 0.00 07/28/01 100%

TOTAL CONTRACT 565382 47,248.75 47,248.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 535
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT CW CNTRL UTIL PLANT/PH 2 SFTY MAN 47,248.75 47,248.75 0.00

565541 CX 01 1999 ALLIED SYSTEMS INC OC 11/20/00 15,950.00 03/23/01 15,950.00 0.00 12/21/00 100%

TOTAL CONTRACT 565541 15,950.00 15,950.00 0.00

AFS CX 4 AFS MISC. 0.00 0.00 0.00
AFS CX 6 AFS BLD RISK 0.00 0.00 0.00
AFS CX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CX OLD ST CAP PARK LOT/ACCESS CON 15,950.00 15,950.00 0.00

565539 CY 01 1997 ASCENSION ENVIRONMENTAL SVC OC 10/11/00 4,950.00 11/29/00 4,950.00 0.00 10/17/00 100%

TOTAL CONTRACT 565539 4,950.00 4,950.00 0.00

AFS CY 7 AFS ADM COST 0.00 0.00 0.00
AFS CY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CY OLD GOV MAN/W SUN ROOM/LEAD PA 4,950.00 4,950.00 0.00

566306 CZ 01 1999 ASSAF, SIMONEAUX, TAUZIN & PR 10/01/00 4,737.00 01/12/01 4,737.00 0.00 10/31/00 100%

TOTAL CONTRACT 566306 4,737.00 4,737.00 0.00

TOTAL SUB-PROJECT CZ CHAMPION A BLDG CHILLER/ELECTR 4,737.00 4,737.00 0.00

568520 DA 01 1998 STRATOS ELEVATOR INC CN 04/02/01 36,020.00 01/25/02 36,020.00 0.00 10/31/01 100%
568520 DA 90 RETAINAGE WITHHELD CN 01/25/02 3,602.00-
568520 DA 91 RETAINAGE PAID CN 01/25/02 3,602.00 0.00

TOTAL CONTRACT 568520 36,020.00 36,020.00 0.00

AFS DA 4 AFS MISC. 65.00 03/27/01 65.00 0.00 100%
AFS DA 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 536
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DA 6 AFS BLD RISK 42.00 03/13/02 42.00 0.00 100%
AFS DA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DA OSB FAC/B R ELEVATOR UPGRADES 36,127.00 36,127.00 0.00

573676 DC 01 1999 THYSSENKRUPP ELEVATOR CORP OC 07/09/01 6,846.00 10/09/01 6,846.00 0.00 07/09/02 100%

TOTAL CONTRACT 573676 6,846.00 6,846.00 0.00

AFS DC 4 AFS MISC. 0.00 0.00 0.00
AFS DC 6 AFS BLD RISK 0.00 0.00 0.00
AFS DC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DC NOSOB ELEVATOR UPGRADES 6,846.00 6,846.00 0.00

568351 DE 01 1994 ASSOCIATED DESIGN GROUP INC PR 03/19/01 7,480.90 08/05/03 7,480.90 0.00 03/18/04 100%

TOTAL CONTRACT 568351 7,480.90 7,480.90 0.00

AFS DE F AFC (STATE) 0.00 0.00 0.00
AFS DE 4 AFS MISC. 351.28 06/10/03 351.28 0.00 100%
AFS DE 5 AFS TESTING 0.00 0.00 0.00
AFS DE 6 AFS BLD RISK 0.00 0.00 0.00
AFS DE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DE CAPITOL COM./AMMONIA DILUTION 7,832.18 7,832.18 0.00

568677 DF 01 1999 COCO & COMPANY OC 03/01/01 90,663.21 05/07/02 90,663.21 0.00 12/14/01 100%

TOTAL CONTRACT 568677 90,663.21 90,663.21 0.00

AFS DF 6 AFS BLD RISK 0.00 0.00 0.00
AFS DF 7 AFS ADM COST 918.00 06/07/02 918.00 0.00 100%
AFS DF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DF DRAPERIES-OLD GOVERN. MANSION 91,581.21 91,581.21 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 537
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

593579 DG 01 1999 BELCHER & NESBIT LLC F1 01/17/03 16,639.00 11/09/04 15,807.05 831.95 04/04/49 95%
593579 DG 02 1999 BELCHER & NESBIT LLC R1 01/17/03 304.00 11/09/04 304.00 0.00 04/04/49 100%

TOTAL CONTRACT 593579 16,943.00 16,111.05 831.95

607069 DG 01 2003 J & J ELECTRICAL & CN 02/09/04 92,306.00 12/10/04 92,306.00 0.00 08/11/04 100%
607069 DG 02 2003 J & J ELECTRICAL & PL 02/09/04 14,100.00 12/10/04 14,100.00 0.00 08/11/04 100%
607069 DG 90 RETAINAGE WITHHELD CN 12/10/04 10,640.60-
607069 DG 91 RETAINAGE PAID CN 12/10/04 10,640.60 0.00

TOTAL CONTRACT 607069 106,406.00 106,406.00 0.00

AFS DG 4 AFS MISC. 1,100.00 02/09/04 447.80 652.20 40%
AFS DG 5 AFS TESTING 521.00 0.00 521.00
AFS DG 8 CONT STATE 7,894.00 0.00 7,894.00

TOTAL SUB-PROJECT DG NOSOB REPLACE ELECTRICAL PANEL 132,864.00 122,964.85 9,899.15

574968 DH 01 1997 STEPHEN CHARLES LOSAVIO F1 04/30/01 6,176.00 12/14/01 5,892.00 284.00 04/04/49 95%
574968 DH 02 1997 STEPHEN CHARLES LOSAVIO R1 04/30/01 157.93 12/14/01 0.00 157.93 04/04/49

TOTAL CONTRACT 574968 6,333.93 5,892.00 441.93

576406 DH 01 1997 THE ATLANTIC COMPANY OF CN 10/01/01 54,768.00 05/10/02 54,768.00 0.00 11/14/01 100%
576406 DH 90 RETAINAGE WITHHELD CN 05/10/02 5,476.80-
576406 DH 91 RETAINAGE PAID CN 05/10/02 5,476.80 0.00

TOTAL CONTRACT 576406 54,768.00 54,768.00 0.00

AFS DH F AFC (STATE) 0.00 0.00 0.00
AFS DH 4 AFS MISC. 65.00 09/25/01 65.00 0.00 100%
AFS DH 5 AFS TESTING 0.00 0.00 0.00
AFS DH 6 AFS BLD RISK 11.00 05/16/02 11.00 0.00 100%
AFS DH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DH ST CAP BLDG CAULK FRONT STEPS 61,177.93 60,736.00 441.93



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 538
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

571413 DI 01 1999 ALLIANCE INC F1 04/30/01 10,499.00 12/02/03 10,319.00 180.00 04/04/49 98%
571413 DI 02 1999 ALLIANCE INC R1 04/30/01 1,096.00 12/02/03 1,096.00 0.00 04/04/49 100%

TOTAL CONTRACT 571413 11,595.00 11,415.00 180.00

592522 DI 01 1997 HOPE CONTRACTORS OF SHREVEPORT CN 01/06/03 82,056.00 07/08/03 82,056.00 0.00 03/12/03 100%
592522 DI 90 RETAINAGE WITHHELD CN 07/08/03 8,205.60-
592522 DI 91 RETAINAGE PAID CN 07/08/03 8,205.60 0.00

TOTAL CONTRACT 592522 82,056.00 82,056.00 0.00

AFS DI 4 AFS MISC. 483.49 01/06/03 483.49 0.00 100%
AFS DI 5 AFS TESTING 0.00 0.00 0.00
AFS DI 6 AFS BLD RISK 34.00 09/02/03 34.00 0.00 100%
AFS DI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DI 2ND CIRCUIT CT SECURITY IMPROV 94,168.49 93,988.49 180.00

571338 DJ 01 1999 ALLIANCE INC F1 04/30/01 22,721.00 05/28/04 22,721.00 0.00 04/04/49 100%
571338 DJ 02 1999 ALLIANCE INC R1 04/30/01 1,565.80 05/28/04 1,565.80 0.00 04/04/49 100%
571338 DJ 03 1999 ALLIANCE INC R2 04/30/01 882.71 05/28/04 882.71 0.00 04/04/49 100%

TOTAL CONTRACT 571338 25,169.51 25,169.51 0.00

590639 DJ 01 2002 CARTER CONSTRUCTION CO INC CN 10/21/02 256,263.32 10/21/03 256,263.32 0.00 05/23/03 100%
590639 DJ 03 2002 CARTER CONSTRUCTION CO INC LD 10/21/02 3,800.00 10/21/03 0.00 3,800.00 05/23/03
590639 DJ 90 RETAINAGE WITHHELD CN 10/21/03 25,626.33-
590639 DJ 91 RETAINAGE PAID CN 10/21/03 25,626.33 0.00

TOTAL CONTRACT 590639 260,063.32 256,263.32 3,800.00

AFS DJ 4 AFS MISC. 489.25 10/17/02 489.25 0.00 100%
AFS DJ 5 AFS TESTING 897.00 03/20/03 897.00 0.00 100%
AFS DJ 6 AFS BLD RISK 432.00 10/23/03 432.00 0.00 100%
AFS DJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DJ SHR SOB(MARY ALLEN)SEC IMPROVE 287,051.08 283,251.08 3,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 539
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570461 DK 01 1999 AIMS GROUP INC PR 05/15/01 2,000.00 12/03/02 2,000.00 0.00 06/30/02 100%

TOTAL CONTRACT 570461 2,000.00 2,000.00 0.00

579815 DK 01 1999 INSULATION TECHNOLOGIES INC OC 02/18/02 12,884.00 12/13/02 12,884.00 0.00 07/30/02 100%

TOTAL CONTRACT 579815 12,884.00 12,884.00 0.00

593113 DK 01 1999 AIMS GROUP INC PR 02/20/02 3,810.75 03/21/03 3,810.75 0.00 02/21/03 100%

TOTAL CONTRACT 593113 3,810.75 3,810.75 0.00

AFS DK 5 AFS TESTING 0.00 0.00 0.00
AFS DK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DK NOSOB ABATE 2 BOILERS/PIPING 18,694.75 18,694.75 0.00

572194 DL 01 1994 ASSAF, SIMONEAUX, TAUZIN & F1 04/30/01 7,720.00 11/22/02 386.00 7,334.00 04/04/49 5%

TOTAL CONTRACT 572194 7,720.00 386.00 7,334.00

AFS DL F AFC (STATE) 0.00 0.00 0.00
AFS DL 4 AFS MISC. 0.00 0.00 0.00
AFS DL 5 AFS TESTING 0.00 0.00 0.00
AFS DL 6 AFS BLD RISK 0.00 0.00 0.00
AFS DL 7 AFS ADM COST 0.00 0.00 0.00
AFS DL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DL ST CAP-RPL FIRE SUPRESSION SYS 7,720.00 386.00 7,334.00

572604 DM 01 1999 JERRY M CAMPBELL & ASSOCIATES F1 04/30/01 19,799.00 04/16/03 19,799.00 0.00 04/04/49 100%
572604 DM 02 1999 JERRY M CAMPBELL & ASSOCIATES F1 04/30/01 6,969.00 04/16/03 6,969.00 0.00 04/04/49 100%

TOTAL CONTRACT 572604 26,768.00 26,768.00 0.00

AFS DM 4 AFS MISC. 0.00 0.00 0.00
AFS DM 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 540
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DM 7 AFS ADM COST 2,137.00 04/09/03 2,137.00 0.00 100%

TOTAL SUB-PROJECT DM 1ST CIR CT-CLEAN, RESTORE,SEAL 28,905.00 28,905.00 0.00

574395 DP 01 1999 THE KEITH COMPANIES INC PR 07/13/01 23,700.00 06/28/02 23,700.00 0.00 03/31/02 100%

TOTAL CONTRACT 574395 23,700.00 23,700.00 0.00

TOTAL SUB-PROJECT DP TES/COGENERATION STUDY CAP COM 23,700.00 23,700.00 0.00

574116 DQ 01 1997 GARY MERCER CONSTRUCTION CN 07/23/01 89,380.00 04/19/02 89,380.00 0.00 11/21/01 100%
574116 DQ 90 RETAINAGE WITHHELD CN 04/19/02 8,938.00-
574116 DQ 91 RETAINAGE PAID CN 04/19/02 8,938.00 0.00

TOTAL CONTRACT 574116 89,380.00 89,380.00 0.00

AFS DQ 4 AFS MISC. 41.00 07/31/01 41.00 0.00 100%
AFS DQ 6 AFS BLD RISK 68.00 03/13/02 68.00 0.00 100%
AFS DQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DQ ST CAP BLDG - REPAIR SIDEWALKS 89,489.00 89,489.00 0.00

578325 DR 01 1998 MORTON VERGES ARCHITECTS F1 10/26/01 47,222.12 07/16/04 47,222.12 0.00 04/04/49 100%
578325 DR 02 1998 MORTON VERGES ARCHITECTS R1 10/26/01 208.90 07/16/04 208.90 0.00 04/04/49 100%

TOTAL CONTRACT 578325 47,431.02 47,431.02 0.00

591645 DR 01 2000 GOOTEE CONSTRUCTION INC CN 11/25/02 485,851.00 07/13/04 485,851.00 0.00 12/16/03 100%
591645 DR 02 2000 GOOTEE CONSTRUCTION INC LD 11/25/02 10,000.00 07/13/04 0.00 10,000.00 12/16/03
591645 DR 03 2000 GOOTEE CONSTRUCTION INC PT 11/25/02 17,910.00 07/13/04 17,910.00 0.00 12/16/03 100%
591645 DR 90 RETAINAGE WITHHELD CN 07/13/04 51,376.10-
591645 DR 91 RETAINAGE PAID CN 07/13/04 51,376.10 0.00

TOTAL CONTRACT 591645 513,761.00 503,761.00 10,000.00

AFS DR 4 AFS MISC. 1,100.00 11/21/02 572.86 527.14 52%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 541
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DR 5 AFS TESTING 2,440.00 0.00 2,440.00
AFS DR 6 AFS BLD RISK 4,392.00 06/11/04 2,067.00 2,325.00 47%
AFS DR 7 AFS ADM COST 3,170.00 0.00 3,170.00
AFS DR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DR NOSOB UPGRADE 4 ELEVATORS 572,294.02 553,831.88 18,462.14

574959 DS 01 1994 RCP INC PR 08/13/01 9,334.10 07/26/02 9,334.10 0.00 06/30/02 100%

TOTAL CONTRACT 574959 9,334.10 9,334.10 0.00

TOTAL SUB-PROJECT DS CENTRAL UTIL PLANT-PH 3 SAFETY 9,334.10 9,334.10 0.00

574952 DT 01 1998 DOYLE ELECTRIC INC CN 08/13/01 29,470.00 11/30/01 29,470.00 0.00 09/10/01 100%
574952 DT 90 RETAINAGE WITHHELD CN 11/30/01 2,947.00-
574952 DT 91 RETAINAGE PAID CN 11/30/01 2,947.00 0.00

TOTAL CONTRACT 574952 29,470.00 29,470.00 0.00

AFS DT 4 AFS MISC. 49.00 08/13/01 49.00 0.00 100%
AFS DT 6 AFS BLD RISK 6.00 12/26/01 6.00 0.00 100%
AFS DT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DT GOV MANSION ART MURAL LIGHTING 29,525.00 29,525.00 0.00

576902 DU 01 1999 WILHITE ELECTRIC CO INC OC 10/15/01 17,013.00 04/19/02 17,013.00 0.00 04/14/02 100%

TOTAL CONTRACT 576902 17,013.00 17,013.00 0.00

AFS DU 4 AFS MISC. 0.00 0.00 0.00
AFS DU 5 AFS TESTING 0.00 0.00 0.00
AFS DU 6 AFS BLD RISK 0.00 0.00 0.00
AFS DU 7 AFS ADM COST 0.00 0.00 0.00
AFS DU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DU ABATE ELEVATORS M.M. ALLEN SOB 17,013.00 17,013.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 542
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

577665 DV 01 1999 ASSOCIATED WATERPROOFING CORP OC 10/29/01 2,950.00 12/11/01 2,950.00 0.00 12/29/01 100%

TOTAL CONTRACT 577665 2,950.00 2,950.00 0.00

AFS DV 7 AFS ADM COST 0.00 0.00 0.00
AFS DV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DV DISCOVERY WORK-1ST CIRCUIT COU 2,950.00 2,950.00 0.00

578187 DW 01 1999 SAIA ELECTRIC INC OC 11/26/01 5,775.00 01/04/02 5,775.00 0.00 12/18/01 100%

TOTAL CONTRACT 578187 5,775.00 5,775.00 0.00

AFS DW 4 AFS MISC. 0.00 0.00 0.00
AFS DW 6 AFS BLD RISK 0.00 0.00 0.00
AFS DW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DW UNDERGROUND CONDUIT/EXT LIGHT 5,775.00 5,775.00 0.00

578811 DX 01 1997 JERRY M CAMPBELL & ASSOCIATES F1 12/03/01 33,227.00 10/31/03 33,227.00 0.00 04/04/49 100%
578811 DX 02 1997 JERRY M CAMPBELL & ASSOCIATES R1 12/03/01 5,626.00 10/31/03 5,626.00 0.00 04/04/49 100%
578811 DX 03 1997 JERRY M CAMPBELL & ASSOCIATES R2 12/03/01 672.15 10/31/03 672.15 0.00 04/04/49 100%
578811 DX 04 1997 JERRY M CAMPBELL & ASSOCIATES R3 12/03/01 614.11 10/31/03 614.11 0.00 04/04/49 100%

TOTAL CONTRACT 578811 40,139.26 40,139.26 0.00

587364 DX 01 2002 CHARLES CARTER CONSTRUCTION CN 08/05/02 0.00 10/10/03 0.00 0.00 06/02/03
587364 DX 02 2002 CHARLES CARTER CONSTRUCTION CN 08/05/02 364,080.17 10/10/03 364,080.17 0.00 06/02/03 100%
587364 DX 03 2002 CHARLES CARTER CONSTRUCTION PL 08/05/02 3,275.00 10/10/03 3,275.00 0.00 06/02/03 100%
587364 DX 90 RETAINAGE WITHHELD CN 10/10/03 36,735.52-
587364 DX 91 RETAINAGE PAID CN 10/10/03 36,735.52 0.00

TOTAL CONTRACT 587364 367,355.17 367,355.17 0.00

AFS DX 4 AFS MISC. 234.00 07/29/02 234.00 0.00 100%
AFS DX 5 AFS TESTING 110.00 02/11/03 110.00 0.00 100%
AFS DX 6 AFS BLD RISK 720.00 10/23/03 720.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 543
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DX GOVERNOR'S MANSION PAINT/WTRPR 408,558.43 408,558.43 0.00

578916 DY 01 1998 JERRY L WATTS & ASSOCIATES F1 12/03/01 17,236.00 09/30/03 17,236.00 0.00 04/04/49 100%

TOTAL CONTRACT 578916 17,236.00 17,236.00 0.00

593756 DY 01 2002 METHOD CONTRACTORS CORP CN 02/24/03 127,834.00 09/30/03 127,834.00 0.00 05/26/03 100%
593756 DY 90 RETAINAGE WITHHELD CN 09/30/03 12,783.40-
593756 DY 91 RETAINAGE PAID CN 09/30/03 12,783.40 0.00

TOTAL CONTRACT 593756 127,834.00 127,834.00 0.00

AFS DY 4 AFS MISC. 239.04 02/24/03 239.04 0.00 100%
AFS DY 5 AFS TESTING 359.00 05/05/03 359.00 0.00 100%
AFS DY 6 AFS BLD RISK 120.00 10/23/03 120.00 0.00 100%
AFS DY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DY GOV MANSION EXT PUBLIC TOILET 145,788.04 145,788.04 0.00

578835 DZ 01 1997 ALTEC ENVIRONMENTAL PR 01/02/02 44,580.00 02/21/03 36,746.77 7,833.23 12/24/03 82%

TOTAL CONTRACT 578835 44,580.00 36,746.77 7,833.23

580827 DZ 01 1999 ABATEMENT SERVICES INC CN 03/04/02 58,414.78 01/09/04 58,414.78 0.00 07/17/02 100%
580827 DZ 90 RETAINAGE WITHHELD CN 01/09/04 5,841.48-
580827 DZ 91 RETAINAGE PAID CN 01/09/04 5,841.48 0.00

TOTAL CONTRACT 580827 58,414.78 58,414.78 0.00

AFS DZ F AFC (STATE) 0.00 0.00 0.00
AFS DZ 4 AFS MISC. 41.00 03/27/02 41.00 0.00 100%
AFS DZ 5 AFS TESTING 0.00 0.00 0.00
AFS DZ 6 AFS BLD RISK 60.00 01/09/03 60.00 0.00 100%
AFS DZ 7 AFS ADM COST 547.00 04/09/03 547.00 0.00 100%
AFS DZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DZ MARY ALLEN S.O.B./SHR ABATE ME 103,642.78 95,809.55 7,833.23



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 544
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531168 EA 07 1999 ASSAF, SIMONEAUX, TAUZIN & F2 03/27/98 0.00 07/20/04 0.00 0.00 04/04/49
531168 EA 08 1999 ASSAF, SIMONEAUX, TAUZIN & F2 03/27/98 0.00 07/20/04 0.00 0.00 04/04/49

TOTAL CONTRACT 531168 1MULT 0.00 0.00 0.00

589605 EA 01 1997 TME INC PR 05/29/02 78,215.00 03/11/03 78,215.00 0.00 04/30/03 100%

TOTAL CONTRACT 589605 78,215.00 78,215.00 0.00

AFS EA 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS EA 5 AFS TESTING 18,750.00 0.00 18,750.00
AFS EA 7 AFS ADM COST 187,500.00 0.00 187,500.00

TOTAL SUB-PROJECT EA CONSOLIDATE CENTRAL WTR PLANT 285,565.00 78,215.00 207,350.00

580608 EB 01 1999 BELCHER & NESBIT LLC PR 02/01/02 2,818.00 04/30/02 1,972.60 845.40 03/29/03 70%

TOTAL CONTRACT 580608 2,818.00 1,972.60 845.40

582711 EB 01 1999 S & S SPRINKLER CO LLC CN 04/29/02 23,750.00 08/01/03 23,750.00 0.00 07/29/02 100%
582711 EB 90 RETAINAGE WITHHELD CN 08/01/03 2,375.00-
582711 EB 91 RETAINAGE PAID CN 08/01/03 2,375.00 0.00

TOTAL CONTRACT 582711 23,750.00 23,750.00 0.00

AFS EB 4 AFS MISC. 75.00 04/29/02 75.00 0.00 100%
AFS EB 5 AFS TESTING 0.00 0.00 0.00
AFS EB 6 AFS BLD RISK 20.00 01/09/03 20.00 0.00 100%
AFS EB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EB 1ST CIRCUIT CT-SPRINKLER COMPU 26,663.00 25,817.60 845.40

582152 EC 01 1997 ASSAF, SIMONEAUX, TAUZIN & F1 03/13/02 113,623.00 12/05/03 62,492.65 51,130.35 04/04/49 55%

TOTAL CONTRACT 582152 113,623.00 62,492.65 51,130.35

606597 EC 02 1997 JOHN E THOMPSON PR 12/22/03 428.30 01/04/05 428.30 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 428.30 428.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 545
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

606598 EC 02 1997 CHARLES E CRAIG JR PR 01/01/04 462.00 01/07/05 462.00 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 462.00 462.00 0.00

607745 EC 02 1999 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS EC 4 AFS MISC. 319.64 05/13/05 319.64 0.00 100%
AFS EC 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT EC ST CAP/UPGRADE 6 ELEVATORS 115,832.94 64,702.59 51,130.35

582155 EE 01 1999 ASSAF, SIMONEAUX, TAUZIN & F1 03/25/02 21,016.00 11/23/04 21,016.00 0.00 04/04/49 100%
582155 EE 02 1999 ASSAF, SIMONEAUX, TAUZIN & R1 03/25/02 550.90 11/23/04 550.90 0.00 04/04/49 100%

TOTAL CONTRACT 582155 21,566.90 21,566.90 0.00

605467 EE 01 2002 ALLRITE ELECTRIC INC CN 12/01/03 209,251.86 10/08/04 209,251.86 0.00 06/18/04 100%
605467 EE 90 RETAINAGE WITHHELD CN 10/08/04 20,752.50-
605467 EE 91 RETAINAGE PAID CN 10/08/04 20,752.50 0.00

TOTAL CONTRACT 605467 209,251.86 209,251.86 0.00

AFS EE 4 AFS MISC. 1,100.00 12/03/03 288.36 811.64 26%
AFS EE 5 AFS TESTING 1,012.00 0.00 1,012.00
AFS EE 8 CONT STATE 13,575.14 0.00 13,575.14

TOTAL SUB-PROJECT EE ST CAP/LIGHT CONTROLS/LEG CHAM 246,505.90 231,107.12 15,398.78

AFS EF 2 EQUIP APPROV 2,782.00 04/11/02 2,782.00 0.00 100%

TOTAL SUB-PROJECT EF GOVERNOR'S MANSION LOCKERS 2,782.00 2,782.00 0.00

591409 EH 01 1997 RCP INC PR 02/24/03 14,906.25 01/27/04 14,906.25 0.00 12/31/03 100%

TOTAL CONTRACT 591409 14,906.25 14,906.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 546
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EH 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT EH CNTRL UTIL PLANT PH 4 & 5 SAFE 15,006.25 14,906.25 100.00

591742 EI 01 1998 FITZGERALD CONTRACTORS INC OC 11/18/02 14,323.00 02/28/03 14,323.00 0.00 02/17/03 100%

TOTAL CONTRACT 591742 14,323.00 14,323.00 0.00

AFS EI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EI MARY ALLEN SOB SOUND ATTENUATO 14,323.00 14,323.00 0.00

592367 EJ 01 1999 ABATEMENT SERVICES INC CN 12/16/02 58,640.00 01/09/04 58,640.00 0.00 02/04/03 100%
592367 EJ 90 RETAINAGE WITHHELD CN 01/09/04 5,864.00-
592367 EJ 91 RETAINAGE PAID CN 01/09/04 5,864.00 0.00

TOTAL CONTRACT 592367 58,640.00 58,640.00 0.00

AFS EJ 4 AFS MISC. 35.00 01/06/03 35.00 0.00 100%
AFS EJ 6 AFS BLD RISK 24.00 09/02/03 24.00 0.00 100%
AFS EJ 7 AFS ADM COST 0.00 0.00 0.00
AFS EJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EJ MISC MECH EQ PH II MARY ALLEN 58,699.00 58,699.00 0.00

594655 EK 01 1997 ARGENTINA TRADING CO INC CN 03/24/03 89,765.00 01/08/04 89,765.00 0.00 09/08/03 100%
594655 EK 90 RETAINAGE WITHHELD CN 01/08/04 8,976.50-
594655 EK 91 RETAINAGE PAID CN 01/08/04 8,976.50 0.00

TOTAL CONTRACT 594655 89,765.00 89,765.00 0.00

AFS EK 4 AFS MISC. 65.00 03/26/03 65.00 0.00 100%
AFS EK 5 AFS TESTING 0.00 0.00 0.00
AFS EK 6 AFS BLD RISK 102.00 12/11/03 102.00 0.00 100%
AFS EK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EK ST CAPITOL REPLACE FLOORING 89,932.00 89,932.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 547
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

595077 EL 01 2002 JERRY M CAMPBELL & ASSOCIATES F1 02/28/03 37,033.00 05/06/04 37,033.00 0.00 04/04/49 100%
595077 EL 02 2002 JERRY M CAMPBELL & ASSOCIATES R1 02/28/03 1,226.11 05/06/04 1,226.11 0.00 04/04/49 100%

TOTAL CONTRACT 595077 38,259.11 38,259.11 0.00

598456 EL 02 1999 CANGELOSI WARD INC CN 06/16/03 961.00 07/09/04 961.00 0.00 03/29/04 100%
598456 EL 01 2001 CANGELOSI WARD INC CN 06/16/03 855,596.00 07/09/04 855,596.00 0.00 03/29/04 100%
598456 EL 90 RETAINAGE WITHHELD CN 07/09/04 42,827.85-
598456 EL 91 RETAINAGE PAID CN 07/09/04 42,827.85 0.00

TOTAL CONTRACT 598456 856,557.00 856,557.00 0.00

AFS EL 4 AFS MISC. 1,100.00 08/12/03 711.82 388.18 64%
AFS EL 5 AFS TESTING 4,075.00 0.00 4,075.00
AFS EL 6 AFS BLD RISK 0.00 0.00 0.00
AFS EL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EL CLEAN & RESEAL 1ST CIRCUIT CT 899,991.11 895,527.93 4,463.18

595082 EM 01 1997 VAUGHAN ROOFING & SHEET METAL OC 03/31/03 3,300.00 05/20/03 3,300.00 0.00 05/01/03 100%

TOTAL CONTRACT 595082 3,300.00 3,300.00 0.00

AFS EM 7 AFS ADM COST 0.00 0.00 0.00
AFS EM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EM OLD GOV MANSION STAIR HANDRAIL 3,300.00 3,300.00 0.00

595708 EN 01 1999 ASSAF, SIMONEAUX, TAUZIN & PR 04/14/03 57,766.22 02/10/06 57,766.22 0.00 04/13/06 100%
595708 EN 02 1999 ASSAF, SIMONEAUX, TAUZIN & PR 04/14/03 17,233.78 02/10/06 17,233.78 0.00 04/13/06 100%

TOTAL CONTRACT 595708 75,000.00 75,000.00 0.00

TOTAL SUB-PROJECT EN ST CAPITOL-HVAC MODERNIZ STUDY 75,000.00 75,000.00 0.00

AFS EP F AFC (STATE) 55,000.00 0.00 55,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 548
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EP 4 AFS MISC. 100.00 0.00 100.00
AFS EP 5 AFS TESTING 275.00 0.00 275.00
AFS EP 6 AFS BLD RISK 297.00 0.00 297.00
AFS EP 8 CONT STATE 4,950.00 0.00 4,950.00

TOTAL SUB-PROJECT EP SHR SOB GROUNDS IRRIGATION SYS 60,622.00 0.00 60,622.00

AFS EQ 2 EQUIP APPROV 48,226.52 12/21/99 48,226.52 0.00 100%

TOTAL SUB-PROJECT EQ GOV OFF EQUIP/ ST. CAPITOL 48,226.52 48,226.52 0.00

598309 ER 01 1999 MITCHELL LANGLEY PR 06/02/03 5,984.50 03/01/05 5,984.50 0.00 11/24/05 100%
598309 ER 02 1999 MITCHELL LANGLEY PR 06/02/03 2,527.00 03/01/05 2,527.00 0.00 11/24/05 100%

TOTAL CONTRACT 598309 8,511.50 8,511.50 0.00

617971 ER 01 2000 SPRINK-A-LAWN CN 11/08/04 76,000.00 07/12/05 76,000.00 0.00 12/07/04 100%
617971 ER 90 RETAINAGE WITHHELD CN 07/12/05 7,600.00-
617971 ER 91 RETAINAGE PAID CN 07/12/05 7,600.00 0.00

TOTAL CONTRACT 617971 76,000.00 76,000.00 0.00

AFS ER 4 AFS MISC. 100.00 11/08/04 29.00 71.00 29%
AFS ER 5 AFS TESTING 380.00 0.00 380.00
AFS ER 6 AFS BLD RISK 50.00 07/28/05 50.00 0.00 100%
AFS ER 8 CONT STATE 7,655.00 0.00 7,655.00

TOTAL SUB-PROJECT ER SHR SOB GROUNDS IRRIGATION SYS 92,696.50 84,590.50 8,106.00

604930 ES 02 2000 NOLAND & WONG F1 09/23/03 20,188.00 06/30/06 4,674.22 15,513.78 04/04/49 23%
604930 ES 01 2002 NOLAND & WONG F1 09/23/03 55,489.00 06/30/06 55,489.00 0.00 04/04/49 100%

TOTAL CONTRACT 604930 75,677.00 60,163.22 15,513.78

631149 ES 01 2003 STRATOS ELEVATOR INC CN 11/14/05 838,900.00 08/10/06 456,486.00 382,414.00 11/15/06 54%
631149 ES 90 RETAINAGE WITHHELD CN 08/10/06 22,824.30-
631149 ES 91 RETAINAGE PAID CN 0.00 22,824.30

TOTAL CONTRACT 631149 838,900.00 433,661.70 405,238.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 549
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ES F AFC (STATE) 0.00 0.00 0.00
AFS ES N DESIGN PEND 75,677.00 0.00 75,677.00
AFS ES 4 AFS MISC. 1,000.00 11/18/05 387.93 612.07 38%
AFS ES 5 AFS TESTING 4,195.00 0.00 4,195.00
AFS ES 6 AFS BLD RISK 9,060.00 05/15/06 171.00 8,889.00 1%
AFS ES 8 CONT STATE 75,677.00 0.00 75,677.00

TOTAL SUB-PROJECT ES BRSOB ELEVATOR UPGRADE 1,080,186.00 494,383.85 585,802.15

605284 ET 02 2000 ASSAF, SIMONEAUX, TAUZIN & F1 09/30/03 4,292.00 06/02/06 4,292.00 0.00 04/04/49 100%
605284 ET 03 2000 ASSAF, SIMONEAUX, TAUZIN & R1 09/30/03 133,364.00 06/02/06 133,364.00 0.00 04/04/49 100%
605284 ET 01 2002 ASSAF, SIMONEAUX, TAUZIN & F1 09/30/03 42,592.00 06/02/06 42,592.00 0.00 04/04/49 100%
605284 ET 04 2002 ASSAF, SIMONEAUX, TAUZIN & R2 09/30/03 946.53 06/02/06 946.53 0.00 04/04/49 100%

TOTAL CONTRACT 605284 181,194.53 181,194.53 0.00

623034 ET 01 2003 MIREMONT-SCHOONMAKER CN 05/09/05 578,174.68 05/23/06 578,174.68 0.00 11/08/05 100%
623034 ET 90 RETAINAGE WITHHELD CN 05/23/06 28,908.74-
623034 ET 91 RETAINAGE PAID CN 05/23/06 28,908.74 0.00

TOTAL CONTRACT 623034 578,174.68 578,174.68 0.00

AFS ET F AFC (STATE) 0.00 0.00 0.00
AFS ET N DESIGN PEND 0.00 0.00 0.00
AFS ET 4 AFS MISC. 1,000.00 05/06/05 438.12 561.88 43%
AFS ET 5 AFS TESTING 2,627.00 0.00 2,627.00
AFS ET 6 AFS BLD RISK 2,837.00 05/15/06 642.00 2,195.00 22%
AFS ET 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ET GOV MANSION AHU REPLACEMENT 765,833.21 760,449.33 5,383.88

612262 EU 01 1999 DIONE INTERIORS INC PR 06/21/04 10,100.00 08/04/06 10,100.00 0.00 06/22/06 100%
612262 EU 02 2000 DIONE INTERIORS INC PR 06/21/04 3,036.00 08/04/06 3,036.00 0.00 06/22/06 100%

TOTAL CONTRACT 612262 13,136.00 13,136.00 0.00

630727 EU 01 2003 ARGENTINA TRADING CO INC CN 10/31/05 155,934.00 08/04/06 155,934.00 0.00 04/05/06 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 550
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

630727 EU 90 RETAINAGE WITHHELD CN 08/04/06 15,593.40-
630727 EU 91 RETAINAGE PAID CN 08/04/06 15,593.40 0.00

TOTAL CONTRACT 630727 155,934.00 155,934.00 0.00

AFS EU F AFC (STATE) 0.00 0.00 0.00
AFS EU 4 AFS MISC. 1,000.00 10/25/05 422.48 577.52 42%
AFS EU 5 AFS TESTING 772.00 0.00 772.00
AFS EU 6 AFS BLD RISK 1,250.00 05/15/06 99.00 1,151.00 7%
AFS EU 8 CONT STATE 14,875.00 0.00 14,875.00

TOTAL SUB-PROJECT EU 1ST CIRCUIT CT CARPET REPLACEM 186,967.00 169,591.48 17,375.52

613362 EV 01 1999 THRASHER WATERPROOFING CORP CN 07/12/04 17,987.00 05/06/05 17,987.00 0.00 10/11/04 100%
613362 EV 02 1999 THRASHER WATERPROOFING CORP CN 07/12/04 2,675.00 05/06/05 2,675.00 0.00 10/11/04 100%
613362 EV 90 RETAINAGE WITHHELD CN 05/06/05 2,066.20-
613362 EV 91 RETAINAGE PAID CN 05/06/05 2,066.20 0.00

TOTAL CONTRACT 613362 20,662.00 20,662.00 0.00

AFS EV 4 AFS MISC. 100.00 07/07/04 95.00 5.00 95%
AFS EV 5 AFS TESTING 103.00 0.00 103.00
AFS EV 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS EV 8 CONT STATE 1,860.00 0.00 1,860.00

TOTAL SUB-PROJECT EV ST CAPITOL PARTIAL WATERPROOF 22,750.00 20,782.00 1,968.00

607283 EW 01 1994 HENRY C EYRE JR PE INC F1 12/30/03 23,792.00 03/14/06 23,792.00 0.00 04/04/49 100%
607283 EW 02 1999 HENRY C EYRE JR PE INC F1 12/30/03 15,155.00 03/14/06 15,155.00 0.00 04/04/49 100%

TOTAL CONTRACT 607283 38,947.00 38,947.00 0.00

620282 EW 01 2000 AIRTROL INC CN 02/21/05 388,549.00 10/07/05 388,549.00 0.00 06/16/05 100%
620282 EW 02 2000 AIRTROL INC PL 02/21/05 3,000.00 10/07/05 3,000.00 0.00 06/16/05 100%
620282 EW 90 RETAINAGE WITHHELD CN 10/07/05 39,154.90-
620282 EW 91 RETAINAGE PAID CN 10/07/05 39,154.90 0.00

TOTAL CONTRACT 620282 391,549.00 391,549.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 551
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EW F AFC (STATE) 0.00 0.00 0.00
AFS EW 4 AFS MISC. 1,100.00 02/17/05 259.96 840.04 23%
AFS EW 5 AFS TESTING 1,945.00 0.00 1,945.00
AFS EW 6 AFS BLD RISK 535.00 10/06/05 535.00 0.00 100%
AFS EW 8 CONT STATE 34,529.00 0.00 34,529.00

TOTAL SUB-PROJECT EW ISB CHILL WATER MODIFICATIONS 468,605.00 431,290.96 37,314.04

607487 EX 01 2000 ARGENTINA TRADING CO INC CN 02/23/04 42,125.00 07/23/04 42,125.00 0.00 04/12/04 100%
607487 EX 90 RETAINAGE WITHHELD CN 07/23/04 4,212.50-
607487 EX 91 RETAINAGE PAID CN 07/23/04 4,212.50 0.00

TOTAL CONTRACT 607487 42,125.00 42,125.00 0.00

AFS EX 4 AFS MISC. 100.00 02/20/04 75.00 25.00 75%
AFS EX 8 CONT STATE 1,113.00 0.00 1,113.00

TOTAL SUB-PROJECT EX STATE LIBRARY FLOOR REPLACEMEN 43,338.00 42,200.00 1,138.00

530770 EY 14 2003 FORREST CRAIG MCCONLEY F2 03/16/98 31,121.00 10/08/04 31,121.00 0.00 04/04/49 100%
530770 EY 15 2003 FORREST CRAIG MCCONLEY F3 03/16/98 10,679.00 10/08/04 10,679.00 0.00 04/04/49 100%

TOTAL CONTRACT 530770 41,800.00 41,800.00 0.00

607275 EY 01 2003 PRO-TECH ENVIRONMENTAL CN 02/16/04 99,913.95 11/09/04 99,913.95 0.00 03/12/04 100%
607275 EY 90 RETAINAGE WITHHELD CN 11/09/04 9,991.40-
607275 EY 91 RETAINAGE PAID CN 11/09/04 9,991.40 0.00

TOTAL CONTRACT 607275 99,913.95 99,913.95 0.00

AFS EY 4 AFS MISC. 100.00 02/12/04 70.00 30.00 70%
AFS EY 5 AFS TESTING 465.00 0.00 465.00
AFS EY 6 AFS BLD RISK 251.00 0.00 251.00
AFS EY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EY ASBESTOS ABATE ALEX SOB 142,529.95 141,783.95 746.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 552
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607443 EZ 01 2000 EWING AQUATECH POOLS INC CN 02/02/04 42,164.00 05/18/04 42,164.00 0.00 03/12/04 100%
607443 EZ 90 RETAINAGE WITHHELD CN 05/18/04 0.00
607443 EZ 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 607443 42,164.00 42,164.00 0.00

AFS EZ 4 AFS MISC. 100.00 0.00 100.00
AFS EZ 6 AFS BLD RISK 38.00 0.00 38.00
AFS EZ 8 CONT STATE 4,256.00 0.00 4,256.00

TOTAL SUB-PROJECT EZ GOV MANSION SWIM POOL REPAIRS 46,558.00 42,164.00 4,394.00

610135 FA 01 1999 GAYLE ADAMS DESIGN ASSOCS INC PR 10/13/03 37,930.00 06/25/04 1,161.25 36,768.75 10/13/05 3%

TOTAL CONTRACT 610135 37,930.00 1,161.25 36,768.75

TOTAL SUB-PROJECT FA N O SUPREME CT INT SPACE PLANN 37,930.00 1,161.25 36,768.75

610413 FB 01 1999 CANGELOSI-WARD GENERAL CN 05/17/04 36,882.00 05/20/05 36,882.00 0.00 08/13/04 100%
610413 FB 02 1999 CANGELOSI-WARD GENERAL CN 05/17/04 10,768.00 05/20/05 10,768.00 0.00 08/13/04 100%
610413 FB 90 RETAINAGE WITHHELD CN 05/20/05 4,765.00-
610413 FB 91 RETAINAGE PAID CN 05/20/05 4,765.00 0.00

TOTAL CONTRACT 610413 47,650.00 47,650.00 0.00

AFS FB 4 AFS MISC. 100.00 05/17/04 95.00 5.00 95%
AFS FB 6 AFS BLD RISK 129.00 0.00 129.00
AFS FB 8 CONT STATE 4,354.00 0.00 4,354.00

TOTAL SUB-PROJECT FB CAPITOL BREEZEWAY CEILING REPA 52,233.00 47,745.00 4,488.00

621414 FC 01 2003 CANGELOSI-WARD GENERAL CN 03/28/05 49,979.00 03/03/06 49,979.00 0.00 10/31/05 100%
621414 FC 02 2003 CANGELOSI-WARD GENERAL PL 03/28/05 500.00 03/03/06 500.00 0.00 10/31/05 100%
621414 FC 90 RETAINAGE WITHHELD CN 03/03/06 5,047.90-
621414 FC 91 RETAINAGE PAID CN 03/03/06 5,047.90 0.00

TOTAL CONTRACT 621414 50,479.00 50,479.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 553
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FC F AFC (STATE) 0.00 0.00 0.00
AFS FC 4 AFS MISC. 100.00 04/07/05 85.00 15.00 85%
AFS FC 6 AFS BLD RISK 180.00 03/29/06 175.00 5.00 97%
AFS FC 8 CONT STATE 3,912.00 0.00 3,912.00

TOTAL SUB-PROJECT FC OSB GREENHOUSE ADDITION 54,671.00 50,739.00 3,932.00

615003 FD 01 1994 REED INDUSTRIAL SYSTEMS INC CN 08/09/04 11,945.85 02/22/05 11,945.85 0.00 10/07/04 100%
615003 FD 90 RETAINAGE WITHHELD CN 02/22/05 1,194.59-
615003 FD 91 RETAINAGE PAID CN 02/22/05 1,194.59 0.00

TOTAL CONTRACT 615003 11,945.85 11,945.85 0.00

AFS FD 4 AFS MISC. 105.00 08/17/04 105.00 0.00 100%
AFS FD 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS FD 8 CONT STATE 1,075.13 0.00 1,075.13

TOTAL SUB-PROJECT FD OSB SERV CTR EXHAUST REMOVAL S 13,150.98 12,075.85 1,075.13

614123 FE 01 1999 BLACK BOX NETWORK SERVICES INC CN 07/19/04 53,639.44 11/30/04 53,639.44 0.00 09/18/04 100%
614123 FE 02 1999 BLACK BOX NETWORK SERVICES INC PL 07/19/04 200.00 11/30/04 200.00 0.00 09/18/04 100%
614123 FE 90 RETAINAGE WITHHELD CN 11/30/04 5,383.94-
614123 FE 91 RETAINAGE PAID CN 0.00 5,383.94

TOTAL CONTRACT 614123 53,839.44 48,455.50 5,383.94

AFS FE 4 AFS MISC. 100.00 07/23/04 70.00 30.00 70%
AFS FE 5 AFS TESTING 269.20 0.00 269.20
AFS FE 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS FE 8 CONT STATE 4,845.55 0.00 4,845.55

TOTAL SUB-PROJECT FE ALEX SOB VOICE & DATA CABLING 59,079.19 48,550.50 10,528.69

615451 FG 02 1999 NESBIT & ASSOCIATES LLC F1 07/22/04 10,957.00 06/30/06 0.00 10,957.00 04/04/49
615451 FG 01 2000 NESBIT & ASSOCIATES LLC F1 07/22/04 32,252.00 06/30/06 30,246.30 2,005.70 04/04/49 93%

TOTAL CONTRACT 615451 43,209.00 30,246.30 12,962.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 554
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FG F AFC (STATE) 0.00 0.00 0.00
AFS FG N DESIGN PEND 32,252.00 0.00 32,252.00
AFS FG 4 AFS MISC. 1,000.00 07/20/06 259.96 740.04 25%
AFS FG 6 AFS BLD RISK 0.00 0.00 0.00
AFS FG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FG ISB BACKUP EMERGENCY GENERATOR 76,461.00 30,506.26 45,954.74

617597 FH 01 2000 BRONZE ET AL LTD PE 10/18/04 109,950.00 09/09/05 108,750.00 1,200.00 10/17/05 98%
617597 FH 90 RETAINAGE WITHHELD PE 09/09/05 10,995.00-
617597 FH 91 RETAINAGE PAID PE 09/09/05 10,995.00 0.00

TOTAL CONTRACT 617597 109,950.00 108,750.00 1,200.00

AFS FH 4 AFS MISC. 35.00 02/01/05 35.00 0.00 100%
AFS FH 6 AFS BLD RISK 1,280.00 0.00 1,280.00

TOTAL SUB-PROJECT FH CAPITOL & ANNEX SCULPTURE/ORNA 111,265.00 108,785.00 2,480.00

AFS FI 1 AFS ACT 20,000.00 10/18/04 20,000.00 0.00 100%

TOTAL SUB-PROJECT FI ALEX SOB UPGRADE ELEVATORS 20,000.00 20,000.00 0.00

617446 FJ 01 1997 JOHN J GUTH ASSOCIATES PR 10/18/04 9,000.00 02/22/05 9,000.00 0.00 01/17/05 100%

TOTAL CONTRACT 617446 9,000.00 9,000.00 0.00

629119 FJ 01 2004 JOHN J GUTH ASSOCIATES F1 07/26/05 169,615.00 03/28/06 59,365.25 110,249.75 04/04/49 35%
629119 FJ 02 2004 JOHN J GUTH ASSOCIATES R1 07/26/05 9,753.70 03/28/06 9,753.70 0.00 04/04/49 100%

TOTAL CONTRACT 629119 179,368.70 69,118.95 110,249.75

AFS FJ F AFC (STATE) 2,000,000.00 0.00 2,000,000.00
AFS FJ N DESIGN PEND 0.00 0.00 0.00
AFS FJ 4 AFS MISC. 1,100.00 07/13/05 160.02 939.98 14%
AFS FJ 5 AFS TESTING 10,000.00 0.00 10,000.00
AFS FJ 6 AFS BLD RISK 39,600.00 0.00 39,600.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 555
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FJ 7 AFS ADM COST 100,000.00 0.00 100,000.00
AFS FJ 8 CONT STATE 169,615.00 0.00 169,615.00

TOTAL SUB-PROJECT FJ SHR SOB MECH/ELECTR SYS RENOVA 2,508,683.70 78,278.97 2,430,404.73

618324 FK 01 2000 HENRY C EYRE JR PE INC F1 10/01/04 24,339.00 07/18/06 17,037.30 7,301.70 04/04/49 70%

TOTAL CONTRACT 618324 24,339.00 17,037.30 7,301.70

639969 FK 01 2003 AIRTROL INC CN 08/14/06 292,500.00 0.00 292,500.00 01/12/07

TOTAL CONTRACT 639969 292,500.00 0.00 292,500.00

AFS FK F AFC (STATE) 0.00 0.00 0.00
AFS FK N DESIGN PEND 0.00 0.00 0.00
AFS FK 4 AFS MISC. 1,000.00 08/11/06 265.76 734.24 26%
AFS FK 5 AFS TESTING 1,228.00 0.00 1,228.00
AFS FK 6 AFS BLD RISK 0.00 0.00 0.00
AFS FK 8 CONT STATE 28,595.00 0.00 28,595.00

TOTAL SUB-PROJECT FK CAP ANNEX RPL BOILER/REMOVE CH 347,662.00 17,303.06 330,358.94

619085 FL 01 1997 D KANTER COMPANY PR 12/20/04 10,663.00 05/17/05 7,464.10 3,198.90 05/25/06 70%

TOTAL CONTRACT 619085 10,663.00 7,464.10 3,198.90

629139 FL 01 2003 BERNHARD MECHANICAL CN 08/22/05 33,990.00 0.00 33,990.00 11/21/05

TOTAL CONTRACT 629139 33,990.00 0.00 33,990.00

AFS FL F AFC (STATE) 0.00 0.00 0.00
AFS FL 4 AFS MISC. 100.00 08/25/05 74.00 26.00 74%
AFS FL 5 AFS TESTING 170.00 0.00 170.00
AFS FL 6 AFS BLD RISK 90.00 03/29/06 50.00 40.00 55%
AFS FL 7 AFS ADM COST 1,700.00 0.00 1,700.00
AFS FL 8 CONT STATE 3,207.00 0.00 3,207.00

TOTAL SUB-PROJECT FL NOSOB-WATER SYS UPGRADE 49,920.00 7,588.10 42,331.90
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REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

619488 FM 01 1999 JERRY M CAMPBELL & ASSOCIATES F1 12/06/04 20,235.00 03/09/05 4,076.25 16,158.75 04/04/49 20%
619488 FM 02 1999 JERRY M CAMPBELL & ASSOCIATES F1 12/06/04 1,310.00 03/09/05 1,310.00 0.00 04/04/49 100%
619488 FM 03 1999 JERRY M CAMPBELL & ASSOCIATES R1 12/06/04 3,245.00 03/09/05 3,245.00 0.00 04/04/49 100%

TOTAL CONTRACT 619488 24,790.00 8,631.25 16,158.75

AFS FM F AFC (STATE) 274,054.00 0.00 274,054.00
AFS FM 4 AFS MISC. 1,000.00 0.00 1,000.00
AFS FM 5 AFS TESTING 2,740.00 0.00 2,740.00
AFS FM 6 AFS BLD RISK 987.00 0.00 987.00
AFS FM 8 CONT STATE 24,665.00 0.00 24,665.00

TOTAL SUB-PROJECT FM GOV MANSION POOL BUILDING 328,236.00 8,631.25 319,604.75

620066 FN 01 1999 ARCHITECTS + LLC F1 01/04/05 12,143.00 06/21/05 7,892.95 4,250.05 04/04/49 65%

TOTAL CONTRACT 620066 12,143.00 7,892.95 4,250.05

AFS FN 4 AFS MISC. 1,000.00 0.00 1,000.00
AFS FN 5 AFS TESTING 1,725.00 0.00 1,725.00

TOTAL SUB-PROJECT FN 1ST CIRCUIT CT PARK LOT REPAIR 14,868.00 7,892.95 6,975.05

620085 FP 01 1999 FORD/DICKINSON PR 01/03/05 9,500.00 09/30/05 9,500.00 0.00 07/03/06 100%
620085 FP 02 1999 FORD/DICKINSON PR 01/03/05 5,250.00 09/30/05 4,730.00 520.00 07/03/06 90%

TOTAL CONTRACT 620085 14,750.00 14,230.00 520.00

628718 FP 01 2000 BERNHARD MECHANICAL OC 07/25/05 11,700.00 07/21/06 11,700.00 0.00 11/23/05 100%
628718 FP 02 2003 BERNHARD MECHANICAL OC 07/25/05 34,717.00 07/21/06 34,717.00 0.00 11/23/05 100%
628718 FP 03 2003 BERNHARD MECHANICAL PL 07/25/05 1,250.00 07/21/06 1,250.00 0.00 11/23/05 100%
628718 FP 90 RETAINAGE WITHHELD OC 07/21/06 4,766.70-
628718 FP 91 RETAINAGE PAID OC 07/21/06 4,766.70 0.00

TOTAL CONTRACT 628718 47,667.00 47,667.00 0.00

630974 FP 01 1999 ASSAF, SIMONEAUX, TAUZIN & PR 05/12/05 8,000.00 02/21/06 7,999.90 0.10 06/11/06 99%

TOTAL CONTRACT 630974 8,000.00 7,999.90 0.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 557
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FP F AFC (STATE) 47,667.00 0.00 47,667.00
AFS FP N DESIGN PEND 14,750.00 0.00 14,750.00
AFS FP 1 AFS ACT 4,219.00 0.00 4,219.00
AFS FP 4 AFS MISC. 125.00 02/09/06 125.00 0.00 100%
AFS FP 6 AFS BLD RISK 11.00 0.00 11.00
AFS FP 8 CONT STATE 4,356.00 0.00 4,356.00

TOTAL SUB-PROJECT FP ST CAPITOL REN FLOORS 4,5 & 6 141,545.00 70,021.90 71,523.10

607277 FQ 04 2000 MORTON VERGES ARCHITECTS F2 12/16/03 186,928.00 09/09/05 9,346.40 177,581.60 04/04/49 5%

TOTAL CONTRACT 607277 186,928.00 9,346.40 177,581.60

AFS FQ F AFC (STATE) 0.00 0.00 0.00
AFS FQ N DESIGN PEND 0.00 0.00 0.00
AFS FQ 4 AFS MISC. 0.00 0.00 0.00
AFS FQ 5 AFS TESTING 0.00 0.00 0.00
AFS FQ 6 AFS BLD RISK 0.00 0.00 0.00
AFS FQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FQ NOSOB ANNEX RENOVATIONS 186,928.00 9,346.40 177,581.60

625769 FR 01 2000 THE ELLIS COMPANY LLC CN 06/20/05 78,400.00 10/28/05 78,400.00 0.00 09/19/05 100%
625769 FR 90 RETAINAGE WITHHELD CN 10/28/05 7,840.00-
625769 FR 91 RETAINAGE PAID CN 0.00 7,840.00

TOTAL CONTRACT 625769 78,400.00 70,560.00 7,840.00

AFS FR F AFC (STATE) 0.00 0.00 0.00
AFS FR 4 AFS MISC. 105.00 06/22/05 105.00 0.00 100%
AFS FR 6 AFS BLD RISK 212.00 01/30/06 75.00 137.00 35%
AFS FR 7 AFS ADM COST 3,920.00 0.00 3,920.00

TOTAL SUB-PROJECT FR RE-ROOF ARSENAL BLDG-CAP GROUN 82,637.00 70,740.00 11,897.00

626175 FS 01 1999 ESKEW+DUMEZ+RIPPLE APC PR 12/10/03 10,958.30 06/27/05 10,958.30 0.00 12/10/06 100%

TOTAL CONTRACT 626175 10,958.30 10,958.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 558
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FS N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT FS SPACE PLAN/INT DESIGN LT GOVER 10,958.30 10,958.30 0.00

627115 FT 01 1999 FORD/DICKINSON F1 06/10/05 16,077.00 08/11/06 16,077.00 0.00 04/04/49 100%
627115 FT 02 1999 FORD/DICKINSON F1 06/10/05 8,344.00 08/11/06 8,344.00 0.00 04/04/49 100%
627115 FT 03 1999 FORD/DICKINSON R1 06/10/05 1,160.72 08/11/06 1,160.72 0.00 04/04/49 100%

TOTAL CONTRACT 627115 25,581.72 25,581.72 0.00

630103 FT 01 2003 CANGELOSI-WARD GENERAL CN 10/10/05 261,694.00 08/11/06 261,694.00 0.00 12/22/05 100%
630103 FT 90 RETAINAGE WITHHELD CN 08/11/06 26,169.40-
630103 FT 91 RETAINAGE PAID CN 08/11/06 26,169.40 0.00

TOTAL CONTRACT 630103 261,694.00 261,694.00 0.00

631250 FT 01 1999 GILL INDUSTRIES LTD OC 10/10/05 2,550.00 11/15/05 2,550.00 0.00 10/21/05 100%

TOTAL CONTRACT 631250 2,550.00 2,550.00 0.00

AFS FT F AFC (STATE) 0.00 0.00 0.00
AFS FT N DESIGN PEND 0.00 0.00 0.00
AFS FT 1 AFS ACT 0.00 0.00 0.00
AFS FT 4 AFS MISC. 1,000.00 10/14/05 271.04 728.96 27%
AFS FT 5 AFS TESTING 1,232.00 0.00 1,232.00
AFS FT 6 AFS BLD RISK 665.00 05/15/06 201.00 464.00 30%
AFS FT 8 CONT STATE 6,882.00 0.00 6,882.00

TOTAL SUB-PROJECT FT ST CAPITOL 6TH FLOOR RENOVATIO 299,604.72 290,297.76 9,306.96

630009 FU 01 1999 AMERICAN SIGN SERVICE INC CN 10/03/05 7,425.00 08/04/06 7,425.00 0.00 06/28/06 100%
630009 FU 90 RETAINAGE WITHHELD CN 08/04/06 742.50-
630009 FU 91 RETAINAGE PAID CN 0.00 742.50

TOTAL CONTRACT 630009 7,425.00 6,682.50 742.50

AFS FU F AFC (STATE) 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 559
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FU 4 AFS MISC. 100.00 02/20/06 74.00 26.00 74%
AFS FU 8 CONT STATE 650.00 0.00 650.00

TOTAL SUB-PROJECT FU NOSOB ANNEX EXTERIOR SIGNAGE 8,175.00 6,756.50 1,418.50

629227 FV 01 2003 PRIORITY SYSTEMS INC CN 08/08/05 33,410.00 04/07/06 33,410.00 0.00 08/31/05 100%
629227 FV 90 RETAINAGE WITHHELD CN 04/07/06 3,341.00-
629227 FV 91 RETAINAGE PAID CN 04/07/06 3,341.00 0.00

TOTAL CONTRACT 629227 33,410.00 33,410.00 0.00

AFS FV F AFC (STATE) 0.00 0.00 0.00
AFS FV 4 AFS MISC. 100.00 09/13/05 75.00 25.00 75%
AFS FV 6 AFS BLD RISK 60.00 0.00 60.00
AFS FV 8 CONT STATE 3,007.00 0.00 3,007.00

TOTAL SUB-PROJECT FV GOV MANSION FIRE ALARM REPLACE 36,577.00 33,485.00 3,092.00

629708 FW 01 1999 UNIT DESIGN INC OC 07/28/05 16,000.00 09/27/05 16,000.00 0.00 09/12/05 100%

TOTAL CONTRACT 629708 16,000.00 16,000.00 0.00

AFS FW F AFC (STATE) 0.00 0.00 0.00
AFS FW 1 AFS ACT 10,037.00 0.00 10,037.00
AFS FW 4 AFS MISC. 100.00 0.00 100.00
AFS FW 6 AFS BLD RISK 25.00 0.00 25.00
AFS FW 8 CONT STATE 2,420.00 0.00 2,420.00

TOTAL SUB-PROJECT FW GOV MANSION BATHROOM REMODEL 28,582.00 16,000.00 12,582.00

629756 FX 01 1994 COMMERCIAL DESIGN INTERIORS PR 05/10/05 7,269.00 09/30/05 5,088.30 2,180.70 05/11/06 70%

TOTAL CONTRACT 629756 7,269.00 5,088.30 2,180.70

630819 FX 01 2003 SUN INTERIORS LTD CN 10/03/05 83,700.00 05/12/06 77,874.00 5,826.00 01/02/06 93%
630819 FX 90 RETAINAGE WITHHELD CN 05/12/06 7,787.40-
630819 FX 91 RETAINAGE PAID CN 0.00 7,787.40

TOTAL CONTRACT 630819 83,700.00 70,086.60 13,613.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 560
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FX F AFC (STATE) 0.00 0.00 0.00
AFS FX N DESIGN PEND 0.00 0.00 0.00
AFS FX 1 AFS ACT 250.00 0.00 250.00
AFS FX 4 AFS MISC. 100.00 10/21/05 85.00 15.00 85%
AFS FX 6 AFS BLD RISK 148.00 05/15/06 75.00 73.00 50%
AFS FX 8 CONT STATE 7,533.00 0.00 7,533.00

TOTAL SUB-PROJECT FX ST CAP RPL CARPET FLOORS 4-6 99,000.00 75,334.90 23,665.10

629757 FY 01 1994 COMMERCIAL DESIGN INTERIORS CN 06/21/05 8,222.86 02/21/06 8,222.86 0.00 10/06/05 100%
629757 FY 02 1994 COMMERCIAL DESIGN INTERIORS CN 06/21/05 2,643.64 02/21/06 2,643.64 0.00 10/06/05 100%
629757 FY 90 RETAINAGE WITHHELD CN 02/21/06 1,086.65-
629757 FY 91 RETAINAGE PAID CN 02/21/06 1,086.65 0.00

TOTAL CONTRACT 629757 10,866.50 10,866.50 0.00

AFS FY F AFC (STATE) 0.00 0.00 0.00
AFS FY 4 AFS MISC. 115.00 09/26/05 115.00 0.00 100%
AFS FY 6 AFS BLD RISK 39.00 0.00 39.00
AFS FY 8 CONT STATE 1,151.00 0.00 1,151.00

TOTAL SUB-PROJECT FY GOV MAN BATHROOM DRAPES/WALL C 12,171.50 10,981.50 1,190.00

AFS FZ F AFC (STATE) 2,145,926.00 0.00 2,145,926.00
AFS FZ N DESIGN PEND 61,112.00 0.00 61,112.00
AFS FZ 4 AFS MISC. 1,000.00 08/10/06 444.41 555.59 44%
AFS FZ 5 AFS TESTING 10,730.00 0.00 10,730.00
AFS FZ 6 AFS BLD RISK 23,176.00 0.00 23,176.00
AFS FZ 8 CONT STATE 213,932.00 0.00 213,932.00

TOTAL SUB-PROJECT FZ 2ND CT OF APPEAL RENOVATIONS 2,455,876.00 444.41 2,455,431.59

634569 GA 01 2003 SCOTT FENCE USA LLC CN 05/08/06 35,382.00 0.00 35,382.00 09/06/06

TOTAL CONTRACT 634569 35,382.00 0.00 35,382.00

AFS GA F AFC (STATE) 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 561
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GA 4 AFS MISC. 100.00 04/17/06 85.00 15.00 85%
AFS GA 8 CONT STATE 3,184.00 0.00 3,184.00

TOTAL SUB-PROJECT GA S CENTRAL PLANT GATE-FENCE 38,666.00 85.00 38,581.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
*G90394000 01 01 CRUMP WILSON & ASSOC 01/19/94 13,200.00 02/22/94 13,200.00 0.00 01/31/94 100%

TOTAL CONTRACT G90394000 13,200.00 13,200.00 0.00

*G90394035 01 01 CRUMP WILSON AND ASS 09/30/94 26,740.35 06/16/95 26,740.35 0.00 100%

TOTAL CONTRACT G90394035 26,740.35 26,740.35 0.00

509317 CV 1994 THE ATLANTIC COMPANY OF 248,002.20 248,002.20 0.00
509317 01 01 1994 THE ATLANTIC COMPANY OF 11/13/95 27,555.80 08/20/96 27,555.80 0.00 04/05/96 100%
509317 01 90 RETAINAGE WITHHELD 08/20/96 27,555.80-
509317 01 91 RETAINAGE PAID 08/20/96 27,555.80 0.00

TOTAL CONTRACT 509317 275,558.00 275,558.00 0.00

510615 CV 1994 CRUMP WILSON & ASSOCIATES 26,740.35 26,740.35 0.00
510615 01 01 1994 CRUMP WILSON & ASSOCIATES FE 09/30/94 326.65 09/27/02 326.65 0.00 04/04/49 100%
510615 01 02 1994 CRUMP WILSON & ASSOCIATES RE 09/30/94 137.50 09/27/02 137.50 0.00 04/04/49 100%

TOTAL CONTRACT 510615 27,204.50 27,204.50 0.00

AFS 01 4 AFS MISC. 15.00 08/22/96 15.00 0.00 100%
AFS 01 6 AFS BLD RISK 4.00 08/08/96 4.00 0.00 100%
AFS 01 7 AFS ADM COST 32,538.20 03/02/00 32,538.20 0.00 100%

TOTAL SUB-PROJECT 01 FAMILY SER BLD WATR INSTRUSION 375,260.05 375,260.05 0.00

*G90394009 02 01 MV-PROJECT ADMIN PAR 23,673.57 05/16/96 23,673.57 0.00 100%

TOTAL CONTRACT G90394009 23,673.57 23,673.57 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 562
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

502523 CV 1994 SHOEMAKER COLBERT-BRODNAX 13,268.28 13,268.28 0.00
502523 02 01 1994 SHOEMAKER COLBERT-BRODNAX FE 10/15/93 2,860.72 06/25/97 2,860.72 0.00 05/16/96 100%

TOTAL CONTRACT 502523 16,129.00 16,129.00 0.00

509324 CV 1994 GROSJEAN CONTRACTORS INC 240,938.48 240,938.48 0.00
509324 02 01 1994 GROSJEAN CONTRACTORS INC 01/08/96 27,239.16 09/09/96 27,239.16 0.00 06/07/96 100%
509324 02 02 1994 GROSJEAN CONTRACTORS INC PL 01/08/96 200.00 09/09/96 200.00 0.00 06/07/96 100%
509324 02 90 RETAINAGE WITHHELD 09/09/96 26,837.77-
509324 02 91 RETAINAGE PAID 09/09/96 26,837.77 0.00

TOTAL CONTRACT 509324 268,377.64 268,377.64 0.00

AFS 02 6 AFS BLD RISK 150.00 11/22/96 150.00 0.00 100%

TOTAL SUB-PROJECT 02 REROOFING SHREVE ST OFFICE COM 308,330.21 308,330.21 0.00

*G90394003 03 01 NESBIT ENGINEERING, 11/02/93 20,115.00 02/07/96 20,115.00 0.00 100%
*G90394003 03 02 NESBIT ENGINEERING, 02/23/95 780.00 06/20/95 780.00 0.00 100%
*G90394003 03 03 NESBIT ENGINEERING, 02/23/95 448.80 06/20/95 448.80 0.00 100%
*G90394003 03 04 NESBIT ENGINEERING, 02/06/96 3,134.00 04/11/96 3,134.00 0.00 100%

TOTAL CONTRACT G90394003 24,477.80 24,477.80 0.00

*G90394045 03 01 SAIA ELECTRIC, INC. 01/27/95 233,558.00 05/08/96 233,558.00 0.00 01/24/96 100%

TOTAL CONTRACT G90394045 233,558.00 233,558.00 0.00

*G90394046 03 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G90394046 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 FIRE ALRM PENTAGON BAR CAP ANN 258,035.80 258,035.80 0.00

*G90394017 04 01 MEL, INCORPORATED 01/11/94 14,602.25 05/24/95 14,602.25 0.00 100%

TOTAL CONTRACT G90394017 14,602.25 14,602.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 563
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G90394058 04 01 JHB ENGINEERING, INC 05/24/95 1,123.25 01/24/96 1,123.25 0.00 100%
*G90394058 04 02 JHB ENGINEERING, INC 01/11/96 336.67 01/24/96 336.67 0.00 100%

TOTAL CONTRACT G90394058 1,459.92 1,459.92 0.00

TOTAL SUB-PROJECT 04 FAMILY SEC BD RPL HVAC AIR HND 16,062.17 16,062.17 0.00

*G90394049 05 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G90394049 0.00 0.00 0.00

509352 CV 1994 LEBLANC ASSAF & ASSOCIATES 26,577.80 26,577.80 0.00
509352 05 01 1994 LEBLANC ASSAF & ASSOCIATES FE 01/03/94 4,690.20 02/18/97 4,690.20 0.00 04/04/49 100%

TOTAL CONTRACT 509352 31,268.00 31,268.00 0.00

509354 CV 1994 BERNHARD MECHANICAL 313,125.21 313,125.21 0.00
509354 05 01 1994 BERNHARD MECHANICAL 04/03/95 44,790.41 09/18/96 44,790.41 0.00 04/26/96 100%
509354 05 90 RETAINAGE WITHHELD 09/18/96 35,791.56-
509354 05 91 RETAINAGE PAID 09/18/96 35,791.56 0.00

TOTAL CONTRACT 509354 357,915.62 357,915.62 0.00

AFS 05 6 AFS BLD RISK 124.00 08/08/96 124.00 0.00 100%
AFS 05 7 AFS ADM COST 7,227.88 01/28/97 7,227.88 0.00 100%

TOTAL SUB-PROJECT 05 GOV MAN RPL CHILL/GEN/ELEC PNL 396,535.50 396,535.50 0.00

*G90394078 06 01 MULTI-VENDOR CONTING 0.00 0.00 0.00

TOTAL CONTRACT G90394078 0.00 0.00 0.00

509357 CV 1994 SAM B SHORT JR ARCHITECT 11,543.44 11,543.44 0.00
509357 06 01 1994 SAM B SHORT JR ARCHITECT FE 11/19/93 2,396.56 01/29/97 2,396.56 0.00 05/03/96 100%

TOTAL CONTRACT 509357 13,940.00 13,940.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 564
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509360 CV 1994 LIVINGSTON ROOFING CO INC 146,038.68 146,038.68 0.00
509360 06 01 1994 LIVINGSTON ROOFING CO INC 01/03/96 22,568.77 12/17/96 22,568.77 0.00 05/03/96 100%
509360 06 02 1994 LIVINGSTON ROOFING CO INC PL 01/03/96 2,000.00 12/17/96 2,000.00 0.00 05/03/96 100%
509360 06 90 RETAINAGE WITHHELD PL 12/17/96 17,060.75-
509360 06 91 RETAINAGE PAID PL 12/17/96 17,060.75 0.00

TOTAL CONTRACT 509360 170,607.45 170,607.45 0.00

AFS 06 4 AFS MISC. 0.00 0.00 0.00
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 96.00 08/08/96 96.00 0.00 100%

TOTAL SUB-PROJECT 06 REROOF STATE OFFICE BUILDING 184,643.45 184,643.45 0.00

*G90394019 07 01 SAM B SHORT, JR., AR 11/19/93 18,303.00 02/12/96 18,303.00 0.00 100%
*G90394019 07 02 SAM B SHORT, JR., AR 02/22/96 7,564.00 03/14/96 7,564.00 0.00 100%

TOTAL CONTRACT G90394019 25,867.00 25,867.00 0.00

*G90394020 07 01 MV-PART 7 206.72 05/19/95 206.72 0.00 100%

TOTAL CONTRACT G90394020 206.72 206.72 0.00

*G90394021 07 01 MV-TESTING PART 7 400.00 01/05/96 400.00 0.00 100%

TOTAL CONTRACT G90394021 400.00 400.00 0.00

*G90394043 07 01 STEPHENS ENGINEERING 11/03/94 1,060.00 01/27/95 1,060.00 0.00 11/30/94 100%

TOTAL CONTRACT G90394043 1,060.00 1,060.00 0.00

509365 CV 1994 THRASHER WATERPROOFING CORP 190,074.00 190,074.00 0.00
509365 07 01 1994 THRASHER WATERPROOFING CORP 05/29/95 26,231.00 12/17/96 26,231.00 0.00 02/21/96 100%
509365 07 02 1994 THRASHER WATERPROOFING CORP PL 05/29/95 16,000.00 12/17/96 16,000.00 0.00 02/21/96 100%
509365 07 90 RETAINAGE WITHHELD 12/17/96 26,231.00-
509365 07 91 RETAINAGE PAID 12/17/96 26,231.00 0.00

TOTAL CONTRACT 509365 1MULT 232,305.00 232,305.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 565
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 4 AFS MISC. 499.00 07/25/97 499.00 0.00 100%

TOTAL SUB-PROJECT 07 WTRPRF/MOIST PROTECTION ST OFF 260,337.72 260,337.72 0.00

*G90394013 08 01 MULTI VENDOR PART 8 0.00 08/16/95 0.00 0.00

TOTAL CONTRACT G90394013 0.00 0.00 0.00

*G90394023 08 01 ALLIANCE, INC. 02/17/94 0.00 08/16/95 0.00 0.00

TOTAL CONTRACT G90394023 0.00 0.00 0.00

*G90394025 08 01 MV-TESTING PART 8 0.00 08/02/95 0.00 0.00

TOTAL CONTRACT G90394025 0.00 0.00 0.00

*G90394089 08 01 THOMAS AND PARKER WA 11/02/95 6,287.82 05/14/96 6,287.82 0.00 02/28/96 100%

TOTAL CONTRACT G90394089 6,287.82 6,287.82 0.00

509483 08 01 1994 ALLIANCE INC RE 02/17/94 218.60 09/06/96 218.60 0.00 04/04/49 100%

TOTAL CONTRACT 509483 1MULT 218.60 218.60 0.00

AFS 08 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 SHREVE SOB WATERPROOFING 6,506.42 6,506.42 0.00

503333 CV 1994 ALLIANCE INC 10,840.20 10,840.20 0.00
503333 09 01 1994 ALLIANCE INC FE 03/22/94 5,946.80 10/04/96 5,946.80 0.00 09/18/96 100%
503333 09 02 1994 ALLIANCE INC RE 03/22/94 135.50 10/04/96 135.50 0.00 09/18/96 100%

TOTAL CONTRACT 503333 16,922.50 16,922.50 0.00

509370 CV 1994 MONCLA CONSTRUCTION CO INC 68,226.00 68,226.00 0.00
509370 09 01 1994 MONCLA CONSTRUCTION CO INC 01/02/96 106,470.00 02/27/97 106,470.00 0.00 09/18/96 100%
509370 09 02 1994 MONCLA CONSTRUCTION CO INC PL 01/02/96 550.00 02/27/97 550.00 0.00 09/18/96 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 566
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509370 09 90 RETAINAGE WITHHELD 02/27/97 17,525.00-
509370 09 91 RETAINAGE PAID 02/27/97 17,525.00 0.00

TOTAL CONTRACT 509370 175,246.00 175,246.00 0.00

AFS 09 4 AFS MISC. 0.00 0.00 0.00
AFS 09 5 AFS TESTING 0.00 0.00 0.00
AFS 09 6 AFS BLD RISK 286.00 01/09/97 286.00 0.00 100%
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 SHREVE SOB REPLACE FREIGHT ELE 192,454.50 192,454.50 0.00

*G90394044 10 01 MAC BRADY ASSOCIATES 12/02/94 1,500.00 02/22/95 1,500.00 0.00 02/05/95 100%

TOTAL CONTRACT G90394044 1,500.00 1,500.00 0.00

509376 10 01 1994 THE ARCHITECTURAL STUDIO FE 10/05/94 0.00 05/27/97 0.00 0.00 04/04/49

TOTAL CONTRACT 509376 0.00 0.00 0.00

AFS 10 1 AFS ACT 0.00 0.00 0.00
AFS 10 4 AFS MISC. 0.00 0.00 0.00
AFS 10 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 REROOF CAPITOL ANNEX 1,500.00 1,500.00 0.00

509376 CV 1994 THE ARCHITECTURAL STUDIO 26,046.40 26,046.40 0.00
509376 11 02 1994 THE ARCHITECTURAL STUDIO FE 10/05/94 16,242.60 05/27/97 16,242.60 0.00 04/04/49 100%

* TOTAL CONTRACT 509376 42,289.00 42,289.00 0.00

510743 11 01 1994 THE ATLANTIC COMPANY OF 08/19/96 393,547.00 10/06/97 393,547.00 0.00 04/17/97 100%
510743 11 90 RETAINAGE WITHHELD 10/06/97 39,354.70-
510743 11 91 RETAINAGE PAID 10/06/97 39,354.70 0.00

TOTAL CONTRACT 510743 393,547.00 393,547.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 567
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 4 AFS MISC. 0.00 0.00 0.00
AFS 11 5 AFS TESTING 0.00 0.00 0.00
AFS 11 6 AFS BLD RISK 756.00 07/16/97 756.00 0.00 100%
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 CAP ANNEX WTRPRF/CAULK/REWORK 436,592.00 436,592.00 0.00

*G90394034 12 01 STEPHENS ENGINEERING 09/19/94 1,560.00 11/16/94 1,560.00 0.00 11/08/94 100%

TOTAL CONTRACT G90394034 1,560.00 1,560.00 0.00

AFS 12 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 GOV MAN RPL DRIVES/WALKS/CURBS 1,560.00 1,560.00 0.00

*G90394029 13 01 LAKESHORE ROOFING AN 06/20/94 1,244.30 01/18/95 1,244.30 0.00 08/05/94 100%

TOTAL CONTRACT G90394029 1,244.30 1,244.30 0.00

TOTAL SUB-PROJECT 13 SHEET METAL RPR WORK ANNEX BLD 1,244.30 1,244.30 0.00

*G90394056 15 01 ASPHALT MAINTENANCE 05/09/95 10,025.00 08/31/95 10,025.00 0.00 06/09/95 100%

TOTAL CONTRACT G90394056 10,025.00 10,025.00 0.00

*G90394060 15 01 MULTI VENDOR PART 15 20.00 06/02/95 20.00 0.00 100%

TOTAL CONTRACT G90394060 20.00 20.00 0.00

*G90394067 15 01 MULTI-VENDOR BLD RIS 3.00 08/21/95 3.00 0.00 100%

TOTAL CONTRACT G90394067 3.00 3.00 0.00

TOTAL SUB-PROJECT 15 MONROE SOB RESURFCE PARKNG LOT 10,048.00 10,048.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 568
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G90394051 16 01 BERNHARD MECHANICAL 04/20/95 1,814.70 10/03/95 1,814.70 0.00 05/31/95 100%

TOTAL CONTRACT G90394051 1,814.70 1,814.70 0.00

TOTAL SUB-PROJECT 16 ST CAP REROUTE GAS BOILER VENT 1,814.70 1,814.70 0.00

*G90394061 17 01 MENZIE TILE CO., INC 06/07/95 4,219.05 07/26/95 4,219.05 0.00 07/30/95 100%

TOTAL CONTRACT G90394061 4,219.05 4,219.05 0.00

TOTAL SUB-PROJECT 17 GOV MAN RPR MARBLE STATE SEAL 4,219.05 4,219.05 0.00

*G90394059 18 01 NESBIT ENGINEERING, 05/25/95 2,300.00 03/13/96 2,300.00 0.00 08/15/95 100%

TOTAL CONTRACT G90394059 2,300.00 2,300.00 0.00

TOTAL SUB-PROJECT 18 BR MENTL HLTH BD NEW FIRE ALRM 2,300.00 2,300.00 0.00

*G90394062 19 01 APOLLO CONTRACTORS, 06/16/95 14,800.00 10/31/95 14,800.00 0.00 08/25/95 100%

TOTAL CONTRACT G90394062 14,800.00 14,800.00 0.00

TOTAL SUB-PROJECT 19 RPR BAY WINDOWS GOVERNORS MANS 14,800.00 14,800.00 0.00

*G90394055 20 01 GAUDIN EQUIPMENT & S 03/20/95 3,524.00 05/19/95 3,524.00 0.00 100%

TOTAL CONTRACT G90394055 3,524.00 3,524.00 0.00

TOTAL SUB-PROJECT 20 GOV MANS ELECTRIC STEAM BOILER 3,524.00 3,524.00 0.00

*G90394066 21 01 HOLMES BUILDING MATE 06/22/95 2,184.50 08/11/95 2,184.50 0.00 100%

TOTAL CONTRACT G90394066 2,184.50 2,184.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 569
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G90394076 21 01 BRASSCO, INC. 06/30/95 499.00 11/28/95 499.00 0.00 100%

TOTAL CONTRACT G90394076 499.00 499.00 0.00

TOTAL SUB-PROJECT 21 FP&C RENOVATE RECEPTION AREA 2,683.50 2,683.50 0.00

*G90394068 22 01 SAIA ELECTRIC, INC. 08/25/95 8,124.00 02/14/96 8,124.00 0.00 01/18/96 100%
*G90394068 22 98 SAIA ELECTRIC, INC. 08/25/95 400.00 05/21/96 400.00 0.00 01/28/96 100%

TOTAL CONTRACT G90394068 8,524.00 8,524.00 0.00

TOTAL SUB-PROJECT 22 RPL ELEC PANELS SHREVEPRT SOB 8,524.00 8,524.00 0.00

509382 CV 1994 LONGACRE CORPORATION 9,817.20 9,817.20 0.00
509382 23 01 1994 LONGACRE CORPORATION 02/05/96 11,445.85 07/28/97 11,445.85 0.00 04/30/97 100%
509382 23 90 RETAINAGE WITHHELD 07/28/97 2,126.31-
509382 23 91 RETAINAGE PAID 07/28/97 2,126.31 0.00

TOTAL CONTRACT 509382 21,263.05 21,263.05 0.00

AFS 23 4 AFS MISC. 0.00 0.00 0.00
AFS 23 6 AFS BLD RISK 80.00 07/16/97 80.00 0.00 100%
AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 CAP ANNEX PANIC BARS EXIT DOOR 21,343.05 21,343.05 0.00

508655 24 01 1994 JOHN J GUTH ASSOCIATES FE 04/24/96 15,071.00 02/26/99 15,071.00 0.00 04/01/98 100%

TOTAL CONTRACT 508655 15,071.00 15,071.00 0.00

527478 24 01 1994 REPUBLIC CONTRACTORS INC CN 12/15/97 154,421.00 01/21/99 154,421.00 0.00 04/01/98 100%
527478 24 02 1994 REPUBLIC CONTRACTORS INC PL 12/15/97 5,150.00 01/21/99 5,150.00 0.00 04/01/98 100%
527478 24 90 RETAINAGE WITHHELD CN 01/21/99 15,957.10-
527478 24 91 RETAINAGE PAID CN 01/21/99 15,957.10 0.00

TOTAL CONTRACT 527478 159,571.00 159,571.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 570
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 24 1 AFS ACT 4,878.00 09/02/99 4,878.00 0.00 100%
AFS 24 4 AFS MISC. 334.88 01/21/98 334.88 0.00 100%
AFS 24 5 AFS TESTING 0.00 0.00 0.00
AFS 24 6 AFS BLD RISK 132.00 10/22/98 132.00 0.00 100%
AFS 24 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 24 CHILLER REPLACEMENT MONROE SOB 179,986.88 179,986.88 0.00

509384 CV 1994 PAUL ALLEN 7,695.00 7,695.00 0.00
509384 25 01 1994 PAUL ALLEN 03/11/96 855.00 09/25/96 855.00 0.00 04/11/96 100%
509384 25 90 RETAINAGE WITHHELD 09/25/96 855.00-
509384 25 91 RETAINAGE PAID 09/25/96 855.00 0.00

TOTAL CONTRACT 509384 8,550.00 8,550.00 0.00

AFS 25 4 AFS MISC. 0.00 0.00 0.00
AFS 25 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 GOV MAN REFINISH WOOD FL/STAIR 8,550.00 8,550.00 0.00

*G90394093 26 01 HENRY C EYRE, JR, PE 02/23/96 3,120.00 06/04/96 3,120.00 0.00 05/31/96 100%

TOTAL CONTRACT G90394093 3,120.00 3,120.00 0.00

511914 26 01 1994 AIRTROL INC 09/30/96 49,662.00 09/17/97 49,662.00 0.00 05/02/97 100%
511914 26 90 RETAINAGE WITHHELD 09/17/97 4,966.20-
511914 26 91 RETAINAGE PAID 09/17/97 4,966.20 0.00

TOTAL CONTRACT 511914 49,662.00 49,662.00 0.00

AFS 26 4 AFS MISC. 0.00 0.00 0.00
AFS 26 5 AFS TESTING 500.00 02/12/97 500.00 0.00 100%
AFS 26 6 AFS BLD RISK 104.00 01/07/98 104.00 0.00 100%
AFS 26 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 WELFARE BLDG 2 & 5 FLRS AIR HN 53,386.00 53,386.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 571
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510744 27 01 1994 M K ENGINEERING INC FE 07/05/96 26,144.00 05/20/99 26,144.00 0.00 04/04/49 100%
510744 27 02 1994 M K ENGINEERING INC R1 07/05/96 1,117.20 05/20/99 1,117.20 0.00 04/04/49 100%
510744 27 03 1994 M K ENGINEERING INC R2 07/05/96 261.00 05/20/99 261.00 0.00 04/04/49 100%

TOTAL CONTRACT 510744 27,522.20 27,522.20 0.00

536552 27 01 1994 THE GOTTFRIED CORPORATION CN 08/24/98 290,529.00 07/21/99 290,529.00 0.00 03/12/99 100%
536552 27 90 RETAINAGE WITHHELD CN 07/21/99 29,052.90-
536552 27 91 RETAINAGE PAID CN 07/21/99 29,052.90 0.00

TOTAL CONTRACT 536552 290,529.00 290,529.00 0.00

AFS 27 4 AFS MISC. 899.11 08/11/98 899.11 0.00 100%
AFS 27 5 AFS TESTING 0.00 0.00 0.00
AFS 27 6 AFS BLD RISK 588.00 09/01/99 588.00 0.00 100%
AFS 27 7 AFS ADM COST 130.00 06/21/00 130.00 0.00 100%
AFS 27 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 27 NOSOB REPLACE CHILLER 319,668.31 319,668.31 0.00

510062 28 01 1994 JOHN J GUTH ASSOCIATES FE 07/09/96 15,249.00 06/28/00 15,249.00 0.00 04/04/49 100%
510062 28 02 1994 JOHN J GUTH ASSOCIATES R1 07/09/96 95.00 06/28/00 95.00 0.00 04/04/49 100%

TOTAL CONTRACT 510062 15,344.00 15,344.00 0.00

527829 28 01 1994 BERG INC CN 01/05/98 154,045.00 10/07/99 154,045.00 0.00 07/07/98 100%
527829 28 02 1994 BERG INC PL 01/05/98 7,500.00 10/07/99 7,500.00 0.00 07/07/98 100%
527829 28 90 RETAINAGE WITHHELD CN 10/07/99 15,404.50-
527829 28 91 RETAINAGE PAID CN 10/07/99 15,404.50 0.00

TOTAL CONTRACT 527829 161,545.00 161,545.00 0.00

AFS 28 4 AFS MISC. 328.40 01/06/98 328.40 0.00 100%
AFS 28 5 AFS TESTING 0.00 0.00 0.00
AFS 28 6 AFS BLD RISK 198.00 02/18/99 198.00 0.00 100%
AFS 28 7 AFS ADM COST 195.00 03/02/00 195.00 0.00 100%
AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 SOB SHREVE REPLACE CHILLER 177,610.40 177,610.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 572
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510951 29 01 1994 SAIA ELECTRIC INC 08/26/96 13,668.00 04/29/97 13,668.00 0.00 12/09/96 100%
510951 29 90 RETAINAGE WITHHELD 04/29/97 1,366.80-
510951 29 91 RETAINAGE PAID 04/29/97 1,366.80 0.00

TOTAL CONTRACT 510951 13,668.00 13,668.00 0.00

AFS 29 4 AFS MISC. 49.00 08/13/96 49.00 0.00 100%
AFS 29 6 AFS BLD RISK 16.00 03/26/97 16.00 0.00 100%
AFS 29 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 CAP/ANNEX RPL ELECT PANEL BDS 13,733.00 13,733.00 0.00

510950 30 01 1994 SAIA ELECTRIC INC 08/26/96 32,620.00 02/24/97 32,620.00 0.00 10/18/96 100%
510950 30 90 RETAINAGE WITHHELD 02/24/97 3,262.00-
510950 30 91 RETAINAGE PAID 02/24/97 3,262.00 0.00

TOTAL CONTRACT 510950 32,620.00 32,620.00 0.00

AFS 30 4 AFS MISC. 31.00 08/16/96 31.00 0.00 100%
AFS 30 6 AFS BLD RISK 18.00 01/09/97 18.00 0.00 100%
AFS 30 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 MONROE S.O.B. RPL PANEL BDS/TI 32,669.00 32,669.00 0.00

511117 31 01 1994 PARAGON FIRE PROTECTION INC 08/07/96 5,350.00 01/14/97 5,350.00 0.00 10/06/96 100%

TOTAL CONTRACT 511117 5,350.00 5,350.00 0.00

AFS 31 4 AFS MISC. 0.00 0.00 0.00
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 BRSOB FR PRO/SPRINK SYSINSPEC 5,350.00 5,350.00 0.00

511118 32 01 1994 PARAGON FIRE PROTECTION INC 07/25/96 4,375.00 06/16/97 4,375.00 0.00 09/30/96 100%

TOTAL CONTRACT 511118 4,375.00 4,375.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 573
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 32 4 AFS MISC. 0.00 0.00 0.00
AFS 32 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 BRSOB TIE IN FIRE DEPT CONNECT 4,375.00 4,375.00 0.00

512316 33 01 1994 SAIA ELECTRIC INC 10/14/96 8,425.00 07/22/97 8,425.00 0.00 11/28/96 100%
512316 33 90 RETAINAGE WITHHELD 07/22/97 842.50-
512316 33 91 RETAINAGE PAID 07/22/97 842.50 0.00

TOTAL CONTRACT 512316 8,425.00 8,425.00 0.00

AFS 33 4 AFS MISC. 73.00 11/15/96 73.00 0.00 100%
AFS 33 6 AFS BLD RISK 4.00 03/26/97 4.00 0.00 100%
AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 ST CAP 3 & 4 FLOORS RPL VARIAB 8,502.00 8,502.00 0.00

513059 34 01 1994 PELLERIN LAUNDRY MACHINERY 12/15/96 59,080.00 07/02/97 59,080.00 0.00 03/13/97 100%
513059 34 90 RETAINAGE WITHHELD 07/02/97 5,908.00-
513059 34 91 RETAINAGE PAID 07/02/97 5,908.00 0.00

TOTAL CONTRACT 513059 59,080.00 59,080.00 0.00

AFS 34 4 AFS MISC. 89.00 11/20/96 89.00 0.00 100%
AFS 34 6 AFS BLD RISK 45.00 07/16/97 45.00 0.00 100%
AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 GOV MANSION RPL LAUNDRY EQUIP 59,214.00 59,214.00 0.00

513840 35 01 1994 BELCHER, CHESSON, NESBIT INC 01/06/97 1,700.00 07/10/98 1,700.00 0.00 03/07/97 100%

TOTAL CONTRACT 513840 1,700.00 1,700.00 0.00

526207 35 01 1994 BELCHER, CHESSON, NESBIT INC FE 10/10/97 2,300.00 01/21/98 2,300.00 0.00 03/08/01 100%

TOTAL CONTRACT 526207 2,300.00 2,300.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 574
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 35 4 AFS MISC. 0.00 0.00 0.00
AFS 35 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 GOV MAN PROGRAM FOR SEC CAMERA 4,000.00 4,000.00 0.00

516151 38 01 1994 JOHNSON CONTROLS INC 05/05/97 66,808.00 06/23/99 66,808.00 0.00 01/16/98 100%
516151 38 90 RETAINAGE WITHHELD 06/23/99 6,680.80-
516151 38 91 RETAINAGE PAID 06/23/99 6,680.80 0.00

TOTAL CONTRACT 516151 66,808.00 66,808.00 0.00

AFS 38 4 AFS MISC. 483.00 04/07/98 483.00 0.00 100%
AFS 38 6 AFS BLD RISK 374.00 08/11/99 374.00 0.00 100%
AFS 38 7 AFS ADM COST 97.50 03/02/00 97.50 0.00 100%
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 BRSOB RPL EXIST FIRE ALARM SYS 67,762.50 67,762.50 0.00

521119 39 01 1994 TWIN CITY GLASS INC 07/14/97 1,740.00 09/16/97 1,740.00 0.00 09/30/97 100%

TOTAL CONTRACT 521119 1,740.00 1,740.00 0.00

AFS 39 4 AFS MISC. 0.00 0.00 0.00
AFS 39 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 39 MONROE S.O.B. RPL 2 ENTRY DOOR 1,740.00 1,740.00 0.00

520111 40 01 1994 MILLER TREE SERVICE 07/07/97 11,000.00 05/28/98 11,000.00 0.00 01/04/98 100%
520111 40 01 1997 MILLER TREE SERVICE 07/07/97 2,500.00 05/28/98 2,500.00 0.00 01/04/98 100%
520111 40 90 RETAINAGE WITHHELD 05/28/98 1,350.00-
520111 40 91 RETAINAGE PAID 05/28/98 1,350.00 0.00

TOTAL CONTRACT 520111 13,500.00 13,500.00 0.00

AFS 40 4 AFS MISC. 20.00 07/10/97 20.00 0.00 100%
AFS 40 6 AFS BLD RISK 12.00 07/15/98 12.00 0.00 100%
AFS 40 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 40 SHREVE S.O.B. LANDSCAPING WORK 13,532.00 13,532.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 575
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

519320 41 01 1994 CAPITOL CITY GLASS 06/23/97 2,240.00 11/10/97 2,240.00 0.00 08/22/97 100%

TOTAL CONTRACT 519320 2,240.00 2,240.00 0.00

AFS 41 4 AFS MISC. 0.00 0.00 0.00
AFS 41 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 SHREVE S.O.B. NEW ENTRY DOORS 2,240.00 2,240.00 0.00

518424 42 01 1994 FRANK CULOTTA CONTRACTOR INC 06/23/97 30,882.00 12/18/97 30,882.00 0.00 09/12/97 100%
518424 42 90 RETAINAGE WITHHELD 12/18/97 3,054.53-
518424 42 91 RETAINAGE PAID 12/18/97 3,054.53 0.00

TOTAL CONTRACT 518424 30,882.00 30,882.00 0.00

AFS 42 4 AFS MISC. 57.00 06/13/97 57.00 0.00 100%
AFS 42 6 AFS BLD RISK 24.00 02/16/98 24.00 0.00 100%
AFS 42 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 B.R.S.O.B. REN FLOORS 1 & 2 30,963.00 30,963.00 0.00

518027 43 01 1994 LESLIE HERPIN INTERIOR DESIGNS 11/21/97 39,082.50 03/10/98 39,082.50 0.00 01/31/98 100%
518027 43 02 1994 LESLIE HERPIN INTERIOR DESIGNS 11/21/97 348.73 03/10/98 348.73 0.00 01/31/98 100%
518027 43 03 1994 LESLIE HERPIN INTERIOR DESIGNS 11/21/97 1,130.00 03/10/98 1,130.00 0.00 01/31/98 100%

TOTAL CONTRACT 518027 40,561.23 40,561.23 0.00

526067 43 01 1994 MOORE CONSTRUCTION INC CN 10/20/97 159,073.00 03/17/98 159,073.00 0.00 01/16/98 100%
526067 43 90 RETAINAGE WITHHELD CN 03/17/98 15,907.30-
526067 43 91 RETAINAGE PAID CN 03/17/98 15,907.30 0.00

TOTAL CONTRACT 526067 159,073.00 159,073.00 0.00

AFS 43 4 AFS MISC. 707.64 01/13/98 707.64 0.00 100%
AFS 43 6 AFS BLD RISK 93.00 07/15/98 93.00 0.00 100%
AFS 43 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 43 RENOV TO LA ST CAP 4TH FLOOR 200,434.87 200,434.87 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 576
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

519805 44 01 1994 PATTESON WEEKS CONSTRUCTION 06/02/97 23,225.40 10/06/97 23,225.40 0.00 06/17/97 100%
519805 44 90 RETAINAGE WITHHELD 10/06/97 2,322.54-
519805 44 91 RETAINAGE PAID 10/06/97 2,322.54 0.00

TOTAL CONTRACT 519805 23,225.40 23,225.40 0.00

AFS 44 4 AFS MISC. 38.00 06/24/97 38.00 0.00 100%
AFS 44 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 44 FAM SER BLDG-WEST PARKING LOT 23,263.40 23,263.40 0.00

523165 46 01 1997 ARGENTINA TRADING CO INC CN 08/13/97 9,541.00 04/27/98 9,541.00 0.00 09/27/97 100%
523165 46 90 RETAINAGE WITHHELD CN 04/27/98 944.10-
523165 46 91 RETAINAGE PAID CN 04/27/98 944.10 0.00

TOTAL CONTRACT 523165 9,541.00 9,541.00 0.00

AFS 46 4 AFS MISC. 36.00 08/21/97 36.00 0.00 100%
AFS 46 6 AFS BLD RISK 2.00 02/16/98 2.00 0.00 100%

TOTAL SUB-PROJECT 46 CPTP RM INSTALL CARPET/TILE FL 9,579.00 9,579.00 0.00

522282 47 01 1994 PATTESON WEEKS CONSTRUCTION 08/04/97 51,882.00 12/17/97 51,882.00 0.00 09/04/97 100%
522282 47 90 RETAINAGE WITHHELD 12/17/97 5,188.20-
522282 47 91 RETAINAGE PAID 12/17/97 5,188.20 0.00

TOTAL CONTRACT 522282 51,882.00 51,882.00 0.00

AFS 47 4 AFS MISC. 57.00 07/25/97 57.00 0.00 100%
AFS 47 6 AFS BLD RISK 23.00 02/16/98 23.00 0.00 100%
AFS 47 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 47 ST CAP GROUNDS DRAIN LINE RPRS 51,962.00 51,962.00 0.00

522779 48 01 1994 VENABLE TERRAZZO CO INC 07/10/97 750.00 08/08/97 750.00 0.00 07/14/97 100%

TOTAL CONTRACT 522779 750.00 750.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 577
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 48 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 48 CAP ANNX PATCH FLOOR 2 DOORWA 750.00 750.00 0.00

523394 49 01 1997 BRASSCO INC 08/25/97 2,300.00 09/10/97 2,300.00 0.00 09/25/97 100%

TOTAL CONTRACT 523394 2,300.00 2,300.00 0.00

AFS 49 4 AFS MISC. 0.00 0.00 0.00
AFS 49 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 49 RELOCATE & ADD SPRINKLER/CPTP 2,300.00 2,300.00 0.00

AFS 50 4 AFS MISC. 11,415.72 03/10/98 11,415.72 0.00 100%

TOTAL SUB-PROJECT 50 CPTP ANNEX-MISCELLANEOUS 11,415.72 11,415.72 0.00

525697 52 01 1994 HENRY C EYRE JR PE CONSULTING FE 09/22/97 5,231.00 07/10/98 5,231.00 0.00 04/04/49 100%

TOTAL CONTRACT 525697 5,231.00 5,231.00 0.00

528657 52 01 1994 BERNHARD MECHANICAL CN 02/09/98 38,505.00 10/16/98 38,505.00 0.00 05/26/98 100%
528657 52 90 RETAINAGE WITHHELD CN 10/16/98 3,850.50-
528657 52 91 RETAINAGE PAID CN 10/16/98 3,850.50 0.00

TOTAL CONTRACT 528657 38,505.00 38,505.00 0.00

AFS 52 4 AFS MISC. 65.00 02/05/98 65.00 0.00 100%
AFS 52 5 AFS TESTING 0.00 0.00 0.00
AFS 52 6 AFS BLD RISK 21.00 10/22/98 21.00 0.00 100%
AFS 52 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 52 EDUCATION BLDG.-BOILER REPLACE 43,822.00 43,822.00 0.00

527958 53 01 1994 SCHRENK & PETERSON CONSULTING 01/19/98 1,620.00 01/05/00 1,620.00 0.00 05/20/98 100%

TOTAL CONTRACT 527958 1,620.00 1,620.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 578
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 53 ST SUPR CRT BDG STRUCT INVEST 1,620.00 1,620.00 0.00

526706 54 01 1994 BROCK ENGINEERING INC FE 10/09/97 3,787.00 09/23/98 3,787.00 0.00 04/04/49 100%

TOTAL CONTRACT 526706 3,787.00 3,787.00 0.00

533009 54 01 1994 LOUIS MECHANICAL CONTRACTORS CN 06/08/98 22,990.00 03/29/99 22,990.00 0.00 08/22/98 100%
533009 54 90 RETAINAGE WITHHELD CN 03/29/99 2,299.00-
533009 54 91 RETAINAGE PAID CN 03/29/99 2,299.00 0.00

TOTAL CONTRACT 533009 22,990.00 22,990.00 0.00

AFS 54 4 AFS MISC. 62.00 05/29/98 62.00 0.00 100%
AFS 54 6 AFS BLD RISK 8.00 02/19/99 8.00 0.00 100%
AFS 54 7 AFS ADM COST 0.00 0.00 0.00
AFS 54 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 54 BRSOB-REPL. OF HOUSE PUMPS 26,847.00 26,847.00 0.00

524599 56 02 1994 JOHN J GUTH ASSOCIATES FE 09/12/97 72,420.00 09/28/01 72,420.00 0.00 04/04/49 100%
524599 56 06 1998 JOHN J GUTH ASSOCIATES FE 09/12/97 21,582.00 09/28/01 21,582.00 0.00 04/04/49 100%
524599 56 07 1998 JOHN J GUTH ASSOCIATES R3 09/12/97 608.00 09/28/01 608.00 0.00 04/04/49 100%

TOTAL CONTRACT 524599 1MULT 94,610.00 94,610.00 0.00

560831 56 01 1997 TRI-STATE/SCHINDLER ELEVATOR CN 07/17/00 1,049,902.00 11/27/01 1,049,902.00 0.00 06/30/01 100%
560831 56 02 1997 TRI-STATE/SCHINDLER ELEVATOR PL 07/17/00 10,000.00 11/27/01 10,000.00 0.00 06/30/01 100%
560831 56 90 RETAINAGE WITHHELD CN 11/27/01 52,995.00-
560831 56 91 RETAINAGE PAID CN 11/27/01 52,995.00 0.00

TOTAL CONTRACT 560831 1,059,902.00 1,059,902.00 0.00

AFS 56 4 AFS MISC. 1,173.80 07/25/00 1,173.80 0.00 100%
AFS 56 5 AFS TESTING 0.00 0.00 0.00
AFS 56 6 AFS BLD RISK 2,387.00 09/12/01 2,387.00 0.00 100%
AFS 56 7 AFS ADM COST 3,040.00 06/07/02 3,040.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 579
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 56 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 56 SHREVEPORT SOB-ELEVATORS 1,161,112.80 1,161,112.80 0.00

527553 57 01 1994 MOSES ENGINEERS FE 11/21/97 12,057.00 09/17/02 12,057.00 0.00 01/11/00 100%

TOTAL CONTRACT 527553 12,057.00 12,057.00 0.00

550325 57 01 1997 GALLO MECHANICAL CONTRACTORS CN 08/23/99 61,684.00 05/17/00 61,684.00 0.00 01/11/00 100%
550325 57 02 1997 GALLO MECHANICAL CONTRACTORS PL 08/23/99 1,950.00 05/17/00 1,950.00 0.00 01/11/00 100%
550325 57 90 RETAINAGE WITHHELD CN 05/17/00 6,363.40-
550325 57 91 RETAINAGE PAID CN 05/17/00 6,363.40 0.00

TOTAL CONTRACT 550325 63,634.00 63,634.00 0.00

AFS 57 4 AFS MISC. 948.51 08/12/99 948.51 0.00 100%
AFS 57 5 AFS TESTING 0.00 0.00 0.00
AFS 57 6 AFS BLD RISK 95.00 05/25/00 95.00 0.00 100%
AFS 57 7 AFS ADM COST 97.50 03/02/00 97.50 0.00 100%
AFS 57 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 57 NO SOB-REPL ALL CHILLED PUMPS 76,832.01 76,832.01 0.00

535463 59 01 1994 M & E CONSULTING INC F1 06/17/98 1,077.00 10/01/98 1,077.00 0.00 04/04/49 100%

TOTAL CONTRACT 535463 1,077.00 1,077.00 0.00

AFS 59 4 AFS MISC. 0.00 0.00 0.00
AFS 59 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 59 INS BLDG-REPL 3 HOUSE PUMPS 1,077.00 1,077.00 0.00

532173 60 01 1994 EDWARD BENTIN ARCHITECT FE 04/13/98 5,231.00 02/22/00 5,231.00 0.00 04/04/49 100%

TOTAL CONTRACT 532173 5,231.00 5,231.00 0.00

547683 60 01 1997 STRATOS ELEVATOR INC OC 06/23/99 49,995.00 01/24/00 49,995.00 0.00 12/22/99 100%

TOTAL CONTRACT 547683 49,995.00 49,995.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 580
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 60 4 AFS MISC. 0.00 0.00 0.00
AFS 60 5 AFS TESTING 0.00 0.00 0.00
AFS 60 6 AFS BLD RISK 0.00 0.00 0.00
AFS 60 7 AFS ADM COST 1,690.00 06/21/00 1,690.00 0.00 100%
AFS 60 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 60 GOV MAN.-UPGRD. EXISTING ELEVE 56,916.00 56,916.00 0.00

532999 62 01 1994 HENRY C EYRE JR PE CONSULTING FE 04/30/98 9,543.30 05/11/01 9,543.30 0.00 05/11/01 100%

* TOTAL CONTRACT 532999 9,543.30 9,543.30 0.00

AFS 62 4 AFS MISC. 82.50 03/08/99 82.50 0.00 100%
AFS 62 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 62 BRSOB-2 CHILLERS TO MEET CFC 9,625.80 9,625.80 0.00

532998 63 01 1994 HENRY C EYRE JR PE CONSULTING FE 04/30/98 8,011.00 04/13/00 8,011.00 0.00 11/19/99 100%
532998 63 02 1994 HENRY C EYRE JR PE CONSULTING RE 04/30/98 203.94 04/13/00 203.94 0.00 11/19/99 100%

TOTAL CONTRACT 532998 8,214.94 8,214.94 0.00

546788 63 01 1997 CORPORATE MECHANICAL CN 06/21/99 79,380.00 03/21/00 79,380.00 0.00 11/19/99 100%
546788 63 02 1997 CORPORATE MECHANICAL PL 06/21/99 500.00 03/21/00 500.00 0.00 11/19/99 100%
546788 63 90 RETAINAGE WITHHELD CN 03/21/00 7,988.00-
546788 63 91 RETAINAGE PAID CN 03/21/00 7,988.00 0.00

TOTAL CONTRACT 546788 79,880.00 79,880.00 0.00

AFS 63 1 AFS ACT 165.00 12/04/98 165.00 0.00 100%
AFS 63 4 AFS MISC. 217.16 06/23/99 217.16 0.00 100%
AFS 63 5 AFS TESTING 0.00 0.00 0.00
AFS 63 6 AFS BLD RISK 95.00 05/17/00 95.00 0.00 100%
AFS 63 7 AFS ADM COST 1,137.50 06/21/00 1,137.50 0.00 100%
AFS 63 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 63 PENT BARR.-REPL 2 HOT WTR BOIL 89,709.60 89,709.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 581
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528149 64 01 1994 M & E CONSULTING INC FE 12/19/97 18,548.00 04/06/99 18,548.00 0.00 03/02/99 100%
528149 64 02 1994 M & E CONSULTING INC R1 12/19/97 306.05 04/06/99 306.05 0.00 03/02/99 100%

TOTAL CONTRACT 528149 18,854.05 18,854.05 0.00

536457 64 01 1994 BERG INC CN 08/17/98 227,522.00 06/17/99 227,522.00 0.00 03/02/99 100%
536457 64 90 RETAINAGE WITHHELD CN 06/17/99 22,752.20-
536457 64 91 RETAINAGE PAID CN 06/17/99 22,752.20 0.00

TOTAL CONTRACT 536457 227,522.00 227,522.00 0.00

AFS 64 4 AFS MISC. 328.82 08/12/98 328.82 0.00 100%
AFS 64 5 AFS TESTING 0.00 0.00 0.00
AFS 64 6 AFS BLD RISK 322.00 08/11/99 322.00 0.00 100%
AFS 64 7 AFS ADM COST 32.50 06/21/00 32.50 0.00 100%
AFS 64 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 64 ALEX SOB-REPL. DRAFT BOILER 247,059.37 247,059.37 0.00

527426 65 01 1994 POST ARCHITECTS 10/27/97 3,520.00 11/24/98 3,520.00 0.00 12/11/97 100%

TOTAL CONTRACT 527426 3,520.00 3,520.00 0.00

TOTAL SUB-PROJECT 65 PENT BARR.-LT. GOVERN. OFF REN 3,520.00 3,520.00 0.00

527766 66 01 1994 WOODDALE GLASS CO 12/09/97 1,979.82 01/21/98 1,979.82 0.00 12/19/97 100%

TOTAL CONTRACT 527766 1,979.82 1,979.82 0.00

AFS 66 4 AFS MISC. 0.00 0.00 0.00
AFS 66 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 BRSOB WINDOW PANE REPLACEMENT 1,979.82 1,979.82 0.00

528668 68 01 1994 DANIEL T CALONGNE & ASSOC INC FE 12/22/97 10,105.55 07/06/98 10,105.55 0.00 03/28/01 100%

TOTAL CONTRACT 528668 10,105.55 10,105.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 582
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 68 4 AFS MISC. 0.00 0.00 0.00
AFS 68 5 AFS TESTING 0.00 0.00 0.00
AFS 68 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 68 INS BLDG/RPL MOTOR CONTROL CTR 10,105.55 10,105.55 0.00

531509 70 01 1994 ALLIANCE INC FE 04/06/98 18,555.00 07/21/00 18,555.00 0.00 04/04/49 100%
531509 70 02 1994 ALLIANCE INC R1 04/06/98 4,800.00 07/21/00 4,800.00 0.00 04/04/49 100%
531509 70 03 1994 ALLIANCE INC R2 04/06/98 688.00 07/21/00 688.00 0.00 04/04/49 100%
531509 70 04 1994 ALLIANCE INC R3 04/06/98 201.84 07/21/00 201.84 0.00 04/04/49 100%

TOTAL CONTRACT 531509 24,244.84 24,244.84 0.00

549015 70 01 1997 JACOBE CONSTRUCTION SERVICES CN 07/26/99 276,041.13 02/16/00 276,041.13 0.00 11/24/99 100%
549015 70 90 RETAINAGE WITHHELD CN 02/16/00 27,604.11-
549015 70 91 RETAINAGE PAID CN 02/16/00 27,604.11 0.00

TOTAL CONTRACT 549015 276,041.13 276,041.13 0.00

AFS 70 4 AFS MISC. 478.92 08/11/99 478.92 0.00 100%
AFS 70 5 AFS TESTING 5,137.75 01/19/00 5,137.75 0.00 100%
AFS 70 6 AFS BLD RISK 212.00 05/17/00 212.00 0.00 100%
AFS 70 7 AFS ADM COST 2,405.00 06/21/00 2,405.00 0.00 100%
AFS 70 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 70 SHREVE S.O.B. PARK LOT RPR/ADD 308,519.64 308,519.64 0.00

528110 71 01 1994 FRANK CULOTTA CONTRACTOR INC 01/19/98 1,680.00 03/17/98 1,680.00 0.00 02/19/98 100%

TOTAL CONTRACT 528110 1,680.00 1,680.00 0.00

AFS 71 4 AFS MISC. 0.00 0.00 0.00
AFS 71 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 71 A.Z. YOUNG/EXT SLATE REMOVAL 1,680.00 1,680.00 0.00

AFS 72 4 AFS MISC. 106.80 03/13/98 106.80 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 583
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 72 5 AFS TESTING 0.00 0.00 0.00
AFS 72 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 72 ADA REN TO OSB FAC/N.O. 106.80 106.80 0.00

530770 73 01 1994 FORREST CRAIG MCCONLEY FE 03/16/98 84,112.00 10/08/04 84,112.00 0.00 04/04/49 100%
530770 73 02 1994 FORREST CRAIG MCCONLEY FE 03/16/98 0.00 10/08/04 0.00 0.00 04/04/49
530770 73 03 1994 FORREST CRAIG MCCONLEY R1 03/16/98 6,307.00 10/08/04 6,307.00 0.00 04/04/49 100%
530770 73 04 1997 FORREST CRAIG MCCONLEY FE 03/16/98 95,243.00 10/08/04 95,243.00 0.00 04/04/49 100%
530770 73 05 1997 FORREST CRAIG MCCONLEY R2 03/16/98 6,900.00 10/08/04 3,703.90 3,196.10 04/04/49 53%
530770 73 06 2003 FORREST CRAIG MCCONLEY R3 03/16/98 0.00 10/08/04 0.00 0.00 04/04/49
530770 73 07 2003 FORREST CRAIG MCCONLEY FE 03/16/98 31,524.00 10/08/04 31,524.00 0.00 04/04/49 100%
530770 73 08 2003 FORREST CRAIG MCCONLEY R4 03/16/98 16,399.12 10/08/04 16,399.12 0.00 04/04/49 100%
530770 73 09 2003 FORREST CRAIG MCCONLEY R5 03/16/98 14,629.14 10/08/04 14,629.14 0.00 04/04/49 100%
530770 73 10 2003 FORREST CRAIG MCCONLEY R6 03/16/98 5,856.83 10/08/04 5,856.83 0.00 04/04/49 100%
530770 73 11 2003 FORREST CRAIG MCCONLEY R7 03/16/98 6,855.61 10/08/04 6,855.61 0.00 04/04/49 100%
530770 73 12 2003 FORREST CRAIG MCCONLEY F2 03/16/98 0.00 10/08/04 0.00 0.00 04/04/49
530770 73 13 2003 FORREST CRAIG MCCONLEY F3 03/16/98 0.00 10/08/04 0.00 0.00 04/04/49

* TOTAL CONTRACT 530770 267,826.70 264,630.60 3,196.10

603518 73 03 1999 RATCLIFF CONSTRUCTION CO INC CN 10/06/03 132,135.00 09/21/04 132,135.00 0.00 07/08/04 100%
603518 73 01 2001 RATCLIFF CONSTRUCTION CO INC CN 10/06/03 2,141,173.00 09/21/04 2,141,173.00 0.00 07/08/04 100%
603518 73 02 2002 RATCLIFF CONSTRUCTION CO INC CN 10/06/03 265,287.00 09/21/04 265,287.00 0.00 07/08/04 100%
603518 73 90 RETAINAGE WITHHELD CN 09/21/04 126,929.75-
603518 73 91 RETAINAGE PAID CN 09/21/04 126,929.75 0.00

TOTAL CONTRACT 603518 2,538,595.00 2,538,595.00 0.00

AFS 73 F AFC (STATE) 0.00 0.00 0.00
AFS 73 T % ART (AFS) 21,235.00 12/23/03 2,123.50 19,111.50 10%
AFS 73 1 AFS ACT 14,371.78 10/15/04 12,647.38 1,724.40 88%
AFS 73 4 AFS MISC. 1,000.00 01/13/04 911.81 88.19 91%
AFS 73 5 AFS TESTING 12,026.00 0.00 12,026.00
AFS 73 6 AFS BLD RISK 0.00 0.00 0.00
AFS 73 7 AFS ADM COST 91,831.00 04/09/03 6,002.50 85,828.50 6%
AFS 73 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 73 ALEX SOB MISC RPRS & RENS 2,946,885.48 2,824,910.79 121,974.69



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 584
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537807 74 01 1997 OTIS ELEVATOR CO CN 09/28/98 63,044.00 05/11/01 63,044.00 0.00 02/05/99 100%
537807 74 90 RETAINAGE WITHHELD CN 05/11/01 6,304.40-
537807 74 91 RETAINAGE PAID CN 05/11/01 6,304.40 0.00

TOTAL CONTRACT 537807 63,044.00 63,044.00 0.00

AFS 74 4 AFS MISC. 65.00 09/22/98 65.00 0.00 100%
AFS 74 6 AFS BLD RISK 25.00 08/25/99 25.00 0.00 100%
AFS 74 7 AFS ADM COST 32.50 03/02/00 32.50 0.00 100%
AFS 74 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 74 ST CAP BLDG ELEVATOR UPGRADES 63,166.50 63,166.50 0.00

529429 75 01 1994 ACCARDO TILE CONTRACTOR INC 03/02/98 1,280.00 06/24/98 1,280.00 0.00 04/02/98 100%

TOTAL CONTRACT 529429 1,280.00 1,280.00 0.00

AFS 75 4 AFS MISC. 0.00 0.00 0.00
AFS 75 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 75 MARBLE RPRS/CPTP/CAP ANNEX 1,280.00 1,280.00 0.00

530014 76 01 1994 BODMAN WEBB NOLAND & GUIDROZ 04/06/98 12,437.00 08/06/99 12,437.00 0.00 06/01/99 100%

TOTAL CONTRACT 530014 12,437.00 12,437.00 0.00

540937 76 01 1994 PERCY J MATHERNE CONTRACTOR CN 01/25/99 58,930.00 08/03/99 58,930.00 0.00 05/07/99 100%
540937 76 02 1994 PERCY J MATHERNE CONTRACTOR PL 01/25/99 2,300.00 08/03/99 2,300.00 0.00 05/07/99 100%
540937 76 90 RETAINAGE WITHHELD CN 08/03/99 6,123.00-
540937 76 91 RETAINAGE PAID CN 08/03/99 6,123.00 0.00

TOTAL CONTRACT 540937 61,230.00 61,230.00 0.00

550657 76 01 1999 BODMAN WEBB NOLAND & GUIDROZ PR 06/01/99 1,461.04 08/27/99 1,461.04 0.00 09/29/99 100%

TOTAL CONTRACT 550657 1,461.04 1,461.04 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 585
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 76 1 AFS ACT 2,106.15 07/26/01 2,106.15 0.00 100%
AFS 76 4 AFS MISC. 47.00 01/22/99 47.00 0.00 100%
AFS 76 5 AFS TESTING 0.00 0.00 0.00
AFS 76 6 AFS BLD RISK 44.00 09/03/99 44.00 0.00 100%
AFS 76 7 AFS ADM COST 130.00 06/21/00 130.00 0.00 100%
AFS 76 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 76 REN BD OF REGENTS/BRSOB SMOKIN 77,455.19 77,455.19 0.00

532442 77 01 1994 REMSON HALEY ARCHITECTS APAC 06/22/98 9,554.00 07/19/00 9,554.00 0.00 06/01/00 100%
532442 77 05 1994 REMSON HALEY ARCHITECTS APAC R1 06/22/98 500.00 07/19/00 500.00 0.00 06/01/00 100%

TOTAL CONTRACT 532442 10,054.00 10,054.00 0.00

554876 77 01 1997 RESTORATION CONTRACTORS INC CN 01/10/00 99,890.00 09/29/00 99,890.00 0.00 06/16/00 100%
554876 77 02 1997 RESTORATION CONTRACTORS INC PL 01/10/00 110.00 09/29/00 110.00 0.00 06/16/00 100%
554876 77 90 RETAINAGE WITHHELD CN 09/29/00 10,000.00-
554876 77 91 RETAINAGE PAID CN 09/29/00 10,000.00 0.00

TOTAL CONTRACT 554876 100,000.00 100,000.00 0.00

AFS 77 1 AFS ACT 1,124.00 07/18/00 1,124.00 0.00 100%
AFS 77 4 AFS MISC. 57.00 01/26/00 57.00 0.00 100%
AFS 77 5 AFS TESTING 0.00 0.00 0.00
AFS 77 6 AFS BLD RISK 95.00 08/29/00 95.00 0.00 100%
AFS 77 7 AFS ADM COST 1,852.50 07/21/00 1,852.50 0.00 100%
AFS 77 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 77 GOV MAN/KITCHEN/MEDIA ROOM 113,182.50 113,182.50 0.00

531072 78 01 1994 YORK INTERNATIONAL CORP CN 04/20/98 11,098.75 08/23/99 11,098.75 0.00 07/20/98 100%
531072 78 90 RETAINAGE WITHHELD CN 08/23/99 1,109.88-
531072 78 91 RETAINAGE PAID CN 08/23/99 1,109.88 0.00

TOTAL CONTRACT 531072 11,098.75 11,098.75 0.00

AFS 78 4 AFS MISC. 49.00 04/03/98 49.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 586
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 78 6 AFS BLD RISK 12.00 02/19/99 12.00 0.00 100%
AFS 78 7 AFS ADM COST 0.00 0.00 0.00
AFS 78 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 78 ISOLATION VALVES CNTRL UTIL PL 11,159.75 11,159.75 0.00

531658 79 01 1994 JERRY M CAMPBELL & ASSOCIATES 05/11/98 5,775.00 03/19/99 5,775.00 0.00 02/06/99 100%

TOTAL CONTRACT 531658 5,775.00 5,775.00 0.00

TOTAL SUB-PROJECT 79 MISC RPRS/ED/WOODDALE/CHAMPION 5,775.00 5,775.00 0.00

531463 80 01 1994 BOWERS ELECTRONICS ENTERPRISES CN 04/20/98 18,730.00 09/21/98 18,730.00 0.00 06/19/98 100%
531463 80 90 RETAINAGE WITHHELD CN 09/21/98 1,873.00-
531463 80 91 RETAINAGE PAID CN 09/21/98 1,873.00 0.00

TOTAL CONTRACT 531463 18,730.00 18,730.00 0.00

AFS 80 4 AFS MISC. 41.00 04/14/98 41.00 0.00 100%
AFS 80 6 AFS BLD RISK 6.00 02/19/99 6.00 0.00 100%
AFS 80 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 80 BRSOB RPLC PUBLIC ADDRESS SYS 18,777.00 18,777.00 0.00

530904 81 01 1994 ALLIANCE INC 05/04/98 2,071.65 06/18/99 2,071.65 0.00 01/30/99 100%
530904 81 02 1994 ALLIANCE INC R1 05/04/98 1,107.00 06/18/99 1,107.00 0.00 01/30/99 100%

TOTAL CONTRACT 530904 3,178.65 3,178.65 0.00

AFS 81 F AFC (STATE) 0.00 0.00 0.00
AFS 81 4 AFS MISC. 0.00 0.00 0.00
AFS 81 5 AFS TESTING 0.00 0.00 0.00
AFS 81 6 AFS BLD RISK 0.00 0.00 0.00
AFS 81 7 AFS ADM COST 260.00 06/21/00 260.00 0.00 100%
AFS 81 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 81 SEC IMPR/SHR SOB & 2ND CIR CT 3,438.65 3,438.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 587
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 82 4 AFS MISC. 0.00 0.00 0.00
AFS 82 5 AFS TESTING 0.00 0.00 0.00
AFS 82 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 82 ADA REN TO OSB FAC-7BR BLDGS 0.00 0.00 0.00

AFS 83 2 EQUIP APPROV 167,232.03 06/22/99 159,197.94 8,034.09 95%

TOTAL SUB-PROJECT 83 GOV MANSION FENCE (MPO) 167,232.03 159,197.94 8,034.09

531500 84 01 1994 ARGENTINA TRADING CO INC CN 04/20/98 5,099.00 12/16/98 5,099.00 0.00 04/22/98 100%
531500 84 90 RETAINAGE WITHHELD CN 12/16/98 509.90-
531500 84 91 RETAINAGE PAID CN 12/16/98 509.90 0.00

TOTAL CONTRACT 531500 5,099.00 5,099.00 0.00

AFS 84 4 AFS MISC. 47.00 04/15/98 47.00 0.00 100%
AFS 84 7 AFS ADM COST 0.00 0.00 0.00
AFS 84 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 84 GOV OFC/PARTIAL 8TH FLOOR CARP 5,146.00 5,146.00 0.00

532443 85 01 1994 TWIN CITY IRON WORKS INC 05/11/98 3,180.19 06/16/98 3,180.19 0.00 06/11/98 100%

TOTAL CONTRACT 532443 3,180.19 3,180.19 0.00

AFS 85 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 85 SEC IMPROVE/JORDAN ST OFC BLDG 3,180.19 3,180.19 0.00

531503 86 01 1994 UNIT DESIGN INC CN 04/27/98 14,647.00 09/03/98 14,647.00 0.00 05/28/98 100%
531503 86 90 RETAINAGE WITHHELD CN 09/03/98 1,464.70-
531503 86 91 RETAINAGE PAID CN 09/03/98 1,464.70 0.00

TOTAL CONTRACT 531503 14,647.00 14,647.00 0.00

AFS 86 4 AFS MISC. 33.00 04/15/98 33.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 588
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 86 6 AFS BLD RISK 3.00 10/22/98 3.00 0.00 100%
AFS 86 7 AFS ADM COST 0.00 0.00 0.00
AFS 86 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 86 BRSOB FURNISH & INSTALL CARPET 14,683.00 14,683.00 0.00

532288 87 01 1994 YORK INTERNATIONAL CORP CN 05/18/98 31,625.00 07/16/99 31,625.00 0.00 08/17/98 100%
532288 87 90 RETAINAGE WITHHELD CN 07/16/99 3,162.50-
532288 87 91 RETAINAGE PAID CN 07/16/99 3,162.50 0.00

TOTAL CONTRACT 532288 31,625.00 31,625.00 0.00

AFS 87 4 AFS MISC. 0.00 0.00 0.00
AFS 87 6 AFS BLD RISK 30.00 02/19/99 30.00 0.00 100%
AFS 87 7 AFS ADM COST 0.00 0.00 0.00
AFS 87 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 87 CENTRL PLANT/COOLING TOWER FAN 31,655.00 31,655.00 0.00

533778 88 01 1994 SCOTT FENCE USA INC CN 06/29/98 12,170.00 12/18/98 12,170.00 0.00 08/29/98 100%
533778 88 90 RETAINAGE WITHHELD CN 12/18/98 1,217.00-
533778 88 91 RETAINAGE PAID CN 12/18/98 1,217.00 0.00

TOTAL CONTRACT 533778 12,170.00 12,170.00 0.00

AFS 88 4 AFS MISC. 65.00 06/16/98 65.00 0.00 100%
AFS 88 6 AFS BLD RISK 4.00 02/19/99 4.00 0.00 100%
AFS 88 7 AFS ADM COST 0.00 0.00 0.00
AFS 88 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 88 GOV MAN. WOOD/CHAIN LINK FENCE 12,239.00 12,239.00 0.00

540714 89 01 1994 SCOTT FENCE USA INC CN 01/18/99 46,742.00 07/30/99 46,742.00 0.00 04/30/99 100%
540714 89 02 1994 SCOTT FENCE USA INC PL 01/18/99 2,900.00 07/30/99 2,900.00 0.00 04/30/99 100%
540714 89 03 1994 SCOTT FENCE USA INC LD 01/18/99 0.00 07/30/99 0.00 0.00 04/30/99
540714 89 90 RETAINAGE WITHHELD CN 07/30/99 4,994.00-
540714 89 91 RETAINAGE PAID CN 07/30/99 4,994.00 0.00

TOTAL CONTRACT 540714 49,642.00 49,642.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 589
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 89 4 AFS MISC. 220.00 01/15/99 220.00 0.00 100%
AFS 89 6 AFS BLD RISK 30.00 09/03/99 30.00 0.00 100%
AFS 89 7 AFS ADM COST 32.50 03/02/00 32.50 0.00 100%
AFS 89 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 89 ORNAMENTAL GATES GOV MANSION 49,924.50 49,924.50 0.00

532106 90 01 1994 PATTESON WEEKS CONSTRUCTION CN 04/03/98 16,734.00 11/09/98 16,734.00 0.00 07/01/98 100%
532106 90 90 RETAINAGE WITHHELD CN 11/09/98 1,673.40-
532106 90 91 RETAINAGE PAID CN 11/09/98 1,673.40 0.00

TOTAL CONTRACT 532106 16,734.00 16,734.00 0.00

AFS 90 4 AFS MISC. 38.00 05/06/98 38.00 0.00 100%
AFS 90 6 AFS BLD RISK 6.00 02/19/99 6.00 0.00 100%
AFS 90 7 AFS ADM COST 0.00 0.00 0.00
AFS 90 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 90 TEMP PARK LOT W OF CAP ANNEX 16,778.00 16,778.00 0.00

533781 92 01 1994 PRO GLASS & TINT 06/22/98 3,556.00 09/01/98 3,556.00 0.00 07/08/98 100%

TOTAL CONTRACT 533781 3,556.00 3,556.00 0.00

AFS 92 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 92 GOV MANSION-WINDOW TINTING 3,556.00 3,556.00 0.00

533961 93 01 1994 ASSAF, SIMONEAUX, TAUZIN & FE 05/13/98 5,686.00 09/15/99 5,686.00 0.00 04/04/49 100%

TOTAL CONTRACT 533961 5,686.00 5,686.00 0.00

541897 93 01 1997 PARAGON FIRE PROTECTION INC CN 03/01/99 49,995.00 04/06/00 49,995.00 0.00 07/09/99 100%
541897 93 90 RETAINAGE WITHHELD CN 04/06/00 4,999.50-
541897 93 91 RETAINAGE PAID CN 04/06/00 4,999.50 0.00

TOTAL CONTRACT 541897 49,995.00 49,995.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 590
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 93 4 AFS MISC. 33.00 03/08/99 33.00 0.00 100%
AFS 93 5 AFS TESTING 0.00 0.00 0.00
AFS 93 6 AFS BLD RISK 0.00 0.00 0.00
AFS 93 7 AFS ADM COST 682.50 06/21/00 682.50 0.00 100%
AFS 93 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 93 A.Z. YOUNG BLDG/RPL FIRE PUMP 56,396.50 56,396.50 0.00

533949 94 01 1994 DONNIE'S FURNITURE REPAIR 06/01/98 4,445.00 02/11/99 4,445.00 0.00 08/31/98 100%

TOTAL CONTRACT 533949 4,445.00 4,445.00 0.00

AFS 94 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 94 GOV MAN/FURNITURE RPRS/REFINIS 4,445.00 4,445.00 0.00

532442 95 02 1994 REMSON HALEY ARCHITECTS APAC F2 06/22/98 1,838.20 07/19/00 1,838.20 0.00 06/01/00 100%

* TOTAL CONTRACT 532442 1,838.20 1,838.20 0.00

AFS 95 4 AFS MISC. 0.00 0.00 0.00
AFS 95 5 AFS TESTING 0.00 0.00 0.00
AFS 95 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 95 GOV MAN/FIRST LADY'S BATH REN 1,838.20 1,838.20 0.00

532442 96 03 1994 REMSON HALEY ARCHITECTS APAC F3 06/22/98 5,406.45 07/19/00 5,406.45 0.00 06/01/00 100%

* TOTAL CONTRACT 532442 5,406.45 5,406.45 0.00

542546 96 01 1994 S L SHAW & ASSOCIATES INC CN 02/26/99 47,450.00 11/17/99 47,450.00 0.00 09/17/99 100%
542546 96 02 1994 S L SHAW & ASSOCIATES INC PL 02/26/99 0.00 11/17/99 0.00 0.00 09/17/99
542546 96 90 RETAINAGE WITHHELD CN 11/17/99 4,745.00-
542546 96 91 RETAINAGE PAID CN 11/17/99 4,745.00 0.00

TOTAL CONTRACT 542546 47,450.00 47,450.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 591
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 96 4 AFS MISC. 41.00 03/12/99 41.00 0.00 100%
AFS 96 5 AFS TESTING 0.00 0.00 0.00
AFS 96 6 AFS BLD RISK 70.00 05/16/00 70.00 0.00 100%
AFS 96 7 AFS ADM COST 162.50 03/02/00 162.50 0.00 100%
AFS 96 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 96 GOV MAN/ADDTL BATHRM REN/PLAST 53,129.95 53,129.95 0.00

532442 97 04 1994 REMSON HALEY ARCHITECTS APAC F4 06/22/98 2,731.00 07/19/00 2,731.00 0.00 06/01/00 100%

* TOTAL CONTRACT 532442 2,731.00 2,731.00 0.00

540111 97 01 1997 LBP CONSTRUCTION INC CN 12/28/98 22,213.50 11/30/99 22,213.50 0.00 06/01/99 100%
540111 97 90 RETAINAGE WITHHELD CN 11/30/99 2,221.00-
540111 97 91 RETAINAGE PAID CN 11/30/99 2,221.00 0.00

TOTAL CONTRACT 540111 22,213.50 22,213.50 0.00

AFS 97 4 AFS MISC. 49.00 01/05/99 49.00 0.00 100%
AFS 97 5 AFS TESTING 0.00 0.00 0.00
AFS 97 6 AFS BLD RISK 24.00 10/05/99 24.00 0.00 100%
AFS 97 7 AFS ADM COST 32.50 06/21/00 32.50 0.00 100%
AFS 97 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 97 GOV MAN/FRONT OFFICE RENOVATIO 25,050.00 25,050.00 0.00

535551 98 01 1994 UNIT DESIGN INC 07/27/98 593.00 09/15/98 593.00 0.00 08/27/98 100%

TOTAL CONTRACT 535551 593.00 593.00 0.00

TOTAL SUB-PROJECT 98 CARPETING/LEG AUDITOR/1ST CIRC 593.00 593.00 0.00

535441 99 01 1994 ARGENTINA TRADING CO INC 07/13/98 1,679.00 08/24/98 1,679.00 0.00 08/13/98 100%

TOTAL CONTRACT 535441 1,679.00 1,679.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 592
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-93B-12 AFS PROJECT NO CG903
PROJECT DESCRIPTION DOA/ EQUIPMENT REPLACEMENT, MAJOR REPAIRS,

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $347,071 TRANS TO 01-107-93B-08 PER MEMO FROM COMMISSIONER DATED

8/11/00. INT EARNINGS FOR $331,068 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 99 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 GOV MAN/CARPET PART 2ND FLOOR 1,679.00 1,679.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 4,073,294.64 0.00 4,073,294.64
AFS CE C CONVERT FACS 8,328.33- 03/26/99 8,328.33- 0.00 100%

TOTAL PROJECT CG903 39,395,883.66 27,800,149.40 11,595,734.26

TOTAL FACS CONTRACTS 426,870.98 426,870.98 0.00

TOTAL CFMS CONTRACTS 28,125,760.53 26,853,247.09 1,272,513.44

TOTAL CONTRACTS 28,552,631.51 27,280,118.07 1,272,513.44



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 593
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 MEMO 135 97A AP C825 3,977,874 0

TOTAL ACT MEMO 3,977,874 0

1995 1096 1995 131 76B FACS AP C818 1 0
1995 1096 1995 132 77B FACS AP C820 2 0
1995 1096 1995 133 77C FACS AP C821 1 0
1995 1096 1995 134 94A FACS AP C822 112,972 0
1995 1096 1995 137 97A AP C898 3,087,839 0

TOTAL ACT 1096 3,200,815 0

1995 45 1995 008 90A FACS AP C105 1,109,327 0
1995 45 1995 009 86A FACS AP C111 1,278,986 0
1995 45 1995 010 87B FACS AP C112 367,780 0
1995 45 1995 011 83D FACS AP C114 96,178 0
1995 45 1995 012 83C FACS AP C115 327,964 0
1995 45 1995 013 85B FACS AP C120 1,693,188 0
1995 45 1995 014 79A FACS AP C121 86,473 0
1995 45 1995 015 84A FACS AP C122 320,050 0
1995 45 1995 016 84B FACS AP C125 616,426 0
1995 45 1995 017 82C FACS AP C130 116,623 0
1995 45 1995 018 85C FACS AP C131 714,488 0
1995 45 1995 019 76A FACS AP C143 48,731 0
1995 45 1995 020 80A FACS AP C148 93,356 0
1995 45 1995 021 83A FACS AP C153 405,474 0
1995 45 1995 022 92A AP C155 389,800 0
1995 45 1995 023 80C FACS AP C158 189,029 0
1995 45 1995 024 93B FACS AP C159 273,525 0
1995 45 1995 025 81B FACS AP C160 87,019 0
1995 45 1995 026 85A FACS AP C162 90,878 0
1995 45 1995 027 STATUTORY DEDICATION 1,348,306 0
1995 45 1995 028 69BD AP C167 1,295,421 0
1995 45 1995 130 GENERAL FUND-SGR 65,000 0

TOTAL ACT 45 11,014,022 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 594
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

1997 45 1996 082 STATE GENERAL REVENUE 10,863,477 0

TOTAL ACT 45 10,863,477 0

1997 479 1997 360 STATE GENERAL REVENUE 9,092,792 0

TOTAL ACT 479 9,092,792 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 38,148,980 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 38,148,980 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 595
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H02095009 ** 01 PAT HEIL D/B/A/ PH E 354.45 10/19/94 354.45 0.00 100%

TOTAL CONTRACT H02095009 354.45 354.45 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 354.45 354.45 0.00

512207 AA 01 1995 MAINLAND INDUSTRIAL COATINGS 10/14/96 52,900.00 02/07/97 52,900.00 0.00 11/13/96 100%
512207 AA 90 RETAINAGE WITHHELD 02/07/97 5,290.00-
512207 AA 91 RETAINAGE PAID 02/07/97 5,290.00 0.00

TOTAL CONTRACT 512207 52,900.00 52,900.00 0.00

AFS AA 4 AFS MISC. 47.00 10/01/96 47.00 0.00 100%
AFS AA 6 AFS BLD RISK 23.00 03/26/97 23.00 0.00 100%
AFS AA 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT AA MCNEESE RPR/RECOAT ROOF P E AR 52,970.00 52,970.00 0.00

509892 AB 01 1995 GROSJEAN CONTRACTORS INC 01/16/95 40,595.34 11/04/96 40,595.34 0.00 05/30/96 100%
509892 ALL RETAINAGE REPORTED
509892 UNDER PROJECT: CG773-01

TOTAL CONTRACT 509892 1MULT 40,595.34 40,595.34 0.00

TOTAL SUB-PROJECT AB DEAF SCH ROOF REPAIRS(1MULT) 40,595.34 40,595.34 0.00

AFS AC 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT AC LSU MED LAB DOG KENNEL REROOF 0.00 0.00 0.00

513879 AF 01 1995 SCAIRONO MARTINEZ ARCHITECTS FE 12/23/96 27,698.00 05/04/00 27,698.00 0.00 04/04/49 100%
513879 AF 02 1997 SCAIRONO MARTINEZ ARCHITECTS FE 12/23/96 3,507.00 05/04/00 3,507.00 0.00 04/04/49 100%
513879 AF 03 1997 SCAIRONO MARTINEZ ARCHITECTS R1 12/23/96 199.84 05/04/00 199.84 0.00 04/04/49 100%

TOTAL CONTRACT 513879 31,404.84 31,404.84 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 596
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530302 AF 01 1995 DUFRENE SURVEYING & 03/09/98 2,700.00 08/04/98 2,700.00 0.00 04/08/98 100%

TOTAL CONTRACT 530302 2,700.00 2,700.00 0.00

539182 AF 01 1997 ROOF TECHNOLOGIES INC CN 11/09/98 409,681.00 02/24/00 409,681.00 0.00 10/15/99 100%
539182 AF 90 RETAINAGE WITHHELD CN 02/24/00 40,968.10-
539182 AF 91 RETAINAGE PAID CN 02/24/00 40,968.10 0.00

TOTAL CONTRACT 539182 409,681.00 409,681.00 0.00

AFS AF 1 AFS ACT 0.00 0.00 0.00
AFS AF 4 AFS MISC. 534.31 11/04/98 534.31 0.00 100%
AFS AF 6 AFS BLD RISK 1,925.00 05/17/00 1,925.00 0.00 100%
AFS AF 7 AFS ADM COST 2,665.00 06/14/00 2,665.00 0.00 100%
AFS AF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AF UNO GUTTER/ROOF RPRS FINE ARTS 448,910.15 448,910.15 0.00

514425 AG 01 1995 TRI STAR CONSTRUCTION INC 03/03/97 272,729.14 07/15/98 272,729.14 0.00 10/25/97 100%
514425 AG 02 1995 TRI STAR CONSTRUCTION INC 03/03/97 17,136.97 07/15/98 17,136.97 0.00 10/25/97 100%
514425 AG 03 1995 TRI STAR CONSTRUCTION INC 03/03/97 43,521.20 07/15/98 43,521.20 0.00 10/25/97 100%
514425 AG 90 RETAINAGE WITHHELD 07/15/98 33,338.73-
514425 AG 91 RETAINAGE PAID 07/15/98 33,338.73 0.00

TOTAL CONTRACT 514425 333,387.31 333,387.31 0.00

518096 AG 01 1995 WILLIE H KENNEDY 07/24/97 9,984.00 07/24/98 9,984.00 0.00 07/23/98 100%

TOTAL CONTRACT 518096 1MULT 9,984.00 9,984.00 0.00

AFS AG 4 AFS MISC. 427.48 02/20/97 427.48 0.00 100%
AFS AG 6 AFS BLD RISK 2,156.00 10/22/98 2,156.00 0.00 100%
AFS AG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AG MILITARY DEPT SLATE SHINGLE RE 345,954.79 345,954.79 0.00

528831 AI 01 1995 ADVANCE WATERPROOFING COMPANY CN 02/23/98 146,242.00 12/16/98 146,242.00 0.00 09/22/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 597
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528831 AI 01 1997 ADVANCE WATERPROOFING COMPANY CN 02/23/98 38,073.21 12/16/98 38,073.21 0.00 09/22/98 100%
528831 AI 02 1997 ADVANCE WATERPROOFING COMPANY PL 02/23/98 0.00 12/16/98 0.00 0.00 09/22/98
528831 AI 90 RETAINAGE WITHHELD CN 12/16/98 18,630.92-
528831 AI 91 RETAINAGE PAID CN 12/16/98 18,630.92 0.00

TOTAL CONTRACT 528831 184,315.21 184,315.21 0.00

AFS AI 2 EQUIP APPROV 98,668.57 01/15/98 98,668.57 0.00 100%
AFS AI 4 AFS MISC. 606.90 02/13/98 606.90 0.00 100%
AFS AI 6 AFS BLD RISK 749.00 04/19/99 749.00 0.00 100%
AFS AI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AI MILITARY DEPT WTRPROOF VAR BLD 284,339.68 284,339.68 0.00

515659 AJ 01 1995 RALPH KIPER ARCHITECT FE 04/01/97 39,926.00 07/22/99 39,926.00 0.00 04/04/49 100%
515659 AJ 02 1997 RALPH KIPER ARCHITECT R1 04/01/97 384.91 07/22/99 384.91 0.00 04/04/49 100%
515659 AJ 03 1997 RALPH KIPER ARCHITECT FE 04/01/97 1,147.00 07/22/99 1,147.00 0.00 04/04/49 100%

TOTAL CONTRACT 515659 41,457.91 41,457.91 0.00

533622 AJ 01 1997 GROSJEAN CONTRACTORS INC CN 07/06/98 535,383.00 06/01/99 535,383.00 0.00 02/12/99 100%
533622 AJ 02 1997 GROSJEAN CONTRACTORS INC 07/06/98 16,260.00 06/01/99 16,260.00 0.00 02/12/99 100%
533622 AJ 90 RETAINAGE WITHHELD CN 06/01/99 27,582.15-
533622 AJ 91 RETAINAGE PAID CN 06/01/99 27,582.15 0.00

TOTAL CONTRACT 533622 551,643.00 551,643.00 0.00

AFS AJ 4 AFS MISC. 541.41 06/16/98 541.41 0.00 100%
AFS AJ 6 AFS BLD RISK 910.00 08/11/99 910.00 0.00 100%
AFS AJ 7 AFS ADM COST 292.50 06/14/00 292.50 0.00 100%
AFS AJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AJ WADE CORR INST/REROOF VAR BLDG 594,844.82 594,844.82 0.00

522289 AK 01 1995 GULF SOUTH ENGINEERS INC FE 06/18/97 20,526.00 06/28/00 20,526.00 0.00 04/04/49 100%
522289 AK 02 1997 GULF SOUTH ENGINEERS INC FE 06/18/97 881.00 06/28/00 881.00 0.00 04/04/49 100%
522289 AK 03 1997 GULF SOUTH ENGINEERS INC R1 06/18/97 649.00 06/28/00 649.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 598
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522289 AK 04 1997 GULF SOUTH ENGINEERS INC FE 06/18/97 8,508.00 06/28/00 8,508.00 0.00 04/04/49 100%

TOTAL CONTRACT 522289 30,564.00 30,564.00 0.00

536393 AK 01 1997 EDWARD J LAPEROUSE CN 08/24/98 272,143.00 09/17/99 272,143.00 0.00 05/26/99 100%
536393 AK 02 1997 EDWARD J LAPEROUSE CN 08/24/98 119,201.68 09/17/99 119,201.68 0.00 05/26/99 100%
536393 AK 90 RETAINAGE WITHHELD CN 09/17/99 39,134.47-
536393 AK 91 RETAINAGE PAID CN 09/17/99 39,134.47 0.00

TOTAL CONTRACT 536393 391,344.68 391,344.68 0.00

AFS AK 4 AFS MISC. 446.61 08/10/98 446.61 0.00 100%
AFS AK 6 AFS BLD RISK 1,224.00 09/01/99 1,224.00 0.00 100%
AFS AK 7 AFS ADM COST 162.50 02/22/00 162.50 0.00 100%
AFS AK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AK NICHOLS ST UNIV/GOUAUX HALL RE 423,741.79 423,741.79 0.00

520662 AL 01 1995 RALPH KIPER & ASSOCIATES FE 06/24/97 23,687.00 12/14/01 23,687.00 0.00 04/04/49 100%
520662 AL 02 1997 RALPH KIPER & ASSOCIATES FE 06/24/97 12,591.00 12/14/01 12,591.00 0.00 04/04/49 100%

TOTAL CONTRACT 520662 36,278.00 36,278.00 0.00

563526 AL 01 1997 THRASHER WATERPROOFING CORP CN 09/11/00 482,286.00 12/14/01 482,286.00 0.00 04/30/01 100%
563526 AL 90 RETAINAGE WITHHELD CN 12/14/01 48,228.60-
563526 AL 91 RETAINAGE PAID CN 12/14/01 48,228.60 0.00

TOTAL CONTRACT 563526 482,286.00 482,286.00 0.00

AFS AL 1 AFS ACT 500.00 11/30/98 500.00 0.00 100%
AFS AL 4 AFS MISC. 924.60 09/12/00 924.60 0.00 100%
AFS AL 6 AFS BLD RISK 1,274.00 12/26/01 1,274.00 0.00 100%
AFS AL 7 AFS ADM COST 2,253.50 06/07/02 2,253.50 0.00 100%
AFS AL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AL ELSH/4 BLDGS EXTERIOR WATERPRO 523,516.10 523,516.10 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 599
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513612 AN 01 1995 MAINLAND INDUSTRIAL COATINGS 01/06/97 19,460.00 06/17/97 19,460.00 0.00 04/01/97 100%
513612 AN 90 RETAINAGE WITHHELD 06/17/97 1,946.00-
513612 AN 91 RETAINAGE PAID 06/17/97 1,946.00 0.00

TOTAL CONTRACT 513612 19,460.00 19,460.00 0.00

AFS AN 4 AFS MISC. 62.00 12/24/96 62.00 0.00 100%
AFS AN 6 AFS BLD RISK 27.00 07/16/97 27.00 0.00 100%
AFS AN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AN MCNEESE ROTC BLDGRPR FOAM ROO 19,549.00 19,549.00 0.00

513613 AP 01 1995 MAINLAND INDUSTRIAL COATINGS 01/06/97 50,141.00 06/17/97 50,141.00 0.00 04/01/97 100%
513613 AP 02 1995 MAINLAND INDUSTRIAL COATINGS PL 01/06/97 5,000.00 06/17/97 5,000.00 0.00 04/01/97 100%
513613 AP 90 RETAINAGE WITHHELD 06/17/97 5,514.10-
513613 AP 91 RETAINAGE PAID 06/17/97 5,514.10 0.00

TOTAL CONTRACT 513613 55,141.00 55,141.00 0.00

AFS AP 4 AFS MISC. 78.00 12/24/96 78.00 0.00 100%
AFS AP 6 AFS BLD RISK 59.00 07/16/97 59.00 0.00 100%
AFS AP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AP MCNEESE REROOFING SMITH HALL 55,278.00 55,278.00 0.00

515229 AQ 01 1995 BROWN INDUSTRIES INC 03/31/97 18,859.00 08/14/97 18,859.00 0.00 04/15/97 100%
515229 AQ 90 RETAINAGE WITHHELD 08/14/97 1,885.90-
515229 AQ 91 RETAINAGE PAID 08/14/97 1,885.90 0.00

TOTAL CONTRACT 515229 18,859.00 18,859.00 0.00

AFS AQ 4 AFS MISC. 38.00 03/25/97 38.00 0.00 100%
AFS AQ 6 AFS BLD RISK 11.00 07/16/97 11.00 0.00 100%
AFS AQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AQ CLSH REROOF MEDICAL LIBRARY 18,908.00 18,908.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 600
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514717 AR 01 1995 BROWN INDUSTRIES INC 03/17/97 35,688.00 10/01/97 35,688.00 0.00 04/10/97 100%
514717 AR 90 RETAINAGE WITHHELD 10/01/97 3,568.80-
514717 AR 91 RETAINAGE PAID 10/01/97 3,568.80 0.00

TOTAL CONTRACT 514717 35,688.00 35,688.00 0.00

AFS AR 4 AFS MISC. 38.00 03/10/97 38.00 0.00 100%
AFS AR 6 AFS BLD RISK 11.00 07/16/97 11.00 0.00 100%
AFS AR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AR REROOF ALEX NTL GUARD ARMORY 35,737.00 35,737.00 0.00

514148 AS 01 1995 CROWN ROOFING SERVICES INC 02/03/97 16,810.00 08/05/97 16,810.00 0.00 04/03/97 100%
514148 AS 90 RETAINAGE WITHHELD 08/05/97 1,681.00-
514148 AS 91 RETAINAGE PAID 08/05/97 1,681.00 0.00

TOTAL CONTRACT 514148 16,810.00 16,810.00 0.00

AFS AS 4 AFS MISC. 47.00 01/30/97 47.00 0.00 100%
AFS AS 6 AFS BLD RISK 10.00 07/16/97 10.00 0.00 100%
AFS AS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AS INSTL METAL COPING @ REG I DPS 16,867.00 16,867.00 0.00

514203 AT 01 1995 GROSJEAN CONTRACTORS INC 02/10/97 46,959.39 07/17/97 46,959.39 0.00 03/14/97 100%
514203 AT 90 RETAINAGE WITHHELD 07/17/97 4,695.94-
514203 AT 91 RETAINAGE PAID 07/17/97 4,695.94 0.00

TOTAL CONTRACT 514203 46,959.39 46,959.39 0.00

514204 AT 01 1995 MICHAEL R DEKEYZER & ASSOC FE 01/08/97 4,301.00 09/25/00 4,301.00 0.00 04/04/49 100%

TOTAL CONTRACT 514204 4,301.00 4,301.00 0.00

AFS AT 4 AFS MISC. 41.00 01/30/97 41.00 0.00 100%
AFS AT 6 AFS BLD RISK 13.00 07/16/97 13.00 0.00 100%
AFS AT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AT REROOF PEDIATRICS II PINECREST 51,314.39 51,314.39 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 601
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AU 4 AFS MISC. 0.00 0.00 0.00
AFS AU 6 AFS BLD RISK 0.00 0.00 0.00
AFS AU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AU SUBR/T.H. HARRIS HALL REROOF 0.00 0.00 0.00

514714 AV 01 1995 PERRY ROOFING COMPANY 03/24/97 58,000.00 04/22/98 58,000.00 0.00 09/24/97 100%
514714 AV 02 1995 PERRY ROOFING COMPANY 03/24/97 3,621.00 04/22/98 3,621.00 0.00 09/24/97 100%
514714 AV 90 RETAINAGE WITHHELD 04/22/98 6,162.00-
514714 AV 91 RETAINAGE PAID 04/22/98 6,162.00 0.00

TOTAL CONTRACT 514714 61,621.00 61,621.00 0.00

AFS AV 4 AFS MISC. 31.00 03/10/97 31.00 0.00 100%
AFS AV 6 AFS BLD RISK 168.00 05/26/98 168.00 0.00 100%
AFS AV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AV USL REROOF CORONNA/OLIVIERHAL 61,820.00 61,820.00 0.00

514204 AW 02 1995 MICHAEL R DEKEYZER & ASSOC FE 01/08/97 1,657.00 09/25/00 1,657.00 0.00 04/04/49 100%
514204 AW 03 1995 MICHAEL R DEKEYZER & ASSOC FE 01/08/97 489.00 09/25/00 489.00 0.00 04/04/49 100%
514204 AW 04 1995 MICHAEL R DEKEYZER & ASSOC RE 01/08/97 135.65 09/25/00 135.65 0.00 04/04/49 100%

* TOTAL CONTRACT 514204 2,281.65 2,281.65 0.00

514716 AW 01 1995 GROSJEAN CONTRACTORS INC 03/17/97 21,775.00 07/17/97 21,775.00 0.00 04/30/97 100%
514716 AW 90 RETAINAGE WITHHELD 07/17/97 2,177.50-
514716 AW 91 RETAINAGE PAID 07/17/97 2,177.50 0.00

TOTAL CONTRACT 514716 21,775.00 21,775.00 0.00

AFS AW 4 AFS MISC. 38.00 03/10/97 38.00 0.00 100%
AFS AW 6 AFS BLD RISK 0.00 0.00 0.00
AFS AW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AW RERF PED II ADM WING PINECREST 24,094.65 24,094.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 602
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

515454 AX 01 1995 M & E CONSULTING INC 02/10/97 5,686.00 06/10/97 5,686.00 0.00 09/30/97 100%
515454 AX 02 1995 M & E CONSULTING INC 02/10/97 1,207.00 06/10/97 1,207.00 0.00 09/30/97 100%

TOTAL CONTRACT 515454 6,893.00 6,893.00 0.00

516159 AX 01 1995 BERNHARD MECHANICAL 04/07/97 61,795.00 08/26/97 61,795.00 0.00 04/18/97 100%
516159 AX 90 RETAINAGE WITHHELD 08/26/97 6,179.50-
516159 AX 91 RETAINAGE PAID 08/26/97 6,179.50 0.00

TOTAL CONTRACT 516159 61,795.00 61,795.00 0.00

AFS AX 4 AFS MISC. 71.00 04/25/97 71.00 0.00 100%
AFS AX 6 AFS BLD RISK 0.00 0.00 0.00
AFS AX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AX EQUIP (CHILLER RPL AT MDC) 68,759.00 68,759.00 0.00

515498 AY 01 1995 GROSJEAN CONTRACTORS INC 04/16/97 50,830.00 10/01/97 50,830.00 0.00 05/07/97 100%
515498 AY 90 RETAINAGE WITHHELD 10/01/97 5,083.00-
515498 AY 91 RETAINAGE PAID 10/01/97 5,083.00 0.00

TOTAL CONTRACT 515498 50,830.00 50,830.00 0.00

AFS AY 4 AFS MISC. 39.00 04/11/97 39.00 0.00 100%
AFS AY 6 AFS BLD RISK 0.00 0.00 0.00
AFS AY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AY NSU/STUD UNION/CAF/LOBBY ROOFS 50,869.00 50,869.00 0.00

515499 AZ 01 1995 GROSJEAN CONTRACTORS INC 04/14/97 3,873.13 04/22/97 3,873.13 0.00 05/31/97 100%

TOTAL CONTRACT 515499 3,873.13 3,873.13 0.00

AFS AZ 1 AFS ACT 0.00 0.00 0.00
AFS AZ 4 AFS MISC. 0.00 0.00 0.00
AFS AZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AZ LK PROV TECH INST STRUC ROOF D 3,873.13 3,873.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 603
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523393 BA 01 1995 SCAIRONO MARTINEZ ARCHITECTS FE 07/30/97 14,269.00 09/22/00 14,269.00 0.00 05/19/99 100%
523393 BA 02 1995 SCAIRONO MARTINEZ ARCHITECTS FE 07/30/97 1,853.00 09/22/00 1,853.00 0.00 05/19/99 100%
523393 BA 03 1995 SCAIRONO MARTINEZ ARCHITECTS R1 07/30/97 195.14 09/22/00 195.14 0.00 05/19/99 100%

TOTAL CONTRACT 523393 16,317.14 16,317.14 0.00

537727 BA 01 1997 ARC MECHANICAL CONTRACTORS INC CN 10/05/98 203,900.00 01/05/00 203,900.00 0.00 05/19/99 100%
537727 BA 02 1997 ARC MECHANICAL CONTRACTORS INC CN 10/05/98 11,879.00 01/05/00 11,879.00 0.00 05/19/99 100%
537727 BA 90 RETAINAGE WITHHELD CN 01/05/00 21,577.90-
537727 BA 91 RETAINAGE PAID CN 01/05/00 21,577.90 0.00

TOTAL CONTRACT 537727 215,779.00 215,779.00 0.00

AFS BA 4 AFS MISC. 419.74 09/18/98 419.74 0.00 100%
AFS BA 5 AFS TESTING 0.00 0.00 0.00
AFS BA 6 AFS BLD RISK 560.00 10/05/99 560.00 0.00 100%
AFS BA 7 AFS ADM COST 520.00 06/14/00 520.00 0.00 100%
AFS BA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BA CTRL CITY MNTL HLTH CLIN/REROO 233,595.88 233,595.88 0.00

515665 BB 01 1995 GROSJEAN CONTRACTORS INC 04/21/97 23,825.00 07/29/97 23,825.00 0.00 04/29/97 100%
515665 BB 90 RETAINAGE WITHHELD 07/29/97 2,382.50-
515665 BB 91 RETAINAGE PAID 07/29/97 2,382.50 0.00

TOTAL CONTRACT 515665 23,825.00 23,825.00 0.00

AFS BB 4 AFS MISC. 57.00 04/24/97 57.00 0.00 100%
AFS BB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BB DEAF SCHOOL ROOF/WATERPROOFING 23,882.00 23,882.00 0.00

516059 BC 01 1995 MAINLAND INDUSTRIAL COATINGS 05/05/97 54,340.00 09/24/97 54,340.00 0.00 06/03/97 100%
516059 BC 90 RETAINAGE WITHHELD 09/24/97 5,434.00-
516059 BC 91 RETAINAGE PAID 09/24/97 5,434.00 0.00

TOTAL CONTRACT 516059 54,340.00 54,340.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 604
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BC 4 AFS MISC. 34.50 04/23/97 34.50 0.00 100%
AFS BC 6 AFS BLD RISK 17.00 01/07/98 17.00 0.00 100%
AFS BC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BC OPELOUSAS DEV CTR RPR/RECOAT R 54,391.50 54,391.50 0.00

516155 BD 01 1995 BROWN INDUSTRIES INC 05/05/97 27,060.00 11/07/97 27,060.00 0.00 06/25/97 100%
516155 BD 90 RETAINAGE WITHHELD 11/07/97 2,706.00-
516155 BD 91 RETAINAGE PAID 11/07/97 2,706.00 0.00

TOTAL CONTRACT 516155 27,060.00 27,060.00 0.00

AFS BD 4 AFS MISC. 60.00 04/25/97 60.00 0.00 100%
AFS BD 6 AFS BLD RISK 18.00 01/07/98 18.00 0.00 100%
AFS BD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BD NSU REROOF BALLROOM STUDENT UN 27,138.00 27,138.00 0.00

516433 BE 01 1995 BROWN INDUSTRIES INC 05/12/97 45,530.47 10/31/97 45,530.47 0.00 06/04/97 100%
516433 BE 90 RETAINAGE WITHHELD 10/31/97 4,553.05-
516433 BE 91 RETAINAGE PAID 10/31/97 4,553.05 0.00

TOTAL CONTRACT 516433 45,530.47 45,530.47 0.00

AFS BE 4 AFS MISC. 43.00 05/20/97 43.00 0.00 100%
AFS BE 6 AFS BLD RISK 12.00 01/07/98 12.00 0.00 100%
AFS BE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BE CLSH REROOF UNIT 7 SEC D/WALKW 45,585.47 45,585.47 0.00

516246 BF 01 1995 HUFFINE ROOFING & 05/12/97 2,565.42 07/15/98 2,565.42 0.00 06/12/97 100%

TOTAL CONTRACT 516246 2,565.42 2,565.42 0.00

AFS BF 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT BF VILLA FEL HOSP PATIENT BLDG #1 2,565.42 2,565.42 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 605
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517170 BG 01 1995 PERRY ROOFING COMPANY 05/19/97 4,800.00 08/21/97 4,800.00 0.00 07/18/97 100%

TOTAL CONTRACT 517170 4,800.00 4,800.00 0.00

AFS BG 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT BG PHELPS CORR/GUARD TOWERS/4 BLD 4,800.00 4,800.00 0.00

516955 BI 01 1995 EMC INC 05/26/97 13,050.00 02/10/98 13,050.00 0.00 07/08/97 100%
516955 BI 90 RETAINAGE WITHHELD 02/10/98 1,305.00-
516955 BI 91 RETAINAGE PAID 02/10/98 1,305.00 0.00

TOTAL CONTRACT 516955 13,050.00 13,050.00 0.00

AFS BI 4 AFS MISC. 48.00 05/15/97 48.00 0.00 100%
AFS BI 6 AFS BLD RISK 8.00 01/07/98 8.00 0.00 100%
AFS BI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BI CAP ANNEX/RECOAT COOL TOWER RO 13,106.00 13,106.00 0.00

520879 BK 01 1995 GROSJEAN CONTRACTORS INC 07/14/97 11,900.00 02/03/98 11,900.00 0.00 09/10/97 100%
520879 BK 90 RETAINAGE WITHHELD 02/03/98 1,190.00-
520879 BK 91 RETAINAGE PAID 02/03/98 1,190.00 0.00

TOTAL CONTRACT 520879 11,900.00 11,900.00 0.00

AFS BK 4 AFS MISC. 31.50 07/09/97 31.50 0.00 100%
AFS BK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BK LTI-MONROE REROOF FOOD WRHOUSE 11,931.50 11,931.50 0.00

522927 BL 01 1995 BROWN INDUSTRIES INC 08/18/97 48,901.50 01/16/98 48,901.50 0.00 09/19/97 100%
522927 BL 90 RETAINAGE WITHHELD 01/16/98 4,890.15-
522927 BL 91 RETAINAGE PAID 01/16/98 4,890.15 0.00

TOTAL CONTRACT 522927 48,901.50 48,901.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 606
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BL 4 AFS MISC. 38.00 08/06/97 38.00 0.00 100%
AFS BL 6 AFS BLD RISK 10.00 05/28/98 10.00 0.00 100%
AFS BL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BL CLSH REROOF UNIT 7 SEC F 48,949.50 48,949.50 0.00

522266 BM 01 1995 PERRY ROOFING COMPANY 08/04/97 22,406.00 07/23/98 22,406.00 0.00 12/23/97 100%
522266 BM 90 RETAINAGE WITHHELD 07/23/98 2,241.00-
522266 BM 91 RETAINAGE PAID 07/23/98 2,241.00 0.00

TOTAL CONTRACT 522266 22,406.00 22,406.00 0.00

AFS BM 4 AFS MISC. 39.00 07/25/97 39.00 0.00 100%
AFS BM 6 AFS BLD RISK 20.00 05/28/98 20.00 0.00 100%
AFS BM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BM ALLEN PAR CORR CTR ROOF RPRS 22,465.00 22,465.00 0.00

519923 BN 01 1995 EMC INC 06/30/97 14,525.00 07/23/98 14,525.00 0.00 02/26/98 100%
519923 BN 02 1995 EMC INC 06/30/97 14,455.00 07/23/98 14,455.00 0.00 02/26/98 100%
519923 BN 90 RETAINAGE WITHHELD 07/23/98 5,530.50-
519923 BN 91 RETAINAGE PAID 07/23/98 5,530.50 0.00

TOTAL CONTRACT 519923 28,980.00 28,980.00 0.00

AFS BN 4 AFS MISC. 122.13 11/21/97 122.13 0.00 100%
AFS BN 6 AFS BLD RISK 45.00 02/16/98 45.00 0.00 100%
AFS BN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BN NLU/EM ROOF RPRS SHERROUSE HAL 29,147.13 29,147.13 0.00

523282 BP 01 1995 THE ELLIS COMPANY LLC CN 09/02/97 47,259.00 07/22/98 47,259.00 0.00 10/29/97 100%
523282 BP 90 RETAINAGE WITHHELD CN 07/22/98 186.35-
523282 BP 91 RETAINAGE PAID CN 07/22/98 186.35 0.00

TOTAL CONTRACT 523282 47,259.00 47,259.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 607
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BP 4 AFS MISC. 10.00 02/26/98 10.00 0.00 100%
AFS BP 6 AFS BLD RISK 16.00 05/28/98 16.00 0.00 100%
AFS BP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BP REROOF CHARTRES MNTL HLTH CTR 47,285.00 47,285.00 0.00

523281 BQ 01 1995 THE ELLIS COMPANY LLC CN 09/02/97 40,454.02 07/22/98 40,454.02 0.00 10/29/97 100%
523281 BQ 90 RETAINAGE WITHHELD CN 07/22/98 4,045.40-
523281 BQ 91 RETAINAGE PAID CN 07/22/98 4,045.40 0.00

TOTAL CONTRACT 523281 40,454.02 40,454.02 0.00

AFS BQ 4 AFS MISC. 0.00 0.00 0.00
AFS BQ 6 AFS BLD RISK 24.00 05/28/98 24.00 0.00 100%
AFS BQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BQ EXT RESTORE/WATERPROOF CHARTRE 40,478.02 40,478.02 0.00

521634 BR 01 1995 GROSJEAN CONTRACTORS INC 07/21/97 59,700.00 02/04/98 59,700.00 0.00 10/20/97 100%
521634 BR 90 RETAINAGE WITHHELD 02/04/98 5,970.00-
521634 BR 91 RETAINAGE PAID 02/04/98 5,970.00 0.00

TOTAL CONTRACT 521634 59,700.00 59,700.00 0.00

AFS BR 4 AFS MISC. 116.00 07/15/97 116.00 0.00 100%
AFS BR 6 AFS BLD RISK 81.00 05/28/98 81.00 0.00 100%
AFS BR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BR REROOF HUEY LONG V.T./COLUMBIA 59,897.00 59,897.00 0.00

521643 BS 01 1995 JAMES C BRIDGES 06/10/97 5,765.00 05/04/98 5,765.00 0.00 04/04/49 100%

TOTAL CONTRACT 521643 5,765.00 5,765.00 0.00

522783 BS 01 1995 ED'S SHEET METAL & AC INC 08/11/97 64,892.00 02/18/98 64,892.00 0.00 12/03/97 100%
522783 BS 90 RETAINAGE WITHHELD 02/18/98 6,239.12-
522783 BS 91 RETAINAGE PAID 02/18/98 6,239.12 0.00

TOTAL CONTRACT 522783 64,892.00 64,892.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 608
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BS 4 AFS MISC. 51.00 08/01/97 51.00 0.00 100%
AFS BS 6 AFS BLD RISK 60.00 05/28/98 60.00 0.00 100%
AFS BS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BS SABINE VALLEY RPL ROOFTOP A/C 70,768.00 70,768.00 0.00

523278 BT 01 1995 BARRAS ARCHITECTS INC 09/02/97 23,175.00 10/09/98 23,175.00 0.00 09/01/98 100%

TOTAL CONTRACT 523278 23,175.00 23,175.00 0.00

AFS BT 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT BT UPDATE DISTR 1,2,3,5 DESIGN RO 23,175.00 23,175.00 0.00

530389 BU 01 1995 R & S CORPORATION 12/10/97 124,613.00 07/23/99 124,613.00 0.00 04/27/98 100%
530389 BU 90 RETAINAGE WITHHELD 07/23/99 12,461.30-
530389 BU 91 RETAINAGE PAID 07/23/99 12,461.30 0.00

TOTAL CONTRACT 530389 124,613.00 124,613.00 0.00

TOTAL SUB-PROJECT BU MPO/EQ LCIW SECURITY WINDOWS 124,613.00 124,613.00 0.00

523624 BV 01 1995 AMERICAN AIR CONDITIONING & 09/08/97 33,351.61 03/12/98 33,351.61 0.00 11/03/97 100%
523624 BV 90 RETAINAGE WITHHELD 03/12/98 3,335.16-
523624 BV 91 RETAINAGE PAID 03/12/98 3,335.16 0.00

TOTAL CONTRACT 523624 33,351.61 33,351.61 0.00

AFS BV 4 AFS MISC. 0.00 0.00 0.00
AFS BV 6 AFS BLD RISK 30.00 05/28/98 30.00 0.00 100%
AFS BV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BV N/E LA VO TECH MAIN BLDG A/C R 33,381.61 33,381.61 0.00

523623 BW 01 1995 THRASHER WATERPROOFING CORP 09/08/97 25,500.00 02/12/98 25,500.00 0.00 10/09/97 100%
523623 BW 90 RETAINAGE WITHHELD 02/12/98 2,550.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 609
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523623 BW 91 RETAINAGE PAID 02/12/98 2,550.00 0.00

TOTAL CONTRACT 523623 25,500.00 25,500.00 0.00

AFS BW 4 AFS MISC. 23.50 09/04/97 23.50 0.00 100%
AFS BW 6 AFS BLD RISK 6.00 05/28/98 6.00 0.00 100%
AFS BW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BW GSU RECAULK JACOB STEWART BLDG 25,529.50 25,529.50 0.00

524690 BY 01 1995 PERRY ROOFING COMPANY 10/06/97 59,159.00 07/09/98 59,159.00 0.00 11/10/97 100%
524690 BY 90 RETAINAGE WITHHELD 07/09/98 5,916.00-
524690 BY 91 RETAINAGE PAID 07/09/98 5,916.00 0.00

TOTAL CONTRACT 524690 59,159.00 59,159.00 0.00

AFS BY 4 AFS MISC. 47.00 10/03/97 47.00 0.00 100%
AFS BY 6 AFS BLD RISK 85.00 07/15/98 85.00 0.00 100%
AFS BY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BY USL DUPRE LIBR PARTIAL REROOF 59,291.00 59,291.00 0.00

508213 CA 01 1995 GAUDET & TOLSON LTD APC FE 05/20/96 15,979.00 02/23/00 15,979.00 0.00 04/04/49 100%

TOTAL CONTRACT 508213 1MULT 15,979.00 15,979.00 0.00

538535 CA 02 1997 MIKOR COMPANY CN 10/12/98 233,744.00 08/12/99 233,744.00 0.00 04/17/99 100%
538535 CA 90 RETAINAGE WITHHELD CN 08/12/99 48,340.40-
538535 CA 91 RETAINAGE PAID CN 08/12/99 48,340.40 0.00

TOTAL CONTRACT 538535 1MULT 233,744.00 233,744.00 0.00

AFS CA 5 AFS TESTING 0.00 0.00 0.00
AFS CA 6 AFS BLD RISK 0.00 0.00 0.00
AFS CA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CA AVOYELLES TECH INST ROOF/A/C 249,723.00 249,723.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 610
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530883 CC 01 1997 THE GOTTFRIED CORPORATION CN 04/13/98 141,000.00 01/19/99 141,000.00 0.00 08/07/98 100%
530883 CC 90 RETAINAGE WITHHELD CN 01/19/99 14,100.00-
530883 CC 91 RETAINAGE PAID CN 01/19/99 14,100.00 0.00

TOTAL CONTRACT 530883 141,000.00 141,000.00 0.00

AFS CC 4 AFS MISC. 411.58 04/23/98 411.58 0.00 100%
AFS CC 5 AFS TESTING 0.00 0.00 0.00
AFS CC 6 AFS BLD RISK 296.00 02/19/99 296.00 0.00 100%
AFS CC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CC SELSH KITCHEN A/C REPLACEMENT 141,707.58 141,707.58 0.00

525379 CD 01 1995 BRYAN BUSH CONSTRUCTION CO INC 10/20/97 26,458.00 03/02/99 26,458.00 0.00 02/09/98 100%
525379 CD 02 1995 BRYAN BUSH CONSTRUCTION CO INC PL 10/20/97 340.00 03/02/99 340.00 0.00 02/09/98 100%
525379 CD 90 RETAINAGE WITHHELD 03/02/99 2,496.50-
525379 CD 91 RETAINAGE PAID 03/02/99 2,496.50 0.00

TOTAL CONTRACT 525379 26,798.00 26,798.00 0.00

AFS CD 4 AFS MISC. 46.00 10/21/97 46.00 0.00 100%
AFS CD 6 AFS BLD RISK 78.00 04/19/99 78.00 0.00 100%
AFS CD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CD SUBR RE-ROOF POULTRY LAB BLDG 26,922.00 26,922.00 0.00

524834 CF 01 1995 FIRST GENERAL SERVICES OF 10/06/97 54,975.00 04/23/98 54,975.00 0.00 11/10/97 100%
524834 CF 90 RETAINAGE WITHHELD 04/23/98 5,467.50-
524834 CF 91 RETAINAGE PAID 04/23/98 5,467.50 0.00

TOTAL CONTRACT 524834 54,975.00 54,975.00 0.00

AFS CF 4 AFS MISC. 57.00 10/03/97 57.00 0.00 100%
AFS CF 6 AFS BLD RISK 18.00 05/28/98 18.00 0.00 100%
AFS CF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CF ROOF REPAIR/RECOAT BRICKYARD L 55,050.00 55,050.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 611
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527064 CG 01 1995 SAM B SHORT JR ARCHITECT FE 11/14/97 20,839.00 12/22/00 20,839.00 0.00 04/04/49 100%

TOTAL CONTRACT 527064 20,839.00 20,839.00 0.00

552101 CG 01 1997 THE ELLIS COMPANY LLC CN 10/18/99 264,304.27 03/14/01 264,304.27 0.00 04/16/00 100%
552101 CG 90 RETAINAGE WITHHELD CN 03/14/01 26,430.43-
552101 CG 91 RETAINAGE PAID CN 03/14/01 26,430.43 0.00

TOTAL CONTRACT 552101 264,304.27 264,304.27 0.00

AFS CG 1 AFS ACT 500.00 06/10/99 500.00 0.00 100%
AFS CG 4 AFS MISC. 314.45 10/11/99 314.45 0.00 100%
AFS CG 6 AFS BLD RISK 742.00 04/17/01 742.00 0.00 100%
AFS CG 7 AFS ADM COST 3,087.50 06/14/00 3,087.50 0.00 100%
AFS CG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CG WATERPROOF LA ST ARCHIVES BLDG 289,787.22 289,787.22 0.00

524831 CH 01 1995 MAINLAND INDUSTRIAL COATINGS 10/06/97 66,976.00 04/01/98 66,976.00 0.00 12/04/97 100%
524831 CH 90 RETAINAGE WITHHELD 04/01/98 6,697.60-
524831 CH 91 RETAINAGE PAID 04/01/98 6,697.60 0.00

TOTAL CONTRACT 524831 66,976.00 66,976.00 0.00

AFS CH 4 AFS MISC. 26.00 10/03/97 26.00 0.00 100%
AFS CH 6 AFS BLD RISK 28.00 05/28/98 28.00 0.00 100%
AFS CH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CH NLU COENEN CAFETERIA RECOAT/RE 67,030.00 67,030.00 0.00

524836 CI 01 1995 MAINLAND INDUSTRIAL COATINGS 10/06/97 66,562.50 04/01/98 66,562.50 0.00 12/04/97 100%
524836 CI 90 RETAINAGE WITHHELD 04/01/98 6,656.25-
524836 CI 91 RETAINAGE PAID 04/01/98 6,656.25 0.00

TOTAL CONTRACT 524836 66,562.50 66,562.50 0.00

AFS CI 4 AFS MISC. 65.00 10/14/97 65.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 612
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CI 6 AFS BLD RISK 32.00 07/24/00 32.00 0.00 100%
AFS CI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CI NLU/SLATER HALL LOWR ROOFS/BRY 66,659.50 66,659.50 0.00

526210 CJ 01 1995 BROWN INDUSTRIES INC CN 11/17/97 46,830.00 09/10/98 46,830.00 0.00 02/05/98 100%
526210 CJ 02 1995 BROWN INDUSTRIES INC CN 11/17/97 4,774.47 09/10/98 4,774.47 0.00 02/05/98 100%
526210 CJ 90 RETAINAGE WITHHELD CN 09/10/98 5,160.45-
526210 CJ 91 RETAINAGE PAID CN 09/10/98 5,160.45 0.00

TOTAL CONTRACT 526210 51,604.47 51,604.47 0.00

AFS CJ 4 AFS MISC. 48.00 11/06/97 48.00 0.00 100%
AFS CJ 6 AFS BLD RISK 68.00 02/19/99 68.00 0.00 100%
AFS CJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CJ CLSH-REROOF 2 BUILDINGS 51,720.47 51,720.47 0.00

524829 CK 01 1995 GROSJEAN CONTRACTORS INC 10/06/97 26,379.00 05/07/98 26,379.00 0.00 12/06/97 100%
524829 CK 90 RETAINAGE WITHHELD 05/07/98 2,637.90-
524829 CK 91 RETAINAGE PAID 05/07/98 2,637.90 0.00

TOTAL CONTRACT 524829 26,379.00 26,379.00 0.00

AFS CK 4 AFS MISC. 31.00 10/03/97 31.00 0.00 100%
AFS CK 6 AFS BLD RISK 12.00 05/28/98 12.00 0.00 100%
AFS CK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CK LTI/MONROE REROOF MIMOSA DORM 26,422.00 26,422.00 0.00

526391 CL 01 1995 GROSJEAN CONTRACTORS INC CN 11/17/97 19,000.00 03/11/98 19,000.00 0.00 11/20/97 100%
526391 CL 90 RETAINAGE WITHHELD CN 03/11/98 1,900.00-
526391 CL 91 RETAINAGE PAID CN 03/11/98 1,900.00 0.00

TOTAL CONTRACT 526391 19,000.00 19,000.00 0.00

AFS CL 4 AFS MISC. 30.00 11/06/97 30.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 613
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CL LA YOUTH CTR REROOF ADMIN BLDG 19,030.00 19,030.00 0.00

527523 CM 01 1995 JERRY M CAMPBELL & ASSOCIATES FE 12/01/97 16,862.00 01/10/01 16,862.00 0.00 04/04/49 100%
527523 CM 02 1995 JERRY M CAMPBELL & ASSOCIATES R1 12/01/97 192.00 01/10/01 192.00 0.00 04/04/49 100%

TOTAL CONTRACT 527523 17,054.00 17,054.00 0.00

535993 CM 01 1997 ROOF TECHNOLOGIES INC CN 08/03/98 209,921.57 05/10/99 209,921.57 0.00 02/02/99 100%
535993 CM 90 RETAINAGE WITHHELD CN 05/10/99 20,992.00-
535993 CM 91 RETAINAGE PAID CN 05/10/99 20,992.00 0.00

TOTAL CONTRACT 535993 209,921.57 209,921.57 0.00

AFS CM 4 AFS MISC. 318.65 08/04/98 318.65 0.00 100%
AFS CM 6 AFS BLD RISK 280.00 04/20/99 280.00 0.00 100%
AFS CM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CM LSU AG CTR REROOF LIVESTOCK EX 227,574.22 227,574.22 0.00

528776 CN 01 1997 RALPH KIPER ARCHITECT FE 01/23/98 34,344.94 02/22/00 34,344.94 0.00 04/04/49 100%
528776 CN 02 1997 RALPH KIPER ARCHITECT R1 01/23/98 192.52 02/22/00 192.52 0.00 04/04/49 100%

TOTAL CONTRACT 528776 34,537.46 34,537.46 0.00

541048 CN 01 1997 GROSJEAN CONTRACTORS INC CN 02/01/99 457,720.00 02/09/00 457,720.00 0.00 08/10/99 100%
541048 CN 90 RETAINAGE WITHHELD CN 02/09/00 45,398.90-
541048 CN 91 RETAINAGE PAID CN 02/09/00 45,398.90 0.00

TOTAL CONTRACT 541048 457,720.00 457,720.00 0.00

AFS CN 4 AFS MISC. 351.66 01/28/99 351.66 0.00 100%
AFS CN 6 AFS BLD RISK 1,062.00 04/07/00 1,062.00 0.00 100%
AFS CN 7 AFS ADM COST 1,365.00 06/14/00 1,365.00 0.00 100%
AFS CN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CN LA TECH REROOF LAMBRIGHT SPORT 495,036.12 495,036.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 614
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527405 CO 02 1995 IMRE HEGEDUS & ASSOC ARCHITECT FE 11/25/97 39,077.00 05/30/03 39,077.00 0.00 04/04/49 100%
527405 CO 03 1995 IMRE HEGEDUS & ASSOC ARCHITECT R1 11/25/97 390.47 05/30/03 390.47 0.00 04/04/49 100%

TOTAL CONTRACT 527405 39,467.47 39,467.47 0.00

575606 CO 01 1997 MILLER ROOFING LLC CN 09/10/01 509,576.34 09/13/02 509,576.34 0.00 01/31/02 100%
575606 CO 02 1997 MILLER ROOFING LLC PT 09/10/01 1,800.00 09/13/02 1,800.00 0.00 01/31/02 100%
575606 CO 90 RETAINAGE WITHHELD CN 09/13/02 23,768.82-
575606 CO 91 RETAINAGE PAID CN 09/13/02 23,768.82 0.00

TOTAL CONTRACT 575606 511,376.34 511,376.34 0.00

AFS CO F AFC (STATE) 0.00 0.00 0.00
AFS CO 1 AFS ACT 0.00 0.00 0.00
AFS CO 4 AFS MISC. 539.42 08/23/01 539.42 0.00 100%
AFS CO 6 AFS BLD RISK 792.00 05/16/02 792.00 0.00 100%
AFS CO 7 AFS ADM COST 5,439.50 06/07/02 5,439.50 0.00 100%
AFS CO 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CO UNO-HEALTH/PE/BIOLOGY BUILDING 557,614.73 557,614.73 0.00

527351 CP 01 1995 HOUSTON J LIRETTE JR FE 11/21/97 15,561.90 03/07/01 15,561.90 0.00 04/04/49 100%
527351 CP 02 1997 HOUSTON J LIRETTE JR FE 11/21/97 0.00 03/07/01 0.00 0.00 04/04/49

TOTAL CONTRACT 527351 15,561.90 15,561.90 0.00

568539 CP 01 1997 HOUSTON J LIRETTE JR F1 11/21/97 31,825.10 08/01/03 31,825.10 0.00 04/04/49 100%
568539 CP 03 1997 HOUSTON J LIRETTE JR R1 11/21/97 435.53 08/01/03 435.53 0.00 04/04/49 100%

TOTAL CONTRACT 568539 32,260.63 32,260.63 0.00

576139 CP 01 1997 VAUGHAN ROOFING & SHEET METAL CN 10/01/01 642,782.63 05/09/03 642,782.63 0.00 03/15/02 100%
576139 CP 02 1997 VAUGHAN ROOFING & SHEET METAL PL 10/01/01 1,100.00 05/09/03 1,100.00 0.00 03/15/02 100%
576139 CP 90 RETAINAGE WITHHELD CN 05/09/03 32,194.14-
576139 CP 91 RETAINAGE PAID CN 05/09/03 32,194.14 0.00

TOTAL CONTRACT 576139 643,882.63 643,882.63 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 615
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CP F AFC (STATE) 0.00 0.00 0.00
AFS CP 4 AFS MISC. 576.02 09/18/01 576.02 0.00 100%
AFS CP 6 AFS BLD RISK 2,935.00 07/03/02 2,935.00 0.00 100%
AFS CP 7 AFS ADM COST 1,441.00 06/07/02 1,441.00 0.00 100%
AFS CP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CP METRO DEV CTR-ADMIN/G CTR/CLIN 696,657.18 696,657.18 0.00

526065 CR 01 1995 MAINLAND INDUSTRIAL COATINGS CN 11/10/97 50,923.00 04/01/98 50,923.00 0.00 12/04/97 100%
526065 CR 02 1995 MAINLAND INDUSTRIAL COATINGS CN 11/10/97 4,638.00 04/01/98 4,638.00 0.00 12/04/97 100%
526065 CR 90 RETAINAGE WITHHELD CN 04/01/98 5,556.10-
526065 CR 91 RETAINAGE PAID CN 04/01/98 5,556.10 0.00

TOTAL CONTRACT 526065 55,561.00 55,561.00 0.00

AFS CR 4 AFS MISC. 31.00 11/06/97 31.00 0.00 100%
AFS CR 6 AFS BLD RISK 11.00 07/15/98 11.00 0.00 100%
AFS CR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CR NLU-BREARD HALL REROOF & RECOA 55,603.00 55,603.00 0.00

526526 CS 01 1995 THE ELLIS COMPANY LLC CN 11/24/97 6,116.00 08/21/98 6,116.00 0.00 12/23/97 100%
526526 CS 90 RETAINAGE WITHHELD CN 08/21/98 612.00-
526526 CS 91 RETAINAGE PAID CN 08/21/98 612.00 0.00

TOTAL CONTRACT 526526 6,116.00 6,116.00 0.00

AFS CS 4 AFS MISC. 20.35 11/14/97 20.35 0.00 100%
AFS CS 6 AFS BLD RISK 2.00 05/28/98 2.00 0.00 100%
AFS CS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CS NICHOLLS-ELKINS HALL WATEPROOF 6,138.35 6,138.35 0.00

526392 CT 01 1995 GROSJEAN CONTRACTORS INC CN 11/17/97 50,498.00 09/15/98 50,498.00 0.00 02/16/98 100%
526392 CT 02 1995 GROSJEAN CONTRACTORS INC CN 11/17/97 9,220.00 09/15/98 9,220.00 0.00 02/16/98 100%
526392 CT 90 RETAINAGE WITHHELD CN 09/15/98 5,971.80-
526392 CT 91 RETAINAGE PAID CN 09/15/98 5,971.80 0.00

TOTAL CONTRACT 526392 59,718.00 59,718.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 616
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CT 4 AFS MISC. 23.65 11/19/97 23.65 0.00 100%
AFS CT 6 AFS BLD RISK 66.00 07/15/98 66.00 0.00 100%
AFS CT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CT NICHOLLS-REROOF ELKINS HALL 59,807.65 59,807.65 0.00

526527 CV 01 1995 MAINLAND INDUSTRIAL COATINGS CN 11/24/97 65,368.00 04/01/98 65,368.00 0.00 12/04/97 100%
526527 CV 90 RETAINAGE WITHHELD CN 04/01/98 6,481.25-
526527 CV 91 RETAINAGE PAID CN 04/01/98 6,481.25 0.00

TOTAL CONTRACT 526527 65,368.00 65,368.00 0.00

AFS CV 4 AFS MISC. 28.00 11/19/97 28.00 0.00 100%
AFS CV 6 AFS BLD RISK 0.00 0.00 0.00
AFS CV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CV NLU-GUNBY DINING(WIGWAM) 65,396.00 65,396.00 0.00

526393 CW 01 1995 GROSJEAN CONTRACTORS INC CN 11/17/97 57,371.00 08/18/98 57,371.00 0.00 01/29/98 100%
526393 CW 90 RETAINAGE WITHHELD CN 08/18/98 5,737.10-
526393 CW 91 RETAINAGE PAID CN 08/18/98 5,737.10 0.00

TOTAL CONTRACT 526393 57,371.00 57,371.00 0.00

AFS CW 4 AFS MISC. 60.00 11/19/97 60.00 0.00 100%
AFS CW 6 AFS BLD RISK 35.00 07/15/98 35.00 0.00 100%
AFS CW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CW NSU-RAPIDES/SABINE-SUNDECKS 57,466.00 57,466.00 0.00

528472 CX 01 1997 SAM B SHORT JR ARCHITECT FE 12/19/97 9,313.00 12/14/99 9,313.00 0.00 05/05/99 100%

TOTAL CONTRACT 528472 9,313.00 9,313.00 0.00

540462 CX 01 1997 LIVINGSTON ROOFING CO INC CN 01/04/99 109,809.00 12/16/99 109,809.00 0.00 05/05/99 100%
540462 CX 90 RETAINAGE WITHHELD CN 12/16/99 10,980.90-
540462 CX 91 RETAINAGE PAID CN 12/16/99 10,980.90 0.00

TOTAL CONTRACT 540462 109,809.00 109,809.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 617
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CX 4 AFS MISC. 216.20 01/05/99 216.20 0.00 100%
AFS CX 6 AFS BLD RISK 156.00 10/05/99 156.00 0.00 100%
AFS CX 7 AFS ADM COST 325.00 06/14/00 325.00 0.00 100%
AFS CX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CX LA.SCH.VIS. IMP.-DORMS A B & C 119,819.20 119,819.20 0.00

526762 CY 01 1995 MAINLAND INDUSTRIAL COATINGS CN 12/01/97 65,755.00 06/05/98 65,755.00 0.00 03/19/98 100%
526762 CY 90 RETAINAGE WITHHELD CN 06/05/98 6,575.50-
526762 CY 91 RETAINAGE PAID CN 06/05/98 6,575.50 0.00

TOTAL CONTRACT 526762 65,755.00 65,755.00 0.00

AFS CY 4 AFS MISC. 31.00 12/02/97 31.00 0.00 100%
AFS CY 6 AFS BLD RISK 39.00 07/15/98 39.00 0.00 100%
AFS CY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CY NLU-REROOF/RECOAT-LEMERT HALL 65,825.00 65,825.00 0.00

528151 CZ 01 1995 PELLERIN & WALLACE CN 01/26/98 53,375.00 04/20/00 53,375.00 0.00 07/20/98 100%
528151 CZ 02 1997 PELLERIN & WALLACE CN 01/26/98 7,070.00 04/20/00 7,070.00 0.00 07/20/98 100%
528151 CZ 90 RETAINAGE WITHHELD CN 04/20/00 6,044.50-
528151 CZ 91 RETAINAGE PAID CN 04/20/00 6,044.50 0.00

TOTAL CONTRACT 528151 60,445.00 60,445.00 0.00

AFS CZ 4 AFS MISC. 71.00 01/15/98 71.00 0.00 100%
AFS CZ 6 AFS BLD RISK 138.00 02/18/99 138.00 0.00 100%
AFS CZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CZ USL/BURKE HALL & O.K. ALLEN 60,654.00 60,654.00 0.00

527272 DA 01 1995 MAINLAND INDUSTRIAL COATINGS CN 12/08/97 65,218.00 06/10/98 65,218.00 0.00 03/19/98 100%
527272 DA 90 RETAINAGE WITHHELD CN 06/10/98 6,521.80-
527272 DA 91 RETAINAGE PAID CN 06/10/98 6,521.80 0.00

TOTAL CONTRACT 527272 65,218.00 65,218.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 618
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DA 4 AFS MISC. 26.00 12/04/97 26.00 0.00 100%
AFS DA 6 AFS BLD RISK 45.00 07/15/98 45.00 0.00 100%
AFS DA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DA NLU/REROOF BROWN HALL SEC A/E 65,289.00 65,289.00 0.00

527277 DB 01 1995 MAINLAND INDUSTRIAL COATINGS CN 12/08/97 48,762.50 06/05/98 48,762.50 0.00 03/19/98 100%
527277 DB 90 RETAINAGE WITHHELD CN 06/05/98 4,876.25-
527277 DB 91 RETAINAGE PAID CN 06/05/98 4,876.25 0.00

TOTAL CONTRACT 527277 48,762.50 48,762.50 0.00

AFS DB 4 AFS MISC. 26.00 12/04/97 26.00 0.00 100%
AFS DB 6 AFS BLD RISK 30.00 07/15/98 30.00 0.00 100%
AFS DB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DB NLU/REROOF GARRETT HALL 48,818.50 48,818.50 0.00

527270 DC 01 1995 MAINLAND INDUSTRIAL COATINGS CN 12/08/97 65,433.00 06/10/98 65,433.00 0.00 03/19/98 100%
527270 DC 90 RETAINAGE WITHHELD CN 06/10/98 6,543.30-
527270 DC 91 RETAINAGE PAID CN 06/10/98 6,543.30 0.00

TOTAL CONTRACT 527270 65,433.00 65,433.00 0.00

AFS DC 4 AFS MISC. 26.00 12/04/97 26.00 0.00 100%
AFS DC 6 AFS BLD RISK 45.00 07/15/98 45.00 0.00 100%
AFS DC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DC NLU/REROOF CALDWELL/BROWN/SPYK 65,504.00 65,504.00 0.00

528114 DD 01 1995 PERRY ROOFING COMPANY CN 01/26/98 44,404.00 07/29/98 44,404.00 0.00 03/28/98 100%
528114 DD 90 RETAINAGE WITHHELD CN 07/29/98 4,400.80-
528114 DD 91 RETAINAGE PAID CN 07/29/98 4,400.80 0.00

TOTAL CONTRACT 528114 44,404.00 44,404.00 0.00

AFS DD 4 AFS MISC. 36.00 01/21/98 36.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 619
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DD 6 AFS BLD RISK 20.00 07/15/98 20.00 0.00 100%
AFS DD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DD OLD SABINE V.T./REROOF SEC B/C 44,460.00 44,460.00 0.00

527771 DE 01 1995 MAINLAND INDUSTRIAL COATINGS CN 01/05/98 65,731.00 06/05/98 65,731.00 0.00 03/19/98 100%
527771 DE 90 RETAINAGE WITHHELD CN 06/05/98 6,573.10-
527771 DE 91 RETAINAGE PAID CN 06/05/98 6,573.10 0.00

TOTAL CONTRACT 527771 65,731.00 65,731.00 0.00

AFS DE 4 AFS MISC. 26.00 01/05/98 26.00 0.00 100%
AFS DE 6 AFS BLD RISK 30.00 07/15/98 30.00 0.00 100%
AFS DE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DE NLU/BROWN GYM & ANNEX SEC B-D 65,787.00 65,787.00 0.00

528463 DF 01 1997 MAINLAND INDUSTRIAL COATINGS 02/09/98 61,560.00 07/08/98 61,560.00 0.00 04/24/98 100%
528463 DF 90 RETAINAGE WITHHELD 07/08/98 6,133.78-
528463 DF 91 RETAINAGE PAID 07/08/98 6,133.78 0.00

TOTAL CONTRACT 528463 61,560.00 61,560.00 0.00

AFS DF 4 AFS MISC. 26.00 01/27/98 26.00 0.00 100%
AFS DF 6 AFS BLD RISK 26.00 10/22/98 26.00 0.00 100%
AFS DF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DF NLU EWING COLISEUM DOME SURFAC 61,612.00 61,612.00 0.00

528467 DG 01 1997 MAINLAND INDUSTRIAL COATINGS 02/09/98 60,634.00 07/08/98 60,634.00 0.00 04/24/98 100%
528467 DG 90 RETAINAGE WITHHELD 07/08/98 6,063.40-
528467 DG 91 RETAINAGE PAID 07/08/98 6,063.40 0.00

TOTAL CONTRACT 528467 60,634.00 60,634.00 0.00

AFS DG 4 AFS MISC. 26.00 01/27/98 26.00 0.00 100%
AFS DG 6 AFS BLD RISK 24.00 10/22/98 24.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 620
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DG NLU EWING COLISEUM FLAT SURFAC 60,684.00 60,684.00 0.00

528473 DH 01 1997 BROWN INDUSTRIES INC CN 02/09/98 44,090.00 07/15/98 44,090.00 0.00 03/26/98 100%
528473 DH 90 RETAINAGE WITHHELD CN 07/15/98 4,409.00-
528473 DH 91 RETAINAGE PAID CN 07/15/98 4,409.00 0.00

TOTAL CONTRACT 528473 44,090.00 44,090.00 0.00

AFS DH 4 AFS MISC. 43.00 01/27/98 43.00 0.00 100%
AFS DH 6 AFS BLD RISK 14.00 07/15/98 14.00 0.00 100%
AFS DH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DH LSU/A CHAMBERS HALL & PHY PLAN 44,147.00 44,147.00 0.00

528414 DI 01 1995 BROWN INDUSTRIES INC CN 02/02/98 33,621.94 08/05/98 33,621.94 0.00 03/26/98 100%
528414 DI 90 RETAINAGE WITHHELD CN 08/05/98 3,362.19-
528414 DI 91 RETAINAGE PAID CN 08/05/98 3,362.19 0.00

TOTAL CONTRACT 528414 33,621.94 33,621.94 0.00

AFS DI 4 AFS MISC. 38.00 01/27/98 38.00 0.00 100%
AFS DI 6 AFS BLD RISK 6.00 07/15/98 6.00 0.00 100%
AFS DI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DI LSU/A REROOF UTILITIES PLANT 33,665.94 33,665.94 0.00

528479 DJ 01 1997 TAMMANY CONTRACTING CO CN 02/09/98 186,800.00 02/26/99 186,800.00 0.00 08/08/98 100%
528479 DJ 02 1997 TAMMANY CONTRACTING CO PL 02/09/98 5,000.00 02/26/99 5,000.00 0.00 08/08/98 100%
528479 DJ 90 RETAINAGE WITHHELD CN 02/26/99 19,180.00-
528479 DJ 91 RETAINAGE PAID CN 02/26/99 19,180.00 0.00

TOTAL CONTRACT 528479 191,800.00 191,800.00 0.00

AFS DJ 4 AFS MISC. 364.80 04/23/98 364.80 0.00 100%
AFS DJ 6 AFS BLD RISK 426.00 02/19/99 426.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 621
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DJ 7 AFS ADM COST 520.00 02/22/00 520.00 0.00 100%
AFS DJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DJ MCNEESE WATERPROOF H&PE BLDG 193,110.80 193,110.80 0.00

532098 DK 01 1997 CORNE LEMAIRE GROUP FE 04/21/98 22,191.00 12/22/00 22,191.00 0.00 04/04/49 100%
532098 DK 02 1997 CORNE LEMAIRE GROUP R1 04/21/98 7,358.00 12/22/00 7,358.00 0.00 04/04/49 100%
532098 DK 03 1997 CORNE LEMAIRE GROUP R2 04/21/98 840.00 12/22/00 840.00 0.00 04/04/49 100%

TOTAL CONTRACT 532098 30,389.00 30,389.00 0.00

554853 DK 01 1997 MORGAN ROOFING CO INC CN 01/31/00 276,594.94 12/22/00 276,594.94 0.00 07/30/00 100%
554853 DK 02 1997 MORGAN ROOFING CO INC PL 01/31/00 5,354.51 12/22/00 5,354.51 0.00 07/30/00 100%
554853 DK 90 RETAINAGE WITHHELD CN 12/22/00 28,194.95-
554853 DK 91 RETAINAGE PAID CN 12/22/00 28,194.94 0.01

TOTAL CONTRACT 554853 281,949.45 281,949.44 0.01

AFS DK 1 AFS ACT 0.00 0.00 0.00
AFS DK 4 AFS MISC. 475.25 01/21/00 475.25 0.00 100%
AFS DK 5 AFS TESTING 875.00 06/23/98 875.00 0.00 100%
AFS DK 6 AFS BLD RISK 402.00 10/03/00 402.00 0.00 100%
AFS DK 7 AFS ADM COST 2,795.00 06/14/00 2,795.00 0.00 100%
AFS DK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DK LSU/E REROOF SCIENCE-CLASSRM 316,885.70 316,885.69 0.01

531357 DL 01 1997 JERRY M CAMPBELL & ASSOCIATES FE 03/31/98 37,339.00 01/10/01 37,339.00 0.00 04/04/49 100%
531357 DL 03 1997 JERRY M CAMPBELL & ASSOCIATES R1 03/31/98 327.00 01/10/01 327.00 0.00 04/04/49 100%

TOTAL CONTRACT 531357 37,666.00 37,666.00 0.00

541661 DL 01 1997 HUFFINE ROOFING & CN 02/22/99 422,134.25 03/24/00 422,134.25 0.00 12/22/99 100%
541661 DL 02 1997 HUFFINE ROOFING & LN 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99
541661 DL 03 1997 HUFFINE ROOFING & LN 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99
541661 DL 04 1997 HUFFINE ROOFING & CN 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99
541661 DL 05 1997 HUFFINE ROOFING & LN 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 622
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541661 DL 06 1997 HUFFINE ROOFING & CN 02/22/99 23,882.54 03/24/00 23,882.54 0.00 12/22/99 100%
541661 DL 07 1997 HUFFINE ROOFING & LD 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99
541661 DL 08 1997 HUFFINE ROOFING & LN 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99
541661 DL 09 1997 HUFFINE ROOFING & LR 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99
541661 DL 10 1997 HUFFINE ROOFING & CN 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99
541661 DL 11 1997 HUFFINE ROOFING & RT 02/22/99 0.00 03/24/00 0.00 0.00 12/22/99
541661 DL 90 RETAINAGE WITHHELD CN 03/24/00 0.00
541661 DL 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 541661 446,016.79 446,016.79 0.00

563327 DL 01 1997 WASHINGTON INTERNATIONAL 02/22/99 50,057.42 08/28/00 50,057.42 0.00 12/22/99 100%

TOTAL CONTRACT 563327 50,057.42 50,057.42 0.00

AFS DL 1 AFS ACT 0.00 0.00 0.00
AFS DL 4 AFS MISC. 320.50 02/17/99 320.50 0.00 100%
AFS DL 6 AFS BLD RISK 1,050.00 05/16/00 1,050.00 0.00 100%
AFS DL 7 AFS ADM COST 1,040.00 06/14/00 1,040.00 0.00 100%
AFS DL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DL LSU LAB SCH ROOF THREE BLDGS 536,150.71 536,150.71 0.00

529027 DM 01 1995 JOHN GIBBS ROOF SYSTEMS INC CN 02/23/98 32,041.00 09/30/98 32,041.00 0.00 05/25/98 100%
529027 DM 02 1995 JOHN GIBBS ROOF SYSTEMS INC PL 02/23/98 800.00 09/30/98 800.00 0.00 05/25/98 100%
529027 DM 90 RETAINAGE WITHHELD CN 09/30/98 3,284.10-
529027 DM 91 RETAINAGE PAID CN 09/30/98 3,284.10 0.00

TOTAL CONTRACT 529027 32,841.00 32,841.00 0.00

AFS DM 4 AFS MISC. 47.00 03/05/98 47.00 0.00 100%
AFS DM 6 AFS BLD RISK 33.00 10/22/98 33.00 0.00 100%
AFS DM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DM NSU REROOF TURPIN STAD PRESSBO 32,921.00 32,921.00 0.00

528878 DN 01 1995 JOHN GIBBS ROOF SYSTEMS INC CN 02/23/98 47,118.00 09/30/98 47,118.00 0.00 05/25/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 623
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528878 DN 02 1995 JOHN GIBBS ROOF SYSTEMS INC PL 02/23/98 500.00 09/30/98 500.00 0.00 05/25/98 100%
528878 DN 03 1997 JOHN GIBBS ROOF SYSTEMS INC CN 02/23/98 4,059.00 09/30/98 4,059.00 0.00 05/25/98 100%
528878 DN 90 RETAINAGE WITHHELD CN 09/30/98 5,167.70-
528878 DN 91 RETAINAGE PAID CN 09/30/98 5,167.70 0.00

TOTAL CONTRACT 528878 51,677.00 51,677.00 0.00

AFS DN 4 AFS MISC. 42.00 02/16/98 42.00 0.00 100%
AFS DN 6 AFS BLD RISK 33.00 02/19/99 33.00 0.00 100%
AFS DN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DN NSU REROOF SEC B IBERVILLE DIN 51,752.00 51,752.00 0.00

529428 DP 01 1995 EDWARD BENTIN ARCHITECT FE 01/20/98 8,550.00 04/05/99 8,258.25 291.75 04/05/99 96%

TOTAL CONTRACT 529428 8,550.00 8,258.25 291.75

AFS DP 4 AFS MISC. 0.00 0.00 0.00
AFS DP 6 AFS BLD RISK 0.00 0.00 0.00
AFS DP 7 AFS ADM COST 1,000.00 06/07/02 326.50 673.50 32%

TOTAL SUB-PROJECT DP WTRPRF NTL GUARD ARMORY/NEW RO 9,550.00 8,584.75 965.25

529876 DQ 01 1995 GROSJEAN CONTRACTORS INC 03/23/98 4,419.00 05/28/98 4,419.00 0.00 06/22/98 100%
529876 DQ 01 1997 GROSJEAN CONTRACTORS INC 03/23/98 1,554.00 05/28/98 1,554.00 0.00 06/22/98 100%

TOTAL CONTRACT 529876 5,973.00 5,973.00 0.00

AFS DQ 4 AFS MISC. 0.00 0.00 0.00
AFS DQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DQ DCI UNITS I & II ROOF REPAIRS 5,973.00 5,973.00 0.00

530012 DR 01 1995 EMC INC CN 03/30/98 39,400.00 09/10/98 39,400.00 0.00 05/29/98 100%
530012 DR 02 1995 EMC INC CN 03/30/98 1,584.59 09/10/98 1,584.59 0.00 05/29/98 100%
530012 DR 03 1995 EMC INC CN 03/30/98 2,174.75 09/10/98 2,174.75 0.00 05/29/98 100%
530012 DR 04 1995 EMC INC CN 03/30/98 1,489.64 09/10/98 1,489.64 0.00 05/29/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 624
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530012 DR 05 1995 EMC INC CN 03/30/98 670.25 09/10/98 670.25 0.00 05/29/98 100%
530012 DR 06 1995 EMC INC CN 03/30/98 3,040.77 09/10/98 3,040.77 0.00 05/29/98 100%
530012 DR 90 RETAINAGE WITHHELD CN 09/10/98 4,836.00-
530012 DR 91 RETAINAGE PAID CN 09/10/98 4,836.00 0.00

TOTAL CONTRACT 530012 48,360.00 48,360.00 0.00

AFS DR 4 AFS MISC. 26.00 03/16/98 26.00 0.00 100%
AFS DR 6 AFS BLD RISK 22.00 02/19/99 22.00 0.00 100%
AFS DR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DR NTL GUARD ARMORY/MONROE SELMAN 48,408.00 48,408.00 0.00

529448 DS 01 1995 BRYAN BUSH CONSTRUCTION CO INC CN 03/09/98 8,518.00 11/20/98 8,518.00 0.00 05/18/98 100%
529448 DS 02 1997 BRYAN BUSH CONSTRUCTION CO INC CN 03/09/98 2,072.40 11/20/98 2,072.40 0.00 05/18/98 100%
529448 DS 90 RETAINAGE WITHHELD CN 11/20/98 1,059.04-
529448 DS 91 RETAINAGE PAID CN 11/20/98 1,059.04 0.00

TOTAL CONTRACT 529448 10,590.40 10,590.40 0.00

AFS DS 4 AFS MISC. 33.00 06/30/99 33.00 0.00 100%
AFS DS 6 AFS BLD RISK 10.00 04/19/99 10.00 0.00 100%
AFS DS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DS VILLA FEL REROOF DRS RESIDENT 10,633.40 10,633.40 0.00

532175 DT 01 1997 VAUGHAN ROOFING & SHEET METAL CN 05/18/98 6,280.00 06/15/99 6,280.00 0.00 07/02/98 100%
532175 DT 90 RETAINAGE WITHHELD CN 06/15/99 628.00-
532175 DT 91 RETAINAGE PAID CN 06/15/99 628.00 0.00

TOTAL CONTRACT 532175 6,280.00 6,280.00 0.00

AFS DT 4 AFS MISC. 28.00 05/06/98 28.00 0.00 100%
AFS DT 6 AFS BLD RISK 6.00 02/19/99 6.00 0.00 100%
AFS DT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DT GRNWL SPRGS HOSP/ROOF VOC REHA 6,314.00 6,314.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 625
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530019 DU 01 1995 FIRST GENERAL SERVICES OF CN 03/30/98 15,975.00 11/16/98 15,975.00 0.00 06/08/98 100%
530019 DU 90 RETAINAGE WITHHELD CN 11/16/98 1,597.50-
530019 DU 91 RETAINAGE PAID CN 11/16/98 1,597.50 0.00

TOTAL CONTRACT 530019 15,975.00 15,975.00 0.00

AFS DU 4 AFS MISC. 21.50 04/14/98 21.50 0.00 100%
AFS DU 6 AFS BLD RISK 36.00 02/19/99 36.00 0.00 100%
AFS DU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DU LTI/BRIDGE CITY/GYM BLDG RECOA 16,032.50 16,032.50 0.00

530768 DV 01 1997 DENNIS HORCHOFF, ARCHITECT FE 02/27/98 1,356.60 05/11/01 1,356.60 0.00 04/04/49 100%

TOTAL CONTRACT 530768 1,356.60 1,356.60 0.00

AFS DV F AFC (STATE) 0.00 0.00 0.00
AFS DV 4 AFS MISC. 0.00 0.00 0.00
AFS DV 6 AFS BLD RISK 0.00 0.00 0.00
AFS DV 7 AFS ADM COST 199.50 06/07/02 199.50 0.00 100%
AFS DV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DV UNO REROOF PHY PLANT SERV(TERM 1,556.10 1,556.10 0.00

532287 DW 01 1995 MORGAN ROOFING CO INC 05/18/98 2,200.00 05/21/98 2,200.00 0.00 06/18/98 100%

TOTAL CONTRACT 532287 2,200.00 2,200.00 0.00

AFS DW 4 AFS MISC. 0.00 0.00 0.00
AFS DW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DW MCNEESE REC COMPLEX SEAL BRICK 2,200.00 2,200.00 0.00

530011 DX 01 1995 EMC INC 03/30/98 17,640.00 07/23/98 17,640.00 0.00 04/30/98 100%
530011 DX 90 RETAINAGE WITHHELD 07/23/98 1,764.00-
530011 DX 91 RETAINAGE PAID 07/23/98 1,764.00 0.00

TOTAL CONTRACT 530011 17,640.00 17,640.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 626
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DX 4 AFS MISC. 31.00 03/20/98 31.00 0.00 100%
AFS DX 6 AFS BLD RISK 4.00 10/22/98 4.00 0.00 100%
AFS DX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DX NLU/EMER REROOF/RPRS SHERROUSE 17,675.00 17,675.00 0.00

536271 DY 01 1997 MAINLAND INDUSTRIAL COATINGS CN 08/17/98 18,567.00 03/02/99 18,567.00 0.00 11/16/98 100%
536271 DY 90 RETAINAGE WITHHELD CN 03/02/99 1,581.00-
536271 DY 91 RETAINAGE PAID CN 03/02/99 1,581.00 0.00

TOTAL CONTRACT 536271 18,567.00 18,567.00 0.00

AFS DY 4 AFS MISC. 39.00 08/04/98 39.00 0.00 100%
AFS DY 6 AFS BLD RISK 18.00 04/20/99 18.00 0.00 100%
AFS DY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DY USL REROOF JUDICE HALL 18,624.00 18,624.00 0.00

534677 DZ 01 1997 ROOF TECHNOLOGIES INC CN 07/13/98 52,278.00 04/21/99 52,278.00 0.00 09/07/98 100%
534677 DZ 02 1997 ROOF TECHNOLOGIES INC LD 07/13/98 0.00 04/21/99 0.00 0.00 09/07/98
534677 DZ 03 1997 ROOF TECHNOLOGIES INC PL 07/13/98 2,651.00 04/21/99 2,651.00 0.00 09/07/98 100%
534677 DZ 90 RETAINAGE WITHHELD CN 04/21/99 5,503.00-
534677 DZ 91 RETAINAGE PAID CN 04/21/99 5,503.00 0.00

TOTAL CONTRACT 534677 54,929.00 54,929.00 0.00

AFS DZ 4 AFS MISC. 90.00 12/09/98 90.00 0.00 100%
AFS DZ 6 AFS BLD RISK 26.00 04/20/99 26.00 0.00 100%
AFS DZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DZ REROOF VAR BLDGS-DEPT OF LABOR 55,045.00 55,045.00 0.00

532951 EA 01 1997 BREMERMANN MECHANICAL INC CN 06/08/98 37,416.00 12/10/98 37,416.00 0.00 07/24/98 100%
532951 EA 90 RETAINAGE WITHHELD CN 12/10/98 3,741.60-
532951 EA 91 RETAINAGE PAID CN 12/10/98 3,741.60 0.00

TOTAL CONTRACT 532951 37,416.00 37,416.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 627
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EA 4 AFS MISC. 28.00 06/04/98 28.00 0.00 100%
AFS EA 6 AFS BLD RISK 0.00 0.00 0.00
AFS EA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EA EQUIP(MPO)30 TON CHILLER/MDC 37,444.00 37,444.00 0.00

532104 EB 01 1995 JOHNNY R GORDON 05/11/98 3,466.00 09/04/98 3,466.00 0.00 07/18/98 100%

TOTAL CONTRACT 532104 3,466.00 3,466.00 0.00

AFS EB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EB EQUIP(MPO)GAS BOILER COLUMBIA 3,466.00 3,466.00 0.00

532701 EC 01 1997 REED MECHANICAL EQUIPMENT CN 05/25/98 49,983.00 10/27/98 49,983.00 0.00 08/24/98 100%
532701 EC 90 RETAINAGE WITHHELD CN 10/27/98 4,998.30-
532701 EC 91 RETAINAGE PAID CN 10/27/98 4,998.30 0.00

TOTAL CONTRACT 532701 49,983.00 49,983.00 0.00

AFS EC 4 AFS MISC. 33.00 05/28/98 33.00 0.00 100%
AFS EC 6 AFS BLD RISK 30.00 02/19/99 30.00 0.00 100%
AFS EC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EC EQUIP(MPO)DEAERATOR PINECREST 50,046.00 50,046.00 0.00

531188 ED 01 1995 INSULATION TECHNOLOGIES INC CN 04/20/98 5,500.00 01/13/99 5,500.00 0.00 07/30/98 100%
531188 ALL RETAINAGE REPORTED
531188 UNDER PROJECT: CG922-EC

TOTAL CONTRACT 531188 1MULT 5,500.00 5,500.00 0.00

AFS ED 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ED NICHOLLS REROOF BREEDING PARLO 5,500.00 5,500.00 0.00

530510 EE 01 1997 ASSOCIATED WATERPROOFING CORP CN 04/06/98 66,971.00 12/03/98 66,971.00 0.00 08/21/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 628
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530510 EE 90 RETAINAGE WITHHELD CN 12/03/98 6,697.10-
530510 EE 91 RETAINAGE PAID CN 12/03/98 6,697.10 0.00

TOTAL CONTRACT 530510 66,971.00 66,971.00 0.00

539355 EE 01 1995 MICHAEL R DEKEYZER & ASSOC 04/06/98 2,000.00 03/04/99 2,000.00 0.00 01/02/99 100%

TOTAL CONTRACT 539355 2,000.00 2,000.00 0.00

AFS EE 4 AFS MISC. 48.00 03/31/98 48.00 0.00 100%
AFS EE 6 AFS BLD RISK 52.00 04/19/99 52.00 0.00 100%
AFS EE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EE LSU/A COUGHLIN HALL WTRPROOF 69,071.00 69,071.00 0.00

530868 EF 01 1995 BROWN INDUSTRIES INC CN 04/13/98 6,020.96 08/05/98 6,020.96 0.00 05/14/98 100%
530868 EF 90 RETAINAGE WITHHELD CN 08/05/98 602.10-
530868 EF 91 RETAINAGE PAID CN 08/05/98 602.10 0.00

TOTAL CONTRACT 530868 6,020.96 6,020.96 0.00

AFS EF 4 AFS MISC. 84.50 04/15/98 84.50 0.00 100%
AFS EF 6 AFS BLD RISK 1.00 10/22/98 1.00 0.00 100%
AFS EF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EF NLU/MONROE HALL/LA TECH MEAT P 6,106.46 6,106.46 0.00

530870 EG 01 1995 BROWN INDUSTRIES INC CN 04/13/98 50,000.00 08/09/99 50,000.00 0.00 04/08/99 100%
530870 EG 02 1997 BROWN INDUSTRIES INC CN 04/13/98 5,860.90 08/09/99 5,860.90 0.00 04/08/99 100%
530870 EG 90 RETAINAGE WITHHELD CN 08/09/99 5,586.09-
530870 EG 91 RETAINAGE PAID CN 08/09/99 5,586.09 0.00

TOTAL CONTRACT 530870 55,860.90 55,860.90 0.00

AFS EG 4 AFS MISC. 1,047.32 06/09/98 1,047.32 0.00 100%
AFS EG 6 AFS BLD RISK 312.00 09/01/99 312.00 0.00 100%
AFS EG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EG ROOF RPRS ALL PARISHES/DISTR 4 57,220.22 57,220.22 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 629
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531180 EH 01 1997 WEIMER & BOUDREAUX ARCHITECTS FE 03/12/98 0.00 09/09/99 0.00 0.00 06/03/99
531180 EH 02 1997 WEIMER & BOUDREAUX ARCHITECTS FE 03/12/98 12,585.00 09/09/99 12,585.00 0.00 06/03/99 100%
531180 EH 03 1997 WEIMER & BOUDREAUX ARCHITECTS RE 03/12/98 318.32 09/09/99 318.32 0.00 06/03/99 100%

TOTAL CONTRACT 531180 12,903.32 12,903.32 0.00

540601 EH 01 1997 THRASHER WATERPROOFING CORP CN 01/04/99 151,520.00 12/15/99 151,520.00 0.00 06/03/99 100%
540601 EH 02 1997 THRASHER WATERPROOFING CORP PL 01/04/99 1,080.00 12/15/99 1,080.00 0.00 06/03/99 100%
540601 EH 90 RETAINAGE WITHHELD CN 12/15/99 15,260.00-
540601 EH 91 RETAINAGE PAID CN 12/15/99 15,260.00 0.00

TOTAL CONTRACT 540601 152,600.00 152,600.00 0.00

AFS EH 4 AFS MISC. 519.96 01/07/99 519.96 0.00 100%
AFS EH 6 AFS BLD RISK 280.00 10/05/99 280.00 0.00 100%
AFS EH 7 AFS ADM COST 65.00 02/22/00 65.00 0.00 100%
AFS EH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EH NICHOLLS/WHITE/POWELL EAVE EXT 166,368.28 166,368.28 0.00

503428 EI 03 1997 ARCHITECTURE SIX FE 09/27/95 521.97 11/10/99 521.97 0.00 01/14/96 100%

TOTAL CONTRACT 503428 1MULT 521.97 521.97 0.00

514199 EI 01 1995 PERRY ROOFING COMPANY 02/10/97 4,248.24 06/29/98 4,248.24 0.00 01/28/98 100%

TOTAL CONTRACT 514199 4,248.24 4,248.24 0.00

TOTAL SUB-PROJECT EI LEESVILLE DEV CTR/ADMIN/GYM 4,770.21 4,770.21 0.00

540570 EJ 01 1997 MILLER ROOFING INC CN 01/04/99 32,000.00 08/31/99 32,000.00 0.00 02/08/99 100%
540570 EJ 90 RETAINAGE WITHHELD CN 08/31/99 3,200.00-
540570 EJ 91 RETAINAGE PAID CN 08/31/99 3,200.00 0.00

TOTAL CONTRACT 540570 32,000.00 32,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 630
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EJ 4 AFS MISC. 47.00 01/05/99 47.00 0.00 100%
AFS EJ 6 AFS BLD RISK 12.00 08/12/99 12.00 0.00 100%
AFS EJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EJ USL REROOF MECH BLDG/HUGER-BAK 32,059.00 32,059.00 0.00

532290 EK 01 1997 PELLERIN & WALLACE CN 05/18/98 50,435.00 04/20/00 50,435.00 0.00 08/15/98 100%
532290 EK 90 RETAINAGE WITHHELD CN 04/20/00 5,043.50-
532290 EK 91 RETAINAGE PAID CN 04/20/00 5,043.50 0.00

TOTAL CONTRACT 532290 50,435.00 50,435.00 0.00

AFS EK 4 AFS MISC. 55.00 05/12/98 55.00 0.00 100%
AFS EK 6 AFS BLD RISK 54.00 02/19/99 54.00 0.00 100%
AFS EK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EK USL REROOF VOORHIES DORMITORY 50,544.00 50,544.00 0.00

531087 EL 01 1995 GROSJEAN CONTRACTORS INC CN 04/20/98 31,100.00 10/15/98 31,100.00 0.00 07/22/98 100%
531087 EL 01 1997 GROSJEAN CONTRACTORS INC CN 04/20/98 0.00 10/15/98 0.00 0.00 07/22/98
531087 EL 90 RETAINAGE WITHHELD CN 10/15/98 4,642.90-
531087 EL 91 RETAINAGE PAID CN 10/15/98 4,642.90 0.00

TOTAL CONTRACT 531087 31,100.00 31,100.00 0.00

AFS EL 4 AFS MISC. 33.50 04/15/98 33.50 0.00 100%
AFS EL 6 AFS BLD RISK 63.00 02/19/99 63.00 0.00 100%
AFS EL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EL GSU REROOF VARIOUS BLDGS (13) 31,196.50 31,196.50 0.00

530878 EM 01 1997 GROSJEAN CONTRACTORS INC CN 04/13/98 4,739.50 10/15/98 4,739.50 0.00 07/13/98 100%
530878 EM 90 RETAINAGE WITHHELD CN 10/15/98 5,540.00-
530878 EM 91 RETAINAGE PAID CN 10/15/98 5,540.00 0.00

TOTAL CONTRACT 530878 4,739.50 4,739.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 631
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EM 4 AFS MISC. 33.50 04/15/98 33.50 0.00 100%
AFS EM 6 AFS BLD RISK 44.00 02/19/99 44.00 0.00 100%
AFS EM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EM GSU REROOF LONG JONES HALL 4,817.00 4,817.00 0.00

532295 EN 01 1997 JERRY M CAMPBELL & ASSOCIATES FE 03/23/98 9,900.00 05/25/01 9,900.00 0.00 05/25/01 100%
532295 EN 02 1997 JERRY M CAMPBELL & ASSOCIATES R1 03/23/98 316.30 05/25/01 316.30 0.00 05/25/01 100%

TOTAL CONTRACT 532295 10,216.30 10,216.30 0.00

AFS EN 4 AFS MISC. 0.00 0.00 0.00
AFS EN 7 AFS ADM COST 65.00 06/14/00 65.00 0.00 100%

TOTAL SUB-PROJECT EN MILITARY REROOF BAKER ARMORY 10,281.30 10,281.30 0.00

532103 EP 02 1995 RICHARD LEBLANC ARCHITECTS INC R1 03/30/98 475.00 09/01/99 475.00 0.00 07/20/99 100%
532103 EP 01 1997 RICHARD LEBLANC ARCHITECTS INC FE 03/30/98 16,055.00 09/01/99 16,055.00 0.00 07/20/99 100%

TOTAL CONTRACT 532103 16,530.00 16,530.00 0.00

540608 EP 01 1997 GROSJEAN CONTRACTORS INC CN 02/01/99 480,650.00 10/27/99 480,650.00 0.00 07/20/99 100%
540608 EP 90 RETAINAGE WITHHELD CN 10/27/99 48,065.00-
540608 EP 91 RETAINAGE PAID CN 10/27/99 48,065.00 0.00

TOTAL CONTRACT 540608 480,650.00 480,650.00 0.00

AFS EP 4 AFS MISC. 210.02 01/05/99 210.02 0.00 100%
AFS EP 6 AFS BLD RISK 930.00 10/06/99 930.00 0.00 100%
AFS EP 7 AFS ADM COST 650.00 06/14/00 650.00 0.00 100%
AFS EP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EP LA TECH BIOMEDICAL ENG BLDG 498,970.02 498,970.02 0.00

AFS EQ E EQUIP/AUTH 0.00 0.00 0.00
AFS EQ 7 AFS ADM COST 260.00 06/14/00 260.00 0.00 100%

TOTAL SUB-PROJECT EQ STATEWIDE EQUIPMENT REPLACEMEN 260.00 260.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 632
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531084 ER 01 1997 GROSJEAN CONTRACTORS INC CN 04/06/98 40,957.00 10/07/98 40,957.00 0.00 05/12/98 100%
531084 ER 90 RETAINAGE WITHHELD CN 10/07/98 4,095.70-
531084 ER 91 RETAINAGE PAID CN 10/07/98 4,095.70 0.00

TOTAL CONTRACT 531084 40,957.00 40,957.00 0.00

AFS ER 4 AFS MISC. 36.00 04/03/98 36.00 0.00 100%
AFS ER 6 AFS BLD RISK 10.00 10/22/98 10.00 0.00 100%
AFS ER 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ER N/W DEV CTR/ROOF S/END MED CTR 41,003.00 41,003.00 0.00

531165 ES 01 1997 JOHN GIBBS ROOF SYSTEMS INC CN 04/20/98 28,039.00 10/27/98 28,039.00 0.00 06/23/98 100%
531165 ES 90 RETAINAGE WITHHELD CN 10/27/98 2,803.90-
531165 ES 91 RETAINAGE PAID CN 10/27/98 2,803.90 0.00

TOTAL CONTRACT 531165 28,039.00 28,039.00 0.00

AFS ES 4 AFS MISC. 31.00 04/15/98 31.00 0.00 100%
AFS ES 6 AFS BLD RISK 12.00 02/19/99 12.00 0.00 100%
AFS ES 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ES N/W DEV CTR/REROOF GYM/AUDITOR 28,082.00 28,082.00 0.00

531959 ET 01 1997 JERRY L WATTS & ASSOCIATES FE 04/01/98 10,743.00 06/19/01 10,743.00 0.00 07/07/00 100%
531959 ET 02 1997 JERRY L WATTS & ASSOCIATES R1 04/01/98 550.00 06/19/01 550.00 0.00 07/07/00 100%
531959 ET 03 1997 JERRY L WATTS & ASSOCIATES R2 04/01/98 2,173.00 06/19/01 2,173.00 0.00 07/07/00 100%

TOTAL CONTRACT 531959 13,466.00 13,466.00 0.00

553767 ET 01 1997 VAUGHAN ROOFING & SHEET METAL CN 12/13/99 143,451.00 10/16/01 143,451.00 0.00 07/07/00 100%
553767 ET 90 RETAINAGE WITHHELD CN 10/16/01 14,345.00-
553767 ET 91 RETAINAGE PAID CN 10/16/01 14,345.00 0.00

TOTAL CONTRACT 553767 143,451.00 143,451.00 0.00

AFS ET 4 AFS MISC. 707.12 01/04/00 707.12 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 633
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ET 6 AFS BLD RISK 234.00 06/06/01 234.00 0.00 100%
AFS ET 7 AFS ADM COST 2,120.00 06/07/02 2,120.00 0.00 100%
AFS ET 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ET REROOF CRU BUILDING VILLA FEL 159,978.12 159,978.12 0.00

531715 EU 01 1997 MAINLAND INDUSTRIAL COATINGS CN 05/04/98 35,290.00 08/05/98 35,290.00 0.00 05/18/98 100%
531715 EU 90 RETAINAGE WITHHELD CN 08/05/98 3,529.00-
531715 EU 91 RETAINAGE PAID CN 08/05/98 3,529.00 0.00

TOTAL CONTRACT 531715 35,290.00 35,290.00 0.00

AFS EU 4 AFS MISC. 52.00 05/18/98 52.00 0.00 100%
AFS EU 6 AFS BLD RISK 0.00 0.00 0.00
AFS EU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EU REROOF DREW HALL MCNEESE ST UN 35,342.00 35,342.00 0.00

534554 EV 01 1997 CARRIERE-STUMM INC CN 07/13/98 55,760.00 06/11/99 55,760.00 0.00 09/12/98 100%
534554 EV 90 RETAINAGE WITHHELD CN 06/11/99 5,576.00-
534554 EV 91 RETAINAGE PAID CN 06/11/99 5,576.00 0.00

TOTAL CONTRACT 534554 55,760.00 55,760.00 0.00

AFS EV 4 AFS MISC. 21.50 08/13/98 21.50 0.00 100%
AFS EV 6 AFS BLD RISK 312.00 08/11/99 312.00 0.00 100%
AFS EV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EV BRIDGE CITY DOTD DISTR 2 HDQTR 56,093.50 56,093.50 0.00

534333 EW 01 1997 THE MERLIN GROUP LTD FI 04/03/98 4,393.00 07/28/99 4,393.00 0.00 04/04/49 100%

TOTAL CONTRACT 534333 4,393.00 4,393.00 0.00

AFS EW 4 AFS MISC. 0.00 0.00 0.00
AFS EW 7 AFS ADM COST 910.00 02/22/00 910.00 0.00 100%

TOTAL SUB-PROJECT EW NICHOLLS/WTRPROOF WALLS/SHAVER 5,303.00 5,303.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 634
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532995 EX 01 1997 BARRAS ARCHITECTS INC FE 04/11/98 14,642.00 12/07/01 14,642.00 0.00 04/04/49 100%
532995 EX 02 1997 BARRAS ARCHITECTS INC R1 04/11/98 112.20 12/07/01 112.20 0.00 04/04/49 100%

TOTAL CONTRACT 532995 14,754.20 14,754.20 0.00

AFS EX 1 AFS ACT 500.00 12/22/98 500.00 0.00 100%
AFS EX 4 AFS MISC. 0.00 0.00 0.00
AFS EX 7 AFS ADM COST 637.00 06/07/02 637.00 0.00 100%

TOTAL SUB-PROJECT EX MILITARY REROOF CROWLEY ARMORY 15,891.20 15,891.20 0.00

532747 EY 01 1997 GROSJEAN CONTRACTORS INC CN 05/25/98 118,969.00 01/19/99 118,969.00 0.00 08/06/98 100%
532747 EY 02 1997 GROSJEAN CONTRACTORS INC PL 05/25/98 2,500.00 01/19/99 2,500.00 0.00 08/06/98 100%
532747 EY 90 RETAINAGE WITHHELD CN 01/19/99 12,146.90-
532747 EY 91 RETAINAGE PAID CN 01/19/99 12,146.90 0.00

TOTAL CONTRACT 532747 121,469.00 121,469.00 0.00

AFS EY 4 AFS MISC. 28.50 05/28/98 28.50 0.00 100%
AFS EY 6 AFS BLD RISK 84.00 02/19/99 84.00 0.00 100%
AFS EY 7 AFS ADM COST 130.00 02/22/00 130.00 0.00 100%
AFS EY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EY LA TECH LOMAX HALL ROOF IMPROV 121,711.50 121,711.50 0.00

533472 EZ 01 1997 FIRST GENERAL SERVICES OF CN 06/22/98 56,825.00 03/26/99 56,825.00 0.00 11/24/98 100%
533472 EZ 02 1997 FIRST GENERAL SERVICES OF 06/22/98 3,100.00 03/26/99 3,100.00 0.00 11/24/98 100%
533472 EZ 90 RETAINAGE WITHHELD CN 03/26/99 5,682.50-
533472 EZ 91 RETAINAGE PAID CN 03/26/99 5,682.50 0.00

TOTAL CONTRACT 533472 59,925.00 59,925.00 0.00

AFS EZ 4 AFS MISC. 20.35 06/10/98 20.35 0.00 100%
AFS EZ 6 AFS BLD RISK 125.00 04/19/99 125.00 0.00 100%
AFS EZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EZ NICHOLLS-RECOAT RF/PRINT. BLDG 60,070.35 60,070.35 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 635
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534328 FB 01 1997 VAUGHAN ROOFING & SHEET METAL CN 07/06/98 53,900.00 11/15/99 53,900.00 0.00 03/29/99 100%
534328 FB 90 RETAINAGE WITHHELD CN 11/15/99 5,390.00-
534328 FB 91 RETAINAGE PAID CN 11/15/99 5,390.00 0.00

TOTAL CONTRACT 534328 53,900.00 53,900.00 0.00

AFS FB 4 AFS MISC. 47.00 06/25/98 47.00 0.00 100%
AFS FB 6 AFS BLD RISK 104.00 08/11/99 104.00 0.00 100%
AFS FB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FB REROOF ABATTOIR-WAKEFIELD 54,051.00 54,051.00 0.00

509781 FC 02 1995 GLANKLER & ASSOCIATES F2 10/04/94 34,575.00 06/07/00 34,575.00 0.00 04/04/49 100%
509781 FC 03 1995 GLANKLER & ASSOCIATES R1 10/04/94 4,400.00 06/07/00 4,400.00 0.00 04/04/49 100%
509781 FC 04 1997 GLANKLER & ASSOCIATES R2 10/04/94 596.00 06/07/00 596.00 0.00 04/04/49 100%
509781 FC 05 1997 GLANKLER & ASSOCIATES F2 10/04/94 1,351.00 06/07/00 1,351.00 0.00 04/04/49 100%

TOTAL CONTRACT 509781 1MULT 40,922.00 40,922.00 0.00

546823 FC 01 1997 BROWN INDUSTRIES INC CN 06/21/99 651,442.00 06/21/00 651,442.00 0.00 03/17/00 100%
546823 FC 90 RETAINAGE WITHHELD CN 06/21/00 32,572.10-
546823 FC 91 RETAINAGE PAID CN 06/21/00 32,572.10 0.00

TOTAL CONTRACT 546823 651,442.00 651,442.00 0.00

AFS FC 4 AFS MISC. 362.04 06/22/99 362.04 0.00 100%
AFS FC 6 AFS BLD RISK 1,377.00 07/25/00 1,377.00 0.00 100%
AFS FC 7 AFS ADM COST 2,762.50 02/22/00 2,762.50 0.00 100%
AFS FC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FC PINECREST REROOF 10 COTTAGES 696,865.54 696,865.54 0.00

534070 FD 01 1997 MAINLAND INDUSTRIAL COATINGS CN 06/29/98 52,931.00 11/20/98 52,931.00 0.00 07/28/98 100%
534070 FD 90 RETAINAGE WITHHELD CN 11/20/98 5,293.10-
534070 FD 91 RETAINAGE PAID CN 11/20/98 5,293.10 0.00

TOTAL CONTRACT 534070 52,931.00 52,931.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 636
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FD 4 AFS MISC. 67.00 06/26/98 67.00 0.00 100%
AFS FD 6 AFS BLD RISK 20.00 02/19/99 20.00 0.00 100%
AFS FD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FD MCNEESE REROOF PINE HAVEN B,E 53,018.00 53,018.00 0.00

536550 FE 01 1997 LUNDIN ROOFING COMPANY INC CN 08/24/98 65,080.00 05/13/99 65,080.00 0.00 12/01/98 100%
536550 FE 90 RETAINAGE WITHHELD CN 05/13/99 6,508.00-
536550 FE 91 RETAINAGE PAID CN 05/13/99 6,508.00 0.00

TOTAL CONTRACT 536550 65,080.00 65,080.00 0.00

AFS FE 4 AFS MISC. 63.00 08/14/98 63.00 0.00 100%
AFS FE 6 AFS BLD RISK 92.00 04/20/99 92.00 0.00 100%
AFS FE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FE DOTD DISTRICT 3 HDQTRS/VARIOUS 65,235.00 65,235.00 0.00

533952 FF 01 1997 MAINLAND INDUSTRIAL COATINGS CN 06/29/98 66,980.00 09/23/98 66,980.00 0.00 07/15/98 100%
533952 FF 90 RETAINAGE WITHHELD CN 09/23/98 6,698.00-
533952 FF 91 RETAINAGE PAID CN 09/23/98 6,698.00 0.00

TOTAL CONTRACT 533952 66,980.00 66,980.00 0.00

AFS FF 4 AFS MISC. 39.00 06/15/98 39.00 0.00 100%
AFS FF 6 AFS BLD RISK 23.00 02/19/99 23.00 0.00 100%
AFS FF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FF USL BLACKHAM COLISEUM RECOAT R 67,042.00 67,042.00 0.00

535121 FG 01 1997 SOUTHERN COATING CN 07/20/98 52,970.00 05/26/99 52,970.00 0.00 01/17/99 100%
535121 FG 02 1997 SOUTHERN COATING PL 07/20/98 600.00 05/26/99 600.00 0.00 01/17/99 100%
535121 FG 90 RETAINAGE WITHHELD CN 05/26/99 5,357.00-
535121 FG 91 RETAINAGE PAID CN 05/26/99 5,357.00 0.00

TOTAL CONTRACT 535121 53,570.00 53,570.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 637
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FG 4 AFS MISC. 13.75 07/17/98 13.75 0.00 100%
AFS FG 6 AFS BLD RISK 120.00 08/11/99 120.00 0.00 100%
AFS FG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FG NICHOLLS/ELKINS HALL RESOTORAT 53,703.75 53,703.75 0.00

534557 FH 01 1997 IMC CONSULTING ENGINEERS INC 07/06/98 6,880.00 12/10/98 6,880.00 0.00 04/03/99 100%

TOTAL CONTRACT 534557 6,880.00 6,880.00 0.00

534559 FH 01 1997 ELECTRICAL RELIABILITY SVCS 07/06/98 3,240.00 07/20/98 3,240.00 0.00 07/28/98 100%

TOTAL CONTRACT 534559 3,240.00 3,240.00 0.00

551896 FH 01 1997 IMC CONSULTING ENGINEERS INC PR 09/27/99 5,442.50 08/16/00 5,442.50 0.00 12/31/01 100%

TOTAL CONTRACT 551896 5,442.50 5,442.50 0.00

AFS FH 4 AFS MISC. 0.00 0.00 0.00
AFS FH 7 AFS ADM COST 3,412.50 06/14/00 3,412.50 0.00 100%

TOTAL SUB-PROJECT FH METROPOLITAN DEV CTR EM FIRE A 18,975.00 18,975.00 0.00

533947 FI 01 1997 MAINLAND INDUSTRIAL COATINGS CN 06/22/98 8,540.00 11/30/98 8,540.00 0.00 08/22/98 100%
533947 FI 02 1997 MAINLAND INDUSTRIAL COATINGS PL 06/22/98 300.00 11/30/98 300.00 0.00 08/22/98 100%
533947 FI 90 RETAINAGE WITHHELD CN 11/30/98 884.00-
533947 FI 91 RETAINAGE PAID CN 11/30/98 884.00 0.00

TOTAL CONTRACT 533947 8,840.00 8,840.00 0.00

AFS FI 4 AFS MISC. 26.00 06/24/98 26.00 0.00 100%
AFS FI 6 AFS BLD RISK 8.00 02/19/99 8.00 0.00 100%
AFS FI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FI LTI-MONROE REROOF CATHOLIC CHU 8,874.00 8,874.00 0.00

537411 FJ 01 1997 JEAN LANSOU HEATING & AC CN 06/12/98 34,800.00 09/03/98 34,800.00 0.00 06/14/98 100%

TOTAL CONTRACT 537411 34,800.00 34,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 638
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT FJ EQUIP(MPO)MILITARY CHILLER 34,800.00 34,800.00 0.00

AFS FK 2 EQUIP APPROV 15,598.00 12/08/98 15,598.00 0.00 100%

TOTAL SUB-PROJECT FK EQ(MPO)BOIL/BLDG 101/DOOR/MILI 15,598.00 15,598.00 0.00

AFS FL 2 EQUIP APPROV 6,720.00 10/06/99 6,720.00 0.00 100%

TOTAL SUB-PROJECT FL EQUIP(MPO)BLDG 39 MILITARY 6,720.00 6,720.00 0.00

546059 FM 01 1997 SAMS AC MAINTENANCE SVC INC OC 05/31/99 20,576.00 08/31/99 20,576.00 0.00 08/30/99 100%

TOTAL CONTRACT 546059 20,576.00 20,576.00 0.00

AFS FM 4 AFS MISC. 0.00 0.00 0.00
AFS FM 6 AFS BLD RISK 0.00 0.00 0.00
AFS FM 7 AFS ADM COST 130.00 02/22/00 130.00 0.00 100%
AFS FM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FM EQUIP(MPO)CLSH DEAERATOR TANK 20,706.00 20,706.00 0.00

537086 FN 01 1997 CARRIERE-STUMM INC CN 09/14/98 972,505.37 07/10/00 972,505.37 0.00 11/30/99 100%
537086 FN 02 1997 CARRIERE-STUMM INC CN 09/14/98 84,167.31 07/10/00 84,167.31 0.00 11/30/99 100%
537086 FN 03 1997 CARRIERE-STUMM INC 09/14/98 13,837.15 07/10/00 13,837.15 0.00 11/30/99 100%
537086 FN 90 RETAINAGE WITHHELD CN 07/10/00 53,525.49-
537086 FN 91 RETAINAGE PAID CN 07/10/00 53,525.49 0.00

TOTAL CONTRACT 537086 1,070,509.83 1,070,509.83 0.00

AFS FN 4 AFS MISC. 2,271.02 09/04/98 2,271.02 0.00 100%
AFS FN 6 AFS BLD RISK 13,496.00 05/17/00 13,496.00 0.00 100%
AFS FN 7 AFS ADM COST 1,625.00 06/14/00 1,625.00 0.00 100%
AFS FN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FN DISTRICT 1 UPDATE ROOF REPAIRS 1,087,901.85 1,087,901.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 639
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532181 FP 02 1997 CORPORATE MECHANICAL CN 05/18/98 24,580.47 01/22/99 24,580.47 0.00 07/22/98 100%
532181 FP 03 1997 CORPORATE MECHANICAL PL 05/18/98 2,500.00 01/22/99 2,500.00 0.00 07/22/98 100%
532181 FP 90 RETAINAGE WITHHELD CN 01/22/99 12,086.87-
532181 FP 91 RETAINAGE PAID CN 01/22/99 12,086.87 0.00

TOTAL CONTRACT 532181 1MULT 27,080.47 27,080.47 0.00

TOTAL SUB-PROJECT FP HAMMOND DEV CTR/COOLING TOWER 27,080.47 27,080.47 0.00

533953 FQ 01 1997 MAINLAND INDUSTRIAL COATINGS CN 06/22/98 46,320.00 11/30/98 46,320.00 0.00 08/27/98 100%
533953 FQ 90 RETAINAGE WITHHELD CN 11/30/98 4,632.00-
533953 FQ 91 RETAINAGE PAID CN 11/30/98 4,632.00 0.00

TOTAL CONTRACT 533953 46,320.00 46,320.00 0.00

AFS FQ 4 AFS MISC. 26.00 06/15/98 26.00 0.00 100%
AFS FQ 6 AFS BLD RISK 20.00 04/19/99 20.00 0.00 100%
AFS FQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FQ NLU/REROOF MONROE HALL 46,366.00 46,366.00 0.00

533956 FR 01 1997 MAINLAND INDUSTRIAL COATINGS CN 06/22/98 33,124.00 11/30/98 33,124.00 0.00 08/27/98 100%
533956 FR 90 RETAINAGE WITHHELD CN 11/30/98 3,312.40-
533956 FR 91 RETAINAGE PAID CN 11/30/98 3,312.40 0.00

TOTAL CONTRACT 533956 33,124.00 33,124.00 0.00

AFS FR 4 AFS MISC. 26.00 06/15/98 26.00 0.00 100%
AFS FR 6 AFS BLD RISK 14.00 02/19/99 14.00 0.00 100%
AFS FR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FR NLU/REROOF OUACHITA HALL 33,164.00 33,164.00 0.00

534248 FS 01 1995 DIAMOND METAL COATINGS 06/08/98 2,850.00 10/29/98 2,850.00 0.00 10/08/98 100%
534248 FS 02 1995 DIAMOND METAL COATINGS CN 06/08/98 1,500.00 10/29/98 1,500.00 0.00 10/08/98 100%

TOTAL CONTRACT 534248 4,350.00 4,350.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 640
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FS LA CORR FAC/OBERLIN ROOF LEAKS 4,350.00 4,350.00 0.00

534247 FT 01 1997 DIAMOND METAL COATINGS 06/08/98 3,300.00 11/02/98 3,300.00 0.00 08/08/98 100%

TOTAL CONTRACT 534247 3,300.00 3,300.00 0.00

AFS FT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FT BRICKYD WAREHOUSE #2 ROOF LEAK 3,300.00 3,300.00 0.00

536495 FU 01 1997 F W WALTON INC CN 08/28/98 51,172.00 12/23/99 51,172.00 0.00 12/17/98 100%
536495 FU 90 RETAINAGE WITHHELD CN 12/23/99 5,117.20-
536495 FU 91 RETAINAGE PAID CN 12/23/99 5,117.20 0.00

TOTAL CONTRACT 536495 51,172.00 51,172.00 0.00

AFS FU 4 AFS MISC. 45.00 08/10/98 45.00 0.00 100%
AFS FU 6 AFS BLD RISK 209.00 05/17/00 209.00 0.00 100%
AFS FU 7 AFS ADM COST 552.50 02/22/00 552.50 0.00 100%
AFS FU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FU SUNO/CENTRAL HEATING PLANT 51,978.50 51,978.50 0.00

535128 FV 01 1997 MAINLAND INDUSTRIAL COATINGS CN 07/27/98 41,814.50 02/02/99 41,814.50 0.00 10/23/98 100%
535128 FV 90 RETAINAGE WITHHELD CN 02/02/99 4,181.45-
535128 FV 91 RETAINAGE PAID CN 02/02/99 4,181.45 0.00

TOTAL CONTRACT 535128 41,814.50 41,814.50 0.00

AFS FV 4 AFS MISC. 28.00 07/14/98 28.00 0.00 100%
AFS FV 6 AFS BLD RISK 57.00 08/11/99 57.00 0.00 100%
AFS FV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FV LA YOUTH CTR/REROOF DINING HAL 41,899.50 41,899.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 641
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

535127 FW 01 1997 MAINLAND INDUSTRIAL COATINGS CN 07/27/98 25,512.00 02/02/99 25,512.00 0.00 10/29/98 100%
535127 FW 90 RETAINAGE WITHHELD CN 02/02/99 2,551.20-
535127 FW 91 RETAINAGE PAID CN 02/02/99 2,551.20 0.00

TOTAL CONTRACT 535127 25,512.00 25,512.00 0.00

AFS FW 4 AFS MISC. 29.50 07/13/98 29.50 0.00 100%
AFS FW 6 AFS BLD RISK 18.00 04/21/99 18.00 0.00 100%
AFS FW 7 AFS ADM COST 130.00 02/22/00 130.00 0.00 100%
AFS FW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FW REROOF DIST 6/WL&F BLDG/STORAG 25,689.50 25,689.50 0.00

536881 FX 01 1997 F W WALTON INC OF LA CN 09/07/98 31,000.00 10/14/99 31,000.00 0.00 06/10/99 100%
536881 FX 02 1997 F W WALTON INC OF LA CN 09/07/98 35,735.00 10/14/99 35,735.00 0.00 06/10/99 100%
536881 FX 90 RETAINAGE WITHHELD CN 10/14/99 6,333.50-
536881 FX 91 RETAINAGE PAID CN 10/14/99 6,333.50 0.00

TOTAL CONTRACT 536881 66,735.00 66,735.00 0.00

AFS FX 4 AFS MISC. 42.00 08/26/98 42.00 0.00 100%
AFS FX 6 AFS BLD RISK 135.00 10/04/99 135.00 0.00 100%
AFS FX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FX SLU REROOF BOOKSTORE @ STRAWBE 66,912.00 66,912.00 0.00

536807 FY 01 1997 MILLER ROOFING INC CN 09/07/98 64,969.02 06/18/99 64,969.02 0.00 11/18/98 100%
536807 FY 90 RETAINAGE WITHHELD CN 06/18/99 6,496.90-
536807 FY 91 RETAINAGE PAID CN 06/18/99 6,496.90 0.00

TOTAL CONTRACT 536807 64,969.02 64,969.02 0.00

AFS FY 4 AFS MISC. 20.20 08/18/98 20.20 0.00 100%
AFS FY 6 AFS BLD RISK 26.00 04/20/99 26.00 0.00 100%
AFS FY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FY SWSS MAIN ACT SHOP INSTALL DEC 65,015.22 65,015.22 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 642
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539619 FZ 01 1997 GREGORY C RIGAMER & ASSOC INC 12/07/98 25,250.00 08/30/99 25,250.00 0.00 05/28/99 100%

TOTAL CONTRACT 539619 25,250.00 25,250.00 0.00

TOTAL SUB-PROJECT FZ ROOFING APPLICATION PROJ DEVEL 25,250.00 25,250.00 0.00

537406 GA 01 1997 F W WALTON INC OF LA CN 09/28/98 67,165.50 12/13/99 67,165.50 0.00 02/15/99 100%
537406 GA 90 RETAINAGE WITHHELD CN 12/13/99 6,716.55-
537406 GA 91 RETAINAGE PAID CN 12/13/99 6,716.55 0.00

TOTAL CONTRACT 537406 67,165.50 67,165.50 0.00

AFS GA 4 AFS MISC. 51.00 09/23/98 51.00 0.00 100%
AFS GA 6 AFS BLD RISK 264.00 04/07/00 264.00 0.00 100%
AFS GA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GA SELSH-AUTO. MAINT BLDG/WALKWAY 67,480.50 67,480.50 0.00

537284 GB 01 1995 CRIBBS INC 09/21/98 3,181.00 01/25/99 3,181.00 0.00 10/21/98 100%

TOTAL CONTRACT 537284 3,181.00 3,181.00 0.00

AFS GB 4 AFS MISC. 0.00 0.00 0.00
AFS GB 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT GB OLD ST CAP/SENATE CHAMBER/S SI 3,181.00 3,181.00 0.00

531357 GC 02 1997 JERRY M CAMPBELL & ASSOCIATES F2 03/31/98 7,451.00 01/10/01 7,451.00 0.00 04/04/49 100%

* TOTAL CONTRACT 531357 7,451.00 7,451.00 0.00

561206 GC 01 1997 J & J WATERPROOFING INC CN 07/10/00 84,500.00 02/02/01 84,500.00 0.00 10/09/00 100%
561206 GC 90 RETAINAGE WITHHELD CN 02/02/01 8,450.00-
561206 GC 91 RETAINAGE PAID CN 02/02/01 8,450.00 0.00

TOTAL CONTRACT 561206 84,500.00 84,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 643
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GC 4 AFS MISC. 57.00 07/17/00 57.00 0.00 100%
AFS GC 6 AFS BLD RISK 60.00 04/17/01 60.00 0.00 100%
AFS GC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GC LSU/BR LAB SCH WATERPROOFING 92,068.00 92,068.00 0.00

539323 GD 01 1997 J & J WATERPROOFING INC CN 11/30/98 11,500.00 07/22/99 11,500.00 0.00 01/30/99 100%
539323 GD 90 RETAINAGE WITHHELD CN 07/22/99 1,150.00-
539323 GD 91 RETAINAGE PAID CN 07/22/99 1,150.00 0.00

TOTAL CONTRACT 539323 11,500.00 11,500.00 0.00

AFS GD 4 AFS MISC. 31.00 12/10/98 31.00 0.00 100%
AFS GD 6 AFS BLD RISK 2.00 04/21/99 2.00 0.00 100%
AFS GD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GD B.R. ST. PARK GARAGE PILOT WTR 11,533.00 11,533.00 0.00

543222 GE 01 1997 SMITH SERVICE & SUPPLY INC CN 04/05/99 19,337.45 04/19/00 19,337.45 0.00 07/01/99 100%
543222 GE 02 1997 SMITH SERVICE & SUPPLY INC PL 04/05/99 500.00 04/19/00 500.00 0.00 07/01/99 100%
543222 GE 90 RETAINAGE WITHHELD CN 04/19/00 1,983.75-
543222 GE 91 RETAINAGE PAID CN 04/19/00 1,983.75 0.00

TOTAL CONTRACT 543222 19,837.45 19,837.45 0.00

AFS GE 4 AFS MISC. 28.00 03/24/99 28.00 0.00 100%
AFS GE 6 AFS BLD RISK 0.00 0.00 0.00
AFS GE 7 AFS ADM COST 325.00 02/22/00 325.00 0.00 100%
AFS GE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GE COLUMBIA DEV CTR RPL FIRE HOOD 20,190.45 20,190.45 0.00

541288 GF 01 1997 BERG INC CN 02/15/99 52,113.00 06/03/99 52,113.00 0.00 06/01/99 100%
541288 GF 90 RETAINAGE WITHHELD CN 06/03/99 5,211.30-
541288 GF 91 RETAINAGE PAID CN 0.00 5,211.30

TOTAL CONTRACT 541288 52,113.00 46,901.70 5,211.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 644
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GF 4 AFS MISC. 39.00 02/10/99 39.00 0.00 100%
AFS GF 5 AFS TESTING 0.00 0.00 0.00
AFS GF 6 AFS BLD RISK 0.00 0.00 0.00
AFS GF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GF TYLER MEN. HLTH-COOLING TOWER 52,152.00 46,940.70 5,211.30

548611 GG 01 1997 EDWARD BENTIN ARCHITECT F1 06/11/99 7,991.00 05/29/01 7,591.45 399.55 04/04/49 95%

TOTAL CONTRACT 548611 7,991.00 7,591.45 399.55

AFS GG 4 AFS MISC. 0.00 0.00 0.00
AFS GG 7 AFS ADM COST 1,000.00 06/14/00 552.50 447.50 55%

TOTAL SUB-PROJECT GG REROOF NTL GUARD ARMORY/NEW RO 8,991.00 8,143.95 847.05

543280 GH 01 1997 CONSOLIDATED BALANCING SERVICE PR 03/22/99 2,762.50 01/20/00 2,762.50 0.00 11/30/99 100%

TOTAL CONTRACT 543280 2,762.50 2,762.50 0.00

565850 GH 01 1995 CONSOLIDATED BALANCING SERVICE PR 12/04/00 7,630.00 04/27/01 7,630.00 0.00 12/03/01 100%

TOTAL CONTRACT 565850 7,630.00 7,630.00 0.00

AFS GH 4 AFS MISC. 0.00 0.00 0.00
AFS GH 5 AFS TESTING 8.00 01/19/00 8.00 0.00 100%
AFS GH 7 AFS ADM COST 195.00 06/14/00 195.00 0.00 100%

TOTAL SUB-PROJECT GH LSU DENTAL SCH/NEGATIVE PRESSU 10,595.50 10,595.50 0.00

544394 GI 01 1997 FONJ LLC F1 04/19/99 16,490.00 06/03/99 16,490.00 0.00 06/29/99 100%

TOTAL CONTRACT 544394 16,490.00 16,490.00 0.00

AFS GI 4 AFS MISC. 0.00 0.00 0.00
AFS GI 6 AFS BLD RISK 60.00 05/25/00 60.00 0.00 100%
AFS GI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GI LA ST MUSEUM/AHU 1ST FLR HALLW 16,550.00 16,550.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 645
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GJ 2 EQUIP APPROV 13,000.00 02/25/99 13,000.00 0.00 100%

TOTAL SUB-PROJECT GJ EQ(MPO)M-SITE CHILLER-PINECRES 13,000.00 13,000.00 0.00

AFS GK E EQUIP/AUTH 0.00 0.00 0.00

TOTAL SUB-PROJECT GK ESTIMATED/LPB RETROFIT CHILLER 0.00 0.00 0.00

548843 GL 01 1997 CCS INDUSTRIAL SALES & OC 07/12/99 40,520.00 12/15/99 40,520.00 0.00 11/10/99 100%

TOTAL CONTRACT 548843 40,520.00 40,520.00 0.00

AFS GL 4 AFS MISC. 0.00 0.00 0.00
AFS GL 6 AFS BLD RISK 0.00 0.00 0.00
AFS GL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GL EQ(MPO)SELH DEAERATOR/MAKEUP/F 40,520.00 40,520.00 0.00

551070 GM 01 1997 WEIMER & BOUDREAUX ARCHITECTS F1 08/02/99 23,775.00 11/09/01 23,775.00 0.00 04/04/49 100%
551070 GM 02 1997 WEIMER & BOUDREAUX ARCHITECTS R1 08/02/99 168.53 11/09/01 168.53 0.00 04/04/49 100%

TOTAL CONTRACT 551070 23,943.53 23,943.53 0.00

556906 GM 01 1997 M & H BUILDERS INC CN 04/10/00 241,255.80 11/09/01 241,255.80 0.00 09/08/00 100%
556906 GM 02 1997 M & H BUILDERS INC PL 04/10/00 69,037.20 11/09/01 69,037.20 0.00 09/08/00 100%
556906 GM 90 RETAINAGE WITHHELD CN 11/09/01 31,029.30-
556906 GM 91 RETAINAGE PAID CN 11/09/01 31,029.30 0.00

TOTAL CONTRACT 556906 310,293.00 310,293.00 0.00

AFS GM 4 AFS MISC. 312.85 01/11/00 312.85 0.00 100%
AFS GM 5 AFS TESTING 0.00 0.00 0.00
AFS GM 6 AFS BLD RISK 682.00 04/17/01 682.00 0.00 100%
AFS GM 7 AFS ADM COST 2,600.00 06/14/00 2,600.00 0.00 100%
AFS GM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GM NICHOLS/SHAVER GYM REROOF/WTRP 337,831.38 337,831.38 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 646
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551435 GN 01 1997 CALCASIEU MECHANICAL CN 09/13/99 29,900.00 02/22/00 29,900.00 0.00 09/24/99 100%
551435 GN 90 RETAINAGE WITHHELD CN 02/22/00 2,990.00-
551435 GN 91 RETAINAGE PAID CN 02/22/00 2,990.00 0.00

TOTAL CONTRACT 551435 29,900.00 29,900.00 0.00

AFS GN 4 AFS MISC. 18.00 09/10/99 18.00 0.00 100%
AFS GN 5 AFS TESTING 0.00 0.00 0.00
AFS GN 6 AFS BLD RISK 0.00 0.00 0.00
AFS GN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GN CROWLEY MNTL HLTH/50 TON CHILL 29,918.00 29,918.00 0.00

551433 GP 01 1997 CALCASIEU MECHANICAL CN 09/13/99 47,450.00 02/22/00 47,450.00 0.00 09/24/99 100%
551433 GP 90 RETAINAGE WITHHELD CN 02/22/00 4,745.00-
551433 GP 91 RETAINAGE PAID CN 02/22/00 4,745.00 0.00

TOTAL CONTRACT 551433 47,450.00 47,450.00 0.00

AFS GP 4 AFS MISC. 16.90 09/10/99 16.90 0.00 100%
AFS GP 5 AFS TESTING 0.00 0.00 0.00
AFS GP 6 AFS BLD RISK 11.00 04/07/00 11.00 0.00 100%
AFS GP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GP S/W DEV CTR/90 TON CHILLER 47,477.90 47,477.90 0.00

527351 GQ 03 1997 HOUSTON J LIRETTE JR F2 11/21/97 2,717.40 03/07/01 2,717.40 0.00 04/04/49 100%

* TOTAL CONTRACT 527351 2,717.40 2,717.40 0.00

559736 GQ 01 1997 LUNDIN ROOFING COMPANY INC CN 06/19/00 55,253.25 11/30/01 55,253.25 0.00 08/25/00 100%
559736 GQ 90 RETAINAGE WITHHELD CN 11/30/01 5,525.33-
559736 GQ 91 RETAINAGE PAID CN 11/30/01 5,525.33 0.00

TOTAL CONTRACT 559736 55,253.25 55,253.25 0.00

568539 GQ 02 1997 HOUSTON J LIRETTE JR F2 11/21/97 1,164.60 08/01/03 1,164.60 0.00 04/04/49 100%

* TOTAL CONTRACT 568539 1,164.60 1,164.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 647
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GQ 4 AFS MISC. 47.00 06/19/00 47.00 0.00 100%
AFS GQ 6 AFS BLD RISK 220.00 09/12/01 220.00 0.00 100%
AFS GQ 7 AFS ADM COST 442.00 06/07/02 442.00 0.00 100%
AFS GQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GQ METRO DEV CTR/ACTIVITIES MALL 59,844.25 59,844.25 0.00

531357 GR 04 1997 JERRY M CAMPBELL & ASSOCIATES F3 03/31/98 5,854.00 01/10/01 5,854.00 0.00 04/04/49 100%

* TOTAL CONTRACT 531357 5,854.00 5,854.00 0.00

561265 GR 01 1997 BURNS CONSTRUCTION OF CN 07/10/00 66,560.00 02/02/01 66,560.00 0.00 10/19/00 100%
561265 GR 90 RETAINAGE WITHHELD CN 02/02/01 6,656.00-
561265 GR 91 RETAINAGE PAID CN 02/02/01 6,656.00 0.00

TOTAL CONTRACT 561265 66,560.00 66,560.00 0.00

AFS GR 4 AFS MISC. 49.00 07/18/00 49.00 0.00 100%
AFS GR 6 AFS BLD RISK 45.00 04/17/01 45.00 0.00 100%
AFS GR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GR CANOPY & WALK REPLACE/REPAIR 72,508.00 72,508.00 0.00

AFS HZ F AFC (STATE) 584,421.20 0.00 584,421.20
AFS HZ 4 AFS MISC. 7,000.00 08/11/06 5,545.60 1,454.40 79%
AFS HZ 5 AFS TESTING 2,922.00 0.00 2,922.00
AFS HZ 7 AFS ADM COST 29,221.00 0.00 29,221.00
AFS HZ 8 CONT STATE 43,324.00 0.00 43,324.00

TOTAL SUB-PROJECT HZ STWIDE ROOF RPRS PH 5 DISTR 4 666,888.20 5,545.60 661,342.60

AFS 00 5 AFS TESTING 0.00 0.00 0.00
*H02095000 01 01 PATRICK E. HEIL D/B/ 11/08/93 12,000.00 10/24/94 12,000.00 0.00 10/19/94 100%
*H02095000 01 02 PATRICK E. HEIL D/B/ 10/18/94 769.50 12/02/94 769.50 0.00 100%

TOTAL CONTRACT H02095000 12,769.50 12,769.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 648
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H02095001 01 01 MPO-COMPUTERS 23,045.37 12/27/94 23,045.37 0.00 100%

TOTAL CONTRACT H02095001 23,045.37 23,045.37 0.00

*H02095006 01 01 JOHNNY GRIMMETT 07/14/94 21,000.00 06/30/95 21,000.00 0.00 06/30/95 100%
*H02095006 01 02 JOHNNY GRIMMETT 09/01/94 205.50 07/05/95 205.50 0.00 100%

TOTAL CONTRACT H02095006 21,205.50 21,205.50 0.00

*H02095011 01 01 PATRICK E. HEIL D/B/ 10/31/94 41,250.00 08/24/95 41,250.00 0.00 09/19/95 100%
*H02095011 01 02 PATRICK E. HEIL D/B/ 10/31/94 3,971.88 09/21/95 3,971.88 0.00 09/19/95 100%

TOTAL CONTRACT H02095011 45,221.88 45,221.88 0.00

*H02095020 01 01 PROJECT ADMINISTRATI 89,092.14 06/17/96 89,092.14 0.00 100%

TOTAL CONTRACT H02095020 89,092.14 89,092.14 0.00

*H02095074 01 01 THE ROOFING INDUSTRY 04/04/95 675.00 04/05/95 675.00 0.00 100%

TOTAL CONTRACT H02095074 675.00 675.00 0.00

*H02095078 01 01 D OF A TRAVEL PETTY 05/03/95 99.68 05/04/95 99.68 0.00 100%

TOTAL CONTRACT H02095078 99.68 99.68 0.00

*H02095127 01 01 JOHNNY GRIMMETT 09/06/95 43,400.00 06/17/96 42,900.00 500.00 98%
*H02095127 01 02 JOHNNY GRIMMETT 09/06/95 500.00 0.00 500.00
*H02095127 01 03 JOHNNY GRIMMETT 09/06/95 1,429.85 09/26/95 1,429.85 0.00 100%

TOTAL CONTRACT H02095127 45,329.85 44,329.85 1,000.00

*H02095150 01 01 UNITED CONSTRUCTION 10/02/95 483.95 10/03/95 483.95 0.00 100%

TOTAL CONTRACT H02095150 483.95 483.95 0.00

*H02095167 01 01 DELMHORST INSTRUMENT 10/16/95 291.25 10/18/95 291.25 0.00 100%

TOTAL CONTRACT H02095167 291.25 291.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 649
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H02095176 01 01 ROOFMASTER PRODUCTS 11/30/95 1,154.72 05/24/96 1,154.72 0.00 100%

TOTAL CONTRACT H02095176 1,154.72 1,154.72 0.00

504295 CV 1995 PATRICK E HEIL 41,200.00 41,200.00 0.00
504295 01 01 1995 PATRICK E HEIL 10/19/95 5,150.00 07/29/96 5,150.00 0.00 07/18/96 100%

TOTAL CONTRACT 504295 46,350.00 46,350.00 0.00

507250 CV 1995 BOBBY R HALLEY 640.00 640.00 0.00
507250 01 01 1995 BOBBY R HALLEY 05/01/96 1,920.00 05/08/97 1,920.00 0.00 04/30/97 100%
507250 01 02 1995 BOBBY R HALLEY RE 05/01/96 674.78 05/08/97 674.78 0.00 04/30/97 100%
507250 01 03 1995 BOBBY R HALLEY 05/01/96 25,600.00 05/08/97 25,600.00 0.00 04/30/97 100%

TOTAL CONTRACT 507250 1MULT 28,834.78 28,834.78 0.00

507842 01 01 1995 JIM STITHEM 06/01/96 43,200.00 07/10/97 43,200.00 0.00 05/31/97 100%
507842 01 02 1995 JIM STITHEM RE 06/01/96 3,445.00 07/10/97 3,445.00 0.00 05/31/97 100%

TOTAL CONTRACT 507842 46,645.00 46,645.00 0.00

508523 01 01 1995 JOHNNY GRIMMETT 07/01/96 49,500.00 07/02/97 49,500.00 0.00 06/30/97 100%

TOTAL CONTRACT 508523 49,500.00 49,500.00 0.00

513470 01 01 1995 P H COMPANIES L L C 11/19/96 63,600.00 11/20/97 63,600.00 0.00 11/18/97 100%

TOTAL CONTRACT 513470 63,600.00 63,600.00 0.00

515419 01 01 1995 JIM STITHEM 06/01/97 49,500.00 06/01/98 49,500.00 0.00 05/31/98 100%

TOTAL CONTRACT 515419 49,500.00 49,500.00 0.00

516633 01 01 1995 BOBBY R HALLEY 05/01/97 41,292.50 05/05/98 41,292.50 0.00 04/30/98 100%

TOTAL CONTRACT 516633 41,292.50 41,292.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 650
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

520858 01 01 1995 JOHNNY GRIMMETT 07/01/97 48,000.00 07/06/98 48,000.00 0.00 06/30/98 100%
520858 01 02 1995 JOHNNY GRIMMETT RE 07/01/97 1,500.00 07/06/98 1,500.00 0.00 06/30/98 100%

TOTAL CONTRACT 520858 49,500.00 49,500.00 0.00

525066 01 01 1995 CRAIG A COOK FE 11/03/97 22,500.00 11/10/98 22,500.00 0.00 11/02/98 100%
525066 01 02 1995 CRAIG A COOK RE 11/03/97 0.00 11/10/98 0.00 0.00 11/02/98
525066 01 01 1997 CRAIG A COOK FE 11/03/97 22,500.00 11/10/98 22,500.00 0.00 11/02/98 100%

TOTAL CONTRACT 525066 45,000.00 45,000.00 0.00

527536 01 01 1995 P H COMPANIES L L C 11/19/97 65,508.00 11/24/98 65,508.00 0.00 11/18/98 100%
527536 01 02 1995 P H COMPANIES L L C RE 11/19/97 749.53 11/24/98 749.53 0.00 11/18/98 100%

TOTAL CONTRACT 527536 66,257.53 66,257.53 0.00

531703 01 01 1997 BOBBY R HALLEY 05/01/98 42,000.00 05/13/99 42,000.00 0.00 04/30/99 100%
531703 01 02 1997 BOBBY R HALLEY RE 05/01/98 1,394.00 05/13/99 1,394.00 0.00 04/30/99 100%

TOTAL CONTRACT 531703 43,394.00 43,394.00 0.00

533777 01 01 1997 JIM STITHEM 06/01/98 45,000.00 04/26/99 45,000.00 0.00 03/31/99 100%
533777 01 02 1997 JIM STITHEM R1 06/01/98 2,373.18 04/26/99 2,373.18 0.00 03/31/99 100%

TOTAL CONTRACT 533777 47,373.18 47,373.18 0.00

533960 01 01 1997 JOHNNY GRIMMETT 07/01/98 47,000.00 05/03/99 47,000.00 0.00 04/30/99 100%
533960 01 02 1997 JOHNNY GRIMMETT R1 07/01/98 2,958.99 05/03/99 2,958.99 0.00 04/30/99 100%

TOTAL CONTRACT 533960 49,958.99 49,958.99 0.00

AFS 01 4 AFS MISC. 23,711.86 03/19/99 23,711.86 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 268,363.65 06/14/00 252,633.65 15,730.00 94%

TOTAL SUB-PROJECT 01 MISC ROOFING PROJECTS 1,158,650.33 1,141,920.33 16,730.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 651
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H02095002 02 01 ARCHITECTURAL ALLIAN 08/25/94 18,511.38 03/09/95 18,511.38 0.00 11/15/94 100%
*H02095002 02 98 ARCHITECTURAL ALLIAN 08/25/94 3,120.60 03/09/95 3,120.60 0.00 11/15/94 100%

TOTAL CONTRACT H02095002 21,631.98 21,631.98 0.00

*H02095003 02 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT H02095003 0.00 0.00 0.00

AFS 02 7 AFS ADM COST 975.00 02/22/00 975.00 0.00 100%

TOTAL SUB-PROJECT 02 INSTALL MODULAR FURNITURE FP&C 22,606.98 22,606.98 0.00

*H02095010 03 01 BARRAS ARCHITECTS 09/29/94 19,980.00 07/25/95 19,980.00 0.00 03/31/95 100%

TOTAL CONTRACT H02095010 19,980.00 19,980.00 0.00

509325 CV 1995 BROWN INDUSTRIES INC 335,466.95 335,466.95 0.00
509325 03 01 1995 BROWN INDUSTRIES INC 09/18/95 1,029,873.05 07/06/98 1,029,873.05 0.00 02/09/98 100%
509325 03 02 1995 BROWN INDUSTRIES INC 09/18/95 134,622.10 07/06/98 134,622.10 0.00 02/09/98 100%
509325 03 03 1995 BROWN INDUSTRIES INC 09/18/95 91,349.50 07/06/98 91,349.50 0.00 02/09/98 100%
509325 03 90 RETAINAGE WITHHELD 07/06/98 79,564.40-
509325 03 91 RETAINAGE PAID 07/06/98 79,564.40 0.00

TOTAL CONTRACT 509325 1,591,311.60 1,591,311.60 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 22,890.00 07/15/98 22,890.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 DISTRICT 4 ROOF REPAIRS 1,634,181.60 1,634,181.60 0.00

*H02095034 04 01 GROSJEAN CONTRACTORS 02/15/95 4,702.76 03/03/95 4,702.76 0.00 08/31/95 100%

TOTAL CONTRACT H02095034 4,702.76 4,702.76 0.00

*H02095045 04 01 SCHULLER ROOFING SYS 11/23/94 104,890.07 12/13/95 104,890.07 0.00 03/22/95 100%

TOTAL CONTRACT H02095045 104,890.07 104,890.07 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 652
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H02095077 04 01 GROSJEAN CONTRACTORS 04/19/95 4,711.14 04/25/95 4,711.14 0.00 05/31/95 100%

TOTAL CONTRACT H02095077 4,711.14 4,711.14 0.00

TOTAL SUB-PROJECT 04 RERF SETTLEMNT PELTIER/DEV CTR 114,303.97 114,303.97 0.00

506317 05 01 1995 BALLARD & ASSOCIATES INC FE 12/20/94 721.65 08/20/96 721.65 0.00 08/20/96 100%

TOTAL CONTRACT 506317 721.65 721.65 0.00

510136 CV 1995 JOHN GIBBS ROOF SYSTEMS INC 168,006.60 168,006.60 0.00
510136 05 01 1995 JOHN GIBBS ROOF SYSTEMS INC 10/16/95 18,667.40 08/20/96 18,667.40 0.00 03/22/96 100%
510136 05 90 RETAINAGE WITHHELD 08/20/96 18,667.40-
510136 05 91 RETAINAGE PAID 08/20/96 18,667.40 0.00

TOTAL CONTRACT 510136 186,674.00 186,674.00 0.00

AFS 05 4 AFS MISC. 0.00 0.00 0.00
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 LA TECH UNIV (3 BUILDINGS) 187,395.65 187,395.65 0.00

506317 06 02 1995 BALLARD & ASSOCIATES INC FE 12/20/94 171.70 08/20/96 171.70 0.00 08/20/96 100%

* TOTAL CONTRACT 506317 171.70 171.70 0.00

510138 CV 1995 GROSJEAN CONTRACTORS INC 34,487.00 34,487.00 0.00
510138 06 01 1995 GROSJEAN CONTRACTORS INC 09/04/95 4,943.00 08/07/96 4,943.00 0.00 12/23/95 100%
510138 06 90 RETAINAGE WITHHELD 08/07/96 3,943.00-
510138 06 91 RETAINAGE PAID 08/07/96 3,943.00 0.00

TOTAL CONTRACT 510138 39,430.00 39,430.00 0.00

AFS 06 4 AFS MISC. 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 653
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 0.00 0.00 0.00
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 RUSTON DEVELOP CTR (CAFETERIA) 39,601.70 39,601.70 0.00

*H02095021 07 01 RALPH KIPER AND ASSO 10/19/94 11,408.25 04/15/96 11,408.25 0.00 100%

TOTAL CONTRACT H02095021 11,408.25 11,408.25 0.00

*H02095023 07 01 MV-TESTING PART 7 0.00 0.00 0.00

TOTAL CONTRACT H02095023 0.00 0.00 0.00

*H02095119 07 01 GROSJEAN CONTRACTORS 06/23/95 137,085.52 04/09/96 137,085.52 0.00 11/03/95 100%

TOTAL CONTRACT H02095119 137,085.52 137,085.52 0.00

*H02095120 07 01 MV-CONTINGENCY PART 25.00 09/01/95 25.00 0.00 100%

TOTAL CONTRACT H02095120 25.00 25.00 0.00

AFS 07 4 AFS MISC. 90.00 07/02/97 90.00 0.00 100%

TOTAL SUB-PROJECT 07 NORTHWEST LA ST SCH (4 BLDGS) 148,608.77 148,608.77 0.00

*H02095024 08 01 RALPH KIPER AND ASSO 10/19/94 5,854.00 04/24/96 5,854.00 0.00 100%

TOTAL CONTRACT H02095024 5,854.00 5,854.00 0.00

*H02095044 08 01 RABURN AND ASSOCIATE 02/17/95 1,300.00 02/27/95 1,300.00 0.00 03/21/95 100%

TOTAL CONTRACT H02095044 1,300.00 1,300.00 0.00

*H02095112 08 01 GROSJEAN CONTRACTORS 07/11/95 66,000.00 04/23/96 66,000.00 0.00 10/30/95 100%

TOTAL CONTRACT H02095112 66,000.00 66,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 654
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 08 LSU MED CTR/SHR CENTRL UTIL BD 73,154.00 73,154.00 0.00

*H02095027 09 01 RALPH KIPER AND ASSO 10/19/94 2,200.00 02/01/96 2,200.00 0.00 100%
*H02095027 09 02 RALPH KIPER AND ASSO 10/12/95 869.11 04/24/96 869.11 0.00 100%

TOTAL CONTRACT H02095027 3,069.11 3,069.11 0.00

*H02095104 09 01 INDUSTRIAL ROOFING & 07/05/95 12,097.47 01/30/96 12,097.47 0.00 09/16/95 100%

TOTAL CONTRACT H02095104 12,097.47 12,097.47 0.00

*H02095105 09 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT H02095105 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 LSU SHREVE (H&PE BUILDING) 15,166.58 15,166.58 0.00

AFS 1A 1 AFS ACT 3,413.00 08/13/01 3,413.00 0.00 100%

TOTAL SUB-PROJECT 1A HAMMOND DEV/INSTALL FIRE ALARM 3,413.00 3,413.00 0.00

*H02095013 10 01 CRIBBS, INC. 12/01/94 6,852.85 05/31/95 6,852.85 0.00 01/26/95 100%

TOTAL CONTRACT H02095013 6,852.85 6,852.85 0.00

*H02095046 10 01 MULTI-VENDOR BLD RIS 2.00 03/03/95 2.00 0.00 100%

TOTAL CONTRACT H02095046 2.00 2.00 0.00

TOTAL SUB-PROJECT 10 SUBR T T ALLIAN/T H HARRIS EMG 6,854.85 6,854.85 0.00

500563 11 01 1995 WILLIAM L MATTISON ARCHITECT FE 12/14/94 3,069.25 05/22/97 3,069.25 0.00 03/13/97 100%
500563 11 04 1995 WILLIAM L MATTISON ARCHITECT RE 12/14/94 674.00 05/22/97 674.00 0.00 03/13/97 100%

TOTAL CONTRACT 500563 3,743.25 3,743.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 655
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514546 11 01 1995 GROSJEAN CONTRACTORS INC 03/10/97 194,232.00 11/13/97 194,232.00 0.00 07/23/97 100%
514546 11 02 1995 GROSJEAN CONTRACTORS INC 03/10/97 11,150.00 11/13/97 11,150.00 0.00 07/23/97 100%
514546 11 03 1995 GROSJEAN CONTRACTORS INC 03/10/97 6,640.00 11/13/97 6,640.00 0.00 07/23/97 100%
514546 11 04 1995 GROSJEAN CONTRACTORS INC 03/10/97 55,265.00 11/13/97 55,265.00 0.00 07/23/97 100%
514546 11 90 RETAINAGE WITHHELD 11/13/97 26,728.70-
514546 11 91 RETAINAGE PAID 11/13/97 26,728.70 0.00

TOTAL CONTRACT 514546 267,287.00 267,287.00 0.00

AFS 11 4 AFS MISC. 606.54 02/28/97 606.54 0.00 100%
AFS 11 5 AFS TESTING 0.00 0.00 0.00
AFS 11 6 AFS BLD RISK 292.00 02/13/98 292.00 0.00 100%
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 NLU ADMIN/CLASSROOM BUILDING 271,928.79 271,928.79 0.00

500563 CV 1995 WILLIAM L MATTISON ARCHITECT 8,813.75 8,813.75 0.00
500563 12 02 1995 WILLIAM L MATTISON ARCHITECT FE 12/14/94 6,484.00 05/22/97 6,484.00 0.00 03/13/97 100%
500563 12 06 1995 WILLIAM L MATTISON ARCHITECT RE 12/14/94 310.00 05/22/97 310.00 0.00 03/13/97 100%
500563 12 07 1995 WILLIAM L MATTISON ARCHITECT RE 12/14/94 225.00 05/22/97 225.00 0.00 03/13/97 100%

* TOTAL CONTRACT 500563 15,832.75 15,832.75 0.00

514202 12 01 1995 GROSJEAN CONTRACTORS INC 02/10/97 66,359.00 07/09/97 66,359.00 0.00 03/13/97 100%
514202 12 90 RETAINAGE WITHHELD 07/09/97 6,635.90-
514202 12 91 RETAINAGE PAID 07/09/97 6,635.90 0.00

TOTAL CONTRACT 514202 66,359.00 66,359.00 0.00

AFS 12 4 AFS MISC. 317.98 02/17/97 317.98 0.00 100%
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 6 AFS BLD RISK 40.00 07/16/97 40.00 0.00 100%
AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 LK PROVIDENCE/REROOF MAIN BLDG 82,549.73 82,549.73 0.00

501849 13 01 1995 BROWN/DEKEYZER LLC FE 12/14/94 8,101.60 05/30/97 8,101.60 0.00 07/31/96 100%

TOTAL CONTRACT 501849 8,101.60 8,101.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 656
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514358 13 01 1995 GROSJEAN CONTRACTORS INC 02/24/97 170,490.00 10/08/97 170,490.00 0.00 05/07/97 100%
514358 13 90 RETAINAGE WITHHELD 10/08/97 17,049.00-
514358 13 91 RETAINAGE PAID 10/08/97 17,049.00 0.00

TOTAL CONTRACT 514358 170,490.00 170,490.00 0.00

523197 13 01 1995 MICHAEL R DEKEYZER & ASSOC FE 08/01/96 2,166.20 09/30/98 2,166.20 0.00 10/10/97 100%
523197 13 02 1995 MICHAEL R DEKEYZER & ASSOC RE 08/01/96 61.74 09/30/98 61.74 0.00 10/10/97 100%

TOTAL CONTRACT 523197 2,227.94 2,227.94 0.00

AFS 13 4 AFS MISC. 372.68 02/18/97 372.68 0.00 100%
AFS 13 5 AFS TESTING 0.00 0.00 0.00
AFS 13 6 AFS BLD RISK 141.00 01/07/98 141.00 0.00 100%
AFS 13 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 NSU RERF PRATHER COL-LOW SLOPE 181,333.22 181,333.22 0.00

505254 14 01 1995 THE MERLIN GROUP LTD FE 03/22/95 2,196.10 07/28/99 2,196.10 0.00 04/04/49 100%

TOTAL CONTRACT 505254 2,196.10 2,196.10 0.00

AFS 14 4 AFS MISC. 0.00 0.00 0.00
AFS 14 5 AFS TESTING 0.00 0.00 0.00
AFS 14 7 AFS ADM COST 780.00 02/22/00 780.00 0.00 100%

TOTAL SUB-PROJECT 14 NSU SHAVER GYM - REROOF 2,976.10 2,976.10 0.00

509327 CV 1995 THE SELLERS GROUP 25,941.30 25,941.30 0.00
509327 15 01 1995 THE SELLERS GROUP FE 03/15/95 23,954.70 05/22/98 23,954.70 0.00 04/04/49 100%
509327 15 02 1995 THE SELLERS GROUP RE 03/15/95 328.94 05/22/98 328.94 0.00 04/04/49 100%
509327 15 03 1995 THE SELLERS GROUP RE 03/15/95 446.00 05/22/98 446.00 0.00 04/04/49 100%
509327 15 04 1995 THE SELLERS GROUP FE 03/15/95 2,449.00 05/22/98 2,449.00 0.00 04/04/49 100%

TOTAL CONTRACT 509327 53,119.94 53,119.94 0.00

521644 15 01 1995 RUDICK COMPANY INC 07/21/97 588,744.57 05/21/98 588,744.57 0.00 01/18/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 657
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

521644 15 90 RETAINAGE WITHHELD 05/21/98 29,437.23-
521644 15 91 RETAINAGE PAID 05/21/98 29,437.23 0.00

TOTAL CONTRACT 521644 588,744.57 588,744.57 0.00

527816 15 01 1995 ACADIAN AIR BALANCE INC 01/05/98 3,725.00 10/21/98 3,725.00 0.00 04/06/98 100%

TOTAL CONTRACT 527816 3,725.00 3,725.00 0.00

AFS 15 4 AFS MISC. 386.48 07/09/97 386.48 0.00 100%
AFS 15 5 AFS TESTING 217.50 09/09/97 217.50 0.00 100%
AFS 15 6 AFS BLD RISK 1,668.00 07/15/98 1,668.00 0.00 100%
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 RERF BLD A, B, D, GULF AREAVT 647,861.49 647,861.49 0.00

509421 16 01 1995 HOLLY & SMITH ARCHITECTS FE 02/06/95 695.82 12/18/96 695.82 0.00 05/31/96 100%

TOTAL CONTRACT 509421 695.82 695.82 0.00

510134 CV 1995 MILLER ROOFING INC 50,940.00 50,940.00 0.00
510134 16 01 1995 MILLER ROOFING INC 01/15/96 9,221.41 01/24/97 9,221.41 0.00 05/31/96 100%
510134 16 02 1995 MILLER ROOFING INC PL 01/15/96 3,700.00 01/24/97 3,700.00 0.00 05/31/96 100%
510134 16 90 RETAINAGE WITHHELD 01/24/97 6,386.14-
510134 16 91 RETAINAGE PAID 01/24/97 6,386.14 0.00

TOTAL CONTRACT 510134 63,861.41 63,861.41 0.00

AFS 16 4 AFS MISC. 0.00 0.00 0.00
AFS 16 6 AFS BLD RISK 40.00 08/08/96 40.00 0.00 100%
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 FAMILY SERVICES BLDG REROOFING 64,597.23 64,597.23 0.00

502779 CV 1995 BROWN/DEKEYZER LLC 8,282.30 8,282.30 0.00
502779 17 01 1995 BROWN/DEKEYZER LLC FE 05/17/95 4,459.70 05/15/97 4,459.70 0.00 03/07/97 100%

TOTAL CONTRACT 502779 12,742.00 12,742.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 658
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512205 17 01 1995 JOHN GIBBS ROOF SYSTEMS INC 10/14/96 112,274.85 08/13/97 112,274.85 0.00 03/07/97 100%
512205 17 90 RETAINAGE WITHHELD 08/13/97 10,976.00-
512205 17 91 RETAINAGE PAID 08/13/97 10,976.00 0.00

TOTAL CONTRACT 512205 112,274.85 112,274.85 0.00

523217 17 01 1995 MICHAEL R DEKEYZER & ASSOC 08/01/97 642.00 08/13/97 642.00 0.00 08/30/97 100%

TOTAL CONTRACT 523217 642.00 642.00 0.00

AFS 17 4 AFS MISC. 176.50 10/04/96 176.50 0.00 100%
AFS 17 5 AFS TESTING 0.00 0.00 0.00
AFS 17 6 AFS BLD RISK 215.00 01/07/98 215.00 0.00 100%
AFS 17 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 MILITARY BLDG 801 CAMP BEAURGD 126,050.35 126,050.35 0.00

*H02095100 18 02 HOLLY & SMITH ARCHIT 12/15/95 580.00 06/20/96 580.00 0.00 100%
*H02095100 18 03 HOLLY & SMITH ARCHIT 12/15/95 1,250.00 06/20/96 1,250.00 0.00 100%

TOTAL CONTRACT H02095100 1,830.00 1,830.00 0.00

*H02095168 18 01 THERMALSCAN, INC. 10/27/95 1,280.00 01/26/96 1,280.00 0.00 12/31/95 100%

TOTAL CONTRACT H02095168 1,280.00 1,280.00 0.00

509322 CV 1995 HOLLY & SMITH ARCHITECTS 5,143.60 5,143.60 0.00
509322 18 01 1995 HOLLY & SMITH ARCHITECTS FE 06/08/95 4,495.40 05/21/98 4,495.40 0.00 05/19/97 100%
509322 18 02 1995 HOLLY & SMITH ARCHITECTS FE 06/08/95 127.00 05/21/98 127.00 0.00 05/19/97 100%
509322 18 03 1995 HOLLY & SMITH ARCHITECTS RE 06/08/95 2,352.92 05/21/98 2,352.92 0.00 05/19/97 100%

TOTAL CONTRACT 509322 12,118.92 12,118.92 0.00

513863 18 01 1995 ROWELL SHEET METAL INC 01/13/97 114,760.30 10/16/98 114,760.30 0.00 05/19/97 100%
513863 18 90 RETAINAGE WITHHELD 10/16/98 11,476.03-
513863 18 91 RETAINAGE PAID 10/16/98 11,476.03 0.00

TOTAL CONTRACT 513863 114,760.30 114,760.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 659
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 18 1 AFS ACT 0.00 0.00 0.00
AFS 18 4 AFS MISC. 587.96 01/23/97 587.96 0.00 100%
AFS 18 5 AFS TESTING 0.00 0.00 0.00
AFS 18 6 AFS BLD RISK 212.00 01/07/98 212.00 0.00 100%
AFS 18 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 MILITARY SLIDELL/CAMP VILLERE 130,789.18 130,789.18 0.00

509619 CV 1995 BROWN/DEKEYZER LLC 1,332.90 1,332.90 0.00
509619 19 01 1995 BROWN/DEKEYZER LLC FE 05/17/95 4,443.00 09/29/00 4,443.00 0.00 04/04/49 100%

TOTAL CONTRACT 509619 5,775.90 5,775.90 0.00

AFS 19 4 AFS MISC. 0.00 0.00 0.00
AFS 19 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 MILITARY LEESVILLE ARMORY A/3 5,775.90 5,775.90 0.00

*H02095149 2A 01 TAB SYSTEMS, INC. 09/18/95 1,260.51 01/09/96 1,260.51 0.00 10/31/95 100%

TOTAL CONTRACT H02095149 1,260.51 1,260.51 0.00

TOTAL SUB-PROJECT 2A RECEPTION CNTR/RERF CAP ANNEX 1,260.51 1,260.51 0.00

506031 CV 1995 JAIRO LEON AIA 7,806.70 7,806.70 0.00
506031 20 01 1995 JAIRO LEON AIA FE 03/22/94 6,387.30 07/28/97 6,387.30 0.00 01/04/02 100%
506031 20 02 1995 JAIRO LEON AIA RE 03/22/94 264.95 07/28/97 264.95 0.00 01/04/02 100%

TOTAL CONTRACT 506031 1MULT 14,458.95 14,458.95 0.00

512973 20 01 1995 GROSJEAN CONTRACTORS INC 11/18/96 145,524.17 07/14/97 145,524.17 0.00 03/24/97 100%
512973 20 02 1995 GROSJEAN CONTRACTORS INC PL 11/18/96 4,000.00 07/14/97 4,000.00 0.00 03/24/97 100%
512973 20 90 RETAINAGE WITHHELD 07/14/97 14,952.42-
512973 20 91 RETAINAGE PAID 07/14/97 14,952.42 0.00

TOTAL CONTRACT 512973 149,524.17 149,524.17 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 660
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 20 4 AFS MISC. 216.64 11/13/96 216.64 0.00 100%
AFS 20 5 AFS TESTING 0.00 0.00 0.00
AFS 20 6 AFS BLD RISK 192.00 07/16/97 192.00 0.00 100%
AFS 20 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 20 LTI(JRDC) RFING SYS DELTA BLDG 164,391.76 164,391.76 0.00

*H02095083 21 01 LAFAYETTE WATERPROOF 04/27/95 13,587.00 11/17/95 13,587.00 0.00 06/16/95 100%

TOTAL CONTRACT H02095083 13,587.00 13,587.00 0.00

TOTAL SUB-PROJECT 21 TH HARRIS VT RPR/RECOAT ROOF 13,587.00 13,587.00 0.00

*H02095050 22 01 MULTI VENDOR PART 22 87.68 03/22/95 87.68 0.00 100%

TOTAL CONTRACT H02095050 87.68 87.68 0.00

TOTAL SUB-PROJECT 22 DCI MAIN BLDG UNIT 1 ROOF A-H 87.68 87.68 0.00

*H02095138 23 01 THERMALSCAN, INC. 08/29/95 4,500.00 11/06/95 4,500.00 0.00 11/02/95 100%

TOTAL CONTRACT H02095138 4,500.00 4,500.00 0.00

509620 CV 1995 JERRY L WATTS & ASSOCIATES 22,687.70 22,687.70 0.00
509620 23 01 1995 JERRY L WATTS & ASSOCIATES FE 05/12/95 6,860.30 01/28/98 6,860.30 0.00 04/04/49 100%

TOTAL CONTRACT 509620 29,548.00 29,548.00 0.00

514847 23 01 1995 CROWN ROOFING SERVICES INC 03/24/97 365,636.00 03/03/98 365,636.00 0.00 08/26/97 100%
514847 23 90 RETAINAGE WITHHELD 03/03/98 36,564.00-
514847 23 91 RETAINAGE PAID 03/03/98 36,564.00 0.00

TOTAL CONTRACT 514847 365,636.00 365,636.00 0.00

AFS 23 4 AFS MISC. 208.64 03/10/97 208.64 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 661
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 23 5 AFS TESTING 0.00 0.00 0.00
AFS 23 6 AFS BLD RISK 580.00 05/26/98 580.00 0.00 100%
AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 LSU BR FIELD HOUSE ROOF A-C 400,472.64 400,472.64 0.00

509623 CV 1995 EDWARD BENTIN ARCHITECT 12,720.00 12,720.00 0.00
509623 24 01 1995 EDWARD BENTIN ARCHITECT FE 07/26/95 5,277.00 02/22/99 5,277.00 0.00 04/04/49 100%
509623 24 02 1995 EDWARD BENTIN ARCHITECT RE 07/26/95 293.91 02/22/99 293.91 0.00 04/04/49 100%
509623 24 03 1995 EDWARD BENTIN ARCHITECT FE 07/26/95 2,213.00 02/22/99 2,213.00 0.00 04/04/49 100%

TOTAL CONTRACT 509623 20,503.91 20,503.91 0.00

524558 24 01 1995 CROWN ROOFING SERVICES INC 09/29/97 225,078.00 02/01/99 225,078.00 0.00 07/28/98 100%
524558 24 02 1995 CROWN ROOFING SERVICES INC 09/29/97 4,103.00 02/01/99 4,103.00 0.00 07/28/98 100%
524558 24 03 1995 CROWN ROOFING SERVICES INC 09/29/97 7,098.00 02/01/99 7,098.00 0.00 07/28/98 100%
524558 24 01 1997 CROWN ROOFING SERVICES INC CN 09/29/97 17,363.00 02/01/99 17,363.00 0.00 07/28/98 100%
524558 24 04 1997 CROWN ROOFING SERVICES INC PL 09/29/97 2,000.00 02/01/99 2,000.00 0.00 07/28/98 100%
524558 24 90 RETAINAGE WITHHELD 02/01/99 25,564.20-
524558 24 91 RETAINAGE PAID 02/01/99 25,564.20 0.00

TOTAL CONTRACT 524558 255,642.00 255,642.00 0.00

AFS 24 4 AFS MISC. 381.32 10/02/97 381.32 0.00 100%
AFS 24 5 AFS TESTING 0.00 0.00 0.00
AFS 24 6 AFS BLD RISK 840.00 02/18/99 840.00 0.00 100%
AFS 24 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 24 SLU H&PE ROOF SECTN A,B,C,E,F 277,367.23 277,367.23 0.00

508942 25 01 1995 GROSJEAN CONTRACTORS INC 07/08/96 466,130.02 07/15/97 466,130.02 0.00 12/08/96 100%
508942 25 02 1995 GROSJEAN CONTRACTORS INC PL 07/08/96 2,000.00 07/15/97 2,000.00 0.00 12/08/96 100%
508942 25 90 RETAINAGE WITHHELD 07/15/97 46,613.00-
508942 25 91 RETAINAGE PAID 07/15/97 46,613.00 0.00

TOTAL CONTRACT 508942 468,130.02 468,130.02 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 662
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509635 CV 1995 YEAGER, WATSON & ASSOCIATES 22,229.90 22,229.90 0.00
509635 25 01 1995 YEAGER, WATSON & ASSOCIATES FE 05/03/95 18,158.10 05/01/97 18,158.10 0.00 04/04/49 100%
509635 25 02 1995 YEAGER, WATSON & ASSOCIATES RE 05/03/95 345.26 05/01/97 345.26 0.00 04/04/49 100%
509635 25 03 1995 YEAGER, WATSON & ASSOCIATES RE 05/03/95 1,475.00 05/01/97 1,475.00 0.00 04/04/49 100%

TOTAL CONTRACT 509635 42,208.26 42,208.26 0.00

AFS 25 4 AFS MISC. 62.00 07/26/96 62.00 0.00 100%
AFS 25 5 AFS TESTING 0.00 0.00 0.00
AFS 25 6 AFS BLD RISK 645.00 05/07/97 645.00 0.00 100%
AFS 25 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 NSU TEACHERS ED BLD ROOF A-D 511,045.28 511,045.28 0.00

*H02095061 26 01 GROSJEAN CONTRACTORS 03/06/95 20,850.00 10/26/95 20,850.00 0.00 06/21/95 100%

TOTAL CONTRACT H02095061 20,850.00 20,850.00 0.00

TOTAL SUB-PROJECT 26 RERF TALLULAH MNTL HEALTH BLDG 20,850.00 20,850.00 0.00

*H02095056 27 01 GROSJEAN CONTRACTORS 03/06/95 37,864.60 10/17/95 37,864.60 0.00 06/21/95 100%

TOTAL CONTRACT H02095056 37,864.60 37,864.60 0.00

TOTAL SUB-PROJECT 27 CENTRL ST HOSP RERF ROUND CAFE 37,864.60 37,864.60 0.00

*H02095066 28 01 EDWARD J. LAPEROUSE 03/01/95 71,973.06 11/08/95 71,973.06 0.00 07/25/95 100%
*H02095066 28 98 EDWARD J. LAPEROUSE 03/01/95 12,211.58 11/08/95 12,211.58 0.00 07/25/95 100%

TOTAL CONTRACT H02095066 84,184.64 84,184.64 0.00

*H02095067 28 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT H02095067 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 SO LA VT INST/LAMPI CAMPUS/RRF 84,184.64 84,184.64 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 663
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509637 CV 1995 ROOF TECHNOLOGIES INC 160,084.93 160,084.93 0.00
509637 29 01 1995 ROOF TECHNOLOGIES INC 09/25/95 17,787.21 09/11/96 17,787.21 0.00 02/08/96 100%
509637 29 90 RETAINAGE WITHHELD 09/11/96 17,787.21-
509637 29 91 RETAINAGE PAID 09/11/96 17,787.21 0.00

TOTAL CONTRACT 509637 177,872.14 177,872.14 0.00

AFS 29 4 AFS MISC. 0.00 0.00 0.00
AFS 29 5 AFS TESTING 0.00 0.00 0.00
AFS 29 6 AFS BLD RISK 0.00 0.00 0.00
AFS 29 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 LSU BR GYM ARMORY ROOF REPLACE 177,872.14 177,872.14 0.00

516053 3A 01 1995 BARRAS ARCHITECTS INC 05/01/97 7,725.00 10/09/98 7,725.00 0.00 09/30/98 100%
516053 3A 02 1995 BARRAS ARCHITECTS INC 05/01/97 700.00 10/09/98 700.00 0.00 09/30/98 100%

TOTAL CONTRACT 516053 8,425.00 8,425.00 0.00

534844 3A 01 1997 BROWN INDUSTRIES INC CN 07/20/98 926,282.14 06/28/00 926,282.14 0.00 01/15/00 100%
534844 3A 02 1997 BROWN INDUSTRIES INC PL 07/20/98 39,331.01 06/28/00 39,331.01 0.00 01/15/00 100%
534844 3A 90 RETAINAGE WITHHELD CN 06/28/00 48,280.66-
534844 3A 91 RETAINAGE PAID CN 06/28/00 48,280.66 0.00

TOTAL CONTRACT 534844 965,613.15 965,613.15 0.00

AFS 3A 4 AFS MISC. 2,763.85 08/20/98 2,763.85 0.00 100%
AFS 3A 6 AFS BLD RISK 7,830.00 05/25/00 7,830.00 0.00 100%
AFS 3A 7 AFS ADM COST 4,387.50 06/14/00 4,387.50 0.00 100%
AFS 3A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A UPDATE DISTRICT 4 989,019.50 989,019.50 0.00

*H02095090 3B 01 JOHN GIBBS ROOF SYST 03/15/95 71,782.15 02/19/96 71,782.15 0.00 100%

TOTAL CONTRACT H02095090 71,782.15 71,782.15 0.00

TOTAL SUB-PROJECT 3B LA TECH RERF THOMAS ASSEMB CTR 71,782.15 71,782.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 664
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509639 CV 1995 BROWN/DEKEYZER LLC 1,234.45 1,234.45 0.00
509639 30 01 1995 BROWN/DEKEYZER LLC FE 09/05/95 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 509639 1,234.45 1,234.45 0.00

513957 30 01 1995 MICHAEL R DEKEYZER & ASSOC FE 07/30/96 24,036.55 08/13/99 24,036.55 0.00 04/04/49 100%
513957 30 02 1995 MICHAEL R DEKEYZER & ASSOC RE 07/30/96 1,099.00 08/13/99 1,099.00 0.00 04/04/49 100%
513957 30 03 1995 MICHAEL R DEKEYZER & ASSOC RE 07/30/96 363.75 08/13/99 363.75 0.00 04/04/49 100%
513957 30 04 1997 MICHAEL R DEKEYZER & ASSOC FE 07/30/96 1,425.00 08/13/99 1,425.00 0.00 04/04/49 100%

TOTAL CONTRACT 513957 26,924.30 26,924.30 0.00

527347 30 01 1995 GROSJEAN CONTRACTORS INC 12/15/97 2,728.00 10/15/98 2,728.00 0.00 03/03/98 100%
527347 30 01 1997 GROSJEAN CONTRACTORS INC CN 12/15/97 294,061.00 10/15/98 294,061.00 0.00 03/03/98 100%
527347 30 02 1997 GROSJEAN CONTRACTORS INC PL 12/15/97 400.00 10/15/98 400.00 0.00 03/03/98 100%
527347 30 90 RETAINAGE WITHHELD 10/15/98 29,718.90-
527347 30 91 RETAINAGE PAID 10/15/98 29,718.90 0.00

TOTAL CONTRACT 527347 297,189.00 297,189.00 0.00

AFS 30 4 AFS MISC. 532.72 07/22/98 532.72 0.00 100%
AFS 30 5 AFS TESTING 1,500.00 01/27/98 1,500.00 0.00 100%
AFS 30 6 AFS BLD RISK 183.00 10/22/98 183.00 0.00 100%
AFS 30 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 RERF ART CENTER ADDITION - NSU 327,563.47 327,563.47 0.00

506811 31 01 1995 GRACE & HEBERT ARCHITECTS INC FE 01/19/96 12,345.00 02/02/98 12,345.00 0.00 08/11/97 100%

TOTAL CONTRACT 506811 12,345.00 12,345.00 0.00

509640 31 01 1995 FERRIS ENGINEERING & 06/08/96 650.00 10/25/96 650.00 0.00 07/23/96 100%

TOTAL CONTRACT 509640 650.00 650.00 0.00

514547 31 01 1995 HUFFINE ROOFING & 03/10/97 149,427.32 03/26/98 149,427.32 0.00 08/11/97 100%
514547 31 02 1995 HUFFINE ROOFING & LN 03/10/97 0.00 03/26/98 0.00 0.00 08/11/97



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 665
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514547 31 90 RETAINAGE WITHHELD 03/26/98 14,942.74-
514547 31 91 RETAINAGE PAID 03/26/98 14,942.74 0.00

TOTAL CONTRACT 514547 149,427.32 149,427.32 0.00

AFS 31 4 AFS MISC. 199.32 03/03/97 199.32 0.00 100%
AFS 31 5 AFS TESTING 0.00 0.00 0.00
AFS 31 6 AFS BLD RISK 240.00 02/13/98 240.00 0.00 100%
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 WL&F HEADQUARTERS DISTRICT 7 162,861.64 162,861.64 0.00

511909 32 01 1995 BARRAS ARCHITECTS INC 03/01/96 8,488.49 12/23/96 8,488.49 0.00 08/31/96 100%

TOTAL CONTRACT 511909 8,488.49 8,488.49 0.00

TOTAL SUB-PROJECT 32 DISTRICT 5 DESIGN ROOF REPAIRS 8,488.49 8,488.49 0.00

509642 33 01 1995 DON L ARNOLD ARCHITECT FE 09/19/95 8,250.00 10/13/97 8,250.00 0.00 04/04/49 100%
509642 33 02 1995 DON L ARNOLD ARCHITECT RE 09/19/95 338.18 10/13/97 338.18 0.00 04/04/49 100%

TOTAL CONTRACT 509642 8,588.18 8,588.18 0.00

514454 33 01 1995 HUFFINE ROOFING & 03/03/97 96,168.00 11/07/97 96,168.00 0.00 06/12/97 100%
514454 33 02 1995 HUFFINE ROOFING & LN 03/03/97 0.00 11/07/97 0.00 0.00 06/12/97
514454 33 90 RETAINAGE WITHHELD 11/07/97 9,616.80-
514454 33 91 RETAINAGE PAID 11/07/97 9,616.80 0.00

TOTAL CONTRACT 514454 96,168.00 96,168.00 0.00

AFS 33 4 AFS MISC. 385.52 02/26/97 385.52 0.00 100%
AFS 33 5 AFS TESTING 0.00 0.00 0.00
AFS 33 6 AFS BLD RISK 81.00 01/07/98 81.00 0.00 100%
AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 LSU/BR MAIN CAMPUS OFFICE SPLY 105,222.70 105,222.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 666
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509644 34 01 1995 SHOEMAKER COLBERT-BRODNAX FE 09/22/95 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 509644 0.00 0.00 0.00

515009 34 01 1995 WILLIAM J COLBERT JR FE 06/20/96 10,727.00 08/30/00 10,727.00 0.00 01/28/99 100%
515009 34 02 1995 WILLIAM J COLBERT JR FE 06/20/96 4,359.00 08/30/00 4,359.00 0.00 01/28/99 100%
515009 34 03 1995 WILLIAM J COLBERT JR R1 06/20/96 635.00 08/30/00 635.00 0.00 01/28/99 100%
515009 34 04 1997 WILLIAM J COLBERT JR FE 06/20/96 425.00 08/30/00 425.00 0.00 01/28/99 100%

TOTAL CONTRACT 515009 16,146.00 16,146.00 0.00

535780 34 01 1997 PRO-BUILD CONSTRUCTION INC CN 08/03/98 149,781.00 05/10/99 149,781.00 0.00 01/28/99 100%
535780 34 02 1997 PRO-BUILD CONSTRUCTION INC PL 08/03/98 9,240.00 05/10/99 9,240.00 0.00 01/28/99 100%
535780 34 03 1997 PRO-BUILD CONSTRUCTION INC CN 08/03/98 5,558.40 05/10/99 5,558.40 0.00 01/28/99 100%
535780 34 90 RETAINAGE WITHHELD CN 05/10/99 16,457.00-
535780 34 91 RETAINAGE PAID CN 05/10/99 16,457.00 0.00

TOTAL CONTRACT 535780 164,579.40 164,579.40 0.00

AFS 34 4 AFS MISC. 396.16 07/24/98 396.16 0.00 100%
AFS 34 5 AFS TESTING 0.00 0.00 0.00
AFS 34 6 AFS BLD RISK 195.00 08/11/99 195.00 0.00 100%
AFS 34 7 AFS ADM COST 260.00 06/14/00 260.00 0.00 100%
AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 CLAIBORNE V T CLASSRM/ADM BLDG 181,576.56 181,576.56 0.00

*H02095163 35 01 E. L. HABETZ BUILDER 08/23/95 65,850.00 06/06/96 65,850.00 0.00 01/14/96 100%

TOTAL CONTRACT H02095163 65,850.00 65,850.00 0.00

*H02095164 35 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT H02095164 0.00 0.00 0.00

AFS 35 6 AFS BLD RISK 6.00 08/08/96 6.00 0.00 100%

TOTAL SUB-PROJECT 35 USL E A MARTIN HALL REROOFING 65,856.00 65,856.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 667
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

500928 CV 1995 JAMES C BRIDGES 786.00 786.00 0.00
500928 36 01 1995 JAMES C BRIDGES FE 12/05/95 12,637.00 02/23/00 12,637.00 0.00 06/01/98 100%
500928 36 02 1995 JAMES C BRIDGES RE 12/05/95 3,995.00 02/23/00 3,995.00 0.00 06/01/98 100%
500928 36 03 1995 JAMES C BRIDGES R2 12/05/95 90.00 02/23/00 90.00 0.00 06/01/98 100%
500928 36 04 1995 JAMES C BRIDGES R3 12/05/95 671.00 02/23/00 671.00 0.00 06/01/98 100%

TOTAL CONTRACT 500928 18,179.00 18,179.00 0.00

528846 36 01 1995 ED'S SHEET METAL & AC INC 02/23/98 163,710.00 09/30/98 163,710.00 0.00 06/01/98 100%
528846 36 90 RETAINAGE WITHHELD 09/30/98 16,371.00-
528846 36 91 RETAINAGE PAID 09/30/98 16,371.00 0.00

TOTAL CONTRACT 528846 163,710.00 163,710.00 0.00

AFS 36 4 AFS MISC. 713.28 02/05/98 713.28 0.00 100%
AFS 36 5 AFS TESTING 310.00 09/03/97 310.00 0.00 100%
AFS 36 6 AFS BLD RISK 156.00 02/19/99 156.00 0.00 100%
AFS 36 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 36 SABINE V.T. REROOF MAIN BLDG 183,068.28 183,068.28 0.00

513958 37 01 1995 MICHAEL R DEKEYZER & ASSOC FE 08/01/96 8,297.00 08/12/99 8,297.00 0.00 04/04/49 100%
513958 37 02 1995 MICHAEL R DEKEYZER & ASSOC R1 08/01/96 134.00 08/12/99 134.00 0.00 04/04/49 100%

TOTAL CONTRACT 513958 8,431.00 8,431.00 0.00

544216 37 01 1997 JOHN GIBBS ROOF SYSTEMS INC CN 04/19/99 96,442.49 09/22/99 96,442.49 0.00 06/10/99 100%
544216 37 90 RETAINAGE WITHHELD CN 09/22/99 9,644.25-
544216 37 91 RETAINAGE PAID CN 09/22/99 9,644.25 0.00

TOTAL CONTRACT 544216 96,442.49 96,442.49 0.00

AFS 37 4 AFS MISC. 355.48 04/22/99 355.48 0.00 100%
AFS 37 6 AFS BLD RISK 46.00 10/06/99 46.00 0.00 100%
AFS 37 7 AFS ADM COST 32.50 02/22/00 32.50 0.00 100%
AFS 37 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 37 VOC CURR DEV/RESEARCH CTR 002 105,307.47 105,307.47 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 668
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509651 38 01 1995 BROUSSARD AND WINN CONTRACTORS 05/27/96 158,600.00 07/09/97 158,600.00 0.00 10/08/96 100%
509651 38 02 1995 BROUSSARD AND WINN CONTRACTORS PL 05/27/96 3,400.00 07/09/97 3,400.00 0.00 10/08/96 100%
509651 38 90 RETAINAGE WITHHELD PL 07/09/97 16,200.00-
509651 38 91 RETAINAGE PAID PL 07/09/97 16,200.00 0.00

TOTAL CONTRACT 509651 162,000.00 162,000.00 0.00

AFS 38 4 AFS MISC. 22.00 08/02/96 22.00 0.00 100%
AFS 38 6 AFS BLD RISK 255.00 01/09/97 255.00 0.00 100%
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 LSU/BR LOCKETT HALL 162,277.00 162,277.00 0.00

504004 CV 1995 RALPH KIPER & ASSOCIATES 575.80 575.80 0.00
504004 39 01 1995 RALPH KIPER & ASSOCIATES 09/20/95 10,345.20 08/14/97 10,345.20 0.00 04/22/97 100%

TOTAL CONTRACT 504004 10,921.00 10,921.00 0.00

513097 39 01 1995 GROSJEAN CONTRACTORS INC 12/02/96 119,419.00 09/05/97 119,419.00 0.00 04/22/97 100%
513097 39 02 1995 GROSJEAN CONTRACTORS INC PL 12/02/96 3,000.00 09/05/97 3,000.00 0.00 04/22/97 100%
513097 39 90 RETAINAGE WITHHELD 09/05/97 12,241.90-
513097 39 91 RETAINAGE PAID 09/05/97 12,241.90 0.00

TOTAL CONTRACT 513097 122,419.00 122,419.00 0.00

AFS 39 4 AFS MISC. 218.32 11/27/96 218.32 0.00 100%
AFS 39 5 AFS TESTING 0.00 0.00 0.00
AFS 39 6 AFS BLD RISK 164.00 07/16/97 164.00 0.00 100%
AFS 39 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 39 LSU/BR NEW DESIGN BUILDING 133,722.32 133,722.32 0.00

*H02095103 4A 01 WINNSBORO ROOFING CO 07/03/95 53,156.00 08/16/95 53,156.00 0.00 100%

TOTAL CONTRACT H02095103 53,156.00 53,156.00 0.00

TOTAL SUB-PROJECT 4A NSU/ST DENIS HALL/REROOF CHILL 53,156.00 53,156.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 669
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516953 4B 01 1995 EMC INC 05/26/97 16,502.00 12/04/97 16,502.00 0.00 07/26/97 100%
516953 4B 90 RETAINAGE WITHHELD 12/04/97 1,650.20-
516953 4B 91 RETAINAGE PAID 12/04/97 1,650.20 0.00

TOTAL CONTRACT 516953 16,502.00 16,502.00 0.00

AFS 4B 4 AFS MISC. 32.00 05/14/97 32.00 0.00 100%
AFS 4B 6 AFS BLD RISK 16.00 01/07/98 16.00 0.00 100%
AFS 4B 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 4B CHNO/MECH RM WATERPROOFING/MED 16,550.00 16,550.00 0.00

513603 40 01 1995 EMC INC 12/16/96 62,107.63 12/04/97 62,107.63 0.00 05/10/97 100%
513603 40 90 RETAINAGE WITHHELD 12/04/97 6,210.77-
513603 40 91 RETAINAGE PAID 12/04/97 6,210.77 0.00

TOTAL CONTRACT 513603 62,107.63 62,107.63 0.00

AFS 40 4 AFS MISC. 49.00 12/20/96 49.00 0.00 100%
AFS 40 5 AFS TESTING 0.00 0.00 0.00
AFS 40 6 AFS BLD RISK 145.00 01/07/98 145.00 0.00 100%
AFS 40 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 40 CHNO/MEDICAL RECORDS WATERPROO 62,301.63 62,301.63 0.00

*H02095128 41 01 CORNE-LEMAIRE GROUP 08/11/95 2,510.27 10/09/95 2,510.27 0.00 09/15/95 100%

TOTAL CONTRACT H02095128 2,510.27 2,510.27 0.00

TOTAL SUB-PROJECT 41 MCNEESE ROOF/MOIST INV BUS/ECO 2,510.27 2,510.27 0.00

*H02095139 42 01 THOMASSIE CONSTRUCTI 08/11/95 28,894.00 02/22/96 28,894.00 0.00 10/30/95 100%

TOTAL CONTRACT H02095139 28,894.00 28,894.00 0.00

TOTAL SUB-PROJECT 42 RERF LAFOURCHE TECH SO CAMPUS 28,894.00 28,894.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 670
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H02095208 43 01 GREGORY C RIGAMER AN 03/18/96 8,000.00 06/11/96 8,000.00 0.00 04/22/96 100%

TOTAL CONTRACT H02095208 8,000.00 8,000.00 0.00

TOTAL SUB-PROJECT 43 DEV OF FAC RF PROG/RPR CST RPT 8,000.00 8,000.00 0.00

*H02095162 44 01 BARRAS ARCHITECTS, I 09/18/95 30,075.00 06/28/96 30,075.00 0.00 02/29/96 100%

TOTAL CONTRACT H02095162 30,075.00 30,075.00 0.00

TOTAL SUB-PROJECT 44 DISTRS 1,2,3 DESIGN ROOF REPRS 30,075.00 30,075.00 0.00

501361 45 01 1995 CORNE LEMAIRE GROUP FE 09/22/95 16,129.00 12/04/98 16,129.00 0.00 02/10/98 100%
501361 45 02 1995 CORNE LEMAIRE GROUP RE 09/22/95 5,786.00 12/04/98 5,786.00 0.00 02/10/98 100%
501361 45 03 1995 CORNE LEMAIRE GROUP RE 09/22/95 422.90 12/04/98 422.90 0.00 02/10/98 100%
501361 45 01 1997 CORNE LEMAIRE GROUP R3 09/22/95 465.00 12/04/98 465.00 0.00 02/10/98 100%

TOTAL CONTRACT 501361 22,802.90 22,802.90 0.00

518734 45 01 1995 THRASHER WATERPROOFING CORP 06/30/97 201,668.40 01/12/99 201,668.40 0.00 02/10/98 100%
518734 45 02 1995 THRASHER WATERPROOFING CORP CN 06/30/97 5,435.00 01/12/99 5,435.00 0.00 02/10/98 100%
518734 45 90 RETAINAGE WITHHELD 01/12/99 20,710.00-
518734 45 91 RETAINAGE PAID 01/12/99 20,710.00 0.00

TOTAL CONTRACT 518734 207,103.40 207,103.40 0.00

AFS 45 4 AFS MISC. 359.32 06/20/97 359.32 0.00 100%
AFS 45 5 AFS TESTING 0.00 0.00 0.00
AFS 45 6 AFS BLD RISK 848.00 04/19/99 848.00 0.00 100%
AFS 45 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 45 MSU BUS ECO CTR EXT BLD WTRPRF 231,113.62 231,113.62 0.00

*H02095172 46 01 ARCHITECTURE SIX, IN 09/27/95 0.00 0.00 0.00

TOTAL CONTRACT H02095172 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 671
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H02095173 46 01 MV-PART 46 0.00 0.00 0.00

TOTAL CONTRACT H02095173 0.00 0.00 0.00

*H02095174 46 01 MV-TESTING PART 46 0.00 0.00 0.00

TOTAL CONTRACT H02095174 0.00 0.00 0.00

TOTAL SUB-PROJECT 46 LEESVILLE DEV CTR ADM/KITC/GYM 0.00 0.00 0.00

520663 48 01 1995 RALPH KIPER & ASSOCIATES 06/24/97 14,229.00 08/24/99 14,229.00 0.00 04/04/49 100%
520663 48 02 1997 RALPH KIPER & ASSOCIATES R1 06/24/97 211.30 08/24/99 211.30 0.00 04/04/49 100%

TOTAL CONTRACT 520663 14,440.30 14,440.30 0.00

542202 48 01 1997 RIVERSIDE ROOFING & CN 03/15/99 174,464.21 04/24/00 174,464.21 0.00 06/14/99 100%
542202 48 90 RETAINAGE WITHHELD CN 04/24/00 17,446.42-
542202 48 91 RETAINAGE PAID CN 04/24/00 17,446.42 0.00

TOTAL CONTRACT 542202 174,464.21 174,464.21 0.00

AFS 48 1 AFS ACT 450.00 11/12/97 450.00 0.00 100%
AFS 48 4 AFS MISC. 329.99 03/12/99 329.99 0.00 100%
AFS 48 6 AFS BLD RISK 360.00 03/13/01 360.00 0.00 100%
AFS 48 7 AFS ADM COST 747.50 06/14/00 747.50 0.00 100%
AFS 48 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 48 SUBR T T ALLAIN REROOF 190,792.00 190,792.00 0.00

*H02095125 5A 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT H02095125 0.00 0.00 0.00

506317 CV 1995 BALLARD & ASSOCIATES INC 20,663.45 20,663.45 0.00
506317 5A 03 1995 BALLARD & ASSOCIATES INC FE 12/20/94 194.20 08/20/96 194.20 0.00 08/20/96 100%

* TOTAL CONTRACT 506317 20,857.65 20,857.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 672
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509658 CV 1995 THE BULLARD COMPANY INC 24,500.00 24,500.00 0.00
509658 5A 01 1995 THE BULLARD COMPANY INC 08/21/95 5,857.50 09/25/96 5,857.50 0.00 11/24/95 100%
509658 5A 02 1995 THE BULLARD COMPANY INC PL 08/21/95 1,960.00 09/25/96 1,960.00 0.00 11/24/95 100%
509658 5A 90 RETAINAGE WITHHELD 09/25/96 3,231.75-
509658 5A 91 RETAINAGE PAID 09/25/96 3,231.75 0.00

TOTAL CONTRACT 509658 32,317.50 32,317.50 0.00

AFS 5A 4 AFS MISC. 0.00 0.00 0.00
AFS 5A 5 AFS TESTING 0.00 0.00 0.00
AFS 5A 6 AFS BLD RISK 6.00 11/22/96 6.00 0.00 100%

TOTAL SUB-PROJECT 5A LA TECH REROOF CREAMERY BLDG 53,181.15 53,181.15 0.00

*H02095217 55 01 MV -PART55 1,657.84 06/28/96 1,657.84 0.00 100%

TOTAL CONTRACT H02095217 1,657.84 1,657.84 0.00

508518 55 01 1995 CARRIERE-STUMM INC 07/01/96 1,166,756.12 10/22/98 1,166,756.12 0.00 03/30/98 100%
508518 55 02 1995 CARRIERE-STUMM INC 07/01/96 117,730.40 10/22/98 117,730.40 0.00 03/30/98 100%
508518 55 90 RETAINAGE WITHHELD 10/22/98 64,224.33-
508518 55 91 RETAINAGE PAID 10/22/98 64,224.33 0.00

TOTAL CONTRACT 508518 1,284,486.52 1,284,486.52 0.00

AFS 55 4 AFS MISC. 84.55 08/12/96 84.55 0.00 100%
AFS 55 5 AFS TESTING 0.00 0.00 0.00
AFS 55 6 AFS BLD RISK 23,140.00 07/15/98 23,140.00 0.00 100%
AFS 55 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 55 DISTRICT 1 ROOF REPAIRS 1,309,368.91 1,309,368.91 0.00

509667 56 01 1995 VAUGHAN ROOFING & SHEET METAL 05/27/96 1,192,203.00 11/18/99 1,192,203.00 0.00 04/27/99 100%
509667 56 90 RETAINAGE WITHHELD 11/18/99 59,610.15-
509667 56 91 RETAINAGE PAID 11/18/99 59,610.15 0.00

TOTAL CONTRACT 509667 1,192,203.00 1,192,203.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 673
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 56 4 AFS MISC. 28.00 07/20/99 28.00 0.00 100%
AFS 56 6 AFS BLD RISK 29,925.00 09/01/99 29,925.00 0.00 100%
AFS 56 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 56 DISTRICT 2 ROOF REPAIRS 1,222,156.00 1,222,156.00 0.00

509668 57 01 1995 VAUGHAN ROOFING & SHEET METAL 06/03/96 999,094.00 07/14/99 999,094.00 0.00 12/11/98 100%
509668 57 02 1997 VAUGHAN ROOFING & SHEET METAL CN 06/03/96 93,800.02 07/14/99 93,800.02 0.00 12/11/98 100%
509668 57 90 RETAINAGE WITHHELD 07/14/99 54,644.71-
509668 57 91 RETAINAGE PAID 07/14/99 54,644.71 0.00

TOTAL CONTRACT 509668 1,092,894.02 1,092,894.02 0.00

AFS 57 4 AFS MISC. 0.00 0.00 0.00
AFS 57 5 AFS TESTING 0.00 0.00 0.00
AFS 57 6 AFS BLD RISK 23,850.00 04/19/99 23,850.00 0.00 100%
AFS 57 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 57 DISTRICT 3 ROOF REPAIRS 1,116,744.02 1,116,744.02 0.00

*H02095180 58 01 THE INTERIOR COMPANY 12/21/95 35,991.00 05/21/96 35,991.00 0.00 01/05/96 100%

TOTAL CONTRACT H02095180 35,991.00 35,991.00 0.00

TOTAL SUB-PROJECT 58 NSU GYM CEILING RPRS/ROOF 35,991.00 35,991.00 0.00

509675 CV 1995 GROSJEAN CONTRACTORS INC 26,820.00 26,820.00 0.00
509675 59 01 1995 GROSJEAN CONTRACTORS INC 02/12/96 2,980.00 08/20/96 2,980.00 0.00 04/13/96 100%
509675 59 90 RETAINAGE WITHHELD 08/20/96 2,980.00-
509675 59 91 RETAINAGE PAID 08/20/96 2,980.00 0.00

TOTAL CONTRACT 509675 29,800.00 29,800.00 0.00

AFS 59 4 AFS MISC. 0.00 0.00 0.00
AFS 59 6 AFS BLD RISK 0.00 0.00 0.00
AFS 59 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 59 PHELPS CORR CTR AUTO RPR/STATN 29,800.00 29,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 674
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509676 CV 1995 GROSJEAN CONTRACTORS INC 16,740.00 16,740.00 0.00
509676 60 01 1995 GROSJEAN CONTRACTORS INC 02/12/96 1,860.00 08/20/96 1,860.00 0.00 04/13/96 100%
509676 60 90 RETAINAGE WITHHELD 08/20/96 1,860.00-
509676 60 91 RETAINAGE PAID 08/20/96 1,860.00 0.00

TOTAL CONTRACT 509676 18,600.00 18,600.00 0.00

AFS 60 1 AFS ACT 500.00 01/21/00 500.00 0.00 100%
AFS 60 4 AFS MISC. 0.00 0.00 0.00
AFS 60 6 AFS BLD RISK 0.00 0.00 0.00
AFS 60 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 60 PHELPS CORR CTR DAIRY BRN RERF 19,100.00 19,100.00 0.00

509683 63 02 1995 PELLERIN & WALLACE 05/27/96 17,550.00 0.00 17,550.00 08/26/96

TOTAL CONTRACT 509683 1MULT 17,550.00 0.00 17,550.00

511417 63 01 1995 PELLERIN & WALLACE 05/27/96 17,550.00 09/12/96 17,550.00 0.00 07/01/96 100%
511417 63 90 RETAINAGE WITHHELD 09/12/96 2,533.00-
511417 63 91 RETAINAGE PAID 09/12/96 2,533.00 0.00

TOTAL CONTRACT 511417 1MULT 17,550.00 17,550.00 0.00

AFS 63 4 AFS MISC. 0.00 0.00 0.00
AFS 63 6 AFS BLD RISK 24.00 11/25/96 24.00 0.00 100%
AFS 63 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 63 USL RERF MOUTON & GIRARD HALL 35,124.00 17,574.00 17,550.00

531076 65 01 1997 MILLER ROOFING INC CN 04/20/98 61,600.00 04/22/99 61,600.00 0.00 07/20/98 100%
531076 65 90 RETAINAGE WITHHELD CN 04/22/99 6,160.00-
531076 65 91 RETAINAGE PAID CN 04/22/99 6,160.00 0.00

TOTAL CONTRACT 531076 61,600.00 61,600.00 0.00

AFS 65 4 AFS MISC. 47.00 04/14/98 47.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 675
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 65 6 AFS BLD RISK 63.00 02/19/99 63.00 0.00 100%
AFS 65 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 65 USL BROOKS ST ANNEX 1 REROOFNG 61,710.00 61,710.00 0.00

513669 66 01 1995 JAMES BROUSSARD & ASSOCIATES FE 10/16/96 15,015.00 08/04/98 15,015.00 0.00 10/29/97 100%

TOTAL CONTRACT 513669 15,015.00 15,015.00 0.00

521633 66 01 1995 VAUGHAN ROOFING & SHEET METAL 07/21/97 136,869.45 06/19/98 136,869.45 0.00 10/29/97 100%
521633 66 90 RETAINAGE WITHHELD 06/19/98 13,686.95-
521633 66 91 RETAINAGE PAID 06/19/98 13,686.95 0.00

TOTAL CONTRACT 521633 136,869.45 136,869.45 0.00

AFS 66 4 AFS MISC. 463.16 07/09/97 463.16 0.00 100%
AFS 66 6 AFS BLD RISK 0.00 0.00 0.00
AFS 66 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 USL EARL K LONG GYM REROOFING 152,347.61 152,347.61 0.00

*H02095194 67 01 THE ELLIS COMPANY, I 01/16/96 4,550.00 04/08/96 4,550.00 0.00 03/15/96 100%

TOTAL CONTRACT H02095194 4,550.00 4,550.00 0.00

TOTAL SUB-PROJECT 67 ROOF RPRS BLDG A NUNEZ COM COL 4,550.00 4,550.00 0.00

508520 68 01 1995 CARRIERE-STUMM INC 07/01/96 1,415,024.34 12/16/98 1,415,024.34 0.00 09/15/98 100%
508520 68 02 1995 CARRIERE-STUMM INC 07/01/96 132,080.34 12/16/98 132,080.34 0.00 09/15/98 100%
508520 68 03 1995 CARRIERE-STUMM INC CN 07/01/96 8,143.50 12/16/98 8,143.50 0.00 09/15/98 100%
508520 68 90 RETAINAGE WITHHELD 12/16/98 77,762.41-
508520 68 91 RETAINAGE PAID 12/16/98 77,762.41 0.00

TOTAL CONTRACT 508520 1,555,248.18 1,555,248.18 0.00

AFS 68 4 AFS MISC. 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 676
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 68 5 AFS TESTING 0.00 0.00 0.00
AFS 68 6 AFS BLD RISK 27,881.00 04/19/99 27,881.00 0.00 100%
AFS 68 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 68 RF RPRS ST OWNED BLDG DISTR 5 1,583,129.18 1,583,129.18 0.00

508519 69 01 1995 IMRE HEGEDUS & ASSOC ARCHITECT FE 06/03/96 47,104.00 08/09/00 47,104.00 0.00 04/04/49 100%
508519 69 02 1995 IMRE HEGEDUS & ASSOC ARCHITECT FE 06/03/96 7,898.00 08/09/00 7,898.00 0.00 04/04/49 100%
508519 69 03 1995 IMRE HEGEDUS & ASSOC ARCHITECT RE 06/03/96 4,790.00 08/09/00 4,790.00 0.00 04/04/49 100%
508519 69 04 1995 IMRE HEGEDUS & ASSOC ARCHITECT FE 06/03/96 6,766.00 08/09/00 6,766.00 0.00 04/04/49 100%
508519 69 05 1995 IMRE HEGEDUS & ASSOC ARCHITECT R2 06/03/96 654.00 08/09/00 653.82 0.18 04/04/49 99%

TOTAL CONTRACT 508519 67,212.00 67,211.82 0.18

533071 69 01 1997 THE ELLIS COMPANY LLC CN 06/15/98 675,511.00 03/23/00 675,511.00 0.00 07/08/99 100%
533071 69 02 1997 THE ELLIS COMPANY LLC CN 06/15/98 61,692.00 03/23/00 61,692.00 0.00 07/08/99 100%
533071 69 90 RETAINAGE WITHHELD CN 03/23/00 36,860.15-
533071 69 91 RETAINAGE PAID CN 03/23/00 36,860.15 0.00

TOTAL CONTRACT 533071 737,203.00 737,203.00 0.00

AFS 69 4 AFS MISC. 506.88 01/12/99 506.88 0.00 100%
AFS 69 5 AFS TESTING 1,092.00 03/24/99 1,092.00 0.00 100%
AFS 69 6 AFS BLD RISK 2,743.00 10/04/99 2,743.00 0.00 100%
AFS 69 7 AFS ADM COST 1,105.00 06/14/00 1,105.00 0.00 100%
AFS 69 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 69 SOB N O EXT BLDG WTRPRF/REROOF 809,861.88 809,861.70 0.18

509684 70 01 1995 BODMAN WEBB NOLAND & GUIDROZ FE 01/24/96 12,842.00 02/02/98 12,842.00 0.00 05/07/97 100%
509684 70 02 1995 BODMAN WEBB NOLAND & GUIDROZ RE 01/24/96 2,071.00 02/02/98 2,071.00 0.00 05/07/97 100%
509684 70 03 1995 BODMAN WEBB NOLAND & GUIDROZ FE 01/24/96 749.00 02/02/98 749.00 0.00 05/07/97 100%
509684 70 04 1995 BODMAN WEBB NOLAND & GUIDROZ RE 01/24/96 175.77 02/02/98 175.77 0.00 05/07/97 100%

TOTAL CONTRACT 509684 15,837.77 15,837.77 0.00

513469 70 01 1995 GROSJEAN CONTRACTORS INC 12/16/96 162,901.19 10/03/97 162,901.19 0.00 05/07/97 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 677
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513469 70 02 1995 GROSJEAN CONTRACTORS INC 12/16/96 2,553.00 10/03/97 2,553.00 0.00 05/07/97 100%
513469 70 03 1995 GROSJEAN CONTRACTORS INC PL 12/16/96 500.00 10/03/97 500.00 0.00 05/07/97 100%
513469 70 90 RETAINAGE WITHHELD 10/03/97 16,595.42-
513469 70 91 RETAINAGE PAID 10/03/97 16,595.42 0.00

TOTAL CONTRACT 513469 165,954.19 165,954.19 0.00

AFS 70 4 AFS MISC. 219.16 12/10/96 219.16 0.00 100%
AFS 70 5 AFS TESTING 0.00 0.00 0.00
AFS 70 6 AFS BLD RISK 265.00 01/07/98 265.00 0.00 100%
AFS 70 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 70 SUBR JB MOORE HALL REROOFING 182,276.12 182,276.12 0.00

508210 71 01 1995 ROBERT M COLEMAN & PARTNERS FE 05/30/96 42,449.00 12/11/00 42,449.00 0.00 04/04/49 100%
508210 71 02 1997 ROBERT M COLEMAN & PARTNERS FE 05/30/96 4,114.00 12/11/00 4,114.00 0.00 04/04/49 100%

TOTAL CONTRACT 508210 1MULT 46,563.00 46,563.00 0.00

534218 71 01 1997 MERRITT MCDONALD CONSTRUCTION CN 06/29/98 481,563.00 12/14/99 481,563.00 0.00 06/10/99 100%
534218 71 02 1997 MERRITT MCDONALD CONSTRUCTION CN 06/29/98 31,320.77 12/14/99 31,320.77 0.00 06/10/99 100%
534218 71 90 RETAINAGE WITHHELD CN 12/14/99 51,288.38-
534218 71 91 RETAINAGE PAID CN 12/14/99 51,288.38 0.00

TOTAL CONTRACT 534218 512,883.77 512,883.77 0.00

AFS 71 4 AFS MISC. 211.16 06/24/98 211.16 0.00 100%
AFS 71 5 AFS TESTING 0.00 0.00 0.00
AFS 71 6 AFS BLD RISK 1,452.00 10/04/99 1,452.00 0.00 100%
AFS 71 7 AFS ADM COST 812.50 02/22/00 812.50 0.00 100%
AFS 71 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 71 LSU OLD LIVESTK PAVILION RENOV 561,922.43 561,922.43 0.00

509695 CV 1995 PERRY ROOFING COMPANY 56,430.00 56,430.00 0.00
509695 72 01 1995 PERRY ROOFING COMPANY 04/08/96 9,570.00 09/27/96 9,570.00 0.00 07/01/96 100%
509695 72 90 RETAINAGE WITHHELD 09/27/96 6,600.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 678
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509695 72 91 RETAINAGE PAID 09/27/96 6,600.00 0.00

TOTAL CONTRACT 509695 66,000.00 66,000.00 0.00

AFS 72 4 AFS MISC. 0.00 0.00 0.00
AFS 72 5 AFS TESTING 0.00 0.00 0.00
AFS 72 6 AFS BLD RISK 72.00 11/25/96 72.00 0.00 100%
AFS 72 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 72 USL DUPRE LIBRARY PARTIAL RERF 66,072.00 66,072.00 0.00

509700 CV 1995 TRIAD BUILDERS OF RUSTON 13,950.00 13,950.00 0.00
509700 73 01 1995 TRIAD BUILDERS OF RUSTON 05/06/96 1,550.00 05/08/97 1,550.00 0.00 06/06/96 100%
509700 73 90 RETAINAGE WITHHELD 05/08/97 1,550.00-
509700 73 91 RETAINAGE PAID 05/08/97 1,550.00 0.00

TOTAL CONTRACT 509700 15,500.00 15,500.00 0.00

AFS 73 4 AFS MISC. 0.00 0.00 0.00
AFS 73 6 AFS BLD RISK 0.00 0.00 0.00
AFS 73 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 73 GSU DEMOLITION WHEATLEY 15,500.00 15,500.00 0.00

507277 74 01 1995 GRACE & HEBERT ARCHITECTS INC FE 03/18/96 11,931.00 06/08/01 11,931.00 0.00 02/15/01 100%
507277 74 02 1995 GRACE & HEBERT ARCHITECTS INC 03/18/96 1,100.00 06/08/01 1,100.00 0.00 02/15/01 100%

TOTAL CONTRACT 507277 13,031.00 13,031.00 0.00

559721 74 01 1997 MANDAL'S INC CN 06/26/00 129,723.00 06/15/01 129,723.00 0.00 02/15/01 100%
559721 74 90 RETAINAGE WITHHELD CN 06/15/01 12,972.30-
559721 74 91 RETAINAGE PAID CN 06/15/01 12,972.30 0.00

TOTAL CONTRACT 559721 129,723.00 129,723.00 0.00

AFS 74 4 AFS MISC. 402.36 06/19/00 402.36 0.00 100%
AFS 74 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 679
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-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 74 6 AFS BLD RISK 218.00 06/06/01 218.00 0.00 100%
AFS 74 7 AFS ADM COST 2,567.50 06/14/00 2,567.50 0.00 100%
AFS 74 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 74 LSU BR UNION THEATER REROOF 145,941.86 145,941.86 0.00

511311 75 01 1995 THE ELLIS COMPANY INC 09/09/96 63,222.00 07/02/97 63,222.00 0.00 12/05/96 100%
511311 75 02 1995 THE ELLIS COMPANY INC PL 09/09/96 1,100.00 07/02/97 1,100.00 0.00 12/05/96 100%
511311 75 90 RETAINAGE WITHHELD 07/02/97 6,432.20-
511311 75 91 RETAINAGE PAID 07/02/97 6,432.20 0.00

TOTAL CONTRACT 511311 64,322.00 64,322.00 0.00

AFS 75 4 AFS MISC. 52.00 08/27/96 52.00 0.00 100%
AFS 75 6 AFS BLD RISK 138.00 03/26/97 138.00 0.00 100%
AFS 75 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 75 METRO DEV CTR REROOF PHASE I 64,512.00 64,512.00 0.00

508521 76 01 1995 LUNDIN ROOFING COMPANY INC 07/01/96 11,600.00 03/17/97 11,600.00 0.00 10/18/96 100%
508521 76 90 RETAINAGE WITHHELD 03/17/97 1,160.00-
508521 76 91 RETAINAGE PAID 03/17/97 1,160.00 0.00

TOTAL CONTRACT 508521 11,600.00 11,600.00 0.00

AFS 76 4 AFS MISC. 0.00 0.00 0.00
AFS 76 6 AFS BLD RISK 18.00 01/09/97 18.00 0.00 100%
AFS 76 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 76 ALEX MNTL HLTH CTR ROOF REPAIR 11,618.00 11,618.00 0.00

512410 77 01 1995 BRYAN BUSH CONSTRUCTION CO INC 10/21/96 12,981.00 12/12/97 12,981.00 0.00 04/19/97 100%
512410 77 90 RETAINAGE WITHHELD 12/12/97 1,298.10-
512410 77 91 RETAINAGE PAID 12/12/97 1,298.10 0.00

TOTAL CONTRACT 512410 12,981.00 12,981.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 680
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-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 77 4 AFS MISC. 43.00 10/16/96 43.00 0.00 100%
AFS 77 6 AFS BLD RISK 54.00 07/16/97 54.00 0.00 100%
AFS 77 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 77 CAMP VILLERE RIFLE RANGE REROO 13,078.00 13,078.00 0.00

509399 78 01 1995 PELLERIN & WALLACE 07/15/96 17,675.00 02/04/97 17,675.00 0.00 09/12/96 100%
509399 78 90 RETAINAGE WITHHELD 02/04/97 1,767.50-
509399 78 91 RETAINAGE PAID 02/04/97 1,767.50 0.00

TOTAL CONTRACT 509399 17,675.00 17,675.00 0.00

AFS 78 4 AFS MISC. 39.00 09/12/96 39.00 0.00 100%
AFS 78 6 AFS BLD RISK 26.00 01/09/97 26.00 0.00 100%
AFS 78 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 78 USL REROOF MOORE PARK BASEBALL 17,740.00 17,740.00 0.00

509351 79 01 1995 BROWN INDUSTRIES INC 07/15/96 10,651.50 02/24/97 10,651.50 0.00 09/14/96 100%
509351 79 90 RETAINAGE WITHHELD 02/24/97 1,183.50-
509351 79 91 RETAINAGE PAID 02/24/97 1,183.50 0.00

TOTAL CONTRACT 509351 10,651.50 10,651.50 0.00

AFS 79 4 AFS MISC. 46.00 07/31/96 46.00 0.00 100%
AFS 79 6 AFS BLD RISK 8.00 01/09/97 8.00 0.00 100%
AFS 79 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 79 NSU REROOF ANIMAL DIAGNOST LAB 10,705.50 10,705.50 0.00

*H02095024 8A 02 RALPH KIPER AND ASSO 06/26/95 1,444.00 04/24/96 1,444.00 0.00 100%

* TOTAL CONTRACT H02095024 1,444.00 1,444.00 0.00

*H02095115 8A 01 GROSJEAN CONTRACTORS 07/11/95 14,000.00 04/23/96 14,000.00 0.00 10/30/95 100%

TOTAL CONTRACT H02095115 14,000.00 14,000.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 8A LSU SHREVE RERF HAZARD MAT BDG 15,444.00 15,444.00 0.00

510598 80 01 1995 THE SELLERS GROUP FE 07/03/96 14,368.00 04/14/99 14,368.00 0.00 11/18/98 100%
510598 80 02 1995 THE SELLERS GROUP RE 07/03/96 1,185.00 04/14/99 1,185.00 0.00 11/18/98 100%
510598 80 03 1995 THE SELLERS GROUP RE 07/03/96 107.00 04/14/99 107.00 0.00 11/18/98 100%
510598 80 04 1995 THE SELLERS GROUP RE 07/03/96 500.00 04/14/99 500.00 0.00 11/18/98 100%
510598 80 05 1995 THE SELLERS GROUP RE 07/03/96 4,767.00 04/14/99 4,767.00 0.00 11/18/98 100%

TOTAL CONTRACT 510598 20,927.00 20,927.00 0.00

533004 80 01 1997 MILLER ROOFING INC CN 06/08/98 170,119.81 06/17/99 170,119.81 0.00 11/18/98 100%
533004 80 02 1997 MILLER ROOFING INC PL 06/08/98 6,200.00 06/17/99 6,200.00 0.00 11/18/98 100%
533004 80 90 RETAINAGE WITHHELD CN 06/17/99 17,566.99-
533004 80 91 RETAINAGE PAID CN 06/17/99 17,566.99 0.00

TOTAL CONTRACT 533004 176,319.81 176,319.81 0.00

542539 80 01 1997 TECH TEST INC OF LOUISIANA PR 11/30/98 4,200.00 04/13/99 4,200.00 0.00 05/29/99 100%

TOTAL CONTRACT 542539 4,200.00 4,200.00 0.00

AFS 80 4 AFS MISC. 1,312.24 05/28/98 1,312.24 0.00 100%
AFS 80 6 AFS BLD RISK 175.00 04/19/99 175.00 0.00 100%
AFS 80 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 80 S/W LA DEV CTR MAIN WORK ACT B 202,934.05 202,934.05 0.00

501849 CV 1995 BROWN/DEKEYZER LLC 7,433.10 7,433.10 0.00
501849 81 02 1995 BROWN/DEKEYZER LLC FE 12/14/94 4,925.20 05/30/97 4,925.20 0.00 07/31/96 100%

* TOTAL CONTRACT 501849 12,358.30 12,358.30 0.00

516279 81 01 1995 CENTURION INDUSTRIES INC 05/12/97 189,146.00 12/23/98 189,146.00 0.00 10/10/97 100%
516279 81 90 RETAINAGE WITHHELD 12/23/98 18,915.00-
516279 81 91 RETAINAGE PAID 12/23/98 18,915.00 0.00

TOTAL CONTRACT 516279 189,146.00 189,146.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 682
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$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523197 81 03 1995 MICHAEL R DEKEYZER & ASSOC FE 08/01/96 7,487.90 09/30/98 7,487.90 0.00 10/10/97 100%
523197 81 04 1995 MICHAEL R DEKEYZER & ASSOC RE 08/01/96 274.32 09/30/98 274.32 0.00 10/10/97 100%

* TOTAL CONTRACT 523197 7,762.22 7,762.22 0.00

AFS 81 4 AFS MISC. 359.68 05/01/97 359.68 0.00 100%
AFS 81 5 AFS TESTING 0.00 0.00 0.00
AFS 81 6 AFS BLD RISK 780.00 02/18/99 780.00 0.00 100%
AFS 81 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 81 (13A) NSU PRATHER COL METAL RF 210,406.20 210,406.20 0.00

*H02095047 82 03 HOLLY/SMITH ARCHITEC 05/22/95 600.00 09/11/95 600.00 0.00 100%

TOTAL CONTRACT H02095047 600.00 600.00 0.00

509421 CV 1995 HOLLY & SMITH ARCHITECTS 14,584.89 14,584.89 0.00
509421 82 02 1995 HOLLY & SMITH ARCHITECTS FE 02/06/95 499.29 12/18/96 499.29 0.00 05/31/96 100%
509421 82 03 1995 HOLLY & SMITH ARCHITECTS RE 02/06/95 2,600.00 12/18/96 2,600.00 0.00 05/31/96 100%

* TOTAL CONTRACT 509421 17,684.18 17,684.18 0.00

509709 CV 1995 MORGAN'S MECHANICAL SERVICE 78,283.80 78,283.80 0.00
509709 82 01 1995 MORGAN'S MECHANICAL SERVICE 01/15/96 8,698.20 09/29/96 8,698.20 0.00 04/08/96 100%
509709 82 02 1995 MORGAN'S MECHANICAL SERVICE PL 01/15/96 900.00 09/29/96 900.00 0.00 04/08/96 100%
509709 82 90 RETAINAGE WITHHELD 09/29/96 8,788.20-
509709 82 91 RETAINAGE PAID 09/29/96 8,788.20 0.00

TOTAL CONTRACT 509709 87,882.00 87,882.00 0.00

510797 82 01 1995 COASTAL AIR BALANCE INC 07/30/96 0.00 0.00 0.00 08/13/96

TOTAL CONTRACT 510797 0.00 0.00 0.00

AFS 82 4 AFS MISC. 360.00 03/25/97 360.00 0.00 100%
AFS 82 5 AFS TESTING 0.00 0.00 0.00
AFS 82 6 AFS BLD RISK 28.00 08/08/96 28.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 683
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-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 82 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 82 (16A) FAM SER BDG MECH RPLCMNT 106,554.18 106,554.18 0.00

514498 83 01 1995 THOMAS W HATTEN-ARCHITECT FE 12/03/96 14,346.00 07/08/99 14,346.00 0.00 03/04/99 100%
514498 83 02 1995 THOMAS W HATTEN-ARCHITECT RE 12/03/96 5,952.00 07/08/99 5,952.00 0.00 03/04/99 100%
514498 83 03 1995 THOMAS W HATTEN-ARCHITECT RE 12/03/96 150.00 07/08/99 150.00 0.00 03/04/99 100%
514498 83 04 1997 THOMAS W HATTEN-ARCHITECT FE 12/03/96 1,783.00 07/08/99 1,783.00 0.00 03/04/99 100%

TOTAL CONTRACT 514498 22,231.00 22,231.00 0.00

536379 83 01 1997 J O JIM BAILEY GENERAL CN 08/17/98 196,142.56 08/11/99 196,142.56 0.00 03/04/99 100%
536379 83 02 1997 J O JIM BAILEY GENERAL CN 08/17/98 8,681.00 08/11/99 8,681.00 0.00 03/04/99 100%
536379 83 90 RETAINAGE WITHHELD CN 08/11/99 20,482.36-
536379 83 91 RETAINAGE PAID CN 08/11/99 20,482.36 0.00

TOTAL CONTRACT 536379 204,823.56 204,823.56 0.00

AFS 83 4 AFS MISC. 816.77 08/10/98 816.77 0.00 100%
AFS 83 6 AFS BLD RISK 644.00 08/11/99 644.00 0.00 100%
AFS 83 7 AFS ADM COST 227.50 02/22/00 227.50 0.00 100%
AFS 83 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 83 N/E LA V.T. MAIN BLDG REROOF 228,742.83 228,742.83 0.00

513761 84 01 1995 LACHIN OUBRE & ASSOCIATES APC FE 12/12/96 34,727.00 03/05/01 34,727.00 0.00 04/04/49 100%
513761 84 06 1997 LACHIN OUBRE & ASSOCIATES APC FE 12/12/96 14,528.00 03/05/01 14,528.00 0.00 04/04/49 100%
513761 84 07 1997 LACHIN OUBRE & ASSOCIATES APC R3 12/12/96 3,950.00 03/05/01 3,950.00 0.00 04/04/49 100%
513761 84 08 1997 LACHIN OUBRE & ASSOCIATES APC R4 12/12/96 82.98 03/05/01 82.98 0.00 04/04/49 100%
513761 84 10 1997 LACHIN OUBRE & ASSOCIATES APC R5 12/12/96 2,338.25 03/05/01 2,338.25 0.00 04/04/49 100%

TOTAL CONTRACT 513761 55,626.23 55,626.23 0.00

555049 84 01 1997 DOBSON SHEET METAL & ROOFING CN 02/14/00 656,371.59 02/07/01 656,371.59 0.00 08/31/00 100%
555049 84 02 1997 DOBSON SHEET METAL & ROOFING PL 02/14/00 3,240.00 02/07/01 3,240.00 0.00 08/31/00 100%
555049 84 03 1997 DOBSON SHEET METAL & ROOFING LD 02/14/00 0.00 02/07/01 0.00 0.00 08/31/00
555049 84 90 RETAINAGE WITHHELD CN 02/07/01 33,568.08-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 684
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555049 84 91 RETAINAGE PAID CN 02/07/01 33,568.08 0.00

TOTAL CONTRACT 555049 659,611.59 659,611.59 0.00

AFS 84 4 AFS MISC. 549.46 02/03/00 549.46 0.00 100%
AFS 84 5 AFS TESTING 136.00 11/03/99 136.00 0.00 100%
AFS 84 6 AFS BLD RISK 1,872.00 04/17/01 1,872.00 0.00 100%
AFS 84 7 AFS ADM COST 6,482.50 06/07/02 6,482.50 0.00 100%
AFS 84 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 84 LSU DENT SCH ADM/CLINIC REROOF 724,277.78 724,277.78 0.00

511241 86 01 1995 GAUDET & TOLSON LTD APC FE 07/30/96 11,699.00 02/23/98 11,699.00 0.00 10/23/97 100%
511241 86 02 1995 GAUDET & TOLSON LTD APC RE 07/30/96 90.07 02/23/98 90.07 0.00 10/23/97 100%

TOTAL CONTRACT 511241 11,789.07 11,789.07 0.00

523277 86 01 1995 GROSJEAN CONTRACTORS INC CN 09/02/97 140,900.00 03/31/98 140,900.00 0.00 10/23/97 100%
523277 86 90 RETAINAGE WITHHELD CN 03/31/98 14,090.00-
523277 86 91 RETAINAGE PAID CN 03/31/98 14,090.00 0.00

TOTAL CONTRACT 523277 140,900.00 140,900.00 0.00

AFS 86 4 AFS MISC. 194.50 08/20/97 194.50 0.00 100%
AFS 86 5 AFS TESTING 350.00 10/29/97 350.00 0.00 100%
AFS 86 6 AFS BLD RISK 66.00 05/28/98 66.00 0.00 100%
AFS 86 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 86 T.H. HARRIS V.T. REROOF SHOP/A 153,299.57 153,299.57 0.00

514238 87 01 1995 MICHAEL R DEKEYZER & ASSOC FE 12/02/96 0.00 01/30/98 0.00 0.00 01/30/98
514238 87 02 1995 MICHAEL R DEKEYZER & ASSOC RE 12/02/96 8,149.40 01/30/98 8,149.40 0.00 01/30/98 100%

TOTAL CONTRACT 514238 8,149.40 8,149.40 0.00

AFS 87 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 87 NSU IBERVILLE DINING HALL RERO 8,149.40 8,149.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 685
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512411 89 01 1995 BRYAN BUSH CONSTRUCTION CO INC 10/21/96 13,038.79 12/12/97 13,038.79 0.00 04/19/97 100%
512411 ALL RETAINAGE REPORTED
512411 UNDER PROJECT: CG557-02

TOTAL CONTRACT 512411 1MULT 13,038.79 13,038.79 0.00

TOTAL SUB-PROJECT 89 SLIDELL V.T. WTRPRF REAR SECTI 13,038.79 13,038.79 0.00

514543 90 01 1995 HOUSTON J LIRETTE JR FE 09/30/96 13,180.00 09/19/03 13,180.00 0.00 02/05/99 100%
514543 90 03 1995 HOUSTON J LIRETTE JR R1 09/30/96 840.00 09/19/03 840.00 0.00 02/05/99 100%

TOTAL CONTRACT 514543 14,020.00 14,020.00 0.00

532944 90 01 1997 THE ELLIS COMPANY LLC CN 06/08/98 160,491.67 01/24/00 160,491.67 0.00 02/05/99 100%
532944 90 90 RETAINAGE WITHHELD CN 01/24/00 16,049.17-
532944 90 91 RETAINAGE PAID CN 01/24/00 16,049.17 0.00

TOTAL CONTRACT 532944 160,491.67 160,491.67 0.00

AFS 90 4 AFS MISC. 421.86 05/28/98 421.86 0.00 100%
AFS 90 6 AFS BLD RISK 2,304.00 05/17/00 2,304.00 0.00 100%
AFS 90 7 AFS ADM COST 520.00 06/14/00 520.00 0.00 100%
AFS 90 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 90 METRO DEV CTR REROOFING PH 2 177,757.53 177,757.53 0.00

514638 91 01 1995 WEIMER & BOUDREAUX ARCHITECTS FE 02/21/97 18,082.00 12/08/98 18,082.00 0.00 04/04/49 100%
514638 91 02 1995 WEIMER & BOUDREAUX ARCHITECTS FE 02/21/97 1,299.00 12/08/98 1,299.00 0.00 04/04/49 100%
514638 91 03 1995 WEIMER & BOUDREAUX ARCHITECTS RE 02/21/97 742.88 12/08/98 742.88 0.00 04/04/49 100%
514638 91 04 1995 WEIMER & BOUDREAUX ARCHITECTS RE 02/21/97 517.50 12/08/98 517.50 0.00 04/04/49 100%

TOTAL CONTRACT 514638 20,641.38 20,641.38 0.00

527871 91 01 1995 DALE'S ROOFING & SHEET METAL CN 01/05/98 255,029.00 12/10/98 255,029.00 0.00 06/16/98 100%
527871 91 02 1995 DALE'S ROOFING & SHEET METAL PL 01/05/98 3,581.00 12/10/98 3,581.00 0.00 06/16/98 100%
527871 91 90 RETAINAGE WITHHELD CN 12/10/98 25,502.90-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 686
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527871 91 91 RETAINAGE PAID CN 12/10/98 25,502.90 0.00

TOTAL CONTRACT 527871 258,610.00 258,610.00 0.00

AFS 91 4 AFS MISC. 426.38 12/29/97 426.38 0.00 100%
AFS 91 6 AFS BLD RISK 480.00 08/25/99 480.00 0.00 100%
AFS 91 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 91 NICHOLLS-STOPHER GYM REROOF 280,157.76 280,157.76 0.00

513081 94 01 1995 MICHAEL R DEKEYZER & ASSOC FE 10/16/96 7,923.00 02/20/04 7,923.00 0.00 10/16/03 100%
513081 94 02 1997 MICHAEL R DEKEYZER & ASSOC FE 10/16/96 35,668.00 02/20/04 35,668.00 0.00 10/16/03 100%
513081 94 03 1997 MICHAEL R DEKEYZER & ASSOC R1 10/16/96 1,628.00 02/20/04 1,628.00 0.00 10/16/03 100%
513081 94 04 1997 MICHAEL R DEKEYZER & ASSOC R2 10/16/96 3,285.00 02/20/04 3,285.00 0.00 10/16/03 100%
513081 94 05 1997 MICHAEL R DEKEYZER & ASSOC R3 10/16/96 1,598.00 02/20/04 1,598.00 0.00 10/16/03 100%
513081 94 06 1997 MICHAEL R DEKEYZER & ASSOC R4 10/16/96 2,600.00 02/20/04 2,600.00 0.00 10/16/03 100%

TOTAL CONTRACT 513081 52,702.00 52,702.00 0.00

600624 94 01 1997 PHILLIP MAYO CONSTRUCTION INC CN 06/30/03 489,370.00 03/30/04 489,370.00 0.00 10/16/03 100%
600624 94 02 1997 PHILLIP MAYO CONSTRUCTION INC PL 06/30/03 16,380.00 03/30/04 16,380.00 0.00 10/16/03 100%
600624 94 90 RETAINAGE WITHHELD PL 03/30/04 50,575.00-
600624 94 91 RETAINAGE PAID PL 03/30/04 50,575.00 0.00

TOTAL CONTRACT 600624 505,750.00 505,750.00 0.00

AFS 94 F AFC (STATE) 0.00 0.00 0.00
AFS 94 4 AFS MISC. 1,100.00 07/14/03 247.32 852.68 22%
AFS 94 6 AFS BLD RISK 2,673.00 01/28/04 1,115.00 1,558.00 41%
AFS 94 7 AFS ADM COST 24,750.00 04/09/03 4,405.50 20,344.50 17%
AFS 94 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 94 ALEX VO TECH BLDG-A REROOF 586,975.00 564,219.82 22,755.18

513861 96 01 1995 YEATES AND YEATES ARCHITECTS FE 12/13/96 26,966.00 12/02/99 26,966.00 0.00 04/04/49 100%
513861 96 02 1995 YEATES AND YEATES ARCHITECTS FE 12/13/96 31,104.00 12/02/99 31,104.00 0.00 04/04/49 100%
513861 96 01 1997 YEATES AND YEATES ARCHITECTS FE 12/13/96 3,591.00 12/02/99 3,591.00 0.00 04/04/49 100%

TOTAL CONTRACT 513861 61,661.00 61,661.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 687
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537402 96 01 1997 WESTERN WATERPROOFING CO OF CN 09/28/98 630,220.00 03/27/00 630,220.00 0.00 09/22/99 100%
537402 96 02 1997 WESTERN WATERPROOFING CO OF CN 09/28/98 31,444.00 03/27/00 31,444.00 0.00 09/22/99 100%
537402 96 03 1997 WESTERN WATERPROOFING CO OF PL 09/28/98 10,132.00 03/27/00 10,132.00 0.00 09/22/99 100%
537402 96 90 RETAINAGE WITHHELD CN 03/27/00 33,590.00-
537402 96 91 RETAINAGE PAID CN 03/27/00 33,590.00 0.00

TOTAL CONTRACT 537402 671,796.00 671,796.00 0.00

AFS 96 4 AFS MISC. 535.41 09/14/98 535.41 0.00 100%
AFS 96 6 AFS BLD RISK 2,811.00 04/07/00 2,811.00 0.00 100%
AFS 96 7 AFS ADM COST 2,275.00 06/14/00 2,275.00 0.00 100%
AFS 96 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 96 LSUMC/NO MED SCH BLDG REROOF/W 739,078.41 739,078.41 0.00

515177 97 01 1995 CIMINI MERIC DUPLANTIER FE 02/27/97 1,152.80 04/23/99 1,152.80 0.00 04/04/49 100%

TOTAL CONTRACT 515177 1,152.80 1,152.80 0.00

562344 97 01 1995 DUPLANTIER & MERIC, ARCHITECTS F1 02/27/97 21,903.20 07/22/05 21,903.20 0.00 04/04/49 100%
562344 97 02 1997 DUPLANTIER & MERIC, ARCHITECTS F1 02/27/97 44,357.00 07/22/05 34,582.11 9,774.89 04/04/49 77%
562344 97 03 1997 DUPLANTIER & MERIC, ARCHITECTS R2 02/27/97 1,606.00 07/22/05 1,606.00 0.00 04/04/49 100%

TOTAL CONTRACT 562344 67,866.20 58,091.31 9,774.89

612696 97 01 1997 CROWN ARCHITECTURAL METAL CO CN 07/05/04 966,150.00 06/27/06 966,150.00 0.00 10/05/05 100%
612696 97 02 1997 CROWN ARCHITECTURAL METAL CO PL 07/05/04 2,800.00 06/27/06 0.00 2,800.00 10/05/05
612696 97 90 RETAINAGE WITHHELD PL 06/27/06 48,447.50-
612696 97 91 RETAINAGE PAID PL 0.00 48,447.50

TOTAL CONTRACT 612696 968,950.00 917,702.50 51,247.50

AFS 97 F AFC (STATE) 0.00 0.00 0.00
AFS 97 4 AFS MISC. 1,100.00 07/20/04 450.59 649.41 40%
AFS 97 6 AFS BLD RISK 0.00 0.00 0.00
AFS 97 7 AFS ADM COST 47,103.00 04/09/03 1,544.00 45,559.00 3%
AFS 97 8 CONT STATE 40,529.00 0.00 40,529.00

TOTAL SUB-PROJECT 97 LSUMC/NO MED ED BLDG REROOFING 1,126,701.00 978,941.20 147,759.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 688
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513761 98 02 1995 LACHIN OUBRE & ASSOCIATES APC FE 12/12/96 19,617.00 03/05/01 19,617.00 0.00 04/04/49 100%
513761 98 03 1997 LACHIN OUBRE & ASSOCIATES APC FE 12/12/96 6,945.00 03/05/01 6,945.00 0.00 04/04/49 100%
513761 98 04 1997 LACHIN OUBRE & ASSOCIATES APC R1 12/12/96 3,267.00 03/05/01 3,267.00 0.00 04/04/49 100%
513761 98 05 1997 LACHIN OUBRE & ASSOCIATES APC R2 12/12/96 208.12 03/05/01 208.12 0.00 04/04/49 100%
513761 98 09 1997 LACHIN OUBRE & ASSOCIATES APC FE 12/12/96 2,698.00 03/05/01 2,698.00 0.00 04/04/49 100%

* TOTAL CONTRACT 513761 32,735.12 32,735.12 0.00

535256 98 01 1997 ACCURATE CONTRACTING CN 07/27/98 344,000.00 09/07/99 344,000.00 0.00 06/08/99 100%
535256 98 02 1997 ACCURATE CONTRACTING CN 07/27/98 38,072.66 09/07/99 38,072.66 0.00 06/08/99 100%
535256 98 90 RETAINAGE WITHHELD CN 09/07/99 38,207.26-
535256 98 91 RETAINAGE PAID CN 09/07/99 38,207.26 0.00

TOTAL CONTRACT 535256 382,072.66 382,072.66 0.00

AFS 98 4 AFS MISC. 1,426.89 07/23/98 1,426.89 0.00 100%
AFS 98 6 AFS BLD RISK 1,463.00 10/04/99 1,463.00 0.00 100%
AFS 98 7 AFS ADM COST 422.50 06/14/00 422.50 0.00 100%
AFS 98 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 98 LSU DENT SCH ADM/CLINIC WTRPRO 418,120.17 418,120.17 0.00

511913 99 01 1995 THOMAS & PARKER WATERPROOFING 09/30/96 66,995.00 05/30/97 66,995.00 0.00 01/15/97 100%
511913 99 90 RETAINAGE WITHHELD 05/30/97 6,699.50-
511913 99 91 RETAINAGE PAID 05/30/97 6,699.50 0.00

TOTAL CONTRACT 511913 66,995.00 66,995.00 0.00

AFS 99 4 AFS MISC. 36.50 09/24/96 36.50 0.00 100%
AFS 99 6 AFS BLD RISK 72.00 05/08/97 72.00 0.00 100%
AFS 99 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 MONROE ST OFC BLDG EXT WATERPR 67,103.50 67,103.50 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 616,948.16 0.00 616,948.16
AFS CE C CONVERT FACS 57,757.84 03/26/99 57,757.84 0.00 100%

TOTAL PROJECT CH020 38,058,329.69 36,568,220.16 1,490,109.53



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 689
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-94B-11 AFS PROJECT NO CH020
PROJECT DESCRIPTION DOA/ STATEWIDE ROOFING AND WATERPROOFING PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $65000.00 APPROVED BY LEG. BUD COMM 5/23/95.

$1,653,871 GF TRANSFERRED TO 09-311-94B-01 PER MEMO FROM COMMISSIONER 9/4/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 1,123,288.13 1,122,288.13 1,000.00

TOTAL CFMS CONTRACTS 34,744,566.38 34,660,091.20 84,475.18

TOTAL CONTRACTS 35,867,854.51 35,782,379.33 85,475.18



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 690
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-96B-10 AFS PROJECT NO 97055
PROJECT DESCRIPTION MONROE STATE OFFICE BUILDING RENOVATION, PLANNING

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 198 STATE GENERAL REVENUE 842,134 0

TOTAL ACT 28 842,134 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 842,134 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 842,134 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 691
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-96B-10 AFS PROJECT NO 97055
PROJECT DESCRIPTION MONROE STATE OFFICE BUILDING RENOVATION, PLANNING

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530634 01 01 1997 CHARLES W COOK FE 03/16/98 57,780.00 09/14/01 57,780.00 0.00 04/04/49 100%
530634 01 02 1997 CHARLES W COOK R1 03/16/98 118.68 09/14/01 118.68 0.00 04/04/49 100%

TOTAL CONTRACT 530634 57,898.68 57,898.68 0.00

564845 01 01 1997 DON M BARRON CONTRACTOR INC CN 10/30/00 680,717.80 10/19/01 680,717.80 0.00 06/27/01 100%
564845 01 90 RETAINAGE WITHHELD CN 10/19/01 34,035.89-
564845 01 91 RETAINAGE PAID CN 10/19/01 34,035.89 0.00

TOTAL CONTRACT 564845 680,717.80 680,717.80 0.00

AFS 01 2 EQUIP APPROV 88,830.56 01/22/02 88,830.56 0.00 100%
AFS 01 4 AFS MISC. 506.50 10/24/00 506.50 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,120.00 12/26/01 1,120.00 0.00 100%
AFS 01 7 AFS ADM COST 6,410.00 04/09/03 6,410.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOVATIONS TO MONROE SOB 835,483.54 835,483.54 0.00

565642 1A 01 1997 ASCENSION ENVIRONMENTAL SVC OC 11/10/00 6,650.00 12/20/00 6,650.00 0.00 12/11/00 100%

TOTAL CONTRACT 565642 6,650.00 6,650.00 0.00

AFS 1A 7 AFS ADM COST 0.00 0.00 0.00
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ASBESTOS ABATEMENT FOR RENOVAT 6,650.00 6,650.00 0.00

AFS 00 3 UNASSIGNED 0.46 0.00 0.46

TOTAL PROJECT 97055 842,134.00 842,133.54 0.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 745,266.48 745,266.48 0.00

TOTAL CONTRACTS 745,266.48 745,266.48 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 692
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 73 1998 707 STATE GENERAL REVENUE 4,631,626 0

TOTAL ACT 73 4,631,626 0

1999 MEMO 015 STATE GENERAL REVENUE 1,049,689 0

TOTAL ACT MEMO 1,049,689 0

1999 29 1998 730 GENERAL FUND-SGR 100,000 0

TOTAL ACT 29 100,000 0

2000 20 1999 170 GENERAL FUND-SGR 2,817,000 0
2000 20 1999 487 G.O. BONDS 6,504,958 0
2000 20 1999 509 85C BONDS - NRP 19,658 0
2000 20 1999 510 97A BONDS - NRP 932,951 0
2000 20 1999 511 92A BONDS - NRP 297,794 0
2000 20 1999 512 93B BONDS - NRP 695,829 0
2000 20 1999 513 NRP BONDS - NRP 1,977 0
2000 20 1999 514 95A BONDS - NRP 236,701 0
2000 20 1999 515 94A BONDS - NRP 610,059 0
2000 20 1999 516 84B BONDS - NRP 52,508 0
2000 20 1999 517 98B BONDS - NRP 131,897 0
2000 20 1999 518 83A BONDS - NRP 5,183 0
2000 20 1999 519 85B BONDS - NRP 7,000 0
2000 20 1999 520 81B BONDS - NRP 5,113 0
2000 20 1999 521 85A BONDS - NRP 5,300 0
2000 20 1999 522 84A BONDS - NRP 51,825 0

TOTAL ACT 20 12,375,753 0

2001 21 2000 594 84B G.O. BONDS 668,060 0
2001 21 2000 633 83A G.O. BONDS 213,281 0
2001 21 2000 861 97A BONDS - NRP 114,288 0
2001 21 2000 862 92A BONDS - NRP 61,250 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 693
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2001 21 2000 864 98B BONDS - NRP 270,976 0
2001 21 2000 865 93B BONDS - NRP 63,038 0
2001 21 2000 866 95A BONDS - NRP 800,806 0
2001 21 2000 867 94A BONDS - NRP 98,652 0
2001 21 2000 868 STATE GENERAL REVENUE 884,739 0

TOTAL ACT 21 3,175,090 0

2001 22 2001 636 02A G.O. BONDS 2,507,487 0

TOTAL ACT 22 2,507,487 0

2002 23 2002 033 03A G.O. BONDS 4,000,000 0

TOTAL ACT 23 4,000,000 0

2003 MEMO 2002 373 STATE GENERAL REVENUE 2,031,043 0

TOTAL ACT MEMO 2,031,043 0

2003 432 2003 856 GENERAL FUND-SGR 1,403,308 0

TOTAL ACT 432 1,403,308 0

2003 2 2004 524 04A G.O. BONDS 4,000,000 0

TOTAL ACT 2 4,000,000 0

2004 LEGB 2003 977 GENERAL FUND-SGR 341,804 0

TOTAL ACT LEGB 341,804 0

2004 446 2003 304 GENERAL FUND-SGR 800,000 0

TOTAL ACT 446 800,000 0

2004 2 2004 920 04A G.O. BONDS 6,278,786 0

TOTAL ACT 2 6,278,786 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 694
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2004 26 2005 161 NLOC NON CASH LINE OF CREDIT 3,000,000 0

TOTAL ACT 26 3,000,000 0

2005 2 2004 021 GENERAL FUND- IAT 100,000 0
2005 2 2004 022 85A REIMBURSE BD 2,130 0
2005 2 2004 023 93B REIMBURSE BD 7,806 0
2005 2 2004 024 94A REIMBURSE BD 34,565 0
2005 2 2004 025 95A REIMBURSE BD 30,626 0
2005 2 2004 026 97A REIMBURSE BD 18,298 0

TOTAL ACT 2 193,425 0

2006 LEGB 2006 275 GENERAL FUND-SGR 1,000,000 0
2006 LEGB 2006 289 GENERAL FUND-SGR 103,420 0
2006 LEGB 2006 290 GENERAL FUND-SGR 345,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2005 132 GENERAL FUND-SGR 30,641 30,641

TOTAL ACT LEGB 1,479,061 30,641

2006 26 2005 019 GENERAL FUND- IAT 50,000 50,000

TOTAL ACT 26 50,000 50,000

2006 LEGB 2006 294 GENERAL FUND-SGR 900,000 2,348,420

TOTAL ACT LEGB 900,000 2,348,420

204 26 2005 161 NLOC GENERAL OBLIGATION BONDS 0 3,000,000 5

TOTAL ACT 26 0 3,000,000

2006 26 2005 002 LOC LINE OF CREDIT 3,000,000 3,000,000 1

TOTAL ACT 26 3,000,000 3,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 695
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

TOTAL PRIOR YEAR 47,336,431 0
TOTAL CURRENT YEAR 3,980,641 8,429,061
GRAND TOTAL 51,317,072 8,429,061



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 696
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565274 AA 01 2000 FOAM SPECIALTIES LLC OC 11/13/00 14,800.00 06/01/01 14,800.00 0.00 03/14/01 100%

TOTAL CONTRACT 565274 14,800.00 14,800.00 0.00

AFS AA 4 AFS MISC. 0.00 0.00 0.00
AFS AA 6 AFS BLD RISK 0.00 0.00 0.00
AFS AA 7 AFS ADM COST 448.50 06/25/01 448.50 0.00 100%
AFS AA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AA REROOF RIVER PARISH MNTL HLTH 15,248.50 15,248.50 0.00

565339 AB 01 2000 ROOF MASTERS OF AMERICA CN 11/13/00 0.00 08/03/01 0.00 0.00 02/07/01
565339 AB 90 RETAINAGE WITHHELD CN 08/03/01 5,750.00-
565339 AB 91 RETAINAGE PAID CN 08/03/01 5,750.00 0.00

TOTAL CONTRACT 565339 0.00 0.00 0.00

AFS AB 4 AFS MISC. 55.00 11/09/00 55.00 0.00 100%
AFS AB 6 AFS BLD RISK 75.00 06/06/01 75.00 0.00 100%
AFS AB 7 AFS ADM COST 0.00 0.00 0.00
AFS AB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AB N/W DEV CTER SHINGLE ROOF REPL 130.00 130.00 0.00

565275 AC 01 2000 ROOF MASTERS OF AMERICA CN 11/13/00 99,704.00 08/31/01 99,704.00 0.00 02/07/01 100%
565275 AC 90 RETAINAGE WITHHELD CN 08/31/01 9,970.40-
565275 AC 91 RETAINAGE PAID CN 08/31/01 9,970.40 0.00

TOTAL CONTRACT 565275 99,704.00 99,704.00 0.00

AFS AC 4 AFS MISC. 39.00 11/09/00 39.00 0.00 100%
AFS AC 6 AFS BLD RISK 69.00 06/06/01 69.00 0.00 100%
AFS AC 7 AFS ADM COST 0.00 0.00 0.00
AFS AC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AC N/W DEV CTR REROOF 3 SECTIONS 99,812.00 99,812.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 697
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565273 AD 01 2000 ROOF MASTERS OF AMERICA CN 11/03/00 57,979.00 11/27/01 57,979.00 0.00 02/07/01 100%
565273 AD 90 RETAINAGE WITHHELD CN 11/27/01 5,797.90-
565273 AD 91 RETAINAGE PAID CN 11/27/01 5,797.90 0.00

TOTAL CONTRACT 565273 57,979.00 57,979.00 0.00

AFS AD 4 AFS MISC. 63.00 11/09/00 63.00 0.00 100%
AFS AD 6 AFS BLD RISK 55.00 08/02/01 55.00 0.00 100%
AFS AD 7 AFS ADM COST 0.00 0.00 0.00
AFS AD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AD SHR COMM MNTL HLTH ROOF SEC A 58,097.00 58,097.00 0.00

565193 AE 01 2000 MAINLAND INDUSTRIAL COATINGS CN 11/15/00 73,260.90 08/24/01 73,260.90 0.00 05/23/01 100%
565193 AE 90 RETAINAGE WITHHELD CN 08/24/01 7,326.09-
565193 AE 91 RETAINAGE PAID CN 08/24/01 7,326.09 0.00

TOTAL CONTRACT 565193 73,260.90 73,260.90 0.00

AFS AE 4 AFS MISC. 46.00 12/01/00 46.00 0.00 100%
AFS AE 6 AFS BLD RISK 45.00 06/06/01 45.00 0.00 100%
AFS AE 7 AFS ADM COST 0.00 0.00 0.00
AFS AE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AE CTRL ST HOSP/REROOF UNITS 9/17 73,351.90 73,351.90 0.00

565195 AF 01 2000 MAINLAND INDUSTRIAL COATINGS CN 11/15/00 73,499.51 08/24/01 73,499.51 0.00 05/30/01 100%
565195 AF 90 RETAINAGE WITHHELD CN 08/24/01 7,349.95-
565195 AF 91 RETAINAGE PAID CN 08/24/01 7,349.95 0.00

TOTAL CONTRACT 565195 73,499.51 73,499.51 0.00

AFS AF 4 AFS MISC. 46.00 12/01/00 46.00 0.00 100%
AFS AF 6 AFS BLD RISK 90.00 09/12/01 90.00 0.00 100%
AFS AF 7 AFS ADM COST 0.00 0.00 0.00
AFS AF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AF CTRL ST HOSP/REROOF UNIT 10/ED 73,635.51 73,635.51 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 698
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565537 AG 01 2000 G & M ELECTRIC CO INC OC 11/13/00 4,850.00 01/22/01 4,850.00 0.00 02/12/01 100%

TOTAL CONTRACT 565537 4,850.00 4,850.00 0.00

AFS AG 4 AFS MISC. 0.00 0.00 0.00
AFS AG 6 AFS BLD RISK 45.00 09/12/01 45.00 0.00 100%
AFS AG 7 AFS ADM COST 34.50 06/25/01 34.50 0.00 100%
AFS AG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AG US MINT RPR COOL TOWER PUMPS 4,929.50 4,929.50 0.00

565853 AH 01 2000 ACCURATE CONTRACTING CN 12/04/00 99,406.00 12/11/01 99,406.00 0.00 05/04/01 100%
565853 AH 90 RETAINAGE WITHHELD CN 12/11/01 9,940.60-
565853 AH 91 RETAINAGE PAID CN 12/11/01 9,940.60 0.00

TOTAL CONTRACT 565853 99,406.00 99,406.00 0.00

AFS AH 4 AFS MISC. 61.00 12/08/00 61.00 0.00 100%
AFS AH 6 AFS BLD RISK 228.00 09/12/01 228.00 0.00 100%
AFS AH 7 AFS ADM COST 476.00 06/07/02 476.00 0.00 100%
AFS AH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AH SUNO WATERPROOF CLARK HALL EDU 100,171.00 100,171.00 0.00

565928 AI 01 2000 CHILLCO INC CN 12/11/00 31,910.00 02/12/01 31,910.00 0.00 02/02/01 100%
565928 AI 90 RETAINAGE WITHHELD CN 02/12/01 3,191.00-
565928 AI 91 RETAINAGE PAID CN 0.00 3,191.00

TOTAL CONTRACT 565928 31,910.00 28,719.00 3,191.00

AFS AI 4 AFS MISC. 45.00 12/08/00 45.00 0.00 100%
AFS AI 6 AFS BLD RISK 24.00 06/06/01 24.00 0.00 100%
AFS AI 7 AFS ADM COST 103.00 06/07/02 103.00 0.00 100%
AFS AI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AI MADAME JOHN'S LEGACY CHILLERS 32,082.00 28,891.00 3,191.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 699
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AJ 1 AFS ACT 500.00 11/02/00 500.00 0.00 100%

TOTAL SUB-PROJECT AJ CUT OUT CAULK/1ST CIRCUIT COUR 500.00 500.00 0.00

566630 AK 01 2000 RIVERSIDE ROOFING & CN 01/15/01 83,841.00 07/26/02 83,841.00 0.00 05/15/01 100%
566630 AK 90 RETAINAGE WITHHELD CN 07/26/02 8,384.10-
566630 AK 91 RETAINAGE PAID CN 07/26/02 8,384.10 0.00

TOTAL CONTRACT 566630 83,841.00 83,841.00 0.00

AFS AK 4 AFS MISC. 49.00 01/10/01 49.00 0.00 100%
AFS AK 6 AFS BLD RISK 185.00 09/12/01 185.00 0.00 100%
AFS AK 7 AFS ADM COST 204.00 06/07/02 204.00 0.00 100%
AFS AK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AK JETSON CORR INST-ROOF 5 BLDGS 84,279.00 84,279.00 0.00

566308 AL 01 2000 ASSOCIATED WATERPROOFING CORP CN 12/18/00 68,933.86 01/11/02 68,933.86 0.00 04/15/01 100%
566308 AL 90 RETAINAGE WITHHELD CN 01/11/02 6,893.39-
566308 AL 91 RETAINAGE PAID CN 01/11/02 6,893.39 0.00

TOTAL CONTRACT 566308 68,933.86 68,933.86 0.00

AFS AL 4 AFS MISC. 57.00 12/27/00 57.00 0.00 100%
AFS AL 6 AFS BLD RISK 98.00 03/13/02 98.00 0.00 100%
AFS AL 7 AFS ADM COST 477.00 06/07/02 477.00 0.00 100%
AFS AL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AL DEAF SCH-BLDG 4-HIGH SCH DORM 69,565.86 69,565.86 0.00

569076 AM 01 2000 BERNHARD MECHANICAL OC 02/22/99 3,298.00 04/20/01 3,298.00 0.00 03/25/99 100%

TOTAL CONTRACT 569076 3,298.00 3,298.00 0.00

TOTAL SUB-PROJECT AM HAMMOND DEV CTR BOILER STACK M 3,298.00 3,298.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 700
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567207 AN 01 2000 RIVERSIDE ROOFING & CN 02/19/01 68,755.00 07/26/02 68,755.00 0.00 06/12/01 100%
567207 AN 90 RETAINAGE WITHHELD CN 07/26/02 6,875.00-
567207 AN 91 RETAINAGE PAID CN 07/26/02 6,875.00 0.00

TOTAL CONTRACT 567207 68,755.00 68,755.00 0.00

AFS AN 4 AFS MISC. 38.50 04/12/01 38.50 0.00 100%
AFS AN 6 AFS BLD RISK 451.00 05/16/02 451.00 0.00 100%
AFS AN 7 AFS ADM COST 0.00 0.00 0.00
AFS AN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AN PELTIER LAWLESS DEV CTR-REROOF 69,244.50 69,244.50 0.00

AFS AQ 1 AFS ACT 499.00 08/24/00 499.00 0.00 100%

TOTAL SUB-PROJECT AQ LSU LAB SCH/REPAIR DOWNSPOUTS 499.00 499.00 0.00

AFS AR 1 AFS ACT 493.50 08/24/00 493.50 0.00 100%

TOTAL SUB-PROJECT AR LABOR DEPT ANNEX OFFICE 493.50 493.50 0.00

AFS AS 1 AFS ACT 8,222.00 05/09/01 8,222.00 0.00 100%

TOTAL SUB-PROJECT AS (EQ)PELTIER-LAWLESS 2 WATER HT 8,222.00 8,222.00 0.00

581899 AU 01 2000 JERRY M CAMPBELL & ASSOCIATES PR 03/25/02 7,994.00 12/05/02 7,994.00 0.00 06/24/02 100%

TOTAL CONTRACT 581899 7,994.00 7,994.00 0.00

582531 AU 01 2000 CRIBBS INC CN 04/29/02 90,450.00 04/22/03 90,450.00 0.00 07/29/02 100%
582531 AU 02 2000 CRIBBS INC PL 04/29/02 2,450.00 04/22/03 2,450.00 0.00 07/29/02 100%
582531 AU 90 RETAINAGE WITHHELD CN 04/22/03 9,290.00-
582531 AU 91 RETAINAGE PAID CN 04/22/03 9,290.00 0.00

TOTAL CONTRACT 582531 92,900.00 92,900.00 0.00

AFS AU 4 AFS MISC. 75.00 05/07/02 75.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 701
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AU 5 AFS TESTING 0.00 0.00 0.00
AFS AU 6 AFS BLD RISK 57.00 01/09/03 57.00 0.00 100%
AFS AU 7 AFS ADM COST 1,344.50 04/09/03 1,344.50 0.00 100%
AFS AU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AU OLD GOV MAN/REROOF W WING/UPPE 102,370.50 102,370.50 0.00

571961 AV 01 2000 ROOF MASTERS OF AMERICA CN 05/21/01 0.00 05/31/02 0.00 0.00 08/20/01
571961 AV 90 RETAINAGE WITHHELD CN 05/31/02 4,936.70-
571961 AV 91 RETAINAGE PAID CN 05/31/02 4,936.70 0.00

TOTAL CONTRACT 571961 0.00 0.00 0.00

AFS AV 4 AFS MISC. 35.00 06/25/01 35.00 0.00 100%
AFS AV 6 AFS BLD RISK 242.00 07/03/02 242.00 0.00 100%
AFS AV 7 AFS ADM COST 0.00 0.00 0.00
AFS AV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AV REROOF PINE TREAT CTR/GREENWOO 277.00 277.00 0.00

566496 AW 01 2000 SPACE PLANNERS ARCHITECTS INC F1 12/05/00 17,972.00 05/10/05 17,972.00 0.00 04/04/49 100%
566496 AW 02 2000 SPACE PLANNERS ARCHITECTS INC F1 12/05/00 308.00 05/10/05 308.00 0.00 04/04/49 100%

TOTAL CONTRACT 566496 18,280.00 18,280.00 0.00

595075 AW 01 2002 JOHN GIBBS ROOF SYSTEMS INC CN 04/14/03 224,382.86 12/02/03 224,382.86 0.00 08/05/03 100%
595075 AW 90 RETAINAGE WITHHELD CN 12/02/03 22,438.28-
595075 AW 91 RETAINAGE PAID CN 12/02/03 22,438.28 0.00

TOTAL CONTRACT 595075 224,382.86 224,382.86 0.00

AFS AW 4 AFS MISC. 395.54 04/10/03 395.54 0.00 100%
AFS AW 5 AFS TESTING 0.00 0.00 0.00
AFS AW 6 AFS BLD RISK 184.00 12/11/03 184.00 0.00 100%
AFS AW 7 AFS ADM COST 3,304.50 04/09/03 3,304.50 0.00 100%
AFS AW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AW ULM-STUDENT UNION/ABC REROOF 246,546.90 246,546.90 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 702
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566866 AX 01 2000 HANDLIN & MARTIN F1 01/08/01 92,000.00 01/18/02 92,000.00 0.00 12/31/01 100%

TOTAL CONTRACT 566866 92,000.00 92,000.00 0.00

AFS AX 7 AFS ADM COST 1,428.00 06/07/02 1,428.00 0.00 100%

TOTAL SUB-PROJECT AX LSU/BR MECH SYS/CHOPPIN HALL 93,428.00 93,428.00 0.00

566597 AY 01 2000 ADVANCE WATERPROOFING COMPANY F1 01/08/01 9,800.00 02/02/01 9,800.00 0.00 04/09/01 100%

TOTAL CONTRACT 566597 9,800.00 9,800.00 0.00

AFS AY 4 AFS MISC. 0.00 0.00 0.00
AFS AY 6 AFS BLD RISK 0.00 0.00 0.00
AFS AY 7 AFS ADM COST 34.50 06/25/01 34.50 0.00 100%
AFS AY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AY CABILDO-EM RPR EXT PLASTER 9,834.50 9,834.50 0.00

568515 AZ 01 2000 UNION SERVICE & MAINTENANCE CO OC 04/02/01 5,535.00 04/20/01 5,535.00 0.00 07/02/01 100%

TOTAL CONTRACT 568515 5,535.00 5,535.00 0.00

AFS AZ 7 AFS ADM COST 0.00 0.00 0.00
AFS AZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AZ HVAC REPAIRS U S MINT 5,535.00 5,535.00 0.00

569138 BA 01 2000 MAINLAND INDUSTRIAL COATINGS CN 04/23/01 33,700.00 10/12/01 33,700.00 0.00 07/12/01 100%
569138 BA 90 RETAINAGE WITHHELD CN 10/12/01 3,370.00-
569138 BA 91 RETAINAGE PAID CN 10/12/01 3,370.00 0.00

TOTAL CONTRACT 569138 33,700.00 33,700.00 0.00

AFS BA 4 AFS MISC. 57.00 04/24/01 57.00 0.00 100%
AFS BA 6 AFS BLD RISK 21.00 10/18/01 21.00 0.00 100%
AFS BA 7 AFS ADM COST 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 703
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BA A.Z. YOUNG WELFARE BLDG RECOAT 33,778.00 33,778.00 0.00

567614 BB 01 2000 VAUGHAN ROOFING & SHEET METAL OC 03/05/01 8,328.95 12/18/01 8,328.95 0.00 07/04/01 100%

TOTAL CONTRACT 567614 8,328.95 8,328.95 0.00

AFS BB 4 AFS MISC. 0.00 0.00 0.00
AFS BB 6 AFS BLD RISK 0.00 0.00 0.00
AFS BB 7 AFS ADM COST 0.00 0.00 0.00
AFS BB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BB MISC ROOF REPAIRS ST OWNED BLD 8,328.95 8,328.95 0.00

572078 BC 01 2000 CARRIERE-STUMM INC CN 06/25/01 984,022.47 03/02/04 984,022.47 0.00 08/14/03 100%
572078 BC 90 RETAINAGE WITHHELD CN 03/02/04 49,201.12-
572078 BC 91 RETAINAGE PAID CN 03/02/04 49,201.12 0.00

TOTAL CONTRACT 572078 984,022.47 984,022.47 0.00

AFS BC 4 AFS MISC. 2,507.35 03/14/02 2,507.35 0.00 100%
AFS BC 6 AFS BLD RISK 11,258.00 12/11/03 11,258.00 0.00 100%
AFS BC 7 AFS ADM COST 2,312.50 04/09/03 2,312.50 0.00 100%
AFS BC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BC PHASE 3 DISTRICT 1 - 2000 1,000,100.32 1,000,100.32 0.00

567615 BD 01 2000 STRATOS ELEVATOR INC OC 03/05/01 6,634.90 04/11/01 6,634.90 0.00 06/04/01 100%

TOTAL CONTRACT 567615 6,634.90 6,634.90 0.00

AFS BD 4 AFS MISC. 0.00 0.00 0.00
AFS BD 5 AFS TESTING 0.00 0.00 0.00
AFS BD 6 AFS BLD RISK 0.00 0.00 0.00
AFS BD 7 AFS ADM COST 0.00 0.00 0.00
AFS BD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BD PRESBYTERE-REPL ELEV DOOR OPER 6,634.90 6,634.90 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 704
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568759 BE 01 2000 FOAM SPECIALTIES LLC CN 04/16/01 75,925.00 01/25/02 75,925.00 0.00 08/15/01 100%
568759 BE 90 RETAINAGE WITHHELD CN 01/25/02 7,592.50-
568759 BE 91 RETAINAGE PAID CN 01/25/02 7,592.50 0.00

TOTAL CONTRACT 568759 75,925.00 75,925.00 0.00

571513 BE 01 2000 CORNE LEMAIRE GROUP F1 05/07/01 5,986.00 02/01/02 5,986.00 0.00 04/04/49 100%
571513 BE 02 2000 CORNE LEMAIRE GROUP R1 05/07/01 45.00 02/01/02 45.00 0.00 04/04/49 100%

TOTAL CONTRACT 571513 6,031.00 6,031.00 0.00

AFS BE 4 AFS MISC. 32.50 04/05/01 32.50 0.00 100%
AFS BE 6 AFS BLD RISK 72.00 12/19/01 72.00 0.00 100%
AFS BE 7 AFS ADM COST 918.00 06/07/02 918.00 0.00 100%
AFS BE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BE LSU E RERF SCIENCE CLASSRM BDG 82,978.50 82,978.50 0.00

570464 BF 01 2001 FOAM SPECIALTIES LLC CN 05/14/01 61,580.00 02/19/02 61,580.00 0.00 09/11/01 100%
570464 BF 02 2001 FOAM SPECIALTIES LLC CN 05/14/01 16,112.15 02/19/02 16,112.15 0.00 09/11/01 100%
570464 BF 90 RETAINAGE WITHHELD CN 02/19/02 7,769.22-
570464 BF 91 RETAINAGE PAID CN 02/19/02 7,769.22 0.00

TOTAL CONTRACT 570464 77,692.15 77,692.15 0.00

571515 BF 01 2000 CORNE LEMAIRE GROUP F1 05/07/01 6,112.00 03/22/02 6,112.00 0.00 04/04/49 100%

TOTAL CONTRACT 571515 6,112.00 6,112.00 0.00

AFS BF 4 AFS MISC. 30.00 05/17/01 30.00 0.00 100%
AFS BF 5 AFS TESTING 0.00 0.00 0.00
AFS BF 6 AFS BLD RISK 76.00 03/13/02 76.00 0.00 100%
AFS BF 7 AFS ADM COST 1,496.00 06/07/02 1,496.00 0.00 100%
AFS BF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BF LSU E ARNOLD LEDOUX LIBR RERF 85,406.15 85,406.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 705
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568758 BG 01 2000 FOAM SPECIALTIES LLC CN 04/02/01 77,350.00 08/31/01 77,350.00 0.00 05/01/01 100%
568758 BG 90 RETAINAGE WITHHELD CN 08/31/01 7,735.00-
568758 BG 91 RETAINAGE PAID CN 08/31/01 7,735.00 0.00

TOTAL CONTRACT 568758 77,350.00 77,350.00 0.00

AFS BG 4 AFS MISC. 20.35 04/12/01 20.35 0.00 100%
AFS BG 6 AFS BLD RISK 28.00 09/12/01 28.00 0.00 100%
AFS BG 7 AFS ADM COST 0.00 0.00 0.00
AFS BG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BG NICHOLLS REROOF CAFETERIA BLDG 77,398.35 77,398.35 0.00

568953 BH 01 2000 ROOF TECHNOLOGIES INC CN 04/16/01 98,027.00 01/25/02 98,027.00 0.00 08/11/01 100%
568953 BH 90 RETAINAGE WITHHELD CN 01/25/02 9,802.70-
568953 BH 91 RETAINAGE PAID CN 01/25/02 9,802.70 0.00

TOTAL CONTRACT 568953 98,027.00 98,027.00 0.00

AFS BH 4 AFS MISC. 57.00 04/19/01 57.00 0.00 100%
AFS BH 6 AFS BLD RISK 172.00 03/13/02 172.00 0.00 100%
AFS BH 7 AFS ADM COST 952.00 06/07/02 952.00 0.00 100%
AFS BH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BH JETSON CORR INST/SHINGLE ROOF 99,208.00 99,208.00 0.00

569141 BI 01 2000 MAINLAND INDUSTRIAL COATINGS CN 05/01/01 62,408.35 10/12/01 62,408.35 0.00 07/11/01 100%
569141 BI 90 RETAINAGE WITHHELD CN 10/12/01 6,240.83-
569141 BI 91 RETAINAGE PAID CN 10/12/01 6,240.83 0.00

TOTAL CONTRACT 569141 62,408.35 62,408.35 0.00

AFS BI 4 AFS MISC. 117.00 04/26/01 117.00 0.00 100%
AFS BI 6 AFS BLD RISK 38.00 12/19/01 38.00 0.00 100%
AFS BI 7 AFS ADM COST 374.00 06/07/02 374.00 0.00 100%
AFS BI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BI ULM ROOF 101 BLDG,NURSING-AUTO 62,937.35 62,937.35 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 706
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568859 BJ 01 2000 FOAM SPECIALTIES LLC CN 05/01/01 38,550.00 08/28/01 38,550.00 0.00 05/08/01 100%
568859 BJ 90 RETAINAGE WITHHELD CN 08/28/01 3,855.00-
568859 BJ 91 RETAINAGE PAID CN 08/28/01 3,855.00 0.00

TOTAL CONTRACT 568859 38,550.00 38,550.00 0.00

AFS BJ 4 AFS MISC. 53.50 04/19/01 53.50 0.00 100%
AFS BJ 6 AFS BLD RISK 0.00 0.00 0.00
AFS BJ 7 AFS ADM COST 0.00 0.00 0.00
AFS BJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BJ RUSTON DEV CTR MAINT COMPLEX 38,603.50 38,603.50 0.00

573520 BK 01 2000 BROWN INDUSTRIES INC CN 07/16/01 827,154.00 06/24/04 827,154.00 0.00 02/02/04 100%
573520 BK 02 2002 BROWN INDUSTRIES INC CN 07/16/01 14,361.95 06/24/04 14,361.95 0.00 02/02/04 100%
573520 BK 90 RETAINAGE WITHHELD CN 06/24/04 42,075.80-
573520 BK 91 RETAINAGE PAID CN 06/24/04 42,075.80 0.00

TOTAL CONTRACT 573520 841,515.95 841,515.95 0.00

AFS BK 4 AFS MISC. 7,462.11 10/02/02 7,462.11 0.00 100%
AFS BK 6 AFS BLD RISK 11,270.00 04/28/04 11,270.00 0.00 100%
AFS BK 7 AFS ADM COST 41,358.00 04/09/03 2,172.00 39,186.00 5%
AFS BK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BK PH 3 DISTRICT 4 ROOF REPAIRS 901,606.06 862,420.06 39,186.00

575535 BL 01 2001 VAUGHAN ROOFING & SHEET METAL CN 09/04/01 873,279.17 02/25/05 873,279.17 0.00 03/23/04 100%
575535 BL 02 2001 VAUGHAN ROOFING & SHEET METAL CN 09/04/01 6,844.67 02/25/05 6,844.67 0.00 03/23/04 100%
575535 BL 03 2003 VAUGHAN ROOFING & SHEET METAL CN 09/04/01 12,692.14 02/25/05 12,692.14 0.00 03/23/04 100%
575535 BL 90 RETAINAGE WITHHELD CN 02/25/05 44,640.83-
575535 BL 91 RETAINAGE PAID CN 02/25/05 44,640.83 0.00

TOTAL CONTRACT 575535 892,815.98 892,815.98 0.00

AFS BL 4 AFS MISC. 588.50 07/31/02 588.50 0.00 100%
AFS BL 6 AFS BLD RISK 12,036.00 06/11/04 12,036.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 707
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BL 7 AFS ADM COST 43,664.00 04/09/03 5,383.00 38,281.00 12%
AFS BL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BL PH 3 DISTRICT 5 ROOF REPAIRS 949,104.48 910,823.48 38,281.00

575536 BM 01 2001 VAUGHAN ROOFING & SHEET METAL CN 09/10/01 620,664.83 12/10/04 620,664.83 0.00 03/29/04 100%
575536 BM 02 2001 VAUGHAN ROOFING & SHEET METAL CN 09/10/01 470,079.97 12/10/04 470,079.97 0.00 03/29/04 100%
575536 BM 03 2002 VAUGHAN ROOFING & SHEET METAL CN 09/10/01 529,648.60 12/10/04 529,648.60 0.00 03/29/04 100%
575536 BM 03 2003 VAUGHAN ROOFING & SHEET METAL CN 09/10/01 527,052.66 12/10/04 527,052.66 0.00 03/29/04 100%
575536 BM 90 RETAINAGE WITHHELD CN 12/10/04 116,064.72-
575536 BM 91 RETAINAGE PAID CN 12/10/04 116,064.72 0.00

TOTAL CONTRACT 575536 2,147,446.06 2,147,446.06 0.00

AFS BM 4 AFS MISC. 3,560.15 10/15/01 3,560.15 0.00 100%
AFS BM 6 AFS BLD RISK 31,744.00 07/19/04 31,744.00 0.00 100%
AFS BM 7 AFS ADM COST 49,319.00 04/09/03 2,530.00 46,789.00 5%
AFS BM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BM PH 3 DISTRICT 3 ROOF REPAIRS 2,232,069.21 2,185,280.21 46,789.00

575218 BN 01 2001 VAUGHAN ROOFING & SHEET METAL CN 09/04/01 779,314.93 08/06/04 779,314.93 0.00 10/25/03 100%
575218 BN 02 2001 VAUGHAN ROOFING & SHEET METAL CN 09/04/01 34,870.23 08/06/04 34,870.23 0.00 10/25/03 100%
575218 BN 90 RETAINAGE WITHHELD CN 08/06/04 40,709.26-
575218 BN 91 RETAINAGE PAID CN 08/06/04 40,709.26 0.00

TOTAL CONTRACT 575218 814,185.16 814,185.16 0.00

AFS BN 4 AFS MISC. 3,307.88 09/11/01 3,307.88 0.00 100%
AFS BN 6 AFS BLD RISK 10,192.00 04/14/04 10,192.00 0.00 100%
AFS BN 7 AFS ADM COST 49,319.00 04/09/03 2,596.50 46,722.50 5%
AFS BN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BN PH 3 DISTRICT 2 ROOF REPAIRS 877,004.04 830,281.54 46,722.50

570767 BP 01 2000 INSULATION TECHNOLOGIES INC OC 05/28/01 23,977.00 08/17/01 23,977.00 0.00 08/27/01 100%

TOTAL CONTRACT 570767 23,977.00 23,977.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 708
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BP 7 AFS ADM COST 34.00 06/07/02 34.00 0.00 100%
AFS BP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BP (EQ)PRESBYTERE PAINT FLOORS 24,011.00 24,011.00 0.00

570522 BQ 01 2000 ASCENSION ENVIRONMENTAL SVC OC 05/21/01 4,350.00 12/14/01 4,350.00 0.00 05/20/02 100%

TOTAL CONTRACT 570522 4,350.00 4,350.00 0.00

AFS BQ 7 AFS ADM COST 0.00 0.00 0.00
AFS BQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BQ CLSH UNIT 1 ASBESTOS/LEAD DISP 4,350.00 4,350.00 0.00

570953 BR 01 2001 BROWN INDUSTRIES INC CN 05/28/01 66,900.00 12/07/01 66,900.00 0.00 07/13/01 100%
570953 BR 90 RETAINAGE WITHHELD CN 12/07/01 6,690.00-
570953 BR 91 RETAINAGE PAID CN 12/07/01 6,690.00 0.00

TOTAL CONTRACT 570953 66,900.00 66,900.00 0.00

AFS BR 4 AFS MISC. 26.00 05/29/01 26.00 0.00 100%
AFS BR 6 AFS BLD RISK 32.00 10/18/01 32.00 0.00 100%
AFS BR 7 AFS ADM COST 0.00 0.00 0.00
AFS BR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BR REROOF MONROE REG MENTAL HLTH 66,958.00 66,958.00 0.00

570766 BS 01 2000 JOHN GIBBS ROOF SYSTEMS INC CN 05/28/01 50,703.89 09/21/01 50,703.89 0.00 07/03/01 100%
570766 BS 90 RETAINAGE WITHHELD CN 09/21/01 5,070.38-
570766 BS 91 RETAINAGE PAID CN 09/21/01 5,070.38 0.00

TOTAL CONTRACT 570766 50,703.89 50,703.89 0.00

AFS BS 4 AFS MISC. 47.00 05/23/01 47.00 0.00 100%
AFS BS 6 AFS BLD RISK 12.00 12/19/01 12.00 0.00 100%
AFS BS 7 AFS ADM COST 136.00 06/07/02 136.00 0.00 100%
AFS BS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BS LSUHSC/SHR PEDIATRIC INTENSIVE 50,898.89 50,898.89 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 709
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570507 BT 01 2000 SAM B SHORT JR ARCHITECT PR 03/21/01 7,000.00 12/21/01 7,000.00 0.00 03/20/02 100%

TOTAL CONTRACT 570507 7,000.00 7,000.00 0.00

571946 BT 01 2000 CROWN ROOFING SERVICES INC CN 06/11/01 81,703.00 02/22/02 81,703.00 0.00 08/27/01 100%
571946 BT 02 2000 CROWN ROOFING SERVICES INC 06/11/01 1,500.00 02/22/02 1,500.00 0.00 08/27/01 100%
571946 BT 90 RETAINAGE WITHHELD CN 02/22/02 8,320.30-
571946 BT 91 RETAINAGE PAID CN 02/22/02 8,320.30 0.00

TOTAL CONTRACT 571946 83,203.00 83,203.00 0.00

AFS BT 4 AFS MISC. 122.00 06/13/01 122.00 0.00 100%
AFS BT 6 AFS BLD RISK 40.00 12/19/01 40.00 0.00 100%
AFS BT 7 AFS ADM COST 0.00 0.00 0.00
AFS BT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BT ROOF RPL N CENTRAL PLANT(INTER 90,365.00 90,365.00 0.00

572080 BU 01 2000 ROOF TECHNOLOGIES INC CN 06/18/01 14,700.00 11/27/01 14,700.00 0.00 08/28/01 100%
572080 BU 90 RETAINAGE WITHHELD CN 11/27/01 1,470.00-
572080 BU 91 RETAINAGE PAID CN 11/27/01 1,470.00 0.00

TOTAL CONTRACT 572080 14,700.00 14,700.00 0.00

AFS BU 4 AFS MISC. 150.00 06/10/03 150.00 0.00 100%
AFS BU 6 AFS BLD RISK 18.00 12/19/01 18.00 0.00 100%
AFS BU 7 AFS ADM COST 238.00 06/07/02 238.00 0.00 100%
AFS BU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BU N.O. HOME & REHAB REROOF MAINT 15,106.00 15,106.00 0.00

574915 BV 01 2000 THE ELLIS COMPANY LLC CN 08/13/01 27,593.00 05/31/02 27,593.00 0.00 11/02/01 100%
574915 BV 90 RETAINAGE WITHHELD CN 05/31/02 2,759.30-
574915 BV 91 RETAINAGE PAID CN 05/31/02 2,759.30 0.00

TOTAL CONTRACT 574915 27,593.00 27,593.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 710
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BV 4 AFS MISC. 49.00 08/13/01 49.00 0.00 100%
AFS BV 6 AFS BLD RISK 15.00 03/13/02 15.00 0.00 100%
AFS BV 7 AFS ADM COST 578.00 06/07/02 578.00 0.00 100%
AFS BV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BV LSVI REROOF LAUNDRY/MAINT BLDG 28,235.00 28,235.00 0.00

574118 BW 01 2001 RIVERSIDE ROOFING & CN 07/23/01 57,290.00 05/03/02 57,290.00 0.00 01/05/02 100%
574118 BW 02 2001 RIVERSIDE ROOFING & CN 07/23/01 34,797.62 05/03/02 34,797.62 0.00 01/05/02 100%
574118 BW 90 RETAINAGE WITHHELD CN 05/03/02 9,208.76-
574118 BW 91 RETAINAGE PAID CN 05/03/02 9,208.76 0.00

TOTAL CONTRACT 574118 92,087.62 92,087.62 0.00

AFS BW 4 AFS MISC. 81.00 07/31/01 81.00 0.00 100%
AFS BW 6 AFS BLD RISK 126.00 05/16/02 126.00 0.00 100%
AFS BW 7 AFS ADM COST 1,122.00 06/07/02 1,122.00 0.00 100%
AFS BW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BW JETSON CORRECTION INSTITUTE 93,416.62 93,416.62 0.00

574977 BY 01 2000 MAINLAND INDUSTRIAL COATINGS CN 08/01/01 99,840.00 05/31/02 99,840.00 0.00 10/24/01 100%
574977 BY 90 RETAINAGE WITHHELD CN 05/31/02 9,984.00-
574977 BY 91 RETAINAGE PAID CN 05/31/02 9,984.00 0.00

TOTAL CONTRACT 574977 99,840.00 99,840.00 0.00

AFS BY 4 AFS MISC. 38.50 08/24/01 38.50 0.00 100%
AFS BY 6 AFS BLD RISK 48.00 05/16/02 48.00 0.00 100%
AFS BY 7 AFS ADM COST 0.00 0.00 0.00
AFS BY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BY LA TECH REROOF W SIDE/AE PHILL 99,926.50 99,926.50 0.00

576403 BZ 01 2000 SCAIRONO MARTINEZ ARCHITECTS F1 07/16/01 12,389.00 04/18/06 12,389.00 0.00 04/04/49 100%
576403 BZ 02 2000 SCAIRONO MARTINEZ ARCHITECTS F1 07/16/01 1,880.00 04/18/06 1,880.00 0.00 04/04/49 100%
576403 BZ 03 2000 SCAIRONO MARTINEZ ARCHITECTS R1 07/16/01 2,840.00 04/18/06 1,988.00 852.00 04/04/49 70%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 711
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576403 BZ 04 2000 SCAIRONO MARTINEZ ARCHITECTS F1 07/16/01 5,467.00 04/18/06 5,467.00 0.00 04/04/49 100%

TOTAL CONTRACT 576403 22,576.00 21,724.00 852.00

AFS BZ F AFC (STATE) 367,007.00 0.00 367,007.00
AFS BZ 4 AFS MISC. 1,100.00 07/27/05 392.74 707.26 35%
AFS BZ 6 AFS BLD RISK 1,321.00 0.00 1,321.00
AFS BZ 7 AFS ADM COST 18,350.00 04/09/03 1,264.00 17,086.00 6%
AFS BZ 8 CONT STATE 28,195.00 0.00 28,195.00

TOTAL SUB-PROJECT BZ UNO REROOF PHY PLANT SERV BLDG 438,549.00 23,380.74 415,168.26

575533 CA 01 2001 DIAMOND METAL COATINGS INC CN 08/27/01 53,384.13 01/25/02 53,384.13 0.00 11/15/01 100%
575533 CA 02 2001 DIAMOND METAL COATINGS INC PL 08/27/01 3,300.00 01/25/02 3,300.00 0.00 11/15/01 100%
575533 CA 90 RETAINAGE WITHHELD CN 01/25/02 5,668.41-
575533 CA 91 RETAINAGE PAID CN 01/25/02 5,668.41 0.00

TOTAL CONTRACT 575533 56,684.13 56,684.13 0.00

AFS CA 4 AFS MISC. 45.00 08/27/01 45.00 0.00 100%
AFS CA 6 AFS BLD RISK 72.00 03/13/02 72.00 0.00 100%
AFS CA 7 AFS ADM COST 613.50 04/09/03 613.50 0.00 100%
AFS CA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CA DELGADO TRADES/TECH TRAIN BLDG 57,414.63 57,414.63 0.00

576275 CB 01 2001 MAINLAND INDUSTRIAL COATINGS OC 09/24/01 18,860.00 12/18/01 18,860.00 0.00 11/24/01 100%
576275 CB 90 RETAINAGE WITHHELD OC 12/18/01 0.00
576275 CB 91 RETAINAGE PAID OC 0.00 0.00

TOTAL CONTRACT 576275 18,860.00 18,860.00 0.00

AFS CB 4 AFS MISC. 0.00 0.00 0.00
AFS CB 6 AFS BLD RISK 0.00 0.00 0.00
AFS CB 7 AFS ADM COST 0.00 0.00 0.00
AFS CB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CB LA TECH REROOF AILLET STAD/SKY 18,860.00 18,860.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 712
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT CC (EQ)PELTIER-LAWLESS STEAM BOIL 0.00 0.00 0.00

578324 CD 01 2000 JERRY M CAMPBELL & ASSOCIATES F1 10/26/01 438,449.00 07/20/06 438,449.00 0.00 04/04/49 100%
578324 CD 02 2001 JERRY M CAMPBELL & ASSOCIATES R1 10/26/01 3,108.00 07/20/06 3,108.00 0.00 04/04/49 100%
578324 CD 03 2001 JERRY M CAMPBELL & ASSOCIATES R2 10/26/01 3,311.00 07/20/06 3,311.00 0.00 04/04/49 100%
578324 CD 04 2003 JERRY M CAMPBELL & ASSOCIATES F1 10/26/01 106,374.00 07/20/06 106,374.00 0.00 04/04/49 100%
578324 CD 05 2003 JERRY M CAMPBELL & ASSOCIATES R3 10/26/01 2,944.80 07/20/06 2,944.80 0.00 04/04/49 100%
578324 CD 06 2003 JERRY M CAMPBELL & ASSOCIATES R4 10/26/01 10,175.00 07/20/06 10,175.00 0.00 04/04/49 100%
578324 CD 07 2003 JERRY M CAMPBELL & ASSOCIATES R5 10/26/01 3,540.24 07/20/06 3,540.24 0.00 04/04/49 100%
578324 CD 09 2006 JERRY M CAMPBELL & ASSOCIATES F1 10/26/01 24,813.00 07/20/06 24,813.00 0.00 04/04/49 100%
578324 CD 10 2006 JERRY M CAMPBELL & ASSOCIATES R6 10/26/01 3,757.74 07/20/06 3,757.74 0.00 04/04/49 100%

TOTAL CONTRACT 578324 596,472.78 596,472.78 0.00

AFS CD N DESIGN PEND 0.00 0.00 0.00
AFS CD 4 AFS MISC. 1,100.00 11/07/01 112.67 987.33 10%
AFS CD 7 AFS ADM COST 2,600.00 04/09/03 1,033.50 1,566.50 39%

TOTAL SUB-PROJECT CD OLD ST CAP-EXT WTRPROOF/REROOF 600,172.78 597,618.95 2,553.83

577797 CE 01 2000 SAPP & SAPP ARCHITECTS F1 10/15/01 15,883.00 09/10/04 15,883.00 0.00 04/04/49 100%
577797 CE 02 2000 SAPP & SAPP ARCHITECTS R1 10/15/01 356.82 09/10/04 356.82 0.00 04/04/49 100%
577797 CE 03 2001 SAPP & SAPP ARCHITECTS F1 10/15/01 3,692.00 09/10/04 3,692.00 0.00 04/04/49 100%

TOTAL CONTRACT 577797 19,931.82 19,931.82 0.00

593580 CE 01 2001 CONTINENTAL ROOFING INC CN 02/24/03 217,038.00 06/25/04 217,038.00 0.00 01/26/04 100%
593580 CE 02 2002 CONTINENTAL ROOFING INC CN 02/24/03 24,106.32 06/25/04 24,106.32 0.00 01/26/04 100%
593580 CE 03 2002 CONTINENTAL ROOFING INC PL 02/24/03 5,778.00 06/25/04 5,778.00 0.00 01/26/04 100%
593580 CE 90 RETAINAGE WITHHELD CN 06/25/04 24,692.23-
593580 CE 91 RETAINAGE PAID CN 06/25/04 24,692.23 0.00

TOTAL CONTRACT 593580 246,922.32 246,922.32 0.00

AFS CE 4 AFS MISC. 452.56 10/25/04 452.56 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 713
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CE 6 AFS BLD RISK 638.00 04/14/04 638.00 0.00 100%
AFS CE 7 AFS ADM COST 4,301.50 04/09/03 4,301.50 0.00 100%
AFS CE 8 CONT STATE 0.00 0.00 0.00
577479 CF 01 2001 MAINLAND INDUSTRIAL COATINGS CN 10/29/01 99,830.00 08/23/02 99,830.00 0.00 03/28/02 100%
577479 CF 90 RETAINAGE WITHHELD CN 08/23/02 9,983.00-
577479 CF 91 RETAINAGE PAID CN 08/23/02 9,983.00 0.00

TOTAL CONTRACT 577479 99,830.00 99,830.00 0.00

AFS CF 4 AFS MISC. 75.00 10/25/01 75.00 0.00 100%
AFS CF 6 AFS BLD RISK 115.00 08/22/02 115.00 0.00 100%
AFS CF 7 AFS ADM COST 375.50 04/09/03 375.50 0.00 100%
AFS CF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CF LA TECH REROOF MADISON HALL 372,641.70 372,641.70 0.00

578707 CG 01 2000 HUNT,GUILLOT & ASSOC LLC F1 10/31/01 10,146.00 10/31/03 10,146.00 0.00 04/04/49 100%
578707 CG 02 2000 HUNT,GUILLOT & ASSOC LLC R1 10/31/01 1,925.00 10/31/03 1,925.00 0.00 04/04/49 100%
578707 CG 03 2000 HUNT,GUILLOT & ASSOC LLC F1 10/31/01 5,529.00 10/31/03 4,745.25 783.75 04/04/49 85%
578707 CG 04 2000 HUNT,GUILLOT & ASSOC LLC R2 10/31/01 397.74 10/31/03 397.74 0.00 04/04/49 100%

TOTAL CONTRACT 578707 17,997.74 17,213.99 783.75

594051 CG 01 2000 OTHA W TAYLOR CN 03/10/03 166,480.00 06/29/04 166,480.00 0.00 10/13/03 100%
594051 CG 90 RETAINAGE WITHHELD CN 06/29/04 16,648.00-
594051 CG 91 RETAINAGE PAID CN 06/29/04 16,648.00 0.00

TOTAL CONTRACT 594051 166,480.00 166,480.00 0.00

AFS CG F AFC (STATE) 0.00 0.00 0.00
AFS CG 4 AFS MISC. 363.36 03/05/03 363.36 0.00 100%
AFS CG 5 AFS TESTING 573.30 07/17/03 573.30 0.00 100%
AFS CG 6 AFS BLD RISK 351.00 02/18/04 351.00 0.00 100%
AFS CG 7 AFS ADM COST 5,812.50 04/09/03 5,812.50 0.00 100%
AFS CG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CG LA TECH - MEAT PROCESS ROOF 191,577.90 190,794.15 783.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 714
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

578065 CH 01 2001 CONCEPT GROUP INC CN 11/26/01 0.00 05/22/02 0.00 0.00 01/22/02
578065 CH 90 RETAINAGE WITHHELD CN 05/22/02 9,737.74-
578065 CH 91 RETAINAGE PAID CN 05/22/02 9,737.74 0.00

TOTAL CONTRACT 578065 0.00 0.00 0.00

AFS CH 4 AFS MISC. 61.00 11/29/01 61.00 0.00 100%
AFS CH 6 AFS BLD RISK 74.00 05/16/02 74.00 0.00 100%
AFS CH 7 AFS ADM COST 1,530.00 06/07/02 1,530.00 0.00 100%
AFS CH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CH REROOF MADAME JOHN'S LEGACY MU 1,665.00 1,665.00 0.00

577995 CI 01 2001 RIVERSIDE ROOFING & CN 11/19/01 99,986.46 12/10/02 99,986.46 0.00 04/19/02 100%
577995 CI 90 RETAINAGE WITHHELD CN 12/10/02 9,998.65-
577995 CI 91 RETAINAGE PAID CN 12/10/02 9,998.65 0.00

TOTAL CONTRACT 577995 99,986.46 99,986.46 0.00

AFS CI 4 AFS MISC. 61.00 12/03/01 61.00 0.00 100%
AFS CI 6 AFS BLD RISK 413.00 08/22/02 413.00 0.00 100%
AFS CI 7 AFS ADM COST 1,224.00 06/07/02 1,224.00 0.00 100%
AFS CI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CI UNO REROOF ALUMNI/DEV CENTER 101,684.46 101,684.46 0.00

578415 CK 01 2000 ROOF TECHNOLOGIES INC CN 12/10/01 70,000.00 04/02/02 70,000.00 0.00 01/15/02 100%
578415 CK 90 RETAINAGE WITHHELD CN 04/02/02 7,000.00-
578415 CK 91 RETAINAGE PAID CN 04/02/02 7,000.00 0.00

TOTAL CONTRACT 578415 70,000.00 70,000.00 0.00

AFS CK 4 AFS MISC. 90.00 12/12/01 90.00 0.00 100%
AFS CK 6 AFS BLD RISK 46.00 05/16/02 46.00 0.00 100%
AFS CK 7 AFS ADM COST 377.00 04/09/03 377.00 0.00 100%
AFS CK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CK METRO DEV CTR-MULTIPLE SHINGLE 70,513.00 70,513.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 715
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579753 CL 01 2000 REPUBLIC CONTRACTORS INC OC 02/11/02 6,164.00 04/26/02 6,164.00 0.00 04/13/02 100%

TOTAL CONTRACT 579753 6,164.00 6,164.00 0.00

AFS CL 7 AFS ADM COST 0.00 0.00 0.00
AFS CL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CL LA TECH INSTALL SUMP PUMP TRAN 6,164.00 6,164.00 0.00

584131 CM 01 2001 MAINLAND COATINGS LP CN 05/28/02 34,400.00 01/14/03 34,400.00 0.00 07/03/02 100%
584131 CM 90 RETAINAGE WITHHELD CN 01/14/03 3,440.00-
584131 CM 91 RETAINAGE PAID CN 01/14/03 3,440.00 0.00

TOTAL CONTRACT 584131 34,400.00 34,400.00 0.00

AFS CM 4 AFS MISC. 68.00 05/28/02 68.00 0.00 100%
AFS CM 6 AFS BLD RISK 16.00 01/09/03 16.00 0.00 100%
AFS CM 7 AFS ADM COST 177.50 04/09/03 177.50 0.00 100%
AFS CM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CM OFC FAMILY SERV/COATING ROOF 34,661.50 34,661.50 0.00

580834 CN 01 2000 CROWN ROOFING SERVICES INC CN 03/18/02 21,406.00 10/18/02 21,406.00 0.00 05/12/02 100%
580834 CN 02 2000 CROWN ROOFING SERVICES INC PL 03/18/02 1,500.00 10/18/02 1,500.00 0.00 05/12/02 100%
580834 CN 90 RETAINAGE WITHHELD CN 10/18/02 2,290.60-
580834 CN 91 RETAINAGE PAID CN 10/18/02 2,290.60 0.00

TOTAL CONTRACT 580834 22,906.00 22,906.00 0.00

AFS CN 4 AFS MISC. 66.00 03/25/02 66.00 0.00 100%
AFS CN 5 AFS TESTING 50.00 06/19/02 50.00 0.00 100%
AFS CN 6 AFS BLD RISK 18.00 08/22/02 18.00 0.00 100%
AFS CN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CN NISU/STUD UNION/METAL WALL PAN 23,040.00 23,040.00 0.00

584219 CP 01 2001 BRINSON ARCHITECTS L C F1 04/24/02 44,185.76 01/06/06 44,185.76 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 716
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

584219 CP 02 2001 BRINSON ARCHITECTS L C R1 04/24/02 66.55 01/06/06 66.55 0.00 04/04/49 100%
584219 CP 03 2001 BRINSON ARCHITECTS L C R2 04/24/02 200.00 01/06/06 200.00 0.00 04/04/49 100%
584219 CP 04 2001 BRINSON ARCHITECTS L C F1 04/24/02 1,689.24 01/06/06 1,689.24 0.00 04/04/49 100%

TOTAL CONTRACT 584219 46,141.55 46,141.55 0.00

607745 CP 03 2000 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

612703 CP 01 2003 MORGAN ROOFING CO INC CN 07/05/04 606,915.00 05/27/05 606,915.00 0.00 01/26/05 100%
612703 CP 02 2003 MORGAN ROOFING CO INC CN 07/05/04 2,793.71 05/27/05 2,793.71 0.00 01/26/05 100%
612703 CP 03 2003 MORGAN ROOFING CO INC PL 07/05/04 12,000.00 05/27/05 12,000.00 0.00 01/26/05 100%
612703 CP 90 RETAINAGE WITHHELD CN 05/27/05 31,085.44-
612703 CP 91 RETAINAGE PAID CN 05/27/05 31,085.44 0.00

TOTAL CONTRACT 612703 621,708.71 621,708.71 0.00

AFS CP F AFC (STATE) 0.00 0.00 0.00
AFS CP 4 AFS MISC. 1,299.86 04/01/05 1,299.86 0.00 100%
AFS CP 6 AFS BLD RISK 0.00 0.00 0.00
AFS CP 7 AFS ADM COST 27,750.00 04/09/03 1,207.00 26,543.00 4%
AFS CP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CP WAR VETERAN'S HOME REROOFING 697,900.12 671,357.12 26,543.00

580830 CQ 01 2000 GAUDET & TOLSON LTD APC PR 03/18/02 2,492.00 06/14/02 2,492.00 0.00 07/17/02 100%

TOTAL CONTRACT 580830 2,492.00 2,492.00 0.00

581295 CQ 01 2000 TERRY'S ROOFING & SHEET METAL CN 04/01/02 25,705.00 08/30/02 25,705.00 0.00 05/24/02 100%
581295 CQ 90 RETAINAGE WITHHELD CN 08/30/02 2,570.50-
581295 CQ 91 RETAINAGE PAID CN 08/30/02 2,570.50 0.00

TOTAL CONTRACT 581295 25,705.00 25,705.00 0.00

AFS CQ 4 AFS MISC. 68.00 04/04/02 68.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 717
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CQ 5 AFS TESTING 0.00 0.00 0.00
AFS CQ 6 AFS BLD RISK 5.00 08/22/02 5.00 0.00 100%
AFS CQ 7 AFS ADM COST 0.00 0.00 0.00
AFS CQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CQ NSU PRATHER COLISEUM METAL PAN 28,270.00 28,270.00 0.00

581890 CR 01 2000 FOAM SPECIALTIES LLC OC 03/01/02 12,986.00 11/26/02 12,986.00 0.00 07/13/02 100%

TOTAL CONTRACT 581890 12,986.00 12,986.00 0.00

AFS CR 7 AFS ADM COST 0.00 0.00 0.00
AFS CR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CR NICHOLLS PRES RES-REROOF PATIO 12,986.00 12,986.00 0.00

581298 CS 01 2000 BERG INC OC 04/01/02 5,826.00 07/09/02 5,826.00 0.00 07/01/02 100%

TOTAL CONTRACT 581298 5,826.00 5,826.00 0.00

AFS CS 7 AFS ADM COST 0.00 0.00 0.00
AFS CS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CS (EQ)CABILDO CHILLER COMPRESSOR 5,826.00 5,826.00 0.00

584132 CT 01 2001 MAINLAND COATINGS LP CN 05/28/02 49,990.00 05/16/03 49,990.00 0.00 08/15/02 100%
584132 CT 90 RETAINAGE WITHHELD CN 05/16/03 4,999.00-
584132 CT 91 RETAINAGE PAID CN 05/16/03 4,999.00 0.00

TOTAL CONTRACT 584132 49,990.00 49,990.00 0.00

AFS CT 4 AFS MISC. 110.00 05/28/02 110.00 0.00 100%
AFS CT 6 AFS BLD RISK 30.00 01/09/03 30.00 0.00 100%
AFS CT 7 AFS ADM COST 0.00 0.00 0.00
AFS CT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CT CNTRL ST HOSP-REROOF UNIT 11 50,130.00 50,130.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 718
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

584133 CU 01 2001 MAINLAND COATINGS LP CN 05/28/02 49,990.00 06/20/03 49,990.00 0.00 10/03/02 100%
584133 CU 90 RETAINAGE WITHHELD CN 06/20/03 4,999.00-
584133 CU 91 RETAINAGE PAID CN 06/20/03 4,999.00 0.00

TOTAL CONTRACT 584133 49,990.00 49,990.00 0.00

AFS CU 4 AFS MISC. 120.00 05/28/02 120.00 0.00 100%
AFS CU 6 AFS BLD RISK 50.00 02/19/03 50.00 0.00 100%
AFS CU 7 AFS ADM COST 0.00 0.00 0.00
AFS CU 8 CONT STATE 0.00 0.00 0.00
581935 CV 01 2001 UNION SERVICE & MAINTENANCE CO CN 04/22/02 35,250.00 04/22/03 35,250.00 0.00 08/21/02 100%
581935 CV 90 RETAINAGE WITHHELD CN 04/22/03 3,525.00-
581935 CV 91 RETAINAGE PAID CN 04/22/03 3,525.00 0.00

TOTAL CONTRACT 581935 35,250.00 35,250.00 0.00

AFS CV 4 AFS MISC. 37.00 04/15/02 37.00 0.00 100%
AFS CV 6 AFS BLD RISK 52.00 02/19/03 52.00 0.00 100%
AFS CV 7 AFS ADM COST 284.00 04/09/03 284.00 0.00 100%
AFS CV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CV (EQ)PRESBYTERE CHILLER/WATER S 85,783.00 85,783.00 0.00

581476 CW 01 2000 LONGBOW CONSTRUCTION INC OC 04/08/02 5,456.00 05/10/02 5,456.00 0.00 06/08/02 100%

TOTAL CONTRACT 581476 5,456.00 5,456.00 0.00

AFS CW 7 AFS ADM COST 0.00 0.00 0.00
AFS CW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CW REROOF AVOYELLES MNTL HLTH CTR 5,456.00 5,456.00 0.00

584139 CX 01 2000 HOUSTON J LIRETTE JR F1 04/05/02 7,015.00 03/11/05 6,608.95 406.05 04/04/49 94%
584139 CX 02 2001 HOUSTON J LIRETTE JR F1 04/05/02 8,911.00 03/11/05 8,441.12 469.88 04/04/49 94%
584139 CX 03 2001 HOUSTON J LIRETTE JR R1 04/05/02 5,366.00 03/11/05 5,366.00 0.00 04/04/49 100%
584139 CX 04 2001 HOUSTON J LIRETTE JR R2 04/05/02 746.89 03/11/05 746.89 0.00 04/04/49 100%

TOTAL CONTRACT 584139 22,038.89 21,162.96 875.93



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 719
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

611962 CX 01 2003 CROWN ARCHITECTURAL METAL CO CN 06/28/04 193,264.00 02/08/06 193,264.00 0.00 01/15/05 100%
611962 CX 02 2003 CROWN ARCHITECTURAL METAL CO PL 06/28/04 4,000.00 02/08/06 4,000.00 0.00 01/15/05 100%
611962 CX 90 RETAINAGE WITHHELD CN 02/08/06 19,726.40-
611962 CX 91 RETAINAGE PAID CN 02/08/06 19,726.40 0.00

TOTAL CONTRACT 611962 197,264.00 197,264.00 0.00

AFS CX F AFC (STATE) 0.00 0.00 0.00
AFS CX 4 AFS MISC. 466.22 06/16/04 466.22 0.00 100%
AFS CX 6 AFS BLD RISK 0.00 0.00 0.00
AFS CX 7 AFS ADM COST 9,863.00 0.00 9,863.00
AFS CX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CX METRO DEV CTR COTTAGES A-E 229,632.11 218,893.18 10,738.93

584021 CY 01 2001 RIVERSIDE ROOFING & OC 03/04/02 16,950.03 09/27/02 16,950.03 0.00 04/04/02 100%
584021 CY 90 RETAINAGE WITHHELD OC 09/27/02 1,695.00-
584021 CY 91 RETAINAGE PAID OC 09/27/02 1,695.00 0.00

TOTAL CONTRACT 584021 16,950.03 16,950.03 0.00

AFS CY 7 AFS ADM COST 0.00 0.00 0.00
AFS CY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CY UNO ALUMNI/DEV CTR-ROOF DRAINS 16,950.03 16,950.03 0.00

584137 CZ 01 2001 MAINLAND COATINGS LP CN 05/28/02 19,742.75 01/14/03 19,742.75 0.00 06/13/02 100%
584137 CZ 90 RETAINAGE WITHHELD CN 01/14/03 1,974.28-
584137 CZ 91 RETAINAGE PAID CN 01/14/03 1,974.28 0.00

TOTAL CONTRACT 584137 19,742.75 19,742.75 0.00

AFS CZ 4 AFS MISC. 105.00 05/28/02 105.00 0.00 100%
AFS CZ 6 AFS BLD RISK 4.00 08/22/02 4.00 0.00 100%
AFS CZ 7 AFS ADM COST 106.50 04/09/03 106.50 0.00 100%
AFS CZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CZ LA TECH REROOF B&G/CUSTODIAL 19,958.25 19,958.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 720
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

584015 DA 01 2000 ROOF MASTERS OF AMERICA CN 05/28/02 13,700.00 01/10/03 13,700.00 0.00 08/15/02 100%
584015 DA 90 RETAINAGE WITHHELD CN 01/10/03 1,370.00-
584015 DA 91 RETAINAGE PAID CN 01/10/03 1,370.00 0.00

TOTAL CONTRACT 584015 13,700.00 13,700.00 0.00

AFS DA 4 AFS MISC. 95.00 05/22/02 95.00 0.00 100%
AFS DA 6 AFS BLD RISK 15.00 01/09/03 15.00 0.00 100%
AFS DA 7 AFS ADM COST 0.00 0.00 0.00
AFS DA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DA LA TECH/HAIL DAMAGE VAR ROOFS 13,810.00 13,810.00 0.00

584019 DB 01 2000 GEOSPEC LLC PR 05/22/02 2,011.00 08/30/02 2,011.00 0.00 07/07/02 100%

TOTAL CONTRACT 584019 2,011.00 2,011.00 0.00

TOTAL SUB-PROJECT DB ELSH GROUND WTR INVESTIGATION 2,011.00 2,011.00 0.00

585148 DC 01 2000 RAY BROTHERS INC CN 06/24/02 67,997.00 04/11/03 67,997.00 0.00 10/21/02 100%
585148 DC 90 RETAINAGE WITHHELD CN 04/11/03 6,799.70-
585148 DC 91 RETAINAGE PAID CN 04/11/03 6,799.70 0.00

TOTAL CONTRACT 585148 67,997.00 67,997.00 0.00

AFS DC 4 AFS MISC. 79.00 06/20/02 79.00 0.00 100%
AFS DC 6 AFS BLD RISK 96.00 02/19/03 96.00 0.00 100%
AFS DC 7 AFS ADM COST 0.00 0.00 0.00
AFS DC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DC SUNO FACADE RPRS WASH MEM LIBR 68,172.00 68,172.00 0.00

587361 DD 01 2001 LOUISIANA MAINTENANCE CN 07/29/02 0.00 03/28/03 0.00 0.00 12/31/02
587361 DD 02 2001 LOUISIANA MAINTENANCE CN 07/29/02 92,130.00 03/28/03 92,130.00 0.00 12/31/02 100%
587361 DD 90 RETAINAGE WITHHELD CN 03/28/03 9,213.00-
587361 DD 91 RETAINAGE PAID CN 03/28/03 9,213.00 0.00

TOTAL CONTRACT 587361 92,130.00 92,130.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 721
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DD 4 AFS MISC. 95.00 07/30/02 95.00 0.00 100%
AFS DD 6 AFS BLD RISK 200.00 09/02/03 200.00 0.00 100%
AFS DD 7 AFS ADM COST 319.50 04/09/03 319.50 0.00 100%
AFS DD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DD GSU REROOF WOMEN'S GYM/ATHLETI 92,744.50 92,744.50 0.00

585767 DE 01 2001 ROOF MASTERS OF AMERICA CN 05/15/02 75,690.00 01/10/03 75,690.00 0.00 08/09/02 100%
585767 DE 90 RETAINAGE WITHHELD CN 01/10/03 7,569.00-
585767 DE 91 RETAINAGE PAID CN 01/10/03 7,569.00 0.00

TOTAL CONTRACT 585767 75,690.00 75,690.00 0.00

AFS DE 4 AFS MISC. 41.00 06/27/02 41.00 0.00 100%
AFS DE 6 AFS BLD RISK 48.00 01/09/03 48.00 0.00 100%
AFS DE 7 AFS ADM COST 0.00 0.00 0.00
AFS DE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DE ULM CHEMISTRY BLDG INSUL/METAL 75,779.00 75,779.00 0.00

584403 DF 01 2000 BROCK ENGINEERING INC PR 05/08/02 4,400.00 08/13/02 4,400.00 0.00 01/14/03 100%

TOTAL CONTRACT 584403 4,400.00 4,400.00 0.00

589000 DF 01 2001 LOUIS MECHANICAL CONTRACTORS CN 09/03/02 0.00 05/13/03 0.00 0.00 10/29/02
589000 DF 02 2001 LOUIS MECHANICAL CONTRACTORS CN 09/03/02 39,970.00 05/13/03 39,970.00 0.00 10/29/02 100%
589000 DF 90 RETAINAGE WITHHELD CN 05/13/03 3,997.00-
589000 DF 91 RETAINAGE PAID CN 05/13/03 3,997.00 0.00

TOTAL CONTRACT 589000 39,970.00 39,970.00 0.00

AFS DF 1 AFS ACT 33,550.00 07/22/02 33,550.00 0.00 100%
AFS DF 4 AFS MISC. 85.00 09/05/02 85.00 0.00 100%
AFS DF 5 AFS TESTING 0.00 0.00 0.00
AFS DF 6 AFS BLD RISK 8.00 02/19/03 8.00 0.00 100%
AFS DF 7 AFS ADM COST 0.00 0.00 0.00
AFS DF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DF JETSON CORR WTR HEATER/STORAGE 78,013.00 78,013.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 722
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DG F AFC (STATE) 0.00 0.00 0.00
AFS DG 4 AFS MISC. 0.00 0.00 0.00
AFS DG 5 AFS TESTING 0.00 0.00 0.00
AFS DG 6 AFS BLD RISK 0.00 0.00 0.00
AFS DG 7 AFS ADM COST 0.00 0.00 0.00
AFS DG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DG TERREBONNE MNTL HLTH HVAC SYST 0.00 0.00 0.00

586427 DH 01 2002 VAUGHAN ROOFING & SHEET METAL CN 07/08/02 0.00 03/05/04 0.00 0.00 04/04/03
586427 DH 02 2002 VAUGHAN ROOFING & SHEET METAL CN 07/08/02 92,450.00 03/05/04 92,450.00 0.00 04/04/03 100%
586427 DH 90 RETAINAGE WITHHELD CN 03/05/04 9,245.00-
586427 DH 91 RETAINAGE PAID CN 03/05/04 9,245.00 0.00

TOTAL CONTRACT 586427 92,450.00 92,450.00 0.00

AFS DH 4 AFS MISC. 85.00 07/19/02 85.00 0.00 100%
AFS DH 6 AFS BLD RISK 744.00 10/23/03 744.00 0.00 100%
AFS DH 7 AFS ADM COST 781.00 04/09/03 781.00 0.00 100%
AFS DH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DH NUNEZ- STEWART ADMIN BLDG 94,060.00 94,060.00 0.00

587701 DI 01 2001 MAINLAND COATINGS LP CN 07/01/02 0.00 11/05/04 0.00 0.00 12/03/02
587701 DI 02 2001 MAINLAND COATINGS LP CN 07/01/02 46,274.58 11/05/04 46,274.58 0.00 12/03/02 100%
587701 DI 90 RETAINAGE WITHHELD CN 11/05/04 4,674.20-
587701 DI 91 RETAINAGE PAID CN 11/05/04 4,674.20 0.00

TOTAL CONTRACT 587701 46,274.58 46,274.58 0.00

AFS DI 4 AFS MISC. 70.00 08/08/02 70.00 0.00 100%
AFS DI 6 AFS BLD RISK 85.00 05/08/03 85.00 0.00 100%
AFS DI 7 AFS ADM COST 852.00 04/09/03 852.00 0.00 100%
AFS DI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DI MCNEESE/REROOF BUS EC/SPTS ARE 47,281.58 47,281.58 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 723
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

588665 DJ 01 2000 C R FUGATT F1 06/19/02 0.00 04/05/05 0.00 0.00 04/04/49
588665 DJ 02 2000 C R FUGATT CN 06/19/02 17,742.00 04/05/05 17,742.00 0.00 04/04/49 100%
588665 DJ 03 2001 C R FUGATT F1 06/19/02 3,636.00 04/05/05 3,636.00 0.00 04/04/49 100%
588665 DJ 04 2001 C R FUGATT R1 06/19/02 36.32 04/05/05 36.32 0.00 04/04/49 100%

TOTAL CONTRACT 588665 21,414.32 21,414.32 0.00

612694 DJ 01 2003 MORGAN ROOFING CO INC CN 07/05/04 245,000.00 03/15/05 245,000.00 0.00 12/16/04 100%
612694 DJ 90 RETAINAGE WITHHELD CN 03/15/05 24,500.00-
612694 DJ 91 RETAINAGE PAID CN 03/15/05 24,500.00 0.00

TOTAL CONTRACT 612694 245,000.00 245,000.00 0.00

AFS DJ F AFC (STATE) 0.00 0.00 0.00
AFS DJ 4 AFS MISC. 695.68 06/29/04 695.68 0.00 100%
AFS DJ 5 AFS TESTING 0.00 0.00 0.00
AFS DJ 6 AFS BLD RISK 0.00 0.00 0.00
AFS DJ 7 AFS ADM COST 12,250.00 0.00 12,250.00
AFS DJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DJ MCNEESE ROOF MEMORIAL GYMNASIU 279,360.00 267,110.00 12,250.00

589468 DK 01 2000 LOUISIANA MAINTENANCE CN 09/09/02 67,479.00 03/28/03 67,479.00 0.00 12/13/02 100%
589468 DK 90 RETAINAGE WITHHELD CN 03/28/03 6,747.90-
589468 DK 91 RETAINAGE PAID CN 03/28/03 6,747.90 0.00

TOTAL CONTRACT 589468 67,479.00 67,479.00 0.00

AFS DK 4 AFS MISC. 185.00 09/16/02 185.00 0.00 100%
AFS DK 6 AFS BLD RISK 90.00 09/02/03 90.00 0.00 100%
AFS DK 7 AFS ADM COST 355.00 04/09/03 355.00 0.00 100%
AFS DK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DK GSU CAFETERIA/LEE HALL/HIGH SC 68,109.00 68,109.00 0.00

589939 DL 01 2000 MARRERO, COUVILLON & PR 07/22/02 7,950.00 06/03/05 7,950.00 0.00 07/21/05 100%

TOTAL CONTRACT 589939 7,950.00 7,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 724
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

600205 DL 01 2002 FRED CARRERAS & SONS CN 07/07/03 58,204.60 05/24/05 58,204.60 0.00 01/04/04 100%
600205 DL 90 RETAINAGE WITHHELD CN 05/24/05 0.00
600205 DL 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 600205 58,204.60 58,204.60 0.00

AFS DL 4 AFS MISC. 68.00 07/14/03 68.00 0.00 100%
AFS DL 5 AFS TESTING 0.00 0.00 0.00
AFS DL 7 AFS ADM COST 3,645.00 0.00 3,645.00
AFS DL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DL TERREBONNE MNTL HLTH HVAC SYST 69,867.60 66,222.60 3,645.00

591736 DM 01 2001 VAUGHAN ROOFING & SHEET METAL CN 11/18/02 66,900.00 04/30/04 66,900.00 0.00 04/03/03 100%
591736 DM 90 RETAINAGE WITHHELD CN 04/30/04 6,690.00-
591736 DM 91 RETAINAGE PAID CN 04/30/04 6,690.00 0.00

TOTAL CONTRACT 591736 66,900.00 66,900.00 0.00

AFS DM 4 AFS MISC. 75.00 11/25/02 75.00 0.00 100%
AFS DM 6 AFS BLD RISK 160.00 12/11/03 160.00 0.00 100%
AFS DM 7 AFS ADM COST 0.00 0.00 0.00
AFS DM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DM NSU REROOF SEC A FRIEDMAN STUD 67,135.00 67,135.00 0.00

628194 DP 02 2004 CARTER CONSTRUCTION CO INC CN 08/08/05 270,000.00 08/14/06 270,000.00 0.00 05/30/06 100%

TOTAL CONTRACT 628194 270,000.00 270,000.00 0.00

AFS DP F AFC (STATE) 0.00 0.00 0.00
AFS DP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DP LSUHSC/SHR BRICK RPRS/WATERPRO 270,000.00 270,000.00 0.00

592963 DQ 01 2000 BERG INC OC 01/20/03 17,359.34 07/25/03 17,359.34 0.00 04/21/03 100%
592963 DQ 02 2000 BERG INC OC 01/20/03 1,552.66 07/25/03 1,552.66 0.00 04/21/03 100%

TOTAL CONTRACT 592963 18,912.00 18,912.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 725
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DQ 7 AFS ADM COST 0.00 0.00 0.00
AFS DQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DQ OLD U S MINT RPL DUCT HEATERS 18,912.00 18,912.00 0.00

593137 DR 01 2000 UNION SERVICE & MAINTENANCE CO OC 02/03/03 5,300.00 04/15/03 5,300.00 0.00 05/05/03 100%
593137 DR 02 2000 UNION SERVICE & MAINTENANCE CO OC 02/03/03 3,077.74 04/15/03 3,077.74 0.00 05/05/03 100%
593137 DR 03 2000 UNION SERVICE & MAINTENANCE CO OC 02/03/03 1,162.26 04/15/03 1,162.26 0.00 05/05/03 100%

TOTAL CONTRACT 593137 9,540.00 9,540.00 0.00

AFS DR 7 AFS ADM COST 0.00 0.00 0.00
AFS DR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DR CABILDO RPL A/C COMPRESSOR 9,540.00 9,540.00 0.00

593577 DS 01 2000 SOLAR FOAM INSULATION INC CN 02/17/03 11,050.00 08/08/03 11,050.00 0.00 04/16/03 100%
593577 DS 90 RETAINAGE WITHHELD CN 08/08/03 1,105.00-
593577 DS 91 RETAINAGE PAID CN 08/08/03 1,105.00 0.00

TOTAL CONTRACT 593577 11,050.00 11,050.00 0.00

AFS DS 4 AFS MISC. 90.00 02/25/03 90.00 0.00 100%
AFS DS 6 AFS BLD RISK 4.00 09/02/03 4.00 0.00 100%
AFS DS 7 AFS ADM COST 0.00 0.00 0.00
AFS DS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DS REROOF SEC F HUEY LONG HOSPITA 11,144.00 11,144.00 0.00

593525 DT 01 2001 VAUGHAN ROOFING & SHEET METAL CN 02/10/03 27,788.00 12/16/03 27,788.00 0.00 04/04/03 100%
593525 DT 02 2001 VAUGHAN ROOFING & SHEET METAL CN 02/10/03 24,594.00 12/16/03 24,594.00 0.00 04/04/03 100%
593525 DT 03 2001 VAUGHAN ROOFING & SHEET METAL CN 02/10/03 1,518.00 12/16/03 1,518.00 0.00 04/04/03 100%
593525 DT 90 RETAINAGE WITHHELD CN 12/16/03 5,390.00-
593525 DT 91 RETAINAGE PAID CN 12/16/03 5,390.00 0.00

TOTAL CONTRACT 593525 53,900.00 53,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 726
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DT 4 AFS MISC. 38.00 02/10/03 38.00 0.00 100%
AFS DT 6 AFS BLD RISK 34.00 09/02/03 34.00 0.00 100%
AFS DT 7 AFS ADM COST 0.00 0.00 0.00
AFS DT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DT LSU/E REROOF CNTRL UTIL BLDG 53,972.00 53,972.00 0.00

593526 DU 01 2001 RAY BROTHERS INC CN 02/10/03 59,977.00 11/07/03 59,977.00 0.00 05/15/03 100%
593526 DU 02 2001 RAY BROTHERS INC CN 02/10/03 9,518.00 11/07/03 9,518.00 0.00 05/15/03 100%
593526 DU 90 RETAINAGE WITHHELD CN 11/07/03 6,949.50-
593526 DU 91 RETAINAGE PAID CN 11/07/03 6,949.50 0.00

TOTAL CONTRACT 593526 69,495.00 69,495.00 0.00

AFS DU 4 AFS MISC. 127.00 02/20/03 127.00 0.00 100%
AFS DU 5 AFS TESTING 0.00 0.00 0.00
AFS DU 6 AFS BLD RISK 135.00 12/11/03 135.00 0.00 100%
AFS DU 7 AFS ADM COST 0.00 0.00 0.00
AFS DU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DU METRO DEV CTR REROOF COTTAGE B 69,757.00 69,757.00 0.00

594188 DV 01 2001 HOUSTON J LIRETTE JR PR 03/03/03 26,750.00 02/13/04 26,750.00 0.00 03/03/04 100%

TOTAL CONTRACT 594188 26,750.00 26,750.00 0.00

TOTAL SUB-PROJECT DV STATEWIDE DISTRICT 4 ROOF RPR 26,750.00 26,750.00 0.00

593330 DX 01 2002 ROOF TECHNOLOGIES INC CN 02/03/03 89,000.00 09/19/03 89,000.00 0.00 04/03/03 100%
593330 DX 90 RETAINAGE WITHHELD CN 09/19/03 8,900.00-
593330 DX 91 RETAINAGE PAID CN 09/19/03 8,900.00 0.00

TOTAL CONTRACT 593330 89,000.00 89,000.00 0.00

AFS DX 4 AFS MISC. 95.00 02/06/03 95.00 0.00 100%
AFS DX 6 AFS BLD RISK 34.00 09/02/03 34.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 727
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DX 7 AFS ADM COST 0.00 0.00 0.00
AFS DX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DX RE-ROOF DOTD ANNEX BLDG 89,129.00 89,129.00 0.00

594656 DY 01 2001 RIVERSIDE ROOFING & CN 02/01/03 26,795.00 06/06/03 26,795.00 0.00 03/10/03 100%
594656 DY 90 RETAINAGE WITHHELD CN 06/06/03 2,680.00-
594656 DY 91 RETAINAGE PAID CN 0.00 2,680.00

TOTAL CONTRACT 594656 26,795.00 24,115.00 2,680.00

AFS DY 4 AFS MISC. 54.00 04/01/03 54.00 0.00 100%
AFS DY 6 AFS BLD RISK 16.00 09/02/03 16.00 0.00 100%
AFS DY 7 AFS ADM COST 0.00 0.00 0.00
AFS DY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DY REROOF SLIDELL MNTL HLTH CTR 26,865.00 24,185.00 2,680.00

593758 DZ 01 2001 GROSJEAN CONTRACTORS INC CN 02/24/03 43,300.00 11/04/03 43,300.00 0.00 03/19/03 100%
593758 DZ 02 2001 GROSJEAN CONTRACTORS INC PL 02/24/03 1,900.00 11/04/03 1,900.00 0.00 03/19/03 100%
593758 DZ 90 RETAINAGE WITHHELD CN 11/04/03 4,520.00-
593758 DZ 91 RETAINAGE PAID CN 11/04/03 4,520.00 0.00

TOTAL CONTRACT 593758 45,200.00 45,200.00 0.00

AFS DZ 4 AFS MISC. 383.00 05/13/04 383.00 0.00 100%
AFS DZ 6 AFS BLD RISK 11.00 09/02/03 11.00 0.00 100%
AFS DZ 7 AFS ADM COST 0.00 0.00 0.00
AFS DZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DZ NSU REROOF STUD UNION SEC B/D 45,594.00 45,594.00 0.00

596624 EA 01 2000 RALPH KIPER ARCHITECT F1 02/28/03 44,391.00 08/26/05 44,391.00 0.00 04/04/49 100%
596624 EA 01 2003 RALPH KIPER ARCHITECT F1 02/28/03 10,087.00 08/26/05 10,087.00 0.00 04/04/49 100%

TOTAL CONTRACT 596624 54,478.00 54,478.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 728
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

611850 EA 01 2004 SOLAR FOAM INSULATION INC CN 06/28/04 745,545.00 03/29/05 745,545.00 0.00 10/22/04 100%
611850 EA 02 2004 SOLAR FOAM INSULATION INC PL 06/28/04 3,030.00 03/29/05 3,030.00 0.00 10/22/04 100%
611850 EA 90 RETAINAGE WITHHELD CN 03/29/05 37,428.75-
611850 EA 91 RETAINAGE PAID CN 03/29/05 37,428.75 0.00

TOTAL CONTRACT 611850 748,575.00 748,575.00 0.00

AFS EA F AFC (STATE) 0.00 0.00 0.00
AFS EA 4 AFS MISC. 599.70 06/22/04 599.70 0.00 100%
AFS EA 6 AFS BLD RISK 0.00 0.00 0.00
AFS EA 7 AFS ADM COST 37,429.00 0.00 37,429.00
AFS EA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EA LSUHSC-SHR ROOF SPARTAN & LEE 841,081.70 803,652.70 37,429.00

593818 EB 01 2001 GAUDET & TOLSON LTD APC PR 02/24/03 8,079.00 03/21/03 8,079.00 0.00 04/20/04 100%

TOTAL CONTRACT 593818 8,079.00 8,079.00 0.00

AFS EB F AFC (STATE) 0.00 0.00 0.00
AFS EB 4 AFS MISC. 100.00 0.00 100.00
AFS EB 6 AFS BLD RISK 0.00 0.00 0.00
AFS EB 7 AFS ADM COST 4,699.00 0.00 4,699.00
AFS EB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EB NSU REROOF STUD UNION SEC B/D 12,878.00 8,079.00 4,799.00

597808 EC 01 2001 JERRY M CAMPBELL & ASSOCIATES F1 02/20/03 41,057.00 03/09/06 41,057.00 0.00 04/04/49 100%
597808 EC 02 2001 JERRY M CAMPBELL & ASSOCIATES F1 02/20/03 4,735.50 03/09/06 4,735.50 0.00 04/04/49 100%
597808 EC 03 2004 JERRY M CAMPBELL & ASSOCIATES F1 02/20/03 1,996.00 03/09/06 1,996.00 0.00 04/04/49 100%
597808 EC 04 2004 JERRY M CAMPBELL & ASSOCIATES R2 02/20/03 30,545.10 03/09/06 30,545.10 0.00 04/04/49 100%
597808 EC 05 2004 JERRY M CAMPBELL & ASSOCIATES R3 02/20/03 669.84 03/09/06 669.84 0.00 04/04/49 100%

TOTAL CONTRACT 597808 79,003.44 79,003.44 0.00

619811 EC 01 2003 GUY HOPKINS CONSTRUCTION CN 01/24/05 936,031.07 04/21/06 936,031.07 0.00 12/31/05 100%
619811 EC 04 2003 GUY HOPKINS CONSTRUCTION PL 01/24/05 15,873.60 04/21/06 15,873.60 0.00 12/31/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 729
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

619811 EC 03 2004 GUY HOPKINS CONSTRUCTION CN 01/24/05 137,962.51 04/21/06 137,962.51 0.00 12/31/05 100%

TOTAL CONTRACT 619811 1,089,867.18 1,089,867.18 0.00

AFS EC F AFC (STATE) 0.00 0.00 0.00
AFS EC 4 AFS MISC. 1,100.00 01/25/05 419.20 680.80 38%
AFS EC 6 AFS BLD RISK 5,449.00 05/15/06 4,771.00 678.00 87%
AFS EC 7 AFS ADM COST 50,450.00 0.00 50,450.00
AFS EC 8 CONT STATE 176,367.18 0.00 176,367.18

TOTAL SUB-PROJECT EC ELSH REROOF CTR BLDG (ADMINIS) 1,402,236.80 1,174,060.82 228,175.98

594261 ED 01 2000 RAY BROTHERS INC CN 03/10/03 18,367.00 09/30/03 18,367.00 0.00 05/10/03 100%
594261 ED 90 RETAINAGE WITHHELD CN 09/30/03 1,836.70-
594261 ED 91 RETAINAGE PAID CN 09/30/03 1,836.70 0.00

TOTAL CONTRACT 594261 18,367.00 18,367.00 0.00

AFS ED 4 AFS MISC. 82.00 03/18/03 82.00 0.00 100%
AFS ED 6 AFS BLD RISK 14.00 10/23/03 14.00 0.00 100%
AFS ED 7 AFS ADM COST 0.00 0.00 0.00
AFS ED 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ED NICHOLLS-TALBOT HALL WALL PANE 18,463.00 18,463.00 0.00

596018 EE 01 2000 SOLAR FOAM INSULATION INC CN 04/21/03 97,800.00 09/05/03 97,800.00 0.00 05/20/03 100%
596018 EE 90 RETAINAGE WITHHELD CN 09/05/03 9,780.00-
596018 EE 91 RETAINAGE PAID CN 09/05/03 9,780.00 0.00

TOTAL CONTRACT 596018 97,800.00 97,800.00 0.00

AFS EE 4 AFS MISC. 68.00 04/23/03 68.00 0.00 100%
AFS EE 6 AFS BLD RISK 20.00 10/23/03 20.00 0.00 100%
AFS EE 7 AFS ADM COST 0.00 0.00 0.00
AFS EE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EE REROOF CADDO HALL-SCH MATH,SCI 97,888.00 97,888.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 730
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

595466 EF 01 2000 CROWN ROOFING SERVICES INC CN 04/14/03 96,160.96 02/22/05 96,160.96 0.00 10/20/03 100%
595466 EF 02 2000 CROWN ROOFING SERVICES INC CN 04/14/03 2,516.04 02/22/05 2,516.04 0.00 10/20/03 100%
595466 EF 90 RETAINAGE WITHHELD CN 02/22/05 9,867.70-
595466 EF 91 RETAINAGE PAID CN 02/22/05 9,867.70 0.00

TOTAL CONTRACT 595466 98,677.00 98,677.00 0.00

AFS EF 4 AFS MISC. 95.00 04/10/03 95.00 0.00 100%
AFS EF 6 AFS BLD RISK 222.00 01/28/04 222.00 0.00 100%
AFS EF 7 AFS ADM COST 0.00 0.00 0.00
AFS EF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EF UNO MATH BLDG FACADE REPAIRS 98,994.00 98,994.00 0.00

597806 EG 01 2002 EMC INC CN 05/26/03 86,191.02 04/30/04 86,191.02 0.00 11/20/03 100%
597806 EG 02 2002 EMC INC PL 05/26/03 4,000.00 04/30/04 4,000.00 0.00 11/20/03 100%
597806 EG 90 RETAINAGE WITHHELD CN 04/30/04 9,019.10-
597806 EG 91 RETAINAGE PAID CN 04/30/04 9,019.10 0.00

TOTAL CONTRACT 597806 90,191.02 90,191.02 0.00

AFS EG 4 AFS MISC. 142.00 05/22/03 142.00 0.00 100%
AFS EG 6 AFS BLD RISK 114.00 01/28/04 114.00 0.00 100%
AFS EG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EG CENTRAL ST HOSP REROOF UNIT 2 90,447.02 90,447.02 0.00

605619 EH 01 2000 MILLER ROOFING LLC CN 12/01/03 190,582.50 03/29/05 190,582.50 0.00 09/10/04 100%
605619 EH 05 2000 MILLER ROOFING LLC PL 12/01/03 9,195.00 03/29/05 9,195.00 0.00 09/10/04 100%
605619 EH 06 2000 MILLER ROOFING LLC PT 12/01/03 9,287.50 03/29/05 9,287.50 0.00 09/10/04 100%
605619 EH 03 2003 MILLER ROOFING LLC CN 12/01/03 225,032.50 03/29/05 225,032.50 0.00 09/10/04 100%
605619 EH 07 2003 MILLER ROOFING LLC PL 12/01/03 9,967.50 03/29/05 9,967.50 0.00 09/10/04 100%

TOTAL CONTRACT 605619 444,065.00 444,065.00 0.00

AFS EH F AFC (STATE) 0.00 0.00 0.00
AFS EH 4 AFS MISC. 425.44 12/09/03 425.44 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 731
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EH 5 AFS TESTING 0.00 0.00 0.00
AFS EH 6 AFS BLD RISK 0.00 0.00 0.00
AFS EH 7 AFS ADM COST 0.00 0.00 0.00
AFS EH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EH LSU REROOF ASSEMBLY CENTER 444,490.44 444,490.44 0.00

597655 EI 01 2002 BROWN INDUSTRIES INC CN 05/19/03 69,156.00 06/15/04 69,156.00 0.00 09/10/03 100%
597655 EI 02 2002 BROWN INDUSTRIES INC PT 05/19/03 14,244.00 06/15/04 14,244.00 0.00 09/10/03 100%
597655 EI 90 RETAINAGE WITHHELD PT 06/15/04 8,340.00-
597655 EI 91 RETAINAGE PAID PT 06/15/04 8,340.00 0.00

TOTAL CONTRACT 597655 83,400.00 83,400.00 0.00

AFS EI 4 AFS MISC. 78.00 05/22/03 78.00 0.00 100%
AFS EI 6 AFS BLD RISK 119.00 02/18/04 119.00 0.00 100%
AFS EI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EI NSU REROOF BIENVENUE HALL 83,597.00 83,597.00 0.00

598375 EJ 01 2000 VAUGHAN ROOFING & SHEET METAL CN 06/02/03 18,500.00 04/30/04 18,500.00 0.00 10/21/03 100%
598375 EJ 02 2000 VAUGHAN ROOFING & SHEET METAL CN 06/02/03 2,075.40 04/30/04 2,075.40 0.00 10/21/03 100%
598375 EJ 90 RETAINAGE WITHHELD CN 04/30/04 2,057.54-
598375 EJ 91 RETAINAGE PAID CN 04/30/04 2,057.54 0.00

TOTAL CONTRACT 598375 20,575.40 20,575.40 0.00

AFS EJ 4 AFS MISC. 68.00 06/19/03 68.00 0.00 100%
AFS EJ 6 AFS BLD RISK 40.00 01/28/04 40.00 0.00 100%
AFS EJ 7 AFS ADM COST 0.00 0.00 0.00
AFS EJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EJ ROOF LOCKHOUSE BLDG A PLAQUEMI 20,683.40 20,683.40 0.00

603006 EK 01 2002 BERG INC OC 05/20/03 11,725.00 10/28/03 11,725.00 0.00 08/19/03 100%

TOTAL CONTRACT 603006 11,725.00 11,725.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 732
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EK 7 AFS ADM COST 0.00 0.00 0.00
AFS EK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EK ST MUS-CABILDO RPL 2 HVAC COMP 11,725.00 11,725.00 0.00

599416 EL 01 2000 JOHN GIBBS ROOF SYSTEMS INC CN 06/23/03 6,389.93 10/21/03 6,389.93 0.00 07/29/03 100%
599416 EL 02 2000 JOHN GIBBS ROOF SYSTEMS INC CN 06/23/03 2,437.07 10/21/03 2,437.07 0.00 07/29/03 100%
599416 EL 03 2000 JOHN GIBBS ROOF SYSTEMS INC CN 06/23/03 302.28 10/21/03 302.28 0.00 07/29/03 100%
599416 EL 90 RETAINAGE WITHHELD CN 10/21/03 912.93-
599416 EL 91 RETAINAGE PAID CN 10/21/03 912.93 0.00

TOTAL CONTRACT 599416 9,129.28 9,129.28 0.00

AFS EL 4 AFS MISC. 41.00 06/30/03 41.00 0.00 100%
AFS EL 6 AFS BLD RISK 4.00 10/23/03 4.00 0.00 100%
AFS EL 7 AFS ADM COST 0.00 0.00 0.00
AFS EL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EL LSU/SHR CASPIANA HOUSE CHIMNEY 9,174.28 9,174.28 0.00

601730 EM 01 2001 TRENT'S AC & HEATING INC CN 08/04/03 28,325.00 11/21/03 28,325.00 0.00 08/29/03 100%
601730 EM 90 RETAINAGE WITHHELD CN 11/21/03 2,832.50-
601730 EM 91 RETAINAGE PAID CN 11/21/03 2,832.50 0.00

TOTAL CONTRACT 601730 28,325.00 28,325.00 0.00

AFS EM 4 AFS MISC. 55.00 08/25/03 55.00 0.00 100%
AFS EM 6 AFS BLD RISK 0.00 0.00 0.00
AFS EM 7 AFS ADM COST 0.00 0.00 0.00
AFS EM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EM E D WHITE RPL HVAC SYSTEMS 28,380.00 28,380.00 0.00

AFS EQ E EQUIP/AUTH 140,131.84 0.00 140,131.84

TOTAL SUB-PROJECT EQ STATEWIDE EQUIPMENT REPLACEMEN 140,131.84 0.00 140,131.84



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 733
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

596023 ER 01 2000 SOLAR FOAM INSULATION INC CN 04/21/03 70,200.00 10/10/03 70,200.00 0.00 06/19/03 100%
596023 ER 90 RETAINAGE WITHHELD CN 10/10/03 7,020.00-
596023 ER 91 RETAINAGE PAID CN 10/10/03 7,020.00 0.00

TOTAL CONTRACT 596023 70,200.00 70,200.00 0.00

AFS ER 4 AFS MISC. 158.00 04/24/03 158.00 0.00 100%
AFS ER 6 AFS BLD RISK 56.00 10/23/03 56.00 0.00 100%
AFS ER 7 AFS ADM COST 0.00 0.00 0.00
AFS ER 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ER CNTRL ST HOSP-REROOF BLD B & D 70,414.00 70,414.00 0.00

596584 ES 01 2001 ROOF TECHNOLOGIES INC CN 05/05/03 43,377.00 01/23/04 43,377.00 0.00 08/01/03 100%
596584 ES 02 2002 ROOF TECHNOLOGIES INC CN 05/05/03 16,030.48 01/23/04 16,030.48 0.00 08/01/03 100%
596584 ES 90 RETAINAGE WITHHELD CN 01/23/04 5,940.75-
596584 ES 91 RETAINAGE PAID CN 01/23/04 5,940.75 0.00

TOTAL CONTRACT 596584 59,407.48 59,407.48 0.00

AFS ES 4 AFS MISC. 105.00 05/13/03 105.00 0.00 100%
AFS ES 6 AFS BLD RISK 30.00 12/11/03 30.00 0.00 100%
AFS ES 7 AFS ADM COST 0.00 0.00 0.00
AFS ES 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ES LSUBR/ALLEN HALL WLKWY ROOF RE 59,542.48 59,542.48 0.00

602501 ET 01 2002 RIVERSIDE ROOFING & CN 08/20/03 99,998.00 06/16/04 99,998.00 0.00 01/08/04 100%
602501 ET 90 RETAINAGE WITHHELD CN 06/16/04 9,999.80-
602501 ET 91 RETAINAGE PAID CN 06/16/04 9,999.80 0.00

TOTAL CONTRACT 602501 99,998.00 99,998.00 0.00

AFS ET 4 AFS MISC. 104.00 11/03/03 104.00 0.00 100%
AFS ET 6 AFS BLD RISK 0.00 0.00 0.00
AFS ET 7 AFS ADM COST 5,000.00 0.00 5,000.00
AFS ET 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ET REROOF NO ADOLESCENT HOSP(MAIN 105,102.00 100,102.00 5,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 734
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

598158 EU 01 2002 ROOF TECHNOLOGIES INC CN 06/02/03 94,400.00 03/05/04 94,400.00 0.00 09/05/03 100%
598158 EU 90 RETAINAGE WITHHELD CN 03/05/04 9,440.00-
598158 EU 91 RETAINAGE PAID CN 03/05/04 9,440.00 0.00

TOTAL CONTRACT 598158 94,400.00 94,400.00 0.00

AFS EU 4 AFS MISC. 0.00 0.00 0.00
AFS EU 6 AFS BLD RISK 78.00 12/11/03 78.00 0.00 100%
AFS EU 7 AFS ADM COST 0.00 0.00 0.00
AFS EU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EU REROOF TERREBONNE MNTL HLTH CT 94,478.00 94,478.00 0.00

604340 EV 01 2002 VAUGHAN ROOFING & SHEET METAL CN 10/20/03 659,708.27 07/28/06 659,708.27 0.00 10/05/06 100%
604340 EV 02 2003 VAUGHAN ROOFING & SHEET METAL CN 10/20/03 16,899.00 07/28/06 16,899.00 0.00 10/05/06 100%
604340 EV 03 2004 VAUGHAN ROOFING & SHEET METAL CN 10/20/03 73,178.38 07/28/06 5,625.66 67,552.72 10/05/06 7%
604340 EV 04 2006 VAUGHAN ROOFING & SHEET METAL CN 10/20/03 1,500,000.00 07/28/06 228,038.35 1,271,961.65 10/05/06 15%
604340 EV 90 RETAINAGE WITHHELD CN 07/28/06 45,513.56-
604340 EV 91 RETAINAGE PAID CN 0.00 45,513.56

TOTAL CONTRACT 604340 2,249,785.65 864,757.72 1,385,027.93

AFS EV 4 AFS MISC. 2,200.00 12/02/03 2,185.22 14.78 99%
AFS EV 7 AFS ADM COST 32,985.00 0.00 32,985.00
AFS EV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT EV DISTRICT 1 PH 4 - ROOF REPAIRS 2,284,970.65 866,942.94 1,418,027.71

605867 EW 01 2003 ROOFING ENTERPRISES INC CN 12/15/03 397,007.00 07/18/06 385,611.24 11,395.76 09/01/06 97%
605867 EW 02 2003 ROOFING ENTERPRISES INC CN 12/15/03 12,559.68 07/18/06 0.00 12,559.68 09/01/06
605867 EW 03 2003 ROOFING ENTERPRISES INC CN 12/15/03 5,653.32 07/18/06 5,653.32 0.00 09/01/06 100%
605867 EW 04 2004 ROOFING ENTERPRISES INC CN 12/15/03 54,917.86 07/18/06 41,782.97 13,134.89 09/01/06 76%
605867 EW 05 2004 ROOFING ENTERPRISES INC CN 12/15/03 244,346.68 07/18/06 64,500.76 179,845.92 09/01/06 26%
605867 EW 06 2006 ROOFING ENTERPRISES INC CN 12/15/03 28,960.73 07/18/06 0.00 28,960.73 09/01/06
605867 EW 90 RETAINAGE WITHHELD CN 07/18/06 24,877.41-
605867 EW 91 RETAINAGE PAID CN 0.00 24,877.41

TOTAL CONTRACT 605867 743,445.27 472,670.88 270,774.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 735
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EW 4 AFS MISC. 3,961.34 03/12/04 3,332.84 628.50 84%
AFS EW 7 AFS ADM COST 19,850.00 0.00 19,850.00
AFS EW 8 CONT STATE 317,477.54 0.00 317,477.54

TOTAL SUB-PROJECT EW DISTRICT 2 PH 4 - ROOF REPAIRS 1,084,734.15 476,003.72 608,730.43

620123 EX 01 2000 VAUGHAN ROOFING & SHEET METAL CN 09/01/04 362,136.73 05/26/06 253,271.75 108,864.98 08/27/06 69%
620123 EX 02 2000 VAUGHAN ROOFING & SHEET METAL CN 09/01/04 207,022.38 05/26/06 44,808.87 162,213.51 08/27/06 21%
620123 EX 90 RETAINAGE WITHHELD CN 05/26/06 29,808.06-
620123 EX 91 RETAINAGE PAID CN 0.00 29,808.06

TOTAL CONTRACT 620123 569,159.11 268,272.56 300,886.55

AFS EX F AFC (STATE) 0.00 0.00 0.00
AFS EX 4 AFS MISC. 4,500.00 02/09/05 4,336.69 163.31 96%
AFS EX 7 AFS ADM COST 18,107.00 0.00 18,107.00
AFS EX 8 CONT STATE 292,977.62 0.00 292,977.62

TOTAL SUB-PROJECT EX DISTRICT 3 PH 4 - ROOF REPAIRS 884,743.73 272,609.25 612,134.48

607285 EY 01 2003 BROWN INDUSTRIES INC CN 02/23/04 458,453.00 04/03/06 458,453.00 0.00 11/15/05 100%
607285 EY 02 2003 BROWN INDUSTRIES INC CN 02/23/04 55,559.26 04/03/06 55,559.26 0.00 11/15/05 100%
607285 EY 03 2003 BROWN INDUSTRIES INC PL 02/23/04 3,419.52 04/03/06 3,419.52 0.00 11/15/05 100%
607285 EY 01 2004 BROWN INDUSTRIES INC CN 02/23/04 17,041.25 04/03/06 17,041.25 0.00 11/15/05 100%
607285 EY 04 2004 BROWN INDUSTRIES INC PL 02/23/04 15,817.75 04/03/06 15,817.75 0.00 11/15/05 100%
607285 EY 90 RETAINAGE WITHHELD CN 04/03/06 27,514.54-
607285 EY 91 RETAINAGE PAID CN 04/03/06 27,514.54 0.00

TOTAL CONTRACT 607285 550,290.78 550,290.78 0.00

AFS EY 4 AFS MISC. 8,700.00 12/27/05 8,066.95 633.05 92%
AFS EY 7 AFS ADM COST 28,858.00 0.00 28,858.00
AFS EY 8 CONT STATE 58,978.78 0.00 58,978.78

TOTAL SUB-PROJECT EY DISTRICT 4 PH 4 - ROOF REPAIRS 646,827.56 558,357.73 88,469.83

608518 EZ 01 2000 VAUGHAN ROOFING & SHEET METAL CN 03/15/04 479,194.32 07/21/06 370,251.45 108,942.87 09/02/06 77%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 736
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

608518 EZ 90 RETAINAGE WITHHELD CN 07/21/06 37,025.13-
608518 EZ 91 RETAINAGE PAID CN 0.00 37,025.13

TOTAL CONTRACT 608518 479,194.32 333,226.32 145,968.00

AFS EZ 4 AFS MISC. 1,100.00 04/01/04 957.16 142.84 87%
AFS EZ 8 CONT STATE 14,212.32 0.00 14,212.32

TOTAL SUB-PROJECT EZ DISTRICT 5 PH 4 - ROOF REPAIRS 494,506.64 334,183.48 160,323.16

AFS FA 2 EQUIP APPROV 12,948.00 02/18/04 12,948.00 0.00 100%

TOTAL SUB-PROJECT FA WINN CORR CTR RPL 2 HEATERS(EQ 12,948.00 12,948.00 0.00

AFS FB 2 EQUIP APPROV 12,948.00 02/18/04 12,948.00 0.00 100%

TOTAL SUB-PROJECT FB ALLEN CORR CTR RPL 2 HEATRS(EQ 12,948.00 12,948.00 0.00

604732 FC 01 2002 EMC INC CN 11/03/03 58,200.00 08/06/04 58,200.00 0.00 03/03/04 100%
604732 FC 90 RETAINAGE WITHHELD CN 08/06/04 5,820.00-
604732 FC 91 RETAINAGE PAID CN 08/06/04 5,820.00 0.00

TOTAL CONTRACT 604732 58,200.00 58,200.00 0.00

AFS FC 4 AFS MISC. 65.00 10/30/03 65.00 0.00 100%
AFS FC 6 AFS BLD RISK 0.00 0.00 0.00
AFS FC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FC WL&F REROOF HDQUARTER BLDG/BOA 58,265.00 58,265.00 0.00

605615 FD 01 2002 SCAIRONO MARTINEZ ARCHITECTS F1 10/21/03 10,100.00 07/21/06 7,070.00 3,030.00 04/04/49 70%
605615 FD 02 2002 SCAIRONO MARTINEZ ARCHITECTS F1 10/21/03 1,980.00 07/21/06 1,980.00 0.00 04/04/49 100%

TOTAL CONTRACT 605615 12,080.00 9,050.00 3,030.00

638427 FD 01 2006 FMA INC CN 07/05/06 485,000.00 08/01/06 39,520.00 445,480.00 01/02/07 8%
638427 FD 90 RETAINAGE WITHHELD CN 08/01/06 3,952.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 737
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

638427 FD 91 RETAINAGE PAID CN 0.00 3,952.00

TOTAL CONTRACT 638427 485,000.00 35,568.00 449,432.00

AFS FD F AFC (STATE) 0.00 0.00 0.00
AFS FD 4 AFS MISC. 1,100.00 03/31/06 772.25 327.75 70%
AFS FD 5 AFS TESTING 600.00 0.00 600.00
AFS FD 7 AFS ADM COST 24,250.00 0.00 24,250.00
AFS FD 8 CONT STATE 36,466.00 0.00 36,466.00

TOTAL SUB-PROJECT FD CNTRL CITY MNTL HLTH WTRPROOF 559,496.00 45,390.25 514,105.75

605592 FE 01 2002 PRO-BUILD CONSTRUCTION INC OC 11/24/03 18,633.00 02/06/04 18,633.00 0.00 02/23/04 100%

TOTAL CONTRACT 605592 18,633.00 18,633.00 0.00

AFS FE 4 AFS MISC. 0.00 0.00 0.00
AFS FE 6 AFS BLD RISK 0.00 0.00 0.00
AFS FE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FE REROOF 5 BLDGS-LA TECH 18,633.00 18,633.00 0.00

605856 FG 01 2003 ADVANTAGE ROOFING & CN 12/15/03 48,200.00 06/15/04 48,200.00 0.00 03/11/04 100%
605856 FG 02 2003 ADVANTAGE ROOFING & LD 12/15/03 0.00 06/15/04 0.00 0.00 03/11/04
605856 FG 03 2003 ADVANTAGE ROOFING & CN 12/15/03 400.00 06/15/04 400.00 0.00 03/11/04 100%
605856 FG 90 RETAINAGE WITHHELD CN 06/15/04 4,860.00-
605856 FG 91 RETAINAGE PAID CN 06/15/04 4,860.00 0.00

TOTAL CONTRACT 605856 48,600.00 48,600.00 0.00

AFS FG 4 AFS MISC. 65.00 12/23/03 65.00 0.00 100%
AFS FG 6 AFS BLD RISK 0.00 0.00 0.00
AFS FG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FG NEW METAL PANELS-LATECH-AE/PHI 48,665.00 48,665.00 0.00

605495 FH 01 2002 ROOF TECHNOLOGIES INC CN 11/24/03 99,900.00 05/07/04 99,900.00 0.00 05/23/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 738
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605495 FH 90 RETAINAGE WITHHELD CN 05/07/04 9,990.00-
605495 FH 91 RETAINAGE PAID CN 05/07/04 9,990.00 0.00

TOTAL CONTRACT 605495 99,900.00 99,900.00 0.00

AFS FH 4 AFS MISC. 124.00 12/02/03 124.00 0.00 100%
AFS FH 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT FH REROOF CABILDO(ARSEN,JACK,CRE) 100,024.00 100,024.00 0.00

606207 FI 02 2001 VAUGHAN ROOFING & SHEET METAL CN 01/05/04 5,259.93 08/06/04 5,259.93 0.00 03/26/04 100%
606207 FI 01 2002 VAUGHAN ROOFING & SHEET METAL CN 01/05/04 66,210.00 08/06/04 66,210.00 0.00 03/26/04 100%
606207 FI 90 RETAINAGE WITHHELD CN 08/06/04 7,146.99-
606207 FI 91 RETAINAGE PAID CN 08/06/04 7,146.99 0.00

TOTAL CONTRACT 606207 71,469.93 71,469.93 0.00

AFS FI 4 AFS MISC. 115.00 01/08/04 115.00 0.00 100%
AFS FI 6 AFS BLD RISK 0.00 0.00 0.00
AFS FI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FI JETSON CORR CTR REROOF 4 BLDGS 71,584.93 71,584.93 0.00

AFS FJ 1 AFS ACT 7,063.00 02/16/04 7,063.00 0.00 100%

TOTAL SUB-PROJECT FJ ROOF RPR N O HOME & REHAB CTR 7,063.00 7,063.00 0.00

605473 FK 03 2003 MYRTON BONNER DUNCAN CN 11/17/03 134,318.50 07/15/05 134,318.50 0.00 12/15/04 100%
605473 FK 05 2003 MYRTON BONNER DUNCAN LN 11/17/03 0.00 07/15/05 0.00 0.00 12/15/04
605473 FK 06 2003 MYRTON BONNER DUNCAN CN 11/17/03 36,978.10 07/15/05 36,978.10 0.00 12/15/04 100%
605473 FK 07 2003 MYRTON BONNER DUNCAN PL 11/17/03 67,591.00 07/15/05 67,591.00 0.00 12/15/04 100%
605473 FK 08 2003 MYRTON BONNER DUNCAN LD 11/17/03 218.40 07/15/05 0.00 218.40 12/15/04
605473 ALL RETAINAGE REPORTED
605473 UNDER PROJECT: 00165-FK

TOTAL CONTRACT 605473 1MULT 239,106.00 238,887.60 218.40

TOTAL SUB-PROJECT FK REN HATCHER HALL LSU/BR 239,106.00 238,887.60 218.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 739
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607282 FL 01 2003 CHEMICAL INSULATION CO INC CN 02/16/04 18,001.23 09/24/04 18,001.23 0.00 05/17/04 100%
607282 FL 90 RETAINAGE WITHHELD CN 09/24/04 1,800.12-
607282 FL 91 RETAINAGE PAID CN 09/24/04 1,800.12 0.00

TOTAL CONTRACT 607282 18,001.23 18,001.23 0.00

AFS FL 4 AFS MISC. 141.00 02/12/04 141.00 0.00 100%
AFS FL 6 AFS BLD RISK 0.00 0.00 0.00
AFS FL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FL ULM/GSU ROOF REPAIRS 18,142.23 18,142.23 0.00

607062 FM 01 2003 J F JUGE CONSTRUCTION CO INC CN 02/09/04 94,050.00 12/08/04 94,050.00 0.00 05/05/04 100%
607062 FM 90 RETAINAGE WITHHELD CN 12/08/04 9,405.00-
607062 FM 91 RETAINAGE PAID CN 12/08/04 9,405.00 0.00

TOTAL CONTRACT 607062 94,050.00 94,050.00 0.00

AFS FM 4 AFS MISC. 60.00 02/02/04 60.00 0.00 100%
AFS FM 6 AFS BLD RISK 0.00 0.00 0.00
AFS FM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FM CLSH REROOF VARIOUS BLDGS 94,110.00 94,110.00 0.00

607819 FN 01 2003 MICHAEL L WALPOLE F1 02/02/04 39,476.00 09/02/05 39,476.00 0.00 04/04/49 100%
607819 FN 02 2003 MICHAEL L WALPOLE R1 02/02/04 200.00 09/02/05 200.00 0.00 04/04/49 100%

TOTAL CONTRACT 607819 39,676.00 39,676.00 0.00

618668 FN 01 2003 TRIAD BUILDERS OF RUSTON CN 12/13/04 410,000.00 07/26/05 410,000.00 0.00 04/20/05 100%
618668 FN 02 2003 TRIAD BUILDERS OF RUSTON CN 12/13/04 2,026.00 07/26/05 2,026.00 0.00 04/20/05 100%
618668 FN 03 2003 TRIAD BUILDERS OF RUSTON PL 12/13/04 3,000.00 07/26/05 3,000.00 0.00 04/20/05 100%
618668 FN 90 RETAINAGE WITHHELD CN 07/26/05 41,502.60-
618668 FN 91 RETAINAGE PAID CN 07/26/05 41,502.60 0.00

TOTAL CONTRACT 618668 415,026.00 415,026.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 740
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FN F AFC (STATE) 0.00 0.00 0.00
AFS FN 4 AFS MISC. 738.20 12/10/04 738.20 0.00 100%
AFS FN 5 AFS TESTING 0.00 0.00 0.00
AFS FN 6 AFS BLD RISK 839.00 10/06/05 839.00 0.00 100%
AFS FN 7 AFS ADM COST 20,500.00 0.00 20,500.00
AFS FN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FN LA TECH NETHKIN HALL WATERPROO 476,779.20 456,279.20 20,500.00

608073 FP 01 2003 VAUGHAN ROOFING & SHEET METAL CN 03/22/04 51,250.00 01/06/06 51,250.00 0.00 06/21/04 100%
608073 FP 90 RETAINAGE WITHHELD CN 01/06/06 5,125.00-
608073 FP 91 RETAINAGE PAID CN 01/06/06 5,125.00 0.00

TOTAL CONTRACT 608073 51,250.00 51,250.00 0.00

AFS FP 4 AFS MISC. 78.00 03/18/04 78.00 0.00 100%
AFS FP 6 AFS BLD RISK 0.00 0.00 0.00
AFS FP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FP HUNT CORR. REROOF FOX 7 CELL 51,328.00 51,328.00 0.00

608077 FQ 01 2003 BROWN INDUSTRIES INC CN 03/22/04 81,800.00 11/25/04 81,800.00 0.00 07/01/04 100%
608077 FQ 90 RETAINAGE WITHHELD CN 11/25/04 8,180.00-
608077 FQ 91 RETAINAGE PAID CN 11/25/04 8,180.00 0.00

TOTAL CONTRACT 608077 81,800.00 81,800.00 0.00

AFS FQ 4 AFS MISC. 41.00 03/19/04 41.00 0.00 100%
AFS FQ 6 AFS BLD RISK 0.00 0.00 0.00
AFS FQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FQ SU/SHR ADMIN BLDG SEC A & B 81,841.00 81,841.00 0.00

607156 FR 02 2004 HERBERT LAND ARCHITECT INC F2 12/16/03 9,769.00 09/09/05 9,769.00 0.00 04/04/49 100%

TOTAL CONTRACT 607156 1MULT 9,769.00 9,769.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 741
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FR F AFC (STATE) 363,000.00 0.00 363,000.00
AFS FR 1 AFS ACT 27,911.00 0.00 27,911.00
AFS FR 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS FR 7 AFS ADM COST 18,150.00 0.00 18,150.00
AFS FR 8 CONT STATE 27,911.00 0.00 27,911.00

TOTAL SUB-PROJECT FR ULM SANDEL HALL WATERPROOFING 447,841.00 9,769.00 438,072.00

608083 FS 01 2003 GAUDET & TOLSON LTD APC F1 02/26/04 18,038.00 03/21/06 17,045.00 993.00 04/04/49 94%
608083 FS 02 2003 GAUDET & TOLSON LTD APC R1 02/26/04 146.00 03/21/06 146.00 0.00 04/04/49 100%

TOTAL CONTRACT 608083 18,184.00 17,191.00 993.00

620281 FS 01 2004 PAT WILLIAMS CONSTRUCTION INC CN 02/21/05 227,822.00 03/22/06 216,422.00 11,400.00 08/23/05 94%
620281 FS 90 RETAINAGE WITHHELD CN 03/22/06 21,642.20-
620281 FS 91 RETAINAGE PAID CN 0.00 21,642.20

TOTAL CONTRACT 620281 227,822.00 194,779.80 33,042.20

AFS FS F AFC (STATE) 0.00 0.00 0.00
AFS FS 1 AFS ACT 498.75 02/13/06 498.75 0.00 100%
AFS FS 4 AFS MISC. 1,100.00 02/25/05 369.64 730.36 33%
AFS FS 6 AFS BLD RISK 1,423.00 05/15/06 488.00 935.00 34%
AFS FS 7 AFS ADM COST 10,000.00 0.00 10,000.00
AFS FS 8 CONT STATE 16,116.00 0.00 16,116.00

TOTAL SUB-PROJECT FS NSU WARREN EASTON HALL & GYM 275,143.75 213,327.19 61,816.56

609675 FT 01 2000 THOMAS W HATTEN-ARCHITECT F1 03/02/04 22,597.00 10/21/05 22,597.00 0.00 04/04/49 100%

TOTAL CONTRACT 609675 22,597.00 22,597.00 0.00

618452 FT 01 2000 BRAZOS URETHANE INC CN 11/29/04 0.00 09/08/05 0.00 0.00 06/02/05
618452 FT 02 2000 BRAZOS URETHANE INC PL 11/29/04 0.00 09/08/05 0.00 0.00 06/02/05
618452 FT 90 RETAINAGE WITHHELD PL 09/08/05 28,863.00-
618452 FT 91 RETAINAGE PAID PL 09/08/05 28,863.00 0.00

TOTAL CONTRACT 618452 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 742
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FT F AFC (STATE) 0.00 0.00 0.00
AFS FT 1 AFS ACT 0.00 0.00 0.00
AFS FT 4 AFS MISC. 362.00 12/01/04 362.00 0.00 100%
AFS FT 6 AFS BLD RISK 406.00 10/06/05 406.00 0.00 100%
AFS FT 7 AFS ADM COST 8,743.00 0.00 8,743.00
AFS FT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FT ULM ACTIVITIES CTR ROOF RECOAT 32,108.00 23,365.00 8,743.00

608461 FU 01 2003 SAPP & SAPP ARCHITECTS F1 03/04/04 21,950.00 08/05/05 20,185.60 1,764.40 04/04/49 91%
608461 FU 02 2003 SAPP & SAPP ARCHITECTS R1 03/04/04 67.00 08/05/05 67.00 0.00 04/04/49 100%

TOTAL CONTRACT 608461 22,017.00 20,252.60 1,764.40

619812 FU 02 2002 VAUGHAN ROOFING & SHEET METAL CN 01/24/05 9,712.03 06/27/06 9,712.03 0.00 06/21/05 100%
619812 FU 01 2003 VAUGHAN ROOFING & SHEET METAL CN 01/24/05 269,950.00 06/27/06 269,950.00 0.00 06/21/05 100%
619812 FU 90 RETAINAGE WITHHELD CN 06/27/06 27,966.20-
619812 FU 91 RETAINAGE PAID CN 06/27/06 27,966.20 0.00

TOTAL CONTRACT 619812 279,662.03 279,662.03 0.00

AFS FU F AFC (STATE) 0.00 0.00 0.00
AFS FU 4 AFS MISC. 1,100.00 01/28/05 265.00 835.00 24%
AFS FU 6 AFS BLD RISK 1,458.00 03/29/06 522.00 936.00 35%
AFS FU 7 AFS ADM COST 13,498.00 0.00 13,498.00
AFS FU 8 CONT STATE 11,535.97 0.00 11,535.97

TOTAL SUB-PROJECT FU ST ARCHIVES REROOF SECTION A 329,271.00 300,701.63 28,569.37

608438 FV 01 2003 RICHARD LEBLANC ARCHITECTS INC F1 03/01/04 22,119.00 10/05/05 22,119.00 0.00 04/04/49 100%
608438 FV 02 2003 RICHARD LEBLANC ARCHITECTS INC F1 03/01/04 10,436.00 10/05/05 10,436.00 0.00 04/04/49 100%

TOTAL CONTRACT 608438 32,555.00 32,555.00 0.00

620139 FV 01 2004 ROOFING ENTERPRISES INC CN 02/28/05 236,432.00 09/08/05 236,432.00 0.00 04/29/05 100%
620139 FV 02 2004 ROOFING ENTERPRISES INC PL 02/28/05 575.00 09/08/05 575.00 0.00 04/29/05 100%
620139 FV 90 RETAINAGE WITHHELD PL 09/08/05 23,700.70-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 743
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620139 FV 91 RETAINAGE PAID PL 09/08/05 23,700.70 0.00

TOTAL CONTRACT 620139 237,007.00 237,007.00 0.00

AFS FV F AFC (STATE) 0.00 0.00 0.00
AFS FV 4 AFS MISC. 484.58 02/22/05 484.58 0.00 100%
AFS FV 6 AFS BLD RISK 145.00 10/06/05 145.00 0.00 100%
AFS FV 7 AFS ADM COST 14,100.00 0.00 14,100.00
AFS FV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FV LSU/SHR REROOF UNIVERSITY CTR 284,291.58 270,191.58 14,100.00

AFS FW F AFC (STATE) 0.00 0.00 0.00
AFS FW 1 AFS ACT 0.00 0.00 0.00
AFS FW 4 AFS MISC. 0.00 0.00 0.00
AFS FW 7 AFS ADM COST 0.00 0.00 0.00
AFS FW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FW UNIDENTIFIED 0.00 0.00 0.00

609673 FX 01 2000 J F JUGE CONSTRUCTION CO INC CN 04/26/04 99,890.00 02/24/05 99,890.00 0.00 07/23/04 100%
609673 FX 90 RETAINAGE WITHHELD CN 02/24/05 9,989.00-
609673 FX 91 RETAINAGE PAID CN 02/24/05 9,989.00 0.00

TOTAL CONTRACT 609673 99,890.00 99,890.00 0.00

AFS FX 4 AFS MISC. 80.00 04/28/04 80.00 0.00 100%
AFS FX 6 AFS BLD RISK 0.00 0.00 0.00
AFS FX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FX CLSH VARIOUS RESIDENCE BLDGS 99,970.00 99,970.00 0.00

610356 FY 01 2003 THRASHER WATERPROOFING CORP CN 05/17/04 54,781.82 09/09/05 54,781.82 0.00 09/15/04 100%
610356 FY 90 RETAINAGE WITHHELD CN 09/09/05 5,478.18-
610356 FY 91 RETAINAGE PAID CN 09/09/05 5,478.18 0.00

TOTAL CONTRACT 610356 54,781.82 54,781.82 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 744
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FY 4 AFS MISC. 109.00 06/09/04 109.00 0.00 100%
AFS FY 5 AFS TESTING 0.00 0.00 0.00
AFS FY 6 AFS BLD RISK 0.00 0.00 0.00
AFS FY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FY SUNO WATERPROOF UNIV CENTER 54,890.82 54,890.82 0.00

611372 FZ 01 2003 CRIBBS INC CN 06/07/04 37,900.00 03/22/05 37,900.00 0.00 08/22/04 100%
611372 FZ 90 RETAINAGE WITHHELD CN 03/22/05 3,790.00-
611372 FZ 91 RETAINAGE PAID CN 03/22/05 3,790.00 0.00

TOTAL CONTRACT 611372 37,900.00 37,900.00 0.00

AFS FZ 4 AFS MISC. 100.00 06/09/04 100.00 0.00 100%
AFS FZ 6 AFS BLD RISK 0.00 0.00 0.00
AFS FZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FZ ELSH DR'S RES;DUAL DIAGNOSIS O 38,000.00 38,000.00 0.00

610729 GA 01 2003 J F JUGE CONSTRUCTION CO INC CN 06/01/04 86,460.00 02/24/05 86,460.00 0.00 08/15/04 100%
610729 GA 90 RETAINAGE WITHHELD CN 02/24/05 8,646.00-
610729 GA 91 RETAINAGE PAID CN 02/24/05 8,646.00 0.00

TOTAL CONTRACT 610729 86,460.00 86,460.00 0.00

AFS GA 4 AFS MISC. 70.00 05/24/04 70.00 0.00 100%
AFS GA 6 AFS BLD RISK 0.00 0.00 0.00
AFS GA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GA CLSH REROOF ADMIN BLDG,UNIT 28 86,530.00 86,530.00 0.00

610532 GB 01 2003 SOLAR FOAM INSULATION INC CN 05/24/04 35,450.00 12/28/04 35,450.00 0.00 06/24/04 100%
610532 GB 90 RETAINAGE WITHHELD CN 12/28/04 3,545.00-
610532 GB 91 RETAINAGE PAID CN 12/28/04 3,545.00 0.00

TOTAL CONTRACT 610532 35,450.00 35,450.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 745
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GB 4 AFS MISC. 95.00 05/18/04 95.00 0.00 100%
AFS GB 6 AFS BLD RISK 0.00 0.00 0.00
AFS GB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GB ELAYN HUNT CORRECT ADMIN BLDG 35,545.00 35,545.00 0.00

611711 GC 01 2003 NOLMAR CORP CN 06/14/04 59,364.00 08/19/05 59,364.00 0.00 11/04/04 100%
611711 GC 90 RETAINAGE WITHHELD CN 08/19/05 5,514.10-
611711 GC 91 RETAINAGE PAID CN 08/19/05 5,514.10 0.00

TOTAL CONTRACT 611711 59,364.00 59,364.00 0.00

AFS GC 4 AFS MISC. 114.00 06/21/04 114.00 0.00 100%
AFS GC 6 AFS BLD RISK 0.00 0.00 0.00
AFS GC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GC SUNO WATERPROOF NEW SCIENCE BL 59,478.00 59,478.00 0.00

612701 GD 01 2003 ZILER ARCHITECTS APAC F1 05/19/04 11,371.00 0.00 11,371.00 04/04/49

TOTAL CONTRACT 612701 11,371.00 0.00 11,371.00

AFS GD 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS GD 5 AFS TESTING 683.00 0.00 683.00
AFS GD 7 AFS ADM COST 6,830.00 0.00 6,830.00

TOTAL SUB-PROJECT GD ULL GRIFFIN HALL REROOF SEC B 19,984.00 0.00 19,984.00

611712 GE 01 2003 SOLAR FOAM INSULATION INC CN 06/14/04 24,500.00 12/28/04 24,500.00 0.00 07/30/04 100%
611712 GE 90 RETAINAGE WITHHELD CN 12/28/04 2,450.00-
611712 GE 91 RETAINAGE PAID CN 12/28/04 2,450.00 0.00

TOTAL CONTRACT 611712 24,500.00 24,500.00 0.00

AFS GE 4 AFS MISC. 95.00 06/23/04 95.00 0.00 100%
AFS GE 6 AFS BLD RISK 0.00 0.00 0.00
AFS GE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GE SUBR COAT/FOAM ROOF ARMY ROTC 24,595.00 24,595.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 746
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

615058 GF 01 2003 CORNE LEMAIRE GROUP F1 06/22/04 43,733.00 01/13/06 36,735.72 6,997.28 04/04/49 84%
615058 GF 02 2003 CORNE LEMAIRE GROUP R1 06/22/04 452.00 01/13/06 452.00 0.00 04/04/49 100%

TOTAL CONTRACT 615058 44,185.00 37,187.72 6,997.28

623672 GF 01 2004 PINKSTON-HOLLAR CONSTRUCTION CN 05/30/05 597,875.46 05/05/06 469,589.50 128,285.96 03/03/06 78%
623672 GF 90 RETAINAGE WITHHELD CN 05/05/06 26,669.48-
623672 GF 91 RETAINAGE PAID CN 0.00 26,669.48

TOTAL CONTRACT 623672 597,875.46 442,920.02 154,955.44

AFS GF 4 AFS MISC. 1,100.00 05/19/05 667.65 432.35 60%
AFS GF 6 AFS BLD RISK 3,188.00 05/15/06 889.00 2,299.00 27%
AFS GF 7 AFS ADM COST 29,519.00 0.00 29,519.00
AFS GF 8 CONT STATE 36,239.54 0.00 36,239.54

TOTAL SUB-PROJECT GF UNIV MED CTR REROOF SEC B-F 712,107.00 481,664.39 230,442.61

619946 GG 01 2004 SUMRALL CONSTRUCTION COMPANY CN 02/07/05 340,286.00 09/20/05 340,286.00 0.00 06/10/05 100%
619946 GG 02 2004 SUMRALL CONSTRUCTION COMPANY PL 02/07/05 3,500.00 09/20/05 3,500.00 0.00 06/10/05 100%
619946 GG 90 RETAINAGE WITHHELD PL 09/20/05 34,378.60-
619946 GG 91 RETAINAGE PAID PL 09/20/05 34,378.60 0.00

TOTAL CONTRACT 619946 343,786.00 343,786.00 0.00

AFS GG 4 AFS MISC. 500.87 02/07/05 500.87 0.00 100%
AFS GG 6 AFS BLD RISK 278.00 10/06/05 278.00 0.00 100%
AFS GG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GG LSU-S BUS ED -EXT WALL PANELS 344,564.87 344,564.87 0.00

613505 GH 01 2003 CRIBBS INC CN 07/12/04 13,950.00 03/18/05 13,950.00 0.00 08/22/04 100%
613505 GH 90 RETAINAGE WITHHELD CN 03/18/05 1,395.00-
613505 GH 91 RETAINAGE PAID CN 03/18/05 1,395.00 0.00

TOTAL CONTRACT 613505 13,950.00 13,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 747
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GH 4 AFS MISC. 115.00 07/14/04 115.00 0.00 100%
AFS GH 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS GH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GH G.S. HOSP REROOF BUSINESS ANNE 14,090.00 14,090.00 0.00

612698 GI 01 2003 TIM BRANDON ARCHITECT APC F1 05/25/04 12,163.73 05/08/06 12,163.73 0.00 04/04/49 100%
612698 GI 02 2003 TIM BRANDON ARCHITECT APC R1 05/25/04 49.98 05/08/06 49.98 0.00 04/04/49 100%

TOTAL CONTRACT 612698 12,213.71 12,213.71 0.00

626704 GI 01 2004 TRAXLER CONSTRUCTION CO INC CN 07/11/05 146,027.00 02/07/06 146,027.00 0.00 10/17/05 100%
626704 GI 02 2004 TRAXLER CONSTRUCTION CO INC PL 07/11/05 1,000.00 02/07/06 1,000.00 0.00 10/17/05 100%
626704 GI 90 RETAINAGE WITHHELD PL 02/07/06 14,702.70-
626704 GI 91 RETAINAGE PAID PL 02/07/06 14,702.70 0.00

TOTAL CONTRACT 626704 147,027.00 147,027.00 0.00

AFS GI F AFC (STATE) 0.00 0.00 0.00
AFS GI 4 AFS MISC. 420.16 07/07/05 420.16 0.00 100%
AFS GI 5 AFS TESTING 0.00 0.00 0.00
AFS GI 6 AFS BLD RISK 123.00 03/29/06 123.00 0.00 100%
AFS GI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GI ULM BRY HALL MASONRY RESTORATI 159,783.87 159,783.87 0.00

612700 GJ 01 2003 EDWARD BENTIN ARCHITECT F1 05/25/04 29,467.00 01/28/05 19,153.55 10,313.45 04/04/49 65%

TOTAL CONTRACT 612700 29,467.00 19,153.55 10,313.45

AFS GJ 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS GJ 7 AFS ADM COST 19,250.00 0.00 19,250.00

TOTAL SUB-PROJECT GJ SUBR REROOF FRANK HAYDEN HALL 49,817.00 19,153.55 30,663.45

614076 GK 01 2003 BROWN INDUSTRIES INC CN 07/26/04 76,133.00 02/11/05 76,133.00 0.00 09/25/04 100%
614076 GK 90 RETAINAGE WITHHELD CN 02/11/05 7,613.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 748
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614076 GK 91 RETAINAGE PAID CN 02/11/05 7,613.00 0.00

TOTAL CONTRACT 614076 76,133.00 76,133.00 0.00

AFS GK 4 AFS MISC. 65.00 07/20/04 65.00 0.00 100%
AFS GK 6 AFS BLD RISK 34.00 07/05/05 34.00 0.00 100%
AFS GK 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GK T H HARRIS V.T. REROOF NURSING 76,232.00 76,232.00 0.00

616313 GL 01 2003 RIVERSIDE ROOFING & CN 09/13/04 50,018.00 02/07/05 50,018.00 0.00 09/24/04 100%
616313 GL 90 RETAINAGE WITHHELD CN 02/07/05 5,001.80-
616313 GL 91 RETAINAGE PAID CN 02/07/05 5,001.80 0.00

TOTAL CONTRACT 616313 50,018.00 50,018.00 0.00

AFS GL 4 AFS MISC. 84.00 09/29/04 84.00 0.00 100%
AFS GL 6 AFS BLD RISK 0.00 0.00 0.00
AFS GL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GL N O CHARITY HOSP BUTTERWORTH B 50,102.00 50,102.00 0.00

615000 GM 01 2004 SOLAR FOAM INSULATION INC CN 08/09/04 93,345.68 06/03/05 93,345.68 0.00 11/12/04 100%
615000 GM 90 RETAINAGE WITHHELD CN 06/03/05 9,334.57-
615000 GM 91 RETAINAGE PAID CN 06/03/05 9,334.57 0.00

TOTAL CONTRACT 615000 93,345.68 93,345.68 0.00

AFS GM 4 AFS MISC. 85.00 08/11/04 85.00 0.00 100%
AFS GM 6 AFS BLD RISK 50.00 07/28/05 50.00 0.00 100%
AFS GM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GM OPELOUSAS DEV CTR REROOF MAIN 93,480.68 93,480.68 0.00

614294 GN 01 2003 JOHN GIBBS ROOF SYSTEMS INC CN 07/26/04 88,315.00 12/10/04 88,315.00 0.00 09/15/04 100%
614294 GN 90 RETAINAGE WITHHELD CN 12/10/04 8,831.50-
614294 GN 91 RETAINAGE PAID CN 12/10/04 8,831.50 0.00

TOTAL CONTRACT 614294 88,315.00 88,315.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 749
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GN 4 AFS MISC. 85.00 07/23/04 85.00 0.00 100%
AFS GN 6 AFS BLD RISK 44.00 07/05/05 44.00 0.00 100%
AFS GN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GN GSU REROOF 5 BLDGS(LAB HI GYM, 88,444.00 88,444.00 0.00

615002 GP 01 2003 VAUGHAN ROOFING & SHEET METAL CN 08/09/04 37,000.00 04/29/05 37,000.00 0.00 10/06/04 100%
615002 GP 90 RETAINAGE WITHHELD CN 04/29/05 3,700.00-
615002 GP 91 RETAINAGE PAID CN 04/29/05 3,700.00 0.00

TOTAL CONTRACT 615002 37,000.00 37,000.00 0.00

AFS GP 4 AFS MISC. 75.00 08/19/04 75.00 0.00 100%
AFS GP 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS GP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GP LSVI REROOF SUPERINTENDENT RES 37,100.00 37,100.00 0.00

615057 GQ 01 2003 MILLER ROOFING LLC CN 08/16/04 43,963.00 02/11/05 43,963.00 0.00 09/24/04 100%
615057 GQ 90 RETAINAGE WITHHELD CN 02/11/05 4,396.30-
615057 GQ 91 RETAINAGE PAID CN 02/11/05 4,396.30 0.00

TOTAL CONTRACT 615057 43,963.00 43,963.00 0.00

AFS GQ 4 AFS MISC. 75.00 08/16/04 75.00 0.00 100%
AFS GQ 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS GQ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GQ ULL REROOF GERARD HALL 44,063.00 44,063.00 0.00

616321 GR 01 2003 EMC INC CN 09/13/04 53,839.00 04/08/05 53,839.00 0.00 10/12/04 100%
616321 GR 90 RETAINAGE WITHHELD CN 04/08/05 5,383.90-
616321 GR 91 RETAINAGE PAID CN 04/08/05 5,383.90 0.00

TOTAL CONTRACT 616321 53,839.00 53,839.00 0.00

AFS GR 4 AFS MISC. 125.00 09/20/04 125.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 750
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GR 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS GR 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GR T H HARRIS V.T. COAT ROOF TECH 53,989.00 53,989.00 0.00

616782 GS 01 2001 ROOF MASTERS OF N AMERICA LLC OC 10/04/04 8,721.00 05/03/05 8,721.00 0.00 12/04/04 100%

TOTAL CONTRACT 616782 8,721.00 8,721.00 0.00

AFS GS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GS LA TECH TOLLIVER,GRAHAM,HOWARD 8,721.00 8,721.00 0.00

617107 GT 01 2003 RIVERSIDE ROOFING & CN 10/11/04 21,869.51 03/16/05 21,869.51 0.00 10/18/04 100%
617107 GT 90 RETAINAGE WITHHELD CN 03/16/05 2,186.95-
617107 GT 91 RETAINAGE PAID CN 03/16/05 2,186.95 0.00

TOTAL CONTRACT 617107 21,869.51 21,869.51 0.00

AFS GT 4 AFS MISC. 94.00 10/14/04 94.00 0.00 100%
AFS GT 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS GT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GT LSUMC/MED SCHOOL BLDG-REROOF 21,988.51 21,988.51 0.00

617619 GU 01 2003 VAUGHAN ROOFING & SHEET METAL CN 10/25/04 35,980.00 01/10/06 35,980.00 0.00 12/20/04 100%

TOTAL CONTRACT 617619 35,980.00 35,980.00 0.00

AFS GU 4 AFS MISC. 75.00 11/03/04 75.00 0.00 100%
AFS GU 6 AFS BLD RISK 100.00 07/28/05 100.00 0.00 100%
AFS GU 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GU HUNT CORR REROOF CELL BLOCK B5 36,155.00 36,155.00 0.00

617975 GV 01 2003 VAUGHAN ROOFING & SHEET METAL CN 11/15/04 92,450.00 06/30/06 92,450.00 0.00 01/19/06 100%
617975 GV 02 2004 VAUGHAN ROOFING & SHEET METAL CN 11/15/04 7,113.00 06/30/06 7,113.00 0.00 01/19/06 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 751
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

617975 GV 90 RETAINAGE WITHHELD CN 06/30/06 9,956.30-
617975 GV 91 RETAINAGE PAID CN 0.00 9,956.30

TOTAL CONTRACT 617975 99,563.00 89,606.70 9,956.30

AFS GV 4 AFS MISC. 104.00 11/12/04 104.00 0.00 100%
AFS GV 5 AFS TESTING 0.00 0.00 0.00
AFS GV 6 AFS BLD RISK 416.00 05/15/06 375.00 41.00 90%
AFS GV 8 CONT STATE 846.00 0.00 846.00

TOTAL SUB-PROJECT GV VISITORS CENTER WASHINGTON COR 100,929.00 90,085.70 10,843.30

618450 GW 01 2003 RIVERSIDE ROOFING & CN 11/22/04 99,500.00 05/03/05 99,500.00 0.00 02/28/05 100%
618450 GW 90 RETAINAGE WITHHELD CN 05/03/05 9,950.00-
618450 GW 91 RETAINAGE PAID CN 05/03/05 9,950.00 0.00

TOTAL CONTRACT 618450 99,500.00 99,500.00 0.00

AFS GW 4 AFS MISC. 135.28 01/05/05 135.28 0.00 100%
AFS GW 6 AFS BLD RISK 109.00 07/28/05 109.00 0.00 100%
AFS GW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GW MED CTR OF LA REROOF GEN SERVI 99,744.28 99,744.28 0.00

619806 GY 01 2003 BRAZOS URETHANE INC CN 01/17/05 67,890.00 11/01/05 67,890.00 0.00 03/29/05 100%
619806 GY 90 RETAINAGE WITHHELD CN 11/01/05 6,789.00-
619806 GY 91 RETAINAGE PAID CN 11/01/05 6,789.00 0.00

TOTAL CONTRACT 619806 67,890.00 67,890.00 0.00

AFS GY 4 AFS MISC. 115.00 01/26/05 115.00 0.00 100%
AFS GY 6 AFS BLD RISK 25.00 10/06/05 25.00 0.00 100%
AFS GY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT GY DOTD REROOF MAIN MATERIAL LAB 68,030.00 68,030.00 0.00

620075 GZ 01 2003 EMC INC CN 02/07/05 27,381.00 03/28/06 27,381.00 0.00 04/09/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 752
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620075 GZ 90 RETAINAGE WITHHELD CN 03/28/06 2,738.10-
620075 GZ 91 RETAINAGE PAID CN 03/28/06 2,738.10 0.00

TOTAL CONTRACT 620075 27,381.00 27,381.00 0.00

AFS GZ 4 AFS MISC. 115.00 02/10/05 115.00 0.00 100%
AFS GZ 6 AFS BLD RISK 49.00 0.00 49.00
AFS GZ 8 CONT STATE 2,638.00 0.00 2,638.00

TOTAL SUB-PROJECT GZ DOTD REROOF RPR/MAINT OFFICE 30,183.00 27,496.00 2,687.00

620138 HA 01 2004 RAY BROTHERS INC CN 02/07/05 6,087.00 05/10/05 6,087.00 0.00 03/22/05 100%
620138 HA 90 RETAINAGE WITHHELD CN 05/10/05 608.70-
620138 HA 91 RETAINAGE PAID CN 0.00 608.70

TOTAL CONTRACT 620138 6,087.00 5,478.30 608.70

AFS HA 4 AFS MISC. 85.00 02/10/05 85.00 0.00 100%
AFS HA 6 AFS BLD RISK 25.00 10/06/05 25.00 0.00 100%
AFS HA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HA REROOF GARYVILLE TIMBERMILL MU 6,197.00 5,588.30 608.70

619805 HB 02 2000 BRAZOS URETHANE INC CN 01/17/05 6,804.00 12/01/05 6,804.00 0.00 05/18/05 100%
619805 HB 01 2003 BRAZOS URETHANE INC CN 01/17/05 79,700.00 12/01/05 79,700.00 0.00 05/18/05 100%
619805 HB 90 RETAINAGE WITHHELD CN 12/01/05 8,650.40-
619805 HB 91 RETAINAGE PAID CN 12/01/05 8,650.40 0.00

TOTAL CONTRACT 619805 86,504.00 86,504.00 0.00

AFS HB 4 AFS MISC. 120.00 01/27/05 120.00 0.00 100%
AFS HB 6 AFS BLD RISK 125.00 03/29/06 125.00 0.00 100%
AFS HB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HB ALEXANDRIA V.T. BLDGS C & D 86,749.00 86,749.00 0.00

620133 HC 01 2004 RAY BROTHERS INC CN 02/07/05 94,070.00 09/23/05 94,070.00 0.00 07/08/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 753
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620133 HC 90 RETAINAGE WITHHELD CN 09/23/05 9,407.00-
620133 HC 91 RETAINAGE PAID CN 0.00 9,407.00

TOTAL CONTRACT 620133 94,070.00 84,663.00 9,407.00

AFS HC 4 AFS MISC. 99.00 02/09/05 99.00 0.00 100%
AFS HC 6 AFS BLD RISK 140.00 11/10/05 140.00 0.00 100%
AFS HC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HC REROOF PB1 LTC LE FLETCHER 94,309.00 84,902.00 9,407.00

619561 HD 01 2003 THOMAS W HATTEN-ARCHITECT F1 12/15/04 20,879.00 03/29/06 20,879.00 0.00 04/04/49 100%

TOTAL CONTRACT 619561 20,879.00 20,879.00 0.00

631892 HD 01 2004 BRAZOS URETHANE INC CN 01/03/06 197,340.00 05/25/06 197,340.00 0.00 02/01/06 100%
631892 HD 90 RETAINAGE WITHHELD CN 05/25/06 19,734.00-
631892 HD 91 RETAINAGE PAID CN 05/25/06 19,734.00 0.00

TOTAL CONTRACT 631892 197,340.00 197,340.00 0.00

AFS HD F AFC (STATE) 0.00 0.00 0.00
AFS HD N DESIGN PEND 0.00 0.00 0.00
AFS HD 4 AFS MISC. 1,100.00 12/23/05 319.30 780.70 29%
AFS HD 5 AFS TESTING 675.00 0.00 675.00
AFS HD 6 AFS BLD RISK 953.00 0.00 953.00
AFS HD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HD ULM REROOF HANNA HALL 220,947.00 218,538.30 2,408.70

619489 HE 01 2003 RIVERSIDE ROOFING & CN 12/20/04 116,829.29 05/06/05 116,829.29 0.00 02/28/05 100%
619489 HE 90 RETAINAGE WITHHELD CN 05/06/05 11,682.92-
619489 HE 91 RETAINAGE PAID CN 05/06/05 11,682.92 0.00

TOTAL CONTRACT 619489 116,829.29 116,829.29 0.00

AFS HE 4 AFS MISC. 74.00 01/11/05 74.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 754
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HE 6 AFS BLD RISK 107.00 07/28/05 107.00 0.00 100%
AFS HE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HE MED CTR OF N.O.ROOF DECK REPLA 117,010.29 117,010.29 0.00

620081 HF 02 2001 CORNE LEMAIRE GROUP R1 02/07/05 9,306.00 0.00 9,306.00 02/08/06
620081 HF 01 2003 CORNE LEMAIRE GROUP PR 02/07/05 60,000.00 0.00 60,000.00 02/08/06

TOTAL CONTRACT 620081 69,306.00 0.00 69,306.00

TOTAL SUB-PROJECT HF LSU/BR VET MED BLDG ROOF/WATER 69,306.00 0.00 69,306.00

620936 HG 01 2004 BRAZOS URETHANE INC CN 03/14/05 68,940.00 12/01/05 68,940.00 0.00 06/29/05 100%
620936 HG 90 RETAINAGE WITHHELD CN 12/01/05 6,894.00-
620936 HG 91 RETAINAGE PAID CN 12/01/05 6,894.00 0.00

TOTAL CONTRACT 620936 68,940.00 68,940.00 0.00

AFS HG 4 AFS MISC. 110.00 03/15/05 110.00 0.00 100%
AFS HG 6 AFS BLD RISK 98.00 10/06/05 98.00 0.00 100%
AFS HG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HG DIXON CORR REROOF MAIN BLDG 69,148.00 69,148.00 0.00

620545 HH 01 2003 VAUGHAN ROOFING & SHEET METAL CN 02/28/05 34,800.00 05/05/06 34,800.00 0.00 06/28/05 100%
620545 HH 02 2003 VAUGHAN ROOFING & SHEET METAL CN 02/28/05 1,879.00 05/05/06 1,879.00 0.00 06/28/05 100%
620545 HH 90 RETAINAGE WITHHELD CN 05/05/06 3,667.90-
620545 HH 91 RETAINAGE PAID CN 05/05/06 3,667.90 0.00

TOTAL CONTRACT 620545 36,679.00 36,679.00 0.00

AFS HH 4 AFS MISC. 100.00 02/24/05 100.00 0.00 100%
AFS HH 6 AFS BLD RISK 100.00 10/06/05 100.00 0.00 100%
AFS HH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HH REROOF WAR VET HOME MAINT BLDG 36,879.00 36,879.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 755
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621207 HI 01 2003 RIVERSIDE ROOFING & CN 03/28/05 40,437.00 06/06/05 35,837.00 4,600.00 07/27/05 88%
621207 HI 90 RETAINAGE WITHHELD CN 06/06/05 3,583.70-
621207 HI 91 RETAINAGE PAID CN 0.00 3,583.70

TOTAL CONTRACT 621207 40,437.00 32,253.30 8,183.70

AFS HI 4 AFS MISC. 100.00 03/28/05 82.50 17.50 82%
AFS HI 6 AFS BLD RISK 296.00 05/15/06 225.00 71.00 76%
AFS HI 8 CONT STATE 3,752.00 0.00 3,752.00

TOTAL SUB-PROJECT HI SLU REROOF CAMPBELL HALL 44,585.00 32,560.80 12,024.20

620956 HJ 01 2004 RIVERSIDE ROOFING & CN 03/14/05 86,000.00 07/22/05 86,000.00 0.00 04/15/05 100%
620956 HJ 02 2004 RIVERSIDE ROOFING & PL 03/14/05 1,500.00 07/22/05 1,500.00 0.00 04/15/05 100%
620956 HJ 90 RETAINAGE WITHHELD CN 07/22/05 8,750.00-
620956 HJ 91 RETAINAGE PAID CN 07/22/05 8,750.00 0.00

TOTAL CONTRACT 620956 87,500.00 87,500.00 0.00

AFS HJ 4 AFS MISC. 83.00 03/22/05 83.00 0.00 100%
AFS HJ 6 AFS BLD RISK 34.00 10/06/05 34.00 0.00 100%
AFS HJ 7 AFS ADM COST 4,375.00 0.00 4,375.00

TOTAL SUB-PROJECT HJ SELSH REROOF SEC A-C 91,992.00 87,617.00 4,375.00

620749 HK 01 2004 ROOF TECHNOLOGIES INC CN 03/07/05 64,900.00 02/10/06 64,900.00 0.00 04/15/05 100%
620749 HK 90 RETAINAGE WITHHELD CN 02/10/06 6,490.00-
620749 HK 91 RETAINAGE PAID CN 02/10/06 6,490.00 0.00

TOTAL CONTRACT 620749 64,900.00 64,900.00 0.00

AFS HK 4 AFS MISC. 118.00 03/08/05 118.00 0.00 100%
AFS HK 6 AFS BLD RISK 88.00 10/06/05 88.00 0.00 100%
AFS HK 7 AFS ADM COST 3,245.00 0.00 3,245.00

TOTAL SUB-PROJECT HK SELSH REROOF SEC C & D 68,351.00 65,106.00 3,245.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 756
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620750 HL 01 2004 VAUGHAN ROOFING & SHEET METAL CN 03/07/05 68,036.00 12/30/05 68,036.00 0.00 04/15/05 100%
620750 HL 90 RETAINAGE WITHHELD CN 12/30/05 6,803.60-
620750 HL 91 RETAINAGE PAID CN 12/30/05 6,803.60 0.00

TOTAL CONTRACT 620750 68,036.00 68,036.00 0.00

AFS HL 4 AFS MISC. 102.00 03/08/05 102.00 0.00 100%
AFS HL 6 AFS BLD RISK 77.00 10/06/05 77.00 0.00 100%
AFS HL 7 AFS ADM COST 2,823.00 0.00 2,823.00
AFS HL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HL SELSH REROOF SEC D & E ADOLESC 71,038.00 68,215.00 2,823.00

622637 HM 01 2004 ASSOCIATED WATERPROOFING CORP CN 04/25/05 78,539.00 04/07/06 78,539.00 0.00 07/08/05 100%
622637 HM 90 RETAINAGE WITHHELD CN 04/07/06 7,853.90-
622637 HM 91 RETAINAGE PAID CN 04/07/06 7,853.90 0.00

TOTAL CONTRACT 622637 78,539.00 78,539.00 0.00

AFS HM F AFC (STATE) 0.00 0.00 0.00
AFS HM 4 AFS MISC. 100.00 04/29/05 65.00 35.00 65%
AFS HM 6 AFS BLD RISK 254.00 01/30/06 125.00 129.00 49%
AFS HM 7 AFS ADM COST 3,533.00 0.00 3,533.00
AFS HM 8 CONT STATE 7,889.00 0.00 7,889.00

TOTAL SUB-PROJECT HM LSU/E HLTH TECH MASONRY RESTOR 90,315.00 78,729.00 11,586.00

623834 HN 01 2004 DUPLANTIER & MERIC, ARCHITECTS F1 03/18/05 34,016.00 0.00 34,016.00 04/04/49

TOTAL CONTRACT 623834 34,016.00 0.00 34,016.00

AFS HN F AFC (STATE) 0.00 0.00 0.00
AFS HN N DESIGN PEND 0.00 0.00 0.00
AFS HN 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS HN 6 AFS BLD RISK 0.00 0.00 0.00
AFS HN 7 AFS ADM COST 22,490.00 0.00 22,490.00
AFS HN 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HN LSUHSC REROOF MEDICAL ED BLDG 57,606.00 0.00 57,606.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 757
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623261 HP 01 2004 ROOF MASTERS OF N AMERICA LLC CN 05/09/05 90,500.00 03/31/06 87,500.00 3,000.00 09/07/05 96%
623261 HP 90 RETAINAGE WITHHELD CN 03/31/06 9,050.00-
623261 HP 91 RETAINAGE PAID CN 0.00 9,050.00

TOTAL CONTRACT 623261 90,500.00 78,450.00 12,050.00

AFS HP F AFC (STATE) 0.00 0.00 0.00
AFS HP 4 AFS MISC. 100.00 05/17/05 41.00 59.00 41%
AFS HP 6 AFS BLD RISK 326.00 05/15/06 200.00 126.00 61%
AFS HP 7 AFS ADM COST 4,525.00 0.00 4,525.00

TOTAL SUB-PROJECT HP ROOF TROOP F HDQTRS BLDG MONRO 95,451.00 78,691.00 16,760.00

622633 HQ 01 2004 VAUGHAN ROOFING & SHEET METAL CN 04/25/05 85,500.00 02/10/06 85,500.00 0.00 12/31/05 100%
622633 HQ 90 RETAINAGE WITHHELD CN 02/10/06 8,550.00-
622633 HQ 91 RETAINAGE PAID CN 0.00 8,550.00

TOTAL CONTRACT 622633 85,500.00 76,950.00 8,550.00

AFS HQ F AFC (STATE) 0.00 0.00 0.00
AFS HQ 4 AFS MISC. 100.00 05/06/05 40.00 60.00 40%
AFS HQ 6 AFS BLD RISK 308.00 05/15/06 207.00 101.00 67%
AFS HQ 7 AFS ADM COST 4,275.00 0.00 4,275.00

TOTAL SUB-PROJECT HQ ROOF SEC A BURTON HALL MCNEESE 90,183.00 77,197.00 12,986.00

622634 HR 01 2004 VAUGHAN ROOFING & SHEET METAL CN 04/25/05 93,250.00 02/10/06 93,250.00 0.00 02/24/06 100%
622634 HR 90 RETAINAGE WITHHELD CN 02/10/06 9,325.00-
622634 HR 91 RETAINAGE PAID CN 0.00 9,325.00

TOTAL CONTRACT 622634 93,250.00 83,925.00 9,325.00

AFS HR F AFC (STATE) 0.00 0.00 0.00
AFS HR 4 AFS MISC. 100.00 05/03/05 50.00 50.00 50%
AFS HR 6 AFS BLD RISK 336.00 05/15/06 224.00 112.00 66%
AFS HR 7 AFS ADM COST 4,663.00 0.00 4,663.00

TOTAL SUB-PROJECT HR REROOF SMITH HALL MCNEESE 98,349.00 84,199.00 14,150.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 758
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623852 HS 01 2004 BRAZOS URETHANE INC CN 05/23/05 33,780.00 04/14/06 33,780.00 0.00 10/19/05 100%
623852 HS 90 RETAINAGE WITHHELD CN 04/14/06 3,378.00-
623852 HS 91 RETAINAGE PAID CN 04/14/06 3,378.00 0.00

TOTAL CONTRACT 623852 33,780.00 33,780.00 0.00

AFS HS F AFC (STATE) 0.00 0.00 0.00
AFS HS 4 AFS MISC. 100.00 05/23/05 50.00 50.00 50%
AFS HS 6 AFS BLD RISK 125.00 03/29/06 125.00 0.00 100%
AFS HS 7 AFS ADM COST 1,689.00 0.00 1,689.00

TOTAL SUB-PROJECT HS REROOF DREW HALL MCNEESE 35,694.00 33,955.00 1,739.00

623259 HT 01 2004 CHEMICAL INSULATION CO INC CN 05/09/05 89,421.00 10/04/05 89,421.00 0.00 06/27/05 100%
623259 HT 90 RETAINAGE WITHHELD CN 10/04/05 8,942.10-
623259 HT 91 RETAINAGE PAID CN 10/04/05 8,942.10 0.00

TOTAL CONTRACT 623259 89,421.00 89,421.00 0.00

AFS HT F AFC (STATE) 0.00 0.00 0.00
AFS HT 4 AFS MISC. 47.00 05/11/05 47.00 0.00 100%
AFS HT 6 AFS BLD RISK 50.00 10/06/05 50.00 0.00 100%
AFS HT 7 AFS ADM COST 4,471.00 0.00 4,471.00
AFS HT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HT LSU/S ROOF SEC C & E ON H&PE B 93,989.00 89,518.00 4,471.00

623304 HU 01 2004 RIVERSIDE ROOFING & CN 05/09/05 63,500.00 06/28/05 60,128.00 3,372.00 06/14/05 94%
623304 HU 90 RETAINAGE WITHHELD CN 06/28/05 6,350.00-
623304 HU 91 RETAINAGE PAID CN 0.00 6,350.00

TOTAL CONTRACT 623304 63,500.00 53,778.00 9,722.00

AFS HU F AFC (STATE) 0.00 0.00 0.00
AFS HU 4 AFS MISC. 194.00 01/12/06 194.00 0.00 100%
AFS HU 6 AFS BLD RISK 114.00 11/10/05 58.00 56.00 50%
AFS HU 7 AFS ADM COST 3,175.00 0.00 3,175.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 759
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HU 8 CONT STATE 5,652.00 0.00 5,652.00

TOTAL SUB-PROJECT HU SELSH SEC A (U BLDG)& B (V BLD 72,635.00 54,030.00 18,605.00

623667 HV 01 2004 DUNCAN TECHNOLOGIES GROUP INC CN 05/16/05 48,739.00 11/16/05 48,739.00 0.00 08/05/05 100%
623667 HV 90 RETAINAGE WITHHELD CN 11/16/05 4,873.90-
623667 HV 91 RETAINAGE PAID CN 11/16/05 4,873.90 0.00

TOTAL CONTRACT 623667 48,739.00 48,739.00 0.00

AFS HV F AFC (STATE) 0.00 0.00 0.00
AFS HV 4 AFS MISC. 89.00 06/08/05 89.00 0.00 100%
AFS HV 6 AFS BLD RISK 75.00 11/10/05 50.00 25.00 66%

TOTAL SUB-PROJECT HV CABILDO HEATING SYSTEM REPLACE 48,903.00 48,878.00 25.00

623855 HW 01 2004 BRAZOS URETHANE INC CN 05/23/05 97,042.05 04/11/06 97,042.05 0.00 09/16/05 100%
623855 HW 90 RETAINAGE WITHHELD CN 04/11/06 9,704.20-
623855 HW 91 RETAINAGE PAID CN 04/11/06 9,704.20 0.00

TOTAL CONTRACT 623855 97,042.05 97,042.05 0.00

AFS HW F AFC (STATE) 0.00 0.00 0.00
AFS HW 4 AFS MISC. 108.00 05/25/05 108.00 0.00 100%
AFS HW 5 AFS TESTING 442.00 0.00 442.00
AFS HW 6 AFS BLD RISK 318.00 01/30/06 100.00 218.00 31%
AFS HW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HW NSU REROOF FOURNET HALL 97,910.05 97,250.05 660.00

623832 HX 01 2005 TERRY'S ROOFING & SHEET METAL OC 05/23/05 3,488.00 08/02/05 3,488.00 0.00 06/23/05 100%

TOTAL CONTRACT 623832 3,488.00 3,488.00 0.00

AFS HX F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT HX LSUHSC/SHR RPR PRINT SHOP/LIBR 3,488.00 3,488.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 760
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623306 HY 01 2005 EMC INC CN 05/09/05 29,100.00 01/20/06 29,100.00 0.00 07/01/05 100%
623306 HY 90 RETAINAGE WITHHELD CN 01/20/06 2,910.00-
623306 HY 91 RETAINAGE PAID CN 01/20/06 2,910.00 0.00

TOTAL CONTRACT 623306 29,100.00 29,100.00 0.00

AFS HY F AFC (STATE) 0.00 0.00 0.00
AFS HY 4 AFS MISC. 100.00 05/13/05 100.00 0.00 100%
AFS HY 6 AFS BLD RISK 50.00 11/10/05 50.00 0.00 100%
AFS HY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HY PINECREST ST SCH OLD KITCHEN 29,250.00 29,250.00 0.00

623037 HZ 01 2005 HOUSTON J LIRETTE JR PR 05/02/05 29,425.00 07/21/06 21,774.50 7,650.50 05/01/06 74%

TOTAL CONTRACT 623037 29,425.00 21,774.50 7,650.50

AFS HZ F AFC (STATE) 780,597.00 0.00 780,597.00
AFS HZ 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT HZ PH 5 2005 ALL 5 DISTRICTS 811,122.00 21,774.50 789,347.50

625270 IA 01 2004 BRAZOS URETHANE INC CN 06/20/05 80,250.00 04/25/06 80,250.00 0.00 11/01/05 100%
625270 IA 90 RETAINAGE WITHHELD CN 04/25/06 8,025.00-
625270 IA 91 RETAINAGE PAID CN 04/25/06 8,025.00 0.00

TOTAL CONTRACT 625270 80,250.00 80,250.00 0.00

AFS IA 6 AFS BLD RISK 361.00 05/15/06 125.00 236.00 34%
AFS IA 7 AFS ADM COST 4,013.00 0.00 4,013.00
AFS IA 8 CONT STATE 6,995.00 0.00 6,995.00

TOTAL SUB-PROJECT IA SW ST SCH.-REROOF TRA. SCH/GYM 91,619.00 80,375.00 11,244.00

625373 IB 01 2004 BRAZOS URETHANE INC CN 06/20/05 50,400.00 04/11/06 50,400.00 0.00 09/16/05 100%
625373 IB 90 RETAINAGE WITHHELD CN 04/11/06 5,040.00-
625373 IB 91 RETAINAGE PAID CN 04/11/06 5,040.00 0.00

TOTAL CONTRACT 625373 50,400.00 50,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 761
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IB F AFC (STATE) 0.00 0.00 0.00
AFS IB 4 AFS MISC. 73.00 06/15/05 73.00 0.00 100%
AFS IB 6 AFS BLD RISK 75.00 01/30/06 75.00 0.00 100%
AFS IB 7 AFS ADM COST 2,520.00 0.00 2,520.00
AFS IB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IB SW ST SCH-REROOF MAIN BLDG 53,068.00 50,548.00 2,520.00

623837 IC 01 2004 EMC INC CN 05/23/05 84,460.96 05/02/06 83,960.96 500.00 10/16/05 99%
623837 IC 90 RETAINAGE WITHHELD CN 05/02/06 8,396.10-
623837 IC 91 RETAINAGE PAID CN 0.00 8,396.10

TOTAL CONTRACT 623837 84,460.96 75,564.86 8,896.10

AFS IC F AFC (STATE) 0.00 0.00 0.00
AFS IC 4 AFS MISC. 100.00 05/31/05 91.00 9.00 91%
AFS IC 6 AFS BLD RISK 297.00 05/15/06 224.00 73.00 75%
AFS IC 7 AFS ADM COST 4,126.00 0.00 4,126.00
AFS IC 8 CONT STATE 5,242.04 0.00 5,242.04

TOTAL SUB-PROJECT IC EVANG TECH INST-REROOF MAIN BL 94,226.00 75,879.86 18,346.14

624321 ID 01 2004 GAUDET & TOLSON LTD APC F1 04/28/05 16,806.00 0.00 16,806.00 04/04/49

TOTAL CONTRACT 624321 16,806.00 0.00 16,806.00

AFS ID F AFC (STATE) 0.00 0.00 0.00
AFS ID N DESIGN PEND 0.00 0.00 0.00
AFS ID 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS ID 5 AFS TESTING 1,046.00 0.00 1,046.00
AFS ID 6 AFS BLD RISK 0.00 0.00 0.00
AFS ID 7 AFS ADM COST 10,458.00 0.00 10,458.00
AFS ID 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ID PINECREST ST SCH ROOF TOT'S HO 29,410.00 0.00 29,410.00

624363 IE 01 2004 BROWN INDUSTRIES INC CN 06/06/05 81,928.00 01/13/06 81,928.00 0.00 09/09/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 762
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

624363 IE 90 RETAINAGE WITHHELD CN 01/13/06 8,192.80-
624363 IE 91 RETAINAGE PAID CN 01/13/06 8,192.80 0.00

TOTAL CONTRACT 624363 81,928.00 81,928.00 0.00

AFS IE F AFC (STATE) 0.00 0.00 0.00
AFS IE 4 AFS MISC. 70.00 06/02/05 70.00 0.00 100%
AFS IE 6 AFS BLD RISK 267.00 01/30/06 100.00 167.00 37%
AFS IE 7 AFS ADM COST 3,715.00 0.00 3,715.00
AFS IE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IE LSU-ALEX ROOF OAKLAND HALL 85,980.00 82,098.00 3,882.00

623838 IF 01 2004 VAUGHAN ROOFING & SHEET METAL CN 05/23/05 87,920.00 03/21/06 87,920.00 0.00 03/03/06 100%
623838 IF 90 RETAINAGE WITHHELD CN 03/21/06 8,792.00-
623838 IF 91 RETAINAGE PAID CN 0.00 8,792.00

TOTAL CONTRACT 623838 87,920.00 79,128.00 8,792.00

AFS IF F AFC (STATE) 0.00 0.00 0.00
AFS IF 4 AFS MISC. 100.00 05/19/05 90.00 10.00 90%
AFS IF 6 AFS BLD RISK 317.00 05/15/06 175.00 142.00 55%
AFS IF 7 AFS ADM COST 4,396.00 0.00 4,396.00
AFS IF 8 CONT STATE 7,602.00 0.00 7,602.00

TOTAL SUB-PROJECT IF CLSH SEC 1 & C UNIT 8 TREATMEN 100,335.00 79,393.00 20,942.00

623858 IG 01 2000 VAUGHAN ROOFING & SHEET METAL CN 05/23/05 97,600.00 06/09/06 97,600.00 0.00 01/19/06 100%
623858 IG 90 RETAINAGE WITHHELD CN 06/09/06 9,760.00-
623858 IG 91 RETAINAGE PAID CN 06/09/06 9,760.00 0.00

TOTAL CONTRACT 623858 97,600.00 97,600.00 0.00

AFS IG F AFC (STATE) 0.00 0.00 0.00
AFS IG 4 AFS MISC. 170.00 06/08/05 85.00 85.00 50%
AFS IG 6 AFS BLD RISK 439.00 05/15/06 175.00 264.00 39%
AFS IG 8 CONT STATE 8,362.00 0.00 8,362.00

TOTAL SUB-PROJECT IG WASH CC REDECK VISITOR CENTER 106,571.00 97,860.00 8,711.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 763
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

624814 IH 01 2004 GAUDET & TOLSON LTD APC F1 05/06/05 18,459.00 0.00 18,459.00 04/04/49

TOTAL CONTRACT 624814 18,459.00 0.00 18,459.00

AFS IH F AFC (STATE) 0.00 0.00 0.00
AFS IH N DESIGN PEND 0.00 0.00 0.00
AFS IH 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS IH 6 AFS BLD RISK 0.00 0.00 0.00
AFS IH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IH SCH MATH,SC & ARTS WTRPRF CADD 19,559.00 0.00 19,559.00

626189 IJ 01 2002 RICHARD LEBLANC ARCHITECTS INC F1 05/16/05 19,799.00 08/10/06 12,869.35 6,929.65 04/04/49 65%
626189 IJ 02 2003 RICHARD LEBLANC ARCHITECTS INC F1 05/16/05 7,432.00 08/10/06 6,192.35 1,239.65 04/04/49 83%
626189 IJ 03 2003 RICHARD LEBLANC ARCHITECTS INC R1 05/16/05 201.91 08/10/06 201.91 0.00 04/04/49 100%

TOTAL CONTRACT 626189 27,432.91 19,263.61 8,169.30

636903 IJ 01 2006 ROOF MASTERS OF N AMERICA LLC CN 06/12/06 353,420.00 0.00 353,420.00 10/11/06

TOTAL CONTRACT 636903 353,420.00 0.00 353,420.00

AFS IJ 4 AFS MISC. 1,100.00 06/12/06 493.38 606.62 44%
AFS IJ 5 AFS TESTING 1,250.00 0.00 1,250.00
AFS IJ 6 AFS BLD RISK 1,125.00 0.00 1,125.00
AFS IJ 7 AFS ADM COST 17,671.00 0.00 17,671.00

TOTAL SUB-PROJECT IJ LSU/SHR ROOF SCIENCE/CHEMISTRY 401,998.91 19,756.99 382,241.92

626180 IK 01 2004 EMC INC CN 06/27/05 60,000.00 01/20/06 59,500.00 500.00 10/26/05 99%
626180 IK 90 RETAINAGE WITHHELD CN 01/20/06 5,950.00-
626180 IK 91 RETAINAGE PAID CN 0.00 5,950.00

TOTAL CONTRACT 626180 60,000.00 53,550.00 6,450.00

AFS IK F AFC (STATE) 0.00 0.00 0.00
AFS IK 4 AFS MISC. 100.00 06/29/05 91.00 9.00 91%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 764
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IK 6 AFS BLD RISK 216.00 05/15/06 162.00 54.00 75%
AFS IK 7 AFS ADM COST 3,000.00 0.00 3,000.00

TOTAL SUB-PROJECT IK EVANGELINE TECH INST SEC ASHO 63,316.00 53,803.00 9,513.00

627793 IL 01 2004 BRAZOS URETHANE INC CN 08/25/05 63,000.00 05/25/06 63,000.00 0.00 11/01/05 100%
627793 IL 90 RETAINAGE WITHHELD CN 05/25/06 6,300.00-
627793 IL 91 RETAINAGE PAID CN 05/25/06 6,300.00 0.00

TOTAL CONTRACT 627793 63,000.00 63,000.00 0.00

AFS IL F AFC (STATE) 0.00 0.00 0.00
AFS IL 4 AFS MISC. 120.00 02/10/06 120.00 0.00 100%
AFS IL 6 AFS BLD RISK 170.00 05/15/06 125.00 45.00 73%
AFS IL 7 AFS ADM COST 3,150.00 0.00 3,150.00

TOTAL SUB-PROJECT IL SOUTHWEST ST SCH REROOF RESTAU 66,440.00 63,245.00 3,195.00

626701 IM 01 2000 BROWN INDUSTRIES INC CN 07/05/05 44,900.00 01/13/06 44,900.00 0.00 09/09/05 100%
626701 IM 90 RETAINAGE WITHHELD CN 01/13/06 4,490.00-
626701 IM 91 RETAINAGE PAID CN 01/13/06 4,490.00 0.00

TOTAL CONTRACT 626701 44,900.00 44,900.00 0.00

AFS IM F AFC (STATE) 0.00 0.00 0.00
AFS IM 4 AFS MISC. 80.00 07/05/05 80.00 0.00 100%
AFS IM 6 AFS BLD RISK 162.00 01/30/06 75.00 87.00 46%
AFS IM 7 AFS ADM COST 2,245.00 0.00 2,245.00

TOTAL SUB-PROJECT IM LSU/A MORRIS ABRAMS HALL REROO 47,387.00 45,055.00 2,332.00

626380 IN 01 2004 VAUGHAN ROOFING & SHEET METAL CN 07/05/05 34,388.00 03/21/06 34,388.00 0.00 03/02/06 100%
626380 IN 90 RETAINAGE WITHHELD CN 03/21/06 3,438.80-
626380 IN 91 RETAINAGE PAID CN 0.00 3,438.80

TOTAL CONTRACT 626380 34,388.00 30,949.20 3,438.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 765
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IN F AFC (STATE) 0.00 0.00 0.00
AFS IN 4 AFS MISC. 100.00 06/28/05 90.00 10.00 90%
AFS IN 6 AFS BLD RISK 250.00 05/15/06 150.00 100.00 60%
AFS IN 7 AFS ADM COST 1,719.00 0.00 1,719.00

TOTAL SUB-PROJECT IN CLSH RE ROOF UNIT 8 WARD C 36,457.00 31,189.20 5,267.80

626178 IP 01 2004 VAUGHAN ROOFING & SHEET METAL CN 06/27/05 96,742.45 07/21/06 94,742.45 2,000.00 03/22/06 97%
626178 IP 90 RETAINAGE WITHHELD CN 07/21/06 9,674.25-
626178 IP 91 RETAINAGE PAID CN 0.00 9,674.25

TOTAL CONTRACT 626178 96,742.45 85,068.20 11,674.25

AFS IP F AFC (STATE) 0.00 0.00 0.00
AFS IP 4 AFS MISC. 1,100.00 07/08/05 85.00 1,015.00 7%
AFS IP 5 AFS TESTING 366.00 0.00 366.00
AFS IP 6 AFS BLD RISK 264.00 05/15/06 150.00 114.00 56%
AFS IP 7 AFS ADM COST 3,661.00 0.00 3,661.00

TOTAL SUB-PROJECT IP ROOF BOQ 2 BLDG ANGOLA MAIN PR 102,133.45 85,303.20 16,830.25

626387 IQ 01 2004 RIVERSIDE ROOFING & CN 07/05/05 71,933.00 04/05/06 71,933.00 0.00 07/05/05 100%
626387 IQ 90 RETAINAGE WITHHELD CN 04/05/06 7,193.30-
626387 IQ 91 RETAINAGE PAID CN 04/05/06 7,193.30 0.00

TOTAL CONTRACT 626387 71,933.00 71,933.00 0.00

AFS IQ F AFC (STATE) 0.00 0.00 0.00
AFS IQ 4 AFS MISC. 88.00 06/29/05 88.00 0.00 100%
AFS IQ 5 AFS TESTING 0.00 0.00 0.00
AFS IQ 6 AFS BLD RISK 129.00 11/10/05 39.00 90.00 30%
AFS IQ 7 AFS ADM COST 3,597.00 0.00 3,597.00

TOTAL SUB-PROJECT IQ ROOF SELSH ADOL SCH & ADM BLDG 75,747.00 72,060.00 3,687.00

627778 IR 01 2004 RYCARS CONSTRUCTION LLC CN 08/25/05 70,690.00 02/22/06 29,050.00 41,640.00 02/22/06 41%
627778 IR 90 RETAINAGE WITHHELD CN 02/22/06 2,905.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 766
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

627778 IR 91 RETAINAGE PAID CN 0.00 2,905.00

TOTAL CONTRACT 627778 70,690.00 26,145.00 44,545.00

AFS IR F AFC (STATE) 0.00 0.00 0.00
AFS IR 4 AFS MISC. 1,100.00 07/22/05 113.00 987.00 10%
AFS IR 5 AFS TESTING 353.00 0.00 353.00
AFS IR 6 AFS BLD RISK 382.00 05/15/06 125.00 257.00 32%
AFS IR 7 AFS ADM COST 3,535.00 0.00 3,535.00

TOTAL SUB-PROJECT IR ROOF 909 WAREHOUSE GUARD TOWER 76,060.00 26,383.00 49,677.00

627930 IS 01 2004 C R FUGATT F1 06/10/05 11,630.00 0.00 11,630.00 04/04/49

TOTAL CONTRACT 627930 11,630.00 0.00 11,630.00

AFS IS F AFC (STATE) 0.00 0.00 0.00
AFS IS N DESIGN PEND 0.00 0.00 0.00
AFS IS 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS IS 6 AFS BLD RISK 0.00 0.00 0.00
AFS IS 7 AFS ADM COST 7,000.00 0.00 7,000.00
AFS IS 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IS MCNEESE WATERPROOF FARRAH HALL 19,730.00 0.00 19,730.00

628058 IT 01 2004 SAM B SHORT JR ARCHITECT F1 06/10/05 15,102.00 02/24/06 4,789.00 10,313.00 04/04/49 31%

TOTAL CONTRACT 628058 15,102.00 4,789.00 10,313.00

AFS IT F AFC (STATE) 502,795.00 0.00 502,795.00
AFS IT 4 AFS MISC. 1,100.00 06/27/06 174.96 925.04 15%
AFS IT 5 AFS TESTING 2,514.00 0.00 2,514.00
AFS IT 6 AFS BLD RISK 0.00 0.00 0.00
AFS IT 7 AFS ADM COST 25,140.00 0.00 25,140.00
AFS IT 8 CONT STATE 19,340.00 0.00 19,340.00

TOTAL SUB-PROJECT IT SUBR REROOF FRANK HAYDEN HALL 565,991.00 4,963.96 561,027.04



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 767
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

627477 IU 02 2004 WATSON MECHANICAL SERVICES INC CN 07/18/05 44,066.00 03/21/06 44,066.00 0.00 12/12/05 100%

TOTAL CONTRACT 627477 44,066.00 44,066.00 0.00

AFS IU F AFC (STATE) 0.00 0.00 0.00
AFS IU 6 AFS BLD RISK 472.00 05/15/06 295.00 177.00 62%

TOTAL SUB-PROJECT IU LSVI CHILLER REPLACEMENT 44,538.00 44,361.00 177.00

628054 IV 01 2004 SAM B SHORT JR ARCHITECT F1 06/10/05 15,015.00 0.00 15,015.00 04/04/49

TOTAL CONTRACT 628054 15,015.00 0.00 15,015.00

AFS IV F AFC (STATE) 0.00 0.00 0.00
AFS IV 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS IV 6 AFS BLD RISK 0.00 0.00 0.00
AFS IV 7 AFS ADM COST 9,250.00 0.00 9,250.00
AFS IV 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IV REROOF ROD BRADY VO-TECH SCHOO 25,365.00 0.00 25,365.00

627466 IW 01 2004 HOUSTON J LIRETTE JR F1 06/10/05 27,698.00 04/11/06 15,233.90 12,464.10 04/04/49 55%

TOTAL CONTRACT 627466 27,698.00 15,233.90 12,464.10

AFS IW F AFC (STATE) 0.00 0.00 0.00
AFS IW 4 AFS MISC. 1,100.00 07/26/06 383.62 716.38 34%
AFS IW 6 AFS BLD RISK 0.00 0.00 0.00
AFS IW 7 AFS ADM COST 18,000.00 0.00 18,000.00
AFS IW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IW DELGADO/WEISS LTC HAYDEL AUTO 46,798.00 15,617.52 31,180.48

629930 IX 01 2004 EMC INC CN 10/03/05 84,904.00 06/23/06 84,904.00 0.00 05/13/06 100%
629930 IX 02 2004 EMC INC CN 10/03/05 13,589.28 06/23/06 12,089.28 1,500.00 05/13/06 88%
629930 IX 90 RETAINAGE WITHHELD CN 06/23/06 9,699.33-
629930 IX 91 RETAINAGE PAID CN 0.00 9,699.33

TOTAL CONTRACT 629930 98,493.28 87,293.95 11,199.33



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 768
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IX F AFC (STATE) 0.00 0.00 0.00
AFS IX 4 AFS MISC. 132.00 09/22/05 132.00 0.00 100%
AFS IX 6 AFS BLD RISK 458.00 05/15/06 87.00 371.00 18%
AFS IX 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT IX REROOF JUMONVILLE TECH COLLEGE 99,083.28 87,512.95 11,570.33

627933 IY 01 2004 VAUGHAN ROOFING & SHEET METAL CN 07/25/05 61,504.00 03/21/06 61,504.00 0.00 03/04/06 100%
627933 IY 90 RETAINAGE WITHHELD CN 03/21/06 6,150.40-
627933 IY 91 RETAINAGE PAID CN 0.00 6,150.40

TOTAL CONTRACT 627933 61,504.00 55,353.60 6,150.40

AFS IY F AFC (STATE) 0.00 0.00 0.00
AFS IY 4 AFS MISC. 100.00 07/25/05 100.00 0.00 100%
AFS IY 6 AFS BLD RISK 221.00 05/15/06 125.00 96.00 56%
AFS IY 7 AFS ADM COST 3,075.00 0.00 3,075.00
AFS IY 8 CONT STATE 5,490.00 0.00 5,490.00

TOTAL SUB-PROJECT IY CLSH REROOF UNIT 14 70,390.00 55,578.60 14,811.40

627939 IZ 01 2004 VAUGHAN ROOFING & SHEET METAL CN 07/25/05 64,850.00 07/21/06 62,850.00 2,000.00 03/22/06 96%
627939 IZ 90 RETAINAGE WITHHELD CN 07/21/06 6,485.00-
627939 IZ 91 RETAINAGE PAID CN 0.00 6,485.00

TOTAL CONTRACT 627939 64,850.00 56,365.00 8,485.00

AFS IZ F AFC (STATE) 0.00 0.00 0.00
AFS IZ 4 AFS MISC. 100.00 07/22/05 85.00 15.00 85%
AFS IZ 6 AFS BLD RISK 233.00 05/15/06 125.00 108.00 53%
AFS IZ 7 AFS ADM COST 3,243.00 0.00 3,243.00
AFS IZ 8 CONT STATE 5,761.00 0.00 5,761.00

TOTAL SUB-PROJECT IZ ROOF BOQ 1 BLDG ANGOLA MAIN PR 74,187.00 56,575.00 17,612.00

629128 JA 01 2004 ROOF MASTERS OF N AMERICA LLC OC 08/22/05 13,850.00 01/13/06 13,850.00 0.00 09/22/05 100%

TOTAL CONTRACT 629128 13,850.00 13,850.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 769
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS JA F AFC (STATE) 0.00 0.00 0.00
AFS JA 4 AFS MISC. 100.00 0.00 100.00
AFS JA 6 AFS BLD RISK 12.00 0.00 12.00

TOTAL SUB-PROJECT JA DOTD DIST 58 EQ SHED ROOF STOR 13,962.00 13,850.00 112.00

628788 JB 01 2004 VAUGHAN ROOFING & SHEET METAL OC 08/15/05 20,950.00 07/28/06 20,950.00 0.00 11/14/05 100%

TOTAL CONTRACT 628788 20,950.00 20,950.00 0.00

AFS JB F AFC (STATE) 0.00 0.00 0.00
AFS JB 4 AFS MISC. 100.00 0.00 100.00
AFS JB 6 AFS BLD RISK 57.00 0.00 57.00

TOTAL SUB-PROJECT JB ELSH ROOF FORENSIC ACTIVITY MA 21,107.00 20,950.00 157.00

628884 JC 01 2004 VAUGHAN ROOFING & SHEET METAL CN 08/22/05 61,504.00 03/21/06 61,504.00 0.00 03/03/06 100%
628884 JC 90 RETAINAGE WITHHELD CN 03/21/06 6,150.40-
628884 JC 91 RETAINAGE PAID CN 0.00 6,150.40

TOTAL CONTRACT 628884 61,504.00 55,353.60 6,150.40

AFS JC F AFC (STATE) 0.00 0.00 0.00
AFS JC 4 AFS MISC. 100.00 08/11/05 100.00 0.00 100%
AFS JC 6 AFS BLD RISK 221.00 05/15/06 125.00 96.00 56%
AFS JC 7 AFS ADM COST 3,075.00 0.00 3,075.00
AFS JC 8 CONT STATE 5,490.00 0.00 5,490.00

TOTAL SUB-PROJECT JC REROOF UNIT 16 AT CLSH 70,390.00 55,578.60 14,811.40

629127 JD 01 2004 ROOF MASTERS OF N AMERICA LLC OC 08/29/05 7,193.00 01/13/06 7,193.00 0.00 09/29/05 100%

TOTAL CONTRACT 629127 7,193.00 7,193.00 0.00

AFS JD F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT JD N LSED RPR DECK & ROOF DAMAGE 7,193.00 7,193.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 770
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

629126 JE 01 2004 ROOF MASTERS OF N AMERICA LLC OC 08/29/05 19,044.00 12/09/05 17,139.60 1,904.40 12/04/05 90%

TOTAL CONTRACT 629126 19,044.00 17,139.60 1,904.40

AFS JE F AFC (STATE) 0.00 0.00 0.00
AFS JE 6 AFS BLD RISK 34.00 0.00 34.00

TOTAL SUB-PROJECT JE SU/S GYM ROOF/TECH DAVISON HAL 19,078.00 17,139.60 1,938.40

631327 JF 01 2004 KIPER ARCHITECTS INC APC F1 08/22/05 38,942.00 0.00 38,942.00 04/04/49

TOTAL CONTRACT 631327 38,942.00 0.00 38,942.00

AFS JF F AFC (STATE) 0.00 0.00 0.00
AFS JF N DESIGN PEND 0.00 0.00 0.00
AFS JF 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS JF 5 AFS TESTING 2,325.00 0.00 2,325.00
AFS JF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT JF LSUHSC/SHR RE-ROOF SCH OF MED 42,367.00 0.00 42,367.00

629231 JG 01 2004 RYCARS CONSTRUCTION LLC CN 08/29/05 62,300.00 02/22/06 56,113.00 6,187.00 12/28/05 90%
629231 JG 90 RETAINAGE WITHHELD CN 02/22/06 5,611.30-
629231 JG 91 RETAINAGE PAID CN 0.00 5,611.30

TOTAL CONTRACT 629231 62,300.00 50,501.70 11,798.30

AFS JG F AFC (STATE) 0.00 0.00 0.00
AFS JG 4 AFS MISC. 100.00 09/02/05 85.00 15.00 85%
AFS JG 6 AFS BLD RISK 224.00 05/15/06 125.00 99.00 55%
AFS JG 8 CONT STATE 5,555.00 0.00 5,555.00

TOTAL SUB-PROJECT JG ANGOLA REROOF AS&R RADIO RPR S 68,179.00 50,711.70 17,467.30

632371 JH 01 2004 BURGDAHL & GRAVES ARCHITECTS F1 11/10/05 90,050.00 08/08/06 31,517.50 58,532.50 04/04/49 35%

TOTAL CONTRACT 632371 90,050.00 31,517.50 58,532.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 771
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS JH F AFC (STATE) 1,032,673.00 0.00 1,032,673.00
AFS JH N DESIGN PEND 0.00 0.00 0.00
AFS JH 4 AFS MISC. 1,100.00 12/16/05 338.68 761.32 30%
AFS JH 5 AFS TESTING 5,163.00 0.00 5,163.00
AFS JH 6 AFS BLD RISK 0.00 0.00 0.00
AFS JH 7 AFS ADM COST 51,634.00 0.00 51,634.00
AFS JH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT JH UNO ROOF/WATERPROOF UNIV CTR 1,180,620.00 31,856.18 1,148,763.82

630538 JJ 01 2004 BRAZOS URETHANE INC CN 10/17/05 57,090.00 04/13/06 57,090.00 0.00 11/01/05 100%
630538 JJ 90 RETAINAGE WITHHELD CN 04/13/06 5,709.00-
630538 JJ 91 RETAINAGE PAID CN 04/13/06 5,709.00 0.00

TOTAL CONTRACT 630538 57,090.00 57,090.00 0.00

AFS JJ F AFC (STATE) 0.00 0.00 0.00
AFS JJ 4 AFS MISC. 1,100.00 10/14/05 75.00 1,025.00 6%
AFS JJ 6 AFS BLD RISK 154.00 05/15/06 50.00 104.00 32%
AFS JJ 8 CONT STATE 5,131.00 0.00 5,131.00

TOTAL SUB-PROJECT JJ REROOF DOTD ADMIN BLDG CHASE 63,475.00 57,215.00 6,260.00

629785 JK 01 2004 ROOF MASTERS OF N AMERICA LLC CN 09/26/05 65,580.50 11/22/05 65,580.50 0.00 11/04/05 100%
629785 JK 90 RETAINAGE WITHHELD CN 11/22/05 6,558.05-
629785 JK 91 RETAINAGE PAID CN 0.00 6,558.05

TOTAL CONTRACT 629785 65,580.50 59,022.45 6,558.05

AFS JK F AFC (STATE) 0.00 0.00 0.00
AFS JK 1 AFS ACT 495.00 08/25/05 495.00 0.00 100%
AFS JK 4 AFS MISC. 100.00 09/26/05 63.00 37.00 63%
AFS JK 6 AFS BLD RISK 173.00 05/15/06 75.00 98.00 43%
AFS JK 8 CONT STATE 4,245.50 0.00 4,245.50

TOTAL SUB-PROJECT JK LSU/SHREVE ROOF OLD BAPTIST UN 70,594.00 59,655.45 10,938.55



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 772
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

629782 JL 01 2004 ROOFING ENTERPRISES INC CN 09/26/05 30,705.80 02/17/06 30,705.80 0.00 12/16/05 100%
629782 JL 90 RETAINAGE WITHHELD CN 02/17/06 3,070.58-
629782 JL 91 RETAINAGE PAID CN 0.00 3,070.58

TOTAL CONTRACT 629782 30,705.80 27,635.22 3,070.58

AFS JL F AFC (STATE) 0.00 0.00 0.00
AFS JL 4 AFS MISC. 100.00 09/30/05 90.00 10.00 90%
AFS JL 6 AFS BLD RISK 78.00 05/15/06 75.00 3.00 96%
AFS JL 8 CONT STATE 1,080.20 0.00 1,080.20

TOTAL SUB-PROJECT JL JACKSON WAR VET HOME CHAPEL,GA 31,964.00 27,800.22 4,163.78

631151 JM 01 2004 BROWN INDUSTRIES INC CN 11/07/05 68,000.00 04/06/06 68,000.00 0.00 11/15/05 100%
631151 JM 90 RETAINAGE WITHHELD CN 04/06/06 6,800.00-
631151 JM 91 RETAINAGE PAID CN 04/06/06 6,800.00 0.00

TOTAL CONTRACT 631151 68,000.00 68,000.00 0.00

AFS JM F AFC (STATE) 0.00 0.00 0.00
AFS JM 4 AFS MISC. 200.00 11/14/05 31.00 169.00 15%
AFS JM 6 AFS BLD RISK 184.00 05/15/06 25.00 159.00 13%
AFS JM 8 CONT STATE 6,016.00 0.00 6,016.00

TOTAL SUB-PROJECT JM SWANSON CORR ROOF FAITH CHAPEL 74,400.00 68,056.00 6,344.00

631824 JN 01 2004 NOLAND & WONG F1 11/10/05 173,676.00 08/08/06 60,786.60 112,889.40 04/04/49 35%

TOTAL CONTRACT 631824 173,676.00 60,786.60 112,889.40

AFS JN N DESIGN PEND 0.00 0.00 0.00
AFS JN 4 AFS MISC. 1,100.00 12/16/05 181.85 918.15 16%
AFS JN 6 AFS BLD RISK 12,721.00 0.00 12,721.00
AFS JN 7 AFS ADM COST 117,789.00 0.00 117,789.00
AFS JN 8 CONT STATE 158,047.00 0.00 158,047.00

TOTAL SUB-PROJECT JN WASH CORR-REROOF MULTIPLE BLDG 463,333.00 60,968.45 402,364.55



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 773
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

634856 JP 01 2003 A PROFESSIONAL WATERPROOFING OC 11/01/05 12,000.00 04/28/06 12,000.00 0.00 12/02/05 100%

TOTAL CONTRACT 634856 12,000.00 12,000.00 0.00

AFS JP F AFC (STATE) 0.00 0.00 0.00
AFS JP 4 AFS MISC. 100.00 05/15/06 15.32 84.68 15%

TOTAL SUB-PROJECT JP NO ADOL HOSP RE-DECK 1/2 ROOF 12,100.00 12,015.32 84.68

635634 JQ 01 2006 BRAZOS URETHANE INC CN 05/15/06 0.00 06/20/06 0.00 0.00 08/14/06
635634 JQ 02 2006 BRAZOS URETHANE INC CN 05/15/06 126,000.00 06/20/06 122,340.00 3,660.00 08/14/06 97%
635634 JQ 90 RETAINAGE WITHHELD CN 06/20/06 12,234.00-
635634 JQ 91 RETAINAGE PAID CN 0.00 12,234.00

TOTAL CONTRACT 635634 126,000.00 110,106.00 15,894.00

AFS JQ F AFC (STATE) 0.00 0.00 0.00
AFS JQ 4 AFS MISC. 1,100.00 05/05/06 94.00 1,006.00 8%

TOTAL SUB-PROJECT JQ UNO REROOF BIENVILLE HALL-KATR 127,100.00 110,200.00 16,900.00

634236 JR 01 2001 ROOF MASTERS OF N AMERICA LLC OC 04/10/06 1,715.00 05/26/06 1,715.00 0.00 05/11/06 100%

TOTAL CONTRACT 634236 1,715.00 1,715.00 0.00

AFS JR F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT JR E A CONWAY EM ROOF REPAIR FAMI 1,715.00 1,715.00 0.00

635233 JS 01 2003 JOHNNY'S ROOFING & METAL WORKS OC 05/15/06 4,600.00 06/16/06 4,600.00 0.00 06/15/06 100%

TOTAL CONTRACT 635233 4,600.00 4,600.00 0.00

AFS JS F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT JS LA TECH KEENY HALL ROOF REPAIR 4,600.00 4,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 774
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

634949 JT 01 2002 JOHN GIBBS ROOF SYSTEMS INC OC 05/01/06 4,311.77 08/01/06 4,311.77 0.00 06/01/06 100%

TOTAL CONTRACT 634949 4,311.77 4,311.77 0.00

AFS JT F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT JT CADDO PINE ISLAND MUSEUM ROOF 4,311.77 4,311.77 0.00

635971 JU 01 2006 CORNE LEMAIRE GROUP F1 04/17/06 41,381.00 0.00 41,381.00 04/04/49

TOTAL CONTRACT 635971 41,381.00 0.00 41,381.00

AFS JU N DESIGN PEND 0.00 0.00 0.00
AFS JU 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS JU 5 AFS TESTING 2,425.00 0.00 2,425.00
AFS JU 7 AFS ADM COST 24,250.00 0.00 24,250.00
AFS JU 8 CONT STATE 36,466.00 0.00 36,466.00

TOTAL SUB-PROJECT JU ULL ROOF/WATERPROOF MCLAURIN H 105,622.00 0.00 105,622.00

635452 JV 01 2004 DEPENDABLE REFRIGERATION SVCS OC 12/01/05 11,966.00 05/16/06 11,966.00 0.00 05/31/06 100%

TOTAL CONTRACT 635452 11,966.00 11,966.00 0.00

AFS JV F AFC (STATE) 0.00 0.00 0.00
AFS JV 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT JV EQ-CABILDO A/C COMPRESSOR RPL 12,066.00 11,966.00 100.00

637135 JW 01 2006 MOUGEOT ARCHITECTURE LLC F1 05/24/06 28,693.00 0.00 28,693.00 04/04/49

TOTAL CONTRACT 637135 28,693.00 0.00 28,693.00

TOTAL SUB-PROJECT JW JACKSON WAR VET HOME RES BLDG 28,693.00 0.00 28,693.00

AFS JX N DESIGN PEND 130,099.00 0.00 130,099.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 775
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS JX 4 AFS MISC. 1,100.00 07/18/06 250.93 849.07 22%

TOTAL SUB-PROJECT JX KATR-UNO UNIV CTR ABATE REROOF 131,199.00 250.93 130,948.07

639377 JY 01 2004 DIXIE ROOFING & SHEET METAL OC 07/17/06 24,115.00 08/01/06 10,000.00 14,115.00 10/16/06 41%

TOTAL CONTRACT 639377 24,115.00 10,000.00 14,115.00

AFS JY F AFC (STATE) 0.00 0.00 0.00
AFS JY 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT JY ALLEN CORR CTR ROOF 2/3 GYM RO 24,215.00 10,000.00 14,215.00

AFS KA F AFC (STATE) 501,462.00 0.00 501,462.00
AFS KA 4 AFS MISC. 2,504.01 08/14/06 2,504.01 0.00 100%
AFS KA 7 AFS ADM COST 25,073.00 0.00 25,073.00

TOTAL SUB-PROJECT KA PHASE 5 DISTRICT 2 ROOF REPAIR 529,039.01 2,504.01 526,535.00

AFS KC F AFC (STATE) 80,000.00 0.00 80,000.00
AFS KC 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT KC HUNT CORR ROOF MAIN WAREHOUSE 80,100.00 0.00 80,100.00

AFS KD F AFC (STATE) 8,550.13 0.00 8,550.13
AFS KD 4 AFS MISC. 100.00 0.00 100.00
AFS KD 8 CONT STATE 930.00 0.00 930.00

TOTAL SUB-PROJECT KD ALLEN CORR CTR-ROLL CALL BLDG 9,580.13 0.00 9,580.13

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
538728 01 01 1998 GROSJEAN CONTRACTORS INC CN 10/26/98 1,069,862.65 04/16/01 1,069,862.65 0.00 10/31/00 100%
538728 01 02 2000 GROSJEAN CONTRACTORS INC CN 10/26/98 42,223.49 04/16/01 42,223.49 0.00 10/31/00 100%
538728 01 90 RETAINAGE WITHHELD CN 04/16/01 55,604.31-
538728 01 91 RETAINAGE PAID CN 04/16/01 55,604.31 0.00

TOTAL CONTRACT 538728 1,112,086.14 1,112,086.14 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 776
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 453.52 10/15/98 453.52 0.00 100%
AFS 01 6 AFS BLD RISK 12,048.00 02/20/01 12,048.00 0.00 100%
AFS 01 7 AFS ADM COST 5,499.50 06/07/02 5,499.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 DISTRICT 5 ROOF REPAIRS 1,130,087.16 1,130,087.16 0.00

538135 02 01 1998 GAUDET & TOLSON LTD APC F1 09/22/98 18,741.00 11/22/02 18,741.00 0.00 04/04/49 100%
538135 02 03 1998 GAUDET & TOLSON LTD APC R2 09/22/98 120.23 11/22/02 120.23 0.00 04/04/49 100%
538135 02 02 2000 GAUDET & TOLSON LTD APC F1 09/22/98 2,349.00 11/22/02 2,349.00 0.00 04/04/49 100%

TOTAL CONTRACT 538135 21,210.23 21,210.23 0.00

576277 02 01 2001 TERRY'S ROOFING & SHEET METAL CN 10/08/01 235,500.00 07/09/02 235,500.00 0.00 03/06/02 100%
576277 02 90 RETAINAGE WITHHELD CN 07/09/02 23,550.00-
576277 02 91 RETAINAGE PAID CN 07/09/02 23,550.00 0.00

TOTAL CONTRACT 576277 235,500.00 235,500.00 0.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 4 AFS MISC. 788.18 09/27/01 788.18 0.00 100%
AFS 02 5 AFS TESTING 500.00 01/15/99 500.00 0.00 100%
AFS 02 6 AFS BLD RISK 275.00 07/03/02 275.00 0.00 100%
AFS 02 7 AFS ADM COST 5,639.50 06/07/02 5,639.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 NSU REROOF WOMEN'S H&PE BLDG 263,912.91 263,912.91 0.00

509557 03 02 1998 BODMAN WEBB NOLAND & GUIDROZ F3 04/06/94 23,119.00 12/14/01 23,119.00 0.00 04/04/49 100%
509557 03 03 1998 BODMAN WEBB NOLAND & GUIDROZ R1 04/06/94 2,500.00 12/14/01 2,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 509557 1MULT 25,619.00 25,619.00 0.00

558829 03 01 2000 TBC LTD CN 05/22/00 435,663.51 03/28/01 435,663.51 0.00 01/18/01 100%
558829 03 90 RETAINAGE WITHHELD CN 03/28/01 43,566.35-
558829 03 91 RETAINAGE PAID CN 03/28/01 43,566.35 0.00

TOTAL CONTRACT 558829 435,663.51 435,663.51 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 777
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 4 AFS MISC. 1,721.17 07/31/02 1,721.17 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 816.00 06/06/01 816.00 0.00 100%
AFS 03 7 AFS ADM COST 7,571.50 06/07/02 7,571.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 WATERPROOF WASHINGTON CORR INS 471,391.18 471,391.18 0.00

539733 04 01 1998 LAWSON C LOTT JR ARCHITECT FE 11/09/98 45,058.00 05/16/03 45,058.00 0.00 04/04/49 100%
539733 04 02 2000 LAWSON C LOTT JR ARCHITECT FE 11/09/98 9,589.00 05/16/03 9,589.00 0.00 04/04/49 100%

TOTAL CONTRACT 539733 54,647.00 54,647.00 0.00

579789 04 01 2000 MERRITT MCDONALD CONSTRUCTION CN 02/25/02 760,731.19 05/08/03 760,731.19 0.00 12/14/02 100%
579789 04 02 2000 MERRITT MCDONALD CONSTRUCTION PL 02/25/02 2,200.00 05/08/03 2,200.00 0.00 12/14/02 100%
579789 04 90 RETAINAGE WITHHELD CN 05/08/03 38,146.56-
579789 04 91 RETAINAGE PAID CN 05/08/03 38,146.56 0.00

TOTAL CONTRACT 579789 762,931.19 762,931.19 0.00

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 4 AFS MISC. 364.62 02/11/02 364.62 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 1,802.00 05/08/03 1,802.00 0.00 100%
AFS 04 7 AFS ADM COST 10,000.00 04/09/03 10,000.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 LSU/BR REROOF COATES HALL 829,744.81 829,744.81 0.00

538726 05 01 1998 SCAIRONO MARTINEZ ARCHITECTS F1 10/02/98 44,391.00 04/20/04 41,062.00 3,329.00 04/04/49 92%

TOTAL CONTRACT 538726 44,391.00 41,062.00 3,329.00

603558 05 02 2000 THE LATHAN COMPANY INC CN 10/06/03 75,842.00 12/23/04 75,842.00 0.00 05/11/04 100%
603558 05 01 2002 THE LATHAN COMPANY INC CN 10/06/03 577,459.00 12/23/04 577,459.00 0.00 05/11/04 100%
603558 05 90 RETAINAGE WITHHELD CN 12/23/04 32,665.05-
603558 05 91 RETAINAGE PAID CN 0.00 32,665.05

TOTAL CONTRACT 603558 653,301.00 620,635.95 32,665.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 778
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 F AFC (STATE) 0.00 0.00 0.00
AFS 05 4 AFS MISC. 575.89 11/03/03 575.89 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 0.00 0.00 0.00
AFS 05 7 AFS ADM COST 2,506.00 04/09/03 2,506.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 DELGADO/EXT RESTORATION DELGAD 700,773.89 664,779.84 35,994.05

538931 06 01 1998 LINFIELD, HUNTER & JUNIUS INC FE 10/12/98 23,416.00 05/27/05 22,739.73 676.27 04/04/49 97%
538931 06 02 2001 LINFIELD, HUNTER & JUNIUS INC FE 10/12/98 7,628.00 05/27/05 6,752.07 875.93 04/04/49 88%

TOTAL CONTRACT 538931 31,044.00 29,491.80 1,552.20

616459 06 01 2003 RYCARS CONSTRUCTION LLC CN 09/27/04 407,382.00 01/25/06 407,382.00 0.00 06/22/05 100%
616459 06 02 2003 RYCARS CONSTRUCTION LLC CN 09/27/04 11,920.22 01/25/06 11,920.22 0.00 06/22/05 100%
616459 06 03 2004 RYCARS CONSTRUCTION LLC CN 09/27/04 15,108.51 01/25/06 15,108.51 0.00 06/22/05 100%
616459 06 04 2004 RYCARS CONSTRUCTION LLC PL 09/27/04 49,525.29 01/25/06 49,525.29 0.00 06/22/05 100%
616459 06 01 2005 RYCARS CONSTRUCTION LLC CN 09/27/04 4,547.40 01/25/06 4,547.40 0.00 06/22/05 100%
616459 06 90 RETAINAGE WITHHELD CN 01/25/06 48,848.34-
616459 06 91 RETAINAGE PAID CN 01/25/06 48,848.34 0.00

TOTAL CONTRACT 616459 488,483.42 488,483.42 0.00

AFS 06 F AFC (STATE) 0.00 0.00 0.00
AFS 06 4 AFS MISC. 645.14 09/30/04 645.14 0.00 100%
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 1,420.00 10/06/05 1,420.00 0.00 100%
AFS 06 7 AFS ADM COST 6,000.00 04/09/03 3,140.00 2,860.00 52%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 UNO REROOF PERFORMING ARTS BLD 527,592.56 523,180.36 4,412.20

539557 07 01 1998 THOMAS W HATTEN-ARCHITECT OC 08/11/98 8,315.00 05/30/03 8,315.00 0.00 04/04/49 100%
539557 07 02 1998 THOMAS W HATTEN-ARCHITECT R1 08/11/98 935.00 05/30/03 935.00 0.00 04/04/49 100%

TOTAL CONTRACT 539557 9,250.00 9,250.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 779
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553929 07 01 1999 GROSJEAN CONTRACTORS INC CN 12/20/99 102,505.00 05/24/00 102,505.00 0.00 02/22/00 100%
553929 07 90 RETAINAGE WITHHELD CN 05/24/00 10,250.50-
553929 07 91 RETAINAGE PAID CN 05/24/00 10,250.50 0.00

TOTAL CONTRACT 553929 102,505.00 102,505.00 0.00

AFS 07 4 AFS MISC. 1,039.00 01/04/00 1,039.00 0.00 100%
AFS 07 6 AFS BLD RISK 42.00 07/25/00 42.00 0.00 100%
AFS 07 7 AFS ADM COST 3,847.50 06/14/00 3,847.50 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 NLU REROOF OLIN HALL 116,683.50 116,683.50 0.00

539563 08 01 1998 HUGH G PARKER ARCHITECT INC FE 08/11/98 14,269.00 05/02/03 14,269.00 0.00 04/04/49 100%
539563 08 02 2000 HUGH G PARKER ARCHITECT INC FE 08/11/98 4,047.00 05/02/03 4,047.00 0.00 04/04/49 100%
539563 08 03 2000 HUGH G PARKER ARCHITECT INC R1 08/11/98 4,800.00 05/02/03 4,800.00 0.00 04/04/49 100%
539563 08 04 2000 HUGH G PARKER ARCHITECT INC R2 08/11/98 285.00 05/02/03 285.00 0.00 04/04/49 100%
539563 08 05 2000 HUGH G PARKER ARCHITECT INC FE 08/11/98 1,745.00 05/02/03 0.00 1,745.00 04/04/49

TOTAL CONTRACT 539563 25,146.00 23,401.00 1,745.00

584473 08 01 2000 J O JIM BAILEY GENERAL CN 06/17/02 235,745.25 04/22/03 235,745.25 0.00 12/27/02 100%
584473 08 02 2000 J O JIM BAILEY GENERAL PL 06/17/02 27,418.39 04/22/03 27,418.39 0.00 12/27/02 100%
584473 08 90 RETAINAGE WITHHELD CN 04/22/03 26,316.37-
584473 08 91 RETAINAGE PAID CN 04/22/03 26,316.37 0.00

TOTAL CONTRACT 584473 263,163.64 263,163.64 0.00

AFS 08 F AFC (STATE) 0.00 0.00 0.00
AFS 08 4 AFS MISC. 362.31 06/12/02 362.31 0.00 100%
AFS 08 5 AFS TESTING 0.00 0.00 0.00
AFS 08 6 AFS BLD RISK 378.00 05/29/03 378.00 0.00 100%
AFS 08 7 AFS ADM COST 2,876.00 04/09/03 2,876.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 NLU BROWN HALL EXT RESTORATION 291,925.95 290,180.95 1,745.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 780
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537412 09 01 1998 MAINLAND INDUSTRIAL COATINGS CN 09/28/98 37,250.00 03/26/99 37,250.00 0.00 12/22/98 100%
537412 09 90 RETAINAGE WITHHELD CN 03/26/99 3,725.00-
537412 09 91 RETAINAGE PAID CN 03/26/99 3,725.00 0.00

TOTAL CONTRACT 537412 37,250.00 37,250.00 0.00

AFS 09 4 AFS MISC. 21.50 10/12/98 21.50 0.00 100%
AFS 09 6 AFS BLD RISK 78.00 04/20/99 78.00 0.00 100%
AFS 09 7 AFS ADM COST 0.00 0.00 0.00
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 LTI-BRIDGE CITY REROOF SCH LOC 37,349.50 37,349.50 0.00

541289 1A 03 1998 ADVANCE WATERPROOFING COMPANY CN 02/22/99 61.36 01/28/00 61.36 0.00 09/26/99 100%

TOTAL CONTRACT 541289 61.36 61.36 0.00

AFS 1A F AFC (STATE) 0.00 0.00 0.00
AFS 1A 4 AFS MISC. 73.00 06/15/05 73.00 0.00 100%
AFS 1A 6 AFS BLD RISK 0.00 0.00 0.00
AFS 1A 7 AFS ADM COST 0.00 0.00 0.00
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A WATERPROOF/PRESBYTERE MUSEUM 134.36 134.36 0.00

618670 1B 04 2003 D HONORE CONSTRUCTION INC CN 12/13/04 72,884.00 01/10/06 72,884.00 0.00 09/19/05 100%

TOTAL CONTRACT 618670 72,884.00 72,884.00 0.00

TOTAL SUB-PROJECT 1B SUBR NAVAL ROTC BUILDING RENOV 72,884.00 72,884.00 0.00

538724 10 01 1998 EMC INC CN 10/26/98 13,500.00 12/17/99 13,500.00 0.00 04/29/99 100%
538724 10 90 RETAINAGE WITHHELD CN 12/17/99 1,350.00-
538724 10 91 RETAINAGE PAID CN 12/17/99 1,350.00 0.00

TOTAL CONTRACT 538724 13,500.00 13,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 781
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 4 AFS MISC. 39.00 10/20/98 39.00 0.00 100%
AFS 10 6 AFS BLD RISK 18.00 09/01/99 18.00 0.00 100%
AFS 10 7 AFS ADM COST 302.50 04/07/99 302.50 0.00 100%
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 SLU-REROOF WILSON HALL 13,859.50 13,859.50 0.00

540533 11 01 1998 THOMAS D MILLIN, ARCHITECT F1 11/18/98 16,055.00 08/25/00 5,619.25 10,435.75 04/04/49 35%

TOTAL CONTRACT 540533 16,055.00 5,619.25 10,435.75

AFS 11 F AFC (STATE) 0.00 0.00 0.00
AFS 11 4 AFS MISC. 0.00 0.00 0.00
AFS 11 5 AFS TESTING 0.00 0.00 0.00
AFS 11 6 AFS BLD RISK 0.00 0.00 0.00
AFS 11 7 AFS ADM COST 236.50 06/07/02 236.50 0.00 100%
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 PRISON ENTERPRISES HDQTRS BLDG 16,291.50 5,855.75 10,435.75

541281 12 01 1998 GULF SOUTH ENGINEERS INC F1 11/19/98 8,550.00 06/07/00 8,550.00 0.00 04/04/49 100%

TOTAL CONTRACT 541281 8,550.00 8,550.00 0.00

552577 12 01 1998 SOUTHERN COATING CN 11/01/99 99,542.00 05/10/00 99,542.00 0.00 02/04/00 100%
552577 12 90 RETAINAGE WITHHELD CN 05/10/00 9,955.00-
552577 12 91 RETAINAGE PAID CN 05/10/00 9,955.00 0.00

TOTAL CONTRACT 552577 99,542.00 99,542.00 0.00

AFS 12 4 AFS MISC. 64.87 10/26/99 64.87 0.00 100%
AFS 12 6 AFS BLD RISK 111.00 06/02/00 111.00 0.00 100%
AFS 12 7 AFS ADM COST 2,112.50 06/14/00 2,112.50 0.00 100%
AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 NICHOLLS/ELLENDER HALL/MECHANI 110,380.37 110,380.37 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 782
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540377 13 01 1998 BEYT, ROBBINS INC F1 12/09/98 27,592.00 05/30/03 27,592.00 0.00 04/04/49 100%

TOTAL CONTRACT 540377 27,592.00 27,592.00 0.00

551372 13 01 1998 WAYNE M LABICHE ENGINEERING PR 09/06/99 1,200.00 10/04/00 1,200.00 0.00 10/06/99 100%

TOTAL CONTRACT 551372 1,200.00 1,200.00 0.00

560482 13 01 2000 IBERIA BUILDING SYSTEMS INC CN 07/10/00 332,551.47 08/03/01 332,551.47 0.00 02/09/01 100%
560482 13 02 2000 IBERIA BUILDING SYSTEMS INC LN 07/10/00 0.00 08/03/01 0.00 0.00 02/09/01
560482 13 03 2000 IBERIA BUILDING SYSTEMS INC CN 07/10/00 25,956.76 08/03/01 25,956.76 0.00 02/09/01 100%
560482 13 90 RETAINAGE WITHHELD CN 08/03/01 35,850.82-
560482 13 91 RETAINAGE PAID CN 08/03/01 35,850.82 0.00

TOTAL CONTRACT 560482 358,508.23 358,508.23 0.00

AFS 13 1 AFS ACT 0.00 0.00 0.00
AFS 13 4 AFS MISC. 306.98 08/21/00 306.98 0.00 100%
AFS 13 5 AFS TESTING 0.00 0.00 0.00
AFS 13 6 AFS BLD RISK 952.00 06/06/01 952.00 0.00 100%
AFS 13 7 AFS ADM COST 4,590.50 06/07/02 4,590.50 0.00 100%
AFS 13 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 TECH AREA VO TECH WATERPROOFIN 393,149.71 393,149.71 0.00

540708 14 01 1998 VAUGHAN ROOFING & SHEET METAL CN 01/18/99 598,481.98 03/22/02 598,481.98 0.00 05/10/01 100%
540708 14 02 2000 VAUGHAN ROOFING & SHEET METAL CN 01/18/99 33,652.41 03/22/02 33,652.41 0.00 05/10/01 100%
540708 14 90 RETAINAGE WITHHELD CN 03/22/02 31,606.71-
540708 14 91 RETAINAGE PAID CN 03/22/02 31,606.71 0.00

TOTAL CONTRACT 540708 632,134.39 632,134.39 0.00

AFS 14 4 AFS MISC. 3,149.06 10/25/99 3,149.06 0.00 100%
AFS 14 6 AFS BLD RISK 15,718.00 12/19/01 15,718.00 0.00 100%
AFS 14 7 AFS ADM COST 2,553.50 06/07/02 2,553.50 0.00 100%
AFS 14 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 DISTRICT 3 UPDATE 1998 653,554.95 653,554.95 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 783
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539617 15 01 1998 CRAIG A COOK 11/03/98 46,500.00 11/16/99 46,500.00 0.00 11/02/99 100%
539617 15 02 1998 CRAIG A COOK 11/03/98 0.00 11/16/99 0.00 0.00 11/02/99

TOTAL CONTRACT 539617 46,500.00 46,500.00 0.00

539618 15 01 1998 P H COMPANIES L L C 11/19/98 67,473.00 11/24/99 67,473.00 0.00 11/18/99 100%

TOTAL CONTRACT 539618 67,473.00 67,473.00 0.00

540577 15 01 1998 CRAIG A COOK 09/25/98 1,548.05 12/22/98 1,548.05 0.00 11/24/98 100%

TOTAL CONTRACT 540577 1,548.05 1,548.05 0.00

543133 15 01 1998 BOBBY R HALLEY PR 05/01/99 42,000.00 05/04/00 42,000.00 0.00 04/30/00 100%

TOTAL CONTRACT 543133 42,000.00 42,000.00 0.00

545660 15 01 1998 JOHNNY GRIMMETT PR 05/01/99 61,500.00 04/30/02 61,500.00 0.00 04/30/02 100%
545660 15 02 2000 JOHNNY GRIMMETT PR 05/01/99 63,445.00 04/30/02 63,445.00 0.00 04/30/02 100%
545660 15 03 2000 JOHNNY GRIMMETT PR 05/01/99 65,245.00 04/30/02 65,245.00 0.00 04/30/02 100%

TOTAL CONTRACT 545660 190,190.00 190,190.00 0.00

545661 15 01 1998 JIM STITHEM PR 04/01/99 56,191.63 08/02/00 56,191.63 0.00 03/31/01 100%
545661 15 02 2000 JIM STITHEM PR 04/01/99 15,784.74 08/02/00 15,784.74 0.00 03/31/01 100%

TOTAL CONTRACT 545661 71,976.37 71,976.37 0.00

553170 15 01 1998 CRAIG A COOK PR 11/03/99 41,400.00 01/24/01 41,400.00 0.00 11/02/00 100%
553170 15 02 1998 CRAIG A COOK R1 11/03/99 6,529.04 01/24/01 6,529.04 0.00 11/02/00 100%

TOTAL CONTRACT 553170 47,929.04 47,929.04 0.00

556072 15 01 2000 P H COMPANIES L L C PR 02/01/00 68,766.18 02/14/01 68,766.18 0.00 01/31/01 100%

TOTAL CONTRACT 556072 68,766.18 68,766.18 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 784
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556562 15 01 2000 BOBBY R HALLEY PR 05/01/00 36,192.80 05/11/01 36,192.80 0.00 04/30/01 100%
556562 15 02 2000 BOBBY R HALLEY R1 05/01/00 7,000.00 05/11/01 7,000.00 0.00 04/30/01 100%
556562 15 03 2000 BOBBY R HALLEY R2 05/01/00 1,500.00 05/11/01 1,500.00 0.00 04/30/01 100%

TOTAL CONTRACT 556562 44,692.80 44,692.80 0.00

558490 15 03 2000 RICHARD C THEVENET PR 05/01/00 5,450.86 10/05/01 5,450.86 0.00 09/30/01 100%

TOTAL CONTRACT 558490 1MULT 5,450.86 5,450.86 0.00

565182 15 01 2000 CRAIG A COOK PR 11/03/00 42,320.00 01/18/02 42,320.00 0.00 11/02/01 100%
565182 15 02 2000 CRAIG A COOK R1 11/03/00 6,986.34 01/18/02 6,986.34 0.00 11/02/01 100%

TOTAL CONTRACT 565182 49,306.34 49,306.34 0.00

567612 15 01 2000 P H COMPANIES L L C PR 02/01/01 58,751.20 02/07/03 58,751.20 0.00 01/31/03 100%
567612 15 02 2000 P H COMPANIES L L C R1 02/01/01 7,107.00 02/07/03 7,107.00 0.00 01/31/03 100%
567612 15 03 2000 P H COMPANIES L L C R2 02/01/01 3,920.49 02/07/03 3,920.49 0.00 01/31/03 100%
567612 15 04 2000 P H COMPANIES L L C PR 02/01/01 53,956.07 02/07/03 53,956.07 0.00 01/31/03 100%
567612 15 05 2000 P H COMPANIES L L C R3 02/01/01 6,582.13 02/07/03 6,582.13 0.00 01/31/03 100%
567612 15 06 2000 P H COMPANIES L L C R4 02/01/01 2,377.44 02/07/03 2,377.44 0.00 01/31/03 100%

TOTAL CONTRACT 567612 132,694.33 132,694.33 0.00

568089 15 01 2000 BOBBY R HALLEY PR 05/01/01 36,153.46 05/07/02 36,153.46 0.00 04/30/02 100%
568089 15 02 2000 BOBBY R HALLEY R1 05/01/01 8,885.97 05/07/02 8,885.97 0.00 04/30/02 100%
568089 15 03 2000 BOBBY R HALLEY R2 05/01/01 0.00 05/07/02 0.00 0.00 04/30/02

TOTAL CONTRACT 568089 45,039.43 45,039.43 0.00

578188 15 01 2000 CRAIG A COOK PR 11/03/01 43,240.00 11/26/02 43,240.00 0.00 11/02/02 100%
578188 15 02 2000 CRAIG A COOK R1 11/03/01 6,574.66 11/26/02 6,574.66 0.00 11/02/02 100%

TOTAL CONTRACT 578188 49,814.66 49,814.66 0.00

582718 15 01 2001 BOBBY R HALLEY PR 05/01/02 36,176.68 05/06/03 36,176.68 0.00 04/30/03 100%
582718 15 02 2001 BOBBY R HALLEY R1 05/01/02 8,999.70 05/06/03 8,999.70 0.00 04/30/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 785
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

582718 15 03 2001 BOBBY R HALLEY R2 05/01/02 0.00 05/06/03 0.00 0.00 04/30/03

TOTAL CONTRACT 582718 45,176.38 45,176.38 0.00

583842 15 06 2000 JOHNNY GRIMMETT PR 05/01/02 56,120.00 05/04/05 56,120.00 0.00 04/30/05 100%
583842 15 07 2000 JOHNNY GRIMMETT R4 05/01/02 2,700.00 05/04/05 2,700.00 0.00 04/30/05 100%
583842 15 08 2000 JOHNNY GRIMMETT R5 05/01/02 9,000.00 05/04/05 9,000.00 0.00 04/30/05 100%
583842 15 01 2001 JOHNNY GRIMMETT PR 05/01/02 56,120.00 05/04/05 56,120.00 0.00 04/30/05 100%
583842 15 02 2001 JOHNNY GRIMMETT R1 05/01/02 2,700.00 05/04/05 2,700.00 0.00 04/30/05 100%
583842 15 03 2001 JOHNNY GRIMMETT R2 05/01/02 9,000.00 05/04/05 9,000.00 0.00 04/30/05 100%
583842 15 04 2001 JOHNNY GRIMMETT PR 05/01/02 5,947.50 05/04/05 5,947.50 0.00 04/30/05 100%
583842 15 05 2001 JOHNNY GRIMMETT R3 05/01/02 3,256.32 05/04/05 3,256.32 0.00 04/30/05 100%
583842 15 09 2001 JOHNNY GRIMMETT PR 05/01/02 1,677.50 05/04/05 1,183.61 493.89 04/30/05 70%
583842 15 10 2001 JOHNNY GRIMMETT R5 05/01/02 3,600.00 05/04/05 2,248.42 1,351.58 04/30/05 62%
583842 15 11 2003 JOHNNY GRIMMETT PR 05/01/02 63,745.00 05/04/05 57,919.50 5,825.50 04/30/05 90%
583842 15 12 2003 JOHNNY GRIMMETT R6 05/01/02 12,800.00 05/04/05 11,576.38 1,223.62 04/30/05 90%
583842 15 13 2003 JOHNNY GRIMMETT R7 05/01/02 2,700.00 05/04/05 2,700.00 0.00 04/30/05 100%

TOTAL CONTRACT 583842 229,366.32 220,471.73 8,894.59

591406 15 01 2001 CRAIG A COOK PR 11/03/02 43,228.25 11/21/03 43,228.25 0.00 11/02/03 100%
591406 15 02 2001 CRAIG A COOK R1 11/03/02 6,728.00 11/21/03 6,728.00 0.00 11/02/03 100%

TOTAL CONTRACT 591406 49,956.25 49,956.25 0.00

591729 15 01 2001 MARK J COOK PR 12/02/02 38,640.00 12/23/03 38,640.00 0.00 12/01/03 100%
591729 15 02 2001 MARK J COOK R1 12/02/02 6,261.44 12/23/03 6,261.44 0.00 12/01/03 100%

TOTAL CONTRACT 591729 44,901.44 44,901.44 0.00

594194 15 01 2000 P H COMPANIES L L C PR 02/01/03 40,656.00 02/11/04 40,656.00 0.00 02/02/04 100%
594194 15 02 2000 P H COMPANIES L L C R1 02/01/03 4,920.00 02/11/04 4,920.00 0.00 02/02/04 100%
594194 15 03 2000 P H COMPANIES L L C R2 02/01/03 1,590.40 02/11/04 1,590.40 0.00 02/02/04 100%
594194 15 04 2000 P H COMPANIES L L C R3 02/01/03 1,000.00 02/11/04 1,000.00 0.00 02/02/04 100%

TOTAL CONTRACT 594194 48,166.40 48,166.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 786
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

595711 15 01 2000 BOBBY R HALLEY PR 05/01/03 36,800.00 05/06/04 36,800.00 0.00 04/30/04 100%
595711 15 02 2000 BOBBY R HALLEY R1 05/01/03 10,240.00 05/06/04 10,240.00 0.00 04/30/04 100%

TOTAL CONTRACT 595711 47,040.00 47,040.00 0.00

604983 15 02 2001 CRAIG A COOK R1 11/03/03 6,126.70 11/19/04 6,126.70 0.00 11/02/04 100%
604983 15 01 2002 CRAIG A COOK PR 11/03/03 43,240.00 11/19/04 43,240.00 0.00 11/02/04 100%
604983 15 03 2002 CRAIG A COOK R2 11/03/03 578.84 11/19/04 578.84 0.00 11/02/04 100%

TOTAL CONTRACT 604983 49,945.54 49,945.54 0.00

604987 15 02 2001 LEWIS A SPRADLIN R1 11/03/03 0.00 11/05/04 0.00 0.00 11/02/04
604987 15 03 2001 LEWIS A SPRADLIN R2 11/03/03 605.55 11/05/04 605.55 0.00 11/02/04 100%
604987 15 01 2002 LEWIS A SPRADLIN PR 11/03/03 22,260.74 11/05/04 22,260.74 0.00 11/02/04 100%

TOTAL CONTRACT 604987 22,866.29 22,866.29 0.00

605282 15 01 2002 MARK J COOK PR 12/02/03 40,020.00 12/17/04 40,020.00 0.00 12/01/04 100%
605282 15 02 2002 MARK J COOK R1 12/02/03 5,760.00 12/17/04 5,760.00 0.00 12/01/04 100%

TOTAL CONTRACT 605282 45,780.00 45,780.00 0.00

607489 15 01 2003 P H COMPANIES L L C PR 03/01/04 44,428.65 03/17/05 44,428.65 0.00 02/28/05 100%
607489 15 04 2003 P H COMPANIES L L C R1 03/01/04 1,551.36 03/17/05 1,551.36 0.00 02/28/05 100%
607489 15 05 2003 P H COMPANIES L L C R2 03/01/04 342.60 03/17/05 342.60 0.00 02/28/05 100%

TOTAL CONTRACT 607489 46,322.61 46,322.61 0.00

607687 15 01 1998 P H COMPANIES L L C PR 02/01/04 6,782.12 03/04/04 6,782.12 0.00 02/29/04 100%

TOTAL CONTRACT 607687 6,782.12 6,782.12 0.00

608078 15 01 2003 BOBBY R HALLEY PR 05/01/04 37,260.00 04/28/05 37,260.00 0.00 04/30/05 100%
608078 15 02 2003 BOBBY R HALLEY R1 05/01/04 10,560.00 04/28/05 10,560.00 0.00 04/30/05 100%

TOTAL CONTRACT 608078 47,820.00 47,820.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 787
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

616589 15 01 2003 LEWIS A SPRADLIN PR 11/03/04 40,940.00 11/07/05 27,765.29 13,174.71 11/02/05 67%
616589 15 02 2003 LEWIS A SPRADLIN R1 11/03/04 2,125.00 11/07/05 213.84 1,911.16 11/02/05 10%
616589 15 03 2003 LEWIS A SPRADLIN R2 11/03/04 1,000.00 11/07/05 291.07 708.93 11/02/05 29%

TOTAL CONTRACT 616589 44,065.00 28,270.20 15,794.80

618453 15 01 2003 MARK J COOK PR 12/02/04 40,940.00 01/24/06 33,019.00 7,921.00 12/01/05 80%
618453 15 02 2003 MARK J COOK R1 12/02/04 6,460.00 01/24/06 4,744.58 1,715.42 12/01/05 73%
618453 15 03 2003 MARK J COOK R2 12/02/04 1,000.00 01/24/06 1,000.00 0.00 12/01/05 100%

TOTAL CONTRACT 618453 48,400.00 38,763.58 9,636.42

618671 15 01 2004 CRAIG A COOK PR 11/03/04 49,680.00 07/28/06 49,680.00 0.00 11/02/06 100%
618671 15 02 2004 CRAIG A COOK R1 11/03/04 10,200.00 07/28/06 8,178.35 2,021.65 11/02/06 80%
618671 15 03 2004 CRAIG A COOK R1 11/03/04 2,700.00 07/28/06 2,700.00 0.00 11/02/06 100%
618671 15 04 2004 CRAIG A COOK PR 11/03/04 51,170.00 07/28/06 29,519.37 21,650.63 11/02/06 57%
618671 15 05 2004 CRAIG A COOK R1 11/03/04 10,800.00 07/28/06 5,229.36 5,570.64 11/02/06 48%
618671 15 06 2004 CRAIG A COOK R2 11/03/04 2,700.00 07/28/06 1,575.00 1,125.00 11/02/06 58%

TOTAL CONTRACT 618671 127,250.00 96,882.08 30,367.92

621584 15 01 2004 BOBBY R HALLEY PR 05/01/05 37,720.00 05/03/06 37,720.00 0.00 04/30/06 100%
621584 15 02 2004 BOBBY R HALLEY R1 05/01/05 11,739.16 05/03/06 11,682.34 56.82 04/30/06 99%

TOTAL CONTRACT 621584 49,459.16 49,402.34 56.82

621585 15 01 2004 P H COMPANIES L L C PR 03/01/05 41,140.00 03/24/06 31,341.20 9,798.80 02/28/06 76%
621585 15 02 2004 P H COMPANIES L L C PR 03/01/05 4,950.00 03/24/06 3,771.00 1,179.00 02/28/06 76%
621585 15 03 2004 P H COMPANIES L L C R1 03/01/05 1,700.00 03/24/06 1,010.48 689.52 02/28/06 59%
621585 15 04 2004 P H COMPANIES L L C R2 03/01/05 2,000.00 03/24/06 31.50 1,968.50 02/28/06 1%

TOTAL CONTRACT 621585 49,790.00 36,154.18 13,635.82

623314 15 01 2005 JOHNNY GRIMMETT PR 05/01/05 7,806.00 08/03/05 7,806.00 0.00 07/31/05 100%
623314 15 02 2005 JOHNNY GRIMMETT R1 05/01/05 3,060.00 08/03/05 3,060.00 0.00 07/31/05 100%
623314 15 03 2005 JOHNNY GRIMMETT R2 05/01/05 750.00 08/03/05 725.00 25.00 07/31/05 96%
623314 15 04 2005 JOHNNY GRIMMETT PR 05/01/05 8,834.00 08/03/05 8,034.00 800.00 07/31/05 90%

TOTAL CONTRACT 623314 20,450.00 19,625.00 825.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 788
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

628885 15 01 2004 JOHNNY GRIMMETT PR 08/01/05 58,880.00 01/05/06 12,512.00 46,368.00 07/31/06 21%
628885 15 02 2004 JOHNNY GRIMMETT R1 08/01/05 2,700.00 01/05/06 900.00 1,800.00 07/31/06 33%
628885 15 03 2004 JOHNNY GRIMMETT R2 08/01/05 13,600.00 01/05/06 3,522.96 10,077.04 07/31/06 25%

TOTAL CONTRACT 628885 75,180.00 16,934.96 58,245.04

630866 15 01 2004 LEWIS A SPRADLIN PR 11/03/05 41,400.00 08/07/06 10,303.28 31,096.72 11/02/06 24%
630866 15 02 2004 LEWIS A SPRADLIN R1 11/03/05 2,250.00 08/07/06 1,975.84 274.16 11/02/06 87%
630866 15 03 2004 LEWIS A SPRADLIN R2 11/03/05 1,000.00 08/07/06 299.19 700.81 11/02/06 29%

TOTAL CONTRACT 630866 44,650.00 12,578.31 32,071.69

631508 15 01 2004 MARK J COOK PR 12/02/05 43,700.00 08/14/06 13,038.75 30,661.25 12/01/06 29%
631508 15 02 2004 MARK J COOK R1 12/02/05 6,264.00 08/14/06 1,081.44 5,182.56 12/01/06 17%

TOTAL CONTRACT 631508 49,964.00 14,120.19 35,843.81

633838 15 01 2003 ROLLYN GORDON PR 03/13/06 11,232.00 08/14/06 8,976.60 2,255.40 09/10/06 79%
633838 15 02 2003 ROLLYN GORDON R1 03/13/06 2,160.00 08/14/06 1,675.76 484.24 09/10/06 77%

TOTAL CONTRACT 633838 13,392.00 10,652.36 2,739.64

634309 15 01 2006 BOBBY R HALLEY PR 05/01/06 37,720.00 08/07/06 10,352.50 27,367.50 04/30/07 27%
634309 15 02 2006 BOBBY R HALLEY R1 05/01/06 11,880.00 08/07/06 3,194.50 8,685.50 04/30/07 26%

TOTAL CONTRACT 634309 49,600.00 13,547.00 36,053.00

634825 15 01 2006 P H COMPANIES L L C PR 03/01/06 42,210.00 07/26/06 7,195.80 35,014.20 02/28/07 17%
634825 15 02 2006 P H COMPANIES L L C R1 03/01/06 5,407.50 07/26/06 921.86 4,485.64 02/28/07 17%
634825 15 03 2006 P H COMPANIES L L C R2 03/01/06 1,800.00 07/26/06 426.24 1,373.76 02/28/07 23%
634825 15 04 2006 P H COMPANIES L L C R3 03/01/06 500.00 07/26/06 0.00 500.00 02/28/07

TOTAL CONTRACT 634825 49,917.50 8,543.90 41,373.60

AFS 15 1 AFS ACT 4,724.26 02/07/06 4,724.26 0.00 100%
AFS 15 4 AFS MISC. 3,336.06 03/17/06 3,336.06 0.00 100%

TOTAL SUB-PROJECT 15 MISCELLANEOUS SERVICES 2,177,682.39 1,892,144.24 285,538.15



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 789
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538932 16 01 1998 ASSOCIATED WATERPROOFING CORP 11/09/98 66,315.00 12/08/99 66,315.00 0.00 01/15/99 100%
538932 16 90 RETAINAGE WITHHELD 12/08/99 6,631.50-
538932 16 91 RETAINAGE PAID 12/08/99 6,631.50 0.00

TOTAL CONTRACT 538932 66,315.00 66,315.00 0.00

AFS 16 4 AFS MISC. 70.00 10/30/98 70.00 0.00 100%
AFS 16 6 AFS BLD RISK 32.00 08/11/99 32.00 0.00 100%
AFS 16 7 AFS ADM COST 440.00 04/07/99 440.00 0.00 100%
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 NSU WTRPROOF RUSSELL HALL BASE 66,857.00 66,857.00 0.00

539358 17 01 1998 MAINLAND INDUSTRIAL COATINGS CN 11/22/98 16,952.00 05/06/99 16,952.00 0.00 02/19/99 100%
539358 17 90 RETAINAGE WITHHELD CN 05/06/99 1,695.20-
539358 17 91 RETAINAGE PAID CN 05/06/99 1,695.20 0.00

TOTAL CONTRACT 539358 16,952.00 16,952.00 0.00

AFS 17 4 AFS MISC. 36.00 11/19/98 36.00 0.00 100%
AFS 17 6 AFS BLD RISK 27.00 08/11/99 27.00 0.00 100%
AFS 17 7 AFS ADM COST 0.00 0.00 0.00
AFS 17 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 SOWELA TECH COLL/ELECTRO MECHA 17,015.00 17,015.00 0.00

539131 18 01 1998 F W WALTON INC OF LA 11/09/98 41,900.00 12/23/99 41,900.00 0.00 03/18/99 100%
539131 18 90 RETAINAGE WITHHELD 12/23/99 4,190.00-
539131 18 91 RETAINAGE PAID 12/23/99 4,190.00 0.00

TOTAL CONTRACT 539131 41,900.00 41,900.00 0.00

AFS 18 4 AFS MISC. 49.00 10/30/98 49.00 0.00 100%
AFS 18 6 AFS BLD RISK 209.00 05/17/00 209.00 0.00 100%
AFS 18 7 AFS ADM COST 1,710.00 03/02/00 1,710.00 0.00 100%
AFS 18 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 LTI/JETSON DELTA UNIT ADMIN/CH 43,868.00 43,868.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 790
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539130 19 01 1998 F W WALTON INC OF LA CN 11/09/98 54,151.00 12/13/99 54,151.00 0.00 01/05/99 100%
539130 19 90 RETAINAGE WITHHELD CN 12/13/99 5,415.10-
539130 19 91 RETAINAGE PAID CN 12/13/99 5,415.10 0.00

TOTAL CONTRACT 539130 54,151.00 54,151.00 0.00

AFS 19 4 AFS MISC. 43.00 11/04/98 43.00 0.00 100%
AFS 19 6 AFS BLD RISK 275.00 05/17/00 275.00 0.00 100%
AFS 19 7 AFS ADM COST 1,300.00 03/02/00 1,300.00 0.00 100%
AFS 19 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 LTI/JETSON REROOF TRADE SCHOOL 55,769.00 55,769.00 0.00

539360 20 01 1998 DIAMOND METAL COATINGS 10/21/98 3,975.00 11/25/98 3,975.00 0.00 12/21/98 100%

TOTAL CONTRACT 539360 3,975.00 3,975.00 0.00

AFS 20 4 AFS MISC. 0.00 0.00 0.00
AFS 20 7 AFS ADM COST 0.00 0.00 0.00
AFS 20 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 20 LSU RICE RES STA-SEED RICE FAC 3,975.00 3,975.00 0.00

541900 21 01 1998 CORNE LEMAIRE GROUP F1 02/04/99 40,900.00 05/18/04 40,900.00 0.00 04/04/49 100%

TOTAL CONTRACT 541900 40,900.00 40,900.00 0.00

586442 21 01 2002 ASSOCIATED WATERPROOFING CORP CN 07/15/02 58,950.00 05/21/04 58,950.00 0.00 09/03/03 100%
586442 21 02 2002 ASSOCIATED WATERPROOFING CORP CN 07/15/02 480,175.06 05/21/04 480,175.06 0.00 09/03/03 100%
586442 21 03 2002 ASSOCIATED WATERPROOFING CORP PL 07/15/02 10,000.00 05/21/04 10,000.00 0.00 09/03/03 100%
586442 21 90 RETAINAGE WITHHELD CN 05/21/04 27,457.00-
586442 21 91 RETAINAGE PAID CN 05/21/04 27,457.00 0.00

TOTAL CONTRACT 586442 549,125.06 549,125.06 0.00

586584 21 07 2000 KENNETH R SAVAGE PR 07/01/02 8,583.00 11/05/03 8,583.00 0.00 10/31/03 100%

TOTAL CONTRACT 586584 1MULT 8,583.00 8,583.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 791
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 21 F AFC (STATE) 0.00 0.00 0.00
AFS 21 4 AFS MISC. 570.98 07/10/02 570.98 0.00 100%
AFS 21 5 AFS TESTING 0.00 0.00 0.00
AFS 21 6 AFS BLD RISK 2,128.00 01/28/04 2,128.00 0.00 100%
AFS 21 7 AFS ADM COST 2,653.50 04/09/03 2,653.50 0.00 100%
AFS 21 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 21 WATERPROOF UNIVERSITY MED CTR 603,960.54 603,960.54 0.00

539359 22 01 1998 MAINLAND INDUSTRIAL COATINGS CN 11/22/98 26,550.00 05/27/99 26,550.00 0.00 03/02/99 100%
539359 22 90 RETAINAGE WITHHELD CN 05/27/99 2,555.00-
539359 22 91 RETAINAGE PAID CN 05/27/99 2,555.00 0.00

TOTAL CONTRACT 539359 26,550.00 26,550.00 0.00

AFS 22 4 AFS MISC. 30.00 11/19/98 30.00 0.00 100%
AFS 22 6 AFS BLD RISK 32.00 08/11/99 32.00 0.00 100%
AFS 22 7 AFS ADM COST 0.00 0.00 0.00
AFS 22 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 22 MCNEESE FARRAR HALL ROOF SEC B 26,612.00 26,612.00 0.00

540711 23 01 1998 JAMES C BRIDGES F1 11/19/98 13,143.00 08/31/04 13,143.00 0.00 04/04/49 100%
540711 23 02 2001 JAMES C BRIDGES R1 11/19/98 620.00 08/31/04 620.00 0.00 04/04/49 100%

TOTAL CONTRACT 540711 13,763.00 13,763.00 0.00

600207 23 01 2002 BROWN INDUSTRIES INC CN 07/14/03 147,690.00 07/14/04 147,690.00 0.00 12/12/03 100%
600207 23 90 RETAINAGE WITHHELD CN 07/14/04 14,769.00-
600207 23 91 RETAINAGE PAID CN 07/14/04 14,769.00 0.00

TOTAL CONTRACT 600207 147,690.00 147,690.00 0.00

AFS 23 F AFC (STATE) 0.00 0.00 0.00
AFS 23 4 AFS MISC. 393.16 07/16/03 393.16 0.00 100%
AFS 23 6 AFS BLD RISK 0.00 0.00 0.00
AFS 23 7 AFS ADM COST 7,385.00 04/09/03 1,147.00 6,238.00 15%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 792
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 NSU-ATHLETIC FIELD HOUSE 169,231.16 162,993.16 6,238.00

540609 24 01 1998 JAMES C BRIDGES F1 11/19/98 18,110.00 11/16/01 18,110.00 0.00 04/04/49 100%
540609 24 04 1998 JAMES C BRIDGES R2 11/19/98 6,820.00 11/16/01 6,820.00 0.00 04/04/49 100%
540609 24 02 2000 JAMES C BRIDGES F1 11/19/98 14,256.00 11/16/01 14,256.00 0.00 04/04/49 100%
540609 24 03 2000 JAMES C BRIDGES R1 11/19/98 859.12 11/16/01 859.12 0.00 04/04/49 100%

TOTAL CONTRACT 540609 40,045.12 40,045.12 0.00

566313 24 01 2000 THOMAS & PARKER WATERPROOFING CN 01/02/01 376,409.00 12/18/01 376,409.00 0.00 08/30/01 100%
566313 24 02 2000 THOMAS & PARKER WATERPROOFING CN 01/02/01 38,849.51 12/18/01 38,849.51 0.00 08/30/01 100%
566313 24 03 2000 THOMAS & PARKER WATERPROOFING PL 01/02/01 10,954.00 12/18/01 10,954.00 0.00 08/30/01 100%
566313 24 90 RETAINAGE WITHHELD CN 12/18/01 42,621.25-
566313 24 91 RETAINAGE PAID CN 12/18/01 42,621.25 0.00

TOTAL CONTRACT 566313 426,212.51 426,212.51 0.00

AFS 24 4 AFS MISC. 393.68 12/21/00 393.68 0.00 100%
AFS 24 6 AFS BLD RISK 683.00 12/19/01 683.00 0.00 100%
AFS 24 7 AFS ADM COST 5,775.50 06/07/02 5,775.50 0.00 100%
AFS 24 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 24 LA SCH MATH SCIEN/CLASS LAB 473,109.81 473,109.81 0.00

543353 26 01 1998 GLANKLER & ASSOCIATES F1 03/16/99 22,124.00 06/25/02 22,124.00 0.00 04/04/49 100%
543353 26 04 1998 GLANKLER & ASSOCIATES R1 03/16/99 124.80 06/25/02 124.80 0.00 04/04/49 100%
543353 26 02 1999 GLANKLER & ASSOCIATES F1 03/16/99 342.00 06/25/02 342.00 0.00 04/04/49 100%
543353 26 03 2000 GLANKLER & ASSOCIATES F1 03/16/99 0.00 06/25/02 0.00 0.00 04/04/49

TOTAL CONTRACT 543353 22,590.80 22,590.80 0.00

574123 26 01 2001 GROSJEAN CONTRACTORS INC CN 07/30/01 235,073.00 08/27/02 235,073.00 0.00 02/20/02 100%
574123 26 02 2001 GROSJEAN CONTRACTORS INC PT 07/30/01 11,309.00 08/27/02 11,309.00 0.00 02/20/02 100%
574123 26 90 RETAINAGE WITHHELD CN 08/27/02 13,329.20-
574123 26 91 RETAINAGE PAID CN 08/27/02 13,329.20 0.00

TOTAL CONTRACT 574123 246,382.00 246,382.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 793
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 26 F AFC (STATE) 0.00 0.00 0.00
AFS 26 1 AFS ACT 500.00 06/15/99 500.00 0.00 100%
AFS 26 4 AFS MISC. 488.12 07/30/01 488.12 0.00 100%
AFS 26 5 AFS TESTING 0.00 0.00 0.00
AFS 26 6 AFS BLD RISK 336.00 07/03/02 336.00 0.00 100%
AFS 26 7 AFS ADM COST 9,046.00 06/07/02 9,046.00 0.00 100%
AFS 26 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 NSU REROOF KYSER HALL 279,342.92 279,342.92 0.00

542198 27 01 1998 BARRAS ARCHITECTS INC 02/22/99 7,825.00 02/26/99 7,825.00 0.00 04/23/99 100%

TOTAL CONTRACT 542198 7,825.00 7,825.00 0.00

542200 27 01 1998 VAUGHAN ROOFING & SHEET METAL CN 03/08/99 896,249.36 05/10/02 896,249.36 0.00 06/24/01 100%
542200 27 90 RETAINAGE WITHHELD CN 05/10/02 44,812.46-
542200 27 91 RETAINAGE PAID CN 05/10/02 44,812.46 0.00

TOTAL CONTRACT 542200 896,249.36 896,249.36 0.00

AFS 27 4 AFS MISC. 2,948.25 07/21/99 2,948.25 0.00 100%
AFS 27 6 AFS BLD RISK 13,878.00 12/19/01 13,878.00 0.00 100%
AFS 27 7 AFS ADM COST 2,638.50 06/07/02 2,638.50 0.00 100%
AFS 27 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 27 ROOF REPAIRS DISTRICT 2 923,539.11 923,539.11 0.00

540928 28 01 1998 CROWN ROOFING SERVICES INC CN 02/01/99 64,873.00 07/14/99 64,873.00 0.00 03/01/99 100%
540928 28 02 1998 CROWN ROOFING SERVICES INC PL 02/01/99 2,500.00 07/14/99 2,500.00 0.00 03/01/99 100%
540928 28 90 RETAINAGE WITHHELD CN 07/14/99 6,737.30-
540928 28 91 RETAINAGE PAID CN 07/14/99 6,737.30 0.00

TOTAL CONTRACT 540928 67,373.00 67,373.00 0.00

AFS 28 4 AFS MISC. 39.00 01/22/99 39.00 0.00 100%
AFS 28 6 AFS BLD RISK 13.00 08/12/99 13.00 0.00 100%
AFS 28 7 AFS ADM COST 32.50 03/02/00 32.50 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 794
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 REROOF BLDG 1-DEPT OF CORR BR 67,457.50 67,457.50 0.00

541047 29 01 1998 BROWN INDUSTRIES INC CN 02/01/99 39,900.00 10/22/99 39,900.00 0.00 03/23/99 100%
541047 29 90 RETAINAGE WITHHELD CN 10/22/99 3,990.00-
541047 29 91 RETAINAGE PAID CN 10/22/99 3,990.00 0.00

TOTAL CONTRACT 541047 39,900.00 39,900.00 0.00

AFS 29 4 AFS MISC. 36.00 01/22/99 36.00 0.00 100%
AFS 29 6 AFS BLD RISK 8.00 08/12/99 8.00 0.00 100%
AFS 29 7 AFS ADM COST 0.00 0.00 0.00
AFS 29 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 CLSH-REROOF UNIT 7 WARD B 39,944.00 39,944.00 0.00

541207 30 01 1998 ASSOCIATED WATERPROOFING CORP CN 02/08/99 53,141.07 04/14/00 53,141.07 0.00 06/17/99 100%
541207 30 90 RETAINAGE WITHHELD CN 04/14/00 5,314.00-
541207 30 91 RETAINAGE PAID CN 04/14/00 5,314.00 0.00

TOTAL CONTRACT 541207 53,141.07 53,141.07 0.00

AFS 30 4 AFS MISC. 52.50 02/24/99 52.50 0.00 100%
AFS 30 6 AFS BLD RISK 55.00 10/06/99 55.00 0.00 100%
AFS 30 7 AFS ADM COST 0.00 0.00 0.00
AFS 30 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 SLU-STRAWBY STAD.-MASONRY WALL 53,248.57 53,248.57 0.00

541043 31 01 1998 BROWN INDUSTRIES INC CN 02/01/99 56,324.92 10/01/99 56,324.92 0.00 05/19/99 100%
541043 31 90 RETAINAGE WITHHELD CN 10/01/99 5,632.50-
541043 31 91 RETAINAGE PAID CN 10/01/99 5,632.50 0.00

TOTAL CONTRACT 541043 56,324.92 56,324.92 0.00

AFS 31 4 AFS MISC. 31.00 01/22/99 31.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 795
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 31 6 AFS BLD RISK 33.00 09/03/99 33.00 0.00 100%
AFS 31 7 AFS ADM COST 0.00 0.00 0.00
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 CLSH-REROOF UNITS 24 26 30 31 56,388.92 56,388.92 0.00

541899 32 01 1998 F W WALTON INC OF LA OC 02/22/99 6,975.00 05/20/99 6,975.00 0.00 03/25/99 100%

TOTAL CONTRACT 541899 6,975.00 6,975.00 0.00

AFS 32 4 AFS MISC. 0.00 0.00 0.00
AFS 32 6 AFS BLD RISK 0.00 0.00 0.00
AFS 32 7 AFS ADM COST 0.00 0.00 0.00
AFS 32 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 SELSH-WOOD HAILERS REPAIRS 6,975.00 6,975.00 0.00

541555 33 01 1998 FIRST GENERAL SERVICES OF CN 02/22/99 39,390.00 10/14/99 39,390.00 0.00 06/16/99 100%
541555 33 90 RETAINAGE WITHHELD CN 10/14/99 3,939.00-
541555 33 91 RETAINAGE PAID CN 10/14/99 3,939.00 0.00

TOTAL CONTRACT 541555 39,390.00 39,390.00 0.00

AFS 33 4 AFS MISC. 41.00 02/17/99 41.00 0.00 100%
AFS 33 6 AFS BLD RISK 52.00 10/06/99 52.00 0.00 100%
AFS 33 7 AFS ADM COST 0.00 0.00 0.00
AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 AIRCRAFT SERV-MAINTENANCE HANG 39,483.00 39,483.00 0.00

541376 34 01 1998 ASSOCIATED WATERPROOFING CORP CN 02/15/99 66,770.00 12/02/99 66,770.00 0.00 06/14/99 100%
541376 34 90 RETAINAGE WITHHELD CN 12/02/99 6,677.00-
541376 34 91 RETAINAGE PAID CN 12/02/99 6,677.00 0.00

TOTAL CONTRACT 541376 66,770.00 66,770.00 0.00

AFS 34 4 AFS MISC. 57.00 02/04/99 57.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 796
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 34 6 AFS BLD RISK 0.00 0.00 0.00
AFS 34 7 AFS ADM COST 0.00 0.00 0.00
AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 LSU/BR-HUEY LONG FIELD HOUSE 66,827.00 66,827.00 0.00

541375 35 01 1998 ASSOCIATED WATERPROOFING CORP CN 02/15/99 66,945.50 04/14/00 66,945.50 0.00 09/15/99 100%
541375 35 90 RETAINAGE WITHHELD CN 04/14/00 6,694.00-
541375 35 91 RETAINAGE PAID CN 04/14/00 6,694.00 0.00

TOTAL CONTRACT 541375 66,945.50 66,945.50 0.00

AFS 35 4 AFS MISC. 57.00 02/12/99 57.00 0.00 100%
AFS 35 6 AFS BLD RISK 91.00 04/07/00 91.00 0.00 100%
AFS 35 7 AFS ADM COST 0.00 0.00 0.00
AFS 35 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 GREENWELL SPR HOSP-MAIN BUILD 67,093.50 67,093.50 0.00

542317 36 01 1998 KING & CO INC CN 03/15/99 33,216.80 08/03/99 33,216.80 0.00 05/06/99 100%
542317 36 90 RETAINAGE WITHHELD CN 08/03/99 3,321.60-
542317 36 91 RETAINAGE PAID CN 08/03/99 3,321.60 0.00

TOTAL CONTRACT 542317 33,216.80 33,216.80 0.00

AFS 36 4 AFS MISC. 61.00 03/04/99 61.00 0.00 100%
AFS 36 6 AFS BLD RISK 24.00 09/08/99 24.00 0.00 100%
AFS 36 7 AFS ADM COST 97.50 03/02/00 97.50 0.00 100%
AFS 36 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 36 CEILING REPL-PONTCH MENTAL CTR 33,399.30 33,399.30 0.00

542885 37 01 1998 BERG INC CN 03/29/99 51,270.00 11/10/99 51,270.00 0.00 06/01/99 100%
542885 37 90 RETAINAGE WITHHELD CN 11/10/99 5,127.00-
542885 37 91 RETAINAGE PAID CN 11/10/99 5,127.00 0.00

TOTAL CONTRACT 542885 51,270.00 51,270.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 797
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 37 4 AFS MISC. 86.00 03/15/99 86.00 0.00 100%
AFS 37 5 AFS TESTING 0.00 0.00 0.00
AFS 37 6 AFS BLD RISK 54.00 10/06/99 54.00 0.00 100%
AFS 37 7 AFS ADM COST 32.50 03/02/00 32.50 0.00 100%
AFS 37 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 37 ACADIANA MNTL HLTH/CHILLER RPL 51,442.50 51,442.50 0.00

543430 38 01 1998 MAINLAND INDUSTRIAL COATINGS CN 04/12/99 66,500.00 10/15/99 66,500.00 0.00 06/25/99 100%
543430 38 90 RETAINAGE WITHHELD CN 10/15/99 6,650.00-
543430 38 91 RETAINAGE PAID CN 10/15/99 6,650.00 0.00

TOTAL CONTRACT 543430 66,500.00 66,500.00 0.00

AFS 38 4 AFS MISC. 39.00 03/30/99 39.00 0.00 100%
AFS 38 6 AFS BLD RISK 38.00 10/06/99 38.00 0.00 100%
AFS 38 7 AFS ADM COST 97.50 03/02/00 97.50 0.00 100%
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 USL/WHARTON HALL REROOF SEC A 66,674.50 66,674.50 0.00

546163 39 01 1998 J & J WATERPROOFING INC OC 04/01/99 32,950.00 09/16/99 32,950.00 0.00 08/29/99 100%
546163 39 90 RETAINAGE WITHHELD OC 09/16/99 3,295.00-
546163 39 91 RETAINAGE PAID OC 09/16/99 3,295.00 0.00

TOTAL CONTRACT 546163 32,950.00 32,950.00 0.00

AFS 39 4 AFS MISC. 0.00 0.00 0.00
AFS 39 5 AFS TESTING 0.00 0.00 0.00
AFS 39 6 AFS BLD RISK 0.00 0.00 0.00
AFS 39 7 AFS ADM COST 0.00 0.00 0.00
AFS 39 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 39 OLD ST CAP/EXTERIOR DISCOVERY 32,950.00 32,950.00 0.00

544454 40 01 1998 EDWARD J LAPEROUSE CN 04/26/99 16,631.00 09/29/99 16,631.00 0.00 06/03/99 100%
544454 40 90 RETAINAGE WITHHELD CN 09/29/99 1,663.10-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 798
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544454 40 91 RETAINAGE PAID CN 09/29/99 1,663.10 0.00

TOTAL CONTRACT 544454 16,631.00 16,631.00 0.00

AFS 40 4 AFS MISC. 20.35 04/22/99 20.35 0.00 100%
AFS 40 5 AFS TESTING 0.00 0.00 0.00
AFS 40 6 AFS BLD RISK 12.00 10/06/99 12.00 0.00 100%
AFS 40 7 AFS ADM COST 0.00 0.00 0.00
AFS 40 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 40 NICHOLS/SHAVER GYM/REOOF/DECK 16,663.35 16,663.35 0.00

545196 41 01 1998 BROWN INDUSTRIES INC CN 05/17/99 55,567.00 01/18/00 55,567.00 0.00 09/14/99 100%
545196 41 90 RETAINAGE WITHHELD CN 01/18/00 5,556.70-
545196 41 91 RETAINAGE PAID CN 01/18/00 5,556.70 0.00

TOTAL CONTRACT 545196 55,567.00 55,567.00 0.00

AFS 41 4 AFS MISC. 38.00 05/06/99 38.00 0.00 100%
AFS 41 6 AFS BLD RISK 52.00 04/07/00 52.00 0.00 100%
AFS 41 7 AFS ADM COST 0.00 0.00 0.00
AFS 41 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 CLSH-REROOF UNITS 27,38, & 32 55,657.00 55,657.00 0.00

545965 42 01 1998 MAINLAND INDUSTRIAL COATINGS CN 05/31/99 21,870.00 10/06/99 21,870.00 0.00 07/02/99 100%
545965 42 90 RETAINAGE WITHHELD CN 10/06/99 2,187.00-
545965 42 91 RETAINAGE PAID CN 10/06/99 2,187.00 0.00

TOTAL CONTRACT 545965 21,870.00 21,870.00 0.00

AFS 42 4 AFS MISC. 39.00 05/24/99 39.00 0.00 100%
AFS 42 5 AFS TESTING 0.00 0.00 0.00
AFS 42 6 AFS BLD RISK 12.00 10/06/99 12.00 0.00 100%
AFS 42 7 AFS ADM COST 0.00 0.00 0.00
AFS 42 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 USL/WHARTON HALL REROOF SEC B 21,921.00 21,921.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 799
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546998 43 01 1998 THOMAS W HATTEN-ARCHITECT F1 05/14/99 19,544.00 06/08/01 19,544.00 0.00 04/04/49 100%
546998 43 02 1998 THOMAS W HATTEN-ARCHITECT R1 05/14/99 1,650.00 06/08/01 1,650.00 0.00 04/04/49 100%
546998 43 04 1999 THOMAS W HATTEN-ARCHITECT R2 05/14/99 550.00 06/08/01 550.00 0.00 04/04/49 100%
546998 43 05 2000 THOMAS W HATTEN-ARCHITECT F1 05/14/99 3,030.00 06/08/01 3,030.00 0.00 04/04/49 100%

TOTAL CONTRACT 546998 24,774.00 24,774.00 0.00

558097 43 01 2000 WINNSBORO ROOFING CO CN 05/01/00 288,257.25 05/18/01 288,257.25 0.00 12/11/00 100%
558097 43 02 2000 WINNSBORO ROOFING CO PL 05/01/00 50.00 05/18/01 50.00 0.00 12/11/00 100%
558097 43 90 RETAINAGE WITHHELD CN 05/18/01 28,830.73-
558097 43 91 RETAINAGE PAID CN 05/18/01 28,830.73 0.00

TOTAL CONTRACT 558097 288,307.25 288,307.25 0.00

AFS 43 4 AFS MISC. 1,053.44 05/04/00 1,053.44 0.00 100%
AFS 43 5 AFS TESTING 1,041.00 11/28/00 1,041.00 0.00 100%
AFS 43 6 AFS BLD RISK 204.00 06/06/01 204.00 0.00 100%
AFS 43 7 AFS ADM COST 5,000.00 06/25/01 5,000.00 0.00 100%
AFS 43 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 43 N LA SPECIAL ED CTR REROOFING 320,379.69 320,379.69 0.00

550867 45 01 1998 BROWN INDUSTRIES INC CN 08/30/99 46,816.25 02/18/00 46,816.25 0.00 11/08/99 100%
550867 45 90 RETAINAGE WITHHELD CN 02/18/00 4,681.63-
550867 45 91 RETAINAGE PAID CN 02/18/00 4,681.63 0.00

TOTAL CONTRACT 550867 46,816.25 46,816.25 0.00

AFS 45 4 AFS MISC. 31.00 08/27/99 31.00 0.00 100%
AFS 45 6 AFS BLD RISK 30.00 05/24/00 30.00 0.00 100%
AFS 45 7 AFS ADM COST 0.00 0.00 0.00
AFS 45 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 45 CLSH/ROOF UNITS 25,33,35,36,40 46,877.25 46,877.25 0.00

551167 46 01 1998 DIAMOND METAL COATINGS LLC OC 09/13/99 0.00 0.00 0.00 01/12/00

TOTAL CONTRACT 551167 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 800
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552103 46 01 1998 DIAMOND METAL COATINGS LLC CN 10/11/99 39,775.00 01/05/00 39,775.00 0.00 10/29/99 100%
552103 46 02 1998 DIAMOND METAL COATINGS LLC PL 10/11/99 200.00 01/05/00 200.00 0.00 10/29/99 100%
552103 46 90 RETAINAGE WITHHELD CN 01/05/00 3,997.50-
552103 46 91 RETAINAGE PAID CN 01/05/00 3,997.50 0.00

TOTAL CONTRACT 552103 39,975.00 39,975.00 0.00

AFS 46 4 AFS MISC. 45.00 10/07/99 45.00 0.00 100%
AFS 46 6 AFS BLD RISK 0.00 0.00 0.00
AFS 46 7 AFS ADM COST 97.50 06/14/00 97.50 0.00 100%
AFS 46 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 46 UNO CAMPUS POLICE BLDG/RECOAT 40,117.50 40,117.50 0.00

551535 47 01 1998 EMC INC OC 09/27/99 31,900.00 06/14/00 31,900.00 0.00 01/11/00 100%
551535 47 02 1999 EMC INC OC 09/27/99 3,340.00 06/14/00 3,340.00 0.00 01/11/00 100%

TOTAL CONTRACT 551535 35,240.00 35,240.00 0.00

AFS 47 4 AFS MISC. 0.00 0.00 0.00
AFS 47 6 AFS BLD RISK 0.00 0.00 0.00
AFS 47 7 AFS ADM COST 0.00 0.00 0.00
AFS 47 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 47 JACKSON BARR/BLDG 55/FOAM ROOF 35,240.00 35,240.00 0.00

552056 48 01 1998 MAINLAND INDUSTRIAL COATINGS CN 10/11/99 54,070.00 07/07/00 54,070.00 0.00 02/01/00 100%
552056 48 90 RETAINAGE WITHHELD CN 07/07/00 5,407.00-
552056 48 91 RETAINAGE PAID CN 07/07/00 5,407.00 0.00

TOTAL CONTRACT 552056 54,070.00 54,070.00 0.00

AFS 48 4 AFS MISC. 41.00 10/11/99 41.00 0.00 100%
AFS 48 6 AFS BLD RISK 44.00 05/25/00 44.00 0.00 100%
AFS 48 7 AFS ADM COST 455.00 07/21/00 455.00 0.00 100%
AFS 48 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 48 NLU SHERROUSE LOBBY REROOF WAL 54,610.00 54,610.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 801
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552099 49 01 1998 SPACE PLANNERS ARCHITECTS INC F1 08/30/99 12,422.00 05/14/04 12,422.00 0.00 04/04/49 100%
552099 49 02 1998 SPACE PLANNERS ARCHITECTS INC R1 08/30/99 152.55 05/14/04 152.55 0.00 04/04/49 100%

TOTAL CONTRACT 552099 12,574.55 12,574.55 0.00

597368 49 01 2002 MANN'S CONSTRUCTION INC CN 05/26/03 148,684.86 05/13/04 148,684.86 0.00 12/09/03 100%
597368 49 02 2002 MANN'S CONSTRUCTION INC PL 05/26/03 1,750.00 05/13/04 1,750.00 0.00 12/09/03 100%
597368 49 90 RETAINAGE WITHHELD CN 05/13/04 15,043.49-
597368 49 91 RETAINAGE PAID CN 05/13/04 15,043.49 0.00

TOTAL CONTRACT 597368 150,434.86 150,434.86 0.00

AFS 49 F AFC (STATE) 0.00 0.00 0.00
AFS 49 4 AFS MISC. 395.32 06/10/03 395.32 0.00 100%
AFS 49 6 AFS BLD RISK 203.00 02/18/04 203.00 0.00 100%
AFS 49 7 AFS ADM COST 7,500.00 04/09/03 6,473.00 1,027.00 86%
AFS 49 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 49 NLU WATERPROOF FILHIOL HALL 171,107.73 170,080.73 1,027.00

552790 50 01 1998 FOAM SPECIALTIES LLC CN 11/08/99 14,685.00 08/25/00 14,685.00 0.00 02/29/00 100%
552790 50 02 2000 FOAM SPECIALTIES LLC CN 11/08/99 5,338.00 08/25/00 5,338.00 0.00 02/29/00 100%
552790 50 90 RETAINAGE WITHHELD CN 08/25/00 2,002.30-
552790 50 91 RETAINAGE PAID CN 08/25/00 2,002.30 0.00

TOTAL CONTRACT 552790 20,023.00 20,023.00 0.00

AFS 50 4 AFS MISC. 49.00 10/29/99 49.00 0.00 100%
AFS 50 6 AFS BLD RISK 12.00 07/24/00 12.00 0.00 100%
AFS 50 7 AFS ADM COST 1,137.50 07/21/00 1,137.50 0.00 100%
AFS 50 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 50 EKL REROOF MEDICAL RECORDS BLD 21,221.50 21,221.50 0.00

553206 51 01 1998 HOUSTON J LIRETTE JR PR 11/08/99 3,675.00 05/05/00 3,675.00 0.00 11/07/01 100%
553206 51 02 2000 HOUSTON J LIRETTE JR PR 11/08/99 0.00 05/05/00 0.00 0.00 11/07/01

TOTAL CONTRACT 553206 3,675.00 3,675.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 802
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568538 51 01 2000 HOUSTON J LIRETTE JR PR 11/08/99 79,111.00 07/09/02 79,111.00 0.00 11/07/02 100%
568538 51 02 2000 HOUSTON J LIRETTE JR R1 11/08/99 3,300.00 07/09/02 3,300.00 0.00 11/07/02 100%

TOTAL CONTRACT 568538 82,411.00 82,411.00 0.00

AFS 51 7 AFS ADM COST 6,226.50 06/07/02 6,226.50 0.00 100%

TOTAL SUB-PROJECT 51 5 DISTRCITS PHASE 3-1999 ROOF 92,312.50 92,312.50 0.00

553714 53 01 1999 COMMERCIAL EQUIPMENT SERVICES OC 11/10/99 9,961.00 03/15/00 9,961.00 0.00 12/30/99 100%

TOTAL CONTRACT 553714 9,961.00 9,961.00 0.00

AFS 53 4 AFS MISC. 0.00 0.00 0.00
AFS 53 5 AFS TESTING 0.00 0.00 0.00
AFS 53 6 AFS BLD RISK 0.00 0.00 0.00
AFS 53 7 AFS ADM COST 130.00 06/14/00 130.00 0.00 100%
AFS 53 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 53 EQ)JACKSON BAR/RPL HOT WTR BOI 10,091.00 10,091.00 0.00

553453 54 01 1998 GAUDET & TOLSON LTD APC F1 10/20/99 24,722.00 08/17/04 24,722.00 0.00 04/04/49 100%
553453 54 02 1998 GAUDET & TOLSON LTD APC R1 10/20/99 533.55 08/17/04 533.55 0.00 04/04/49 100%
553453 54 03 1998 GAUDET & TOLSON LTD APC R2 10/20/99 1,200.00 08/17/04 1,200.00 0.00 04/04/49 100%
553453 54 04 1998 GAUDET & TOLSON LTD APC R3 10/20/99 215.00 08/17/04 215.00 0.00 04/04/49 100%
553453 54 05 2001 GAUDET & TOLSON LTD APC F1 10/20/99 1,281.00 08/17/04 1,281.00 0.00 04/04/49 100%

TOTAL CONTRACT 553453 27,951.55 27,951.55 0.00

596586 54 01 2000 TUDOR INC CN 05/12/03 249,700.00 06/11/04 249,700.00 0.00 01/08/04 100%
596586 54 02 2003 TUDOR INC CN 05/12/03 10,549.14 06/11/04 10,549.14 0.00 01/08/04 100%
596586 54 03 2003 TUDOR INC PL 05/12/03 3,550.00 06/11/04 3,550.00 0.00 01/08/04 100%
596586 54 90 RETAINAGE WITHHELD CN 06/11/04 26,379.91-
596586 54 91 RETAINAGE PAID CN 06/11/04 26,379.91 0.00

TOTAL CONTRACT 596586 263,799.14 263,799.14 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 803
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 54 F AFC (STATE) 0.00 0.00 0.00
AFS 54 4 AFS MISC. 430.68 05/05/03 430.68 0.00 100%
AFS 54 5 AFS TESTING 0.00 0.00 0.00
AFS 54 6 AFS BLD RISK 808.00 06/11/04 808.00 0.00 100%
AFS 54 7 AFS ADM COST 12,485.00 04/09/03 2,081.50 10,403.50 16%
AFS 54 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 54 HUEY LONG ADM ANNEX/CLECO BLDG 305,474.37 295,070.87 10,403.50

553438 55 01 1998 MAINLAND INDUSTRIAL COATINGS CN 11/22/99 44,500.00 07/07/00 44,500.00 0.00 02/22/00 100%
553438 55 90 RETAINAGE WITHHELD CN 07/07/00 4,450.00-
553438 55 91 RETAINAGE PAID CN 07/07/00 4,450.00 0.00

TOTAL CONTRACT 553438 44,500.00 44,500.00 0.00

AFS 55 4 AFS MISC. 38.00 11/19/99 38.00 0.00 100%
AFS 55 6 AFS BLD RISK 60.00 05/25/00 60.00 0.00 100%
AFS 55 7 AFS ADM COST 0.00 0.00 0.00
AFS 55 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 55 HUEY P LONG-TRAILER/PINECREST 44,598.00 44,598.00 0.00

553640 56 01 1999 ASSOCIATED WATERPROOFING CORP CN 12/06/99 60,433.50 06/14/00 60,433.50 0.00 02/21/00 100%
553640 56 90 RETAINAGE WITHHELD CN 06/14/00 6,043.00-
553640 56 91 RETAINAGE PAID CN 06/14/00 6,043.00 0.00

TOTAL CONTRACT 553640 60,433.50 60,433.50 0.00

AFS 56 1 AFS ACT 500.00 12/15/99 500.00 0.00 100%
AFS 56 4 AFS MISC. 53.00 12/06/99 53.00 0.00 100%
AFS 56 6 AFS BLD RISK 44.00 05/25/00 44.00 0.00 100%
AFS 56 7 AFS ADM COST 1,592.50 07/21/00 1,592.50 0.00 100%
AFS 56 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 56 SUNO/WTRPROOF MULTIPURPOSE BLD 62,623.00 62,623.00 0.00

554859 57 01 1999 RIVERSIDE ROOFING & CN 01/17/00 56,185.00 01/29/01 56,185.00 0.00 05/19/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 804
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554859 57 03 1999 RIVERSIDE ROOFING & PL 01/17/00 800.00 01/29/01 800.00 0.00 05/19/00 100%
554859 57 02 2000 RIVERSIDE ROOFING & CN 01/17/00 125.00 01/29/01 125.00 0.00 05/19/00 100%
554859 57 90 RETAINAGE WITHHELD CN 01/29/01 5,711.00-
554859 57 91 RETAINAGE PAID CN 01/29/01 5,711.00 0.00

TOTAL CONTRACT 554859 57,110.00 57,110.00 0.00

AFS 57 4 AFS MISC. 20.35 01/27/00 20.35 0.00 100%
AFS 57 6 AFS BLD RISK 84.00 08/29/00 84.00 0.00 100%
AFS 57 7 AFS ADM COST 65.00 07/21/00 65.00 0.00 100%
AFS 57 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 57 NICHOLS UNIV/BEAUREGARD ROOF 57,279.35 57,279.35 0.00

554869 58 01 1999 MICHAEL R DEKEYZER & ASSOC F1 12/21/99 9,022.00 07/30/02 9,022.00 0.00 04/04/49 100%
554869 58 02 1999 MICHAEL R DEKEYZER & ASSOC R1 12/21/99 339.73 07/30/02 339.73 0.00 04/04/49 100%

TOTAL CONTRACT 554869 9,361.73 9,361.73 0.00

571260 58 01 2000 ARROWHEAD CONTRACTORS INC CN 06/11/01 92,370.84 11/16/04 92,370.84 0.00 02/07/02 100%
571260 58 02 2000 ARROWHEAD CONTRACTORS INC LN 06/11/01 0.00 11/16/04 0.00 0.00 02/07/02
571260 58 03 2000 ARROWHEAD CONTRACTORS INC CN 06/11/01 0.00 11/16/04 0.00 0.00 02/07/02
571260 58 04 2000 ARROWHEAD CONTRACTORS INC LR 06/11/01 0.00 11/16/04 0.00 0.00 02/07/02
571260 58 05 2000 ARROWHEAD CONTRACTORS INC LR 06/11/01 0.00 11/16/04 0.00 0.00 02/07/02
571260 58 06 2000 ARROWHEAD CONTRACTORS INC LP 06/11/01 0.00 11/16/04 0.00 0.00 02/07/02
571260 58 07 2000 ARROWHEAD CONTRACTORS INC CN 06/11/01 6,127.30 11/16/04 6,127.30 0.00 02/07/02 100%
571260 58 08 2000 ARROWHEAD CONTRACTORS INC CN 06/11/01 2,565.00 11/16/04 2,565.00 0.00 02/07/02 100%
571260 58 09 2000 ARROWHEAD CONTRACTORS INC PL 06/11/01 5,000.00 11/16/04 5,000.00 0.00 02/07/02 100%
571260 58 90 RETAINAGE WITHHELD CN 11/16/04 10,606.31-
571260 58 91 RETAINAGE PAID CN 11/16/04 10,606.31 0.00

TOTAL CONTRACT 571260 106,063.14 106,063.14 0.00

AFS 58 F AFC (STATE) 0.00 0.00 0.00
AFS 58 4 AFS MISC. 364.68 05/30/01 364.68 0.00 100%
AFS 58 6 AFS BLD RISK 132.00 07/03/02 132.00 0.00 100%
AFS 58 7 AFS ADM COST 3,108.00 06/07/02 3,108.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 805
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 58 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 58 CLSH/WINDOW RPL UNIT 1 ADMISSI 119,029.55 119,029.55 0.00

555086 60 01 1999 FACTORY COMPRESSOR PARTS INC OC 02/14/00 4,997.00 08/02/00 4,997.00 0.00 05/15/00 100%

TOTAL CONTRACT 555086 4,997.00 4,997.00 0.00

AFS 60 4 AFS MISC. 0.00 0.00 0.00
AFS 60 5 AFS TESTING 0.00 0.00 0.00
AFS 60 6 AFS BLD RISK 0.00 0.00 0.00
AFS 60 7 AFS ADM COST 0.00 0.00 0.00
AFS 60 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 60 (EQ)CHILLER RPRS/MADAME JOHN'S 4,997.00 4,997.00 0.00

556243 61 01 1999 ASSOCIATED WATERPROOFING CORP OC 03/13/00 9,000.00 07/26/00 9,000.00 0.00 07/12/00 100%

TOTAL CONTRACT 556243 9,000.00 9,000.00 0.00

AFS 61 4 AFS MISC. 0.00 0.00 0.00
AFS 61 7 AFS ADM COST 0.00 0.00 0.00
AFS 61 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 61 SLU VISUAL ARTS WINDOW REPLACE 9,000.00 9,000.00 0.00

554638 62 01 1999 AMERICAN CRESCENT ELEVATOR OC 01/17/00 12,015.00 05/15/00 12,015.00 0.00 03/18/00 100%

TOTAL CONTRACT 554638 12,015.00 12,015.00 0.00

AFS 62 4 AFS MISC. 0.00 0.00 0.00
AFS 62 5 AFS TESTING 0.00 0.00 0.00
AFS 62 6 AFS BLD RISK 0.00 0.00 0.00
AFS 62 7 AFS ADM COST 0.00 0.00 0.00
AFS 62 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 62 (EQ)UPGRADE ELEVATOR/CABILDO 12,015.00 12,015.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 806
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554637 63 01 1998 AMERICAN CRESCENT ELEVATOR OC 01/17/00 3,088.00 05/15/00 3,088.00 0.00 03/18/00 100%

TOTAL CONTRACT 554637 3,088.00 3,088.00 0.00

AFS 63 4 AFS MISC. 0.00 0.00 0.00
AFS 63 7 AFS ADM COST 0.00 0.00 0.00
AFS 63 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 63 (EQ)UPGRADE ELEV/OLD U S MINT 3,088.00 3,088.00 0.00

554639 64 01 1999 AMERICAN CRESCENT ELEVATOR OC 01/17/00 21,459.00 04/13/00 21,459.00 0.00 04/17/00 100%

TOTAL CONTRACT 554639 21,459.00 21,459.00 0.00

AFS 64 4 AFS MISC. 0.00 0.00 0.00
AFS 64 5 AFS TESTING 0.00 0.00 0.00
AFS 64 6 AFS BLD RISK 0.00 0.00 0.00
AFS 64 7 AFS ADM COST 32.50 07/21/00 32.50 0.00 100%
AFS 64 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 64 (EQ)UPGRADE ELEVATOR/PRESBYTER 21,491.50 21,491.50 0.00

556555 65 01 1999 ADVANCE WATERPROOFING COMPANY OC 03/20/00 3,268.00 04/05/00 3,268.00 0.00 03/28/00 100%

TOTAL CONTRACT 556555 3,268.00 3,268.00 0.00

AFS 65 7 AFS ADM COST 0.00 0.00 0.00
AFS 65 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 65 PLASTER/WATERPROOF PRESBYTERE 3,268.00 3,268.00 0.00

555874 66 01 1999 FOAM SPECIALTIES LLC CN 03/06/00 71,625.00 01/24/01 71,625.00 0.00 04/25/00 100%
555874 66 02 2000 FOAM SPECIALTIES LLC CN 03/06/00 9,180.00 01/24/01 9,180.00 0.00 04/25/00 100%
555874 66 90 RETAINAGE WITHHELD CN 01/24/01 8,080.50-
555874 66 91 RETAINAGE PAID CN 01/24/01 8,080.50 0.00

TOTAL CONTRACT 555874 80,805.00 80,805.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 807
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 66 4 AFS MISC. 33.50 03/01/00 33.50 0.00 100%
AFS 66 6 AFS BLD RISK 70.00 02/20/01 70.00 0.00 100%
AFS 66 7 AFS ADM COST 195.00 06/14/00 195.00 0.00 100%
AFS 66 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 LA TECH/REROOF A E PHILLIPS SC 81,103.50 81,103.50 0.00

556451 67 01 2000 MAINLAND INDUSTRIAL COATINGS CN 03/13/00 73,490.00 09/13/00 73,490.00 0.00 05/10/00 100%
556451 67 90 RETAINAGE WITHHELD CN 09/13/00 7,349.00-
556451 67 91 RETAINAGE PAID CN 09/13/00 7,349.00 0.00

TOTAL CONTRACT 556451 73,490.00 73,490.00 0.00

AFS 67 4 AFS MISC. 28.50 03/13/00 28.50 0.00 100%
AFS 67 6 AFS BLD RISK 58.00 08/29/00 58.00 0.00 100%
AFS 67 7 AFS ADM COST 260.00 07/21/00 260.00 0.00 100%
AFS 67 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 67 LA TECH/REROOF WYLY TOWER LEAR 73,836.50 73,836.50 0.00

556453 68 01 1999 MAINLAND INDUSTRIAL COATINGS CN 03/13/00 80,150.00 09/13/00 80,150.00 0.00 05/10/00 100%
556453 68 02 2000 MAINLAND INDUSTRIAL COATINGS CN 03/13/00 5,927.00 09/13/00 5,927.00 0.00 05/10/00 100%
556453 68 90 RETAINAGE WITHHELD CN 09/13/00 8,607.70-
556453 68 91 RETAINAGE PAID CN 09/13/00 8,607.70 0.00

TOTAL CONTRACT 556453 86,077.00 86,077.00 0.00

AFS 68 4 AFS MISC. 38.50 03/15/00 38.50 0.00 100%
AFS 68 6 AFS BLD RISK 66.00 08/29/00 66.00 0.00 100%
AFS 68 7 AFS ADM COST 65.00 07/21/00 65.00 0.00 100%
AFS 68 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 68 LA TECH/REROOF NEITHKEN/STORAG 86,246.50 86,246.50 0.00

554463 69 01 1999 MAINLAND INDUSTRIAL COATINGS CN 01/10/00 81,020.00 09/13/00 81,020.00 0.00 05/10/00 100%
554463 69 02 2000 MAINLAND INDUSTRIAL COATINGS CN 01/10/00 18,743.00 09/13/00 18,743.00 0.00 05/10/00 100%
554463 69 90 RETAINAGE WITHHELD CN 09/13/00 9,976.30-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 808
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554463 69 91 RETAINAGE PAID CN 09/13/00 9,976.30 0.00

TOTAL CONTRACT 554463 99,763.00 99,763.00 0.00

AFS 69 4 AFS MISC. 33.50 01/19/00 33.50 0.00 100%
AFS 69 6 AFS BLD RISK 76.00 08/29/00 76.00 0.00 100%
AFS 69 7 AFS ADM COST 260.00 07/21/00 260.00 0.00 100%
AFS 69 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 69 LA TECH/PRESCOTT LIBRARY/BAND 100,132.50 100,132.50 0.00

554467 70 01 1999 MAINLAND INDUSTRIAL COATINGS CN 01/10/00 90,980.00 09/13/00 90,980.00 0.00 05/10/00 100%
554467 70 02 2000 MAINLAND INDUSTRIAL COATINGS CN 01/10/00 8,586.00 09/13/00 8,586.00 0.00 05/10/00 100%
554467 70 90 RETAINAGE WITHHELD CN 09/13/00 9,956.60-
554467 70 91 RETAINAGE PAID CN 09/13/00 9,956.60 0.00

TOTAL CONTRACT 554467 99,566.00 99,566.00 0.00

AFS 70 4 AFS MISC. 28.50 01/11/00 28.50 0.00 100%
AFS 70 6 AFS BLD RISK 152.00 08/29/00 152.00 0.00 100%
AFS 70 7 AFS ADM COST 195.00 06/14/00 195.00 0.00 100%
AFS 70 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 70 LA TECH/WOODARD HALL REROOF 99,941.50 99,941.50 0.00

554564 71 01 1999 VAUGHAN ROOFING & SHEET METAL CN 01/17/00 38,805.00 07/20/01 38,805.00 0.00 04/16/00 100%
554564 71 90 RETAINAGE WITHHELD CN 07/20/01 3,880.50-
554564 71 91 RETAINAGE PAID CN 07/20/01 3,880.50 0.00

TOTAL CONTRACT 554564 38,805.00 38,805.00 0.00

AFS 71 4 AFS MISC. 33.50 01/19/00 33.50 0.00 100%
AFS 71 6 AFS BLD RISK 126.00 08/02/01 126.00 0.00 100%
AFS 71 7 AFS ADM COST 130.00 07/21/00 130.00 0.00 100%
AFS 71 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 71 LA TECH/REROOF SEC B/SEC A AIL 39,094.50 39,094.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 809
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554862 72 01 1999 VAUGHAN ROOFING & SHEET METAL CN 01/20/00 48,673.00 07/20/01 48,673.00 0.00 10/26/00 100%
554862 72 90 RETAINAGE WITHHELD CN 07/20/01 4,867.30-
554862 72 91 RETAINAGE PAID CN 07/20/01 4,867.30 0.00

TOTAL CONTRACT 554862 48,673.00 48,673.00 0.00

AFS 72 4 AFS MISC. 35.00 01/24/00 35.00 0.00 100%
AFS 72 6 AFS BLD RISK 96.00 02/20/01 96.00 0.00 100%
AFS 72 7 AFS ADM COST 0.00 0.00 0.00
AFS 72 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 72 MCNEESE/REROOF MEMORIAL GYM 48,804.00 48,804.00 0.00

554565 73 01 1999 VAUGHAN ROOFING & SHEET METAL CN 01/24/00 54,190.00 11/08/02 54,190.00 0.00 08/21/00 100%
554565 73 90 RETAINAGE WITHHELD CN 11/08/02 5,419.00-
554565 73 91 RETAINAGE PAID CN 0.00 5,419.00

TOTAL CONTRACT 554565 54,190.00 48,771.00 5,419.00

AFS 73 4 AFS MISC. 31.00 01/19/00 31.00 0.00 100%
AFS 73 6 AFS BLD RISK 209.00 12/19/01 209.00 0.00 100%
AFS 73 7 AFS ADM COST 260.00 06/14/00 260.00 0.00 100%
AFS 73 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 73 MCNEESE/REROOF FARRAR HALL 54,690.00 49,271.00 5,419.00

554462 74 01 1999 MAINLAND INDUSTRIAL COATINGS CN 01/10/00 47,470.00 08/25/00 47,470.00 0.00 05/09/00 100%
554462 74 90 RETAINAGE WITHHELD CN 08/25/00 4,747.00-
554462 74 91 RETAINAGE PAID CN 08/25/00 4,747.00 0.00

TOTAL CONTRACT 554462 47,470.00 47,470.00 0.00

AFS 74 4 AFS MISC. 40.00 01/19/00 40.00 0.00 100%
AFS 74 6 AFS BLD RISK 44.00 08/29/00 44.00 0.00 100%
AFS 74 7 AFS ADM COST 130.00 06/14/00 130.00 0.00 100%
AFS 74 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 74 MCNEESE/SEC B SPORTS ARENA/INF 47,684.00 47,684.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 810
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554466 75 01 1999 MAINLAND INDUSTRIAL COATINGS CN 01/05/00 58,500.00 08/14/00 58,500.00 0.00 04/11/00 100%
554466 75 90 RETAINAGE WITHHELD CN 08/14/00 5,750.00-
554466 75 91 RETAINAGE PAID CN 08/14/00 5,750.00 0.00

TOTAL CONTRACT 554466 58,500.00 58,500.00 0.00

AFS 75 4 AFS MISC. 39.00 01/11/00 39.00 0.00 100%
AFS 75 6 AFS BLD RISK 36.00 07/25/00 36.00 0.00 100%
AFS 75 7 AFS ADM COST 195.00 07/21/00 195.00 0.00 100%
AFS 75 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 75 USL/BLACKHAM COLISUEM RECOAT 58,770.00 58,770.00 0.00

554866 76 01 1999 VAUGHAN ROOFING & SHEET METAL CN 01/05/00 28,870.00 05/17/00 28,870.00 0.00 04/04/00 100%
554866 76 90 RETAINAGE WITHHELD CN 05/17/00 2,887.00-
554866 76 91 RETAINAGE PAID CN 0.00 2,887.00

TOTAL CONTRACT 554866 28,870.00 25,983.00 2,887.00

AFS 76 4 AFS MISC. 30.00 01/24/00 30.00 0.00 100%
AFS 76 5 AFS TESTING 0.00 0.00 0.00
AFS 76 6 AFS BLD RISK 105.00 08/02/01 105.00 0.00 100%
AFS 76 7 AFS ADM COST 0.00 0.00 0.00
AFS 76 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 76 S/W DEV CTR/REROOF COTTAGE 1 29,005.00 26,118.00 2,887.00

554067 77 01 1998 WEIMER & BOUDREAUX ARCHITECTS F1 12/07/98 9,252.00 02/21/01 9,252.00 0.00 04/04/49 100%
554067 77 01 1999 WEIMER & BOUDREAUX ARCHITECTS F1 12/07/98 6,056.00 02/21/01 6,056.00 0.00 04/04/49 100%
554067 77 02 1999 WEIMER & BOUDREAUX ARCHITECTS R1 12/07/98 353.00 02/21/01 353.00 0.00 04/04/49 100%

TOTAL CONTRACT 554067 15,661.00 15,661.00 0.00

556904 77 01 2000 M & H BUILDERS INC CN 04/10/00 146,436.00 05/11/01 146,436.00 0.00 08/05/00 100%
556904 77 02 2000 M & H BUILDERS INC PL 04/10/00 1,680.00 05/11/01 1,680.00 0.00 08/05/00 100%
556904 77 90 RETAINAGE WITHHELD CN 05/11/01 14,681.60-
556904 77 91 RETAINAGE PAID CN 05/11/01 14,681.60 0.00

TOTAL CONTRACT 556904 148,116.00 148,116.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 811
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 77 4 AFS MISC. 346.95 06/13/00 346.95 0.00 100%
AFS 77 5 AFS TESTING 0.00 0.00 0.00
AFS 77 6 AFS BLD RISK 220.00 02/20/01 220.00 0.00 100%
AFS 77 7 AFS ADM COST 1,917.00 06/25/01 1,917.00 0.00 100%
AFS 77 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 77 REROOF LAFOURCHE MNTL HLTH UNI 166,260.95 166,260.95 0.00

555193 78 01 1999 TERRY'S ROOFING & SHEET METAL OC 01/03/00 8,850.00 08/30/00 8,850.00 0.00 04/03/00 100%
555193 78 02 2000 TERRY'S ROOFING & SHEET METAL OC 01/03/00 940.00 08/30/00 940.00 0.00 04/03/00 100%

TOTAL CONTRACT 555193 9,790.00 9,790.00 0.00

AFS 78 4 AFS MISC. 0.00 0.00 0.00
AFS 78 6 AFS BLD RISK 0.00 0.00 0.00
AFS 78 7 AFS ADM COST 0.00 0.00 0.00
AFS 78 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 78 NSU NURSING SCH DORM/FLASHING 9,790.00 9,790.00 0.00

554477 79 01 1998 ADVANCE WATERPROOFING COMPANY OC 01/10/00 3,800.00 02/11/00 3,800.00 0.00 02/10/00 100%

TOTAL CONTRACT 554477 3,800.00 3,800.00 0.00

AFS 79 4 AFS MISC. 0.00 0.00 0.00
AFS 79 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 79 EMERG PLASTER REPAIRS CABILDO 3,800.00 3,800.00 0.00

556456 80 01 1999 CORNE LEMAIRE GROUP F1 02/07/00 21,975.00 11/15/02 21,975.00 0.00 04/04/49 100%
556456 80 02 2000 CORNE LEMAIRE GROUP R1 02/07/00 445.44 11/15/02 445.44 0.00 04/04/49 100%

TOTAL CONTRACT 556456 22,420.44 22,420.44 0.00

570210 80 01 2001 THRASHER WATERPROOFING CORP CN 05/28/01 278,003.00 02/14/03 278,003.00 0.00 03/21/02 100%
570210 80 02 2001 THRASHER WATERPROOFING CORP PL 05/28/01 2,000.00 02/14/03 2,000.00 0.00 03/21/02 100%
570210 80 90 RETAINAGE WITHHELD CN 02/14/03 28,000.30-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 812
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570210 80 91 RETAINAGE PAID CN 02/14/03 28,000.30 0.00

TOTAL CONTRACT 570210 280,003.00 280,003.00 0.00

AFS 80 F AFC (STATE) 0.00 0.00 0.00
AFS 80 4 AFS MISC. 443.96 05/10/01 443.96 0.00 100%
AFS 80 5 AFS TESTING 0.00 0.00 0.00
AFS 80 6 AFS BLD RISK 726.00 07/03/02 726.00 0.00 100%
AFS 80 7 AFS ADM COST 3,477.50 06/07/02 3,477.50 0.00 100%
AFS 80 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 80 LSU/E WATERPROOF SCIENCE-CLASS 307,070.90 307,070.90 0.00

555047 82 01 1999 PETERSON'S AIR CONDITIONING & OC 01/31/00 12,700.00 03/16/00 12,700.00 0.00 04/01/00 100%

TOTAL CONTRACT 555047 12,700.00 12,700.00 0.00

AFS 82 4 AFS MISC. 0.00 0.00 0.00
AFS 82 6 AFS BLD RISK 0.00 0.00 0.00
AFS 82 7 AFS ADM COST 0.00 0.00 0.00
AFS 82 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 82 ROOFTOP A/C DENTAL CLINIC/ANGO 12,700.00 12,700.00 0.00

555601 83 01 1999 RIVERSIDE ROOFING & CN 02/21/00 44,289.00 04/27/01 44,289.00 0.00 06/12/00 100%
555601 83 02 2000 RIVERSIDE ROOFING & CN 02/21/00 6,519.27 04/27/01 6,519.27 0.00 06/12/00 100%
555601 83 90 RETAINAGE WITHHELD CN 04/27/01 5,080.83-
555601 83 91 RETAINAGE PAID CN 04/27/01 5,080.83 0.00

TOTAL CONTRACT 555601 50,808.27 50,808.27 0.00

AFS 83 4 AFS MISC. 53.00 03/01/00 53.00 0.00 100%
AFS 83 5 AFS TESTING 0.00 0.00 0.00
AFS 83 6 AFS BLD RISK 72.00 08/29/00 72.00 0.00 100%
AFS 83 7 AFS ADM COST 1,000.00 07/21/00 1,000.00 0.00 100%
AFS 83 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 83 LAKEFRONT AIRPORT SUPPORT FAC 51,933.27 51,933.27 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 813
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555869 84 01 1999 FOAM SPECIALTIES LLC CN 03/06/00 24,500.00 01/26/01 24,500.00 0.00 06/26/00 100%
555869 84 02 2000 FOAM SPECIALTIES LLC CN 03/06/00 11,716.00 01/26/01 11,716.00 0.00 06/26/00 100%
555869 84 90 RETAINAGE WITHHELD CN 01/26/01 3,621.60-
555869 84 91 RETAINAGE PAID CN 01/26/01 3,621.60 0.00

TOTAL CONTRACT 555869 36,216.00 36,216.00 0.00

AFS 84 4 AFS MISC. 31.00 03/01/00 31.00 0.00 100%
AFS 84 6 AFS BLD RISK 26.00 09/29/00 26.00 0.00 100%
AFS 84 7 AFS ADM COST 455.00 07/21/00 455.00 0.00 100%
AFS 84 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 84 NLU REROOF FILHIOL HALL 36,728.00 36,728.00 0.00

558347 85 01 2000 GUISE SHEET METAL CO INC OC 05/15/00 8,336.00 09/13/00 8,336.00 0.00 07/15/00 100%

TOTAL CONTRACT 558347 8,336.00 8,336.00 0.00

AFS 85 4 AFS MISC. 0.00 0.00 0.00
AFS 85 7 AFS ADM COST 0.00 0.00 0.00
AFS 85 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 85 LSU DENTAL SCH/A/C DUCTWORK CO 8,336.00 8,336.00 0.00

556847 86 01 2000 ROOF TECHNOLOGIES INC CN 04/03/00 67,691.38 08/30/00 67,691.38 0.00 05/12/00 100%
556847 86 90 RETAINAGE WITHHELD CN 08/30/00 6,769.14-
556847 86 91 RETAINAGE PAID CN 08/30/00 6,769.14 0.00

TOTAL CONTRACT 556847 67,691.38 67,691.38 0.00

AFS 86 4 AFS MISC. 57.00 04/04/00 57.00 0.00 100%
AFS 86 6 AFS BLD RISK 16.00 08/29/00 16.00 0.00 100%
AFS 86 7 AFS ADM COST 422.50 07/21/00 422.50 0.00 100%
AFS 86 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 86 CORR DEPT/ROOF BLDG 1 & 9/CANO 68,186.88 68,186.88 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 814
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556556 87 01 1999 MAINLAND INDUSTRIAL COATINGS OC 03/20/00 3,500.00 05/26/00 3,500.00 0.00 05/20/00 100%

TOTAL CONTRACT 556556 3,500.00 3,500.00 0.00

AFS 87 4 AFS MISC. 0.00 0.00 0.00
AFS 87 6 AFS BLD RISK 0.00 0.00 0.00
AFS 87 7 AFS ADM COST 0.00 0.00 0.00
AFS 87 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 87 NLU-ROOF REP. CHEMISTRY/SCIENC 3,500.00 3,500.00 0.00

558000 88 01 2000 SPACE PLANNERS ARCHITECTS INC F1 03/30/00 14,642.00 04/15/03 14,642.00 0.00 04/04/49 100%
558000 88 02 2000 SPACE PLANNERS ARCHITECTS INC R1 03/30/00 3,202.00 04/15/03 3,202.00 0.00 04/04/49 100%
558000 88 03 2000 SPACE PLANNERS ARCHITECTS INC R2 03/30/00 90.52 04/15/03 90.52 0.00 04/04/49 100%
558000 88 04 2000 SPACE PLANNERS ARCHITECTS INC R3 03/30/00 1,990.00 04/15/03 1,990.00 0.00 04/04/49 100%

TOTAL CONTRACT 558000 19,924.52 19,924.52 0.00

580181 88 01 2001 ROOF MASTERS OF AMERICA CN 03/11/02 180,000.00 04/04/03 180,000.00 0.00 08/22/02 100%
580181 88 90 RETAINAGE WITHHELD CN 04/04/03 18,000.00-
580181 88 91 RETAINAGE PAID CN 04/04/03 18,000.00 0.00

TOTAL CONTRACT 580181 180,000.00 180,000.00 0.00

AFS 88 F AFC (STATE) 0.00 0.00 0.00
AFS 88 4 AFS MISC. 351.86 03/06/02 351.86 0.00 100%
AFS 88 6 AFS BLD RISK 185.00 01/09/03 185.00 0.00 100%
AFS 88 7 AFS ADM COST 4,512.00 06/07/02 4,512.00 0.00 100%
AFS 88 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 88 NLU-REROOF CHEMISTRY/SCIENCE 204,973.38 204,973.38 0.00

557084 89 01 2000 SOUTHERN COATING CN 04/10/00 44,028.00 08/23/00 44,028.00 0.00 06/05/00 100%
557084 89 90 RETAINAGE WITHHELD CN 08/23/00 4,403.00-
557084 89 91 RETAINAGE PAID CN 08/23/00 4,403.00 0.00

TOTAL CONTRACT 557084 44,028.00 44,028.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 815
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 89 4 AFS MISC. 182.00 04/05/00 182.00 0.00 100%
AFS 89 6 AFS BLD RISK 18.00 08/29/00 18.00 0.00 100%
AFS 89 7 AFS ADM COST 552.50 07/21/00 552.50 0.00 100%
AFS 89 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 89 CAP ANNEX MISC WTRPROOF/WINDOW 44,780.50 44,780.50 0.00

558084 90 01 2000 JOHN GIBBS ROOF SYSTEMS INC CN 05/08/00 48,627.00 10/11/00 48,627.00 0.00 07/12/00 100%
558084 90 90 RETAINAGE WITHHELD CN 10/11/00 6,136.80-
558084 90 91 RETAINAGE PAID CN 10/11/00 6,136.80 0.00

TOTAL CONTRACT 558084 48,627.00 48,627.00 0.00

AFS 90 4 AFS MISC. 31.00 05/04/00 31.00 0.00 100%
AFS 90 6 AFS BLD RISK 26.00 10/03/00 26.00 0.00 100%
AFS 90 7 AFS ADM COST 458.00 06/07/02 458.00 0.00 100%
AFS 90 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 90 REROOF MONROE ST OFFICE BLDG 49,142.00 49,142.00 0.00

559026 91 01 2000 UNION SERVICE & MAINTENANCE CO OC 05/29/00 7,995.00 08/09/00 7,995.00 0.00 07/29/00 100%

TOTAL CONTRACT 559026 7,995.00 7,995.00 0.00

AFS 91 5 AFS TESTING 0.00 0.00 0.00
AFS 91 7 AFS ADM COST 97.50 07/21/00 97.50 0.00 100%
AFS 91 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 91 US MINT HVAC SYS/COMPRESSOR(EQ 8,092.50 8,092.50 0.00

AFS 92 7 AFS ADM COST 1,527.50 06/26/00 1,527.50 0.00 100%

TOTAL SUB-PROJECT 92 LAFOURCHE MNTL HLTH ROOF REPL 1,527.50 1,527.50 0.00

AFS 93 4 AFS MISC. 129.62 05/03/00 129.62 0.00 100%

TOTAL SUB-PROJECT 93 N/W DEV CTR/REROOF RESIDENT LI 129.62 129.62 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 816
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559243 94 01 2000 LIVINGSTON ROOFING CO INC CN 06/12/00 18,821.00 11/17/00 18,821.00 0.00 09/12/00 100%
559243 94 90 RETAINAGE WITHHELD CN 11/17/00 1,882.10-
559243 94 91 RETAINAGE PAID CN 11/17/00 1,882.10 0.00

TOTAL CONTRACT 559243 18,821.00 18,821.00 0.00

AFS 94 4 AFS MISC. 49.00 06/06/00 49.00 0.00 100%
AFS 94 6 AFS BLD RISK 12.00 02/20/01 12.00 0.00 100%
AFS 94 7 AFS ADM COST 1,000.00 06/25/01 1,000.00 0.00 100%
AFS 94 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 94 LSU LAB/ELEM SCH/GUTTER/DOWNSP 19,882.00 19,882.00 0.00

559768 95 01 2000 ASSOCIATED WATERPROOFING CORP OC 06/19/00 800.00 09/01/00 800.00 0.00 09/18/00 100%

TOTAL CONTRACT 559768 800.00 800.00 0.00

AFS 95 7 AFS ADM COST 0.00 0.00 0.00
AFS 95 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 95 G.S. HOSP MAIN BLDG/WINDOWS 800.00 800.00 0.00

559732 96 01 2000 FOAM SPECIALTIES LLC CN 06/19/00 14,867.00 04/18/01 14,867.00 0.00 10/18/00 100%
559732 96 90 RETAINAGE WITHHELD CN 04/18/01 1,486.70-
559732 96 91 RETAINAGE PAID CN 04/18/01 1,486.70 0.00

TOTAL CONTRACT 559732 14,867.00 14,867.00 0.00

AFS 96 4 AFS MISC. 49.00 06/19/00 49.00 0.00 100%
AFS 96 6 AFS BLD RISK 28.00 02/20/01 28.00 0.00 100%
AFS 96 7 AFS ADM COST 0.00 0.00 0.00
AFS 96 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 96 EKL HOSP/RE-COAT VARIOUS ROOFS 14,944.00 14,944.00 0.00

562321 97 01 2000 VAUGHAN ROOFING & SHEET METAL CN 08/07/00 64,369.00 07/20/01 64,369.00 0.00 10/31/00 100%
562321 97 90 RETAINAGE WITHHELD CN 07/20/01 6,436.90-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 817
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562321 97 91 RETAINAGE PAID CN 07/20/01 6,436.90 0.00

TOTAL CONTRACT 562321 64,369.00 64,369.00 0.00

AFS 97 4 AFS MISC. 47.00 08/18/00 47.00 0.00 100%
AFS 97 6 AFS BLD RISK 48.00 08/02/01 48.00 0.00 100%
AFS 97 7 AFS ADM COST 0.00 0.00 0.00
AFS 97 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 97 SLU REROOF SEC A-D N CAMPUS CO 64,464.00 64,464.00 0.00

562971 98 01 2000 MAINLAND INDUSTRIAL COATINGS OC 08/21/00 24,720.00 03/07/01 24,720.00 0.00 02/18/01 100%

TOTAL CONTRACT 562971 24,720.00 24,720.00 0.00

AFS 98 4 AFS MISC. 0.00 0.00 0.00
AFS 98 6 AFS BLD RISK 0.00 0.00 0.00
AFS 98 7 AFS ADM COST 0.00 0.00 0.00
AFS 98 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 98 ULM/STUDENT UNION REROOF SEC D 24,720.00 24,720.00 0.00

563783 99 01 2000 HARRIS REFRIGERATION SVC INC OC 08/18/00 17,470.00 10/11/00 17,470.00 0.00 11/17/00 100%

TOTAL CONTRACT 563783 17,470.00 17,470.00 0.00

AFS 99 4 AFS MISC. 0.00 0.00 0.00
AFS 99 5 AFS TESTING 0.00 0.00 0.00
AFS 99 6 AFS BLD RISK 0.00 0.00 0.00
AFS 99 7 AFS ADM COST 172.50 06/25/01 172.50 0.00 100%
AFS 99 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 RPL HVAC AT WEDELL WILLIAMS AV 17,642.50 17,642.50 0.00

AFS 00 3 UNASSIGNED 1,189,736.85 0.00 1,189,736.85

TOTAL PROJECT 98S01 51,286,284.16 39,530,518.38 11,755,765.78



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 818
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-97S-03 AFS PROJECT NO 98S01
PROJECT DESCRIPTION STATEWIDE ROOFING, WATERPROOFING AND RELATED REPAIRS AND EQUIPMENT

REPLACEMENT PROGRAM
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANS TO 19-605-94-01 COMM MEMO 12/6/00. $468,395 TRANS TO

08-414-96B-02 COMM MEMO 5/23/01. $1,492,513 TRANS TO 08-402-93B-10 COMM MEMO
9/30/02. $1,449,724 TRANS TO 01-107-98-04 COMM MEMO 10/15/02. $1,403,308 INT
APPRV IN ACT 432/03. $341,803.71 APPRV BY LEGB 11/21/03. $800,000 INT APPRV BY
ACT 446/04. 30,641 SG APPRV LEGB 9/30/05. $1,000,000 APPRV BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 43,238,692.50 39,037,353.52 4,201,338.98

TOTAL CONTRACTS 43,238,692.50 39,037,353.52 4,201,338.98



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 819
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-02 AFS PROJECT NO 99004
PROJECT DESCRIPTION FEASIBILITY STUDY, PLANNING AND DESIGN FOR CONSTRUCTION, RENOVATION,

RESTORATION, AND REFURBISHING AT THE CAPITOL, THE CAPITOL ANNEX, AND OTHER
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 729 GENERAL FUND- IAT 4,000,000 0

TOTAL ACT 29 4,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 820
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-02 AFS PROJECT NO 99004
PROJECT DESCRIPTION FEASIBILITY STUDY, PLANNING AND DESIGN FOR CONSTRUCTION, RENOVATION,

RESTORATION, AND REFURBISHING AT THE CAPITOL, THE CAPITOL ANNEX, AND OTHER
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541095 01 01 1999 POST ARCHITECTS 01/18/99 29,400.00 02/11/00 29,400.00 0.00 06/16/99 100%

TOTAL CONTRACT 541095 29,400.00 29,400.00 0.00

TOTAL SUB-PROJECT 01 FEASIBILTY STUDY/STATE CAPITOL 29,400.00 29,400.00 0.00

AFS 00 3 UNASSIGNED 3,970,600.00 0.00 3,970,600.00

TOTAL PROJECT 99004 4,000,000.00 29,400.00 3,970,600.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 29,400.00 29,400.00 0.00

TOTAL CONTRACTS 29,400.00 29,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 821
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 733 STATUTORY DEDICATION 43,284,935 0

TOTAL ACT 29 43,284,935 0

2003 MEMO 2002 369 REIMBURSE BD 949,724 0
2003 MEMO 2002 370 94A BONDS - NRP 500,000 0

TOTAL ACT MEMO 1,449,724 0

2003 432 2003 855 GENERAL FUND-SGR 310,000 0

TOTAL ACT 432 310,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 45,044,659 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 45,044,659 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 822
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607896 AA 01 2003 ASCENSION ENVIRONMENTAL SVC CN 02/16/04 58,266.55 09/10/04 58,266.55 0.00 04/17/04 100%
607896 AA 90 RETAINAGE WITHHELD CN 09/10/04 5,826.66-
607896 AA 91 RETAINAGE PAID CN 09/10/04 5,826.66 0.00

TOTAL CONTRACT 607896 58,266.55 58,266.55 0.00

AFS AA 4 AFS MISC. 100.00 04/12/04 75.00 25.00 75%
AFS AA 5 AFS TESTING 264.00 0.00 264.00
AFS AA 6 AFS BLD RISK 95.00 0.00 95.00
AFS AA 7 AFS ADM COST 2,644.00 0.00 2,644.00
AFS AA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AA DOTD HDQTRS 1ST FLR-S/E,S/W,MA 61,369.55 58,341.55 3,028.00

610900 AB 01 1999 CLEAR VENTURES INC PR 04/01/04 3,010.00 05/28/04 3,003.75 6.25 06/01/04 99%

TOTAL CONTRACT 610900 3,010.00 3,003.75 6.25

TOTAL SUB-PROJECT AB MCNEESE FRASCH HALL AIR QUALIT 3,010.00 3,003.75 6.25

611598 AC 01 2003 C-K ASSOCIATES LLC F1 06/15/04 14,777.00 05/17/05 739.00 14,038.00 04/12/05 5%
611598 AC 02 2003 C-K ASSOCIATES LLC R1 06/15/04 6,140.00 05/17/05 6,140.00 0.00 04/12/05 100%
611598 AC 03 2003 C-K ASSOCIATES LLC R2 06/15/04 1,572.00 05/17/05 1,572.00 0.00 04/12/05 100%
611598 AC 04 2003 C-K ASSOCIATES LLC R3 06/15/04 2,200.00 05/17/05 0.00 2,200.00 04/12/05

TOTAL CONTRACT 611598 24,689.00 8,451.00 16,238.00

AFS AC F AFC (STATE) 142,519.00 0.00 142,519.00
AFS AC 1 AFS ACT 0.00 0.00 0.00
AFS AC 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS AC 5 AFS TESTING 713.00 0.00 713.00
AFS AC 6 AFS BLD RISK 257.00 0.00 257.00
AFS AC 8 CONT STATE 14,777.00 0.00 14,777.00

TOTAL SUB-PROJECT AC G.S.HOSP UNDERGRD STOR TANK RE 184,055.00 8,451.00 175,604.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 823
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

610132 AD 01 2003 AIMS GROUP INC PR 05/10/04 3,205.00 07/27/04 3,205.00 0.00 06/25/04 100%

TOTAL CONTRACT 610132 3,205.00 3,205.00 0.00

TOTAL SUB-PROJECT AD METRO DEV CTER MOLD ASSESS BEA 3,205.00 3,205.00 0.00

610898 AE 01 1999 CLEAR VENTURES INC PR 05/24/04 6,885.00 06/08/04 6,885.00 0.00 06/24/04 100%

TOTAL CONTRACT 610898 6,885.00 6,885.00 0.00

TOTAL SUB-PROJECT AE TERREBONNE MNTL HLTH MOLD REME 6,885.00 6,885.00 0.00

610807 AF 01 1999 DUCTMASTERS OF LA INC PR 05/17/04 8,680.00 09/10/04 8,680.00 0.00 07/15/04 100%

TOTAL CONTRACT 610807 8,680.00 8,680.00 0.00

TOTAL SUB-PROJECT AF NSU WARREN EASTON HALL AIR QUA 8,680.00 8,680.00 0.00

611300 AG 01 1999 ENVIROTEST INC PR 05/03/04 2,430.00 06/18/04 2,430.00 0.00 06/18/04 100%

TOTAL CONTRACT 611300 2,430.00 2,430.00 0.00

TOTAL SUB-PROJECT AG CAP ANNEX BLDG INT ASB SURVEY 2,430.00 2,430.00 0.00

610637 AH 01 2003 DUCTMASTERS OF LA INC OC 12/15/03 8,863.00 05/28/04 8,863.00 0.00 01/30/04 100%

TOTAL CONTRACT 610637 8,863.00 8,863.00 0.00

AFS AH 8 CONT STATE 960.00 0.00 960.00

TOTAL SUB-PROJECT AH OLD STATE CAP ADDTL MOLD REMED 9,823.00 8,863.00 960.00

610623 AI 01 2003 ASCENSION ENVIRONMENTAL SVC OC 05/24/04 3,700.00 07/27/04 3,700.00 0.00 11/21/04 100%

TOTAL CONTRACT 610623 3,700.00 3,700.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 824
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AI 8 CONT STATE 443.00 0.00 443.00

TOTAL SUB-PROJECT AI CROWLEY MNTL HLTH AIR HANDLER 4,143.00 3,700.00 443.00

611369 AJ 01 1999 ASCENSION ENVIRONMENTAL SVC OC 04/15/04 5,543.00 06/18/04 5,543.00 0.00 06/15/04 100%

TOTAL CONTRACT 611369 5,543.00 5,543.00 0.00

AFS AJ 8 CONT STATE 633.00 0.00 633.00

TOTAL SUB-PROJECT AJ LSU/BR HATCHER HALL EM ASB ABA 6,176.00 5,543.00 633.00

614292 AK 01 2003 PYBURN & ODOM MCA LLC PR 07/26/04 1,150.00 11/10/04 1,150.00 0.00 05/23/05 100%

TOTAL CONTRACT 614292 1,150.00 1,150.00 0.00

TOTAL SUB-PROJECT AK WASH-ST. TAM BOILER ROOM ASBES 1,150.00 1,150.00 0.00

618455 AL 01 2003 AIMS GROUP INC PR 08/16/04 5,855.00 12/17/04 5,855.00 0.00 08/15/05 100%

TOTAL CONTRACT 618455 5,855.00 5,855.00 0.00

TOTAL SUB-PROJECT AL SELSH IAQ SURVEY VARIOUS BLDGS 5,855.00 5,855.00 0.00

614635 AM 01 2003 PRO-TECH ENVIRONMENTAL OC 05/10/04 6,286.75 08/06/04 6,286.75 0.00 06/10/04 100%

TOTAL CONTRACT 614635 6,286.75 6,286.75 0.00

AFS AM 8 CONT STATE 708.00 0.00 708.00

TOTAL SUB-PROJECT AM LSU/BR JOURNALISM BLDG LEAD AB 6,994.75 6,286.75 708.00

615051 AP 01 2003 GILL INDUSTRIES LTD CN 07/26/04 99,281.00 02/16/05 99,281.00 0.00 08/26/04 100%
615051 AP 90 RETAINAGE WITHHELD CN 02/16/05 9,928.10-
615051 AP 91 RETAINAGE PAID CN 02/16/05 9,928.10 0.00

TOTAL CONTRACT 615051 99,281.00 99,281.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 825
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AP 4 AFS MISC. 100.00 08/11/04 90.00 10.00 90%
AFS AP 6 AFS BLD RISK 36.00 07/05/05 36.00 0.00 100%
AFS AP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AP ELSH WEST ATTIC ASBESTOS ABATE 99,417.00 99,407.00 10.00

614996 AQ 01 2003 PRO-TECH ENVIRONMENTAL CN 07/08/04 44,750.00 03/22/05 44,750.00 0.00 08/08/04 100%
614996 AQ 90 RETAINAGE WITHHELD CN 03/22/05 4,475.00-
614996 AQ 91 RETAINAGE PAID CN 03/22/05 4,475.00 0.00

TOTAL CONTRACT 614996 44,750.00 44,750.00 0.00

AFS AQ 4 AFS MISC. 100.00 08/16/04 85.00 15.00 85%
AFS AQ 6 AFS BLD RISK 40.00 0.00 40.00
AFS AQ 8 CONT STATE 4,113.00 0.00 4,113.00

TOTAL SUB-PROJECT AQ LSU/BR HIGH SCHOOL ASB ABATE 49,003.00 44,835.00 4,168.00

616780 AR 01 2003 ARCADIS G&M INC PR 09/20/04 27,480.00 11/16/04 25,955.00 1,525.00 11/10/04 94%

TOTAL CONTRACT 616780 27,480.00 25,955.00 1,525.00

620761 AR 01 2003 TETRA TECH EM INC PR 03/07/05 13,769.00 06/16/05 13,769.00 0.00 08/07/05 100%

TOTAL CONTRACT 620761 13,769.00 13,769.00 0.00

AFS AR N DESIGN PEND 0.00 0.00 0.00
AFS AR 4 AFS MISC. 100.00 0.00 100.00
AFS AR 6 AFS BLD RISK 49.00 0.00 49.00
AFS AR 8 CONT STATE 2,646.00 0.00 2,646.00

TOTAL SUB-PROJECT AR G.S. HOSP TEST UNDERGRD TANK 44,044.00 39,724.00 4,320.00

620459 AT 01 2003 ERO MAINTENANCE INC 01/06/05 46,860.00 07/08/05 46,860.00 0.00 02/19/05 100%
620459 AT 90 RETAINAGE WITHHELD 07/08/05 4,686.00-
620459 AT 91 RETAINAGE PAID 07/08/05 4,686.00 0.00

TOTAL CONTRACT 620459 46,860.00 46,860.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 826
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AT LSU/BR HATCHER HALL PARTIAL WA 46,860.00 46,860.00 0.00

AFS AU F AFC (STATE) 125,745.00 0.00 125,745.00
AFS AU N DESIGN PEND 3,690.00 0.00 3,690.00
AFS AU 4 AFS MISC. 1,100.00 08/19/05 175.80 924.20 15%
AFS AU 5 AFS TESTING 629.00 0.00 629.00
AFS AU 6 AFS BLD RISK 679.00 0.00 679.00
AFS AU 7 AFS ADM COST 6,287.00 0.00 6,287.00
AFS AU 8 CONT STATE 10,541.00 0.00 10,541.00

TOTAL SUB-PROJECT AU ASB ABATE H P LONG FIELD HOUSE 148,671.00 175.80 148,495.20

630190 AV 01 2003 GILL INDUSTRIES LTD OC 09/23/05 2,340.00 10/05/05 2,340.00 0.00 10/24/05 100%

TOTAL CONTRACT 630190 2,340.00 2,340.00 0.00

AFS AV F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT AV NOSOB ABATE BLDG HEAT EXCHANGE 2,340.00 2,340.00 0.00

632879 AW 01 2003 PYBURN & ODOM MCA LLC PR 02/20/06 3,958.00 0.00 3,958.00 02/21/07

TOTAL CONTRACT 632879 3,958.00 0.00 3,958.00

634940 AW 01 2003 GILL INDUSTRIES LTD CN 03/22/06 64,600.00 05/22/06 48,450.00 16,150.00 04/22/06 75%
634940 AW 90 RETAINAGE WITHHELD CN 05/22/06 4,845.00-
634940 AW 91 RETAINAGE PAID CN 0.00 4,845.00

TOTAL CONTRACT 634940 64,600.00 43,605.00 20,995.00

AFS AW F AFC (STATE) 0.00 0.00 0.00
AFS AW N DESIGN PEND 0.00 0.00 0.00
AFS AW 4 AFS MISC. 100.00 05/09/06 85.00 15.00 85%
AFS AW 7 AFS ADM COST 3,230.00 0.00 3,230.00

TOTAL SUB-PROJECT AW ABATE BOILER RM WASH ST TAMMAN 71,888.00 43,690.00 28,198.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 827
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551180 01 01 1999 BADON & RANIER PR 05/01/98 1,900,000.00 02/09/01 1,346,421.81 553,578.19 04/30/01 70%
551180 01 02 2001 BADON & RANIER PR 05/01/98 90,000.00 02/09/01 0.00 90,000.00 04/30/01

TOTAL CONTRACT 551180 1,990,000.00 1,346,421.81 643,578.19

602897 01 01 1999 THE BOLES LAW FIRM PR 05/07/03 275,000.00 06/02/06 254,756.05 20,243.95 05/06/06 92%

TOTAL CONTRACT 602897 275,000.00 254,756.05 20,243.95

AFS 01 1 AFS ACT 2,900,000.00 12/19/02 2,900,000.00 0.00 100%

TOTAL SUB-PROJECT 01 ASBESTOS LITIGATION 5,165,000.00 4,501,177.86 663,822.14

AFS 02 4 AFS MISC. 7,343.26 09/14/04 7,306.68 36.58 99%
AFS 02 5 AFS TESTING 10,000.00 09/24/04 8,283.50 1,716.50 82%
AFS 02 7 AFS ADM COST 20,000.00 04/09/03 20,000.00 0.00 100%

TOTAL SUB-PROJECT 02 MISCELLANEOUS ITEMS 37,343.26 35,590.18 1,753.08

569265 03 01 1999 SEPARATION SYSTEMS CONSULTANTS CN 03/19/01 92,702.62 12/04/01 92,702.62 0.00 05/04/01 100%
569265 03 90 RETAINAGE WITHHELD CN 12/04/01 9,270.26-
569265 03 91 RETAINAGE PAID CN 12/04/01 9,270.26 0.00

TOTAL CONTRACT 569265 92,702.62 92,702.62 0.00

AFS 03 4 AFS MISC. 41.00 04/24/01 41.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 58.00 09/12/01 58.00 0.00 100%
AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 REMEDIAITON CONTAMINATED SOIL 92,801.62 92,801.62 0.00

569691 04 01 1999 INSULATION TECHNOLOGIES INC CN 05/07/01 63,022.00 01/11/02 63,022.00 0.00 06/16/01 100%
569691 04 90 RETAINAGE WITHHELD CN 01/11/02 6,302.20-
569691 04 91 RETAINAGE PAID CN 01/11/02 6,302.20 0.00

TOTAL CONTRACT 569691 63,022.00 63,022.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 828
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 4 AFS MISC. 33.50 05/07/01 33.50 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 13.00 09/12/01 13.00 0.00 100%
AFS 04 7 AFS ADM COST 204.00 06/07/02 204.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 GSU CARVER HALL ANNEX-ASBESTOS 63,272.50 63,272.50 0.00

542609 05 15 1999 DON L ARNOLD AIA F2 02/25/99 28,530.90 08/26/03 28,530.90 0.00 04/04/49 100%
542609 05 16 1999 DON L ARNOLD AIA RA 02/25/99 120,295.00 08/26/03 120,295.00 0.00 04/04/49 100%

TOTAL CONTRACT 542609 148,825.90 148,825.90 0.00

551273 05 07 1999 ARKEL CONSTRUCTORS INC CN 11/15/99 544,532.53 01/07/03 544,532.53 0.00 10/24/02 100%

TOTAL CONTRACT 551273 544,532.53 544,532.53 0.00

AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 EKL MED CTR LIFE SAFETY MODIFI 693,358.43 693,358.43 0.00

542609 06 19 1999 DON L ARNOLD AIA F3 02/25/99 50.00 08/26/03 50.00 0.00 04/04/49 100%
542609 06 20 1999 DON L ARNOLD AIA RC 02/25/99 12,768.00 08/26/03 12,768.00 0.00 04/04/49 100%

* TOTAL CONTRACT 542609 12,818.00 12,818.00 0.00

551275 06 03 1999 LVI ENVIRONMENTAL SERVICES OF CN 11/15/99 209,612.20 07/30/02 209,612.20 0.00 12/31/01 100%
551275 ALL RETAINAGE REPORTED
551275 UNDER PROJECT: 98155-03

TOTAL CONTRACT 551275 1MULT 209,612.20 209,612.20 0.00

AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 EKL MED CTR ASBESTOS ABATEMENT 222,430.20 222,430.20 0.00

571941 07 01 1999 GILL INDUSTRIES LTD OC 05/01/01 4,626.28 08/28/01 4,626.28 0.00 06/01/01 100%

TOTAL CONTRACT 571941 4,626.28 4,626.28 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 829
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 7 AFS ADM COST 0.00 0.00 0.00
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 ED DEPT-ORM ASBESTOS ABATEMENT 4,626.28 4,626.28 0.00

571940 08 01 1999 GILL INDUSTRIES LTD OC 05/01/01 4,400.00 08/28/01 4,400.00 0.00 07/01/01 100%

TOTAL CONTRACT 571940 4,400.00 4,400.00 0.00

AFS 08 7 AFS ADM COST 0.00 0.00 0.00
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 DNR AIR HANDLER ABATE VAR LOCA 4,400.00 4,400.00 0.00

570214 09 01 1999 ALTEC ENVIRONMENTAL PR 05/01/01 14,805.70 11/09/01 14,805.70 0.00 10/28/01 100%

TOTAL CONTRACT 570214 14,805.70 14,805.70 0.00

574113 09 01 1999 ABATEMENT SERVICES INC OC 07/30/01 30,239.00 11/16/01 30,239.00 0.00 09/12/01 100%

TOTAL CONTRACT 574113 30,239.00 30,239.00 0.00

AFS 09 4 AFS MISC. 0.00 0.00 0.00
AFS 09 5 AFS TESTING 0.00 0.00 0.00
AFS 09 7 AFS ADM COST 476.00 06/07/02 476.00 0.00 100%
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 GSU WASHINGTON COMPLEX ASB ABA 45,520.70 45,520.70 0.00

511410 1A 04 2003 RAGLAND ADERMAN & FE 08/09/96 4,745.63 11/23/04 4,745.63 0.00 04/04/49 100%

TOTAL CONTRACT 511410 4,745.63 4,745.63 0.00

TOTAL SUB-PROJECT 1A SUBR MUMFORD STADIUM STRUC RPR 4,745.63 4,745.63 0.00

571268 10 01 1999 PRO-TECH ENVIRONMENTAL OC 05/14/01 18,716.12 08/24/01 18,716.12 0.00 07/14/01 100%

TOTAL CONTRACT 571268 18,716.12 18,716.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 830
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 7 AFS ADM COST 68.00 06/07/02 68.00 0.00 100%
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 N/W DEV CTR ABATE CHILL WTR SY 18,784.12 18,784.12 0.00

571660 11 01 1999 THE NEWMAN MARCHIVE PR 05/29/01 4,117.65 11/09/01 4,117.65 0.00 05/28/02 100%

TOTAL CONTRACT 571660 4,117.65 4,117.65 0.00

574961 11 01 1999 ABATEMENT SERVICES INC OC 08/13/01 8,160.00 10/23/01 8,160.00 0.00 09/13/01 100%

TOTAL CONTRACT 574961 8,160.00 8,160.00 0.00

AFS 11 7 AFS ADM COST 0.00 0.00 0.00
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 LA TECH ROPP CENTER ABATEMENT 12,277.65 12,277.65 0.00

571837 12 01 1999 ASCENSION ENVIRONMENTAL SVC OC 05/14/01 4,270.00 07/20/01 4,270.00 0.00 06/29/01 100%

TOTAL CONTRACT 571837 4,270.00 4,270.00 0.00

AFS 12 7 AFS ADM COST 0.00 0.00 0.00
AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 MONROE SOB ABATE/RPL MECH EQUI 4,270.00 4,270.00 0.00

573061 13 01 1999 ROBERT T LAYTON SR OC 06/18/01 15,420.00 09/14/01 15,420.00 0.00 07/19/01 100%

TOTAL CONTRACT 573061 15,420.00 15,420.00 0.00

AFS 13 5 AFS TESTING 0.00 0.00 0.00
AFS 13 7 AFS ADM COST 0.00 0.00 0.00
AFS 13 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 PRUDHOMME HALL LA SCH MATH,SCI 15,420.00 15,420.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 831
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540099 14 03 1999 ALTEC ENVIRONMENTAL F2 11/09/98 5,692.00 08/30/02 5,692.00 0.00 04/04/49 100%
540099 14 04 1999 ALTEC ENVIRONMENTAL R2 11/09/98 5,590.34 08/30/02 5,590.34 0.00 04/04/49 100%

TOTAL CONTRACT 540099 1MULT 11,282.34 11,282.34 0.00

574064 14 01 1999 INSULATION TECHNOLOGIES INC CN 06/25/01 61,888.00 05/03/02 61,888.00 0.00 09/24/01 100%
574064 14 90 RETAINAGE WITHHELD CN 05/03/02 6,188.80-
574064 14 91 RETAINAGE PAID CN 05/03/02 6,188.80 0.00

TOTAL CONTRACT 574064 61,888.00 61,888.00 0.00

AFS 14 4 AFS MISC. 38.50 07/30/01 38.50 0.00 100%
AFS 14 5 AFS TESTING 0.00 0.00 0.00
AFS 14 6 AFS BLD RISK 79.00 12/19/01 79.00 0.00 100%
AFS 14 7 AFS ADM COST 442.00 06/07/02 442.00 0.00 100%
AFS 14 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 RUSTON DEV CTR/PROF BLDG RENOV 73,729.84 73,729.84 0.00

575394 15 01 1999 JERRY M CAMPBELL & ASSOCIATES F1 07/20/01 38,383.00 01/24/03 38,383.00 0.00 04/04/49 100%
575394 15 02 1999 JERRY M CAMPBELL & ASSOCIATES R1 07/20/01 23,430.00 01/24/03 23,430.00 0.00 04/04/49 100%
575394 15 03 1999 JERRY M CAMPBELL & ASSOCIATES R2 07/20/01 3,074.50 01/24/03 3,074.50 0.00 04/04/49 100%

TOTAL CONTRACT 575394 64,887.50 64,887.50 0.00

583840 15 01 1999 ASCENSION ENVIRONMENTAL SVC CN 05/28/02 397,875.71 04/08/03 397,875.71 0.00 12/03/02 100%
583840 15 90 RETAINAGE WITHHELD CN 04/08/03 39,787.57-
583840 15 91 RETAINAGE PAID CN 04/08/03 39,787.57 0.00

TOTAL CONTRACT 583840 397,875.71 397,875.71 0.00

AFS 15 4 AFS MISC. 235.68 05/22/02 235.68 0.00 100%
AFS 15 5 AFS TESTING 0.00 0.00 0.00
AFS 15 6 AFS BLD RISK 574.00 05/08/03 574.00 0.00 100%
AFS 15 7 AFS ADM COST 5,000.00 04/09/03 5,000.00 0.00 100%
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 LSU HATCHER HALL ABATEMENT/DEM 468,572.89 468,572.89 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 832
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574067 16 01 1999 SEPARATION SYSTEMS CONSULTANTS CN 03/15/01 404,600.65 12/04/01 404,600.65 0.00 05/10/01 100%
574067 16 90 RETAINAGE WITHHELD CN 12/04/01 40,460.07-
574067 16 91 RETAINAGE PAID CN 12/04/01 40,460.07 0.00

TOTAL CONTRACT 574067 404,600.65 404,600.65 0.00

AFS 16 4 AFS MISC. 81.00 07/31/01 81.00 0.00 100%
AFS 16 5 AFS TESTING 45.00 06/15/01 45.00 0.00 100%
AFS 16 6 AFS BLD RISK 45.00 12/19/01 45.00 0.00 100%
AFS 16 7 AFS ADM COST 0.00 0.00 0.00
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 SOIL REMEDIATION GALVEZ PARKIN 404,771.65 404,771.65 0.00

574124 17 01 1999 ALTEC ENVIRONMENTAL PR 06/18/01 4,965.00 08/07/01 4,965.00 0.00 06/17/02 100%

TOTAL CONTRACT 574124 4,965.00 4,965.00 0.00

TOTAL SUB-PROJECT 17 2ND CIRC CT-SHR HVAC MICROBIAL 4,965.00 4,965.00 0.00

574596 18 01 1999 INSULATION TECHNOLOGIES INC OC 07/01/01 3,752.00 08/31/01 3,752.00 0.00 08/31/01 100%

TOTAL CONTRACT 574596 3,752.00 3,752.00 0.00

AFS 18 7 AFS ADM COST 0.00 0.00 0.00
AFS 18 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 N/W CAMPUS LTC ABATE-HANDICAP 3,752.00 3,752.00 0.00

574426 19 01 1999 INSULATION TECHNOLOGIES INC OC 07/15/01 3,315.00 08/31/01 3,315.00 0.00 09/14/01 100%

TOTAL CONTRACT 574426 3,315.00 3,315.00 0.00

AFS 19 7 AFS ADM COST 0.00 0.00 0.00
AFS 19 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 ULM STUD UNION ABATE ACOUSTICA 3,315.00 3,315.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 833
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574396 20 01 1999 PRO-TECH ENVIRONMENTAL OC 07/15/01 14,650.00 08/31/01 14,650.00 0.00 10/13/01 100%

TOTAL CONTRACT 574396 14,650.00 14,650.00 0.00

AFS 20 7 AFS ADM COST 0.00 0.00 0.00
AFS 20 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 20 ULM STUBBS HALL ABATE ACOUSTIC 14,650.00 14,650.00 0.00

574949 21 01 1999 ALTEC ENVIRONMENTAL PR 07/30/01 11,778.95 03/01/02 11,778.95 0.00 07/29/02 100%

TOTAL CONTRACT 574949 11,778.95 11,778.95 0.00

577758 21 01 1999 INSULATION TECHNOLOGIES INC CN 11/05/01 44,352.00 06/11/02 44,352.00 0.00 11/15/01 100%
577758 21 90 RETAINAGE WITHHELD CN 06/11/02 4,435.20-
577758 21 91 RETAINAGE PAID CN 06/11/02 4,435.20 0.00

TOTAL CONTRACT 577758 44,352.00 44,352.00 0.00

AFS 21 4 AFS MISC. 31.00 11/15/01 31.00 0.00 100%
AFS 21 5 AFS TESTING 0.00 0.00 0.00
AFS 21 6 AFS BLD RISK 0.00 0.00 0.00
AFS 21 7 AFS ADM COST 272.00 06/07/02 272.00 0.00 100%
AFS 21 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 21 ULM BROWN HALL ABATE WINDOWS 56,433.95 56,433.95 0.00

574495 22 01 1999 ALTEC ENVIRONMENTAL PR 07/23/01 4,885.20 03/01/02 4,885.20 0.00 07/22/02 100%

TOTAL CONTRACT 574495 4,885.20 4,885.20 0.00

577749 22 01 1999 INSULATION TECHNOLOGIES INC CN 10/15/01 19,803.00 06/11/02 19,803.00 0.00 10/30/01 100%
577749 22 90 RETAINAGE WITHHELD CN 06/11/02 1,980.30-
577749 22 91 RETAINAGE PAID CN 06/11/02 1,980.30 0.00

TOTAL CONTRACT 577749 19,803.00 19,803.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 834
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 22 4 AFS MISC. 31.00 11/15/01 31.00 0.00 100%
AFS 22 5 AFS TESTING 0.00 0.00 0.00
AFS 22 6 AFS BLD RISK 0.00 0.00 0.00
AFS 22 7 AFS ADM COST 272.00 06/07/02 272.00 0.00 100%
AFS 22 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 22 ULM BIEDENHARN HALL ABATE WIND 24,991.20 24,991.20 0.00

574957 23 01 1999 GILL INDUSTRIES LTD CN 08/06/01 52,495.09 05/22/03 52,495.09 0.00 09/06/01 100%
574957 23 90 RETAINAGE WITHHELD CN 05/22/03 5,249.51-
574957 23 91 RETAINAGE PAID CN 05/22/03 5,249.51 0.00

TOTAL CONTRACT 574957 52,495.09 52,495.09 0.00

580609 23 01 1999 ENVIRONMENTAL TESTING & PR 07/30/01 6,407.50 03/12/02 6,407.50 0.00 08/30/01 100%

TOTAL CONTRACT 580609 6,407.50 6,407.50 0.00

AFS 23 4 AFS MISC. 41.00 08/13/01 41.00 0.00 100%
AFS 23 6 AFS BLD RISK 11.00 03/13/02 11.00 0.00 100%
AFS 23 7 AFS ADM COST 1,292.00 06/07/02 1,292.00 0.00 100%
AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 ASB ABATE DEPT OF HOSP BLDG 60,246.59 60,246.59 0.00

574955 24 01 1999 GILL INDUSTRIES LTD CN 08/13/01 86,415.00 09/27/02 86,415.00 0.00 10/13/01 100%
574955 24 90 RETAINAGE WITHHELD CN 09/27/02 8,641.50-
574955 24 91 RETAINAGE PAID CN 09/27/02 8,641.50 0.00

TOTAL CONTRACT 574955 86,415.00 86,415.00 0.00

AFS 24 4 AFS MISC. 57.00 09/20/01 57.00 0.00 100%
AFS 24 6 AFS BLD RISK 80.00 03/13/02 80.00 0.00 100%
AFS 24 7 AFS ADM COST 1,088.00 06/07/02 1,088.00 0.00 100%
AFS 24 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 24 NSU ABATE MORRISON HALL/CONSUM 87,640.00 87,640.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 835
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574642 25 01 1999 ASBESTOS EVALUATIVE CONSULTANT PR 06/22/01 19,459.75 07/31/01 19,459.75 0.00 07/22/01 100%

TOTAL CONTRACT 574642 19,459.75 19,459.75 0.00

TOTAL SUB-PROJECT 25 ASB ABATE/DEMO DNR-ED BLGDGS 19,459.75 19,459.75 0.00

575767 26 01 1999 THE NEWMAN MARCHIVE PR 09/04/01 15,935.64 06/07/02 15,935.64 0.00 09/05/02 100%

TOTAL CONTRACT 575767 15,935.64 15,935.64 0.00

578326 26 01 1999 J GRAVES INSULATION CO INC CN 12/03/01 53,503.00 12/13/02 53,503.00 0.00 03/19/02 100%
578326 26 02 1999 J GRAVES INSULATION CO INC PL 12/03/01 1,210.00 12/13/02 1,210.00 0.00 03/19/02 100%
578326 26 90 RETAINAGE WITHHELD CN 12/13/02 5,471.30-
578326 26 91 RETAINAGE PAID CN 12/13/02 5,471.30 0.00

TOTAL CONTRACT 578326 54,713.00 54,713.00 0.00

AFS 26 4 AFS MISC. 36.00 12/10/01 36.00 0.00 100%
AFS 26 6 AFS BLD RISK 39.00 07/03/02 39.00 0.00 100%
AFS 26 7 AFS ADM COST 510.00 06/07/02 510.00 0.00 100%
AFS 26 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 ULM ABATE HANNA HALL/BROWN HAL 71,233.64 71,233.64 0.00

575769 27 01 1999 THE NEWMAN MARCHIVE PR 09/04/01 7,203.00 02/01/02 7,203.00 0.00 09/05/02 100%

TOTAL CONTRACT 575769 7,203.00 7,203.00 0.00

578322 27 01 1999 J GRAVES INSULATION CO INC OC 12/03/01 19,821.20 02/01/02 19,821.20 0.00 01/03/02 100%

TOTAL CONTRACT 578322 19,821.20 19,821.20 0.00

AFS 27 4 AFS MISC. 0.00 0.00 0.00
AFS 27 7 AFS ADM COST 238.00 06/07/02 238.00 0.00 100%
AFS 27 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 27 TECH ABATE FORMER CONT ED/AGR 27,262.20 27,262.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 836
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576207 28 01 1999 PRO-TECH ENVIRONMENTAL OC 09/24/01 4,500.00 11/20/01 4,500.00 0.00 10/25/01 100%

TOTAL CONTRACT 576207 4,500.00 4,500.00 0.00

AFS 28 7 AFS ADM COST 0.00 0.00 0.00
AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 ABATE JETSON CORR LILAC DORM 4,500.00 4,500.00 0.00

576054 29 01 1999 GILL INDUSTRIES LTD OC 09/10/01 25,341.60 06/27/03 25,341.60 0.00 10/26/01 100%

TOTAL CONTRACT 576054 25,341.60 25,341.60 0.00

AFS 29 4 AFS MISC. 0.00 0.00 0.00
AFS 29 7 AFS ADM COST 374.00 06/07/02 374.00 0.00 100%
AFS 29 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 ABATE/DEMO STROUBE'S DRUG STOR 25,715.60 25,715.60 0.00

566592 30 07 1999 ALTEC ENVIRONMENTAL F2 10/11/00 6,315.00 10/30/01 6,315.00 0.00 04/04/49 100%

TOTAL CONTRACT 566592 6,315.00 6,315.00 0.00

576826 30 01 1999 J GRAVES INSULATION CO INC CN 05/15/01 71,728.18 05/10/02 71,728.18 0.00 07/15/01 100%
576826 30 90 RETAINAGE WITHHELD CN 05/10/02 7,172.82-
576826 30 91 RETAINAGE PAID CN 05/10/02 7,172.82 0.00

TOTAL CONTRACT 576826 71,728.18 71,728.18 0.00

AFS 30 4 AFS MISC. 65.00 10/09/01 65.00 0.00 100%
AFS 30 5 AFS TESTING 0.00 0.00 0.00
AFS 30 6 AFS BLD RISK 0.00 0.00 0.00
AFS 30 7 AFS ADM COST 0.00 0.00 0.00
AFS 30 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 EM CLEANUP GSU MEN'S GYMNASIUM 78,108.18 78,108.18 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 837
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566592 31 08 1999 ALTEC ENVIRONMENTAL R2 10/11/00 3,280.50 10/30/01 3,280.50 0.00 04/04/49 100%

* TOTAL CONTRACT 566592 3,280.50 3,280.50 0.00

567097 31 03 1999 J GRAVES INSULATION CO INC OC 12/13/00 17,969.08 05/10/02 17,969.08 0.00 07/31/01 100%

TOTAL CONTRACT 567097 1MULT 17,969.08 17,969.08 0.00

TOTAL SUB-PROJECT 31 GSU MEN'S MEMORIAL GYM 21,249.58 21,249.58 0.00

582268 32 01 1999 M & E CONSULTING INC F1 03/28/02 31,008.00 08/17/05 31,008.00 0.00 04/04/49 100%
582268 32 02 1999 M & E CONSULTING INC R1 03/28/02 36,696.00 08/17/05 36,311.00 385.00 04/04/49 98%
582268 32 03 1999 M & E CONSULTING INC R2 03/28/02 870.41 08/17/05 870.41 0.00 04/04/49 100%
582268 32 04 1999 M & E CONSULTING INC R3 03/28/02 12,954.00 08/17/05 12,954.00 0.00 04/04/49 100%
582268 32 05 1999 M & E CONSULTING INC R4 03/28/02 72,677.26 08/17/05 72,677.26 0.00 04/04/49 100%

TOTAL CONTRACT 582268 154,205.67 153,820.67 385.00

610411 32 01 1999 INSULATION TECHNOLOGIES INC CN 06/14/04 400,879.00 08/19/05 400,879.00 0.00 03/29/05 100%
610411 32 02 1999 INSULATION TECHNOLOGIES INC PL 06/14/04 6,000.00 08/19/05 6,000.00 0.00 03/29/05 100%
610411 32 90 RETAINAGE WITHHELD CN 08/19/05 40,687.90-
610411 32 91 RETAINAGE PAID CN 08/19/05 40,687.90 0.00

TOTAL CONTRACT 610411 406,879.00 406,879.00 0.00

AFS 32 F AFC (STATE) 0.00 0.00 0.00
AFS 32 4 AFS MISC. 1,100.00 06/09/04 531.48 568.52 48%
AFS 32 5 AFS TESTING 1,914.00 0.00 1,914.00
AFS 32 6 AFS BLD RISK 0.00 0.00 0.00
AFS 32 7 AFS ADM COST 19,137.00 04/09/03 142.00 18,995.00
AFS 32 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 ULL MECH ROOMS VARIOUS LOCATIO 583,235.67 561,373.15 21,862.52

579395 33 01 1999 BAILEY & ASSOC ARCHITECTS LLC F1 10/26/01 184,822.30 04/08/05 184,822.30 0.00 04/04/49 100%
579395 33 02 1999 BAILEY & ASSOC ARCHITECTS LLC R1 10/26/01 0.00 04/08/05 0.00 0.00 04/04/49



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 838
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579395 33 03 1999 BAILEY & ASSOC ARCHITECTS LLC R2 10/26/01 437.36 04/08/05 437.36 0.00 04/04/49 100%
579395 33 04 1999 BAILEY & ASSOC ARCHITECTS LLC R3 10/26/01 6,500.00 04/08/05 6,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 579395 191,759.66 191,759.66 0.00

592965 33 01 1999 CHARLES E CRAIG JR PR 01/01/03 4,015.45 12/23/03 4,015.45 0.00 12/31/03 100%

TOTAL CONTRACT 592965 1MULT 4,015.45 4,015.45 0.00

608519 33 01 2003 PYBURN & ODOM MCA LLC PR 03/29/04 15,875.00 02/13/06 12,275.00 3,600.00 01/24/05 77%

TOTAL CONTRACT 608519 15,875.00 12,275.00 3,600.00

634936 33 01 1999 BAILEY & ASSOC ARCHITECTS LLC F1 10/26/01 0.00 04/28/06 0.00 0.00 04/04/49

TOTAL CONTRACT 634936 0.00 0.00 0.00

635554 33 01 1999 BAILEY & ASSOCIATES F1 10/26/01 113,836.70 05/02/06 113,836.70 0.00 04/04/49 100%

TOTAL CONTRACT 635554 113,836.70 113,836.70 0.00

AFS 33 F AFC (STATE) 0.00 0.00 0.00
AFS 33 N DESIGN PEND 0.00 0.00 0.00
AFS 33 T % ART (AFS) 3,480.80 12/23/03 3,480.80 0.00 100%
AFS 33 1 AFS ACT 4,015.45 0.00 4,015.45
AFS 33 4 AFS MISC. 112.67 11/07/01 112.67 0.00 100%
AFS 33 5 AFS TESTING 0.00 0.00 0.00
AFS 33 6 AFS BLD RISK 0.00 0.00 0.00
AFS 33 7 AFS ADM COST 1,317.50 04/09/03 1,317.50 0.00 100%
AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 LSU/BR H.P.LONG FIELDHOUSE 334,413.23 326,797.78 7,615.45

577460 34 01 1999 ASCENSION ENVIRONMENTAL SVC OC 10/22/01 3,450.00 12/07/01 3,450.00 0.00 12/07/01 100%

TOTAL CONTRACT 577460 3,450.00 3,450.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 839
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 34 5 AFS TESTING 0.00 0.00 0.00
AFS 34 7 AFS ADM COST 0.00 0.00 0.00
AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 ABATE ATTIC SPACES OLD GOV MAN 3,450.00 3,450.00 0.00

577670 35 01 1999 GILL INDUSTRIES LTD CN 10/15/01 33,980.00 05/07/02 33,980.00 0.00 12/15/01 100%
577670 35 90 RETAINAGE WITHHELD CN 05/07/02 3,398.00-
577670 35 91 RETAINAGE PAID CN 0.00 3,398.00

TOTAL CONTRACT 577670 33,980.00 30,582.00 3,398.00

AFS 35 4 AFS MISC. 65.00 11/02/01 65.00 0.00 100%
AFS 35 5 AFS TESTING 0.00 0.00 0.00
AFS 35 6 AFS BLD RISK 14.00 03/13/02 14.00 0.00 100%
AFS 35 7 AFS ADM COST 0.00 0.00 0.00
AFS 35 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 ABATE G.S. HOSP MECH ROOM-MAIN 34,059.00 30,661.00 3,398.00

577467 36 01 1999 ASCENSION ENVIRONMENTAL SVC OC 10/05/01 9,250.00 11/09/01 9,250.00 0.00 11/20/01 100%

TOTAL CONTRACT 577467 9,250.00 9,250.00 0.00

AFS 36 7 AFS ADM COST 0.00 0.00 0.00
AFS 36 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 36 WL&F ABATE QUAIL HATCHERY SHED 9,250.00 9,250.00 0.00

577553 37 01 1999 INSULATION TECHNOLOGIES INC OC 10/15/01 5,685.00 12/28/01 5,685.00 0.00 11/30/01 100%

TOTAL CONTRACT 577553 5,685.00 5,685.00 0.00

AFS 37 7 AFS ADM COST 0.00 0.00 0.00
AFS 37 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 37 NO HOME & REHAB ABATE MAIN BLD 5,685.00 5,685.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 840
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

577756 38 01 1999 ROBERT T LAYTON SR OC 11/05/01 6,020.00 11/20/01 6,020.00 0.00 02/04/02 100%

TOTAL CONTRACT 577756 6,020.00 6,020.00 0.00

AFS 38 5 AFS TESTING 0.00 0.00 0.00
AFS 38 7 AFS ADM COST 0.00 0.00 0.00
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 NSU-SABINE HALL RMS 202 & 204 6,020.00 6,020.00 0.00

578186 39 01 1999 DUCTMASTERS OF LA INC PR 10/08/01 1,363.00 12/18/01 1,363.00 0.00 11/23/01 100%

TOTAL CONTRACT 578186 1,363.00 1,363.00 0.00

AFS 39 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 39 ORM 1ST FLR-ED BLDG AIR QUALIT 1,363.00 1,363.00 0.00

577925 40 01 1999 GILL INDUSTRIES LTD OC 11/01/01 19,754.00 12/28/01 19,754.00 0.00 12/02/01 100%

TOTAL CONTRACT 577925 19,754.00 19,754.00 0.00

AFS 40 5 AFS TESTING 0.00 0.00 0.00
AFS 40 7 AFS ADM COST 1,156.00 06/07/02 1,156.00 0.00 100%
AFS 40 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 40 NO HOME & REHAB-MOLD/MILDEW RE 20,910.00 20,910.00 0.00

578315 41 01 1999 AIMS GROUP INC PR 12/03/01 120,437.30 04/29/03 120,437.30 0.00 06/02/02 100%

TOTAL CONTRACT 578315 120,437.30 120,437.30 0.00

AFS 41 7 AFS ADM COST 884.00 06/07/02 884.00 0.00 100%

TOTAL SUB-PROJECT 41 CHARITY HOSP-MAIN BLDG ASB SUR 121,321.30 121,321.30 0.00

566923 42 05 1999 REPUBLIC CONTRACTORS INC CN 02/12/01 9,711.05 10/25/02 9,711.05 0.00 10/01/01 100%
566923 ALL RETAINAGE REPORTED
566923 UNDER PROJECT: 97018-37



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 841
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 566923 1MULT 9,711.05 9,711.05 0.00

AFS 42 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 GSU CARVER HALL ANNEX LAB 9,711.05 9,711.05 0.00

574081 43 03 1999 ATKINS INC CN 07/30/01 27,993.34 11/08/02 27,993.34 0.00 06/08/02 100%

TOTAL CONTRACT 574081 27,993.34 27,993.34 0.00

TOTAL SUB-PROJECT 43 RUSTON DEV CTR/HEAT & A/C EDUC 27,993.34 27,993.34 0.00

579200 44 01 1999 ASCENSION ENVIRONMENTAL SVC CN 12/01/01 32,350.00 04/05/02 32,350.00 0.00 01/11/02 100%
579200 44 90 RETAINAGE WITHHELD CN 04/05/02 3,235.00-
579200 44 91 RETAINAGE PAID CN 04/05/02 3,235.00 0.00

TOTAL CONTRACT 579200 32,350.00 32,350.00 0.00

AFS 44 4 AFS MISC. 58.00 01/22/02 58.00 0.00 100%
AFS 44 6 AFS BLD RISK 12.00 05/16/02 12.00 0.00 100%
AFS 44 7 AFS ADM COST 0.00 0.00 0.00
AFS 44 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 44 SCH MATH,SC.,&ARTS IMMINENT HA 32,420.00 32,420.00 0.00

580291 45 01 1999 PRO-TECH ENVIRONMENTAL CN 02/18/02 38,875.00 03/22/05 38,875.00 0.00 12/16/02 100%
580291 45 90 RETAINAGE WITHHELD CN 03/22/05 3,887.50-
580291 45 91 RETAINAGE PAID CN 03/22/05 3,887.50 0.00

TOTAL CONTRACT 580291 38,875.00 38,875.00 0.00

AFS 45 4 AFS MISC. 37.00 03/06/02 37.00 0.00 100%
AFS 45 5 AFS TESTING 0.00 0.00 0.00
AFS 45 6 AFS BLD RISK 187.00 10/23/03 187.00 0.00 100%
AFS 45 7 AFS ADM COST 275.00 04/09/03 275.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 842
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 45 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 45 NO HOME/REHAB-EXT TRANSITE PAN 39,374.00 39,374.00 0.00

582862 46 01 1999 ENVIRONMENTAL TESTING & PR 03/01/02 9,960.00 05/10/02 9,960.00 0.00 05/31/02 100%

TOTAL CONTRACT 582862 9,960.00 9,960.00 0.00

583764 46 01 1999 GILL INDUSTRIES LTD CN 03/01/02 99,999.00 11/08/02 99,999.00 0.00 06/03/02 100%
583764 46 90 RETAINAGE WITHHELD CN 11/08/02 9,999.90-
583764 46 91 RETAINAGE PAID CN 11/08/02 9,999.90 0.00

TOTAL CONTRACT 583764 99,999.00 99,999.00 0.00

AFS 46 4 AFS MISC. 80.00 07/19/02 80.00 0.00 100%
AFS 46 5 AFS TESTING 0.00 0.00 0.00
AFS 46 6 AFS BLD RISK 60.00 08/22/02 60.00 0.00 100%
AFS 46 7 AFS ADM COST 445.00 04/09/03 445.00 0.00 100%
AFS 46 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 46 ANGOLA POWER & LAUNDRY BLDG 110,544.00 110,544.00 0.00

581440 47 01 1999 ASCENSION ENVIRONMENTAL SVC CN 04/01/02 47,934.58 09/13/02 47,934.58 0.00 06/01/02 100%
581440 47 90 RETAINAGE WITHHELD CN 09/13/02 4,793.46-
581440 47 91 RETAINAGE PAID CN 09/13/02 4,793.46 0.00

TOTAL CONTRACT 581440 47,934.58 47,934.58 0.00

AFS 47 4 AFS MISC. 532.00 04/10/02 532.00 0.00 100%
AFS 47 5 AFS TESTING 0.00 0.00 0.00
AFS 47 6 AFS BLD RISK 42.00 08/22/02 42.00 0.00 100%
AFS 47 7 AFS ADM COST 0.00 0.00 0.00
AFS 47 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 47 ASB ABATE/DISTR 7 DOTD LOCATIO 48,508.58 48,508.58 0.00

584467 48 01 1999 INSULATION TECHNOLOGIES INC OC 06/10/02 2,100.00 07/19/02 2,100.00 0.00 07/26/02 100%

TOTAL CONTRACT 584467 2,100.00 2,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 843
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 48 RUSTON DEV CTR-RPL ADD FIREPRO 2,100.00 2,100.00 0.00

592500 49 01 1999 SEPARATION SYSTEMS CONSULTANTS OC 06/01/02 37,974.85 04/15/03 37,974.85 0.00 08/31/02 100%

TOTAL CONTRACT 592500 37,974.85 37,974.85 0.00

AFS 49 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 49 GOV MAN-STORAGE TANK REMOVAL 37,974.85 37,974.85 0.00

585766 50 01 1999 INSULATION TECHNOLOGIES INC CN 07/01/02 84,594.00 03/25/03 84,594.00 0.00 08/31/02 100%
585766 50 90 RETAINAGE WITHHELD CN 03/25/03 8,459.40-
585766 50 91 RETAINAGE PAID CN 03/25/03 8,459.40 0.00

TOTAL CONTRACT 585766 84,594.00 84,594.00 0.00

AFS 50 4 AFS MISC. 85.00 07/01/02 85.00 0.00 100%
AFS 50 5 AFS TESTING 0.00 0.00 0.00
AFS 50 6 AFS BLD RISK 20.00 01/09/03 20.00 0.00 100%
AFS 50 7 AFS ADM COST 1,500.00 04/09/03 1,500.00 0.00 100%
AFS 50 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 50 JOURNALISM BLDG LEAD ABATEMENT 86,199.00 86,199.00 0.00

585264 51 01 1999 ASCENSION ENVIRONMENTAL SVC OC 06/03/02 14,600.00 07/02/02 14,600.00 0.00 06/19/02 100%

TOTAL CONTRACT 585264 14,600.00 14,600.00 0.00

AFS 51 7 AFS ADM COST 0.00 0.00 0.00
AFS 51 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 51 LSU/BR JOHNSTON HALL ABATE PIG 14,600.00 14,600.00 0.00

587056 52 01 1999 PRO-TECH ENVIRONMENTAL CN 06/17/02 0.00 03/21/03 0.00 0.00 08/17/02
587056 52 02 1999 PRO-TECH ENVIRONMENTAL CN 06/17/02 29,875.00 03/21/03 29,875.00 0.00 08/17/02 100%
587056 52 90 RETAINAGE WITHHELD CN 03/21/03 2,987.50-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 844
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

587056 52 91 RETAINAGE PAID CN 03/21/03 2,987.50 0.00

TOTAL CONTRACT 587056 29,875.00 29,875.00 0.00

AFS 52 4 AFS MISC. 65.00 08/08/02 65.00 0.00 100%
AFS 52 5 AFS TESTING 0.00 0.00 0.00
AFS 52 6 AFS BLD RISK 14.00 02/19/03 14.00 0.00 100%
AFS 52 7 AFS ADM COST 0.00 0.00 0.00
AFS 52 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 52 SUBR ABATE INDUSTRIAL ARTS/ROT 29,954.00 29,954.00 0.00

585764 53 01 1999 INSULATION TECHNOLOGIES INC CN 06/17/02 51,650.00 06/27/03 51,650.00 0.00 08/02/02 100%
585764 53 90 RETAINAGE WITHHELD CN 06/27/03 5,165.00-
585764 53 91 RETAINAGE PAID CN 06/27/03 5,165.00 0.00

TOTAL CONTRACT 585764 51,650.00 51,650.00 0.00

AFS 53 4 AFS MISC. 75.00 06/27/02 75.00 0.00 100%
AFS 53 5 AFS TESTING 0.00 0.00 0.00
AFS 53 6 AFS BLD RISK 55.00 09/02/03 55.00 0.00 100%
AFS 53 7 AFS ADM COST 0.00 0.00 0.00
AFS 53 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 53 SUBR F G CLARK ACT CTR ABATEME 51,780.00 51,780.00 0.00

589002 54 01 1999 GILL INDUSTRIES LTD OC 06/15/02 0.00 06/20/03 0.00 0.00 08/15/02
589002 54 02 1999 GILL INDUSTRIES LTD OC 06/15/02 3,100.00 06/20/03 3,100.00 0.00 08/15/02 100%

TOTAL CONTRACT 589002 3,100.00 3,100.00 0.00

AFS 54 7 AFS ADM COST 0.00 0.00 0.00
AFS 54 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 54 ABATE CHAMPION BLDG NO. 1 3,100.00 3,100.00 0.00

587049 55 01 1999 INSULATION TECHNOLOGIES INC OC 07/22/02 0.00 09/27/02 0.00 0.00 09/21/02



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 845
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

587049 55 02 1999 INSULATION TECHNOLOGIES INC OC 07/22/02 10,125.00 09/27/02 10,125.00 0.00 09/21/02 100%

TOTAL CONTRACT 587049 10,125.00 10,125.00 0.00

AFS 55 7 AFS ADM COST 0.00 0.00 0.00
AFS 55 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 55 ABATE NOSOB & LA SUPREME COURT 10,125.00 10,125.00 0.00

587700 56 01 1999 INSULATION TECHNOLOGIES INC OC 07/15/02 0.00 11/08/02 0.00 0.00 08/30/02
587700 56 02 1999 INSULATION TECHNOLOGIES INC OC 07/15/02 10,620.00 11/08/02 10,620.00 0.00 08/30/02 100%

TOTAL CONTRACT 587700 10,620.00 10,620.00 0.00

AFS 56 7 AFS ADM COST 0.00 0.00 0.00
AFS 56 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 56 SELSH BOILER HOUSE REMOVE ASBE 10,620.00 10,620.00 0.00

593075 57 01 1999 ASBESTOS CONSULTING SERVICE PR 06/01/02 2,000.00 05/23/03 2,000.00 0.00 07/02/02 100%

TOTAL CONTRACT 593075 2,000.00 2,000.00 0.00

TOTAL SUB-PROJECT 57 SUNO FUME HOOD PERCHLORIC ACID 2,000.00 2,000.00 0.00

589947 58 01 1999 INSULATION TECHNOLOGIES INC CN 08/05/02 94,289.70 03/19/04 94,289.70 0.00 08/01/03 100%
589947 58 90 RETAINAGE WITHHELD CN 03/19/04 9,428.97-
589947 58 91 RETAINAGE PAID CN 03/19/04 9,428.97 0.00

TOTAL CONTRACT 589947 94,289.70 94,289.70 0.00

AFS 58 4 AFS MISC. 65.00 09/30/02 65.00 0.00 100%
AFS 58 5 AFS TESTING 0.00 0.00 0.00
AFS 58 6 AFS BLD RISK 296.00 01/28/04 296.00 0.00 100%
AFS 58 7 AFS ADM COST 1,917.00 04/09/03 1,917.00 0.00 100%
AFS 58 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 58 DCI SANITATION RENS-ASB ABATE 96,567.70 96,567.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 846
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

589604 59 01 1999 ALEC CORP CN 09/16/02 81,524.00 05/02/03 81,524.00 0.00 01/13/03 100%
589604 59 90 RETAINAGE WITHHELD CN 05/02/03 8,152.40-
589604 59 91 RETAINAGE PAID CN 05/02/03 8,152.40 0.00

TOTAL CONTRACT 589604 81,524.00 81,524.00 0.00

AFS 59 4 AFS MISC. 75.00 09/13/02 75.00 0.00 100%
AFS 59 5 AFS TESTING 0.00 0.00 0.00
AFS 59 6 AFS BLD RISK 80.00 09/02/03 80.00 0.00 100%
AFS 59 7 AFS ADM COST 887.50 04/09/03 887.50 0.00 100%
AFS 59 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 59 EKL MED CTR LIFE SAFETY MODIFI 82,566.50 82,566.50 0.00

595734 60 01 1999 DUCTMASTERS OF LA INC PR 08/26/02 8,936.00 05/30/03 8,936.00 0.00 10/11/02 100%

TOTAL CONTRACT 595734 8,936.00 8,936.00 0.00

599840 60 01 1999 DUCTMASTERS OF LA INC PR 12/30/02 1,955.00 07/22/03 1,955.00 0.00 01/30/03 100%

TOTAL CONTRACT 599840 1,955.00 1,955.00 0.00

AFS 60 4 AFS MISC. 28.86 10/18/02 28.86 0.00 100%

TOTAL SUB-PROJECT 60 CLAIBORNE INDOOR AIR QUALITY 10,919.86 10,919.86 0.00

591400 61 01 1999 GILL INDUSTRIES LTD OC 10/05/02 14,145.33 03/27/03 14,145.33 0.00 12/05/02 100%

TOTAL CONTRACT 591400 14,145.33 14,145.33 0.00

AFS 61 7 AFS ADM COST 0.00 0.00 0.00
AFS 61 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 61 CAPITOL ANNEX FLOOR TILE ABATE 14,145.33 14,145.33 0.00

592513 62 01 1999 ENVIRONMENTAL TESTING & PR 10/01/02 14,770.00 12/31/02 14,685.00 85.00 12/31/02 99%

TOTAL CONTRACT 592513 14,770.00 14,685.00 85.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 847
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

593059 62 01 1999 GILL INDUSTRIES LTD OC 11/04/02 54,930.97 08/12/03 54,930.97 0.00 12/20/02 100%

TOTAL CONTRACT 593059 54,930.97 54,930.97 0.00

AFS 62 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 62 LSU/BR JOURNALISM SOIL ABATEME 69,700.97 69,615.97 85.00

592217 63 01 1999 CLEAR VENTURES INC PR 12/01/02 8,337.00 12/20/02 8,337.00 0.00 01/31/03 100%

TOTAL CONTRACT 592217 8,337.00 8,337.00 0.00

TOTAL SUB-PROJECT 63 ALEXANDRIA SOB IAQ SURVEY 8,337.00 8,337.00 0.00

592077 64 01 1999 ASCENSION ENVIRONMENTAL SVC OC 10/25/02 7,136.24 12/20/02 7,136.24 0.00 11/10/02 100%

TOTAL CONTRACT 592077 7,136.24 7,136.24 0.00

AFS 64 7 AFS ADM COST 500.00 04/09/03 500.00 0.00 100%
AFS 64 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 64 ALEX SOB EM MOLD REMEDIATION 7,636.24 7,636.24 0.00

592081 65 01 1999 ASCENSION ENVIRONMENTAL SVC OC 10/18/02 857.71 12/31/02 857.71 0.00 11/03/02 100%

TOTAL CONTRACT 592081 857.71 857.71 0.00

AFS 65 8 CONT STATE 125.00 0.00 125.00

TOTAL SUB-PROJECT 65 EKL MED CTR HOSP BLDG EM ABATE 982.71 857.71 125.00

592370 66 01 1999 CHARLES W COOK PR 12/16/02 13,535.95 12/15/04 13,535.95 0.00 12/18/04 100%

TOTAL CONTRACT 592370 13,535.95 13,535.95 0.00

623214 66 01 2003 CHARLES W COOK PR 12/19/04 6,406.05 0.00 6,406.05 12/18/05

TOTAL CONTRACT 623214 6,406.05 0.00 6,406.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 848
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 66 F AFC (STATE) 180,000.00 0.00 180,000.00
AFS 66 1 AFS ACT 89,755.00 0.00 89,755.00
AFS 66 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 66 8 CONT STATE 18,303.00 0.00 18,303.00

TOTAL SUB-PROJECT 66 RUSTON DEV CTR ED BLDG LIFE SA 309,100.00 13,535.95 295,564.05

592861 67 01 1999 ASCENSION ENVIRONMENTAL SVC OC 04/13/02 4,550.00 02/14/03 4,550.00 0.00 06/13/02 100%

TOTAL CONTRACT 592861 4,550.00 4,550.00 0.00

AFS 67 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 67 A Z YOUNG BLDG ASB ABATEMENT 4,550.00 4,550.00 0.00

594991 68 01 1999 DUCTMASTERS OF LA INC CN 01/02/03 74,686.00 10/14/03 74,686.00 0.00 04/03/03 100%
594991 68 90 RETAINAGE WITHHELD CN 10/14/03 7,468.60-
594991 68 91 RETAINAGE PAID CN 10/14/03 7,468.60 0.00

TOTAL CONTRACT 594991 74,686.00 74,686.00 0.00

AFS 68 4 AFS MISC. 94.86 04/08/03 94.86 0.00 100%
AFS 68 5 AFS TESTING 0.00 0.00 0.00
AFS 68 6 AFS BLD RISK 45.00 10/23/03 45.00 0.00 100%
AFS 68 7 AFS ADM COST 0.00 0.00 0.00
AFS 68 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 68 DOTD HDQRTRS ANNEX HVAC DUCT 74,825.86 74,825.86 0.00

593817 70 01 1999 ENVIRONMENTAL TESTING & PR 12/01/02 10,575.00 03/07/03 10,575.00 0.00 01/16/03 100%

TOTAL CONTRACT 593817 10,575.00 10,575.00 0.00

TOTAL SUB-PROJECT 70 LSU/BR JOURNALISM ADDTL SOIL S 10,575.00 10,575.00 0.00

594944 71 01 1999 CLEAR VENTURES INC PR 02/03/03 1,614.00 05/16/03 1,614.00 0.00 05/05/03 100%

TOTAL CONTRACT 594944 1,614.00 1,614.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 849
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 71 SUBR LEAD COATINGS SURVEY-ROTC 1,614.00 1,614.00 0.00

594056 72 01 1999 ASCENSION ENVIRONMENTAL SVC OC 02/03/03 4,709.00 03/21/03 4,709.00 0.00 02/19/03 100%

TOTAL CONTRACT 594056 4,709.00 4,709.00 0.00

AFS 72 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 72 LSU/BR ABATE/DEMO HATCHER HALL 4,709.00 4,709.00 0.00

595706 73 01 1999 PRO-TECH ENVIRONMENTAL OC 02/03/03 11,290.57 05/16/03 11,290.57 0.00 02/19/03 100%

TOTAL CONTRACT 595706 11,290.57 11,290.57 0.00

AFS 73 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 73 SUNO ABATE ADMIN BUILDING 11,290.57 11,290.57 0.00

594650 74 01 1999 THE NEWMAN MARCHIVE PR 03/24/03 6,762.20 07/18/03 6,762.20 0.00 08/31/03 100%

TOTAL CONTRACT 594650 6,762.20 6,762.20 0.00

605688 74 01 1999 ABATEMENT SERVICES INC OC 02/17/03 3,954.28 12/12/03 3,954.28 0.00 08/17/03 100%

TOTAL CONTRACT 605688 3,954.28 3,954.28 0.00

AFS 74 8 CONT STATE 470.00 0.00 470.00

TOTAL SUB-PROJECT 74 DELTA COMM COLLEGE ABATE/LEAD 11,186.48 10,716.48 470.00

594928 75 01 1999 PRO-TECH ENVIRONMENTAL OC 02/28/03 11,820.00 05/16/03 11,820.00 0.00 04/30/03 100%

TOTAL CONTRACT 594928 11,820.00 11,820.00 0.00

AFS 75 7 AFS ADM COST 0.00 0.00 0.00
AFS 75 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 75 HAMMOND VO-TECH ABATE FLOOR TI 11,820.00 11,820.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 850
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594652 76 01 1999 THE NEWMAN MARCHIVE PR 03/24/03 12,700.00 10/07/03 12,700.00 0.00 12/31/03 100%

TOTAL CONTRACT 594652 12,700.00 12,700.00 0.00

TOTAL SUB-PROJECT 76 ULM DEMOLITION NICHOLSON HALL 12,700.00 12,700.00 0.00

596016 77 01 1999 ENVIRONMENTAL TESTING & PR 03/03/03 13,500.00 04/25/03 12,200.00 1,300.00 05/03/03 90%

TOTAL CONTRACT 596016 13,500.00 12,200.00 1,300.00

TOTAL SUB-PROJECT 77 ELSH ADMIN BLDG ENVIRON SURVEY 13,500.00 12,200.00 1,300.00

595083 78 01 1999 ASCENSION ENVIRONMENTAL SVC OC 04/07/03 8,250.00 05/20/03 8,250.00 0.00 07/07/03 100%

TOTAL CONTRACT 595083 8,250.00 8,250.00 0.00

AFS 78 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 78 NSU ASB ABATE DAIRY BARN 8,250.00 8,250.00 0.00

596028 79 01 1999 THE NEWMAN MARCHIVE PR 04/21/03 3,265.00 05/16/03 3,265.00 0.00 05/22/03 100%

TOTAL CONTRACT 596028 3,265.00 3,265.00 0.00

TOTAL SUB-PROJECT 79 ULM DEMO OLIN HALL ASB INVESTI 3,265.00 3,265.00 0.00

596619 80 01 2003 PRO-TECH ENVIRONMENTAL OC 03/28/03 12,450.00 06/06/03 12,450.00 0.00 04/28/03 100%

TOTAL CONTRACT 596619 12,450.00 12,450.00 0.00

AFS 80 7 AFS ADM COST 0.00 0.00 0.00
AFS 80 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 80 ALEX SOB ASB ABATE MASONRY COA 12,450.00 12,450.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 851
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

597646 81 01 2003 DUCTMASTERS OF LA INC PR 04/21/03 4,865.00 04/16/04 4,865.00 0.00 06/06/03 100%

TOTAL CONTRACT 597646 4,865.00 4,865.00 0.00

TOTAL SUB-PROJECT 81 ULL MARTIN HALL AIR ASSESSMENT 4,865.00 4,865.00 0.00

596583 82 01 2003 GILL INDUSTRIES LTD OC 03/24/03 19,400.00 06/06/03 19,400.00 0.00 04/09/03 100%

TOTAL CONTRACT 596583 19,400.00 19,400.00 0.00

AFS 82 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 82 EKL MED CTR HOSP BLDG ASB ABAT 19,400.00 19,400.00 0.00

597371 83 01 1999 GILL INDUSTRIES LTD OC 04/15/03 7,500.00 06/27/03 7,500.00 0.00 05/16/03 100%

TOTAL CONTRACT 597371 7,500.00 7,500.00 0.00

AFS 83 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 83 SUBR CLARK ACT CTR HVAC DUCT 7,500.00 7,500.00 0.00

599414 84 01 1999 GILL INDUSTRIES LTD CN 01/15/03 90,176.34 12/16/03 90,176.34 0.00 03/17/03 100%
599414 84 90 RETAINAGE WITHHELD CN 12/16/03 9,017.63-
599414 84 91 RETAINAGE PAID CN 12/16/03 9,017.63 0.00

TOTAL CONTRACT 599414 90,176.34 90,176.34 0.00

AFS 84 4 AFS MISC. 105.00 06/25/03 105.00 0.00 100%
AFS 84 5 AFS TESTING 0.00 0.00 0.00
AFS 84 6 AFS BLD RISK 42.00 10/23/03 42.00 0.00 100%
AFS 84 7 AFS ADM COST 0.00 0.00 0.00
AFS 84 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 84 LSU/BR JOURNALISM BLDG ABATEME 90,323.34 90,323.34 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 852
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

598821 85 01 1999 DUCTMASTERS OF LA INC OC 05/05/03 20,427.24 04/13/04 20,427.24 0.00 06/05/03 100%

TOTAL CONTRACT 598821 20,427.24 20,427.24 0.00

AFS 85 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 85 LSU POULTRY FARM COMPLEX HVAC 20,427.24 20,427.24 0.00

604129 86 01 2003 GULF SERVICES CONTRACTING INC CN 07/12/03 44,850.00 01/16/04 44,850.00 0.00 07/30/03 100%
604129 86 90 RETAINAGE WITHHELD CN 01/16/04 4,485.00-
604129 86 91 RETAINAGE PAID CN 01/16/04 4,485.00 0.00

TOTAL CONTRACT 604129 44,850.00 44,850.00 0.00

AFS 86 4 AFS MISC. 36.00 10/20/03 36.00 0.00 100%
AFS 86 6 AFS BLD RISK 0.00 0.00 0.00
AFS 86 7 AFS ADM COST 0.00 0.00 0.00
AFS 86 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 86 ULM NICHOLSON HALL ASB ABATEME 44,886.00 44,886.00 0.00

598990 87 01 1999 INSULATION TECHNOLOGIES INC OC 06/23/03 10,125.00 07/18/03 10,125.00 0.00 09/22/03 100%

TOTAL CONTRACT 598990 10,125.00 10,125.00 0.00

AFS 87 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 87 DCI KITCHEN AREA ASB ABATEMENT 10,125.00 10,125.00 0.00

599482 88 01 2003 THE NEWMAN MARCHIVE PR 06/23/03 32,554.75 12/12/03 32,554.75 0.00 12/31/03 100%

TOTAL CONTRACT 599482 32,554.75 32,554.75 0.00

601728 88 01 1999 GULF SERVICES CONTRACTING INC CN 08/04/03 63,375.00 03/16/04 63,375.00 0.00 09/26/03 100%
601728 88 90 RETAINAGE WITHHELD CN 03/16/04 6,337.50-
601728 88 91 RETAINAGE PAID CN 03/16/04 6,337.50 0.00

TOTAL CONTRACT 601728 63,375.00 63,375.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 853
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 88 4 AFS MISC. 41.00 08/21/03 41.00 0.00 100%
AFS 88 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 88 ULM DEMO OLIN HALL(ABATE DESIG 95,970.75 95,970.75 0.00

634570 89 01 1999 ENVIROTEST INC PR 05/05/03 4,250.00 04/21/06 4,250.00 0.00 07/05/03 100%

TOTAL CONTRACT 634570 4,250.00 4,250.00 0.00

TOTAL SUB-PROJECT 89 ENV SURVEY NAVY ROTC,OFFICE/ST 4,250.00 4,250.00 0.00

600209 90 01 2003 SUN INTERIORS LTD OC 06/23/03 8,522.00 07/29/03 8,522.00 0.00 07/24/03 100%

TOTAL CONTRACT 600209 8,522.00 8,522.00 0.00

AFS 90 7 AFS ADM COST 0.00 0.00 0.00
AFS 90 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 90 CLAIBORNE-CLEAN FOR IAQ IMPROV 8,522.00 8,522.00 0.00

600619 91 01 2003 GILL INDUSTRIES LTD OC 07/07/03 6,990.00 09/04/03 6,990.00 0.00 08/09/03 100%

TOTAL CONTRACT 600619 6,990.00 6,990.00 0.00

AFS 91 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 91 SUBR IND ARTS-ARMY ROTC BLDG 6,990.00 6,990.00 0.00

601246 92 01 2003 GILL INDUSTRIES LTD CN 07/15/03 27,970.00 06/16/04 27,970.00 0.00 08/15/03 100%
601246 92 90 RETAINAGE WITHHELD CN 06/16/04 2,797.00-
601246 92 91 RETAINAGE PAID CN 06/16/04 2,797.00 0.00

TOTAL CONTRACT 601246 27,970.00 27,970.00 0.00

AFS 92 4 AFS MISC. 75.00 07/31/03 75.00 0.00 100%
AFS 92 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 854
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 92 6 AFS BLD RISK 0.00 0.00 0.00
AFS 92 7 AFS ADM COST 0.00 0.00 0.00
AFS 92 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 92 BRSOB ABATE FLOORING VAR LOCAT 28,045.00 28,045.00 0.00

602012 93 01 1999 DUCTMASTERS OF LA INC CN 07/21/03 68,843.00 01/21/05 68,843.00 0.00 09/05/03 100%
602012 93 90 RETAINAGE WITHHELD CN 01/21/05 6,884.30-
602012 93 91 RETAINAGE PAID CN 01/21/05 6,884.30 0.00

TOTAL CONTRACT 602012 68,843.00 68,843.00 0.00

AFS 93 4 AFS MISC. 95.00 08/21/03 95.00 0.00 100%
AFS 93 5 AFS TESTING 0.00 0.00 0.00
AFS 93 6 AFS BLD RISK 0.00 0.00 0.00
AFS 93 7 AFS ADM COST 0.00 0.00 0.00
AFS 93 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 93 OLD ST CAPITOL MOLD REMEDIATIO 68,938.00 68,938.00 0.00

604339 94 01 2003 GILL INDUSTRIES LTD OC 08/27/03 3,890.00 11/18/03 3,890.00 0.00 09/07/03 100%

TOTAL CONTRACT 604339 3,890.00 3,890.00 0.00

AFS 94 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 94 ULL ABATE UNDERGRD UTIL TRENCH 3,890.00 3,890.00 0.00

605290 95 01 2003 GILL INDUSTRIES LTD OC 11/10/03 1,580.00 10/05/05 1,580.00 0.00 02/09/04 100%

TOTAL CONTRACT 605290 1,580.00 1,580.00 0.00

AFS 95 8 CONT STATE 211.00 0.00 211.00

TOTAL SUB-PROJECT 95 NOSOB ASBESTOS ABATEMENT 1,791.00 1,580.00 211.00

606529 96 01 2003 CLEAR VENTURES INC PR 01/19/04 4,761.00 02/17/04 4,489.00 272.00 02/19/04 94%

TOTAL CONTRACT 606529 4,761.00 4,489.00 272.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 855
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 96 TERREBONNE MNTL HLTH/IAG TESTI 4,761.00 4,489.00 272.00

606534 97 01 2003 CLEAR VENTURES INC PR 12/01/03 2,583.00 02/17/04 1,605.50 977.50 01/01/04 62%

TOTAL CONTRACT 606534 2,583.00 1,605.50 977.50

TOTAL SUB-PROJECT 97 MCNEESE KAUFMAN HALL AIR QUALI 2,583.00 1,605.50 977.50

579535 98 05 1999 CHERAMIE WHITNEY ARCHITECTS F1 10/26/01 3,442.16 12/13/05 3,442.16 0.00 04/04/49 100%
579535 98 06 1999 CHERAMIE WHITNEY ARCHITECTS R4 10/26/01 24,700.00 12/13/05 24,700.00 0.00 04/04/49 100%
579535 98 03 2003 CHERAMIE WHITNEY ARCHITECTS R2 10/26/01 6,806.25 12/13/05 6,806.25 0.00 04/04/49 100%
579535 98 04 2003 CHERAMIE WHITNEY ARCHITECTS R3 10/26/01 14,978.00 12/13/05 14,978.00 0.00 04/04/49 100%

TOTAL CONTRACT 579535 1MULT 49,926.41 49,926.41 0.00

605473 98 02 1999 MYRTON BONNER DUNCAN CN 11/17/03 2,105,005.59 07/15/05 2,105,005.59 0.00 12/15/04 100%
605473 ALL RETAINAGE REPORTED
605473 UNDER PROJECT: 00165-FK

TOTAL CONTRACT 605473 1MULT 2,105,005.59 2,105,005.59 0.00

AFS 98 T % ART (AFS) 0.00 0.00 0.00
AFS 98 4 AFS MISC. 0.00 0.00 0.00
AFS 98 5 AFS TESTING 0.00 0.00 0.00
AFS 98 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 98 REN HATCHER HALL LSU/BR 2,154,932.00 2,154,932.00 0.00

608075 99 01 2003 GILL INDUSTRIES LTD CN 01/30/04 47,388.81 08/05/04 47,388.81 0.00 02/15/04 100%
608075 99 90 RETAINAGE WITHHELD CN 08/05/04 4,738.88-
608075 99 91 RETAINAGE PAID CN 08/05/04 4,738.88 0.00

TOTAL CONTRACT 608075 47,388.81 47,388.81 0.00

AFS 99 4 AFS MISC. 100.00 03/24/04 85.00 15.00 85%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 856
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-04 AFS PROJECT NO 99005
PROJECT DESCRIPTION HAZARDOUS MATERIAL ABATEMENT PROJECTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. TO 01-107-99B-13 PER MEMO FROM

COMMISSIONER DATED 4/11/01. ACTUAL APPR WAS $43,355,408; HOWEVER SETTLEMENT
WAS FOR ONLY $21,000,000. $1,900,000 DEDUCTED FROM SETTLEMENT TO REIMB TREAS.
FOR THE SEED; THEREFORE, FUNDS LEFT ARE $19,100,000. $1,449,724 TRANS FROM
01-107-97S-03 PER MEMO FROM COMM 10/15/02. $310,000 INT EARN APPR ACT 432 2003

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 99 5 AFS TESTING 237.00 0.00 237.00
AFS 99 6 AFS BLD RISK 43.00 0.00 43.00
AFS 99 7 AFS ADM COST 2,369.00 0.00 2,369.00
AFS 99 8 CONT STATE 4,333.00 0.00 4,333.00

TOTAL SUB-PROJECT 99 DOTD HDQRTS 1ST FLOOR CORRIDOR 54,470.81 47,473.81 6,997.00

AFS 00 3 UNASSIGNED 31,264,591.16 0.00 31,264,591.16

TOTAL PROJECT 99005 44,915,511.30 12,279,893.95 32,635,617.35

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 10,039,140.56 9,316,172.62 722,967.94

TOTAL CONTRACTS 10,039,140.56 9,316,172.62 722,967.94



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 857
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 115 86A BONDS - NRP 16,957 0
1999 29 1998 116 97A BONDS - NRP 629 0
1999 29 1998 736 STATE GENERAL REVENUE 3,000,000 0
1999 29 1998 737 93B BONDS - NRP 17,967 0
1999 29 1998 738 81A BONDS - NRP 83 0
1999 29 1998 739 85C BONDS - NRP 12,290 0
1999 29 1998 740 94A BONDS - NRP 37,010 0
1999 29 1998 741 84A BONDS - NRP 36,469 0
1999 29 1998 742 95A BONDS - NRP 200,000 0
1999 29 1998 743 93B BONDS - NRP 11,077 0
1999 29 1998 744 95A BONDS - NRP 299,928 0
1999 29 1998 745 94A BONDS - NRP 328,941 0
1999 29 1998 746 84B BONDS - NRP 2,397 0
1999 29 1998 747 93B BONDS - NRP 4,659 0
1999 29 1998 748 95A BONDS - NRP 56,021 0
1999 29 1998 749 98B BONDS - NRP 390,414 0
1999 29 1998 750 95A BONDS - NRP 29,956 0
1999 29 1998 751 95A BONDS - NRP 28,927 0
1999 29 1998 752 97A BONDS - NRP 2,800 0
1999 29 1998 753 85C BONDS - NRP 2,733 0
1999 29 1998 754 97A BONDS - NRP 10,514 0
1999 29 1998 755 94A BONDS - NRP 52,477 0
1999 29 1998 756 94A BONDS - NRP 11,167 0
1999 29 1998 757 95A BONDS - NRP 73,618 0
1999 29 1998 758 94A BONDS - NRP 59,126 0
1999 29 1998 759 97A BONDS - NRP 79,249 0
1999 29 1998 760 92A BONDS - NRP 11,259 0
1999 29 1998 761 92A BONDS - NRP 22,765 0
1999 29 1998 762 94A BONDS - NRP 41,087 0
1999 29 1998 763 95A BONDS - NRP 99,167 0
1999 29 1998 764 92A BONDS - NRP 56,601 0
1999 29 1998 765 92A BONDS - NRP 1,259 0

TOTAL ACT 29 4,997,547 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 858
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2000 20 1999 332 93B BONDS - NRP 804,148 0
2000 20 1999 333 94A BONDS - NRP 9,049 0
2000 20 1999 334 97A BONDS - NRP 137,824 0
2000 20 1999 335 95A BONDS - NRP 43,894 0

TOTAL ACT 20 994,915 0

2000 22 2001 341 02A G.O. BONDS 2,000,000 0

TOTAL ACT 22 2,000,000 0

2001 21 2000 848 STATE GENERAL REVENUE 152,712 0

TOTAL ACT 21 152,712 0

2001 22 2001 640 02A G.O. BONDS 2,000,000 0

TOTAL ACT 22 2,000,000 0

2002 23 2002 036 03A G.O. BONDS 2,000,000 0

TOTAL ACT 23 2,000,000 0

2003 2 2004 528 04A G.O. BONDS 80,000 0

TOTAL ACT 2 80,000 0

2004 2 2004 924 04A G.O. BONDS 920,000 0

TOTAL ACT 2 920,000 0

2005 2 2004 203 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 2 0 0

2006 26 2005 066 02A G.O. BONDS 240,000 0
2006 26 2005 067 97A G.O. BONDS 59,587 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 859
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 068 STATE GENERAL REVENUE 5,462 5,462
2006 26 2005 065 LOC GENERAL OBLIGATION BONDS 600,000 600,000 1

TOTAL ACT 26 905,049 605,462

2003 26 2005 529 NLOC GENERAL OBLIGATION BONDS 7,070,000 14,720,000 5

TOTAL ACT 26 7,070,000 14,720,000

TOTAL PRIOR YEAR 13,444,761 0
TOTAL CURRENT YEAR 7,675,462 15,325,462
GRAND TOTAL 21,120,223 15,325,462



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 860
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

629705 AA 01 1999 BROCK ENGINEERING INC PR 09/19/05 3,800.00 03/14/06 3,800.00 0.00 11/19/05 100%

TOTAL CONTRACT 629705 3,800.00 3,800.00 0.00

TOTAL SUB-PROJECT AA B R LTC CHILLER REPLACEMENT 3,800.00 3,800.00 0.00

635465 AB 01 2001 CHARLES W COOK PR 05/08/06 14,600.00 06/27/06 4,250.00 10,350.00 04/28/08 29%

TOTAL CONTRACT 635465 14,600.00 4,250.00 10,350.00

AFS AB N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT AB LTC-SHELBY JACK-DRAINAGE IMPRO 14,600.00 4,250.00 10,350.00

636422 AC 01 2001 WGS CONTRACTORS INC OC 02/03/06 5,444.34 07/25/06 5,444.34 0.00 03/06/06 100%

TOTAL CONTRACT 636422 5,444.34 5,444.34 0.00

639540 AC 01 1999 RONALD J BOUDREAUX PE INC PR 02/03/06 825.00 08/08/06 825.00 0.00 03/06/06 100%

TOTAL CONTRACT 639540 825.00 825.00 0.00

AFS AC F AFC (STATE) 0.00 0.00 0.00
AFS AC N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT AC L E FLETCHER-MAIN SEWER LINE 6,269.34 6,269.34 0.00

636425 AD 01 1999 AIR CONDITIONING APPLIANCE CO CN 06/05/06 71,008.00 06/16/06 70,008.00 1,000.00 10/04/06 98%
636425 AD 90 RETAINAGE WITHHELD CN 06/16/06 7,100.80-
636425 AD 91 RETAINAGE PAID CN 0.00 7,100.80

TOTAL CONTRACT 636425 71,008.00 62,907.20 8,100.80

AFS AD F AFC (STATE) 0.00 0.00 0.00
AFS AD 4 AFS MISC. 200.00 06/02/06 50.00 150.00 25%

TOTAL SUB-PROJECT AD ALEX LTC-CHILLER BLDGS B,E&F 71,208.00 62,957.20 8,250.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 861
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

640333 AE 01 2006 CHILLCO INC CN 08/01/06 48,668.50 0.00 48,668.50 10/01/06

TOTAL CONTRACT 640333 48,668.50 0.00 48,668.50

AFS AE F AFC (STATE) 0.00 0.00 0.00
AFS AE 4 AFS MISC. 100.00 08/04/06 65.00 35.00 65%

TOTAL SUB-PROJECT AE LTC RIVER PAR-EM CHILLER REPLA 48,768.50 65.00 48,703.50

AFS M2 2 EQUIP APPROV 1,683.95 07/26/06 1,683.95 0.00 100%

TOTAL SUB-PROJECT M2 NUNEZ(ITEM #10)-PARK LOT LIGHT 1,683.95 1,683.95 0.00

AFS M4 2 EQUIP APPROV 4,251.22 07/31/06 4,251.22 0.00 100%

TOTAL SUB-PROJECT M4 NUNEZ(#15)-A/C AND HEAT SYSTEM 4,251.22 4,251.22 0.00

AFS ZH 9 CONT MISC 186,240.00 0.00 186,240.00

TOTAL SUB-PROJECT ZH DELGADO COMMUNITY COLLEGE 186,240.00 0.00 186,240.00

AFS ZI 9 CONT MISC 15,553.27 0.00 15,553.27

TOTAL SUB-PROJECT ZI NUNEZ COMMUNITY COLLEGE 15,553.27 0.00 15,553.27

AFS ZZ 9 CONT MISC 815,049.00 0.00 815,049.00

TOTAL SUB-PROJECT ZZ MAJOR REPAIRS-LA TECH COLLEGES 815,049.00 0.00 815,049.00

AFS 00 5 AFS TESTING 3,083.00 0.00 3,083.00
540927 01 01 1999 CHENEVERT SONGY RODI 01/11/99 5,395.00 05/05/00 5,395.00 0.00 06/30/00 100%

TOTAL CONTRACT 540927 5,395.00 5,395.00 0.00

552374 01 01 1999 ENVIRONMENTAL CONSTRUCTION CN 10/18/99 78,700.00 03/30/00 78,700.00 0.00 01/17/00 100%
552374 01 02 1999 ENVIRONMENTAL CONSTRUCTION PL 10/18/99 500.00 03/30/00 500.00 0.00 01/17/00 100%
552374 01 90 RETAINAGE WITHHELD CN 03/30/00 7,920.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 862
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552374 01 91 RETAINAGE PAID CN 03/30/00 7,920.00 0.00

TOTAL CONTRACT 552374 79,200.00 79,200.00 0.00

AFS 01 2 EQUIP APPROV 677.04 09/29/05 677.04 0.00 100%
AFS 01 4 AFS MISC. 43.00 10/14/99 43.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 87.00 05/25/00 87.00 0.00 100%
AFS 01 7 AFS ADM COST 3,140.50 06/25/01 3,140.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RPL SEWAGE TREATMNT PLNT/ASCEN 91,625.54 88,542.54 3,083.00

540710 02 01 1999 CHENEVERT SONGY RODI 01/11/99 135,667.00 02/22/00 96,723.78 38,943.22 07/07/00 71%

TOTAL CONTRACT 540710 135,667.00 96,723.78 38,943.22

AFS 02 2 EQUIP APPROV 29,477.52 09/29/05 29,477.52 0.00 100%
AFS 02 7 AFS ADM COST 10,000.00 04/09/03 10,000.00 0.00 100%

TOTAL SUB-PROJECT 02 EQUIP REPL & SITE WORK/PROJ MG 175,144.52 136,201.30 38,943.22

541204 03 01 1999 R E JENKINS INC CN 02/08/99 24,551.00 06/21/99 24,551.00 0.00 03/11/99 100%
541204 03 90 RETAINAGE WITHHELD CN 06/21/99 2,455.10-
541204 03 91 RETAINAGE PAID CN 06/21/99 2,455.10 0.00

TOTAL CONTRACT 541204 24,551.00 24,551.00 0.00

AFS 03 2 EQUIP APPROV 2,117.00 09/29/05 2,117.00 0.00 100%
AFS 03 4 AFS MISC. 31.00 01/28/99 31.00 0.00 100%
AFS 03 6 AFS BLD RISK 8.00 09/03/99 8.00 0.00 100%
AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 B R CAMP UNGERGRND CONDENS PIP 26,707.00 26,707.00 0.00

552877 04 01 1999 CHENEVERT SONGY RODI F1 09/29/99 39,494.00 10/03/03 39,494.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 863
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552877 04 02 1999 CHENEVERT SONGY RODI R1 09/29/99 265.61 10/03/03 265.61 0.00 04/04/49 100%
552877 04 03 1999 CHENEVERT SONGY RODI R2 09/29/99 325.00 10/03/03 325.00 0.00 04/04/49 100%

TOTAL CONTRACT 552877 40,084.61 40,084.61 0.00

574434 04 01 1999 JIM ADAMS & ASSOCIATES INC CN 07/30/01 363,573.04 09/24/02 363,573.04 0.00 02/11/02 100%
574434 04 02 1999 JIM ADAMS & ASSOCIATES INC PL 07/30/01 47,405.80 09/24/02 47,405.80 0.00 02/11/02 100%
574434 04 90 RETAINAGE WITHHELD CN 09/24/02 41,098.00-
574434 04 91 RETAINAGE PAID CN 09/24/02 41,098.00 0.00

TOTAL CONTRACT 574434 410,978.84 410,978.84 0.00

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 M MJR RPR AUTH 0.00 0.00 0.00
AFS 04 4 AFS MISC. 823.34 07/31/01 823.34 0.00 100%
AFS 04 5 AFS TESTING 499.00 08/08/01 499.00 0.00 100%
AFS 04 6 AFS BLD RISK 1,383.00 10/23/03 1,383.00 0.00 100%
AFS 04 7 AFS ADM COST 11,007.50 04/09/03 11,007.50 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 SULLIVAN CAMPUS MISC MAJOR RPR 464,776.29 464,776.29 0.00

552635 05 01 1999 M & E CONSULTING INC F1 09/28/99 40,140.00 11/14/02 40,140.00 0.00 04/04/49 100%
552635 05 02 1999 M & E CONSULTING INC R1 09/28/99 1,200.92 11/14/02 1,200.92 0.00 04/04/49 100%

TOTAL CONTRACT 552635 41,340.92 41,340.92 0.00

573850 05 01 1999 PREVOST ELECTRIC CO INC CN 07/23/01 437,330.75 09/24/02 437,330.75 0.00 06/10/02 100%
573850 05 02 1999 PREVOST ELECTRIC CO INC PL 07/23/01 3,640.00 09/24/02 3,640.00 0.00 06/10/02 100%
573850 05 90 RETAINAGE WITHHELD CN 09/24/02 44,097.08-
573850 05 91 RETAINAGE PAID CN 09/24/02 44,097.08 0.00

TOTAL CONTRACT 573850 440,970.75 440,970.75 0.00

AFS 05 F AFC (STATE) 0.00 0.00 0.00
AFS 05 M MJR RPR AUTH 0.00 0.00 0.00
AFS 05 4 AFS MISC. 1,037.02 11/06/02 1,037.02 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 864
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 2,134.00 08/22/02 2,134.00 0.00 100%
AFS 05 7 AFS ADM COST 3,881.00 06/07/02 3,881.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 T H HARRIS CAMPUS MISC MAJOR R 489,363.69 489,363.69 0.00

552881 06 01 1999 CHENEVERT SONGY RODI F1 09/28/99 23,716.00 09/05/03 23,716.00 0.00 04/04/49 100%
552881 06 02 1999 CHENEVERT SONGY RODI R1 09/28/99 58.14 09/05/03 58.14 0.00 04/04/49 100%

TOTAL CONTRACT 552881 23,774.14 23,774.14 0.00

584141 06 01 2000 J & J ELECTRICAL & CN 06/10/02 229,933.00 09/09/03 229,933.00 0.00 04/18/03 100%
584141 06 02 2000 J & J ELECTRICAL & PL 06/10/02 8,743.00 09/09/03 8,743.00 0.00 04/18/03 100%
584141 06 90 RETAINAGE WITHHELD CN 09/09/03 23,867.60-
584141 06 91 RETAINAGE PAID CN 09/09/03 23,867.60 0.00

TOTAL CONTRACT 584141 238,676.00 238,676.00 0.00

AFS 06 F AFC (STATE) 0.00 0.00 0.00
AFS 06 M MJR RPR AUTH 0.00 0.00 0.00
AFS 06 4 AFS MISC. 494.88 05/28/02 494.88 0.00 100%
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 560.00 10/23/03 560.00 0.00 100%
AFS 06 7 AFS ADM COST 4,677.00 04/09/03 4,677.00 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 AVOYELLES CAMPUS MISC MAJOR RP 268,182.02 268,182.02 0.00

552852 07 01 1999 CHENEVERT SONGY RODI F1 09/28/99 25,293.00 0.00 25,293.00 04/04/49

TOTAL CONTRACT 552852 25,293.00 0.00 25,293.00

AFS 07 F AFC (STATE) 255,978.00 0.00 255,978.00
AFS 07 M MJR RPR AUTH 0.00 0.00 0.00
AFS 07 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 07 5 AFS TESTING 1,280.00 0.00 1,280.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 865
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 6 AFS BLD RISK 691.00 0.00 691.00
AFS 07 7 AFS ADM COST 12,799.00 06/25/01 1,499.00 11,300.00 11%
AFS 07 8 CONT STATE 25,293.00 0.00 25,293.00

TOTAL SUB-PROJECT 07 ASCENSION CAMPUS MISC MAJOR RP 322,434.00 1,499.00 320,935.00

553654 08 01 1999 HANDLIN & MARTIN F1 09/28/99 23,025.00 04/05/02 14,966.25 8,058.75 04/04/49 65%

TOTAL CONTRACT 553654 23,025.00 14,966.25 8,058.75

AFS 08 F AFC (STATE) 231,116.00 0.00 231,116.00
AFS 08 M MJR RPR AUTH 0.00 0.00 0.00
AFS 08 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 08 5 AFS TESTING 1,156.00 0.00 1,156.00
AFS 08 6 AFS BLD RISK 832.00 0.00 832.00
AFS 08 7 AFS ADM COST 11,556.00 04/09/03 3,460.00 8,096.00 29%
AFS 08 8 CONT STATE 23,025.00 0.00 23,025.00

TOTAL SUB-PROJECT 08 W JEFFERSON CAMPUS MISC MAJOR 291,810.00 18,426.25 273,383.75

545021 09 01 1999 CHENEVERT SONGY RODI F1 03/23/99 20,516.00 05/15/01 20,516.00 0.00 04/04/49 100%
545021 09 02 1999 CHENEVERT SONGY RODI R1 03/23/99 80.77 05/15/01 80.77 0.00 04/04/49 100%

TOTAL CONTRACT 545021 20,596.77 20,596.77 0.00

560755 09 01 1999 CORPORATE MECHANICAL CN 07/17/00 186,838.03 03/30/01 186,838.03 0.00 11/10/00 100%
560755 09 02 1999 CORPORATE MECHANICAL PL 07/17/00 17,000.00 03/30/01 17,000.00 0.00 11/10/00 100%
560755 09 90 RETAINAGE WITHHELD CN 03/30/01 20,383.80-
560755 09 91 RETAINAGE PAID CN 03/30/01 20,383.80 0.00

TOTAL CONTRACT 560755 203,838.03 203,838.03 0.00

AFS 09 4 AFS MISC. 427.68 07/10/00 427.68 0.00 100%
AFS 09 5 AFS TESTING 0.00 0.00 0.00
AFS 09 6 AFS BLD RISK 308.00 04/17/01 308.00 0.00 100%
AFS 09 7 AFS ADM COST 2,000.00 07/21/00 2,000.00 0.00 100%
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 W SIDE CAMPUS MECH EQ RPLCMENT 227,170.48 227,170.48 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 866
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546639 10 01 1999 CHENEVERT SONGY RODI F1 04/15/99 0.00 06/10/99 0.00 0.00 04/04/49

TOTAL CONTRACT 546639 0.00 0.00 0.00

AFS 10 4 AFS MISC. 0.00 0.00 0.00
AFS 10 5 AFS TESTING 0.00 0.00 0.00
AFS 10 7 AFS ADM COST 390.00 03/03/00 390.00 0.00 100%

TOTAL SUB-PROJECT 10 W SIDE CAMPUS MISC MJR RPR(TRM 390.00 390.00 0.00

547126 11 01 1999 JOHN J GUTH ASSOCIATES F1 05/21/99 14,250.00 05/10/02 14,250.00 0.00 04/04/49 100%
547126 11 02 1999 JOHN J GUTH ASSOCIATES R1 05/21/99 537.00 05/10/02 537.00 0.00 04/04/49 100%
547126 11 03 1999 JOHN J GUTH ASSOCIATES F1 05/21/99 839.00 05/10/02 839.00 0.00 04/04/49 100%

TOTAL CONTRACT 547126 15,626.00 15,626.00 0.00

570379 11 01 1999 CAMUS ELECTRIC CO INC CN 05/28/01 146,432.00 01/25/02 146,432.00 0.00 09/28/01 100%
570379 11 90 RETAINAGE WITHHELD CN 01/25/02 14,643.20-
570379 11 91 RETAINAGE PAID CN 01/25/02 14,643.20 0.00

TOTAL CONTRACT 570379 146,432.00 146,432.00 0.00

AFS 11 F AFC (STATE) 0.00 0.00 0.00
AFS 11 M MJR RPR AUTH 0.00 0.00 0.00
AFS 11 4 AFS MISC. 1,407.02 05/24/01 1,407.02 0.00 100%
AFS 11 5 AFS TESTING 0.00 0.00 0.00
AFS 11 6 AFS BLD RISK 184.00 03/13/02 184.00 0.00 100%
AFS 11 7 AFS ADM COST 2,562.00 06/07/02 2,562.00 0.00 100%
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 MISC MAJOR RPRS N/W CAMPUS 166,211.02 166,211.02 0.00

547130 12 01 1999 JOHN J GUTH ASSOCIATES F1 05/21/99 10,521.00 09/04/01 10,521.00 0.00 04/04/49 100%
547130 12 02 1999 JOHN J GUTH ASSOCIATES R1 05/21/99 64.50 09/04/01 64.50 0.00 04/04/49 100%

TOTAL CONTRACT 547130 10,585.50 10,585.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 867
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

560741 12 01 1999 CAMUS ELECTRIC CO INC CN 07/10/00 98,773.00 05/18/01 98,773.00 0.00 01/12/01 100%
560741 12 90 RETAINAGE WITHHELD CN 05/18/01 9,877.30-
560741 12 91 RETAINAGE PAID CN 05/18/01 9,877.30 0.00

TOTAL CONTRACT 560741 98,773.00 98,773.00 0.00

AFS 12 F AFC (STATE) 0.00 0.00 0.00
AFS 12 M MJR RPR AUTH 0.00 0.00 0.00
AFS 12 1 AFS ACT 450.00 11/09/00 450.00 0.00 100%
AFS 12 2 EQUIP APPROV 3,206.83 01/10/01 3,206.83 0.00 100%
AFS 12 4 AFS MISC. 31.00 07/13/00 31.00 0.00 100%
AFS 12 5 AFS TESTING 281.25 11/22/00 281.25 0.00 100%
AFS 12 6 AFS BLD RISK 258.00 06/06/01 258.00 0.00 100%
AFS 12 7 AFS ADM COST 3,435.50 06/25/01 3,435.50 0.00 100%
AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 MISC MAJOR RPRS MANSFIELD CAMP 117,021.08 117,021.08 0.00

553200 13 01 1999 FRED NEWTON & COMPANY INC F1 09/29/99 19,738.00 02/21/03 19,738.00 0.00 04/04/49 100%
553200 13 03 1999 FRED NEWTON & COMPANY INC R1 09/29/99 434.28 02/21/03 434.28 0.00 04/04/49 100%

TOTAL CONTRACT 553200 20,172.28 20,172.28 0.00

580829 13 01 1999 AMERICAN AIR CONDITIONING & CN 03/25/02 200,660.25 02/07/03 200,660.25 0.00 11/05/02 100%
580829 13 02 1999 AMERICAN AIR CONDITIONING & PL 03/25/02 500.00 02/07/03 500.00 0.00 11/05/02 100%
580829 13 90 RETAINAGE WITHHELD CN 02/07/03 20,116.03-
580829 13 91 RETAINAGE PAID CN 02/07/03 20,116.03 0.00

TOTAL CONTRACT 580829 201,160.25 201,160.25 0.00

AFS 13 F AFC (STATE) 0.00 0.00 0.00
AFS 13 M MJR RPR AUTH 0.00 0.00 0.00
AFS 13 4 AFS MISC. 322.12 05/21/02 322.12 0.00 100%
AFS 13 5 AFS TESTING 138.50 06/26/02 138.50 0.00 100%
AFS 13 6 AFS BLD RISK 704.00 05/08/03 704.00 0.00 100%
AFS 13 7 AFS ADM COST 4,339.50 04/09/03 4,339.50 0.00 100%
AFS 13 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 TALLULAH CAMPUS MISC MAJOR RPR 226,836.65 226,836.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 868
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 15 F AFC (STATE) 0.00 0.00 0.00
AFS 15 M MJR RPR AUTH 0.00 0.00 0.00
AFS 15 4 AFS MISC. 0.00 0.00 0.00
AFS 15 5 AFS TESTING 0.00 0.00 0.00
AFS 15 6 AFS BLD RISK 0.00 0.00 0.00
AFS 15 7 AFS ADM COST 0.00 0.00 0.00
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 CANCELLED 0.00 0.00 0.00

556359 16 01 1999 THOMAS W HATTEN-ARCHITECT F1 05/21/99 11,078.44 01/31/03 11,078.44 0.00 04/04/49 100%
556359 16 02 1999 THOMAS W HATTEN-ARCHITECT R1 05/21/99 2,400.00 01/31/03 2,400.00 0.00 04/04/49 100%
556359 16 03 1999 THOMAS W HATTEN-ARCHITECT R2 05/21/99 470.05 01/31/03 470.05 0.00 04/04/49 100%

TOTAL CONTRACT 556359 13,948.49 13,948.49 0.00

591646 16 01 2000 DEL RAY CONTRACTORS LLC CN 11/25/02 166,262.00 03/17/04 166,262.00 0.00 09/12/03 100%
591646 16 90 RETAINAGE WITHHELD CN 03/17/04 16,626.20-
591646 16 91 RETAINAGE PAID CN 03/17/04 16,626.20 0.00

TOTAL CONTRACT 591646 166,262.00 166,262.00 0.00

595927 16 01 1999 CHARLES W COOK F1 05/21/99 3,546.56 12/01/04 3,546.56 0.00 04/04/49 100%
595927 16 02 1999 CHARLES W COOK F1 05/21/99 2,393.00 12/01/04 2,393.00 0.00 04/04/49 100%
595927 16 03 1999 CHARLES W COOK R1 05/21/99 900.00 12/01/04 900.00 0.00 04/04/49 100%

TOTAL CONTRACT 595927 6,839.56 6,839.56 0.00

AFS 16 F AFC (STATE) 0.00 0.00 0.00
AFS 16 M MJR RPR AUTH 0.00 0.00 0.00
AFS 16 4 AFS MISC. 782.08 11/21/02 782.08 0.00 100%
AFS 16 5 AFS TESTING 0.00 0.00 0.00
AFS 16 6 AFS BLD RISK 517.00 01/28/04 517.00 0.00 100%
AFS 16 7 AFS ADM COST 3,626.50 04/09/03 3,626.50 0.00 100%
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 MISC MAJOR RPRS N/E CAMPUS 191,975.63 191,975.63 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 869
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

549961 17 01 1999 FRED NEWTON & COMPANY INC F1 05/21/99 7,325.00 02/21/03 7,325.00 0.00 04/04/49 100%
549961 17 02 1999 FRED NEWTON & COMPANY INC F1 05/21/99 8,660.00 02/21/03 8,660.00 0.00 04/04/49 100%
549961 17 03 1999 FRED NEWTON & COMPANY INC R1 05/21/99 384.15 02/21/03 384.15 0.00 04/04/49 100%
549961 17 04 1999 FRED NEWTON & COMPANY INC F1 05/21/99 2,043.00 02/21/03 2,043.00 0.00 04/04/49 100%

TOTAL CONTRACT 549961 18,412.15 18,412.15 0.00

578704 17 01 1999 AMERICAN AIR CONDITIONING & CN 01/02/02 186,474.53 03/14/03 186,474.53 0.00 10/15/02 100%
578704 17 02 1999 AMERICAN AIR CONDITIONING & PL 01/02/02 1,250.00 03/14/03 1,250.00 0.00 10/15/02 100%
578704 17 90 RETAINAGE WITHHELD PL 03/14/03 18,772.45-
578704 17 91 RETAINAGE PAID PL 03/14/03 18,772.45 0.00

TOTAL CONTRACT 578704 187,724.53 187,724.53 0.00

AFS 17 F AFC (STATE) 0.00 0.00 0.00
AFS 17 M MJR RPR AUTH 0.00 0.00 0.00
AFS 17 4 AFS MISC. 433.72 12/18/01 433.72 0.00 100%
AFS 17 5 AFS TESTING 154.50 06/26/02 154.50 0.00 100%
AFS 17 6 AFS BLD RISK 747.00 05/08/03 747.00 0.00 100%
AFS 17 7 AFS ADM COST 4,542.00 04/09/03 4,542.00 0.00 100%
AFS 17 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 MISC MAJOR RPRS MARGARET SURLE 212,013.90 212,013.90 0.00

549960 18 01 1999 FRED NEWTON & COMPANY INC F1 05/21/99 8,424.00 05/10/02 8,424.00 0.00 04/04/49 100%
549960 18 02 1999 FRED NEWTON & COMPANY INC F1 05/21/99 10,767.00 05/10/02 10,767.00 0.00 04/04/49 100%

TOTAL CONTRACT 549960 19,191.00 19,191.00 0.00

576140 18 01 1999 AMERICAN AIR CONDITIONING & CN 10/01/01 203,992.40 07/26/02 203,992.40 0.00 04/23/02 100%
576140 18 02 1999 AMERICAN AIR CONDITIONING & PL 10/01/01 1,250.00 07/26/02 1,250.00 0.00 04/23/02 100%
576140 18 90 RETAINAGE WITHHELD CN 07/26/02 20,524.24-
576140 18 91 RETAINAGE PAID CN 07/26/02 20,524.24 0.00

TOTAL CONTRACT 576140 205,242.40 205,242.40 0.00

AFS 18 F AFC (STATE) 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 870
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 18 M MJR RPR AUTH 0.00 0.00 0.00
AFS 18 4 AFS MISC. 442.88 04/22/02 442.88 0.00 100%
AFS 18 5 AFS TESTING 36.00 02/20/02 36.00 0.00 100%
AFS 18 6 AFS BLD RISK 540.00 08/22/02 540.00 0.00 100%
AFS 18 7 AFS ADM COST 3,357.50 04/09/03 3,357.50 0.00 100%
AFS 18 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 MISC MAJOR RPRS BASTROP CAMPUS 228,809.78 228,809.78 0.00

547576 19 01 1999 M & E CONSULTING INC F1 05/20/99 14,047.00 07/19/02 14,047.00 0.00 04/04/49 100%
547576 19 02 1999 M & E CONSULTING INC R1 05/20/99 855.00 07/19/02 855.00 0.00 04/04/49 100%
547576 19 03 1999 M & E CONSULTING INC F1 05/20/99 9,496.00 07/19/02 9,496.00 0.00 04/04/49 100%
547576 19 04 1999 M & E CONSULTING INC R2 05/20/99 503.85 07/19/02 503.85 0.00 04/04/49 100%

TOTAL CONTRACT 547576 24,901.85 24,901.85 0.00

571518 19 01 1999 J & J ELECTRICAL & CN 06/11/01 234,693.00 04/02/02 234,693.00 0.00 12/09/01 100%
571518 19 02 1999 J & J ELECTRICAL & PL 06/11/01 2,090.00 04/02/02 2,090.00 0.00 12/09/01 100%
571518 19 90 RETAINAGE WITHHELD CN 04/02/02 23,678.30-
571518 19 91 RETAINAGE PAID CN 04/02/02 23,678.30 0.00

TOTAL CONTRACT 571518 236,783.00 236,783.00 0.00

AFS 19 F AFC (STATE) 0.00 0.00 0.00
AFS 19 M MJR RPR AUTH 0.00 0.00 0.00
AFS 19 4 AFS MISC. 383.34 06/05/01 383.34 0.00 100%
AFS 19 5 AFS TESTING 0.00 0.00 0.00
AFS 19 6 AFS BLD RISK 330.00 05/16/02 330.00 0.00 100%
AFS 19 7 AFS ADM COST 4,878.50 06/07/02 4,878.50 0.00 100%
AFS 19 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 MISC MAJOR RPRS SABINE VALLEY 267,276.69 267,276.69 0.00

606840 2A 02 2000 AIR CONDITIONING APPLIANCE CO CN 01/26/04 635,802.18 11/15/05 635,802.18 0.00 03/12/05 100%
606840 2A 03 2000 AIR CONDITIONING APPLIANCE CO PL 01/26/04 48,425.00 11/15/05 48,425.00 0.00 03/12/05 100%

TOTAL CONTRACT 606840 684,227.18 684,227.18 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 871
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 2A 8 CONT STATE 21,005.82 0.00 21,005.82

TOTAL SUB-PROJECT 2A LTC-NATCH A/C HTG & LIFE SFTY 705,233.00 684,227.18 21,005.82

552856 20 01 1999 CHENEVERT SONGY RODI F1 09/29/99 22,079.00 03/22/02 22,079.00 0.00 04/04/49 100%
552856 20 02 1999 CHENEVERT SONGY RODI R1 09/29/99 187.40 03/22/02 187.40 0.00 04/04/49 100%

TOTAL CONTRACT 552856 22,266.40 22,266.40 0.00

570952 20 01 1999 B E T CONSTRUCTION INC CN 06/04/01 215,316.26 12/16/03 215,316.26 0.00 10/23/01 100%
570952 20 02 1999 B E T CONSTRUCTION INC PL 06/04/01 11,300.00 12/16/03 11,300.00 0.00 10/23/01 100%
570952 20 90 RETAINAGE WITHHELD CN 12/16/03 22,661.63-
570952 20 91 RETAINAGE PAID CN 12/16/03 22,661.63 0.00

TOTAL CONTRACT 570952 226,616.26 226,616.26 0.00

AFS 20 F AFC (STATE) 0.00 0.00 0.00
AFS 20 M MJR RPR AUTH 0.00 0.00 0.00
AFS 20 4 AFS MISC. 250.02 05/21/01 250.02 0.00 100%
AFS 20 5 AFS TESTING 325.00 06/26/00 325.00 0.00 100%
AFS 20 6 AFS BLD RISK 252.00 03/13/02 252.00 0.00 100%
AFS 20 7 AFS ADM COST 2,237.50 06/07/02 2,237.50 0.00 100%
AFS 20 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 20 S LA CAMPUS MISC MAJOR REPAIRS 251,947.18 251,947.18 0.00

AFS 21 F AFC (STATE) 0.00 0.00 0.00
AFS 21 M MJR RPR AUTH 0.00 0.00 0.00
AFS 21 4 AFS MISC. 0.00 0.00 0.00
AFS 21 5 AFS TESTING 0.00 0.00 0.00
AFS 21 6 AFS BLD RISK 0.00 0.00 0.00
AFS 21 7 AFS ADM COST 0.00 0.00 0.00
AFS 21 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 21 CANCELLED 0.00 0.00 0.00

547572 22 01 1999 CHENEVERT SONGY RODI F1 05/21/99 22,007.00 05/22/01 22,007.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 872
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

547572 22 02 1999 CHENEVERT SONGY RODI F1 05/21/99 5,150.00 05/22/01 5,150.00 0.00 04/04/49 100%
547572 22 03 1999 CHENEVERT SONGY RODI R1 05/21/99 248.95 05/22/01 248.95 0.00 04/04/49 100%

TOTAL CONTRACT 547572 27,405.95 27,405.95 0.00

562447 22 01 1999 VOLUTE INC CN 08/21/00 231,451.87 05/25/01 231,451.87 0.00 12/08/00 100%
562447 22 02 1999 VOLUTE INC PL 08/21/00 45,100.00 05/25/01 45,100.00 0.00 12/08/00 100%
562447 22 90 RETAINAGE WITHHELD CN 05/25/01 27,655.19-
562447 22 91 RETAINAGE PAID CN 05/25/01 27,655.19 0.00

TOTAL CONTRACT 562447 276,551.87 276,551.87 0.00

AFS 22 F AFC (STATE) 0.00 0.00 0.00
AFS 22 M MJR RPR AUTH 0.00 0.00 0.00
AFS 22 4 AFS MISC. 323.55 08/11/00 323.55 0.00 100%
AFS 22 5 AFS TESTING 801.25 01/23/01 801.25 0.00 100%
AFS 22 6 AFS BLD RISK 722.00 06/06/01 722.00 0.00 100%
AFS 22 7 AFS ADM COST 2,889.00 06/25/01 2,889.00 0.00 100%
AFS 22 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 22 NEW FIRE ALARM SYS S LAFOURCHE 308,693.62 308,693.62 0.00

547243 23 01 1999 CHENEVERT SONGY RODI F1 05/21/99 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 547243 0.00 0.00 0.00

AFS 23 F AFC (STATE) 0.00 0.00 0.00
AFS 23 M MJR RPR AUTH 0.00 0.00 0.00
AFS 23 4 AFS MISC. 0.00 0.00 0.00
AFS 23 5 AFS TESTING 0.00 0.00 0.00
AFS 23 6 AFS BLD RISK 0.00 0.00 0.00
AFS 23 7 AFS ADM COST 32.50 03/03/00 32.50 0.00 100%
AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 MISC MJR RPRS S LAFOURCHE (TRM 32.50 32.50 0.00

547574 24 01 1999 M & E CONSULTING INC F1 05/18/99 13,129.00 05/31/02 13,129.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 873
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

547574 24 02 1999 M & E CONSULTING INC R1 05/18/99 990.00 05/31/02 990.00 0.00 04/04/49 100%
547574 24 03 1999 M & E CONSULTING INC R2 05/18/99 568.53 05/31/02 568.53 0.00 04/04/49 100%

TOTAL CONTRACT 547574 14,687.53 14,687.53 0.00

567098 24 01 1999 ALLEN ELECTRICAL & MECHANICAL CN 02/19/01 117,277.00 03/22/02 117,277.00 0.00 09/05/01 100%
567098 24 02 1999 ALLEN ELECTRICAL & MECHANICAL CN 02/19/01 5,099.00 03/22/02 5,099.00 0.00 09/05/01 100%
567098 24 03 1999 ALLEN ELECTRICAL & MECHANICAL PL 02/19/01 2,870.00 03/22/02 2,870.00 0.00 09/05/01 100%
567098 24 90 RETAINAGE WITHHELD CN 03/22/02 12,524.60-
567098 24 91 RETAINAGE PAID CN 03/22/02 12,524.60 0.00

TOTAL CONTRACT 567098 125,246.00 125,246.00 0.00

AFS 24 F AFC (STATE) 0.00 0.00 0.00
AFS 24 4 AFS MISC. 376.15 02/08/01 376.15 0.00 100%
AFS 24 5 AFS TESTING 0.00 0.00 0.00
AFS 24 6 AFS BLD RISK 385.00 12/19/01 385.00 0.00 100%
AFS 24 7 AFS ADM COST 4,464.00 06/07/02 4,464.00 0.00 100%
AFS 24 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 24 MISC MAJOR RPRS JEFF DAVIS CAM 145,158.68 145,158.68 0.00

547132 25 01 1999 BARRON HEINBERG & BROCATO F1 05/21/99 10,773.75 07/20/01 10,773.75 0.00 04/04/49 100%

TOTAL CONTRACT 547132 10,773.75 10,773.75 0.00

AFS 25 F AFC (STATE) 0.00 0.00 0.00
AFS 25 4 AFS MISC. 0.00 0.00 0.00
AFS 25 5 AFS TESTING 0.00 0.00 0.00
AFS 25 6 AFS BLD RISK 0.00 0.00 0.00
AFS 25 7 AFS ADM COST 4,244.50 06/07/02 4,244.50 0.00 100%
AFS 25 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 MISC MAJOR RPRS NATCHITOCHES 15,018.25 15,018.25 0.00

552373 26 01 1999 FITZGERALD CONTRACTORS INC OC 09/10/99 2,990.00 03/03/00 2,990.00 0.00 12/09/99 100%

TOTAL CONTRACT 552373 2,990.00 2,990.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 874
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 26 4 AFS MISC. 0.00 0.00 0.00
AFS 26 7 AFS ADM COST 227.50 06/14/00 227.50 0.00 100%
AFS 26 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 26 WELD SHOP EXHAUST FAN/N/W CAMP 3,217.50 3,217.50 0.00

553452 27 01 1999 CHENEVERT SONGY RODI F1 10/21/99 4,645.00 10/11/00 4,645.00 0.00 04/04/49 100%
553452 27 02 1999 CHENEVERT SONGY RODI F1 10/21/99 2,753.00 10/11/00 2,753.00 0.00 04/04/49 100%

TOTAL CONTRACT 553452 7,398.00 7,398.00 0.00

554400 27 01 1999 CARTER & SONS PLUMBING, OC 01/03/00 66,793.00 06/09/00 66,793.00 0.00 03/01/00 100%
554400 27 90 RETAINAGE WITHHELD OC 06/09/00 6,679.30-
554400 27 91 RETAINAGE PAID OC 06/09/00 6,679.30 0.00

TOTAL CONTRACT 554400 66,793.00 66,793.00 0.00

AFS 27 1 AFS ACT 4,000.00 05/03/00 4,000.00 0.00 100%
AFS 27 4 AFS MISC. 61.00 01/04/00 61.00 0.00 100%
AFS 27 5 AFS TESTING 0.00 0.00 0.00
AFS 27 6 AFS BLD RISK 22.00 07/25/00 22.00 0.00 100%
AFS 27 7 AFS ADM COST 1,308.00 06/25/01 1,308.00 0.00 100%
AFS 27 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 27 SIDNEY COLLIER/RPL WATER LINE 79,582.00 79,582.00 0.00

555608 28 01 1999 JOHN J GUTH ASSOCIATES PR 01/12/00 5,168.00 06/23/00 5,168.00 0.00 05/11/00 100%

TOTAL CONTRACT 555608 5,168.00 5,168.00 0.00

556529 28 01 1999 AMETHYST CONSTRUCTION INC CN 03/27/00 26,880.00 08/25/00 26,880.00 0.00 04/10/00 100%
556529 28 90 RETAINAGE WITHHELD CN 08/25/00 2,688.00-
556529 28 91 RETAINAGE PAID CN 08/25/00 2,688.00 0.00

TOTAL CONTRACT 556529 26,880.00 26,880.00 0.00

AFS 28 4 AFS MISC. 36.00 03/21/00 36.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 875
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 28 5 AFS TESTING 0.00 0.00 0.00
AFS 28 6 AFS BLD RISK 5.00 07/26/00 5.00 0.00 100%
AFS 28 7 AFS ADM COST 487.50 07/21/00 487.50 0.00 100%
AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 LTC DELTA-OUACHITA WATER LINES 32,576.50 32,576.50 0.00

557476 29 01 1999 NATIONAL CORROSION SERVICE INC PR 04/17/00 7,738.00 06/12/00 7,738.00 0.00 06/16/00 100%

TOTAL CONTRACT 557476 7,738.00 7,738.00 0.00

AFS 29 4 AFS MISC. 0.00 0.00 0.00
AFS 29 7 AFS ADM COST 99.50 06/25/01 99.50 0.00 100%

TOTAL SUB-PROJECT 29 SIDNEY COLLIER GAS LINE SAFETY 7,837.50 7,837.50 0.00

558110 30 01 1999 GULF STATES CHLORINATOR & PUMP OC 05/01/00 7,262.60 08/09/00 7,262.60 0.00 07/31/00 100%

TOTAL CONTRACT 558110 7,262.60 7,262.60 0.00

AFS 30 4 AFS MISC. 0.00 0.00 0.00
AFS 30 7 AFS ADM COST 67.00 06/25/01 67.00 0.00 100%
AFS 30 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 ASCENSION NEW WTR WORKS CONTRO 7,329.60 7,329.60 0.00

557699 31 01 1999 HENRY C EYRE JR PE CONSULTING F1 03/23/00 16,961.00 08/14/02 16,961.00 0.00 04/04/49 100%
557699 31 02 1999 HENRY C EYRE JR PE CONSULTING R1 03/23/00 441.96 08/14/02 441.96 0.00 04/04/49 100%

TOTAL CONTRACT 557699 17,402.96 17,402.96 0.00

570523 31 01 1999 CORPORATE MECHANICAL CN 05/28/01 163,603.00 05/03/02 163,603.00 0.00 01/04/02 100%
570523 31 02 1999 CORPORATE MECHANICAL PL 05/28/01 2,050.00 05/03/02 2,050.00 0.00 01/04/02 100%
570523 31 90 RETAINAGE WITHHELD CN 05/03/02 16,565.30-
570523 31 91 RETAINAGE PAID CN 05/03/02 16,565.30 0.00

TOTAL CONTRACT 570523 165,653.00 165,653.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 876
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 31 F AFC (STATE) 0.00 0.00 0.00
AFS 31 4 AFS MISC. 224.20 05/21/01 224.20 0.00 100%
AFS 31 5 AFS TESTING 0.00 0.00 0.00
AFS 31 6 AFS BLD RISK 264.00 05/16/02 264.00 0.00 100%
AFS 31 7 AFS ADM COST 2,703.00 04/09/03 2,703.00 0.00 100%
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 LTC/BR CHILLER REPLACEMENT 186,247.16 186,247.16 0.00

558763 32 01 1999 M & E CONSULTING INC PR 05/18/00 6,945.00 01/24/01 6,945.00 0.00 08/16/00 100%
558763 32 02 1999 M & E CONSULTING INC R1 05/18/00 40.00 01/24/01 40.00 0.00 08/16/00 100%

TOTAL CONTRACT 558763 6,985.00 6,985.00 0.00

562202 32 01 1999 CALCASIEU MECHANICAL CN 07/31/00 57,785.75 05/25/01 57,785.75 0.00 01/16/01 100%
562202 32 02 1999 CALCASIEU MECHANICAL PL 07/31/00 4,529.25 05/25/01 4,529.25 0.00 01/16/01 100%
562202 32 90 RETAINAGE WITHHELD CN 05/25/01 6,231.50-
562202 32 91 RETAINAGE PAID CN 05/25/01 6,231.50 0.00

TOTAL CONTRACT 562202 62,315.00 62,315.00 0.00

AFS 32 4 AFS MISC. 39.00 07/31/00 39.00 0.00 100%
AFS 32 5 AFS TESTING 0.00 0.00 0.00
AFS 32 6 AFS BLD RISK 120.00 06/06/01 120.00 0.00 100%
AFS 32 7 AFS ADM COST 467.00 06/25/01 467.00 0.00 100%
AFS 32 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 LAMAR SALTER LTC BOILER REPLAC 69,926.00 69,926.00 0.00

AFS 33 F AFC (STATE) 0.00 0.00 0.00
AFS 33 7 AFS ADM COST 0.00 0.00 0.00
AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 DELTA-OUACHITA PLUMB REPAIRS 0.00 0.00 0.00

562905 34 01 1999 IMC CONSULTING ENGINEERS INC F1 07/10/00 45,687.00 05/24/02 31,980.90 13,706.10 04/04/49 70%
562905 34 02 1999 IMC CONSULTING ENGINEERS INC R1 07/10/00 9,240.00 05/24/02 9,240.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 877
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562905 34 03 1999 IMC CONSULTING ENGINEERS INC R2 07/10/00 1,530.00 05/24/02 1,530.00 0.00 04/04/49 100%
562905 34 04 1999 IMC CONSULTING ENGINEERS INC R3 07/10/00 4,628.50 05/24/02 4,628.50 0.00 04/04/49 100%

TOTAL CONTRACT 562905 61,085.50 47,379.40 13,706.10

587051 34 01 2000 THE GOTTFRIED CORPORATION CN 07/22/02 0.00 10/17/03 0.00 0.00 02/03/03
587051 34 02 2000 THE GOTTFRIED CORPORATION CN 07/22/02 278,863.28 10/17/03 278,863.28 0.00 02/03/03 100%
587051 34 90 RETAINAGE WITHHELD CN 10/17/03 27,886.33-
587051 34 91 RETAINAGE PAID CN 10/17/03 27,886.33 0.00

TOTAL CONTRACT 587051 278,863.28 278,863.28 0.00

AFS 34 F AFC (STATE) 0.00 0.00 0.00
AFS 34 4 AFS MISC. 586.20 08/05/02 586.20 0.00 100%
AFS 34 5 AFS TESTING 0.00 0.00 0.00
AFS 34 6 AFS BLD RISK 1,155.00 09/02/03 1,155.00 0.00 100%
AFS 34 7 AFS ADM COST 5,937.00 04/09/03 5,937.00 0.00 100%
AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 MISC MAJOR REPAIRS-SLIDELL 347,626.98 333,920.88 13,706.10

553200 35 02 1999 FRED NEWTON & COMPANY INC F2 09/29/99 2,171.00 02/21/03 2,171.00 0.00 04/04/49 100%

* TOTAL CONTRACT 553200 2,171.00 2,171.00 0.00

562916 35 01 1999 M & M MECHANICAL CONTRACTORS OC 08/21/00 17,208.00 11/13/00 17,208.00 0.00 10/21/00 100%

TOTAL CONTRACT 562916 17,208.00 17,208.00 0.00

AFS 35 4 AFS MISC. 0.00 0.00 0.00
AFS 35 5 AFS TESTING 0.00 0.00 0.00
AFS 35 6 AFS BLD RISK 0.00 0.00 0.00
AFS 35 7 AFS ADM COST 138.00 06/25/01 138.00 0.00 100%
AFS 35 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 TALLULAH CAMPUS EMERG HVAC RPL 19,517.00 19,517.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 878
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563617 36 01 1999 GILL INDUSTRIES LTD OC 08/28/00 3,240.00 11/29/00 3,240.00 0.00 09/28/00 100%

TOTAL CONTRACT 563617 3,240.00 3,240.00 0.00

AFS 36 5 AFS TESTING 0.00 0.00 0.00
AFS 36 7 AFS ADM COST 162.00 06/25/01 162.00 0.00 100%
AFS 36 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 36 WESTSIDE CAMPUS/LEAD COAT ABAT 3,402.00 3,402.00 0.00

565080 37 01 1999 ASBESTOS EVALUATIVE CONSULTANT PR 08/21/00 5,037.28 05/15/01 5,037.28 0.00 03/31/01 100%

TOTAL CONTRACT 565080 5,037.28 5,037.28 0.00

567943 37 01 1999 GILL INDUSTRIES LTD OC 01/22/01 18,900.00 05/25/01 18,900.00 0.00 04/23/01 100%

TOTAL CONTRACT 567943 18,900.00 18,900.00 0.00

AFS 37 F AFC (STATE) 0.00 0.00 0.00
AFS 37 4 AFS MISC. 0.00 0.00 0.00
AFS 37 6 AFS BLD RISK 0.00 0.00 0.00
AFS 37 7 AFS ADM COST 0.00 0.00 0.00
AFS 37 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 37 LA TECH COL/LEAD ABATE/MAIN BL 23,937.28 23,937.28 0.00

567925 38 01 1999 FACTORY SERVICE AGENCY OC 03/12/01 6,260.00 06/15/01 6,260.00 0.00 06/11/01 100%

TOTAL CONTRACT 567925 6,260.00 6,260.00 0.00

AFS 38 F AFC (STATE) 0.00 0.00 0.00
AFS 38 4 AFS MISC. 0.00 0.00 0.00
AFS 38 5 AFS TESTING 0.00 0.00 0.00
AFS 38 6 AFS BLD RISK 0.00 0.00 0.00
AFS 38 7 AFS ADM COST 0.00 0.00 0.00
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 LTC RIV PAR.-REPL WELDING FAN 6,260.00 6,260.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 879
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567948 39 01 1999 CHERAMIE WHITNEY ARCHITECTS F1 02/09/01 11,593.40 11/07/03 11,593.40 0.00 04/04/49 100%

TOTAL CONTRACT 567948 11,593.40 11,593.40 0.00

AFS 39 F AFC (STATE) 175,000.00 0.00 175,000.00
AFS 39 M MJR RPR AUTH 0.00 0.00 0.00
AFS 39 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 39 5 AFS TESTING 875.00 0.00 875.00
AFS 39 6 AFS BLD RISK 945.00 0.00 945.00
AFS 39 7 AFS ADM COST 8,750.00 06/07/02 272.00 8,478.00 3%
AFS 39 8 CONT STATE 17,836.00 0.00 17,836.00

TOTAL SUB-PROJECT 39 YOUNG MEMORIAL LTC MISC MAJOR 216,099.40 11,865.40 204,234.00

564832 4A 01 1999 AIMS GROUP INC PR 09/05/00 735.00 01/24/01 735.00 0.00 10/20/00 100%
564832 4A 02 1999 AIMS GROUP INC PR 09/05/00 763.00 01/24/01 763.00 0.00 10/20/00 100%

TOTAL CONTRACT 564832 1,498.00 1,498.00 0.00

TOTAL SUB-PROJECT 4A SULLIVAN CAM/BULK SAMPLING ASB 1,498.00 1,498.00 0.00

567963 40 01 1999 CHERAMIE WHITNEY ARCHITECTS F1 02/09/01 15,494.05 12/09/03 15,494.05 0.00 04/04/49 100%

TOTAL CONTRACT 567963 15,494.05 15,494.05 0.00

AFS 40 F AFC (STATE) 240,000.00 0.00 240,000.00
AFS 40 M MJR RPR AUTH 0.00 0.00 0.00
AFS 40 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 40 5 AFS TESTING 1,200.00 0.00 1,200.00
AFS 40 6 AFS BLD RISK 1,944.00 0.00 1,944.00
AFS 40 7 AFS ADM COST 12,000.00 04/09/03 730.50 11,269.50 6%
AFS 40 8 CONT STATE 23,837.00 0.00 23,837.00

TOTAL SUB-PROJECT 40 LAFOURCHE LTC MISC MAJOR RPRS 295,575.05 16,224.55 279,350.50

568001 41 01 1999 SAM B SHORT JR ARCHITECT F1 02/09/01 31,318.00 04/30/04 31,318.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 880
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568001 41 02 1999 SAM B SHORT JR ARCHITECT R1 02/09/01 4,605.00 04/30/04 4,605.00 0.00 04/04/49 100%
568001 41 03 1999 SAM B SHORT JR ARCHITECT R2 02/09/01 6,312.00 04/30/04 6,312.00 0.00 04/04/49 100%
568001 41 04 1999 SAM B SHORT JR ARCHITECT F1 02/09/01 6,806.00 04/30/04 6,806.00 0.00 04/04/49 100%

TOTAL CONTRACT 568001 49,041.00 49,041.00 0.00

598156 41 01 2002 ARRIGHI SIMONEAUX LLC CN 06/02/03 396,644.00 02/25/05 396,644.00 0.00 01/19/04 100%
598156 41 02 2002 ARRIGHI SIMONEAUX LLC PL 06/02/03 3,000.00 02/25/05 3,000.00 0.00 01/19/04 100%
598156 41 90 RETAINAGE WITHHELD CN 02/25/05 39,964.40-
598156 41 91 RETAINAGE PAID CN 02/25/05 39,964.40 0.00

TOTAL CONTRACT 598156 399,644.00 399,644.00 0.00

AFS 41 F AFC (STATE) 0.00 0.00 0.00
AFS 41 M MJR RPR AUTH 0.00 0.00 0.00
AFS 41 4 AFS MISC. 800.00 05/30/03 238.96 561.04 29%
AFS 41 5 AFS TESTING 1,614.00 0.00 1,614.00
AFS 41 6 AFS BLD RISK 1,453.00 06/11/04 780.00 673.00 53%
AFS 41 7 AFS ADM COST 16,143.00 04/09/03 2,382.50 13,760.50 14%
AFS 41 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 BATON ROUGE LTC MISC MAJOR RPR 468,695.00 452,086.46 16,608.54

567965 42 01 1999 SAM B SHORT JR ARCHITECT F1 02/09/01 7,892.95 04/22/03 7,892.95 0.00 04/04/49 100%
567965 42 02 1999 SAM B SHORT JR ARCHITECT R1 02/09/01 1,595.00 04/22/03 1,595.00 0.00 04/04/49 100%

TOTAL CONTRACT 567965 9,487.95 9,487.95 0.00

AFS 42 F AFC (STATE) 0.00 0.00 0.00
AFS 42 M MJR RPR AUTH 0.00 0.00 0.00
AFS 42 4 AFS MISC. 0.00 0.00 0.00
AFS 42 5 AFS TESTING 450.00 05/21/03 450.00 0.00 100%
AFS 42 6 AFS BLD RISK 0.00 0.00 0.00
AFS 42 7 AFS ADM COST 1,576.50 04/09/03 1,576.50 0.00 100%
AFS 42 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 JUMONVILLE LTC MISC MAJOR RPRS 11,514.45 11,514.45 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 881
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569149 43 01 1999 JAMES BROUSSARD & ASSOCIATES F1 02/12/01 23,380.00 06/09/06 18,126.55 5,253.45 04/04/49 77%
569149 43 02 1999 JAMES BROUSSARD & ASSOCIATES F1 02/12/01 4,507.00 06/09/06 0.00 4,507.00 04/04/49

TOTAL CONTRACT 569149 27,887.00 18,126.55 9,760.45

575771 43 01 2000 PROFESSIONAL ENGINEERING & PR 09/04/01 7,600.00 12/14/01 7,600.00 0.00 11/30/01 100%

TOTAL CONTRACT 575771 7,600.00 7,600.00 0.00

AFS 43 F AFC (STATE) 49,638.00 0.00 49,638.00
AFS 43 M MJR RPR AUTH 0.00 0.00 0.00
AFS 43 N DESIGN PEND 0.00 0.00 0.00
AFS 43 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 43 5 AFS TESTING 1,423.00 0.00 1,423.00
AFS 43 6 AFS BLD RISK 0.00 0.00 0.00
AFS 43 7 AFS ADM COST 14,232.00 04/09/03 1,345.50 12,886.50 9%
AFS 43 8 CONT STATE 27,887.00 0.00 27,887.00

TOTAL SUB-PROJECT 43 EVANGELINE LTC MISC MAJOR RPRS 129,767.00 27,072.05 102,694.95

569146 44 01 1999 JAMES BROUSSARD & ASSOCIATES F1 02/12/01 12,625.00 06/09/06 6,943.75 5,681.25 04/04/49 55%
569146 44 02 1999 JAMES BROUSSARD & ASSOCIATES F1 02/12/01 10,719.00 06/09/06 8,229.85 2,489.15 04/04/49 76%

TOTAL CONTRACT 569146 23,344.00 15,173.60 8,170.40

576057 44 01 1999 J RONALD LANDRENEAU & PR 09/12/01 3,400.00 10/19/01 3,400.00 0.00 10/13/01 100%

TOTAL CONTRACT 576057 3,400.00 3,400.00 0.00

AFS 44 F AFC (STATE) 114,608.00 0.00 114,608.00
AFS 44 M MJR RPR AUTH 0.00 0.00 0.00
AFS 44 N DESIGN PEND 0.00 0.00 0.00
AFS 44 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 44 5 AFS TESTING 1,173.00 0.00 1,173.00
AFS 44 6 AFS BLD RISK 0.00 0.00 0.00
AFS 44 7 AFS ADM COST 11,730.00 04/09/03 2,590.50 9,139.50 22%
AFS 44 8 CONT STATE 23,345.00 0.00 23,345.00

TOTAL SUB-PROJECT 44 CHARLES B CORIEL LTC MISC MAJO 178,700.00 21,164.10 157,535.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 882
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568433 45 01 1999 HOLLY & SMITH ARCHITECTS F1 02/12/01 36,834.00 09/27/05 30,340.05 6,493.95 04/04/49 82%
568433 45 02 1999 HOLLY & SMITH ARCHITECTS R1 02/12/01 4,340.00 09/27/05 4,340.00 0.00 04/04/49 100%
568433 45 03 1999 HOLLY & SMITH ARCHITECTS F1 02/12/01 9,843.00 09/27/05 0.00 9,843.00 04/04/49

TOTAL CONTRACT 568433 51,017.00 34,680.05 16,336.95

AFS 45 F AFC (STATE) 497,615.00 0.00 497,615.00
AFS 45 M MJR RPR AUTH 0.00 0.00 0.00
AFS 45 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 45 5 AFS TESTING 2,488.00 0.00 2,488.00
AFS 45 6 AFS BLD RISK 4,031.00 0.00 4,031.00
AFS 45 7 AFS ADM COST 25,425.00 04/09/03 4,733.00 20,692.00 18%
AFS 45 8 CONT STATE 46,677.00 0.00 46,677.00

TOTAL SUB-PROJECT 45 E JEFFERSON LTC MISC MAJOR RPR 628,353.00 39,413.05 588,939.95

568435 46 01 1999 HOLLY & SMITH ARCHITECTS F1 02/12/01 906.58 08/02/05 906.58 0.00 04/04/49 100%

TOTAL CONTRACT 568435 906.58 906.58 0.00

AFS 46 F AFC (STATE) 0.00 0.00 0.00
AFS 46 M MJR RPR AUTH 0.00 0.00 0.00
AFS 46 4 AFS MISC. 0.00 0.00 0.00
AFS 46 5 AFS TESTING 0.00 0.00 0.00
AFS 46 6 AFS BLD RISK 0.00 0.00 0.00
AFS 46 7 AFS ADM COST 1,765.50 04/09/03 1,765.50 0.00 100%
AFS 46 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 46 SIDNEY COLLIER LTC MISC MAJOR 2,672.08 2,672.08 0.00

568434 47 01 1999 HOLLY & SMITH ARCHITECTS F1 02/12/01 9,922.80 02/11/03 9,922.80 0.00 04/04/49 100%
568434 47 02 1999 HOLLY & SMITH ARCHITECTS R1 02/12/01 1,840.00 02/11/03 1,840.00 0.00 04/04/49 100%
568434 47 03 1999 HOLLY & SMITH ARCHITECTS F1 02/12/01 0.00 02/11/03 0.00 0.00 04/04/49

TOTAL CONTRACT 568434 11,762.80 11,762.80 0.00

AFS 47 F AFC (STATE) 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 883
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 47 M MJR RPR AUTH 0.00 0.00 0.00
AFS 47 4 AFS MISC. 0.00 0.00 0.00
AFS 47 5 AFS TESTING 0.00 0.00 0.00
AFS 47 6 AFS BLD RISK 0.00 0.00 0.00
AFS 47 7 AFS ADM COST 823.50 04/09/03 823.50 0.00 100%
AFS 47 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 47 FLORIDA PAR LTC MISC MAJOR RPR 12,586.30 12,586.30 0.00

567923 48 01 1999 FORTE AND TABLADA INC F1 02/12/01 34,134.00 12/21/04 34,134.00 0.00 04/04/49 100%
567923 48 02 1999 FORTE AND TABLADA INC R1 02/12/01 2,632.00 12/21/04 2,632.00 0.00 04/04/49 100%
567923 48 03 1999 FORTE AND TABLADA INC R2 02/12/01 4,207.00 12/21/04 4,207.00 0.00 04/04/49 100%
567923 48 04 1999 FORTE AND TABLADA INC R3 02/12/01 2,950.00 12/21/04 2,950.00 0.00 04/04/49 100%
567923 48 05 1999 FORTE AND TABLADA INC R4 02/12/01 1,425.55 12/21/04 1,425.55 0.00 04/04/49 100%

TOTAL CONTRACT 567923 45,348.55 45,348.55 0.00

605281 48 01 2002 RAGUSA CONSTRUCTION LLC CN 11/10/03 344,770.00 11/09/04 344,770.00 0.00 06/07/04 100%
605281 48 02 2002 RAGUSA CONSTRUCTION LLC PL 11/10/03 9,720.00 11/09/04 9,720.00 0.00 06/07/04 100%
605281 48 90 RETAINAGE WITHHELD CN 11/09/04 35,449.00-
605281 48 91 RETAINAGE PAID CN 11/09/04 35,449.00 0.00

TOTAL CONTRACT 605281 354,490.00 354,490.00 0.00

AFS 48 F AFC (STATE) 0.00 0.00 0.00
AFS 48 M MJR RPR AUTH 0.00 0.00 0.00
AFS 48 4 AFS MISC. 1,100.00 11/19/03 385.85 714.15 35%
AFS 48 5 AFS TESTING 1,645.00 07/30/04 386.00 1,259.00 23%
AFS 48 6 AFS BLD RISK 0.00 0.00 0.00
AFS 48 7 AFS ADM COST 16,450.00 04/09/03 2,376.00 14,074.00 14%
AFS 48 8 CONT STATE 6,376.00 0.00 6,376.00

TOTAL SUB-PROJECT 48 HAMMOND LTC MISC MAJOR REPAIRS 425,409.55 402,986.40 22,423.15

568086 49 01 1999 CHARLES W COOK F1 02/12/01 11,853.00 11/13/03 11,853.00 0.00 04/04/49 100%
568086 49 02 1999 CHARLES W COOK R1 02/12/01 660.00 11/13/03 660.00 0.00 04/04/49 100%
568086 49 03 1999 CHARLES W COOK F1 02/12/01 8,030.00 11/13/03 8,030.00 0.00 04/04/49 100%

TOTAL CONTRACT 568086 20,543.00 20,543.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 884
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592956 49 01 2001 ROBINSON CONSTRUCTION SVCS LLC CN 01/27/03 199,831.47 10/15/03 199,831.47 0.00 06/24/03 100%
592956 49 02 2001 ROBINSON CONSTRUCTION SVCS LLC PL 01/27/03 1,000.00 10/15/03 1,000.00 0.00 06/24/03 100%
592956 49 90 RETAINAGE WITHHELD CN 10/15/03 20,083.00-
592956 49 91 RETAINAGE PAID CN 10/15/03 20,083.00 0.00

TOTAL CONTRACT 592956 200,831.47 200,831.47 0.00

AFS 49 F AFC (STATE) 0.00 0.00 0.00
AFS 49 M MJR RPR AUTH 0.00 0.00 0.00
AFS 49 4 AFS MISC. 851.18 03/26/03 851.18 0.00 100%
AFS 49 5 AFS TESTING 400.00 07/17/03 400.00 0.00 100%
AFS 49 6 AFS BLD RISK 445.00 10/23/03 445.00 0.00 100%
AFS 49 7 AFS ADM COST 934.50 04/09/03 934.50 0.00 100%
AFS 49 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 49 RUSTON LTC MISC MAJOR REPAIRS 224,005.15 224,005.15 0.00

569150 50 01 1999 JAMES BROUSSARD & ASSOCIATES F1 02/12/01 19,234.00 06/09/06 16,904.55 2,329.45 04/04/49 87%
569150 50 02 1999 JAMES BROUSSARD & ASSOCIATES F1 02/12/01 6,773.00 06/09/06 0.00 6,773.00 04/04/49

TOTAL CONTRACT 569150 26,007.00 16,904.55 9,102.45

575770 50 01 1999 PROFESSIONAL ENGINEERING & PR 09/04/01 7,600.00 12/14/01 7,600.00 0.00 11/30/01 100%

TOTAL CONTRACT 575770 7,600.00 7,600.00 0.00

576651 50 01 1999 ASBESTOS CONSULTING SERVICE PR 04/16/01 1,120.00 07/03/03 1,120.00 0.00 05/16/01 100%

TOTAL CONTRACT 576651 1,120.00 1,120.00 0.00

AFS 50 F AFC (STATE) 73,847.00 0.00 73,847.00
AFS 50 M MJR RPR AUTH 0.00 0.00 0.00
AFS 50 N DESIGN PEND 0.00 0.00 0.00
AFS 50 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 50 5 AFS TESTING 1,319.00 0.00 1,319.00
AFS 50 6 AFS BLD RISK 0.00 0.00 0.00
AFS 50 7 AFS ADM COST 16,065.00 04/09/03 2,873.00 13,192.00 17%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 885
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 50 8 CONT STATE 26,007.00 0.00 26,007.00

TOTAL SUB-PROJECT 50 T.H. HARRIS LTC MISC MAJOR RPR 153,065.00 28,497.55 124,567.45

568750 51 01 1999 M & M MECHANICAL CONTRACTORS CN 04/02/01 36,958.00 09/14/01 36,958.00 0.00 04/25/01 100%
568750 51 90 RETAINAGE WITHHELD CN 09/14/01 3,695.80-
568750 51 91 RETAINAGE PAID CN 09/14/01 3,695.80 0.00

TOTAL CONTRACT 568750 36,958.00 36,958.00 0.00

AFS 51 F AFC (STATE) 0.00 0.00 0.00
AFS 51 4 AFS MISC. 48.00 04/05/01 48.00 0.00 100%
AFS 51 5 AFS TESTING 0.00 0.00 0.00
AFS 51 6 AFS BLD RISK 0.00 0.00 0.00
AFS 51 7 AFS ADM COST 0.00 0.00 0.00
AFS 51 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 51 SHELBY JACKSON LTC BOILER REPL 37,006.00 37,006.00 0.00

568430 52 01 1999 PRO-TECH ENVIRONMENTAL OC 04/01/01 1,800.00 08/03/01 1,800.00 0.00 06/01/01 100%

TOTAL CONTRACT 568430 1,800.00 1,800.00 0.00

AFS 52 F AFC (STATE) 0.00 0.00 0.00
AFS 52 7 AFS ADM COST 0.00 0.00 0.00
AFS 52 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 52 LA TECH COLL-ABATE. LIFE SAFET 1,800.00 1,800.00 0.00

575249 53 01 1999 ASBESTOS CONSULTING SERVICE PR 05/21/01 1,200.00 01/07/03 1,200.00 0.00 06/21/01 100%

TOTAL CONTRACT 575249 1,200.00 1,200.00 0.00

TOTAL SUB-PROJECT 53 105-111 N.3RD ST BDGS ASB SURV 1,200.00 1,200.00 0.00

574422 54 01 1999 PRO-TECH ENVIRONMENTAL CN 07/09/01 45,249.00 07/02/02 45,249.00 0.00 11/01/01 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 886
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574422 54 90 RETAINAGE WITHHELD CN 07/02/02 4,524.90-
574422 54 91 RETAINAGE PAID CN 07/02/02 4,524.90 0.00

TOTAL CONTRACT 574422 45,249.00 45,249.00 0.00

581424 54 01 1999 M & E CONSULTING INC PR 02/25/02 5,194.00 12/17/02 5,194.00 0.00 04/27/02 100%

TOTAL CONTRACT 581424 5,194.00 5,194.00 0.00

AFS 54 4 AFS MISC. 24.50 07/30/01 24.50 0.00 100%
AFS 54 5 AFS TESTING 0.00 0.00 0.00
AFS 54 6 AFS BLD RISK 40.00 03/13/02 40.00 0.00 100%
AFS 54 7 AFS ADM COST 374.00 06/07/02 374.00 0.00 100%
AFS 54 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 54 T H HARRIS LTC MAIN BLDG ASBES 50,881.50 50,881.50 0.00

575772 55 01 1999 GILL INDUSTRIES LTD OC 08/01/01 2,286.53 04/13/04 2,286.53 0.00 09/01/01 100%

TOTAL CONTRACT 575772 2,286.53 2,286.53 0.00

AFS 55 7 AFS ADM COST 114.00 02/14/06 114.00 0.00 100%
AFS 55 8 CONT STATE 291.00 0.00 291.00

TOTAL SUB-PROJECT 55 ABATE MAIN BLDG-FLETCHER CAMPU 2,691.53 2,400.53 291.00

577069 56 01 1999 CHILLCO INC CN 10/15/01 39,400.00 05/13/03 39,400.00 0.00 01/25/02 100%
577069 56 90 RETAINAGE WITHHELD CN 05/13/03 3,940.00-
577069 56 91 RETAINAGE PAID CN 05/13/03 3,940.00 0.00

TOTAL CONTRACT 577069 39,400.00 39,400.00 0.00

615279 56 01 2001 IMC CONSULTING ENGINEERS INC PR 08/16/04 5,000.00 03/04/05 1,635.00 3,365.00 02/13/05 32%

TOTAL CONTRACT 615279 5,000.00 1,635.00 3,365.00

AFS 56 4 AFS MISC. 54.00 10/16/01 54.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 887
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 56 5 AFS TESTING 0.00 0.00 0.00
AFS 56 6 AFS BLD RISK 51.00 05/16/02 51.00 0.00 100%
AFS 56 7 AFS ADM COST 0.00 0.00 0.00
AFS 56 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 56 LTC-SLIDELL RPL CONDENSER COIL 44,505.00 41,140.00 3,365.00

578705 57 01 1999 PRO-TECH ENVIRONMENTAL OC 11/12/01 18,875.00 03/19/02 18,875.00 0.00 05/12/02 100%

TOTAL CONTRACT 578705 18,875.00 18,875.00 0.00

AFS 57 5 AFS TESTING 0.00 0.00 0.00
AFS 57 6 AFS BLD RISK 0.00 0.00 0.00
AFS 57 7 AFS ADM COST 0.00 0.00 0.00
AFS 57 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 57 LA TECH COL/ASB ABATE/ADM BLDG 18,875.00 18,875.00 0.00

572973 58 04 1999 KENNETH R SAVAGE PR 07/01/01 2,499.84 07/02/02 2,499.84 0.00 06/30/02 100%

TOTAL SUB-PROJECT 58 MISC HVAC REPAIRS LTC ALEXANDR 2,499.84 2,499.84 0.00

572973 59 05 1999 KENNETH R SAVAGE PR 07/01/01 2,499.84 07/02/02 2,499.84 0.00 06/30/02 100%

* TOTAL CONTRACT 572973 4,999.68 4,999.68 0.00

TOTAL SUB-PROJECT 59 MISC HVAC REPAIRS LTC THIBODAU 2,499.84 2,499.84 0.00

601455 6A 01 1999 ROBERT T LAYTON SR OC 04/14/03 2,100.00 08/12/03 2,100.00 0.00 05/15/03 100%

TOTAL CONTRACT 601455 2,100.00 2,100.00 0.00

AFS 6A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A AVOYELLES LTC BLDG B ASBESTOS 2,100.00 2,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 888
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579835 60 01 1999 JOHNSTON CONSTRUCTION OF OC 02/18/02 9,621.00 03/12/02 9,621.00 0.00 05/20/02 100%

TOTAL CONTRACT 579835 9,621.00 9,621.00 0.00

AFS 60 7 AFS ADM COST 0.00 0.00 0.00
AFS 60 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 60 DRAINAGE DITCH RPRS LTC BASTRO 9,621.00 9,621.00 0.00

579393 61 01 1999 M & E CONSULTING INC PR 01/28/02 7,600.00 03/26/02 7,600.00 0.00 05/29/02 100%

TOTAL CONTRACT 579393 7,600.00 7,600.00 0.00

584475 61 01 1999 INSULATION SALES & CN 06/10/02 14,483.00 09/17/02 14,483.00 0.00 06/12/02 100%
584475 61 90 RETAINAGE WITHHELD CN 09/17/02 1,448.30-
584475 61 91 RETAINAGE PAID CN 09/17/02 1,448.30 0.00

TOTAL CONTRACT 584475 14,483.00 14,483.00 0.00

AFS 61 4 AFS MISC. 58.00 06/12/02 58.00 0.00 100%
AFS 61 5 AFS TESTING 0.00 0.00 0.00
AFS 61 6 AFS BLD RISK 0.00 0.00 0.00
AFS 61 7 AFS ADM COST 0.00 0.00 0.00
AFS 61 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 61 CORRECT A/C PROBLEMS-LAFOURCHE 22,141.00 22,141.00 0.00

580865 62 01 1999 NETCO CONSTRUCTION INC OC 01/01/02 6,500.00 03/22/02 6,500.00 0.00 04/02/02 100%

TOTAL CONTRACT 580865 6,500.00 6,500.00 0.00

AFS 62 7 AFS ADM COST 68.00 06/07/02 68.00 0.00 100%
AFS 62 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 62 GAS LINE REPLACEMENT LTC HAMMO 6,568.00 6,568.00 0.00

579553 63 01 1999 M & E CONSULTING INC PR 02/04/02 7,000.00 12/17/02 7,000.00 0.00 02/05/03 100%

TOTAL CONTRACT 579553 7,000.00 7,000.00 0.00
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REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06
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REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.
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-----------------------------------------------------------------------------------------------------------------------------------------------

584478 63 01 1999 AIR CONDITIONING APPLIANCE CO CN 06/10/02 42,998.00 03/23/04 42,998.00 0.00 10/09/02 100%
584478 63 90 RETAINAGE WITHHELD CN 03/23/04 4,299.80-
584478 63 91 RETAINAGE PAID CN 03/23/04 4,299.80 0.00

TOTAL CONTRACT 584478 42,998.00 42,998.00 0.00

AFS 63 4 AFS MISC. 60.00 06/10/02 60.00 0.00 100%
AFS 63 5 AFS TESTING 0.00 0.00 0.00
AFS 63 6 AFS BLD RISK 56.00 02/19/03 56.00 0.00 100%
AFS 63 7 AFS ADM COST 0.00 0.00 0.00
AFS 63 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 63 ALEX LTC-REPLACE COOLING TOWER 50,114.00 50,114.00 0.00

581933 64 01 1999 BERT LEAVEAU BOILER & HEATING OC 04/22/02 10,607.00 05/10/02 10,607.00 0.00 07/22/02 100%

TOTAL CONTRACT 581933 10,607.00 10,607.00 0.00

AFS 64 7 AFS ADM COST 68.00 06/07/02 68.00 0.00 100%
AFS 64 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 64 JEFFERSON LTC-HOT WATER BOILER 10,675.00 10,675.00 0.00

AFS 65 4 AFS MISC. 0.00 0.00 0.00
AFS 65 5 AFS TESTING 0.00 0.00 0.00
AFS 65 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 65 UNIDENTIFIED 0.00 0.00 0.00

584389 66 01 1999 RRAC CONTRACTORS INC CN 06/10/02 48,000.00 12/20/02 48,000.00 0.00 07/11/02 100%
584389 66 02 1999 RRAC CONTRACTORS INC PL 06/10/02 2,500.00 12/20/02 2,500.00 0.00 07/11/02 100%
584389 66 90 RETAINAGE WITHHELD CN 12/20/02 4,800.00-
584389 66 91 RETAINAGE PAID CN 12/20/02 4,800.00 0.00

TOTAL CONTRACT 584389 50,500.00 50,500.00 0.00

584477 66 01 1999 JOHN J GUTH ASSOCIATES PR 04/15/02 4,893.00 09/10/02 4,893.00 0.00 08/15/02 100%

TOTAL CONTRACT 584477 4,893.00 4,893.00 0.00
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AFS 66 4 AFS MISC. 55.00 06/12/02 55.00 0.00 100%
AFS 66 5 AFS TESTING 0.00 0.00 0.00
AFS 66 6 AFS BLD RISK 12.00 01/09/03 12.00 0.00 100%
AFS 66 7 AFS ADM COST 106.50 04/09/03 106.50 0.00 100%
AFS 66 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 MINDON LTC-RPL CHILLER-NURSING 55,566.50 55,566.50 0.00

587047 67 01 2000 MARRERO, COUVILLON & PR 07/22/02 0.00 0.00 0.00 07/21/05
587047 67 02 2000 MARRERO, COUVILLON & PR 07/22/02 0.00 0.00 0.00 07/21/05

TOTAL CONTRACT 587047 0.00 0.00 0.00

AFS 67 4 AFS MISC. 0.00 0.00 0.00
AFS 67 5 AFS TESTING 0.00 0.00 0.00
AFS 67 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 67 UNIDENTIFIED 0.00 0.00 0.00

591650 68 01 2000 GILL INDUSTRIES LTD OC 11/11/02 1,740.00 12/23/02 1,740.00 0.00 03/12/03 100%

TOTAL CONTRACT 591650 1,740.00 1,740.00 0.00

TOTAL SUB-PROJECT 68 LTC-ALEX ABATE COOLING TOWER 1,740.00 1,740.00 0.00

552877 69 04 1999 CHENEVERT SONGY RODI R3 09/29/99 3,000.00 10/03/03 3,000.00 0.00 04/04/49 100%

* TOTAL CONTRACT 552877 3,000.00 3,000.00 0.00

599417 69 01 1999 SHERIDAN CONSTRUCTION INC OC 05/13/03 11,200.00 10/14/03 11,200.00 0.00 07/13/03 100%

TOTAL CONTRACT 599417 11,200.00 11,200.00 0.00

AFS 69 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 69 SULLIVAN LTC-OIL SEPARATOR INS 14,200.00 14,200.00 0.00
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595469 70 01 1999 ROBERT T LAYTON SR OC 02/14/03 4,000.00 06/04/03 4,000.00 0.00 04/16/03 100%

TOTAL CONTRACT 595469 4,000.00 4,000.00 0.00

AFS 70 7 AFS ADM COST 0.00 0.00 0.00
AFS 70 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 70 N/E LTC ABATE FLOOR TILE MAIN 4,000.00 4,000.00 0.00

596585 71 01 1999 PRO-TECH ENVIRONMENTAL OC 03/15/03 11,960.00 01/30/04 11,960.00 0.00 04/14/03 100%

TOTAL CONTRACT 596585 11,960.00 11,960.00 0.00

AFS 71 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 71 LTC HAMMOND-FLOOR TILE REPL. 11,960.00 11,960.00 0.00

601269 72 01 2001 VANDERWEIL FACILITY ADVISORS PR 08/11/03 250,788.00 11/15/05 250,788.00 0.00 11/23/04 100%

TOTAL CONTRACT 601269 1MULT 250,788.00 250,788.00 0.00

604427 72 03 2000 DONALD P LESTER PR 10/02/03 170.00 10/01/04 170.00 0.00 10/01/04 100%
604427 72 06 2000 DONALD P LESTER R1 10/02/03 0.00 10/01/04 0.00 0.00 10/01/04

TOTAL CONTRACT 604427 1MULT 170.00 170.00 0.00

617444 72 03 2000 DONALD P LESTER PR 10/07/04 1,760.00 10/27/05 0.00 1,760.00 10/06/05

TOTAL CONTRACT 617444 1MULT 1,760.00 0.00 1,760.00

AFS 72 4 AFS MISC. 1,100.00 06/20/03 167.68 932.32 15%

TOTAL SUB-PROJECT 72 LA TECH COLLEGE CAMPUSES ASSES 253,818.00 251,125.68 2,692.32

600206 73 01 1999 HENRY C EYRE JR PE INC PR 04/07/03 6,710.00 10/31/03 6,710.00 0.00 10/05/03 100%

TOTAL CONTRACT 600206 6,710.00 6,710.00 0.00
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602753 73 01 2000 BERNHARD BROTHERS MECHANICAL CN 09/08/03 39,500.00 07/23/04 39,500.00 0.00 10/03/03 100%
602753 73 90 RETAINAGE WITHHELD CN 07/23/04 3,950.00-
602753 73 91 RETAINAGE PAID CN 07/23/04 3,950.00 0.00

TOTAL CONTRACT 602753 39,500.00 39,500.00 0.00

AFS 73 4 AFS MISC. 100.00 09/08/03 80.00 20.00 80%
AFS 73 5 AFS TESTING 198.00 0.00 198.00
AFS 73 6 AFS BLD RISK 107.00 0.00 107.00
AFS 73 7 AFS ADM COST 3,000.00 02/14/06 3,000.00 0.00 100%
AFS 73 8 CONT STATE 3,674.00 0.00 3,674.00

TOTAL SUB-PROJECT 73 FOLKES LTC HVAC EMER REPAIR 53,289.00 49,290.00 3,999.00

601252 75 01 1999 JOHN J GUTH ASSOCIATES PR 06/16/03 17,552.00 08/03/04 17,552.00 0.00 09/16/04 100%

TOTAL CONTRACT 601252 17,552.00 17,552.00 0.00

603772 75 01 2002 M & M MECHANICAL CONTRACTORS CN 10/13/03 164,357.00 07/09/04 164,357.00 0.00 03/16/04 100%
603772 75 02 2002 M & M MECHANICAL CONTRACTORS PL 10/13/03 5,700.00 07/09/04 5,700.00 0.00 03/16/04 100%
603772 75 90 RETAINAGE WITHHELD CN 07/09/04 17,005.70-
603772 75 91 RETAINAGE PAID CN 07/09/04 17,005.70 0.00

TOTAL CONTRACT 603772 170,057.00 170,057.00 0.00

AFS 75 1 AFS ACT 450.00 04/28/04 450.00 0.00 100%
AFS 75 4 AFS MISC. 1,100.00 10/27/03 360.64 739.36 32%
AFS 75 5 AFS TESTING 804.00 0.00 804.00
AFS 75 7 AFS ADM COST 8,040.00 0.00 8,040.00
AFS 75 8 CONT STATE 3,947.00 0.00 3,947.00

TOTAL SUB-PROJECT 75 DELTA OUACHITA CHILLER REPL 201,950.00 188,419.64 13,530.36

604429 76 01 1999 THE GOTTFRIED CORPORATION OC 02/01/03 3,429.00 11/07/03 3,429.00 0.00 08/21/03 100%
604429 76 02 1999 THE GOTTFRIED CORPORATION OC 02/01/03 1,008.37 11/07/03 1,008.37 0.00 08/21/03 100%

TOTAL CONTRACT 604429 4,437.37 4,437.37 0.00
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AFS 76 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 76 ELECTRICAL WORK SLIDELL TECH 4,437.37 4,437.37 0.00

603173 77 01 2000 ALAN STEPHEN MCCLURE OC 07/16/03 3,736.00 08/06/04 3,736.00 0.00 01/13/04 100%

TOTAL CONTRACT 603173 3,736.00 3,736.00 0.00

AFS 77 8 CONT STATE 447.00 0.00 447.00

TOTAL SUB-PROJECT 77 LTC HUEY LONG-EMER RPR HVAC 4,183.00 3,736.00 447.00

602488 78 01 1999 ABATEMENT SERVICES INC OC 08/20/03 5,300.00 12/02/03 5,300.00 0.00 10/20/03 100%

TOTAL CONTRACT 602488 5,300.00 5,300.00 0.00

AFS 78 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 78 LTC MANSFIELD ASB FLOOR TILE 5,300.00 5,300.00 0.00

603741 79 01 1999 MARRERO, COUVILLON & PR 09/29/03 4,482.50 12/19/03 4,482.50 0.00 11/29/03 100%
603741 79 02 1999 MARRERO, COUVILLON & PR 09/29/03 0.00 12/19/03 0.00 0.00 11/29/03

TOTAL CONTRACT 603741 4,482.50 4,482.50 0.00

AFS 79 F AFC (STATE) 0.00 0.00 0.00
AFS 79 4 AFS MISC. 0.00 0.00 0.00
AFS 79 5 AFS TESTING 0.00 0.00 0.00
AFS 79 7 AFS ADM COST 0.00 0.00 0.00
AFS 79 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 79 EM HVAC RPRS RIVER PARISH CAMP 4,482.50 4,482.50 0.00

605845 80 01 2000 JOHN J GUTH ASSOCIATES PR 12/15/03 9,412.00 04/23/04 9,412.00 0.00 12/14/04 100%

TOTAL CONTRACT 605845 9,412.00 9,412.00 0.00
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606243 80 01 2002 RRAC CONTRACTORS INC CN 01/05/04 53,429.88 05/28/04 53,429.88 0.00 01/28/04 100%
606243 80 02 2002 RRAC CONTRACTORS INC PT 01/05/04 2,600.00 05/28/04 2,600.00 0.00 01/28/04 100%
606243 80 90 RETAINAGE WITHHELD CN 05/28/04 5,602.99-
606243 80 91 RETAINAGE PAID CN 0.00 5,602.99

TOTAL CONTRACT 606243 56,029.88 50,426.89 5,602.99

AFS 80 4 AFS MISC. 100.00 01/06/04 65.00 35.00 65%
AFS 80 5 AFS TESTING 435.00 0.00 435.00
AFS 80 6 AFS BLD RISK 101.00 0.00 101.00
AFS 80 8 CONT STATE 5,398.12 0.00 5,398.12

TOTAL SUB-PROJECT 80 LTC-N/W CAMPUS ROOFTOP A/C UNI 71,476.00 59,903.89 11,572.11

605854 81 01 2000 PHILLIP MAYO CONSTRUCTION INC OC 12/08/03 21,170.85 02/03/04 21,170.85 0.00 02/07/04 100%

TOTAL CONTRACT 605854 21,170.85 21,170.85 0.00

AFS 81 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 81 ALEX VO-TECH FIRE CODE VIOLATI 21,170.85 21,170.85 0.00

607158 82 01 1999 SAM B SHORT JR ARCHITECT PR 02/09/04 1,600.00 04/13/04 1,600.00 0.00 08/28/04 100%

TOTAL CONTRACT 607158 1,600.00 1,600.00 0.00

610397 82 01 2000 AUSTIN FIRE EQUIPMENT LLC OC 03/15/04 19,872.00 05/11/04 19,872.00 0.00 04/15/04 100%

TOTAL CONTRACT 610397 19,872.00 19,872.00 0.00

TOTAL SUB-PROJECT 82 BR TECH COL KITCHEN HOOD-CODE 21,472.00 21,472.00 0.00

607894 83 01 1999 MCGEE PLUMBING & MECHANICAL OC 03/15/04 5,200.00 04/13/04 5,200.00 0.00 06/14/04 100%

TOTAL CONTRACT 607894 5,200.00 5,200.00 0.00
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AFS 83 8 CONT STATE 598.00 0.00 598.00

TOTAL SUB-PROJECT 83 ALEX LTC RPR HOT WATER PIPES 5,798.00 5,200.00 598.00

613366 84 01 1999 MITCH & MONA ENTERPRISES INC OC 07/05/04 6,223.00 01/04/05 6,223.00 0.00 10/04/04 100%

TOTAL CONTRACT 613366 6,223.00 6,223.00 0.00

AFS 84 8 CONT STATE 701.00 0.00 701.00

TOTAL SUB-PROJECT 84 T H HARRIS LTC FIRE SUPPRESSIO 6,924.00 6,223.00 701.00

612704 85 01 1999 FITZGERALD CONTRACTORS INC CN 06/28/04 7,175.00 10/27/04 7,175.00 0.00 08/02/04 100%
612704 85 90 RETAINAGE WITHHELD CN 10/27/04 717.50-
612704 85 91 RETAINAGE PAID CN 0.00 717.50

TOTAL CONTRACT 612704 7,175.00 6,457.50 717.50

AFS 85 8 CONT STATE 796.00 0.00 796.00

TOTAL SUB-PROJECT 85 LTC BASTROP COMPRESSOR REPLACE 7,971.00 6,457.50 1,513.50

616569 86 01 2000 EMC INC CN 09/27/04 96,600.00 10/14/05 96,600.00 0.00 01/25/05 100%
616569 86 90 RETAINAGE WITHHELD CN 10/14/05 9,660.00-
616569 86 91 RETAINAGE PAID CN 10/14/05 9,660.00 0.00

TOTAL CONTRACT 616569 96,600.00 96,600.00 0.00

AFS 86 4 AFS MISC. 200.00 09/27/04 85.00 115.00 42%
AFS 86 6 AFS BLD RISK 125.00 07/28/05 125.00 0.00 100%
AFS 86 8 CONT STATE 8,284.00 0.00 8,284.00

TOTAL SUB-PROJECT 86 CONCORDIA TRADE SCH-ROOF MAIN 105,209.00 96,810.00 8,399.00

616567 87 01 2000 JOHN GIBBS ROOF SYSTEMS INC CN 09/27/04 50,554.28 04/01/05 50,554.28 0.00 12/14/04 100%
616567 87 90 RETAINAGE WITHHELD CN 04/01/05 5,055.43-
616567 87 91 RETAINAGE PAID CN 04/01/05 5,055.43 0.00

TOTAL CONTRACT 616567 50,554.28 50,554.28 0.00
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AFS 87 4 AFS MISC. 100.00 10/14/04 55.00 45.00 55%
AFS 87 6 AFS BLD RISK 75.00 07/28/05 75.00 0.00 100%
AFS 87 8 CONT STATE 898.72 0.00 898.72

TOTAL SUB-PROJECT 87 RUSTON VO-TECH REROOF MAIN BLD 51,628.00 50,684.28 943.72

619256 88 01 2000 E L GREMILLION & SON INC OC 01/03/05 4,925.00 03/11/05 4,925.00 0.00 05/04/05 100%

TOTAL CONTRACT 619256 4,925.00 4,925.00 0.00

AFS 88 8 CONT STATE 570.00 0.00 570.00

TOTAL SUB-PROJECT 88 LTC ALEX FIRE SUPPRESSION SYST 5,495.00 4,925.00 570.00

622619 89 01 1999 S & S FIRE & SAFETY INC OC 04/25/05 3,200.00 07/08/05 3,200.00 0.00 11/12/05 100%

TOTAL CONTRACT 622619 3,200.00 3,200.00 0.00

AFS 89 F AFC (STATE) 0.00 0.00 0.00
AFS 89 8 CONT STATE 390.00 0.00 390.00

TOTAL SUB-PROJECT 89 GULF AREA FIRE SUPPRESSION SYS 3,590.00 3,200.00 390.00

547689 9A 01 1999 TOTAL COMFORT HEATING AND OC 05/29/99 886.89 07/20/99 886.89 0.00 06/29/99 100%

TOTAL CONTRACT 547689 886.89 886.89 0.00

TOTAL SUB-PROJECT 9A RPR CONDENSER WSIDE LA TEC COL 886.89 886.89 0.00

623044 90 01 1999 FORTE AND TABLADA INC PR 04/25/05 2,976.00 08/09/05 2,976.00 0.00 11/12/05 100%

TOTAL CONTRACT 623044 2,976.00 2,976.00 0.00

628197 90 01 1999 WAINWRIGHT CONSTRUCTION & CN 08/01/05 50,721.26 07/28/06 50,721.26 0.00 01/19/06 100%
628197 90 90 RETAINAGE WITHHELD CN 07/28/06 5,072.13-
628197 90 91 RETAINAGE PAID CN 07/28/06 5,072.13 0.00

TOTAL CONTRACT 628197 50,721.26 50,721.26 0.00
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AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 90 F AFC (STATE) 0.00 0.00 0.00
AFS 90 4 AFS MISC. 100.00 08/04/05 58.00 42.00 58%
AFS 90 6 AFS BLD RISK 175.00 05/15/06 150.00 25.00 85%
AFS 90 7 AFS ADM COST 1,935.00 0.00 1,935.00
AFS 90 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 90 HAMMOND LTC FIRE MARSHALL CORR 55,907.26 53,905.26 2,002.00

623864 91 01 2001 IMC CONSULTING ENGINEERS INC PR 05/23/05 22,000.00 02/10/06 5,912.00 16,088.00 05/24/06 26%

TOTAL CONTRACT 623864 22,000.00 5,912.00 16,088.00

TOTAL SUB-PROJECT 91 LTC/SLIDELL-CHILLER REPLACEMEN 22,000.00 5,912.00 16,088.00

624328 92 01 2000 RONALD J BOUDREAUX PE INC PR 05/31/05 6,330.00 03/10/06 6,330.00 0.00 11/28/05 100%

TOTAL CONTRACT 624328 6,330.00 6,330.00 0.00

TOTAL SUB-PROJECT 92 FLETCHER TTC SEWER REPAIRS 6,330.00 6,330.00 0.00

630535 93 01 1999 BRAZOS URETHANE INC CN 10/17/05 96,990.00 04/18/06 96,990.00 0.00 12/07/05 100%
630535 93 90 RETAINAGE WITHHELD CN 04/18/06 9,699.00-
630535 93 91 RETAINAGE PAID CN 04/18/06 9,699.00 0.00

TOTAL CONTRACT 630535 96,990.00 96,990.00 0.00

AFS 93 F AFC (STATE) 0.00 0.00 0.00
AFS 93 4 AFS MISC. 1,100.00 10/14/05 90.00 1,010.00 8%
AFS 93 6 AFS BLD RISK 349.00 05/15/06 138.00 211.00 39%
AFS 93 8 CONT STATE 8,315.00 0.00 8,315.00

TOTAL SUB-PROJECT 93 TALLULAH LTC ROOF MAIN BLDG 106,754.00 97,218.00 9,536.00

630537 94 01 1999 BRAZOS URETHANE INC CN 10/17/05 41,000.00 04/18/06 41,000.00 0.00 12/07/05 100%
630537 94 90 RETAINAGE WITHHELD CN 04/18/06 4,100.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 898
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

630537 94 91 RETAINAGE PAID CN 04/18/06 4,100.00 0.00

TOTAL CONTRACT 630537 41,000.00 41,000.00 0.00

AFS 94 F AFC (STATE) 0.00 0.00 0.00
AFS 94 4 AFS MISC. 1,100.00 10/14/05 100.00 1,000.00 9%
AFS 94 6 AFS BLD RISK 148.00 05/15/06 75.00 73.00 50%

TOTAL SUB-PROJECT 94 TALLULAH LTC ROOF GARAGE/SHOP 42,248.00 41,175.00 1,073.00

630975 95 01 1999 FRED CARRERAS & SONS OC 10/21/05 15,649.00 03/24/06 15,649.00 0.00 02/19/06 100%

TOTAL CONTRACT 630975 15,649.00 15,649.00 0.00

AFS 95 F AFC (STATE) 0.00 0.00 0.00
AFS 95 4 AFS MISC. 100.00 0.00 100.00
AFS 95 6 AFS BLD RISK 42.00 0.00 42.00
AFS 95 8 CONT STATE 1,595.00 0.00 1,595.00

TOTAL SUB-PROJECT 95 FLETCHER COMM COLLEGE SEWER RE 17,386.00 15,649.00 1,737.00

631661 96 01 1999 FENNER CONSULTING LLC PR 11/01/05 5,686.00 0.00 5,686.00 11/02/06

TOTAL CONTRACT 631661 5,686.00 0.00 5,686.00

636616 96 01 2006 LOUISIANA SOIL CN 06/12/06 47,764.95 0.00 47,764.95 08/11/06

TOTAL CONTRACT 636616 47,764.95 0.00 47,764.95

AFS 96 F AFC (STATE) 0.00 0.00 0.00
AFS 96 N DESIGN PEND 0.00 0.00 0.00
AFS 96 4 AFS MISC. 100.00 07/10/06 55.00 45.00 55%
AFS 96 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 96 LTC/SHR FOUND SETTLMENT BLDG A 53,550.95 55.00 53,495.95

633285 97 01 2001 NATIONAL CENTER FOR HIGHER PR 03/13/06 49,999.00 0.00 49,999.00 09/10/06

TOTAL CONTRACT 633285 49,999.00 0.00 49,999.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 899
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-06 AFS PROJECT NO 99006
PROJECT DESCRIPTION TECHNICAL COLLEGES CAMPUS BUILDINGS MAJOR REPAIRS, EQUIPMENT

REPLACEMENT AND SITE WORK, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-649-00B-04 IN ACT 26 OF 2005, PAGE 7.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 97 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 97 LCTCS NEEDS ASSESSMENT STWIDE 49,999.00 0.00 49,999.00

634555 98 01 1999 VANDERWEIL FACILITY ADVISORS PR 04/17/06 11,750.00 04/25/06 11,750.00 0.00 07/17/06 100%

TOTAL CONTRACT 634555 11,750.00 11,750.00 0.00

AFS 98 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 98 ASSESS CHARLES C GAY BLDG ABBE 11,750.00 11,750.00 0.00

634849 99 01 1999 PRATT LANDRY ASSOCIATES INC OC 05/01/06 2,777.00 0.00 2,777.00 06/01/06

TOTAL CONTRACT 634849 2,777.00 0.00 2,777.00

AFS 99 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 LAFOURCHE LTC RPL FIRE ALARM S 2,777.00 0.00 2,777.00

AFS 00 3 UNASSIGNED 9,139,480.67 0.00 9,139,480.67

TOTAL PROJECT 99006 20,584,562.00 8,007,803.47 12,576,758.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,145,681.46 7,815,430.40 330,251.06

TOTAL CONTRACTS 8,145,681.46 7,815,430.40 330,251.06



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 900
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-10 AFS PROJECT NO 99007
PROJECT DESCRIPTION INSURANCE BUILDING REPLACEMENT

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,444,255 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 801 GENERAL FUND-SGR 685,000 0

TOTAL ACT 29 685,000 0

2000 20 1999 169 GENERAL FUND-SGR 12,487,811 0

TOTAL ACT 20 12,487,811 0

2001 LEGB 2000 823 GENERAL FUND-SGR 1,444,255 0

TOTAL ACT LEGB 1,444,255 0

2002 23 2002 888 GENERAL FUND-SGR 4,052,083 0

TOTAL ACT 23 4,052,083 0

2003 23 2002 382 STATE GENERAL REVENUE 2,440,000 0

TOTAL ACT 23 2,440,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 21,109,149 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 21,109,149 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 901
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-10 AFS PROJECT NO 99007
PROJECT DESCRIPTION INSURANCE BUILDING REPLACEMENT

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,444,255 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
538480 01 01 1999 BANI, CARVILLE & BROWN AIA F1 09/25/98 507,262.00 05/16/03 507,262.00 0.00 04/04/49 100%
538480 01 02 1999 BANI, CARVILLE & BROWN AIA R1 09/25/98 7,150.00 05/16/03 7,150.00 0.00 04/04/49 100%
538480 01 05 1999 BANI, CARVILLE & BROWN AIA R3 09/25/98 8,480.00 05/16/03 8,480.00 0.00 04/04/49 100%
538480 01 06 1999 BANI, CARVILLE & BROWN AIA R4 09/25/98 1,063.00 05/16/03 1,063.00 0.00 04/04/49 100%
538480 01 07 1999 BANI, CARVILLE & BROWN AIA R5 09/25/98 20,094.00 05/16/03 20,094.00 0.00 04/04/49 100%
538480 01 08 2000 BANI, CARVILLE & BROWN AIA F1 09/25/98 230,202.00 05/16/03 230,202.00 0.00 04/04/49 100%
538480 01 11 2002 BANI, CARVILLE & BROWN AIA F1 09/25/98 45,983.00 05/16/03 45,983.00 0.00 04/04/49 100%
538480 01 12 2002 BANI, CARVILLE & BROWN AIA R8 09/25/98 1,512.50 05/16/03 1,512.50 0.00 04/04/49 100%
538480 01 14 2002 BANI, CARVILLE & BROWN AIA RA 09/25/98 13,175.34 05/16/03 13,175.34 0.00 04/04/49 100%

TOTAL CONTRACT 538480 834,921.84 834,921.84 0.00

559260 01 16 2000 JONES, WALKER, WAECHTER, PR 06/01/00 6,447.50 10/12/01 6,447.50 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 6,447.50 6,447.50 0.00

562647 01 01 1999 GEORGE W STEPHENS ARCH PR 08/14/00 1,900.00 09/08/00 1,900.00 0.00 10/13/00 100%

TOTAL CONTRACT 562647 1,900.00 1,900.00 0.00

566742 01 01 2000 RATCLIFF CONSTRUCTION CO INC CN 01/29/01 12,136,875.00 03/11/03 12,136,875.00 0.00 01/01/03 100%
566742 01 02 2001 RATCLIFF CONSTRUCTION CO INC CN 01/29/01 869,796.00 03/11/03 869,796.00 0.00 01/01/03 100%
566742 01 03 2001 RATCLIFF CONSTRUCTION CO INC PL 01/29/01 32,930.00 03/11/03 32,930.00 0.00 01/01/03 100%
566742 01 90 RETAINAGE WITHHELD CN 03/11/03 651,980.05-
566742 01 91 RETAINAGE PAID CN 03/11/03 651,980.05 0.00

TOTAL CONTRACT 566742 13,039,601.00 13,039,601.00 0.00

AFS 01 1 AFS ACT 180,900.97 03/18/04 168,418.38 12,482.59 93%
AFS 01 4 AFS MISC. 580.09 02/07/02 580.09 0.00 100%
AFS 01 5 AFS TESTING 24,799.22 09/16/02 24,799.22 0.00 100%
AFS 01 6 AFS BLD RISK 77,728.00 05/08/03 53,298.00 24,430.00 68%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 INSUR BLDG REPLACEMENT/TITLE 14,166,878.62 14,129,966.03 36,912.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 902
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-10 AFS PROJECT NO 99007
PROJECT DESCRIPTION INSURANCE BUILDING REPLACEMENT

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,444,255 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538480 02 03 1999 BANI, CARVILLE & BROWN AIA F2 09/25/98 95,742.00 05/16/03 95,742.00 0.00 04/04/49 100%
538480 02 04 1999 BANI, CARVILLE & BROWN AIA R2 09/25/98 6,600.00 05/16/03 6,600.00 0.00 04/04/49 100%
538480 02 09 2000 BANI, CARVILLE & BROWN AIA R6 09/25/98 84,040.00 05/16/03 84,040.00 0.00 04/04/49 100%
538480 02 10 2000 BANI, CARVILLE & BROWN AIA R7 09/25/98 5,617.00 05/16/03 5,617.00 0.00 04/04/49 100%
538480 02 13 2002 BANI, CARVILLE & BROWN AIA R9 09/25/98 7,979.50 05/16/03 7,979.50 0.00 04/04/49 100%
538480 02 15 2002 BANI, CARVILLE & BROWN AIA RB 09/25/98 1,798.98 05/16/03 1,798.98 0.00 04/04/49 100%

* TOTAL CONTRACT 538480 201,777.48 201,777.48 0.00

592246 02 01 2002 FROST-BARBER INC 09/27/02 798,000.94 04/25/03 798,000.94 0.00 02/13/03 100%
592246 02 90 RETAINAGE WITHHELD 04/25/03 79,800.09-
592246 02 91 RETAINAGE PAID 04/25/03 79,800.09 0.00

TOTAL CONTRACT 592246 798,000.94 798,000.94 0.00

AFS 02 2 EQUIP APPROV 1,000,432.68 08/06/04 1,000,421.63 11.05 99%
AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 10,700.00 0.00 10,700.00
AFS 02 6 AFS BLD RISK 17,334.00 09/02/03 775.00 16,559.00 4%

TOTAL SUB-PROJECT 02 MODULAR FURNITURE 2,029,345.10 2,000,975.05 28,370.05

573146 03 01 1999 ASSAF, SIMONEAUX, TAUZIN & PR 04/01/01 4,500.00 09/14/01 4,500.00 0.00 06/30/01 100%

TOTAL CONTRACT 573146 4,500.00 4,500.00 0.00

TOTAL SUB-PROJECT 03 SECURITY SYSTEM REVIEW 4,500.00 4,500.00 0.00

593523 04 01 2002 SAIA ELECTRIC INC CN 12/01/02 82,519.50 08/05/03 82,519.50 0.00 04/01/03 100%
593523 04 90 RETAINAGE WITHHELD CN 08/05/03 8,251.95-
593523 04 91 RETAINAGE PAID CN 08/05/03 8,251.95 0.00

TOTAL CONTRACT 593523 82,519.50 82,519.50 0.00

AFS 04 4 AFS MISC. 100.00 02/11/03 75.00 25.00 75%
AFS 04 6 AFS BLD RISK 293.00 09/02/03 68.00 225.00 23%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 903
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-10 AFS PROJECT NO 99007
PROJECT DESCRIPTION INSURANCE BUILDING REPLACEMENT

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,444,255 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 8 CONT STATE 5,858.50 0.00 5,858.50

TOTAL SUB-PROJECT 04 ADDTL POWER,FIBER,VOICE/DATA, 88,771.00 82,662.50 6,108.50

594054 05 01 2000 BERNHARD MECHANICAL OC 03/03/03 730.29 03/21/03 730.29 0.00 05/03/03 100%

TOTAL CONTRACT 594054 730.29 730.29 0.00

TOTAL SUB-PROJECT 05 REROUTE 2 DRAIN RISER CLEAN OU 730.29 730.29 0.00

593337 06 01 2002 GM CABLE CONTRACTORS INC CN 12/01/02 74,284.00 05/16/03 74,284.00 0.00 02/13/03 100%
593337 06 02 2002 GM CABLE CONTRACTORS INC PL 12/01/02 500.00 05/16/03 500.00 0.00 02/13/03 100%
593337 06 90 RETAINAGE WITHHELD CN 05/16/03 7,478.40-
593337 06 91 RETAINAGE PAID CN 05/16/03 7,478.40 0.00

TOTAL CONTRACT 593337 74,784.00 74,784.00 0.00

AFS 06 4 AFS MISC. 105.00 02/10/03 105.00 0.00 100%
AFS 06 6 AFS BLD RISK 197.00 09/02/03 28.00 169.00 14%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 ADDTL DATA JACK & CABLE 75,086.00 74,917.00 169.00

AFS 07 T % ART (AFS) 130,396.00 01/27/03 13,039.00 117,357.00 9%

TOTAL SUB-PROJECT 07 % FOR THE ARTS 130,396.00 13,039.00 117,357.00

592366 08 06 2001 ROBERT M COLEMAN & PARTNERS F2 10/29/02 64,123.00 02/17/06 60,916.85 3,206.15 04/04/49 95%
592366 08 07 2001 ROBERT M COLEMAN & PARTNERS R2 10/29/02 8,432.00 02/17/06 8,432.00 0.00 04/04/49 100%

TOTAL CONTRACT 592366 72,555.00 69,348.85 3,206.15

604008 08 01 2002 D H GRIFFIN OF TEXAS INC CN 10/20/03 928,743.65 10/08/04 928,743.65 0.00 03/31/04 100%
604008 08 90 RETAINAGE WITHHELD CN 10/08/04 46,437.18-
604008 08 91 RETAINAGE PAID CN 10/08/04 46,437.18 0.00

TOTAL CONTRACT 604008 928,743.65 928,743.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 904
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-10 AFS PROJECT NO 99007
PROJECT DESCRIPTION INSURANCE BUILDING REPLACEMENT

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,444,255 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 08 1 AFS ACT 54.00 01/22/04 54.00 0.00 100%
AFS 08 4 AFS MISC. 1,100.00 10/06/03 250.64 849.36 22%
AFS 08 5 AFS TESTING 4,463.00 04/26/04 2,067.85 2,395.15 46%
AFS 08 7 AFS ADM COST 44,629.00 0.00 44,629.00
AFS 08 8 CONT STATE 27,950.35 0.00 27,950.35

TOTAL SUB-PROJECT 08 DEMO OLD INSURANCE BUILDING 1,079,495.00 1,000,464.99 79,030.01

599479 09 01 2002 THE LEMOINE COMPANY LLC OC 05/29/03 21,110.38 11/14/03 21,110.38 0.00 08/28/03 100%

TOTAL CONTRACT 599479 21,110.38 21,110.38 0.00

AFS 09 8 CONT STATE 2,087.00 0.00 2,087.00

TOTAL SUB-PROJECT 09 ADD PRIVATE OFFICE-3RD FLOOR 23,197.38 21,110.38 2,087.00

592366 10 05 2001 ROBERT M COLEMAN & PARTNERS R1 10/29/02 14,232.00 02/17/06 14,232.00 0.00 04/04/49 100%
592366 10 04 2003 ROBERT M COLEMAN & PARTNERS F1 10/29/02 1,093,815.00 02/17/06 54,690.75 1,039,124.25 04/04/49 5%

* TOTAL CONTRACT 592366 1,108,047.00 68,922.75 1,039,124.25

AFS 10 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 10 7 AFS ADM COST 55,000.00 0.00 55,000.00

TOTAL SUB-PROJECT 10 REPLACEMENT 1,164,147.00 68,922.75 1,095,224.25

601253 11 01 2002 ASSAF, SIMONEAUX, TAUZIN & PR 07/07/03 6,200.00 02/04/05 4,030.00 2,170.00 12/31/04 65%

TOTAL CONTRACT 601253 6,200.00 4,030.00 2,170.00

AFS 11 4 AFS MISC. 500.00 0.00 500.00
AFS 11 5 AFS TESTING 275.00 0.00 275.00

TOTAL SUB-PROJECT 11 CCTV UPGRADE 6,975.00 4,030.00 2,945.00

602754 12 01 2002 N B TRAYLOR & ASSOCIATES INC PR 05/06/03 10,520.00 07/09/04 10,520.00 0.00 07/31/04 100%

TOTAL CONTRACT 602754 10,520.00 10,520.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 905
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98-10 AFS PROJECT NO 99007
PROJECT DESCRIPTION INSURANCE BUILDING REPLACEMENT

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,444,255 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607486 12 01 2001 AMERICAN ELECTRICAL CONTRACTOR CN 02/23/04 71,310.00 08/31/04 71,310.00 0.00 06/17/04 100%
607486 12 02 2001 AMERICAN ELECTRICAL CONTRACTOR PL 02/23/04 3,000.00 08/31/04 3,000.00 0.00 06/17/04 100%
607486 12 90 RETAINAGE WITHHELD CN 08/31/04 7,431.00-
607486 12 91 RETAINAGE PAID CN 08/31/04 7,431.00 0.00

TOTAL CONTRACT 607486 74,310.00 74,310.00 0.00

AFS 12 4 AFS MISC. 105.00 02/20/04 105.00 0.00 100%
AFS 12 5 AFS TESTING 372.00 0.00 372.00
AFS 12 6 AFS BLD RISK 268.00 0.00 268.00
AFS 12 8 CONT STATE 8,152.00 0.00 8,152.00

TOTAL SUB-PROJECT 12 MEETING ROOM SOUND SYSTEM 93,727.00 84,935.00 8,792.00

607449 13 01 2001 THE LEMOINE COMPANY LLC OC 12/01/03 2,440.66 06/18/04 2,440.66 0.00 05/30/04 100%

TOTAL CONTRACT 607449 2,440.66 2,440.66 0.00

AFS 13 8 CONT STATE 308.00 0.00 308.00

TOTAL SUB-PROJECT 13 INSTALL DOOR & WALL 2,748.66 2,440.66 308.00

621906 14 01 2001 STEPHEN A WILSON OC 03/14/05 7,310.00 05/27/05 7,300.00 10.00 09/11/05 99%

TOTAL CONTRACT 621906 7,310.00 7,300.00 10.00

AFS 14 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 INSUR BLDG INSTALL STAIN GLASS 7,310.00 7,300.00 10.00

AFS 00 3 UNASSIGNED 2,235,841.95 0.00 2,235,841.95

TOTAL PROJECT 99007 21,109,149.00 17,495,993.65 3,613,155.35

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 17,276,419.24 16,231,908.84 1,044,510.40

TOTAL CONTRACTS 17,276,419.24 16,231,908.84 1,044,510.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 906
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98B-11 AFS PROJECT NO 99008
PROJECT DESCRIPTION BATON ROUGE VISITOR CENTER AND MUSEUM, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED UNDER 01-07-00-82B-10 PER LEG BUD COMM APPROVAL ON

02/25/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 808 86A G.O. BONDS 1 0

TOTAL ACT 29 1 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 907
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98B-11 AFS PROJECT NO 99008
PROJECT DESCRIPTION BATON ROUGE VISITOR CENTER AND MUSEUM, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED UNDER 01-07-00-82B-10 PER LEG BUD COMM APPROVAL ON

02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546700 01 01 1999 ESKEW+ PR 06/01/99 0.00 07/21/99 0.00 0.00 07/06/99

TOTAL CONTRACT 546700 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PROGRAMMING LA STATE MUSEUM 0.00 0.00 0.00

551919 02 01 1999 ESKEW+ PR 09/27/99 0.00 0.00 0.00 12/26/99

TOTAL CONTRACT 551919 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 PROGRAM CAP PARK VISITOR CNTR 0.00 0.00 0.00

AFS 03 1 AFS ACT 0.00 0.00 0.00
AFS 03 4 AFS MISC. 0.00 03/14/00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 LA CAPITOL PARK STATE MUSEUM 0.00 0.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99008 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 908
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98B-12 AFS PROJECT NO 99002
PROJECT DESCRIPTION OFFICE OF EMERGENCY PREPAREDNESS FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $800,000 (78C) TRANSFERED FROM 19-01-00-85B-5 PER ACT 29 OF 1998,

PAGE 16.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 719 78C BONDS - NRP 800,000 0

TOTAL ACT 29 800,000 0

2000 22 2001 344 02A G.O. BONDS 4,045,000 0

TOTAL ACT 22 4,045,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,845,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,845,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 909
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98B-12 AFS PROJECT NO 99002
PROJECT DESCRIPTION OFFICE OF EMERGENCY PREPAREDNESS FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $800,000 (78C) TRANSFERED FROM 19-01-00-85B-5 PER ACT 29 OF 1998,

PAGE 16.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530623 01 02 1999 BRINSON ARCHITECTS L C F2 03/17/98 311,105.00 05/21/04 311,105.00 0.00 04/04/49 100%
530623 01 03 1999 BRINSON ARCHITECTS L C R1 03/17/98 897.39 05/21/04 897.39 0.00 04/04/49 100%
530623 01 04 1999 BRINSON ARCHITECTS L C R2 03/17/98 1,956.50 05/21/04 1,956.50 0.00 04/04/49 100%
530623 01 05 2000 BRINSON ARCHITECTS L C R3 03/17/98 15,342.50 05/21/04 15,342.50 0.00 04/04/49 100%
530623 01 06 2000 BRINSON ARCHITECTS L C F2 03/17/98 13,394.00 05/21/04 13,394.00 0.00 04/04/49 100%

TOTAL CONTRACT 530623 1MULT 342,695.39 342,695.39 0.00

550655 01 01 1999 GAUTREAU & GONZALEZ INC PR 08/16/99 2,500.00 09/17/99 2,500.00 0.00 09/17/99 100%

TOTAL CONTRACT 550655 2,500.00 2,500.00 0.00

564400 01 01 1999 M D DESCANT INC CN 10/09/00 462,551.00 11/19/03 462,551.00 0.00 08/02/02 100%
564400 01 02 2000 M D DESCANT INC CN 10/09/00 3,436,521.71 11/19/03 3,436,521.71 0.00 08/02/02 100%
564400 01 03 2000 M D DESCANT INC PL 10/09/00 191,800.00 11/19/03 191,800.00 0.00 08/02/02 100%
564400 01 90 RETAINAGE WITHHELD CN 11/19/03 254,543.64-
564400 01 91 RETAINAGE PAID CN 11/19/03 254,543.64 0.00

TOTAL CONTRACT 564400 4,090,872.71 4,090,872.71 0.00

AFS 01 4 AFS MISC. 221.68 10/12/00 221.68 0.00 100%
AFS 01 5 AFS TESTING 7,981.25 02/18/02 7,981.25 0.00 100%
AFS 01 6 AFS BLD RISK 26,181.00 09/02/03 26,181.00 0.00 100%
AFS 01 7 AFS ADM COST 21,600.00 04/09/03 21,600.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FACILITY RENOV./EMERGENCY PREP 4,492,052.03 4,492,052.03 0.00

598376 02 01 2000 KRAMER ENGINEERING INC F1 04/23/03 9,527.00 02/15/05 9,527.00 0.00 04/04/49 100%
598376 02 02 2000 KRAMER ENGINEERING INC R1 04/23/03 408.00 02/15/05 408.00 0.00 04/04/49 100%

TOTAL CONTRACT 598376 9,935.00 9,935.00 0.00

606828 02 01 2000 DOYLE ELECTRIC INC CN 01/26/04 112,573.45 12/14/04 112,573.45 0.00 07/25/04 100%
606828 02 90 RETAINAGE WITHHELD CN 12/14/04 11,257.35-
606828 02 91 RETAINAGE PAID CN 12/14/04 11,257.35 0.00

TOTAL CONTRACT 606828 112,573.45 112,573.45 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 910
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-98B-12 AFS PROJECT NO 99002
PROJECT DESCRIPTION OFFICE OF EMERGENCY PREPAREDNESS FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $800,000 (78C) TRANSFERED FROM 19-01-00-85B-5 PER ACT 29 OF 1998,

PAGE 16.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 262.32 01/22/04 262.32 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 5,548.00 0.00 5,548.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ADDTL EMERGENCY GENERATOR 128,318.77 122,770.77 5,548.00

619444 03 01 1999 LEBLANC PLUMBING SERVICE INC OC 03/18/04 3,983.00 01/07/05 3,983.00 0.00 05/03/04 100%

TOTAL CONTRACT 619444 3,983.00 3,983.00 0.00

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 RELOCATE FLOOR DRAIN MECH ROOM 3,983.00 3,983.00 0.00

614740 04 01 1999 ROBISON FENCE COMPANY OC 06/19/04 2,126.00 10/01/04 2,126.00 0.00 08/19/04 100%

TOTAL CONTRACT 614740 2,126.00 2,126.00 0.00

AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 SECURITY FENCE FOR 2ND GENERAT 2,126.00 2,126.00 0.00

AFS 00 3 UNASSIGNED 218,520.20 0.00 218,520.20

TOTAL PROJECT 99002 4,845,000.00 4,620,931.80 224,068.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,564,685.55 4,564,685.55 0.00

TOTAL CONTRACTS 4,564,685.55 4,564,685.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 911
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-12 AFS PROJECT NO 00070
PROJECT DESCRIPTION MANCHAC LIGHTHOUSE RESTORATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 327 02A G.O. BONDS 250,000 0

TOTAL ACT 22 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 912
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-12 AFS PROJECT NO 00070
PROJECT DESCRIPTION MANCHAC LIGHTHOUSE RESTORATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554370 01 01 2000 WALLACE A BURNS PE F1 11/29/99 8,149.10 09/21/01 8,149.10 0.00 04/04/49 100%
554370 01 02 2000 WALLACE A BURNS PE R1 11/29/99 2,915.00 09/21/01 2,915.00 0.00 04/04/49 100%
554370 01 04 2000 WALLACE A BURNS PE R2 11/29/99 14,560.00 09/21/01 14,560.00 0.00 04/04/49 100%

TOTAL CONTRACT 554370 25,624.10 25,624.10 0.00

557100 01 01 2000 BODIN & WEBB INC CONSULTING PR 04/10/00 2,750.00 07/07/00 2,750.00 0.00 06/09/00 100%

TOTAL CONTRACT 557100 2,750.00 2,750.00 0.00

567823 01 01 2000 COASTAL DREDGING COMPANY INC CN 03/05/01 78,500.00 03/05/02 78,500.00 0.00 07/03/01 100%
567823 01 90 RETAINAGE WITHHELD CN 03/05/02 7,850.00-
567823 01 91 RETAINAGE PAID CN 03/05/02 7,850.00 0.00

TOTAL CONTRACT 567823 78,500.00 78,500.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 03/20/01 137.00 963.00 12%
AFS 01 5 AFS TESTING 393.00 0.00 393.00
AFS 01 6 AFS BLD RISK 283.00 10/18/01 60.00 223.00 21%
AFS 01 7 AFS ADM COST 8,100.00 02/14/06 8,100.00 0.00 100%
AFS 01 8 CONT STATE 8,570.00 0.00 8,570.00

TOTAL SUB-PROJECT 01 MANCHAC LIGHTHOUSE RESTORATION 125,320.10 115,171.10 10,149.00

554370 02 03 2000 WALLACE A BURNS PE F2 11/29/99 6,883.50 09/21/01 6,883.50 0.00 04/04/49 100%

* TOTAL CONTRACT 554370 6,883.50 6,883.50 0.00

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 495.00 0.00 495.00
AFS 02 7 AFS ADM COST 4,950.00 0.00 4,950.00

TOTAL SUB-PROJECT 02 UPGRADING 13,428.50 6,883.50 6,545.00

620071 03 01 2000 RUSS ENGINEERING GROUP INC PR 02/02/05 17,000.00 07/08/05 17,000.00 0.00 06/03/05 100%

TOTAL CONTRACT 620071 17,000.00 17,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 913
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-12 AFS PROJECT NO 00070
PROJECT DESCRIPTION MANCHAC LIGHTHOUSE RESTORATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 4 AFS MISC. 1,000.00 0.00 1,000.00

TOTAL SUB-PROJECT 03 ANALYZE STRUC STABILITY-PASS M 18,000.00 17,000.00 1,000.00

AFS 00 3 UNASSIGNED 93,251.40 0.00 93,251.40

TOTAL PROJECT 00070 250,000.00 139,054.60 110,945.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 130,757.60 130,757.60 0.00

TOTAL CONTRACTS 130,757.60 130,757.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 914
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 229 STATE GENERAL REVENUE 806,943 0

TOTAL ACT 20 806,943 0

2000 27 2006 255 LOC LINE OF CREDIT 1,840,000 0

TOTAL ACT 27 1,840,000 0

2001 21 2000 574 78C BONDS - NRP 121,582 0
2001 21 2000 575 81A BONDS - NRP 239 0
2001 21 2000 576 83C BONDS - NRP 102,034 0
2001 21 2000 577 93B BONDS - NRP 6,708 0
2001 21 2000 578 95A BONDS - NRP 1,000 0
2001 21 2000 579 94A BONDS - NRP 31,979 0
2001 21 2000 580 97A BONDS - NRP 84,054 0

TOTAL ACT 21 347,596 0

2001 MEMO 2001 871 STATUTORY DEDICATION 70,473 0

TOTAL ACT MEMO 70,473 0

2001 22 2001 637 03A G.O. BONDS 2,500,000 0

TOTAL ACT 22 2,500,000 0

2002 27 2006 954 LOC LINE OF CREDIT 5,500,000 0

TOTAL ACT 27 5,500,000 0

2003 27 2006 533 LOC LINE OF CREDIT 17,755,000 0
2003 27 2006 799 LOC LINE OF CREDIT 90,000 0

TOTAL ACT 27 17,845,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 915
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2005 2 2004 030 GENERAL FUND-SGR 260,792 0
2005 2 2004 246 02A BONDS - NRP 319,208 0

TOTAL ACT 2 580,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 25,185,000 1

TOTAL ACT 26 0 25,185,000

TOTAL PRIOR YEAR 29,490,012 0
TOTAL CURRENT YEAR 0 25,185,000
GRAND TOTAL 29,490,012 25,185,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 916
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 342,134.71 0.00 342,134.71
551895 01 01 2000 JOHN C DOIRON MAI OC 09/27/99 2,218.75 11/12/99 2,218.75 0.00 10/27/99 100%

TOTAL CONTRACT 551895 2,218.75 2,218.75 0.00

553454 01 01 2000 JOHN C DOIRON MAI PR 11/15/99 1,750.00 01/19/00 1,750.00 0.00 12/15/99 100%

TOTAL CONTRACT 553454 1,750.00 1,750.00 0.00

553455 01 01 2000 JERRY M CAMPBELL & ASSOCIATES F1 11/08/99 132,989.00 03/21/03 132,989.00 0.00 04/04/49 100%
553455 01 03 2000 JERRY M CAMPBELL & ASSOCIATES R1 11/08/99 0.00 03/21/03 0.00 0.00 04/04/49
553455 01 09 2001 JERRY M CAMPBELL & ASSOCIATES R5 11/08/99 546.39 03/21/03 546.39 0.00 04/04/49 100%
553455 01 11 2001 JERRY M CAMPBELL & ASSOCIATES F1 11/08/99 110,827.10 03/21/03 110,827.10 0.00 04/04/49 100%

TOTAL CONTRACT 553455 244,362.49 244,362.49 0.00

553649 01 01 2000 W ROSS SHUFFIELD JR PR 11/15/99 2,000.00 01/28/00 2,000.00 0.00 12/20/99 100%

TOTAL CONTRACT 553649 2,000.00 2,000.00 0.00

553655 01 01 2000 W ROSS SHUFFIELD JR OC 11/15/99 1,500.00 12/20/99 1,500.00 0.00 01/15/00 100%

TOTAL CONTRACT 553655 1,500.00 1,500.00 0.00

555042 01 01 2000 LANDSOURCE INC PR 12/08/99 7,450.00 05/03/00 7,450.00 0.00 03/09/00 100%

TOTAL CONTRACT 555042 7,450.00 7,450.00 0.00

556666 01 01 2000 W ROSS SHUFFIELD JR PR 01/28/00 1,000.00 03/23/00 1,000.00 0.00 02/27/00 100%

TOTAL CONTRACT 556666 1,000.00 1,000.00 0.00

556694 01 01 2000 GEORGE W STEPHENS ARCH PR 03/20/00 2,400.00 03/22/00 2,400.00 0.00 06/18/00 100%

TOTAL CONTRACT 556694 2,400.00 2,400.00 0.00

559260 01 07 2000 JONES, WALKER, WAECHTER, PR 06/01/00 17,365.82 10/12/01 17,365.82 0.00 02/28/01 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 917
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559260 01 19 2001 JONES, WALKER, WAECHTER, PR 06/01/00 2,294.92 10/12/01 2,294.92 0.00 02/28/01 100%
559260 01 21 2001 JONES, WALKER, WAECHTER, PR 06/01/00 7,576.75 10/12/01 7,576.75 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 27,237.49 27,237.49 0.00

563709 01 01 2000 LANDSOURCE INC PR 09/11/00 1,350.00 09/29/00 1,350.00 0.00 10/11/00 100%

TOTAL CONTRACT 563709 1,350.00 1,350.00 0.00

565077 01 01 2000 W ROSS SHUFFIELD JR PR 10/16/00 2,000.00 02/26/01 2,000.00 0.00 12/31/00 100%

TOTAL CONTRACT 565077 2,000.00 2,000.00 0.00

565187 01 01 2000 JOHN C DOIRON MAI PR 10/30/00 6,875.00 02/19/01 6,875.00 0.00 12/14/00 100%

TOTAL CONTRACT 565187 6,875.00 6,875.00 0.00

566371 01 02 2000 GEORGE W STEPHENS ARCH PR 01/01/01 11,100.00 01/04/02 11,100.00 0.00 12/31/01 100%
566371 01 07 2001 GEORGE W STEPHENS ARCH PR 01/01/01 1,332.00 01/04/02 1,332.00 0.00 12/31/01 100%

TOTAL CONTRACT 566371 1MULT 12,432.00 12,432.00 0.00

569968 01 06 2001 JONES, WALKER, WAECHTER, PR 03/01/01 22,228.65 03/15/02 22,228.65 0.00 08/31/01 100%
569968 01 09 2001 JONES, WALKER, WAECHTER, PR 03/01/01 28,160.39 03/15/02 28,160.39 0.00 08/31/01 100%
569968 01 13 2001 JONES, WALKER, WAECHTER, PR 03/01/01 17,030.83 03/15/02 17,030.83 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 67,419.87 67,419.87 0.00

569969 01 03 2001 JONES, WALKER, WAECHTER, PR 09/01/01 63,807.72 07/23/02 63,807.72 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 63,807.72 63,807.72 0.00

570376 01 01 2001 JOHN C DOIRON MAI PR 05/01/01 2,875.00 08/28/01 2,875.00 0.00 07/30/01 100%

TOTAL CONTRACT 570376 2,875.00 2,875.00 0.00

579335 01 03 2001 JONES, WALKER, WAECHTER, PR 03/01/02 83,798.23 04/11/03 83,798.23 0.00 08/31/02 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 918
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579335 01 17 2001 JONES, WALKER, WAECHTER, PR 03/01/02 24,109.11 04/11/03 24,109.11 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 107,907.34 107,907.34 0.00

589739 01 10 2000 JONES, WALKER, WAECHTER, PR 09/01/02 45,288.70 05/02/03 45,288.70 0.00 02/28/03 100%
589739 01 11 2000 JONES, WALKER, WAECHTER, PR 09/01/02 630.00 05/02/03 630.00 0.00 02/28/03 100%
589739 01 12 2000 JONES, WALKER, WAECHTER, PR 09/01/02 22,972.49 05/02/03 22,972.49 0.00 02/28/03 100%
589739 01 02 2001 JONES, WALKER, WAECHTER, PR 09/01/02 50,643.81 05/02/03 50,643.81 0.00 02/28/03 100%
589739 01 03 2001 JONES, WALKER, WAECHTER, PR 09/01/02 848.70 05/02/03 848.70 0.00 02/28/03 100%
589739 01 13 2001 JONES, WALKER, WAECHTER, PR 09/01/02 1,887.25 05/02/03 1,887.25 0.00 02/28/03 100%
589739 01 14 2001 JONES, WALKER, WAECHTER, PR 09/01/02 7,350.00 05/02/03 7,350.00 0.00 02/28/03 100%
589739 01 17 2001 JONES, WALKER, WAECHTER, PR 09/01/02 6,643.20 05/02/03 6,643.20 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 136,264.15 136,264.15 0.00

593728 01 02 2000 JONES, WALKER, WAECHTER PR 03/01/03 4,601.15 02/17/04 4,601.15 0.00 08/31/03 100%

TOTAL CONTRACT 593728 4,601.15 4,601.15 0.00

605613 01 05 2001 JONES, WALKER, WAECHTER PR 09/01/03 4,035.31 06/11/04 4,035.31 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 4,035.31 4,035.31 0.00

612265 01 01 2000 JOHN C DOIRON MAI PR 06/14/04 5,000.00 09/24/04 5,000.00 0.00 08/14/04 100%

TOTAL CONTRACT 612265 5,000.00 5,000.00 0.00

AFS 01 A ACQUISITIONS 4,128,115.08 02/13/02 2,728,115.08 1,400,000.00 66%
AFS 01 4 AFS MISC. 2,421.05 06/12/02 2,421.05 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 4,363.50 06/07/02 4,363.50 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQ./PARK GARAGE RENOVATI 5,181,520.61 3,439,385.90 1,742,134.71

556458 02 01 2000 CANGELOSI WARD INC OC 02/21/00 4,908.55 06/23/00 4,908.55 0.00 03/08/00 100%

TOTAL CONTRACT 556458 4,908.55 4,908.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 919
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 AUTO HOTEL GARAGE TEMP PLATFOR 4,908.55 4,908.55 0.00

561415 03 01 2000 ASCENSION ENVIRONMENTAL SVC CN 07/10/00 57,850.00 01/03/01 57,850.00 0.00 08/10/00 100%
561415 03 90 RETAINAGE WITHHELD CN 01/03/01 5,785.00-
561415 03 91 RETAINAGE PAID CN 01/03/01 5,785.00 0.00

TOTAL CONTRACT 561415 57,850.00 57,850.00 0.00

AFS 03 4 AFS MISC. 57.00 07/18/00 57.00 0.00 100%
AFS 03 6 AFS BLD RISK 12.00 04/17/01 12.00 0.00 100%
AFS 03 7 AFS ADM COST 1,138.50 06/25/01 1,138.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ASB ABATE AUTO HOTEL GAR/ROOF 59,057.50 59,057.50 0.00

553455 04 02 2000 JERRY M CAMPBELL & ASSOCIATES F2 11/08/99 62,717.00 03/21/03 62,717.00 0.00 04/04/49 100%
553455 04 08 2000 JERRY M CAMPBELL & ASSOCIATES R1 11/08/99 1,159.00 03/21/03 1,159.00 0.00 04/04/49 100%
553455 04 04 2001 JERRY M CAMPBELL & ASSOCIATES R2 11/08/99 2,121.35 03/21/03 2,121.35 0.00 04/04/49 100%
553455 04 05 2001 JERRY M CAMPBELL & ASSOCIATES F2 11/08/99 17,309.00 03/21/03 17,309.00 0.00 04/04/49 100%
553455 04 06 2001 JERRY M CAMPBELL & ASSOCIATES R3 11/08/99 876.70 03/21/03 876.70 0.00 04/04/49 100%
553455 04 07 2001 JERRY M CAMPBELL & ASSOCIATES R4 11/08/99 1,271.30 03/21/03 1,271.30 0.00 04/04/49 100%

* TOTAL CONTRACT 553455 85,454.35 85,454.35 0.00

562608 04 01 2000 CANGELOSI WARD INC CN 08/21/00 571,796.00 12/04/01 571,796.00 0.00 05/22/01 100%
562608 04 02 2000 CANGELOSI WARD INC CN 08/21/00 113,104.00 12/04/01 113,104.00 0.00 05/22/01 100%
562608 04 03 2001 CANGELOSI WARD INC CN 08/21/00 103,374.28 12/04/01 103,374.28 0.00 05/22/01 100%
562608 04 04 2001 CANGELOSI WARD INC CN 08/21/00 53,681.89 12/04/01 53,681.89 0.00 05/22/01 100%
562608 04 05 2001 CANGELOSI WARD INC CN 08/21/00 49,074.74 12/04/01 49,074.74 0.00 05/22/01 100%
562608 04 90 RETAINAGE WITHHELD CN 12/04/01 44,551.55-
562608 04 91 RETAINAGE PAID CN 12/04/01 44,551.55 0.00

TOTAL CONTRACT 562608 891,030.91 891,030.91 0.00

AFS 04 4 AFS MISC. 377.68 11/28/00 377.68 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 920
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 5 AFS TESTING 2,160.30 06/21/01 2,160.30 0.00 100%
AFS 04 6 AFS BLD RISK 1,819.00 03/13/02 1,819.00 0.00 100%
AFS 04 7 AFS ADM COST 8,037.50 06/07/02 8,037.50 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 DEMOLITION AND WATERPROOFING 988,879.74 988,879.74 0.00

562449 05 01 2000 ASCENSION ENVIRONMENTAL SVC OC 08/07/00 2,940.00 09/27/00 2,940.00 0.00 09/07/00 100%

TOTAL CONTRACT 562449 2,940.00 2,940.00 0.00

AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ASB ABATE/OFFICE WAREHOUSE BLD 2,940.00 2,940.00 0.00

562457 06 01 2000 ASCENSION ENVIRONMENTAL SVC OC 08/14/00 5,175.00 09/20/00 5,175.00 0.00 09/14/00 100%

TOTAL CONTRACT 562457 5,175.00 5,175.00 0.00

AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 DEMOLITION OFFICE WAREHOUSE BL 5,175.00 5,175.00 0.00

563983 07 01 2001 ASCENSION ENVIRONMENTAL SVC CN 08/28/00 52,500.00 05/04/01 52,500.00 0.00 11/27/00 100%
563983 07 90 RETAINAGE WITHHELD CN 05/04/01 5,250.00-
563983 07 91 RETAINAGE PAID CN 05/04/01 5,250.00 0.00

TOTAL CONTRACT 563983 52,500.00 52,500.00 0.00

AFS 07 4 AFS MISC. 41.00 09/21/00 41.00 0.00 100%
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 33.00 04/17/01 33.00 0.00 100%
AFS 07 7 AFS ADM COST 1,104.00 06/25/01 1,104.00 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 LEAD COAT ABATE/AUTO HOTEL PAR 53,678.00 53,678.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 921
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568679 08 01 2001 ESKEW+ PR 04/02/01 150,000.00 09/14/01 150,000.00 0.00 06/11/01 100%
568679 08 02 2001 ESKEW+ R1 04/02/01 11,500.00 09/14/01 11,500.00 0.00 06/11/01 100%

TOTAL CONTRACT 568679 161,500.00 161,500.00 0.00

570520 08 01 2001 LANDSOURCE INC PR 04/16/01 15,640.00 03/01/02 15,640.00 0.00 06/04/01 100%

TOTAL CONTRACT 570520 15,640.00 15,640.00 0.00

AFS 08 7 AFS ADM COST 12,342.00 06/07/02 12,342.00 0.00 100%

TOTAL SUB-PROJECT 08 PROGRAM/MASTER PLAN CULTURAL A 189,482.00 189,482.00 0.00

576200 10 01 2001 ASCENSION ENVIRONMENTAL SVC OC 08/15/01 5,200.00 10/02/01 5,200.00 0.00 10/15/01 100%

TOTAL CONTRACT 576200 5,200.00 5,200.00 0.00

AFS 10 7 AFS ADM COST 0.00 0.00 0.00
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 EXT DEMO STROUBE'S DRUG STORE 5,200.00 5,200.00 0.00

579297 11 01 2000 SOIL TESTING ENGINEERS INC PR 01/16/02 4,604.00 05/07/02 4,604.00 0.00 03/03/02 100%

TOTAL CONTRACT 579297 4,604.00 4,604.00 0.00

TOTAL SUB-PROJECT 11 CULTURAL ARTS COMPLEX/GEOTECH 4,604.00 4,604.00 0.00

553455 12 10 2001 JERRY M CAMPBELL & ASSOCIATES F3 11/08/99 156,882.00 03/21/03 156,882.00 0.00 04/04/49 100%

* TOTAL CONTRACT 553455 156,882.00 156,882.00 0.00

AFS 12 4 AFS MISC. 0.00 0.00 0.00
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 ARTS BLOCK CENTRAL PLANT 156,882.00 156,882.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 922
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553455 13 12 2001 JERRY M CAMPBELL & ASSOCIATES F4 11/08/99 74,630.60 03/21/03 74,630.60 0.00 04/04/49 100%
553455 13 13 2001 JERRY M CAMPBELL & ASSOCIATES R6 11/08/99 20,463.00 03/21/03 20,463.00 0.00 04/04/49 100%

* TOTAL CONTRACT 553455 95,093.60 95,093.60 0.00

AFS 13 4 AFS MISC. 0.00 0.00 0.00
AFS 13 5 AFS TESTING 0.00 0.00 0.00
AFS 13 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 LSU MUSEUM OF ART EXT GLAZING 95,093.60 95,093.60 0.00

592363 14 01 2001 ARTS BLOCK DEVELOPMENT LLC 11/15/02 200,006.00 09/27/05 200,006.00 0.00 04/04/49 100%
592363 14 02 2002 ARTS BLOCK DEVELOPMENT LLC 11/15/02 532,652.00 09/27/05 532,652.00 0.00 04/04/49 100%
592363 14 03 2002 ARTS BLOCK DEVELOPMENT LLC 11/15/02 612,377.00 09/27/05 612,377.00 0.00 04/04/49 100%
592363 14 04 2002 ARTS BLOCK DEVELOPMENT LLC 11/15/02 887,241.00 09/27/05 887,241.00 0.00 04/04/49 100%
592363 14 05 2002 ARTS BLOCK DEVELOPMENT LLC 11/15/02 869,712.00 09/27/05 869,712.00 0.00 04/04/49 100%
592363 14 06 2002 ARTS BLOCK DEVELOPMENT LLC 11/15/02 985,290.00 09/27/05 985,290.00 0.00 04/04/49 100%
592363 14 07 2002 ARTS BLOCK DEVELOPMENT LLC 11/15/02 1,120,897.00 09/27/05 1,120,897.00 0.00 04/04/49 100%
592363 14 09 2002 ARTS BLOCK DEVELOPMENT LLC 11/15/02 476,633.00 09/27/05 476,633.00 0.00 04/04/49 100%
592363 14 10 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 1,081,706.00 09/27/05 1,081,706.00 0.00 04/04/49 100%
592363 14 11 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 1,580,061.00 09/27/05 1,580,061.00 0.00 04/04/49 100%
592363 14 12 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 929,507.00 09/27/05 929,507.00 0.00 04/04/49 100%
592363 14 13 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 928,495.00 09/27/05 928,495.00 0.00 04/04/49 100%
592363 14 14 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 734,077.00 09/27/05 734,077.00 0.00 04/04/49 100%
592363 14 15 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 850,982.00 09/27/05 850,982.00 0.00 04/04/49 100%
592363 14 16 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 617,171.00 09/27/05 617,171.00 0.00 04/04/49 100%
592363 14 17 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 500,266.00 09/27/05 500,266.00 0.00 04/04/49 100%
592363 14 18 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 591,703.00 09/27/05 591,703.00 0.00 04/04/49 100%
592363 14 19 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 580,703.00 09/27/05 580,703.00 0.00 04/04/49 100%
592363 14 20 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 591,703.00 09/27/05 591,703.00 0.00 04/04/49 100%
592363 14 21 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 586,203.00 09/27/05 586,203.00 0.00 04/04/49 100%
592363 14 22 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 630,904.00 09/27/05 630,904.00 0.00 04/04/49 100%
592363 14 23 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 619,904.00 09/27/05 619,904.00 0.00 04/04/49 100%
592363 14 24 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 630,244.00 09/27/05 630,244.00 0.00 04/04/49 100%
592363 14 25 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 613,703.00 09/27/05 613,703.00 0.00 04/04/49 100%
592363 14 26 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 475,329.00 09/27/05 475,329.00 0.00 04/04/49 100%
592363 14 27 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 443,677.00 09/27/05 443,677.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 923
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-107-99B-13 AFS PROJECT NO 00041
PROJECT DESCRIPTION DOA - 3RD STREET ARTS BLOCK PROJECT, DEVELOPMENT, ORGANIZATION,

PLANNING AND CONSTRUCTION ($23,925,377 PRIVATE/LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $70,473 IN LA ASB ABATE FUNDS TRANS. FROM 01-107-98-04 PER MEMO FROM

COMMISSIONER DATED 4/11/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592363 14 28 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 1,000,000.00 09/27/05 1,000,000.00 0.00 04/04/49 100%
592363 14 29 2003 ARTS BLOCK DEVELOPMENT LLC 11/15/02 3,057,555.00 09/27/05 0.00 3,057,555.00 04/04/49

TOTAL CONTRACT 592363 22,728,701.00 19,671,146.00 3,057,555.00

TOTAL SUB-PROJECT 14 ARTS BLOCK DEV COOP AGREEMENT 22,728,701.00 19,671,146.00 3,057,555.00

602006 15 01 2001 LANDSOURCE INC PR 08/11/03 4,250.00 11/04/03 4,250.00 0.00 10/12/03 100%

TOTAL CONTRACT 602006 4,250.00 4,250.00 0.00

603172 15 01 2001 LOUIS J CAPOZZOLI & ASSOC INC PR 09/15/03 3,746.75 10/17/03 3,746.75 0.00 11/15/03 100%
603172 15 02 2001 LOUIS J CAPOZZOLI & ASSOC INC PR 09/15/03 1,384.97 10/17/03 1,384.97 0.00 11/15/03 100%
603172 15 03 2001 LOUIS J CAPOZZOLI & ASSOC INC PR 09/15/03 791.28 10/17/03 791.28 0.00 11/15/03 100%
603172 15 04 2001 LOUIS J CAPOZZOLI & ASSOC INC PR 09/15/03 324.82 10/17/03 324.82 0.00 11/15/03 100%
603172 15 05 2001 LOUIS J CAPOZZOLI & ASSOC INC PR 09/15/03 239.00 10/17/03 239.00 0.00 11/15/03 100%
603172 15 06 2001 LOUIS J CAPOZZOLI & ASSOC INC PR 09/15/03 313.18 10/17/03 313.18 0.00 11/15/03 100%

TOTAL CONTRACT 603172 6,800.00 6,800.00 0.00

TOTAL SUB-PROJECT 15 HART PROPERTY PARK GARAGE SURV 11,050.00 11,050.00 0.00

613331 16 01 2000 LANDSOURCE INC PR 07/05/04 2,840.00 09/10/04 2,840.00 0.00 09/04/04 100%

TOTAL CONTRACT 613331 2,840.00 2,840.00 0.00

TOTAL SUB-PROJECT 16 WATER WORKS SITE SURVEY 2,840.00 2,840.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00041 29,490,012.00 24,690,322.29 4,799,689.71

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 24,985,855.68 21,928,300.68 3,057,555.00

TOTAL CONTRACTS 24,985,855.68 21,928,300.68 3,057,555.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 924
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1982 LEGB 002 GENERAL FUND-SGR 32,730 0

TOTAL ACT LEGB 32,730 0

1982 864 1981 006 STATE GENERAL REVENUE 850,000 0

TOTAL ACT 864 850,000 0

1982 629 1983 036 84A FACS AP B810 75,000 0

TOTAL ACT 629 75,000 0

1982 853 1990 054 90A FACS AP C421 250,000 0

TOTAL ACT 853 250,000 0

1982 1013 1991 055 92A FACS AP C475 2,570,000 0

TOTAL ACT 1013 2,570,000 0

1982 1137 1992 037 93B FACS AP B828 600,000 0

TOTAL ACT 1137 600,000 0

1982 645 1993 046 94A FACS AP C044 830,000 0

TOTAL ACT 645 830,000 0

1982 1096 1995 045 GENERAL FUND-SGR 2,500,000 0
1982 1096 1995 049 STATUTORY DEDICATION 300,000 0

TOTAL ACT 1096 2,800,000 0

1982 45 1995 057 95A FACS AP C593 1,570,000 0

TOTAL ACT 45 1,570,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 925
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

1982 28 1997 059 98B FACS AP C899 1,500,000 0

TOTAL ACT 28 1,500,000 0

1997 45 1996 342 97A G.O. BONDS 500,000 0

TOTAL ACT 45 500,000 0

1998 28 1997 473 STATE GENERAL REVENUE 1,000,000 0
1998 28 1997 474 GENERAL FUND-SGR 4,675,768 0

TOTAL ACT 28 5,675,768 0

1998 21 2000 628 00A G.O. BONDS 1,500,000 0

TOTAL ACT 21 1,500,000 0

1999 21 2000 069 00A G.O. BONDS 3,500,000 0

TOTAL ACT 21 3,500,000 0

2000 21 2000 392 00A G.O. BONDS 5,590,000 0

TOTAL ACT 21 5,590,000 0

2002 23 2002 979 03A G.O. BONDS 10,700,000 0

TOTAL ACT 23 10,700,000 0

2003 LEGB 2002 328 GENERAL FUND-SGR 1,045,064 0
2003 LEGB 2003 764 STATUTORY DEDICATION 529,597 0
2003 LEGB 2003 772 GENERAL FUND-SGR 3,500,000 0

TOTAL ACT LEGB 5,074,661 0

2004 2 2004 885 04A G.O. BONDS 3,220,000 0

TOTAL ACT 2 3,220,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------





RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 926
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

TOTAL PRIOR YEAR 46,838,159 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 46,838,159 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 927
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F84782046 ** 01 MV-BLD RISK PART 0 90.00 06/09/93 90.00 0.00 100%

TOTAL CONTRACT F84782046 90.00 90.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 90.00 90.00 0.00

AFS 00 U UNCOLLECTED 494,321.05 0.00 494,321.05
*F84782009 01 02 DLOWREY-HESS 12/31/86 76,047.00 02/09/89 76,047.00 0.00 100%

TOTAL CONTRACT F84782009 76,047.00 76,047.00 0.00

*F84782013 01 01 HAMMOND 05/23/84 6,114.55 01/10/85 6,114.55 0.00 100%

TOTAL CONTRACT F84782013 6,114.55 6,114.55 0.00

*F84782014 01 01 PROF SERV I 06/08/84 0.00 0.00 0.00 07/27/84

TOTAL CONTRACT F84782014 0.00 0.00 0.00

*F84782017 01 01 ASBESTOS ENVIR. 07/02/86 1,000.00 09/22/86 1,000.00 0.00 100%

TOTAL CONTRACT F84782017 1,000.00 1,000.00 0.00

*F84782019 01 01 ASBESTOS ENVIRON. 09/16/86 2,950.00 12/19/86 2,950.00 0.00 100%

TOTAL CONTRACT F84782019 2,950.00 2,950.00 0.00

*F84782020 01 01 KEMPER CO TERM DATE 09/12/88 3,265.00 09/16/88 3,265.00 0.00 10/12/88 100%

TOTAL CONTRACT F84782020 3,265.00 3,265.00 0.00

*F84782021 01 01 LASATER & ASSOC TD 5 04/11/89 600.00 05/05/89 600.00 0.00 05/11/89 100%

TOTAL CONTRACT F84782021 600.00 600.00 0.00

511749 01 01 1982 RICHARD F BREWSTER 08/16/96 0.00 10/25/96 0.00 0.00 09/30/96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 928
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

511749 01 02 1982 RICHARD F BREWSTER 08/16/96 8,500.00 10/25/96 8,500.00 0.00 09/30/96 100%

TOTAL CONTRACT 511749 8,500.00 8,500.00 0.00

AFS 01 A ACQUISITIONS 0.00 04/25/97 0.00 0.00
AFS 01 7 AFS ADM COST 5,509.60 04/23/97 5,509.60 0.00 100%

TOTAL SUB-PROJECT 01 DEMOLITION/ASB ABATE ABANDONED 598,307.20 103,986.15 494,321.05

*F84782000 02 01 ENVIRONETIC 03/10/82 10,000.00 01/31/83 10,000.00 0.00 07/23/82 100%

TOTAL CONTRACT F84782000 10,000.00 10,000.00 0.00

*F84782001 02 01 ENVIRNETICS 795.00 08/23/82 795.00 0.00 100%

TOTAL CONTRACT F84782001 795.00 795.00 0.00

*F84782002 02 01 LOWREY-HESS 10/19/82 10,000.00 01/05/83 10,000.00 0.00 100%

TOTAL CONTRACT F84782002 10,000.00 10,000.00 0.00

*F84782003 02 01 DUNBAR ARGO 06/17/83 2,000.00 08/11/83 2,000.00 0.00 07/22/83 100%

TOTAL CONTRACT F84782003 2,000.00 2,000.00 0.00

*F84782004 02 01 MULTI-VENDO 407.65 04/22/92 407.65 0.00 100%

TOTAL CONTRACT F84782004 407.65 407.65 0.00

*F84782005 02 01 QUALITY RES 08/29/83 4,545.00 09/30/85 4,545.00 0.00 10/28/83 100%

TOTAL CONTRACT F84782005 4,545.00 4,545.00 0.00

*F84782006 02 01 MV-BLDR RSK 0.00 0.00 0.00

TOTAL CONTRACT F84782006 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 929
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F84782007 02 01 MV-TESTING 0.00 0.00 0.00

TOTAL CONTRACT F84782007 0.00 0.00 0.00

*F84782008 02 01 LOWREY-HESS 02/17/83 1,861.20 11/16/83 1,861.20 0.00 100%

TOTAL CONTRACT F84782008 1,861.20 1,861.20 0.00

*F84782009 02 01 LOWREY-HESS 10/24/83 685,239.10 12/27/89 685,239.10 0.00 100%

* TOTAL CONTRACT F84782009 685,239.10 685,239.10 0.00

*F84782011 02 01 GIL KEL C 01/10/84 1,000.00 04/03/84 1,000.00 0.00 03/09/84 100%

TOTAL CONTRACT F84782011 1,000.00 1,000.00 0.00

*F84782015 02 01 LOWREY-HESS 09/05/85 53,950.00 01/06/86 53,950.00 0.00 100%

TOTAL CONTRACT F84782015 53,950.00 53,950.00 0.00

*F84782016 02 01 FAVALORA 04/21/86 17,700.00 07/07/86 17,700.00 0.00 100%

TOTAL CONTRACT F84782016 17,700.00 17,700.00 0.00

*F84782018 02 01 TOM HI TERM DATE JUL 06/26/86 430.00 08/01/86 430.00 0.00 07/23/86 100%

TOTAL CONTRACT F84782018 430.00 430.00 0.00

*F84782023 02 01 WILLIAM J HESS J 0.00 0.00 0.00
*F84782023 02 02 WILLIAM J HESS J 92,575.00 10/24/91 92,575.00 0.00 100%
*F84782023 02 03 WILLIAM J HESS J 0.00 0.00 0.00
*F84782023 02 04 WILLIAM J HESS J 0.00 0.00 0.00

TOTAL CONTRACT F84782023 92,575.00 92,575.00 0.00

TOTAL SUB-PROJECT 02 BUILDING RENOVATION (INTERIM) 880,502.95 880,502.95 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 930
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F84782009 03 03 LOWREY-HESS 12/22/88 90,849.50 02/09/89 90,849.50 0.00 100%

* TOTAL CONTRACT F84782009 90,849.50 90,849.50 0.00

*F84782012 03 01 SO COATING 02/03/84 1,200.00 04/16/84 1,200.00 0.00 100%

TOTAL CONTRACT F84782012 1,200.00 1,200.00 0.00

*F84782022 03 01 SO COATING & WATE 03/16/91 17,950.00 06/11/91 17,950.00 0.00 05/31/91 100%

TOTAL CONTRACT F84782022 17,950.00 17,950.00 0.00

*F84782024 03 01 4 H CONSTRUCTION 10/21/91 18,266.00 03/25/92 18,266.00 0.00 12/20/91 100%

TOTAL CONTRACT F84782024 18,266.00 18,266.00 0.00

*F84782025 03 01 WILLIAM J HESS J 0.00 0.00 0.00
*F84782025 03 02 WILLIAM J HESS J 6,020.00 12/12/91 6,020.00 0.00 100%
*F84782025 03 03 WILLIAM J HESS J 1,800.00 12/12/91 1,800.00 0.00 100%

TOTAL CONTRACT F84782025 7,820.00 7,820.00 0.00

*F84782027 03 01 WILLIAM J HESS A 02/25/92 987.86 03/06/92 987.86 0.00 100%

TOTAL CONTRACT F84782027 987.86 987.86 0.00

*F84782028 03 01 MV BLD RISK PAR 11.00 05/28/92 11.00 0.00 100%

TOTAL CONTRACT F84782028 11.00 11.00 0.00

TOTAL SUB-PROJECT 03 TEMP MEASURES PREVENT RAINWTR 137,084.36 137,084.36 0.00

*F84782040 04 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT F84782040 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 931
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F84782041 04 01 MV-BUILDERS RISK 18,836.00 01/19/95 18,836.00 0.00 100%

TOTAL CONTRACT F84782041 18,836.00 18,836.00 0.00

*F84782044 04 01 GIBBS CONSTRUCTI 12/17/92 1,823,058.34 09/12/94 1,823,058.34 0.00 07/14/94 100%
*F84782044 04 50 A864 01-11-00-81-2 0.00 0.00 0.00
*F84782044 04 52 GIBBS CONSTRUCTION C 12/17/92 46,394.00 12/14/94 46,394.00 0.00 07/14/94 100%
*F84782044 04 53 GIBBS CONSTRUCTION C 12/17/92 98,392.23 12/14/94 98,392.23 0.00 07/14/94 100%

TOTAL CONTRACT F84782044 1,967,844.57 1,967,844.57 0.00

*F84782048 04 01 WILLIE KENNEDY 07/02/93 10,000.00 01/24/94 10,000.00 0.00 01/23/94 100%

TOTAL CONTRACT F84782048 10,000.00 10,000.00 0.00

*F84782050 04 01 WILLIE H KENNEDY 02/21/94 8,000.00 03/22/94 8,000.00 0.00 07/23/94 100%

TOTAL CONTRACT F84782050 8,000.00 8,000.00 0.00

*F84782057 04 01 WILLIE H. KENNEDY 07/14/94 12,000.00 12/19/94 12,000.00 0.00 07/23/95 100%

TOTAL CONTRACT F84782057 12,000.00 12,000.00 0.00

*F84782059 04 01 PIONEER SALES COMPAN 09/21/94 2,400.00 11/18/94 2,400.00 0.00 10/31/94 100%

TOTAL CONTRACT F84782059 2,400.00 2,400.00 0.00

*F84782061 04 01 PIONEER SALES CO., I 12/19/94 3,075.00 03/01/95 3,075.00 0.00 02/15/95 100%

TOTAL CONTRACT F84782061 3,075.00 3,075.00 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 EXTERIOR RENOVATION 2,022,155.57 2,022,155.57 0.00

*F84782030 05 03 LYONS & HUDSON ARCH 495.00 08/28/95 495.00 0.00 100%

TOTAL CONTRACT F84782030 495.00 495.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 932
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F84782047 05 01 ASBESTOS EVALUAT 06/24/93 12,645.00 09/24/93 12,645.00 0.00 10/04/93 100%

TOTAL CONTRACT F84782047 12,645.00 12,645.00 0.00

508524 05 01 1982 WILLIE H KENNEDY 07/24/96 12,450.00 07/24/97 12,450.00 0.00 07/23/97 100%

TOTAL CONTRACT 508524 1MULT 12,450.00 12,450.00 0.00

509821 05 01 1982 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 17,884.93 05/13/05 17,884.93 0.00 04/04/49 100%
509821 05 02 1982 LYONS & HUDSON ARCHITECTS LTD RE 05/29/92 1,105.00 05/13/05 1,105.00 0.00 04/04/49 100%
509821 05 03 1982 LYONS & HUDSON ARCHITECTS LTD RE 05/29/92 4,177.00 05/13/05 4,177.00 0.00 04/04/49 100%

TOTAL CONTRACT 509821 23,166.93 23,166.93 0.00

509870 CV 1982 ECO ENVIRONMENTAL INC 2,247,208.00 2,247,208.00 0.00
509870 05 01 1982 ECO ENVIRONMENTAL INC 10/30/95 263,139.06 12/17/96 263,139.06 0.00 07/03/96 100%
509870 05 02 1982 ECO ENVIRONMENTAL INC PL 10/30/95 27,120.00 12/17/96 27,120.00 0.00 07/03/96 100%
509870 05 90 RETAINAGE WITHHELD 12/17/96 126,873.36-
509870 05 91 RETAINAGE PAID 12/17/96 126,873.36 0.00

TOTAL CONTRACT 509870 2,537,467.06 2,537,467.06 0.00

AFS 05 4 AFS MISC. 5.90 07/25/96 5.90 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 4,605.00 11/22/96 4,605.00 0.00 100%
AFS 05 7 AFS ADM COST 1,265.00 03/16/98 1,265.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ASBESTOS ABATEMENT & DEMOLITIO 2,592,099.89 2,592,099.89 0.00

*F84782071 06 01 A CUT ABOVE TREE SER 07/25/95 360.00 09/07/95 360.00 0.00 100%

TOTAL CONTRACT F84782071 360.00 360.00 0.00

509821 06 04 1982 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 0.00 05/13/05 0.00 0.00 04/04/49

* TOTAL CONTRACT 509821 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 933
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 4 AFS MISC. 2,353.80 01/21/00 2,353.80 0.00 100%
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 7 AFS ADM COST 5,940.00 03/16/98 5,940.00 0.00 100%

TOTAL SUB-PROJECT 06 INT.RENOV./STRUCT. (ABANDONED) 8,653.80 8,653.80 0.00

509821 07 05 1982 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 0.00 05/13/05 0.00 0.00 04/04/49

* TOTAL CONTRACT 509821 0.00 0.00 0.00

AFS 07 4 AFS MISC. 0.00 0.00 0.00
AFS 07 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 EMER./TERRA COTTA(ABANDONED) 0.00 0.00 0.00

*F84782053 08 01 INSULATION TECHNOLOG 05/18/94 27,043.00 06/13/95 27,043.00 0.00 07/07/94 100%

TOTAL CONTRACT F84782053 27,043.00 27,043.00 0.00

AFS 08 4 AFS MISC. 0.00 0.00 0.00
AFS 08 5 AFS TESTING 0.00 0.00 0.00
AFS 08 6 AFS BLD RISK 0.00 0.00 0.00
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 ASB & LEAD ABATE PILOT PROJECT 27,043.00 27,043.00 0.00

*F84782062 09 01 NORRIS RADER 01/30/95 1,826.00 03/01/95 1,826.00 0.00 100%

TOTAL CONTRACT F84782062 1,826.00 1,826.00 0.00

*F84782063 09 01 GRAINGER 12/27/94 1,051.20 03/17/95 1,051.20 0.00 100%

TOTAL CONTRACT F84782063 1,051.20 1,051.20 0.00

*F84782064 09 01 WILLIAM B ALLEN SUPP 01/30/95 630.82 02/27/95 630.82 0.00 100%

TOTAL CONTRACT F84782064 630.82 630.82 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 934
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*F84782065 09 01 SHERWIN WILLIAMS 199.29 03/16/95 199.29 0.00 100%

TOTAL CONTRACT F84782065 199.29 199.29 0.00

*F84782066 09 01 OFFICE OF FINANCE AN 03/01/95 183.28 03/17/95 183.28 0.00 100%

TOTAL CONTRACT F84782066 183.28 183.28 0.00

*F84782067 09 01 PRINTWORKS INC. 02/16/95 185.00 03/02/95 185.00 0.00 100%

TOTAL CONTRACT F84782067 185.00 185.00 0.00

*F84782068 09 01 WILLIAM B. ALLEN SUP 02/21/95 108.54 03/13/95 108.54 0.00 100%

TOTAL CONTRACT F84782068 108.54 108.54 0.00

*F84782069 09 01 NEW ORLEANS PUBLIC S 01/16/95 6,134.89 07/14/95 6,134.89 0.00 100%

TOTAL CONTRACT F84782069 6,134.89 6,134.89 0.00

*F84782070 09 01 SEWERAGE AND WATER B 04/12/95 828.56 06/28/95 828.56 0.00 100%

TOTAL CONTRACT F84782070 828.56 828.56 0.00

TOTAL SUB-PROJECT 09 WL&F BLDG SECURITY PURCHASES 11,147.58 11,147.58 0.00

510942 10 01 1982 ECO ENVIRONMENTAL INC 07/01/96 40,036.24 12/17/96 40,036.24 0.00 08/09/96 100%
510942 10 90 RETAINAGE WITHHELD 12/17/96 4,003.62-
510942 10 91 RETAINAGE PAID 12/17/96 4,003.62 0.00

TOTAL CONTRACT 510942 40,036.24 40,036.24 0.00

AFS 10 4 AFS MISC. 44.00 08/08/96 44.00 0.00 100%
AFS 10 6 AFS BLD RISK 0.00 0.00 0.00
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 PAINTING INTERIOR METAL SURF. 40,080.24 40,080.24 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 935
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513079 11 01 1982 EXPRESS TREE SERVICE 11/25/96 12,200.00 03/27/97 12,200.00 0.00 12/09/96 100%
513079 11 90 RETAINAGE WITHHELD 03/27/97 1,220.00-
513079 11 91 RETAINAGE PAID 03/27/97 1,220.00 0.00

TOTAL CONTRACT 513079 12,200.00 12,200.00 0.00

AFS 11 4 AFS MISC. 26.00 11/20/96 26.00 0.00 100%
AFS 11 6 AFS BLD RISK 4.00 03/26/97 4.00 0.00 100%
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 TREE PRUNING N O SUPREME CRT 12,230.00 12,230.00 0.00

585692 12 01 1999 INSULATION TECHNOLOGIES INC CN 05/20/02 52,664.00 09/05/03 52,664.00 0.00 03/17/03 100%
585692 12 90 RETAINAGE WITHHELD CN 09/05/03 5,266.40-
585692 12 91 RETAINAGE PAID CN 09/05/03 5,266.40 0.00

TOTAL CONTRACT 585692 52,664.00 52,664.00 0.00

AFS 12 4 AFS MISC. 78.00 06/26/02 78.00 0.00 100%
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 6 AFS BLD RISK 190.00 09/02/03 190.00 0.00 100%
AFS 12 7 AFS ADM COST 0.00 0.00 0.00
AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 REMOVE ASBESTOS PIPE INSULATIO 52,932.00 52,932.00 0.00

608517 13 01 2003 TEAM ROME ARCHITECTURE PR 10/01/03 26,526.00 10/26/04 26,526.00 0.00 10/01/04 100%

TOTAL CONTRACT 608517 26,526.00 26,526.00 0.00

AFS 13 4 AFS MISC. 0.00 0.00 0.00
AFS 13 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 LAW LIBRARY SHELVING 26,526.00 26,526.00 0.00

609897 14 01 1982 CONCRETE BUSTERS OF LA INC OC 04/26/04 4,895.00 05/25/04 4,895.00 0.00 07/26/04 100%

TOTAL CONTRACT 609897 4,895.00 4,895.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 936
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 14 REMOVAL/DISPOSAL OF DEBRIS 4,895.00 4,895.00 0.00

614999 16 01 2003 ROY T DUFRECHE & ASSOC LLC PR 07/05/04 9,180.51 05/12/06 9,180.51 0.00 06/30/06 100%

TOTAL CONTRACT 614999 9,180.51 9,180.51 0.00

619098 16 01 2004 R & P GRASS MAINTENANCE LLC CN 01/03/05 133,537.50 05/03/05 133,537.50 0.00 04/12/05 100%
619098 16 02 2004 R & P GRASS MAINTENANCE LLC PL 01/03/05 0.00 05/03/05 0.00 0.00 04/12/05
619098 16 03 2004 R & P GRASS MAINTENANCE LLC LD 01/03/05 3,800.00 05/03/05 0.00 3,800.00 04/12/05
619098 16 04 2004 R & P GRASS MAINTENANCE LLC LN 01/03/05 8,420.97 05/03/05 0.00 8,420.97 04/12/05
619098 16 05 2004 R & P GRASS MAINTENANCE LLC LR 01/03/05 14,837.50 05/03/05 0.00 14,837.50 04/12/05
619098 16 06 2004 R & P GRASS MAINTENANCE LLC LP 01/03/05 1,000.00 05/03/05 0.00 1,000.00 04/12/05
619098 16 90 RETAINAGE WITHHELD CN 05/03/05 0.00
619098 16 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 619098 161,595.97 133,537.50 28,058.47

AFS 16 4 AFS MISC. 1,100.00 01/04/05 458.79 641.21 41%
AFS 16 6 AFS BLD RISK 115.00 07/28/05 115.00 0.00 100%
AFS 16 8 CONT STATE 8,295.03 0.00 8,295.03

TOTAL SUB-PROJECT 16 LANDSCAPE & IRRIGATION DESIGN 180,286.51 143,291.80 36,994.71

631890 17 01 1999 LAWNSCAPES HORTICULTURAL OC 12/01/05 6,000.00 06/13/06 5,250.00 750.00 06/30/06 87%

TOTAL CONTRACT 631890 6,000.00 5,250.00 750.00

AFS 17 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 MAINT SERVICE FOR LANDSCAPE 6,000.00 5,250.00 750.00

*F84782039 4A 01 B F CARVIN CONST 10/12/92 26,820.00 08/05/93 26,820.00 0.00 04/20/93 100%

TOTAL CONTRACT F84782039 26,820.00 26,820.00 0.00

*F84782043 4A 01 GIBBS CONSTRUCTI 12/22/92 2,350.00 02/03/93 2,350.00 0.00 12/31/92 100%

TOTAL CONTRACT F84782043 2,350.00 2,350.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 937
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 4A EXPLORATORY DEMOLITION 29,170.00 29,170.00 0.00

509821 6A 06 1982 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 315,810.00 05/13/05 315,810.00 0.00 04/04/49 100%
509821 6A 07 1982 LYONS & HUDSON ARCHITECTS LTD RE 05/29/92 23,013.00 05/13/05 23,013.00 0.00 04/04/49 100%
509821 6A 08 1982 LYONS & HUDSON ARCHITECTS LTD RE 05/29/92 3,100.00 05/13/05 3,100.00 0.00 04/04/49 100%
509821 6A 11 1982 LYONS & HUDSON ARCHITECTS LTD RE 05/29/92 1,821.85 05/13/05 1,821.85 0.00 04/04/49 100%
509821 6A 12 1982 LYONS & HUDSON ARCHITECTS LTD RE 05/29/92 7,997.63 05/13/05 7,997.63 0.00 04/04/49 100%

* TOTAL CONTRACT 509821 351,742.48 351,742.48 0.00

528778 6A 01 1982 GOOTEE CONSTRUCTION INC 02/16/98 247,984.64 08/07/00 247,984.64 0.00 09/15/99 100%
528778 6A 01 1998 GOOTEE CONSTRUCTION INC 02/16/98 1,000,000.00 08/07/00 1,000,000.00 0.00 09/15/99 100%
528778 6A 02 1998 GOOTEE CONSTRUCTION INC 02/16/98 4,675,768.00 08/07/00 4,675,768.00 0.00 09/15/99 100%
528778 6A 03 1998 GOOTEE CONSTRUCTION INC 02/16/98 1,500,000.00 08/07/00 1,500,000.00 0.00 09/15/99 100%
528778 6A 04 1999 GOOTEE CONSTRUCTION INC CN 02/16/98 131,045.87 08/07/00 131,045.87 0.00 09/15/99 100%
528778 6A 90 RETAINAGE WITHHELD 08/07/00 377,739.93-
528778 6A 91 RETAINAGE PAID 08/07/00 377,739.93 0.00

TOTAL CONTRACT 528778 7,554,798.51 7,554,798.51 0.00

534555 6A 04 1982 WILLIE H KENNEDY 07/24/98 12,480.00 07/26/99 12,480.00 0.00 07/23/99 100%

TOTAL CONTRACT 534555 1MULT 12,480.00 12,480.00 0.00

AFS 6A 1 AFS ACT 945.00 11/09/98 945.00 0.00 100%
AFS 6A 4 AFS MISC. 223.32 02/05/98 223.32 0.00 100%
AFS 6A 5 AFS TESTING 26,722.26 11/08/99 26,722.26 0.00 100%
AFS 6A 6 AFS BLD RISK 68,354.00 07/24/00 68,354.00 0.00 100%
AFS 6A 7 AFS ADM COST 15,795.00 06/14/00 15,795.00 0.00 100%
AFS 6A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A INTERIOR RENOV./STRUCT. MOD. 8,031,060.57 8,031,060.57 0.00

509821 6B 09 1982 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 278,435.00 05/13/05 278,435.00 0.00 04/04/49 100%
509821 6B 10 1982 LYONS & HUDSON ARCHITECTS LTD RE 05/29/92 40,000.00 05/13/05 40,000.00 0.00 04/04/49 100%
509821 6B 14 1982 LYONS & HUDSON ARCHITECTS LTD R1 05/29/92 191,477.00 05/13/05 191,477.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 938
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509821 6B 16 1982 LYONS & HUDSON ARCHITECTS LTD R3 05/29/92 1,320.00 05/13/05 1,320.00 0.00 04/04/49 100%
509821 6B 17 1982 LYONS & HUDSON ARCHITECTS LTD R4 05/29/92 21,800.00 05/13/05 21,800.00 0.00 04/04/49 100%
509821 6B 18 1982 LYONS & HUDSON ARCHITECTS LTD R5 05/29/92 3,500.00 05/13/05 3,500.00 0.00 04/04/49 100%
509821 6B 19 1982 LYONS & HUDSON ARCHITECTS LTD R6 05/29/92 22,307.00 05/13/05 22,307.00 0.00 04/04/49 100%
509821 6B 20 1982 LYONS & HUDSON ARCHITECTS LTD R7 05/29/92 11,519.78 05/13/05 11,519.78 0.00 04/04/49 100%
509821 6B 01 1997 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 500,000.00 05/13/05 500,000.00 0.00 04/04/49 100%
509821 6B 21 1999 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 41,622.00 05/13/05 41,622.00 0.00 04/04/49 100%
509821 6B 22 1999 LYONS & HUDSON ARCHITECTS LTD R8 05/29/92 2,520.25 05/13/05 2,520.25 0.00 04/04/49 100%
509821 6B 24 1999 LYONS & HUDSON ARCHITECTS LTD RA 05/29/92 56,783.00 05/13/05 53,545.18 3,237.82 04/04/49 94%
509821 6B 25 1999 LYONS & HUDSON ARCHITECTS LTD RB 05/29/92 289,156.00 05/13/05 289,156.00 0.00 04/04/49 100%
509821 6B 26 2003 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 44,651.00 05/13/05 44,651.00 0.00 04/04/49 100%
509821 6B 28 2003 LYONS & HUDSON ARCHITECTS LTD RD 05/29/92 3,687.50 05/13/05 3,687.50 0.00 04/04/49 100%
509821 6B 29 2003 LYONS & HUDSON ARCHITECTS LTD RE 05/29/92 480.00 05/13/05 480.00 0.00 04/04/49 100%
509821 6B 30 2003 LYONS & HUDSON ARCHITECTS LTD RF 05/29/92 232.00 05/13/05 232.00 0.00 04/04/49 100%
509821 6B 32 2003 LYONS & HUDSON ARCHITECTS LTD RC 05/29/92 40,992.00 05/13/05 40,991.51 0.49 04/04/49 99%

* TOTAL CONTRACT 509821 1,550,482.53 1,547,244.22 3,238.31

581012 6B 01 2000 BRICE BUILDING CO INC CN 04/01/02 5,539,746.00 05/24/04 5,539,746.00 0.00 12/01/03 100%
581012 6B 02 2002 BRICE BUILDING CO INC CN 04/01/02 1,768,846.00 05/24/04 1,768,846.00 0.00 12/01/03 100%
581012 6B 04 2002 BRICE BUILDING CO INC CN 04/01/02 8,930,000.00 05/24/04 8,930,000.00 0.00 12/01/03 100%
581012 6B 03 2003 BRICE BUILDING CO INC CN 04/01/02 1,035,450.00 05/24/04 1,035,450.00 0.00 12/01/03 100%
581012 6B 06 2003 BRICE BUILDING CO INC CN 04/01/02 3,018,630.00 05/24/04 3,018,630.00 0.00 12/01/03 100%
581012 6B 07 2003 BRICE BUILDING CO INC PL 04/01/02 481,370.00 05/24/04 481,370.00 0.00 12/01/03 100%
581012 6B 05 2004 BRICE BUILDING CO INC CN 04/01/02 292,788.00 05/24/04 292,788.00 0.00 12/01/03 100%
581012 6B 90 RETAINAGE WITHHELD CN 05/24/04 1,053,404.20-
581012 6B 91 RETAINAGE PAID CN 05/24/04 1,053,404.20 0.00

TOTAL CONTRACT 581012 21,066,830.00 21,066,830.00 0.00

585696 6B 02 1982 WILLIE H KENNEDY PR 07/24/02 24,992.50 07/29/03 24,992.50 0.00 07/23/03 100%

TOTAL CONTRACT 585696 1MULT 24,992.50 24,992.50 0.00

589842 6B 01 1982 TME INC PR 07/01/02 2,500.00 09/24/02 2,500.00 0.00 08/31/02 100%

TOTAL CONTRACT 589842 2,500.00 2,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 939
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

591653 6B 01 1982 TME INC PR 05/20/02 2,500.00 0.00 2,500.00 08/18/02

TOTAL CONTRACT 591653 2,500.00 0.00 2,500.00

600623 6B 04 1999 WILLIE H KENNEDY PR 07/24/03 22,709.00 07/30/04 22,709.00 0.00 07/23/04 100%

TOTAL CONTRACT 600623 1MULT 22,709.00 22,709.00 0.00

AFS 6B 1 AFS ACT 560,848.83 05/03/04 560,848.83 0.00 100%
AFS 6B 2 EQUIP APPROV 1,523,923.88 06/25/04 1,523,923.88 0.00 100%
AFS 6B 4 AFS MISC. 1,163.40 09/30/04 1,163.40 0.00 100%
AFS 6B 5 AFS TESTING 7,076.04 03/31/03 7,076.04 0.00 100%
AFS 6B 7 AFS ADM COST 76,688.00 02/14/06 76,688.00 0.00 100%
AFS 6B 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 6B BUILD OUT INTERIOR/SITE COMPL. 24,839,714.18 24,833,975.87 5,738.31

509821 CV 1982 LYONS & HUDSON ARCHITECTS LTD 1,170,437.10 1,170,437.10 0.00
509821 6C 13 1982 LYONS & HUDSON ARCHITECTS LTD FE 05/29/92 169,945.00 05/13/05 169,945.00 0.00 04/04/49 100%
509821 6C 15 1982 LYONS & HUDSON ARCHITECTS LTD R2 05/29/92 996.64 05/13/05 996.64 0.00 04/04/49 100%
509821 6C 23 1999 LYONS & HUDSON ARCHITECTS LTD R9 05/29/92 24,740.54 05/13/05 24,740.54 0.00 04/04/49 100%

* TOTAL CONTRACT 509821 1,366,119.28 1,366,119.28 0.00

551980 6C 01 1999 FAVALORA CONSTRUCTORS INC CN 10/11/99 2,466,881.09 10/01/02 2,466,881.09 0.00 08/01/00 100%
551980 6C 03 1999 FAVALORA CONSTRUCTORS INC LD 10/11/99 214,400.00 10/01/02 214,400.00 0.00 08/01/00 100%
551980 6C 90 RETAINAGE WITHHELD CN 10/01/02 0.00
551980 6C 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 551980 2,681,281.09 2,681,281.09 0.00

AFS 6C 1 AFS ACT 75.91 03/11/04 75.91 0.00 100%
AFS 6C 4 AFS MISC. 465.11 12/08/00 465.11 0.00 100%
AFS 6C 5 AFS TESTING 11,337.05 08/04/00 11,337.05 0.00 100%
AFS 6C 6 AFS BLD RISK 21,168.00 10/18/01 21,168.00 0.00 100%
AFS 6C 7 AFS ADM COST 16,723.00 06/07/02 16,723.00 0.00 100%
AFS 6C 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 6C SITE FENCING/LANDSCAPING 4,097,169.44 4,097,169.44 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 940
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 01-11-00-81-02 AFS PROJECT NO CF847
PROJECT DESCRIPTION 400 ROYAL STREET BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS $2,500,000 IN SG FUNDS APPROPRIATED IN A1096 OF 1995 WILL NEVER BE

COLLECTED AND IS THEREFORE NOT REFLECTED ON FPC-1. $1,045,064 SELF-GEN FUNDS
APPROVED BY LEG BUD COMM ON 8/23/02. $3,500,000 SG APPROVED BY LEG BUD COMM
ON 4/22/03. $529,597 DED FUNDS APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

575677 6D 01 2000 ASSAF, SIMONEAUX, TAUZIN & PR 08/27/01 49,000.00 05/24/02 49,000.00 0.00 12/25/01 100%

TOTAL CONTRACT 575677 49,000.00 49,000.00 0.00

AFS 6D 4 AFS MISC. 500.00 0.00 500.00
AFS 6D 5 AFS TESTING 0.00 0.00 0.00
AFS 6D 7 AFS ADM COST 1,500.00 02/14/06 1,500.00 0.00 100%

TOTAL SUB-PROJECT 6D SECURITY SYSTEM 51,000.00 50,500.00 500.00

606205 6E 01 2004 JOHNSON CONTROLS INC CN 01/05/04 562,807.51 12/23/05 562,807.51 0.00 02/15/05 100%
606205 6E 02 2004 JOHNSON CONTROLS INC PL 01/05/04 8,700.00 12/23/05 8,700.00 0.00 02/15/05 100%
606205 6E 90 RETAINAGE WITHHELD CN 12/23/05 28,575.38-
606205 6E 91 RETAINAGE PAID CN 12/23/05 28,575.38 0.00

TOTAL CONTRACT 606205 571,507.51 571,507.51 0.00

AFS 6E 4 AFS MISC. 1,100.00 01/21/04 735.01 364.99 66%
AFS 6E 5 AFS TESTING 2,775.00 0.00 2,775.00
AFS 6E 8 CONT STATE 24,689.49 0.00 24,689.49

TOTAL SUB-PROJECT 6E INSTALLATION OF SECURITY SYSTE 600,072.00 572,242.52 27,829.48

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 7,909.00 06/10/05 0.00 7,909.00
AFS CE C CONVERT FACS 80,775.71 03/26/99 80,775.71 0.00 100%

TOTAL PROJECT CF847 44,336,905.00 43,762,862.45 574,042.55

TOTAL FACS CONTRACTS 3,210,670.01 3,210,670.01 0.00

TOTAL CFMS CONTRACTS 38,151,624.61 38,117,077.83 34,546.78

TOTAL CONTRACTS 41,362,294.62 41,327,747.84 34,546.78



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 941
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-01-01 AFS PROJECT NO 02005
PROJECT DESCRIPTION LA WAR VETERANS CEMETARY, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 890 FEDERAL AID 5,820,877 0

TOTAL ACT 23 5,820,877 0

2003 23 2002 315 STATE GENERAL REVENUE 450,000 0

TOTAL ACT 23 450,000 0

2005 2 2004 031 FEDERAL AID 5,820,000 0

TOTAL ACT 2 5,820,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 120 LOC GENERAL OBLIGATION BONDS 350,000 350,000 1

TOTAL ACT 26 350,000 350,000

TOTAL PRIOR YEAR 12,090,877 0
TOTAL CURRENT YEAR 350,000 350,000
GRAND TOTAL 12,440,877 350,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 942
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-01-01 AFS PROJECT NO 02005
PROJECT DESCRIPTION LA WAR VETERANS CEMETARY, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 6,880,493.00 0.00 6,880,493.00
585719 01 01 2003 MORGAN HILL SUTTON & F1 04/24/02 214,990.00 04/18/06 209,599.94 5,390.06 04/04/49 97%
585719 01 02 2003 MORGAN HILL SUTTON & R1 04/24/02 42,451.00 04/18/06 42,451.00 0.00 04/04/49 100%
585719 01 03 2003 MORGAN HILL SUTTON & R2 04/24/02 3,740.00 04/18/06 3,740.00 0.00 04/04/49 100%
585719 01 04 2003 MORGAN HILL SUTTON & R3 04/24/02 5,115.00 04/18/06 5,115.00 0.00 04/04/49 100%
585719 01 05 2003 MORGAN HILL SUTTON & R4 04/24/02 70,774.00 04/18/06 70,774.00 0.00 04/04/49 100%
585719 01 06 2003 MORGAN HILL SUTTON & R5 04/24/02 9,680.00 04/18/06 9,680.00 0.00 04/04/49 100%
585719 01 07 2003 MORGAN HILL SUTTON & R6 04/24/02 4,345.00 04/18/06 4,345.00 0.00 04/04/49 100%
585719 01 08 2003 MORGAN HILL SUTTON & R7 04/24/02 1,353.00 04/18/06 1,353.00 0.00 04/04/49 100%
585719 01 09 2003 MORGAN HILL SUTTON & R8 04/24/02 495.00 04/18/06 495.00 0.00 04/04/49 100%
585719 01 10 2003 MORGAN HILL SUTTON & R9 04/24/02 1,271.82 04/18/06 1,271.82 0.00 04/04/49 100%
585719 01 11 2003 MORGAN HILL SUTTON & RA 04/24/02 2,613.00 04/18/06 2,613.00 0.00 04/04/49 100%
585719 01 12 2003 MORGAN HILL SUTTON & RB 04/24/02 13,976.00 04/18/06 13,976.00 0.00 04/04/49 100%
585719 01 13 2005 MORGAN HILL SUTTON & F1 04/24/02 84,451.00 04/18/06 46,422.11 38,028.89 04/04/49 54%
585719 01 14 2005 MORGAN HILL SUTTON & RC 04/24/02 3,350.00 04/18/06 3,350.00 0.00 04/04/49 100%

TOTAL CONTRACT 585719 458,604.82 415,185.87 43,418.95

603522 01 01 2003 COASTAL ENVIRONMENTS INC PR 09/22/03 6,981.00 05/07/04 6,981.00 0.00 04/30/04 100%

TOTAL CONTRACT 603522 6,981.00 6,981.00 0.00

630480 01 03 2003 LINCOLN BUILDERS INC CN 10/17/05 54,085.00 08/02/06 54,085.00 0.00 04/11/07 100%
630480 01 01 2005 LINCOLN BUILDERS INC CN 10/17/05 261,000.00 08/02/06 261,000.00 0.00 04/11/07 100%
630480 01 02 2005 LINCOLN BUILDERS INC CN 10/17/05 3,826,367.00 08/02/06 3,826,367.00 0.00 04/11/07 100%
630480 01 90 RETAINAGE WITHHELD CN 08/02/06 101,475.35-
630480 01 91 RETAINAGE PAID CN 0.00 101,475.35

TOTAL CONTRACT 630480 4,141,452.00 4,039,976.65 101,475.35

AFS 01 1 AFS ACT 27,420.00 07/07/04 2,071.30 25,348.70 7%
AFS 01 4 AFS MISC. 1,102.63 10/20/05 1,102.63 0.00 100%
AFS 01 5 AFS TESTING 23,356.00 08/01/06 11,776.50 11,579.50 50%
AFS 01 6 AFS BLD RISK 50,448.00 05/15/06 4,821.00 45,627.00 9%
AFS 01 7 AFS ADM COST 74,340.00 04/09/03 1,988.00 72,352.00 2%
AFS 01 8 CONT STATE 227,132.01 0.00 227,132.01

TOTAL SUB-PROJECT 01 WAR VETERANS CEMETERY 11,891,329.46 4,483,902.95 7,407,426.51



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 943
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-01-01 AFS PROJECT NO 02005
PROJECT DESCRIPTION LA WAR VETERANS CEMETARY, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 13,355.85 0.00 13,355.85

TOTAL PROJECT 02005 11,904,685.31 4,483,902.95 7,420,782.36

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,607,037.82 4,462,143.52 144,894.30

TOTAL CONTRACTS 4,607,037.82 4,462,143.52 144,894.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 944
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-02-01 AFS PROJECT NO 03004
PROJECT DESCRIPTION DEPT. OF VETERANS AFFAIRS - SOUTHEAST LOUISIANA WAR VETERANS HOME,

PLANNING AND CONSTRUCTION
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 384 FEDERAL AID 14,387,688 0

TOTAL ACT 23 14,387,688 0

2003 2 2004 319 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

2004 2 2004 926 04A G.O. BONDS 2,200,000 0

TOTAL ACT 2 2,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 286 NLOC NON CASH LINE OF CREDIT 1,000,000 1,000,000 5

TOTAL ACT 26 1,000,000 1,000,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 3
2006 26 2005 003 LOC LINE OF CREDIT 4,550,000 4,550,000 1

TOTAL ACT 26 4,550,000 5,550,000

TOTAL PRIOR YEAR 16,687,688 0
TOTAL CURRENT YEAR 5,550,000 6,550,000
GRAND TOTAL 22,237,688 6,550,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 945
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-02-01 AFS PROJECT NO 03004
PROJECT DESCRIPTION DEPT. OF VETERANS AFFAIRS - SOUTHEAST LOUISIANA WAR VETERANS HOME,

PLANNING AND CONSTRUCTION
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
592962 01 01 2003 GUIDRY BEAZLEY ARCHITECTS PR 01/20/03 23,475.00 09/23/03 23,475.00 0.00 09/02/03 100%

TOTAL CONTRACT 592962 23,475.00 23,475.00 0.00

AFS 01 T % ART (AFS) 78,500.00 09/21/04 7,850.00 70,650.00 10%
AFS 01 4 AFS MISC. 100.00 0.00 100.00
AFS 01 5 AFS TESTING 400.00 0.00 400.00

TOTAL SUB-PROJECT 01 SITE EVALUATION 102,475.00 31,325.00 71,150.00

604712 02 07 2003 GUIDRY BEAZLEY ARCHITECTS F1 09/23/03 67,834.00 07/28/06 67,834.00 0.00 04/04/49 100%
604712 02 08 2003 GUIDRY BEAZLEY ARCHITECTS R6 09/23/03 3,580.00 07/28/06 3,580.00 0.00 04/04/49 100%
604712 02 09 2003 GUIDRY BEAZLEY ARCHITECTS R7 09/23/03 72,215.00 07/28/06 53,800.18 18,414.82 04/04/49 74%
604712 02 01 2004 GUIDRY BEAZLEY ARCHITECTS F1 09/23/03 622,310.00 07/28/06 538,426.94 83,883.06 04/04/49 86%
604712 02 02 2004 GUIDRY BEAZLEY ARCHITECTS R1 09/23/03 973.50 07/28/06 973.50 0.00 04/04/49 100%
604712 02 03 2004 GUIDRY BEAZLEY ARCHITECTS R2 09/23/03 6,160.00 07/28/06 6,160.00 0.00 04/04/49 100%
604712 02 04 2004 GUIDRY BEAZLEY ARCHITECTS R3 09/23/03 25,162.55 07/28/06 25,162.55 0.00 04/04/49 100%
604712 02 05 2004 GUIDRY BEAZLEY ARCHITECTS R4 09/23/03 3,804.00 07/28/06 3,804.00 0.00 04/04/49 100%
604712 02 06 2004 GUIDRY BEAZLEY ARCHITECTS R5 09/23/03 21,233.63 07/28/06 21,233.63 0.00 04/04/49 100%

TOTAL CONTRACT 604712 823,272.68 720,974.80 102,297.88

606597 02 03 2003 JOHN E THOMPSON PR 12/22/03 3,035.29 01/04/05 3,035.29 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 3,035.29 3,035.29 0.00

606598 02 04 2003 CHARLES E CRAIG JR PR 01/01/04 2,370.88 01/07/05 2,370.88 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 2,370.88 2,370.88 0.00

607745 02 04 2003 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

621130 02 02 2003 HEARN CONSTRUCTION COMPANY INC CN 03/28/05 7,474,995.40 07/27/06 7,474,995.40 0.00 01/04/07 100%
621130 02 01 2004 HEARN CONSTRUCTION COMPANY INC CN 03/28/05 1,500,000.00 07/27/06 1,500,000.00 0.00 01/04/07 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 946
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-02-01 AFS PROJECT NO 03004
PROJECT DESCRIPTION DEPT. OF VETERANS AFFAIRS - SOUTHEAST LOUISIANA WAR VETERANS HOME,

PLANNING AND CONSTRUCTION
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621130 02 03 2006 HEARN CONSTRUCTION COMPANY INC CN 03/28/05 4,242,649.65 07/27/06 4,242,649.65 0.00 01/04/07 100%
621130 02 90 RETAINAGE WITHHELD CN 07/27/06 438,596.05-
621130 02 91 RETAINAGE PAID CN 0.00 438,596.05

TOTAL CONTRACT 621130 13,217,645.05 12,779,049.00 438,596.05

627113 02 02 2003 WILLIE H KENNEDY PR 07/25/05 29,985.00 07/31/06 29,984.70 0.30 07/24/06 99%

TOTAL CONTRACT 627113 1MULT 29,985.00 29,984.70 0.30

AFS 02 T % ART (AFS) 78,500.00 0.00 78,500.00
AFS 02 1 AFS ACT 3,960.00 05/13/04 960.00 3,000.00 24%
AFS 02 2 EQUIP APPROV 1,095,752.00 0.00 1,095,752.00
AFS 02 4 AFS MISC. 1,100.00 04/21/05 704.25 395.75 64%
AFS 02 5 AFS TESTING 98,650.49 07/12/06 95,907.38 2,743.11 97%
AFS 02 6 AFS BLD RISK 179,874.00 05/15/06 60,135.00 119,739.00 33%
AFS 02 7 AFS ADM COST 392,500.00 0.00 392,500.00
AFS 02 8 CONT STATE 617,348.35 0.00 617,348.35

TOTAL SUB-PROJECT 02 PLANNING/CONSTRUCTION 16,544,993.74 13,694,121.30 2,850,872.44

620530 03 01 2003 HEARN CONSTRUCTION COMPANY INC CN 02/28/05 41,050.00 07/19/05 41,050.00 0.00 04/06/05 100%
620530 03 90 RETAINAGE WITHHELD CN 07/19/05 4,105.00-
620530 03 91 RETAINAGE PAID CN 07/19/05 4,105.00 0.00

TOTAL CONTRACT 620530 41,050.00 41,050.00 0.00

AFS 03 4 AFS MISC. 100.00 05/10/05 85.00 15.00 85%
AFS 03 5 AFS TESTING 205.00 0.00 205.00
AFS 03 6 AFS BLD RISK 50.00 10/06/05 50.00 0.00 100%
AFS 03 8 CONT STATE 3,804.00 0.00 3,804.00

TOTAL SUB-PROJECT 03 PROBE PILE PROGRAM AT SITE 45,209.00 41,185.00 4,024.00

AFS 00 3 UNASSIGNED 2,443,281.34 0.00 2,443,281.34

TOTAL PROJECT 03004 19,135,959.08 13,766,631.30 5,369,327.78



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 947
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-02-01 AFS PROJECT NO 03004
PROJECT DESCRIPTION DEPT. OF VETERANS AFFAIRS - SOUTHEAST LOUISIANA WAR VETERANS HOME,

PLANNING AND CONSTRUCTION
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 14,141,833.90 13,600,939.67 540,894.23

TOTAL CONTRACTS 14,141,833.90 13,600,939.67 540,894.23



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 948
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-02-04 AFS PROJECT NO 03005
PROJECT DESCRIPTION DEPT. OF VETERANS AFFAIRS - NORTHWEST LOUISIANA WAR VETERANS HOME,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 385 FEDERAL AID 14,387,688 0

TOTAL ACT 23 14,387,688 0

2003 26 2005 321 LOC LINE OF CREDIT 100,000 0

TOTAL ACT 26 100,000 0

2004 26 2005 927 LOC LINE OF CREDIT 6,750,000 0
--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 287 NLOC NON CASH LINE OF CREDIT 1,000,000 1,000,000 5

TOTAL ACT 26 7,750,000 1,000,000

2006 26 2005 927 LOC GENERAL OBLIGATION BONDS 0 6,850,000 1

TOTAL ACT 26 0 6,850,000

TOTAL PRIOR YEAR 21,237,688 0
TOTAL CURRENT YEAR 1,000,000 7,850,000
GRAND TOTAL 22,237,688 7,850,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 949
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-02-04 AFS PROJECT NO 03005
PROJECT DESCRIPTION DEPT. OF VETERANS AFFAIRS - NORTHWEST LOUISIANA WAR VETERANS HOME,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593078 01 01 2003 MORGAN HILL SUTTON & PR 01/27/03 17,205.00 09/22/03 17,205.00 0.00 07/31/04 100%

TOTAL CONTRACT 593078 17,205.00 17,205.00 0.00

606597 01 04 2003 JOHN E THOMPSON PR 12/22/03 3,035.29 01/04/05 3,035.29 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 3,035.29 3,035.29 0.00

606598 01 05 2003 CHARLES E CRAIG JR PR 01/01/04 3,273.00 01/07/05 3,273.00 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 3,273.00 3,273.00 0.00

607745 01 05 2003 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS 01 4 AFS MISC. 200.00 0.00 200.00
AFS 01 5 AFS TESTING 800.00 0.00 800.00
AFS 01 6 AFS BLD RISK 432.00 0.00 432.00
AFS 01 7 AFS ADM COST 1,320.00 08/31/04 320.00 1,000.00 24%

TOTAL SUB-PROJECT 01 SITE EVALUATION 27,265.29 24,833.29 2,432.00

605291 02 06 2003 ALLIANCE INC F1 09/23/03 63,781.80 07/14/06 0.00 63,781.80 04/04/49
605291 02 01 2004 ALLIANCE INC F1 09/23/03 655,126.20 07/14/06 634,436.71 20,689.49 04/04/49 96%
605291 02 02 2004 ALLIANCE INC R1 09/23/03 6,396.50 07/14/06 6,396.50 0.00 04/04/49 100%
605291 02 03 2004 ALLIANCE INC R2 09/23/03 5,280.00 07/14/06 5,280.00 0.00 04/04/49 100%
605291 02 04 2004 ALLIANCE INC R3 09/23/03 880.00 07/14/06 880.00 0.00 04/04/49 100%
605291 02 05 2004 ALLIANCE INC R4 09/23/03 28,000.00 07/14/06 28,000.00 0.00 04/04/49 100%
605291 02 06 2004 ALLIANCE INC R5 09/23/03 4,317.30 07/14/06 4,317.30 0.00 04/04/49 100%
605291 02 07 2004 ALLIANCE INC R6 09/23/03 55,000.00 07/14/06 54,450.00 550.00 04/04/49 99%

TOTAL CONTRACT 605291 818,781.80 733,760.51 85,021.29

621197 02 02 2003 WALTON CONSTRUCTION CO LLC CN 04/04/05 8,158,429.20 08/07/06 7,485,380.20 673,049.00 10/03/06 91%
621197 02 01 2004 WALTON CONSTRUCTION CO LLC CN 04/04/05 5,736,640.80 08/07/06 5,736,640.80 0.00 10/03/06 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 950
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-02-04 AFS PROJECT NO 03005
PROJECT DESCRIPTION DEPT. OF VETERANS AFFAIRS - NORTHWEST LOUISIANA WAR VETERANS HOME,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621197 02 90 RETAINAGE WITHHELD CN 08/07/06 661,101.00-
621197 02 91 RETAINAGE PAID CN 0.00 661,101.00

TOTAL CONTRACT 621197 13,895,070.00 12,560,920.00 1,334,150.00

AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 T % ART (AFS) 78,500.00 09/21/04 7,850.00 70,650.00 10%
AFS 02 1 AFS ACT 3,000.00 02/02/04 400.00 2,600.00 13%
AFS 02 4 AFS MISC. 1,100.00 03/28/05 1,080.43 19.57 98%
AFS 02 5 AFS TESTING 80,815.00 08/04/06 39,709.40 41,105.60 49%
AFS 02 6 AFS BLD RISK 261,841.00 05/15/06 50,049.00 211,792.00 19%
AFS 02 7 AFS ADM COST 392,500.00 0.00 392,500.00
AFS 02 8 CONT STATE 918,063.77 0.00 918,063.77

TOTAL SUB-PROJECT 02 NORTHWEST LA WAR VETERANS HOME 16,449,671.57 13,393,769.34 3,055,902.23

AFS 00 3 UNASSIGNED 3,733,595.62 0.00 3,733,595.62

TOTAL PROJECT 03005 20,210,532.48 13,418,602.63 6,791,929.85

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 14,738,365.09 13,319,193.80 1,419,171.29

TOTAL CONTRACTS 14,738,365.09 13,319,193.80 1,419,171.29



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 951
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-05-03 AFS PROJECT NO 06005
PROJECT DESCRIPTION VETERANS AFFAIRS - LA STATE VETERANS CEMETARY PROJECTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 2

TOTAL ACT 26 0 800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 800,000
GRAND TOTAL 0 800,000

TOTAL PROJECT 06005 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 952
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-05B-02 AFS PROJECT NO Q192
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SOUTHWEST LOUISIANA WAR VETERAN'S HOME, SECURITY FENCING AND SECURITY

GUARD BUILDING, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 165,000 2

TOTAL ACT 26 0 165,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 165,000
GRAND TOTAL 0 165,000

TOTAL PROJECT Q192 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 953
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-98-01 AFS PROJECT NO 99009
PROJECT DESCRIPTION NORTHWEST LA. WAR VETS HOME - PLANNING AND CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 523 FEDERAL AID 11,225,751 0

TOTAL ACT 20 11,225,751 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 11,225,751 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 11,225,751 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 954
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-98-01 AFS PROJECT NO 99009
PROJECT DESCRIPTION NORTHWEST LA. WAR VETS HOME - PLANNING AND CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 11,225,751.00 0.00 11,225,751.00

TOTAL PROJECT 99009 11,225,751.00 0.00 11,225,751.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 955
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-98-02 AFS PROJECT NO 99010
PROJECT DESCRIPTION SOUTHEAST LA. WAR VETS HOME - PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ST. BERNARD & JEFFERSON PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 524 FEDERAL AID 12,246,274 0

TOTAL ACT 20 12,246,274 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,246,274 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,246,274 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 956
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-98-02 AFS PROJECT NO 99010
PROJECT DESCRIPTION SOUTHEAST LA. WAR VETS HOME - PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ST. BERNARD & JEFFERSON PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 12,246,274.00 0.00 12,246,274.00

TOTAL PROJECT 99010 12,246,274.00 0.00 12,246,274.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 957
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-99-03 AFS PROJECT NO 00001
PROJECT DESCRIPTION SOUTHWEST LA WAR VETERANS HOME, PLANNING AND CONSTRUCTION

STATUS O PARISH 27 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 171 FEDERAL AID 10,205,228 0

TOTAL ACT 20 10,205,228 0

2001 2 2004 550 04A G.O. BONDS 5,065,000 0

TOTAL ACT 2 5,065,000 0

2003 23 2002 800 03A G.O. BONDS 435,000 0

TOTAL ACT 23 435,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 15,705,228 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 15,705,228 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 958
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-99-03 AFS PROJECT NO 00001
PROJECT DESCRIPTION SOUTHWEST LA WAR VETERANS HOME, PLANNING AND CONSTRUCTION

STATUS O PARISH 27 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566765 01 10 2000 GUIDRY BEAZLEY ARCHITECTS R7 12/14/00 8,889.00 11/01/05 8,889.00 0.00 04/04/49 100%
566765 01 11 2000 GUIDRY BEAZLEY ARCHITECTS R8 12/14/00 14,697.00 11/01/05 14,697.00 0.00 04/04/49 100%
566765 01 01 2001 GUIDRY BEAZLEY ARCHITECTS F1 12/14/00 619,239.00 11/01/05 619,239.00 0.00 04/04/49 100%
566765 01 02 2001 GUIDRY BEAZLEY ARCHITECTS R1 12/14/00 6,600.00 11/01/05 6,600.00 0.00 04/04/49 100%
566765 01 03 2001 GUIDRY BEAZLEY ARCHITECTS R2 12/14/00 6,710.00 11/01/05 6,710.00 0.00 04/04/49 100%
566765 01 04 2001 GUIDRY BEAZLEY ARCHITECTS R3 12/14/00 770.00 11/01/05 770.00 0.00 04/04/49 100%
566765 01 05 2001 GUIDRY BEAZLEY ARCHITECTS R4 12/14/00 16,500.00 11/01/05 16,500.00 0.00 04/04/49 100%
566765 01 06 2001 GUIDRY BEAZLEY ARCHITECTS R5 12/14/00 2,925.00 11/01/05 2,925.00 0.00 04/04/49 100%
566765 01 07 2001 GUIDRY BEAZLEY ARCHITECTS R6 12/14/00 3,179.00 11/01/05 3,179.00 0.00 04/04/49 100%

TOTAL CONTRACT 566765 679,509.00 679,509.00 0.00

577927 01 02 2001 JOHN E THOMPSON PR 11/10/01 12,293.00 01/24/03 12,293.00 0.00 11/09/02 100%

TOTAL CONTRACT 577927 1MULT 12,293.00 12,293.00 0.00

578825 01 03 2001 CHARLES E CRAIG JR PR 01/01/02 3,289.50 01/07/03 3,289.50 0.00 12/31/02 100%

TOTAL CONTRACT 578825 1MULT 3,289.50 3,289.50 0.00

586215 01 04 2000 M D DESCANT INC CN 07/15/02 7,549,503.40 08/24/05 7,549,503.40 0.00 08/07/04 100%
586215 01 06 2000 M D DESCANT INC LN 07/15/02 0.00 08/24/05 0.00 0.00 08/07/04
586215 01 08 2000 M D DESCANT INC CN 07/15/02 247,878.97 08/24/05 247,878.97 0.00 08/07/04 100%
586215 01 10 2000 M D DESCANT INC LN 07/15/02 0.00 08/24/05 0.00 0.00 08/07/04
586215 01 11 2000 M D DESCANT INC CN 07/15/02 3,705.63 08/24/05 3,705.63 0.00 08/07/04 100%
586215 01 12 2000 M D DESCANT INC PL 07/15/02 113,158.00 08/24/05 113,158.00 0.00 08/07/04 100%
586215 01 13 2000 M D DESCANT INC LD 07/15/02 0.00 08/24/05 0.00 0.00 08/07/04
586215 01 01 2001 M D DESCANT INC CN 07/15/02 349,548.00 08/24/05 349,548.00 0.00 08/07/04 100%
586215 01 02 2001 M D DESCANT INC CN 07/15/02 3,757,264.72 08/24/05 3,757,264.72 0.00 08/07/04 100%
586215 01 07 2001 M D DESCANT INC LN 07/15/02 0.00 08/24/05 0.00 0.00 08/07/04
586215 01 09 2001 M D DESCANT INC CN 07/15/02 17,747.50 08/24/05 17,747.50 0.00 08/07/04 100%
586215 01 05 2003 M D DESCANT INC CN 07/15/02 435,000.00 08/24/05 435,000.00 0.00 08/07/04 100%
586215 01 90 RETAINAGE WITHHELD CN 08/24/05 627,780.16-
586215 01 91 RETAINAGE PAID CN 08/24/05 627,780.16 0.00

TOTAL CONTRACT 586215 12,473,806.22 12,473,806.22 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 959
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-99-03 AFS PROJECT NO 00001
PROJECT DESCRIPTION SOUTHWEST LA WAR VETERANS HOME, PLANNING AND CONSTRUCTION

STATUS O PARISH 27 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 12,618.85 02/27/03 5,928.00 6,690.85 46%
AFS 01 4 AFS MISC. 1,100.00 07/01/02 717.94 382.06 65%
AFS 01 5 AFS TESTING 81,959.75 11/19/03 81,959.75 0.00 100%
AFS 01 6 AFS BLD RISK 131,673.00 03/02/05 131,673.00 0.00 100%
AFS 01 7 AFS ADM COST 214,500.00 03/22/06 214,500.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN S/W LA WAR VET HOME 13,610,749.32 13,603,676.41 7,072.91

566765 02 09 2000 GUIDRY BEAZLEY ARCHITECTS F2 12/14/00 33,429.00 11/01/05 33,429.00 0.00 04/04/49 100%
566765 02 08 2001 GUIDRY BEAZLEY ARCHITECTS F2 12/14/00 38,202.00 11/01/05 38,202.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566765 71,631.00 71,631.00 0.00

AFS 02 P EQ PENDING 0.00 0.00 0.00
AFS 02 1 AFS ACT 14,676.00 08/05/05 14,161.35 514.65 96%
AFS 02 2 EQUIP APPROV 234,986.76 01/10/05 234,986.76 0.00 100%
AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 INTERIORS AND MOVABLES 322,393.76 320,779.11 1,614.65

AFS 03 F AFC (STATE) 91,355.90 0.00 91,355.90

TOTAL SUB-PROJECT 03 FACILITY CONSTRUCTION/LANDSCAP 91,355.90 0.00 91,355.90

AFS 04 2 EQUIP APPROV 41,805.00 0.00 41,805.00

TOTAL SUB-PROJECT 04 ARTWORK & ACCESSORIES 41,805.00 0.00 41,805.00

AFS 05 2 EQUIP APPROV 53,406.59 0.00 53,406.59

TOTAL SUB-PROJECT 05 EQUIPMENT 53,406.59 0.00 53,406.59

AFS 2A 2 EQUIP APPROV 762,024.01 03/02/05 761,683.55 340.46 99%

TOTAL SUB-PROJECT 2A INTERIORS & MOVABLES/BID ITEMS 762,024.01 761,683.55 340.46



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 960
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO 01-130-99-03 AFS PROJECT NO 00001
PROJECT DESCRIPTION SOUTHWEST LA WAR VETERANS HOME, PLANNING AND CONSTRUCTION

STATUS O PARISH 27 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 813,626.42 0.00 813,626.42

TOTAL PROJECT 00001 15,695,361.00 14,686,139.07 1,009,221.93

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 13,240,528.72 13,240,528.72 0.00

TOTAL CONTRACTS 13,240,528.72 13,240,528.72 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 961
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 03-171-94B-01 AFS PROJECT NO CH086
PROJECT DESCRIPTION COURTS OF APPEAL - 5TH CIRCUIT COURTHOUSE, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 102 95A FACS AP C595 585,000 0

TOTAL ACT 45 585,000 0

1999 29 1998 882 GENERAL FUND-SGR 500,000 0

TOTAL ACT 29 500,000 0

2000 21 2000 232 00A G.O. BONDS 6,408,000 0

TOTAL ACT 21 6,408,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,493,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,493,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 962
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 03-171-94B-01 AFS PROJECT NO CH086
PROJECT DESCRIPTION COURTS OF APPEAL - 5TH CIRCUIT COURTHOUSE, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H08695008 ** 01 GARY, FIELD, LANDRY 15,561.85 06/11/96 15,561.85 0.00 100%

TOTAL CONTRACT H08695008 15,561.85 15,561.85 0.00

*H08695009 ** 01 GARY, FIELD, LANDRY 15,003.25 02/16/96 15,003.25 0.00 100%

TOTAL CONTRACT H08695009 15,003.25 15,003.25 0.00

*H08695011 ** 01 JONES, WALKER, WAECH 3,119.02 06/11/96 3,119.02 0.00 100%

TOTAL CONTRACT H08695011 3,119.02 3,119.02 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 33,684.12 33,684.12 0.00

*H08695005 01 01 BFM CORPORATION 01/16/96 1,506.00 03/14/96 1,506.00 0.00 03/01/96 100%

TOTAL CONTRACT H08695005 1,506.00 1,506.00 0.00

*H08695007 01 01 COURT OF APPEAL - FI 01/31/96 2,600.00 02/08/96 2,600.00 0.00 100%

TOTAL CONTRACT H08695007 2,600.00 2,600.00 0.00

509904 CV 1995 MORTON VERGES ARCH /JOHN 55,522.95 55,522.95 0.00
509904 01 01 1995 MORTON VERGES ARCH /JOHN FE 09/20/95 344,678.05 05/07/02 344,678.05 0.00 04/04/49 100%
509904 01 02 1995 MORTON VERGES ARCH /JOHN RE 09/20/95 26,195.00 05/07/02 26,195.00 0.00 04/04/49 100%
509904 01 03 1995 MORTON VERGES ARCH /JOHN RE 09/20/95 1,502.62 05/07/02 1,502.62 0.00 04/04/49 100%
509904 01 04 1995 MORTON VERGES ARCH /JOHN R3 09/20/95 12,728.00 05/07/02 12,728.00 0.00 04/04/49 100%
509904 01 05 1995 MORTON VERGES ARCH /JOHN R4 09/20/95 548.58 05/07/02 548.58 0.00 04/04/49 100%
509904 01 06 2000 MORTON VERGES ARCH /JOHN FE 09/20/95 10,485.00 05/07/02 10,485.00 0.00 04/04/49 100%
509904 01 07 2000 MORTON VERGES ARCH /JOHN R5 09/20/95 3,037.00 05/07/02 3,037.00 0.00 04/04/49 100%

TOTAL CONTRACT 509904 454,697.20 454,697.20 0.00

549958 01 01 1999 GIBBS CONSTRUCTION LLC CN 08/16/99 500,000.00 08/10/01 500,000.00 0.00 12/29/00 100%
549958 01 02 2000 GIBBS CONSTRUCTION LLC CN 08/16/99 5,944,394.50 08/10/01 5,944,394.50 0.00 12/29/00 100%
549958 01 04 2000 GIBBS CONSTRUCTION LLC PL 08/16/99 103,640.00 08/10/01 103,640.00 0.00 12/29/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 963
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 03-171-94B-01 AFS PROJECT NO CH086
PROJECT DESCRIPTION COURTS OF APPEAL - 5TH CIRCUIT COURTHOUSE, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

549958 01 90 RETAINAGE WITHHELD CN 08/10/01 327,401.73-
549958 01 91 RETAINAGE PAID CN 08/10/01 327,401.73 0.00

TOTAL CONTRACT 549958 6,548,034.50 6,548,034.50 0.00

561595 01 02 2000 WILLIE H KENNEDY PR 07/24/00 16,652.00 07/24/01 16,652.00 0.00 07/23/01 100%

TOTAL CONTRACT 561595 1MULT 16,652.00 16,652.00 0.00

AFS 01 A ACQUISITIONS 235,409.06 12/23/99 235,409.06 0.00 100%
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 857.55 09/03/99 857.55 0.00 100%
AFS 01 5 AFS TESTING 45,507.80 12/13/00 45,507.80 0.00 100%
AFS 01 6 AFS BLD RISK 50,508.00 06/06/01 50,508.00 0.00 100%
AFS 01 7 AFS ADM COST 21,720.43 06/07/02 21,720.43 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW BLDG/PARKING STRUCTURE 7,377,492.54 7,377,492.54 0.00

578280 02 01 2000 GIBBS CONSTRUCTION LLC CN 10/22/01 41,533.00 04/30/02 41,533.00 0.00 01/28/02 100%
578280 02 90 RETAINAGE WITHHELD CN 04/30/02 4,153.30-
578280 02 91 RETAINAGE PAID CN 04/30/02 4,153.30 0.00

TOTAL CONTRACT 578280 41,533.00 41,533.00 0.00

AFS 02 4 AFS MISC. 55.00 12/17/01 55.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 51.00 05/16/02 51.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 BLDG LETTERING/WATERPROOF/VENT 41,639.00 41,639.00 0.00

588277 03 01 2000 MECHANICAL CONSTRUCTION CO LLC OC 05/06/02 0.00 09/27/02 0.00 0.00 09/04/02
588277 03 02 2000 MECHANICAL CONSTRUCTION CO LLC CN 05/06/02 9,879.00 09/27/02 9,879.00 0.00 09/04/02 100%

TOTAL CONTRACT 588277 9,879.00 9,879.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 964
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 23 REQUEST AGY 949 LOUISIANA JUDICIARY FPC SCHED NO 03-171-94B-01 AFS PROJECT NO CH086
PROJECT DESCRIPTION COURTS OF APPEAL - 5TH CIRCUIT COURTHOUSE, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ADDTL A/C UNIT COMPUTER ROOM 9,879.00 9,879.00 0.00

585266 04 01 2000 ROBERTS ELECTRICAL SERVICE OC 04/19/02 9,400.00 06/18/02 9,400.00 0.00 08/18/02 100%

TOTAL CONTRACT 585266 9,400.00 9,400.00 0.00

AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 ELECTRICAL ARC & SURGE PROTECT 9,400.00 9,400.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 3,318.77 0.00 3,318.77
AFS CE C CONVERT FACS 17,586.57 06/30/96 17,586.57 0.00 100%

TOTAL PROJECT CH086 7,493,000.00 7,489,681.23 3,318.77

TOTAL FACS CONTRACTS 37,790.12 37,790.12 0.00

TOTAL CFMS CONTRACTS 7,080,195.70 7,080,195.70 0.00

TOTAL CONTRACTS 7,117,985.82 7,117,985.82 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 965
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-00B-02 AFS PROJECT NO 01008
PROJECT DESCRIPTION SECRETARY OF STATE - LA COTTON MUSEUM SECURITY FENCE AND BUILDING

SYSTEMS/SIGNAGE FOR GROUNDS, PLANNING, DESIGN, AND CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 642 04A G.O. BONDS 127,000 0

TOTAL ACT 2 127,000 0

2003 23 2002 801 03A G.O. BONDS 50,000 0

TOTAL ACT 23 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 177,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 177,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 966
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-00B-02 AFS PROJECT NO 01008
PROJECT DESCRIPTION SECRETARY OF STATE - LA COTTON MUSEUM SECURITY FENCE AND BUILDING

SYSTEMS/SIGNAGE FOR GROUNDS, PLANNING, DESIGN, AND CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
576806 01 01 2001 EXHIBITS ETC/A DIVISION OF PE 10/29/01 22,170.00 10/22/04 22,170.00 0.00 08/01/04 100%
576806 01 02 2003 EXHIBITS ETC/A DIVISION OF PE 10/29/01 50,000.00 10/22/04 50,000.00 0.00 08/01/04 100%
576806 01 90 RETAINAGE WITHHELD PE 10/22/04 7,217.00-
576806 01 91 RETAINAGE PAID PE 10/22/04 7,217.00 0.00

TOTAL CONTRACT 576806 72,170.00 72,170.00 0.00

AFS 01 4 AFS MISC. 118.00 01/22/02 118.00 0.00 100%
AFS 01 7 AFS ADM COST 710.00 04/09/03 710.00 0.00 100%

TOTAL SUB-PROJECT 01 ENTRANCE SIGN CIVIL WAR EXHIBI 72,998.00 72,998.00 0.00

596302 02 01 2001 COMPTON'S SIGN SERVICE OC 07/01/02 2,953.00 05/16/03 2,953.00 0.00 12/31/02 100%

TOTAL CONTRACT 596302 2,953.00 2,953.00 0.00

AFS 02 7 AFS ADM COST 106.50 04/09/03 106.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 NEW BUILDING SIGN 3,059.50 3,059.50 0.00

589602 03 01 2001 DEL RAY CONTRACTORS LLC OC 09/16/02 24,607.72 07/15/03 24,607.72 0.00 07/14/03 100%

TOTAL CONTRACT 589602 24,607.72 24,607.72 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 642.00 04/09/03 642.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 POLE BARN EXHIBIT 25,249.72 25,249.72 0.00

589843 04 01 2001 HUFFTY PAVING INC OC 09/09/02 8,450.00 10/01/02 8,450.00 0.00 12/09/02 100%

TOTAL CONTRACT 589843 8,450.00 8,450.00 0.00

AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 WIDENING/PAVING DRIVEWAY 8,450.00 8,450.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 967
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-00B-02 AFS PROJECT NO 01008
PROJECT DESCRIPTION SECRETARY OF STATE - LA COTTON MUSEUM SECURITY FENCE AND BUILDING

SYSTEMS/SIGNAGE FOR GROUNDS, PLANNING, DESIGN, AND CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

596752 05 01 2001 WILBANKS APPRAISAL COMPANY PR 02/04/03 695.00 05/16/03 695.00 0.00 08/04/03 100%

TOTAL CONTRACT 596752 695.00 695.00 0.00

619645 05 01 2001 BRISTER & BRISTER APLC PR 08/01/04 1,800.00 0.00 1,800.00 01/31/05

TOTAL CONTRACT 619645 1,800.00 0.00 1,800.00

AFS 05 A ACQUISITIONS 63,854.00 11/12/04 63,854.00 0.00 100%

TOTAL SUB-PROJECT 05 PROPERTY APPRAISAL/LAND ACQ 66,349.00 64,549.00 1,800.00

AFS 00 3 UNASSIGNED 893.78 0.00 893.78

TOTAL PROJECT 01008 177,000.00 174,306.22 2,693.78

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 110,675.72 108,875.72 1,800.00

TOTAL CONTRACTS 110,675.72 108,875.72 1,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 968
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-00B-04 AFS PROJECT NO 01009
PROJECT DESCRIPTION SECRETARY OF STATE - GARYVILLE TIMBERMILL MUSEUM HVAC, INTERIOR/

EXTERIOR RENOVATION, SECURITY SYSTEM AND SITE IMPROVEMENTS
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2001 26 2005 646 LOC GENERAL OBLIGATION BONDS 200,000 200,000 1

TOTAL ACT 26 200,000 200,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,120,000 5

TOTAL ACT 26 0 1,120,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 200,000 1,320,000
GRAND TOTAL 200,000 1,320,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 969
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-00B-04 AFS PROJECT NO 01009
PROJECT DESCRIPTION SECRETARY OF STATE - GARYVILLE TIMBERMILL MUSEUM HVAC, INTERIOR/

EXTERIOR RENOVATION, SECURITY SYSTEM AND SITE IMPROVEMENTS
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
585144 01 01 2001 DON L ARNOLD AIA PR 06/17/02 12,502.00 10/22/02 12,502.00 0.00 08/17/02 100%

TOTAL CONTRACT 585144 12,502.00 12,502.00 0.00

TOTAL SUB-PROJECT 01 INT/EXT RENS-SEC SYS-SITE IMPR 12,502.00 12,502.00 0.00

619814 02 01 2001 SAPP & SAPP ARCHITECTS F1 12/14/04 96,952.00 0.00 96,952.00 04/04/49

TOTAL CONTRACT 619814 96,952.00 0.00 96,952.00

AFS 02 4 AFS MISC. 1,100.00 12/08/04 162.39 937.61 14%
AFS 02 7 AFS ADM COST 5,000.00 0.00 5,000.00

TOTAL SUB-PROJECT 02 HVAC INT/EXT REN SEC SYS/SITE 103,052.00 162.39 102,889.61

AFS 00 3 UNASSIGNED 84,446.00 0.00 84,446.00

TOTAL PROJECT 01009 200,000.00 12,664.39 187,335.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 109,454.00 12,502.00 96,952.00

TOTAL CONTRACTS 109,454.00 12,502.00 96,952.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 970
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-02 AFS PROJECT NO 03137
PROJECT DESCRIPTION SECRETARY OF STATE - LOUISIANA OIL AND GAS MUSEUM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 540 04A G.O. BONDS 85,000 0

TOTAL ACT 2 85,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 85,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 85,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 971
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-02 AFS PROJECT NO 03137
PROJECT DESCRIPTION SECRETARY OF STATE - LOUISIANA OIL AND GAS MUSEUM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 6,767.00 09/24/04 0.00 6,767.00

TOTAL SUB-PROJECT 01 SECURITY SYSTEM INSTALLATION 6,767.00 0.00 6,767.00

AFS 00 3 UNASSIGNED 78,233.00 0.00 78,233.00

TOTAL PROJECT 03137 85,000.00 0.00 85,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 972
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-05 AFS PROJECT NO 03138
PROJECT DESCRIPTION SECRETARY OF STATE - LOUISIANA STATE COTTON MUSEUM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 543 LOC GENERAL OBLIGATION BONDS 45,000 45,000 1

TOTAL ACT 26 45,000 45,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 325,000 5

TOTAL ACT 26 0 425,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 45,000 470,000
GRAND TOTAL 45,000 470,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 973
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-05 AFS PROJECT NO 03138
PROJECT DESCRIPTION SECRETARY OF STATE - LOUISIANA STATE COTTON MUSEUM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
640335 01 01 2003 SAM B SHORT JR ARCHITECT F1 07/05/06 29,464.00 0.00 29,464.00 04/04/49

TOTAL CONTRACT 640335 29,464.00 0.00 29,464.00

AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 5 AFS TESTING 1,400.00 0.00 1,400.00
AFS 01 7 AFS ADM COST 13,036.00 0.00 13,036.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 MEETING FACILITY LA COTTON MUS 45,000.00 0.00 45,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03138 45,000.00 0.00 45,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 29,464.00 0.00 29,464.00

TOTAL CONTRACTS 29,464.00 0.00 29,464.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 974
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-06 AFS PROJECT NO 03139
PROJECT DESCRIPTION SECRETARY OF STATE - LOUISIANA DELTA MUSIC MUSEUM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 544 04A G.O. BONDS 65,000 0

TOTAL ACT 2 65,000 0

2004 2 2004 931 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 005 LOC LINE OF CREDIT 475,000 475,000 1

TOTAL ACT 26 475,000 475,000

2004 2 2004 932 NLOC NON CASH LINE OF CREDIT 500,000 500,000 5

TOTAL ACT 2 500,000 500,000

TOTAL PRIOR YEAR 265,000 0
TOTAL CURRENT YEAR 975,000 975,000
GRAND TOTAL 1,240,000 975,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 975
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-06 AFS PROJECT NO 03139
PROJECT DESCRIPTION SECRETARY OF STATE - LOUISIANA DELTA MUSIC MUSEUM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
602901 01 01 2003 EXHIBITS ETC/A DIVISION OF OC 03/01/03 15,000.00 09/12/03 15,000.00 0.00 08/29/03 100%

TOTAL CONTRACT 602901 15,000.00 15,000.00 0.00

AFS 01 4 AFS MISC. 100.00 0.00 100.00
AFS 01 6 AFS BLD RISK 14.00 0.00 14.00
AFS 01 7 AFS ADM COST 750.00 0.00 750.00
AFS 01 8 CONT STATE 1,536.00 0.00 1,536.00

TOTAL SUB-PROJECT 01 GRAPHIC PHOTO MONTAGE/ARTIFACT 17,400.00 15,000.00 2,400.00

605260 02 01 2003 ROBERT WOLF REALTOR PR 11/10/03 3,500.00 01/23/04 3,500.00 0.00 12/11/03 100%

TOTAL CONTRACT 605260 3,500.00 3,500.00 0.00

613508 02 01 2003 ROBERT WOLF REALTOR PR 06/28/04 750.00 07/23/04 750.00 0.00 07/29/04 100%

TOTAL CONTRACT 613508 750.00 750.00 0.00

619646 02 01 2003 THE BOLES LAW FIRM PR 06/01/04 4,500.00 06/24/05 4,358.44 141.56 06/30/05 96%

TOTAL CONTRACT 619646 4,500.00 4,358.44 141.56

AFS 02 A ACQUISITIONS 59,890.04 01/12/05 59,890.04 0.00 100%

TOTAL SUB-PROJECT 02 APPRAISAL/LEGAL 68,640.04 68,498.48 141.56

612702 03 01 2004 EXHIBITS ETC/A DIVISION OF PE 03/10/04 100,000.00 10/11/05 80,000.00 20,000.00 09/30/06 80%
612702 03 90 RETAINAGE WITHHELD PE 10/11/05 8,000.00-
612702 03 91 RETAINAGE PAID PE 0.00 8,000.00

TOTAL CONTRACT 612702 100,000.00 72,000.00 28,000.00

TOTAL SUB-PROJECT 03 EXHIBITS DELTA MUSIC MUSEUM 100,000.00 72,000.00 28,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 976
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-06 AFS PROJECT NO 03139
PROJECT DESCRIPTION SECRETARY OF STATE - LOUISIANA DELTA MUSIC MUSEUM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

622628 04 01 2003 SAM B SHORT JR ARCHITECT F1 03/29/05 25,000.00 12/02/05 13,804.00 11,196.00 04/04/49 55%
622628 04 02 2004 SAM B SHORT JR ARCHITECT F1 03/29/05 39,417.00 12/02/05 18,405.00 21,012.00 04/04/49 46%

TOTAL CONTRACT 622628 64,417.00 32,209.00 32,208.00

AFS 04 N DESIGN PEND 0.00 0.00 0.00
AFS 04 4 AFS MISC. 1,100.00 03/16/05 205.58 894.42 18%
AFS 04 5 AFS TESTING 5,180.00 0.00 5,180.00
AFS 04 6 AFS BLD RISK 7,458.00 0.00 7,458.00
AFS 04 7 AFS ADM COST 51,795.00 0.00 51,795.00

TOTAL SUB-PROJECT 04 LOUISIANA DELTA MUSIC MUSEUM 129,950.00 32,414.58 97,535.42

622628 05 03 2006 SAM B SHORT JR ARCHITECT F2 03/29/05 10,232.00 12/02/05 0.00 10,232.00 04/04/49
622628 05 04 2006 SAM B SHORT JR ARCHITECT R1 03/29/05 19,041.00 12/02/05 0.00 19,041.00 04/04/49

* TOTAL CONTRACT 622628 29,273.00 0.00 29,273.00

AFS 05 F AFC (STATE) 95,340.00 0.00 95,340.00
AFS 05 N DESIGN PEND 0.00 0.00 0.00
AFS 05 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 05 HAZARDOUS MATERIALS ABATEMENT 125,713.00 0.00 125,713.00

AFS 00 3 UNASSIGNED 798,296.96 0.00 798,296.96

TOTAL PROJECT 03139 1,240,000.00 187,913.06 1,052,086.94

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 217,440.00 127,817.44 89,622.56

TOTAL CONTRACTS 217,440.00 127,817.44 89,622.56



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 977
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-08 AFS PROJECT NO 03148
PROJECT DESCRIPTION SECRETARY OF STATE - OLD STATE CAPITOL RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,066,214 MOVED FROM 01-107-97S-03 PER LEG BUD COMM APPROVAL 9/24/04.

$750,000 INT APPROVED BY LEG BUD COMM 5/23/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 566 04A G.O. BONDS 355,000 0

TOTAL ACT 2 355,000 0

2004 2 2004 929 04A G.O. BONDS 6,300,000 0

TOTAL ACT 2 6,300,000 0

2005 LEGB 2004 254 04A G.O. BONDS 1,066,214 0

TOTAL ACT LEGB 1,066,214 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 5

TOTAL ACT 26 0 1,500,000

2006 LEGB 2006 295 GENERAL FUND-SGR 750,000 750,000

TOTAL ACT LEGB 750,000 750,000

2006 26 2005 004 LOC GENERAL OBLIGATION BONDS 925,000 925,000 1
2006 26 2005 021 FEDERAL AID 1,500,000 1,500,000

TOTAL ACT 26 2,425,000 2,425,000

TOTAL PRIOR YEAR 7,721,214 0
TOTAL CURRENT YEAR 3,175,000 4,675,000
GRAND TOTAL 10,896,214 4,675,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 978
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-08 AFS PROJECT NO 03148
PROJECT DESCRIPTION SECRETARY OF STATE - OLD STATE CAPITOL RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,066,214 MOVED FROM 01-107-97S-03 PER LEG BUD COMM APPROVAL 9/24/04.

$750,000 INT APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

611715 CD 01 2004 CANGELOSI-WARD GENERAL CN 06/21/04 5,987,112.19 07/28/06 5,987,112.19 0.00 06/21/06 100%
611715 CD 03 2005 CANGELOSI-WARD GENERAL CN 06/21/04 1,038,326.04 07/28/06 1,038,326.04 0.00 06/21/06 100%
611715 CD 04 2006 CANGELOSI-WARD GENERAL CN 06/21/04 283,354.61 07/28/06 283,354.61 0.00 06/21/06 100%
611715 CD 05 2006 CANGELOSI-WARD GENERAL PL 06/21/04 8,500.00 07/28/06 8,500.00 0.00 06/21/06 100%
611715 CD 90 RETAINAGE WITHHELD CN 07/28/06 365,864.64-
611715 CD 91 RETAINAGE PAID CN 0.00 365,864.64

TOTAL CONTRACT 611715 7,317,292.84 6,951,428.20 365,864.64

AFS CD 4 AFS MISC. 1,100.00 06/16/04 270.88 829.12 24%
AFS CD 5 AFS TESTING 27,107.00 0.00 27,107.00
AFS CD 7 AFS ADM COST 188,900.14 0.00 188,900.14
AFS CD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CD OLD ST CAP-EXTERIOR WATERPROOF 7,534,399.98 6,951,699.08 582,700.90

AFS 00 U UNCOLLECTED 1,500,000.00 0.00 1,500,000.00
600292 01 01 2003 JOHN MARCH PR 04/13/03 15,000.00 12/19/03 15,000.00 0.00 10/31/03 100%

TOTAL CONTRACT 600292 15,000.00 15,000.00 0.00

600303 01 01 2003 POOR & CO PE 04/14/03 262,879.50 01/27/04 262,879.50 0.00 12/31/03 100%
600303 01 90 RETAINAGE WITHHELD PE 01/27/04 0.00
600303 01 91 RETAINAGE PAID PE 0.00 0.00

TOTAL CONTRACT 600303 262,879.50 262,879.50 0.00

609177 01 01 2003 JOHN MARCH PR 11/01/03 10,490.00 11/05/04 8,105.10 2,384.90 12/31/04 77%

TOTAL CONTRACT 609177 10,490.00 8,105.10 2,384.90

613932 01 01 2004 POOR & CO PE 01/01/04 21,168.50 07/15/05 21,168.50 0.00 12/31/04 100%
613932 01 02 2004 POOR & CO PL 01/01/04 3,252.00 07/15/05 2,020.00 1,232.00 12/31/04 62%
613932 01 90 RETAINAGE WITHHELD PE 07/15/05 23,188.50-
613932 01 91 RETAINAGE PAID PE 07/15/05 23,188.50 0.00

TOTAL CONTRACT 613932 24,420.50 23,188.50 1,232.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 979
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-02B-08 AFS PROJECT NO 03148
PROJECT DESCRIPTION SECRETARY OF STATE - OLD STATE CAPITOL RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,066,214 MOVED FROM 01-107-97S-03 PER LEG BUD COMM APPROVAL 9/24/04.

$750,000 INT APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 1,805.00 05/02/05 1,805.00 0.00 100%

TOTAL SUB-PROJECT 01 HUEY P LONG EXHIBIT-OLD ST CAP 1,814,595.00 310,978.10 1,503,616.90

607621 02 01 2003 POOR & CO OC 03/01/04 2,295.00 01/07/05 2,295.00 0.00 08/29/04 100%

TOTAL CONTRACT 607621 2,295.00 2,295.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CONSTRUCT PODIUM HUEY LONG 2,295.00 2,295.00 0.00

608220 03 01 2003 ARNOLD & ASSOCIATES INTERIORS CN 04/05/04 30,100.86 07/19/05 26,665.23 3,435.63 08/31/04 88%
608220 03 90 RETAINAGE WITHHELD CN 07/19/05 2,666.52-
608220 03 91 RETAINAGE PAID CN 07/19/05 2,666.52 0.00

TOTAL CONTRACT 608220 30,100.86 26,665.23 3,435.63

AFS 03 4 AFS MISC. 115.00 03/25/04 115.00 0.00 100%
AFS 03 6 AFS BLD RISK 108.00 0.00 108.00
AFS 03 8 CONT STATE 2,873.00 0.00 2,873.00

TOTAL SUB-PROJECT 03 DESIGN/INSTALL INT FINISHES/FU 33,196.86 26,780.23 6,416.63

AFS 04 N DESIGN PEND 98,807.00 0.00 98,807.00
AFS 04 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 04 7 AFS ADM COST 62,500.00 0.00 62,500.00
AFS 04 8 CONT STATE 87,647.00 0.00 87,647.00

TOTAL SUB-PROJECT 04 RESTORATION OF HISTORIC FENCE 250,054.00 0.00 250,054.00

AFS 00 3 UNASSIGNED 1,261,673.16 0.00 1,261,673.16

TOTAL PROJECT 03148 10,896,214.00 7,291,752.41 3,604,461.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 7,662,478.70 7,289,561.53 372,917.17

TOTAL CONTRACTS 7,662,478.70 7,289,561.53 372,917.17



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 980
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-03-11 AFS PROJECT NO Q162
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TIOGA HERITAGE MUSEUM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 110,000 5

TOTAL ACT 26 0 210,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 210,000
GRAND TOTAL 0 210,000

TOTAL PROJECT Q162 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 981
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-03-11 AFS PROJECT NO 04112
PROJECT DESCRIPTION SECR OF STATE - TIOGA HERITAGE PARK & MUSEUM, PLANNING & CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 210 STATE GENERAL REVENUE 135,000 0

TOTAL ACT 24 135,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 135,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 135,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 982
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-03-11 AFS PROJECT NO 04112
PROJECT DESCRIPTION SECR OF STATE - TIOGA HERITAGE PARK & MUSEUM, PLANNING & CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
628052 01 01 2004 CARTER BUILDERS INC CN 08/01/05 98,000.00 02/03/06 98,000.00 0.00 11/15/05 100%
628052 01 90 RETAINAGE WITHHELD CN 02/03/06 9,800.00-
628052 01 91 RETAINAGE PAID CN 02/03/06 9,800.00 0.00

TOTAL CONTRACT 628052 98,000.00 98,000.00 0.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 08/05/05 70.00 1,030.00 6%
AFS 01 5 AFS TESTING 490.00 0.00 490.00
AFS 01 6 AFS BLD RISK 353.00 05/15/06 136.00 217.00 38%
AFS 01 7 AFS ADM COST 4,900.00 0.00 4,900.00
AFS 01 8 CONT STATE 8,394.00 0.00 8,394.00

TOTAL SUB-PROJECT 01 REN TIOGA HERITAGE MUSUEM/PARK 113,237.00 98,206.00 15,031.00

AFS 00 3 UNASSIGNED 21,763.00 0.00 21,763.00

TOTAL PROJECT 04112 135,000.00 98,206.00 36,794.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 98,000.00 98,000.00 0.00

TOTAL CONTRACTS 98,000.00 98,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 983
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-05B-03 AFS PROJECT NO Q155
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LOUISIANA MILITARY HISTORY MUSEUM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 3,700,000 3

TOTAL ACT 26 0 3,700,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,700,000
GRAND TOTAL 0 3,700,000

TOTAL PROJECT Q155 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 984
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-05B-05 AFS PROJECT NO Q157
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EDDIE ROBINSON MUSEUM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,100,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,100,000 4

TOTAL ACT 26 0 5,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,500,000
GRAND TOTAL 0 5,500,000

TOTAL PROJECT Q157 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 985
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-05B-07 AFS PROJECT NO Q160
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MANSFIELD WOMEN'S COLLEGE MUSEUM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,250,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,250,000 4

TOTAL ACT 26 0 4,800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 4,800,000
GRAND TOTAL 0 4,800,000

TOTAL PROJECT Q160 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 986
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 154 92A FACS AP C472 200,000 0

TOTAL ACT 1013 200,000 0

1992 1096 1995 124 97A FACS AP C230 395,000 0

TOTAL ACT 1096 395,000 0

1992 45 1995 118 95A FACS AP C187 790,000 0

TOTAL ACT 45 790,000 0

1997 LEGB 341 GENERAL FUND-SGR 78,425 0

TOTAL ACT LEGB 78,425 0

1999 MEMO 1998 121 STATE GENERAL REVENUE 260,180 0

TOTAL ACT MEMO 260,180 0

2000 22 2001 269 02A G.O. BONDS 325,000 0

TOTAL ACT 22 325,000 0

2003 23 2002 322 03A G.O. BONDS 375,000 0

TOTAL ACT 23 375,000 0

2003 2 2004 541 04A G.O. BONDS 100,000 0
2003 2 2004 777 04A G.O. BONDS 100,000 0

TOTAL ACT 2 200,000 0

2004 2 2004 928 04A G.O. BONDS 1,000,000 0

TOTAL ACT 2 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 987
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 006 LOC GENERAL OBLIGATION BONDS 200,000 200,000 1

TOTAL ACT 26 200,000 200,000

TOTAL PRIOR YEAR 3,623,605 0
TOTAL CURRENT YEAR 200,000 200,000
GRAND TOTAL 3,823,605 200,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 988
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G76392002 01 01 MV-TESTING PART 190.00 10/14/92 190.00 0.00 100%

TOTAL CONTRACT G76392002 190.00 190.00 0.00

*G76392003 01 01 ATCHLEY & ATCHLE 05/28/92 3,000.00 09/03/92 3,000.00 0.00 06/17/92 100%

TOTAL CONTRACT G76392003 3,000.00 3,000.00 0.00

*G76392005 01 01 SOUTHWESTERN LAB 08/03/92 1,385.00 09/22/92 1,385.00 0.00 09/07/92 100%

TOTAL CONTRACT G76392005 1,385.00 1,385.00 0.00

AFS 01 4 AFS MISC. 0.00 05/21/97 0.00 0.00
AFS 01 7 AFS ADM COST 3,533.33 03/16/98 3,533.33 0.00 100%

TOTAL SUB-PROJECT 01 RENOV & EXPANSION - ABANDONED 8,108.33 8,108.33 0.00

*G76392007 02 01 NESBIT ENGINEERING I 05/01/96 1,275.00 06/04/96 1,275.00 0.00 06/20/96 100%

TOTAL CONTRACT G76392007 1,275.00 1,275.00 0.00

509905 CV 1992 SOMDAL ASSOCIATES 145,709.01 145,709.01 0.00
509905 02 01 1992 SOMDAL ASSOCIATES FE 11/26/91 31,899.65 11/09/04 31,899.65 0.00 04/04/49 100%
509905 02 02 1992 SOMDAL ASSOCIATES RE 11/26/91 4,972.50 11/09/04 4,972.50 0.00 04/04/49 100%
509905 02 03 1992 SOMDAL ASSOCIATES RE 11/26/91 4,467.50 11/09/04 4,467.50 0.00 04/04/49 100%
509905 02 04 1992 SOMDAL ASSOCIATES RE 11/26/91 3,988.60 11/09/04 3,988.60 0.00 04/04/49 100%
509905 02 05 1992 SOMDAL ASSOCIATES RE 11/26/91 3,042.69 11/09/04 3,042.69 0.00 04/04/49 100%

TOTAL CONTRACT 509905 194,079.95 194,079.95 0.00

512972 02 01 1992 HANDLIN & MARTIN 11/04/96 0.00 11/14/96 0.00 0.00 02/28/97

TOTAL CONTRACT 512972 0.00 0.00 0.00

516436 02 01 1992 SEQUOIA CONSTRUCTION LTD 05/12/97 395,000.00 02/05/99 395,000.00 0.00 10/15/98 100%
516436 02 02 1992 SEQUOIA CONSTRUCTION LTD 05/12/97 769,603.21 02/05/99 769,603.21 0.00 10/15/98 100%
516436 02 04 1992 SEQUOIA CONSTRUCTION LTD 05/12/97 6,452.50 02/05/99 6,452.50 0.00 10/15/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 989
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516436 02 01 1997 SEQUOIA CONSTRUCTION LTD CN 05/12/97 50,650.29 02/05/99 50,650.29 0.00 10/15/98 100%
516436 02 02 1997 SEQUOIA CONSTRUCTION LTD LN 05/12/97 0.00 02/05/99 0.00 0.00 10/15/98
516436 02 03 1997 SEQUOIA CONSTRUCTION LTD PL 05/12/97 4,000.00 02/05/99 4,000.00 0.00 10/15/98 100%
516436 02 90 RETAINAGE WITHHELD 02/05/99 66,535.29-
516436 02 91 RETAINAGE PAID 02/05/99 66,535.29 0.00

TOTAL CONTRACT 516436 1MULT 1,225,706.00 1,225,706.00 0.00

533474 02 01 1992 OXNER INDUSTRIES INC 06/08/98 3,690.00 08/25/99 3,690.00 0.00 09/07/98 100%

TOTAL CONTRACT 533474 3,690.00 3,690.00 0.00

AFS 02 4 AFS MISC. 1,100.00 05/21/97 410.30 689.70 37%
AFS 02 5 AFS TESTING 2,475.00 0.00 2,475.00
AFS 02 6 AFS BLD RISK 8,878.00 04/19/99 6,253.00 2,625.00 70%
AFS 02 7 AFS ADM COST 5,991.00 11/12/04 5,991.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 RENOVATION AND EXPANSION 1,443,194.95 1,437,405.25 5,789.70

509905 03 06 1997 SOMDAL ASSOCIATES F3 11/26/91 10,791.00 11/09/04 10,791.00 0.00 04/04/49 100%
509905 03 07 1999 SOMDAL ASSOCIATES R6 11/26/91 290.00 11/09/04 290.00 0.00 04/04/49 100%
509905 03 08 1999 SOMDAL ASSOCIATES R7 11/26/91 7,220.00 11/09/04 7,220.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509905 18,301.00 18,301.00 0.00

571659 03 01 2000 THE ATLANTIC COMPANY OF CN 06/18/01 135,244.00 03/01/02 135,244.00 0.00 10/10/01 100%
571659 03 90 RETAINAGE WITHHELD CN 03/01/02 13,524.40-
571659 03 91 RETAINAGE PAID CN 03/01/02 13,524.40 0.00

TOTAL CONTRACT 571659 135,244.00 135,244.00 0.00

AFS 03 4 AFS MISC. 1,100.00 06/08/01 496.70 603.30 45%
AFS 03 5 AFS TESTING 645.00 0.00 645.00
AFS 03 6 AFS BLD RISK 464.00 03/13/02 108.00 356.00 23%
AFS 03 7 AFS ADM COST 5,000.00 06/07/02 5,000.00 0.00 100%
AFS 03 8 CONT STATE 4,547.00 0.00 4,547.00

TOTAL SUB-PROJECT 03 STONE RESTORATION/WATERPROOFIN 165,301.00 159,149.70 6,151.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 990
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565057 04 01 1999 MYERS CONSERVATION PR 09/01/00 1,597.00 10/30/00 1,597.00 0.00 11/30/00 100%

TOTAL CONTRACT 565057 1,597.00 1,597.00 0.00

568352 04 01 1999 CHERYL ELISE GRENIER PR 03/19/01 5,605.00 05/11/01 5,605.00 0.00 04/19/01 100%

TOTAL CONTRACT 568352 5,605.00 5,605.00 0.00

570946 04 01 1999 CHERYL ELISE GRENIER PE 06/04/01 169,000.00 02/26/02 169,000.00 0.00 12/02/01 100%
570946 04 90 RETAINAGE WITHHELD PE 02/26/02 16,900.00-
570946 04 91 RETAINAGE PAID PE 02/26/02 16,900.00 0.00

TOTAL CONTRACT 570946 169,000.00 169,000.00 0.00

AFS 04 4 AFS MISC. 100.00 06/08/01 17.00 83.00 17%

TOTAL SUB-PROJECT 04 RESTORATION OF FRESCOES 176,302.00 176,219.00 83.00

567011 05 01 1999 REPUBLIC CONTRACTORS INC CN 02/12/01 29,418.00 10/19/01 29,418.00 0.00 08/02/01 100%
567011 05 90 RETAINAGE WITHHELD CN 10/19/01 2,941.80-
567011 05 91 RETAINAGE PAID CN 10/19/01 2,941.80 0.00

TOTAL CONTRACT 567011 29,418.00 29,418.00 0.00

AFS 05 4 AFS MISC. 100.00 01/30/01 29.00 71.00 29%
AFS 05 6 AFS BLD RISK 157.00 12/19/01 36.00 121.00 22%
AFS 05 7 AFS ADM COST 1,450.00 02/14/06 1,450.00 0.00 100%
AFS 05 8 CONT STATE 2,360.00 0.00 2,360.00

TOTAL SUB-PROJECT 05 INSTALL LAWN IRRIGATION SYSTEM 33,485.00 30,933.00 2,552.00

577379 06 01 1999 CHERYL ELISE GRENIER PE 10/22/01 5,700.00 02/26/02 5,700.00 0.00 11/05/01 100%
577379 06 90 RETAINAGE WITHHELD PE 02/26/02 570.00-
577379 06 91 RETAINAGE PAID PE 02/26/02 570.00 0.00

TOTAL CONTRACT 577379 5,700.00 5,700.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 991
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 4 AFS MISC. 100.00 10/22/01 23.00 77.00 23%

TOTAL SUB-PROJECT 06 POVERTY POINT NATIVE AMERICAN 5,800.00 5,723.00 77.00

589785 07 01 1999 LAND ARCH INC PR 01/01/02 2,975.00 09/20/02 2,970.00 5.00 08/30/02 99%

TOTAL CONTRACT 589785 2,975.00 2,970.00 5.00

TOTAL SUB-PROJECT 07 LANDSCAPE DESIGN/IRRIGATION PL 2,975.00 2,970.00 5.00

509905 08 09 1999 SOMDAL ASSOCIATES F4 11/26/91 12,519.00 11/09/04 12,519.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509905 12,519.00 12,519.00 0.00

601249 08 01 2000 ALL SEASONS CONSTRUCTION INC CN 01/19/04 121,468.66 09/21/04 121,468.66 0.00 04/19/04 100%
601249 08 02 2000 ALL SEASONS CONSTRUCTION INC PL 01/19/04 5,000.00 09/21/04 5,000.00 0.00 04/19/04 100%
601249 08 90 RETAINAGE WITHHELD CN 09/21/04 12,646.87-
601249 08 91 RETAINAGE PAID CN 09/21/04 12,646.87 0.00

TOTAL CONTRACT 601249 126,468.66 126,468.66 0.00

AFS 08 4 AFS MISC. 498.73 07/31/03 498.73 0.00 100%
AFS 08 5 AFS TESTING 0.00 0.00 0.00
AFS 08 6 AFS BLD RISK 0.00 0.00 0.00
AFS 08 7 AFS ADM COST 461.50 04/09/03 461.50 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 WINDOWS IN COURTYARD 139,947.89 139,947.89 0.00

509905 09 10 1999 SOMDAL ASSOCIATES F5 11/26/91 15,486.00 11/09/04 5,420.10 10,065.90 04/04/49 35%

* TOTAL CONTRACT 509905 15,486.00 5,420.10 10,065.90

AFS 09 4 AFS MISC. 0.00 0.00 0.00
AFS 09 5 AFS TESTING 0.00 0.00 0.00
AFS 09 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 FRESCOE BARRIER 15,486.00 5,420.10 10,065.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 992
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

580915 10 01 2000 HERCULES FENCE OF SHREVEPORT OC 03/25/02 7,299.00 05/21/02 7,299.00 0.00 06/24/02 100%

TOTAL CONTRACT 580915 7,299.00 7,299.00 0.00

AFS 10 7 AFS ADM COST 0.00 0.00 0.00
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 SECURITY FENCING E PROP LINE 7,299.00 7,299.00 0.00

583843 11 01 2000 NEVELS SIGNS CN 05/20/02 25,931.00 05/09/03 25,931.00 0.00 10/10/02 100%
583843 11 90 RETAINAGE WITHHELD CN 05/09/03 2,593.10-
583843 11 91 RETAINAGE PAID CN 05/09/03 2,593.10 0.00

TOTAL CONTRACT 583843 25,931.00 25,931.00 0.00

AFS 11 4 AFS MISC. 35.00 05/23/02 35.00 0.00 100%
AFS 11 6 AFS BLD RISK 25.00 02/19/03 25.00 0.00 100%
AFS 11 7 AFS ADM COST 284.00 04/09/03 284.00 0.00 100%
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 TEN (10) FLAGPOLES 26,275.00 26,275.00 0.00

599631 12 01 2000 LAND ARCH INC OC 06/03/03 10,600.00 01/21/05 10,600.00 0.00 10/16/04 100%

TOTAL CONTRACT 599631 10,600.00 10,600.00 0.00

TOTAL SUB-PROJECT 12 LANDSCAPE DESIGN INDIAN HERITA 10,600.00 10,600.00 0.00

601245 13 01 2000 SHELLEY REISMAN PAINE CONSERV PR 07/03/03 8,150.00 01/16/04 8,150.00 0.00 11/03/03 100%

TOTAL CONTRACT 601245 8,150.00 8,150.00 0.00

TOTAL SUB-PROJECT 13 PLASTER OF PARIS RELIEF MAP-RO 8,150.00 8,150.00 0.00

590412 14 01 1999 DAVID W VOLENTINE MAI PR 10/07/02 2,000.00 04/11/03 2,000.00 0.00 06/05/03 100%

TOTAL CONTRACT 590412 2,000.00 2,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 993
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 14 PROPERTY APPRAISALS MUSEUM 2,000.00 2,000.00 0.00

603501 15 01 2003 EXHIBITS ETC/A DIVISION OF OC 07/21/03 24,990.00 10/03/03 24,990.00 0.00 10/20/03 100%

TOTAL CONTRACT 603501 24,990.00 24,990.00 0.00

AFS 15 4 AFS MISC. 0.00 0.00 0.00
AFS 15 5 AFS TESTING 0.00 0.00 0.00
AFS 15 6 AFS BLD RISK 0.00 0.00 0.00
AFS 15 7 AFS ADM COST 0.00 0.00 0.00
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 CUSTOM EXHIBIT CASES 24,990.00 24,990.00 0.00

605955 16 01 2003 JOHN J GUTH ASSOCIATES F1 11/19/03 77,553.00 04/11/06 77,553.00 0.00 04/04/49 100%
605955 16 02 2003 JOHN J GUTH ASSOCIATES R1 11/19/03 501.00 04/11/06 501.00 0.00 04/04/49 100%

TOTAL CONTRACT 605955 78,054.00 78,054.00 0.00

618323 16 01 2004 BERNHARD MECHANICAL CN 11/15/04 822,364.00 07/10/06 822,364.00 0.00 07/14/05 100%
618323 16 02 2004 BERNHARD MECHANICAL PL 11/15/04 38,700.00 07/10/06 38,700.00 0.00 07/14/05 100%
618323 16 90 RETAINAGE WITHHELD CN 07/10/06 43,068.20-
618323 16 91 RETAINAGE PAID CN 07/10/06 43,068.20 0.00

TOTAL CONTRACT 618323 861,064.00 861,064.00 0.00

AFS 16 1 AFS ACT 290.00 06/02/05 290.00 0.00 100%
AFS 16 4 AFS MISC. 1,100.00 11/14/05 792.04 307.96 72%
AFS 16 5 AFS TESTING 4,125.00 0.00 4,125.00
AFS 16 6 AFS BLD RISK 1,266.00 11/10/05 1,266.00 0.00 100%
AFS 16 7 AFS ADM COST 36,800.00 0.00 36,800.00
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 RENOVATE/UPGRADE EXHIBITS 982,699.00 941,466.04 41,232.96

609056 17 01 1999 SOMDAL ASSOCIATES PR 09/01/03 2,678.15 04/16/04 2,678.15 0.00 01/30/04 100%

TOTAL CONTRACT 609056 2,678.15 2,678.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 994
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 17 WIRING FOR AUDITORIUM 2,678.15 2,678.15 0.00

614339 18 01 2003 SLACK, ALOST, MCSWAIN & PR 07/26/04 23,000.00 09/24/04 0.00 23,000.00 01/23/05
614339 18 02 2003 SLACK, ALOST, MCSWAIN & 07/26/04 9,900.00 09/24/04 4,950.00 4,950.00 01/23/05 50%

TOTAL CONTRACT 614339 32,900.00 4,950.00 27,950.00

632852 18 01 2003 SLACK ALOST ARCHITECTURE PR 01/24/05 23,200.00 03/10/06 23,200.00 0.00 03/01/06 100%

TOTAL CONTRACT 632852 23,200.00 23,200.00 0.00

AFS 18 N DESIGN PEND 9,700.00 0.00 9,700.00

TOTAL SUB-PROJECT 18 CAMPUS MASTER PLANNING 65,800.00 28,150.00 37,650.00

614290 19 01 2003 JOHN J GUTH ASSOCIATES F1 06/29/04 10,400.00 05/02/06 10,400.00 0.00 04/04/49 100%
614290 19 02 2003 JOHN J GUTH ASSOCIATES R1 06/29/04 55.00 05/02/06 55.00 0.00 04/04/49 100%

TOTAL CONTRACT 614290 10,455.00 10,455.00 0.00

629929 19 01 2003 BOB DAVIS ELECTRIC CO INC CN 10/03/05 96,554.00 03/31/06 96,554.00 0.00 12/03/05 100%
629929 19 02 2003 BOB DAVIS ELECTRIC CO INC PL 10/03/05 500.00 03/31/06 500.00 0.00 12/03/05 100%
629929 19 90 RETAINAGE WITHHELD CN 03/31/06 9,705.40-
629929 19 91 RETAINAGE PAID CN 03/31/06 9,705.40 0.00

TOTAL CONTRACT 629929 97,054.00 97,054.00 0.00

AFS 19 F AFC (STATE) 0.00 0.00 0.00
AFS 19 4 AFS MISC. 71.00 09/26/05 71.00 0.00 100%
AFS 19 5 AFS TESTING 0.00 0.00 0.00
AFS 19 6 AFS BLD RISK 75.00 05/15/06 75.00 0.00 100%
AFS 19 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 AUDITORIUM LIGHT/SOUND SYSTEM 107,655.00 107,655.00 0.00

619258 20 01 1999 APPELBAUM AND HIMMELSTEIN PR 10/01/04 3,000.00 04/01/05 2,763.34 236.66 03/31/05 92%

TOTAL CONTRACT 619258 3,000.00 2,763.34 236.66



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 995
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 20 PROPOSAL RESTORE GRAPHIC RELIE 3,000.00 2,763.34 236.66

AFS 21 A ACQUISITIONS 25,022.00 10/25/04 25,022.00 0.00 100%

TOTAL SUB-PROJECT 21 LAND ACQUISITION 25,022.00 25,022.00 0.00

619486 22 01 2003 SHELLEY REISMAN PAINE CONSERV PR 12/10/04 3,151.97 04/22/05 3,151.97 0.00 01/25/05 100%

TOTAL CONTRACT 619486 3,151.97 3,151.97 0.00

TOTAL SUB-PROJECT 22 TREATMENT PROPOSAL GRAPHIC REL 3,151.97 3,151.97 0.00

625772 24 01 2003 SHELLEY REISMAN PAINE CONSERV PE 04/01/05 195,195.00 05/05/06 133,271.00 61,924.00 04/01/07 68%

TOTAL CONTRACT 625772 195,195.00 133,271.00 61,924.00

AFS 24 F AFC (STATE) 0.00 0.00 0.00
AFS 24 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 24 7 AFS ADM COST 9,760.00 0.00 9,760.00

TOTAL SUB-PROJECT 24 LA ST EXH MUS RESTORE TOPO MAP 206,055.00 133,271.00 72,784.00

AFS 25 4 AFS MISC. 1,100.00 11/10/05 156.83 943.17 14%
AFS 25 5 AFS TESTING 12,000.00 0.00 12,000.00
AFS 25 6 AFS BLD RISK 51,840.00 0.00 51,840.00
AFS 25 7 AFS ADM COST 120,000.00 0.00 120,000.00
AFS 25 8 CONT STATE 104,526.00 0.00 104,526.00

TOTAL SUB-PROJECT 25 ARCHIVES BLDG SHREVEPORT MUSEU 289,466.00 156.83 289,309.17

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 62,836.97 0.00 62,836.97
AFS CE C CONVERT FACS 4,745.71 06/30/96 4,745.71 0.00 100%

TOTAL PROJECT CG763 3,823,023.97 3,294,250.31 528,773.66



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 996
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-91B-02 AFS PROJECT NO CG763
PROJECT DESCRIPTION SECRETARY OF STATE/ LA STATE MUSEUM IN SHREVEPORT, RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $78,425 APPROVED BY LEG BUDGET COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 5,850.00 5,850.00 0.00

TOTAL CFMS CONTRACTS 3,331,511.73 3,231,330.17 100,181.56

TOTAL CONTRACTS 3,337,361.73 3,237,180.17 100,181.56



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 997
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-95B-03 AFS PROJECT NO CH178
PROJECT DESCRIPTION SECRETARY OF STATE/ E.D. WHITE HOME, RENOVATION

STATUS O PARISH 29 HOUSE DIST 055 SENATE DIST 19
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 025 97A FACS AP C052 60,000 0

TOTAL ACT 1096 60,000 0

1998 28 1997 376 STATE GENERAL REVENUE 174,000 0
1998 28 1997 518 NRP BONDS - NRP 54,000 0

TOTAL ACT 28 228,000 0

2000 22 2001 268 02A G.O. BONDS 170,000 0

TOTAL ACT 22 170,000 0

2004 LEGB 2003 898 GENERAL FUND-SGR 119,792 0

TOTAL ACT LEGB 119,792 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 577,792 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 577,792 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 998
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-95B-03 AFS PROJECT NO CH178
PROJECT DESCRIPTION SECRETARY OF STATE/ E.D. WHITE HOME, RENOVATION

STATUS O PARISH 29 HOUSE DIST 055 SENATE DIST 19
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510941 01 01 1996 CARROLL F NAQUIN 08/26/96 55,810.00 04/23/97 55,810.00 0.00 01/28/97 100%
510941 01 90 RETAINAGE WITHHELD 04/23/97 5,581.00-
510941 01 91 RETAINAGE PAID 04/23/97 5,581.00 0.00

TOTAL CONTRACT 510941 55,810.00 55,810.00 0.00

AFS 01 4 AFS MISC. 16.50 08/14/96 16.50 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 200.00 05/08/97 200.00 0.00 100%
AFS 01 7 AFS ADM COST 2,544.93 06/07/02 2,544.93 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOV TO CARETAKER HOUSE 58,571.43 58,571.43 0.00

528462 02 01 1998 KEVIN L HARRIS AIA ARCHITECT FE 01/05/98 0.00 07/15/05 0.00 0.00 04/04/49
528462 02 02 1998 KEVIN L HARRIS AIA ARCHITECT FE 01/05/98 15,279.00 07/15/05 15,279.00 0.00 04/04/49 100%
528462 02 03 2000 KEVIN L HARRIS AIA ARCHITECT R1 01/05/98 2,840.00 07/15/05 2,840.00 0.00 04/04/49 100%
528462 02 04 2000 KEVIN L HARRIS AIA ARCHITECT R2 01/05/98 447.00 07/15/05 447.00 0.00 04/04/49 100%
528462 02 05 2000 KEVIN L HARRIS AIA ARCHITECT FE 01/05/98 1,858.00 07/15/05 1,858.00 0.00 04/04/49 100%
528462 02 06 2000 KEVIN L HARRIS AIA ARCHITECT R3 01/05/98 4,995.00 07/15/05 4,995.00 0.00 04/04/49 100%
528462 02 07 2000 KEVIN L HARRIS AIA ARCHITECT R4 01/05/98 4,488.00 07/15/05 4,488.00 0.00 04/04/49 100%
528462 02 08 2000 KEVIN L HARRIS AIA ARCHITECT R5 01/05/98 500.00 07/15/05 500.00 0.00 04/04/49 100%

TOTAL CONTRACT 528462 30,407.00 30,407.00 0.00

554224 02 01 1998 MERRITT MCDONALD CONSTRUCTION CN 01/03/00 30,668.00 02/16/00 30,668.00 0.00 07/02/00 100%
554224 02 02 1998 MERRITT MCDONALD CONSTRUCTION CN 01/03/00 0.00 02/16/00 0.00 0.00 07/02/00
554224 02 03 2000 MERRITT MCDONALD CONSTRUCTION CN 01/03/00 60,418.00 02/16/00 0.00 60,418.00 07/02/00
554224 02 90 RETAINAGE WITHHELD CN 02/16/00 3,410.50-
554224 02 91 RETAINAGE PAID CN 0.00 3,410.50

TOTAL CONTRACT 554224 91,086.00 27,257.50 63,828.50

AFS 02 4 AFS MISC. 338.11 05/17/01 338.11 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 2,618.00 09/12/01 2,618.00 0.00 100%
AFS 02 7 AFS ADM COST 9,000.00 04/09/03 9,000.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 999
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-95B-03 AFS PROJECT NO CH178
PROJECT DESCRIPTION SECRETARY OF STATE/ E.D. WHITE HOME, RENOVATION

STATUS O PARISH 29 HOUSE DIST 055 SENATE DIST 19
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REN E.D. WHITE HISTORIC SITE 133,449.11 69,620.61 63,828.50

583393 03 01 1998 INSULATION TECHNOLOGIES INC CN 05/13/02 47,995.00 07/03/03 47,995.00 0.00 02/12/03 100%
583393 03 90 RETAINAGE WITHHELD CN 07/03/03 4,799.50-
583393 03 91 RETAINAGE PAID CN 07/03/03 4,799.50 0.00

TOTAL CONTRACT 583393 47,995.00 47,995.00 0.00

AFS 03 4 AFS MISC. 58.00 05/22/02 58.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 261.00 09/02/03 261.00 0.00 100%
AFS 03 7 AFS ADM COST 3,622.00 02/14/06 3,622.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 LEAD BASED PAINT ABATEMENT 51,936.00 51,936.00 0.00

602011 04 01 1998 FERGUSON ROOFING CO INC CN 07/28/03 26,027.50 04/02/04 26,027.50 0.00 10/08/03 100%
602011 04 02 1998 FERGUSON ROOFING CO INC CN 07/28/03 31,222.50 04/02/04 31,222.50 0.00 10/08/03 100%
602011 04 03 2004 FERGUSON ROOFING CO INC CN 07/28/03 13,905.82 04/02/04 13,905.82 0.00 10/08/03 100%
602011 04 90 RETAINAGE WITHHELD CN 04/02/04 7,115.59-
602011 04 91 RETAINAGE PAID CN 04/02/04 7,115.59 0.00

TOTAL CONTRACT 602011 71,155.82 71,155.82 0.00

AFS 04 4 AFS MISC. 100.00 09/08/03 87.00 13.00 87%
AFS 04 6 AFS BLD RISK 103.00 0.00 103.00
AFS 04 7 AFS ADM COST 2,000.00 02/14/06 2,000.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 REROOFING E D WHITE ST MUSEUM 73,358.82 73,242.82 116.00

528462 2A 09 2004 KEVIN L HARRIS AIA ARCHITECT F2 01/05/98 18,800.00 07/15/05 18,800.00 0.00 04/04/49 100%

* TOTAL CONTRACT 528462 18,800.00 18,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,000
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-95B-03 AFS PROJECT NO CH178
PROJECT DESCRIPTION SECRETARY OF STATE/ E.D. WHITE HOME, RENOVATION

STATUS O PARISH 29 HOUSE DIST 055 SENATE DIST 19
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

604753 2A 01 1998 CHARLES CARTER CONSTRUCTION CN 11/10/03 69,655.79 07/12/05 69,655.79 0.00 05/09/04 100%
604753 2A 01 2000 CHARLES CARTER CONSTRUCTION CN 11/10/03 149,498.50 07/12/05 149,498.50 0.00 05/09/04 100%
604753 2A 03 2004 CHARLES CARTER CONSTRUCTION CN 11/10/03 58,051.61 07/12/05 58,051.61 0.00 05/09/04 100%
604753 2A 04 2004 CHARLES CARTER CONSTRUCTION PL 11/10/03 4,425.00 07/12/05 4,425.00 0.00 05/09/04 100%
604753 2A 90 RETAINAGE WITHHELD CN 07/12/05 28,163.09-
604753 2A 91 RETAINAGE PAID CN 07/12/05 28,163.09 0.00

TOTAL CONTRACT 604753 281,630.90 281,630.90 0.00

AFS 2A 4 AFS MISC. 1,323.71 11/06/03 1,323.71 0.00 100%
AFS 2A 5 AFS TESTING 1,325.00 0.00 1,325.00
AFS 2A 6 AFS BLD RISK 0.00 0.00 0.00
AFS 2A 7 AFS ADM COST 13,250.00 02/14/06 13,250.00 0.00 100%
AFS 2A 8 CONT STATE 3,802.03 0.00 3,802.03

TOTAL SUB-PROJECT 2A E.D. WHITE HISTORIC SITE(CONT) 320,131.64 315,004.61 5,127.03

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 4,173.50 0.00 4,173.50
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH178 641,620.50 568,375.47 73,245.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 596,884.72 533,056.22 63,828.50

TOTAL CONTRACTS 596,884.72 533,056.22 63,828.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,001
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-96B-01 AFS PROJECT NO 97056
PROJECT DESCRIPTION STATE ARCHIVES BUILDING, A/C UNITS CONVERSION/REPLACEMENT TO MEET EPA

STANDARD PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $105,000 FROM ACT 45 OF

1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 199 * STATE GENERAL REVENUE 88,743 0

TOTAL ACT 479 88,743 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 88,743 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 88,743 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,002
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-96B-01 AFS PROJECT NO 97056
PROJECT DESCRIPTION STATE ARCHIVES BUILDING, A/C UNITS CONVERSION/REPLACEMENT TO MEET EPA

STANDARD PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $105,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

519793 01 01 1997 GEORGE W TUCKER & ASSOC INC FE 05/29/97 7,626.00 03/31/00 7,626.00 0.00 04/04/49 100%
519793 01 02 1997 GEORGE W TUCKER & ASSOC INC R1 05/29/97 213.00 03/31/00 213.00 0.00 04/04/49 100%
519793 01 03 1997 GEORGE W TUCKER & ASSOC INC R2 05/29/97 845.00 03/31/00 845.00 0.00 04/04/49 100%

TOTAL CONTRACT 519793 8,684.00 8,684.00 0.00

542184 01 01 1997 AIRTROL INC CN 03/08/99 75,686.00 02/02/00 75,686.00 0.00 09/20/99 100%
542184 01 90 RETAINAGE WITHHELD CN 02/02/00 7,403.50-
542184 01 91 RETAINAGE PAID CN 02/02/00 7,403.50 0.00

TOTAL CONTRACT 542184 75,686.00 75,686.00 0.00

AFS 01 4 AFS MISC. 219.16 02/25/99 219.16 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 90.00 04/07/00 90.00 0.00 100%
AFS 01 7 AFS ADM COST 4,063.00 06/25/01 4,063.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 A/C CONVERSION/REPLACEMENT 88,742.16 88,742.16 0.00

AFS 00 3 UNASSIGNED 0.84 0.00 0.84

TOTAL PROJECT 97056 88,743.00 88,742.16 0.84

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 84,370.00 84,370.00 0.00

TOTAL CONTRACTS 84,370.00 84,370.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,003
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-97B-03 AFS PROJECT NO 98078
PROJECT DESCRIPTION STATE ARCHIVES BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 520 NRP BONDS - NRP 60,000 0

TOTAL ACT 28 60,000 0

1998 73 1998 708 GENERAL FUND-SGR 175,000 0

TOTAL ACT 73 175,000 0

2000 22 2001 273 02A G.O. BONDS 400,000 0

TOTAL ACT 22 400,000 0

2002 2 2004 039 04A G.O. BONDS 1,400,000 0

TOTAL ACT 2 1,400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,035,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,035,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,004
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-97B-03 AFS PROJECT NO 98078
PROJECT DESCRIPTION STATE ARCHIVES BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539740 01 01 1998 FRANK L PITRE 10/01/98 10,712.84 04/09/99 10,712.84 0.00 11/01/98 100%
539740 01 90 RETAINAGE WITHHELD 04/09/99 1,071.28-
539740 01 91 RETAINAGE PAID 04/09/99 1,071.28 0.00

TOTAL CONTRACT 539740 10,712.84 10,712.84 0.00

AFS 01 4 AFS MISC. 31.00 12/09/98 31.00 0.00 100%
AFS 01 6 AFS BLD RISK 2.00 04/22/99 2.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WOOD SHELVING RESEARCH LIBRARY 10,745.84 10,745.84 0.00

538482 02 01 1998 LIBRARY INTERIORS OF TEXAS INC CN 09/28/98 9,350.71 07/29/99 9,350.71 0.00 10/28/98 100%
538482 02 90 RETAINAGE WITHHELD CN 07/29/99 935.07-
538482 02 91 RETAINAGE PAID CN 07/29/99 935.07 0.00

TOTAL CONTRACT 538482 9,350.71 9,350.71 0.00

AFS 02 4 AFS MISC. 65.00 10/15/98 65.00 0.00 100%
AFS 02 6 AFS BLD RISK 2.00 04/20/99 2.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 METAL SHELVING RESEARCH LIBRAR 9,417.71 9,417.71 0.00

539325 03 01 1998 CDC SALES CO INC CN 11/16/98 34,890.00 03/12/99 34,890.00 0.00 11/20/98 100%
539325 03 90 RETAINAGE WITHHELD CN 03/12/99 3,489.00-
539325 03 91 RETAINAGE PAID CN 03/12/99 3,489.00 0.00

TOTAL CONTRACT 539325 34,890.00 34,890.00 0.00

AFS 03 4 AFS MISC. 218.00 12/05/02 218.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 METAL SHELVING THIRD FLOOR 35,108.00 35,108.00 0.00

538496 04 02 1998 MARRERO, COUVILLON & 09/14/98 6,223.00 05/19/00 6,223.00 0.00 11/30/99 100%

TOTAL CONTRACT 538496 6,223.00 6,223.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,005
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-97B-03 AFS PROJECT NO 98078
PROJECT DESCRIPTION STATE ARCHIVES BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550862 04 01 1998 TODD ELECTRIC INC CN 08/30/99 29,880.00 06/28/00 29,880.00 0.00 11/23/99 100%
550862 04 90 RETAINAGE WITHHELD CN 06/28/00 2,988.00-
550862 04 91 RETAINAGE PAID CN 06/28/00 2,988.00 0.00

TOTAL CONTRACT 550862 29,880.00 29,880.00 0.00

AFS 04 1 AFS ACT 195.00 02/03/00 195.00 0.00 100%
AFS 04 4 AFS MISC. 47.00 09/02/99 47.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 24.00 05/24/00 24.00 0.00 100%
AFS 04 7 AFS ADM COST 1,170.00 07/21/00 1,170.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 STANDBY POWER FOR COMPUTER 37,539.00 37,539.00 0.00

540602 05 01 1998 SAM B SHORT JR ARCHITECT 12/01/98 10,000.00 12/30/98 10,000.00 0.00 01/10/99 100%

TOTAL CONTRACT 540602 10,000.00 10,000.00 0.00

544472 05 01 1998 SAM B SHORT JR ARCHITECT F1 04/08/99 90,536.00 01/20/06 90,536.00 0.00 04/04/49 100%
544472 05 03 1998 SAM B SHORT JR ARCHITECT R1 04/08/99 5,500.00 01/20/06 5,500.00 0.00 04/04/49 100%
544472 05 04 1998 SAM B SHORT JR ARCHITECT R2 04/08/99 3,878.00 01/20/06 3,878.00 0.00 04/04/49 100%
544472 05 02 2000 SAM B SHORT JR ARCHITECT F1 04/08/99 75,446.85 01/20/06 75,446.85 0.00 04/04/49 100%

TOTAL CONTRACT 544472 175,360.85 175,360.85 0.00

AFS 05 1 AFS ACT 0.00 0.00 0.00
AFS 05 4 AFS MISC. 129.61 02/08/99 129.61 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 7 AFS ADM COST 15,000.00 04/09/03 15,000.00 0.00 100%

TOTAL SUB-PROJECT 05 ADDITIONS & RENOVATIONS(ABAND) 200,490.46 200,490.46 0.00

544472 06 05 2000 SAM B SHORT JR ARCHITECT F2 04/08/99 106,290.05 01/20/06 106,290.05 0.00 04/04/49 100%
544472 06 06 2000 SAM B SHORT JR ARCHITECT R3 04/08/99 1,600.00 01/20/06 1,600.00 0.00 04/04/49 100%

* TOTAL CONTRACT 544472 107,890.05 107,890.05 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,006
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-97B-03 AFS PROJECT NO 98078
PROJECT DESCRIPTION STATE ARCHIVES BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

593338 06 01 2002 TRI-CORE PROPERTIES INC CN 02/10/03 1,369,985.16 02/13/04 1,369,985.16 0.00 09/29/03 100%
593338 06 02 2002 TRI-CORE PROPERTIES INC PL 02/10/03 20,000.00 02/13/04 20,000.00 0.00 09/29/03 100%
593338 06 90 RETAINAGE WITHHELD CN 02/13/04 69,499.26-
593338 06 91 RETAINAGE PAID CN 02/13/04 69,499.26 0.00

TOTAL CONTRACT 593338 1,389,985.16 1,389,985.16 0.00

AFS 06 1 AFS ACT 16,486.00 11/19/03 16,486.00 0.00 100%
AFS 06 2 EQUIP APPROV 68,786.09 10/03/03 68,786.09 0.00 100%
AFS 06 4 AFS MISC. 160.00 10/09/03 160.00 0.00 100%
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 2,002.00 01/28/04 2,002.00 0.00 100%
AFS 06 7 AFS ADM COST 0.00 0.00 0.00
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 EXISTING FACILITIES RENOVATION 1,585,309.30 1,585,309.30 0.00

544472 07 07 2000 SAM B SHORT JR ARCHITECT F3 04/08/99 4,039.00 01/20/06 4,039.00 0.00 04/04/49 100%

* TOTAL CONTRACT 544472 4,039.00 4,039.00 0.00

603763 07 01 2000 BAKER MUSIC CENTER CN 10/06/03 34,279.66 03/26/04 34,279.66 0.00 10/27/03 100%

TOTAL CONTRACT 603763 34,279.66 34,279.66 0.00

AFS 07 4 AFS MISC. 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 0.00 0.00 0.00
AFS 07 7 AFS ADM COST 0.00 0.00 0.00
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 INSTALL NEW SOUND/VIDEO SYSTEM 38,318.66 38,318.66 0.00

544472 08 08 2000 SAM B SHORT JR ARCHITECT F4 04/08/99 690.00 01/20/06 690.00 0.00 04/04/49 100%

* TOTAL CONTRACT 544472 690.00 690.00 0.00

606808 08 01 1998 TRI-CORE PROPERTIES INC OC 01/26/04 6,110.41 04/14/04 6,110.41 0.00 04/26/04 100%

TOTAL CONTRACT 606808 6,110.41 6,110.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,007
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-97B-03 AFS PROJECT NO 98078
PROJECT DESCRIPTION STATE ARCHIVES BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 08 N DESIGN PEND 0.00 0.00 0.00
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 ENLARGE PUMPS 5/6 IMPELLERS 6,800.41 6,800.41 0.00

544472 09 09 2000 SAM B SHORT JR ARCHITECT F5 04/08/99 1,814.00 01/20/06 1,814.00 0.00 04/04/49 100%

* TOTAL CONTRACT 544472 1,814.00 1,814.00 0.00

610622 09 01 2000 BRYAN BUSH CONSTRUCTION CO INC OC 05/24/04 18,068.00 12/10/04 18,068.00 0.00 08/23/04 100%

TOTAL CONTRACT 610622 18,068.00 18,068.00 0.00

AFS 09 N DESIGN PEND 0.00 0.00 0.00
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 PROVIDE/INSTALL 8 FLAGPOLES 19,882.00 19,882.00 0.00

544472 10 10 2000 SAM B SHORT JR ARCHITECT F6 04/08/99 272.00 01/20/06 272.00 0.00 04/04/49 100%

* TOTAL CONTRACT 544472 272.00 272.00 0.00

613320 10 01 2002 PLAQUEMINE GLASS WORKS INC OC 07/05/04 2,120.00 10/19/04 2,120.00 0.00 10/04/04 100%

TOTAL CONTRACT 613320 2,120.00 2,120.00 0.00

AFS 10 N DESIGN PEND 0.00 0.00 0.00
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 INSTALL PAIR STOREFRONT DOORS 2,392.00 2,392.00 0.00

544472 11 11 2000 SAM B SHORT JR ARCHITECT F7 04/08/99 1,351.00 01/20/06 1,351.00 0.00 04/04/49 100%

* TOTAL CONTRACT 544472 1,351.00 1,351.00 0.00

613880 11 01 1998 STANLEY SECURITY SOLUTIONS INC OC 07/19/04 12,996.70 05/27/05 12,996.70 0.00 10/18/04 100%

TOTAL CONTRACT 613880 12,996.70 12,996.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,008
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-97B-03 AFS PROJECT NO 98078
PROJECT DESCRIPTION STATE ARCHIVES BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 N DESIGN PEND 0.00 0.00 0.00
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 INSTALL SECURITY PASS CARD SYS 14,347.70 14,347.70 0.00

544472 12 12 2000 SAM B SHORT JR ARCHITECT F8 04/08/99 1,076.00 01/20/06 1,076.00 0.00 04/04/49 100%

* TOTAL CONTRACT 544472 1,076.00 1,076.00 0.00

629232 12 01 2000 EDGERTON CONSTRUCTION CO INC OC 08/29/05 10,073.00 01/20/06 10,073.00 0.00 10/29/05 100%

TOTAL CONTRACT 629232 10,073.00 10,073.00 0.00

AFS 12 F AFC (STATE) 0.00 0.00 0.00
AFS 12 N DESIGN PEND 0.00 0.00 0.00
AFS 12 4 AFS MISC. 0.00 0.00 0.00
AFS 12 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 ARCHIVE BLDGRM 212 RPL CEILIN 11,149.00 11,149.00 0.00

AFS 00 3 UNASSIGNED 63,499.92 0.00 63,499.92

TOTAL PROJECT 98078 2,035,000.00 1,971,500.08 63,499.92

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,867,182.38 1,867,182.38 0.00

TOTAL CONTRACTS 1,867,182.38 1,867,182.38 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,009
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98-02 AFS PROJECT NO 99011
PROJECT DESCRIPTION CADDO PINE ISLAND OIL MUSEUM, INSTALLATION OF CENTRAL A/C SYSTEM FOR

EXHIBIT BUILDING, EXHIBIT DESIGN AND CONSTRUCTION AND LAND ACQUISITION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION REDUCED TO $35,000 IN 98/99 SUPPLEMENTAL GENERAL

APPROPRIATIONS BILL.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 811 STATE GENERAL REVENUE 35,000 0

TOTAL ACT 29 35,000 0

1999 21 2000 017 00A G.O. BONDS 135,000 0

TOTAL ACT 21 135,000 0

2000 21 2000 271 00A G.O. BONDS 255,000 0

TOTAL ACT 21 255,000 0

2001 2 2004 644 04A G.O. BONDS 595,000 0

TOTAL ACT 2 595,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,020,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,020,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,010
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98-02 AFS PROJECT NO 99011
PROJECT DESCRIPTION CADDO PINE ISLAND OIL MUSEUM, INSTALLATION OF CENTRAL A/C SYSTEM FOR

EXHIBIT BUILDING, EXHIBIT DESIGN AND CONSTRUCTION AND LAND ACQUISITION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION REDUCED TO $35,000 IN 98/99 SUPPLEMENTAL GENERAL

APPROPRIATIONS BILL.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
540367 01 01 1999 STUDIO A INC 12/15/98 1,900.00 01/15/99 1,900.00 0.00 01/29/99 100%

TOTAL CONTRACT 540367 1,900.00 1,900.00 0.00

AFS 01 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 INSTALL CENTRAL A/C/LAND ACQ 1,900.00 1,900.00 0.00

552044 02 01 1999 PURTLE & ASSOCIATES LC F1 09/22/99 9,251.00 08/27/04 9,251.00 0.00 04/04/49 100%
552044 02 02 1999 PURTLE & ASSOCIATES LC R1 09/22/99 571.44 08/27/04 571.44 0.00 04/04/49 100%

TOTAL CONTRACT 552044 9,822.44 9,822.44 0.00

569974 02 01 1999 VANDERBERG CONSTRUCTION INC CN 05/07/01 106,013.41 01/29/02 106,013.41 0.00 08/06/01 100%
569974 02 02 1999 VANDERBERG CONSTRUCTION INC PL 05/07/01 3,000.00 01/29/02 3,000.00 0.00 08/06/01 100%
569974 02 90 RETAINAGE WITHHELD PL 01/29/02 10,901.34-
569974 02 91 RETAINAGE PAID PL 01/29/02 10,901.34 0.00

TOTAL CONTRACT 569974 109,013.41 109,013.41 0.00

AFS 02 2 EQUIP APPROV 19,902.40 03/27/03 19,022.40 880.00 95%
AFS 02 4 AFS MISC. 495.50 05/21/01 495.50 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 63.00 12/19/01 63.00 0.00 100%
AFS 02 7 AFS ADM COST 2,791.00 04/09/03 2,791.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 INSTALL CENTRAL A/C SYS/EXHIBI 142,087.75 141,207.75 880.00

554885 03 01 1999 BROWN INDUSTRIES INC OC 12/06/99 4,160.00 02/24/00 4,160.00 0.00 01/06/00 100%

TOTAL CONTRACT 554885 4,160.00 4,160.00 0.00

AFS 03 7 AFS ADM COST 682.50 06/14/00 682.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 REROOF CADDO PINE ISLAND DEPOT 4,842.50 4,842.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,011
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98-02 AFS PROJECT NO 99011
PROJECT DESCRIPTION CADDO PINE ISLAND OIL MUSEUM, INSTALLATION OF CENTRAL A/C SYSTEM FOR

EXHIBIT BUILDING, EXHIBIT DESIGN AND CONSTRUCTION AND LAND ACQUISITION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION REDUCED TO $35,000 IN 98/99 SUPPLEMENTAL GENERAL

APPROPRIATIONS BILL.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570519 04 01 2000 EXHIBITS ETC/A DIVISION OF PE 05/28/01 182,700.00 01/10/03 182,700.00 0.00 02/28/03 100%
570519 04 02 2001 EXHIBITS ETC/A DIVISION OF PE 05/28/01 0.00 01/10/03 0.00 0.00 02/28/03
570519 04 90 RETAINAGE WITHHELD PE 01/10/03 0.00
570519 04 91 RETAINAGE PAID PE 0.00 0.00

TOTAL CONTRACT 570519 182,700.00 182,700.00 0.00

600201 04 01 2000 EXHIBITS ETC/A DIVISION OF PE 07/21/03 52,000.00 10/19/04 52,000.00 0.00 07/31/04 100%
600201 04 02 2001 EXHIBITS ETC/A DIVISION OF PE 07/21/03 245,300.00 10/19/04 245,300.00 0.00 07/31/04 100%
600201 04 90 RETAINAGE WITHHELD PE 10/19/04 29,730.00-
600201 04 91 RETAINAGE PAID PE 10/19/04 29,730.00 0.00

TOTAL CONTRACT 600201 297,300.00 297,300.00 0.00

AFS 04 4 AFS MISC. 1,100.00 06/08/01 29.00 1,071.00 2%
AFS 04 6 AFS BLD RISK 4,860.00 0.00 4,860.00
AFS 04 7 AFS ADM COST 15,000.00 0.00 15,000.00
AFS 04 8 CONT STATE 23,416.00 0.00 23,416.00

TOTAL SUB-PROJECT 04 EXHIBIT DESIGN 524,376.00 480,029.00 44,347.00

552044 05 03 1999 PURTLE & ASSOCIATES LC F2 09/22/99 24,629.00 08/27/04 24,629.00 0.00 04/04/49 100%
552044 05 04 1999 PURTLE & ASSOCIATES LC R2 09/22/99 1,026.30 08/27/04 1,026.30 0.00 04/04/49 100%

* TOTAL CONTRACT 552044 25,655.30 25,655.30 0.00

594049 05 01 2001 VERMILLION PAINTING & CN 03/10/03 246,187.08 12/09/03 246,187.08 0.00 08/20/03 100%
594049 05 02 2001 VERMILLION PAINTING & PL 03/10/03 2,500.00 12/09/03 2,500.00 0.00 08/20/03 100%
594049 05 90 RETAINAGE WITHHELD CN 12/09/03 24,868.71-
594049 05 91 RETAINAGE PAID CN 12/09/03 24,868.71 0.00

TOTAL CONTRACT 594049 248,687.08 248,687.08 0.00

AFS 05 4 AFS MISC. 472.96 03/10/03 472.96 0.00 100%
AFS 05 5 AFS TESTING 346.50 03/12/03 346.50 0.00 100%
AFS 05 6 AFS BLD RISK 192.00 10/23/03 192.00 0.00 100%
AFS 05 7 AFS ADM COST 639.00 04/09/03 639.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,012
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98-02 AFS PROJECT NO 99011
PROJECT DESCRIPTION CADDO PINE ISLAND OIL MUSEUM, INSTALLATION OF CENTRAL A/C SYSTEM FOR

EXHIBIT BUILDING, EXHIBIT DESIGN AND CONSTRUCTION AND LAND ACQUISITION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION REDUCED TO $35,000 IN 98/99 SUPPLEMENTAL GENERAL

APPROPRIATIONS BILL.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 REPLACE ONE ROOFTOP A/C UNIT 275,992.84 275,992.84 0.00

591397 06 01 1999 JOHN R PETERS OC 11/11/02 9,829.50 10/31/03 9,829.50 0.00 10/28/03 100%

TOTAL CONTRACT 591397 9,829.50 9,829.50 0.00

AFS 06 7 AFS ADM COST 700.00 0.00 700.00
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 NEW DRAPERY AND BLINDS 10,529.50 9,829.50 700.00

604935 07 01 2001 RELIABLE SECURITY & FENCE CO OC 10/23/03 15,386.00 12/19/03 15,386.00 0.00 02/21/04 100%

TOTAL CONTRACT 604935 15,386.00 15,386.00 0.00

AFS 07 7 AFS ADM COST 405.71 0.00 405.71
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 INSTALL WROUGHT IRON FENCE/GAT 15,791.71 15,386.00 405.71

605492 08 01 2001 INTERFACE SECURITY SYSTEMS LLC OC 09/29/03 7,877.00 05/28/04 7,402.00 475.00 04/27/04 93%

TOTAL CONTRACT 605492 7,877.00 7,402.00 475.00

AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 SECURITY SYSTEM INSTALLATION 7,877.00 7,402.00 475.00

614738 09 01 2000 SLACK, ALOST, MCSWAIN & F1 05/21/04 8,588.00 01/13/06 5,582.20 3,005.80 04/04/49 65%

TOTAL CONTRACT 614738 8,588.00 5,582.20 3,005.80

AFS 09 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 09 5 AFS TESTING 500.00 0.00 500.00
AFS 09 6 AFS BLD RISK 360.00 0.00 360.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,013
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98-02 AFS PROJECT NO 99011
PROJECT DESCRIPTION CADDO PINE ISLAND OIL MUSEUM, INSTALLATION OF CENTRAL A/C SYSTEM FOR

EXHIBIT BUILDING, EXHIBIT DESIGN AND CONSTRUCTION AND LAND ACQUISITION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION REDUCED TO $35,000 IN 98/99 SUPPLEMENTAL GENERAL

APPROPRIATIONS BILL.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 09 7 AFS ADM COST 5,000.00 0.00 5,000.00
AFS 09 8 CONT STATE 10,688.00 0.00 10,688.00

TOTAL SUB-PROJECT 09 RESTORATION OF TREES BANK BLDG 26,236.00 5,582.20 20,653.80

AFS 00 3 UNASSIGNED 10,366.70 0.00 10,366.70

TOTAL PROJECT 99011 1,020,000.00 942,171.79 77,828.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 920,918.73 917,437.93 3,480.80

TOTAL CONTRACTS 920,918.73 917,437.93 3,480.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,014
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98B-03 AFS PROJECT NO 99102
PROJECT DESCRIPTION LA COTTON MUSEUM, CONSTRUCTION, ACQUISITION OF EXHIBITS AND DISPLAY

FACILITIES, AND SITE IMPROVEMENTS
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 018 00A G.O. BONDS 235,706 0

TOTAL ACT 21 235,706 0

2000 21 2000 272 00A G.O. BONDS 269,143 0

TOTAL ACT 21 269,143 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 504,849 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 504,849 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,015
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98B-03 AFS PROJECT NO 99102
PROJECT DESCRIPTION LA COTTON MUSEUM, CONSTRUCTION, ACQUISITION OF EXHIBITS AND DISPLAY

FACILITIES, AND SITE IMPROVEMENTS
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542900 01 01 1999 BOB'S ELECTRIC SERVICE OC 03/15/99 2,864.00 04/29/99 2,864.00 0.00 04/30/99 100%

TOTAL CONTRACT 542900 2,864.00 2,864.00 0.00

543435 01 01 1999 EXHIBITS ETC/A DIVISION OF PE 04/12/99 154,980.00 06/07/00 154,980.00 0.00 06/01/00 100%
543435 01 02 2000 EXHIBITS ETC/A DIVISION OF PE 04/12/99 95,400.00 06/07/00 95,400.00 0.00 06/01/00 100%
543435 01 90 RETAINAGE WITHHELD PE 06/07/00 0.00
543435 01 91 RETAINAGE PAID PE 0.00 0.00

TOTAL CONTRACT 543435 250,380.00 250,380.00 0.00

562931 01 01 2000 EXHIBITS ETC/A DIVISION OF PE 09/11/00 142,820.00 05/22/01 142,820.00 0.00 03/01/01 100%
562931 01 90 RETAINAGE WITHHELD PE 05/22/01 14,282.00-
562931 01 91 RETAINAGE PAID PE 05/22/01 14,282.00 0.00

TOTAL CONTRACT 562931 142,820.00 142,820.00 0.00

AFS 01 4 AFS MISC. 48.00 09/14/00 48.00 0.00 100%
AFS 01 7 AFS ADM COST 2,063.00 06/25/01 2,063.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LA COTTON MUS.-EXHIBIT DESIGN 398,175.00 398,175.00 0.00

547140 02 01 1999 DEL RAY CONTRACTORS LLC CN 04/15/99 65,500.00 09/28/99 65,500.00 0.00 07/28/99 100%
547140 02 90 RETAINAGE WITHHELD CN 09/28/99 6,360.00-
547140 02 91 RETAINAGE PAID CN 09/28/99 6,360.00 0.00

TOTAL CONTRACT 547140 65,500.00 65,500.00 0.00

AFS 02 4 AFS MISC. 50.00 06/22/99 50.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 63.00 04/07/00 63.00 0.00 100%
AFS 02 7 AFS ADM COST 1,170.00 03/03/00 1,170.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 SHOP BUILDING & SHED 66,783.00 66,783.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,016
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98B-03 AFS PROJECT NO 99102
PROJECT DESCRIPTION LA COTTON MUSEUM, CONSTRUCTION, ACQUISITION OF EXHIBITS AND DISPLAY

FACILITIES, AND SITE IMPROVEMENTS
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

557578 03 01 2000 DEL RAY CONTRACTORS LLC CN 02/28/00 29,346.00 09/22/00 29,346.00 0.00 06/28/00 100%
557578 03 90 RETAINAGE WITHHELD CN 09/22/00 2,934.60-
557578 03 91 RETAINAGE PAID CN 09/22/00 2,934.60 0.00

TOTAL CONTRACT 557578 29,346.00 29,346.00 0.00

AFS 03 4 AFS MISC. 60.00 04/20/00 60.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 52.00 08/29/00 52.00 0.00 100%
AFS 03 7 AFS ADM COST 600.00 07/21/00 600.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 MISC CONST ELECT & SITE WORK 30,058.00 30,058.00 0.00

562200 04 01 1999 BAYOU SECURITY INC OC 07/31/00 6,804.00 11/15/00 6,804.00 0.00 10/30/00 100%

TOTAL CONTRACT 562200 6,804.00 6,804.00 0.00

AFS 04 6 AFS BLD RISK 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 FIRE ALARM & SECURITY SYSTEM 6,804.00 6,804.00 0.00

565864 05 01 1999 DEL RAY CONTRACTORS LLC OC 12/04/00 0.00 0.00 0.00 03/25/01

TOTAL CONTRACT 565864 0.00 0.00 0.00

AFS 05 1 AFS ACT 425.00 04/12/01 425.00 0.00 100%
AFS 05 7 AFS ADM COST 103.50 06/25/01 103.50 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 MISC PAINT/RPRS TO FARM HOUSE 528.50 528.50 0.00

568989 06 01 1999 EXHIBITS ETC/A DIVISION OF OC 04/16/01 2,500.00 05/25/01 2,500.00 0.00 07/16/01 100%

TOTAL CONTRACT 568989 2,500.00 2,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,017
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-98B-03 AFS PROJECT NO 99102
PROJECT DESCRIPTION LA COTTON MUSEUM, CONSTRUCTION, ACQUISITION OF EXHIBITS AND DISPLAY

FACILITIES, AND SITE IMPROVEMENTS
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 7 AFS ADM COST 0.00 0.00 0.00
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 ELECTRICAL ADDITIONS 2000 2,500.00 2,500.00 0.00

AFS 00 3 UNASSIGNED 0.50 0.00 0.50

TOTAL PROJECT 99102 504,849.00 504,848.50 0.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,214.00 500,214.00 0.00

TOTAL CONTRACTS 500,214.00 500,214.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,018
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-99B-01 AFS PROJECT NO 00051
PROJECT DESCRIPTION OLD STATE CAPITOL SITE IMPROVEMENTS, EXPANSION OF EDUCATIONAL

FACILITIES AND PROGRAMS, INTERIOR RENOVATIONS, ARTIFACT RESTORATION, EXHIBIT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 266 00A G.O. BONDS 70,000 0

TOTAL ACT 21 70,000 0

2002 22 2001 956 02A G.O. BONDS 600,000 0

TOTAL ACT 22 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 670,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 670,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,019
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-99B-01 AFS PROJECT NO 00051
PROJECT DESCRIPTION OLD STATE CAPITOL SITE IMPROVEMENTS, EXPANSION OF EDUCATIONAL

FACILITIES AND PROGRAMS, INTERIOR RENOVATIONS, ARTIFACT RESTORATION, EXHIBIT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

590751 01 01 2002 A G BLDG SPECIALISTS INC CN 10/01/02 75,473.66 03/21/03 75,473.66 0.00 11/11/02 100%
590751 01 90 RETAINAGE WITHHELD CN 03/21/03 7,547.37-
590751 01 91 RETAINAGE PAID CN 03/21/03 7,547.37 0.00

TOTAL CONTRACT 590751 75,473.66 75,473.66 0.00

590945 01 01 2000 JERRY M CAMPBELL & ASSOCIATES F1 10/04/02 8,268.00 01/30/03 8,268.00 0.00 04/04/49 100%

TOTAL CONTRACT 590945 8,268.00 8,268.00 0.00

AFS 01 4 AFS MISC. 75.00 10/16/02 75.00 0.00 100%
AFS 01 6 AFS BLD RISK 18.00 05/08/03 18.00 0.00 100%
AFS 01 7 AFS ADM COST 2,000.00 02/14/06 2,000.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SENATE CHAMBER ACOUSTICAL WALL 85,834.66 85,834.66 0.00

590752 02 01 2000 ARNOLD & ASSOCIATES INTERIORS CN 10/01/02 49,908.14 06/13/03 49,908.14 0.00 12/31/02 100%
590752 02 90 RETAINAGE WITHHELD CN 06/13/03 4,990.81-
590752 02 91 RETAINAGE PAID CN 06/13/03 4,990.81 0.00

TOTAL CONTRACT 590752 49,908.14 49,908.14 0.00

590945 02 02 2000 JERRY M CAMPBELL & ASSOCIATES F2 10/04/02 5,677.00 01/30/03 5,677.00 0.00 04/04/49 100%

* TOTAL CONTRACT 590945 5,677.00 5,677.00 0.00

AFS 02 4 AFS MISC. 75.00 10/17/02 75.00 0.00 100%
AFS 02 6 AFS BLD RISK 24.00 05/08/03 24.00 0.00 100%
AFS 02 7 AFS ADM COST 2,000.00 11/12/04 2,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 DRAPERY ADDITIONS SENATE CHAMB 57,684.14 57,684.14 0.00

601251 03 01 2002 ASSOCIATED WATERPROOFING CORP CN 07/14/03 32,779.00 07/09/04 32,779.00 0.00 12/11/03 100%
601251 03 90 RETAINAGE WITHHELD CN 07/09/04 3,277.90-
601251 03 91 RETAINAGE PAID CN 07/09/04 3,277.90 0.00

TOTAL CONTRACT 601251 32,779.00 32,779.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,020
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-99B-01 AFS PROJECT NO 00051
PROJECT DESCRIPTION OLD STATE CAPITOL SITE IMPROVEMENTS, EXPANSION OF EDUCATIONAL

FACILITIES AND PROGRAMS, INTERIOR RENOVATIONS, ARTIFACT RESTORATION, EXHIBIT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 4 AFS MISC. 75.00 08/04/03 75.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 EXTERIOR WATERPROOFING/REROOF 32,854.00 32,854.00 0.00

611092 04 01 2002 HI-TECH ELECTRIC INC CN 06/02/04 64,300.00 12/14/04 64,300.00 0.00 08/02/04 100%
611092 04 90 RETAINAGE WITHHELD CN 12/14/04 6,430.00-
611092 04 91 RETAINAGE PAID CN 12/14/04 6,430.00 0.00

TOTAL CONTRACT 611092 64,300.00 64,300.00 0.00

AFS 04 4 AFS MISC. 95.00 06/07/04 95.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 GOV PORTRAIT EXHIBIT/PODIUM 64,395.00 64,395.00 0.00

610138 05 01 2000 ASSAF, SIMONEAUX, TAUZIN & PR 03/24/04 5,032.99 10/05/04 5,032.99 0.00 10/21/04 100%

TOTAL CONTRACT 610138 5,032.99 5,032.99 0.00

611599 05 01 2002 DYKES ELECTRIC INC CN 05/27/04 11,775.00 10/26/04 11,775.00 0.00 07/30/04 100%
611599 05 02 2002 DYKES ELECTRIC INC PL 05/27/04 125.00 10/26/04 125.00 0.00 07/30/04 100%
611599 05 90 RETAINAGE WITHHELD CN 10/26/04 1,190.00-
611599 05 91 RETAINAGE PAID CN 10/26/04 1,190.00 0.00

TOTAL CONTRACT 611599 11,900.00 11,900.00 0.00

AFS 05 4 AFS MISC. 85.00 06/09/04 85.00 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 UTILITIES HUEY LONG EXHIBIT 17,017.99 17,017.99 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,021
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-99B-01 AFS PROJECT NO 00051
PROJECT DESCRIPTION OLD STATE CAPITOL SITE IMPROVEMENTS, EXPANSION OF EDUCATIONAL

FACILITIES AND PROGRAMS, INTERIOR RENOVATIONS, ARTIFACT RESTORATION, EXHIBIT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

612264 06 01 2002 JERRY M CAMPBELL & ASSOCIATES PR 06/21/04 8,271.00 0.00 8,271.00 06/20/07

TOTAL CONTRACT 612264 8,271.00 0.00 8,271.00

TOTAL SUB-PROJECT 06 HOUSE CHAMBER DRAPES/ROLLER SH 8,271.00 0.00 8,271.00

AFS 07 1 AFS ACT 3,237.90 05/26/04 3,237.90 0.00 100%

TOTAL SUB-PROJECT 07 INST CONDUIT/PULL BOX-LAF STR 3,237.90 3,237.90 0.00

543438 08 02 2002 M & E CONSULTING INC F1 03/18/99 170.00 04/08/05 170.00 0.00 04/04/49 100%
543438 08 03 2002 M & E CONSULTING INC R1 03/18/99 456.39 04/08/05 456.39 0.00 04/04/49 100%
543438 08 04 2002 M & E CONSULTING INC R2 03/18/99 6,300.00 04/08/05 6,300.00 0.00 04/04/49 100%

TOTAL CONTRACT 543438 6,926.39 6,926.39 0.00

613369 08 01 2002 STRATOS ELEVATOR INC CN 07/12/04 550.00 07/11/05 550.00 0.00 02/17/05 100%
613369 08 06 2002 STRATOS ELEVATOR INC PL 07/12/04 7,934.89 07/11/05 7,934.89 0.00 02/17/05 100%
613369 ALL RETAINAGE REPORTED
613369 UNDER PROJECT: CF629-30

TOTAL CONTRACT 613369 1MULT 8,484.89 8,484.89 0.00

AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 FREIGHT ELEVATOR/MACHINERY INS 15,411.28 15,411.28 0.00

625396 09 01 2002 DYKES ELECTRIC INC OC 05/23/05 2,837.00 06/22/05 2,837.00 0.00 06/23/05 100%

TOTAL CONTRACT 625396 2,837.00 2,837.00 0.00

AFS 09 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 OLD ST CAPITOL RPR COMPRESSOR 2,837.00 2,837.00 0.00

578324 10 11 2002 JERRY M CAMPBELL & ASSOCIATES RB 10/26/01 4,122.00 07/20/06 4,122.00 0.00 04/04/49 100%

TOTAL CONTRACT 578324 4,122.00 4,122.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,022
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 04-139-99B-01 AFS PROJECT NO 00051
PROJECT DESCRIPTION OLD STATE CAPITOL SITE IMPROVEMENTS, EXPANSION OF EDUCATIONAL

FACILITIES AND PROGRAMS, INTERIOR RENOVATIONS, ARTIFACT RESTORATION, EXHIBIT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

627780 10 01 2002 CANGELOSI-WARD GENERAL 08/25/05 44,859.00 12/16/05 44,859.00 0.00 09/01/05 100%
627780 10 90 RETAINAGE WITHHELD 12/16/05 4,485.90-
627780 10 91 RETAINAGE PAID 12/16/05 4,485.90 0.00

TOTAL CONTRACT 627780 44,859.00 44,859.00 0.00

AFS 10 F AFC (STATE) 0.00 0.00 0.00
AFS 10 N DESIGN PEND 0.00 0.00 0.00
AFS 10 4 AFS MISC. 75.00 07/26/05 75.00 0.00 100%
AFS 10 6 AFS BLD RISK 50.00 01/30/06 50.00 0.00 100%
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 EXT HANDRAIL/HANDICAP RAMP 49,106.00 49,106.00 0.00

578324 11 08 2002 JERRY M CAMPBELL & ASSOCIATES RA 10/26/01 3,267.00 07/20/06 3,267.00 0.00 04/04/49 100%

* TOTAL CONTRACT 578324 3,267.00 3,267.00 0.00

AFS 11 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 FENCE SURVEY 3,267.00 3,267.00 0.00

AFS 00 3 UNASSIGNED 330,084.03 0.00 330,084.03

TOTAL PROJECT 00051 670,000.00 331,644.97 338,355.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 332,106.07 323,835.07 8,271.00

TOTAL CONTRACTS 332,106.07 323,835.07 8,271.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,023
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 144 COMMISSIONER OF ELECTIONS FPC SCHED NO 04-144-99-01 AFS PROJECT NO 00002
PROJECT DESCRIPTION COMMISSIONER OF ELECTIONS - ELECTRONIC VOTING MACHINES ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION AND TANGIPAHOA PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 172 STATE GENERAL REVENUE 1,952,900 0

TOTAL ACT 20 1,952,900 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,952,900 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,952,900 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,024
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 144 COMMISSIONER OF ELECTIONS FPC SCHED NO 04-144-99-01 AFS PROJECT NO 00002
PROJECT DESCRIPTION COMMISSIONER OF ELECTIONS - ELECTRONIC VOTING MACHINES ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION AND TANGIPAHOA PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 1,944,455.00 10/09/02 1,899,495.00 44,960.00 97%

TOTAL SUB-PROJECT 01 ELECT VOTING MACHINES ACQUIS. 1,944,455.00 1,899,495.00 44,960.00

AFS 00 3 UNASSIGNED 8,445.00 0.00 8,445.00

TOTAL PROJECT 00002 1,952,900.00 1,899,495.00 53,405.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,025
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 160 AGRICULTURE AND FORESTRY FPC SCHED NO 04-160-01B-01 AFS PROJECT NO 02046
PROJECT DESCRIPTION AGRICULTURE & FORESTRY - FIRE SUPPRESSION EQUIPMENT REPLACEMENT,

ACQUISITIONS, PLANNING AND/OR CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. $500,000 REAPPROPRIATED FROM 50-ML3-97B-06 IN

ACT 22 OF 2001, PAGE 11.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 953 00A BONDS - NRP 500,000 0

TOTAL ACT 22 500,000 0

2002 23 2002 008 03A G.O. BONDS 1,000,000 0

TOTAL ACT 23 1,000,000 0

2003 2 2004 567 04A G.O. BONDS 500,000 0

TOTAL ACT 2 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,026
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 160 AGRICULTURE AND FORESTRY FPC SCHED NO 04-160-01B-01 AFS PROJECT NO 02046
PROJECT DESCRIPTION AGRICULTURE & FORESTRY - FIRE SUPPRESSION EQUIPMENT REPLACEMENT,

ACQUISITIONS, PLANNING AND/OR CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. $500,000 REAPPROPRIATED FROM 50-ML3-97B-06 IN

ACT 22 OF 2001, PAGE 11.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 2,000,000.00 03/11/03 2,000,000.00 0.00 100%

TOTAL SUB-PROJECT 01 FIRE SUPPR EQUIP REPLACEMENT 2,000,000.00 2,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02046 2,000,000.00 2,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,027
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 160 AGRICULTURE AND FORESTRY FPC SCHED NO 04-160-03-02 AFS PROJECT NO 04113
PROJECT DESCRIPTION AGRI & FORESTRY - CIVILIAN CONSERVATION CORPS WORKER STATUE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 211 STATE GENERAL REVENUE 10,000 0

TOTAL ACT 24 10,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,028
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 160 AGRICULTURE AND FORESTRY FPC SCHED NO 04-160-03-02 AFS PROJECT NO 04113
PROJECT DESCRIPTION AGRI & FORESTRY - CIVILIAN CONSERVATION CORPS WORKER STATUE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 10,000.00 04/18/05 10,000.00 0.00 100%

TOTAL SUB-PROJECT 01 CCC STATUE 10,000.00 10,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04113 10,000.00 10,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,029
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 160 AGRICULTURE AND FORESTRY FPC SCHED NO 04-160-04B-02 AFS PROJECT NO 05010
PROJECT DESCRIPTION AGRICULTURE AND FORESTRY - VETERINARY MEDICINE DIAGNOSTIC LABORATORY,

PLANNING AND CONSTRUCITON
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 018 LOC GENERAL OBLIGATION BONDS 1,490,000 1,490,000 1

TOTAL ACT 26 1,490,000 1,490,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 19,000,000 5

TOTAL ACT 26 0 21,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,490,000 22,490,000
GRAND TOTAL 1,490,000 22,490,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,030
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 160 AGRICULTURE AND FORESTRY FPC SCHED NO 04-160-04B-02 AFS PROJECT NO 05010
PROJECT DESCRIPTION AGRICULTURE AND FORESTRY - VETERINARY MEDICINE DIAGNOSTIC LABORATORY,

PLANNING AND CONSTRUCITON
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619096 01 01 2005 SMITH, TIPTON, BAILEY, PARKER F1 09/21/04 617,729.00 04/21/06 132,370.65 485,358.35 04/04/49 21%
619096 01 02 2005 SMITH, TIPTON, BAILEY, PARKER R1 09/21/04 13,475.00 04/21/06 12,240.00 1,235.00 04/04/49 90%
619096 01 03 2005 SMITH, TIPTON, BAILEY, PARKER R2 09/21/04 14,080.00 04/21/06 9,130.00 4,950.00 04/04/49 64%

TOTAL CONTRACT 619096 645,284.00 153,740.65 491,543.35

AFS 01 4 AFS MISC. 1,100.00 10/28/04 109.69 990.31 9%
AFS 01 5 AFS TESTING 74,007.00 0.00 74,007.00
AFS 01 6 AFS BLD RISK 239,782.00 0.00 239,782.00
AFS 01 7 AFS ADM COST 50,000.00 0.00 50,000.00
AFS 01 8 CONT STATE 455,409.00 0.00 455,409.00

TOTAL SUB-PROJECT 01 LA VET DIAGNOSITC LAB-AGR DEPT 1,465,582.00 153,850.34 1,311,731.66

AFS 00 3 UNASSIGNED 24,418.00 0.00 24,418.00

TOTAL PROJECT 05010 1,490,000.00 153,850.34 1,336,149.66

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 645,284.00 153,740.65 491,543.35

TOTAL CONTRACTS 645,284.00 153,740.65 491,543.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,031
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 160 AGRICULTURE AND FORESTRY FPC SCHED NO 04-160-99B-01 AFS PROJECT NO 00045
PROJECT DESCRIPTION DEPT OF AGRICULTURE AND FORESTRY - INTERMODAL INFRASTRUCTURE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 254 02A G.O. BONDS 3,000,000 0

TOTAL ACT 22 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,032
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 160 AGRICULTURE AND FORESTRY FPC SCHED NO 04-160-99B-01 AFS PROJECT NO 00045
PROJECT DESCRIPTION DEPT OF AGRICULTURE AND FORESTRY - INTERMODAL INFRASTRUCTURE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 3,000,000.00 11/05/99 2,999,917.96 82.04 99%
AFS 01 4 AFS MISC. 82.04 11/05/99 82.04 0.00 100%

TOTAL SUB-PROJECT 01 SUGAR CANE TRANSPORT FACILITY 3,000,082.04 3,000,000.00 82.04

AFS 00 3 UNASSIGNED 2,229,917.96 0.00 2,229,917.96

TOTAL PROJECT 00045 5,230,000.00 3,000,000.00 2,230,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,033
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ2 RUSTON FPC SCHED NO 05-MQ2-05B-01 AFS PROJECT NO Q1038
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TARBUTTON ROAD INTERSTATE 20 INTERCHANGE AND CONNECTOR ROAD (NON-STATE

MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,600,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,600,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,600,000 5

TOTAL ACT 26 0 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,000,000
GRAND TOTAL 0 5,000,000

TOTAL PROJECT Q1038 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,034
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 05-251-98-05 AFS PROJECT NO 99014
PROJECT DESCRIPTION ST BERNARD PORT FACILITY DEVELOPMENT, PLANNING AND CONSTRUCTION

STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 814 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 29 100,000 0

2000 21 2000 234 00A G.O. BONDS 1,300,000 0

TOTAL ACT 21 1,300,000 0

2002 2 2004 955 04A G.O. BONDS 600,000 0

TOTAL ACT 2 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,035
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 05-251-98-05 AFS PROJECT NO 99014
PROJECT DESCRIPTION ST BERNARD PORT FACILITY DEVELOPMENT, PLANNING AND CONSTRUCTION

STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540113 01 01 1999 ST BERNARD PORT HARBOR & CN 11/16/98 52,661.00 04/02/04 52,661.00 0.00 04/04/49 100%
540113 01 02 1999 ST BERNARD PORT HARBOR & PA 11/16/98 10,000.00 04/02/04 10,000.00 0.00 04/04/49 100%
540113 01 03 1999 ST BERNARD PORT HARBOR & PN 11/16/98 37,339.00 04/02/04 37,338.84 0.16 04/04/49 99%
540113 01 04 2000 ST BERNARD PORT HARBOR & CN 11/16/98 1,300,000.00 04/02/04 1,300,000.00 0.00 04/04/49 100%
540113 01 05 2002 ST BERNARD PORT HARBOR & CN 11/16/98 600,000.00 04/02/04 600,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 540113 2,000,000.00 1,999,999.84 0.16

TOTAL SUB-PROJECT 01 PORT FACILITY DEV PLAN/CONSTR 2,000,000.00 1,999,999.84 0.16

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99014 2,000,000.00 1,999,999.84 0.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,000,000.00 1,999,999.84 0.16

TOTAL CONTRACTS 2,000,000.00 1,999,999.84 0.16



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,036
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 05-251-98B-07 AFS PROJECT NO 99101
PROJECT DESCRIPTION DED - FABRICATION FACILITY AND SITE IMPROVEMENTS FOR MADISON PARISH

PORT, PLANNING, CONSTRUCTION, AND RENOVATION
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS $1,265,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 670 2001 012 STATE GENERAL REVENUE 430,000 0
1999 670 2001 124 STATE GENERAL REVENUE 835,000 0

TOTAL ACT 670 1,265,000 0

2001 21 2000 825 00A G.O. BONDS 70,000 0

TOTAL ACT 21 70,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,335,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,335,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,037
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 05-251-98B-07 AFS PROJECT NO 99101
PROJECT DESCRIPTION DED - FABRICATION FACILITY AND SITE IMPROVEMENTS FOR MADISON PARISH

PORT, PLANNING, CONSTRUCTION, AND RENOVATION
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS $1,265,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540854 01 01 1999 MADISON PARISH PORT COMMISSION CN 09/21/98 403,300.00 09/02/99 403,300.00 0.00 04/04/49 100%
540854 01 02 1999 MADISON PARISH PORT COMMISSION MI 09/21/98 0.00 09/02/99 0.00 0.00 04/04/49
540854 01 03 1999 MADISON PARISH PORT COMMISSION PA 09/21/98 26,700.00 09/02/99 26,700.00 0.00 04/04/49 100%
540854 01 04 1999 MADISON PARISH PORT COMMISSION CN 09/21/98 835,000.00 09/02/99 831,700.00 3,300.00 04/04/49 99%
540854 01 05 2001 MADISON PARISH PORT COMMISSION CN 09/21/98 70,000.00 09/02/99 70,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 540854 1,335,000.00 1,331,700.00 3,300.00

TOTAL SUB-PROJECT 01 FABRICATION FAC/SITE IMPROVE. 1,335,000.00 1,331,700.00 3,300.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99101 1,335,000.00 1,331,700.00 3,300.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,335,000.00 1,331,700.00 3,300.00

TOTAL CONTRACTS 1,335,000.00 1,331,700.00 3,300.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,038
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 251 ECON DEV - OFF OF SECRETARY FPC SCHED NO 05-251-99-01 AFS PROJECT NO 00142
PROJECT DESCRIPTION DED - LA GENETICS RESEARCH CONSORTIUM RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (CADDO, ORLEANS PARISHES)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 535 STATUTORY DEDICATION 3,000,000 0

TOTAL ACT 20 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,039
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 251 ECON DEV - OFF OF SECRETARY FPC SCHED NO 05-251-99-01 AFS PROJECT NO 00142
PROJECT DESCRIPTION DED - LA GENETICS RESEARCH CONSORTIUM RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (CADDO, ORLEANS PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565663 01 01 2000 LSU HEALTH SCIENCES CENTER EQ 09/25/00 3,000,000.00 09/27/02 3,000,000.00 0.00 04/04/49 100%
565663 01 02 2000 LSU HEALTH SCIENCES CENTER PA 09/25/00 0.00 09/27/02 0.00 0.00 04/04/49

TOTAL CONTRACT 565663 3,000,000.00 3,000,000.00 0.00

TOTAL SUB-PROJECT 01 LA GENETICS RESEARCH CONSORTIU 3,000,000.00 3,000,000.00 0.00

AFS 00 3 UNASSIGNED 1,500,000.00 0.00 1,500,000.00

TOTAL PROJECT 00142 4,500,000.00 3,000,000.00 1,500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,000,000.00 3,000,000.00 0.00

TOTAL CONTRACTS 3,000,000.00 3,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,040
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 25 REQUEST AGY 251 ECON DEV - OFF OF SECRETARY FPC SCHED NO 05-251-99-08 AFS PROJECT NO 00003
PROJECT DESCRIPTION DED - NATIONAL CENTER FOR ADVANCED MANUFACTURING PLANNING,CONSTRUCTION

AND EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 173 STATE GENERAL REVENUE 4,000,000 0

TOTAL ACT 20 4,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,041
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 25 REQUEST AGY 251 ECON DEV - OFF OF SECRETARY FPC SCHED NO 05-251-99-08 AFS PROJECT NO 00003
PROJECT DESCRIPTION DED - NATIONAL CENTER FOR ADVANCED MANUFACTURING PLANNING,CONSTRUCTION

AND EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 4,000,000.00 05/01/02 4,000,000.00 0.00 100%

TOTAL SUB-PROJECT 01 FIBER PLACEMENT MACHINE 4,000,000.00 4,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00003 4,000,000.00 4,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,042
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-04 AFS PROJECT NO 05055
PROJECT DESCRIPTION DED- GREATER OUACHITA PARISH PORT AUTHORITY CONTAINER TERMINAL,

PLANNING AND CONSTRUCTION ($1,500,000 FEDERAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

2005 26 2005 103 LOC GENERAL OBLIGATION BONDS 1,000,000 1,000,000 1

TOTAL ACT 26 1,000,000 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,000,000 1,100,000
GRAND TOTAL 1,000,000 1,100,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,043
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-04 AFS PROJECT NO 05055
PROJECT DESCRIPTION DED- GREATER OUACHITA PARISH PORT AUTHORITY CONTAINER TERMINAL,

PLANNING AND CONSTRUCTION ($1,500,000 FEDERAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632409 01 01 2005 GREATER OUACHITA PORT CN 01/05/06 990,000.00 08/11/06 80,139.32 909,860.68 04/04/49 8%
632409 01 02 2005 GREATER OUACHITA PORT PA 01/05/06 10,000.00 08/11/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 632409 1,000,000.00 80,139.32 919,860.68

TOTAL SUB-PROJECT 01 PORT AUTH CONTAINER TERMINAL 1,000,000.00 80,139.32 919,860.68

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05055 1,000,000.00 80,139.32 919,860.68

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 80,139.32 919,860.68

TOTAL CONTRACTS 1,000,000.00 80,139.32 919,860.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,044
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-05 AFS PROJECT NO 05056
PROJECT DESCRIPTION DED - INFRASTRUCTURE FOR CLUSTER DEVELOPMENT, PLANNING AND CONSTR.

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 105 LOC GENERAL OBLIGATION BONDS 6,885,000 6,885,000 1

TOTAL ACT 26 6,885,000 6,885,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 6,885,000 6,885,000
GRAND TOTAL 6,885,000 6,885,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,045
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-05 AFS PROJECT NO 05056
PROJECT DESCRIPTION DED - INFRASTRUCTURE FOR CLUSTER DEVELOPMENT, PLANNING AND CONSTR.

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
623217 01 01 2005 RAPIDES PARISH POLICE JURY PN 04/20/05 259,350.00 07/18/06 49,950.00 209,400.00 04/04/49 19%
623217 01 02 2005 RAPIDES PARISH POLICE JURY CN 04/20/05 2,800,500.00 07/18/06 967,633.87 1,832,866.13 04/04/49 34%
623217 01 03 2005 RAPIDES PARISH POLICE JURY MI 04/20/05 30,650.00 07/18/06 2,792.50 27,857.50 04/04/49 9%
623217 01 04 2005 RAPIDES PARISH POLICE JURY PA 04/20/05 4,500.00 07/18/06 0.00 4,500.00 04/04/49

TOTAL CONTRACT 623217 3,095,000.00 1,020,376.37 2,074,623.63

623220 01 01 2005 TOWN OF BALL RQ 04/20/05 7,500.00 0.00 7,500.00 04/04/49
623220 01 02 2005 TOWN OF BALL PN 04/20/05 26,000.00 0.00 26,000.00 04/04/49
623220 01 03 2005 TOWN OF BALL CN 04/20/05 260,000.00 0.00 260,000.00 04/04/49
623220 01 04 2005 TOWN OF BALL MI 04/20/05 1,000.00 0.00 1,000.00 04/04/49
623220 01 05 2005 TOWN OF BALL PA 04/20/05 500.00 0.00 500.00 04/04/49

TOTAL CONTRACT 623220 295,000.00 0.00 295,000.00

634894 01 01 2005 RAPIDES PARISH WATER WORKS CN 04/11/06 3,490,000.00 08/04/06 668,643.19 2,821,356.81 04/04/49 19%
634894 01 02 2005 RAPIDES PARISH WATER WORKS PA 04/11/06 5,000.00 08/04/06 0.00 5,000.00 04/04/49

TOTAL CONTRACT 634894 3,495,000.00 668,643.19 2,826,356.81

TOTAL SUB-PROJECT 01 INFRASTRUCTURE FOR CLUSTER DEV 6,885,000.00 1,689,019.56 5,195,980.44

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05056 6,885,000.00 1,689,019.56 5,195,980.44

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,885,000.00 1,689,019.56 5,195,980.44

TOTAL CONTRACTS 6,885,000.00 1,689,019.56 5,195,980.44



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,046
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-07 AFS PROJECT NO 05095
PROJECT DESCRIPTION PINEVILLE WATER TREATMENT SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 24 2003 279 GENERAL FUND-SGR 2,000,000 0

TOTAL ACT 24 2,000,000 0

2005 26 2005 276 LOC LINE OF CREDIT 2,900,000 0
2005 26 2005 278 LOC LINE OF CREDIT 3,095,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 277 NLOC NON CASH LINE OF CREDIT 1,000,000 1,000,000 5

TOTAL ACT 26 6,995,000 1,000,000

2006 26 2005 278 LOC GENERAL OBLIGATION BONDS 0 5,995,000 1

TOTAL ACT 26 0 5,995,000

TOTAL PRIOR YEAR 7,995,000 0
TOTAL CURRENT YEAR 1,000,000 6,995,000
GRAND TOTAL 8,995,000 6,995,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,047
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-07 AFS PROJECT NO 05095
PROJECT DESCRIPTION PINEVILLE WATER TREATMENT SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,000,000.00 0.00 2,000,000.00
628762 01 01 2005 CITY OF PINEVILLE CN 06/29/05 2,900,000.00 07/26/06 2,189,287.80 710,712.20 04/04/49 75%
628762 01 02 2005 CITY OF PINEVILLE CN 06/29/05 3,085,000.00 07/26/06 0.00 3,085,000.00 04/04/49
628762 01 03 2005 CITY OF PINEVILLE MI 06/29/05 0.00 07/26/06 0.00 0.00 04/04/49
628762 01 04 2005 CITY OF PINEVILLE PA 06/29/05 10,000.00 07/26/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 628762 5,995,000.00 2,189,287.80 3,805,712.20

TOTAL SUB-PROJECT 01 PINEVILLE WATER TREATMENT SYS 7,995,000.00 2,189,287.80 5,805,712.20

AFS 00 3 UNASSIGNED 1,000,000.00 0.00 1,000,000.00

TOTAL PROJECT 05095 8,995,000.00 2,189,287.80 6,805,712.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,995,000.00 2,189,287.80 3,805,712.20

TOTAL CONTRACTS 5,995,000.00 2,189,287.80 3,805,712.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,048
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-15 AFS PROJECT NO 05057
PROJECT DESCRIPTION DED - HWY. 19 TURN LANES, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 107 LOC GENERAL OBLIGATION BONDS 200,000 200,000 1

TOTAL ACT 26 200,000 200,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2

TOTAL ACT 26 0 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 200,000 450,000
GRAND TOTAL 200,000 450,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,049
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-15 AFS PROJECT NO 05057
PROJECT DESCRIPTION DED - HWY. 19 TURN LANES, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT 05057 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,050
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-16 AFS PROJECT NO 05058
PROJECT DESCRIPTION DED - PORT OF IBERIA FACILITY IMPROVEMENTS, SITE STABILIZATION,

PLANNING, CONSTRUCTION AND EQUIPMENT ACQUISITION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 108 LOC LINE OF CREDIT 545,000 545,000 1
2005 26 2005 109 NLOC NON CASH LINE OF CREDIT 8,830,000 8,830,000 5

TOTAL ACT 26 9,375,000 9,375,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 9,375,000 9,375,000
GRAND TOTAL 9,375,000 9,375,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,051
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-04B-16 AFS PROJECT NO 05058
PROJECT DESCRIPTION DED - PORT OF IBERIA FACILITY IMPROVEMENTS, SITE STABILIZATION,

PLANNING, CONSTRUCTION AND EQUIPMENT ACQUISITION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 9,375,000.00 0.00 9,375,000.00

TOTAL PROJECT 05058 9,375,000.00 0.00 9,375,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,052
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-05B-11 AFS PROJECT NO 06069
PROJECT DESCRIPTION DED - ENVIRONMENTAL, MARKET, AND BUSINESS ANALYSES AND PLANNING

($3,600,000 FEDERAL MATCH)
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 137 LOC GENERAL OBLIGATION BONDS 1,400,000 1,400,000 2
2006 26 2005 138 NLOC GENERAL OBLIGATION BONDS 2,300,000 2,300,000 5

TOTAL ACT 26 3,700,000 3,700,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 3,700,000 3,700,000
GRAND TOTAL 3,700,000 3,700,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,053
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-05B-11 AFS PROJECT NO 06069
PROJECT DESCRIPTION DED - ENVIRONMENTAL, MARKET, AND BUSINESS ANALYSES AND PLANNING

($3,600,000 FEDERAL MATCH)
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634397 01 01 2006 LOUISIANA AIRPORT AUTHORITY PN 03/24/06 1,396,000.00 0.00 1,396,000.00 04/04/49
634397 01 02 2006 LOUISIANA AIRPORT AUTHORITY PA 03/24/06 4,000.00 0.00 4,000.00 04/04/49

TOTAL CONTRACT 634397 1,400,000.00 0.00 1,400,000.00

TOTAL SUB-PROJECT 01 ENVIRONMENTAL MARKET ANALYSES 1,400,000.00 0.00 1,400,000.00

AFS 00 3 UNASSIGNED 2,300,000.00 0.00 2,300,000.00

TOTAL PROJECT 06069 3,700,000.00 0.00 3,700,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,400,000.00 0.00 1,400,000.00

TOTAL CONTRACTS 1,400,000.00 0.00 1,400,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,054
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-05B-12 AFS PROJECT NO 06070
PROJECT DESCRIPTION DED - VESSEL FABRICATION FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 139 LOC LINE OF CREDIT 1,000,000 1,000,000 2
2006 26 2005 140 NLOC NON CASH LINE OF CREDIT 1,000,000 1,000,000 5

TOTAL ACT 26 2,000,000 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,000,000 2,000,000
GRAND TOTAL 2,000,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,055
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 05 REQUEST AGY 252 OFFICE OF BUSINESS DEVELOPMENT FPC SCHED NO 05-252-05B-12 AFS PROJECT NO 06070
PROJECT DESCRIPTION DED - VESSEL FABRICATION FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632857 01 01 2006 CADDO BOSSIER PARISHES PORT CN 01/24/06 995,000.00 0.00 995,000.00 04/04/49
632857 01 02 2006 CADDO BOSSIER PARISHES PORT PA 01/24/06 5,000.00 0.00 5,000.00 04/04/49

TOTAL CONTRACT 632857 1,000,000.00 0.00 1,000,000.00

TOTAL SUB-PROJECT 01 VESSEL FABRICATION FACILITY 1,000,000.00 0.00 1,000,000.00

AFS 00 3 UNASSIGNED 1,000,000.00 0.00 1,000,000.00

TOTAL PROJECT 06070 2,000,000.00 0.00 2,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 0.00 1,000,000.00

TOTAL CONTRACTS 1,000,000.00 0.00 1,000,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,056
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY A20 CRAT N.O.CITY PARK IMP ASSOC FPC SCHED NO 06-A20-03B-01 AFS PROJECT NO 04030
PROJECT DESCRIPTION N.O. CITY PARK IMPROVEMENT ASSOC. - CITY PARK GOLF COMPLEX

IMPROVEMENTS, PHASE I, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 964 LOC GENERAL OBLIGATION BONDS 400,000 400,000 1

TOTAL ACT 26 400,000 400,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 0 1,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 400,000 2,000,000
GRAND TOTAL 400,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,057
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY A20 CRAT N.O.CITY PARK IMP ASSOC FPC SCHED NO 06-A20-03B-01 AFS PROJECT NO 04030
PROJECT DESCRIPTION N.O. CITY PARK IMPROVEMENT ASSOC. - CITY PARK GOLF COMPLEX

IMPROVEMENTS, PHASE I, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615693 01 01 2004 ECONOMICS RESEARCH ASSOCIATES PR 08/24/04 49,995.00 03/11/05 49,995.00 0.00 02/21/05 100%

TOTAL CONTRACT 615693 49,995.00 49,995.00 0.00

619813 01 01 2004 TORRE DESIGN CONSORTIUM LTD F1 08/31/04 228,246.00 08/12/05 52,672.20 175,573.80 04/04/49 23%

TOTAL CONTRACT 619813 228,246.00 52,672.20 175,573.80

621127 01 01 2004 GULF COAST AERIAL MAPPING INC PR 02/28/05 15,950.00 01/13/06 15,950.00 0.00 03/31/05 100%

TOTAL CONTRACT 621127 15,950.00 15,950.00 0.00

AFS 01 1 AFS ACT 50,000.00 0.00 50,000.00
AFS 01 4 AFS MISC. 1,100.00 08/17/04 374.30 725.70 34%
AFS 01 7 AFS ADM COST 12,000.00 0.00 12,000.00

TOTAL SUB-PROJECT 01 CITY PARK GOLF COMPLEX IMPROVE 357,291.00 118,991.50 238,299.50

AFS 00 3 UNASSIGNED 42,709.00 0.00 42,709.00

TOTAL PROJECT 04030 400,000.00 118,991.50 281,008.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 294,191.00 118,617.20 175,573.80

TOTAL CONTRACTS 294,191.00 118,617.20 175,573.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,058
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY A20 CRAT N.O.CITY PARK IMP ASSOC FPC SCHED NO 06-A20-05-03 AFS PROJECT NO 06008
PROJECT DESCRIPTION N.O. CITY PARK - LANDSCAPED PARKING LOT ADDITION AND TENNIS CENTER

IMPROVMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 024 GENERAL FUND-SGR 300,000 300,000

TOTAL ACT 26 300,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 300,000 300,000
GRAND TOTAL 300,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,059
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY A20 CRAT N.O.CITY PARK IMP ASSOC FPC SCHED NO 06-A20-05-03 AFS PROJECT NO 06008
PROJECT DESCRIPTION N.O. CITY PARK - LANDSCAPED PARKING LOT ADDITION AND TENNIS CENTER

IMPROVMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 300,000.00 0.00 300,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06008 300,000.00 0.00 300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,060
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY A20 CRAT N.O.CITY PARK IMP ASSOC FPC SCHED NO 06-A20-05B-02 AFS PROJECT NO Q207
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS INFRASTRUCTURE IMPROVEMENTS FOR NEW ORLEANS CITY PARK 2018 PROJECT

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 260,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,340,000 5

TOTAL ACT 26 0 2,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,600,000
GRAND TOTAL 0 2,600,000

TOTAL PROJECT Q207 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,061
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY A20 CRAT N.O.CITY PARK IMP ASSOC FPC SCHED NO 06-A20-05B-04 AFS PROJECT NO Q218
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS IMPROVEMENTS TO AMUSEMENT AREA OF CITY PARK, PLANNING AND CONSTRUCTION

($250,000 NON-STATE MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 3

TOTAL ACT 26 0 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,000,000
GRAND TOTAL 0 2,000,000

TOTAL PROJECT Q218 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,062
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 261 CUL REC TOURISM - OFF OF SEC FPC SCHED NO 06-261-02-01 AFS PROJECT NO 03007
PROJECT DESCRIPTION CRT - OFFICE OF SECRETARY - CONLY ARCHAEOLOGICAL SITE PRESERVATION,

PLANNING, DESIGN, AND CONSTRUCTION
STATUS O PARISH 07 HOUSE DIST SENATE DIST
COMMENTS $98,700 INT EARNINGS APPROVED BY LEG BUDGET COMM ON 8/23/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 LEGB 2002 326 GENERAL FUND-SGR 98,700 0

TOTAL ACT LEGB 98,700 0

2003 23 2002 327 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 348,700 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 348,700 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,063
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 261 CUL REC TOURISM - OFF OF SEC FPC SCHED NO 06-261-02-01 AFS PROJECT NO 03007
PROJECT DESCRIPTION CRT - OFFICE OF SECRETARY - CONLY ARCHAEOLOGICAL SITE PRESERVATION,

PLANNING, DESIGN, AND CONSTRUCTION
STATUS O PARISH 07 HOUSE DIST SENATE DIST
COMMENTS $98,700 INT EARNINGS APPROVED BY LEG BUDGET COMM ON 8/23/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 310,726.70 07/23/04 238,006.43 72,720.27 76%

TOTAL SUB-PROJECT 01 CONSTRU OF LOGGY BAYOU/COOP AG 310,726.70 238,006.43 72,720.27

AFS 00 3 UNASSIGNED 37,973.30 0.00 37,973.30

TOTAL PROJECT 03007 348,700.00 238,006.43 110,693.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,064
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-02-01 AFS PROJECT NO 03034
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY OF LA - MAJOR REPAIRS TO CONFERENCE ROOM AND

RECORDING BOOTH, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 386 STATE GENERAL REVENUE 187,000 0

TOTAL ACT 23 187,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 187,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 187,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,065
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-02-01 AFS PROJECT NO 03034
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY OF LA - MAJOR REPAIRS TO CONFERENCE ROOM AND

RECORDING BOOTH, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615618 01 01 2003 BANI, CARVILLE & BROWN AIA F1 07/29/04 10,416.00 01/24/06 10,416.00 0.00 04/04/49 100%

TOTAL CONTRACT 615618 10,416.00 10,416.00 0.00

624320 01 01 2003 CHARLES CARTER CONSTRUCTION CN 05/31/05 92,774.57 04/07/06 92,774.57 0.00 10/10/05 100%
624320 01 02 2003 CHARLES CARTER CONSTRUCTION PL 05/31/05 5,360.00 04/07/06 5,360.00 0.00 10/10/05 100%
624320 01 90 RETAINAGE WITHHELD CN 04/07/06 9,813.46-
624320 01 91 RETAINAGE PAID CN 04/07/06 9,813.46 0.00

TOTAL CONTRACT 624320 98,134.57 98,134.57 0.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 06/03/05 271.64 828.36 24%
AFS 01 6 AFS BLD RISK 262.00 03/29/06 125.00 137.00 47%
AFS 01 8 CONT STATE 35,576.43 0.00 35,576.43

TOTAL SUB-PROJECT 01 RPRS TO CONFERENCE RM/RECORDIN 145,489.00 108,947.21 36,541.79

AFS 02 2 EQUIP APPROV 36,683.00 11/17/05 36,637.09 45.91 99%

TOTAL SUB-PROJECT 02 RECORDING BOOTH 36,683.00 36,637.09 45.91

AFS 00 3 UNASSIGNED 4,828.00 0.00 4,828.00

TOTAL PROJECT 03034 187,000.00 145,584.30 41,415.70

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 108,550.57 108,550.57 0.00

TOTAL CONTRACTS 108,550.57 108,550.57 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,066
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1989 711 1987 049 83A FACS AP B776 448,191 0

TOTAL ACT 711 448,191 0

1989 769 1988 017 83C FACS AP B214 298,018 0
1989 769 1988 019 84B FACS AP B219 11,274 0
1989 769 1988 020 77C FACS AP B221 80,708 0

TOTAL ACT 769 390,000 0

1989 1137 1992 045 85C FACS AP B768 190,000 0

TOTAL ACT 1137 190,000 0

1989 1096 1995 081 97A FACS AP C828 4,195,000 0

TOTAL ACT 1096 4,195,000 0

1989 45 1995 079 95A FACS AP C737 1,500,000 0

TOTAL ACT 45 1,500,000 0

1997 45 1996 128 97A G.O. BONDS 1,225,000 0

TOTAL ACT 45 1,225,000 0

1998 28 1997 506 98B G.O. BONDS 1,810,000 0

TOTAL ACT 28 1,810,000 0

1998 LEGB 2001 572 STATUTORY DEDICATION 140,000 0

TOTAL ACT LEGB 140,000 0

2001 21 2000 827 00A G.O. BONDS 395,000 0

TOTAL ACT 21 395,000 0



--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,067
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

TOTAL PRIOR YEAR 10,293,191 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,293,191 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,068
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G53489003 ** 01 DONCHESSON & ASS 12,812.10 11/04/92 12,812.10 0.00 100%

TOTAL CONTRACT G53489003 12,812.10 12,812.10 0.00

*G53489005 ** 01 WAYNE P. DOMINGU 17,290.00 11/04/92 17,290.00 0.00 100%
*G53489005 ** 02 WAYNE P. DOMINGU 25.00 11/04/92 25.00 0.00 100%
*G53489005 ** 03 WAYNE P. DOMINGU 202.38 11/04/92 202.38 0.00 100%

TOTAL CONTRACT G53489005 17,517.38 17,517.38 0.00

*G53489006 ** 01 WEST-PAINE LAB 320.00 11/04/92 320.00 0.00 100%

TOTAL CONTRACT G53489006 320.00 320.00 0.00

*G53489007 ** 01 LA GLASS CO. 850.00 11/04/92 850.00 0.00 100%

TOTAL CONTRACT G53489007 850.00 850.00 0.00

*G53489008 ** 01 BERNHARD MECHANI 12,492.00 11/04/92 12,492.00 0.00 100%

TOTAL CONTRACT G53489008 12,492.00 12,492.00 0.00

*G53489009 ** 01 BROCK ENGR 24,135.15 11/04/92 24,135.15 0.00 100%
*G53489009 ** 02 BROCK ENGR 4,800.00 11/04/92 4,800.00 0.00 100%

TOTAL CONTRACT G53489009 28,935.15 28,935.15 0.00

*G53489010 ** 01 M VBLDRS RISK 406.48 11/04/92 406.48 0.00 100%

TOTAL CONTRACT G53489010 406.48 406.48 0.00

*G53489012 ** 01 C.R KIRBY CONTR 215,723.07 11/04/92 215,723.07 0.00 100%

TOTAL CONTRACT G53489012 215,723.07 215,723.07 0.00

*G53489013 ** 01 M V ASBESTOS 100.00 11/04/92 100.00 0.00 100%

TOTAL CONTRACT G53489013 100.00 100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,069
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G53489014 ** 01 PRO-TECH ENVIRON 4,425.00 11/04/92 4,425.00 0.00 100%

TOTAL CONTRACT G53489014 4,425.00 4,425.00 0.00

*G53489015 ** 01 LASATER & ASSOCI 600.00 11/04/92 600.00 0.00 100%

TOTAL CONTRACT G53489015 600.00 600.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 294,181.18 294,181.18 0.00

*G53489016 01 01 SOILS & FOUNDATI 10/23/92 7,050.00 12/09/92 7,050.00 0.00 11/29/92 100%

TOTAL CONTRACT G53489016 7,050.00 7,050.00 0.00

*G53489018 01 01 BATON ROUGE LAND 11/11/92 3,700.00 02/18/93 3,700.00 0.00 03/12/93 100%

TOTAL CONTRACT G53489018 3,700.00 3,700.00 0.00

*G53489021 01 01 BOILER REBUILDERS & 11/10/93 4,968.03 01/05/94 4,968.03 0.00 100%

TOTAL CONTRACT G53489021 4,968.03 4,968.03 0.00

509784 CV 1989 WOODROW WILSON CONSTRUCTION 747,438.91 747,438.91 0.00
509784 01 01 1989 WOODROW WILSON CONSTRUCTION 01/15/96 4,189,263.94 08/19/99 4,189,263.94 0.00 04/20/99 100%
509784 01 02 1989 WOODROW WILSON CONSTRUCTION 01/15/96 18,848.00 08/19/99 18,848.00 0.00 04/20/99 100%
509784 01 01 1997 WOODROW WILSON CONSTRUCTION 01/15/96 1,225,000.00 08/19/99 1,225,000.00 0.00 04/20/99 100%
509784 01 02 1998 WOODROW WILSON CONSTRUCTION 01/15/96 1,012,218.95 08/19/99 1,012,218.95 0.00 04/20/99 100%
509784 01 03 1998 WOODROW WILSON CONSTRUCTION CN 01/15/96 3,653.00 08/19/99 3,653.00 0.00 04/20/99 100%
509784 01 90 RETAINAGE WITHHELD 08/19/99 359,821.14-
509784 01 91 RETAINAGE PAID 08/19/99 359,821.14 0.00

TOTAL CONTRACT 509784 7,196,422.80 7,196,422.80 0.00

510141 01 01 1989 BANI, CARVILLE & BROWN AIA FE 11/29/90 138,450.96 07/12/00 138,450.96 0.00 04/04/49 100%
510141 01 04 1989 BANI, CARVILLE & BROWN AIA RE 11/29/90 12,480.00 07/12/00 3,120.00 9,360.00 04/04/49 25%
510141 01 08 1998 BANI, CARVILLE & BROWN AIA FE 11/29/90 30,683.00 07/12/00 30,683.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,070
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510141 01 09 1998 BANI, CARVILLE & BROWN AIA R1 11/29/90 3,000.00 07/12/00 3,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 510141 184,613.96 175,253.96 9,360.00

512058 01 01 1989 STEVE P MASON 10/01/96 20,800.00 09/30/97 20,800.00 0.00 09/30/97 100%

TOTAL CONTRACT 512058 1MULT 20,800.00 20,800.00 0.00

524038 01 01 1989 STEVE P MASON 10/01/97 6,933.32 10/05/98 6,933.32 0.00 09/30/98 100%

TOTAL CONTRACT 524038 1MULT 6,933.32 6,933.32 0.00

AFS 01 1 AFS ACT 5,715.90 02/10/97 5,715.90 0.00 100%
AFS 01 2 EQUIP APPROV 38,514.00 06/06/97 38,514.00 0.00 100%
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 20,065.48 06/15/98 20,065.48 0.00 100%
AFS 01 6 AFS BLD RISK 73,843.00 09/01/99 73,843.00 0.00 100%
AFS 01 7 AFS ADM COST 12,930.53 02/22/00 12,930.53 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 EXPANSION & RENOVATION 7,575,557.02 7,566,197.02 9,360.00

*G53489004 02 01 MULTI VENDOR 496.36 11/04/92 496.36 0.00 100%

TOTAL CONTRACT G53489004 496.36 496.36 0.00

510141 CV 1989 BANI, CARVILLE & BROWN AIA 423,466.06 423,466.06 0.00
510141 02 02 1989 BANI, CARVILLE & BROWN AIA FE 11/29/90 56,715.30 07/12/00 56,715.30 0.00 04/04/49 100%
510141 02 11 1989 BANI, CARVILLE & BROWN AIA R2 11/29/90 1,854.00 07/12/00 1,854.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510141 482,035.36 482,035.36 0.00

AFS 02 2 EQUIP APPROV 1,146,414.75 08/30/01 1,146,414.75 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 INTERIOR FURNISHINGS 1,628,946.47 1,628,946.47 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,071
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G53489026 03 01 BERNHARD MECHANICAL 06/14/94 215,457.16 06/13/95 215,457.16 0.00 01/07/95 100%

TOTAL CONTRACT G53489026 215,457.16 215,457.16 0.00

*G53489027 03 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G53489027 0.00 0.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 AIR HANDLERS BASEMENT/PENTHOUS 215,457.16 215,457.16 0.00

*G53489022 04 01 BERNHARD MECHANICAL 03/16/94 13,169.72 06/08/95 13,169.72 0.00 05/05/94 100%

TOTAL CONTRACT G53489022 13,169.72 13,169.72 0.00

*G53489024 04 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G53489024 0.00 0.00 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 EMER WTR SER/SPRINKLR SER LINE 13,169.72 13,169.72 0.00

*G53489032 06 01 MULTI-VENDOR BLD RIS 4.00 08/21/95 4.00 0.00 100%

TOTAL CONTRACT G53489032 4.00 4.00 0.00

509791 CV 1989 SHEPHERD SALES & SERVICE INC 13,984.15 13,984.15 0.00
509791 06 01 1989 SHEPHERD SALES & SERVICE INC 05/15/95 1,553.79 01/01/01 1,553.79 0.00 06/15/95 100%
509791 06 90 RETAINAGE WITHHELD 01/01/01 1,553.79-
509791 06 91 RETAINAGE PAID 0.00 1,553.79

TOTAL CONTRACT 509791 15,537.94 13,984.15 1,553.79



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,072
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 CHILLER OVERHAUL 15,541.94 13,988.15 1,553.79

514145 09 01 1989 COASTAL AIR BALANCE INC 02/03/97 19,950.00 11/15/99 19,950.00 0.00 03/31/98 100%
514145 09 90 RETAINAGE WITHHELD 11/15/99 1,995.00-
514145 09 91 RETAINAGE PAID 11/15/99 1,995.00 0.00

TOTAL CONTRACT 514145 19,950.00 19,950.00 0.00

AFS 09 4 AFS MISC. 55.00 01/29/97 55.00 0.00 100%
AFS 09 6 AFS BLD RISK 168.00 04/18/00 168.00 0.00 100%

TOTAL SUB-PROJECT 09 AIR BALANCING/LIBRARY EXPANSIO 20,173.00 20,173.00 0.00

*G53489019 1A 01 INTREPID ENTERPR 02/25/93 5,885.00 06/10/93 5,885.00 0.00 03/15/93 100%

TOTAL CONTRACT G53489019 5,885.00 5,885.00 0.00

*G53489020 1A 01 MV-BLD RISK PART 8.00 06/09/93 8.00 0.00 100%

TOTAL CONTRACT G53489020 8.00 8.00 0.00

TOTAL SUB-PROJECT 1A MARBLE STABILITY INVESTIGATION 5,893.00 5,893.00 0.00

564280 10 01 1998 ASSAF, SIMONEAUX, TAUZIN & F1 08/23/00 10,530.00 08/22/03 10,201.40 328.60 04/04/49 96%
564280 10 04 1998 ASSAF, SIMONEAUX, TAUZIN & R1 08/23/00 313.20 08/22/03 0.00 313.20 04/04/49
564280 10 05 1998 ASSAF, SIMONEAUX, TAUZIN & R2 08/23/00 4,200.00 08/22/03 0.00 4,200.00 04/04/49

TOTAL CONTRACT 564280 15,043.20 10,201.40 4,841.80

606834 10 01 1998 FISK ELECTRIC COMPANY CN 01/26/04 87,901.58 11/09/04 78,172.00 9,729.58 09/13/04 88%
606834 10 02 2001 FISK ELECTRIC COMPANY CN 01/26/04 19,892.67 11/09/04 0.00 19,892.67 09/13/04
606834 10 90 RETAINAGE WITHHELD CN 11/09/04 7,817.00-
606834 10 91 RETAINAGE PAID CN 0.00 7,817.00

TOTAL CONTRACT 606834 107,794.25 70,355.00 37,439.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,073
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 4 AFS MISC. 259.80 01/22/04 259.80 0.00 100%
AFS 10 5 AFS TESTING 0.00 0.00 0.00
AFS 10 7 AFS ADM COST 1,524.00 04/09/03 1,524.00 0.00 100%
AFS 10 8 CONT STATE 12,060.75 0.00 12,060.75

TOTAL SUB-PROJECT 10 SECURITY SYSTEM UPGRADE 136,682.00 82,340.20 54,341.80

510141 5A 03 1989 BANI, CARVILLE & BROWN AIA FE 11/29/90 3,844.90 07/12/00 3,844.90 0.00 04/04/49 100%
510141 5A 06 1989 BANI, CARVILLE & BROWN AIA FE 11/29/90 0.00 07/12/00 0.00 0.00 04/04/49
510141 5A 07 1989 BANI, CARVILLE & BROWN AIA RE 11/29/90 2,471.97 07/12/00 2,471.97 0.00 04/04/49 100%

* TOTAL CONTRACT 510141 6,316.87 6,316.87 0.00

537401 5A 01 1998 FRANCISE HORTICULTURAL SERVICE CN 09/28/98 65,555.00 10/27/99 65,555.00 0.00 03/29/99 100%
537401 5A 90 RETAINAGE WITHHELD CN 10/27/99 6,555.50-
537401 5A 91 RETAINAGE PAID CN 10/27/99 6,555.50 0.00

TOTAL CONTRACT 537401 65,555.00 65,555.00 0.00

AFS 5A 4 AFS MISC. 646.72 09/15/98 646.72 0.00 100%
AFS 5A 6 AFS BLD RISK 78.00 08/11/99 78.00 0.00 100%
AFS 5A 7 AFS ADM COST 1,972.50 06/14/00 1,972.50 0.00 100%
AFS 5A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 5A EXTERIOR SITE LANDSCAPING 74,569.09 74,569.09 0.00

510141 6A 05 1989 BANI, CARVILLE & BROWN AIA FE 11/29/90 21,013.00 07/12/00 21,013.00 0.00 04/04/49 100%
510141 6A 10 1998 BANI, CARVILLE & BROWN AIA FE 11/29/90 1,749.00 07/12/00 1,749.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510141 22,762.00 22,762.00 0.00

539195 6A 01 1998 DOBSON SHEET METAL & ROOFING CN 11/09/98 204,222.00 09/16/99 204,222.00 0.00 06/17/99 100%
539195 6A 02 1998 DOBSON SHEET METAL & ROOFING CN 11/09/98 19,019.11 09/16/99 19,019.11 0.00 06/17/99 100%
539195 6A 03 1998 DOBSON SHEET METAL & ROOFING 11/09/98 5,000.00 09/16/99 5,000.00 0.00 06/17/99 100%
539195 6A 90 RETAINAGE WITHHELD CN 09/16/99 22,824.00-
539195 6A 91 RETAINAGE PAID CN 09/16/99 22,824.00 0.00

TOTAL CONTRACT 539195 228,241.11 228,241.11 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,074
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 262 OFF OF THE STATE LIBRARY OF LA FPC SCHED NO 06-262-88B-01 AFS PROJECT NO CG534
PROJECT DESCRIPTION OFFICE OF STATE LIBRARY

STATE LIBRARY BUILDING RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS A1137 BONDS OF $190,000 APPROVED BY THE LEG BUD COMM ON 9/1/92.

PART 5 WILL BE PAID BY ORM. $140,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS
APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 6A 4 AFS MISC. 211.16 11/04/98 211.16 0.00 100%
AFS 6A 5 AFS TESTING 0.00 0.00 0.00
AFS 6A 6 AFS BLD RISK 329.00 10/05/99 329.00 0.00 100%
AFS 6A 7 AFS ADM COST 357.50 03/03/00 357.50 0.00 100%
AFS 6A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A REROOFING ORIGINAL BUILDING 251,900.77 251,900.77 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 3,608.34 0.00 3,608.34
AFS CE C CONVERT FACS 51,484.51 03/26/99 51,484.51 0.00 100%

TOTAL PROJECT CG534 10,287,164.20 10,218,300.27 68,863.93

TOTAL FACS CONTRACTS 544,919.45 544,919.45 0.00

TOTAL CFMS CONTRACTS 8,372,005.81 8,318,810.97 53,194.84

TOTAL CONTRACTS 8,916,925.26 8,863,730.42 53,194.84



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,075
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-00B-04 AFS PROJECT NO 01010
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - CABILDO EXTERIOR REPAIR AND PAINTING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 648 03A G.O. BONDS 40,000 0

TOTAL ACT 23 40,000 0

2002 23 2002 040 03A G.O. BONDS 245,000 0

TOTAL ACT 23 245,000 0

2003 2 2004 569 04A G.O. BONDS 450,000 0

TOTAL ACT 2 450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 735,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 735,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,076
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-00B-04 AFS PROJECT NO 01010
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - CABILDO EXTERIOR REPAIR AND PAINTING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
570948 01 01 2001 CHERAMIE WHITNEY ARCHITECTS F1 04/30/01 20,687.00 04/13/04 20,687.00 0.00 04/04/49 100%
570948 01 02 2002 CHERAMIE WHITNEY ARCHITECTS F1 04/30/01 20,457.00 04/13/04 20,457.00 0.00 04/04/49 100%
570948 01 03 2002 CHERAMIE WHITNEY ARCHITECTS R1 04/30/01 719.44 04/13/04 719.44 0.00 04/04/49 100%

TOTAL CONTRACT 570948 41,863.44 41,863.44 0.00

598312 01 01 2003 NEW ORLEANS METALWORKS INC CN 06/02/03 434,059.96 02/17/04 434,059.96 0.00 11/13/03 100%
598312 01 90 RETAINAGE WITHHELD CN 02/17/04 43,406.00-
598312 01 91 RETAINAGE PAID CN 02/17/04 43,406.00 0.00

TOTAL CONTRACT 598312 434,059.96 434,059.96 0.00

AFS 01 4 AFS MISC. 1,100.00 06/10/03 500.27 599.73 45%
AFS 01 5 AFS TESTING 2,155.00 0.00 2,155.00
AFS 01 6 AFS BLD RISK 2,327.00 02/18/04 820.00 1,507.00 35%
AFS 01 7 AFS ADM COST 10,284.00 02/14/06 10,284.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CABILDO EXTERIOR RPR/PAINTING 491,789.40 487,527.67 4,261.73

579813 02 01 2001 CHERAMIE WHITNEY ARCHITECTS PR 02/18/02 9,839.00 05/07/02 9,839.00 0.00 05/20/02 100%

TOTAL CONTRACT 579813 9,839.00 9,839.00 0.00

TOTAL SUB-PROJECT 02 STUCCO SOUNDING/STRUCT ANALYSI 9,839.00 9,839.00 0.00

AFS 00 3 UNASSIGNED 233,371.60 0.00 233,371.60

TOTAL PROJECT 01010 735,000.00 497,366.67 237,633.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 485,762.40 485,762.40 0.00

TOTAL CONTRACTS 485,762.40 485,762.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,077
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-01B-06 AFS PROJECT NO 02065
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - LA STATE MUSUEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 041 03A G.O. BONDS 6,990,000 0

TOTAL ACT 23 6,990,000 0

2003 2 2004 778 04A G.O. BONDS 7,905,000 0

TOTAL ACT 2 7,905,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 14,895,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 14,895,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,078
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-01B-06 AFS PROJECT NO 02065
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - LA STATE MUSUEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
586438 01 01 2002 GEOSPEC LLC PR 07/01/02 1,600.00 07/25/02 1,600.00 0.00 08/01/02 100%
586438 01 02 2002 GEOSPEC LLC PR 07/01/02 0.00 07/25/02 0.00 0.00 08/01/02

TOTAL CONTRACT 586438 1,600.00 1,600.00 0.00

TOTAL SUB-PROJECT 01 UNDERGRD INVESTIGATIVE WORK 1,600.00 1,600.00 0.00

630108 02 01 2003 ALEXANDER TYLEVICH 09/07/05 91,080.00 03/07/06 91,080.00 0.00 03/01/06 100%

TOTAL CONTRACT 630108 91,080.00 91,080.00 0.00

AFS 02 Q % ART CONTR 91,080.00 03/03/06 91,080.00 0.00 100%
AFS 02 T % ART (AFS) 10,120.00 01/27/03 10,120.00 0.00 100%

TOTAL SUB-PROJECT 02 % FOR THE ARTS 192,280.00 192,280.00 0.00

604979 03 01 2002 M & E CONSULTING INC F1 10/04/03 11,211.00 06/24/05 11,211.00 0.00 04/04/49 100%
604979 03 02 2002 M & E CONSULTING INC R1 10/04/03 168.02 06/24/05 168.02 0.00 04/04/49 100%
604979 03 03 2003 M & E CONSULTING INC F1 10/04/03 1,189.00 06/24/05 1,189.00 0.00 04/04/49 100%

TOTAL CONTRACT 604979 12,568.02 12,568.02 0.00

610433 03 01 2003 SUN ELECTRICAL & INSTRMNTN INC CN 05/24/04 145,656.06 05/17/05 145,656.06 0.00 11/09/04 100%
610433 03 02 2003 SUN ELECTRICAL & INSTRMNTN INC PL 05/24/04 4,500.00 05/17/05 4,500.00 0.00 11/09/04 100%
610433 03 90 RETAINAGE WITHHELD CN 05/17/05 15,015.61-
610433 03 91 RETAINAGE PAID CN 05/17/05 15,015.61 0.00

TOTAL CONTRACT 610433 150,156.06 150,156.06 0.00

AFS 03 4 AFS MISC. 1,100.00 05/19/04 244.76 855.24 22%
AFS 03 5 AFS TESTING 673.00 0.00 673.00
AFS 03 7 AFS ADM COST 6,725.00 11/12/04 6,725.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 UPGRADE S CAMPUS MV FEEDERS 171,222.08 169,693.84 1,528.24



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,079
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-01B-06 AFS PROJECT NO 02065
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - LA STATE MUSUEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607886 04 01 2003 EXPLUS INC CN 12/01/03 90,740.00 03/29/05 90,740.00 0.00 06/04/04 100%
607886 04 90 RETAINAGE WITHHELD CN 03/29/05 9,074.00-
607886 04 91 RETAINAGE PAID CN 03/29/05 9,074.00 0.00

TOTAL CONTRACT 607886 90,740.00 90,740.00 0.00

AFS 04 4 AFS MISC. 75.00 04/12/04 75.00 0.00 100%
AFS 04 6 AFS BLD RISK 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 LA ST MUSEUM EXHIBIT CASES 90,815.00 90,815.00 0.00

606367 05 01 2003 ASSAF, SIMONEAUX, TAUZIN & PR 10/15/03 30,391.00 11/18/05 30,391.00 0.00 04/30/05 100%

TOTAL CONTRACT 606367 30,391.00 30,391.00 0.00

611976 05 01 2003 TECHNICAL SERVICES GROUP INC CN 06/14/04 147,796.02 09/02/05 147,796.02 0.00 04/06/05 100%
611976 05 02 2003 TECHNICAL SERVICES GROUP INC PL 06/14/04 15,400.00 09/02/05 15,400.00 0.00 04/06/05 100%
611976 05 90 RETAINAGE WITHHELD CN 09/02/05 16,319.60-
611976 05 91 RETAINAGE PAID CN 09/02/05 16,319.60 0.00

TOTAL CONTRACT 611976 163,196.02 163,196.02 0.00

AFS 05 1 AFS ACT 7,948.61 08/05/04 7,948.61 0.00 100%
AFS 05 4 AFS MISC. 1,100.00 06/24/04 259.04 840.96 23%
AFS 05 7 AFS ADM COST 7,465.00 0.00 7,465.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ST MUSEUM SECURITY SYSTEM PH 1 210,100.63 201,794.67 8,305.96

612691 06 01 2003 GRADY CRAWFORD CONSTR CO INC OC 03/30/04 1,875.00 06/25/04 1,875.00 0.00 04/05/04 100%

TOTAL CONTRACT 612691 1,875.00 1,875.00 0.00

AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 ROD & WASH DUCT @ ST MUSEUM 1,875.00 1,875.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,080
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-01B-06 AFS PROJECT NO 02065
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - LA STATE MUSUEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620840 07 01 2003 ASSOCIATED OFFICE SYSTEMS 01/24/05 102,499.35 04/04/06 102,499.35 0.00 05/06/05 100%
620840 07 90 RETAINAGE WITHHELD 04/04/06 10,249.94-
620840 07 91 RETAINAGE PAID 04/04/06 10,249.94 0.00

TOTAL CONTRACT 620840 102,499.35 102,499.35 0.00

AFS 07 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 STATE MUSEUM FURNITURE 102,499.35 102,499.35 0.00

618904 08 01 2003 MIREMONT-SCHOONMAKER CN 10/01/04 62,209.00 01/24/06 62,209.00 0.00 11/01/04 100%
618904 08 90 RETAINAGE WITHHELD CN 01/24/06 6,220.90-
618904 08 91 RETAINAGE PAID CN 01/24/06 6,220.90 0.00

TOTAL CONTRACT 618904 62,209.00 62,209.00 0.00

AFS 08 4 AFS MISC. 1,100.00 12/16/04 95.00 1,005.00 8%
AFS 08 6 AFS BLD RISK 55.00 0.00 55.00
AFS 08 8 CONT STATE 5,121.00 0.00 5,121.00

TOTAL SUB-PROJECT 08 STATE MUSEUM PARTITION WALL 68,485.00 62,304.00 6,181.00

621920 09 01 2003 CORPORATE MECHANICAL OC 04/11/05 15,491.00 06/06/06 15,491.00 0.00 08/27/05 100%

TOTAL CONTRACT 621920 15,491.00 15,491.00 0.00

AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 ADD FAN COIL UNIT 3RD FLR ELEC 15,491.00 15,491.00 0.00

624420 10 01 2003 MIREMONT-SCHOONMAKER CN 05/16/05 193,275.00 01/20/06 193,275.00 0.00 07/21/05 100%
624420 10 90 RETAINAGE WITHHELD CN 01/20/06 19,327.50-
624420 10 91 RETAINAGE PAID CN 0.00 19,327.50

TOTAL CONTRACT 624420 193,275.00 173,947.50 19,327.50

AFS 10 F AFC (STATE) 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,081
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-01B-06 AFS PROJECT NO 02065
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - LA STATE MUSUEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 4 AFS MISC. 1,100.00 06/09/05 257.44 842.56 23%
AFS 10 5 AFS TESTING 947.00 0.00 947.00
AFS 10 6 AFS BLD RISK 341.00 12/27/05 260.00 81.00 76%
AFS 10 8 CONT STATE 11,468.00 0.00 11,468.00

TOTAL SUB-PROJECT 10 THIRD FLOOR PARTITIONS 207,131.00 174,464.94 32,666.06

623865 11 01 2003 HERTRON INTERNATIONAL LLC CN 05/02/05 36,326.00 05/26/06 36,326.00 0.00 06/17/05 100%
623865 11 90 RETAINAGE WITHHELD CN 05/26/06 3,632.60-
623865 11 91 RETAINAGE PAID CN 05/26/06 3,632.60 0.00

TOTAL CONTRACT 623865 36,326.00 36,326.00 0.00

AFS 11 F AFC (STATE) 0.00 0.00 0.00
AFS 11 4 AFS MISC. 100.00 05/18/05 85.00 15.00 85%
AFS 11 6 AFS BLD RISK 25.00 10/06/05 25.00 0.00 100%

TOTAL SUB-PROJECT 11 DIAMOND ART TERRAZZO FLOORS 36,451.00 36,436.00 15.00

623030 12 01 2003 MIREMONT-SCHOONMAKER CN 05/02/05 26,855.40 01/24/06 26,855.40 0.00 07/17/05 100%
623030 12 02 2003 MIREMONT-SCHOONMAKER PL 05/02/05 1,200.00 01/24/06 1,200.00 0.00 07/17/05 100%
623030 12 90 RETAINAGE WITHHELD PL 01/24/06 2,805.54-
623030 12 91 RETAINAGE PAID PL 01/24/06 2,805.54 0.00

TOTAL CONTRACT 623030 28,055.40 28,055.40 0.00

AFS 12 F AFC (STATE) 0.00 0.00 0.00
AFS 12 4 AFS MISC. 100.00 04/29/05 95.00 5.00 95%
AFS 12 6 AFS BLD RISK 75.00 11/10/05 75.00 0.00 100%

TOTAL SUB-PROJECT 12 EXTERIOR BUILDING SIGN 28,230.40 28,225.40 5.00

629142 13 01 2003 BREAUX CONSTRUCTORS CN 09/06/05 1,189,545.00 06/23/06 1,126,554.00 62,991.00 12/08/06 94%
629142 13 90 RETAINAGE WITHHELD CN 06/23/06 56,327.70-
629142 13 91 RETAINAGE PAID CN 0.00 56,327.70

TOTAL CONTRACT 629142 1,189,545.00 1,070,226.30 119,318.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,082
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-01B-06 AFS PROJECT NO 02065
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - LA STATE MUSUEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 13 F AFC (STATE) 0.00 0.00 0.00
AFS 13 N DESIGN PEND 74,767.00 0.00 74,767.00
AFS 13 4 AFS MISC. 1,100.00 09/07/05 259.06 840.94 23%
AFS 13 6 AFS BLD RISK 2,844.00 05/15/06 1,448.00 1,396.00 50%
AFS 13 8 CONT STATE 5,495.00 0.00 5,495.00

TOTAL SUB-PROJECT 13 LA ST MUSEUM-EXHIBIT LIGHTING 1,273,751.00 1,071,933.36 201,817.64

630814 14 01 2003 BRASSCO INC OC 10/24/05 10,500.00 01/06/06 10,500.00 0.00 12/09/05 100%

TOTAL CONTRACT 630814 10,500.00 10,500.00 0.00

AFS 14 F AFC (STATE) 0.00 0.00 0.00
AFS 14 4 AFS MISC. 100.00 0.00 100.00
AFS 14 6 AFS BLD RISK 19.00 0.00 19.00

TOTAL SUB-PROJECT 14 ADD SPRINKLERS TO EXHIBITS 10,619.00 10,500.00 119.00

AFS 15 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 PROVIDE LOCKSETS FOR LA ST MUS 0.00 0.00 0.00

634564 16 01 2003 CUSTOM SECURITY SYSTEMS OC 01/19/06 3,005.00 05/09/06 3,005.00 0.00 03/06/06 100%

TOTAL CONTRACT 634564 3,005.00 3,005.00 0.00

AFS 16 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 INSTALL ALARM SYSTEM ST MUSEUM 3,005.00 3,005.00 0.00

634848 17 01 2003 M & E CONSULTING INC F1 04/24/06 3,293.00 07/06/06 2,140.45 1,152.55 04/04/49 65%

TOTAL CONTRACT 634848 3,293.00 2,140.45 1,152.55

639102 17 01 2003 BRASSCO INC CN 07/24/06 27,895.00 0.00 27,895.00 09/23/06

TOTAL CONTRACT 639102 27,895.00 0.00 27,895.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,083
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-01B-06 AFS PROJECT NO 02065
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - LA STATE MUSUEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 17 F AFC (STATE) 0.00 0.00 0.00
AFS 17 4 AFS MISC. 105.00 07/20/06 105.00 0.00 100%

TOTAL SUB-PROJECT 17 INSTALL SPRINKLERS FOR EXHIBIT 31,293.00 2,245.45 29,047.55

583422 86 01 2002 CAROTHERS CONSTRUCTION INC CN 03/25/02 1,546,491.00 03/14/06 1,546,491.00 0.00 05/20/04 100%
583422 86 03 2002 CAROTHERS CONSTRUCTION INC CN 03/25/02 5,294,408.00 03/14/06 5,294,408.00 0.00 05/20/04 100%
583422 86 04 2002 CAROTHERS CONSTRUCTION INC LN 03/25/02 0.00 03/14/06 0.00 0.00 05/20/04
583422 86 07 2002 CAROTHERS CONSTRUCTION INC CN 03/25/02 0.00 03/14/06 0.00 0.00 05/20/04
583422 86 09 2002 CAROTHERS CONSTRUCTION INC PL 03/25/02 43,735.00 03/14/06 43,735.00 0.00 05/20/04 100%
583422 86 05 2003 CAROTHERS CONSTRUCTION INC CN 03/25/02 3,852,109.00 03/14/06 3,852,109.00 0.00 05/20/04 100%
583422 86 08 2003 CAROTHERS CONSTRUCTION INC LN 03/25/02 0.00 03/14/06 0.00 0.00 05/20/04
583422 86 10 2003 CAROTHERS CONSTRUCTION INC PL 03/25/02 58,311.07 03/14/06 58,311.07 0.00 05/20/04 100%
583422 86 11 2003 CAROTHERS CONSTRUCTION INC LP 03/25/02 0.00 03/14/06 0.00 0.00 05/20/04
583422 86 12 2003 CAROTHERS CONSTRUCTION INC PT 03/25/02 25,793.42 03/14/06 25,793.42 0.00 05/20/04 100%
583422 86 13 2003 CAROTHERS CONSTRUCTION INC LN 03/25/02 0.00 03/14/06 0.00 0.00 05/20/04
583422 86 14 2003 CAROTHERS CONSTRUCTION INC PL 03/25/02 25,793.42 03/14/06 25,528.93 264.49 05/20/04 98%
583422 86 15 2003 CAROTHERS CONSTRUCTION INC LN 03/25/02 0.00 03/14/06 0.00 0.00 05/20/04
583422 86 16 2003 CAROTHERS CONSTRUCTION INC LP 03/25/02 0.00 03/14/06 0.00 0.00 05/20/04
583422 86 17 2003 CAROTHERS CONSTRUCTION INC CN 03/25/02 37,677.43 03/14/06 37,677.43 0.00 05/20/04 100%
583422 86 18 2003 CAROTHERS CONSTRUCTION INC PL 03/25/02 30,561.51 03/14/06 21,616.00 8,945.51 05/20/04 70%
583422 86 19 2003 CAROTHERS CONSTRUCTION INC CN 03/25/02 51,713.15 03/14/06 51,713.15 0.00 05/20/04 100%
583422 86 90 RETAINAGE WITHHELD CN 03/14/06 548,510.90-
583422 86 91 RETAINAGE PAID CN 03/14/06 548,510.90 0.00

TOTAL CONTRACT 583422 10,966,593.00 10,957,383.00 9,210.00

588070 86 01 2002 JULIUS BIRCH PR 08/01/02 990.00 08/01/03 990.00 0.00 07/31/03 100%
588070 86 02 2002 JULIUS BIRCH PR 08/01/02 10,890.00 08/01/03 10,890.00 0.00 07/31/03 100%

TOTAL CONTRACT 588070 11,880.00 11,880.00 0.00

601725 86 02 2002 JULIUS BIRCH PR 08/01/03 8,100.00 08/06/04 8,100.00 0.00 07/31/04 100%

TOTAL CONTRACT 601725 1MULT 8,100.00 8,100.00 0.00

614078 86 01 2003 JULIUS BIRCH PR 08/01/04 7,200.00 02/04/05 7,200.00 0.00 07/31/05 100%

TOTAL CONTRACT 614078 7,200.00 7,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,084
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-01B-06 AFS PROJECT NO 02065
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - LA STATE MUSUEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

632605 86 01 2003 TAO-NHA TONY HOANG PR 01/03/06 11,200.00 02/17/06 3,211.25 7,988.75 03/25/06 28%

TOTAL CONTRACT 632605 11,200.00 3,211.25 7,988.75

AFS 86 1 AFS ACT 54,580.00 05/06/04 43,380.00 11,200.00 79%
AFS 86 2 EQUIP APPROV 71,893.62 0.00 71,893.62
AFS 86 4 AFS MISC. 800.00 0.00 800.00
AFS 86 5 AFS TESTING 50,600.00 03/01/04 17,135.00 33,465.00 33%
AFS 86 6 AFS BLD RISK 236,808.00 03/02/05 58,448.00 178,360.00 24%
AFS 86 7 AFS ADM COST 100,000.00 04/09/03 461.50 99,538.50
AFS 86 8 CONT STATE 867,586.00 0.00 867,586.00

TOTAL SUB-PROJECT 86 LA ST MUSEUM CAPITOL PARK B.R. 12,387,240.62 11,107,198.75 1,280,041.87

AFS 00 3 UNASSIGNED 153,990.92 0.00 153,990.92

TOTAL PROJECT 02065 14,986,080.00 13,272,361.76 1,713,718.24

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 13,218,672.85 13,033,780.35 184,892.50

TOTAL CONTRACTS 13,218,672.85 13,033,780.35 184,892.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,085
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-02B-02 AFS PROJECT NO 03149
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - REPAIR/REPLACE ROOF AND ROOFING STRUCTURE ON

THE PRESBYTERE, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 570 04A G.O. BONDS 2,520,000 0

TOTAL ACT 2 2,520,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,520,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,520,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,086
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-02B-02 AFS PROJECT NO 03149
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - REPAIR/REPLACE ROOF AND ROOFING STRUCTURE ON

THE PRESBYTERE, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
596026 01 01 2003 YEATES AND YEATES ARCHITECTS F1 02/28/03 151,757.00 04/28/06 151,757.00 0.00 04/04/49 100%

TOTAL CONTRACT 596026 151,757.00 151,757.00 0.00

618457 01 01 2003 BRICE BUILDING CO INC CN 12/06/04 2,089,499.00 05/12/06 2,089,499.00 0.00 12/31/05 100%
618457 01 02 2003 BRICE BUILDING CO INC CN 12/06/04 0.00 05/12/06 0.00 0.00 12/31/05
618457 01 03 2003 BRICE BUILDING CO INC PL 12/06/04 24,977.00 05/12/06 24,977.00 0.00 12/31/05 100%
618457 01 04 2003 BRICE BUILDING CO INC PL 12/06/04 9,464.00 05/12/06 9,464.00 0.00 12/31/05 100%
618457 01 90 RETAINAGE WITHHELD PL 05/12/06 106,197.00-
618457 01 91 RETAINAGE PAID PL 05/12/06 106,197.00 0.00

TOTAL CONTRACT 618457 2,123,940.00 2,123,940.00 0.00

AFS 01 4 AFS MISC. 625.97 11/23/04 625.97 0.00 100%
AFS 01 6 AFS BLD RISK 14,215.00 05/15/06 9,934.00 4,281.00 69%
AFS 01 7 AFS ADM COST 98,714.00 0.00 98,714.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RPL ROOF/STRUCTURE PRESBYTERE 2,389,251.97 2,286,256.97 102,995.00

AFS 00 3 UNASSIGNED 130,748.03 0.00 130,748.03

TOTAL PROJECT 03149 2,520,000.00 2,286,256.97 233,743.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,275,697.00 2,275,697.00 0.00

TOTAL CONTRACTS 2,275,697.00 2,275,697.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,087
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-03B-04 AFS PROJECT NO 04019
PROJECT DESCRIPTION STATE MUSEUM - REPAIR AND WATERPROOFING TO OLD U.S. MINT BUILDING,

FENCE, AND SITE, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 138 2005 296 GENERAL FUND-SGR 1,048,372 0

TOTAL ACT 138 1,048,372 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 933 LOC GENERAL OBLIGATION BONDS 1,150,000 1,150,000 1

TOTAL ACT 26 1,150,000 1,150,000

TOTAL PRIOR YEAR 1,048,372 0
TOTAL CURRENT YEAR 1,150,000 1,150,000
GRAND TOTAL 2,198,372 1,150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,088
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-03B-04 AFS PROJECT NO 04019
PROJECT DESCRIPTION STATE MUSEUM - REPAIR AND WATERPROOFING TO OLD U.S. MINT BUILDING,

FENCE, AND SITE, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607150 01 01 2004 CHERAMIE WHITNEY ARCHITECTS F1 12/16/03 75,325.36 08/04/06 74,913.13 412.23 04/04/49 99%

TOTAL CONTRACT 607150 75,325.36 74,913.13 412.23

632894 01 01 2004 NEW ORLEANS METALWORKS INC CN 11/30/05 750,407.26 07/17/06 609,160.45 141,246.81 07/29/06 81%
632894 01 02 2004 NEW ORLEANS METALWORKS INC LN 11/30/05 0.00 07/17/06 0.00 0.00 07/29/06
632894 01 03 2004 NEW ORLEANS METALWORKS INC CN 11/30/05 52,700.00 07/17/06 0.00 52,700.00 07/29/06
632894 01 90 RETAINAGE WITHHELD CN 07/17/06 30,458.02-
632894 01 91 RETAINAGE PAID CN 0.00 30,458.02

TOTAL CONTRACT 632894 803,107.26 578,702.43 224,404.83

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 01/06/04 123.43 976.57 11%
AFS 01 5 AFS TESTING 3,971.00 0.00 3,971.00
AFS 01 6 AFS BLD RISK 4,289.00 0.00 4,289.00
AFS 01 7 AFS ADM COST 39,709.00 0.00 39,709.00
AFS 01 8 CONT STATE 21,953.74 0.00 21,953.74

TOTAL SUB-PROJECT 01 EXTERIOR AND PAINTING 949,455.36 653,738.99 295,716.37

AFS 00 3 UNASSIGNED 1,197,577.00 0.00 1,197,577.00

TOTAL PROJECT 04019 2,147,032.36 653,738.99 1,493,293.37

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 878,432.62 653,615.56 224,817.06

TOTAL CONTRACTS 878,432.62 653,615.56 224,817.06



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,089
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-03B-07 AFS PROJECT NO 04020
PROJECT DESCRIPTION LA SPORTS HALL OF FAME MUSEUM, PLANNING

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS PROJECT 06-263-02B-04 COMBINED WITH THIS PROJECT PER LEG BUD COMM

APPROVAL ON 11/21/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 27 2006 572 LOC LINE OF CREDIT 100,000 0

TOTAL ACT 27 100,000 0

2004 27 2006 936 LOC LINE OF CREDIT 500,000 0

TOTAL ACT 27 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 1
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 6,000,000 5

TOTAL ACT 26 0 7,600,000

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 7,600,000
GRAND TOTAL 600,000 7,600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,090
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-03B-07 AFS PROJECT NO 04020
PROJECT DESCRIPTION LA SPORTS HALL OF FAME MUSEUM, PLANNING

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS PROJECT 06-263-02B-04 COMBINED WITH THIS PROJECT PER LEG BUD COMM

APPROVAL ON 11/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607444 01 01 2004 TRAHAN ARCHITECTS F1 12/16/03 187,827.00 08/26/05 0.00 187,827.00 04/04/49
607444 01 02 2004 TRAHAN ARCHITECTS R1 12/16/03 3,599.20 08/26/05 3,599.20 0.00 04/04/49 100%
607444 01 03 2004 TRAHAN ARCHITECTS R2 12/16/03 10,942.50 08/26/05 10,942.50 0.00 04/04/49 100%

TOTAL CONTRACT 607444 202,368.70 14,541.70 187,827.00

AFS 01 T % ART (AFS) 26,900.00 0.00 26,900.00
AFS 01 1 AFS ACT 3,000.00 0.00 3,000.00
AFS 01 4 AFS MISC. 1,100.00 12/23/03 123.43 976.57 11%
AFS 01 5 AFS TESTING 13,453.00 0.00 13,453.00
AFS 01 7 AFS ADM COST 134,525.00 0.00 134,525.00
AFS 01 8 CONT STATE 187,827.00 0.00 187,827.00

TOTAL SUB-PROJECT 01 LA SPORTS HALL OF FAME 569,173.70 14,665.13 554,508.57

AFS 00 3 UNASSIGNED 30,826.30 0.00 30,826.30

TOTAL PROJECT 04020 600,000.00 14,665.13 585,334.87

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 202,368.70 14,541.70 187,827.00

TOTAL CONTRACTS 202,368.70 14,541.70 187,827.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,091
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-05B-05 AFS PROJECT NO Q214
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CONSTRUCTION OF CIVIL RIGHTS MUSEUM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,640,000 5

TOTAL ACT 26 0 4,140,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 4,140,000
GRAND TOTAL 0 4,140,000

TOTAL PROJECT Q214 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,092
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-92B-1 AFS PROJECT NO CG878
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM

PLANNING AND CONSTRUCTION FOR LOWER PONTALBA ROOFING, GUTTERING, FLASH
STATUS E PARISH 36 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $24,500 APPROVED BY LEG BUD COMM ON 2/7/95.

SELF GENERATED FUNDS OF $175,651 APPROVED BY THE LEG BUD COMM ON 8/2/95

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 044 93B FACS AP B831 85,000 0

TOTAL ACT 1137 85,000 0

1993 645 1993 046 94A FACS AP B853 758,639 0

TOTAL ACT 645 758,639 0

1993 45 1995 092 GENERAL FUND-SGR 200,151 0

TOTAL ACT 45 200,151 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,043,790 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,043,790 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,093
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-92B-1 AFS PROJECT NO CG878
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM

PLANNING AND CONSTRUCTION FOR LOWER PONTALBA ROOFING, GUTTERING, FLASH
STATUS E PARISH 36 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $24,500 APPROVED BY LEG BUD COMM ON 2/7/95.

SELF GENERATED FUNDS OF $175,651 APPROVED BY THE LEG BUD COMM ON 8/2/95

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G87893002 01 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G87893002 0.00 0.00 0.00

*G87893005 01 01 ROOF TECHNOLOGIES, I 04/03/95 908,628.00 04/19/96 908,628.00 0.00 12/29/95 100%
*G87893005 01 98 ROOF TECHNOLOGIES, I 04/03/95 36,057.00 04/19/96 36,057.00 0.00 12/29/95 100%

TOTAL CONTRACT G87893005 944,685.00 944,685.00 0.00

*G87893006 01 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G87893006 0.00 0.00 0.00

509795 CV 1993 PEREZ ERNST FARNET 80,259.80 80,259.80 0.00
509795 01 01 1993 PEREZ ERNST FARNET FE 02/01/93 4,224.20 06/25/04 4,224.20 0.00 04/04/49 100%

TOTAL CONTRACT 509795 84,484.00 84,484.00 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 763.70 04/23/97 763.70 0.00 100%

TOTAL SUB-PROJECT 01 RPR/REPLACE LOWER PONTALBA 1,029,932.70 1,029,932.70 0.00

*G87893004 02 01 ENVIRONMENTAL CONTRA 03/09/94 555.00 06/21/94 555.00 0.00 05/13/94 100%

TOTAL CONTRACT G87893004 555.00 555.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS INSP RF LOWER PONTALB 555.00 555.00 0.00

AFS CU C CONVERT FACS 0.39 0.00 0.39
AFS CE C CONVERT FACS 13,301.91 04/17/98 13,301.91 0.00 100%

TOTAL PROJECT CG878 1,043,790.00 1,043,789.61 0.39

TOTAL FACS CONTRACTS 945,240.00 945,240.00 0.00

TOTAL CFMS CONTRACTS 84,484.00 84,484.00 0.00

TOTAL CONTRACTS 1,029,724.00 1,029,724.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,094
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-97B-01 AFS PROJECT NO 98077
PROJECT DESCRIPTION STATE COLLECTIONS MANAGEMENT/STORAGE FACILITY PURCHASE AND RENOVATION

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 29 1998 573 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1998 22 2001 516 02A G.O. BONDS 3,610,000 0

TOTAL ACT 22 3,610,000 0

2000 22 2001 276 02A G.O. BONDS 75,000 0

TOTAL ACT 22 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,685,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,685,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,095
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-97B-01 AFS PROJECT NO 98077
PROJECT DESCRIPTION STATE COLLECTIONS MANAGEMENT/STORAGE FACILITY PURCHASE AND RENOVATION

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

525940 01 01 1998 LATTER & BLUM INC 10/13/97 2,900.00 01/14/98 2,900.00 0.00 11/10/97 100%

TOTAL CONTRACT 525940 2,900.00 2,900.00 0.00

539737 01 01 1998 PEREZ ERNST FARNET APC F1 10/08/98 135,886.00 04/08/03 135,886.00 0.00 04/04/49 100%
539737 01 02 1998 PEREZ ERNST FARNET APC R1 10/08/98 3,300.00 04/08/03 3,300.00 0.00 04/04/49 100%
539737 01 03 1998 PEREZ ERNST FARNET APC R2 10/08/98 13,810.00 04/08/03 13,810.00 0.00 04/04/49 100%

TOTAL CONTRACT 539737 152,996.00 152,996.00 0.00

542183 01 01 1998 JOHN J AVERY & ASSOCIATES INC PR 03/01/99 2,100.00 06/14/99 2,100.00 0.00 04/14/99 100%

TOTAL CONTRACT 542183 2,100.00 2,100.00 0.00

566080 01 01 1998 METRO CONSTRUCTION SERVICES CN 12/18/00 1,567,667.00 06/04/03 1,567,667.00 0.00 08/30/02 100%
566080 01 02 1998 METRO CONSTRUCTION SERVICES PL 12/18/00 8,300.00 06/04/03 8,300.00 0.00 08/30/02 100%
566080 01 90 RETAINAGE WITHHELD CN 06/04/03 78,798.00-
566080 01 91 RETAINAGE PAID CN 06/04/03 78,798.00 0.00

TOTAL CONTRACT 566080 1,575,967.00 1,575,967.00 0.00

579335 01 13 2000 JONES, WALKER, WAECHTER, PR 03/01/02 97.50 04/11/03 97.50 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 97.50 97.50 0.00

AFS 01 A ACQUISITIONS 1,655,382.94 03/15/99 1,655,382.94 0.00 100%
AFS 01 2 EQUIP APPROV 154,117.40 08/05/02 154,117.40 0.00 100%
AFS 01 4 AFS MISC. 1,131.37 12/11/00 1,131.37 0.00 100%
AFS 01 5 AFS TESTING 647.50 07/12/01 647.50 0.00 100%
AFS 01 6 AFS BLD RISK 17,120.00 02/19/03 17,120.00 0.00 100%
AFS 01 7 AFS ADM COST 13,338.00 04/09/03 13,338.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 COLL MGT/STORAGE FAC PURCHASE 3,575,797.71 3,575,797.71 0.00

594648 02 01 2000 ADVANCE WATERPROOFING COMPANY CN 03/01/03 48,600.00 04/16/04 48,600.00 0.00 06/30/03 100%
594648 02 02 2000 ADVANCE WATERPROOFING COMPANY PL 03/01/03 1,000.00 04/16/04 1,000.00 0.00 06/30/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,096
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-97B-01 AFS PROJECT NO 98077
PROJECT DESCRIPTION STATE COLLECTIONS MANAGEMENT/STORAGE FACILITY PURCHASE AND RENOVATION

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594648 02 90 RETAINAGE WITHHELD CN 04/16/04 4,960.00-
594648 02 91 RETAINAGE PAID CN 04/16/04 4,960.00 0.00

TOTAL CONTRACT 594648 49,600.00 49,600.00 0.00

AFS 02 4 AFS MISC. 86.00 04/03/03 86.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 81.00 10/23/03 81.00 0.00 100%
AFS 02 7 AFS ADM COST 2,480.00 11/12/04 2,480.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 EXT MASONRY & WINDOW REPAIR 52,247.00 52,247.00 0.00

AFS 00 3 UNASSIGNED 56,955.29 0.00 56,955.29

TOTAL PROJECT 98077 3,685,000.00 3,628,044.71 56,955.29

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,783,660.50 1,783,660.50 0.00

TOTAL CONTRACTS 1,783,660.50 1,783,660.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,097
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-99B-01 AFS PROJECT NO 00052
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - WEDELL-WILLIAMS/CYPRESS SAWMILL, BRANCH

STATE MUSEUM
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS $340,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 12/12/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 274 04A G.O. BONDS 2,625,000 0

TOTAL ACT 2 2,625,000 0

2004 LEGB 2003 131 GENERAL FUND-SGR 340,000 0

TOTAL ACT LEGB 340,000 0

2004 24 2003 201 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 24 150,000 0

2004 2 2004 935 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,215,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,215,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,098
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-99B-01 AFS PROJECT NO 00052
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - WEDELL-WILLIAMS/CYPRESS SAWMILL, BRANCH

STATE MUSEUM
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS $340,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 12/12/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566628 01 04 2000 WILLIAM J LEBLANC PE PR 01/04/01 1,600.00 11/08/02 1,600.00 0.00 01/03/02 100%

TOTAL CONTRACT 566628 1MULT 1,600.00 1,600.00 0.00

567924 01 01 2000 FIRMIN/DUGAS ARCHITECTS LTD F1 12/18/00 173,826.00 08/19/05 165,135.00 8,691.00 04/04/49 95%
567924 01 02 2000 FIRMIN/DUGAS ARCHITECTS LTD R1 12/18/00 4,070.00 08/19/05 4,070.00 0.00 04/04/49 100%
567924 01 03 2000 FIRMIN/DUGAS ARCHITECTS LTD R2 12/18/00 5,500.00 08/19/05 0.00 5,500.00 04/04/49
567924 01 04 2000 FIRMIN/DUGAS ARCHITECTS LTD R3 12/18/00 4,070.00 08/19/05 0.00 4,070.00 04/04/49
567924 01 05 2000 FIRMIN/DUGAS ARCHITECTS LTD R4 12/18/00 2,721.44 08/19/05 2,721.44 0.00 04/04/49 100%
567924 01 06 2000 FIRMIN/DUGAS ARCHITECTS LTD R5 12/18/00 467.50 08/19/05 467.50 0.00 04/04/49 100%
567924 01 07 2000 FIRMIN/DUGAS ARCHITECTS LTD R6 12/18/00 3,927.50 08/19/05 0.00 3,927.50 04/04/49
567924 01 08 2000 FIRMIN/DUGAS ARCHITECTS LTD R7 12/18/00 1,427.00 08/19/05 0.00 1,427.00 04/04/49
567924 01 09 2000 FIRMIN/DUGAS ARCHITECTS LTD R8 12/18/00 2,467.00 08/19/05 2,467.00 0.00 04/04/49 100%

TOTAL CONTRACT 567924 198,476.44 174,860.94 23,615.50

592965 01 03 2000 CHARLES E CRAIG JR PR 01/01/03 2,203.60 12/23/03 2,203.60 0.00 12/31/03 100%

TOTAL CONTRACT 592965 1MULT 2,203.60 2,203.60 0.00

599963 01 03 2000 LENACORP PR 06/21/03 303.20 10/14/03 303.20 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 303.20 303.20 0.00

607157 01 01 2000 LAMAR CONTRACTORS INC CN 02/16/04 2,330,079.27 07/27/06 2,330,079.27 0.00 07/28/05 100%
607157 01 03 2000 LAMAR CONTRACTORS INC LN 02/16/04 0.00 07/27/06 0.00 0.00 07/28/05
607157 01 04 2000 LAMAR CONTRACTORS INC CN 02/16/04 0.00 07/27/06 0.00 0.00 07/28/05
607157 01 09 2000 LAMAR CONTRACTORS INC LN 02/16/04 0.00 07/27/06 0.00 0.00 07/28/05
607157 01 10 2000 LAMAR CONTRACTORS INC LN 02/16/04 0.00 07/27/06 0.00 0.00 07/28/05
607157 01 11 2000 LAMAR CONTRACTORS INC PL 02/16/04 39,473.75 07/27/06 0.00 39,473.75 07/28/05
607157 01 12 2000 LAMAR CONTRACTORS INC PT 02/16/04 8,356.72 07/27/06 8,356.72 0.00 07/28/05 100%
607157 01 14 2000 LAMAR CONTRACTORS INC CN 02/16/04 9,218.75 07/27/06 9,218.75 0.00 07/28/05 100%
607157 01 15 2000 LAMAR CONTRACTORS INC CN 02/16/04 10,996.79 07/27/06 3,096.79 7,900.00 07/28/05 28%
607157 01 17 2000 LAMAR CONTRACTORS INC PL 02/16/04 8,356.72 07/27/06 0.00 8,356.72 07/28/05
607157 01 02 2004 LAMAR CONTRACTORS INC CN 02/16/04 197,927.40 07/27/06 197,927.40 0.00 07/28/05 100%
607157 01 04 2004 LAMAR CONTRACTORS INC CN 02/16/04 0.00 07/27/06 0.00 0.00 07/28/05
607157 01 05 2004 LAMAR CONTRACTORS INC LN 02/16/04 0.00 07/27/06 0.00 0.00 07/28/05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,099
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 263 OFFICE OF STATE MUSEUM FPC SCHED NO 06-263-99B-01 AFS PROJECT NO 00052
PROJECT DESCRIPTION OFFICE OF STATE MUSEUM - WEDELL-WILLIAMS/CYPRESS SAWMILL, BRANCH

STATE MUSEUM
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS $340,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 12/12/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607157 01 06 2004 LAMAR CONTRACTORS INC CN 02/16/04 76,356.91 07/27/06 76,356.91 0.00 07/28/05 100%
607157 01 07 2004 LAMAR CONTRACTORS INC LN 02/16/04 0.00 07/27/06 0.00 0.00 07/28/05
607157 01 08 2004 LAMAR CONTRACTORS INC LN 02/16/04 0.00 07/27/06 0.00 0.00 07/28/05
607157 01 13 2004 LAMAR CONTRACTORS INC PL 02/16/04 18,804.53 07/27/06 6,560.00 12,244.53 07/28/05 34%
607157 01 16 2004 LAMAR CONTRACTORS INC CN 02/16/04 77,918.99 07/27/06 77,918.99 0.00 07/28/05 100%
607157 01 90 RETAINAGE WITHHELD CN 07/27/06 138,874.49-
607157 01 91 RETAINAGE PAID CN 07/27/06 138,874.49 0.00

TOTAL CONTRACT 607157 2,777,489.83 2,709,514.83 67,975.00

AFS 01 T % ART (AFS) 26,090.00 11/21/05 2,609.00 23,481.00 10%
AFS 01 1 AFS ACT 10,000.00 0.00 10,000.00
AFS 01 4 AFS MISC. 1,250.00 02/02/04 1,191.17 58.83 95%
AFS 01 5 AFS TESTING 13,045.00 06/28/04 8,436.64 4,608.36 64%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 125,722.00 04/09/03 3,196.00 122,526.00 2%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WEDELL/WILLIAMS/CYPRESS SAWMIL 3,156,180.07 2,903,915.38 252,264.69

AFS 00 3 UNASSIGNED 58,819.93 0.00 58,819.93

TOTAL PROJECT 00052 3,215,000.00 2,903,915.38 311,084.62

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,980,073.07 2,888,482.57 91,590.50

TOTAL CONTRACTS 2,980,073.07 2,888,482.57 91,590.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,100
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 536 STATUTORY DEDICATION 2,900,000 0

TOTAL ACT 21 2,900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,101
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON SCA 0.00 0.00 0.00

583762 AD 01 2001 LIBERTY CONSTRUCTION CO INC 10/17/01 8,700.00 09/17/02 8,700.00 0.00 12/16/01 100%
583762 AD 90 RETAINAGE WITHHELD 09/17/02 870.00-
583762 AD 91 RETAINAGE PAID 09/17/02 870.00 0.00

TOTAL CONTRACT 583762 8,700.00 8,700.00 0.00

AFS AD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AD AUDUBON ENTRANCE SIGN 8,700.00 8,700.00 0.00

576703 AE 01 2001 PETROCHEM INC 04/09/01 5,675.00 04/09/02 5,675.00 0.00 10/25/01 100%
576703 AE 90 RETAINAGE WITHHELD 04/09/02 1,135.00-
576703 AE 91 RETAINAGE PAID 04/09/02 1,135.00 0.00

TOTAL CONTRACT 576703 5,675.00 5,675.00 0.00

TOTAL SUB-PROJECT AE AUDUBON-BULK GAS CONTAINMENT 5,675.00 5,675.00 0.00

583763 AF 01 2001 LIBERTY CONSTRUCTION CO INC 10/17/01 5,300.00 09/17/02 5,300.00 0.00 12/16/01 100%
583763 AF 90 RETAINAGE WITHHELD 09/17/02 530.00-
583763 AF 91 RETAINAGE PAID 09/17/02 530.00 0.00

TOTAL CONTRACT 583763 5,300.00 5,300.00 0.00

TOTAL SUB-PROJECT AF AUDUBON-LOCUST GROVE ENT SIGN 5,300.00 5,300.00 0.00

AFS BA 9 CONT MISC 2,000.00 0.00 2,000.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE 2,000.00 0.00 2,000.00

AFS BC 2 EQUIP APPROV 7,160.00 01/09/01 7,160.00 0.00 100%

TOTAL SUB-PROJECT BC BAYOU SEGNETTE-CAMPFIRE RINGS 7,160.00 7,160.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,102
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BD 2 EQUIP APPROV 4,858.84 04/03/03 4,858.84 0.00 100%

TOTAL SUB-PROJECT BD BAY SEG.-RENOV MGR'S RESIDENCE 4,858.84 4,858.84 0.00

AFS BE 2 EQUIP APPROV 5,800.00 06/06/03 5,800.00 0.00 100%

TOTAL SUB-PROJECT BE BAYOU SEGNETTE-RENO WAVE POOL 5,800.00 5,800.00 0.00

578189 BH 01 2001 BARRIERE CONSTRUCTION CO LLC 11/08/00 19,250.00 01/25/02 19,250.00 0.00 11/30/00 100%
578189 BH 90 RETAINAGE WITHHELD 01/25/02 1,925.00-
578189 BH 91 RETAINAGE PAID 01/25/02 1,925.00 0.00

TOTAL CONTRACT 578189 19,250.00 19,250.00 0.00

AFS BH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BH BAYOU SEGNETTE-ROAD OVERLAY 19,250.00 19,250.00 0.00

AFS BI 2 EQUIP APPROV 6,268.00 05/03/01 6,268.00 0.00 100%

TOTAL SUB-PROJECT BI BAY SEGNETTE-FLOORING REPLACE. 6,268.00 6,268.00 0.00

AFS BK 2 EQUIP APPROV 5,779.80 01/09/01 5,779.80 0.00 100%

TOTAL SUB-PROJECT BK BAYOU SEGNETTE-WHITE SAND 5,779.80 5,779.80 0.00

AFS BL 2 EQUIP APPROV 5,536.00 01/30/01 5,536.00 0.00 100%

TOTAL SUB-PROJECT BL BAYOU SEGNETTE-PARKING BARRIER 5,536.00 5,536.00 0.00

601030 BM 01 2001 FRANCISE HORTICULTURAL SERVICE 01/09/03 100,000.00 02/20/04 100,000.00 0.00 08/08/03 100%
601030 BM 90 RETAINAGE WITHHELD 02/20/04 18,466.90-
601030 BM 91 RETAINAGE PAID 02/20/04 18,466.90 0.00

TOTAL CONTRACT 601030 1MULT 100,000.00 100,000.00 0.00

AFS BM 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BM BAYOU SEGNETTE-BOARDWALK 100,000.00 100,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,103
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

573667 BO 02 2001 AMERICAN ENVIRONMENTAL TERMITE 03/19/01 5,960.00 06/14/02 5,960.00 0.00 06/22/01 100%
573667 BO 90 RETAINAGE WITHHELD 06/14/02 1,192.00-
573667 BO 91 RETAINAGE PAID 06/14/02 1,192.00 0.00

TOTAL CONTRACT 573667 5,960.00 5,960.00 0.00

AFS BO 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BO BAYOU SEG.-FUEL CONTAINMENT 5,960.00 5,960.00 0.00

573672 BP 02 2001 SOUTHERN SPECIALTY CONTRACTORS 05/04/01 10,000.00 04/04/02 10,000.00 0.00 06/22/01 100%
573672 BP 90 RETAINAGE WITHHELD 04/04/02 3,496.00-
573672 BP 91 RETAINAGE PAID 04/04/02 3,496.00 0.00

TOTAL CONTRACT 573672 10,000.00 10,000.00 0.00

TOTAL SUB-PROJECT BP BAY SEG.-HAZ. MATERIAL STORAGE 10,000.00 10,000.00 0.00

605719 BQ 01 2001 TRI-CORE PROPERTIES INC 09/30/03 57,200.00 05/12/04 57,200.00 0.00 12/08/03 100%
605719 BQ 90 RETAINAGE WITHHELD 05/12/04 5,720.00-
605719 BQ 91 RETAINAGE PAID 05/12/04 5,720.00 0.00

TOTAL CONTRACT 605719 57,200.00 57,200.00 0.00

AFS BQ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BQ BAY SEG.-CAMP AREA BATHHOUSE 57,200.00 57,200.00 0.00

612007 BR 01 2001 DURR HEAVY CONSTRUCTION LLC 04/06/04 11,825.00 11/09/04 11,825.00 0.00 05/27/04 100%
612007 BR 90 RETAINAGE WITHHELD 11/09/04 1,182.50-
612007 BR 91 RETAINAGE PAID 11/09/04 1,182.50 0.00

TOTAL CONTRACT 612007 11,825.00 11,825.00 0.00

TOTAL SUB-PROJECT BR BAYOU SEG.-NEW CONCRETE PARKIN 11,825.00 11,825.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,104
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

634238 BS 01 2001 PETRON LLC CN 04/10/06 29,050.00 0.00 29,050.00 05/11/06

TOTAL CONTRACT 634238 29,050.00 0.00 29,050.00

AFS BS F AFC (STATE) 0.00 0.00 0.00
AFS BS 4 AFS MISC. 100.00 05/10/06 65.00 35.00 65%

TOTAL SUB-PROJECT BS BAYOU SEGNETTE SHEET ROCK REMO 29,150.00 65.00 29,085.00

AFS BU 2 EQUIP APPROV 8,364.00 06/12/06 8,364.00 0.00 100%

TOTAL SUB-PROJECT BU POOL TRENCH GATE 8,364.00 8,364.00 0.00

AFS CA 9 CONT MISC 25,489.39 0.00 25,489.39

TOTAL SUB-PROJECT CA CANEY CREEK SP 25,489.39 0.00 25,489.39

AFS CB 2 EQUIP APPROV 6,606.60 06/11/02 6,606.60 0.00 100%

TOTAL SUB-PROJECT CB CANEY CREEK-PICNIC TABLES 6,606.60 6,606.60 0.00

AFS CC 2 EQUIP APPROV 5,326.00 01/03/02 5,326.00 0.00 100%

TOTAL SUB-PROJECT CC CANEY CREEK-WOODEN POST 5,326.00 5,326.00 0.00

AFS CD 2 EQUIP APPROV 4,673.90 01/09/01 4,673.90 0.00 100%

TOTAL SUB-PROJECT CD CANEY CREEK-BENCHES 4,673.90 4,673.90 0.00

576287 CG 01 2001 J O JIM BAILEY GENERAL 04/09/01 11,771.11 01/07/03 11,771.11 0.00 08/30/02 100%
576287 CG 90 RETAINAGE WITHHELD 01/07/03 3,531.33-
576287 CG 91 RETAINAGE PAID 01/07/03 3,531.33 0.00

TOTAL CONTRACT 576287 11,771.11 11,771.11 0.00

TOTAL SUB-PROJECT CG CANEY CREEK-BULK GAS CONTAIN. 11,771.11 11,771.11 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,105
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT DA CENTENARY STATE HISTORIC SITE 0.00 0.00 0.00

AFS DB 2 EQUIP APPROV 1,980.00 05/01/02 1,980.00 0.00 100%

TOTAL SUB-PROJECT DB CENTENARY-ENTRANCE GATE 1,980.00 1,980.00 0.00

567159 DC 01 2001 AMERICAN ENVIRONMENTAL TERMITE 01/10/01 13,980.00 01/31/01 13,980.00 0.00 03/31/01 100%
567159 DC 90 RETAINAGE WITHHELD 01/31/01 1,398.00-
567159 DC 91 RETAINAGE PAID 0.00 1,398.00

TOTAL CONTRACT 567159 13,980.00 12,582.00 1,398.00

AFS DC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT DC CENTENARY-WROUGHT IRON FENCE 13,980.00 12,582.00 1,398.00

AFS DD 2 EQUIP APPROV 4,960.00 07/13/01 4,960.00 0.00 100%

TOTAL SUB-PROJECT DD CENTENARY-ENTRANCE SIGN 4,960.00 4,960.00 0.00

AFS DE 2 EQUIP APPROV 900.00 09/13/02 900.00 0.00 100%

TOTAL SUB-PROJECT DE CENTENARY-RECREATE CLASSROOM 900.00 900.00 0.00

AFS DF 2 EQUIP APPROV 3,195.00 02/06/02 3,195.00 0.00 100%

TOTAL SUB-PROJECT DF CENTENARY-INTERPRETIVE SIGN 3,195.00 3,195.00 0.00

AFS EA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT SP 0.00 0.00 0.00

578146 EC 01 2001 RONALD G CARLSON 09/13/01 14,275.00 11/16/01 14,275.00 0.00 09/27/01 100%
578146 EC 90 RETAINAGE WITHHELD 11/16/01 1,427.50-
578146 EC 91 RETAINAGE PAID 0.00 1,427.50

TOTAL CONTRACT 578146 14,275.00 12,847.50 1,427.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,106
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EC CHEMIN-A-HAUT-TENT PADS RENOV 14,275.00 12,847.50 1,427.50

593045 EE 01 2001 DAVID B WOMACK 11/01/02 26,400.00 04/29/03 26,400.00 0.00 12/01/02 100%
593045 EE 90 RETAINAGE WITHHELD 04/29/03 2,640.00-
593045 EE 91 RETAINAGE PAID 04/29/03 2,640.00 0.00

TOTAL CONTRACT 593045 26,400.00 26,400.00 0.00

AFS EE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EE CHEMINAHAUT-WALKWAY TO BATHHOU 26,400.00 26,400.00 0.00

AFS EF 2 EQUIP APPROV 3,850.00 05/25/04 3,850.00 0.00 100%

TOTAL SUB-PROJECT EF CHEMIN-A-HAUT-GRAVEL 3,850.00 3,850.00 0.00

573917 EG 03 2001 ARROWHEAD CONTRACTORS INC 04/19/01 12,323.00 08/14/02 12,323.00 0.00 10/19/01 100%
573917 EG 90 RETAINAGE WITHHELD 08/14/02 3,386.90-
573917 EG 91 RETAINAGE PAID 08/14/02 3,386.90 0.00

TOTAL CONTRACT 573917 12,323.00 12,323.00 0.00

TOTAL SUB-PROJECT EG CHEMIN-A-HAUT-GAS CONTAINMENT 12,323.00 12,323.00 0.00

AFS FA 9 CONT MISC 120,000.00 0.00 120,000.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 120,000.00 0.00 120,000.00

599293 FB 01 2001 BOB'S ELECTRICAL SERVICE 02/19/03 6,460.00 01/09/04 6,460.00 0.00 04/11/03 100%
599293 FB 90 RETAINAGE WITHHELD 01/09/04 646.00-
599293 FB 91 RETAINAGE PAID 01/09/04 646.00 0.00

TOTAL CONTRACT 599293 6,460.00 6,460.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,107
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FB CHICOT-RENOVATE ELECTRICAL 6,460.00 6,460.00 0.00

568838 FC 01 2001 LOYD BONNETTE & SONS LLC 01/25/01 18,000.00 08/03/01 18,000.00 0.00 02/26/01 100%
568838 FC 90 RETAINAGE WITHHELD 08/03/01 1,800.00-
568838 FC 91 RETAINAGE PAID 08/03/01 1,800.00 0.00

TOTAL CONTRACT 568838 18,000.00 18,000.00 0.00

AFS FC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FC CHICOT-SLUDGE REMOVAL 18,000.00 18,000.00 0.00

AFS FD 2 EQUIP APPROV 4,500.00 04/30/03 4,500.00 0.00 100%

TOTAL SUB-PROJECT FD CHICOT-LIMESTONE/MAINT BARN 4,500.00 4,500.00 0.00

577399 FE 01 2001 AMERICAN ENVIRONMENTAL TERMITE 03/09/01 5,960.00 10/16/01 5,960.00 0.00 08/20/01 100%
577399 FE 90 RETAINAGE WITHHELD 10/16/01 1,788.00-
577399 FE 91 RETAINAGE PAID 0.00 1,788.00

TOTAL CONTRACT 577399 5,960.00 4,172.00 1,788.00

AFS FE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FE CHICOT-FUEL CONTAINMENT 5,960.00 4,172.00 1,788.00

575217 FF 02 2001 ARROWHEAD CONTRACTORS INC 04/10/01 29,256.00 08/10/01 29,256.00 0.00 06/25/01 100%
575217 FF 90 RETAINAGE WITHHELD 08/10/01 4,388.40-
575217 FF 91 RETAINAGE PAID 0.00 4,388.40

TOTAL CONTRACT 575217 29,256.00 24,867.60 4,388.40

TOTAL SUB-PROJECT FF CHICOT-HAZ MAT STORAGE UNIT 29,256.00 24,867.60 4,388.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,108
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

589627 FG 01 2001 JOHN'S HANDYMAN SERVICE 07/31/02 10,995.00 12/20/02 10,995.00 0.00 08/23/02 100%
589627 FG 90 RETAINAGE WITHHELD 12/20/02 1,099.50-
589627 FG 91 RETAINAGE PAID 12/20/02 1,099.50 0.00

TOTAL CONTRACT 589627 10,995.00 10,995.00 0.00

TOTAL SUB-PROJECT FG CHICOT SP-DEMOLITION OF BLDGS 10,995.00 10,995.00 0.00

602595 FH 01 2001 FRUGE LUMBER YARD INC 06/17/03 48,690.00 11/21/03 48,690.00 0.00 08/08/03 100%
602595 FH 90 RETAINAGE WITHHELD 11/21/03 4,869.00-
602595 FH 91 RETAINAGE PAID 11/21/03 4,869.00 0.00

TOTAL CONTRACT 602595 48,690.00 48,690.00 0.00

TOTAL SUB-PROJECT FH CHICOT-CONSTRUCT PLAYGROUND 48,690.00 48,690.00 0.00

602613 FI 02 2001 GUINN BROTHERS INC 06/17/03 22,155.00 11/18/03 22,155.00 0.00 07/27/03 100%
602613 FI 90 RETAINAGE WITHHELD 11/18/03 12,215.50-
602613 FI 91 RETAINAGE PAID 11/18/03 12,215.50 0.00

TOTAL CONTRACT 602613 1MULT 22,155.00 22,155.00 0.00

AFS FI 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FI CHICOT-GROUP CAMP OVERLAY 22,155.00 22,155.00 0.00

AFS GA 9 CONT MISC 6,379.00 0.00 6,379.00

TOTAL SUB-PROJECT GA CYPREMORT POINT SP 6,379.00 0.00 6,379.00

577399 GB 02 2001 AMERICAN ENVIRONMENTAL TERMITE 03/09/01 5,960.00 10/16/01 5,960.00 0.00 08/20/01 100%

* TOTAL CONTRACT 577399 5,960.00 5,960.00 0.00

AFS GB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT GB CYPREMORT-FUEL CONTAINMENT 5,960.00 5,960.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,109
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE SP 0.00 0.00 0.00

589338 HB 01 2001 DAPCO VENTURES LLC 07/02/02 9,800.00 11/15/02 9,800.00 0.00 07/15/02 100%
589338 HB 90 RETAINAGE WITHHELD 11/15/02 980.00-
589338 HB 91 RETAINAGE PAID 11/15/02 980.00 0.00

TOTAL CONTRACT 589338 9,800.00 9,800.00 0.00

AFS HB 2 EQUIP APPROV 1,361.81 09/04/02 1,361.81 0.00 100%

TOTAL SUB-PROJECT HB FAIRVIEW-OTIS HOUSE RENOVATION 11,161.81 11,161.81 0.00

AFS HC 2 EQUIP APPROV 6,125.00 11/21/00 6,125.00 0.00 100%

TOTAL SUB-PROJECT HC FAIRVIEW-PICNIC TABLES 6,125.00 6,125.00 0.00

571123 HD 01 2001 FRANCISE HORTICULTURAL SERVICE 11/27/00 19,098.00 10/19/01 19,098.00 0.00 03/26/01 100%
571123 HD 90 RETAINAGE WITHHELD 10/19/01 1,909.80-
571123 HD 91 RETAINAGE PAID 10/19/01 1,909.80 0.00

TOTAL CONTRACT 571123 19,098.00 19,098.00 0.00

AFS HD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HD FAIRVIEW-EROSION CONTROL 19,098.00 19,098.00 0.00

AFS HE 2 EQUIP APPROV 3,477.79 02/15/01 3,477.79 0.00 100%

TOTAL SUB-PROJECT HE FAIRVIEW-BOARDWALK REPAIRS 3,477.79 3,477.79 0.00

AFS HF 2 EQUIP APPROV 3,280.00 03/15/01 3,280.00 0.00 100%

TOTAL SUB-PROJECT HF FAIRVIEW-OTIS HOUSE PORCH 3,280.00 3,280.00 0.00

AFS HH 2 EQUIP APPROV 1,423.09 10/22/02 1,423.09 0.00 100%

TOTAL SUB-PROJECT HH FAIRVIEW-RENOV EXISTING POSTS 1,423.09 1,423.09 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,110
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594936 HI 01 2001 THE ARCHITECTURAL STUDIO F1 02/12/03 19,143.00 02/18/05 12,443.00 6,700.00 04/04/49 65%
594936 HI 02 2001 THE ARCHITECTURAL STUDIO R1 02/12/03 10,230.00 02/18/05 10,230.00 0.00 04/04/49 100%

TOTAL CONTRACT 594936 29,373.00 22,673.00 6,700.00

AFS HI 4 AFS MISC. 1,100.00 02/17/05 530.73 569.27 48%
AFS HI 5 AFS TESTING 1,205.00 0.00 1,205.00

TOTAL SUB-PROJECT HI FAIRVIEW RIVERSIDE/RESTRM/PAVI 31,678.00 23,203.73 8,474.27

633498 HJ 01 2001 FRANCISE HORTICULTURAL SERVICE 06/21/05 13,100.00 05/16/06 13,100.00 0.00 01/25/06 100%
633498 HJ 90 RETAINAGE WITHHELD 05/16/06 18,020.00-
633498 HJ 91 RETAINAGE PAID 05/16/06 18,020.00 0.00

TOTAL CONTRACT 633498 1MULT 13,100.00 13,100.00 0.00

AFS HJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HJ FAIRVIEW RIVERSIDE-BOARDWALKS 13,100.00 13,100.00 0.00

639523 HK 02 2001 DUNN CONSTRUCTION LLC CN 08/07/06 107,574.76 0.00 107,574.76 02/04/07

TOTAL CONTRACT 639523 107,574.76 0.00 107,574.76

AFS HK F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT HK NEW BATHHOUSE AND PAVILION 107,574.76 0.00 107,574.76

AFS IA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT IA FONTAINBLEAU SP 0.00 0.00 0.00

570232 IB 01 2001 C & C NOEL INC 04/09/01 6,875.00 10/12/01 6,875.00 0.00 04/27/01 100%
570232 IB 90 RETAINAGE WITHHELD 10/12/01 687.50-
570232 IB 91 RETAINAGE PAID 10/12/01 687.50 0.00

TOTAL CONTRACT 570232 6,875.00 6,875.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,111
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT IB FOUNT.-REROOF SCREENED PAVILIO 6,875.00 6,875.00 0.00

AFS IC 2 EQUIP APPROV 11,069.40 07/17/01 11,069.40 0.00 100%

TOTAL SUB-PROJECT IC FOUNTAINBLEAU-PUMPS FOR POOLS 11,069.40 11,069.40 0.00

AFS ID 2 EQUIP APPROV 19,929.20 07/30/01 19,929.20 0.00 100%

TOTAL SUB-PROJECT ID FOUNTAINLBEAU-PICNIC TABLES 19,929.20 19,929.20 0.00

AFS IE 2 EQUIP APPROV 14,773.24 01/09/01 14,773.24 0.00 100%

TOTAL SUB-PROJECT IE FOUTAIN./EARTH FILL-DIRT 14,773.24 14,773.24 0.00

AFS IF 2 EQUIP APPROV 11,550.18 09/25/01 11,550.18 0.00 100%

TOTAL SUB-PROJECT IF FOUNTAIN.-TREATED PINE 11,550.18 11,550.18 0.00

AFS IG 2 EQUIP APPROV 16,577.00 06/27/01 16,577.00 0.00 100%

TOTAL SUB-PROJECT IG FOUNTAIN.-LUMBER 16,577.00 16,577.00 0.00

AFS IH 2 EQUIP APPROV 4,593.82 06/27/01 4,593.82 0.00 100%

TOTAL SUB-PROJECT IH FOUNT.-BLDG 708 REPAIRS 4,593.82 4,593.82 0.00

568084 II 01 2001 FRANCISE HORTICULTURAL SERVICE 11/27/00 5,599.80 06/26/01 5,599.80 0.00 02/12/01 100%
568084 II 90 RETAINAGE WITHHELD 06/26/01 559.98-
568084 II 91 RETAINAGE PAID 06/26/01 559.98 0.00

TOTAL CONTRACT 568084 5,599.80 5,599.80 0.00

AFS II 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT II FOUNTAINBLEAU-PLANT REPL 5,599.80 5,599.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,112
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576703 IJ 02 2001 PETROCHEM INC 04/09/01 5,675.00 04/09/02 5,675.00 0.00 10/25/01 100%

* TOTAL CONTRACT 576703 5,675.00 5,675.00 0.00

TOTAL SUB-PROJECT IJ FOUNTAIN.-BULK GAS CONTAINMENT 5,675.00 5,675.00 0.00

573672 IK 01 2001 SOUTHERN SPECIALTY CONTRACTORS 05/04/01 24,960.00 04/04/02 24,960.00 0.00 06/22/01 100%

* TOTAL CONTRACT 573672 24,960.00 24,960.00 0.00

AFS IK 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IK FOUNT.-FLAMMABLE BLDG 24,960.00 24,960.00 0.00

578582 IL 01 2001 C & C NOEL INC 09/27/01 7,354.00 06/07/02 7,354.00 0.00 10/25/01 100%
578582 IL 90 RETAINAGE WITHHELD 06/07/02 735.40-
578582 IL 91 RETAINAGE PAID 06/07/02 735.40 0.00

TOTAL CONTRACT 578582 7,354.00 7,354.00 0.00

TOTAL SUB-PROJECT IL FONTAINBLEAU-REROOF PINE BARN 7,354.00 7,354.00 0.00

AFS IM 2 EQUIP APPROV 22,850.00 03/02/04 22,850.00 0.00 100%

TOTAL SUB-PROJECT IM FOUNTAINBLEAU-PLANT LIVE OAKS 22,850.00 22,850.00 0.00

AFS JA 9 CONT MISC 717.00 0.00 717.00

TOTAL SUB-PROJECT JA FORT JESUP SP 717.00 0.00 717.00

AFS KA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT KA FORT PIKE SCA 0.00 0.00 0.00

606251 KB 05 2001 FRANCISE HORTICULTURAL SERVICE 04/09/03 60,000.00 05/04/04 60,000.00 0.00 12/17/03 100%
606251 ALL RETAINAGE REPORTED
606251 UNDER PROJECT: CH030-9C



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,113
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 606251 1MULT 60,000.00 60,000.00 0.00

AFS KB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT KB FORT PIKE-NEW RESTROOMS 60,000.00 60,000.00 0.00

578194 KC 02 2001 AMERICAN ENVIRONMENTAL TERMITE 06/27/01 5,140.00 01/31/03 5,140.00 0.00 09/28/01 100%
578194 ALL RETAINAGE REPORTED
578194 UNDER PROJECT: 00005-JB

TOTAL CONTRACT 578194 1MULT 5,140.00 5,140.00 0.00

AFS KC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT KC FORT PIKE-BRIDGE OVER MOAT 5,140.00 5,140.00 0.00

578784 KE 01 2001 SHERLOCK'S CONSTRUCTION CO 10/17/01 79,347.00 07/26/02 79,347.00 0.00 02/26/02 100%
578784 KE 90 RETAINAGE WITHHELD 07/26/02 7,934.70-
578784 KE 91 RETAINAGE PAID 07/26/02 7,934.70 0.00

TOTAL CONTRACT 578784 79,347.00 79,347.00 0.00

AFS KE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT KE FORT PIKE-METAL BLDG/MAINT ARE 79,347.00 79,347.00 0.00

AFS KH 2 EQUIP APPROV 4,560.00 07/03/01 4,560.00 0.00 100%

TOTAL SUB-PROJECT KH FORT PIKE-ENTRANCE SIGN 4,560.00 4,560.00 0.00

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT ST. JEAN BAPTISTE 0.00 0.00 0.00

578431 LB 01 2001 DAVID B WOMACK 09/13/01 14,350.00 03/15/02 14,350.00 0.00 10/31/01 100%
578431 LB 90 RETAINAGE WITHHELD 03/15/02 1,435.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,114
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

578431 LB 91 RETAINAGE PAID 03/15/02 1,435.00 0.00

TOTAL CONTRACT 578431 14,350.00 14,350.00 0.00

AFS LB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT LB FORT ST JEAN-REROOF COMM HOUSE 14,350.00 14,350.00 0.00

AFS LC 2 EQUIP APPROV 6,750.00 12/13/04 6,750.00 0.00 100%

TOTAL SUB-PROJECT LC FORT ST JEAN-ENTRANCE SIGN 6,750.00 6,750.00 0.00

AFS LD 2 EQUIP APPROV 16,469.00 08/17/05 16,469.00 0.00 100%

TOTAL SUB-PROJECT LD AUDIO VISUAL EQUIPMENT 16,469.00 16,469.00 0.00

632008 LE 02 2001 DAVID B WOMACK CONTRACTOR LLC 10/11/05 8,909.11 03/03/06 8,909.11 0.00 11/30/05 100%
632008 ALL RETAINAGE REPORTED
632008 UNDER PROJECT: 00005-KC

TOTAL CONTRACT 632008 1MULT 8,909.11 8,909.11 0.00

AFS LE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT LE REPLACING PALISADE TIMBERS 8,909.11 8,909.11 0.00

AFS MA 9 CONT MISC 1,079.15 0.00 1,079.15

TOTAL SUB-PROJECT MA GRAND ISLE SP 1,079.15 0.00 1,079.15

AFS MB 2 EQUIP APPROV 4,999.00 01/24/02 4,999.00 0.00 100%

TOTAL SUB-PROJECT MB GRAND ISLE-SHUTTERS RESIDENCE 4,999.00 4,999.00 0.00

578913 MC 02 2001 COX'S ELECTRICAL CONTRACTING 09/27/01 8,746.85 04/05/02 8,746.85 0.00 11/19/01 100%
578913 ALL RETAINAGE REPORTED
578913 UNDER PROJECT: 00005-MB

TOTAL CONTRACT 578913 1MULT 8,746.85 8,746.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,115
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT MC GRAND ISLE-VISITOR CENTER REP 8,746.85 8,746.85 0.00

AFS MD 2 EQUIP APPROV 2,450.00 03/13/01 2,450.00 0.00 100%

TOTAL SUB-PROJECT MD GRAND ISLE-REROOF MAINT SHED 2,450.00 2,450.00 0.00

577827 ME 01 2001 PARSON & SANDERSON INC 09/24/01 5,495.00 01/25/02 5,495.00 0.00 10/22/01 100%
577827 ME 90 RETAINAGE WITHHELD 01/25/02 549.50-
577827 ME 91 RETAINAGE PAID 01/25/02 549.50 0.00

TOTAL CONTRACT 577827 5,495.00 5,495.00 0.00

AFS ME 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ME GRAND ISLE-REP DUMP STATION 5,495.00 5,495.00 0.00

590759 MH 01 2001 OLYMPIAN CONSTRUCTION INC 07/02/02 12,500.00 04/29/03 12,500.00 0.00 07/23/02 100%
590759 MH 90 RETAINAGE WITHHELD 04/29/03 1,250.00-
590759 MH 91 RETAINAGE PAID 04/29/03 1,250.00 0.00

TOTAL CONTRACT 590759 12,500.00 12,500.00 0.00

AFS MH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MH GRAND ISLE-REPL FASTENERS 12,500.00 12,500.00 0.00

AFS MI 2 EQUIP APPROV 11,950.00 08/18/04 11,950.00 0.00 100%

TOTAL SUB-PROJECT MI GRAND ISLE-TREE PLANTING 11,950.00 11,950.00 0.00

AFS NA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU SP 0.00 0.00 0.00

AFS NE 2 EQUIP APPROV 6,885.00 06/02/03 6,885.00 0.00 100%

TOTAL SUB-PROJECT NE LK BISTINEAU-BBQ GRILLS 6,885.00 6,885.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,116
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS NF 2 EQUIP APPROV 1,366.99 09/17/03 1,366.99 0.00 100%

TOTAL SUB-PROJECT NF LK BISTINEAU-REPL FLOOR OFFICE 1,366.99 1,366.99 0.00

595702 NG 01 2001 HOPE CONTRACTORS OF SHREVEPORT 01/23/03 8,948.00 02/03/04 8,948.00 0.00 03/07/03 100%
595702 NG 90 RETAINAGE WITHHELD 02/03/04 894.80-
595702 NG 91 RETAINAGE PAID 02/03/04 894.80 0.00

TOTAL CONTRACT 595702 8,948.00 8,948.00 0.00

AFS NG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NG LK BISTIN.-RENOV DM RESIDENCE 8,948.00 8,948.00 0.00

AFS NH 2 EQUIP APPROV 10,885.81 05/16/01 10,885.81 0.00 100%

TOTAL SUB-PROJECT NH LK BISTINEAU-TREATED LUMBER 10,885.81 10,885.81 0.00

573662 NI 01 2001 ARROWHEAD CONTRACTORS INC 04/09/01 12,590.02 11/30/01 9,490.02 3,100.00 06/08/01 75%
573662 NI 90 RETAINAGE WITHHELD 11/30/01 949.00-
573662 NI 91 RETAINAGE PAID 0.00 949.00

TOTAL CONTRACT 573662 12,590.02 8,541.02 4,049.00

TOTAL SUB-PROJECT NI LK BISTINEAU-BULK GAS CONTAINM 12,590.02 8,541.02 4,049.00

578493 NJ 01 2001 ALL SEASONS CONSTRUCTION INC 04/24/01 40,265.00 03/05/02 40,265.00 0.00 08/27/01 100%
578493 NJ 90 RETAINAGE WITHHELD 03/05/02 4,026.50-
578493 NJ 91 RETAINAGE PAID 03/05/02 4,026.50 0.00

TOTAL CONTRACT 578493 40,265.00 40,265.00 0.00

TOTAL SUB-PROJECT NJ LK BISTINEAU-HAZ MAT'L UNIT 40,265.00 40,265.00 0.00

604582 NK 01 2001 ARK LA TEX GENERAL CONTRACTORS 09/10/03 69,391.24 04/27/04 69,391.24 0.00 11/21/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,117
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

604582 NK 90 RETAINAGE WITHHELD 04/27/04 6,939.12-
604582 NK 91 RETAINAGE PAID 04/27/04 6,939.12 0.00

TOTAL CONTRACT 604582 69,391.24 69,391.24 0.00

TOTAL SUB-PROJECT NK LK BISTINEAU-CABIN REMODEL 69,391.24 69,391.24 0.00

AFS OA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT OA LAKE BRUIN SP 0.00 0.00 0.00

AFS OC 2 EQUIP APPROV 3,475.00 01/03/02 3,475.00 0.00 100%

TOTAL SUB-PROJECT OC LK BRUIN-HVAN MGR'S RESIDENCE 3,475.00 3,475.00 0.00

578433 OD 01 2001 J O JIM BAILEY GENERAL 08/28/01 11,750.00 03/15/02 11,750.00 0.00 11/16/01 100%
578433 OD 90 RETAINAGE WITHHELD 03/15/02 1,175.00-
578433 OD 91 RETAINAGE PAID 03/15/02 1,175.00 0.00

TOTAL CONTRACT 578433 11,750.00 11,750.00 0.00

AFS OD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OD LK BRUIN-FIRE CONTAINMENT 11,750.00 11,750.00 0.00

593677 OF 01 2001 DAVID B WOMACK 11/01/02 22,700.00 04/29/03 22,700.00 0.00 01/21/03 100%
593677 OF 90 RETAINAGE WITHHELD 04/29/03 2,270.00-
593677 OF 91 RETAINAGE PAID 04/29/03 2,270.00 0.00

TOTAL CONTRACT 593677 22,700.00 22,700.00 0.00

AFS OF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OF LK BRUIN-FUEL CONTAINMENT 22,700.00 22,700.00 0.00

AFS OG 2 EQUIP APPROV 2,115.00 05/01/02 2,115.00 0.00 100%

TOTAL SUB-PROJECT OG LK BRUIN-REPAIR MOWER SHED 2,115.00 2,115.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,118
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS PA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE SP 0.00 0.00 0.00

573917 PB 02 2001 ARROWHEAD CONTRACTORS INC 04/19/01 12,323.00 08/14/02 12,323.00 0.00 10/19/01 100%

* TOTAL CONTRACT 573917 12,323.00 12,323.00 0.00

TOTAL SUB-PROJECT PB LK CLAIBORNE-GAS CONTAINMENT 12,323.00 12,323.00 0.00

AFS PD 2 EQUIP APPROV 4,095.00 01/03/02 4,095.00 0.00 100%

TOTAL SUB-PROJECT PD LK CLAIB.-LATERN HOLDERS 4,095.00 4,095.00 0.00

AFS PE 2 EQUIP APPROV 1,459.50 04/15/04 1,459.50 0.00 100%

TOTAL SUB-PROJECT PE LK CLAIBORNE-ACE HOIST/INSTALL 1,459.50 1,459.50 0.00

578432 PG 01 2001 J O JIM BAILEY GENERAL 09/06/01 27,900.00 03/15/02 27,900.00 0.00 11/16/01 100%
578432 PG 90 RETAINAGE WITHHELD 03/15/02 2,790.00-
578432 PG 91 RETAINAGE PAID 03/15/02 2,790.00 0.00

TOTAL CONTRACT 578432 27,900.00 27,900.00 0.00

AFS PG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PG LK CLAIBORNE-FLAMMABLE BLDG 27,900.00 27,900.00 0.00

633915 PH 03 2001 GARCIA CONSTRUCTION CO INC 12/15/05 2,840.50 06/09/06 2,840.50 0.00 03/06/06 100%
633915 PH 90 RETAINAGE WITHHELD 06/09/06 3,100.00-
633915 PH 91 RETAINAGE PAID 06/09/06 3,100.00 0.00

TOTAL CONTRACT 633915 1MULT 2,840.50 2,840.50 0.00

AFS PH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PH RENOV OF CONCESSION RESTROOMS 2,840.50 2,840.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,119
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS QA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE SP 0.00 0.00 0.00

578822 QB 01 2001 CARLSON ENGINEERING & 10/18/01 5,370.00 12/14/01 5,370.00 0.00 10/26/01 100%
578822 QB 90 RETAINAGE WITHHELD 12/14/01 537.00-
578822 QB 91 RETAINAGE PAID 0.00 537.00

TOTAL CONTRACT 578822 5,370.00 4,833.00 537.00

TOTAL SUB-PROJECT QB LK D'ARBONNE-HANDIC. WALKWAY 5,370.00 4,833.00 537.00

578444 QC 01 2001 J O JIM BAILEY GENERAL 09/06/01 12,575.00 03/15/02 12,575.00 0.00 11/16/01 100%
578444 QC 90 RETAINAGE WITHHELD 03/15/02 1,257.50-
578444 QC 91 RETAINAGE PAID 03/15/02 1,257.50 0.00

TOTAL CONTRACT 578444 12,575.00 12,575.00 0.00

TOTAL SUB-PROJECT QC LK D'ARBONNE-HAZ MAT'LS LOCKER 12,575.00 12,575.00 0.00

573917 QE 01 2001 ARROWHEAD CONTRACTORS INC 04/19/01 9,223.00 08/14/02 9,223.00 0.00 10/19/01 100%

* TOTAL CONTRACT 573917 9,223.00 9,223.00 0.00

TOTAL SUB-PROJECT QE LK D'ARBONNE-GAS CONTAINMENT 9,223.00 9,223.00 0.00

AFS RA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT RA LAKE FAUSSE POINTE SP 0.00 0.00 0.00

581789 RC 01 2001 CONCEPT GROUP INC 12/12/01 11,185.00 08/07/02 11,185.00 0.00 03/13/02 100%
581789 RC 90 RETAINAGE WITHHELD 08/07/02 1,938.50-
581789 RC 91 RETAINAGE PAID 08/07/02 1,938.50 0.00

TOTAL CONTRACT 581789 11,185.00 11,185.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,120
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RC LK FAUSSE-PAINT OFFICE/RESTRM 11,185.00 11,185.00 0.00

AFS RD 2 EQUIP APPROV 2,304.00 05/01/01 2,304.00 0.00 100%

TOTAL SUB-PROJECT RD LK FAUSSE-REPLACE LOCKS 2,304.00 2,304.00 0.00

581741 RE 01 2001 LIBERTY CONSTRUCTION CO INC 01/03/01 36,800.00 09/24/02 36,800.00 0.00 02/19/02 100%
581741 RE 90 RETAINAGE WITHHELD 09/24/02 3,680.00-
581741 RE 91 RETAINAGE PAID 09/24/02 3,680.00 0.00

TOTAL CONTRACT 581741 36,800.00 36,800.00 0.00

AFS RE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RE LK FAUSSE-5 BOAT DOCKS 36,800.00 36,800.00 0.00

AFS RF 2 EQUIP APPROV 3,567.00 03/01/01 3,567.00 0.00 100%

TOTAL SUB-PROJECT RF LK FAUSSE-RENOV AT RESIDENCE 3,567.00 3,567.00 0.00

AFS RG 2 EQUIP APPROV 4,706.40 12/31/02 4,706.40 0.00 100%

TOTAL SUB-PROJECT RG LK FAUSSE-LIMESTONE/SAND 4,706.40 4,706.40 0.00

581789 RH 02 2001 CONCEPT GROUP INC 12/12/01 8,200.00 08/07/02 8,200.00 0.00 03/13/02 100%

* TOTAL CONTRACT 581789 8,200.00 8,200.00 0.00

AFS RH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RH LK FAUSSE-PAINT STORE PAV 1 8,200.00 8,200.00 0.00

589948 RI 01 2001 FORTE AND TABLADA INC PR 09/23/02 8,791.00 04/29/03 8,791.00 0.00 09/24/03 100%

TOTAL CONTRACT 589948 8,791.00 8,791.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,121
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594653 RI 01 2001 F & B EQUIPMENT SALES & RENTAL CN 03/24/03 45,575.00 07/29/03 45,575.00 0.00 04/17/03 100%
594653 RI 90 RETAINAGE WITHHELD CN 07/29/03 4,557.50-
594653 RI 91 RETAINAGE PAID CN 07/29/03 4,557.50 0.00

TOTAL CONTRACT 594653 45,575.00 45,575.00 0.00

AFS RI 4 AFS MISC. 65.00 04/01/03 65.00 0.00 100%
AFS RI 5 AFS TESTING 0.00 0.00 0.00
AFS RI 6 AFS BLD RISK 19.00 09/02/03 19.00 0.00 100%
AFS RI 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT RI LK FAUSSE/SLUDGE HOPPER REHABI 54,450.00 54,450.00 0.00

628859 RJ 02 2001 FRANCISE HORTICULTURAL SERVICE 03/08/05 70,623.60 02/07/06 70,623.60 0.00 08/24/05 100%
628859 ALL RETAINAGE REPORTED
628859 UNDER PROJECT: 00005-RI

TOTAL CONTRACT 628859 1MULT 70,623.60 70,623.60 0.00

AFS RJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RJ LK FAUSSE-WATER PLAYGROUND 70,623.60 70,623.60 0.00

AFS SA 9 CONT MISC 30,000.00 0.00 30,000.00

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE 30,000.00 0.00 30,000.00

AFS SB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SB LONGFELLOW-BRIDGE TO ACAD FARM 0.00 0.00 0.00

AFS SC 2 EQUIP APPROV 11,900.00 11/07/02 11,900.00 0.00 100%

TOTAL SUB-PROJECT SC LONGFELLOW-NEW ENTRANCE SIGN 11,900.00 11,900.00 0.00

AFS SD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SD LONGFELLOW-WKWAY TO FARMSTEAD 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,122
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

577399 SE 03 2001 AMERICAN ENVIRONMENTAL TERMITE 03/09/01 5,960.00 10/16/01 5,960.00 0.00 08/20/01 100%

* TOTAL CONTRACT 577399 5,960.00 5,960.00 0.00

AFS SE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SE LONGFELLOW-FUEL CONTAINMENT 5,960.00 5,960.00 0.00

AFS TA 9 CONT MISC 14,000.00 0.00 14,000.00

TOTAL SUB-PROJECT TA LOS ADAES SP 14,000.00 0.00 14,000.00

AFS TC 2 EQUIP APPROV 9,600.00 03/02/04 9,600.00 0.00 100%

TOTAL SUB-PROJECT TC LOS ADAES-ENTRANCE SIGN 9,600.00 9,600.00 0.00

590703 TD 01 2001 ROBERT WOLF REALTOR CO 08/26/02 2,500.00 12/10/02 2,500.00 0.00 06/30/03 100%

TOTAL CONTRACT 590703 2,500.00 2,500.00 0.00

TOTAL SUB-PROJECT TD LOS ADAES S.P. PROP APPRAISAL 2,500.00 2,500.00 0.00

590698 TE 01 2001 JAMES A YOUNG & ASSOC LLC CO 09/03/02 3,250.00 01/17/03 2,750.00 500.00 06/30/03 84%

TOTAL CONTRACT 590698 3,250.00 2,750.00 500.00

TOTAL SUB-PROJECT TE PROP APPR ADJACENT TO LOS ADAE 3,250.00 2,750.00 500.00

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA LA ARBORETUM 0.00 0.00 0.00

599806 UB 01 2001 JACKSON BUILDERS INC 04/30/03 8,186.14 10/15/03 8,186.14 0.00 06/02/03 100%
599806 UB 90 RETAINAGE WITHHELD 10/15/03 818.61-
599806 UB 91 RETAINAGE PAID 10/15/03 818.61 0.00

TOTAL CONTRACT 599806 8,186.14 8,186.14 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,123
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT UB LA ARBORETUM-INSTALL WOOD FENC 8,186.14 8,186.14 0.00

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MANSFIELD SCA 0.00 0.00 0.00

AFS VB 2 EQUIP APPROV 6,200.00 11/28/01 6,200.00 0.00 100%

TOTAL SUB-PROJECT VB MANSFIELD-REROOFING OR MGR RES 6,200.00 6,200.00 0.00

578795 VC 01 2001 LIBERTY CONSTRUCTION CO INC 11/12/01 9,300.00 02/28/03 9,300.00 0.00 04/18/02 100%
578795 VC 90 RETAINAGE WITHHELD 02/28/03 930.00-
578795 VC 91 RETAINAGE PAID 02/28/03 930.00 0.00

TOTAL CONTRACT 578795 9,300.00 9,300.00 0.00

TOTAL SUB-PROJECT VC MANSFIELD-ENTRANCE SIGN 9,300.00 9,300.00 0.00

AFS VE 2 EQUIP APPROV 14,554.00 08/17/05 14,554.00 0.00 100%

TOTAL SUB-PROJECT VE AUDIO VISUAL EQUIPMENT 14,554.00 14,554.00 0.00

AFS WA 9 CONT MISC 5,000.00 0.00 5,000.00

TOTAL SUB-PROJECT WA MARKSVILLE SHS 5,000.00 0.00 5,000.00

AFS WB 2 EQUIP APPROV 1,450.33 09/25/01 1,450.33 0.00 100%

TOTAL SUB-PROJECT WB MARKSVILLE-REMOVE SHINGLES/MB 1,450.33 1,450.33 0.00

AFS WC 2 EQUIP APPROV 1,450.32 09/25/01 1,450.32 0.00 100%

TOTAL SUB-PROJECT WC MARKSVILLE-REROOF MAINT. BARN 1,450.32 1,450.32 0.00

AFS XA 9 CONT MISC 91,005.97 0.00 91,005.97

TOTAL SUB-PROJECT XA NORTH TOLEDO BEND SP 91,005.97 0.00 91,005.97



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,124
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS XD 2 EQUIP APPROV 3,200.00 10/13/03 3,200.00 0.00 100%

TOTAL SUB-PROJECT XD N. TOLEDO BEND-UPGRADE ELEC 3,200.00 3,200.00 0.00

593658 XF 01 2001 PAT WILLIAMS CONSTRUCTION INC 10/08/02 6,500.00 04/29/03 6,500.00 0.00 11/05/02 100%
593658 XF 90 RETAINAGE WITHHELD 04/29/03 650.00-
593658 XF 91 RETAINAGE PAID 04/29/03 650.00 0.00

TOTAL CONTRACT 593658 6,500.00 6,500.00 0.00

AFS XF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT XF N TOLEDO-RESTROOM REPAIR 6,500.00 6,500.00 0.00

604958 XG 01 2001 JDM SERVICES INC 09/17/03 1,750.00 01/16/04 1,750.00 0.00 06/30/04 100%

TOTAL CONTRACT 604958 1,750.00 1,750.00 0.00

TOTAL SUB-PROJECT XG N TOLEDO BEND SP APPRAISAL 1,750.00 1,750.00 0.00

AFS XH A ACQUISITIONS 1,110.00 06/14/05 1,110.00 0.00 100%

TOTAL SUB-PROJECT XH N TOLEDO BEND LAND SWAP BLUE L 1,110.00 1,110.00 0.00

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA PLAQUEMINE LOCK SHS 0.00 0.00 0.00

598458 YC 01 2001 THRASHER WATERPROOFING CORP CN 06/09/03 18,625.00 02/13/04 18,625.00 0.00 09/24/03 100%
598458 YC 90 RETAINAGE WITHHELD CN 02/13/04 1,862.50-
598458 YC 91 RETAINAGE PAID CN 02/13/04 1,862.50 0.00

TOTAL CONTRACT 598458 18,625.00 18,625.00 0.00

AFS YC 4 AFS MISC. 100.00 06/10/03 48.00 52.00 48%
AFS YC 5 AFS TESTING 93.00 0.00 93.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,125
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS YC 6 AFS BLD RISK 50.00 12/11/03 21.00 29.00 42%
AFS YC 8 CONT STATE 1,865.00 0.00 1,865.00

TOTAL SUB-PROJECT YC PLAQ LOCKHOUSE BLDG A RESTORAT 20,733.00 18,694.00 2,039.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA PORT HUDSON SHS 0.00 0.00 0.00

579031 ZB 03 2001 FRANCISE HORTICULTURAL SERVICE 10/18/01 6,375.00 04/19/02 6,375.00 0.00 12/04/01 100%
579031 ALL RETAINAGE REPORTED
579031 UNDER PROJECT: 00005-XB

TOTAL CONTRACT 579031 1MULT 6,375.00 6,375.00 0.00

TOTAL SUB-PROJECT ZB PORT HUDSON EROSION CONTROL 6,375.00 6,375.00 0.00

AFS ZC 2 EQUIP APPROV 4,650.00 05/01/01 4,650.00 0.00 100%

TOTAL SUB-PROJECT ZC PORT HUDSON-PAINT MAINT BLDG 4,650.00 4,650.00 0.00

AFS 1A 9 CONT MISC 6,000.00 0.00 6,000.00

TOTAL SUB-PROJECT 1A POVERTY POINT SHS 6,000.00 0.00 6,000.00

569038 1B 01 2001 J O JIM BAILEY GENERAL 01/25/01 36,738.00 07/17/01 36,738.00 0.00 03/08/01 100%
569038 1B 90 RETAINAGE WITHHELD 07/17/01 3,673.80-
569038 1B 91 RETAINAGE PAID 07/17/01 3,673.80 0.00

TOTAL CONTRACT 569038 36,738.00 36,738.00 0.00

AFS 1B 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1B POVERTY POINT-REROOF BUILDINGS 36,738.00 36,738.00 0.00

567569 1C 01 2001 CHEEKS ELECTRIC INC 12/01/00 10,995.00 04/25/01 10,995.00 0.00 01/23/01 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,126
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567569 1C 90 RETAINAGE WITHHELD 04/25/01 1,099.50-
567569 1C 91 RETAINAGE PAID 04/25/01 1,099.50 0.00

TOTAL CONTRACT 567569 10,995.00 10,995.00 0.00

AFS 1C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1C POVERTY POINT-A/C UNITS DORMS 10,995.00 10,995.00 0.00

578328 1E 02 2001 DAVID B WOMACK 09/13/01 17,000.00 04/09/02 17,000.00 0.00 01/10/02 100%
578328 ALL RETAINAGE REPORTED
578328 UNDER PROJECT: 00005-YE

TOTAL CONTRACT 578328 1MULT 17,000.00 17,000.00 0.00

TOTAL SUB-PROJECT 1E POVERTY POINT-WOODEN WALKWAY 17,000.00 17,000.00 0.00

576287 1F 02 2001 J O JIM BAILEY GENERAL 04/09/01 11,771.10 01/07/03 11,771.10 0.00 08/30/02 100%

* TOTAL CONTRACT 576287 11,771.10 11,771.10 0.00

TOTAL SUB-PROJECT 1F POVERTY PT.-BULK GAS CONTAIN. 11,771.10 11,771.10 0.00

567592 1G 01 2001 LIBERTY CONSTRUCTION CO INC 11/15/00 6,750.00 03/15/02 6,750.00 0.00 02/23/01 100%
567592 1G 90 RETAINAGE WITHHELD 03/15/02 675.00-
567592 1G 91 RETAINAGE PAID 03/15/02 675.00 0.00

TOTAL CONTRACT 567592 6,750.00 6,750.00 0.00

AFS 1G 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1G POVERTY POINT-ENTRANCE SIGN 6,750.00 6,750.00 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A REBEL SHS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,127
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 2C 2 EQUIP APPROV 4,800.00 02/27/02 4,800.00 0.00 100%

TOTAL SUB-PROJECT 2C REBEL-ENTRANCE SIGN 4,800.00 4,800.00 0.00

AFS 3A 9 CONT MISC 2,312.00 0.00 2,312.00

TOTAL SUB-PROJECT 3A SAM HOUSTON JONES SP 2,312.00 0.00 2,312.00

572093 3B 01 2001 LAFLEUR BUILDERS 04/25/01 8,000.00 03/15/02 8,000.00 0.00 05/01/01 100%
572093 3B 90 RETAINAGE WITHHELD 03/15/02 800.00-
572093 3B 91 RETAINAGE PAID 03/15/02 800.00 0.00

TOTAL CONTRACT 572093 8,000.00 8,000.00 0.00

TOTAL SUB-PROJECT 3B SAM HOUSTON-DIRT WORK/GRADING 8,000.00 8,000.00 0.00

601648 3C 01 2001 DRAKE'S CONSTRUCTION 04/24/03 9,437.00 10/28/03 9,437.00 0.00 07/11/03 100%
601648 3C 90 RETAINAGE WITHHELD 10/28/03 943.70-
601648 3C 91 RETAINAGE PAID 10/28/03 943.70 0.00

TOTAL CONTRACT 601648 9,437.00 9,437.00 0.00

AFS 3C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3C SAM HOUSTON-REN. SEWER DUMP 9,437.00 9,437.00 0.00

AFS 3D 2 EQUIP APPROV 2,810.00 01/07/02 2,810.00 0.00 100%

TOTAL SUB-PROJECT 3D SAM HOUSTON-EXHAUST FANS 2,810.00 2,810.00 0.00

590753 3E 01 2001 CONNER/MANCEAUX INC 06/12/02 36,378.00 03/13/03 36,378.00 0.00 09/05/02 100%
590753 3E 90 RETAINAGE WITHHELD 03/13/03 3,637.80-
590753 3E 91 RETAINAGE PAID 03/13/03 3,637.80 0.00

TOTAL CONTRACT 590753 36,378.00 36,378.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,128
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3E 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3E SAM HOUSTON-LINEN STOR BLDG 36,378.00 36,378.00 0.00

AFS 3H 2 EQUIP APPROV 16,540.00 01/24/02 16,540.00 0.00 100%

TOTAL SUB-PROJECT 3H SAM HOUSTON-SIGNS 16,540.00 16,540.00 0.00

575217 3I 01 2001 ARROWHEAD CONTRACTORS INC 04/10/01 14,628.00 08/10/01 14,628.00 0.00 06/25/01 100%

* TOTAL CONTRACT 575217 14,628.00 14,628.00 0.00

TOTAL SUB-PROJECT 3I SAM HOUSTON-HAZ MAT STOR. UNIT 14,628.00 14,628.00 0.00

602600 3J 02 2001 SAM ISTRE CONSTRUCTION CO INC 06/17/03 12,755.26 07/23/04 12,755.26 0.00 10/20/03 100%
602600 ALL RETAINAGE REPORTED
602600 UNDER PROJECT: 00005-2K

TOTAL CONTRACT 602600 1MULT 12,755.26 12,755.26 0.00

AFS 3J 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3J SAM HOUSTON-ENTRANCE STATION 12,755.26 12,755.26 0.00

610399 3K 03 2001 PHILLIP MAYO CONSTRUCTION INC CN 05/24/04 39,150.51 07/28/05 39,150.51 0.00 02/09/05 100%
610399 3K 04 2001 PHILLIP MAYO CONSTRUCTION INC LN 05/24/04 0.00 07/28/05 0.00 0.00 02/09/05
610399 3K 06 2001 PHILLIP MAYO CONSTRUCTION INC PL 05/24/04 1,000.00 07/28/05 1,000.00 0.00 02/09/05 100%
610399 3K 07 2001 PHILLIP MAYO CONSTRUCTION INC CN 05/24/04 3,481.48 07/28/05 3,481.48 0.00 02/09/05 100%
610399 3K 90 RETAINAGE WITHHELD CN 07/28/05 30,348.15-
610399 3K 91 RETAINAGE PAID CN 07/28/05 30,348.15 0.00

TOTAL CONTRACT 610399 43,631.99 43,631.99 0.00

AFS 3K 8 CONT STATE 19,265.52 0.00 19,265.52

TOTAL SUB-PROJECT 3K SAM HOUSTON JONES RESTRM/COMFO 62,897.51 43,631.99 19,265.52



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,129
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4A 9 CONT MISC 15,350.90 0.00 15,350.90

TOTAL SUB-PROJECT 4A ST. BERNARD SP 15,350.90 0.00 15,350.90

578792 4B 01 2001 AQUATIC SOLUTIONS LLC 10/18/01 13,200.00 03/08/02 13,200.00 0.00 12/05/01 100%
578792 4B 90 RETAINAGE WITHHELD 03/08/02 1,320.00-
578792 4B 91 RETAINAGE PAID 03/08/02 1,320.00 0.00

TOTAL CONTRACT 578792 13,200.00 13,200.00 0.00

TOTAL SUB-PROJECT 4B ST BERNARD-AERATING LAGOONS 13,200.00 13,200.00 0.00

569065 4D 01 2001 INTERNATIONAL SALES & SUPPLY 12/27/00 6,974.10 04/09/01 6,974.10 0.00 04/26/01 100%
569065 4D 90 RETAINAGE WITHHELD 04/09/01 0.00
569065 4D 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 569065 6,974.10 6,974.10 0.00

AFS 4D 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4D ST BERNARD-REPLANT TREES 6,974.10 6,974.10 0.00

573667 4E 01 2001 AMERICAN ENVIRONMENTAL TERMITE 03/19/01 5,960.00 06/14/02 5,960.00 0.00 06/22/01 100%

* TOTAL CONTRACT 573667 5,960.00 5,960.00 0.00

AFS 4E 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4E ST BERNARD-FUEL CONTAINMENT 5,960.00 5,960.00 0.00

AFS 5A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 5A TICKFAW SP 0.00 0.00 0.00

576177 5B 01 2001 KENNETH TRAVIS CONTRACTORS 07/16/01 9,500.00 12/21/01 9,500.00 0.00 08/24/01 100%
576177 5B 90 RETAINAGE WITHHELD 12/21/01 950.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,130
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576177 5B 91 RETAINAGE PAID 12/21/01 950.00 0.00

TOTAL CONTRACT 576177 9,500.00 9,500.00 0.00

TOTAL SUB-PROJECT 5B TICKFAW-TOPSOIL AND SAND PLACE 9,500.00 9,500.00 0.00

576967 5D 02 2001 FRANCISE HORTICULTURAL SERVICE 06/12/01 29,750.00 12/07/01 29,750.00 0.00 08/14/01 100%
576967 5D 90 RETAINAGE WITHHELD 12/07/01 8,163.75-
576967 5D 91 RETAINAGE PAID 12/07/01 8,163.75 0.00

TOTAL CONTRACT 576967 1MULT 29,750.00 29,750.00 0.00

TOTAL SUB-PROJECT 5D TICKFAW-REPAIR CANOE ROAD 29,750.00 29,750.00 0.00

592893 5E 01 2001 LOTT BUILDERS INC 11/13/02 19,500.00 03/28/03 19,500.00 0.00 12/16/02 100%
592893 5E 90 RETAINAGE WITHHELD 03/28/03 1,950.00-
592893 5E 91 RETAINAGE PAID 03/28/03 1,950.00 0.00

TOTAL CONTRACT 592893 19,500.00 19,500.00 0.00

TOTAL SUB-PROJECT 5E TICKFAW SP-DECK DESIGN 19,500.00 19,500.00 0.00

599052 5F 01 2001 HNTB CORPORATION PR 05/23/03 31,443.00 05/11/04 31,443.00 0.00 05/22/04 100%

TOTAL CONTRACT 599052 31,443.00 31,443.00 0.00

TOTAL SUB-PROJECT 5F TICKFAW S.P. SUSPENSION BRIDGE 31,443.00 31,443.00 0.00

605613 5G 04 2001 JONES, WALKER, WAECHTER PR 09/01/03 13,462.80 06/11/04 13,462.80 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 13,462.80 13,462.80 0.00

619653 5G 01 2001 JONES, WALKER, WAECHTER PR 03/01/04 2,491.38 02/11/05 2,491.38 0.00 01/31/05 100%

TOTAL CONTRACT 619653 2,491.38 2,491.38 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,131
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5G A ACQUISITIONS 56,590.40 01/13/06 56,590.40 0.00 100%

TOTAL SUB-PROJECT 5G TICKFAW S.P. (PATTERSON PROP) 72,544.58 72,544.58 0.00

AFS 6A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A WINTER QUARTERS SHS 0.00 0.00 0.00

AFS 6B 2 EQUIP APPROV 490.00 04/05/01 490.00 0.00 100%

TOTAL SUB-PROJECT 6B WINTER QUARTERS-CLAY GRAVEL 490.00 490.00 0.00

576287 6C 03 2001 J O JIM BAILEY GENERAL 04/09/01 11,771.10 01/07/03 11,771.10 0.00 08/30/02 100%

* TOTAL CONTRACT 576287 11,771.10 11,771.10 0.00

TOTAL SUB-PROJECT 6C WINTER QUARTERS-BULK GAS CONT. 11,771.10 11,771.10 0.00

AFS 6D 2 EQUIP APPROV 2,761.00 02/20/01 2,761.00 0.00 100%

TOTAL SUB-PROJECT 6D WINTER QUARTERS-ENTRANCE SIGN 2,761.00 2,761.00 0.00

AFS 7A C CONVERT FACS 0.00 0.00 0.00
AFS 7A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 7A TUNIC SPA 0.00 0.00 0.00

579014 7B 01 2001 LANDSOURCE INC PR 06/01/01 48,350.00 01/04/02 48,350.00 0.00 12/31/01 100%

TOTAL CONTRACT 579014 48,350.00 48,350.00 0.00

TOTAL SUB-PROJECT 7B TUNICA PROPERTY SURVEY 48,350.00 48,350.00 0.00

593728 7C 10 2001 JONES, WALKER, WAECHTER PR 03/01/03 6,685.58 02/17/04 6,685.58 0.00 08/31/03 100%

TOTAL CONTRACT 593728 6,685.58 6,685.58 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,132
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605613 7C 13 2001 JONES, WALKER, WAECHTER PR 09/01/03 204.17 06/11/04 204.17 0.00 02/29/04 100%

* TOTAL CONTRACT 605613 1MULT 204.17 204.17 0.00

AFS 7C A ACQUISITIONS 35,249.94 03/08/04 35,249.94 0.00 100%

TOTAL SUB-PROJECT 7C TICKFAW S P LAND ACQ 42,139.69 42,139.69 0.00

AFS 8A 9 CONT MISC 5,000.00 0.00 5,000.00

TOTAL SUB-PROJECT 8A LOCUST GROVE SHS 5,000.00 0.00 5,000.00

559260 8B 18 2001 JONES, WALKER, WAECHTER, PR 06/01/00 6,683.00 10/12/01 6,683.00 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 6,683.00 6,683.00 0.00

605613 8B 12 2001 JONES, WALKER, WAECHTER PR 09/01/03 22.50 06/11/04 22.50 0.00 02/29/04 100%

* TOTAL CONTRACT 605613 1MULT 22.50 22.50 0.00

AFS 8B A ACQUISITIONS 228,317.00 09/13/01 228,317.00 0.00 100%

TOTAL SUB-PROJECT 8B ROSEDOWN LAND ACQUIS/LEGAL SER 235,022.50 235,022.50 0.00

569378 8C 01 2001 LANDSOURCE INC PR 04/30/01 4,750.00 05/22/01 4,750.00 0.00 06/15/01 100%

TOTAL CONTRACT 569378 4,750.00 4,750.00 0.00

AFS 8C 9 CONT MISC 10,250.00 0.00 10,250.00

TOTAL SUB-PROJECT 8C ROSEDOWN SURVEY 15,000.00 4,750.00 10,250.00

589865 8F 01 2001 JOHNSON CONTROLS INC 06/25/02 30,036.00 07/25/03 30,036.00 0.00 09/09/02 100%
589865 8F 90 RETAINAGE WITHHELD 07/25/03 3,003.60-
589865 8F 91 RETAINAGE PAID 07/25/03 3,003.60 0.00

TOTAL CONTRACT 589865 30,036.00 30,036.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,133
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-04 AFS PROJECT NO 01002
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 8F 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 8F ROSEDOWN-CHILLER 30,036.00 30,036.00 0.00

AFS 9A 9 CONT MISC 23,627.60 0.00 23,627.60

TOTAL SUB-PROJECT 9A CONTINGENCY-ALL PARKS 23,627.60 0.00 23,627.60

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01002 2,900,000.00 2,361,262.54 538,737.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,831,447.11 1,674,034.45 157,412.66

TOTAL CONTRACTS 1,831,447.11 1,674,034.45 157,412.66



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,134
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-07 AFS PROJECT NO 00156
PROJECT DESCRIPTION PORT HUDSON STATE HISTORIC SITE PROPERTY ACQUISITION

STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 597 FEDERAL AID 180,000 0

TOTAL ACT 21 180,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 180,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 180,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,135
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00-07 AFS PROJECT NO 00156
PROJECT DESCRIPTION PORT HUDSON STATE HISTORIC SITE PROPERTY ACQUISITION

STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 180,000.00 0.00 180,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00156 180,000.00 0.00 180,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,136
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00B-02 AFS PROJECT NO 01011
PROJECT DESCRIPTION OSP - SAM HOUSTON JONES STTE PARK VACATION CABINS/VISITOR CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 649 03A G.O. BONDS 415,000 0

TOTAL ACT 23 415,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,237,500 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,237,500 4

TOTAL ACT 26 0 5,225,000

TOTAL PRIOR YEAR 415,000 0
TOTAL CURRENT YEAR 0 5,225,000
GRAND TOTAL 415,000 5,225,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,137
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00B-02 AFS PROJECT NO 01011
PROJECT DESCRIPTION OSP - SAM HOUSTON JONES STTE PARK VACATION CABINS/VISITOR CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578519 01 01 2001 JOHN J CAPDEVIELLE II/ F1 10/26/01 255,564.00 05/23/06 255,564.00 0.00 04/04/49 100%
578519 01 02 2001 JOHN J CAPDEVIELLE II/ R1 10/26/01 38,500.00 05/23/06 38,500.00 0.00 04/04/49 100%
578519 01 03 2001 JOHN J CAPDEVIELLE II/ R2 10/26/01 4,400.00 05/23/06 4,400.00 0.00 04/04/49 100%
578519 01 04 2001 JOHN J CAPDEVIELLE II/ R3 10/26/01 16,345.00 05/23/06 16,345.00 0.00 04/04/49 100%
578519 01 05 2001 JOHN J CAPDEVIELLE II/ R4 10/26/01 10,450.00 05/23/06 10,450.00 0.00 04/04/49 100%
578519 01 06 2001 JOHN J CAPDEVIELLE II/ R5 10/26/01 7,150.00 05/23/06 7,150.00 0.00 04/04/49 100%
578519 01 07 2001 JOHN J CAPDEVIELLE II/ R6 10/26/01 1,830.00 05/23/06 1,830.00 0.00 04/04/49 100%

TOTAL CONTRACT 578519 334,239.00 334,239.00 0.00

578820 01 04 2001 WILLIAM J LEBLANC PE PR 01/04/02 2,170.50 02/07/03 2,170.50 0.00 01/03/03 100%

TOTAL CONTRACT 578820 1MULT 2,170.50 2,170.50 0.00

606597 01 05 2001 JOHN E THOMPSON PR 12/22/03 1,596.25 01/04/05 1,596.25 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 1,596.25 1,596.25 0.00

607745 01 06 2001 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS 01 1 AFS ACT 44,824.50 08/17/05 1,494.50 43,330.00 3%
AFS 01 4 AFS MISC. 1,100.00 11/07/01 112.67 987.33 10%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 15,000.00 04/09/03 2,131.00 12,869.00 14%

TOTAL SUB-PROJECT 01 VACATION CABINS/VISITOR CENTER 399,930.25 342,743.92 57,186.33

AFS 00 3 UNASSIGNED 13,473.50 0.00 13,473.50

TOTAL PROJECT 01011 413,403.75 342,743.92 70,659.83

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 339,005.75 339,005.75 0.00

TOTAL CONTRACTS 339,005.75 339,005.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,138
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00B-06 AFS PROJECT NO 01012
PROJECT DESCRIPTION OSP - LOS ADAES STATE HISTORIC SITE, PLANNING ANC CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 652 03A G.O. BONDS 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 960,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,350,000 2

TOTAL ACT 26 0 3,310,000

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 3,310,000
GRAND TOTAL 250,000 3,310,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,139
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00B-06 AFS PROJECT NO 01012
PROJECT DESCRIPTION OSP - LOS ADAES STATE HISTORIC SITE, PLANNING ANC CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
579203 01 01 2001 THE ARCHITECTURAL STUDIO F1 10/26/01 108,580.00 02/17/06 91,875.00 16,705.00 04/04/49 84%
579203 01 02 2001 THE ARCHITECTURAL STUDIO R1 10/26/01 68,187.19 02/17/06 68,187.19 0.00 04/04/49 100%

TOTAL CONTRACT 579203 176,767.19 160,062.19 16,705.00

606597 01 06 2001 JOHN E THOMPSON PR 12/22/03 823.66 01/04/05 823.66 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 823.66 823.66 0.00

606598 01 06 2001 CHARLES E CRAIG JR PR 01/01/04 839.27 01/07/05 839.27 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 839.27 839.27 0.00

607745 01 07 2001 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS 01 1 AFS ACT 6,073.15 08/13/04 860.00 5,213.15 14%
AFS 01 4 AFS MISC. 1,100.00 11/07/01 112.68 987.32 10%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 5,000.00 04/09/03 3,711.50 1,288.50 74%

TOTAL SUB-PROJECT 01 VISITORS CENTER/HISTORIC BLDG 191,603.27 167,409.30 24,193.97

579203 02 05 2001 THE ARCHITECTURAL STUDIO F2 10/26/01 56,348.00 02/17/06 22,619.75 33,728.25 04/04/49 40%
579203 02 06 2001 THE ARCHITECTURAL STUDIO R2 10/26/01 2,000.00 02/17/06 0.00 2,000.00 04/04/49

* TOTAL CONTRACT 579203 58,348.00 22,619.75 35,728.25

TOTAL SUB-PROJECT 02 EXHIBIT & VIDEO DESIGN 58,348.00 22,619.75 35,728.25

AFS 00 3 UNASSIGNED 48.73 0.00 48.73

TOTAL PROJECT 01012 250,000.00 190,029.05 59,970.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,140
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00B-06 AFS PROJECT NO 01012
PROJECT DESCRIPTION OSP - LOS ADAES STATE HISTORIC SITE, PLANNING ANC CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 237,778.12 185,344.87 52,433.25

TOTAL CONTRACTS 237,778.12 185,344.87 52,433.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,141
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00B-26 AFS PROJECT NO 00182
PROJECT DESCRIPTION ROSEDOWN PLANTATION ACQUISITION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 630 02A G.O. BONDS 5,400,000 0

TOTAL ACT 22 5,400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,142
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-00B-26 AFS PROJECT NO 00182
PROJECT DESCRIPTION ROSEDOWN PLANTATION ACQUISITION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 A ACQUISITIONS 5,400,000.00 09/13/01 5,400,000.00 0.00 100%

TOTAL SUB-PROJECT 01 ROSEDOWN PLANTATION ACQ 5,400,000.00 5,400,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00182 5,400,000.00 5,400,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,143
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 891 STATUTORY DEDICATION 3,500,000 0

TOTAL ACT 22 3,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,144
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 2 EQUIP APPROV 155,000.00 0.00 155,000.00
AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON STATE PARK 155,000.00 0.00 155,000.00

AFS AB 2 EQUIP APPROV 3,455.00 06/05/02 3,455.00 0.00 100%

TOTAL SUB-PROJECT AB AUDUBON-SIGNS CARDINAL TRAILS 3,455.00 3,455.00 0.00

580310 AC 01 2002 DAPCO VENTURES LLC 01/03/02 10,000.00 07/26/02 10,000.00 0.00 02/04/02 100%
580310 AC 90 RETAINAGE WITHHELD 07/26/02 3,800.00-
580310 AC 91 RETAINAGE PAID 07/26/02 3,800.00 0.00

TOTAL CONTRACT 580310 10,000.00 10,000.00 0.00

AFS AC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AC AUDUBON-KITCHEN REPAIR 10,000.00 10,000.00 0.00

580310 AD 02 2002 DAPCO VENTURES LLC 01/03/02 28,000.00 07/26/02 28,000.00 0.00 02/04/02 100%

* TOTAL CONTRACT 580310 28,000.00 28,000.00 0.00

AFS AD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AD AUDUBON-BARN RENOVATION 28,000.00 28,000.00 0.00

631950 AE 01 2002 THE ARCHITECTURAL STUDIO PR 12/15/05 4,000.00 0.00 4,000.00 12/14/06

TOTAL CONTRACT 631950 4,000.00 0.00 4,000.00

TOTAL SUB-PROJECT AE OAKLEY HOUSE HVAC SYS & INTERI 4,000.00 0.00 4,000.00

AFS BA 9 CONT MISC 42,122.60 0.00 42,122.60

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 42,122.60 0.00 42,122.60



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,145
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

583931 BB 01 2002 AMERICAN ENVIRONMENTAL TERMITE 03/04/02 14,900.00 01/17/03 14,900.00 0.00 04/30/02 100%
583931 BB 90 RETAINAGE WITHHELD 01/17/03 1,490.00-
583931 BB 91 RETAINAGE PAID 01/17/03 1,490.00 0.00

TOTAL CONTRACT 583931 14,900.00 14,900.00 0.00

AFS BB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BB BAY SEG-FISH CLEANING SHELTER 14,900.00 14,900.00 0.00

580457 BC 01 2002 DAPCO VENTURES LLC 11/27/01 23,800.00 08/14/02 23,800.00 0.00 03/08/02 100%
580457 BC 90 RETAINAGE WITHHELD 08/14/02 2,380.00-
580457 BC 91 RETAINAGE PAID 08/14/02 2,380.00 0.00

TOTAL CONTRACT 580457 23,800.00 23,800.00 0.00

AFS BC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BC BAYOU SEG-FISH CLEANING STAT. 23,800.00 23,800.00 0.00

AFS BD 2 EQUIP APPROV 2,379.60 07/01/02 2,379.60 0.00 100%

TOTAL SUB-PROJECT BD BAY SEG-PAINT POOL AREA 2,379.60 2,379.60 0.00

589472 BE 01 2002 PETE VICARI GENERAL 06/25/02 46,410.00 10/14/03 46,410.00 0.00 08/28/02 100%
589472 BE 90 RETAINAGE WITHHELD 10/14/03 4,641.00-
589472 BE 91 RETAINAGE PAID 10/14/03 4,641.00 0.00

TOTAL CONTRACT 589472 46,410.00 46,410.00 0.00

AFS BE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BE BAYOU SEGNETTE-VINYL SIDING 46,410.00 46,410.00 0.00

AFS BF 2 EQUIP APPROV 13,175.00 0.00 13,175.00

TOTAL SUB-PROJECT BF BAYOU SEG.-PLAYGROUND SURFACE 13,175.00 0.00 13,175.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,146
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BG 2 EQUIP APPROV 21,114.00 08/06/02 21,114.00 0.00 100%

TOTAL SUB-PROJECT BG BAYOU SEG-PICNIC TABLE BOARDS 21,114.00 21,114.00 0.00

587675 BH 01 2002 FRANCISE HORTICULTURAL SERVICE 02/21/02 105,641.25 12/06/02 105,641.25 0.00 07/15/02 100%
587675 BH 90 RETAINAGE WITHHELD 12/06/02 10,564.13-
587675 BH 91 RETAINAGE PAID 12/06/02 10,564.13 0.00

TOTAL CONTRACT 587675 105,641.25 105,641.25 0.00

AFS BH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BH BAY SEG-REPAIR WOODEN BRIGES 105,641.25 105,641.25 0.00

601030 BJ 02 2002 FRANCISE HORTICULTURAL SERVICE 01/09/03 61,200.00 02/20/04 61,200.00 0.00 08/08/03 100%
601030 ALL RETAINAGE REPORTED
601030 UNDER PROJECT: 01002-BM

TOTAL CONTRACT 601030 1MULT 61,200.00 61,200.00 0.00

TOTAL SUB-PROJECT BJ BAY SEGNETTE-TRAIL BOARDWALK 61,200.00 61,200.00 0.00

621911 BK 04 2002 OATS & HUDSON 03/01/05 3,966.55 08/11/06 3,966.55 0.00 03/01/06 100%

TOTAL CONTRACT 621911 1MULT 3,966.55 3,966.55 0.00

TOTAL SUB-PROJECT BK BAYOU SEGNETTE SWAP 3,966.55 3,966.55 0.00

AFS CA 9 CONT MISC 32,964.00 0.00 32,964.00

TOTAL SUB-PROJECT CA CANEY CREEK STATE PARK 32,964.00 0.00 32,964.00

632955 CD 01 2002 K & K ELECTRIC LLC 10/24/05 19,505.00 02/14/06 19,505.00 0.00 02/07/06 100%
632955 CD 90 RETAINAGE WITHHELD 02/14/06 1,950.50-
632955 CD 91 RETAINAGE PAID 0.00 1,950.50

TOTAL CONTRACT 632955 19,505.00 17,554.50 1,950.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,147
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT CD ELECTRICAL UPGRADE 19,505.00 17,554.50 1,950.50

AFS DA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT DA CENTENARY 0.00 0.00 0.00

580458 DB 01 2002 DAPCO VENTURES LLC 12/12/01 14,087.24 07/09/02 14,087.24 0.00 03/15/02 100%
580458 DB 90 RETAINAGE WITHHELD 07/09/02 1,408.72-
580458 DB 91 RETAINAGE PAID 07/09/02 1,408.72 0.00

TOTAL CONTRACT 580458 14,087.24 14,087.24 0.00

AFS DB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT DB CENTENARY-PORCH REPAIR 14,087.24 14,087.24 0.00

578788 DC 01 2002 SUN ELECTRICAL & INSTRMNTN INC 10/17/01 8,400.00 03/15/02 8,400.00 0.00 12/04/01 100%
578788 DC 90 RETAINAGE WITHHELD 03/15/02 840.00-
578788 DC 91 RETAINAGE PAID 03/15/02 840.00 0.00

TOTAL CONTRACT 578788 8,400.00 8,400.00 0.00

TOTAL SUB-PROJECT DC CENTENARY-PARKING LOT LIGHTING 8,400.00 8,400.00 0.00

592636 DD 01 2002 LIBERTY CONSTRUCTION CO INC 11/01/02 66,380.00 05/02/03 66,380.00 0.00 12/16/02 100%
592636 DD 90 RETAINAGE WITHHELD 05/02/03 6,638.00-
592636 DD 91 RETAINAGE PAID 05/02/03 6,638.00 0.00

TOTAL CONTRACT 592636 66,380.00 66,380.00 0.00

TOTAL SUB-PROJECT DD CENTENARY-INSTALL HVAC SYSTEM 66,380.00 66,380.00 0.00

AFS EA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,148
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

589328 ED 01 2002 DAVID B WOMACK 06/12/02 15,090.83 12/06/02 15,090.83 0.00 07/27/02 100%
589328 ED 90 RETAINAGE WITHHELD 12/06/02 1,509.08-
589328 ED 91 RETAINAGE PAID 12/06/02 1,509.08 0.00

TOTAL CONTRACT 589328 15,090.83 15,090.83 0.00

AFS ED 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ED CHEMIN-A-HAUT-SEWER PLANT 15,090.83 15,090.83 0.00

585013 EF 01 2002 DAVID B WOMACK 05/14/02 36,687.00 10/11/02 36,687.00 0.00 05/20/02 100%
585013 EF 90 RETAINAGE WITHHELD 10/11/02 3,668.70-
585013 EF 91 RETAINAGE PAID 10/11/02 3,668.70 0.00

TOTAL CONTRACT 585013 36,687.00 36,687.00 0.00

AFS EF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EF CHEMIN-A-HAUT-POOL RENOVATION 36,687.00 36,687.00 0.00

617649 EG 01 2002 ARK LA TEX GENERAL CONTRACTORS 07/28/04 49,000.00 04/29/05 49,000.00 0.00 01/05/05 100%
617649 EG 90 RETAINAGE WITHHELD 04/29/05 4,900.00-
617649 EG 91 RETAINAGE PAID 04/29/05 4,900.00 0.00

TOTAL CONTRACT 617649 49,000.00 49,000.00 0.00

AFS EG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EG CHEMIN-A-HAUT-PAINT PARK BLDGS 49,000.00 49,000.00 0.00

591844 EH 03 2002 C R HUMPHREYS GENERAL 08/08/02 41,269.00 08/08/03 41,269.00 0.00 04/20/03 100%
591844 EH 90 RETAINAGE WITHHELD 08/08/03 25,226.90-
591844 EH 91 RETAINAGE PAID 08/08/03 25,226.90 0.00

TOTAL CONTRACT 591844 1MULT 41,269.00 41,269.00 0.00

TOTAL SUB-PROJECT EH CHEMIN A HAUT-NEW MAINT BLDG 41,269.00 41,269.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,149
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

639879 EI 01 2002 WATER CONTROL SYSTEMS INC 04/11/06 44,027.00 07/25/06 44,027.00 0.00 07/24/06 100%
639879 EI 90 RETAINAGE WITHHELD 07/25/06 4,402.70-
639879 EI 91 RETAINAGE PAID 0.00 4,402.70

TOTAL CONTRACT 639879 44,027.00 39,624.30 4,402.70

AFS EI 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EI REP/UPGRADE SWIM POOL FILTER 44,027.00 39,624.30 4,402.70

AFS FA 9 CONT MISC 150,000.00 0.00 150,000.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 150,000.00 0.00 150,000.00

595133 FB 01 2002 RYLEE CONTRACTING INC 10/10/02 122,407.90 06/04/03 122,407.90 0.00 02/07/03 100%
595133 FB 90 RETAINAGE WITHHELD 06/04/03 12,240.79-
595133 FB 91 RETAINAGE PAID 06/04/03 12,240.79 0.00

TOTAL CONTRACT 595133 122,407.90 122,407.90 0.00

TOTAL SUB-PROJECT FB CHICOT-RENOV. OF SEWER LIFT 122,407.90 122,407.90 0.00

AFS FD 2 EQUIP APPROV 2,798.00 06/05/02 2,798.00 0.00 100%

TOTAL SUB-PROJECT FD CHICOT-REMOVE PUMP HOUSE 2,798.00 2,798.00 0.00

AFS FE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FE CHICOT-REPAINT EXIST BLDG 0.00 0.00 0.00

607445 FG 01 2002 DUCK CONSTRUCTION 12/23/03 26,040.00 06/15/04 26,040.00 0.00 02/03/04 100%
607445 FG 90 RETAINAGE WITHHELD 06/15/04 2,604.00-
607445 FG 91 RETAINAGE PAID 06/15/04 2,604.00 0.00

TOTAL CONTRACT 607445 26,040.00 26,040.00 0.00

TOTAL SUB-PROJECT FG CHICOT-RE-GRADE & CUT DITCHES 26,040.00 26,040.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,150
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FH 2 EQUIP APPROV 12,122.72 01/07/02 12,122.72 0.00 100%

TOTAL SUB-PROJECT FH CHICOT-BBQ GRILLS 12,122.72 12,122.72 0.00

AFS FI 2 EQUIP APPROV 7,331.50 11/28/01 7,331.50 0.00 100%

TOTAL SUB-PROJECT FI CHICOT-VEHICLE SHED 7,331.50 7,331.50 0.00

632502 FL 01 2002 PRAIRIE CONTRACTORS INC 10/24/05 13,970.00 07/07/06 13,970.00 0.00 01/13/06 100%
632502 ALL RETAINAGE REPORTED
632502 UNDER PROJECT: 00005-FP

TOTAL CONTRACT 632502 1MULT 13,970.00 13,970.00 0.00

AFS FL 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FL ENTRANCE LANE 13,970.00 13,970.00 0.00

AFS GA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT GA CYREMORT POINT STATE PARK 0.00 0.00 0.00

AFS GC 2 EQUIP APPROV 8,044.53 10/09/02 8,044.53 0.00 100%

TOTAL SUB-PROJECT GC CYPREMORT-FLAT WASHERS 8,044.53 8,044.53 0.00

AFS GD 2 EQUIP APPROV 1,989.00 05/14/02 1,989.00 0.00 100%

TOTAL SUB-PROJECT GD CYPREMORT-LIMESTONE 1,989.00 1,989.00 0.00

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE STATE PARK 0.00 0.00 0.00

586846 HB 01 2002 FRANCISE HORTICULTURAL SERVICE 04/25/02 21,740.00 12/03/02 21,740.00 0.00 06/17/02 100%
586846 HB 90 RETAINAGE WITHHELD 12/03/02 2,174.00-
586846 HB 91 RETAINAGE PAID 12/03/02 2,174.00 0.00

TOTAL CONTRACT 586846 21,740.00 21,740.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,151
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HB FAIRVIEW RIVERSIDE-FENCING 21,740.00 21,740.00 0.00

583344 HC 01 2002 JOE LEMOINE CONSTRUCTION INC 11/07/01 14,323.00 07/19/02 14,323.00 0.00 03/28/02 100%
583344 HC 90 RETAINAGE WITHHELD 07/19/02 1,432.30-
583344 HC 91 RETAINAGE PAID 07/19/02 1,432.30 0.00

TOTAL CONTRACT 583344 14,323.00 14,323.00 0.00

AFS HC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HC FAIRVIEW-LIGHTING STANDARDS 14,323.00 14,323.00 0.00

585026 HD 01 2002 DAPCO VENTURES LLC 03/06/02 16,800.00 11/15/02 16,800.00 0.00 07/25/02 100%
585026 HD 90 RETAINAGE WITHHELD 11/15/02 1,680.00-
585026 HD 91 RETAINAGE PAID 11/15/02 1,680.00 0.00

TOTAL CONTRACT 585026 16,800.00 16,800.00 0.00

AFS HD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HD FAIRVIEW-PARK PAINTING 16,800.00 16,800.00 0.00

AFS HE 2 EQUIP APPROV 1,658.71 01/07/02 1,658.71 0.00 100%

TOTAL SUB-PROJECT HE FAIRVIEW-TREATED FENCE BOARDS 1,658.71 1,658.71 0.00

633498 HG 02 2002 FRANCISE HORTICULTURAL SERVICE 06/21/05 46,900.00 05/16/06 46,900.00 0.00 01/25/06 100%
633498 ALL RETAINAGE REPORTED
633498 UNDER PROJECT: 01002-HJ

TOTAL CONTRACT 633498 1MULT 46,900.00 46,900.00 0.00

AFS HG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HG FAIRVIEW-RIVERSIDE/BOARDWALKS 46,900.00 46,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,152
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HH 2 EQUIP APPROV 9,858.00 02/16/06 9,858.00 0.00 100%
AFS HH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HH ELECTRICAL LINES TO LIFT STATN 9,858.00 9,858.00 0.00

AFS IA 9 CONT MISC 108,290.40 0.00 108,290.40

TOTAL SUB-PROJECT IA FONTAINBLEAU STATE PARK 108,290.40 0.00 108,290.40

AFS IB 2 EQUIP APPROV 3,925.29 07/01/02 3,925.29 0.00 100%

TOTAL SUB-PROJECT IB FONTAIN.-BALL COURT 3,925.29 3,925.29 0.00

AFS IC 2 EQUIP APPROV 4,834.17 07/24/02 4,834.17 0.00 100%

TOTAL SUB-PROJECT IC FOUNT-REPAIR SHED 4,834.17 4,834.17 0.00

AFS ID 2 EQUIP APPROV 5,266.35 04/23/02 5,266.35 0.00 100%

TOTAL SUB-PROJECT ID FONTAINBLEAU-GARBAGE CAN LIDS 5,266.35 5,266.35 0.00

AFS IE 2 EQUIP APPROV 2,100.00 05/01/02 2,100.00 0.00 100%

TOTAL SUB-PROJECT IE FONTAIN.-POOL PAINT 2,100.00 2,100.00 0.00

600558 IF 01 2002 ROBISON FENCE COMPANY 04/24/03 15,985.00 11/18/03 15,985.00 0.00 05/26/03 100%
600558 IF 90 RETAINAGE WITHHELD 11/18/03 1,598.50-
600558 IF 91 RETAINAGE PAID 11/18/03 1,598.50 0.00

TOTAL CONTRACT 600558 15,985.00 15,985.00 0.00

AFS IF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IF FONTAINBLEAU SP- FENCE 15,985.00 15,985.00 0.00

590120 IG 01 2002 FACTORY COMPRESSOR PARTS INC 07/31/02 9,950.00 01/31/03 9,950.00 0.00 08/30/02 100%
590120 IG 90 RETAINAGE WITHHELD 01/31/03 995.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,153
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

590120 IG 91 RETAINAGE PAID 01/31/03 995.00 0.00

TOTAL CONTRACT 590120 9,950.00 9,950.00 0.00

AFS IG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IG FONTAINBLEAU-ELECTRIC HEATERS 9,950.00 9,950.00 0.00

AFS IH 2 EQUIP APPROV 6,146.79 07/01/02 6,146.79 0.00 100%

TOTAL SUB-PROJECT IH FONTAIN.-MEETING ROOM 6,146.79 6,146.79 0.00

AFS JA 9 CONT MISC 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT JA FORT JESUP STATE PARK 25,000.00 0.00 25,000.00

AFS KA 9 CONT MISC 6,748.00 0.00 6,748.00

TOTAL SUB-PROJECT KA FORT PIKE 6,748.00 0.00 6,748.00

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT ST JEAN BAPTISTE 0.00 0.00 0.00

592265 LB 01 2002 DAVID B WOMACK 11/01/02 24,750.00 04/04/03 24,750.00 0.00 11/15/02 100%
592265 LB 90 RETAINAGE WITHHELD 04/04/03 2,475.00-
592265 LB 91 RETAINAGE PAID 04/04/03 2,475.00 0.00

TOTAL CONTRACT 592265 24,750.00 24,750.00 0.00

TOTAL SUB-PROJECT LB FORT ST JEAN-REPL OF TIMBERS 24,750.00 24,750.00 0.00

AFS MA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,154
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592863 MB 01 2002 PETRON LLC 08/15/02 277,000.00 09/19/03 277,000.00 0.00 02/27/03 100%
592863 MB 90 RETAINAGE WITHHELD 09/19/03 27,700.00-
592863 MB 91 RETAINAGE PAID 09/19/03 27,700.00 0.00

TOTAL CONTRACT 592863 277,000.00 277,000.00 0.00

AFS MB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MB GRAND ISLE-CAMPWATER & ELEC 277,000.00 277,000.00 0.00

587677 MC 01 2002 PETRON LLC 06/25/02 7,400.00 01/17/03 7,400.00 0.00 06/26/02 100%
587677 MC 90 RETAINAGE WITHHELD 01/17/03 740.00-
587677 MC 91 RETAINAGE PAID 01/17/03 740.00 0.00

TOTAL CONTRACT 587677 7,400.00 7,400.00 0.00

AFS MC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MC GRAND ISLE-WATER STORAGE 7,400.00 7,400.00 0.00

AFS NA 9 CONT MISC 98,160.60 0.00 98,160.60

TOTAL SUB-PROJECT NA LAKE BISTINEAU STATE PARK 98,160.60 0.00 98,160.60

632001 NL 04 2002 FEAZEL ELECTRICAL 10/11/05 23,899.40 06/09/06 23,899.40 0.00 02/23/06 100%
632001 ALL RETAINAGE REPORTED
632001 UNDER PROJECT: 00005-NR

TOTAL CONTRACT 632001 1MULT 23,899.40 23,899.40 0.00

AFS NL 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NL CAMPGROUND ELECTRICAL REPAIRS 23,899.40 23,899.40 0.00

AFS OA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,155
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

595146 OD 01 2002 BARRAZA CONSTRUCTION LLC 01/28/03 4,575.00 07/25/03 4,575.00 0.00 02/05/03 100%
595146 OD 90 RETAINAGE WITHHELD 07/25/03 915.00-
595146 OD 91 RETAINAGE PAID 07/25/03 915.00 0.00

TOTAL CONTRACT 595146 1MULT 4,575.00 4,575.00 0.00

TOTAL SUB-PROJECT OD LK BRUIN-REPL BOUNDARY PILINGS 4,575.00 4,575.00 0.00

633753 OE 01 2002 BARRAZA CONSTRUCTION LLC 12/15/05 45,621.00 05/16/06 42,621.00 3,000.00 06/12/06 93%
633753 OE 90 RETAINAGE WITHHELD 05/16/06 4,262.10-
633753 OE 91 RETAINAGE PAID 0.00 4,262.10

TOTAL CONTRACT 633753 45,621.00 38,358.90 7,262.10

AFS OE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OE CAMPING AREA DOCK 45,621.00 38,358.90 7,262.10

AFS PA 9 CONT MISC 30,394.31 0.00 30,394.31

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 30,394.31 0.00 30,394.31

AFS PB 2 EQUIP APPROV 4,306.00 02/06/03 4,306.00 0.00 100%

TOTAL SUB-PROJECT PB LK CLAIBORNE-LIGHT FIXTURES 4,306.00 4,306.00 0.00

AFS PD 2 EQUIP APPROV 8,753.19 0.00 8,753.19

TOTAL SUB-PROJECT PD CONVERT OVERHEAD TO UNDRGROUND 8,753.19 0.00 8,753.19

AFS PG 2 EQUIP APPROV 6,850.00 08/18/04 6,850.00 0.00 100%

TOTAL SUB-PROJECT PG LK CLAIBORNE-ENTRANCE SIGN 6,850.00 6,850.00 0.00

618965 PH 01 2002 RAGAN BUILDERS INC 10/05/04 14,675.00 02/11/05 14,675.00 0.00 11/18/04 100%
618965 PH 90 RETAINAGE WITHHELD 02/11/05 1,467.50-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,156
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

618965 PH 91 RETAINAGE PAID 02/11/05 1,467.50 0.00

TOTAL CONTRACT 618965 14,675.00 14,675.00 0.00

TOTAL SUB-PROJECT PH LK CLAIBORNE-OUTDOOR CLASSROOM 14,675.00 14,675.00 0.00

608347 PI 01 2002 CRAFT CONSTRUCTION INC 01/06/04 22,442.00 03/19/04 22,442.00 0.00 02/20/04 100%

TOTAL CONTRACT 608347 22,442.00 22,442.00 0.00

TOTAL SUB-PROJECT PI LK CLAIBORNE-REN BUILD/NEW OFF 22,442.00 22,442.00 0.00

633915 PJ 02 2002 GARCIA CONSTRUCTION CO INC 12/15/05 8,159.50 06/09/06 8,159.50 0.00 03/06/06 100%
633915 ALL RETAINAGE REPORTED
633915 UNDER PROJECT: 01002-PH

TOTAL CONTRACT 633915 1MULT 8,159.50 8,159.50 0.00

AFS PJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PJ RENOVATE BATH HOUSE 8,159.50 8,159.50 0.00

AFS QA 9 CONT MISC 42,655.00 0.00 42,655.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE STATE PARK 42,655.00 0.00 42,655.00

602776 QE 01 2002 LANDSOURCE INC 07/20/03 27,345.00 01/16/04 27,345.00 0.00 06/30/04 100%

TOTAL CONTRACT 602776 27,345.00 27,345.00 0.00

TOTAL SUB-PROJECT QE LAND SURVEY LAKE D'ARBONNE S P 27,345.00 27,345.00 0.00

AFS QF 2 EQUIP APPROV 2,025.00 09/15/04 2,025.00 0.00 100%

TOTAL SUB-PROJECT QF LAKE D'ARBONNE-CONCRETE FLOORS 2,025.00 2,025.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,157
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RA 2 EQUIP APPROV 40,700.00 0.00 40,700.00
AFS RA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT RA LAKE FAUSSE POINTE STATE PARK 40,700.00 0.00 40,700.00

AFS RC 2 EQUIP APPROV 7,948.80 01/07/02 7,948.80 0.00 100%

TOTAL SUB-PROJECT RC LK FAUSSE-CAMPFIRE RINGS 7,948.80 7,948.80 0.00

583295 RD 01 2002 LAVIOLETTE PAINTING 12/21/01 26,285.00 11/08/02 26,285.00 0.00 04/16/02 100%
583295 RD 90 RETAINAGE WITHHELD 11/08/02 2,628.50-
583295 RD 91 RETAINAGE PAID 11/08/02 2,628.50 0.00

TOTAL CONTRACT 583295 26,285.00 26,285.00 0.00

AFS RD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RD LK FAUSSE-STAIN/SEAL BLDGS 26,285.00 26,285.00 0.00

582428 RE 01 2002 COASTAL SALES INC 01/17/02 12,790.00 11/15/02 12,790.00 0.00 03/07/02 100%
582428 RE 90 RETAINAGE WITHHELD 11/15/02 1,279.00-
582428 RE 91 RETAINAGE PAID 11/15/02 1,279.00 0.00

TOTAL CONTRACT 582428 12,790.00 12,790.00 0.00

TOTAL SUB-PROJECT RE LK FAUSSE-REPL. OF CABINETS 12,790.00 12,790.00 0.00

628859 RF 03 2002 FRANCISE HORTICULTURAL SERVICE 03/08/05 97,924.97 02/07/06 97,924.97 0.00 08/24/05 100%
628859 ALL RETAINAGE REPORTED
628859 UNDER PROJECT: 00005-RI

TOTAL CONTRACT 628859 1MULT 97,924.97 97,924.97 0.00

AFS RF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RF LK FAUSSE-PLAYGROUND EQUIPMENT 97,924.97 97,924.97 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,158
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RH 2 EQUIP APPROV 21,136.50 07/16/02 21,136.50 0.00 100%

TOTAL SUB-PROJECT RH LK FAUSSE-VINYL SIDING 21,136.50 21,136.50 0.00

AFS SA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT SA LONGFELLOW EVANGELINE 0.00 0.00 0.00

630150 SB 01 2002 JAROY CONSTRUCTION INC 06/21/05 81,700.00 06/13/06 81,700.00 0.00 01/12/06 100%
630150 SB 90 RETAINAGE WITHHELD 06/13/06 8,170.00-
630150 SB 91 RETAINAGE PAID 0.00 8,170.00

TOTAL CONTRACT 630150 81,700.00 73,530.00 8,170.00

AFS SB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SB LONGFELLOW/EVANG-PLANT. WIND 81,700.00 73,530.00 8,170.00

579199 SC 01 2002 FRANCISE HORTICULTURAL SERVICE 11/07/01 8,250.00 05/03/02 8,250.00 0.00 12/18/01 100%
579199 SC 90 RETAINAGE WITHHELD 05/03/02 825.00-
579199 SC 91 RETAINAGE PAID 05/03/02 825.00 0.00

TOTAL CONTRACT 579199 8,250.00 8,250.00 0.00

AFS SC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SC LONGFELLOW-CONST MACHINE SHED 8,250.00 8,250.00 0.00

AFS TA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT TA LOS ADAES 0.00 0.00 0.00

589324 TB 01 2002 JAMES A DECKER BUILDERS INC 06/25/02 12,964.00 11/08/02 12,964.00 0.00 08/16/02 100%
589324 TB 90 RETAINAGE WITHHELD 11/08/02 1,296.40-
589324 TB 91 RETAINAGE PAID 11/08/02 1,296.40 0.00

TOTAL CONTRACT 589324 12,964.00 12,964.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,159
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS TB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT TB LOS ADAES-FENCE 12,964.00 12,964.00 0.00

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA LA ARBORETUM 0.00 0.00 0.00

AFS UC 2 EQUIP APPROV 12,500.00 01/18/02 12,500.00 0.00 100%

TOTAL SUB-PROJECT UC LA ARBORETUM-TREE REMOVAL 12,500.00 12,500.00 0.00

626928 UE 01 2002 C-K ASSOCIATES LLC 06/15/05 3,477.20 10/28/05 3,477.20 0.00 11/30/05 100%

TOTAL CONTRACT 626928 3,477.20 3,477.20 0.00

AFS UE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT UE STATE ARBORETUM SPA 3,477.20 3,477.20 0.00

AFS VA 9 CONT MISC 35,000.00 0.00 35,000.00

TOTAL SUB-PROJECT VA MANSFIELD STATE HISTORIC SITE 35,000.00 0.00 35,000.00

AFS WA 9 CONT MISC 45,000.00 0.00 45,000.00

TOTAL SUB-PROJECT WA MARKSVILLE STATE HISTORIC SITE 45,000.00 0.00 45,000.00

AFS XA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT XA NORTH TOLEDO BEND STATE PARK 0.00 0.00 0.00

584239 XB 01 2002 BROWN'S AC HEATING & 04/25/02 20,406.25 11/15/02 20,406.25 0.00 05/17/02 100%
584239 XB 90 RETAINAGE WITHHELD 11/15/02 2,562.50-
584239 XB 91 RETAINAGE PAID 11/15/02 2,562.50 0.00

TOTAL CONTRACT 584239 20,406.25 20,406.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,160
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS XB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT XB N TOLEDO BEND-HVAC-PHASE 1 20,406.25 20,406.25 0.00

584239 XC 02 2002 BROWN'S AC HEATING & 04/25/02 20,406.25 11/15/02 20,406.25 0.00 05/17/02 100%

* TOTAL CONTRACT 584239 20,406.25 20,406.25 0.00

AFS XC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT XC N TOLEDO BEND-HVAC-PHASE 2 20,406.25 20,406.25 0.00

619274 XD 01 2002 J REED ERECTORS INC 05/27/04 50,000.00 09/09/05 50,000.00 0.00 10/08/04 100%
619274 XD 90 RETAINAGE WITHHELD 09/09/05 6,280.00-
619274 XD 91 RETAINAGE PAID 09/09/05 6,280.00 0.00

TOTAL CONTRACT 619274 1MULT 50,000.00 50,000.00 0.00

AFS XD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT XD N.TOLEDO BEND-FIRE RINGS 50,000.00 50,000.00 0.00

580301 XF 01 2002 COX'S ELECTRICAL CONTRACTING 12/12/01 24,392.16 05/07/02 24,392.16 0.00 01/15/02 100%
580301 XF 90 RETAINAGE WITHHELD 05/07/02 2,439.22-
580301 XF 91 RETAINAGE PAID 05/07/02 2,439.22 0.00

TOTAL CONTRACT 580301 24,392.16 24,392.16 0.00

TOTAL SUB-PROJECT XF N. TOLEDO BEND-ELECT REPAIRS 24,392.16 24,392.16 0.00

AFS YA 9 CONT MISC 4,800.00 0.00 4,800.00

TOTAL SUB-PROJECT YA PLAQUEMINE LOCK SHS 4,800.00 0.00 4,800.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA PORT HUDSON STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,161
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

580439 ZB 01 2002 TODOR DEVELOPEMENT CORP 01/21/02 38,135.00 07/09/02 38,135.00 0.00 02/11/02 100%
580439 ZB 90 RETAINAGE WITHHELD 07/09/02 3,813.50-
580439 ZB 91 RETAINAGE PAID 07/09/02 3,813.50 0.00

TOTAL CONTRACT 580439 38,135.00 38,135.00 0.00

TOTAL SUB-PROJECT ZB PORT HUD.-VINYL SIDING MUSEUM 38,135.00 38,135.00 0.00

AFS ZC 2 EQUIP APPROV 2,247.00 11/28/01 2,247.00 0.00 100%

TOTAL SUB-PROJECT ZC PORT HUDSON-PANEL BOXES 2,247.00 2,247.00 0.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 1A 9 CONT MISC 6,573.00 0.00 6,573.00

TOTAL SUB-PROJECT 1A POVERTY POINT 6,573.00 0.00 6,573.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A REBEL STATE HISTORIC SITE 0.00 0.00 0.00

AFS 2B 2 EQUIP APPROV 4,899.00 06/17/02 4,899.00 0.00 100%

TOTAL SUB-PROJECT 2B REBEL-REROOF PAVILION 4,899.00 4,899.00 0.00

AFS 3A 9 CONT MISC 57,643.79 0.00 57,643.79

TOTAL SUB-PROJECT 3A SAM HOUSTON JONES STATE PARK 57,643.79 0.00 57,643.79

633112 3C 01 2002 ALFRED PALMA INC 09/14/05 18,675.00 06/09/06 18,675.00 0.00 01/10/06 100%
633112 3C 90 RETAINAGE WITHHELD 06/09/06 1,867.50-
633112 3C 91 RETAINAGE PAID 06/09/06 1,867.50 0.00

TOTAL CONTRACT 633112 18,675.00 18,675.00 0.00

AFS 3C 2 EQUIP APPROV 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,162
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3C 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 3C CONSTRUCT NATURAL POND WHARF 18,675.00 18,675.00 0.00

AFS 3D 2 EQUIP APPROV 24,860.00 0.00 24,860.00

TOTAL SUB-PROJECT 3D SAM HOUSTON-MAINT BLDG RENOV. 24,860.00 0.00 24,860.00

594235 3E 01 2002 SAM ISTRE CONSTRUCTION CO INC 12/17/02 22,300.00 11/21/03 22,300.00 0.00 02/28/03 100%
594235 3E 90 RETAINAGE WITHHELD 11/21/03 2,230.00-
594235 3E 91 RETAINAGE PAID 11/21/03 2,230.00 0.00

TOTAL CONTRACT 594235 22,300.00 22,300.00 0.00

TOTAL SUB-PROJECT 3E SAM HOUSTON-EQUIPMENT SHEDS 22,300.00 22,300.00 0.00

AFS 3F 2 EQUIP APPROV 4,800.00 03/19/04 4,800.00 0.00 100%

TOTAL SUB-PROJECT 3F SAM HOUSTON-MAINTENANCE DOORS 4,800.00 4,800.00 0.00

AFS 3G 2 EQUIP APPROV 3,914.21 11/07/02 3,914.21 0.00 100%

TOTAL SUB-PROJECT 3G SAM HOUSTON-OLD LINEN STORAGE 3,914.21 3,914.21 0.00

AFS 4A 9 CONT MISC 20,847.52 0.00 20,847.52

TOTAL SUB-PROJECT 4A ST BERNARD STATE PARK 20,847.52 0.00 20,847.52

AFS 4C 2 EQUIP APPROV 10,192.48 12/18/02 10,192.48 0.00 100%

TOTAL SUB-PROJECT 4C ST BERNARD-PICNIC GRILLS/TABLE 10,192.48 10,192.48 0.00

588270 4E 01 2002 FACTORY COMPRESSOR PARTS INC 04/25/02 12,950.00 01/31/03 12,950.00 0.00 05/20/02 100%
588270 4E 90 RETAINAGE WITHHELD 01/31/03 1,295.00-
588270 4E 91 RETAINAGE PAID 01/31/03 1,295.00 0.00

TOTAL CONTRACT 588270 12,950.00 12,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,163
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4E 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4E ST BERNARD-HVAC BATHHOUSE 12,950.00 12,950.00 0.00

AFS 4F 2 EQUIP APPROV 5,580.00 04/08/02 5,580.00 0.00 100%

TOTAL SUB-PROJECT 4F ST BERNARD-LIMESTONE 5,580.00 5,580.00 0.00

AFS 5A 9 CONT MISC 7,751.00 0.00 7,751.00

TOTAL SUB-PROJECT 5A TICKFAW STATE PARK 7,751.00 0.00 7,751.00

589996 5D 01 2002 FRANCISE HORTICULTURAL SERVICE 05/01/02 89,500.00 02/28/03 89,500.00 0.00 09/06/02 100%
589996 5D 90 RETAINAGE WITHHELD 02/28/03 17,900.00-
589996 5D 91 RETAINAGE PAID 02/28/03 17,900.00 0.00

TOTAL CONTRACT 589996 1MULT 89,500.00 89,500.00 0.00

TOTAL SUB-PROJECT 5D TICKFAW-CONSTR WATER PLAYGRND 89,500.00 89,500.00 0.00

AFS 6A 9 CONT MISC 55,000.00 0.00 55,000.00

TOTAL SUB-PROJECT 6A WINTER QUARTERS STATE HIST SIT 55,000.00 0.00 55,000.00

619088 6C 02 2002 PETRON LLC CN 01/10/05 93,000.00 06/06/06 93,000.00 0.00 06/15/05 100%
619088 6C 90 RETAINAGE WITHHELD CN 06/06/06 29,978.16-
619088 6C 91 RETAINAGE PAID CN 06/06/06 29,978.16 0.00

TOTAL CONTRACT 619088 93,000.00 93,000.00 0.00

AFS 6C F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 6C RPRS-WINTER QUARTERS PRE-CIVIL 93,000.00 93,000.00 0.00

AFS 7A 9 CONT MISC 7,980.00 0.00 7,980.00

TOTAL SUB-PROJECT 7A TUNICA SPA 7,980.00 0.00 7,980.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,164
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 7B A ACQUISITIONS 119,852.50 08/18/03 119,852.50 0.00 100%
AFS 7B 4 AFS MISC. 17.50 06/19/03 17.50 0.00 100%

TOTAL SUB-PROJECT 7B LAND ACQ.-LK BRUIN HILBURN 119,870.00 119,870.00 0.00

624093 7C 01 2002 APPRAISAL ANALYSTS INC 04/21/05 2,150.00 07/08/05 2,150.00 0.00 06/30/05 100%

TOTAL CONTRACT 624093 2,150.00 2,150.00 0.00

TOTAL SUB-PROJECT 7C PROP APPRAISAL NEAR FT DERUSSY 2,150.00 2,150.00 0.00

625202 7D 01 2002 JAMES A YOUNG & ASSOC LLC CO 05/23/05 2,500.00 10/04/05 2,500.00 0.00 08/31/05 100%

TOTAL CONTRACT 625202 2,500.00 2,500.00 0.00

TOTAL SUB-PROJECT 7D BIG CYPRESS ST PARK PROP APPRA 2,500.00 2,500.00 0.00

AFS 7E A ACQUISITIONS 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT 7E FT DERUSSY SHS LAND ACQUISITIO 25,000.00 0.00 25,000.00

AFS 7F 2 EQUIP APPROV 4,800.00 07/07/06 4,800.00 0.00 100%

TOTAL SUB-PROJECT 7F BEACH NOURISHMENT / SAND FILL 4,800.00 4,800.00 0.00

AFS 8A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 8A ROSEDOWN & LOCUST GROVE 0.00 0.00 0.00

607845 8B 01 2002 LIBERTY CONSTRUCTION CO INC 01/08/04 12,380.00 10/19/04 12,380.00 0.00 06/29/04 100%
607845 8B 90 RETAINAGE WITHHELD 10/19/04 1,238.00-
607845 8B 91 RETAINAGE PAID 10/19/04 1,238.00 0.00

TOTAL CONTRACT 607845 12,380.00 12,380.00 0.00

TOTAL SUB-PROJECT 8B ROSEDOWN-BUILD HOT HOUSE 12,380.00 12,380.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,165
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 26 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01-02 AFS PROJECT NO 02006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS & IMPROVEMENTS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. APPR IN ACT 22 OF 2001 CHANGED FROM S.G. TO LA

STATE PARKS IMPROVEMENT & REPAIR FUND PER LEG BUDGET COMM APPROVAL ON 11/16/01

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614303 8C 01 2002 SPINKS CONSTRUCTION INC 05/03/04 79,400.00 04/29/05 79,400.00 0.00 12/13/04 100%
614303 8C 90 RETAINAGE WITHHELD 04/29/05 18,440.00-
614303 8C 91 RETAINAGE PAID 04/29/05 18,440.00 0.00

TOTAL CONTRACT 614303 1MULT 79,400.00 79,400.00 0.00

TOTAL SUB-PROJECT 8C ROSEDOWN-INST NEW SEWAGE TREAT 79,400.00 79,400.00 0.00

AFS 9A 9 CONT MISC 85,556.44 0.00 85,556.44

TOTAL SUB-PROJECT 9A CONTINGENCY ALL PARKS 85,556.44 0.00 85,556.44

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02006 3,500,000.00 2,344,239.85 1,155,760.15

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,065,932.50 2,040,147.20 25,785.30

TOTAL CONTRACTS 2,065,932.50 2,040,147.20 25,785.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,166
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01B-03 AFS PROJECT NO Q211
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ST. BERNARD STATE PARK, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,245,000 5

TOTAL ACT 26 0 2,245,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,245,000
GRAND TOTAL 0 2,245,000

TOTAL PROJECT Q211 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,167
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01B-03 AFS PROJECT NO 02066
PROJECT DESCRIPTION OFFICE OF STATE PARKS - ST. BERNARD STATE PARK, PLANNING AND CONSTR.

STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 044 04A G.O. BONDS 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,168
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-01B-03 AFS PROJECT NO 02066
PROJECT DESCRIPTION OFFICE OF STATE PARKS - ST. BERNARD STATE PARK, PLANNING AND CONSTR.

STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
584699 01 01 2002 REICH ASSOCIATES PR 06/10/02 42,000.00 09/05/03 42,000.00 0.00 06/06/03 100%

TOTAL CONTRACT 584699 42,000.00 42,000.00 0.00

615285 01 01 2002 REICH ASSOCIATES PR 06/07/03 21,000.00 04/22/05 21,000.00 0.00 06/06/06 100%

TOTAL CONTRACT 615285 21,000.00 21,000.00 0.00

TOTAL SUB-PROJECT 01 MASTER PLAN DESIGN 63,000.00 63,000.00 0.00

605689 02 01 2002 ARGUS ARCHITECTURE/ENGINEERING F1 09/23/03 59,416.00 0.00 59,416.00 04/04/49

TOTAL CONTRACT 605689 59,416.00 0.00 59,416.00

607745 02 08 2002 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS 02 4 AFS MISC. 1,100.00 10/14/03 133.77 966.23 12%
AFS 02 5 AFS TESTING 25,484.00 0.00 25,484.00

TOTAL SUB-PROJECT 02 ST BERNARD ST PARK IMPROVEMENT 87,000.00 1,133.77 85,866.23

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02066 150,000.00 64,133.77 85,866.23

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 123,416.00 64,000.00 59,416.00

TOTAL CONTRACTS 123,416.00 64,000.00 59,416.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,169
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 115 FACILITY PLANNING AND CONTROL FPC SCHED NO 06-264-01B-22 AFS PROJECT NO 02059
PROJECT DESCRIPTION CHEMIN-A-HAUT STATE PARK, ACQUISITIONS AND PLANNING

STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS $529,370 TRANSFERRED FROM 19-623-95B-03 IN ACT 22 OF 2001, PAGE 16.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 012 00A BONDS - NRP 529,370 0

TOTAL ACT 22 529,370 0

2003 23 2002 580 03A G.O. BONDS 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 780 LOC GENERAL OBLIGATION BONDS 270,000 270,000 1

TOTAL ACT 26 270,000 270,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 7,270,000 5

TOTAL ACT 26 0 7,270,000

TOTAL PRIOR YEAR 779,370 0
TOTAL CURRENT YEAR 270,000 7,540,000
GRAND TOTAL 1,049,370 7,540,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,170
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 115 FACILITY PLANNING AND CONTROL FPC SCHED NO 06-264-01B-22 AFS PROJECT NO 02059
PROJECT DESCRIPTION CHEMIN-A-HAUT STATE PARK, ACQUISITIONS AND PLANNING

STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS $529,370 TRANSFERRED FROM 19-623-95B-03 IN ACT 22 OF 2001, PAGE 16.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
579335 01 11 2002 JONES, WALKER, WAECHTER, PR 03/01/02 8,255.35 04/11/03 8,255.35 0.00 08/31/02 100%
579335 01 20 2002 JONES, WALKER, WAECHTER, PR 03/01/02 4,731.31 04/11/03 4,731.31 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 12,986.66 12,986.66 0.00

587874 01 01 2002 H L HENSLEE JR PR 08/05/02 0.00 01/26/04 0.00 0.00 08/05/05
587874 01 02 2002 H L HENSLEE JR PR 08/05/02 2,490.00 01/26/04 2,490.00 0.00 08/05/05 100%

TOTAL CONTRACT 587874 2,490.00 2,490.00 0.00

611597 01 01 2002 CARTER & BURGESS INC PR 06/07/04 113,500.00 08/19/05 111,146.10 2,353.90 06/03/05 97%

TOTAL CONTRACT 611597 113,500.00 111,146.10 2,353.90

AFS 01 A ACQUISITIONS 383,770.08 08/26/02 383,770.08 0.00 100%
AFS 01 1 AFS ACT 64,446.88 0.00 64,446.88

TOTAL SUB-PROJECT 01 APPRSL/TIMBER CRUISE/MASTER PL 577,193.62 510,392.84 66,800.78

AFS 00 3 UNASSIGNED 406,500.00 0.00 406,500.00

TOTAL PROJECT 02059 983,693.62 510,392.84 473,300.78

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 128,976.66 126,622.76 2,353.90

TOTAL CONTRACTS 128,976.66 126,622.76 2,353.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,171
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 331 STATUTORY DEDICATION 4,500,000 0

TOTAL ACT 23 4,500,000 0

2006 LEGB 2006 279 GENERAL FUND- IAT 876,000 0

TOTAL ACT LEGB 876,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,376,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,376,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,172
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 9 CONT MISC 12,000.00 0.00 12,000.00

TOTAL SUB-PROJECT AA AUDUBON STATE PARK 12,000.00 0.00 12,000.00

612684 AB 01 2003 DAPCO VENTURES LLC 03/18/04 8,800.00 09/21/04 8,800.00 0.00 06/08/04 100%
612684 AB 90 RETAINAGE WITHHELD 09/21/04 880.00-
612684 AB 91 RETAINAGE PAID 09/21/04 880.00 0.00

TOTAL CONTRACT 612684 8,800.00 8,800.00 0.00

TOTAL SUB-PROJECT AB AUDUBON-PLASTER RPR & PAINTING 8,800.00 8,800.00 0.00

AFS BA 9 CONT MISC 35,000.00 0.00 35,000.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE SP 35,000.00 0.00 35,000.00

594239 BC 01 2003 EDGERTON CONSTRUCTION CO INC 12/24/02 19,000.00 05/20/03 19,000.00 0.00 02/12/03 100%
594239 BC 90 RETAINAGE WITHHELD 05/20/03 1,900.00-
594239 BC 91 RETAINAGE PAID 05/20/03 1,900.00 0.00

TOTAL CONTRACT 594239 19,000.00 19,000.00 0.00

AFS BC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BC BAYOU SEGNETTE-DIRT WORK 19,000.00 19,000.00 0.00

601030 BD 03 2003 FRANCISE HORTICULTURAL SERVICE 01/09/03 23,469.00 02/20/04 23,469.00 0.00 08/08/03 100%
601030 ALL RETAINAGE REPORTED
601030 UNDER PROJECT: 01002-BM

TOTAL CONTRACT 601030 1MULT 23,469.00 23,469.00 0.00

AFS BD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BD BAYOU SEGNETTE-UPGRADE TRAIL 23,469.00 23,469.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,173
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594689 BJ 01 2003 BILL WARD BUILDERS LLC 01/23/03 19,989.00 06/20/03 19,989.00 0.00 02/20/03 100%
594689 BJ 90 RETAINAGE WITHHELD 06/20/03 1,998.90-
594689 BJ 91 RETAINAGE PAID 06/20/03 1,998.90 0.00

TOTAL CONTRACT 594689 19,989.00 19,989.00 0.00

AFS BJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BJ BAYOU SEGNETTE-RENOV ENTR STAT 19,989.00 19,989.00 0.00

626492 BK 01 2003 RYCARS CONSTRUCTION LLC 05/24/05 16,330.00 08/26/05 16,330.00 0.00 06/03/05 100%
626492 BK 90 RETAINAGE WITHHELD 08/26/05 1,633.00-
626492 BK 91 RETAINAGE PAID 08/26/05 1,633.00 0.00

TOTAL CONTRACT 626492 16,330.00 16,330.00 0.00

TOTAL SUB-PROJECT BK BAYOU SEGNETTE-STEEL ROOFING 16,330.00 16,330.00 0.00

AFS CA 9 CONT MISC 55,000.00 0.00 55,000.00

TOTAL SUB-PROJECT CA CANEY CREEK STATE PARK 55,000.00 0.00 55,000.00

619142 CB 01 2003 RED RIVER TRANSPORTATION 10/07/04 9,750.00 08/19/05 9,750.00 0.00 11/24/04 100%
619142 CB 90 RETAINAGE WITHHELD 08/19/05 975.00-
619142 CB 91 RETAINAGE PAID 08/19/05 975.00 0.00

TOTAL CONTRACT 619142 9,750.00 9,750.00 0.00

AFS CB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT CB CANEY CREEK-RESTROOM COUNTERS 9,750.00 9,750.00 0.00

AFS CC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT CC CANEY CREEK-BEACH NOURISHMENT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,174
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DA 9 CONT MISC 841.00 0.00 841.00

TOTAL SUB-PROJECT DA CENTENARY ST HISTORIC SITE 841.00 0.00 841.00

AFS EA 9 CONT MISC 49,000.00 0.00 49,000.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT SP 49,000.00 0.00 49,000.00

599420 EB 01 2003 THE ARCHITECTURAL STUDIO F1 04/16/03 11,014.00 09/21/04 7,709.80 3,304.20 04/04/49 70%

TOTAL CONTRACT 599420 11,014.00 7,709.80 3,304.20

626613 EB 01 2003 C R HUMPHREYS GENERAL 05/10/05 127,886.00 12/09/05 127,886.00 0.00 08/24/05 100%
626613 EB 90 RETAINAGE WITHHELD 12/09/05 14,880.00-
626613 EB 91 RETAINAGE PAID 12/09/05 14,880.00 0.00

TOTAL CONTRACT 626613 1MULT 127,886.00 127,886.00 0.00

AFS EB 2 EQUIP APPROV 0.00 0.00 0.00
AFS EB 4 AFS MISC. 1,100.00 07/13/04 168.08 931.92 15%

TOTAL SUB-PROJECT EB CHEMIN-A-HAUT SP NEW RESIDENCE 140,000.00 135,763.88 4,236.12

AFS FA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 0.00 0.00 0.00

633500 FB 01 2003 F PHILLIPS GENERAL CONTRACTORS 01/12/06 140,188.00 07/21/06 140,188.00 0.00 06/23/06 100%
633500 FB 90 RETAINAGE WITHHELD 07/21/06 14,018.80-
633500 FB 91 RETAINAGE PAID 0.00 14,018.80

TOTAL CONTRACT 633500 140,188.00 126,169.20 14,018.80

AFS FB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FB NEW WOOD SHOP AND STORAGE BLDG 140,188.00 126,169.20 14,018.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,175
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

615656 FC 01 2003 M & C OILFIELD SERVICES LLC 06/14/04 125,000.00 01/14/05 125,000.00 0.00 08/16/04 100%
615656 FC 90 RETAINAGE WITHHELD 01/14/05 12,500.00-
615656 FC 91 RETAINAGE PAID 01/14/05 12,500.00 0.00

TOTAL CONTRACT 615656 125,000.00 125,000.00 0.00

TOTAL SUB-PROJECT FC CHICOT-REN TO SOUTH LANDING 125,000.00 125,000.00 0.00

593653 FH 01 2003 LIBERTY CONSTRUCTION CO INC 01/14/03 12,300.00 08/08/03 12,300.00 0.00 04/04/03 100%
593653 FH 90 RETAINAGE WITHHELD 08/08/03 1,230.00-
593653 FH 91 RETAINAGE PAID 08/08/03 1,230.00 0.00

TOTAL CONTRACT 593653 12,300.00 12,300.00 0.00

TOTAL SUB-PROJECT FH CHICOT-REN. DISTR. MGR'S RESID 12,300.00 12,300.00 0.00

AFS GA 9 CONT MISC 3,788.00 0.00 3,788.00

TOTAL SUB-PROJECT GA CYPREMORT POINT SP 3,788.00 0.00 3,788.00

594690 GB 01 2003 LAYNE CHRISTENSEN CO 12/17/02 5,350.00 06/04/03 5,350.00 0.00 02/03/03 100%
594690 GB 90 RETAINAGE WITHHELD 06/04/03 535.00-
594690 GB 91 RETAINAGE PAID 06/04/03 535.00 0.00

TOTAL CONTRACT 594690 5,350.00 5,350.00 0.00

AFS GB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT GB CYPREMORT-WATER SYSTEM RENOV. 5,350.00 5,350.00 0.00

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW/RIVERSIDE SP 0.00 0.00 0.00

623246 HC 01 2003 GNG CONSTRUCTION INC 03/29/05 36,133.79 10/21/05 36,133.79 0.00 07/01/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,176
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623246 HC 90 RETAINAGE WITHHELD 10/21/05 3,613.38-
623246 HC 91 RETAINAGE PAID 10/21/05 3,613.38 0.00

TOTAL CONTRACT 623246 36,133.79 36,133.79 0.00

AFS HC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HC FAIRVIEW/RIVERSIDE-OTIS HOUSE 36,133.79 36,133.79 0.00

633498 HE 03 2003 FRANCISE HORTICULTURAL SERVICE 06/21/05 60,200.00 05/16/06 60,200.00 0.00 01/25/06 100%
633498 ALL RETAINAGE REPORTED
633498 UNDER PROJECT: 01002-HJ

TOTAL CONTRACT 633498 1MULT 60,200.00 60,200.00 0.00

AFS HE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HE BOARDWALKS 60,200.00 60,200.00 0.00

AFS IA 9 CONT MISC 74,400.00 0.00 74,400.00

TOTAL SUB-PROJECT IA FONTAINEBLEAU STATE PARK 74,400.00 0.00 74,400.00

599419 IB 01 2003 THE ARCHITECTURAL STUDIO F1 04/28/03 11,014.00 09/21/04 7,709.80 3,304.20 04/04/49 70%

TOTAL CONTRACT 599419 11,014.00 7,709.80 3,304.20

630504 IB 01 2003 MCDONALD CONSTRUCTION INC 04/27/05 123,500.00 10/04/05 120,000.00 3,500.00 09/08/05 97%
630504 IB 90 RETAINAGE WITHHELD 10/04/05 12,000.00-
630504 IB 91 RETAINAGE PAID 0.00 12,000.00

TOTAL CONTRACT 630504 123,500.00 108,000.00 15,500.00

AFS IB 2 EQUIP APPROV 0.00 0.00 0.00
AFS IB 4 AFS MISC. 1,100.00 07/26/04 482.24 617.76 43%

TOTAL SUB-PROJECT IB FONTAINEBLEAU SP NEW RESIDENCE 135,614.00 116,192.04 19,421.96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,177
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

601028 ID 01 2003 DAPCO VENTURES LLC 05/16/03 8,800.00 10/24/03 8,800.00 0.00 06/20/03 100%
601028 ID 90 RETAINAGE WITHHELD 10/24/03 880.00-
601028 ID 91 RETAINAGE PAID 10/24/03 880.00 0.00

TOTAL CONTRACT 601028 8,800.00 8,800.00 0.00

TOTAL SUB-PROJECT ID FOUNT.-SHED ROOF REPAIR 8,800.00 8,800.00 0.00

AFS IE 2 EQUIP APPROV 2,500.00 05/20/03 2,500.00 0.00 100%

TOTAL SUB-PROJECT IE FOUNT.-A/C FOR LODGE 2,500.00 2,500.00 0.00

AFS IF 2 EQUIP APPROV 8,896.50 09/17/03 8,896.50 0.00 100%

TOTAL SUB-PROJECT IF FOUNT.-ELECTRICAL BOXES 8,896.50 8,896.50 0.00

AFS IH 2 EQUIP APPROV 3,632.60 11/20/03 3,632.60 0.00 100%

TOTAL SUB-PROJECT IH FOUNT.-REPL. CIRCUIT PANEL 3,632.60 3,632.60 0.00

594237 IJ 01 2003 AQUATIC SOLUTIONS LLC 01/23/03 12,800.00 06/20/03 12,800.00 0.00 02/28/03 100%
594237 IJ 90 RETAINAGE WITHHELD 06/20/03 1,280.00-
594237 IJ 91 RETAINAGE PAID 06/20/03 1,280.00 0.00

TOTAL CONTRACT 594237 12,800.00 12,800.00 0.00

AFS IJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IJ FOUNTAIN.-RENOV ENTRANCE STAT 12,800.00 12,800.00 0.00

624101 IK 01 2003 FAUNTLEROY & LATHAM ARCH PR 04/15/05 14,100.00 0.00 14,100.00 06/30/07

TOTAL CONTRACT 624101 14,100.00 0.00 14,100.00

AFS IK 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT IK ENTRANCE STATION FOUNTAINBLEAU 14,100.00 0.00 14,100.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,178
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS JA 9 CONT MISC 12,000.00 0.00 12,000.00

TOTAL SUB-PROJECT JA FORT JESUP ST HISTORIC SITE 12,000.00 0.00 12,000.00

597016 JC 01 2003 LIBERTY CONSTRUCTION CO INC 01/09/03 26,800.00 08/08/03 26,800.00 0.00 04/21/03 100%
597016 JC 90 RETAINAGE WITHHELD 08/08/03 2,680.00-
597016 JC 91 RETAINAGE PAID 08/08/03 2,680.00 0.00

TOTAL CONTRACT 597016 26,800.00 26,800.00 0.00

AFS JC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT JC FORT JESUP-KITCHEN RENOVATIONS 26,800.00 26,800.00 0.00

AFS KA 9 CONT MISC 44,522.02 0.00 44,522.02

TOTAL SUB-PROJECT KA FORT PIKE SCA 44,522.02 0.00 44,522.02

595211 KB 01 2003 FRANCISE HORTICULTURAL SERVICE 01/23/03 20,686.00 10/17/03 20,686.00 0.00 03/10/03 100%
595211 KB 90 RETAINAGE WITHHELD 10/17/03 2,068.60-
595211 KB 91 RETAINAGE PAID 10/17/03 2,068.60 0.00

TOTAL CONTRACT 595211 20,686.00 20,686.00 0.00

AFS KB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT KB FORT PIKE-FENCE THE FORT 20,686.00 20,686.00 0.00

604928 KC 01 2003 JOHN MILNER ASSOCIATES INC PR 11/03/03 112,500.00 05/26/06 109,000.00 3,500.00 11/01/06 96%

TOTAL CONTRACT 604928 112,500.00 109,000.00 3,500.00

TOTAL SUB-PROJECT KC FORT PIKE EMER STABILIZATION 112,500.00 109,000.00 3,500.00

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT ST JEAN BAPTISTE SHS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,179
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594688 LB 01 2003 DAVID B WOMACK 01/28/03 16,925.00 06/13/03 16,925.00 0.00 02/17/03 100%
594688 LB 90 RETAINAGE WITHHELD 06/13/03 1,692.50-
594688 LB 91 RETAINAGE PAID 06/13/03 1,692.50 0.00

TOTAL CONTRACT 594688 16,925.00 16,925.00 0.00

AFS LB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT LB FORT ST JEAN-REPAIR WALLS 16,925.00 16,925.00 0.00

AFS MA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 0.00 0.00 0.00

598141 MC 01 2003 PETRON LLC 01/22/03 11,728.72 09/30/03 11,728.72 0.00 04/09/03 100%
598141 MC 90 RETAINAGE WITHHELD 09/30/03 1,172.87-
598141 MC 91 RETAINAGE PAID 09/30/03 1,172.87 0.00

TOTAL CONTRACT 598141 11,728.72 11,728.72 0.00

TOTAL SUB-PROJECT MC GRAND ISLE-REPL FRONT STEPS 11,728.72 11,728.72 0.00

614854 MD 02 2003 PETRON LLC 05/21/04 5,000.00 12/03/04 5,000.00 0.00 09/04/04 100%
614854 ALL RETAINAGE REPORTED
614854 UNDER PROJECT: 00005-MF

TOTAL CONTRACT 614854 1MULT 5,000.00 5,000.00 0.00

AFS MD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MD GRAND ISLE-PICNIC TABLES 5,000.00 5,000.00 0.00

614036 ME 01 2003 SOLVATION SERVICES INC 05/21/04 38,410.00 12/28/04 38,410.00 0.00 08/26/04 100%
614036 ME 90 RETAINAGE WITHHELD 12/28/04 3,841.00-
614036 ME 91 RETAINAGE PAID 12/28/04 3,841.00 0.00

TOTAL CONTRACT 614036 38,410.00 38,410.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,180
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ME 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ME GRAND ISLE-UPGRADE SEWER 38,410.00 38,410.00 0.00

AFS NA 9 CONT MISC 34,000.00 0.00 34,000.00

TOTAL SUB-PROJECT NA LK BISTINEAU STATE PARK 34,000.00 0.00 34,000.00

607077 NB 01 2003 C R HUMPHREYS GENERAL 11/05/03 197,800.00 12/17/04 197,800.00 0.00 06/25/04 100%
607077 NB 90 RETAINAGE WITHHELD 12/17/04 19,780.00-
607077 NB 91 RETAINAGE PAID 12/17/04 19,780.00 0.00

TOTAL CONTRACT 607077 197,800.00 197,800.00 0.00

TOTAL SUB-PROJECT NB LK BISTINEAU-NEW MAINT BUILD 197,800.00 197,800.00 0.00

632001 NC 01 2003 FEAZEL ELECTRICAL 10/11/05 50,000.00 06/09/06 50,000.00 0.00 02/23/06 100%
632001 ALL RETAINAGE REPORTED
632001 UNDER PROJECT: 00005-NR

TOTAL CONTRACT 632001 1MULT 50,000.00 50,000.00 0.00

TOTAL SUB-PROJECT NC CAMPGROUND ELECTRICAL REPAIRS 50,000.00 50,000.00 0.00

620962 NE 01 2003 DAVID B WOMACK CONTRACTOR LLC 01/25/05 57,987.00 01/13/06 57,987.00 0.00 04/22/05 100%
620962 NE 90 RETAINAGE WITHHELD 01/13/06 5,798.70-
620962 NE 91 RETAINAGE PAID 01/13/06 5,798.70 0.00

TOTAL CONTRACT 620962 57,987.00 57,987.00 0.00

AFS NE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NE LK BISTINEAU- 2ND PHASE ROOFIN 57,987.00 57,987.00 0.00

AFS OA 9 CONT MISC 5,651.00 0.00 5,651.00

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PARK 5,651.00 0.00 5,651.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,181
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

608510 OC 02 2003 DAVID B WOMACK 01/08/04 14,400.00 07/09/04 14,400.00 0.00 02/23/04 100%
608510 OC 90 RETAINAGE WITHHELD 07/09/04 2,590.00-
608510 OC 91 RETAINAGE PAID 07/09/04 2,590.00 0.00

TOTAL CONTRACT 608510 1MULT 14,400.00 14,400.00 0.00

AFS OC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OC MANAGER'S RESID-REPLACE FLOOR 14,400.00 14,400.00 0.00

595146 OD 02 2003 BARRAZA CONSTRUCTION LLC 01/28/03 4,575.00 07/25/03 4,575.00 0.00 02/05/03 100%
595146 ALL RETAINAGE REPORTED
595146 UNDER PROJECT: 02006-OD

TOTAL CONTRACT 595146 1MULT 4,575.00 4,575.00 0.00

AFS OD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OD LK BRUIN-REMOVE DIVING PLATFOR 4,575.00 4,575.00 0.00

AFS PA 9 CONT MISC 55,051.00 0.00 55,051.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 55,051.00 0.00 55,051.00

614312 PB 01 2003 HAHN ENTERPRISES INC 05/21/04 50,090.00 12/28/04 50,090.00 0.00 07/23/04 100%
614312 PB 90 RETAINAGE WITHHELD 12/28/04 5,009.00-
614312 PB 91 RETAINAGE PAID 12/28/04 5,009.00 0.00

TOTAL CONTRACT 614312 50,090.00 50,090.00 0.00

AFS PB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PB LK CLAIBORNE-PLAYGROUND CABIN 50,090.00 50,090.00 0.00

635424 PC 01 2003 DUNN CONSTRUCTION LLC 12/16/05 18,000.00 05/02/06 18,000.00 0.00 03/30/06 100%
635424 PC 90 RETAINAGE WITHHELD 05/02/06 1,800.00-
635424 PC 91 RETAINAGE PAID 0.00 1,800.00

TOTAL CONTRACT 635424 18,000.00 16,200.00 1,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,182
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS PC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PC PAVILION 18,000.00 16,200.00 1,800.00

AFS QA 9 CONT MISC 8,935.75 0.00 8,935.75

TOTAL SUB-PROJECT QA LAKE D'ARBONNE STATE PARK 8,935.75 0.00 8,935.75

AFS QB 2 EQUIP APPROV 5,997.25 04/15/04 5,997.25 0.00 100%

TOTAL SUB-PROJECT QB LAKE D'ARBONNE-DIRT FILL 5,997.25 5,997.25 0.00

AFS QE 1 AFS ACT 14,100.00 06/30/04 14,100.00 0.00 100%

TOTAL SUB-PROJECT QE LK D'ARBONNE SP STUMP REMOVAL 14,100.00 14,100.00 0.00

AFS RA 9 CONT MISC 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT RA LAKE FAUSSE POINTE STATE PARK 50,000.00 0.00 50,000.00

AFS RC 2 EQUIP APPROV 6,865.88 02/27/03 6,865.88 0.00 100%

TOTAL SUB-PROJECT RC LK FAUSSE-RENOV CAMPGROUNDS 6,865.88 6,865.88 0.00

AFS RE 2 EQUIP APPROV 10,058.90 01/14/03 10,058.90 0.00 100%

TOTAL SUB-PROJECT RE LK FAUS.-CIGARETTE CEPT.CABINS 10,058.90 10,058.90 0.00

AFS RH 2 EQUIP APPROV 20,405.00 07/14/04 20,405.00 0.00 100%

TOTAL SUB-PROJECT RH LAKE FAUSSE-TRAIL SIGNAGE 20,405.00 20,405.00 0.00

640534 RJ 01 2003 PETRON LLC 04/26/06 97,188.22 08/08/06 97,188.22 0.00 07/11/06 100%
640534 RJ 90 RETAINAGE WITHHELD 08/08/06 30,408.00-
640534 RJ 91 RETAINAGE PAID 0.00 30,408.00

TOTAL CONTRACT 640534 1MULT 97,188.22 66,780.22 30,408.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,183
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RJ EXTENSION OF CAMPING SPURS 97,188.22 66,780.22 30,408.00

AFS SA 9 CONT MISC 5,040.00 0.00 5,040.00

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE SHS 5,040.00 0.00 5,040.00

AFS TA 9 CONT MISC 35,000.00 0.00 35,000.00

TOTAL SUB-PROJECT TA LOS ADAES SHS 35,000.00 0.00 35,000.00

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA LA ARBORETUM 0.00 0.00 0.00

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MANSFIELD SHS 0.00 0.00 0.00

619367 VB 01 2003 J REED ERECTORS INC 04/27/04 10,000.00 12/28/04 10,000.00 0.00 09/11/04 100%
619367 VB 90 RETAINAGE WITHHELD 12/28/04 1,000.00-
619367 VB 91 RETAINAGE PAID 0.00 1,000.00

TOTAL CONTRACT 619367 10,000.00 9,000.00 1,000.00

AFS VB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT VB MANSFIELD-POLE BARN 10,000.00 9,000.00 1,000.00

AFS WA 9 CONT MISC 11,000.00 0.00 11,000.00

TOTAL SUB-PROJECT WA MARKSVILLE SHS 11,000.00 0.00 11,000.00

597036 WC 01 2003 PETRON LLC 01/14/03 9,559.61 10/14/03 9,559.61 0.00 04/21/03 100%
597036 WC 90 RETAINAGE WITHHELD 10/14/03 955.96-
597036 WC 91 RETAINAGE PAID 10/14/03 955.96 0.00

TOTAL CONTRACT 597036 9,559.61 9,559.61 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,184
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS WC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WC MARKSVILLE-PARKING LOT CULVERT 9,559.61 9,559.61 0.00

AFS XA 9 CONT MISC 84,710.00 0.00 84,710.00

TOTAL SUB-PROJECT XA NORTH TOLEDO BEND STATE PARK 84,710.00 0.00 84,710.00

619274 XE 02 2003 J REED ERECTORS INC 05/27/04 12,800.00 09/09/05 12,800.00 0.00 10/08/04 100%
619274 ALL RETAINAGE REPORTED
619274 UNDER PROJECT: 02006-XD

TOTAL CONTRACT 619274 1MULT 12,800.00 12,800.00 0.00

AFS XE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT XE N.TOLEDO BEND-SCREEN DOORS 12,800.00 12,800.00 0.00

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA PLAQUEMINE LOCK SHS 0.00 0.00 0.00

622824 YB 01 2003 OSWEGO RIVER SHIP MGMT CO 02/02/05 9,999.00 08/19/05 9,999.00 0.00 03/17/05 100%
622824 YB 90 RETAINAGE WITHHELD 08/19/05 999.90-
622824 YB 91 RETAINAGE PAID 08/19/05 999.90 0.00

TOTAL CONTRACT 622824 9,999.00 9,999.00 0.00

AFS YB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT YB PLAQUEM.LOCK-NEW A/C-HEAT. SYS 9,999.00 9,999.00 0.00

AFS YC 2 EQUIP APPROV 8,100.00 04/27/04 8,100.00 0.00 100%

TOTAL SUB-PROJECT YC PLAQUEMINE LOCK-LOCKHOUSE MUSE 8,100.00 8,100.00 0.00

AFS ZA 9 CONT MISC 196,602.61 0.00 196,602.61

TOTAL SUB-PROJECT ZA PORT HUDSON SHS 196,602.61 0.00 196,602.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,185
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZB 2 EQUIP APPROV 3,887.00 10/15/04 3,887.00 0.00 100%

TOTAL SUB-PROJECT ZB PORT HUDSON-HVAC SYS@MUSEUM 3,887.00 3,887.00 0.00

AFS ZC 2 EQUIP APPROV 4,812.50 04/16/03 4,812.50 0.00 100%

TOTAL SUB-PROJECT ZC PORT HUDSON-LIMESTONE-GRAVEL 4,812.50 4,812.50 0.00

AFS ZD 2 EQUIP APPROV 4,078.00 12/18/02 4,078.00 0.00 100%

TOTAL SUB-PROJECT ZD PORT HUDSON-CARPET IN MUSEUM 4,078.00 4,078.00 0.00

621911 ZE 09 2003 OATS & HUDSON 03/01/05 3,397.39 08/11/06 3,397.39 0.00 03/01/06 100%

TOTAL CONTRACT 621911 1MULT 3,397.39 3,397.39 0.00

TOTAL SUB-PROJECT ZE PORT HUDSON SCA LAND ACQ 3,397.39 3,397.39 0.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633002 01 01 2003 PETRON LLC CN 03/13/06 628,410.00 06/13/06 226,508.98 401,901.02 09/10/06 36%
633002 01 90 RETAINAGE WITHHELD CN 06/13/06 11,325.45-
633002 01 91 RETAINAGE PAID CN 0.00 11,325.45

TOTAL CONTRACT 633002 628,410.00 215,183.53 413,226.47

AFS 01 4 AFS MISC. 1,100.00 03/30/06 107.00 993.00 9%

TOTAL SUB-PROJECT 01 ST BERNARD S P KATRINA REPAIRS 629,510.00 215,290.53 414,219.47

634222 02 01 2003 FRANCISE HORTICULTURAL SERVICE CN 04/03/06 245,000.00 05/26/06 245,000.00 0.00 06/07/06 100%
634222 02 90 RETAINAGE WITHHELD CN 05/26/06 24,500.00-
634222 02 91 RETAINAGE PAID CN 0.00 24,500.00

TOTAL CONTRACT 634222 245,000.00 220,500.00 24,500.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,186
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 1,100.00 05/10/06 75.00 1,025.00 6%

TOTAL SUB-PROJECT 02 BAYOU SEGNETTE KATR DEBRIS REM 246,100.00 220,575.00 25,525.00

AFS 1A 9 CONT MISC 10,000.00 0.00 10,000.00

TOTAL SUB-PROJECT 1A POVERTY POINT SHS 10,000.00 0.00 10,000.00

AFS 1K 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1K FEMA REIMB/ORM KATRINA 0.00 0.00 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A REVEL SHS 0.00 0.00 0.00

633248 2C 03 2003 DAVID B WOMACK CONTRACTOR LLC 11/12/90 4,218.00 06/09/06 4,218.00 0.00 01/26/06 100%
633248 2C 90 RETAINAGE WITHHELD 06/09/06 1,959.00-
633248 2C 91 RETAINAGE PAID 06/09/06 1,959.00 0.00

TOTAL CONTRACT 633248 1MULT 4,218.00 4,218.00 0.00

AFS 2C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2C PUMP HOUSE RELOCATION 4,218.00 4,218.00 0.00

AFS 3A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A ROSEDOWN 0.00 0.00 0.00

594236 3B 01 2003 DAPCO VENTURES LLC 11/13/02 35,270.00 04/28/04 35,270.00 0.00 12/10/03 100%
594236 3B 90 RETAINAGE WITHHELD 04/28/04 3,527.00-
594236 3B 91 RETAINAGE PAID 04/28/04 3,527.00 0.00

TOTAL CONTRACT 594236 35,270.00 35,270.00 0.00

AFS 3B 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3B ROSEDOWN-NEW ROOF 35,270.00 35,270.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,187
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

599316 3C 01 2003 FRANCISE HORTICULTURAL SERVICE 12/03/02 11,600.00 10/17/03 11,600.00 0.00 04/14/03 100%
599316 3C 90 RETAINAGE WITHHELD 10/17/03 1,160.00-
599316 3C 91 RETAINAGE PAID 10/17/03 1,160.00 0.00

TOTAL CONTRACT 599316 11,600.00 11,600.00 0.00

AFS 3C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3C ROSEDOWN-REPL STEPS TO HOUSE 11,600.00 11,600.00 0.00

614303 3D 02 2003 SPINKS CONSTRUCTION INC 05/03/04 35,000.00 04/29/05 35,000.00 0.00 12/13/04 100%
614303 ALL RETAINAGE REPORTED
614303 UNDER PROJECT: 02006-8C

TOTAL CONTRACT 614303 1MULT 35,000.00 35,000.00 0.00

AFS 3D 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3D ROSEDOWN-SEWERAGE TREAT IMPROV 35,000.00 35,000.00 0.00

627897 3E 01 2003 FRANCISE HORTICULTURAL SERVICE 06/22/04 20,000.00 10/28/05 20,000.00 0.00 06/17/05 100%
627897 3E 90 RETAINAGE WITHHELD 10/28/05 7,000.00-
627897 3E 91 RETAINAGE PAID 10/28/05 7,000.00 0.00

TOTAL CONTRACT 627897 1MULT 20,000.00 20,000.00 0.00

AFS 3E 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3E ROSEDOWN-GARDEN RENOVATION 20,000.00 20,000.00 0.00

620278 3F 01 2003 HOLDEN ASSOCIATES PR 01/31/05 38,292.00 11/08/05 36,282.00 2,010.00 07/31/05 94%

TOTAL CONTRACT 620278 38,292.00 36,282.00 2,010.00

623032 3F 01 2003 MIREMONT-SCHOONMAKER CN 05/09/05 452,648.70 06/02/06 452,648.70 0.00 09/19/05 100%
623032 3F 90 RETAINAGE WITHHELD CN 06/02/06 55,114.97-
623032 3F 91 RETAINAGE PAID CN 06/02/06 55,114.97 0.00

TOTAL CONTRACT 623032 452,648.70 452,648.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,188
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3F 4 AFS MISC. 1,100.00 06/09/05 91.84 1,008.16 8%
AFS 3F 5 AFS TESTING 2,449.00 0.00 2,449.00
AFS 3F 6 AFS BLD RISK 1,322.00 01/30/06 928.00 394.00 70%
AFS 3F 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3F ROSEDOWN PLANTATION STUCTURAL 495,811.70 489,950.54 5,861.16

AFS 4A 9 CONT MISC 137,250.00 0.00 137,250.00

TOTAL SUB-PROJECT 4A SAM HOUSTON JONES STATE PARK 137,250.00 0.00 137,250.00

AFS 5A 9 CONT MISC 34,024.00 0.00 34,024.00

TOTAL SUB-PROJECT 5A ST BERNARD STATE PARK 34,024.00 0.00 34,024.00

594691 5B 01 2003 FRANCISE HORTICULTURAL SERVICE 01/23/03 18,900.00 10/21/03 18,900.00 0.00 02/17/03 100%
594691 5B 90 RETAINAGE WITHHELD 10/21/03 1,890.00-
594691 5B 91 RETAINAGE PAID 10/21/03 1,890.00 0.00

TOTAL CONTRACT 594691 18,900.00 18,900.00 0.00

TOTAL SUB-PROJECT 5B TICKFAW-NEW SPUR DECKS 18,900.00 18,900.00 0.00

AFS 6A 9 CONT MISC 5,928.00 0.00 5,928.00

TOTAL SUB-PROJECT 6A TICKFAW STATE PARK 5,928.00 0.00 5,928.00

589996 6C 02 2003 FRANCISE HORTICULTURAL SERVICE 05/01/02 89,500.00 02/28/03 89,500.00 0.00 09/06/02 100%
589996 ALL RETAINAGE REPORTED
589996 UNDER PROJECT: 02006-5D

TOTAL CONTRACT 589996 1MULT 89,500.00 89,500.00 0.00

TOTAL SUB-PROJECT 6C TICKFAW-CONSTR WATER PLAYGRND 89,500.00 89,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,189
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

632006 6D 02 2003 FRANCISE HORTICULTURAL SERVICE 06/21/05 13,500.00 04/07/06 13,500.00 0.00 11/16/05 100%
632006 6D 90 RETAINAGE WITHHELD 04/07/06 9,350.00-
632006 6D 91 RETAINAGE PAID 04/07/06 9,350.00 0.00

TOTAL CONTRACT 632006 1MULT 13,500.00 13,500.00 0.00

TOTAL SUB-PROJECT 6D TICKFAW DAY USE AREA CONSTRUCT 13,500.00 13,500.00 0.00

AFS 7A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 7A WINTER QUARTERS SHS 0.00 0.00 0.00

606830 7C 01 2003 ARCHITECTS + LLC F1 12/01/03 28,358.00 07/19/06 28,358.00 0.00 04/04/49 100%

TOTAL CONTRACT 606830 28,358.00 28,358.00 0.00

619088 7C 01 2003 PETRON LLC CN 01/10/05 62,837.98 06/06/06 62,837.98 0.00 06/15/05 100%

TOTAL CONTRACT 619088 62,837.98 62,837.98 0.00

AFS 7C F AFC (STATE) 0.00 0.00 0.00
AFS 7C 4 AFS MISC. 1,100.00 01/28/05 481.56 618.44 43%
AFS 7C 5 AFS TESTING 1,125.00 0.00 1,125.00
AFS 7C 6 AFS BLD RISK 639.00 10/06/05 639.00 0.00 100%
AFS 7C 8 CONT STATE 19,617.02 0.00 19,617.02

TOTAL SUB-PROJECT 7C RPRS-WINTER QUARTERS PRE-CIVIL 113,677.00 92,316.54 21,360.46

601646 7D 01 2003 DAVID B WOMACK 05/23/03 10,275.00 12/16/03 10,275.00 0.00 06/30/03 100%
601646 7D 90 RETAINAGE WITHHELD 12/16/03 1,027.50-
601646 7D 91 RETAINAGE PAID 12/16/03 1,027.50 0.00

TOTAL CONTRACT 601646 10,275.00 10,275.00 0.00

TOTAL SUB-PROJECT 7D WINTER QUARTERS-HANDICAP RAMP 10,275.00 10,275.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,190
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-02 AFS PROJECT NO 03010
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES) $876,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 8A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 8A MISCELLANEOUS 0.00 0.00 0.00

622587 8B 01 2003 HOLDEN ASSOCIATES F1 01/04/05 10,585.00 12/23/05 10,585.00 0.00 04/04/49 100%

TOTAL CONTRACT 622587 10,585.00 10,585.00 0.00

628051 8B 01 2003 PERCY J MATHERNE CONTRACTOR CN 08/01/05 95,986.00 12/23/05 95,986.00 0.00 09/16/05 100%
628051 8B 02 2003 PERCY J MATHERNE CONTRACTOR PL 08/01/05 485.00 12/23/05 485.00 0.00 09/16/05 100%
628051 8B 90 RETAINAGE WITHHELD PL 12/23/05 9,647.10-
628051 8B 91 RETAINAGE PAID PL 12/23/05 9,647.10 0.00

TOTAL CONTRACT 628051 96,471.00 96,471.00 0.00

AFS 8B F AFC (STATE) 0.00 0.00 0.00
AFS 8B 4 AFS MISC. 1,100.00 08/22/05 105.00 995.00 9%
AFS 8B 5 AFS TESTING 500.00 0.00 500.00
AFS 8B 6 AFS BLD RISK 170.00 01/30/06 50.00 120.00 29%
AFS 8B 8 CONT STATE 11,174.00 0.00 11,174.00

TOTAL SUB-PROJECT 8B CAP ANNEX 3RD FLOOR ST PARK RE 120,000.00 107,211.00 12,789.00

AFS 8C 2 EQUIP APPROV 25,000.00 04/28/05 25,000.00 0.00 100%

TOTAL SUB-PROJECT 8C DCRT DIRT BIKE TRAIL 25,000.00 25,000.00 0.00

AFS 9A 9 CONT MISC 21,103.05 0.00 21,103.05

TOTAL SUB-PROJECT 9A CONTINGENCY 21,103.05 0.00 21,103.05

AFS 00 3 UNASSIGNED 876,779.00 0.00 876,779.00

TOTAL PROJECT 03010 5,374,990.49 2,949,125.09 2,425,865.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,354,335.41 2,827,663.74 526,671.67

TOTAL CONTRACTS 3,354,335.41 2,827,663.74 526,671.67



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,191
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-04 AFS PROJECT NO 03003
PROJECT DESCRIPTION OFFICE OF STATE PARKS - TUNICA HILLS STATE PRESERVATION AREA,

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 314 STATE GENERAL REVENUE 700,000 0

TOTAL ACT 23 700,000 0

2004 27 2006 869 LOC LINE OF CREDIT 95,000 0

TOTAL ACT 27 95,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 869 LOC GENERAL OBLIGATION BONDS 0 3,465,000 1

TOTAL ACT 26 0 3,465,000

2003 26 2005 574 NLOC GENERAL OBLIGATION BONDS 4,000,000 4,000,000 5

TOTAL ACT 26 4,000,000 4,000,000

TOTAL PRIOR YEAR 795,000 0
TOTAL CURRENT YEAR 4,000,000 7,465,000
GRAND TOTAL 4,795,000 7,465,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,192
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-04 AFS PROJECT NO 03003
PROJECT DESCRIPTION OFFICE OF STATE PARKS - TUNICA HILLS STATE PRESERVATION AREA,

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
604932 01 01 2003 HOLDEN ASSOCIATES/SJB GROUP F1 09/23/03 354,510.00 05/05/06 299,970.00 54,540.00 04/04/49 84%
604932 01 02 2003 HOLDEN ASSOCIATES/SJB GROUP R1 09/23/03 37,433.00 05/05/06 37,433.00 0.00 04/04/49 100%
604932 01 03 2003 HOLDEN ASSOCIATES/SJB GROUP R2 09/23/03 1,540.00 05/05/06 1,540.00 0.00 04/04/49 100%
604932 01 07 2003 HOLDEN ASSOCIATES/SJB GROUP R6 09/23/03 13,609.75 05/05/06 13,609.75 0.00 04/04/49 100%
604932 01 08 2003 HOLDEN ASSOCIATES/SJB GROUP R7 09/23/03 4,686.00 05/05/06 4,686.00 0.00 04/04/49 100%
604932 01 09 2003 HOLDEN ASSOCIATES/SJB GROUP R4 09/23/03 745.00 05/05/06 745.00 0.00 04/04/49 100%
604932 01 04 2004 HOLDEN ASSOCIATES/SJB GROUP R3 09/23/03 83,086.50 05/05/06 83,086.50 0.00 04/04/49 100%
604932 01 05 2004 HOLDEN ASSOCIATES/SJB GROUP R4 09/23/03 5,013.00 05/05/06 5,013.00 0.00 04/04/49 100%
604932 01 06 2004 HOLDEN ASSOCIATES/SJB GROUP R5 09/23/03 4,401.35 05/05/06 4,401.35 0.00 04/04/49 100%

TOTAL CONTRACT 604932 505,024.60 450,484.60 54,540.00

AFS 01 T % ART (AFS) 88,637.00 0.00 88,637.00
AFS 01 1 AFS ACT 10,000.00 0.00 10,000.00
AFS 01 4 AFS MISC. 1,100.00 10/14/03 133.77 966.23 12%
AFS 01 5 AFS TESTING 44,318.00 0.00 44,318.00
AFS 01 8 CONT STATE 545,400.00 0.00 545,400.00

TOTAL SUB-PROJECT 01 TUNICA HILL ST PRES AREA 1,194,479.60 450,618.37 743,861.23

584218 5L 01 2003 SJB GROUP INC PR 06/03/02 248,400.00 02/27/04 248,400.00 0.00 12/31/03 100%

TOTAL CONTRACT 584218 248,400.00 248,400.00 0.00

TOTAL SUB-PROJECT 5L MASTER PLAN TUNICA HILLS 248,400.00 248,400.00 0.00

AFS 00 3 UNASSIGNED 3,352,120.40 0.00 3,352,120.40

TOTAL PROJECT 03003 4,795,000.00 699,018.37 4,095,981.63

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 753,424.60 698,884.60 54,540.00

TOTAL CONTRACTS 753,424.60 698,884.60 54,540.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,193
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-08 AFS PROJECT NO 03035
PROJECT DESCRIPTION OSP - STATE PARKS ROAD OVERLAY, BRIDGE REPAIRS AND EROSION CONTROL

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 387 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 23 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,194
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-08 AFS PROJECT NO 03035
PROJECT DESCRIPTION OSP - STATE PARKS ROAD OVERLAY, BRIDGE REPAIRS AND EROSION CONTROL

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 500,000.00 0.00 500,000.00

TOTAL PROJECT 03035 500,000.00 0.00 500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,195
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-25 AFS PROJECT NO 03036
PROJECT DESCRIPTION OSP - MAJOR REPAIRS AND EQUIPMENT ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 388 STATE GENERAL REVENUE 1,103,471 0

TOTAL ACT 23 1,103,471 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,103,471 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,103,471 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,196
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02-25 AFS PROJECT NO 03036
PROJECT DESCRIPTION OSP - MAJOR REPAIRS AND EQUIPMENT ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
592961 01 01 2003 TECHE LUMBER & BUILDING SUPPLY CN 01/20/03 36,730.00 06/04/03 36,730.00 0.00 02/11/03 100%
592961 01 02 2003 TECHE LUMBER & BUILDING SUPPLY PL 01/20/03 2,260.00 06/04/03 2,260.00 0.00 02/11/03 100%
592961 01 90 RETAINAGE WITHHELD CN 06/04/03 3,899.00-
592961 01 91 RETAINAGE PAID CN 06/04/03 3,899.00 0.00

TOTAL CONTRACT 592961 38,990.00 38,990.00 0.00

594878 01 01 2003 CORNE LEMAIRE GROUP PR 11/01/02 3,440.00 10/21/03 3,440.00 0.00 03/02/03 100%

TOTAL CONTRACT 594878 3,440.00 3,440.00 0.00

AFS 01 2 EQUIP APPROV 1,060,737.50 07/17/06 859,614.34 201,123.16 81%
AFS 01 4 AFS MISC. 268.50 10/27/03 268.50 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 35.00 09/02/03 35.00 0.00 100%
AFS 01 7 AFS ADM COST 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 STORM DAMAGE CYPREMORT POINT 1,103,471.00 902,347.84 201,123.16

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03036 1,103,471.00 902,347.84 201,123.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 42,430.00 42,430.00 0.00

TOTAL CONTRACTS 42,430.00 42,430.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,197
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02B-05 AFS PROJECT NO 03151
PROJECT DESCRIPTION OSP - GRAND ISLE STATE PARK EROSION CONTROLS, PLANNING & CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 575 LOC GENERAL OBLIGATION BONDS 200,000 200,000 1

TOTAL ACT 26 200,000 200,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,600,000 2

TOTAL ACT 26 0 1,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 200,000 1,800,000
GRAND TOTAL 200,000 1,800,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,198
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02B-05 AFS PROJECT NO 03151
PROJECT DESCRIPTION OSP - GRAND ISLE STATE PARK EROSION CONTROLS, PLANNING & CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
600622 01 01 2003 HARTMAN ENGINEERING INC F1 06/04/03 99,962.00 10/05/04 64,975.30 34,986.70 04/04/49 65%
600622 01 02 2003 HARTMAN ENGINEERING INC R1 06/04/03 1,128.00 10/05/04 1,128.00 0.00 04/04/49 100%
600622 01 03 2003 HARTMAN ENGINEERING INC R2 06/04/03 9,790.00 10/05/04 9,790.00 0.00 04/04/49 100%
600622 01 04 2003 HARTMAN ENGINEERING INC R2 06/04/03 5,600.00 10/05/04 0.00 5,600.00 04/04/49
600622 01 05 2003 HARTMAN ENGINEERING INC R3 06/04/03 6,160.00 10/05/04 6,160.00 0.00 04/04/49 100%
600622 01 06 2003 HARTMAN ENGINEERING INC R4 06/04/03 9,056.00 10/05/04 9,056.00 0.00 04/04/49 100%

TOTAL CONTRACT 600622 131,696.00 91,109.30 40,586.70

AFS 01 1 AFS ACT 2,582.00 10/27/04 2,582.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 06/19/03 218.90 881.10 19%
AFS 01 5 AFS TESTING 7,200.00 0.00 7,200.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 57,000.00 0.00 57,000.00

TOTAL SUB-PROJECT 01 EROSION CONTROL 199,578.00 93,910.20 105,667.80

AFS 00 3 UNASSIGNED 422.00 0.00 422.00

TOTAL PROJECT 03151 200,000.00 93,910.20 106,089.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 131,696.00 91,109.30 40,586.70

TOTAL CONTRACTS 131,696.00 91,109.30 40,586.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,199
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02B-18 AFS PROJECT NO 03153
PROJECT DESCRIPTION OSP - KENT HOUSE HISTORIC SITE, PLANNING AND CONSTRUCTION OF VISITOR

CENTER
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 582 LOC GENERAL OBLIGATION BONDS 285,000 285,000 1

TOTAL ACT 26 285,000 285,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 625,000 5

TOTAL ACT 26 0 1,125,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 285,000 1,410,000
GRAND TOTAL 285,000 1,410,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,200
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02B-18 AFS PROJECT NO 03153
PROJECT DESCRIPTION OSP - KENT HOUSE HISTORIC SITE, PLANNING AND CONSTRUCTION OF VISITOR

CENTER
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
595906 01 01 2003 MBSB GROUP F1 02/28/03 60,665.00 03/23/06 33,365.75 27,299.25 04/04/49 55%
595906 01 02 2003 MBSB GROUP R1 02/28/03 3,713.00 03/23/06 3,713.00 0.00 04/04/49 100%
595906 01 03 2003 MBSB GROUP R2 02/28/03 5,094.00 03/23/06 5,094.00 0.00 04/04/49 100%
595906 01 04 2003 MBSB GROUP R3 02/28/03 2,085.00 03/23/06 2,085.00 0.00 04/04/49 100%

TOTAL CONTRACT 595906 71,557.00 44,257.75 27,299.25

AFS 01 1 AFS ACT 994.50 03/07/06 994.50 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 03/13/03 91.28 1,008.72 8%
AFS 01 5 AFS TESTING 4,204.00 0.00 4,204.00
AFS 01 6 AFS BLD RISK 7,567.00 0.00 7,567.00
AFS 01 7 AFS ADM COST 39,184.00 0.00 39,184.00

TOTAL SUB-PROJECT 01 NEW VISITORS' CENTER 124,606.50 45,343.53 79,262.97

AFS 00 3 UNASSIGNED 160,393.50 0.00 160,393.50

TOTAL PROJECT 03153 285,000.00 45,343.53 239,656.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 71,557.00 44,257.75 27,299.25

TOTAL CONTRACTS 71,557.00 44,257.75 27,299.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,201
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02B-26 AFS PROJECT NO 03152
PROJECT DESCRIPTION OSP - BAYOU SEGNETTE STATE PARK, LAND ACQUISITION, ADDITIONAL CABINS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 191 NLOC GENERAL OBLIGATION BONDS 1,500,000 1,500,000 5

TOTAL ACT 26 1,500,000 1,500,000

2003 26 2005 579 LOC GENERAL OBLIGATION BONDS 310,000 2,810,000 1

TOTAL ACT 26 310,000 2,810,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,810,000 4,310,000
GRAND TOTAL 1,810,000 4,310,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,202
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-02B-26 AFS PROJECT NO 03152
PROJECT DESCRIPTION OSP - BAYOU SEGNETTE STATE PARK, LAND ACQUISITION, ADDITIONAL CABINS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594937 01 01 2003 THE ARCHITECTURAL STUDIO F1 02/28/03 225,103.00 12/23/05 116,674.00 108,429.00 04/04/49 51%
594937 01 02 2003 THE ARCHITECTURAL STUDIO R1 02/28/03 2,200.00 12/23/05 2,200.00 0.00 04/04/49 100%
594937 01 03 2003 THE ARCHITECTURAL STUDIO R2 02/28/03 407.25 12/23/05 407.25 0.00 04/04/49 100%
594937 01 04 2003 THE ARCHITECTURAL STUDIO R3 02/28/03 4,730.00 12/23/05 4,730.00 0.00 04/04/49 100%
594937 01 05 2003 THE ARCHITECTURAL STUDIO R4 02/28/03 26,312.00 12/23/05 26,312.00 0.00 04/04/49 100%

TOTAL CONTRACT 594937 258,752.25 150,323.25 108,429.00

598162 01 01 2003 SJB GROUP INC PR 05/26/03 18,500.00 03/16/04 16,465.00 2,035.00 02/28/05 89%

TOTAL CONTRACT 598162 18,500.00 16,465.00 2,035.00

606597 01 07 2003 JOHN E THOMPSON PR 12/22/03 1,064.17 01/04/05 1,064.17 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 1,064.17 1,064.17 0.00

606598 01 07 2003 CHARLES E CRAIG JR PR 01/01/04 1,147.00 01/07/05 1,147.00 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 1,147.00 1,147.00 0.00

AFS 01 F AFC (STATE) 942,000.00 0.00 942,000.00
AFS 01 T % ART (AFS) 32,300.00 0.00 32,300.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 03/13/03 91.29 1,008.71 8%
AFS 01 5 AFS TESTING 16,150.00 0.00 16,150.00
AFS 01 6 AFS BLD RISK 39,973.66 0.00 39,973.66
AFS 01 7 AFS ADM COST 172,100.00 0.00 172,100.00
AFS 01 8 CONT STATE 225,103.00 0.00 225,103.00

TOTAL SUB-PROJECT 01 ADDITIONAL CABINS BAYOU SEGNET 1,708,190.08 169,090.71 1,539,099.37

AFS 00 3 UNASSIGNED 101,809.92 0.00 101,809.92

TOTAL PROJECT 03152 1,810,000.00 169,090.71 1,640,909.29

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 279,463.42 168,999.42 110,464.00

TOTAL CONTRACTS 279,463.42 168,999.42 110,464.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,203
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 915 STATUTORY DEDICATION 4,900,000 0

TOTAL ACT 24 4,900,000 0

2006 LEGB 2006 280 GENERAL FUND- IAT 654,300 0

TOTAL ACT LEGB 654,300 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,554,300 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,554,300 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,204
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 9 CONT MISC 5,000.00 0.00 5,000.00

TOTAL SUB-PROJECT AA AUDOBON STATE HISTORIC SITE 5,000.00 0.00 5,000.00

AFS AC 2 EQUIP APPROV 7,750.00 11/10/04 7,750.00 0.00 100%

TOTAL SUB-PROJECT AC HVAC SYSTEM - OAKLEY 7,750.00 7,750.00 0.00

AFS BA 9 CONT MISC 183,367.50 0.00 183,367.50

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 183,367.50 0.00 183,367.50

617748 BB 01 2004 CHEM SPRAY SOUTH INC 07/13/04 12,500.00 10/22/04 12,500.00 0.00 09/13/04 100%
617748 BB 90 RETAINAGE WITHHELD 10/22/04 1,250.00-
617748 BB 91 RETAINAGE PAID 0.00 1,250.00

TOTAL CONTRACT 617748 12,500.00 11,250.00 1,250.00

AFS BB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BB SEAL ALL DECKS 12,500.00 11,250.00 1,250.00

615230 BC 01 2004 HAHN ENTERPRISES INC 06/07/04 52,413.00 02/04/05 52,413.00 0.00 10/15/04 100%
615230 BC 90 RETAINAGE WITHHELD 02/04/05 16,111.40-
615230 BC 91 RETAINAGE PAID 02/04/05 16,111.40 0.00

TOTAL CONTRACT 615230 52,413.00 52,413.00 0.00

AFS BC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BC CAMPGROUND PLAYGROUNDS (2) 52,413.00 52,413.00 0.00

624685 BD 01 2004 TRI-CORE PROPERTIES INC 04/27/05 19,000.00 03/10/06 19,000.00 0.00 05/06/05 100%
624685 BD 90 RETAINAGE WITHHELD 03/10/06 1,900.00-
624685 BD 91 RETAINAGE PAID 03/10/06 1,900.00 0.00

TOTAL CONTRACT 624685 19,000.00 19,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,205
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BD RESTORE WAVE POOL SPRAY 19,000.00 19,000.00 0.00

AFS BE 2 EQUIP APPROV 17,887.50 02/11/04 17,887.50 0.00 100%

TOTAL SUB-PROJECT BE BAYOU SEGNETTE DIRT WORK 17,887.50 17,887.50 0.00

616721 BF 01 2004 FRANCISE HORTICULTURAL SERVICE 04/01/04 74,000.00 02/04/05 74,000.00 0.00 04/16/05 100%
616721 BF 90 RETAINAGE WITHHELD 02/04/05 7,400.00-
616721 BF 91 RETAINAGE PAID 02/04/05 7,400.00 0.00

TOTAL CONTRACT 616721 74,000.00 74,000.00 0.00

AFS BF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BF RIP-RAP ALONG CABINS 74,000.00 74,000.00 0.00

635962 BK 01 2004 OSWEGO RIVER SHIP MGMT CO 01/12/06 34,700.00 05/16/06 34,700.00 0.00 03/13/06 100%
635962 BK 90 RETAINAGE WITHHELD 05/16/06 3,470.00-
635962 BK 91 RETAINAGE PAID 0.00 3,470.00

TOTAL CONTRACT 635962 34,700.00 31,230.00 3,470.00

AFS BK 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BK REPLACE A/C-GROUP CAMP 34,700.00 31,230.00 3,470.00

AFS CA 9 CONT MISC 11,235.00 0.00 11,235.00

TOTAL SUB-PROJECT CA CANEY CREEK STATE PARK 11,235.00 0.00 11,235.00

615661 CB 01 2004 PETRON LLC 06/08/04 53,900.00 12/03/04 53,900.00 0.00 07/22/04 100%
615661 CB 90 RETAINAGE WITHHELD 12/03/04 5,390.00-
615661 CB 91 RETAINAGE PAID 12/03/04 5,390.00 0.00

TOTAL CONTRACT 615661 53,900.00 53,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,206
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT CB GROUP CAMP PLAYGROUND 53,900.00 53,900.00 0.00

AFS DA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT DA CENTENARY STATE HISTORIC SITE 0.00 0.00 0.00

611493 DB 01 2004 DAPCO VENTURES LLC 04/01/04 61,544.34 03/07/05 61,544.34 0.00 10/22/04 100%
611493 DB 90 RETAINAGE WITHHELD 03/07/05 6,154.44-
611493 DB 91 RETAINAGE PAID 03/07/05 6,154.44 0.00

TOTAL CONTRACT 611493 61,544.34 61,544.34 0.00

AFS DB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT DB VENDING KIOSK/BATHROOMS 61,544.34 61,544.34 0.00

AFS EA 9 CONT MISC 29,117.00 0.00 29,117.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT STATE PARK 29,117.00 0.00 29,117.00

AFS EB 2 EQUIP APPROV 6,586.00 0.00 6,586.00

TOTAL SUB-PROJECT EB REN CEILINGS - BATHHOUSE 6,586.00 0.00 6,586.00

617315 EC 01 2004 J O JIM BAILEY GENERAL 07/13/04 18,500.00 03/01/05 18,500.00 0.00 09/10/04 100%
617315 EC 90 RETAINAGE WITHHELD 03/01/05 1,850.00-
617315 EC 91 RETAINAGE PAID 03/01/05 1,850.00 0.00

TOTAL CONTRACT 617315 18,500.00 18,500.00 0.00

AFS EC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EC DEMO OF MAIN BUILDING 18,500.00 18,500.00 0.00

AFS ED 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ED POOL LINER REPAIR 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,207
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

626613 EE 02 2004 C R HUMPHREYS GENERAL 05/10/05 20,914.00 12/09/05 20,914.00 0.00 08/24/05 100%
626613 ALL RETAINAGE REPORTED
626613 UNDER PROJECT: 03010-EB

TOTAL CONTRACT 626613 1MULT 20,914.00 20,914.00 0.00

AFS EE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EE NEW RESIDENCE 20,914.00 20,914.00 0.00

AFS FA 9 CONT MISC 250,000.00 0.00 250,000.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 250,000.00 0.00 250,000.00

AFS FC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FC REP UTILITIES- S. CAMP 0.00 0.00 0.00

625787 FD 01 2004 MAYERS & ASSOCIATES INC F1 06/01/05 21,775.00 01/13/06 14,153.55 7,621.45 05/31/06 64%

TOTAL CONTRACT 625787 21,775.00 14,153.55 7,621.45

TOTAL SUB-PROJECT FD UPGRADE S LOOP UTIL CHICOT S P 21,775.00 14,153.55 7,621.45

AFS GA 9 CONT MISC 6,412.00 0.00 6,412.00

TOTAL SUB-PROJECT GA CYPREMORT POINT STATE PARK 6,412.00 0.00 6,412.00

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE STATE PARK 0.00 0.00 0.00

607556 HC 01 2004 FRANCISE HORTICULTURAL SERVICE 12/19/03 9,500.00 06/22/04 9,500.00 0.00 02/09/04 100%
607556 HC 90 RETAINAGE WITHHELD 06/22/04 950.00-
607556 HC 91 RETAINAGE PAID 06/22/04 950.00 0.00

TOTAL CONTRACT 607556 9,500.00 9,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,208
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HC SWIMMING POOL 9,500.00 9,500.00 0.00

639523 HI 03 2004 DUNN CONSTRUCTION LLC CN 08/07/06 241,095.36 0.00 241,095.36 02/04/07

TOTAL CONTRACT 639523 241,095.36 0.00 241,095.36

AFS HI F AFC (STATE) 0.00 0.00 0.00
AFS HI N DESIGN PEND 32,561.00 0.00 32,561.00
AFS HI 4 AFS MISC. 1,141.57 08/11/06 1,141.57 0.00 100%
AFS HI 5 AFS TESTING 2,145.00 0.00 2,145.00
AFS HI 6 AFS BLD RISK 0.00 0.00 0.00
AFS HI 8 CONT STATE 32,561.00 0.00 32,561.00

TOTAL SUB-PROJECT HI FAIRVIEW-NEW BATHHOUSE/PAVILIO 309,503.93 1,141.57 308,362.36

AFS IA 9 CONT MISC 14,100.00 0.00 14,100.00

TOTAL SUB-PROJECT IA FONTAINEBLEAU STATE PARK 14,100.00 0.00 14,100.00

615230 IB 02 2004 HAHN ENTERPRISES INC 06/07/04 53,701.00 02/04/05 53,701.00 0.00 10/15/04 100%

* TOTAL CONTRACT 615230 53,701.00 53,701.00 0.00

AFS IB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IB PLAYGROUND CAMP-REDUCED SCOPE 53,701.00 53,701.00 0.00

607316 IC 01 2004 PETRON LLC 11/26/03 11,260.59 09/21/04 11,260.59 0.00 02/27/04 100%
607316 IC 90 RETAINAGE WITHHELD 09/21/04 1,126.06-
607316 IC 91 RETAINAGE PAID 09/21/04 1,126.06 0.00

TOTAL CONTRACT 607316 11,260.59 11,260.59 0.00

AFS IC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IC REROOF BATHHOUSE 11,260.59 11,260.59 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,209
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

612662 ID 01 2004 DAPCO VENTURES LLC 02/17/04 7,800.00 02/11/05 7,800.00 0.00 06/04/04 100%
612662 ID 90 RETAINAGE WITHHELD 02/11/05 780.00-
612662 ID 91 RETAINAGE PAID 02/11/05 780.00 0.00

TOTAL CONTRACT 612662 7,800.00 7,800.00 0.00

AFS ID 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ID REPAIR BRICKS-BULKHEADS 7,800.00 7,800.00 0.00

AFS IF 2 EQUIP APPROV 3,695.00 0.00 3,695.00

TOTAL SUB-PROJECT IF MANAGER'S RESIDENCE WINDOWS 3,695.00 0.00 3,695.00

607452 IG 01 2004 PETRON LLC 12/23/03 41,784.00 05/04/04 41,784.00 0.00 01/29/04 100%
607452 IG 90 RETAINAGE WITHHELD 05/04/04 4,178.40-
607452 IG 91 RETAINAGE PAID 05/04/04 4,178.40 0.00

TOTAL CONTRACT 607452 41,784.00 41,784.00 0.00

AFS IG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IG REPAIR LEVEE 41,784.00 41,784.00 0.00

615212 IJ 01 2004 ABSOLUTE PRESSURE WASHING 06/08/04 6,540.00 12/08/04 6,540.00 0.00 08/12/04 100%
615212 IJ 90 RETAINAGE WITHHELD 12/08/04 654.00-
615212 IJ 91 RETAINAGE PAID 12/08/04 654.00 0.00

TOTAL CONTRACT 615212 6,540.00 6,540.00 0.00

AFS IJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IJ SEAL BOARDWALK 6,540.00 6,540.00 0.00

AFS JA 9 CONT MISC 10,000.00 0.00 10,000.00

TOTAL SUB-PROJECT JA FORT JESSUP ST HISTORIC SITE 10,000.00 0.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,210
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS KA 9 CONT MISC 215,478.00 0.00 215,478.00

TOTAL SUB-PROJECT KA FORT PIKE SATE HISTORIC SITE 215,478.00 0.00 215,478.00

AFS KC 2 EQUIP APPROV 4,580.00 03/01/04 4,580.00 0.00 100%

TOTAL SUB-PROJECT KC DEMO OF RESIDENCE 4,580.00 4,580.00 0.00

AFS KD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT KD REBRICK UPPER WALL 0.00 0.00 0.00

604928 KE 02 2004 JOHN MILNER ASSOCIATES INC PR 11/03/03 44,522.00 05/26/06 44,522.00 0.00 11/01/06 100%

TOTAL CONTRACT 604928 44,522.00 44,522.00 0.00

AFS KE N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT KE FORT PIKE EMER STABILIZATION 44,522.00 44,522.00 0.00

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT ST JEAN BAPTISTS SHS 0.00 0.00 0.00

616071 LB 01 2004 PETRON LLC 06/08/04 13,643.39 12/03/04 13,643.39 0.00 08/06/04 100%
616071 ALL RETAINAGE REPORTED
616071 UNDER PROJECT: CH121-KJ

TOTAL CONTRACT 616071 1MULT 13,643.39 13,643.39 0.00

AFS LB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT LB BOUNDARY FENCE 13,643.39 13,643.39 0.00

632008 LC 01 2004 DAVID B WOMACK CONTRACTOR LLC 10/11/05 20,000.00 03/03/06 20,000.00 0.00 11/30/05 100%
632008 ALL RETAINAGE REPORTED
632008 UNDER PROJECT: 00005-KC

TOTAL CONTRACT 632008 1MULT 20,000.00 20,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,211
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS LC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT LC REP PALISADE WALLS/PLATFORM 20,000.00 20,000.00 0.00

AFS MA 9 CONT MISC 5,600.00 0.00 5,600.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 5,600.00 0.00 5,600.00

626294 MB 01 2004 CONCEPT GROUP INC 04/07/05 14,093.88 09/23/05 14,093.88 0.00 05/25/05 100%
626294 MB 90 RETAINAGE WITHHELD 09/23/05 4,867.50-
626294 MB 91 RETAINAGE PAID 09/23/05 4,867.50 0.00

TOTAL CONTRACT 626294 1MULT 14,093.88 14,093.88 0.00

AFS MB 2 EQUIP APPROV 0.00 0.00 0.00
AFS MB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MB RENOVATE RESTROOMS 14,093.88 14,093.88 0.00

AFS MC 2 EQUIP APPROV 4,999.00 08/17/05 4,999.00 0.00 100%
AFS MC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MC NEW RANGER STATION 4,999.00 4,999.00 0.00

614839 MD 01 2004 DAPCO VENTURES LLC 05/21/04 10,997.12 12/30/04 10,997.12 0.00 07/13/04 100%
614839 MD 90 RETAINAGE WITHHELD 12/30/04 1,099.71-
614839 MD 91 RETAINAGE PAID 12/30/04 1,099.71 0.00

TOTAL CONTRACT 614839 10,997.12 10,997.12 0.00

AFS MD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MD DRAINAGE CULVERTS 10,997.12 10,997.12 0.00

614854 MG 03 2004 PETRON LLC 05/21/04 10,000.00 12/03/04 10,000.00 0.00 09/04/04 100%
614854 ALL RETAINAGE REPORTED
614854 UNDER PROJECT: 00005-MF

TOTAL CONTRACT 614854 1MULT 10,000.00 10,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,212
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS MG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MG CABANAS & PICNIC TABLES 10,000.00 10,000.00 0.00

AFS NA 9 CONT MISC 91,128.00 0.00 91,128.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU STATE PARK 91,128.00 0.00 91,128.00

623247 NB 01 2004 M & M GENERAL CONTRACTORS LLC 02/16/05 17,900.00 08/23/05 17,900.00 0.00 03/25/05 100%
623247 NB 90 RETAINAGE WITHHELD 08/23/05 1,790.00-
623247 NB 91 RETAINAGE PAID 08/23/05 1,790.00 0.00

TOTAL CONTRACT 623247 17,900.00 17,900.00 0.00

AFS NB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT NB RENOVATE WATER SYSTEM 17,900.00 17,900.00 0.00

AFS NC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NC DIRT FILL - PARKWIDE 0.00 0.00 0.00

631674 ND 01 2004 DAVID B WOMACK CONTRACTOR LLC 10/24/05 17,900.00 03/10/06 17,900.00 0.00 11/09/05 100%
631674 ND 90 RETAINAGE WITHHELD 03/10/06 1,790.00-
631674 ND 91 RETAINAGE PAID 03/10/06 1,790.00 0.00

TOTAL CONTRACT 631674 17,900.00 17,900.00 0.00

AFS ND 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ND DAY USE AREA EROSION 17,900.00 17,900.00 0.00

AFS NE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NE WATER SLIDE (ADA LIFT) 0.00 0.00 0.00

640535 NF 01 2004 DAVID B WOMACK CONTRACTOR LLC 03/31/06 20,296.00 08/08/06 20,296.00 0.00 06/13/06 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,213
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

640535 NF 90 RETAINAGE WITHHELD 08/08/06 4,950.00-
640535 NF 91 RETAINAGE PAID 0.00 4,950.00

TOTAL CONTRACT 640535 1MULT 20,296.00 15,346.00 4,950.00

AFS NF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NF REPR SEWERAGE TREATMENT PLANT 20,296.00 15,346.00 4,950.00

AFS OA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PART 0.00 0.00 0.00

624909 OC 03 2004 SHAW CONSTUCTORS INC CN 06/13/05 59,000.00 08/11/06 0.00 59,000.00 03/14/06
624909 OC 90 RETAINAGE WITHHELD CN 08/11/06 36,512.92-
624909 OC 91 RETAINAGE PAID CN 0.00 36,512.92

TOTAL CONTRACT 624909 59,000.00 36,512.92 95,512.92

TOTAL SUB-PROJECT OC LA ST MUSUEM 3RD FLR PARTITION 59,000.00 36,512.92 95,512.92

AFS PA 9 CONT MISC 125,189.00 0.00 125,189.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 125,189.00 0.00 125,189.00

AFS QA 9 CONT MISC 132,327.00 0.00 132,327.00

TOTAL SUB-PROJECT QA LAKE DARBONNE STATE PARK 132,327.00 0.00 132,327.00

AFS RA 9 CONT MISC 131,299.00 0.00 131,299.00

TOTAL SUB-PROJECT RA LAKE FAUSSE POINTE STATE PARK 131,299.00 0.00 131,299.00

640534 RD 02 2004 PETRON LLC 04/26/06 40,100.00 08/08/06 40,100.00 0.00 07/11/06 100%
640534 ALL RETAINAGE REPORTED
640534 UNDER PROJECT: 03010-RJ

TOTAL CONTRACT 640534 1MULT 40,100.00 40,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,214
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RD CAMPING SPUR EXTENSION 40,100.00 40,100.00 0.00

AFS SA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE SHS 0.00 0.00 0.00

629217 SC 01 2004 PETRON LLC 05/26/05 21,330.00 12/06/05 21,330.00 0.00 07/20/05 100%
629217 SC 90 RETAINAGE WITHHELD 12/06/05 2,133.00-
629217 SC 91 RETAINAGE PAID 12/06/05 2,133.00 0.00

TOTAL CONTRACT 629217 21,330.00 21,330.00 0.00

AFS SC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SC PASTURE FENCE 21,330.00 21,330.00 0.00

AFS SD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SD MOVE ACADIAN BARN 0.00 0.00 0.00

AFS TA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT TA LOS ADAES STATE HISTORIS SITE 0.00 0.00 0.00

AFS TB 2 EQUIP APPROV 35,314.00 0.00 35,314.00

TOTAL SUB-PROJECT TB FENCE 35,314.00 0.00 35,314.00

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MANSFIELD STATE HISTORIC SITE 0.00 0.00 0.00

620579 VB 01 2004 M & M GENERAL CONTRACTORS LLC 01/10/05 29,717.00 07/22/05 29,717.00 0.00 03/07/05 100%
620579 VB 90 RETAINAGE WITHHELD 07/22/05 2,971.71-
620579 VB 91 RETAINAGE PAID 07/22/05 2,971.71 0.00

TOTAL CONTRACT 620579 29,717.00 29,717.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,215
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS VB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT VB NEW PAVILLION 29,717.00 29,717.00 0.00

AFS WA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT WA MARKSVILLE STATE HISTORIC SITE 0.00 0.00 0.00

621586 WB 01 2004 PETRON LLC 02/02/05 9,053.64 12/02/05 9,053.64 0.00 03/31/05 100%
621586 WB 90 RETAINAGE WITHHELD 12/02/05 905.36-
621586 WB 91 RETAINAGE PAID 12/02/05 905.36 0.00

TOTAL CONTRACT 621586 9,053.64 9,053.64 0.00

AFS WB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT WB RIVERSIDE CULVERT 9,053.64 9,053.64 0.00

AFS XA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT XA NORTH TOLEDO BEND STATE PARK 0.00 0.00 0.00

AFS XB 2 EQUIP APPROV 47,500.00 0.00 47,500.00

TOTAL SUB-PROJECT XB ELEC. PHASE 1 - CAMP 47,500.00 0.00 47,500.00

AFS XC 2 EQUIP APPROV 47,500.00 0.00 47,500.00

TOTAL SUB-PROJECT XC ELEC. PHASE 2 - CAMP 47,500.00 0.00 47,500.00

AFS XD 2 EQUIP APPROV 47,500.00 0.00 47,500.00

TOTAL SUB-PROJECT XD ELEC. PHASE 3 - CAMP 47,500.00 0.00 47,500.00

AFS YA 9 CONT MISC 175,000.00 0.00 175,000.00

TOTAL SUB-PROJECT YA PLAQUEMINE LOCK SHS 175,000.00 0.00 175,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,216
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA PORT HUDSON ST HISTORIS SITE 0.00 0.00 0.00

608478 ZB 01 2004 DAPCO VENTURES LLC 01/23/04 98,000.00 10/20/04 98,000.00 0.00 06/02/04 100%
608478 ZB 90 RETAINAGE WITHHELD 10/20/04 9,800.00-
608478 ZB 91 RETAINAGE PAID 10/20/04 9,800.00 0.00

TOTAL CONTRACT 608478 98,000.00 98,000.00 0.00

TOTAL SUB-PROJECT ZB BOARDWALK REP. - FT DESPERATE 98,000.00 98,000.00 0.00

629660 ZC 01 2004 FRANCISE HORTICULTURAL SERVICE 02/16/05 6,500.00 02/07/06 6,500.00 0.00 08/11/05 100%
629660 ZC 90 RETAINAGE WITHHELD 02/07/06 650.00-
629660 ZC 91 RETAINAGE PAID 02/07/06 650.00 0.00

TOTAL CONTRACT 629660 6,500.00 6,500.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC EROSION CONTROL 6,500.00 6,500.00 0.00

AFS 00 U UNCOLLECTED 654,300.00 0.00 654,300.00
632885 01 01 2004 PETRON LLC CN 02/06/06 653,200.00 06/13/06 406,210.00 246,990.00 08/06/06 62%
632885 01 90 RETAINAGE WITHHELD CN 06/13/06 20,310.50-
632885 01 91 RETAINAGE PAID CN 0.00 20,310.50

TOTAL CONTRACT 632885 653,200.00 385,899.50 267,300.50

AFS 01 4 AFS MISC. 1,100.00 03/14/06 115.00 985.00 10%

TOTAL SUB-PROJECT 01 FOUNTAINBLEAU S P KATRINA REPA 1,308,600.00 386,014.50 922,585.50

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 4 AFS MISC. 100.00 06/06/06 74.00 26.00 74%

TOTAL SUB-PROJECT 02 KATR-DEBRIS REMOVAL FT MCCOMB 100.00 74.00 26.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,217
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1A 9 CONT MISC 131,607.00 0.00 131,607.00

TOTAL SUB-PROJECT 1A POVERTY POINT ST HISTORIC SITE 131,607.00 0.00 131,607.00

620979 1B 01 2004 ARCHITECTS + 02/01/05 13,393.00 06/24/05 12,053.70 1,339.30 11/30/05 90%

TOTAL CONTRACT 620979 13,393.00 12,053.70 1,339.30

AFS 1B 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1B RENOVATE TOWER 13,393.00 12,053.70 1,339.30

AFS 1K 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1K FEMA REIMB/ORM - KATRINA 0.00 0.00 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A REBEL STATE HISTORIC SITE 0.00 0.00 0.00

633248 2C 02 2004 DAVID B WOMACK CONTRACTOR LLC 11/12/90 372.00 06/09/06 372.00 0.00 01/26/06 100%
633248 ALL RETAINAGE REPORTED
633248 UNDER PROJECT: 03010-2C

TOTAL CONTRACT 633248 1MULT 372.00 372.00 0.00

AFS 2C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2C PUMPHOUSE RELOCATION/REVEL SHS 372.00 372.00 0.00

AFS 3A 9 CONT MISC 126,276.00 0.00 126,276.00

TOTAL SUB-PROJECT 3A SAM HOUSTON JONES STATE PARK 126,276.00 0.00 126,276.00

AFS 3B 2 EQUIP APPROV 3,104.00 06/22/04 3,104.00 0.00 100%

TOTAL SUB-PROJECT 3B MASTER LOCK SYSTEM 3,104.00 3,104.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,218
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4A 9 CONT MISC 51,521.00 0.00 51,521.00

TOTAL SUB-PROJECT 4A ST BERNARD STATE PARK 51,521.00 0.00 51,521.00

619372 4D 02 2004 TECHNICAL SERVICES GROUP INC 03/03/04 525.00 12/28/04 525.00 0.00 05/17/04 100%
619372 4D 90 RETAINAGE WITHHELD 12/28/04 812.50-
619372 4D 91 RETAINAGE PAID 0.00 812.50

TOTAL CONTRACT 619372 1MULT 525.00 287.50 812.50

AFS 4D 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4D ELEC PANEL - CG 525.00 287.50 812.50

AFS 5A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 5A TICKFAW STATE PARK 0.00 0.00 0.00

615230 5B 03 2004 HAHN ENTERPRISES INC 06/07/04 55,000.00 02/04/05 55,000.00 0.00 10/15/04 100%

* TOTAL CONTRACT 615230 55,000.00 55,000.00 0.00

AFS 5B 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 5B PARK PLAYGROUND 55,000.00 55,000.00 0.00

616720 5C 01 2004 FRANCISE HORTICULTURAL SERVICE 11/26/03 24,900.00 02/04/05 24,900.00 0.00 08/05/04 100%
616720 5C 90 RETAINAGE WITHHELD 02/04/05 2,490.00-
616720 5C 91 RETAINAGE PAID 02/04/05 2,490.00 0.00

TOTAL CONTRACT 616720 24,900.00 24,900.00 0.00

AFS 5C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 5C RV SIDE DECKS 24,900.00 24,900.00 0.00

AFS 5E 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 5E CANOE LAUNCH 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,219
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5F 2 EQUIP APPROV 141,462.28 0.00 141,462.28

TOTAL SUB-PROJECT 5F 1/2 MONEY FOR GRANT 141,462.28 0.00 141,462.28

AFS 6A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A WINTER QUARTERS ST HIST SITE 0.00 0.00 0.00

619088 6B 03 2004 PETRON LLC CN 01/10/05 143,943.59 06/06/06 143,943.59 0.00 06/15/05 100%

TOTAL CONTRACT 619088 143,943.59 143,943.59 0.00

AFS 6B F AFC (STATE) 0.00 0.00 0.00
AFS 6B 8 CONT STATE 31,056.41 0.00 31,056.41

TOTAL SUB-PROJECT 6B WINTER QUARTERS RENOVATIONS 175,000.00 143,943.59 31,056.41

AFS 7A 9 CONT MISC 5,000.00 0.00 5,000.00

TOTAL SUB-PROJECT 7A LOCUST GROVE SHS 5,000.00 0.00 5,000.00

AFS 7C 2 EQUIP APPROV 3,000.00 02/04/04 3,000.00 0.00 100%

TOTAL SUB-PROJECT 7C INTERPRETIVE KIOSK 3,000.00 3,000.00 0.00

AFS 8A 9 CONT MISC 130,000.00 0.00 130,000.00

TOTAL SUB-PROJECT 8A MISCELLANEOUS 130,000.00 0.00 130,000.00

626271 8B 01 2004 PAT WILLIAMS CONSTRUCTION INC 01/10/05 43,876.00 08/19/05 43,876.00 0.00 05/18/05 100%
626271 8B 90 RETAINAGE WITHHELD 08/19/05 4,387.60-
626271 8B 91 RETAINAGE PAID 08/19/05 4,387.60 0.00

TOTAL CONTRACT 626271 43,876.00 43,876.00 0.00

AFS 8B 2 EQUIP APPROV 0.00 0.00 0.00
AFS 8B 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 8B STB PERIMETER FENCING 43,876.00 43,876.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,220
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

631673 8D 01 2004 SEPARATION SYSTEMS CONSULTANTS 06/07/05 23,309.00 03/03/06 23,309.00 0.00 09/20/05 100%
631673 8D 90 RETAINAGE WITHHELD 03/03/06 2,330.90-
631673 8D 91 RETAINAGE PAID 03/03/06 2,330.90 0.00

TOTAL CONTRACT 631673 23,309.00 23,309.00 0.00

AFS 8D 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 8D MISCELLANEOUS 23,309.00 23,309.00 0.00

AFS 9A 9 CONT MISC 29,900.00 0.00 29,900.00

TOTAL SUB-PROJECT 9A ROSEDOWN PLANTATION 29,900.00 0.00 29,900.00

627897 9B 02 2004 FRANCISE HORTICULTURAL SERVICE 06/22/04 50,000.00 10/28/05 50,000.00 0.00 06/17/05 100%
627897 ALL RETAINAGE REPORTED
627897 UNDER PROJECT: 03010-3E

TOTAL CONTRACT 627897 1MULT 50,000.00 50,000.00 0.00

AFS 9B 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 9B GARDEN RESTORATION 50,000.00 50,000.00 0.00

628269 9D 01 2004 DANIEL T CALONGNE & ASSOC INC F1 06/24/05 6,300.00 07/07/06 6,300.00 0.00 01/31/07 100%

TOTAL CONTRACT 628269 6,300.00 6,300.00 0.00

TOTAL SUB-PROJECT 9D ELEC UPGRADE/REPAIR 6,300.00 6,300.00 0.00

614303 9E 03 2004 SPINKS CONSTRUCTION INC 05/03/04 70,000.00 04/29/05 70,000.00 0.00 12/13/04 100%
614303 ALL RETAINAGE REPORTED
614303 UNDER PROJECT: 02006-8C

TOTAL CONTRACT 614303 1MULT 70,000.00 70,000.00 0.00

TOTAL SUB-PROJECT 9E ROSEDOW-NEW MAIN WATERLINE 70,000.00 70,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,221
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-01 AFS PROJECT NO 04016
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $654,300 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623032 9F 02 2004 MIREMONT-SCHOONMAKER CN 05/09/05 12,000.00 06/02/06 12,000.00 0.00 09/19/05 100%

TOTAL CONTRACT 623032 12,000.00 12,000.00 0.00

TOTAL SUB-PROJECT 9F ROSEDOWN PLANTATION STRUC REP 12,000.00 12,000.00 0.00

AFS 99 9 CONT MISC 193,975.37 0.00 193,975.37

TOTAL SUB-PROJECT 99 CONTINGENCY 193,975.37 0.00 193,975.37

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04016 5,450,173.54 1,690,097.95 3,760,075.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,270,798.91 1,647,446.88 623,352.03

TOTAL CONTRACTS 2,270,798.91 1,647,446.88 623,352.03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,222
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-21 AFS PROJECT NO 04003
PROJECT DESCRIPTION OSP - POVERTY POINT RESERVOIR STATE PARK ACQUISITION PHASE 2, PLANNING

AND CONSTRUCTION
STATUS O PARISH 42 HOUSE DIST SENATE DIST
COMMENTS $129,514 SUPP INT EARNINGS APPROVED BY LEG BUD COMM ON 6/2/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 872 STATE GENERAL REVENUE 150,000 0
2004 24 2003 948 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 24 150,000 0

2004 2 2004 947 04A G.O. BONDS 5,000,000 0

TOTAL ACT 2 5,000,000 0

2005 LEGB 2005 293 GENERAL FUND-SGR 129,514 0

TOTAL ACT LEGB 129,514 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 023 FEDERAL AID 1,083,250 1,083,250

TOTAL ACT 26 1,083,250 1,083,250

TOTAL PRIOR YEAR 5,279,514 0
TOTAL CURRENT YEAR 1,083,250 1,083,250
GRAND TOTAL 6,362,764 1,083,250



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,223
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-21 AFS PROJECT NO 04003
PROJECT DESCRIPTION OSP - POVERTY POINT RESERVOIR STATE PARK ACQUISITION PHASE 2, PLANNING

AND CONSTRUCTION
STATUS O PARISH 42 HOUSE DIST SENATE DIST
COMMENTS $129,514 SUPP INT EARNINGS APPROVED BY LEG BUD COMM ON 6/2/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,083,250.00 0.00 1,083,250.00
605469 01 01 2004 MCNEW ARCHITECTURE F1 09/23/03 276,697.00 08/08/06 258,019.95 18,677.05 04/04/49 93%
605469 01 02 2004 MCNEW ARCHITECTURE R1 09/23/03 8,195.00 08/08/06 8,195.00 0.00 04/04/49 100%
605469 01 03 2004 MCNEW ARCHITECTURE R2 09/23/03 15,070.00 08/08/06 15,070.00 0.00 04/04/49 100%
605469 01 04 2004 MCNEW ARCHITECTURE R3 09/23/03 4,625.53 08/08/06 4,625.53 0.00 04/04/49 100%

TOTAL CONTRACT 605469 304,587.53 285,910.48 18,677.05

606597 01 08 2004 JOHN E THOMPSON PR 12/22/03 1,414.40 01/04/05 1,414.40 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 1,414.40 1,414.40 0.00

606598 01 15 2004 CHARLES E CRAIG JR PR 01/01/04 864.50 01/07/05 864.50 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 864.50 864.50 0.00

607745 01 09 2004 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

610417 01 01 2004 DENMON ENGINEERING CO INC PR 05/17/04 27,090.00 07/30/04 27,090.00 0.00 08/16/04 100%

TOTAL CONTRACT 610417 27,090.00 27,090.00 0.00

623313 01 01 2004 DENMON ENGINEERING CO INC PR 04/07/05 2,500.00 05/13/05 2,500.00 0.00 05/08/05 100%

TOTAL CONTRACT 623313 2,500.00 2,500.00 0.00

626771 01 01 2004 TRAXLER CONSTRUCTION CO INC CN 07/11/05 4,333,794.62 08/10/06 4,023,903.56 309,891.06 09/05/06 92%
626771 01 90 RETAINAGE WITHHELD CN 08/10/06 201,195.00-
626771 01 91 RETAINAGE PAID CN 0.00 201,195.00

TOTAL CONTRACT 626771 4,333,794.62 3,822,708.56 511,086.06

629706 01 01 2004 DENMON ENGINEERING CO INC PR 08/19/05 3,000.00 10/14/05 3,000.00 0.00 09/19/05 100%

TOTAL CONTRACT 629706 3,000.00 3,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,224
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-21 AFS PROJECT NO 04003
PROJECT DESCRIPTION OSP - POVERTY POINT RESERVOIR STATE PARK ACQUISITION PHASE 2, PLANNING

AND CONSTRUCTION
STATUS O PARISH 42 HOUSE DIST SENATE DIST
COMMENTS $129,514 SUPP INT EARNINGS APPROVED BY LEG BUD COMM ON 6/2/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 T % ART (AFS) 43,280.00 11/21/05 4,328.00 38,952.00 10%
AFS 01 1 AFS ACT 27,090.00 0.00 27,090.00
AFS 01 4 AFS MISC. 1,100.00 07/08/05 643.17 456.83 58%
AFS 01 5 AFS TESTING 21,640.00 08/08/06 14,573.00 7,067.00 67%
AFS 01 6 AFS BLD RISK 70,114.00 05/15/06 8,934.00 61,180.00 12%
AFS 01 7 AFS ADM COST 216,400.00 0.00 216,400.00
AFS 01 8 CONT STATE 120,862.54 0.00 120,862.54

TOTAL SUB-PROJECT 01 POVERTY POINT RESERVOIR ST PAR 6,257,987.59 4,172,966.11 2,085,021.48

AFS 00 3 UNASSIGNED 82,494.97 0.00 82,494.97

TOTAL PROJECT 04003 6,340,482.56 4,172,966.11 2,167,516.45

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,674,251.05 4,144,487.94 529,763.11

TOTAL CONTRACTS 4,674,251.05 4,144,487.94 529,763.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,225
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-22 AFS PROJECT NO Q27
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FORT PIKE STATE HISTORIC SITE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 5

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q27 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,226
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-22 AFS PROJECT NO 04025
PROJECT DESCRIPTION FORT PIKE STATE HISTORIC SITE, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 212 FEDERAL AID 200,000 0

TOTAL ACT 24 200,000 0

2004 2 2004 949 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,227
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03-22 AFS PROJECT NO 04025
PROJECT DESCRIPTION FORT PIKE STATE HISTORIC SITE, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 200,000.00 0.00 200,000.00
AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 04025 450,000.00 0.00 450,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,228
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03B-24 AFS PROJECT NO 04029
PROJECT DESCRIPTION STATE PARKS LEAD PAINT ABATEMENT AND REPAINTING HISTORIC BUILDINGS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 959 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 2 0 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 958 LOC GENERAL OBLIGATION BONDS 935,000 935,000 1

TOTAL ACT 26 935,000 935,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 935,000 935,000
GRAND TOTAL 935,000 935,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,229
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03B-24 AFS PROJECT NO 04029
PROJECT DESCRIPTION STATE PARKS LEAD PAINT ABATEMENT AND REPAINTING HISTORIC BUILDINGS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
620079 01 01 2004 HOLDEN ASSOCIATES F1 01/10/05 35,951.00 07/28/06 33,254.68 2,696.32 04/04/49 92%

TOTAL CONTRACT 620079 35,951.00 33,254.68 2,696.32

633896 01 01 2004 MIREMONT-SCHOONMAKER CN 04/10/06 353,200.00 07/28/06 292,300.00 60,900.00 09/08/06 82%
633896 01 90 RETAINAGE WITHHELD CN 07/28/06 29,230.00-
633896 01 91 RETAINAGE PAID CN 0.00 29,230.00

TOTAL CONTRACT 633896 353,200.00 263,070.00 90,130.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 03/29/06 567.28 532.72 51%
AFS 01 5 AFS TESTING 1,766.00 0.00 1,766.00
AFS 01 7 AFS ADM COST 17,660.00 0.00 17,660.00
AFS 01 8 CONT STATE 34,020.00 0.00 34,020.00

TOTAL SUB-PROJECT 01 RENOVATIONS TO ROSEDOWN PLANTA 443,697.00 296,891.96 146,805.04

629512 02 01 2004 CLEAR VENTURES INC PR 08/08/05 1,495.00 02/17/06 1,495.00 0.00 10/08/05 100%

TOTAL CONTRACT 629512 1,495.00 1,495.00 0.00

TOTAL SUB-PROJECT 02 LEAD PAINT SURVEY 1,495.00 1,495.00 0.00

640274 03 01 2004 THE ARCHITECTURAL STUDIO PR 08/14/06 16,500.00 0.00 16,500.00 08/14/08

TOTAL CONTRACT 640274 16,500.00 0.00 16,500.00

AFS 03 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 INTERIOR PAINT ANALYSES OTIS H 16,500.00 0.00 16,500.00

AFS 00 3 UNASSIGNED 473,308.00 0.00 473,308.00

TOTAL PROJECT 04029 935,000.00 298,386.96 636,613.04



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,230
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-03B-24 AFS PROJECT NO 04029
PROJECT DESCRIPTION STATE PARKS LEAD PAINT ABATEMENT AND REPAINTING HISTORIC BUILDINGS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 407,146.00 297,819.68 109,326.32

TOTAL CONTRACTS 407,146.00 297,819.68 109,326.32



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,231
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2004 224 STATUTORY DEDICATION 1,429,433 0

TOTAL ACT LEGB 1,429,433 0

2005 2 2004 008 STATUTORY DEDICATION 4,400,000 0

TOTAL ACT 2 4,400,000 0

2006 LEGB 2006 281 GENERAL FUND- IAT 1,312,000 0

TOTAL ACT LEGB 1,312,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,141,433 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,141,433 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,232
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON STATE HISTORIC SITE 0.00 0.00 0.00

634237 AB 01 2005 I C E SALES & SERVICE LLC 10/24/05 22,500.00 05/23/06 22,500.00 0.00 05/09/06 100%
634237 AB 90 RETAINAGE WITHHELD 05/23/06 2,250.00-
634237 AB 91 RETAINAGE PAID 0.00 2,250.00

TOTAL CONTRACT 634237 22,500.00 20,250.00 2,250.00

AFS AB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AB BARN RENOVATIONS 22,500.00 20,250.00 2,250.00

AFS BA 9 CONT MISC 115,000.00 0.00 115,000.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 115,000.00 0.00 115,000.00

AFS BC 2 EQUIP APPROV 18,750.00 02/09/05 18,750.00 0.00 100%

TOTAL SUB-PROJECT BC DIRT WORK 18,750.00 18,750.00 0.00

AFS BG 2 EQUIP APPROV 230,181.00 0.00 230,181.00

TOTAL SUB-PROJECT BG RENOVATIONS TO WALL AND FLOORS 230,181.00 0.00 230,181.00

AFS CA 9 CONT MISC 187,431.00 0.00 187,431.00

TOTAL SUB-PROJECT CA CANEY CREEK STATE PARK 187,431.00 0.00 187,431.00

AFS C1 9 CONT MISC 850,185.03 0.00 850,185.03

TOTAL SUB-PROJECT C1 MISCELLANEOUS 850,185.03 0.00 850,185.03

633006 C5 01 2005 ADVENTURE EXPERIENCE INC 04/02/05 10,390.00 02/21/06 10,390.00 0.00 06/30/06 100%

TOTAL CONTRACT 633006 10,390.00 10,390.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,233
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT C5 CHALLENGE COURSE FOUNTAINBLEAU 10,390.00 10,390.00 0.00

AFS DA 9 CONT MISC 15,000.00 0.00 15,000.00

TOTAL SUB-PROJECT DA CENTENARY STATE HISTORIC SITE 15,000.00 0.00 15,000.00

AFS DC 2 EQUIP APPROV 2,800.00 05/25/05 2,800.00 0.00 100%
AFS DC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT DC MAINTENANCE ROAD GATE 2,800.00 2,800.00 0.00

AFS EA 9 CONT MISC 69,675.00 0.00 69,675.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT ST PARK 69,675.00 0.00 69,675.00

AFS FA 9 CONT MISC 250,000.00 0.00 250,000.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 250,000.00 0.00 250,000.00

AFS GA 9 CONT MISC 9,604.00 0.00 9,604.00

TOTAL SUB-PROJECT GA CYPREMORT POINT ST PARK 9,604.00 0.00 9,604.00

632335 GB 01 2005 PETRON LLC 12/07/05 18,750.00 03/31/06 18,750.00 0.00 12/28/05 100%
632335 GB 90 RETAINAGE WITHHELD 03/31/06 1,875.00-
632335 GB 91 RETAINAGE PAID 03/31/06 1,875.00 0.00

TOTAL CONTRACT 632335 18,750.00 18,750.00 0.00

AFS GB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT GB PAINTING BLDGS & RES. FENCE 18,750.00 18,750.00 0.00

AFS HA 9 CONT MISC 130,000.00 0.00 130,000.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE ST PARK 130,000.00 0.00 130,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,234
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

633498 HD 04 2005 FRANCISE HORTICULTURAL SERVICE 06/21/05 60,000.00 05/16/06 60,000.00 0.00 01/25/06 100%
633498 ALL RETAINAGE REPORTED
633498 UNDER PROJECT: 01002-HJ

TOTAL CONTRACT 633498 1MULT 60,000.00 60,000.00 0.00

AFS HD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HD BOARDWALKS 60,000.00 60,000.00 0.00

AFS IA 9 CONT MISC 108,668.00 0.00 108,668.00

TOTAL SUB-PROJECT IA FONTAINBLEAU STATE PARK 108,668.00 0.00 108,668.00

633110 IB 01 2005 BILL WARD BUILDERS LLC 10/11/05 106,200.00 02/24/06 53,100.00 53,100.00 02/22/06 50%
633110 IB 90 RETAINAGE WITHHELD 02/24/06 5,310.00-
633110 IB 91 RETAINAGE PAID 0.00 5,310.00

TOTAL CONTRACT 633110 106,200.00 47,790.00 58,410.00

AFS IB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IB DAY USE RESTROOM 106,200.00 47,790.00 58,410.00

622823 IC 01 2005 GNG CONSTRUCTION INC 12/06/04 20,130.00 12/28/05 20,130.00 0.00 07/08/05 100%
622823 IC 90 RETAINAGE WITHHELD 12/28/05 2,013.00-
622823 IC 91 RETAINAGE PAID 12/28/05 2,013.00 0.00

TOTAL CONTRACT 622823 20,130.00 20,130.00 0.00

AFS IC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT IC REMOVE OLD TREATMENT PLANT 20,130.00 20,130.00 0.00

633530 ID 01 2005 FAUNTLEROY & LATHAM ARCH F1 02/01/06 17,550.00 0.00 17,550.00 01/31/07

TOTAL CONTRACT 633530 17,550.00 0.00 17,550.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,235
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT ID FONTAINBLEAU S P COMFORT STATI 17,550.00 0.00 17,550.00

AFS JA 9 CONT MISC 60,000.00 0.00 60,000.00

TOTAL SUB-PROJECT JA FORT JESUP STATE HISTORIC SITE 60,000.00 0.00 60,000.00

AFS KA 9 CONT MISC 20,000.00 0.00 20,000.00

TOTAL SUB-PROJECT KA FORT PIKE HISTORIC SITE 20,000.00 0.00 20,000.00

AFS LA 2 EQUIP APPROV 4,400.00 0.00 4,400.00
AFS LA 9 CONT MISC 13,600.00 0.00 13,600.00

TOTAL SUB-PROJECT LA FORT ST JEAN BAPTISTE 18,000.00 0.00 18,000.00

630151 LB 01 2005 FRANCISE HORTICULTURAL SERVICE 06/21/05 17,100.00 01/27/06 17,100.00 0.00 09/09/05 100%
630151 LB 90 RETAINAGE WITHHELD 01/27/06 1,710.00-
630151 LB 91 RETAINAGE PAID 01/27/06 1,710.00 0.00

TOTAL CONTRACT 630151 17,100.00 17,100.00 0.00

AFS LB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LB ACCESS TRAIL (ADA) 17,100.00 17,100.00 0.00

AFS MA 9 CONT MISC 43,459.88 0.00 43,459.88

TOTAL SUB-PROJECT MA GRAND ISLE ST PARK 43,459.88 0.00 43,459.88

626294 ME 02 2005 CONCEPT GROUP INC 04/07/05 34,581.12 09/23/05 34,581.12 0.00 05/25/05 100%
626294 ALL RETAINAGE REPORTED
626294 UNDER PROJECT: 04016-MB

TOTAL CONTRACT 626294 1MULT 34,581.12 34,581.12 0.00

AFS ME 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ME AIR CONDITION BATHHOUSE 34,581.12 34,581.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,236
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS NA 9 CONT MISC 65,000.00 0.00 65,000.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU ST PARK 65,000.00 0.00 65,000.00

640535 NB 02 2005 DAVID B WOMACK CONTRACTOR LLC 03/31/06 29,204.00 08/08/06 29,204.00 0.00 06/13/06 100%
640535 ALL RETAINAGE REPORTED
640535 UNDER PROJECT: 04016-NF

TOTAL CONTRACT 640535 1MULT 29,204.00 29,204.00 0.00

AFS NB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NB SEWER PLANT RENOVATION 29,204.00 29,204.00 0.00

626158 NC 01 2005 DAVID B WOMACK CONTRACTOR LLC 01/11/05 34,900.00 10/04/05 34,900.00 0.00 04/25/05 100%
626158 NC 90 RETAINAGE WITHHELD 10/04/05 3,490.00-
626158 NC 91 RETAINAGE PAID 10/04/05 3,490.00 0.00

TOTAL CONTRACT 626158 34,900.00 34,900.00 0.00

AFS NC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT NC CAMPSITE PAD RENOVATION 34,900.00 34,900.00 0.00

AFS OA 9 CONT MISC 14,001.00 0.00 14,001.00

TOTAL SUB-PROJECT OA LAKE BRUIN ST PARK 14,001.00 0.00 14,001.00

AFS OC 2 EQUIP APPROV 169,000.00 0.00 169,000.00

TOTAL SUB-PROJECT OC WATER PARK/SPLASH PAD 169,000.00 0.00 169,000.00

AFS PA 9 CONT MISC 56,942.29 0.00 56,942.29

TOTAL SUB-PROJECT PA LAKE CLAIBORNE ST PARK 56,942.29 0.00 56,942.29

619821 PC 01 2005 J O JIM BAILEY GENERAL 12/14/04 19,500.00 03/23/05 19,500.00 0.00 12/30/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,237
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

619821 PC 90 RETAINAGE WITHHELD 03/23/05 1,950.00-
619821 PC 91 RETAINAGE PAID 03/23/05 1,950.00 0.00

TOTAL CONTRACT 619821 19,500.00 19,500.00 0.00

TOTAL SUB-PROJECT PC RE-ROOF BOATHOUSE 19,500.00 19,500.00 0.00

627689 PD 01 2005 DAVID B WOMACK CONTRACTOR LLC 04/07/05 8,925.00 10/21/05 8,925.00 0.00 06/30/05 100%
627689 PD 90 RETAINAGE WITHHELD 10/21/05 892.50-
627689 PD 91 RETAINAGE PAID 10/21/05 892.50 0.00

TOTAL CONTRACT 627689 8,925.00 8,925.00 0.00

AFS PD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PD RE-ROOF AREA BATHHOUSE 8,925.00 8,925.00 0.00

AFS PG 2 EQUIP APPROV 3,438.50 08/17/05 3,438.50 0.00 100%

TOTAL SUB-PROJECT PG GRAVEL FOR CAMPSITES 3,438.50 3,438.50 0.00

AFS PH 2 EQUIP APPROV 7,990.00 06/09/05 7,990.00 0.00 100%

TOTAL SUB-PROJECT PH BEACH NOURISHMENT 7,990.00 7,990.00 0.00

619369 PI 01 2005 M & M GENERAL CONTRACTORS LLC 11/17/04 9,555.21 02/17/05 9,555.21 0.00 12/31/04 100%
619369 PI 90 RETAINAGE WITHHELD 02/17/05 955.52-
619369 PI 91 RETAINAGE PAID 02/17/05 955.52 0.00

TOTAL CONTRACT 619369 9,555.21 9,555.21 0.00

TOTAL SUB-PROJECT PI PIERS 9,555.21 9,555.21 0.00

633915 PJ 01 2005 GARCIA CONSTRUCTION CO INC 12/15/05 20,000.00 06/09/06 20,000.00 0.00 03/06/06 100%
633915 ALL RETAINAGE REPORTED
633915 UNDER PROJECT: 01002-PH



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,238
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 633915 1MULT 20,000.00 20,000.00 0.00

AFS PJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PJ RENOVATE BATHHOUSE RESTROOMS 20,000.00 20,000.00 0.00

AFS QA 9 CONT MISC 43,340.00 0.00 43,340.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE ST PARK 43,340.00 0.00 43,340.00

623248 QB 01 2005 SIMMIE MALONE 03/03/05 13,950.00 08/05/05 13,950.00 0.00 03/29/05 100%
623248 QB 90 RETAINAGE WITHHELD 08/05/05 1,395.00-
623248 QB 91 RETAINAGE PAID 08/05/05 1,395.00 0.00

TOTAL CONTRACT 623248 13,950.00 13,950.00 0.00

AFS QB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT QB HVAC FOR BATHHOUSE 13,950.00 13,950.00 0.00

AFS QC 2 EQUIP APPROV 55,750.00 0.00 55,750.00

TOTAL SUB-PROJECT QC FISH CLEANING FACILITY 55,750.00 0.00 55,750.00

627692 QD 01 2005 LINCOLN ASPHALT PAVING INC 04/27/05 78,000.00 12/09/05 78,000.00 0.00 06/10/05 100%
627692 QD 90 RETAINAGE WITHHELD 12/09/05 7,800.00-
627692 QD 91 RETAINAGE PAID 12/09/05 7,800.00 0.00

TOTAL CONTRACT 627692 78,000.00 78,000.00 0.00

AFS QD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT QD OVERLAY CAMPGROUND 78,000.00 78,000.00 0.00

AFS RA 9 CONT MISC 136,941.22 0.00 136,941.22

TOTAL SUB-PROJECT RA LAKE FAUSSE POINTE ST PARK 136,941.22 0.00 136,941.22



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,239
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620380 RC 01 2005 SUN ELECTRICAL & INSTRMNTN INC 12/02/04 29,450.00 05/27/05 29,450.00 0.00 03/11/05 100%
620380 RC 90 RETAINAGE WITHHELD 05/27/05 2,945.00-
620380 RC 91 RETAINAGE PAID 05/27/05 2,945.00 0.00

TOTAL CONTRACT 620380 29,450.00 29,450.00 0.00

TOTAL SUB-PROJECT RC ELECTRICAL UPGRADE-CAMP 29,450.00 29,450.00 0.00

640534 RG 03 2005 PETRON LLC 04/26/06 2,811.78 08/08/06 2,811.78 0.00 07/11/06 100%
640534 ALL RETAINAGE REPORTED
640534 UNDER PROJECT: 03010-RJ

TOTAL CONTRACT 640534 1MULT 2,811.78 2,811.78 0.00

AFS RG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RG EXTENSION OF ALL CAMPING SPURS 2,811.78 2,811.78 0.00

AFS SA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE SHS 0.00 0.00 0.00

632014 SB 01 2005 PETRON LLC 06/30/05 24,800.00 03/31/06 24,800.00 0.00 09/22/05 100%
632014 SB 90 RETAINAGE WITHHELD 03/31/06 2,480.00-
632014 SB 91 RETAINAGE PAID 03/31/06 2,480.00 0.00

TOTAL CONTRACT 632014 24,800.00 24,800.00 0.00

AFS SB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SB LIMESTONE ACCESS ROAD 24,800.00 24,800.00 0.00

AFS UA 9 CONT MISC 150,000.00 0.00 150,000.00

TOTAL SUB-PROJECT UA LA ARBORETUM 150,000.00 0.00 150,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,240
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS VA 9 CONT MISC 3,233.00 0.00 3,233.00

TOTAL SUB-PROJECT VA MANSFIELD ST HISTORIC SITE 3,233.00 0.00 3,233.00

AFS WA 9 CONT MISC 1,237.00 0.00 1,237.00

TOTAL SUB-PROJECT WA MARKSVILLE ST HISTORIC SITE 1,237.00 0.00 1,237.00

AFS XA 9 CONT MISC 120,000.00 0.00 120,000.00

TOTAL SUB-PROJECT XA NORTH TOLEDO BEND ST PARK 120,000.00 0.00 120,000.00

AFS YA 9 CONT MISC 15,000.00 0.00 15,000.00

TOTAL SUB-PROJECT YA PLAQUEMINE LOCK SHS 15,000.00 0.00 15,000.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA PORT HUDSON ST HISTORIC SITE 0.00 0.00 0.00

619633 ZB 01 2005 HOMECARE INC 12/06/04 5,750.00 05/13/05 5,750.00 0.00 12/20/04 100%
619633 ZB 90 RETAINAGE WITHHELD 05/13/05 575.00-
619633 ZB 91 RETAINAGE PAID 05/13/05 575.00 0.00

TOTAL CONTRACT 619633 5,750.00 5,750.00 0.00

TOTAL SUB-PROJECT ZB RE-ROOF RESIDENCE 5,750.00 5,750.00 0.00

AFS ZC 2 EQUIP APPROV 10,000.00 01/05/06 10,000.00 0.00 100%

TOTAL SUB-PROJECT ZC INTERPRETIVE SIGNS 10,000.00 10,000.00 0.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 2,500.00 12/21/05 2,500.00 0.00 100%

TOTAL SUB-PROJECT 01 DEBRIS CLEANUP GRAND ISLE 2,500.00 2,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,241
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 NEW CAMPGRD & DAY USE LIFT STN 0.00 0.00 0.00

AFS 03 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 PADMOUNT TRANSFORMER FAIRVIEW 0.00 0.00 0.00

631819 04 01 2005 FRANCISE HORTICULTURAL SERVICE CN 11/21/05 149,000.00 03/17/06 149,000.00 0.00 12/22/05 100%
631819 04 90 RETAINAGE WITHHELD CN 03/17/06 14,900.00-
631819 04 91 RETAINAGE PAID CN 0.00 14,900.00

TOTAL CONTRACT 631819 149,000.00 134,100.00 14,900.00

AFS 04 4 AFS MISC. 70.00 02/09/06 70.00 0.00 100%

TOTAL SUB-PROJECT 04 ST BERNARD S P DEBRIS REMOVAL 149,070.00 134,170.00 14,900.00

AFS 05 2 EQUIP APPROV 3,040.00 0.00 3,040.00

TOTAL SUB-PROJECT 05 REPL ENTR STATION ROOF-GR ISLE 3,040.00 0.00 3,040.00

AFS 06 2 EQUIP APPROV 6,782.00 0.00 6,782.00

TOTAL SUB-PROJECT 06 REPLACE ROOF-MGR RES-GR ISLE 6,782.00 0.00 6,782.00

AFS 07 2 EQUIP APPROV 0.00 05/16/06 0.00 0.00

TOTAL SUB-PROJECT 07 REPAIR DAMAGED BOARDWALK-KATR 0.00 0.00 0.00

632417 08 01 2005 WILSON KIMBLE CONTRACTORS INC CN 01/23/06 0.00 07/18/06 0.00 0.00 03/17/06
632417 08 02 2005 WILSON KIMBLE CONTRACTORS INC CN 01/23/06 392,399.00 07/18/06 392,399.00 0.00 03/17/06 100%
632417 08 90 RETAINAGE WITHHELD CN 07/18/06 39,239.90-
632417 08 91 RETAINAGE PAID CN 07/18/06 39,239.90 0.00

TOTAL CONTRACT 632417 392,399.00 392,399.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,242
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 08 4 AFS MISC. 1,100.00 02/03/06 64.00 1,036.00 5%
AFS 08 6 AFS BLD RISK 1,059.00 0.00 1,059.00

TOTAL SUB-PROJECT 08 FOUNTAINBLEAU SP DEBRIS REMOVA 394,558.00 392,463.00 2,095.00

AFS 1A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A POVERTY POINT ST HISTORIC SITE 0.00 0.00 0.00

623249 1B 01 2005 DIAMOND SECURITY & 02/16/05 5,053.00 12/16/05 5,053.00 0.00 03/23/05 100%
623249 1B 90 RETAINAGE WITHHELD 12/16/05 505.30-
623249 1B 91 RETAINAGE PAID 12/16/05 505.30 0.00

TOTAL CONTRACT 623249 5,053.00 5,053.00 0.00

AFS 1B 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1B REPLACE ALARM SYSTEM 5,053.00 5,053.00 0.00

AFS 1C 2 EQUIP APPROV 8,938.60 03/22/05 8,938.60 0.00 100%
AFS 1C 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1C RE-FLOORING MUSEUM/RESIDENCE 8,938.60 8,938.60 0.00

AFS 1K 2 EQUIP APPROV 6,754.00 0.00 6,754.00
AFS 1K 9 CONT MISC 419,235.00 0.00 419,235.00

TOTAL SUB-PROJECT 1K HURRICANE KATRINA/FEMA/ORM 425,989.00 0.00 425,989.00

AFS 1R 9 CONT MISC 99,987.00 0.00 99,987.00

TOTAL SUB-PROJECT 1R HURRICANE RITA/FEMA/ORM 99,987.00 0.00 99,987.00

AFS 10 2 EQUIP APPROV 0.00 0.00 0.00
AFS 10 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 MISCELLANEOUS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,243
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

633288 12 01 2005 FRANCISE HORTICULTURAL SERVICE CN 02/06/06 179,000.00 04/18/06 179,000.00 0.00 05/08/06 100%
633288 12 90 RETAINAGE WITHHELD CN 04/18/06 17,900.00-
633288 12 91 RETAINAGE PAID CN 0.00 17,900.00

TOTAL CONTRACT 633288 179,000.00 161,100.00 17,900.00

AFS 12 4 AFS MISC. 1,100.00 03/22/06 99.00 1,001.00 9%

TOTAL SUB-PROJECT 12 FT PIKE DEBRIS REMOVAL KATRINA 180,100.00 161,199.00 18,901.00

632850 13 01 2005 FRANCISE HORTICULTURAL SERVICE CN 01/16/06 42,000.00 03/17/06 42,000.00 0.00 03/03/06 100%
632850 13 90 RETAINAGE WITHHELD CN 03/17/06 4,200.00-
632850 13 91 RETAINAGE PAID CN 0.00 4,200.00

TOTAL CONTRACT 632850 42,000.00 37,800.00 4,200.00

TOTAL SUB-PROJECT 13 FAIRVIEW RIVERSIDE-KATR DEBRIS 42,000.00 37,800.00 4,200.00

AFS 14 2 EQUIP APPROV 3,000.00 03/09/06 3,000.00 0.00 100%

TOTAL SUB-PROJECT 14 CABIN 3-BAYOU SEGNETTE 3,000.00 3,000.00 0.00

AFS 15 F AFC (STATE) 0.00 0.00 0.00
AFS 15 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 15 KATR-GRAND ISLE DEBIS REMOVAL 1,100.00 0.00 1,100.00

AFS 16 F AFC (STATE) 38,000.00 0.00 38,000.00
AFS 16 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 16 KATR-FOUNTAINBLEAU LIMESTONE 38,100.00 0.00 38,100.00

AFS 17 F AFC (STATE) 83,525.00 0.00 83,525.00
AFS 17 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 17 8 CONT STATE 7,255.00 0.00 7,255.00

TOTAL SUB-PROJECT 17 KATR-FOUNTAINBLEAU SP ROADS/CA 91,880.00 0.00 91,880.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,244
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 18 F AFC (STATE) 15,600.00 0.00 15,600.00

TOTAL SUB-PROJECT 18 KATR-ST BERNARD SP ROADS/CAMPS 15,600.00 0.00 15,600.00

AFS 2A 9 CONT MISC 56,170.00 0.00 56,170.00

TOTAL SUB-PROJECT 2A POVERTY POINT RESERVOIR 56,170.00 0.00 56,170.00

AFS 3A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A REBEL ST HISTORIC SITE 0.00 0.00 0.00

633248 3B 01 2005 DAVID B WOMACK CONTRACTOR LLC 11/12/90 15,000.00 06/09/06 15,000.00 0.00 01/26/06 100%
633248 ALL RETAINAGE REPORTED
633248 UNDER PROJECT: 03010-2C

TOTAL CONTRACT 633248 1MULT 15,000.00 15,000.00 0.00

AFS 3B 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3B PUMPHOUSE-RE-LOCATION 15,000.00 15,000.00 0.00

AFS 4A 9 CONT MISC 7,000.00 0.00 7,000.00

TOTAL SUB-PROJECT 4A ROSEDOWN PLANTATION 7,000.00 0.00 7,000.00

AFS 4C 2 EQUIP APPROV 12,088.50 02/10/05 12,088.50 0.00 100%

TOTAL SUB-PROJECT 4C HYGROTHERMOGRAPHS 12,088.50 12,088.50 0.00

AFS 4E 2 EQUIP APPROV 23,260.00 03/15/05 23,260.00 0.00 100%
AFS 4E 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 4E GARDEN RESTORATION 23,260.00 23,260.00 0.00

628191 4F 01 2005 RYCARS CONSTRUCTION LLC 04/27/05 13,250.00 12/16/05 13,250.00 0.00 07/01/05 100%
628191 4F 90 RETAINAGE WITHHELD 12/16/05 1,325.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,245
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

628191 4F 91 RETAINAGE PAID 12/16/05 1,325.00 0.00

TOTAL CONTRACT 628191 13,250.00 13,250.00 0.00

AFS 4F 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4F RE-WELD COPPER ROOF 13,250.00 13,250.00 0.00

629356 4H 01 2005 I C E SALES & SERVICE LLC 06/07/05 14,800.00 03/03/06 14,800.00 0.00 08/25/05 100%
629356 4H 90 RETAINAGE WITHHELD 03/03/06 1,480.00-
629356 4H 91 RETAINAGE PAID 03/03/06 1,480.00 0.00

TOTAL CONTRACT 629356 14,800.00 14,800.00 0.00

AFS 4H 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 4H REPAIR/REPAINT GAZEBOS 14,800.00 14,800.00 0.00

623032 4J 03 2005 MIREMONT-SCHOONMAKER CN 05/09/05 86,501.00 06/02/06 86,501.00 0.00 09/19/05 100%

TOTAL CONTRACT 623032 86,501.00 86,501.00 0.00

TOTAL SUB-PROJECT 4J ROSEDOWN PLANTATION STRUC REP 86,501.00 86,501.00 0.00

AFS 5A 9 CONT MISC 113,806.00 0.00 113,806.00

TOTAL SUB-PROJECT 5A SAM HOUSTON JONES SP 113,806.00 0.00 113,806.00

AFS 5D 2 EQUIP APPROV 6,750.00 04/18/05 6,750.00 0.00 100%
AFS 5D 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 5D RESURFACE ROADS 6,750.00 6,750.00 0.00

632333 5E 01 2005 A-1 AMERICAN FENCE CO INC 11/28/05 10,739.00 01/13/06 10,739.00 0.00 12/12/05 100%
632333 5E 90 RETAINAGE WITHHELD 01/13/06 1,073.90-
632333 5E 91 RETAINAGE PAID 0.00 1,073.90

TOTAL CONTRACT 632333 10,739.00 9,665.10 1,073.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,246
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5E 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 5E REDO FENCING @ TREATMENT PLANT 10,739.00 9,665.10 1,073.90

AFS 5F 2 EQUIP APPROV 7,518.40 03/15/05 7,518.40 0.00 100%
AFS 5F 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 5F REPLACE BARRIER POSTS 7,518.40 7,518.40 0.00

AFS 6A 9 CONT MISC 24,000.00 0.00 24,000.00

TOTAL SUB-PROJECT 6A ST BERNARD ST PARK 24,000.00 0.00 24,000.00

620970 6B 01 2005 D & A ASSOCIATES INC 12/06/04 41,468.00 05/27/05 41,468.00 0.00 02/14/05 100%
620970 6B 90 RETAINAGE WITHHELD 05/27/05 4,146.80-
620970 6B 91 RETAINAGE PAID 05/27/05 4,146.80 0.00

TOTAL CONTRACT 620970 41,468.00 41,468.00 0.00

AFS 6B 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 6B PLAYGROUND-CAMPGROUND 41,468.00 41,468.00 0.00

631895 63 01 2005 PAT WILLIAMS CONSTRUCTION INC CN 01/02/06 159,338.00 04/25/06 159,338.00 0.00 04/21/06 100%
631895 63 90 RETAINAGE WITHHELD CN 04/25/06 15,933.80-
631895 63 91 RETAINAGE PAID CN 0.00 15,933.80

TOTAL CONTRACT 631895 159,338.00 143,404.20 15,933.80

AFS 63 4 AFS MISC. 1,100.00 02/06/06 50.00 1,050.00 4%
AFS 63 6 AFS BLD RISK 675.00 0.00 675.00

TOTAL SUB-PROJECT 63 SAM HOUSTON JONES SP RITA DAMA 161,113.00 143,454.20 17,658.80

633148 64 01 2005 J LEVENS BUILDERS INC CN 12/26/05 227,520.00 07/18/06 227,520.00 0.00 01/25/06 100%
633148 64 02 2005 J LEVENS BUILDERS INC PL 12/26/05 9,480.00 07/18/06 9,480.00 0.00 01/25/06 100%
633148 64 90 RETAINAGE WITHHELD CN 07/18/06 23,700.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,247
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

633148 64 91 RETAINAGE PAID CN 07/18/06 23,700.00 0.00

TOTAL CONTRACT 633148 237,000.00 237,000.00 0.00

AFS 64 4 AFS MISC. 1,100.00 03/08/06 30.00 1,070.00 2%
AFS 64 6 AFS BLD RISK 427.00 0.00 427.00

TOTAL SUB-PROJECT 64 SAM HOUSTON JONES SP DEBRIS CL 238,527.00 237,030.00 1,497.00

633001 65 01 2005 PETRON LLC CN 02/27/06 101,666.00 07/18/06 101,666.00 0.00 04/28/06 100%
633001 65 02 2005 PETRON LLC PL 02/27/06 10,210.00 07/18/06 10,210.00 0.00 04/28/06 100%
633001 65 90 RETAINAGE WITHHELD CN 07/18/06 11,187.60-
633001 65 91 RETAINAGE PAID CN 07/18/06 11,187.60 0.00

TOTAL CONTRACT 633001 111,876.00 111,876.00 0.00

AFS 65 4 AFS MISC. 1,100.00 02/22/06 73.00 1,027.00 6%
AFS 65 8 CONT STATE 5,488.00 0.00 5,488.00

TOTAL SUB-PROJECT 65 CYPREMORT POINT RITA RPR WORK 118,464.00 111,949.00 6,515.00

AFS 66 F AFC (STATE) 99,987.00 0.00 99,987.00
AFS 66 4 AFS MISC. 200.00 0.00 200.00

TOTAL SUB-PROJECT 66 RITA-SAM HOUSTON JONES DEBRIS 100,187.00 0.00 100,187.00

AFS 7A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 7A TICKFAW STATE PARK 0.00 0.00 0.00

620267 7B 01 2005 FRANCISE HORTICULTURAL SERVICE 12/06/04 19,800.00 07/08/05 19,800.00 0.00 12/21/04 100%
620267 7B 90 RETAINAGE WITHHELD 07/08/05 1,980.00-
620267 7B 91 RETAINAGE PAID 07/08/05 1,980.00 0.00

TOTAL CONTRACT 620267 19,800.00 19,800.00 0.00

TOTAL SUB-PROJECT 7B TREE PLANTING 19,800.00 19,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,248
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-04-01 AFS PROJECT NO 05006
PROJECT DESCRIPTION OFFICE OF STATE PARKS - PREVENTIVE MAINTENANCE/MJOR REPAIRS AND

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUPP LA ST PKS IMPR RPR FUNDS FOR $1,429,433 APPROVED BY LEG BUD COMM

ON 10/22/04. $1,312,000 IAT APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

622217 7C 01 2005 FRANCISE HORTICULTURAL SERVICE 01/10/05 33,644.00 08/19/05 33,644.00 0.00 01/27/05 100%
622217 7C 90 RETAINAGE WITHHELD 08/19/05 3,364.40-
622217 7C 91 RETAINAGE PAID 08/19/05 3,364.40 0.00

TOTAL CONTRACT 622217 33,644.00 33,644.00 0.00

AFS 7C 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 7C SEATING AT WATER PLAYGROUND 33,644.00 33,644.00 0.00

632006 7H 01 2005 FRANCISE HORTICULTURAL SERVICE 06/21/05 80,000.00 04/07/06 80,000.00 0.00 11/16/05 100%
632006 ALL RETAINAGE REPORTED
632006 UNDER PROJECT: 03010-6D

TOTAL CONTRACT 632006 1MULT 80,000.00 80,000.00 0.00

AFS 7H 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 7H PIER AND PARKING 80,000.00 80,000.00 0.00

AFS 8A 9 CONT MISC 468.00 0.00 468.00

TOTAL SUB-PROJECT 8A WINTER QUARTERS HISTORIC SITE 468.00 0.00 468.00

AFS 9A 9 CONT MISC 164,187.86 0.00 164,187.86

TOTAL SUB-PROJECT 9A CONTINGENCY ALL PARKS 164,187.86 0.00 164,187.86

AFS 00 3 UNASSIGNED 628,414.61 0.00 628,414.61

TOTAL PROJECT 05006 7,009,528.00 2,150,117.41 4,859,410.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,174,915.11 2,042,697.41 132,217.70

TOTAL CONTRACTS 2,174,915.11 2,042,697.41 132,217.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,249
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 022 STATUTORY DEDICATION 5,225,000 5,225,000

TOTAL ACT 26 5,225,000 5,225,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,225,000 5,225,000
GRAND TOTAL 5,225,000 5,225,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,250
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 9 CONT MISC 46,500.00 0.00 46,500.00

TOTAL SUB-PROJECT AA AUDUBON STATE HISTORIC SITE 46,500.00 0.00 46,500.00

635426 AC 01 2006 FRANCISE HORTICULTURAL SERVICE 12/15/05 25,165.88 05/02/06 25,165.88 0.00 03/29/06 100%
635426 ALL RETAINAGE REPORTED
635426 UNDER PROJECT: 00005-AF

TOTAL CONTRACT 635426 1MULT 25,165.88 25,165.88 0.00

AFS AC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AC FENCE LIVESTOCK 25,165.88 25,165.88 0.00

635665 AE 01 2006 THE ARCHITECTURAL STUDIO 02/12/06 27,690.00 0.00 27,690.00 02/11/07

TOTAL CONTRACT 635665 27,690.00 0.00 27,690.00

TOTAL SUB-PROJECT AE AUDUBON SHS EVALUATE 5 CONSRUC 27,690.00 0.00 27,690.00

AFS A1 9 CONT MISC 108,399.00 0.00 108,399.00

TOTAL SUB-PROJECT A1 SOUTH TOLEDO BEND STATE PARK 108,399.00 0.00 108,399.00

AFS BA 9 CONT MISC 255,894.00 0.00 255,894.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 255,894.00 0.00 255,894.00

640536 BC 01 2006 FRANCISE HORTICULTURAL SERVICE 05/16/06 11,500.00 08/08/06 11,500.00 0.00 07/31/06 100%
640536 BC 90 RETAINAGE WITHHELD 08/08/06 1,150.00-
640536 BC 91 RETAINAGE PAID 0.00 1,150.00

TOTAL CONTRACT 640536 11,500.00 10,350.00 1,150.00

AFS BC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BC REPLACE MISC TILES-WAVE POOL 11,500.00 10,350.00 1,150.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,251
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BE 2 EQUIP APPROV 42,930.00 05/31/06 42,930.00 0.00 100%

TOTAL SUB-PROJECT BE DIRT WORK 42,930.00 42,930.00 0.00

AFS BH 2 EQUIP APPROV 35,000.00 0.00 35,000.00

TOTAL SUB-PROJECT BH HANDICAP ACCESS BOAT DOCK 35,000.00 0.00 35,000.00

AFS CA 9 CONT MISC 99,030.00 0.00 99,030.00

TOTAL SUB-PROJECT CA JIMMIE DAVIS STATE PARK 99,030.00 0.00 99,030.00

AFS CB 2 EQUIP APPROV 47,500.00 0.00 47,500.00

TOTAL SUB-PROJECT CB OVERLAY MAINTENANCE ROAD 47,500.00 0.00 47,500.00

637971 CD 01 2006 SIMMIE MALONE 04/27/06 48,500.00 06/20/06 48,500.00 0.00 08/18/06 100%
637971 CD 90 RETAINAGE WITHHELD 06/20/06 4,850.00-
637971 CD 91 RETAINAGE PAID 0.00 4,850.00

TOTAL CONTRACT 637971 48,500.00 43,650.00 4,850.00

AFS CD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT CD HVAC COMFORT STATIONS 48,500.00 43,650.00 4,850.00

AFS C1 5 AFS TESTING 116,665.00 0.00 116,665.00
AFS C1 9 CONT MISC 112,500.00 0.00 112,500.00

TOTAL SUB-PROJECT C1 MISCELLANEOUS 229,165.00 0.00 229,165.00

AFS C2 2 EQUIP APPROV 7,680.00 01/23/06 7,680.00 0.00 100%

TOTAL SUB-PROJECT C2 SIGNS, PARK SYSTEM WIDE 7,680.00 7,680.00 0.00

AFS DA 9 CONT MISC 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT DA CENTENARY STATE HISTORIC SITE 50,000.00 0.00 50,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,252
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DC 2 EQUIP APPROV 4,924.00 06/08/06 4,924.00 0.00 100%

TOTAL SUB-PROJECT DC NEW A/C - PROFESSOR'S HOUSE 4,924.00 4,924.00 0.00

AFS D1 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT D1 MID YEAR CUT 0.00 0.00 0.00

AFS EA 9 CONT MISC 170,000.00 0.00 170,000.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT STATE PARK 170,000.00 0.00 170,000.00

AFS FA 9 CONT MISC 180,000.00 0.00 180,000.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 180,000.00 0.00 180,000.00

636317 FD 01 2006 NORTH SIXTY MANAGEMENT INC 03/31/06 56,500.00 06/30/06 56,500.00 0.00 06/13/06 100%
636317 FD 90 RETAINAGE WITHHELD 06/30/06 5,650.00-
636317 FD 91 RETAINAGE PAID 0.00 5,650.00

TOTAL CONTRACT 636317 56,500.00 50,850.00 5,650.00

AFS FD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FD FISH CLEANING STATION 56,500.00 50,850.00 5,650.00

AFS FE 2 EQUIP APPROV 25,692.37 05/01/06 25,692.37 0.00 100%

TOTAL SUB-PROJECT FE LIMESTONE MAINTENANCE AREA 25,692.37 25,692.37 0.00

636300 FF 01 2006 DAVID B WOMACK CONTRACTOR LLC 02/09/06 24,800.00 05/23/06 24,800.00 0.00 04/24/06 100%
636300 FF 90 RETAINAGE WITHHELD 05/23/06 2,480.00-
636300 FF 91 RETAINAGE PAID 0.00 2,480.00

TOTAL CONTRACT 636300 24,800.00 22,320.00 2,480.00

AFS FF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FF REPLACE BOUNDARY FENCE 24,800.00 22,320.00 2,480.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,253
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GA 9 CONT MISC 60,000.00 0.00 60,000.00

TOTAL SUB-PROJECT GA CYPREMORT POINT STATE PARK 60,000.00 0.00 60,000.00

635181 GC 01 2006 ENVIRONMENTAL CONSTRUCTION 02/23/06 64,600.00 07/28/06 64,600.00 0.00 04/10/06 100%
635181 GC 90 RETAINAGE WITHHELD 07/28/06 6,460.00-
635181 GC 91 RETAINAGE PAID 07/28/06 6,460.00 0.00

TOTAL CONTRACT 635181 64,600.00 64,600.00 0.00

AFS GC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT GC SEWER SLUDGE REM/EVALUATE 64,600.00 64,600.00 0.00

AFS HA 9 CONT MISC 47,000.00 0.00 47,000.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE STATE PARK 47,000.00 0.00 47,000.00

AFS HC 2 EQUIP APPROV 95,000.00 0.00 95,000.00

TOTAL SUB-PROJECT HC NEW PAVILION 95,000.00 0.00 95,000.00

AFS IA 9 CONT MISC 160,351.00 0.00 160,351.00

TOTAL SUB-PROJECT IA FONTAINEBLEAU STATE PARK 160,351.00 0.00 160,351.00

AFS IC 2 EQUIP APPROV 11,535.00 03/20/06 11,535.00 0.00 100%

TOTAL SUB-PROJECT IC SIGNAGE, VIEW SCOPES 11,535.00 11,535.00 0.00

AFS IG 2 EQUIP APPROV 36,704.00 07/19/06 36,336.00 368.00 98%

TOTAL SUB-PROJECT IG RE-LIMESTONE CAMPING SPURS 36,704.00 36,336.00 368.00

AFS JA 9 CONT MISC 110,000.00 0.00 110,000.00

TOTAL SUB-PROJECT JA FORT JESUP STATE HISTORIC SITE 110,000.00 0.00 110,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,254
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS KA 9 CONT MISC 46,500.00 0.00 46,500.00

TOTAL SUB-PROJECT KA FORT PIKE STATE HISTORIC SITE 46,500.00 0.00 46,500.00

AFS LA 9 CONT MISC 30,000.00 0.00 30,000.00

TOTAL SUB-PROJECT LA FORT ST JEAN BAPTISTE SHS 30,000.00 0.00 30,000.00

AFS MA 9 CONT MISC 85,065.00 0.00 85,065.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 85,065.00 0.00 85,065.00

AFS NA 9 CONT MISC 78,000.00 0.00 78,000.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU STATE PARK 78,000.00 0.00 78,000.00

AFS NC 2 EQUIP APPROV 56,480.00 0.00 56,480.00

TOTAL SUB-PROJECT NC PHASE II ELECTRICAL UPGRADE 56,480.00 0.00 56,480.00

AFS OA 9 CONT MISC 55,000.00 0.00 55,000.00

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PARK 55,000.00 0.00 55,000.00

AFS PA 9 CONT MISC 200,000.00 0.00 200,000.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 200,000.00 0.00 200,000.00

AFS QA 9 CONT MISC 227,500.00 0.00 227,500.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE STATE PARK 227,500.00 0.00 227,500.00

AFS RA 9 CONT MISC 105,000.00 0.00 105,000.00

TOTAL SUB-PROJECT RA LAKE FAUSSE POINTE STATE PARK 105,000.00 0.00 105,000.00

636305 RB 01 2006 SERVICE AIR & ELECTRICAL CO 02/23/06 21,155.84 05/23/06 21,155.84 0.00 03/16/06 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,255
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

636305 RB 90 RETAINAGE WITHHELD 05/23/06 2,115.58-
636305 RB 91 RETAINAGE PAID 0.00 2,115.58

TOTAL CONTRACT 636305 21,155.84 19,040.26 2,115.58

AFS RB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RB REPLACE ALL A/C UNITS 21,155.84 19,040.26 2,115.58

640534 RE 04 2006 PETRON LLC 04/26/06 168,000.00 08/08/06 163,980.00 4,020.00 07/11/06 97%
640534 ALL RETAINAGE REPORTED
640534 UNDER PROJECT: 03010-RJ

TOTAL CONTRACT 640534 1MULT 168,000.00 163,980.00 4,020.00

AFS RE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RE CAMP SPUR EXTENSION 168,000.00 163,980.00 4,020.00

AFS SA 9 CONT MISC 37,000.00 0.00 37,000.00

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE SHS 37,000.00 0.00 37,000.00

AFS TA 9 CONT MISC 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT TA LOS ADAES STATE HISTORIC SITE 25,000.00 0.00 25,000.00

AFS UA 9 CONT MISC 16,835.00 0.00 16,835.00

TOTAL SUB-PROJECT UA LA ARBORETUM 16,835.00 0.00 16,835.00

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MANSFIELD STATE HISTORIC SITE 0.00 0.00 0.00

640537 VB 01 2006 HENDERSON CONSTRUCTION 04/11/06 18,516.00 08/08/06 18,516.00 0.00 06/29/06 100%
640537 VB 90 RETAINAGE WITHHELD 08/08/06 1,851.60-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,256
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

640537 VB 91 RETAINAGE PAID 0.00 1,851.60

TOTAL CONTRACT 640537 18,516.00 16,664.40 1,851.60

AFS VB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT VB ELECTRICAL AND FLOORING 18,516.00 16,664.40 1,851.60

AFS WA 9 CONT MISC 90,000.00 0.00 90,000.00

TOTAL SUB-PROJECT WA MARKSVILLE STATE HISTORIC SITE 90,000.00 0.00 90,000.00

AFS XA 9 CONT MISC 75,000.00 0.00 75,000.00

TOTAL SUB-PROJECT XA NORTH TOLEDO BEND STATE PARK 75,000.00 0.00 75,000.00

638870 XC 01 2006 DAVID B WOMACK CONTRACTOR LLC 05/23/06 39,200.00 06/30/06 39,200.00 0.00 06/05/06 100%
638870 XC 90 RETAINAGE WITHHELD 06/30/06 3,920.00-
638870 XC 91 RETAINAGE PAID 0.00 3,920.00

TOTAL CONTRACT 638870 39,200.00 35,280.00 3,920.00

AFS XC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT XC TENT PAD REPLACEMENT 39,200.00 35,280.00 3,920.00

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA PLAQUEMINE LOCK SHS 0.00 0.00 0.00

AFS YB 2 EQUIP APPROV 27,000.00 0.00 27,000.00

TOTAL SUB-PROJECT YB TOWER REMOVAL 27,000.00 0.00 27,000.00

AFS ZA 9 CONT MISC 65,600.00 0.00 65,600.00

TOTAL SUB-PROJECT ZA PORT HUDSON SHS 65,600.00 0.00 65,600.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,257
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

637037 ZC 01 2006 JESSICA HACK 05/01/06 18,500.00 0.00 18,500.00 11/30/06

TOTAL CONTRACT 637037 18,500.00 0.00 18,500.00

TOTAL SUB-PROJECT ZC FLAG RESTORATION PORT HUDSON 18,500.00 0.00 18,500.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 1A 9 CONT MISC 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 1A POVERTY POINT SHS 50,000.00 0.00 50,000.00

AFS 1R 9 CONT MISC 340,000.00 0.00 340,000.00

TOTAL SUB-PROJECT 1R HURRICANE RITA 340,000.00 0.00 340,000.00

AFS 2A 9 CONT MISC 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 2A POVERTY POINT RESERVOIR 50,000.00 0.00 50,000.00

AFS 2B 2 EQUIP APPROV 16,700.00 07/07/06 16,700.00 0.00 100%

TOTAL SUB-PROJECT 2B BEACH SAND 16,700.00 16,700.00 0.00

AFS 2D 2 EQUIP APPROV 4,978.00 06/07/06 4,978.00 0.00 100%

TOTAL SUB-PROJECT 2D HVAC ICE ROOM 4,978.00 4,978.00 0.00

AFS 3A 9 CONT MISC 104,500.00 0.00 104,500.00

TOTAL SUB-PROJECT 3A REBEL STATE HISTORIC SITE 104,500.00 0.00 104,500.00

AFS 3B 2 EQUIP APPROV 3,400.00 0.00 3,400.00

TOTAL SUB-PROJECT 3B RE-ROOF STAGE 3,400.00 0.00 3,400.00

AFS 3D 2 EQUIP APPROV 16,880.00 0.00 16,880.00

TOTAL SUB-PROJECT 3D OVERLAY 16,880.00 0.00 16,880.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,258
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4A 9 CONT MISC 145,000.00 0.00 145,000.00

TOTAL SUB-PROJECT 4A ROSEDOWN PLANTATION 145,000.00 0.00 145,000.00

637038 4C 01 2006 HOLDEN ASSOCIATES 05/01/06 8,000.00 0.00 8,000.00 03/31/07

TOTAL CONTRACT 637038 8,000.00 0.00 8,000.00

TOTAL SUB-PROJECT 4C RESTORATION OLD BARN-ROSEDOWN 8,000.00 0.00 8,000.00

AFS 5A 9 CONT MISC 129,329.00 0.00 129,329.00

TOTAL SUB-PROJECT 5A SAM HOUSTON JONES STATE PARK 129,329.00 0.00 129,329.00

633754 5F 01 2006 JAMES H FONTENOT CONSTRCTN INC 12/07/05 9,424.00 06/30/06 9,424.00 0.00 02/22/06 100%
633754 5F 90 RETAINAGE WITHHELD 06/30/06 942.40-
633754 5F 91 RETAINAGE PAID 06/30/06 942.40 0.00

TOTAL CONTRACT 633754 9,424.00 9,424.00 0.00

AFS 5F 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 5F REPLACE SEWER LINE CABINS 9,424.00 9,424.00 0.00

AFS 6A 9 CONT MISC 65,000.00 0.00 65,000.00

TOTAL SUB-PROJECT 6A ST BERNARDSTATE PARK 65,000.00 0.00 65,000.00

AFS 7A 9 CONT MISC 190,105.00 0.00 190,105.00

TOTAL SUB-PROJECT 7A TICKFAW STATE PARK 190,105.00 0.00 190,105.00

630841 7B 01 2006 WILDERNESS GRAPHICS INC 08/31/05 13,925.00 05/23/06 13,375.00 550.00 06/30/06 96%

TOTAL CONTRACT 630841 13,925.00 13,375.00 550.00

TOTAL SUB-PROJECT 7B EXHIBITS/SIGNAGE 13,925.00 13,375.00 550.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,259
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-03 AFS PROJECT NO 06006
PROJECT DESCRIPTION STATE PARKS - PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS,

A729
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATE PARKS IMPROVEMENT/REPAIR FUNDS REDUCED BY $275,000 PER EXECUTIVE

ORDER 2005-82, PAGE 10.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 7L 2 EQUIP APPROV 3,500.00 08/07/06 3,500.00 0.00 100%

TOTAL SUB-PROJECT 7L INSTALL 1000 GAL PROPANE TANK 3,500.00 3,500.00 0.00

AFS 8A 9 CONT MISC 130,000.00 0.00 130,000.00

TOTAL SUB-PROJECT 8A WINTER QUARTERS SHS 130,000.00 0.00 130,000.00

AFS 8B 2 EQUIP APPROV 18,500.00 0.00 18,500.00

TOTAL SUB-PROJECT 8B DEMO RESIDENCE-SCOPE CHANGE 18,500.00 0.00 18,500.00

AFS 9A 9 CONT MISC 358,346.91 0.00 358,346.91

TOTAL SUB-PROJECT 9A CONTINGENCY 358,346.91 0.00 358,346.91

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06006 5,225,000.00 628,974.91 4,596,025.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 555,476.72 474,699.54 80,777.18

TOTAL CONTRACTS 555,476.72 474,699.54 80,777.18



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,260
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-14 AFS PROJECT NO 06007
PROJECT DESCRIPTION NEW STATE PARK REGION TWO - MASTER PLAN, PLANNING AND CONSTRUCTION

STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (PT COUPEE & WEST FELICIANA PARISHES)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 264 STATE GENERAL REVENUE 50,000 50,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2

TOTAL ACT 26 50,000 550,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 550,000
GRAND TOTAL 50,000 550,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,261
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05-14 AFS PROJECT NO 06007
PROJECT DESCRIPTION NEW STATE PARK REGION TWO - MASTER PLAN, PLANNING AND CONSTRUCTION

STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (PT COUPEE & WEST FELICIANA PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06007 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,262
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05B-10 AFS PROJECT NO Q212
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FORT DERUSSY STATE HISTORIC SITE, PLANNING, DEVELOPMENT AND ACQUISITIO

NS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 700,000 5

TOTAL ACT 26 0 850,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 850,000
GRAND TOTAL 0 850,000

TOTAL PROJECT Q212 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,263
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05B-11 AFS PROJECT NO Q213
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS JIMMIE DAVIS STATE PARK VISITOR CENTER, DESIGN AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,355,000 2

TOTAL ACT 26 0 1,355,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,355,000
GRAND TOTAL 0 1,355,000

TOTAL PROJECT Q213 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,264
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05B-13 AFS PROJECT NO Q216
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MANSFIELD STATE HISTORIC SITE, PLANNING, ACQUISITION, AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 435,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,625,000 5

TOTAL ACT 26 0 4,060,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 4,060,000
GRAND TOTAL 0 4,060,000

TOTAL PROJECT Q216 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,265
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-05B-16 AFS PROJECT NO Q1262
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ROAD PAVING IN STATE PARKS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q1262 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,266
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-91B-02 AFS PROJECT NO CG809
PROJECT DESCRIPTION OFFICE OF STATE PARKS

TICKFAW STATE PARK-DEVELOPMENT
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $50,000 INT EARNINGS ON 5/2/00. $700,000 CLOC

REPLACED WITH GF IN ACT 670 OF 2001.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 030 93B FACS AP B307 500,000 0

TOTAL ACT 1137 500,000 0

1997 28 1997 173 98B REIMBURSE BD 6,325,000 0
1997 28 1997 174 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 6,325,000 0

1999 670 2001 962 STATE GENERAL REVENUE 677,200 0

TOTAL ACT 670 677,200 0

2000 LEGB 2000 530 GENERAL FUND-SGR 41,000 0

TOTAL ACT LEGB 41,000 0

2001 21 2000 828 00A G.O. BONDS 710,000 0

TOTAL ACT 21 710,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 8,253,200 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 8,253,200 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,267
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-91B-02 AFS PROJECT NO CG809
PROJECT DESCRIPTION OFFICE OF STATE PARKS

TICKFAW STATE PARK-DEVELOPMENT
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $50,000 INT EARNINGS ON 5/2/00. $700,000 CLOC

REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G80992003 01 01 MV-TOPO/SUBSOIL 0.00 0.00 0.00

TOTAL CONTRACT G80992003 0.00 0.00 0.00

*G80992005 01 01 GULF COAST AERIA 11/16/92 19,500.00 08/19/93 19,500.00 0.00 03/31/93 100%

TOTAL CONTRACT G80992005 19,500.00 19,500.00 0.00

*G80992006 01 01 EUSTIS ENGINEERI 01/14/93 1,000.00 05/27/93 1,000.00 0.00 02/02/93 100%

TOTAL CONTRACT G80992006 1,000.00 1,000.00 0.00

*G80992007 01 01 EVANS GRAVES ENG 01/21/93 1,500.00 06/28/93 1,500.00 0.00 03/06/93 100%
*G80992007 01 02 EVANS GRAVES ENG 01/21/93 3,150.00 07/13/93 3,150.00 0.00 06/15/93 100%
*G80992007 01 03 EVANS GRAVES ENGINEE 03/17/95 17,850.00 06/16/95 17,850.00 0.00 01/28/96 100%

TOTAL CONTRACT G80992007 22,500.00 22,500.00 0.00

*G80992008 01 01 PRENTICE THOMAS 12/01/92 10,000.00 07/15/93 10,000.00 0.00 04/10/93 100%

TOTAL CONTRACT G80992008 10,000.00 10,000.00 0.00

*G80992009 01 01 PRENTICE THOMAS AND 10/18/93 6,999.20 03/25/94 6,999.20 0.00 12/31/93 100%

TOTAL CONTRACT G80992009 6,999.20 6,999.20 0.00

*G80992010 01 01 PRENTICE THOMAS AND 08/25/94 5,000.00 05/10/96 5,000.00 0.00 11/28/94 100%

TOTAL CONTRACT G80992010 5,000.00 5,000.00 0.00

*G80992011 01 01 EUSTIS ENGINEERING I 04/20/95 18,575.00 01/09/96 18,575.00 0.00 10/14/95 100%

TOTAL CONTRACT G80992011 18,575.00 18,575.00 0.00

509393 CV 1992 CHENEVERT SONGY RODI 266,341.86 266,341.86 0.00
509393 01 01 1992 CHENEVERT SONGY RODI FE 06/09/92 111,678.00 02/21/00 111,678.00 0.00 04/04/49 100%
509393 01 01 1997 CHENEVERT SONGY RODI FE 06/09/92 95,881.00 02/21/00 95,881.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,268
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-91B-02 AFS PROJECT NO CG809
PROJECT DESCRIPTION OFFICE OF STATE PARKS

TICKFAW STATE PARK-DEVELOPMENT
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $50,000 INT EARNINGS ON 5/2/00. $700,000 CLOC

REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509393 01 02 1997 CHENEVERT SONGY RODI RE 06/09/92 12,000.00 02/21/00 12,000.00 0.00 04/04/49 100%
509393 01 03 1997 CHENEVERT SONGY RODI R5 06/09/92 4,000.00 02/21/00 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 509393 489,900.86 489,900.86 0.00

514851 01 01 1997 KRIELOW BROTHERS INC 03/17/97 5,897,416.87 10/30/00 5,897,416.87 0.00 01/01/99 100%
514851 01 02 1999 KRIELOW BROTHERS INC 03/17/97 0.00 10/30/00 0.00 0.00 01/01/99
514851 01 03 1999 KRIELOW BROTHERS INC PL 03/17/97 63,470.20 10/30/00 63,470.20 0.00 01/01/99 100%
514851 01 04 1999 KRIELOW BROTHERS INC LD 03/17/97 0.00 10/30/00 0.00 0.00 01/01/99
514851 01 05 1999 KRIELOW BROTHERS INC LP 03/17/97 0.00 10/30/00 0.00 0.00 01/01/99
514851 01 06 2001 KRIELOW BROTHERS INC 03/17/97 598,916.17 10/30/00 598,916.17 0.00 01/01/99 100%
514851 01 90 RETAINAGE WITHHELD 10/30/00 322,961.09-
514851 01 91 RETAINAGE PAID 10/30/00 322,961.09 0.00

TOTAL CONTRACT 514851 6,559,803.24 6,559,803.24 0.00

518096 01 01 1992 WILLIE H KENNEDY 07/24/97 9,984.00 07/24/98 9,984.00 0.00 07/23/98 100%

TOTAL CONTRACT 518096 1MULT 9,984.00 9,984.00 0.00

526212 01 01 1997 EXHIBITS ETC/A DIVISION OF 12/15/97 0.00 0.00 0.00 10/12/98

TOTAL CONTRACT 526212 0.00 0.00 0.00

534555 01 01 1997 WILLIE H KENNEDY 07/24/98 12,480.00 07/26/99 12,480.00 0.00 07/23/99 100%

TOTAL CONTRACT 534555 1MULT 12,480.00 12,480.00 0.00

540379 01 01 1999 LOUIS L HIGGINBOTHAM LAND 11/21/98 5,200.00 01/04/99 5,200.00 0.00 12/21/98 100%

TOTAL CONTRACT 540379 5,200.00 5,200.00 0.00

540932 01 01 1999 EXHIBITS ETC/A DIVISION OF PE 02/01/99 195,000.00 08/20/99 195,000.00 0.00 08/01/99 100%
540932 01 90 RETAINAGE WITHHELD PE 08/20/99 19,185.00-
540932 01 91 RETAINAGE PAID PE 08/20/99 19,185.00 0.00

TOTAL CONTRACT 540932 195,000.00 195,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,269
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-91B-02 AFS PROJECT NO CG809
PROJECT DESCRIPTION OFFICE OF STATE PARKS

TICKFAW STATE PARK-DEVELOPMENT
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $50,000 INT EARNINGS ON 5/2/00. $700,000 CLOC

REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553012 01 01 1999 KANTROW, SPAHT, WEAVER & PR 06/01/99 135,606.73 07/12/00 135,606.73 0.00 01/31/00 100%

TOTAL CONTRACT 553012 135,606.73 135,606.73 0.00

553765 01 01 1999 MICHAEL A DAIGLE CPA PR 11/01/99 4,781.00 04/11/00 4,781.00 0.00 03/10/00 100%

TOTAL CONTRACT 553765 4,781.00 4,781.00 0.00

572971 01 01 1999 KANTROW, SPAHT, WEAVER & PR 10/01/00 75,820.97 04/09/02 75,820.97 0.00 03/31/02 100%
572971 01 02 2000 KANTROW, SPAHT, WEAVER & PR 10/01/00 40,941.35 04/09/02 40,941.35 0.00 03/31/02 100%

TOTAL CONTRACT 572971 116,762.32 116,762.32 0.00

AFS 01 1 AFS ACT 150,000.00 07/29/99 150,000.00 0.00 100%
AFS 01 4 AFS MISC. 658.54 10/15/97 658.54 0.00 100%
AFS 01 5 AFS TESTING 89,353.38 02/12/99 89,353.38 0.00 100%
AFS 01 6 AFS BLD RISK 111,458.00 08/11/99 111,458.00 0.00 100%
AFS 01 7 AFS ADM COST 10,825.00 07/21/00 10,825.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLANNING TICKFAW STATE PARK 7,975,387.27 7,975,387.27 0.00

537876 02 01 1999 EXHIBITS ETC/A DIVISION OF CN 10/05/98 0.00 01/20/00 0.00 0.00 04/04/99
537876 02 02 2001 EXHIBITS ETC/A DIVISION OF CN 10/05/98 62,250.00 01/20/00 62,250.00 0.00 04/04/99 100%
537876 02 90 RETAINAGE WITHHELD CN 01/20/00 6,225.00-
537876 02 91 RETAINAGE PAID CN 01/20/00 6,225.00 0.00

TOTAL CONTRACT 537876 62,250.00 62,250.00 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 168.00 09/01/99 168.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 SIGNAGE & MULTIMEDIA CENTER 62,418.00 62,418.00 0.00

545862 03 01 1999 FRANCISE HORTICULTURAL SERVICE CN 05/31/99 4,019.17 12/13/99 4,019.17 0.00 08/23/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,270
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-91B-02 AFS PROJECT NO CG809
PROJECT DESCRIPTION OFFICE OF STATE PARKS

TICKFAW STATE PARK-DEVELOPMENT
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $50,000 INT EARNINGS ON 5/2/00. $700,000 CLOC

REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

545862 03 02 2001 FRANCISE HORTICULTURAL SERVICE CN 05/31/99 48,833.83 12/13/99 48,833.83 0.00 08/23/99 100%
545862 03 90 RETAINAGE WITHHELD CN 12/13/99 5,285.30-
545862 03 91 RETAINAGE PAID CN 12/13/99 5,285.30 0.00

TOTAL CONTRACT 545862 52,853.00 52,853.00 0.00

AFS 03 4 AFS MISC. 31.00 05/24/99 31.00 0.00 100%
AFS 03 6 AFS BLD RISK 45.00 04/07/00 45.00 0.00 100%
AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 TREE REMOVAL TICKFAW SP 52,929.00 52,929.00 0.00

551126 04 01 1999 CAYARDS INC 12/18/98 26,500.00 10/27/99 26,500.00 0.00 07/16/99 100%
551126 04 90 RETAINAGE WITHHELD 10/27/99 2,650.00-
551126 04 91 RETAINAGE PAID 10/27/99 2,650.00 0.00

TOTAL CONTRACT 551126 26,500.00 26,500.00 0.00

TOTAL SUB-PROJECT 04 FURNISH/INSTALL KITCHEN EQUIP 26,500.00 26,500.00 0.00

555469 05 01 1992 GM CABLE CONTRACTORS INC OC 12/13/99 991.21 03/28/00 991.21 0.00 01/13/00 100%

TOTAL CONTRACT 555469 991.21 991.21 0.00

TOTAL SUB-PROJECT 05 TELEPHONE CABLE REPAIR 991.21 991.21 0.00

*G80992006 06 02 EUSTIS ENGINEERI 01/14/93 8,690.00 0.00 8,690.00 02/02/93

* TOTAL CONTRACT G80992006 8,690.00 0.00 8,690.00

TOTAL SUB-PROJECT 06 UNIDENTIFIED 8,690.00 0.00 8,690.00

551271 1A 01 1999 EXHIBITS ETC/A DIVISION OF OC 08/01/99 5,000.00 01/25/00 5,000.00 0.00 10/30/99 100%

TOTAL CONTRACT 551271 5,000.00 5,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,271
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-91B-02 AFS PROJECT NO CG809
PROJECT DESCRIPTION OFFICE OF STATE PARKS

TICKFAW STATE PARK-DEVELOPMENT
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $50,000 INT EARNINGS ON 5/2/00. $700,000 CLOC

REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1A 4 AFS MISC. 0.00 0.00 0.00
AFS 1A 6 AFS BLD RISK 0.00 0.00 0.00
AFS 1A 7 AFS ADM COST 0.00 0.00 0.00
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A SOFTWARE FOR INTERACTIVE EXHIB 5,000.00 5,000.00 0.00

552900 1B 01 1997 PRO-TECH ENVIRONMENTAL CN 10/25/99 50,000.00 10/04/00 50,000.00 0.00 02/23/00 100%
552900 1B 02 1999 PRO-TECH ENVIRONMENTAL CN 10/25/99 52,833.49 10/04/00 52,833.49 0.00 02/23/00 100%
552900 1B 90 RETAINAGE WITHHELD CN 10/04/00 10,283.35-
552900 1B 91 RETAINAGE PAID CN 10/04/00 10,283.35 0.00

TOTAL CONTRACT 552900 102,833.49 102,833.49 0.00

AFS 1B 4 AFS MISC. 28.00 11/09/99 28.00 0.00 100%
AFS 1B 5 AFS TESTING 0.00 0.00 0.00
AFS 1B 6 AFS BLD RISK 90.00 07/24/00 90.00 0.00 100%
AFS 1B 7 AFS ADM COST 0.00 0.00 0.00
AFS 1B 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1B CONSTRUCTION DEBRIS CLEANUP 102,951.49 102,951.49 0.00

556068 1C 01 1999 CHENEVERT SONGY RODI PR 12/20/99 20,355.38 08/11/00 20,355.38 0.00 12/19/00 100%

TOTAL CONTRACT 556068 20,355.38 20,355.38 0.00

TOTAL SUB-PROJECT 1C ARCH INVESTIGATIVE SERVICES 20,355.38 20,355.38 0.00

563788 1D 01 1999 ANTHON DRILLING SERVICE OC 09/11/00 1,380.31 10/27/00 1,380.31 0.00 10/12/00 100%

TOTAL CONTRACT 563788 1,380.31 1,380.31 0.00

AFS 1D 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1D PLUG & ABANDON 3 WATER WELLS 1,380.31 1,380.31 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,272
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-91B-02 AFS PROJECT NO CG809
PROJECT DESCRIPTION OFFICE OF STATE PARKS

TICKFAW STATE PARK-DEVELOPMENT
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $50,000 INT EARNINGS ON 5/2/00. $700,000 CLOC

REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564497 1E 01 1999 DELTA TESTING & INSPECTION INC PR 10/02/00 2,500.00 12/15/00 2,500.00 0.00 12/01/00 100%

TOTAL CONTRACT 564497 2,500.00 2,500.00 0.00

TOTAL SUB-PROJECT 1E GEN CONDITION ASSESMENT/EXTERI 2,500.00 2,500.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 105.40 0.00 105.40
AFS CE C CONVERT FACS 6,008.06- 06/30/96 6,008.06- 0.00 100%

TOTAL PROJECT CG809 8,253,200.00 8,244,404.60 8,795.40

TOTAL FACS CONTRACTS 92,264.20 83,574.20 8,690.00

TOTAL CFMS CONTRACTS 7,804,181.54 7,804,181.54 0.00

TOTAL CONTRACTS 7,896,445.74 7,887,755.74 8,690.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,273
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 024 FEDERAL AID 280,000 0
1994 645 1993 150 STATUTORY DEDICATION 2,300,000 0

TOTAL ACT 645 2,580,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,580,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,580,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,274
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169400A ** 01 AUDUBON SCA 0.00 0.00 0.00

TOTAL CONTRACT G9169400A 0.00 0.00 0.00

*G9169400D ** 01 INDUSTRIAL ENTERPRIS 08/30/94 70,678.92 03/06/95 70,678.92 0.00 100%

TOTAL CONTRACT G9169400D 70,678.92 70,678.92 0.00

*G9169400F ** 01 MULTI-VENDOR-TESTING 6,510.90 01/10/95 6,510.90 0.00 100%

TOTAL CONTRACT G9169400F 6,510.90 6,510.90 0.00

*G9169400K ** 01 AUDUBON/PAINT ANALYS 09/22/94 0.00 0.00 0.00

TOTAL CONTRACT G9169400K 0.00 0.00 0.00

*G9169401C ** 01 AREA 1,577.56 01/24/94 1,577.56 0.00 100%

TOTAL CONTRACT G9169401C 1,577.56 1,577.56 0.00

*G9169401D ** 01 GRAINGER INC. 10/20/93 2,508.00 02/08/94 2,508.00 0.00 100%

TOTAL CONTRACT G9169401D 2,508.00 2,508.00 0.00

*G9169401E ** 01 GRIEF BROTHERS CORPO 10/20/93 3,150.00 11/19/93 3,150.00 0.00 100%

TOTAL CONTRACT G9169401E 3,150.00 3,150.00 0.00

*G9169403A ** 01 CENTENARY SCA 0.00 0.00 0.00

TOTAL CONTRACT G9169403A 0.00 0.00 0.00

*G9169403B ** 01 BOLDEN EXTERMINATORS 10/11/93 6,717.56 12/17/93 6,717.56 0.00 100%

TOTAL CONTRACT G9169403B 6,717.56 6,717.56 0.00

*G9169404A ** 01 CHEMIN-A-HAUT SP 0.00 0.00 0.00

TOTAL CONTRACT G9169404A 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,275
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169404B ** 01 JAMES HOLYFIELD CONS 02/25/94 55,519.70 09/28/94 55,519.70 0.00 100%

TOTAL CONTRACT G9169404B 55,519.70 55,519.70 0.00

*G9169404E ** 01 J.O. JIM BAILEY GENE 06/21/94 9,400.00 12/19/94 9,400.00 0.00 100%

TOTAL CONTRACT G9169404E 9,400.00 9,400.00 0.00

*G9169404G ** 01 MULTI VENDOR BUILDER 102.00 09/30/94 102.00 0.00 100%

TOTAL CONTRACT G9169404G 102.00 102.00 0.00

*G9169405E ** 01 STINE LUMBER CO. 10/22/93 10,490.00 02/11/94 10,490.00 0.00 100%

TOTAL CONTRACT G9169405E 10,490.00 10,490.00 0.00

*G9169405F ** 01 LANCO CONSTRUCTION 12/01/93 52,295.00 07/14/94 52,295.00 0.00 100%

TOTAL CONTRACT G9169405F 52,295.00 52,295.00 0.00

*G9169405J ** 01 TATE FLOOR 04/27/94 1,539.36 06/17/94 1,539.36 0.00 100%

TOTAL CONTRACT G9169405J 1,539.36 1,539.36 0.00

*G9169405K ** 01 MULTI VENDOR-BUILDER 26.00 05/18/94 26.00 0.00 100%

TOTAL CONTRACT G9169405K 26.00 26.00 0.00

*G9169405M ** 01 MULTI VENDOR-BUILDER 26.00 07/22/94 26.00 0.00 100%

TOTAL CONTRACT G9169405M 26.00 26.00 0.00

*G9169405N ** 01 CHICOT/BLINDS 06/30/94 477.40 07/19/94 477.40 0.00 100%

TOTAL CONTRACT G9169405N 477.40 477.40 0.00

*G9169405O ** 01 CHICOT/HANDICAP PARK 09/01/94 0.00 0.00 0.00

TOTAL CONTRACT G9169405O 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,276
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169406A ** 01 CYPREMORT POINT 0.00 0.00 0.00

TOTAL CONTRACT G9169406A 0.00 0.00 0.00

*G9169407A ** 01 FAIRVIEW RIVERSI 0.00 0.00 0.00

TOTAL CONTRACT G9169407A 0.00 0.00 0.00

*G9169407B ** 01 DAPCO, INC. 05/03/94 29,978.51 02/08/95 29,978.51 0.00 100%

TOTAL CONTRACT G9169407B 29,978.51 29,978.51 0.00

*G9169407C ** 01 ANTHONY'S CRANE & RI 03/07/95 23,155.48 10/31/95 23,155.48 0.00 100%

TOTAL CONTRACT G9169407C 23,155.48 23,155.48 0.00

*G9169407E ** 01 PARSON & SANDERSON I 12/20/93 5,570.00 06/28/94 5,570.00 0.00 100%

TOTAL CONTRACT G9169407E 5,570.00 5,570.00 0.00

*G9169408A ** 01 FONTAINEBLEAU SP 0.00 0.00 0.00

TOTAL CONTRACT G9169408A 0.00 0.00 0.00

*G9169408B ** 01 MPO/FOUNTAINBLEAU-DA 10/18/93 39,392.75 01/24/94 39,392.75 0.00 100%

TOTAL CONTRACT G9169408B 39,392.75 39,392.75 0.00

*G9169408D ** 01 MPO/FOUNT.-ENTRANCE 10/19/93 2,728.00 12/15/93 2,728.00 0.00 100%

TOTAL CONTRACT G9169408D 2,728.00 2,728.00 0.00

*G9169408E ** 01 MPO/FOUNTAINBLEAU-KI 10/11/93 6,082.05 12/09/93 6,082.05 0.00 100%

TOTAL CONTRACT G9169408E 6,082.05 6,082.05 0.00

*G9169408F ** 01 MPO/FOUNT.-GROUP CAM 10/19/93 10,213.66 01/26/94 10,213.66 0.00 100%

TOTAL CONTRACT G9169408F 10,213.66 10,213.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,277
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169408G ** 01 CONSTRUCTION AGGREGA 10/19/93 10,350.66 11/18/93 10,350.66 0.00 100%

TOTAL CONTRACT G9169408G 10,350.66 10,350.66 0.00

*G9169408K ** 01 CENTRAL LA ELECTRIC 04/11/96 1,669.88 04/29/96 1,669.88 0.00 100%

TOTAL CONTRACT G9169408K 1,669.88 1,669.88 0.00

*G9169409A ** 01 FORT PIKE SCA 0.00 0.00 0.00

TOTAL CONTRACT G9169409A 0.00 0.00 0.00

*G9169409B ** 01 ALLIED SYSTEMS INC. 03/01/94 3,286.00 06/28/94 3,286.00 0.00 100%

TOTAL CONTRACT G9169409B 3,286.00 3,286.00 0.00

*G9169410B ** 01 STALNAKER ALUMINUM C 03/10/94 1,000.00 09/29/94 1,000.00 0.00 100%

TOTAL CONTRACT G9169410B 1,000.00 1,000.00 0.00

*G9169411A ** 01 FORT JESUP SCA 0.00 0.00 0.00

TOTAL CONTRACT G9169411A 0.00 0.00 0.00

*G9169412A ** 01 GRAND ISLE SP 0.00 0.00 0.00

TOTAL CONTRACT G9169412A 0.00 0.00 0.00

*G9169412E ** 01 CAJUN TRUCKING INC. 10/20/93 16,000.00 12/15/93 16,000.00 0.00 100%

TOTAL CONTRACT G9169412E 16,000.00 16,000.00 0.00

*G9169412G ** 01 OUTDOOR EQUIPMENT CO 10/13/93 7,260.00 12/01/93 7,260.00 0.00 100%

TOTAL CONTRACT G9169412G 7,260.00 7,260.00 0.00

*G9169412H ** 01 MPO/GRAND ISLE/MANAG 896.00 06/28/94 896.00 0.00 100%

TOTAL CONTRACT G9169412H 896.00 896.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,278
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169412M ** 01 GRAND ISLE/BREAKER B 09/14/94 0.00 09/29/94 0.00 0.00

TOTAL CONTRACT G9169412M 0.00 0.00 0.00

*G9169413A ** 01 LAKE BISTINEAU S 0.00 0.00 0.00

TOTAL CONTRACT G9169413A 0.00 0.00 0.00

*G9169413F ** 01 LINDAL INC. 03/29/94 19,511.10 11/30/94 19,511.10 0.00 100%

TOTAL CONTRACT G9169413F 19,511.10 19,511.10 0.00

*G9169413G ** 01 C & N ROCK COMPANY I 02/22/94 7,008.12 04/04/94 7,008.12 0.00 100%

TOTAL CONTRACT G9169413G 7,008.12 7,008.12 0.00

*G9169413J ** 01 MPO/LAKE BISTINEAU/F 1,790.00 04/25/94 1,790.00 0.00 100%

TOTAL CONTRACT G9169413J 1,790.00 1,790.00 0.00

*G9169413K ** 01 ALLAN ROOFING COMPAN 11/19/93 2,549.00 01/25/94 2,549.00 0.00 100%

TOTAL CONTRACT G9169413K 2,549.00 2,549.00 0.00

*G9169413M ** 01 MPO/LAKE BISTINEAU-F 4,512.95 12/01/94 4,512.95 0.00 100%

TOTAL CONTRACT G9169413M 4,512.95 4,512.95 0.00

*G9169413V ** 01 WEBB CONSTRUCTION 04/18/95 14,915.00 12/27/95 14,915.00 0.00 100%

TOTAL CONTRACT G9169413V 14,915.00 14,915.00 0.00

*G9169413W ** 01 B W FOSTER CONSTRUCT 01/13/95 6,300.00 03/08/95 6,300.00 0.00 100%

TOTAL CONTRACT G9169413W 6,300.00 6,300.00 0.00

*G9169413X ** 01 JOHN SHIRLEY INSULAT 01/20/95 950.00 03/01/95 950.00 0.00 100%

TOTAL CONTRACT G9169413X 950.00 950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,279
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169413Y ** 01 MPO/LK BISTINEAU-DM 02/16/95 2,935.81 05/25/95 2,935.81 0.00 100%

TOTAL CONTRACT G9169413Y 2,935.81 2,935.81 0.00

*G9169414B ** 01 C & C NOEL, INC. 11/19/93 4,179.00 05/26/94 4,179.00 0.00 100%

TOTAL CONTRACT G9169414B 4,179.00 4,179.00 0.00

*G9169414D ** 01 TERRAL BARGE LINE IN 11/18/94 6,193.50 03/24/95 6,193.50 0.00 100%

TOTAL CONTRACT G9169414D 6,193.50 6,193.50 0.00

*G9169415A ** 01 LAKE CLAIBORNE S 0.00 0.00 0.00

TOTAL CONTRACT G9169415A 0.00 0.00 0.00

*G9169415B ** 01 GIFFORD HILL & CO IN 11/19/93 2,989.48 05/16/94 2,989.48 0.00 100%

TOTAL CONTRACT G9169415B 2,989.48 2,989.48 0.00

*G9169415D ** 01 MPO/LK CLAIBORNE/ENT 06/01/94 1,850.00 07/20/94 1,850.00 0.00 100%

TOTAL CONTRACT G9169415D 1,850.00 1,850.00 0.00

*G9169415E ** 01 GARCIA CONSTRUCTION 02/20/95 99,700.00 12/01/95 99,700.00 0.00 100%

TOTAL CONTRACT G9169415E 99,700.00 99,700.00 0.00

*G9169415J ** 01 CLAIBORNE ELECTRIC C 08/24/95 12,000.00 01/12/96 12,000.00 0.00 100%

TOTAL CONTRACT G9169415J 12,000.00 12,000.00 0.00

*G9169416B ** 01 MPO/ LAKE D'ARBONNE/ 4,931.81 05/16/94 4,931.81 0.00 100%

TOTAL CONTRACT G9169416B 4,931.81 4,931.81 0.00

*G9169417A ** 01 LAKE FAUSSE SP 0.00 0.00 0.00

TOTAL CONTRACT G9169417A 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,280
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169417B ** 01 MPO/LK FAUSSE-CABIN 881.33 11/29/94 881.33 0.00 100%

TOTAL CONTRACT G9169417B 881.33 881.33 0.00

*G9169417E ** 01 MPO/LK FAUSSE/CABIN 6,556.45 12/22/94 6,556.45 0.00 100%

TOTAL CONTRACT G9169417E 6,556.45 6,556.45 0.00

*G9169417F ** 01 MPO/LK FAUSSE/CABIN 10,816.25 11/29/94 10,816.25 0.00 100%

TOTAL CONTRACT G9169417F 10,816.25 10,816.25 0.00

*G9169417H ** 01 MPO/LK FAUSSE/FURNIT 12,194.24 09/16/94 12,194.24 0.00 100%

TOTAL CONTRACT G9169417H 12,194.24 12,194.24 0.00

*G9169417L ** 01 CLEMTRONICS INC. 01/18/95 3,019.01 02/14/95 3,019.01 0.00 100%

TOTAL CONTRACT G9169417L 3,019.01 3,019.01 0.00

*G9169418A ** 01 LONGFELLOW EVANG 0.00 0.00 0.00

TOTAL CONTRACT G9169418A 0.00 0.00 0.00

*G9169420A ** 01 MANSFIELD SCA 0.00 0.00 0.00

TOTAL CONTRACT G9169420A 0.00 0.00 0.00

*G9169421A ** 01 MARKSVILLE SCA 0.00 0.00 0.00

TOTAL CONTRACT G9169421A 0.00 0.00 0.00

*G9169421D ** 01 LA MAISON DE VERDUE 04/14/94 7,527.50 01/12/95 7,527.50 0.00 100%

TOTAL CONTRACT G9169421D 7,527.50 7,527.50 0.00

*G9169422A ** 01 NORTH TOLEDO BEN 0.00 0.00 0.00

TOTAL CONTRACT G9169422A 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,281
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169422B ** 01 WATER CONTROL SYSTEM 03/29/94 21,837.00 01/24/95 21,837.00 0.00 100%

TOTAL CONTRACT G9169422B 21,837.00 21,837.00 0.00

*G9169422E ** 01 MPO/NORTH TOLEDO-CAM 03/09/94 3,705.00 06/28/94 3,705.00 0.00 100%

TOTAL CONTRACT G9169422E 3,705.00 3,705.00 0.00

*G9169422F ** 01 MPO/NORTH TOLEDO-CAB 1,944.00 02/18/94 1,944.00 0.00 100%

TOTAL CONTRACT G9169422F 1,944.00 1,944.00 0.00

*G9169422K ** 01 MPO/NORTH TOLEDO-MAN 03/01/94 216.00 03/03/94 216.00 0.00 100%

TOTAL CONTRACT G9169422K 216.00 216.00 0.00

*G9169422O ** 01 BAYOU ELEC SUPPLY 11/28/94 1,963.08 06/08/95 1,963.08 0.00 100%

TOTAL CONTRACT G9169422O 1,963.08 1,963.08 0.00

*G9169423A ** 01 PORT HUDSON SCA 0.00 0.00 0.00

TOTAL CONTRACT G9169423A 0.00 0.00 0.00

*G9169423B ** 01 INDUSTRIAL ENTERPRIS 08/30/94 18,499.00 01/12/95 18,499.00 0.00 100%

TOTAL CONTRACT G9169423B 18,499.00 18,499.00 0.00

*G9169423E ** 01 MPO/PORT HUDSON-TRAF 02/25/94 397.31 02/28/94 397.31 0.00 100%

TOTAL CONTRACT G9169423E 397.31 397.31 0.00

*G9169424A ** 01 POVERTY POINT SC 0.00 0.00 0.00

TOTAL CONTRACT G9169424A 0.00 0.00 0.00

*G9169425A ** 01 REBEL SCA 0.00 0.00 0.00

TOTAL CONTRACT G9169425A 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,282
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169425B ** 01 VALLEY ELECTRIC MEMB 10/06/93 0.00 0.00 0.00

TOTAL CONTRACT G9169425B 0.00 0.00 0.00

*G9169426A ** 01 ST BERNARD ST PA 0.00 0.00 0.00

TOTAL CONTRACT G9169426A 0.00 0.00 0.00

*G9169426C ** 01 USE AREA-REROOF 1,010.27 01/06/94 1,010.27 0.00 100%

TOTAL CONTRACT G9169426C 1,010.27 1,010.27 0.00

*G9169426D ** 01 MPO/ST. BERNARD-ENTR 11/01/93 3,999.19 04/21/94 3,999.19 0.00 100%

TOTAL CONTRACT G9169426D 3,999.19 3,999.19 0.00

*G9169426G ** 01 LANCO CONSTRUCTION I 11/17/93 37,100.00 07/14/94 37,100.00 0.00 100%

TOTAL CONTRACT G9169426G 37,100.00 37,100.00 0.00

*G9169427B ** 01 ALL PURPOSE ROOFING 03/07/95 1,145.00 06/05/95 1,145.00 0.00 100%

TOTAL CONTRACT G9169427B 1,145.00 1,145.00 0.00

*G9169427C ** 01 NEESE SIGN DESIGNS 01/11/94 4,985.00 04/11/94 4,985.00 0.00 100%

TOTAL CONTRACT G9169427C 4,985.00 4,985.00 0.00

*G9169427D ** 01 MPO/SAM HOUSTON/TRAS 01/10/94 2,898.00 01/11/94 2,898.00 0.00 100%

TOTAL CONTRACT G9169427D 2,898.00 2,898.00 0.00

*G9169427H ** 01 PIONEER SALES & INST 12/01/94 26,606.87 10/05/95 26,606.87 0.00 100%

TOTAL CONTRACT G9169427H 26,606.87 26,606.87 0.00

*G9169427J ** 01 WATCHGUARD TOTAL SEC 12/28/95 2,334.00 06/17/96 2,334.00 0.00 100%

TOTAL CONTRACT G9169427J 2,334.00 2,334.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,283
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169427M ** 01 VAUGHAN BROTHERS 11/30/95 10,000.00 06/19/96 10,000.00 0.00 100%

TOTAL CONTRACT G9169427M 10,000.00 10,000.00 0.00

*G9169428A ** 01 WINTER QUARTERS 0.00 0.00 0.00

TOTAL CONTRACT G9169428A 0.00 0.00 0.00

*G9169429B ** 01 PARKS/TREE PLANTING 72,550.80 03/21/94 72,550.80 0.00 100%

TOTAL CONTRACT G9169429B 72,550.80 72,550.80 0.00

*G9169429C ** 01 FRANCISE HORTICULTUR 01/10/94 20,937.00 08/29/94 20,937.00 0.00 100%

TOTAL CONTRACT G9169429C 20,937.00 20,937.00 0.00

*G9169429D ** 01 FRANCISE HORTICULTUR 01/10/94 25,350.00 08/29/94 25,350.00 0.00 100%

TOTAL CONTRACT G9169429D 25,350.00 25,350.00 0.00

*G9169429E ** 01 FRANCISE HORTICULTUR 01/10/94 24,900.00 08/29/94 24,900.00 0.00 100%

TOTAL CONTRACT G9169429E 24,900.00 24,900.00 0.00

*G9169429F ** 01 FRANCISE HORTICULTUR 01/10/94 20,312.00 08/29/94 20,312.00 0.00 100%

TOTAL CONTRACT G9169429F 20,312.00 20,312.00 0.00

*G9169429H ** 01 ST. PARKS/WATER TRAI 06/01/94 24,625.95 06/10/94 24,625.95 0.00 100%

TOTAL CONTRACT G9169429H 24,625.95 24,625.95 0.00

*G9169429I ** 80 REICH ASSOCIATES 26,233.45 11/28/94 26,233.45 0.00 100%

TOTAL CONTRACT G9169429I 26,233.45 26,233.45 0.00

*G9169430A ** 01 PARKS/MISCELLANEOUS 0.00 0.00 0.00

TOTAL CONTRACT G9169430A 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,284
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
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ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169430B ** 01 ROBERT L. RUSSELL 06/28/95 2,900.00 09/11/95 2,900.00 0.00 09/01/95 100%

TOTAL CONTRACT G9169430B 2,900.00 2,900.00 0.00

*G9169430C ** 01 ROBERT A. WOLF 06/16/95 1,500.00 07/24/95 1,500.00 0.00 07/25/95 100%

TOTAL CONTRACT G9169430C 1,500.00 1,500.00 0.00

*G9169430E ** 01 GRAY FIELD LANDRY 985.26 06/21/96 985.26 0.00 100%

TOTAL CONTRACT G9169430E 985.26 985.26 0.00

*G9169430F ** 01 JONES WALKER WAECHTE 280.38 06/21/96 280.38 0.00 100%

TOTAL CONTRACT G9169430F 280.38 280.38 0.00

*G9169430G ** 01 JONES, WALKER, WAECH 675.00 06/24/96 675.00 0.00 100%

TOTAL CONTRACT G9169430G 675.00 675.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 971,801.50 971,801.50 0.00

AFS BA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 0.00 0.00 0.00

*G91694050 BB 01 FRUGE LUMBER COMPANY 08/10/94 1,495.38 09/06/94 1,495.38 0.00 09/15/94 100%

TOTAL CONTRACT G91694050 1,495.38 1,495.38 0.00

TOTAL SUB-PROJECT BB UNIDENTIFIED 1,495.38 1,495.38 0.00

513769 BD 01 1994 WEIDNER ENGINEERING INC 11/13/96 40,524.00 07/11/97 40,524.00 0.00 04/25/97 100%
513769 BD 90 RETAINAGE WITHHELD 07/11/97 10,828.20-
513769 BD 91 RETAINAGE PAID 07/11/97 10,828.20 0.00

TOTAL CONTRACT 513769 1MULT 40,524.00 40,524.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,285
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
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CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BD BAYOU SEGNETTE-EROSION CONTROL 40,524.00 40,524.00 0.00

AFS B1 1 AFS ACT 518.93 07/24/96 518.93 0.00 100%

TOTAL SUB-PROJECT B1 BAY SEGNETTE ROADS(DOTD) 518.93 518.93 0.00

AFS CA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT CA CANEY CREEK STATE PARK 0.00 0.00 0.00

AFS CB 2 EQUIP APPROV 1,574.50 06/10/98 1,574.50 0.00 100%

TOTAL SUB-PROJECT CB CANEY CREEK-CONCRETE REVETMENT 1,574.50 1,574.50 0.00

AFS FA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 0.00 0.00 0.00

AFS F1 1 AFS ACT 4,630.00 07/24/96 4,630.00 0.00 100%

TOTAL SUB-PROJECT F1 CHICOT RENOV NORTH CAMPGROUND 4,630.00 4,630.00 0.00

511499 CV 1994 VERMILION SHELL & LIMESTONE 26,910.00 26,910.00 0.00
511499 GB 01 1994 VERMILION SHELL & LIMESTONE 02/20/96 5,490.00 11/22/96 5,490.00 0.00 05/13/96 100%
511499 GB 90 RETAINAGE WITHHELD 11/22/96 4,735.00-
511499 GB 91 RETAINAGE PAID 11/22/96 4,735.00 0.00

TOTAL CONTRACT 511499 1MULT 32,400.00 32,400.00 0.00

TOTAL SUB-PROJECT GB CYPREMORT-SPREADING SAND 32,400.00 32,400.00 0.00

AFS IA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT IA FONTAINBLEAU STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,286
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FOR PERIOD ENDING 08/16/06
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IB 2 EQUIP APPROV 3,141.90 06/30/97 3,141.90 0.00 100%

TOTAL SUB-PROJECT IB FOUNT.-DECK AT OLD CAMP. AREA 3,141.90 3,141.90 0.00

AFS KA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT KA FORT ST. JEAN BAPTISTE SCA 0.00 0.00 0.00

533986 KB 01 1994 PIONEER LOG HOMES INC 01/29/98 3,685.56 04/29/99 3,685.56 0.00 11/30/98 100%
533986 ALL RETAINAGE REPORTED
533986 UNDER PROJECT: CG849-KC

TOTAL CONTRACT 533986 1MULT 3,685.56 3,685.56 0.00

TOTAL SUB-PROJECT KB ST JEAN BAPTISTE-REPLACE DOOR 3,685.56 3,685.56 0.00

AFS MA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 0.00 0.00 0.00

AFS MB 2 EQUIP APPROV 6,476.12 07/29/99 6,476.12 0.00 100%

TOTAL SUB-PROJECT MB GRAND ISLE-RESURFACE PARK LOT 6,476.12 6,476.12 0.00

514060 CV 1994 STEPHENSON FLOOR COVERING INC 12,510.00 12,510.00 0.00
514060 NB 01 1994 STEPHENSON FLOOR COVERING INC 02/13/96 1,390.00 01/15/97 1,390.00 0.00 02/28/96 100%
514060 NB 90 RETAINAGE WITHHELD 01/15/97 1,390.00-
514060 NB 91 RETAINAGE PAID 01/15/97 1,390.00 0.00

TOTAL CONTRACT 514060 13,900.00 13,900.00 0.00

TOTAL SUB-PROJECT NB LK BISTINEAU-CABINS/REP.CARPET 13,900.00 13,900.00 0.00

AFS OA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PARK 0.00 0.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

AFS OB 2 EQUIP APPROV 1,932.50 01/27/98 1,932.50 0.00 100%

TOTAL SUB-PROJECT OB LK BRUIN-REGULATORY BUOY 1,932.50 1,932.50 0.00

AFS OE 2 EQUIP APPROV 1,768.53 12/08/97 1,768.53 0.00 100%

TOTAL SUB-PROJECT OE LAKE BRUIN-RIVERSILT 1,768.53 1,768.53 0.00

AFS OF 2 EQUIP APPROV 763.20 11/20/97 763.20 0.00 100%

TOTAL SUB-PROJECT OF LK BRUIN-BOUNDARY FENCE REPL. 763.20 763.20 0.00

AFS OG 2 EQUIP APPROV 1,158.08 04/08/98 1,158.08 0.00 100%

TOTAL SUB-PROJECT OG LK BRUIN-EDGING-DRI-DEK 1,158.08 1,158.08 0.00

AFS OH 2 EQUIP APPROV 447.19 05/29/98 447.19 0.00 100%

TOTAL SUB-PROJECT OH CABLES 447.19 447.19 0.00

AFS PB 2 EQUIP APPROV 101.05 07/29/99 101.05 0.00 100%

TOTAL SUB-PROJECT PB LK CLAIBORNE-DOORS & WINDOWS 101.05 101.05 0.00

AFS TA A ACQUISITIONS 7,077.69 10/28/96 7,077.69 0.00 100%

TOTAL SUB-PROJECT TA LOS ADAES SCA 7,077.69 7,077.69 0.00

513039 CV 1994 SERVICE AIR & ELECTRICAL CO 11,514.60 11,514.60 0.00
513039 VB 01 1994 SERVICE AIR & ELECTRICAL CO 05/03/96 1,279.40 11/08/96 1,279.40 0.00 06/03/96 100%
513039 VB 90 RETAINAGE WITHHELD 11/08/96 1,279.40-
513039 VB 91 RETAINAGE PAID 11/08/96 1,279.40 0.00

TOTAL CONTRACT 513039 12,794.00 12,794.00 0.00

TOTAL SUB-PROJECT VB MARKSVILLE/A/C & HEATING SYS 12,794.00 12,794.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

AFS VC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT VC MARKSVILLE-MAINT. AREA DRIVE 0.00 0.00 0.00

AFS WB 2 EQUIP APPROV 13,854.00 08/06/96 13,854.00 0.00 100%

TOTAL SUB-PROJECT WB N.TOLEDO-FURN./SOFA SLEEPER 13,854.00 13,854.00 0.00

512291 CV 1994 SUN CONTRACTING MAINTENANCE 32,598.00 32,598.00 0.00
512291 WC 01 1994 SUN CONTRACTING MAINTENANCE 02/08/96 3,622.00 09/26/96 3,622.00 0.00 03/07/96 100%
512291 WC 90 RETAINAGE WITHHELD 09/26/96 3,622.00-
512291 WC 91 RETAINAGE PAID 09/26/96 3,622.00 0.00

TOTAL CONTRACT 512291 36,220.00 36,220.00 0.00

TOTAL SUB-PROJECT WC N.TOLEDO BEND-RENOV. AND IMPR. 36,220.00 36,220.00 0.00

AFS WD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WD NORTH TOLEDO CABIN AREA IMPR. 0.00 0.00 0.00

AFS WF 2 EQUIP APPROV 1,459.70 06/30/97 1,459.70 0.00 100%

TOTAL SUB-PROJECT WF N.TOLEDO BEND-PLAYGROUND 1,459.70 1,459.70 0.00

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA POVERTY POINT SCA 0.00 0.00 0.00

513192 YB 01 1994 FRANCISE HORTICULTURAL SERVICE 04/22/96 15,365.00 03/11/97 15,365.00 0.00 11/01/96 100%
513192 YB 90 RETAINAGE WITHHELD 03/11/97 5,320.00-
513192 YB 91 RETAINAGE PAID 03/11/97 5,320.00 0.00

TOTAL CONTRACT 513192 1MULT 15,365.00 15,365.00 0.00

TOTAL SUB-PROJECT YB POVERTY POINT-RENOV. TO PLAZA 15,365.00 15,365.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

AFS YC 2 EQUIP APPROV 1,666.66 05/21/98 1,666.66 0.00 100%

TOTAL SUB-PROJECT YC POVERTY POINT - SODDING 1,666.66 1,666.66 0.00

530009 YD 01 1994 CHEEKS ELECTRIC INC 01/13/98 7,723.51 07/16/98 7,723.51 0.00 03/12/98 100%
530009 YD 90 RETAINAGE WITHHELD 07/16/98 1,342.30-
530009 YD 91 RETAINAGE PAID 07/16/98 1,342.30 0.00

TOTAL CONTRACT 530009 1MULT 7,723.51 7,723.51 0.00

TOTAL SUB-PROJECT YD POVERTY POINT-FAN COIL UNIT 7,723.51 7,723.51 0.00

AFS ZZ 2 EQUIP APPROV 0.00 07/24/96 0.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 0.00 0.00 0.00

*G9169400R 0C 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G9169400R 0.00 0.00 0.00

511829 CV 1994 NICOTRI ELECTRIC INC 7,700.96 7,700.96 0.00
511829 0C 01 1994 NICOTRI ELECTRIC INC 10/16/95 855.66 09/10/96 855.66 0.00 11/16/95 100%
511829 0C 90 RETAINAGE WITHHELD 09/10/96 855.66-
511829 0C 91 RETAINAGE PAID 09/10/96 855.66 0.00

TOTAL CONTRACT 511829 8,556.62 8,556.62 0.00

513464 CV 1994 J HENRY MARTIN & ASSOCIATES 536.25 536.25 0.00
513464 0C 01 1994 J HENRY MARTIN & ASSOCIATES FE 12/12/94 438.75 12/03/96 438.75 0.00 04/04/49 100%

TOTAL CONTRACT 513464 975.00 975.00 0.00

TOTAL SUB-PROJECT 0C AUDUBON SCA ELEC IMPR MGRS HSE 9,531.62 9,531.62 0.00

*G9169400G 01 01 ACADIAN ANTIQUE REPR 08/24/94 25,000.00 02/27/95 25,000.00 0.00 03/31/95 100%

TOTAL CONTRACT G9169400G 25,000.00 25,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,290
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
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-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 01 AUDUBON SCA INT REN/FURN RESTO 25,000.00 25,000.00 0.00

*G9169400B 05 01 FRANK CULOTTA CONTRA 07/21/94 156,316.79 10/24/95 156,316.79 0.00 08/01/95 100%
*G9169400B 05 98 FRANK CULOTTA CONTRA 07/21/94 2,000.00 10/24/95 2,000.00 0.00 08/01/95 100%

TOTAL CONTRACT G9169400B 158,316.79 158,316.79 0.00

*G9169400M 05 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G9169400M 0.00 0.00 0.00

*G9169405B 05 01 CLECO 50,266.00 05/03/94 50,266.00 0.00 100%

TOTAL CONTRACT G9169405B 50,266.00 50,266.00 0.00

TOTAL SUB-PROJECT 05 CHICOT TRANSFER ELEC SYSTEM 208,582.79 208,582.79 0.00

*G9169400I 1A 01 EXHIBITS, INC., DIV 02/27/96 4,500.00 03/27/96 4,500.00 0.00 02/01/96 100%

TOTAL CONTRACT G9169400I 4,500.00 4,500.00 0.00

AFS 1A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A AUDUBON SCA VIDEO PROG ADA COM 4,500.00 4,500.00 0.00

*G9169400N 1B 01 FRANK S. WELSH 11/17/94 1,350.00 01/03/95 1,350.00 0.00 01/21/95 100%

TOTAL CONTRACT G9169400N 1,350.00 1,350.00 0.00

TOTAL SUB-PROJECT 1B AUDUBON SCA INT REN PAINT ANAL 1,350.00 1,350.00 0.00

*G9169401G 1G 01 BOH BROTHERS CONSTRU 07/06/94 7,102.53 02/21/95 7,102.53 0.00 08/12/94 100%

TOTAL CONTRACT G9169401G 7,102.53 7,102.53 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169401H 1G 01 MV-BUILDERS RISK PAR 4.00 01/17/95 4.00 0.00 100%

TOTAL CONTRACT G9169401H 4.00 4.00 0.00

*G9169401I 1G 01 MV-PART 1G 21.50 08/18/94 21.50 0.00 100%

TOTAL CONTRACT G9169401I 21.50 21.50 0.00

TOTAL SUB-PROJECT 1G BAYOU SEG ASPHALT PAVING RPRS 7,128.03 7,128.03 0.00

513381 CV 1994 THE ARCHITECTURAL STUDIO 1,161.00 1,161.00 0.00
513381 1J 01 1994 THE ARCHITECTURAL STUDIO FE 08/01/95 6,225.00 06/01/98 6,225.00 0.00 04/04/49 100%
513381 1J 02 1994 THE ARCHITECTURAL STUDIO RE 08/01/95 939.00 06/01/98 912.00 27.00 04/04/49 97%

TOTAL CONTRACT 513381 8,325.00 8,298.00 27.00

TOTAL SUB-PROJECT 1J AUDUBON PAINT RESTO OAKLEY HSE 8,325.00 8,298.00 27.00

*G9169412D 12 01 LOUISIANA SERVICE & 03/18/94 11,961.00 11/01/95 11,961.00 0.00 01/26/95 100%

TOTAL CONTRACT G9169412D 11,961.00 11,961.00 0.00

TOTAL SUB-PROJECT 12 GRAND ISLE ASB REPLC MATERIALS 11,961.00 11,961.00 0.00

*G9169415F 15 01 MCNEER ELECTRICAL CO 03/15/94 25,555.00 04/12/95 25,555.00 0.00 11/26/94 100%
*G9169415F 15 98 MCNEER ELECTRICAL CO 03/15/94 750.00 05/03/95 750.00 0.00 11/26/94 100%

TOTAL CONTRACT G9169415F 26,305.00 26,305.00 0.00

*G9169415G 15 01 JOHN J. GUTH ASSOCIA 11/28/95 3,371.14 12/13/95 3,371.14 0.00 100%

TOTAL CONTRACT G9169415G 3,371.14 3,371.14 0.00

TOTAL SUB-PROJECT 15 LK CLAIB ELEC REN/LIFT STATION 29,676.14 29,676.14 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169418C 18 01 IBERIA BUILDING SYST 11/12/93 12,217.00 05/05/94 12,217.00 0.00 02/07/94 100%

TOTAL CONTRACT G9169418C 12,217.00 12,217.00 0.00

*G9169418D 18 01 MV-PART 18 82.00 05/25/94 82.00 0.00 100%

TOTAL CONTRACT G9169418D 82.00 82.00 0.00

*G9169418E 18 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G9169418E 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 LONGF EVANGELINE HISTORIC BARN 12,299.00 12,299.00 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A SAM HOUSTON JONES STATE PARK 0.00 0.00 0.00

AFS 2B 1 AFS ACT 1,771.70 08/01/96 1,771.70 0.00 100%

TOTAL SUB-PROJECT 2B SAM HOUSTON-RENOV. MAINT BLDG 1,771.70 1,771.70 0.00

511017 CV 1994 LIBERTY CONSTRUCTION CO INC 10,710.00 10,710.00 0.00
511017 2C 01 1994 LIBERTY CONSTRUCTION CO INC 03/14/96 3,890.00 11/08/96 3,890.00 0.00 05/14/96 100%
511017 2C 90 RETAINAGE WITHHELD 11/08/96 1,460.00-
511017 2C 91 RETAINAGE PAID 11/08/96 1,460.00 0.00

TOTAL CONTRACT 511017 14,600.00 14,600.00 0.00

TOTAL SUB-PROJECT 2C SAM HOUSTON/RENOV. RESIDENCE 14,600.00 14,600.00 0.00

AFS 2D 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2D SAM HOUSTON-EQUIP. STOR. SHED 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,293
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524795 2F 01 1994 U S FENCE & GATE INC 06/02/97 23,640.00 01/06/98 23,640.00 0.00 08/18/97 100%
524795 2F 90 RETAINAGE WITHHELD 01/06/98 2,364.00-
524795 2F 91 RETAINAGE PAID 01/06/98 2,364.00 0.00

TOTAL CONTRACT 524795 23,640.00 23,640.00 0.00

TOTAL SUB-PROJECT 2F SAM HOUSTON-ELECT. GATE SYSTEM 23,640.00 23,640.00 0.00

*G9169429G 29 01 FRANCISE HORTICULTUR 07/28/94 40,381.00 02/09/95 40,381.00 0.00 10/06/94 100%

TOTAL CONTRACT G9169429G 40,381.00 40,381.00 0.00

AFS 29 9 CONT MISC 11,730.30 0.00 11,730.30

TOTAL SUB-PROJECT 29 VARIOUS ST PARKS TREE MAINTENA 52,111.30 40,381.00 11,730.30

*G9169403C 3C 01 WILLIAMSON-CARROLL A 07/25/94 3,500.00 03/28/95 3,500.00 0.00 100%

TOTAL CONTRACT G9169403C 3,500.00 3,500.00 0.00

TOTAL SUB-PROJECT 3C CENTENARY DORMITORY REPAIRS 3,500.00 3,500.00 0.00

*G9169411B 31 01 WEBB CONSTRUCTION CO 11/22/93 38,040.00 08/24/94 38,040.00 0.00 03/29/94 100%
*G9169411B 31 98 WEBB CONSTRUCTION CO 11/22/93 3,600.00 09/20/94 3,600.00 0.00 03/29/94 100%

TOTAL CONTRACT G9169411B 41,640.00 41,640.00 0.00

*G9169411C 31 01 MV-PART 11B 14.50 12/17/93 14.50 0.00 100%

TOTAL CONTRACT G9169411C 14.50 14.50 0.00

*G9169411D 31 01 MV-BUILDERS RISK PAR 57.00 06/06/94 57.00 0.00 100%

TOTAL CONTRACT G9169411D 57.00 57.00 0.00

TOTAL SUB-PROJECT 31 (11B) FT JESUP SCA RERF MUSEUM 41,711.50 41,711.50 0.00
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*G9169412I 32 01 GORE ENGINEERING 09/27/93 2,078.00 03/16/94 2,078.00 0.00 12/31/93 100%

TOTAL CONTRACT G9169412I 2,078.00 2,078.00 0.00

*G9169412J 32 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G9169412J 0.00 0.00 0.00

507272 32 01 1994 WEIMER & BOUDREAUX ARCHITECTS FE 03/03/93 13,238.75 06/08/99 13,238.75 0.00 01/04/02 100%
507272 32 02 1994 WEIMER & BOUDREAUX ARCHITECTS RE 03/03/93 1,468.00 06/08/99 1,468.00 0.00 01/04/02 100%
507272 32 03 1994 WEIMER & BOUDREAUX ARCHITECTS RE 03/03/93 517.48 06/08/99 517.48 0.00 01/04/02 100%

TOTAL CONTRACT 507272 1MULT 15,224.23 15,224.23 0.00

527276 32 01 1994 WILLINGHAM CONSTRUCTION CO 12/08/97 136,123.00 09/17/99 136,123.00 0.00 02/01/99 100%
527276 32 90 RETAINAGE WITHHELD 09/17/99 20,452.30-
527276 32 91 RETAINAGE PAID 09/17/99 20,452.30 0.00

TOTAL CONTRACT 527276 1MULT 136,123.00 136,123.00 0.00

AFS 32 F AFC (STATE) 0.00 0.00 0.00
AFS 32 1 AFS ACT 0.00 0.00 0.00
AFS 32 4 AFS MISC. 391.10 02/26/98 391.10 0.00 100%
AFS 32 5 AFS TESTING 330.50 08/04/98 330.50 0.00 100%
AFS 32 6 AFS BLD RISK 2,618.00 08/11/99 2,590.00 28.00 98%
AFS 32 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 (12B) GRAND ISLE NEW GATEHOUSE 156,764.83 156,736.83 28.00

*G9169412N 33 01 AFC PART 12C 0.00 0.00 0.00

TOTAL CONTRACT G9169412N 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 (12C) GRAND ISLE PIER RENOVATN 0.00 0.00 0.00

*G9169413D 34 01 STEPHENSON FLOOR COV 03/21/94 8,348.00 06/22/95 8,348.00 0.00 05/10/94 100%

TOTAL CONTRACT G9169413D 8,348.00 8,348.00 0.00
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*G9169413P 34 01 MV-BUILDERS RISK PAR 2.00 09/13/94 2.00 0.00 100%

TOTAL CONTRACT G9169413P 2.00 2.00 0.00

*G9169413Q 34 01 MV-PART 13D 13.00 04/05/94 13.00 0.00 100%

TOTAL CONTRACT G9169413Q 13.00 13.00 0.00

TOTAL SUB-PROJECT 34 (13D) LK BIST RPL FLR CABN 1-6 8,363.00 8,363.00 0.00

*G9169413H 35 01 INDUSTRIAL RESEARCH 06/15/94 5,900.00 03/07/95 5,900.00 0.00 08/08/94 100%

TOTAL CONTRACT G9169413H 5,900.00 5,900.00 0.00

*G9169413R 35 01 MV-PART 13H 18.00 08/04/94 18.00 0.00 100%

TOTAL CONTRACT G9169413R 18.00 18.00 0.00

*G9169413S 35 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT G9169413S 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 (13H) LK BIST GAS CHLOR/WTR SY 5,918.00 5,918.00 0.00

*G9169413I 36 01 WOODS TANK, INC. 06/27/94 5,395.00 01/19/96 5,395.00 0.00 08/11/94 100%

TOTAL CONTRACT G9169413I 5,395.00 5,395.00 0.00

TOTAL SUB-PROJECT 36 (13I) LK BIST CARBON STL TANK 5,395.00 5,395.00 0.00

*G9169413L 37 01 COCHRAN CONSTRUCTION 01/19/94 30,569.00 07/07/94 30,569.00 0.00 04/15/94 100%
*G9169413L 37 98 COCHRAN CONSTRUCTION 01/19/94 625.00 07/07/94 625.00 0.00 04/15/94 100%

TOTAL CONTRACT G9169413L 31,194.00 31,194.00 0.00
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*G9169413N 37 01 MULTI VENDOR BUILDER 51.00 08/08/94 51.00 0.00 100%

TOTAL CONTRACT G9169413N 51.00 51.00 0.00

*G9169413O 37 01 MULTI VENDOR PART 13 18.00 02/04/94 18.00 0.00 100%

TOTAL CONTRACT G9169413O 18.00 18.00 0.00

TOTAL SUB-PROJECT 37 (13L) LK BIST FISH CLEAN SHELT 31,263.00 31,263.00 0.00

*G9169417D 38 01 LANCO CONSTRUCTION, 10/31/94 23,500.00 05/16/95 23,500.00 0.00 12/29/94 100%

TOTAL CONTRACT G9169417D 23,500.00 23,500.00 0.00

TOTAL SUB-PROJECT 38 (17D) LK FAUSSE NEW PLAYGROUND 23,500.00 23,500.00 0.00

513189 39 01 1994 SELLERS & ASSOCIATES INC FE 08/23/94 18,812.00 07/30/98 18,812.00 0.00 01/22/98 100%

TOTAL CONTRACT 513189 18,812.00 18,812.00 0.00

TOTAL SUB-PROJECT 39 (17K) LK FAUSSE WATER SYS IMPR 18,812.00 18,812.00 0.00

*G9169404F 4B 01 L.C. CRAWFORD, CONTR 06/14/94 39,296.29 03/21/95 39,296.29 0.00 11/28/94 100%
*G9169404F 4B 98 L.C. CRAWFORD, CONTR 06/14/94 340.00 03/21/95 340.00 0.00 11/28/94 100%

TOTAL CONTRACT G9169404F 39,636.29 39,636.29 0.00

*G9169404H 4B 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G9169404H 0.00 0.00 0.00

TOTAL SUB-PROJECT 4B CHEMIN-A-HAUT SP RESTROOMS 39,636.29 39,636.29 0.00
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511460 CV 1994 AL J LANDRY AND ASSOCIATES 6,992.00 6,992.00 0.00
511460 41 01 1994 AL J LANDRY AND ASSOCIATES FE 08/02/94 608.00 11/20/96 608.00 0.00 05/14/96 100%
511460 41 02 1994 AL J LANDRY AND ASSOCIATES RE 08/02/94 3,000.00 11/20/96 3,000.00 0.00 05/14/96 100%

TOTAL CONTRACT 511460 10,600.00 10,600.00 0.00

AFS 41 5 AFS TESTING 183.00 09/27/96 183.00 0.00 100%

TOTAL SUB-PROJECT 41 (18F) LONGFELLOW MANAGERS RESI 10,783.00 10,783.00 0.00

*G9169420B 42 01 EXHIBITS INC., DIVIS 11/17/93 7,145.00 01/12/95 7,145.00 0.00 07/25/94 100%

TOTAL CONTRACT G9169420B 7,145.00 7,145.00 0.00

TOTAL SUB-PROJECT 42 (20B) MANSFIELD SIGNAGE/GRAPHC 7,145.00 7,145.00 0.00

*G9169420C 43 01 CAMUS ELECTRIC COMPA 10/12/94 58,679.13 07/24/95 58,679.13 0.00 12/23/94 100%
*G9169420C 43 98 CAMUS ELECTRIC COMPA 10/12/94 3,250.00 07/24/95 3,250.00 0.00 12/23/94 100%

TOTAL CONTRACT G9169420C 61,929.13 61,929.13 0.00

*G9169420F 43 01 MV-PART 20C 64.00 11/10/94 64.00 0.00 100%

TOTAL CONTRACT G9169420F 64.00 64.00 0.00

*G9169420G 43 01 MV-BUILDERS RISK PAR 64.00 03/03/95 64.00 0.00 100%

TOTAL CONTRACT G9169420G 64.00 64.00 0.00

*G9169420H 43 01 JOHN J. GUTH ASSOCIA 10/02/95 572.00 02/27/96 572.00 0.00 09/30/95 100%

TOTAL CONTRACT G9169420H 572.00 572.00 0.00

TOTAL SUB-PROJECT 43 (20C) MANSFIELD ELEC/MECH RENO 62,629.13 62,629.13 0.00
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514000 CV 1994 ED'S SHEET METAL & AC INC 5,700.60 5,700.60 0.00
514000 44 01 1994 ED'S SHEET METAL & AC INC 05/09/94 633.40 01/01/01 633.40 0.00 09/07/94 100%
514000 44 90 RETAINAGE WITHHELD 01/01/01 633.40-
514000 44 91 RETAINAGE PAID 0.00 633.40

TOTAL CONTRACT 514000 6,334.00 5,700.60 633.40

TOTAL SUB-PROJECT 44 (22J) TOLEDO BND BATHHSE HVAC 6,334.00 5,700.60 633.40

*G9169422N 45 01 AILLET, FENNER, JOLL 08/11/94 20,000.00 11/13/95 20,000.00 0.00 100%

TOTAL CONTRACT G9169422N 20,000.00 20,000.00 0.00

*G9169422P 45 01 MULTI VENDOR PART 22 302.40 02/08/96 302.40 0.00 100%

TOTAL CONTRACT G9169422P 302.40 302.40 0.00

TOTAL SUB-PROJECT 45 (22N) TOLEDO BND WTR SYS/SEWGE 20,302.40 20,302.40 0.00

*G9169423C 46 01 EXHIBITS, INC., DIVI 11/16/93 22,000.00 04/04/96 22,000.00 0.00 09/14/94 100%
*G9169423C 46 98 EXHIBITS, INC., DIV. 11/16/93 1,000.00 04/04/96 1,000.00 0.00 09/14/94 100%

TOTAL CONTRACT G9169423C 23,000.00 23,000.00 0.00

*G9169423D 46 01 MV-PART 23C 72.00 01/19/95 72.00 0.00 100%

TOTAL CONTRACT G9169423D 72.00 72.00 0.00

TOTAL SUB-PROJECT 46 (23C) PORT HUDSON DISPLY PANEL 23,072.00 23,072.00 0.00

*G9169423F 47 01 LOUIS L HIGGINBOTHAM 05/12/95 6,500.00 10/16/95 6,500.00 0.00 07/16/95 100%

TOTAL CONTRACT G9169423F 6,500.00 6,500.00 0.00

TOTAL SUB-PROJECT 47 (23F) PORT HUDSON BOUND SURVEY 6,500.00 6,500.00 0.00
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*G9169425C 48 01 TRI-STATE ALUMINUM P 08/09/94 42,090.00 03/01/95 42,090.00 0.00 11/13/94 100%

TOTAL CONTRACT G9169425C 42,090.00 42,090.00 0.00

*G9169425D 48 01 MV-CONTINGENCY PART 0.00 06/14/95 0.00 0.00

TOTAL CONTRACT G9169425D 0.00 0.00 0.00

*G9169425E 48 01 MV-BUILDERS RISK PAR 33.00 06/14/95 33.00 0.00 100%

TOTAL CONTRACT G9169425E 33.00 33.00 0.00

*G9169425F 48 01 MV-PART 25C 26.00 08/18/94 26.00 0.00 100%

TOTAL CONTRACT G9169425F 26.00 26.00 0.00

TOTAL SUB-PROJECT 48 (25C) REBEL AMPHITHEATER COVER 42,149.00 42,149.00 0.00

*G9169426B 49 01 GARY K. BERTHELOT 02/16/94 22,383.31 10/03/94 22,383.31 0.00 03/28/94 100%

TOTAL CONTRACT G9169426B 22,383.31 22,383.31 0.00

TOTAL SUB-PROJECT 49 (26B) ST BERNARD DAY USE PAVIL 22,383.31 22,383.31 0.00

*G9169409D 5A 01 EXHIBITS, ETC. 12/07/93 3,720.00 08/29/94 3,720.00 0.00 09/01/94 100%

TOTAL CONTRACT G9169409D 3,720.00 3,720.00 0.00

TOTAL SUB-PROJECT 5A FT PIKE CITADEL RESTO/TOUR SFT 3,720.00 3,720.00 0.00

*G9169405H 5B 01 FRUGE LUMBER COMPANY 11/10/93 69,864.67 07/15/94 69,864.67 0.00 06/20/94 100%

TOTAL CONTRACT G9169405H 69,864.67 69,864.67 0.00

TOTAL SUB-PROJECT 5B CHICOT SP RENOVATION TO BLDGS 69,864.67 69,864.67 0.00
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*G9169405G 5F 01 CECIL D. GASSIOTT, C 01/24/94 42,663.80 05/27/94 42,663.80 0.00 07/11/94 100%

TOTAL CONTRACT G9169405G 42,663.80 42,663.80 0.00

TOTAL SUB-PROJECT 5F CHICOT SP SEWAGE TREATMNT PLNT 42,663.80 42,663.80 0.00

*G9169405I 5I 01 BOB'S ELECTRIC SERVI 01/18/94 4,986.00 06/06/94 4,986.00 0.00 04/30/94 100%

TOTAL CONTRACT G9169405I 4,986.00 4,986.00 0.00

TOTAL SUB-PROJECT 5I CHICOT SP CABINS ELECTRICAL SP 4,986.00 4,986.00 0.00

504060 CV 1994 J HENRY MARTIN & ASSOCIATES 12,803.70 12,803.70 0.00
504060 5L 01 1994 J HENRY MARTIN & ASSOCIATES FE 09/21/94 388.30 11/01/96 388.30 0.00 12/20/96 100%

TOTAL CONTRACT 504060 13,192.00 13,192.00 0.00

TOTAL SUB-PROJECT 5L CHICOT SP N. LANDING ELEC DIST 13,192.00 13,192.00 0.00

*G9169428B 50 01 JAMES ROBBINS ROOFIN 12/15/93 14,265.90 09/28/94 14,265.90 0.00 03/16/94 100%
*G9169428B 50 98 JAMES ROBBINS ROOFIN 12/15/93 2,092.50 09/28/94 2,092.50 0.00 03/16/94 100%

TOTAL CONTRACT G9169428B 16,358.40 16,358.40 0.00

*G9169428D 50 01 MV-PART 28B 11.50 12/29/93 11.50 0.00 100%

TOTAL CONTRACT G9169428D 11.50 11.50 0.00

*G9169428E 50 01 MV-BUILDERS RISK PAR 52.00 06/06/94 52.00 0.00 100%

TOTAL CONTRACT G9169428E 52.00 52.00 0.00

*G9169429I 50 01 REICH ASSOCIATES 11/23/94 5,136.55 06/15/94 5,136.55 0.00 03/31/95 100%

* TOTAL CONTRACT G9169429I 5,136.55 5,136.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,301
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169429M 50 80 REICH ASSOCIATES 10/10/95 9,630.00 06/11/96 9,630.00 0.00 12/31/95 100%

TOTAL CONTRACT G9169429M 9,630.00 9,630.00 0.00

TOTAL SUB-PROJECT 50 (28B) WINTER QUARTERS REROOF 31,188.45 31,188.45 0.00

*G9169414C 51 01 L.C. CRAWFORD, CONTR 06/14/94 4,577.00 12/21/94 4,577.00 0.00 12/01/94 100%

TOTAL CONTRACT G9169414C 4,577.00 4,577.00 0.00

TOTAL SUB-PROJECT 51 (4BB) LK BRUIN ST PARK RESTRMS 4,577.00 4,577.00 0.00

514603 CV 1994 AUTOMATIC DOOR SYSTEMS INC 8,280.00 8,280.00 0.00
514603 53 01 1994 AUTOMATIC DOOR SYSTEMS INC 12/22/95 920.00 02/26/97 920.00 0.00 02/05/96 100%
514603 53 90 RETAINAGE WITHHELD 02/26/97 920.00-
514603 53 91 RETAINAGE PAID 02/26/97 920.00 0.00

TOTAL CONTRACT 514603 9,200.00 9,200.00 0.00

TOTAL SUB-PROJECT 53 ST. BERNARD- TRAFFIC GATES 9,200.00 9,200.00 0.00

AFS 6A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A CONTINGENCY (ALL PARKS) 0.00 0.00 0.00

*G9169406B 6D 01 MARINE SERVICE COMPA 05/18/95 20,000.00 01/22/96 20,000.00 0.00 08/11/95 100%

TOTAL CONTRACT G9169406B 20,000.00 20,000.00 0.00

*G9169406D 6D 01 SELLERS AND ASSOCIAT 08/25/94 9,771.00 10/13/95 9,771.00 0.00 100%

TOTAL CONTRACT G9169406D 9,771.00 9,771.00 0.00

TOTAL SUB-PROJECT 6D CYPREMORT PT WATER SYS/RESTRMS 29,771.00 29,771.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,302
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93-03 AFS PROJECT NO CG916
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT STATEWIDE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FEDERAL FUNDS IN THE AMOUNT OF $280,000 APPROVED BY THE LEG BUD COMM

ON 9/8/93.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9169407F 7E 01 NATIONAL FOUNDATION 04/12/94 4,280.00 08/29/94 4,280.00 0.00 07/29/94 100%

TOTAL CONTRACT G9169407F 4,280.00 4,280.00 0.00

*G9169407G 7E 01 MV-PART 7E 0.00 0.00 0.00

TOTAL CONTRACT G9169407G 0.00 0.00 0.00

*G9169407H 7E 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT G9169407H 0.00 0.00 0.00

TOTAL SUB-PROJECT 7E FAIRVIEW CHIMNNEY FOUNDATN RPR 4,280.00 4,280.00 0.00

511747 CV 1994 AUTOMATIC DOOR SYSTEMS INC 6,160.50 6,160.50 0.00
511747 8H 01 1994 AUTOMATIC DOOR SYSTEMS INC 05/26/95 684.50 09/09/96 684.50 0.00 08/02/95 100%
511747 8H 90 RETAINAGE WITHHELD 09/09/96 684.50-
511747 8H 91 RETAINAGE PAID 09/09/96 684.50 0.00

TOTAL CONTRACT 511747 6,845.00 6,845.00 0.00

TOTAL SUB-PROJECT 8H FOUNTAINBLEAU DAY USE PAVILION 6,845.00 6,845.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 230,595.04 11/22/96 230,595.04 0.00 100%

TOTAL PROJECT CG916 2,580,000.00 2,567,581.30 12,418.70

TOTAL FACS CONTRACTS 1,850,771.39 1,850,771.39 0.00

TOTAL CFMS CONTRACTS 435,038.92 434,378.52 660.40

TOTAL CONTRACTS 2,285,810.31 2,285,149.91 660.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,303
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93B-05 AFS PROJECT NO CG965
PROJECT DESCRIPTION OFFICE OF STATE PARKS

PALMETTO STATE PARK PLANNING FOR CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 054 94A FACS AP B625 500,000 0

TOTAL ACT 645 500,000 0

2000 23 2002 348 03A G.O. BONDS 100,000 0

TOTAL ACT 23 100,000 0

2002 23 2002 003 03A G.O. BONDS 125,000 0
2002 23 2002 047 03A G.O. BONDS 1,035,000 0

TOTAL ACT 23 1,160,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 048 NLOC GENERAL OBLIGATION BONDS 1,000,000 1,000,000 5

TOTAL ACT 26 1,000,000 1,000,000

2003 26 2005 859 LOC GENERAL OBLIGATION BONDS 10,090,000 10,090,000 1

TOTAL ACT 26 10,090,000 10,090,000

TOTAL PRIOR YEAR 1,760,000 0
TOTAL CURRENT YEAR 11,090,000 11,090,000
GRAND TOTAL 12,850,000 11,090,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,304
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93B-05 AFS PROJECT NO CG965
PROJECT DESCRIPTION OFFICE OF STATE PARKS

PALMETTO STATE PARK PLANNING FOR CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

632003 R7 01 2002 ACADIANA SHELL & LIMESTONE INC OC 11/07/05 16,875.00 12/30/05 16,875.00 0.00 11/23/05 100%

TOTAL CONTRACT 632003 16,875.00 16,875.00 0.00

AFS R7 F AFC (STATE) 0.00 0.00 0.00
AFS R7 4 AFS MISC. 100.00 0.00 100.00
AFS R7 6 AFS BLD RISK 15.00 0.00 15.00
AFS R7 8 CONT STATE 1,707.00 0.00 1,707.00

TOTAL SUB-PROJECT R7 HURR RITA EM RPR/TREE/DEBRIS R 18,697.00 16,875.00 1,822.00

632133 R8 01 2000 GLENN LEGE CONSTRUCTION INC OC 01/09/06 3,960.00 06/23/06 3,960.00 0.00 02/09/06 100%

TOTAL CONTRACT 632133 3,960.00 3,960.00 0.00

AFS R8 F AFC (STATE) 0.00 0.00 0.00
AFS R8 5 AFS TESTING 750.00 03/02/06 750.00 0.00 100%

TOTAL SUB-PROJECT R8 PALMETTO ISLAND SP RITA EM RPR 4,710.00 4,710.00 0.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
504432 CV 1994 THE SELLERS GROUP 20,933.15 20,933.15 0.00
504432 01 01 1994 THE SELLERS GROUP 09/25/95 0.00 0.00 0.00 06/16/96

TOTAL CONTRACT 504432 20,933.15 20,933.15 0.00

512556 01 01 1994 THE SELLERS GROUP 03/31/97 55,382.15 10/08/97 55,382.15 0.00 12/31/97 100%

TOTAL CONTRACT 512556 55,382.15 55,382.15 0.00

522818 01 01 1994 JULIUS BIRCH 08/01/97 6,857.15 07/31/98 6,857.15 0.00 07/31/98 100%
522818 01 02 1994 JULIUS BIRCH RE 08/01/97 0.00 07/31/98 0.00 0.00 07/31/98

TOTAL CONTRACT 522818 1MULT 6,857.15 6,857.15 0.00

523887 01 01 1994 GULF COAST AERIAL MAPPING INC 09/08/97 2,275.00 12/09/97 2,275.00 0.00 10/08/97 100%

TOTAL CONTRACT 523887 2,275.00 2,275.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,305
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93B-05 AFS PROJECT NO CG965
PROJECT DESCRIPTION OFFICE OF STATE PARKS

PALMETTO STATE PARK PLANNING FOR CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528220 01 01 1994 COASTAL ENVIRONMENTS INC 02/02/98 17,655.72 03/01/99 17,655.72 0.00 06/03/98 100%

TOTAL CONTRACT 528220 17,655.72 17,655.72 0.00

540098 01 07 1994 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00 6,528.00 0.00 12/31/99 100%

TOTAL CONTRACT 540098 1MULT 6,528.00 6,528.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 15,816.28 0.00 15,816.28

TOTAL SUB-PROJECT 01 SITE PROGRAM EVALUATION 125,447.45 109,631.17 15,816.28

527765 02 01 1994 THE SELLERS GROUP FE 12/11/97 165,045.65 05/26/06 165,045.65 0.00 04/04/49 100%
527765 02 02 1994 THE SELLERS GROUP R1 12/11/97 56,693.00 05/26/06 56,693.00 0.00 04/04/49 100%
527765 02 04 1994 THE SELLERS GROUP R2 12/11/97 20,695.00 05/26/06 20,695.00 0.00 04/04/49 100%
527765 02 05 1994 THE SELLERS GROUP R3 12/11/97 8,450.00 05/26/06 8,450.00 0.00 04/04/49 100%
527765 02 06 1994 THE SELLERS GROUP R4 12/11/97 2,200.00 05/26/06 2,200.00 0.00 04/04/49 100%
527765 02 03 2000 THE SELLERS GROUP FE 12/11/97 0.00 05/26/06 0.00 0.00 04/04/49

TOTAL CONTRACT 527765 253,083.65 253,083.65 0.00

553659 02 01 1994 GEORGE W STEPHENS ARCH PR 01/01/00 11,100.00 01/05/01 11,100.00 0.00 12/31/00 100%

TOTAL CONTRACT 553659 1MULT 11,100.00 11,100.00 0.00

555053 02 01 1994 TIM MORTON & ASSOCIATES INC PR 02/01/00 1,464.84 03/23/01 1,464.84 0.00 05/01/00 100%

TOTAL CONTRACT 555053 1,464.84 1,464.84 0.00

565667 02 01 1994 SOILS & FOUNDATION ENGINEERS PR 11/13/00 31,694.00 06/15/01 31,694.00 0.00 06/30/01 100%

TOTAL CONTRACT 565667 31,694.00 31,694.00 0.00

AFS 02 1 AFS ACT 33,600.00 12/22/03 33,600.00 0.00 100%
AFS 02 4 AFS MISC. 96.13 11/19/97 96.13 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,306
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93B-05 AFS PROJECT NO CG965
PROJECT DESCRIPTION OFFICE OF STATE PARKS

PALMETTO STATE PARK PLANNING FOR CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 PALMETTO STATE PARK(ABANDONED) 331,038.62 331,038.62 0.00

527765 03 11 1994 THE SELLERS GROUP R5 12/11/97 110.00 05/26/06 110.00 0.00 04/04/49 100%
527765 03 08 2002 THE SELLERS GROUP F2 12/11/97 164,685.00 05/26/06 164,685.00 0.00 04/04/49 100%
527765 03 16 2003 THE SELLERS GROUP F2 12/11/97 8,781.00 05/26/06 8,781.00 0.00 04/04/49 100%
527765 03 17 2003 THE SELLERS GROUP R9 12/11/97 2,635.00 05/26/06 2,635.00 0.00 04/04/49 100%
527765 03 18 2003 THE SELLERS GROUP RA 12/11/97 5,236.00 05/26/06 5,236.00 0.00 04/04/49 100%
527765 03 19 2003 THE SELLERS GROUP RB 12/11/97 3,457.00 05/26/06 3,457.00 0.00 04/04/49 100%

* TOTAL CONTRACT 527765 184,904.00 184,904.00 0.00

591947 03 01 2002 GLENN LEGE CONSTRUCTION INC CN 12/09/02 429,217.00 02/01/05 429,217.00 0.00 10/20/04 100%
591947 03 02 2003 GLENN LEGE CONSTRUCTION INC CN 12/09/02 2,154,188.98 02/01/05 2,154,188.98 0.00 10/20/04 100%
591947 03 03 2003 GLENN LEGE CONSTRUCTION INC PL 12/09/02 3,800.00 02/01/05 3,800.00 0.00 10/20/04 100%
591947 03 90 RETAINAGE WITHHELD CN 02/01/05 129,360.30-
591947 03 91 RETAINAGE PAID CN 02/01/05 129,360.30 0.00

TOTAL CONTRACT 591947 2,587,205.98 2,587,205.98 0.00

AFS 03 4 AFS MISC. 496.20 12/11/02 496.20 0.00 100%
AFS 03 5 AFS TESTING 5,101.60 12/07/04 5,101.60 0.00 100%
AFS 03 6 AFS BLD RISK 23,904.00 08/04/05 23,904.00 0.00 100%
AFS 03 7 AFS ADM COST 132,401.00 0.00 132,401.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 PAVING/DRAINAGE/MISC. SITEWORK 2,934,012.78 2,801,611.78 132,401.00

527765 04 09 2000 THE SELLERS GROUP F3 12/11/97 78,101.00 05/26/06 74,066.77 4,034.23 04/04/49 94%
527765 04 12 2003 THE SELLERS GROUP F3 12/11/97 26,130.00 05/26/06 24,952.68 1,177.32 04/04/49 95%
527765 04 13 2003 THE SELLERS GROUP R6 12/11/97 335.00 05/26/06 335.00 0.00 04/04/49 100%
527765 04 15 2003 THE SELLERS GROUP R8 12/11/97 22,000.00 05/26/06 22,000.00 0.00 04/04/49 100%
527765 04 20 2003 THE SELLERS GROUP RC 12/11/97 2,101.00 05/26/06 2,101.00 0.00 04/04/49 100%
527765 04 22 2003 THE SELLERS GROUP RE 12/11/97 12,550.00 05/26/06 12,550.00 0.00 04/04/49 100%

* TOTAL CONTRACT 527765 141,217.00 136,005.45 5,211.55



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,307
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93B-05 AFS PROJECT NO CG965
PROJECT DESCRIPTION OFFICE OF STATE PARKS

PALMETTO STATE PARK PLANNING FOR CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

593014 04 05 2000 GEORGE W STEPHENS ARCH PR 01/01/03 0.00 01/16/04 0.00 0.00 12/31/03

TOTAL CONTRACT 593014 1MULT 0.00 0.00 0.00

611362 04 01 2003 C & C FONTENOT CONSTRUCTION CN 06/07/04 1,506,259.02 11/18/05 1,449,326.44 56,932.58 09/11/05 96%
611362 04 90 RETAINAGE WITHHELD CN 11/18/05 72,466.33-
611362 04 91 RETAINAGE PAID CN 0.00 72,466.33

TOTAL CONTRACT 611362 1,506,259.02 1,376,860.11 129,398.91

AFS 04 1 AFS ACT 113,958.50 0.00 113,958.50
AFS 04 4 AFS MISC. 1,100.00 06/02/04 492.80 607.20 44%
AFS 04 5 AFS TESTING 7,485.00 12/21/04 30.00 7,455.00
AFS 04 7 AFS ADM COST 74,850.00 0.00 74,850.00
AFS 04 8 CONT STATE 20,458.27 0.00 20,458.27

TOTAL SUB-PROJECT 04 WATER/SEWER/ELECTRICAL UTILITI 1,865,327.79 1,513,388.36 351,939.43

527765 05 10 2002 THE SELLERS GROUP F4 12/11/97 205,283.35 05/26/06 94,184.65 111,098.70 04/04/49 45%
527765 05 14 2003 THE SELLERS GROUP R7 12/11/97 17,766.00 05/26/06 0.00 17,766.00 04/04/49
527765 05 21 2003 THE SELLERS GROUP RD 12/11/97 28,576.51 05/26/06 28,576.51 0.00 04/04/49 100%
527765 05 23 2003 THE SELLERS GROUP RF 12/11/97 6,720.25 05/26/06 6,720.25 0.00 04/04/49 100%
527765 05 24 2003 THE SELLERS GROUP RG 12/11/97 54,500.00 05/26/06 54,500.00 0.00 04/04/49 100%

* TOTAL CONTRACT 527765 312,846.11 183,981.41 128,864.70

593014 05 06 2000 GEORGE W STEPHENS ARCH PR 01/01/03 0.00 01/16/04 0.00 0.00 12/31/03

* TOTAL CONTRACT 593014 1MULT 0.00 0.00 0.00

593061 05 01 1994 WILLIAM J LEBLANC PE PR 01/04/03 6,015.97 01/09/04 6,015.97 0.00 01/03/04 100%

TOTAL CONTRACT 593061 1MULT 6,015.97 6,015.97 0.00

AFS 05 T % ART (AFS) 58,630.00 12/23/03 5,863.00 52,767.00 10%
AFS 05 1 AFS ACT 233,914.50 08/16/05 233,914.50 0.00 100%
AFS 05 4 AFS MISC. 1,100.00 10/03/05 397.64 702.36 36%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,308
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-93B-05 AFS PROJECT NO CG965
PROJECT DESCRIPTION OFFICE OF STATE PARKS

PALMETTO STATE PARK PLANNING FOR CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 5 AFS TESTING 29,315.00 0.00 29,315.00
AFS 05 7 AFS ADM COST 293,150.00 0.00 293,150.00

TOTAL SUB-PROJECT 05 BUILDING & LANDSCAPE CONSTRUCT 934,971.58 430,172.52 504,799.06

609031 06 01 2002 UNIVERSITY OF LA LAFAYETTE PR 04/05/04 7,648.62 08/26/05 7,648.62 0.00 05/31/05 100%

TOTAL CONTRACT 609031 7,648.62 7,648.62 0.00

TOTAL SUB-PROJECT 06 BIRDING SURVEY OF PALMETTO ISL 7,648.62 7,648.62 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 6,607,501.16 0.00 6,607,501.16
AFS CE C CONVERT FACS 20,645.00 06/30/96 20,645.00 0.00 100%

TOTAL PROJECT CG965 12,850,000.00 5,235,721.07 7,614,278.93

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,173,905.36 4,910,430.20 263,475.16

TOTAL CONTRACTS 5,173,905.36 4,910,430.20 263,475.16



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,309
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 039 STATUTORY DEDICATION 2,200,000 0

TOTAL ACT 45 2,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,310
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0309500E ** 01 FRANK CULOTTA CONTRA 10/25/94 6,874.00 05/25/95 6,874.00 0.00 100%

TOTAL CONTRACT H0309500E 6,874.00 6,874.00 0.00

*H0309501G ** 01 CHANTE, INC. 11/14/94 8,535.72 05/11/95 8,535.72 0.00 100%

TOTAL CONTRACT H0309501G 8,535.72 8,535.72 0.00

*H0309503A ** 01 CENTENARY SCA 0.00 0.00 0.00

TOTAL CONTRACT H0309503A 0.00 0.00 0.00

*H0309504B ** 01 JO JIM BAILEY GEN. C 10/10/94 11,400.00 05/26/95 11,400.00 0.00 100%

TOTAL CONTRACT H0309504B 11,400.00 11,400.00 0.00

*H0309504C ** 01 LCR CORP. MONROE 09/21/94 6,090.00 05/09/95 6,090.00 0.00 100%

TOTAL CONTRACT H0309504C 6,090.00 6,090.00 0.00

*H0309504D ** 01 R J THOMAS MANUFACTU 10/03/94 4,272.00 11/23/94 4,272.00 0.00 100%

TOTAL CONTRACT H0309504D 4,272.00 4,272.00 0.00

*H0309504E ** 01 LESLIES SWIMMING POO 10/03/94 1,079.98 11/02/94 1,079.98 0.00 100%

TOTAL CONTRACT H0309504E 1,079.98 1,079.98 0.00

*H0309505H ** 01 LIBERTY CONSTRUCTION 12/21/95 3,820.00 03/18/96 3,820.00 0.00 100%

TOTAL CONTRACT H0309505H 3,820.00 3,820.00 0.00

*H0309505I ** 01 FRUGE LUMBER YARD, I 10/09/95 27,000.00 03/01/96 27,000.00 0.00 100%

TOTAL CONTRACT H0309505I 27,000.00 27,000.00 0.00

*H0309505Z ** 01 MPO/CHICOT/GRILL CAM 12/08/95 594.62 01/03/96 594.62 0.00 100%

TOTAL CONTRACT H0309505Z 594.62 594.62 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,311
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0309506A ** 01 CYPREMORT POINT SP 0.00 0.00 0.00

TOTAL CONTRACT H0309506A 0.00 0.00 0.00

*H0309506D ** 01 MPO/CYPREMORT/REPLAC 10/03/94 5,163.60 12/02/94 5,163.60 0.00 100%

TOTAL CONTRACT H0309506D 5,163.60 5,163.60 0.00

*H0309507A ** 01 FAIRVIEW-RIVERSIDE S 0.00 0.00 0.00

TOTAL CONTRACT H0309507A 0.00 0.00 0.00

*H0309508A ** 01 FONTAINBLEAU SP 0.00 0.00 0.00

TOTAL CONTRACT H0309508A 0.00 0.00 0.00

*H0309508C ** 01 THREE RIVERS SERVICE 10/19/94 6,460.00 03/01/95 6,460.00 0.00 100%

TOTAL CONTRACT H0309508C 6,460.00 6,460.00 0.00

*H0309508F ** 01 RICHARD CHABRECK WEL 09/21/95 2,050.00 10/11/95 2,050.00 0.00 100%

TOTAL CONTRACT H0309508F 2,050.00 2,050.00 0.00

*H0309508M ** 01 PARISH CONCRETE 08/15/95 1,000.00 06/20/96 1,000.00 0.00 100%

TOTAL CONTRACT H0309508M 1,000.00 1,000.00 0.00

*H0309508N ** 01 MPO/FOUNTAINBLEAU/CL 11/17/95 1,449.00 11/20/95 1,449.00 0.00 100%

TOTAL CONTRACT H0309508N 1,449.00 1,449.00 0.00

*H0309509A ** 01 FORT PIKE SCA 0.00 0.00 0.00

TOTAL CONTRACT H0309509A 0.00 0.00 0.00

*H0309509C ** 01 FISCHER'S INC. 09/16/94 3,692.00 02/13/95 3,692.00 0.00 100%

TOTAL CONTRACT H0309509C 3,692.00 3,692.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,312
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0309509K ** 01 FACTORY COMPRESSOR P 06/30/95 6,880.00 01/23/96 6,880.00 0.00 100%

TOTAL CONTRACT H0309509K 6,880.00 6,880.00 0.00

*H0309510A ** 01 FORT ST. JEAN BAPTIS 0.00 0.00 0.00

TOTAL CONTRACT H0309510A 0.00 0.00 0.00

*H0309510B ** 01 ALLAN ROOFING COMPAN 06/08/95 8,964.00 12/01/95 8,964.00 0.00 100%

TOTAL CONTRACT H0309510B 8,964.00 8,964.00 0.00

*H0309511A ** 01 FORT JESUP SCA 0.00 0.00 0.00

TOTAL CONTRACT H0309511A 0.00 0.00 0.00

*H0309511B ** 01 G & G CONSTRUCTION 03/15/95 28,549.32 08/02/95 28,549.32 0.00 100%

TOTAL CONTRACT H0309511B 28,549.32 28,549.32 0.00

*H0309512A ** 01 GRAND ISLE SP 0.00 0.00 0.00

TOTAL CONTRACT H0309512A 0.00 0.00 0.00

*H0309512B ** 01 CAJUN TRUCKING 01/05/95 16,400.00 05/04/95 16,400.00 0.00 100%

TOTAL CONTRACT H0309512B 16,400.00 16,400.00 0.00

*H0309513A ** 01 LAKE BISTINEAU SP 0.00 0.00 0.00

TOTAL CONTRACT H0309513A 0.00 0.00 0.00

*H0309513E ** 01 WADE TAYLOR PLUMBING 05/16/95 19,400.00 03/18/96 19,400.00 0.00 100%

TOTAL CONTRACT H0309513E 19,400.00 19,400.00 0.00

*H0309513G ** 01 MPO/LK-BISTINEAU/SIG 10/03/94 2,468.40 11/04/94 2,468.40 0.00 100%

TOTAL CONTRACT H0309513G 2,468.40 2,468.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,313
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0309513I ** 01 ROBIN P. BECK, MAI 08/02/95 350.00 09/15/95 350.00 0.00 09/06/95 100%

TOTAL CONTRACT H0309513I 350.00 350.00 0.00

*H0309515B ** 01 SOUTHERN SOIL ENVIRO 11/14/94 7,799.00 03/06/95 7,799.00 0.00 100%

TOTAL CONTRACT H0309515B 7,799.00 7,799.00 0.00

*H0309515D ** 01 J.O. JIM BAILEY 10/10/94 22,800.00 04/24/95 22,800.00 0.00 100%

TOTAL CONTRACT H0309515D 22,800.00 22,800.00 0.00

*H0309515E ** 01 ALLAN ROOFING COMPAN 10/19/94 9,480.00 03/24/95 9,480.00 0.00 100%

TOTAL CONTRACT H0309515E 9,480.00 9,480.00 0.00

*H0309517A ** 01 LAKE FAUSSE POINT SP 0.00 0.00 0.00

TOTAL CONTRACT H0309517A 0.00 0.00 0.00

*H0309517B ** 01 FRUGE LUMBER YARD 10/26/95 69,838.00 06/14/96 69,838.00 0.00 100%

TOTAL CONTRACT H0309517B 69,838.00 69,838.00 0.00

*H0309519B ** 01 ALLIED SYSTEMS INC. 05/01/95 3,740.00 08/02/95 3,740.00 0.00 100%

TOTAL CONTRACT H0309519B 3,740.00 3,740.00 0.00

*H0309522A ** 01 NORTH TOLEDO BEND SP 0.00 0.00 0.00

TOTAL CONTRACT H0309522A 0.00 0.00 0.00

*H0309523A ** 01 PORT HUDSON SP 0.00 0.00 0.00

TOTAL CONTRACT H0309523A 0.00 0.00 0.00

*H0309523F ** 01 LOUPE, INC 12/18/95 4,900.00 02/23/96 4,900.00 0.00 100%

TOTAL CONTRACT H0309523F 4,900.00 4,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,314
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0309523G ** 01 GREIF BROTHERS CORPO 08/16/95 441.25 09/21/95 441.25 0.00 100%

TOTAL CONTRACT H0309523G 441.25 441.25 0.00

*H0309524D ** 01 FRANCISE HORTICULTUR 11/01/95 12,600.00 06/05/96 12,600.00 0.00 100%

TOTAL CONTRACT H0309524D 12,600.00 12,600.00 0.00

*H0309526B ** 01 FISCHER'S INC. 01/09/95 5,413.00 06/20/95 5,413.00 0.00 100%

TOTAL CONTRACT H0309526B 5,413.00 5,413.00 0.00

*H0309526C ** 01 AQUA-TECH SYSTEMS 03/20/95 8,471.00 04/01/96 8,471.00 0.00 100%

TOTAL CONTRACT H0309526C 8,471.00 8,471.00 0.00

*H0309526D ** 01 AQUA-TECH SYSTEMS IN 10/27/94 4,944.00 01/30/95 4,944.00 0.00 100%

TOTAL CONTRACT H0309526D 4,944.00 4,944.00 0.00

*H0309526E ** 01 MPO/ST. BERNARD/MAIN 09/22/94 4,737.70 02/10/95 4,737.70 0.00 100%

TOTAL CONTRACT H0309526E 4,737.70 4,737.70 0.00

*H0309527A ** 01 SAM HOUSTON JONES SP 0.00 0.00 0.00

TOTAL CONTRACT H0309527A 0.00 0.00 0.00

*H0309527E ** 01 MCMANUS CONSTRUCTION 11/13/95 13,020.48 06/13/96 13,020.48 0.00 100%

TOTAL CONTRACT H0309527E 13,020.48 13,020.48 0.00

*H0309529B ** 01 RESTER AIR CONDITION 08/11/94 13,339.00 10/18/94 13,339.00 0.00 100%

TOTAL CONTRACT H0309529B 13,339.00 13,339.00 0.00

*H0309530C ** 01 CENTURY PROTECTION S 10/17/95 3,900.00 04/16/96 3,900.00 0.00 100%

TOTAL CONTRACT H0309530C 3,900.00 3,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,315
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT ** UNIDENTIFIED 357,916.07 357,916.07 0.00

AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON SCA 0.00 0.00 0.00

AFS AC 2 EQUIP APPROV 1,167.00 09/15/98 1,167.00 0.00 100%

TOTAL SUB-PROJECT AC AUDUBON-UNDERGROUND ELECT SERV 1,167.00 1,167.00 0.00

AFS AD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AD AUDUBON-TREE TOP REMOVAL 0.00 0.00 0.00

AFS AE 2 EQUIP APPROV 7,690.00 06/02/03 7,690.00 0.00 100%

TOTAL SUB-PROJECT AE AUDUBON-LANDSCAPE 7,690.00 7,690.00 0.00

AFS BA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 0.00 0.00 0.00

528813 BB 01 1995 JOE LEMOINE CONSTRUCTION INC 11/20/97 5,136.00 04/13/98 5,136.00 0.00 12/23/97 100%
528813 BB 90 RETAINAGE WITHHELD 04/13/98 513.60-
528813 BB 91 RETAINAGE PAID 04/13/98 513.60 0.00

TOTAL CONTRACT 528813 5,136.00 5,136.00 0.00

TOTAL SUB-PROJECT BB BAYOU SEGNETTE-POOL FILTER 5,136.00 5,136.00 0.00

513769 BC 02 1995 WEIDNER ENGINEERING INC 11/13/96 33,182.63 07/11/97 33,182.63 0.00 04/25/97 100%
513769 ALL RETAINAGE REPORTED
513769 UNDER PROJECT: CG916-BD

TOTAL CONTRACT 513769 1MULT 33,182.63 33,182.63 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,316
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BC BAYOU SEGNETTE-EROSION CONTROL 33,182.63 33,182.63 0.00

AFS BD 2 EQUIP APPROV 349.00 04/30/97 349.00 0.00 100%

TOTAL SUB-PROJECT BD BAY SEG.-CABIN REN. & STOVE 349.00 349.00 0.00

517673 BE 01 1995 SOUTHEAST DISTRIBUTORS INC 06/02/97 14,654.00 09/04/97 14,654.00 0.00 06/16/97 100%
517673 BE 90 RETAINAGE WITHHELD 09/04/97 1,465.40-
517673 BE 91 RETAINAGE PAID 09/04/97 1,465.40 0.00

TOTAL CONTRACT 517673 14,654.00 14,654.00 0.00

AFS BE 4 AFS MISC. 21.50 06/06/97 21.50 0.00 100%

TOTAL SUB-PROJECT BE BAY SEGNETTE/WAVE POOL EXP JOI 14,675.50 14,675.50 0.00

AFS BF 2 EQUIP APPROV 1,760.00 06/30/97 1,760.00 0.00 100%

TOTAL SUB-PROJECT BF BAY. SEGNETTE-DRINKING FOUNT. 1,760.00 1,760.00 0.00

546697 BH 01 1995 TBC LTD 04/23/99 24,747.87 01/06/00 24,747.87 0.00 08/23/99 100%
546697 BH 90 RETAINAGE WITHHELD 01/06/00 11,609.40-
546697 BH 91 RETAINAGE PAID 01/06/00 11,609.40 0.00

TOTAL CONTRACT 546697 1MULT 24,747.87 24,747.87 0.00

TOTAL SUB-PROJECT BH BAY SEGNETTE-RENOV TO CABINS 24,747.87 24,747.87 0.00

AFS EA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT STATE PARK 0.00 0.00 0.00

516629 EB 01 1995 FRANCISE HORTICULTURAL SERVICE 03/26/97 7,841.02 07/11/97 7,841.02 0.00 04/16/97 100%
516629 EB 90 RETAINAGE WITHHELD 07/11/97 2,280.00-
516629 EB 91 RETAINAGE PAID 07/11/97 2,280.00 0.00

TOTAL CONTRACT 516629 1MULT 7,841.02 7,841.02 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,317
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT EB CHEMIN-A-HAUT-PLANT 300 TREES 7,841.02 7,841.02 0.00

AFS FA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 0.00 0.00 0.00

513046 CV 1995 METRO ROOFING & HOME 6,300.00 6,300.00 0.00
513046 FB 01 1995 METRO ROOFING & HOME 12/11/95 700.00 11/08/96 700.00 0.00 01/11/96 100%
513046 FB 90 RETAINAGE WITHHELD 11/08/96 700.00-
513046 FB 91 RETAINAGE PAID 11/08/96 700.00 0.00

TOTAL CONTRACT 513046 7,000.00 7,000.00 0.00

TOTAL SUB-PROJECT FB CHICOT-REROOF DINING HALL 7,000.00 7,000.00 0.00

526482 FD 01 1995 GERAMI'S 05/01/97 20,747.07 02/02/98 20,747.07 0.00 10/16/98 100%
526482 FD 90 RETAINAGE WITHHELD 02/02/98 2,074.71-
526482 FD 91 RETAINAGE PAID 02/02/98 2,074.71 0.00

TOTAL CONTRACT 526482 20,747.07 20,747.07 0.00

TOTAL SUB-PROJECT FD CHICOT-CABIN & AREA RENOVATION 20,747.07 20,747.07 0.00

AFS F1 1 AFS ACT 1,200.00 07/24/96 1,200.00 0.00 100%

TOTAL SUB-PROJECT F1 CHICOT/WOODEN WALKWAYS 1,200.00 1,200.00 0.00

550769 GB 01 1995 M MATT DURAND INC 05/25/99 14,188.19 10/27/99 14,188.19 0.00 06/30/99 100%
550769 GB 90 RETAINAGE WITHHELD 10/27/99 3,260.00-
550769 GB 91 RETAINAGE PAID 10/27/99 3,260.00 0.00

TOTAL CONTRACT 550769 1MULT 14,188.19 14,188.19 0.00

AFS GB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT GB CYPREMORT BEACH SAND REPLENISH 14,188.19 14,188.19 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,318
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

511926 HB 01 1995 FRANCISE HORTICULTURAL SERVICE 02/02/96 134,790.00 11/22/96 134,790.00 0.00 08/13/96 100%
511926 HB 90 RETAINAGE WITHHELD 11/22/96 15,439.20-
511926 HB 91 RETAINAGE PAID 11/22/96 15,439.20 0.00

TOTAL CONTRACT 511926 1MULT 134,790.00 134,790.00 0.00

TOTAL SUB-PROJECT HB FAIRVIEW-BULKHEAD AND WALK 134,790.00 134,790.00 0.00

AFS IB 2 EQUIP APPROV 2,528.60 06/30/97 2,528.60 0.00 100%

TOTAL SUB-PROJECT IB FOUNT.-CONSTR. MARSH OVERLOOK 2,528.60 2,528.60 0.00

AFS I1 1 AFS ACT 3,050.00 07/24/96 3,050.00 0.00 100%

TOTAL SUB-PROJECT I1 FOUNT.-COMFORT STATION 3,050.00 3,050.00 0.00

533986 KB 01 1995 PIONEER LOG HOMES INC 01/29/98 3,822.94 04/29/99 3,822.94 0.00 11/30/98 100%
533986 ALL RETAINAGE REPORTED
533986 UNDER PROJECT: CG849-KC

TOTAL CONTRACT 533986 1MULT 3,822.94 3,822.94 0.00

TOTAL SUB-PROJECT KB FT ST JEAN BAPTISTE-DOOR REPLA 3,822.94 3,822.94 0.00

AFS MB 2 EQUIP APPROV 773.50 07/29/97 773.50 0.00 100%

TOTAL SUB-PROJECT MB GRAND ISLE-RENTAL BEACH REPAIR 773.50 773.50 0.00

AFS NA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU STATE PARK 0.00 0.00 0.00

514055 CV 1995 PIONEER SALES & INSTALLATION 69,463.80 69,463.80 0.00
514055 NB 01 1995 PIONEER SALES & INSTALLATION 02/20/96 7,718.20 01/15/97 7,718.20 0.00 04/21/96 100%
514055 NB 90 RETAINAGE WITHHELD 01/15/97 7,718.20-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,319
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514055 NB 91 RETAINAGE PAID 01/15/97 7,718.20 0.00

TOTAL CONTRACT 514055 77,182.00 77,182.00 0.00

TOTAL SUB-PROJECT NB LK. BISTINEAU-PLAY EQUIPMENT 77,182.00 77,182.00 0.00

AFS NE 2 EQUIP APPROV 564.40 03/18/03 564.40 0.00 100%

TOTAL SUB-PROJECT NE LK BISTINEAU-REPL BBQ GRILLS 564.40 564.40 0.00

AFS NF 2 EQUIP APPROV 4,945.51 09/17/03 4,945.51 0.00 100%

TOTAL SUB-PROJECT NF LK BIST.-NEW FLOORING PARK OFF 4,945.51 4,945.51 0.00

AFS OA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PARK 0.00 0.00 0.00

AFS OB 2 EQUIP APPROV 3,127.75 02/18/98 3,127.75 0.00 100%

TOTAL SUB-PROJECT OB LK BRUIN-REPLACE TRASH CANS 3,127.75 3,127.75 0.00

AFS OE 2 EQUIP APPROV 3,454.36 02/08/00 3,454.36 0.00 100%

TOTAL SUB-PROJECT OE LK BRUIN-BEACH BATHHOUSE PLUMB 3,454.36 3,454.36 0.00

AFS OF 2 EQUIP APPROV 265.06 05/29/98 265.06 0.00 100%

TOTAL SUB-PROJECT OF LAKE BRUIN-FENCE REPLACEMENT 265.06 265.06 0.00

569059 OH 01 1995 INTERNATIONAL SALES & SUPPLY 11/15/00 11,004.10 04/09/01 11,004.10 0.00 04/15/01 100%
569059 OH 90 RETAINAGE WITHHELD 04/09/01 0.00
569059 OH 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 569059 11,004.10 11,004.10 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,320
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS OH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OH LK BRUIN-MOWER BARN 11,004.10 11,004.10 0.00

AFS PA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 0.00 0.00 0.00

523215 PB 01 1995 MICHIE CONSTRUCTION COMPANY 06/17/97 10,700.00 12/05/97 10,700.00 0.00 07/23/97 100%
523215 PB 90 RETAINAGE WITHHELD 12/05/97 1,070.00-
523215 PB 91 RETAINAGE PAID 12/05/97 1,070.00 0.00

TOTAL CONTRACT 523215 10,700.00 10,700.00 0.00

AFS PB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PB LK CLAIBORNE-BATHOUSE PARTIT. 10,700.00 10,700.00 0.00

AFS PC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PC LK CLAIBORNE-BEACH FENCE 0.00 0.00 0.00

AFS PD 2 EQUIP APPROV 2,027.35 04/14/99 2,027.35 0.00 100%

TOTAL SUB-PROJECT PD LK CLAIBORNE-CAMP AREA BATH RE 2,027.35 2,027.35 0.00

AFS PF 2 EQUIP APPROV 2,853.80 03/25/99 2,853.80 0.00 100%

TOTAL SUB-PROJECT PF LAKE CLAIBORNE-ADD SIDEWALKS 2,853.80 2,853.80 0.00

AFS QA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE STATE PARK 0.00 0.00 0.00

516609 QB 01 1995 FRANCISE HORTICULTURAL SERVICE 03/11/97 6,190.00 07/17/97 6,190.00 0.00 04/22/97 100%
516609 QB 90 RETAINAGE WITHHELD 07/17/97 619.00-
516609 QB 91 RETAINAGE PAID 07/17/97 619.00 0.00

TOTAL CONTRACT 516609 6,190.00 6,190.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,321
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT QB LK D'ARBONNE-LANDSCAPING 6,190.00 6,190.00 0.00

AFS QD 2 EQUIP APPROV 2,880.00 03/05/99 2,880.00 0.00 100%

TOTAL SUB-PROJECT QD LK D'ARBONNE-LIFT STAT PUMP 2,880.00 2,880.00 0.00

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA MANSFIELD SCA 0.00 0.00 0.00

532953 UB 01 1995 DOUGLAS CONSTRUCTION & 03/02/98 20,202.00 10/13/98 20,202.00 0.00 05/30/98 100%
532953 UB 90 RETAINAGE WITHHELD 10/13/98 2,020.20-
532953 UB 91 RETAINAGE PAID 10/13/98 2,020.20 0.00

TOTAL CONTRACT 532953 20,202.00 20,202.00 0.00

TOTAL SUB-PROJECT UB MANSFIELD RESTROOM RENOVATIONS 20,202.00 20,202.00 0.00

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MARKSVILLE SCA 0.00 0.00 0.00

AFS XA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT XA PORT HUDSON SCA 0.00 0.00 0.00

527306 CV 1995 LOUPE INC 13,950.00 13,950.00 0.00
527306 XB 01 1995 LOUPE INC 11/27/95 1,550.00 08/13/98 1,550.00 0.00 02/06/96 100%
527306 XB 90 RETAINAGE WITHHELD 08/13/98 1,550.00-
527306 XB 91 RETAINAGE PAID 08/13/98 1,550.00 0.00

TOTAL CONTRACT 527306 15,500.00 15,500.00 0.00

TOTAL SUB-PROJECT XB PORT HUDSON--PAINT VIEW. TOWER 15,500.00 15,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,322
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA POVERTY POINT SCA 0.00 0.00 0.00

512873 YB 01 1995 EXHIBITS ETC/A DIVISION OF 11/18/96 16,800.00 08/05/03 16,800.00 0.00 06/09/97 100%
512873 YB 90 RETAINAGE WITHHELD 08/05/03 1,680.00-
512873 YB 91 RETAINAGE PAID 08/05/03 1,680.00 0.00

TOTAL CONTRACT 512873 16,800.00 16,800.00 0.00

513192 YB 02 1995 FRANCISE HORTICULTURAL SERVICE 04/22/96 37,835.00 03/11/97 37,835.00 0.00 11/01/96 100%
513192 ALL RETAINAGE REPORTED
513192 UNDER PROJECT: CG916-YB

TOTAL CONTRACT 513192 1MULT 37,835.00 37,835.00 0.00

AFS YB 4 AFS MISC. 38.00 11/07/96 38.00 0.00 100%
AFS YB 6 AFS BLD RISK 28.00 01/07/98 28.00 0.00 100%

TOTAL SUB-PROJECT YB POVERTY PT INTERPRETIVE EXHIBI 54,701.00 54,701.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA REBEL SCA 0.00 0.00 0.00

AFS ZC 2 EQUIP APPROV 2,475.00 11/15/01 2,475.00 0.00 100%

TOTAL SUB-PROJECT ZC REBEL RESTROOM PARTITIONS 2,475.00 2,475.00 0.00

AFS ZZ 2 EQUIP APPROV 0.00 07/24/96 0.00 0.00

TOTAL SUB-PROJECT ZZ ZZZ/*** PARTS 0.00 0.00 0.00

510207 CV 1995 FRANCISE HORTICULTURAL SERVICE 5,355.00 5,355.00 0.00
510207 0C 01 1995 FRANCISE HORTICULTURAL SERVICE 02/05/96 1,070.00 08/06/96 1,070.00 0.00 05/06/96 100%
510207 0C 90 RETAINAGE WITHHELD 08/06/96 1,070.00-
510207 0C 91 RETAINAGE PAID 08/06/96 1,070.00 0.00

TOTAL CONTRACT 510207 6,425.00 6,425.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,323
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 0C AUDUBON SCA NEW IRRIGATN SYSTM 6,425.00 6,425.00 0.00

AFS 1A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ST. BERNARD STATE PARK 0.00 0.00 0.00

AFS 1B 2 EQUIP APPROV 1,691.25 11/10/97 1,691.25 0.00 100%

TOTAL SUB-PROJECT 1B ST. BERNARD-SECURITY 1,691.25 1,691.25 0.00

*H0309501H 1C 01 HYDRO AIR, INC. 05/08/95 47,576.28 09/28/95 47,576.28 0.00 09/15/95 100%

TOTAL CONTRACT H0309501H 47,576.28 47,576.28 0.00

TOTAL SUB-PROJECT 1C BAYOU SEGNETTE SEWER LIFT STAT 47,576.28 47,576.28 0.00

549634 1D 01 1995 AMERICAN ENVIRONMENTAL TERMITE 06/07/99 5,730.00 01/19/00 5,730.00 0.00 06/21/99 100%
549634 1D 90 RETAINAGE WITHHELD 01/19/00 573.00-
549634 1D 91 RETAINAGE PAID 01/19/00 573.00 0.00

TOTAL CONTRACT 549634 5,730.00 5,730.00 0.00

TOTAL SUB-PROJECT 1D ST BERNARD REROOF MGR RESIDENC 5,730.00 5,730.00 0.00

AFS 1E 2 EQUIP APPROV 6,677.68 06/19/00 6,677.68 0.00 100%

TOTAL SUB-PROJECT 1E ST BERNARD-TREATED LUMBER 6,677.68 6,677.68 0.00

AFS 1K 1 AFS ACT 3,775.00 08/02/96 3,775.00 0.00 100%
AFS 1K 6 AFS BLD RISK 14.00 08/08/96 14.00 0.00 100%

TOTAL SUB-PROJECT 1K BAYOU SEGNETTE MAINT OF DREDGE 3,789.00 3,789.00 0.00

AFS 1N 2 EQUIP APPROV 11,212.00 01/10/97 11,212.00 0.00 100%

TOTAL SUB-PROJECT 1N BAY SEGNETTE-DRAINAGE PUMPS 11,212.00 11,212.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,324
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0309513H 10 01 AILLET, FENNER, JOLL 04/06/95 4,855.00 01/09/96 4,855.00 0.00 100%
*H0309513H 10 02 AILLET, FENNER, JOLL 04/06/95 5,941.00 01/09/96 5,941.00 0.00 100%
*H0309513H 10 03 AILLET, FENNER, JOLL 04/06/95 9,552.00 01/09/96 9,552.00 0.00 100%
*H0309513H 10 04 AILLET, FENNER, JOLL 04/06/95 1,787.00 02/21/96 1,787.00 0.00 100%

TOTAL CONTRACT H0309513H 22,135.00 22,135.00 0.00

TOTAL SUB-PROJECT 10 (13H) LK BISTINEAU ROAD DESIGN 22,135.00 22,135.00 0.00

*H0309518G 12 01 RICE ENGINEERS, INC. 09/07/94 450.00 10/05/94 450.00 0.00 100%

TOTAL CONTRACT H0309518G 450.00 450.00 0.00

*H0309518H 12 01 AL J. LANDRY AND ASS 09/05/95 503.00 10/04/95 503.00 0.00 100%

TOTAL CONTRACT H0309518H 503.00 503.00 0.00

510751 CV 1995 DUGAS CONSTRUCTION INC 98,472.00 98,472.00 0.00
510751 12 01 1995 DUGAS CONSTRUCTION INC 11/13/95 28,821.00 01/13/97 28,821.00 0.00 05/14/96 100%
510751 12 02 1995 DUGAS CONSTRUCTION INC PL 11/13/95 800.00 01/13/97 800.00 0.00 05/14/96 100%
510751 12 90 RETAINAGE WITHHELD 01/13/97 12,809.00-
510751 12 91 RETAINAGE PAID 01/13/97 12,809.00 0.00

TOTAL CONTRACT 510751 128,093.00 128,093.00 0.00

AFS 12 4 AFS MISC. 0.00 0.00 0.00
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 6 AFS BLD RISK 188.00 11/22/96 188.00 0.00 100%
AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 (18F) LONGFELLOW-EVANG MGR RES 129,234.00 129,234.00 0.00

*H0309521E 13 01 R. M. PRIMEAUX 10/12/95 975.00 02/29/96 975.00 0.00 12/01/95 100%

TOTAL CONTRACT H0309521E 975.00 975.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,325
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 13 1 AFS ACT 1,795.00 07/30/96 1,795.00 0.00 100%

TOTAL SUB-PROJECT 13 (21B) MARKSVILLE REINFORCE RES 2,770.00 2,770.00 0.00

511140 CV 1995 WEBB CONSTRUCTION INC 38,743.20 38,743.20 0.00
511140 14 01 1995 WEBB CONSTRUCTION INC 04/22/96 56,226.51 12/17/96 56,226.51 0.00 08/12/96 100%
511140 14 90 RETAINAGE WITHHELD 12/17/96 9,496.97-
511140 14 91 RETAINAGE PAID 12/17/96 9,496.97 0.00

TOTAL CONTRACT 511140 94,969.71 94,969.71 0.00

AFS 14 4 AFS MISC. 0.00 0.00 0.00
AFS 14 5 AFS TESTING 0.00 0.00 0.00
AFS 14 6 AFS BLD RISK 96.00 11/25/96 96.00 0.00 100%
AFS 14 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 (22N) N TOLEDO BEND SEW TREATM 95,065.71 95,065.71 0.00

*H0309527P 15 01 SOUTHLAND ENGINEERS, 03/18/96 1,700.00 04/24/96 1,700.00 0.00 05/22/96 100%

TOTAL CONTRACT H0309527P 1,700.00 1,700.00 0.00

502483 CV 1995 RONNIE F SHAW PE 6,600.00 6,600.00 0.00
502483 15 01 1995 RONNIE F SHAW PE FE 01/23/95 5,400.00 01/28/98 5,400.00 0.00 10/07/97 100%
502483 15 02 1995 RONNIE F SHAW PE RE 01/23/95 1,750.00 01/28/98 1,750.00 0.00 10/07/97 100%

TOTAL CONTRACT 502483 13,750.00 13,750.00 0.00

516638 15 01 1995 INTERCARGO INSURANCE COMPANY 05/19/97 111,083.69 07/27/98 111,083.69 0.00 10/07/97 100%
516638 15 02 1995 INTERCARGO INSURANCE COMPANY LP 05/19/97 451.31 07/27/98 451.31 0.00 10/07/97 100%
516638 15 90 RETAINAGE WITHHELD 07/27/98 10,853.50-
516638 15 91 RETAINAGE PAID 07/27/98 10,853.50 0.00

TOTAL CONTRACT 516638 111,535.00 111,535.00 0.00

AFS 15 F AFC (STATE) 0.00 0.00 0.00
AFS 15 1 AFS ACT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,326
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 15 4 AFS MISC. 330.72 05/07/97 330.72 0.00 100%
AFS 15 5 AFS TESTING 0.00 0.00 0.00
AFS 15 6 AFS BLD RISK 200.00 05/27/98 200.00 0.00 100%
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 (27G) SAM HOUSTON JONES LK IMP 127,515.72 127,515.72 0.00

*H0309529C 16 01 EXHIBITS, ETC 05/19/95 3,878.94 10/17/95 3,878.94 0.00 09/30/95 100%

TOTAL CONTRACT H0309529C 3,878.94 3,878.94 0.00

TOTAL SUB-PROJECT 16 (29C) PLAQ LOCK RPR/REFURBISH 3,878.94 3,878.94 0.00

527276 17 01 1995 WILLINGHAM CONSTRUCTION CO 12/08/97 43,000.00 09/17/99 43,000.00 0.00 02/01/99 100%
527276 ALL RETAINAGE REPORTED
527276 UNDER PROJECT: CG916-32

TOTAL CONTRACT 527276 1MULT 43,000.00 43,000.00 0.00

AFS 17 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 (12B) GRAND ISLE NEW GATE HSE 43,000.00 43,000.00 0.00

522288 18 01 1995 ROBERT J BROUSSARD 08/04/97 37,000.00 05/21/98 37,000.00 0.00 01/22/98 100%
522288 18 90 RETAINAGE WITHHELD 05/21/98 16,635.40-
522288 18 91 RETAINAGE PAID 05/21/98 16,635.40 0.00

TOTAL CONTRACT 522288 1MULT 37,000.00 37,000.00 0.00

AFS 18 F AFC (STATE) 0.00 0.00 0.00
AFS 18 4 AFS MISC. 371.56 07/29/97 371.56 0.00 100%
AFS 18 5 AFS TESTING 0.00 0.00 0.00
AFS 18 6 AFS BLD RISK 245.00 07/15/98 245.00 0.00 100%
AFS 18 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 (17K) LAKE FAUSSE WTR SYS IMPR 37,616.56 37,616.56 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,327
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A SAM HOUSTON JONES STATE PARK 0.00 0.00 0.00

541976 2B 01 1995 INTERNATIONAL SALES & SUPPLY 06/22/98 20,557.00 10/12/99 20,557.00 0.00 04/06/99 100%
541976 2B 90 RETAINAGE WITHHELD 10/12/99 2,055.70-
541976 2B 91 RETAINAGE PAID 10/12/99 2,055.70 0.00

TOTAL CONTRACT 541976 20,557.00 20,557.00 0.00

TOTAL SUB-PROJECT 2B SAM HOUSTON SP/TERMITE DAMAGE 20,557.00 20,557.00 0.00

AFS 21 1 AFS ACT 760.70 07/24/96 760.70 0.00 100%

TOTAL SUB-PROJECT 21 SAM HOUSTON/TRASH RAMP 760.70 760.70 0.00

AFS 22 1 AFS ACT 1,934.40 07/24/96 1,934.40 0.00 100%

TOTAL SUB-PROJECT 22 SAM HOUSTON/PERIMETER FENCING 1,934.40 1,934.40 0.00

511108 3B 01 1995 ST JOSEPH ELEVATOR CO INC 05/24/96 35,841.00 12/17/96 35,841.00 0.00 08/15/96 100%
511108 3B 90 RETAINAGE WITHHELD 12/17/96 3,584.10-
511108 3B 91 RETAINAGE PAID 12/17/96 3,584.10 0.00

TOTAL CONTRACT 511108 35,841.00 35,841.00 0.00

TOTAL SUB-PROJECT 3B WINTER QUART.-EXT. PAINTING 35,841.00 35,841.00 0.00

*H0309503B 3C 01 MIREMONT-SCHOONMAKER 12/22/94 65,618.85 10/13/95 65,618.85 0.00 03/08/95 100%

TOTAL CONTRACT H0309503B 65,618.85 65,618.85 0.00

TOTAL SUB-PROJECT 3C CENTENARY DORMITORY REPAIRS 65,618.85 65,618.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,328
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 31 1 AFS ACT 1,976.26 08/29/96 1,976.26 0.00 100%

TOTAL SUB-PROJECT 31 UNIDENTIFIED 1,976.26 1,976.26 0.00

AFS 4A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 4A MISCELLANEOUS (ALL PARKS) 0.00 0.00 0.00

AFS 5B 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 5B ADA/COMPL.-FOUNT. ALARM 0.00 0.00 0.00

*H0309505Y 5C 01 MORGAN GOUDEAU AND A 08/28/95 2,500.00 10/16/95 2,500.00 0.00 11/03/95 100%

TOTAL CONTRACT H0309505Y 2,500.00 2,500.00 0.00

501424 CV 1995 HAMILTON & ASSOCIATES 8,748.85 8,748.85 0.00
501424 5C 01 1995 HAMILTON & ASSOCIATES FE 05/30/95 7,380.15 01/13/98 7,380.15 0.00 09/17/97 100%
501424 5C 02 1995 HAMILTON & ASSOCIATES RE 05/30/95 848.00 01/13/98 848.00 0.00 09/17/97 100%
501424 5C 03 1995 HAMILTON & ASSOCIATES RE 05/30/95 2,900.00 01/13/98 2,900.00 0.00 09/17/97 100%

TOTAL CONTRACT 501424 19,877.00 19,877.00 0.00

514274 5C 01 1995 F PHILLIPS GENERAL CONTRACTORS 02/17/97 98,853.54 12/04/97 98,853.54 0.00 09/17/97 100%
514274 5C 90 RETAINAGE WITHHELD 12/04/97 32,185.85-
514274 5C 91 RETAINAGE PAID 12/04/97 32,185.85 0.00

TOTAL CONTRACT 514274 1MULT 98,853.54 98,853.54 0.00

AFS 5C F AFC (STATE) 0.00 0.00 0.00
AFS 5C 1 AFS ACT 480.35 01/28/98 480.35 0.00 100%
AFS 5C 4 AFS MISC. 434.32 02/06/97 434.32 0.00 100%
AFS 5C 5 AFS TESTING 3,550.96 11/13/97 3,550.96 0.00 100%
AFS 5C 6 AFS BLD RISK 1,148.00 05/26/98 1,148.00 0.00 100%
AFS 5C 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 5C CHICOT ENTRANCE STATION DESIGN 126,844.17 126,844.17 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,329
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

503577 CV 1995 J HENRY MARTIN & ASSOCIATES 12,612.60 12,612.60 0.00
503577 5K 01 1995 J HENRY MARTIN & ASSOCIATES FE 05/26/95 5,377.40 02/20/98 5,377.40 0.00 09/18/97 100%

TOTAL CONTRACT 503577 17,990.00 17,990.00 0.00

509539 5K 01 1995 BOB'S ELECTRICAL SERVICE 07/15/96 127,075.00 02/20/98 127,075.00 0.00 09/18/97 100%
509539 5K 02 1995 BOB'S ELECTRICAL SERVICE LD 07/15/96 0.00 02/20/98 0.00 0.00 09/18/97
509539 5K 90 RETAINAGE WITHHELD 02/20/98 18,284.50-
509539 5K 91 RETAINAGE PAID 02/20/98 18,284.50 0.00

TOTAL CONTRACT 509539 1MULT 127,075.00 127,075.00 0.00

AFS 5K 4 AFS MISC. 20.00 07/25/96 20.00 0.00 100%
AFS 5K 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 5K CHICOT ELECTRICAL RENOVATIONS 145,085.00 145,085.00 0.00

*H0309505B 5L 01 ERNEST P. BREAUX ELE 08/01/95 121,900.00 04/29/96 121,900.00 0.00 12/20/95 100%
*H0309505B 5L 98 ERNEST P. BREAUX ELE 08/01/95 4,000.00 04/29/96 4,000.00 0.00 12/20/95 100%

TOTAL CONTRACT H0309505B 125,900.00 125,900.00 0.00

TOTAL SUB-PROJECT 5L CHICOT ELECTRICAL DISTR SYSTEM 125,900.00 125,900.00 0.00

*H0309505M 5M 01 VIRGINIA KENT FORTSO 05/02/95 0.00 12/15/95 0.00 0.00 09/30/95

TOTAL CONTRACT H0309505M 0.00 0.00 0.00

TOTAL SUB-PROJECT 5M CHICOT LA ST ARBORETUM ART WRK 0.00 0.00 0.00

AFS 6A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A CONTINGENCY (ALL PARKS) 0.00 0.00 0.00

513986 CV 1995 ROBERT J BROUSSARD 13,950.00 13,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,330
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513986 6D 01 1995 ROBERT J BROUSSARD 06/12/95 1,570.00 01/29/97 1,570.00 0.00 08/15/95 100%

TOTAL CONTRACT 513986 1MULT 15,520.00 15,520.00 0.00

AFS 6D 4 AFS MISC. 0.00 0.00 0.00
AFS 6D 5 AFS TESTING 0.00 0.00 0.00
AFS 6D 6 AFS BLD RISK 0.00 0.00 0.00
AFS 6D 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 6D CYPREMORT WTR SYSTEM IMPROVEMT 15,520.00 15,520.00 0.00

*H0309508L 8B 01 PONTCHARTRAIN ENGINE 04/04/95 2,084.80 02/13/96 2,084.80 0.00 05/24/95 100%

TOTAL CONTRACT H0309508L 2,084.80 2,084.80 0.00

511723 CV 1995 MAGNOLIA CONSTRUCTION CO INC 51,500.00 51,500.00 0.00
511723 8B 01 1995 MAGNOLIA CONSTRUCTION CO INC PL 11/27/95 2,200.00 09/06/96 2,200.00 0.00 03/05/96 100%

TOTAL CONTRACT 511723 53,700.00 53,700.00 0.00

512347 CV 1995 J HENRY MARTIN & ASSOCIATES 3,900.00 3,900.00 0.00
512347 8B 01 1995 J HENRY MARTIN & ASSOCIATES FE 12/12/94 2,100.00 10/01/96 2,100.00 0.00 04/04/49 100%

TOTAL CONTRACT 512347 6,000.00 6,000.00 0.00

TOTAL SUB-PROJECT 8B FOUNTAINBLEAU SEWER REPLACEMNT 61,784.80 61,784.80 0.00

514043 CV 1995 GOSSEN GASAWAY HOLLOWAY LTD 2,152.50 2,152.50 0.00
514043 9B 01 1995 GOSSEN GASAWAY HOLLOWAY LTD FE 12/21/94 2,511.25 02/19/98 2,511.25 0.00 04/04/49 100%

TOTAL CONTRACT 514043 4,663.75 4,663.75 0.00

AFS 9B F AFC (STATE) 0.00 0.00 0.00
AFS 9B 1 AFS ACT 0.00 0.00 0.00
AFS 9B 4 AFS MISC. 255.00 07/07/97 255.00 0.00 100%
AFS 9B 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,331
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-05 AFS PROJECT NO CH030
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENT
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 9B 6 AFS BLD RISK 0.00 0.00 0.00
AFS 9B 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 9B OUT-BUILDINGS FOR FORT PIKE 4,918.75 4,918.75 0.00

606251 9C 01 1995 FRANCISE HORTICULTURAL SERVICE 04/09/03 53,936.00 05/04/04 53,936.00 0.00 12/17/03 100%
606251 9C 90 RETAINAGE WITHHELD 05/04/04 12,200.00-
606251 9C 91 RETAINAGE PAID 05/04/04 12,200.00 0.00

TOTAL CONTRACT 606251 1MULT 53,936.00 53,936.00 0.00

AFS 9C 1 AFS ACT 0.00 0.00 0.00

TOTAL SUB-PROJECT 9C FT PIKE-BATHHOUSE 53,936.00 53,936.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 134,368.21 06/30/96 134,368.21 0.00 100%

TOTAL PROJECT CH030 2,200,000.00 2,200,000.00 0.00

TOTAL FACS CONTRACTS 631,237.94 631,237.94 0.00

TOTAL CFMS CONTRACTS 1,356,038.82 1,356,038.82 0.00

TOTAL CONTRACTS 1,987,276.76 1,987,276.76 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,332
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-06 AFS PROJECT NO CH116
PROJECT DESCRIPTION OFFICE OF STATE PARKS

SOUTH TOLEDO BEND PHASE I PLANNING AND DEVELOPMENT
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 128 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 45 100,000 0

1998 28 1997 522 NRP BONDS - NRP 460,000 0

TOTAL ACT 28 460,000 0

2000 23 2002 347 03A G.O. BONDS 600,000 0

TOTAL ACT 23 600,000 0

2001 23 2002 655 03A G.O. BONDS 2,775,000 0

TOTAL ACT 23 2,775,000 0

2002 23 2002 959 03A G.O. BONDS 1,645,000 0

TOTAL ACT 23 1,645,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 85,000 2

TOTAL ACT 26 0 85,000

2003 26 2005 779 LOC LINE OF CREDIT 4,510,000 4,510,000 1

TOTAL ACT 26 4,510,000 4,510,000

TOTAL PRIOR YEAR 5,580,000 0
TOTAL CURRENT YEAR 4,510,000 4,595,000
GRAND TOTAL 10,090,000 4,595,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,333
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-06 AFS PROJECT NO CH116
PROJECT DESCRIPTION OFFICE OF STATE PARKS

SOUTH TOLEDO BEND PHASE I PLANNING AND DEVELOPMENT
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
522818 01 03 1995 JULIUS BIRCH 08/01/97 6,857.15 07/31/98 6,857.15 0.00 07/31/98 100%
522818 01 04 1995 JULIUS BIRCH RE 08/01/97 0.00 07/31/98 0.00 0.00 07/31/98

TOTAL CONTRACT 522818 1MULT 6,857.15 6,857.15 0.00

528113 01 01 1998 THE MELETON BACQUE' GROUP FE 11/21/97 366,604.00 04/04/06 366,604.00 0.00 04/04/49 100%
528113 01 02 1998 THE MELETON BACQUE' GROUP R1 11/21/97 65,863.00 04/04/06 65,863.00 0.00 04/04/49 100%
528113 01 03 1998 THE MELETON BACQUE' GROUP R2 11/21/97 4,422.00 04/04/06 4,422.00 0.00 04/04/49 100%
528113 01 04 1998 THE MELETON BACQUE' GROUP R3 11/21/97 1,460.00 04/04/06 1,460.00 0.00 04/04/49 100%
528113 01 05 1998 THE MELETON BACQUE' GROUP R4 11/21/97 4,492.00 04/04/06 4,492.00 0.00 04/04/49 100%
528113 01 06 2000 THE MELETON BACQUE' GROUP FE 11/21/97 150,752.00 04/04/06 150,752.00 0.00 04/04/49 100%
528113 01 07 2000 THE MELETON BACQUE' GROUP R5 11/21/97 11,000.00 04/04/06 11,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 528113 604,593.00 604,593.00 0.00

538488 01 01 1995 R CHRISTOPHER GOODWIN & ASSOC 10/28/98 7,480.00 03/02/99 7,480.00 0.00 04/05/99 100%

TOTAL CONTRACT 538488 7,480.00 7,480.00 0.00

554216 01 01 1995 SURVEYS UNLIMITED RESEARCH PR 12/20/99 8,248.00 04/24/00 8,248.00 0.00 05/18/00 100%

TOTAL CONTRACT 554216 8,248.00 8,248.00 0.00

590197 01 01 2001 PAT WILLIAMS CONSTRUCTION INC CN 10/14/02 2,775,000.00 02/01/05 2,775,000.00 0.00 09/03/04 100%
590197 01 02 2002 PAT WILLIAMS CONSTRUCTION INC CN 10/14/02 1,272,125.00 02/01/05 1,272,125.00 0.00 09/03/04 100%
590197 01 04 2003 PAT WILLIAMS CONSTRUCTION INC CN 10/14/02 4,267,435.50 02/01/05 4,267,435.50 0.00 09/03/04 100%
590197 01 05 2003 PAT WILLIAMS CONSTRUCTION INC PL 10/14/02 63,775.00 02/01/05 63,775.00 0.00 09/03/04 100%
590197 01 90 RETAINAGE WITHHELD CN 02/01/05 418,916.78-
590197 01 91 RETAINAGE PAID CN 02/01/05 418,916.78 0.00

TOTAL CONTRACT 590197 8,378,335.50 8,378,335.50 0.00

AFS 01 E EQUIP/AUTH 77,327.19 0.00 77,327.19
AFS 01 P EQ PENDING 150,141.83 0.00 150,141.83
AFS 01 1 AFS ACT 72,487.22 09/07/04 65,210.09 7,277.13 89%
AFS 01 2 EQUIP APPROV 122,672.81 11/04/04 122,672.81 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,334
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-06 AFS PROJECT NO CH116
PROJECT DESCRIPTION OFFICE OF STATE PARKS

SOUTH TOLEDO BEND PHASE I PLANNING AND DEVELOPMENT
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 496.31 10/01/02 496.31 0.00 100%
AFS 01 5 AFS TESTING 42,775.00 12/06/05 33,000.55 9,774.45 77%
AFS 01 6 AFS BLD RISK 84,569.00 03/02/05 84,569.00 0.00 100%
AFS 01 7 AFS ADM COST 165,000.00 04/09/03 20,467.50 144,532.50 12%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SO TOLEDO BEND PHASE 1 9,720,983.01 9,331,929.91 389,053.10

609060 02 01 2000 DIONE INTERIORS INC PR 04/05/04 8,132.00 10/15/04 8,132.00 0.00 10/03/04 100%

TOTAL CONTRACT 609060 8,132.00 8,132.00 0.00

TOTAL SUB-PROJECT 02 INTERIOR DOOR DESIGN 8,132.00 8,132.00 0.00

616462 03 01 2002 MUSEUM ARTS INC PE 10/04/04 260,300.00 02/17/06 260,300.00 0.00 07/02/05 100%
616462 03 02 2002 MUSEUM ARTS INC PL 10/04/04 9,700.00 02/17/06 9,700.00 0.00 07/02/05 100%
616462 03 90 RETAINAGE WITHHELD PE 02/17/06 27,000.00-
616462 03 91 RETAINAGE PAID PE 02/17/06 27,000.00 0.00

TOTAL CONTRACT 616462 270,000.00 270,000.00 0.00

TOTAL SUB-PROJECT 03 EXHIBIT DESIGN/FABRICATION 270,000.00 270,000.00 0.00

629224 04 01 2003 SABINE PARISH POLICE JURY CN 09/06/05 34,660.00 01/06/06 34,660.00 0.00 03/06/06 100%

TOTAL CONTRACT 629224 34,660.00 34,660.00 0.00

AFS 04 6 AFS BLD RISK 175.00 05/15/06 100.00 75.00 57%

TOTAL SUB-PROJECT 04 BASS HAVEN ROAD REPAIR (COOP) 34,835.00 34,760.00 75.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 52,772.33 0.00 52,772.33
AFS CE C CONVERT FACS 87.66 06/30/96 87.66 0.00 100%

TOTAL PROJECT CH116 10,086,810.00 9,644,909.57 441,900.43



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,335
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-94-06 AFS PROJECT NO CH116
PROJECT DESCRIPTION OFFICE OF STATE PARKS

SOUTH TOLEDO BEND PHASE I PLANNING AND DEVELOPMENT
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,318,305.65 9,318,305.65 0.00

TOTAL CONTRACTS 9,318,305.65 9,318,305.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,336
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 043 FEDERAL AID 215,000 0
1996 1096 1995 044 STATUTORY DEDICATION 2,500,000 0

TOTAL ACT 1096 2,715,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,715,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,715,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,337
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1219600B ** 01 NICK PARRINO, JR. 11/07/95 1,785.00 01/16/96 1,785.00 0.00 100%

TOTAL CONTRACT H1219600B 1,785.00 1,785.00 0.00

*H1219600C ** 01 NICK PARRINO, JR. 11/07/95 1,800.00 01/16/96 1,800.00 0.00 100%

TOTAL CONTRACT H1219600C 1,800.00 1,800.00 0.00

*H1219600F ** 01 STAMM SCHEELE, INC 12/21/95 4,960.00 05/29/96 4,960.00 0.00 100%

TOTAL CONTRACT H1219600F 4,960.00 4,960.00 0.00

*H1219600H ** 01 PAT'S HARDWARE & GAR 10/09/95 970.81 12/14/95 970.81 0.00 100%

TOTAL CONTRACT H1219600H 970.81 970.81 0.00

*H1219600I ** 01 LIBERTY CONSTRUCTION 10/25/95 3,600.00 12/27/95 3,600.00 0.00 100%

TOTAL CONTRACT H1219600I 3,600.00 3,600.00 0.00

*H1219600J ** 01 ROBINSON FENCE COMPA 10/18/95 22,522.00 06/12/96 22,522.00 0.00 100%

TOTAL CONTRACT H1219600J 22,522.00 22,522.00 0.00

*H1219601C ** 01 THOMPSON RECREATION 12/04/95 3,864.00 01/24/96 3,864.00 0.00 100%

TOTAL CONTRACT H1219601C 3,864.00 3,864.00 0.00

*H1219601D ** 01 NATIONAL FENCE CORP 12/28/95 2,222.00 02/09/96 2,222.00 0.00 100%

TOTAL CONTRACT H1219601D 2,222.00 2,222.00 0.00

*H1219601F ** 01 MPO/BAYOU SEGNETTE/W 11/08/95 673.20 12/14/95 673.20 0.00 100%

TOTAL CONTRACT H1219601F 673.20 673.20 0.00

*H1219601J ** 01 MPO BAYOU SIGNETTE 04/12/96 6,517.46 06/12/96 6,517.46 0.00 100%

TOTAL CONTRACT H1219601J 6,517.46 6,517.46 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,338
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1219603A ** 01 CENTENARY SCA 0.00 0.00 0.00

TOTAL CONTRACT H1219603A 0.00 0.00 0.00

*H1219603B ** 01 BATON ROUGE AIR COND 10/25/95 2,967.00 12/12/95 2,967.00 0.00 100%

TOTAL CONTRACT H1219603B 2,967.00 2,967.00 0.00

*H1219604B ** 01 WATER CONTROL SYSTEM 03/22/96 22,877.00 06/11/96 22,877.00 0.00 100%

TOTAL CONTRACT H1219604B 22,877.00 22,877.00 0.00

*H1219605H ** 01 FRUGE LUMBER YARD, I 10/23/95 100,500.00 05/08/96 100,500.00 0.00 100%

TOTAL CONTRACT H1219605H 100,500.00 100,500.00 0.00

*H1219606C ** 01 CLOVIS HENDRY INDUST 10/18/95 1,961.00 01/19/96 1,961.00 0.00 100%

TOTAL CONTRACT H1219606C 1,961.00 1,961.00 0.00

*H1219607C ** 01 C & G CONTAINERS & S 12/05/95 1,698.50 01/03/96 1,698.50 0.00 100%

TOTAL CONTRACT H1219607C 1,698.50 1,698.50 0.00

*H1219608C ** 01 MPO/FONTAINBLEAU/NEW 11/30/95 4,955.80 12/27/95 4,955.80 0.00 100%

TOTAL CONTRACT H1219608C 4,955.80 4,955.80 0.00

*H1219608F ** 01 NORRIS RADER 11/01/95 2,999.50 01/11/96 2,999.50 0.00 100%

TOTAL CONTRACT H1219608F 2,999.50 2,999.50 0.00

*H1219608J ** 01 E C DURR HEAVY EQUIP 12/01/95 263,296.00 06/17/96 263,296.00 0.00 100%

TOTAL CONTRACT H1219608J 263,296.00 263,296.00 0.00

*H1219608K ** 01 FRANCISE HORTICULTUR 12/15/95 27,600.00 06/20/96 27,600.00 0.00 100%

TOTAL CONTRACT H1219608K 27,600.00 27,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,339
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1219608M ** 01 MPO/FONTAINBLEAU/RAL 01/16/96 420.00 01/17/96 420.00 0.00 100%

TOTAL CONTRACT H1219608M 420.00 420.00 0.00

*H1219608N ** 01 CENTRAL LA ELECTRIC 04/11/96 3,944.12 04/29/96 3,944.12 0.00 100%

TOTAL CONTRACT H1219608N 3,944.12 3,944.12 0.00

*H1219609A ** 01 FORT PIKE SCA 0.00 0.00 0.00

TOTAL CONTRACT H1219609A 0.00 0.00 0.00

*H1219609B ** 01 NORRIS RADER, INC. 11/01/95 1,994.00 02/06/96 1,994.00 0.00 100%

TOTAL CONTRACT H1219609B 1,994.00 1,994.00 0.00

*H1219611C ** 01 WEBB CONSTRUCTION IN 03/04/96 5,650.00 06/05/96 5,650.00 0.00 100%

TOTAL CONTRACT H1219611C 5,650.00 5,650.00 0.00

*H1219612C ** 01 OUTDOOR EQUIPMENT CO 10/17/95 4,500.00 12/14/95 4,500.00 0.00 100%

TOTAL CONTRACT H1219612C 4,500.00 4,500.00 0.00

*H1219612E ** 01 CAJUN TRUCKING 16,110.00 01/11/96 16,110.00 0.00 100%

TOTAL CONTRACT H1219612E 16,110.00 16,110.00 0.00

*H1219613C ** 01 MPO/LK BISTINEAU/BOA 1,013.00 01/11/96 1,013.00 0.00 100%

TOTAL CONTRACT H1219613C 1,013.00 1,013.00 0.00

*H1219613H ** 01 MPO/LK BISTINEAU-SIG 11/30/95 2,548.18 01/24/96 2,548.18 0.00 100%

TOTAL CONTRACT H1219613H 2,548.18 2,548.18 0.00

*H1219613N ** 01 ROBIN P. BECK, MAI 04/22/96 1,050.00 06/05/96 1,050.00 0.00 05/25/96 100%

TOTAL CONTRACT H1219613N 1,050.00 1,050.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,340
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1219614A ** 01 HEAD CONCRETE, INC. 08/23/95 1,100.00 06/21/96 1,100.00 0.00 100%

TOTAL CONTRACT H1219614A 1,100.00 1,100.00 0.00

*H1219614B ** 01 LIBERTY CONSTRUCTION 11/25/95 18,840.00 06/13/96 18,840.00 0.00 100%

TOTAL CONTRACT H1219614B 18,840.00 18,840.00 0.00

*H1219614C ** 01 R J THOMAS MFG. CO. 10/17/95 1,011.84 12/01/95 1,011.84 0.00 100%

TOTAL CONTRACT H1219614C 1,011.84 1,011.84 0.00

*H1219614D ** 01 TERRAL RIVER SERVICE 10/27/95 2,592.68 12/01/95 2,592.68 0.00 100%

TOTAL CONTRACT H1219614D 2,592.68 2,592.68 0.00

*H1219615B ** 01 IMPACT ENVIRONMENTAL 10/03/95 2,500.00 11/03/95 2,500.00 0.00 100%

TOTAL CONTRACT H1219615B 2,500.00 2,500.00 0.00

*H1219615F ** 01 MURPHY BROTHERS TRUC 10/18/95 2,819.39 03/01/96 2,819.39 0.00 100%

TOTAL CONTRACT H1219615F 2,819.39 2,819.39 0.00

*H1219615G ** 01 MURPHY BROTHERS TRUC 10/18/95 4,250.00 04/12/96 4,250.00 0.00 100%

TOTAL CONTRACT H1219615G 4,250.00 4,250.00 0.00

*H1219617B ** 01 SMITH AIR CONDITIONI 11/22/95 10,986.00 06/05/96 10,986.00 0.00 100%

TOTAL CONTRACT H1219617B 10,986.00 10,986.00 0.00

*H1219617D ** 01 ERNEST P BREAUX ELEC 11/22/95 12,288.00 05/24/96 12,288.00 0.00 100%

TOTAL CONTRACT H1219617D 12,288.00 12,288.00 0.00

*H1219617G ** 01 MPO/LAKE FAUSSE/ALL 02/15/96 2,480.69 04/03/96 2,480.69 0.00 100%

TOTAL CONTRACT H1219617G 2,480.69 2,480.69 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,341
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1219617H ** 01 GRAINGER, INC 12/12/95 3,927.38 02/09/96 3,927.38 0.00 100%

TOTAL CONTRACT H1219617H 3,927.38 3,927.38 0.00

*H1219617I ** 01 MPO/LAKE FAUSSE/CABI 02/15/96 2,043.20 02/16/96 2,043.20 0.00 100%

TOTAL CONTRACT H1219617I 2,043.20 2,043.20 0.00

*H1219617J ** 01 COOL RITE COOLER 08/24/95 1,643.40 10/19/95 1,643.40 0.00 100%

TOTAL CONTRACT H1219617J 1,643.40 1,643.40 0.00

*H1219617K ** 01 3D INTERNATIONAL CUS 12/21/95 2,885.00 03/21/96 2,885.00 0.00 100%

TOTAL CONTRACT H1219617K 2,885.00 2,885.00 0.00

*H1219618A ** 01 LONGFELLOW-EVANGELIN 0.00 0.00 0.00

TOTAL CONTRACT H1219618A 0.00 0.00 0.00

*H1219618C ** 01 MPO/LONGFELLOW/ACADI 10/04/95 221.73 10/19/95 221.73 0.00 100%

TOTAL CONTRACT H1219618C 221.73 221.73 0.00

*H1219618D ** 01 VERMILION SHELL & LI 10/27/95 15,400.24 01/11/96 15,400.24 0.00 100%

TOTAL CONTRACT H1219618D 15,400.24 15,400.24 0.00

*H1219618E ** 01 NORRIS RADER INC. 10/25/95 7,779.74 01/09/96 7,779.74 0.00 100%

TOTAL CONTRACT H1219618E 7,779.74 7,779.74 0.00

*H1219619C ** 01 LIBERTY CONSTRUCTION 10/24/95 4,370.00 12/01/95 4,370.00 0.00 100%

TOTAL CONTRACT H1219619C 4,370.00 4,370.00 0.00

*H1219620B ** 01 SONITROL OF SHREVEPO 02/26/96 2,244.00 04/19/96 2,244.00 0.00 100%

TOTAL CONTRACT H1219620B 2,244.00 2,244.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,342
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1219620C ** 01 MPO/MANSFIELD SCA/MU 10/23/95 826.80 12/14/95 826.80 0.00 100%

TOTAL CONTRACT H1219620C 826.80 826.80 0.00

*H1219620D ** 01 HURRICANE WHOLESALE 01/25/96 2,875.00 06/24/96 2,875.00 0.00 100%

TOTAL CONTRACT H1219620D 2,875.00 2,875.00 0.00

*H1219620G ** 01 MPO/MANSFIELD-RESIDE 10/31/95 844.50 01/30/96 844.50 0.00 100%

TOTAL CONTRACT H1219620G 844.50 844.50 0.00

*H1219622D ** 01 MPO / NORTH TOLEDO - 06/20/96 2,307.00 06/21/96 2,307.00 0.00 100%

TOTAL CONTRACT H1219622D 2,307.00 2,307.00 0.00

*H1219622L ** 01 RECREONICS INC 04/16/96 2,099.02 06/11/96 2,099.02 0.00 100%

TOTAL CONTRACT H1219622L 2,099.02 2,099.02 0.00

*H1219623C ** 01 MARTIN MARIETTA AGGR 10/26/95 4,113.74 12/01/95 4,113.74 0.00 100%

TOTAL CONTRACT H1219623C 4,113.74 4,113.74 0.00

*H1219623F ** 01 COBB CORPORATION 02/29/96 2,550.00 04/18/96 2,550.00 0.00 04/04/96 100%

TOTAL CONTRACT H1219623F 2,550.00 2,550.00 0.00

*H1219624C ** 01 NORRIS RADER INC. 12/05/95 1,098.76 01/24/96 1,098.76 0.00 100%

TOTAL CONTRACT H1219624C 1,098.76 1,098.76 0.00

*H1219624D ** 01 BOBBY DETTENHAIM 11/01/95 3,524.00 01/19/96 3,524.00 0.00 100%

TOTAL CONTRACT H1219624D 3,524.00 3,524.00 0.00

*H1219624E ** 01 CHEEKS ELECTRIC INC. 09/27/95 5,874.00 12/14/95 5,874.00 0.00 100%

TOTAL CONTRACT H1219624E 5,874.00 5,874.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,343
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1219625C ** 01 O S JOHNSON - DIRT C 11/02/95 18,500.00 06/12/96 18,500.00 0.00 100%

TOTAL CONTRACT H1219625C 18,500.00 18,500.00 0.00

*H1219626B ** 01 MPO (ST. BERNARD ENT 02/06/96 1,364.25 02/09/96 1,364.25 0.00 100%

TOTAL CONTRACT H1219626B 1,364.25 1,364.25 0.00

*H1219626D ** 01 FACTORY COMPRESSOR P 10/25/95 0.00 0.00 0.00

TOTAL CONTRACT H1219626D 0.00 0.00 0.00

*H1219626F ** 01 MPO/ST. BERNARD/15 N 12/29/95 4,993.61 04/30/96 4,993.61 0.00 100%

TOTAL CONTRACT H1219626F 4,993.61 4,993.61 0.00

*H1219626H ** 01 MPO/ST. BERNARD/KITC 09/15/95 502.00 12/07/95 502.00 0.00 100%

TOTAL CONTRACT H1219626H 502.00 502.00 0.00

*H1219629B ** 01 FRUGE LUMBER YARD, I 10/23/95 150,000.00 02/06/96 150,000.00 0.00 100%

TOTAL CONTRACT H1219629B 150,000.00 150,000.00 0.00

*H1219629C ** 01 FRUGE LUMBER YARD, I 10/09/95 52,000.00 04/17/96 52,000.00 0.00 100%

TOTAL CONTRACT H1219629C 52,000.00 52,000.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 867,854.54 867,854.54 0.00

AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON SCA 0.00 0.00 0.00

AFS AB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AB AUDUBON-CARDINAL TRAIL GRAPHIC 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,344
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514025 AC 01 1996 FRANCISE HORTICULTURAL SERVICE 11/11/96 21,500.00 04/08/97 21,500.00 0.00 03/10/97 100%
514025 AC 90 RETAINAGE WITHHELD 04/08/97 2,150.00-
514025 AC 91 RETAINAGE PAID 04/08/97 2,150.00 0.00

TOTAL CONTRACT 514025 21,500.00 21,500.00 0.00

TOTAL SUB-PROJECT AC AUDUBON-REN. CARDINAL TRAIL 21,500.00 21,500.00 0.00

556288 AD 01 1996 THE ATLANTIC COMPANY OF CN 03/13/00 15,746.00 03/07/01 15,746.00 0.00 09/20/00 100%
556288 AD 90 RETAINAGE WITHHELD CN 03/07/01 12,519.80-
556288 AD 91 RETAINAGE PAID CN 03/07/01 12,519.80 0.00

TOTAL CONTRACT 556288 1MULT 15,746.00 15,746.00 0.00

TOTAL SUB-PROJECT AD PAINT/RPR OAKLEY PLANTATION EX 15,746.00 15,746.00 0.00

AFS AE 2 EQUIP APPROV 1,411.61 11/20/03 1,411.61 0.00 100%

TOTAL SUB-PROJECT AE AUDUBON-CABLE PHONE LINE 1,411.61 1,411.61 0.00

AFS BA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 0.00 0.00 0.00

510918 CV 1996 JOE LEMOINE CONSTRUCTION INC 15,256.00 15,256.00 0.00
510918 BB 01 1996 JOE LEMOINE CONSTRUCTION INC 02/01/96 40,120.00 11/25/96 40,120.00 0.00 08/16/96 100%
510918 BB 90 RETAINAGE WITHHELD 11/25/96 5,538.00-
510918 BB 91 RETAINAGE PAID 11/25/96 5,538.00 0.00

TOTAL CONTRACT 510918 55,376.00 55,376.00 0.00

TOTAL SUB-PROJECT BB BAY SEG.-REN. PORCHES CABINS 55,376.00 55,376.00 0.00

AFS BC 2 EQUIP APPROV 3,823.50 07/30/96 3,823.50 0.00 100%

TOTAL SUB-PROJECT BC BAY. SEGNETTE\WAVE POOL\TILE 3,823.50 3,823.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,345
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513769 BF 03 1996 WEIDNER ENGINEERING INC 11/13/96 34,575.37 07/11/97 34,575.37 0.00 04/25/97 100%
513769 ALL RETAINAGE REPORTED
513769 UNDER PROJECT: CG916-BD

TOTAL CONTRACT 513769 1MULT 34,575.37 34,575.37 0.00

TOTAL SUB-PROJECT BF BAYOU SEGNETTE-EROSION CONTROL 34,575.37 34,575.37 0.00

514588 BG 01 1996 LANCO CONSTRUCTION INC 11/05/96 19,560.00 07/02/97 19,560.00 0.00 03/08/97 100%
514588 BG 90 RETAINAGE WITHHELD 07/02/97 1,956.00-
514588 BG 91 RETAINAGE PAID 07/02/97 1,956.00 0.00

TOTAL CONTRACT 514588 19,560.00 19,560.00 0.00

TOTAL SUB-PROJECT BG BAYOU SEGNETTE-PALYGROUND EQ. 19,560.00 19,560.00 0.00

514460 BH 01 1996 U S FENCE & GATE INC 12/17/96 6,950.00 08/21/97 6,950.00 0.00 01/10/97 100%
514460 BH 90 RETAINAGE WITHHELD 08/21/97 695.00-
514460 BH 91 RETAINAGE PAID 08/21/97 695.00 0.00

TOTAL CONTRACT 514460 6,950.00 6,950.00 0.00

TOTAL SUB-PROJECT BH UNIDENTIFIED 6,950.00 6,950.00 0.00

577929 BJ 01 1996 AMERICAN ENVIRONMENTAL TERMITE 09/27/01 79,961.74 08/14/02 79,961.74 0.00 02/26/02 100%
577929 BJ 02 1996 AMERICAN ENVIRONMENTAL TERMITE 09/27/01 8,044.26 08/14/02 8,044.26 0.00 02/26/02 100%
577929 BJ 90 RETAINAGE WITHHELD 08/14/02 13,519.90-
577929 BJ 91 RETAINAGE PAID 08/14/02 13,519.90 0.00

TOTAL CONTRACT 577929 1MULT 88,006.00 88,006.00 0.00

AFS BJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BJ BAYOU SEGNETTE-REN. GRP CAMP 88,006.00 88,006.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,346
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DB 2 EQUIP APPROV 733.79 04/28/03 733.79 0.00 100%

TOTAL SUB-PROJECT DB CENTENARY-STORAGE CABINET 733.79 733.79 0.00

AFS EA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT STATE PARK 0.00 0.00 0.00

AFS EB 2 EQUIP APPROV 4,900.00 11/07/96 4,900.00 0.00 100%

TOTAL SUB-PROJECT EB CHEMIN-A-HAUT-MGR'S RES/CARPET 4,900.00 4,900.00 0.00

514876 EC 02 1996 J O JIM BAILEY GENERAL 11/11/96 600.00 07/02/97 600.00 0.00 03/12/97 100%
514876 ALL RETAINAGE REPORTED
514876 UNDER PROJECT: CG849-EB

TOTAL CONTRACT 514876 1MULT 600.00 600.00 0.00

TOTAL SUB-PROJECT EC CHEMIN-A-HAUT-LIGHT FIXTURES 600.00 600.00 0.00

AFS ED 2 EQUIP APPROV 4,960.00 11/20/97 4,960.00 0.00 100%

TOTAL SUB-PROJECT ED CHEMIN-A-HAUT-REPL BARR. POSTS 4,960.00 4,960.00 0.00

531840 EF 01 1996 GRAND SEQUOIA INC 02/25/98 24,467.40 04/16/98 24,467.40 0.00 05/26/98 100%
531840 EF 90 RETAINAGE WITHHELD 04/16/98 0.00
531840 EF 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 531840 24,467.40 24,467.40 0.00

TOTAL SUB-PROJECT EF CHEMIN-A-HAUT-RPR SEWER PLANT 24,467.40 24,467.40 0.00

AFS EG 2 EQUIP APPROV 1,914.00 06/18/98 1,914.00 0.00 100%

TOTAL SUB-PROJECT EG CHEMIN-A-HAUT PARK - GRILLS 1,914.00 1,914.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,347
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EH 2 EQUIP APPROV 5,223.14 07/03/03 5,223.14 0.00 100%

TOTAL SUB-PROJECT EH CHEMIN-A-HAUT-GROUP CAMP RANGE 5,223.14 5,223.14 0.00

AFS EI 2 EQUIP APPROV 4,220.00 10/13/03 4,220.00 0.00 100%

TOTAL SUB-PROJECT EI CHEMIN-A-HAUT-ADA RAMP@LODGE 4,220.00 4,220.00 0.00

AFS EJ 2 EQUIP APPROV 3,026.00 11/20/03 3,026.00 0.00 100%

TOTAL SUB-PROJECT EJ CHEMIN-A-HAUT-BATHHOUSE PARTIT 3,026.00 3,026.00 0.00

AFS FA 4 AFS MISC. 0.00 0.00 0.00
AFS FA 5 AFS TESTING 0.00 0.00 0.00
AFS FA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 0.00 0.00 0.00

514033 FB 01 1996 LIBERTY CONSTRUCTION CO INC 05/22/96 45,480.00 04/15/97 45,480.00 0.00 01/02/97 100%
514033 FB 90 RETAINAGE WITHHELD 04/15/97 4,548.00-
514033 FB 91 RETAINAGE PAID 04/15/97 4,548.00 0.00

TOTAL CONTRACT 514033 45,480.00 45,480.00 0.00

TOTAL SUB-PROJECT FB CHICOT-AREA II GROUP CAMP 45,480.00 45,480.00 0.00

AFS FD 2 EQUIP APPROV 4,549.66 08/04/97 4,549.66 0.00 100%

TOTAL SUB-PROJECT FD CHICOT ST PARK-LIMESTONE 4,549.66 4,549.66 0.00

AFS GA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT GA CYPREMORT POINT STATE PARK 0.00 0.00 0.00

511499 GB 01 1996 VERMILION SHELL & LIMESTONE 02/20/96 14,950.00 11/22/96 14,950.00 0.00 05/13/96 100%
511499 ALL RETAINAGE REPORTED
511499 UNDER PROJECT: CG916-GB



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,348
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 511499 1MULT 14,950.00 14,950.00 0.00

TOTAL SUB-PROJECT GB UNIDENTIFIED 14,950.00 14,950.00 0.00

AFS GC 2 EQUIP APPROV 420.00 07/21/00 420.00 0.00 100%

TOTAL SUB-PROJECT GC CYPREMORT-CABLE 420.00 420.00 0.00

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE STATE PARK 0.00 0.00 0.00

511926 HB 02 1996 FRANCISE HORTICULTURAL SERVICE 02/02/96 19,602.00 11/22/96 19,602.00 0.00 08/13/96 100%
511926 ALL RETAINAGE REPORTED
511926 UNDER PROJECT: CH030-HB

TOTAL CONTRACT 511926 1MULT 19,602.00 19,602.00 0.00

TOTAL SUB-PROJECT HB FAIRVIEW-BULKHEAD AND WALK 19,602.00 19,602.00 0.00

AFS HC 2 EQUIP APPROV 7,392.90 07/11/97 7,392.90 0.00 100%

TOTAL SUB-PROJECT HC FAIRV/RIVERSIDE-BARRIER POST 7,392.90 7,392.90 0.00

533016 HD 01 1996 THE ARCHITECTURAL STUDIO FE 05/14/98 20,018.00 05/02/03 20,018.00 0.00 04/04/49 100%
533016 HD 02 1996 THE ARCHITECTURAL STUDIO R1 05/14/98 1,155.00 05/02/03 1,155.00 0.00 04/04/49 100%
533016 HD 03 1996 THE ARCHITECTURAL STUDIO R2 05/14/98 1,622.00 05/02/03 1,622.00 0.00 04/04/49 100%

TOTAL CONTRACT 533016 22,795.00 22,795.00 0.00

562212 HD 01 1996 MCMATH CONSTRUCTION INC CN 08/07/00 11,474.86 08/14/01 11,474.86 0.00 06/05/01 100%
562212 HD 90 RETAINAGE WITHHELD CN 08/14/01 25,548.20-
562212 HD 91 RETAINAGE PAID CN 08/14/01 25,548.20 0.00

TOTAL CONTRACT 562212 11,474.86 11,474.86 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,349
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HD M MJR RPR AUTH 0.00 0.00 0.00
AFS HD 1 AFS ACT 0.00 0.00 0.00
AFS HD 2 EQUIP APPROV 0.00 0.00 0.00
AFS HD 4 AFS MISC. 695.26 08/09/00 695.26 0.00 100%
AFS HD 5 AFS TESTING 910.50 04/05/01 910.50 0.00 100%

TOTAL SUB-PROJECT HD FAIRVIEW-RIVERSIDE NEW GATEHOU 35,875.62 35,875.62 0.00

AFS HE 2 EQUIP APPROV 839.24 05/12/06 839.24 0.00 100%

TOTAL SUB-PROJECT HE FAIRVIEW-RIVERSIDE BRONZE PLAQ 839.24 839.24 0.00

AFS IA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT IA FONTAINBLEAU STATE PARK 0.00 0.00 0.00

AFS IB 1 AFS ACT 8,536.50 07/30/96 8,536.50 0.00 100%

TOTAL SUB-PROJECT IB FOUNT/PLANTING OF SEEDLINGS 8,536.50 8,536.50 0.00

510928 CV 1996 HENDRY CONSTRUCTION INC 33,388.20 33,388.20 0.00
510928 IC 01 1996 HENDRY CONSTRUCTION INC 12/11/95 13,163.80 11/22/96 13,163.80 0.00 03/11/96 100%
510928 IC 90 RETAINAGE WITHHELD 11/22/96 4,655.20-
510928 IC 91 RETAINAGE PAID 11/22/96 4,655.20 0.00

TOTAL CONTRACT 510928 46,552.00 46,552.00 0.00

TOTAL SUB-PROJECT IC FOUNT-REROOFING OF BUILDINGS 46,552.00 46,552.00 0.00

AFS ID 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ID FOUNT.-MGR'S RESIDENCE 0.00 0.00 0.00

514530 CV 1996 FACTORY COMPRESSOR PARTS INC 37,620.00 37,620.00 0.00
514530 IE 01 1996 FACTORY COMPRESSOR PARTS INC 12/27/95 4,180.00 02/20/97 4,180.00 0.00 02/27/96 100%
514530 IE 90 RETAINAGE WITHHELD 02/20/97 4,180.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,350
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514530 IE 91 RETAINAGE PAID 02/20/97 4,180.00 0.00

TOTAL CONTRACT 514530 41,800.00 41,800.00 0.00

TOTAL SUB-PROJECT IE FOUNT.- GROUP CAMPS #283 41,800.00 41,800.00 0.00

AFS KA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT KA FORT ST. JEAN BAPTISTE SCA 0.00 0.00 0.00

AFS KE 2 EQUIP APPROV 756.83 01/27/98 756.83 0.00 100%

TOTAL SUB-PROJECT KE FORT ST JEAN-KITCHEN CABINETS 756.83 756.83 0.00

AFS KF 2 EQUIP APPROV 1,837.62 05/26/99 1,837.62 0.00 100%

TOTAL SUB-PROJECT KF FORT ST JEAN-DRINKING FOUNTAIN 1,837.62 1,837.62 0.00

AFS KG 2 EQUIP APPROV 801.74 01/27/98 801.74 0.00 100%

TOTAL SUB-PROJECT KG FORT ST JEAN-LINE POST 801.74 801.74 0.00

AFS KH 2 EQUIP APPROV 667.98 05/28/98 667.98 0.00 100%

TOTAL SUB-PROJECT KH FORT ST JEAN-MISCELLANEOUS 667.98 667.98 0.00

616071 KJ 02 1996 PETRON LLC 06/08/04 146.61 12/03/04 146.61 0.00 08/06/04 100%
616071 KJ 90 RETAINAGE WITHHELD 12/03/04 1,379.00-
616071 KJ 91 RETAINAGE PAID 12/03/04 1,379.00 0.00

TOTAL CONTRACT 616071 1MULT 146.61 146.61 0.00

AFS KJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT KJ FORT ST JEAN-INST BOUND FENCE 146.61 146.61 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,351
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT JESUP SCA 0.00 0.00 0.00

AFS LB 1 AFS ACT 692.10 07/30/96 692.10 0.00 100%

TOTAL SUB-PROJECT LB FORT JESUP/FIRE & SECURITY SYS 692.10 692.10 0.00

547744 LC 01 1996 RONALD DOCKENS CONSTRUCTION 03/04/99 15,000.00 08/13/99 15,000.00 0.00 06/01/99 100%
547744 LC 90 RETAINAGE WITHHELD 08/13/99 1,500.00-
547744 LC 91 RETAINAGE PAID 08/13/99 1,500.00 0.00

TOTAL CONTRACT 547744 15,000.00 15,000.00 0.00

AFS LC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT LC FORT JESUP-MUSEUM RENOVATION 15,000.00 15,000.00 0.00

AFS LE 2 EQUIP APPROV 1,276.40 09/21/98 1,276.40 0.00 100%

TOTAL SUB-PROJECT LE FORT JESUP PARK-DISPLAY UNIT 1,276.40 1,276.40 0.00

AFS MA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 0.00 0.00 0.00

512371 CV 1996 GULF STATES CHLORINATOR & PUMP 8,496.00 8,496.00 0.00
512371 MB 01 1996 GULF STATES CHLORINATOR & PUMP 12/15/95 944.00 10/02/96 944.00 0.00 01/29/96 100%
512371 MB 90 RETAINAGE WITHHELD 10/02/96 944.00-
512371 MB 91 RETAINAGE PAID 10/02/96 944.00 0.00

TOTAL CONTRACT 512371 9,440.00 9,440.00 0.00

TOTAL SUB-PROJECT MB GRAND ISLE-PUMP SYSTEMS RENOV 9,440.00 9,440.00 0.00

AFS MD 2 EQUIP APPROV 2,576.50 07/29/97 2,576.50 0.00 100%

TOTAL SUB-PROJECT MD GRAND ISLE-RENTAL BEACH REPAIR 2,576.50 2,576.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,352
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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FOR PERIOD ENDING 08/16/06
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STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

507272 ME 04 1996 WEIMER & BOUDREAUX ARCHITECTS FE 03/03/93 3,293.00 06/08/99 3,293.00 0.00 01/04/02 100%

TOTAL CONTRACT 507272 1MULT 3,293.00 3,293.00 0.00

527276 ME 01 1996 WILLINGHAM CONSTRUCTION CO 12/08/97 25,400.00 09/17/99 25,400.00 0.00 02/01/99 100%
527276 ME 02 1996 WILLINGHAM CONSTRUCTION CO PL 12/08/97 720.00 09/17/99 720.00 0.00 02/01/99 100%
527276 ALL RETAINAGE REPORTED
527276 UNDER PROJECT: CG916-32

TOTAL CONTRACT 527276 1MULT 26,120.00 26,120.00 0.00

AFS ME 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT ME GRAND ISLE-CONSTRUCTION ENTRAN 29,413.00 29,413.00 0.00

AFS NA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU STATE PARK 0.00 0.00 0.00

510947 NB 01 1996 BENTON & BROWN INC 06/05/96 27,900.00 01/15/97 27,900.00 0.00 07/05/96 100%
510947 NB 90 RETAINAGE WITHHELD 01/15/97 2,790.00-
510947 NB 91 RETAINAGE PAID 01/15/97 2,790.00 0.00

TOTAL CONTRACT 510947 27,900.00 27,900.00 0.00

TOTAL SUB-PROJECT NB LK. BISTINEAU-RENOV BEACH AREA 27,900.00 27,900.00 0.00

AFS NC A ACQUISITIONS 700.00 01/30/97 700.00 0.00 100%

TOTAL SUB-PROJECT NC LK BISTINEAU APPRAISAL/LAND AC 700.00 700.00 0.00

AFS ND 2 EQUIP APPROV 3,755.00 06/30/97 3,755.00 0.00 100%

TOTAL SUB-PROJECT ND LK. BISTIN.-REP. A/C UNIT-#15 3,755.00 3,755.00 0.00

AFS NE 2 EQUIP APPROV 2,238.00 06/30/97 2,238.00 0.00 100%

TOTAL SUB-PROJECT NE LK. BISTIN.-ELECTR. PANELS 2,238.00 2,238.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,353
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
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COMMENTS
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS NF 2 EQUIP APPROV 2,062.50 06/09/97 2,062.50 0.00 100%

TOTAL SUB-PROJECT NF LK.BISTINEAU-BUMPER POST CAMPS 2,062.50 2,062.50 0.00

AFS NG 2 EQUIP APPROV 2,863.98 09/19/97 2,863.98 0.00 100%

TOTAL SUB-PROJECT NG LK BIST.-FALL SURF. PLAYGROUND 2,863.98 2,863.98 0.00

AFS NH 2 EQUIP APPROV 3,500.00 06/30/97 3,500.00 0.00 100%

TOTAL SUB-PROJECT NH LK. BISTIN.-SEWER SYSTEM 3,500.00 3,500.00 0.00

AFS NI 2 EQUIP APPROV 1,668.00 06/30/97 1,668.00 0.00 100%

TOTAL SUB-PROJECT NI LK. BISTIN.-SEWER SYS. AIR BLW 1,668.00 1,668.00 0.00

AFS NJ 2 EQUIP APPROV 441.00 05/14/97 441.00 0.00 100%

TOTAL SUB-PROJECT NJ LK.BISTINEAU-MOTOR STARTER 441.00 441.00 0.00

AFS NK 2 EQUIP APPROV 680.27 05/14/97 680.27 0.00 100%

TOTAL SUB-PROJECT NK LK.BISTINEAU-5 HP MOTOR 680.27 680.27 0.00

AFS NN 2 EQUIP APPROV 1,498.50 10/24/97 1,498.50 0.00 100%

TOTAL SUB-PROJECT NN LK BISTINEAU-MISCELLANEOUS 1,498.50 1,498.50 0.00

AFS NO 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NO LK BIST.-REKEY BLDG LOCK 0.00 0.00 0.00

555127 NP 01 1996 ROY SATTLER CONSTRUCTION INC 01/25/00 7,550.00 05/26/00 7,550.00 0.00 02/14/00 100%
555127 NP 90 RETAINAGE WITHHELD 05/26/00 755.00-
555127 NP 91 RETAINAGE PAID 05/26/00 755.00 0.00

TOTAL CONTRACT 555127 7,550.00 7,550.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,354
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PROJECT DESCRIPTION OFFICE OF STATE PARKS
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COMMENTS
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS NP 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NP LK BISTINEAU-DEMOL WASTE MATLS 7,550.00 7,550.00 0.00

AFS NQ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NQ LK BISTINEAU-PILING BEACH AREA 0.00 0.00 0.00

566134 NR 01 1996 VANDERBERG CONSTRUCTION INC 06/19/00 15,320.00 05/08/01 15,320.00 0.00 10/04/00 100%
566134 NR 90 RETAINAGE WITHHELD 05/08/01 1,532.00-
566134 NR 91 RETAINAGE PAID 05/08/01 1,532.00 0.00

TOTAL CONTRACT 566134 15,320.00 15,320.00 0.00

TOTAL SUB-PROJECT NR LK BISTINEAU-HVAC SYS CABINS 15,320.00 15,320.00 0.00

AFS PA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 0.00 0.00 0.00

513041 PB 01 1996 FRANCISE HORTICULTURAL SERVICE 05/24/96 39,476.00 02/20/97 39,476.00 0.00 11/20/96 100%
513041 PB 90 RETAINAGE WITHHELD 02/20/97 3,947.60-
513041 PB 91 RETAINAGE PAID 02/20/97 3,947.60 0.00

TOTAL CONTRACT 513041 39,476.00 39,476.00 0.00

TOTAL SUB-PROJECT PB LK CLAIBORNE-PLAYGROUND EQUIP. 39,476.00 39,476.00 0.00

531852 PC 01 1996 GRAND SEQUOIA INC 12/08/97 10,800.00 10/16/98 10,800.00 0.00 04/07/98 100%
531852 PC 90 RETAINAGE WITHHELD 10/16/98 0.00
531852 PC 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 531852 1MULT 10,800.00 10,800.00 0.00

TOTAL SUB-PROJECT PC LK CLAIB.-CONSTR/CONCESS. BLDG 10,800.00 10,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,355
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COMMENTS
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS PD 2 EQUIP APPROV 1,479.00 05/21/98 1,479.00 0.00 100%

TOTAL SUB-PROJECT PD LAKE CLAIBORNE - PICNIC GRILLS 1,479.00 1,479.00 0.00

573081 PE 01 1996 TEMPCO INSULATION INC 12/27/00 5,220.00 08/23/02 5,220.00 0.00 02/01/01 100%
573081 PE 90 RETAINAGE WITHHELD 08/23/02 522.00-
573081 PE 91 RETAINAGE PAID 08/23/02 522.00 0.00

TOTAL CONTRACT 573081 5,220.00 5,220.00 0.00

AFS PE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PE LK CLAIBORNE-INSULATE MAINT BL 5,220.00 5,220.00 0.00

AFS QA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE STATE PARK 0.00 0.00 0.00

530486 QB 01 1996 FRANCISE HORTICULTURAL SERVICE 11/07/97 76,482.00 07/15/98 76,482.00 0.00 05/06/98 100%
530486 QB 90 RETAINAGE WITHHELD 07/15/98 7,648.20-
530486 QB 91 RETAINAGE PAID 07/15/98 7,648.20 0.00

TOTAL CONTRACT 530486 76,482.00 76,482.00 0.00

TOTAL SUB-PROJECT QB LK D'ARBONNE-2 NEW PLAY AREAS 76,482.00 76,482.00 0.00

AFS QC 2 EQUIP APPROV 4,819.43 09/21/00 4,819.43 0.00 100%

TOTAL SUB-PROJECT QC LK D'ARBONNE-TRAIL AMENITIES 4,819.43 4,819.43 0.00

AFS QD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT QD LK D'ARBONNE-FAN MOTOR BATH HS 0.00 0.00 0.00

AFS RA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT RA LAKE FAUSSE POINT STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,356
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-----------------------------------------------------------------------------------------------------------------------------------------------

522288 RE 01 1996 ROBERT J BROUSSARD 08/04/97 60,678.08 05/21/98 60,678.08 0.00 01/22/98 100%
522288 ALL RETAINAGE REPORTED
522288 UNDER PROJECT: CH030-18

TOTAL CONTRACT 522288 1MULT 60,678.08 60,678.08 0.00

TOTAL SUB-PROJECT RE LK FAUSSE-WATER SYSTEM IMPROV. 60,678.08 60,678.08 0.00

513114 RF 05 1996 COYOTE CONSTRUCTION INC 12/02/96 56,638.06 05/21/98 56,638.06 0.00 01/14/98 100%
513114 ALL RETAINAGE REPORTED
513114 UNDER PROJECT: CH038-01

TOTAL CONTRACT 513114 1MULT 56,638.06 56,638.06 0.00

AFS RF 1 AFS ACT 26,085.68 10/07/97 26,085.68 0.00 100%
AFS RF 5 AFS TESTING 10,651.60 04/02/98 10,651.60 0.00 100%
AFS RF 6 AFS BLD RISK 21,476.00 10/22/98 21,476.00 0.00 100%
AFS RF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT RF LAKE FAUSSE PT VACATIONCABINS 114,851.34 114,851.34 0.00

AFS SB 2 EQUIP APPROV 8,415.00 01/04/00 8,415.00 0.00 100%

TOTAL SUB-PROJECT SB LONGFELLOW-ACADIAN FARMSTEAD 8,415.00 8,415.00 0.00

AFS TA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT TA LOS ADAES SCA 0.00 0.00 0.00

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA MANSFIELD SCA 0.00 0.00 0.00

AFS UD 2 EQUIP APPROV 14,738.60 10/06/99 14,738.60 0.00 100%

TOTAL SUB-PROJECT UD MANSFIELD SCA-RIFLE REPRODUCT 14,738.60 14,738.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,357
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-----------------------------------------------------------------------------------------------------------------------------------------------

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MARKSVILLE SCA 0.00 0.00 0.00

521947 VB 01 1996 GROSJEAN CONTRACTORS INC 07/21/97 2,350.00 11/21/97 2,350.00 0.00 09/04/97 100%

TOTAL CONTRACT 521947 2,350.00 2,350.00 0.00

TOTAL SUB-PROJECT VB MARKSVILLE SCA/MUSEUM BLDG PEN 2,350.00 2,350.00 0.00

AFS WA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT WA NORTH TOLEDO BEND SCA 0.00 0.00 0.00

AFS WB 2 EQUIP APPROV 985.00 08/01/96 985.00 0.00 100%

TOTAL SUB-PROJECT WB N.TOLEDO BEND-PARK AREA CONSTR 985.00 985.00 0.00

514218 CV 1996 WHITED'S WASH PIT INC 32,227.00 32,227.00 0.00
514218 WD 01 1996 WHITED'S WASH PIT INC 03/26/96 23,850.00 07/02/97 23,850.00 0.00 11/22/96 100%
514218 WD 90 RETAINAGE WITHHELD 07/02/97 5,607.70-
514218 WD 91 RETAINAGE PAID 07/02/97 5,607.70 0.00

TOTAL CONTRACT 514218 56,077.00 56,077.00 0.00

TOTAL SUB-PROJECT WD N.TOLEDO BEND-BLDG REP. & RENO 56,077.00 56,077.00 0.00

517745 CV 1996 VANTRONICS SECURITY SYSTEMS 12,474.00 12,474.00 0.00
517745 WE 01 1996 VANTRONICS SECURITY SYSTEMS 03/01/96 0.00 01/01/01 0.00 0.00 04/15/96
517745 WE 90 RETAINAGE WITHHELD 01/01/01 0.00
517745 WE 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 517745 12,474.00 12,474.00 0.00

TOTAL SUB-PROJECT WE N.TOLEDO BEND-FIRE ALARM SYS. 12,474.00 12,474.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,358
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
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COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532160 WG 01 1996 PIONEER SALES & INSTALLATION 12/30/97 2,145.00 04/29/98 2,145.00 0.00 02/13/98 100%

TOTAL CONTRACT 532160 2,145.00 2,145.00 0.00

TOTAL SUB-PROJECT WG N. TOLEDO BEND-INSTALL PLAYEQU 2,145.00 2,145.00 0.00

557801 WH 01 1996 O S JOHNSON-DIRT CONTRACTOR 02/01/00 39,800.00 06/28/00 39,800.00 0.00 03/01/00 100%
557801 WH 90 RETAINAGE WITHHELD 06/28/00 3,980.00-
557801 WH 91 RETAINAGE PAID 06/28/00 3,980.00 0.00

TOTAL CONTRACT 557801 39,800.00 39,800.00 0.00

AFS WH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WH N TOLEDO BEND-ENTRANCE ROAD 39,800.00 39,800.00 0.00

523515 WJ 01 1996 LEON ANGEL CONSTRUCTORS INC 08/01/97 36,000.00 01/28/98 36,000.00 0.00 08/09/97 100%
523515 WJ 90 RETAINAGE WITHHELD 01/28/98 3,600.00-
523515 WJ 91 RETAINAGE PAID 01/28/98 3,600.00 0.00

TOTAL CONTRACT 523515 36,000.00 36,000.00 0.00

TOTAL SUB-PROJECT WJ N. TOLEDO BEND-CARPET AND TILE 36,000.00 36,000.00 0.00

AFS XA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT XA PORT HUDSON SCA 0.00 0.00 0.00

AFS XC 2 EQUIP APPROV 2,400.00 10/24/97 2,400.00 0.00 100%

TOTAL SUB-PROJECT XC PORT HUDSON-TOP SOIL 2,400.00 2,400.00 0.00

AFS XD 1 AFS ACT 1,679.22 01/21/98 1,679.22 0.00 100%

TOTAL SUB-PROJECT XD PORT HUDSON-CENTIPEDE 1,679.22 1,679.22 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,359
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS XE 2 EQUIP APPROV 875.50 06/23/00 875.50 0.00 100%

TOTAL SUB-PROJECT XE PORT HUDSON-MUSEUM BLDG GUTTER 875.50 875.50 0.00

AFS XF 2 EQUIP APPROV 300.68 06/07/00 300.68 0.00 100%

TOTAL SUB-PROJECT XF PORT HUDSON-TREATED PINE 300.68 300.68 0.00

AFS XG 2 EQUIP APPROV 435.00 07/05/00 435.00 0.00 100%

TOTAL SUB-PROJECT XG PORT HUDSON-TOP SOIL 435.00 435.00 0.00

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA POVERTY POINT SCA 0.00 0.00 0.00

AFS YC A ACQUISITIONS 30,606.10 12/12/97 30,606.10 0.00 100%

TOTAL SUB-PROJECT YC POVERTY POINT-LAND ACQ.EXP. 30,606.10 30,606.10 0.00

516068 YD 01 1996 COBB CORP 04/14/97 3,200.00 05/16/97 3,200.00 0.00 05/31/97 100%

TOTAL CONTRACT 516068 3,200.00 3,200.00 0.00

TOTAL SUB-PROJECT YD POVERTY POINT APPRAISAL/TIMBER 3,200.00 3,200.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA REBEL SCA 0.00 0.00 0.00

AFS ZZ 2 EQUIP APPROV 7,104.00 07/17/96 7,104.00 0.00 100%

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 7,104.00 7,104.00 0.00

508299 CV 1996 HAMILTON & ASSOCIATES 1,008.05 1,008.05 0.00
508299 05 01 1996 HAMILTON & ASSOCIATES FE 05/08/96 19,152.95 07/23/98 19,152.95 0.00 01/25/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,360
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PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
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-----------------------------------------------------------------------------------------------------------------------------------------------

508299 05 02 1996 HAMILTON & ASSOCIATES RE 05/08/96 333.29 07/23/98 333.29 0.00 01/25/98 100%

TOTAL CONTRACT 508299 20,494.29 20,494.29 0.00

AFS 05 4 AFS MISC. 364.36 07/29/97 364.36 0.00 100%
AFS 05 5 AFS TESTING 300.90 11/19/97 300.90 0.00 100%

TOTAL SUB-PROJECT 05 CHICOT-AREA II GROUP CAMP 21,159.55 21,159.55 0.00

AFS 1A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ST. BERNARD STATE PARK 0.00 0.00 0.00

512379 CV 1996 ERCON CORPORATION 40,410.00 40,410.00 0.00
512379 1B 01 1996 ERCON CORPORATION 03/12/96 4,490.00 10/02/96 4,490.00 0.00 06/11/96 100%
512379 1B 90 RETAINAGE WITHHELD 10/02/96 4,490.00-
512379 1B 91 RETAINAGE PAID 10/02/96 4,490.00 0.00

TOTAL CONTRACT 512379 44,900.00 44,900.00 0.00

TOTAL SUB-PROJECT 1B ST.BERNARD-OXIDATION POND 44,900.00 44,900.00 0.00

514026 1D 01 1996 LIBERTY CONSTRUCTION CO INC 11/01/96 8,790.00 04/28/97 8,790.00 0.00 12/31/96 100%
514026 1D 90 RETAINAGE WITHHELD 04/28/97 879.00-
514026 1D 91 RETAINAGE PAID 04/28/97 879.00 0.00

TOTAL CONTRACT 514026 8,790.00 8,790.00 0.00

TOTAL SUB-PROJECT 1D ST. BERNARD-NEW ENTRANCE SIGN 8,790.00 8,790.00 0.00

*H1219601K 1K 01 ALVIN FAIRBURN & ASS 02/27/96 1,000.00 03/07/96 1,000.00 0.00 02/15/96 100%

TOTAL CONTRACT H1219601K 1,000.00 1,000.00 0.00

TOTAL SUB-PROJECT 1K UNIDENTIFIED 1,000.00 1,000.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

*H1219613I 10 01 COMEGYS, LAWRENCE, J 12/15/95 20,911.00 12/29/95 20,911.00 0.00 100%

TOTAL CONTRACT H1219613I 20,911.00 20,911.00 0.00

*H1219613M 10 01 HYDRO-ENVIRONMENTAL 11/17/95 2,250.00 01/17/96 2,250.00 0.00 01/19/96 100%

TOTAL CONTRACT H1219613M 2,250.00 2,250.00 0.00

AFS 10 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 (13I) LK BISTINEAU PH1 SITE IN 23,161.00 23,161.00 0.00

511043 11 01 1996 IBERIA BUILDING SYSTEMS INC 04/29/96 36,740.00 11/14/96 36,740.00 0.00 08/01/96 100%
511043 11 90 RETAINAGE WITHHELD 11/14/96 3,674.00-
511043 11 91 RETAINAGE PAID 11/14/96 3,674.00 0.00

TOTAL CONTRACT 511043 36,740.00 36,740.00 0.00

AFS 11 4 AFS MISC. 0.00 0.00 0.00
AFS 11 6 AFS BLD RISK 104.00 11/25/96 104.00 0.00 100%

TOTAL SUB-PROJECT 11 (18B) LONGFELLOW-EVANG ACADIAN 36,844.00 36,844.00 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A SAM HOUSTON JONES STATE PARK 0.00 0.00 0.00

511694 2B 01 1996 JANCO CONSTRUCTION CO 05/22/96 48,351.63 02/20/97 48,351.63 0.00 07/08/96 100%
511694 2B 90 RETAINAGE WITHHELD 02/20/97 4,835.16-
511694 2B 91 RETAINAGE PAID 02/20/97 4,835.16 0.00

TOTAL CONTRACT 511694 48,351.63 48,351.63 0.00

TOTAL SUB-PROJECT 2B SAM HOUSTON-PPRT WATER SYSTEM 48,351.63 48,351.63 0.00

AFS 2C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2C SAM HOUSTON-ABAND. WATER WELL 0.00 0.00 0.00
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AFS 2D 2 EQUIP APPROV 2,317.56 12/28/99 2,317.56 0.00 100%

TOTAL SUB-PROJECT 2D SAM HOUSON-CABIN WINDOW TREATM 2,317.56 2,317.56 0.00

AFS 2E 2 EQUIP APPROV 25,337.36 07/07/00 25,337.36 0.00 100%

TOTAL SUB-PROJECT 2E SAM HOUSTON-TOILET TRAILER 25,337.36 25,337.36 0.00

561934 2G 01 1996 COLE AIR INC 05/30/00 21,000.00 11/22/00 21,000.00 0.00 06/23/00 100%
561934 2G 90 RETAINAGE WITHHELD 11/22/00 4,784.60-
561934 2G 91 RETAINAGE PAID 11/22/00 4,784.60 0.00

TOTAL CONTRACT 561934 1MULT 21,000.00 21,000.00 0.00

AFS 2G 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2G SAM HOUSTON-A/C HEAT CABINS 21,000.00 21,000.00 0.00

AFS 2H 2 EQUIP APPROV 12,269.10 05/03/00 12,269.10 0.00 100%

TOTAL SUB-PROJECT 2H SAM HOUSTON-GRILLS/FIRE RINGS 12,269.10 12,269.10 0.00

601751 2J 01 1996 KRAUS CONSTRUCTION INC 04/24/03 18,374.95 03/02/04 18,374.95 0.00 09/03/03 100%
601751 2J 90 RETAINAGE WITHHELD 03/02/04 4,355.90-
601751 2J 91 RETAINAGE PAID 03/02/04 4,355.90 0.00

TOTAL CONTRACT 601751 1MULT 18,374.95 18,374.95 0.00

TOTAL SUB-PROJECT 2J SAM HOUSTON-PAVILION RENOVAT. 18,374.95 18,374.95 0.00

*H1219625B 25 01 GROSJEAN CONTRACTORS 10/16/95 43,200.00 04/02/96 43,200.00 0.00 11/29/95 100%

TOTAL CONTRACT H1219625B 43,200.00 43,200.00 0.00

AFS 25 6 AFS BLD RISK 0.00 0.00 0.00
AFS 25 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 REROOF REBEL STATE COMM AREA 43,200.00 43,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,363
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-95-05 AFS PROJECT NO CH121
PROJECT DESCRIPTION OFFICE OF STATE PARKS

STATE PARK AREAS REPAIR AND IMPROVEMENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534465 3B 01 1996 CUSTOM SECURITY SYSTEMS 05/06/98 5,693.43 03/26/99 5,693.43 0.00 05/09/98 100%
534465 3B 90 RETAINAGE WITHHELD 03/26/99 569.34-
534465 3B 91 RETAINAGE PAID 03/26/99 569.34 0.00

TOTAL CONTRACT 534465 5,693.43 5,693.43 0.00

AFS 3B 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3B WINTER QUARTERS-SECURITY SYS. 5,693.43 5,693.43 0.00

AFS 3C 1 AFS ACT 2,000.00 01/25/02 2,000.00 0.00 100%

TOTAL SUB-PROJECT 3C WINTER QUARTERS-ACQ OF PROPERT 2,000.00 2,000.00 0.00

AFS 4A 9 CONT MISC 1,684.07 12/01/99 1,684.07 0.00 100%

TOTAL SUB-PROJECT 4A MISCELLANEOUS (ALL PARKS) 1,684.07 1,684.07 0.00

558246 4B 01 1996 JDM SERVICES INC PR 05/01/00 3,980.00 06/23/00 3,980.00 0.00 06/15/00 100%

TOTAL CONTRACT 558246 3,980.00 3,980.00 0.00

AFS 4B 1 AFS ACT 0.00 0.00 0.00

TOTAL SUB-PROJECT 4B COOCHIE BRAKE APPRAISAL/ACQUIS 3,980.00 3,980.00 0.00

AFS 4C 2 EQUIP APPROV 943.92 04/03/01 943.92 0.00 100%

TOTAL SUB-PROJECT 4C LK CLAIBORNE/MISCELLANEOUS 943.92 943.92 0.00

AFS 4D 2 EQUIP APPROV 485.95 04/05/01 485.95 0.00 100%

TOTAL SUB-PROJECT 4D LK CLAIBORNE-WATER LINE 485.95 485.95 0.00

AFS 4E 2 EQUIP APPROV 553.95 04/05/01 553.95 0.00 100%

TOTAL SUB-PROJECT 4E LK FAUSSE-TREATED LUMBER 553.95 553.95 0.00
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AFS 4F 2 EQUIP APPROV 132.50 04/05/01 132.50 0.00 100%

TOTAL SUB-PROJECT 4F LK FAUSSE-LUMBER 132.50 132.50 0.00

AFS 4G 2 EQUIP APPROV 990.00 06/20/02 990.00 0.00 100%

TOTAL SUB-PROJECT 4G POVERTY POINT-MAINT BLDG EAVES 990.00 990.00 0.00

AFS 4H 2 EQUIP APPROV 3,600.00 06/02/03 3,600.00 0.00 100%

TOTAL SUB-PROJECT 4H BOGUE CHITTO 3,600.00 3,600.00 0.00

AFS 5A 9 CONT MISC 16,522.00 0.00 16,522.00

TOTAL SUB-PROJECT 5A FEDERAL FUNDS 16,522.00 0.00 16,522.00

514274 5C 02 1996 F PHILLIPS GENERAL CONTRACTORS 02/17/97 123,165.00 12/04/97 123,165.00 0.00 09/17/97 100%
514274 ALL RETAINAGE REPORTED
514274 UNDER PROJECT: CH030-5C

TOTAL CONTRACT 514274 1MULT 123,165.00 123,165.00 0.00

TOTAL SUB-PROJECT 5C CHICOT ENTRANCE STATION DESIGN 123,165.00 123,165.00 0.00

*H1219605L 5K 01 NESBIT ENGINEERING, 01/19/96 1,075.00 01/30/96 1,075.00 0.00 02/23/97 100%

TOTAL CONTRACT H1219605L 1,075.00 1,075.00 0.00

503577 5K 01 1996 J HENRY MARTIN & ASSOCIATES RE 05/26/95 6,570.00 02/20/98 6,570.00 0.00 09/18/97 100%

TOTAL CONTRACT 503577 6,570.00 6,570.00 0.00

509539 5K 01 1996 BOB'S ELECTRICAL SERVICE 07/15/96 55,770.00 02/20/98 55,770.00 0.00 09/18/97 100%
509539 ALL RETAINAGE REPORTED
509539 UNDER PROJECT: CH030-5K

TOTAL CONTRACT 509539 1MULT 55,770.00 55,770.00 0.00
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AFS 5K F AFC (STATE) 0.00 0.00 0.00
AFS 5K 6 AFS BLD RISK 1,624.00 02/12/98 1,624.00 0.00 100%
AFS 5K 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 5K CHICOT ST PRK ELECTRICAL RENOV 65,039.00 65,039.00 0.00

*H1219629D 5M 01 VIRGINIA KENT FORTSO 05/02/95 7,000.00 12/15/95 7,000.00 0.00 09/30/95 100%

TOTAL CONTRACT H1219629D 7,000.00 7,000.00 0.00

TOTAL SUB-PROJECT 5M UNIDENTIFIED 7,000.00 7,000.00 0.00

AFS 6A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A CONTINGENCY (ALL PARKS) 0.00 0.00 0.00

*H1219609D 9D 01 JOHN C. GARNER, JR. 10/09/95 9,500.00 01/04/96 9,500.00 0.00 04/30/96 100%

TOTAL CONTRACT H1219609D 9,500.00 9,500.00 0.00

TOTAL SUB-PROJECT 9D FORT PIKE HISTORIC MASONRY CLS 9,500.00 9,500.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 109,982.78 06/30/96 109,982.78 0.00 100%

TOTAL PROJECT CH121 2,715,000.00 2,698,478.00 16,522.00

TOTAL FACS CONTRACTS 952,790.54 952,790.54 0.00

TOTAL CFMS CONTRACTS 1,369,373.68 1,369,373.68 0.00

TOTAL CONTRACTS 2,322,164.22 2,322,164.22 0.00
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STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 086 STATUTORY DEDICATION 3,622,000 0

TOTAL ACT 45 3,622,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,622,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,622,000 0
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AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON SCA 0.00 0.00 0.00

AFS AB 2 EQUIP APPROV 5,112.15 10/24/97 5,112.15 0.00 100%

TOTAL SUB-PROJECT AB AUDUBON SCA-PICNIC TABLE REPL 5,112.15 5,112.15 0.00

AFS AC 2 EQUIP APPROV 9,828.00 06/30/97 9,828.00 0.00 100%

TOTAL SUB-PROJECT AC AUDUBON-SPLIT RAIL FENCE 9,828.00 9,828.00 0.00

527769 AE 01 1997 THE ATLANTIC COMPANY OF 01/05/98 59,800.00 08/19/98 59,800.00 0.00 05/15/98 100%
527769 AE 02 1997 THE ATLANTIC COMPANY OF PL 01/05/98 3,000.00 08/19/98 3,000.00 0.00 05/15/98 100%
527769 AE 90 RETAINAGE WITHHELD 08/19/98 6,280.00-
527769 AE 91 RETAINAGE PAID 08/19/98 6,280.00 0.00

TOTAL CONTRACT 527769 62,800.00 62,800.00 0.00

AFS AE 6 AFS BLD RISK 112.00 10/22/98 112.00 0.00 100%

TOTAL SUB-PROJECT AE AUDUBON-PAINT OAKLEY HOUSE 62,912.00 62,912.00 0.00

AFS AF 2 EQUIP APPROV 38,909.28 06/17/98 38,909.28 0.00 100%

TOTAL SUB-PROJECT AF AUDUBON-UNDERGROUND UTILITIES 38,909.28 38,909.28 0.00

AFS AG 2 EQUIP APPROV 5,929.71 07/14/98 5,929.71 0.00 100%

TOTAL SUB-PROJECT AG AUDUBON PARK - ARCHAEOLOGY 5,929.71 5,929.71 0.00

AFS AH 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT AH AUDUBON-PAINT OAKLEY HS-B/RISK 0.00 0.00 0.00

AFS AI 4 AFS MISC. 55.00 12/22/97 55.00 0.00 100%

TOTAL SUB-PROJECT AI AUDUBON-PAINT RESTOR. OAKLEY 55.00 55.00 0.00
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AFS AJ 2 EQUIP APPROV 23,052.46 11/20/03 23,052.46 0.00 100%

TOTAL SUB-PROJECT AJ AUDUBON-CABLE PHONE LINE 23,052.46 23,052.46 0.00

514074 AR 02 1997 ENVIRONMENTAL ABATEMENT 02/03/97 3,995.00 05/30/97 3,995.00 0.00 02/27/97 100%
514074 ALL RETAINAGE REPORTED
514074 UNDER PROJECT: CG922-AR

TOTAL CONTRACT 514074 1MULT 3,995.00 3,995.00 0.00

TOTAL SUB-PROJECT AR CHICOT S P N LANDING GRP CAMP 3,995.00 3,995.00 0.00

AFS BA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 0.00 0.00 0.00

528815 BC 01 1997 FRANCISE HORTICULTURAL SERVICE 11/05/97 21,900.00 05/22/98 21,900.00 0.00 01/05/98 100%
528815 BC 90 RETAINAGE WITHHELD 05/22/98 2,190.00-
528815 BC 91 RETAINAGE PAID 05/22/98 2,190.00 0.00

TOTAL CONTRACT 528815 21,900.00 21,900.00 0.00

TOTAL SUB-PROJECT BC BAYOU SEGNETTE-RENOVATE STAIRS 21,900.00 21,900.00 0.00

AFS BD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BD BAYOU SEGNETTE-ROAD OVERLAY 0.00 0.00 0.00

546697 BF 02 1997 TBC LTD 04/23/99 91,346.13 01/06/00 91,346.13 0.00 08/23/99 100%
546697 ALL RETAINAGE REPORTED
546697 UNDER PROJECT: CH030-BH

TOTAL CONTRACT 546697 1MULT 91,346.13 91,346.13 0.00

TOTAL SUB-PROJECT BF BAY SEGNETTE-RENOVATE CABINS 91,346.13 91,346.13 0.00
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536776 BG 01 1997 RICHARD F BREWSTER 08/17/98 2,200.00 10/27/98 2,200.00 0.00 10/22/98 100%

TOTAL CONTRACT 536776 2,200.00 2,200.00 0.00

TOTAL SUB-PROJECT BG BAYOU SEGNETTE/LAND APPR./EXCH 2,200.00 2,200.00 0.00

556173 BH 01 1997 AMERICAN ENVIRONMENTAL TERMITE 11/30/99 104,565.05 10/25/00 104,565.05 0.00 07/06/00 100%
556173 BH 90 RETAINAGE WITHHELD 10/25/00 32,921.37-
556173 BH 91 RETAINAGE PAID 10/25/00 32,921.37 0.00

TOTAL CONTRACT 556173 1MULT 104,565.05 104,565.05 0.00

AFS BH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BH BAYOU SEG.-INT. REN. CABINS 104,565.05 104,565.05 0.00

AFS BI 2 EQUIP APPROV 8,911.71 03/03/00 8,911.71 0.00 100%

TOTAL SUB-PROJECT BI BAYOU SEGNETTE-PAINT WAVE POOL 8,911.71 8,911.71 0.00

575419 BJ 01 1997 FRANCISE HORTICULTURAL SERVICE 11/27/00 12,768.00 12/21/01 12,768.00 0.00 06/29/01 100%
575419 BJ 90 RETAINAGE WITHHELD 12/21/01 1,276.80-
575419 BJ 91 RETAINAGE PAID 12/21/01 1,276.80 0.00

TOTAL CONTRACT 575419 12,768.00 12,768.00 0.00

TOTAL SUB-PROJECT BJ BAYOU SEGNETTE-DIRT/SLABS 12,768.00 12,768.00 0.00

567630 BM 01 1997 INTERNATIONAL SALES & SUPPLY 01/24/01 11,825.10 02/19/01 11,825.10 0.00 03/12/01 100%
567630 BM 02 1997 INTERNATIONAL SALES & SUPPLY LR 01/24/01 0.00 02/19/01 0.00 0.00 03/12/01
567630 BM 90 RETAINAGE WITHHELD 02/19/01 0.00
567630 BM 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 567630 11,825.10 11,825.10 0.00

TOTAL SUB-PROJECT BM BAYOU SEGNETTE-OVERLAY BRIDGES 11,825.10 11,825.10 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,370
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT DA CENTENARY SCA 0.00 0.00 0.00

AFS DB 2 EQUIP APPROV 900.00 01/23/02 900.00 0.00 100%

TOTAL SUB-PROJECT DB CENTENARY-INTERPRETIVE SIGN 900.00 900.00 0.00

570215 DC 01 1997 LOTT BUILDERS INC 01/24/01 8,888.00 07/17/01 8,888.00 0.00 03/29/01 100%
570215 DC 90 RETAINAGE WITHHELD 07/17/01 888.80-
570215 DC 91 RETAINAGE PAID 07/17/01 888.80 0.00

TOTAL CONTRACT 570215 8,888.00 8,888.00 0.00

TOTAL SUB-PROJECT DC CENTENARY-ADA ACCESS RAMP 8,888.00 8,888.00 0.00

AFS EA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT STATE PARK 0.00 0.00 0.00

AFS EC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EC CHEMIN-A-HAUT-KITCH. REPL CAB 0.00 0.00 0.00

AFS ED 2 EQUIP APPROV 2,612.00 06/30/97 2,612.00 0.00 100%

TOTAL SUB-PROJECT ED CHEMIN-A-HAUT-REP. WASH. & DRY 2,612.00 2,612.00 0.00

AFS EE 2 EQUIP APPROV 896.45 06/30/97 896.45 0.00 100%

TOTAL SUB-PROJECT EE CHEMIN-A-HAUT-INSULATION 896.45 896.45 0.00

516629 EF 02 1997 FRANCISE HORTICULTURAL SERVICE 03/26/97 14,958.98 07/11/97 14,958.98 0.00 04/16/97 100%
516629 ALL RETAINAGE REPORTED
516629 UNDER PROJECT: CH030-EB

TOTAL CONTRACT 516629 1MULT 14,958.98 14,958.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,371
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT EF CHEMIN-A-HAUT-LANDSCAPING 14,958.98 14,958.98 0.00

516604 EG 01 1997 FRANCISE HORTICULTURAL SERVICE 03/26/97 7,475.00 07/11/97 7,475.00 0.00 04/16/97 100%
516604 EG 90 RETAINAGE WITHHELD 07/11/97 747.50-
516604 EG 91 RETAINAGE PAID 07/11/97 747.50 0.00

TOTAL CONTRACT 516604 7,475.00 7,475.00 0.00

TOTAL SUB-PROJECT EG CHEMIN-A-HAUT/HARDWD. SEEDLING 7,475.00 7,475.00 0.00

557432 EH 01 1997 COUSHATTA EMPIRE INC 02/01/00 77,871.57 06/26/00 77,871.57 0.00 03/02/00 100%
557432 EH 90 RETAINAGE WITHHELD 06/26/00 7,787.16-
557432 EH 91 RETAINAGE PAID 06/26/00 7,787.16 0.00

TOTAL CONTRACT 557432 77,871.57 77,871.57 0.00

AFS EH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT EH CHEMIN-A-HAUT-ROAD REPAIRS 77,871.57 77,871.57 0.00

591844 EI 01 1997 C R HUMPHREYS GENERAL 08/08/02 67,824.00 08/08/03 67,824.00 0.00 04/20/03 100%
591844 ALL RETAINAGE REPORTED
591844 UNDER PROJECT: 02006-EH

TOTAL CONTRACT 591844 1MULT 67,824.00 67,824.00 0.00

TOTAL SUB-PROJECT EI CHEMIN A HAUT-NEW MAINT BLDG 67,824.00 67,824.00 0.00

AFS FA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 0.00 0.00 0.00

556399 FC 01 1997 GUZZINO LEASING & RENTAL CO 11/15/99 11,430.00 03/30/01 11,430.00 0.00 01/27/00 100%
556399 FC 90 RETAINAGE WITHHELD 03/30/01 1,143.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,372
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556399 FC 91 RETAINAGE PAID 03/30/01 1,143.00 0.00

TOTAL CONTRACT 556399 11,430.00 11,430.00 0.00

AFS FC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FC CHICOT-HYDRAULIC LIFT MAINT BL 11,430.00 11,430.00 0.00

529541 FE 01 1997 LIBERTY CONSTRUCTION CO INC 01/07/98 62,378.00 04/15/99 62,378.00 0.00 12/18/98 100%
529541 FE 90 RETAINAGE WITHHELD 04/15/99 6,237.80-
529541 FE 91 RETAINAGE PAID 04/15/99 6,237.80 0.00

TOTAL CONTRACT 529541 62,378.00 62,378.00 0.00

TOTAL SUB-PROJECT FE CHICOT-RENOV. AREA II RESIDEN. 62,378.00 62,378.00 0.00

521832 FF 01 1997 ARROWHEAD CONTRACTORS INC 07/28/97 186,977.14 09/11/98 186,977.14 0.00 06/04/98 100%
521832 FF 90 RETAINAGE WITHHELD 09/11/98 18,653.07-
521832 FF 91 RETAINAGE PAID 09/11/98 18,653.07 0.00

TOTAL CONTRACT 521832 186,977.14 186,977.14 0.00

AFS FF 6 AFS BLD RISK 484.00 02/18/99 484.00 0.00 100%
AFS FF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT FF CHICOT-AREA II GROUP CAMP RENO 187,461.14 187,461.14 0.00

AFS FM 2 EQUIP APPROV 24,267.15 05/15/97 24,267.15 0.00 100%

TOTAL SUB-PROJECT FM CHICOT-CABIN RENOVATIONS/SOFA 24,267.15 24,267.15 0.00

552573 FN 01 1997 F PHILLIPS GENERAL CONTRACTORS OC 10/25/99 3,025.00 12/21/99 3,025.00 0.00 01/24/00 100%

TOTAL CONTRACT 552573 3,025.00 3,025.00 0.00

TOTAL SUB-PROJECT FN CHICOT S. P. RPR ENTRANCE ROAD 3,025.00 3,025.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,373
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529427 FO 01 1997 PINE POINT CONSTRUCTION CO INC 03/02/98 4,075.00 04/16/98 4,075.00 0.00 04/17/98 100%

TOTAL CONTRACT 529427 4,075.00 4,075.00 0.00

TOTAL SUB-PROJECT FO CHICOT ST PARK DEMOLITION/S LA 4,075.00 4,075.00 0.00

536979 FQ 01 1997 LIBERTY CONSTRUCTION CO INC 05/29/98 47,641.25 11/30/98 47,641.25 0.00 07/31/98 100%
536979 FQ 90 RETAINAGE WITHHELD 11/30/98 4,764.12-
536979 FQ 91 RETAINAGE PAID 11/30/98 4,764.12 0.00

TOTAL CONTRACT 536979 47,641.25 47,641.25 0.00

TOTAL SUB-PROJECT FQ CHICOT ST PARK - POOL REPAIR 47,641.25 47,641.25 0.00

AFS FR 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FR CHICOT-RE-KEY ALL BUILDINGS 0.00 0.00 0.00

AFS FS 2 EQUIP APPROV 3,463.09 01/09/01 3,463.09 0.00 100%

TOTAL SUB-PROJECT FS CHICOT-MISCELLANEOUS ITEMS 3,463.09 3,463.09 0.00

536834 FU 01 1997 LIBERTY CONSTRUCTION CO INC 06/22/98 55,746.70 02/22/99 55,746.70 0.00 11/18/98 100%
536834 FU 90 RETAINAGE WITHHELD 02/22/99 5,574.67-
536834 FU 91 RETAINAGE PAID 02/22/99 5,574.67 0.00

TOTAL CONTRACT 536834 55,746.70 55,746.70 0.00

TOTAL SUB-PROJECT FU CHICOT PARK-RENOVATE RESIDENCE 55,746.70 55,746.70 0.00

AFS GA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT GA CYPREMORT POINT STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,374
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531730 GB 01 1997 M P DUMESNIL CONSTRUCTION 10/24/97 47,658.00 06/19/98 47,658.00 0.00 03/19/98 100%
531730 GB 90 RETAINAGE WITHHELD 06/19/98 4,765.80-
531730 GB 91 RETAINAGE PAID 06/19/98 4,765.80 0.00

TOTAL CONTRACT 531730 47,658.00 47,658.00 0.00

TOTAL SUB-PROJECT GB CYPREMORT POINT-RENOV SEW. SYS 47,658.00 47,658.00 0.00

536972 GD 01 1997 GRAND SEQUOIA INC 05/18/98 32,607.80 08/19/98 32,607.80 0.00 06/29/98 100%
536972 GD 90 RETAINAGE WITHHELD 08/19/98 0.00
536972 GD 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 536972 32,607.80 32,607.80 0.00

TOTAL SUB-PROJECT GD CYPREMORT PT-BEACH RENOVATION 32,607.80 32,607.80 0.00

550769 GE 02 1997 M MATT DURAND INC 05/25/99 18,411.81 10/27/99 18,411.81 0.00 06/30/99 100%
550769 ALL RETAINAGE REPORTED
550769 UNDER PROJECT: CH030-GB

TOTAL CONTRACT 550769 1MULT 18,411.81 18,411.81 0.00

TOTAL SUB-PROJECT GE CYPREMORT-BEACH RESTORATION 18,411.81 18,411.81 0.00

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE STATE PARK 0.00 0.00 0.00

AFS HB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HB FAIRVIEW-DAY USE 0.00 0.00 0.00

562212 HD 02 1997 MCMATH CONSTRUCTION INC CN 08/07/00 73,602.14 08/14/01 73,602.14 0.00 06/05/01 100%

TOTAL CONTRACT 562212 73,602.14 73,602.14 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,375
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT HD FAIRVIEW-RIVERSIDE NEW GATEHOU 73,602.14 73,602.14 0.00

562649 HE 01 1997 AIMS GROUP INC PR 08/17/00 3,398.00 10/20/00 3,398.00 0.00 10/01/00 100%

TOTAL CONTRACT 562649 3,398.00 3,398.00 0.00

AFS HE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT HE FAIRVIEW-PAINT DETECTION OTIS 3,398.00 3,398.00 0.00

AFS HH 2 EQUIP APPROV 1,875.00 07/08/03 1,875.00 0.00 100%

TOTAL SUB-PROJECT HH FAIRVIEW-INTALL GARAGE DOORS 1,875.00 1,875.00 0.00

AFS IA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT IA FONTAINEBLEAU STATE PARK 0.00 0.00 0.00

AFS IB 2 EQUIP APPROV 3,719.60 08/26/97 3,719.60 0.00 100%

TOTAL SUB-PROJECT IB FOUNT.-REPL. ROOF-BAPTIST CMP 3,719.60 3,719.60 0.00

523079 IC 01 1997 RICHARD CHABRECK WELL & PUMP 06/13/97 12,990.00 12/17/97 12,990.00 0.00 07/17/97 100%
523079 IC 90 RETAINAGE WITHHELD 12/17/97 1,299.00-
523079 IC 91 RETAINAGE PAID 12/17/97 1,299.00 0.00

TOTAL CONTRACT 523079 12,990.00 12,990.00 0.00

TOTAL SUB-PROJECT IC FOUNT.-WATER WELL-OLD BAPTIST 12,990.00 12,990.00 0.00

AFS ID 2 EQUIP APPROV 3,450.00 06/30/97 3,450.00 0.00 100%

TOTAL SUB-PROJECT ID FONT.-NEW WATER WELL-MGR. RES. 3,450.00 3,450.00 0.00

AFS IE 2 EQUIP APPROV 21,238.45 08/26/97 21,238.45 0.00 100%

TOTAL SUB-PROJECT IE FOUNT.-INT. RENOV.-GRP. CAMPS 21,238.45 21,238.45 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,376
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IF 2 EQUIP APPROV 9,627.25 01/27/98 9,627.25 0.00 100%

TOTAL SUB-PROJECT IF FOUNT.-TRAFFIC BARRIERS/MULCH. 9,627.25 9,627.25 0.00

AFS IG 2 EQUIP APPROV 7,756.52 07/17/97 7,756.52 0.00 100%

TOTAL SUB-PROJECT IG FOUNT.-OFF. & ENTR. STATION 7,756.52 7,756.52 0.00

AFS IH 2 EQUIP APPROV 3,116.68 06/30/97 3,116.68 0.00 100%

TOTAL SUB-PROJECT IH FOUNT.-REPL. FENCE-POOL 3,116.68 3,116.68 0.00

AFS II 2 EQUIP APPROV 10,207.20 07/10/97 10,207.20 0.00 100%

TOTAL SUB-PROJECT II FOUNT.-BACKSTOPS-NEW CAMP GRND 10,207.20 10,207.20 0.00

517087 IJ 01 1997 FRANCISE HORTICULTURAL SERVICE 03/26/97 33,026.00 07/17/97 33,026.00 0.00 04/30/97 100%
517087 IJ 90 RETAINAGE WITHHELD 07/17/97 3,302.60-
517087 IJ 91 RETAINAGE PAID 07/17/97 3,302.60 0.00

TOTAL CONTRACT 517087 33,026.00 33,026.00 0.00

TOTAL SUB-PROJECT IJ FOUNT.-PLANTING OF TREES 33,026.00 33,026.00 0.00

531842 IK 01 1997 FRANCISE HORTICULTURAL SERVICE 11/07/97 47,637.00 07/16/98 47,637.00 0.00 04/01/98 100%
531842 IK 90 RETAINAGE WITHHELD 07/16/98 4,763.70-
531842 IK 91 RETAINAGE PAID 07/16/98 4,763.70 0.00

TOTAL CONTRACT 531842 47,637.00 47,637.00 0.00

TOTAL SUB-PROJECT IK FOUNT.-CONSTRUCT PLAYGROUND 47,637.00 47,637.00 0.00

550079 IL 01 1997 FRANCISE HORTICULTURAL SERVICE 01/19/99 51,150.00 11/22/99 51,150.00 0.00 07/19/99 100%
550079 IL 90 RETAINAGE WITHHELD 11/22/99 5,115.00-
550079 IL 91 RETAINAGE PAID 11/22/99 5,115.00 0.00

TOTAL CONTRACT 550079 51,150.00 51,150.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,377
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT IL FOUNTAINBLEAU-SUGAR MILL REST 51,150.00 51,150.00 0.00

AFS IM 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IM FOUNTAINBLEAU-ROAD REPAIRS 0.00 0.00 0.00

AFS IN 2 EQUIP APPROV 12,781.76 12/14/99 12,781.76 0.00 100%

TOTAL SUB-PROJECT IN FOUNTAINBLEAU-MISC. PURCHASES 12,781.76 12,781.76 0.00

532030 IO 01 1997 TYMELESS FLOORING 06/23/97 7,724.00 03/08/99 7,724.00 0.00 04/01/98 100%
532030 IO 90 RETAINAGE WITHHELD 03/08/99 772.40-
532030 IO 91 RETAINAGE PAID 03/08/99 772.40 0.00

TOTAL CONTRACT 532030 7,724.00 7,724.00 0.00

TOTAL SUB-PROJECT IO FONTAINBLEU-QUARRY TILE 7,724.00 7,724.00 0.00

568981 IP 01 1997 FRANCISE HORTICULTURAL SERVICE 11/27/00 36,700.00 10/12/01 36,700.00 0.00 05/24/01 100%
568981 IP 90 RETAINAGE WITHHELD 10/12/01 7,340.00-
568981 IP 91 RETAINAGE PAID 10/12/01 7,340.00 0.00

TOTAL CONTRACT 568981 36,700.00 36,700.00 0.00

AFS IP 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IP FONTAINBLEAU-INTERPRET. TRAIL 36,700.00 36,700.00 0.00

570060 IQ 01 1997 R J BOOTY CONSTRUCTION COMPANY 02/07/01 116,180.00 10/12/01 116,180.00 0.00 05/15/01 100%
570060 IQ 90 RETAINAGE WITHHELD 10/12/01 11,618.00-
570060 IQ 91 RETAINAGE PAID 10/12/01 11,618.00 0.00

TOTAL CONTRACT 570060 116,180.00 116,180.00 0.00

TOTAL SUB-PROJECT IQ FOUNTAINBLEAU-ASPHALT OVERLAY 116,180.00 116,180.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,378
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576602 IR 01 1997 AMERICAN ENVIRONMENTAL TERMITE 07/16/01 27,530.00 11/08/02 27,530.00 0.00 01/20/02 100%
576602 IR 90 RETAINAGE WITHHELD 11/08/02 2,968.00-
576602 IR 91 RETAINAGE PAID 11/08/02 2,968.00 0.00

TOTAL CONTRACT 576602 27,530.00 27,530.00 0.00

AFS IR 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IR FOUNT.-REPAIR FISHING PIER 27,530.00 27,530.00 0.00

AFS IS 2 EQUIP APPROV 6,330.75 11/21/01 6,330.75 0.00 100%

TOTAL SUB-PROJECT IS FOUNT.-TREATED LUMBER 6,330.75 6,330.75 0.00

585020 IT 01 1997 FRANCISE HORTICULTURAL SERVICE 02/07/02 26,455.00 10/11/02 26,455.00 0.00 05/13/02 100%
585020 IT 90 RETAINAGE WITHHELD 10/11/02 2,645.50-
585020 IT 91 RETAINAGE PAID 10/11/02 2,645.50 0.00

TOTAL CONTRACT 585020 26,455.00 26,455.00 0.00

TOTAL SUB-PROJECT IT FONTAIN.-LIMESTONE TRAIL RESUR 26,455.00 26,455.00 0.00

605593 IU 01 1997 PETRON LLC 06/06/03 115,377.98 02/20/04 115,377.98 0.00 10/13/03 100%
605593 ALL RETAINAGE REPORTED
605593 UNDER PROJECT: 00005-IE

TOTAL CONTRACT 605593 1MULT 115,377.98 115,377.98 0.00

AFS IU 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IU FOUNTAINBLEAU-PICNIC AREA 115,377.98 115,377.98 0.00

AFS IV 2 EQUIP APPROV 29,351.66 08/13/03 29,351.66 0.00 100%

TOTAL SUB-PROJECT IV FOUNTAINBLEAU-MOBILE HOME 29,351.66 29,351.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,379
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS JA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT JA FORT PIKE SCA 0.00 0.00 0.00

AFS JB 2 EQUIP APPROV 2,300.00 09/19/97 2,300.00 0.00 100%

TOTAL SUB-PROJECT JB FORT PIKE-STORAGE TANK REMOVAL 2,300.00 2,300.00 0.00

606251 JG 02 1997 FRANCISE HORTICULTURAL SERVICE 04/09/03 1,641.50 05/04/04 1,641.50 0.00 12/17/03 100%
606251 ALL RETAINAGE REPORTED
606251 UNDER PROJECT: CH030-9C

TOTAL CONTRACT 606251 1MULT 1,641.50 1,641.50 0.00

AFS JG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT JG FORT PIKE-SEWER TREATMENT 1,641.50 1,641.50 0.00

AFS KA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT KA FORT ST. JEAN BAPTISTE SCA 0.00 0.00 0.00

AFS KB 2 EQUIP APPROV 12,843.56 05/09/00 12,843.56 0.00 100%

TOTAL SUB-PROJECT KB FT ST JEAN BAPTISTE-BARK ROOF 12,843.56 12,843.56 0.00

AFS KC 2 EQUIP APPROV 546.39 06/30/97 546.39 0.00 100%

TOTAL SUB-PROJECT KC FORT ST. JEAN-DRAINAGE/EROSION 546.39 546.39 0.00

531466 KD 01 1997 PRO-TECH ENVIRONMENTAL CN 04/20/98 12,990.00 08/19/98 12,990.00 0.00 05/27/98 100%
531466 KD 90 RETAINAGE WITHHELD CN 08/19/98 1,299.00-
531466 KD 91 RETAINAGE PAID CN 08/19/98 1,299.00 0.00

TOTAL CONTRACT 531466 12,990.00 12,990.00 0.00

AFS KD 4 AFS MISC. 49.00 04/23/98 49.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,380
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS KD 6 AFS BLD RISK 3.00 10/22/98 3.00 0.00 100%

TOTAL SUB-PROJECT KD FT ST. JEAN BAPTISTE/DEMO HOUS 13,042.00 13,042.00 0.00

AFS KE 2 EQUIP APPROV 364.00 12/16/97 364.00 0.00 100%

TOTAL SUB-PROJECT KE FORT ST JEAN-REFRIGERATOR 364.00 364.00 0.00

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT JESUP SCA 0.00 0.00 0.00

525069 LB 01 1997 COLLINS GENERAL CONTRACTOR INC 07/17/97 20,677.00 12/09/97 20,677.00 0.00 08/14/97 100%
525069 LB 90 RETAINAGE WITHHELD 12/09/97 2,067.70-
525069 LB 91 RETAINAGE PAID 12/09/97 2,067.70 0.00

TOTAL CONTRACT 525069 20,677.00 20,677.00 0.00

TOTAL SUB-PROJECT LB FORT JESUP-RENOVATE BARN 20,677.00 20,677.00 0.00

AFS MA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 0.00 0.00 0.00

542058 MB 01 1997 CHANTE INC 11/30/98 7,026.00 02/22/00 7,026.00 0.00 10/29/99 100%
542058 MB 90 RETAINAGE WITHHELD 02/22/00 702.60-
542058 MB 91 RETAINAGE PAID 02/22/00 702.60 0.00

TOTAL CONTRACT 542058 7,026.00 7,026.00 0.00

TOTAL SUB-PROJECT MB GRAND ISLE-TRAFFIC CONTR GATES 7,026.00 7,026.00 0.00

AFS MC 2 EQUIP APPROV 8,550.00 09/19/97 8,550.00 0.00 100%

TOTAL SUB-PROJECT MC GRAND ISLE-RENOV. MGR'S RESID. 8,550.00 8,550.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,381
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS MD 2 EQUIP APPROV 17,600.00 08/04/97 17,600.00 0.00 100%

TOTAL SUB-PROJECT MD GRAND ISLE-RESURFACE PARKING 17,600.00 17,600.00 0.00

517421 MF 01 1997 WILLINGHAM CONSTRUCTION CO 04/30/97 49,290.92 07/20/98 49,290.92 0.00 06/16/97 100%
517421 MF 90 RETAINAGE WITHHELD 07/20/98 4,929.10-
517421 MF 91 RETAINAGE PAID 07/20/98 4,929.10 0.00

TOTAL CONTRACT 517421 49,290.92 49,290.92 0.00

TOTAL SUB-PROJECT MF GRAND ISLE-BEACH CABANAS 49,290.92 49,290.92 0.00

AFS NA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU STATE PARK 0.00 0.00 0.00

AFS NG A ACQUISITIONS 238,256.00 05/05/97 238,256.00 0.00 100%

TOTAL SUB-PROJECT NG LK BISTINEAU LAND PURCHASE 238,256.00 238,256.00 0.00

AFS OA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PARK 0.00 0.00 0.00

AFS OB 2 EQUIP APPROV 1,484.00 06/30/97 1,484.00 0.00 100%

TOTAL SUB-PROJECT OB LK BRUIN-INSTALL WASHETERIA 1,484.00 1,484.00 0.00

529014 OC 01 1997 J O JIM BAILEY GENERAL 09/22/97 41,000.00 08/11/98 41,000.00 0.00 02/20/98 100%
529014 OC 90 RETAINAGE WITHHELD 08/11/98 4,100.00-
529014 OC 91 RETAINAGE PAID 08/11/98 4,100.00 0.00

TOTAL CONTRACT 529014 41,000.00 41,000.00 0.00

TOTAL SUB-PROJECT OC LK BRUIN-CONSTRUCT PLAYGROUND 41,000.00 41,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,382
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS PA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 0.00 0.00 0.00

AFS PB 2 EQUIP APPROV 1,791.00 09/26/00 1,791.00 0.00 100%

TOTAL SUB-PROJECT PB LK CLAIBORNE-BOAT PIERS 1,791.00 1,791.00 0.00

514020 PD 01 1997 HOLLOWAY BROTHERS CONSTRUCTION 11/22/96 152,150.00 07/11/97 152,150.00 0.00 04/01/97 100%
514020 PD 90 RETAINAGE WITHHELD 07/11/97 15,215.00-
514020 PD 91 RETAINAGE PAID 07/11/97 15,215.00 0.00

TOTAL CONTRACT 514020 152,150.00 152,150.00 0.00

TOTAL SUB-PROJECT PD LK CLAIBORNE-SHORE. RET. WALL 152,150.00 152,150.00 0.00

AFS PE 1 AFS ACT 10,000.00 03/02/98 10,000.00 0.00 100%

TOTAL SUB-PROJECT PE LK CLAIBORNE-EROSION CONTROL 10,000.00 10,000.00 0.00

AFS PF 2 EQUIP APPROV 777.75 09/26/00 777.75 0.00 100%

TOTAL SUB-PROJECT PF LK CLAIBORNE-BATHHOUSE FAUCETS 777.75 777.75 0.00

AFS QA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE STATE PARK 0.00 0.00 0.00

528781 QD 01 1997 CRAFT CONSTRUCTION INC 11/17/97 99,408.66 06/19/98 99,408.66 0.00 02/02/98 100%
528781 QD 90 RETAINAGE WITHHELD 06/19/98 9,940.86-
528781 QD 91 RETAINAGE PAID 06/19/98 9,940.86 0.00

TOTAL CONTRACT 528781 99,408.66 99,408.66 0.00

TOTAL SUB-PROJECT QD LK'D'ARBONNE-CONSTRUCT PAVILL. 99,408.66 99,408.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,383
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT RA LAKE FAUSSE POINTE STATE PARK 0.00 0.00 0.00

AFS RB 2 EQUIP APPROV 3,492.65 06/30/97 3,492.65 0.00 100%

TOTAL SUB-PROJECT RB LK. FAUSSE-CONSTR. EQUIP. SHED 3,492.65 3,492.65 0.00

AFS RC 2 EQUIP APPROV 2,820.95 07/17/97 2,820.95 0.00 100%

TOTAL SUB-PROJECT RC LK FAUSSE-RENOV. STORAGE SHED 2,820.95 2,820.95 0.00

AFS RD 2 EQUIP APPROV 3,198.03 07/17/97 3,198.03 0.00 100%

TOTAL SUB-PROJECT RD LK. FAUSSE-RENOV. MAINT. BLDG. 3,198.03 3,198.03 0.00

AFS RE 2 EQUIP APPROV 6,346.00 08/20/97 6,346.00 0.00 100%

TOTAL SUB-PROJECT RE LK FAUSSE-BARBEC. GRILLS/POSTS 6,346.00 6,346.00 0.00

AFS RF 2 EQUIP APPROV 4,536.00 04/30/97 4,536.00 0.00 100%

TOTAL SUB-PROJECT RF LAKE FAUSSE-CABIN RENOVATIONS 4,536.00 4,536.00 0.00

527669 RG 01 1997 LIBERTY CONSTRUCTION CO INC 10/24/97 14,800.00 02/19/98 14,800.00 0.00 11/18/97 100%
527669 RG 90 RETAINAGE WITHHELD 02/19/98 1,480.00-
527669 RG 91 RETAINAGE PAID 02/19/98 1,480.00 0.00

TOTAL CONTRACT 527669 14,800.00 14,800.00 0.00

TOTAL SUB-PROJECT RG LK FAUSSE-INSTALL FIREPLACES 14,800.00 14,800.00 0.00

AFS RH 2 EQUIP APPROV 5,063.82 07/17/97 5,063.82 0.00 100%

TOTAL SUB-PROJECT RH LK FAUSSE-ELEV. WALKWAYS/BDS 5,063.82 5,063.82 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,384
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RI 2 EQUIP APPROV 4,449.00 09/19/97 4,449.00 0.00 100%

TOTAL SUB-PROJECT RI LK FAUSSE-HYDRAULIC LIFT/MAINT 4,449.00 4,449.00 0.00

AFS RJ 2 EQUIP APPROV 8,395.52 11/03/97 8,395.52 0.00 100%

TOTAL SUB-PROJECT RJ LK FAUSSE-LIMESTONE,SAND,DIRT 8,395.52 8,395.52 0.00

527879 RK 01 1997 LIBERTY CONSTRUCTION CO INC 11/07/97 12,600.00 03/20/98 12,600.00 0.00 12/04/97 100%
527879 RK 90 RETAINAGE WITHHELD 03/20/98 1,260.00-
527879 RK 91 RETAINAGE PAID 03/20/98 1,260.00 0.00

TOTAL CONTRACT 527879 12,600.00 12,600.00 0.00

TOTAL SUB-PROJECT RK LK FAUSSE-CAMP AREA BOAT DOCKS 12,600.00 12,600.00 0.00

522288 RL 01 1997 ROBERT J BROUSSARD 08/04/97 69,975.92 05/21/98 69,975.92 0.00 01/22/98 100%
522288 ALL RETAINAGE REPORTED
522288 UNDER PROJECT: CH030-18

TOTAL CONTRACT 522288 1MULT 69,975.92 69,975.92 0.00

AFS RL 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT RL LK FAUSSE-WATER SYSTEM IMPROV 69,975.92 69,975.92 0.00

513114 RM 04 1997 COYOTE CONSTRUCTION INC 12/02/96 182,000.00 05/21/98 182,000.00 0.00 01/14/98 100%
513114 ALL RETAINAGE REPORTED
513114 UNDER PROJECT: CH038-01

TOTAL CONTRACT 513114 1MULT 182,000.00 182,000.00 0.00

AFS RM 5 AFS TESTING 0.00 0.00 0.00
AFS RM 6 AFS BLD RISK 0.00 0.00 0.00
AFS RM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT RM LAKE FAUSSE VACATION CABINS 182,000.00 182,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,385
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RN 2 EQUIP APPROV 3,501.00 07/16/97 3,501.00 0.00 100%

TOTAL SUB-PROJECT RN LK FAUSSE-LUMBER/MAINT. AREA 3,501.00 3,501.00 0.00

525212 RO 01 1997 COYOTE CONSTRUCTION INC 06/02/97 23,494.00 02/19/98 23,494.00 0.00 10/22/97 100%
525212 RO 90 RETAINAGE WITHHELD 02/19/98 2,349.40-
525212 RO 91 RETAINAGE PAID 02/19/98 2,349.40 0.00

TOTAL CONTRACT 525212 23,494.00 23,494.00 0.00

TOTAL SUB-PROJECT RO LAKE FAUSSE-CABIN CABINETS 23,494.00 23,494.00 0.00

AFS RP 4 AFS MISC. 7,158.88 12/16/97 7,158.88 0.00 100%

TOTAL SUB-PROJECT RP LAKE FAUSSE-MISCELL. PURCHASES 7,158.88 7,158.88 0.00

AFS RS 2 EQUIP APPROV 4,700.00 03/19/98 4,700.00 0.00 100%

TOTAL SUB-PROJECT RS LK FAUSSE-CHAIRS FOR CABINS 4,700.00 4,700.00 0.00

AFS RT 2 EQUIP APPROV 4,660.00 02/18/98 4,660.00 0.00 100%

TOTAL SUB-PROJECT RT LK FAUSSE-MISC./REFRIGERATOR 4,660.00 4,660.00 0.00

AFS RU 2 EQUIP APPROV 13,754.30 03/16/98 13,754.30 0.00 100%

TOTAL SUB-PROJECT RU LK FAUSSE-FURNITURE FOR CABINS 13,754.30 13,754.30 0.00

AFS RV 2 EQUIP APPROV 2,646.00 02/18/98 2,646.00 0.00 100%

TOTAL SUB-PROJECT RV LK FAUSSE-MISC./MICROWAVE 2,646.00 2,646.00 0.00

AFS RW 2 EQUIP APPROV 2,972.70 04/22/98 2,972.70 0.00 100%

TOTAL SUB-PROJECT RW LAKE FAUSSE - BLINDS 2,972.70 2,972.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,386
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RX 2 EQUIP APPROV 10,115.00 11/02/01 10,115.00 0.00 100%

TOTAL SUB-PROJECT RX LK FAUSSE-EMER. LIGHT FIXTURES 10,115.00 10,115.00 0.00

AFS RY 2 EQUIP APPROV 3,219.00 06/04/01 3,219.00 0.00 100%

TOTAL SUB-PROJECT RY LK FAUSSE-FUSE/FEEDER CIRCUIT 3,219.00 3,219.00 0.00

583406 R2 01 1997 FORTE AND TABLADA INC PR 05/06/02 3,853.00 06/04/02 3,853.00 0.00 06/06/02 100%

TOTAL CONTRACT 583406 3,853.00 3,853.00 0.00

TOTAL SUB-PROJECT R2 LK FAUSSE-INSPECT/EVALUATE HOP 3,853.00 3,853.00 0.00

AFS SA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE SCA 0.00 0.00 0.00

531705 SB 01 1997 IBERIA BUILDING SYSTEMS INC 02/17/98 23,091.00 08/14/98 23,091.00 0.00 03/02/98 100%
531705 SB 90 RETAINAGE WITHHELD 08/14/98 2,309.10-
531705 SB 91 RETAINAGE PAID 08/14/98 2,309.10 0.00

TOTAL CONTRACT 531705 23,091.00 23,091.00 0.00

TOTAL SUB-PROJECT SB LONGFELLOW-EVANG./OLIVIER RPR 23,091.00 23,091.00 0.00

536493 SC 01 1997 GUY THIBODEAUX AIR COND INC 06/22/98 9,345.00 11/19/98 9,345.00 0.00 07/07/98 100%
536493 SC 90 RETAINAGE WITHHELD 11/19/98 934.50-
536493 SC 91 RETAINAGE PAID 11/19/98 934.50 0.00

TOTAL CONTRACT 536493 9,345.00 9,345.00 0.00

TOTAL SUB-PROJECT SC LONGFELLOW ST PARK-REPLACE A/C 9,345.00 9,345.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,387
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS TA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT TA LOS ADAES SCA 0.00 0.00 0.00

AFS TB 2 EQUIP APPROV 4,067.00 06/17/98 4,067.00 0.00 100%

TOTAL SUB-PROJECT TB LOS ADAES - SHED 4,067.00 4,067.00 0.00

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA MANSFIELD SCA 0.00 0.00 0.00

AFS UC 2 EQUIP APPROV 4,950.00 11/02/98 4,950.00 0.00 100%

TOTAL SUB-PROJECT UC MANSFIELD PARK-RESIDENCE RENOV 4,950.00 4,950.00 0.00

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MARKSVILLE SCA 0.00 0.00 0.00

AFS VD 2 EQUIP APPROV 1,100.00 04/22/98 1,100.00 0.00 100%

TOTAL SUB-PROJECT VD MARKSVILLE WELL CAPPING 1,100.00 1,100.00 0.00

531871 VE 01 1997 GRAND SEQUOIA INC 02/09/98 10,669.00 11/19/98 10,669.00 0.00 03/24/98 100%
531871 VE 90 RETAINAGE WITHHELD 11/19/98 1,066.90-
531871 VE 91 RETAINAGE PAID 11/19/98 1,066.90 0.00

TOTAL CONTRACT 531871 10,669.00 10,669.00 0.00

TOTAL SUB-PROJECT VE MARKSVIL.-RPL ROOF FRT SHELTER 10,669.00 10,669.00 0.00

540097 VG 01 1997 JODY D MORVANT 12/21/98 1,985.00 01/15/99 1,985.00 0.00 01/20/99 100%

TOTAL CONTRACT 540097 1,985.00 1,985.00 0.00

TOTAL SUB-PROJECT VG MARKSV.-APPRA. & TIMBER CRUISE 1,985.00 1,985.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,388
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS VI 2 EQUIP APPROV 4,433.00 10/10/02 4,433.00 0.00 100%

TOTAL SUB-PROJECT VI MARKSVILLE-CHAIN LINK FENCE 4,433.00 4,433.00 0.00

AFS WA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT WA NORTH TOLEDO BEND STATE PARK 0.00 0.00 0.00

531013 WB 01 1997 WHITED'S WASH PIT INC 12/18/97 16,210.00 04/09/98 16,210.00 0.00 03/13/98 100%
531013 WB 90 RETAINAGE WITHHELD 04/09/98 1,621.00-
531013 WB 91 RETAINAGE PAID 0.00 1,621.00

TOTAL CONTRACT 531013 16,210.00 14,589.00 1,621.00

TOTAL SUB-PROJECT WB N. TOLEDO BEND-BULK GAS CONTAI 16,210.00 14,589.00 1,621.00

518737 WD 01 1997 J O JIM BAILEY GENERAL 03/26/97 18,300.00 08/27/97 18,300.00 0.00 05/20/97 100%
518737 WD 90 RETAINAGE WITHHELD 08/27/97 1,830.00-
518737 WD 91 RETAINAGE PAID 08/27/97 1,830.00 0.00

TOTAL CONTRACT 518737 18,300.00 18,300.00 0.00

TOTAL SUB-PROJECT WD N.TOLEDO-REPLACE FIREPLACES 18,300.00 18,300.00 0.00

521497 WE 01 1997 LEON ANGEL CONSTRUCTORS INC 05/20/97 6,500.00 09/19/97 6,500.00 0.00 05/23/97 100%
521497 WE 90 RETAINAGE WITHHELD 09/19/97 650.00-
521497 WE 91 RETAINAGE PAID 09/19/97 650.00 0.00

TOTAL CONTRACT 521497 6,500.00 6,500.00 0.00

TOTAL SUB-PROJECT WE N.TOLEDO BEND-REP. ROOF-CAB. 5 6,500.00 6,500.00 0.00

AFS WI 2 EQUIP APPROV 1,800.00 11/10/97 1,800.00 0.00 100%

TOTAL SUB-PROJECT WI N. TOLEDO-WALKWAY/CABIN # 1 1,800.00 1,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,389
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

580962 WJ 01 1997 PAT WILLIAMS CONSTRUCTION INC 12/27/01 28,533.32 07/29/03 28,533.32 0.00 08/15/02 100%
580962 WJ 90 RETAINAGE WITHHELD 07/29/03 8,560.00-
580962 WJ 91 RETAINAGE PAID 07/29/03 8,560.00 0.00

TOTAL CONTRACT 580962 1MULT 28,533.32 28,533.32 0.00

AFS WJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WJ N. TOLEDO-REPAIR LOG STRUCT BD 28,533.32 28,533.32 0.00

566913 WL 01 1997 WATER CONTROL SYSTEMS INC 07/28/00 11,870.00 02/19/01 11,870.00 0.00 08/28/00 100%
566913 WL 90 RETAINAGE WITHHELD 02/19/01 1,187.00-
566913 WL 91 RETAINAGE PAID 0.00 1,187.00

TOTAL CONTRACT 566913 11,870.00 10,683.00 1,187.00

AFS WL 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WL N TOLEDO BEND-POOL REPAIR 11,870.00 10,683.00 1,187.00

AFS WM 2 EQUIP APPROV 1,211.03 0.00 1,211.03

TOTAL SUB-PROJECT WM LIFT STATION REHABILITATION 1,211.03 0.00 1,211.03

AFS XA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT XA PORT HUDSON STATE PARK 0.00 0.00 0.00

515733 XC 01 1997 FRANCISE HORTICULTURAL SERVICE 03/26/97 11,750.00 07/10/97 11,750.00 0.00 04/16/97 100%
515733 XC 90 RETAINAGE WITHHELD 07/10/97 1,175.00-
515733 XC 91 RETAINAGE PAID 07/10/97 1,175.00 0.00

TOTAL CONTRACT 515733 11,750.00 11,750.00 0.00

TOTAL SUB-PROJECT XC PORT HUDSON-DRAINAGE REPAIR 11,750.00 11,750.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,390
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS XE 2 EQUIP APPROV 2,245.00 08/26/97 2,245.00 0.00 100%

TOTAL SUB-PROJECT XE PORT HUDSON-INTERPRE. SIGNAGE 2,245.00 2,245.00 0.00

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA POVERTY POINT SCA 0.00 0.00 0.00

517338 YB 01 1997 FRANCISE HORTICULTURAL SERVICE 03/10/97 19,500.00 09/22/97 19,500.00 0.00 05/07/97 100%
517338 YB 90 RETAINAGE WITHHELD 09/22/97 1,950.00-
517338 YB 91 RETAINAGE PAID 09/22/97 1,950.00 0.00

TOTAL CONTRACT 517338 19,500.00 19,500.00 0.00

TOTAL SUB-PROJECT YB POVERTY PT.-RENOV. OF SEW. PON 19,500.00 19,500.00 0.00

AFS YC 2 EQUIP APPROV 2,178.00 10/24/97 2,178.00 0.00 100%

TOTAL SUB-PROJECT YC POVERTY POINT-WATER WELL 2,178.00 2,178.00 0.00

AFS YD 4 AFS MISC. 1,521.67 10/24/97 1,521.67 0.00 100%

TOTAL SUB-PROJECT YD POVERTY POINT-SOUTH RIDGE FENC 1,521.67 1,521.67 0.00

527389 YE 01 1997 CHEEKS ELECTRIC INC 06/02/97 11,997.00 11/26/97 11,997.00 0.00 08/18/97 100%

TOTAL CONTRACT 527389 11,997.00 11,997.00 0.00

TOTAL SUB-PROJECT YE POVERTY POINT-REP. A/C-MUSEUM 11,997.00 11,997.00 0.00

AFS YF 2 EQUIP APPROV 6,900.00 05/16/97 6,900.00 0.00 100%

TOTAL SUB-PROJECT YF POVERTY POINT-EROSION CONTROL 6,900.00 6,900.00 0.00

552106 YG 01 1997 INTERNATIONAL SALES & SUPPLY 07/22/99 14,122.00 06/21/00 14,122.00 0.00 11/05/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,391
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552106 YG 90 RETAINAGE WITHHELD 06/21/00 1,412.20-
552106 YG 91 RETAINAGE PAID 06/21/00 1,412.20 0.00

TOTAL CONTRACT 552106 14,122.00 14,122.00 0.00

TOTAL SUB-PROJECT YG POVERTY POINT/PLAZA PAVING HDG 14,122.00 14,122.00 0.00

AFS YH 2 EQUIP APPROV 1,900.00 07/29/97 1,900.00 0.00 100%

TOTAL SUB-PROJECT YH POVERTY POINT-VISITS RENOV. 1,900.00 1,900.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA REBEL SCA 0.00 0.00 0.00

513468 ZB 01 1997 ALL SEASONS ROOFING & SHEET 10/09/96 12,253.00 03/26/97 12,253.00 0.00 11/08/96 100%
513468 ZB 90 RETAINAGE WITHHELD 03/26/97 1,225.30-
513468 ZB 91 RETAINAGE PAID 03/26/97 1,225.30 0.00

TOTAL CONTRACT 513468 12,253.00 12,253.00 0.00

TOTAL SUB-PROJECT ZB REBEL/STADIUM SEATING 12,253.00 12,253.00 0.00

AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 UNIDENTIFIED 0.00 0.00 0.00

AFS 1A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ST. BERNARD STATE PARK 0.00 0.00 0.00

537994 1B 01 1997 LOU CON INC 05/18/98 39,109.40 10/16/98 39,109.40 0.00 07/16/98 100%
537994 1B 90 RETAINAGE WITHHELD 10/16/98 3,910.94-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,392
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537994 1B 91 RETAINAGE PAID 10/16/98 3,910.94 0.00

TOTAL CONTRACT 537994 39,109.40 39,109.40 0.00

TOTAL SUB-PROJECT 1B ST BERNARD PK-REPAIR SWIM.POOL 39,109.40 39,109.40 0.00

567958 1D 01 1997 FRANCISE HORTICULTURAL SERVICE 07/31/00 16,400.00 06/12/01 16,400.00 0.00 10/03/00 100%
567958 1D 90 RETAINAGE WITHHELD 06/12/01 1,640.00-
567958 1D 91 RETAINAGE PAID 06/12/01 1,640.00 0.00

TOTAL CONTRACT 567958 16,400.00 16,400.00 0.00

AFS 1D 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1D ST BERNARD-EROSION CONTROL 16,400.00 16,400.00 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A SAM HOUSTON JONES STATE PARK 0.00 0.00 0.00

522731 2C 01 1997 LIBERTY CONSTRUCTION CO INC 06/11/97 21,200.00 11/04/97 21,200.00 0.00 07/10/97 100%
522731 2C 90 RETAINAGE WITHHELD 11/04/97 2,120.00-
522731 2C 91 RETAINAGE PAID 11/04/97 2,120.00 0.00

TOTAL CONTRACT 522731 21,200.00 21,200.00 0.00

TOTAL SUB-PROJECT 2C SAM HOUSTON JONES/ENTRANCE STA 21,200.00 21,200.00 0.00

575563 2D 01 1997 JOHN J CAPDEVIELLE II F1 07/23/01 23,416.00 08/19/05 23,416.00 0.00 04/04/49 100%
575563 2D 02 1997 JOHN J CAPDEVIELLE II R1 07/23/01 669.00 08/19/05 669.00 0.00 04/04/49 100%

TOTAL CONTRACT 575563 24,085.00 24,085.00 0.00

582529 2D 01 1997 COLLINS & ASSOCIATES PR 04/29/02 2,500.00 08/30/02 2,500.00 0.00 05/30/02 100%

TOTAL CONTRACT 582529 2,500.00 2,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,393
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

590194 2D 01 1997 SOIL TESTING ENGINEERS INC PR 08/26/02 3,175.00 01/08/03 3,175.00 0.00 10/11/02 100%

TOTAL CONTRACT 590194 3,175.00 3,175.00 0.00

610399 2D 01 1997 PHILLIP MAYO CONSTRUCTION INC CN 05/24/04 182,052.48 07/28/05 182,052.48 0.00 02/09/05 100%
610399 2D 05 1997 PHILLIP MAYO CONSTRUCTION INC LN 05/24/04 0.00 07/28/05 0.00 0.00 02/09/05
610399 2D 06 1997 PHILLIP MAYO CONSTRUCTION INC CN 05/24/04 10,587.52 07/28/05 10,587.52 0.00 02/09/05 100%

TOTAL CONTRACT 610399 192,640.00 192,640.00 0.00

AFS 2D 2 EQUIP APPROV 0.00 0.00 0.00
AFS 2D 4 AFS MISC. 699.72 05/17/04 699.72 0.00 100%
AFS 2D 5 AFS TESTING 689.25 08/19/04 689.25 0.00 100%

TOTAL SUB-PROJECT 2D SAM HOUSTON JONES RESTRM/COMFO 223,788.97 223,788.97 0.00

561934 2I 02 1997 COLE AIR INC 05/30/00 26,846.00 11/22/00 26,846.00 0.00 06/23/00 100%
561934 ALL RETAINAGE REPORTED
561934 UNDER PROJECT: CH121-2G

TOTAL CONTRACT 561934 1MULT 26,846.00 26,846.00 0.00

AFS 2I 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2I SAM HOUSTON A/C HEAT CABINS 26,846.00 26,846.00 0.00

AFS 3A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A WINTER QUARTERS SCA 0.00 0.00 0.00

AFS 3B 2 EQUIP APPROV 3,900.00 10/01/97 3,900.00 0.00 100%

TOTAL SUB-PROJECT 3B WINTER QRTS.-REP. MUSEUM BLDG 3,900.00 3,900.00 0.00

AFS 4A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 4A MISCELLANEOUS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,394
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4B 1 AFS ACT 5,161.98 07/13/00 5,161.98 0.00 100%
AFS 4B 2 EQUIP APPROV 1,463.14 12/09/98 1,463.14 0.00 100%

TOTAL SUB-PROJECT 4B MISCELLANEOUS/ALL PARKS 6,625.12 6,625.12 0.00

580965 4D 01 1997 JOHN'S HANDYMAN SERVICE 02/07/02 14,999.00 12/20/02 14,999.00 0.00 02/26/02 100%
580965 4D 90 RETAINAGE WITHHELD 12/20/02 1,499.90-
580965 4D 91 RETAINAGE PAID 12/20/02 1,499.90 0.00

TOTAL CONTRACT 580965 14,999.00 14,999.00 0.00

TOTAL SUB-PROJECT 4D MARKSVILLE-FT. DERUSSY RENOVAT 14,999.00 14,999.00 0.00

601640 4E 01 1997 JACKSON BUILDERS INC 04/30/03 11,320.06 10/15/03 11,320.06 0.00 07/03/03 100%
601640 4E 90 RETAINAGE WITHHELD 10/15/03 1,132.01-
601640 4E 91 RETAINAGE PAID 10/15/03 1,132.01 0.00

TOTAL CONTRACT 601640 11,320.06 11,320.06 0.00

TOTAL SUB-PROJECT 4E LA STATE ARBORE-BRIDGE CONSTR. 11,320.06 11,320.06 0.00

AFS 5A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 5A CONTINGENCY/ALL PARKS 0.00 0.00 0.00

514274 5C 03 1997 F PHILLIPS GENERAL CONTRACTORS 02/17/97 99,840.03 12/04/97 99,840.03 0.00 09/17/97 100%
514274 ALL RETAINAGE REPORTED
514274 UNDER PROJECT: CH030-5C

TOTAL CONTRACT 514274 1MULT 99,840.03 99,840.03 0.00

TOTAL SUB-PROJECT 5C CHICOT ENTRANCE STATION DESIGN 99,840.03 99,840.03 0.00

559260 6A 05 1997 JONES, WALKER, WAECHTER, PR 06/01/00 63,777.81 10/12/01 63,777.81 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 63,777.81 63,777.81 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,395
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96-01 AFS PROJECT NO 97007
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR AND IMPROVEMENTS (STATEWIDE)

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569968 6A 03 1997 JONES, WALKER, WAECHTER, PR 03/01/01 3,458.25 03/15/02 3,458.25 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 3,458.25 3,458.25 0.00

569969 6A 06 1997 JONES, WALKER, WAECHTER, PR 09/01/01 2,162.16 07/23/02 2,162.16 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 2,162.16 2,162.16 0.00

579335 6A 10 1997 JONES, WALKER, WAECHTER, PR 03/01/02 26.85 04/11/03 26.85 0.00 08/31/02 100%
579335 6A 21 1997 JONES, WALKER, WAECHTER, PR 03/01/02 23.10 04/11/03 23.10 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 49.95 49.95 0.00

589739 6A 08 1997 JONES, WALKER, WAECHTER, PR 09/01/02 67.90 05/02/03 67.90 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 67.90 67.90 0.00

AFS 6A A ACQUISITIONS 35,410.76 01/30/01 35,410.76 0.00 100%

TOTAL SUB-PROJECT 6A ROSEDOWN PLANTATION ACQUISITIO 104,926.83 104,926.83 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97007 3,618,012.50 3,613,993.47 4,019.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,918,800.53 2,915,992.53 2,808.00

TOTAL CONTRACTS 2,918,800.53 2,915,992.53 2,808.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,396
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-03 AFS PROJECT NO 97057
PROJECT DESCRIPTION CYPREMORT POINT STATE PARK VACATION CABINS, PLANNING

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $196,024 APPROVED BY LEG BUD COMM ON 6/6/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 23 2002 200 03A G.O. BONDS 1,550,000 0

TOTAL ACT 23 1,550,000 0

1998 28 1997 523 NRP BONDS - NRP 596,849 0

TOTAL ACT 28 596,849 0

2002 LEGB 2002 304 GENERAL FUND-SGR 196,024 0

TOTAL ACT LEGB 196,024 0

2002 23 2002 049 03A G.O. BONDS 365,000 0

TOTAL ACT 23 365,000 0

2003 2 2004 581 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

2004 2 2004 946 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,107,873 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,107,873 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,397
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-03 AFS PROJECT NO 97057
PROJECT DESCRIPTION CYPREMORT POINT STATE PARK VACATION CABINS, PLANNING

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $196,024 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522778 01 01 1997 CORNE LEMAIRE GROUP FE 07/24/97 132,532.00 10/05/04 132,532.00 0.00 04/04/49 100%
522778 01 02 1997 CORNE LEMAIRE GROUP R1 07/24/97 10,670.00 10/05/04 10,670.00 0.00 04/04/49 100%
522778 01 03 1997 CORNE LEMAIRE GROUP R2 07/24/97 8,364.18 10/05/04 8,364.18 0.00 04/04/49 100%
522778 01 04 1998 CORNE LEMAIRE GROUP R3 07/24/97 20,645.00 10/05/04 20,645.00 0.00 04/04/49 100%
522778 01 05 1998 CORNE LEMAIRE GROUP R4 07/24/97 7,315.00 10/05/04 7,315.00 0.00 04/04/49 100%
522778 01 06 1998 CORNE LEMAIRE GROUP R5 07/24/97 18,729.50 10/05/04 18,729.50 0.00 04/04/49 100%
522778 01 07 2002 CORNE LEMAIRE GROUP FE 07/24/97 9,782.00 10/05/04 9,782.00 0.00 04/04/49 100%
522778 01 08 2002 CORNE LEMAIRE GROUP R6 07/24/97 1,107.71 10/05/04 1,107.71 0.00 04/04/49 100%
522778 01 09 2002 CORNE LEMAIRE GROUP R7 07/24/97 870.00 10/05/04 870.00 0.00 04/04/49 100%
522778 01 10 2002 CORNE LEMAIRE GROUP R8 07/24/97 681.04 10/05/04 681.04 0.00 04/04/49 100%
522778 01 01 2003 CORNE LEMAIRE GROUP FE 07/24/97 21,808.00 10/05/04 21,808.00 0.00 04/04/49 100%

TOTAL CONTRACT 522778 232,504.43 232,504.43 0.00

584474 01 02 1997 COASTAL CONSTRUCTION & CN 06/17/02 1,333,813.79 05/24/05 1,333,813.79 0.00 04/21/04 100%
584474 01 06 1997 COASTAL CONSTRUCTION & PL 06/17/02 43,040.00 05/24/05 43,040.00 0.00 04/21/04 100%
584474 01 02 1998 COASTAL CONSTRUCTION & CN 06/17/02 535,627.00 05/24/05 535,627.00 0.00 04/21/04 100%
584474 01 03 2002 COASTAL CONSTRUCTION & CN 06/17/02 295,189.14 05/24/05 295,189.14 0.00 04/21/04 100%
584474 01 04 2002 COASTAL CONSTRUCTION & CN 06/17/02 175,433.00 05/24/05 175,433.00 0.00 04/21/04 100%
584474 01 05 2003 COASTAL CONSTRUCTION & CN 06/17/02 2,435.69 05/24/05 2,435.69 0.00 04/21/04 100%
584474 01 07 2003 COASTAL CONSTRUCTION & PL 06/17/02 16,460.00 05/24/05 16,460.00 0.00 04/21/04 100%
584474 01 90 RETAINAGE WITHHELD PL 05/24/05 122,653.69-
584474 01 91 RETAINAGE PAID PL 05/24/05 122,653.69 0.00

TOTAL CONTRACT 584474 2,401,998.62 2,401,998.62 0.00

586584 01 08 2002 KENNETH R SAVAGE PR 07/01/02 1,499.76 11/05/03 1,499.76 0.00 10/31/03 100%

TOTAL CONTRACT 586584 1MULT 1,499.76 1,499.76 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 70,000.00 04/08/04 49,121.88 20,878.12 70%
AFS 01 4 AFS MISC. 1,370.03 06/10/02 1,370.03 0.00 100%
AFS 01 5 AFS TESTING 10,525.00 07/07/06 7,044.00 3,481.00 66%
AFS 01 6 AFS BLD RISK 30,778.00 09/10/04 30,778.00 0.00 100%
AFS 01 7 AFS ADM COST 97,500.00 04/09/03 18,121.00 79,379.00 18%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 VACATION CABINS (TEN) 2,846,175.84 2,742,437.72 103,738.12



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,398
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-03 AFS PROJECT NO 97057
PROJECT DESCRIPTION CYPREMORT POINT STATE PARK VACATION CABINS, PLANNING

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $196,024 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529969 02 01 1997 H L HENSLEE JR 04/06/98 19,000.00 10/29/98 19,000.00 0.00 08/04/98 100%

TOTAL CONTRACT 529969 19,000.00 19,000.00 0.00

TOTAL SUB-PROJECT 02 MASTER PLAN CYPREMORT POINT 19,000.00 19,000.00 0.00

616566 03 01 2002 H & J HANDICAP LIFTS INC OC 09/27/04 1,300.00 10/19/04 1,300.00 0.00 11/27/04 100%

TOTAL CONTRACT 616566 1,300.00 1,300.00 0.00

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 VACATION CABINS ELEVATOR 1,300.00 1,300.00 0.00

AFS 00 3 UNASSIGNED 241,397.16 0.00 241,397.16

TOTAL PROJECT 97057 3,107,873.00 2,762,737.72 345,135.28

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,656,302.81 2,656,302.81 0.00

TOTAL CONTRACTS 2,656,302.81 2,656,302.81 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,399
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-05 AFS PROJECT NO 97038
PROJECT DESCRIPTION LAKE BRUIN STATE PARK LAND ACQUISITION

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR 300,000 FROM ACT 45 OF

1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 156 * STATE GENERAL REVENUE 300,000 0

TOTAL ACT 479 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,400
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-05 AFS PROJECT NO 97038
PROJECT DESCRIPTION LAKE BRUIN STATE PARK LAND ACQUISITION

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR 300,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559260 01 13 1997 JONES, WALKER, WAECHTER, PR 06/01/00 4,646.55 10/12/01 4,646.55 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 4,646.55 4,646.55 0.00

569968 01 11 1997 JONES, WALKER, WAECHTER, PR 03/01/01 251.50 03/15/02 251.50 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 251.50 251.50 0.00

AFS 01 A ACQUISITIONS 17,934.45 07/20/00 17,934.45 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQUISITION 22,832.50 22,832.50 0.00

AFS 00 3 UNASSIGNED 277,167.50 0.00 277,167.50

TOTAL PROJECT 97038 300,000.00 22,832.50 277,167.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,898.05 4,898.05 0.00

TOTAL CONTRACTS 4,898.05 4,898.05 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,401
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-06 AFS PROJECT NO 97058
PROJECT DESCRIPTION WINTER QUARTERS STATE COMMEMORATIVE AREA IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 201 STATE GENERAL REVENUE 160,000 0

TOTAL ACT 28 160,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 160,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 160,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,402
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-06 AFS PROJECT NO 97058
PROJECT DESCRIPTION WINTER QUARTERS STATE COMMEMORATIVE AREA IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528742 01 01 1997 THE ARCHITECTURAL STUDIO FE 12/22/97 3,197.00 07/20/01 3,197.00 0.00 04/05/01 100%
528742 01 02 1997 THE ARCHITECTURAL STUDIO R1 12/22/97 13,497.25 07/20/01 13,497.25 0.00 04/05/01 100%
528742 01 03 1997 THE ARCHITECTURAL STUDIO R2 12/22/97 54.80 07/20/01 54.80 0.00 04/05/01 100%

TOTAL CONTRACT 528742 16,749.05 16,749.05 0.00

560743 01 01 1997 CORPORATE MECHANICAL CN 07/10/00 99,580.00 07/20/01 99,580.00 0.00 04/05/01 100%
560743 01 02 1997 CORPORATE MECHANICAL PL 07/10/00 100.00 07/20/01 100.00 0.00 04/05/01 100%
560743 01 90 RETAINAGE WITHHELD CN 07/20/01 9,968.00-
560743 01 91 RETAINAGE PAID CN 07/20/01 9,968.00 0.00

TOTAL CONTRACT 560743 99,680.00 99,680.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 500.00 07/13/00 374.16 125.84 74%
AFS 01 5 AFS TESTING 498.00 0.00 498.00
AFS 01 6 AFS BLD RISK 538.00 08/02/01 396.00 142.00 73%
AFS 01 7 AFS ADM COST 4,984.00 02/14/06 4,984.00 0.00 100%
AFS 01 8 CONT STATE 320.00 0.00 320.00

TOTAL SUB-PROJECT 01 REN EXISTING MECH/ELECT SYSTEM 123,269.05 122,183.21 1,085.84

AFS 00 3 UNASSIGNED 36,730.95 0.00 36,730.95

TOTAL PROJECT 97058 160,000.00 122,183.21 37,816.79

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 116,429.05 116,429.05 0.00

TOTAL CONTRACTS 116,429.05 116,429.05 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,403
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-07 AFS PROJECT NO 97059
PROJECT DESCRIPTION LAKE CLAIBORNE STATE PARK VACATION CABINS, PLANNING

STATUS O PARISH 14 HOUSE DIST SENATE DIST
COMMENTS IN LIEU OF PR 5 BONDS, LEG BUD COMM APPROVED INT EARNINGS IN THE AMT

OF $430,000 ON 8/11/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 202 98B G.O. BONDS 140,000 0

TOTAL ACT 28 140,000 0

1998 28 1997 672 NLOC NON CASH LINE OF CREDIT 0 0
1998 28 1997 685 NRP BONDS - NRP 435,000 0

TOTAL ACT 28 435,000 0

1999 20 1999 003 00A G.O. BONDS 865,000 0

TOTAL ACT 20 865,000 0

2001 LEGB 2000 545 GENERAL FUND-SGR 407,089 0

TOTAL ACT LEGB 407,089 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,847,089 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,847,089 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,404
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96B-07 AFS PROJECT NO 97059
PROJECT DESCRIPTION LAKE CLAIBORNE STATE PARK VACATION CABINS, PLANNING

STATUS O PARISH 14 HOUSE DIST SENATE DIST
COMMENTS IN LIEU OF PR 5 BONDS, LEG BUD COMM APPROVED INT EARNINGS IN THE AMT

OF $430,000 ON 8/11/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

519929 01 01 1997 HUGH G PARKER ARCHITECT INC FE 06/16/97 111,274.00 03/21/01 111,274.00 0.00 04/04/49 100%
519929 01 02 1997 HUGH G PARKER ARCHITECT INC R1 06/16/97 743.50 03/21/01 743.50 0.00 04/04/49 100%
519929 01 03 2001 HUGH G PARKER ARCHITECT INC FE 06/16/97 2,219.00 03/21/01 2,219.00 0.00 04/04/49 100%

TOTAL CONTRACT 519929 114,236.50 114,236.50 0.00

526528 01 01 1997 DENMON ENGINEERING CO INC 11/17/97 6,761.20 07/07/98 6,761.20 0.00 01/17/98 100%

TOTAL CONTRACT 526528 6,761.20 6,761.20 0.00

540098 01 08 1997 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00 6,528.00 0.00 12/31/99 100%

TOTAL CONTRACT 540098 1MULT 6,528.00 6,528.00 0.00

547254 01 01 1998 TRIAD BUILDERS OF RUSTON CN 06/28/99 435,000.00 12/06/00 435,000.00 0.00 08/25/00 100%
547254 01 02 1999 TRIAD BUILDERS OF RUSTON CN 06/28/99 1,258,545.00 12/06/00 1,258,545.00 0.00 08/25/00 100%
547254 01 90 RETAINAGE WITHHELD CN 12/06/00 84,677.25-
547254 01 91 RETAINAGE PAID CN 12/06/00 84,677.25 0.00

TOTAL CONTRACT 547254 1,693,545.00 1,693,545.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 445.11 03/22/04 445.11 0.00 100%
AFS 01 5 AFS TESTING 5,083.00 04/17/00 5,083.00 0.00 100%
AFS 01 6 AFS BLD RISK 10,696.00 04/17/01 10,696.00 0.00 100%
AFS 01 7 AFS ADM COST 8,269.00 08/13/02 8,269.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 VACATION CABINS 1,845,563.81 1,845,563.81 0.00

AFS 00 3 UNASSIGNED 1,525.19 0.00 1,525.19

TOTAL PROJECT 97059 1,847,089.00 1,845,563.81 1,525.19

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,821,070.70 1,821,070.70 0.00

TOTAL CONTRACTS 1,821,070.70 1,821,070.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,405
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-02 AFS PROJECT NO 97S02
PROJECT DESCRIPTION LAKE BRUIN STATE PARK, PLANNING

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 348 STATE GENERAL REVENUE 95,000 0

TOTAL ACT 479 95,000 0

1999 23 2002 965 03A G.O. BONDS 630,000 0

TOTAL ACT 23 630,000 0

2003 2 2004 781 04A G.O. BONDS 420,000 0

TOTAL ACT 2 420,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,145,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,145,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,406
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-02 AFS PROJECT NO 97S02
PROJECT DESCRIPTION LAKE BRUIN STATE PARK, PLANNING

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531778 01 01 1997 CTA ARCHITECTS FE 04/13/98 71,217.00 12/09/05 61,430.90 9,786.10 04/04/49 86%
531778 01 02 1997 CTA ARCHITECTS FE 04/13/98 8,278.00 12/09/05 8,278.00 0.00 04/04/49 100%
531778 01 03 1997 CTA ARCHITECTS R2 04/13/98 4,026.00 12/09/05 4,026.00 0.00 04/04/49 100%
531778 01 04 1997 CTA ARCHITECTS R3 04/13/98 5,020.77 12/09/05 5,020.77 0.00 04/04/49 100%

TOTAL CONTRACT 531778 88,541.77 78,755.67 9,786.10

566253 01 01 1999 MEYER, MEYER, LACROIX & HIXSON PR 12/11/00 29,100.00 09/21/01 29,100.00 0.00 07/31/01 100%

TOTAL CONTRACT 566253 29,100.00 29,100.00 0.00

624909 01 02 1999 SHAW CONSTUCTORS INC CN 06/13/05 521,632.97 08/11/06 495,841.39 25,791.58 03/14/06 95%
624909 01 01 2003 SHAW CONSTUCTORS INC CN 06/13/05 420,000.00 08/11/06 234,417.05 185,582.95 03/14/06 55%

TOTAL CONTRACT 624909 941,632.97 730,258.44 211,374.53

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 10,000.00 0.00 10,000.00
AFS 01 4 AFS MISC. 1,100.00 07/17/06 1,018.05 81.95 92%
AFS 01 5 AFS TESTING 6,101.00 03/15/06 6,101.00 0.00 100%
AFS 01 6 AFS BLD RISK 10,152.00 05/15/06 2,064.00 8,088.00 20%
AFS 01 7 AFS ADM COST 12,000.00 04/09/03 3,436.50 8,563.50 28%
AFS 01 8 CONT STATE 45,804.88 0.00 45,804.88

TOTAL SUB-PROJECT 01 LAKE BRUIN S. P. ADDITIONS 1,144,432.62 850,733.66 293,698.96

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97S02 1,144,432.62 850,733.66 293,698.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,059,274.74 838,114.11 221,160.63

TOTAL CONTRACTS 1,059,274.74 838,114.11 221,160.63



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,407
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-03 AFS PROJECT NO 97S03
PROJECT DESCRIPTION LAKE D'ARBONNE STATE PARK PHASE 2, PLANNING

STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 349 STATE GENERAL REVENUE 440,000 0

TOTAL ACT 479 440,000 0

2000 20 1999 176 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 20 300,000 0

2001 22 2001 650 02A G.O. BONDS 7,315,000 0

TOTAL ACT 22 7,315,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 8,055,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 8,055,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,408
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-03 AFS PROJECT NO 97S03
PROJECT DESCRIPTION LAKE D'ARBONNE STATE PARK PHASE 2, PLANNING

STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
533654 01 01 1997 HAMILTON & ASSOCIATES FE 05/28/98 327,506.00 04/22/03 327,506.00 0.00 04/04/49 100%
533654 01 02 1997 HAMILTON & ASSOCIATES R1 05/28/98 62,728.00 04/22/03 62,728.00 0.00 04/04/49 100%
533654 01 03 1997 HAMILTON & ASSOCIATES R2 05/28/98 18,639.00 04/22/03 18,639.00 0.00 04/04/49 100%
533654 01 04 1997 HAMILTON & ASSOCIATES R3 05/28/98 15,317.00 04/22/03 15,317.00 0.00 04/04/49 100%
533654 01 06 1997 HAMILTON & ASSOCIATES R4 05/28/98 2,069.00 04/22/03 2,069.00 0.00 04/04/49 100%
533654 01 05 2000 HAMILTON & ASSOCIATES FE 05/28/98 21,355.00 04/22/03 21,355.00 0.00 04/04/49 100%
533654 01 11 2001 HAMILTON & ASSOCIATES R7 05/28/98 1,070.00 04/22/03 1,070.00 0.00 04/04/49 100%
533654 01 13 2001 HAMILTON & ASSOCIATES FE 05/28/98 6,473.00 04/22/03 6,473.00 0.00 04/04/49 100%
533654 01 14 2001 HAMILTON & ASSOCIATES R8 05/28/98 5,094.36 04/22/03 5,094.36 0.00 04/04/49 100%

TOTAL CONTRACT 533654 460,251.36 460,251.36 0.00

540098 01 09 1997 GEORGE W STEPHENS ARCH 01/01/99 6,307.00 01/05/00 6,307.00 0.00 12/31/99 100%

TOTAL CONTRACT 540098 1MULT 6,307.00 6,307.00 0.00

568865 01 01 2001 TRIAD BUILDERS OF RUSTON CN 04/16/01 5,545,077.00 05/30/03 5,545,077.00 0.00 11/07/02 100%
568865 01 02 2001 TRIAD BUILDERS OF RUSTON PL 04/16/01 72,565.00 05/30/03 72,565.00 0.00 11/07/02 100%
568865 01 90 RETAINAGE WITHHELD CN 05/30/03 280,882.00-
568865 01 91 RETAINAGE PAID CN 05/30/03 280,882.00 0.00

TOTAL CONTRACT 568865 5,617,642.00 5,617,642.00 0.00

AFS 01 T % ART (AFS) 0.00 0.00 0.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 220,000.00 03/07/03 117,826.93 102,173.07 53%
AFS 01 4 AFS MISC. 607.09 08/16/01 607.09 0.00 100%
AFS 01 5 AFS TESTING 47,858.50 08/19/02 47,858.50 0.00 100%
AFS 01 6 AFS BLD RISK 47,006.00 05/08/03 47,006.00 0.00 100%
AFS 01 7 AFS ADM COST 275,025.00 02/14/06 275,025.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LK D'ARBONNE S. P. ADDITIONS 6,674,696.95 6,572,523.88 102,173.07

533654 02 07 2000 HAMILTON & ASSOCIATES F2 05/28/98 19,070.00 04/22/03 19,070.00 0.00 04/04/49 100%
533654 02 08 2000 HAMILTON & ASSOCIATES R5 05/28/98 4,290.00 04/22/03 4,290.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,409
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-03 AFS PROJECT NO 97S03
PROJECT DESCRIPTION LAKE D'ARBONNE STATE PARK PHASE 2, PLANNING

STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533654 02 09 2001 HAMILTON & ASSOCIATES F2 05/28/98 720.00 04/22/03 720.00 0.00 04/04/49 100%
533654 02 10 2001 HAMILTON & ASSOCIATES R6 05/28/98 546.00 04/22/03 546.00 0.00 04/04/49 100%

* TOTAL CONTRACT 533654 24,626.00 24,626.00 0.00

579205 02 01 2000 FRIEDRICH & ASSOCIATES CN 01/28/02 208,515.25 11/01/02 208,515.25 0.00 06/12/02 100%
579205 02 03 2000 FRIEDRICH & ASSOCIATES PL 01/28/02 8,150.00 11/01/02 8,150.00 0.00 06/12/02 100%
579205 02 02 2001 FRIEDRICH & ASSOCIATES CN 01/28/02 33,211.75 11/01/02 33,211.75 0.00 06/12/02 100%
579205 02 90 RETAINAGE WITHHELD CN 11/01/02 24,987.70-
579205 02 91 RETAINAGE PAID CN 11/01/02 24,987.70 0.00

TOTAL CONTRACT 579205 249,877.00 249,877.00 0.00

AFS 02 4 AFS MISC. 524.00 01/22/02 524.00 0.00 100%
AFS 02 5 AFS TESTING 2,504.25 07/17/02 2,504.25 0.00 100%
AFS 02 6 AFS BLD RISK 395.00 08/22/02 395.00 0.00 100%
AFS 02 7 AFS ADM COST 310.50 04/09/03 310.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 TENNIS COURT DESIGN 278,236.75 278,236.75 0.00

533654 03 12 2001 HAMILTON & ASSOCIATES F3 05/28/98 13,253.00 04/22/03 13,253.00 0.00 04/04/49 100%
533654 03 15 2001 HAMILTON & ASSOCIATES R9 05/28/98 846.00 04/22/03 846.00 0.00 04/04/49 100%

* TOTAL CONTRACT 533654 14,099.00 14,099.00 0.00

591083 03 01 2001 LINCOLN ASPHALT PAVING INC CN 11/11/02 147,150.50 06/07/05 147,150.50 0.00 12/17/02 100%
591083 03 02 2001 LINCOLN ASPHALT PAVING INC PL 11/11/02 14,310.00 06/07/05 14,310.00 0.00 12/17/02 100%
591083 03 90 RETAINAGE WITHHELD CN 06/07/05 16,146.05-
591083 03 91 RETAINAGE PAID CN 06/07/05 16,146.05 0.00

TOTAL CONTRACT 591083 161,460.50 161,460.50 0.00

AFS 03 4 AFS MISC. 592.00 02/13/03 592.00 0.00 100%
AFS 03 5 AFS TESTING 2,051.00 03/27/03 2,051.00 0.00 100%
AFS 03 6 AFS BLD RISK 51.00 05/29/03 51.00 0.00 100%
AFS 03 7 AFS ADM COST 426.00 04/09/03 426.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,410
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-03 AFS PROJECT NO 97S03
PROJECT DESCRIPTION LAKE D'ARBONNE STATE PARK PHASE 2, PLANNING

STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 PATCH/OVERLAY EXIST ROADWAYS 178,679.50 178,679.50 0.00

578410 04 01 2001 LSU AND A & M COLLEGE 09/15/01 9,500.00 08/20/02 9,500.00 0.00 06/30/02 100%

TOTAL CONTRACT 578410 9,500.00 9,500.00 0.00

583162 04 01 2001 LSU AND A & M COLLEGE 02/01/02 2,300.00 12/20/02 2,300.00 0.00 08/31/02 100%

TOTAL CONTRACT 583162 2,300.00 2,300.00 0.00

TOTAL SUB-PROJECT 04 INTERIOR DESIGN SERVICES 11,800.00 11,800.00 0.00

578397 05 01 2001 LSU AND A & M COLLEGE 09/15/01 8,500.00 10/22/02 8,500.00 0.00 06/30/02 100%

TOTAL CONTRACT 578397 8,500.00 8,500.00 0.00

TOTAL SUB-PROJECT 05 EXHIBIT DESIGN CONTRACT MANAGE 8,500.00 8,500.00 0.00

590124 06 01 2001 C R HUMPHREYS GENERAL 08/08/02 270,269.00 08/22/03 270,269.00 0.00 04/20/03 100%
590124 06 90 RETAINAGE WITHHELD 08/22/03 27,026.90-
590124 06 91 RETAINAGE PAID 08/22/03 27,026.90 0.00

TOTAL CONTRACT 590124 270,269.00 270,269.00 0.00

AFS 06 5 AFS TESTING 1,856.00 01/14/03 1,856.00 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 BUILD NEW MAINTENANCE BUILDING 272,125.00 272,125.00 0.00

605842 07 01 2001 CAJUN CONSTRUCTORS INC PE 01/05/04 100,304.10 12/17/04 100,304.10 0.00 12/31/04 100%
605842 07 90 RETAINAGE WITHHELD PE 12/17/04 0.00
605842 07 91 RETAINAGE PAID PE 0.00 0.00

TOTAL CONTRACT 605842 100,304.10 100,304.10 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,411
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-03 AFS PROJECT NO 97S03
PROJECT DESCRIPTION LAKE D'ARBONNE STATE PARK PHASE 2, PLANNING

STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620760 07 01 2001 CAJUN CONSTRUCTORS INC PE 01/01/05 25,195.90 02/17/06 25,195.90 0.00 06/30/05 100%
620760 07 90 RETAINAGE WITHHELD PE 02/17/06 12,550.00-
620760 07 91 RETAINAGE PAID PE 02/17/06 12,550.00 0.00

TOTAL CONTRACT 620760 25,195.90 25,195.90 0.00

AFS 07 4 AFS MISC. 100.00 11/14/05 85.42 14.58 85%
AFS 07 7 AFS ADM COST 2,000.00 0.00 2,000.00

TOTAL SUB-PROJECT 07 VISITOR CENTER EXHIBIT 127,600.00 125,585.42 2,014.58

601947 08 01 2001 LSU AND A & M COLLEGE 05/15/03 6,800.00 01/27/04 6,800.00 0.00 05/14/04 100%

TOTAL CONTRACT 601947 6,800.00 6,800.00 0.00

635581 08 01 2001 LSU AND A & M COLLEGE 02/01/06 4,500.00 06/16/06 4,500.00 0.00 06/30/06 100%

TOTAL CONTRACT 635581 4,500.00 4,500.00 0.00

TOTAL SUB-PROJECT 08 INSTALL EXHIBITS,INTERIOR FURN 11,300.00 11,300.00 0.00

626917 09 01 2001 CLEARSCAPES INC PR 06/20/05 49,504.00 02/21/06 49,504.00 0.00 07/01/06 100%

TOTAL CONTRACT 626917 49,504.00 49,504.00 0.00

AFS 09 Q % ART CONTR 49,504.00 02/20/06 49,504.00 0.00 100%
AFS 09 T % ART (AFS) 5,501.00 12/23/03 5,500.50 0.50 99%

TOTAL SUB-PROJECT 09 % FOR THE ARTS 104,509.00 104,508.50 0.50

AFS 00 3 UNASSIGNED 437,056.80 0.00 437,056.80

TOTAL PROJECT 97S03 8,104,504.00 7,563,259.05 541,244.95

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 7,011,135.86 7,011,135.86 0.00

TOTAL CONTRACTS 7,011,135.86 7,011,135.86 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,412
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-04 AFS PROJECT NO 97S04
PROJECT DESCRIPTION CANEY CREEK LAKE STATE PARK - PHASE 2, PLANNING

STATUS O PARISH 25 HOUSE DIST SENATE DIST
COMMENTS $83,769.56 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/22/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 350 STATE GENERAL REVENUE 480,000 0

TOTAL ACT 479 480,000 0

1999 29 1998 816 97A BONDS - NRP 526,685 0

TOTAL ACT 29 526,685 0

2000 23 2002 235 03A G.O. BONDS 4,975,000 0

TOTAL ACT 23 4,975,000 0

2003 LEGB 2003 771 GENERAL FUND-SGR 83,770 0

TOTAL ACT LEGB 83,770 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,065,455 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,065,455 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,413
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-04 AFS PROJECT NO 97S04
PROJECT DESCRIPTION CANEY CREEK LAKE STATE PARK - PHASE 2, PLANNING

STATUS O PARISH 25 HOUSE DIST SENATE DIST
COMMENTS $83,769.56 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/22/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530629 01 01 1997 MICHAEL R DEKEYZER & ASSOC FE 03/16/98 283,088.00 09/14/04 283,088.00 0.00 04/04/49 100%
530629 01 02 1997 MICHAEL R DEKEYZER & ASSOC R1 03/16/98 66,612.00 09/14/04 66,612.00 0.00 04/04/49 100%
530629 01 03 1997 MICHAEL R DEKEYZER & ASSOC R2 03/16/98 10,428.00 09/14/04 10,428.00 0.00 04/04/49 100%
530629 01 04 1997 MICHAEL R DEKEYZER & ASSOC R3 03/16/98 29,385.00 09/14/04 29,385.00 0.00 04/04/49 100%
530629 01 05 1997 MICHAEL R DEKEYZER & ASSOC R4 03/16/98 13,490.00 09/14/04 13,490.00 0.00 04/04/49 100%
530629 01 06 1997 MICHAEL R DEKEYZER & ASSOC R5 03/16/98 3,839.00 09/14/04 3,839.00 0.00 04/04/49 100%
530629 01 07 1997 MICHAEL R DEKEYZER & ASSOC R6 03/16/98 5,240.00 09/14/04 5,240.00 0.00 04/04/49 100%
530629 01 08 1997 MICHAEL R DEKEYZER & ASSOC R7 03/16/98 22,400.00 09/14/04 22,400.00 0.00 04/04/49 100%

TOTAL CONTRACT 530629 434,482.00 434,482.00 0.00

540098 01 10 1997 GEORGE W STEPHENS ARCH 01/01/99 3,060.00 01/05/00 3,060.00 0.00 12/31/99 100%

TOTAL CONTRACT 540098 1MULT 3,060.00 3,060.00 0.00

575200 01 01 2000 LINCOLN BUILDERS INC CN 08/27/01 4,913,271.69 08/01/03 4,913,271.69 0.00 05/06/03 100%
575200 01 02 2000 LINCOLN BUILDERS INC PL 08/27/01 31,420.00 08/01/03 31,420.00 0.00 05/06/03 100%
575200 01 90 RETAINAGE WITHHELD CN 08/01/03 247,234.58-
575200 01 91 RETAINAGE PAID CN 08/01/03 247,234.58 0.00

TOTAL CONTRACT 575200 4,944,691.69 4,944,691.69 0.00

576677 01 01 1997 CHARLES W NETTERVILLE PR 08/17/01 27,512.50 09/13/02 27,512.50 0.00 08/16/02 100%

TOTAL CONTRACT 576677 27,512.50 27,512.50 0.00

588668 01 01 1999 CHARLES W NETTERVILLE PR 08/17/02 0.00 04/08/03 0.00 0.00 05/15/03
588668 01 02 1999 CHARLES W NETTERVILLE PR 08/17/02 24,000.00 04/08/03 18,312.50 5,687.50 05/15/03 76%

TOTAL CONTRACT 588668 24,000.00 18,312.50 5,687.50

AFS 01 1 AFS ACT 198,465.00 12/02/02 198,465.00 0.00 100%
AFS 01 4 AFS MISC. 420.81 02/13/01 420.81 0.00 100%
AFS 01 5 AFS TESTING 90,347.25 02/24/03 90,347.25 0.00 100%
AFS 01 6 AFS BLD RISK 33,714.00 10/23/03 33,714.00 0.00 100%
AFS 01 7 AFS ADM COST 8,592.00 04/09/03 8,592.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CANEY CREEK S.P. ADDITIONS 5,765,285.25 5,759,597.75 5,687.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,414
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-96S-04 AFS PROJECT NO 97S04
PROJECT DESCRIPTION CANEY CREEK LAKE STATE PARK - PHASE 2, PLANNING

STATUS O PARISH 25 HOUSE DIST SENATE DIST
COMMENTS $83,769.56 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/22/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

587558 02 01 1999 DIONE INTERIORS PR 07/08/02 0.00 09/30/03 0.00 0.00 01/05/04
587558 02 02 1999 DIONE INTERIORS PR 07/08/02 11,000.00 09/30/03 11,000.00 0.00 01/05/04 100%

TOTAL CONTRACT 587558 11,000.00 11,000.00 0.00

AFS 02 2 EQUIP APPROV 183,276.02 04/20/04 183,276.02 0.00 100%

TOTAL SUB-PROJECT 02 INTERIOR DESIGN SERVICES 194,276.02 194,276.02 0.00

607063 03 01 2003 HUGH G PARKER ARCHITECT INC F1 12/16/03 54,135.00 07/13/06 54,135.00 0.00 04/04/49 100%
607063 03 02 2003 HUGH G PARKER ARCHITECT INC R1 12/16/03 7,150.00 07/13/06 7,150.00 0.00 04/04/49 100%
607063 03 03 2003 HUGH G PARKER ARCHITECT INC R2 12/16/03 19,646.00 07/13/06 19,646.00 0.00 04/04/49 100%
607063 03 04 2003 HUGH G PARKER ARCHITECT INC R3 12/16/03 2,500.00 07/13/06 2,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 607063 83,431.00 83,431.00 0.00

AFS 03 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 03 4 AFS MISC. 1,100.00 12/24/03 123.43 976.57 11%

TOTAL SUB-PROJECT 03 DAY USE EXPANSION 89,531.00 83,554.43 5,976.57

AFS 00 3 UNASSIGNED 13,124.46 0.00 13,124.46

TOTAL PROJECT 97S04 6,062,216.73 6,037,428.20 24,788.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,528,177.19 5,522,489.69 5,687.50

TOTAL CONTRACTS 5,528,177.19 5,522,489.69 5,687.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,415
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-07 AFS PROJECT NO 98001
PROJECT DESCRIPTION FORT ST. JEAN BAPTISTE STATE COMM. AREA, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 378 STATE GENERAL REVENUE 600,000 0

TOTAL ACT 28 600,000 0

2002 23 2002 043 03A G.O. BONDS 270,000 0

TOTAL ACT 23 270,000 0

2003 2 2004 583 04A G.O. BONDS 195,000 0

TOTAL ACT 2 195,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,065,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,065,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,416
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-07 AFS PROJECT NO 98001
PROJECT DESCRIPTION FORT ST. JEAN BAPTISTE STATE COMM. AREA, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553647 01 01 1998 MICHAEL R DEKEYZER & ASSOC F1 11/15/99 39,035.00 02/22/05 39,035.00 0.00 04/04/49 100%
553647 01 02 1998 MICHAEL R DEKEYZER & ASSOC R1 11/15/99 10,010.00 02/22/05 10,010.00 0.00 04/04/49 100%
553647 01 03 1998 MICHAEL R DEKEYZER & ASSOC R2 11/15/99 2,706.00 02/22/05 2,706.00 0.00 04/04/49 100%
553647 01 04 1998 MICHAEL R DEKEYZER & ASSOC R3 11/15/99 1,084.55 02/22/05 1,084.55 0.00 04/04/49 100%

TOTAL CONTRACT 553647 52,835.55 52,835.55 0.00

556907 01 01 1998 R CHRISTOPHER GOODWIN & ASSOC PR 04/03/00 5,895.00 11/01/00 5,895.00 0.00 06/22/00 100%

TOTAL CONTRACT 556907 5,895.00 5,895.00 0.00

594647 01 01 1998 PAT WILLIAMS CONSTRUCTION INC CN 03/17/03 252,084.64 03/24/04 252,084.64 0.00 11/21/03 100%
594647 01 02 2002 PAT WILLIAMS CONSTRUCTION INC CN 03/17/03 270,000.00 03/24/04 270,000.00 0.00 11/21/03 100%
594647 01 90 RETAINAGE WITHHELD CN 03/24/04 52,208.47-
594647 01 91 RETAINAGE PAID CN 03/24/04 52,208.47 0.00

TOTAL CONTRACT 594647 522,084.64 522,084.64 0.00

AFS 01 2 EQUIP APPROV 20,771.63 04/08/04 8,974.35 11,797.28 43%
AFS 01 4 AFS MISC. 514.64 03/26/03 514.64 0.00 100%
AFS 01 5 AFS TESTING 4,977.50 11/04/03 4,977.50 0.00 100%
AFS 01 6 AFS BLD RISK 1,832.00 04/28/04 1,832.00 0.00 100%
AFS 01 7 AFS ADM COST 24,780.00 02/14/06 24,780.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 VISITOR CTR & INTERPRETIVE EXH 633,690.96 621,893.68 11,797.28

580179 02 01 1998 COMMUNICATION ARTS CO PR 06/17/02 36,100.00 01/28/03 36,100.00 0.00 04/14/03 100%

TOTAL CONTRACT 580179 36,100.00 36,100.00 0.00

600198 02 01 1998 COMMUNICATION ARTS CO PR 04/15/03 24,100.00 12/02/03 24,100.00 0.00 10/13/03 100%

TOTAL CONTRACT 600198 24,100.00 24,100.00 0.00

607889 02 01 2003 COMMUNICATION ARTS CO PR 01/01/04 24,310.00 06/28/05 24,310.00 0.00 12/27/04 100%

TOTAL CONTRACT 607889 24,310.00 24,310.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,417
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-07 AFS PROJECT NO 98001
PROJECT DESCRIPTION FORT ST. JEAN BAPTISTE STATE COMM. AREA, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 02 EXHIBIT DESIGN/VIDEO PRODUCTIO 84,510.00 84,510.00 0.00

604426 03 01 1998 FRANCISE HORTICULTURAL SERVICE OC 10/27/03 21,040.00 02/13/04 21,040.00 0.00 02/09/04 100%

TOTAL CONTRACT 604426 21,040.00 21,040.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 INSTALL LANDSCAPING 21,040.00 21,040.00 0.00

553647 04 05 1998 MICHAEL R DEKEYZER & ASSOC F2 11/15/99 6,329.00 02/22/05 6,329.00 0.00 04/04/49 100%
553647 04 06 1998 MICHAEL R DEKEYZER & ASSOC R4 11/15/99 105.00 02/22/05 0.00 105.00 04/04/49

* TOTAL CONTRACT 553647 6,434.00 6,329.00 105.00

611714 04 01 2003 PAT WILLIAMS CONSTRUCTION INC CN 06/14/04 63,600.00 03/29/05 63,600.00 0.00 10/22/04 100%
611714 04 02 2003 PAT WILLIAMS CONSTRUCTION INC PL 06/14/04 8,300.00 03/29/05 8,300.00 0.00 10/22/04 100%
611714 04 90 RETAINAGE WITHHELD PL 03/29/05 7,190.00-
611714 04 91 RETAINAGE PAID PL 03/29/05 7,190.00 0.00

TOTAL CONTRACT 611714 71,900.00 71,900.00 0.00

AFS 04 4 AFS MISC. 68.00 06/11/04 68.00 0.00 100%
AFS 04 5 AFS TESTING 944.75 08/30/04 944.75 0.00 100%
AFS 04 6 AFS BLD RISK 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 CONSTRUCT BOUNDARY FENCE 79,346.75 79,241.75 105.00

617981 05 01 1998 1220 EXHIBITS INC PE 12/06/04 177,525.78 04/07/06 177,525.78 0.00 05/30/05 100%
617981 05 02 2003 1220 EXHIBITS INC PE 12/06/04 18,647.00 04/07/06 18,647.00 0.00 05/30/05 100%
617981 05 90 RETAINAGE WITHHELD PE 04/07/06 19,617.28-
617981 05 91 RETAINAGE PAID PE 04/07/06 19,617.28 0.00

TOTAL CONTRACT 617981 196,172.78 196,172.78 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,418
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-07 AFS PROJECT NO 98001
PROJECT DESCRIPTION FORT ST. JEAN BAPTISTE STATE COMM. AREA, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 4 AFS MISC. 78.00 01/31/05 78.00 0.00 100%

TOTAL SUB-PROJECT 05 EXHIBIT FABRICATION 196,250.78 196,250.78 0.00

AFS 00 3 UNASSIGNED 50,161.51 0.00 50,161.51

TOTAL PROJECT 98001 1,065,000.00 1,002,936.21 62,063.79

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 960,871.97 960,766.97 105.00

TOTAL CONTRACTS 960,871.97 960,766.97 105.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,419
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-10 AFS PROJECT NO 98002
PROJECT DESCRIPTION CHEMIN-A-HAUT STATE PARK - CABINS, PLANNING AND CONSTRUCTION

STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 379 STATE GENERAL REVENUE 120,000 0

TOTAL ACT 28 120,000 0

1998 29 1998 676 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1999 21 2000 964 00A G.O. BONDS 1,345,336 0

TOTAL ACT 21 1,345,336 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,465,336 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,465,336 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,420
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-10 AFS PROJECT NO 98002
PROJECT DESCRIPTION CHEMIN-A-HAUT STATE PARK - CABINS, PLANNING AND CONSTRUCTION

STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530766 01 01 1998 ASHE BROUSSARD WEINZETTLE FE 03/10/98 87,517.00 10/19/01 87,517.00 0.00 04/04/49 100%
530766 01 02 1998 ASHE BROUSSARD WEINZETTLE R1 03/10/98 14,117.40 10/19/01 14,117.40 0.00 04/04/49 100%
530766 01 03 1998 ASHE BROUSSARD WEINZETTLE R2 03/10/98 2,651.00 10/19/01 2,651.00 0.00 04/04/49 100%
530766 01 04 1998 ASHE BROUSSARD WEINZETTLE R3 03/10/98 2,396.06 10/19/01 2,396.06 0.00 04/04/49 100%
530766 01 05 1998 ASHE BROUSSARD WEINZETTLE R4 03/10/98 435.60 10/19/01 435.60 0.00 04/04/49 100%
530766 01 06 1999 ASHE BROUSSARD WEINZETTLE FE 03/10/98 3,772.00 10/19/01 3,772.00 0.00 04/04/49 100%

TOTAL CONTRACT 530766 110,889.06 110,889.06 0.00

540098 01 11 1998 GEORGE W STEPHENS ARCH 01/01/99 2,686.00 01/05/00 2,686.00 0.00 12/31/99 100%

TOTAL CONTRACT 540098 1MULT 2,686.00 2,686.00 0.00

554399 01 01 1999 JAMES HOLYFIELD CONSTRUCTION OC 01/10/00 1,290,007.33 10/05/01 1,290,007.33 0.00 06/06/01 100%
554399 01 02 1999 JAMES HOLYFIELD CONSTRUCTION PL 01/10/00 16,000.00 10/05/01 16,000.00 0.00 06/06/01 100%
554399 01 90 RETAINAGE WITHHELD OC 10/05/01 65,300.41-
554399 01 91 RETAINAGE PAID OC 10/05/01 65,300.41 0.00

TOTAL CONTRACT 554399 1,306,007.33 1,306,007.33 0.00

AFS 01 1 AFS ACT 12,095.97 07/17/01 12,095.97 0.00 100%
AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 492.73 01/13/00 492.73 0.00 100%
AFS 01 5 AFS TESTING 14,422.25 05/23/01 14,422.25 0.00 100%
AFS 01 6 AFS BLD RISK 9,996.00 12/19/01 9,996.00 0.00 100%
AFS 01 7 AFS ADM COST 7,354.50 06/12/02 7,354.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CHEMIN-A-HAUT S.P. ADDITIONS 1,463,943.84 1,463,943.84 0.00

AFS 00 3 UNASSIGNED 1,392.16 0.00 1,392.16

TOTAL PROJECT 98002 1,465,336.00 1,463,943.84 1,392.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,419,582.39 1,419,582.39 0.00

TOTAL CONTRACTS 1,419,582.39 1,419,582.39 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,421
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 380 STATUTORY DEDICATION 2,900,000 0

TOTAL ACT 28 2,900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,422
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON SCA 0.00 0.00 0.00

559886 AB 01 1998 MIKOR COMPANY 01/11/00 6,000.00 07/07/00 6,000.00 0.00 04/01/00 100%
559886 AB 90 RETAINAGE WITHHELD 07/07/00 600.00-
559886 AB 91 RETAINAGE PAID 07/07/00 600.00 0.00

TOTAL CONTRACT 559886 6,000.00 6,000.00 0.00

AFS AB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AB AUDUBON-COLD FRAME RESTORATION 6,000.00 6,000.00 0.00

561216 AC 01 1998 INTERNATIONAL SALES & SUPPLY 04/27/00 6,658.00 10/23/00 6,658.00 0.00 06/26/00 100%
561216 AC 90 RETAINAGE WITHHELD 10/23/00 665.80-
561216 AC 91 RETAINAGE PAID 10/23/00 665.80 0.00

TOTAL CONTRACT 561216 6,658.00 6,658.00 0.00

AFS AC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AC AUDUBON-MGR'S RESID. BATH RENO 6,658.00 6,658.00 0.00

AFS AD 2 EQUIP APPROV 1,776.05 12/09/98 1,776.05 0.00 100%

TOTAL SUB-PROJECT AD AUDUBON SP-MGR RES REPL PORCH 1,776.05 1,776.05 0.00

AFS AE 2 EQUIP APPROV 3,200.00 05/01/01 3,200.00 0.00 100%

TOTAL SUB-PROJECT AE AUDUBON-REMOVE LIVE OAK TREE\ 3,200.00 3,200.00 0.00

AFS AF 2 EQUIP APPROV 6,221.15 11/20/03 6,221.15 0.00 100%

TOTAL SUB-PROJECT AF AUDUBON-CABLE PHONE LINE 6,221.15 6,221.15 0.00

AFS AG 2 EQUIP APPROV 637.60 10/07/03 637.60 0.00 100%

TOTAL SUB-PROJECT AG AUDUBON-FILE CAB.-VISITOR CNTR 637.60 637.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,423
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE SP 0.00 0.00 0.00

545106 BB 01 1998 CHANTE INC 01/04/99 10,675.00 09/29/99 10,675.00 0.00 04/13/99 100%
545106 BB 90 RETAINAGE WITHHELD 09/29/99 1,067.50-
545106 BB 91 RETAINAGE PAID 09/29/99 1,067.50 0.00

TOTAL CONTRACT 545106 10,675.00 10,675.00 0.00

TOTAL SUB-PROJECT BB BAY SEG-REPAIRS TO BOAT DOCK 10,675.00 10,675.00 0.00

561996 BD 01 1998 AMERICAN ENVIRONMENTAL TERMITE 03/23/00 11,800.00 07/19/00 11,800.00 0.00 05/08/00 100%
561996 BD 90 RETAINAGE WITHHELD 07/19/00 1,180.00-
561996 BD 91 RETAINAGE PAID 07/19/00 1,180.00 0.00

TOTAL CONTRACT 561996 11,800.00 11,800.00 0.00

AFS BD 2 EQUIP APPROV 3,137.05 02/08/99 3,137.05 0.00 100%

TOTAL SUB-PROJECT BD BAY SEG WAVE POOL PAINT BUILD 14,937.05 14,937.05 0.00

533589 BE 01 1998 WATER CONTROL SYSTEMS INC 04/09/98 27,249.00 11/19/98 27,249.00 0.00 05/11/98 100%
533589 BE 90 RETAINAGE WITHHELD 11/19/98 2,724.90-
533589 BE 91 RETAINAGE PAID 11/19/98 2,724.90 0.00

TOTAL CONTRACT 533589 27,249.00 27,249.00 0.00

TOTAL SUB-PROJECT BE BAYOU SEGNETTE-WAVE POOL VALVE 27,249.00 27,249.00 0.00

AFS BG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BG BAYOU SEGNETTE-GROUP CAMP ELEC 0.00 0.00 0.00

557341 BH 01 1998 MAYEUX'S AIR CONDITIONING & 02/15/00 6,145.00 06/21/00 6,145.00 0.00 03/01/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,424
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

557341 BH 90 RETAINAGE WITHHELD 06/21/00 614.50-
557341 BH 91 RETAINAGE PAID 06/21/00 614.50 0.00

TOTAL CONTRACT 557341 6,145.00 6,145.00 0.00

AFS BH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BH BAYOU SEG.-ADD HVAC CONFORT ST 6,145.00 6,145.00 0.00

539353 BJ 01 1998 COMMANDER CORPORATION 07/30/98 72,895.00 06/21/99 72,895.00 0.00 11/04/98 100%
539353 BJ 90 RETAINAGE WITHHELD 06/21/99 7,289.50-
539353 BJ 91 RETAINAGE PAID 06/21/99 7,289.50 0.00

TOTAL CONTRACT 539353 72,895.00 72,895.00 0.00

TOTAL SUB-PROJECT BJ BAYOU SEGNETTE- ADA COMPLIANCE 72,895.00 72,895.00 0.00

549366 BK 01 1998 ALVIN FAIRBURN & ASSOCIATES PR 07/19/99 1,120.00 08/31/99 1,120.00 0.00 08/18/99 100%

TOTAL CONTRACT 549366 1,120.00 1,120.00 0.00

TOTAL SUB-PROJECT BK BAYOU SEGNETTE S.P. LAND SRVY 1,120.00 1,120.00 0.00

556397 BL 01 1998 CHARVETS GARDEN CENTER INC 02/01/00 7,200.00 06/30/00 7,200.00 0.00 02/10/00 100%
556397 BL 90 RETAINAGE WITHHELD 06/30/00 720.00-
556397 BL 91 RETAINAGE PAID 06/30/00 720.00 0.00

TOTAL CONTRACT 556397 7,200.00 7,200.00 0.00

TOTAL SUB-PROJECT BL BAY SEG-SPREADING TOPSOIL 7,200.00 7,200.00 0.00

576323 BN 01 1998 JAMES A DECKER BUILDERS INC 07/16/01 24,943.00 01/25/02 24,943.00 0.00 09/25/01 100%
576323 BN 90 RETAINAGE WITHHELD 01/25/02 2,494.30-
576323 BN 91 RETAINAGE PAID 01/25/02 2,494.30 0.00

TOTAL CONTRACT 576323 24,943.00 24,943.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,425
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BN 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BN BAYOU SEGNETTE-POOL FILTER 24,943.00 24,943.00 0.00

577929 BO 03 1998 AMERICAN ENVIRONMENTAL TERMITE 09/27/01 47,193.00 08/14/02 47,193.00 0.00 02/26/02 100%
577929 ALL RETAINAGE REPORTED
577929 UNDER PROJECT: CH121-BJ

TOTAL CONTRACT 577929 1MULT 47,193.00 47,193.00 0.00

TOTAL SUB-PROJECT BO BAYOU SEGNETTE-REN GROUP CAMP 47,193.00 47,193.00 0.00

AFS BP 2 EQUIP APPROV 11,000.00 04/24/03 11,000.00 0.00 100%

TOTAL SUB-PROJECT BP BAYOU SEGNETTE -TREES 11,000.00 11,000.00 0.00

AFS CA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT CA CANEY CREEK SP 0.00 0.00 0.00

AFS CB 2 EQUIP APPROV 1,824.00 06/10/98 1,824.00 0.00 100%

TOTAL SUB-PROJECT CB CANEY CREEK-CONCRETE REVETMENT 1,824.00 1,824.00 0.00

AFS CD 2 EQUIP APPROV 9,444.00 11/20/03 9,444.00 0.00 100%

TOTAL SUB-PROJECT CD CANEY CREEK-LUM BEDS FURN SHOP 9,444.00 9,444.00 0.00

AFS CE 2 EQUIP APPROV 29,351.67 10/28/03 29,351.67 0.00 100%
AFS DA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT DA CENTENARY SCA 29,351.67 29,351.67 0.00

542688 DB 01 1998 AMERICAN ENVIRONMENTAL TERMITE 01/04/99 30,770.75 07/15/99 30,770.75 0.00 02/11/99 100%
542688 DB 90 RETAINAGE WITHHELD 07/15/99 3,077.08-
542688 DB 91 RETAINAGE PAID 07/15/99 3,077.08 0.00

TOTAL CONTRACT 542688 30,770.75 30,770.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,426
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT DB CENTENARY SCA-REP ROOF WEST WN 30,770.75 30,770.75 0.00

AFS DC 2 EQUIP APPROV 3,985.00 01/19/99 3,985.00 0.00 100%

TOTAL SUB-PROJECT DC CENTENARY SCA-TERMITE TREATMNT 3,985.00 3,985.00 0.00

AFS EA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT SP 0.00 0.00 0.00

554636 EB 01 1998 SOUTHERN SOIL ENVIRONMENTAL 10/20/99 13,580.00 03/17/00 13,580.00 0.00 11/30/99 100%
554636 EB 90 RETAINAGE WITHHELD 03/17/00 1,358.00-
554636 EB 91 RETAINAGE PAID 03/17/00 1,358.00 0.00

TOTAL CONTRACT 554636 13,580.00 13,580.00 0.00

TOTAL SUB-PROJECT EB CHEMIN-A-HAUT-SEWAGE LIFT STAT 13,580.00 13,580.00 0.00

AFS EC 2 EQUIP APPROV 4,050.00 05/11/98 4,050.00 0.00 100%

TOTAL SUB-PROJECT EC CHEMIN-A-HAUT REPLACE SIDEWALK 4,050.00 4,050.00 0.00

589739 ED 18 1998 JONES, WALKER, WAECHTER, PR 09/01/02 140.00 05/02/03 140.00 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 140.00 140.00 0.00

591844 ED 02 1998 C R HUMPHREYS GENERAL 08/08/02 143,176.00 08/08/03 143,176.00 0.00 04/20/03 100%
591844 ALL RETAINAGE REPORTED
591844 UNDER PROJECT: 02006-EH

TOTAL CONTRACT 591844 1MULT 143,176.00 143,176.00 0.00

AFS ED 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ED CHEMIN-A-HAUT-NEW MAINT BLDG. 143,316.00 143,316.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,427
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT FA CHICOT SP 0.00 0.00 0.00

550546 FB 01 1998 LIBERTY CONSTRUCTION CO INC 03/26/99 17,305.00 12/03/99 17,305.00 0.00 07/14/99 100%
550546 FB 90 RETAINAGE WITHHELD 12/03/99 1,730.50-
550546 FB 91 RETAINAGE PAID 12/03/99 1,730.50 0.00

TOTAL CONTRACT 550546 17,305.00 17,305.00 0.00

TOTAL SUB-PROJECT FB CHICOT-INSTALL SMOKE DETECTORS 17,305.00 17,305.00 0.00

546392 FC 01 1998 BOB'S ELECTRICAL SERVICE 03/26/99 8,390.00 08/11/99 8,390.00 0.00 04/20/99 100%
546392 FC 90 RETAINAGE WITHHELD 08/11/99 839.00-
546392 FC 91 RETAINAGE PAID 08/11/99 839.00 0.00

TOTAL CONTRACT 546392 8,390.00 8,390.00 0.00

TOTAL SUB-PROJECT FC CHICOT/REPL OUTDOOR LIGHTING 8,390.00 8,390.00 0.00

531717 FG 01 1998 FRANCISE HORTICULTURAL SERVICE 01/23/98 24,750.00 07/16/98 24,750.00 0.00 05/25/98 100%
531717 FG 90 RETAINAGE WITHHELD 07/16/98 2,475.00-
531717 FG 91 RETAINAGE PAID 07/16/98 2,475.00 0.00

TOTAL CONTRACT 531717 24,750.00 24,750.00 0.00

TOTAL SUB-PROJECT FG CHICOT-NEW GATE/ENTRANCE SIGN 24,750.00 24,750.00 0.00

AFS FH 2 EQUIP APPROV 3,000.80 03/19/98 3,000.80 0.00 100%

TOTAL SUB-PROJECT FH CHICOT-TABLES GROUP CAMP 3,000.80 3,000.80 0.00

AFS FI 2 EQUIP APPROV 2,922.00 04/08/98 2,922.00 0.00 100%

TOTAL SUB-PROJECT FI CHICOT-CHAIRS GROUP CAMP 2,922.00 2,922.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,428
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FJ 1 AFS ACT 96,482.40 10/02/98 96,482.40 0.00 100%

TOTAL SUB-PROJECT FJ CHICOT PARK-NEW WATER SYSTEM 96,482.40 96,482.40 0.00

560989 FL 01 1998 FRUGE LUMBER YARD INC 04/27/00 59,900.00 09/15/00 59,900.00 0.00 06/12/00 100%
560989 FL 90 RETAINAGE WITHHELD 09/15/00 5,990.00-
560989 FL 91 RETAINAGE PAID 09/15/00 5,990.00 0.00

TOTAL CONTRACT 560989 59,900.00 59,900.00 0.00

AFS FL 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FL CHICOT-PAINT S LANDING BLDG 59,900.00 59,900.00 0.00

602613 FM 03 1998 GUINN BROTHERS INC 06/17/03 100,000.00 11/18/03 100,000.00 0.00 07/27/03 100%
602613 ALL RETAINAGE REPORTED
602613 UNDER PROJECT: 01002-FI

TOTAL CONTRACT 602613 1MULT 100,000.00 100,000.00 0.00

TOTAL SUB-PROJECT FM CHICOT-GROUP CAMP OVERLAY 100,000.00 100,000.00 0.00

AFS GA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT GA CYPREMORT POINT SP 0.00 0.00 0.00

556411 GB 01 1998 INTERNATIONAL SALES & SUPPLY 12/22/99 37,512.64 09/08/00 37,512.64 0.00 05/12/00 100%
556411 GB 90 RETAINAGE WITHHELD 09/08/00 3,751.26-
556411 GB 91 RETAINAGE PAID 09/08/00 3,751.26 0.00

TOTAL CONTRACT 556411 37,512.64 37,512.64 0.00

TOTAL SUB-PROJECT GB RENOV ELECTR SYSTEM/CYPREMORT 37,512.64 37,512.64 0.00

AFS GC 2 EQUIP APPROV 734.40 04/14/99 734.40 0.00 100%

TOTAL SUB-PROJECT GC CYPREMORT-RPL BARRIER POSTS 734.40 734.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,429
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GE 2 EQUIP APPROV 8,038.18 04/14/99 8,038.18 0.00 100%

TOTAL SUB-PROJECT GE CYPREMORT-RIP RAP PORCHES 8,038.18 8,038.18 0.00

549631 GF 01 1998 VERMILION SHELL & LIMESTONE 04/12/99 16,190.94 02/03/00 16,190.94 0.00 06/07/99 100%
549631 GF 90 RETAINAGE WITHHELD 02/03/00 1,619.09-
549631 GF 91 RETAINAGE PAID 02/03/00 1,619.09 0.00

TOTAL CONTRACT 549631 16,190.94 16,190.94 0.00

TOTAL SUB-PROJECT GF CYPREMORT-REPLACE CULVERTS 16,190.94 16,190.94 0.00

AFS GI 2 EQUIP APPROV 261.26 12/06/99 261.26 0.00 100%

TOTAL SUB-PROJECT GI CYPREMORT-MISCELLANEOUS 261.26 261.26 0.00

AFS GL 2 EQUIP APPROV 1,120.91 05/20/99 1,120.91 0.00 100%

TOTAL SUB-PROJECT GL CYPREMORT-TREATED POSTS 1,120.91 1,120.91 0.00

AFS GM 2 EQUIP APPROV 1,341.35 11/28/01 1,341.35 0.00 100%

TOTAL SUB-PROJECT GM CYPREMORT-CREOSOTE DISPOSAL 1,341.35 1,341.35 0.00

AFS GN 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT GN CYPREMORT-RESTROOM RENOVATIONS 0.00 0.00 0.00

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE SP 0.00 0.00 0.00

536489 HB 01 1998 C & C NOEL INC 04/27/98 36,990.55 05/28/99 36,990.55 0.00 12/01/98 100%
536489 HB 90 RETAINAGE WITHHELD 05/28/99 3,699.05-
536489 HB 91 RETAINAGE PAID 05/28/99 3,699.05 0.00

TOTAL CONTRACT 536489 36,990.55 36,990.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,430
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT HB FAIRVIEW-RIVER. RE-ROOF OTIS 36,990.55 36,990.55 0.00

535674 HD 01 1998 GRAND SEQUOIA INC 05/15/98 28,928.30 09/28/98 28,928.30 0.00 07/14/98 100%
535674 HD 90 RETAINAGE WITHHELD 09/28/98 0.00
535674 HD 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 535674 28,928.30 28,928.30 0.00

TOTAL SUB-PROJECT HD FAIRVIEW RIVERSIDE-RENOV SITE 28,928.30 28,928.30 0.00

541266 HE 01 1998 PIONEER SALES & INSTALLATION 08/27/98 32,583.00 04/15/99 32,583.00 0.00 01/08/99 100%
541266 HE 90 RETAINAGE WITHHELD 04/15/99 3,258.30-
541266 HE 91 RETAINAGE PAID 04/15/99 3,258.30 0.00

TOTAL CONTRACT 541266 32,583.00 32,583.00 0.00

TOTAL SUB-PROJECT HE FAIRVIEW RIVERSIDE-PLAY AREA 32,583.00 32,583.00 0.00

554283 HF 01 1998 FACTORY COMPRESSOR PARTS INC 11/15/99 15,822.00 06/09/00 15,822.00 0.00 11/29/99 100%
554283 HF 90 RETAINAGE WITHHELD 06/09/00 1,582.20-
554283 HF 91 RETAINAGE PAID 06/09/00 1,582.20 0.00

TOTAL CONTRACT 554283 15,822.00 15,822.00 0.00

TOTAL SUB-PROJECT HF FAIRVIEW-HVAC SYSTEM/OTIS HOUS 15,822.00 15,822.00 0.00

AFS IA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT IA FOUNTAINBLEAU SP 0.00 0.00 0.00

532149 IB 01 1998 LEON ANGEL CONSTRUCTORS INC 04/08/98 21,000.00 11/02/98 21,000.00 0.00 05/04/98 100%
532149 IB 90 RETAINAGE WITHHELD 11/02/98 2,100.00-
532149 IB 91 RETAINAGE PAID 11/02/98 2,100.00 0.00

TOTAL CONTRACT 532149 21,000.00 21,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,431
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT IB FOUNTAINEBLEAU-REPLACE ROOF 21,000.00 21,000.00 0.00

AFS IC 2 EQUIP APPROV 36,424.75 04/08/98 36,424.75 0.00 100%

TOTAL SUB-PROJECT IC FOUNT.-REPL PICNIC GRILL AREA 36,424.75 36,424.75 0.00

AFS IE 2 EQUIP APPROV 8,550.69 06/19/98 8,550.69 0.00 100%

TOTAL SUB-PROJECT IE FONTAINEBLEAU - LIMESTONE 8,550.69 8,550.69 0.00

AFS IF 2 EQUIP APPROV 21,755.93 03/16/98 21,755.93 0.00 100%

TOTAL SUB-PROJECT IF FOUNT.-NATURE TRAIL SURFACING 21,755.93 21,755.93 0.00

AFS IG 2 EQUIP APPROV 4,975.00 04/17/01 4,975.00 0.00 100%

TOTAL SUB-PROJECT IG FOUNT.-SECURITY SYTEM 4,975.00 4,975.00 0.00

AFS IH 2 EQUIP APPROV 5,796.30 05/11/98 5,796.30 0.00 100%

TOTAL SUB-PROJECT IH FOUNT.-CONVERT OLD RESTROOM 5,796.30 5,796.30 0.00

AFS IJ 2 EQUIP APPROV 945.48 06/17/98 945.48 0.00 100%

TOTAL SUB-PROJECT IJ FONTAINEBLEAU-RESTROOM MISC 945.48 945.48 0.00

AFS JA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT JA FORT PIKE SCA 0.00 0.00 0.00

AFS JB 2 EQUIP APPROV 3,490.00 05/22/98 3,490.00 0.00 100%

TOTAL SUB-PROJECT JB FORT PIKE-DEMOLITION WATER TOW 3,490.00 3,490.00 0.00

606251 JC 03 1998 FRANCISE HORTICULTURAL SERVICE 04/09/03 481.50 05/04/04 481.50 0.00 12/17/03 100%
606251 ALL RETAINAGE REPORTED
606251 UNDER PROJECT: CH030-9C



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,432
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 606251 1MULT 481.50 481.50 0.00

AFS JC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT JC FORT PIKE-ELECTRICAL MGR RES. 481.50 481.50 0.00

AFS KA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT KA FORT ST. JEAN BAPTISTE SCA 0.00 0.00 0.00

577505 KG 01 1998 DAVID B WOMACK 09/13/01 25,900.00 03/01/02 25,900.00 0.00 10/02/01 100%
577505 KG 90 RETAINAGE WITHHELD 03/01/02 2,590.00-
577505 KG 91 RETAINAGE PAID 03/01/02 2,590.00 0.00

TOTAL CONTRACT 577505 25,900.00 25,900.00 0.00

TOTAL SUB-PROJECT KG FORT ST JEAN-REPLACE TIMBERS 25,900.00 25,900.00 0.00

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT JESUP SCA 0.00 0.00 0.00

AFS LB 2 EQUIP APPROV 4,165.91 08/03/00 4,165.91 0.00 100%

TOTAL SUB-PROJECT LB FORT JESUP-HVAC 3RD FLOOR MUSE 4,165.91 4,165.91 0.00

578959 LC 01 1998 LIBERTY CONSTRUCTION CO INC 10/26/01 9,650.00 05/17/02 9,650.00 0.00 11/26/01 100%
578959 LC 90 RETAINAGE WITHHELD 05/17/02 965.00-
578959 LC 91 RETAINAGE PAID 05/17/02 965.00 0.00

TOTAL CONTRACT 578959 9,650.00 9,650.00 0.00

AFS LC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT LC FORT JESUP-ELECTRICAL RENOVAT. 9,650.00 9,650.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,433
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS MA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MA GRAND ISLE SP 0.00 0.00 0.00

549475 MC 01 1998 AMERICAN ENVIRONMENTAL TERMITE 03/19/99 44,188.10 08/02/99 44,188.10 0.00 05/14/99 100%
549475 MC 90 RETAINAGE WITHHELD 08/02/99 4,418.81-
549475 MC 91 RETAINAGE PAID 08/02/99 4,418.81 0.00

TOTAL CONTRACT 549475 44,188.10 44,188.10 0.00

TOTAL SUB-PROJECT MC GRAND ISLE-RENOV TO BATHHOUSE 44,188.10 44,188.10 0.00

AFS MD 2 EQUIP APPROV 3,750.00 07/14/98 3,750.00 0.00 100%

TOTAL SUB-PROJECT MD GRAND ISLE-PUMP 12 SEPTIC TANK 3,750.00 3,750.00 0.00

AFS ME 2 EQUIP APPROV 2,295.00 07/14/98 2,295.00 0.00 100%

TOTAL SUB-PROJECT ME GRAND ISLE-REPLACE LIGHT FIXT 2,295.00 2,295.00 0.00

AFS MF 2 EQUIP APPROV 28,500.00 05/21/98 28,500.00 0.00 100%

TOTAL SUB-PROJECT MF GRAND ISLE-LIMESTONE AGGREGATE 28,500.00 28,500.00 0.00

562903 MI 01 1998 INTERNATIONAL SALES & SUPPLY 07/31/00 29,429.00 01/08/01 29,429.00 0.00 08/21/00 100%
562903 MI 90 RETAINAGE WITHHELD 01/08/01 2,942.90-
562903 MI 91 RETAINAGE PAID 01/08/01 2,942.90 0.00

TOTAL CONTRACT 562903 29,429.00 29,429.00 0.00

AFS MI 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MI GRAND ISLE-LIMESTONE ROAD REP 29,429.00 29,429.00 0.00

AFS NA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU SP 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,434
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS NE 2 EQUIP APPROV 1,847.16 05/03/00 1,847.16 0.00 100%

TOTAL SUB-PROJECT NE LK BISTINEAU-DAY AREA RPL GRIL 1,847.16 1,847.16 0.00

AFS NF 2 EQUIP APPROV 1,596.00 07/14/99 1,596.00 0.00 100%

TOTAL SUB-PROJECT NF LK BISTINEAU-BEACH CONC SHOWER 1,596.00 1,596.00 0.00

551505 NG 01 1998 DAVID B WOMACK 08/02/99 3,362.00 12/15/99 3,362.00 0.00 08/23/99 100%
551505 NG 90 RETAINAGE WITHHELD 12/15/99 336.20-
551505 NG 91 RETAINAGE PAID 12/15/99 336.20 0.00

TOTAL CONTRACT 551505 3,362.00 3,362.00 0.00

TOTAL SUB-PROJECT NG LK BISTINEAU-SHINGLE REPL/KITC 3,362.00 3,362.00 0.00

AFS NH 2 EQUIP APPROV 2,034.35 12/11/00 2,034.35 0.00 100%

TOTAL SUB-PROJECT NH LK BISTINEAU-SCREEN DOORS 2,034.35 2,034.35 0.00

AFS NJ A ACQUISITIONS 63,731.00 11/07/97 63,731.00 0.00 100%

TOTAL SUB-PROJECT NJ LK BISTINEAU LAND ACQUISITION 63,731.00 63,731.00 0.00

527339 NK 01 1998 CARL SISTRUCK COMPANY MAI 12/01/97 1,900.00 01/28/98 1,900.00 0.00 01/31/98 100%

TOTAL CONTRACT 527339 1,900.00 1,900.00 0.00

TOTAL SUB-PROJECT NK LK BISTINEAU- APPRAISAL 1,900.00 1,900.00 0.00

AFS NL 2 EQUIP APPROV 14,025.84 06/17/98 14,025.84 0.00 100%

TOTAL SUB-PROJECT NL LAKE BISTINEAU - SIGN SHOP 14,025.84 14,025.84 0.00

AFS NM 2 EQUIP APPROV 3,789.16 03/19/98 3,789.16 0.00 100%

TOTAL SUB-PROJECT NM LK BISTINEAU-SIGN SHOP-MISCELL 3,789.16 3,789.16 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,435
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS NO 2 EQUIP APPROV 11,689.82 07/14/98 11,689.82 0.00 100%

TOTAL SUB-PROJECT NO LAKE BISTINEAU - WOOD SIGN 11,689.82 11,689.82 0.00

AFS NQ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NQ LK BISTINEAU-CABIN KITCHENS 0.00 0.00 0.00

AFS OA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT OA LAKE BRUIN SP 0.00 0.00 0.00

536340 OB 01 1998 J O JIM BAILEY GENERAL 05/19/98 10,000.00 12/11/98 10,000.00 0.00 06/15/98 100%
536340 OB 90 RETAINAGE WITHHELD 12/11/98 1,000.00-
536340 OB 91 RETAINAGE PAID 12/11/98 1,000.00 0.00

TOTAL CONTRACT 536340 10,000.00 10,000.00 0.00

TOTAL SUB-PROJECT OB LAKE BRUIN-REPLACE FALL SURFAC 10,000.00 10,000.00 0.00

538941 OE 01 1998 GRAND SEQUOIA INC 07/14/98 35,767.00 03/05/99 35,767.00 0.00 10/15/98 100%
538941 OE 90 RETAINAGE WITHHELD 03/05/99 3,556.74-
538941 OE 91 RETAINAGE PAID 03/05/99 3,556.74 0.00

TOTAL CONTRACT 538941 35,767.00 35,767.00 0.00

TOTAL SUB-PROJECT OE LAKE BRUIN-ELECTRICAL BREAKERS 35,767.00 35,767.00 0.00

531582 OF 01 1998 SOUTHERN SOIL ENVIRONMENTAL 12/30/97 40,800.00 06/19/98 40,800.00 0.00 02/13/98 100%
531582 OF 90 RETAINAGE WITHHELD 06/19/98 4,080.00-
531582 OF 91 RETAINAGE PAID 06/19/98 4,080.00 0.00

TOTAL CONTRACT 531582 40,800.00 40,800.00 0.00

TOTAL SUB-PROJECT OF LK BRUIN-RENOV. 4 SEW. LIFT ST 40,800.00 40,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,436
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

590750 OQ 01 1998 DAVID B WOMACK 07/31/02 41,750.00 02/07/03 41,750.00 0.00 09/12/02 100%
590750 OQ 90 RETAINAGE WITHHELD 02/07/03 4,175.00-
590750 OQ 91 RETAINAGE PAID 02/07/03 4,175.00 0.00

TOTAL CONTRACT 590750 41,750.00 41,750.00 0.00

AFS OQ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OQ LK BRUIN-FISH CLEANING STATION 41,750.00 41,750.00 0.00

527338 OR 01 1998 COBB CORP 12/01/97 2,250.00 01/14/98 2,250.00 0.00 12/30/97 100%

TOTAL CONTRACT 527338 2,250.00 2,250.00 0.00

531094 OR 01 1998 MICHAEL F GRAHAM 04/13/98 2,750.00 06/10/98 2,750.00 0.00 05/19/98 100%

TOTAL CONTRACT 531094 2,750.00 2,750.00 0.00

TOTAL SUB-PROJECT OR LK BRUIN APPRAISAL 5,000.00 5,000.00 0.00

AFS PA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE SP 0.00 0.00 0.00

531852 PB 01 1998 GRAND SEQUOIA INC 12/08/97 23,379.85 10/16/98 23,379.85 0.00 04/07/98 100%
531852 PB 02 1998 GRAND SEQUOIA INC LN 12/08/97 0.00 10/16/98 0.00 0.00 04/07/98
531852 ALL RETAINAGE REPORTED
531852 UNDER PROJECT: CH121-PC

TOTAL CONTRACT 531852 1MULT 23,379.85 23,379.85 0.00

TOTAL SUB-PROJECT PB LK CLAIB.-CONSTR/CONCESS. BLDG 23,379.85 23,379.85 0.00

AFS PC 2 EQUIP APPROV 5,170.24 07/14/98 5,170.24 0.00 100%

TOTAL SUB-PROJECT PC LK CLAIBORNE-ADD SAND TO BEACH 5,170.24 5,170.24 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,437
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS PD 2 EQUIP APPROV 10,562.09 03/13/98 10,562.09 0.00 100%

TOTAL SUB-PROJECT PD LK CLAIBORNE-GRAVEL FOR TRAILS 10,562.09 10,562.09 0.00

AFS PE 2 EQUIP APPROV 4,985.00 05/11/98 4,985.00 0.00 100%

TOTAL SUB-PROJECT PE ADD SEWER LINE 4,985.00 4,985.00 0.00

536845 PF 01 1998 BULLOCK TOWER SERVICE 06/25/98 9,220.00 11/04/98 9,220.00 0.00 07/31/98 100%
536845 PF 90 RETAINAGE WITHHELD 11/04/98 922.00-
536845 PF 91 RETAINAGE PAID 11/04/98 922.00 0.00

TOTAL CONTRACT 536845 9,220.00 9,220.00 0.00

TOTAL SUB-PROJECT PF LAKE CLAIBORNE-ADD ANTENNA 9,220.00 9,220.00 0.00

533258 PG 01 1998 GRAND SEQUOIA INC 02/09/98 17,874.93 11/17/98 17,874.93 0.00 06/09/98 100%
533258 PG 02 1998 GRAND SEQUOIA INC LN 02/09/98 0.00 11/17/98 0.00 0.00 06/09/98
533258 PG 03 1998 GRAND SEQUOIA INC 02/09/98 0.00 11/17/98 0.00 0.00 06/09/98
533258 PG 90 RETAINAGE WITHHELD 11/17/98 0.00
533258 PG 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 533258 17,874.93 17,874.93 0.00

AFS PG 1 AFS ACT 8,190.00 04/13/00 8,190.00 0.00 100%

TOTAL SUB-PROJECT PG LAKE CLAIBORNE-FISH CLEAN STAT 26,064.93 26,064.93 0.00

542722 PH 01 1998 LEON ANGEL CONSTRUCTORS INC 01/04/99 2,576.00 05/28/99 2,576.00 0.00 02/26/99 100%
542722 PH 90 RETAINAGE WITHHELD 05/28/99 3,133.10-
542722 PH 91 RETAINAGE PAID 05/28/99 3,133.10 0.00

TOTAL CONTRACT 542722 2,576.00 2,576.00 0.00

TOTAL SUB-PROJECT PH LAKE CLAIBORNE-TRAILS 2,576.00 2,576.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,438
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS PI 2 EQUIP APPROV 3,547.50 06/17/98 3,547.50 0.00 100%

TOTAL SUB-PROJECT PI LAKE CLAIBORNE-TOP SOIL-TRAILS 3,547.50 3,547.50 0.00

AFS PJ 2 EQUIP APPROV 2,800.00 05/18/00 2,800.00 0.00 100%

TOTAL SUB-PROJECT PJ LK CLAIBORNE-SIGNS FOR TRAILS 2,800.00 2,800.00 0.00

AFS PK 2 EQUIP APPROV 18,144.00 10/26/00 18,144.00 0.00 100%

TOTAL SUB-PROJECT PK LK CLAIBORNE-CABIN FURNITURE 18,144.00 18,144.00 0.00

565621 PL 01 1998 INTERNATIONAL SALES & SUPPLY 10/13/00 25,028.10 12/11/00 25,028.10 0.00 11/27/00 100%
565621 PL 90 RETAINAGE WITHHELD 12/11/00 0.00
565621 PL 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 565621 25,028.10 25,028.10 0.00

TOTAL SUB-PROJECT PL LK CLAIBRN.-WINDOW TREAT CABIN 25,028.10 25,028.10 0.00

AFS QA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE SP 0.00 0.00 0.00

539658 QB 01 1998 CRAFT CONSTRUCTION INC 06/30/98 18,061.00 03/01/99 18,061.00 0.00 10/15/98 100%
539658 QB 90 RETAINAGE WITHHELD 03/01/99 1,806.10-
539658 QB 91 RETAINAGE PAID 03/01/99 1,806.10 0.00

TOTAL CONTRACT 539658 18,061.00 18,061.00 0.00

TOTAL SUB-PROJECT QB LAKE D'ARBONNE-EROSION CONTROL 18,061.00 18,061.00 0.00

AFS QC 2 EQUIP APPROV 498.00 12/06/99 498.00 0.00 100%

TOTAL SUB-PROJECT QC LK D'ARBONNE-CRUSED ROCK 498.00 498.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,439
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS QD 2 EQUIP APPROV 336.00 12/06/99 336.00 0.00 100%

TOTAL SUB-PROJECT QD LK D'ARBONNE-TOPSOIL 336.00 336.00 0.00

AFS RA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT RA LAKE FAUSSE POINTE SP 0.00 0.00 0.00

AFS RB 2 EQUIP APPROV 1,255.49 03/05/99 1,255.49 0.00 100%

TOTAL SUB-PROJECT RB LAKE FAUSSE-EMER LIGHT FIXTURE 1,255.49 1,255.49 0.00

536490 RD 01 1998 COYOTE CONSTRUCTION INC 06/22/98 37,250.00 01/22/99 37,250.00 0.00 10/08/98 100%
536490 RD 90 RETAINAGE WITHHELD 01/22/99 3,725.00-
536490 RD 91 RETAINAGE PAID 01/22/99 3,725.00 0.00

TOTAL CONTRACT 536490 37,250.00 37,250.00 0.00

TOTAL SUB-PROJECT RD LAKE FAUSSE POINTE-PAINT CABIN 37,250.00 37,250.00 0.00

527476 RF 01 1998 FRANCISE HORTICULTURAL SERVICE CN 12/15/97 2,465.00 05/19/98 2,465.00 0.00 01/27/98 100%
527476 RF 90 RETAINAGE WITHHELD CN 05/19/98 2,465.00-
527476 RF 91 RETAINAGE PAID CN 05/19/98 2,465.00 0.00

TOTAL CONTRACT 527476 2,465.00 2,465.00 0.00

AFS RF 4 AFS MISC. 41.00 01/16/98 41.00 0.00 100%
AFS RF 6 AFS BLD RISK 7.00 07/15/98 7.00 0.00 100%

TOTAL SUB-PROJECT RF LK FAUSSE POINT CAMPSITES 2,513.00 2,513.00 0.00

AFS RG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RG LK FAUSSE-TRAILS-WALK 0.00 0.00 0.00

AFS RK 2 EQUIP APPROV 31,151.75 11/09/00 31,151.75 0.00 100%

TOTAL SUB-PROJECT RK LK FAUSSE-EMER REP. SEWAGE PLN 31,151.75 31,151.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,440
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RL 2 EQUIP APPROV 35,598.25 09/21/00 35,598.25 0.00 100%

TOTAL SUB-PROJECT RL LK FAUSSE-SEWAGE TREATMENT PLN 35,598.25 35,598.25 0.00

AFS SA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE SCA 0.00 0.00 0.00

AFS SB 2 EQUIP APPROV 2,092.40 03/25/99 2,092.40 0.00 100%

TOTAL SUB-PROJECT SB LONGFELLOW-SMOKE/FIRE DETECTOR 2,092.40 2,092.40 0.00

AFS SC 2 EQUIP APPROV 4,737.00 06/22/00 4,737.00 0.00 100%

TOTAL SUB-PROJECT SC LONGFELLOW-ADD WALK ACAD CABIN 4,737.00 4,737.00 0.00

547722 SD 01 1998 SCOTT FENCE USA INC 04/23/99 8,870.00 03/06/00 8,870.00 0.00 05/24/99 100%
547722 SD 90 RETAINAGE WITHHELD 03/06/00 887.00-
547722 SD 91 RETAINAGE PAID 03/06/00 887.00 0.00

TOTAL CONTRACT 547722 8,870.00 8,870.00 0.00

TOTAL SUB-PROJECT SD LONGFELLOW-SECURITY FENCE 8,870.00 8,870.00 0.00

554566 SE 01 1998 BOB'S TREE PRESERVATION INC 11/18/99 27,500.00 04/10/00 27,500.00 0.00 12/13/99 100%
554566 SE 90 RETAINAGE WITHHELD 04/10/00 2,750.00-
554566 SE 91 RETAINAGE PAID 04/10/00 2,750.00 0.00

TOTAL CONTRACT 554566 27,500.00 27,500.00 0.00

TOTAL SUB-PROJECT SE LONGFELLOW-ARBORIST WORK TREES 27,500.00 27,500.00 0.00

579194 SF 01 1998 FRANCISE HORTICULTURAL SERVICE 10/26/01 10,900.00 10/10/03 10,900.00 0.00 12/18/01 100%
579194 SF 90 RETAINAGE WITHHELD 10/10/03 1,090.00-
579194 SF 91 RETAINAGE PAID 10/10/03 1,090.00 0.00

TOTAL CONTRACT 579194 10,900.00 10,900.00 0.00
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AFS SF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SF LONGFELLOW-OLIVIER HOUSE 10,900.00 10,900.00 0.00

605573 SH 01 1998 FRANCISE HORTICULTURAL SERVICE 02/19/03 15,800.00 02/03/04 15,800.00 0.00 09/18/03 100%
605573 SH 90 RETAINAGE WITHHELD 02/03/04 1,580.00-
605573 SH 91 RETAINAGE PAID 02/03/04 1,580.00 0.00

TOTAL CONTRACT 605573 15,800.00 15,800.00 0.00

AFS SH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SH LONGFELLOW-WALKWAY/FARMSTEAD 15,800.00 15,800.00 0.00

AFS TA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT TA LOS ADAES SCA 0.00 0.00 0.00

AFS TB 2 EQUIP APPROV 1,950.00 12/16/97 1,950.00 0.00 100%

TOTAL SUB-PROJECT TB LOS ADAES-VIEWING DECK-WORKSHP 1,950.00 1,950.00 0.00

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA MANSFIELD SCA 0.00 0.00 0.00

AFS UB 2 EQUIP APPROV 8,700.00 04/08/98 8,700.00 0.00 100%

TOTAL SUB-PROJECT UB MANSFIELD-MUSEUM CARPET 8,700.00 8,700.00 0.00

AFS UC 2 EQUIP APPROV 3,864.30 01/05/00 3,864.30 0.00 100%

TOTAL SUB-PROJECT UC MANSFIELD-MGRS RES/REPL CARPET 3,864.30 3,864.30 0.00

AFS UD 2 EQUIP APPROV 19,795.00 05/11/98 19,795.00 0.00 100%

TOTAL SUB-PROJECT UD RAIL FENCE 19,795.00 19,795.00 0.00
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538668 UF 01 1998 DAVID B WOMACK 06/11/98 24,895.11 02/01/99 24,895.11 0.00 08/12/98 100%
538668 UF 90 RETAINAGE WITHHELD 02/01/99 2,489.51-
538668 UF 91 RETAINAGE PAID 02/01/99 2,489.51 0.00

TOTAL CONTRACT 538668 24,895.11 24,895.11 0.00

TOTAL SUB-PROJECT UF MANSFIELD PARK-BOUNDARY FENCE 24,895.11 24,895.11 0.00

580455 UG 01 1998 DAVID B WOMACK 09/27/01 28,415.00 09/06/02 28,415.00 0.00 05/02/02 100%
580455 UG 90 RETAINAGE WITHHELD 09/06/02 2,841.50-
580455 UG 91 RETAINAGE PAID 09/06/02 2,841.50 0.00

TOTAL CONTRACT 580455 28,415.00 28,415.00 0.00

TOTAL SUB-PROJECT UG MANSFIELD-CANNON COVER 28,415.00 28,415.00 0.00

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MARKSVILLE SCA 0.00 0.00 0.00

AFS VB 2 EQUIP APPROV 1,695.00 09/15/98 1,695.00 0.00 100%

TOTAL SUB-PROJECT VB MARKSVILLE-BURGULAR BARS 1,695.00 1,695.00 0.00

AFS VC 2 EQUIP APPROV 175.00 07/14/98 175.00 0.00 100%

TOTAL SUB-PROJECT VC MARKSVILLE-REPAIR MAINT BLD RF 175.00 175.00 0.00

AFS VD 2 EQUIP APPROV 1,250.00 06/17/98 1,250.00 0.00 100%

TOTAL SUB-PROJECT VD MARKSVILLE ST PARK-ROOF REPLAC 1,250.00 1,250.00 0.00

AFS WA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT WA NORTH TOLEDO BEND SP 0.00 0.00 0.00
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533271 WB 01 1998 WHITED'S WASH PIT INC 03/24/98 11,400.00 01/20/99 11,400.00 0.00 05/14/98 100%
533271 WB 90 RETAINAGE WITHHELD 01/20/99 1,140.00-
533271 WB 91 RETAINAGE PAID 01/20/99 1,140.00 0.00

TOTAL CONTRACT 533271 11,400.00 11,400.00 0.00

TOTAL SUB-PROJECT WB N TOLEDO BEND-REPLACE WATER VA 11,400.00 11,400.00 0.00

554816 WE 01 1998 R V BYLES ENTERPRISES INC 10/21/99 5,893.00 08/04/00 5,893.00 0.00 11/10/99 100%
554816 WE 90 RETAINAGE WITHHELD 08/04/00 589.30-
554816 WE 91 RETAINAGE PAID 08/04/00 589.30 0.00

TOTAL CONTRACT 554816 5,893.00 5,893.00 0.00

TOTAL SUB-PROJECT WE N. TOLEDO-FISH CLEANING STAT. 5,893.00 5,893.00 0.00

AFS WI 2 EQUIP APPROV 9,065.00 05/22/98 9,065.00 0.00 100%

TOTAL SUB-PROJECT WI N TOLEDO BEND-REFINISH FURNITU 9,065.00 9,065.00 0.00

580962 WJ 02 1998 PAT WILLIAMS CONSTRUCTION INC 12/27/01 28,533.34 07/29/03 28,533.34 0.00 08/15/02 100%
580962 ALL RETAINAGE REPORTED
580962 UNDER PROJECT: 97007-WJ

TOTAL CONTRACT 580962 1MULT 28,533.34 28,533.34 0.00

AFS WJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WJ N TOLEDO-REPAIR LOG BLDG 28,533.34 28,533.34 0.00

AFS WK 2 EQUIP APPROV 1,550.00 03/16/98 1,550.00 0.00 100%

TOTAL SUB-PROJECT WK N. TOLEDO BEND-BARRIER POSTS 1,550.00 1,550.00 0.00

AFS WL 2 EQUIP APPROV 5,550.00 06/18/98 5,550.00 0.00 100%

TOTAL SUB-PROJECT WL N. TOLEDO BEND-LIMESTONE 5,550.00 5,550.00 0.00
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537882 WN 01 1998 R V BYLES ENTERPRISES INC 07/28/98 139,135.00 02/23/99 139,135.00 0.00 11/18/98 100%
537882 WN 90 RETAINAGE WITHHELD 02/23/99 13,913.50-
537882 WN 91 RETAINAGE PAID 02/23/99 13,913.50 0.00

TOTAL CONTRACT 537882 139,135.00 139,135.00 0.00

TOTAL SUB-PROJECT WN NORTH TOLEDO BEND-MAINTEN.AREA 139,135.00 139,135.00 0.00

AFS XA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT XA PORT HUDSON SCA 0.00 0.00 0.00

533559 XD 01 1998 CHANTE INC 02/11/98 12,000.00 02/09/99 12,000.00 0.00 06/08/98 100%
533559 XD 90 RETAINAGE WITHHELD 02/09/99 1,200.00-
533559 XD 91 RETAINAGE PAID 02/09/99 1,200.00 0.00

TOTAL CONTRACT 533559 12,000.00 12,000.00 0.00

TOTAL SUB-PROJECT XD PORT HUDSON-PAINT MUSEUM/REST 12,000.00 12,000.00 0.00

549478 XE 01 1998 CHANTE INC 01/20/99 30,400.00 09/29/99 30,400.00 0.00 05/01/99 100%
549478 XE 90 RETAINAGE WITHHELD 09/29/99 3,040.00-
549478 XE 91 RETAINAGE PAID 09/29/99 3,040.00 0.00

TOTAL CONTRACT 549478 30,400.00 30,400.00 0.00

TOTAL SUB-PROJECT XE PORT HUDSON-RENOV TO RESTROOMS 30,400.00 30,400.00 0.00

AFS XF 2 EQUIP APPROV 9,800.00 03/03/00 9,800.00 0.00 100%

TOTAL SUB-PROJECT XF PORT HUDSON-RENOV GENEOLGY EXH 9,800.00 9,800.00 0.00

550765 XG 01 1998 INTERNATIONAL SALES & SUPPLY 07/22/99 9,587.00 12/14/99 9,587.00 0.00 08/11/99 100%
550765 XG 90 RETAINAGE WITHHELD 12/14/99 958.70-
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550765 XG 91 RETAINAGE PAID 12/14/99 958.70 0.00

TOTAL CONTRACT 550765 9,587.00 9,587.00 0.00

TOTAL SUB-PROJECT XG PORT HUDSON-OBSERVATION TOWER 9,587.00 9,587.00 0.00

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA POVERT POINT SCA 0.00 0.00 0.00

530009 YB 01 1998 CHEEKS ELECTRIC INC 01/13/98 5,699.49 07/16/98 5,699.49 0.00 03/12/98 100%
530009 ALL RETAINAGE REPORTED
530009 UNDER PROJECT: CG916-YD

TOTAL CONTRACT 530009 1MULT 5,699.49 5,699.49 0.00

TOTAL SUB-PROJECT YB POVERTY POINT-HVAC STUD. DORM 5,699.49 5,699.49 0.00

AFS YC 2 EQUIP APPROV 759.00 12/11/97 759.00 0.00 100%

TOTAL SUB-PROJECT YC POVERT POINT-RESEED RED CLOVER 759.00 759.00 0.00

538729 YD 01 1998 J B TALLEY & CO INC 06/22/98 6,368.00 10/07/98 6,368.00 0.00 07/21/98 100%
538729 YD 90 RETAINAGE WITHHELD 10/07/98 720.00-
538729 YD 91 RETAINAGE PAID 0.00 720.00

TOTAL CONTRACT 538729 6,368.00 5,648.00 720.00

TOTAL SUB-PROJECT YD POVERTY POINT-LANDSCAPING 6,368.00 5,648.00 720.00

AFS YF 2 EQUIP APPROV 60,000.00 12/16/97 60,000.00 0.00 100%

TOTAL SUB-PROJECT YF POV. POINT-ACQ. OF ALEX. ARTIF 60,000.00 60,000.00 0.00
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AFS YG 2 EQUIP APPROV 1,900.00 05/21/98 1,900.00 0.00 100%

TOTAL SUB-PROJECT YG POVERTY POINT - SODDING 1,900.00 1,900.00 0.00

605723 YH 01 1998 RAY ANDING CONSTRUCTION INC 09/17/03 46,600.00 03/30/04 46,600.00 0.00 11/18/03 100%
605723 YH 90 RETAINAGE WITHHELD 03/30/04 4,660.00-
605723 YH 91 RETAINAGE PAID 03/30/04 4,660.00 0.00

TOTAL CONTRACT 605723 46,600.00 46,600.00 0.00

TOTAL SUB-PROJECT YH POVERTY POINT-TRAM SHELTER 46,600.00 46,600.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA REBEL SCA 0.00 0.00 0.00

530729 ZB 01 1998 LEON ANGEL CONSTRUCTORS INC 12/04/97 16,645.00 10/07/98 16,645.00 0.00 04/04/98 100%
530729 ZB 90 RETAINAGE WITHHELD 10/07/98 1,664.50-
530729 ZB 91 RETAINAGE PAID 10/07/98 1,664.50 0.00

TOTAL CONTRACT 530729 16,645.00 16,645.00 0.00

TOTAL SUB-PROJECT ZB REBEL SCA-SEATING IN AMPHITHEA 16,645.00 16,645.00 0.00

AFS 1A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ST. BERNARD SP 0.00 0.00 0.00

567815 1B 01 1998 PERRY GAFFNEY 10/05/00 22,500.00 05/04/01 22,500.00 0.00 05/21/01 100%
567815 ALL RETAINAGE REPORTED
567815 UNDER PROJECT: 00005-1C

TOTAL CONTRACT 567815 1MULT 22,500.00 22,500.00 0.00

581734 1B 01 1998 34TH JUDICIAL DISTRICT 10/05/00 0.00 04/05/02 0.00 0.00 02/02/01

TOTAL CONTRACT 581734 1MULT 0.00 0.00 0.00
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583779 1B 01 1998 CLERK OF COURT 10/05/00 2,500.00 12/17/04 2,500.00 0.00 02/02/01 100%

TOTAL CONTRACT 583779 1MULT 2,500.00 2,500.00 0.00

TOTAL SUB-PROJECT 1B ST BERNARD-SEWER LIFT STATION 25,000.00 25,000.00 0.00

619372 1C 01 1998 TECHNICAL SERVICES GROUP INC 03/03/04 7,600.00 12/28/04 7,600.00 0.00 05/17/04 100%
619372 ALL RETAINAGE REPORTED
619372 UNDER PROJECT: 04016-4D

TOTAL CONTRACT 619372 1MULT 7,600.00 7,600.00 0.00

AFS 1C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1C ST BERNARD-REP ELECT CAMP AREA 7,600.00 7,600.00 0.00

AFS 1D 2 EQUIP APPROV 1,790.00 09/02/99 1,790.00 0.00 100%

TOTAL SUB-PROJECT 1D ST BERNARD-MAINT BLDG/DOORS 1,790.00 1,790.00 0.00

AFS 1G 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1G ST BERNARD-PARKING PICNIC AREA 0.00 0.00 0.00

AFS 1H 2 EQUIP APPROV 1,150.00 05/21/98 1,150.00 0.00 100%

TOTAL SUB-PROJECT 1H ST BERNARD-OFFICE SECURITY SYS 1,150.00 1,150.00 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A SAM HOUSTON JONES SP 0.00 0.00 0.00

532744 2C 01 1998 U S FENCE & GATE INC 04/03/98 17,711.00 02/09/99 17,711.00 0.00 04/24/98 100%
532744 2C 90 RETAINAGE WITHHELD 02/09/99 1,771.10-
532744 2C 91 RETAINAGE PAID 02/09/99 1,771.10 0.00

TOTAL CONTRACT 532744 17,711.00 17,711.00 0.00
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TOTAL SUB-PROJECT 2C SAM HOUSTON JONES-REPLACE FENC 17,711.00 17,711.00 0.00

610399 2D 02 1998 PHILLIP MAYO CONSTRUCTION INC CN 05/24/04 67,209.49 07/28/05 67,209.49 0.00 02/09/05 100%

TOTAL CONTRACT 610399 67,209.49 67,209.49 0.00

TOTAL SUB-PROJECT 2D SAM HOUSTON JONES RESTRM/COMFO 67,209.49 67,209.49 0.00

534442 2G 01 1998 RIVERS FENCE COMPANY INC 04/08/98 8,257.00 12/11/98 8,257.00 0.00 06/08/98 100%
534442 2G 90 RETAINAGE WITHHELD 12/11/98 825.70-
534442 2G 91 RETAINAGE PAID 12/11/98 825.70 0.00

TOTAL CONTRACT 534442 8,257.00 8,257.00 0.00

TOTAL SUB-PROJECT 2G SAM HOUSTON JONES PARK-FENCE 8,257.00 8,257.00 0.00

546393 2H 01 1998 SAM ISTRE CONSTRUCTION CO INC 04/26/99 82,245.97 11/02/99 82,245.97 0.00 08/09/99 100%
546393 2H 90 RETAINAGE WITHHELD 11/02/99 8,224.60-
546393 2H 91 RETAINAGE PAID 11/02/99 8,224.60 0.00

TOTAL CONTRACT 546393 82,245.97 82,245.97 0.00

TOTAL SUB-PROJECT 2H SAM HOUSTON UPGRADE CABINS 82,245.97 82,245.97 0.00

AFS 2I 2 EQUIP APPROV 1,120.00 03/13/98 1,120.00 0.00 100%

TOTAL SUB-PROJECT 2I SAM HOUSTON-FENCE LK STRUCTURE 1,120.00 1,120.00 0.00

594233 2J 01 1998 SEVEN-O-ELECTRIC 01/28/03 9,445.73 10/14/03 9,445.73 0.00 02/05/03 100%
594233 2J 90 RETAINAGE WITHHELD 10/14/03 944.57-
594233 2J 91 RETAINAGE PAID 10/14/03 944.57 0.00

TOTAL CONTRACT 594233 9,445.73 9,445.73 0.00
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AFS 2J 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2J SAM HOUSTON-ELECTRICAL RENOV. 9,445.73 9,445.73 0.00

AFS 2K 2 EQUIP APPROV 0.00 10/28/03 0.00 0.00

TOTAL SUB-PROJECT 2K LK D'ARBONNE-MOBILE HOME 0.00 0.00 0.00

AFS 3A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A WINTER QUATERS SCA 0.00 0.00 0.00

AFS 3C 2 EQUIP APPROV 490.17 01/27/99 490.17 0.00 100%

TOTAL SUB-PROJECT 3C WINTER QUARTERS SCA-FLAG POLE 490.17 490.17 0.00

AFS 3E 2 EQUIP APPROV 947.91 10/24/00 947.91 0.00 100%

TOTAL SUB-PROJECT 3E WINTER QRTS.-TREATED PINE 947.91 947.91 0.00

AFS 3F 2 EQUIP APPROV 4,500.00 03/02/04 4,500.00 0.00 100%

TOTAL SUB-PROJECT 3F WINTER QRTS-REPL SEPTIC TANK 4,500.00 4,500.00 0.00

AFS 4A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 4A MISCELLANEOUS 0.00 0.00 0.00

534676 4C 01 1998 DEANO & ASSOCIATES 07/13/98 11,200.00 09/09/98 11,200.00 0.00 08/13/98 100%

TOTAL CONTRACT 534676 11,200.00 11,200.00 0.00

562472 4C 01 1998 DEANO & ASSOCIATES PR 07/24/00 4,000.00 09/20/00 4,000.00 0.00 09/07/00 100%

TOTAL CONTRACT 562472 4,000.00 4,000.00 0.00

TOTAL SUB-PROJECT 4C BOGUE CHITTO ST PARK APPRAISAL 15,200.00 15,200.00 0.00
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PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565750 4D 01 1998 AMERICAN ENVIRONMENTAL TERMITE 08/14/00 8,166.00 04/18/01 8,166.00 0.00 09/21/00 100%
565750 4D 90 RETAINAGE WITHHELD 04/18/01 4,816.60-
565750 4D 91 RETAINAGE PAID 04/18/01 4,816.60 0.00

TOTAL CONTRACT 565750 8,166.00 8,166.00 0.00

TOTAL SUB-PROJECT 4D LA STATE ARBORETUM/BOARDWALK 8,166.00 8,166.00 0.00

575793 4F 01 1998 ROBISON FENCE COMPANY 06/28/01 6,762.00 02/08/02 6,762.00 0.00 07/12/01 100%
575793 4F 90 RETAINAGE WITHHELD 02/08/02 676.20-
575793 4F 91 RETAINAGE PAID 02/08/02 676.20 0.00

TOTAL CONTRACT 575793 6,762.00 6,762.00 0.00

AFS 4F 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4F PLAQ LOCKS-BARRIER WALL 6,762.00 6,762.00 0.00

574913 4G 01 1998 ARROWHEAD CONTRACTORS INC 05/03/01 20,212.00 04/05/02 20,212.00 0.00 09/17/01 100%
574913 4G 90 RETAINAGE WITHHELD 04/05/02 4,042.40-
574913 4G 91 RETAINAGE PAID 04/05/02 4,042.40 0.00

TOTAL CONTRACT 574913 20,212.00 20,212.00 0.00

AFS 4G 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4G LA STATE ARBORETUM TRAIL 20,212.00 20,212.00 0.00

AFS 4H A ACQUISITIONS 84,900.00 09/13/01 84,900.00 0.00 100%

TOTAL SUB-PROJECT 4H ROSEDOWN PLANTATION ACQUISITIO 84,900.00 84,900.00 0.00

AFS 4I A ACQUISITIONS 98,904.00 01/16/03 98,904.00 0.00 100%

TOTAL SUB-PROJECT 4I POVERTY POINT ACQUISITION 98,904.00 98,904.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,451
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4J 2 EQUIP APPROV 1,800.00 06/02/03 1,800.00 0.00 100%

TOTAL SUB-PROJECT 4J BOGUE CHITTA GATE 1,800.00 1,800.00 0.00

605970 4K 01 1998 BEN HARGIS MAI SRA LLC 11/05/03 1,500.00 01/16/04 1,500.00 0.00 06/30/04 100%

TOTAL CONTRACT 605970 1,500.00 1,500.00 0.00

TOTAL SUB-PROJECT 4K KENT HOUSE PROPERTY APPRAISAL 1,500.00 1,500.00 0.00

AFS 5A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 5A MISCELLANEOUS 0.00 0.00 0.00

542722 5B 02 1998 LEON ANGEL CONSTRUCTORS INC 01/04/99 0.00 05/28/99 0.00 0.00 02/26/99

* TOTAL CONTRACT 542722 0.00 0.00 0.00

TOTAL SUB-PROJECT 5B LAKE CLAIBORNE-TRAILS/FED 0.00 0.00 0.00

533273 5E 01 1998 DAVID J NEWBERRY 04/07/98 8,600.00 09/28/98 8,600.00 0.00 06/10/98 100%
533273 5E 90 RETAINAGE WITHHELD 09/28/98 860.00-
533273 5E 91 RETAINAGE PAID 09/28/98 860.00 0.00

TOTAL CONTRACT 533273 8,600.00 8,600.00 0.00

TOTAL SUB-PROJECT 5E LAKE CLAIBORNE-CONSTR.CAMPSITE 8,600.00 8,600.00 0.00

AFS 5F 2 EQUIP APPROV 629.83 11/19/01 629.83 0.00 100%

TOTAL SUB-PROJECT 5F LAKE FAUSSE POINTE - SCOPES 629.83 629.83 0.00

AFS 5G 2 EQUIP APPROV 6,704.40 04/22/98 6,704.40 0.00 100%

TOTAL SUB-PROJECT 5G LAKE CLAIBORNE - SCOPES 6,704.40 6,704.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,452
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97-12 AFS PROJECT NO 98003
PROJECT DESCRIPTION STATE PARKS AREAS REPAIR & IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574913 5H 02 1998 ARROWHEAD CONTRACTORS INC 05/03/01 20,212.00 04/05/02 20,212.00 0.00 09/17/01 100%

* TOTAL CONTRACT 574913 20,212.00 20,212.00 0.00

AFS 5H 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 5H FEF FUNDS LA STATE ARBOR TRAIL 20,212.00 20,212.00 0.00

AFS 6A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 6A CONTINGENCY 0.00 0.00 0.00

AFS 7A 9 CONT MISC 114,242.67 0.00 114,242.67

TOTAL SUB-PROJECT 7A FUNDS NOT COLLECTED 114,242.67 0.00 114,242.67

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98003 2,900,000.00 2,785,037.33 114,962.67

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,919,761.79 1,919,041.79 720.00

TOTAL CONTRACTS 1,919,761.79 1,919,041.79 720.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,453
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97B-17 AFS PROJECT NO 98144
PROJECT DESCRIPTION PLAQUEMINE LOCKS IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 22 2001 658 02A G.O. BONDS 250,000 0

TOTAL ACT 22 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,454
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-97B-17 AFS PROJECT NO 98144
PROJECT DESCRIPTION PLAQUEMINE LOCKS IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530857 01 01 1998 HEBERT & ASSOCIATES ARCHITECTS FE 03/12/98 20,110.00 09/17/02 20,110.00 0.00 09/12/01 100%
530857 01 02 1998 HEBERT & ASSOCIATES ARCHITECTS R1 03/12/98 728.54 09/17/02 728.54 0.00 09/12/01 100%

TOTAL CONTRACT 530857 20,838.54 20,838.54 0.00

566978 01 01 1998 S L SHAW & ASSOCIATES INC CN 02/12/01 194,459.43 02/15/02 194,459.43 0.00 09/01/01 100%
566978 01 02 1998 S L SHAW & ASSOCIATES INC LD 02/12/01 0.00 02/15/02 0.00 0.00 09/01/01
566978 01 03 1998 S L SHAW & ASSOCIATES INC PL 02/12/01 4,000.00 02/15/02 4,000.00 0.00 09/01/01 100%
566978 01 90 RETAINAGE WITHHELD CN 02/15/02 20,020.90-
566978 01 91 RETAINAGE PAID CN 02/15/02 20,020.90 0.00

TOTAL CONTRACT 566978 198,459.43 198,459.43 0.00

AFS 01 1 AFS ACT 300.00 07/01/02 300.00 0.00 100%
AFS 01 4 AFS MISC. 811.80 05/07/01 811.80 0.00 100%
AFS 01 5 AFS TESTING 564.00 06/04/01 564.00 0.00 100%
AFS 01 6 AFS BLD RISK 861.00 12/19/01 861.00 0.00 100%
AFS 01 7 AFS ADM COST 9,750.00 02/14/06 9,750.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPAIRS & RENOVATIONS 231,584.77 231,584.77 0.00

AFS 00 3 UNASSIGNED 18,415.23 0.00 18,415.23

TOTAL PROJECT 98144 250,000.00 231,584.77 18,415.23

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 219,297.97 219,297.97 0.00

TOTAL CONTRACTS 219,297.97 219,297.97 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,455
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 815 STATUTORY DEDICATION 2,500,000 0

TOTAL ACT 29 2,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,456
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON STATE COMMEM. AREA 0.00 0.00 0.00

542313 AB 01 1999 THE ARCHITECTURAL STUDIO F1 11/10/98 11,272.00 09/29/00 11,272.00 0.00 04/04/49 100%

TOTAL CONTRACT 542313 11,272.00 11,272.00 0.00

556288 AB 02 1999 THE ATLANTIC COMPANY OF CN 03/13/00 109,452.00 03/07/01 109,452.00 0.00 09/20/00 100%
556288 ALL RETAINAGE REPORTED
556288 UNDER PROJECT: CH121-AD

TOTAL CONTRACT 556288 1MULT 109,452.00 109,452.00 0.00

AFS AB 4 AFS MISC. 461.17 03/08/00 461.17 0.00 100%
AFS AB 5 AFS TESTING 40.00 03/20/00 40.00 0.00 100%
AFS AB 6 AFS BLD RISK 342.00 02/20/01 342.00 0.00 100%
AFS AB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AB OAKLEY HOUSE PAINTING/REPAIRS 121,567.17 121,567.17 0.00

AFS BA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 0.00 0.00 0.00

AFS BC 2 EQUIP APPROV 3,300.00 01/09/01 3,300.00 0.00 100%

TOTAL SUB-PROJECT BC BAYOU SEGNETTE-WAVE POOL 3,300.00 3,300.00 0.00

556173 BD 02 1999 AMERICAN ENVIRONMENTAL TERMITE 11/30/99 224,648.66 10/25/00 224,648.66 0.00 07/06/00 100%
556173 ALL RETAINAGE REPORTED
556173 UNDER PROJECT: 97007-BH

TOTAL CONTRACT 556173 1MULT 224,648.66 224,648.66 0.00

TOTAL SUB-PROJECT BD BAYOU SEGNETTE-RENOV OF CABINS 224,648.66 224,648.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,457
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BE 2 EQUIP APPROV 8,960.00 12/14/99 8,960.00 0.00 100%

TOTAL SUB-PROJECT BE BAYOU SEG.-WAVE POOL/REPL TARP 8,960.00 8,960.00 0.00

AFS BF 2 EQUIP APPROV 22,000.00 04/24/03 22,000.00 0.00 100%

TOTAL SUB-PROJECT BF BAYOU SEGNETTE-TREES 22,000.00 22,000.00 0.00

AFS CA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT CA CANEY CREEK STATE PARK 0.00 0.00 0.00

604586 CB 01 1999 DAVID B WOMACK 04/30/03 9,750.00 01/16/04 9,750.00 0.00 09/24/03 100%
604586 CB 90 RETAINAGE WITHHELD 01/16/04 975.00-
604586 CB 91 RETAINAGE PAID 01/16/04 975.00 0.00

TOTAL CONTRACT 604586 9,750.00 9,750.00 0.00

AFS CB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT CB CANEY CREEK-BOAT RAMP 9,750.00 9,750.00 0.00

586848 CC 01 1999 DAVID B WOMACK 06/12/02 13,750.00 12/20/02 13,750.00 0.00 06/14/02 100%
586848 CC 90 RETAINAGE WITHHELD 12/20/02 1,375.00-
586848 CC 91 RETAINAGE PAID 12/20/02 1,375.00 0.00

TOTAL CONTRACT 586848 13,750.00 13,750.00 0.00

TOTAL SUB-PROJECT CC CANEY CREEK-CONSTR OF A FENCE 13,750.00 13,750.00 0.00

AFS CD 2 EQUIP APPROV 4,550.00 07/13/00 4,550.00 0.00 100%

TOTAL SUB-PROJECT CD CANEY CREEK-SAND 4,550.00 4,550.00 0.00

AFS CE 2 EQUIP APPROV 9,024.00 07/13/00 9,024.00 0.00 100%
AFS CF 2 EQUIP APPROV 1,000.00 10/13/03 1,000.00 0.00 100%

TOTAL SUB-PROJECT CF CANEY CREEK-SIGN GRAPHICS 10,024.00 10,024.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,458
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CG 2 EQUIP APPROV 4,669.00 11/17/03 4,669.00 0.00 100%

TOTAL SUB-PROJECT CG CANEY CREEK-NEW SIGN 4,669.00 4,669.00 0.00

AFS DA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT DA CENTENARY STATE COMM. AREA 0.00 0.00 0.00

AFS DB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT DB CENTENARY-MAINTENANCE BUILDING 0.00 0.00 0.00

602224 DE 01 1999 DAPCO VENTURES LLC 05/16/03 38,000.00 01/12/05 38,000.00 0.00 11/26/03 100%
602224 DE 90 RETAINAGE WITHHELD 01/12/05 3,800.00-
602224 DE 91 RETAINAGE PAID 01/12/05 3,800.00 0.00

TOTAL CONTRACT 602224 38,000.00 38,000.00 0.00

AFS DE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT DE CENTENARY-PAINT COTTAGE 38,000.00 38,000.00 0.00

AFS DF 2 EQUIP APPROV 990.00 03/03/05 990.00 0.00 100%

TOTAL SUB-PROJECT DF CENTENARY-WATER LINE 990.00 990.00 0.00

AFS EA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT STATE PARK 0.00 0.00 0.00

547690 EB 01 1999 DAVID B WOMACK 05/07/99 18,640.00 09/29/99 18,640.00 0.00 06/01/99 100%
547690 EB 90 RETAINAGE WITHHELD 09/29/99 1,864.00-
547690 EB 91 RETAINAGE PAID 09/29/99 1,864.00 0.00

TOTAL CONTRACT 547690 18,640.00 18,640.00 0.00

TOTAL SUB-PROJECT EB CHEMIN-A-HAUT-POOL RENOVATION 18,640.00 18,640.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,459
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568674 EC 01 1999 RONALD G CARLSON 10/27/00 54,891.00 07/17/01 54,891.00 0.00 02/23/01 100%
568674 EC 90 RETAINAGE WITHHELD 07/17/01 5,489.10-
568674 EC 91 RETAINAGE PAID 07/17/01 5,489.10 0.00

TOTAL CONTRACT 568674 54,891.00 54,891.00 0.00

TOTAL SUB-PROJECT EC CHEMIN-A-HAUT-PLAYGRND EQUIP. 54,891.00 54,891.00 0.00

AFS FA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 0.00 0.00 0.00

579533 FE 01 1999 JUDICE WATER REFINING 10/24/01 5,088.00 10/25/02 5,088.00 0.00 01/03/02 100%
579533 FE 90 RETAINAGE WITHHELD 10/25/02 508.00-
579533 FE 91 RETAINAGE PAID 10/25/02 508.00 0.00

TOTAL CONTRACT 579533 5,088.00 5,088.00 0.00

AFS FE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FE CHICOT-SOUTH LANDING/WTR SEWAG 5,088.00 5,088.00 0.00

559216 FF 01 1999 IVAN'S LOCKSMITH SHOP 02/23/00 11,386.35 06/29/01 11,386.35 0.00 04/13/00 100%
559216 FF 90 RETAINAGE WITHHELD 06/29/01 1,138.64-
559216 FF 91 RETAINAGE PAID 06/29/01 1,138.64 0.00

TOTAL CONTRACT 559216 11,386.35 11,386.35 0.00

TOTAL SUB-PROJECT FF CHICOT-RE-KEY ALL BUILDINGS 11,386.35 11,386.35 0.00

AFS FG A ACQUISITIONS 127,000.00 05/15/00 127,000.00 0.00 100%

TOTAL SUB-PROJECT FG CHICOT ST PARK LAND ACQUISITIO 127,000.00 127,000.00 0.00

581990 FI 01 1999 SABINE POOLS & SPAS 03/04/02 74,000.00 08/14/02 74,000.00 0.00 05/16/02 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,460
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

581990 FI 90 RETAINAGE WITHHELD 08/14/02 7,400.00-
581990 FI 91 RETAINAGE PAID 08/14/02 7,400.00 0.00

TOTAL CONTRACT 581990 74,000.00 74,000.00 0.00

AFS FI 2 EQUIP APPROV 713.19 05/18/01 713.19 0.00 100%

TOTAL SUB-PROJECT FI CHICOT-SWIMMING POOL 74,713.19 74,713.19 0.00

594846 FJ 01 1999 PETRON LLC 01/23/03 12,497.50 07/08/03 12,497.50 0.00 02/20/03 100%
594846 FJ 90 RETAINAGE WITHHELD 07/08/03 1,249.75-
594846 FJ 91 RETAINAGE PAID 07/08/03 1,249.75 0.00

TOTAL CONTRACT 594846 12,497.50 12,497.50 0.00

TOTAL SUB-PROJECT FJ CHICOT-DEMOL OLD WATER TOWER 12,497.50 12,497.50 0.00

AFS FK 2 EQUIP APPROV 2,450.00 06/27/01 2,450.00 0.00 100%

TOTAL SUB-PROJECT FK CHICOT-COMM. POOL DETECTION 2,450.00 2,450.00 0.00

590702 FL 01 1999 LANDSOURCE INC PR 09/03/02 9,750.00 12/03/02 9,750.00 0.00 06/30/03 100%

TOTAL CONTRACT 590702 9,750.00 9,750.00 0.00

TOTAL SUB-PROJECT FL CHICOT S.P. LAND SURVEYING 9,750.00 9,750.00 0.00

598152 FM 01 1999 MEYERS WATER WELLS DRILLING & 04/09/03 24,900.00 09/19/03 24,900.00 0.00 04/25/03 100%
598152 FM 90 RETAINAGE WITHHELD 09/19/03 2,490.00-
598152 FM 91 RETAINAGE PAID 09/19/03 2,490.00 0.00

TOTAL CONTRACT 598152 24,900.00 24,900.00 0.00

TOTAL SUB-PROJECT FM CHICOT-PLUGGING WATER WELLS 24,900.00 24,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,461
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FN 2 EQUIP APPROV 1,485.00 06/11/03 1,485.00 0.00 100%

TOTAL SUB-PROJECT FN CHICOT-TREATED LUMBER 1,485.00 1,485.00 0.00

AFS GA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT GA CYPREMORT POINT STATE PARK 0.00 0.00 0.00

AFS GB 2 EQUIP APPROV 3,030.00 01/09/01 3,030.00 0.00 100%

TOTAL SUB-PROJECT GB CYPREMORT-CREOSOTE POSTS 3,030.00 3,030.00 0.00

AFS GC 2 EQUIP APPROV 1,525.76 09/26/00 1,525.76 0.00 100%

TOTAL SUB-PROJECT GC CYPREMORT-BUOY LINES 1,525.76 1,525.76 0.00

AFS GD 2 EQUIP APPROV 4,453.42 02/01/01 4,453.42 0.00 100%

TOTAL SUB-PROJECT GD CYPREMORT-COVERED PARK GRILLS 4,453.42 4,453.42 0.00

AFS GE 2 EQUIP APPROV 4,196.76 06/04/01 4,196.76 0.00 100%

TOTAL SUB-PROJECT GE CYPREMORT-PICNIC TABLES 4,196.76 4,196.76 0.00

578511 GG 01 1999 M MATT DURAND INC 05/31/01 71,650.60 01/25/02 71,650.60 0.00 09/11/01 100%
578511 GG 90 RETAINAGE WITHHELD 01/25/02 7,165.06-
578511 GG 91 RETAINAGE PAID 01/25/02 7,165.06 0.00

TOTAL CONTRACT 578511 71,650.60 71,650.60 0.00

AFS GG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT GG CYPREMORT-SAND & DIRT REPL. 71,650.60 71,650.60 0.00

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,462
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HB 2 EQUIP APPROV 22,406.00 07/26/99 22,406.00 0.00 100%

TOTAL SUB-PROJECT HB FAIRVIEW-ELECT BREAK AREA II 22,406.00 22,406.00 0.00

AFS HC 2 EQUIP APPROV 2,477.00 07/30/01 2,477.00 0.00 100%

TOTAL SUB-PROJECT HC FAIRVIEW-LIFT STATION RENOV. 2,477.00 2,477.00 0.00

AFS HD 2 EQUIP APPROV 5,240.00 11/17/99 5,240.00 0.00 100%

TOTAL SUB-PROJECT HD FAIRVIEW-TRASH CAN LID REPL. 5,240.00 5,240.00 0.00

AFS HE 2 EQUIP APPROV 7,314.00 12/01/99 7,314.00 0.00 100%

TOTAL SUB-PROJECT HE FAIRVIEW-REPLACE GRILLS 7,314.00 7,314.00 0.00

AFS HF 2 EQUIP APPROV 89,660.00 09/27/05 89,660.00 0.00 100%

TOTAL SUB-PROJECT HF FAIRVIEW-PARISH SEWER SYSTEM 89,660.00 89,660.00 0.00

AFS HG 2 EQUIP APPROV 2,754.00 12/18/02 2,754.00 0.00 100%

TOTAL SUB-PROJECT HG FAIRVIEW-OTIS HOUSE ALARM SYS 2,754.00 2,754.00 0.00

554570 HH 01 1999 GNG CONSTRUCTION INC 11/15/99 23,725.00 03/30/00 23,725.00 0.00 01/31/00 100%
554570 HH 90 RETAINAGE WITHHELD 03/30/00 2,372.50-
554570 HH 91 RETAINAGE PAID 03/30/00 2,372.50 0.00

TOTAL CONTRACT 554570 23,725.00 23,725.00 0.00

TOTAL SUB-PROJECT HH FAIRVIEW-INSTALL HANDICAP RAMP 23,725.00 23,725.00 0.00

AFS HI 2 EQUIP APPROV 5,963.00 12/13/99 5,963.00 0.00 100%

TOTAL SUB-PROJECT HI FAIRVIEW-UPGRADE SERV ENTR PAN 5,963.00 5,963.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,463
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IA 9 CONT MISC 2,563.94 0.00 2,563.94

TOTAL SUB-PROJECT IA FONTAINEBLEAU STATE PARK 2,563.94 0.00 2,563.94

AFS IB 2 EQUIP APPROV 3,313.50 12/11/00 3,313.50 0.00 100%

TOTAL SUB-PROJECT IB FOUNT.-PVC PIPES 3,313.50 3,313.50 0.00

AFS IC 2 EQUIP APPROV 8,736.56 10/24/00 8,736.56 0.00 100%

TOTAL SUB-PROJECT IC FONTAINBLEAU-REROOF MAINT BLDG 8,736.56 8,736.56 0.00

AFS ID 2 EQUIP APPROV 5,022.40 11/09/99 5,022.40 0.00 100%

TOTAL SUB-PROJECT ID FOUNT.-POOL HOUSE/ROOFING 5,022.40 5,022.40 0.00

AFS IE 2 EQUIP APPROV 6,169.60 11/09/99 6,169.60 0.00 100%

TOTAL SUB-PROJECT IE FOUNT.-REPL CULVERTS 6,169.60 6,169.60 0.00

554568 IF 01 1999 AMERICAN ENVIRONMENTAL TERMITE 10/04/99 49,771.50 05/04/00 49,771.50 0.00 03/02/00 100%
554568 IF 90 RETAINAGE WITHHELD 05/04/00 2,698.17-
554568 IF 91 RETAINAGE PAID 0.00 2,698.17

TOTAL CONTRACT 554568 49,771.50 47,073.33 2,698.17

TOTAL SUB-PROJECT IF FOUNT.-REPAINT BLDGS AREA III 49,771.50 47,073.33 2,698.17

AFS IJ 2 EQUIP APPROV 4,324.00 01/09/01 4,324.00 0.00 100%

TOTAL SUB-PROJECT IJ FOUNT.-WOOD BLINDS 4,324.00 4,324.00 0.00

AFS IK 2 EQUIP APPROV 3,578.48 03/13/01 3,578.48 0.00 100%

TOTAL SUB-PROJECT IK FOUNT.-BALLAST FIXTURES 3,578.48 3,578.48 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,464
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS IL 2 EQUIP APPROV 5,834.12 11/09/99 5,834.12 0.00 100%

TOTAL SUB-PROJECT IL FOUNT.-GROUP CAMP UTILITY FENC 5,834.12 5,834.12 0.00

AFS IM 2 EQUIP APPROV 4,031.25 06/15/00 4,031.25 0.00 100%

TOTAL SUB-PROJECT IM FOUNTAIN.-OLD CAMP AREA ELECTR 4,031.25 4,031.25 0.00

AFS IN 2 EQUIP APPROV 11,951.26 07/17/00 11,951.26 0.00 100%

TOTAL SUB-PROJECT IN FOUNT.-OLD CAMP AREA LIMESTONE 11,951.26 11,951.26 0.00

AFS IO 2 EQUIP APPROV 1,456.00 06/23/00 1,456.00 0.00 100%

TOTAL SUB-PROJECT IO FONTAINBLEAU-ALUMINUM WIRE 1,456.00 1,456.00 0.00

605593 IQ 02 1999 PETRON LLC 06/06/03 21,125.89 02/20/04 21,125.89 0.00 10/13/03 100%
605593 ALL RETAINAGE REPORTED
605593 UNDER PROJECT: 00005-IE

TOTAL CONTRACT 605593 1MULT 21,125.89 21,125.89 0.00

AFS IQ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IQ FOUNTAINBLEAU-PICNIC PAVILLION 21,125.89 21,125.89 0.00

AFS JA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT JA FORT PIKE STATE COMM AREA 0.00 0.00 0.00

606251 JD 04 1999 FRANCISE HORTICULTURAL SERVICE 04/09/03 5,941.00 05/04/04 5,941.00 0.00 12/17/03 100%
606251 ALL RETAINAGE REPORTED
606251 UNDER PROJECT: CH030-9C

TOTAL CONTRACT 606251 1MULT 5,941.00 5,941.00 0.00

AFS JD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT JD FORT PIKE-NEW RESTROOM 5,941.00 5,941.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,465
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS KA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT KA FORT ST.JEAN BAPTISTE SCA 0.00 0.00 0.00

564356 KB 01 1999 LACHAR PROPERTIES INC 07/03/00 39,000.00 01/10/01 39,000.00 0.00 08/01/00 100%
564356 KB 90 RETAINAGE WITHHELD 01/10/01 3,900.00-
564356 KB 91 RETAINAGE PAID 01/10/01 3,900.00 0.00

TOTAL CONTRACT 564356 39,000.00 39,000.00 0.00

TOTAL SUB-PROJECT KB FORT ST JEAN-REROOF BARRACKS 39,000.00 39,000.00 0.00

592633 KC 01 1999 LESLIE KENT JR PR 09/24/02 1,800.00 07/11/03 1,800.00 0.00 06/30/03 100%

TOTAL CONTRACT 592633 1,800.00 1,800.00 0.00

TOTAL SUB-PROJECT KC FORT ST. JEAN BAPTISTE LANDSCA 1,800.00 1,800.00 0.00

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT JESUP STATE COMM AREA 0.00 0.00 0.00

562572 LB 01 1999 DAVID B WOMACK 06/19/00 31,600.00 10/25/00 31,600.00 0.00 07/17/00 100%
562572 LB 90 RETAINAGE WITHHELD 10/25/00 3,160.00-
562572 LB 91 RETAINAGE PAID 10/25/00 3,160.00 0.00

TOTAL CONTRACT 562572 31,600.00 31,600.00 0.00

AFS LB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT LB FORT JESUP-VISITOR CENTER 31,600.00 31,600.00 0.00

556848 LC 01 1999 DAVID B WOMACK 02/23/00 19,450.00 08/04/00 19,450.00 0.00 02/24/00 100%
556848 LC 90 RETAINAGE WITHHELD 08/04/00 1,945.00-
556848 LC 91 RETAINAGE PAID 08/04/00 1,945.00 0.00

TOTAL CONTRACT 556848 19,450.00 19,450.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,466
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT LC FORT JESUP-FENCE INSTALLATION 19,450.00 19,450.00 0.00

AFS MA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 0.00 0.00 0.00

AFS MB 2 EQUIP APPROV 11,429.04 07/29/99 11,429.04 0.00 100%

TOTAL SUB-PROJECT MB GRAND ISLE RESURFACE PARK LOT 11,429.04 11,429.04 0.00

AFS ME 2 EQUIP APPROV 1,093.00 03/29/99 1,093.00 0.00 100%

TOTAL SUB-PROJECT ME GRAND ISLE-REP WOOD RAIL 1,093.00 1,093.00 0.00

570212 MH 01 1999 INTERNATIONAL SALES & SUPPLY 01/25/01 21,546.00 05/04/01 21,546.00 0.00 04/10/01 100%
570212 MH 02 1999 INTERNATIONAL SALES & SUPPLY LR 01/25/01 0.00 05/04/01 0.00 0.00 04/10/01
570212 MH 90 RETAINAGE WITHHELD 05/04/01 0.00
570212 MH 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 570212 21,546.00 21,546.00 0.00

TOTAL SUB-PROJECT MH GRAND ISLE-LEVEE CROSSOVERS 21,546.00 21,546.00 0.00

578910 MI 01 1999 BOES CORPORATION INC 10/26/01 13,060.48 12/19/02 13,060.48 0.00 12/05/01 100%
578910 ALL RETAINAGE REPORTED
578910 UNDER PROJECT: 00005-MC

TOTAL CONTRACT 578910 1MULT 13,060.48 13,060.48 0.00

AFS MI 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MI GRAND ISLE-REPL BARN DOORS 13,060.48 13,060.48 0.00

AFS NA 9 CONT MISC 13,050.00 0.00 13,050.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU STATE PARK 13,050.00 0.00 13,050.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,467
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552148 NC 01 1999 DAVID B WOMACK 08/02/99 17,950.00 12/10/99 17,950.00 0.00 08/31/99 100%
552148 NC 90 RETAINAGE WITHHELD 12/10/99 1,795.00-
552148 NC 91 RETAINAGE PAID 12/10/99 1,795.00 0.00

TOTAL CONTRACT 552148 17,950.00 17,950.00 0.00

TOTAL SUB-PROJECT NC LK BISTINEAU-AREA II FENCE REP 17,950.00 17,950.00 0.00

561383 ND 01 1999 INTERNATIONAL SALES & SUPPLY 06/05/00 10,549.00 12/11/00 10,549.00 0.00 07/05/00 100%
561383 ND 90 RETAINAGE WITHHELD 12/11/00 1,054.90-
561383 ND 91 RETAINAGE PAID 12/11/00 1,054.90 0.00

TOTAL CONTRACT 561383 10,549.00 10,549.00 0.00

AFS ND 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ND LK BISTINEAU-POOL RPR AREA II 10,549.00 10,549.00 0.00

AFS NF 2 EQUIP APPROV 1,331.76 02/20/01 1,331.76 0.00 100%

TOTAL SUB-PROJECT NF LK BISTINEAU-FUEL PUMP 1,331.76 1,331.76 0.00

598160 NG 01 1999 DAVID B WOMACK 02/18/03 32,575.00 08/08/03 32,575.00 0.00 05/09/03 100%
598160 NG 90 RETAINAGE WITHHELD 08/08/03 3,257.50-
598160 NG 91 RETAINAGE PAID 08/08/03 3,257.50 0.00

TOTAL CONTRACT 598160 32,575.00 32,575.00 0.00

AFS NG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NG LK BIST.-COMFORT STAT RENOVAT. 32,575.00 32,575.00 0.00

AFS NH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NH LK BIST.-SEPTIC SYS LIFT STAT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,468
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS NI 2 EQUIP APPROV 3,100.00 05/01/03 3,100.00 0.00 100%

TOTAL SUB-PROJECT NI LK BISTINEAU-PUMP TANK 3,100.00 3,100.00 0.00

605631 NJ 01 1999 HOPE CONTRACTORS OF SHREVEPORT 04/29/03 6,810.24 07/27/04 6,810.24 0.00 10/09/03 100%
605631 ALL RETAINAGE REPORTED
605631 UNDER PROJECT: 00005-NP

TOTAL CONTRACT 605631 1MULT 6,810.24 6,810.24 0.00

AFS NJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NJ LK BISTINEAU-CABIN DOORS 6,810.24 6,810.24 0.00

632001 NL 02 1999 FEAZEL ELECTRICAL 10/11/05 9,350.00 06/09/06 9,350.00 0.00 02/23/06 100%
632001 ALL RETAINAGE REPORTED
632001 UNDER PROJECT: 00005-NR

TOTAL CONTRACT 632001 1MULT 9,350.00 9,350.00 0.00

TOTAL SUB-PROJECT NL CAMPGROUND ELECTRICAL REPAIRS 9,350.00 9,350.00 0.00

AFS OA 9 CONT MISC 2,989.50 0.00 2,989.50

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PARK 2,989.50 0.00 2,989.50

608510 OC 01 1999 DAVID B WOMACK 01/08/04 11,500.00 07/09/04 11,500.00 0.00 02/23/04 100%
608510 ALL RETAINAGE REPORTED
608510 UNDER PROJECT: 03010-OC

TOTAL CONTRACT 608510 1MULT 11,500.00 11,500.00 0.00

TOTAL SUB-PROJECT OC MANAGER'S RESIDENCE REPAIRS 11,500.00 11,500.00 0.00

AFS OG 2 EQUIP APPROV 2,612.50 07/20/05 2,612.50 0.00 100%

TOTAL SUB-PROJECT OG LAKE BRUIN-CAMPING AREA 2,612.50 2,612.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,469
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS OH 2 EQUIP APPROV 620.00 09/26/00 620.00 0.00 100%

TOTAL SUB-PROJECT OH LK BRUIN-BEAMS PICNIC SHELTER 620.00 620.00 0.00

591027 OI 01 1999 MICHAEL F GRAHAM CO 08/09/02 3,500.00 10/29/02 3,500.00 0.00 06/30/03 100%

TOTAL CONTRACT 591027 3,500.00 3,500.00 0.00

TOTAL SUB-PROJECT OI LK BRUIN S.P. PROP APPRAISAL 3,500.00 3,500.00 0.00

AFS PA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 0.00 0.00 0.00

564358 PC 01 1999 DAVID B WOMACK 06/19/00 15,630.00 11/29/00 15,630.00 0.00 08/16/00 100%
564358 PC 90 RETAINAGE WITHHELD 11/29/00 1,563.00-
564358 PC 91 RETAINAGE PAID 11/29/00 1,563.00 0.00

TOTAL CONTRACT 564358 15,630.00 15,630.00 0.00

TOTAL SUB-PROJECT PC LK CLAIBORNE-SEWAGE TREAT PLNT 15,630.00 15,630.00 0.00

AFS PD 2 EQUIP APPROV 3,429.44 09/14/00 3,429.44 0.00 100%

TOTAL SUB-PROJECT PD LK CLAIBORNE-ELECT REP AREA 2 3,429.44 3,429.44 0.00

564181 PG 01 1999 JAMES A YOUNG & ASSOC LLC PR 09/25/00 2,400.00 10/13/00 2,400.00 0.00 10/25/00 100%

TOTAL CONTRACT 564181 2,400.00 2,400.00 0.00

570305 PG 01 1999 JAMES A YOUNG & ASSOC LLC PR 03/26/01 2,150.00 05/11/01 1,800.00 350.00 04/25/01 83%

TOTAL CONTRACT 570305 2,150.00 1,800.00 350.00

AFS PG 9 CONT MISC 35,450.00 0.00 35,450.00

TOTAL SUB-PROJECT PG LK CLAIBORNE SP LAND APPR/TIMB 40,000.00 4,200.00 35,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,470
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS PH 2 EQUIP APPROV 1,136.50 01/12/00 1,136.50 0.00 100%

TOTAL SUB-PROJECT PH LK CLAIBORNE-BEACH FENCE 1,136.50 1,136.50 0.00

AFS PI 2 EQUIP APPROV 620.00 04/05/00 620.00 0.00 100%

TOTAL SUB-PROJECT PI LK CLAIBORNE-WELL REPAIR 620.00 620.00 0.00

AFS QA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE STATE PARK 0.00 0.00 0.00

566159 QC 01 1999 CECIL D GASSIOTT, CONTRACTOR 08/31/00 39,906.00 04/18/01 39,906.00 0.00 11/20/00 100%
566159 QC 90 RETAINAGE WITHHELD 04/18/01 3,990.60-
566159 QC 91 RETAINAGE PAID 04/18/01 3,990.60 0.00

TOTAL CONTRACT 566159 39,906.00 39,906.00 0.00

AFS QC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT QC LK D'ARBONNE-CLEAR SHORELINE 39,906.00 39,906.00 0.00

AFS QE 2 EQUIP APPROV 280.24 03/02/00 280.24 0.00 100%

TOTAL SUB-PROJECT QE LK D'ARBONNE RESIDENCE GUTTERS 280.24 280.24 0.00

AFS RA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT RA LAKE FAUSSE-POINTE STATE PARK 0.00 0.00 0.00

562547 RB 01 1999 FORTE AND TABLADA INC PR 08/07/00 9,756.00 06/08/01 9,756.00 0.00 08/03/01 100%

TOTAL CONTRACT 562547 9,756.00 9,756.00 0.00

566862 RB 01 1999 P D S CONSTRUCTION CO INC CN 02/05/01 97,682.20 09/07/01 97,682.20 0.00 05/15/01 100%
566862 RB 90 RETAINAGE WITHHELD CN 09/07/01 9,768.22-
566862 RB 91 RETAINAGE PAID CN 09/07/01 9,768.22 0.00

TOTAL CONTRACT 566862 97,682.20 97,682.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,471
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RB 2 EQUIP APPROV 0.00 0.00 0.00
AFS RB 4 AFS MISC. 54.00 01/23/01 54.00 0.00 100%
AFS RB 5 AFS TESTING 0.00 0.00 0.00
AFS RB 6 AFS BLD RISK 123.00 09/12/01 123.00 0.00 100%
AFS RB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT RB LK FAUSSE PT S.P. EMER SEWAGE 107,615.20 107,615.20 0.00

AFS RD 2 EQUIP APPROV 33,812.25 11/09/00 33,812.25 0.00 100%

TOTAL SUB-PROJECT RD LK FAUSSE-EMER REP SEWAGE PLNT 33,812.25 33,812.25 0.00

AFS RL 2 EQUIP APPROV 26,711.47 11/09/00 26,711.47 0.00 100%

TOTAL SUB-PROJECT RL LK FAUSSE-SEWAGE PLANT REPAIRS 26,711.47 26,711.47 0.00

AFS SA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE SCA 0.00 0.00 0.00

617103 SB 01 1999 PETRON LLC 05/06/04 12,270.00 02/01/05 12,270.00 0.00 08/29/04 100%
617103 SB 90 RETAINAGE WITHHELD 02/01/05 1,227.00-
617103 SB 91 RETAINAGE PAID 02/01/05 1,227.00 0.00

TOTAL CONTRACT 617103 12,270.00 12,270.00 0.00

AFS SB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT SB LONGFELLOW-LIMESTONE PATH 12,270.00 12,270.00 0.00

AFS SD 2 EQUIP APPROV 23,628.57 06/27/00 23,628.57 0.00 100%

TOTAL SUB-PROJECT SD LONGFELLOW-TOILET TRAILER 23,628.57 23,628.57 0.00

AFS SE 2 EQUIP APPROV 7,200.00 05/01/02 7,200.00 0.00 100%

TOTAL SUB-PROJECT SE LONGFELLOW-MISC RR RENOV. 7,200.00 7,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,472
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574413 SF 01 1999 INTERNATIONAL SALES & SUPPLY 04/20/01 4,341.60 07/20/01 4,341.60 0.00 05/21/01 100%
574413 SF 90 RETAINAGE WITHHELD 07/20/01 0.00
574413 SF 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 574413 4,341.60 4,341.60 0.00

AFS SF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT SF LONGFELLOW-SEW. TRT. PLANT 4,341.60 4,341.60 0.00

AFS SG 2 EQUIP APPROV 476.00 02/20/01 476.00 0.00 100%

TOTAL SUB-PROJECT SG LONGFELLOW-BATHROOM ELECT. 476.00 476.00 0.00

AFS TA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT TA LOS ADAES STATE COMM AREA 0.00 0.00 0.00

586130 TB 01 1999 JFB LLC 11/09/01 11,850.00 10/25/02 11,850.00 0.00 05/17/02 100%
586130 TB 90 RETAINAGE WITHHELD 10/25/02 1,280.00-
586130 TB 91 RETAINAGE PAID 10/25/02 1,280.00 0.00

TOTAL CONTRACT 586130 11,850.00 11,850.00 0.00

AFS TB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT TB LOS ADAES-REPAIR LAB DECKING 11,850.00 11,850.00 0.00

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA MANSFIELD STATE COMM AREA 0.00 0.00 0.00

AFS UC 2 EQUIP APPROV 19,050.00 06/18/99 19,050.00 0.00 100%

TOTAL SUB-PROJECT UC MANSFEILD-SPLIT RAIL FENCE 19,050.00 19,050.00 0.00

AFS UE 2 EQUIP APPROV 2,269.00 12/13/01 2,269.00 0.00 100%

TOTAL SUB-PROJECT UE MANSFIELD-VISITOR CTR/DOORS 2,269.00 2,269.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,473
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MARKSVILLE STATE COMM AREA 0.00 0.00 0.00

AFS VB 2 EQUIP APPROV 4,839.00 05/09/01 4,839.00 0.00 100%

TOTAL SUB-PROJECT VB MARKSVILLE-LIMESTONE/BARN ROAD 4,839.00 4,839.00 0.00

557903 VC 01 1999 LANDSOURCE INC PR 04/24/00 9,950.00 08/11/00 9,950.00 0.00 06/23/00 100%

TOTAL CONTRACT 557903 9,950.00 9,950.00 0.00

TOTAL SUB-PROJECT VC MARKSVILLE-SURVEY/BENCHMARK LO 9,950.00 9,950.00 0.00

577490 VD 01 1999 LIBERTY CONSTRUCTION CO INC 07/23/01 28,400.00 04/19/02 28,400.00 0.00 09/18/01 100%
577490 VD 90 RETAINAGE WITHHELD 04/19/02 2,840.00-
577490 VD 91 RETAINAGE PAID 04/19/02 2,840.00 0.00

TOTAL CONTRACT 577490 28,400.00 28,400.00 0.00

AFS VD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT VD MARKSVILLE-REST ROOM RENOV. 28,400.00 28,400.00 0.00

551687 VE 01 1999 PRECISION PAINT & DRYWALL INC 06/23/99 13,219.00 06/28/00 13,219.00 0.00 08/19/99 100%
551687 VE 90 RETAINAGE WITHHELD 06/28/00 1,321.90-
551687 VE 91 RETAINAGE PAID 06/28/00 1,321.90 0.00

TOTAL CONTRACT 551687 13,219.00 13,219.00 0.00

TOTAL SUB-PROJECT VE MARKSVILLE-PAINT VISITORS CNTR 13,219.00 13,219.00 0.00

AFS VF 2 EQUIP APPROV 3,664.00 04/07/00 3,664.00 0.00 100%

TOTAL SUB-PROJECT VF MARKSVILLE-REPLACE PICNIC TABL 3,664.00 3,664.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,474
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

591773 VI 01 1999 ACADIANA SHELL & LIMESTONE INC 09/24/02 5,950.00 05/02/03 5,950.00 0.00 09/30/02 100%
591773 VI 90 RETAINAGE WITHHELD 05/02/03 595.00-
591773 VI 91 RETAINAGE PAID 05/02/03 595.00 0.00

TOTAL CONTRACT 591773 5,950.00 5,950.00 0.00

TOTAL SUB-PROJECT VI MARKSVILLE-LIMESTONE/MANT BARN 5,950.00 5,950.00 0.00

AFS WA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT WA NORTH TOLEDO BEND STATE PARK 0.00 0.00 0.00

551294 WB 01 1999 SHREVEPORT ROOFING & SHEET 05/27/99 43,445.00 01/31/00 43,445.00 0.00 10/28/99 100%
551294 WB 90 RETAINAGE WITHHELD 01/31/00 4,344.50-
551294 WB 91 RETAINAGE PAID 01/31/00 4,344.50 0.00

TOTAL CONTRACT 551294 43,445.00 43,445.00 0.00

TOTAL SUB-PROJECT WB NORTH TOLEDO-REROOF BUILDINGS 43,445.00 43,445.00 0.00

AFS WC 2 EQUIP APPROV 4,750.00 09/26/00 4,750.00 0.00 100%

TOTAL SUB-PROJECT WC N TOLEDO-REPL CARPET MGR RESID 4,750.00 4,750.00 0.00

580962 WF 03 1999 PAT WILLIAMS CONSTRUCTION INC 12/27/01 28,533.34 07/29/03 28,533.34 0.00 08/15/02 100%
580962 ALL RETAINAGE REPORTED
580962 UNDER PROJECT: 97007-WJ

TOTAL CONTRACT 580962 1MULT 28,533.34 28,533.34 0.00

AFS WF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WF NORTH TOLEDO-REPAIR LP FLOOR 28,533.34 28,533.34 0.00

580959 WG 01 1999 PAT WILLIAMS CONSTRUCTION INC 01/03/02 12,600.00 07/09/02 12,600.00 0.00 03/28/02 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,475
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

580959 WG 90 RETAINAGE WITHHELD 07/09/02 1,260.00-
580959 WG 91 RETAINAGE PAID 07/09/02 1,260.00 0.00

TOTAL CONTRACT 580959 12,600.00 12,600.00 0.00

AFS WG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WG NORTH TOLEDO-REPAIR WINDOWS 12,600.00 12,600.00 0.00

AFS XA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT XA PORT HUDSON SCA 0.00 0.00 0.00

AFS XB 2 EQUIP APPROV 1,368.00 09/29/99 1,368.00 0.00 100%

TOTAL SUB-PROJECT XB PORT HUDSON-ARTILLERY CONCRETE 1,368.00 1,368.00 0.00

AFS XC 2 EQUIP APPROV 3,695.00 09/26/00 3,695.00 0.00 100%

TOTAL SUB-PROJECT XC PORT HUDSON-REPL TRAIL GRAPHIC 3,695.00 3,695.00 0.00

AFS XD 2 EQUIP APPROV 1,820.00 09/29/99 1,820.00 0.00 100%

TOTAL SUB-PROJECT XD PORT HUDSON-ARTILLERY LUMBER 1,820.00 1,820.00 0.00

AFS XE 2 EQUIP APPROV 3,500.00 12/11/00 3,500.00 0.00 100%

TOTAL SUB-PROJECT XE PORT HUDSON-WATER PRESS. VALVE 3,500.00 3,500.00 0.00

AFS XF 2 EQUIP APPROV 103.75 09/26/00 103.75 0.00 100%

TOTAL SUB-PROJECT XF PORT HUDSON-RENT COMPRESSOR 103.75 103.75 0.00

617472 XG 01 1999 THE AGUILAR GROUP INC CO 10/01/04 1,500.00 12/28/04 1,500.00 0.00 06/30/05 100%

TOTAL CONTRACT 617472 1,500.00 1,500.00 0.00

TOTAL SUB-PROJECT XG LAND APPRAISAL NEAR PORT HUDSO 1,500.00 1,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,476
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

619450 XH 01 1999 JOHN C DOIRON MAI CO 12/01/04 2,500.00 02/22/05 2,500.00 0.00 06/30/05 100%

TOTAL CONTRACT 619450 2,500.00 2,500.00 0.00

TOTAL SUB-PROJECT XH PROPERTY APPRAISAL PORT HUDSON 2,500.00 2,500.00 0.00

AFS YA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT YA POVERTY POINT SCA 0.00 0.00 0.00

554945 YB 01 1999 CHEEKS ELECTRIC INC 11/05/99 10,199.00 04/28/00 10,199.00 0.00 12/13/99 100%
554945 YB 90 RETAINAGE WITHHELD 04/28/00 1,019.90-
554945 YB 91 RETAINAGE PAID 04/28/00 1,019.90 0.00

TOTAL CONTRACT 554945 10,199.00 10,199.00 0.00

TOTAL SUB-PROJECT YB POVERTY POINT-NEW HVAC UNITS 10,199.00 10,199.00 0.00

AFS YC 2 EQUIP APPROV 3,540.00 06/23/00 3,540.00 0.00 100%

TOTAL SUB-PROJECT YC POVERTY POINT-REPL PICNIC TABL 3,540.00 3,540.00 0.00

AFS YD 2 EQUIP APPROV 498.05 05/18/00 498.05 0.00 100%

TOTAL SUB-PROJECT YD POVERTY POINT-REP PICNIC TABLE 498.05 498.05 0.00

596940 YE 01 1999 FIRE PRO INC 10/17/02 70,700.17 03/23/04 70,700.17 0.00 10/25/03 100%
596940 ALL RETAINAGE REPORTED
596940 UNDER PROJECT: 00005-YJ

TOTAL CONTRACT 596940 1MULT 70,700.17 70,700.17 0.00

AFS YE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT YE POVERTY POINT-SPRINKLE SYSTEM 70,700.17 70,700.17 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,477
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA REBEL STATE COMMEMORATIVE AREA 0.00 0.00 0.00

AFS ZB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB REBEL SCA-PAVIL. ELECTR. RENOV 0.00 0.00 0.00

AFS ZC 2 EQUIP APPROV 3,278.00 07/11/00 3,278.00 0.00 100%

TOTAL SUB-PROJECT ZC REBEL-VISITOR CENTER HVAC 3,278.00 3,278.00 0.00

AFS 1A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ST BERNARD STAT PARK 0.00 0.00 0.00

AFS 1E 2 EQUIP APPROV 12,056.00 03/27/01 12,056.00 0.00 100%

TOTAL SUB-PROJECT 1E ST BERNARD-TREATED LUMBER 12,056.00 12,056.00 0.00

AFS 1F 2 EQUIP APPROV 7,720.80 03/27/02 7,720.80 0.00 100%

TOTAL SUB-PROJECT 1F ST BERNARD-REPAINT BUILDINGS 7,720.80 7,720.80 0.00

578833 1G 01 1999 CONCEPT GROUP INC 10/17/01 16,800.00 04/26/02 16,800.00 0.00 11/10/01 100%
578833 1G 90 RETAINAGE WITHHELD 04/26/02 1,680.00-
578833 1G 91 RETAINAGE PAID 04/26/02 1,680.00 0.00

TOTAL CONTRACT 578833 16,800.00 16,800.00 0.00

AFS 1G 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1G ST BERNARD-PAINT ALL PARK BLDG 16,800.00 16,800.00 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A SAM HOUSTON JONES STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,478
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

582491 2D 01 1999 DAVID B WOMACK 01/03/02 10,775.00 07/26/02 10,775.00 0.00 04/09/02 100%
582491 2D 90 RETAINAGE WITHHELD 07/26/02 1,077.50-
582491 2D 91 RETAINAGE PAID 07/26/02 1,077.50 0.00

TOTAL CONTRACT 582491 10,775.00 10,775.00 0.00

AFS 2D 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2D SAM HOUSTON-FENCE NEW PAVILION 10,775.00 10,775.00 0.00

551892 2F 01 1999 PIONEER SALES & INSTALLATION 06/15/99 42,837.00 12/16/99 42,837.00 0.00 09/10/99 100%
551892 2F 90 RETAINAGE WITHHELD 12/16/99 4,283.70-
551892 2F 91 RETAINAGE PAID 12/16/99 4,283.70 0.00

TOTAL CONTRACT 551892 42,837.00 42,837.00 0.00

TOTAL SUB-PROJECT 2F SAM HOUSTON SP-REN PLAYGROUND 42,837.00 42,837.00 0.00

AFS 2G 2 EQUIP APPROV 1,750.00 03/13/01 1,750.00 0.00 100%

TOTAL SUB-PROJECT 2G SAM HOUSTON-REMOVAL GAS PUMP 1,750.00 1,750.00 0.00

AFS 2H 2 EQUIP APPROV 4,950.00 09/05/01 4,950.00 0.00 100%

TOTAL SUB-PROJECT 2H SAM HOUSTON-RECAP WATER WELLS 4,950.00 4,950.00 0.00

AFS 2I 2 EQUIP APPROV 4,875.50 10/08/04 4,875.50 0.00 100%

TOTAL SUB-PROJECT 2I SAM HOUSTON-SLUDGE REMOVAL 4,875.50 4,875.50 0.00

AFS 2J 2 EQUIP APPROV 4,000.00 06/05/02 4,000.00 0.00 100%

TOTAL SUB-PROJECT 2J SAM HOUSTON-TERMITE TREATMENT 4,000.00 4,000.00 0.00

581778 2L 01 1999 COASTAL SALES INC 01/17/02 31,200.00 11/15/02 31,200.00 0.00 03/13/02 100%
581778 2L 90 RETAINAGE WITHHELD 11/15/02 3,120.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,479
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

581778 2L 91 RETAINAGE PAID 11/15/02 3,120.00 0.00

TOTAL CONTRACT 581778 31,200.00 31,200.00 0.00

AFS 2L 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2L SAM HOUSTON-CABIN RENOVATIONS 31,200.00 31,200.00 0.00

577335 2M 01 1999 AMERICAN ENVIRONMENTAL TERMITE 05/15/01 8,745.00 10/12/01 8,745.00 0.00 08/20/01 100%
577335 2M 90 RETAINAGE WITHHELD 10/12/01 874.50-
577335 2M 91 RETAINAGE PAID 0.00 874.50

TOTAL CONTRACT 577335 8,745.00 7,870.50 874.50

AFS 2M 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2M SAM HOUSTON-BULK GAS CONTAIN. 8,745.00 7,870.50 874.50

601751 2N 02 1999 KRAUS CONSTRUCTION INC 04/24/03 25,184.05 03/02/04 25,184.05 0.00 09/03/03 100%
601751 ALL RETAINAGE REPORTED
601751 UNDER PROJECT: CH121-2J

TOTAL CONTRACT 601751 1MULT 25,184.05 25,184.05 0.00

AFS 2N 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2N SAM HOUSTON-PAVILIION ROOF 25,184.05 25,184.05 0.00

AFS 2O 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2O SAM HOUSTON-PAVILLION ROOF 0.00 0.00 0.00

AFS 3A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A WINTER QUARTERS SCA 0.00 0.00 0.00

AFS 3B 2 EQUIP APPROV 420.00 12/13/99 420.00 0.00 100%

TOTAL SUB-PROJECT 3B WINTER QUARTERS-FILL SOIL 420.00 420.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,480
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3C 2 EQUIP APPROV 825.50 03/21/00 825.50 0.00 100%

TOTAL SUB-PROJECT 3C WINTER QUART.-REPL SEPTIC TANK 825.50 825.50 0.00

AFS 3D 2 EQUIP APPROV 6,444.75 07/03/01 6,444.75 0.00 100%

TOTAL SUB-PROJECT 3D WINTER QUARTERS/LIMESTONE 6,444.75 6,444.75 0.00

AFS 3F 2 EQUIP APPROV 9,360.00 03/22/02 9,360.00 0.00 100%

TOTAL SUB-PROJECT 3F WINTER QUART.-CARPET RUNNERS 9,360.00 9,360.00 0.00

AFS 4A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 4A TICKFAW STATE PARK 0.00 0.00 0.00

576967 4F 01 1999 FRANCISE HORTICULTURAL SERVICE 06/12/01 51,887.50 12/07/01 51,887.50 0.00 08/14/01 100%
576967 ALL RETAINAGE REPORTED
576967 UNDER PROJECT: 01002-5D

TOTAL CONTRACT 576967 1MULT 51,887.50 51,887.50 0.00

AFS 4F 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4F TICKFAW-REPAIR CANOE ROAD 51,887.50 51,887.50 0.00

AFS 4G 2 EQUIP APPROV 2,068.12 06/17/04 2,068.12 0.00 100%

TOTAL SUB-PROJECT 4G TICKFAW-MATLS FOR POLE BARN 2,068.12 2,068.12 0.00

AFS 4H 2 EQUIP APPROV 753.08 01/09/01 753.08 0.00 100%

TOTAL SUB-PROJECT 4H TICKFAW-DESKS 753.08 753.08 0.00

604959 4I 01 1999 LANDSOURCE INC 09/12/03 6,450.00 02/13/04 6,450.00 0.00 06/30/04 100%

TOTAL CONTRACT 604959 6,450.00 6,450.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,481
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605969 4I 01 1999 JACK E EVANS 10/28/03 2,500.00 01/16/04 2,500.00 0.00 06/30/04 100%

TOTAL CONTRACT 605969 2,500.00 2,500.00 0.00

TOTAL SUB-PROJECT 4I TICKFAW S P BOUND SURVEY/APPRA 8,950.00 8,950.00 0.00

AFS 4K 2 EQUIP APPROV 46,537.72 0.00 46,537.72

TOTAL SUB-PROJECT 4K TICKFAW-PEDESTRIAN BRIGGE 46,537.72 0.00 46,537.72

AFS 5A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 5A MISCELLANEOUS STATE PARKS 0.00 0.00 0.00

AFS 5B 2 EQUIP APPROV 3,135.62 10/23/01 3,135.62 0.00 100%

TOTAL SUB-PROJECT 5B LODGE-ELECTRICAL/PLUMBING 3,135.62 3,135.62 0.00

AFS 5C 2 EQUIP APPROV 1,200.00 06/18/99 1,200.00 0.00 100%

TOTAL SUB-PROJECT 5C LODGE-RECARPET-(LA ARBORETUM) 1,200.00 1,200.00 0.00

551440 5E 01 1999 JOHN'S HANDYMAN SERVICE 08/02/99 5,899.00 01/18/00 5,899.00 0.00 08/03/99 100%
551440 5E 90 RETAINAGE WITHHELD 01/18/00 589.90-
551440 5E 91 RETAINAGE PAID 01/18/00 589.90 0.00

TOTAL CONTRACT 551440 5,899.00 5,899.00 0.00

TOTAL SUB-PROJECT 5E LODGE-REROOFING(LA ARBORETUM) 5,899.00 5,899.00 0.00

AFS 5F 2 EQUIP APPROV 3,258.68 07/20/99 3,258.68 0.00 100%

TOTAL SUB-PROJECT 5F TREE GRANT LA ARBORETUM 3,258.68 3,258.68 0.00

AFS 5G 2 EQUIP APPROV 850.00 08/30/99 850.00 0.00 100%

TOTAL SUB-PROJECT 5G ASBESTOS SHINGLE DISPOSAL 850.00 850.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,482
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5H 2 EQUIP APPROV 125.00 11/09/99 125.00 0.00 100%

TOTAL SUB-PROJECT 5H MISCELLANEOUS SIGNS 125.00 125.00 0.00

AFS 5I 2 EQUIP APPROV 155.00 11/09/00 155.00 0.00 100%

TOTAL SUB-PROJECT 5I PORT HUDSON/CONCRETE 155.00 155.00 0.00

AFS 5K A ACQUISITIONS 69,867.77 09/13/01 69,867.77 0.00 100%

TOTAL SUB-PROJECT 5K ROSEDOWN PLANTATION ACQUISITIO 69,867.77 69,867.77 0.00

608124 5M 01 1999 JOHN C DOIRON MAI 02/05/04 3,250.00 0.00 3,250.00 06/30/04

TOTAL CONTRACT 608124 3,250.00 0.00 3,250.00

AFS 5M A ACQUISITIONS 56,471.00 04/15/03 56,471.00 0.00 100%
AFS 5M 1 AFS ACT 19.55 02/27/03 19.55 0.00 100%

TOTAL SUB-PROJECT 5M POVERTY POINT ACQUISITION 59,740.55 56,490.55 3,250.00

590701 5N 01 1999 ROBERT WOLF REALTOR CO 09/11/02 1,600.00 12/10/02 1,600.00 0.00 06/30/03 100%

TOTAL CONTRACT 590701 1,600.00 1,600.00 0.00

TOTAL SUB-PROJECT 5N FT DERUSSY S.P. PROP APPRAISAL 1,600.00 1,600.00 0.00

605971 5O 01 1999 JDM SERVICES INC 10/30/03 4,750.00 01/16/04 4,750.00 0.00 06/30/04 100%

TOTAL CONTRACT 605971 4,750.00 4,750.00 0.00

TOTAL SUB-PROJECT 5O PROP APPRAISAL FORT DERUSSY 4,750.00 4,750.00 0.00

AFS 6A 9 CONT MISC 4,858.35 0.00 4,858.35

TOTAL SUB-PROJECT 6A CONTINGENCY STATE PARKS 4,858.35 0.00 4,858.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,483
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98-01 AFS PROJECT NO 99015
PROJECT DESCRIPTION PREVENTION MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99015 2,500,000.00 2,387,377.82 112,622.18

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,643,790.08 1,636,617.41 7,172.67

TOTAL CONTRACTS 1,643,790.08 1,636,617.41 7,172.67



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,484
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-04 AFS PROJECT NO 99103
PROJECT DESCRIPTION FOUNTAINBLEAU STATE PARK - DEVELOPMENT PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS $900,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 021 00A G.O. BONDS 735,000 0

TOTAL ACT 21 735,000 0

2004 446 2003 300 GENERAL FUND-SGR 900,000 0

TOTAL ACT 446 900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 045 LOC GENERAL OBLIGATION BONDS 9,565,000 9,565,000 1

TOTAL ACT 26 9,565,000 9,565,000

TOTAL PRIOR YEAR 1,635,000 0
TOTAL CURRENT YEAR 9,565,000 9,565,000
GRAND TOTAL 11,200,000 9,565,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,485
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-04 AFS PROJECT NO 99103
PROJECT DESCRIPTION FOUNTAINBLEAU STATE PARK - DEVELOPMENT PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS $900,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
553981 01 02 1999 CHARLES E CRAIG JR PR 01/01/00 6,000.00 12/29/00 6,000.00 0.00 12/31/00 100%

TOTAL CONTRACT 553981 1MULT 6,000.00 6,000.00 0.00

556073 01 01 1999 TRAPOLIN ARCHITECTS APC F1 02/17/00 432,786.00 07/14/06 427,761.25 5,024.75 04/04/49 98%
556073 01 02 1999 TRAPOLIN ARCHITECTS APC R1 02/17/00 118,992.00 07/14/06 118,992.00 0.00 04/04/49 100%
556073 01 03 1999 TRAPOLIN ARCHITECTS APC R2 02/17/00 10,000.00 07/14/06 10,000.00 0.00 04/04/49 100%
556073 01 04 1999 TRAPOLIN ARCHITECTS APC R3 02/17/00 34,553.00 07/14/06 34,553.00 0.00 04/04/49 100%
556073 01 05 1999 TRAPOLIN ARCHITECTS APC R4 02/17/00 7,370.00 07/14/06 7,370.00 0.00 04/04/49 100%
556073 01 06 1999 TRAPOLIN ARCHITECTS APC R5 02/17/00 15,099.00 07/14/06 15,099.00 0.00 04/04/49 100%
556073 01 08 1999 TRAPOLIN ARCHITECTS APC R6 02/17/00 1,440.00 07/14/06 1,400.80 39.20 04/04/49 97%
556073 01 09 1999 TRAPOLIN ARCHITECTS APC R7 02/17/00 30,793.00 07/14/06 30,793.00 0.00 04/04/49 100%
556073 01 10 1999 TRAPOLIN ARCHITECTS APC R8 02/17/00 2,000.00 07/14/06 2,000.00 0.00 04/04/49 100%
556073 01 11 1999 TRAPOLIN ARCHITECTS APC R9 02/17/00 13,135.00 07/14/06 11,493.12 1,641.88 04/04/49 87%
556073 01 12 2002 TRAPOLIN ARCHITECTS APC RA 02/17/00 3,740.00 07/14/06 3,740.00 0.00 04/04/49 100%
556073 01 13 2002 TRAPOLIN ARCHITECTS APC RB 02/17/00 8,427.00 07/14/06 8,427.00 0.00 04/04/49 100%
556073 01 14 2002 TRAPOLIN ARCHITECTS APC RC 02/17/00 2,899.00 07/14/06 2,899.00 0.00 04/04/49 100%
556073 01 15 2002 TRAPOLIN ARCHITECTS APC RD 02/17/00 16,269.00 07/14/06 16,269.00 0.00 04/04/49 100%
556073 01 16 2004 TRAPOLIN ARCHITECTS APC F1 02/17/00 56,084.00 07/14/06 0.00 56,084.00 04/04/49
556073 01 17 2004 TRAPOLIN ARCHITECTS APC RF 02/17/00 67,192.18 07/14/06 67,192.18 0.00 04/04/49 100%
556073 01 18 2004 TRAPOLIN ARCHITECTS APC RG 02/17/00 2,909.50 07/14/06 2,909.50 0.00 04/04/49 100%
556073 01 19 2004 TRAPOLIN ARCHITECTS APC RH 02/17/00 5,886.60 07/14/06 5,886.60 0.00 04/04/49 100%

TOTAL CONTRACT 556073 829,575.28 766,785.45 62,789.83

592965 01 04 1999 CHARLES E CRAIG JR PR 01/01/03 5,332.38 12/23/03 5,332.38 0.00 12/31/03 100%

TOTAL CONTRACT 592965 1MULT 5,332.38 5,332.38 0.00

599963 01 04 1999 LENACORP PR 06/21/03 958.40 10/14/03 958.40 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 958.40 958.40 0.00

614631 01 01 2002 G M & R CONSTRUCTION CO INC CN 07/19/04 7,913,628.91 07/14/06 5,604,177.91 2,309,451.00 11/20/05 70%
614631 01 03 2002 G M & R CONSTRUCTION CO INC LN 07/19/04 0.00 07/14/06 0.00 0.00 11/20/05
614631 01 04 2002 G M & R CONSTRUCTION CO INC CN 07/19/04 27,358.09 07/14/06 27,358.09 0.00 11/20/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,486
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-04 AFS PROJECT NO 99103
PROJECT DESCRIPTION FOUNTAINBLEAU STATE PARK - DEVELOPMENT PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS $900,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614631 01 02 2004 G M & R CONSTRUCTION CO INC CN 07/19/04 92,641.02 07/14/06 0.00 92,641.02 11/20/05
614631 01 90 RETAINAGE WITHHELD CN 07/14/06 281,576.00-
614631 01 91 RETAINAGE PAID CN 0.00 281,576.00

TOTAL CONTRACT 614631 8,033,628.02 5,349,960.00 2,683,668.02

619880 01 01 2002 WILLIE H KENNEDY PR 01/24/05 12,280.00 07/26/05 12,280.00 0.00 07/24/05 100%

TOTAL CONTRACT 619880 1MULT 12,280.00 12,280.00 0.00

627113 01 01 2004 WILLIE H KENNEDY PR 07/25/05 20,000.00 07/31/06 20,000.00 0.00 07/24/06 100%

TOTAL CONTRACT 627113 1MULT 20,000.00 20,000.00 0.00

AFS 01 T % ART (AFS) 78,870.00 11/21/05 7,887.00 70,983.00 10%
AFS 01 1 AFS ACT 20,747.03 08/11/05 10,747.03 10,000.00 51%
AFS 01 4 AFS MISC. 1,100.00 08/04/04 714.52 385.48 64%
AFS 01 5 AFS TESTING 58,876.31 07/12/06 58,876.31 0.00 100%
AFS 01 7 AFS ADM COST 15,704.00 04/09/03 15,704.00 0.00 100%
AFS 01 8 CONT STATE 342,241.98 0.00 342,241.98

TOTAL SUB-PROJECT 01 NEW CABINS-OTHER DEVELOPMENT 9,425,313.40 6,255,245.09 3,170,068.31

556073 02 07 1999 TRAPOLIN ARCHITECTS APC F2 02/17/00 0.00 07/14/06 0.00 0.00 04/04/49

* TOTAL CONTRACT 556073 0.00 0.00 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 EROSION CONTROL LK PONTC(ABAND 0.00 0.00 0.00

629926 03 01 2004 DESIGN DISPLAY INC PE 07/11/05 100,000.00 0.00 100,000.00 01/23/07

TOTAL CONTRACT 629926 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,487
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-04 AFS PROJECT NO 99103
PROJECT DESCRIPTION FOUNTAINBLEAU STATE PARK - DEVELOPMENT PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS $900,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 1 AFS ACT 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 VISITOR CENTER EXHIBITS FOUNTA 100,000.00 0.00 100,000.00

AFS 04 N DESIGN PEND 9,920.00 0.00 9,920.00

TOTAL SUB-PROJECT 04 SITE INSPECTION 9,920.00 0.00 9,920.00

AFS 00 3 UNASSIGNED 1,664,766.60 0.00 1,664,766.60

TOTAL PROJECT 99103 11,200,000.00 6,255,245.09 4,944,754.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,007,774.08 6,161,316.23 2,846,457.85

TOTAL CONTRACTS 9,007,774.08 6,161,316.23 2,846,457.85



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,488
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-05 AFS PROJECT NO 99104
PROJECT DESCRIPTION WATSON BRAKE STATE COMMEMORATIVE AREA LAND ACQUISITION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 20 1999 022 LOC LINE OF CREDIT 95,000 0

TOTAL ACT 20 95,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 95,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 95,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,489
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-05 AFS PROJECT NO 99104
PROJECT DESCRIPTION WATSON BRAKE STATE COMMEMORATIVE AREA LAND ACQUISITION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 95,000.00 0.00 95,000.00

TOTAL PROJECT 99104 95,000.00 0.00 95,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,490
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-06 AFS PROJECT NO 99105
PROJECT DESCRIPTION CHICOT STATE PARK - REPLACE CABINS AND POOL, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 2 2004 023 04A G.O. BONDS 3,775,000 0

TOTAL ACT 2 3,775,000 0

2003 23 2002 803 03A G.O. BONDS 105,000 0

TOTAL ACT 23 105,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 008 LOC GENERAL OBLIGATION BONDS 690,000 690,000 1

TOTAL ACT 26 690,000 690,000

TOTAL PRIOR YEAR 3,880,000 0
TOTAL CURRENT YEAR 690,000 690,000
GRAND TOTAL 4,570,000 690,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,491
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-06 AFS PROJECT NO 99105
PROJECT DESCRIPTION CHICOT STATE PARK - REPLACE CABINS AND POOL, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553682 01 01 1999 HAMILTON & ASSOCIATES F1 11/12/99 145,034.90 08/04/06 120,069.52 24,965.38 04/04/49 82%
553682 01 02 1999 HAMILTON & ASSOCIATES R1 11/12/99 10,673.10 08/04/06 10,673.10 0.00 04/04/49 100%
553682 01 03 1999 HAMILTON & ASSOCIATES R2 11/12/99 17,190.00 08/04/06 17,190.00 0.00 04/04/49 100%
553682 01 04 1999 HAMILTON & ASSOCIATES R3 11/12/99 4,520.00 08/04/06 4,520.00 0.00 04/04/49 100%
553682 01 05 1999 HAMILTON & ASSOCIATES R4 11/12/99 24,090.00 08/04/06 24,090.00 0.00 04/04/49 100%
553682 01 06 1999 HAMILTON & ASSOCIATES R5 11/12/99 12,650.00 08/04/06 12,650.00 0.00 04/04/49 100%
553682 01 09 1999 HAMILTON & ASSOCIATES R6 11/12/99 42,843.75 08/04/06 40,716.62 2,127.13 04/04/49 95%
553682 01 10 1999 HAMILTON & ASSOCIATES R7 11/12/99 2,281.07 08/04/06 0.00 2,281.07 04/04/49
553682 01 07 2003 HAMILTON & ASSOCIATES F1 11/12/99 81,923.10 08/04/06 81,923.10 0.00 04/04/49 100%
553682 01 08 2003 HAMILTON & ASSOCIATES R1 11/12/99 23,076.90 08/04/06 23,076.90 0.00 04/04/49 100%
553682 01 11 2006 HAMILTON & ASSOCIATES R8 11/12/99 33,205.00 08/04/06 33,205.00 0.00 04/04/49 100%
553682 01 12 2006 HAMILTON & ASSOCIATES R9 11/12/99 8,360.00 08/04/06 8,360.00 0.00 04/04/49 100%

TOTAL CONTRACT 553682 405,847.82 376,474.24 29,373.58

578824 01 03 1999 GEORGE W STEPHENS ARCH PR 01/01/02 9,720.00 01/07/03 9,720.00 0.00 12/31/02 100%

TOTAL CONTRACT 578824 1MULT 9,720.00 9,720.00 0.00

593014 01 03 1999 GEORGE W STEPHENS ARCH PR 01/01/03 6,660.00 01/16/04 6,660.00 0.00 12/31/03 100%

TOTAL CONTRACT 593014 1MULT 6,660.00 6,660.00 0.00

623039 01 01 1999 K A S CONSTRUCTION LLC CN 05/09/05 3,472,400.00 08/04/06 2,794,491.91 677,908.09 09/29/06 80%
623039 01 02 2006 K A S CONSTRUCTION LLC CN 05/09/05 35,554.41 08/04/06 0.00 35,554.41 09/29/06
623039 01 90 RETAINAGE WITHHELD CN 08/04/06 139,724.60-
623039 01 91 RETAINAGE PAID CN 0.00 139,724.60

TOTAL CONTRACT 623039 3,507,954.41 2,654,767.31 853,187.10

630533 01 05 2006 KENNETH R SAVAGE PR 11/01/05 12,499.00 08/02/06 9,272.75 3,226.25 10/31/06 74%

TOTAL CONTRACT 630533 1MULT 12,499.00 9,272.75 3,226.25

AFS 01 T % ART (AFS) 34,724.00 12/23/03 3,589.00 31,135.00 10%
AFS 01 1 AFS ACT 35,300.00 08/24/05 35,300.00 0.00 100%
AFS 01 2 EQUIP APPROV 170,000.00 0.00 170,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,492
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-06 AFS PROJECT NO 99105
PROJECT DESCRIPTION CHICOT STATE PARK - REPLACE CABINS AND POOL, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 1,279.05 05/06/05 1,279.05 0.00 100%
AFS 01 5 AFS TESTING 22,045.60 05/22/06 22,045.60 0.00 100%
AFS 01 6 AFS BLD RISK 37,502.00 05/15/06 9,559.00 27,943.00 25%
AFS 01 7 AFS ADM COST 173,620.00 06/25/01 4,207.00 169,413.00 2%
AFS 01 8 CONT STATE 141,457.03 0.00 141,457.03

TOTAL SUB-PROJECT 01 REPLACE CABINS & POOL 4,558,608.91 3,132,873.95 1,425,734.96

AFS 00 3 UNASSIGNED 11,391.09 0.00 11,391.09

TOTAL PROJECT 99105 4,570,000.00 3,132,873.95 1,437,126.05

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,942,681.23 3,056,894.30 885,786.93

TOTAL CONTRACTS 3,942,681.23 3,056,894.30 885,786.93



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,493
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-07 AFS PROJECT NO 99106
PROJECT DESCRIPTION CYPREMORT POINT STATE PARK BEACH EROSION CONTROLS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 23 2002 025 03A G.O. BONDS 500,000 0

TOTAL ACT 23 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,494
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-07 AFS PROJECT NO 99106
PROJECT DESCRIPTION CYPREMORT POINT STATE PARK BEACH EROSION CONTROLS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

597822 01 01 1999 COASTAL CONSTRUCTION & CN 05/26/03 475,500.00 03/02/04 475,500.00 0.00 11/23/03 100%
597822 01 90 RETAINAGE WITHHELD CN 03/02/04 47,550.00-
597822 01 91 RETAINAGE PAID CN 03/02/04 47,550.00 0.00

TOTAL CONTRACT 597822 475,500.00 475,500.00 0.00

AFS 01 4 AFS MISC. 1,670.93 05/19/03 1,670.93 0.00 100%
AFS 01 6 AFS BLD RISK 1,698.00 04/14/04 1,698.00 0.00 100%
AFS 01 7 AFS ADM COST 3,500.00 02/14/06 3,500.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 BEACH EROSION CONTROL 482,368.93 482,368.93 0.00

AFS 00 3 UNASSIGNED 17,631.07 0.00 17,631.07

TOTAL PROJECT 99106 500,000.00 482,368.93 17,631.07

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 475,500.00 475,500.00 0.00

TOTAL CONTRACTS 475,500.00 475,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,495
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-09 AFS PROJECT NO 99107
PROJECT DESCRIPTION AUDUBON STATE COMMEMORATIVE AREA VISITOR CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 23 2002 026 03A G.O. BONDS 110,000 0

TOTAL ACT 23 110,000 0

2001 23 2002 653 03A G.O. BONDS 940,000 0

TOTAL ACT 23 940,000 0

2002 23 2002 957 03A G.O. BONDS 610,000 0

TOTAL ACT 23 610,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,660,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,660,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,496
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-98B-09 AFS PROJECT NO 99107
PROJECT DESCRIPTION AUDUBON STATE COMMEMORATIVE AREA VISITOR CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
553648 01 01 1999 THE ARCHITECTURAL STUDIO F1 11/18/99 81,311.00 02/10/04 81,311.00 0.00 04/04/49 100%
553648 01 02 1999 THE ARCHITECTURAL STUDIO R1 11/18/99 2,420.00 02/10/04 2,420.00 0.00 04/04/49 100%
553648 01 03 1999 THE ARCHITECTURAL STUDIO R2 11/18/99 9,568.00 02/10/04 9,568.00 0.00 04/04/49 100%
553648 01 05 1999 THE ARCHITECTURAL STUDIO R4 11/18/99 2,200.00 02/10/04 2,200.00 0.00 04/04/49 100%
553648 01 06 1999 THE ARCHITECTURAL STUDIO R5 11/18/99 3,187.00 02/10/04 3,187.00 0.00 04/04/49 100%
553648 01 07 1999 THE ARCHITECTURAL STUDIO R6 11/18/99 1,320.75 02/10/04 1,320.75 0.00 04/04/49 100%
553648 01 08 1999 THE ARCHITECTURAL STUDIO R7 11/18/99 385.00 02/10/04 385.00 0.00 04/04/49 100%
553648 01 04 2001 THE ARCHITECTURAL STUDIO R3 11/18/99 28,463.00 02/10/04 28,463.00 0.00 04/04/49 100%
553648 01 02 2002 THE ARCHITECTURAL STUDIO RA 11/18/99 3,945.22 02/10/04 3,945.22 0.00 04/04/49 100%
553648 01 09 2002 THE ARCHITECTURAL STUDIO R8 11/18/99 50,533.00 02/10/04 50,533.00 0.00 04/04/49 100%
553648 01 10 2002 THE ARCHITECTURAL STUDIO R9 11/18/99 181,913.00 02/10/04 181,913.00 0.00 04/04/49 100%

TOTAL CONTRACT 553648 365,245.97 365,245.97 0.00

583396 01 01 2001 GUY HOPKINS CONSTRUCTION CN 05/20/02 911,537.00 10/08/03 911,537.00 0.00 06/10/03 100%
583396 01 02 2002 GUY HOPKINS CONSTRUCTION CN 05/20/02 241,426.00 10/08/03 241,426.00 0.00 06/10/03 100%
583396 01 90 RETAINAGE WITHHELD CN 10/08/03 57,648.15-
583396 01 91 RETAINAGE PAID CN 10/08/03 57,648.15 0.00

TOTAL CONTRACT 583396 1,152,963.00 1,152,963.00 0.00

AFS 01 1 AFS ACT 4,824.00 02/25/04 4,824.00 0.00 100%
AFS 01 4 AFS MISC. 636.61 07/19/02 636.61 0.00 100%
AFS 01 5 AFS TESTING 496.50 05/22/03 496.50 0.00 100%
AFS 01 6 AFS BLD RISK 6,604.00 10/23/03 6,604.00 0.00 100%
AFS 01 7 AFS ADM COST 12,494.00 04/09/03 12,494.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 VISITORS' CENTER 1,543,264.08 1,543,264.08 0.00

AFS 00 3 UNASSIGNED 116,735.92 0.00 116,735.92

TOTAL PROJECT 99107 1,660,000.00 1,543,264.08 116,735.92

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,518,208.97 1,518,208.97 0.00

TOTAL CONTRACTS 1,518,208.97 1,518,208.97 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,497
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-04 AFS PROJECT NO 00004
PROJECT DESCRIPTION BOGUE CHITTO STATE PARK, LAND ACQUISITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 174 STATUTORY DEDICATION 100,000 0

TOTAL ACT 20 100,000 0

2000 22 2001 256 02A G.O. BONDS 500,000 0

TOTAL ACT 22 500,000 0

2001 22 2001 657 02A G.O. BONDS 1,000,000 0

TOTAL ACT 22 1,000,000 0

2002 23 2002 892 FEDERAL AID 590,000 0

TOTAL ACT 23 590,000 0

2002 2 2004 026 04A G.O. BONDS 1,260,000 0

TOTAL ACT 2 1,260,000 0

2003 23 2002 802 03A G.O. BONDS 1,540,000 0

TOTAL ACT 23 1,540,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 007 LOC LINE OF CREDIT 5,290,000 6,990,000 1

TOTAL ACT 26 5,290,000 6,990,000

2005 26 2005 190 NLOC NON CASH LINE OF CREDIT 7,000,000 7,000,000 5

TOTAL ACT 26 7,000,000 7,000,000

TOTAL PRIOR YEAR 4,990,000 0
TOTAL CURRENT YEAR 12,290,000 13,990,000
GRAND TOTAL 17,280,000 13,990,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,498
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-04 AFS PROJECT NO 00004
PROJECT DESCRIPTION BOGUE CHITTO STATE PARK, LAND ACQUISITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
559260 01 17 2001 JONES, WALKER, WAECHTER, PR 06/01/00 40,032.47 10/12/01 40,032.47 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 40,032.47 40,032.47 0.00

569968 01 05 2001 JONES, WALKER, WAECHTER, PR 03/01/01 37,454.05 03/15/02 37,454.05 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 37,454.05 37,454.05 0.00

569969 01 04 2001 JONES, WALKER, WAECHTER, PR 09/01/01 36,851.50 07/23/02 36,851.50 0.00 02/28/02 100%
569969 01 10 2002 JONES, WALKER, WAECHTER, PR 09/01/01 6,432.50 07/23/02 6,432.50 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 43,284.00 43,284.00 0.00

579335 01 04 2002 JONES, WALKER, WAECHTER, PR 03/01/02 812.30 04/11/03 812.30 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 812.30 812.30 0.00

581443 01 01 2000 W ROSS SHUFFIELD JR PR 03/01/02 3,000.00 05/03/02 3,000.00 0.00 04/16/02 100%

TOTAL CONTRACT 581443 3,000.00 3,000.00 0.00

585762 01 01 2000 W ROSS SHUFFIELD JR PR 05/15/02 4,500.00 06/25/02 4,500.00 0.00 06/30/02 100%

TOTAL CONTRACT 585762 4,500.00 4,500.00 0.00

589739 01 09 2002 JONES, WALKER, WAECHTER, PR 09/01/02 25,914.15 05/02/03 25,914.15 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 25,914.15 25,914.15 0.00

592528 01 01 2000 DEANO & ASSOCIATES PR 11/15/02 6,500.00 02/18/03 6,500.00 0.00 12/31/02 100%

TOTAL CONTRACT 592528 6,500.00 6,500.00 0.00

593728 01 06 2002 JONES, WALKER, WAECHTER PR 03/01/03 16,316.86 02/17/04 16,316.86 0.00 08/31/03 100%

TOTAL CONTRACT 593728 16,316.86 16,316.86 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,499
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-04 AFS PROJECT NO 00004
PROJECT DESCRIPTION BOGUE CHITTO STATE PARK, LAND ACQUISITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605613 01 10 2002 JONES, WALKER, WAECHTER PR 09/01/03 10,346.90 06/11/04 10,346.90 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 10,346.90 10,346.90 0.00

AFS 01 A ACQUISITIONS 4,012,422.97 10/20/05 4,012,422.97 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQUISITION/APPRAISAL 4,200,583.70 4,200,583.70 0.00

584702 02 01 2002 REICH ASSOCIATES PR 06/10/02 161,250.00 01/27/04 161,250.00 0.00 12/03/03 100%

TOTAL CONTRACT 584702 161,250.00 161,250.00 0.00

615284 02 01 2002 REICH ASSOCIATES PR 12/04/03 75,250.00 12/20/05 75,250.00 0.00 12/04/05 100%

TOTAL CONTRACT 615284 75,250.00 75,250.00 0.00

TOTAL SUB-PROJECT 02 MASTER PLAN DESIGN 236,500.00 236,500.00 0.00

601457 03 04 2000 FAUNTLEROY & LATHAM ARCH R1 06/24/03 5,016.04 03/10/06 5,016.04 0.00 04/04/49 100%
601457 03 05 2000 FAUNTLEROY & LATHAM ARCH R2 06/24/03 40,870.00 03/10/06 23,156.97 17,713.03 04/04/49 56%
601457 03 01 2002 FAUNTLEROY & LATHAM ARCH F1 06/24/03 255,852.00 03/10/06 255,852.00 0.00 04/04/49 100%
601457 03 02 2002 FAUNTLEROY & LATHAM ARCH R1 06/24/03 98,823.00 03/10/06 89,446.03 9,376.97 04/04/49 90%
601457 03 03 2002 FAUNTLEROY & LATHAM ARCH R1 06/24/03 104,900.96 03/10/06 104,900.96 0.00 04/04/49 100%
601457 03 06 2006 FAUNTLEROY & LATHAM ARCH F1 06/24/03 255,853.00 03/10/06 0.00 255,853.00 04/04/49
601457 03 07 2006 FAUNTLEROY & LATHAM ARCH R3 06/24/03 32,132.00 03/10/06 32,132.00 0.00 04/04/49 100%

TOTAL CONTRACT 601457 793,447.00 510,504.00 282,943.00

AFS 03 N DESIGN PEND 0.00 0.00 0.00
AFS 03 1 AFS ACT 35,000.00 0.00 35,000.00
AFS 03 4 AFS MISC. 1,100.00 06/19/03 139.11 960.89 12%
AFS 03 5 AFS TESTING 60,560.00 0.00 60,560.00
AFS 03 6 AFS BLD RISK 261,619.00 0.00 261,619.00
AFS 03 7 AFS ADM COST 605,600.00 0.00 605,600.00
AFS 03 8 CONT STATE 731,007.00 0.00 731,007.00

TOTAL SUB-PROJECT 03 NEW STATE PARK 2,488,333.00 510,643.11 1,977,689.89



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,500
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-04 AFS PROJECT NO 00004
PROJECT DESCRIPTION BOGUE CHITTO STATE PARK, LAND ACQUISITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 10,354,583.30 0.00 10,354,583.30

TOTAL PROJECT 00004 17,280,000.00 4,947,726.81 12,332,273.19

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,218,107.73 935,164.73 282,943.00

TOTAL CONTRACTS 1,218,107.73 935,164.73 282,943.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,501
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 175 STATUTORY DEDICATION 2,900,000 0

TOTAL ACT 20 2,900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,502
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AA AUDUBON SCA 0.00 0.00 0.00

598124 AE 01 2000 JOHN'S HANDYMAN SERVICE 04/01/03 14,995.00 11/18/03 14,995.00 0.00 05/02/03 100%
598124 AE 90 RETAINAGE WITHHELD 11/18/03 1,499.50-
598124 AE 91 RETAINAGE PAID 11/18/03 1,499.50 0.00

TOTAL CONTRACT 598124 14,995.00 14,995.00 0.00

TOTAL SUB-PROJECT AE AUDUBON-RE-FLOORING MGR RESID. 14,995.00 14,995.00 0.00

635426 AF 02 2000 FRANCISE HORTICULTURAL SERVICE 12/15/05 1,534.12 05/02/06 1,534.12 0.00 03/29/06 100%
635426 AF 90 RETAINAGE WITHHELD 05/02/06 2,670.00-
635426 AF 91 RETAINAGE PAID 0.00 2,670.00

TOTAL CONTRACT 635426 1MULT 1,534.12 1,135.88 2,670.00

AFS AF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AF FENCE LIVESTOCK 1,534.12 1,135.88 2,670.00

AFS BA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT BA BAYOU SEGNETTE STATE PARK 0.00 0.00 0.00

582429 BD 01 2000 FLEMING CONSTRUCTION CO INC 02/14/02 182,000.00 08/30/02 182,000.00 0.00 05/15/02 100%
582429 BD 90 RETAINAGE WITHHELD 08/30/02 18,200.00-
582429 BD 91 RETAINAGE PAID 08/30/02 18,200.00 0.00

TOTAL CONTRACT 582429 182,000.00 182,000.00 0.00

AFS BD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BD BAY SEGNETTE-CAMPGRND OVERLAY 182,000.00 182,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,503
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BE 2 EQUIP APPROV 16,000.00 04/24/03 16,000.00 0.00 100%

TOTAL SUB-PROJECT BE BAYOU SEGNETTE-TREES 16,000.00 16,000.00 0.00

605577 BF 01 2000 FRANCISE HORTICULTURAL SERVICE 09/19/03 14,500.00 04/13/04 14,500.00 0.00 10/16/03 100%
605577 BF 90 RETAINAGE WITHHELD 04/13/04 1,450.00-
605577 BF 91 RETAINAGE PAID 04/13/04 1,450.00 0.00

TOTAL CONTRACT 605577 14,500.00 14,500.00 0.00

AFS BF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BF BAYOU SEG.-ENTR STATION 14,500.00 14,500.00 0.00

AFS CA 9 CONT MISC 19,616.74 0.00 19,616.74

TOTAL SUB-PROJECT CA CANEY CREEK STATE PARK 19,616.74 0.00 19,616.74

568663 CB 01 2000 RONALD G CARLSON 11/03/00 23,735.00 07/31/01 23,735.00 0.00 02/12/01 100%
568663 CB 90 RETAINAGE WITHHELD 07/31/01 2,373.50-
568663 CB 91 RETAINAGE PAID 07/31/01 2,373.50 0.00

TOTAL CONTRACT 568663 23,735.00 23,735.00 0.00

TOTAL SUB-PROJECT CB CANEY CRK-CONSTR/PLAYGRND EQU 23,735.00 23,735.00 0.00

AFS CD 2 EQUIP APPROV 1,351.00 11/17/03 1,351.00 0.00 100%

TOTAL SUB-PROJECT CD CANEY CREEK-NEW SIGN 1,351.00 1,351.00 0.00

AFS DA 9 CONT MISC 14,930.48 0.00 14,930.48

TOTAL SUB-PROJECT DA CENTENARY SCA 14,930.48 0.00 14,930.48

AFS EA 9 CONT MISC 3,450.29 0.00 3,450.29

TOTAL SUB-PROJECT EA CHEMIN-A-HAUT STATE PARK 3,450.29 0.00 3,450.29



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,504
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562214 EB 01 2000 INTERNATIONAL SALES & SUPPLY 04/27/00 34,042.00 03/02/01 34,042.00 0.00 08/07/00 100%
562214 EB 90 RETAINAGE WITHHELD 03/02/01 3,404.20-
562214 EB 91 RETAINAGE PAID 03/02/01 3,404.20 0.00

TOTAL CONTRACT 562214 34,042.00 34,042.00 0.00

TOTAL SUB-PROJECT EB CHEMIN-A-HAUT-AMPHITHEATER 34,042.00 34,042.00 0.00

AFS FA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT FA CHICOT STATE PARK 0.00 0.00 0.00

559205 FB 01 2000 INTERNATIONAL SALES & SUPPLY 04/25/00 35,024.00 09/22/00 35,024.00 0.00 05/25/00 100%
559205 FB 90 RETAINAGE WITHHELD 09/22/00 3,502.40-
559205 FB 91 RETAINAGE PAID 09/22/00 3,502.40 0.00

TOTAL CONTRACT 559205 35,024.00 35,024.00 0.00

TOTAL SUB-PROJECT FB CHICOT-POOL RENOVATION 35,024.00 35,024.00 0.00

572090 FC 01 2000 JOHN'S HANDYMAN SERVICE 04/09/01 14,245.00 12/04/01 14,245.00 0.00 05/11/01 100%
572090 FC 90 RETAINAGE WITHHELD 12/04/01 1,424.50-
572090 FC 91 RETAINAGE PAID 12/04/01 1,424.50 0.00

TOTAL CONTRACT 572090 14,245.00 14,245.00 0.00

TOTAL SUB-PROJECT FC CHICOT-REROOFING BUILDINGS 14,245.00 14,245.00 0.00

AFS FE 2 EQUIP APPROV 4,144.34 02/01/01 4,144.34 0.00 100%

TOTAL SUB-PROJECT FE CHICOT SP-A/C-HEAT UNIT 4,144.34 4,144.34 0.00

573898 FF 01 2000 INTERNATIONAL SALES & SUPPLY 05/03/01 5,660.10 07/06/01 5,660.10 0.00 06/18/01 100%
573898 FF 90 RETAINAGE WITHHELD 07/06/01 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,505
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

573898 FF 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 573898 5,660.10 5,660.10 0.00

AFS FF 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FF CHICOT-SEWER TREATMENT PLANT 5,660.10 5,660.10 0.00

AFS FG 2 EQUIP APPROV 23,667.45 07/27/00 23,667.45 0.00 100%

TOTAL SUB-PROJECT FG CHICOT-CEMENT 23,667.45 23,667.45 0.00

AFS FH 2 EQUIP APPROV 23,413.00 07/13/00 23,413.00 0.00 100%

TOTAL SUB-PROJECT FH CHICOT-GALVANIZED PIPING 23,413.00 23,413.00 0.00

AFS FI 2 EQUIP APPROV 3,029.80 12/18/00 3,029.80 0.00 100%

TOTAL SUB-PROJECT FI CHICOT-"V" CRIMP TIN 3,029.80 3,029.80 0.00

593420 FJ 01 2000 GROSJEAN CONTRACTORS INC 11/01/02 16,700.00 04/04/03 16,700.00 0.00 01/10/03 100%
593420 FJ 90 RETAINAGE WITHHELD 04/04/03 1,670.00-
593420 FJ 91 RETAINAGE PAID 04/04/03 1,670.00 0.00

TOTAL CONTRACT 593420 16,700.00 16,700.00 0.00

AFS FJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FJ CHICOT-ROOF REPLACEMENT 16,700.00 16,700.00 0.00

603996 FK 01 2000 DRAKE'S CONSTRUCTION 06/26/03 49,900.00 08/20/04 49,900.00 0.00 10/07/03 100%
603996 FK 90 RETAINAGE WITHHELD 08/20/04 4,990.00-
603996 FK 91 RETAINAGE PAID 08/20/04 4,990.00 0.00

TOTAL CONTRACT 603996 49,900.00 49,900.00 0.00

AFS FK 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FK CHICOT SP-CABINS 49,900.00 49,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,506
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

601642 FL 01 2000 FRUGE LUMBER YARD INC 05/16/03 11,900.00 09/30/03 11,900.00 0.00 05/30/03 100%
601642 FL 90 RETAINAGE WITHHELD 09/30/03 1,190.00-
601642 FL 91 RETAINAGE PAID 09/30/03 1,190.00 0.00

TOTAL CONTRACT 601642 11,900.00 11,900.00 0.00

TOTAL SUB-PROJECT FL CHICOT-ROAD & PARK.-ENTR.STAT. 11,900.00 11,900.00 0.00

AFS FM 2 EQUIP APPROV 1,600.00 06/06/03 1,600.00 0.00 100%

TOTAL SUB-PROJECT FM CHICOT-FILL DIRT 1,600.00 1,600.00 0.00

AFS FN 2 EQUIP APPROV 3,409.20 02/11/04 3,409.20 0.00 100%

TOTAL SUB-PROJECT FN CHICOT-TREATED PINE LUMBER 3,409.20 3,409.20 0.00

618950 FO 01 2000 EVANGELINE PARISH POLICE JURY 11/15/04 12,960.00 07/08/05 12,960.00 0.00 06/30/05 100%

TOTAL CONTRACT 618950 12,960.00 12,960.00 0.00

TOTAL SUB-PROJECT FO CHICOT S.P. DEMOLISH 12 CABINS 12,960.00 12,960.00 0.00

632502 FP 02 2000 PRAIRIE CONTRACTORS INC 10/24/05 125,000.00 07/07/06 125,000.00 0.00 01/13/06 100%
632502 FP 90 RETAINAGE WITHHELD 07/07/06 13,897.00-
632502 FP 91 RETAINAGE PAID 07/07/06 13,897.00 0.00

TOTAL CONTRACT 632502 1MULT 125,000.00 125,000.00 0.00

AFS FP 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT FP ENTRANCE LANE 125,000.00 125,000.00 0.00

AFS GA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT GA CYPREMORT POINT STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,507
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT GD CYPREMORT POINT SP-SAND 0.00 0.00 0.00

602229 GE 01 2000 COASTAL CONSTRUCTION & 05/30/03 13,500.00 11/18/03 13,500.00 0.00 07/10/03 100%
602229 GE 90 RETAINAGE WITHHELD 11/18/03 1,350.00-
602229 GE 91 RETAINAGE PAID 11/18/03 1,350.00 0.00

TOTAL CONTRACT 602229 13,500.00 13,500.00 0.00

TOTAL SUB-PROJECT GE CYPREMORT-TREATMENT PLANT RENO 13,500.00 13,500.00 0.00

611301 GF 01 2000 LAMAY GROUP LLC 12/19/03 11,190.00 09/09/05 11,190.00 0.00 04/22/04 100%
611301 GF 90 RETAINAGE WITHHELD 09/09/05 1,119.00-
611301 GF 91 RETAINAGE PAID 09/09/05 1,119.00 0.00

TOTAL CONTRACT 611301 11,190.00 11,190.00 0.00

TOTAL SUB-PROJECT GF CYPREMORT-RESTORATION OF LAND 11,190.00 11,190.00 0.00

AFS HA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT HA FAIRVIEW-RIVERSIDE STATE PARK 0.00 0.00 0.00

562212 HD 03 2000 MCMATH CONSTRUCTION INC CN 08/07/00 169,905.00 08/14/01 169,905.00 0.00 06/05/01 100%
562212 HD 04 2000 MCMATH CONSTRUCTION INC PL 08/07/00 500.00 08/14/01 500.00 0.00 06/05/01 100%

TOTAL CONTRACT 562212 170,405.00 170,405.00 0.00

AFS HD 2 EQUIP APPROV 0.00 0.00 0.00
AFS HD 6 AFS BLD RISK 1,359.00 09/12/01 1,359.00 0.00 100%
AFS HD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT HD FAIRVIEW RIVERSIDE NEW GATEHOU 171,764.00 171,764.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,508
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HE 2 EQUIP APPROV 4,778.25 11/06/01 4,778.25 0.00 100%

TOTAL SUB-PROJECT HE FAIRVIEW-LIGHT. & SURGE SUPPRE 4,778.25 4,778.25 0.00

639523 HF 01 2000 DUNN CONSTRUCTION LLC CN 08/07/06 80,329.88 0.00 80,329.88 02/04/07

TOTAL CONTRACT 639523 80,329.88 0.00 80,329.88

AFS HF F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT HF NEW BATHHOUSE AND PAVILION 80,329.88 0.00 80,329.88

AFS IA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT IA FONTAINBLEAU STATE PARK 0.00 0.00 0.00

AFS IC 2 EQUIP APPROV 6,110.00 07/24/02 6,110.00 0.00 100%

TOTAL SUB-PROJECT IC FOUNTAINBLEAU-SUGAR MILL EXH. 6,110.00 6,110.00 0.00

563567 ID 01 2000 DAPCO VENTURES LLC 07/10/00 77,366.00 03/16/01 77,366.00 0.00 10/10/00 100%
563567 ID 90 RETAINAGE WITHHELD 03/16/01 7,736.60-
563567 ID 91 RETAINAGE PAID 03/16/01 7,736.60 0.00

TOTAL CONTRACT 563567 77,366.00 77,366.00 0.00

AFS ID 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ID FONTAINBLEAU-PAINTING BLDG 77,366.00 77,366.00 0.00

605593 IE 03 2000 PETRON LLC 06/06/03 58,496.13 02/20/04 58,496.13 0.00 10/13/03 100%
605593 IE 90 RETAINAGE WITHHELD 02/20/04 19,500.00-
605593 IE 91 RETAINAGE PAID 02/20/04 19,500.00 0.00

TOTAL CONTRACT 605593 1MULT 58,496.13 58,496.13 0.00

AFS IE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT IE FOUNT.-NEW PICNIC PAVILLION 58,496.13 58,496.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,509
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS JA 9 CONT MISC 187.33 0.00 187.33

TOTAL SUB-PROJECT JA FORT PIKE SCA 187.33 0.00 187.33

578194 JB 01 2000 AMERICAN ENVIRONMENTAL TERMITE 06/27/01 5,140.00 01/31/03 5,140.00 0.00 09/28/01 100%
578194 JB 90 RETAINAGE WITHHELD 01/31/03 1,028.00-
578194 JB 91 RETAINAGE PAID 01/31/03 1,028.00 0.00

TOTAL CONTRACT 578194 1MULT 5,140.00 5,140.00 0.00

AFS JB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT JB FORT PIKE-MAT BRIDGE ENTRANCE 5,140.00 5,140.00 0.00

AFS KA 2 EQUIP APPROV 0.00 0.00 0.00
AFS KA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT KA FORT ST. JEAN BAPTISTE SCA 0.00 0.00 0.00

632008 KC 03 2000 DAVID B WOMACK CONTRACTOR LLC 10/11/05 3,960.89 03/03/06 3,960.89 0.00 11/30/05 100%
632008 KC 90 RETAINAGE WITHHELD 03/03/06 3,287.00-
632008 KC 91 RETAINAGE PAID 03/03/06 3,287.00 0.00

TOTAL CONTRACT 632008 1MULT 3,960.89 3,960.89 0.00

TOTAL SUB-PROJECT KC REPLACE PALISADE TIMBERS 3,960.89 3,960.89 0.00

AFS LA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT LA FORT JESUP SCA 0.00 0.00 0.00

602227 LC 01 2000 LIBERTY CONSTRUCTION CO INC 05/21/03 11,600.00 02/03/04 11,600.00 0.00 07/31/03 100%
602227 LC 90 RETAINAGE WITHHELD 02/03/04 1,160.00-
602227 LC 91 RETAINAGE PAID 02/03/04 1,160.00 0.00

TOTAL CONTRACT 602227 11,600.00 11,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,510
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT LC FORT JESUP-ENTRANCE SIGN 11,600.00 11,600.00 0.00

AFS MA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT MA GRAND ISLE STATE PARK 0.00 0.00 0.00

578913 MB 01 2000 COX'S ELECTRICAL CONTRACTING 09/27/01 21,023.28 04/05/02 21,023.28 0.00 11/19/01 100%
578913 MB 90 RETAINAGE WITHHELD 04/05/02 2,977.02-
578913 MB 91 RETAINAGE PAID 04/05/02 2,977.02 0.00

TOTAL CONTRACT 578913 1MULT 21,023.28 21,023.28 0.00

AFS MB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MB GRAND ISLE-VISITOR CENTER 21,023.28 21,023.28 0.00

578910 MC 02 2000 BOES CORPORATION INC 10/26/01 6,539.52 12/19/02 6,539.52 0.00 12/05/01 100%
578910 MC 90 RETAINAGE WITHHELD 12/19/02 1,960.00-
578910 MC 91 RETAINAGE PAID 12/19/02 1,960.00 0.00

TOTAL CONTRACT 578910 1MULT 6,539.52 6,539.52 0.00

AFS MC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MC GRAND ISLE-BARN REPLACE DOORS 6,539.52 6,539.52 0.00

580294 MD 01 2000 JOHN'S HANDYMAN SERVICE 01/17/02 9,395.00 08/09/02 9,395.00 0.00 01/23/02 100%
580294 MD 90 RETAINAGE WITHHELD 08/09/02 939.50-
580294 MD 91 RETAINAGE PAID 08/09/02 939.50 0.00

TOTAL CONTRACT 580294 9,395.00 9,395.00 0.00

AFS MD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT MD GRAND ISLE-RESIDENCE REPL CARP 9,395.00 9,395.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,511
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ME 2 EQUIP APPROV 5,575.00 07/23/03 5,575.00 0.00 100%

TOTAL SUB-PROJECT ME GRAND ISLE-RESID. REPLACE HVAC 5,575.00 5,575.00 0.00

614854 MF 01 2000 PETRON LLC 05/21/04 34,708.00 12/03/04 34,708.00 0.00 09/04/04 100%
614854 MF 90 RETAINAGE WITHHELD 12/03/04 4,970.80-
614854 MF 91 RETAINAGE PAID 12/03/04 4,970.80 0.00

TOTAL CONTRACT 614854 1MULT 34,708.00 34,708.00 0.00

TOTAL SUB-PROJECT MF GRAND ISLE-REP HURRICANE DAM 34,708.00 34,708.00 0.00

AFS NA 2 EQUIP APPROV 0.00 0.00 0.00
AFS NA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT NA LAKE BISTINEAU STATE PARK 0.00 0.00 0.00

565158 NB 01 2000 SOUL CONTRACTORS INC 07/13/00 10,450.00 05/11/01 10,450.00 0.00 08/24/00 100%
565158 NB 90 RETAINAGE WITHHELD 05/11/01 1,045.00-
565158 NB 91 RETAINAGE PAID 05/11/01 1,045.00 0.00

TOTAL CONTRACT 565158 10,450.00 10,450.00 0.00

AFS NB 2 EQUIP APPROV 18,520.33 07/18/00 18,520.33 0.00 100%

TOTAL SUB-PROJECT NB LK BISTINEAU-RESIDENCE RENOV 28,970.33 28,970.33 0.00

AFS NC 2 EQUIP APPROV 7,267.00 06/07/00 7,267.00 0.00 100%

TOTAL SUB-PROJECT NC LK BISTINEAU-HEATING/COOL UNIT 7,267.00 7,267.00 0.00

AFS NE 2 EQUIP APPROV 3,540.00 11/13/02 3,540.00 0.00 100%

TOTAL SUB-PROJECT NE LK BISTINEAU-FUEL STORAGE 3,540.00 3,540.00 0.00

556849 NF 01 2000 LEON ANGEL CONSTRUCTORS INC 02/01/00 5,500.00 08/04/00 5,500.00 0.00 02/21/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,512
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556849 NF 90 RETAINAGE WITHHELD 08/04/00 550.00-
556849 NF 91 RETAINAGE PAID 08/04/00 550.00 0.00

TOTAL CONTRACT 556849 5,500.00 5,500.00 0.00

TOTAL SUB-PROJECT NF LK BISTINEAU-SHINGLE REPLACE 5,500.00 5,500.00 0.00

AFS NH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NH LK BISTINEAU-REP GROUP CAMP 0.00 0.00 0.00

562901 NL 01 2000 INTERNATIONAL SALES & SUPPLY 06/21/00 14,268.12 08/10/01 14,268.12 0.00 03/08/01 100%
562901 NL 02 2000 INTERNATIONAL SALES & SUPPLY LR 06/21/00 0.00 08/10/01 0.00 0.00 03/08/01
562901 NL 90 RETAINAGE WITHHELD LR 08/10/01 1,095.82-
562901 NL 91 RETAINAGE PAID LR 08/10/01 1,095.82 0.00

TOTAL CONTRACT 562901 14,268.12 14,268.12 0.00

TOTAL SUB-PROJECT NL LK BISTINEAU-CONTRUCT A TRAIL 14,268.12 14,268.12 0.00

AFS NM 2 EQUIP APPROV 4,204.00 09/26/00 4,204.00 0.00 100%

TOTAL SUB-PROJECT NM LK BISTINEAU-WALL MOUNTED AC 4,204.00 4,204.00 0.00

605631 NP 02 2000 HOPE CONTRACTORS OF SHREVEPORT 04/29/03 21,443.76 07/27/04 21,443.76 0.00 10/09/03 100%
605631 NP 90 RETAINAGE WITHHELD 07/27/04 2,825.40-
605631 NP 91 RETAINAGE PAID 07/27/04 2,825.40 0.00

TOTAL CONTRACT 605631 1MULT 21,443.76 21,443.76 0.00

AFS NP 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NP LK BISTIN.-CABIN DOOR REPAIRS 21,443.76 21,443.76 0.00

606890 NQ 01 2000 MID SOUTH RECREATION INC 10/02/03 22,900.00 04/27/04 22,900.00 0.00 11/03/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,513
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

606890 NQ 90 RETAINAGE WITHHELD 04/27/04 2,290.00-
606890 NQ 91 RETAINAGE PAID 04/27/04 2,290.00 0.00

TOTAL CONTRACT 606890 22,900.00 22,900.00 0.00

AFS NQ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT NQ LK BISTINEAU-POOL REPAIR 22,900.00 22,900.00 0.00

632001 NR 03 2000 FEAZEL ELECTRICAL 10/11/05 13,750.60 06/09/06 13,750.60 0.00 02/23/06 100%
632001 NR 90 RETAINAGE WITHHELD 06/09/06 9,700.00-
632001 NR 91 RETAINAGE PAID 06/09/06 9,700.00 0.00

TOTAL CONTRACT 632001 1MULT 13,750.60 13,750.60 0.00

TOTAL SUB-PROJECT NR CAMPGROUND ELECTRICAL REPAIRS 13,750.60 13,750.60 0.00

AFS OA 9 CONT MISC 6,563.62 0.00 6,563.62

TOTAL SUB-PROJECT OA LAKE BRUIN STATE PARK 6,563.62 0.00 6,563.62

578429 OB 01 2000 RON WILLIAMS CONSTRUCTION INC 04/09/01 6,484.00 04/09/02 6,484.00 0.00 05/24/01 100%
578429 OB 90 RETAINAGE WITHHELD 04/09/02 648.40-
578429 OB 91 RETAINAGE PAID 04/09/02 648.40 0.00

TOTAL CONTRACT 578429 6,484.00 6,484.00 0.00

AFS OB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OB LK BRUIN-OFF SIDEWALK PORCH 6,484.00 6,484.00 0.00

588667 OC 01 2000 MEYER, MEYER, LACROIX & HIXSON PR 08/19/02 0.00 10/11/02 0.00 0.00 12/18/02
588667 OC 02 2000 MEYER, MEYER, LACROIX & HIXSON PR 08/19/02 8,000.00 10/11/02 8,000.00 0.00 12/18/02 100%

TOTAL CONTRACT 588667 8,000.00 8,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,514
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS OC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT OC SEWER/WATER TREATMENT SYSTEMS 8,000.00 8,000.00 0.00

AFS PA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT PA LAKE CLAIBORNE STATE PARK 0.00 0.00 0.00

AFS PB 2 EQUIP APPROV 645.00 03/21/00 645.00 0.00 100%

TOTAL SUB-PROJECT PB LK CLAIBORNE-NATURE TRAIL SIGN 645.00 645.00 0.00

AFS PC 2 EQUIP APPROV 6,737.50 06/15/00 6,737.50 0.00 100%

TOTAL SUB-PROJECT PC LK CLAIBORNE-BEACH NOURISHMENT 6,737.50 6,737.50 0.00

AFS PE 2 EQUIP APPROV 6,174.00 09/07/00 6,174.00 0.00 100%

TOTAL SUB-PROJECT PE LK CLAIRBORNE-MESSAGE KIOSKS 6,174.00 6,174.00 0.00

AFS PF 2 EQUIP APPROV 2,827.80 06/20/00 2,827.80 0.00 100%

TOTAL SUB-PROJECT PF LK CLAIBORNE-CONTOUR BENCHES 2,827.80 2,827.80 0.00

578575 PG 01 2000 ALL SEASONS CONSTRUCTION INC 07/16/01 31,960.00 05/21/02 31,960.00 0.00 12/05/01 100%
578575 PG 90 RETAINAGE WITHHELD 05/21/02 3,196.00-
578575 PG 91 RETAINAGE PAID 05/21/02 3,196.00 0.00

TOTAL CONTRACT 578575 31,960.00 31,960.00 0.00

AFS PG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT PG LK CLAIBORNE-RESTROOM RENOV. 31,960.00 31,960.00 0.00

589237 PH 01 2000 DAVID B WOMACK OC 09/09/02 9,285.00 04/11/03 9,285.00 0.00 12/24/02 100%

TOTAL CONTRACT 589237 9,285.00 9,285.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,515
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT PH LK CLAIBORNE S.P. WATER SYSTEM 9,285.00 9,285.00 0.00

AFS QA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT QA LAKE D'ARBONNE STATE PARK 0.00 0.00 0.00

AFS QC 2 EQUIP APPROV 1,753.78 06/27/01 1,753.78 0.00 100%

TOTAL SUB-PROJECT QC LK D'ARBONNE-GRAVEL 1,753.78 1,753.78 0.00

AFS QF 2 EQUIP APPROV 1,700.00 06/27/00 1,700.00 0.00 100%

TOTAL SUB-PROJECT QF LK D'ARBONNE-STREET LIGHTS 1,700.00 1,700.00 0.00

614296 QH 01 2000 PETRON LLC 05/21/04 52,850.70 02/11/05 52,850.70 0.00 08/06/04 100%
614296 QH 90 RETAINAGE WITHHELD 02/11/05 5,285.07-
614296 QH 91 RETAINAGE PAID 02/11/05 5,285.07 0.00

TOTAL CONTRACT 614296 52,850.70 52,850.70 0.00

TOTAL SUB-PROJECT QH LK D'ARBONNE-FENCING 52,850.70 52,850.70 0.00

AFS QI 2 EQUIP APPROV 29,351.67 08/25/03 29,351.67 0.00 100%

TOTAL SUB-PROJECT QI LK D'ARBONNE-MOTOR HOME 29,351.67 29,351.67 0.00

AFS RA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT RA LAKE FAUSSE-POINTE STATE PARK 0.00 0.00 0.00

570483 RB 01 2000 NESBIT ECOLOGICAL SERVICES LLC 12/27/00 21,150.00 05/11/01 21,150.00 0.00 03/28/01 100%
570483 RB 90 RETAINAGE WITHHELD 05/11/01 0.00
570483 RB 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 570483 21,150.00 21,150.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,516
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS RB 2 EQUIP APPROV 2,350.00 12/23/03 2,350.00 0.00 100%

TOTAL SUB-PROJECT RB LK FAUSSE-WETLAND MITIGATION 23,500.00 23,500.00 0.00

564131 RD 01 2000 INTERNATIONAL SALES & SUPPLY 06/05/00 38,709.00 02/16/01 38,709.00 0.00 09/27/00 100%
564131 RD 90 RETAINAGE WITHHELD 02/16/01 3,870.90-
564131 RD 91 RETAINAGE PAID 02/16/01 3,870.90 0.00

TOTAL CONTRACT 564131 38,709.00 38,709.00 0.00

TOTAL SUB-PROJECT RD LK FAUSSE-BOARDWALKS & ASPHALT 38,709.00 38,709.00 0.00

AFS RF 2 EQUIP APPROV 21,136.50 06/11/02 21,136.50 0.00 100%

TOTAL SUB-PROJECT RF LK FAUSSE-VINYL FLOORING 21,136.50 21,136.50 0.00

603531 RH 01 2000 LIBERTY CONSTRUCTION CO INC 06/17/03 8,628.00 02/13/04 8,628.00 0.00 08/22/03 100%
603531 RH 90 RETAINAGE WITHHELD 02/13/04 862.80-
603531 RH 91 RETAINAGE PAID 02/13/04 862.80 0.00

TOTAL CONTRACT 603531 8,628.00 8,628.00 0.00

AFS RH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RH LK FAUSSE-RENOVATION CATWALK 8,628.00 8,628.00 0.00

628859 RI 01 2000 FRANCISE HORTICULTURAL SERVICE 03/08/05 61,188.43 02/07/06 61,188.43 0.00 08/24/05 100%
628859 RI 90 RETAINAGE WITHHELD 02/07/06 22,973.70-
628859 RI 91 RETAINAGE PAID 02/07/06 22,973.70 0.00

TOTAL CONTRACT 628859 1MULT 61,188.43 61,188.43 0.00

AFS RI 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT RI LK FAUSSE/SLUDGE HOPPER REHABI 61,188.43 61,188.43 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,517
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS SA 9 CONT MISC 4,777.61 0.00 4,777.61

TOTAL SUB-PROJECT SA LONGFELLOW-EVANGELINE SCA 4,777.61 0.00 4,777.61

AFS UA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT UA MANSFIELD SCA 0.00 0.00 0.00

AFS UB 2 EQUIP APPROV 3,798.00 06/29/06 3,798.00 0.00 100%

TOTAL SUB-PROJECT UB DISPLAY CASES 3,798.00 3,798.00 0.00

AFS UD 2 EQUIP APPROV 7,655.58 05/03/00 7,655.58 0.00 100%

TOTAL SUB-PROJECT UD MANSFIELD-US GUN CARRIAGE 7,655.58 7,655.58 0.00

AFS UE 2 EQUIP APPROV 18,730.00 06/13/02 18,730.00 0.00 100%

TOTAL SUB-PROJECT UE MANSFIELD-SIGNS HIST. SITES 18,730.00 18,730.00 0.00

AFS VA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT VA MARKSVILLE SCA 0.00 0.00 0.00

578828 VC 01 2000 FRANCISE HORTICULTURAL SERVICE 10/18/01 39,900.00 04/19/02 39,900.00 0.00 12/06/01 100%
578828 VC 90 RETAINAGE WITHHELD 04/19/02 3,990.00-
578828 VC 91 RETAINAGE PAID 04/19/02 3,990.00 0.00

TOTAL CONTRACT 578828 39,900.00 39,900.00 0.00

AFS VC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT VC MARKSVILLE-BOUNDARY FENCE 39,900.00 39,900.00 0.00

AFS WA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT WA NORTH TOLEDO BEND STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,518
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568673 WC 01 2000 PAT WILLIAMS CONSTRUCTION INC 07/24/00 7,990.00 12/02/02 7,990.00 0.00 03/05/01 100%
568673 WC 90 RETAINAGE WITHHELD 12/02/02 799.00-
568673 WC 91 RETAINAGE PAID 12/02/02 799.00 0.00

TOTAL CONTRACT 568673 7,990.00 7,990.00 0.00

AFS WC 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WC N. TOLEDO- DOORKNOBS 7,990.00 7,990.00 0.00

566174 WD 01 2000 PAT WILLIAMS CONSTRUCTION INC 07/05/00 5,850.00 12/08/00 5,850.00 0.00 09/04/00 100%
566174 WD 90 RETAINAGE WITHHELD 12/08/00 585.00-
566174 WD 91 RETAINAGE PAID 0.00 585.00

TOTAL CONTRACT 566174 5,850.00 5,265.00 585.00

TOTAL SUB-PROJECT WD NORTH TOLEDO BEND-FAUCET REPL 5,850.00 5,265.00 585.00

599777 WG 01 2000 DAVID B WOMACK 05/21/03 42,145.00 04/27/04 42,145.00 0.00 10/05/03 100%
599777 WG 90 RETAINAGE WITHHELD 04/27/04 4,214.50-
599777 WG 91 RETAINAGE PAID 04/27/04 4,214.50 0.00

TOTAL CONTRACT 599777 42,145.00 42,145.00 0.00

AFS WG 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WG N. TOLEDO BEND-RESURF. POOLS 42,145.00 42,145.00 0.00

604584 WH 01 2000 RED RIVER TRANSPORTATION 06/17/03 17,852.50 12/30/03 17,852.50 0.00 09/04/03 100%
604584 WH 90 RETAINAGE WITHHELD 12/30/03 1,785.25-
604584 WH 91 RETAINAGE PAID 12/30/03 1,785.25 0.00

TOTAL CONTRACT 604584 17,852.50 17,852.50 0.00

AFS WH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WH NORTH TOLEDO-DIRT 17,852.50 17,852.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,519
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

606204 WI 01 2000 D & A ASSOCIATES INC 09/19/03 59,598.00 05/18/04 59,598.00 0.00 11/24/03 100%
606204 WI 90 RETAINAGE WITHHELD 05/18/04 5,959.80-
606204 WI 91 RETAINAGE PAID 05/18/04 5,959.80 0.00

TOTAL CONTRACT 606204 59,598.00 59,598.00 0.00

AFS WI 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT WI N TOLED BEND-RENOV PLAYGROUND 59,598.00 59,598.00 0.00

AFS XA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT XA PORT HUDSON SCA 0.00 0.00 0.00

579031 XB 01 2000 FRANCISE HORTICULTURAL SERVICE 10/18/01 50,000.00 04/19/02 50,000.00 0.00 12/04/01 100%
579031 XB 90 RETAINAGE WITHHELD 04/19/02 6,487.50-
579031 XB 91 RETAINAGE PAID 04/19/02 6,487.50 0.00

TOTAL CONTRACT 579031 1MULT 50,000.00 50,000.00 0.00

AFS XB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT XB PORT HUDSON-NEW SEWAGE PLANT 50,000.00 50,000.00 0.00

579031 XD 02 2000 FRANCISE HORTICULTURAL SERVICE 10/18/01 8,500.00 04/19/02 8,500.00 0.00 12/04/01 100%
579031 ALL RETAINAGE REPORTED
579031 UNDER PROJECT: 00005-XB

* TOTAL CONTRACT 579031 1MULT 8,500.00 8,500.00 0.00

AFS XD 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT XD PORT HUDSON-PICNIC GROUND 8,500.00 8,500.00 0.00

AFS YA 9 CONT MISC 9,000.00 0.00 9,000.00

TOTAL SUB-PROJECT YA POVERTY POINT SCA 9,000.00 0.00 9,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,520
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563779 YB 01 2000 CHEEKS ELECTRIC INC 06/19/00 17,765.00 01/03/01 17,765.00 0.00 08/18/00 100%
563779 YB 90 RETAINAGE WITHHELD 01/03/01 1,776.50-
563779 YB 91 RETAINAGE PAID 01/03/01 1,776.50 0.00

TOTAL CONTRACT 563779 17,765.00 17,765.00 0.00

AFS YB 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT YB POVERTY POINT-LAB HVAC 17,765.00 17,765.00 0.00

576792 YC 01 2000 J O JIM BAILEY GENERAL 05/31/01 10,718.00 01/25/02 10,718.00 0.00 09/04/01 100%
576792 YC 90 RETAINAGE WITHHELD 01/25/02 1,071.80-
576792 YC 91 RETAINAGE PAID 01/25/02 1,071.80 0.00

TOTAL CONTRACT 576792 10,718.00 10,718.00 0.00

AFS YC 2 EQUIP APPROV 1,950.00 06/20/01 1,950.00 0.00 100%

TOTAL SUB-PROJECT YC POVERTY POINT-CARPET & FLOOR 12,668.00 12,668.00 0.00

AFS YD 2 EQUIP APPROV 2,675.52 07/07/00 2,675.52 0.00 100%

TOTAL SUB-PROJECT YD POVERTY POINT-PARTITIONS 2,675.52 2,675.52 0.00

578328 YE 01 2000 DAVID B WOMACK 09/13/01 22,137.50 04/09/02 22,137.50 0.00 01/10/02 100%
578328 YE 90 RETAINAGE WITHHELD 04/09/02 3,913.75-
578328 YE 91 RETAINAGE PAID 04/09/02 3,913.75 0.00

TOTAL CONTRACT 578328 1MULT 22,137.50 22,137.50 0.00

AFS YE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT YE POVERTY POINT-ENTRANCE SIGNS 22,137.50 22,137.50 0.00

AFS YG 2 EQUIP APPROV 3,872.61 07/11/00 3,872.61 0.00 100%

TOTAL SUB-PROJECT YG POVERTY POINT-SHOWER STALL 3,872.61 3,872.61 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,521
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS YH 2 EQUIP APPROV 441.49 09/21/00 441.49 0.00 100%

TOTAL SUB-PROJECT YH POVERTY POINT-REP DORM BUILD. 441.49 441.49 0.00

578149 YI 01 2000 CHEEKS ELECTRIC INC 10/26/01 9,173.00 03/01/02 9,173.00 0.00 11/01/01 100%
578149 YI 90 RETAINAGE WITHHELD 03/01/02 917.30-
578149 YI 91 RETAINAGE PAID 03/01/02 917.30 0.00

TOTAL CONTRACT 578149 9,173.00 9,173.00 0.00

AFS YI 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT YI POVERTY-WAREHOUSE AC 9,173.00 9,173.00 0.00

596940 YJ 02 2000 FIRE PRO INC 10/17/02 40,221.83 03/23/04 40,221.83 0.00 10/25/03 100%
596940 YJ 90 RETAINAGE WITHHELD 03/23/04 11,092.20-
596940 YJ 91 RETAINAGE PAID 03/23/04 11,092.20 0.00

TOTAL CONTRACT 596940 1MULT 40,221.83 40,221.83 0.00

AFS YJ 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT YJ POVERTY POINT-SPRINKLER SYSTEM 40,221.83 40,221.83 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA REBEL SCA 0.00 0.00 0.00

556713 ZC 01 2000 WILLIAM HUGH YOUNGBLOOD 02/23/00 7,595.00 07/24/00 7,595.00 0.00 03/17/00 100%
556713 ZC 90 RETAINAGE WITHHELD 07/24/00 759.50-
556713 ZC 91 RETAINAGE PAID 07/24/00 759.50 0.00

TOTAL CONTRACT 556713 7,595.00 7,595.00 0.00

TOTAL SUB-PROJECT ZC REBEL-SOUND AND LIGHT 7,595.00 7,595.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,522
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

589323 ZE 01 2000 BERG INC 07/05/02 19,702.00 10/17/03 19,702.00 0.00 07/25/02 100%
589323 ZE 90 RETAINAGE WITHHELD 10/17/03 1,970.20-
589323 ZE 91 RETAINAGE PAID 10/17/03 1,970.20 0.00

TOTAL CONTRACT 589323 19,702.00 19,702.00 0.00

AFS ZE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE REBEL -PAVILLION SEPTIC TANK 19,702.00 19,702.00 0.00

AFS 1A 9 CONT MISC 10,000.00 0.00 10,000.00

TOTAL SUB-PROJECT 1A ST. BERNARD STATE PARK 10,000.00 0.00 10,000.00

567815 1C 02 2000 PERRY GAFFNEY 10/05/00 40,792.50 05/04/01 40,792.50 0.00 05/21/01 100%
567815 1C 90 RETAINAGE WITHHELD 05/04/01 0.00
567815 1C 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 567815 1MULT 40,792.50 40,792.50 0.00

581734 1C 02 2000 34TH JUDICIAL DISTRICT 10/05/00 0.00 04/05/02 0.00 0.00 02/02/01

TOTAL CONTRACT 581734 1MULT 0.00 0.00 0.00

583779 1C 02 2000 CLERK OF COURT 10/05/00 5,643.00 12/17/04 5,643.00 0.00 02/02/01 100%

TOTAL CONTRACT 583779 1MULT 5,643.00 5,643.00 0.00

AFS 1C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 1C ST BERNARD-LIFT STATION RENOV. 46,435.50 46,435.50 0.00

AFS 1E 2 EQUIP APPROV 4,778.25 11/06/01 4,778.25 0.00 100%

TOTAL SUB-PROJECT 1E ST. BERNARD-LIGHT.& SURGE SUPP 4,778.25 4,778.25 0.00

AFS 2A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A SAM HOUSTON JONES STATE PARK 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,523
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576331 2C 01 2000 SAM ISTRE CONSTRUCTION CO INC 07/16/01 27,018.75 03/01/02 27,018.75 0.00 09/30/01 100%
576331 2C 90 RETAINAGE WITHHELD 03/01/02 4,912.50-
576331 2C 91 RETAINAGE PAID 03/01/02 4,912.50 0.00

TOTAL CONTRACT 576331 27,018.75 27,018.75 0.00

AFS 2C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2C SAM HOUSTON-TRAILS 27,018.75 27,018.75 0.00

AFS 2D 2 EQUIP APPROV 10,165.00 05/14/02 10,165.00 0.00 100%

TOTAL SUB-PROJECT 2D SAM HOUSTON-REN LIFT STATION 10,165.00 10,165.00 0.00

577507 2E 01 2000 MURPHY CORMIER GENERAL 09/13/01 12,000.00 01/25/02 12,000.00 0.00 10/01/01 100%
577507 2E 90 RETAINAGE WITHHELD 01/25/02 1,200.00-
577507 2E 91 RETAINAGE PAID 01/25/02 1,200.00 0.00

TOTAL CONTRACT 577507 12,000.00 12,000.00 0.00

TOTAL SUB-PROJECT 2E SAM HOUSTON-REMODEL LIFT STAT. 12,000.00 12,000.00 0.00

566981 2F 01 2000 CONCEPT GROUP INC 11/27/00 61,804.15 06/08/01 61,804.15 0.00 01/18/01 100%
566981 2F 90 RETAINAGE WITHHELD 06/08/01 6,180.42-
566981 2F 91 RETAINAGE PAID 06/08/01 6,180.42 0.00

TOTAL CONTRACT 566981 61,804.15 61,804.15 0.00

TOTAL SUB-PROJECT 2F SAM HOUSTON-RE-ROOF 61,804.15 61,804.15 0.00

AFS 2I 2 EQUIP APPROV 2,440.80 03/30/00 2,440.80 0.00 100%

TOTAL SUB-PROJECT 2I SAM HOUSTON-DOOR LOCKS 2,440.80 2,440.80 0.00

602600 2K 01 2000 SAM ISTRE CONSTRUCTION CO INC 06/17/03 75,929.39 07/23/04 75,929.39 0.00 10/20/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,524
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

602600 2K 90 RETAINAGE WITHHELD 07/23/04 8,868.47-
602600 2K 91 RETAINAGE PAID 07/23/04 8,868.47 0.00

TOTAL CONTRACT 602600 1MULT 75,929.39 75,929.39 0.00

AFS 2K 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 2K SAM HOUSTON-ENTRANCE STATION 75,929.39 75,929.39 0.00

AFS 3A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A WINTER QUARTERS SCA 0.00 0.00 0.00

AFS 3B 2 EQUIP APPROV 497.00 04/17/01 497.00 0.00 100%

TOTAL SUB-PROJECT 3B WINTER QUARTERS-PLANT TREES 497.00 497.00 0.00

579605 3F 01 2000 BARRAZA CONSTRUCTION LLC 11/13/01 16,913.00 06/18/02 16,913.00 0.00 02/15/02 100%
579605 3F 90 RETAINAGE WITHHELD 06/18/02 1,691.30-
579605 3F 91 RETAINAGE PAID 06/18/02 1,691.30 0.00

TOTAL CONTRACT 579605 16,913.00 16,913.00 0.00

TOTAL SUB-PROJECT 3F WINTER QUARTERS-RESTROOM FAC. 16,913.00 16,913.00 0.00

AFS 4A 9 CONT MISC 1,760.65 0.00 1,760.65

TOTAL SUB-PROJECT 4A TICKFAW STATE PARK 1,760.65 0.00 1,760.65

563784 4C 01 2000 FRANCISE HORTICULTURAL SERVICE 07/13/00 17,246.00 02/23/01 17,246.00 0.00 07/20/00 100%
563784 4C 90 RETAINAGE WITHHELD 02/23/01 1,724.60-
563784 4C 91 RETAINAGE PAID 02/23/01 1,724.60 0.00

TOTAL CONTRACT 563784 17,246.00 17,246.00 0.00

TOTAL SUB-PROJECT 4C TICKFAW-TOPSOIL FILL 17,246.00 17,246.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,525
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5A 9 CONT MISC 57,984.00 0.00 57,984.00

TOTAL SUB-PROJECT 5A MISCELLANEOUS STATE PARKS 57,984.00 0.00 57,984.00

566465 5B 01 2000 AMERICAN ENVIRONMENTAL TERMITE 10/05/00 49,880.00 08/17/01 49,880.00 0.00 03/22/01 100%
566465 5B 90 RETAINAGE WITHHELD 08/17/01 4,988.00-
566465 5B 91 RETAINAGE PAID 08/17/01 4,988.00 0.00

TOTAL CONTRACT 566465 49,880.00 49,880.00 0.00

TOTAL SUB-PROJECT 5B LA STATE ARBOR./REM. OLD FENCE 49,880.00 49,880.00 0.00

AFS 5C 2 EQUIP APPROV 979.29 12/11/00 979.29 0.00 100%

TOTAL SUB-PROJECT 5C LA ST. ARBORETUM-RESTROOMS 979.29 979.29 0.00

AFS 5D 2 EQUIP APPROV 4,479.92 02/06/02 4,479.92 0.00 100%

TOTAL SUB-PROJECT 5D LA STATE ARBORETUM-ESSEX HOUSE 4,479.92 4,479.92 0.00

AFS 5E 1 AFS ACT 24.00 12/18/00 24.00 0.00 100%

TOTAL SUB-PROJECT 5E POVERTY POINT/BLDRS RISK 24.00 24.00 0.00

AFS 5F 1 AFS ACT 63.00 03/06/01 63.00 0.00 100%

TOTAL SUB-PROJECT 5F MISCELLANEOUS 63.00 63.00 0.00

AFS 5G 2 EQUIP APPROV 30,008.00 07/14/06 29,525.00 483.00 98%

TOTAL SUB-PROJECT 5G BLDRS RISK VARIOUS PARKS 30,008.00 29,525.00 483.00

AFS 5J 1 AFS ACT 84.00 08/08/01 84.00 0.00 100%

TOTAL SUB-PROJECT 5J MISCELLANEOUS PARKS/BLDRS RISK 84.00 84.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,526
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5K A ACQUISITIONS 375,222.05 09/13/01 375,222.05 0.00 100%

TOTAL SUB-PROJECT 5K ROSEDOWN PLANTATION ACQUISITIO 375,222.05 375,222.05 0.00

604580 5N 01 2000 J O JIM BAILEY GENERAL 05/23/03 24,900.00 01/23/04 24,900.00 0.00 08/15/03 100%
604580 5N 90 RETAINAGE WITHHELD 01/23/04 2,490.00-
604580 5N 91 RETAINAGE PAID 01/23/04 2,490.00 0.00

TOTAL CONTRACT 604580 24,900.00 24,900.00 0.00

AFS 5N 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 5N POVERY POINT RESIDENCE RENOV 24,900.00 24,900.00 0.00

AFS 5O 2 EQUIP APPROV 4,877.00 02/02/04 4,877.00 0.00 100%

TOTAL SUB-PROJECT 5O ROSEDOWN-COLUMN REPL-PORCH 4,877.00 4,877.00 0.00

619716 5P 01 2000 OATS & HUDSON PR 11/17/04 5,000.00 0.00 5,000.00 11/16/05

TOTAL CONTRACT 619716 5,000.00 0.00 5,000.00

621911 5P 05 2000 OATS & HUDSON 03/01/05 5,085.21 08/11/06 5,085.21 0.00 03/01/06 100%

TOTAL CONTRACT 621911 1MULT 5,085.21 5,085.21 0.00

AFS 5P A ACQUISITIONS 6,130.06 10/18/05 6,130.06 0.00 100%
AFS 5P 2 EQUIP APPROV 8,784.73 0.00 8,784.73

TOTAL SUB-PROJECT 5P TUNICA 3 WAY LAND SWAP 25,000.00 11,215.27 13,784.73

620415 5Q 01 2000 LANDSOURCE INC 01/15/05 8,950.00 08/19/05 8,950.00 0.00 04/15/05 100%

TOTAL CONTRACT 620415 8,950.00 8,950.00 0.00

TOTAL SUB-PROJECT 5Q PROP SURVEY ADJACENT TO ROSEDO 8,950.00 8,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,527
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-08 AFS PROJECT NO 00005
PROJECT DESCRIPTION PREVENTIVE MAINTENANCE/MAJOR REPAIRS AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 6A 9 CONT MISC 702.00 0.00 702.00

TOTAL SUB-PROJECT 6A CONTINGENCY STATE PARKS 702.00 0.00 702.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00005 2,900,000.00 2,673,174.67 226,825.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,082,726.36 1,994,141.48 88,584.88

TOTAL CONTRACTS 2,082,726.36 1,994,141.48 88,584.88



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,528
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-26 AFS PROJECT NO 00006
PROJECT DESCRIPTION FORT DERUSSY, PLANNING AND ACQUISITION OF HISTORIC SITES

STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 177 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 20 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,529
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99-26 AFS PROJECT NO 00006
PROJECT DESCRIPTION FORT DERUSSY, PLANNING AND ACQUISITION OF HISTORIC SITES

STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559873 01 01 2000 ROBERT WOLF REALTOR PR 06/19/00 1,200.00 08/02/00 1,200.00 0.00 07/19/00 100%

TOTAL CONTRACT 559873 1,200.00 1,200.00 0.00

AFS 01 A ACQUISITIONS 55,744.94 11/03/03 55,744.94 0.00 100%

TOTAL SUB-PROJECT 01 APPRAISAL/ACQ FORT DERUSSY 56,944.94 56,944.94 0.00

599423 02 01 2000 JOSEPH FURR DESIGN STUDIO LLC PR 06/23/03 27,128.75 03/04/05 26,734.35 394.40 10/18/04 98%

TOTAL CONTRACT 599423 27,128.75 26,734.35 394.40

TOTAL SUB-PROJECT 02 MASTER PLAN/FT DERUSSY 27,128.75 26,734.35 394.40

AFS 00 3 UNASSIGNED 65,926.31 0.00 65,926.31

TOTAL PROJECT 00006 150,000.00 83,679.29 66,320.71

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 28,328.75 27,934.35 394.40

TOTAL CONTRACTS 28,328.75 27,934.35 394.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,530
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99B-02 AFS PROJECT NO 00074
PROJECT DESCRIPTION OFFICE OF STATE PARKS - LA STATE ARBORETUM, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 345 03A G.O. BONDS 175,000 0

TOTAL ACT 23 175,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 944 NLOC NON CASH LINE OF CREDIT 1,000,000 1,000,000 5
2004 26 2005 943 LOC LINE OF CREDIT 185,000 1,585,000 1

TOTAL ACT 26 1,185,000 2,585,000

TOTAL PRIOR YEAR 175,000 0
TOTAL CURRENT YEAR 1,185,000 2,585,000
GRAND TOTAL 1,360,000 2,585,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,531
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99B-02 AFS PROJECT NO 00074
PROJECT DESCRIPTION OFFICE OF STATE PARKS - LA STATE ARBORETUM, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566371 01 03 2000 GEORGE W STEPHENS ARCH PR 01/01/01 9,990.00 01/04/02 9,990.00 0.00 12/31/01 100%

TOTAL CONTRACT 566371 1MULT 9,990.00 9,990.00 0.00

566754 01 01 2000 HAMILTON & ASSOCIATES F1 12/19/00 131,229.00 03/30/06 91,860.30 39,368.70 04/04/49 70%
566754 01 02 2000 HAMILTON & ASSOCIATES R1 12/19/00 19,525.00 03/30/06 19,525.00 0.00 04/04/49 100%
566754 01 03 2000 HAMILTON & ASSOCIATES R2 12/19/00 5,830.00 03/30/06 5,830.00 0.00 04/04/49 100%
566754 01 04 2000 HAMILTON & ASSOCIATES R3 12/19/00 1,210.00 03/30/06 1,210.00 0.00 04/04/49 100%

TOTAL CONTRACT 566754 157,794.00 118,425.30 39,368.70

578824 01 04 2000 GEORGE W STEPHENS ARCH PR 01/01/02 4,860.00 01/07/03 4,860.00 0.00 12/31/02 100%

TOTAL CONTRACT 578824 1MULT 4,860.00 4,860.00 0.00

AFS 01 4 AFS MISC. 1,100.00 09/02/05 676.75 423.25 61%
AFS 01 5 AFS TESTING 256.00 0.00 256.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 1,000.00 06/25/01 241.50 758.50 24%

TOTAL SUB-PROJECT 01 LA STATE ARBORETUM, PLAN/CONST 175,000.00 134,193.55 40,806.45

AFS 00 3 UNASSIGNED 1,185,000.00 0.00 1,185,000.00

TOTAL PROJECT 00074 1,360,000.00 134,193.55 1,225,806.45

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 172,644.00 133,275.30 39,368.70

TOTAL CONTRACTS 172,644.00 133,275.30 39,368.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,532
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99B-07 AFS PROJECT NO 00075
PROJECT DESCRIPTION OFFICE OF STATE PARKS - LONGFELLOW-EVANGELINE STATE COMM AREA VISITOR

CENTER/FARMSTEAD, PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 346 03A G.O. BONDS 140,000 0

TOTAL ACT 23 140,000 0

2003 2 2004 577 04A G.O. BONDS 1,775,000 0

TOTAL ACT 2 1,775,000 0

2004 2 2004 945 04A G.O. BONDS 110,000 0

TOTAL ACT 2 110,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,025,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,025,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,533
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99B-07 AFS PROJECT NO 00075
PROJECT DESCRIPTION OFFICE OF STATE PARKS - LONGFELLOW-EVANGELINE STATE COMM AREA VISITOR

CENTER/FARMSTEAD, PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566739 01 01 2000 ARCHITECTS SOUTHWEST APC F1 12/20/00 86,865.00 03/24/06 86,865.00 0.00 04/04/49 100%
566739 01 02 2000 ARCHITECTS SOUTHWEST APC R1 12/20/00 10,725.00 03/24/06 10,725.00 0.00 04/04/49 100%
566739 01 03 2000 ARCHITECTS SOUTHWEST APC R2 12/20/00 2,475.00 03/24/06 2,475.00 0.00 04/04/49 100%
566739 01 04 2000 ARCHITECTS SOUTHWEST APC R3 12/20/00 3,304.39 03/24/06 3,304.39 0.00 04/04/49 100%
566739 01 05 2003 ARCHITECTS SOUTHWEST APC F1 12/20/00 7,174.23 03/24/06 7,174.23 0.00 04/04/49 100%

TOTAL CONTRACT 566739 110,543.62 110,543.62 0.00

578824 01 06 2000 GEORGE W STEPHENS ARCH PR 01/01/02 3,220.00 01/07/03 3,220.00 0.00 12/31/02 100%

TOTAL CONTRACT 578824 1MULT 3,220.00 3,220.00 0.00

592965 01 05 2000 CHARLES E CRAIG JR PR 01/01/03 1,455.39 12/23/03 1,455.39 0.00 12/31/03 100%

TOTAL CONTRACT 592965 1MULT 1,455.39 1,455.39 0.00

593014 01 04 2000 GEORGE W STEPHENS ARCH PR 01/01/03 1,520.00 01/16/04 1,520.00 0.00 12/31/03 100%

TOTAL CONTRACT 593014 1MULT 1,520.00 1,520.00 0.00

606815 01 01 2003 PETRON LLC CN 01/26/04 1,352,481.06 10/28/05 1,352,481.06 0.00 06/12/05 100%
606815 01 02 2003 PETRON LLC PL 01/26/04 9,450.00 10/28/05 9,450.00 0.00 06/12/05 100%
606815 01 90 RETAINAGE WITHHELD CN 10/28/05 68,096.55-
606815 01 91 RETAINAGE PAID CN 10/28/05 68,096.55 0.00

TOTAL CONTRACT 606815 1,361,931.06 1,361,931.06 0.00

AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 8,511.02 07/08/05 8,511.02 0.00 100%
AFS 01 4 AFS MISC. 945.31 01/22/04 945.31 0.00 100%
AFS 01 5 AFS TESTING 3,700.00 02/09/05 3,700.00 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 62,314.00 06/25/01 414.00 61,900.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LONGFELLOW EVANGELINE HISTORIC 1,554,140.40 1,492,240.40 61,900.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,534
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99B-07 AFS PROJECT NO 00075
PROJECT DESCRIPTION OFFICE OF STATE PARKS - LONGFELLOW-EVANGELINE STATE COMM AREA VISITOR

CENTER/FARMSTEAD, PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

612168 02 01 2003 WN HOLDINGS LLC PE 06/07/04 241,010.20 10/21/05 241,010.20 0.00 09/08/05 100%
612168 02 90 RETAINAGE WITHHELD PE 10/21/05 24,101.03-
612168 02 91 RETAINAGE PAID PE 0.00 24,101.03

TOTAL CONTRACT 612168 241,010.20 216,909.17 24,101.03

TOTAL SUB-PROJECT 02 DESIGN/FABRICATION EXHIBITS 241,010.20 216,909.17 24,101.03

622623 03 01 2000 HOLBROOK MULTI MEDIA INC OC 03/28/05 20,000.00 07/07/06 20,000.00 0.00 08/26/05 100%
622623 03 02 2003 HOLBROOK MULTI MEDIA INC OC 03/28/05 800.00 07/07/06 800.00 0.00 08/26/05 100%

TOTAL CONTRACT 622623 20,800.00 20,800.00 0.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 INSTALL AUDIO/VISUAL EQ VISITO 20,800.00 20,800.00 0.00

AFS 04 F AFC (STATE) 1,500.00 0.00 1,500.00

TOTAL SUB-PROJECT 04 ENTRANCE CLEARING 1,500.00 0.00 1,500.00

AFS 00 3 UNASSIGNED 207,529.40 0.00 207,529.40

TOTAL PROJECT 00075 2,024,980.00 1,729,949.57 295,030.43

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,740,480.27 1,716,379.24 24,101.03

TOTAL CONTRACTS 1,740,480.27 1,716,379.24 24,101.03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,535
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM5 SAINT JOSEPH ARTS INC FPC SCHED NO 06-264-99B-25 AFS PROJECT NO Q1207
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ST. JOSEPH REGIONAL CULTURAL MULTI-USE FACILITY, PLANNING AND CONSTRUC

TION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,400,000 5

TOTAL ACT 26 0 2,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,600,000
GRAND TOTAL 0 2,600,000

TOTAL PROJECT Q1207 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,536
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99B-25 AFS PROJECT NO 00131
PROJECT DESCRIPTION OFFICE OF STATE PARKS -ST. JOSEPH REGIONAL CULTURAL MULTI-USE FACILITY

PERFORMING ARTS COMPLEX, PLANNING AND CONSTRUCTION
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 468 02A G.O. BONDS 260,000 0

TOTAL ACT 21 260,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 260,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 260,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,537
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 264 OFFICE OF STATE PARKS FPC SCHED NO 06-264-99B-25 AFS PROJECT NO 00131
PROJECT DESCRIPTION OFFICE OF STATE PARKS -ST. JOSEPH REGIONAL CULTURAL MULTI-USE FACILITY

PERFORMING ARTS COMPLEX, PLANNING AND CONSTRUCTION
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564524 01 01 2000 DCRT-OFFICE OF STATE PARKS PN 06/20/00 0.00 0.00 0.00 04/04/49
564524 01 02 2000 DCRT-OFFICE OF STATE PARKS MI 06/20/00 0.00 0.00 0.00 04/04/49
564524 01 03 2000 DCRT-OFFICE OF STATE PARKS PA 06/20/00 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 564524 0.00 0.00 0.00

578591 01 01 2000 ST JOSEPH ARTS INC PN 09/14/01 214,800.00 11/19/04 135,000.00 79,800.00 04/04/49 62%
578591 01 02 2000 ST JOSEPH ARTS INC MI 09/14/01 40,000.00 11/19/04 5,114.64 34,885.36 04/04/49 12%
578591 01 03 2000 ST JOSEPH ARTS INC PA 09/14/01 5,078.76 11/19/04 0.00 5,078.76 04/04/49

TOTAL CONTRACT 578591 259,878.76 140,114.64 119,764.12

AFS 01 4 AFS MISC. 121.24 03/01/01 121.24 0.00 100%

TOTAL SUB-PROJECT 01 ST JOSEPH CULTURAL FACILITY 260,000.00 140,235.88 119,764.12

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00131 260,000.00 140,235.88 119,764.12

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 259,878.76 140,114.64 119,764.12

TOTAL CONTRACTS 259,878.76 140,114.64 119,764.12



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,538
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-02-05 AFS PROJECT NO 03006
PROJECT DESCRIPTION OFFICE OF TOURISM - VIDALIA WELCOME CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 323 STATE GENERAL REVENUE 3,000 0

TOTAL ACT 23 3,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,539
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-02-05 AFS PROJECT NO 03006
PROJECT DESCRIPTION OFFICE OF TOURISM - VIDALIA WELCOME CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591937 01 01 2003 WAYNE LAWRENCE COCO F1 10/29/02 2,200.00 05/13/03 2,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 591937 2,200.00 2,200.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 125.50 10/02/02 125.28 0.22 99%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 674.50 04/09/03 674.50 0.00 100%

TOTAL SUB-PROJECT 01 CITY OF VIDALIA RIVERFRONT DEV 3,000.00 2,999.78 0.22

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03006 3,000.00 2,999.78 0.22

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,200.00 2,200.00 0.00

TOTAL CONTRACTS 2,200.00 2,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,540
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-02B-01 AFS PROJECT NO 03154
PROJECT DESCRIPTION OFFICE OF TOURISM - I-10 SLIDELL WELCOME CENTER, PLANNING & CONSTRUCT

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 584 04A G.O. BONDS 105,000 0

TOTAL ACT 2 105,000 0

2004 2 2004 960 04A G.O. BONDS 1,180,000 0

TOTAL ACT 2 1,180,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,285,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,285,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,541
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-02B-01 AFS PROJECT NO 03154
PROJECT DESCRIPTION OFFICE OF TOURISM - I-10 SLIDELL WELCOME CENTER, PLANNING & CONSTRUCT

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594938 01 01 2003 GOSSEN GASAWAY HOLLOWAY LTD F1 02/28/03 11,379.90 10/15/04 11,379.90 0.00 04/04/49 100%
594938 01 02 2003 GOSSEN GASAWAY HOLLOWAY LTD R1 02/28/03 0.00 10/15/04 0.00 0.00 04/04/49

TOTAL CONTRACT 594938 11,379.90 11,379.90 0.00

633453 01 01 2003 GASAWAY-GASAWAY ARCHITECTS F1 02/28/03 64,486.10 04/18/06 0.00 64,486.10 04/04/49
633453 01 02 2003 GASAWAY-GASAWAY ARCHITECTS R1 02/28/03 7,046.25 04/18/06 7,046.25 0.00 04/04/49 100%

TOTAL CONTRACT 633453 71,532.35 7,046.25 64,486.10

AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 3,500.00 0.00 3,500.00
AFS 01 4 AFS MISC. 1,100.00 03/13/03 91.28 1,008.72 8%
AFS 01 5 AFS TESTING 5,350.00 0.00 5,350.00
AFS 01 6 AFS BLD RISK 11,556.00 0.00 11,556.00
AFS 01 7 AFS ADM COST 53,500.00 0.00 53,500.00

TOTAL SUB-PROJECT 01 I-10 SLIDELL WELCOME CENTER 157,918.25 18,517.43 139,400.82

AFS 00 3 UNASSIGNED 1,127,081.75 0.00 1,127,081.75

TOTAL PROJECT 03154 1,285,000.00 18,517.43 1,266,482.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 82,912.25 18,426.15 64,486.10

TOTAL CONTRACTS 82,912.25 18,426.15 64,486.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,542
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-02B-02 AFS PROJECT NO 03155
PROJECT DESCRIPTION OFFICE OF TOURISM - I-20 MOUND WELCOME CENTER PLANNING & CONSTRUCITION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 585 04A G.O. BONDS 90,000 0

TOTAL ACT 2 90,000 0

2004 2 2004 962 04A G.O. BONDS 1,020,000 0

TOTAL ACT 2 1,020,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,110,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,110,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,543
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-02B-02 AFS PROJECT NO 03155
PROJECT DESCRIPTION OFFICE OF TOURISM - I-20 MOUND WELCOME CENTER PLANNING & CONSTRUCITION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594935 01 01 2003 HUGH G PARKER ARCHITECT INC F1 02/28/03 62,168.50 07/13/06 62,168.50 0.00 04/04/49 100%
594935 01 02 2003 HUGH G PARKER ARCHITECT INC R1 02/28/03 3,283.50 07/13/06 3,283.50 0.00 04/04/49 100%
594935 01 03 2003 HUGH G PARKER ARCHITECT INC R2 02/28/03 2,640.00 07/13/06 2,640.00 0.00 04/04/49 100%

TOTAL CONTRACT 594935 68,092.00 68,092.00 0.00

618445 01 01 2004 MANN'S CONSTRUCTION INC CN 12/06/04 863,244.43 06/19/06 863,244.43 0.00 11/01/05 100%
618445 01 90 RETAINAGE WITHHELD CN 06/19/06 43,162.22-
618445 01 91 RETAINAGE PAID CN 0.00 43,162.22

TOTAL CONTRACT 618445 863,244.43 820,082.21 43,162.22

AFS 01 1 AFS ACT 8,920.00 02/08/06 7,309.24 1,610.76 81%
AFS 01 4 AFS MISC. 1,100.00 11/23/04 442.00 658.00 40%
AFS 01 5 AFS TESTING 5,070.00 06/29/05 5,070.00 0.00 100%
AFS 01 6 AFS BLD RISK 8,956.00 05/15/06 5,098.00 3,858.00 56%
AFS 01 7 AFS ADM COST 41,462.00 0.00 41,462.00
AFS 01 8 CONT STATE 25,879.57 0.00 25,879.57

TOTAL SUB-PROJECT 01 I-20 MOUND WELCOME CENTER 1,022,724.00 906,093.45 116,630.55

AFS 00 3 UNASSIGNED 87,276.00 0.00 87,276.00

TOTAL PROJECT 03155 1,110,000.00 906,093.45 203,906.55

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 931,336.43 888,174.21 43,162.22

TOTAL CONTRACTS 931,336.43 888,174.21 43,162.22



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,544
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-05B-01 AFS PROJECT NO Q1479
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LOUISIANA VISITOR'S CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q1479 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,545
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 080 GENERAL FUND-SGR 606,261 0
1994 645 1993 115 GENERAL FUND- IAT 24,975 0

TOTAL ACT 645 631,236 0

1994 45 1995 163 95A FACS AP C487 1,545,000 0

TOTAL ACT 45 1,545,000 0

1997 21 2000 175 00A G.O. BONDS 1,665,000 0

TOTAL ACT 21 1,665,000 0

2000 670 2001 349 STATE GENERAL REVENUE 550,000 0

TOTAL ACT 670 550,000 0

2001 21 2000 829 00A G.O. BONDS 45,000 0

TOTAL ACT 21 45,000 0

2002 23 2002 051 03A G.O. BONDS 700,000 0

TOTAL ACT 23 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,136,236 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,136,236 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,546
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509808 CV 1994 KLEINSCHMIDT & ASSOCIATES 35,291.73 35,291.73 0.00
509808 01 01 1994 KLEINSCHMIDT & ASSOCIATES FE 04/06/94 3,185.13 01/31/97 3,185.13 0.00 04/04/49 100%
509808 01 02 1994 KLEINSCHMIDT & ASSOCIATES RE 04/06/94 166.52 01/31/97 0.00 166.52 04/04/49

TOTAL CONTRACT 509808 38,643.38 38,476.86 166.52

509812 CV 1994 MILLER & ASSOCIATES 247,842.00 247,842.00 0.00
509812 01 01 1994 MILLER & ASSOCIATES 02/12/96 133,401.00 02/04/97 133,401.00 0.00 11/04/96 100%
509812 01 02 1994 MILLER & ASSOCIATES PL 02/12/96 2,175.00 02/04/97 2,175.00 0.00 11/04/96 100%
509812 01 90 RETAINAGE WITHHELD PL 02/04/97 38,342.00-
509812 01 91 RETAINAGE PAID PL 02/04/97 38,342.00 0.00

TOTAL CONTRACT 509812 383,418.00 383,418.00 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 423.13 08/19/96 423.13 0.00 100%
AFS 01 6 AFS BLD RISK 1,446.00 03/25/97 1,446.00 0.00 100%
AFS 01 7 AFS ADM COST 3,927.65 04/23/97 3,927.65 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REN/ADD VINTON WELCOME CENTER 427,858.16 427,691.64 166.52

*G99094018 02 01 CONSTRUCTION TESTING 08/26/94 1,095.00 02/20/95 1,095.00 0.00 03/24/95 100%

TOTAL CONTRACT G99094018 1,095.00 1,095.00 0.00

*G99094020 02 01 DEMOPULOS & FERGUSON 04/28/95 1,450.00 10/18/95 1,450.00 0.00 06/02/95 100%

TOTAL CONTRACT G99094020 1,450.00 1,450.00 0.00

*G99094021 02 01 AKINS TREE SERVICE 04/27/95 5,534.00 06/16/95 5,534.00 0.00 06/20/95 100%

TOTAL CONTRACT G99094021 5,534.00 5,534.00 0.00

509815 CV 1994 CENTURY A E OF LA INC 25,678.95 25,678.95 0.00
509815 02 01 1994 CENTURY A E OF LA INC FE 03/21/94 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 509815 25,678.95 25,678.95 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,547
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512896 CV 1994 CENTURY A E OF LA INC 25,678.95 25,678.95 0.00
512896 02 01 1994 CENTURY A E OF LA INC FE 03/21/94 23,157.85 05/22/98 23,157.85 0.00 04/04/49 100%
512896 02 02 1994 CENTURY A E OF LA INC RE 03/21/94 588.85 05/22/98 588.85 0.00 04/04/49 100%

TOTAL CONTRACT 512896 49,425.65 49,425.65 0.00

513096 02 01 1994 SEQUOIA CONSTRUCTION LTD 12/02/96 626,110.00 07/23/98 626,110.00 0.00 03/02/98 100%
513096 02 02 1994 SEQUOIA CONSTRUCTION LTD 12/02/96 3,308.50 07/23/98 3,308.50 0.00 03/02/98 100%
513096 02 03 1994 SEQUOIA CONSTRUCTION LTD 12/02/96 31,127.00 07/23/98 31,127.00 0.00 03/02/98 100%
513096 02 04 1994 SEQUOIA CONSTRUCTION LTD PL 12/02/96 2,861.00 07/23/98 2,861.00 0.00 03/02/98 100%
513096 02 90 RETAINAGE WITHHELD 07/23/98 32,835.00-
513096 02 91 RETAINAGE PAID 07/23/98 32,835.00 0.00

TOTAL CONTRACT 513096 663,406.50 663,406.50 0.00

AFS 02 1 AFS ACT 75,740.00 06/19/03 75,740.00 0.00 100%
AFS 02 4 AFS MISC. 406.90 12/12/96 406.90 0.00 100%
AFS 02 5 AFS TESTING 4,479.90 03/16/98 4,479.90 0.00 100%
AFS 02 6 AFS BLD RISK 5,985.00 07/15/98 5,985.00 0.00 100%
AFS 02 7 AFS ADM COST 220.00 04/07/99 220.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REN/ADD GREENWOOD WELCOME CNTR 833,421.90 833,421.90 0.00

509817 CV 1994 F L LASSITER & ASSOC INC 25,298.65 25,298.65 0.00
509817 03 01 1994 F L LASSITER & ASSOC INC FE 04/04/94 24,483.32 10/15/98 24,483.32 0.00 04/04/49 100%
509817 03 02 1994 F L LASSITER & ASSOC INC RE 04/04/94 519.00 10/15/98 0.00 519.00 04/04/49

TOTAL CONTRACT 509817 50,300.97 49,781.97 519.00

522781 03 01 1997 TRAXLER CONSTRUCTION CO INC 08/11/97 538,003.31 10/15/98 538,003.31 0.00 06/18/98 100%
522781 03 90 RETAINAGE WITHHELD 10/15/98 26,900.17-
522781 03 91 RETAINAGE PAID 10/15/98 26,900.17 0.00

TOTAL CONTRACT 522781 538,003.31 538,003.31 0.00

523886 03 01 1994 CHARLES W NETTERVILLE 08/07/97 17,675.00 09/10/98 17,675.00 0.00 08/06/98 100%

TOTAL CONTRACT 523886 17,675.00 17,675.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,548
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 1 AFS ACT 0.00 0.00 0.00
AFS 03 4 AFS MISC. 600.11 08/08/97 600.11 0.00 100%
AFS 03 5 AFS TESTING 1,974.40 03/13/98 1,974.40 0.00 100%
AFS 03 6 AFS BLD RISK 990.00 10/22/98 990.00 0.00 100%
AFS 03 7 AFS ADM COST 302.50 04/07/99 302.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 REN/ADD MOUND WELCOME CENTER 609,846.29 609,327.29 519.00

*G99094003 04 01 MULTI VENDOR PART 4 1,125.34 04/23/96 1,125.34 0.00 100%

TOTAL CONTRACT G99094003 1,125.34 1,125.34 0.00

*G99094012 04 01 GORE ENGINEERING, IN 07/25/94 1,605.00 08/31/94 1,605.00 0.00 09/28/94 100%

TOTAL CONTRACT G99094012 1,605.00 1,605.00 0.00

508954 CV 1994 KNIGHT & ASSOCIATES 29,853.50 29,853.50 0.00
508954 04 01 1994 KNIGHT & ASSOCIATES FE 04/08/94 12,601.50 06/11/04 12,601.50 0.00 04/04/49 100%
508954 04 02 1994 KNIGHT & ASSOCIATES FE 04/08/94 13,290.00 06/11/04 13,290.00 0.00 04/04/49 100%
508954 04 03 1994 KNIGHT & ASSOCIATES RE 04/08/94 620.00 06/11/04 620.00 0.00 04/04/49 100%

TOTAL CONTRACT 508954 56,365.00 56,365.00 0.00

509372 04 01 1994 GCI CONSTRUCTION INC 07/15/96 575,229.35 07/09/97 575,229.35 0.00 03/19/97 100%
509372 04 02 1994 GCI CONSTRUCTION INC 07/15/96 22,499.00 07/09/97 22,499.00 0.00 03/19/97 100%
509372 04 90 RETAINAGE WITHHELD 07/09/97 29,886.42-
509372 04 91 RETAINAGE PAID 07/09/97 29,886.42 0.00

TOTAL CONTRACT 509372 597,728.35 597,728.35 0.00

AFS 04 1 AFS ACT 0.00 0.00 0.00
AFS 04 4 AFS MISC. 33.00 07/25/96 33.00 0.00 100%
AFS 04 5 AFS TESTING 1,366.40 10/28/96 1,366.40 0.00 100%
AFS 04 6 AFS BLD RISK 3,424.00 07/16/97 3,424.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 REN/ADD SLIDELL WELCOME CENTER 661,647.09 661,647.09 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,549
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G99094014 05 01 WAYNE LAWRENCE COCO 08/17/94 2,440.00 10/12/95 2,440.00 0.00 100%
*G99094014 05 02 WAYNE LAWRENCE COCO 124.00 05/30/95 124.00 0.00 100%

TOTAL CONTRACT G99094014 2,564.00 2,564.00 0.00

*G99094022 05 01 CONCORDIA CONTRACTIN 05/18/95 19,600.00 12/06/95 19,600.00 0.00 08/30/95 100%

TOTAL CONTRACT G99094022 19,600.00 19,600.00 0.00

AFS 05 4 AFS MISC. 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 0.00 0.00 0.00
AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 VIDALIA VISITORS INFORM CENTER 22,164.00 22,164.00 0.00

527348 06 01 1997 GOSSEN GASAWAY HOLLOWAY LTD FE 11/17/97 1,266.00 08/19/03 1,266.00 0.00 04/04/49 100%
527348 06 02 1997 GOSSEN GASAWAY HOLLOWAY LTD R1 11/17/97 1,434.40 08/19/03 1,434.40 0.00 04/04/49 100%

TOTAL CONTRACT 527348 2,700.40 2,700.40 0.00

AFS 06 4 AFS MISC. 96.13 11/19/97 96.13 0.00 100%
AFS 06 7 AFS ADM COST 13,396.00 04/09/03 5,666.00 7,730.00 42%

TOTAL SUB-PROJECT 06 REN/ADD KENTWOOD WELCOME(ABAND 16,192.53 8,462.53 7,730.00

527350 07 01 1997 KNIGHT & ASSOCIATES FE 11/21/97 1,473.80 06/24/05 1,473.80 0.00 04/04/49 100%
527350 07 02 1997 KNIGHT & ASSOCIATES R1 11/21/97 4,730.00 06/24/05 4,730.00 0.00 04/04/49 100%
527350 07 03 1997 KNIGHT & ASSOCIATES R2 11/21/97 966.60 06/24/05 966.60 0.00 04/04/49 100%
527350 07 04 1997 KNIGHT & ASSOCIATES R3 11/21/97 1,853.50 06/24/05 1,853.50 0.00 04/04/49 100%

TOTAL CONTRACT 527350 9,023.90 9,023.90 0.00

AFS 07 4 AFS MISC. 96.13 11/19/97 96.13 0.00 100%
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 7 AFS ADM COST 15,800.00 04/09/03 4,413.00 11,387.00 27%

TOTAL SUB-PROJECT 07 REN/ADD PEARL RIVER WEL(ABAND) 24,920.03 13,533.03 11,387.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,550
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517573 08 01 1994 WAYNE LAWRENCE COCO FE 04/21/97 13,526.00 03/12/99 13,526.00 0.00 03/12/99 100%
517573 08 02 1994 WAYNE LAWRENCE COCO RE 04/21/97 1,265.00 03/12/99 1,265.00 0.00 03/12/99 100%
517573 08 03 1994 WAYNE LAWRENCE COCO RE 04/21/97 2,393.00 03/12/99 2,007.50 385.50 03/12/99 83%
517573 08 04 1994 WAYNE LAWRENCE COCO R3 04/21/97 735.84 03/12/99 735.84 0.00 03/12/99 100%

TOTAL CONTRACT 517573 17,919.84 17,534.34 385.50

534071 08 01 1994 ARKEL CONSTRUCTORS INC CN 06/29/98 129,387.33 03/22/99 129,387.33 0.00 12/01/98 100%
534071 08 90 RETAINAGE WITHHELD CN 03/22/99 12,938.73-
534071 08 91 RETAINAGE PAID CN 03/22/99 12,938.73 0.00

TOTAL CONTRACT 534071 129,387.33 129,387.33 0.00

AFS 08 4 AFS MISC. 399.92 06/23/98 399.92 0.00 100%
AFS 08 5 AFS TESTING 222.20 10/12/98 222.20 0.00 100%
AFS 08 6 AFS BLD RISK 186.00 06/11/99 186.00 0.00 100%
AFS 08 7 AFS ADM COST 935.00 04/07/99 935.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 ST. FRANCISVILLE WELCOME CTR 149,050.29 148,664.79 385.50

609028 09 01 2001 BRE WOODWORKS & CABINETS OC 03/15/04 9,450.00 02/04/05 9,450.00 0.00 12/11/04 100%

TOTAL CONTRACT 609028 9,450.00 9,450.00 0.00

AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 BROCHURE DISPLAY RACK-KENTWOOD 9,450.00 9,450.00 0.00

609027 10 01 1997 BRE WOODWORKS & CABINETS OC 03/15/04 9,450.00 02/04/05 9,450.00 0.00 12/11/04 100%

TOTAL CONTRACT 609027 9,450.00 9,450.00 0.00

AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 BROCHURE DISPLAY RACK-PEARL RI 9,450.00 9,450.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,551
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

610897 11 01 2001 GOSSEN GASAWAY HOLLOWAY LTD PR 05/24/04 6,337.00 06/13/06 6,337.00 0.00 09/22/05 100%

TOTAL CONTRACT 610897 6,337.00 6,337.00 0.00

619661 11 01 1997 WAINWRIGHT CONSTRUCTION & CN 01/17/05 73,880.67 12/23/05 73,880.67 0.00 05/02/05 100%
619661 11 02 1997 WAINWRIGHT CONSTRUCTION & PL 01/17/05 0.00 12/23/05 0.00 0.00 05/02/05
619661 11 03 1997 WAINWRIGHT CONSTRUCTION & PT 01/17/05 3,300.00 12/23/05 3,300.00 0.00 05/02/05 100%
619661 11 90 RETAINAGE WITHHELD PT 12/23/05 7,718.07-
619661 11 91 RETAINAGE PAID PT 12/23/05 7,718.07 0.00

TOTAL CONTRACT 619661 77,180.67 77,180.67 0.00

AFS 11 4 AFS MISC. 100.00 01/14/05 82.50 17.50 82%
AFS 11 5 AFS TESTING 348.00 0.00 348.00
AFS 11 6 AFS BLD RISK 100.00 10/06/05 100.00 0.00 100%
AFS 11 8 CONT STATE 0.33 0.00 0.33

TOTAL SUB-PROJECT 11 KENTWOOD WELCOME CTR STORAGE A 84,066.00 83,700.17 365.83

623035 12 01 2001 BRAITHWAITE CONSTRUCTION CO OC 03/21/05 3,657.00 0.00 3,657.00 10/18/05

TOTAL CONTRACT 623035 3,657.00 0.00 3,657.00

AFS 12 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 PEARL RIVER SITE LIGHTING 3,657.00 0.00 3,657.00

624315 13 01 1997 GAUDET & TOLSON LTD APC F1 04/28/05 4,723.00 0.00 4,723.00 04/04/49

TOTAL CONTRACT 624315 4,723.00 0.00 4,723.00

640276 13 01 1994 COX'S ELECTRICAL CONTRACTING CN 08/14/06 62,000.00 0.00 62,000.00 11/13/06

TOTAL CONTRACT 640276 62,000.00 0.00 62,000.00

AFS 13 F AFC (STATE) 0.00 0.00 0.00
AFS 13 N DESIGN PEND 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,552
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 13 1 AFS ACT 193.50 08/01/05 193.50 0.00 100%
AFS 13 4 AFS MISC. 100.00 08/04/06 36.00 64.00 36%
AFS 13 6 AFS BLD RISK 0.00 0.00 0.00
AFS 13 8 CONT STATE 4,723.00 0.00 4,723.00

TOTAL SUB-PROJECT 13 VINTON WELC CTR-CON STOR BLDG 71,739.50 229.50 71,510.00

527348 6A 03 1997 GOSSEN GASAWAY HOLLOWAY LTD F1 11/17/97 76,742.00 08/19/03 76,742.00 0.00 04/04/49 100%
527348 6A 04 1997 GOSSEN GASAWAY HOLLOWAY LTD R2 11/17/97 1,473.79 08/19/03 1,473.79 0.00 04/04/49 100%
527348 6A 05 1997 GOSSEN GASAWAY HOLLOWAY LTD R3 11/17/97 2,530.00 08/19/03 2,530.00 0.00 04/04/49 100%

* TOTAL CONTRACT 527348 80,745.79 80,745.79 0.00

585693 6A 01 1997 STAFFORD CONSTRUCTION CO INC CN 07/08/02 725,414.00 07/15/03 725,414.00 0.00 03/13/03 100%
585693 6A 02 1997 STAFFORD CONSTRUCTION CO INC PL 07/08/02 0.00 07/15/03 0.00 0.00 03/13/03
585693 6A 03 1997 STAFFORD CONSTRUCTION CO INC LN 07/08/02 0.00 07/15/03 0.00 0.00 03/13/03
585693 6A 04 1997 STAFFORD CONSTRUCTION CO INC LR 07/08/02 0.00 07/15/03 0.00 0.00 03/13/03
585693 6A 05 1997 STAFFORD CONSTRUCTION CO INC LP 07/08/02 0.00 07/15/03 0.00 0.00 03/13/03
585693 6A 06 1997 STAFFORD CONSTRUCTION CO INC CN 07/08/02 45,190.00 07/15/03 45,190.00 0.00 03/13/03 100%
585693 6A 07 1997 STAFFORD CONSTRUCTION CO INC PL 07/08/02 1,550.00 07/15/03 1,550.00 0.00 03/13/03 100%
585693 6A 90 RETAINAGE WITHHELD PL 07/15/03 38,608.00-
585693 6A 91 RETAINAGE PAID PL 07/15/03 38,608.00 0.00

TOTAL CONTRACT 585693 772,154.00 772,154.00 0.00

AFS 6A 4 AFS MISC. 1,100.00 08/23/02 370.52 729.48 33%
AFS 6A 5 AFS TESTING 3,662.00 0.00 3,662.00
AFS 6A 6 AFS BLD RISK 7,909.00 09/02/03 1,448.00 6,461.00 18%
AFS 6A 7 AFS ADM COST 44,500.00 02/14/06 44,500.00 0.00 100%
AFS 6A 8 CONT STATE 24,202.00 0.00 24,202.00

TOTAL SUB-PROJECT 6A NEW KENTWOOD WELCOME CENTER 934,272.79 899,218.31 35,054.48

598992 6B 01 1994 DENNIS GLASS CONSTRUCTION CO OC 06/23/03 16,460.00 10/10/03 16,460.00 0.00 08/23/03 100%

TOTAL CONTRACT 598992 16,460.00 16,460.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,553
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 6B 8 CONT STATE 1,669.00 0.00 1,669.00

TOTAL SUB-PROJECT 6B KENTWOOD WELCOME CTR TOPSOIL 18,129.00 16,460.00 1,669.00

600628 6C 01 1994 HAMILTON/MCCASKILL SALES & MKG OC 05/20/03 1,320.00 10/10/03 1,320.00 0.00 08/21/03 100%

TOTAL CONTRACT 600628 1,320.00 1,320.00 0.00

AFS 6C 8 CONT STATE 181.00 0.00 181.00

TOTAL SUB-PROJECT 6C KENTWOOD WELCOME CTR TOILET SE 1,501.00 1,320.00 181.00

527350 7A 05 1997 KNIGHT & ASSOCIATES F2 11/21/97 73,417.00 06/24/05 73,417.00 0.00 04/04/49 100%
527350 7A 06 1997 KNIGHT & ASSOCIATES R4 11/21/97 786.50 06/24/05 786.50 0.00 04/04/49 100%
527350 7A 07 1997 KNIGHT & ASSOCIATES R5 11/21/97 5,084.76 06/24/05 5,084.76 0.00 04/04/49 100%
527350 7A 08 1997 KNIGHT & ASSOCIATES R6 11/21/97 4,335.00 06/24/05 4,335.00 0.00 04/04/49 100%
527350 7A 09 1997 KNIGHT & ASSOCIATES R7 11/21/97 240.00 06/24/05 240.00 0.00 04/04/49 100%

* TOTAL CONTRACT 527350 83,863.26 83,863.26 0.00

598154 7A 01 2000 BRAITHWAITE CONSTRUCTION CO CN 06/02/03 550,000.00 02/04/05 550,000.00 0.00 08/11/04 100%
598154 7A 02 2002 BRAITHWAITE CONSTRUCTION CO CN 06/02/03 323,873.96 02/04/05 323,873.96 0.00 08/11/04 100%
598154 7A 03 2002 BRAITHWAITE CONSTRUCTION CO PL 06/02/03 13,365.00 02/04/05 13,365.00 0.00 08/11/04 100%
598154 7A 90 RETAINAGE WITHHELD CN 02/04/05 44,361.95-
598154 7A 91 RETAINAGE PAID CN 02/04/05 44,361.95 0.00

TOTAL CONTRACT 598154 887,238.96 887,238.96 0.00

AFS 7A 4 AFS MISC. 1,100.00 06/19/03 600.75 499.25 54%
AFS 7A 5 AFS TESTING 4,138.00 05/12/04 1,851.60 2,286.40 44%
AFS 7A 6 AFS BLD RISK 8,938.00 03/02/05 5,460.00 3,478.00 61%
AFS 7A 7 AFS ADM COST 44,500.00 04/09/03 3,521.00 40,979.00 7%
AFS 7A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 7A NEW PEARL RIVER WELCOME CENTER 1,029,778.22 982,535.57 47,242.65

600670 7B 01 1994 INSULATION TECHNOLOGIES INC OC 07/14/03 4,535.00 08/29/03 4,535.00 0.00 09/13/03 100%

TOTAL CONTRACT 600670 4,535.00 4,535.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,554
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-93B-01 AFS PROJECT NO CG990
PROJECT DESCRIPTION OFFICE OF TOURISM/ VISITOR WELCOME CTR. PLANNING FOR IMPROVEMENTS AT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $186,260.11 IN SELF GEN FUNDS IN LIEU OF G O

BONDS PER LEG COM APPROVAL 2/2/94. INTERAGENCY TRANSFER OF $24,975.00
APPROVED BY THE LEG. BUD. COMM. ON 5/10/94.SG FUNDS OF $420,000.00
APPROVED 12/7/94. $550,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 7B 7 AFS ADM COST 500.00 0.00 500.00
AFS 7B 8 CONT STATE 500.00 0.00 500.00

TOTAL SUB-PROJECT 7B ASB ABATE PEARL RIVER WELCOME 5,535.00 4,535.00 1,000.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 244,567.90 0.00 244,567.90
AFS CE C CONVERT FACS 21,011.59- 03/26/99 21,011.59- 0.00 100%

TOTAL PROJECT CG990 5,136,235.11 4,710,799.23 425,435.88

TOTAL FACS CONTRACTS 32,973.34 32,973.34 0.00

TOTAL CFMS CONTRACTS 4,598,791.26 4,527,340.24 71,451.02

TOTAL CONTRACTS 4,631,764.60 4,560,313.58 71,451.02



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,555
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-95B-01 AFS PROJECT NO CH187
PROJECT DESCRIPTION OFFICE OF TOURISM/ I-49 WELCOME CENTER, PLANNING

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 037 97A FACS AP C287 100,000 0

TOTAL ACT 1096 100,000 0

1997 23 2002 259 03A G.O. BONDS 850,000 0

TOTAL ACT 23 850,000 0

2002 23 2002 050 03A G.O. BONDS 75,000 0

TOTAL ACT 23 75,000 0

2003 2 2004 586 04A G.O. BONDS 75,000 0

TOTAL ACT 2 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,556
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-95B-01 AFS PROJECT NO CH187
PROJECT DESCRIPTION OFFICE OF TOURISM/ I-49 WELCOME CENTER, PLANNING

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517573 01 01 1996 WAYNE LAWRENCE COCO FE 04/21/97 0.00 03/12/99 0.00 0.00 03/12/99

TOTAL CONTRACT 517573 0.00 0.00 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 330.00 03/16/98 330.00 0.00 100%

TOTAL SUB-PROJECT 01 VISITOR CENTER ST. FRANCISVILL 330.00 330.00 0.00

540935 02 01 1996 ASHE BROUSSARD WEINZETTLE F1 11/09/98 37,257.50 05/14/04 37,257.50 0.00 04/04/49 100%
540935 02 02 1996 ASHE BROUSSARD WEINZETTLE R1 11/09/98 4,800.00 05/14/04 4,800.00 0.00 04/04/49 100%
540935 02 03 1996 ASHE BROUSSARD WEINZETTLE R2 11/09/98 1,490.00 05/14/04 1,490.00 0.00 04/04/49 100%

TOTAL CONTRACT 540935 43,547.50 43,547.50 0.00

555613 02 01 1996 GEORGE W STEPHENS ARCH PR 02/21/00 1,950.00 03/30/00 1,950.00 0.00 05/22/00 100%

TOTAL CONTRACT 555613 1,950.00 1,950.00 0.00

AFS 02 1 AFS ACT 99.00 12/02/99 99.00 0.00 100%
AFS 02 4 AFS MISC. 133.84 10/21/98 133.84 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 10,000.00 04/09/03 10,000.00 0.00 100%

TOTAL SUB-PROJECT 02 I-49 WELCOME CENTER(ABANDONED) 55,730.34 55,730.34 0.00

540935 03 04 1996 ASHE BROUSSARD WEINZETTLE F2 11/09/98 21,366.80 05/14/04 21,366.80 0.00 04/04/49 100%

* TOTAL CONTRACT 540935 21,366.80 21,366.80 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 I-49 SITE DESIGN(ABANDONED) 21,366.80 21,366.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,557
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-95B-01 AFS PROJECT NO CH187
PROJECT DESCRIPTION OFFICE OF TOURISM/ I-49 WELCOME CENTER, PLANNING

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540935 04 06 1996 ASHE BROUSSARD WEINZETTLE R3 11/09/98 2,160.00 05/14/04 2,160.00 0.00 04/04/49 100%
540935 04 07 1996 ASHE BROUSSARD WEINZETTLE F3 11/09/98 2,095.00 05/14/04 2,095.00 0.00 04/04/49 100%
540935 04 05 1997 ASHE BROUSSARD WEINZETTLE F3 11/09/98 44,959.00 05/14/04 44,959.00 0.00 04/04/49 100%
540935 04 08 2003 ASHE BROUSSARD WEINZETTLE F3 11/09/98 505.00 05/14/04 505.00 0.00 04/04/49 100%
540935 04 09 2003 ASHE BROUSSARD WEINZETTLE R4 11/09/98 2,450.00 05/14/04 2,450.00 0.00 04/04/49 100%

* TOTAL CONTRACT 540935 52,169.00 52,169.00 0.00

592516 04 01 1996 COUSHATTA EMPIRE INC CN 01/06/03 25,000.00 08/17/04 25,000.00 0.00 09/28/03 100%
592516 04 02 1997 COUSHATTA EMPIRE INC CN 01/06/03 781,911.25 08/17/04 781,911.25 0.00 09/28/03 100%
592516 04 04 1997 COUSHATTA EMPIRE INC LD 01/06/03 0.00 08/17/04 0.00 0.00 09/28/03
592516 04 03 2002 COUSHATTA EMPIRE INC CN 01/06/03 52,739.75 08/17/04 52,739.75 0.00 09/28/03 100%
592516 04 05 2002 COUSHATTA EMPIRE INC LD 01/06/03 0.00 08/17/04 0.00 0.00 09/28/03
592516 04 06 2002 COUSHATTA EMPIRE INC PL 01/06/03 2,255.00 08/17/04 0.00 2,255.00 09/28/03
592516 04 90 RETAINAGE WITHHELD CN 08/17/04 43,451.25-
592516 04 91 RETAINAGE PAID CN 08/17/04 43,451.25 0.00

TOTAL CONTRACT 592516 861,906.00 859,651.00 2,255.00

AFS 04 4 AFS MISC. 391.72 01/14/03 391.72 0.00 100%
AFS 04 5 AFS TESTING 10,989.75 01/06/04 10,989.75 0.00 100%
AFS 04 6 AFS BLD RISK 3,340.00 06/11/04 3,340.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 I-49 VISITOR'S CENTER(PROTOTYP 928,796.47 926,541.47 2,255.00

609674 05 01 2003 KDM ELECTRIC INC OC 04/26/04 2,623.00 08/24/04 2,623.00 0.00 08/25/04 100%

TOTAL CONTRACT 609674 2,623.00 2,623.00 0.00

AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 EXT LIGHTING AT 2 FLAG POLES 2,623.00 2,623.00 0.00

617028 06 01 2003 ASHE BROUSSARD WEINZETTLE PR 10/04/04 5,370.00 09/09/05 5,370.00 0.00 12/31/05 100%

TOTAL CONTRACT 617028 5,370.00 5,370.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,558
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 06 REQUEST AGY 267 OFFICE OF TOURISM FPC SCHED NO 06-267-95B-01 AFS PROJECT NO CH187
PROJECT DESCRIPTION OFFICE OF TOURISM/ I-49 WELCOME CENTER, PLANNING

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621915 06 01 2003 JAMES A DECKER BUILDERS INC CN 04/11/05 59,303.39 11/18/05 59,303.39 0.00 07/08/05 100%
621915 06 02 2003 JAMES A DECKER BUILDERS INC PL 04/11/05 400.00 11/18/05 400.00 0.00 07/08/05 100%
621915 06 90 RETAINAGE WITHHELD CN 11/18/05 5,970.34-
621915 06 91 RETAINAGE PAID CN 11/18/05 5,970.34 0.00

TOTAL CONTRACT 621915 59,703.39 59,703.39 0.00

AFS 06 F AFC (STATE) 0.00 0.00 0.00
AFS 06 4 AFS MISC. 276.64 11/15/05 266.64 10.00 96%
AFS 06 6 AFS BLD RISK 100.00 11/10/05 100.00 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 IMPROVE I-49 WELCOME CENTER 65,450.03 65,440.03 10.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 5,703.36 0.00 5,703.36
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH187 1,080,000.00 1,072,031.64 7,968.36

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,048,635.69 1,046,380.69 2,255.00

TOTAL CONTRACTS 1,048,635.69 1,046,380.69 2,255.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,559
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 07-419-03B-04 AFS PROJECT NO 04035
PROJECT DESCRIPTION STATE POLICE - CENTER FOR EMERGENCY & DISASTER RESPONSE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 972 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,560
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 07-419-03B-04 AFS PROJECT NO 04035
PROJECT DESCRIPTION STATE POLICE - CENTER FOR EMERGENCY & DISASTER RESPONSE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 04035 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,561
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-02-01 AFS PROJECT NO 03014
PROJECT DESCRIPTION COORECTIONS-ADMINISTRATION - STATEWIDE MAJOR REPAIRS AND EQUIPMENT

REPLACEMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 342 STATE GENERAL REVENUE 1,780,628 0

TOTAL ACT 23 1,780,628 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,780,628 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,780,628 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,562
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-02-01 AFS PROJECT NO 03014
PROJECT DESCRIPTION COORECTIONS-ADMINISTRATION - STATEWIDE MAJOR REPAIRS AND EQUIPMENT

REPLACEMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
590756 01 01 2003 BRASSCO INC CN 10/21/02 48,870.00 07/29/03 48,870.00 0.00 02/17/03 100%
590756 01 02 2003 BRASSCO INC PL 10/21/02 2,450.00 07/29/03 2,450.00 0.00 02/17/03 100%
590756 01 90 RETAINAGE WITHHELD CN 07/29/03 5,132.00-
590756 01 91 RETAINAGE PAID CN 07/29/03 5,132.00 0.00

TOTAL CONTRACT 590756 51,320.00 51,320.00 0.00

AFS 01 4 AFS MISC. 75.00 10/31/02 75.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 48.00 09/02/03 48.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SPRINKLER SYSTEM JETSON JUVENI 51,443.00 51,443.00 0.00

592512 02 01 2003 PRO-TECH ENVIRONMENTAL OC 12/16/02 1,200.00 05/23/03 1,200.00 0.00 01/16/03 100%

TOTAL CONTRACT 592512 1,200.00 1,200.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB REMOVAL GIRL'S HONOR DORM 1,200.00 1,200.00 0.00

AFS 03 2 EQUIP APPROV 1,563,649.00 03/01/06 1,482,454.08 81,194.92 94%

TOTAL SUB-PROJECT 03 EQUIPMENT-VARIOUS FACILITIES 1,563,649.00 1,482,454.08 81,194.92

597824 04 01 2003 BUFFALO ELECTRIC INC CN 05/26/03 24,940.00 06/25/04 24,940.00 0.00 07/25/03 100%
597824 04 90 RETAINAGE WITHHELD CN 06/25/04 2,494.00-
597824 04 91 RETAINAGE PAID CN 06/25/04 2,494.00 0.00

TOTAL CONTRACT 597824 24,940.00 24,940.00 0.00

AFS 04 4 AFS MISC. 70.00 05/22/03 70.00 0.00 100%
AFS 04 6 AFS BLD RISK 16.00 10/23/03 16.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 ELECTRICAL FEEDER UPGRADE 25,026.00 25,026.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,563
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-02-01 AFS PROJECT NO 03014
PROJECT DESCRIPTION COORECTIONS-ADMINISTRATION - STATEWIDE MAJOR REPAIRS AND EQUIPMENT

REPLACEMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607448 05 01 2003 R J DAIGLE & SONS CONTR INC CN 02/23/04 92,200.00 07/06/04 92,200.00 0.00 04/08/04 100%
607448 05 90 RETAINAGE WITHHELD CN 07/06/04 9,220.00-
607448 05 91 RETAINAGE PAID CN 07/06/04 9,220.00 0.00

TOTAL CONTRACT 607448 92,200.00 92,200.00 0.00

AFS 05 4 AFS MISC. 100.00 03/15/04 48.00 52.00 48%
AFS 05 5 AFS TESTING 1,265.00 05/14/04 1,265.00 0.00 100%
AFS 05 6 AFS BLD RISK 331.00 0.00 331.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 PARKING LOT RESURFACING-LCIW 93,896.00 93,513.00 383.00

603755 06 01 2003 WEEKS BROTHERS EQUIPMENT CN 10/06/03 31,463.00 01/16/04 31,463.00 0.00 12/03/03 100%
603755 06 03 2003 WEEKS BROTHERS EQUIPMENT CN 10/06/03 4,392.00 01/16/04 0.00 4,392.00 12/03/03
603755 06 90 RETAINAGE WITHHELD CN 01/16/04 3,146.30-
603755 06 91 RETAINAGE PAID CN 0.00 3,146.30

TOTAL CONTRACT 603755 35,855.00 28,316.70 7,538.30

AFS 06 4 AFS MISC. 100.00 10/06/03 85.00 15.00 85%
AFS 06 6 AFS BLD RISK 57.00 0.00 57.00

TOTAL SUB-PROJECT 06 DRAINAGE IMPROVEMENTS 36,012.00 28,401.70 7,610.30

606532 07 01 2003 CLEAR VENTURES INC PR 09/29/03 3,553.00 05/28/04 3,553.00 0.00 06/30/04 100%

TOTAL CONTRACT 606532 3,553.00 3,553.00 0.00

TOTAL SUB-PROJECT 07 QUALITY ASSURANCE(PZT) BLDG 3,553.00 3,553.00 0.00

AFS 00 3 UNASSIGNED 5,849.00 0.00 5,849.00

TOTAL PROJECT 03014 1,780,628.00 1,685,590.78 95,037.22

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 209,068.00 201,529.70 7,538.30

TOTAL CONTRACTS 209,068.00 201,529.70 7,538.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,564
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-03B-01 AFS PROJECT NO 04031
PROJECT DESCRIPTION CORRECTIONS/ADM. - STATEWIDE MAJOR REPAIRS AND EQUIPMENT REPLACEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 965 LOC GENERAL OBLIGATION BONDS 1,410,000 1,410,000 1

TOTAL ACT 26 1,410,000 1,410,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,410,000 1,410,000
GRAND TOTAL 1,410,000 1,410,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,565
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-03B-01 AFS PROJECT NO 04031
PROJECT DESCRIPTION CORRECTIONS/ADM. - STATEWIDE MAJOR REPAIRS AND EQUIPMENT REPLACEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

617619 GU 02 2004 VAUGHAN ROOFING & SHEET METAL CN 10/25/04 27,920.00 01/10/06 27,920.00 0.00 12/20/04 100%
617619 GU 90 RETAINAGE WITHHELD CN 01/10/06 6,390.00-
617619 GU 91 RETAINAGE PAID CN 01/10/06 6,390.00 0.00

TOTAL CONTRACT 617619 27,920.00 27,920.00 0.00

TOTAL SUB-PROJECT GU HUNT CORR CELL BLOCK B5 27,920.00 27,920.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA UNIDENTIFIED 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB UNIDENTIFIED 0.00 0.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC UNIDENTIFIED 0.00 0.00 0.00

AFS ZD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZD UNIDENTIFIED 0.00 0.00 0.00

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE UNIDENTIFIED 0.00 0.00 0.00

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH UNIDENTIFIED 0.00 0.00 0.00

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI UNIDENTIFIED 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,566
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-03B-01 AFS PROJECT NO 04031
PROJECT DESCRIPTION CORRECTIONS/ADM. - STATEWIDE MAJOR REPAIRS AND EQUIPMENT REPLACEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZJ 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZJ UNIDENTIFIED 0.00 0.00 0.00

AFS ZK 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZK DIXON CORRECTIONAL CENTER 0.00 0.00 0.00

AFS ZL 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZL J. LEVY DEABADEE CORR CNTR 0.00 0.00 0.00

AFS ZM 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZM ELAYN HUNT CORRECTIONAL CENTER 0.00 0.00 0.00

AFS ZN 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZN FORCHT WADE CORRECTIONAL CENTE 0.00 0.00 0.00

AFS ZO 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZO DAVID WADE CORRECTIONAL CENTER 0.00 0.00 0.00

AFS ZP 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZP WASHINGTON CORR INSTITUTE 0.00 0.00 0.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 23,625.00 12/08/04 9,189.00 14,436.00 38%

TOTAL SUB-PROJECT 01 LCIW 23,625.00 9,189.00 14,436.00

AFS 02 2 EQUIP APPROV 460,966.25 08/02/06 324,757.90 136,208.35 70%

TOTAL SUB-PROJECT 02 CORRECTIONS/MAJOR REPAIRS 460,966.25 324,757.90 136,208.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,567
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-03B-01 AFS PROJECT NO 04031
PROJECT DESCRIPTION CORRECTIONS/ADM. - STATEWIDE MAJOR REPAIRS AND EQUIPMENT REPLACEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

631763 03 01 2004 BUFFALO ELECTRIC INC OC 12/12/05 11,700.00 0.00 11,700.00 02/11/06

TOTAL CONTRACT 631763 11,700.00 0.00 11,700.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 HUNT CORR RPL EM GEN TRANS SWI 11,700.00 0.00 11,700.00

632665 04 01 2004 ADCO COMPANIES OC 02/06/06 7,627.00 03/24/06 7,627.00 0.00 03/09/06 100%

TOTAL CONTRACT 632665 7,627.00 7,627.00 0.00

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 4 AFS MISC. 100.00 0.00 100.00
AFS 04 6 AFS BLD RISK 7.00 0.00 7.00

TOTAL SUB-PROJECT 04 AVOYELLES RETUBE BOILER BLDGS 7,734.00 7,627.00 107.00

AFS 1G 2 EQUIP APPROV 30,000.00 06/16/04 30,000.00 0.00 100%

TOTAL SUB-PROJECT 1G AVOYELLES-WATER SYSTEM 30,000.00 30,000.00 0.00

613889 1H 01 2004 FORTE AND TABLADA INC PR 06/21/04 2,190.00 12/10/04 2,190.00 0.00 09/20/04 100%

TOTAL CONTRACT 613889 2,190.00 2,190.00 0.00

617797 1H 01 2004 R J DAIGLE & SONS CONTR INC CN 11/01/04 45,826.00 02/25/05 45,826.00 0.00 11/23/04 100%
617797 1H 90 RETAINAGE WITHHELD CN 02/25/05 4,582.60-
617797 1H 91 RETAINAGE PAID CN 02/25/05 4,582.60 0.00

TOTAL CONTRACT 617797 45,826.00 45,826.00 0.00

AFS 1H 4 AFS MISC. 200.00 10/28/04 85.00 115.00 42%
AFS 1H 5 AFS TESTING 1,103.00 01/05/05 1,103.00 0.00 100%
AFS 1H 6 AFS BLD RISK 82.00 10/06/05 50.00 32.00 60%
AFS 1H 8 CONT STATE 4,203.00 0.00 4,203.00

TOTAL SUB-PROJECT 1H LCIW RESURFACE PARKING LOT 53,604.00 49,254.00 4,350.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,568
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-03B-01 AFS PROJECT NO 04031
PROJECT DESCRIPTION CORRECTIONS/ADM. - STATEWIDE MAJOR REPAIRS AND EQUIPMENT REPLACEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1I 2 EQUIP APPROV 12,000.00 07/14/04 12,000.00 0.00 100%

TOTAL SUB-PROJECT 1I DIXON-SKYTRACK 12,000.00 12,000.00 0.00

AFS 1J 2 EQUIP APPROV 2,400.00 08/06/04 2,400.00 0.00 100%

TOTAL SUB-PROJECT 1J ALLEN-SEWER MAIN REPAIRS 2,400.00 2,400.00 0.00

AFS 1K 2 EQUIP APPROV 4,875.00 09/09/04 4,875.00 0.00 100%

TOTAL SUB-PROJECT 1K ALLEN-SEWER FLOW METER 4,875.00 4,875.00 0.00

AFS 1L 2 EQUIP APPROV 16,500.00 09/09/04 16,500.00 0.00 100%

TOTAL SUB-PROJECT 1L J LEVY-IPSO WASHER 16,500.00 16,500.00 0.00

AFS 1M 2 EQUIP APPROV 17,805.00 10/08/04 17,805.00 0.00 100%

TOTAL SUB-PROJECT 1M WINN CORR CNTR-REPLACE OVENS 17,805.00 17,805.00 0.00

AFS 1N 2 EQUIP APPROV 3,013.70 10/08/04 3,013.70 0.00 100%

TOTAL SUB-PROJECT 1N AVOYELLES-REPLACE BUSTED BOILE 3,013.70 3,013.70 0.00

AFS 1O 2 EQUIP APPROV 13,565.00 11/03/04 13,565.00 0.00 100%

TOTAL SUB-PROJECT 1O J.LEVY DABADIE-IPSO DRYERS 13,565.00 13,565.00 0.00

AFS 1P 2 EQUIP APPROV 4,842.60 12/22/04 4,842.60 0.00 100%

TOTAL SUB-PROJECT 1P AVOYELLES-REP/REPLACE BOILER 4,842.60 4,842.60 0.00

AFS 1Q 2 EQUIP APPROV 3,883.45 02/14/05 3,883.45 0.00 100%

TOTAL SUB-PROJECT 1Q AVOYELLES-FREEZER REPAIR PARTS 3,883.45 3,883.45 0.00

AFS 00 3 UNASSIGNED 715,566.00 0.00 715,566.00

TOTAL PROJECT 04031 1,410,000.00 527,632.65 882,367.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,569
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 400 CORRECTIONS-ADMINISTRATION FPC SCHED NO 08-400-03B-01 AFS PROJECT NO 04031
PROJECT DESCRIPTION CORRECTIONS/ADM. - STATEWIDE MAJOR REPAIRS AND EQUIPMENT REPLACEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 95,263.00 83,563.00 11,700.00

TOTAL CONTRACTS 95,263.00 83,563.00 11,700.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,570
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-94B-1 AFS PROJECT NO CH070
PROJECT DESCRIPTION C PAUL PHELPS CORRECTIONAL CTR/ WASTE WATER SYSTEM AND LIFT

STATION BUILDING, CONSTRUCTION
STATUS P PARISH 06 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $557,142 IN FED FUNDS ON 6/9/98. $625,000 CLOC

SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 085 95A FACS AP C488 55,000 0

TOTAL ACT 45 55,000 0

1997 LEGB 2001 260 STATUTORY DEDICATION 625,000 0

TOTAL ACT LEGB 625,000 0

1998 LEGB 701 FEDERAL AID 557,142 0

TOTAL ACT LEGB 557,142 0

2001 21 2000 830 00A G.O. BONDS 60,000 0

TOTAL ACT 21 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,297,142 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,297,142 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,571
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-94B-1 AFS PROJECT NO CH070
PROJECT DESCRIPTION C PAUL PHELPS CORRECTIONAL CTR/ WASTE WATER SYSTEM AND LIFT

STATION BUILDING, CONSTRUCTION
STATUS P PARISH 06 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $557,142 IN FED FUNDS ON 6/9/98. $625,000 CLOC

SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H07095003 ** 01 MULTI-VENDOR PROJECT 2,331.36 06/17/96 2,331.36 0.00 100%

TOTAL CONTRACT H07095003 2,331.36 2,331.36 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 2,331.36 2,331.36 0.00

509439 CV 1995 FORTE AND TABLADA INC 7,665.45 7,665.45 0.00
509439 01 01 1995 FORTE AND TABLADA INC FE 09/05/95 35,504.15 09/08/99 35,504.15 0.00 04/04/49 100%
509439 01 01 1997 FORTE AND TABLADA INC FE 09/05/95 53,221.40 09/08/99 53,221.40 0.00 04/04/49 100%
509439 01 02 1997 FORTE AND TABLADA INC RE 09/05/95 1,350.00 09/08/99 1,350.00 0.00 04/04/49 100%

TOTAL CONTRACT 509439 97,741.00 97,741.00 0.00

536382 01 01 1997 CECIL D GASSIOTT, CONTRACTOR CN 08/17/98 569,102.00 08/18/99 569,102.00 0.00 04/22/99 100%
536382 01 02 1998 CECIL D GASSIOTT, CONTRACTOR CN 08/17/98 416,345.00 08/18/99 416,345.00 0.00 04/22/99 100%
536382 01 03 1998 CECIL D GASSIOTT, CONTRACTOR PL 08/17/98 16,800.00 08/18/99 16,800.00 0.00 04/22/99 100%
536382 01 04 2001 CECIL D GASSIOTT, CONTRACTOR CN 08/17/98 60,000.00 08/18/99 60,000.00 0.00 04/22/99 100%
536382 01 90 RETAINAGE WITHHELD CN 08/18/99 53,112.35-
536382 01 91 RETAINAGE PAID CN 08/18/99 53,112.35 0.00

TOTAL CONTRACT 536382 1,062,247.00 1,062,247.00 0.00

AFS 01 4 AFS MISC. 998.95 08/18/98 835.16 163.79 83%
AFS 01 5 AFS TESTING 5,280.00 06/23/99 308.88 4,971.12 5%
AFS 01 6 AFS BLD RISK 5,703.00 09/01/99 3,824.00 1,879.00 67%
AFS 01 7 AFS ADM COST 39,518.64 02/14/06 9,580.55 29,938.09 24%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WASTE WTR SYS LIFT STATION BLD 1,211,488.59 1,174,536.59 36,952.00

AFS 02 1 AFS ACT 0.00 01/29/04 0.00 0.00

TOTAL SUB-PROJECT 02 EVALUATE NEW TECH FOR SEW TREA 0.00 0.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 83,221.00 0.00 83,221.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,572
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-94B-1 AFS PROJECT NO CH070
PROJECT DESCRIPTION C PAUL PHELPS CORRECTIONAL CTR/ WASTE WATER SYSTEM AND LIFT

STATION BUILDING, CONSTRUCTION
STATUS P PARISH 06 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $557,142 IN FED FUNDS ON 6/9/98. $625,000 CLOC

SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CE C CONVERT FACS 101.05 06/30/96 101.05 0.00 100%

TOTAL PROJECT CH070 1,297,142.00 1,176,969.00 120,173.00

TOTAL FACS CONTRACTS 2,331.36 2,331.36 0.00

TOTAL CFMS CONTRACTS 1,159,988.00 1,159,988.00 0.00

TOTAL CONTRACTS 1,162,319.36 1,162,319.36 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,573
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-97-01 AFS PROJECT NO 98004
PROJECT DESCRIPTION C. PAUL HELPS CORRECTION CENTER - WATER SUPPLY SYSTEM - RENOVATE/

CONSTRUCTION TO EXISTING WATER SUPPLY SYSTEM, CONSTRUCT NEW HOLDING TANK,
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $122,395 APPROVED BY LEG BUD COMM ON 2/25/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 381 STATE GENERAL REVENUE 765,000 0

TOTAL ACT 28 765,000 0

2000 LEGB 2000 489 GENERAL FUND-SGR 39,395 0

TOTAL ACT LEGB 39,395 0

2000 22 2001 350 02A G.O. BONDS 325,000 0

TOTAL ACT 22 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,129,395 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,129,395 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,574
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-97-01 AFS PROJECT NO 98004
PROJECT DESCRIPTION C. PAUL HELPS CORRECTION CENTER - WATER SUPPLY SYSTEM - RENOVATE/

CONSTRUCTION TO EXISTING WATER SUPPLY SYSTEM, CONSTRUCT NEW HOLDING TANK,
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $122,395 APPROVED BY LEG BUD COMM ON 2/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537135 01 01 1998 FORTE AND TABLADA INC F1 08/14/98 74,634.00 06/08/01 74,634.00 0.00 04/04/49 100%
537135 01 02 1998 FORTE AND TABLADA INC R1 08/14/98 1,348.00 06/08/01 1,348.00 0.00 04/04/49 100%
537135 01 03 1998 FORTE AND TABLADA INC R2 08/14/98 20,890.00 06/08/01 20,890.00 0.00 04/04/49 100%
537135 01 07 1998 FORTE AND TABLADA INC R5 08/14/98 5,225.00 06/08/01 5,225.00 0.00 04/04/49 100%

TOTAL CONTRACT 537135 102,097.00 102,097.00 0.00

557074 01 01 1998 WASTEWATER SERVICES INC CN 04/17/00 575,000.00 05/08/01 575,000.00 0.00 02/12/01 100%
557074 01 02 2000 WASTEWATER SERVICES INC CN 04/17/00 325,000.00 05/08/01 325,000.00 0.00 02/12/01 100%
557074 01 03 2000 WASTEWATER SERVICES INC CN 04/17/00 2,439.00 05/08/01 2,439.00 0.00 02/12/01 100%
557074 01 04 2000 WASTEWATER SERVICES INC PL 04/17/00 23,474.00 05/08/01 23,474.00 0.00 02/12/01 100%
557074 01 90 RETAINAGE WITHHELD CN 05/08/01 46,295.65-
557074 01 91 RETAINAGE PAID CN 05/08/01 46,295.65 0.00

TOTAL CONTRACT 557074 925,913.00 925,913.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 454.11 04/04/00 454.11 0.00 100%
AFS 01 5 AFS TESTING 8,499.00 04/05/01 8,499.00 0.00 100%
AFS 01 6 AFS BLD RISK 1,800.00 06/06/01 1,800.00 0.00 100%
AFS 01 7 AFS ADM COST 3,532.00 06/12/02 3,532.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WATER SUPPLY SYSTEM RENOVATION 1,042,295.11 1,042,295.11 0.00

537135 02 04 1998 FORTE AND TABLADA INC F2 08/14/98 5,833.00 06/08/01 5,833.00 0.00 04/04/49 100%
537135 02 05 1998 FORTE AND TABLADA INC R3 08/14/98 231.00 06/08/01 231.00 0.00 04/04/49 100%
537135 02 06 1998 FORTE AND TABLADA INC R4 08/14/98 9,498.00 06/08/01 9,498.00 0.00 04/04/49 100%

* TOTAL CONTRACT 537135 15,562.00 15,562.00 0.00

546754 02 01 1998 CECIL D GASSIOTT, CONTRACTOR CN 06/14/99 65,742.00 10/28/99 65,742.00 0.00 07/14/99 100%
546754 02 90 RETAINAGE WITHHELD CN 10/28/99 6,574.20-
546754 02 91 RETAINAGE PAID CN 10/28/99 6,574.20 0.00

TOTAL CONTRACT 546754 65,742.00 65,742.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,575
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-97-01 AFS PROJECT NO 98004
PROJECT DESCRIPTION C. PAUL HELPS CORRECTION CENTER - WATER SUPPLY SYSTEM - RENOVATE/

CONSTRUCTION TO EXISTING WATER SUPPLY SYSTEM, CONSTRUCT NEW HOLDING TANK,
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $122,395 APPROVED BY LEG BUD COMM ON 2/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 47.48 06/18/99 47.48 0.00 100%
AFS 02 6 AFS BLD RISK 13.00 10/06/99 13.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 EMERGENCY DEMO OF STORAGE TANK 81,364.48 81,364.48 0.00

576199 03 01 2000 COX'S ELECTRICAL CONTRACTING OC 09/24/01 3,500.00 11/16/01 3,500.00 0.00 11/14/01 100%

TOTAL CONTRACT 576199 3,500.00 3,500.00 0.00

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 WATER LEVEL INDICATOR NEW TANK 3,500.00 3,500.00 0.00

AFS 00 3 UNASSIGNED 2,235.41 0.00 2,235.41

TOTAL PROJECT 98004 1,129,395.00 1,127,159.59 2,235.41

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,112,814.00 1,112,814.00 0.00

TOTAL CONTRACTS 1,112,814.00 1,112,814.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,576
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-97B-02 AFS PROJECT NO 98005
PROJECT DESCRIPTION C. PAUL PHELPS CORRECTION CENTER - DORMITORY AND CELLBLOCK, PLANNING

AND CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 382 FEDERAL AID 2,610,000 0

TOTAL ACT 28 2,610,000 0

1998 21 2000 625 00A G.O. BONDS 290,000 0

TOTAL ACT 21 290,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,577
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-97B-02 AFS PROJECT NO 98005
PROJECT DESCRIPTION C. PAUL PHELPS CORRECTION CENTER - DORMITORY AND CELLBLOCK, PLANNING

AND CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528879 01 01 1998 BRADLEY-BLEWSTER & ASSOCIATES FE 01/22/98 136,880.00 11/09/01 136,880.00 0.00 04/04/49 100%
528879 01 02 1998 BRADLEY-BLEWSTER & ASSOCIATES R1 01/22/98 6,600.00 11/09/01 6,600.00 0.00 04/04/49 100%
528879 01 03 1998 BRADLEY-BLEWSTER & ASSOCIATES R2 01/22/98 1,503.76 11/09/01 1,503.76 0.00 04/04/49 100%
528879 01 05 1998 BRADLEY-BLEWSTER & ASSOCIATES R3 01/22/98 11,400.00 11/09/01 11,400.00 0.00 04/04/49 100%

TOTAL CONTRACT 528879 156,383.76 156,383.76 0.00

553683 01 01 1998 ALFRED PALMA INC CN 12/13/99 1,917,870.49 04/27/01 1,917,870.49 0.00 12/20/00 100%
553683 01 38 1998 ALFRED PALMA INC PT 12/13/99 24,480.00 04/27/01 24,480.00 0.00 12/20/00 100%
553683 01 40 1998 ALFRED PALMA INC RT 12/13/99 76,460.56 04/27/01 76,460.56 0.00 12/20/00 100%
553683 01 90 RETAINAGE WITHHELD CN 04/27/01 100,940.56-
553683 01 91 RETAINAGE PAID CN 04/27/01 100,940.56 0.00

TOTAL CONTRACT 553683 2,018,811.05 2,018,811.05 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 86,965.47 03/09/01 86,965.47 0.00 100%
AFS 01 4 AFS MISC. 481.84 12/06/99 481.84 0.00 100%
AFS 01 5 AFS TESTING 6,311.00 04/27/00 6,311.00 0.00 100%
AFS 01 6 AFS BLD RISK 4,980.00 06/06/01 4,980.00 0.00 100%
AFS 01 7 AFS ADM COST 16,330.71 06/12/02 16,330.71 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW 150 BED DORM/104 BED CELLB 2,290,263.83 2,290,263.83 0.00

528879 02 04 1998 BRADLEY-BLEWSTER & ASSOCIATES F2 01/22/98 5,360.00 11/09/01 5,360.00 0.00 04/04/49 100%
528879 02 06 1998 BRADLEY-BLEWSTER & ASSOCIATES R4 01/22/98 230.00 11/09/01 230.00 0.00 04/04/49 100%

* TOTAL CONTRACT 528879 5,590.00 5,590.00 0.00

570462 02 01 1998 ALFRED PALMA INC CN 05/21/01 59,900.00 12/18/01 59,900.00 0.00 09/11/01 100%
570462 02 90 RETAINAGE WITHHELD CN 12/18/01 5,990.00-
570462 02 91 RETAINAGE PAID CN 12/18/01 5,990.00 0.00

TOTAL CONTRACT 570462 59,900.00 59,900.00 0.00

AFS 02 4 AFS MISC. 30.00 06/12/01 30.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,578
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 401 C.PAUL PHELPS CORRECTIONAL CTR FPC SCHED NO 08-401-97B-02 AFS PROJECT NO 98005
PROJECT DESCRIPTION C. PAUL PHELPS CORRECTION CENTER - DORMITORY AND CELLBLOCK, PLANNING

AND CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 5 AFS TESTING 357.00 10/26/01 357.00 0.00 100%
AFS 02 6 AFS BLD RISK 48.00 12/19/01 48.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 PROTECTIVE COVER/WALKWAY N ENT 65,925.00 65,925.00 0.00

528879 03 07 1998 BRADLEY-BLEWSTER & ASSOCIATES F3 01/22/98 1,569.00 11/09/01 1,569.00 0.00 04/04/49 100%

* TOTAL CONTRACT 528879 1,569.00 1,569.00 0.00

571417 03 01 1998 COX'S ELECTRICAL CONTRACTING CN 05/28/01 15,360.00 11/16/01 15,360.00 0.00 08/06/01 100%
571417 03 90 RETAINAGE WITHHELD CN 11/16/01 1,536.00-
571417 03 91 RETAINAGE PAID CN 11/16/01 1,536.00 0.00

TOTAL CONTRACT 571417 15,360.00 15,360.00 0.00

AFS 03 4 AFS MISC. 30.00 06/12/01 30.00 0.00 100%
AFS 03 6 AFS BLD RISK 9.00 12/19/01 9.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 FAN ALTERATIONS TO NEW DORM 16,968.00 16,968.00 0.00

585147 04 01 1998 COX'S ELECTRICAL CONTRACTING OC 06/17/02 8,433.78 11/01/02 8,433.78 0.00 09/16/02 100%

TOTAL CONTRACT 585147 8,433.78 8,433.78 0.00

AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 CEILING FANS IN 150 MAN DORM 8,433.78 8,433.78 0.00

AFS 00 3 UNASSIGNED 518,409.39 0.00 518,409.39

TOTAL PROJECT 98005 2,900,000.00 2,381,590.61 518,409.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,266,047.59 2,266,047.59 0.00

TOTAL CONTRACTS 2,266,047.59 2,266,047.59 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,579
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-03-05 AFS PROJECT NO 04001
PROJECT DESCRIPTION LA STATE PENITENTIARY - DEATHROW CELLBLOCK, PLANNING AND CONSTRUCTION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS SUPP $550,000 FED FUNDS AND $55,000 SG FUNDS APPROVED BY LEG BUD COMM

ON 01/21/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 864 FEDERAL AID 8,800,000 0
2004 24 2003 865 GENERAL FUND-SGR 880,000 0

TOTAL ACT 24 9,680,000 0

2005 LEGB 2005 261 FEDERAL AID 550,000 0
2005 LEGB 2005 262 GENERAL FUND-SGR 55,000 0

TOTAL ACT LEGB 605,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,285,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,285,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,580
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-03-05 AFS PROJECT NO 04001
PROJECT DESCRIPTION LA STATE PENITENTIARY - DEATHROW CELLBLOCK, PLANNING AND CONSTRUCTION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS SUPP $550,000 FED FUNDS AND $55,000 SG FUNDS APPROVED BY LEG BUD COMM

ON 01/21/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607745 01 19 2004 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

610556 01 01 2004 RALPH KIPER & ASSOCIATES F1 09/22/03 403,501.00 07/14/06 369,180.63 34,320.37 04/04/49 91%
610556 01 02 2004 RALPH KIPER & ASSOCIATES R1 09/22/03 4,568.00 07/14/06 4,568.00 0.00 04/04/49 100%
610556 01 03 2004 RALPH KIPER & ASSOCIATES R2 09/22/03 4,280.00 07/14/06 4,280.00 0.00 04/04/49 100%
610556 01 04 2004 RALPH KIPER & ASSOCIATES R3 09/22/03 3,941.00 07/14/06 3,941.00 0.00 04/04/49 100%
610556 01 05 2004 RALPH KIPER & ASSOCIATES R4 09/22/03 8,276.00 07/14/06 8,276.00 0.00 04/04/49 100%
610556 01 06 2004 RALPH KIPER & ASSOCIATES F1 09/22/03 19,125.00 07/14/06 10,831.82 8,293.18 04/04/49 56%
610556 01 07 2004 RALPH KIPER & ASSOCIATES R5 09/22/03 1,100.00 07/14/06 1,100.00 0.00 04/04/49 100%
610556 01 08 2004 RALPH KIPER & ASSOCIATES R6 09/22/03 3,826.00 07/14/06 3,826.00 0.00 04/04/49 100%

TOTAL CONTRACT 610556 448,617.00 406,003.45 42,613.55

614287 01 01 2004 PROFESSIONAL SERVICE PR 02/25/04 3,300.00 09/14/04 3,300.00 0.00 11/22/04 100%

TOTAL CONTRACT 614287 3,300.00 3,300.00 0.00

616457 01 01 2004 FORTE AND TABLADA INC PR 08/12/04 3,741.00 03/11/05 3,741.00 0.00 04/11/05 100%

TOTAL CONTRACT 616457 3,741.00 3,741.00 0.00

620751 01 01 2004 WOODROW WILSON CONSTRUCTION CN 03/14/05 8,639,681.00 07/21/06 7,461,054.00 1,178,627.00 09/28/06 86%
620751 01 02 2004 WOODROW WILSON CONSTRUCTION CN 03/14/05 282,972.00 07/21/06 0.00 282,972.00 09/28/06
620751 01 90 RETAINAGE WITHHELD CN 07/21/06 373,052.70-
620751 01 91 RETAINAGE PAID CN 0.00 373,052.70

TOTAL CONTRACT 620751 8,922,653.00 7,088,001.30 1,834,651.70

AFS 01 N DESIGN PEND 11,571.00 0.00 11,571.00
AFS 01 1 AFS ACT 3,000.00 0.00 3,000.00
AFS 01 2 EQUIP APPROV 185,000.00 03/27/06 71,610.89 113,389.11 38%
AFS 01 4 AFS MISC. 1,100.00 03/15/05 513.12 586.88 46%
AFS 01 5 AFS TESTING 44,415.00 08/01/06 7,390.00 37,025.00 16%
AFS 01 6 AFS BLD RISK 95,936.00 05/15/06 28,692.00 67,244.00 29%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,581
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-03-05 AFS PROJECT NO 04001
PROJECT DESCRIPTION LA STATE PENITENTIARY - DEATHROW CELLBLOCK, PLANNING AND CONSTRUCTION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS SUPP $550,000 FED FUNDS AND $55,000 SG FUNDS APPROVED BY LEG BUD COMM

ON 01/21/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 8 CONT STATE 95,705.00 0.00 95,705.00

TOTAL SUB-PROJECT 01 160 MAN DEATH ROW CELLBLOCK 9,816,038.00 7,610,251.76 2,205,786.24

640569 03 01 2004 WOODROW WILSON CONSTRUCTION CN 08/21/06 0.00 0.00 0.00 12/22/06

TOTAL CONTRACT 640569 0.00 0.00 0.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 4 AFS MISC. 100.00 55.00 45.00 55%
AFS 03 8 CONT STATE 7,372.00 0.00 7,372.00

TOTAL SUB-PROJECT 03 NEW CANOPY FOR DEATH ROW COMPL 7,472.00 55.00 7,417.00

AFS 00 3 UNASSIGNED 289,013.00 0.00 289,013.00

TOTAL PROJECT 04001 10,112,523.00 7,610,306.76 2,502,216.24

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,379,311.00 7,502,045.75 1,877,265.25

TOTAL CONTRACTS 9,379,311.00 7,502,045.75 1,877,265.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,582
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-88B-01 AFS PROJECT NO CG539
PROJECT DESCRIPTION LA STATE PENITENTIARY/ WATER LOOP OXIDATION POND

STATUS O PARISH 63 HOUSE DIST 062 SENATE DIST 17
COMMENTS INTEREST EARNINGS OF $58977.00 APPROVED BY THE LEG. BUD. COMM. ON

3/25/92.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1989 LEGB 013 GENERAL FUND-SGR 58,977 0

TOTAL ACT LEGB 58,977 0

1989 769 1988 026 85B FACS AP B462 160,000 0

TOTAL ACT 769 160,000 0

1989 45 1995 077 95A FACS AP C596 130,000 0

TOTAL ACT 45 130,000 0

1997 28 1997 262 98B G.O. BONDS 1,550,000 0

TOTAL ACT 28 1,550,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,898,977 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,898,977 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,583
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-88B-01 AFS PROJECT NO CG539
PROJECT DESCRIPTION LA STATE PENITENTIARY/ WATER LOOP OXIDATION POND

STATUS O PARISH 63 HOUSE DIST 062 SENATE DIST 17
COMMENTS INTEREST EARNINGS OF $58977.00 APPROVED BY THE LEG. BUD. COMM. ON

3/25/92.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G53989000 01 01 WYNN WHITE CON ENG 12/26/90 16,088.00 05/09/94 16,088.00 0.00 100%

TOTAL CONTRACT G53989000 16,088.00 16,088.00 0.00

*G53989001 01 01 GEOTECHNICAL TES 05/06/91 1,155.00 09/18/91 1,155.00 0.00 07/31/91 100%

TOTAL CONTRACT G53989001 1,155.00 1,155.00 0.00

*G53989002 01 01 MULTI VENDOR 249.58 05/04/92 249.58 0.00 100%

TOTAL CONTRACT G53989002 249.58 249.58 0.00

*G53989004 01 01 HARTEC CORPORATI 03/26/92 197,251.99 02/07/94 197,251.99 0.00 08/31/93 100%
*G53989004 01 98 HARTEC CORPORATI 03/26/92 1,100.00 12/07/93 1,100.00 0.00 09/27/92 100%

TOTAL CONTRACT G53989004 198,351.99 198,351.99 0.00

*G53989005 01 01 MV-CONTINGENCY P 0.00 0.00 0.00

TOTAL CONTRACT G53989005 0.00 0.00 0.00

*G53989006 01 01 MV-BUILDERS RISK 390.00 01/21/93 390.00 0.00 100%

TOTAL CONTRACT G53989006 390.00 390.00 0.00

*G53989007 01 01 MV-TESTING PART 1,644.22 10/14/92 1,644.22 0.00 100%

TOTAL CONTRACT G53989007 1,644.22 1,644.22 0.00

AFS 01 7 AFS ADM COST 1,854.70 04/23/97 1,854.70 0.00 100%

TOTAL SUB-PROJECT 01 MODIFY OXID POND & LIFT STATIO 219,733.49 219,733.49 0.00

509480 CV 1989 CHENEVERT SONGY RODI 3,878.75 3,878.75 0.00
509480 02 01 1989 CHENEVERT SONGY RODI FE 09/11/95 107,264.25 12/04/01 107,264.25 0.00 04/04/49 100%
509480 02 02 1989 CHENEVERT SONGY RODI RE 09/11/95 13,707.00 12/04/01 13,707.00 0.00 04/04/49 100%
509480 02 03 1997 CHENEVERT SONGY RODI FE 09/11/95 5,258.00 12/04/01 5,258.00 0.00 04/04/49 100%

TOTAL CONTRACT 509480 130,108.00 130,108.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,584
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-88B-01 AFS PROJECT NO CG539
PROJECT DESCRIPTION LA STATE PENITENTIARY/ WATER LOOP OXIDATION POND

STATUS O PARISH 63 HOUSE DIST 062 SENATE DIST 17
COMMENTS INTEREST EARNINGS OF $58977.00 APPROVED BY THE LEG. BUD. COMM. ON

3/25/92.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527471 02 01 1997 R L MIXON CONTRACTORS INC CN 12/15/97 1,445,778.00 04/20/99 1,445,778.00 0.00 02/11/99 100%
527471 02 90 RETAINAGE WITHHELD CN 04/20/99 72,288.90-
527471 02 91 RETAINAGE PAID CN 04/20/99 72,288.90 0.00

TOTAL CONTRACT 527471 1,445,778.00 1,445,778.00 0.00

AFS 02 4 AFS MISC. 443.32 12/08/97 443.32 0.00 100%
AFS 02 5 AFS TESTING 1,469.75 04/06/99 1,469.75 0.00 100%
AFS 02 6 AFS BLD RISK 3,948.00 08/11/99 3,948.00 0.00 100%
AFS 02 7 AFS ADM COST 6,692.50 06/21/00 6,692.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 WTR LOOP/OXID POND FILTER BED 1,588,439.57 1,588,439.57 0.00

509480 03 04 1997 CHENEVERT SONGY RODI F2 09/11/95 6,500.00 12/04/01 6,175.00 325.00 04/04/49 95%

* TOTAL CONTRACT 509480 6,500.00 6,175.00 325.00

570220 03 01 1997 ARMCO ELECTRIC INC CN 05/21/01 50,875.41 01/07/03 50,875.41 0.00 10/18/01 100%
570220 03 90 RETAINAGE WITHHELD CN 01/07/03 5,087.54-
570220 03 91 RETAINAGE PAID CN 01/07/03 5,087.54 0.00

TOTAL CONTRACT 570220 50,875.41 50,875.41 0.00

AFS 03 4 AFS MISC. 49.00 05/09/01 49.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 60.00 03/13/02 60.00 0.00 100%
AFS 03 7 AFS ADM COST 2,075.00 06/25/01 2,075.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 WATER SYSTEM PIPING & ELECTRIC 59,559.41 59,234.41 325.00

AFS 04 1 AFS ACT 1,562.65 01/30/04 1,562.65 0.00 100%

TOTAL SUB-PROJECT 04 SEWAGE TREATMENT TECH INVESTIG 1,562.65 1,562.65 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,585
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-88B-01 AFS PROJECT NO CG539
PROJECT DESCRIPTION LA STATE PENITENTIARY/ WATER LOOP OXIDATION POND

STATUS O PARISH 63 HOUSE DIST 062 SENATE DIST 17
COMMENTS INTEREST EARNINGS OF $58977.00 APPROVED BY THE LEG. BUD. COMM. ON

3/25/92.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 28,294.03 0.00 28,294.03
AFS CE C CONVERT FACS 1,387.85 06/30/96 1,387.85 0.00 100%

TOTAL PROJECT CG539 1,898,977.00 1,870,357.97 28,619.03

TOTAL FACS CONTRACTS 217,878.79 217,878.79 0.00

TOTAL CFMS CONTRACTS 1,633,261.41 1,632,936.41 325.00

TOTAL CONTRACTS 1,851,140.20 1,850,815.20 325.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,586
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-04 AFS PROJECT NO CG931
PROJECT DESCRIPTION LA STATE PENITENTIARY/ PLANNING AND REPLACEMENT OF CELLBLOCK LOCKING

SYSTEM
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 012 94A FACS AP B249 2,550,000 0

TOTAL ACT 645 2,550,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,550,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,550,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,587
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-04 AFS PROJECT NO CG931
PROJECT DESCRIPTION LA STATE PENITENTIARY/ PLANNING AND REPLACEMENT OF CELLBLOCK LOCKING

SYSTEM
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G93194001 01 01 SECURTEC, INC. 10/10/94 1,300,500.00 06/05/96 1,300,500.00 0.00 100%

TOTAL CONTRACT G93194001 1,300,500.00 1,300,500.00 0.00

*G93194003 01 01 PRISON ENTERPRISES 06/23/95 16,666.00 07/31/95 16,666.00 0.00 06/30/95 100%
*G93194003 01 02 PRISON ENTERPRISES 06/23/95 29,167.00 12/20/95 29,167.00 0.00 10/20/95 100%
*G93194003 01 03 PRISON ENTERPRISES 06/23/95 29,167.00 03/22/96 29,167.00 0.00 02/09/96 100%

TOTAL CONTRACT G93194003 75,000.00 75,000.00 0.00

501864 CV 1994 GRADY WILLIAMS 19,222.32 19,222.32 0.00
501864 01 01 1994 GRADY WILLIAMS 02/13/95 5,777.68 0.00 5,777.68 03/22/96

TOTAL CONTRACT 501864 25,000.00 19,222.32 5,777.68

AFS 01 7 AFS ADM COST 713.20 03/16/98 713.20 0.00 100%

TOTAL SUB-PROJECT 01 REPL CELLBLOCK LOCKING SYSTEM 1,401,213.20 1,395,435.52 5,777.68

522979 02 01 1994 AV TECH INDUSTRIES INC 06/09/97 59,313.55 11/14/03 59,313.55 0.00 11/24/97 100%
522979 02 90 RETAINAGE WITHHELD 11/14/03 5,931.36-
522979 02 91 RETAINAGE PAID 11/14/03 5,931.36 0.00

TOTAL CONTRACT 522979 59,313.55 59,313.55 0.00

AFS 02 4 AFS MISC. 55.00 06/04/97 55.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 85.00 05/27/98 85.00 0.00 100%
AFS 02 7 AFS ADM COST 742.50 03/16/98 742.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 MNTL HLTH CSU CNTRL PANEL REPL 60,196.05 60,196.05 0.00

537137 04 01 1994 CARROLL LALUMANDIER & F1 08/20/98 74,872.00 02/26/02 74,872.00 0.00 04/04/49 100%
537137 04 02 1994 CARROLL LALUMANDIER & R1 08/20/98 400.00 02/26/02 400.00 0.00 04/04/49 100%
537137 04 03 1994 CARROLL LALUMANDIER & R2 08/20/98 2,840.00 02/26/02 2,840.00 0.00 04/04/49 100%

TOTAL CONTRACT 537137 78,112.00 78,112.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,588
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-04 AFS PROJECT NO CG931
PROJECT DESCRIPTION LA STATE PENITENTIARY/ PLANNING AND REPLACEMENT OF CELLBLOCK LOCKING

SYSTEM
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558759 04 01 1994 R & S CORPORATION CN 06/05/00 899,839.37 10/05/01 899,839.37 0.00 04/16/01 100%
558759 04 02 1994 R & S CORPORATION PL 06/05/00 7,500.00 10/05/01 7,500.00 0.00 04/16/01 100%
558759 04 90 RETAINAGE WITHHELD CN 10/05/01 45,366.97-
558759 04 91 RETAINAGE PAID CN 10/05/01 45,366.97 0.00

TOTAL CONTRACT 558759 907,339.37 907,339.37 0.00

AFS 04 4 AFS MISC. 575.51 05/19/00 575.51 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 2,980.00 09/12/01 2,980.00 0.00 100%
AFS 04 7 AFS ADM COST 6,784.00 06/12/02 6,784.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 RPL CELL DOOR LOCK SYS/CAMP J 995,790.88 995,790.88 0.00

537137 05 04 1994 CARROLL LALUMANDIER & F2 08/20/98 5,889.00 02/26/02 5,889.00 0.00 04/04/49 100%

* TOTAL CONTRACT 537137 5,889.00 5,889.00 0.00

577203 05 01 1994 R & S CORPORATION OC 10/15/01 56,970.81 02/05/02 56,970.81 0.00 03/15/02 100%

TOTAL CONTRACT 577203 56,970.81 56,970.81 0.00

AFS 05 4 AFS MISC. 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 504.00 04/28/04 504.00 0.00 100%
AFS 05 7 AFS ADM COST 646.00 06/12/02 646.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 MISC SECURITY MEASURES 64,009.81 64,009.81 0.00

AFS 06 F AFC (STATE) 10,906.78 0.00 10,906.78
AFS 06 2 EQUIP APPROV 19,093.22 08/08/06 17,183.90 1,909.32 90%
AFS 06 6 AFS BLD RISK 81.00 0.00 81.00

TOTAL SUB-PROJECT 06 HANDICAPPED CELLS IN TU UNIT 30,081.00 17,183.90 12,897.10

AFS CU C CONVERT FACS 425.74 0.00 425.74



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,589
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-04 AFS PROJECT NO CG931
PROJECT DESCRIPTION LA STATE PENITENTIARY/ PLANNING AND REPLACEMENT OF CELLBLOCK LOCKING

SYSTEM
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CE C CONVERT FACS 4,061.00 06/30/96 4,061.00 0.00 100%

TOTAL PROJECT CG931 2,555,777.68 2,536,677.16 19,100.52

TOTAL FACS CONTRACTS 1,375,500.00 1,375,500.00 0.00

TOTAL CFMS CONTRACTS 1,132,624.73 1,126,847.05 5,777.68

TOTAL CONTRACTS 2,508,124.73 2,502,347.05 5,777.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,590
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-10 AFS PROJECT NO CG967
PROJECT DESCRIPTION LA STATE PENITENTIARY/ REROOF OUTCAPS AND MAIN PRISON DORMS AND

CELLBLOCKS
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $1,492,513 (02A) TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMM.

DATED 9/30/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 056 94A FACS AP B642 550,000 0

TOTAL ACT 645 550,000 0

1994 45 1995 171 95A FACS AP C602 2,405,000 0

TOTAL ACT 45 2,405,000 0

1998 TRAN 581 STATE GENERAL REVENUE 5,907,208 0

TOTAL ACT TRAN 5,907,208 0

1999 MEMO 1999 149 STATE GENERAL REVENUE 2,181,219 0

TOTAL ACT MEMO 2,181,219 0

2003 MEMO 2002 358 02A G.O. BONDS 1,492,513 0

TOTAL ACT MEMO 1,492,513 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,535,940 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,535,940 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,591
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-10 AFS PROJECT NO CG967
PROJECT DESCRIPTION LA STATE PENITENTIARY/ REROOF OUTCAPS AND MAIN PRISON DORMS AND

CELLBLOCKS
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $1,492,513 (02A) TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMM.

DATED 9/30/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G96794004 01 01 THERMALSCAN, INC. 10/12/94 7,700.00 03/03/95 7,700.00 0.00 01/31/95 100%

TOTAL CONTRACT G96794004 7,700.00 7,700.00 0.00

*G96794005 01 01 ART L. MCWILLIAMS 07/28/95 13,565.15 04/17/96 13,565.15 0.00 08/13/96 100%

TOTAL CONTRACT G96794005 13,565.15 13,565.15 0.00

509481 01 01 1994 CORNE LEMAIRE GROUP FE 03/23/94 54,563.62 11/16/04 54,563.62 0.00 04/04/49 100%
509481 01 04 1994 CORNE LEMAIRE GROUP RE 03/23/94 725.64 11/16/04 725.64 0.00 04/04/49 100%
509481 01 05 1994 CORNE LEMAIRE GROUP RE 03/23/94 15,818.00 11/16/04 15,818.00 0.00 04/04/49 100%
509481 01 06 1994 CORNE LEMAIRE GROUP RE 03/23/94 7,406.11 11/16/04 7,406.11 0.00 04/04/49 100%
509481 01 07 1994 CORNE LEMAIRE GROUP RE 03/23/94 10,796.07 11/16/04 10,796.07 0.00 04/04/49 100%

TOTAL CONTRACT 509481 89,309.44 89,309.44 0.00

514389 01 01 1994 VAUGHAN ROOFING & SHEET METAL 02/24/97 895,041.69 07/14/98 895,041.69 0.00 02/15/98 100%
514389 01 90 RETAINAGE WITHHELD 07/14/98 44,752.09-
514389 01 91 RETAINAGE PAID 07/14/98 44,752.09 0.00

TOTAL CONTRACT 514389 895,041.69 895,041.69 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 391.00 02/17/97 391.00 0.00 100%
AFS 01 6 AFS BLD RISK 3,408.00 10/22/98 3,408.00 0.00 100%
AFS 01 7 AFS ADM COST 5,033.48 03/03/00 5,033.48 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CAMPS F AND J 1,014,448.76 1,014,448.76 0.00

509481 02 02 1994 CORNE LEMAIRE GROUP FE 03/23/94 167,171.58 11/16/04 167,171.58 0.00 04/04/49 100%
509481 02 08 1994 CORNE LEMAIRE GROUP RE 03/23/94 798.95 11/16/04 798.95 0.00 04/04/49 100%
509481 02 10 1994 CORNE LEMAIRE GROUP FE 03/23/94 147,846.00 11/16/04 147,846.00 0.00 04/04/49 100%
509481 02 14 1999 CORNE LEMAIRE GROUP FE 03/23/94 34,029.00 11/16/04 34,029.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509481 349,845.53 349,845.53 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,592
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-10 AFS PROJECT NO CG967
PROJECT DESCRIPTION LA STATE PENITENTIARY/ REROOF OUTCAPS AND MAIN PRISON DORMS AND

CELLBLOCKS
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $1,492,513 (02A) TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMM.

DATED 9/30/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

526550 02 01 1998 STATES ROOFING & METAL CO INC CN 11/17/97 5,468,452.00 05/17/99 5,468,452.00 0.00 02/26/99 100%
526550 02 90 RETAINAGE WITHHELD CN 05/17/99 270,921.30-
526550 02 91 RETAINAGE PAID CN 05/17/99 270,921.30 0.00

TOTAL CONTRACT 526550 5,468,452.00 5,468,452.00 0.00

AFS 02 4 AFS MISC. 423.32 11/06/97 423.32 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 19,320.00 08/11/99 19,320.00 0.00 100%
AFS 02 7 AFS ADM COST 9,417.00 06/25/01 9,417.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 MAIN PRISON, DORMS, CELLBLOCKS 5,847,457.85 5,847,457.85 0.00

509481 CV 1994 CORNE LEMAIRE GROUP 125,012.40 125,012.40 0.00
509481 03 03 1994 CORNE LEMAIRE GROUP FE 03/23/94 83,818.40 11/16/04 83,818.40 0.00 04/04/49 100%
509481 03 15 1999 CORNE LEMAIRE GROUP FE 03/23/94 159,326.00 11/16/04 159,326.00 0.00 04/04/49 100%
509481 03 16 1999 CORNE LEMAIRE GROUP R7 03/23/94 418.40 11/16/04 418.40 0.00 04/04/49 100%

* TOTAL CONTRACT 509481 368,575.20 368,575.20 0.00

590198 03 01 1999 KODIAK SERVICES INC CN 10/21/02 1,710,210.00 08/06/04 1,710,210.00 0.00 01/09/04 100%
590198 03 02 2003 KODIAK SERVICES INC CN 10/21/02 1,188,000.00 08/06/04 1,188,000.00 0.00 01/09/04 100%
590198 03 90 RETAINAGE WITHHELD CN 08/06/04 144,910.50-
590198 03 91 RETAINAGE PAID CN 08/06/04 144,910.50 0.00

TOTAL CONTRACT 590198 2,898,210.00 2,898,210.00 0.00

AFS 03 4 AFS MISC. 526.20 10/14/02 526.20 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 20,416.00 04/28/04 20,416.00 0.00 100%
AFS 03 7 AFS ADM COST 7,366.50 04/09/03 7,366.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 CAMPS C AND D 3,295,093.90 3,295,093.90 0.00

524799 04 01 1994 LEWIS A SPRADLIN 11/03/97 26,900.00 11/04/98 26,900.00 0.00 11/02/98 100%

TOTAL CONTRACT 524799 1MULT 26,900.00 26,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,593
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-10 AFS PROJECT NO CG967
PROJECT DESCRIPTION LA STATE PENITENTIARY/ REROOF OUTCAPS AND MAIN PRISON DORMS AND

CELLBLOCKS
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $1,492,513 (02A) TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMM.

DATED 9/30/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539321 04 01 1994 LEWIS A SPRADLIN 11/03/98 37,200.00 10/29/99 37,200.00 0.00 11/02/99 100%
539321 04 02 1994 LEWIS A SPRADLIN R1 11/03/98 556.04 10/29/99 556.04 0.00 11/02/99 100%

TOTAL CONTRACT 539321 37,756.04 37,756.04 0.00

552755 04 01 1999 LEWIS A SPRADLIN PR 11/03/99 29,405.83 11/03/00 29,405.83 0.00 11/02/00 100%
552755 04 02 1999 LEWIS A SPRADLIN RE 11/03/99 350.29 11/03/00 350.29 0.00 11/02/00 100%

TOTAL CONTRACT 552755 29,756.12 29,756.12 0.00

565082 04 01 1999 LEWIS A SPRADLIN PR 11/03/00 30,106.48 11/09/01 30,106.48 0.00 11/02/01 100%
565082 04 02 1999 LEWIS A SPRADLIN R1 11/03/00 1,020.07 11/09/01 1,020.07 0.00 11/02/01 100%

TOTAL CONTRACT 565082 31,126.55 31,126.55 0.00

591034 04 01 1999 LEWIS A SPRADLIN PR 11/03/02 39,596.80 11/07/03 39,596.80 0.00 11/02/03 100%
591034 04 02 1999 LEWIS A SPRADLIN R1 11/03/02 790.21 11/07/03 790.21 0.00 11/02/03 100%
591034 04 03 1999 LEWIS A SPRADLIN R2 11/03/02 12.95 11/07/03 12.95 0.00 11/02/03 100%

TOTAL CONTRACT 591034 40,399.96 40,399.96 0.00

TOTAL SUB-PROJECT 04 MISCELLANEOUS SERVICES 165,938.67 165,938.67 0.00

509481 05 09 1994 CORNE LEMAIRE GROUP FE 03/23/94 54,359.00 11/16/04 54,359.00 0.00 04/04/49 100%
509481 05 12 1994 CORNE LEMAIRE GROUP R6 03/23/94 891.24 11/16/04 891.24 0.00 04/04/49 100%
509481 05 13 1999 CORNE LEMAIRE GROUP FE 03/23/94 85,488.00 11/16/04 85,488.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509481 140,738.24 140,738.24 0.00

542192 05 01 1994 ARKEL CONSTRUCTORS INC CN 03/08/99 1,256,674.70 10/23/00 1,256,674.70 0.00 02/28/00 100%
542192 05 02 1998 ARKEL CONSTRUCTORS INC CN 03/08/99 416,775.30 10/23/00 416,775.30 0.00 02/28/00 100%
542192 05 03 1998 ARKEL CONSTRUCTORS INC PL 03/08/99 1,550.00 10/23/00 1,550.00 0.00 02/28/00 100%
542192 05 03 1999 ARKEL CONSTRUCTORS INC CN 03/08/99 23,344.49 10/23/00 23,344.49 0.00 02/28/00 100%
542192 05 90 RETAINAGE WITHHELD CN 10/23/00 84,917.22-
542192 05 91 RETAINAGE PAID CN 10/23/00 84,917.22 0.00

TOTAL CONTRACT 542192 1,698,344.49 1,698,344.49 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,594
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-93B-10 AFS PROJECT NO CG967
PROJECT DESCRIPTION LA STATE PENITENTIARY/ REROOF OUTCAPS AND MAIN PRISON DORMS AND

CELLBLOCKS
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $1,492,513 (02A) TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMM.

DATED 9/30/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 1 AFS ACT 462.00 12/04/98 462.00 0.00 100%
AFS 05 4 AFS MISC. 429.52 02/26/99 429.52 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 6,127.00 05/25/00 6,127.00 0.00 100%
AFS 05 7 AFS ADM COST 12,820.00 07/21/00 12,820.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 TRAIN CTR REROOF,A/C CAMP F/J 1,858,921.25 1,858,921.25 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 351,824.38 0.00 351,824.38
AFS CE C CONVERT FACS 2,255.19 06/30/96 2,255.19 0.00 100%

TOTAL PROJECT CG967 12,535,940.00 12,184,115.62 351,824.38

TOTAL FACS CONTRACTS 21,265.15 21,265.15 0.00

TOTAL CFMS CONTRACTS 12,074,455.26 12,074,455.26 0.00

TOTAL CONTRACTS 12,095,720.41 12,095,720.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,595
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-03 AFS PROJECT NO CH071
PROJECT DESCRIPTION LA STATE PENITENTIARY / FREEZER COOLER AND COLD

STORAGE FACILITIES
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 086 95A FACS AP C490 285,314 0

TOTAL ACT 45 285,314 0

1997 28 1997 266 98B G.O. BONDS 3,940,000 0

TOTAL ACT 28 3,940,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,225,314 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,225,314 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,596
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-03 AFS PROJECT NO CH071
PROJECT DESCRIPTION LA STATE PENITENTIARY / FREEZER COOLER AND COLD

STORAGE FACILITIES
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H07195003 01 01 MCLIN LAND SURVEYING 11/14/95 1,485.00 01/17/96 1,485.00 0.00 12/26/95 100%

TOTAL CONTRACT H07195003 1,485.00 1,485.00 0.00

*H07195005 01 01 GAUTREAU & GONZALEZ, 12/27/95 3,000.00 03/18/96 3,000.00 0.00 02/11/96 100%

TOTAL CONTRACT H07195005 3,000.00 3,000.00 0.00

*H07195007 01 01 LAWS AND ASSOCIATES, 05/07/96 975.00 05/30/96 975.00 0.00 06/11/96 100%

TOTAL CONTRACT H07195007 975.00 975.00 0.00

509488 CV 1995 BROWN & BROWN ARCHITECTS INC 70,420.20 70,420.20 0.00
509488 01 01 1995 BROWN & BROWN ARCHITECTS INC FE 07/18/95 164,930.80 07/22/99 164,930.80 0.00 04/04/49 100%
509488 01 02 1995 BROWN & BROWN ARCHITECTS INC RE 07/18/95 663.12 07/22/99 663.12 0.00 04/04/49 100%
509488 01 03 1995 BROWN & BROWN ARCHITECTS INC LD 07/18/95 0.00 07/22/99 0.00 0.00 04/04/49
509488 01 04 1995 BROWN & BROWN ARCHITECTS INC FE 07/18/95 5,347.00 07/22/99 5,347.00 0.00 04/04/49 100%

TOTAL CONTRACT 509488 241,361.12 241,361.12 0.00

526394 01 01 1995 GEORGE W STEPHENS ARCH 01/01/98 2,499.00 01/05/99 2,499.00 0.00 12/31/98 100%

TOTAL CONTRACT 526394 1MULT 2,499.00 2,499.00 0.00

526995 01 04 1995 MYRTON BONNER DUNCAN CN 12/08/97 8,697.00 09/01/99 8,697.00 0.00 04/21/99 100%
526995 01 01 1997 MYRTON BONNER DUNCAN CN 12/08/97 3,917,448.00 09/01/99 3,917,448.00 0.00 04/21/99 100%
526995 01 02 1997 MYRTON BONNER DUNCAN LN 12/08/97 0.00 09/01/99 0.00 0.00 04/21/99
526995 01 03 1997 MYRTON BONNER DUNCAN LN 12/08/97 18,036.00 09/01/99 18,036.00 0.00 04/21/99 100%
526995 01 90 RETAINAGE WITHHELD CN 09/01/99 197,209.05-
526995 01 91 RETAINAGE PAID CN 09/01/99 197,209.05 0.00

TOTAL CONTRACT 526995 3,944,181.00 3,944,181.00 0.00

AFS 01 4 AFS MISC. 577.87 06/26/98 577.87 0.00 100%
AFS 01 5 AFS TESTING 7,344.33 01/21/00 7,344.33 0.00 100%
AFS 01 6 AFS BLD RISK 12,288.00 10/04/99 12,288.00 0.00 100%
AFS 01 7 AFS ADM COST 3,649.10 03/03/00 3,649.10 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,597
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-03 AFS PROJECT NO CH071
PROJECT DESCRIPTION LA STATE PENITENTIARY / FREEZER COOLER AND COLD

STORAGE FACILITIES
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FREEZER/COOLER/COLD STORE FAC 4,217,360.42 4,217,360.42 0.00

538012 02 01 1995 ASCENSION ENVIRONMENTAL SVC 09/01/98 3,500.00 11/20/98 3,500.00 0.00 11/30/98 100%

TOTAL CONTRACT 538012 3,500.00 3,500.00 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.67 0.00 0.67

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT 3,500.67 3,500.00 0.67

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 135.00 0.00 135.00
AFS CE C CONVERT FACS 3,341.91 06/30/96 3,341.91 0.00 100%

TOTAL PROJECT CH071 4,224,338.00 4,224,202.33 135.67

TOTAL FACS CONTRACTS 5,460.00 5,460.00 0.00

TOTAL CFMS CONTRACTS 4,191,541.12 4,191,541.12 0.00

TOTAL CONTRACTS 4,197,001.12 4,197,001.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,598
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-09 AFS PROJECT NO CH072
PROJECT DESCRIPTION LA STATE PENITENTIARY/ ELECTRICAL DISTRIBUTION SYSTEM

REPAIR/ UPGRADE
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $960,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 087 95A FACS AP C491 125,000 0

TOTAL ACT 45 125,000 0

1997 LEGB 2001 263 STATUTORY DEDICATION 760,000 0

TOTAL ACT LEGB 760,000 0

2000 LEGB 2001 351 STATUTORY DEDICATION 200,000 0

TOTAL ACT LEGB 200,000 0

2001 21 2000 831 00A G.O. BONDS 615,000 0

TOTAL ACT 21 615,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,599
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-09 AFS PROJECT NO CH072
PROJECT DESCRIPTION LA STATE PENITENTIARY/ ELECTRICAL DISTRIBUTION SYSTEM

REPAIR/ UPGRADE
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $960,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H07295003 ** 01 MV PROJECT ADMINISTR 3,618.54 06/17/96 3,618.54 0.00 100%

TOTAL CONTRACT H07295003 3,618.54 3,618.54 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 3,618.54 3,618.54 0.00

509179 01 01 1997 WALK HAYDEL & ASSOCIATES INC 09/01/96 65,250.00 10/08/97 65,250.00 0.00 02/20/97 100%

TOTAL CONTRACT 509179 65,250.00 65,250.00 0.00

509489 01 01 1995 ASSOCIATED DESIGN GROUP INC FE 09/21/95 76,662.00 03/28/00 76,662.00 0.00 04/04/49 100%
509489 01 02 1995 ASSOCIATED DESIGN GROUP INC R1 09/21/95 719.41 03/28/00 0.00 719.41 04/04/49

TOTAL CONTRACT 509489 77,381.41 76,662.00 719.41

536267 01 01 1997 ERNEST P BREAUX ELECTRICAL INC CN 08/17/98 447,190.00 01/14/00 447,190.00 0.00 05/20/99 100%
536267 01 02 1997 ERNEST P BREAUX ELECTRICAL INC PL 08/17/98 19,910.00 01/14/00 19,910.00 0.00 05/20/99 100%
536267 01 03 2001 ERNEST P BREAUX ELECTRICAL INC CN 08/17/98 615,000.00 01/14/00 615,000.00 0.00 05/20/99 100%
536267 01 90 RETAINAGE WITHHELD PL 01/14/00 54,105.00-
536267 01 91 RETAINAGE PAID PL 01/14/00 54,105.00 0.00

TOTAL CONTRACT 536267 1,082,100.00 1,082,100.00 0.00

AFS 01 1 AFS ACT 99.00 12/02/99 99.00 0.00 100%
AFS 01 4 AFS MISC. 1,875.48 05/19/98 1,875.48 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,899.00 09/01/99 1,899.00 0.00 100%
AFS 01 7 AFS ADM COST 10,319.40 06/25/01 10,319.40 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ANGOLA ELEC DISTRIBUTION SYSTE 1,238,924.29 1,238,204.88 719.41

528420 02 01 1995 ERNEST P BREAUX ELECTRICAL INC CN 02/02/98 11,100.00 05/06/98 11,100.00 0.00 03/22/98 100%
528420 02 90 RETAINAGE WITHHELD CN 05/06/98 1,029.00-
528420 02 91 RETAINAGE PAID CN 05/06/98 1,029.00 0.00

TOTAL CONTRACT 528420 11,100.00 11,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,600
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-09 AFS PROJECT NO CH072
PROJECT DESCRIPTION LA STATE PENITENTIARY/ ELECTRICAL DISTRIBUTION SYSTEM

REPAIR/ UPGRADE
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $960,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 24.00 08/11/99 24.00 0.00 100%

TOTAL SUB-PROJECT 02 TEST TRANSFORMERS/CIRCUIT BREA 11,124.00 11,124.00 0.00

566629 03 01 1997 HANDLIN & MARTIN F1 11/27/00 128,703.00 03/02/04 128,703.00 0.00 04/04/49 100%
566629 03 02 2000 HANDLIN & MARTIN R1 11/27/00 4,792.00 03/02/04 4,792.00 0.00 04/04/49 100%
566629 03 03 2000 HANDLIN & MARTIN R2 11/27/00 45,599.00 03/02/04 45,599.00 0.00 04/04/49 100%
566629 03 04 2000 HANDLIN & MARTIN R3 11/27/00 4,500.00 03/02/04 4,500.00 0.00 04/04/49 100%
566629 03 05 2000 HANDLIN & MARTIN R4 11/27/00 800.00 03/02/04 800.00 0.00 04/04/49 100%
566629 03 06 2000 HANDLIN & MARTIN F2 11/27/00 0.00 03/02/04 0.00 0.00 04/04/49

TOTAL CONTRACT 566629 184,394.00 184,394.00 0.00

577927 03 06 2000 JOHN E THOMPSON PR 11/10/01 3,477.00 01/24/03 3,477.00 0.00 11/09/02 100%

TOTAL CONTRACT 577927 1MULT 3,477.00 3,477.00 0.00

AFS 03 4 AFS MISC. 1,100.00 10/19/00 108.75 991.25 9%
AFS 03 5 AFS TESTING 15,000.00 0.00 15,000.00
AFS 03 6 AFS BLD RISK 48,600.00 0.00 48,600.00
AFS 03 7 AFS ADM COST 15,000.00 02/14/06 15,000.00 0.00 100%

TOTAL SUB-PROJECT 03 ELECTRICAL DISTRIBUTION SYSTEM 267,571.00 202,979.75 64,591.25

566629 04 07 2000 HANDLIN & MARTIN F2 11/27/00 3,514.00 03/02/04 3,514.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566629 3,514.00 3,514.00 0.00

588274 04 03 1995 ERNEST P BREAUX ELECTRICAL INC CN 08/12/02 8,672.29 11/18/03 8,672.29 0.00 06/21/03 100%
588274 04 01 1997 ERNEST P BREAUX ELECTRICAL INC CN 08/12/02 0.00 11/18/03 0.00 0.00 06/21/03
588274 04 02 1997 ERNEST P BREAUX ELECTRICAL INC CN 08/12/02 85,000.00 11/18/03 85,000.00 0.00 06/21/03 100%
588274 04 04 2000 ERNEST P BREAUX ELECTRICAL INC CN 08/12/02 3,209.17 11/18/03 3,209.17 0.00 06/21/03 100%
588274 04 90 RETAINAGE WITHHELD CN 11/18/03 9,688.15-
588274 04 91 RETAINAGE PAID CN 11/18/03 9,688.15 0.00

TOTAL CONTRACT 588274 96,881.46 96,881.46 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,601
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-09 AFS PROJECT NO CH072
PROJECT DESCRIPTION LA STATE PENITENTIARY/ ELECTRICAL DISTRIBUTION SYSTEM

REPAIR/ UPGRADE
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $960,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 4 AFS MISC. 100.00 08/19/02 45.00 55.00 45%
AFS 04 6 AFS BLD RISK 230.00 10/23/03 200.00 30.00 86%
AFS 04 7 AFS ADM COST 1,000.00 11/12/04 1,000.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 ELECTRICAL DISTR UPGRADE PH II 101,725.46 101,640.46 85.00

528413 1A 01 1995 OSMOSE WOOD PRESERVING INC CN 02/02/98 15,000.00 05/05/99 15,000.00 0.00 03/22/98 100%
528413 1A 90 RETAINAGE WITHHELD CN 05/05/99 1,500.00-
528413 1A 91 RETAINAGE PAID CN 05/05/99 1,500.00 0.00

TOTAL CONTRACT 528413 15,000.00 15,000.00 0.00

AFS 1A 4 AFS MISC. 235.00 01/26/98 235.00 0.00 100%
AFS 1A 6 AFS BLD RISK 36.00 08/11/99 36.00 0.00 100%
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A GROUNDLINE POLES/INSPECT/TREAT 15,271.00 15,271.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 61,664.66 0.00 61,664.66
AFS CE C CONVERT FACS 101.05 06/30/96 101.05 0.00 100%

TOTAL PROJECT CH072 1,700,000.00 1,572,939.68 127,060.32

TOTAL FACS CONTRACTS 3,618.54 3,618.54 0.00

TOTAL CFMS CONTRACTS 1,539,097.87 1,538,378.46 719.41

TOTAL CONTRACTS 1,542,716.41 1,541,997.00 719.41



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,602
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-11 AFS PROJECT NO CH023
PROJECT DESCRIPTION LA STATE PENITENTIARY/ FIRE MARSHAL AND HEALTH DEPT VIOLATIONS

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 2/25/00 THE SUBSTITUTION OF $4,235,000 IN LA

ASB DET & ABATE FUND IN LIEU OF PRIORITY 5 BONDS.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 031 95A FACS AP C190 460,000 0
1995 45 1995 103 95A FACS AP C597 4,165,000 0

TOTAL ACT 45 4,625,000 0

1997 28 1997 265 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

2000 21 2000 231 00A G.O. BONDS 2,000,000 0
2000 21 2000 492 84B BONDS - NRP 3,214,949 0

TOTAL ACT 21 5,214,949 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 009 LOC GENERAL OBLIGATION BONDS 2,650,000 2,650,000 1
2005 26 2005 193 NLOC GENERAL OBLIGATION BONDS 850,000 3,350,000 5

TOTAL ACT 26 3,500,000 6,000,000

TOTAL PRIOR YEAR 9,839,949 0
TOTAL CURRENT YEAR 3,500,000 6,000,000
GRAND TOTAL 13,339,949 6,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,603
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-11 AFS PROJECT NO CH023
PROJECT DESCRIPTION LA STATE PENITENTIARY/ FIRE MARSHAL AND HEALTH DEPT VIOLATIONS

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 2/25/00 THE SUBSTITUTION OF $4,235,000 IN LA

ASB DET & ABATE FUND IN LIEU OF PRIORITY 5 BONDS.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509484 01 01 1995 GRACE & HEBERT ARCHITECTS INC FE 09/27/94 175,055.95 06/16/06 175,055.95 0.00 04/04/49 100%
509484 01 03 1995 GRACE & HEBERT ARCHITECTS INC RE 09/27/94 2,475.00 06/16/06 2,475.00 0.00 04/04/49 100%
509484 01 04 1995 GRACE & HEBERT ARCHITECTS INC RE 09/27/94 2,970.00 06/16/06 2,970.00 0.00 04/04/49 100%
509484 01 14 2000 GRACE & HEBERT ARCHITECTS INC FE 09/27/94 10,504.60 06/16/06 10,504.60 0.00 04/04/49 100%

TOTAL CONTRACT 509484 191,005.55 191,005.55 0.00

543454 01 01 1995 WOMACK MILTON J INC CN 04/12/99 1,175,000.00 07/06/01 1,175,000.00 0.00 01/19/01 100%
543454 01 03 2000 WOMACK MILTON J INC CN 04/12/99 2,000,000.00 07/06/01 2,000,000.00 0.00 01/19/01 100%
543454 01 05 2000 WOMACK MILTON J INC CN 04/12/99 1,666,018.00 07/06/01 1,666,018.00 0.00 01/19/01 100%
543454 01 06 2000 WOMACK MILTON J INC PL 04/12/99 21,000.00 07/06/01 21,000.00 0.00 01/19/01 100%
543454 01 90 RETAINAGE WITHHELD CN 07/06/01 243,100.90-
543454 01 91 RETAINAGE PAID CN 07/06/01 243,100.90 0.00

TOTAL CONTRACT 543454 4,862,018.00 4,862,018.00 0.00

AFS 01 1 AFS ACT 5,050.00 0.00 5,050.00
AFS 01 4 AFS MISC. 2,029.45 03/24/99 822.00 1,207.45 40%
AFS 01 5 AFS TESTING 23,285.00 10/08/99 811.20 22,473.80 3%
AFS 01 6 AFS BLD RISK 45,465.00 06/06/01 45,465.00 0.00 100%
AFS 01 7 AFS ADM COST 81,774.76 02/14/06 81,774.76 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ANGOLA/FIRE MARSHL/HLTH DEPT 5,210,627.76 5,181,896.51 28,731.25

509484 02 02 1995 GRACE & HEBERT ARCHITECTS INC FE 09/27/94 105,371.00 06/16/06 105,371.00 0.00 04/04/49 100%
509484 02 07 1995 GRACE & HEBERT ARCHITECTS INC RE 09/27/94 637.64 06/16/06 637.64 0.00 04/04/49 100%
509484 02 09 2000 GRACE & HEBERT ARCHITECTS INC FE 09/27/94 6,043.00 06/16/06 6,043.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509484 112,051.64 112,051.64 0.00

512202 02 01 1995 WOODROW WILSON CONSTRUCTION 09/16/96 1,579,389.00 12/20/99 1,579,389.00 0.00 06/26/97 100%
512202 02 02 1995 WOODROW WILSON CONSTRUCTION LN 09/16/96 0.00 12/20/99 0.00 0.00 06/26/97
512202 02 03 1995 WOODROW WILSON CONSTRUCTION PL 09/16/96 38,800.00 12/20/99 38,800.00 0.00 06/26/97 100%
512202 02 90 RETAINAGE WITHHELD 12/20/99 76,298.30-
512202 02 91 RETAINAGE PAID 12/20/99 76,298.30 0.00

TOTAL CONTRACT 512202 1,618,189.00 1,618,189.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,604
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-11 AFS PROJECT NO CH023
PROJECT DESCRIPTION LA STATE PENITENTIARY/ FIRE MARSHAL AND HEALTH DEPT VIOLATIONS

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 2/25/00 THE SUBSTITUTION OF $4,235,000 IN LA

ASB DET & ABATE FUND IN LIEU OF PRIORITY 5 BONDS.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516055 02 01 1995 ACADIAN AIR BALANCE INC 05/01/97 5,260.00 09/25/97 5,260.00 0.00 08/31/97 100%

TOTAL CONTRACT 516055 5,260.00 5,260.00 0.00

AFS 02 4 AFS MISC. 409.40 11/22/96 409.40 0.00 100%
AFS 02 5 AFS TESTING 4,733.08 02/25/97 4,733.08 0.00 100%
AFS 02 6 AFS BLD RISK 19,370.00 04/19/99 19,370.00 0.00 100%
AFS 02 7 AFS ADM COST 2,255.00 04/07/99 2,255.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CAMP "F" BOQ REN & NEW DORM 1,762,268.12 1,762,268.12 0.00

509484 03 05 1995 GRACE & HEBERT ARCHITECTS INC FE 09/27/94 23,747.00 06/16/06 23,747.00 0.00 04/04/49 100%
509484 03 06 1995 GRACE & HEBERT ARCHITECTS INC RE 09/27/94 10,862.50 06/16/06 10,862.50 0.00 04/04/49 100%

* TOTAL CONTRACT 509484 34,609.50 34,609.50 0.00

512904 03 01 1995 BRIAN L HEARD GENERAL 10/28/96 304,610.68 09/12/97 304,610.68 0.00 01/30/97 100%
512904 03 90 RETAINAGE WITHHELD 09/12/97 30,461.07-
512904 03 91 RETAINAGE PAID 09/12/97 30,461.07 0.00

TOTAL CONTRACT 512904 304,610.68 304,610.68 0.00

AFS 03 3 UNASSIGNED 0.00 0.00 0.00
AFS 03 4 AFS MISC. 39.00 11/01/96 39.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 546.00 07/16/97 546.00 0.00 100%
AFS 03 7 AFS ADM COST 1,485.00 03/16/98 1,485.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 SEWER SYSTEM (NEW DORM)/CAMP F 341,290.18 341,290.18 0.00

524799 04 01 1995 LEWIS A SPRADLIN 11/03/97 8,849.60 11/04/98 8,849.60 0.00 11/02/98 100%

TOTAL CONTRACT 524799 1MULT 8,849.60 8,849.60 0.00

TOTAL SUB-PROJECT 04 MISCELLANEOUS SERVICES 8,849.60 8,849.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,605
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-11 AFS PROJECT NO CH023
PROJECT DESCRIPTION LA STATE PENITENTIARY/ FIRE MARSHAL AND HEALTH DEPT VIOLATIONS

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 2/25/00 THE SUBSTITUTION OF $4,235,000 IN LA

ASB DET & ABATE FUND IN LIEU OF PRIORITY 5 BONDS.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509484 CV 1995 GRACE & HEBERT ARCHITECTS INC 261,544.25 261,544.25 0.00
509484 05 08 1995 GRACE & HEBERT ARCHITECTS INC FE 09/27/94 354,684.90 06/16/06 354,684.90 0.00 04/04/49 100%

* TOTAL CONTRACT 509484 616,229.15 616,229.15 0.00

AFS 05 7 AFS ADM COST 15,000.00 04/09/03 547.00 14,453.00 3%

TOTAL SUB-PROJECT 05 MAIN PRISON/SUPPORT BLDGS(ABAN 631,229.15 616,776.15 14,453.00

509484 06 10 2000 GRACE & HEBERT ARCHITECTS INC F6 09/27/94 80,457.00 06/16/06 80,457.00 0.00 04/04/49 100%
509484 06 11 2000 GRACE & HEBERT ARCHITECTS INC R1 09/27/94 1,315.00 06/16/06 1,315.00 0.00 04/04/49 100%
509484 06 15 2000 GRACE & HEBERT ARCHITECTS INC R3 09/27/94 3,300.00 06/16/06 3,300.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509484 85,072.00 85,072.00 0.00

559583 06 01 1995 DOYLE ELECTRIC INC CN 06/26/00 131,838.61 03/08/02 131,838.61 0.00 04/23/01 100%
559583 06 02 2000 DOYLE ELECTRIC INC CN 06/26/00 707,771.39 03/08/02 707,771.39 0.00 04/23/01 100%
559583 06 03 2000 DOYLE ELECTRIC INC PL 06/26/00 56,600.00 03/08/02 56,600.00 0.00 04/23/01 100%
559583 06 90 RETAINAGE WITHHELD CN 03/08/02 44,810.50-
559583 06 91 RETAINAGE PAID CN 03/08/02 44,810.50 0.00

TOTAL CONTRACT 559583 896,210.00 896,210.00 0.00

AFS 06 4 AFS MISC. 1,100.00 06/09/00 527.41 572.59 47%
AFS 06 5 AFS TESTING 4,293.00 02/20/01 371.80 3,921.20 8%
AFS 06 6 AFS BLD RISK 6,182.00 09/12/01 4,040.00 2,142.00 65%
AFS 06 7 AFS ADM COST 7,000.00 06/12/02 7,000.00 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 MAIN PRISON EMER ELECTRICAL RE 999,857.00 993,221.21 6,635.79

509484 07 12 2000 GRACE & HEBERT ARCHITECTS INC F7 09/27/94 8,415.00 06/16/06 8,415.00 0.00 04/04/49 100%
509484 07 13 2000 GRACE & HEBERT ARCHITECTS INC R2 09/27/94 24.60 06/16/06 24.60 0.00 04/04/49 100%

* TOTAL CONTRACT 509484 8,439.60 8,439.60 0.00

565134 07 01 2000 CONCEPT ELECTRONICS INC CN 11/06/00 98,266.00 11/02/01 98,266.00 0.00 05/06/01 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,606
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-11 AFS PROJECT NO CH023
PROJECT DESCRIPTION LA STATE PENITENTIARY/ FIRE MARSHAL AND HEALTH DEPT VIOLATIONS

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 2/25/00 THE SUBSTITUTION OF $4,235,000 IN LA

ASB DET & ABATE FUND IN LIEU OF PRIORITY 5 BONDS.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565134 07 90 RETAINAGE WITHHELD CN 11/02/01 9,826.60-
565134 07 91 RETAINAGE PAID CN 11/02/01 9,826.60 0.00

TOTAL CONTRACT 565134 98,266.00 98,266.00 0.00

AFS 07 4 AFS MISC. 100.00 10/31/00 55.00 45.00 55%
AFS 07 5 AFS TESTING 491.00 0.00 491.00
AFS 07 6 AFS BLD RISK 531.00 09/12/01 138.00 393.00 25%
AFS 07 7 AFS ADM COST 4,913.00 11/12/04 4,913.00 0.00 100%
AFS 07 8 CONT STATE 8,415.00 0.00 8,415.00

TOTAL SUB-PROJECT 07 FIRE ALARM MONITORING SYSTEM 121,155.60 111,811.60 9,344.00

509484 08 19 2000 GRACE & HEBERT ARCHITECTS INC F8 09/27/94 44,608.00 06/16/06 37,399.35 7,208.65 04/04/49 83%
509484 08 20 2000 GRACE & HEBERT ARCHITECTS INC R4 09/27/94 60,085.00 06/16/06 60,085.00 0.00 04/04/49 100%
509484 08 21 2000 GRACE & HEBERT ARCHITECTS INC R5 09/27/94 9,442.00 06/16/06 9,442.00 0.00 04/04/49 100%
509484 08 22 2000 GRACE & HEBERT ARCHITECTS INC R6 09/27/94 1,050.00 06/16/06 1,050.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509484 115,185.00 107,976.35 7,208.65

617617 08 02 1995 EMC INC CN 10/25/04 342,114.30 06/16/06 342,114.30 0.00 06/09/06 100%
617617 08 01 2000 EMC INC CN 10/25/04 389,734.97 06/16/06 389,734.97 0.00 06/09/06 100%
617617 08 03 2005 EMC INC CN 10/25/04 785,151.69 06/16/06 739,491.51 45,660.18 06/09/06 94%
617617 08 90 RETAINAGE WITHHELD CN 06/16/06 73,567.04-
617617 08 91 RETAINAGE PAID CN 0.00 73,567.04

TOTAL CONTRACT 617617 1,517,000.96 1,397,773.74 119,227.22

AFS 08 4 AFS MISC. 1,100.00 12/14/04 1,003.64 96.36 91%
AFS 08 5 AFS TESTING 7,355.00 0.00 7,355.00
AFS 08 6 AFS BLD RISK 15,887.00 05/15/06 5,094.00 10,793.00 32%
AFS 08 7 AFS ADM COST 73,550.00 0.00 73,550.00
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 FIRE MARSHALL VIOLATIONS 1,730,077.96 1,511,847.73 218,230.23

509484 09 23 2005 GRACE & HEBERT ARCHITECTS INC F9 09/27/94 121,723.00 06/16/06 6,086.15 115,636.85 04/04/49 5%

* TOTAL CONTRACT 509484 121,723.00 6,086.15 115,636.85



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,607
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-94B-11 AFS PROJECT NO CH023
PROJECT DESCRIPTION LA STATE PENITENTIARY/ FIRE MARSHAL AND HEALTH DEPT VIOLATIONS

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 2/25/00 THE SUBSTITUTION OF $4,235,000 IN LA

ASB DET & ABATE FUND IN LIEU OF PRIORITY 5 BONDS.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 09 F AFC (STATE) 1,400,000.00 0.00 1,400,000.00
AFS 09 N DESIGN PEND 0.00 0.00 0.00
AFS 09 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 09 5 AFS TESTING 7,000.00 0.00 7,000.00
AFS 09 7 AFS ADM COST 70,000.00 0.00 70,000.00
AFS 09 8 CONT STATE 121,723.00 0.00 121,723.00

TOTAL SUB-PROJECT 09 FIRE MARSHAL/HLTH DEPT CORRECT 1,721,546.00 6,086.15 1,715,459.85

559245 1A 01 1995 ASCENSION ENVIRONMENTAL SVC OC 06/12/00 17,500.00 08/21/00 17,500.00 0.00 09/11/00 100%
559245 1A 02 2000 ASCENSION ENVIRONMENTAL SVC OC 06/12/00 1,431.00 08/21/00 1,431.00 0.00 09/11/00 100%

TOTAL CONTRACT 559245 18,931.00 18,931.00 0.00

AFS 1A 6 AFS BLD RISK 0.00 0.00 0.00
AFS 1A 7 AFS ADM COST 0.00 0.00 0.00
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ASB ABATE/REMOVE MATERIALS/REN 18,931.00 18,931.00 0.00

512834 2A 01 1995 ENVIRONMENTAL ABATEMENT 11/04/96 10,443.00 05/19/97 10,443.00 0.00 11/06/96 100%
512834 2A 90 RETAINAGE WITHHELD 05/19/97 1,044.30-
512834 2A 91 RETAINAGE PAID 05/19/97 1,044.30 0.00

TOTAL CONTRACT 512834 10,443.00 10,443.00 0.00

TOTAL SUB-PROJECT 2A ASBESTOS ABATE CAMP F BOQ REN 10,443.00 10,443.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 5,013,877.60 0.00 5,013,877.60
AFS CE C CONVERT FACS 4,796.03 06/30/96 4,796.03 0.00 100%

TOTAL PROJECT CH023 17,574,949.00 10,568,217.28 7,006,731.72

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 10,624,093.68 10,382,020.96 242,072.72

TOTAL CONTRACTS 10,624,093.68 10,382,020.96 242,072.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,608
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-95B-04 AFS PROJECT NO CH137
PROJECT DESCRIPTION LA STATE PENITENTIARY/ EDUCATION BUILDING REPLACEMENT PLANNING

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $77,093 FROM INS PROCEEDS APPROVED BY LEG BUDGET COMM ON 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 058 97A FACS AP C863 315,000 0

TOTAL ACT 1096 315,000 0

1997 22 2001 268 02A G.O. BONDS 3,725,000 0

TOTAL ACT 22 3,725,000 0

2002 LEGB 2001 021 STATUTORY DEDICATION 77,093 0

TOTAL ACT LEGB 77,093 0

2003 23 2002 333 03A G.O. BONDS 875,000 0
2003 23 2002 347 STATE GENERAL REVENUE 260,000 0

TOTAL ACT 23 1,135,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,252,093 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,252,093 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,609
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-95B-04 AFS PROJECT NO CH137
PROJECT DESCRIPTION LA STATE PENITENTIARY/ EDUCATION BUILDING REPLACEMENT PLANNING

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $77,093 FROM INS PROCEEDS APPROVED BY LEG BUDGET COMM ON 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
508206 01 01 1996 THE MELETON BACQUE' GROUP FE 05/29/96 256,197.00 12/17/04 256,197.00 0.00 04/04/49 100%
508206 01 02 1996 THE MELETON BACQUE' GROUP RE 05/29/96 4,675.00 12/17/04 4,675.00 0.00 04/04/49 100%
508206 01 03 1996 THE MELETON BACQUE' GROUP RE 05/29/96 3,245.00 12/17/04 3,245.00 0.00 04/04/49 100%
508206 01 04 1996 THE MELETON BACQUE' GROUP RE 05/29/96 28,000.00 12/17/04 28,000.00 0.00 04/04/49 100%
508206 01 06 1996 THE MELETON BACQUE' GROUP R4 05/29/96 2,517.49 12/17/04 2,517.49 0.00 04/04/49 100%
508206 01 08 1997 THE MELETON BACQUE' GROUP FE 05/29/96 7,867.00 12/17/04 7,867.00 0.00 04/04/49 100%
508206 01 09 1997 THE MELETON BACQUE' GROUP R6 05/29/96 2,494.08 12/17/04 2,494.08 0.00 04/04/49 100%
508206 01 10 1997 THE MELETON BACQUE' GROUP R7 05/29/96 8,461.39 12/17/04 8,461.39 0.00 04/04/49 100%
508206 01 11 1997 THE MELETON BACQUE' GROUP R8 05/29/96 1,887.63 12/17/04 1,887.63 0.00 04/04/49 100%
508206 01 13 1997 THE MELETON BACQUE' GROUP R9 05/29/96 13,996.00 12/17/04 13,996.00 0.00 04/04/49 100%
508206 01 14 1997 THE MELETON BACQUE' GROUP RA 05/29/96 1,636.00 12/17/04 1,636.00 0.00 04/04/49 100%

TOTAL CONTRACT 508206 330,976.59 330,976.59 0.00

569975 01 01 1997 GUY HOPKINS CONSTRUCTION CN 05/21/01 3,254,397.46 10/08/03 3,254,397.46 0.00 01/26/03 100%
569975 01 02 2003 GUY HOPKINS CONSTRUCTION CN 05/21/01 786,400.00 10/08/03 786,400.00 0.00 01/26/03 100%
569975 01 90 RETAINAGE WITHHELD CN 10/08/03 202,039.87-
569975 01 91 RETAINAGE PAID CN 10/08/03 202,039.87 0.00

TOTAL CONTRACT 569975 4,040,797.46 4,040,797.46 0.00

577760 01 01 1997 LEWIS A SPRADLIN PR 11/03/01 33,326.25 11/08/02 33,326.25 0.00 11/02/02 100%
577760 01 02 1997 LEWIS A SPRADLIN R1 11/03/01 319.89 11/08/02 319.89 0.00 11/02/02 100%
577760 01 03 1997 LEWIS A SPRADLIN R2 11/03/01 0.00 11/08/02 0.00 0.00 11/02/02

TOTAL CONTRACT 577760 33,646.14 33,646.14 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 200,000.00 05/14/04 147,238.11 52,761.89 73%
AFS 01 4 AFS MISC. 987.42 06/05/01 987.42 0.00 100%
AFS 01 5 AFS TESTING 6,935.75 09/20/02 6,935.75 0.00 100%
AFS 01 6 AFS BLD RISK 26,961.00 10/23/03 26,961.00 0.00 100%
AFS 01 7 AFS ADM COST 28,644.50 04/09/03 28,644.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW ADDITION AND RENOVATION 4,668,948.86 4,616,186.97 52,761.89



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,610
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-95B-04 AFS PROJECT NO CH137
PROJECT DESCRIPTION LA STATE PENITENTIARY/ EDUCATION BUILDING REPLACEMENT PLANNING

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $77,093 FROM INS PROCEEDS APPROVED BY LEG BUDGET COMM ON 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508206 02 05 1996 THE MELETON BACQUE' GROUP F2 05/29/96 6,131.00 12/17/04 6,131.00 0.00 04/04/49 100%
508206 02 07 1996 THE MELETON BACQUE' GROUP R5 05/29/96 715.00 12/17/04 715.00 0.00 04/04/49 100%

* TOTAL CONTRACT 508206 6,846.00 6,846.00 0.00

570797 02 01 1997 ASCENSION ENVIRONMENTAL SVC CN 06/01/01 59,545.69 12/14/01 59,545.69 0.00 07/31/01 100%
570797 02 90 RETAINAGE WITHHELD CN 12/14/01 5,954.57-
570797 02 91 RETAINAGE PAID CN 12/14/01 5,954.57 0.00

TOTAL CONTRACT 570797 59,545.69 59,545.69 0.00

AFS 02 4 AFS MISC. 39.00 05/21/01 39.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 14.00 12/19/01 14.00 0.00 100%
AFS 02 7 AFS ADM COST 5,000.00 04/09/03 5,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT/FIRE DAMAGE 71,444.69 71,444.69 0.00

508206 03 12 1997 THE MELETON BACQUE' GROUP F3 05/29/96 6,779.00 12/17/04 6,779.00 0.00 04/04/49 100%

* TOTAL CONTRACT 508206 6,779.00 6,779.00 0.00

AFS 03 4 AFS MISC. 500.00 0.00 500.00
AFS 03 5 AFS TESTING 333.00 0.00 333.00
AFS 03 7 AFS ADM COST 3,321.90 0.00 3,321.90

TOTAL SUB-PROJECT 03 ASBESTOS ABATEMENT/CLASSROOMS 10,933.90 6,779.00 4,154.90

579554 04 01 1997 ASCENSION ENVIRONMENTAL SVC CN 01/07/02 36,269.06 05/02/03 36,269.06 0.00 12/19/02 100%
579554 04 90 RETAINAGE WITHHELD CN 05/02/03 3,626.91-
579554 04 91 RETAINAGE PAID CN 05/02/03 3,626.91 0.00

TOTAL CONTRACT 579554 36,269.06 36,269.06 0.00

AFS 04 4 AFS MISC. 55.00 01/31/02 55.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,611
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-95B-04 AFS PROJECT NO CH137
PROJECT DESCRIPTION LA STATE PENITENTIARY/ EDUCATION BUILDING REPLACEMENT PLANNING

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS $77,093 FROM INS PROCEEDS APPROVED BY LEG BUDGET COMM ON 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 6 AFS BLD RISK 132.00 05/08/03 132.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 ASB ABATEMENT PH III ED BLDG 36,456.06 36,456.06 0.00

508206 05 15 1997 THE MELETON BACQUE' GROUP F4 05/29/96 26,978.00 12/17/04 25,994.91 983.09 04/04/49 96%
508206 05 16 2003 THE MELETON BACQUE' GROUP F4 05/29/96 4,264.00 12/17/04 3,670.93 593.07 04/04/49 86%

* TOTAL CONTRACT 508206 31,242.00 29,665.84 1,576.16

613898 05 01 1997 TRI-CORE PROPERTIES INC CN 07/26/04 192,547.77 04/26/05 192,547.77 0.00 12/22/04 100%
613898 05 04 1997 TRI-CORE PROPERTIES INC LR 07/26/04 21,394.20 04/26/05 0.00 21,394.20 12/22/04
613898 05 02 2002 TRI-CORE PROPERTIES INC CN 07/26/04 69,383.70 04/26/05 69,383.70 0.00 12/22/04 100%
613898 05 05 2002 TRI-CORE PROPERTIES INC LR 07/26/04 7,709.30 04/26/05 0.00 7,709.30 12/22/04
613898 05 03 2003 TRI-CORE PROPERTIES INC CN 07/26/04 71,001.93 04/26/05 71,001.93 0.00 12/22/04 100%
613898 05 06 2003 TRI-CORE PROPERTIES INC LR 07/26/04 7,889.10 04/26/05 0.00 7,889.10 12/22/04
613898 05 90 RETAINAGE WITHHELD CN 04/26/05 0.00
613898 05 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 613898 369,926.00 332,933.40 36,992.60

AFS 05 4 AFS MISC. 1,100.00 07/14/04 483.68 616.32 43%
AFS 05 5 AFS TESTING 1,763.00 0.00 1,763.00
AFS 05 6 AFS BLD RISK 261.00 07/28/05 261.00 0.00 100%
AFS 05 7 AFS ADM COST 17,626.00 0.00 17,626.00
AFS 05 8 CONT STATE 13,833.00 0.00 13,833.00

TOTAL SUB-PROJECT 05 MODIFICATIONS TO EDUC BUILDING 435,751.00 363,343.92 72,407.08

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 28,459.54 0.00 28,459.54
AFS CE C CONVERT FACS 98.95 06/30/96 98.95 0.00 100%

TOTAL PROJECT CH137 5,252,093.00 5,094,309.59 157,783.41

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,916,027.94 4,877,459.18 38,568.76

TOTAL CONTRACTS 4,916,027.94 4,877,459.18 38,568.76



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,612
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-96-02 AFS PROJECT NO 97008
PROJECT DESCRIPTION LA STATE PENITENTIARY - FERRY LANDING IMPROVEMENTS

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 087 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 45 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,613
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-96-02 AFS PROJECT NO 97008
PROJECT DESCRIPTION LA STATE PENITENTIARY - FERRY LANDING IMPROVEMENTS

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 453,104.14 07/14/04 452,375.63 728.51 99%

TOTAL SUB-PROJECT 01 EQUIP, LABOR DREDGE 453,104.14 452,375.63 728.51

AFS 00 3 UNASSIGNED 46,895.86 0.00 46,895.86

TOTAL PROJECT 97008 500,000.00 452,375.63 47,624.37

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,614
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-97B-01 AFS PROJECT NO 98129
PROJECT DESCRIPTION LA STATE PENITENTIARY - ANGOLA LEVEE SYSTEM IMPROVEMENTS, PLANNING

AND CONSTRUCTION
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $120,000 APPROVED BY LEG BUD COMM ON 6/6/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 277 02A G.O. BONDS 5,175,000 0

TOTAL ACT 22 5,175,000 0

2002 LEGB 2002 305 GENERAL FUND-SGR 120,000 0

TOTAL ACT LEGB 120,000 0

2003 23 2002 334 03A G.O. BONDS 445,000 0

TOTAL ACT 23 445,000 0

2003 2 2004 545 04A G.O. BONDS 800,000 0

TOTAL ACT 2 800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,540,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,540,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,615
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-97B-01 AFS PROJECT NO 98129
PROJECT DESCRIPTION LA STATE PENITENTIARY - ANGOLA LEVEE SYSTEM IMPROVEMENTS, PLANNING

AND CONSTRUCTION
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $120,000 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 5,171,000.00 11/09/01 5,171,000.00 0.00 100%
AFS 01 2 EQUIP APPROV 468,498.00 05/30/03 468,498.00 0.00 100%

TOTAL SUB-PROJECT 01 ANGOLA LEVEE SYSTEM IMPROVEMNT 5,639,498.00 5,639,498.00 0.00

589606 02 01 2002 FORTE AND TABLADA INC PR 09/16/02 12,915.00 12/20/02 12,268.75 646.25 09/16/04 94%

TOTAL CONTRACT 589606 12,915.00 12,268.75 646.25

TOTAL SUB-PROJECT 02 RELOCATE HIGH PRESSURE GAS LIN 12,915.00 12,268.75 646.25

590283 03 01 2002 TULLIER'S SERVICE INC CN 10/07/02 96,128.00 05/16/03 96,128.00 0.00 01/07/03 100%
590283 03 90 RETAINAGE WITHHELD CN 05/16/03 9,612.80-
590283 03 91 RETAINAGE PAID CN 05/16/03 9,612.80 0.00

TOTAL CONTRACT 590283 96,128.00 96,128.00 0.00

AFS 03 4 AFS MISC. 100.00 10/14/02 75.00 25.00 75%
AFS 03 5 AFS TESTING 425.00 0.00 425.00
AFS 03 6 AFS BLD RISK 153.00 06/04/03 93.00 60.00 60%
AFS 03 7 AFS ADM COST 4,250.00 11/12/04 4,250.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 GAS LINE RELOCATION 101,056.00 100,546.00 510.00

AFS 00 3 UNASSIGNED 786,531.00 0.00 786,531.00

TOTAL PROJECT 98129 6,540,000.00 5,752,312.75 787,687.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 109,043.00 108,396.75 646.25

TOTAL CONTRACTS 109,043.00 108,396.75 646.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,616
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-97B-03 AFS PROJECT NO 98006
PROJECT DESCRIPTION ANGOLA - ADDITIONAL CELLBLOCKS, PLANNING AND CONSTRUCTION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 383 FEDERAL AID 3,159,000 0

TOTAL ACT 28 3,159,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,159,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,159,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,617
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-97B-03 AFS PROJECT NO 98006
PROJECT DESCRIPTION ANGOLA - ADDITIONAL CELLBLOCKS, PLANNING AND CONSTRUCTION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 3,159,000.00 0.00 3,159,000.00

TOTAL PROJECT 98006 3,159,000.00 0.00 3,159,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,618
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-98B-01 AFS PROJECT NO 99108
PROJECT DESCRIPTION LA STATE PENITENTIARY - OXIDATION POND IMPROVEMENTS AND NEW TREATMENT

PLANT
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 2 2004 027 04A G.O. BONDS 4,100,000 0

TOTAL ACT 2 4,100,000 0

2003 23 2002 804 03A G.O. BONDS 200,000 0

TOTAL ACT 23 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,619
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-98B-01 AFS PROJECT NO 99108
PROJECT DESCRIPTION LA STATE PENITENTIARY - OXIDATION POND IMPROVEMENTS AND NEW TREATMENT

PLANT
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
541473 01 01 1999 FORTE AND TABLADA INC F1 01/22/99 283,730.00 06/02/06 283,730.00 0.00 04/04/49 100%
541473 01 02 1999 FORTE AND TABLADA INC R1 01/22/99 57,218.10 06/02/06 57,218.10 0.00 04/04/49 100%
541473 01 03 1999 FORTE AND TABLADA INC R2 01/22/99 8,800.00 06/02/06 8,800.00 0.00 04/04/49 100%
541473 01 04 1999 FORTE AND TABLADA INC R3 01/22/99 8,926.00 06/02/06 8,152.04 773.96 04/04/49 91%
541473 01 05 1999 FORTE AND TABLADA INC R4 01/22/99 26,594.00 06/02/06 26,594.00 0.00 04/04/49 100%

TOTAL CONTRACT 541473 385,268.10 384,494.14 773.96

592221 01 01 1999 MAX FOOTE CONSTRUCTION CO INC CN 12/23/02 2,883,221.00 02/13/04 2,883,221.00 0.00 09/15/03 100%
592221 01 03 2003 MAX FOOTE CONSTRUCTION CO INC CN 12/23/02 200,000.00 02/13/04 200,000.00 0.00 09/15/03 100%
592221 01 90 RETAINAGE WITHHELD CN 02/13/04 154,161.05-
592221 01 91 RETAINAGE PAID CN 02/13/04 154,161.05 0.00

TOTAL CONTRACT 592221 3,083,221.00 3,083,221.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 12/11/02 617.53 482.47 56%
AFS 01 5 AFS TESTING 24,445.00 09/15/03 5,054.25 19,390.75 20%
AFS 01 6 AFS BLD RISK 83,602.00 10/23/03 11,081.00 72,521.00 13%
AFS 01 7 AFS ADM COST 90,478.00 02/14/06 90,478.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 OXIDATION POND/NEW TREATMENT P 3,668,114.10 3,574,945.92 93,168.18

541473 02 07 1999 FORTE AND TABLADA INC F2 01/22/99 48,440.00 06/02/06 46,018.00 2,422.00 04/04/49 95%
541473 02 08 1999 FORTE AND TABLADA INC R5 01/22/99 1,021.97 06/02/06 1,021.97 0.00 04/04/49 100%
541473 02 09 1999 FORTE AND TABLADA INC R6 01/22/99 2,450.00 06/02/06 2,450.00 0.00 04/04/49 100%

* TOTAL CONTRACT 541473 51,911.97 49,489.97 2,422.00

622655 02 01 1999 NOTTINGHAM CONSTRUCTION CO LLC CN 05/02/05 570,373.00 05/05/06 570,373.00 0.00 12/29/05 100%
622655 02 02 1999 NOTTINGHAM CONSTRUCTION CO LLC PL 05/02/05 8,400.00 05/05/06 8,400.00 0.00 12/29/05 100%
622655 02 90 RETAINAGE WITHHELD CN 05/05/06 28,938.65-
622655 02 91 RETAINAGE PAID CN 05/05/06 28,938.65 0.00

TOTAL CONTRACT 622655 578,773.00 578,773.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,620
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 402 LA STATE PENITENTIARY FPC SCHED NO 08-402-98B-01 AFS PROJECT NO 99108
PROJECT DESCRIPTION LA STATE PENITENTIARY - OXIDATION POND IMPROVEMENTS AND NEW TREATMENT

PLANT
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 N DESIGN PEND 48,440.00 0.00 48,440.00
AFS 02 4 AFS MISC. 1,100.00 05/03/05 503.36 596.64 45%
AFS 02 5 AFS TESTING 2,835.00 0.00 2,835.00
AFS 02 6 AFS BLD RISK 3,571.00 05/15/06 1,560.00 2,011.00 43%
AFS 02 7 AFS ADM COST 28,345.00 0.00 28,345.00
AFS 02 8 CONT STATE 36,567.00 0.00 36,567.00

TOTAL SUB-PROJECT 02 UPGRADE LIFT STATIONS 751,542.97 630,326.33 121,216.64

AFS 00 3 UNASSIGNED 1,431,622.93 0.00 1,431,622.93

TOTAL PROJECT 99108 5,851,280.00 4,205,272.25 1,646,007.75

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,099,174.07 4,095,978.11 3,195.96

TOTAL CONTRACTS 4,099,174.07 4,095,978.11 3,195.96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,621
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403-04-02 AFS PROJECT NO 05008
PROJECT DESCRIPTION OYD - COMMUNITY BASED PROGRAM, JUVENILE JUSTICE IMPROVEMENTS,

PLANNING, CONSTRUCTION, RENOVATION, ACQUISITION AND EQUIPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $5,348,000 FED FUNDS APPROVED BY LEG BUD COMM 8/12/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2004 098 FEDERAL AID 5,348,000 0

TOTAL ACT LEGB 5,348,000 0

2005 2 2004 012 GENERAL FUND-SGR 530,000 0

TOTAL ACT 2 530,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 268 GENERAL FUND- IAT 200,500 200,500

TOTAL ACT 26 200,500 200,500

TOTAL PRIOR YEAR 5,878,000 0
TOTAL CURRENT YEAR 200,500 200,500
GRAND TOTAL 6,078,500 200,500



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,622
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403-04-02 AFS PROJECT NO 05008
PROJECT DESCRIPTION OYD - COMMUNITY BASED PROGRAM, JUVENILE JUSTICE IMPROVEMENTS,

PLANNING, CONSTRUCTION, RENOVATION, ACQUISITION AND EQUIPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $5,348,000 FED FUNDS APPROVED BY LEG BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
618686 01 01 2005 BURGDAHL & GRAVES ARCHITECTS F1 09/21/04 414,483.00 07/28/06 290,138.10 124,344.90 04/04/49 70%
618686 01 02 2005 BURGDAHL & GRAVES ARCHITECTS R1 09/21/04 16,500.00 07/28/06 16,500.00 0.00 04/04/49 100%
618686 01 03 2005 BURGDAHL & GRAVES ARCHITECTS R2 09/21/04 14,190.00 07/28/06 14,190.00 0.00 04/04/49 100%
618686 01 04 2005 BURGDAHL & GRAVES ARCHITECTS R3 09/21/04 495.00 07/28/06 495.00 0.00 04/04/49 100%
618686 01 05 2005 BURGDAHL & GRAVES ARCHITECTS R4 09/21/04 292.00 07/28/06 292.00 0.00 04/04/49 100%

TOTAL CONTRACT 618686 445,960.00 321,615.10 124,344.90

635994 01 01 2005 GIBBS CONSTRUCTION LLC CN 06/05/06 5,222,000.00 0.00 5,222,000.00 07/16/07

TOTAL CONTRACT 635994 5,222,000.00 0.00 5,222,000.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 20,924.50 07/13/05 924.50 20,000.00 4%
AFS 01 2 EQUIP APPROV 110,000.00 0.00 110,000.00
AFS 01 4 AFS MISC. 1,100.00 06/06/06 962.29 137.71 87%
AFS 01 5 AFS TESTING 24,975.00 08/08/06 5,302.50 19,672.50 21%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 204,927.50 0.00 204,927.50

TOTAL SUB-PROJECT 01 BRIDGE CITY REGION ONE TRAIN F 6,029,887.00 328,804.39 5,701,082.61

630867 02 01 2005 BRADLEY-BLEWSTER & ASSOCIATES F1 09/19/05 37,473.00 0.00 37,473.00 04/04/49

TOTAL CONTRACT 630867 37,473.00 0.00 37,473.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REN EVERGREEN DORM INTO REC CT 37,473.00 0.00 37,473.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,623
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403-04-02 AFS PROJECT NO 05008
PROJECT DESCRIPTION OYD - COMMUNITY BASED PROGRAM, JUVENILE JUSTICE IMPROVEMENTS,

PLANNING, CONSTRUCTION, RENOVATION, ACQUISITION AND EQUIPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $5,348,000 FED FUNDS APPROVED BY LEG BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 11,140.00 0.00 11,140.00

TOTAL PROJECT 05008 6,078,500.00 328,804.39 5,749,695.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,705,433.00 321,615.10 5,383,817.90

TOTAL CONTRACTS 5,705,433.00 321,615.10 5,383,817.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,624
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 08-403-04B-01 AFS PROJECT NO 05007
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 27 2006 010 LOC LINE OF CREDIT 290,000 0

TOTAL ACT 27 290,000 0

2006 26 2005 267 STATE GENERAL REVENUE 10,327 0

TOTAL ACT 26 10,327 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,327 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,327 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,625
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 08-403-04B-01 AFS PROJECT NO 05007
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
626702 01 01 2005 LOUIS MECHANICAL CONTRACTORS OC 06/13/05 24,798.00 10/14/05 24,798.00 0.00 07/29/05 100%

TOTAL CONTRACT 626702 24,798.00 24,798.00 0.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 100.00 0.00 100.00
AFS 01 7 AFS ADM COST 59.00 0.00 59.00

TOTAL SUB-PROJECT 01 SHOWER/BATH RENO-JETSON CORR 24,957.00 24,798.00 159.00

AFS 02 1 AFS ACT 37,815.10 06/01/06 37,815.10 0.00 100%

TOTAL SUB-PROJECT 02 GYM FLOORS @ JCCY & SCCY 37,815.10 37,815.10 0.00

630732 03 01 2005 AIRTROL INC CN 09/26/05 85,484.00 04/04/06 85,484.00 0.00 11/30/05 100%
630732 03 90 RETAINAGE WITHHELD CN 04/04/06 8,548.40-
630732 03 91 RETAINAGE PAID CN 04/04/06 8,548.40 0.00

TOTAL CONTRACT 630732 85,484.00 85,484.00 0.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 4 AFS MISC. 100.00 10/19/05 95.00 5.00 95%
AFS 03 6 AFS BLD RISK 149.00 05/15/06 50.00 99.00 33%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 2 HVAC UNITS JCY AREA 1 GYM 85,733.00 85,629.00 104.00

632227 04 01 2005 BROCK ENGINEERING INC PR 12/20/05 10,640.00 05/09/06 8,720.00 1,920.00 12/31/06 81%

TOTAL CONTRACT 632227 10,640.00 8,720.00 1,920.00

635735 04 01 2005 LOUIS MECHANICAL CONTRACTORS CN 05/08/06 87,900.00 06/02/06 28,732.00 59,168.00 06/06/06 32%
635735 04 90 RETAINAGE WITHHELD CN 06/02/06 2,873.20-
635735 04 91 RETAINAGE PAID CN 0.00 2,873.20

TOTAL CONTRACT 635735 87,900.00 25,858.80 62,041.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,626
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 08-403-04B-01 AFS PROJECT NO 05007
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 N DESIGN PEND 0.00 0.00 0.00
AFS 04 4 AFS MISC. 200.00 05/19/06 85.00 115.00 42%
AFS 04 8 CONT STATE 7,700.00 0.00 7,700.00

TOTAL SUB-PROJECT 04 HVAC, PLUMBING & ELECTRICAL 106,440.00 34,663.80 71,776.20

634552 05 01 2005 CORPORATE MECHANICAL OC 03/10/06 6,707.66 05/26/06 6,707.66 0.00 03/25/06 100%

TOTAL CONTRACT 634552 6,707.66 6,707.66 0.00

AFS 05 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 HVAC RPR SUMMER DORM AREA 3 6,707.66 6,707.66 0.00

634941 06 01 2005 STAR SERVICE INC BATON ROUGE OC 03/20/06 7,132.00 05/12/06 7,132.00 0.00 04/25/06 100%

TOTAL CONTRACT 634941 7,132.00 7,132.00 0.00

AFS 06 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 RPL 2 CHILLED WTR PUMPS WINTER 7,132.00 7,132.00 0.00

AFS 07 F AFC (STATE) 8,248.00 0.00 8,248.00

TOTAL SUB-PROJECT 07 PURCHASE/INSTALL NEW COMPRESSO 8,248.00 0.00 8,248.00

AFS 08 2 EQUIP APPROV 15,128.00 07/18/06 8,656.00 6,472.00 57%

TOTAL SUB-PROJECT 08 PURCHASE HVAC UNITS AT JCCY 15,128.00 8,656.00 6,472.00

AFS 00 3 UNASSIGNED 8,166.24 0.00 8,166.24

TOTAL PROJECT 05007 300,327.00 205,401.56 94,925.44

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 222,661.66 158,700.46 63,961.20

TOTAL CONTRACTS 222,661.66 158,700.46 63,961.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,627
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403-04B-01 AFS PROJECT NO 05007
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MAJOR REPAIRS AND EQUIPMENT REPLACEMENT

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 267 REAPPROPRIATED CASH 0 10,327

TOTAL ACT 26 0 10,327

2005 26 2005 010 LOC GENERAL OBLIGATION BONDS 0 290,000 1

TOTAL ACT 26 0 290,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,327
GRAND TOTAL 0 300,327



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,628
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403-04B-01 AFS PROJECT NO 05007
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MAJOR REPAIRS AND EQUIPMENT REPLACEMENT

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL PROJECT 05007 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,629
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-03 AFS PROJECT NO 00157
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - MEDICAL AND MENTAL HEALTH

SERVICES RENOVATION/REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $520,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 2/22/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 598 GENERAL FUND-SGR 3,130,000 0

TOTAL ACT 21 3,130,000 0

2002 LEGB 2002 281 GENERAL FUND-SGR 520,000 0

TOTAL ACT LEGB 520,000 0

2002 23 2002 054 03A G.O. BONDS 566,000 0

TOTAL ACT 23 566,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,216,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,216,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,630
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-03 AFS PROJECT NO 00157
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - MEDICAL AND MENTAL HEALTH

SERVICES RENOVATION/REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $520,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 2/22/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
565939 01 01 2001 KENNETH L NOVAK F1 10/30/00 48,114.00 04/02/02 48,114.00 0.00 04/04/49 100%
565939 01 02 2001 KENNETH L NOVAK R1 10/30/00 279.56 04/02/02 279.56 0.00 04/04/49 100%
565939 01 03 2001 KENNETH L NOVAK R2 10/30/00 3,245.00 04/02/02 3,245.00 0.00 04/04/49 100%

TOTAL CONTRACT 565939 51,638.56 51,638.56 0.00

569073 01 01 2001 RESUN LEASING INC CN 04/05/01 643,726.25 04/26/02 643,726.25 0.00 07/18/01 100%
569073 01 02 2001 RESUN LEASING INC PL 04/05/01 8,554.00 04/26/02 8,554.00 0.00 07/18/01 100%
569073 01 90 RETAINAGE WITHHELD CN 04/26/02 32,728.81-
569073 01 91 RETAINAGE PAID CN 04/26/02 32,728.81 0.00

TOTAL CONTRACT 569073 652,280.25 652,280.25 0.00

AFS 01 2 EQUIP APPROV 0.00 03/15/01 0.00 0.00
AFS 01 4 AFS MISC. 33.00 04/19/01 33.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 2,304.00 03/13/02 2,304.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 MENTAL HLTH COMPLEX OFFICE BLD 706,255.81 706,255.81 0.00

566863 02 01 2001 KENNETH L NOVAK F1 12/19/00 168,393.91 10/01/04 168,393.91 0.00 04/04/49 100%
566863 02 02 2001 KENNETH L NOVAK R1 12/19/00 2,575.00 10/01/04 2,575.00 0.00 04/04/49 100%
566863 02 03 2001 KENNETH L NOVAK R2 12/19/00 3,041.38 10/01/04 3,041.38 0.00 04/04/49 100%
566863 02 04 2001 KENNETH L NOVAK R3 12/19/00 1,800.00 10/01/04 1,800.00 0.00 04/04/49 100%
566863 02 05 2001 KENNETH L NOVAK R4 12/19/00 140.00 10/01/04 140.00 0.00 04/04/49 100%

TOTAL CONTRACT 566863 175,950.29 175,950.29 0.00

580289 02 01 2001 MYRTON BONNER DUNCAN CN 03/04/02 2,122,416.53 05/28/04 2,122,416.53 0.00 01/21/04 100%
580289 02 02 2001 MYRTON BONNER DUNCAN PT 03/04/02 48,565.00 05/28/04 48,565.00 0.00 01/21/04 100%
580289 02 90 RETAINAGE WITHHELD CN 05/28/04 108,549.09-
580289 02 91 RETAINAGE PAID CN 05/28/04 108,549.09 0.00

TOTAL CONTRACT 580289 2,170,981.53 2,170,981.53 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,631
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-03 AFS PROJECT NO 00157
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - MEDICAL AND MENTAL HEALTH

SERVICES RENOVATION/REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $520,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 2/22/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 1 AFS ACT 997.71 04/21/04 997.71 0.00 100%
AFS 02 2 EQUIP APPROV 1,124,306.00 12/10/03 1,124,306.00 0.00 100%
AFS 02 4 AFS MISC. 339.15 03/11/02 339.15 0.00 100%
AFS 02 5 AFS TESTING 2,660.50 01/21/03 2,660.50 0.00 100%
AFS 02 6 AFS BLD RISK 11,242.00 06/11/04 11,242.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 MNTL HLTH COMP/DIAGNOSTIC BLDG 3,486,477.18 3,486,477.18 0.00

AFS 00 3 UNASSIGNED 23,267.01 0.00 23,267.01

TOTAL PROJECT 00157 4,216,000.00 4,192,732.99 23,267.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,050,850.63 3,050,850.63 0.00

TOTAL CONTRACTS 3,050,850.63 3,050,850.63 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,632
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-04 AFS PROJECT NO 00158
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $700,000 APPROVED BY LEG BUD COMM ON 5/31/01. $233,690 IN FED

FUNDS APPROVED BY LEG BUD COMM 5/31/01. $2,578,000 FED & $421,000 SELF-GEN
APPROVED BY LEG BUD COMM 11/22/02. $589,000 ORM FUNDS & $5,241,600 FED FUNDS
APPROVED BY LEG BUD COMM 3/21/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 599 GENERAL FUND-SGR 507,790 0

TOTAL ACT 21 507,790 0

2001 LEGB 2001 875 GENERAL FUND- IAT 700,000 0
2001 LEGB 2001 878 FEDERAL AID 233,690 0

TOTAL ACT LEGB 933,690 0

2002 23 2002 055 03A G.O. BONDS 190,000 0

TOTAL ACT 23 190,000 0

2003 LEGB 2002 521 FEDERAL AID 0 0
2003 LEGB 2002 522 GENERAL FUND-SGR 589,000 0
2003 LEGB 2003 767 FEDERAL AID 5,241,600 0

TOTAL ACT LEGB 5,830,600 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,462,080 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,462,080 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,633
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-04 AFS PROJECT NO 00158
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $700,000 APPROVED BY LEG BUD COMM ON 5/31/01. $233,690 IN FED

FUNDS APPROVED BY LEG BUD COMM 5/31/01. $2,578,000 FED & $421,000 SELF-GEN
APPROVED BY LEG BUD COMM 11/22/02. $589,000 ORM FUNDS & $5,241,600 FED FUNDS
APPROVED BY LEG BUD COMM 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 5,337,135.00 0.00 5,337,135.00
AFS 01 1 AFS ACT 12.00 01/25/01 12.00 0.00 100%
AFS 01 2 EQUIP APPROV 50,000.00 03/28/05 19,405.39 30,594.61 38%
AFS 01 4 AFS MISC. 1,100.00 04/01/03 44.53 1,055.47 4%
AFS 01 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 JETSON CORR/VIDEO MONIT. SYST. 5,388,247.00 19,461.92 5,368,785.08

567224 02 01 2001 KENNETH L NOVAK F1 01/12/01 18,490.00 02/22/02 18,490.00 0.00 04/04/49 100%
567224 02 02 2001 KENNETH L NOVAK R1 01/12/01 715.31 02/22/02 715.31 0.00 04/04/49 100%

TOTAL CONTRACT 567224 19,205.31 19,205.31 0.00

575529 02 01 2001 RESUN LEASING INC CN 09/04/01 203,769.14 04/26/02 203,769.14 0.00 11/10/01 100%
575529 02 02 2001 RESUN LEASING INC LD 09/04/01 0.00 04/26/02 0.00 0.00 11/10/01
575529 02 03 2001 RESUN LEASING INC PL 09/04/01 22,000.00 04/26/02 22,000.00 0.00 11/10/01 100%
575529 02 90 RETAINAGE WITHHELD CN 04/26/02 22,726.91-
575529 02 91 RETAINAGE PAID CN 04/26/02 22,726.91 0.00

TOTAL CONTRACT 575529 225,769.14 225,769.14 0.00

AFS 02 1 AFS ACT 3,500.00 0.00 3,500.00
AFS 02 4 AFS MISC. 1,100.00 09/10/01 205.53 894.47 18%
AFS 02 5 AFS TESTING 1,028.00 0.00 1,028.00
AFS 02 6 AFS BLD RISK 418.00 03/13/02 306.00 112.00 73%
AFS 02 8 CONT STATE 18,490.00 0.00 18,490.00

TOTAL SUB-PROJECT 02 JETSON/QUALITY ASSURANCE OFFIC 269,510.45 245,485.98 24,024.47

577084 03 01 2001 WYE ELECTRIC INC CN 10/22/01 398,633.00 07/03/03 398,633.00 0.00 09/27/02 100%
577084 03 02 2001 WYE ELECTRIC INC PL 10/22/01 17,250.00 07/03/03 17,250.00 0.00 09/27/02 100%
577084 03 90 RETAINAGE WITHHELD CN 07/03/03 41,588.30-
577084 03 91 RETAINAGE PAID CN 07/03/03 41,588.30 0.00

TOTAL CONTRACT 577084 415,883.00 415,883.00 0.00

AFS 03 4 AFS MISC. 1,100.00 10/18/01 238.20 861.80 21%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,634
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-04 AFS PROJECT NO 00158
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $700,000 APPROVED BY LEG BUD COMM ON 5/31/01. $233,690 IN FED

FUNDS APPROVED BY LEG BUD COMM 5/31/01. $2,578,000 FED & $421,000 SELF-GEN
APPROVED BY LEG BUD COMM 11/22/02. $589,000 ORM FUNDS & $5,241,600 FED FUNDS
APPROVED BY LEG BUD COMM 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 5 AFS TESTING 1,987.00 04/29/02 377.50 1,609.50 18%
AFS 03 6 AFS BLD RISK 2,376.00 09/02/03 2,376.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 PH II ELEC/AREA III HIGH MAST 421,346.00 418,874.70 2,471.30

575605 04 01 2001 LOUIS MECHANICAL CONTRACTORS CN 08/06/01 51,792.00 08/23/02 51,792.00 0.00 01/28/02 100%
575605 04 90 RETAINAGE WITHHELD CN 08/23/02 5,179.20-
575605 04 91 RETAINAGE PAID CN 08/23/02 5,179.20 0.00

TOTAL CONTRACT 575605 51,792.00 51,792.00 0.00

AFS 04 4 AFS MISC. 100.00 09/06/01 49.00 51.00 49%
AFS 04 6 AFS BLD RISK 135.00 05/16/02 60.00 75.00 44%
AFS 04 8 CONT STATE 2,703.00 0.00 2,703.00

TOTAL SUB-PROJECT 04 SUICIDE PREV MEAS/PLUMB FIXTUR 54,730.00 51,901.00 2,829.00

574068 05 01 2001 ASSAF, SIMONEAUX, TAUZIN & F1 05/29/01 36,460.00 07/31/01 21,450.00 15,010.00 04/04/49 58%

TOTAL CONTRACT 574068 36,460.00 21,450.00 15,010.00

TOTAL SUB-PROJECT 05 CLOSED CIRCUIT TV SYS/YOUTH DE 36,460.00 21,450.00 15,010.00

577921 06 01 2001 GRACE & HEBERT ARCHITECTS INC F1 10/17/01 31,002.00 03/14/05 31,002.00 0.00 04/04/49 100%
577921 06 02 2001 GRACE & HEBERT ARCHITECTS INC R1 10/17/01 2,090.00 03/14/05 2,090.00 0.00 04/04/49 100%
577921 06 03 2001 GRACE & HEBERT ARCHITECTS INC R2 10/17/01 2,530.00 03/14/05 2,530.00 0.00 04/04/49 100%
577921 06 04 2002 GRACE & HEBERT ARCHITECTS INC F1 10/17/01 8,140.00 03/14/05 8,140.00 0.00 04/04/49 100%
577921 06 05 2002 GRACE & HEBERT ARCHITECTS INC R3 10/17/01 1,330.08 03/14/05 1,330.08 0.00 04/04/49 100%
577921 06 06 2002 GRACE & HEBERT ARCHITECTS INC R4 10/17/01 584.38 03/14/05 584.38 0.00 04/04/49 100%
577921 06 07 2002 GRACE & HEBERT ARCHITECTS INC R5 10/17/01 3,901.71 03/14/05 3,901.71 0.00 04/04/49 100%

TOTAL CONTRACT 577921 49,578.17 49,578.17 0.00

592858 06 01 2001 BLOUNT GENERAL CONTRACTORS LLC CN 01/06/03 284,117.00 01/09/04 284,117.00 0.00 09/03/03 100%
592858 06 02 2001 BLOUNT GENERAL CONTRACTORS LLC CN 01/06/03 132,488.96 01/09/04 132,488.96 0.00 09/03/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,635
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-04 AFS PROJECT NO 00158
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $700,000 APPROVED BY LEG BUD COMM ON 5/31/01. $233,690 IN FED

FUNDS APPROVED BY LEG BUD COMM 5/31/01. $2,578,000 FED & $421,000 SELF-GEN
APPROVED BY LEG BUD COMM 11/22/02. $589,000 ORM FUNDS & $5,241,600 FED FUNDS
APPROVED BY LEG BUD COMM 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592858 06 03 2002 BLOUNT GENERAL CONTRACTORS LLC CN 01/06/03 142,921.04 01/09/04 142,921.04 0.00 09/03/03 100%
592858 06 04 2003 BLOUNT GENERAL CONTRACTORS LLC CN 01/06/03 28,047.00 01/09/04 28,047.00 0.00 09/03/03 100%
592858 06 90 RETAINAGE WITHHELD CN 01/09/04 29,378.70-
592858 06 91 RETAINAGE PAID CN 01/09/04 29,378.70 0.00

TOTAL CONTRACT 592858 587,574.00 587,574.00 0.00

AFS 06 4 AFS MISC. 228.20 01/13/03 228.20 0.00 100%
AFS 06 5 AFS TESTING 2,818.50 07/03/03 2,818.50 0.00 100%
AFS 06 6 AFS BLD RISK 1,784.00 12/11/03 1,784.00 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 DEVELOPMENTALLY DISABLED UNIT 641,982.87 641,982.87 0.00

593819 07 01 2003 GRACE & HEBERT ARCHITECTS INC F1 01/27/03 239,194.20 05/18/04 239,194.20 0.00 04/04/49 100%
593819 07 02 2003 GRACE & HEBERT ARCHITECTS INC R1 01/27/03 3,071.75 05/18/04 3,071.75 0.00 04/04/49 100%
593819 07 03 2003 GRACE & HEBERT ARCHITECTS INC R2 01/27/03 3,200.00 05/18/04 3,200.00 0.00 04/04/49 100%
593819 07 04 2003 GRACE & HEBERT ARCHITECTS INC R3 01/27/03 1,954.70 05/18/04 1,954.70 0.00 04/04/49 100%
593819 07 05 2003 GRACE & HEBERT ARCHITECTS INC R4 01/27/03 6,000.00 05/18/04 6,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 593819 253,420.65 253,420.65 0.00

594083 07 01 2002 GRACE & HEBERT ARCHITECTS INC PR 03/03/03 10,000.00 04/01/03 10,000.00 0.00 06/02/03 100%

TOTAL CONTRACT 594083 10,000.00 10,000.00 0.00

598144 07 01 2002 PROFESSIONAL SERVICE PR 05/26/03 3,800.00 07/25/03 3,800.00 0.00 06/26/03 100%

TOTAL CONTRACT 598144 3,800.00 3,800.00 0.00

AFS 07 1 AFS ACT 0.00 0.00 0.00
AFS 07 4 AFS MISC. 1,100.00 10/30/03 327.26 772.74 29%
AFS 07 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 NEW HOUSING UNIT 268,320.65 267,547.91 772.74

608454 08 01 2002 R & S CORPORATION OC 03/29/04 7,687.32 12/28/04 7,687.32 0.00 04/29/04 100%

TOTAL CONTRACT 608454 7,687.32 7,687.32 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,636
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-04 AFS PROJECT NO 00158
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $700,000 APPROVED BY LEG BUD COMM ON 5/31/01. $233,690 IN FED

FUNDS APPROVED BY LEG BUD COMM 5/31/01. $2,578,000 FED & $421,000 SELF-GEN
APPROVED BY LEG BUD COMM 11/22/02. $589,000 ORM FUNDS & $5,241,600 FED FUNDS
APPROVED BY LEG BUD COMM 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 08 8 CONT STATE 846.00 0.00 846.00

TOTAL SUB-PROJECT 08 JETSON DEV DISABLED UNIT LIGHT 8,533.32 7,687.32 846.00

AFS 09 1 AFS ACT 0.00 0.00 0.00
AFS 09 2 EQUIP APPROV 75,000.00 06/24/05 26,365.38 48,634.62 35%

TOTAL SUB-PROJECT 09 JETSON-FENCING DOORS CONCRETE 75,000.00 26,365.38 48,634.62

617790 10 01 2003 ASSAF, SIMONEAUX, TAUZIN & PR 09/01/04 19,000.00 12/07/04 19,000.00 0.00 03/01/05 100%

TOTAL CONTRACT 617790 19,000.00 19,000.00 0.00

AFS 10 1 AFS ACT 71,486.00 12/21/04 71,486.00 0.00 100%

TOTAL SUB-PROJECT 10 INSTALL/CONNECT CCTV (CAMERAS) 90,486.00 90,486.00 0.00

AFS 11 1 AFS ACT 13,125.00 02/07/05 13,125.00 0.00 100%

TOTAL SUB-PROJECT 11 JCCY PAINTING GYM FLOORS 13,125.00 13,125.00 0.00

AFS 12 1 AFS ACT 138,155.00 11/29/05 138,155.00 0.00 100%

TOTAL SUB-PROJECT 12 INSTALL 54 METAL DETENTION DOO 138,155.00 138,155.00 0.00

634821 13 01 2003 SECURTEC INC CN 03/20/06 23,460.00 06/02/06 14,076.00 9,384.00 06/19/06 60%
634821 13 90 RETAINAGE WITHHELD CN 06/02/06 1,407.60-
634821 13 91 RETAINAGE PAID CN 0.00 1,407.60

TOTAL CONTRACT 634821 23,460.00 12,668.40 10,791.60

AFS 13 F AFC (STATE) 0.00 0.00 0.00
AFS 13 4 AFS MISC. 100.00 04/28/06 85.00 15.00 85%

TOTAL SUB-PROJECT 13 RPR/SERVICE SLIDING DOOR DEVIC 23,560.00 12,753.40 10,806.60

AFS 00 3 UNASSIGNED 32,623.71 0.00 32,623.71

TOTAL PROJECT 00158 7,462,080.00 1,955,276.48 5,506,803.52



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,637
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00-04 AFS PROJECT NO 00158
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $700,000 APPROVED BY LEG BUD COMM ON 5/31/01. $233,690 IN FED

FUNDS APPROVED BY LEG BUD COMM 5/31/01. $2,578,000 FED & $421,000 SELF-GEN
APPROVED BY LEG BUD COMM 11/22/02. $589,000 ORM FUNDS & $5,241,600 FED FUNDS
APPROVED BY LEG BUD COMM 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,703,629.59 1,677,827.99 25,801.60

TOTAL CONTRACTS 1,703,629.59 1,677,827.99 25,801.60



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,638
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00B-02 AFS PROJECT NO 00148
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER - HVAC REPLACEMENT/UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 587 03A G.O. BONDS 600,000 0

TOTAL ACT 23 600,000 0

2004 2 2004 870 04A G.O. BONDS 800,000 0

TOTAL ACT 2 800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,639
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00B-02 AFS PROJECT NO 00148
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER - HVAC REPLACEMENT/UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
565969 01 01 2001 HENRY C EYRE JR PE CONSULTING F1 11/06/00 68,151.00 12/03/04 68,151.00 0.00 04/04/49 100%
565969 01 02 2001 HENRY C EYRE JR PE CONSULTING R1 11/06/00 1,125.00 12/03/04 1,125.00 0.00 04/04/49 100%

TOTAL CONTRACT 565969 69,276.00 69,276.00 0.00

597635 01 01 2001 CORPORATE MECHANICAL CN 06/02/03 405,705.13 06/17/05 405,705.13 0.00 05/28/04 100%
597635 01 02 2004 CORPORATE MECHANICAL CN 06/02/03 414,070.00 06/17/05 414,070.00 0.00 05/28/04 100%
597635 01 90 RETAINAGE WITHHELD CN 06/17/05 40,988.76-
597635 01 91 RETAINAGE PAID CN 06/17/05 40,988.76 0.00

TOTAL CONTRACT 597635 819,775.13 819,775.13 0.00

AFS 01 1 AFS ACT 17,629.92 02/07/05 17,629.16 0.76 99%
AFS 01 4 AFS MISC. 1,100.00 05/22/03 368.64 731.36 33%
AFS 01 5 AFS TESTING 3,921.00 0.00 3,921.00
AFS 01 6 AFS BLD RISK 4,234.00 09/10/04 2,004.00 2,230.00 47%
AFS 01 7 AFS ADM COST 39,205.00 04/09/03 3,751.50 35,453.50 9%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 HVAC REPLACEMENT/UPGRADE/JETSO 955,141.05 912,804.43 42,336.62

601456 02 01 2001 PYBURN & ODOM MCA LLC PR 05/08/03 18,314.00 12/30/03 17,968.10 345.90 01/04/04 98%

TOTAL CONTRACT 601456 18,314.00 17,968.10 345.90

605259 02 01 2001 PRO-TECH ENVIRONMENTAL CN 08/18/03 87,000.00 07/27/04 87,000.00 0.00 11/17/03 100%
605259 02 90 RETAINAGE WITHHELD CN 07/27/04 8,700.00-
605259 02 91 RETAINAGE PAID CN 07/27/04 8,700.00 0.00

TOTAL CONTRACT 605259 87,000.00 87,000.00 0.00

AFS 02 4 AFS MISC. 100.00 11/19/03 95.00 5.00 95%
AFS 02 5 AFS TESTING 357.00 0.00 357.00
AFS 02 6 AFS BLD RISK 225.00 0.00 225.00
AFS 02 8 CONT STATE 3,500.00 0.00 3,500.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT VARIOUS BLD 109,496.00 105,063.10 4,432.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,640
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00B-02 AFS PROJECT NO 00148
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER - HVAC REPLACEMENT/UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565969 03 03 2001 HENRY C EYRE JR PE CONSULTING F3 11/06/00 12,899.00 12/03/04 12,899.00 0.00 04/04/49 100%
565969 03 04 2004 HENRY C EYRE JR PE CONSULTING F3 11/06/00 296.00 12/03/04 296.00 0.00 04/04/49 100%

* TOTAL CONTRACT 565969 13,195.00 13,195.00 0.00

607492 03 01 2004 BERNHARD BROTHERS MECHANICAL CN 03/01/04 137,344.15 12/17/04 137,344.15 0.00 08/16/04 100%
607492 03 02 2004 BERNHARD BROTHERS MECHANICAL PL 03/01/04 600.00 12/17/04 600.00 0.00 08/16/04 100%
607492 03 90 RETAINAGE WITHHELD CN 12/17/04 13,794.42-
607492 03 91 RETAINAGE PAID CN 12/17/04 13,794.42 0.00

TOTAL CONTRACT 607492 137,944.15 137,944.15 0.00

AFS 03 4 AFS MISC. 1,100.00 02/20/04 262.32 837.68 23%
AFS 03 5 AFS TESTING 673.00 0.00 673.00
AFS 03 7 AFS ADM COST 6,729.00 11/12/04 6,729.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 HVAC REPLACE/UPGRADE GIRLS GYM 159,641.15 158,130.47 1,510.68

615052 04 01 2004 CORPORATE MECHANICAL CN 08/16/04 90,839.41 11/18/05 90,839.41 0.00 12/15/04 100%
615052 04 90 RETAINAGE WITHHELD CN 11/18/05 9,083.94-
615052 04 91 RETAINAGE PAID CN 11/18/05 9,083.94 0.00

TOTAL CONTRACT 615052 90,839.41 90,839.41 0.00

615455 04 01 2004 ASSAF, SIMONEAUX, TAUZIN & PR 08/23/04 9,511.00 0.00 9,511.00 05/21/05

TOTAL CONTRACT 615455 9,511.00 0.00 9,511.00

AFS 04 4 AFS MISC. 100.00 08/11/04 95.00 5.00 95%
AFS 04 5 AFS TESTING 440.00 0.00 440.00
AFS 04 6 AFS BLD RISK 75.00 07/28/05 75.00 0.00 100%
AFS 04 8 CONT STATE 2,839.41 0.00 2,839.41

TOTAL SUB-PROJECT 04 HVAC UNIT RPL MED/DENTAL/MNTL 103,804.82 91,009.41 12,795.41

615994 05 01 2004 PYBURN & ODOM MCA LLC PR 09/07/04 3,814.00 01/18/06 3,814.00 0.00 05/06/05 100%

TOTAL CONTRACT 615994 3,814.00 3,814.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,641
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-00B-02 AFS PROJECT NO 00148
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER - HVAC REPLACEMENT/UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 MISC ASB ABATEMENT VARIOUS DOR 3,814.00 3,814.00 0.00

618327 06 01 2004 PRO-TECH ENVIRONMENTAL OC 11/15/04 5,500.00 12/02/05 5,500.00 0.00 12/31/04 100%

TOTAL CONTRACT 618327 5,500.00 5,500.00 0.00

AFS 06 8 CONT STATE 629.00 0.00 629.00

TOTAL SUB-PROJECT 06 ASB ABATE OAKWOOD/PINECREST DO 6,129.00 5,500.00 629.00

618449 07 01 2004 LOUIS MECHANICAL CONTRACTORS CN 11/22/04 58,057.00 05/03/05 58,057.00 0.00 02/17/05 100%
618449 07 90 RETAINAGE WITHHELD CN 05/03/05 5,805.70-
618449 07 91 RETAINAGE PAID CN 05/03/05 5,805.70 0.00

TOTAL CONTRACT 618449 58,057.00 58,057.00 0.00

AFS 07 4 AFS MISC. 100.00 01/04/05 85.00 15.00 85%
AFS 07 6 AFS BLD RISK 55.00 07/28/05 55.00 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 CONDENSATE DRAIN LINES VARIOUS 58,212.00 58,197.00 15.00

AFS 00 3 UNASSIGNED 3,761.98 0.00 3,761.98

TOTAL PROJECT 00148 1,400,000.00 1,334,518.41 65,481.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,313,225.69 1,303,368.79 9,856.90

TOTAL CONTRACTS 1,313,225.69 1,303,368.79 9,856.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,642
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-02B-04 AFS PROJECT NO 03140
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER - REMEDIAL ACTIONS FOR STATE FIRE MARSHAL

CITATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 547 LOC GENERAL OBLIGATION BONDS 270,000 270,000 1

TOTAL ACT 26 270,000 270,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 270,000 270,000
GRAND TOTAL 270,000 270,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,643
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-02B-04 AFS PROJECT NO 03140
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER - REMEDIAL ACTIONS FOR STATE FIRE MARSHAL

CITATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 211,200.00 0.00 211,200.00
AFS 00 3 UNASSIGNED 270,000.00 0.00 270,000.00

TOTAL PROJECT 03140 481,200.00 0.00 481,200.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,644
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-97-02 AFS PROJECT NO 98007
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - REMEDIAL ACTIONS FOR STATE

FIRE MARSHAL CITATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 384 STATE GENERAL REVENUE 304,673 0

TOTAL ACT 28 304,673 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 304,673 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 304,673 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,645
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-97-02 AFS PROJECT NO 98007
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - REMEDIAL ACTIONS FOR STATE

FIRE MARSHAL CITATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538847 01 01 1998 GRACE & HEBERT ARCHITECTS INC F1 10/07/98 25,687.00 03/05/04 25,687.00 0.00 04/04/49 100%
538847 01 02 1998 GRACE & HEBERT ARCHITECTS INC R1 10/07/98 9,490.68 03/05/04 9,490.68 0.00 04/04/49 100%
538847 01 03 1998 GRACE & HEBERT ARCHITECTS INC R2 10/07/98 578.19 03/05/04 578.19 0.00 04/04/49 100%

TOTAL CONTRACT 538847 35,755.87 35,755.87 0.00

577753 01 01 1998 FRANK CULOTTA CONTRACTOR INC CN 11/12/01 260,315.00 01/23/04 260,315.00 0.00 09/16/03 100%
577753 01 90 RETAINAGE WITHHELD CN 01/23/04 26,031.50-
577753 01 91 RETAINAGE PAID CN 01/23/04 26,031.50 0.00

TOTAL CONTRACT 577753 260,315.00 260,315.00 0.00

AFS 01 4 AFS MISC. 356.30 11/28/01 356.30 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 2,508.00 01/28/04 2,508.00 0.00 100%
AFS 01 7 AFS ADM COST 5,737.50 04/09/03 5,737.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REMEDIAL ACTION LIFE SAFETY CO 304,672.67 304,672.67 0.00

AFS 00 3 UNASSIGNED 0.33 0.00 0.33

TOTAL PROJECT 98007 304,673.00 304,672.67 0.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 296,070.87 296,070.87 0.00

TOTAL CONTRACTS 296,070.87 296,070.87 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,646
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-98B-01 AFS PROJECT NO 99109
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - OXIDATION POND UPGRADE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $75,000 APPROVED BY LEG BUDGET COMM ON 5/31/01. INT EARNINGS

FOR $109,427 APPROVED BY LEG BUD COMM ON 8/14/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 029 02A G.O. BONDS 75,000 0

TOTAL ACT 22 75,000 0

2001 LEGB 2001 876 GENERAL FUND- IAT 75,000 0

TOTAL ACT LEGB 75,000 0

2001 22 2001 662 02A G.O. BONDS 350,000 0

TOTAL ACT 22 350,000 0

2002 22 2001 960 02A G.O. BONDS 455,000 0

TOTAL ACT 22 455,000 0

2004 LEGB 2003 882 GENERAL FUND-SGR 109,427 0

TOTAL ACT LEGB 109,427 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,064,427 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,064,427 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,647
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-98B-01 AFS PROJECT NO 99109
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - OXIDATION POND UPGRADE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $75,000 APPROVED BY LEG BUDGET COMM ON 5/31/01. INT EARNINGS

FOR $109,427 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
541471 01 01 1999 NEEL-SCHAFFER INC F1 01/22/99 47,135.00 09/24/04 47,135.00 0.00 04/04/49 100%
541471 01 02 1999 NEEL-SCHAFFER INC R1 01/22/99 9,600.00 09/24/04 9,600.00 0.00 04/04/49 100%
541471 01 03 1999 NEEL-SCHAFFER INC R2 01/22/99 4,410.00 09/24/04 4,410.00 0.00 04/04/49 100%
541471 01 04 2001 NEEL-SCHAFFER INC R3 01/22/99 250.25 09/24/04 250.25 0.00 04/04/49 100%

TOTAL CONTRACT 541471 61,395.25 61,395.25 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 277.29 02/18/02 277.29 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 8,000.00 04/09/03 8,000.00 0.00 100%

TOTAL SUB-PROJECT 01 OXID POND UPGRADE-JETSON(ABAND 69,672.54 69,672.54 0.00

541471 02 05 2001 NEEL-SCHAFFER INC F2 01/22/99 67,530.00 09/24/04 64,153.50 3,376.50 04/04/49 95%
541471 02 06 2001 NEEL-SCHAFFER INC R4 01/22/99 133.52 09/24/04 133.52 0.00 04/04/49 100%

* TOTAL CONTRACT 541471 67,663.52 64,287.02 3,376.50

603778 02 02 2001 CAJUN CONSTRUCTORS INC CN 10/13/03 75,000.00 11/19/04 75,000.00 0.00 09/01/04 100%
603778 02 03 2001 CAJUN CONSTRUCTORS INC CN 10/13/03 282,011.75 11/19/04 282,011.75 0.00 09/01/04 100%
603778 02 01 2002 CAJUN CONSTRUCTORS INC CN 10/13/03 431,475.75 11/19/04 431,475.75 0.00 09/01/04 100%
603778 02 04 2004 CAJUN CONSTRUCTORS INC CN 10/13/03 74,367.00 11/19/04 74,367.00 0.00 09/01/04 100%
603778 02 05 2004 CAJUN CONSTRUCTORS INC PL 10/13/03 2,800.00 11/19/04 2,800.00 0.00 09/01/04 100%
603778 02 90 RETAINAGE WITHHELD CN 11/19/04 43,282.73-
603778 02 91 RETAINAGE PAID CN 11/19/04 43,282.73 0.00

TOTAL CONTRACT 603778 865,654.50 865,654.50 0.00

617598 02 01 2002 MEYER, MEYER, LACROIX & HIXSON PR 09/08/04 5,930.00 02/04/05 5,930.00 0.00 09/09/05 100%

TOTAL CONTRACT 617598 5,930.00 5,930.00 0.00

AFS 02 4 AFS MISC. 253.16 10/07/03 253.16 0.00 100%
AFS 02 5 AFS TESTING 4,059.00 04/13/04 1,538.75 2,520.25 37%
AFS 02 7 AFS ADM COST 40,586.00 0.00 40,586.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,648
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403B-98B-01 AFS PROJECT NO 99109
PROJECT DESCRIPTION JETSON CORRECTIONAL CENTER FOR YOUTH - OXIDATION POND UPGRADE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IAT FOR $75,000 APPROVED BY LEG BUDGET COMM ON 5/31/01. INT EARNINGS

FOR $109,427 APPROVED BY LEG BUD COMM ON 8/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 TREATMENT PLANT INSTALLATION 984,146.18 937,663.43 46,482.75

636904 04 01 1999 MEYER, MEYER, LACROIX & HIXSON PR 09/10/05 3,062.50 07/11/06 3,062.50 0.00 09/09/06 100%

TOTAL CONTRACT 636904 3,062.50 3,062.50 0.00

TOTAL SUB-PROJECT 04 INVESTIGATE SEW TREAT PROBLEMS 3,062.50 3,062.50 0.00

AFS 00 3 UNASSIGNED 7,545.78 0.00 7,545.78

TOTAL PROJECT 99109 1,064,427.00 1,010,398.47 54,028.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,003,705.77 1,000,329.27 3,376.50

TOTAL CONTRACTS 1,003,705.77 1,000,329.27 3,376.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,649
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403C-00-02 AFS PROJECT NO 00159
PROJECT DESCRIPTION LTI BRIDGE CITY - JUVENILE JUSTICE RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 600 GENERAL FUND-SGR 560,592 0

TOTAL ACT 21 560,592 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 560,592 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 560,592 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,650
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403C-00-02 AFS PROJECT NO 00159
PROJECT DESCRIPTION LTI BRIDGE CITY - JUVENILE JUSTICE RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 12.00 01/25/01 12.00 0.00 100%
AFS 01 4 AFS MISC. 1,102.77 02/08/01 2.77 1,100.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LTI/BRIDGE CITY/VIDEO MON. SYS 1,114.77 14.77 1,100.00

567226 02 01 2001 KENNETH L NOVAK F1 01/11/01 11,541.00 04/26/02 11,541.00 0.00 04/04/49 100%
567226 02 02 2001 KENNETH L NOVAK R1 01/11/01 1,560.00 04/26/02 1,560.00 0.00 04/04/49 100%
567226 02 03 2001 KENNETH L NOVAK R2 01/11/01 599.39 04/26/02 599.39 0.00 04/04/49 100%

TOTAL CONTRACT 567226 13,700.39 13,700.39 0.00

575530 02 01 2001 RESUN LEASING INC CN 09/04/01 137,378.47 05/07/02 137,378.47 0.00 11/04/01 100%
575530 02 02 2001 RESUN LEASING INC PL 09/04/01 1,450.00 05/07/02 1,450.00 0.00 11/04/01 100%
575530 02 90 RETAINAGE WITHHELD CN 05/07/02 13,882.84-
575530 02 91 RETAINAGE PAID CN 05/07/02 13,882.84 0.00

TOTAL CONTRACT 575530 138,828.47 138,828.47 0.00

AFS 02 1 AFS ACT 0.00 0.00 0.00
AFS 02 4 AFS MISC. 1,100.00 09/18/01 410.91 689.09 37%
AFS 02 5 AFS TESTING 670.00 0.00 670.00
AFS 02 6 AFS BLD RISK 252.00 05/16/02 252.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 LTI/B.C./QUALITY ASSURANCE OFF 154,550.86 153,191.77 1,359.09

573567 03 01 2001 PRIMARY CONTRACTORS LLC CN 07/09/01 48,279.52 05/28/04 48,279.52 0.00 11/22/01 100%
573567 03 90 RETAINAGE WITHHELD CN 05/28/04 4,827.95-
573567 03 91 RETAINAGE PAID CN 05/28/04 4,827.95 0.00

TOTAL CONTRACT 573567 48,279.52 48,279.52 0.00

AFS 03 4 AFS MISC. 100.00 08/30/01 34.25 65.75 34%
AFS 03 5 AFS TESTING 1,000.00 09/25/01 508.00 492.00 50%
AFS 03 6 AFS BLD RISK 124.00 05/16/02 124.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,651
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403C-00-02 AFS PROJECT NO 00159
PROJECT DESCRIPTION LTI BRIDGE CITY - JUVENILE JUSTICE RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 RESTROOM RENOVATIONS 49,503.52 48,945.77 557.75

574068 05 02 2001 ASSAF, SIMONEAUX, TAUZIN & F1 05/29/01 21,876.00 07/31/01 12,870.00 9,006.00 04/04/49 58%

TOTAL CONTRACT 574068 21,876.00 12,870.00 9,006.00

TOTAL SUB-PROJECT 05 CLOSED CIRCUIT TV SYS/YOUTH DE 21,876.00 12,870.00 9,006.00

AFS 06 2 EQUIP APPROV 54,317.00 09/02/04 42,050.00 12,267.00 77%

TOTAL SUB-PROJECT 06 SEATING 54,317.00 42,050.00 12,267.00

AFS 07 2 EQUIP APPROV 39,480.40 0.00 39,480.40

TOTAL SUB-PROJECT 07 FURNISHINGS(BEDS,ETC) 39,480.40 0.00 39,480.40

623665 08 01 2001 BRADLEY-BLEWSTER & ASSOCIATES F1 04/04/05 16,129.00 06/30/06 8,870.95 7,258.05 04/04/49 55%

TOTAL CONTRACT 623665 16,129.00 8,870.95 7,258.05

AFS 08 F AFC (STATE) 200,000.00 0.00 200,000.00
AFS 08 1 AFS ACT 344.00 10/11/05 344.00 0.00 100%
AFS 08 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 08 5 AFS TESTING 1,000.00 0.00 1,000.00
AFS 08 6 AFS BLD RISK 1,620.00 0.00 1,620.00
AFS 08 8 CONT STATE 16,129.00 0.00 16,129.00

TOTAL SUB-PROJECT 08 REGION ONE VOC TRAINING CENTER 236,322.00 9,214.95 227,107.05

AFS 00 3 UNASSIGNED 3,427.45 0.00 3,427.45

TOTAL PROJECT 00159 560,592.00 266,287.26 294,304.74

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 238,813.38 222,549.33 16,264.05

TOTAL CONTRACTS 238,813.38 222,549.33 16,264.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,652
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-00-03 AFS PROJECT NO 00160
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-403D-97B-01 PER LEG BUD COMM APPROVAL 3/18/05

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 601 GENERAL FUND-SGR 465,854 0

TOTAL ACT 21 465,854 0

2002 2 2004 057 04A G.O. BONDS 130,000 0

TOTAL ACT 2 130,000 0

2005 LEGB 2005 286 04A G.O. BONDS 270,000 0

TOTAL ACT LEGB 270,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 865,854 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 865,854 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,653
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-00-03 AFS PROJECT NO 00160
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-403D-97B-01 PER LEG BUD COMM APPROVAL 3/18/05

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 12.00 01/25/01 12.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 02/08/01 2.78 1,097.22
AFS 01 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SWANS CC/VIDEO MONITORING SYS 1,112.00 14.78 1,097.22

567223 02 01 2001 KENNETH L NOVAK F1 01/12/01 10,361.00 03/01/02 10,361.00 0.00 04/04/49 100%
567223 02 02 2001 KENNETH L NOVAK R1 01/12/01 336.67 03/01/02 336.67 0.00 04/04/49 100%

TOTAL CONTRACT 567223 10,697.67 10,697.67 0.00

574963 02 01 2001 J O JIM BAILEY GENERAL CN 08/20/01 123,399.25 02/05/02 123,399.25 0.00 10/20/01 100%
574963 02 90 RETAINAGE WITHHELD CN 02/05/02 12,339.92-
574963 02 91 RETAINAGE PAID CN 02/05/02 12,339.92 0.00

TOTAL CONTRACT 574963 123,399.25 123,399.25 0.00

AFS 02 1 AFS ACT 3,500.00 0.00 3,500.00
AFS 02 4 AFS MISC. 1,100.00 08/14/01 558.54 541.46 50%
AFS 02 5 AFS TESTING 604.00 10/23/01 490.25 113.75 81%
AFS 02 6 AFS BLD RISK 217.00 03/13/02 108.00 109.00 49%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 SWANSON/QUALITY ASSURANCE OFFI 139,517.92 135,253.71 4,264.21

577922 03 01 2001 GRACE & HEBERT ARCHITECTS INC F1 10/22/01 4,208.70 04/23/04 4,208.70 0.00 04/04/49 100%
577922 03 02 2001 GRACE & HEBERT ARCHITECTS INC R1 10/22/01 4,180.00 04/23/04 4,180.00 0.00 04/04/49 100%

TOTAL CONTRACT 577922 8,388.70 8,388.70 0.00

AFS 03 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 03 5 AFS TESTING 1,930.00 0.00 1,930.00

TOTAL SUB-PROJECT 03 DEVELOP DISABLED UNIT(ABANDON) 11,418.70 8,388.70 3,030.00

607281 04 02 2002 GRACE & HEBERT ARCHITECTS INC PR 02/09/04 6,930.00 04/23/04 0.00 6,930.00 02/09/05

TOTAL CONTRACT 607281 6,930.00 0.00 6,930.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,654
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-00-03 AFS PROJECT NO 00160
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-403D-97B-01 PER LEG BUD COMM APPROVAL 3/18/05

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 04 E A CONWAY HOSP INMATE WAITING 6,930.00 0.00 6,930.00

574068 05 03 2001 ASSAF, SIMONEAUX, TAUZIN & F1 05/29/01 36,460.00 07/31/01 21,450.00 15,010.00 04/04/49 58%

TOTAL CONTRACT 574068 36,460.00 21,450.00 15,010.00

TOTAL SUB-PROJECT 05 CLOSED CIRCUIT TV SYS/YOUTH DE 36,460.00 21,450.00 15,010.00

577922 06 03 2001 GRACE & HEBERT ARCHITECTS INC F2 10/22/01 33,735.00 04/23/04 1,686.75 32,048.25 04/04/49 5%
577922 06 04 2001 GRACE & HEBERT ARCHITECTS INC R2 10/22/01 2,730.96 04/23/04 2,730.96 0.00 04/04/49 100%

* TOTAL CONTRACT 577922 36,465.96 4,417.71 32,048.25

AFS 06 4 AFS MISC. 0.00 0.00 0.00
AFS 06 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 TRAINING CENTER REN(ABANDONED) 36,465.96 4,417.71 32,048.25

AFS 07 2 EQUIP APPROV 51,852.00 08/12/04 51,852.00 0.00 100%

TOTAL SUB-PROJECT 07 SEATING 51,852.00 51,852.00 0.00

AFS 08 2 EQUIP APPROV 79,965.60 03/21/05 0.00 79,965.60

TOTAL SUB-PROJECT 08 FURNITURE(BEDS/MATTRESSES) 79,965.60 0.00 79,965.60

623260 09 01 2002 GRACE & HEBERT ARCHITECTS INC F1 03/28/05 14,128.00 03/21/06 13,280.32 847.68 04/04/49 94%

TOTAL CONTRACT 623260 14,128.00 13,280.32 847.68

630199 09 01 2001 RAGAN BUILDERS INC CN 10/17/05 148,910.00 07/14/06 148,320.00 590.00 07/12/06 99%
630199 09 02 2002 RAGAN BUILDERS INC CN 10/17/05 45,047.00 07/14/06 45,047.00 0.00 07/12/06 100%
630199 09 90 RETAINAGE WITHHELD CN 07/14/06 19,336.70-
630199 09 91 RETAINAGE PAID CN 0.00 19,336.70

TOTAL CONTRACT 630199 193,957.00 174,030.30 19,926.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,655
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-00-03 AFS PROJECT NO 00160
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - JUVENILE JUSTICE RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-403D-97B-01 PER LEG BUD COMM APPROVAL 3/18/05

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 09 F AFC (STATE) 0.00 0.00 0.00
AFS 09 N DESIGN PEND 14,128.00 0.00 14,128.00
AFS 09 4 AFS MISC. 1,100.00 10/10/05 493.52 606.48 44%
AFS 09 5 AFS TESTING 679.00 0.00 679.00
AFS 09 6 AFS BLD RISK 733.00 05/15/06 141.00 592.00 19%
AFS 09 7 AFS ADM COST 6,785.00 0.00 6,785.00
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 AP DORM/MCKOIN BLDG RENOVATION 231,510.00 187,945.14 43,564.86

623260 10 02 2002 GRACE & HEBERT ARCHITECTS INC F2 03/28/05 8,410.00 03/21/06 8,410.00 0.00 04/04/49 100%

* TOTAL CONTRACT 623260 8,410.00 8,410.00 0.00

626373 10 01 2001 BYRNES MECHANICAL CN 07/05/05 69,961.00 11/29/05 69,961.00 0.00 08/15/05 100%
626373 10 02 2001 BYRNES MECHANICAL PL 07/05/05 1,800.00 11/29/05 1,800.00 0.00 08/15/05 100%
626373 10 90 RETAINAGE WITHHELD CN 11/29/05 7,176.10-
626373 10 91 RETAINAGE PAID CN 11/29/05 7,176.10 0.00

TOTAL CONTRACT 626373 71,761.00 71,761.00 0.00

AFS 10 F AFC (STATE) 0.00 0.00 0.00
AFS 10 N DESIGN PEND 0.00 0.00 0.00
AFS 10 4 AFS MISC. 100.00 06/29/05 26.00 74.00 26%
AFS 10 6 AFS BLD RISK 208.00 12/27/05 52.00 156.00 25%
AFS 10 7 AFS ADM COST 3,845.00 0.00 3,845.00
AFS 10 8 CONT STATE 13,547.00 0.00 13,547.00

TOTAL SUB-PROJECT 10 PLUMBING/HVAC RPL SWANSON CORR 97,871.00 80,249.00 17,622.00

AFS 00 3 UNASSIGNED 172,750.82 0.00 172,750.82

TOTAL PROJECT 00160 865,854.00 489,571.04 376,282.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 510,597.58 435,834.95 74,762.63

TOTAL CONTRACTS 510,597.58 435,834.95 74,762.63



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,656
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-00-04 AFS PROJECT NO 00161
PROJECT DESCRIPTION SWANSON CORRECTIONAL CETNER FOR YOUTH - JUVENILE JUSTICE RENOVTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS $400,000 DOC OPERATING BUDGET FUNDS APPROVED BY LEG BUD COMM 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 602 GENERAL FUND-SGR 182,952 0

TOTAL ACT 21 182,952 0

2002 LEGB 2001 022 STATE GENERAL REVENUE 0 0
2002 LEGB 2001 080 GENERAL FUND- IAT 199,500 0

TOTAL ACT LEGB 199,500 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 382,452 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 382,452 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,657
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-00-04 AFS PROJECT NO 00161
PROJECT DESCRIPTION SWANSON CORRECTIONAL CETNER FOR YOUTH - JUVENILE JUSTICE RENOVTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS $400,000 DOC OPERATING BUDGET FUNDS APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 2.78 02/08/01 2.78 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SWANSON CC/VIDEO MONITORING SY 2.78 2.78 0.00

567221 02 01 2001 KENNETH L NOVAK F1 01/11/01 16,124.00 02/15/02 16,124.00 0.00 04/04/49 100%
567221 02 02 2001 KENNETH L NOVAK R1 01/11/01 716.01 02/15/02 716.01 0.00 04/04/49 100%

TOTAL CONTRACT 567221 16,840.01 16,840.01 0.00

574965 02 01 2001 J O JIM BAILEY GENERAL CN 08/20/01 0.00 02/08/02 0.00 0.00 10/20/01
574965 02 02 2001 J O JIM BAILEY GENERAL PL 08/20/01 429.00 02/08/02 429.00 0.00 10/20/01 100%
574965 02 03 2002 J O JIM BAILEY GENERAL CN 08/20/01 196,529.00 02/08/02 196,529.00 0.00 10/20/01 100%
574965 02 04 2002 J O JIM BAILEY GENERAL PL 08/20/01 2,971.00 02/08/02 2,971.00 0.00 10/20/01 100%
574965 02 90 RETAINAGE WITHHELD PL 02/08/02 19,992.90-
574965 02 91 RETAINAGE PAID PL 02/08/02 19,992.90 0.00

TOTAL CONTRACT 574965 199,929.00 199,929.00 0.00

AFS 02 1 AFS ACT 0.00 0.00 0.00
AFS 02 4 AFS MISC. 322.54 08/09/01 322.54 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 176.00 03/13/02 176.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 SWANSON/QUALITY ASSURANCE OFFI 217,267.55 217,267.55 0.00

574068 05 04 2001 ASSAF, SIMONEAUX, TAUZIN & F1 05/29/01 51,044.00 07/31/01 30,030.00 21,014.00 04/04/49 58%

TOTAL CONTRACT 574068 51,044.00 30,030.00 21,014.00

TOTAL SUB-PROJECT 05 CLOSED CIRCIUT TV SYS/YOUTH DE 51,044.00 30,030.00 21,014.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,658
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-00-04 AFS PROJECT NO 00161
PROJECT DESCRIPTION SWANSON CORRECTIONAL CETNER FOR YOUTH - JUVENILE JUSTICE RENOVTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS $400,000 DOC OPERATING BUDGET FUNDS APPROVED BY LEG BUD COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574735 06 01 2001 AMERICAN AIR CONDITIONING & 02/09/01 68,326.00 12/07/01 68,326.00 0.00 07/25/01 100%
574735 06 90 RETAINAGE WITHHELD 12/07/01 6,832.60-
574735 06 91 RETAINAGE PAID 12/07/01 6,832.60 0.00

TOTAL CONTRACT 574735 68,326.00 68,326.00 0.00

TOTAL SUB-PROJECT 06 INSTALL A/C UNITS 68,326.00 68,326.00 0.00

578485 07 01 2001 BRADLEY-BLEWSTER & ASSOCIATES F1 10/26/01 3,943.00 02/17/04 3,943.00 0.00 04/04/49 100%
578485 07 02 2001 BRADLEY-BLEWSTER & ASSOCIATES R1 10/26/01 155.56 02/17/04 155.56 0.00 04/04/49 100%
578485 07 03 2001 BRADLEY-BLEWSTER & ASSOCIATES R2 10/26/01 3,972.00 02/17/04 3,972.00 0.00 04/04/49 100%

TOTAL CONTRACT 578485 8,070.56 8,070.56 0.00

592859 07 01 2001 DON M BARRON CONTRACTOR INC CN 01/06/03 37,200.00 04/13/04 37,200.00 0.00 03/23/03 100%
592859 07 02 2001 DON M BARRON CONTRACTOR INC PL 01/06/03 300.00 04/13/04 300.00 0.00 03/23/03 100%
592859 07 90 RETAINAGE WITHHELD CN 04/13/04 3,750.00-
592859 07 91 RETAINAGE PAID CN 04/13/04 3,750.00 0.00

TOTAL CONTRACT 592859 37,500.00 37,500.00 0.00

AFS 07 1 AFS ACT 0.00 0.00 0.00
AFS 07 4 AFS MISC. 167.67 01/13/03 167.67 0.00 100%
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 16.00 09/02/03 16.00 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 REN MONTANA BLDG/CONSTR MODULA 45,754.23 45,754.23 0.00

AFS 00 3 UNASSIGNED 57.44 0.00 57.44

TOTAL PROJECT 00161 382,452.00 361,380.56 21,071.44

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 381,709.57 360,695.57 21,014.00

TOTAL CONTRACTS 381,709.57 360,695.57 21,014.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,659
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-02B-01 AFS PROJECT NO 03141
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER - VOCATIONAL EDUCATION CENTER CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 548 LOC GENERAL OBLIGATION BONDS 150,000 150,000 1
2003 26 2005 549 NLOC GENERAL OBLIGATION BONDS 1,000,000 1,000,000 5

TOTAL ACT 26 1,150,000 1,150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,150,000 1,150,000
GRAND TOTAL 1,150,000 1,150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,660
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-02B-01 AFS PROJECT NO 03141
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER - VOCATIONAL EDUCATION CENTER CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,150,000.00 0.00 1,150,000.00

TOTAL PROJECT 03141 1,150,000.00 0.00 1,150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,661
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-90B-1 AFS PROJECT NO CG695
PROJECT DESCRIPTION LTI-MONROE

PLANNING FOR LIFE SAFETY CODE RENOVATIONS AT PINE DORMITORY
STATUS E PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 1013 1991 139 92A FACS AP B772 55,982 0

TOTAL ACT 1013 55,982 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 55,982 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 55,982 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,662
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-90B-1 AFS PROJECT NO CG695
PROJECT DESCRIPTION LTI-MONROE

PLANNING FOR LIFE SAFETY CODE RENOVATIONS AT PINE DORMITORY
STATUS E PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G69591000 01 01 SOLAR FOAM INSUL 0.00 0.00 0.00

TOTAL CONTRACT G69591000 0.00 0.00 0.00

*G69591001 01 01 MV PROJECT ADM 334.41 06/30/95 334.41 0.00 100%

TOTAL CONTRACT G69591001 334.41 334.41 0.00

*G69591002 01 01 AUBRY R. WALKER, 07/27/93 21,868.00 03/14/94 21,868.00 0.00 100%

TOTAL CONTRACT G69591002 21,868.00 21,868.00 0.00

*G69591003 01 01 J O "JIM" BAILEY 01/22/96 13,900.00 06/04/96 13,900.00 0.00 100%

TOTAL CONTRACT G69591003 13,900.00 13,900.00 0.00

527626 01 01 1991 SMITH BLIND & AWNING CO 10/17/97 19,879.00 08/05/05 19,879.00 0.00 11/17/97 100%
527626 01 90 RETAINAGE WITHHELD 08/05/05 1,987.90-
527626 01 91 RETAINAGE PAID 08/05/05 1,987.90 0.00

TOTAL CONTRACT 527626 19,879.00 19,879.00 0.00

TOTAL SUB-PROJECT 01 SCCFY- ALUMN CANOPY 55,981.41 55,981.41 0.00

AFS CU C CONVERT FACS 0.59 0.00 0.59
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG695 55,982.00 55,981.41 0.59

TOTAL FACS CONTRACTS 36,102.41 36,102.41 0.00

TOTAL CFMS CONTRACTS 19,879.00 19,879.00 0.00

TOTAL CONTRACTS 55,981.41 55,981.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,663
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-93B-04 AFS PROJECT NO CG991
PROJECT DESCRIPTION LTI - MONROE

REROOF VARIOUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS C PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 081 94A FACS AP B868 34,054 0

TOTAL ACT 645 34,054 0

1997 MEMO 261 69B GOB TRANSFR 716,656 0

TOTAL ACT MEMO 716,656 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 750,710 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 750,710 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,664
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-93B-04 AFS PROJECT NO CG991
PROJECT DESCRIPTION LTI - MONROE

REROOF VARIOUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS C PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509498 01 01 1994 RALPH KIPER ARCHITECT 10/12/94 12,558.00 04/13/99 12,558.00 0.00 04/04/49 100%
509498 01 02 1994 RALPH KIPER ARCHITECT FE 10/12/94 6,762.00 04/13/99 6,762.00 0.00 04/04/49 100%
509498 01 03 1994 RALPH KIPER ARCHITECT RE 10/12/94 410.00 04/13/99 410.00 0.00 04/04/49 100%
509498 01 04 1994 RALPH KIPER ARCHITECT RE 10/12/94 902.89 04/13/99 902.89 0.00 04/04/49 100%
509498 01 01 1997 RALPH KIPER ARCHITECT FE 10/12/94 36,832.00 04/13/99 36,832.00 0.00 04/04/49 100%
509498 01 05 1997 RALPH KIPER ARCHITECT R3 10/12/94 5,805.00 04/13/99 5,805.00 0.00 04/04/49 100%

TOTAL CONTRACT 509498 63,269.89 63,269.89 0.00

513159 01 01 1997 MELVIN BUTLER INC 12/09/96 671,283.80 04/23/99 671,283.80 0.00 12/19/97 100%
513159 01 90 RETAINAGE WITHHELD 04/23/99 33,520.05-
513159 01 91 RETAINAGE PAID 04/23/99 26,207.20 7,312.85

TOTAL CONTRACT 513159 671,283.80 663,970.95 7,312.85

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 22.08 12/03/96 21.00 1.08 95%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 7,380.00 02/18/99 7,380.00 0.00 100%
AFS 01 7 AFS ADM COST 4,161.58 04/07/99 4,161.58 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LTI-MONROE REROOF VARIOUS BLDG 746,117.35 738,803.42 7,313.93

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 4,592.65 06/30/96 4,592.65 0.00 100%

TOTAL PROJECT CG991 750,710.00 743,396.07 7,313.93

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 734,553.69 727,240.84 7,312.85

TOTAL CONTRACTS 734,553.69 727,240.84 7,312.85



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,665
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-97B-01 AFS PROJECT NO 98118
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - INFIRMARY BUILDING E ADDITIONS

AND RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS CERTIFICATE OF I AND I ISSUED BY BOND COMMISSION AT MEETING ON 8/20/98

FOR $490,000. INT EARNINGS FOR $350,000 APPROVED BY LEG BUD COMM ON 6/6/02.
PROJECT COMBINED WITH 08-403D-00-03 PER LEG BUD COMM APPROVAL 03/18/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 660 03A G.O. BONDS 820,000 0

TOTAL ACT 23 820,000 0

2002 LEGB 2002 306 GENERAL FUND-SGR 350,000 0

TOTAL ACT LEGB 350,000 0

2002 23 2002 056 03A G.O. BONDS 1,120,000 0
2002 23 2002 285 03A G.O. BONDS 400,000 0

TOTAL ACT 23 1,520,000 0

2003 23 2002 568 STATE GENERAL REVENUE 245,000 0

TOTAL ACT 23 245,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,935,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,935,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,666
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-97B-01 AFS PROJECT NO 98118
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - INFIRMARY BUILDING E ADDITIONS

AND RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS CERTIFICATE OF I AND I ISSUED BY BOND COMMISSION AT MEETING ON 8/20/98

FOR $490,000. INT EARNINGS FOR $350,000 APPROVED BY LEG BUD COMM ON 6/6/02.
PROJECT COMBINED WITH 08-403D-00-03 PER LEG BUD COMM APPROVAL 03/18/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
534249 01 01 1998 WILLIAM L GARY APAC F1 06/11/98 0.00 01/22/99 0.00 0.00 04/04/49
534249 01 02 1998 WILLIAM L GARY APAC R1 06/11/98 0.00 01/22/99 0.00 0.00 04/04/49

TOTAL CONTRACT 534249 0.00 0.00 0.00

AFS 01 4 AFS MISC. 0.00 03/23/99 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 INFIRMARY ADD/REN(ABANDONED) 0.00 0.00 0.00

566749 02 01 2001 BRADLEY-BLEWSTER & ASSOCIATES F1 12/20/00 91,299.00 06/29/04 91,299.00 0.00 04/04/49 100%
566749 02 02 2001 BRADLEY-BLEWSTER & ASSOCIATES R1 12/20/00 1,347.50 06/29/04 1,347.50 0.00 04/04/49 100%
566749 02 03 2001 BRADLEY-BLEWSTER & ASSOCIATES R2 12/20/00 2,860.00 06/29/04 2,860.00 0.00 04/04/49 100%
566749 02 04 2001 BRADLEY-BLEWSTER & ASSOCIATES R3 12/20/00 2,640.00 06/29/04 2,640.00 0.00 04/04/49 100%
566749 02 08 2001 BRADLEY-BLEWSTER & ASSOCIATES R6 12/20/00 11,550.00 06/29/04 11,550.00 0.00 04/04/49 100%
566749 02 09 2001 BRADLEY-BLEWSTER & ASSOCIATES R7 12/20/00 2,426.53 06/29/04 2,426.53 0.00 04/04/49 100%
566749 02 10 2001 BRADLEY-BLEWSTER & ASSOCIATES R8 12/20/00 100.00 06/29/04 100.00 0.00 04/04/49 100%
566749 02 16 2002 BRADLEY-BLEWSTER & ASSOCIATES F1 12/20/00 4,982.00 06/29/04 4,982.00 0.00 04/04/49 100%

TOTAL CONTRACT 566749 117,205.03 117,205.03 0.00

580180 02 01 2001 DON M BARRON CONTRACTOR INC CN 03/04/02 656,129.15 01/21/05 656,129.15 0.00 02/03/03 100%
580180 02 02 2002 DON M BARRON CONTRACTOR INC CN 03/04/02 335,298.12 01/21/05 335,298.12 0.00 02/03/03 100%
580180 02 04 2002 DON M BARRON CONTRACTOR INC CN 03/04/02 51,440.22 01/21/05 51,440.22 0.00 02/03/03 100%
580180 02 05 2002 DON M BARRON CONTRACTOR INC PL 03/04/02 45,200.00 01/21/05 45,200.00 0.00 02/03/03 100%
580180 02 90 RETAINAGE WITHHELD CN 01/21/05 54,403.37-
580180 02 91 RETAINAGE PAID CN 01/21/05 54,403.37 0.00

TOTAL CONTRACT 580180 1,088,067.49 1,088,067.49 0.00

AFS 02 1 AFS ACT 6,615.94 02/27/03 6,615.94 0.00 100%
AFS 02 4 AFS MISC. 304.32 03/06/02 304.32 0.00 100%
AFS 02 5 AFS TESTING 681.50 06/11/02 681.50 0.00 100%
AFS 02 6 AFS BLD RISK 2,805.00 09/02/03 2,805.00 0.00 100%
AFS 02 7 AFS ADM COST 8,592.50 04/09/03 8,592.50 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,667
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-97B-01 AFS PROJECT NO 98118
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - INFIRMARY BUILDING E ADDITIONS

AND RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS CERTIFICATE OF I AND I ISSUED BY BOND COMMISSION AT MEETING ON 8/20/98

FOR $490,000. INT EARNINGS FOR $350,000 APPROVED BY LEG BUD COMM ON 6/6/02.
PROJECT COMBINED WITH 08-403D-00-03 PER LEG BUD COMM APPROVAL 03/18/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 INFIRMARY BLDG RENOVATIONS 1,224,271.78 1,224,271.78 0.00

566749 03 05 2001 BRADLEY-BLEWSTER & ASSOCIATES F2 12/20/00 46,854.00 06/29/04 46,854.00 0.00 04/04/49 100%
566749 03 06 2001 BRADLEY-BLEWSTER & ASSOCIATES R4 12/20/00 1,347.50 06/29/04 1,347.50 0.00 04/04/49 100%
566749 03 07 2001 BRADLEY-BLEWSTER & ASSOCIATES R5 12/20/00 2,860.00 06/29/04 2,860.00 0.00 04/04/49 100%
566749 03 11 2002 BRADLEY-BLEWSTER & ASSOCIATES F2 12/20/00 46,316.00 06/29/04 46,316.00 0.00 04/04/49 100%
566749 03 12 2002 BRADLEY-BLEWSTER & ASSOCIATES R9 12/20/00 11,000.00 06/29/04 11,000.00 0.00 04/04/49 100%
566749 03 13 2002 BRADLEY-BLEWSTER & ASSOCIATES RA 12/20/00 2,872.57 06/29/04 2,872.57 0.00 04/04/49 100%
566749 03 14 2002 BRADLEY-BLEWSTER & ASSOCIATES RB 12/20/00 4,180.00 06/29/04 4,180.00 0.00 04/04/49 100%
566749 03 15 2002 BRADLEY-BLEWSTER & ASSOCIATES RC 12/20/00 8,140.00 06/29/04 8,140.00 0.00 04/04/49 100%
566749 03 17 2002 BRADLEY-BLEWSTER & ASSOCIATES F2 12/20/00 5,251.00 06/29/04 5,251.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566749 128,821.07 128,821.07 0.00

589236 03 01 2002 DON LEACH CONSTRUCTION INC CN 09/16/02 400,000.00 06/25/04 400,000.00 0.00 10/23/03 100%
589236 03 02 2002 DON LEACH CONSTRUCTION INC CN 09/16/02 714,273.27 06/25/04 714,273.27 0.00 10/23/03 100%
589236 03 03 2002 DON LEACH CONSTRUCTION INC CN 09/16/02 43,059.67 06/25/04 43,059.67 0.00 10/23/03 100%
589236 03 04 2002 DON LEACH CONSTRUCTION INC LR 09/16/02 0.00 06/25/04 0.00 0.00 10/23/03
589236 03 05 2002 DON LEACH CONSTRUCTION INC LN 09/16/02 0.00 06/25/04 0.00 0.00 10/23/03
589236 03 06 2002 DON LEACH CONSTRUCTION INC LP 09/16/02 0.00 06/25/04 0.00 0.00 10/23/03
589236 03 07 2002 DON LEACH CONSTRUCTION INC CN 09/16/02 61,726.73 06/25/04 61,726.73 0.00 10/23/03 100%
589236 03 08 2002 DON LEACH CONSTRUCTION INC CN 09/16/02 29,785.15 06/25/04 29,785.15 0.00 10/23/03 100%
589236 03 90 RETAINAGE WITHHELD LN 06/25/04 62,442.24-
589236 03 91 RETAINAGE PAID LN 06/25/04 62,442.24 0.00

TOTAL CONTRACT 589236 1,248,844.82 1,248,844.82 0.00

AFS 03 4 AFS MISC. 368.38 09/10/02 368.38 0.00 100%
AFS 03 5 AFS TESTING 1,240.00 04/22/03 1,240.00 0.00 100%
AFS 03 6 AFS BLD RISK 6,162.00 01/28/04 6,162.00 0.00 100%
AFS 03 7 AFS ADM COST 1,455.50 04/09/03 1,455.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 BEHAVIORAL TREATMENT UNIT EXPA 1,386,891.77 1,386,891.77 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,668
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-97B-01 AFS PROJECT NO 98118
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - INFIRMARY BUILDING E ADDITIONS

AND RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS CERTIFICATE OF I AND I ISSUED BY BOND COMMISSION AT MEETING ON 8/20/98

FOR $490,000. INT EARNINGS FOR $350,000 APPROVED BY LEG BUD COMM ON 6/6/02.
PROJECT COMBINED WITH 08-403D-00-03 PER LEG BUD COMM APPROVAL 03/18/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607281 04 01 2002 GRACE & HEBERT ARCHITECTS INC PR 02/09/04 11,156.50 04/23/04 11,156.50 0.00 02/09/05 100%

TOTAL CONTRACT 607281 11,156.50 11,156.50 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 E A CONWAY HOSP INMATE WAITING 11,156.50 11,156.50 0.00

AFS 00 3 UNASSIGNED 312,679.95 0.00 312,679.95

TOTAL PROJECT 98118 2,935,000.00 2,622,320.05 312,679.95

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,594,094.91 2,594,094.91 0.00

TOTAL CONTRACTS 2,594,094.91 2,594,094.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,669
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-98B-01 AFS PROJECT NO 99110
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - EMERGENCY LIGHTING AND

GENERATOR SYSTEM
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 030 02A G.O. BONDS 740,372 0

TOTAL ACT 22 740,372 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 740,372 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 740,372 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,670
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 403 OFFICE OF YOUTH DEVELOPMENT FPC SCHED NO 08-403D-98B-01 AFS PROJECT NO 99110
PROJECT DESCRIPTION SWANSON CORRECTIONAL CENTER FOR YOUTH - EMERGENCY LIGHTING AND

GENERATOR SYSTEM
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541200 01 01 1999 JOHN J GUTH ASSOCIATES F1 01/13/99 49,497.00 07/09/02 49,497.00 0.00 04/04/49 100%
541200 01 02 1999 JOHN J GUTH ASSOCIATES R1 01/13/99 580.00 07/09/02 580.00 0.00 04/04/49 100%

TOTAL CONTRACT 541200 50,077.00 50,077.00 0.00

571954 01 01 1999 WYE ELECTRIC INC CN 06/25/01 678,313.98 12/20/02 678,313.98 0.00 02/13/02 100%
571954 01 02 1999 WYE ELECTRIC INC PL 06/25/01 2,000.00 12/20/02 2,000.00 0.00 02/13/02 100%
571954 01 90 RETAINAGE WITHHELD CN 12/20/02 34,015.70-
571954 01 91 RETAINAGE PAID CN 12/20/02 34,015.70 0.00

TOTAL CONTRACT 571954 680,313.98 680,313.98 0.00

AFS 01 4 AFS MISC. 769.65 06/21/01 769.65 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,736.00 05/16/02 1,736.00 0.00 100%
AFS 01 7 AFS ADM COST 7,474.50 04/09/03 7,474.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 EMER LIGHT & GENERATOR SYSTEMS 740,371.13 740,371.13 0.00

AFS 00 3 UNASSIGNED 0.87 0.00 0.87

TOTAL PROJECT 99110 740,372.00 740,371.13 0.87

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 730,390.98 730,390.98 0.00

TOTAL CONTRACTS 730,390.98 730,390.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,671
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 405 AVOYELLES CORRECTIONAL CENTER FPC SCHED NO 08-405-97B-01 AFS PROJECT NO 98079
PROJECT DESCRIPTION AVOYELLES CORRECTIONAL CENTER-DORMITORY AND CELLBLOCKS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 524 FEDERAL AID 2,853,000 0

TOTAL ACT 28 2,853,000 0

1998 23 2002 580 03A G.O. BONDS 175,000 0

TOTAL ACT 23 175,000 0

1999 29 1998 818 FEDERAL AID 1,490,000 0

TOTAL ACT 29 1,490,000 0

2002 22 2001 893 FEDERAL AID 608,440 0

TOTAL ACT 22 608,440 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,126,440 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,126,440 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,672
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 405 AVOYELLES CORRECTIONAL CENTER FPC SCHED NO 08-405-97B-01 AFS PROJECT NO 98079
PROJECT DESCRIPTION AVOYELLES CORRECTIONAL CENTER-DORMITORY AND CELLBLOCKS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 608,440.00 0.00 608,440.00
532778 01 05 1998 RALPH KIPER & ASSOCIATES F3 05/11/98 147,847.17 04/21/06 147,847.17 0.00 04/04/49 100%
532778 01 09 1998 RALPH KIPER & ASSOCIATES R3 05/11/98 6,050.00 04/21/06 6,050.00 0.00 04/04/49 100%
532778 01 10 1998 RALPH KIPER & ASSOCIATES R4 05/11/98 4,436.66 04/21/06 4,436.66 0.00 04/04/49 100%
532778 01 16 1998 RALPH KIPER & ASSOCIATES RA 05/11/98 275.00 04/21/06 275.00 0.00 04/04/49 100%
532778 01 17 1998 RALPH KIPER & ASSOCIATES RB 05/11/98 4,711.67 04/21/06 4,711.67 0.00 04/04/49 100%
532778 01 18 1998 RALPH KIPER & ASSOCIATES RC 05/11/98 6,050.00 04/21/06 6,050.00 0.00 04/04/49 100%

TOTAL CONTRACT 532778 169,370.50 169,370.50 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 2,407.00 06/25/01 2,407.00 0.00 100%

TOTAL SUB-PROJECT 01 CELLBLOCK/DORM/AVOYELL(ON HOLD 780,217.50 171,777.50 608,440.00

538496 04 01 1998 MARRERO, COUVILLON & 09/14/98 0.00 05/19/00 0.00 0.00 11/30/99

TOTAL CONTRACT 538496 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 UNIDENTIFIED 0.00 0.00 0.00

AFS 00 3 UNASSIGNED 4,656,222.50 0.00 4,656,222.50

TOTAL PROJECT 98079 5,436,440.00 171,777.50 5,264,662.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 169,370.50 169,370.50 0.00

TOTAL CONTRACTS 169,370.50 169,370.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,673
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 405 AVOYELLES CORRECTIONAL CENTER FPC SCHED NO 08-405-98B-01 AFS PROJECT NO 99111
PROJECT DESCRIPTION AVOYELLES CORRECTIONAL CENTER - WASTEWATER TREATMENT SYSTEM

STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 2 2004 032 04A G.O. BONDS 119,000 0

TOTAL ACT 2 119,000 0

2003 23 2002 805 03A G.O. BONDS 25,000 0

TOTAL ACT 23 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 144,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 144,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,674
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 405 AVOYELLES CORRECTIONAL CENTER FPC SCHED NO 08-405-98B-01 AFS PROJECT NO 99111
PROJECT DESCRIPTION AVOYELLES CORRECTIONAL CENTER - WASTEWATER TREATMENT SYSTEM

STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563986 01 01 1999 FORTE AND TABLADA INC F1 09/11/00 10,763.00 04/01/03 10,763.00 0.00 04/04/49 100%
563986 01 04 1999 FORTE AND TABLADA INC R1 09/11/00 5,126.00 04/01/03 5,126.00 0.00 04/04/49 100%
563986 01 07 1999 FORTE AND TABLADA INC R2 09/11/00 2,467.00 04/01/03 2,467.00 0.00 04/04/49 100%
563986 01 11 2003 FORTE AND TABLADA INC F1 09/11/00 25,000.00 04/01/03 25,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 563986 1MULT 43,356.00 43,356.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 82.03 10/15/99 82.03 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 213.00 04/09/03 213.00 0.00 100%

TOTAL SUB-PROJECT 01 WASTEWATER TREATMENT SYSTEM 43,651.03 43,651.03 0.00

602485 02 01 1999 C G LOGAN CONSTRUCTION INC CN 08/20/03 99,874.17 05/18/04 99,874.17 0.00 01/30/04 100%
602485 02 90 RETAINAGE WITHHELD CN 05/18/04 9,987.42-
602485 02 91 RETAINAGE PAID CN 05/18/04 9,987.42 0.00

TOTAL CONTRACT 602485 99,874.17 99,874.17 0.00

AFS 02 4 AFS MISC. 60.00 08/28/03 60.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 INSTALL NEW SEWER PUMP STATION 99,934.17 99,934.17 0.00

AFS 00 3 UNASSIGNED 414.80 0.00 414.80

TOTAL PROJECT 99111 144,000.00 143,585.20 414.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 143,230.17 143,230.17 0.00

TOTAL CONTRACTS 143,230.17 143,230.17 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,675
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 405 AVOYELLES CORRECTIONAL CENTER FPC SCHED NO 08-405-98B-03 AFS PROJECT NO 99112
PROJECT DESCRIPTION AVOYELLES CORRECTIONAL CENTER - FIRE ALARM CENTRAL MONITORING SYSTEM

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 23 2002 035 03A G.O. BONDS 235,000 0

TOTAL ACT 23 235,000 0

2000 23 2002 352 03A G.O. BONDS 260,000 0

TOTAL ACT 23 260,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 495,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 495,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,676
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 405 AVOYELLES CORRECTIONAL CENTER FPC SCHED NO 08-405-98B-03 AFS PROJECT NO 99112
PROJECT DESCRIPTION AVOYELLES CORRECTIONAL CENTER - FIRE ALARM CENTRAL MONITORING SYSTEM

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541468 01 01 1999 FORTE AND TABLADA INC F1 01/22/99 40,517.00 02/10/04 40,517.00 0.00 04/04/49 100%
541468 01 02 1999 FORTE AND TABLADA INC R1 01/22/99 1,191.35 02/10/04 1,191.35 0.00 04/04/49 100%
541468 01 03 1999 FORTE AND TABLADA INC R2 01/22/99 973.50 02/10/04 973.50 0.00 04/04/49 100%
541468 01 04 1999 FORTE AND TABLADA INC R3 01/22/99 2,595.00 02/10/04 2,595.00 0.00 04/04/49 100%

TOTAL CONTRACT 541468 45,276.85 45,276.85 0.00

587653 01 01 1999 J & J ELECTRICAL & CN 08/12/02 0.00 12/09/03 0.00 0.00 04/30/03
587653 01 03 1999 J & J ELECTRICAL & CN 08/12/02 178,581.00 12/09/03 178,581.00 0.00 04/30/03 100%
587653 01 02 2000 J & J ELECTRICAL & CN 08/12/02 0.00 12/09/03 0.00 0.00 04/30/03
587653 01 04 2000 J & J ELECTRICAL & CN 08/12/02 211,013.61 12/09/03 211,013.61 0.00 04/30/03 100%
587653 01 05 2000 J & J ELECTRICAL & PL 08/12/02 37,300.00 12/09/03 37,300.00 0.00 04/30/03 100%
587653 01 90 RETAINAGE WITHHELD CN 12/09/03 42,689.46-
587653 01 91 RETAINAGE PAID CN 12/09/03 42,689.46 0.00

TOTAL CONTRACT 587653 426,894.61 426,894.61 0.00

AFS 01 4 AFS MISC. 486.43 08/02/02 486.43 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,088.00 10/23/03 1,088.00 0.00 100%
AFS 01 7 AFS ADM COST 4,990.00 04/09/03 4,990.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FIRE ALARM MONITORING SYSTEM 478,735.89 478,735.89 0.00

607781 02 01 1999 J & J ELECTRICAL & OC 03/15/04 5,000.22 07/20/04 5,000.22 0.00 07/14/04 100%
607781 02 02 2000 J & J ELECTRICAL & OC 03/15/04 11,263.78 07/20/04 11,263.78 0.00 07/14/04 100%

TOTAL CONTRACT 607781 16,264.00 16,264.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FIRE ALARM REPAIR/REPLACEMENT 16,264.00 16,264.00 0.00

AFS 00 3 UNASSIGNED 0.11 0.00 0.11

TOTAL PROJECT 99112 495,000.00 494,999.89 0.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,677
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 405 AVOYELLES CORRECTIONAL CENTER FPC SCHED NO 08-405-98B-03 AFS PROJECT NO 99112
PROJECT DESCRIPTION AVOYELLES CORRECTIONAL CENTER - FIRE ALARM CENTRAL MONITORING SYSTEM

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 488,435.46 488,435.46 0.00

TOTAL CONTRACTS 488,435.46 488,435.46 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,678
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-91B-01 AFS PROJECT NO CG822
PROJECT DESCRIPTION LA CORRECTIONAL INSTITUTE FOR WOMEN

REPLACE SEWER SYSTEM, CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 045 93B FACS AP B367 520,000 0

TOTAL ACT 1137 520,000 0

1992 645 1993 014 94A FACS AP B051 2,640,000 0
1992 645 1993 076 94A FACS AP B656 20,000 0
1992 645 1993 081 94A FACS AP B869 440,000 0

TOTAL ACT 645 3,100,000 0

1992 1096 1995 201 97A FACS AP C909 580,000 0

TOTAL ACT 1096 580,000 0

1996 LEGB 077 GENERAL FUND-SGR 440,798 0

TOTAL ACT LEGB 440,798 0

1999 22 2001 036 02A G.O. BONDS 540,000 0

TOTAL ACT 22 540,000 0

2002 23 2002 032 03A G.O. BONDS 90,000 0

TOTAL ACT 23 90,000 0

2003 LEGB 2003 724 GENERAL FUND-SGR 100,000 0

TOTAL ACT LEGB 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,370,798 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,370,798 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,679
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-91B-01 AFS PROJECT NO CG822
PROJECT DESCRIPTION LA CORRECTIONAL INSTITUTE FOR WOMEN

REPLACE SEWER SYSTEM, CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G82292000 01 01 MULTI VENDOR 356.42 03/23/94 356.42 0.00 100%

TOTAL CONTRACT G82292000 356.42 356.42 0.00

*G82292001 01 01 THE LEBLANC GRO 06/30/92 187,455.00 03/05/96 187,455.00 0.00 100%

TOTAL CONTRACT G82292001 187,455.00 187,455.00 0.00

*G82292004 01 01 SOILS & FOUNDATI 08/03/92 6,125.00 11/13/92 6,125.00 0.00 09/17/92 100%

TOTAL CONTRACT G82292004 6,125.00 6,125.00 0.00

*G82292009 01 01 SOILS & FOUNDATI 05/03/93 1,000.00 09/02/93 1,000.00 0.00 09/05/93 100%

TOTAL CONTRACT G82292009 1,000.00 1,000.00 0.00

*G82292011 01 01 MV-BUILDERS RISK PAR 29,647.00 04/09/96 29,647.00 0.00 100%

TOTAL CONTRACT G82292011 29,647.00 29,647.00 0.00

*G82292012 01 01 M.D. DESCANT, INC. 01/04/94 2,868,621.50 06/03/96 2,868,621.50 0.00 12/19/95 100%

TOTAL CONTRACT G82292012 2,868,621.50 2,868,621.50 0.00

*G82292014 01 01 JOHNNY GRIMMETT 07/14/94 3,200.00 09/30/94 3,200.00 0.00 06/30/95 100%

TOTAL CONTRACT G82292014 3,200.00 3,200.00 0.00

*G82292025 01 01 ART L. MCWILLIAMS 07/28/95 8,000.00 11/22/95 8,000.00 0.00 08/13/96 100%

TOTAL CONTRACT G82292025 8,000.00 8,000.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 40.00 01/04/02 40.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 742.50 04/07/99 742.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN FOR 200 BED DORM, LCIW 3,105,187.42 3,105,187.42 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,680
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-91B-01 AFS PROJECT NO CG822
PROJECT DESCRIPTION LA CORRECTIONAL INSTITUTE FOR WOMEN

REPLACE SEWER SYSTEM, CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G82292006 02 01 PROFESSIONAL ENG 10/08/92 619.45 07/15/93 619.45 0.00 100%
*G82292006 02 02 PROFESSIONAL ENGINEE 09/01/94 10,835.00 10/31/94 10,835.00 0.00 100%

TOTAL CONTRACT G82292006 11,454.45 11,454.45 0.00

*G82292007 02 01 MV-PART 2 77.12 09/09/94 77.12 0.00 100%

TOTAL CONTRACT G82292007 77.12 77.12 0.00

AFS 02 7 AFS ADM COST 8,973.53 04/23/97 8,973.53 0.00 100%

TOTAL SUB-PROJECT 02 200 BED DORM/OXIDATN POND LCIW 20,505.10 20,505.10 0.00

*G82292019 03 01 PROFESSIONAL SERVICE 06/01/95 2,500.00 02/13/96 2,500.00 0.00 08/05/95 100%

TOTAL CONTRACT G82292019 2,500.00 2,500.00 0.00

509500 CV 1992 PROFESSIONAL ENGINEERING 42,366.60 42,366.60 0.00
509500 03 01 1992 PROFESSIONAL ENGINEERING FE 10/17/94 45,050.90 12/02/97 45,050.90 0.00 04/04/49 100%
509500 03 02 1992 PROFESSIONAL ENGINEERING RE 10/17/94 2,064.92 12/02/97 2,064.92 0.00 04/04/49 100%

TOTAL CONTRACT 509500 89,482.42 89,482.42 0.00

510004 03 01 1992 VOLUTE INC 07/22/96 580,000.00 09/09/97 580,000.00 0.00 05/14/97 100%
510004 03 02 1992 VOLUTE INC 07/22/96 106,103.95 09/09/97 106,103.95 0.00 05/14/97 100%
510004 03 01 1996 VOLUTE INC 07/22/96 440,798.00 09/09/97 440,798.00 0.00 05/14/97 100%
510004 03 90 RETAINAGE WITHHELD 09/09/97 56,345.10-
510004 03 91 RETAINAGE PAID 09/09/97 56,345.10 0.00

TOTAL CONTRACT 510004 1,126,901.95 1,126,901.95 0.00

512058 03 01 1992 STEVE P MASON 10/01/96 6,933.34 09/30/97 6,933.34 0.00 09/30/97 100%

TOTAL CONTRACT 512058 1MULT 6,933.34 6,933.34 0.00

527528 03 01 1992 ENVIRONMENTAL SERVICES CORP 12/29/97 1,414.00 01/21/98 1,414.00 0.00 02/28/98 100%

TOTAL CONTRACT 527528 1,414.00 1,414.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,681
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-91B-01 AFS PROJECT NO CG822
PROJECT DESCRIPTION LA CORRECTIONAL INSTITUTE FOR WOMEN

REPLACE SEWER SYSTEM, CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 1 AFS ACT 0.00 0.00 0.00
AFS 03 4 AFS MISC. 1,551.30 10/17/96 1,551.30 0.00 100%
AFS 03 5 AFS TESTING 3,219.75 06/05/97 3,219.75 0.00 100%
AFS 03 6 AFS BLD RISK 4,040.00 01/07/98 4,040.00 0.00 100%
AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 WASTE WATER TREATMENT FAC LCIW 1,236,042.76 1,236,042.76 0.00

*G82292020 04 01 C.R. KIRBY CONTRACTO 07/05/95 49,450.00 01/09/96 49,450.00 0.00 09/01/95 100%
*G82292020 04 98 C.R. KIRBY CONTRACTO 07/05/95 1,800.00 11/07/95 1,800.00 0.00 09/01/95 100%

TOTAL CONTRACT G82292020 51,250.00 51,250.00 0.00

*G82292027 04 01 THE LEBLANC GROUP 01/16/96 6,649.50 03/20/96 6,649.50 0.00 04/20/96 100%

TOTAL CONTRACT G82292027 6,649.50 6,649.50 0.00

509516 04 01 1992 IBERVILLE PARISH WATER WORKS 09/18/95 13,186.00 01/19/00 13,186.00 0.00 04/04/49 100%

TOTAL CONTRACT 509516 13,186.00 13,186.00 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 NEW 8 INCH FIRE MAIN LCIW 71,085.50 71,085.50 0.00

528417 05 01 1992 FORTE AND TABLADA INC FE 12/22/97 0.00 0.00 0.00 09/24/98

TOTAL CONTRACT 528417 0.00 0.00 0.00

AFS 05 4 AFS MISC. 0.00 0.00 0.00
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 7 AFS ADM COST 1,567.50 04/07/99 1,567.50 0.00 100%

TOTAL SUB-PROJECT 05 SEWER SYSTEM IMPROVEMENTS 1,567.50 1,567.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,682
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-91B-01 AFS PROJECT NO CG822
PROJECT DESCRIPTION LA CORRECTIONAL INSTITUTE FOR WOMEN

REPLACE SEWER SYSTEM, CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537136 06 01 1992 FORTE AND TABLADA INC F1 08/14/98 55,318.00 02/10/06 55,318.00 0.00 04/04/49 100%
537136 06 02 1992 FORTE AND TABLADA INC R1 08/14/98 16,690.00 02/10/06 16,690.00 0.00 04/04/49 100%
537136 06 03 1992 FORTE AND TABLADA INC R2 08/14/98 2,088.69 02/10/06 2,088.69 0.00 04/04/49 100%
537136 06 04 1992 FORTE AND TABLADA INC R3 08/14/98 5,061.00 02/10/06 5,061.00 0.00 04/04/49 100%
537136 06 05 2003 FORTE AND TABLADA INC F1 08/14/98 10,048.00 02/10/06 10,048.00 0.00 04/04/49 100%
537136 06 06 2003 FORTE AND TABLADA INC R4 08/14/98 315.00 02/10/06 315.00 0.00 04/04/49 100%

TOTAL CONTRACT 537136 89,520.69 89,520.69 0.00

578891 06 03 1992 C R KIRBY CONTRACTORS INC CN 01/07/02 20,579.95 05/16/03 20,579.95 0.00 02/06/03 100%
578891 06 04 1992 C R KIRBY CONTRACTORS INC CN 01/07/02 50,461.71 05/16/03 50,461.71 0.00 02/06/03 100%
578891 06 06 1992 C R KIRBY CONTRACTORS INC LR 01/07/02 0.00 05/16/03 0.00 0.00 02/06/03
578891 06 12 1992 C R KIRBY CONTRACTORS INC CN 01/07/02 3,739.03 05/16/03 3,739.03 0.00 02/06/03 100%
578891 06 01 1999 C R KIRBY CONTRACTORS INC CN 01/07/02 513,000.00 05/16/03 513,000.00 0.00 02/06/03 100%
578891 06 07 1999 C R KIRBY CONTRACTORS INC LR 01/07/02 0.00 05/16/03 0.00 0.00 02/06/03
578891 06 11 1999 C R KIRBY CONTRACTORS INC LP 01/07/02 0.00 05/16/03 0.00 0.00 02/06/03
578891 06 13 1999 C R KIRBY CONTRACTORS INC LR 01/07/02 3,430.49 05/16/03 0.00 3,430.49 02/06/03
578891 06 16 1999 C R KIRBY CONTRACTORS INC CN 01/07/02 15,058.75 05/16/03 15,058.75 0.00 02/06/03 100%
578891 06 02 2002 C R KIRBY CONTRACTORS INC CN 01/07/02 80,118.97 05/16/03 80,118.97 0.00 02/06/03 100%
578891 06 08 2002 C R KIRBY CONTRACTORS INC LR 01/07/02 0.00 05/16/03 0.00 0.00 02/06/03
578891 06 14 2002 C R KIRBY CONTRACTORS INC CN 01/07/02 4,216.78 05/16/03 4,216.78 0.00 02/06/03 100%
578891 06 05 2003 C R KIRBY CONTRACTORS INC CN 01/07/02 16,236.29 05/16/03 16,236.29 0.00 02/06/03 100%
578891 06 09 2003 C R KIRBY CONTRACTORS INC LR 01/07/02 0.00 05/16/03 0.00 0.00 02/06/03
578891 06 10 2003 C R KIRBY CONTRACTORS INC LR 01/07/02 0.00 05/16/03 0.00 0.00 02/06/03
578891 06 15 2003 C R KIRBY CONTRACTORS INC CN 01/07/02 854.54 05/16/03 854.54 0.00 02/06/03 100%
578891 06 90 RETAINAGE WITHHELD LR 05/16/03 23,869.10-
578891 06 91 RETAINAGE PAID LR 0.00 23,869.10

TOTAL CONTRACT 578891 707,696.51 680,396.92 27,299.59

AFS 06 2 EQUIP APPROV 1,107.00 12/09/03 1,107.00 0.00 100%
AFS 06 4 AFS MISC. 974.59 10/03/01 974.59 0.00 100%
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 3,900.00 09/02/03 3,900.00 0.00 100%
AFS 06 7 AFS ADM COST 680.00 06/12/02 680.00 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 SEWAGE SYS IMPROVE(NEW PROGRAM 803,878.79 776,579.20 27,299.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,683
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-91B-01 AFS PROJECT NO CG822
PROJECT DESCRIPTION LA CORRECTIONAL INSTITUTE FOR WOMEN

REPLACE SEWER SYSTEM, CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537136 07 07 2003 FORTE AND TABLADA INC F2 08/14/98 19,783.00 02/10/06 19,783.00 0.00 04/04/49 100%

* TOTAL CONTRACT 537136 19,783.00 19,783.00 0.00

617979 07 03 1999 NOTTINGHAM CONSTRUCTION CO LLC CN 11/08/04 1,177.10 12/23/05 1,177.10 0.00 03/08/05 100%
617979 07 01 2003 NOTTINGHAM CONSTRUCTION CO LLC CN 11/08/04 43,145.41 12/23/05 43,145.41 0.00 03/08/05 100%
617979 07 90 RETAINAGE WITHHELD CN 12/23/05 19,665.93-
617979 07 91 RETAINAGE PAID CN 12/23/05 19,665.93 0.00

TOTAL CONTRACT 617979 44,322.51 44,322.51 0.00

AFS 07 4 AFS MISC. 1,100.00 11/05/04 436.20 663.80 39%
AFS 07 5 AFS TESTING 980.00 0.00 980.00
AFS 07 6 AFS BLD RISK 442.00 10/06/05 442.00 0.00 100%
AFS 07 7 AFS ADM COST 9,786.00 0.00 9,786.00

TOTAL SUB-PROJECT 07 ADDTL SEWAGE TREATMENT SYS IMP 76,413.51 64,983.71 11,429.80

616167 08 01 2003 LOUIS MECHANICAL CONTRACTORS OC 12/04/03 8,510.76 09/21/04 8,510.76 0.00 02/03/04 100%

TOTAL CONTRACT 616167 8,510.76 8,510.76 0.00

TOTAL SUB-PROJECT 08 REPAIR UNDERGROUND SEWER LINE 8,510.76 8,510.76 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 11,479.76 0.00 11,479.76
AFS CE C CONVERT FACS 36,126.90 06/30/96 36,126.90 0.00 100%

TOTAL PROJECT CG822 5,370,798.00 5,320,588.85 50,209.15

TOTAL FACS CONTRACTS 3,176,335.99 3,176,335.99 0.00

TOTAL CFMS CONTRACTS 2,107,751.18 2,080,451.59 27,299.59

TOTAL CONTRACTS 5,284,087.17 5,256,787.58 27,299.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,684
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-96B-02 AFS PROJECT NO 97061
PROJECT DESCRIPTION LCIW - AQUARIUS SPRINKLER SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 204 STATE GENERAL REVENUE 190,000 0

TOTAL ACT 28 190,000 0

2000 LEGB 1999 337 GENERAL FUND-SGR 86,334 0

TOTAL ACT LEGB 86,334 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 276,334 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 276,334 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,685
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-96B-02 AFS PROJECT NO 97061
PROJECT DESCRIPTION LCIW - AQUARIUS SPRINKLER SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517167 01 01 1997 DAVID L MILLER PE FE 04/21/97 16,328.00 01/12/01 16,328.00 0.00 09/21/00 100%
517167 01 02 2000 DAVID L MILLER PE FE 04/21/97 7,623.00 01/12/01 7,623.00 0.00 09/21/00 100%

TOTAL CONTRACT 517167 23,951.00 23,951.00 0.00

554635 01 01 1997 JEFFERSON SPRINKLER INC CN 01/24/00 167,944.00 03/02/01 167,944.00 0.00 09/21/00 100%
554635 01 02 2000 JEFFERSON SPRINKLER INC CN 01/24/00 73,296.00 03/02/01 73,296.00 0.00 09/21/00 100%
554635 01 90 RETAINAGE WITHHELD CN 03/02/01 24,124.00-
554635 01 91 RETAINAGE PAID CN 03/02/01 24,124.00 0.00

TOTAL CONTRACT 554635 241,240.00 241,240.00 0.00

AFS 01 4 AFS MISC. 823.00 02/04/00 823.00 0.00 100%
AFS 01 5 AFS TESTING 300.00 10/20/98 300.00 0.00 100%
AFS 01 6 AFS BLD RISK 544.00 02/20/01 544.00 0.00 100%
AFS 01 7 AFS ADM COST 4,605.00 03/03/00 4,605.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 AQUARIUS(DORM COMPL)SPRINKLER 271,463.00 271,463.00 0.00

AFS 00 3 UNASSIGNED 4,871.00 0.00 4,871.00

TOTAL PROJECT 97061 276,334.00 271,463.00 4,871.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 265,191.00 265,191.00 0.00

TOTAL CONTRACTS 265,191.00 265,191.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,686
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-96B-04 AFS PROJECT NO 97062
PROJECT DESCRIPTION LCIW - LAUNDRY EXPANSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-406-97B-02 PER APPROVAL FROM LEG BUD COMM

ON 12/14/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 23 2002 205 03A G.O. BONDS 16,797 0

TOTAL ACT 23 16,797 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 16,797 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 16,797 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,687
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-96B-04 AFS PROJECT NO 97062
PROJECT DESCRIPTION LCIW - LAUNDRY EXPANSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-406-97B-02 PER APPROVAL FROM LEG BUD COMM

ON 12/14/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524792 01 01 1997 RALPH KIPER & ASSOCIATES FE 09/05/97 13,594.00 04/06/01 13,594.00 0.00 04/06/01 100%
524792 01 02 1997 RALPH KIPER & ASSOCIATES R1 09/05/97 179.82 04/06/01 179.82 0.00 04/06/01 100%
524792 01 03 1997 RALPH KIPER & ASSOCIATES R2 09/05/97 1,623.05 04/06/01 1,623.05 0.00 04/06/01 100%

TOTAL CONTRACT 524792 15,396.87 15,396.87 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 367.32 06/29/99 367.32 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 1,032.50 07/21/00 1,032.50 0.00 100%

TOTAL SUB-PROJECT 01 LAUNDRY EXPANSION(ABANDONED) 16,796.69 16,796.69 0.00

AFS 00 3 UNASSIGNED 0.31 0.00 0.31

TOTAL PROJECT 97062 16,797.00 16,796.69 0.31

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 15,396.87 15,396.87 0.00

TOTAL CONTRACTS 15,396.87 15,396.87 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,688
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-97B-02 AFS PROJECT NO 98009
PROJECT DESCRIPTION LCIW - CELLBLOCK UNITS, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-406-96B-04 PER APPROVAL FROM LEG

BUDGET COMM ON 12/14/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 386 FEDERAL AID 2,916,000 0

TOTAL ACT 28 2,916,000 0

1998 21 2000 577 00A G.O. BONDS 185,000 0

TOTAL ACT 21 185,000 0

2002 LEGB 2001 368 03A G.O. BONDS 668,203 0

TOTAL ACT LEGB 668,203 0

2002 22 2001 894 FEDERAL AID 2,304,000 0

TOTAL ACT 22 2,304,000 0

2002 2 2004 961 04A G.O. BONDS 485,000 0

TOTAL ACT 2 485,000 0

2003 2 2004 731 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,808,203 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,808,203 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,689
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-97B-02 AFS PROJECT NO 98009
PROJECT DESCRIPTION LCIW - CELLBLOCK UNITS, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-406-96B-04 PER APPROVAL FROM LEG

BUDGET COMM ON 12/14/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
532778 01 01 1998 RALPH KIPER & ASSOCIATES F1 05/11/98 39,060.60 04/21/06 39,060.60 0.00 04/04/49 100%
532778 01 02 1998 RALPH KIPER & ASSOCIATES F1 05/11/98 0.00 04/21/06 0.00 0.00 04/04/49
532778 01 03 1998 RALPH KIPER & ASSOCIATES R1 05/11/98 1,485.00 04/21/06 1,485.00 0.00 04/04/49 100%

TOTAL CONTRACT 532778 40,545.60 40,545.60 0.00

534833 01 05 1998 JULIUS BIRCH 08/01/98 7,500.00 07/30/99 7,500.00 0.00 07/31/99 100%

TOTAL CONTRACT 534833 1MULT 7,500.00 7,500.00 0.00

553981 01 03 1998 CHARLES E CRAIG JR PR 01/01/00 6,000.00 12/29/00 6,000.00 0.00 12/31/00 100%

TOTAL CONTRACT 553981 1MULT 6,000.00 6,000.00 0.00

AFS 01 4 AFS MISC. 123.93 06/15/98 123.93 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 5,000.00 04/23/99 2,062.50 2,937.50 41%

TOTAL SUB-PROJECT 01 3 ADD CELLBLOCKS(ABANDONED) 59,169.53 56,232.03 2,937.50

532778 02 04 1998 RALPH KIPER & ASSOCIATES F2 05/11/98 348,049.00 04/21/06 348,049.00 0.00 04/04/49 100%
532778 02 08 1998 RALPH KIPER & ASSOCIATES R2 05/11/98 5,335.00 04/21/06 5,335.00 0.00 04/04/49 100%
532778 02 15 1998 RALPH KIPER & ASSOCIATES R9 05/11/98 1,485.00 04/21/06 1,485.00 0.00 04/04/49 100%
532778 02 25 1998 RALPH KIPER & ASSOCIATES RJ 05/11/98 7,800.00 04/21/06 7,800.00 0.00 04/04/49 100%
532778 02 26 1998 RALPH KIPER & ASSOCIATES RK 05/11/98 4,111.60 04/21/06 4,111.60 0.00 04/04/49 100%
532778 02 27 1998 RALPH KIPER & ASSOCIATES RL 05/11/98 2,344.25 04/21/06 2,344.25 0.00 04/04/49 100%
532778 02 28 1998 RALPH KIPER & ASSOCIATES RM 05/11/98 2,637.14 04/21/06 2,637.14 0.00 04/04/49 100%
532778 02 29 1998 RALPH KIPER & ASSOCIATES RN 05/11/98 5,813.50 04/21/06 5,813.50 0.00 04/04/49 100%
532778 02 30 2002 RALPH KIPER & ASSOCIATES F2 05/11/98 9,130.00 04/21/06 9,130.00 0.00 04/04/49 100%

* TOTAL CONTRACT 532778 386,705.49 386,705.49 0.00

549944 02 05 1998 JULIUS BIRCH PR 08/01/99 12,988.80 08/02/00 12,988.80 0.00 07/31/00 100%

TOTAL CONTRACT 549944 1MULT 12,988.80 12,988.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,690
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 406 LA CORRECTIONAL INST WOMEN FPC SCHED NO 08-406-97B-02 AFS PROJECT NO 98009
PROJECT DESCRIPTION LCIW - CELLBLOCK UNITS, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 08-406-96B-04 PER APPROVAL FROM LEG

BUDGET COMM ON 12/14/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

591036 02 04 1998 WOODROW WILSON CONSTRUCTION CN 11/11/02 2,550,970.94 07/23/04 2,550,970.94 0.00 04/02/04 100%
591036 02 01 2002 WOODROW WILSON CONSTRUCTION CN 11/11/02 601,117.12 07/23/04 601,117.12 0.00 04/02/04 100%
591036 02 02 2002 WOODROW WILSON CONSTRUCTION CN 11/11/02 457,756.91 07/23/04 457,756.91 0.00 04/02/04 100%
591036 02 03 2002 WOODROW WILSON CONSTRUCTION CN 11/11/02 2,304,000.00 07/23/04 2,304,000.00 0.00 04/02/04 100%
591036 02 05 2002 WOODROW WILSON CONSTRUCTION LN 11/11/02 0.00 07/23/04 0.00 0.00 04/02/04
591036 02 06 2002 WOODROW WILSON CONSTRUCTION PL 11/11/02 40,000.00 07/23/04 40,000.00 0.00 04/02/04 100%
591036 02 07 2002 WOODROW WILSON CONSTRUCTION CN 11/11/02 4,754.98 07/23/04 4,754.98 0.00 04/02/04 100%
591036 02 90 RETAINAGE WITHHELD CN 07/23/04 297,929.99-
591036 02 91 RETAINAGE PAID CN 07/23/04 297,929.99 0.00

TOTAL CONTRACT 591036 5,958,599.95 5,958,599.95 0.00

600623 02 03 1998 WILLIE H KENNEDY PR 07/24/03 6,542.00 07/30/04 6,542.00 0.00 07/23/04 100%

TOTAL CONTRACT 600623 1MULT 6,542.00 6,542.00 0.00

AFS 02 2 EQUIP APPROV 72,671.89 06/03/05 72,671.89 0.00 100%
AFS 02 4 AFS MISC. 420.80 09/16/02 420.80 0.00 100%
AFS 02 5 AFS TESTING 4,805.88 08/21/03 4,805.88 0.00 100%
AFS 02 6 AFS BLD RISK 38,386.00 07/19/04 38,386.00 0.00 100%
AFS 02 7 AFS ADM COST 10,000.00 04/09/03 10,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CELLBLOCK & LAUNDRY EXPANSION 6,491,120.81 6,491,120.81 0.00

AFS 00 3 UNASSIGNED 257,912.66 0.00 257,912.66

TOTAL PROJECT 98009 6,808,203.00 6,547,352.84 260,850.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,418,881.84 6,418,881.84 0.00

TOTAL CONTRACTS 6,418,881.84 6,418,881.84 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,691
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-05B-02 AFS PROJECT NO Q49
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HVAC SYSTEM REPLACEMENT

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 660,000 2

TOTAL ACT 26 0 660,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 660,000
GRAND TOTAL 0 660,000

TOTAL PROJECT Q49 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,692
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-05B-03 AFS PROJECT NO Q50
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SANITATION CODE VIOLATIONS, PLANNING AND CONSTRUCTION AND/OR WATER WEL

L

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 210,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 210,000 5

TOTAL ACT 26 0 420,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 420,000
GRAND TOTAL 0 420,000

TOTAL PROJECT Q50 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,693
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-05B-04 AFS PROJECT NO 06071
PROJECT DESCRIPTION WINN CORR CTR - POTABLE WATER SYSTEM EXPANSION AND/OR WATER WELL

STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 141 LOC LINE OF CREDIT 70,000 70,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 554,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 610,000 3
2006 26 2005 142 NLOC NON CASH LINE OF CREDIT 650,000 650,000 5

TOTAL ACT 26 720,000 1,884,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 720,000 1,884,000
GRAND TOTAL 720,000 1,884,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,694
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-05B-04 AFS PROJECT NO 06071
PROJECT DESCRIPTION WINN CORR CTR - POTABLE WATER SYSTEM EXPANSION AND/OR WATER WELL

STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 720,000.00 0.00 720,000.00

TOTAL PROJECT 06071 720,000.00 0.00 720,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,695
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-97B-01 AFS PROJECT NO 98011
PROJECT DESCRIPTION WINN CORRECTIONAL CENTER - DORMITORY AND CELLBLOCKS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 390 FEDERAL AID 2,853,000 0

TOTAL ACT 28 2,853,000 0

1998 23 2002 578 03A G.O. BONDS 125,000 0

TOTAL ACT 23 125,000 0

1999 29 1998 819 FEDERAL AID 1,575,000 0

TOTAL ACT 29 1,575,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,553,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,553,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,696
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-97B-01 AFS PROJECT NO 98011
PROJECT DESCRIPTION WINN CORRECTIONAL CENTER - DORMITORY AND CELLBLOCKS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532778 01 06 1998 RALPH KIPER & ASSOCIATES F4 05/11/98 94,929.37 04/21/06 94,929.37 0.00 04/04/49 100%
532778 01 11 1998 RALPH KIPER & ASSOCIATES R5 05/11/98 6,050.00 04/21/06 6,050.00 0.00 04/04/49 100%
532778 01 12 1998 RALPH KIPER & ASSOCIATES R6 05/11/98 4,436.66 04/21/06 4,436.66 0.00 04/04/49 100%
532778 01 19 1998 RALPH KIPER & ASSOCIATES RD 05/11/98 275.00 04/21/06 275.00 0.00 04/04/49 100%
532778 01 20 1998 RALPH KIPER & ASSOCIATES RE 05/11/98 4,711.67 04/21/06 4,711.67 0.00 04/04/49 100%
532778 01 21 1998 RALPH KIPER & ASSOCIATES RF 05/11/98 6,050.00 04/21/06 6,050.00 0.00 04/04/49 100%

TOTAL CONTRACT 532778 116,452.70 116,452.70 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 1,724.50 06/25/01 1,724.50 0.00 100%

TOTAL SUB-PROJECT 01 CELLBLOCK/DORM/WINN (ON HOLD) 118,177.20 118,177.20 0.00

AFS 00 3 UNASSIGNED 4,804,822.80 0.00 4,804,822.80

TOTAL PROJECT 98011 4,923,000.00 118,177.20 4,804,822.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 116,452.70 116,452.70 0.00

TOTAL CONTRACTS 116,452.70 116,452.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,697
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-98B-01 AFS PROJECT NO 99113
PROJECT DESCRIPTION WINN CORRECTIONAL CENTER - WASTEWATER TREATMENT SYSTEM

STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 2 2004 037 04A G.O. BONDS 115,000 0

TOTAL ACT 2 115,000 0

2003 23 2002 807 03A G.O. BONDS 25,000 0

TOTAL ACT 23 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 360,000 3

TOTAL ACT 26 0 360,000

TOTAL PRIOR YEAR 140,000 0
TOTAL CURRENT YEAR 0 360,000
GRAND TOTAL 140,000 360,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,698
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-98B-01 AFS PROJECT NO 99113
PROJECT DESCRIPTION WINN CORRECTIONAL CENTER - WASTEWATER TREATMENT SYSTEM

STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563986 01 02 1999 FORTE AND TABLADA INC F1 09/11/00 11,679.00 04/01/03 11,679.00 0.00 04/04/49 100%
563986 01 05 1999 FORTE AND TABLADA INC R1 09/11/00 5,126.00 04/01/03 5,126.00 0.00 04/04/49 100%
563986 01 08 1999 FORTE AND TABLADA INC R3 09/11/00 2,467.00 04/01/03 2,467.00 0.00 04/04/49 100%
563986 01 12 2003 FORTE AND TABLADA INC F1 09/11/00 25,000.00 04/01/03 25,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 563986 1MULT 44,272.00 44,272.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 82.03 10/05/99 82.03 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 UPGR.-WASTEWATER TREAT. SYSTEM 44,354.03 44,354.03 0.00

AFS 00 3 UNASSIGNED 95,645.97 0.00 95,645.97

TOTAL PROJECT 99113 140,000.00 44,354.03 95,645.97

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 44,272.00 44,272.00 0.00

TOTAL CONTRACTS 44,272.00 44,272.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,699
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 07 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-99B-01 AFS PROJECT NO 00076
PROJECT DESCRIPTION WINN CORRECTIONAL FACILITY - FIRE ALARM SYSTEM REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 354 04A G.O. BONDS 700,000 0

TOTAL ACT 2 700,000 0

2003 23 2002 806 03A G.O. BONDS 20,000 0

TOTAL ACT 23 20,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 720,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 720,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,700
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 07 REQUEST AGY 407 WINN CORRECTIONAL CENTER FPC SCHED NO 08-407-99B-01 AFS PROJECT NO 00076
PROJECT DESCRIPTION WINN CORRECTIONAL FACILITY - FIRE ALARM SYSTEM REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566302 01 01 2000 JOHN J GUTH ASSOCIATES F1 11/06/00 27,915.13 06/02/06 27,915.13 0.00 04/04/49 100%
566302 01 02 2000 JOHN J GUTH ASSOCIATES F1 11/06/00 1,260.00 06/02/06 1,260.00 0.00 04/04/49 100%
566302 01 03 2000 JOHN J GUTH ASSOCIATES R2 11/06/00 12,904.31 06/02/06 12,904.31 0.00 04/04/49 100%
566302 01 04 2000 JOHN J GUTH ASSOCIATES R3 11/06/00 7,500.00 06/02/06 7,500.00 0.00 04/04/49 100%
566302 01 06 2000 JOHN J GUTH ASSOCIATES R4 11/06/00 8,450.00 06/02/06 8,450.00 0.00 04/04/49 100%
566302 01 07 2000 JOHN J GUTH ASSOCIATES R5 11/06/00 420.00 06/02/06 420.00 0.00 04/04/49 100%
566302 01 08 2000 JOHN J GUTH ASSOCIATES R6 11/06/00 280.00 06/02/06 280.00 0.00 04/04/49 100%
566302 01 09 2000 JOHN J GUTH ASSOCIATES R7 11/06/00 4,802.00 06/02/06 4,802.00 0.00 04/04/49 100%
566302 01 05 2003 JOHN J GUTH ASSOCIATES F1 11/06/00 20,000.00 06/02/06 20,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 566302 83,531.44 83,531.44 0.00

607745 01 11 2000 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

614638 01 01 2000 J & J ELECTRICAL & CN 08/09/04 582,012.28 07/28/06 582,012.28 0.00 12/02/05 100%
614638 01 90 RETAINAGE WITHHELD CN 07/28/06 29,100.61-
614638 01 91 RETAINAGE PAID CN 07/28/06 29,100.61 0.00

TOTAL CONTRACT 614638 582,012.28 582,012.28 0.00

AFS 01 4 AFS MISC. 1,100.00 07/30/04 1,005.03 94.97 91%
AFS 01 5 AFS TESTING 2,785.00 0.00 2,785.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 28,800.00 04/09/03 2,590.50 26,209.50 8%
AFS 01 8 CONT STATE 7,074.72 0.00 7,074.72

TOTAL SUB-PROJECT 01 FIRE ALARM SYSTEM REPLACEMENT 706,303.44 670,139.25 36,164.19

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00076 706,303.44 670,139.25 36,164.19

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 666,543.72 666,543.72 0.00

TOTAL CONTRACTS 666,543.72 666,543.72 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,701
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-97B-01 AFS PROJECT NO 98012
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - DORMITORY AND CELLBLOCKS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 391 FEDERAL AID 2,853,000 0

TOTAL ACT 28 2,853,000 0

1998 23 2002 579 03A G.O. BONDS 125,000 0

TOTAL ACT 23 125,000 0

1999 29 1998 820 FEDERAL AID 1,630,000 0

TOTAL ACT 29 1,630,000 0

2002 22 2001 895 FEDERAL AID 468,440 0

TOTAL ACT 22 468,440 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,076,440 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,076,440 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,702
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-97B-01 AFS PROJECT NO 98012
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - DORMITORY AND CELLBLOCKS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 468,440.00 0.00 468,440.00
532778 01 07 1998 RALPH KIPER & ASSOCIATES F5 05/11/98 94,929.37 04/21/06 94,929.37 0.00 04/04/49 100%
532778 01 13 1998 RALPH KIPER & ASSOCIATES R7 05/11/98 6,050.00 04/21/06 6,050.00 0.00 04/04/49 100%
532778 01 14 1998 RALPH KIPER & ASSOCIATES R8 05/11/98 4,436.68 04/21/06 4,436.68 0.00 04/04/49 100%
532778 01 22 1998 RALPH KIPER & ASSOCIATES RG 05/11/98 275.00 04/21/06 275.00 0.00 04/04/49 100%
532778 01 23 1998 RALPH KIPER & ASSOCIATES RH 05/11/98 4,711.66 04/21/06 4,711.66 0.00 04/04/49 100%
532778 01 24 1998 RALPH KIPER & ASSOCIATES RI 05/11/98 6,050.00 04/21/06 6,050.00 0.00 04/04/49 100%

TOTAL CONTRACT 532778 116,452.71 116,452.71 0.00

AFS 01 F AFC (STATE) 4,204,710.00 0.00 4,204,710.00
AFS 01 N DESIGN PEND 94,929.37 0.00 94,929.37
AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 5 AFS TESTING 21,024.00 0.00 21,024.00
AFS 01 6 AFS BLD RISK 68,116.00 0.00 68,116.00
AFS 01 7 AFS ADM COST 15,000.00 06/25/01 1,925.50 13,074.50 12%

TOTAL SUB-PROJECT 01 CELLBLOCK/DORM/ALLEN (ON HOLD) 4,989,772.08 118,378.21 4,871,393.87

AFS 00 3 UNASSIGNED 297,231.24 0.00 297,231.24

TOTAL PROJECT 98012 5,287,003.32 118,378.21 5,168,625.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 116,452.71 116,452.71 0.00

TOTAL CONTRACTS 116,452.71 116,452.71 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,703
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-98B-02 AFS PROJECT NO 99114
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - WASTEWATER TREATMENT SYSTEM

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 2 2004 040 04A G.O. BONDS 115,000 0

TOTAL ACT 2 115,000 0

2003 23 2002 808 03A G.O. BONDS 25,000 0

TOTAL ACT 23 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 140,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 140,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,704
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-98B-02 AFS PROJECT NO 99114
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - WASTEWATER TREATMENT SYSTEM

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563986 01 03 1999 FORTE AND TABLADA INC F1 09/11/00 11,667.00 04/01/03 11,667.00 0.00 04/04/49 100%
563986 01 06 1999 FORTE AND TABLADA INC R1 09/11/00 5,126.00 04/01/03 5,126.00 0.00 04/04/49 100%
563986 01 09 1999 FORTE AND TABLADA INC R4 09/11/00 2,466.00 04/01/03 2,466.00 0.00 04/04/49 100%
563986 01 10 1999 FORTE AND TABLADA INC R5 09/11/00 899.00 04/01/03 899.00 0.00 04/04/49 100%
563986 01 14 2003 FORTE AND TABLADA INC F1 09/11/00 25,000.00 04/01/03 25,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 563986 1MULT 45,158.00 45,158.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 82.04 10/15/99 82.04 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WASTEWATER TREATMENT SYSTEM 45,240.04 45,240.04 0.00

AFS 00 3 UNASSIGNED 94,759.96 0.00 94,759.96

TOTAL PROJECT 99114 140,000.00 45,240.04 94,759.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 45,158.00 45,158.00 0.00

TOTAL CONTRACTS 45,158.00 45,158.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,705
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-99B-01 AFS PROJECT NO 00072
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - DOOR LOCKING SYSTEM REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS $761,486 INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 329 02A G.O. BONDS 720,000 0

TOTAL ACT 22 720,000 0

2005 LEGB 2005 263 GENERAL FUND-SGR 761,486 0

TOTAL ACT LEGB 761,486 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,481,486 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,481,486 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,706
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-99B-01 AFS PROJECT NO 00072
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - DOOR LOCKING SYSTEM REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS $761,486 INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554368 01 01 2000 FORTE AND TABLADA INC F1 12/17/99 47,398.00 08/23/02 47,398.00 0.00 04/04/49 100%
554368 01 02 2000 FORTE AND TABLADA INC R1 12/17/99 3,295.00 08/23/02 3,295.00 0.00 04/04/49 100%
554368 01 03 2000 FORTE AND TABLADA INC R2 12/17/99 1,200.00 08/23/02 1,196.10 3.90 04/04/49 99%
554368 01 04 2000 FORTE AND TABLADA INC R3 12/17/99 9,504.00 08/23/02 9,504.00 0.00 04/04/49 100%

TOTAL CONTRACT 554368 61,397.00 61,393.10 3.90

569426 01 01 2000 SECURTEC INC CN 05/07/01 460,332.10 07/30/02 460,332.10 0.00 03/28/02 100%
569426 01 02 2000 SECURTEC INC PL 05/07/01 31,500.00 07/30/02 31,500.00 0.00 03/28/02 100%
569426 01 03 2000 SECURTEC INC LR 05/07/01 51,135.90 07/30/02 0.00 51,135.90 03/28/02
569426 01 90 RETAINAGE WITHHELD CN 07/30/02 0.00
569426 01 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 569426 542,968.00 491,832.10 51,135.90

AFS 01 4 AFS MISC. 589.08 01/20/05 589.08 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 2,990.00 07/03/02 1,430.00 1,560.00 47%
AFS 01 7 AFS ADM COST 30,000.00 02/14/06 30,000.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LOCKING SYS REPLACEMENT/ALLEN 637,944.08 585,244.28 52,699.80

554368 02 05 2000 FORTE AND TABLADA INC F2 12/17/99 6,351.00 08/23/02 6,351.00 0.00 04/04/49 100%

* TOTAL CONTRACT 554368 6,351.00 6,351.00 0.00

581297 02 01 2000 R & S CORPORATION CN 03/20/02 61,901.00 01/16/04 61,901.00 0.00 04/25/02 100%
581297 02 90 RETAINAGE WITHHELD CN 01/16/04 6,190.10-
581297 02 91 RETAINAGE PAID CN 01/16/04 6,190.10 0.00

TOTAL CONTRACT 581297 61,901.00 61,901.00 0.00

AFS 02 4 AFS MISC. 125.00 04/11/02 125.00 0.00 100%
AFS 02 5 AFS TESTING 285.00 0.00 285.00
AFS 02 6 AFS BLD RISK 111.00 07/03/02 15.00 96.00 13%
AFS 02 7 AFS ADM COST 3,095.00 02/14/06 3,095.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,707
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-99B-01 AFS PROJECT NO 00072
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - DOOR LOCKING SYSTEM REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS $761,486 INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 INSTALL SMOKE PARTITIONS/ALLEN 71,868.00 71,487.00 381.00

629223 03 01 2005 R & S CORPORATION CN 08/17/05 626,044.00 04/11/06 626,044.00 0.00 01/25/06 100%
629223 03 90 RETAINAGE WITHHELD CN 04/11/06 31,302.20-
629223 03 91 RETAINAGE PAID CN 04/11/06 31,302.20 0.00

TOTAL CONTRACT 629223 626,044.00 626,044.00 0.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 N DESIGN PEND 46,171.00 0.00 46,171.00
AFS 03 4 AFS MISC. 1,100.00 08/25/05 100.00 1,000.00 9%
AFS 03 5 AFS TESTING 3,130.00 0.00 3,130.00
AFS 03 6 AFS BLD RISK 3,381.00 05/15/06 620.00 2,761.00 18%
AFS 03 7 AFS ADM COST 31,302.00 0.00 31,302.00
AFS 03 8 CONT STATE 46,171.00 0.00 46,171.00

TOTAL SUB-PROJECT 03 CORRECTIONS TO LOCKING SYSTEM 757,299.00 626,764.00 130,535.00

AFS 00 3 UNASSIGNED 14,374.92 0.00 14,374.92

TOTAL PROJECT 00072 1,481,486.00 1,283,495.28 197,990.72

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,298,661.00 1,247,521.20 51,139.80

TOTAL CONTRACTS 1,298,661.00 1,247,521.20 51,139.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,708
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-99B-02 AFS PROJECT NO 00077
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - FIRE ALARM SYSTEM REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 355 03A G.O. BONDS 50,000 0

TOTAL ACT 23 50,000 0

2003 2 2004 809 04A G.O. BONDS 670,000 0

TOTAL ACT 2 670,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 720,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 720,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,709
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 408 ALLEN CORRECTIONAL CENTER FPC SCHED NO 08-408-99B-02 AFS PROJECT NO 00077
PROJECT DESCRIPTION ALLEN CORRECTIONAL CENTER - FIRE ALARM SYSTEM REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566495 01 01 2000 THOMASSEE & ASSOCIATES INC F1 11/07/00 36,513.00 01/14/05 36,513.00 0.00 04/04/49 100%
566495 01 02 2003 THOMASSEE & ASSOCIATES INC F1 11/07/00 17,205.00 01/14/05 2,458.00 14,747.00 04/04/49 14%
566495 01 03 2003 THOMASSEE & ASSOCIATES INC R1 11/07/00 1,840.00 01/14/05 1,840.00 0.00 04/04/49 100%
566495 01 04 2003 THOMASSEE & ASSOCIATES INC R2 11/07/00 4,710.00 01/14/05 4,710.00 0.00 04/04/49 100%
566495 01 05 2003 THOMASSEE & ASSOCIATES INC R3 11/07/00 466.72 01/14/05 466.72 0.00 04/04/49 100%
566495 01 06 2003 THOMASSEE & ASSOCIATES INC R4 11/07/00 245.83 01/14/05 245.83 0.00 04/04/49 100%

TOTAL CONTRACT 566495 60,980.55 46,233.55 14,747.00

617618 01 01 2003 J & J ELECTRICAL & CN 11/01/04 548,631.21 09/16/05 519,300.00 29,331.21 05/05/06 94%
617618 01 90 RETAINAGE WITHHELD CN 09/16/05 25,965.00-
617618 01 91 RETAINAGE PAID CN 0.00 25,965.00

TOTAL CONTRACT 617618 548,631.21 493,335.00 55,296.21

AFS 01 4 AFS MISC. 1,350.00 11/04/04 1,187.56 162.44 87%
AFS 01 5 AFS TESTING 2,632.00 0.00 2,632.00
AFS 01 6 AFS BLD RISK 2,842.00 05/15/06 2,715.00 127.00 95%
AFS 01 7 AFS ADM COST 26,315.00 04/09/03 2,695.50 23,619.50 10%
AFS 01 8 CONT STATE 26,826.79 0.00 26,826.79

TOTAL SUB-PROJECT 01 FIRE ALARM SYSTEM REPLACEMENT 669,577.55 546,166.61 123,410.94

AFS 00 3 UNASSIGNED 50,422.45 0.00 50,422.45

TOTAL PROJECT 00077 720,000.00 546,166.61 173,833.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 609,611.76 539,568.55 70,043.21

TOTAL CONTRACTS 609,611.76 539,568.55 70,043.21



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,710
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-02-02 AFS PROJECT NO 03012
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE - NEW TRUSTEE DORMITORY, PLANNING AND

CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 335 FEDERAL AID 4,800,000 0
2003 23 2002 336 GENERAL FUND-SGR 480,000 0

TOTAL ACT 23 5,280,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,280,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,280,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,711
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-02-02 AFS PROJECT NO 03012
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE - NEW TRUSTEE DORMITORY, PLANNING AND

CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 144,711.63 0.00 144,711.63
608514 01 01 2003 J W GRAND INC CN 04/12/04 4,559,593.93 02/14/06 4,559,593.93 0.00 08/18/05 100%
608514 01 02 2003 J W GRAND INC LN 04/12/04 0.00 02/14/06 0.00 0.00 08/18/05
608514 01 03 2003 J W GRAND INC PL 04/12/04 34,500.00 02/14/06 31,650.00 2,850.00 08/18/05 91%
608514 01 04 2003 J W GRAND INC CN 04/12/04 19,452.89 02/14/06 19,452.89 0.00 08/18/05 100%
608514 01 90 RETAINAGE WITHHELD CN 02/14/06 230,677.34-
608514 01 91 RETAINAGE PAID CN 02/14/06 230,677.34 0.00

TOTAL CONTRACT 608514 4,613,546.82 4,610,696.82 2,850.00

610515 01 01 2003 BRADLEY-BLEWSTER & ASSOCIATES F1 10/29/02 73,790.00 03/24/06 73,790.00 0.00 04/04/49 100%
610515 01 02 2003 BRADLEY-BLEWSTER & ASSOCIATES R1 10/29/02 3,850.00 03/24/06 3,850.00 0.00 04/04/49 100%
610515 01 03 2003 BRADLEY-BLEWSTER & ASSOCIATES R2 10/29/02 2,310.00 03/24/06 2,310.00 0.00 04/04/49 100%
610515 01 04 2003 BRADLEY-BLEWSTER & ASSOCIATES R3 10/29/02 1,735.47 03/24/06 1,735.47 0.00 04/04/49 100%
610515 01 05 2003 BRADLEY-BLEWSTER & ASSOCIATES R4 10/29/02 3,102.50 03/24/06 3,102.50 0.00 04/04/49 100%
610515 01 06 2003 BRADLEY-BLEWSTER & ASSOCIATES R5 10/29/02 988.43 03/24/06 988.43 0.00 04/04/49 100%

TOTAL CONTRACT 610515 85,776.40 85,776.40 0.00

AFS 01 T % ART (AFS) 0.00 0.00 0.00
AFS 01 1 AFS ACT 3,000.00 0.00 3,000.00
AFS 01 2 EQUIP APPROV 179,312.84 06/28/06 175,854.78 3,458.06 98%
AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 5 AFS TESTING 22,797.00 07/15/05 8,349.11 14,447.89 36%
AFS 01 8 CONT STATE 118,565.18 0.00 118,565.18

TOTAL SUB-PROJECT 01 NEW TRUSTEE DORM 5,168,809.87 4,880,677.11 288,132.76

631678 02 01 2003 ECONOMY GRASSING INC OC 12/12/05 16,211.50 01/10/06 16,211.50 0.00 12/13/06 100%

TOTAL CONTRACT 631678 16,211.50 16,211.50 0.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 4 AFS MISC. 100.00 0.00 100.00
AFS 02 6 AFS BLD RISK 88.00 0.00 88.00

TOTAL SUB-PROJECT 02 LAWN SERVICES FOR EROSION CONT 16,399.50 16,211.50 188.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,712
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-02-02 AFS PROJECT NO 03012
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE - NEW TRUSTEE DORMITORY, PLANNING AND

CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

630734 03 01 2003 CORGAN FENCE LLC CN 10/24/05 92,041.00 03/14/06 92,041.00 0.00 11/26/05 100%
630734 03 90 RETAINAGE WITHHELD CN 03/14/06 9,204.10-
630734 03 91 RETAINAGE PAID CN 03/14/06 9,204.10 0.00

TOTAL CONTRACT 630734 92,041.00 92,041.00 0.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 4 AFS MISC. 200.00 10/18/05 70.00 130.00 35%
AFS 03 6 AFS BLD RISK 965.00 05/15/06 64.00 901.00 6%

TOTAL SUB-PROJECT 03 INSTALL CHAIN LINK FENCE 93,206.00 92,175.00 1,031.00

AFS 00 3 UNASSIGNED 290.01 0.00 290.01

TOTAL PROJECT 03012 5,278,705.38 4,989,063.61 289,641.77

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,807,575.72 4,804,725.72 2,850.00

TOTAL CONTRACTS 4,807,575.72 4,804,725.72 2,850.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,713
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-04B-01 AFS PROJECT NO Q56
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS JAIL DOOR GRILLAGE AND CONTROLLERS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 390,000 5

TOTAL ACT 26 0 390,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 390,000
GRAND TOTAL 0 390,000

TOTAL PROJECT Q56 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,714
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-94B-02 AFS PROJECT NO CH073
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE

KITCHEN RENOVATIONS, CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 1096 1995 139 97A FACS AP C911 360,000 0

TOTAL ACT 1096 360,000 0

1995 45 1995 088 95A FACS AP C493 40,000 0

TOTAL ACT 45 40,000 0

1997 21 2000 275 00A G.O. BONDS 440,000 0

TOTAL ACT 21 440,000 0

2000 21 2000 356 00A G.O. BONDS 2,800,000 0

TOTAL ACT 21 2,800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,640,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,640,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,715
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-94B-02 AFS PROJECT NO CH073
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE

KITCHEN RENOVATIONS, CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H07395003 01 01 PROJECT ADMINISTRATI 2,137.35 06/17/96 2,137.35 0.00 100%

TOTAL CONTRACT H07395003 2,137.35 2,137.35 0.00

*H07395004 01 01 UTILITY OPERATORS, I 01/29/96 2,713.20 06/19/96 2,713.20 0.00 04/03/96 100%

TOTAL CONTRACT H07395004 2,713.20 2,713.20 0.00

*H07395008 01 01 EUSTIS ENGINEERING C 03/01/96 1,500.00 06/19/96 1,500.00 0.00 04/23/96 100%

TOTAL CONTRACT H07395008 1,500.00 1,500.00 0.00

509522 01 01 1995 ROBERT R QUALEY FE 03/10/95 30,645.10 08/31/01 30,645.10 0.00 04/04/49 100%
509522 01 03 1995 ROBERT R QUALEY FE 03/10/95 41,265.00 08/31/01 41,265.00 0.00 04/04/49 100%

TOTAL CONTRACT 509522 71,910.10 71,910.10 0.00

AFS 01 4 AFS MISC. 1,393.20 10/19/98 1,393.20 0.00 100%
AFS 01 5 AFS TESTING 577.00 08/31/00 577.00 0.00 100%
AFS 01 7 AFS ADM COST 3,922.98 07/21/00 3,922.98 0.00 100%

TOTAL SUB-PROJECT 01 DCI UNIT 1 KITCHEN REN(ABANDON 84,153.83 84,153.83 0.00

509522 CV 1995 ROBERT R QUALEY 1,612.90 1,612.90 0.00
509522 02 04 1995 ROBERT R QUALEY FE 03/10/95 48,398.00 08/31/01 48,398.00 0.00 04/04/49 100%
509522 02 05 1995 ROBERT R QUALEY R1 03/10/95 5,869.00 08/31/01 5,869.00 0.00 04/04/49 100%
509522 02 06 2000 ROBERT R QUALEY FE 03/10/95 3,322.00 08/31/01 3,322.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509522 59,201.90 59,201.90 0.00

558850 02 01 1995 BURNS CONSTRUCTION OF CN 06/05/00 100,500.00 04/18/01 100,500.00 0.00 11/17/00 100%
558850 02 02 1997 BURNS CONSTRUCTION OF CN 06/05/00 417,000.00 04/18/01 417,000.00 0.00 11/17/00 100%
558850 02 03 2000 BURNS CONSTRUCTION OF CN 06/05/00 38,543.00 04/18/01 38,543.00 0.00 11/17/00 100%
558850 02 90 RETAINAGE WITHHELD CN 04/18/01 27,802.15-
558850 02 91 RETAINAGE PAID CN 04/18/01 27,802.15 0.00

TOTAL CONTRACT 558850 556,043.00 556,043.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,716
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-94B-02 AFS PROJECT NO CH073
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE

KITCHEN RENOVATIONS, CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 1 AFS ACT 0.00 0.00 0.00
AFS 02 4 AFS MISC. 506.36 06/01/00 506.36 0.00 100%
AFS 02 5 AFS TESTING 312.25 01/23/01 312.25 0.00 100%
AFS 02 6 AFS BLD RISK 655.00 06/06/01 655.00 0.00 100%
AFS 02 7 AFS ADM COST 13,042.00 06/25/01 13,042.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 DCI UNIT 3 KITCHEN 629,760.51 629,760.51 0.00

540933 03 01 1995 GRACE & HEBERT ARCHITECTS INC F1 01/04/99 128,180.00 08/24/01 128,180.00 0.00 04/04/49 100%
540933 03 02 1995 GRACE & HEBERT ARCHITECTS INC R1 01/04/99 5,293.00 08/24/01 5,293.00 0.00 04/04/49 100%
540933 03 03 1995 GRACE & HEBERT ARCHITECTS INC R2 01/04/99 10,120.00 08/24/01 10,120.00 0.00 04/04/49 100%
540933 03 04 1995 GRACE & HEBERT ARCHITECTS INC R3 01/04/99 3,025.00 08/24/01 3,025.00 0.00 04/04/49 100%
540933 03 05 1997 GRACE & HEBERT ARCHITECTS INC F1 01/04/99 18,515.00 08/24/01 18,515.00 0.00 04/04/49 100%
540933 03 06 2000 GRACE & HEBERT ARCHITECTS INC F1 01/04/99 2,677.00 08/24/01 2,677.00 0.00 04/04/49 100%

TOTAL CONTRACT 540933 167,810.00 167,810.00 0.00

558352 03 01 2000 GUY HOPKINS CONSTRUCTION CN 05/22/00 2,452,316.03 08/28/01 2,452,316.03 0.00 04/28/01 100%
558352 03 02 2000 GUY HOPKINS CONSTRUCTION PL 05/22/00 30,400.00 08/28/01 30,400.00 0.00 04/28/01 100%
558352 03 90 RETAINAGE WITHHELD CN 08/28/01 124,135.80-
558352 03 91 RETAINAGE PAID CN 08/28/01 124,135.80 0.00

TOTAL CONTRACT 558352 2,482,716.03 2,482,716.03 0.00

AFS 03 1 AFS ACT 405.00 05/17/02 405.00 0.00 100%
AFS 03 4 AFS MISC. 466.15 05/05/00 466.15 0.00 100%
AFS 03 5 AFS TESTING 7,905.80 05/14/01 7,905.80 0.00 100%
AFS 03 6 AFS BLD RISK 6,424.00 09/12/01 6,424.00 0.00 100%
AFS 03 7 AFS ADM COST 7,106.50 06/12/02 7,106.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 CONSTRUCT NEW DINING/KITCHEN 2,672,833.48 2,672,833.48 0.00

567959 04 01 2000 CAYARDS INC CN 03/12/01 92,206.00 08/21/01 92,206.00 0.00 06/04/01 100%
567959 04 90 RETAINAGE WITHHELD CN 08/21/01 9,220.60-
567959 04 91 RETAINAGE PAID CN 08/21/01 9,220.60 0.00

TOTAL CONTRACT 567959 92,206.00 92,206.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,717
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-94B-02 AFS PROJECT NO CH073
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE

KITCHEN RENOVATIONS, CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 2 EQUIP APPROV 89,829.00 11/18/05 89,829.00 0.00 100%
AFS 04 4 AFS MISC. 33.00 03/13/01 33.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 87.00 09/12/01 87.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 NEW KITCHEN EQUIPMENT 182,155.00 182,155.00 0.00

581307 05 01 2000 BUCKELEW HARDWARE COMPANY INC OC 04/01/02 9,680.00 07/26/02 9,680.00 0.00 07/01/02 100%

TOTAL CONTRACT 581307 9,680.00 9,680.00 0.00

AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 TWO PASS-THRU WARMERS/NEW DINI 9,680.00 9,680.00 0.00

594360 06 01 2000 MARINO & SON OC 09/01/02 1,997.00 04/01/03 1,997.00 0.00 11/01/02 100%

TOTAL CONTRACT 594360 1,997.00 1,997.00 0.00

AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 RPR LEAK IN WTR LINE-DINING/KI 1,997.00 1,997.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 58,917.88 0.00 58,917.88
AFS CE C CONVERT FACS 502.30 06/30/96 502.30 0.00 100%

TOTAL PROJECT CH073 3,640,000.00 3,581,082.12 58,917.88

TOTAL FACS CONTRACTS 6,350.55 6,350.55 0.00

TOTAL CFMS CONTRACTS 3,441,564.03 3,441,564.03 0.00

TOTAL CONTRACTS 3,447,914.58 3,447,914.58 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,718
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-94B-03 AFS PROJECT NO CH074
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE

RECONDITION WATER TOWER, CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 089 95A FACS AP C495 10,000 0

TOTAL ACT 45 10,000 0

1997 28 1997 274 STATE GENERAL REVENUE 265,000 0

TOTAL ACT 28 265,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 275,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 275,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,719
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-94B-03 AFS PROJECT NO CH074
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE

RECONDITION WATER TOWER, CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

500712 CV 1995 FORTE AND TABLADA INC 8,206.25 8,206.25 0.00
500712 01 01 1995 FORTE AND TABLADA INC FE 03/08/95 496.25 11/27/00 496.25 0.00 01/11/01 100%
500712 01 01 1997 FORTE AND TABLADA INC RE 03/08/95 1,559.80 11/27/00 1,559.80 0.00 01/11/01 100%
500712 01 02 1997 FORTE AND TABLADA INC FE 03/08/95 6,374.50 11/27/00 6,374.50 0.00 01/11/01 100%

TOTAL CONTRACT 500712 16,636.80 16,636.80 0.00

523276 01 02 1997 A-WAY TANK SERVICE INC 09/02/97 145,677.00 12/18/98 145,677.00 0.00 12/01/97 100%
523276 01 90 RETAINAGE WITHHELD 12/18/98 14,567.70-
523276 01 91 RETAINAGE PAID 12/18/98 14,567.70 0.00

TOTAL CONTRACT 523276 145,677.00 145,677.00 0.00

524038 01 01 1997 STEVE P MASON 10/01/97 6,933.32 10/05/98 6,933.32 0.00 09/30/98 100%

TOTAL CONTRACT 524038 1MULT 6,933.32 6,933.32 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 2,356.00 04/16/04 2,356.00 0.00 100%
AFS 01 4 AFS MISC. 927.36 08/20/97 927.36 0.00 100%
AFS 01 5 AFS TESTING 5,212.50 02/12/99 5,212.50 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 2,172.50 03/16/98 2,172.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RECONDITION WATER TOWER 179,915.48 179,915.48 0.00

500712 02 03 1997 FORTE AND TABLADA INC F2 03/08/95 11,300.00 11/27/00 11,300.00 0.00 01/11/01 100%

* TOTAL CONTRACT 500712 11,300.00 11,300.00 0.00

562198 02 01 1997 DOYLE ELECTRIC INC CN 07/17/00 79,537.08 04/23/01 79,537.08 0.00 01/11/01 100%
562198 02 02 1997 DOYLE ELECTRIC INC PL 07/17/00 413.00 04/23/01 413.00 0.00 01/11/01 100%
562198 02 90 RETAINAGE WITHHELD CN 04/23/01 7,995.01-
562198 02 91 RETAINAGE PAID CN 04/23/01 7,995.01 0.00

TOTAL CONTRACT 562198 79,950.08 79,950.08 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,720
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-94B-03 AFS PROJECT NO CH074
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE

RECONDITION WATER TOWER, CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 43.00 08/01/00 43.00 0.00 100%
AFS 02 5 AFS TESTING 163.45 11/28/00 163.45 0.00 100%
AFS 02 6 AFS BLD RISK 96.00 06/06/01 96.00 0.00 100%
AFS 02 7 AFS ADM COST 3,269.00 06/25/01 3,269.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ELECTRICAL GENERATOR INSTALLAT 94,821.53 94,821.53 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 262.99 0.00 262.99
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CH074 275,000.00 274,737.01 262.99

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 260,497.20 260,497.20 0.00

TOTAL CONTRACTS 260,497.20 260,497.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,721
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-96B-01 AFS PROJECT NO 97063
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE - REPLACE DORM PLUMBING FIXTURES AND

DRAIN LINES, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS LOC FROM ACT 45 OF 1996 REAUTHORIZED AS GF IN ACT 479 OF 1997.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 206 * STATE GENERAL REVENUE 360,000 0

TOTAL ACT 479 360,000 0

2002 2 2004 059 04A G.O. BONDS 1,485,000 0

TOTAL ACT 2 1,485,000 0

2003 23 2002 810 03A G.O. BONDS 315,000 0

TOTAL ACT 23 315,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,160,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,160,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,722
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-96B-01 AFS PROJECT NO 97063
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE - REPLACE DORM PLUMBING FIXTURES AND

DRAIN LINES, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS LOC FROM ACT 45 OF 1996 REAUTHORIZED AS GF IN ACT 479 OF 1997.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
524206 01 01 1997 FORTE AND TABLADA INC FE 09/05/97 113,306.00 12/09/05 113,306.00 0.00 04/04/49 100%
524206 01 02 2002 FORTE AND TABLADA INC R1 09/05/97 763.66 12/09/05 763.66 0.00 04/04/49 100%
524206 01 03 2002 FORTE AND TABLADA INC R2 09/05/97 8,750.00 12/09/05 8,740.80 9.20 04/04/49 99%
524206 01 04 2002 FORTE AND TABLADA INC FE 09/05/97 19,004.00 12/09/05 19,004.00 0.00 04/04/49 100%
524206 01 05 2002 FORTE AND TABLADA INC R3 09/05/97 664.00 12/09/05 0.00 664.00 04/04/49
524206 01 06 2002 FORTE AND TABLADA INC R4 09/05/97 3,594.00 12/09/05 0.00 3,594.00 04/04/49

TOTAL CONTRACT 524206 146,081.66 141,814.46 4,267.20

584911 01 01 1997 GUY HOPKINS CONSTRUCTION CN 06/24/02 231,764.46 03/30/05 231,764.46 0.00 11/06/03 100%
584911 01 02 2002 GUY HOPKINS CONSTRUCTION CN 06/24/02 1,121,514.72 03/30/05 1,121,514.72 0.00 11/06/03 100%
584911 01 05 2002 GUY HOPKINS CONSTRUCTION LD 06/24/02 0.00 03/30/05 0.00 0.00 11/06/03
584911 01 06 2002 GUY HOPKINS CONSTRUCTION PL 06/24/02 41,225.00 03/30/05 0.00 41,225.00 11/06/03
584911 01 04 2003 GUY HOPKINS CONSTRUCTION CN 06/24/02 315,000.00 03/30/05 315,000.00 0.00 11/06/03 100%
584911 01 90 RETAINAGE WITHHELD CN 03/30/05 85,475.21-
584911 01 91 RETAINAGE PAID CN 03/30/05 85,475.21 0.00

TOTAL CONTRACT 584911 1,709,504.18 1,668,279.18 41,225.00

AFS 01 4 AFS MISC. 1,138.54 06/12/02 1,138.54 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 15,000.00 01/28/04 9,265.00 5,735.00 61%
AFS 01 7 AFS ADM COST 75,000.00 04/09/03 13,588.00 61,412.00 18%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RPL PLUMBING FIXTURES/DRAIN LI 1,946,724.38 1,834,085.18 112,639.20

524206 02 07 2002 FORTE AND TABLADA INC F2 09/05/97 14,306.00 12/09/05 12,540.00 1,766.00 04/04/49 87%
524206 02 08 2002 FORTE AND TABLADA INC R5 09/05/97 1,500.00 12/09/05 1,500.00 0.00 04/04/49 100%

* TOTAL CONTRACT 524206 15,806.00 14,040.00 1,766.00

622614 02 01 2002 TULLIER'S SERVICE INC CN 05/02/05 150,675.21 07/18/06 150,675.21 0.00 07/14/06 100%
622614 02 90 RETAINAGE WITHHELD CN 07/18/06 15,067.52-
622614 02 91 RETAINAGE PAID CN 0.00 15,067.52

TOTAL CONTRACT 622614 150,675.21 135,607.69 15,067.52



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,723
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 409 DIXON CORRECTIONAL INSTITUTE FPC SCHED NO 08-409-96B-01 AFS PROJECT NO 97063
PROJECT DESCRIPTION DIXON CORRECTIONAL INSTITUTE - REPLACE DORM PLUMBING FIXTURES AND

DRAIN LINES, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS LOC FROM ACT 45 OF 1996 REAUTHORIZED AS GF IN ACT 479 OF 1997.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 1 AFS ACT 1,500.00 0.00 1,500.00
AFS 02 4 AFS MISC. 1,100.00 04/25/05 557.08 542.92 50%
AFS 02 5 AFS TESTING 804.00 09/26/05 804.00 0.00 100%
AFS 02 6 AFS BLD RISK 745.00 05/15/06 377.00 368.00 50%
AFS 02 7 AFS ADM COST 6,900.00 0.00 6,900.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 SEWAGE IMPROVEMENTS 177,530.21 151,385.77 26,144.44

AFS 00 3 UNASSIGNED 35,745.41 0.00 35,745.41

TOTAL PROJECT 97063 2,160,000.00 1,985,470.95 174,529.05

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,022,067.05 1,959,741.33 62,325.72

TOTAL CONTRACTS 2,022,067.05 1,959,741.33 62,325.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,724
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-00B-03 AFS PROJECT NO 00151
PROJECT DESCRIPTION HUNT CORRECTIONAL CENTER - EMERGENCY UPGRADE OF FIRE ALARM SYSTEM,

PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 590 03A G.O. BONDS 300,000 0

TOTAL ACT 23 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,725
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-00B-03 AFS PROJECT NO 00151
PROJECT DESCRIPTION HUNT CORRECTIONAL CENTER - EMERGENCY UPGRADE OF FIRE ALARM SYSTEM,

PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
565970 01 01 2001 DANIEL T CALONGNE & ASSOC INC F1 11/06/00 23,729.00 07/03/03 23,729.00 0.00 04/04/49 100%
565970 01 02 2001 DANIEL T CALONGNE & ASSOC INC R1 11/06/00 1,121.11 07/03/03 1,121.11 0.00 04/04/49 100%

TOTAL CONTRACT 565970 24,850.11 24,850.11 0.00

582764 01 01 2001 SAIA ELECTRIC INC CN 05/13/02 237,817.00 06/13/03 237,817.00 0.00 02/07/03 100%
582764 01 02 2001 SAIA ELECTRIC INC PL 05/13/02 1,000.00 06/13/03 1,000.00 0.00 02/07/03 100%
582764 01 90 RETAINAGE WITHHELD CN 06/13/03 23,881.70-
582764 01 91 RETAINAGE PAID CN 06/13/03 23,881.70 0.00

TOTAL CONTRACT 582764 238,817.00 238,817.00 0.00

AFS 01 2 EQUIP APPROV 26,495.00 08/11/04 15,111.62 11,383.38 57%
AFS 01 4 AFS MISC. 623.55 05/06/02 623.55 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,278.00 09/02/03 1,278.00 0.00 100%
AFS 01 7 AFS ADM COST 4,900.00 04/09/03 4,900.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 EMERG UPGRADE FIRE ALARM SYSTE 296,963.66 285,580.28 11,383.38

AFS 00 3 UNASSIGNED 3,036.34 0.00 3,036.34

TOTAL PROJECT 00151 300,000.00 285,580.28 14,419.72

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 263,667.11 263,667.11 0.00

TOTAL CONTRACTS 263,667.11 263,667.11 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,726
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-04B-01 AFS PROJECT NO Q58
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS UPGRADE OF HIGH VOLTAGE LOOP SYSTEM

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 875,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 875,000 5

TOTAL ACT 26 0 1,750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,750,000
GRAND TOTAL 0 1,750,000

TOTAL PROJECT Q58 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,727
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-96B-01 AFS PROJECT NO 97064
PROJECT DESCRIPTION ELAYNE HUNT CORRECTIONAL CENTER - D-1 AND D-2 KITCHENS RENOVATION,

PLANNING
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 207 STATE GENERAL REVENUE 465,000 0

TOTAL ACT 28 465,000 0

1998 28 1997 647 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1999 21 2000 966 00A G.O. BONDS 700,000 0

TOTAL ACT 21 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,165,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,165,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,728
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-96B-01 AFS PROJECT NO 97064
PROJECT DESCRIPTION ELAYNE HUNT CORRECTIONAL CENTER - D-1 AND D-2 KITCHENS RENOVATION,

PLANNING
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527551 01 01 1997 ROBERT L LUNSFORD AIA FE 12/03/97 81,271.00 11/01/00 81,271.00 0.00 04/04/49 100%
527551 01 03 1999 ROBERT L LUNSFORD AIA R1 12/03/97 687.44 11/01/00 687.44 0.00 04/04/49 100%
527551 01 04 1999 ROBERT L LUNSFORD AIA FE 12/03/97 6,703.00 11/01/00 6,703.00 0.00 04/04/49 100%

TOTAL CONTRACT 527551 88,661.44 88,661.44 0.00

554667 01 01 1997 BURNS CONSTRUCTION OF CN 01/31/00 347,640.21 11/17/00 347,640.21 0.00 07/24/00 100%
554667 01 02 1999 BURNS CONSTRUCTION OF CN 01/31/00 621,486.79 11/17/00 621,486.79 0.00 07/24/00 100%
554667 01 03 1999 BURNS CONSTRUCTION OF PL 01/31/00 17,700.00 11/17/00 17,700.00 0.00 07/24/00 100%
554667 01 90 RETAINAGE WITHHELD CN 11/17/00 49,341.35-
554667 01 91 RETAINAGE PAID CN 11/17/00 49,341.35 0.00

TOTAL CONTRACT 554667 986,827.00 986,827.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 517.29 01/19/00 517.29 0.00 100%
AFS 01 5 AFS TESTING 280.00 07/18/00 280.00 0.00 100%
AFS 01 6 AFS BLD RISK 1,976.00 02/20/01 1,976.00 0.00 100%
AFS 01 7 AFS ADM COST 7,495.50 06/25/01 7,495.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 D-2 KITCHEN RENOVATIONS 1,085,757.23 1,085,757.23 0.00

527551 02 02 1997 ROBERT L LUNSFORD AIA F2 12/03/97 34,357.00 11/01/00 1,668.25 32,688.75 04/04/49 4%

* TOTAL CONTRACT 527551 34,357.00 1,668.25 32,688.75

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 1,785.00 0.00 1,785.00
AFS 02 7 AFS ADM COST 17,850.00 0.00 17,850.00

TOTAL SUB-PROJECT 02 D-1 KITCHEN RENOVATIONS 55,092.00 1,668.25 53,423.75

566214 1A 01 1999 BURNS CONSTRUCTION OF OC 11/20/00 4,459.00 12/22/00 4,459.00 0.00 12/21/00 100%

TOTAL CONTRACT 566214 4,459.00 4,459.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,729
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-96B-01 AFS PROJECT NO 97064
PROJECT DESCRIPTION ELAYNE HUNT CORRECTIONAL CENTER - D-1 AND D-2 KITCHENS RENOVATION,

PLANNING
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1A 7 AFS ADM COST 0.00 0.00 0.00
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A D-2 KITCHEN-RPR BAKERY COOLER 4,459.00 4,459.00 0.00

AFS 00 3 UNASSIGNED 18,023.52 0.00 18,023.52

TOTAL PROJECT 97064 1,163,331.75 1,091,884.48 71,447.27

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,114,304.44 1,081,615.69 32,688.75

TOTAL CONTRACTS 1,114,304.44 1,081,615.69 32,688.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,730
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-97-03 AFS PROJECT NO 98016
PROJECT DESCRIPTION ELAYN HUNT CORRECTIONAL CENTER - PERIMETER FENCING AND SECURITY

ENHANCEMENTS PART 3, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 397 STATE GENERAL REVENUE 67,770 0

TOTAL ACT 28 67,770 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 67,770 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 67,770 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,731
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-97-03 AFS PROJECT NO 98016
PROJECT DESCRIPTION ELAYN HUNT CORRECTIONAL CENTER - PERIMETER FENCING AND SECURITY

ENHANCEMENTS PART 3, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 67,770.00 05/19/00 67,770.00 0.00 100%
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PERIMETER FENCING/SECURITY ENH 67,770.00 67,770.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98016 67,770.00 67,770.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,732
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-97B-01 AFS PROJECT NO 98015
PROJECT DESCRIPTION ELAYN HUNT CORRECTIONAL CENTER - SKILLED NURSING CARE/MENTAL HEALTH

UNIT AND RENOVATION OF RELATED SUPPORT FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 395 FEDERAL AID 2,520,000 0

TOTAL ACT 28 2,520,000 0

1998 23 2002 583 03A G.O. BONDS 280,000 0

TOTAL ACT 23 280,000 0

1999 29 1998 821 FEDERAL AID 31,805,000 0

TOTAL ACT 29 31,805,000 0

2002 2 2004 060 04A G.O. BONDS 4,150,000 0

TOTAL ACT 2 4,150,000 0

2003 23 2002 520 GENERAL FUND-SGR 3,000,000 0
2003 23 2002 811 03A G.O. BONDS 510,000 0

TOTAL ACT 23 3,510,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 196 NLOC NON CASH LINE OF CREDIT 2,000,000 4,150,000 5

TOTAL ACT 26 2,000,000 4,150,000

TOTAL PRIOR YEAR 42,265,000 0
TOTAL CURRENT YEAR 2,000,000 4,150,000
GRAND TOTAL 44,265,000 4,150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,733
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-97B-01 AFS PROJECT NO 98015
PROJECT DESCRIPTION ELAYN HUNT CORRECTIONAL CENTER - SKILLED NURSING CARE/MENTAL HEALTH

UNIT AND RENOVATION OF RELATED SUPPORT FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
527518 01 01 1998 ROBERT M COLEMAN & PARTNERS F1 11/26/97 237,533.70 06/06/06 237,533.70 0.00 04/04/49 100%
527518 01 02 1998 ROBERT M COLEMAN & PARTNERS F1 11/26/97 920,821.55 06/06/06 920,821.55 0.00 04/04/49 100%
527518 01 03 1998 ROBERT M COLEMAN & PARTNERS R1 11/26/97 11,963.60 06/06/06 11,963.60 0.00 04/04/49 100%
527518 01 04 1998 ROBERT M COLEMAN & PARTNERS R2 11/26/97 50,698.00 06/06/06 50,698.00 0.00 04/04/49 100%
527518 01 06 1998 ROBERT M COLEMAN & PARTNERS R3 11/26/97 26,400.00 06/06/06 26,400.00 0.00 04/04/49 100%
527518 01 10 1998 ROBERT M COLEMAN & PARTNERS R6 11/26/97 5,200.00 06/06/06 0.00 5,200.00 04/04/49
527518 01 12 1998 ROBERT M COLEMAN & PARTNERS R8 11/26/97 34,860.00 06/06/06 34,860.00 0.00 04/04/49 100%

TOTAL CONTRACT 527518 1,287,476.85 1,282,276.85 5,200.00

534833 01 07 1998 JULIUS BIRCH 08/01/98 7,500.00 07/30/99 7,500.00 0.00 07/31/99 100%

TOTAL CONTRACT 534833 1MULT 7,500.00 7,500.00 0.00

539616 01 06 1998 CHARLES E CRAIG JR 01/01/99 3,333.33 12/21/99 3,333.33 0.00 12/31/99 100%

TOTAL CONTRACT 539616 1MULT 3,333.33 3,333.33 0.00

539743 01 05 1998 JOHN E THOMPSON 11/01/98 7,955.56 12/09/99 7,955.56 0.00 10/31/99 100%

TOTAL CONTRACT 539743 1MULT 7,955.56 7,955.56 0.00

552563 01 01 1998 BOH BROTHERS CONSTRUCTION CO OC 10/25/99 9,980.00 12/17/99 9,980.00 0.00 11/11/99 100%
552563 01 90 RETAINAGE WITHHELD OC 12/17/99 998.00-
552563 01 91 RETAINAGE PAID OC 12/17/99 998.00 0.00

TOTAL CONTRACT 552563 9,980.00 9,980.00 0.00

553014 01 05 1998 JOHN E THOMPSON PR 11/09/99 10,168.40 12/04/00 10,168.40 0.00 11/09/00 100%

TOTAL CONTRACT 553014 1MULT 10,168.40 10,168.40 0.00

553981 01 04 1998 CHARLES E CRAIG JR PR 01/01/00 5,270.00 12/29/00 5,270.00 0.00 12/31/00 100%

TOTAL CONTRACT 553981 1MULT 5,270.00 5,270.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,734
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-97B-01 AFS PROJECT NO 98015
PROJECT DESCRIPTION ELAYN HUNT CORRECTIONAL CENTER - SKILLED NURSING CARE/MENTAL HEALTH

UNIT AND RENOVATION OF RELATED SUPPORT FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 10,000.00 0.00 10,000.00
AFS 01 4 AFS MISC. 1,100.00 02/10/98 96.13 1,003.87 8%
AFS 01 5 AFS TESTING 142,823.00 03/13/00 2,225.00 140,598.00 1%
AFS 01 7 AFS ADM COST 18,704.00 06/12/02 18,704.00 0.00 100%

TOTAL SUB-PROJECT 01 HUNT C/C MENTAL/HIV(ABANDONED) 1,504,311.14 1,347,509.27 156,801.87

527518 02 05 1998 ROBERT M COLEMAN & PARTNERS F2 11/26/97 120,742.00 06/06/06 120,742.00 0.00 04/04/49 100%
527518 02 07 1998 ROBERT M COLEMAN & PARTNERS R4 11/26/97 14,160.30 06/06/06 14,160.30 0.00 04/04/49 100%

* TOTAL CONTRACT 527518 134,902.30 134,902.30 0.00

539616 02 07 1998 CHARLES E CRAIG JR 01/01/99 3,333.33 12/21/99 3,333.33 0.00 12/31/99 100%

* TOTAL CONTRACT 539616 1MULT 3,333.33 3,333.33 0.00

584469 02 01 2002 KCS CONSTRUCTION COMPANY INC CN 06/17/02 490,000.00 06/22/04 490,000.00 0.00 12/15/03 100%
584469 02 03 2002 KCS CONSTRUCTION COMPANY INC CN 06/17/02 584,947.95 06/22/04 584,947.95 0.00 12/15/03 100%
584469 02 05 2002 KCS CONSTRUCTION COMPANY INC PL 06/17/02 7,500.00 06/22/04 7,500.00 0.00 12/15/03 100%
584469 02 04 2003 KCS CONSTRUCTION COMPANY INC CN 06/17/02 510,000.00 06/22/04 510,000.00 0.00 12/15/03 100%
584469 02 90 RETAINAGE WITHHELD PL 06/22/04 79,622.39-
584469 02 91 RETAINAGE PAID PL 06/22/04 79,622.39 0.00

TOTAL CONTRACT 584469 1,592,447.95 1,592,447.95 0.00

AFS 02 4 AFS MISC. 1,100.00 06/10/02 457.12 642.88 41%
AFS 02 5 AFS TESTING 7,571.00 06/26/03 6,556.25 1,014.75 86%
AFS 02 6 AFS BLD RISK 21,804.00 04/28/04 15,552.00 6,252.00 71%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 UPGRADE EXIST PRIMARY WATER SU 1,761,158.58 1,753,248.95 7,909.63

527518 03 08 1998 ROBERT M COLEMAN & PARTNERS F3 11/26/97 82,514.69 06/06/06 82,514.69 0.00 04/04/49 100%
527518 03 09 1998 ROBERT M COLEMAN & PARTNERS R5 11/26/97 6,474.60 06/06/06 6,474.60 0.00 04/04/49 100%
527518 03 11 1998 ROBERT M COLEMAN & PARTNERS R7 11/26/97 26,378.00 06/06/06 26,378.00 0.00 04/04/49 100%

* TOTAL CONTRACT 527518 115,367.29 115,367.29 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,735
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-97B-01 AFS PROJECT NO 98015
PROJECT DESCRIPTION ELAYN HUNT CORRECTIONAL CENTER - SKILLED NURSING CARE/MENTAL HEALTH

UNIT AND RENOVATION OF RELATED SUPPORT FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 UPGRADE WASTEWTR TREATME(ABAND 116,467.29 115,367.29 1,100.00

527518 04 13 1998 ROBERT M COLEMAN & PARTNERS F4 11/26/97 126,040.20 06/06/06 126,040.20 0.00 04/04/49 100%
527518 04 14 1998 ROBERT M COLEMAN & PARTNERS R9 11/26/97 7,718.00 06/06/06 7,718.00 0.00 04/04/49 100%
527518 04 16 1998 ROBERT M COLEMAN & PARTNERS RA 11/26/97 0.00 06/06/06 0.00 0.00 04/04/49
527518 04 17 1998 ROBERT M COLEMAN & PARTNERS RB 11/26/97 0.00 06/06/06 0.00 0.00 04/04/49
527518 04 18 1998 ROBERT M COLEMAN & PARTNERS RC 11/26/97 0.00 06/06/06 0.00 0.00 04/04/49
527518 04 19 1998 ROBERT M COLEMAN & PARTNERS RD 11/26/97 0.00 06/06/06 0.00 0.00 04/04/49
527518 04 20 1998 ROBERT M COLEMAN & PARTNERS F5 11/26/97 0.00 06/06/06 0.00 0.00 04/04/49
527518 04 21 1998 ROBERT M COLEMAN & PARTNERS F5 11/26/97 0.00 06/06/06 0.00 0.00 04/04/49
527518 04 22 1998 ROBERT M COLEMAN & PARTNERS F5 11/26/97 0.00 06/06/06 0.00 0.00 04/04/49
527518 04 23 1998 ROBERT M COLEMAN & PARTNERS F4 11/26/97 0.00 06/06/06 0.00 0.00 04/04/49
527518 04 24 2002 ROBERT M COLEMAN & PARTNERS RA 11/26/97 2,500.00 06/06/06 2,500.00 0.00 04/04/49 100%
527518 04 25 2002 ROBERT M COLEMAN & PARTNERS RB 11/26/97 850.00 06/06/06 850.00 0.00 04/04/49 100%
527518 04 26 2002 ROBERT M COLEMAN & PARTNERS RC 11/26/97 1,600.00 06/06/06 1,600.00 0.00 04/04/49 100%
527518 04 27 2002 ROBERT M COLEMAN & PARTNERS RD 11/26/97 825.00 06/06/06 825.00 0.00 04/04/49 100%
527518 04 28 2002 ROBERT M COLEMAN & PARTNERS F5 11/26/97 29,398.00 06/06/06 29,398.00 0.00 04/04/49 100%
527518 04 29 2002 ROBERT M COLEMAN & PARTNERS F5 11/26/97 31,659.00 06/06/06 26,998.80 4,660.20 04/04/49 85%
527518 04 30 2002 ROBERT M COLEMAN & PARTNERS F5 11/26/97 31,579.00 06/06/06 31,579.00 0.00 04/04/49 100%
527518 04 31 2002 ROBERT M COLEMAN & PARTNERS F4 11/26/97 46,268.00 06/06/06 46,268.00 0.00 04/04/49 100%

* TOTAL CONTRACT 527518 278,437.20 273,777.00 4,660.20

617977 04 01 2002 NOTTINGHAM CONSTRUCTION CO LLC CN 11/08/04 1,147,165.71 03/07/06 1,147,165.71 0.00 10/29/05 100%
617977 04 02 2002 NOTTINGHAM CONSTRUCTION CO LLC PL 11/08/04 5,925.00 03/07/06 5,925.00 0.00 10/29/05 100%
617977 04 90 RETAINAGE WITHHELD CN 03/07/06 57,654.54-
617977 04 91 RETAINAGE PAID CN 03/07/06 57,654.54 0.00

TOTAL CONTRACT 617977 1,153,090.71 1,153,090.71 0.00

AFS 04 1 AFS ACT 56,473.92 08/11/04 56,473.92 0.00 100%
AFS 04 4 AFS MISC. 1,100.00 11/05/04 493.72 606.28 44%
AFS 04 5 AFS TESTING 5,313.00 12/01/05 1,712.00 3,601.00 32%
AFS 04 6 AFS BLD RISK 7,651.00 03/29/06 5,758.00 1,893.00 75%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,736
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-97B-01 AFS PROJECT NO 98015
PROJECT DESCRIPTION ELAYN HUNT CORRECTIONAL CENTER - SKILLED NURSING CARE/MENTAL HEALTH

UNIT AND RENOVATION OF RELATED SUPPORT FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 7 AFS ADM COST 53,130.00 0.00 53,130.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 WASTEWTR TREAT/INSTALL LIFT ST 1,555,195.83 1,491,305.35 63,890.48

604341 05 01 2002 BUFFALO ELECTRIC INC CN 10/13/03 98,250.00 06/04/04 98,250.00 0.00 03/03/04 100%
604341 05 02 2002 BUFFALO ELECTRIC INC PL 10/13/03 500.00 06/04/04 500.00 0.00 03/03/04 100%
604341 05 90 RETAINAGE WITHHELD CN 06/04/04 9,875.00-
604341 05 91 RETAINAGE PAID CN 06/04/04 9,875.00 0.00

TOTAL CONTRACT 604341 98,750.00 98,750.00 0.00

AFS 05 4 AFS MISC. 100.00 11/06/03 58.00 42.00 58%
AFS 05 5 AFS TESTING 494.00 0.00 494.00
AFS 05 6 AFS BLD RISK 711.00 0.00 711.00
AFS 05 7 AFS ADM COST 4,938.00 0.00 4,938.00
AFS 05 8 CONT STATE 1,250.00 0.00 1,250.00

TOTAL SUB-PROJECT 05 INSTALL MOTOR CONTROL CENTER 106,243.00 98,808.00 7,435.00

607146 06 01 2002 MEYER, MEYER, LACROIX & HIXSON PR 10/15/03 2,000.00 06/04/04 2,000.00 0.00 01/14/04 100%

TOTAL CONTRACT 607146 2,000.00 2,000.00 0.00

617979 06 02 2002 NOTTINGHAM CONSTRUCTION CO LLC CN 11/08/04 152,336.77 12/23/05 152,336.77 0.00 03/08/05 100%

TOTAL CONTRACT 617979 152,336.77 152,336.77 0.00

AFS 06 8 CONT STATE 19,043.72 0.00 19,043.72

TOTAL SUB-PROJECT 06 INVESTIGATE SEWAGE TREAT PROBL 173,380.49 154,336.77 19,043.72

527518 07 15 1998 ROBERT M COLEMAN & PARTNERS F7 11/26/97 919,510.00 06/06/06 694,502.91 225,007.09 04/04/49 75%
527518 07 32 1998 ROBERT M COLEMAN & PARTNERS RF 11/26/97 2,695.00 06/06/06 2,695.00 0.00 04/04/49 100%
527518 07 33 1998 ROBERT M COLEMAN & PARTNERS RG 11/26/97 4,934.00 06/06/06 4,934.00 0.00 04/04/49 100%
527518 07 34 1998 ROBERT M COLEMAN & PARTNERS RH 11/26/97 3,910.35 06/06/06 3,910.35 0.00 04/04/49 100%

* TOTAL CONTRACT 527518 931,049.35 706,042.26 225,007.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,737
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 413 ELAYN HUNT CORRECTIONAL CENTER FPC SCHED NO 08-413-97B-01 AFS PROJECT NO 98015
PROJECT DESCRIPTION ELAYN HUNT CORRECTIONAL CENTER - SKILLED NURSING CARE/MENTAL HEALTH

UNIT AND RENOVATION OF RELATED SUPPORT FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620748 07 01 2002 FORTE AND TABLADA INC PR 03/07/05 4,600.00 04/01/05 4,600.00 0.00 03/08/06 100%

TOTAL CONTRACT 620748 4,600.00 4,600.00 0.00

628010 07 01 1999 NOTTINGHAM CONSTRUCTION CO LLC CN 08/08/05 14,000,000.00 07/28/06 5,226,423.33 8,773,576.67 07/17/07 37%
628010 07 02 2003 NOTTINGHAM CONSTRUCTION CO LLC CN 08/08/05 2,529,777.21 07/28/06 0.00 2,529,777.21 07/17/07
628010 07 90 RETAINAGE WITHHELD CN 07/28/06 261,321.17-
628010 07 91 RETAINAGE PAID CN 0.00 261,321.17

TOTAL CONTRACT 628010 16,529,777.21 4,965,102.16 11,564,675.05

AFS 07 F AFC (STATE) 0.00 0.00 0.00
AFS 07 1 AFS ACT 14,000.00 05/26/05 2,071.02 11,928.98 14%
AFS 07 2 EQUIP APPROV 800,000.00 07/19/05 937.50 799,062.50
AFS 07 4 AFS MISC. 1,100.00 07/27/05 546.68 553.32 49%
AFS 07 5 AFS TESTING 82,208.00 08/07/06 15,727.00 66,481.00 19%
AFS 07 6 AFS BLD RISK 200,000.00 05/15/06 31,820.00 168,180.00 15%
AFS 07 7 AFS ADM COST 286,563.00 0.00 286,563.00
AFS 07 8 CONT STATE 236,971.53 0.00 236,971.53

TOTAL SUB-PROJECT 07 SKILLED NURSING REN TO BLDG 3 19,086,269.09 5,726,846.62 13,359,422.47

AFS 00 3 UNASSIGNED 19,325,381.03 0.00 19,325,381.03

TOTAL PROJECT 98015 43,628,406.45 10,687,422.25 32,940,984.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 22,327,776.25 10,528,233.91 11,799,542.34

TOTAL CONTRACTS 22,327,776.25 10,528,233.91 11,799,542.34



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,738
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-00B-01 AFS PROJECT NO 01066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - FORCHT WADE ADDITIONAL DORMITORY, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS SUPP $675,000 FED FUNDS APPROVED BY LEG BUD COMM 2/20/04. $171,529 IN

INT EARNINGS APPROVED BY LEG BUD COMM ON 5/20/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 793 03A G.O. BONDS 75,000 0

TOTAL ACT 23 75,000 0

2004 LEGB 2004 273 FEDERAL AID 675,000 0
2004 LEGB 2004 299 GENERAL FUND-SGR 171,529 0

TOTAL ACT LEGB 846,529 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 921,529 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 921,529 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,739
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-00B-01 AFS PROJECT NO 01066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - FORCHT WADE ADDITIONAL DORMITORY, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS SUPP $675,000 FED FUNDS APPROVED BY LEG BUD COMM 2/20/04. $171,529 IN

INT EARNINGS APPROVED BY LEG BUD COMM ON 5/20/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591941 01 01 2001 THE NEWMAN MARCHIVE F1 10/29/02 58,009.00 09/27/05 58,009.00 0.00 04/04/49 100%
591941 01 02 2001 THE NEWMAN MARCHIVE R1 10/29/02 1,375.00 09/27/05 1,375.00 0.00 04/04/49 100%
591941 01 03 2001 THE NEWMAN MARCHIVE R2 10/29/02 1,507.00 09/27/05 1,507.00 0.00 04/04/49 100%
591941 01 04 2001 THE NEWMAN MARCHIVE R3 10/29/02 856.49 09/27/05 856.49 0.00 04/04/49 100%

TOTAL CONTRACT 591941 61,747.49 61,747.49 0.00

613329 01 01 2004 CARTER CONSTRUCTION CO INC CN 07/19/04 675,000.00 09/09/05 675,000.00 0.00 05/06/05 100%
613329 01 02 2004 CARTER CONSTRUCTION CO INC CN 07/19/04 116,645.09 09/09/05 116,645.09 0.00 05/06/05 100%
613329 01 03 2004 CARTER CONSTRUCTION CO INC LN 07/19/04 0.00 09/09/05 0.00 0.00 05/06/05
613329 01 04 2004 CARTER CONSTRUCTION CO INC CN 07/19/04 9,245.91 09/09/05 9,245.91 0.00 05/06/05 100%
613329 01 05 2004 CARTER CONSTRUCTION CO INC PL 07/19/04 200.00 09/09/05 200.00 0.00 05/06/05 100%
613329 01 90 RETAINAGE WITHHELD PL 09/09/05 39,854.55-
613329 01 91 RETAINAGE PAID PL 09/09/05 39,854.55 0.00

TOTAL CONTRACT 613329 801,091.00 801,091.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 07/08/04 592.99 507.01 53%
AFS 01 5 AFS TESTING 4,761.50 01/24/05 4,761.50 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 3,750.00 04/09/03 1,207.00 2,543.00 32%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FORCHT WADE ADDITIONAL DORM 872,449.99 869,399.98 3,050.01

AFS 00 3 UNASSIGNED 49,079.01 0.00 49,079.01

TOTAL PROJECT 01066 921,529.00 869,399.98 52,129.02

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 862,838.49 862,838.49 0.00

TOTAL CONTRACTS 862,838.49 862,838.49 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,740
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-96B-02 AFS PROJECT NO 97066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - CADDO DETENTION CENTER RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $468,395 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 5/23/01. $5,910,000 FED FUNDS APPROVED BY LEG BUD COMM 11/16/01.
$190,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 2001 209 STATUTORY DEDICATION 85,000 0

TOTAL ACT LEGB 85,000 0

1998 28 1997 399 FEDERAL AID 5,445,000 0

TOTAL ACT 28 5,445,000 0

2000 LEGB 2001 357 STATUTORY DEDICATION 105,000 0

TOTAL ACT LEGB 105,000 0

2001 21 2000 832 00A G.O. BONDS 390,000 0

TOTAL ACT 21 390,000 0

2001 MEMO 2001 874 95A BONDS - NRP 468,395 0

TOTAL ACT MEMO 468,395 0

2002 LEGB 2001 025 FEDERAL AID 5,910,000 0

TOTAL ACT LEGB 5,910,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,403,395 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,403,395 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,741
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-96B-02 AFS PROJECT NO 97066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - CADDO DETENTION CENTER RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $468,395 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 5/23/01. $5,910,000 FED FUNDS APPROVED BY LEG BUD COMM 11/16/01.
$190,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 608,314.00 0.00 608,314.00
518805 01 01 1997 GRACE & HEBERT ARCHITECTS INC FE 03/21/97 12,719.84 03/19/99 12,719.84 0.00 10/12/98 100%
518805 01 02 2001 GRACE & HEBERT ARCHITECTS INC FE 03/21/97 7,441.16 03/19/99 7,441.16 0.00 10/12/98 100%

TOTAL CONTRACT 518805 20,161.00 20,161.00 0.00

534220 01 01 1997 R & S CORPORATION CN 06/29/98 0.00 09/14/99 0.00 0.00 10/12/98
534220 01 02 1998 R & S CORPORATION CN 06/29/98 18,923.73 09/14/99 18,923.73 0.00 10/12/98 100%
534220 01 02 2001 R & S CORPORATION CN 06/29/98 189,740.00 09/14/99 189,740.00 0.00 10/12/98 100%
534220 01 90 RETAINAGE WITHHELD CN 09/14/99 20,866.37-
534220 01 91 RETAINAGE PAID CN 09/14/99 20,866.37 0.00

TOTAL CONTRACT 534220 208,663.73 208,663.73 0.00

AFS 01 4 AFS MISC. 137.67 07/20/98 137.67 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 164.00 04/19/99 164.00 0.00 100%
AFS 01 7 AFS ADM COST 6,614.30 05/09/00 6,614.30 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 E MAX SEC CELL BLK REN/FORCHT- 844,054.70 235,740.70 608,314.00

525195 02 01 1997 DEMOPULOS & FERGUSON ASSOC INC FE 09/29/97 1,552.00 09/22/00 1,551.80 0.20 04/04/49 99%
525195 02 02 1997 DEMOPULOS & FERGUSON ASSOC INC RE 09/29/97 2,950.00 09/22/00 2,950.00 0.00 04/04/49 100%

TOTAL CONTRACT 525195 4,502.00 4,501.80 0.20

AFS 02 4 AFS MISC. 515.75 05/22/98 515.75 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 780.00 06/14/00 780.00 0.00 100%

TOTAL SUB-PROJECT 02 OXID POND(FORCHT-WADE-ABANDON) 5,797.75 5,797.55 0.20

528921 03 01 1997 RALPH KIPER & ASSOCIATES FE 02/02/98 11,470.16 06/25/02 11,470.16 0.00 04/04/49 100%
528921 03 02 1997 RALPH KIPER & ASSOCIATES R1 02/02/98 935.45 06/25/02 935.45 0.00 04/04/49 100%
528921 03 04 1998 RALPH KIPER & ASSOCIATES FE 02/02/98 36,269.00 06/25/02 36,269.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,742
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-96B-02 AFS PROJECT NO 97066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - CADDO DETENTION CENTER RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $468,395 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 5/23/01. $5,910,000 FED FUNDS APPROVED BY LEG BUD COMM 11/16/01.
$190,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528921 03 05 1998 RALPH KIPER & ASSOCIATES R2 02/02/98 993.60 06/25/02 993.60 0.00 04/04/49 100%
528921 03 03 2001 RALPH KIPER & ASSOCIATES FE 02/02/98 85,083.84 06/25/02 85,083.84 0.00 04/04/49 100%

TOTAL CONTRACT 528921 134,752.05 134,752.05 0.00

555877 03 01 1998 MELVIN BUTLER INC CN 03/13/00 1,533,795.58 09/05/03 1,533,795.58 0.00 04/01/01 100%
555877 03 02 1998 MELVIN BUTLER INC PF 03/13/00 4,880.14 09/05/03 4,880.14 0.00 04/01/01 100%
555877 03 40 1998 MELVIN BUTLER INC RT 03/13/00 81,305.03 09/05/03 81,305.03 0.00 04/01/01 100%
555877 03 90 RETAINAGE WITHHELD CN 09/05/03 81,305.03-
555877 03 91 RETAINAGE PAID CN 09/05/03 81,305.03 0.00

TOTAL CONTRACT 555877 1,619,980.75 1,619,980.75 0.00

AFS 03 1 AFS ACT 0.00 0.00 0.00
AFS 03 4 AFS MISC. 500.45 03/03/00 500.45 0.00 100%
AFS 03 5 AFS TESTING 3,751.40 06/04/01 3,751.40 0.00 100%
AFS 03 6 AFS BLD RISK 4,596.00 08/02/01 4,596.00 0.00 100%
AFS 03 7 AFS ADM COST 7,000.00 06/25/01 7,000.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 KITCHEN FACILITY(FORCHT-WADE) 1,770,580.65 1,770,580.65 0.00

531170 04 01 1997 JOHN J GUTH ASSOCIATES FE 03/27/98 38,788.00 09/22/00 38,788.00 0.00 04/04/49 100%
531170 04 02 1997 JOHN J GUTH ASSOCIATES R1 03/27/98 63.00 09/22/00 63.00 0.00 04/04/49 100%
531170 04 03 1998 JOHN J GUTH ASSOCIATES FE 03/27/98 4,433.00 09/22/00 4,433.00 0.00 04/04/49 100%

TOTAL CONTRACT 531170 43,284.00 43,284.00 0.00

546791 04 01 1998 CAMUS ELECTRIC CO INC CN 06/21/99 480,821.25 04/11/01 480,821.25 0.00 04/18/00 100%
546791 04 40 1998 CAMUS ELECTRIC CO INC RT 06/21/99 25,306.39 04/11/01 25,306.39 0.00 04/18/00 100%
546791 04 90 RETAINAGE WITHHELD CN 04/11/01 50,612.76-
546791 04 91 RETAINAGE PAID CN 04/11/01 50,612.76 0.00

TOTAL CONTRACT 546791 506,127.64 506,127.64 0.00

AFS 04 1 AFS ACT 0.00 0.00 0.00
AFS 04 4 AFS MISC. 492.47 07/15/99 492.47 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,743
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-96B-02 AFS PROJECT NO 97066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - CADDO DETENTION CENTER RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $468,395 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 5/23/01. $5,910,000 FED FUNDS APPROVED BY LEG BUD COMM 11/16/01.
$190,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 5 AFS TESTING 872.30 11/16/99 872.30 0.00 100%
AFS 04 6 AFS BLD RISK 990.00 08/25/00 990.00 0.00 100%
AFS 04 7 AFS ADM COST 4,730.00 06/14/00 4,730.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 PERIMETER/SITE SEC LIGHT/FIRE 556,496.41 556,496.41 0.00

525195 05 03 1997 DEMOPULOS & FERGUSON ASSOC INC FE 09/29/97 0.00 09/22/00 0.00 0.00 04/04/49
525195 05 04 1997 DEMOPULOS & FERGUSON ASSOC INC R2 09/29/97 1,272.94 09/22/00 1,272.94 0.00 04/04/49 100%
525195 05 05 1998 DEMOPULOS & FERGUSON ASSOC INC FE 09/29/97 391.00 09/22/00 391.00 0.00 04/04/49 100%
525195 05 05 2001 DEMOPULOS & FERGUSON ASSOC INC FE 09/29/97 107,735.00 09/22/00 107,735.00 0.00 04/04/49 100%

* TOTAL CONTRACT 525195 109,398.94 109,398.94 0.00

537287 05 01 1997 CONSTRUCTION TESTING LAB INC 09/21/98 3,550.00 10/07/98 3,280.00 270.00 11/05/98 92%

TOTAL CONTRACT 537287 3,550.00 3,280.00 270.00

551887 05 01 1998 MCINNIS BROTHERS CONSTRUCTION CN 10/11/99 1,286,409.45 08/30/00 1,286,409.45 0.00 06/05/00 100%
551887 05 02 1998 MCINNIS BROTHERS CONSTRUCTION RT 10/11/99 67,721.55 08/30/00 67,721.55 0.00 06/05/00 100%
551887 05 03 1998 MCINNIS BROTHERS CONSTRUCTION PL 10/11/99 300.00 08/30/00 300.00 0.00 06/05/00 100%
551887 05 90 RETAINAGE WITHHELD CN 08/30/00 0.00
551887 05 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 551887 1,354,431.00 1,354,431.00 0.00

AFS 05 1 AFS ACT 450.00 03/15/99 450.00 0.00 100%
AFS 05 4 AFS MISC. 464.69 10/01/99 464.69 0.00 100%
AFS 05 5 AFS TESTING 7,027.00 06/13/00 7,027.00 0.00 100%
AFS 05 6 AFS BLD RISK 2,112.00 10/03/00 2,112.00 0.00 100%
AFS 05 7 AFS ADM COST 1,000.00 05/09/00 1,000.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 OXIDATION POND FORCHT-WADE UNI 1,478,433.63 1,478,163.63 270.00

528921 06 03 1998 RALPH KIPER & ASSOCIATES F2 02/02/98 30,856.00 06/25/02 30,856.00 0.00 04/04/49 100%
528921 06 06 1998 RALPH KIPER & ASSOCIATES R3 02/02/98 266.00 06/25/02 266.00 0.00 04/04/49 100%

* TOTAL CONTRACT 528921 31,122.00 31,122.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,744
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-96B-02 AFS PROJECT NO 97066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - CADDO DETENTION CENTER RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $468,395 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 5/23/01. $5,910,000 FED FUNDS APPROVED BY LEG BUD COMM 11/16/01.
$190,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570945 06 01 2001 GROSJEAN CONTRACTORS INC CN 06/04/01 401,505.00 03/22/02 401,505.00 0.00 11/08/01 100%
570945 06 02 2001 GROSJEAN CONTRACTORS INC PL 06/04/01 3,200.00 03/22/02 3,200.00 0.00 11/08/01 100%
570945 06 90 RETAINAGE WITHHELD CN 03/22/02 40,470.50-
570945 06 91 RETAINAGE PAID CN 03/22/02 40,470.50 0.00

TOTAL CONTRACT 570945 404,705.00 404,705.00 0.00

AFS 06 1 AFS ACT 500.00 05/13/99 500.00 0.00 100%
AFS 06 4 AFS MISC. 489.52 06/04/01 489.52 0.00 100%
AFS 06 5 AFS TESTING 450.00 07/31/01 450.00 0.00 100%
AFS 06 6 AFS BLD RISK 640.00 03/13/02 640.00 0.00 100%
AFS 06 7 AFS ADM COST 10,000.00 02/14/06 10,000.00 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 REROOF VARIOUS BUILDINGS 447,906.52 447,906.52 0.00

543356 07 01 1998 GRACE & HEBERT ARCHITECTS INC F1 03/16/99 107,528.00 08/24/01 107,528.00 0.00 04/04/49 100%

TOTAL CONTRACT 543356 107,528.00 107,528.00 0.00

555045 07 01 1998 R & S CORPORATION CN 02/14/00 1,163,820.95 10/12/01 1,163,820.95 0.00 05/20/01 100%
555045 07 40 1998 R & S CORPORATION RT 02/14/00 61,253.74 10/12/01 61,253.74 0.00 05/20/01 100%
555045 07 90 RETAINAGE WITHHELD CN 10/12/01 61,253.74-
555045 07 91 RETAINAGE PAID CN 10/12/01 61,253.74 0.00

TOTAL CONTRACT 555045 1,225,074.69 1,225,074.69 0.00

AFS 07 4 AFS MISC. 620.41 02/14/00 620.41 0.00 100%
AFS 07 5 AFS TESTING 402.00 08/08/00 402.00 0.00 100%
AFS 07 6 AFS BLD RISK 4,320.00 09/12/01 4,320.00 0.00 100%
AFS 07 7 AFS ADM COST 25,000.00 02/14/06 25,000.00 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 EAST/WEST MAX SECURITY CELLBLK 1,362,945.10 1,362,945.10 0.00

559453 08 01 1998 ABATEMENT SERVICES INC OC 06/12/00 13,228.00 09/13/00 13,228.00 0.00 07/28/00 100%

TOTAL CONTRACT 559453 13,228.00 13,228.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,745
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-96B-02 AFS PROJECT NO 97066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - CADDO DETENTION CENTER RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $468,395 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 5/23/01. $5,910,000 FED FUNDS APPROVED BY LEG BUD COMM 11/16/01.
$190,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559729 08 01 1998 ALTEC ENVIRONMENTAL PR 05/01/00 8,085.00 09/13/00 8,085.00 0.00 10/28/00 100%

TOTAL CONTRACT 559729 8,085.00 8,085.00 0.00

AFS 08 7 AFS ADM COST 600.00 07/21/00 600.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 ASB ABATE/KITCHEN EXP/FORCHT W 21,913.00 21,913.00 0.00

528921 09 07 1998 RALPH KIPER & ASSOCIATES F3 02/02/98 6,267.00 06/25/02 6,267.00 0.00 04/04/49 100%
528921 09 08 1998 RALPH KIPER & ASSOCIATES R4 02/02/98 304.00 06/25/02 304.00 0.00 04/04/49 100%

* TOTAL CONTRACT 528921 6,571.00 6,571.00 0.00

567008 09 01 1998 GROSJEAN CONTRACTORS INC CN 02/12/01 65,232.90 08/31/01 65,232.90 0.00 05/16/01 100%
567008 09 40 1998 GROSJEAN CONTRACTORS INC RT 02/12/01 7,248.10 08/31/01 7,248.10 0.00 05/16/01 100%
567008 09 90 RETAINAGE WITHHELD CN 08/31/01 7,248.10-
567008 09 91 RETAINAGE PAID CN 08/31/01 7,248.10 0.00

TOTAL CONTRACT 567008 72,481.00 72,481.00 0.00

AFS 09 4 AFS MISC. 41.00 01/30/01 41.00 0.00 100%
AFS 09 6 AFS BLD RISK 48.00 09/12/01 48.00 0.00 100%
AFS 09 7 AFS ADM COST 2,000.00 02/14/06 2,000.00 0.00 100%
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 REROOF DINING HALL/LAUNDRY/FOR 81,141.00 81,141.00 0.00

567945 10 01 1998 PRO-TECH ENVIRONMENTAL OC 03/12/01 4,400.00 05/15/01 4,400.00 0.00 05/12/01 100%

TOTAL CONTRACT 567945 4,400.00 4,400.00 0.00

AFS 10 7 AFS ADM COST 500.00 02/14/06 500.00 0.00 100%
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 ASB/DORMS E&F/FORCHT WADE CTR 4,900.00 4,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,746
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-96B-02 AFS PROJECT NO 97066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - CADDO DETENTION CENTER RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $468,395 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 5/23/01. $5,910,000 FED FUNDS APPROVED BY LEG BUD COMM 11/16/01.
$190,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

585478 11 01 1998 GRACE & HEBERT ARCHITECTS INC F1 04/24/02 208,176.80 06/29/06 208,176.80 0.00 04/04/49 100%
585478 11 02 1998 GRACE & HEBERT ARCHITECTS INC R1 04/24/02 3,850.00 06/29/06 3,850.00 0.00 04/04/49 100%
585478 11 03 1998 GRACE & HEBERT ARCHITECTS INC R2 04/24/02 4,800.00 06/29/06 4,800.00 0.00 04/04/49 100%
585478 11 04 1998 GRACE & HEBERT ARCHITECTS INC R3 04/24/02 3,357.75 06/29/06 3,357.75 0.00 04/04/49 100%
585478 11 05 1998 GRACE & HEBERT ARCHITECTS INC R4 04/24/02 14,032.25 06/29/06 14,032.25 0.00 04/04/49 100%
585478 11 07 2000 GRACE & HEBERT ARCHITECTS INC R5 04/24/02 2,520.00 06/29/06 2,520.00 0.00 04/04/49 100%
585478 11 06 2002 GRACE & HEBERT ARCHITECTS INC F2 04/24/02 107,618.20 06/29/06 107,618.20 0.00 04/04/49 100%
585478 11 08 2002 GRACE & HEBERT ARCHITECTS INC R6 04/24/02 2,043.57 06/29/06 2,043.57 0.00 04/04/49 100%

TOTAL CONTRACT 585478 346,398.57 346,398.57 0.00

589471 11 01 1998 MAXIM TECHNOLOGIES INC PR 09/09/02 1,365.00 11/15/02 1,365.00 0.00 11/09/02 100%

TOTAL CONTRACT 589471 1,365.00 1,365.00 0.00

600675 11 01 2000 PROVIDENCE ENGINEERING PR 07/14/03 6,900.00 12/29/03 6,900.00 0.00 10/13/03 100%

TOTAL CONTRACT 600675 6,900.00 6,900.00 0.00

608442 11 01 2002 HAND CONSTRUCTION CN 04/05/04 5,063,701.77 06/02/06 5,063,701.77 0.00 01/17/06 100%
608442 11 02 2002 HAND CONSTRUCTION PL 04/05/04 34,368.87 06/02/06 34,368.87 0.00 01/17/06 100%
608442 11 03 2002 HAND CONSTRUCTION CN 04/05/04 30,000.00 06/02/06 30,000.00 0.00 01/17/06 100%
608442 11 90 RETAINAGE WITHHELD CN 06/02/06 256,403.55-
608442 11 91 RETAINAGE PAID CN 06/02/06 256,403.55 0.00

TOTAL CONTRACT 608442 5,128,070.64 5,128,070.64 0.00

618459 11 02 2000 JOSEPH E WAGUESPACK PR 10/01/04 5,486.00 10/05/05 5,486.00 0.00 09/30/05 100%

TOTAL CONTRACT 618459 1MULT 5,486.00 5,486.00 0.00

AFS 11 2 EQUIP APPROV 100,000.00 08/04/06 82,399.40 17,600.60 82%
AFS 11 4 AFS MISC. 1,100.00 09/14/04 714.14 385.86 64%
AFS 11 5 AFS TESTING 24,725.00 12/06/05 12,132.50 12,592.50 49%
AFS 11 6 AFS BLD RISK 0.00 0.00 0.00
AFS 11 8 CONT STATE 130,204.36 0.00 130,204.36

TOTAL SUB-PROJECT 11 50-BED SKILLED NURSING/GERIATR 5,744,249.57 5,583,466.25 160,783.32



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,747
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-96B-02 AFS PROJECT NO 97066
PROJECT DESCRIPTION WADE CORRECTIONAL CENTER - CADDO DETENTION CENTER RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $468,395 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 5/23/01. $5,910,000 FED FUNDS APPROVED BY LEG BUD COMM 11/16/01.
$190,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 62,867.56 0.00 62,867.56

TOTAL PROJECT 97066 12,381,285.89 11,549,050.81 832,235.08

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,366,266.01 11,365,995.81 270.20

TOTAL CONTRACTS 11,366,266.01 11,365,995.81 270.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,748
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-99B-01 AFS PROJECT NO 00053
PROJECT DESCRIPTION DAVID WADE CORRECTIONAL CENTER - WATER WELL, PLANNING AND CONSTRUCTION

STATUS O PARISH 14 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 279 03A G.O. BONDS 400,000 0

TOTAL ACT 23 400,000 0

2001 23 2002 664 03A G.O. BONDS 50,000 0

TOTAL ACT 23 50,000 0

2004 2 2004 871 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 650,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 650,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,749
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 414 DAVID WADE CORRECTIONAL CENTER FPC SCHED NO 08-414-99B-01 AFS PROJECT NO 00053
PROJECT DESCRIPTION DAVID WADE CORRECTIONAL CENTER - WATER WELL, PLANNING AND CONSTRUCTION

STATUS O PARISH 14 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566924 01 01 2000 FORTE AND TABLADA INC F1 12/15/00 40,977.00 03/21/03 22,537.35 18,439.65 04/04/49 55%
566924 01 02 2000 FORTE AND TABLADA INC F1 12/15/00 825.00 03/21/03 825.00 0.00 04/04/49 100%

TOTAL CONTRACT 566924 41,802.00 23,362.35 18,439.65

609058 01 01 2000 MEYER, MEYER, LACROIX & HIXSON PR 04/05/04 4,000.00 06/11/04 4,000.00 0.00 05/21/04 100%

TOTAL CONTRACT 609058 4,000.00 4,000.00 0.00

632666 01 01 2001 PITTSBURG TANK AND TOWER OC 02/06/06 2,200.00 06/16/06 2,200.00 0.00 08/06/06 100%

TOTAL CONTRACT 632666 2,200.00 2,200.00 0.00

AFS 01 1 AFS ACT 10,577.00 12/02/05 10,577.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 10/19/00 108.74 991.26 9%
AFS 01 5 AFS TESTING 2,365.00 03/26/03 410.00 1,955.00 17%
AFS 01 6 AFS BLD RISK 1,703.00 0.00 1,703.00
AFS 01 7 AFS ADM COST 23,650.00 04/09/03 353.50 23,296.50 1%
AFS 01 8 CONT STATE 40,977.00 0.00 40,977.00

TOTAL SUB-PROJECT 01 WATER WELL PLANNING & CONSTRUC 128,374.00 41,011.59 87,362.41

AFS 00 3 UNASSIGNED 521,626.00 0.00 521,626.00

TOTAL PROJECT 00053 650,000.00 41,011.59 608,988.41

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 48,002.00 29,562.35 18,439.65

TOTAL CONTRACTS 48,002.00 29,562.35 18,439.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,750
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 416 RAYBURN CORRECTIONAL CENTER FPC SCHED NO 08-416-93B-02 AFS PROJECT NO CG995
PROJECT DESCRIPTION WASHINGTON CORRECTINAL FACILITY

REROOFING FOR VARIOUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 085 94A FACS AP B882 34,623 0

TOTAL ACT 645 34,623 0

1994 45 1994 179 95A FACS AP C708 11,309 0

TOTAL ACT 45 11,309 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 45,932 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 45,932 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,751
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 416 RAYBURN CORRECTIONAL CENTER FPC SCHED NO 08-416-93B-02 AFS PROJECT NO CG995
PROJECT DESCRIPTION WASHINGTON CORRECTINAL FACILITY

REROOFING FOR VARIOUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G99594004 01 01 ATEC ASSOCIATES INC. 08/25/94 10,490.00 01/06/95 10,490.00 0.00 11/14/94 100%

TOTAL CONTRACT G99594004 10,490.00 10,490.00 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 1,345.53 03/16/98 1,345.53 0.00 100%

TOTAL SUB-PROJECT 01 RERF VARIOUS BLDGS(TERMINATED) 11,835.53 11,835.53 0.00

509557 02 01 1994 BODMAN WEBB NOLAND & GUIDROZ FE 04/06/94 10,208.70 12/14/01 10,208.70 0.00 04/04/49 100%

TOTAL CONTRACT 509557 1MULT 10,208.70 10,208.70 0.00

TOTAL SUB-PROJECT 02 WTRPRF VARIOUS BLDGS(TERMINATE 10,208.70 10,208.70 0.00

AFS CU C CONVERT FACS 1.10 0.00 1.10
AFS CE C CONVERT FACS 23,886.67 06/30/96 23,886.67 0.00 100%

TOTAL PROJECT CG995 45,932.00 45,930.90 1.10

TOTAL FACS CONTRACTS 10,490.00 10,490.00 0.00

TOTAL CFMS CONTRACTS 10,208.70 10,208.70 0.00

TOTAL CONTRACTS 20,698.70 20,698.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,752
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-03B-01 AFS PROJECT NO 04033
PROJECT DESCRIPTION PUBLIC SAFETY - FINANCE AND MANAGEMENT - DATA CENTER INFRASTRUCTURE

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 968 04A G.O. BONDS 1,515,000 0

TOTAL ACT 2 1,515,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,515,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,515,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,753
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-03B-01 AFS PROJECT NO 04033
PROJECT DESCRIPTION PUBLIC SAFETY - FINANCE AND MANAGEMENT - DATA CENTER INFRASTRUCTURE

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608081 01 01 2004 HENRY C EYRE JR PE INC F1 02/10/04 110,535.00 06/11/04 16,580.00 93,955.00 04/04/49 14%

TOTAL CONTRACT 608081 110,535.00 16,580.00 93,955.00

AFS 01 4 AFS MISC. 1,100.00 01/26/04 171.35 928.65 15%
AFS 01 5 AFS TESTING 6,310.00 0.00 6,310.00
AFS 01 7 AFS ADM COST 63,100.00 0.00 63,100.00

TOTAL SUB-PROJECT 01 DATA CENTER INFRASTRUCTURE REN 181,045.00 16,751.35 164,293.65

AFS 00 3 UNASSIGNED 1,333,955.00 0.00 1,333,955.00

TOTAL PROJECT 04033 1,515,000.00 16,751.35 1,498,248.65

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 110,535.00 16,580.00 93,955.00

TOTAL CONTRACTS 110,535.00 16,580.00 93,955.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,754
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-94-04 AFS PROJECT NO CH032
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

TROOP A HEADQUARTERS, RELOCATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $120,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 6/2/97.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 041 GENERAL FUND-SGR 1,756,080 0

TOTAL ACT 45 1,756,080 0

1997 LEGB 455 GENERAL FUND-SGR 120,000 0

TOTAL ACT LEGB 120,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,876,080 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,876,080 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,755
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-94-04 AFS PROJECT NO CH032
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

TROOP A HEADQUARTERS, RELOCATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $120,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H03295004 01 01 BFM CORPORATION 12/08/94 4,354.00 02/03/95 4,354.00 0.00 01/12/95 100%

TOTAL CONTRACT H03295004 4,354.00 4,354.00 0.00

*H03295005 01 01 GORE ENGINEERING INC 04/18/95 4,395.00 04/28/95 4,395.00 0.00 03/31/95 100%

TOTAL CONTRACT H03295005 4,395.00 4,395.00 0.00

509586 CV 1995 MORTON VERGES ARCHITECTS 75,826.16 75,826.16 0.00
509586 01 01 1995 MORTON VERGES ARCHITECTS FE 10/05/94 23,592.09 07/10/97 23,592.09 0.00 04/04/49 100%

TOTAL CONTRACT 509586 99,418.25 99,418.25 0.00

509593 CV 1995 GUY HOPKINS CONSTRUCTION 452,417.23 452,417.23 0.00
509593 01 01 1995 GUY HOPKINS CONSTRUCTION 02/26/96 1,118,415.77 10/14/97 1,118,415.77 0.00 01/24/97 100%
509593 01 02 1995 GUY HOPKINS CONSTRUCTION PL 02/26/96 15,000.00 10/14/97 15,000.00 0.00 01/24/97 100%
509593 01 90 RETAINAGE WITHHELD PL 10/14/97 78,851.16-
509593 01 91 RETAINAGE PAID PL 10/14/97 72,673.64 6,177.52

TOTAL CONTRACT 509593 1,585,833.00 1,579,655.48 6,177.52

512920 01 01 1995 COASTAL AIR BALANCE INC 10/29/96 3,965.00 11/03/97 3,965.00 0.00 03/28/97 100%

TOTAL CONTRACT 512920 3,965.00 3,965.00 0.00

AFS 01 2 EQUIP APPROV 136,712.77 07/08/99 131,793.05 4,919.72 96%
AFS 01 4 AFS MISC. 840.43 09/26/97 0.00 840.43
AFS 01 5 AFS TESTING 11,656.00 01/03/97 11,305.00 351.00 96%
AFS 01 6 AFS BLD RISK 13,510.00 02/12/98 5,075.00 8,435.00 37%
AFS 01 8 CONT STATE 1,550.98 0.00 1,550.98

TOTAL SUB-PROJECT 01 TROOP A HQ RELOCATN, ST POLICE 1,862,235.43 1,839,960.78 22,274.65

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 6,967.00 0.00 6,967.00
AFS CE C CONVERT FACS 6,877.57 06/30/96 6,877.57 0.00 100%

TOTAL PROJECT CH032 1,876,080.00 1,846,838.35 29,241.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,756
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-94-04 AFS PROJECT NO CH032
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

TROOP A HEADQUARTERS, RELOCATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $120,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 8,749.00 8,749.00 0.00

TOTAL CFMS CONTRACTS 1,689,216.25 1,683,038.73 6,177.52

TOTAL CONTRACTS 1,697,965.25 1,691,787.73 6,177.52



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,757
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 048 GENERAL FUND-SGR 1,000,000 0

TOTAL ACT 1096 1,000,000 0

1998 28 1997 401 GENERAL FUND-SGR 14,000,000 0

TOTAL ACT 28 14,000,000 0

2000 LEGB 1999 179 GENERAL FUND-SGR 5,525,000 0
2000 LEGB 1999 306 GENERAL FUND-SGR 2,219,325 0

TOTAL ACT LEGB 7,744,325 0

2001 LEGB 1999 824 FEDERAL AID 2,245,000 0

TOTAL ACT LEGB 2,245,000 0

2002 LEGB 2001 948 GENERAL FUND-SGR 6,014,916 0

TOTAL ACT LEGB 6,014,916 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 31,004,241 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 31,004,241 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,758
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
513607 01 01 1996 TRAHAN ARCHITECTS FE 12/05/96 99,089.55 09/13/05 99,089.55 0.00 04/04/49 100%
513607 01 02 1996 TRAHAN ARCHITECTS RE 12/05/96 50,017.00 09/13/05 50,017.00 0.00 04/04/49 100%
513607 01 03 1996 TRAHAN ARCHITECTS RE 12/05/96 14,040.00 09/13/05 14,040.00 0.00 04/04/49 100%
513607 01 04 1996 TRAHAN ARCHITECTS RE 12/05/96 1,424.43 09/13/05 1,424.43 0.00 04/04/49 100%
513607 01 05 1996 TRAHAN ARCHITECTS RE 12/05/96 28,514.75 09/13/05 28,514.75 0.00 04/04/49 100%
513607 01 06 1996 TRAHAN ARCHITECTS RE 12/05/96 15,906.00 09/13/05 15,906.00 0.00 04/04/49 100%
513607 01 08 1996 TRAHAN ARCHITECTS RE 12/05/96 3,245.00 09/13/05 3,245.00 0.00 04/04/49 100%
513607 01 09 1998 TRAHAN ARCHITECTS RE 12/05/96 14,532.00 09/13/05 14,532.00 0.00 04/04/49 100%

TOTAL CONTRACT 513607 226,768.73 226,768.73 0.00

AFS 01 1 AFS ACT 475.00 10/16/98 475.00 0.00 100%
AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 168.31 04/21/98 168.31 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ST POLICE GAMING BLDG(ABANDONE 227,412.04 227,412.04 0.00

513607 02 07 1996 TRAHAN ARCHITECTS FE 12/05/96 35,931.00 09/13/05 35,931.00 0.00 04/04/49 100%
513607 02 10 1998 TRAHAN ARCHITECTS FE 12/05/96 0.00 09/13/05 0.00 0.00 04/04/49

* TOTAL CONTRACT 513607 35,931.00 35,931.00 0.00

533038 02 01 1996 EUSTIS ENGINEERING CO INC 06/15/98 4,100.00 07/08/98 4,100.00 0.00 07/16/98 100%

TOTAL CONTRACT 533038 4,100.00 4,100.00 0.00

AFS 02 1 AFS ACT 0.00 0.00 0.00
AFS 02 4 AFS MISC. 475.00 01/30/98 475.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 STATE POLICE-INFORM. SERV. BLD 40,506.00 40,506.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,759
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529434 03 10 1996 WASHER, HILL & LIPSCOMB R3 02/09/98 3,595.00 06/23/06 3,595.00 0.00 04/04/49 100%
529434 03 11 1996 WASHER, HILL & LIPSCOMB R4 02/09/98 760.00 06/23/06 760.00 0.00 04/04/49 100%
529434 03 01 1998 WASHER, HILL & LIPSCOMB FE 02/09/98 754,326.00 06/23/06 754,326.00 0.00 04/04/49 100%
529434 03 08 1998 WASHER, HILL & LIPSCOMB R1 02/09/98 5,125.00 06/23/06 3,060.00 2,065.00 04/04/49 59%
529434 03 09 1998 WASHER, HILL & LIPSCOMB R2 02/09/98 3,180.00 06/23/06 0.00 3,180.00 04/04/49
529434 03 24 1998 WASHER, HILL & LIPSCOMB RA 02/09/98 7,500.00 06/23/06 7,500.00 0.00 04/04/49 100%
529434 03 01 2000 WASHER, HILL & LIPSCOMB FE 02/09/98 13,472.00 06/23/06 13,472.00 0.00 04/04/49 100%

TOTAL CONTRACT 529434 787,958.00 782,713.00 5,245.00

533006 03 01 1996 GAUTREAU & GONZALEZ INC 06/08/98 5,350.00 09/10/98 5,350.00 0.00 07/09/98 100%

TOTAL CONTRACT 533006 5,350.00 5,350.00 0.00

534833 03 06 1996 JULIUS BIRCH 08/01/98 7,500.00 07/30/99 7,500.00 0.00 07/31/99 100%

TOTAL CONTRACT 534833 1MULT 7,500.00 7,500.00 0.00

539616 03 08 1998 CHARLES E CRAIG JR 01/01/99 3,333.33 12/21/99 3,333.33 0.00 12/31/99 100%

TOTAL CONTRACT 539616 1MULT 3,333.33 3,333.33 0.00

539743 03 07 1998 JOHN E THOMPSON 11/01/98 7,734.67 12/09/99 7,734.67 0.00 10/31/99 100%

TOTAL CONTRACT 539743 1MULT 7,734.67 7,734.67 0.00

553014 03 04 1996 JOHN E THOMPSON PR 11/09/99 10,228.57 12/04/00 10,228.57 0.00 11/09/00 100%

TOTAL CONTRACT 553014 1MULT 10,228.57 10,228.57 0.00

AFS 03 1 AFS ACT 0.00 0.00 0.00
AFS 03 2 EQUIP APPROV 200,170.98 02/19/04 200,170.98 0.00 100%
AFS 03 4 AFS MISC. 1,008.04 03/27/01 1,008.04 0.00 100%
AFS 03 5 AFS TESTING 26,250.38 11/29/01 26,250.38 0.00 100%
AFS 03 6 AFS BLD RISK 72,032.00 03/13/02 72,032.00 0.00 100%
AFS 03 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 DPS HEADQUARTERS 1,121,565.97 1,116,320.97 5,245.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,760
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513607 04 11 1998 TRAHAN ARCHITECTS F1 12/05/96 765,100.15 09/13/05 765,100.15 0.00 04/04/49 100%
513607 04 14 1998 TRAHAN ARCHITECTS RE 12/05/96 31,784.80 09/13/05 31,784.80 0.00 04/04/49 100%
513607 04 15 1998 TRAHAN ARCHITECTS R1 12/05/96 25,937.61 09/13/05 25,937.61 0.00 04/04/49 100%
513607 04 16 1998 TRAHAN ARCHITECTS R2 12/05/96 8,632.39 09/13/05 8,632.39 0.00 04/04/49 100%
513607 04 17 1998 TRAHAN ARCHITECTS R3 12/05/96 2,588.00 09/13/05 2,588.00 0.00 04/04/49 100%
513607 04 19 2000 TRAHAN ARCHITECTS F1 12/05/96 54,345.38 09/13/05 54,345.38 0.00 04/04/49 100%
513607 04 20 2000 TRAHAN ARCHITECTS R5 12/05/96 7,680.00 09/13/05 7,680.00 0.00 04/04/49 100%

* TOTAL CONTRACT 513607 896,068.33 896,068.33 0.00

533475 04 01 1996 EUSTIS ENGINEERING CO INC 06/08/98 6,325.00 07/23/98 6,325.00 0.00 07/09/98 100%

TOTAL CONTRACT 533475 6,325.00 6,325.00 0.00

539616 04 09 1998 CHARLES E CRAIG JR 01/01/99 2,320.01 12/21/99 2,320.01 0.00 12/31/99 100%

* TOTAL CONTRACT 539616 1MULT 2,320.01 2,320.01 0.00

AFS 04 1 AFS ACT 0.00 0.00 0.00
AFS 04 4 AFS MISC. 244.52 04/13/00 244.52 0.00 100%
AFS 04 5 AFS TESTING 38,226.63 01/14/02 38,226.63 0.00 100%
AFS 04 6 AFS BLD RISK 80,075.00 07/03/02 80,075.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 OMF/OMV BUILDING 1,023,259.49 1,023,259.49 0.00

529434 05 05 1998 WASHER, HILL & LIPSCOMB FE 02/09/98 10,207.00 06/23/06 10,207.00 0.00 04/04/49 100%
529434 05 10 1998 WASHER, HILL & LIPSCOMB RN 02/09/98 900.00 06/23/06 900.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 11,107.00 11,107.00 0.00

533948 05 01 1996 K L CONTRACTOR INC 06/01/98 121,393.50 10/05/98 121,393.50 0.00 06/17/98 100%
533948 05 90 RETAINAGE WITHHELD 10/05/98 12,139.35-
533948 05 91 RETAINAGE PAID 10/05/98 12,139.35 0.00

TOTAL CONTRACT 533948 121,393.50 121,393.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,761
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 4 AFS MISC. 41.00 06/16/98 41.00 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 0.00 0.00 0.00
AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 FLEET OPER-PH II(BONE YARD) 132,541.50 132,541.50 0.00

529434 06 06 1998 WASHER, HILL & LIPSCOMB FE 02/09/98 2,050.00 06/23/06 2,050.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 2,050.00 2,050.00 0.00

534065 06 01 1996 DIAMOND N ENTERPRISE INC CN 06/11/98 20,700.00 01/11/99 20,700.00 0.00 07/12/98 100%
534065 06 90 RETAINAGE WITHHELD CN 01/11/99 1,850.00-
534065 06 91 RETAINAGE PAID CN 01/11/99 1,850.00 0.00

TOTAL CONTRACT 534065 20,700.00 20,700.00 0.00

AFS 06 4 AFS MISC. 31.00 06/18/98 31.00 0.00 100%
AFS 06 6 AFS BLD RISK 4.00 02/19/99 4.00 0.00 100%
AFS 06 7 AFS ADM COST 0.00 0.00 0.00
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 FLEET OPER-PH II(SITE CLEARING 22,785.00 22,785.00 0.00

529434 07 07 1998 WASHER, HILL & LIPSCOMB FE 02/09/98 172,158.70 06/23/06 172,158.70 0.00 04/04/49 100%
529434 07 21 1998 WASHER, HILL & LIPSCOMB R7 02/09/98 4,032.00 06/23/06 4,032.00 0.00 04/04/49 100%
529434 07 22 1998 WASHER, HILL & LIPSCOMB R8 02/09/98 4,180.00 06/23/06 4,180.00 0.00 04/04/49 100%
529434 07 26 1998 WASHER, HILL & LIPSCOMB RC 02/09/98 771.00 06/23/06 771.00 0.00 04/04/49 100%
529434 07 27 1998 WASHER, HILL & LIPSCOMB RD 02/09/98 1,500.00 06/23/06 1,500.00 0.00 04/04/49 100%
529434 07 36 1998 WASHER, HILL & LIPSCOMB RJ 02/09/98 15,090.70 06/23/06 15,090.70 0.00 04/04/49 100%
529434 07 40 1998 WASHER, HILL & LIPSCOMB RP 02/09/98 3,675.70 06/23/06 3,675.70 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 201,408.10 201,408.10 0.00

556668 07 01 1998 GAUTREAU & GONZALEZ INC PR 03/20/00 3,300.00 04/17/00 3,300.00 0.00 05/04/00 100%

TOTAL CONTRACT 556668 3,300.00 3,300.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,762
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 4 AFS MISC. 357.68 07/30/01 357.68 0.00 100%
AFS 07 5 AFS TESTING 675.00 12/04/01 675.00 0.00 100%
AFS 07 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 INMATE DORMITORY(ABANDONED) 205,740.78 205,740.78 0.00

513607 08 12 1998 TRAHAN ARCHITECTS F2 12/05/96 97,143.00 09/13/05 97,143.00 0.00 04/04/49 100%

* TOTAL CONTRACT 513607 97,143.00 97,143.00 0.00

559769 08 01 1998 EUSTIS ENGINEERING CO INC PR 12/01/99 1,917.15 06/14/00 1,917.15 0.00 03/01/00 100%

TOTAL CONTRACT 559769 1,917.15 1,917.15 0.00

562324 08 01 1998 PERCY J MATHERNE CONTRACTOR CN 08/14/00 1,253,973.00 10/26/01 1,253,973.00 0.00 06/17/01 100%
562324 08 02 1998 PERCY J MATHERNE CONTRACTOR PL 08/14/00 10,000.00 10/26/01 10,000.00 0.00 06/17/01 100%
562324 08 90 RETAINAGE WITHHELD CN 10/26/01 63,198.65-
562324 08 91 RETAINAGE PAID CN 10/26/01 63,198.65 0.00

TOTAL CONTRACT 562324 1,263,973.00 1,263,973.00 0.00

AFS 08 2 EQUIP APPROV 760,803.86 10/25/05 760,803.86 0.00 100%
AFS 08 4 AFS MISC. 219.16 08/07/00 219.16 0.00 100%
AFS 08 5 AFS TESTING 4,719.00 02/22/01 4,719.00 0.00 100%
AFS 08 6 AFS BLD RISK 4,010.00 10/18/01 4,010.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 ADDITION TO DATA CENTER/INFO 2,132,785.17 2,132,785.17 0.00

513607 09 13 1998 TRAHAN ARCHITECTS F3 12/05/96 0.00 09/13/05 0.00 0.00 04/04/49

* TOTAL CONTRACT 513607 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 DATA CENTER VAULT/HELP(ABANDON 0.00 0.00 0.00

553016 1A 01 1998 JOHN C DOIRON MAI PR 10/25/99 15,593.75 02/21/00 15,593.75 0.00 02/23/00 100%

TOTAL CONTRACT 553016 15,593.75 15,593.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,763
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553505 1A 01 1998 W ROSS SHUFFIELD JR PR 11/15/99 11,750.00 02/01/00 11,750.00 0.00 01/14/00 100%

TOTAL CONTRACT 553505 11,750.00 11,750.00 0.00

559260 1A 01 1998 JONES, WALKER, WAECHTER, PR 06/01/00 1,184.20 10/12/01 1,184.20 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 1,184.20 1,184.20 0.00

AFS 1A A ACQUISITIONS 41,080.52 07/20/00 41,080.52 0.00 100%

TOTAL SUB-PROJECT 1A LAND ACQUISITION 69,608.47 69,608.47 0.00

529434 10 13 1996 WASHER, HILL & LIPSCOMB F1 02/09/98 184,152.60 06/23/06 184,152.60 0.00 04/04/49 100%
529434 10 14 1996 WASHER, HILL & LIPSCOMB R6 02/09/98 4,350.00 06/23/06 4,350.00 0.00 04/04/49 100%
529434 10 21 1996 WASHER, HILL & LIPSCOMB RW 02/09/98 2,364.00 06/23/06 2,364.00 0.00 04/04/49 100%
529434 10 13 2000 WASHER, HILL & LIPSCOMB F1 02/09/98 17,733.90 06/23/06 17,733.90 0.00 04/04/49 100%
529434 10 41 2000 WASHER, HILL & LIPSCOMB F1 02/09/98 0.00 06/23/06 0.00 0.00 04/04/49

* TOTAL CONTRACT 529434 208,600.50 208,600.50 0.00

565619 10 01 1998 JOHN E THOMPSON PR 11/10/00 1,387.00 11/16/01 1,387.00 0.00 11/09/01 100%

TOTAL CONTRACT 565619 1MULT 1,387.00 1,387.00 0.00

603523 10 01 2000 RAGUSA CONSTRUCTION LLC CN 09/29/03 1,900,000.00 07/15/05 1,900,000.00 0.00 04/12/05 100%
603523 10 02 2002 RAGUSA CONSTRUCTION LLC CN 09/29/03 757,098.37 07/15/05 757,098.37 0.00 04/12/05 100%
603523 10 03 2002 RAGUSA CONSTRUCTION LLC PL 09/29/03 66,134.63 07/15/05 66,134.63 0.00 04/12/05 100%
603523 10 90 RETAINAGE WITHHELD CN 07/15/05 132,706.00-
603523 10 91 RETAINAGE PAID CN 07/15/05 132,706.00 0.00

TOTAL CONTRACT 603523 2,723,233.00 2,723,233.00 0.00

616311 10 01 1998 GROUP NOVAK LLC PR 04/16/04 4,363.75 09/21/04 4,363.75 0.00 08/15/04 100%

TOTAL CONTRACT 616311 4,363.75 4,363.75 0.00

AFS 10 N DESIGN PEND 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,764
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 T % ART (AFS) 70,927.64 09/21/04 2,379.00 68,548.64 3%
AFS 10 1 AFS ACT 86,016.63 07/18/05 73,566.04 12,450.59 85%
AFS 10 2 EQUIP APPROV 95,039.30 11/08/04 46,092.67 48,946.63 48%
AFS 10 4 AFS MISC. 1,100.00 10/02/03 240.64 859.36 21%
AFS 10 5 AFS TESTING 11,895.00 05/26/04 4,134.53 7,760.47 34%
AFS 10 6 AFS BLD RISK 25,693.00 0.00 25,693.00
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 INDEPENDENCE PARK CAFETERIA 3,228,255.82 3,063,997.13 164,258.69

529434 11 15 1996 WASHER, HILL & LIPSCOMB F2 02/09/98 5,960.00 06/23/06 5,960.00 0.00 04/04/49 100%
529434 11 28 1998 WASHER, HILL & LIPSCOMB RE 02/09/98 1,207.54 06/23/06 1,207.54 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 7,167.54 7,167.54 0.00

AFS 11 4 AFS MISC. 0.00 0.00 0.00
AFS 11 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 NEW ATAP DORM INDEPENDENCE PK 7,167.54 7,167.54 0.00

529434 12 16 1996 WASHER, HILL & LIPSCOMB F3 02/09/98 9,827.00 06/23/06 9,827.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 9,827.00 9,827.00 0.00

AFS 12 4 AFS MISC. 0.00 0.00 0.00
AFS 12 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 REN EXISTING DORMS/TRAIN FACIL 9,827.00 9,827.00 0.00

529434 13 17 1996 WASHER, HILL & LIPSCOMB F4 02/09/98 36,134.00 06/23/06 36,134.00 0.00 04/04/49 100%
529434 13 38 1998 WASHER, HILL & LIPSCOMB RL 02/09/98 5,882.00 06/23/06 5,882.00 0.00 04/04/49 100%
529434 13 39 1998 WASHER, HILL & LIPSCOMB RM 02/09/98 12,000.00 06/23/06 12,000.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 54,016.00 54,016.00 0.00

559239 13 01 1998 EVANS GRAVES ENGINEERS INC PR 05/15/00 42,000.00 09/25/00 42,000.00 0.00 09/02/00 100%

TOTAL CONTRACT 559239 42,000.00 42,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,765
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

561205 13 01 1998 SOILS & FOUNDATION ENGINEERS PR 05/15/00 3,237.50 07/17/00 3,237.50 0.00 08/13/00 100%

TOTAL CONTRACT 561205 3,237.50 3,237.50 0.00

AFS 13 4 AFS MISC. 212.00 08/09/00 212.00 0.00 100%
AFS 13 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 NEW ATAP FACILITY 99,465.50 99,465.50 0.00

529434 14 19 1996 WASHER, HILL & LIPSCOMB RX 02/09/98 279.09 06/23/06 279.09 0.00 04/04/49 100%
529434 14 20 1996 WASHER, HILL & LIPSCOMB RY 02/09/98 11,474.00 06/23/06 11,474.00 0.00 04/04/49 100%
529434 14 18 1998 WASHER, HILL & LIPSCOMB F5 02/09/98 126,355.00 06/23/06 125,280.15 1,074.85 04/04/49 99%
529434 14 23 1998 WASHER, HILL & LIPSCOMB R9 02/09/98 5,500.00 06/23/06 5,500.00 0.00 04/04/49 100%
529434 14 12 2000 WASHER, HILL & LIPSCOMB RV 02/09/98 45,000.00 06/23/06 40,131.61 4,868.39 04/04/49 89%
529434 14 14 2000 WASHER, HILL & LIPSCOMB F5 02/09/98 1,705.00 06/23/06 0.00 1,705.00 04/04/49
529434 14 42 2000 WASHER, HILL & LIPSCOMB F5 02/09/98 0.00 06/23/06 0.00 0.00 04/04/49

* TOTAL CONTRACT 529434 190,313.09 182,664.85 7,648.24

606189 14 01 2002 FISK ELECTRIC COMPANY CN 01/05/04 761,152.32 05/19/06 761,152.32 0.00 05/18/05 100%
606189 14 02 2002 FISK ELECTRIC COMPANY PL 01/05/04 4,920.00 05/19/06 4,920.00 0.00 05/18/05 100%
606189 14 90 RETAINAGE WITHHELD PL 05/19/06 38,303.61-
606189 14 91 RETAINAGE PAID PL 05/19/06 38,303.61 0.00

TOTAL CONTRACT 606189 766,072.32 766,072.32 0.00

AFS 14 N DESIGN PEND 0.00 0.00 0.00
AFS 14 1 AFS ACT 37,565.68 05/11/05 36,270.13 1,295.55 96%
AFS 14 2 EQUIP APPROV 206,560.00 11/10/04 206,560.00 0.00 100%
AFS 14 4 AFS MISC. 264.00 01/08/04 264.00 0.00 100%
AFS 14 5 AFS TESTING 0.00 0.00 0.00
AFS 14 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 SITE SECURITY SYSTEM 1,200,775.09 1,191,831.30 8,943.79

529434 15 19 1998 WASHER, HILL & LIPSCOMB F6 02/09/98 97,080.00 06/23/06 97,080.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 97,080.00 97,080.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,766
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 15 2 EQUIP APPROV 403,002.36 05/11/05 389,001.40 14,000.96 96%
AFS 15 4 AFS MISC. 0.00 0.00 0.00
AFS 15 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 FURNITURE & EQUIPMENT 500,082.36 486,081.40 14,000.96

529434 16 20 1998 WASHER, HILL & LIPSCOMB F7 02/09/98 16,755.00 06/23/06 16,755.00 0.00 04/04/49 100%
529434 16 07 2000 WASHER, HILL & LIPSCOMB F7 02/09/98 2,613.00 06/23/06 2,613.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 19,368.00 19,368.00 0.00

AFS 16 4 AFS MISC. 215.36 05/07/01 215.36 0.00 100%
AFS 16 5 AFS TESTING 0.00 0.00 0.00
AFS 16 6 AFS BLD RISK 462.00 05/16/02 462.00 0.00 100%

TOTAL SUB-PROJECT 16 FIBER OPTICS 20,045.36 20,045.36 0.00

559733 17 01 1998 KRAMER ENGINEERING INC PR 05/23/00 2,500.00 09/13/00 2,500.00 0.00 07/22/00 100%

TOTAL CONTRACT 559733 2,500.00 2,500.00 0.00

566505 17 01 1996 KRAMER ENGINEERING INC F1 12/04/00 17,077.00 01/17/03 17,077.00 0.00 04/04/49 100%
566505 17 02 1996 KRAMER ENGINEERING INC R1 12/04/00 15,500.00 01/17/03 15,500.00 0.00 04/04/49 100%
566505 17 08 2000 KRAMER ENGINEERING INC F1 12/04/00 5,593.00 01/17/03 4,459.50 1,133.50 04/04/49 79%

TOTAL CONTRACT 566505 38,170.00 37,036.50 1,133.50

AFS 17 4 AFS MISC. 258.20 11/06/01 258.20 0.00 100%
AFS 17 5 AFS TESTING 0.00 0.00 0.00
AFS 17 6 AFS BLD RISK 583.00 02/19/03 583.00 0.00 100%
AFS 17 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 17 DATA CTR FIRE ALRM SYS UPGRADE 41,511.20 40,377.70 1,133.50

562307 18 01 1998 GEORGE W TUCKER & ASSOC INC PR 07/31/00 27,312.00 0.00 27,312.00 07/30/01

TOTAL CONTRACT 562307 27,312.00 0.00 27,312.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,767
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 18 DPS/EMS INTEGRATION 27,312.00 0.00 27,312.00

529434 19 18 1996 WASHER, HILL & LIPSCOMB RQ 02/09/98 15,570.00 06/23/06 15,570.00 0.00 04/04/49 100%
529434 19 14 1998 WASHER, HILL & LIPSCOMB RQ 02/09/98 6,064.00 06/23/06 6,064.00 0.00 04/04/49 100%
529434 19 29 1998 WASHER, HILL & LIPSCOMB F8 02/09/98 99,553.00 06/23/06 99,553.00 0.00 04/04/49 100%
529434 19 30 1998 WASHER, HILL & LIPSCOMB RF 02/09/98 5,874.00 06/23/06 5,874.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 127,061.00 127,061.00 0.00

AFS 19 1 AFS ACT 3,300.78 06/21/02 3,300.78 0.00 100%
AFS 19 6 AFS BLD RISK 5,445.00 10/23/03 5,445.00 0.00 100%

TOTAL SUB-PROJECT 19 SITE FURNISHINGS/FILING EQUIP 135,806.78 135,806.78 0.00

529434 20 15 1998 WASHER, HILL & LIPSCOMB RR 02/09/98 6,500.00 06/23/06 6,500.00 0.00 04/04/49 100%
529434 20 32 1998 WASHER, HILL & LIPSCOMB F9 02/09/98 149,565.00 06/23/06 149,565.00 0.00 04/04/49 100%
529434 20 37 1998 WASHER, HILL & LIPSCOMB RK 02/09/98 38,363.00 06/23/06 38,363.00 0.00 04/04/49 100%
529434 20 08 2000 WASHER, HILL & LIPSCOMB F9 02/09/98 11,941.00 06/23/06 11,941.00 0.00 04/04/49 100%
529434 20 09 2000 WASHER, HILL & LIPSCOMB RU 02/09/98 1,436.00 06/23/06 1,436.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 207,805.00 207,805.00 0.00

565619 20 02 1998 JOHN E THOMPSON PR 11/10/00 2,489.00 11/16/01 2,489.00 0.00 11/09/01 100%

* TOTAL CONTRACT 565619 1MULT 2,489.00 2,489.00 0.00

577458 20 01 1998 FORTE AND TABLADA INC PR 10/08/01 69,040.00 07/12/02 69,040.00 0.00 05/31/02 100%

TOTAL CONTRACT 577458 69,040.00 69,040.00 0.00

592521 20 01 2000 FORTE AND TABLADA INC PR 11/26/02 24,025.00 07/11/03 24,025.00 0.00 11/27/03 100%

TOTAL CONTRACT 592521 24,025.00 24,025.00 0.00

AFS 20 1 AFS ACT 179,200.00 12/29/00 179,200.00 0.00 100%
AFS 20 4 AFS MISC. 65.00 04/10/02 65.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,768
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 20 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 20 ATAP INFRASTRUCTURE 482,624.00 482,624.00 0.00

AFS 21 4 AFS MISC. 57.00 09/21/00 57.00 0.00 100%
AFS 21 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 21 WATER WELL ATAP 57.00 57.00 0.00

566370 22 01 1996 THORNTON, MUSSO & BELLEMIN INC OC 11/08/00 2,200.00 03/23/01 2,200.00 0.00 12/09/00 100%

TOTAL CONTRACT 566370 2,200.00 2,200.00 0.00

AFS 22 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 22 WATER TREATMENT ATAP-WATER WEL 2,200.00 2,200.00 0.00

576068 23 01 1998 MICROSOFT CORPORATION 08/28/01 46,736.00 06/27/03 36,189.00 10,547.00 06/30/02 77%

TOTAL CONTRACT 576068 46,736.00 36,189.00 10,547.00

AFS 23 2 EQUIP APPROV 0.00 0.00 0.00
AFS 23 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 SITE COMPUTER EQUIPMENT 46,736.00 36,189.00 10,547.00

529434 27 10 2000 WASHER, HILL & LIPSCOMB FG 02/09/98 7,722.00 06/23/06 7,722.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 7,722.00 7,722.00 0.00

577381 27 01 1998 GM CABLE CONTRACTORS INC CN 10/22/01 89,444.00 05/03/02 89,444.00 0.00 01/21/02 100%
577381 27 90 RETAINAGE WITHHELD CN 05/03/02 8,944.40-
577381 27 91 RETAINAGE PAID CN 05/03/02 8,944.40 0.00

TOTAL CONTRACT 577381 89,444.00 89,444.00 0.00

AFS 27 4 AFS MISC. 65.00 10/23/01 65.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,769
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 27 5 AFS TESTING 0.00 0.00 0.00
AFS 27 6 AFS BLD RISK 84.00 05/16/02 84.00 0.00 100%
AFS 27 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 27 INSTALL FIBER OPTIC LOOP 97,315.00 97,315.00 0.00

529434 28 16 1998 WASHER, HILL & LIPSCOMB FD 02/09/98 40,960.00 06/23/06 14,336.00 26,624.00 04/04/49 35%

* TOTAL CONTRACT 529434 40,960.00 14,336.00 26,624.00

AFS 28 4 AFS MISC. 0.00 0.00 0.00
AFS 28 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 JESTC SECURITY BUILDING 40,960.00 14,336.00 26,624.00

529434 29 17 1998 WASHER, HILL & LIPSCOMB FF 02/09/98 15,220.40 06/23/06 15,220.40 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 15,220.40 15,220.40 0.00

AFS 29 4 AFS MISC. 183.20 12/17/02 183.20 0.00 100%
AFS 29 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 29 COLONEL'S RESIDENCE 15,403.60 15,403.60 0.00

529434 3A 02 1998 WASHER, HILL & LIPSCOMB FE 02/09/98 193,907.00 06/23/06 193,907.00 0.00 04/04/49 100%
529434 3A 33 1998 WASHER, HILL & LIPSCOMB RG 02/09/98 283.00 06/23/06 0.00 283.00 04/04/49
529434 3A 34 1998 WASHER, HILL & LIPSCOMB RH 02/09/98 13,960.00 06/23/06 13,960.00 0.00 04/04/49 100%
529434 3A 02 2000 WASHER, HILL & LIPSCOMB FE 02/09/98 8,428.00 06/23/06 8,428.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 216,578.00 216,295.00 283.00

AFS 3A 2 EQUIP APPROV 156,386.14 12/05/03 156,386.14 0.00 100%
AFS 3A 4 AFS MISC. 220.00 10/06/00 220.00 0.00 100%
AFS 3A 5 AFS TESTING 0.00 0.00 0.00
AFS 3A 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 3A SUPPORT SERVICES/SITE UTILITIE 373,184.14 372,901.14 283.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,770
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529434 3B 03 1998 WASHER, HILL & LIPSCOMB FE 02/09/98 383,932.00 06/23/06 383,932.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 383,932.00 383,932.00 0.00

546153 3B 01 1998 BERNHARD MECHANICAL CN 06/07/99 6,093,387.58 03/09/01 6,093,387.58 0.00 08/21/00 100%
546153 3B 90 RETAINAGE WITHHELD CN 03/09/01 304,669.38-
546153 3B 91 RETAINAGE PAID CN 03/09/01 304,669.38 0.00

TOTAL CONTRACT 546153 6,093,387.58 6,093,387.58 0.00

AFS 3B 4 AFS MISC. 229.68 06/08/99 229.68 0.00 100%
AFS 3B 5 AFS TESTING 14,980.50 06/28/01 14,980.50 0.00 100%
AFS 3B 6 AFS BLD RISK 20,090.00 04/17/01 20,090.00 0.00 100%
AFS 3B 7 AFS ADM COST 0.00 0.00 0.00
AFS 3B 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3B BID 3/CENTRAL PLANT 6,512,619.76 6,512,619.76 0.00

529434 3C 12 1996 WASHER, HILL & LIPSCOMB R5 02/09/98 2,500.00 06/23/06 2,500.00 0.00 04/04/49 100%
529434 3C 04 1998 WASHER, HILL & LIPSCOMB FE 02/09/98 592,367.00 06/23/06 592,367.00 0.00 04/04/49 100%
529434 3C 25 1998 WASHER, HILL & LIPSCOMB RB 02/09/98 5,250.00 06/23/06 5,250.00 0.00 04/04/49 100%
529434 3C 35 1998 WASHER, HILL & LIPSCOMB RI 02/09/98 2,606.32 06/23/06 2,606.32 0.00 04/04/49 100%
529434 3C 03 2000 WASHER, HILL & LIPSCOMB FE 02/09/98 13,823.00 06/23/06 13,823.00 0.00 04/04/49 100%
529434 3C 04 2000 WASHER, HILL & LIPSCOMB RR 02/09/98 11,348.00 06/23/06 11,348.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 627,894.32 627,894.32 0.00

AFS 3C 2 EQUIP APPROV 68,952.30 12/19/03 68,952.30 0.00 100%
AFS 3C 4 AFS MISC. 220.00 08/11/00 220.00 0.00 100%
AFS 3C 5 AFS TESTING 3,321.25 12/07/00 3,321.25 0.00 100%
AFS 3C 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 3C SUPPORT BUILDINGS & WAREHOUSE 700,387.87 700,387.87 0.00

582181 3D 01 1996 A AMERICAN FENCE CO OC 04/22/02 4,260.00 06/25/02 4,260.00 0.00 05/23/02 100%

TOTAL CONTRACT 582181 4,260.00 4,260.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,771
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3D 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 3D CHAIN LINK FENCE AT HELIPORT 4,260.00 4,260.00 0.00

529434 30 11 2000 WASHER, HILL & LIPSCOMB FH 02/09/98 2,012.00 06/23/06 2,012.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 2,012.00 2,012.00 0.00

579204 30 01 1996 RECORD & ASSOCIATES CN 01/21/02 20,270.00 12/17/02 20,270.00 0.00 03/21/02 100%
579204 30 90 RETAINAGE WITHHELD CN 12/17/02 2,027.00-
579204 30 91 RETAINAGE PAID CN 12/17/02 2,027.00 0.00

TOTAL CONTRACT 579204 20,270.00 20,270.00 0.00

AFS 30 4 AFS MISC. 85.00 01/16/02 85.00 0.00 100%
AFS 30 5 AFS TESTING 317.60 08/19/02 317.60 0.00 100%
AFS 30 6 AFS BLD RISK 12.00 07/03/02 12.00 0.00 100%
AFS 30 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 30 RELOCATION OF BREC ENTRANCE DR 22,696.60 22,696.60 0.00

581161 31 01 1996 DECORATOR DEPOT USA LLC OC 04/01/02 1,393.50 05/17/02 1,393.50 0.00 06/01/02 100%

TOTAL CONTRACT 581161 1,393.50 1,393.50 0.00

AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 ADMIN COMPLEX-1ST FLR BLINDS 1,393.50 1,393.50 0.00

566505 32 03 2000 KRAMER ENGINEERING INC F2 12/04/00 8,341.00 01/17/03 8,341.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566505 8,341.00 8,341.00 0.00

AFS 32 4 AFS MISC. 0.00 0.00 0.00
AFS 32 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 SUPPLEMENTAL ELECTRICAL WORK 8,341.00 8,341.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,772
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566505 33 04 2000 KRAMER ENGINEERING INC F3 12/04/00 6,935.00 01/17/03 6,935.00 0.00 04/04/49 100%
566505 33 05 2000 KRAMER ENGINEERING INC R2 12/04/00 542.00 01/17/03 542.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566505 7,477.00 7,477.00 0.00

AFS 33 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 DPS PH II ELECTR CONN/MODULAR 7,477.00 7,477.00 0.00

566505 34 06 2000 KRAMER ENGINEERING INC F4 12/04/00 4,855.00 01/17/03 4,855.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566505 4,855.00 4,855.00 0.00

AFS 34 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 PH II HDQRTRS ADDTL DATA WIRIN 4,855.00 4,855.00 0.00

582180 36 01 1996 A AMERICAN FENCE CO CN 04/22/02 26,005.00 08/09/02 26,005.00 0.00 06/22/02 100%
582180 36 90 RETAINAGE WITHHELD CN 08/09/02 2,600.50-
582180 36 91 RETAINAGE PAID CN 0.00 2,600.50

TOTAL CONTRACT 582180 26,005.00 23,404.50 2,600.50

AFS 36 4 AFS MISC. 96.00 07/08/02 96.00 0.00 100%
AFS 36 6 AFS BLD RISK 20.00 08/22/02 20.00 0.00 100%
AFS 36 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 36 INSTALL 8' CHAIN LINK FENCE 26,121.00 23,520.50 2,600.50

AFS 37 4 AFS MISC. 85.00 06/12/02 85.00 0.00 100%
AFS 37 6 AFS BLD RISK 18.00 01/09/03 18.00 0.00 100%

TOTAL SUB-PROJECT 37 RPL 20 TON A/C UNIT DATA CENTE 103.00 103.00 0.00

566505 38 07 2000 KRAMER ENGINEERING INC F5 12/04/00 854.00 01/17/03 854.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566505 854.00 854.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,773
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

585150 38 01 1996 SAIA ELECTRIC INC OC 06/17/02 7,768.00 06/28/02 7,768.00 0.00 08/17/02 100%

TOTAL CONTRACT 585150 7,768.00 7,768.00 0.00

AFS 38 4 AFS MISC. 0.00 0.00 0.00
AFS 38 6 AFS BLD RISK 0.00 0.00 0.00
AFS 38 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 38 PH II HDQTRS BLDG ADD ELECTRIC 8,622.00 8,622.00 0.00

513607 4A 18 1998 TRAHAN ARCHITECTS F4 12/05/96 28,597.00 09/13/05 0.00 28,597.00 04/04/49
513607 4A 21 2000 TRAHAN ARCHITECTS F4 12/05/96 277,083.90 09/13/05 231,645.05 45,438.85 04/04/49 83%
513607 4A 28 2000 TRAHAN ARCHITECTS R6 12/05/96 4,290.00 09/13/05 4,290.00 0.00 04/04/49 100%
513607 4A 30 2000 TRAHAN ARCHITECTS R7 12/05/96 1,925.00 09/13/05 1,925.00 0.00 04/04/49 100%

* TOTAL CONTRACT 513607 311,895.90 237,860.05 74,035.85

607619 4A 01 2002 ABMB ENGINEERS INC PR 01/05/04 4,241.00 05/04/04 4,241.00 0.00 04/05/04 100%

TOTAL CONTRACT 607619 4,241.00 4,241.00 0.00

607778 4A 01 2002 EUSTIS ENGINEERING CO INC PR 01/05/04 3,400.00 05/28/04 3,400.00 0.00 07/04/04 100%

TOTAL CONTRACT 607778 3,400.00 3,400.00 0.00

AFS 4A 4 AFS MISC. 0.00 0.00 0.00
AFS 4A 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 4A RENOVATE CRIME LAB 319,536.90 245,501.05 74,035.85

589163 41 01 2000 LANCORP INC OF BATON ROUGE CN 09/09/02 30,250.00 12/20/02 30,250.00 0.00 09/23/02 100%
589163 41 90 RETAINAGE WITHHELD CN 12/20/02 3,025.00-
589163 41 91 RETAINAGE PAID CN 12/20/02 3,025.00 0.00

TOTAL CONTRACT 589163 30,250.00 30,250.00 0.00

AFS 41 4 AFS MISC. 370.00 09/10/02 370.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,774
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 41 6 AFS BLD RISK 0.00 0.00 0.00
AFS 41 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 PH 2 HDQRTS PATCH/REPAINT CORR 30,620.00 30,620.00 0.00

513607 42 22 2000 TRAHAN ARCHITECTS F5 12/05/96 8,422.00 09/13/05 8,422.00 0.00 04/04/49 100%

* TOTAL CONTRACT 513607 8,422.00 8,422.00 0.00

AFS 42 4 AFS MISC. 0.00 0.00 0.00
AFS 42 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 OMV-ELECTRICAL 3RD FLOOR REVIS 8,422.00 8,422.00 0.00

513607 43 23 2000 TRAHAN ARCHITECTS F6 12/05/96 4,259.00 09/13/05 4,259.00 0.00 04/04/49 100%

* TOTAL CONTRACT 513607 4,259.00 4,259.00 0.00

AFS 43 4 AFS MISC. 0.00 0.00 0.00
AFS 43 5 AFS TESTING 0.00 0.00 0.00
AFS 43 6 AFS BLD RISK 0.00 0.00 0.00
AFS 43 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 43 OMV-ELECTR. DISTRIBUTION EQUIP 4,259.00 4,259.00 0.00

513607 44 24 2000 TRAHAN ARCHITECTS F7 12/05/96 6,705.00 09/13/05 6,705.00 0.00 04/04/49 100%

* TOTAL CONTRACT 513607 6,705.00 6,705.00 0.00

AFS 44 4 AFS MISC. 75.00 08/26/02 75.00 0.00 100%
AFS 44 5 AFS TESTING 0.00 0.00 0.00
AFS 44 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 44 REV. TO ELECTRICAL(2ND FLOOR) 6,780.00 6,780.00 0.00

513607 46 25 2000 TRAHAN ARCHITECTS F8 12/05/96 6,305.00 09/13/05 6,305.00 0.00 04/04/49 100%

* TOTAL CONTRACT 513607 6,305.00 6,305.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,775
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 46 4 AFS MISC. 85.00 09/16/02 85.00 0.00 100%
AFS 46 5 AFS TESTING 0.00 0.00 0.00
AFS 46 6 AFS BLD RISK 17.00 02/19/03 17.00 0.00 100%

TOTAL SUB-PROJECT 46 OMV-ELECTRICAL 1ST FLOOR REVIS 6,407.00 6,407.00 0.00

592364 48 01 2000 ARKEL CONSTRUCTORS INC OC 12/16/02 9,585.00 12/24/02 9,585.00 0.00 01/16/03 100%

TOTAL CONTRACT 592364 1MULT 9,585.00 9,585.00 0.00

AFS 48 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 48 ANTI-FREEZE SPRINKLER EXT LOAD 9,585.00 9,585.00 0.00

AFS 50 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 50 LANDSCAPE DEVELOP OMV/OMF BLDG 0.00 0.00 0.00

607892 51 01 1998 THYSSENKRUPP ELEVATOR CORP OC 05/01/03 7,418.00 03/09/04 7,418.00 0.00 06/01/03 100%

TOTAL CONTRACT 607892 7,418.00 7,418.00 0.00

AFS 51 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 51 OMV/OMF 3 ELEVATORS EM BACKUP 7,418.00 7,418.00 0.00

AFS 52 2 EQUIP APPROV 77,819.00 02/18/04 75,082.83 2,736.17 96%

TOTAL SUB-PROJECT 52 VIDEO CONFERENCING SYSTEM 77,819.00 75,082.83 2,736.17

608225 53 01 2002 J G BISHOP CORPORATION CN 10/23/03 42,932.59 01/07/05 42,932.59 0.00 04/21/04 100%
608225 53 90 RETAINAGE WITHHELD CN 01/07/05 4,293.26-
608225 53 91 RETAINAGE PAID CN 01/07/05 4,293.26 0.00

TOTAL CONTRACT 608225 42,932.59 42,932.59 0.00

AFS 53 1 AFS ACT 4,800.00 07/13/04 4,800.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,776
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 53 4 AFS MISC. 85.00 03/30/04 85.00 0.00 100%
AFS 53 6 AFS BLD RISK 0.00 0.00 0.00
AFS 53 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 53 INSTALL BLDG SIGNAGE HDQTRS/SU 47,817.59 47,817.59 0.00

AFS 54 2 EQUIP APPROV 65,000.00 07/17/03 12,016.06 52,983.94 18%

TOTAL SUB-PROJECT 54 EOC-AUDIBLE & VISUAL COMM 65,000.00 12,016.06 52,983.94

594949 55 01 2000 GROUP NOVAK LLC F1 02/28/03 105,534.70 07/19/06 99,730.29 5,804.41 04/04/49 94%
594949 55 05 2000 GROUP NOVAK LLC R3 02/28/03 1,451.00 07/19/06 472.40 978.60 04/04/49 32%
594949 55 01 2005 GROUP NOVAK LLC R3 02/28/03 0.00 07/19/06 0.00 0.00 04/04/49

TOTAL CONTRACT 594949 106,985.70 100,202.69 6,783.01

619879 55 01 2002 LOTT BUILDERS INC CN 01/31/05 1,222,257.00 07/20/06 1,222,257.00 0.00 05/05/06 100%
619879 55 02 2002 LOTT BUILDERS INC PL 01/31/05 42,939.00 07/20/06 21,055.00 21,884.00 05/05/06 49%
619879 55 90 RETAINAGE WITHHELD CN 07/20/06 62,165.60-
619879 55 91 RETAINAGE PAID CN 0.00 62,165.60

TOTAL CONTRACT 619879 1,265,196.00 1,181,146.40 84,049.60

AFS 55 N DESIGN PEND 0.00 0.00 0.00
AFS 55 1 AFS ACT 3,500.00 0.00 3,500.00
AFS 55 4 AFS MISC. 1,100.00 02/02/05 365.44 734.56 33%
AFS 55 5 AFS TESTING 5,182.00 04/07/06 1,032.50 4,149.50 19%
AFS 55 6 AFS BLD RISK 11,193.00 05/15/06 4,281.00 6,912.00 38%
AFS 55 8 CONT STATE 127,034.00 0.00 127,034.00

TOTAL SUB-PROJECT 55 REN OMV DISTRICT OFFICE 1,520,190.70 1,287,028.03 233,162.67

AFS 56 2 EQUIP APPROV 49,896.00 07/13/04 36,612.94 13,283.06 73%

TOTAL SUB-PROJECT 56 DPS EVIDENCE ROOM FEASIBILITY 49,896.00 36,612.94 13,283.06

513607 58 26 2000 TRAHAN ARCHITECTS F9 12/05/96 23,416.00 09/13/05 0.00 23,416.00 04/04/49

* TOTAL CONTRACT 513607 23,416.00 0.00 23,416.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,777
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 58 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 58 SMOKING PAVILION/COVERED PARK 24,516.00 0.00 24,516.00

513607 59 27 2000 TRAHAN ARCHITECTS FA 12/05/96 10,912.00 09/13/05 0.00 10,912.00 04/04/49

* TOTAL CONTRACT 513607 10,912.00 0.00 10,912.00

AFS 59 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 59 CORRECT FM VIOLATIONS DATA CTR 12,012.00 0.00 12,012.00

600199 60 01 2000 ROBERT M COLEMAN & PARTNERS F1 01/20/03 22,154.00 12/06/05 21,046.30 1,107.70 04/04/49 95%
600199 60 02 2000 ROBERT M COLEMAN & PARTNERS R2 01/20/03 4,289.00 12/06/05 4,289.00 0.00 04/04/49 100%
600199 60 03 2000 ROBERT M COLEMAN & PARTNERS R1 01/20/03 3,062.00 12/06/05 3,062.00 0.00 04/04/49 100%

TOTAL CONTRACT 600199 29,505.00 28,397.30 1,107.70

607618 60 01 2002 TRI-CORE PROPERTIES INC CN 03/08/04 234,948.28 05/13/05 234,948.28 0.00 09/11/04 100%
607618 60 02 2002 TRI-CORE PROPERTIES INC PL 03/08/04 17,525.00 05/13/05 14,725.00 2,800.00 09/11/04 84%
607618 60 03 2002 TRI-CORE PROPERTIES INC LD 03/08/04 0.00 05/13/05 0.00 0.00 09/11/04
607618 60 04 2002 TRI-CORE PROPERTIES INC LN 03/08/04 14,482.28 05/13/05 0.00 14,482.28 09/11/04
607618 60 90 RETAINAGE WITHHELD PL 05/13/05 12,213.28-
607618 60 91 RETAINAGE PAID PL 0.00 12,213.28

TOTAL CONTRACT 607618 266,955.56 237,460.00 29,495.56

AFS 60 4 AFS MISC. 404.52 03/05/04 404.52 0.00 100%
AFS 60 5 AFS TESTING 1,042.00 09/08/04 1,042.00 0.00 100%
AFS 60 6 AFS BLD RISK 0.00 0.00 0.00
AFS 60 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 60 DPS MEMORIAL PUBLIC ADM COMPLX 297,907.08 267,303.82 30,603.26

606245 62 01 2002 CONCEPT ELECTRONICS INC OC 01/05/04 21,141.81 07/12/05 21,141.81 0.00 05/05/04 100%

TOTAL CONTRACT 606245 21,141.81 21,141.81 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,778
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 62 4 AFS MISC. 100.00 0.00 100.00
AFS 62 6 AFS BLD RISK 76.00 0.00 76.00
AFS 62 8 CONT STATE 2,090.00 0.00 2,090.00

TOTAL SUB-PROJECT 62 PROV FIRE ALARM CONN TO FIRE S 23,407.81 21,141.81 2,266.00

594949 63 02 2002 GROUP NOVAK LLC F2 02/28/03 55,150.00 07/19/06 55,150.00 0.00 04/04/49 100%
594949 63 03 2002 GROUP NOVAK LLC R1 02/28/03 8,250.00 07/19/06 5,015.00 3,235.00 04/04/49 60%
594949 63 04 2002 GROUP NOVAK LLC R2 02/28/03 1,313.00 07/19/06 1,313.00 0.00 04/04/49 100%

* TOTAL CONTRACT 594949 64,713.00 61,478.00 3,235.00

616461 63 01 2002 LOTT BUILDERS INC CN 09/27/04 421,882.00 08/01/05 421,882.00 0.00 04/25/05 100%
616461 63 02 2002 LOTT BUILDERS INC PL 09/27/04 21,830.00 08/01/05 21,830.00 0.00 04/25/05 100%
616461 63 90 RETAINAGE WITHHELD CN 08/01/05 44,371.20-
616461 63 91 RETAINAGE PAID CN 08/01/05 44,371.20 0.00

TOTAL CONTRACT 616461 443,712.00 443,712.00 0.00

AFS 63 1 AFS ACT 1,491.51 07/21/05 1,419.51 72.00 95%
AFS 63 2 EQUIP APPROV 46,021.00 06/05/06 40,089.60 5,931.40 87%
AFS 63 4 AFS MISC. 251.48 09/29/04 251.48 0.00 100%
AFS 63 5 AFS TESTING 0.00 0.00 0.00
AFS 63 6 AFS BLD RISK 665.00 01/30/06 665.00 0.00 100%
AFS 63 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 63 SELECTIVE REN OF DPS TRAIN ACA 556,853.99 547,615.59 9,238.40

607148 64 01 1998 ASSAF, SIMONEAUX, TAUZIN & PR 10/06/03 41,664.75 09/09/05 41,664.75 0.00 12/31/05 100%

TOTAL CONTRACT 607148 41,664.75 41,664.75 0.00

614636 64 01 2002 ALEC CORP CN 08/09/04 308,037.00 08/02/05 308,037.00 0.00 02/02/05 100%
614636 64 02 2002 ALEC CORP PL 08/09/04 6,000.00 08/02/05 6,000.00 0.00 02/02/05 100%
614636 64 90 RETAINAGE WITHHELD CN 08/02/05 31,403.70-
614636 64 91 RETAINAGE PAID CN 08/02/05 31,403.70 0.00

TOTAL CONTRACT 614636 314,037.00 314,037.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,779
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 64 4 AFS MISC. 252.32 08/04/04 252.32 0.00 100%
AFS 64 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 64 DPS DATA PROCESS CUBICLE CONNE 355,954.07 355,954.07 0.00

609025 65 01 2002 CONCEPT ELECTRONICS INC OC 04/12/04 24,963.00 07/12/05 24,963.00 0.00 07/22/04 100%

TOTAL CONTRACT 609025 24,963.00 24,963.00 0.00

AFS 65 4 AFS MISC. 100.00 0.00 100.00
AFS 65 6 AFS BLD RISK 90.00 0.00 90.00
AFS 65 8 CONT STATE 2,427.00 0.00 2,427.00

TOTAL SUB-PROJECT 65 WAREHOUSE BLDG FIRE ALARM MODI 27,580.00 24,963.00 2,617.00

529434 67 01 2002 WASHER, HILL & LIPSCOMB FK 02/09/98 5,520.00 06/23/06 5,520.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 5,520.00 5,520.00 0.00

TOTAL SUB-PROJECT 67 DESIGNER FEES-ELEVATOR F.M. 5,520.00 5,520.00 0.00

615461 68 01 2002 SCOTT FENCE USA LLC CN 08/16/04 18,970.00 02/17/06 18,970.00 0.00 10/06/04 100%
615461 68 90 RETAINAGE WITHHELD CN 02/17/06 1,897.00-
615461 68 91 RETAINAGE PAID CN 02/17/06 1,897.00 0.00

TOTAL CONTRACT 615461 18,970.00 18,970.00 0.00

AFS 68 4 AFS MISC. 85.00 08/25/04 85.00 0.00 100%
AFS 68 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%

TOTAL SUB-PROJECT 68 FENCE FOR DPS RESIDENCE/CONFER 19,080.00 19,080.00 0.00

617826 69 01 2002 UNITED TURF AND LANDSCAPE INC CN 09/20/04 21,082.00 01/07/05 21,081.65 0.35 12/20/04 99%

TOTAL CONTRACT 617826 21,082.00 21,081.65 0.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,780
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 69 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 69 LANDSCAPE RESIDENCE/CONFERENCE 21,082.00 21,081.65 0.35

529434 7A 22 1996 WASHER, HILL & LIPSCOMB RZ 02/09/98 6,720.00 06/23/06 6,720.00 0.00 04/04/49 100%
529434 7A 12 1998 WASHER, HILL & LIPSCOMB FB 02/09/98 254,253.70 06/23/06 254,253.70 0.00 04/04/49 100%
529434 7A 05 2000 WASHER, HILL & LIPSCOMB RS 02/09/98 2,383.00 06/23/06 2,383.00 0.00 04/04/49 100%
529434 7A 06 2000 WASHER, HILL & LIPSCOMB RT 02/09/98 4,213.00 06/23/06 4,213.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 267,569.70 267,569.70 0.00

583402 7A 01 1998 BUQUET & LEBLANC INC CN 05/06/02 1,737,774.38 01/15/04 1,737,774.38 0.00 07/08/03 100%
583402 7A 02 2000 BUQUET & LEBLANC INC CN 05/06/02 3,046,600.62 01/15/04 3,046,600.62 0.00 07/08/03 100%
583402 7A 03 2000 BUQUET & LEBLANC INC CN 05/06/02 24,930.00 01/15/04 24,930.00 0.00 07/08/03 100%
583402 7A 90 RETAINAGE WITHHELD CN 01/15/04 240,360.25-
583402 7A 91 RETAINAGE PAID CN 01/15/04 240,360.25 0.00

TOTAL CONTRACT 583402 4,809,305.00 4,809,305.00 0.00

AFS 7A 2 EQUIP APPROV 73,330.78 07/18/05 5,963.75 67,367.03 8%
AFS 7A 4 AFS MISC. 55.00 05/16/02 55.00 0.00 100%
AFS 7A 5 AFS TESTING 5,645.30 06/17/03 5,645.30 0.00 100%
AFS 7A 6 AFS BLD RISK 21,392.00 12/11/03 21,392.00 0.00 100%
AFS 7A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 7A DPS TRUSTEE DORMITORY 5,177,297.78 5,109,930.75 67,367.03

529434 7B 13 1998 WASHER, HILL & LIPSCOMB FC 02/09/98 46,412.30 06/23/06 46,412.30 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 46,412.30 46,412.30 0.00

AFS 7B 4 AFS MISC. 0.00 0.00 0.00
AFS 7B 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 7B TRUSTEE COMPOUND SUP FAC(ABAN) 46,412.30 46,412.30 0.00

605261 7D 01 2000 BUQUET & LEBLANC INC OC 11/10/03 24,950.00 01/06/04 24,950.00 0.00 01/10/04 100%

TOTAL CONTRACT 605261 24,950.00 24,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,781
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 7D 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 7D SITE GRADING & DRAINAGE 24,950.00 24,950.00 0.00

624323 70 01 1996 WATSON MECHANICAL SERVICES INC OC 05/31/05 4,973.00 08/26/05 4,973.00 0.00 08/30/05 100%

TOTAL CONTRACT 624323 4,973.00 4,973.00 0.00

AFS 70 F AFC (STATE) 0.00 0.00 0.00
AFS 70 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 70 HVAC IMPROVEMENTS TRUSTEE DORM 5,073.00 4,973.00 100.00

624813 71 01 1996 GROUP NOVAK LLC F1 05/06/05 16,517.00 10/27/05 9,084.35 7,432.65 04/04/49 55%

TOTAL CONTRACT 624813 16,517.00 9,084.35 7,432.65

AFS 71 F AFC (STATE) 185,000.00 0.00 185,000.00
AFS 71 N DESIGN PEND 0.00 0.00 0.00
AFS 71 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 71 5 AFS TESTING 925.00 0.00 925.00
AFS 71 6 AFS BLD RISK 833.00 0.00 833.00
AFS 71 8 CONT STATE 16,517.00 0.00 16,517.00

TOTAL SUB-PROJECT 71 RELOCATE MODULAR BLDG OPEN-AIR 220,892.00 9,084.35 211,807.65

629226 72 01 1996 KRAMER ENGINEERING INC PR 08/01/05 8,448.00 04/21/06 8,448.00 0.00 04/29/06 100%

TOTAL CONTRACT 629226 8,448.00 8,448.00 0.00

629228 72 01 2000 LA ELECTRIC CO INC CN 08/08/05 32,374.00 04/07/06 32,374.00 0.00 10/18/05 100%
629228 72 90 RETAINAGE WITHHELD CN 04/07/06 3,237.40-
629228 72 91 RETAINAGE PAID CN 0.00 3,237.40

TOTAL CONTRACT 629228 32,374.00 29,136.60 3,237.40

AFS 72 F AFC (STATE) 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,782
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 72 N DESIGN PEND 0.00 0.00 0.00
AFS 72 4 AFS MISC. 100.00 09/13/05 95.00 5.00 95%
AFS 72 6 AFS BLD RISK 275.00 05/15/06 100.00 175.00 36%

TOTAL SUB-PROJECT 72 STANDBY GENER-RESID CONFER CTR 41,197.00 37,779.60 3,417.40

632088 73 01 1998 GROUP NOVAK LLC F1 12/13/05 31,672.40 0.00 31,672.40 04/04/49
632088 73 02 2002 GROUP NOVAK LLC F1 12/13/05 13,052.60 0.00 13,052.60 04/04/49

TOTAL CONTRACT 632088 44,725.00 0.00 44,725.00

AFS 73 F AFC (STATE) 496,600.00 0.00 496,600.00
AFS 73 N DESIGN PEND 50.00 0.00 50.00
AFS 73 4 AFS MISC. 1,100.00 12/16/05 314.81 785.19 28%
AFS 73 5 AFS TESTING 2,483.00 0.00 2,483.00
AFS 73 8 CONT STATE 44,775.00 0.00 44,775.00

TOTAL SUB-PROJECT 73 REN INVESTIGATIVE SERVICES BLD 589,733.00 314.81 589,418.19

AFS 74 1 AFS ACT 8,196.00 04/24/06 8,196.00 0.00 100%

TOTAL SUB-PROJECT 74 FALLEN FIRE FIGHTER MEMORIAL 8,196.00 8,196.00 0.00

632045 75 01 1998 KRAMER ENGINEERING INC PR 10/10/05 21,004.00 0.00 21,004.00 10/11/06

TOTAL CONTRACT 632045 21,004.00 0.00 21,004.00

AFS 75 F AFC (STATE) 85,000.00 0.00 85,000.00
AFS 75 N DESIGN PEND 0.00 0.00 0.00
AFS 75 4 AFS MISC. 200.00 0.00 200.00
AFS 75 5 AFS TESTING 425.00 0.00 425.00
AFS 75 6 AFS BLD RISK 459.00 0.00 459.00
AFS 75 8 CONT STATE 7,372.00 0.00 7,372.00

TOTAL SUB-PROJECT 75 ADDTIONS TO SITE SECURITY SYST 114,460.00 0.00 114,460.00

632050 76 02 1996 FORTE AND TABLADA INC PR 12/05/05 9,110.00 06/02/06 8,426.75 683.25 04/05/06 92%

TOTAL CONTRACT 632050 9,110.00 8,426.75 683.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,783
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

633079 76 01 2000 TULLIER'S SERVICE INC CN 02/06/06 98,700.00 06/23/06 93,765.00 4,935.00 06/07/06 95%
633079 76 90 RETAINAGE WITHHELD CN 06/23/06 9,376.50-
633079 76 91 RETAINAGE PAID CN 0.00 9,376.50

TOTAL CONTRACT 633079 98,700.00 84,388.50 14,311.50

AFS 76 F AFC (STATE) 0.00 0.00 0.00
AFS 76 N DESIGN PEND 0.00 0.00 0.00
AFS 76 4 AFS MISC. 1,100.00 03/16/06 95.00 1,005.00 8%
AFS 76 5 AFS TESTING 494.00 0.00 494.00
AFS 76 8 CONT STATE 8,448.00 0.00 8,448.00

TOTAL SUB-PROJECT 76 DPS COMPLEX-COMMUNICATIONS BLD 117,852.00 92,910.25 24,941.75

AFS 77 2 EQUIP APPROV 151,732.05 06/16/06 128,822.03 22,910.02 84%

TOTAL SUB-PROJECT 77 ADDTL BLADE SERV-EXPAND BW 151,732.05 128,822.03 22,910.02

634945 78 01 2000 B & D PLUMBING CO INC OC 12/07/05 6,995.00 05/09/06 6,995.00 0.00 01/22/06 100%

TOTAL CONTRACT 634945 6,995.00 6,995.00 0.00

AFS 78 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 78 GAS LINES/HOOKUP TO GENERATOR 6,995.00 6,995.00 0.00

639617 79 01 2000 FRANK THOMPSON & ASSOC LLC F1 06/09/05 26,630.00 0.00 26,630.00 04/04/49

TOTAL CONTRACT 639617 26,630.00 0.00 26,630.00

AFS 79 F AFC (STATE) 283,000.00 0.00 283,000.00
AFS 79 N DESIGN PEND 0.00 0.00 0.00
AFS 79 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 79 5 AFS TESTING 1,415.00 0.00 1,415.00
AFS 79 7 AFS ADM COST 14,150.00 0.00 14,150.00
AFS 79 8 CONT STATE 22,191.00 0.00 22,191.00

TOTAL SUB-PROJECT 79 DPS COMPLEX WTR LINE/IRRIGATIO 348,486.00 0.00 348,486.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,784
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-95-03 AFS PROJECT NO CH125
PROJECT DESCRIPTION OFFICE OF MANAGEMENT AND FINANCE

STATE POLICE GAMING BUILDING PLANNING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 015 SENATE DIST
COMMENTS BUDGET COMMITTEE APPROVED SUBSTITUTION OF RIVERBOAT GAMING FUNDS 5/20/

96. ON 9/17/99 LEG BUD COMM APPROVED COMBINING 08-418-98B-02 & 08-418-97B-02
WITH THIS PROJECT. SUPP SG FUNDS $6,014,916 APPROVED BY LEG BUD COMM 08/03/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 2,027,302.19 0.00 2,027,302.19
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH125 30,980,052.00 26,851,438.63 4,128,613.37

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 24,489,415.15 24,056,963.04 432,452.11

TOTAL CONTRACTS 24,489,415.15 24,056,963.04 432,452.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,785
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-01 AFS PROJECT NO 97009
PROJECT DESCRIPTION TROUP E HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 088 STATUTORY DEDICATION 1,931,469 0

TOTAL ACT 45 1,931,469 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,931,469 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,931,469 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,786
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-01 AFS PROJECT NO 97009
PROJECT DESCRIPTION TROUP E HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514078 01 01 1997 HAMILTON & ASSOCIATES FE 12/23/96 85,965.00 01/24/03 85,965.00 0.00 04/04/49 100%
514078 01 02 1997 HAMILTON & ASSOCIATES RE 12/23/96 3,080.00 01/24/03 3,080.00 0.00 04/04/49 100%
514078 01 03 1997 HAMILTON & ASSOCIATES RE 12/23/96 2,117.50 01/24/03 2,117.50 0.00 04/04/49 100%
514078 01 04 1997 HAMILTON & ASSOCIATES RE 12/23/96 2,805.00 01/24/03 2,805.00 0.00 04/04/49 100%
514078 01 05 1997 HAMILTON & ASSOCIATES R4 12/23/96 1,200.00 01/24/03 1,200.00 0.00 04/04/49 100%
514078 01 06 1997 HAMILTON & ASSOCIATES R5 12/23/96 4,120.00 01/24/03 4,120.00 0.00 04/04/49 100%

TOTAL CONTRACT 514078 99,287.50 99,287.50 0.00

547686 01 01 1997 RATCLIFF CONSTRUCTION CO INC CN 07/12/99 1,371,214.94 05/10/00 1,371,214.94 0.00 02/04/00 100%
547686 01 90 RETAINAGE WITHHELD CN 05/10/00 68,560.75-
547686 01 91 RETAINAGE PAID CN 05/10/00 68,560.75 0.00

TOTAL CONTRACT 547686 1,371,214.94 1,371,214.94 0.00

AFS 01 1 AFS ACT 19,891.00 02/08/01 9,891.00 10,000.00 49%
AFS 01 2 EQUIP APPROV 117,621.50 07/20/00 112,837.95 4,783.55 95%
AFS 01 3 UNASSIGNED 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,099.81 08/30/99 769.71 330.10 69%
AFS 01 5 AFS TESTING 6,760.00 01/18/00 4,569.90 2,190.10 67%
AFS 01 6 AFS BLD RISK 10,950.00 05/25/00 3,143.00 7,807.00 28%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 TROOP E HEADQUARTERS 1,626,824.75 1,601,714.00 25,110.75

514078 02 07 1997 HAMILTON & ASSOCIATES R6 12/23/96 8,500.00 01/24/03 8,500.00 0.00 04/04/49 100%
514078 02 08 1997 HAMILTON & ASSOCIATES R7 12/23/96 2,570.00 01/24/03 0.00 2,570.00 04/04/49
514078 02 12 1997 HAMILTON & ASSOCIATES RA 12/23/96 780.00 01/24/03 780.00 0.00 04/04/49 100%
514078 02 14 1997 HAMILTON & ASSOCIATES RC 12/23/96 1,616.00 01/24/03 1,616.00 0.00 04/04/49 100%

* TOTAL CONTRACT 514078 13,466.00 10,896.00 2,570.00

580112 02 01 1997 JAMES A DECKER BUILDERS INC CN 03/11/02 190,044.00 12/17/02 190,044.00 0.00 09/23/02 100%
580112 02 90 RETAINAGE WITHHELD CN 12/17/02 19,004.40-
580112 02 91 RETAINAGE PAID CN 12/17/02 19,004.40 0.00

TOTAL CONTRACT 580112 190,044.00 190,044.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,787
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-01 AFS PROJECT NO 97009
PROJECT DESCRIPTION TROUP E HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 1,100.00 05/08/02 239.00 861.00 21%
AFS 02 5 AFS TESTING 1,900.25 07/30/02 1,400.25 500.00 73%
AFS 02 6 AFS BLD RISK 810.00 02/19/03 360.00 450.00 44%
AFS 02 8 CONT STATE 3,113.00 0.00 3,113.00

TOTAL SUB-PROJECT 02 VEHICLE WASH BUILDING 210,433.25 202,939.25 7,494.00

514078 03 09 1997 HAMILTON & ASSOCIATES R8 12/23/96 4,000.00 01/24/03 4,000.00 0.00 04/04/49 100%
514078 03 10 1997 HAMILTON & ASSOCIATES R9 12/23/96 810.00 01/24/03 810.00 0.00 04/04/49 100%
514078 03 13 1997 HAMILTON & ASSOCIATES RB 12/23/96 40.00 01/24/03 40.00 0.00 04/04/49 100%

* TOTAL CONTRACT 514078 4,850.00 4,850.00 0.00

580917 03 01 1997 JAMES A DECKER BUILDERS INC CN 03/25/02 77,269.00 11/15/02 77,269.00 0.00 08/20/02 100%
580917 03 90 RETAINAGE WITHHELD CN 11/15/02 7,726.90-
580917 03 91 RETAINAGE PAID CN 11/15/02 7,726.90 0.00

TOTAL CONTRACT 580917 77,269.00 77,269.00 0.00

AFS 03 4 AFS MISC. 100.00 03/20/02 58.00 42.00 58%
AFS 03 5 AFS TESTING 386.00 06/10/02 187.50 198.50 48%
AFS 03 6 AFS BLD RISK 348.00 01/09/03 170.00 178.00 48%
AFS 03 8 CONT STATE 6,758.00 0.00 6,758.00

TOTAL SUB-PROJECT 03 CANOPY COVER 89,711.00 82,534.50 7,176.50

514078 04 11 1997 HAMILTON & ASSOCIATES F2 12/23/96 2,500.00 01/24/03 2,500.00 0.00 04/04/49 100%

* TOTAL CONTRACT 514078 2,500.00 2,500.00 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 7 AFS ADM COST 2,000.00 0.00 2,000.00

TOTAL SUB-PROJECT 04 TROOP E LANDSCAPING(ABANDONED) 4,500.00 2,500.00 2,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97009 1,931,469.00 1,889,687.75 41,781.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,788
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-01 AFS PROJECT NO 97009
PROJECT DESCRIPTION TROUP E HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,758,631.44 1,756,061.44 2,570.00

TOTAL CONTRACTS 1,758,631.44 1,756,061.44 2,570.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,789
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-02 AFS PROJECT NO 97010
PROJECT DESCRIPTION TROUP I HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 089 STATUTORY DEDICATION 2,000,000 0

TOTAL ACT 45 2,000,000 0

1998 28 1997 403 STATE GENERAL REVENUE 1,320,000 0

TOTAL ACT 28 1,320,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,320,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,320,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,790
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-02 AFS PROJECT NO 97010
PROJECT DESCRIPTION TROUP I HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512686 01 01 1997 SATURN APPRAISAL SERVICES INC 10/15/96 1,250.00 10/31/96 1,250.00 0.00 10/25/96 100%

TOTAL CONTRACT 512686 1,250.00 1,250.00 0.00

516302 01 01 1997 LYNN GUIDRY ARCHITECT FE 04/08/97 32,879.92 03/08/05 32,879.92 0.00 04/04/49 100%
516302 01 02 1997 LYNN GUIDRY ARCHITECT R1 04/08/97 4,000.00 03/08/05 4,000.00 0.00 04/04/49 100%
516302 01 03 1997 LYNN GUIDRY ARCHITECT R2 04/08/97 1,500.00 03/08/05 1,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 516302 38,379.92 38,379.92 0.00

529113 01 01 1997 GAUTREAU & GONZALEZ INC 02/23/98 2,550.00 12/23/99 2,550.00 0.00 01/05/99 100%

TOTAL CONTRACT 529113 2,550.00 2,550.00 0.00

566738 01 01 1997 SOILS & FOUNDATION ENGINEERS PR 01/22/01 1,642.00 03/16/01 1,642.00 0.00 03/08/01 100%

TOTAL CONTRACT 566738 1,642.00 1,642.00 0.00

594055 01 01 1997 W ROSS SHUFFIELD JR PR 01/13/03 1,800.00 04/11/03 1,800.00 0.00 05/14/03 100%

TOTAL CONTRACT 594055 1,800.00 1,800.00 0.00

AFS 01 A ACQUISITIONS 304,186.06 10/29/98 304,186.06 0.00 100%
AFS 01 1 AFS ACT 499.00 07/06/99 499.00 0.00 100%
AFS 01 4 AFS MISC. 169.25 07/14/97 169.25 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 STATE POLICE TROOP I(ABANDONED 350,476.23 350,476.23 0.00

516302 02 04 1997 LYNN GUIDRY ARCHITECT F2 04/08/97 75,433.00 03/08/05 75,433.00 0.00 04/04/49 100%
516302 02 05 1997 LYNN GUIDRY ARCHITECT R3 04/08/97 4,500.00 03/08/05 4,500.00 0.00 04/04/49 100%
516302 02 07 1997 LYNN GUIDRY ARCHITECT R4 04/08/97 586.16 03/08/05 586.16 0.00 04/04/49 100%
516302 02 08 1997 LYNN GUIDRY ARCHITECT R5 04/08/97 4,584.00 03/08/05 4,584.00 0.00 04/04/49 100%
516302 02 09 1997 LYNN GUIDRY ARCHITECT R6 04/08/97 219.00 03/08/05 219.00 0.00 04/04/49 100%
516302 02 10 1997 LYNN GUIDRY ARCHITECT R7 04/08/97 1,097.00 03/08/05 1,097.00 0.00 04/04/49 100%

* TOTAL CONTRACT 516302 86,419.16 86,419.16 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,791
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-02 AFS PROJECT NO 97010
PROJECT DESCRIPTION TROUP I HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

572973 02 02 1997 KENNETH R SAVAGE PR 07/01/01 0.00 07/02/02 0.00 0.00 06/30/02

TOTAL CONTRACT 572973 0.00 0.00 0.00

581884 02 01 1997 THE BELLTECH GROUP INC CN 04/22/02 1,397,081.00 09/30/03 1,397,081.00 0.00 02/03/03 100%
581884 02 02 1997 THE BELLTECH GROUP INC PL 04/22/02 21,900.00 09/30/03 21,900.00 0.00 02/03/03 100%
581884 02 90 RETAINAGE WITHHELD CN 09/30/03 70,949.48-
581884 02 91 RETAINAGE PAID CN 09/30/03 70,949.48 0.00

TOTAL CONTRACT 581884 1,418,981.00 1,418,981.00 0.00

586584 02 04 1997 KENNETH R SAVAGE PR 07/01/02 7,142.40 11/05/03 7,142.40 0.00 10/31/03 100%

TOTAL CONTRACT 586584 1MULT 7,142.40 7,142.40 0.00

AFS 02 4 AFS MISC. 499.08 04/29/02 499.08 0.00 100%
AFS 02 5 AFS TESTING 4,760.00 04/30/03 4,760.00 0.00 100%
AFS 02 6 AFS BLD RISK 5,370.00 10/23/03 5,370.00 0.00 100%
AFS 02 7 AFS ADM COST 55,000.00 02/14/06 55,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 OFFICE OF MOTOR VEHICLES 1,578,171.64 1,578,171.64 0.00

516302 03 06 1997 LYNN GUIDRY ARCHITECT F3 04/08/97 77,066.00 03/08/05 77,066.00 0.00 04/04/49 100%
516302 03 11 1997 LYNN GUIDRY ARCHITECT R8 04/08/97 920.08 03/08/05 920.08 0.00 04/04/49 100%

* TOTAL CONTRACT 516302 77,986.08 77,986.08 0.00

572973 03 03 1997 KENNETH R SAVAGE PR 07/01/01 0.00 07/02/02 0.00 0.00 06/30/02

* TOTAL CONTRACT 572973 0.00 0.00 0.00

586584 03 05 1997 KENNETH R SAVAGE PR 07/01/02 12,795.15 11/05/03 12,795.15 0.00 10/31/03 100%

* TOTAL CONTRACT 586584 1MULT 12,795.15 12,795.15 0.00

595904 03 01 1998 RUDICK COMPANY INC CN 04/21/03 851,808.72 10/26/04 851,808.72 0.00 01/14/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,792
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-02 AFS PROJECT NO 97010
PROJECT DESCRIPTION TROUP I HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

595904 03 02 1998 RUDICK COMPANY INC PL 04/21/03 84,241.00 10/26/04 84,241.00 0.00 01/14/04 100%
595904 03 90 RETAINAGE WITHHELD PL 10/26/04 46,083.59-
595904 03 91 RETAINAGE PAID PL 10/26/04 46,083.59 0.00

TOTAL CONTRACT 595904 936,049.72 936,049.72 0.00

605283 03 03 1998 KENNETH R SAVAGE PR 11/01/03 4,700.00 11/02/04 4,700.00 0.00 10/31/04 100%

TOTAL CONTRACT 605283 1MULT 4,700.00 4,700.00 0.00

AFS 03 1 AFS ACT 43,643.00 10/08/04 43,642.29 0.71 99%
AFS 03 2 EQUIP APPROV 184,274.20 05/19/05 178,927.84 5,346.36 97%
AFS 03 4 AFS MISC. 523.08 04/22/03 523.08 0.00 100%
AFS 03 5 AFS TESTING 1,951.00 11/19/03 1,951.00 0.00 100%
AFS 03 6 AFS BLD RISK 2,000.00 06/11/04 1,638.00 362.00 81%
AFS 03 7 AFS ADM COST 43,700.00 0.00 43,700.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 REMODEL/ADD TO TROOP I HEADQUA 1,307,622.23 1,258,213.16 49,409.07

560330 04 01 1997 W ROSS SHUFFIELD JR PR 06/12/00 3,000.00 07/26/00 3,000.00 0.00 07/27/00 100%

TOTAL CONTRACT 560330 3,000.00 3,000.00 0.00

560331 04 01 1997 W ROSS SHUFFIELD JR PR 06/27/00 3,000.00 07/28/00 3,000.00 0.00 07/27/00 100%

TOTAL CONTRACT 560331 3,000.00 3,000.00 0.00

592888 04 01 1997 W ROSS SHUFFIELD JR PR 11/01/02 1,800.00 10/03/03 1,800.00 0.00 03/02/03 100%

TOTAL CONTRACT 592888 1,800.00 1,800.00 0.00

TOTAL SUB-PROJECT 04 LAND ACQUISITION/APPRAISAL 7,800.00 7,800.00 0.00

582714 05 01 1997 LANDMARK FENCE COMPANY INC OC 04/29/02 13,900.00 07/26/02 13,900.00 0.00 06/14/02 100%

TOTAL CONTRACT 582714 13,900.00 13,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,793
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-96-02 AFS PROJECT NO 97010
PROJECT DESCRIPTION TROUP I HEADQUARTERS, VEHICLE MAINTENANCE BUILDING, RADIO TOWER AND

HUT, LAND ACQUISITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 1 AFS ACT 450.00 07/25/02 450.00 0.00 100%
AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 RPL SECURITY GATE SYS-TROOP I 14,350.00 14,350.00 0.00

610435 06 01 1997 JAMES B ESTIS OC 05/10/04 1,080.00 06/08/04 1,080.00 0.00 08/09/04 100%

TOTAL CONTRACT 610435 1,080.00 1,080.00 0.00

AFS 06 8 CONT STATE 152.00 0.00 152.00

TOTAL SUB-PROJECT 06 DRAINAGE IMPROVEMENTS 1,232.00 1,080.00 152.00

516302 07 12 1997 LYNN GUIDRY ARCHITECT F4 04/08/97 3,427.00 03/08/05 3,427.00 0.00 04/04/49 100%

* TOTAL CONTRACT 516302 3,427.00 3,427.00 0.00

611848 07 01 1998 BOB'S ELECTRICAL SERVICE CN 06/21/04 38,691.00 10/28/05 38,691.00 0.00 08/15/04 100%
611848 07 90 RETAINAGE WITHHELD CN 10/28/05 3,869.00-
611848 07 91 RETAINAGE PAID CN 10/28/05 3,869.00 0.00

TOTAL CONTRACT 611848 38,691.00 38,691.00 0.00

AFS 07 4 AFS MISC. 100.00 06/16/04 55.00 45.00 55%
AFS 07 5 AFS TESTING 183.00 0.00 183.00
AFS 07 6 AFS BLD RISK 66.00 0.00 66.00
AFS 07 8 CONT STATE 1,311.00 0.00 1,311.00

TOTAL SUB-PROJECT 07 ADDTL ELECTRICAL MODIFICATIONS 43,778.00 42,173.00 1,605.00

AFS 00 3 UNASSIGNED 16,569.90 0.00 16,569.90

TOTAL PROJECT 97010 3,320,000.00 3,252,264.03 67,735.97

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,654,593.43 2,654,593.43 0.00

TOTAL CONTRACTS 2,654,593.43 2,654,593.43 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,794
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-97-03 AFS PROJECT NO 98020
PROJECT DESCRIPTION MOTOR VEHICLE LAKE CHARLES OFFICE PLANNING, LAND ACQUISITION,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 402 STATE GENERAL REVENUE 1,320,000 0

TOTAL ACT 28 1,320,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,320,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,320,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,795
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-97-03 AFS PROJECT NO 98020
PROJECT DESCRIPTION MOTOR VEHICLE LAKE CHARLES OFFICE PLANNING, LAND ACQUISITION,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528665 01 01 1998 MORTON VERGES ARCH JV FE 01/06/98 72,342.00 03/01/02 72,342.00 0.00 04/04/49 100%
528665 01 02 1998 MORTON VERGES ARCH JV RE 01/06/98 2,365.00 03/01/02 2,365.00 0.00 04/04/49 100%
528665 01 03 1998 MORTON VERGES ARCH JV RE 01/06/98 7,556.00 03/01/02 7,555.90 0.10 04/04/49 99%
528665 01 04 1998 MORTON VERGES ARCH JV R3 01/06/98 4,750.00 03/01/02 4,750.00 0.00 04/04/49 100%
528665 01 05 1998 MORTON VERGES ARCH JV R4 01/06/98 8,031.50 03/01/02 8,031.50 0.00 04/04/49 100%

TOTAL CONTRACT 528665 95,044.50 95,044.40 0.10

547579 01 01 1998 RIBBECK CONSTRUCTION CORP CN 07/05/99 968,260.66 08/11/00 968,260.66 0.00 04/20/00 100%
547579 01 02 1998 RIBBECK CONSTRUCTION CORP PL 07/05/99 0.00 08/11/00 0.00 0.00 04/20/00
547579 01 03 1998 RIBBECK CONSTRUCTION CORP LD 07/05/99 0.00 08/11/00 0.00 0.00 04/20/00
547579 01 04 1998 RIBBECK CONSTRUCTION CORP LN 07/05/99 0.00 08/11/00 0.00 0.00 04/20/00
547579 01 05 1998 RIBBECK CONSTRUCTION CORP LP 07/05/99 0.00 08/11/00 0.00 0.00 04/20/00
547579 01 06 1998 RIBBECK CONSTRUCTION CORP CN 07/05/99 19,434.34 08/11/00 19,434.34 0.00 04/20/00 100%
547579 01 07 1998 RIBBECK CONSTRUCTION CORP PL 07/05/99 23,000.00 08/11/00 23,000.00 0.00 04/20/00 100%
547579 01 90 RETAINAGE WITHHELD CN 08/11/00 50,316.25-
547579 01 91 RETAINAGE PAID CN 08/11/00 50,316.25 0.00

TOTAL CONTRACT 547579 1,010,695.00 1,010,695.00 0.00

AFS 01 1 AFS ACT 1,265.00 11/29/01 1,265.00 0.00 100%
AFS 01 2 EQUIP APPROV 8,761.00 06/06/03 8,761.00 0.00 100%
AFS 01 4 AFS MISC. 723.37 06/24/99 723.37 0.00 100%
AFS 01 5 AFS TESTING 8,326.50 02/28/00 8,326.50 0.00 100%
AFS 01 6 AFS BLD RISK 2,997.00 08/24/00 2,997.00 0.00 100%
AFS 01 7 AFS ADM COST 12,220.00 06/12/02 12,220.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN OFFICE OF MOTOR VEHICLE 1,140,032.37 1,140,032.27 0.10

563468 02 01 1998 ASSOCIATED OFFICE SYSTEMS CN 08/01/00 34,519.00 02/09/01 34,519.00 0.00 09/13/00 100%
563468 02 90 RETAINAGE WITHHELD CN 02/09/01 3,451.90-
563468 02 91 RETAINAGE PAID CN 02/09/01 3,451.90 0.00

TOTAL CONTRACT 563468 34,519.00 34,519.00 0.00

AFS 02 4 AFS MISC. 40.00 09/07/00 40.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,796
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-97-03 AFS PROJECT NO 98020
PROJECT DESCRIPTION MOTOR VEHICLE LAKE CHARLES OFFICE PLANNING, LAND ACQUISITION,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 6 AFS BLD RISK 11.00 04/17/01 11.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FURNITURE & RELATED ITEMS 34,570.00 34,570.00 0.00

561208 03 01 1998 A-1 AMERICAN FENCE CO INC OC 07/10/00 10,440.00 08/21/00 10,440.00 0.00 08/25/00 100%

TOTAL CONTRACT 561208 10,440.00 10,440.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 CHAIN LINK FENCE 10,440.00 10,440.00 0.00

566976 04 01 1998 BERRYHILL GROUP INC OC 02/05/01 2,447.81 03/30/01 2,447.81 0.00 03/23/01 100%

TOTAL CONTRACT 566976 2,447.81 2,447.81 0.00

AFS 04 1 AFS ACT 76.00 06/05/01 76.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 06/05/01 0.00 0.00

TOTAL SUB-PROJECT 04 SIGNAGE-OFF OF MOTOR VEHIC 2,523.81 2,523.81 0.00

568569 05 01 1998 TIM MEADOR LANDSCAPES INC OC 04/02/01 5,344.00 04/25/01 5,344.00 0.00 05/03/01 100%

TOTAL CONTRACT 568569 5,344.00 5,344.00 0.00

AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 LANDSCAPING-OFF OF MOTOR VEHIC 5,344.00 5,344.00 0.00

573034 06 01 1998 LOUISIANA CABINETS & OFFICE OC 07/02/01 1,840.00 08/28/01 1,840.00 0.00 08/17/01 100%

TOTAL CONTRACT 573034 1,840.00 1,840.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,797
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 418 PUB SAFETY OFF OF MGMT & FIN FPC SCHED NO 08-418-97-03 AFS PROJECT NO 98020
PROJECT DESCRIPTION MOTOR VEHICLE LAKE CHARLES OFFICE PLANNING, LAND ACQUISITION,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 REMODEL CASHIER'S COUNTER-OMV 1,840.00 1,840.00 0.00

588071 07 01 1998 Q-MATIC CORPORATION CN 08/12/02 0.00 06/20/03 0.00 0.00 11/12/02
588071 07 02 1998 Q-MATIC CORPORATION CN 08/12/02 38,108.00 06/20/03 38,108.00 0.00 11/12/02 100%
588071 07 90 RETAINAGE WITHHELD CN 06/20/03 3,810.80-
588071 07 91 RETAINAGE PAID CN 06/20/03 3,810.80 0.00

TOTAL CONTRACT 588071 38,108.00 38,108.00 0.00

AFS 07 4 AFS MISC. 20.00 08/08/02 20.00 0.00 100%
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 48.00 05/08/03 48.00 0.00 100%
AFS 07 7 AFS ADM COST 800.00 02/14/06 800.00 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 QUEUING SYSTEM - OMV 38,976.00 38,976.00 0.00

AFS 00 3 UNASSIGNED 86,273.82 0.00 86,273.82

TOTAL PROJECT 98020 1,320,000.00 1,233,726.08 86,273.92

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,198,438.31 1,198,438.21 0.10

TOTAL CONTRACTS 1,198,438.31 1,198,438.21 0.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,798
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-00-01 AFS PROJECT NO 00162
PROJECT DESCRIPTION OFFICE OF STATE POLICE - AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM

ACQUISITION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,185,705 IN RIVERBOAT GAMING ENF FUNDS SUBSITUTED IN LIEU OF CASINO

FUNDS PER LEG BUD COMM 5/31/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 603 STATUTORY DEDICATION 4,292,295 0

TOTAL ACT 21 4,292,295 0

2001 LEGB 2001 879 STATUTORY DEDICATION 1,185,705 0

TOTAL ACT LEGB 1,185,705 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,478,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,478,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,799
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-00-01 AFS PROJECT NO 00162
PROJECT DESCRIPTION OFFICE OF STATE POLICE - AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM

ACQUISITION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,185,705 IN RIVERBOAT GAMING ENF FUNDS SUBSITUTED IN LIEU OF CASINO

FUNDS PER LEG BUD COMM 5/31/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 5,478,000.00 07/23/03 5,478,000.00 0.00 100%

TOTAL SUB-PROJECT 01 AFIS ACQUISITION 5,478,000.00 5,478,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00162 5,478,000.00 5,478,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,800
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-01B-01 AFS PROJECT NO 04158
PROJECT DESCRIPTION CONSTRUCTION OF A WAREHOUSE BUILDING AND A TACTICAL HOLDING AREA BLDG

FOR U.S. DEPT OF STATE BUREAU OF DIPLOMATIC SECURITY SERVICES JOINT EMERGENCY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,040,240 FED FUNDS APPROVED BY LEG BUDGET COMM ON 12/12/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 LEGB 2003 292 FEDERAL AID 1,010,240 0

TOTAL ACT LEGB 1,010,240 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,010,240 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,010,240 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,801
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-01B-01 AFS PROJECT NO 04158
PROJECT DESCRIPTION CONSTRUCTION OF A WAREHOUSE BUILDING AND A TACTICAL HOLDING AREA BLDG

FOR U.S. DEPT OF STATE BUREAU OF DIPLOMATIC SECURITY SERVICES JOINT EMERGENCY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,040,240 FED FUNDS APPROVED BY LEG BUDGET COMM ON 12/12/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611095 24 01 2004 HOLDEN ASSOCIATES F1 12/18/03 16,788.20 08/20/04 16,788.20 0.00 04/04/49 100%
611095 24 02 2004 HOLDEN ASSOCIATES F1 12/18/03 0.00 08/20/04 0.00 0.00 04/04/49

TOTAL CONTRACT 611095 16,788.20 16,788.20 0.00

AFS 24 F AFC (STATE) 0.00 0.00 0.00
AFS 24 N DESIGN PEND 0.00 0.00 0.00
AFS 24 4 AFS MISC. 0.00 0.00 0.00
AFS 24 5 AFS TESTING 0.00 0.00 0.00
AFS 24 6 AFS BLD RISK 0.00 0.00 0.00
AFS 24 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 24 JESTC TAC HOLD CLASSRM & STG 16,788.20 16,788.20 0.00

610353 25 01 2004 GROUP NOVAK LLC F1 12/18/03 24,379.55 05/13/05 24,379.55 0.00 04/04/49 100%
610353 25 02 2004 GROUP NOVAK LLC R1 12/18/03 2,970.00 05/13/05 2,970.00 0.00 04/04/49 100%
610353 25 03 2004 GROUP NOVAK LLC R2 12/18/03 2,750.00 05/13/05 2,750.00 0.00 04/04/49 100%
610353 25 04 2004 GROUP NOVAK LLC F1 12/18/03 0.00 05/13/05 0.00 0.00 04/04/49

TOTAL CONTRACT 610353 30,099.55 30,099.55 0.00

AFS 25 F AFC (STATE) 0.00 0.00 0.00
AFS 25 N DESIGN PEND 0.00 0.00 0.00
AFS 25 4 AFS MISC. 0.00 0.00 0.00
AFS 25 5 AFS TESTING 0.00 0.00 0.00
AFS 25 6 AFS BLD RISK 0.00 0.00 0.00
AFS 25 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 25 STORAGE WAREHOUSE & RELATED FA 30,099.55 30,099.55 0.00

AFS 00 3 UNASSIGNED 963,352.25 0.00 963,352.25

TOTAL PROJECT 04158 1,010,240.00 46,887.75 963,352.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 46,887.75 46,887.75 0.00

TOTAL CONTRACTS 46,887.75 46,887.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,802
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-01B-02 AFS PROJECT NO 02067
PROJECT DESCRIPTION OFFICE OF STATE POLICE - LEESVILLE PUBLIC SERVICE CENTER RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS $105,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 5/16/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 062 03A G.O. BONDS 385,000 0

TOTAL ACT 23 385,000 0

2003 LEGB 2003 774 GENERAL FUND-SGR 105,000 0

TOTAL ACT LEGB 105,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 490,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 490,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,803
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-01B-02 AFS PROJECT NO 02067
PROJECT DESCRIPTION OFFICE OF STATE POLICE - LEESVILLE PUBLIC SERVICE CENTER RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS $105,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 5/16/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582710 01 01 2002 ALLIANCE DESIGN GROUP LLC F1 03/12/02 32,712.00 05/28/04 32,712.00 0.00 04/04/49 100%
582710 01 02 2003 ALLIANCE DESIGN GROUP LLC F1 03/12/02 6,801.00 05/28/04 6,801.00 0.00 04/04/49 100%
582710 01 03 2003 ALLIANCE DESIGN GROUP LLC R1 03/12/02 1,650.00 05/28/04 1,650.00 0.00 04/04/49 100%
582710 01 04 2003 ALLIANCE DESIGN GROUP LLC R2 03/12/02 844.00 05/28/04 844.00 0.00 04/04/49 100%

TOTAL CONTRACT 582710 42,007.00 42,007.00 0.00

598986 01 01 2002 PAT WILLIAMS CONSTRUCTION INC CN 06/30/03 342,569.52 05/30/05 342,569.52 0.00 01/12/04 100%
598986 01 02 2003 PAT WILLIAMS CONSTRUCTION INC CN 06/30/03 47,163.21 05/30/05 47,163.21 0.00 01/12/04 100%
598986 01 03 2003 PAT WILLIAMS CONSTRUCTION INC PL 06/30/03 25,710.00 05/30/05 25,710.00 0.00 01/12/04 100%
598986 01 90 RETAINAGE WITHHELD CN 05/30/05 41,544.27-
598986 01 91 RETAINAGE PAID CN 05/30/05 41,544.27 0.00

TOTAL CONTRACT 598986 415,442.73 415,442.73 0.00

AFS 01 2 EQUIP APPROV 2,850.24 07/02/04 2,795.24 55.00 98%
AFS 01 4 AFS MISC. 423.48 07/16/03 423.48 0.00 100%
AFS 01 5 AFS TESTING 2,271.50 03/25/04 2,271.50 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 11,683.00 0.00 11,683.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REN TROOP H - LEESVILLE PUBLIC 474,677.95 462,939.95 11,738.00

594927 02 01 2002 GILL INDUSTRIES LTD OC 03/10/03 9,362.00 05/08/03 9,362.00 0.00 05/10/03 100%

TOTAL CONTRACT 594927 9,362.00 9,362.00 0.00

AFS 02 7 AFS ADM COST 468.00 0.00 468.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATE TROOP H LEESVIL 9,830.00 9,362.00 468.00

617599 03 01 2003 MEYER, MEYER, LACROIX & HIXSON PR 09/01/04 2,522.00 10/26/04 1,815.84 706.16 08/31/05 72%

TOTAL CONTRACT 617599 2,522.00 1,815.84 706.16



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,804
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-01B-02 AFS PROJECT NO 02067
PROJECT DESCRIPTION OFFICE OF STATE POLICE - LEESVILLE PUBLIC SERVICE CENTER RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS $105,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 5/16/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 03 SEWERAGE SYSTEM REPAIRS 2,522.00 1,815.84 706.16

AFS 00 3 UNASSIGNED 2,970.05 0.00 2,970.05

TOTAL PROJECT 02067 490,000.00 474,117.79 15,882.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 469,333.73 468,627.57 706.16

TOTAL CONTRACTS 469,333.73 468,627.57 706.16



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,805
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02-02 AFS PROJECT NO 03037
PROJECT DESCRIPTION OFFICE OF STATE POLICE - BUREAU OF INVESTIGATION, LAFAYETTE STATE

POLICE, PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 389 GENERAL FUND-SGR 1,545,937 0

TOTAL ACT 23 1,545,937 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,545,937 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,545,937 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,806
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02-02 AFS PROJECT NO 03037
PROJECT DESCRIPTION OFFICE OF STATE POLICE - BUREAU OF INVESTIGATION, LAFAYETTE STATE

POLICE, PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,545,937.00 0.00 1,545,937.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03037 1,545,937.00 0.00 1,545,937.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,807
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02-05 AFS PROJECT NO 03038
PROJECT DESCRIPTION OFFICE OF STATE POLICE - MAJOR REPAIRS AND IMPROVEMENTS TO STATE

POLICE TROOPS, PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (CADDO,CALCASIEU,EBR,JEFFERSON,LAFAYETTE,OUACHITA,RAPIDES,ST.TAMMANY,

TERREBONNE PARISHES).

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 390 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 23 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,808
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02-05 AFS PROJECT NO 03038
PROJECT DESCRIPTION OFFICE OF STATE POLICE - MAJOR REPAIRS AND IMPROVEMENTS TO STATE

POLICE TROOPS, PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (CADDO,CALCASIEU,EBR,JEFFERSON,LAFAYETTE,OUACHITA,RAPIDES,ST.TAMMANY,

TERREBONNE PARISHES).

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
595899 01 01 2003 MAYEAUX ENGINEERING INC PR 04/02/03 15,030.00 08/01/03 15,030.00 0.00 07/12/03 100%

TOTAL CONTRACT 595899 15,030.00 15,030.00 0.00

TOTAL SUB-PROJECT 01 INSPECT TROOP HDQTRS HVAC PROB 15,030.00 15,030.00 0.00

597654 02 01 2003 MAYEAUX ENGINEERING INC PR 05/19/03 4,500.00 08/29/03 4,500.00 0.00 08/18/03 100%

TOTAL CONTRACT 597654 4,500.00 4,500.00 0.00

602498 02 01 2003 BERNHARD MECHANICAL CN 08/20/03 60,700.00 02/27/04 60,700.00 0.00 11/04/03 100%
602498 02 02 2003 BERNHARD MECHANICAL PT 08/20/03 800.00 02/27/04 800.00 0.00 11/04/03 100%
602498 02 90 RETAINAGE WITHHELD CN 02/27/04 6,150.00-
602498 02 91 RETAINAGE PAID CN 02/27/04 6,150.00 0.00

TOTAL CONTRACT 602498 61,500.00 61,500.00 0.00

AFS 02 4 AFS MISC. 85.00 09/04/03 85.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 HVAC UPGRADE TROOP A 66,085.00 66,085.00 0.00

604011 03 01 2003 FORTE AND TABLADA INC PR 10/06/03 15,556.50 05/13/05 11,426.50 4,130.00 10/05/06 73%

TOTAL CONTRACT 604011 15,556.50 11,426.50 4,130.00

AFS 03 1 AFS ACT 2,900.00 0.00 2,900.00
AFS 03 4 AFS MISC. 100.00 0.00 100.00
AFS 03 5 AFS TESTING 248.00 0.00 248.00
AFS 03 7 AFS ADM COST 2,480.00 0.00 2,480.00

TOTAL SUB-PROJECT 03 WASTEWTR TREATMENT SYS TROOP C 21,284.50 11,426.50 9,858.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,809
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02-05 AFS PROJECT NO 03038
PROJECT DESCRIPTION OFFICE OF STATE POLICE - MAJOR REPAIRS AND IMPROVEMENTS TO STATE

POLICE TROOPS, PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (CADDO,CALCASIEU,EBR,JEFFERSON,LAFAYETTE,OUACHITA,RAPIDES,ST.TAMMANY,

TERREBONNE PARISHES).

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

603559 04 01 2003 MAYEAUX ENGINEERING INC PR 09/29/03 4,500.00 06/24/05 4,500.00 0.00 07/31/05 100%

TOTAL CONTRACT 603559 4,500.00 4,500.00 0.00

610425 04 01 2003 YEAR ROUND HEATING & AC CO INC CN 05/17/04 75,337.96 11/22/05 75,337.96 0.00 10/20/04 100%
610425 04 02 2003 YEAR ROUND HEATING & AC CO INC PL 05/17/04 3,700.00 11/22/05 3,700.00 0.00 10/20/04 100%
610425 04 90 RETAINAGE WITHHELD CN 11/22/05 7,903.80-
610425 04 91 RETAINAGE PAID CN 11/22/05 7,903.80 0.00

TOTAL CONTRACT 610425 79,037.96 79,037.96 0.00

AFS 04 4 AFS MISC. 100.00 06/09/04 70.00 30.00 70%
AFS 04 5 AFS TESTING 374.00 0.00 374.00
AFS 04 6 AFS BLD RISK 202.00 0.00 202.00
AFS 04 8 CONT STATE 2,379.04 0.00 2,379.04

TOTAL SUB-PROJECT 04 HVAC UPGRADE TROOP B KENNER 86,593.00 83,607.96 2,985.04

603506 05 01 2003 MAYEAUX ENGINEERING INC PR 09/22/03 5,400.00 01/21/05 5,400.00 0.00 07/31/05 100%

TOTAL CONTRACT 603506 5,400.00 5,400.00 0.00

611604 05 01 2003 AIR CONDITIONING APPLIANCE CO CN 06/14/04 86,811.00 03/29/05 86,811.00 0.00 12/13/04 100%
611604 05 02 2003 AIR CONDITIONING APPLIANCE CO PL 06/14/04 9,200.00 03/29/05 9,200.00 0.00 12/13/04 100%
611604 05 90 RETAINAGE WITHHELD CN 03/29/05 9,601.10-
611604 05 91 RETAINAGE PAID CN 03/29/05 9,601.10 0.00

TOTAL CONTRACT 611604 96,011.00 96,011.00 0.00

AFS 05 4 AFS MISC. 100.00 06/09/04 70.00 30.00 70%
AFS 05 5 AFS TESTING 438.00 0.00 438.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 HVAC UPGRADE TROOP E ALEX. 101,949.00 101,481.00 468.00

AFS 06 F AFC (STATE) 6,000.00 0.00 6,000.00

TOTAL SUB-PROJECT 06 10 TON CONDENSINGUNITTROOP B 6,000.00 0.00 6,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,810
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02-05 AFS PROJECT NO 03038
PROJECT DESCRIPTION OFFICE OF STATE POLICE - MAJOR REPAIRS AND IMPROVEMENTS TO STATE

POLICE TROOPS, PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (CADDO,CALCASIEU,EBR,JEFFERSON,LAFAYETTE,OUACHITA,RAPIDES,ST.TAMMANY,

TERREBONNE PARISHES).

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 3,058.50 0.00 3,058.50

TOTAL PROJECT 03038 300,000.00 277,630.46 22,369.54

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 281,535.46 277,405.46 4,130.00

TOTAL CONTRACTS 281,535.46 277,405.46 4,130.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,811
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02B-03 AFS PROJECT NO 03079
PROJECT DESCRIPTION STATE POLICE - REROOF TROOP G, BOSSIER CITY, PLANNING & CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 454 04A G.O. BONDS 210,000 0

TOTAL ACT 2 210,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 210,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 210,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,812
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02B-03 AFS PROJECT NO 03079
PROJECT DESCRIPTION STATE POLICE - REROOF TROOP G, BOSSIER CITY, PLANNING & CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
592518 01 01 2003 RICHARD LEBLANC ARCHITECTS INC F1 11/15/02 14,390.00 07/19/06 14,390.00 0.00 04/04/49 100%
592518 01 02 2003 RICHARD LEBLANC ARCHITECTS INC R1 11/15/02 935.00 07/19/06 935.00 0.00 04/04/49 100%
592518 01 03 2003 RICHARD LEBLANC ARCHITECTS INC R2 11/15/02 282.47 07/19/06 282.47 0.00 04/04/49 100%
592518 01 04 2003 RICHARD LEBLANC ARCHITECTS INC R3 11/15/02 1,733.16 07/19/06 1,733.16 0.00 04/04/49 100%
592518 01 05 2003 RICHARD LEBLANC ARCHITECTS INC R4 11/15/02 17,000.00 07/19/06 17,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 592518 34,340.63 34,340.63 0.00

611156 01 01 2003 CONTINENTAL ROOFING INC CN 06/07/04 103,182.00 01/14/05 83,248.00 19,934.00 12/06/04 80%
611156 01 02 2003 CONTINENTAL ROOFING INC PL 06/07/04 7,600.00 01/14/05 0.00 7,600.00 12/06/04
611156 01 03 2003 CONTINENTAL ROOFING INC LD 06/07/04 0.00 01/14/05 0.00 0.00 12/06/04
611156 01 04 2003 CONTINENTAL ROOFING INC CN 06/07/04 19,075.00 01/14/05 0.00 19,075.00 12/06/04
611156 01 90 RETAINAGE WITHHELD LD 01/14/05 8,324.80-
611156 01 91 RETAINAGE PAID LD 0.00 8,324.80

TOTAL CONTRACT 611156 129,857.00 74,923.20 54,933.80

AFS 01 1 AFS ACT 475.00 06/02/05 475.00 0.00 100%
AFS 01 4 AFS MISC. 1,049.40 07/20/05 1,049.40 0.00 100%
AFS 01 6 AFS BLD RISK 125.00 05/15/06 125.00 0.00 100%
AFS 01 7 AFS ADM COST 3,944.00 0.00 3,944.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REROOF TROOP G 169,791.03 110,913.23 58,877.80

592518 02 06 2003 RICHARD LEBLANC ARCHITECTS INC F2 11/15/02 2,638.00 07/19/06 2,638.00 0.00 04/04/49 100%

* TOTAL CONTRACT 592518 2,638.00 2,638.00 0.00

627776 02 01 2003 MARTIN CONSTRUCTION & CN 07/25/05 26,636.00 01/19/06 26,636.00 0.00 10/13/05 100%
627776 02 02 2003 MARTIN CONSTRUCTION & PL 07/25/05 750.00 01/19/06 750.00 0.00 10/13/05 100%
627776 02 90 RETAINAGE WITHHELD CN 01/19/06 2,738.60-
627776 02 91 RETAINAGE PAID CN 01/19/06 2,738.60 0.00

TOTAL CONTRACT 627776 27,386.00 27,386.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,813
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02B-03 AFS PROJECT NO 03079
PROJECT DESCRIPTION STATE POLICE - REROOF TROOP G, BOSSIER CITY, PLANNING & CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 75.00 03/29/06 75.00 0.00 100%
AFS 02 8 CONT STATE 2,638.00 0.00 2,638.00

TOTAL SUB-PROJECT 02 DAMAGE RPRS (INTERIOR) TROOP G 32,737.00 30,099.00 2,638.00

AFS 00 3 UNASSIGNED 12,072.21 0.00 12,072.21

TOTAL PROJECT 03079 214,600.24 141,012.23 73,588.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 194,221.63 139,287.83 54,933.80

TOTAL CONTRACTS 194,221.63 139,287.83 54,933.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,814
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02B-04 AFS PROJECT NO 03142
PROJECT DESCRIPTION STATE POLICE - REPLACE SEWER SYSTEM, TROOP A, PLANNING & CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $10,000 INT APPROVED BY LEG BUD COMM 5/23/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 552 04A G.O. BONDS 120,000 0

TOTAL ACT 2 120,000 0

2005 138 2005 301 GENERAL FUND-SGR 35,000 0

TOTAL ACT 138 35,000 0

2006 LEGB 2006 296 GENERAL FUND-SGR 10,000 0

TOTAL ACT LEGB 10,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 165,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 165,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,815
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-02B-04 AFS PROJECT NO 03142
PROJECT DESCRIPTION STATE POLICE - REPLACE SEWER SYSTEM, TROOP A, PLANNING & CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $10,000 INT APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
604337 01 01 2003 FORTE AND TABLADA INC F1 08/28/03 9,708.00 07/21/06 9,708.00 0.00 04/04/49 100%
604337 01 02 2005 FORTE AND TABLADA INC F1 08/28/03 4,531.00 07/21/06 3,106.55 1,424.45 04/04/49 68%
604337 01 03 2005 FORTE AND TABLADA INC R1 08/28/03 296.05 07/21/06 296.05 0.00 04/04/49 100%
604337 01 04 2005 FORTE AND TABLADA INC R2 08/28/03 1,889.64 07/21/06 1,889.64 0.00 04/04/49 100%
604337 01 05 2005 FORTE AND TABLADA INC R3 08/28/03 2,450.00 07/21/06 2,450.00 0.00 04/04/49 100%

TOTAL CONTRACT 604337 18,874.69 17,450.24 1,424.45

630478 01 01 2003 TULLIER'S SERVICE INC CN 10/17/05 110,117.04 07/18/06 110,117.04 0.00 07/14/06 100%
630478 01 02 2005 TULLIER'S SERVICE INC CN 10/17/05 18,882.96 07/18/06 18,882.96 0.00 07/14/06 100%
630478 01 03 2006 TULLIER'S SERVICE INC CN 10/17/05 7,860.72 07/18/06 7,860.72 0.00 07/14/06 100%
630478 01 90 RETAINAGE WITHHELD CN 07/18/06 13,686.07-
630478 01 91 RETAINAGE PAID CN 0.00 13,686.07

TOTAL CONTRACT 630478 136,860.72 123,174.65 13,686.07

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 677.00 10/12/05 239.96 437.04 35%
AFS 01 5 AFS TESTING 645.00 0.00 645.00
AFS 01 6 AFS BLD RISK 539.00 05/15/06 211.00 328.00 39%
AFS 01 7 AFS ADM COST 4,500.00 0.00 4,500.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACE SEWER SYSTEM 162,096.41 141,075.85 21,020.56

AFS 00 3 UNASSIGNED 1,479.14 0.00 1,479.14

TOTAL PROJECT 03142 163,575.55 141,075.85 22,499.70

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 155,735.41 140,624.89 15,110.52

TOTAL CONTRACTS 155,735.41 140,624.89 15,110.52



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,816
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-03B-01 AFS PROJECT NO 04034
PROJECT DESCRIPTION STATE POLICE - CRIME LAB EXPANSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 970 LOC GENERAL OBLIGATION BONDS 5,555,000 5,555,000 1

TOTAL ACT 26 5,555,000 5,555,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,555,000 5,555,000
GRAND TOTAL 5,555,000 5,555,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,817
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-03B-01 AFS PROJECT NO 04034
PROJECT DESCRIPTION STATE POLICE - CRIME LAB EXPANSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
625232 4A 01 2004 RAGUSA CONSTRUCTION LLC CN 06/20/05 4,029,314.00 08/04/06 2,290,227.00 1,739,087.00 02/03/07 56%
625232 4A 90 RETAINAGE WITHHELD CN 08/04/06 114,511.35-
625232 4A 91 RETAINAGE PAID CN 0.00 114,511.35

TOTAL CONTRACT 625232 4,029,314.00 2,175,715.65 1,853,598.35

AFS 4A F AFC (STATE) 0.00 0.00 0.00
AFS 4A N DESIGN PEND 253,501.00 0.00 253,501.00
AFS 4A T % ART (AFS) 39,090.00 11/21/05 3,909.00 35,181.00 10%
AFS 4A 4 AFS MISC. 1,100.00 06/15/05 245.00 855.00 22%
AFS 4A 5 AFS TESTING 19,545.00 05/23/06 8,401.00 11,144.00 42%
AFS 4A 6 AFS BLD RISK 63,326.00 05/15/06 5,811.00 57,515.00 9%
AFS 4A 7 AFS ADM COST 195,450.00 0.00 195,450.00
AFS 4A 8 CONT STATE 133,187.00 0.00 133,187.00

TOTAL SUB-PROJECT 4A RENOV/ADDITION TO CRIME LAB 4,734,513.00 2,194,081.65 2,540,431.35

AFS 00 3 UNASSIGNED 820,487.00 0.00 820,487.00

TOTAL PROJECT 04034 5,555,000.00 2,194,081.65 3,360,918.35

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,029,314.00 2,175,715.65 1,853,598.35

TOTAL CONTRACTS 4,029,314.00 2,175,715.65 1,853,598.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,818
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-05-02 AFS PROJECT NO 06107
PROJECT DESCRIPTION OFFICE OF STATE POLICE - REPLACE HVAC CHILLER UNIT AT REGION 3,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 263 STATUTORY DEDICATION 68,531 68,531

TOTAL ACT 26 68,531 68,531

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 68,531 68,531
GRAND TOTAL 68,531 68,531



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,819
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 419 OFFICE OF STATE POLICE FPC SCHED NO 08-419-05-02 AFS PROJECT NO 06107
PROJECT DESCRIPTION OFFICE OF STATE POLICE - REPLACE HVAC CHILLER UNIT AT REGION 3,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633020 01 01 2006 MAYEAUX ENGINEERING INC PR 02/27/06 5,940.00 07/21/06 3,260.00 2,680.00 02/28/07 54%

TOTAL CONTRACT 633020 5,940.00 3,260.00 2,680.00

AFS 01 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RPL HVAC CHILLER UNIT REG 2 HD 5,940.00 3,260.00 2,680.00

AFS 00 3 UNASSIGNED 62,591.00 0.00 62,591.00

TOTAL PROJECT 06107 68,531.00 3,260.00 65,271.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,940.00 3,260.00 2,680.00

TOTAL CONTRACTS 5,940.00 3,260.00 2,680.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,820
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 422 OFFICE OF STATE FIRE MARSHAL FPC SCHED NO 08-422-00-01 AFS PROJECT NO 00163
PROJECT DESCRIPTION OFFICE OF STATE FIRE MARSHAL - STATE FIRE MARSHAL HEADQUARTERS,

PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 3/15/02 THE SUBSTITUTION OF REVENUE BONDS FOR

STATE FIRE MARSHALL FUNDS. $229,000 IN STATE FIRE MARSHAL FUNDS APPROVED BY
LEG BUD COMM ON 8/14/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 605 STATUTORY DEDICATION 729,000 0

TOTAL ACT 21 729,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 729,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 729,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,821
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 422 OFFICE OF STATE FIRE MARSHAL FPC SCHED NO 08-422-00-01 AFS PROJECT NO 00163
PROJECT DESCRIPTION OFFICE OF STATE FIRE MARSHAL - STATE FIRE MARSHAL HEADQUARTERS,

PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 3/15/02 THE SUBSTITUTION OF REVENUE BONDS FOR

STATE FIRE MARSHALL FUNDS. $229,000 IN STATE FIRE MARSHAL FUNDS APPROVED BY
LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
529434 01 38 2001 WASHER, HILL & LIPSCOMB RE 02/09/98 3,672.00 06/23/06 3,672.00 0.00 04/04/49 100%
529434 01 39 2001 WASHER, HILL & LIPSCOMB RE 02/09/98 2,511.00 06/23/06 2,511.00 0.00 04/04/49 100%
529434 01 40 2001 WASHER, HILL & LIPSCOMB FA 02/09/98 279,599.00 06/23/06 279,599.00 0.00 04/04/49 100%

TOTAL CONTRACT 529434 285,782.00 285,782.00 0.00

571956 01 01 2001 GAUTREAU & GONZALEZ INC PR 04/15/01 2,300.00 06/12/01 2,300.00 0.00 05/15/01 100%

TOTAL CONTRACT 571956 2,300.00 2,300.00 0.00

590281 01 01 2001 M D DESCANT INC CN 09/30/02 161,440.26 09/23/04 161,440.26 0.00 02/02/04 100%
590281 01 90 RETAINAGE WITHHELD CN 09/23/04 161,440.26-
590281 01 91 RETAINAGE PAID CN 09/23/04 161,440.26 0.00

TOTAL CONTRACT 590281 161,440.26 161,440.26 0.00

623016 01 01 2001 ALBERTO REPLANSKI PE 03/10/05 42,850.00 02/17/06 42,850.00 0.00 05/30/06 100%

TOTAL CONTRACT 623016 42,850.00 42,850.00 0.00

AFS 01 T % ART (AFS) 0.00 0.00 0.00
AFS 01 1 AFS ACT 58,256.00 04/08/04 58,256.00 0.00 100%
AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 247.36 10/01/02 247.36 0.00 100%
AFS 01 5 AFS TESTING 6,846.25 12/16/03 6,846.25 0.00 100%
AFS 01 6 AFS BLD RISK 15,226.00 07/19/04 15,130.00 96.00 99%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW FIRE MARSHAL'S OFFICE 572,947.87 572,851.87 96.00

594264 03 01 2001 AIRTROL INC OC 03/10/03 22,150.00 04/08/03 22,150.00 0.00 06/09/03 100%

TOTAL CONTRACT 594264 22,150.00 22,150.00 0.00

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 EXT 4 HYDRONIC PIPES-ST CROSSI 22,150.00 22,150.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,822
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 08 REQUEST AGY 422 OFFICE OF STATE FIRE MARSHAL FPC SCHED NO 08-422-00-01 AFS PROJECT NO 00163
PROJECT DESCRIPTION OFFICE OF STATE FIRE MARSHAL - STATE FIRE MARSHAL HEADQUARTERS,

PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 3/15/02 THE SUBSTITUTION OF REVENUE BONDS FOR

STATE FIRE MARSHALL FUNDS. $229,000 IN STATE FIRE MARSHAL FUNDS APPROVED BY
LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605262 04 01 2001 M D DESCANT INC CN 11/10/03 61,868.00 02/14/06 61,868.00 0.00 07/26/04 100%
605262 04 90 RETAINAGE WITHHELD CN 02/14/06 6,186.80-
605262 04 91 RETAINAGE PAID CN 02/14/06 6,186.80 0.00

TOTAL CONTRACT 605262 61,868.00 61,868.00 0.00

AFS 04 4 AFS MISC. 85.00 12/02/03 85.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 167.00 0.00 167.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 INSTALL ELEVATOR-FIRE MARSHALL 62,120.00 61,953.00 167.00

529434 05 36 2001 WASHER, HILL & LIPSCOMB FJ 02/09/98 5,806.00 06/23/06 5,806.00 0.00 04/04/49 100%

* TOTAL CONTRACT 529434 5,806.00 5,806.00 0.00

610620 05 01 2001 M D DESCANT INC CN 05/24/04 65,399.00 09/08/04 65,399.00 0.00 06/07/04 100%
610620 05 90 RETAINAGE WITHHELD CN 09/08/04 6,539.90-
610620 05 91 RETAINAGE PAID CN 09/08/04 6,539.90 0.00

TOTAL CONTRACT 610620 65,399.00 65,399.00 0.00

AFS 05 4 AFS MISC. 95.00 05/26/04 95.00 0.00 100%

TOTAL SUB-PROJECT 05 ADD TRNG RM & INST ELEC EQUIP 71,300.00 71,300.00 0.00

AFS 00 3 UNASSIGNED 482.13 0.00 482.13

TOTAL PROJECT 00163 729,000.00 728,254.87 745.13

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 647,595.26 647,595.26 0.00

TOTAL CONTRACTS 647,595.26 647,595.26 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,823
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 307 HEALTH & HOSP OFF OF SECRETARY FPC SCHED NO 09-307-03B-01 AFS PROJECT NO 04036
PROJECT DESCRIPTION HEALTH & HOSP - REDEVELOPMENT OF HOT WELLS, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 143 LOC GENERAL OBLIGATION BONDS 100,000 100,000 2

TOTAL ACT 26 100,000 100,000

2004 26 2005 973 LOC GENERAL OBLIGATION BONDS 450,000 450,000 1

TOTAL ACT 26 450,000 450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 550,000 550,000
GRAND TOTAL 550,000 550,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,824
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 307 HEALTH & HOSP OFF OF SECRETARY FPC SCHED NO 09-307-03B-01 AFS PROJECT NO 04036
PROJECT DESCRIPTION HEALTH & HOSP - REDEVELOPMENT OF HOT WELLS, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621199 01 01 2004 BARRON HEINBERG & BROCATO PR 03/14/05 20,857.50 06/19/06 20,857.50 0.00 05/31/06 100%

TOTAL CONTRACT 621199 20,857.50 20,857.50 0.00

631676 01 01 2004 ABATEMENT SERVICES INC CN 12/12/05 37,800.00 03/31/06 37,800.00 0.00 02/05/06 100%
631676 01 90 RETAINAGE WITHHELD CN 03/31/06 3,780.00-
631676 01 91 RETAINAGE PAID CN 0.00 3,780.00

TOTAL CONTRACT 631676 37,800.00 34,020.00 3,780.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 100.00 12/19/05 60.00 40.00 60%
AFS 01 5 AFS TESTING 189.00 0.00 189.00
AFS 01 6 AFS BLD RISK 68.00 0.00 68.00
AFS 01 7 AFS ADM COST 1,890.00 0.00 1,890.00
AFS 01 8 CONT STATE 3,530.00 0.00 3,530.00

TOTAL SUB-PROJECT 01 ASB ABATE-HOT WELLS RESORT 64,434.50 54,937.50 9,497.00

633018 02 01 2004 BARRON HEINBERG & BROCATO PR 02/27/06 28,120.00 0.00 28,120.00 02/28/07

TOTAL CONTRACT 633018 28,120.00 0.00 28,120.00

AFS 02 F AFC (STATE) 365,950.00 0.00 365,950.00
AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 4 AFS MISC. 1,100.00 08/02/06 388.64 711.36 35%
AFS 02 7 AFS ADM COST 18,298.00 0.00 18,298.00
AFS 02 8 CONT STATE 28,120.00 0.00 28,120.00

TOTAL SUB-PROJECT 02 SITE DEMOLITION-HOT WELL RESOR 441,588.00 388.64 441,199.36

AFS 00 3 UNASSIGNED 43,977.50 0.00 43,977.50

TOTAL PROJECT 04036 550,000.00 55,326.14 494,673.86



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,825
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 307 HEALTH & HOSP OFF OF SECRETARY FPC SCHED NO 09-307-03B-01 AFS PROJECT NO 04036
PROJECT DESCRIPTION HEALTH & HOSP - REDEVELOPMENT OF HOT WELLS, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 86,777.50 54,877.50 31,900.00

TOTAL CONTRACTS 86,777.50 54,877.50 31,900.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,826
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 311 JOHN J. HAINKEL,JR. HOME&REHAB FPC SCHED NO 09-311-94B-01 AFS PROJECT NO CH042
PROJECT DESCRIPTION NEW ORLEANS HOME & REHABILITATION CENTER

WARERPROOF BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PROJECT 09-311-98B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMMITTEE

APPROVAL ON 12/17/98. $1,653,871 GF TRANSFERRED FROM 01-107-94B-11 PER MEMO
FROM COMMISSIONER DATED 9/4/01. PROJECT 09-311-01B-01 COMBINED WITH THIS PROJ.
PER APPROVAL FROM LEG BUD COMM ON 9/19/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 052 95A FACS AP C311 20,000 0

TOTAL ACT 45 20,000 0

1997 TRAN 371 97A GOB TRANSFR 100,000 0

TOTAL ACT TRAN 100,000 0

1999 2 2004 131 04A G.O. BONDS 176,182 0

TOTAL ACT 2 176,182 0

2002 MEMO 2001 997 STATE GENERAL REVENUE 1,653,871 0

TOTAL ACT MEMO 1,653,871 0

2002 2 2004 063 04A G.O. BONDS 73,818 0

TOTAL ACT 2 73,818 0

2003 23 2002 391 STATE GENERAL REVENUE 140,000 0
2003 23 2002 812 03A G.O. BONDS 135,000 0

TOTAL ACT 23 275,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,298,871 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,298,871 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,827
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 311 JOHN J. HAINKEL,JR. HOME&REHAB FPC SCHED NO 09-311-94B-01 AFS PROJECT NO CH042
PROJECT DESCRIPTION NEW ORLEANS HOME & REHABILITATION CENTER

WARERPROOF BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PROJECT 09-311-98B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMMITTEE

APPROVAL ON 12/17/98. $1,653,871 GF TRANSFERRED FROM 01-107-94B-11 PER MEMO
FROM COMMISSIONER DATED 9/4/01. PROJECT 09-311-01B-01 COMBINED WITH THIS PROJ.
PER APPROVAL FROM LEG BUD COMM ON 9/19/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

505576 CV 1995 THE SRF GROUP LLP 915.00 915.00 0.00
505576 01 01 1995 THE SRF GROUP LLP FE 01/03/95 1,933.00 01/12/98 1,933.00 0.00 12/31/97 100%

TOTAL CONTRACT 505576 2,848.00 2,848.00 0.00

514205 01 01 1995 GENERAL CONSTRUCTION 02/10/97 3,880.00 02/26/97 3,880.00 0.00 05/10/97 100%

TOTAL CONTRACT 514205 3,880.00 3,880.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 1,000.00 06/25/01 697.65 302.35 69%

TOTAL SUB-PROJECT 01 WTRPRF NO HOME & REHAB CENTER 8,828.00 7,425.65 1,402.35

521199 02 01 1997 N-Y ASSOCIATES INC FE 06/26/97 86,660.00 09/30/05 86,660.00 0.00 04/04/49 100%
521199 02 02 1997 N-Y ASSOCIATES INC RE 06/26/97 2,618.00 09/30/05 2,618.00 0.00 04/04/49 100%
521199 02 03 1999 N-Y ASSOCIATES INC FE 06/26/97 49,316.00 09/30/05 49,316.00 0.00 04/04/49 100%
521199 02 04 1999 N-Y ASSOCIATES INC R2 06/26/97 1,947.00 09/30/05 1,947.00 0.00 04/04/49 100%
521199 02 06 2003 N-Y ASSOCIATES INC FE 06/26/97 9,002.00 09/30/05 9,002.00 0.00 04/04/49 100%

TOTAL CONTRACT 521199 149,543.00 149,543.00 0.00

576411 02 01 1999 CONSTRUCTION MASTERS INC CN 10/15/01 48,681.51 11/20/03 48,681.51 0.00 06/06/03 100%
576411 02 04 1999 CONSTRUCTION MASTERS INC PL 10/15/01 10,475.00 11/20/03 10,475.00 0.00 06/06/03 100%
576411 02 02 2002 CONSTRUCTION MASTERS INC CN 10/15/01 1,653,871.00 11/20/03 1,653,871.00 0.00 06/06/03 100%
576411 02 03 2003 CONSTRUCTION MASTERS INC CN 10/15/01 135,000.00 11/20/03 135,000.00 0.00 06/06/03 100%
576411 02 90 RETAINAGE WITHHELD PL 11/20/03 92,401.37-
576411 02 91 RETAINAGE PAID PL 11/20/03 92,401.37 0.00

TOTAL CONTRACT 576411 1,848,027.51 1,848,027.51 0.00

AFS 02 4 AFS MISC. 564.07 09/25/01 564.07 0.00 100%
AFS 02 5 AFS TESTING 1,798.35 01/09/02 1,798.35 0.00 100%
AFS 02 6 AFS BLD RISK 10,200.00 01/28/04 10,200.00 0.00 100%
AFS 02 7 AFS ADM COST 21,003.50 04/09/03 21,003.50 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,828
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 311 JOHN J. HAINKEL,JR. HOME&REHAB FPC SCHED NO 09-311-94B-01 AFS PROJECT NO CH042
PROJECT DESCRIPTION NEW ORLEANS HOME & REHABILITATION CENTER

WARERPROOF BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PROJECT 09-311-98B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMMITTEE

APPROVAL ON 12/17/98. $1,653,871 GF TRANSFERRED FROM 01-107-94B-11 PER MEMO
FROM COMMISSIONER DATED 9/4/01. PROJECT 09-311-01B-01 COMBINED WITH THIS PROJ.
PER APPROVAL FROM LEG BUD COMM ON 9/19/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 WTRPRF EXT BRICK WALLS/HVAC SY 2,031,136.43 2,031,136.43 0.00

521199 03 05 1999 N-Y ASSOCIATES INC F2 06/26/97 43,133.00 09/30/05 10,242.25 32,890.75 04/04/49 23%
521199 03 07 2003 N-Y ASSOCIATES INC F2 06/26/97 38,805.00 09/30/05 0.00 38,805.00 04/04/49

* TOTAL CONTRACT 521199 81,938.00 10,242.25 71,695.75

AFS 03 N DESIGN PEND 0.00 0.00 0.00
AFS 03 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 03 5 AFS TESTING 5,000.00 0.00 5,000.00
AFS 03 6 AFS BLD RISK 10,800.00 0.00 10,800.00
AFS 03 7 AFS ADM COST 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT 03 NORTH WING RENOVATIONS 123,838.00 10,242.25 113,595.75

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 122,184.08 0.00 122,184.08
AFS CE C CONVERT FACS 224.14 06/30/96 224.14 0.00 100%

TOTAL PROJECT CH042 2,286,210.65 2,049,028.47 237,182.18

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,086,236.51 2,014,540.76 71,695.75

TOTAL CONTRACTS 2,086,236.51 2,014,540.76 71,695.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,829
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 318 WASH-ST TAMMANY REG MED CENTER FPC SCHED NO 09-318-97-01 AFS PROJECT NO 98024
PROJECT DESCRIPTION WASHINGTON-ST. TAMMANY REGIONAL MEDICAL CENTER - PIPED-IN OXYGEN FOR

PATIENT ROOMS, PLANNING AND CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 406 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 28 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 25,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,830
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 318 WASH-ST TAMMANY REG MED CENTER FPC SCHED NO 09-318-97-01 AFS PROJECT NO 98024
PROJECT DESCRIPTION WASHINGTON-ST. TAMMANY REGIONAL MEDICAL CENTER - PIPED-IN OXYGEN FOR

PATIENT ROOMS, PLANNING AND CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537391 01 01 1998 IMC CONSULTING ENGINEERS INC F1 09/02/98 22,240.00 02/22/05 22,240.00 0.00 04/04/49 100%
537391 01 02 1998 IMC CONSULTING ENGINEERS INC R1 09/02/98 300.00 02/22/05 300.00 0.00 04/04/49 100%

TOTAL CONTRACT 537391 22,540.00 22,540.00 0.00

AFS 01 4 AFS MISC. 89.09 08/26/98 89.09 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 1,941.00 04/09/03 1,941.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 INSTALL MEDICAL GASES/PATIENT 24,570.09 24,570.09 0.00

AFS 00 3 UNASSIGNED 429.91 0.00 429.91

TOTAL PROJECT 98024 25,000.00 24,570.09 429.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 22,540.00 22,540.00 0.00

TOTAL CONTRACTS 22,540.00 22,540.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,831
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO 09-319-05B-01 AFS PROJECT NO 06072
PROJECT DESCRIPTION VILLA FELICIANA - REPLACE HVAC SYSTEMS IN THREE PATIENT BUILDINGS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 144 LOC LINE OF CREDIT 200,000 1,000,000 2
2006 26 2005 145 NLOC NON CASH LINE OF CREDIT 1,000,000 1,000,000 5

TOTAL ACT 26 1,200,000 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,200,000 2,000,000
GRAND TOTAL 1,200,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,832
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO 09-319-05B-01 AFS PROJECT NO 06072
PROJECT DESCRIPTION VILLA FELICIANA - REPLACE HVAC SYSTEMS IN THREE PATIENT BUILDINGS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,200,000.00 0.00 1,200,000.00

TOTAL PROJECT 06072 1,200,000.00 0.00 1,200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,833
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO 09-319-94B-03 AFS PROJECT NO CH112
PROJECT DESCRIPTION VILLA FEL CHRON DIS HOSP & REH/ PATIENT BATHING AREA RENOVATION,

PLANNING
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 124 95A FACS AP C747 80,000 0

TOTAL ACT 45 80,000 0

1997 21 2000 370 00A G.O. BONDS 2,518,880 0

TOTAL ACT 21 2,518,880 0

2002 22 2001 990 02A G.O. BONDS 226,813 0

TOTAL ACT 22 226,813 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,825,693 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,825,693 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,834
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO 09-319-94B-03 AFS PROJECT NO CH112
PROJECT DESCRIPTION VILLA FEL CHRON DIS HOSP & REH/ PATIENT BATHING AREA RENOVATION,

PLANNING
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513556 01 01 1995 SAM B SHORT JR ARCHITECT 12/05/96 79,805.58 12/10/02 79,805.58 0.00 04/04/49 100%
513556 01 01 1997 SAM B SHORT JR ARCHITECT FE 12/05/96 75,712.42 12/10/02 75,712.42 0.00 04/04/49 100%
513556 01 02 1997 SAM B SHORT JR ARCHITECT R1 12/05/96 25,875.00 12/10/02 25,875.00 0.00 04/04/49 100%
513556 01 03 1997 SAM B SHORT JR ARCHITECT R2 12/05/96 8,625.00 12/10/02 8,625.00 0.00 04/04/49 100%
513556 01 04 1997 SAM B SHORT JR ARCHITECT R3 12/05/96 3,860.00 12/10/02 3,860.00 0.00 04/04/49 100%

TOTAL CONTRACT 513556 193,878.00 193,878.00 0.00

555614 01 01 1997 BRYAN BUSH CONSTRUCTION CO INC CN 03/06/00 1,779,226.00 11/01/02 1,779,226.00 0.00 04/19/02 100%
555614 01 02 1997 BRYAN BUSH CONSTRUCTION CO INC PL 03/06/00 10,000.00 11/01/02 10,000.00 0.00 04/19/02 100%
555614 01 02 2002 BRYAN BUSH CONSTRUCTION CO INC CN 03/06/00 226,813.00 11/01/02 226,813.00 0.00 04/19/02 100%
555614 01 90 RETAINAGE WITHHELD CN 11/01/02 100,801.95-
555614 01 91 RETAINAGE PAID CN 11/01/02 100,801.95 0.00

TOTAL CONTRACT 555614 2,016,039.00 2,016,039.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 587,098.48 05/18/01 587,097.87 0.61 99%
AFS 01 4 AFS MISC. 1,052.35 02/28/00 1,052.35 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 11,875.00 01/09/03 11,875.00 0.00 100%
AFS 01 7 AFS ADM COST 10,262.50 06/25/01 10,262.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PATIENT BATHING AREA RENOVATN 2,820,205.33 2,820,204.72 0.61

568107 02 01 1997 M & E CONSULTING INC PR 03/19/01 2,200.00 04/02/01 2,200.00 0.00 08/16/01 100%

TOTAL CONTRACT 568107 2,200.00 2,200.00 0.00

568349 02 01 1997 GILL INDUSTRIES LTD OC 02/26/01 3,200.00 05/25/01 3,200.00 0.00 06/27/01 100%

TOTAL CONTRACT 568349 3,200.00 3,200.00 0.00

AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 PATIENT DORM BUILD/ASBESTOS 5,400.00 5,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,835
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO 09-319-94B-03 AFS PROJECT NO CH112
PROJECT DESCRIPTION VILLA FEL CHRON DIS HOSP & REH/ PATIENT BATHING AREA RENOVATION,

PLANNING
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 87.67 06/30/96 87.67 0.00 100%

TOTAL PROJECT CH112 2,825,693.00 2,825,692.39 0.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,215,317.00 2,215,317.00 0.00

TOTAL CONTRACTS 2,215,317.00 2,215,317.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,836
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO 09-319-99B-01 AFS PROJECT NO 00078
PROJECT DESCRIPTION VILLA FELICIANA MEDICAL COMPLEX - EMERGENCY POWER CAPACITY EXPANSION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 358 02A G.O. BONDS 105,000 0

TOTAL ACT 22 105,000 0

2002 23 2002 065 03A G.O. BONDS 340,000 0

TOTAL ACT 23 340,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 445,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 445,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,837
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO 09-319-99B-01 AFS PROJECT NO 00078
PROJECT DESCRIPTION VILLA FELICIANA MEDICAL COMPLEX - EMERGENCY POWER CAPACITY EXPANSION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558761 01 01 2000 DANIEL T CALONGNE & ASSOC INC F1 04/28/00 6,374.00 08/27/02 6,374.00 0.00 04/04/49 100%
558761 01 02 2000 DANIEL T CALONGNE & ASSOC INC R1 04/28/00 196.54 08/27/02 196.54 0.00 04/04/49 100%

TOTAL CONTRACT 558761 6,570.54 6,570.54 0.00

568093 01 01 2000 SAIA ELECTRIC INC CN 03/19/01 72,460.00 09/18/01 72,460.00 0.00 06/27/01 100%
568093 01 90 RETAINAGE WITHHELD CN 09/18/01 7,246.00-
568093 01 91 RETAINAGE PAID CN 09/18/01 7,246.00 0.00

TOTAL CONTRACT 568093 72,460.00 72,460.00 0.00

AFS 01 4 AFS MISC. 524.50 07/19/02 524.50 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 51.00 09/12/01 51.00 0.00 100%
AFS 01 7 AFS ADM COST 4,375.00 06/12/02 4,375.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 EMER POWER CAPACITY EXPANSION 83,981.04 83,981.04 0.00

589238 02 01 2002 DANIEL T CALONGNE & ASSOC INC F1 07/30/02 24,349.00 11/15/05 24,349.00 0.00 04/04/49 100%
589238 02 02 2002 DANIEL T CALONGNE & ASSOC INC R1 07/30/02 156.24 11/15/05 156.24 0.00 04/04/49 100%

TOTAL CONTRACT 589238 24,505.24 24,505.24 0.00

609456 02 01 2002 J & J ELECTRICAL & CN 04/26/04 313,014.13 10/12/05 313,014.13 0.00 04/02/05 100%
609456 02 90 RETAINAGE WITHHELD CN 10/12/05 31,301.41-
609456 02 91 RETAINAGE PAID CN 10/12/05 31,301.41 0.00

TOTAL CONTRACT 609456 313,014.13 313,014.13 0.00

AFS 02 4 AFS MISC. 446.96 04/15/04 446.96 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 12,450.00 02/14/06 12,450.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 EM POWER CAPACITY EXP - PH 2 350,416.33 350,416.33 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,838
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO 09-319-99B-01 AFS PROJECT NO 00078
PROJECT DESCRIPTION VILLA FELICIANA MEDICAL COMPLEX - EMERGENCY POWER CAPACITY EXPANSION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 10,602.63 0.00 10,602.63

TOTAL PROJECT 00078 445,000.00 434,397.37 10,602.63

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 416,549.91 416,549.91 0.00

TOTAL CONTRACTS 416,549.91 416,549.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,839
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1990 822 1989 061 86A FACS AP C656 896,000 0
1990 822 1989 062 85B FACS AP C657 94,335 0
1990 822 1989 063 85A FACS AP C660 6,866 0
1990 822 1989 064 83A FACS AP C665 328,718 0
1990 822 1989 065 80A FACS AP C670 36,551 0
1990 822 1989 066 85C FACS AP C672 255,406 0
1990 822 1989 067 84B FACS AP C674 58,266 0
1990 822 1989 068 81B FACS AP C676 320,592 0

TOTAL ACT 822 1,996,734 0

1990 853 1990 018 90A FACS AP B423 8,471,000 0

TOTAL ACT 853 8,471,000 0

1990 1096 1995 003 GENERAL FUND-SGR 5,725,615 0

TOTAL ACT 1096 5,725,615 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 16,193,349 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 16,193,349 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,840
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G58590004 00 01 CIMINI MERIC DUP 09/02/92 166,953.60 11/24/92 166,953.60 0.00 100%

TOTAL CONTRACT G58590004 166,953.60 166,953.60 0.00

*G58590000 01 01 CIMINI MERIC BURNS C 04/09/90 1,541,232.00 04/21/92 1,541,232.00 0.00 100%
*G58590000 01 02 CIMINI MERIC BURNS C 07/24/92 258,000.00 11/20/92 258,000.00 0.00 100%

TOTAL CONTRACT G58590000 1,799,232.00 1,799,232.00 0.00

*G58590001 01 01 WESTINGHOUSE ELECTR 07/28/90 11,590.00 12/19/90 11,590.00 0.00 09/27/90 100%

TOTAL CONTRACT G58590001 11,590.00 11,590.00 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 10,910.00 04/23/97 10,910.00 0.00 100%

TOTAL SUB-PROJECT 01 LIFE SAFETY CODE COMPLIANCE 1,988,685.60 1,988,685.60 0.00

*G58590003 02 01 CIMINI MERIC BURNS C 10/26/90 3,600.00 11/28/90 3,600.00 0.00 100%

TOTAL CONTRACT G58590003 3,600.00 3,600.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT OF PART 1 3,600.00 3,600.00 0.00

*G58590015 03 01 CHARLES E. CRAIG, JR 07/14/94 3,062.50 11/14/94 3,062.50 0.00 12/31/94 100%

TOTAL CONTRACT G58590015 3,062.50 3,062.50 0.00

*G58590024 03 01 CHARLES E. CRAIG, JR 12/09/94 10,235.00 01/09/96 10,235.00 0.00 12/31/95 100%

TOTAL CONTRACT G58590024 10,235.00 10,235.00 0.00

*G58590029 03 01 WILLIE H KENNEDY 06/09/95 8,100.00 02/19/96 8,100.00 0.00 07/23/96 100%

TOTAL CONTRACT G58590029 8,100.00 8,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,841
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

507391 CV 1990 CHARLES E CRAIG JR 6,240.63 6,240.63 0.00
507391 03 01 1990 CHARLES E CRAIG JR 01/02/96 4,521.87 01/10/97 4,521.87 0.00 12/31/96 100%

TOTAL CONTRACT 507391 1MULT 10,762.50 10,762.50 0.00

509673 CV 1990 STALLINGS CONSTRUCTION CO INC 1,733,233.81 1,733,233.81 0.00
509673 03 01 1990 STALLINGS CONSTRUCTION CO INC 07/05/94 93,222.83 06/17/98 93,222.83 0.00 02/19/96 100%
509673 03 02 1990 STALLINGS CONSTRUCTION CO INC PL 07/05/94 28,000.00 06/17/98 28,000.00 0.00 02/19/96 100%
509673 03 90 RETAINAGE WITHHELD PL 06/17/98 93,222.83-
509673 03 91 RETAINAGE PAID PL 06/17/98 93,222.83 0.00

TOTAL CONTRACT 509673 1,854,456.64 1,854,456.64 0.00

514107 03 01 1990 CHARLES E CRAIG JR 01/02/97 14,746.00 12/29/97 14,746.00 0.00 12/31/97 100%

TOTAL CONTRACT 514107 1MULT 14,746.00 14,746.00 0.00

514505 CV 1990 CIMINI MERIC DUPLANTIER 131,768.71 131,768.71 0.00
514505 03 01 1990 CIMINI MERIC DUPLANTIER FE 12/13/93 22,730.29 07/24/98 22,730.29 0.00 04/04/49 100%
514505 03 02 1990 CIMINI MERIC DUPLANTIER RE 12/13/93 1,666.00 07/24/98 1,666.00 0.00 04/04/49 100%

TOTAL CONTRACT 514505 156,165.00 156,165.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 CTR REAR WING EXIT STAIR 13/14 2,057,527.64 2,057,527.64 0.00

*G58590016 04 01 INSULATION TECHNOLOG 05/24/94 831,867.86 06/06/96 831,867.86 0.00 01/11/96 100%
*G58590016 04 98 INSULATION TECHNOLOG 05/24/94 5,000.00 06/10/96 5,000.00 0.00 01/11/96 100%

TOTAL CONTRACT G58590016 836,867.86 836,867.86 0.00

*G58590018 04 01 MV-BUILDERS RISK PAR 6,290.00 04/09/96 6,290.00 0.00 100%

TOTAL CONTRACT G58590018 6,290.00 6,290.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,842
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G58590028 04 01 WILLIE H. KENNEDY 06/09/95 8,100.00 04/23/96 8,100.00 0.00 07/23/96 100%

TOTAL CONTRACT G58590028 8,100.00 8,100.00 0.00

514732 CV 1990 CIMINI MERIC DUPLANTIER 77,567.48 77,567.48 0.00
514732 04 01 1990 CIMINI MERIC DUPLANTIER FE 12/13/93 3,807.80 03/16/00 3,807.80 0.00 04/04/49 100%

TOTAL CONTRACT 514732 81,375.28 81,375.28 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 AUTOMATIC SPRINKLER SYSTEM 932,633.14 932,633.14 0.00

*G58590009 05 01 MULTI VENDOR PART 5 827.59 06/19/96 827.59 0.00 100%

TOTAL CONTRACT G58590009 827.59 827.59 0.00

508524 05 01 1990 WILLIE H KENNEDY 07/24/96 12,450.00 07/24/97 12,450.00 0.00 07/23/97 100%

TOTAL CONTRACT 508524 1MULT 12,450.00 12,450.00 0.00

512157 05 01 1990 PFLUEGER ELECTRIC COMPANY INC 10/14/96 2,633,304.23 01/07/99 2,633,304.23 0.00 04/23/98 100%
512157 05 02 1990 PFLUEGER ELECTRIC COMPANY INC 10/14/96 33,691.26 01/07/99 33,691.26 0.00 04/23/98 100%
512157 05 03 1990 PFLUEGER ELECTRIC COMPANY INC PL 10/14/96 35,058.00 01/07/99 35,058.00 0.00 04/23/98 100%
512157 05 04 1990 PFLUEGER ELECTRIC COMPANY INC 10/14/96 1,846,628.13 01/07/99 1,846,628.13 0.00 04/23/98 100%
512157 05 90 RETAINAGE WITHHELD 01/07/99 227,434.08-
512157 05 91 RETAINAGE PAID 01/07/99 227,434.08 0.00

TOTAL CONTRACT 512157 4,548,681.62 4,548,681.62 0.00

513847 CV 1990 CIMINI MERIC DUPLANTIER 138,411.90 138,411.90 0.00
513847 05 01 1990 CIMINI MERIC DUPLANTIER FE 11/22/94 238,613.17 03/09/99 238,613.17 0.00 04/04/49 100%
513847 05 02 1990 CIMINI MERIC DUPLANTIER RE 11/22/94 80,565.78 03/09/99 80,565.78 0.00 04/04/49 100%
513847 05 03 1990 CIMINI MERIC DUPLANTIER RE 11/22/94 91,450.00 03/09/99 91,450.00 0.00 04/04/49 100%
513847 05 04 1990 CIMINI MERIC DUPLANTIER RE 11/22/94 234.29 03/09/99 234.29 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,843
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513847 05 05 1990 CIMINI MERIC DUPLANTIER RE 11/22/94 4,864.00 03/09/99 4,864.00 0.00 04/04/49 100%
513847 05 06 1990 CIMINI MERIC DUPLANTIER R5 11/22/94 6,463.00 03/09/99 6,463.00 0.00 04/04/49 100%

TOTAL CONTRACT 513847 560,602.14 560,602.14 0.00

518096 05 01 1990 WILLIE H KENNEDY 07/24/97 9,984.00 07/24/98 9,984.00 0.00 07/23/98 100%

TOTAL CONTRACT 518096 1MULT 9,984.00 9,984.00 0.00

AFS 05 4 AFS MISC. 87.00 01/27/98 87.00 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 37,866.00 02/19/99 37,866.00 0.00 100%
AFS 05 7 AFS ADM COST 4,482.50 04/07/99 4,482.50 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ELEC. DIS. SYS UPGRDE/ASBESTOS 5,174,980.85 5,174,980.85 0.00

AFS 06 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 ASB ABATE ELECTRICAL UPGRADE 0.00 0.00 0.00

508524 07 02 1990 WILLIE H KENNEDY 07/24/96 12,450.00 07/24/97 12,450.00 0.00 07/23/97 100%

* TOTAL CONTRACT 508524 1MULT 12,450.00 12,450.00 0.00

509691 CV 1990 FIRE SECURITY SYSTEMS INC 278,445.00 278,445.00 0.00
509691 07 01 1990 FIRE SECURITY SYSTEMS INC 11/20/95 341,298.66 05/21/97 341,298.66 0.00 11/25/97 100%
509691 07 02 1990 FIRE SECURITY SYSTEMS INC PL 11/20/95 0.00 05/21/97 0.00 0.00 11/25/97
509691 07 90 RETAINAGE WITHHELD PL 05/21/97 29,409.34-
509691 07 91 RETAINAGE PAID PL 0.00 29,409.34

TOTAL CONTRACT 509691 619,743.66 590,334.32 29,409.34

511244 CV 1990 CIMINI MERIC DUPLANTIER 46,628.40 46,628.40 0.00
511244 07 01 1990 CIMINI MERIC DUPLANTIER FE 11/08/95 25,208.60 06/05/98 25,208.60 0.00 04/04/49 100%

TOTAL CONTRACT 511244 71,837.00 71,837.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,844
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538434 07 01 1990 FIDELITY & DEPOSIT CO OF MD CN 11/20/95 50,530.94 09/07/99 34,013.73 16,517.21 11/25/96 67%
538434 07 02 1990 FIDELITY & DEPOSIT CO OF MD PL 11/20/95 10,000.00 09/07/99 0.00 10,000.00 11/25/96
538434 07 90 RETAINAGE WITHHELD CN 09/07/99 34,013.73-
538434 07 91 RETAINAGE PAID CN 09/07/99 34,013.73 0.00

TOTAL CONTRACT 538434 60,530.94 34,013.73 26,517.21

AFS 07 4 AFS MISC. 0.00 0.00 0.00
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 2,592.00 11/14/97 2,592.00 0.00 100%
AFS 07 7 AFS ADM COST 330.00 03/16/98 330.00 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 CHMC NO FIRE PUMP REPLACEMENT 767,483.60 711,557.05 55,926.55

*G58590037 08 01 NESBIT ENGINEERING, 01/19/96 1,475.00 01/24/96 1,475.00 0.00 02/23/97 100%

TOTAL CONTRACT G58590037 1,475.00 1,475.00 0.00

535690 08 01 1990 CIMINI MERIC DUPLANTIER F1 01/10/95 45,619.80 07/16/98 45,619.80 0.00 04/04/49 100%

TOTAL CONTRACT 535690 45,619.80 45,619.80 0.00

547789 08 01 1990 AIR ENVIRONMENTAL SERVICES INC PR 02/05/99 770.00 06/07/02 770.00 0.00 02/11/99 100%

TOTAL CONTRACT 547789 770.00 770.00 0.00

559238 08 01 1990 DUPLANTIER & MERIC, ARCHITECTS F1 05/12/00 159,667.20 09/01/00 0.00 159,667.20 04/04/49
559238 08 02 1990 DUPLANTIER & MERIC, ARCHITECTS R1 05/12/00 2,634.00 09/01/00 2,634.00 0.00 04/04/49 100%

TOTAL CONTRACT 559238 162,301.20 2,634.00 159,667.20

AFS 08 4 AFS MISC. 728.91 09/15/99 728.91 0.00 100%
AFS 08 5 AFS TESTING 0.00 0.00 0.00
AFS 08 7 AFS ADM COST 2,037.50 06/14/00 2,037.50 0.00 100%

TOTAL SUB-PROJECT 08 RENOV TO DIEBERT BLDG CHMC NO 212,932.41 53,265.21 159,667.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,845
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509701 CV 1990 INSULATION TECHNOLOGIES INC 61,605.36 61,605.36 0.00
509701 09 01 1990 INSULATION TECHNOLOGIES INC 03/11/96 75,644.44 04/21/97 75,644.44 0.00 07/15/96 100%
509701 09 02 1990 INSULATION TECHNOLOGIES INC PL 03/11/96 3,000.00 04/21/97 3,000.00 0.00 07/15/96 100%
509701 09 90 RETAINAGE WITHHELD PL 04/21/97 14,024.98-
509701 09 91 RETAINAGE PAID PL 04/21/97 14,024.98 0.00

TOTAL CONTRACT 509701 140,249.80 140,249.80 0.00

514820 CV 1990 CIMINI MERIC DUPLANTIER 7,066.75 7,066.75 0.00
514820 09 01 1990 CIMINI MERIC DUPLANTIER FE 01/25/96 7,743.63 05/01/97 7,743.63 0.00 04/04/49 100%

TOTAL CONTRACT 514820 14,810.38 14,810.38 0.00

AFS 09 4 AFS MISC. 0.00 0.00 0.00
AFS 09 6 AFS BLD RISK 260.00 06/19/97 260.00 0.00 100%
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 20 BED ISOLATION UNIT ASB ABAT 155,320.18 155,320.18 0.00

508524 10 03 1990 WILLIE H KENNEDY 07/24/96 12,450.00 07/24/97 12,450.00 0.00 07/23/97 100%

* TOTAL CONTRACT 508524 1MULT 12,450.00 12,450.00 0.00

511168 10 01 1990 ABATEMENT CONSTRUCTION & 08/26/96 18,575.00 10/01/96 18,575.00 0.00 03/12/97 100%
511168 10 90 RETAINAGE WITHHELD 10/01/96 2,063.00-
511168 10 91 RETAINAGE PAID 0.00 2,063.00

TOTAL CONTRACT 511168 18,575.00 16,512.00 2,063.00

512966 10 01 1990 CIMINI MERIC DUPLANTIER FE 09/27/96 8,818.00 08/12/98 8,818.00 0.00 07/07/07 100%
512966 10 02 1990 CIMINI MERIC DUPLANTIER RE 09/27/96 78.48 08/12/98 78.48 0.00 07/07/07 100%
512966 10 03 1990 CIMINI MERIC DUPLANTIER RE 09/27/96 33,480.50 08/12/98 33,480.50 0.00 07/07/07 100%
512966 10 04 1990 CIMINI MERIC DUPLANTIER RE 09/27/96 57.10 08/12/98 57.10 0.00 07/07/07 100%

TOTAL CONTRACT 512966 42,434.08 42,434.08 0.00

518625 10 01 1990 UNITED STATES FIRE INS CO 08/26/96 102,844.00 02/09/99 102,844.00 0.00 05/19/97 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,846
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

518625 10 02 1990 UNITED STATES FIRE INS CO PL 08/26/96 2,000.00 02/09/99 2,000.00 0.00 05/19/97 100%
518625 10 90 RETAINAGE WITHHELD 02/09/99 10,484.18-
518625 10 91 RETAINAGE PAID 02/09/99 10,484.18 0.00

TOTAL CONTRACT 518625 104,844.00 104,844.00 0.00

AFS 10 4 AFS MISC. 38.00 08/21/96 38.00 0.00 100%
AFS 10 6 AFS BLD RISK 504.00 02/12/98 504.00 0.00 100%
AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 ASBESTOS ABATEMENT DIEBERT BLD 178,845.08 176,782.08 2,063.00

511806 11 01 1990 SYSTEMS CONTRACTORS CORP 10/14/96 1,643,081.55 06/04/98 1,643,081.55 0.00 12/22/97 100%
511806 11 02 1990 SYSTEMS CONTRACTORS CORP LN 10/14/96 0.00 06/04/98 0.00 0.00 12/22/97
511806 11 90 RETAINAGE WITHHELD 06/04/98 82,154.08-
511806 11 91 RETAINAGE PAID 06/04/98 82,154.08 0.00

TOTAL CONTRACT 511806 1,643,081.55 1,643,081.55 0.00

513013 11 01 1990 CIMINI MERIC DUPLANTIER FE 08/28/96 87,709.00 10/05/98 87,709.00 0.00 04/04/49 100%
513013 11 02 1990 CIMINI MERIC DUPLANTIER RE 08/28/96 933.16 10/05/98 933.16 0.00 04/04/49 100%
513013 11 03 1990 CIMINI MERIC DUPLANTIER RE 08/28/96 202.47 10/05/98 202.47 0.00 04/04/49 100%
513013 11 04 1990 CIMINI MERIC DUPLANTIER RE 08/28/96 17,429.00 10/05/98 17,429.00 0.00 04/04/49 100%

TOTAL CONTRACT 513013 106,273.63 106,273.63 0.00

518795 11 01 1990 COASTAL AIR BALANCE INC 06/16/97 985.00 09/16/97 985.00 0.00 11/14/97 100%

TOTAL CONTRACT 518795 985.00 985.00 0.00

AFS 11 4 AFS MISC. 26.00 09/26/96 26.00 0.00 100%
AFS 11 5 AFS TESTING 0.00 0.00 0.00
AFS 11 6 AFS BLD RISK 10,598.00 07/15/98 10,598.00 0.00 100%
AFS 11 7 AFS ADM COST 2,117.50 04/07/99 2,117.50 0.00 100%
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 CONSTR 20 BED ISOLATION UNIT 1,763,081.68 1,763,081.68 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,847
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 09-322-89B-01 AFS PROJECT NO CG585
PROJECT DESCRIPTION CHNO/ RENOVTE ELECTRICAL DISTRIBUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LHCA FUNDS OF $5,725,615.00 APPROVED BY THE LEG. BUD. COMM.

ON 9/12/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528416 5A 01 1990 PFLUEGER ELECTRIC COMPANY INC CN 02/02/98 61,204.00 12/15/98 61,204.00 0.00 08/09/98 100%
528416 5A 90 RETAINAGE WITHHELD CN 12/15/98 6,120.40-
528416 5A 91 RETAINAGE PAID CN 12/15/98 6,120.40 0.00

TOTAL CONTRACT 528416 61,204.00 61,204.00 0.00

AFS 5A 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 5A REPL AUTOMATIC TRANSFER SWITCH 61,204.00 61,204.00 0.00

507389 CV 1990 AIMS GROUP INC 13,522.25 13,522.25 0.00
507389 9A 01 1990 AIMS GROUP INC 04/24/96 0.00 0.00 0.00 05/22/02

TOTAL CONTRACT 507389 13,522.25 13,522.25 0.00

TOTAL SUB-PROJECT 9A CHMC NO 20 BED ISOLAT UNITASB 13,522.25 13,522.25 0.00

AFS CU C CONVERT FACS 2,721,695.00 07/23/02 2,721,695.00 0.00 100%
AFS 00 3 UNASSIGNED 103.76 0.00 103.76
AFS CE C CONVERT FACS 161,731.81 03/26/99 161,731.81 0.00 100%

TOTAL PROJECT CG585 16,193,347.00 15,975,586.49 217,760.51

TOTAL FACS CONTRACTS 2,856,333.55 2,856,333.55 0.00

TOTAL CFMS CONTRACTS 10,380,905.47 10,163,248.72 217,656.75

TOTAL CONTRACTS 13,237,239.02 13,019,582.27 217,656.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,848
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 326 OFFICE OF PUBLIC HEALTH FPC SCHED NO 09-326-93B-02 AFS PROJECT NO CG996
PROJECT DESCRIPTION OFFICE OF PUBLIC HEALTH/ LABORATORY FACILITIES PLANNING FOR

RENOVATION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 086 94A FACS AP B884 655,000 0

TOTAL ACT 645 655,000 0

2003 23 2002 392 STATE GENERAL REVENUE 2,300,000 0

TOTAL ACT 23 2,300,000 0

2005 138 2005 303 GENERAL FUND-SGR 305,500 0

TOTAL ACT 138 305,500 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 976 NLOC NON CASH LINE OF CREDIT 7,000,000 7,360,000 5
2004 26 2005 975 LOC LINE OF CREDIT 12,840,000 12,840,000 1

TOTAL ACT 26 19,840,000 20,200,000

TOTAL PRIOR YEAR 3,260,500 0
TOTAL CURRENT YEAR 19,840,000 20,200,000
GRAND TOTAL 23,100,500 20,200,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,849
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 326 OFFICE OF PUBLIC HEALTH FPC SCHED NO 09-326-93B-02 AFS PROJECT NO CG996
PROJECT DESCRIPTION OFFICE OF PUBLIC HEALTH/ LABORATORY FACILITIES PLANNING FOR

RENOVATION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
*G99694005 01 01 EUSTIS ENGINEERING C 01/23/96 4,663.36 04/24/96 4,663.36 0.00 03/28/96 100%

TOTAL CONTRACT G99694005 4,663.36 4,663.36 0.00

*G99694006 01 01 JOHN J AVERY & ASSOC 01/29/96 2,950.00 04/02/96 2,950.00 0.00 04/03/96 100%

TOTAL CONTRACT G99694006 2,950.00 2,950.00 0.00

509705 CV 1994 CRUMP, WILSON & ASSOCIATES 155,137.35 155,137.35 0.00
509705 01 01 1994 CRUMP, WILSON & ASSOCIATES FE 04/04/94 338,552.95 04/21/06 338,552.95 0.00 04/04/49 100%
509705 01 02 1994 CRUMP, WILSON & ASSOCIATES RE 04/04/94 41.76 04/21/06 0.00 41.76 04/04/49
509705 01 03 1994 CRUMP, WILSON & ASSOCIATES R3 04/04/94 451.71 04/21/06 0.00 451.71 04/04/49
509705 01 04 1994 CRUMP, WILSON & ASSOCIATES R4 04/04/94 93,465.00 04/21/06 90,222.70 3,242.30 04/04/49 96%
509705 01 05 1994 CRUMP, WILSON & ASSOCIATES R5 04/04/94 17,035.00 04/21/06 17,035.00 0.00 04/04/49 100%
509705 01 06 1994 CRUMP, WILSON & ASSOCIATES R6 04/04/94 16,160.00 04/21/06 16,160.00 0.00 04/04/49 100%
509705 01 07 1994 CRUMP, WILSON & ASSOCIATES R7 04/04/94 18,740.00 04/21/06 18,740.00 0.00 04/04/49 100%
509705 01 08 2003 CRUMP, WILSON & ASSOCIATES FE 04/04/94 578,918.00 04/21/06 277,921.38 300,996.62 04/04/49 48%
509705 01 09 2003 CRUMP, WILSON & ASSOCIATES R8 04/04/94 495.00 04/21/06 0.00 495.00 04/04/49
509705 01 10 2003 CRUMP, WILSON & ASSOCIATES R9 04/04/94 21,725.00 04/21/06 21,725.00 0.00 04/04/49 100%
509705 01 11 2003 CRUMP, WILSON & ASSOCIATES RA 04/04/94 46,350.00 04/21/06 46,350.00 0.00 04/04/49 100%
509705 01 12 2003 CRUMP, WILSON & ASSOCIATES RB 04/04/94 9,755.80 04/21/06 9,755.80 0.00 04/04/49 100%
509705 01 13 2003 CRUMP, WILSON & ASSOCIATES RC 04/04/94 296,731.00 04/21/06 296,731.00 0.00 04/04/49 100%
509705 01 14 2003 CRUMP, WILSON & ASSOCIATES RD 04/04/94 2,860.00 04/21/06 2,860.00 0.00 04/04/49 100%
509705 01 15 2005 CRUMP, WILSON & ASSOCIATES RF 04/04/94 33,829.00 04/21/06 33,829.00 0.00 04/04/49 100%
509705 01 16 2005 CRUMP, WILSON & ASSOCIATES RG 04/04/94 11,209.00 04/21/06 11,209.00 0.00 04/04/49 100%

TOTAL CONTRACT 509705 1,641,456.57 1,336,229.18 305,227.39

524802 01 01 1994 JAMES E WEBB PE 11/03/97 0.00 12/23/98 0.00 0.00 01/02/99

TOTAL CONTRACT 524802 1MULT 0.00 0.00 0.00

599963 01 05 2003 LENACORP PR 06/21/03 1,920.80 10/14/03 1,920.80 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 1,920.80 1,920.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,850
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 326 OFFICE OF PUBLIC HEALTH FPC SCHED NO 09-326-93B-02 AFS PROJECT NO CG996
PROJECT DESCRIPTION OFFICE OF PUBLIC HEALTH/ LABORATORY FACILITIES PLANNING FOR

RENOVATION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607155 01 01 2003 NEWCOMB & BOYD PR 02/09/04 10,900.00 02/27/04 10,900.00 0.00 05/10/04 100%

TOTAL CONTRACT 607155 10,900.00 10,900.00 0.00

627821 01 01 2003 THE MCDONNEL GROUP LLC CN 08/01/05 1,000,000.00 03/23/06 743,891.40 256,108.60 03/25/07 74%
627821 01 02 2004 THE MCDONNEL GROUP LLC CN 08/01/05 10,042,000.00 03/23/06 469,796.83 9,572,203.17 03/25/07 4%
627821 01 90 RETAINAGE WITHHELD CN 03/23/06 60,684.41-
627821 01 91 RETAINAGE PAID CN 0.00 60,684.41

TOTAL CONTRACT 627821 11,042,000.00 1,153,003.82 9,888,996.18

AFS 01 T % ART (AFS) 180,420.00 11/21/05 18,042.00 162,378.00 10%
AFS 01 1 AFS ACT 494.50 04/26/05 494.50 0.00 100%
AFS 01 4 AFS MISC. 2,839.15 07/22/05 2,839.15 0.00 100%
AFS 01 5 AFS TESTING 90,210.00 12/27/05 3,340.00 86,870.00 3%
AFS 01 6 AFS BLD RISK 292,280.00 05/15/06 40,735.00 251,545.00 13%
AFS 01 7 AFS ADM COST 902,100.00 04/09/03 2,694.29 899,405.71
AFS 01 8 CONT STATE 1,062,935.00 0.00 1,062,935.00

TOTAL SUB-PROJECT 01 OFF OF PUBLIC HLTH LAB FACILIT 15,235,169.38 2,577,812.10 12,657,357.28

610615 02 01 2003 NEWCOMB & BOYD PR 07/05/04 285,150.00 09/16/05 4,647.00 280,503.00 04/27/06 1%

TOTAL CONTRACT 610615 285,150.00 4,647.00 280,503.00

TOTAL SUB-PROJECT 02 COMMISSIONING SERVICES 285,150.00 4,647.00 280,503.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 576,210.54 0.00 576,210.54
AFS CE C CONVERT FACS 3,970.08 06/30/96 3,970.08 0.00 100%

TOTAL PROJECT CG996 16,100,500.00 2,586,429.18 13,514,070.82

TOTAL FACS CONTRACTS 7,613.36 7,613.36 0.00

TOTAL CFMS CONTRACTS 12,981,427.37 2,506,700.80 10,474,726.57

TOTAL CONTRACTS 12,989,040.73 2,514,314.16 10,474,726.57



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,851
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 326 OFFICE OF PUBLIC HEALTH FPC SCHED NO 09-326-94B-03 AFS PROJECT NO CH088
PROJECT DESCRIPTION OFFICE OF PUBLIC HEALTH/ LAKE CATHERINE, IRISH BAYOU AND HAYNE

BLVD. SEWERAGE COLLECTION SYSTEM
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $450,000.00 IN ACT 45 OF 1996 WAS VETOED BY THE GOVERNOR.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1994 104 95A FACS AP C605 10,000 0
1995 45 1995 105 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 45 10,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,852
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 326 OFFICE OF PUBLIC HEALTH FPC SCHED NO 09-326-94B-03 AFS PROJECT NO CH088
PROJECT DESCRIPTION OFFICE OF PUBLIC HEALTH/ LAKE CATHERINE, IRISH BAYOU AND HAYNE

BLVD. SEWERAGE COLLECTION SYSTEM
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $450,000.00 IN ACT 45 OF 1996 WAS VETOED BY THE GOVERNOR.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567120 01 01 1995 OFFICE OF PUBLIC HEALTH PN 10/30/00 9,850.00 08/30/02 9,850.00 0.00 04/04/49 100%

TOTAL CONTRACT 567120 9,850.00 9,850.00 0.00

TOTAL SUB-PROJECT 01 LK CATHERINE,IRISH BAYOU,HAYNE 9,850.00 9,850.00 0.00

AFS CU C CONVERT FACS 150.00 0.00 150.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH088 10,000.00 9,850.00 150.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,850.00 9,850.00 0.00

TOTAL CONTRACTS 9,850.00 9,850.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,853
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-330-01B-01 AFS PROJECT NO 02069
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - CROWLEY MENTAL HEALTH CENTER AIR HANDLER AND

BOILER REPLACEMENT
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 066 04A G.O. BONDS 130,000 0

TOTAL ACT 2 130,000 0

2003 23 2002 395 STATE GENERAL REVENUE 20,000 0

TOTAL ACT 23 20,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,854
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-330-01B-01 AFS PROJECT NO 02069
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - CROWLEY MENTAL HEALTH CENTER AIR HANDLER AND

BOILER REPLACEMENT
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
595908 01 01 2002 M & E CONSULTING INC F1 03/18/03 11,445.00 11/11/04 11,445.00 0.00 04/04/49 100%
595908 01 02 2002 M & E CONSULTING INC R1 03/18/03 533.00 11/11/04 533.00 0.00 04/04/49 100%
595908 01 03 2002 M & E CONSULTING INC R2 03/18/03 2,200.00 11/11/04 2,200.00 0.00 04/04/49 100%
595908 01 04 2002 M & E CONSULTING INC R3 03/18/03 2,007.00 11/11/04 2,007.00 0.00 04/04/49 100%

TOTAL CONTRACT 595908 16,185.00 16,185.00 0.00

609066 01 01 2002 SOUTHWEST MECHANICAL SVC LLC CN 04/12/04 98,083.00 11/23/04 98,083.00 0.00 07/22/04 100%
609066 01 02 2003 SOUTHWEST MECHANICAL SVC LLC CN 04/12/04 12,000.00 11/23/04 12,000.00 0.00 07/22/04 100%
609066 01 03 2003 SOUTHWEST MECHANICAL SVC LLC PL 04/12/04 8,000.00 11/23/04 8,000.00 0.00 07/22/04 100%
609066 01 90 RETAINAGE WITHHELD CN 11/23/04 11,808.30-
609066 01 91 RETAINAGE PAID CN 11/23/04 11,808.30 0.00

TOTAL CONTRACT 609066 118,083.00 118,083.00 0.00

AFS 01 4 AFS MISC. 1,100.00 04/07/04 608.36 491.64 55%
AFS 01 5 AFS TESTING 590.00 0.00 590.00
AFS 01 6 AFS BLD RISK 638.00 0.00 638.00
AFS 01 7 AFS ADM COST 5,904.00 11/12/04 5,904.00 0.00 100%
AFS 01 8 CONT STATE 7,500.00 0.00 7,500.00

TOTAL SUB-PROJECT 01 AIR HANDLER/BOILER REPL/CMHC 150,000.00 140,780.36 9,219.64

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02069 150,000.00 140,780.36 9,219.64

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 134,268.00 134,268.00 0.00

TOTAL CONTRACTS 134,268.00 134,268.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,855
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-330-01B-02 AFS PROJECT NO 02070
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - CHARTES/PONTCHARTRAIN MENTAL HEALTH CENTER

HEATING AND COOLING SYSTEM REPLACEMENT, AND RENOVATION, PLANNING AND CONSTR.
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $17,500 INT EARNINGS APPROVED BY LEG BUD COMM 10/22/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 067 04A G.O. BONDS 220,000 0

TOTAL ACT 2 220,000 0

2003 23 2002 398 STATE GENERAL REVENUE 30,000 0

TOTAL ACT 23 30,000 0

2005 LEGB 2004 223 GENERAL FUND-SGR 17,500 0

TOTAL ACT LEGB 17,500 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 267,500 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 267,500 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,856
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-330-01B-02 AFS PROJECT NO 02070
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - CHARTES/PONTCHARTRAIN MENTAL HEALTH CENTER

HEATING AND COOLING SYSTEM REPLACEMENT, AND RENOVATION, PLANNING AND CONSTR.
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $17,500 INT EARNINGS APPROVED BY LEG BUD COMM 10/22/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591405 01 01 2002 MARRERO, COUVILLON & F1 09/26/02 14,726.00 12/02/05 14,726.00 0.00 04/04/49 100%
591405 01 03 2003 MARRERO, COUVILLON & F1 09/26/02 1,567.00 12/02/05 670.89 896.11 04/04/49 42%
591405 01 04 2003 MARRERO, COUVILLON & R1 09/26/02 401.00 12/02/05 401.00 0.00 04/04/49 100%

TOTAL CONTRACT 591405 16,694.00 15,797.89 896.11

619094 01 01 2002 TRITON MECHANICAL CONTRACTORS CN 01/10/05 160,255.84 01/10/06 160,255.84 0.00 08/12/05 100%
619094 01 02 2003 TRITON MECHANICAL CONTRACTORS CN 01/10/05 13,657.16 01/10/06 12,744.16 913.00 08/12/05 93%
619094 01 03 2003 TRITON MECHANICAL CONTRACTORS PL 01/10/05 3,400.00 01/10/06 0.00 3,400.00 08/12/05
619094 01 90 RETAINAGE WITHHELD CN 01/10/06 17,300.00-
619094 01 91 RETAINAGE PAID CN 0.00 17,300.00

TOTAL CONTRACT 619094 177,313.00 155,700.00 21,613.00

AFS 01 4 AFS MISC. 699.00 01/11/05 493.06 205.94 70%
AFS 01 5 AFS TESTING 1,000.00 0.00 1,000.00
AFS 01 6 AFS BLD RISK 1,620.00 03/29/06 783.00 837.00 48%
AFS 01 7 AFS ADM COST 8,683.00 04/09/03 568.00 8,115.00 6%
AFS 01 8 CONT STATE 12,510.00 0.00 12,510.00

TOTAL SUB-PROJECT 01 HEATING/COOLING SYSTEM RPL/REN 218,519.00 173,341.95 45,177.05

591405 02 02 2002 MARRERO, COUVILLON & F2 09/26/02 4,497.00 12/02/05 4,497.00 0.00 04/04/49 100%

* TOTAL CONTRACT 591405 4,497.00 4,497.00 0.00

601255 02 01 2002 ARC MECHANICAL CONTRACTORS INC CN 07/21/03 39,465.10 03/09/04 39,465.10 0.00 09/15/03 100%
601255 02 90 RETAINAGE WITHHELD CN 03/09/04 3,946.51-
601255 02 91 RETAINAGE PAID CN 03/09/04 3,946.51 0.00

TOTAL CONTRACT 601255 39,465.10 39,465.10 0.00

AFS 02 4 AFS MISC. 100.00 08/13/03 74.00 26.00 74%
AFS 02 5 AFS TESTING 193.00 0.00 193.00
AFS 02 6 AFS BLD RISK 69.00 0.00 69.00
AFS 02 7 AFS ADM COST 1,930.00 02/14/06 1,930.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,857
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-330-01B-02 AFS PROJECT NO 02070
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - CHARTES/PONTCHARTRAIN MENTAL HEALTH CENTER

HEATING AND COOLING SYSTEM REPLACEMENT, AND RENOVATION, PLANNING AND CONSTR.
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $17,500 INT EARNINGS APPROVED BY LEG BUD COMM 10/22/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 2,726.90 0.00 2,726.90

TOTAL SUB-PROJECT 02 EMERGENCY CHILLER REPLACEMENT 48,981.00 45,966.10 3,014.90

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02070 267,500.00 219,308.05 48,191.95

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 237,969.10 215,459.99 22,509.11

TOTAL CONTRACTS 237,969.10 215,459.99 22,509.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,858
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-330-01B-04 AFS PROJECT NO 02071
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - LAKE CHARLES MENTAL HEALTH CENTER REPLACE

EXISTING AIR CONDITIONING/HEATING SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $60,000 INT EARNINGS APPROVED BY LEG BUD COMM 4/16/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 069 04A G.O. BONDS 165,000 0

TOTAL ACT 2 165,000 0

2004 LEGB 2003 293 GENERAL FUND-SGR 60,000 0

TOTAL ACT LEGB 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 225,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 225,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,859
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-330-01B-04 AFS PROJECT NO 02071
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - LAKE CHARLES MENTAL HEALTH CENTER REPLACE

EXISTING AIR CONDITIONING/HEATING SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $60,000 INT EARNINGS APPROVED BY LEG BUD COMM 4/16/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
590946 01 01 2002 M & E CONSULTING INC F1 09/26/02 15,509.00 01/28/05 15,509.00 0.00 04/04/49 100%
590946 01 02 2002 M & E CONSULTING INC R1 09/26/02 392.00 01/28/05 392.00 0.00 04/04/49 100%

TOTAL CONTRACT 590946 15,901.00 15,901.00 0.00

610624 01 01 2002 ALBERT K NEWLIN INC CN 06/01/04 140,695.00 03/30/05 140,695.00 0.00 01/26/05 100%
610624 01 02 2004 ALBERT K NEWLIN INC CN 06/01/04 24,554.00 03/30/05 24,554.00 0.00 01/26/05 100%
610624 01 90 RETAINAGE WITHHELD CN 03/30/05 16,524.90-
610624 01 91 RETAINAGE PAID CN 03/30/05 16,524.90 0.00

TOTAL CONTRACT 610624 165,249.00 165,249.00 0.00

AFS 01 4 AFS MISC. 1,100.00 05/19/04 370.76 729.24 33%
AFS 01 5 AFS TESTING 823.00 0.00 823.00
AFS 01 7 AFS ADM COST 6,875.00 04/09/03 923.00 5,952.00 13%
AFS 01 8 CONT STATE 14,814.00 0.00 14,814.00

TOTAL SUB-PROJECT 01 RPL EXISTING A/C & HEATING SYS 204,762.00 182,443.76 22,318.24

590946 02 03 2002 M & E CONSULTING INC R2 09/26/02 2,200.00 01/28/05 2,200.00 0.00 04/04/49 100%

* TOTAL CONTRACT 590946 2,200.00 2,200.00 0.00

614628 02 01 2004 ASCENSION ENVIRONMENTAL SVC CN 08/02/04 8,700.00 04/08/05 8,700.00 0.00 10/09/04 100%
614628 02 90 RETAINAGE WITHHELD CN 04/08/05 870.00-
614628 02 91 RETAINAGE PAID CN 04/08/05 870.00 0.00

TOTAL CONTRACT 614628 8,700.00 8,700.00 0.00

AFS 02 4 AFS MISC. 100.00 08/03/04 35.00 65.00 35%
AFS 02 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS 02 7 AFS ADM COST 435.00 0.00 435.00
AFS 02 8 CONT STATE 870.00 0.00 870.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATE FOR RPL A/C & H 12,330.00 10,960.00 1,370.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,860
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-330-01B-04 AFS PROJECT NO 02071
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - LAKE CHARLES MENTAL HEALTH CENTER REPLACE

EXISTING AIR CONDITIONING/HEATING SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $60,000 INT EARNINGS APPROVED BY LEG BUD COMM 4/16/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 7,908.00 0.00 7,908.00

TOTAL PROJECT 02071 225,000.00 193,403.76 31,596.24

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 192,050.00 192,050.00 0.00

TOTAL CONTRACTS 192,050.00 192,050.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,861
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 330 OFFICE OF MENTAL HEALTH FPC SCHED NO 09-330-97-01 AFS PROJECT NO 98025
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - REPAIR AND RESURFACE PARKING LOT, AVOYELLES

MENTAL HEALTH CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 407 STATE GENERAL REVENUE 40,077 0

TOTAL ACT 28 40,077 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,077 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,077 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,862
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 330 OFFICE OF MENTAL HEALTH FPC SCHED NO 09-330-97-01 AFS PROJECT NO 98025
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - REPAIR AND RESURFACE PARKING LOT, AVOYELLES

MENTAL HEALTH CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546570 01 01 1998 M D DESCANT INC OC 06/14/99 38,637.00 09/08/99 38,637.00 0.00 08/29/99 100%

TOTAL CONTRACT 546570 38,637.00 38,637.00 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 432.00 01/21/99 432.00 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 1,007.50 03/03/00 1,007.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPAIR/RESURFACE PARKING LOT 40,076.50 40,076.50 0.00

AFS 00 3 UNASSIGNED 0.50 0.00 0.50

TOTAL PROJECT 98025 40,077.00 40,076.50 0.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 38,637.00 38,637.00 0.00

TOTAL CONTRACTS 38,637.00 38,637.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,863
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 330 OFFICE OF MENTAL HEALTH FPC SCHED NO 09-330-99B-01 AFS PROJECT NO 00080
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - REGION 5 - FIRE ALARM/EMERGENCY POWER

SYSTEMS UPGRADE
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $120,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/16/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 360 02A G.O. BONDS 240,000 0

TOTAL ACT 21 240,000 0

2002 23 2002 070 03A G.O. BONDS 80,000 0

TOTAL ACT 23 80,000 0

2004 LEGB 2003 295 GENERAL FUND-SGR 120,000 0

TOTAL ACT LEGB 120,000 0

2005 138 2005 302 GENERAL FUND-SGR 25,000 0

TOTAL ACT 138 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 465,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 465,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,864
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 330 OFFICE OF MENTAL HEALTH FPC SCHED NO 09-330-99B-01 AFS PROJECT NO 00080
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - REGION 5 - FIRE ALARM/EMERGENCY POWER

SYSTEMS UPGRADE
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $120,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/16/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559252 01 01 2000 M & E CONSULTING INC F1 04/28/00 12,338.95 04/07/06 12,338.95 0.00 04/04/49 100%

TOTAL CONTRACT 559252 12,338.95 12,338.95 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 3,200.00 04/09/03 3,200.00 0.00 100%

TOTAL SUB-PROJECT 01 FR ALRM/EM POWER SYS UPGR(ABAN 15,538.95 15,538.95 0.00

559252 02 02 2000 M & E CONSULTING INC F2 04/28/00 25,016.00 04/07/06 25,016.00 0.00 04/04/49 100%
559252 02 03 2000 M & E CONSULTING INC R1 04/28/00 394.78 04/07/06 394.78 0.00 04/04/49 100%
559252 02 05 2000 M & E CONSULTING INC R2 04/28/00 390.00 04/07/06 390.00 0.00 04/04/49 100%
559252 02 06 2000 M & E CONSULTING INC R3 04/28/00 367.84 04/07/06 367.84 0.00 04/04/49 100%
559252 02 07 2000 M & E CONSULTING INC R4 04/28/00 1,885.13 04/07/06 1,885.13 0.00 04/04/49 100%

* TOTAL CONTRACT 559252 28,053.75 28,053.75 0.00

607072 02 01 2000 KIRK KNOTT ELECTRIC INC CN 02/09/04 40,000.17 03/05/04 40,000.17 0.00 08/08/04 100%
607072 02 02 2000 KIRK KNOTT ELECTRIC INC LN 02/09/04 0.00 03/05/04 0.00 0.00 08/08/04
607072 02 03 2000 KIRK KNOTT ELECTRIC INC LN 02/09/04 0.00 03/05/04 0.00 0.00 08/08/04
607072 02 04 2000 KIRK KNOTT ELECTRIC INC CN 02/09/04 0.00 03/05/04 0.00 0.00 08/08/04
607072 02 02 2002 KIRK KNOTT ELECTRIC INC CN 02/09/04 0.00 03/05/04 0.00 0.00 08/08/04
607072 02 90 RETAINAGE WITHHELD LN 03/05/04 0.00
607072 02 91 RETAINAGE PAID LN 0.00 0.00

TOTAL CONTRACT 607072 40,000.17 40,000.17 0.00

615765 02 01 2000 MERCHANTS BONDING CO CN 02/09/04 150,000.00 04/15/05 150,000.00 0.00 09/18/04 100%
615765 02 02 2002 MERCHANTS BONDING CO CN 02/09/04 59,313.83 04/15/05 59,313.83 0.00 09/18/04 100%
615765 02 03 2002 MERCHANTS BONDING CO PL 02/09/04 2,500.00 04/15/05 2,500.00 0.00 09/18/04 100%
615765 02 04 2002 MERCHANTS BONDING CO LD 02/09/04 0.00 04/15/05 0.00 0.00 09/18/04
615765 02 90 RETAINAGE WITHHELD CN 04/15/05 25,181.40-
615765 02 91 RETAINAGE PAID CN 04/15/05 25,181.40 0.00

TOTAL CONTRACT 615765 211,813.83 211,813.83 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,865
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 330 OFFICE OF MENTAL HEALTH FPC SCHED NO 09-330-99B-01 AFS PROJECT NO 00080
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - REGION 5 - FIRE ALARM/EMERGENCY POWER

SYSTEMS UPGRADE
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $120,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/16/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 601.44 06/10/04 601.44 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 12,646.00 04/09/03 461.50 12,184.50 3%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FIRE ALARM/EM POWER SYS UPGRAD 293,115.19 280,930.69 12,184.50

559252 03 04 2002 M & E CONSULTING INC F3 04/28/00 13,165.00 04/07/06 12,506.75 658.25 04/04/49 95%
559252 03 08 2002 M & E CONSULTING INC R5 04/28/00 335.22 04/07/06 335.22 0.00 04/04/49 100%

* TOTAL CONTRACT 559252 13,500.22 12,841.97 658.25

630194 03 01 2004 CARRIER CORP CN 10/03/05 120,000.00 04/07/06 120,000.00 0.00 03/27/06 100%
630194 03 02 2005 CARRIER CORP CN 10/03/05 5,622.00 04/07/06 4,847.00 775.00 03/27/06 86%
630194 03 90 RETAINAGE WITHHELD CN 04/07/06 12,562.20-
630194 03 91 RETAINAGE PAID CN 0.00 12,562.20

TOTAL CONTRACT 630194 125,622.00 112,284.80 13,337.20

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 4 AFS MISC. 1,100.00 10/06/05 551.64 548.36 50%
AFS 03 6 AFS BLD RISK 452.00 05/15/06 81.00 371.00 17%
AFS 03 7 AFS ADM COST 6,281.00 0.00 6,281.00
AFS 03 8 CONT STATE 2,000.00 0.00 2,000.00

TOTAL SUB-PROJECT 03 CHILLER REPLACEMENT 148,955.22 125,759.41 23,195.81

AFS 00 3 UNASSIGNED 7,390.64 0.00 7,390.64

TOTAL PROJECT 00080 465,000.00 422,229.05 42,770.95

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 431,328.92 417,333.47 13,995.45

TOTAL CONTRACTS 431,328.92 417,333.47 13,995.45



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,866
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 330 OFFICE OF MENTAL HEALTH FPC SCHED NO 09-330-99B-02 AFS PROJECT NO 00079
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - N.O. MENTAL HEALTH CENTER HVAC REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ORLEANS, PLAQUEMINES PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 359 02A G.O. BONDS 420,000 0

TOTAL ACT 22 420,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 420,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 420,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,867
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 330 OFFICE OF MENTAL HEALTH FPC SCHED NO 09-330-99B-02 AFS PROJECT NO 00079
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - N.O. MENTAL HEALTH CENTER HVAC REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ORLEANS, PLAQUEMINES PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558810 01 01 2000 EDWARD M ALBA & ASSOC INC F1 04/27/00 31,397.00 12/21/01 31,397.00 0.00 04/04/49 100%
558810 01 02 2000 EDWARD M ALBA & ASSOC INC R1 04/27/00 441.00 12/21/01 0.00 441.00 04/04/49

TOTAL CONTRACT 558810 31,838.00 31,397.00 441.00

566595 01 01 2000 INDUSTRIAL & MECHANICAL CN 01/15/01 354,412.98 01/29/02 354,412.98 0.00 08/13/01 100%
566595 01 90 RETAINAGE WITHHELD CN 01/29/02 35,441.30-
566595 01 91 RETAINAGE PAID CN 01/29/02 35,441.30 0.00

TOTAL CONTRACT 566595 354,412.98 354,412.98 0.00

AFS 01 1 AFS ACT 475.00 09/04/01 475.00 0.00 100%
AFS 01 4 AFS MISC. 410.93 01/12/01 410.93 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 938.00 03/13/02 938.00 0.00 100%
AFS 01 7 AFS ADM COST 7,446.50 04/09/03 7,446.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 HVAC REPLACEMENT 395,521.41 395,080.41 441.00

573032 02 01 2000 INSULATION TECHNOLOGIES INC OC 07/09/01 2,236.00 07/31/01 2,236.00 0.00 10/08/01 100%

TOTAL CONTRACT 573032 2,236.00 2,236.00 0.00

AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT 2,236.00 2,236.00 0.00

574430 03 01 2000 INSULATION TECHNOLOGIES INC OC 06/25/01 1,810.00 07/31/01 1,810.00 0.00 07/26/01 100%

TOTAL CONTRACT 574430 1,810.00 1,810.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 REMOVAL OF ASBESTOS-PIPE INSUL 1,810.00 1,810.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,868
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 330 OFFICE OF MENTAL HEALTH FPC SCHED NO 09-330-99B-02 AFS PROJECT NO 00079
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH - N.O. MENTAL HEALTH CENTER HVAC REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ORLEANS, PLAQUEMINES PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 20,432.59 0.00 20,432.59

TOTAL PROJECT 00079 420,000.00 399,126.41 20,873.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 390,296.98 389,855.98 441.00

TOTAL CONTRACTS 390,296.98 389,855.98 441.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,869
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-00B-01 AFS PROJECT NO 00150
PROJECT DESCRIPTION CLSH - FIRE ALARM SYSTEM UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 589 03A G.O. BONDS 750,000 0

TOTAL ACT 23 750,000 0

2003 23 2002 393 STATE GENERAL REVENUE 555,000 0

TOTAL ACT 23 555,000 0

2003 2 2004 782 04A G.O. BONDS 275,000 0

TOTAL ACT 2 275,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,580,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,580,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,870
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-00B-01 AFS PROJECT NO 00150
PROJECT DESCRIPTION CLSH - FIRE ALARM SYSTEM UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566215 01 01 2001 THOMASSEE & ASSOCIATES INC F1 11/03/00 98,096.00 12/28/04 98,096.00 0.00 04/04/49 100%
566215 01 02 2001 THOMASSEE & ASSOCIATES INC R1 11/03/00 12,770.30 12/28/04 12,770.30 0.00 04/04/49 100%
566215 01 03 2001 THOMASSEE & ASSOCIATES INC R2 11/03/00 142.34 12/28/04 142.34 0.00 04/04/49 100%

TOTAL CONTRACT 566215 111,008.64 111,008.64 0.00

594363 01 01 2001 CENTRAL ELECTRIC COMPANY OF CN 03/24/03 630,707.11 01/11/05 630,707.11 0.00 08/26/04 100%
594363 01 02 2003 CENTRAL ELECTRIC COMPANY OF CN 03/24/03 421,191.01 01/11/05 421,191.01 0.00 08/26/04 100%
594363 01 03 2003 CENTRAL ELECTRIC COMPANY OF CN 03/24/03 175,000.00 01/11/05 175,000.00 0.00 08/26/04 100%
594363 01 04 2003 CENTRAL ELECTRIC COMPANY OF PL 03/24/03 18,275.00 01/11/05 18,275.00 0.00 08/26/04 100%
594363 01 90 RETAINAGE WITHHELD CN 01/11/05 62,258.66-
594363 01 91 RETAINAGE PAID CN 01/11/05 62,258.66 0.00

TOTAL CONTRACT 594363 1,245,173.12 1,245,173.12 0.00

AFS 01 4 AFS MISC. 1,100.00 07/21/03 890.59 209.41 80%
AFS 01 5 AFS TESTING 6,070.00 0.00 6,070.00
AFS 01 6 AFS BLD RISK 14,204.00 08/04/05 9,880.00 4,324.00 69%
AFS 01 7 AFS ADM COST 35,665.70 04/09/03 9,517.50 26,148.20 26%
AFS 01 8 CONT STATE 66,921.88 0.00 66,921.88

TOTAL SUB-PROJECT 01 FIRE ALARM SYSTEM UPGRADE 1,480,143.34 1,376,469.85 103,673.49

566215 02 01 2003 THOMASSEE & ASSOCIATES INC F2 11/03/00 5,231.00 12/28/04 4,184.80 1,046.20 04/04/49 80%

* TOTAL CONTRACT 566215 5,231.00 4,184.80 1,046.20

610896 02 01 2003 ASIC INC CN 06/07/04 49,995.00 04/19/05 41,827.20 8,167.80 12/31/04 83%
610896 02 90 RETAINAGE WITHHELD CN 04/19/05 4,182.72-
610896 02 91 RETAINAGE PAID CN 0.00 4,182.72

TOTAL CONTRACT 610896 49,995.00 37,644.48 12,350.52

AFS 02 4 AFS MISC. 100.00 05/27/04 90.00 10.00 90%
AFS 02 5 AFS TESTING 250.00 0.00 250.00
AFS 02 6 AFS BLD RISK 180.00 0.00 180.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,871
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-00B-01 AFS PROJECT NO 00150
PROJECT DESCRIPTION CLSH - FIRE ALARM SYSTEM UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 4,548.00 0.00 4,548.00

TOTAL SUB-PROJECT 02 GENERATOR CNTRL MONITORING SYS 60,304.00 41,919.28 18,384.72

AFS 00 3 UNASSIGNED 39,552.66 0.00 39,552.66

TOTAL PROJECT 00150 1,580,000.00 1,418,389.13 161,610.87

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,411,407.76 1,398,011.04 13,396.72

TOTAL CONTRACTS 1,411,407.76 1,398,011.04 13,396.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,872
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-01B-01 AFS PROJECT NO 02072
PROJECT DESCRIPTION CENTRAL LA HOSPITAL - REPLACEMENT OF CHILLER SERVING PATIENT CARE

BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 09-331-02B-04 PER LEG BUD COMM APPROVAL 2/25/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 071 04A G.O. BONDS 53,825 0

TOTAL ACT 2 53,825 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 53,825 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 53,825 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,873
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-01B-01 AFS PROJECT NO 02072
PROJECT DESCRIPTION CENTRAL LA HOSPITAL - REPLACEMENT OF CHILLER SERVING PATIENT CARE

BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 09-331-02B-04 PER LEG BUD COMM APPROVAL 2/25/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591640 01 01 2002 ASSOCIATED DESIGN GROUP INC F1 10/15/02 51,032.00 05/10/05 51,032.00 0.00 04/04/49 100%

TOTAL CONTRACT 591640 51,032.00 51,032.00 0.00

591732 01 04 2002 JOHN E THOMPSON PR 11/10/02 2,415.47 11/21/03 2,415.47 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 2,415.47 2,415.47 0.00

AFS 01 4 AFS MISC. 164.23 09/26/02 164.23 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 213.00 04/09/03 213.00 0.00 100%

TOTAL SUB-PROJECT 01 RPL CHILLER SERVING PATIENT BL 53,824.70 53,824.70 0.00

AFS 00 3 UNASSIGNED 0.30 0.00 0.30

TOTAL PROJECT 02072 53,825.00 53,824.70 0.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 53,447.47 53,447.47 0.00

TOTAL CONTRACTS 53,447.47 53,447.47 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,874
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-01B-02 AFS PROJECT NO 02073
PROJECT DESCRIPTION CENTRAL LA HOSPITAL - TEMPERATURE CONTROL AND SPRINKLER SYSTEM FOR

FOOD WAREHOUSE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 394 STATE GENERAL REVENUE 30,000 0

TOTAL ACT 23 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 197 NLOC NON CASH LINE OF CREDIT 80,000 80,000 5

TOTAL ACT 26 80,000 80,000

2002 26 2005 072 LOC LINE OF CREDIT 420,000 420,000 1

TOTAL ACT 26 420,000 420,000

TOTAL PRIOR YEAR 30,000 0
TOTAL CURRENT YEAR 500,000 500,000
GRAND TOTAL 530,000 500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,875
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-01B-02 AFS PROJECT NO 02073
PROJECT DESCRIPTION CENTRAL LA HOSPITAL - TEMPERATURE CONTROL AND SPRINKLER SYSTEM FOR

FOOD WAREHOUSE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
598819 01 01 2002 M & E CONSULTING INC F1 05/09/03 18,378.00 01/31/05 18,378.00 0.00 04/04/49 100%
598819 01 02 2002 M & E CONSULTING INC R1 05/09/03 514.74 01/31/05 514.74 0.00 04/04/49 100%

TOTAL CONTRACT 598819 18,892.74 18,892.74 0.00

613319 01 01 2002 CORLEY INC CN 07/12/04 189,500.00 01/04/05 189,500.00 0.00 10/05/04 100%
613319 01 02 2002 CORLEY INC PL 07/12/04 8,500.00 01/04/05 8,500.00 0.00 10/05/04 100%
613319 01 90 RETAINAGE WITHHELD CN 01/04/05 19,800.00-
613319 01 91 RETAINAGE PAID CN 01/04/05 19,800.00 0.00

TOTAL CONTRACT 613319 198,000.00 198,000.00 0.00

AFS 01 4 AFS MISC. 1,100.00 07/02/04 404.16 695.84 36%
AFS 01 5 AFS TESTING 990.00 0.00 990.00
AFS 01 7 AFS ADM COST 9,900.00 11/12/04 6,219.50 3,680.50 62%
AFS 01 8 CONT STATE 18,378.00 0.00 18,378.00

TOTAL SUB-PROJECT 01 TEMP CONTROLS/SPRINKLER SYSTEM 247,260.74 223,516.40 23,744.34

AFS 00 3 UNASSIGNED 282,739.26 0.00 282,739.26

TOTAL PROJECT 02073 530,000.00 223,516.40 306,483.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 216,892.74 216,892.74 0.00

TOTAL CONTRACTS 216,892.74 216,892.74 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,876
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-02B-04 AFS PROJECT NO 03143
PROJECT DESCRIPTION CLSH - ADMINISTRATION BUILDING AND UNIT 2 CENTRAL AIR INTALLATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS 09-331-01B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

2/25/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2005 275 04A G.O. BONDS 76,175 0

TOTAL ACT LEGB 76,175 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 554 LOC GENERAL OBLIGATION BONDS 440,000 1,440,000 1

TOTAL ACT 26 440,000 1,440,000

TOTAL PRIOR YEAR 76,175 0
TOTAL CURRENT YEAR 440,000 1,440,000
GRAND TOTAL 516,175 1,440,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,877
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-02B-04 AFS PROJECT NO 03143
PROJECT DESCRIPTION CLSH - ADMINISTRATION BUILDING AND UNIT 2 CENTRAL AIR INTALLATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS 09-331-01B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

2/25/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
600626 01 01 2003 ASSOCIATED DESIGN GROUP INC F1 06/04/03 61,908.00 05/10/05 52,383.65 9,524.35 04/04/49 84%

TOTAL CONTRACT 600626 61,908.00 52,383.65 9,524.35

AFS 01 4 AFS MISC. 1,100.00 05/19/03 117.99 982.01 10%
AFS 01 5 AFS TESTING 3,600.00 0.00 3,600.00
AFS 01 6 AFS BLD RISK 6,480.00 0.00 6,480.00
AFS 01 7 AFS ADM COST 36,000.00 0.00 36,000.00

TOTAL SUB-PROJECT 01 ADMIN BLDG & UNIT 2 CNTRL AIR 109,088.00 52,501.64 56,586.36

591640 1A 02 2005 ASSOCIATED DESIGN GROUP INC F1 10/15/02 43,742.00 05/10/05 29,161.00 14,581.00 04/04/49 66%

TOTAL CONTRACT 591640 43,742.00 29,161.00 14,581.00

TOTAL SUB-PROJECT 1A A/C UPGRADE AND REPLACEMENT 43,742.00 29,161.00 14,581.00

AFS 00 3 UNASSIGNED 363,345.00 0.00 363,345.00

TOTAL PROJECT 03143 516,175.00 81,662.64 434,512.36

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 105,650.00 81,544.65 24,105.35

TOTAL CONTRACTS 105,650.00 81,544.65 24,105.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,878
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-05B-02 AFS PROJECT NO Q330
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RESURFACE STREETS AND PARKING LOTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,940,000 5

TOTAL ACT 26 0 2,090,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,090,000
GRAND TOTAL 0 2,090,000

TOTAL PROJECT Q330 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,879
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-05B-03 AFS PROJECT NO Q337
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW PSYCHIATRIC HOSPITAL, REPLACEMENT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,325,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 10,460,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 10,465,000 4

TOTAL ACT 26 0 23,250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 23,250,000
GRAND TOTAL 0 23,250,000

TOTAL PROJECT Q337 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,880
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-97B-02 AFS PROJECT NO 98120
PROJECT DESCRIPTION CENTRAL LA STATE HOSPITAL - REPLACEMENT OF EMERGENCY GENERATORS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 21 2000 586 00A G.O. BONDS 568,170 0

TOTAL ACT 21 568,170 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 568,170 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 568,170 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,881
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-97B-02 AFS PROJECT NO 98120
PROJECT DESCRIPTION CENTRAL LA STATE HOSPITAL - REPLACEMENT OF EMERGENCY GENERATORS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541379 01 01 1998 ASSOCIATED DESIGN GROUP INC F1 01/19/99 42,366.25 07/27/01 42,366.25 0.00 04/04/49 100%

TOTAL CONTRACT 541379 42,366.25 42,366.25 0.00

556564 01 01 1998 COX'S ELECTRICAL CONTRACTING CN 03/27/00 504,285.47 07/10/01 504,285.47 0.00 02/22/01 100%
556564 01 02 1998 COX'S ELECTRICAL CONTRACTING PL 03/27/00 6,150.00 07/10/01 6,150.00 0.00 02/22/01 100%
556564 01 90 RETAINAGE WITHHELD CN 07/10/01 51,043.55-
556564 01 91 RETAINAGE PAID CN 07/10/01 51,043.55 0.00

TOTAL CONTRACT 556564 510,435.47 510,435.47 0.00

AFS 01 4 AFS MISC. 465.61 05/23/00 465.61 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,089.00 08/02/01 1,089.00 0.00 100%
AFS 01 7 AFS ADM COST 13,813.00 04/09/03 13,813.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CLSH-REPL OF EMER GENERATORS 568,169.33 568,169.33 0.00

AFS 00 3 UNASSIGNED 0.67 0.00 0.67

TOTAL PROJECT 98120 568,170.00 568,169.33 0.67

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 552,801.72 552,801.72 0.00

TOTAL CONTRACTS 552,801.72 552,801.72 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,882
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-98B-01 AFS PROJECT NO 99116
PROJECT DESCRIPTION CENTRAL LA STATE HOSPITAL - MODIFICATION OF EXISTING HVAC SYSTEM IN

UNIT 29
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 044 00A G.O. BONDS 214,441 0

TOTAL ACT 21 214,441 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 214,441 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 214,441 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,883
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO 09-331-98B-01 AFS PROJECT NO 99116
PROJECT DESCRIPTION CENTRAL LA STATE HOSPITAL - MODIFICATION OF EXISTING HVAC SYSTEM IN

UNIT 29
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541284 01 01 1999 BROCK ENGINEERING INC F1 01/19/99 20,161.00 04/06/04 20,161.00 0.00 04/04/49 100%

TOTAL CONTRACT 541284 20,161.00 20,161.00 0.00

556448 01 01 1999 AIR CONDITIONING APPLIANCE CO CN 03/20/00 181,063.00 12/11/00 181,063.00 0.00 08/31/00 100%
556448 01 02 1999 AIR CONDITIONING APPLIANCE CO PL 03/20/00 5,100.00 12/11/00 5,100.00 0.00 08/31/00 100%
556448 01 90 RETAINAGE WITHHELD CN 12/11/00 18,616.30-
556448 01 91 RETAINAGE PAID CN 12/11/00 18,616.30 0.00

TOTAL CONTRACT 556448 186,163.00 186,163.00 0.00

AFS 01 4 AFS MISC. 445.94 02/10/00 445.94 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 190.00 02/20/01 190.00 0.00 100%
AFS 01 7 AFS ADM COST 7,481.00 06/25/01 7,481.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CLSH-HVAC SYSTEM IN UNIT 29 214,440.94 214,440.94 0.00

AFS 00 3 UNASSIGNED 0.06 0.00 0.06

TOTAL PROJECT 99116 214,441.00 214,440.94 0.06

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 206,324.00 206,324.00 0.00

TOTAL CONTRACTS 206,324.00 206,324.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,884
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-00B-01 AFS PROJECT NO 01013
PROJECT DESCRIPTION ELSH - CENTER BUILDING RENOVATION AND RESTORATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 665 02A G.O. BONDS 425,000 0

TOTAL ACT 22 425,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 557 LOC LINE OF CREDIT 300,000 300,000 1

TOTAL ACT 26 300,000 300,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 3,300,000 5

TOTAL ACT 26 0 3,300,000

TOTAL PRIOR YEAR 425,000 0
TOTAL CURRENT YEAR 300,000 3,600,000
GRAND TOTAL 725,000 3,600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,885
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-00B-01 AFS PROJECT NO 01013
PROJECT DESCRIPTION ELSH - CENTER BUILDING RENOVATION AND RESTORATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
570949 01 01 2001 DANIEL T CALONGNE & ASSOC INC F1 04/30/01 13,297.00 04/11/03 12,632.15 664.85 04/04/49 95%
570949 01 02 2001 DANIEL T CALONGNE & ASSOC INC R1 04/30/01 906.16 04/11/03 906.16 0.00 04/04/49 100%
570949 01 03 2001 DANIEL T CALONGNE & ASSOC INC R2 04/30/01 7,368.29 04/11/03 7,368.29 0.00 04/04/49 100%

TOTAL CONTRACT 570949 21,571.45 20,906.60 664.85

587654 01 01 2001 J & J ELECTRICAL & CN 08/12/02 0.00 09/04/03 0.00 0.00 02/03/03
587654 01 02 2001 J & J ELECTRICAL & CN 08/12/02 124,500.00 09/04/03 124,500.00 0.00 02/03/03 100%
587654 01 03 2001 J & J ELECTRICAL & PL 08/12/02 2,500.00 09/04/03 2,500.00 0.00 02/03/03 100%
587654 01 90 RETAINAGE WITHHELD CN 09/04/03 12,700.00-
587654 01 91 RETAINAGE PAID CN 09/04/03 12,700.00 0.00

TOTAL CONTRACT 587654 127,000.00 127,000.00 0.00

AFS 01 4 AFS MISC. 1,100.00 08/02/02 643.62 456.38 58%
AFS 01 5 AFS TESTING 635.00 0.00 635.00
AFS 01 6 AFS BLD RISK 686.00 09/02/03 288.00 398.00 41%
AFS 01 7 AFS ADM COST 11,250.00 02/14/06 11,250.00 0.00 100%
AFS 01 8 CONT STATE 13,297.00 0.00 13,297.00

TOTAL SUB-PROJECT 01 CTR BLDG REN-FIRE ALARM REPLAC 175,539.45 160,088.22 15,451.23

594950 02 01 2001 BRASSCO INC CN 03/31/03 71,974.88 10/14/03 71,974.88 0.00 05/29/03 100%
594950 02 90 RETAINAGE WITHHELD CN 10/14/03 7,197.49-
594950 02 91 RETAINAGE PAID CN 10/14/03 7,197.49 0.00

TOTAL CONTRACT 594950 71,974.88 71,974.88 0.00

AFS 02 4 AFS MISC. 100.00 03/27/03 80.00 20.00 80%
AFS 02 6 AFS BLD RISK 121.00 10/23/03 54.00 67.00 44%
AFS 02 7 AFS ADM COST 3,348.00 02/14/06 3,348.00 0.00 100%
AFS 02 8 CONT STATE 906.12 0.00 906.12

TOTAL SUB-PROJECT 02 FIRE PUMP SYSTEM 76,450.00 75,456.88 993.12

AFS 00 3 UNASSIGNED 473,010.55 0.00 473,010.55

TOTAL PROJECT 01013 725,000.00 235,545.10 489,454.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,886
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-00B-01 AFS PROJECT NO 01013
PROJECT DESCRIPTION ELSH - CENTER BUILDING RENOVATION AND RESTORATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 220,546.33 219,881.48 664.85

TOTAL CONTRACTS 220,546.33 219,881.48 664.85



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,887
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-01B-01 AFS PROJECT NO 02074
PROJECT DESCRIPTION EAST LA HOSPITAL - ADMINISTRATION BUILDING A/C SYSTEM, EAST/FORENSIC

CAMPUS, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS $20,000 INT APPROVED BY LEG BUD COMM 5/23/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 074 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

2006 LEGB 2006 297 GENERAL FUND-SGR 20,000 0

TOTAL ACT LEGB 20,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 270,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 270,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,888
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-01B-01 AFS PROJECT NO 02074
PROJECT DESCRIPTION EAST LA HOSPITAL - ADMINISTRATION BUILDING A/C SYSTEM, EAST/FORENSIC

CAMPUS, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS $20,000 INT APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611584 01 01 2002 HENRY C EYRE JR PE INC F1 03/28/03 20,900.00 05/10/05 14,630.00 6,270.00 04/04/49 70%

TOTAL CONTRACT 611584 20,900.00 14,630.00 6,270.00

626369 01 01 2002 BERNHARD BROTHERS MECHANICAL CN 07/05/05 211,870.77 12/30/05 206,870.77 5,000.00 11/11/05 97%
626369 01 90 RETAINAGE WITHHELD CN 12/30/05 21,187.08-
626369 01 91 RETAINAGE PAID CN 0.00 21,187.08

TOTAL CONTRACT 626369 211,870.77 185,683.69 26,187.08

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 06/27/05 427.83 672.17 38%
AFS 01 5 AFS TESTING 999.00 0.00 999.00
AFS 01 6 AFS BLD RISK 1,079.00 01/30/06 491.00 588.00 45%
AFS 01 7 AFS ADM COST 9,226.00 0.00 9,226.00
AFS 01 8 CONT STATE 4,825.23 0.00 4,825.23

TOTAL SUB-PROJECT 01 ELSH ADMIN BLDG A/C SYSTEM RPL 250,000.00 201,232.52 48,767.48

639854 02 01 2002 BERNHARD BROTHERS MECHANICAL OC 07/31/06 13,950.00 0.00 13,950.00 08/31/06

TOTAL CONTRACT 639854 13,950.00 0.00 13,950.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 HVAC CONTROLS MODIFICATION 13,950.00 0.00 13,950.00

AFS 00 3 UNASSIGNED 6,050.00 0.00 6,050.00

TOTAL PROJECT 02074 270,000.00 201,232.52 68,767.48

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 246,720.77 200,313.69 46,407.08

TOTAL CONTRACTS 246,720.77 200,313.69 46,407.08



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,889
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-02B-05 AFS PROJECT NO 03144
PROJECT DESCRIPTION EAST LA MENTAL HEALTH - GENERATORS REPLACEMENT, EAST LA STATE HOSPITAL

PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 556 04A G.O. BONDS 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,890
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-02B-05 AFS PROJECT NO 03144
PROJECT DESCRIPTION EAST LA MENTAL HEALTH - GENERATORS REPLACEMENT, EAST LA STATE HOSPITAL

PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
635464 01 01 2003 DANIEL T CALONGNE & ASSOC INC PR 05/08/06 8,000.00 07/14/06 4,800.00 3,200.00 05/09/07 60%

TOTAL CONTRACT 635464 8,000.00 4,800.00 3,200.00

AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 12,531.03 07/18/06 5,136.91 7,394.12 40%

TOTAL SUB-PROJECT 01 E LA MNTL HLTH SYS RPL EM GENE 20,531.03 9,936.91 10,594.12

AFS 00 3 UNASSIGNED 129,468.97 0.00 129,468.97

TOTAL PROJECT 03144 150,000.00 9,936.91 140,063.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,000.00 4,800.00 3,200.00

TOTAL CONTRACTS 8,000.00 4,800.00 3,200.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,891
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-02B-07 AFS PROJECT NO 03145
PROJECT DESCRIPTION EASTERN LA MENTAL HEALTH - OAKCREST SPRINKLER SYSTEM, EAST LA STATE

HOSPITAL, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 558 04A G.O. BONDS 35,000 0

TOTAL ACT 2 35,000 0

2004 2 2004 989 04A G.O. BONDS 365,000 0

TOTAL ACT 2 365,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,892
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-332-02B-07 AFS PROJECT NO 03145
PROJECT DESCRIPTION EASTERN LA MENTAL HEALTH - OAKCREST SPRINKLER SYSTEM, EAST LA STATE

HOSPITAL, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 400,000.00 0.00 400,000.00

TOTAL PROJECT 03145 400,000.00 0.00 400,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,893
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 09-332-03B-07 AFS PROJECT NO 04037
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 011 04A G.O. BONDS 1,375,000 0

TOTAL ACT 2 1,375,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,375,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,375,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,894
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 09-332-03B-07 AFS PROJECT NO 04037
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
599839 01 03 2005 FORTE AND TABLADA INC F1 06/04/03 22,577.00 07/21/06 14,439.68 8,137.32 04/04/49 63%
599839 01 04 2005 FORTE AND TABLADA INC R2 06/04/03 2,440.00 07/21/06 2,440.00 0.00 04/04/49 100%
599839 01 05 2005 FORTE AND TABLADA INC R3 06/04/03 1,650.00 07/21/06 1,650.00 0.00 04/04/49 100%

TOTAL CONTRACT 599839 26,667.00 18,529.68 8,137.32

630477 01 01 2005 TULLIER'S SERVICE INC CN 10/17/05 1,072,147.55 07/18/06 867,795.94 204,351.61 09/20/06 80%
630477 01 90 RETAINAGE WITHHELD CN 07/18/06 43,389.79-
630477 01 91 RETAINAGE PAID CN 0.00 43,389.79

TOTAL CONTRACT 630477 1,072,147.55 824,406.15 247,741.40

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 10/12/05 242.48 857.52 22%
AFS 01 5 AFS TESTING 5,245.00 0.00 5,245.00
AFS 01 6 AFS BLD RISK 11,329.00 05/15/06 857.00 10,472.00 7%
AFS 01 7 AFS ADM COST 52,450.00 0.00 52,450.00
AFS 01 8 CONT STATE 51,335.45 0.00 51,335.45

TOTAL SUB-PROJECT 01 RPL SEWAGE TREATMENT PLANT 1,220,274.00 844,035.31 376,238.69

AFS 00 3 UNASSIGNED 154,726.00 0.00 154,726.00

TOTAL PROJECT 04037 1,375,000.00 844,035.31 530,964.69

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,098,814.55 842,935.83 255,878.72

TOTAL CONTRACTS 1,098,814.55 842,935.83 255,878.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,895
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-00B-01 AFS PROJECT NO 01014
PROJECT DESCRIPTION SELH - FIRE ALARM SYSTEM UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 666 03A G.O. BONDS 115,000 0

TOTAL ACT 23 115,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 146 LOC GENERAL OBLIGATION BONDS 1,700,000 1,700,000 2

TOTAL ACT 26 1,700,000 1,700,000

TOTAL PRIOR YEAR 115,000 0
TOTAL CURRENT YEAR 1,700,000 1,700,000
GRAND TOTAL 1,815,000 1,700,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,896
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-00B-01 AFS PROJECT NO 01014
PROJECT DESCRIPTION SELH - FIRE ALARM SYSTEM UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582709 01 01 2001 PYBURN & ODOM MCA LLC F1 03/13/02 89,514.00 04/11/03 58,184.10 31,329.90 04/04/49 65%
582709 01 02 2001 PYBURN & ODOM MCA LLC R1 03/13/02 15,995.44 04/11/03 15,995.44 0.00 04/04/49 100%

TOTAL CONTRACT 582709 105,509.44 74,179.54 31,329.90

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 02/18/02 113.60 986.40 10%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 8,390.56 04/09/03 6,181.50 2,209.06 73%

TOTAL SUB-PROJECT 01 FIRE ALARM SYSTEM UPGRADE 115,000.00 80,474.64 34,525.36

AFS 00 3 UNASSIGNED 1,700,000.00 0.00 1,700,000.00

TOTAL PROJECT 01014 1,815,000.00 80,474.64 1,734,525.36

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 105,509.44 74,179.54 31,329.90

TOTAL CONTRACTS 105,509.44 74,179.54 31,329.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,897
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-01B-01 AFS PROJECT NO 02075
PROJECT DESCRIPTION SOUTHEAST LA HOSPITAL - REMEDIATION OF CONTAMINATED SOIL

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 076 04A G.O. BONDS 1,200,000 0

TOTAL ACT 2 1,200,000 0

2003 23 2002 397 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 23 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,898
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-01B-01 AFS PROJECT NO 02075
PROJECT DESCRIPTION SOUTHEAST LA HOSPITAL - REMEDIATION OF CONTAMINATED SOIL

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 471,000.00 0.00 471,000.00
592524 01 01 2002 SEMS INC F1 10/15/02 60,818.45 04/04/06 56,181.22 4,637.23 04/04/49 92%
592524 01 02 2002 SEMS INC R1 10/15/02 11,358.00 04/04/06 11,358.00 0.00 04/04/49 100%
592524 01 03 2002 SEMS INC R2 10/15/02 9,221.00 04/04/06 9,221.00 0.00 04/04/49 100%
592524 01 04 2002 SEMS INC R3 10/15/02 1,931.76 04/04/06 1,931.76 0.00 04/04/49 100%

TOTAL CONTRACT 592524 83,329.21 78,691.98 4,637.23

630730 01 01 2002 PETRON LLC CN 10/31/05 635,495.46 08/11/06 635,495.46 0.00 06/30/06 100%
630730 01 90 RETAINAGE WITHHELD CN 08/11/06 31,774.77-
630730 01 91 RETAINAGE PAID CN 0.00 31,774.77

TOTAL CONTRACT 630730 635,495.46 603,720.69 31,774.77

AFS 01 4 AFS MISC. 1,100.00 10/18/05 872.68 227.32 79%
AFS 01 5 AFS TESTING 3,145.00 0.00 3,145.00
AFS 01 6 AFS BLD RISK 1,132.00 05/15/06 468.00 664.00 41%
AFS 01 7 AFS ADM COST 31,450.00 0.00 31,450.00
AFS 01 8 CONT STATE 39,876.54 0.00 39,876.54

TOTAL SUB-PROJECT 01 SELSH REMEDIATION CONTAMINATED 1,266,528.21 683,753.35 582,774.86

AFS 00 3 UNASSIGNED 233,471.79 0.00 233,471.79

TOTAL PROJECT 02075 1,500,000.00 683,753.35 816,246.65

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 718,824.67 682,412.67 36,412.00

TOTAL CONTRACTS 718,824.67 682,412.67 36,412.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,899
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-01B-02 AFS PROJECT NO 02054
PROJECT DESCRIPTION DHH - ADULT SERVICE CHILLER AND COOLING TOWER REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 004 03A G.O. BONDS 470,000 0

TOTAL ACT 23 470,000 0

2003 2 2004 783 04A G.O. BONDS 10,000 0

TOTAL ACT 2 10,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 480,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 480,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,900
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-01B-02 AFS PROJECT NO 02054
PROJECT DESCRIPTION DHH - ADULT SERVICE CHILLER AND COOLING TOWER REPLACEMENT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578323 01 01 2002 BROCK ENGINEERING INC F1 09/09/01 40,438.00 02/07/03 40,438.00 0.00 04/04/49 100%
578323 01 02 2002 BROCK ENGINEERING INC R1 09/09/01 424.27 02/07/03 424.27 0.00 04/04/49 100%

TOTAL CONTRACT 578323 40,862.27 40,862.27 0.00

584145 01 01 2002 GALLO MECHANICAL CONTRACTORS CN 06/10/02 409,000.00 02/07/03 409,000.00 0.00 10/09/02 100%
584145 01 02 2002 GALLO MECHANICAL CONTRACTORS PL 06/10/02 7,000.00 02/07/03 7,000.00 0.00 10/09/02 100%
584145 01 03 2003 GALLO MECHANICAL CONTRACTORS CN 06/10/02 10,000.00 02/07/03 10,000.00 0.00 10/09/02 100%
584145 01 90 RETAINAGE WITHHELD PL 02/07/03 42,600.00-
584145 01 91 RETAINAGE PAID PL 02/07/03 42,600.00 0.00

TOTAL CONTRACT 584145 426,000.00 426,000.00 0.00

AFS 01 4 AFS MISC. 591.77 05/30/02 591.77 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 483.00 02/19/03 483.00 0.00 100%
AFS 01 7 AFS ADM COST 8,119.00 04/09/03 8,119.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SELH-CHILLER/COOLING TOWER 476,056.04 476,056.04 0.00

AFS 00 3 UNASSIGNED 3,943.96 0.00 3,943.96

TOTAL PROJECT 02054 480,000.00 476,056.04 3,943.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 466,862.27 466,862.27 0.00

TOTAL CONTRACTS 466,862.27 466,862.27 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,901
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-93B-02 AFS PROJECT NO CG943
PROJECT DESCRIPTION SELSH - SANITARY SEWER IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996

ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $548,275.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 027 94A FACS AP B390 40,000 0

TOTAL ACT 645 40,000 0

1997 45 1996 369 STATE GENERAL REVENUE 725,000 0

TOTAL ACT 45 725,000 0

2000 LEGB 1999 324 GENERAL FUND-SGR 520,275 0

TOTAL ACT LEGB 520,275 0

2000 21 2000 257 00A G.O. BONDS 730,000 0

TOTAL ACT 21 730,000 0

2001 22 2001 584 02A G.O. BONDS 789,000 0

TOTAL ACT 22 789,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,804,275 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,804,275 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,902
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-93B-02 AFS PROJECT NO CG943
PROJECT DESCRIPTION SELSH - SANITARY SEWER IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996

ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $548,275.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509729 CV 1994 FORTE AND TABLADA INC 9,297.37 9,297.37 0.00
509729 01 01 1994 FORTE AND TABLADA INC FE 12/28/93 18,694.65 09/24/04 18,694.65 0.00 04/04/49 100%
509729 01 02 1994 FORTE AND TABLADA INC RE 12/28/93 2,940.68 09/24/04 2,940.68 0.00 04/04/49 100%
509729 01 01 1997 FORTE AND TABLADA INC FE 12/28/93 106,505.30 09/24/04 106,505.30 0.00 04/04/49 100%
509729 01 02 1997 FORTE AND TABLADA INC RE 12/28/93 10,420.00 09/24/04 10,420.00 0.00 04/04/49 100%
509729 01 03 1997 FORTE AND TABLADA INC FE 12/28/93 39,560.00 09/24/04 39,560.00 0.00 04/04/49 100%
509729 01 04 1997 FORTE AND TABLADA INC R3 12/28/93 1,400.00 09/24/04 1,400.00 0.00 04/04/49 100%
509729 01 05 1997 FORTE AND TABLADA INC R4 12/28/93 706.00 09/24/04 706.00 0.00 04/04/49 100%
509729 01 06 1997 FORTE AND TABLADA INC R5 12/28/93 773.00 09/24/04 773.00 0.00 04/04/49 100%
509729 01 07 2000 FORTE AND TABLADA INC FE 12/28/93 10,328.00 09/24/04 10,328.00 0.00 04/04/49 100%
509729 01 08 2000 FORTE AND TABLADA INC R6 12/28/93 4,493.00 09/24/04 4,493.00 0.00 04/04/49 100%

TOTAL CONTRACT 509729 205,118.00 205,118.00 0.00

527812 01 01 1994 SOILS & FOUNDATION ENGINEERS 01/05/98 7,000.00 02/12/98 6,083.25 916.75 02/05/98 86%

TOTAL CONTRACT 527812 7,000.00 6,083.25 916.75

544751 01 07 1997 THOMAS W PAPAZOGLAKIS PR 04/26/99 1,500.00 09/07/99 1,500.00 0.00 08/23/99 100%

TOTAL CONTRACT 544751 1MULT 1,500.00 1,500.00 0.00

554882 01 01 1997 BOH BROTHERS CONSTRUCTION CO CN 02/07/00 563,943.20 09/14/01 563,943.20 0.00 05/15/01 100%
554882 01 02 2000 BOH BROTHERS CONSTRUCTION CO CN 02/07/00 730,000.00 09/14/01 730,000.00 0.00 05/15/01 100%
554882 01 03 2000 BOH BROTHERS CONSTRUCTION CO CN 02/07/00 400,805.10 09/14/01 400,805.10 0.00 05/15/01 100%
554882 01 04 2001 BOH BROTHERS CONSTRUCTION CO CN 02/07/00 376,155.64 09/14/01 376,155.64 0.00 05/15/01 100%
554882 01 05 2001 BOH BROTHERS CONSTRUCTION CO PL 02/07/00 10,844.36 09/14/01 10,844.36 0.00 05/15/01 100%
554882 01 90 RETAINAGE WITHHELD CN 09/14/01 104,087.42-
554882 01 91 RETAINAGE PAID CN 09/14/01 104,087.42 0.00

TOTAL CONTRACT 554882 2,081,748.30 2,081,748.30 0.00

AFS 01 1 AFS ACT 20,600.00 06/15/00 20,600.00 0.00 100%
AFS 01 4 AFS MISC. 581.36 02/03/00 581.36 0.00 100%
AFS 01 5 AFS TESTING 16,302.38 08/22/02 16,302.38 0.00 100%
AFS 01 6 AFS BLD RISK 8,970.00 09/12/01 8,970.00 0.00 100%
AFS 01 7 AFS ADM COST 9,098.10 06/12/02 9,098.10 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,903
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-93B-02 AFS PROJECT NO CG943
PROJECT DESCRIPTION SELSH - SANITARY SEWER IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996

ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $548,275.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SEWER LINE/PUMP STA SELSH 2,350,918.14 2,350,001.39 916.75

509729 02 09 2000 FORTE AND TABLADA INC F2 12/28/93 20,216.00 09/24/04 20,216.00 0.00 04/04/49 100%
509729 02 10 2000 FORTE AND TABLADA INC R7 12/28/93 2,682.00 09/24/04 2,682.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509729 22,898.00 22,898.00 0.00

599961 02 01 2001 SEMS INC CN 07/07/03 395,975.32 09/24/04 395,975.32 0.00 05/25/04 100%
599961 02 90 RETAINAGE WITHHELD CN 09/24/04 39,597.53-
599961 02 91 RETAINAGE PAID CN 09/24/04 39,597.53 0.00

TOTAL CONTRACT 599961 395,975.32 395,975.32 0.00

AFS 02 4 AFS MISC. 1,100.00 07/22/03 576.32 523.68 52%
AFS 02 5 AFS TESTING 1,883.00 07/23/04 633.00 1,250.00 33%
AFS 02 7 AFS ADM COST 25,000.00 04/09/03 461.50 24,538.50 1%
AFS 02 8 CONT STATE 5,640.50 0.00 5,640.50

TOTAL SUB-PROJECT 02 OXIDATION POND CLOSURE SELSH 452,496.82 420,544.14 31,952.68

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 860.04 06/30/96 860.04 0.00 100%

TOTAL PROJECT CG943 2,804,275.00 2,771,405.57 32,869.43

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,714,239.62 2,713,322.87 916.75

TOTAL CONTRACTS 2,714,239.62 2,713,322.87 916.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,904
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-97-01 AFS PROJECT NO 98028
PROJECT DESCRIPTION SELSH - ADMINISTRATION BUILDING ELECTRICAL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 411 STATE GENERAL REVENUE 206,350 0

TOTAL ACT 28 206,350 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 206,350 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 206,350 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,905
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO 09-333-97-01 AFS PROJECT NO 98028
PROJECT DESCRIPTION SELSH - ADMINISTRATION BUILDING ELECTRICAL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531967 01 01 1998 GULF SOUTH ENGINEERS INC FE 04/20/98 26,293.00 03/26/01 26,293.00 0.00 04/04/49 100%

TOTAL CONTRACT 531967 26,293.00 26,293.00 0.00

553923 01 01 1998 PREFERRED ELECTRIC INC CN 01/10/00 173,300.00 11/22/00 173,300.00 0.00 08/08/00 100%
553923 01 90 RETAINAGE WITHHELD CN 11/22/00 17,330.00-
553923 01 91 RETAINAGE PAID CN 11/22/00 17,330.00 0.00

TOTAL CONTRACT 553923 173,300.00 173,300.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 665.71 01/04/00 665.71 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 448.00 02/20/01 448.00 0.00 100%
AFS 01 7 AFS ADM COST 5,642.50 06/25/01 5,642.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ADMIN BLDG ELECTRICAL RENOVATI 206,349.21 206,349.21 0.00

AFS 00 3 UNASSIGNED 0.79 0.00 0.79

TOTAL PROJECT 98028 206,350.00 206,349.21 0.79

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 199,593.00 199,593.00 0.00

TOTAL CONTRACTS 199,593.00 199,593.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,906
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-335-01B-01 AFS PROJECT NO 02076
PROJECT DESCRIPTION GREENWELL SPRINGS HOSPITAL - REPLACEMENT OF A/C UNIT AT MAIN BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $105,000 INT EARNINGS APPROVED BY LEG BUD COMM 8/12/05. $10,000 INT

APPROVED BY LEG BUD COMM 5/23/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 078 04A G.O. BONDS 315,000 0

TOTAL ACT 2 315,000 0

2003 23 2002 396 STATE GENERAL REVENUE 20,000 0

TOTAL ACT 23 20,000 0

2006 LEGB 2005 058 GENERAL FUND-SGR 105,000 0
2006 LEGB 2006 298 GENERAL FUND-SGR 10,000 0

TOTAL ACT LEGB 115,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,907
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-335-01B-01 AFS PROJECT NO 02076
PROJECT DESCRIPTION GREENWELL SPRINGS HOSPITAL - REPLACEMENT OF A/C UNIT AT MAIN BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $105,000 INT EARNINGS APPROVED BY LEG BUD COMM 8/12/05. $10,000 INT

APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 468.00 06/27/02 468.00 0.00 100%

TOTAL SUB-PROJECT 01 MISCELLANEOUS 468.00 468.00 0.00

591940 02 01 2002 BROCK ENGINEERING INC F1 10/23/02 31,424.00 03/10/06 25,806.00 5,618.00 04/04/49 82%

TOTAL CONTRACT 591940 31,424.00 25,806.00 5,618.00

629612 02 02 2002 AIRTROL INC CN 09/12/05 258,670.00 07/18/06 258,670.00 0.00 04/18/06 100%
629612 02 03 2002 AIRTROL INC PL 09/12/05 8,600.00 07/18/06 8,600.00 0.00 04/18/06 100%
629612 02 01 2006 AIRTROL INC CN 09/12/05 105,000.00 07/18/06 105,000.00 0.00 04/18/06 100%
629612 02 90 RETAINAGE WITHHELD CN 07/18/06 37,227.00-
629612 02 91 RETAINAGE PAID CN 07/18/06 37,227.00 0.00

TOTAL CONTRACT 629612 372,270.00 372,270.00 0.00

AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 4 AFS MISC. 254.16 09/19/05 254.16 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 2,243.00 05/15/06 219.00 2,024.00 9%
AFS 02 7 AFS ADM COST 17,800.00 04/09/03 639.00 17,161.00 3%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 RPL A/C UNIT AT MAIN BUILDING 423,991.16 399,188.16 24,803.00

632152 03 01 2002 SHAW ENVIRONMENTAL & PR 11/08/05 5,500.00 0.00 5,500.00 02/07/06

TOTAL CONTRACT 632152 5,500.00 0.00 5,500.00

AFS 03 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 AUTO LIFT SOIL REMEDIATION 5,500.00 0.00 5,500.00

633840 04 01 2003 ASCENSION ENVIRONMENTAL SVC OC 02/13/06 7,950.00 04/11/06 7,950.00 0.00 03/16/06 100%

TOTAL CONTRACT 633840 7,950.00 7,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,908
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO 09-335-01B-01 AFS PROJECT NO 02076
PROJECT DESCRIPTION GREENWELL SPRINGS HOSPITAL - REPLACEMENT OF A/C UNIT AT MAIN BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $105,000 INT EARNINGS APPROVED BY LEG BUD COMM 8/12/05. $10,000 INT

APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 A/C PROJ ASB REMOVAL G S HOSP 7,950.00 7,950.00 0.00

640571 05 01 2003 LOUISIANA CONTROLS INC OC 08/21/06 10,000.00 0.00 10,000.00 10/06/06

TOTAL CONTRACT 640571 10,000.00 0.00 10,000.00

AFS 05 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 UPGRADE CONTROLS FOR RPL A/C 10,000.00 0.00 10,000.00

AFS 00 3 UNASSIGNED 2,090.84 0.00 2,090.84

TOTAL PROJECT 02076 450,000.00 407,606.16 42,393.84

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 427,144.00 406,026.00 21,118.00

TOTAL CONTRACTS 427,144.00 406,026.00 21,118.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,909
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 335 GREENWELL SPRINGS HOSPITAL FPC SCHED NO 09-335-98B-01 AFS PROJECT NO 99117
PROJECT DESCRIPTION GREENWELL SPRINGS HOSPITAL - REPLACE FIRE ALARM SYSTEM

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 045 02A G.O. BONDS 215,000 0

TOTAL ACT 22 215,000 0

2001 22 2001 794 02A G.O. BONDS 160,000 0

TOTAL ACT 22 160,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 375,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 375,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,910
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 335 GREENWELL SPRINGS HOSPITAL FPC SCHED NO 09-335-98B-01 AFS PROJECT NO 99117
PROJECT DESCRIPTION GREENWELL SPRINGS HOSPITAL - REPLACE FIRE ALARM SYSTEM

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553164 01 01 1999 BELCHER, CHESSON, NESBIT INC F1 10/20/99 25,557.00 05/03/02 25,557.00 0.00 04/04/49 100%
553164 01 02 1999 BELCHER, CHESSON, NESBIT INC R1 10/20/99 4,455.00 05/03/02 4,455.00 0.00 04/04/49 100%
553164 01 03 1999 BELCHER, CHESSON, NESBIT INC R2 10/20/99 159.00 05/03/02 159.00 0.00 04/04/49 100%

TOTAL CONTRACT 553164 30,171.00 30,171.00 0.00

569077 01 01 1999 ARCO ELECTRIC CO INC CN 04/30/01 177,190.39 05/24/02 177,190.39 0.00 02/09/02 100%
569077 01 02 2001 ARCO ELECTRIC CO INC CN 04/30/01 88,909.94 05/24/02 88,909.94 0.00 02/09/02 100%
569077 01 03 2001 ARCO ELECTRIC CO INC PL 04/30/01 12,600.00 05/24/02 12,600.00 0.00 02/09/02 100%
569077 01 90 RETAINAGE WITHHELD CN 05/24/02 27,870.03-
569077 01 91 RETAINAGE PAID CN 05/24/02 27,870.03 0.00

TOTAL CONTRACT 569077 278,700.33 278,700.33 0.00

AFS 01 4 AFS MISC. 250.04 04/24/01 250.04 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,230.00 05/16/02 1,230.00 0.00 100%
AFS 01 7 AFS ADM COST 12,945.00 06/12/02 12,945.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACE FIRE ALARM SYSTEM 323,296.37 323,296.37 0.00

AFS 00 3 UNASSIGNED 51,703.63 0.00 51,703.63

TOTAL PROJECT 99117 375,000.00 323,296.37 51,703.63

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 308,871.33 308,871.33 0.00

TOTAL CONTRACTS 308,871.33 308,871.33 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,911
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 335 GREENWELL SPRINGS HOSPITAL FPC SCHED NO 09-335-98B-02 AFS PROJECT NO 99118
PROJECT DESCRIPTION GREENWELL SPRINGS HOSPITAL - REPLACE ELEVATOR IN MAIN BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 046 02A G.O. BONDS 167,284 0

TOTAL ACT 22 167,284 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 167,284 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 167,284 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,912
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 335 GREENWELL SPRINGS HOSPITAL FPC SCHED NO 09-335-98B-02 AFS PROJECT NO 99118
PROJECT DESCRIPTION GREENWELL SPRINGS HOSPITAL - REPLACE ELEVATOR IN MAIN BUILDING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558056 01 01 1999 THOMAS D MILLIN, ARCHITECT F1 04/05/00 15,332.00 11/26/02 15,332.00 0.00 04/04/49 100%
558056 01 02 1999 THOMAS D MILLIN, ARCHITECT R1 04/05/00 256.00 11/26/02 256.00 0.00 04/04/49 100%

TOTAL CONTRACT 558056 15,588.00 15,588.00 0.00

570480 01 01 1999 STRATOS ELEVATOR INC CN 05/28/01 150,284.00 08/30/02 150,284.00 0.00 05/24/02 100%
570480 01 90 RETAINAGE WITHHELD CN 08/30/02 15,028.40-
570480 01 91 RETAINAGE PAID CN 08/30/02 15,028.40 0.00

TOTAL CONTRACT 570480 150,284.00 150,284.00 0.00

AFS 01 4 AFS MISC. 201.92 05/17/01 201.92 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 348.00 08/22/02 348.00 0.00 100%
AFS 01 7 AFS ADM COST 862.00 04/09/03 862.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACE ELEVATOR MAIN BUILDING 167,283.92 167,283.92 0.00

AFS 00 3 UNASSIGNED 0.08 0.00 0.08

TOTAL PROJECT 99118 167,284.00 167,283.92 0.08

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 165,872.00 165,872.00 0.00

TOTAL CONTRACTS 165,872.00 165,872.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,913
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 337 FELICIANA FORENSIC FACILITY FPC SCHED NO 09-337-97-01 AFS PROJECT NO 98029
PROJECT DESCRIPTION FELICIANA FORENSIC FACILITY - CENTRAL A/C AND HEATING OF ITU (PINE

HOUSE), PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $700,000 APPROVED BY LEG BUD COMM ON 6/6/02. PROJECT

09-332-02B-09 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL 8/12/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 413 STATE GENERAL REVENUE 900,000 0

TOTAL ACT 28 900,000 0

2002 LEGB 2002 300 GENERAL FUND-SGR 700,000 0

TOTAL ACT LEGB 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 559 LOC GENERAL OBLIGATION BONDS 135,000 135,000 1

TOTAL ACT 26 135,000 135,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,330,000 2

TOTAL ACT 26 0 1,330,000

TOTAL PRIOR YEAR 1,600,000 0
TOTAL CURRENT YEAR 135,000 1,465,000
GRAND TOTAL 1,735,000 1,465,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,914
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 337 FELICIANA FORENSIC FACILITY FPC SCHED NO 09-337-97-01 AFS PROJECT NO 98029
PROJECT DESCRIPTION FELICIANA FORENSIC FACILITY - CENTRAL A/C AND HEATING OF ITU (PINE

HOUSE), PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $700,000 APPROVED BY LEG BUD COMM ON 6/6/02. PROJECT

09-332-02B-09 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531488 01 01 1998 HENRY C EYRE JR PE CONSULTING FE 04/06/98 105,483.00 01/13/04 73,838.10 31,644.90 04/04/49 70%
531488 01 02 1998 HENRY C EYRE JR PE CONSULTING R1 04/06/98 3,860.00 01/13/04 3,860.00 0.00 04/04/49 100%
531488 01 03 1998 HENRY C EYRE JR PE CONSULTING R2 04/06/98 4,175.00 01/13/04 4,175.00 0.00 04/04/49 100%

TOTAL CONTRACT 531488 113,518.00 81,873.10 31,644.90

AFS 01 4 AFS MISC. 1,100.00 08/12/03 916.34 183.66 83%
AFS 01 5 AFS TESTING 6,000.00 0.00 6,000.00
AFS 01 7 AFS ADM COST 60,000.00 04/09/03 4,966.00 55,034.00 8%

TOTAL SUB-PROJECT 01 ITU(PINEL HOUSE)CNTRL A/C & HT 180,618.00 87,755.44 92,862.56

606246 02 01 1998 PYBURN & ODOM MCA LLC PR 08/20/03 16,057.00 02/07/05 10,773.05 5,283.95 08/19/06 67%

TOTAL CONTRACT 606246 16,057.00 10,773.05 5,283.95

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 7 AFS ADM COST 7,295.00 0.00 7,295.00

TOTAL SUB-PROJECT 02 ELSH PINEL HOUSE ASB ABATEMENT 24,452.00 10,773.05 13,678.95

AFS 00 3 UNASSIGNED 1,529,930.00 0.00 1,529,930.00

TOTAL PROJECT 98029 1,735,000.00 98,528.49 1,636,471.51

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 129,575.00 92,646.15 36,928.85

TOTAL CONTRACTS 129,575.00 92,646.15 36,928.85



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,915
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 09-338-01B-01 AFS PROJECT NO 02151
PROJECT DESCRIPTION NEW ORLEANS ADOLESCENT HOSPITAL - REPLACEMENT OF FIRE ALARM SYSTEM

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $500,000 IAT APPROVED BY LEG BUD COMM ON 8/14/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 LEGB 2002 340 GENERAL FUND- IAT 500,000 0

TOTAL ACT LEGB 500,000 0

2003 23 2002 813 03A G.O. BONDS 280,000 0

TOTAL ACT 23 280,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 780,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 780,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,916
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 09-338-01B-01 AFS PROJECT NO 02151
PROJECT DESCRIPTION NEW ORLEANS ADOLESCENT HOSPITAL - REPLACEMENT OF FIRE ALARM SYSTEM

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $500,000 IAT APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
580888 01 01 2002 MARRERO, COUVILLON & CN 02/22/02 0.00 11/04/03 0.00 0.00 04/04/49
580888 01 02 2002 MARRERO, COUVILLON & R1 02/22/02 0.00 11/04/03 0.00 0.00 04/04/49
580888 01 05 2003 MARRERO, COUVILLON & CN 02/22/02 15,480.00 11/04/03 15,480.00 0.00 04/04/49 100%
580888 01 06 2003 MARRERO, COUVILLON & R1 02/22/02 282.60 11/04/03 282.60 0.00 04/04/49 100%
580888 01 12 2003 MARRERO, COUVILLON & F1 02/22/02 1,520.00 11/04/03 1,520.00 0.00 04/04/49 100%

TOTAL CONTRACT 580888 17,282.60 17,282.60 0.00

586849 01 01 2002 ALARM DETECTION & SUPPRESSION CN 07/22/02 0.00 01/24/03 0.00 0.00 01/14/03
586849 01 02 2002 ALARM DETECTION & SUPPRESSION CN 07/22/02 0.00 01/24/03 0.00 0.00 01/14/03
586849 01 04 2002 ALARM DETECTION & SUPPRESSION PT 07/22/02 0.00 01/24/03 0.00 0.00 01/14/03
586849 01 03 2003 ALARM DETECTION & SUPPRESSION CN 07/22/02 226,000.00 01/24/03 226,000.00 0.00 01/14/03 100%
586849 01 05 2003 ALARM DETECTION & SUPPRESSION CN 07/22/02 11,041.54 01/24/03 0.00 11,041.54 01/14/03
586849 01 90 RETAINAGE WITHHELD CN 01/24/03 22,600.00-
586849 01 91 RETAINAGE PAID CN 0.00 22,600.00

TOTAL CONTRACT 586849 237,041.54 203,400.00 33,641.54

AFS 01 4 AFS MISC. 1,100.00 10/28/04 77.76 1,022.24 7%
AFS 01 5 AFS TESTING 1,130.00 0.00 1,130.00
AFS 01 6 AFS BLD RISK 814.00 10/28/04 288.00 526.00 35%
AFS 01 7 AFS ADM COST 11,300.00 02/14/06 11,300.00 0.00 100%
AFS 01 8 CONT STATE 7,003.46 0.00 7,003.46

TOTAL SUB-PROJECT 01 REPLACE FIRE ALARM SYSTEM 275,671.60 232,348.36 43,323.24

580888 02 03 2002 MARRERO, COUVILLON & F2 02/22/02 0.00 11/04/03 0.00 0.00 04/04/49
580888 02 07 2003 MARRERO, COUVILLON & F2 02/22/02 8,990.00 11/04/03 8,990.00 0.00 04/04/49 100%

* TOTAL CONTRACT 580888 8,990.00 8,990.00 0.00

592368 02 01 2002 GILL INDUSTRIES LTD OC 11/25/02 0.00 03/07/03 0.00 0.00 02/04/03
592368 02 02 2003 GILL INDUSTRIES LTD OC 11/25/02 12,583.00 03/07/03 12,583.00 0.00 02/04/03 100%

TOTAL CONTRACT 592368 12,583.00 12,583.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,917
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 09-338-01B-01 AFS PROJECT NO 02151
PROJECT DESCRIPTION NEW ORLEANS ADOLESCENT HOSPITAL - REPLACEMENT OF FIRE ALARM SYSTEM

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $500,000 IAT APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB REM 2ND FLR-S.-1ST FLR NOR 21,573.00 21,573.00 0.00

580888 03 04 2002 MARRERO, COUVILLON & F3 02/22/02 0.00 11/04/03 0.00 0.00 04/04/49
580888 03 09 2002 MARRERO, COUVILLON & R2 02/22/02 0.00 11/04/03 0.00 0.00 04/04/49
580888 03 08 2003 MARRERO, COUVILLON & F3 02/22/02 16,664.40 11/04/03 16,664.40 0.00 04/04/49 100%
580888 03 10 2003 MARRERO, COUVILLON & F3 02/22/02 15,618.60 11/04/03 15,214.85 403.75 04/04/49 97%
580888 03 11 2003 MARRERO, COUVILLON & R2 02/22/02 101.05 11/04/03 0.00 101.05 04/04/49

* TOTAL CONTRACT 580888 32,384.05 31,879.25 504.80

604730 03 01 2003 ROY FRISCHHERTZ CONSTRUCTION CN 11/10/03 334,481.82 04/01/05 334,481.82 0.00 10/28/04 100%
604730 03 02 2003 ROY FRISCHHERTZ CONSTRUCTION PL 11/10/03 6,300.00 04/01/05 6,300.00 0.00 10/28/04 100%
604730 03 90 RETAINAGE WITHHELD CN 04/01/05 34,078.18-
604730 03 91 RETAINAGE PAID CN 04/01/05 34,078.18 0.00

TOTAL CONTRACT 604730 340,781.82 340,781.82 0.00

AFS 03 4 AFS MISC. 1,100.00 10/28/04 452.36 647.64 41%
AFS 03 5 AFS TESTING 1,668.00 0.00 1,668.00
AFS 03 7 AFS ADM COST 16,684.00 0.00 16,684.00
AFS 03 8 CONT STATE 25,183.18 0.00 25,183.18

TOTAL SUB-PROJECT 03 RECONDITION EXISTING ELEVATORS 417,801.05 373,113.43 44,687.62

AFS 00 3 UNASSIGNED 64,954.35 0.00 64,954.35

TOTAL PROJECT 02151 780,000.00 627,034.79 152,965.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 649,063.01 614,916.67 34,146.34

TOTAL CONTRACTS 649,063.01 614,916.67 34,146.34



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,918
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 09-338-01B-02 AFS PROJECT NO 02077
PROJECT DESCRIPTION N.O. ADOLESCENT HOSPITAL- CHILLER REPLACEMENT, PLANNING & CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 27 2006 082 LOC LINE OF CREDIT 360,000 0

TOTAL ACT 27 360,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 082 LOC GENERAL OBLIGATION BONDS 0 2,360,000 1

TOTAL ACT 26 0 2,360,000

TOTAL PRIOR YEAR 360,000 0
TOTAL CURRENT YEAR 0 2,360,000
GRAND TOTAL 360,000 2,360,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,919
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 09-338-01B-02 AFS PROJECT NO 02077
PROJECT DESCRIPTION N.O. ADOLESCENT HOSPITAL- CHILLER REPLACEMENT, PLANNING & CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 125,000.00 0.00 125,000.00
592078 01 01 2002 MARRERO, COUVILLON & F1 10/15/02 65,489.00 07/08/04 42,567.85 22,921.15 04/04/49 65%

TOTAL CONTRACT 592078 65,489.00 42,567.85 22,921.15

606598 01 08 2002 CHARLES E CRAIG JR PR 01/01/04 0.00 01/07/05 0.00 0.00 12/31/04

TOTAL CONTRACT 606598 1MULT 0.00 0.00 0.00

AFS 01 4 AFS MISC. 1,100.00 09/30/02 101.89 998.11 9%
AFS 01 5 AFS TESTING 3,750.00 0.00 3,750.00
AFS 01 6 AFS BLD RISK 6,750.00 0.00 6,750.00

TOTAL SUB-PROJECT 01 CHILLER REPLACEMENT N O ADOLES 202,089.00 42,669.74 159,419.26

592078 02 02 2002 MARRERO, COUVILLON & F1 10/15/02 5,686.00 07/08/04 3,127.30 2,558.70 04/04/49 55%
592078 02 03 2002 MARRERO, COUVILLON & R1 10/15/02 960.00 07/08/04 960.00 0.00 04/04/49 100%

* TOTAL CONTRACT 592078 6,646.00 4,087.30 2,558.70

AFS 02 4 AFS MISC. 100.00 0.00 100.00
AFS 02 5 AFS TESTING 250.00 0.00 250.00
AFS 02 7 AFS ADM COST 2,500.00 0.00 2,500.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT 9,496.00 4,087.30 5,408.70

AFS 00 3 UNASSIGNED 148,149.00 0.00 148,149.00

TOTAL PROJECT 02077 359,734.00 46,757.04 312,976.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 72,135.00 46,655.15 25,479.85

TOTAL CONTRACTS 72,135.00 46,655.15 25,479.85



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,920
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 338 N.O.ADOLESCENT HOSPITAL FPC SCHED NO 09-338-92B-02 AFS PROJECT NO CG895
PROJECT DESCRIPTION N.O. ADOLESCENT HOSP./ JCAHO SAFETY REQUIREMENTS FOR FIRE

PROTECTION STANDARDS
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR 640,000 FROM ACT 45 OF

1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 068 GENERAL FUND- IAT 55,000 0

TOTAL ACT 1137 55,000 0

1993 645 1993 076 86A FACS AP C089 146,112 0
1993 645 1993 077 80A FACS AP C094 42,128 0
1993 645 1993 078 85C FACS AP C096 21,761 0

TOTAL ACT 645 210,001 0

1997 28 1997 277 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1997 479 1997 276 * STATE GENERAL REVENUE 340,000 0

TOTAL ACT 479 340,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 605,001 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 605,001 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,921
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 338 N.O.ADOLESCENT HOSPITAL FPC SCHED NO 09-338-92B-02 AFS PROJECT NO CG895
PROJECT DESCRIPTION N.O. ADOLESCENT HOSP./ JCAHO SAFETY REQUIREMENTS FOR FIRE

PROTECTION STANDARDS
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR 640,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509745 CV 1993 PIQUE, WEINSTEIN, ALCIATORE 15,907.30 15,907.30 0.00
509745 01 01 1993 PIQUE, WEINSTEIN, ALCIATORE FE 07/23/93 24,193.70 11/06/00 20,948.23 3,245.47 04/04/49 86%
509745 01 02 1993 PIQUE, WEINSTEIN, ALCIATORE RE 07/23/93 6,231.00 11/06/00 6,231.00 0.00 04/04/49 100%
509745 01 03 1993 PIQUE, WEINSTEIN, ALCIATORE RE 07/23/93 4,000.00 11/06/00 4,000.00 0.00 04/04/49 100%
509745 01 04 1993 PIQUE, WEINSTEIN, ALCIATORE RE 07/23/93 616.86 11/06/00 616.86 0.00 04/04/49 100%

TOTAL CONTRACT 509745 50,948.86 47,703.39 3,245.47

520112 01 01 1993 SYSTEMS CONTRACTORS CORP 07/07/97 138,529.72 12/01/98 138,529.72 0.00 06/08/98 100%
520112 01 02 1993 SYSTEMS CONTRACTORS CORP 07/07/97 2,232.71 12/01/98 2,232.71 0.00 06/08/98 100%
520112 01 03 1993 SYSTEMS CONTRACTORS CORP 07/07/97 9,116.31 12/01/98 9,116.31 0.00 06/08/98 100%
520112 01 04 1993 SYSTEMS CONTRACTORS CORP 07/07/97 26,595.76 12/01/98 26,595.76 0.00 06/08/98 100%
520112 01 01 1997 SYSTEMS CONTRACTORS CORP 07/07/97 193,470.30 12/01/98 193,470.30 0.00 06/08/98 100%
520112 01 02 1999 SYSTEMS CONTRACTORS CORP 07/07/97 0.00 12/01/98 0.00 0.00 06/08/98
520112 01 90 RETAINAGE WITHHELD 12/01/98 36,994.48-
520112 01 91 RETAINAGE PAID 12/01/98 36,994.48 0.00

TOTAL CONTRACT 520112 369,944.80 369,944.80 0.00

526374 01 01 1993 ACADIAN AIR BALANCE INC 11/17/97 4,000.00 09/23/98 4,000.00 0.00 12/23/98 100%

TOTAL CONTRACT 526374 4,000.00 4,000.00 0.00

AFS 01 4 AFS MISC. 392.06 07/10/97 392.06 0.00 100%
AFS 01 5 AFS TESTING 100.00 04/24/98 100.00 0.00 100%
AFS 01 6 AFS BLD RISK 1,490.00 10/22/98 1,490.00 0.00 100%
AFS 01 7 AFS ADM COST 6,912.80 06/25/01 6,912.80 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FIRE ALARM SYS-FIRE PRO STAND 433,788.52 430,543.05 3,245.47

509745 02 01 1997 PIQUE, WEINSTEIN, ALCIATORE FE 07/23/93 113,582.70 11/06/00 113,582.70 0.00 04/04/49 100%
509745 02 02 1997 PIQUE, WEINSTEIN, ALCIATORE RE 07/23/93 5,800.00 11/06/00 5,800.00 0.00 04/04/49 100%
509745 02 07 1997 PIQUE, WEINSTEIN, ALCIATORE R7 07/23/93 3,401.00 11/06/00 3,401.00 0.00 04/04/49 100%
509745 02 08 1997 PIQUE, WEINSTEIN, ALCIATORE R8 07/23/93 13,700.00 11/06/00 13,700.00 0.00 04/04/49 100%
509745 02 09 1997 PIQUE, WEINSTEIN, ALCIATORE R9 07/23/93 5,670.00 11/06/00 5,670.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509745 142,153.70 142,153.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,922
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 338 N.O.ADOLESCENT HOSPITAL FPC SCHED NO 09-338-92B-02 AFS PROJECT NO CG895
PROJECT DESCRIPTION N.O. ADOLESCENT HOSP./ JCAHO SAFETY REQUIREMENTS FOR FIRE

PROTECTION STANDARDS
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR 640,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 371.17 11/03/99 371.17 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 23,436.42 03/09/06 12,094.50 11,341.92 51%

TOTAL SUB-PROJECT 02 RENOV. OF FIRE ALARM SYSTEM 165,961.29 154,619.37 11,341.92

509745 03 05 1997 PIQUE, WEINSTEIN, ALCIATORE F3 07/23/93 0.00 11/06/00 0.00 0.00 04/04/49
509745 03 06 1997 PIQUE, WEINSTEIN, ALCIATORE R6 07/23/93 0.00 11/06/00 0.00 0.00 04/04/49

* TOTAL CONTRACT 509745 0.00 0.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 FIRE PUMP/ADD SPRINKLER(TERM) 0.00 0.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 5,250.19 06/30/96 5,250.19 0.00 100%

TOTAL PROJECT CG895 605,000.00 590,412.61 14,587.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 567,047.36 563,801.89 3,245.47

TOTAL CONTRACTS 567,047.36 563,801.89 3,245.47



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,923
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 341 PELTIER-LAWLESS DEVELOPMEN CTR FPC SCHED NO 09-341-98B-01 AFS PROJECT NO 99119
PROJECT DESCRIPTION PELTIER - LAWLESS DEVELOPMENT CENTER - FIRE ALARM REPLACEMENT AND

SPRINKLER INSTALLATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 047 02A G.O. BONDS 300,000 0

TOTAL ACT 22 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,924
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 341 PELTIER-LAWLESS DEVELOPMEN CTR FPC SCHED NO 09-341-98B-01 AFS PROJECT NO 99119
PROJECT DESCRIPTION PELTIER - LAWLESS DEVELOPMENT CENTER - FIRE ALARM REPLACEMENT AND

SPRINKLER INSTALLATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
553986 01 01 1999 RONALD J BOUDREAUX PE INC F1 10/20/99 24,881.00 05/16/03 24,881.00 0.00 04/04/49 100%
553986 01 02 1999 RONALD J BOUDREAUX PE INC R1 10/20/99 720.78 05/16/03 720.78 0.00 04/04/49 100%

TOTAL CONTRACT 553986 25,601.78 25,601.78 0.00

572882 01 01 1999 MERIT SPRINKLER CO INC CN 07/09/01 259,147.37 05/23/03 259,147.37 0.00 10/14/02 100%
572882 01 90 RETAINAGE WITHHELD CN 05/23/03 25,914.74-
572882 01 91 RETAINAGE PAID CN 05/23/03 25,914.74 0.00

TOTAL CONTRACT 572882 259,147.37 259,147.37 0.00

AFS 01 4 AFS MISC. 349.08 09/20/01 349.08 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 2,201.00 02/19/03 2,201.00 0.00 100%
AFS 01 7 AFS ADM COST 12,439.50 04/09/03 12,439.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RPL FIRE ALARM/SPRINKLER INSTA 299,738.73 299,738.73 0.00

AFS 00 3 UNASSIGNED 261.27 0.00 261.27

TOTAL PROJECT 99119 300,000.00 299,738.73 261.27

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 284,749.15 284,749.15 0.00

TOTAL CONTRACTS 284,749.15 284,749.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,925
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 341 PELTIER-LAWLESS DEVELOPMEN CTR FPC SCHED NO 09-341-99B-01 AFS PROJECT NO 00081
PROJECT DESCRIPTION PELTIER-LAWLESS DEVELOPMENT CENTER - AUTOMATED DOOR AND SECURITY

SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 361 03A G.O. BONDS 95,000 0

TOTAL ACT 23 95,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 95,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 95,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,926
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 341 PELTIER-LAWLESS DEVELOPMEN CTR FPC SCHED NO 09-341-99B-01 AFS PROJECT NO 00081
PROJECT DESCRIPTION PELTIER-LAWLESS DEVELOPMENT CENTER - AUTOMATED DOOR AND SECURITY

SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

572327 01 01 2000 WEIMER & BOUDREAUX ARCHITECTS F1 04/30/01 386.00 12/21/01 386.00 0.00 04/04/49 100%

TOTAL CONTRACT 572327 386.00 386.00 0.00

581845 01 01 2000 RICHARD WEIMER ARCHT AIA LLC F1 04/30/01 8,199.00 10/01/04 8,199.00 0.00 04/04/49 100%
581845 01 02 2000 RICHARD WEIMER ARCHT AIA LLC R1 04/30/01 556.05 10/01/04 556.05 0.00 04/04/49 100%

TOTAL CONTRACT 581845 8,755.05 8,755.05 0.00

607152 01 01 2000 B E T CONSTRUCTION INC CN 02/16/04 74,230.00 09/10/04 74,230.00 0.00 06/12/04 100%
607152 01 02 2000 B E T CONSTRUCTION INC PL 02/16/04 4,419.00 09/10/04 4,419.00 0.00 06/12/04 100%
607152 01 90 RETAINAGE WITHHELD CN 09/10/04 7,864.90-
607152 01 91 RETAINAGE PAID CN 09/10/04 7,864.90 0.00

TOTAL CONTRACT 607152 78,649.00 78,649.00 0.00

AFS 01 4 AFS MISC. 1,100.00 02/06/04 363.34 736.66 33%
AFS 01 5 AFS TESTING 375.00 0.00 375.00
AFS 01 6 AFS BLD RISK 270.00 0.00 270.00
AFS 01 7 AFS ADM COST 3,500.00 0.00 3,500.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 AUTOMATED DOORS W/SEC SENSORS 93,035.05 88,153.39 4,881.66

AFS 00 3 UNASSIGNED 1,964.95 0.00 1,964.95

TOTAL PROJECT 00081 95,000.00 88,153.39 6,846.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 87,790.05 87,790.05 0.00

TOTAL CONTRACTS 87,790.05 87,790.05 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,927
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-01B-01 AFS PROJECT NO 02078
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - REPLACE/REBUILD LIFT STATION PUMPS

IN SEWERAGE SYSTEM, AND SUPPLY EMERGENCY POWER TO WASTE DISPOSAL SYSTEM
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 084 04A G.O. BONDS 300,000 0

TOTAL ACT 2 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,928
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-01B-01 AFS PROJECT NO 02078
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - REPLACE/REBUILD LIFT STATION PUMPS

IN SEWERAGE SYSTEM, AND SUPPLY EMERGENCY POWER TO WASTE DISPOSAL SYSTEM
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594084 01 01 2002 MARRERO, COUVILLON & F1 01/17/03 16,008.00 02/28/05 14,567.28 1,440.72 04/04/49 91%
594084 01 02 2002 MARRERO, COUVILLON & R1 01/17/03 148.30 02/28/05 148.30 0.00 04/04/49 100%

TOTAL CONTRACT 594084 16,156.30 14,715.58 1,440.72

613368 01 01 2002 ARC MECHANICAL CONTRACTORS INC CN 07/12/04 190,942.52 01/10/06 184,942.52 6,000.00 05/22/05 96%
613368 01 90 RETAINAGE WITHHELD CN 01/10/06 18,494.25-
613368 01 91 RETAINAGE PAID CN 0.00 18,494.25

TOTAL CONTRACT 613368 190,942.52 166,448.27 24,494.25

AFS 01 4 AFS MISC. 1,100.00 07/02/04 443.82 656.18 40%
AFS 01 5 AFS TESTING 894.00 0.00 894.00
AFS 01 6 AFS BLD RISK 966.00 0.00 966.00
AFS 01 7 AFS ADM COST 8,940.00 0.00 8,940.00
AFS 01 8 CONT STATE 3,865.48 0.00 3,865.48

TOTAL SUB-PROJECT 01 REBUILD LIFT STATION PUMPS 222,864.30 181,607.67 41,256.63

AFS 00 3 UNASSIGNED 77,135.70 0.00 77,135.70

TOTAL PROJECT 02078 300,000.00 181,607.67 118,392.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 207,098.82 181,163.85 25,934.97

TOTAL CONTRACTS 207,098.82 181,163.85 25,934.97



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,929
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-03B-03 AFS PROJECT NO 04038
PROJECT DESCRIPTION METRO DEV CTR - REPAIR UTILITY SEWERAGE CONNECTIONS AND FILL LARGER

CAVITIES UNDER CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 275,000 5

TOTAL ACT 26 0 275,000

2004 26 2005 991 LOC GENERAL OBLIGATION BONDS 405,000 405,000 1

TOTAL ACT 26 405,000 405,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 405,000 680,000
GRAND TOTAL 405,000 680,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,930
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-03B-03 AFS PROJECT NO 04038
PROJECT DESCRIPTION METRO DEV CTR - REPAIR UTILITY SEWERAGE CONNECTIONS AND FILL LARGER

CAVITIES UNDER CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615998 01 01 2004 HARTMAN ENGINEERING INC F1 08/05/04 23,152.35 07/07/06 23,152.35 0.00 04/04/49 100%
615998 01 02 2004 HARTMAN ENGINEERING INC R1 08/05/04 12,348.00 07/07/06 12,348.00 0.00 04/04/49 100%

TOTAL CONTRACT 615998 35,500.35 35,500.35 0.00

AFS 01 4 AFS MISC. 1,100.00 07/26/04 239.51 860.49 21%
AFS 01 5 AFS TESTING 2,000.00 0.00 2,000.00
AFS 01 6 AFS BLD RISK 1,440.00 0.00 1,440.00
AFS 01 7 AFS ADM COST 20,000.00 0.00 20,000.00
AFS 01 8 CONT STATE 35,103.00 0.00 35,103.00

TOTAL SUB-PROJECT 01 RPR UTILITY SEWERAGE CONNECTIO 95,143.35 35,739.86 59,403.49

615998 02 03 2004 HARTMAN ENGINEERING INC F2 08/05/04 22,769.00 07/07/06 7,969.15 14,799.85 04/04/49 35%

* TOTAL CONTRACT 615998 22,769.00 7,969.15 14,799.85

AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 1,250.00 0.00 1,250.00
AFS 02 6 AFS BLD RISK 12,500.00 0.00 12,500.00
AFS 02 8 CONT STATE 22,769.00 0.00 22,769.00

TOTAL SUB-PROJECT 02 RPR LEAKING SEWER LINES HILLSI 60,388.00 7,969.15 52,418.85

AFS 00 3 UNASSIGNED 249,468.65 0.00 249,468.65

TOTAL PROJECT 04038 405,000.00 43,709.01 361,290.99

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 58,269.35 43,469.50 14,799.85

TOTAL CONTRACTS 58,269.35 43,469.50 14,799.85



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,931
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-03B-05 AFS PROJECT NO 04013
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENTAL CENTER - SPRINKLER FREEZE PROTECTION

DEVICES INSTALLATION (LIFE SAFETY CODE CITATION), PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS $139,562 INT EARNINGS APPROVED BY LEG BUD COMM 12/16/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 912 04A G.O. BONDS 120,000 0

TOTAL ACT 2 120,000 0

2005 138 2005 300 GENERAL FUND-SGR 95,000 0

TOTAL ACT 138 95,000 0

2006 LEGB 2005 262 GENERAL FUND-SGR 139,562 0

TOTAL ACT LEGB 139,562 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 354,562 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 354,562 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,932
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-03B-05 AFS PROJECT NO 04013
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENTAL CENTER - SPRINKLER FREEZE PROTECTION

DEVICES INSTALLATION (LIFE SAFETY CODE CITATION), PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS $139,562 INT EARNINGS APPROVED BY LEG BUD COMM 12/16/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607989 01 01 2004 MARRERO, COUVILLON & F1 02/06/04 9,833.00 08/01/06 9,833.00 0.00 04/04/49 100%
607989 01 02 2006 MARRERO, COUVILLON & F1 02/06/04 15,827.00 08/01/06 13,902.50 1,924.50 04/04/49 87%
607989 01 03 2006 MARRERO, COUVILLON & R1 02/06/04 307.06 08/01/06 307.06 0.00 04/04/49 100%

TOTAL CONTRACT 607989 25,967.06 24,042.56 1,924.50

632667 01 01 2004 JAMES A DECKER BUILDERS INC CN 02/20/06 109,583.50 07/11/06 109,583.50 0.00 06/21/06 100%
632667 01 02 2005 JAMES A DECKER BUILDERS INC CN 02/20/06 95,000.00 07/11/06 95,000.00 0.00 06/21/06 100%
632667 01 03 2006 JAMES A DECKER BUILDERS INC CN 02/20/06 80,106.50 07/11/06 76,547.70 3,558.80 06/21/06 95%
632667 01 90 RETAINAGE WITHHELD CN 07/11/06 28,113.12-
632667 01 91 RETAINAGE PAID CN 0.00 28,113.12

TOTAL CONTRACT 632667 284,690.00 253,018.08 31,671.92

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 02/13/06 637.50 462.50 57%
AFS 01 5 AFS TESTING 1,423.00 0.00 1,423.00
AFS 01 6 AFS BLD RISK 1,794.00 0.00 1,794.00
AFS 01 7 AFS ADM COST 14,235.00 0.00 14,235.00
AFS 01 8 CONT STATE 25,352.94 0.00 25,352.94

TOTAL SUB-PROJECT 01 SPRINKLER FREEZE DEVICES INSTA 354,562.00 277,698.14 76,863.86

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04013 354,562.00 277,698.14 76,863.86

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 310,657.06 277,060.64 33,596.42

TOTAL CONTRACTS 310,657.06 277,060.64 33,596.42



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,933
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-03B-06 AFS PROJECT NO 04008
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - BOILER REPLACEMENT, PLANNING AND

CONSTRUCTION (LIFE SAFETY CODE CITATION)
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 892 04A G.O. BONDS 180,000 0

TOTAL ACT 2 180,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 180,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 180,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,934
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-03B-06 AFS PROJECT NO 04008
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - BOILER REPLACEMENT, PLANNING AND

CONSTRUCTION (LIFE SAFETY CODE CITATION)
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610134 01 01 2004 INSULATION TECHNOLOGIES INC OC 05/10/04 4,270.00 08/03/04 4,270.00 0.00 06/25/04 100%

TOTAL CONTRACT 610134 4,270.00 4,270.00 0.00

AFS 01 4 AFS MISC. 100.00 0.00 100.00
AFS 01 6 AFS BLD RISK 8.00 0.00 8.00
AFS 01 8 CONT STATE 503.00 0.00 503.00

TOTAL SUB-PROJECT 01 ASBESTOS ABATEMENT 4,881.00 4,270.00 611.00

610430 03 01 2004 THE GOTTFRIED CORPORATION CN 05/17/04 83,903.00 04/12/05 83,903.00 0.00 10/15/04 100%
610430 03 02 2004 THE GOTTFRIED CORPORATION PT 05/17/04 820.00 04/12/05 820.00 0.00 10/15/04 100%
610430 03 03 2004 THE GOTTFRIED CORPORATION PL 05/17/04 964.00 04/12/05 964.00 0.00 10/15/04 100%
610430 03 90 RETAINAGE WITHHELD CN 04/12/05 8,568.70-
610430 03 91 RETAINAGE PAID CN 04/12/05 8,568.70 0.00

TOTAL CONTRACT 610430 85,687.00 85,687.00 0.00

AFS 03 4 AFS MISC. 1,100.00 05/17/04 513.70 586.30 46%
AFS 03 5 AFS TESTING 428.00 0.00 428.00
AFS 03 6 AFS BLD RISK 386.00 0.00 386.00
AFS 03 7 AFS ADM COST 4,284.00 0.00 4,284.00
AFS 03 8 CONT STATE 7,426.00 0.00 7,426.00

TOTAL SUB-PROJECT 03 BOILER REPLACEMENT 99,311.00 86,200.70 13,110.30

617026 04 01 2004 AIMS GROUP INC PR 06/07/04 2,920.50 12/07/04 2,920.50 0.00 08/07/04 100%

TOTAL CONTRACT 617026 2,920.50 2,920.50 0.00

TOTAL SUB-PROJECT 04 ASBESTOS ABATEMENT MONITORING 2,920.50 2,920.50 0.00

AFS 00 3 UNASSIGNED 72,815.50 0.00 72,815.50

TOTAL PROJECT 04008 179,928.00 93,391.20 86,536.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,935
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-03B-06 AFS PROJECT NO 04008
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - BOILER REPLACEMENT, PLANNING AND

CONSTRUCTION (LIFE SAFETY CODE CITATION)
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 92,877.50 92,877.50 0.00

TOTAL CONTRACTS 92,877.50 92,877.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,936
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-93B-01 AFS PROJECT NO CH009
PROJECT DESCRIPTION METRO. DEVELOP. CTR./ WATER INTAKE SYSTEM AND SEWERAGE

TREATMENT SYSTEM
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $385,000 FROM ACT 45 OF

1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 101 94A FACS AP B968 35,000 0

TOTAL ACT 645 35,000 0

1997 479 1997 278 * STATE GENERAL REVENUE 385,000 0

TOTAL ACT 479 385,000 0

1998 28 1997 414 STATE GENERAL REVENUE 540,000 0

TOTAL ACT 28 540,000 0

2000 20 1999 504 95A BONDS - NRP 303,880 0

TOTAL ACT 20 303,880 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,263,880 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,263,880 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,937
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-93B-01 AFS PROJECT NO CH009
PROJECT DESCRIPTION METRO. DEVELOP. CTR./ WATER INTAKE SYSTEM AND SEWERAGE

TREATMENT SYSTEM
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $385,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509750 01 01 1994 GULF SOUTH ENGINEERS INC FE 04/05/94 25,968.00 08/11/04 25,968.00 0.00 04/04/49 100%
509750 01 03 1997 GULF SOUTH ENGINEERS INC FE 04/05/94 36,404.00 08/11/04 36,404.00 0.00 04/04/49 100%
509750 01 07 2000 GULF SOUTH ENGINEERS INC FE 04/05/94 6,104.00 08/11/04 6,104.00 0.00 04/04/49 100%
509750 01 08 2000 GULF SOUTH ENGINEERS INC R2 04/05/94 2,153.00 08/11/04 2,153.00 0.00 04/04/49 100%
509750 01 09 2000 GULF SOUTH ENGINEERS INC R3 04/05/94 2,430.00 08/11/04 2,430.00 0.00 04/04/49 100%
509750 01 10 2000 GULF SOUTH ENGINEERS INC R4 04/05/94 164.00 08/11/04 164.00 0.00 04/04/49 100%
509750 01 11 2000 GULF SOUTH ENGINEERS INC R5 04/05/94 30.00 08/11/04 30.00 0.00 04/04/49 100%
509750 01 12 2000 GULF SOUTH ENGINEERS INC R6 04/05/94 300.00 08/11/04 300.00 0.00 04/04/49 100%
509750 01 13 2000 GULF SOUTH ENGINEERS INC R7 04/05/94 2,200.00 08/11/04 2,200.00 0.00 04/04/49 100%
509750 01 14 2000 GULF SOUTH ENGINEERS INC R8 04/05/94 2,550.00 08/11/04 2,550.00 0.00 04/04/49 100%
509750 01 15 2000 GULF SOUTH ENGINEERS INC R9 04/05/94 2,516.25 08/11/04 2,516.25 0.00 04/04/49 100%
509750 01 16 2000 GULF SOUTH ENGINEERS INC RA 04/05/94 17,575.55 08/11/04 17,575.55 0.00 04/04/49 100%

TOTAL CONTRACT 509750 98,394.80 98,394.80 0.00

539184 01 01 1997 GULF SOUTH ENGINEERS INC 11/09/98 2,900.00 04/28/99 2,900.00 0.00 01/09/99 100%

TOTAL CONTRACT 539184 2,900.00 2,900.00 0.00

539900 01 01 1997 GORE ENGINEERING INC 11/15/98 1,950.00 07/08/99 1,950.00 0.00 01/15/99 100%

TOTAL CONTRACT 539900 1,950.00 1,950.00 0.00

588520 01 01 1997 TRISON CONSTRUCTORS LLC CN 08/19/02 0.00 03/23/04 0.00 0.00 10/13/03
588520 01 04 1997 TRISON CONSTRUCTORS LLC CN 08/19/02 270,000.00 03/23/04 270,000.00 0.00 10/13/03 100%
588520 01 02 1998 TRISON CONSTRUCTORS LLC CN 08/19/02 0.00 03/23/04 0.00 0.00 10/13/03
588520 01 05 1998 TRISON CONSTRUCTORS LLC CN 08/19/02 380,000.00 03/23/04 380,000.00 0.00 10/13/03 100%
588520 01 03 2000 TRISON CONSTRUCTORS LLC CN 08/19/02 0.00 03/23/04 0.00 0.00 10/13/03
588520 01 06 2000 TRISON CONSTRUCTORS LLC CN 08/19/02 85,450.00 03/23/04 85,450.00 0.00 10/13/03 100%
588520 01 07 2000 TRISON CONSTRUCTORS LLC LD 08/19/02 2,000.00 03/23/04 2,000.00 0.00 10/13/03 100%
588520 01 08 2000 TRISON CONSTRUCTORS LLC PL 08/19/02 950.00 03/23/04 750.00 200.00 10/13/03 78%
588520 01 90 RETAINAGE WITHHELD CN 03/23/04 36,920.00-
588520 01 91 RETAINAGE PAID CN 0.00 36,920.00

TOTAL CONTRACT 588520 738,400.00 701,280.00 37,120.00

AFS 01 1 AFS ACT 1,705.86 06/10/04 1,705.86 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,938
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-93B-01 AFS PROJECT NO CH009
PROJECT DESCRIPTION METRO. DEVELOP. CTR./ WATER INTAKE SYSTEM AND SEWERAGE

TREATMENT SYSTEM
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $385,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 1,030.14 08/22/02 892.72 137.42 86%
AFS 01 5 AFS TESTING 5,385.00 04/10/03 4,863.80 521.20 90%
AFS 01 6 AFS BLD RISK 11,908.00 02/18/04 9,008.00 2,900.00 75%
AFS 01 7 AFS ADM COST 37,250.00 02/14/06 37,250.00 0.00 100%
AFS 01 8 CONT STATE 65,890.98 0.00 65,890.98

TOTAL SUB-PROJECT 01 SEWER TREATMNT SYSTEM UPGRADE 964,814.78 858,245.18 106,569.60

509750 02 02 1994 GULF SOUTH ENGINEERS INC FE 04/05/94 3,943.00 08/11/04 3,943.00 0.00 04/04/49 100%
509750 02 04 1997 GULF SOUTH ENGINEERS INC FE 04/05/94 10,872.00 08/11/04 10,872.00 0.00 04/04/49 100%
509750 02 05 1997 GULF SOUTH ENGINEERS INC R1 04/05/94 603.90 08/11/04 603.90 0.00 04/04/49 100%

* TOTAL CONTRACT 509750 15,418.90 15,418.90 0.00

530511 02 01 1998 CAPITOL ENTERPRISES INC CN 04/06/98 156,537.26 01/26/99 156,537.26 0.00 06/03/98 100%
530511 02 90 RETAINAGE WITHHELD CN 01/26/99 15,653.72-
530511 02 91 RETAINAGE PAID CN 01/26/99 15,653.72 0.00

TOTAL CONTRACT 530511 156,537.26 156,537.26 0.00

AFS 02 4 AFS MISC. 1,100.00 04/15/98 417.02 682.98 37%
AFS 02 5 AFS TESTING 3,040.00 08/04/98 3,040.00 0.00 100%
AFS 02 6 AFS BLD RISK 282.00 02/19/99 90.00 192.00 31%
AFS 02 7 AFS ADM COST 5,000.00 02/14/06 5,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 WATER TOWER PAINTING 181,378.16 180,503.18 874.98

509750 03 06 1997 GULF SOUTH ENGINEERS INC F3 04/05/94 3,980.00 08/11/04 3,980.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509750 3,980.00 3,980.00 0.00

541285 03 01 1997 HYDRO AIR INC CN 02/15/99 36,976.00 10/11/99 36,976.00 0.00 06/18/99 100%
541285 03 90 RETAINAGE WITHHELD CN 10/11/99 3,698.00-
541285 03 91 RETAINAGE PAID CN 10/11/99 3,698.00 0.00

TOTAL CONTRACT 541285 36,976.00 36,976.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,939
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-93B-01 AFS PROJECT NO CH009
PROJECT DESCRIPTION METRO. DEVELOP. CTR./ WATER INTAKE SYSTEM AND SEWERAGE

TREATMENT SYSTEM
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $385,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 4 AFS MISC. 1,073.00 01/28/99 39.00 1,034.00 3%
AFS 03 5 AFS TESTING 159.00 0.00 159.00
AFS 03 6 AFS BLD RISK 84.00 10/06/99 84.00 0.00 100%
AFS 03 7 AFS ADM COST 1,587.00 02/14/06 1,587.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 RPL WATER TOWER VALVES/PIPING 43,859.00 42,666.00 1,193.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 48,014.54 0.00 48,014.54
AFS CE C CONVERT FACS 971.72 06/30/96 971.72 0.00 100%

TOTAL PROJECT CH009 1,239,038.20 1,082,386.08 156,652.12

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,054,556.96 1,017,436.96 37,120.00

TOTAL CONTRACTS 1,054,556.96 1,017,436.96 37,120.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,940
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-94-5 AFS PROJECT NO CH107
PROJECT DESCRIPTION METRO. DEV. CTR./ REPLACE THE ROOF SYSTEM ON THE APARTMENT

BUILDING
STATUS C PARISH 38 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 11-15-94.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 IEB IB1 INTERIM EMERGENCY BOARD 100,000 0

TOTAL ACT IEB 100,000 0

1998 MEMO 459 93B G. O. BONDS 14,272 0

TOTAL ACT MEMO 14,272 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 114,272 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 114,272 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,941
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-94-5 AFS PROJECT NO CH107
PROJECT DESCRIPTION METRO. DEV. CTR./ REPLACE THE ROOF SYSTEM ON THE APARTMENT

BUILDING
STATUS C PARISH 38 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 11-15-94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509758 CV 1995 JAHNCKE ARCHITECTS INC 4,533.75 4,533.75 0.00
509758 01 01 1995 JAHNCKE ARCHITECTS INC FE 01/12/95 2,441.25 05/03/99 2,441.25 0.00 04/04/49 100%
509758 01 01 1998 JAHNCKE ARCHITECTS INC FE 01/12/95 1,771.00 05/03/99 1,771.00 0.00 04/04/49 100%
509758 01 02 1998 JAHNCKE ARCHITECTS INC RE 01/12/95 6.58 05/03/99 6.58 0.00 04/04/49 100%

TOTAL CONTRACT 509758 8,752.58 8,752.58 0.00

511944 01 01 1995 AIMS GROUP INC 09/15/96 890.00 12/30/03 890.00 0.00 10/15/96 100%

TOTAL CONTRACT 511944 890.00 890.00 0.00

523499 01 01 1995 CONTINENTAL ROOFING INC 09/08/97 91,336.02 08/03/99 91,336.02 0.00 05/05/98 100%
523499 01 01 1998 CONTINENTAL ROOFING INC 09/08/97 11,179.98 08/03/99 11,179.98 0.00 05/05/98 100%
523499 01 90 RETAINAGE WITHHELD 08/03/99 10,251.60-
523499 01 91 RETAINAGE PAID 08/03/99 10,251.60 0.00

TOTAL CONTRACT 523499 102,516.00 102,516.00 0.00

AFS 01 4 AFS MISC. 799.92 08/27/97 798.98 0.94 99%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,121.00 09/01/99 1,121.00 0.00 100%
AFS 01 7 AFS ADM COST 192.50 03/16/98 192.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REROOF APARTMENT BUILDING 114,272.00 114,271.06 0.94

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CH107 114,272.00 114,271.06 0.94

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 112,158.58 112,158.58 0.00

TOTAL CONTRACTS 112,158.58 112,158.58 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,942
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-96B-1 AFS PROJECT NO 97044
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENTAL CENTER - REPAIR AND RENOVATE HILLSIDE COVE,

PLANNING AND CONSTRUCTION
STATUS E PARISH 38 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

INT EARNINGS APPROVED BY LEG BUD COMM 10/16/98.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 162 STATE GENERAL REVENUE 160,000 0

TOTAL ACT 45 160,000 0

1999 LEGB 120 GENERAL FUND-SGR 20,749 0

TOTAL ACT LEGB 20,749 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 180,749 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 180,749 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,943
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-96B-1 AFS PROJECT NO 97044
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENTAL CENTER - REPAIR AND RENOVATE HILLSIDE COVE,

PLANNING AND CONSTRUCTION
STATUS E PARISH 38 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

INT EARNINGS APPROVED BY LEG BUD COMM 10/16/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514500 01 01 1997 NICHOLAS S MUSSO FE 12/05/96 14,769.00 02/27/04 14,769.00 0.00 03/29/99 100%
514500 01 02 1997 NICHOLAS S MUSSO R1 12/05/96 127.00 02/27/04 127.00 0.00 03/29/99 100%

TOTAL CONTRACT 514500 14,896.00 14,896.00 0.00

539882 01 01 1997 B & K CONTRACTORS INC CN 12/14/98 135,240.00 07/09/99 135,240.00 0.00 03/29/99 100%
539882 01 02 1997 B & K CONTRACTORS INC PL 12/14/98 7,200.00 07/09/99 7,200.00 0.00 03/29/99 100%
539882 01 90 RETAINAGE WITHHELD CN 07/09/99 14,244.00-
539882 01 91 RETAINAGE PAID CN 07/09/99 14,244.00 0.00

TOTAL CONTRACT 539882 142,440.00 142,440.00 0.00

AFS 01 1 AFS ACT 400.00 12/10/99 400.00 0.00 100%
AFS 01 4 AFS MISC. 1,099.00 12/09/98 432.54 666.46 39%
AFS 01 5 AFS TESTING 710.00 0.00 710.00
AFS 01 6 AFS BLD RISK 384.00 08/11/99 384.00 0.00 100%
AFS 01 7 AFS ADM COST 7,100.00 04/07/99 495.00 6,605.00 6%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPAIR/RENOVATE HILLSIDE COVE 167,029.00 159,047.54 7,981.46

AFS 00 3 UNASSIGNED 13,720.00 0.00 13,720.00

TOTAL PROJECT 97044 180,749.00 159,047.54 21,701.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 157,336.00 157,336.00 0.00

TOTAL CONTRACTS 157,336.00 157,336.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,944
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-98B-01 AFS PROJECT NO 99120
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENTAL CENTER - REPLACE DETERIORATING UNDERGROUND

MAIN ELECTRICAL FEED LINE & ELECTRICAL LOOP SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 048 02A G.O. BONDS 665,000 0

TOTAL ACT 22 665,000 0

2000 22 2001 363 02A G.O. BONDS 600,000 0

TOTAL ACT 22 600,000 0

2002 23 2002 085 03A G.O. BONDS 715,000 0

TOTAL ACT 23 715,000 0

2003 2 2004 562 04A G.O. BONDS 900,000 0

TOTAL ACT 2 900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,880,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,880,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,945
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-98B-01 AFS PROJECT NO 99120
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENTAL CENTER - REPLACE DETERIORATING UNDERGROUND

MAIN ELECTRICAL FEED LINE & ELECTRICAL LOOP SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542533 01 01 1999 MARRERO, COUVILLON & F1 02/24/99 185,178.00 03/26/04 185,178.00 0.00 04/04/49 100%
542533 01 03 1999 MARRERO, COUVILLON & R2 02/24/99 1,650.00 03/26/04 1,650.00 0.00 04/04/49 100%
542533 01 04 2002 MARRERO, COUVILLON & R3 02/24/99 9,929.00 03/26/04 9,929.00 0.00 04/04/49 100%

TOTAL CONTRACT 542533 196,757.00 196,757.00 0.00

565079 01 01 1999 EUSTIS ENGINEERING CO INC PR 10/01/00 8,943.00 01/24/01 8,943.00 0.00 12/30/00 100%

TOTAL CONTRACT 565079 8,943.00 8,943.00 0.00

587642 01 01 1999 ALLRITE ELECTRIC INC CN 08/12/02 0.00 06/08/04 0.00 0.00 01/13/04
587642 01 05 1999 ALLRITE ELECTRIC INC CN 08/12/02 415,000.00 06/08/04 415,000.00 0.00 01/13/04 100%
587642 01 02 2000 ALLRITE ELECTRIC INC CN 08/12/02 0.00 06/08/04 0.00 0.00 01/13/04
587642 01 06 2000 ALLRITE ELECTRIC INC CN 08/12/02 600,000.00 06/08/04 600,000.00 0.00 01/13/04 100%
587642 01 03 2002 ALLRITE ELECTRIC INC CN 08/12/02 0.00 06/08/04 0.00 0.00 01/13/04
587642 01 07 2002 ALLRITE ELECTRIC INC CN 08/12/02 659,001.54 06/08/04 659,001.54 0.00 01/13/04 100%
587642 01 08 2003 ALLRITE ELECTRIC INC CN 08/12/02 597,249.46 06/08/04 597,249.46 0.00 01/13/04 100%
587642 01 09 2003 ALLRITE ELECTRIC INC PT 08/12/02 18,167.00 06/08/04 18,167.00 0.00 01/13/04 100%
587642 01 90 RETAINAGE WITHHELD CN 06/08/04 114,470.89-
587642 01 91 RETAINAGE PAID CN 06/08/04 114,470.89 0.00

TOTAL CONTRACT 587642 2,289,418.00 2,289,418.00 0.00

600623 01 02 2002 WILLIE H KENNEDY PR 07/24/03 2,480.00 07/30/04 2,480.00 0.00 07/23/04 100%

TOTAL CONTRACT 600623 1MULT 2,480.00 2,480.00 0.00

AFS 01 1 AFS ACT 1,095.12 03/12/03 1,095.12 0.00 100%
AFS 01 4 AFS MISC. 589.48 08/06/02 589.48 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 35,286.00 04/14/04 35,286.00 0.00 100%
AFS 01 7 AFS ADM COST 34,581.00 04/09/03 14,480.00 20,101.00 41%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPL UNDERGRD MAIN ELECT FEED 2,569,149.60 2,549,048.60 20,101.00

542533 02 02 1999 MARRERO, COUVILLON & R1 02/24/99 3,200.00 03/26/04 3,200.00 0.00 04/04/49 100%

* TOTAL CONTRACT 542533 3,200.00 3,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,946
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-98B-01 AFS PROJECT NO 99120
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENTAL CENTER - REPLACE DETERIORATING UNDERGROUND

MAIN ELECTRICAL FEED LINE & ELECTRICAL LOOP SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

584394 02 01 1999 FRISCHHERTZ ELECTRIC CO INC CN 06/10/02 36,693.00 09/30/03 36,693.00 0.00 10/16/02 100%
584394 02 02 2002 FRISCHHERTZ ELECTRIC CO INC CN 06/10/02 5,163.00 09/30/03 5,163.00 0.00 10/16/02 100%
584394 02 90 RETAINAGE WITHHELD CN 09/30/03 4,185.60-
584394 02 91 RETAINAGE PAID CN 09/30/03 4,185.60 0.00

TOTAL CONTRACT 584394 41,856.00 41,856.00 0.00

AFS 02 4 AFS MISC. 67.00 06/12/02 67.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 72.00 05/29/03 72.00 0.00 100%
AFS 02 7 AFS ADM COST 2,000.00 02/14/06 2,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 EDGEWATER VILLAGE GENERATOR/TR 47,195.00 47,195.00 0.00

597363 03 01 1999 BOH BROTHERS CONSTRUCTION CO OC 05/19/03 1,281.61 06/10/03 1,281.61 0.00 06/19/03 100%

TOTAL CONTRACT 597363 1,281.61 1,281.61 0.00

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 REPAIR SEWER LINE 1,281.61 1,281.61 0.00

601254 04 01 2002 DAUTERIVE COMMUNICATIONS LLC OC 07/21/03 994.24 08/26/03 994.24 0.00 09/20/03 100%

TOTAL CONTRACT 601254 994.24 994.24 0.00

AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 RPR 200 PAIR UNDERGROUND CABLE 994.24 994.24 0.00

AFS 05 1 AFS ACT 73,686.00 05/23/05 73,686.00 0.00 100%

TOTAL SUB-PROJECT 05 FIRE ALARM SYSTEM-FIBER OPTIC 73,686.00 73,686.00 0.00

AFS 00 3 UNASSIGNED 187,693.55 0.00 187,693.55

TOTAL PROJECT 99120 2,880,000.00 2,672,205.45 207,794.55



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,947
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-98B-01 AFS PROJECT NO 99120
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENTAL CENTER - REPLACE DETERIORATING UNDERGROUND

MAIN ELECTRICAL FEED LINE & ELECTRICAL LOOP SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,544,929.85 2,544,929.85 0.00

TOTAL CONTRACTS 2,544,929.85 2,544,929.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,948
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-99B-02 AFS PROJECT NO 00082
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - REPLACE HVAC SYSTEMS (25) IN CLIENT

RESIDENCES, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS $470,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 362 03A G.O. BONDS 720,000 0

TOTAL ACT 23 720,000 0

2003 432 2003 854 GENERAL FUND-SGR 470,000 0

TOTAL ACT 432 470,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,500,000 2

TOTAL ACT 26 0 2,500,000

TOTAL PRIOR YEAR 1,190,000 0
TOTAL CURRENT YEAR 0 2,500,000
GRAND TOTAL 1,190,000 2,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,949
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-99B-02 AFS PROJECT NO 00082
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - REPLACE HVAC SYSTEMS (25) IN CLIENT

RESIDENCES, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS $470,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566305 01 02 2000 CHARLES E CRAIG JR PR 01/01/01 1,250.00 01/04/02 1,250.00 0.00 12/31/01 100%

TOTAL CONTRACT 566305 1MULT 1,250.00 1,250.00 0.00

566395 01 01 2000 MARRERO, COUVILLON & F1 11/02/00 228,413.00 03/03/06 148,468.45 79,944.55 04/04/49 65%

TOTAL CONTRACT 566395 228,413.00 148,468.45 79,944.55

578825 01 04 2000 CHARLES E CRAIG JR PR 01/01/02 1,750.00 01/07/03 1,750.00 0.00 12/31/02 100%

TOTAL CONTRACT 578825 1MULT 1,750.00 1,750.00 0.00

606597 01 10 2000 JOHN E THOMPSON PR 12/22/03 499.14 01/04/05 499.14 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 499.14 499.14 0.00

AFS 01 4 AFS MISC. 1,100.00 10/19/00 108.75 991.25 9%
AFS 01 5 AFS TESTING 15,050.00 0.00 15,050.00
AFS 01 6 AFS BLD RISK 8,181.00 0.00 8,181.00
AFS 01 7 AFS ADM COST 75,750.00 04/09/03 11,601.50 64,148.50 15%

TOTAL SUB-PROJECT 01 REPLACE HVAC SYS IN 25 RESIDEN 331,993.14 163,677.84 168,315.30

566395 02 02 2000 MARRERO, COUVILLON & F2 11/02/00 6,018.00 03/03/06 6,018.00 0.00 04/04/49 100%
566395 02 09 2000 MARRERO, COUVILLON & R3 11/02/00 0.00 03/03/06 0.00 0.00 04/04/49
566395 02 10 2000 MARRERO, COUVILLON & R4 11/02/00 0.00 03/03/06 0.00 0.00 04/04/49

* TOTAL CONTRACT 566395 6,018.00 6,018.00 0.00

580106 02 01 2000 AMERITECH A/C & HEATING LLC CN 03/11/02 58,344.00 05/23/03 58,344.00 0.00 07/08/02 100%
580106 02 90 RETAINAGE WITHHELD CN 05/23/03 5,834.40-
580106 02 91 RETAINAGE PAID CN 05/23/03 5,834.40 0.00

TOTAL CONTRACT 580106 58,344.00 58,344.00 0.00

AFS 02 4 AFS MISC. 1,100.00 03/13/02 41.00 1,059.00 3%
AFS 02 5 AFS TESTING 450.00 0.00 450.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,950
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-99B-02 AFS PROJECT NO 00082
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - REPLACE HVAC SYSTEMS (25) IN CLIENT

RESIDENCES, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS $470,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 6 AFS BLD RISK 212.00 01/09/03 212.00 0.00 100%
AFS 02 7 AFS ADM COST 4,500.00 02/14/06 4,500.00 0.00 100%
AFS 02 8 CONT STATE 6,018.00 0.00 6,018.00

TOTAL SUB-PROJECT 02 REPLACE CHILLER/BLDGS C3-C6 76,642.00 69,115.00 7,527.00

566395 03 03 2000 MARRERO, COUVILLON & F3 11/02/00 8,540.00 03/03/06 8,113.00 427.00 04/04/49 95%
566395 03 08 2000 MARRERO, COUVILLON & R1 11/02/00 151.53 03/03/06 151.53 0.00 04/04/49 100%
566395 03 11 2000 MARRERO, COUVILLON & R3 11/02/00 1,997.15 03/03/06 1,997.15 0.00 04/04/49 100%
566395 03 12 2000 MARRERO, COUVILLON & R4 11/02/00 79.35 03/03/06 79.35 0.00 04/04/49 100%

* TOTAL CONTRACT 566395 10,768.03 10,341.03 427.00

AFS 03 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 03 5 AFS TESTING 347.00 0.00 347.00
AFS 03 6 AFS BLD RISK 3,502.00 0.00 3,502.00
AFS 03 7 AFS ADM COST 6,250.00 0.00 6,250.00
AFS 03 8 CONT STATE 7,055.00 0.00 7,055.00

TOTAL SUB-PROJECT 03 REPLACEMENT OF BOILERS 29,022.03 10,341.03 18,681.00

566395 04 04 2000 MARRERO, COUVILLON & F4 11/02/00 10,927.00 03/03/06 10,380.65 546.35 04/04/49 95%
566395 04 06 2000 MARRERO, COUVILLON & R2 11/02/00 414.30 03/03/06 414.30 0.00 04/04/49 100%

* TOTAL CONTRACT 566395 11,341.30 10,794.95 546.35

613317 04 01 2000 BAUDIER MECHANICAL CONTRACTORS CN 07/12/04 111,540.00 06/09/06 111,540.00 0.00 02/19/05 100%
613317 04 02 2000 BAUDIER MECHANICAL CONTRACTORS LD 07/12/04 0.00 06/09/06 0.00 0.00 02/19/05
613317 04 90 RETAINAGE WITHHELD CN 06/09/06 11,154.00-
613317 04 91 RETAINAGE PAID CN 06/09/06 11,154.00 0.00

TOTAL CONTRACT 613317 111,540.00 111,540.00 0.00

AFS 04 1 AFS ACT 436.50 01/21/05 436.50 0.00 100%
AFS 04 4 AFS MISC. 1,100.00 06/30/04 441.30 658.70 40%
AFS 04 5 AFS TESTING 561.00 0.00 561.00
AFS 04 6 AFS BLD RISK 505.00 05/15/06 194.00 311.00 38%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,951
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-99B-02 AFS PROJECT NO 00082
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - REPLACE HVAC SYSTEMS (25) IN CLIENT

RESIDENCES, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS $470,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 7 AFS ADM COST 5,613.00 0.00 5,613.00
AFS 04 8 CONT STATE 9,362.00 0.00 9,362.00

TOTAL SUB-PROJECT 04 REPLACE AIR HANDLER & CHILLER 140,458.80 123,406.75 17,052.05

608452 05 01 2000 AIMS GROUP INC PR 03/22/04 3,950.00 07/09/04 3,950.00 0.00 01/17/05 100%

TOTAL CONTRACT 608452 3,950.00 3,950.00 0.00

TOTAL SUB-PROJECT 05 ASBESTOS ABATEMENT DESIGN 3,950.00 3,950.00 0.00

566395 06 07 2000 MARRERO, COUVILLON & F5 11/02/00 14,473.00 03/03/06 7,508.91 6,964.09 04/04/49 51%
566395 06 13 2000 MARRERO, COUVILLON & R5 11/02/00 188.93 03/03/06 0.00 188.93 04/04/49

* TOTAL CONTRACT 566395 14,661.93 7,508.91 7,153.02

624154 06 01 2000 ARC MECHANICAL CONTRACTORS INC CN 06/06/05 154,858.15 06/20/06 154,858.15 0.00 11/28/05 100%
624154 06 90 RETAINAGE WITHHELD CN 06/20/06 15,485.82-
624154 06 91 RETAINAGE PAID CN 0.00 15,485.82

TOTAL CONTRACT 624154 154,858.15 139,372.33 15,485.82

AFS 06 4 AFS MISC. 1,100.00 06/01/05 456.42 643.58 41%
AFS 06 6 AFS BLD RISK 824.00 05/15/06 784.00 40.00 95%
AFS 06 7 AFS ADM COST 7,630.00 0.00 7,630.00
AFS 06 8 CONT STATE 10,326.85 0.00 10,326.85

TOTAL SUB-PROJECT 06 REPLACE TWO CHILLERS 189,400.93 148,121.66 41,279.27

617616 07 01 2000 INSULATION TECHNOLOGIES INC OC 10/25/04 2,582.00 01/07/05 2,582.00 0.00 12/25/04 100%

TOTAL CONTRACT 617616 2,582.00 2,582.00 0.00

AFS 07 8 CONT STATE 324.00 0.00 324.00

TOTAL SUB-PROJECT 07 ASB REMOVAL IN 2 BUILDINGS 2,906.00 2,582.00 324.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,952
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 342 METROPOLITAN DEVELOPMENTAL CTR FPC SCHED NO 09-342-99B-02 AFS PROJECT NO 00082
PROJECT DESCRIPTION METROPOLITAN DEVELOPMENT CENTER - REPLACE HVAC SYSTEMS (25) IN CLIENT

RESIDENCES, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS $470,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

627819 08 01 2000 PYBURN & ODOM MCA LLC PR 08/18/05 1,275.00 01/20/06 1,275.00 0.00 02/15/06 100%

TOTAL CONTRACT 627819 1,275.00 1,275.00 0.00

628787 08 01 2000 GILL INDUSTRIES LTD OC 08/15/05 1,899.00 08/29/05 1,899.00 0.00 10/15/05 100%

TOTAL CONTRACT 628787 1,899.00 1,899.00 0.00

AFS 08 F AFC (STATE) 0.00 0.00 0.00
AFS 08 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 CHILLER ASBESTOS REMOVAL DESIG 3,174.00 3,174.00 0.00

AFS 09 4 AFS MISC. 379.53 07/25/05 306.35 73.18 80%
AFS 09 5 AFS TESTING 0.00 0.00 0.00
AFS 09 6 AFS BLD RISK 0.00 0.00 0.00
AFS 09 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 CHILLERS & BOILERS METRO DEV C 379.53 306.35 73.18

566395 10 14 2000 MARRERO, COUVILLON & F6 11/02/00 4,868.00 03/03/06 0.00 4,868.00 04/04/49

* TOTAL CONTRACT 566395 4,868.00 0.00 4,868.00

TOTAL SUB-PROJECT 10 BEACH CENTER HVAC SYSTEM 4,868.00 0.00 4,868.00

AFS 00 3 UNASSIGNED 407,205.57 0.00 407,205.57

TOTAL PROJECT 00082 1,190,000.00 524,674.63 665,325.37

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 614,017.55 505,592.81 108,424.74

TOTAL CONTRACTS 614,017.55 505,592.81 108,424.74



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,953
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-01B-01 AFS PROJECT NO 02079
PROJECT DESCRIPTION HAMMOND DEVELOPMENT CENTER - REPLACEMENT OF UNDERGROUND HIGH TEMP.

HOT WATER SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 399 STATE GENERAL REVENUE 80,000 0

TOTAL ACT 23 80,000 0

2004 2 2004 873 04A G.O. BONDS 1,000,000 0

TOTAL ACT 2 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 147 LOC GENERAL OBLIGATION BONDS 1,800,000 1,800,000 2

TOTAL ACT 26 1,800,000 1,800,000

TOTAL PRIOR YEAR 1,080,000 0
TOTAL CURRENT YEAR 1,800,000 1,800,000
GRAND TOTAL 2,880,000 1,800,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,954
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-01B-01 AFS PROJECT NO 02079
PROJECT DESCRIPTION HAMMOND DEVELOPMENT CENTER - REPLACEMENT OF UNDERGROUND HIGH TEMP.

HOT WATER SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591939 01 01 2002 HENRY C EYRE JR PE INC F1 10/15/02 0.00 01/09/04 0.00 0.00 04/04/49
591939 01 02 2003 HENRY C EYRE JR PE INC F1 10/15/02 74,310.00 01/09/04 40,870.50 33,439.50 04/04/49 55%

TOTAL CONTRACT 591939 74,310.00 40,870.50 33,439.50

606598 01 09 2003 CHARLES E CRAIG JR PR 01/01/04 0.00 01/07/05 0.00 0.00 12/31/04

TOTAL CONTRACT 606598 1MULT 0.00 0.00 0.00

AFS 01 4 AFS MISC. 1,100.00 02/18/03 101.89 998.11 9%
AFS 01 5 AFS TESTING 4,500.00 0.00 4,500.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 45,000.00 04/09/03 568.00 44,432.00 1%

TOTAL SUB-PROJECT 01 HDC/UDERGRND HIGH TEMP SYST 124,910.00 41,540.39 83,369.61

AFS 00 3 UNASSIGNED 2,755,090.00 0.00 2,755,090.00

TOTAL PROJECT 02079 2,880,000.00 41,540.39 2,838,459.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 74,310.00 40,870.50 33,439.50

TOTAL CONTRACTS 74,310.00 40,870.50 33,439.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,955
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-01B-02 AFS PROJECT NO 02080
PROJECT DESCRIPTION HAMMOND DEVELOPMENT CENTER - INSTALLATION OF SPRINKLER SYSTEMS/

PROTECTION OF BEAMS
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 088 04A G.O. BONDS 1,200,000 0

TOTAL ACT 2 1,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,956
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-01B-02 AFS PROJECT NO 02080
PROJECT DESCRIPTION HAMMOND DEVELOPMENT CENTER - INSTALLATION OF SPRINKLER SYSTEMS/

PROTECTION OF BEAMS
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,080,000.00 0.00 1,080,000.00
592079 01 01 2002 MARRERO, COUVILLON & F1 10/15/02 81,938.00 08/06/04 53,259.70 28,678.30 04/04/49 65%

TOTAL CONTRACT 592079 81,938.00 53,259.70 28,678.30

606598 01 10 2002 CHARLES E CRAIG JR PR 01/01/04 0.00 01/07/05 0.00 0.00 12/31/04

TOTAL CONTRACT 606598 1MULT 0.00 0.00 0.00

AFS 01 4 AFS MISC. 1,100.00 09/30/02 101.89 998.11 9%
AFS 01 5 AFS TESTING 5,000.00 05/25/04 450.00 4,550.00 9%
AFS 01 6 AFS BLD RISK 9,000.00 0.00 9,000.00
AFS 01 7 AFS ADM COST 2,962.00 04/09/03 568.00 2,394.00 19%

TOTAL SUB-PROJECT 01 SPRINKLER SYS/BEAM PROT HDC 1,180,000.00 54,379.59 1,125,620.41

AFS 00 3 UNASSIGNED 19,645.00 0.00 19,645.00

TOTAL PROJECT 02080 1,199,645.00 54,379.59 1,145,265.41

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 81,938.00 53,259.70 28,678.30

TOTAL CONTRACTS 81,938.00 53,259.70 28,678.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,957
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-93B-05 AFS PROJECT NO CH010
PROJECT DESCRIPTION HAMMOND STATE SCHOOL/ ROOF REPLACEMENTS PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 102 94A FACS AP B975 120,000 0

TOTAL ACT 645 120,000 0

1998 MEMO 687 97A GOB BONDS 2,435,983 0

TOTAL ACT MEMO 2,435,983 0

1999 MEMO 134 STATE GENERAL REVENUE 50,883 0

TOTAL ACT MEMO 50,883 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,606,866 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,606,866 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,958
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-93B-05 AFS PROJECT NO CH010
PROJECT DESCRIPTION HAMMOND STATE SCHOOL/ ROOF REPLACEMENTS PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509768 CV 1994 HOLLY & SMITH ARCHITECTS 54,850.90 54,850.90 0.00
509768 01 01 1994 HOLLY & SMITH ARCHITECTS FE 10/24/94 49,494.65 01/24/00 49,494.65 0.00 04/04/49 100%
509768 01 02 1994 HOLLY & SMITH ARCHITECTS RE 10/24/94 2,080.00 01/24/00 2,080.00 0.00 04/04/49 100%
509768 01 03 1994 HOLLY & SMITH ARCHITECTS RE 10/24/94 4,210.00 01/24/00 4,210.00 0.00 04/04/49 100%
509768 01 01 1998 HOLLY & SMITH ARCHITECTS FE 10/24/94 44,569.45 01/24/00 44,569.45 0.00 04/04/49 100%
509768 01 04 1999 HOLLY & SMITH ARCHITECTS FE 10/24/94 12,912.00 01/24/00 12,912.00 0.00 04/04/49 100%

TOTAL CONTRACT 509768 168,117.00 168,117.00 0.00

528690 01 01 1998 BERNHARD MECHANICAL CN 02/09/98 2,382,243.32 04/18/00 2,382,243.32 0.00 02/18/99 100%
528690 01 02 1999 BERNHARD MECHANICAL CN 02/09/98 34,053.07 04/18/00 34,053.07 0.00 02/18/99 100%
528690 01 90 RETAINAGE WITHHELD CN 04/18/00 120,814.82-
528690 01 91 RETAINAGE PAID CN 04/18/00 120,814.82 0.00

TOTAL CONTRACT 528690 2,416,296.39 2,416,296.39 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 465.52 04/04/01 465.52 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 13,056.00 08/11/99 13,056.00 0.00 100%
AFS 01 7 AFS ADM COST 7,601.70 06/14/00 7,601.70 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 HAMMOND DEV CTR ROOF REPLACEME 2,605,536.61 2,605,536.61 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.58 0.00 0.58
AFS CE C CONVERT FACS 1,328.81 06/30/96 1,328.81 0.00 100%

TOTAL PROJECT CH010 2,606,866.00 2,606,865.42 0.58

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,584,413.39 2,584,413.39 0.00

TOTAL CONTRACTS 2,584,413.39 2,584,413.39 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,959
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-93B-4 AFS PROJECT NO CG910
PROJECT DESCRIPTION HAMMOND STATE SCHOOL/ REPLACE FIRE ALARM SYSTEM

STATUS E PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 128 85A FACS AP C098 68,463 0

TOTAL ACT 645 68,463 0

1994 45 1995 173 95A FACS AP C634 191,203 0

TOTAL ACT 45 191,203 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 259,666 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 259,666 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,960
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-93B-4 AFS PROJECT NO CG910
PROJECT DESCRIPTION HAMMOND STATE SCHOOL/ REPLACE FIRE ALARM SYSTEM

STATUS E PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G91094005 01 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G91094005 0.00 0.00 0.00

509765 CV 1994 DANIEL T CALONGNE & ASSOC INC 12,505.50 12,505.50 0.00
509765 01 01 1994 DANIEL T CALONGNE & ASSOC INC FE 03/25/94 4,466.25 08/08/96 4,466.25 0.00 04/04/49 100%
509765 01 02 1994 DANIEL T CALONGNE & ASSOC INC RE 03/25/94 0.00 08/08/96 0.00 0.00 04/04/49

TOTAL CONTRACT 509765 16,971.75 16,971.75 0.00

509766 CV 1994 DYKES ELECTRIC INC 192,563.46 192,563.46 0.00
509766 01 01 1994 DYKES ELECTRIC INC 04/10/95 23,145.94 09/17/96 23,145.94 0.00 02/16/96 100%
509766 01 90 RETAINAGE WITHHELD 09/17/96 21,570.94-
509766 01 91 RETAINAGE PAID 09/17/96 21,570.94 0.00

TOTAL CONTRACT 509766 215,709.40 215,709.40 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 04/26/00 0.00 0.00
AFS 01 7 AFS ADM COST 165.00 03/16/98 165.00 0.00 100%

TOTAL SUB-PROJECT 01 HAMMOND DEV CTR/RPL FIRE ALARM 232,846.15 232,846.15 0.00

539899 1A 01 1994 SIMPLEX TIME RECORDER CO CN 12/14/98 21,587.00 05/07/99 19,428.40 2,158.60 01/14/00 90%
539899 1A 90 RETAINAGE WITHHELD CN 05/07/99 0.00
539899 1A 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 539899 21,587.00 19,428.40 2,158.60

AFS 1A 4 AFS MISC. 60.00 02/24/99 60.00 0.00 100%
AFS 1A 6 AFS BLD RISK 290.00 05/31/00 290.00 0.00 100%
AFS 1A 7 AFS ADM COST 0.00 0.00 0.00
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ADDITIONAL FIRE ALARM DEVICES 21,937.00 19,778.40 2,158.60

AFS CU C CONVERT FACS 3,328.88 0.00 3,328.88



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,961
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-93B-4 AFS PROJECT NO CG910
PROJECT DESCRIPTION HAMMOND STATE SCHOOL/ REPLACE FIRE ALARM SYSTEM

STATUS E PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CE C CONVERT FACS 3,711.84 03/29/99 3,711.84 0.00 100%

TOTAL PROJECT CG910 261,823.87 256,336.39 5,487.48

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 254,268.15 252,109.55 2,158.60

TOTAL CONTRACTS 254,268.15 252,109.55 2,158.60



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,962
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-99B-04 AFS PROJECT NO 00083
PROJECT DESCRIPTION HAMMOND DEVELOPMENT CENTER - EMERGENCY GENERATORS

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 364 02A G.O. BONDS 325,000 0

TOTAL ACT 22 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 325,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 325,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,963
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 344 HAMMOND DEVELOPMENTAL CENTER FPC SCHED NO 09-344-99B-04 AFS PROJECT NO 00083
PROJECT DESCRIPTION HAMMOND DEVELOPMENT CENTER - EMERGENCY GENERATORS

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559451 01 01 2000 GSE ASSOCIATES INC F1 04/28/00 24,405.00 02/14/03 24,405.00 0.00 04/04/49 100%
559451 01 02 2000 GSE ASSOCIATES INC R1 04/28/00 10,061.00 02/14/03 10,061.00 0.00 04/04/49 100%
559451 01 03 2000 GSE ASSOCIATES INC R2 04/28/00 316.98 02/14/03 316.98 0.00 04/04/49 100%

TOTAL CONTRACT 559451 34,782.98 34,782.98 0.00

578890 01 01 2000 DYKES ELECTRIC INC CN 01/07/02 278,146.10 10/01/02 278,146.10 0.00 06/07/02 100%
578890 01 90 RETAINAGE WITHHELD CN 10/01/02 27,814.61-
578890 01 91 RETAINAGE PAID CN 10/01/02 27,814.61 0.00

TOTAL CONTRACT 578890 278,146.10 278,146.10 0.00

AFS 01 4 AFS MISC. 356.00 01/03/02 356.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 325.00 01/09/03 325.00 0.00 100%
AFS 01 7 AFS ADM COST 10,714.00 04/09/03 10,714.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 EMERGENCY GENERATORS 324,324.08 324,324.08 0.00

AFS 00 3 UNASSIGNED 675.92 0.00 675.92

TOTAL PROJECT 00083 325,000.00 324,324.08 675.92

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 312,929.08 312,929.08 0.00

TOTAL CONTRACTS 312,929.08 312,929.08 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,964
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-05B-01 AFS PROJECT NO Q907
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RENOVATION OF INTERIOR AND EXTERIOR OF CONSUMER HOMES, PLANNING AND CO

NSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q907 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,965
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-96B-01 AFS PROJECT NO 97046
PROJECT DESCRIPTION NORTHWEST DEVELOPMENTAL CENTER - REPLACEMENT OF COOLING TOWER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 164 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 45 125,000 0

1998 22 2001 587 02A G.O. BONDS 54,830 0

TOTAL ACT 22 54,830 0

2000 22 2001 365 02A G.O. BONDS 1,020,000 0

TOTAL ACT 22 1,020,000 0

2001 22 2001 668 02A G.O. BONDS 412,499 0

TOTAL ACT 22 412,499 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,612,329 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,612,329 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,966
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-96B-01 AFS PROJECT NO 97046
PROJECT DESCRIPTION NORTHWEST DEVELOPMENTAL CENTER - REPLACEMENT OF COOLING TOWER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514135 01 01 1997 JOHN J GUTH ASSOCIATES FE 12/05/96 8,924.00 05/10/99 8,924.00 0.00 04/04/49 100%
514135 01 02 1997 JOHN J GUTH ASSOCIATES RE 12/05/96 70.00 05/10/99 70.00 0.00 04/04/49 100%

TOTAL CONTRACT 514135 8,994.00 8,994.00 0.00

528150 01 01 1997 FITZGERALD CONTRACTORS INC CN 01/26/98 82,615.00 03/26/99 82,615.00 0.00 06/09/98 100%
528150 01 02 1997 FITZGERALD CONTRACTORS INC PL 01/26/98 9,500.00 03/26/99 9,500.00 0.00 06/09/98 100%
528150 01 90 RETAINAGE WITHHELD CN 03/26/99 9,211.50-
528150 01 91 RETAINAGE PAID CN 03/26/99 9,211.50 0.00

TOTAL CONTRACT 528150 92,115.00 92,115.00 0.00

AFS 01 4 AFS MISC. 334.98 01/21/98 334.98 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 100.00 02/18/99 100.00 0.00 100%
AFS 01 7 AFS ADM COST 1,594.00 06/25/01 1,594.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACEMENT OF COOLING TOWER 103,137.98 103,137.98 0.00

541202 02 01 1998 JOHN J GUTH ASSOCIATES F1 01/13/99 54,830.00 05/23/03 54,830.00 0.00 04/04/49 100%
541202 02 02 2001 JOHN J GUTH ASSOCIATES F1 01/13/99 46,338.00 05/23/03 46,338.00 0.00 04/04/49 100%
541202 02 03 2001 JOHN J GUTH ASSOCIATES R1 01/13/99 866.50 05/23/03 866.50 0.00 04/04/49 100%

TOTAL CONTRACT 541202 102,034.50 102,034.50 0.00

570381 02 01 2000 THE PAYNE COMPANY CN 05/28/01 1,011,226.81 05/16/03 1,011,226.81 0.00 05/23/02 100%
570381 02 02 2001 THE PAYNE COMPANY CN 05/28/01 263,188.01 05/16/03 263,188.01 0.00 05/23/02 100%
570381 02 03 2001 THE PAYNE COMPANY PL 05/28/01 42,100.00 05/16/03 42,100.00 0.00 05/23/02 100%
570381 02 90 RETAINAGE WITHHELD CN 05/16/03 63,720.74-
570381 02 91 RETAINAGE PAID CN 05/16/03 63,720.74 0.00

TOTAL CONTRACT 570381 1,316,514.82 1,316,514.82 0.00

AFS 02 4 AFS MISC. 772.73 05/15/01 772.73 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 3,720.00 01/09/03 3,720.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,967
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-96B-01 AFS PROJECT NO 97046
PROJECT DESCRIPTION NORTHWEST DEVELOPMENTAL CENTER - REPLACEMENT OF COOLING TOWER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 7 AFS ADM COST 8,004.00 04/09/03 8,004.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REPL OF CHILLED WATER COOL SYS 1,431,046.05 1,431,046.05 0.00

576816 03 01 1997 PRO-TECH ENVIRONMENTAL OC 10/08/01 2,400.00 01/15/02 2,400.00 0.00 02/06/02 100%

TOTAL CONTRACT 576816 2,400.00 2,400.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ABATE COOL TOWER-CHILLED WATER 2,400.00 2,400.00 0.00

594651 04 01 2001 MARTIN SPECIALTY COATINGS INC OC 03/24/03 12,473.00 07/18/03 12,473.00 0.00 06/23/03 100%

TOTAL CONTRACT 594651 12,473.00 12,473.00 0.00

AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 N/W LA DEV CTR-EPOXY COAT POWE 12,473.00 12,473.00 0.00

594262 05 01 1997 VERMILLION PAINTING & OC 03/10/03 1,920.00 07/18/03 1,920.00 0.00 06/09/03 100%

TOTAL CONTRACT 594262 1,920.00 1,920.00 0.00

AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 INSTALL CONCRETE RAMPS TO POWE 1,920.00 1,920.00 0.00

594880 06 01 1997 SHAMROCK SHEET METAL LLC OC 03/31/03 605.00 05/16/03 605.00 0.00 06/30/03 100%

TOTAL CONTRACT 594880 605.00 605.00 0.00

AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 INSTALL HVAC DUCTWORK-OFC/REST 605.00 605.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,968
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-96B-01 AFS PROJECT NO 97046
PROJECT DESCRIPTION NORTHWEST DEVELOPMENTAL CENTER - REPLACEMENT OF COOLING TOWER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 28 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594930 07 01 1997 ALLEN MILLWORKS INC OC 04/07/03 4,085.00 06/04/03 4,085.00 0.00 07/07/03 100%

TOTAL CONTRACT 594930 4,085.00 4,085.00 0.00

TOTAL SUB-PROJECT 07 N/W LA DEV CTR-PWR PLANT DOORS 4,085.00 4,085.00 0.00

598812 08 01 1997 THE PAYNE COMPANY OC 04/15/03 2,082.76 06/27/03 2,082.76 0.00 07/15/03 100%

TOTAL CONTRACT 598812 2,082.76 2,082.76 0.00

TOTAL SUB-PROJECT 08 RPR PIPING/ADD CHECK VALVES 2,082.76 2,082.76 0.00

609898 09 01 2001 JACK SPRING ELECTRICAL CN 05/03/04 37,000.00 04/29/05 37,000.00 0.00 12/01/04 100%
609898 09 90 RETAINAGE WITHHELD CN 04/29/05 3,700.00-
609898 09 91 RETAINAGE PAID CN 04/29/05 3,700.00 0.00

TOTAL CONTRACT 609898 37,000.00 37,000.00 0.00

AFS 09 4 AFS MISC. 39.00 05/07/04 39.00 0.00 100%
AFS 09 5 AFS TESTING 0.00 0.00 0.00
AFS 09 6 AFS BLD RISK 0.00 0.00 0.00
AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 ELECTRICAL IMPROVEMENTS 37,039.00 37,039.00 0.00

AFS 00 3 UNASSIGNED 17,540.21 0.00 17,540.21

TOTAL PROJECT 97046 1,612,329.00 1,594,788.79 17,540.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,580,224.08 1,580,224.08 0.00

TOTAL CONTRACTS 1,580,224.08 1,580,224.08 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,969
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-97B-05 AFS PROJECT NO 98123
PROJECT DESCRIPTION NORTHWEST DEVELOPMENTAL CENTER - REPAIR OF STREETS AND PARKING LOT

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 22 2001 590 02A G.O. BONDS 435,000 0

TOTAL ACT 22 435,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 435,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 435,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,970
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-97B-05 AFS PROJECT NO 98123
PROJECT DESCRIPTION NORTHWEST DEVELOPMENTAL CENTER - REPAIR OF STREETS AND PARKING LOT

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541557 01 01 1998 COYLE ENGINEERING CO INC F1 01/25/99 28,567.00 07/27/01 28,567.00 0.00 04/04/49 100%
541557 01 02 1998 COYLE ENGINEERING CO INC R1 01/25/99 7,245.00 07/27/01 7,245.00 0.00 04/04/49 100%
541557 01 03 1998 COYLE ENGINEERING CO INC R2 01/25/99 343.00 07/27/01 343.00 0.00 04/04/49 100%

TOTAL CONTRACT 541557 36,155.00 36,155.00 0.00

563469 01 01 1998 BOWMAN'S GRADING & ASPHALT INC CN 09/18/00 370,009.00 04/25/01 370,009.00 0.00 12/18/00 100%
563469 01 02 1998 BOWMAN'S GRADING & ASPHALT INC PL 09/18/00 2,250.00 04/25/01 2,250.00 0.00 12/18/00 100%
563469 01 90 RETAINAGE WITHHELD CN 04/25/01 37,225.90-
563469 01 91 RETAINAGE PAID CN 04/25/01 37,225.90 0.00

TOTAL CONTRACT 563469 372,259.00 372,259.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 608.12 09/07/00 608.12 0.00 100%
AFS 01 5 AFS TESTING 3,375.50 01/23/01 3,375.50 0.00 100%
AFS 01 6 AFS BLD RISK 216.00 04/17/01 216.00 0.00 100%
AFS 01 7 AFS ADM COST 5,235.00 06/25/01 5,235.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPAIR STREETS & PARKING LOT 417,848.62 417,848.62 0.00

586443 02 01 1998 BOWMAN'S GRADING & ASPHALT INC OC 07/08/02 15,525.00 08/02/02 15,525.00 0.00 01/05/03 100%

TOTAL CONTRACT 586443 15,525.00 15,525.00 0.00

TOTAL SUB-PROJECT 02 PARKING LOT REPAIRS N/W LA DEV 15,525.00 15,525.00 0.00

AFS 00 3 UNASSIGNED 1,626.38 0.00 1,626.38

TOTAL PROJECT 98123 435,000.00 433,373.62 1,626.38

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 423,939.00 423,939.00 0.00

TOTAL CONTRACTS 423,939.00 423,939.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,971
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-99B-02 AFS PROJECT NO 00084
PROJECT DESCRIPTION NORTHWEST DEVELOPMENT CENTER - EMERGENCY GENERATOR REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 366 02A G.O. BONDS 335,623 0

TOTAL ACT 22 335,623 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 335,623 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 335,623 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,972
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 346 NORTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-346-99B-02 AFS PROJECT NO 00084
PROJECT DESCRIPTION NORTHWEST DEVELOPMENT CENTER - EMERGENCY GENERATOR REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559101 01 01 2000 JOHN J GUTH ASSOCIATES F1 04/28/00 29,656.00 03/12/02 29,656.00 0.00 04/04/49 100%
559101 01 02 2000 JOHN J GUTH ASSOCIATES R1 04/28/00 314.00 03/12/02 314.00 0.00 04/04/49 100%

TOTAL CONTRACT 559101 29,970.00 29,970.00 0.00

574494 01 01 2000 CAMUS ELECTRIC CO INC CN 08/06/01 299,693.00 05/03/02 299,693.00 0.00 01/24/02 100%
574494 01 02 2000 CAMUS ELECTRIC CO INC PL 08/06/01 1,000.00 05/03/02 1,000.00 0.00 01/24/02 100%
574494 01 90 RETAINAGE WITHHELD CN 05/03/02 30,069.30-
574494 01 91 RETAINAGE PAID CN 05/03/02 30,069.30 0.00

TOTAL CONTRACT 574494 300,693.00 300,693.00 0.00

AFS 01 4 AFS MISC. 642.88 07/30/01 642.88 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 355.00 05/16/02 355.00 0.00 100%
AFS 01 7 AFS ADM COST 3,962.00 06/12/02 3,962.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 EMERGENCY GENERATOR REPLACEMEN 335,622.88 335,622.88 0.00

AFS 00 3 UNASSIGNED 0.12 0.00 0.12

TOTAL PROJECT 00084 335,623.00 335,622.88 0.12

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 330,663.00 330,663.00 0.00

TOTAL CONTRACTS 330,663.00 330,663.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,973
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 318 WASH-ST TAMMANY REG MED CENTER FPC SCHED NO 09-347-00B-02 AFS PROJECT NO 00147
PROJECT DESCRIPTION PINECREST DEVELPMENTAL CENTER - CLIENT RESIDENCES AIR CONDITIONING

SYSTEM REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 586 02A G.O. BONDS 136,314 0

TOTAL ACT 22 136,314 0

2002 23 2002 092 03A G.O. BONDS 1,627,678 0

TOTAL ACT 23 1,627,678 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,763,992 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,763,992 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,974
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 318 WASH-ST TAMMANY REG MED CENTER FPC SCHED NO 09-347-00B-02 AFS PROJECT NO 00147
PROJECT DESCRIPTION PINECREST DEVELPMENTAL CENTER - CLIENT RESIDENCES AIR CONDITIONING

SYSTEM REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
565971 01 01 2001 JOHN J GUTH ASSOCIATES F1 11/02/00 128,123.00 10/31/03 128,123.00 0.00 04/04/49 100%
565971 01 02 2001 JOHN J GUTH ASSOCIATES R1 11/02/00 547.00 10/31/03 547.00 0.00 04/04/49 100%
565971 01 03 2001 JOHN J GUTH ASSOCIATES R2 11/02/00 2,538.00 10/31/03 2,538.00 0.00 04/04/49 100%

TOTAL CONTRACT 565971 131,208.00 131,208.00 0.00

566305 01 03 2001 CHARLES E CRAIG JR PR 01/01/01 1,250.00 01/04/02 1,250.00 0.00 12/31/01 100%

TOTAL CONTRACT 566305 1MULT 1,250.00 1,250.00 0.00

578820 01 07 2001 WILLIAM J LEBLANC PE PR 01/04/02 0.00 02/07/03 0.00 0.00 01/03/03

TOTAL CONTRACT 578820 1MULT 0.00 0.00 0.00

586805 01 01 2002 FITZGERALD CONTRACTORS INC CN 07/22/02 7,446.00 11/21/03 7,446.00 0.00 05/15/03 100%
586805 01 02 2002 FITZGERALD CONTRACTORS INC CN 07/22/02 1,596,950.71 11/21/03 1,596,950.71 0.00 05/15/03 100%
586805 01 04 2002 FITZGERALD CONTRACTORS INC PL 07/22/02 11,200.00 11/21/03 11,200.00 0.00 05/15/03 100%
586805 01 90 RETAINAGE WITHHELD CN 11/21/03 80,779.83-
586805 01 91 RETAINAGE PAID CN 11/21/03 80,779.83 0.00

TOTAL CONTRACT 586805 1,615,596.71 1,615,596.71 0.00

AFS 01 4 AFS MISC. 717.15 07/29/02 717.15 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 7,120.00 10/23/03 7,120.00 0.00 100%
AFS 01 7 AFS ADM COST 5,249.00 06/12/02 5,249.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CLIENT RESIDENCES A/C SYTEM 1,761,140.86 1,761,140.86 0.00

600197 02 01 2001 ASCENSION ENVIRONMENTAL SVC OC 06/30/03 2,850.00 07/22/03 2,850.00 0.00 08/30/03 100%

TOTAL CONTRACT 600197 2,850.00 2,850.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 HAZARDOUS ABATE TRANSITE PANEL 2,850.00 2,850.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,975
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 318 WASH-ST TAMMANY REG MED CENTER FPC SCHED NO 09-347-00B-02 AFS PROJECT NO 00147
PROJECT DESCRIPTION PINECREST DEVELPMENTAL CENTER - CLIENT RESIDENCES AIR CONDITIONING

SYSTEM REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 1.14 0.00 1.14

TOTAL PROJECT 00147 1,763,992.00 1,763,990.86 1.14

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,750,904.71 1,750,904.71 0.00

TOTAL CONTRACTS 1,750,904.71 1,750,904.71 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,976
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-01B-01 AFS PROJECT NO 02081
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER - SPRINKLER FREEZE PROTECTION DEVICES

INSTALLATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 090 03A G.O. BONDS 105,000 0

TOTAL ACT 23 105,000 0

2005 138 2005 299 GENERAL FUND-SGR 210,000 0

TOTAL ACT 138 210,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 315,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 315,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,977
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-01B-01 AFS PROJECT NO 02081
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER - SPRINKLER FREEZE PROTECTION DEVICES

INSTALLATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
587698 01 01 2002 M & E CONSULTING INC PR 08/05/02 0.00 0.00 0.00 07/06/04
587698 01 02 2002 M & E CONSULTING INC PR 08/05/02 0.00 0.00 0.00 07/06/04

TOTAL CONTRACT 587698 0.00 0.00 0.00

AFS 01 4 AFS MISC. 100.00 0.00 100.00
AFS 01 5 AFS TESTING 254.00 0.00 254.00
AFS 01 7 AFS ADM COST 2,538.00 0.00 2,538.00

TOTAL SUB-PROJECT 01 SPRINKLER FREEZE PROTECTION 2,892.00 0.00 2,892.00

608215 02 01 2002 M & E CONSULTING INC F1 02/11/04 11,088.55 04/07/06 11,088.55 0.00 04/04/49 100%
608215 02 02 2005 M & E CONSULTING INC F1 02/11/04 7,354.45 04/07/06 5,510.15 1,844.30 04/04/49 74%
608215 02 03 2005 M & E CONSULTING INC R1 02/11/04 389.56 04/07/06 389.56 0.00 04/04/49 100%

TOTAL CONTRACT 608215 18,832.56 16,988.26 1,844.30

630863 02 01 2005 JAMES A DECKER BUILDERS INC CN 11/07/05 201,422.00 05/19/06 177,682.00 23,740.00 09/04/06 88%
630863 02 90 RETAINAGE WITHHELD CN 05/19/06 17,768.20-
630863 02 91 RETAINAGE PAID CN 0.00 17,768.20

TOTAL CONTRACT 630863 201,422.00 159,913.80 41,508.20

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 N DESIGN PEND 18,832.56 0.00 18,832.56
AFS 02 4 AFS MISC. 1,100.00 10/28/05 438.12 661.88 39%
AFS 02 5 AFS TESTING 907.00 0.00 907.00
AFS 02 6 AFS BLD RISK 980.00 05/15/06 186.00 794.00 18%
AFS 02 7 AFS ADM COST 9,075.00 0.00 9,075.00
AFS 02 8 CONT STATE 15,008.00 0.00 15,008.00

TOTAL SUB-PROJECT 02 SPRINKLER FREEZE PROTECT DEVIC 266,157.12 177,526.18 88,630.94

AFS 00 3 UNASSIGNED 44,622.44 0.00 44,622.44

TOTAL PROJECT 02081 313,671.56 177,526.18 136,145.38



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,978
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-01B-01 AFS PROJECT NO 02081
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER - SPRINKLER FREEZE PROTECTION DEVICES

INSTALLATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 220,254.56 176,902.06 43,352.50

TOTAL CONTRACTS 220,254.56 176,902.06 43,352.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,979
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-02B-04 AFS PROJECT NO Q100
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AIR CONDITIONING/HEAT LINES SUPPLY AND RETURN REPLACEMENT, PLANNING AN

D CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,200,000 2

TOTAL ACT 26 0 1,200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,200,000
GRAND TOTAL 0 1,200,000

TOTAL PROJECT Q100 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,980
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-02B-04 AFS PROJECT NO 03156
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER - AIR CONDITIONING/HEAT LINES SUPPLY AND

RETURN REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 588 04A G.O. BONDS 1,800,000 0

TOTAL ACT 2 1,800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,800,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,800,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,981
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-02B-04 AFS PROJECT NO 03156
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER - AIR CONDITIONING/HEAT LINES SUPPLY AND

RETURN REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
599836 01 01 2003 JOHN J GUTH ASSOCIATES F1 06/04/03 113,127.00 06/13/06 91,632.87 21,494.13 04/04/49 81%
599836 01 05 2003 JOHN J GUTH ASSOCIATES R1 06/04/03 402.00 06/13/06 402.00 0.00 04/04/49 100%

TOTAL CONTRACT 599836 113,529.00 92,034.87 21,494.13

606598 01 11 2003 CHARLES E CRAIG JR PR 01/01/04 169.50 01/07/05 169.50 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 169.50 169.50 0.00

629931 01 01 2003 CORLEY INC CN 10/03/05 1,413,145.00 07/28/06 832,491.00 580,654.00 10/14/06 58%
629931 01 90 RETAINAGE WITHHELD CN 07/28/06 41,624.55-
629931 01 91 RETAINAGE PAID CN 0.00 41,624.55

TOTAL CONTRACT 629931 1,413,145.00 790,866.45 622,278.55

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 01 4 AFS MISC. 1,100.00 10/03/05 357.15 742.85 32%
AFS 01 5 AFS TESTING 6,760.00 0.00 6,760.00
AFS 01 6 AFS BLD RISK 14,602.00 05/15/06 1,395.00 13,207.00 9%
AFS 01 7 AFS ADM COST 67,600.00 0.00 67,600.00
AFS 01 8 CONT STATE 51,982.00 0.00 51,982.00

TOTAL SUB-PROJECT 01 A/C-HTG LINES SUPPLY/RETURN RE 1,673,887.50 884,822.97 789,064.53

599836 02 04 2003 JOHN J GUTH ASSOCIATES F2 06/04/03 69,523.00 06/13/06 38,237.65 31,285.35 04/04/49 55%

* TOTAL CONTRACT 599836 69,523.00 38,237.65 31,285.35

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 4,000.00 0.00 4,000.00
AFS 02 6 AFS BLD RISK 6,480.00 0.00 6,480.00

TOTAL SUB-PROJECT 02 RPL UNDERGRND HEAT/COOLING LIN 81,103.00 38,237.65 42,865.35

AFS 00 3 UNASSIGNED 26,670.80 0.00 26,670.80

TOTAL PROJECT 03156 1,781,661.30 923,060.62 858,600.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,982
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-02B-04 AFS PROJECT NO 03156
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER - AIR CONDITIONING/HEAT LINES SUPPLY AND

RETURN REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,596,366.50 921,308.47 675,058.03

TOTAL CONTRACTS 1,596,366.50 921,308.47 675,058.03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,983
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-88B-01 AFS PROJECT NO CG546
PROJECT DESCRIPTION PINECREST STATE SCHOOL/ REPAIRS AND RENOVATIONS TO OXIDATION

STATUS O PARISH 40 HOUSE DIST 027 SENATE DIST 29
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1989 769 1988 041 83A FACS AP B712 120,000 0

TOTAL ACT 769 120,000 0

1989 45 1995 078 95A FACS AP C638 665,000 0

TOTAL ACT 45 665,000 0

2001 21 2000 606 FEDERAL AID 60,000 0
2001 21 2000 607 FEDERAL AID 800,000 0

TOTAL ACT 21 860,000 0

2001 22 2001 551 02A G.O. BONDS 1,060,000 0

TOTAL ACT 22 1,060,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,705,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,705,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,984
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-88B-01 AFS PROJECT NO CG546
PROJECT DESCRIPTION PINECREST STATE SCHOOL/ REPAIRS AND RENOVATIONS TO OXIDATION

STATUS O PARISH 40 HOUSE DIST 027 SENATE DIST 29
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
*G54689000 01 01 SIMMONS J BARRY 03/18/91 2,150.00 09/12/91 2,150.00 0.00 05/02/91 100%

TOTAL CONTRACT G54689000 2,150.00 2,150.00 0.00

*G54689001 01 01 SIMMONS J BARRY 09/06/91 2,150.00 03/06/92 2,150.00 0.00 08/30/91 100%

TOTAL CONTRACT G54689001 2,150.00 2,150.00 0.00

AFS 01 7 AFS ADM COST 1,237.50 03/16/98 1,237.50 0.00 100%

TOTAL SUB-PROJECT 01 UNNAMED 5,537.50 5,537.50 0.00

509771 CV 1989 SJB GROUP INC 5,815.40 5,815.40 0.00
509771 02 01 1989 SJB GROUP INC FE 01/02/92 0.00 0.00 0.00 04/04/49
509771 02 02 1989 SJB GROUP INC RE 01/02/92 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 509771 5,815.40 5,815.40 0.00

AFS 02 4 AFS MISC. 0.00 09/18/00 0.00 0.00

TOTAL SUB-PROJECT 02 POND SLUDGE REMV OXIDATION PND 5,815.40 5,815.40 0.00

*G54689010 03 01 UTILITY OPERATORS, I 01/18/95 5,441.66 02/17/95 5,441.66 0.00 09/30/94 100%

TOTAL CONTRACT G54689010 5,441.66 5,441.66 0.00

*G54689012 03 01 SIMMONS J. BARRY & A 04/19/95 12,644.48 09/19/95 12,644.48 0.00 07/10/95 100%

TOTAL CONTRACT G54689012 12,644.48 12,644.48 0.00

509779 03 01 1989 MEYER, MEYER, LACROIX & HIXSON FE 01/27/93 13,348.25 03/03/06 13,348.25 0.00 04/04/49 100%
509779 03 02 1989 MEYER, MEYER, LACROIX & HIXSON R2 01/27/93 18,222.63 03/03/06 18,222.63 0.00 04/04/49 100%

TOTAL CONTRACT 509779 31,570.88 31,570.88 0.00

AFS 03 4 AFS MISC. 950.00 06/11/98 950.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,985
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-88B-01 AFS PROJECT NO CG546
PROJECT DESCRIPTION PINECREST STATE SCHOOL/ REPAIRS AND RENOVATIONS TO OXIDATION

STATUS O PARISH 40 HOUSE DIST 027 SENATE DIST 29
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 4,912.15 06/14/00 4,912.15 0.00 100%

TOTAL SUB-PROJECT 03 RPR/REN OXIDATION POND(ABANDON 55,519.17 55,519.17 0.00

509779 CV 1989 MEYER, MEYER, LACROIX & HIXSON 4,169.65 4,169.65 0.00
509779 04 03 1989 MEYER, MEYER, LACROIX & HIXSON F1 01/27/93 116,854.00 03/03/06 116,854.00 0.00 04/04/49 100%
509779 04 04 1989 MEYER, MEYER, LACROIX & HIXSON R3 01/27/93 1,500.00 03/03/06 1,500.00 0.00 04/04/49 100%
509779 04 05 1989 MEYER, MEYER, LACROIX & HIXSON R4 01/27/93 1,500.00 03/03/06 1,500.00 0.00 04/04/49 100%
509779 04 06 1989 MEYER, MEYER, LACROIX & HIXSON R5 01/27/93 16,223.76 03/03/06 16,223.76 0.00 04/04/49 100%
509779 04 07 2001 MEYER, MEYER, LACROIX & HIXSON F1 01/27/93 37,492.00 03/03/06 37,492.00 0.00 04/04/49 100%
509779 04 08 2001 MEYER, MEYER, LACROIX & HIXSON R6 01/27/93 4,470.92 03/03/06 4,470.92 0.00 04/04/49 100%
509779 04 09 2001 MEYER, MEYER, LACROIX & HIXSON R7 01/27/93 3,894.00 03/03/06 3,894.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509779 186,104.33 186,104.33 0.00

536879 04 01 1989 MAXIM TECHNOLOGIES INC 09/07/98 4,250.00 10/13/98 4,250.00 0.00 10/23/98 100%

TOTAL CONTRACT 536879 4,250.00 4,250.00 0.00

563298 04 01 1989 MCINNIS BROTHERS CONSTRUCTION CN 09/18/00 537,406.00 11/04/03 537,406.00 0.00 07/12/02 100%
563298 04 02 2001 MCINNIS BROTHERS CONSTRUCTION CN 09/18/00 937,474.00 11/04/03 937,474.00 0.00 07/12/02 100%
563298 04 03 2001 MCINNIS BROTHERS CONSTRUCTION CN 09/18/00 388,494.00 11/04/03 388,494.00 0.00 07/12/02 100%
563298 04 05 2001 MCINNIS BROTHERS CONSTRUCTION PL 09/18/00 24,900.00 11/04/03 24,900.00 0.00 07/12/02 100%
563298 04 90 RETAINAGE WITHHELD CN 11/04/03 94,413.70-
563298 04 91 RETAINAGE PAID CN 11/04/03 94,413.70 0.00

TOTAL CONTRACT 563298 1,888,274.00 1,888,274.00 0.00

AFS 04 4 AFS MISC. 2,000.00 09/08/00 1,163.88 836.12 58%
AFS 04 5 AFS TESTING 20,000.00 11/04/03 3,996.50 16,003.50 19%
AFS 04 6 AFS BLD RISK 19,720.00 12/11/03 13,212.00 6,508.00 66%
AFS 04 7 AFS ADM COST 91,295.00 02/14/06 91,295.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 WASTEWATER TREATMENT FAC UPGRA 2,211,643.33 2,188,295.71 23,347.62



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,986
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-88B-01 AFS PROJECT NO CG546
PROJECT DESCRIPTION PINECREST STATE SCHOOL/ REPAIRS AND RENOVATIONS TO OXIDATION

STATUS O PARISH 40 HOUSE DIST 027 SENATE DIST 29
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509779 05 10 2001 MEYER, MEYER, LACROIX & HIXSON F2 01/27/93 19,281.00 03/03/06 17,834.93 1,446.07 04/04/49 92%

* TOTAL CONTRACT 509779 19,281.00 17,834.93 1,446.07

627455 05 01 1989 GEOTECHNICAL TESTING LAB INC PR 06/01/05 1,875.00 07/15/05 1,875.00 0.00 08/31/05 100%

TOTAL CONTRACT 627455 1,875.00 1,875.00 0.00

630191 05 01 2001 KINGSTON ENVIRONMENTAL CN 10/17/05 199,165.00 03/03/06 199,165.00 0.00 01/16/06 100%
630191 05 90 RETAINAGE WITHHELD CN 03/03/06 19,916.50-
630191 05 91 RETAINAGE PAID CN 0.00 19,916.50

TOTAL CONTRACT 630191 199,165.00 179,248.50 19,916.50

AFS 05 F AFC (STATE) 0.00 0.00 0.00
AFS 05 1 AFS ACT 0.00 0.00 0.00
AFS 05 4 AFS MISC. 1,100.00 10/07/05 769.68 330.32 69%
AFS 05 5 AFS TESTING 3,316.00 03/01/06 3,025.00 291.00 91%
AFS 05 6 AFS BLD RISK 1,075.00 05/15/06 207.00 868.00 19%
AFS 05 7 AFS ADM COST 10,000.00 0.00 10,000.00
AFS 05 8 CONT STATE 19,281.00 0.00 19,281.00

TOTAL SUB-PROJECT 05 OXIDATION POND CLOSURE 255,093.00 202,960.11 52,132.89

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 163,311.93 0.00 163,311.93
AFS CE C CONVERT FACS 8,079.67 06/30/96 8,079.67 0.00 100%

TOTAL PROJECT CG546 2,705,000.00 2,466,207.56 238,792.44

TOTAL FACS CONTRACTS 22,386.14 22,386.14 0.00

TOTAL CFMS CONTRACTS 2,336,335.61 2,314,973.04 21,362.57

TOTAL CONTRACTS 2,358,721.75 2,337,359.18 21,362.57



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,987
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-99B-01 AFS PROJECT NO 00085
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER -HOSPITAL AIR CONDITIONING SYSTEM REPAIRS

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 367 04A G.O. BONDS 350,000 0

TOTAL ACT 2 350,000 0

2002 2 2004 091 04A G.O. BONDS 2,250,000 0

TOTAL ACT 2 2,250,000 0

2003 23 2002 814 03A G.O. BONDS 40,000 0

TOTAL ACT 23 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,640,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,640,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,988
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-99B-01 AFS PROJECT NO 00085
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER -HOSPITAL AIR CONDITIONING SYSTEM REPAIRS

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558762 01 01 2000 M & E CONSULTING INC F1 04/28/00 10,145.80 03/16/01 10,145.80 0.00 04/04/49 100%
558762 01 02 2000 M & E CONSULTING INC R1 04/28/00 3,915.00 03/16/01 3,915.00 0.00 04/04/49 100%
558762 01 03 2000 M & E CONSULTING INC R2 04/28/00 1,200.00 03/16/01 1,200.00 0.00 04/04/49 100%
558762 01 04 2000 M & E CONSULTING INC R3 04/28/00 13,113.00 03/16/01 13,113.00 0.00 04/04/49 100%

TOTAL CONTRACT 558762 28,373.80 28,373.80 0.00

578825 01 05 2000 CHARLES E CRAIG JR PR 01/01/02 1,250.00 01/07/03 1,250.00 0.00 12/31/02 100%

TOTAL CONTRACT 578825 1MULT 1,250.00 1,250.00 0.00

581425 01 05 2000 M & E CONSULTING INC R2 03/13/02 3,500.00 03/17/06 3,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 581425 3,500.00 3,500.00 0.00

AFS 01 4 AFS MISC. 113.59 02/18/02 113.59 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 6,784.50 06/12/02 6,784.50 0.00 100%

TOTAL SUB-PROJECT 01 HOSP A/C SYSTEM REPAIRS(TERM) 40,021.89 40,021.89 0.00

581425 02 01 2000 M & E CONSULTING INC F1 03/13/02 128,549.50 03/17/06 84,760.35 43,789.15 04/04/49 65%
581425 02 02 2003 M & E CONSULTING INC F1 03/13/02 19,737.50 03/17/06 11,626.20 8,111.30 04/04/49 58%
581425 02 03 2003 M & E CONSULTING INC R1 03/13/02 20,262.50 03/17/06 20,262.50 0.00 04/04/49 100%

* TOTAL CONTRACT 581425 168,549.50 116,649.05 51,900.45

606597 02 09 2000 JOHN E THOMPSON PR 12/22/03 724.82 01/04/05 724.82 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 724.82 724.82 0.00

606598 02 12 2000 CHARLES E CRAIG JR PR 01/01/04 0.00 01/07/05 0.00 0.00 12/31/04

TOTAL CONTRACT 606598 1MULT 0.00 0.00 0.00

607745 02 12 2000 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,989
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 347 PINECREST DEVELOPMENTAL CENTER FPC SCHED NO 09-347-99B-01 AFS PROJECT NO 00085
PROJECT DESCRIPTION PINECREST DEVELOPMENT CENTER -HOSPITAL AIR CONDITIONING SYSTEM REPAIRS

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 11,000.00 0.00 11,000.00
AFS 02 7 AFS ADM COST 60,000.00 04/09/03 603.50 59,396.50 1%

TOTAL SUB-PROJECT 02 HOSPITAL A/C SYSTEM REPAIRS 242,374.32 118,977.37 123,396.95

AFS 00 3 UNASSIGNED 2,356,822.79 0.00 2,356,822.79

TOTAL PROJECT 00085 2,639,219.00 158,999.26 2,480,219.74

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 203,398.12 151,497.67 51,900.45

TOTAL CONTRACTS 203,398.12 151,497.67 51,900.45



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,990
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO 09-348-02B-01 AFS PROJECT NO 03157
PROJECT DESCRIPTION RUSTON DEVELOPMENT CENTER - EMERGENCY GENERATORS IN CLIENT HOMES,

WAREHOUSE, TRANSITIONAL HOMES, ADMINISTRATION BUILDING, INSULATION AND WIRING,
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 590 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,991
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO 09-348-02B-01 AFS PROJECT NO 03157
PROJECT DESCRIPTION RUSTON DEVELOPMENT CENTER - EMERGENCY GENERATORS IN CLIENT HOMES,

WAREHOUSE, TRANSITIONAL HOMES, ADMINISTRATION BUILDING, INSULATION AND WIRING,
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
605687 01 01 2003 JOHN J GUTH ASSOCIATES F1 10/21/03 20,623.00 05/26/06 20,623.00 0.00 04/04/49 100%
605687 01 02 2003 JOHN J GUTH ASSOCIATES R1 10/21/03 376.00 05/26/06 376.00 0.00 04/04/49 100%

TOTAL CONTRACT 605687 20,999.00 20,999.00 0.00

627952 01 01 2003 MISS-LOU ELECTRIC CN 08/01/05 204,500.00 07/07/06 204,500.00 0.00 02/24/06 100%
627952 01 02 2003 MISS-LOU ELECTRIC PL 08/01/05 500.00 07/07/06 500.00 0.00 02/24/06 100%
627952 01 90 RETAINAGE WITHHELD CN 07/07/06 20,500.00-
627952 01 91 RETAINAGE PAID CN 07/07/06 20,500.00 0.00

TOTAL CONTRACT 627952 205,000.00 205,000.00 0.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 07/21/05 961.34 138.66 87%
AFS 01 5 AFS TESTING 1,025.00 0.00 1,025.00
AFS 01 6 AFS BLD RISK 1,107.00 05/15/06 355.00 752.00 32%
AFS 01 7 AFS ADM COST 10,250.00 0.00 10,250.00
AFS 01 8 CONT STATE 10,519.00 0.00 10,519.00

TOTAL SUB-PROJECT 01 EM GENERATORS IN VARIOUS BLDGS 250,000.00 227,315.34 22,684.66

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03157 250,000.00 227,315.34 22,684.66

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 225,999.00 225,999.00 0.00

TOTAL CONTRACTS 225,999.00 225,999.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,992
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO 09-348-96B-01 AFS PROJECT NO 97048
PROJECT DESCRIPTION RUSTON DEVELOPMENTAL CENTER - REPLACEMENT OF HEATING AND AIR

CONDITIONING SYSTEM IN EDUCATION BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $360,000 FROM ACT 45 OF

1996. $128,265 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 166 * STATE GENERAL REVENUE 358,200 0

TOTAL ACT 479 358,200 0

2001 LEGB 2001 881 GENERAL FUND-SGR 121,157 0

TOTAL ACT LEGB 121,157 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 479,357 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 479,357 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,993
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO 09-348-96B-01 AFS PROJECT NO 97048
PROJECT DESCRIPTION RUSTON DEVELOPMENTAL CENTER - REPLACEMENT OF HEATING AND AIR

CONDITIONING SYSTEM IN EDUCATION BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $360,000 FROM ACT 45 OF

1996. $128,265 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516237 01 01 1997 F NEWTON & ASSOCIATES INC FE 04/07/97 29,270.00 02/21/03 29,270.00 0.00 04/04/49 100%
516237 01 02 2001 F NEWTON & ASSOCIATES INC FE 04/07/97 13,376.00 02/21/03 13,376.00 0.00 04/04/49 100%
516237 01 03 2001 F NEWTON & ASSOCIATES INC R1 04/07/97 627.00 02/21/03 627.00 0.00 04/04/49 100%

TOTAL CONTRACT 516237 43,273.00 43,273.00 0.00

574081 01 01 1997 ATKINS INC CN 07/30/01 324,925.86 11/08/02 324,925.86 0.00 06/08/02 100%
574081 01 04 1997 ATKINS INC LD 07/30/01 0.00 11/08/02 0.00 0.00 06/08/02
574081 01 02 2001 ATKINS INC CN 07/30/01 104,621.01 11/08/02 104,621.01 0.00 06/08/02 100%
574081 01 90 RETAINAGE WITHHELD CN 11/08/02 44,134.03-
574081 01 91 RETAINAGE PAID CN 11/08/02 44,134.03 0.00

TOTAL CONTRACT 574081 429,546.87 429,546.87 0.00

AFS 01 4 AFS MISC. 899.64 07/30/01 899.64 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,199.00 08/22/02 1,199.00 0.00 100%
AFS 01 7 AFS ADM COST 4,438.00 04/09/03 4,438.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RPL HTG/AIR COND SYS IN ED BLD 479,356.51 479,356.51 0.00

AFS 00 3 UNASSIGNED 0.49 0.00 0.49

TOTAL PROJECT 97048 479,357.00 479,356.51 0.49

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 472,819.87 472,819.87 0.00

TOTAL CONTRACTS 472,819.87 472,819.87 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,994
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO 09-348-99B-01 AFS PROJECT NO 00086
PROJECT DESCRIPTION RUSTON DEVELOPMENT CENTER - REPLACEMENT OF HEATING AND A/C SYSTEM

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 368 02A G.O. BONDS 625,000 0

TOTAL ACT 22 625,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 625,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 625,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,995
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO 09-348-99B-01 AFS PROJECT NO 00086
PROJECT DESCRIPTION RUSTON DEVELOPMENT CENTER - REPLACEMENT OF HEATING AND A/C SYSTEM

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566590 01 01 2000 JOHN J GUTH ASSOCIATES F1 12/07/00 44,285.00 11/30/04 44,285.00 0.00 04/04/49 100%
566590 01 02 2000 JOHN J GUTH ASSOCIATES R1 12/07/00 260.00 11/30/04 260.00 0.00 04/04/49 100%

TOTAL CONTRACT 566590 44,545.00 44,545.00 0.00

602757 01 01 2000 RRAC CONTRACTORS INC CN 09/15/03 472,643.65 01/21/05 472,643.65 0.00 10/10/04 100%
602757 01 90 RETAINAGE WITHHELD CN 01/21/05 47,264.37-
602757 01 91 RETAINAGE PAID CN 01/21/05 47,264.37 0.00

TOTAL CONTRACT 602757 472,643.65 472,643.65 0.00

AFS 01 4 AFS MISC. 1,100.00 09/11/03 459.82 640.18 41%
AFS 01 5 AFS TESTING 2,350.00 05/14/03 490.00 1,860.00 20%
AFS 01 6 AFS BLD RISK 3,807.00 0.00 3,807.00
AFS 01 7 AFS ADM COST 23,500.00 04/09/03 1,397.00 22,103.00 5%
AFS 01 8 CONT STATE 15,124.35 0.00 15,124.35

TOTAL SUB-PROJECT 01 RPL HEATING & A/C SYSTEMS 563,070.00 519,535.47 43,534.53

598810 02 01 2000 THE NEWMAN MARCHIVE PR 05/12/03 3,600.00 08/01/03 3,600.00 0.00 05/12/04 100%

TOTAL CONTRACT 598810 3,600.00 3,600.00 0.00

600204 02 01 2000 J GRAVES INSULATION CO INC OC 06/13/03 4,525.00 09/09/03 4,525.00 0.00 10/12/03 100%

TOTAL CONTRACT 600204 4,525.00 4,525.00 0.00

AFS 02 7 AFS ADM COST 500.00 02/14/06 500.00 0.00 100%
AFS 02 8 CONT STATE 529.00 0.00 529.00

TOTAL SUB-PROJECT 02 ASB ABATE-RPL HEATING & A/C SY 9,154.00 8,625.00 529.00

AFS 00 3 UNASSIGNED 52,776.00 0.00 52,776.00

TOTAL PROJECT 00086 625,000.00 528,160.47 96,839.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 525,313.65 525,313.65 0.00

TOTAL CONTRACTS 525,313.65 525,313.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,996
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-01B-01 AFS PROJECT NO 02082
PROJECT DESCRIPTION SOUTHWEST DEVELOPMENT CENTER - SEWER PLANT, PLANNING AND CONSTRUCTION

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 094 04A G.O. BONDS 575,000 0

TOTAL ACT 2 575,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 575,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 575,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,997
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-01B-01 AFS PROJECT NO 02082
PROJECT DESCRIPTION SOUTHWEST DEVELOPMENT CENTER - SEWER PLANT, PLANNING AND CONSTRUCTION

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591638 01 01 2002 AUCOIN & ASSOCIATES INC F1 10/15/02 30,243.00 12/09/04 30,243.00 0.00 04/04/49 100%
591638 01 02 2002 AUCOIN & ASSOCIATES INC R1 10/15/02 2,405.25 12/09/04 2,405.25 0.00 04/04/49 100%

TOTAL CONTRACT 591638 32,648.25 32,648.25 0.00

591732 01 05 2002 JOHN E THOMPSON PR 11/10/02 2,157.32 11/21/03 2,157.32 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 2,157.32 2,157.32 0.00

593061 01 02 2002 WILLIAM J LEBLANC PE PR 01/04/03 0.00 01/09/04 0.00 0.00 01/03/04

TOTAL CONTRACT 593061 1MULT 0.00 0.00 0.00

609669 01 01 2002 R L MIXON CONTRACTORS INC CN 05/03/04 365,630.00 02/01/05 365,630.00 0.00 10/28/04 100%
609669 01 02 2002 R L MIXON CONTRACTORS INC PL 05/03/04 30,370.00 02/01/05 30,370.00 0.00 10/28/04 100%
609669 01 90 RETAINAGE WITHHELD CN 02/01/05 39,600.00-
609669 01 91 RETAINAGE PAID CN 02/01/05 39,600.00 0.00

TOTAL CONTRACT 609669 396,000.00 396,000.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 701.14 06/17/04 701.14 0.00 100%
AFS 01 5 AFS TESTING 138.75 10/18/04 138.75 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 19,800.00 04/09/03 248.50 19,551.50 1%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW MECH SEWERAGE TREATMNT PLT 451,445.46 431,893.96 19,551.50

AFS 00 3 UNASSIGNED 123,554.54 0.00 123,554.54

TOTAL PROJECT 02082 575,000.00 431,893.96 143,106.04

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 430,805.57 430,805.57 0.00

TOTAL CONTRACTS 430,805.57 430,805.57 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,998
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-02B-01 AFS PROJECT NO 03158
PROJECT DESCRIPTION SOUTHWEST DEVELOPMENTAL CENTER - AIR-COOLED CHILLERS REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 591 04A G.O. BONDS 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 1,999
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-02B-01 AFS PROJECT NO 03158
PROJECT DESCRIPTION SOUTHWEST DEVELOPMENTAL CENTER - AIR-COOLED CHILLERS REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 150,000.00 0.00 150,000.00

TOTAL PROJECT 03158 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,000
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-02B-03 AFS PROJECT NO 03159
PROJECT DESCRIPTION SOUTHWEST DEVELOPMENTAL CENTER - WATER WELL REPLACEMENT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 592 04A G.O. BONDS 160,000 0

TOTAL ACT 2 160,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 160,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 160,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,001
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-02B-03 AFS PROJECT NO 03159
PROJECT DESCRIPTION SOUTHWEST DEVELOPMENTAL CENTER - WATER WELL REPLACEMENT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
596025 01 01 2003 AUCOIN & ASSOCIATES INC PR 04/21/03 9,593.35 06/03/04 9,593.35 0.00 04/16/04 100%

TOTAL CONTRACT 596025 9,593.35 9,593.35 0.00

605850 01 01 2003 LAYNE CHRISTENSEN CO CN 12/15/03 111,250.00 07/20/04 111,250.00 0.00 05/13/04 100%
605850 01 02 2003 LAYNE CHRISTENSEN CO PL 12/15/03 500.00 07/20/04 500.00 0.00 05/13/04 100%
605850 01 90 RETAINAGE WITHHELD PL 07/20/04 11,175.00-
605850 01 91 RETAINAGE PAID PL 07/20/04 11,175.00 0.00

TOTAL CONTRACT 605850 111,750.00 111,750.00 0.00

AFS 01 4 AFS MISC. 198.06 12/15/03 198.06 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 5,588.00 0.00 5,588.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SWDC-REPL WATER WELL NO. 1 127,129.41 121,541.41 5,588.00

AFS 00 3 UNASSIGNED 32,870.59 0.00 32,870.59

TOTAL PROJECT 03159 160,000.00 121,541.41 38,458.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 121,343.35 121,343.35 0.00

TOTAL CONTRACTS 121,343.35 121,343.35 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,002
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-05B-01 AFS PROJECT NO 06073
PROJECT DESCRIPTION SOUTHWEST DEV CTR - HVAC UPGRADE FOR THREE RESIDENTIAL HOMES,

PLANNING AND CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 149 NLOC NON CASH LINE OF CREDIT 500,000 500,000 5
2006 26 2005 148 LOC LINE OF CREDIT 800,000 800,000 2

TOTAL ACT 26 1,300,000 1,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,300,000 1,300,000
GRAND TOTAL 1,300,000 1,300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,003
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-05B-01 AFS PROJECT NO 06073
PROJECT DESCRIPTION SOUTHWEST DEV CTR - HVAC UPGRADE FOR THREE RESIDENTIAL HOMES,

PLANNING AND CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,300,000.00 0.00 1,300,000.00

TOTAL PROJECT 06073 1,300,000.00 0.00 1,300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,004
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-99B-01 AFS PROJECT NO 00087
PROJECT DESCRIPTION SOUTHWEST DEVELOPMENT CENTER - EMERGENCY FOR PUMPS

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 369 02A G.O. BONDS 110,000 0

TOTAL ACT 22 110,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 110,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 110,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,005
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 349 SOUTHWEST DEVELOPMENTAL CTR FPC SCHED NO 09-349-99B-01 AFS PROJECT NO 00087
PROJECT DESCRIPTION SOUTHWEST DEVELOPMENT CENTER - EMERGENCY FOR PUMPS

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562322 01 01 2000 LEVINGSTON ENGINEERS INC F1 04/28/00 7,897.00 01/18/02 7,897.00 0.00 04/04/49 100%

TOTAL CONTRACT 562322 7,897.00 7,897.00 0.00

574595 01 01 2000 ERNEST P BREAUX ELECTRICAL INC CN 08/06/01 98,440.00 05/03/02 98,440.00 0.00 11/27/01 100%
574595 01 90 RETAINAGE WITHHELD CN 05/03/02 9,844.00-
574595 01 91 RETAINAGE PAID CN 05/03/02 9,844.00 0.00

TOTAL CONTRACT 574595 98,440.00 98,440.00 0.00

AFS 01 4 AFS MISC. 24.50 07/30/01 24.50 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 129.00 03/13/02 129.00 0.00 100%
AFS 01 7 AFS ADM COST 3,139.50 06/25/01 3,139.50 0.00 100%

TOTAL SUB-PROJECT 01 EMERGENCY GENERATOR FOR PUMPS 109,630.00 109,630.00 0.00

AFS 00 3 UNASSIGNED 370.00 0.00 370.00

TOTAL PROJECT 00087 110,000.00 109,630.00 370.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 106,337.00 106,337.00 0.00

TOTAL CONTRACTS 106,337.00 106,337.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,006
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 351 OFFICE FOR ADDICTIVE DISORDERS FPC SCHED NO 09-351-99B-01 AFS PROJECT NO 00089
PROJECT DESCRIPTION OFFICE OF ALCOHOL AND DRUG ABUSE - RENOVATION PATIENT DORMITORY AT

PINES TREATMENT CENTER
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $200,000 INT EARNINGS APPROVED IN ACT 446 OF 2004. $400,000 INT EARN

APPROVED BY LEG BUD COMM 3/15/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 400 STATE GENERAL REVENUE 900,000 0
2003 23 2002 815 03A G.O. BONDS 55,000 0

TOTAL ACT 23 955,000 0

2004 446 2003 301 GENERAL FUND-SGR 200,000 0

TOTAL ACT 446 200,000 0

2005 LEGB 2005 280 GENERAL FUND-SGR 400,000 0

TOTAL ACT LEGB 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2000 26 2005 371 LOC GENERAL OBLIGATION BONDS 170,000 170,000 1

TOTAL ACT 26 170,000 170,000

TOTAL PRIOR YEAR 1,555,000 0
TOTAL CURRENT YEAR 170,000 170,000
GRAND TOTAL 1,725,000 170,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,007
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 351 OFFICE FOR ADDICTIVE DISORDERS FPC SCHED NO 09-351-99B-01 AFS PROJECT NO 00089
PROJECT DESCRIPTION OFFICE OF ALCOHOL AND DRUG ABUSE - RENOVATION PATIENT DORMITORY AT

PINES TREATMENT CENTER
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $200,000 INT EARNINGS APPROVED IN ACT 446 OF 2004. $400,000 INT EARN

APPROVED BY LEG BUD COMM 3/15/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566977 01 01 2000 THE NEWMAN MARCHIVE F1 12/20/00 45,493.00 02/14/06 45,493.00 0.00 04/04/49 100%
566977 01 02 2000 THE NEWMAN MARCHIVE R1 12/20/00 1,974.50 02/14/06 1,974.50 0.00 04/04/49 100%
566977 01 03 2000 THE NEWMAN MARCHIVE R2 12/20/00 3,025.00 02/14/06 3,025.00 0.00 04/04/49 100%
566977 01 05 2000 THE NEWMAN MARCHIVE R3 12/20/00 4,588.10 02/14/06 4,588.10 0.00 04/04/49 100%
566977 01 04 2003 THE NEWMAN MARCHIVE F1 12/20/00 55,000.00 02/14/06 55,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 566977 110,080.60 110,080.60 0.00

592965 01 02 2000 CHARLES E CRAIG JR PR 01/01/03 1,230.64 12/23/03 1,230.64 0.00 12/31/03 100%

TOTAL CONTRACT 592965 1MULT 1,230.64 1,230.64 0.00

615055 01 04 2000 CARTER CONSTRUCTION CO INC CN 08/16/04 1,455.00 12/23/05 1,455.00 0.00 09/16/05 100%
615055 01 01 2003 CARTER CONSTRUCTION CO INC CN 08/16/04 900,000.00 12/23/05 900,000.00 0.00 09/16/05 100%
615055 01 02 2004 CARTER CONSTRUCTION CO INC CN 08/16/04 200,000.00 12/23/05 200,000.00 0.00 09/16/05 100%
615055 01 03 2005 CARTER CONSTRUCTION CO INC CN 08/16/04 333,832.00 12/23/05 333,832.00 0.00 09/16/05 100%
615055 01 05 2005 CARTER CONSTRUCTION CO INC PL 08/16/04 21,500.00 12/23/05 21,500.00 0.00 09/16/05 100%
615055 01 90 RETAINAGE WITHHELD CN 12/23/05 72,839.35-
615055 01 91 RETAINAGE PAID CN 12/23/05 72,839.35 0.00

TOTAL CONTRACT 615055 1,456,787.00 1,456,787.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 09/14/04 1,068.21 31.79 97%
AFS 01 5 AFS TESTING 7,241.00 03/29/05 4,678.50 2,562.50 64%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 72,412.00 04/09/03 3,265.00 69,147.00 4%
AFS 01 8 CONT STATE 75,777.14 0.00 75,777.14

TOTAL SUB-PROJECT 01 RPL PATIENT DORM PINES TREATME 1,724,628.38 1,577,109.95 147,518.43

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00089 1,724,628.38 1,577,109.95 147,518.43

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,568,098.24 1,568,098.24 0.00

TOTAL CONTRACTS 1,568,098.24 1,568,098.24 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,008
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 10 REQUEST AGY 370 OFF OF COMMUNITY SERVICES FPC SCHED NO 10-370-93B-1 AFS PROJECT NO CG970
PROJECT DESCRIPTION OFF. OF COMMUNITY SERV./ CONSTRUCT CHILD DEVELOPMENT CTR. IN

CARROLLTON
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 060 94A FACS AP B700 205,000 0

TOTAL ACT 645 205,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 205,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 205,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,009
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 10 REQUEST AGY 370 OFF OF COMMUNITY SERVICES FPC SCHED NO 10-370-93B-1 AFS PROJECT NO CG970
PROJECT DESCRIPTION OFF. OF COMMUNITY SERV./ CONSTRUCT CHILD DEVELOPMENT CTR. IN

CARROLLTON
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570917 01 01 1994 TOTAL COMMUNITY ACTION INC PN 05/10/01 0.00 0.00 0.00 04/04/49
570917 01 02 1994 TOTAL COMMUNITY ACTION INC CN 05/10/01 0.00 0.00 0.00 04/04/49
570917 01 03 1994 TOTAL COMMUNITY ACTION INC MI 05/10/01 0.00 0.00 0.00 04/04/49
570917 01 04 1994 TOTAL COMMUNITY ACTION INC PA 05/10/01 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 570917 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CHILD CARE DEV CTR-CARROLLTON 0.00 0.00 0.00

AFS CU C CONVERT FACS 205,000.00 0.00 205,000.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CG970 205,000.00 0.00 205,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,010
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-431-99-01 AFS PROJECT NO 00071
PROJECT DESCRIPTION DEPT OF NATURAL RESOURCES - ATCHAFALAYA BASIN PROTECTION & ENHANCEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASSUMPTION, IBERVILLE, PT COUPEE, ST. LANDRY, ST. MARTIN, ST. MARY

PARISHES. PER SECTION 8 IN ACT 22 OF 2001, PAGE 123, PROJECT NO LONGER UNDER
FP&C. BALANCE OF FUNDS TRANSFERRED TO DNR.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 328 02A G.O. BONDS 1,636,797 0

TOTAL ACT 21 1,636,797 0

2001 21 2000 669 02A G.O. BONDS 50,080 0

TOTAL ACT 21 50,080 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,686,877 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,686,877 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,011
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-431-99-01 AFS PROJECT NO 00071
PROJECT DESCRIPTION DEPT OF NATURAL RESOURCES - ATCHAFALAYA BASIN PROTECTION & ENHANCEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASSUMPTION, IBERVILLE, PT COUPEE, ST. LANDRY, ST. MARTIN, ST. MARY

PARISHES. PER SECTION 8 IN ACT 22 OF 2001, PAGE 123, PROJECT NO LONGER UNDER
FP&C. BALANCE OF FUNDS TRANSFERRED TO DNR.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
555592 01 01 2000 JOHN J CAPDEVIELLE II/ F1 02/10/00 90,653.50 06/26/01 90,653.50 0.00 04/04/49 100%
555592 01 02 2000 JOHN J CAPDEVIELLE II/ R1 02/10/00 10,974.00 06/26/01 10,974.00 0.00 04/04/49 100%
555592 01 03 2001 JOHN J CAPDEVIELLE II/ R2 02/10/00 13,392.00 06/26/01 13,392.00 0.00 04/04/49 100%
555592 01 04 2001 JOHN J CAPDEVIELLE II/ R3 02/10/00 0.00 06/26/01 0.00 0.00 04/04/49

TOTAL CONTRACT 555592 115,019.50 115,019.50 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 12,000.00 06/25/01 12,000.00 0.00 100%

TOTAL SUB-PROJECT 01 13-BUTTE LAROSE/PELBA LNDG PAR 127,019.50 127,019.50 0.00

560527 03 01 2000 TOWN OF HENDERSON 01/01/00 42,823.63 06/12/01 42,823.63 0.00 06/30/01 100%

TOTAL CONTRACT 560527 42,823.63 42,823.63 0.00

TOTAL SUB-PROJECT 03 24-TWN OF HENDERSON/MASTER PLN 42,823.63 42,823.63 0.00

556691 04 01 2000 ATCHAFALAYA BASIN LEVEE 01/01/00 30,995.00 12/22/00 30,995.00 0.00 06/30/01 100%

TOTAL CONTRACT 556691 30,995.00 30,995.00 0.00

TOTAL SUB-PROJECT 04 21-BELLE RIVER LANDING 30,995.00 30,995.00 0.00

556548 06 01 2000 ST MARY PARISH COUNCIL 01/01/00 25,000.00 07/14/00 25,000.00 0.00 12/31/00 100%

TOTAL CONTRACT 556548 25,000.00 25,000.00 0.00

TOTAL SUB-PROJECT 06 15-INTERPRETIVE CENTER DEVELOP 25,000.00 25,000.00 0.00

556551 08 01 2000 CITY OF MORGAN CITY 01/01/00 25,488.00 01/05/01 25,488.00 0.00 12/31/00 100%

TOTAL CONTRACT 556551 25,488.00 25,488.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,012
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-431-99-01 AFS PROJECT NO 00071
PROJECT DESCRIPTION DEPT OF NATURAL RESOURCES - ATCHAFALAYA BASIN PROTECTION & ENHANCEMENT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASSUMPTION, IBERVILLE, PT COUPEE, ST. LANDRY, ST. MARTIN, ST. MARY

PARISHES. PER SECTION 8 IN ACT 22 OF 2001, PAGE 123, PROJECT NO LONGER UNDER
FP&C. BALANCE OF FUNDS TRANSFERRED TO DNR.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 08 19-LAKE END PARK & PARKWAY 25,488.00 25,488.00 0.00

564174 10 01 2000 ST MARY PARISH COUNCIL 07/01/00 35,000.00 01/05/01 35,000.00 0.00 12/31/01 100%

TOTAL CONTRACT 564174 35,000.00 35,000.00 0.00

TOTAL SUB-PROJECT 10 01-01 ST. MARY PSH MYETTE PT 35,000.00 35,000.00 0.00

AFS 00 3 UNASSIGNED 1.47 0.00 1.47

TOTAL PROJECT 00071 286,327.60 286,326.13 1.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 274,326.13 274,326.13 0.00

TOTAL CONTRACTS 274,326.13 274,326.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,013
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-431-99B-02 AFS PROJECT NO 00132
PROJECT DESCRIPTION DEPT OF NATURAL RESOURCES - EAST GRAND LAKE AREA CANAL ENHANCEMENT

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS PER SECTION 8 IN ACT 22 OF 2001, PAGE 123, PROJECT NO LONGER UNDER

FP&C. BALANCE OF FUNDS TRANFERRED TO DNR.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 469 02A G.O. BONDS 64,048 0

TOTAL ACT 21 64,048 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 64,048 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 64,048 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,014
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-431-99B-02 AFS PROJECT NO 00132
PROJECT DESCRIPTION DEPT OF NATURAL RESOURCES - EAST GRAND LAKE AREA CANAL ENHANCEMENT

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS PER SECTION 8 IN ACT 22 OF 2001, PAGE 123, PROJECT NO LONGER UNDER

FP&C. BALANCE OF FUNDS TRANFERRED TO DNR.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558488 01 01 2000 DAN S COLLINS 03/25/00 47,308.56 06/12/01 47,308.56 0.00 06/30/01 100%

TOTAL CONTRACT 558488 47,308.56 47,308.56 0.00

TOTAL SUB-PROJECT 01 DOE/21" CANALS 47,308.56 47,308.56 0.00

AFS 00 3 UNASSIGNED 0.71 0.00 0.71

TOTAL PROJECT 00132 47,309.27 47,308.56 0.71

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 47,308.56 47,308.56 0.00

TOTAL CONTRACTS 47,308.56 47,308.56 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,015
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 435 OFF COASTAL RESTORATION & MGMT FPC SCHED NO 11-435-97-01 AFS PROJECT NO 98030
PROJECT DESCRIPTION BONNET CARRE FRESHWATER DIVERSION

STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 415 FEDERAL AID 65,250,000 0

TOTAL ACT 28 65,250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 65,250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 65,250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,016
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 435 OFF COASTAL RESTORATION & MGMT FPC SCHED NO 11-435-97-01 AFS PROJECT NO 98030
PROJECT DESCRIPTION BONNET CARRE FRESHWATER DIVERSION

STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 65,250,000.00 0.00 65,250,000.00

TOTAL PROJECT 98030 65,250,000.00 0.00 65,250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,017
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1987 1044 1986 057 FEDERAL AID 30,000,000 0

TOTAL ACT 1044 30,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 30,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 30,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,018
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187101 * 01 SEVENTH WARD GENERAL 02/03/95 0.00 0.00 0.00 11/30/96

TOTAL CONTRACT G42187101 0.00 0.00 0.00

TOTAL SUB-PROJECT * UNIDENTIFIED 0.00 0.00 0.00

*G42187008 ** 01 LEBLANC & ASSAF 0.00 03/15/90 0.00 0.00

TOTAL CONTRACT G42187008 0.00 0.00 0.00

*G42187009 ** 01 ENERGY SOLUTIONS 0.00 03/15/90 0.00 0.00

TOTAL CONTRACT G42187009 0.00 0.00 0.00

*G42187040 ** 01 ST LANDRY PAR SCH B 05/03/90 64,942.19 03/14/94 64,942.19 0.00 03/31/93 100%

TOTAL CONTRACT G42187040 64,942.19 64,942.19 0.00

*G42187044 ** 01 CATHEDRAL CARMEL SC 04/04/90 26,864.69 11/02/90 26,864.69 0.00 03/31/91 100%

TOTAL CONTRACT G42187044 26,864.69 26,864.69 0.00

*G42187045 ** 01 ABROM KAPLAN MEM HO 04/18/90 15,617.00 09/12/91 15,617.00 0.00 03/31/91 100%

TOTAL CONTRACT G42187045 15,617.00 15,617.00 0.00

*G42187046 ** 01 AVOYELLES PAR SCH B 06/08/90 0.00 0.00 0.00 03/31/91

TOTAL CONTRACT G42187046 0.00 0.00 0.00

*G42187047 ** 01 EVANGELINE PAR SCH 04/19/90 24,827.00 10/22/91 24,827.00 0.00 03/31/91 100%

TOTAL CONTRACT G42187047 24,827.00 24,827.00 0.00

*G42187082 ** 01 ST CHARLES PARI 04/01/92 0.00 0.00 0.00 03/31/94

TOTAL CONTRACT G42187082 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,019
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187083 ** 01 VERMILLION PARIS 06/14/93 115,258.00 06/11/96 115,258.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187083 115,258.00 115,258.00 0.00

*G42187084 ** 01 OUACHITA PARISH 06/14/93 44,527.08 06/01/95 44,527.08 0.00 03/31/95 100%

TOTAL CONTRACT G42187084 44,527.08 44,527.08 0.00

*G42187085 ** 01 RAPIDES REGIONAL 06/14/93 12,337.50 10/03/94 12,337.50 0.00 03/31/95 100%

TOTAL CONTRACT G42187085 12,337.50 12,337.50 0.00

*G42187086 ** 01 EVANGELINE PARIS 06/14/93 7,526.00 06/08/95 7,526.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187086 7,526.00 7,526.00 0.00

*G42187087 ** 01 LOUISIANA COLLEG 06/14/93 15,000.00 06/30/95 15,000.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187087 15,000.00 15,000.00 0.00

*G42187088 ** 01 ST MARTIN PARIS 06/14/93 8,464.00 07/14/95 8,464.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187088 8,464.00 8,464.00 0.00

*G42187089 ** 01 JEFFERSON PARISH 06/30/93 0.00 0.00 0.00 03/31/94

TOTAL CONTRACT G42187089 0.00 0.00 0.00

*G42187090 ** 01 SLIDELL MEMORIAL 06/14/93 0.00 0.00 0.00 03/31/95

TOTAL CONTRACT G42187090 0.00 0.00 0.00

*G42187091 ** 01 RAPIDES REGIONAL 06/14/93 0.00 10/03/94 0.00 0.00 03/31/94

TOTAL CONTRACT G42187091 0.00 0.00 0.00

*G42187094 ** 01 OUACHITA PARISH 06/11/93 1,305.00 07/10/95 1,305.00 0.00 03/31/94 100%

TOTAL CONTRACT G42187094 1,305.00 1,305.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,020
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187095 ** 01 S CAMERON MEMOR 06/13/93 0.00 0.00 0.00 03/31/94

TOTAL CONTRACT G42187095 0.00 0.00 0.00

*G42187098 ** 01 ST. FRANCIS CABRINI 01/27/95 39,375.00 04/02/96 39,375.00 0.00 11/30/96 100%

TOTAL CONTRACT G42187098 39,375.00 39,375.00 0.00

*G42187102 ** 01 OPELOUSAS CATHOLIC S 02/21/95 8,005.00 04/19/96 8,005.00 0.00 11/30/95 100%

TOTAL CONTRACT G42187102 8,005.00 8,005.00 0.00

*G42187103 ** 01 CALCASIEU PARISH SCH 03/07/95 113,610.50 04/02/96 113,610.50 0.00 11/30/95 100%

TOTAL CONTRACT G42187103 113,610.50 113,610.50 0.00

*G42187105 ** 01 EVANGELINE PARISH SC 03/14/95 14,318.00 04/19/96 14,318.00 0.00 11/30/95 100%

TOTAL CONTRACT G42187105 14,318.00 14,318.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 511,976.96 511,976.96 0.00

*G42187000 ZZ 01 WOMAN'S HOSPITAL 02/01/88 55,612.18 10/06/89 55,612.18 0.00 09/30/89 100%

TOTAL CONTRACT G42187000 55,612.18 55,612.18 0.00

*G42187001 ZZ 01 LAFAYETTE MED CTR T 06/24/88 94,746.68 06/30/93 94,746.68 0.00 09/30/92 100%

TOTAL CONTRACT G42187001 94,746.68 94,746.68 0.00

*G42187002 ZZ 01 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 02 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 03 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 04 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 06 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 07 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,021
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187002 ZZ 08 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 09 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 11 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 12 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187002 ZZ 13 ORLEANS PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90

TOTAL CONTRACT G42187002 0.00 0.00 0.00

*G42187003 ZZ 01 W JEFF MED CTR 02/01/88 129,710.00 05/26/92 129,710.00 0.00 03/31/90 100%

TOTAL CONTRACT G42187003 129,710.00 129,710.00 0.00

*G42187004 ZZ 01 RAYNE BRANCH HOSP 02/01/88 0.00 0.00 0.00 09/30/90

TOTAL CONTRACT G42187004 0.00 0.00 0.00

*G42187005 ZZ 01 VERMILION PAR 02/01/88 92,045.14 01/14/93 92,045.14 0.00 03/31/92 100%

TOTAL CONTRACT G42187005 92,045.14 92,045.14 0.00

*G42187006 ZZ 01 W FEL PAR SCH BD 0.00 0.00 0.00 09/30/92
*G42187006 ZZ 02 W FEL PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187006 ZZ 03 W FEL PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187006 ZZ 04 W FEL PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187006 ZZ 06 W FEL PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187006 ZZ 07 W FEL PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187006 ZZ 08 W FEL PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187006 ZZ 09 W FEL PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90
*G42187006 ZZ 11 W FEL PAR SCH BD 02/01/88 0.00 0.00 0.00 09/30/90

TOTAL CONTRACT G42187006 0.00 0.00 0.00

*G42187007 ZZ 01 ST LANDRY SCH BD 02/01/88 166,760.68 07/06/93 166,760.68 0.00 03/31/91 100%
*G42187007 ZZ 02 ST LANDRY SCH BD 02/01/88 0.00 07/06/93 0.00 0.00 03/31/91
*G42187007 ZZ 03 ST LANDRY SCH BD 02/01/88 0.00 07/06/93 0.00 0.00 03/31/91

TOTAL CONTRACT G42187007 166,760.68 166,760.68 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,022
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187010 ZZ 01 IBERIA PAR SCHOO 03/16/89 1,464.00 03/02/94 1,464.00 0.00 02/28/94 100%
*G42187010 ZZ 02 IBERIA PAR SCHOO 03/16/89 12,128.00 03/02/94 12,128.00 0.00 02/28/93 100%

TOTAL CONTRACT G42187010 13,592.00 13,592.00 0.00

*G42187011 ZZ 01 ST HELENA PAR HOSP 03/08/89 15,880.00 07/06/90 15,880.00 0.00 02/28/91 100%

TOTAL CONTRACT G42187011 15,880.00 15,880.00 0.00

*G42187012 ZZ 01 CAMERON PAR SCH BD 03/23/89 2,772.00 09/05/90 2,772.00 0.00 02/28/90 100%
*G42187012 ZZ 02 CAMERON PAR SCH BD 03/23/89 1,334.00 09/05/90 1,334.00 0.00 02/28/90 100%
*G42187012 ZZ 03 CAMERON PAR SCH BD 03/23/89 180.00 09/05/90 180.00 0.00 02/28/90 100%
*G42187012 ZZ 04 CAMERON PAR SCH BD 03/23/89 1,799.00 09/05/90 1,799.00 0.00 02/28/90 100%
*G42187012 ZZ 05 CAMERON PAR SCH BD 03/01/89 2,770.00 09/05/90 2,770.00 0.00 02/28/90 100%
*G42187012 ZZ 06 CAMERON PAR SCH BD 03/23/89 9,063.00 09/05/90 9,063.00 0.00 02/28/90 100%
*G42187012 ZZ 07 CAMERON PAR SCH BD 03/23/89 259.00 09/05/90 259.00 0.00 02/28/90 100%
*G42187012 ZZ 08 CAMERON PAR SCH BD 03/23/89 5,233.00 09/05/90 5,233.00 0.00 02/28/90 100%

TOTAL CONTRACT G42187012 23,410.00 23,410.00 0.00

*G42187013 ZZ 01 CAMERON PAR SCH BD 04/06/89 30,025.00 07/15/93 30,025.00 0.00 02/28/91 100%

TOTAL CONTRACT G42187013 30,025.00 30,025.00 0.00

*G42187014 ZZ 01 SABINE PAR SCH BD 03/16/89 12,600.00 05/30/91 12,600.00 0.00 02/28/91 100%
*G42187014 ZZ 02 SABINE PAR SCH BD 03/16/89 5,611.00 05/30/91 5,611.00 0.00 02/28/90 100%

TOTAL CONTRACT G42187014 18,211.00 18,211.00 0.00

*G42187015 ZZ 01 LANE MEM HOSP 03/20/89 8,720.00 12/27/89 8,720.00 0.00 02/28/91 100%

TOTAL CONTRACT G42187015 8,720.00 8,720.00 0.00

*G42187016 ZZ 01 BEAUREGARD PAR S 03/08/89 45,695.00 01/14/92 45,695.00 0.00 02/29/92 100%

TOTAL CONTRACT G42187016 45,695.00 45,695.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,023
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187017 ZZ 01 GRANT PAR SCH BD 02/27/89 2,485.00 02/20/90 2,485.00 0.00 02/28/90 100%

TOTAL CONTRACT G42187017 2,485.00 2,485.00 0.00

*G42187018 ZZ 01 SAVOY MEM HOSP 03/08/89 58,900.00 07/12/90 58,900.00 0.00 02/28/91 100%

TOTAL CONTRACT G42187018 58,900.00 58,900.00 0.00

*G42187019 ZZ 01 ST LANDRY PAR SCH 03/08/89 82,730.00 11/05/91 82,730.00 0.00 02/28/91 100%

TOTAL CONTRACT G42187019 82,730.00 82,730.00 0.00

*G42187020 ZZ 01 ALLEN PARISH SCH 03/23/89 0.00 0.00 0.00 02/28/94

TOTAL CONTRACT G42187020 0.00 0.00 0.00

*G42187021 ZZ 01 ACADIA PAR SCH 03/23/89 70,964.00 05/30/91 70,964.00 0.00 02/28/91 100%

TOTAL CONTRACT G42187021 70,964.00 70,964.00 0.00

*G42187022 ZZ 01 W JEFFERSON MED 04/12/89 173,250.00 02/28/94 173,250.00 0.00 08/31/93 100%

TOTAL CONTRACT G42187022 173,250.00 173,250.00 0.00

*G42187023 ZZ 01 EBR PAR SCHOOL B 04/12/89 295,282.32 03/25/92 295,282.32 0.00 02/29/92 100%
*G42187023 ZZ 02 EBR PAR SCHOOL B 04/12/89 0.00 03/19/91 0.00 0.00 02/29/92
*G42187023 ZZ 03 EBR PAR SCHOOL B 04/12/89 0.00 03/19/91 0.00 0.00 02/29/92
*G42187023 ZZ 04 EBR PAR SCHOOL B 04/12/89 0.00 03/19/91 0.00 0.00 02/29/92
*G42187023 ZZ 06 EBR PAR SCHOOL B 04/12/89 0.00 03/19/91 0.00 0.00 02/29/92
*G42187023 ZZ 07 EBR PAR SCHOOL B 04/12/89 0.00 03/19/91 0.00 0.00 02/29/92
*G42187023 ZZ 08 EBR PAR SCHOOL B 04/12/89 0.00 03/19/91 0.00 0.00 02/29/92
*G42187023 ZZ 09 EBR PAR SCHOOL B 04/12/89 0.00 03/19/91 0.00 0.00 02/29/92
*G42187023 ZZ 11 EBR PAR SCHOOL B 03/01/89 0.00 03/19/91 0.00 0.00 02/29/92

TOTAL CONTRACT G42187023 295,282.32 295,282.32 0.00

*G42187024 ZZ 01 VERMILION PAR SC 04/12/89 39,909.00 07/07/92 39,909.00 0.00 02/29/92 100%

TOTAL CONTRACT G42187024 39,909.00 39,909.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,024
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187025 ZZ 01 ST MARTIN PAR SC 03/23/89 37,950.00 12/07/92 37,950.00 0.00 02/29/92 100%

TOTAL CONTRACT G42187025 37,950.00 37,950.00 0.00

*G42187026 ZZ 01 OPELOUSAS GEN HO 04/19/89 288,017.98 12/07/92 288,017.98 0.00 02/29/92 100%

TOTAL CONTRACT G42187026 288,017.98 288,017.98 0.00

*G42187027 ZZ 01 TULANE MED CTR 04/19/89 0.00 0.00 0.00 02/28/91

TOTAL CONTRACT G42187027 0.00 0.00 0.00

*G42187028 ZZ 01 ORLEANS PAR SCH BD 04/28/89 0.00 0.00 0.00 02/28/91

TOTAL CONTRACT G42187028 0.00 0.00 0.00

*G42187029 ZZ 01 LAFAYETTE PAR SCH T 04/26/89 18,382.00 09/30/93 18,382.00 0.00 02/28/91 100%

TOTAL CONTRACT G42187029 18,382.00 18,382.00 0.00

*G42187030 ZZ 01 BOGALUSA MEDICAL 05/04/89 161,730.60 07/21/92 161,730.60 0.00 02/28/93 100%

TOTAL CONTRACT G42187030 161,730.60 161,730.60 0.00

*G42187031 ZZ 01 ST CHARLES SCH BD T 05/24/89 13,266.14 04/11/91 13,266.14 0.00 02/28/91 100%

TOTAL CONTRACT G42187031 13,266.14 13,266.14 0.00

*G42187032 ZZ 01 ST JAMES PAR SCH 04/20/89 9,894.00 04/26/94 9,894.00 0.00 02/28/94 100%

TOTAL CONTRACT G42187032 9,894.00 9,894.00 0.00

*G42187033 ZZ 01 ST LANDRY PAR SC 04/06/90 20,484.00 10/22/91 20,484.00 0.00 03/31/93 100%

TOTAL CONTRACT G42187033 20,484.00 20,484.00 0.00

*G42187034 ZZ 01 GRANT PAR SCH 04/12/90 0.00 0.00 0.00 03/31/92

TOTAL CONTRACT G42187034 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,025
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187035 ZZ 01 XAVIER UNIVERSI 05/21/90 165,279.65 03/15/95 165,279.65 0.00 09/30/94 100%

TOTAL CONTRACT G42187035 165,279.65 165,279.65 0.00

*G42187036 ZZ 01 IBERIA GEN MED 05/15/90 55,216.70 04/27/95 55,216.70 0.00 09/30/94 100%

TOTAL CONTRACT G42187036 55,216.70 55,216.70 0.00

*G42187037 ZZ 01 ALLEN PAR SCHOOL 05/04/90 0.00 0.00 0.00 09/30/94

TOTAL CONTRACT G42187037 0.00 0.00 0.00

*G42187038 ZZ 01 EBR PAR CSHOOL B 05/15/90 144,026.29 02/24/93 144,026.29 0.00 03/31/92 100%

TOTAL CONTRACT G42187038 144,026.29 144,026.29 0.00

*G42187039 ZZ 01 ACADIA PAR SCH 05/18/90 31,889.00 05/13/93 31,889.00 0.00 03/31/93 100%

TOTAL CONTRACT G42187039 31,889.00 31,889.00 0.00

*G42187041 ZZ 01 VERMILION PAR 04/27/90 31,782.00 01/23/95 31,782.00 0.00 09/30/94 100%

TOTAL CONTRACT G42187041 31,782.00 31,782.00 0.00

*G42187042 ZZ 01 VERMILION PAR 04/27/90 76,037.48 04/05/95 76,037.48 0.00 09/30/94 100%

TOTAL CONTRACT G42187042 76,037.48 76,037.48 0.00

*G42187043 ZZ 01 ST CHARLES PAR 05/15/90 236,909.00 10/08/92 236,909.00 0.00 03/31/93 100%

TOTAL CONTRACT G42187043 236,909.00 236,909.00 0.00

*G42187048 ZZ 01 BOSSIER MED CTR 05/03/90 0.00 0.00 0.00 03/31/92

TOTAL CONTRACT G42187048 0.00 0.00 0.00

*G42187049 ZZ 01 ALLEN PARISH SCH 04/22/91 0.00 0.00 0.00 03/31/95

TOTAL CONTRACT G42187049 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,026
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187050 ZZ 01 EBR SCHOOL BOARD 04/18/91 87,998.55 04/18/94 87,998.55 0.00 03/31/94 100%

TOTAL CONTRACT G42187050 87,998.55 87,998.55 0.00

*G42187051 ZZ 01 EBR SCHOOL BOARD 04/25/91 152,761.94 04/24/95 152,761.94 0.00 03/31/94 100%

TOTAL CONTRACT G42187051 152,761.94 152,761.94 0.00

*G42187052 ZZ 01 ST LANDRY PARISH 03/27/91 1,971.00 08/11/92 1,971.00 0.00 03/31/92 100%

TOTAL CONTRACT G42187052 1,971.00 1,971.00 0.00

*G42187053 ZZ 01 ST LANDRY PAR SC 04/25/91 159,397.00 12/05/95 159,397.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187053 159,397.00 159,397.00 0.00

*G42187054 ZZ 01 LANE MEMORIAL HO 06/05/91 134,860.00 12/14/93 134,860.00 0.00 03/31/94 100%

TOTAL CONTRACT G42187054 134,860.00 134,860.00 0.00

*G42187055 ZZ 01 CAMERON PARISH S 04/10/91 120,695.00 12/14/93 120,695.00 0.00 03/31/93 100%

TOTAL CONTRACT G42187055 120,695.00 120,695.00 0.00

*G42187056 ZZ 01 ST HELENA PARISH 04/05/91 286,728.00 06/30/95 286,728.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187056 286,728.00 286,728.00 0.00

*G42187057 ZZ 01 ST CHARLES PARIS 05/21/91 0.00 0.00 0.00 03/31/94

TOTAL CONTRACT G42187057 0.00 0.00 0.00

*G42187058 ZZ 01 EVANGELINE PAR S 04/24/91 15,197.00 05/03/93 15,197.00 0.00 03/31/93 100%

TOTAL CONTRACT G42187058 15,197.00 15,197.00 0.00

*G42187059 ZZ 01 IBERIA GENERAL M 04/02/91 0.00 0.00 0.00 03/31/94

TOTAL CONTRACT G42187059 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,027
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187060 ZZ 01 OUACHITA PAR SCH 04/09/91 8,924.00 08/11/92 8,924.00 0.00 03/31/93 100%

TOTAL CONTRACT G42187060 8,924.00 8,924.00 0.00

*G42187061 ZZ 01 OUACHITA PAR SCH 04/18/91 108,688.50 03/15/95 108,688.50 0.00 03/31/94 100%

TOTAL CONTRACT G42187061 108,688.50 108,688.50 0.00

*G42187062 ZZ 01 JEFFERSON DAVIS 05/24/91 33,264.00 05/14/96 33,264.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187062 33,264.00 33,264.00 0.00

*G42187063 ZZ 01 W FELICIANA PARI 04/18/91 4,851.00 05/13/93 4,851.00 0.00 03/31/93 100%

TOTAL CONTRACT G42187063 4,851.00 4,851.00 0.00

*G42187064 ZZ 01 SLIDELL MEMORIAL 03/22/91 14,238.28 03/14/94 14,238.28 0.00 03/31/92 100%

TOTAL CONTRACT G42187064 14,238.28 14,238.28 0.00

*G42187065 ZZ 01 RAPIDES GENERAL 04/22/91 30,451.87 01/14/93 30,451.87 0.00 03/31/92 100%

TOTAL CONTRACT G42187065 30,451.87 30,451.87 0.00

*G42187066 ZZ 01 WELSH GENERAL HO 05/02/91 27,425.00 12/05/95 27,425.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187066 27,425.00 27,425.00 0.00

*G42187067 ZZ 01 HOLY GHOST SCHOO 04/17/91 6,137.00 06/29/94 6,137.00 0.00 03/31/93 100%

TOTAL CONTRACT G42187067 6,137.00 6,137.00 0.00

*G42187068 ZZ 01 BOSSIER PARISH 03/10/92 107,610.00 12/14/93 107,610.00 0.00 03/31/94 100%

TOTAL CONTRACT G42187068 107,610.00 107,610.00 0.00

*G42187069 ZZ 01 WEST CALCASIEU-C 02/25/92 510,320.00 03/05/96 510,320.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187069 510,320.00 510,320.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,028
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42187070 ZZ 01 ST BERNARD PAR S 03/10/92 249,483.00 10/01/93 249,483.00 0.00 03/31/94 100%

TOTAL CONTRACT G42187070 249,483.00 249,483.00 0.00

*G42187071 ZZ 01 EVANGELINE PARIS 02/25/92 47,614.15 02/02/95 47,614.15 0.00 03/31/95 100%

TOTAL CONTRACT G42187071 47,614.15 47,614.15 0.00

*G42187072 ZZ 01 EVANGELINE PARIS 01/21/92 10,931.00 05/03/93 10,931.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187072 10,931.00 10,931.00 0.00

*G42187073 ZZ 01 ACADIA PARISH SC 03/04/92 86,533.00 10/19/95 86,533.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187073 86,533.00 86,533.00 0.00

*G42187074 ZZ 01 ACADIA PARISH SC 02/11/92 8,698.00 08/02/95 8,698.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187074 8,698.00 8,698.00 0.00

*G42187075 ZZ 01 ST JAMES PAR SH 02/24/92 0.00 0.00 0.00 03/31/95

TOTAL CONTRACT G42187075 0.00 0.00 0.00

*G42187076 ZZ 01 ALLEN PAR SCHOO 02/25/92 0.00 0.00 0.00 03/31/95

TOTAL CONTRACT G42187076 0.00 0.00 0.00

*G42187077 ZZ 01 ST MARTIN PAR S 02/19/92 18,505.00 02/05/96 18,505.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187077 18,505.00 18,505.00 0.00

*G42187078 ZZ 01 ST LANDRY PAR S 03/10/92 25,301.00 10/24/95 25,301.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187078 25,301.00 25,301.00 0.00

*G42187079 ZZ 01 ST HELENA PARIS 12/12/91 66,632.00 06/30/95 66,632.00 0.00 03/31/95 100%

TOTAL CONTRACT G42187079 66,632.00 66,632.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,029
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 5,034,008.13 5,034,008.13 0.00

511358 CV 1987 LOUISIANA COLLEGE 10,800.00 10,800.00 0.00
511358 01 01 1987 LOUISIANA COLLEGE 11/21/95 187,540.50 01/31/97 187,540.50 0.00 11/30/96 100%

TOTAL CONTRACT 511358 198,340.50 198,340.50 0.00

521906 01 01 1987 ST JOHN PARISH SCHOOL BOARD 12/01/94 19,528.00 07/09/97 19,528.00 0.00 11/30/96 100%

TOTAL CONTRACT 521906 19,528.00 19,528.00 0.00

527662 01 01 1987 TOURO INFIRMARY 12/01/95 645,107.56 01/27/98 645,107.56 0.00 09/30/97 100%

TOTAL CONTRACT 527662 645,107.56 645,107.56 0.00

527672 01 01 1987 TOURO INFIRMARY 12/01/95 157,183.00 12/09/97 157,183.00 0.00 11/30/96 100%

TOTAL CONTRACT 527672 157,183.00 157,183.00 0.00

528559 01 01 1987 ST FRANCIS MEDICAL CENTER INC 12/01/95 492,352.68 04/09/98 492,352.68 0.00 09/30/97 100%

TOTAL CONTRACT 528559 492,352.68 492,352.68 0.00

AFS 01 1 AFS ACT 482,655.72 04/25/97 482,655.72 0.00 100%

TOTAL SUB-PROJECT 01 MISC DNR COOPS 1,995,167.46 1,995,167.46 0.00

*G42187080 02 01 RICHARD C THEVEN 03/19/93 9,090.00 07/15/93 9,090.00 0.00 07/14/93 100%

TOTAL CONTRACT G42187080 9,090.00 9,090.00 0.00

*G42187093 02 01 RICHARD C THEVEN 07/14/93 22,992.50 09/01/94 22,992.50 0.00 07/14/94 100%

TOTAL CONTRACT G42187093 22,992.50 22,992.50 0.00

*G42187096 02 01 RICHARD C. THEVENET 07/14/94 22,347.00 07/20/95 22,347.00 0.00 07/14/95 100%

TOTAL CONTRACT G42187096 22,347.00 22,347.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,030
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

505155 CV 1987 RICHARD C THEVENET 20,583.00 20,583.00 0.00
505155 02 01 1987 RICHARD C THEVENET 07/15/95 1,476.00 07/29/96 1,476.00 0.00 07/14/96 100%

TOTAL CONTRACT 505155 22,059.00 22,059.00 0.00

507251 02 01 1987 RICHARD C THEVENET 07/15/96 30,700.00 10/01/97 30,700.00 0.00 09/30/97 100%

TOTAL CONTRACT 507251 30,700.00 30,700.00 0.00

526702 02 01 1987 RICHARD C THEVENET 11/17/97 28,425.00 11/18/98 28,425.00 0.00 11/16/98 100%

TOTAL CONTRACT 526702 28,425.00 28,425.00 0.00

540095 02 01 1987 RICHARD C THEVENET 11/17/98 40,850.00 05/10/00 40,850.00 0.00 04/30/00 100%
540095 02 02 1987 RICHARD C THEVENET R1 11/17/98 3,899.41 05/10/00 3,899.41 0.00 04/30/00 100%

TOTAL CONTRACT 540095 1MULT 44,749.41 44,749.41 0.00

TOTAL SUB-PROJECT 02 ICP SITE INSPECTOR 180,362.91 180,362.91 0.00

523924 03 01 1987 ST MARTIN PARISH SCHOOL BOARD 12/01/96 109,488.00 09/21/98 109,488.00 0.00 06/30/98 100%

TOTAL CONTRACT 523924 109,488.00 109,488.00 0.00

523925 03 01 1987 ACADIA PARISH SCHOOL BOARD 12/01/96 85,919.00 09/23/98 85,919.00 0.00 09/30/97 100%

TOTAL CONTRACT 523925 85,919.00 85,919.00 0.00

523964 03 01 1987 EAST BATON ROUGE SCHOOL BOARD 12/01/96 63,040.00 11/20/01 63,040.00 0.00 03/31/98 100%

TOTAL CONTRACT 523964 63,040.00 63,040.00 0.00

523965 03 01 1987 LAKEWOOD HOSPITAL 12/01/96 207,169.05 08/10/99 207,169.05 0.00 06/30/98 100%

TOTAL CONTRACT 523965 207,169.05 207,169.05 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,031
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523968 03 01 1987 GARY MEMORIAL HOSPITAL 12/01/96 4,898.00 03/24/98 4,898.00 0.00 09/30/97 100%

TOTAL CONTRACT 523968 4,898.00 4,898.00 0.00

523972 03 01 1987 EVANGELINE PARISH SCHOOL BD 12/01/96 165,430.00 04/23/99 165,430.00 0.00 09/30/97 100%

TOTAL CONTRACT 523972 165,430.00 165,430.00 0.00

523982 03 01 1987 ST MARY PARISH SCHOOL BOARD 12/01/96 18,000.00 04/09/98 18,000.00 0.00 09/30/97 100%

TOTAL CONTRACT 523982 18,000.00 18,000.00 0.00

523997 03 01 1987 LAFAYETTE GENERAL MEDICAL CTR 12/01/96 791,208.00 04/23/99 791,208.00 0.00 06/30/98 100%

TOTAL CONTRACT 523997 791,208.00 791,208.00 0.00

523998 03 01 1987 ST FRANCES CABRINI HOSPITAL 12/01/96 365,172.37 09/09/98 365,172.37 0.00 06/30/98 100%

TOTAL CONTRACT 523998 365,172.37 365,172.37 0.00

536296 03 01 1987 OPELOUSAS CATHOLIC SCHOOL 12/01/96 25,491.00 09/17/98 25,491.00 0.00 06/30/98 100%

TOTAL CONTRACT 536296 25,491.00 25,491.00 0.00

550395 03 01 1987 ST FRANCES CABRINI HOSPITAL 07/01/98 58,050.62 03/29/00 58,050.62 0.00 06/30/99 100%

TOTAL CONTRACT 550395 58,050.62 58,050.62 0.00

TOTAL SUB-PROJECT 03 CYCLE 18 1,893,866.04 1,893,866.04 0.00

550397 04 01 1987 ST MARY PARISH SCHOOL BOARD 01/01/99 211,225.00 03/29/00 211,225.00 0.00 12/31/99 100%

TOTAL CONTRACT 550397 211,225.00 211,225.00 0.00

550398 04 01 1987 GARY MEMORIAL HOSPITAL 01/01/99 92,053.00 01/19/01 92,053.00 0.00 06/30/00 100%

TOTAL CONTRACT 550398 92,053.00 92,053.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,032
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 11 REQUEST AGY 431 NATURAL RESRCS - OFF OF SEC FPC SCHED NO 11-8431-86-2 PART 3 (CYCLE 18) AFS PROJECT NO CG421
PROJECT DESCRIPTION OFF. OF THE SEC./ INSTITUTIONAL CONSERVATION PROGRAMS FOR

SCHOOL AND HOSP.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 04 CYCLE 19 303,278.00 303,278.00 0.00

AFS CU C CONVERT FACS 20,081,340.50 0.00 20,081,340.50
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG421 30,000,000.00 9,918,659.50 20,081,340.50

TOTAL FACS CONTRACTS 5,600,414.59 5,600,414.59 0.00

TOTAL CFMS CONTRACTS 3,835,589.19 3,835,589.19 0.00

TOTAL CONTRACTS 9,436,003.78 9,436,003.78 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,033
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 13 REQUEST AGY 850 ENVIRONMENTAL QLTY OFF OF SEC FPC SCHED NO 13-850-89-01 AFS PROJECT NO CG562
PROJECT DESCRIPTION OFF. OF THE SEC./ OLD INGER SITE HAZARDOUS WASTE CLEANUP

STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1990 822 1989 032 STATE GENERAL REVENUE 3,950,000 0

TOTAL ACT 822 3,950,000 0

1990 1096 1995 029 STATUTORY DEDICATION 2,835,000 0

TOTAL ACT 1096 2,835,000 0

1990 45 1995 033 FEDERAL AID 15,180,000 0

TOTAL ACT 45 15,180,000 0

1998 28 1997 416 FEDERAL AID 18,000,000 0

TOTAL ACT 28 18,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 39,965,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 39,965,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,034
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 13 REQUEST AGY 850 ENVIRONMENTAL QLTY OFF OF SEC FPC SCHED NO 13-850-89-01 AFS PROJECT NO CG562
PROJECT DESCRIPTION OFF. OF THE SEC./ OLD INGER SITE HAZARDOUS WASTE CLEANUP

STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G56290001 ZZ 01 TREASURER OF THE U S 07/12/89 4,990,408.00 10/06/94 4,990,408.00 0.00 100%

TOTAL CONTRACT G56290001 4,990,408.00 4,990,408.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 4,990,408.00 4,990,408.00 0.00

541352 01 01 1990 RUST ENVIRONMENT & CN 08/03/98 39,424.00 05/07/99 39,424.00 0.00 03/04/02 100%
541352 01 02 1990 RUST ENVIRONMENT & CN 08/03/98 4,380.74 05/07/99 4,380.74 0.00 03/04/02 100%
541352 01 90 RETAINAGE WITHHELD CN 05/07/99 0.00
541352 01 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 541352 43,804.74 43,804.74 0.00

549424 01 01 1990 EARTH TECH INC CN 04/29/99 723,016.00 03/14/03 379,966.00 343,050.00 06/04/02 52%
549424 01 02 1990 EARTH TECH INC CN 04/29/99 80,335.26 03/14/03 42,218.86 38,116.40 06/04/02 52%
549424 01 90 RETAINAGE WITHHELD CN 03/14/03 10,068.94-
549424 01 91 RETAINAGE PAID CN 03/14/03 10,068.94 0.00

TOTAL CONTRACT 549424 803,351.26 422,184.86 381,166.40

TOTAL SUB-PROJECT 01 OVERSIGHT ENGINEERING SERVICES 847,156.00 465,989.60 381,166.40

541957 02 01 1990 IT CORPORATION CN 01/05/98 4,757,008.00 12/11/01 4,757,008.00 0.00 01/04/02 100%
541957 02 02 1990 IT CORPORATION CN 01/05/98 330,430.54 12/11/01 330,430.54 0.00 01/04/02 100%
541957 02 04 1990 IT CORPORATION CN 01/05/98 171,647.52 12/11/01 171,647.52 0.00 01/04/02 100%
541957 02 90 RETAINAGE WITHHELD CN 12/11/01 426,515.00-
541957 02 91 RETAINAGE PAID CN 12/11/01 426,515.00 0.00

TOTAL CONTRACT 541957 5,259,086.06 5,259,086.06 0.00

581224 02 01 1990 OHM CORP CN 01/05/98 2,028,773.00 03/22/02 264,498.00 1,764,275.00 04/04/02 13%
581224 02 02 1990 OHM CORP CN 01/05/98 29,388.84 03/22/02 29,388.84 0.00 04/04/02 100%
581224 02 03 2003 OHM CORP CN 01/05/98 222,509.10 03/22/02 0.00 222,509.10 04/04/02

TOTAL CONTRACT 581224 2,280,670.94 293,886.84 1,986,784.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,035
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 13 REQUEST AGY 850 ENVIRONMENTAL QLTY OFF OF SEC FPC SCHED NO 13-850-89-01 AFS PROJECT NO CG562
PROJECT DESCRIPTION OFF. OF THE SEC./ OLD INGER SITE HAZARDOUS WASTE CLEANUP

STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 02 WASTE APPLICATION & CLOSURE PH 7,539,757.00 5,552,972.90 1,986,784.10

AFS CU C CONVERT FACS 2,336,232.54 0.00 2,336,232.54
AFS 00 3 UNASSIGNED 18,000,000.00 0.00 18,000,000.00
AFS CE C CONVERT FACS 6,251,446.46 06/30/96 6,251,446.46 0.00 100%

TOTAL PROJECT CG562 39,965,000.00 17,260,816.96 22,704,183.04

TOTAL FACS CONTRACTS 4,990,408.00 4,990,408.00 0.00

TOTAL CFMS CONTRACTS 8,386,913.00 6,018,962.50 2,367,950.50

TOTAL CONTRACTS 13,377,321.00 11,009,370.50 2,367,950.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,036
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 13 REQUEST AGY 850 ENVIRONMENTAL QLTY OFF OF SEC FPC SCHED NO 13-850-91B-2 AFS PROJECT NO CG795
PROJECT DESCRIPTION DEPT. ENV. QUALITY-SEC./ HAZARDOU SUBSTANCE SIT CLEAN-UP PROGRAM

STATUS C PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 018 FEDERAL AID 900,000 0

TOTAL ACT 1013 900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,037
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 13 REQUEST AGY 850 ENVIRONMENTAL QLTY OFF OF SEC FPC SCHED NO 13-850-91B-2 AFS PROJECT NO CG795
PROJECT DESCRIPTION DEPT. ENV. QUALITY-SEC./ HAZARDOU SUBSTANCE SIT CLEAN-UP PROGRAM

STATUS C PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G79592000 ** 01 WESTINGHOUSE/HAZT 526,107.00 04/23/92 526,107.00 0.00 100%

TOTAL CONTRACT G79592000 526,107.00 526,107.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 526,107.00 526,107.00 0.00

AFS CU C CONVERT FACS 373,893.00 0.00 373,893.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG795 900,000.00 526,107.00 373,893.00

TOTAL FACS CONTRACTS 526,107.00 526,107.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 526,107.00 526,107.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,038
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 13 REQUEST AGY 854 OFF OF LEGAL AFFAIRS & ENFORCE FPC SCHED NO 13-854-95B-01 AFS PROJECT NO CH143
PROJECT DESCRIPTION OFF. OF LEGAL AFFAIRS & ENFORCE/ CAPITOL LAKE CLEANUP

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 034 GENERAL FUND-SGR 575,000 0

TOTAL ACT 1096 575,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 575,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 575,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,039
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 13 REQUEST AGY 854 OFF OF LEGAL AFFAIRS & ENFORCE FPC SCHED NO 13-854-95B-01 AFS PROJECT NO CH143
PROJECT DESCRIPTION OFF. OF LEGAL AFFAIRS & ENFORCE/ CAPITOL LAKE CLEANUP

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 575,000.00 0.00 575,000.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH143 575,000.00 0.00 575,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,040
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1987 1096 1995 076 FEDERAL AID 8,075,000 0

TOTAL ACT 1096 8,075,000 0

1997 45 1996 095 FEDERAL AID 750,000 0

TOTAL ACT 45 750,000 0

2003 23 2002 367 FEDERAL AID 10,000,000 0

TOTAL ACT 23 10,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 18,825,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 18,825,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,041
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42687009 ** 02 PART 16 ST CHRLS PAR 144,825.46 06/09/92 144,825.46 0.00 100%

TOTAL CONTRACT G42687009 144,825.46 144,825.46 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 144,825.46 144,825.46 0.00

*G42687003 ZZ 01 ATCHAFALAYA BASIN LE 01/26/88 139,503.66 06/27/89 139,503.66 0.00 100%

TOTAL CONTRACT G42687003 139,503.66 139,503.66 0.00

*G42687007 ZZ 01 TOWN OF KROTZ SPRING 03/23/88 85,383.02 06/05/89 85,383.02 0.00 100%

TOTAL CONTRACT G42687007 85,383.02 85,383.02 0.00

*G42687009 ZZ 01 PART 16 ST CHRLS PAR 05/26/89 12,674.54 06/09/92 12,674.54 0.00 100%

* TOTAL CONTRACT G42687009 12,674.54 12,674.54 0.00

*G42687014 ZZ 01 LAFOURCHE PAR COUNCI 05/25/89 274,232.06 01/23/92 274,232.06 0.00 100%

TOTAL CONTRACT G42687014 274,232.06 274,232.06 0.00

*G42687017 ZZ 01 CITY OF PINEVILLE 03/01/90 3,037.50 02/05/91 3,037.50 0.00 100%
*G42687017 ZZ 02 CITY OF PINEVILLE 03/01/90 34,462.50 04/18/91 34,462.50 0.00 100%
*G42687017 ZZ 03 CITY OF PINEVILLE 03/01/90 0.00 0.00 0.00

TOTAL CONTRACT G42687017 37,500.00 37,500.00 0.00

*G42687019 ZZ 01 SABINE RIVER AUTHO 08/14/90 142,000.00 02/24/93 142,000.00 0.00 100%

TOTAL CONTRACT G42687019 142,000.00 142,000.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 691,293.28 691,293.28 0.00

AFS 00 U UNCOLLECTED 7,786,749.00 0.00 7,786,749.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,042
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42687004 01 01 6 ST MARTIN PARISH P 207,225.00 06/13/94 207,225.00 0.00 100%

TOTAL CONTRACT G42687004 207,225.00 207,225.00 0.00

*G42687020 01 01 SABINE RIVER AUT 11/18/92 136,000.00 03/08/93 136,000.00 0.00 100%

TOTAL CONTRACT G42687020 136,000.00 136,000.00 0.00

*G42687033 01 01 ST. MARTIN PARISH PO 0.00 0.00 0.00
*G42687033 01 02 ST. MARTIN PARISH PO 37,812.00 07/26/95 37,812.00 0.00 100%

TOTAL CONTRACT G42687033 37,812.00 37,812.00 0.00

*G42687035 01 01 VERMILION PARISH POL 03/10/94 14,475.00 09/14/95 14,475.00 0.00 100%
*G42687035 01 02 VERMILION PARISH POL 03/10/94 183,102.90 11/27/95 183,102.90 0.00 100%
*G42687035 01 03 VERMILION PARISH POL 03/10/94 4,335.10 09/14/95 4,335.10 0.00 100%

TOTAL CONTRACT G42687035 201,913.00 201,913.00 0.00

*G42687041 01 01 GRAND BAYOU RESERVOI 03/31/95 145,885.00 07/28/95 145,885.00 0.00 100%
*G42687041 01 02 GRAND BAYOU RESERVOI 03/31/95 470.00 07/28/95 470.00 0.00 100%

TOTAL CONTRACT G42687041 146,355.00 146,355.00 0.00

TOTAL SUB-PROJECT 01 UNIDENTIFIED 8,516,054.00 729,305.00 7,786,749.00

601104 1A 01 2003 CITY OF PLAQUEMINE 05/30/03 88,444.00 0.00 88,444.00 04/04/49

TOTAL CONTRACT 601104 88,444.00 0.00 88,444.00

TOTAL SUB-PROJECT 1A PLAQUEMINE WATERFRNT PARK DOCK 88,444.00 0.00 88,444.00

623533 1B 01 2003 ST JOHN THE BAPTIST PARISH 04/20/05 130,500.00 0.00 130,500.00 04/04/49

TOTAL CONTRACT 623533 130,500.00 0.00 130,500.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,043
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 1B RESERVE BOAT LAUNCH, PHASE 3 130,500.00 0.00 130,500.00

629835 1D 01 2003 TERREBONNE PARISH CONSOLI GOVT 08/24/05 27,397.00 0.00 27,397.00 04/04/49

TOTAL CONTRACT 629835 27,397.00 0.00 27,397.00

TOTAL SUB-PROJECT 1D TERREBONNE TEXAS GULF RD LAUNC 27,397.00 0.00 27,397.00

594667 2A 01 1987 ABBEVILLE HARBOR & TERMINAL 01/10/03 547,625.00 08/09/05 547,624.93 0.07 04/04/49 99%
594667 2A 01 2003 ABBEVILLE HARBOR & TERMINAL 01/10/03 100,000.00 08/09/05 100,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 594667 647,625.00 647,624.93 0.07

TOTAL SUB-PROJECT 2A INTRACOASTAL CITY BOAT LAUNCH 647,625.00 647,624.93 0.07

606077 2C 01 2003 CYPRESS COVE MARINA INC 10/28/03 72,774.00 12/09/05 72,774.00 0.00 04/04/49 100%

TOTAL CONTRACT 606077 72,774.00 72,774.00 0.00

TOTAL SUB-PROJECT 2C CYPRESS COVE MARINA BOAT SLIPS 72,774.00 72,774.00 0.00

636173 2D 01 2003 TOWN OF VIDALIA 05/03/06 247,750.00 0.00 247,750.00 04/04/49

TOTAL CONTRACT 636173 247,750.00 0.00 247,750.00

TOTAL SUB-PROJECT 2D VIDALIA BOAT LANDING 247,750.00 0.00 247,750.00

514740 24 01 1987 NEW ORLEANS CITY PARK IMPROVE- CN 01/29/92 225,000.00 09/15/98 225,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 514740 225,000.00 225,000.00 0.00

TOTAL SUB-PROJECT 24 CITY PARK LAKE IMPROVEMENTS 225,000.00 225,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,044
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42687022 25 01 IBERVILLE PARISH 05/21/91 18,750.00 03/02/93 18,750.00 0.00 100%

TOTAL CONTRACT G42687022 18,750.00 18,750.00 0.00

TOTAL SUB-PROJECT 25 UNIDENTIFIED 18,750.00 18,750.00 0.00

*G42687023 26 01 IBERVILLE PARISH 05/21/91 62,325.00 03/02/93 62,325.00 0.00 100%

TOTAL CONTRACT G42687023 62,325.00 62,325.00 0.00

TOTAL SUB-PROJECT 26 UNIDENTIFIED 62,325.00 62,325.00 0.00

*G42687024 27 01 IBERVILLE PARISH 05/21/91 30,000.00 03/02/93 30,000.00 0.00 100%

TOTAL CONTRACT G42687024 30,000.00 30,000.00 0.00

TOTAL SUB-PROJECT 27 UNIDENTIFIED 30,000.00 30,000.00 0.00

*G42687025 29 03 ST MARY PARISH G 01/02/92 62,000.00 08/05/94 62,000.00 0.00 100%

TOTAL CONTRACT G42687025 62,000.00 62,000.00 0.00

TOTAL SUB-PROJECT 29 UNIDENTIFIED 62,000.00 62,000.00 0.00

594668 3A 01 1987 CITY OF MANDEVILLE 12/24/02 159,000.00 11/03/05 159,000.00 0.00 04/04/49 100%
594668 3A 01 2003 CITY OF MANDEVILLE 12/24/02 38,563.00 11/03/05 0.00 38,563.00 04/04/49

TOTAL CONTRACT 594668 197,563.00 159,000.00 38,563.00

TOTAL SUB-PROJECT 3A LAKEFRONT FISHING PIER 197,563.00 159,000.00 38,563.00

607248 3B 01 2003 ST MARY PARISH COUNCIL 12/31/03 306,000.00 0.00 306,000.00 04/04/49

TOTAL CONTRACT 607248 306,000.00 0.00 306,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,045
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 3B ST. MARY PAR BURNS BOAT LANDIN 306,000.00 0.00 306,000.00

606076 3C 01 2003 CYPRESS COVE MARINA INC 10/28/03 99,843.00 0.00 99,843.00 04/04/49

TOTAL CONTRACT 606076 99,843.00 0.00 99,843.00

TOTAL SUB-PROJECT 3C CYPRESS COVE MARINA RESTROOM 99,843.00 0.00 99,843.00

*G42687021 30 01 SABINE RIVER AUT 11/10/92 136,000.00 05/24/94 136,000.00 0.00 100%

TOTAL CONTRACT G42687021 136,000.00 136,000.00 0.00

TOTAL SUB-PROJECT 30 UNIDENTIFIED 136,000.00 136,000.00 0.00

*G42687031 32 01 TOWN OF MADISONVILLE 02/28/94 7,673.00 02/29/96 7,673.00 0.00 100%

TOTAL CONTRACT G42687031 7,673.00 7,673.00 0.00

TOTAL SUB-PROJECT 32 UNIDENTIFIED 7,673.00 7,673.00 0.00

*G42687032 33 01 LAFOURCHE PARISH COU 06/02/94 23,200.00 08/30/95 23,200.00 0.00 100%

TOTAL CONTRACT G42687032 23,200.00 23,200.00 0.00

TOTAL SUB-PROJECT 33 UNIDENTIFIED 23,200.00 23,200.00 0.00

*G42687028 34 01 CITY OF NEW ROADS 03/10/94 6,574.50 01/26/95 6,574.50 0.00 100%
*G42687028 34 02 CITY OF NEW ROADS 03/10/94 99,703.50 01/26/95 99,703.50 0.00 100%
*G42687028 34 03 CITY OF NEW ROADS 03/10/94 5,040.00 01/26/95 5,040.00 0.00 100%

TOTAL CONTRACT G42687028 111,318.00 111,318.00 0.00

TOTAL SUB-PROJECT 34 UNIDENTIFIED 111,318.00 111,318.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,046
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G42687026 36 01 RAPIDES PARISH P 09/27/93 1,635.00 07/12/95 1,635.00 0.00 100%
*G42687026 36 02 RAPIDES PARISH P 09/27/93 19,542.00 07/12/95 19,542.00 0.00 100%

TOTAL CONTRACT G42687026 21,177.00 21,177.00 0.00

TOTAL SUB-PROJECT 36 UNIDENTIFIED 21,177.00 21,177.00 0.00

519468 37 01 1987 OUACHITA PARISH POLICE JURY PN 09/27/95 4,551.00 07/09/97 4,550.52 0.48 04/04/49 99%
519468 37 02 1987 OUACHITA PARISH POLICE JURY TS 09/27/95 599.00 07/09/97 596.25 2.75 04/04/49 99%
519468 37 03 1987 OUACHITA PARISH POLICE JURY CN 09/27/95 51,493.00 07/09/97 51,483.48 9.52 04/04/49 99%
519468 37 04 1987 OUACHITA PARISH POLICE JURY MI 09/27/95 2,574.00 07/09/97 1,983.75 590.25 04/04/49 77%

TOTAL CONTRACT 519468 59,217.00 58,614.00 603.00

TOTAL SUB-PROJECT 37 BAYOU DESIARD BOAT LAUNCH 59,217.00 58,614.00 603.00

513074 CV 1987 ST MARY PARISH COUNCIL 117,054.12 117,054.12 0.00
513074 38 01 1987 ST MARY PARISH COUNCIL PN 08/30/94 1,260.00 07/30/97 1,260.00 0.00 04/04/49 100%
513074 38 02 1987 ST MARY PARISH COUNCIL CN 08/30/94 30,675.38 07/30/97 30,675.00 0.38 04/04/49 99%
513074 38 03 1987 ST MARY PARISH COUNCIL MI 08/30/94 310.50 07/30/97 0.00 310.50 04/04/49

TOTAL CONTRACT 513074 149,300.00 148,989.12 310.88

TOTAL SUB-PROJECT 38 UNIDENTIFIED 149,300.00 148,989.12 310.88

*G42687027 39 01 15,000.00 05/13/94 15,000.00 0.00 100%

TOTAL CONTRACT G42687027 15,000.00 15,000.00 0.00

TOTAL SUB-PROJECT 39 UNIDENTIFIED 15,000.00 15,000.00 0.00

633175 4A 01 2003 DCRT-OFFICE OF STATE PARKS 02/09/06 263,250.00 0.00 263,250.00 04/04/49

TOTAL CONTRACT 633175 263,250.00 0.00 263,250.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,047
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 4A FORT PIKE BOAT LAUNCH 263,250.00 0.00 263,250.00

606078 4B 01 2003 TERREBONNE PARISH CONSOLI GOVT 11/10/03 61,644.00 0.00 61,644.00 04/04/49

TOTAL CONTRACT 606078 61,644.00 0.00 61,644.00

TOTAL SUB-PROJECT 4B ASHLAND BOAT LAUNCH 61,644.00 0.00 61,644.00

606073 4C 01 2003 CYPRESS COVE MARINA INC 10/28/03 199,804.00 0.00 199,804.00 04/04/49

TOTAL CONTRACT 606073 199,804.00 0.00 199,804.00

TOTAL SUB-PROJECT 4C CYPRESS COVE MARINA TIER 11 199,804.00 0.00 199,804.00

517410 41 01 1987 IBERVILLE PARISH COUNCIL PN 04/20/95 10,787.00 03/13/98 10,787.00 0.00 04/04/49 100%
517410 41 02 1987 IBERVILLE PARISH COUNCIL CN 04/20/95 107,877.00 03/13/98 107,876.75 0.25 04/04/49 99%
517410 41 03 1987 IBERVILLE PARISH COUNCIL MI 04/20/95 5,393.00 03/13/98 5,393.00 0.00 04/04/49 100%

TOTAL CONTRACT 517410 124,057.00 124,056.75 0.25

TOTAL SUB-PROJECT 41 JACK MILLERS LANDING BOAT LAUN 124,057.00 124,056.75 0.25

511357 42 01 1987 VERNON PARISH POLICE JURY PN 02/10/95 10,425.00 02/19/98 10,425.00 0.00 04/04/49 100%
511357 42 02 1987 VERNON PARISH POLICE JURY CN 02/10/95 110,700.00 02/19/98 110,699.50 0.50 04/04/49 99%
511357 42 03 1987 VERNON PARISH POLICE JURY MI 02/10/95 2,625.00 02/19/98 2,625.00 0.00 04/04/49 100%

TOTAL CONTRACT 511357 123,750.00 123,749.50 0.50

TOTAL SUB-PROJECT 42 VERNON LAKE CLEARING/MARKING 123,750.00 123,749.50 0.50

517969 43 01 1987 LAFOURCHE PARISH COUNCIL PN 12/21/95 3,450.00 07/30/97 3,108.94 341.06 04/04/49 90%
517969 43 02 1987 LAFOURCHE PARISH COUNCIL CN 12/21/95 25,000.00 07/30/97 25,000.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,048
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517969 43 03 1987 LAFOURCHE PARISH COUNCIL MI 12/21/95 1,000.00 07/30/97 822.06 177.94 04/04/49 82%

TOTAL CONTRACT 517969 29,450.00 28,931.00 519.00

TOTAL SUB-PROJECT 43 LOCKPORT BOAT LAUNCH 29,450.00 28,931.00 519.00

*G42687045 44 01 ST JAMES PARISH COUN 2,525.00 03/05/96 2,525.00 0.00 100%
*G42687045 44 02 ST JAMES PARISH COUN 63,883.00 03/05/96 63,883.00 0.00 100%

TOTAL CONTRACT G42687045 66,408.00 66,408.00 0.00

TOTAL SUB-PROJECT 44 UNIDENTIFIED 66,408.00 66,408.00 0.00

513179 CV 1987 LAFOURCHE PARISH COUNCIL 28,175.35 28,175.35 0.00
513179 46 01 1987 LAFOURCHE PARISH COUNCIL CN 05/02/95 3,024.65 11/20/96 2,772.00 252.65 04/04/49 91%

TOTAL CONTRACT 513179 31,200.00 30,947.35 252.65

TOTAL SUB-PROJECT 46 UNIDENTIFIED 31,200.00 30,947.35 252.65

AFS 47 1 AFS ACT 2,733.00 09/09/96 2,733.00 0.00 100%

TOTAL SUB-PROJECT 47 RIVERSIDE DRIVE BOAT LAUNCH 2,733.00 2,733.00 0.00

515496 CV 1987 ST JOHN THE BAPTIST PARISH 13,169.55 13,169.55 0.00
515496 48 01 1987 ST JOHN THE BAPTIST PARISH PN 05/02/95 5,660.52 07/09/97 4,975.09 685.43 04/04/49 87%
515496 48 02 1987 ST JOHN THE BAPTIST PARISH CN 05/02/95 92,920.00 07/09/97 70,153.00 22,767.00 04/04/49 75%
515496 48 03 1987 ST JOHN THE BAPTIST PARISH MI 05/02/95 519.93 07/09/97 519.87 0.06 04/04/49 99%

TOTAL CONTRACT 515496 112,270.00 88,817.51 23,452.49

TOTAL SUB-PROJECT 48 PEAVINE BOAT LAUNCH 112,270.00 88,817.51 23,452.49



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,049
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

518454 CV 1987 CITY OF SLIDELL 67,462.00 67,462.00 0.00
518454 49 01 1987 CITY OF SLIDELL LQ 04/22/94 7,538.00 10/07/97 322.98 7,215.02 04/04/49 4%
518454 49 02 1987 CITY OF SLIDELL PN 04/22/94 4,500.00 10/07/97 2,365.09 2,134.91 04/04/49 52%
518454 49 03 1987 CITY OF SLIDELL CN 04/22/94 70,500.00 10/07/97 67,780.93 2,719.07 04/04/49 96%

TOTAL CONTRACT 518454 150,000.00 137,931.00 12,069.00

TOTAL SUB-PROJECT 49 BAYOU BONFOUCA LANDING 150,000.00 137,931.00 12,069.00

596150 5A 01 1987 ORLEANS LEVEE BOARD 02/20/03 385,207.28 04/06/04 293,916.56 91,290.72 04/04/49 76%
596150 5A 02 2003 ORLEANS LEVEE BOARD 02/20/03 70,170.72 04/06/04 0.00 70,170.72 04/04/49

TOTAL CONTRACT 596150 455,378.00 293,916.56 161,461.44

TOTAL SUB-PROJECT 5A SOUTH SHORE HARBOR IMPROVEMENT 455,378.00 293,916.56 161,461.44

616935 5B 01 2003 LAFOURCHE PARISH RECREATION 12/31/03 98,111.00 07/22/05 98,111.00 0.00 09/30/05 100%

TOTAL CONTRACT 616935 98,111.00 98,111.00 0.00

TOTAL SUB-PROJECT 5B LOCKPORT BOAT LAUNCH 98,111.00 98,111.00 0.00

*G42687040 50 01 ST. MARY PARISH GOVE 03/31/95 19,725.00 03/08/96 19,725.00 0.00 100%
*G42687040 50 02 ST. MARY PARISH GOVE 03/31/95 217,750.00 03/08/96 217,750.00 0.00 100%
*G42687040 50 03 ST. MARY PARISH GOVE 03/31/95 6,525.00 03/08/96 6,525.00 0.00 100%

TOTAL CONTRACT G42687040 244,000.00 244,000.00 0.00

TOTAL SUB-PROJECT 50 UNIDENTIFIED 244,000.00 244,000.00 0.00

*G42687043 52 01 BEAUREGARD PARISH PO 3,750.00 06/20/96 3,750.00 0.00 100%
*G42687043 52 02 BEAUREGARD PARISH PO 48,375.00 06/20/96 48,375.00 0.00 100%
*G42687043 52 03 BEAUREGARD PARISH PO 375.00 06/20/96 375.00 0.00 100%

TOTAL CONTRACT G42687043 52,500.00 52,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,050
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 52 UNIDENTIFIED 52,500.00 52,500.00 0.00

511534 CV 1987 CITY OF ST MARTINVILLE 67,862.00 67,862.00 0.00
511534 53 01 1987 CITY OF ST MARTINVILLE PN 11/30/95 1,575.00 02/21/97 1,575.00 0.00 04/04/49 100%
511534 53 02 1987 CITY OF ST MARTINVILLE CN 11/30/95 65,778.00 02/21/97 62,877.83 2,900.17 04/04/49 95%
511534 53 03 1987 CITY OF ST MARTINVILLE MI 11/30/95 5,000.00 02/21/97 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 511534 140,215.00 137,314.83 2,900.17

TOTAL SUB-PROJECT 53 NORTH PARK BOAT LAUNCH 140,215.00 137,314.83 2,900.17

511575 54 01 1987 RAPIDES PARISH POLICE JURY PN 05/14/96 2,000.00 07/23/97 2,000.00 0.00 04/04/49 100%
511575 54 02 1987 RAPIDES PARISH POLICE JURY CN 05/14/96 22,675.00 07/23/97 22,666.80 8.20 04/04/49 99%

TOTAL CONTRACT 511575 24,675.00 24,666.80 8.20

TOTAL SUB-PROJECT 54 UNIDENTIFIED 24,675.00 24,666.80 8.20

515474 55 01 1987 DCRT OFFICE OF STATE PARKS CN 10/03/95 150,000.00 03/31/97 150,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 515474 150,000.00 150,000.00 0.00

TOTAL SUB-PROJECT 55 LAKE CHICOT FISHING PIERS 150,000.00 150,000.00 0.00

512974 56 01 1987 CITY OF MANDEVILLE PN 10/11/96 26,250.00 10/29/97 25,314.00 936.00 06/30/05 96%
512974 56 02 1987 CITY OF MANDEVILLE CN 10/11/96 182,250.00 10/29/97 167,525.00 14,725.00 06/30/05 91%
512974 56 03 1987 CITY OF MANDEVILLE MI 10/11/96 1,500.00 10/29/97 1,500.00 0.00 06/30/05 100%

TOTAL CONTRACT 512974 210,000.00 194,339.00 15,661.00

TOTAL SUB-PROJECT 56 MANDEVILLE HARBOR IMPROVEMENTS 210,000.00 194,339.00 15,661.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,051
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513591 57 01 1987 ST JOHN THE BAPTIST PARISH PN 12/05/96 18,690.00 04/13/99 18,690.00 0.00 06/30/05 100%
513591 57 02 1987 ST JOHN THE BAPTIST PARISH CN 12/05/96 119,450.00 04/13/99 112,059.13 7,390.87 06/30/05 93%
513591 57 03 1987 ST JOHN THE BAPTIST PARISH MI 12/05/96 3,000.00 04/13/99 3,000.00 0.00 06/30/05 100%

TOTAL CONTRACT 513591 141,140.00 133,749.13 7,390.87

TOTAL SUB-PROJECT 57 RESERVE BOAT LAUNCH 141,140.00 133,749.13 7,390.87

514424 58 01 1987 LAFOURCHE PARISH COUNCIL PN 11/06/95 10,467.00 04/08/97 10,467.00 0.00 04/04/49 100%
514424 58 02 1987 LAFOURCHE PARISH COUNCIL CN 11/06/95 79,838.00 04/08/97 79,838.00 0.00 04/04/49 100%

TOTAL CONTRACT 514424 90,305.00 90,305.00 0.00

TOTAL SUB-PROJECT 58 UNIDENTIFIED 90,305.00 90,305.00 0.00

511722 CV 1987 TOWN OF GRAND ISLE 108,339.00 108,339.00 0.00
511722 59 01 1987 TOWN OF GRAND ISLE PN 08/04/95 11,443.80 03/10/98 11,306.25 137.55 04/04/49 98%
511722 59 02 1987 TOWN OF GRAND ISLE CN 08/04/95 118,216.70 03/10/98 118,216.70 0.00 04/04/49 100%
511722 59 03 1987 TOWN OF GRAND ISLE MI 08/04/95 8,250.50 03/10/98 6,663.41 1,587.09 04/04/49 80%

TOTAL CONTRACT 511722 246,250.00 244,525.36 1,724.64

TOTAL SUB-PROJECT 59 UNIDENTIFIED 246,250.00 244,525.36 1,724.64

612969 6A 01 2003 OUACHITA PARISH POLICE JURY 06/16/04 133,998.00 0.00 133,998.00 04/04/49

TOTAL CONTRACT 612969 133,998.00 0.00 133,998.00

TOTAL SUB-PROJECT 6A OUACHITA PARISH BOAT LANE 133,998.00 0.00 133,998.00

621693 6C 01 2003 CITY OF MORGAN CITY 03/11/05 213,750.00 0.00 213,750.00 04/04/49

TOTAL CONTRACT 621693 213,750.00 0.00 213,750.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,052
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 6C LAKE END PARK MARINA PHASE II 213,750.00 0.00 213,750.00

514364 60 01 1987 CITY OF MORGAN CITY PN 02/03/97 19,500.00 08/11/98 19,499.73 0.27 06/30/05 99%
514364 60 02 1987 CITY OF MORGAN CITY CN 02/03/97 198,644.50 08/11/98 198,644.50 0.00 06/30/05 100%
514364 60 03 1987 CITY OF MORGAN CITY MI 02/03/97 6,855.50 08/11/98 6,855.50 0.00 06/30/05 100%

TOTAL CONTRACT 514364 225,000.00 224,999.73 0.27

TOTAL SUB-PROJECT 60 MORGAN CITY FISHING WHARF 225,000.00 224,999.73 0.27

547582 61 01 1987 SABINE RIVER AUTHORITY CN 04/27/98 135,000.00 06/07/00 135,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 547582 135,000.00 135,000.00 0.00

TOTAL SUB-PROJECT 61 TOLEDO BEND FISHING PIER 135,000.00 135,000.00 0.00

564670 62 01 1987 RAPIDES PARISH POLICE JURY CN 07/28/00 60,000.00 10/20/00 23,841.52 36,158.48 04/04/49 39%

TOTAL CONTRACT 564670 60,000.00 23,841.52 36,158.48

TOTAL SUB-PROJECT 62 LARTO/SALINE LAKE COMPLEX 60,000.00 23,841.52 36,158.48

547501 63 01 1987 CAMERON PARISH POLICE JURY CN 04/07/99 204,166.00 06/07/00 204,165.00 1.00 04/04/49 99%

TOTAL CONTRACT 547501 204,166.00 204,165.00 1.00

TOTAL SUB-PROJECT 63 CALCASIEU SHIP CHANNEL PIER 204,166.00 204,165.00 1.00

574912 66 01 1987 ST MARY PARISH GOVERNMENT PN 07/26/01 0.00 01/13/04 0.00 0.00 04/04/49
574912 66 02 1987 ST MARY PARISH GOVERNMENT CN 07/26/01 111,750.00 01/13/04 111,750.00 0.00 04/04/49 100%
574912 66 03 1987 ST MARY PARISH GOVERNMENT MI 07/26/01 0.00 01/13/04 0.00 0.00 04/04/49

TOTAL CONTRACT 574912 111,750.00 111,750.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,053
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 66 BERWICK BOAT LAUNCH 111,750.00 111,750.00 0.00

594333 67 01 1987 ST MARY PARISH COUNCIL 01/06/03 241,599.00 02/20/04 241,500.00 99.00 04/04/49 99%

TOTAL CONTRACT 594333 241,599.00 241,500.00 99.00

TOTAL SUB-PROJECT 67 ST MARY NORTH BEND BOAT LAUNCH 241,599.00 241,500.00 99.00

572844 68 01 1987 CITY OF FRANKLIN PN 06/13/01 12,922.00 02/19/02 12,922.00 0.00 04/04/49 100%
572844 68 02 1987 CITY OF FRANKLIN CN 06/13/01 62,078.00 02/19/02 62,078.00 0.00 04/04/49 100%

TOTAL CONTRACT 572844 75,000.00 75,000.00 0.00

TOTAL SUB-PROJECT 68 FRANKLIN BOAT LAUNCH 75,000.00 75,000.00 0.00

594332 69 01 1987 ST TAMMANY PARISH GOVERNMENT 01/10/03 100,689.00 04/01/04 94,579.00 6,110.00 04/04/49 93%

TOTAL CONTRACT 594332 100,689.00 94,579.00 6,110.00

TOTAL SUB-PROJECT 69 ST TAMMANY MAIN ST BOAT LAUNCH 100,689.00 94,579.00 6,110.00

620627 7A 01 2003 PLAQUEMINES PARISH GOVERNMENT 01/24/05 191,885.00 0.00 191,885.00 04/04/49

TOTAL CONTRACT 620627 191,885.00 0.00 191,885.00

TOTAL SUB-PROJECT 7A BELLE CHASE PUBLIC BOAT LAUNCH 191,885.00 0.00 191,885.00

619840 7C 01 2003 ST MARY PARISH COUNCIL 12/28/04 293,600.00 0.00 293,600.00 04/04/49

TOTAL CONTRACT 619840 293,600.00 0.00 293,600.00

TOTAL SUB-PROJECT 7C ST. MARY PARISH BOAT RAMP PH 3 293,600.00 0.00 293,600.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,054
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-01-00-86-06 AFS PROJECT NO CG426
PROJECT DESCRIPTION WILDLIFE FISHERIES-SEC/ STATEWIDE BOATING AND FISHING ACCESS

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607457 8A 01 2003 BAYOU D'ARBONNE LAKE WATERSHED 08/26/03 145,856.00 04/22/05 145,135.78 720.22 04/04/49 99%

TOTAL CONTRACT 607457 145,856.00 145,135.78 720.22

TOTAL SUB-PROJECT 8A BAYOU D'ARBONNE BOAT LANE MARK 145,856.00 145,135.78 720.22

622428 8C 01 2003 TERREBONNE PARISH CONSOLI GOVT 03/24/05 113,344.00 0.00 113,344.00 04/04/49

TOTAL CONTRACT 622428 113,344.00 0.00 113,344.00

TOTAL SUB-PROJECT 8C SO HOUMA FIRE STATION BOAT LAU 113,344.00 0.00 113,344.00

618806 9A 01 2003 ST JOHN THE BAPTIST PARISH 09/07/04 47,810.00 0.00 47,810.00 04/04/49

TOTAL CONTRACT 618806 47,810.00 0.00 47,810.00

TOTAL SUB-PROJECT 9A ST. JOHN BAPTIST BOAT LAUNCH 47,810.00 0.00 47,810.00

AFS CU C CONVERT FACS 13,774.28 0.00 13,774.28
AFS 00 3 UNASSIGNED 4,983.00 0.00 4,983.00
AFS CE C CONVERT FACS 1,404,626.98 06/30/96 1,404,626.98 0.00 100%

TOTAL PROJECT CG426 18,825,000.00 8,292,468.59 10,532,531.41

TOTAL FACS CONTRACTS 2,415,774.74 2,415,774.74 0.00

TOTAL CFMS CONTRACTS 7,196,359.00 4,469,333.87 2,727,025.13

TOTAL CONTRACTS 9,612,133.74 6,885,108.61 2,727,025.13



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,055
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-512-00-01 AFS PROJECT NO 00164
PROJECT DESCRIPTION WL&F - WADDILL OUTDOOR EDUCATIONAL CENTER DORM AND DINING BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 608 FEDERAL AID 480,000 0

TOTAL ACT 21 480,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 480,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 480,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,056
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-512-00-01 AFS PROJECT NO 00164
PROJECT DESCRIPTION WL&F - WADDILL OUTDOOR EDUCATIONAL CENTER DORM AND DINING BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 480,000.00 0.00 480,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00164 480,000.00 0.00 480,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,057
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-512-98-01 AFS PROJECT NO 99018
PROJECT DESCRIPTION WL&F TUNICA HILLS OUTDOOR EDUCATION CENTER PLANNING AND CONSTRUCTION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 855 STATUTORY DEDICATION 199,800 0

TOTAL ACT 29 199,800 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 199,800 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 199,800 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,058
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-512-98-01 AFS PROJECT NO 99018
PROJECT DESCRIPTION WL&F TUNICA HILLS OUTDOOR EDUCATION CENTER PLANNING AND CONSTRUCTION

STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 199,800.00 0.00 199,800.00

TOTAL PROJECT 99018 199,800.00 0.00 199,800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,059
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-512-99-01 AFS PROJECT NO 00007
PROJECT DESCRIPTION WL&F - EQUIPMENT ACQUISITIONS, CONSTRUCTION, MAJOR REPAIRS AND

RENOVATIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. LEG BUD COMM APPROVED $270,000 ROCKE WLF REFUGE &

GAME PRESERVE FUNDS ON 9/17/99.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 LEGB 1999 305 STATUTORY DEDICATION 270,000 0

TOTAL ACT LEGB 270,000 0

2000 20 1999 180 STATE GENERAL REVENUE 1,000,000 0

TOTAL ACT 20 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,270,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,270,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,060
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 512 WILDLIFE& FISHERIES OFF OF SEC FPC SCHED NO 16-512-99-01 AFS PROJECT NO 00007
PROJECT DESCRIPTION WL&F - EQUIPMENT ACQUISITIONS, CONSTRUCTION, MAJOR REPAIRS AND

RENOVATIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. LEG BUD COMM APPROVED $270,000 ROCKE WLF REFUGE &

GAME PRESERVE FUNDS ON 9/17/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 57,000.00 08/02/01 57,000.00 0.00 100%
AFS 01 2 EQUIP APPROV 1,204,957.00 02/17/03 1,194,601.67 10,355.33 99%

TOTAL SUB-PROJECT 01 EQUIP ACQUISITIONS/CONSTRUCTIO 1,261,957.00 1,251,601.67 10,355.33

AFS 00 3 UNASSIGNED 8,043.00 0.00 8,043.00

TOTAL PROJECT 00007 1,270,000.00 1,251,601.67 18,398.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,061
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-00-02 AFS PROJECT NO 01004
PROJECT DESCRIPTION ROCKEFELLER REFUGE CANAL PROTECTION

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS ON 8/11/00,LEG BUD COMM APPROVED THE SUBSTITUTION OF ROCKE REFUGE GAME

PRESERVE FUND IN LIEU OF ROCKE REFUGE TRUST & PROTECTION FUND.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 LEGB 2000 542 STATUTORY DEDICATION 565,200 0

TOTAL ACT LEGB 565,200 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 565,200 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 565,200 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,062
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-00-02 AFS PROJECT NO 01004
PROJECT DESCRIPTION ROCKEFELLER REFUGE CANAL PROTECTION

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS ON 8/11/00,LEG BUD COMM APPROVED THE SUBSTITUTION OF ROCKE REFUGE GAME

PRESERVE FUND IN LIEU OF ROCKE REFUGE TRUST & PROTECTION FUND.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 560,162.50 11/07/02 560,162.50 0.00 100%

TOTAL SUB-PROJECT 01 ROCKEFELLER REFUGE CANAL PROTE 560,162.50 560,162.50 0.00

AFS 00 3 UNASSIGNED 5,037.50 0.00 5,037.50

TOTAL PROJECT 01004 565,200.00 560,162.50 5,037.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,063
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-00-03 AFS PROJECT NO 01005
PROJECT DESCRIPTION ROCKEFELLER REFUGE INTERPRETATION CENTER

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS ON 8/11/00 LEG BUD COMM APPROVED THE SUBSTITUTION OF ROCKE REFUGE GAME

PRESERVE FUND IN LIEU OF ROCKE REFUGE TRUST & PROTECTION FUND.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 LEGB 2000 543 STATUTORY DEDICATION 1,050,000 0

TOTAL ACT LEGB 1,050,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 010 STATUTORY DEDICATION 1,680,000 1,680,000

TOTAL ACT 26 1,680,000 1,680,000

TOTAL PRIOR YEAR 1,050,000 0
TOTAL CURRENT YEAR 1,680,000 1,680,000
GRAND TOTAL 2,730,000 1,680,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,064
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-00-03 AFS PROJECT NO 01005
PROJECT DESCRIPTION ROCKEFELLER REFUGE INTERPRETATION CENTER

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS ON 8/11/00 LEG BUD COMM APPROVED THE SUBSTITUTION OF ROCKE REFUGE GAME

PRESERVE FUND IN LIEU OF ROCKE REFUGE TRUST & PROTECTION FUND.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 933,446.60 07/26/06 933,446.60 0.00 100%
AFS 01 6 AFS BLD RISK 5,041.00 0.00 5,041.00
AFS 01 8 CONT STATE 66,841.00 0.00 66,841.00

TOTAL SUB-PROJECT 01 RR INTERPRETATION CENTER ROAD 1,005,328.60 933,446.60 71,882.00

AFS 02 N DESIGN PEND 385,561.00 0.00 385,561.00
AFS 02 1 AFS ACT 40,000.00 0.00 40,000.00
AFS 02 4 AFS MISC. 1,100.00 11/10/05 156.83 943.17 14%
AFS 02 5 AFS TESTING 10,000.00 0.00 10,000.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 8 CONT STATE 234,857.00 0.00 234,857.00

TOTAL SUB-PROJECT 02 INTERPRETIVE CENTER CONSTRUCTI 671,518.00 156.83 671,361.17

635633 04 01 2006 CASHIO,COCHRAN LLC PR 05/15/06 166,000.00 0.00 166,000.00 11/12/06

TOTAL CONTRACT 635633 166,000.00 0.00 166,000.00

AFS 04 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 MASTER PLAN 166,000.00 0.00 166,000.00

AFS 00 3 UNASSIGNED 887,153.40 0.00 887,153.40

TOTAL PROJECT 01005 2,730,000.00 933,603.43 1,796,396.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 166,000.00 0.00 166,000.00

TOTAL CONTRACTS 166,000.00 0.00 166,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,065
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-00-04 AFS PROJECT NO 01006
PROJECT DESCRIPTION DISTRICT 4 OFFICE, PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS ON 8/11/00 LEG BUD COMM APPROVED THE SUBSTITUTION OF ROCKE REFUGE GAME

PRESERVE FUND IN LIEU OF ROCKE REFUGE TRUST & PROTECTION FUND.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 LEGB 2000 544 STATUTORY DEDICATION 936,000 0

TOTAL ACT LEGB 936,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 936,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 936,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,066
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-00-04 AFS PROJECT NO 01006
PROJECT DESCRIPTION DISTRICT 4 OFFICE, PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS ON 8/11/00 LEG BUD COMM APPROVED THE SUBSTITUTION OF ROCKE REFUGE GAME

PRESERVE FUND IN LIEU OF ROCKE REFUGE TRUST & PROTECTION FUND.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 936,000.00 0.00 936,000.00

TOTAL PROJECT 01006 936,000.00 0.00 936,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,067
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 51 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-01-01 AFS PROJECT NO 02007
PROJECT DESCRIPTION WL&F - ROCKEFELLER REFUGE JOSEPH HARBOR PROTECTION BARRIER

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 897 STATUTORY DEDICATION 960,000 0

TOTAL ACT 22 960,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 960,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 960,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,068
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 51 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-01-01 AFS PROJECT NO 02007
PROJECT DESCRIPTION WL&F - ROCKEFELLER REFUGE JOSEPH HARBOR PROTECTION BARRIER

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 960,000.00 0.00 960,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02007 960,000.00 0.00 960,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,069
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-01-02 AFS PROJECT NO 02008
PROJECT DESCRIPTION WL&F - ROCKEFELLER REFUGE MARSH CREATION PROJECT

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 898 STATUTORY DEDICATION 1,465,200 0

TOTAL ACT 22 1,465,200 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,465,200 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,465,200 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,070
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-01-02 AFS PROJECT NO 02008
PROJECT DESCRIPTION WL&F - ROCKEFELLER REFUGE MARSH CREATION PROJECT

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,465,200.00 0.00 1,465,200.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02008 1,465,200.00 0.00 1,465,200.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,071
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-02-01 AFS PROJECT NO 03002
PROJECT DESCRIPTION WL&F - WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 311 STATUTORY DEDICATION 500,000 0
2003 23 2002 312 STATUTORY DEDICATION 1,000,000 0
2003 23 2002 313 STATUTORY DEDICATION 1,000,000 0
2003 23 2002 532 03A G.O. BONDS 860,000 0

TOTAL ACT 23 3,360,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,360,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,360,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,072
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-02-01 AFS PROJECT NO 03002
PROJECT DESCRIPTION WL&F - WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 685,152.52 0.00 685,152.52
579335 01 14 2003 JONES, WALKER, WAECHTER, PR 03/01/02 3,724.42 04/11/03 3,724.42 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 3,724.42 3,724.42 0.00

589739 01 07 2003 JONES, WALKER, WAECHTER, PR 09/01/02 4,850.58 05/02/03 4,850.58 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 4,850.58 4,850.58 0.00

593728 01 08 2003 JONES, WALKER, WAECHTER PR 03/01/03 8,571.90 02/17/04 8,571.90 0.00 08/31/03 100%

TOTAL CONTRACT 593728 8,571.90 8,571.90 0.00

605613 01 06 2003 JONES, WALKER, WAECHTER PR 09/01/03 9,926.04 06/11/04 9,926.04 0.00 02/29/04 100%
605613 01 15 2003 JONES, WALKER, WAECHTER PR 09/01/03 1,955.08 06/11/04 1,955.08 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 11,881.12 11,881.12 0.00

619649 01 01 2003 JONES, WALKER, WAECHTER PR 03/01/04 1,500.00 02/11/05 812.29 687.71 01/31/05 54%

TOTAL CONTRACT 619649 1,500.00 812.29 687.71

619650 01 01 2003 JONES, WALKER, WAECHTER PR 03/01/04 2,000.00 02/11/05 1,703.40 296.60 01/31/05 85%

TOTAL CONTRACT 619650 2,000.00 1,703.40 296.60

AFS 01 A ACQUISITIONS 2,642,266.98 07/20/05 2,642,266.98 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQUISITION 3,359,947.52 2,673,810.69 686,136.83

AFS 00 3 UNASSIGNED 52.48 0.00 52.48

TOTAL PROJECT 03002 3,360,000.00 2,673,810.69 686,189.31

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 32,528.02 31,543.71 984.31

TOTAL CONTRACTS 32,528.02 31,543.71 984.31



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,073
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-02-02 AFS PROJECT NO 03023
PROJECT DESCRIPTION OFFICE OF WILDLIFE - JOSEPH HARBOR PROTECTION STRUCTURE, EAST WING

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 362 STATUTORY DEDICATION 1,500,000 0

TOTAL ACT 23 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,074
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-02-02 AFS PROJECT NO 03023
PROJECT DESCRIPTION OFFICE OF WILDLIFE - JOSEPH HARBOR PROTECTION STRUCTURE, EAST WING

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,500,000.00 0.00 1,500,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03023 1,500,000.00 0.00 1,500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,075
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-02-03 AFS PROJECT NO 03024
PROJECT DESCRIPTION OFFICE OF WILDLIFE - MARSH ISLAND BULKHEAD AND DOCK REPAIRS

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 363 STATUTORY DEDICATION 450,000 0

TOTAL ACT 23 450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,076
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-02-03 AFS PROJECT NO 03024
PROJECT DESCRIPTION OFFICE OF WILDLIFE - MARSH ISLAND BULKHEAD AND DOCK REPAIRS

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 450,000.00 0.00 450,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03024 450,000.00 0.00 450,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,077
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-02-04 AFS PROJECT NO 03025
PROJECT DESCRIPTION OFFICE OF WILDLIFE - MARSH ISLAND WATER CONTROL STRUCTURE REPAIR

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 364 STATUTORY DEDICATION 510,000 0

TOTAL ACT 23 510,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 510,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 510,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,078
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-02-04 AFS PROJECT NO 03025
PROJECT DESCRIPTION OFFICE OF WILDLIFE - MARSH ISLAND WATER CONTROL STRUCTURE REPAIR

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 510,000.00 0.00 510,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03025 510,000.00 0.00 510,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,079
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-03-02 AFS PROJECT NO 04026
PROJECT DESCRIPTION OFFICE OF WILDLIFE - HUMBLE CANAL BANK STABILIZATION - PLANNING AND

CONSTRUCTION
STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 950 STATUTORY DEDICATION 1,194,000 0

TOTAL ACT 24 1,194,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,194,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,194,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,080
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-03-02 AFS PROJECT NO 04026
PROJECT DESCRIPTION OFFICE OF WILDLIFE - HUMBLE CANAL BANK STABILIZATION - PLANNING AND

CONSTRUCTION
STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,194,000.00 0.00 1,194,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04026 1,194,000.00 0.00 1,194,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,081
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-03-03 AFS PROJECT NO 04027
PROJECT DESCRIPTION OFFICE OF WILDLIFE - EAST BOAT RAMP, PLANNING AND CONSTRUCTION

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 951 STATUTORY DEDICATION 300,000 0

TOTAL ACT 24 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,082
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-03-03 AFS PROJECT NO 04027
PROJECT DESCRIPTION OFFICE OF WILDLIFE - EAST BOAT RAMP, PLANNING AND CONSTRUCTION

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 300,000.00 0.00 300,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04027 300,000.00 0.00 300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,083
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-03-04 AFS PROJECT NO 04028
PROJECT DESCRIPTION OFFICE OF WILDLIFE - WILDLIFE LAND ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $3,000,000 FED FUNDS APPROVED BY LEG BUD COMM ON 6/2/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 952 STATUTORY DEDICATION 1,300,000 0
2004 24 2003 953 STATUTORY DEDICATION 950,000 0
2004 24 2003 955 STATUTORY DEDICATION 250,000 0
2004 24 2004 954 STATUTORY DEDICATION 1,750,000 0

TOTAL ACT 24 4,250,000 0

2005 2 2004 004 STATUTORY DEDICATION 500,000 0
2005 2 2004 005 STATUTORY DEDICATION 1,000,000 0

TOTAL ACT 2 1,500,000 0

2005 LEGB 2005 291 FEDERAL AID 3,000,000 0

TOTAL ACT LEGB 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 011 STATUTORY DEDICATION 475,000 475,000
2006 26 2005 012 STATUTORY DEDICATION 500,000 500,000
2006 26 2005 013 STATUTORY DEDICATION 1,425,000 1,425,000

TOTAL ACT 26 2,400,000 2,400,000

2004 26 2005 153 NLOC GENERAL OBLIGATION BONDS 1,500,000 7,500,000 5

TOTAL ACT 26 1,500,000 7,500,000

TOTAL PRIOR YEAR 8,750,000 0
TOTAL CURRENT YEAR 3,900,000 9,900,000
GRAND TOTAL 12,650,000 9,900,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,084
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-03-04 AFS PROJECT NO 04028
PROJECT DESCRIPTION OFFICE OF WILDLIFE - WILDLIFE LAND ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $3,000,000 FED FUNDS APPROVED BY LEG BUD COMM ON 6/2/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,400,000.00 0.00 2,400,000.00
593728 01 12 2004 JONES, WALKER, WAECHTER PR 03/01/03 27,753.28 02/17/04 27,753.28 0.00 08/31/03 100%

TOTAL CONTRACT 593728 27,753.28 27,753.28 0.00

605613 01 01 2004 JONES, WALKER, WAECHTER PR 09/01/03 8,373.82 06/11/04 8,373.82 0.00 02/29/04 100%
605613 01 08 2004 JONES, WALKER, WAECHTER PR 09/01/03 10,154.39 06/11/04 10,154.39 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 18,528.21 18,528.21 0.00

621911 01 06 2004 OATS & HUDSON 03/01/05 1,977.50 08/11/06 1,977.50 0.00 03/01/06 100%
621911 01 07 2004 OATS & HUDSON 03/01/05 1,353.54 08/11/06 1,353.54 0.00 03/01/06 100%
621911 01 10 2004 OATS & HUDSON 03/01/05 525.00 08/11/06 525.00 0.00 03/01/06 100%
621911 01 11 2004 OATS & HUDSON 03/01/05 704.61 08/11/06 704.61 0.00 03/01/06 100%
621911 01 12 2004 OATS & HUDSON 03/01/05 5,115.17 08/11/06 5,115.17 0.00 03/01/06 100%

TOTAL CONTRACT 621911 1MULT 9,675.82 9,675.82 0.00

622653 01 01 2004 JONES, WALKER, WAECHTER PR 09/01/04 2,250.00 10/11/05 2,195.29 54.71 08/31/06 97%

TOTAL CONTRACT 622653 2,250.00 2,195.29 54.71

628519 01 01 2004 WILKES REAL ESTATE PR 08/08/05 8,900.00 10/21/05 8,900.00 0.00 09/23/05 100%

TOTAL CONTRACT 628519 8,900.00 8,900.00 0.00

628902 01 01 2004 JONES, WALKER, WAECHTER 06/01/05 4,436.25 02/01/06 4,436.25 0.00 05/31/06 100%

TOTAL CONTRACT 628902 4,436.25 4,436.25 0.00

AFS 01 A ACQUISITIONS 301,242.00 08/14/06 282,089.18 19,152.82 93%

TOTAL SUB-PROJECT 01 LAND ACQUISITION 2,772,785.56 353,578.03 2,419,207.53

AFS 00 3 UNASSIGNED 9,876,560.75 0.00 9,876,560.75

TOTAL PROJECT 04028 12,649,346.31 353,578.03 12,295,768.28



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,085
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-03-04 AFS PROJECT NO 04028
PROJECT DESCRIPTION OFFICE OF WILDLIFE - WILDLIFE LAND ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $3,000,000 FED FUNDS APPROVED BY LEG BUD COMM ON 6/2/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 71,543.56 71,488.85 54.71

TOTAL CONTRACTS 71,543.56 71,488.85 54.71



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,086
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-04-02 AFS PROJECT NO 05004
PROJECT DESCRIPTION WL&F - ROCKEFELLER REFUGE NORTH AND EAST LEVEE REFURBISHMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (CAMERON & VERMILION PARISHES)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 006 STATUTORY DEDICATION 2,100,000 0

TOTAL ACT 2 2,100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,087
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-04-02 AFS PROJECT NO 05004
PROJECT DESCRIPTION WL&F - ROCKEFELLER REFUGE NORTH AND EAST LEVEE REFURBISHMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (CAMERON & VERMILION PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,100,000.00 0.00 2,100,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05004 2,100,000.00 0.00 2,100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,088
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-04-03 AFS PROJECT NO 05005
PROJECT DESCRIPTION WL&F - ROCKEFELLER REFUGE DEEP LAKE SPILLWAY, PLANNING & CONSTRUCTION

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 007 STATUTORY DEDICATION 540,000 0

TOTAL ACT 2 540,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 540,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 540,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,089
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-04-03 AFS PROJECT NO 05005
PROJECT DESCRIPTION WL&F - ROCKEFELLER REFUGE DEEP LAKE SPILLWAY, PLANNING & CONSTRUCTION

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 540,000.00 0.00 540,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05005 540,000.00 0.00 540,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,090
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-05-03 AFS PROJECT NO 06003
PROJECT DESCRIPTION WLF - ROCKEFELLER REFUGE HYDROLOGIC MARSH CREATION

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 014 STATUTORY DEDICATION 1,560,000 1,560,000

TOTAL ACT 26 1,560,000 1,560,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,560,000 1,560,000
GRAND TOTAL 1,560,000 1,560,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,091
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-05-03 AFS PROJECT NO 06003
PROJECT DESCRIPTION WLF - ROCKEFELLER REFUGE HYDROLOGIC MARSH CREATION

STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,560,000.00 0.00 1,560,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06003 1,560,000.00 0.00 1,560,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,092
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90-01 AFS PROJECT NO CG624
PROJECT DESCRIPTION OFF. OF WILDLIFE/WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS NATURAL HERITAGE TRUST FUNDS IN THE AMT. OF $1,000.00

APP.BY THE LEG. BUD. COMM. ON 8-2-95. LEG BUD COMM APPROVED $100,000 IN WILD
TURKEY STAMP FUND & $175,000 IN CONSERVATION FUNDS ON 6/9/98.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 853 1990 020 GENERAL FUND-SGR 100,000 0

TOTAL ACT 853 100,000 0

1991 1096 1995 018 STATUTORY DEDICATION 1,800,000 0
1991 1096 1995 021 STATUTORY DEDICATION 4,800,000 0
1991 1096 1995 183 97A FACS AP C288 100,000 0

TOTAL ACT 1096 6,700,000 0

1997 45 1996 091 FEDERAL AID 1,000,000 0
1997 45 1996 092 STATUTORY DEDICATION 1,000,000 0
1997 45 1996 093 STATUTORY DEDICATION 250,000 0

TOTAL ACT 45 2,250,000 0

1998 LEGB 702 STATUTORY DEDICATION 100,000 0

TOTAL ACT LEGB 100,000 0

1998 28 1997 419 STATUTORY DEDICATION 250,000 0
1998 28 1997 420 STATUTORY DEDICATION 550,000 0

TOTAL ACT 28 800,000 0

1999 LEGB 1998 137 STATUTORY DEDICATION 175,000 0

TOTAL ACT LEGB 175,000 0

1999 29 1998 856 STATUTORY DEDICATION 350,000 0
1999 29 1998 857 STATUTORY DEDICATION 550,000 0

TOTAL ACT 29 900,000 0

2000 20 1999 181 STATUTORY DEDICATION 350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,093
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90-01 AFS PROJECT NO CG624
PROJECT DESCRIPTION OFF. OF WILDLIFE/WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS NATURAL HERITAGE TRUST FUNDS IN THE AMT. OF $1,000.00

APP.BY THE LEG. BUD. COMM. ON 8-2-95. LEG BUD COMM APPROVED $100,000 IN WILD
TURKEY STAMP FUND & $175,000 IN CONSERVATION FUNDS ON 6/9/98.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2000 20 1999 182 STATUTORY DEDICATION 550,000 0

TOTAL ACT 20 900,000 0

2001 21 2000 609 STATUTORY DEDICATION 1,500,000 0

TOTAL ACT 21 1,500,000 0

2002 LEGB 2001 949 STATUTORY DEDICATION 1,000,000 0
2002 LEGB 2001 950 STATUTORY DEDICATION 500,000 0

TOTAL ACT LEGB 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 14,925,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 14,925,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,094
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90-01 AFS PROJECT NO CG624
PROJECT DESCRIPTION OFF. OF WILDLIFE/WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS NATURAL HERITAGE TRUST FUNDS IN THE AMT. OF $1,000.00

APP.BY THE LEG. BUD. COMM. ON 8-2-95. LEG BUD COMM APPROVED $100,000 IN WILD
TURKEY STAMP FUND & $175,000 IN CONSERVATION FUNDS ON 6/9/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G62491011 ** 01 ROBERT WOLF REAL 06/18/91 4,000.00 10/21/91 4,000.00 0.00 07/01/91 100%

TOTAL CONTRACT G62491011 4,000.00 4,000.00 0.00

*G62491012 ** 01 JOEL SANDERS INC 09/23/91 2,250.00 11/22/91 2,250.00 0.00 10/28/91 100%

TOTAL CONTRACT G62491012 2,250.00 2,250.00 0.00

*G62491013 ** 01 JOEL SANDERS INC 08/16/91 800.00 10/23/91 800.00 0.00 08/28/91 100%

TOTAL CONTRACT G62491013 800.00 800.00 0.00

*G62491014 ** 01 LAND ACQ-DILZELL 0.00 0.00 0.00

TOTAL CONTRACT G62491014 0.00 0.00 0.00

*G62491015 ** 01 LAND ACQ-YAKEY T 0.00 0.00 0.00

TOTAL CONTRACT G62491015 0.00 0.00 0.00

*G62491016 ** 01 TALBOT,SOTILE,CA 12,536.25 06/18/92 12,536.25 0.00 100%

TOTAL CONTRACT G62491016 12,536.25 12,536.25 0.00

*G62491017 ** 01 DOLORES A FINLE 21,400.00 06/23/92 21,400.00 0.00 100%

TOTAL CONTRACT G62491017 21,400.00 21,400.00 0.00

*G62491018 ** 01 J W SIEBERT,III 500,000.00 02/19/93 500,000.00 0.00 100%

TOTAL CONTRACT G62491018 500,000.00 500,000.00 0.00

*G62491019 ** 01 DOLLAR PRICE NO 813.97 03/19/93 813.97 0.00 100%

TOTAL CONTRACT G62491019 813.97 813.97 0.00

*G62491020 ** 01 HENRY J ELLENDER 95,000.00 04/02/93 95,000.00 0.00 100%

TOTAL CONTRACT G62491020 95,000.00 95,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,095
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90-01 AFS PROJECT NO CG624
PROJECT DESCRIPTION OFF. OF WILDLIFE/WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS NATURAL HERITAGE TRUST FUNDS IN THE AMT. OF $1,000.00

APP.BY THE LEG. BUD. COMM. ON 8-2-95. LEG BUD COMM APPROVED $100,000 IN WILD
TURKEY STAMP FUND & $175,000 IN CONSERVATION FUNDS ON 6/9/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G62491021 ** 01 PREMIER BANK TRU 652,455.00 09/22/93 652,455.00 0.00 100%

TOTAL CONTRACT G62491021 652,455.00 652,455.00 0.00

*G62491022 ** 01 GALLAGHER HENCHY G 1,790.46 10/21/93 1,790.46 0.00 100%

TOTAL CONTRACT G62491022 1,790.46 1,790.46 0.00

*G62491023 ** 01 TRUSTEE OF THE TENSA 280,385.00 11/10/93 280,385.00 0.00 100%

TOTAL CONTRACT G62491023 280,385.00 280,385.00 0.00

*G62491024 ** 01 NAVRATIL, HARDY & BO 29.47 12/21/93 29.47 0.00 100%

TOTAL CONTRACT G62491024 29.47 29.47 0.00

*G62491026 ** 01 THE NATURE CONSERVAN 2,500.00 12/14/94 2,500.00 0.00 100%

TOTAL CONTRACT G62491026 2,500.00 2,500.00 0.00

*G62491027 ** 01 THE NATURE CONSERVAN 249,000.00 12/16/94 249,000.00 0.00 100%

TOTAL CONTRACT G62491027 249,000.00 249,000.00 0.00

*G62491028 ** 01 GARY, FIELD, LANDRY 4,092.69 03/01/95 4,092.69 0.00 100%

TOTAL CONTRACT G62491028 4,092.69 4,092.69 0.00

*G62491029 ** 01 GARY, FIELD, LANDRY 05/23/95 2,223,192.00 05/30/95 2,223,192.00 0.00 100%

TOTAL CONTRACT G62491029 2,223,192.00 2,223,192.00 0.00

*G62491030 ** 01 GARY, FIELD, LANDRY 107,094.00 07/31/95 107,094.00 0.00 100%

TOTAL CONTRACT G62491030 107,094.00 107,094.00 0.00

*G62491031 ** 01 CHARLES E WILKES/WIL 08/02/95 9,000.00 02/12/96 9,000.00 0.00 12/31/95 100%

TOTAL CONTRACT G62491031 9,000.00 9,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,096
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90-01 AFS PROJECT NO CG624
PROJECT DESCRIPTION OFF. OF WILDLIFE/WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS NATURAL HERITAGE TRUST FUNDS IN THE AMT. OF $1,000.00

APP.BY THE LEG. BUD. COMM. ON 8-2-95. LEG BUD COMM APPROVED $100,000 IN WILD
TURKEY STAMP FUND & $175,000 IN CONSERVATION FUNDS ON 6/9/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G62491032 ** 01 CHARLES E. WILKES, M 12/05/95 8,300.00 05/20/96 8,300.00 0.00 02/23/96 100%

TOTAL CONTRACT G62491032 8,300.00 8,300.00 0.00

*G62491033 ** 01 JONES, WALKER, WAECH 338.25 06/21/96 338.25 0.00 100%

TOTAL CONTRACT G62491033 338.25 338.25 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 4,174,977.09 4,174,977.09 0.00

*G62491000 ZZ 01 ROBERT WOLF MAI 12/08/90 2,500.00 01/04/91 2,500.00 0.00 01/07/91 100%

TOTAL CONTRACT G62491000 2,500.00 2,500.00 0.00

*G62491001 ZZ 01 AGROTE,DERBES,GRAHA 12/28/90 6,000.00 02/08/91 6,000.00 0.00 01/28/91 100%

TOTAL CONTRACT G62491001 6,000.00 6,000.00 0.00

*G62491002 ZZ 01 CHARLES E WILKES 02/06/91 11,000.00 04/01/91 11,000.00 0.00 03/18/91 100%

TOTAL CONTRACT G62491002 11,000.00 11,000.00 0.00

*G62491003 ZZ 01 WILLIAM F COBB MAI 12/21/90 2,850.00 05/03/91 2,850.00 0.00 03/31/91 100%

TOTAL CONTRACT G62491003 2,850.00 2,850.00 0.00

*G62491004 ZZ 01 WILKES REAL ESTATE 03/12/91 3,750.00 05/29/91 3,750.00 0.00 04/11/91 100%

TOTAL CONTRACT G62491004 3,750.00 3,750.00 0.00

*G62491005 ZZ 01 OREN W RUSSELL 01/14/91 6,500.00 04/23/91 6,500.00 0.00 03/15/91 100%

TOTAL CONTRACT G62491005 6,500.00 6,500.00 0.00

*G62491006 ZZ 01 GEORGE DOYLE INC 7-1 06/04/91 12,949.75 10/21/91 12,949.75 0.00 07/19/91 100%

TOTAL CONTRACT G62491006 12,949.75 12,949.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,097
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90-01 AFS PROJECT NO CG624
PROJECT DESCRIPTION OFF. OF WILDLIFE/WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS NATURAL HERITAGE TRUST FUNDS IN THE AMT. OF $1,000.00

APP.BY THE LEG. BUD. COMM. ON 8-2-95. LEG BUD COMM APPROVED $100,000 IN WILD
TURKEY STAMP FUND & $175,000 IN CONSERVATION FUNDS ON 6/9/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G62491007 ZZ 01 MERLIN B SMITH I 06/25/91 972.50 12/02/91 972.50 0.00 07/31/91 100%

TOTAL CONTRACT G62491007 972.50 972.50 0.00

*G62491008 ZZ 01 PAUL E GASSER 04/18/91 2,500.00 09/03/91 2,500.00 0.00 06/16/91 100%

TOTAL CONTRACT G62491008 2,500.00 2,500.00 0.00

*G62491009 ZZ 01 KITCHENS & ASSOC 08/02/91 3,500.00 11/18/91 3,500.00 0.00 10/07/91 100%

TOTAL CONTRACT G62491009 3,500.00 3,500.00 0.00

*G62491010 ZZ 01 FOREST ECOSYSTEM 06/18/91 1,246.00 09/11/91 1,246.00 0.00 07/02/91 100%

TOTAL CONTRACT G62491010 1,246.00 1,246.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 53,768.25 53,768.25 0.00

AFS 00 U UNCOLLECTED 138,654.78 0.00 138,654.78
*G62491025 01 01 APPRAISAL ANALYSTS, 02/08/94 5,250.00 07/28/94 5,250.00 0.00 03/07/94 100%

TOTAL CONTRACT G62491025 5,250.00 5,250.00 0.00

527661 01 01 1991 WILKES REAL ESTATE 05/21/97 9,999.00 12/09/97 9,999.00 0.00 09/18/97 100%

TOTAL CONTRACT 527661 9,999.00 9,999.00 0.00

559260 01 08 1991 JONES, WALKER, WAECHTER, PR 06/01/00 26,914.95 10/12/01 26,914.95 0.00 02/28/01 100%
559260 01 15 1991 JONES, WALKER, WAECHTER, PR 06/01/00 7,790.44 10/12/01 7,790.44 0.00 02/28/01 100%
559260 01 20 1999 JONES, WALKER, WAECHTER, PR 06/01/00 5,979.30 10/12/01 5,979.30 0.00 02/28/01 100%
559260 01 21 1999 JONES, WALKER, WAECHTER, PR 06/01/00 693.10 10/12/01 693.10 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 41,377.79 41,377.79 0.00

569968 01 07 1991 JONES, WALKER, WAECHTER, PR 03/01/01 14,424.58 03/15/02 14,424.58 0.00 08/31/01 100%
569968 01 08 1999 JONES, WALKER, WAECHTER, PR 03/01/01 13,465.69 03/15/02 13,465.69 0.00 08/31/01 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,098
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90-01 AFS PROJECT NO CG624
PROJECT DESCRIPTION OFF. OF WILDLIFE/WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS NATURAL HERITAGE TRUST FUNDS IN THE AMT. OF $1,000.00

APP.BY THE LEG. BUD. COMM. ON 8-2-95. LEG BUD COMM APPROVED $100,000 IN WILD
TURKEY STAMP FUND & $175,000 IN CONSERVATION FUNDS ON 6/9/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569968 01 10 1999 JONES, WALKER, WAECHTER, PR 03/01/01 19,747.60 03/15/02 19,747.60 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 47,637.87 47,637.87 0.00

569969 01 08 1999 JONES, WALKER, WAECHTER, PR 09/01/01 6,317.15 07/23/02 6,317.15 0.00 02/28/02 100%
569969 01 11 2002 JONES, WALKER, WAECHTER, PR 09/01/01 1,916.41 07/23/02 1,916.41 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 8,233.56 8,233.56 0.00

579335 01 07 1999 JONES, WALKER, WAECHTER, PR 03/01/02 5,654.85 04/11/03 5,654.85 0.00 08/31/02 100%
579335 01 22 1999 JONES, WALKER, WAECHTER, PR 03/01/02 390.40 04/11/03 390.40 0.00 08/31/02 100%
579335 01 12 2002 JONES, WALKER, WAECHTER, PR 03/01/02 639.15 04/11/03 639.15 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 6,684.40 6,684.40 0.00

589739 01 16 1999 JONES, WALKER, WAECHTER, PR 09/01/02 9,210.60 05/02/03 9,210.60 0.00 02/28/03 100%
589739 01 06 2002 JONES, WALKER, WAECHTER, PR 09/01/02 2,756.20 05/02/03 2,756.20 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 11,966.80 11,966.80 0.00

593728 01 07 1999 JONES, WALKER, WAECHTER PR 03/01/03 3,609.40 02/17/04 3,609.40 0.00 08/31/03 100%

TOTAL CONTRACT 593728 3,609.40 3,609.40 0.00

605613 01 07 1999 JONES, WALKER, WAECHTER PR 09/01/03 1,547.46 06/11/04 1,547.46 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 1,547.46 1,547.46 0.00

619652 01 01 1999 JONES, WALKER, WAECHTER PR 03/01/04 1,000.00 02/11/05 193.00 807.00 01/31/05 19%

TOTAL CONTRACT 619652 1,000.00 193.00 807.00

AFS 01 A ACQUISITIONS 10,325,569.89 02/17/03 10,325,569.89 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQUISITION 10,601,530.95 10,462,069.17 139,461.78

AFS CU C CONVERT FACS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,099
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90-01 AFS PROJECT NO CG624
PROJECT DESCRIPTION OFF. OF WILDLIFE/WILDLIFE LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS NATURAL HERITAGE TRUST FUNDS IN THE AMT. OF $1,000.00

APP.BY THE LEG. BUD. COMM. ON 8-2-95. LEG BUD COMM APPROVED $100,000 IN WILD
TURKEY STAMP FUND & $175,000 IN CONSERVATION FUNDS ON 6/9/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 96,037.97 0.00 96,037.97
AFS CE C CONVERT FACS 1,314.26- 09/02/97 1,314.26- 0.00 100%

TOTAL PROJECT CG624 14,925,000.00 14,689,500.25 235,499.75

TOTAL FACS CONTRACTS 4,233,995.34 4,233,995.34 0.00

TOTAL CFMS CONTRACTS 132,056.28 131,249.28 807.00

TOTAL CONTRACTS 4,366,051.62 4,365,244.62 807.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,100
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90B-07 AFS PROJECT NO CG675
PROJECT DESCRIPTION WL&F/ LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 853 1990 113 92A FACS AP B584 5,000,000 0

TOTAL ACT 853 5,000,000 0

1991 1137 1992 001 93B FACS AP B002 7,500,000 0

TOTAL ACT 1137 7,500,000 0

1991 45 1995 191 STATUTORY DEDICATION 1,050,000 0
1991 45 1995 198 STATUTORY DEDICATION 700,000 0

TOTAL ACT 45 1,750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 14,250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 14,250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,101
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90B-07 AFS PROJECT NO CG675
PROJECT DESCRIPTION WL&F/ LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G67591006 ** 01 KERR-MCGEE CORP 400,000.00 08/08/91 400,000.00 0.00 100%

TOTAL CONTRACT G67591006 400,000.00 400,000.00 0.00

*G67591011 ** 01 DOLLAR,PRICE,NOAH & 21,600.00 10/17/91 21,600.00 0.00 100%

TOTAL CONTRACT G67591011 21,600.00 21,600.00 0.00

*G67591012 ** 01 DOLLAR,PRICE,NOAH & 351.20 01/23/92 351.20 0.00 100%

TOTAL CONTRACT G67591012 351.20 351.20 0.00

*G67591013 ** 01 FIRST PRODUCTION CRE 847,800.00 01/29/92 847,800.00 0.00 100%

TOTAL CONTRACT G67591013 847,800.00 847,800.00 0.00

*G67591014 ** 01 THE SALMEN CO 296,820.00 02/07/92 296,820.00 0.00 100%

TOTAL CONTRACT G67591014 296,820.00 296,820.00 0.00

*G67591015 ** 01 LESTER WAINER 399,460.00 02/07/92 399,460.00 0.00 100%

TOTAL CONTRACT G67591015 399,460.00 399,460.00 0.00

*G67591016 ** 01 HILCLIFFE FARMS 362,400.00 02/24/92 362,400.00 0.00 100%

TOTAL CONTRACT G67591016 362,400.00 362,400.00 0.00

*G67591017 ** 01 PAN AMERICAN INV 33,571.00 02/25/92 33,571.00 0.00 100%

TOTAL CONTRACT G67591017 33,571.00 33,571.00 0.00

*G67591018 ** 01 GEORGE GRIFFING 16,000.00 02/25/92 16,000.00 0.00 100%

TOTAL CONTRACT G67591018 16,000.00 16,000.00 0.00

*G67591019 ** 01 L H BIRD ESTATE 5,700.00 02/25/92 5,700.00 0.00 100%

TOTAL CONTRACT G67591019 5,700.00 5,700.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,102
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90B-07 AFS PROJECT NO CG675
PROJECT DESCRIPTION WL&F/ LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G67591020 ** 01 LAND ACQ-YAKEY T 2,600,000.00 02/19/93 2,600,000.00 0.00 100%

TOTAL CONTRACT G67591020 2,600,000.00 2,600,000.00 0.00

*G67591025 ** 01 WOLFE & PROVENZA ATT 497.91 09/11/92 497.91 0.00 100%

TOTAL CONTRACT G67591025 497.91 497.91 0.00

*G67591026 ** 01 H D FOOTE LUMBER CO 38,100.00 10/05/92 38,100.00 0.00 100%

TOTAL CONTRACT G67591026 38,100.00 38,100.00 0.00

*G67591027 ** 01 DONALD D MCKEITHEN J 250.00 12/18/92 250.00 0.00 100%

TOTAL CONTRACT G67591027 250.00 250.00 0.00

*G67591028 ** 01 COLT JAMES,APPRA 11/20/92 4,500.00 02/02/93 4,500.00 0.00 12/30/92 100%

TOTAL CONTRACT G67591028 4,500.00 4,500.00 0.00

*G67591033 ** 01 DOLLAR PRICE NOA 2,278.05 03/05/93 2,278.05 0.00 100%

TOTAL CONTRACT G67591033 2,278.05 2,278.05 0.00

*G67591034 ** 01 DOLLAR,PRICE,NOA 893.76 04/01/93 893.76 0.00 100%

TOTAL CONTRACT G67591034 893.76 893.76 0.00

*G67591035 ** 01 DOLLAR,PRICE,NOA 609.97 04/01/93 609.97 0.00 100%

TOTAL CONTRACT G67591035 609.97 609.97 0.00

*G67591036 ** 01 DOLLAR,PRICE,NOA 951.55 04/01/93 951.55 0.00 100%

TOTAL CONTRACT G67591036 951.55 951.55 0.00

*G67591037 ** 01 MRS MATHILDE MCG 19,000.00 04/01/93 19,000.00 0.00 100%

TOTAL CONTRACT G67591037 19,000.00 19,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,103
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90B-07 AFS PROJECT NO CG675
PROJECT DESCRIPTION WL&F/ LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G67591038 ** 01 MULTI VENDOR 223.00 06/03/93 223.00 0.00 100%

TOTAL CONTRACT G67591038 223.00 223.00 0.00

*G67591039 ** 01 ROBERT E HORTON 03/10/93 9,500.00 06/04/93 9,500.00 0.00 04/15/93 100%

TOTAL CONTRACT G67591039 9,500.00 9,500.00 0.00

*G67591040 ** 01 DOLLAR PRICE NOAH 794.85 09/23/93 794.85 0.00 100%

TOTAL CONTRACT G67591040 794.85 794.85 0.00

*G67591041 ** 01 DOLLAR PRICE NOAH & 5,377.74 09/23/93 5,377.74 0.00 100%

TOTAL CONTRACT G67591041 5,377.74 5,377.74 0.00

*G67591042 ** 01 GARY, HICKS, FIELD, 2,335.26 12/28/93 2,335.26 0.00 100%

TOTAL CONTRACT G67591042 2,335.26 2,335.26 0.00

*G67591043 ** 01 OREN W RUSSELL AND A 01/25/94 3,000.00 04/26/94 3,000.00 0.00 02/28/94 100%

TOTAL CONTRACT G67591043 3,000.00 3,000.00 0.00

*G67591044 ** 01 GEORGE DOYLE, INC. 01/18/94 6,377.50 04/13/94 6,377.50 0.00 02/28/94 100%

TOTAL CONTRACT G67591044 6,377.50 6,377.50 0.00

*G67591045 ** 01 DOLLAR, PRICE, NOAH 7,020.04 04/27/94 7,020.04 0.00 100%

TOTAL CONTRACT G67591045 7,020.04 7,020.04 0.00

*G67591046 ** 01 EDWARD BRADFORD WARE 04/08/94 12,450.00 07/19/94 12,450.00 0.00 06/03/94 100%

TOTAL CONTRACT G67591046 12,450.00 12,450.00 0.00

*G67591047 ** 01 HYDRO-ENVIRONMENTAL 10/17/94 4,800.00 02/17/95 4,800.00 0.00 12/16/94 100%

TOTAL CONTRACT G67591047 4,800.00 4,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,104
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90B-07 AFS PROJECT NO CG675
PROJECT DESCRIPTION WL&F/ LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G67591048 ** 01 GARY, FIELD, LANDRY 31,071.45 02/02/95 31,071.45 0.00 100%

TOTAL CONTRACT G67591048 31,071.45 31,071.45 0.00

*G67591049 ** 01 GARY, FIELD, LANDRY 283.45 04/03/95 283.45 0.00 100%

TOTAL CONTRACT G67591049 283.45 283.45 0.00

*G67591050 ** 01 GARY, FIELD, LANDRY 05/23/95 6,086,342.06 04/12/96 6,086,342.06 0.00 100%

TOTAL CONTRACT G67591050 6,086,342.06 6,086,342.06 0.00

*G67591051 ** 01 GARY, FIELD, LANDRY 2,518.11 07/17/95 2,518.11 0.00 100%

TOTAL CONTRACT G67591051 2,518.11 2,518.11 0.00

*G67591052 ** 01 JONES, WALKER, WAECH 37.50 06/11/96 37.50 0.00 100%

TOTAL CONTRACT G67591052 37.50 37.50 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 11,222,914.40 11,222,914.40 0.00

*G67591000 ZZ 01 OREN W RUSSELL & 06/15/91 7,500.00 09/03/91 7,500.00 0.00 08/14/91 100%

TOTAL CONTRACT G67591000 7,500.00 7,500.00 0.00

*G67591001 ZZ 01 ROBERT A WOLF 05/28/91 4,500.00 06/26/91 4,500.00 0.00 07/12/91 100%

TOTAL CONTRACT G67591001 4,500.00 4,500.00 0.00

*G67591002 ZZ 01 ROBERT A WOLF RE 06/07/91 4,500.00 06/27/91 4,500.00 0.00 08/08/91 100%

TOTAL CONTRACT G67591002 4,500.00 4,500.00 0.00

*G67591003 ZZ 01 MICHAEL F GRAHAM 05/22/91 8,500.00 10/17/91 8,500.00 0.00 07/21/91 100%

TOTAL CONTRACT G67591003 8,500.00 8,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,105
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90B-07 AFS PROJECT NO CG675
PROJECT DESCRIPTION WL&F/ LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G67591004 ZZ 01 ROBERT A WOLF 05/22/91 2,500.00 06/26/91 2,500.00 0.00 06/21/91 100%

TOTAL CONTRACT G67591004 2,500.00 2,500.00 0.00

*G67591005 ZZ 01 WESTBANK PLANTING C 06/27/91 2,713,000.00 07/17/91 2,713,000.00 0.00 100%

TOTAL CONTRACT G67591005 2,713,000.00 2,713,000.00 0.00

*G67591007 ZZ 01 OREN W RUSSELL 07/03/91 2,500.00 10/01/91 2,500.00 0.00 08/28/91 100%

TOTAL CONTRACT G67591007 2,500.00 2,500.00 0.00

*G67591008 ZZ 01 TRUSTEES OF DAVI 40,000.00 09/05/91 40,000.00 0.00 100%

TOTAL CONTRACT G67591008 40,000.00 40,000.00 0.00

*G67591009 ZZ 01 INTERNATIONAL P 7,900.00 09/30/91 7,900.00 0.00 100%

TOTAL CONTRACT G67591009 7,900.00 7,900.00 0.00

*G67591010 ZZ 01 JOHN WESTON 0.00 10/21/91 0.00 0.00

TOTAL CONTRACT G67591010 0.00 0.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 2,790,900.00 2,790,900.00 0.00

*G67591021 01 01 GARY,FIELD,LANDR 8,384.25 05/07/92 8,384.25 0.00 100%

TOTAL CONTRACT G67591021 8,384.25 8,384.25 0.00

*G67591022 01 01 JESSIE P LACHNEY 750.00 05/21/92 750.00 0.00 100%

TOTAL CONTRACT G67591022 750.00 750.00 0.00

*G67591023 01 01 GARY,FIELD,LANDR 2,973.00 09/04/92 2,973.00 0.00 100%

TOTAL CONTRACT G67591023 2,973.00 2,973.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,106
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90B-07 AFS PROJECT NO CG675
PROJECT DESCRIPTION WL&F/ LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G67591024 01 01 GARY,FIELD,LANDR 1,037.03 09/04/92 1,037.03 0.00 100%

TOTAL CONTRACT G67591024 1,037.03 1,037.03 0.00

*G67591029 01 01 ROBERT A WOLF, R 08/07/92 4,800.00 01/29/93 4,800.00 0.00 09/11/92 100%

TOTAL CONTRACT G67591029 4,800.00 4,800.00 0.00

*G67591030 01 01 COLT JAMES APPRA 12/17/92 7,000.00 03/05/93 7,000.00 0.00 01/26/93 100%

TOTAL CONTRACT G67591030 7,000.00 7,000.00 0.00

*G67591031 01 01 APPRAISAL ANALYS 01/04/93 5,750.00 03/05/93 5,750.00 0.00 02/13/93 100%

TOTAL CONTRACT G67591031 5,750.00 5,750.00 0.00

*G67591032 01 01 DOLLAR PRICE NOA 93,288.12 03/08/93 93,288.12 0.00 100%

TOTAL CONTRACT G67591032 93,288.12 93,288.12 0.00

511258 01 01 1991 WILKES REAL ESTATE 05/05/96 2,000.00 08/16/96 2,000.00 0.00 06/19/96 100%

TOTAL CONTRACT 511258 2,000.00 2,000.00 0.00

511272 01 01 1991 OREN W RUSSELL 03/22/96 1,575.00 08/16/96 1,575.00 0.00 05/01/96 100%

TOTAL CONTRACT 511272 1,575.00 1,575.00 0.00

511273 01 01 1991 WILKES REAL ESTATE 03/22/96 2,000.00 11/12/96 2,000.00 0.00 06/04/96 100%

TOTAL CONTRACT 511273 2,000.00 2,000.00 0.00

AFS 01 A ACQUISITIONS 58,059.61 02/07/00 58,059.61 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQUISITION 187,617.01 187,617.01 0.00

AFS CU C CONVERT FACS 68,839.46 0.00 68,839.46



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,107
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-90B-07 AFS PROJECT NO CG675
PROJECT DESCRIPTION WL&F/ LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CE C CONVERT FACS 20,270.87- 09/02/97 20,270.87- 0.00 100%

TOTAL PROJECT CG675 14,250,000.00 14,181,160.54 68,839.46

TOTAL FACS CONTRACTS 14,137,796.80 14,137,796.80 0.00

TOTAL CFMS CONTRACTS 5,575.00 5,575.00 0.00

TOTAL CONTRACTS 14,143,371.80 14,143,371.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,108
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-97-01 AFS PROJECT NO 98031
PROJECT DESCRIPTION WL&F ROCKEFELLER REFUGE WATER CONTROL STRUCTURE RENOVATIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CAMERON AND VERMILION PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 417 STATUTORY DEDICATION 743,916 0

TOTAL ACT 28 743,916 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 743,916 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 743,916 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,109
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-97-01 AFS PROJECT NO 98031
PROJECT DESCRIPTION WL&F ROCKEFELLER REFUGE WATER CONTROL STRUCTURE RENOVATIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CAMERON AND VERMILION PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 743,916.00 0.00 743,916.00

TOTAL PROJECT 98031 743,916.00 0.00 743,916.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,110
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-97-02 AFS PROJECT NO 98032
PROJECT DESCRIPTION WL&F ROCKEFELLER REFUGE EQUIPMENT SHEDS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CAMERON AND VERNON PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 418 STATUTORY DEDICATION 713,350 0

TOTAL ACT 28 713,350 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 713,350 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 713,350 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,111
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-97-02 AFS PROJECT NO 98032
PROJECT DESCRIPTION WL&F ROCKEFELLER REFUGE EQUIPMENT SHEDS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CAMERON AND VERNON PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563789 01 01 1998 SIGMA CONSULTING GROUP INC PR 09/18/00 3,000.00 04/25/01 3,000.00 0.00 10/18/00 100%

TOTAL CONTRACT 563789 3,000.00 3,000.00 0.00

AFS 01 1 AFS ACT 533,116.24 03/31/04 533,116.24 0.00 100%

TOTAL SUB-PROJECT 01 ENG FOR CONCRETE SLAB/ELECT SY 536,116.24 536,116.24 0.00

AFS 00 3 UNASSIGNED 177,233.76 0.00 177,233.76

TOTAL PROJECT 98032 713,350.00 536,116.24 177,233.76

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,000.00 3,000.00 0.00

TOTAL CONTRACTS 3,000.00 3,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,112
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-98-01 AFS PROJECT NO 99019
PROJECT DESCRIPTION ROCKEFELLER REFUGE EAST LEVEE AND STRUCTURE RENOVATIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CAMERON AND VERMILION PARISHES.

LEG BUD COMM APPROVED ON 8/11/99 SUBSTITUTION OF ROCKE WILDLIFE REFUGE & GAME
PERSERVE FUND IN LIEU OF ROCKE WILDLIFE REFUGE TRUST & PROTECTION FUND IN THE
AMT OF $1,497,000.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 LEGB 1999 158 STATUTORY DEDICATION 1,497,000 0

TOTAL ACT LEGB 1,497,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,497,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,497,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,113
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-98-01 AFS PROJECT NO 99019
PROJECT DESCRIPTION ROCKEFELLER REFUGE EAST LEVEE AND STRUCTURE RENOVATIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CAMERON AND VERMILION PARISHES.

LEG BUD COMM APPROVED ON 8/11/99 SUBSTITUTION OF ROCKE WILDLIFE REFUGE & GAME
PERSERVE FUND IN LIEU OF ROCKE WILDLIFE REFUGE TRUST & PROTECTION FUND IN THE
AMT OF $1,497,000.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

582652 01 01 1999 ON TARGET SURVEYING INC PR 04/01/02 18,392.52 10/11/02 18,392.52 0.00 04/30/02 100%

TOTAL CONTRACT 582652 18,392.52 18,392.52 0.00

AFS 01 1 AFS ACT 874,950.00 03/16/05 874,950.00 0.00 100%
AFS 01 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SURVEYING 893,342.52 893,342.52 0.00

AFS 00 3 UNASSIGNED 603,657.48 0.00 603,657.48

TOTAL PROJECT 99019 1,497,000.00 893,342.52 603,657.48

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 18,392.52 18,392.52 0.00

TOTAL CONTRACTS 18,392.52 18,392.52 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,114
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-98-03 AFS PROJECT NO 99020
PROJECT DESCRIPTION POINT AUCHENE LEVEE CONSTRUCTION AND REFURBISHMENT

STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 859 STATUTORY DEDICATION 500,400 0

TOTAL ACT 29 500,400 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,400 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,115
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-98-03 AFS PROJECT NO 99020
PROJECT DESCRIPTION POINT AUCHENE LEVEE CONSTRUCTION AND REFURBISHMENT

STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 500,400.00 0.00 500,400.00

TOTAL PROJECT 99020 500,400.00 0.00 500,400.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,116
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-98-04 AFS PROJECT NO 99021
PROJECT DESCRIPTION EAST MARSH ISLAND MARSH MANAGEMENT PROJECTS

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 860 STATUTORY DEDICATION 600,000 0

TOTAL ACT 29 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,117
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-98-04 AFS PROJECT NO 99021
PROJECT DESCRIPTION EAST MARSH ISLAND MARSH MANAGEMENT PROJECTS

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

577894 01 03 1999 BAYLAND INDUSTRIES LLC 06/29/01 400,864.83 01/18/02 400,864.83 0.00 10/05/01 100%
577894 ALL RETAINAGE REPORTED
577894 UNDER PROJECT: CG425-02

TOTAL CONTRACT 577894 1MULT 400,864.83 400,864.83 0.00

TOTAL SUB-PROJECT 01 E MARSH ISLAND MANAGEMENT 400,864.83 400,864.83 0.00

AFS 00 3 UNASSIGNED 199,135.17 0.00 199,135.17

TOTAL PROJECT 99021 600,000.00 400,864.83 199,135.17

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,864.83 400,864.83 0.00

TOTAL CONTRACTS 400,864.83 400,864.83 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,118
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-98-05 AFS PROJECT NO 99022
PROJECT DESCRIPTION WAREHOUSE AND STORAGE BUILDING FOR BATON ROUGE HEADQUARTERS

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 861 STATUTORY DEDICATION 540,000 0

TOTAL ACT 29 540,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 540,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 540,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,119
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-98-05 AFS PROJECT NO 99022
PROJECT DESCRIPTION WAREHOUSE AND STORAGE BUILDING FOR BATON ROUGE HEADQUARTERS

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 438,380.00 09/01/04 438,380.00 0.00 100%

TOTAL SUB-PROJECT 01 WAREHOUSE AND STORAGE BUILDING 438,380.00 438,380.00 0.00

AFS 00 3 UNASSIGNED 101,620.00 0.00 101,620.00

TOTAL PROJECT 99022 540,000.00 438,380.00 101,620.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,120
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-99-02 AFS PROJECT NO Q108
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW MINDEN OFFICE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 120,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,500,000 5

TOTAL ACT 26 0 1,620,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,620,000
GRAND TOTAL 0 1,620,000

TOTAL PROJECT Q108 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,121
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-99-02 AFS PROJECT NO 00008
PROJECT DESCRIPTION WL&F - NEW MINDEN OFFICE, PLANNING AND CONSTRUCTION

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS ON 8/11/00, LEG BUD COMM APPROVED THE SUBSTITUTION OF ROCK REFUGE GAME

PRESERVE FUND FOR ROCK REFUGE TRUST & PROTECTION FUND.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 184 FEDERAL AID 100,000 0

TOTAL ACT 20 100,000 0

2001 LEGB 2000 547 STATUTORY DEDICATION 500,000 0

TOTAL ACT LEGB 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,122
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 513 OFFICE OF WILDLIFE FPC SCHED NO 16-513-99-02 AFS PROJECT NO 00008
PROJECT DESCRIPTION WL&F - NEW MINDEN OFFICE, PLANNING AND CONSTRUCTION

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS ON 8/11/00, LEG BUD COMM APPROVED THE SUBSTITUTION OF ROCK REFUGE GAME

PRESERVE FUND FOR ROCK REFUGE TRUST & PROTECTION FUND.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

617449 01 01 2001 ARCHITECTS + LLC PR 10/18/04 10,920.00 01/12/05 10,920.00 0.00 02/01/05 100%

TOTAL CONTRACT 617449 10,920.00 10,920.00 0.00

TOTAL SUB-PROJECT 01 NEW MINDEN OFFICE PRELIM PROGR 10,920.00 10,920.00 0.00

623046 02 01 2001 RICHARD LEBLANC ARCHITECTS INC F1 03/29/05 110,249.00 05/09/06 16,537.35 93,711.65 04/04/49 15%

TOTAL CONTRACT 623046 110,249.00 16,537.35 93,711.65

AFS 02 4 AFS MISC. 1,100.00 03/17/05 205.56 894.44 18%

TOTAL SUB-PROJECT 02 NEW MINDEN OFFICE 111,349.00 16,742.91 94,606.09

AFS 00 3 UNASSIGNED 477,731.00 0.00 477,731.00

TOTAL PROJECT 00008 600,000.00 27,662.91 572,337.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 121,169.00 27,457.35 93,711.65

TOTAL CONTRACTS 121,169.00 27,457.35 93,711.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,123
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-02-01 AFS PROJECT NO 03026
PROJECT DESCRIPTION OFFICE OF FISHERIES - MARINE FISHERIES INVESTIGATIONS AND MANAGEMENT

LABORATORY, SOUTHEAST LA, PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (JEFFERSON, LAFOURCHE, ORLEANS, PLAQUEMINES PARISHES) SUPP $125,917

FED FUNDS & $3,384,683 ARTIFICIAL REEF DEV FUNDS APPRV BY LEG BUD COMM 2/20/04
SUPP ARTIFICIAL REEF $3,500,000 APPROVED BY LEG BUD COM 2/25/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 365 STATUTORY DEDICATION 335,000 0
2003 23 2002 366 FEDERAL AID 1,000,000 0

TOTAL ACT 23 1,335,000 0

2004 24 2003 956 STATUTORY DEDICATION 1,175,000 0
2004 24 2003 957 FEDERAL AID 3,530,000 0

TOTAL ACT 24 4,705,000 0

2004 LEGB 2004 271 FEDERAL AID 125,917 0
2004 LEGB 2004 272 STATUTORY DEDICATION 3,384,683 0

TOTAL ACT LEGB 3,510,600 0

2005 LEGB 2005 274 STATUTORY DEDICATION 3,500,000 0

TOTAL ACT LEGB 3,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 13,050,600 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 13,050,600 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,124
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-02-01 AFS PROJECT NO 03026
PROJECT DESCRIPTION OFFICE OF FISHERIES - MARINE FISHERIES INVESTIGATIONS AND MANAGEMENT

LABORATORY, SOUTHEAST LA, PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (JEFFERSON, LAFOURCHE, ORLEANS, PLAQUEMINES PARISHES) SUPP $125,917

FED FUNDS & $3,384,683 ARTIFICIAL REEF DEV FUNDS APPRV BY LEG BUD COMM 2/20/04
SUPP ARTIFICIAL REEF $3,500,000 APPROVED BY LEG BUD COM 2/25/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 12,192,630.32 0.00 12,192,630.32
604710 01 17 2003 CRUMP WILSON & ASSOCIATES F1 09/23/03 55,659.60 12/30/05 51,794.48 3,865.12 04/04/49 93%
604710 01 01 2004 CRUMP WILSON & ASSOCIATES F1 09/23/03 480,483.95 12/30/05 92,079.07 388,404.88 04/04/49 19%
604710 01 02 2004 CRUMP WILSON & ASSOCIATES R1 09/23/03 0.00 12/30/05 0.00 0.00 04/04/49
604710 01 03 2004 CRUMP WILSON & ASSOCIATES R2 09/23/03 0.00 12/30/05 0.00 0.00 04/04/49
604710 01 04 2004 CRUMP WILSON & ASSOCIATES R3 09/23/03 0.00 12/30/05 0.00 0.00 04/04/49
604710 01 05 2004 CRUMP WILSON & ASSOCIATES R4 09/23/03 3,000.00 12/30/05 0.00 3,000.00 04/04/49
604710 01 10 2004 CRUMP WILSON & ASSOCIATES F1 09/23/03 67,329.45 12/30/05 67,329.45 0.00 04/04/49 100%
604710 01 11 2004 CRUMP WILSON & ASSOCIATES R1 09/23/03 22,946.00 12/30/05 22,946.00 0.00 04/04/49 100%
604710 01 12 2004 CRUMP WILSON & ASSOCIATES R2 09/23/03 4,950.00 12/30/05 4,950.00 0.00 04/04/49 100%
604710 01 13 2004 CRUMP WILSON & ASSOCIATES R3 09/23/03 3,600.00 12/30/05 3,600.00 0.00 04/04/49 100%

TOTAL CONTRACT 604710 637,969.00 242,699.00 395,270.00

605613 01 11 2004 JONES, WALKER, WAECHTER PR 09/01/03 0.00 06/11/04 0.00 0.00 02/29/04
605613 01 12 2004 JONES, WALKER, WAECHTER PR 09/01/03 2,500.60 06/11/04 2,500.60 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 2,500.60 2,500.60 0.00

607745 01 13 2004 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS 01 1 AFS ACT 54,402.00 05/16/05 46,475.00 7,927.00 85%
AFS 01 4 AFS MISC. 700.00 06/14/04 533.77 166.23 76%

TOTAL SUB-PROJECT 01 MARINE FISHERIES INVEST/LAND A 12,889,201.92 293,208.37 12,595,993.55

604710 02 15 2003 CRUMP WILSON & ASSOCIATES R8 09/23/03 1,044.00 12/30/05 1,044.00 0.00 04/04/49 100%
604710 02 16 2003 CRUMP WILSON & ASSOCIATES F2 09/23/03 1,288.00 12/30/05 1,288.00 0.00 04/04/49 100%
604710 02 19 2003 CRUMP WILSON & ASSOCIATES F3 09/23/03 18,146.38 12/30/05 12,106.32 6,040.06 04/04/49 66%
604710 02 20 2003 CRUMP WILSON & ASSOCIATES RA 09/23/03 4,406.40 12/30/05 4,406.40 0.00 04/04/49 100%
604710 02 21 2003 CRUMP WILSON & ASSOCIATES RB 09/23/03 1,188.00 12/30/05 1,188.00 0.00 04/04/49 100%
604710 02 22 2003 CRUMP WILSON & ASSOCIATES RC 09/23/03 9,126.00 12/30/05 0.00 9,126.00 04/04/49
604710 02 23 2003 CRUMP WILSON & ASSOCIATES RD 09/23/03 4,348.80 12/30/05 4,348.80 0.00 04/04/49 100%
604710 02 06 2004 CRUMP WILSON & ASSOCIATES F2 09/23/03 39,221.12 12/30/05 23,812.12 15,409.00 04/04/49 60%
604710 02 07 2004 CRUMP WILSON & ASSOCIATES R5 09/23/03 16,224.00 12/30/05 0.00 16,224.00 04/04/49



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,125
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-02-01 AFS PROJECT NO 03026
PROJECT DESCRIPTION OFFICE OF FISHERIES - MARINE FISHERIES INVESTIGATIONS AND MANAGEMENT

LABORATORY, SOUTHEAST LA, PLANNING AND CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS (JEFFERSON, LAFOURCHE, ORLEANS, PLAQUEMINES PARISHES) SUPP $125,917

FED FUNDS & $3,384,683 ARTIFICIAL REEF DEV FUNDS APPRV BY LEG BUD COMM 2/20/04
SUPP ARTIFICIAL REEF $3,500,000 APPROVED BY LEG BUD COM 2/25/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

604710 02 08 2004 CRUMP WILSON & ASSOCIATES R6 09/23/03 7,833.60 12/30/05 7,833.60 0.00 04/04/49 100%
604710 02 09 2004 CRUMP WILSON & ASSOCIATES R7 09/23/03 2,112.00 12/30/05 2,112.00 0.00 04/04/49 100%
604710 02 14 2004 CRUMP WILSON & ASSOCIATES F2 09/23/03 2,627.50 12/30/05 2,627.50 0.00 04/04/49 100%
604710 02 18 2004 CRUMP WILSON & ASSOCIATES R9 09/23/03 1,856.00 12/30/05 1,856.00 0.00 04/04/49 100%
604710 02 24 2004 CRUMP WILSON & ASSOCIATES RF 09/23/03 7,731.20 12/30/05 7,731.20 0.00 04/04/49 100%

* TOTAL CONTRACT 604710 117,153.00 70,353.94 46,799.06

AFS 02 1 AFS ACT 37,590.00 0.00 37,590.00
AFS 02 4 AFS MISC. 1,190.67 07/21/06 1,190.67 0.00 100%
AFS 02 5 AFS TESTING 3,600.00 0.00 3,600.00

TOTAL SUB-PROJECT 02 DREDGING & SITE WORK 159,533.67 71,544.61 87,989.06

AFS 00 3 UNASSIGNED 1,864.41 0.00 1,864.41

TOTAL PROJECT 03026 13,050,600.00 364,752.98 12,685,847.02

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 758,622.60 316,553.54 442,069.06

TOTAL CONTRACTS 758,622.60 316,553.54 442,069.06



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,126
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-90B-08 AFS PROJECT NO CG707
PROJECT DESCRIPTION OFF. OF FISHERIES/ PLANNING AND LAND ACQUISITION AND

CONSTRUCTION OF NEW FISH
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FED. FUNDS IN THE AMT. OF $1,999,293.00 APP. BY THE LEG.

BUD. COMM. 2-7-95. $200,000 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.
$240,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 1013 1991 155 92A FACS AP B862 1,000,000 0

TOTAL ACT 1013 1,000,000 0

1991 45 1995 105 FEDERAL AID 12,799,293 0

TOTAL ACT 45 12,799,293 0

2001 LEGB 2001 882 GENERAL FUND-SGR 200,000 0

TOTAL ACT LEGB 200,000 0

2003 432 2003 858 GENERAL FUND-SGR 240,000 0

TOTAL ACT 432 240,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 14,239,293 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 14,239,293 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,127
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-90B-08 AFS PROJECT NO CG707
PROJECT DESCRIPTION OFF. OF FISHERIES/ PLANNING AND LAND ACQUISITION AND

CONSTRUCTION OF NEW FISH
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FED. FUNDS IN THE AMT. OF $1,999,293.00 APP. BY THE LEG.

BUD. COMM. 2-7-95. $200,000 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.
$240,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G70791007 ** 01 WILKES REAL ESTATE 07/28/94 3,000.00 02/20/95 3,000.00 0.00 11/30/94 100%

TOTAL CONTRACT G70791007 3,000.00 3,000.00 0.00

*G70791012 ** 01 JONES, WALKER, WAECH 02/09/96 23,000.00 02/27/96 23,000.00 0.00 100%

TOTAL CONTRACT G70791012 23,000.00 23,000.00 0.00

*G70791013 ** 01 GARY, FIELD, LANDRY 5,435.21 06/20/96 5,435.21 0.00 100%

TOTAL CONTRACT G70791013 5,435.21 5,435.21 0.00

*G70791017 ** 01 JONES, WALKER, WAECH 1,021.60 06/21/96 1,021.60 0.00 100%

TOTAL CONTRACT G70791017 1,021.60 1,021.60 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 32,456.81 32,456.81 0.00

AFS ZZ A ACQUISITIONS 146,001.19 09/09/98 11,439.73 134,561.46 7%

TOTAL SUB-PROJECT ZZ LAND ACQUISITION 146,001.19 11,439.73 134,561.46

*G70791003 01 01 PROFESSIONAL ENGINEE 10/28/93 35,700.00 12/22/93 35,700.00 0.00 03/07/94 100%

TOTAL CONTRACT G70791003 35,700.00 35,700.00 0.00

*G70791005 01 01 STEVEN K TEMPLIN 03/23/92 1,000.00 06/09/92 1,000.00 0.00 03/29/92 100%

TOTAL CONTRACT G70791005 1,000.00 1,000.00 0.00

*G70791006 01 01 FUGRO-MCCLELLAND (SO 10/12/93 17,000.00 03/24/94 17,000.00 0.00 02/20/94 100%

TOTAL CONTRACT G70791006 17,000.00 17,000.00 0.00

*G70791011 01 01 PAN AMERICAN ENGINEE 03/31/95 48,000.00 03/20/96 48,000.00 0.00 02/29/96 100%

TOTAL CONTRACT G70791011 48,000.00 48,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,128
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-90B-08 AFS PROJECT NO CG707
PROJECT DESCRIPTION OFF. OF FISHERIES/ PLANNING AND LAND ACQUISITION AND

CONSTRUCTION OF NEW FISH
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FED. FUNDS IN THE AMT. OF $1,999,293.00 APP. BY THE LEG.

BUD. COMM. 2-7-95. $200,000 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.
$240,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G70791015 01 01 PAN AMERICAN ENGINEE 04/19/96 4,000.00 05/10/96 4,000.00 0.00 05/24/96 100%

TOTAL CONTRACT G70791015 4,000.00 4,000.00 0.00

*G70791016 01 01 AQUACULTURE SYSTEMS 12/14/95 34,624.45 06/05/96 34,624.45 0.00 100%

TOTAL CONTRACT G70791016 34,624.45 34,624.45 0.00

509283 CV 1991 RATCLIFF CONSTRUCTION CO INC 10,583,365.50 10,583,365.50 0.00
509283 01 01 1991 RATCLIFF CONSTRUCTION CO INC 02/10/95 557,132.85 08/11/98 557,132.85 0.00 08/02/96 100%
509283 01 02 1991 RATCLIFF CONSTRUCTION CO INC PL 02/10/95 69,944.00 08/11/98 69,944.00 0.00 08/02/96 100%
509283 01 03 2001 RATCLIFF CONSTRUCTION CO INC 02/10/95 395.92 08/11/98 0.00 395.92 08/02/96
509283 01 90 RETAINAGE WITHHELD PL 08/11/98 610,198.22-
509283 01 91 RETAINAGE PAID PL 08/11/98 610,198.22 0.00

TOTAL CONTRACT 509283 11,210,838.27 11,210,442.35 395.92

509294 CV 1991 PROFESSIONAL ENGINEERING 824,063.12 824,063.12 0.00
509294 01 01 1991 PROFESSIONAL ENGINEERING FE 04/01/91 0.00 07/08/97 0.00 0.00 04/04/49
509294 01 02 1991 PROFESSIONAL ENGINEERING RE 04/01/91 0.00 07/08/97 0.00 0.00 04/04/49
509294 01 03 1991 PROFESSIONAL ENGINEERING RE 04/01/91 0.00 07/08/97 0.00 0.00 04/04/49
509294 01 04 2001 PROFESSIONAL ENGINEERING RE 04/01/91 2,987.50 07/08/97 0.00 2,987.50 04/04/49

TOTAL CONTRACT 509294 827,050.62 824,063.12 2,987.50

539189 01 02 1991 FISHPRO/COCHRAN & WILKEN INC 09/01/98 0.00 11/12/99 0.00 0.00 12/31/99
539189 01 03 2001 FISHPRO/COCHRAN & WILKEN INC 09/01/98 5,520.88 11/12/99 5,520.88 0.00 12/31/99 100%

TOTAL CONTRACT 539189 5,520.88 5,520.88 0.00

575425 01 01 2001 SEALE, DAIGLE & ROSS APLC PR 01/02/01 150,000.00 06/13/03 150,000.00 0.00 06/30/03 100%

TOTAL CONTRACT 575425 150,000.00 150,000.00 0.00

577382 01 01 2001 GOLDSTON ENGINEERING INC PE 06/01/01 30,227.70 02/13/04 30,082.51 145.19 05/31/04 99%
577382 01 02 2003 GOLDSTON ENGINEERING INC PE 06/01/01 884.78 02/13/04 877.50 7.28 05/31/04 99%

TOTAL CONTRACT 577382 31,112.48 30,960.01 152.47



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,129
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-90B-08 AFS PROJECT NO CG707
PROJECT DESCRIPTION OFF. OF FISHERIES/ PLANNING AND LAND ACQUISITION AND

CONSTRUCTION OF NEW FISH
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FED. FUNDS IN THE AMT. OF $1,999,293.00 APP. BY THE LEG.

BUD. COMM. 2-7-95. $200,000 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.
$240,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

601149 01 01 2003 RATHS, RATHS & JOHNSON INC PR 06/16/03 39,115.22 01/16/04 38,812.51 302.71 12/31/03 99%

TOTAL CONTRACT 601149 39,115.22 38,812.51 302.71

602871 01 02 1991 SEALE & ROSS APLC PR 06/01/02 4,750.00 06/28/05 4,029.98 720.02 05/31/05 84%
602871 01 01 2003 SEALE & ROSS APLC PR 06/01/02 200,000.00 06/28/05 199,721.21 278.79 05/31/05 99%

TOTAL CONTRACT 602871 204,750.00 203,751.19 998.81

AFS 01 4 AFS MISC. 603.74 10/14/03 268.00 335.74 44%
AFS 01 5 AFS TESTING 2,827.00 0.00 2,827.00
AFS 01 6 AFS BLD RISK 22,366.00 04/23/97 19,170.00 3,196.00 85%
AFS 01 7 AFS ADM COST 32,518.87 0.00 32,518.87
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW FISH HATCHERY 12,667,027.53 12,623,312.51 43,715.02

617450 03 01 1991 GOLDSTON ENGINEERING INC F1 08/05/04 129,785.00 03/21/06 84,360.25 45,424.75 04/04/49 65%
617450 03 02 1991 GOLDSTON ENGINEERING INC F1 08/05/04 2,383.28 03/21/06 2,383.28 0.00 04/04/49 100%
617450 03 03 1991 GOLDSTON ENGINEERING INC R2 08/05/04 2,875.00 03/21/06 2,875.00 0.00 04/04/49 100%

TOTAL CONTRACT 617450 135,043.28 89,618.53 45,424.75

AFS 03 N DESIGN PEND 0.00 0.00 0.00
AFS 03 1 AFS ACT 30,000.00 0.00 30,000.00
AFS 03 4 AFS MISC. 1,100.00 08/02/06 387.80 712.20 35%
AFS 03 5 AFS TESTING 7,500.00 0.00 7,500.00
AFS 03 6 AFS BLD RISK 16,200.00 0.00 16,200.00

TOTAL SUB-PROJECT 03 REPAIR/CORRECT DEFICIENCIES 189,843.28 90,006.33 99,836.95

555452 1A 01 1991 COUSHATTA EMPIRE INC OC 02/21/00 0.00 05/24/00 0.00 0.00 05/22/00
555452 1A 02 2001 COUSHATTA EMPIRE INC OC 02/21/00 10,600.00 05/24/00 10,600.00 0.00 05/22/00 100%

TOTAL CONTRACT 555452 10,600.00 10,600.00 0.00

AFS 1A 4 AFS MISC. 100.00 0.00 100.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,130
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-90B-08 AFS PROJECT NO CG707
PROJECT DESCRIPTION OFF. OF FISHERIES/ PLANNING AND LAND ACQUISITION AND

CONSTRUCTION OF NEW FISH
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS FED. FUNDS IN THE AMT. OF $1,999,293.00 APP. BY THE LEG.

BUD. COMM. 2-7-95. $200,000 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.
$240,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1A 5 AFS TESTING 53.00 0.00 53.00
AFS 1A 6 AFS BLD RISK 29.00 0.00 29.00
AFS 1A 8 CONT STATE 1,126.00 0.00 1,126.00

TOTAL SUB-PROJECT 1A INSTALLATION OF FRENCH DRAINS 11,908.00 10,600.00 1,308.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 8,278.92 0.00 8,278.92
AFS CE C CONVERT FACS 97,684.39 06/30/96 97,684.39 0.00 100%

TOTAL PROJECT CG707 13,153,200.12 12,865,499.77 287,700.35

TOTAL FACS CONTRACTS 172,781.26 172,781.26 0.00

TOTAL CFMS CONTRACTS 12,614,030.75 12,563,768.59 50,262.16

TOTAL CONTRACTS 12,786,812.01 12,736,549.85 50,262.16



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,131
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-91B-04 AFS PROJECT NO CG776
PROJECT DESCRIPTION OFF. OF FISHERIES/ IMPROVEMENTS TO SPANISH LAKE

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 172 92A FACS AP C540 140,000 0

TOTAL ACT 1013 140,000 0

1992 45 1994 196 95A FACS AP C793 2,110,000 0
1992 45 1994 198 95A FACS AP C807 122,904 0

TOTAL ACT 45 2,232,904 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,372,904 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,372,904 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,132
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-91B-04 AFS PROJECT NO CG776
PROJECT DESCRIPTION OFF. OF FISHERIES/ IMPROVEMENTS TO SPANISH LAKE

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G77692004 01 01 GAUTREAU & GONZA 03/12/92 3,490.00 04/30/92 3,490.00 0.00 06/07/92 100%

TOTAL CONTRACT G77692004 3,490.00 3,490.00 0.00

*G77692008 01 01 MV-TOPO PART 1 0.00 0.00 0.00

TOTAL CONTRACT G77692008 0.00 0.00 0.00

509628 CV 1992 AFFOLTER CONTRACTING CO INC 1,933,006.61 1,933,006.61 0.00
509628 01 01 1992 AFFOLTER CONTRACTING CO INC PL 05/01/95 14,625.00 08/01/97 14,625.00 0.00 05/26/96 100%

TOTAL CONTRACT 509628 1,947,631.61 1,947,631.61 0.00

509699 01 01 1992 SIMON J FREYOU & ASSOC INC FE 10/21/91 8,687.49 03/10/99 8,687.49 0.00 04/04/49 100%

TOTAL CONTRACT 509699 8,687.49 8,687.49 0.00

AFS 01 7 AFS ADM COST 220.00 03/16/98 220.00 0.00 100%

TOTAL SUB-PROJECT 01 LEVEE RPRS & IMPR SPANISH LAKE 1,960,029.10 1,960,029.10 0.00

509699 02 02 1992 SIMON J FREYOU & ASSOC INC FE 10/21/91 296.60 03/10/99 296.60 0.00 04/04/49 100%

* TOTAL CONTRACT 509699 296.60 296.60 0.00

509764 CV 1992 COASTAL TIMBERS INC 60,264.00 60,264.00 0.00
509764 02 01 1992 COASTAL TIMBERS INC 05/13/96 6,696.00 09/05/96 6,696.00 0.00 06/11/96 100%
509764 02 90 RETAINAGE WITHHELD 09/05/96 6,696.00-
509764 02 91 RETAINAGE PAID 09/05/96 6,696.00 0.00

TOTAL CONTRACT 509764 66,960.00 66,960.00 0.00

AFS 02 6 AFS BLD RISK 48.00 11/25/96 48.00 0.00 100%

TOTAL SUB-PROJECT 02 INSTL 5 FISHING PIERS SPAN LKE 67,304.60 67,304.60 0.00

509699 03 03 1992 SIMON J FREYOU & ASSOC INC FE 10/21/91 5,389.00 03/10/99 5,389.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509699 5,389.00 5,389.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,133
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-91B-04 AFS PROJECT NO CG776
PROJECT DESCRIPTION OFF. OF FISHERIES/ IMPROVEMENTS TO SPANISH LAKE

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512203 03 01 1992 M MATT DURAND INC 10/14/96 55,202.00 10/21/97 55,202.00 0.00 01/10/97 100%
512203 03 02 1992 M MATT DURAND INC PL 10/14/96 0.00 10/21/97 0.00 0.00 01/10/97
512203 03 90 RETAINAGE WITHHELD 10/21/97 5,520.20-
512203 03 91 RETAINAGE PAID 10/21/97 5,520.20 0.00

TOTAL CONTRACT 512203 55,202.00 55,202.00 0.00

AFS 03 4 AFS MISC. 49.50 10/01/96 49.50 0.00 100%
AFS 03 6 AFS BLD RISK 60.00 05/08/97 60.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 PUMPING OF SPANISH LAKE 60,700.50 60,700.50 0.00

527548 04 01 1992 AFFOLTER CONTRACTING CO INC 12/08/97 4,723.10 05/07/99 4,723.10 0.00 01/08/98 100%

TOTAL CONTRACT 527548 4,723.10 4,723.10 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 LEVEE REPAIRS/REPAIRS TO PUMP 4,723.10 4,723.10 0.00

509699 CV 1992 SIMON J FREYOU & ASSOC INC 192,051.91 192,051.91 0.00
509699 05 04 1992 SIMON J FREYOU & ASSOC INC FE 10/21/91 5,644.00 03/10/99 5,644.00 0.00 04/04/49 100%
509699 05 05 1992 SIMON J FREYOU & ASSOC INC RE 10/21/91 2,000.00 03/10/99 2,000.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509699 199,695.91 199,695.91 0.00

527406 05 01 1992 AL THERIOT CONSTRUCTION INC CN 12/15/97 61,178.00 07/30/98 61,178.00 0.00 04/24/98 100%
527406 05 02 1992 AL THERIOT CONSTRUCTION INC CN 12/15/97 0.00 07/30/98 0.00 0.00 04/24/98
527406 05 03 1992 AL THERIOT CONSTRUCTION INC PL 12/15/97 5,113.00 07/30/98 5,113.00 0.00 04/24/98 100%
527406 05 90 RETAINAGE WITHHELD CN 07/30/98 6,629.00-
527406 05 91 RETAINAGE PAID CN 07/30/98 6,629.00 0.00

TOTAL CONTRACT 527406 66,291.00 66,291.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,134
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-91B-04 AFS PROJECT NO CG776
PROJECT DESCRIPTION OFF. OF FISHERIES/ IMPROVEMENTS TO SPANISH LAKE

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 4 AFS MISC. 43.00 12/04/97 43.00 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 72.00 10/22/98 72.00 0.00 100%
AFS 05 7 AFS ADM COST 192.50 04/07/99 192.50 0.00 100%
AFS 05 8 CONT STATE 0.57 0.00 0.57

TOTAL SUB-PROJECT 05 BOAT RAMP AREA 266,294.98 266,294.41 0.57

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 13,851.72 04/08/99 13,851.72 0.00 100%

TOTAL PROJECT CG776 2,372,904.00 2,372,903.43 0.57

TOTAL FACS CONTRACTS 3,490.00 3,490.00 0.00

TOTAL CFMS CONTRACTS 2,354,876.71 2,354,876.71 0.00

TOTAL CONTRACTS 2,358,366.71 2,358,366.71 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,135
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-94-1 AFS PROJECT NO CH063
PROJECT DESCRIPTION OFF. OF FISHERIES/ LARTO-LAKE MAINTENANCE AND REPAIR

STATUS C PARISH 13 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 075 FEDERAL AID 578,376 0

TOTAL ACT 45 578,376 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 578,376 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 578,376 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,136
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 16 REQUEST AGY 514 OFFICE OF FISHERIES FPC SCHED NO 16-514-94-1 AFS PROJECT NO CH063
PROJECT DESCRIPTION OFF. OF FISHERIES/ LARTO-LAKE MAINTENANCE AND REPAIR

STATUS C PARISH 13 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509330 CV 1995 CHENEVERT SONGY RODI 2,126.20 2,126.20 0.00
509330 01 01 1995 CHENEVERT SONGY RODI FE 09/11/95 26,243.80 05/07/98 26,243.80 0.00 04/04/49 100%
509330 01 02 1995 CHENEVERT SONGY RODI RE 09/11/95 1,500.00 05/07/98 1,500.00 0.00 04/04/49 100%
509330 01 03 1995 CHENEVERT SONGY RODI RE 09/11/95 8,822.00 05/07/98 8,822.00 0.00 04/04/49 100%
509330 01 04 1995 CHENEVERT SONGY RODI RE 09/11/95 4,971.00 05/07/98 4,971.00 0.00 04/04/49 100%
509330 01 05 1995 CHENEVERT SONGY RODI RE 09/11/95 1,200.00 05/07/98 1,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 509330 44,863.00 44,863.00 0.00

522056 01 01 1995 R L MIXON CONTRACTORS INC 07/28/97 290,000.00 04/01/98 290,000.00 0.00 12/09/97 100%
522056 01 90 RETAINAGE WITHHELD 04/01/98 29,000.00-
522056 01 91 RETAINAGE PAID 04/01/98 29,000.00 0.00

TOTAL CONTRACT 522056 290,000.00 290,000.00 0.00

AFS 01 1 AFS ACT 8,500.00 0.00 8,500.00
AFS 01 4 AFS MISC. 998.95 07/18/97 411.26 587.69 41%
AFS 01 5 AFS TESTING 973.00 01/28/98 973.00 0.00 100%
AFS 01 6 AFS BLD RISK 3,150.00 04/30/98 285.00 2,865.00 9%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LARTO MAINTENANCE & REPAIR 348,484.95 336,532.26 11,952.69

AFS CU C CONVERT FACS 229,790.00 0.00 229,790.00
AFS CE C CONVERT FACS 101.05 06/30/96 101.05 0.00 100%

TOTAL PROJECT CH063 578,376.00 336,633.31 241,742.69

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 334,863.00 334,863.00 0.00

TOTAL CONTRACTS 334,863.00 334,863.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,137
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 316 W.O. MOSS REGIONAL MEDICAL CTR FPC SCHED NO 19-316-99-01 AFS PROJECT NO 00010
PROJECT DESCRIPTION W.O. MOSS REGIONAL MEDICAL CENTER - LAND ACQUISITION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 186 GENERAL FUND-SGR 300,000 0

TOTAL ACT 20 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,138
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 316 W.O. MOSS REGIONAL MEDICAL CTR FPC SCHED NO 19-316-99-01 AFS PROJECT NO 00010
PROJECT DESCRIPTION W.O. MOSS REGIONAL MEDICAL CENTER - LAND ACQUISITION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556693 01 01 2000 DANIEL R PLAUCHE MAI INC PR 03/09/00 2,000.00 06/02/00 2,000.00 0.00 04/08/00 100%

TOTAL CONTRACT 556693 2,000.00 2,000.00 0.00

559260 01 14 2000 JONES, WALKER, WAECHTER, PR 06/01/00 7,396.86 10/12/01 7,396.86 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 7,396.86 7,396.86 0.00

AFS 01 A ACQUISITIONS 249,505.61 04/08/02 249,505.61 0.00 100%

TOTAL SUB-PROJECT 01 APPRAISAL/LAND ACQUISITION 258,902.47 258,902.47 0.00

AFS 00 3 UNASSIGNED 40,685.03 0.00 40,685.03

TOTAL PROJECT 00010 299,587.50 258,902.47 40,685.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,396.86 9,396.86 0.00

TOTAL CONTRACTS 9,396.86 9,396.86 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,139
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 318 WASH-ST TAMMANY REG MED CENTER FPC SCHED NO 19-318-98B-01 AFS PROJECT NO 99149
PROJECT DESCRIPTION WASHINGTON-ST TAMMANY MEDICAL CENTER - PRIMARY CARE CLINIC, LAND

ACQUISITION AND PLANNING
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 146 GENERAL FUND-SGR 220,000 0

TOTAL ACT 29 220,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 220,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 220,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,140
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 318 WASH-ST TAMMANY REG MED CENTER FPC SCHED NO 19-318-98B-01 AFS PROJECT NO 99149
PROJECT DESCRIPTION WASHINGTON-ST TAMMANY MEDICAL CENTER - PRIMARY CARE CLINIC, LAND

ACQUISITION AND PLANNING
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546474 01 01 1999 DEANO & ASSOCIATES PR 05/27/99 2,000.00 07/15/99 2,000.00 0.00 07/11/99 100%

TOTAL CONTRACT 546474 2,000.00 2,000.00 0.00

553165 01 01 1999 ARGOTE, DERBES, GRAHAM, PR 11/15/99 2,000.00 12/20/99 2,000.00 0.00 12/06/99 100%

TOTAL CONTRACT 553165 2,000.00 2,000.00 0.00

AFS 01 A ACQUISITIONS 121,500.00 12/23/99 121,500.00 0.00 100%

TOTAL SUB-PROJECT 01 APPRAISAL/LAND ACQUISITION 125,500.00 125,500.00 0.00

AFS 00 3 UNASSIGNED 94,500.00 0.00 94,500.00

TOTAL PROJECT 99149 220,000.00 125,500.00 94,500.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,000.00 4,000.00 0.00

TOTAL CONTRACTS 4,000.00 4,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,141
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 321 LEONARD J CHABERT MEDICAL CNTR FPC SCHED NO 19-321-99-01 AFS PROJECT NO 00011
PROJECT DESCRIPTION LEONARD J. CHABERT MEDICAL CENTER - NEONATAL INTENSIVE CARE UNIT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 187 GENERAL FUND-SGR 175,000 0

TOTAL ACT 20 175,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 175,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 175,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,142
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 321 LEONARD J CHABERT MEDICAL CNTR FPC SCHED NO 19-321-99-01 AFS PROJECT NO 00011
PROJECT DESCRIPTION LEONARD J. CHABERT MEDICAL CENTER - NEONATAL INTENSIVE CARE UNIT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 175,000.00 0.00 175,000.00

TOTAL PROJECT 00011 175,000.00 0.00 175,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,143
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-322-00B-03 AFS PROJECT NO 00149
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - FIRE ALARM SYSTEM

REPLACEMENT CHARITY HOSPITAL, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 588 03A G.O. BONDS 170,000 0

TOTAL ACT 23 170,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 785 LOC GENERAL OBLIGATION BONDS 80,000 80,000 1

TOTAL ACT 26 80,000 80,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 5,045,000 5

TOTAL ACT 26 0 5,045,000

TOTAL PRIOR YEAR 170,000 0
TOTAL CURRENT YEAR 80,000 5,125,000
GRAND TOTAL 250,000 5,125,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,144
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-322-00B-03 AFS PROJECT NO 00149
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - FIRE ALARM SYSTEM

REPLACEMENT CHARITY HOSPITAL, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566312 01 01 2001 EDWARD M ALBA & ASSOC INC F1 12/11/00 168,134.00 03/04/05 168,134.00 0.00 04/04/49 100%
566312 01 02 2003 EDWARD M ALBA & ASSOC INC F1 12/11/00 30,000.00 03/04/05 30,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 566312 198,134.00 198,134.00 0.00

606597 01 11 2003 JOHN E THOMPSON PR 12/22/03 1,235.49 01/04/05 1,235.49 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 1,235.49 1,235.49 0.00

606598 01 13 2003 CHARLES E CRAIG JR PR 01/01/04 1,332.00 01/07/05 1,332.00 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 1,332.00 1,332.00 0.00

AFS 01 4 AFS MISC. 1,100.00 11/30/00 108.75 991.25 9%
AFS 01 5 AFS TESTING 18,036.00 0.00 18,036.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 5,714.00 04/09/03 856.00 4,858.00 14%

TOTAL SUB-PROJECT 01 FIRE ALARM SYSTEM REPLACEMENT 225,551.49 201,666.24 23,885.25

AFS 00 3 UNASSIGNED 21,881.02 0.00 21,881.02

TOTAL PROJECT 00149 247,432.51 201,666.24 45,766.27

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,701.49 200,701.49 0.00

TOTAL CONTRACTS 200,701.49 200,701.49 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,145
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-322-98B-02 AFS PROJECT NO 99151
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - MEDICAL CENTER OF N.O.

SPRINKLER SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 THE SUBSTITUTION OF SELF GEN CASH IN

LIEU OF GO BONDS IN THE AMOUNT OF $1,000,000.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 LEGB 1999 152 GENERAL FUND-SGR 1,000,000 0

TOTAL ACT LEGB 1,000,000 0

2000 23 2002 373 04A G.O. BONDS 275,000 0

TOTAL ACT 23 275,000 0

2001 23 2002 671 04A G.O. BONDS 160,000 0

TOTAL ACT 23 160,000 0

2003 2 2004 862 04A G.O. BONDS 5,125,000 0

TOTAL ACT 2 5,125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,560,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,560,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,146
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-322-98B-02 AFS PROJECT NO 99151
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - MEDICAL CENTER OF N.O.

SPRINKLER SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 THE SUBSTITUTION OF SELF GEN CASH IN

LIEU OF GO BONDS IN THE AMOUNT OF $1,000,000.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 159,371.95 0.00 159,371.95
550430 01 01 1999 CIMINI MERIC DUPLANTIER F1 07/08/99 171,124.80 01/26/00 171,124.80 0.00 04/04/49 100%

TOTAL CONTRACT 550430 171,124.80 171,124.80 0.00

559240 01 01 1999 DUPLANTIER & MERIC, ARCHITECTS F1 05/12/00 298,092.00 10/21/05 241,000.22 57,091.78 04/04/49 80%
559240 01 02 1999 DUPLANTIER & MERIC, ARCHITECTS R1 05/12/00 235,418.00 10/21/05 235,418.00 0.00 04/04/49 100%
559240 01 03 1999 DUPLANTIER & MERIC, ARCHITECTS R2 05/12/00 23,542.00 10/21/05 23,542.00 0.00 04/04/49 100%
559240 01 04 2003 DUPLANTIER & MERIC, ARCHITECTS R3 05/12/00 216,327.00 10/21/05 51,111.40 165,215.60 04/04/49 23%
559240 01 05 2003 DUPLANTIER & MERIC, ARCHITECTS R4 05/12/00 120,000.00 10/21/05 82,560.00 37,440.00 04/04/49 68%

TOTAL CONTRACT 559240 893,379.00 633,631.62 259,747.38

585867 01 03 1999 MICHAEL KEENE AIA PR 06/24/02 7,702.50 07/03/03 7,702.50 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 7,702.50 7,702.50 0.00

598451 01 01 2000 GIBBS CONSTRUCTION LLC CN 06/16/03 275,000.00 10/20/05 275,000.00 0.00 02/01/07 100%
598451 01 02 2001 GIBBS CONSTRUCTION LLC CN 06/16/03 160,000.00 10/20/05 153,384.00 6,616.00 02/01/07 95%
598451 01 04 2003 GIBBS CONSTRUCTION LLC CN 06/16/03 3,674,365.37 10/20/05 2,832,367.61 841,997.76 02/01/07 77%
598451 01 05 2003 GIBBS CONSTRUCTION LLC CN 06/16/03 408,000.00 10/20/05 0.00 408,000.00 02/01/07
598451 01 90 RETAINAGE WITHHELD CN 10/20/05 163,037.58-
598451 01 91 RETAINAGE PAID CN 0.00 163,037.58

TOTAL CONTRACT 598451 4,517,365.37 3,097,714.03 1,419,651.34

599963 01 06 1999 LENACORP PR 06/21/03 2,246.56 10/14/03 2,246.56 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 2,246.56 2,246.56 0.00

614080 01 04 1999 WILLIE H KENNEDY PR 07/24/04 6,927.80 01/28/05 6,927.80 0.00 01/23/05 100%

TOTAL CONTRACT 614080 1MULT 6,927.80 6,927.80 0.00

619880 01 02 1999 WILLIE H KENNEDY PR 01/24/05 5,000.00 07/26/05 5,000.00 0.00 07/24/05 100%

TOTAL CONTRACT 619880 1MULT 5,000.00 5,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,147
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-322-98B-02 AFS PROJECT NO 99151
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - MEDICAL CENTER OF N.O.

SPRINKLER SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 THE SUBSTITUTION OF SELF GEN CASH IN

LIEU OF GO BONDS IN THE AMOUNT OF $1,000,000.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 1,100.00 07/02/03 441.16 658.84 40%
AFS 01 5 AFS TESTING 20,515.00 08/26/04 2,569.00 17,946.00 12%
AFS 01 6 AFS BLD RISK 158,786.00 06/01/06 45,894.00 112,892.00 28%
AFS 01 7 AFS ADM COST 205,150.00 0.00 205,150.00
AFS 01 8 CONT STATE 406,234.63 0.00 406,234.63

TOTAL SUB-PROJECT 01 SPRINKLING CHARITY CAMPUS 6,554,903.61 3,973,251.47 2,581,652.14

AFS 00 3 UNASSIGNED 5,096.39 0.00 5,096.39

TOTAL PROJECT 99151 6,560,000.00 3,973,251.47 2,586,748.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,603,746.03 3,924,347.31 1,679,398.72

TOTAL CONTRACTS 5,603,746.03 3,924,347.31 1,679,398.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,148
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 19-322-98B-03 AFS PROJECT NO 99152
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - UNIVERSITY HOSPITAL

SPRINKLER SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 THE SUBSTITUTION OF SELF GEN CASH IN

LIEU OF GO BONDS IN THE AMOUNT OF $1,080,000.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 LEGB 1999 153 GENERAL FUND-SGR 1,080,000 0

TOTAL ACT LEGB 1,080,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,080,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,080,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,149
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 19-322-98B-03 AFS PROJECT NO 99152
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - UNIVERSITY HOSPITAL

SPRINKLER SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 THE SUBSTITUTION OF SELF GEN CASH IN

LIEU OF GO BONDS IN THE AMOUNT OF $1,080,000.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553944 01 01 1999 PERRIN & CARTER INC F1 11/18/99 78,227.40 07/11/03 78,227.40 0.00 04/04/49 100%
553944 01 02 1999 PERRIN & CARTER INC R1 11/18/99 4,390.00 07/11/03 4,390.00 0.00 04/04/49 100%
553944 01 03 1999 PERRIN & CARTER INC R2 11/18/99 4,200.00 07/11/03 4,200.00 0.00 04/04/49 100%
553944 01 04 1999 PERRIN & CARTER INC R3 11/18/99 1,904.00 07/11/03 1,904.00 0.00 04/04/49 100%
553944 01 05 1999 PERRIN & CARTER INC R4 11/18/99 15,152.00 07/11/03 15,152.00 0.00 04/04/49 100%

TOTAL CONTRACT 553944 103,873.40 103,873.40 0.00

567290 01 01 1999 COASTAL FIRE PROTECTION LLC CN 02/26/01 772,651.00 05/13/03 772,651.00 0.00 12/02/02 100%
567290 01 02 1999 COASTAL FIRE PROTECTION LLC LD 02/26/01 0.00 05/13/03 0.00 0.00 12/02/02
567290 01 90 RETAINAGE WITHHELD CN 05/13/03 39,922.55-
567290 01 91 RETAINAGE PAID CN 05/13/03 39,922.55 0.00

TOTAL CONTRACT 567290 772,651.00 772,651.00 0.00

AFS 01 4 AFS MISC. 493.89 02/15/01 493.89 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 6,264.00 05/08/03 6,264.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 AUTOMATIC SPRINKLER SYSTEM 883,282.29 883,282.29 0.00

AFS 00 3 UNASSIGNED 196,717.71 07/21/05 0.00 196,717.71

TOTAL PROJECT 99152 1,080,000.00 883,282.29 196,717.71

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 876,524.40 876,524.40 0.00

TOTAL CONTRACTS 876,524.40 876,524.40 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,150
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 19-322-99B-04 AFS PROJECT NO 00090
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - SPRINKLER SYSTEM UNIVERSITY

HOSPITAL OFFICE BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 372 03A G.O. BONDS 435,000 0

TOTAL ACT 23 435,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 435,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 435,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,151
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 322 CHARITY HOSP & MED CTR OF LA FPC SCHED NO 19-322-99B-04 AFS PROJECT NO 00090
PROJECT DESCRIPTION CHARITY HOSPITAL & MEDICAL CENTER OF LA - SPRINKLER SYSTEM UNIVERSITY

HOSPITAL OFFICE BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564499 01 01 2000 PERRIN & CARTER INC F1 09/12/00 30,333.00 10/22/04 30,333.00 0.00 04/04/49 100%
564499 01 02 2000 PERRIN & CARTER INC R1 09/12/00 5,020.00 10/22/04 5,020.00 0.00 04/04/49 100%
564499 01 03 2000 PERRIN & CARTER INC R2 09/12/00 123.00 10/22/04 123.00 0.00 04/04/49 100%

TOTAL CONTRACT 564499 35,476.00 35,476.00 0.00

602755 01 01 2000 AMERICAN SPRINKLER CO INC CN 09/15/03 285,870.00 11/30/04 285,870.00 0.00 07/14/04 100%
602755 01 02 2000 AMERICAN SPRINKLER CO INC PL 09/15/03 7,000.00 11/30/04 7,000.00 0.00 07/14/04 100%
602755 01 90 RETAINAGE WITHHELD CN 11/30/04 29,287.00-
602755 01 91 RETAINAGE PAID CN 11/30/04 29,287.00 0.00

TOTAL CONTRACT 602755 292,870.00 292,870.00 0.00

AFS 01 1 AFS ACT 280.00 12/15/04 280.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 11/06/03 433.78 666.22 39%
AFS 01 5 AFS TESTING 1,465.00 0.00 1,465.00
AFS 01 6 AFS BLD RISK 3,163.00 0.00 3,163.00
AFS 01 7 AFS ADM COST 16,000.00 0.00 16,000.00
AFS 01 8 CONT STATE 28,674.00 0.00 28,674.00

TOTAL SUB-PROJECT 01 AUTO SPRINKLER SYS/HOSP OFFICE 379,028.00 329,059.78 49,968.22

AFS 00 3 UNASSIGNED 55,972.00 0.00 55,972.00

TOTAL PROJECT 00090 435,000.00 329,059.78 105,940.22

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 328,346.00 328,346.00 0.00

TOTAL CONTRACTS 328,346.00 328,346.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,152
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-36-00-85B-06 AFS PROJECT NO CG382
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE

MAJOR REPAIRS TO F G CLARK ACTIVITY CENTER
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $55,000 FROM ACT 45 OF

1996. $248,081 FROM RISK MANAGEMENT APPROVED BY LEG BUD COMM ON 3/21/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1986 744 1985 078 85C FACS AP C318 240,000 0

TOTAL ACT 744 240,000 0

1986 1044 1986 126 82B FACS AP C936 455,000 0

TOTAL ACT 1044 455,000 0

1986 1096 1995 130 97A FACS AP C973 125,000 0

TOTAL ACT 1096 125,000 0

1997 479 1997 284 * STATE GENERAL REVENUE 230,000 0

TOTAL ACT 479 230,000 0

2001 23 2002 693 03A G.O. BONDS 4,940,000 0

TOTAL ACT 23 4,940,000 0

2003 LEGB 2003 768 GENERAL FUND-SGR 248,081 0

TOTAL ACT LEGB 248,081 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,238,081 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,238,081 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,153
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-36-00-85B-06 AFS PROJECT NO CG382
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE

MAJOR REPAIRS TO F G CLARK ACTIVITY CENTER
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $55,000 FROM ACT 45 OF

1996. $248,081 FROM RISK MANAGEMENT APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G38286012 ** 01 MV-PROJECT ADM 91.60 05/18/92 91.60 0.00 100%

TOTAL CONTRACT G38286012 91.60 91.60 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 91.60 91.60 0.00

*G38286001 ZZ 01 EVANS-GRAVES ENG 10/21/88 31.96 11/09/88 31.96 0.00 100%

TOTAL CONTRACT G38286001 31.96 31.96 0.00

*G38286003 ZZ 01 BODMAN,WEBB,NOLAND & 01/24/89 36,333.00 07/26/91 36,333.00 0.00 100%
*G38286003 ZZ 02 BODMAN,WEBB,NOLAND & 12/14/89 5,184.80 12/20/89 5,184.80 0.00 100%

TOTAL CONTRACT G38286003 41,517.80 41,517.80 0.00

*G38286006 ZZ 01 INSULATIVE COATING S 01/30/89 18,950.00 05/26/89 18,950.00 0.00 03/02/89 100%

TOTAL CONTRACT G38286006 18,950.00 18,950.00 0.00

*G38286007 ZZ 01 RICHARD FERGUS TERM 03/25/89 2,000.00 04/27/89 2,000.00 0.00 05/09/89 100%

TOTAL CONTRACT G38286007 2,000.00 2,000.00 0.00

*G38286011 ZZ 01 JOEL B GRAYSON TERM 09/01/90 16,200.00 03/06/91 16,200.00 0.00 02/28/91 100%

TOTAL CONTRACT G38286011 16,200.00 16,200.00 0.00

TOTAL SUB-PROJECT ZZ UNIDENTIFIED 78,699.76 78,699.76 0.00

AFS 00 U UNCOLLECTED 103,338.37 0.00 103,338.37
*G38286009 01 01 ACADIAN BUILDERS OF 01/09/90 475,078.08 03/21/91 475,078.08 0.00 01/09/91 100%
*G38286009 01 98 ACADIAN BUILDERS OF 01/09/90 8,000.00 03/21/91 8,000.00 0.00 01/09/91 100%

TOTAL CONTRACT G38286009 483,078.08 483,078.08 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,154
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-36-00-85B-06 AFS PROJECT NO CG382
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE

MAJOR REPAIRS TO F G CLARK ACTIVITY CENTER
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $55,000 FROM ACT 45 OF

1996. $248,081 FROM RISK MANAGEMENT APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 7 AFS ADM COST 218.23 04/23/97 218.23 0.00 100%

TOTAL SUB-PROJECT 01 MAJ RPRS FG CLARK ACT CTR PT 1 586,634.68 483,296.31 103,338.37

512161 03 01 1986 CHENEVERT SONGY RODI 09/23/96 7,500.00 01/15/97 7,500.00 0.00 10/23/96 100%

TOTAL CONTRACT 512161 7,500.00 7,500.00 0.00

512320 03 01 1986 RUST ENVIRONMENT & 09/28/96 1,125.00 01/15/97 1,125.00 0.00 10/28/96 100%

TOTAL CONTRACT 512320 1,125.00 1,125.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 27.50 03/16/98 27.50 0.00 100%

TOTAL SUB-PROJECT 03 FEASIBILTIY STUDY WTR SEEPAGE 8,652.50 8,652.50 0.00

527280 04 01 1986 BODMAN WEBB NOLAND & GUIDROZ F1 11/20/97 82,407.00 11/22/05 82,407.00 0.00 04/04/49 100%
527280 04 03 1986 BODMAN WEBB NOLAND & GUIDROZ R1 11/20/97 17,710.00 11/22/05 17,710.00 0.00 04/04/49 100%
527280 04 04 1986 BODMAN WEBB NOLAND & GUIDROZ R2 11/20/97 970.64 11/22/05 970.64 0.00 04/04/49 100%
527280 04 05 1986 BODMAN WEBB NOLAND & GUIDROZ R3 11/20/97 17,564.00 11/22/05 17,564.00 0.00 04/04/49 100%
527280 04 06 1986 BODMAN WEBB NOLAND & GUIDROZ R4 11/20/97 935.00 11/22/05 935.00 0.00 04/04/49 100%
527280 04 07 1986 BODMAN WEBB NOLAND & GUIDROZ R5 11/20/97 10,450.00 11/22/05 10,450.00 0.00 04/04/49 100%
527280 04 08 1986 BODMAN WEBB NOLAND & GUIDROZ F1 11/20/97 37,753.00 11/22/05 37,753.00 0.00 04/04/49 100%
527280 04 13 1986 BODMAN WEBB NOLAND & GUIDROZ R9 11/20/97 2,377.00 11/22/05 2,377.00 0.00 04/04/49 100%
527280 04 02 1997 BODMAN WEBB NOLAND & GUIDROZ F1 11/20/97 205,871.00 11/22/05 205,871.00 0.00 04/04/49 100%
527280 04 09 1997 BODMAN WEBB NOLAND & GUIDROZ R6 11/20/97 2,374.05 11/22/05 2,374.05 0.00 04/04/49 100%
527280 04 10 2001 BODMAN WEBB NOLAND & GUIDROZ F1 11/20/97 42,237.00 11/22/05 42,237.00 0.00 04/04/49 100%
527280 04 11 2001 BODMAN WEBB NOLAND & GUIDROZ R7 11/20/97 3,359.00 11/22/05 3,359.00 0.00 04/04/49 100%
527280 04 12 2001 BODMAN WEBB NOLAND & GUIDROZ R8 11/20/97 461.72 11/22/05 461.72 0.00 04/04/49 100%

TOTAL CONTRACT 527280 424,469.41 424,469.41 0.00

540098 04 06 1986 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00 6,528.00 0.00 12/31/99 100%

TOTAL CONTRACT 540098 1MULT 6,528.00 6,528.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,155
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-36-00-85B-06 AFS PROJECT NO CG382
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE

MAJOR REPAIRS TO F G CLARK ACTIVITY CENTER
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $55,000 FROM ACT 45 OF

1996. $248,081 FROM RISK MANAGEMENT APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579529 04 01 2001 PERCY J MATHERNE CONTRACTOR CN 02/25/02 4,317,029.34 12/30/03 4,317,029.34 0.00 09/01/03 100%
579529 04 03 2001 PERCY J MATHERNE CONTRACTOR PL 02/25/02 26,000.00 12/30/03 26,000.00 0.00 09/01/03 100%
579529 04 02 2003 PERCY J MATHERNE CONTRACTOR CN 02/25/02 248,081.00 12/30/03 248,081.00 0.00 09/01/03 100%
579529 04 90 RETAINAGE WITHHELD CN 12/30/03 229,555.52-
579529 04 91 RETAINAGE PAID CN 12/30/03 229,555.52 0.00

TOTAL CONTRACT 579529 4,591,110.34 4,591,110.34 0.00

AFS 04 1 AFS ACT 475.00 10/22/98 475.00 0.00 100%
AFS 04 4 AFS MISC. 353.49 01/31/02 353.49 0.00 100%
AFS 04 5 AFS TESTING 1,085.50 11/06/02 1,085.50 0.00 100%
AFS 04 6 AFS BLD RISK 17,860.00 01/28/04 17,860.00 0.00 100%
AFS 04 7 AFS ADM COST 7,428.00 04/09/03 7,428.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 F. G. CLARK ACT CTR 5,049,309.74 5,049,309.74 0.00

556247 05 01 1986 LA SERVICE & CONTRACTING CO CN 03/13/00 34,299.00 07/21/00 34,299.00 0.00 03/16/00 100%
556247 05 90 RETAINAGE WITHHELD CN 07/21/00 3,429.90-
556247 05 91 RETAINAGE PAID CN 07/21/00 3,429.90 0.00

TOTAL CONTRACT 556247 34,299.00 34,299.00 0.00

AFS 05 4 AFS MISC. 41.00 03/08/00 41.00 0.00 100%
AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 DISPOSAL HAZARDOUS FLOOR MATER 34,340.00 34,340.00 0.00

AFS 06 T % ART (AFS) 40,300.00 01/27/03 4,030.00 36,270.00 10%

TOTAL SUB-PROJECT 06 % FOR THE ARTS 40,300.00 4,030.00 36,270.00

629611 07 01 2001 MYRTON BONNER DUNCAN CN 09/12/05 25,500.00 04/20/06 25,500.00 0.00 01/11/06 100%
629611 07 90 RETAINAGE WITHHELD CN 04/20/06 2,550.00-
629611 07 91 RETAINAGE PAID CN 0.00 2,550.00

TOTAL CONTRACT 629611 25,500.00 22,950.00 2,550.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,156
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-36-00-85B-06 AFS PROJECT NO CG382
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE

MAJOR REPAIRS TO F G CLARK ACTIVITY CENTER
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $55,000 FROM ACT 45 OF

1996. $248,081 FROM RISK MANAGEMENT APPROVED BY LEG BUD COMM ON 3/21/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 F AFC (STATE) 0.00 0.00 0.00
AFS 07 4 AFS MISC. 1,100.00 09/19/05 75.00 1,025.00 6%
AFS 07 5 AFS TESTING 123.00 0.00 123.00
AFS 07 6 AFS BLD RISK 221.00 05/15/06 75.00 146.00 33%
AFS 07 8 CONT STATE 2,474.00 0.00 2,474.00

TOTAL SUB-PROJECT 07 FIRE DAMAGE REPAIRS-FG CLARK 29,418.00 23,100.00 6,318.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 404,023.90 0.00 404,023.90
AFS CE C CONVERT FACS 6,610.82 06/30/96 6,610.82 0.00 100%

TOTAL PROJECT CG382 6,238,081.00 5,688,130.73 549,950.27

TOTAL FACS CONTRACTS 561,869.44 561,869.44 0.00

TOTAL CFMS CONTRACTS 5,090,531.75 5,087,981.75 2,550.00

TOTAL CONTRACTS 5,652,401.19 5,649,851.19 2,550.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,157
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 610 STATUTORY DEDICATION 1,198,799 0

TOTAL ACT 21 1,198,799 0

2001 22 2001 673 02A G.O. BONDS 2,860,000 0
2001 22 2001 674 02A G.O. BONDS 530,000 0

TOTAL ACT 22 3,390,000 0

2002 2 2004 096 04A G.O. BONDS 2,375,000 0

TOTAL ACT 2 2,375,000 0

2003 2 2004 593 04A G.O. BONDS 7,010,000 0

TOTAL ACT 2 7,010,000 0

2005 2 2004 255 00A BONDS - NRP 806,347 0
2005 2 2004 256 03A BONDS - NRP 60,000 0
2005 2 2004 257 02A BONDS - NRP 313,751 0
2005 2 2004 258 94A BONDS - NRP 102,571 0
2005 2 2004 259 95A BONDS - NRP 100,784 0
2005 2 2004 260 STATE GENERAL REVENUE 149,923 0

TOTAL ACT 2 1,533,376 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 216 LOC LINE OF CREDIT 4,080,000 4,080,000 1
2005 26 2005 199 NLOC NON CASH LINE OF CREDIT 3,600,000 7,200,000 5

TOTAL ACT 26 7,680,000 11,280,000

TOTAL PRIOR YEAR 15,507,175 0
TOTAL CURRENT YEAR 7,680,000 11,280,000
GRAND TOTAL 23,187,175 11,280,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,158
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

604918 AB 01 2001 HEBERT BLIND CO INC 10/09/03 7,485.00 06/11/04 7,485.00 0.00 03/05/04 100%
604918 AB 90 RETAINAGE WITHHELD 06/11/04 748.50-
604918 AB 91 RETAINAGE PAID 06/11/04 748.50 0.00

TOTAL CONTRACT 604918 7,485.00 7,485.00 0.00

TOTAL SUB-PROJECT AB LSU/BR(ITEM41)MINI BLINDS KNAP 7,485.00 7,485.00 0.00

606138 AC 01 2002 PETRON LLC 09/22/03 28,255.25 10/29/04 28,255.25 0.00 11/21/03 100%
606138 AC 90 RETAINAGE WITHHELD 10/29/04 2,825.53-
606138 AC 91 RETAINAGE PAID 10/29/04 2,825.53 0.00

TOTAL CONTRACT 606138 28,255.25 28,255.25 0.00

TOTAL SUB-PROJECT AC LSU-A(#8)REMOVE (2)UNDERGRD ST 28,255.25 28,255.25 0.00

597835 AD 01 2003 PPM CONSULTANTS INC 04/21/03 27,988.00 04/01/05 27,988.00 0.00 04/20/04 100%

TOTAL CONTRACT 597835 27,988.00 27,988.00 0.00

606447 AD 01 2002 OZUNA'S PAINTING INC 11/17/03 24,990.00 06/08/04 24,990.00 0.00 12/10/03 100%
606447 AD 90 RETAINAGE WITHHELD 06/08/04 2,499.00-
606447 AD 91 RETAINAGE PAID 06/08/04 2,499.00 0.00

TOTAL CONTRACT 606447 24,990.00 24,990.00 0.00

TOTAL SUB-PROJECT AD LSU-BR(#62)UNIV PRESS BLDG-PAI 52,978.00 52,978.00 0.00

581058 AE 02 2001 THOMSON GENERAL 02/04/02 34,035.00 04/11/03 34,035.00 0.00 12/16/02 100%
581058 AE 90 RETAINAGE WITHHELD 04/11/03 26,677.60-
581058 AE 91 RETAINAGE PAID 04/11/03 26,677.60 0.00

TOTAL CONTRACT 581058 1MULT 34,035.00 34,035.00 0.00

TOTAL SUB-PROJECT AE LSUHSC/SHR(#9)ELEVATOR LOBBY S 34,035.00 34,035.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,159
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565670 AF 02 2001 JERRY M CAMPBELL & ASSOCIATES F1 11/11/99 15,894.00 07/23/02 15,894.00 0.00 11/11/02 100%

TOTAL CONTRACT 565670 15,894.00 15,894.00 0.00

577704 AF 02 2001 MYRTON BONNER DUNCAN 09/24/01 179,940.00 09/13/02 179,940.00 0.00 03/26/02 100%
577704 AF 90 RETAINAGE WITHHELD 09/13/02 47,301.30-
577704 AF 91 RETAINAGE PAID 09/13/02 47,301.30 0.00

TOTAL CONTRACT 577704 1MULT 179,940.00 179,940.00 0.00

TOTAL SUB-PROJECT AF LSU/BR(#5)INT REPAIRS/FUME HOO 195,834.00 195,834.00 0.00

605075 AG 01 2001 PAYNE MECHANICAL SERVICES 09/22/03 10,485.00 01/27/04 10,485.00 0.00 10/23/03 100%
605075 AG 90 RETAINAGE WITHHELD 01/27/04 1,048.50-
605075 AG 91 RETAINAGE PAID 01/27/04 1,048.50 0.00

TOTAL CONTRACT 605075 10,485.00 10,485.00 0.00

TOTAL SUB-PROJECT AG LSU AG STAT(ITEM # 9)HVAC CALH 10,485.00 10,485.00 0.00

AFS AH 1 AFS ACT 12,372.00 12/16/03 12,372.00 0.00 100%

TOTAL SUB-PROJECT AH LSU/BR(#63)COTTON FIBER LAB-PA 12,372.00 12,372.00 0.00

606492 AI 01 2002 WAINWRIGHT CONSTRUCTION & 11/12/03 44,982.00 03/30/04 42,882.00 2,100.00 01/12/04 95%
606492 AI 90 RETAINAGE WITHHELD 03/30/04 4,288.20-
606492 AI 91 RETAINAGE PAID 03/30/04 4,288.20 0.00

TOTAL CONTRACT 606492 44,982.00 42,882.00 2,100.00

TOTAL SUB-PROJECT AI LSU AG STAT#15-REROOF REG OFF 44,982.00 42,882.00 2,100.00

606780 AJ 01 2002 MERRITT MCDONALD CONSTRUCTION 12/09/03 24,500.00 05/11/05 24,500.00 0.00 01/12/04 100%
606780 AJ 90 RETAINAGE WITHHELD 05/11/05 2,450.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,160
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

606780 AJ 91 RETAINAGE PAID 05/11/05 2,450.00 0.00

TOTAL CONTRACT 606780 24,500.00 24,500.00 0.00

TOTAL SUB-PROJECT AJ LSU/BR(#74)PAINT-COOP EXT WARE 24,500.00 24,500.00 0.00

AFS AK 2 EQUIP APPROV 20,430.00 04/30/04 20,430.00 0.00 100%

TOTAL SUB-PROJECT AK LSU/BR(#79)HUMAN ECOLOGY-1ST F 20,430.00 20,430.00 0.00

606975 AL 01 2002 GRINER DRILLING SERVICE INC 10/23/03 14,870.00 04/23/04 14,870.00 0.00 12/01/03 100%
606975 AL 90 RETAINAGE WITHHELD 04/23/04 1,487.00-
606975 AL 91 RETAINAGE PAID 04/23/04 1,487.00 0.00

TOTAL CONTRACT 606975 14,870.00 14,870.00 0.00

TOTAL SUB-PROJECT AL AG STA(#19)BEN HUR WATER WELL 14,870.00 14,870.00 0.00

607392 AM 01 2003 DUPLANTIER & MERIC, ARCHITECTS F1 10/23/03 10,000.00 10/19/04 10,000.00 0.00 06/30/04 100%

TOTAL CONTRACT 607392 10,000.00 10,000.00 0.00

TOTAL SUB-PROJECT AM LSUHSC/NO(#6)FIRE CODE DORM WA 10,000.00 10,000.00 0.00

AFS AN 2 EQUIP APPROV 43,381.91 07/16/04 43,381.91 0.00 100%

TOTAL SUB-PROJECT AN LSU/SHR(#7)ELEVATOR CODE VIOLA 43,381.91 43,381.91 0.00

607393 AP 01 2003 ASSAF, SIMONEAUX, TAUZIN & F1 12/11/03 7,034.00 10/12/04 7,034.00 0.00 12/11/06 100%

TOTAL CONTRACT 607393 7,034.00 7,034.00 0.00

611515 AP 01 2003 ALLRITE ELECTRIC INC 05/06/04 72,723.00 11/19/04 72,723.00 0.00 08/04/04 100%
611515 AP 90 RETAINAGE WITHHELD 11/19/04 7,272.30-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,161
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

611515 AP 91 RETAINAGE PAID 11/19/04 7,272.30 0.00

TOTAL CONTRACT 611515 72,723.00 72,723.00 0.00

TOTAL SUB-PROJECT AP LSU/BR(#76)VET SCH-MAIN BREAKE 79,757.00 79,757.00 0.00

607239 AQ 01 2002 HIGHROAD SOLUTIONS INC 12/23/03 24,952.47 10/21/04 24,952.47 0.00 02/20/04 100%
607239 AQ 02 2003 HIGHROAD SOLUTIONS INC 12/23/03 6,668.81 10/21/04 6,668.81 0.00 02/20/04 100%
607239 AQ 90 RETAINAGE WITHHELD 10/21/04 3,162.13-
607239 AQ 91 RETAINAGE PAID 10/21/04 3,162.13 0.00

TOTAL CONTRACT 607239 31,621.28 31,621.28 0.00

AFS AQ 2 EQUIP APPROV 1,284.72 03/24/04 1,284.72 0.00 100%

TOTAL SUB-PROJECT AQ LSU/BR(#80)ATKINSON HALL BASEM 32,906.00 32,906.00 0.00

607374 AR 01 2002 INSULATION TECHNOLOGIES INC 01/20/04 6,975.00 09/21/04 6,975.00 0.00 05/11/04 100%

TOTAL CONTRACT 607374 6,975.00 6,975.00 0.00

AFS AR 2 EQUIP APPROV 2,721.00 06/01/04 2,721.00 0.00 100%

TOTAL SUB-PROJECT AR LSUHSC/NO(#6)DORM WALKWAY-FIRE 9,696.00 9,696.00 0.00

607271 AS 01 2002 ERO MAINTENANCE INC 01/15/04 17,396.00 11/19/04 17,396.00 0.00 04/01/04 100%
607271 AS 02 2003 ERO MAINTENANCE INC 01/15/04 4,833.00 11/19/04 4,833.00 0.00 04/01/04 100%
607271 AS 90 RETAINAGE WITHHELD 11/19/04 2,222.90-
607271 AS 91 RETAINAGE PAID 11/19/04 2,222.90 0.00

TOTAL CONTRACT 607271 22,229.00 22,229.00 0.00

TOTAL SUB-PROJECT AS LSU/BR(#77)OVERHEAD DOOR REPLA 22,229.00 22,229.00 0.00

AFS AT 2 EQUIP APPROV 10,700.00 03/11/04 10,700.00 0.00 100%

TOTAL SUB-PROJECT AT PENNINGTON(#4)MECH ROOF DRAIN 10,700.00 10,700.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,162
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AU 2 EQUIP APPROV 9,190.00 06/23/04 9,190.00 0.00 100%

TOTAL SUB-PROJECT AU PENNINGTON(#5)BLDG F EXT PAINT 9,190.00 9,190.00 0.00

607375 AV 01 2002 JABAR CORPORATION 12/08/03 5,489.46 04/30/04 5,489.46 0.00 12/19/03 100%
607375 AV 90 RETAINAGE WITHHELD 04/30/04 548.95-
607375 AV 91 RETAINAGE PAID 04/30/04 548.95 0.00

TOTAL CONTRACT 607375 5,489.46 5,489.46 0.00

TOTAL SUB-PROJECT AV AG STA(#20)DELHI SEWER SYS RPR 5,489.46 5,489.46 0.00

AFS AW 2 EQUIP APPROV 15,500.00 03/21/05 15,500.00 0.00 100%

TOTAL SUB-PROJECT AW LSU/BR(#78)NATATORIUM-NATURAL 15,500.00 15,500.00 0.00

614220 AX 01 2003 BERNHARD MECHANICAL 06/16/04 6,911.00 10/22/04 6,911.00 0.00 06/18/04 100%
614220 AX 90 RETAINAGE WITHHELD 10/22/04 691.10-
614220 AX 91 RETAINAGE PAID 10/22/04 691.10 0.00

TOTAL CONTRACT 614220 6,911.00 6,911.00 0.00

AFS AX 1 AFS ACT 12,759.27 05/05/04 12,759.27 0.00 100%
AFS AX 2 EQUIP APPROV 8,059.69 12/06/04 8,059.69 0.00 100%

TOTAL SUB-PROJECT AX LSU/BR(#72)SPRINKLER/FIRE DEPT 27,729.96 27,729.96 0.00

608698 AY 01 2002 DYKES ELECTRIC INC 03/05/04 65,400.00 02/22/05 65,400.00 0.00 08/31/04 100%
608698 AY 90 RETAINAGE WITHHELD 02/22/05 6,540.00-
608698 AY 91 RETAINAGE PAID 02/22/05 6,540.00 0.00

TOTAL CONTRACT 608698 65,400.00 65,400.00 0.00

TOTAL SUB-PROJECT AY LSU/BR(#64)PLEASANT HALL INVER 65,400.00 65,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,163
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AZ 2 EQUIP APPROV 4,259.16 03/16/04 4,259.16 0.00 100%

TOTAL SUB-PROJECT AZ LSU/BR(#68)CHOPPIN HALL FUME H 4,259.16 4,259.16 0.00

AFS BA 1 AFS ACT 967.16 06/22/04 967.16 0.00 100%
AFS BA 2 EQUIP APPROV 43,894.19 02/06/06 43,894.19 0.00 100%

TOTAL SUB-PROJECT BA LSU/BR(#73)VALVE RPL MARAVICH 44,861.35 44,861.35 0.00

AFS BB 2 EQUIP APPROV 15,303.43 12/17/02 15,303.43 0.00 100%

TOTAL SUB-PROJECT BB LSU/BR(#46)LF SCIENCE WTR SYST 15,303.43 15,303.43 0.00

592339 BC 02 2001 N S C ELECTRIC INC 09/23/02 4,460.00 05/06/03 4,460.00 0.00 02/05/03 100%
592339 BC 90 RETAINAGE WITHHELD 05/06/03 10,946.00-
592339 BC 91 RETAINAGE PAID 05/06/03 10,946.00 0.00

TOTAL CONTRACT 592339 1MULT 4,460.00 4,460.00 0.00

TOTAL SUB-PROJECT BC LSUHSC-NO(#4)RES HALL SWITCH 4,460.00 4,460.00 0.00

608143 BD 01 2002 MERRITT MCDONALD CONSTRUCTION 02/25/04 7,963.00 06/11/04 7,963.00 0.00 03/04/04 100%
608143 BD 90 RETAINAGE WITHHELD 06/11/04 796.30-
608143 BD 91 RETAINAGE PAID 06/11/04 796.30 0.00

TOTAL CONTRACT 608143 7,963.00 7,963.00 0.00

TOTAL SUB-PROJECT BD LSU/BR(#83)CIVIL WAR CTR/HELEN 7,963.00 7,963.00 0.00

608723 BE 01 2003 DYKES ELECTRIC INC 03/05/04 29,648.20 02/22/05 29,648.20 0.00 08/31/04 100%
608723 BE 90 RETAINAGE WITHHELD 02/22/05 8,343.23-
608723 BE 91 RETAINAGE PAID 02/22/05 8,343.23 0.00

TOTAL SUB-PROJECT BE LSU/BR(#65)INVERTER-RENEWABLE 29,648.20 29,648.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,164
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

608723 BF 02 2003 DYKES ELECTRIC INC 03/05/04 23,611.09 02/22/05 23,611.09 0.00 08/31/04 100%

TOTAL SUB-PROJECT BF LSU/BR(#66)INVERTER-H P LONG F 23,611.09 23,611.09 0.00

608723 BG 03 2003 DYKES ELECTRIC INC 03/05/04 30,173.00 02/22/05 30,173.00 0.00 08/31/04 100%

* TOTAL CONTRACT 608723 83,432.29 83,432.29 0.00

TOTAL SUB-PROJECT BG LSU/BR(#67)INVERTER-TUREAUD HA 30,173.00 30,173.00 0.00

608355 BH 01 2002 PRESTRIDGE PAINTING 12/22/03 19,900.00 06/29/04 19,900.00 0.00 03/03/04 100%
608355 BH 90 RETAINAGE WITHHELD 06/29/04 1,990.00-
608355 BH 91 RETAINAGE PAID 06/29/04 1,990.00 0.00

TOTAL CONTRACT 608355 19,900.00 19,900.00 0.00

TOTAL SUB-PROJECT BH LSU/A-EXT PAINT/OAKLAND HALL 19,900.00 19,900.00 0.00

614824 BI 01 2003 ISE INC 05/31/04 10,450.00 10/19/04 10,450.00 0.00 07/12/04 100%
614824 BI 90 RETAINAGE WITHHELD 10/19/04 1,045.00-
614824 BI 91 RETAINAGE PAID 10/19/04 1,045.00 0.00

TOTAL CONTRACT 614824 10,450.00 10,450.00 0.00

AFS BI 2 EQUIP APPROV 30,152.50 10/22/04 30,152.50 0.00 100%

TOTAL SUB-PROJECT BI ST GAB.SUG STAT(ITEM #16)SHOP 40,602.50 40,602.50 0.00

AFS BJ 2 EQUIP APPROV 8,900.00 11/10/04 8,900.00 0.00 100%

TOTAL SUB-PROJECT BJ LSU/S(ITEM 9)PAINT SCIENCE BLD 8,900.00 8,900.00 0.00

AFS BK 2 EQUIP APPROV 60,000.00 09/02/04 60,000.00 0.00 100%

TOTAL SUB-PROJECT BK LSU/S-ITEM 8-REPAIR 750 CHILLE 60,000.00 60,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,165
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BL 2 EQUIP APPROV 39,230.55 01/06/05 39,230.54 0.01 99%

TOTAL SUB-PROJECT BL LSU/BR(#75)LIFE SCIENCE CHILLE 39,230.55 39,230.54 0.01

AFS BN 1 AFS ACT 900.00 07/15/04 900.00 0.00 100%
AFS BN 2 EQUIP APPROV 26,924.48 10/21/04 26,924.48 0.00 100%

TOTAL SUB-PROJECT BN LSU/BR(#88)FRANCIONI HALL-B17 27,824.48 27,824.48 0.00

609956 BP 01 2003 KDM ELECTRIC INC 01/29/04 4,342.00 04/27/04 4,342.00 0.00 02/29/04 100%
609956 BP 90 RETAINAGE WITHHELD 04/27/04 434.20-
609956 BP 91 RETAINAGE PAID 0.00 434.20

TOTAL CONTRACT 609956 4,342.00 3,907.80 434.20

TOTAL SUB-PROJECT BP LSU/A(#11)OAKLAND HALL LIGHTS 4,342.00 3,907.80 434.20

AFS BQ 1 AFS ACT 2,665.46 05/05/04 2,665.46 0.00 100%
AFS BQ 2 EQUIP APPROV 36,216.19 07/13/05 34,316.19 1,900.00 94%

TOTAL SUB-PROJECT BQ LSU/BR(#71)LAB FREEZER COMPRES 38,881.65 36,981.65 1,900.00

623400 BR 01 2003 LOUVIERE INSULATION LLC 04/14/05 6,500.00 07/19/05 6,500.00 0.00 04/18/05 100%
623400 BR 90 RETAINAGE WITHHELD 07/19/05 650.00-
623400 BR 91 RETAINAGE PAID 07/19/05 650.00 0.00

TOTAL CONTRACT 623400 6,500.00 6,500.00 0.00

AFS BR 1 AFS ACT 2,629.37 05/12/05 2,629.37 0.00 100%
AFS BR 2 EQUIP APPROV 55,916.00 06/15/06 55,916.00 0.00 100%

TOTAL SUB-PROJECT BR LSU/BR(#82)LIFE SCIENCES AHU 65,045.37 65,045.37 0.00

610519 BS 01 2003 TEMPERATURE CONTROLS INC 03/08/04 5,735.00 09/10/04 5,735.00 0.00 04/09/04 100%
610519 BS 90 RETAINAGE WITHHELD 09/10/04 573.50-
610519 BS 91 RETAINAGE PAID 09/10/04 573.50 0.00

TOTAL CONTRACT 610519 5,735.00 5,735.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,166
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BS AG CTR(#23)BEN HUR FARM HVAC U 5,735.00 5,735.00 0.00

610720 BU 01 2003 WINK INC F1 01/19/04 5,100.00 07/09/04 5,100.00 0.00 06/30/04 100%

TOTAL CONTRACT 610720 5,100.00 5,100.00 0.00

617466 BU 01 2003 MECHANICAL CONSTRUCTION CO LLC 08/02/04 31,500.00 09/16/05 31,500.00 0.00 02/01/05 100%
617466 BU 90 RETAINAGE WITHHELD 09/16/05 3,150.00-
617466 BU 91 RETAINAGE PAID 09/16/05 3,150.00 0.00

TOTAL CONTRACT 617466 31,500.00 31,500.00 0.00

TOTAL SUB-PROJECT BU LSUHSC/NO(#7)LIBRARY/ADMIN/RES 36,600.00 36,600.00 0.00

AFS BV 2 EQUIP APPROV 32,596.00 07/19/04 32,596.00 0.00 100%

TOTAL SUB-PROJECT BV LSU/BR(#89)HUMAN ECOLOGY ELEVA 32,596.00 32,596.00 0.00

610852 BW 01 2003 ASSOCIATED WATERPROOFING CORP 05/04/04 26,500.00 10/12/04 26,500.00 0.00 06/11/04 100%
610852 BW 90 RETAINAGE WITHHELD 10/12/04 2,650.00-
610852 BW 91 RETAINAGE PAID 10/12/04 2,650.00 0.00

TOTAL CONTRACT 610852 26,500.00 26,500.00 0.00

AFS BW 2 EQUIP APPROV 18,700.00 09/29/04 18,700.00 0.00 100%

TOTAL SUB-PROJECT BW LSU/BR(#84)AUDUBON SUGAR FACTO 45,200.00 45,200.00 0.00

611196 BX 01 2003 MERRITT MCDONALD CONSTRUCTION 05/05/04 17,104.83 10/20/04 17,104.83 0.00 07/03/04 100%
611196 BX 90 RETAINAGE WITHHELD 10/20/04 1,710.48-
611196 BX 91 RETAINAGE PAID 10/20/04 1,710.48 0.00

TOTAL CONTRACT 611196 17,104.83 17,104.83 0.00

TOTAL SUB-PROJECT BX LSU/BR(#90)ATKINSON HALL RM 15 17,104.83 17,104.83 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,167
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614971 BY 01 2003 ASCENSION ENVIRONMENTAL SVC 07/19/04 24,650.00 11/16/04 24,650.00 0.00 07/30/04 100%
614971 BY 90 RETAINAGE WITHHELD 11/16/04 2,465.00-
614971 BY 91 RETAINAGE PAID 11/16/04 2,465.00 0.00

TOTAL CONTRACT 614971 24,650.00 24,650.00 0.00

AFS BY 2 EQUIP APPROV 900.00 09/07/04 837.50 62.50 93%

TOTAL SUB-PROJECT BY LSU/BR(#92)PEABODY HALL CONDEN 25,550.00 25,487.50 62.50

AFS BZ 1 AFS ACT 18,096.71 07/16/04 18,096.71 0.00 100%

TOTAL SUB-PROJECT BZ AG STA(#12)CENTRAL STA SHEEP B 18,096.71 18,096.71 0.00

AFS CA 2 EQUIP APPROV 33,592.33 07/22/04 33,592.33 0.00 100%

TOTAL SUB-PROJECT CA LSU ALEX ITEM #12-CABLING 33,592.33 33,592.33 0.00

612611 CB 01 2003 ARNOLD & ASSOCIATES INTERIORS 05/26/04 17,680.11 02/01/05 17,680.11 0.00 07/20/04 100%
612611 CB 90 RETAINAGE WITHHELD 02/01/05 1,768.01-
612611 CB 91 RETAINAGE PAID 02/01/05 1,768.01 0.00

TOTAL CONTRACT 612611 17,680.11 17,680.11 0.00

TOTAL SUB-PROJECT CB LSU/BR-ITEM # 41-KNAPP/SIGNAGE 17,680.11 17,680.11 0.00

613578 CC 01 2003 ALLEN GLASS INC 03/01/04 15,246.00 07/06/04 12,133.00 3,113.00 06/04/04 79%
613578 CC 90 RETAINAGE WITHHELD 07/06/04 1,213.30-
613578 CC 91 RETAINAGE PAID 07/06/04 1,213.30 0.00

TOTAL CONTRACT 613578 15,246.00 12,133.00 3,113.00

TOTAL SUB-PROJECT CC LSU/A-ITEM13-REPL GLASS ABRAMS 15,246.00 12,133.00 3,113.00

612783 CD 01 2003 AQUA POOL SYSTEMS INC 05/05/04 46,400.00 06/22/04 46,400.00 0.00 06/02/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,168
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

612783 CD 90 RETAINAGE WITHHELD 06/22/04 4,640.00-
612783 CD 91 RETAINAGE PAID 0.00 4,640.00

TOTAL CONTRACT 612783 46,400.00 41,760.00 4,640.00

TOTAL SUB-PROJECT CD LSU/A-ITEM # 14-SWIMM POOL REN 46,400.00 41,760.00 4,640.00

AFS CF 2 EQUIP APPROV 5,965.92 08/02/04 5,965.89 0.03 99%

TOTAL SUB-PROJECT CF LSU/BR(#19)ELECTICAL FEEDER 19 5,965.92 5,965.89 0.03

614574 CG 01 2003 BUDD CONSTRUCTION CO INC 07/12/04 26,729.37 01/21/05 26,729.37 0.00 10/30/04 100%
614574 CG 90 RETAINAGE WITHHELD 01/21/05 2,672.94-
614574 CG 91 RETAINAGE PAID 01/21/05 2,672.94 0.00

TOTAL CONTRACT 614574 26,729.37 26,729.37 0.00

TOTAL SUB-PROJECT CG LSU/A(#15)ABRAMS HALL DRAINAGE 26,729.37 26,729.37 0.00

614816 CH 01 2003 ALEC CORP 06/17/04 24,993.00 10/22/04 24,993.00 0.00 07/16/04 100%
614816 CH 90 RETAINAGE WITHHELD 10/22/04 2,499.30-
614816 CH 91 RETAINAGE PAID 10/22/04 2,499.30 0.00

TOTAL CONTRACT 614816 24,993.00 24,993.00 0.00

TOTAL SUB-PROJECT CH LSU/BR(#87)DAVID BOYD HALL GEN 24,993.00 24,993.00 0.00

614778 CI 01 2003 HIGHROAD SOLUTIONS INC 07/15/04 32,465.99 03/01/05 32,465.99 0.00 08/15/04 100%
614778 CI 90 RETAINAGE WITHHELD 03/01/05 3,246.60-
614778 CI 91 RETAINAGE PAID 03/01/05 3,246.60 0.00

TOTAL CONTRACT 614778 32,465.99 32,465.99 0.00

TOTAL SUB-PROJECT CI LSU/BR(#98)LONG FIELDHOUSE CLA 32,465.99 32,465.99 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,169
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614992 CJ 01 2003 A & L SYSTEMS INC 05/24/04 21,044.22 04/05/05 21,044.22 0.00 07/12/04 100%
614992 CJ 90 RETAINAGE WITHHELD 04/05/05 2,104.42-
614992 CJ 91 RETAINAGE PAID 04/05/05 2,104.42 0.00

TOTAL CONTRACT 614992 21,044.22 21,044.22 0.00

AFS CJ 2 EQUIP APPROV 4,350.00 06/08/05 4,350.00 0.00 100%

TOTAL SUB-PROJECT CJ S/E RES STA(#24)REROOF 2 RESID 25,394.22 25,394.22 0.00

615250 CK 01 2003 ASCENSION ENVIRONMENTAL SVC 07/23/04 14,400.00 11/16/04 14,400.00 0.00 07/30/04 100%
615250 CK 90 RETAINAGE WITHHELD 11/16/04 1,440.00-
615250 CK 91 RETAINAGE PAID 11/16/04 1,440.00 0.00

TOTAL CONTRACT 615250 14,400.00 14,400.00 0.00

617111 CK 01 2003 FERRARA FIRE APPARATUS INC 09/10/04 0.00 0.00 0.00 10/08/04

TOTAL CONTRACT 617111 0.00 0.00 0.00

AFS CK 2 EQUIP APPROV 3,005.50 08/22/05 2,870.00 135.50 95%

TOTAL SUB-PROJECT CK LSU/BR(#95)INGRAM HALL ASB ABA 17,405.50 17,270.00 135.50

616659 CL 01 2003 LOUVIERE INSULATION LLC 09/07/04 10,000.00 12/10/04 10,000.00 0.00 09/17/04 100%
616659 CL 90 RETAINAGE WITHHELD 12/10/04 1,000.00-
616659 CL 91 RETAINAGE PAID 12/10/04 1,000.00 0.00

TOTAL CONTRACT 616659 10,000.00 10,000.00 0.00

AFS CL 2 EQUIP APPROV 9,432.90 09/19/05 9,432.90 0.00 100%

TOTAL SUB-PROJECT CL LSU/BR(#104)COIL REPAIR/REINSU 19,432.90 19,432.90 0.00

AFS CM 2 EQUIP APPROV 4,560.21 12/21/04 4,560.21 0.00 100%

TOTAL SUB-PROJECT CM LSU/BR(#101)RPL MANHOLE COVER 4,560.21 4,560.21 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,170
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621436 CN 01 2003 ASSOCIATED DESIGN GROUP INC PR 08/09/04 800.00 03/18/05 800.00 0.00 02/15/05 100%

TOTAL CONTRACT 621436 800.00 800.00 0.00

AFS CN 2 EQUIP APPROV 70,670.00 05/26/05 69,870.00 800.00 98%

TOTAL SUB-PROJECT CN LSU/E(#6)RPRS TO EMS CONTROLS 71,470.00 70,670.00 800.00

AFS CP 2 EQUIP APPROV 5,288.00 10/05/04 5,288.00 0.00 100%

TOTAL SUB-PROJECT CP LSU/BR(#105)POWERHOUSE-SEWER P 5,288.00 5,288.00 0.00

AFS CQ 2 EQUIP APPROV 18,987.83 02/14/05 18,697.83 290.00 98%

TOTAL SUB-PROJECT CQ LSU/BR(#102)DAIRY SCIENCE ICE 18,987.83 18,697.83 290.00

AFS CR 2 EQUIP APPROV 25,000.00 12/09/04 25,000.00 0.00 100%

TOTAL SUB-PROJECT CR LSU AG CTR(#18)LAGOON WASTE TR 25,000.00 25,000.00 0.00

616663 CS 01 2003 LOUVIERE INSULATION LLC 08/27/04 24,998.00 12/10/04 24,998.00 0.00 09/10/04 100%
616663 CS 90 RETAINAGE WITHHELD 12/10/04 2,499.80-
616663 CS 91 RETAINAGE PAID 12/10/04 2,499.80 0.00

TOTAL CONTRACT 616663 24,998.00 24,998.00 0.00

TOTAL SUB-PROJECT CS LSU/BR(#92)PEABODY/INSUL LINES 24,998.00 24,998.00 0.00

616770 CT 01 2003 MERRITT MCDONALD CONSTRUCTION 08/02/04 20,212.70 12/07/04 20,212.70 0.00 08/30/04 100%
616770 CT 90 RETAINAGE WITHHELD 12/07/04 2,021.27-
616770 CT 91 RETAINAGE PAID 12/07/04 2,021.27 0.00

TOTAL CONTRACT 616770 20,212.70 20,212.70 0.00

AFS CT 1 AFS ACT 19,618.00 05/19/05 19,618.00 0.00 100%

TOTAL SUB-PROJECT CT AG CTR(#21)FENCING DAIRY FARM 39,830.70 39,830.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,171
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU 1 AFS ACT 6,240.00 09/17/04 6,240.00 0.00 100%
617100 CV 01 2003 JERRY M CAMPBELL & ASSOCIATES F1 08/18/04 14,067.00 08/23/05 14,067.00 0.00 08/17/07 100%

TOTAL CONTRACT 617100 14,067.00 14,067.00 0.00

620390 CV 01 2003 A & L SYSTEMS INC 01/14/05 135,059.00 10/04/05 135,059.00 0.00 04/20/05 100%
620390 CV 90 RETAINAGE WITHHELD 10/04/05 13,505.90-
620390 CV 91 RETAINAGE PAID 10/04/05 13,505.90 0.00

TOTAL CONTRACT 620390 135,059.00 135,059.00 0.00

TOTAL SUB-PROJECT CV LSU/BR(#93)EFFERSON HALL ROOF 155,366.00 155,366.00 0.00

AFS CW 2 EQUIP APPROV 15,400.00 01/28/05 15,400.00 0.00 100%

TOTAL SUB-PROJECT CW LSU/S(#12)BRONSON HALL CLASSRM 15,400.00 15,400.00 0.00

AFS CX 2 EQUIP APPROV 16,146.35 01/11/05 16,146.35 0.00 100%

TOTAL SUB-PROJECT CX LSU/S(#13)RPL ADM BLDG PRV STA 16,146.35 16,146.35 0.00

619171 CY 01 2003 OZUNA'S PAINTING INC 12/13/04 23,900.00 05/06/05 23,900.00 0.00 01/03/05 100%
619171 CY 90 RETAINAGE WITHHELD 05/06/05 2,390.00-
619171 CY 91 RETAINAGE PAID 05/06/05 2,390.00 0.00

TOTAL CONTRACT 619171 23,900.00 23,900.00 0.00

TOTAL SUB-PROJECT CY LSU/BR(#109)HILL MEM-2ND FLOOR 23,900.00 23,900.00 0.00

619272 CZ 01 2003 SUN ELECTRICAL & INSTRMNTN INC 12/02/04 26,901.50 07/19/05 26,901.50 0.00 12/16/04 100%
619272 CZ 90 RETAINAGE WITHHELD 07/19/05 2,690.15-
619272 CZ 91 RETAINAGE PAID 07/19/05 2,690.15 0.00

TOTAL CONTRACT 619272 26,901.50 26,901.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,172
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CZ 2 EQUIP APPROV 36,772.00 04/25/05 36,772.00 0.00 100%

TOTAL SUB-PROJECT CZ LSU/BR(#114)UTILITY-HV ELEC-MA 63,673.50 63,673.50 0.00

619958 DA 01 2003 ASCENSION ENVIRONMENTAL SVC 12/16/04 49,300.00 04/26/05 49,300.00 0.00 12/31/04 100%
619958 DA 90 RETAINAGE WITHHELD 04/26/05 4,930.00-
619958 DA 91 RETAINAGE PAID 04/26/05 4,930.00 0.00

TOTAL CONTRACT 619958 49,300.00 49,300.00 0.00

AFS DA 1 AFS ACT 270.00 12/16/04 270.00 0.00 100%
AFS DA 2 EQUIP APPROV 10,126.00 12/08/04 10,126.00 0.00 100%

TOTAL SUB-PROJECT DA LSU/BR(#117)STEAM VALVE EXP JO 59,696.00 59,696.00 0.00

582352 DB 06 2003 WINK INC R3 03/13/02 49,995.00 10/21/05 39,713.32 10,281.68 04/04/49 79%

TOTAL CONTRACT 582352 1MULT 49,995.00 39,713.32 10,281.68

617476 DB 01 2003 WINK INC F1 08/23/04 5,000.00 06/24/05 5,000.00 0.00 06/30/05 100%

TOTAL CONTRACT 617476 5,000.00 5,000.00 0.00

618672 DB 01 2003 INSULATION TECHNOLOGIES INC CN 12/15/04 77,735.00 12/02/05 77,735.00 0.00 06/01/05 100%
618672 DB 90 RETAINAGE WITHHELD CN 12/02/05 7,773.50-
618672 DB 91 RETAINAGE PAID CN 0.00 7,773.50

TOTAL CONTRACT 618672 77,735.00 69,961.50 7,773.50

618673 DB 04 2003 GALLO MECHANICAL CONTRACTORS CN 12/15/04 566,459.00 12/02/05 350,000.00 216,459.00 11/11/05 61%
618673 DB 90 RETAINAGE WITHHELD CN 12/02/05 43,950.00-
618673 DB 91 RETAINAGE PAID CN 0.00 43,950.00

TOTAL CONTRACT 618673 566,459.00 306,050.00 260,409.00

AFS DB 4 AFS MISC. 109.00 12/06/04 109.00 0.00 100%
AFS DB 5 AFS TESTING 306.00 0.00 306.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,173
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DB 6 AFS BLD RISK 375.00 05/15/06 325.00 50.00 86%
AFS DB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT DB LSUHSC/NO(#9)ASB ABATE FAN COI 699,979.00 421,158.82 278,820.18

619728 DC 01 2003 TRADE CONSTRUCTION CO LLC 12/21/04 15,200.00 06/21/05 15,200.00 0.00 12/29/04 100%
619728 DC 90 RETAINAGE WITHHELD 06/21/05 1,520.00-
619728 DC 91 RETAINAGE PAID 06/21/05 1,520.00 0.00

TOTAL CONTRACT 619728 15,200.00 15,200.00 0.00

AFS DC 1 AFS ACT 93.00 12/16/04 93.00 0.00 100%
AFS DC 2 EQUIP APPROV 25,116.50 01/14/05 25,116.50 0.00 100%

TOTAL SUB-PROJECT DC LSU/BR(#119)LINE STEAM LEAK RE 40,409.50 40,409.50 0.00

619434 DD 01 2003 AQUA POOL SYSTEMS INC 11/22/04 22,730.00 02/04/05 22,730.00 0.00 06/30/05 100%

TOTAL CONTRACT 619434 22,730.00 22,730.00 0.00

TOTAL SUB-PROJECT DD LSU/E(#10)REFURBISH NATATORIUM 22,730.00 22,730.00 0.00

607032 DE 03 2002 PATTESON CONSTRUCTION LLC 11/03/03 44,333.42 07/30/04 44,333.42 0.00 01/26/04 100%
607032 DE 90 RETAINAGE WITHHELD 07/30/04 13,118.18-
607032 DE 91 RETAINAGE PAID 07/30/04 13,118.18 0.00

TOTAL CONTRACT 607032 1MULT 44,333.42 44,333.42 0.00

609180 DE 01 2002 CHENEVERT SONGY RODI PR 02/08/04 4,750.00 04/02/04 4,750.00 0.00 02/28/04 100%

TOTAL CONTRACT 609180 4,750.00 4,750.00 0.00

TOTAL SUB-PROJECT DE RICE RESEARCH STA(#22)ASPHALT 49,083.42 49,083.42 0.00

613456 DF 01 2003 LANDSCAPE SERVICES LLC 06/07/04 6,500.00 10/22/04 6,500.00 0.00 07/08/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,174
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

613456 DF 90 RETAINAGE WITHHELD 10/22/04 650.00-
613456 DF 91 RETAINAGE PAID 10/22/04 650.00 0.00

TOTAL CONTRACT 613456 6,500.00 6,500.00 0.00

TOTAL SUB-PROJECT DF LSU/BR(#91)UNIV LAB SCH-COURTY 6,500.00 6,500.00 0.00

AFS DG 2 EQUIP APPROV 12,324.00 07/28/04 12,324.00 0.00 100%

TOTAL SUB-PROJECT DG AG STA(#25)ROSEPINE RES FENCIN 12,324.00 12,324.00 0.00

613446 DH 01 2003 A & L SYSTEMS INC 04/30/04 13,000.00 10/08/04 13,000.00 0.00 06/04/04 100%
613446 DH 90 RETAINAGE WITHHELD 10/08/04 1,300.00-
613446 DH 91 RETAINAGE PAID 10/08/04 1,300.00 0.00

TOTAL CONTRACT 613446 13,000.00 13,000.00 0.00

TOTAL SUB-PROJECT DH AG STA(#23)BEN HUR REROOF RESI 13,000.00 13,000.00 0.00

613944 DI 01 2003 SMITH, TIPTON, BAILEY, PARKER F1 03/08/04 16,154.00 10/20/05 16,154.00 0.00 03/08/07 100%
613944 DI 02 2003 SMITH, TIPTON, BAILEY, PARKER R1 03/08/04 531.19 10/20/05 531.19 0.00 03/08/07 100%

TOTAL CONTRACT 613944 16,685.19 16,685.19 0.00

620125 DI 01 2003 MERRITT MCDONALD CONSTRUCTION 01/07/05 157,071.81 12/07/05 157,071.81 0.00 08/15/05 100%
620125 DI 90 RETAINAGE WITHHELD 12/07/05 15,707.18-
620125 DI 91 RETAINAGE PAID 12/07/05 15,707.18 0.00

TOTAL CONTRACT 620125 157,071.81 157,071.81 0.00

TOTAL SUB-PROJECT DI LSU/BR(#86)ELEVATOR LOCKETT HA 173,757.00 173,757.00 0.00

614970 DJ 01 2003 PROFESSIONAL LAB & INSULATION 07/19/04 5,385.00 01/28/05 5,385.00 0.00 07/28/04 100%
614970 DJ 90 RETAINAGE WITHHELD 01/28/05 538.50-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,175
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614970 DJ 91 RETAINAGE PAID 01/28/05 538.50 0.00

TOTAL CONTRACT 614970 5,385.00 5,385.00 0.00

AFS DJ 2 EQUIP APPROV 2,375.00 07/12/04 2,375.00 0.00 100%

TOTAL SUB-PROJECT DJ LSU/BR(#97)HIGHLAND CHILL WTR 7,760.00 7,760.00 0.00

620711 DK 01 2003 AGS MECHANICAL CONTRACTORS LLC 07/21/04 19,498.00 04/22/05 19,498.00 0.00 01/31/05 100%
620711 DK 90 RETAINAGE WITHHELD 04/22/05 1,949.80-
620711 DK 91 RETAINAGE PAID 0.00 1,949.80

TOTAL CONTRACT 620711 19,498.00 17,548.20 1,949.80

621588 DK 01 2003 ASSOCIATED DESIGN GROUP INC PR 08/09/04 1,000.00 03/29/05 1,000.00 0.00 02/15/05 100%

TOTAL CONTRACT 621588 1,000.00 1,000.00 0.00

TOTAL SUB-PROJECT DK LSU/E(#7)H&PE PIPING/BOILER SY 20,498.00 18,548.20 1,949.80

AFS DL 2 EQUIP APPROV 14,987.35 08/10/05 14,987.35 0.00 100%

TOTAL SUB-PROJECT DL LSU/BR BOYD/MIDDLETON EXIT LIG 14,987.35 14,987.35 0.00

603732 DP 03 2005 THE NEWMAN MARCHIVE F1 08/25/03 40,967.00 06/16/06 37,029.71 3,937.29 04/04/49 90%

TOTAL CONTRACT 603732 40,967.00 37,029.71 3,937.29

628194 DP 01 2005 CARTER CONSTRUCTION CO INC CN 08/08/05 224,008.00 08/14/06 224,008.00 0.00 05/30/06 100%
628194 DP 02 2005 CARTER CONSTRUCTION CO INC PL 08/08/05 250.00 08/14/06 250.00 0.00 05/30/06 100%
628194 DP 03 2005 CARTER CONSTRUCTION CO INC CN 08/08/05 568,013.00 08/14/06 568,013.00 0.00 05/30/06 100%
628194 DP 90 RETAINAGE WITHHELD CN 08/14/06 53,113.55-
628194 DP 91 RETAINAGE PAID CN 08/14/06 53,113.55 0.00

TOTAL CONTRACT 628194 792,271.00 792,271.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,176
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DP F AFC (STATE) 7,322.08 0.00 7,322.08
AFS DP 4 AFS MISC. 1,100.00 07/29/05 640.81 459.19 58%
AFS DP 5 AFS TESTING 5,284.00 0.00 5,284.00
AFS DP 6 AFS BLD RISK 8,560.00 05/15/06 1,305.00 7,255.00 15%
AFS DP 8 CONT STATE 30,264.92 0.00 30,264.92

TOTAL SUB-PROJECT DP LSUHSC/SHR(#10)BRICK RPR/WATER 885,769.00 831,246.52 54,522.48

619467 DQ 01 2003 BUDD CONSTRUCTION CO INC 11/05/04 15,910.00 02/18/05 15,910.00 0.00 12/01/04 100%
619467 DQ 90 RETAINAGE WITHHELD 02/18/05 1,591.00-
619467 DQ 91 RETAINAGE PAID 02/18/05 1,591.00 0.00

TOTAL CONTRACT 619467 15,910.00 15,910.00 0.00

TOTAL SUB-PROJECT DQ LSU/A(#16)OVERLAY MIDDLETON DR 15,910.00 15,910.00 0.00

619630 DR 01 2003 T L CONSTRUCTION INC 08/25/04 49,637.37 03/29/05 49,637.37 0.00 11/09/04 100%
619630 DR 90 RETAINAGE WITHHELD 03/29/05 4,963.74-
619630 DR 91 RETAINAGE PAID 03/29/05 4,963.74 0.00

TOTAL CONTRACT 619630 49,637.37 49,637.37 0.00

TOTAL SUB-PROJECT DR AG CTR(#27)DEAN LEE CULVERT 49,637.37 49,637.37 0.00

AFS DS 2 EQUIP APPROV 19,239.10 01/24/05 19,239.10 0.00 100%

TOTAL SUB-PROJECT DS AG CTR(#26)BEN HUR FENCING MAT 19,239.10 19,239.10 0.00

605204 DT 03 2002 QUALITY DESIGN & CONSTRUCTION 07/28/03 42,407.48 02/03/04 42,407.48 0.00 10/21/03 100%
605204 DT 90 RETAINAGE WITHHELD 02/03/04 9,999.99-
605204 DT 91 RETAINAGE PAID 02/03/04 9,999.99 0.00

TOTAL CONTRACT 605204 1MULT 42,407.48 42,407.48 0.00

TOTAL SUB-PROJECT DT LSU AG STAT(#13)ASPH. SWEET PT 42,407.48 42,407.48 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,177
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

611402 DU 01 2003 HIGHROAD SOLUTIONS INC 04/21/04 29,800.00 10/11/04 29,800.00 0.00 05/20/04 100%
611402 DU 90 RETAINAGE WITHHELD 10/11/04 2,980.00-
611402 DU 91 RETAINAGE PAID 10/11/04 2,980.00 0.00

TOTAL CONTRACT 611402 29,800.00 29,800.00 0.00

TOTAL SUB-PROJECT DU LSU/BR(#85)AUDUBON SUGAR BLDG 29,800.00 29,800.00 0.00

620468 DV 01 2003 J & W CONTRACTORS INC 01/27/05 12,025.00 04/22/05 12,025.00 0.00 02/09/05 100%
620468 DV 90 RETAINAGE WITHHELD 04/22/05 1,202.50-
620468 DV 91 RETAINAGE PAID 04/22/05 1,202.50 0.00

TOTAL CONTRACT 620468 12,025.00 12,025.00 0.00

TOTAL SUB-PROJECT DV AG CTR(#37)BURDEN ROAD/PARKING 12,025.00 12,025.00 0.00

610526 DY 04 2003 MICHAEL J DAVID PAINTING 03/16/04 2,110.00 08/13/04 2,110.00 0.00 04/05/04 100%
610526 DY 90 RETAINAGE WITHHELD 08/13/04 718.50-
610526 DY 91 RETAINAGE PAID 08/13/04 718.50 0.00

TOTAL CONTRACT 610526 1MULT 2,110.00 2,110.00 0.00

TOTAL SUB-PROJECT DY PENNINGTON(#6)PAINT BLDG C LAB 2,110.00 2,110.00 0.00

614286 DZ 01 2003 BROWN'S SECURITY SYSTEMS INC 02/25/04 3,004.14 07/16/04 2,929.80 74.34 04/25/04 97%

TOTAL CONTRACT 614286 3,004.14 2,929.80 74.34

TOTAL SUB-PROJECT DZ LSU/A(#3)UPGRADE FIRE ALARM SY 3,004.14 2,929.80 74.34

616460 EA 01 2003 ASSOCIATED WATERPROOFING CORP 08/30/04 13,535.00 08/23/05 13,535.00 0.00 10/28/04 100%
616460 EA 90 RETAINAGE WITHHELD 08/23/05 1,353.50-
616460 EA 91 RETAINAGE PAID 08/23/05 1,353.50 0.00

TOTAL CONTRACT 616460 13,535.00 13,535.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,178
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT EA LSU/BR(#100)T BOYD-WINDOW REFU 13,535.00 13,535.00 0.00

AFS EB 2 EQUIP APPROV 33,500.00 01/10/05 33,500.00 0.00 100%

TOTAL SUB-PROJECT EB LSU/S(#10)VFD/FAN GEAR TOWER 33,500.00 33,500.00 0.00

619445 EC 01 2003 ASSOCIATED WATERPROOFING CORP 12/01/04 13,900.00 04/12/05 13,900.00 0.00 12/07/04 100%
619445 EC 90 RETAINAGE WITHHELD 04/12/05 1,390.00-
619445 EC 91 RETAINAGE PAID 04/12/05 1,390.00 0.00

TOTAL CONTRACT 619445 13,900.00 13,900.00 0.00

TOTAL SUB-PROJECT EC LSUBR(#85)AUDUBON SUGAR-EXT BR 13,900.00 13,900.00 0.00

619441 ED 01 2003 FACILITY AUTOMATION INC 12/07/04 20,125.00 05/24/05 20,125.00 0.00 02/25/05 100%
619441 ED 90 RETAINAGE WITHHELD 05/24/05 2,012.50-
619441 ED 91 RETAINAGE PAID 05/24/05 2,012.50 0.00

TOTAL CONTRACT 619441 20,125.00 20,125.00 0.00

TOTAL SUB-PROJECT ED LSUBR(#115)HATCHER HALL FIRE A 20,125.00 20,125.00 0.00

623403 EE 01 2003 BENNETT PLUMBING LLC 04/19/05 14,685.00 11/18/05 14,685.00 0.00 05/02/05 100%
623403 EE 90 RETAINAGE WITHHELD 11/18/05 1,468.50-
623403 EE 91 RETAINAGE PAID 11/18/05 1,468.50 0.00

TOTAL CONTRACT 623403 14,685.00 14,685.00 0.00

AFS EE 2 EQUIP APPROV 21,902.30 12/12/05 21,902.30 0.00 100%

TOTAL SUB-PROJECT EE LSU/BR(ITEM 126)HATCHER HALL 36,587.30 36,587.30 0.00

621781 EF 01 2003 CROSSROADS PLUMBING AC 02/04/05 4,772.30 03/29/05 4,772.30 0.00 02/28/05 100%

TOTAL CONTRACT 621781 4,772.30 4,772.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,179
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT EF LSU/A(#22)FITNESS CTR WTR VALV 4,772.30 4,772.30 0.00

621025 EG 01 2003 VER-CON LLC 02/21/05 53,973.52 11/22/05 53,973.52 0.00 08/12/05 100%
621025 EG 90 RETAINAGE WITHHELD 11/22/05 5,397.35-
621025 EG 91 RETAINAGE PAID 0.00 5,397.35

TOTAL CONTRACT 621025 53,973.52 48,576.17 5,397.35

TOTAL SUB-PROJECT EG UNO(#6)ADA CORRECTIONS 53,973.52 48,576.17 5,397.35

605619 EH 04 2002 MILLER ROOFING LLC CN 12/01/03 250,000.00 03/29/05 250,000.00 0.00 09/10/04 100%
605619 EH 90 RETAINAGE WITHHELD CN 03/29/05 34,703.25-
605619 EH 91 RETAINAGE PAID CN 03/29/05 34,703.25 0.00

TOTAL CONTRACT 605619 250,000.00 250,000.00 0.00

AFS EH F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT EH LSUBR(#52) REROOF ASSEMBLY CTR 250,000.00 250,000.00 0.00

619744 EI 01 2003 HIGHROAD SOLUTIONS INC 12/15/04 19,925.00 01/10/06 19,925.00 0.00 02/12/05 100%
619744 EI 90 RETAINAGE WITHHELD 01/10/06 1,992.50-
619744 EI 91 RETAINAGE PAID 01/10/06 1,992.50 0.00

TOTAL CONTRACT 619744 19,925.00 19,925.00 0.00

TOTAL SUB-PROJECT EI LSU/BR(#96)FOSTER HALL CEILING 19,925.00 19,925.00 0.00

AFS EJ 2 EQUIP APPROV 3,707.00 0.00 3,707.00

TOTAL SUB-PROJECT EJ LSU/BR(#122)STURGIS HALL BRICK 3,707.00 0.00 3,707.00

619741 EK 01 2003 FACILITY AUTOMATION INC 12/15/04 46,730.00 06/07/05 46,730.00 0.00 03/11/05 100%
619741 EK 90 RETAINAGE WITHHELD 06/07/05 4,673.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,180
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

619741 EK 91 RETAINAGE PAID 06/07/05 4,673.00 0.00

TOTAL CONTRACT 619741 46,730.00 46,730.00 0.00

TOTAL SUB-PROJECT EK LSU/BR(#124)NUCLEAR SCIENCE FI 46,730.00 46,730.00 0.00

619738 EL 01 2003 MERRITT MCDONALD CONSTRUCTION 12/20/04 20,500.00 05/27/05 20,500.00 0.00 01/28/05 100%
619738 EL 90 RETAINAGE WITHHELD 05/27/05 2,050.00-
619738 EL 91 RETAINAGE PAID 05/27/05 2,050.00 0.00

TOTAL CONTRACT 619738 20,500.00 20,500.00 0.00

TOTAL SUB-PROJECT EL LSU/BR(#125)LAB SCH CAFETERIA 20,500.00 20,500.00 0.00

AFS EM 2 EQUIP APPROV 4,850.00 01/12/05 4,850.00 0.00 100%

TOTAL SUB-PROJECT EM AG CTR(#31)BEN HUR DIR RESIDEN 4,850.00 4,850.00 0.00

619960 EN 01 2003 ERO MAINTENANCE INC 01/10/05 10,586.00 06/03/05 10,586.00 0.00 02/08/05 100%
619960 EN 90 RETAINAGE WITHHELD 06/03/05 1,058.60-
619960 EN 91 RETAINAGE PAID 06/03/05 1,058.60 0.00

TOTAL CONTRACT 619960 10,586.00 10,586.00 0.00

TOTAL SUB-PROJECT EN LSU/BR(#121)REILLY THEATER COD 10,586.00 10,586.00 0.00

620237 EP 01 2003 PRESTRIDGE PAINTING 12/20/04 14,500.00 07/26/05 14,500.00 0.00 01/07/05 100%
620237 EP 90 RETAINAGE WITHHELD 07/26/05 1,450.00-
620237 EP 91 RETAINAGE PAID 07/26/05 1,450.00 0.00

TOTAL CONTRACT 620237 14,500.00 14,500.00 0.00

TOTAL SUB-PROJECT EP LSU/A(#20)OAKLAND HALL REPAINT 14,500.00 14,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,181
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620326 EQ 01 2003 AMERICAN ELECTRONIC SYSTEMS 01/14/05 12,500.00 04/05/05 12,500.00 0.00 01/24/05 100%
620326 EQ 90 RETAINAGE WITHHELD 04/05/05 1,250.00-
620326 EQ 91 RETAINAGE PAID 04/05/05 1,250.00 0.00

TOTAL CONTRACT 620326 12,500.00 12,500.00 0.00

TOTAL SUB-PROJECT EQ PENNINGTON-ACCESS SYS(ITEM 8) 12,500.00 12,500.00 0.00

620461 ER 01 2003 CENLA GLASS 12/20/04 5,981.00 02/15/05 5,981.00 0.00 01/20/05 100%
620461 ER 90 RETAINAGE WITHHELD 02/15/05 598.10-
620461 ER 91 RETAINAGE PAID 0.00 598.10

TOTAL CONTRACT 620461 5,981.00 5,382.90 598.10

TOTAL SUB-PROJECT ER LSU/A(#21)BOLTON LIBRARY WINDO 5,981.00 5,382.90 598.10

623887 ES 01 2003 BOURGEOIS & ASSOC INC 04/07/05 32,740.00 01/24/06 32,740.00 0.00 08/24/05 100%
623887 ES 90 RETAINAGE WITHHELD 01/24/06 3,274.00-
623887 ES 91 RETAINAGE PAID 01/24/06 3,274.00 0.00

TOTAL CONTRACT 623887 32,740.00 32,740.00 0.00

AFS ES 2 EQUIP APPROV 985.40 06/02/05 985.40 0.00 100%

TOTAL SUB-PROJECT ES LSU/BR(#130)HILL MEM.,FREY,NIC 33,725.40 33,725.40 0.00

620822 ET 01 2003 SHIPMAN AG SERVICES 01/31/05 55,984.64 06/17/05 55,984.64 0.00 03/16/05 100%
620822 ET 90 RETAINAGE WITHHELD 06/17/05 5,598.46-
620822 ET 91 RETAINAGE PAID 06/17/05 5,598.46 0.00

TOTAL CONTRACT 620822 55,984.64 55,984.64 0.00

TOTAL SUB-PROJECT ET AG CTR(#33)LIVESTOCK OPER BLDG 55,984.64 55,984.64 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,182
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS EU 2 EQUIP APPROV 32,191.75 08/05/05 32,191.75 0.00 100%

TOTAL SUB-PROJECT EU LSUHSC/NO(#11)DENTAL SCH VACUM 32,191.75 32,191.75 0.00

621956 EV 01 2003 FERRARA FIREFIGHTING EQUIPMENT 03/14/05 16,525.00 08/23/05 16,525.00 0.00 05/02/05 100%
621956 EV 90 RETAINAGE WITHHELD 08/23/05 1,652.50-
621956 EV 91 RETAINAGE PAID 08/23/05 1,652.50 0.00

TOTAL CONTRACT 621956 16,525.00 16,525.00 0.00

TOTAL SUB-PROJECT EV LSU/BR(#95)INGRAM HALL HOOD RP 16,525.00 16,525.00 0.00

621958 EW 01 2003 BERNHARD MECHANICAL 03/19/05 117,940.00 08/22/05 117,940.00 0.00 03/27/05 100%
621958 EW 90 RETAINAGE WITHHELD 08/22/05 11,794.00-
621958 EW 91 RETAINAGE PAID 08/22/05 11,794.00 0.00

TOTAL CONTRACT 621958 117,940.00 117,940.00 0.00

TOTAL SUB-PROJECT EW LSU/BR(#113)CHOPPIN HALL AHU'S 117,940.00 117,940.00 0.00

625600 EX 01 2003 AKT ENVIRONMENTAL SERVICES INC 06/06/05 36,020.88 01/10/06 36,020.88 0.00 09/09/05 100%
625600 EX 90 RETAINAGE WITHHELD 01/10/06 3,602.09-
625600 EX 91 RETAINAGE PAID 01/10/06 3,602.09 0.00

TOTAL CONTRACT 625600 36,020.88 36,020.88 0.00

AFS EX 1 AFS ACT 6,809.37 03/14/06 6,809.37 0.00 100%
AFS EX 2 EQUIP APPROV 14,226.00 08/04/06 14,226.00 0.00 100%

TOTAL SUB-PROJECT EX LSU/BR(ITEM 116)STEAM LEAK REP 57,056.25 57,056.25 0.00

623402 EY 01 2003 LOUVIERE INSULATION LLC 04/21/05 6,200.00 08/23/05 6,200.00 0.00 05/03/05 100%
623402 EY 90 RETAINAGE WITHHELD 08/23/05 620.00-
623402 EY 91 RETAINAGE PAID 08/23/05 620.00 0.00

TOTAL CONTRACT 623402 6,200.00 6,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,183
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT EY LSU/BR-HATCHER HALL ATTIC #126 6,200.00 6,200.00 0.00

AFS EZ 2 EQUIP APPROV 4,973.75 05/17/05 4,973.75 0.00 100%

TOTAL SUB-PROJECT EZ AG STAT #38-HAMMOND OFF SEW SY 4,973.75 4,973.75 0.00

621988 FA 01 2003 RANDOLPH TAYLOR INC 02/14/05 9,231.78 06/03/05 9,231.78 0.00 03/18/05 100%
621988 FA 90 RETAINAGE WITHHELD 06/03/05 923.18-
621988 FA 91 RETAINAGE PAID 06/03/05 923.18 0.00

TOTAL CONTRACT 621988 9,231.78 9,231.78 0.00

TOTAL SUB-PROJECT FA AG CTR(#36)A/C REN HAMMOND RES 9,231.78 9,231.78 0.00

621967 FB 01 2003 SIEMENS BUILDING TECHNOLOGIES 03/07/05 30,700.00 07/08/05 30,700.00 0.00 09/30/05 100%
621967 FB 90 RETAINAGE WITHHELD 07/08/05 3,070.00-
621967 FB 91 RETAINAGE PAID 0.00 3,070.00

TOTAL CONTRACT 621967 30,700.00 27,630.00 3,070.00

TOTAL SUB-PROJECT FB LSU-E(#11)SCIENCE BLDG AHU ENE 30,700.00 27,630.00 3,070.00

622865 FC 01 2003 FRANK'S GLASS 04/11/05 10,840.00 11/04/05 10,840.00 0.00 06/30/05 100%
622865 FC 90 RETAINAGE WITHHELD 11/04/05 1,084.00-
622865 FC 91 RETAINAGE PAID 11/04/05 1,084.00 0.00

TOTAL CONTRACT 622865 10,840.00 10,840.00 0.00

AFS FC 1 AFS ACT 4,780.00 11/01/05 4,780.00 0.00 100%
AFS FC 2 EQUIP APPROV 3,265.00 05/23/05 3,265.00 0.00 100%

TOTAL SUB-PROJECT FC LSU/BR(# 134)DOOR REPL-PLEASAN 18,885.00 18,885.00 0.00

624196 FD 01 2003 ALLEN GLASS INC 03/28/05 14,413.00 03/28/06 14,413.00 0.00 04/18/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,184
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

624196 FD 90 RETAINAGE WITHHELD 03/28/06 1,441.30-
624196 FD 91 RETAINAGE PAID 03/28/06 1,441.30 0.00

TOTAL CONTRACT 624196 14,413.00 14,413.00 0.00

TOTAL SUB-PROJECT FD LSU/A-#19-ABRAMS HALL CTYR WIN 14,413.00 14,413.00 0.00

605473 FK 04 2002 MYRTON BONNER DUNCAN CN 11/17/03 1,041,676.50 07/15/05 1,041,676.50 0.00 12/15/04 100%
605473 FK 90 RETAINAGE WITHHELD CN 07/15/05 199,289.40-
605473 FK 91 RETAINAGE PAID CN 07/15/05 199,289.40 0.00

TOTAL CONTRACT 605473 1MULT 1,041,676.50 1,041,676.50 0.00

TOTAL SUB-PROJECT FK LSU/BR(#20)REN HATCHER HALL 1,041,676.50 1,041,676.50 0.00

617872 FL 01 2003 SHAW COASTAL INC 09/24/04 20,747.00 05/17/05 20,747.00 0.00 10/12/04 100%
617872 FL 90 RETAINAGE WITHHELD 05/17/05 2,074.70-
617872 FL 91 RETAINAGE PAID 05/17/05 2,074.70 0.00

TOTAL CONTRACT 617872 20,747.00 20,747.00 0.00

TOTAL SUB-PROJECT FL LSU/BR(#107)DODSON HALL AUDITO 20,747.00 20,747.00 0.00

617841 FM 01 2003 SIEMENS BUILDING TECHNOLOGIES 07/07/04 41,185.00 07/08/05 41,185.00 0.00 01/31/05 100%
617841 FM 90 RETAINAGE WITHHELD 07/08/05 4,118.50-
617841 FM 91 RETAINAGE PAID 07/08/05 4,118.50 0.00

TOTAL CONTRACT 617841 41,185.00 41,185.00 0.00

621434 FM 01 2003 ASSOCIATED DESIGN GROUP INC PR 08/09/04 500.00 03/18/05 500.00 0.00 02/15/05 100%

TOTAL CONTRACT 621434 500.00 500.00 0.00

TOTAL SUB-PROJECT FM LSU/E(#8)VARIABLE FREQUENCY DR 41,685.00 41,685.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,185
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

617843 FN 01 2003 ARRIGHI SIMONEAUX LLC 10/08/04 24,740.00 04/08/05 24,740.00 0.00 10/29/04 100%
617843 FN 90 RETAINAGE WITHHELD 04/08/05 2,474.00-
617843 FN 91 RETAINAGE PAID 04/08/05 2,474.00 0.00

TOTAL CONTRACT 617843 24,740.00 24,740.00 0.00

TOTAL SUB-PROJECT FN LSU/BR(#81)AHU #24 RPL VET MED 24,740.00 24,740.00 0.00

618802 FP 01 2003 SANDERS ENGINEERING LLC F1 10/04/04 4,259.05 03/29/05 4,259.05 0.00 10/04/07 100%

TOTAL CONTRACT 618802 4,259.05 4,259.05 0.00

619745 FP 01 2003 R E JENKINS INC 12/22/04 20,775.00 10/04/05 20,775.00 0.00 01/12/05 100%
619745 FP 90 RETAINAGE WITHHELD 10/04/05 2,077.50-
619745 FP 91 RETAINAGE PAID 10/04/05 2,077.50 0.00

TOTAL CONTRACT 619745 20,775.00 20,775.00 0.00

TOTAL SUB-PROJECT FP LSU/BR(#106)UNIV PRESS 2 GAS F 25,034.05 25,034.05 0.00

AFS FQ 1 AFS ACT 372.66 11/22/04 372.66 0.00 100%
AFS FQ 2 EQUIP APPROV 3,850.00 11/09/04 3,850.00 0.00 100%

TOTAL SUB-PROJECT FQ LSU/BR(#103)PLEASANT HALL FIRE 4,222.66 4,222.66 0.00

AFS FR 2 EQUIP APPROV 29,000.00 01/10/05 28,421.78 578.22 98%

TOTAL SUB-PROJECT FR LSU/BR(#112)POWERHOUSE CHILLER 29,000.00 28,421.78 578.22

618358 FS 01 2003 TRADE CONSTRUCTION CO LLC 10/21/04 43,425.00 06/21/05 43,425.00 0.00 11/08/04 100%
618358 FS 90 RETAINAGE WITHHELD 06/21/05 4,342.50-
618358 FS 91 RETAINAGE PAID 06/21/05 4,342.50 0.00

TOTAL CONTRACT 618358 43,425.00 43,425.00 0.00

TOTAL SUB-PROJECT FS LSU/BR(#110)RAPHAEL SEMMES-DRA 43,425.00 43,425.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,186
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS FT 1 AFS ACT 19,507.82 11/12/04 19,507.82 0.00 100%

TOTAL SUB-PROJECT FT LSU/BR(#94)CAMPUS WIDE ROOF RE 19,507.82 19,507.82 0.00

AFS FU 2 EQUIP APPROV 24,750.00 11/16/04 24,750.00 0.00 100%

TOTAL SUB-PROJECT FU LSUHSCNO(#10)DENTAL SCH VACUUM 24,750.00 24,750.00 0.00

618505 FV 01 2003 IBERVILLE GLASS INC 11/22/04 20,000.00 05/13/05 20,000.00 0.00 01/20/05 100%
618505 FV 90 RETAINAGE WITHHELD 05/13/05 2,000.00-
618505 FV 91 RETAINAGE PAID 05/13/05 2,000.00 0.00

TOTAL CONTRACT 618505 20,000.00 20,000.00 0.00

TOTAL SUB-PROJECT FV LSU/BR(#108)LOCKETT HALL RESEA 20,000.00 20,000.00 0.00

619110 FX 01 2003 REMSON HALEY ARCHITECTS APAC F1 11/22/04 43,147.00 09/23/05 25,301.39 17,845.61 11/22/07 58%
619110 FX 02 2003 REMSON HALEY ARCHITECTS APAC R1 11/22/04 281.74 09/23/05 0.00 281.74 11/22/07

TOTAL CONTRACT 619110 43,428.74 25,301.39 18,127.35

628543 FX 01 2003 ARRIGHI SIMONEAUX LLC 06/06/05 457,000.00 07/06/06 457,000.00 0.00 03/12/06 100%
628543 FX 02 2005 ARRIGHI SIMONEAUX LLC 06/06/05 1,346.86 07/06/06 1,346.86 0.00 03/12/06 100%
628543 FX 90 RETAINAGE WITHHELD 07/06/06 45,834.69-
628543 FX 91 RETAINAGE PAID 0.00 45,834.69

TOTAL CONTRACT 628543 458,346.86 412,512.17 45,834.69

TOTAL SUB-PROJECT FX LSU/BR(#123)COATES HALL WINDOW 501,775.60 437,813.56 63,962.04

619627 FY 01 2003 D HICKS CONSULTING INC F1 08/30/04 3,474.20 03/29/05 3,474.20 0.00 06/30/05 100%

TOTAL CONTRACT 619627 3,474.20 3,474.20 0.00

620463 FY 01 2003 H & H ELECTRICAL SERVICE INC 12/17/04 30,439.00 09/20/05 30,439.00 0.00 02/23/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,187
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620463 FY 90 RETAINAGE WITHHELD 09/20/05 3,043.90-
620463 FY 91 RETAINAGE PAID 09/20/05 3,043.90 0.00

TOTAL CONTRACT 620463 30,439.00 30,439.00 0.00

TOTAL SUB-PROJECT FY LSU/E(#9)RPL TRANSFORMER MANUE 33,913.20 33,913.20 0.00

AFS FZ 2 EQUIP APPROV 21,819.00 01/10/05 21,819.00 0.00 100%

TOTAL SUB-PROJECT FZ LSU/SHR(#11)ADM BLDG AHU REPR 21,819.00 21,819.00 0.00

620221 GA 01 2003 GD ARCHITECTURE LLC F1 01/12/05 35,235.00 08/04/06 28,017.01 7,217.99 01/12/08 79%
620221 GA 02 2005 GD ARCHITECTURE LLC F1 01/12/05 6,465.80 08/04/06 6,465.80 0.00 01/12/08 100%

TOTAL CONTRACT 620221 41,700.80 34,482.81 7,217.99

637479 GA 01 2005 J REED ERECTORS INC 05/22/06 338,400.00 08/04/06 43,000.00 295,400.00 10/18/06 12%
637479 GA 90 RETAINAGE WITHHELD 08/04/06 4,300.00-
637479 GA 91 RETAINAGE PAID 0.00 4,300.00

TOTAL CONTRACT 637479 338,400.00 38,700.00 299,700.00

TOTAL SUB-PROJECT GA LSU/BR(#128)AG ENG FIRE ALARM 380,100.80 73,182.81 306,917.99

AFS GB 2 EQUIP APPROV 47,950.00 07/07/05 47,950.00 0.00 100%

TOTAL SUB-PROJECT GB LSU/S(#14)A/C HEATERS METAL BL 47,950.00 47,950.00 0.00

621723 GC 01 2003 JERRY M CAMPBELL & ASSOCIATES F1 02/22/05 36,652.00 05/04/06 36,652.00 0.00 02/22/08 100%
621723 GC 02 2005 JERRY M CAMPBELL & ASSOCIATES R1 02/22/05 1,964.00 05/04/06 1,964.00 0.00 02/22/08 100%

TOTAL CONTRACT 621723 38,616.00 38,616.00 0.00

625586 GC 01 2003 RYCARS CONSTRUCTION LLC 05/23/05 398,777.65 04/25/06 382,643.68 16,133.97 01/27/06 95%
625586 GC 02 2005 RYCARS CONSTRUCTION LLC 05/23/05 6,456.69 04/25/06 0.00 6,456.69 01/27/06



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,188
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

625586 GC 90 RETAINAGE WITHHELD 04/25/06 39,877.77-
625586 GC 91 RETAINAGE PAID 0.00 39,877.77

TOTAL CONTRACT 625586 405,234.34 342,765.91 62,468.43

TOTAL SUB-PROJECT GC LSU/BR(#111)DODSON HALL ROOF 443,850.34 381,381.91 62,468.43

AFS GD 1 AFS ACT 5,600.00 03/29/05 5,600.00 0.00 100%

TOTAL SUB-PROJECT GD AG CTR(#29)S/E RESIDENCE RENOV 5,600.00 5,600.00 0.00

621870 GE 01 2003 R & S METAL BUILDERS INC 01/31/05 10,000.00 06/17/05 10,000.00 0.00 03/01/05 100%
621870 GE 90 RETAINAGE WITHHELD 06/17/05 1,000.00-
621870 GE 91 RETAINAGE PAID 06/17/05 1,000.00 0.00

TOTAL CONTRACT 621870 10,000.00 10,000.00 0.00

TOTAL SUB-PROJECT GE AG CTR(#35)HAMMOND-SHOP RENOVA 10,000.00 10,000.00 0.00

622595 GF 01 2003 COM-NET SERVICES INC 01/08/05 14,816.42 12/05/05 14,816.42 0.00 03/04/05 100%
622595 GF 90 RETAINAGE WITHHELD 12/05/05 1,481.64-
622595 GF 91 RETAINAGE PAID 12/05/05 1,481.64 0.00

TOTAL CONTRACT 622595 14,816.42 14,816.42 0.00

TOTAL SUB-PROJECT GF LSU/A(#17)INDOOR COMPLEX CABLE 14,816.42 14,816.42 0.00

622372 GG 01 2003 COM-NET SERVICES INC 01/18/05 25,864.67 10/17/05 25,864.67 0.00 03/04/05 100%
622372 GG 90 RETAINAGE WITHHELD 10/17/05 2,586.47-
622372 GG 91 RETAINAGE PAID 10/17/05 2,586.47 0.00

TOTAL CONTRACT 622372 25,864.67 25,864.67 0.00

TOTAL SUB-PROJECT GG LSU/A(#18)RPL COMM WIRING VARI 25,864.67 25,864.67 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,189
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623474 GH 01 2003 DIAMOND A CONSTRUCTION INC 02/21/05 51,727.12 07/15/05 51,727.12 0.00 04/11/05 100%
623474 GH 90 RETAINAGE WITHHELD 07/15/05 5,172.71-
623474 GH 91 RETAINAGE PAID 07/15/05 5,172.71 0.00

TOTAL CONTRACT 623474 51,727.12 51,727.12 0.00

AFS GH 2 EQUIP APPROV 4,902.35 11/29/05 4,902.35 0.00 100%

TOTAL SUB-PROJECT GH AG CTR(#28)HILL FARM WATER SYS 56,629.47 56,629.47 0.00

623325 GI 01 2003 COMPLETE WIRING & SECURITY INC 04/04/05 20,000.00 11/15/05 20,000.00 0.00 06/03/05 100%
623325 GI 90 RETAINAGE WITHHELD 11/15/05 2,000.00-
623325 GI 91 RETAINAGE PAID 11/15/05 2,000.00 0.00

TOTAL CONTRACT 623325 20,000.00 20,000.00 0.00

TOTAL SUB-PROJECT GI LSU/BR(#113)CHOPPIN HALL AHU 20,000.00 20,000.00 0.00

623411 GJ 01 2003 COUNTRY ESTATE OF THE 04/04/05 9,630.01 07/08/05 9,630.01 0.00 04/22/05 100%
623411 GJ 90 RETAINAGE WITHHELD 07/08/05 963.00-
623411 GJ 91 RETAINAGE PAID 07/08/05 963.00 0.00

TOTAL CONTRACT 623411 9,630.01 9,630.01 0.00

TOTAL SUB-PROJECT GJ LSU/BR(#129)GOURRIER FENCE REP 9,630.01 9,630.01 0.00

623412 GK 01 2003 ASSOCIATED WATERPROOFING CORP 04/11/05 13,895.00 08/23/05 13,895.00 0.00 04/22/05 100%
623412 GK 90 RETAINAGE WITHHELD 08/23/05 1,389.50-
623412 GK 91 RETAINAGE PAID 08/23/05 1,389.50 0.00

TOTAL CONTRACT 623412 13,895.00 13,895.00 0.00

TOTAL SUB-PROJECT GK LSU/BR(#133)CHOPPIN HALL WATER 13,895.00 13,895.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,190
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

624111 GL 01 2003 SHIPMAN AG SERVICES 03/15/05 20,040.00 08/23/05 20,040.00 0.00 05/13/05 100%
624111 GL 90 RETAINAGE WITHHELD 08/23/05 2,004.00-
624111 GL 91 RETAINAGE PAID 08/23/05 2,004.00 0.00

TOTAL CONTRACT 624111 20,040.00 20,040.00 0.00

TOTAL SUB-PROJECT GL AG CTR(#32)MACON RIDGE CHEM ST 20,040.00 20,040.00 0.00

624473 GM 01 2003 ALLEN GLASS INC 04/08/05 2,123.00 03/28/06 2,123.00 0.00 05/16/05 100%
624473 GM 90 RETAINAGE WITHHELD 03/28/06 212.30-
624473 GM 91 RETAINAGE PAID 03/28/06 212.30 0.00

TOTAL CONTRACT 624473 2,123.00 2,123.00 0.00

TOTAL SUB-PROJECT GM LSU/A(#23)H&PE SWIM POOL DOOR 2,123.00 2,123.00 0.00

625142 GN 01 2003 LOUVIERE INSULATION LLC 05/23/05 8,000.00 10/21/05 8,000.00 0.00 06/17/05 100%
625142 GN 90 RETAINAGE WITHHELD 10/21/05 800.00-
625142 GN 91 RETAINAGE PAID 10/21/05 800.00 0.00

TOTAL CONTRACT 625142 8,000.00 8,000.00 0.00

TOTAL SUB-PROJECT GN LSU/BR(#135)HP LONG REN CLASSR 8,000.00 8,000.00 0.00

625143 GP 01 2003 ASCENSION ENVIRONMENTAL SVC 05/16/05 8,000.00 09/16/05 8,000.00 0.00 05/22/05 100%
625143 GP 90 RETAINAGE WITHHELD 09/16/05 800.00-
625143 GP 91 RETAINAGE PAID 09/16/05 800.00 0.00

TOTAL CONTRACT 625143 8,000.00 8,000.00 0.00

TOTAL SUB-PROJECT GP LSU/BR(#135)HP LONG CLASSROOM 8,000.00 8,000.00 0.00

AFS GQ 2 EQUIP APPROV 10,526.44 08/19/05 10,526.44 0.00 100%

TOTAL SUB-PROJECT GQ LSU/BR(#138)CHOPPIN HV SWITCH 10,526.44 10,526.44 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,191
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GR 2 EQUIP APPROV 25,000.00 06/07/05 25,000.00 0.00 100%

TOTAL SUB-PROJECT GR LSU AG STAT-POND RENOV-ITEM 30 25,000.00 25,000.00 0.00

626118 GS 01 2003 J & W CONTRACTORS INC 05/26/05 0.00 0.00 0.00 07/09/05

TOTAL CONTRACT 626118 0.00 0.00 0.00

AFS GS 2 EQUIP APPROV 1,825.00 07/06/05 1,825.00 0.00 100%

TOTAL SUB-PROJECT GS AG CTR(#41)SILO RENOVATIONS 1,825.00 1,825.00 0.00

626071 GT 01 2003 SKIP CONVERSE INC 01/31/05 12,812.00 09/30/05 12,812.00 0.00 03/30/05 100%
626071 GT 90 RETAINAGE WITHHELD 09/30/05 1,281.20-
626071 GT 91 RETAINAGE PAID 09/30/05 1,281.20 0.00

TOTAL CONTRACT 626071 12,812.00 12,812.00 0.00

TOTAL SUB-PROJECT GT AG CTR(#34)FLOOR RPRS ED BLDG 12,812.00 12,812.00 0.00

626077 GU 01 2003 J & W CONTRACTORS INC 05/02/05 49,956.50 09/23/05 49,956.50 0.00 07/01/05 100%
626077 GU 90 RETAINAGE WITHHELD 09/23/05 4,995.65-
626077 GU 91 RETAINAGE PAID 09/23/05 4,995.65 0.00

TOTAL CONTRACT 626077 49,956.50 49,956.50 0.00

TOTAL SUB-PROJECT GU AG CTR(#39)ST. GABRIEL BARN RO 49,956.50 49,956.50 0.00

AFS GV 2 EQUIP APPROV 25,665.00 12/08/05 25,665.00 0.00 100%

TOTAL SUB-PROJECT GV LSU/BR(#137)POWER HOUSE CHILLE 25,665.00 25,665.00 0.00

AFS GW 2 EQUIP APPROV 55,560.00 12/12/05 55,560.00 0.00 100%

TOTAL SUB-PROJECT GW LSU/S(#15)BOILER CONDENSATE TA 55,560.00 55,560.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,192
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS GX 2 EQUIP APPROV 24,708.00 06/29/05 24,708.00 0.00 100%

TOTAL SUB-PROJECT GX LSUHSC/NO(#13)RPL FAN COILS/PI 24,708.00 24,708.00 0.00

628560 GY 01 2003 MATTHEW MARR WALLCOVERING & 06/10/05 10,623.00 08/02/05 10,623.00 0.00 06/20/05 100%
628560 GY 90 RETAINAGE WITHHELD 08/02/05 1,062.30-
628560 GY 91 RETAINAGE PAID 0.00 1,062.30

TOTAL CONTRACT 628560 10,623.00 9,560.70 1,062.30

TOTAL SUB-PROJECT GY UNO(#5)CLASSRM REFURBISH JEFF 10,623.00 9,560.70 1,062.30

AFS GZ 2 EQUIP APPROV 4,945.00 11/23/05 4,945.00 0.00 100%

TOTAL SUB-PROJECT GZ LSU/BR(#139)ENERGY CTR EXIT DO 4,945.00 4,945.00 0.00

628934 HA 01 2003 ASSOCIATED WATERPROOFING CORP 05/05/05 39,270.00 10/28/05 39,270.00 0.00 07/25/05 100%
628934 HA 90 RETAINAGE WITHHELD 10/28/05 3,927.00-
628934 HA 91 RETAINAGE PAID 10/28/05 3,927.00 0.00

TOTAL CONTRACT 628934 39,270.00 39,270.00 0.00

TOTAL SUB-PROJECT HA LSU/BR(#136)CEBA COLLAPSED WIN 39,270.00 39,270.00 0.00

630016 HB 01 2003 DAVID B WOMACK CONTRACTOR LLC 05/26/05 37,855.00 01/20/06 37,855.00 0.00 08/23/05 100%
630016 HB 90 RETAINAGE WITHHELD 01/20/06 3,785.50-
630016 HB 91 RETAINAGE PAID 01/20/06 3,785.50 0.00

TOTAL CONTRACT 630016 37,855.00 37,855.00 0.00

TOTAL SUB-PROJECT HB AG CTR(#40)PECAN/RED RIVER FEN 37,855.00 37,855.00 0.00

630144 HC 01 2003 SKIP CONVERSE INC 05/02/05 3,408.00 09/23/05 3,408.00 0.00 06/07/05 100%

TOTAL CONTRACT 630144 3,408.00 3,408.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,193
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT HC LSU/A(#26)H&PE POOL CEILING TI 3,408.00 3,408.00 0.00

AFS HD 2 EQUIP APPROV 3,741.90 10/10/05 3,741.90 0.00 100%

TOTAL SUB-PROJECT HD LSU/A(#25)RPL PHONE FEEDER CAB 3,741.90 3,741.90 0.00

630739 HE 01 2003 JACK B HARPER CONTRACTOR INC 05/11/05 86,367.00 03/14/06 84,867.00 1,500.00 06/06/06 98%
630739 HE 90 RETAINAGE WITHHELD 03/14/06 8,486.70-
630739 HE 91 RETAINAGE PAID 0.00 8,486.70

TOTAL CONTRACT 630739 86,367.00 76,380.30 9,986.70

TOTAL SUB-PROJECT HE LSU/BR(#132)MADDOX FIELD HOUSE 86,367.00 76,380.30 9,986.70

AFS HF 2 EQUIP APPROV 24,250.00 12/02/05 24,250.00 0.00 100%

TOTAL SUB-PROJECT HF AG CTR(#43)ROAD GRAVEL IBERIA 24,250.00 24,250.00 0.00

631191 HG 01 2003 ASEVEDO INC 08/02/05 25,000.00 03/03/06 25,000.00 0.00 08/30/05 100%
631191 HG 90 RETAINAGE WITHHELD 03/03/06 2,500.00-
631191 HG 91 RETAINAGE PAID 03/03/06 2,500.00 0.00

TOTAL CONTRACT 631191 25,000.00 25,000.00 0.00

TOTAL SUB-PROJECT HG AG STAT # 6-CITRUS DRAIN SYS 25,000.00 25,000.00 0.00

631314 HH 01 2003 ALLEN GLASS INC 04/08/05 1,473.00 03/28/06 1,473.00 0.00 06/01/05 100%
631314 HH 90 RETAINAGE WITHHELD 03/28/06 147.30-
631314 HH 91 RETAINAGE PAID 03/28/06 147.30 0.00

TOTAL CONTRACT 631314 1,473.00 1,473.00 0.00

TOTAL SUB-PROJECT HH LSU/A(#24)BOLTON LIBRARY DOOR 1,473.00 1,473.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,194
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

632078 HI 01 2003 PAUL ALLEN FLOORING 12/26/05 14,505.00 08/04/06 14,505.00 0.00 12/31/05 100%
632078 HI 90 RETAINAGE WITHHELD 08/04/06 1,450.50-
632078 HI 91 RETAINAGE PAID 08/04/06 1,450.50 0.00

TOTAL CONTRACT 632078 14,505.00 14,505.00 0.00

AFS HI 2 EQUIP APPROV 6,010.00 01/18/06 2,500.00 3,510.00 41%

TOTAL SUB-PROJECT HI LSU/BR(#141)JOURNALISM WOOD FL 20,515.00 17,005.00 3,510.00

AFS HJ 1 AFS ACT 3,982.48 03/14/06 3,982.48 0.00 100%

TOTAL SUB-PROJECT HJ LSU/BR(#118)STEAM VALVE REPL 3,982.48 3,982.48 0.00

AFS HK 2 EQUIP APPROV 3,180.00 06/19/06 3,180.00 0.00 100%

TOTAL SUB-PROJECT HK LSU/BR(#144)JOURNALISM 3,180.00 3,180.00 0.00

635783 HL 01 2005 ALLEN GLASS INC 06/20/05 2,573.00 05/12/06 2,573.00 0.00 09/20/05 100%

TOTAL CONTRACT 635783 2,573.00 2,573.00 0.00

TOTAL SUB-PROJECT HL LSU/A(#27)ABRAMS HALL DOOR REP 2,573.00 2,573.00 0.00

AFS HM 2 EQUIP APPROV 15,393.65 07/21/06 15,393.65 0.00 100%

TOTAL SUB-PROJECT HM AG STA(#44)IBERIA WATER SYSTEM 15,393.65 15,393.65 0.00

636619 HN 01 2005 FACILITY AUTOMATION INC 05/12/06 22,211.00 08/04/06 6,500.00 15,711.00 07/22/06 29%
636619 HN 90 RETAINAGE WITHHELD 08/04/06 650.00-
636619 HN 91 RETAINAGE PAID 0.00 650.00

TOTAL CONTRACT 636619 22,211.00 5,850.00 16,361.00

TOTAL SUB-PROJECT HN LSU/BR(#145)MEM TOWER FIRE ALA 22,211.00 5,850.00 16,361.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,195
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS HP 2 EQUIP APPROV 12,770.00 0.00 12,770.00

TOTAL SUB-PROJECT HP LSU-SHR(#16)LOADING DOCK RENOV 12,770.00 0.00 12,770.00

639195 HQ 01 2005 ASSOCIATED WATERPROOFING CORP 07/05/06 49,900.00 0.00 49,900.00 11/01/06

TOTAL CONTRACT 639195 49,900.00 0.00 49,900.00

TOTAL SUB-PROJECT HQ LSU/BR(#147)CHOPPIN-S WALL WTR 49,900.00 0.00 49,900.00

AFS HR 2 EQUIP APPROV 960.00 0.00 960.00

TOTAL SUB-PROJECT HR LSU/BR(#146)REILLEY THEATRE CA 960.00 0.00 960.00

640394 HS 01 2005 ASCENSION ENVIRONMENTAL SVC 06/30/06 19,350.00 08/08/06 19,350.00 0.00 07/03/06 100%
640394 HS 90 RETAINAGE WITHHELD 08/08/06 1,935.00-
640394 HS 91 RETAINAGE PAID 0.00 1,935.00

TOTAL CONTRACT 640394 19,350.00 17,415.00 1,935.00

TOTAL SUB-PROJECT HS LSUBR(#116)ASB ABATE BOYD TUNN 19,350.00 17,415.00 1,935.00

AFS ZA 9 CONT MISC 647,552.59 0.00 647,552.59

TOTAL SUB-PROJECT ZA LSU BATON ROUGE 647,552.59 0.00 647,552.59

AFS ZB 9 CONT MISC 425,714.46 0.00 425,714.46

TOTAL SUB-PROJECT ZB UNIVERSITY OF NEW ORLEANS 425,714.46 0.00 425,714.46

AFS ZC 9 CONT MISC 17,713.71 0.00 17,713.71

TOTAL SUB-PROJECT ZC LSU ALEXANDRIA 17,713.71 0.00 17,713.71

AFS ZD 9 CONT MISC 7,702.09 0.00 7,702.09

TOTAL SUB-PROJECT ZD LSU EUNICE 7,702.09 0.00 7,702.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,196
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZE 9 CONT MISC 189,108.70 0.00 189,108.70

TOTAL SUB-PROJECT ZE LSUMC/SHREVEPORT 189,108.70 0.00 189,108.70

AFS ZF 9 CONT MISC 480,250.00 0.00 480,250.00

TOTAL SUB-PROJECT ZF LSU LAW CENTER 480,250.00 0.00 480,250.00

AFS ZG 9 CONT MISC 3,603.74 0.00 3,603.74

TOTAL SUB-PROJECT ZG LSU SHREVEPORT 3,603.74 0.00 3,603.74

AFS ZH 9 CONT MISC 517,887.25 0.00 517,887.25

TOTAL SUB-PROJECT ZH LSUMC/NEW ORLEANS 517,887.25 0.00 517,887.25

AFS ZI 9 CONT MISC 192,717.87 0.00 192,717.87

TOTAL SUB-PROJECT ZI LSU AGRICULTURAL CENTER 192,717.87 0.00 192,717.87

AFS ZJ 9 CONT MISC 41,049.98 0.00 41,049.98

TOTAL SUB-PROJECT ZJ LSU SYSTEM OFFICE 41,049.98 0.00 41,049.98

AFS ZK 9 CONT MISC 7,280.00 0.00 7,280.00

TOTAL SUB-PROJECT ZK LSU PENNINGTON 7,280.00 0.00 7,280.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
567762 01 01 2001 LAWSON C LOTT JR ARCHITECT F1 01/09/01 21,288.00 02/25/03 21,288.00 0.00 01/09/04 100%

TOTAL CONTRACT 567762 21,288.00 21,288.00 0.00

577917 01 01 2001 MERRITT MCDONALD CONSTRUCTION 12/03/01 212,203.41 02/27/03 212,203.41 0.00 05/01/02 100%
577917 01 90 RETAINAGE WITHHELD 02/27/03 21,220.34-
577917 01 91 RETAINAGE PAID 02/27/03 21,220.34 0.00

TOTAL CONTRACT 577917 212,203.41 212,203.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,197
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 01 LSU-BR(ITEM 2)COATES HALL DOCK 233,491.41 233,491.41 0.00

570188 02 01 2001 ROBERT L LUNSFORD AIA F1 01/18/01 6,110.00 01/18/02 6,110.00 0.00 01/18/04 100%

TOTAL CONTRACT 570188 6,110.00 6,110.00 0.00

572047 02 01 2001 GROUP CONTRACTORS INC 05/15/01 137,660.90 11/20/01 137,660.90 0.00 08/06/01 100%
572047 02 02 2001 GROUP CONTRACTORS INC PL 05/15/01 2,000.00 11/20/01 2,000.00 0.00 08/06/01 100%
572047 02 90 RETAINAGE WITHHELD 11/20/01 13,966.09-
572047 02 91 RETAINAGE PAID 11/20/01 13,966.09 0.00

TOTAL CONTRACT 572047 139,660.90 139,660.90 0.00

TOTAL SUB-PROJECT 02 LSU/BR(ITEM 3)SKYLIGHT STURGIS 145,770.90 145,770.90 0.00

AFS 03 1 AFS ACT 24,710.00 04/19/01 24,710.00 0.00 100%

TOTAL SUB-PROJECT 03 LSU/BR(#4)CAMPUS UTILITY/SANIT 24,710.00 24,710.00 0.00

569794 04 01 2001 LAWSON C LOTT JR ARCHITECT F1 03/15/01 19,644.00 10/26/01 19,644.00 0.00 03/15/04 100%

TOTAL CONTRACT 569794 19,644.00 19,644.00 0.00

572173 04 01 2001 LIVINGSTON ROOFING CO INC 05/21/01 223,455.45 12/11/01 223,455.45 0.00 09/19/01 100%
572173 04 90 RETAINAGE WITHHELD 12/11/01 22,345.55-
572173 04 91 RETAINAGE PAID 12/11/01 22,345.55 0.00

TOTAL CONTRACT 572173 223,455.45 223,455.45 0.00

TOTAL SUB-PROJECT 04 LSU/BR(#7)HATCHER HALL ROOF RE 243,099.45 243,099.45 0.00

AFS 05 2 EQUIP APPROV 16,483.00 10/31/01 16,483.00 0.00 100%

TOTAL SUB-PROJECT 05 LSU-BR(ITEM 10)ALLEN HALL LIGH 16,483.00 16,483.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,198
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574708 06 01 2001 TILDEN A BONIN CONTRACTOR INC 07/09/01 11,100.00 10/16/01 11,100.00 0.00 08/01/01 100%

TOTAL CONTRACT 574708 11,100.00 11,100.00 0.00

576252 06 01 2001 THE SELLERS GROUP F1 05/28/01 1,458.71 09/18/01 1,458.71 0.00 08/31/01 100%

TOTAL CONTRACT 576252 1,458.71 1,458.71 0.00

TOTAL SUB-PROJECT 06 LSU-E(#1)AUD INT PAINT HLTH TE 12,558.71 12,558.71 0.00

575707 07 01 2001 BERG INC 08/09/01 13,023.00 01/15/02 13,023.00 0.00 12/31/01 100%

TOTAL CONTRACT 575707 13,023.00 13,023.00 0.00

TOTAL SUB-PROJECT 07 LSU-E(#3)CIRCULATION PUMP REPL 13,023.00 13,023.00 0.00

AFS 08 2 EQUIP APPROV 21,215.75 09/24/01 21,215.75 0.00 100%

TOTAL SUB-PROJECT 08 LSU/BR(#19)LAKESHORE HOUSE PAI 21,215.75 21,215.75 0.00

576404 09 01 2001 CHERAMIE WHITNEY ARCHITECTS PR 08/29/01 31,730.00 11/27/01 31,730.00 0.00 10/28/01 100%

TOTAL CONTRACT 576404 31,730.00 31,730.00 0.00

TOTAL SUB-PROJECT 09 LSU/BR(#21)LONG FIELDHS PROGRA 31,730.00 31,730.00 0.00

619955 1A 01 2003 ASEVEDO INC CN 08/23/04 70,370.60 03/10/06 70,370.60 0.00 07/12/05 100%
619955 1A 90 RETAINAGE WITHHELD CN 03/10/06 48,397.36-
619955 1A 91 RETAINAGE PAID CN 03/10/06 48,397.36 0.00

TOTAL CONTRACT 619955 70,370.60 70,370.60 0.00

AFS 1A 4 AFS MISC. 17.27 12/13/05 17.27 0.00 100%
AFS 1A 5 AFS TESTING 741.00 03/08/05 741.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,199
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A AG STA(#6)CITRUS RES TORNADO R 71,128.87 71,128.87 0.00

AFS 10 1 AFS ACT 22,645.65 04/03/02 22,645.65 0.00 100%
AFS 10 2 EQUIP APPROV 3,650.00 10/10/01 3,650.00 0.00 100%

TOTAL SUB-PROJECT 10 LSU/BR(#13)CAMPUSWIDE HEAT SYS 26,295.65 26,295.65 0.00

AFS 11 1 AFS ACT 21,448.56 04/08/02 21,448.56 0.00 100%
AFS 11 2 EQUIP APPROV 7,120.00 01/16/02 7,120.00 0.00 100%

TOTAL SUB-PROJECT 11 LSU/BR(#14)CAMPUSWIDE HEAT VAL 28,568.56 28,568.56 0.00

AFS 12 2 EQUIP APPROV 28,524.00 12/03/01 28,524.00 0.00 100%

TOTAL SUB-PROJECT 12 LSU/BR(#15)HATCHER HALL ATTIC 28,524.00 28,524.00 0.00

AFS 13 2 EQUIP APPROV 21,065.72 01/29/02 21,065.72 0.00 100%

TOTAL SUB-PROJECT 13 LSU/BR(#16)STEAM LEAK GRP 1 21,065.72 21,065.72 0.00

AFS 14 2 EQUIP APPROV 1,200.00 12/20/01 1,200.00 0.00 100%

TOTAL SUB-PROJECT 14 LSU/BR(#17)STEAM LEAK-GRP 2) 1,200.00 1,200.00 0.00

576751 15 01 2001 ARC MECHANICAL CONTRACTORS INC 05/21/01 164,640.00 03/08/02 164,640.00 0.00 11/01/01 100%
576751 15 90 RETAINAGE WITHHELD 03/08/02 16,464.00-
576751 15 91 RETAINAGE PAID 03/08/02 16,464.00 0.00

TOTAL CONTRACT 576751 164,640.00 164,640.00 0.00

TOTAL SUB-PROJECT 15 UNO(#1)JEFFERSON CTR CHILLER R 164,640.00 164,640.00 0.00

AFS 16 2 EQUIP APPROV 12,870.00 10/05/01 12,870.00 0.00 100%

TOTAL SUB-PROJECT 16 PENNINGTON(#1)INCINERATOR/LIGH 12,870.00 12,870.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,200
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 17 1 AFS ACT 17,500.00 10/25/01 17,500.00 0.00 100%

TOTAL SUB-PROJECT 17 LSU/BR(#9)ART BLDG-RPL CANOPIE 17,500.00 17,500.00 0.00

AFS 18 2 EQUIP APPROV 15,240.00 12/20/01 15,240.00 0.00 100%

TOTAL SUB-PROJECT 18 LSU/BR(#11)CAMPUS HIGH VOLTAGE 15,240.00 15,240.00 0.00

578654 19 01 2001 JOHN J GUTH ASSOCIATES F1 12/01/01 11,732.00 06/20/03 11,732.00 0.00 04/30/04 100%
578654 19 02 2001 JOHN J GUTH ASSOCIATES R1 12/01/01 500.00 06/20/03 62.00 438.00 04/30/04 12%

TOTAL CONTRACT 578654 12,232.00 11,794.00 438.00

596087 19 01 2001 BERG INC 05/30/02 110,750.00 09/05/03 110,750.00 0.00 04/22/03 100%
596087 19 90 RETAINAGE WITHHELD 09/05/03 11,075.00-
596087 19 91 RETAINAGE PAID 09/05/03 11,075.00 0.00

TOTAL CONTRACT 596087 110,750.00 110,750.00 0.00

TOTAL SUB-PROJECT 19 LSUHSC/SHR(#8)K-WING AIR FILTE 122,982.00 122,544.00 438.00

578746 20 01 2001 FRUGE LUMBER YARD INC 12/07/01 19,950.00 03/01/02 19,950.00 0.00 12/31/02 100%

TOTAL CONTRACT 578746 19,950.00 19,950.00 0.00

TOTAL SUB-PROJECT 20 LSU/E(#4)H&PE REPLACE DOORS 19,950.00 19,950.00 0.00

567206 21 02 2001 ROBERT L LUNSFORD AIA F1 12/13/00 329.00 09/06/02 329.00 0.00 12/13/03 100%

TOTAL CONTRACT 567206 329.00 329.00 0.00

579015 21 02 2001 EDGERTON CONSTRUCTION CO INC 11/26/01 10,438.05 06/11/02 10,438.05 0.00 03/18/02 100%
579015 21 90 RETAINAGE WITHHELD 06/11/02 13,945.51-
579015 21 91 RETAINAGE PAID 06/11/02 13,945.51 0.00

TOTAL CONTRACT 579015 1MULT 10,438.05 10,438.05 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,201
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 21 1 AFS ACT 1,513.00 04/17/02 1,513.00 0.00 100%
AFS 21 2 EQUIP APPROV 5,550.00 01/29/02 5,550.00 0.00 100%

TOTAL SUB-PROJECT 21 LSU/BR(#26)DAIRY SCIENCE CODE 17,830.05 17,830.05 0.00

578977 22 01 2001 BERG INC 12/12/01 19,790.00 03/15/02 19,790.00 0.00 12/31/02 100%

TOTAL CONTRACT 578977 19,790.00 19,790.00 0.00

TOTAL SUB-PROJECT 22 LSU-E(#5)HUNDLEY HALL CIRCULAT 19,790.00 19,790.00 0.00

579353 23 01 2001 RONALD RAY DUPRE 12/08/01 12,480.00 05/24/02 12,480.00 0.00 06/30/02 100%

TOTAL CONTRACT 579353 12,480.00 12,480.00 0.00

TOTAL SUB-PROJECT 23 LSU-E(#2)ADA MANUEL HALL LOCK 12,480.00 12,480.00 0.00

579411 24 01 2001 GAUTREAU & GONZALEZ INC F1 11/14/01 2,097.50 05/03/02 2,097.50 0.00 11/14/04 100%

TOTAL CONTRACT 579411 2,097.50 2,097.50 0.00

AFS 24 1 AFS ACT 1,002.50 10/10/02 1,002.50 0.00 100%
AFS 24 2 EQUIP APPROV 3,500.00 01/10/03 3,500.00 0.00 100%

TOTAL SUB-PROJECT 24 LSU/BR(#25)HIMES HALL/BASEMENT 6,600.00 6,600.00 0.00

AFS 25 2 EQUIP APPROV 21,350.00 03/18/02 21,350.00 0.00 100%

TOTAL SUB-PROJECT 25 LSU/BR(#28)STEAM LEAK REPAIR 21,350.00 21,350.00 0.00

AFS 26 1 AFS ACT 2,660.43 02/20/02 2,660.43 0.00 100%

TOTAL SUB-PROJECT 26 LSU/BR(#8)(OLD)FORESTRY BLDG 2,660.43 2,660.43 0.00

AFS 27 1 AFS ACT 20,740.62 03/14/02 20,740.62 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,202
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 27 2 EQUIP APPROV 2,775.00 06/06/03 2,775.00 0.00 100%

TOTAL SUB-PROJECT 27 LSU/BR(#12)CHOPPIN HALL WATER 23,515.62 23,515.62 0.00

AFS 28 2 EQUIP APPROV 5,984.00 05/01/02 5,984.00 0.00 100%

TOTAL SUB-PROJECT 28 LSU/BR(#29)STAIR TREADS/WINDOW 5,984.00 5,984.00 0.00

AFS 29 2 EQUIP APPROV 23,938.56 05/24/02 23,938.56 0.00 100%

TOTAL SUB-PROJECT 29 LSU/BR(#29)WINDOW RPR/PAINTING 23,938.56 23,938.56 0.00

582536 30 01 2001 CHENEVERT SONGY RODI F1 02/14/02 2,802.60 07/26/02 2,802.60 0.00 02/14/05 100%
582536 30 02 2001 CHENEVERT SONGY RODI F1 02/14/02 1,200.00 07/26/02 1,200.00 0.00 02/14/05 100%

TOTAL CONTRACT 582536 4,002.60 4,002.60 0.00

AFS 30 2 EQUIP APPROV 21,872.00 06/13/02 21,597.00 275.00 98%

TOTAL SUB-PROJECT 30 LSU/BR(#31)RAPHAEL SEMMES STOR 25,874.60 25,599.60 275.00

AFS 31 2 EQUIP APPROV 3,628.00 04/10/02 3,628.00 0.00 100%

TOTAL SUB-PROJECT 31 LSU/BR(#32)FAC SERV-SHOP ROLL- 3,628.00 3,628.00 0.00

592981 32 01 2001 THOMSON GENERAL 09/16/02 37,739.00 05/16/03 37,739.00 0.00 03/13/03 100%
592981 32 90 RETAINAGE WITHHELD 05/16/03 3,773.90-
592981 32 91 RETAINAGE PAID 05/16/03 3,773.90 0.00

TOTAL CONTRACT 592981 37,739.00 37,739.00 0.00

AFS 32 2 EQUIP APPROV 21,393.00 03/27/02 21,393.00 0.00 100%

TOTAL SUB-PROJECT 32 LSUHSC/SHR(#7)ELEVATOR DOORS 59,132.00 59,132.00 0.00

AFS 33 2 EQUIP APPROV 24,475.00 05/01/02 24,475.00 0.00 100%

TOTAL SUB-PROJECT 33 LSU/BR(#30)NUCLEAR SCIENCE/ABA 24,475.00 24,475.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,203
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 35 1 AFS ACT 7,364.02 06/27/02 7,364.02 0.00 100%
AFS 35 2 EQUIP APPROV 42,313.50 05/02/03 42,313.50 0.00 100%

TOTAL SUB-PROJECT 35 LSU/BR(#34)GYM ARMORY BASEMENT 49,677.52 49,677.52 0.00

AFS 36 2 EQUIP APPROV 3,650.00 03/22/02 3,650.00 0.00 100%

TOTAL SUB-PROJECT 36 LSU/BR(#38)ASSEMBLY CENTER CON 3,650.00 3,650.00 0.00

581495 37 01 2001 FENNER CONSULTING LLC F1 03/01/02 2,485.00 04/12/02 2,485.00 0.00 06/30/02 100%

TOTAL CONTRACT 581495 2,485.00 2,485.00 0.00

AFS 37 2 EQUIP APPROV 14,698.00 05/19/03 14,698.00 0.00 100%

TOTAL SUB-PROJECT 37 LSUHSC/SHR(#5)CORRECT FIRE SEP 17,183.00 17,183.00 0.00

585666 38 01 2001 BERNHARD MECHANICAL 05/13/02 46,700.00 02/06/03 46,700.00 0.00 06/21/02 100%
585666 38 90 RETAINAGE WITHHELD 02/06/03 4,670.00-
585666 38 91 RETAINAGE PAID 02/06/03 4,670.00 0.00

TOTAL CONTRACT 585666 46,700.00 46,700.00 0.00

AFS 38 2 EQUIP APPROV 90,963.45 09/20/02 82,963.45 8,000.00 91%

TOTAL SUB-PROJECT 38 LSU/BR(#36)FOSTER HALL ASBESTO 137,663.45 129,663.45 8,000.00

582635 39 01 2001 DAVID RUSSELL JOHNS F1 04/02/02 10,276.00 12/05/03 10,276.00 0.00 04/01/04 100%
582635 39 02 2001 DAVID RUSSELL JOHNS R1 04/02/02 600.00 12/05/03 395.10 204.90 04/01/04 65%
582635 39 03 2002 DAVID RUSSELL JOHNS F1 04/02/02 3,083.00 12/05/03 3,083.00 0.00 04/01/04 100%

TOTAL CONTRACT 582635 13,959.00 13,754.10 204.90

592799 39 01 2001 BONOMO BUILDERS INC 12/11/02 99,990.00 10/10/03 99,990.00 0.00 07/29/03 100%
592799 39 90 RETAINAGE WITHHELD 10/10/03 9,999.00-
592799 39 91 RETAINAGE PAID 10/10/03 9,999.00 0.00

TOTAL CONTRACT 592799 99,990.00 99,990.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,204
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 39 LSUHSC/SHR(#6)RADIOLOGY EGRESS 113,949.00 113,744.10 204.90

AFS 40 2 EQUIP APPROV 119,919.00 08/08/03 119,919.00 0.00 100%

TOTAL SUB-PROJECT 40 LSU/BR(#35)NUCLEAR SCIENCE AHU 119,919.00 119,919.00 0.00

584540 41 01 2001 SOMDAL ASSOCIATES F1 04/29/02 7,896.00 01/31/03 7,896.00 0.00 10/29/02 100%

TOTAL CONTRACT 584540 7,896.00 7,896.00 0.00

AFS 41 2 EQUIP APPROV 95,109.00 02/18/03 95,109.00 0.00 100%

TOTAL SUB-PROJECT 41 LSU/SHR(#2)CARPET REPLACEMENT 103,005.00 103,005.00 0.00

AFS 42 6 AFS BLD RISK 405.00 09/12/01 405.00 0.00 100%
AFS 42 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 LSU/SHR(ITEM 1)500 TON CHILLER 405.00 405.00 0.00

AFS 43 2 EQUIP APPROV 28,711.00 07/09/02 28,711.00 0.00 100%

TOTAL SUB-PROJECT 43 LSU-SHR(#3)ELEVATOR REPAIRS 28,711.00 28,711.00 0.00

AFS 44 1 AFS ACT 721.00 09/19/02 721.00 0.00 100%
AFS 44 2 EQUIP APPROV 73,736.00 08/08/03 73,736.00 0.00 100%

TOTAL SUB-PROJECT 44 LSU/BR(#42)ABATE DALRYMPLE EQU 74,457.00 74,457.00 0.00

586742 45 01 2001 CRESS & LOPRESTO ARCHITECTS F1 04/17/02 16,899.00 04/01/05 16,899.00 0.00 04/17/05 100%
586742 45 02 2001 CRESS & LOPRESTO ARCHITECTS R1 04/17/02 4,957.50 04/01/05 4,957.50 0.00 04/17/05 100%
586742 45 03 2001 CRESS & LOPRESTO ARCHITECTS F1 04/17/02 7,358.00 04/01/05 7,358.00 0.00 04/17/05 100%
586742 45 02 2003 CRESS & LOPRESTO ARCHITECTS F1 04/17/02 2,805.00 04/01/05 2,805.00 0.00 04/17/05 100%

TOTAL CONTRACT 586742 32,019.50 32,019.50 0.00

602080 45 02 2001 ARRIGHI SIMONEAUX LLC 07/21/03 178,536.17 12/23/04 178,536.17 0.00 03/03/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,205
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

602080 45 03 2002 ARRIGHI SIMONEAUX LLC 07/21/03 26,777.12 12/23/04 26,777.12 0.00 03/03/04 100%
602080 45 04 2003 ARRIGHI SIMONEAUX LLC 07/21/03 2,033.65 12/23/04 2,033.65 0.00 03/03/04 100%
602080 45 90 RETAINAGE WITHHELD 12/23/04 27,549.79-
602080 45 91 RETAINAGE PAID 12/23/04 27,549.79 0.00

TOTAL CONTRACT 602080 1MULT 207,346.94 207,346.94 0.00

AFS 45 1 AFS ACT 2,727.00 05/13/03 2,727.00 0.00 100%
AFS 45 2 EQUIP APPROV 19,850.00 10/04/02 19,850.00 0.00 100%

TOTAL SUB-PROJECT 45 LSU/BR(#41)KNAPP HALL INT RENS 261,943.44 261,943.44 0.00

584687 46 01 2001 J & W CONTRACTORS INC 04/22/02 45,249.00 08/09/02 45,249.00 0.00 05/21/02 100%
584687 46 90 RETAINAGE WITHHELD 08/09/02 4,524.90-
584687 46 91 RETAINAGE PAID 08/09/02 4,524.90 0.00

TOTAL CONTRACT 584687 45,249.00 45,249.00 0.00

TOTAL SUB-PROJECT 46 AG STA(#1)HAMMOND RES-METAL SH 45,249.00 45,249.00 0.00

AFS 47 2 EQUIP APPROV 24,856.00 06/25/02 24,856.00 0.00 100%

TOTAL SUB-PROJECT 47 LSU/BR(#44)CAMPUSWIDE ST REPAI 24,856.00 24,856.00 0.00

AFS 48 2 EQUIP APPROV 6,100.00 06/14/02 6,100.00 0.00 100%

TOTAL SUB-PROJECT 48 PENNINGTON(#2)PARKING LOT/ROAD 6,100.00 6,100.00 0.00

AFS 49 2 EQUIP APPROV 46,523.00 01/31/03 46,523.00 0.00 100%

TOTAL SUB-PROJECT 49 LSUHSC/SHR(#3)K-WING CONDENSAT 46,523.00 46,523.00 0.00

AFS 50 2 EQUIP APPROV 17,250.00 09/19/02 17,250.00 0.00 100%

TOTAL SUB-PROJECT 50 LSU/AG/RED RIVER ST-INT FENCIN 17,250.00 17,250.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,206
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

596685 51 01 2001 ASCENSION ENVIRONMENTAL SVC 04/12/03 17,850.00 07/11/03 17,850.00 0.00 04/14/03 100%
596685 51 90 RETAINAGE WITHHELD 07/11/03 1,785.00-
596685 51 91 RETAINAGE PAID 07/11/03 1,785.00 0.00

TOTAL CONTRACT 596685 17,850.00 17,850.00 0.00

AFS 51 2 EQUIP APPROV 31,180.00 09/30/03 31,180.00 0.00 100%

TOTAL SUB-PROJECT 51 LSU/BR(ITEM #43)HEATING SYSTEM 49,030.00 49,030.00 0.00

588584 52 01 2001 MERRITT MCDONALD CONSTRUCTION 07/23/02 49,961.00 03/28/03 49,961.00 0.00 11/21/02 100%
588584 52 90 RETAINAGE WITHHELD 03/28/03 4,996.10-
588584 52 91 RETAINAGE PAID 03/28/03 4,996.10 0.00

TOTAL CONTRACT 588584 49,961.00 49,961.00 0.00

TOTAL SUB-PROJECT 52 LSU/BR(#33)CAMPUS WIDE TOILET 49,961.00 49,961.00 0.00

590448 53 01 2001 ASHE BROUSSARD WEINZETTLE F1 07/02/02 6,434.79 09/09/03 6,434.79 0.00 07/09/05 100%
590448 53 02 2001 ASHE BROUSSARD WEINZETTLE R1 07/02/02 512.30 09/09/03 512.30 0.00 07/09/05 100%

TOTAL CONTRACT 590448 6,947.09 6,947.09 0.00

596954 53 01 2001 SKIP CONVERSE INC 05/26/03 57,300.00 12/02/03 57,300.00 0.00 08/20/03 100%
596954 53 90 RETAINAGE WITHHELD 12/02/03 5,730.00-
596954 53 91 RETAINAGE PAID 12/02/03 5,730.00 0.00

TOTAL CONTRACT 596954 57,300.00 57,300.00 0.00

TOTAL SUB-PROJECT 53 LSU/A(#6)H&PE BLDG ENTRANCES 64,247.09 64,247.09 0.00

AFS 54 2 EQUIP APPROV 409,333.25 07/24/06 404,828.25 4,505.00 98%

TOTAL SUB-PROJECT 54 UNO(#3)FLOOR RPL MAIN CAMPUS 409,333.25 404,828.25 4,505.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,207
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

616875 55 01 2003 KEVIN J SMITH CONSTRUCTION CO 08/30/04 23,390.58 01/14/05 23,390.58 0.00 10/19/04 100%
616875 55 90 RETAINAGE WITHHELD 01/14/05 2,339.06-
616875 55 91 RETAINAGE PAID 01/14/05 2,339.06 0.00

TOTAL CONTRACT 616875 23,390.58 23,390.58 0.00

AFS 55 2 EQUIP APPROV 238,637.18 03/03/06 233,220.18 5,417.00 97%

TOTAL SUB-PROJECT 55 UNO(#7)LIFE SAFETY CORRECTIONS 262,027.76 256,610.76 5,417.00

AFS 56 2 EQUIP APPROV 228,692.73 07/05/06 228,692.73 0.00 100%

TOTAL SUB-PROJECT 56 UNO(#4)CEILING RPL-MAIN CAMPUS 228,692.73 228,692.73 0.00

AFS 57 2 EQUIP APPROV 15,100.00 02/19/03 15,100.00 0.00 100%

TOTAL SUB-PROJECT 57 LSU/BR(#45)CEBA RPL INVERTER S 15,100.00 15,100.00 0.00

615374 58 01 2003 VER-CON LLC 07/30/04 39,297.64 04/26/05 39,297.64 0.00 11/01/04 100%
615374 58 90 RETAINAGE WITHHELD 04/26/05 3,929.76-
615374 58 91 RETAINAGE PAID 04/26/05 3,929.76 0.00

TOTAL CONTRACT 615374 39,297.64 39,297.64 0.00

AFS 58 2 EQUIP APPROV 163,617.17 07/25/06 163,617.17 0.00 100%

TOTAL SUB-PROJECT 58 UNO(#6)ADA CORRECTIONS MAIN CA 202,914.81 202,914.81 0.00

592960 59 01 2001 ROOF TECHNOLOGIES INC CN 01/20/03 86,557.00 10/10/03 86,557.00 0.00 06/18/03 100%
592960 59 02 2001 ROOF TECHNOLOGIES INC PL 01/20/03 200.00 10/10/03 200.00 0.00 06/18/03 100%
592960 59 90 RETAINAGE WITHHELD PL 10/10/03 8,675.70-
592960 59 91 RETAINAGE PAID PL 10/10/03 8,675.70 0.00

TOTAL CONTRACT 592960 86,757.00 86,757.00 0.00

AFS 59 4 AFS MISC. 100.00 01/21/03 75.00 25.00 75%
AFS 59 6 AFS BLD RISK 257.00 10/23/03 90.00 167.00 35%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,208
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 59 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 59 LSU/BR(#48)NICHOLSON HALL ROOF 87,114.00 86,922.00 192.00

557490 60 03 2001 PAN AMERICAN ENGINEERS INC F1 06/07/99 6,236.12 10/31/02 6,236.12 0.00 06/07/02 100%

TOTAL CONTRACT 557490 1MULT 6,236.12 6,236.12 0.00

572614 60 04 2001 CORLEY PLUMBING & HEATING 06/04/01 19,269.70 08/27/02 19,269.70 0.00 04/22/02 100%
572614 60 90 RETAINAGE WITHHELD 08/27/02 21,316.97-
572614 60 91 RETAINAGE PAID 08/27/02 21,316.97 0.00

TOTAL CONTRACT 572614 1MULT 19,269.70 19,269.70 0.00

TOTAL SUB-PROJECT 60 LSU/A(#2)WTR SPLY & DISTRIBUTI 25,505.82 25,505.82 0.00

AFS 61 2 EQUIP APPROV 8,925.00 01/07/03 8,925.00 0.00 100%

TOTAL SUB-PROJECT 61 S/E RES STA(#4)WASTE TREATMENT 8,925.00 8,925.00 0.00

AFS 62 2 EQUIP APPROV 3,840.85 02/24/03 3,840.85 0.00 100%

TOTAL SUB-PROJECT 62 ST. GABRIEL RES STA(#8)ROAD/PA 3,840.85 3,840.85 0.00

576523 64 02 2001 ASSAF, SIMONEAUX, TAUZIN & F1 07/31/01 471.82 07/25/03 471.82 0.00 07/31/04 100%

TOTAL CONTRACT 576523 471.82 471.82 0.00

578873 64 02 2001 BERNHARD MECHANICAL 12/04/01 166,367.88 10/29/02 166,367.88 0.00 06/06/02 100%
578873 64 90 RETAINAGE WITHHELD 10/29/02 27,062.35-
578873 64 91 RETAINAGE PAID 10/29/02 27,062.35 0.00

TOTAL CONTRACT 578873 1MULT 166,367.88 166,367.88 0.00

TOTAL SUB-PROJECT 64 LSU/BR(#22)POWERHOUSE DEAERATO 166,839.70 166,839.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,209
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592611 65 01 2001 JOLLY CONSULTANTS INC F1 11/01/02 13,500.00 04/22/03 13,500.00 0.00 06/30/03 100%

TOTAL CONTRACT 592611 13,500.00 13,500.00 0.00

598227 65 01 2001 ARMAND ELECTRIC CO INC 05/12/03 234,701.00 04/20/04 234,701.00 0.00 01/16/04 100%
598227 65 90 RETAINAGE WITHHELD 04/20/04 23,470.10-
598227 65 91 RETAINAGE PAID 04/20/04 23,470.10 0.00

TOTAL CONTRACT 598227 234,701.00 234,701.00 0.00

607087 65 01 2001 JOLLY CONSULTANTS INC F1 07/28/03 1,000.00 07/23/04 960.00 40.00 06/30/04 96%

TOTAL CONTRACT 607087 1,000.00 960.00 40.00

TOTAL SUB-PROJECT 65 LSUHSC/NO(#1)RESIDENCE HALL GA 249,201.00 249,161.00 40.00

AFS 66 2 EQUIP APPROV 7,250.00 01/09/03 7,250.00 0.00 100%

TOTAL SUB-PROJECT 66 PENNINGTON(#3)MISC PAINTING 7,250.00 7,250.00 0.00

AFS 67 2 EQUIP APPROV 4,995.00 02/26/03 4,995.00 0.00 100%

TOTAL SUB-PROJECT 67 AG STA-CMP GRNT WALKER(#7)HOOD 4,995.00 4,995.00 0.00

595263 68 01 2001 TRADE CONSTRUCTION CO LLC 03/12/03 92,500.00 10/03/03 92,500.00 0.00 04/16/03 100%
595263 68 90 RETAINAGE WITHHELD 10/03/03 9,250.00-
595263 68 91 RETAINAGE PAID 10/03/03 9,250.00 0.00

TOTAL CONTRACT 595263 92,500.00 92,500.00 0.00

AFS 68 1 AFS ACT 199.16 09/04/03 199.16 0.00 100%
AFS 68 2 EQUIP APPROV 151,047.00 04/22/04 151,047.00 0.00 100%

TOTAL SUB-PROJECT 68 LSU/BR(#39)VET MED COOL TOWER 243,746.16 243,746.16 0.00

597852 69 01 2001 KEWAUNEE SCIENTIFIC CORP 04/22/03 105,407.13 12/16/03 105,407.13 0.00 08/28/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,210
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

597852 69 90 RETAINAGE WITHHELD 12/16/03 10,540.71-
597852 69 91 RETAINAGE PAID 12/16/03 10,540.71 0.00

TOTAL CONTRACT 597852 105,407.13 105,407.13 0.00

603478 69 01 2001 OUBRE ASSOCIATES ACHITECTS INC F1 06/17/02 5,479.25 09/19/03 4,514.90 964.35 03/31/03 82%

TOTAL CONTRACT 603478 5,479.25 4,514.90 964.35

AFS 69 2 EQUIP APPROV 227,094.09 06/05/06 213,206.99 13,887.10 93%

TOTAL SUB-PROJECT 69 UNO(#5)CLASSRM REFURB-MAIN CAM 337,980.47 323,129.02 14,851.45

593707 70 01 2001 WINK INC F1 01/01/03 15,000.00 04/22/03 15,000.00 0.00 06/30/03 100%

TOTAL CONTRACT 593707 15,000.00 15,000.00 0.00

602896 70 02 2001 TRITON MECHANICAL CONTRACTORS 06/16/03 9,511.00 08/20/04 9,511.00 0.00 01/28/04 100%
602896 70 90 RETAINAGE WITHHELD 08/20/04 12,937.10-
602896 70 91 RETAINAGE PAID 08/20/04 12,937.10 0.00

TOTAL CONTRACT 602896 9,511.00 9,511.00 0.00

TOTAL SUB-PROJECT 70 LSUHSC/NO(#2)CSRB-STEAM AUTOCL 24,511.00 24,511.00 0.00

AFS 71 2 EQUIP APPROV 25,569.00 07/18/03 25,569.00 0.00 100%

TOTAL SUB-PROJECT 71 LSU/BR(#51)STEAM LEAK RPRS-DOR 25,569.00 25,569.00 0.00

AFS 72 2 EQUIP APPROV 24,950.00 02/28/03 24,950.00 0.00 100%

TOTAL SUB-PROJECT 72 AG CTR(#5)CP GRANT WALKER DINI 24,950.00 24,950.00 0.00

AFS 73 2 EQUIP APPROV 57,000.00 07/15/03 57,000.00 0.00 100%

TOTAL SUB-PROJECT 73 AG STAT(ITEM #3)HAMMOND RESIDE 57,000.00 57,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,211
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

595319 74 01 2001 COMMANDER CORPORATION 03/17/03 53,600.00 02/27/04 53,600.00 0.00 08/22/03 100%
595319 74 90 RETAINAGE WITHHELD 02/27/04 5,360.00-
595319 74 91 RETAINAGE PAID 02/27/04 5,360.00 0.00

TOTAL CONTRACT 595319 53,600.00 53,600.00 0.00

TOTAL SUB-PROJECT 74 UNO(#2)FUME HOOD DUCTWORK RPL 53,600.00 53,600.00 0.00

AFS 75 1 AFS ACT 8,000.00 04/21/03 8,000.00 0.00 100%

TOTAL SUB-PROJECT 75 LSUBR(#49)POWERHOUSE-AIR END R 8,000.00 8,000.00 0.00

596553 76 01 2001 JERRY M CAMPBELL & ASSOCIATES F1 01/28/03 15,659.00 07/08/04 15,659.00 0.00 01/28/06 100%
596553 76 02 2002 JERRY M CAMPBELL & ASSOCIATES F1 01/28/03 2,508.00 07/08/04 2,508.00 0.00 01/28/06 100%

TOTAL CONTRACT 596553 18,167.00 18,167.00 0.00

605351 76 01 2002 ARRIGHI SIMONEAUX LLC 10/21/03 73,890.00 10/12/04 73,890.00 0.00 02/10/04 100%
605351 76 02 2003 ARRIGHI SIMONEAUX LLC 10/21/03 104,647.02 10/12/04 104,647.02 0.00 02/10/04 100%
605351 76 90 RETAINAGE WITHHELD 10/12/04 17,853.70-
605351 76 91 RETAINAGE PAID 10/12/04 17,853.70 0.00

TOTAL CONTRACT 605351 178,537.02 178,537.02 0.00

TOTAL SUB-PROJECT 76 LSUBR(#40)EFFERSON HALL FLOORI 196,704.02 196,704.02 0.00

AFS 77 2 EQUIP APPROV 33,350.00 11/19/03 33,350.00 0.00 100%

TOTAL SUB-PROJECT 77 LSU/SHR(#5)BRONSON ELEVATOR RE 33,350.00 33,350.00 0.00

AFS 78 2 EQUIP APPROV 12,000.00 12/17/03 12,000.00 0.00 100%

TOTAL SUB-PROJECT 78 AG STA(#17)ROAD GRAVEL RED RIV 12,000.00 12,000.00 0.00

600426 79 01 2001 WINK INC F1 04/28/03 7,500.00 08/29/03 7,500.00 0.00 06/30/03 100%

TOTAL CONTRACT 600426 7,500.00 7,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,212
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605377 79 01 2002 HARBOR CONSTRUCTION CO INC 11/10/03 165,122.00 05/06/05 165,122.00 0.00 12/17/04 100%
605377 79 02 2003 HARBOR CONSTRUCTION CO INC 11/10/03 6,595.00 05/06/05 6,595.00 0.00 12/17/04 100%
605377 79 90 RETAINAGE WITHHELD 05/06/05 17,171.70-
605377 79 91 RETAINAGE PAID 05/06/05 17,171.70 0.00

TOTAL CONTRACT 605377 171,717.00 171,717.00 0.00

619074 79 01 2003 WINK INC F1 07/01/04 8,450.00 02/01/05 6,337.50 2,112.50 06/30/05 75%

TOTAL CONTRACT 619074 8,450.00 6,337.50 2,112.50

TOTAL SUB-PROJECT 79 LSUHSC-NO(#5)CATCH BASIN-CLINI 187,667.00 185,554.50 2,112.50

AFS 80 2 EQUIP APPROV 43,498.00 08/02/04 43,498.00 0.00 100%

TOTAL SUB-PROJECT 80 LSU/SHR(#6)SWIM POOL HEATER 43,498.00 43,498.00 0.00

AFS 81 2 EQUIP APPROV 10,890.00 08/25/03 10,890.00 0.00 100%

TOTAL SUB-PROJECT 81 LSU AG STA(#11)IDLEWILD RD GRA 10,890.00 10,890.00 0.00

AFS 82 1 AFS ACT 18,323.50 08/29/03 18,323.50 0.00 100%

TOTAL SUB-PROJECT 82 LSU/BR(#20)HATCHER HALL BASEME 18,323.50 18,323.50 0.00

AFS 83 2 EQUIP APPROV 7,691.00 01/09/04 7,691.00 0.00 100%

TOTAL SUB-PROJECT 83 LSU/BR(#55)POULTRY SCIENCE ATT 7,691.00 7,691.00 0.00

604393 84 02 2002 BELCHER & NESBIT LLC F1 09/18/03 20,161.00 10/21/05 20,161.00 0.00 09/17/06 100%
604393 84 03 2003 BELCHER & NESBIT LLC F1 09/18/03 1,844.00 10/21/05 1,844.00 0.00 09/17/06 100%

TOTAL CONTRACT 604393 22,005.00 22,005.00 0.00

612389 84 01 2003 J & J ELECTRICAL & 05/10/04 218,814.55 10/10/05 218,814.55 0.00 11/02/04 100%
612389 84 90 RETAINAGE WITHHELD 10/10/05 21,881.46-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,213
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

612389 84 91 RETAINAGE PAID 10/10/05 21,881.46 0.00

TOTAL CONTRACT 612389 218,814.55 218,814.55 0.00

AFS 84 2 EQUIP APPROV 28,580.00 04/26/05 28,580.00 0.00 100%

TOTAL SUB-PROJECT 84 LSU/BR(#56)FIRE ALARM LIFE SCI 269,399.55 269,399.55 0.00

600614 90 01 2002 PURTLE & ASSOCIATES LC F1 06/15/03 7,929.00 02/18/05 7,929.00 0.00 05/15/05 100%
600614 90 02 2002 PURTLE & ASSOCIATES LC R1 06/15/03 500.00 02/18/05 0.00 500.00 05/15/05
600614 90 03 2003 PURTLE & ASSOCIATES LC F1 06/15/03 38,868.00 02/18/05 38,867.84 0.16 05/15/05 99%

TOTAL CONTRACT 600614 47,297.00 46,796.84 500.16

614310 90 01 2003 FIRE TECH SYSTEM 06/01/04 517,521.30 12/07/04 517,521.30 0.00 08/30/04 100%
614310 90 90 RETAINAGE WITHHELD 12/07/04 25,876.07-
614310 90 91 RETAINAGE PAID 12/07/04 25,876.07 0.00

TOTAL CONTRACT 614310 517,521.30 517,521.30 0.00

TOTAL SUB-PROJECT 90 LSUHSC-SHR(#11)HOSP FIRE PUMP 564,818.30 564,318.14 500.16

602082 91 01 2001 MERRITT MCDONALD CONSTRUCTION 06/09/03 45,239.93 11/13/03 45,239.93 0.00 08/20/03 100%
602082 91 90 RETAINAGE WITHHELD 11/13/03 4,523.99-
602082 91 91 RETAINAGE PAID 11/13/03 4,523.99 0.00

TOTAL CONTRACT 602082 45,239.93 45,239.93 0.00

TOTAL SUB-PROJECT 91 LSU AG STAT(ITEM 10)BURDEN CTR 45,239.93 45,239.93 0.00

AFS 92 2 EQUIP APPROV 15,000.00 12/17/03 15,000.00 0.00 100%

TOTAL SUB-PROJECT 92 AG STAT(ITEM #14) BEN HUR-FENC 15,000.00 15,000.00 0.00

AFS 93 1 AFS ACT 66,627.00 09/13/04 66,627.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,214
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 93 2 EQUIP APPROV 43,373.00 02/20/04 43,373.00 0.00 100%

TOTAL SUB-PROJECT 93 LSUBR(ITEM # 57)STEAM HEATING 110,000.00 110,000.00 0.00

AFS 94 2 EQUIP APPROV 6,325.00 10/21/03 6,325.00 0.00 100%

TOTAL SUB-PROJECT 94 LSUBR(ITEM54)CLEAN GREEK THEAT 6,325.00 6,325.00 0.00

606801 95 01 2002 MERRITT MCDONALD CONSTRUCTION 12/10/03 5,000.00 04/19/04 5,000.00 0.00 01/08/04 100%
606801 95 90 RETAINAGE WITHHELD 04/19/04 500.00-
606801 95 91 RETAINAGE PAID 04/19/04 500.00 0.00

TOTAL CONTRACT 606801 5,000.00 5,000.00 0.00

AFS 95 2 EQUIP APPROV 469.84 02/09/04 469.84 0.00 100%

TOTAL SUB-PROJECT 95 LSU-BR STURGIS HALL BRICK VENE 5,469.84 5,469.84 0.00

AFS 96 2 EQUIP APPROV 4,556.00 01/22/04 4,556.00 0.00 100%

TOTAL SUB-PROJECT 96 LSU/BR(#70)FIRE ALARM MIDDLETO 4,556.00 4,556.00 0.00

AFS 97 2 EQUIP APPROV 28,196.00 05/12/04 28,196.00 0.00 100%

TOTAL SUB-PROJECT 97 LSU/BR(#60)CEBA FLOOR RPL MATE 28,196.00 28,196.00 0.00

AFS 98 2 EQUIP APPROV 24,950.00 05/26/04 24,950.00 0.00 100%

TOTAL SUB-PROJECT 98 LSU/BR(#61)EFFERSON-N LOW ROOF 24,950.00 24,950.00 0.00

606370 99 01 2002 GILL INDUSTRIES LTD OC 12/15/03 12,440.00 09/10/04 12,440.00 0.00 01/30/04 100%

TOTAL CONTRACT 606370 12,440.00 12,440.00 0.00

AFS 99 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 LSU/BR(#59)ASB ABATE JOURNALIS 12,440.00 12,440.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,215
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-00-01 AFS PROJECT NO 00165
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING, & LIFE SAFETY CODE

CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, E.B.R., ORLEANS, RAPIDES PARISHES.

$530,000 CLOC TRANSFERRED FROM 19-600-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 5,053,457.73 0.00 5,053,457.73

TOTAL PROJECT 00165 23,171,498.98 14,658,898.68 8,512,600.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,213,144.41 10,392,512.78 820,631.63

TOTAL CONTRACTS 11,213,144.41 10,392,512.78 820,631.63



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,216
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-04-02 AFS PROJECT NO 05012
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC

EQUIPMENT, ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 034 STATE GENERAL REVENUE 2,066,000 0

TOTAL ACT 2 2,066,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,066,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,066,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,217
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-04-02 AFS PROJECT NO 05012
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC

EQUIPMENT, ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 1,110,920.00 10/31/05 1,110,920.00 0.00 100%

TOTAL SUB-PROJECT 01 LSU/BATON ROUGE 1,110,920.00 1,110,920.00 0.00

AFS 02 2 EQUIP APPROV 72,407.00 10/31/05 72,407.00 0.00 100%

TOTAL SUB-PROJECT 02 LSU LAW CENTER 72,407.00 72,407.00 0.00

AFS 03 2 EQUIP APPROV 197,870.00 06/23/05 59,707.19 138,162.81 30%

TOTAL SUB-PROJECT 03 UNO 197,870.00 59,707.19 138,162.81

AFS 04 2 EQUIP APPROV 71,982.00 03/01/05 71,982.00 0.00 100%

TOTAL SUB-PROJECT 04 LSU SHREVEPORT 71,982.00 71,982.00 0.00

AFS 05 2 EQUIP APPROV 36,966.00 07/12/05 36,966.00 0.00 100%

TOTAL SUB-PROJECT 05 LSU ALEXANDRIA 36,966.00 36,966.00 0.00

AFS 06 2 EQUIP APPROV 29,113.00 07/12/05 29,113.00 0.00 100%

TOTAL SUB-PROJECT 06 LSU EUNICE 29,113.00 29,113.00 0.00

AFS 07 2 EQUIP APPROV 280,298.00 05/05/05 280,298.00 0.00 100%

TOTAL SUB-PROJECT 07 HSC-NEW ORLEANS 280,298.00 280,298.00 0.00

AFS 08 2 EQUIP APPROV 120,129.00 03/01/05 120,129.00 0.00 100%

TOTAL SUB-PROJECT 08 HSC-SHREVEPORT 120,129.00 120,129.00 0.00

AFS 09 2 EQUIP APPROV 104,093.00 11/09/05 84,061.25 20,031.75 80%

TOTAL SUB-PROJECT 09 LSU AG CENTER 104,093.00 84,061.25 20,031.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,218
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-04-02 AFS PROJECT NO 05012
PROJECT DESCRIPTION LSU BD OF SUPERVISORS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC

EQUIPMENT, ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 2 EQUIP APPROV 42,222.00 06/23/05 42,222.00 0.00 100%

TOTAL SUB-PROJECT 10 LSU PENNINGTON 42,222.00 42,222.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05012 2,066,000.00 1,907,805.44 158,194.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,219
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-05S-01 AFS PROJECT NO 05096
PROJECT DESCRIPTION LSU BD OF SUPERV - FOR DISTRIBUTION TO THE STATE PUBLIC HOSPITALS

UNDER THE SUPERVISION OF THE LSU BD OF SUPERVISORS, TO BE USED FOR EQUIPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 138 2005 306 STATE GENERAL REVENUE 9,000,000 0

TOTAL ACT 138 9,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 9,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 9,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,220
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-05S-01 AFS PROJECT NO 05096
PROJECT DESCRIPTION LSU BD OF SUPERV - FOR DISTRIBUTION TO THE STATE PUBLIC HOSPITALS

UNDER THE SUPERVISION OF THE LSU BD OF SUPERVISORS, TO BE USED FOR EQUIPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 213,992.00 0.00 213,992.00

TOTAL SUB-PROJECT 01 BMC-BOGALUSA 213,992.00 0.00 213,992.00

AFS 02 2 EQUIP APPROV 487,512.00 07/17/06 402,483.20 85,028.80 82%

TOTAL SUB-PROJECT 02 EAC-MONROE 487,512.00 402,483.20 85,028.80

AFS 03 2 EQUIP APPROV 478,501.00 0.00 478,501.00

TOTAL SUB-PROJECT 03 EKL-BATON ROUGE 478,501.00 0.00 478,501.00

AFS 04 2 EQUIP APPROV 464,825.00 0.00 464,825.00

TOTAL SUB-PROJECT 04 HPL-PINEVILLE 464,825.00 0.00 464,825.00

AFS 05 2 EQUIP APPROV 475,457.00 0.00 475,457.00

TOTAL SUB-PROJECT 05 LJC-HOUMA 475,457.00 0.00 475,457.00

AFS 06 2 EQUIP APPROV 205,381.00 0.00 205,381.00

TOTAL SUB-PROJECT 06 LK-INDEPENDENCE 205,381.00 0.00 205,381.00

AFS 07 2 EQUIP APPROV 3,005,093.00 0.00 3,005,093.00

TOTAL SUB-PROJECT 07 MCL-NEW ORLEANS 3,005,093.00 0.00 3,005,093.00

AFS 08 2 EQUIP APPROV 2,991,300.00 06/15/06 816,352.87 2,174,947.13 27%

TOTAL SUB-PROJECT 08 UH-SHREVEPORT 2,991,300.00 816,352.87 2,174,947.13

AFS 09 2 EQUIP APPROV 472,431.00 0.00 472,431.00

TOTAL SUB-PROJECT 09 UMC-LAFAYETTE 472,431.00 0.00 472,431.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,221
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-05S-01 AFS PROJECT NO 05096
PROJECT DESCRIPTION LSU BD OF SUPERV - FOR DISTRIBUTION TO THE STATE PUBLIC HOSPITALS

UNDER THE SUPERVISION OF THE LSU BD OF SUPERVISORS, TO BE USED FOR EQUIPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 2 EQUIP APPROV 205,508.00 0.00 205,508.00

TOTAL SUB-PROJECT 10 WOM-LAKE CHARLES 205,508.00 0.00 205,508.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05096 9,000,000.00 1,218,836.07 7,781,163.93

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,222
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 030 94A FACS AP B404 3,974,250 0
1994 645 1993 123 94A FACS AP C085 3,867,190 0

TOTAL ACT 645 7,841,440 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,841,440 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,841,440 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,223
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9069402A ** 01 LSU AGRICULTURAL 0.00 0.00 0.00

TOTAL CONTRACT G9069402A 0.00 0.00 0.00

*G9069406A ** 01 LSU EUNICE 0.00 0.00 0.00

TOTAL CONTRACT G9069406A 0.00 0.00 0.00

*G9069408G ** 01 WESTINGHOUSE-APTUS 5,168.80 12/13/94 5,168.80 0.00 100%

TOTAL CONTRACT G9069408G 5,168.80 5,168.80 0.00

*G9069408J ** 01 GNG CONTRACTORS, INC 0.00 0.00 0.00

TOTAL CONTRACT G9069408J 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 5,168.80 5,168.80 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA LSU/BATON ROUGE 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB UNO 0.00 0.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LSU/ALEXANDRIA 0.00 0.00 0.00

AFS ZD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZD LSU/EUNICE 0.00 0.00 0.00

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE LSUMC/SHREVEPORT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,224
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZF LSU LAW CENTER 0.00 0.00 0.00

AFS ZG 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZG LSU/SHREVEPORT 0.00 0.00 0.00

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH LSUMC/NEW ORLEANS 0.00 0.00 0.00

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI LSU AG CTR/AG STATIONS 0.00 0.00 0.00

*G9069401B 01 01 RODI & SONGY INC 06/08/93 16,093.19 12/07/93 16,093.19 0.00 100%

TOTAL CONTRACT G9069401B 16,093.19 16,093.19 0.00

*G9069401F 01 01 DIAMOND B CONSTR 08/09/93 217,955.31 05/05/94 217,955.31 0.00 100%

TOTAL CONTRACT G9069401F 217,955.31 217,955.31 0.00

*G9069401M 01 01 BARRY L MOORE 08/30/93 600.00 12/09/93 600.00 0.00 100%

TOTAL CONTRACT G9069401M 600.00 600.00 0.00

TOTAL SUB-PROJECT 01 LSU BR ASPHALT ST OVERLAY/REPR 234,648.50 234,648.50 0.00

*G9069406B 02 01 DIAMOND B CONSTR 07/28/93 49,151.16 10/27/93 49,151.16 0.00 100%

TOTAL CONTRACT G9069406B 49,151.16 49,151.16 0.00

TOTAL SUB-PROJECT 02 LSU E RESURFACE SCI BD/PRK LOT 49,151.16 49,151.16 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,225
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9069407B 03 01 LSUSHREVE COOLIN 187.32 10/01/93 187.32 0.00 100%

TOTAL CONTRACT G9069407B 187.32 187.32 0.00

TOTAL SUB-PROJECT 03 LSU SHREVEPRT COOLING TOWERS 187.32 187.32 0.00

*G9069404B 04 01 PAUL M. HEBERT LAW C 05/11/93 12,231.00 11/03/93 12,231.00 0.00 100%

TOTAL CONTRACT G9069404B 12,231.00 12,231.00 0.00

TOTAL SUB-PROJECT 04 PAUL M HEBERT LAW CTR ENTRY DR 12,231.00 12,231.00 0.00

*G9069403B 05 01 ST. JOSEPH ELEVATOR 12/14/93 12,989.99 02/10/94 12,989.99 0.00 100%

TOTAL CONTRACT G9069403B 12,989.99 12,989.99 0.00

TOTAL SUB-PROJECT 05 LSU AG CTR WTR PIPELINE REPLAC 12,989.99 12,989.99 0.00

*G9069403C 06 01 LINDAL INC. 01/31/94 35,689.00 06/14/94 35,689.00 0.00 100%

TOTAL CONTRACT G9069403C 35,689.00 35,689.00 0.00

TOTAL SUB-PROJECT 06 SLU AG STATIONS/WTR PIPE HILL 35,689.00 35,689.00 0.00

*G9069408C 07 01 THE GOTTFRIED CORPOR 03/07/94 22,400.00 11/22/94 22,400.00 0.00 100%

TOTAL CONTRACT G9069408C 22,400.00 22,400.00 0.00

TOTAL SUB-PROJECT 07 LSUMC NO RPL 2 CITY WATER PUMP 22,400.00 22,400.00 0.00

*G9069410B 08 01 JOE LEMOINE CONSTRUC 02/02/94 81,000.00 04/28/94 81,000.00 0.00 03/23/94 100%

TOTAL CONTRACT G9069410B 81,000.00 81,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,226
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 08 UNO ADMISSIONS RENOVATIONS 81,000.00 81,000.00 0.00

*G9069400B 09 01 UNIT DESIGN, INC. 03/11/94 39,895.00 06/28/94 39,895.00 0.00 100%

TOTAL CONTRACT G9069400B 39,895.00 39,895.00 0.00

TOTAL SUB-PROJECT 09 LSU BR SYSTEM OFFICE CARPETING 39,895.00 39,895.00 0.00

*G9069401D 1A 01 LAWSON C LOTT JR 08/17/93 14,253.00 12/22/94 14,253.00 0.00 100%

TOTAL CONTRACT G9069401D 14,253.00 14,253.00 0.00

*G9069401U 1A 01 CRIBBS, INC. 12/02/93 157,667.00 12/09/94 157,667.00 0.00 05/31/94 100%

TOTAL CONTRACT G9069401U 157,667.00 157,667.00 0.00

TOTAL SUB-PROJECT 1A LSU BR HIMES HALL BUILDING #45 171,920.00 171,920.00 0.00

*G9069401E 1B 01 LAWSON C LOTT JR 08/17/93 7,095.00 10/10/94 7,095.00 0.00 100%

TOTAL CONTRACT G9069401E 7,095.00 7,095.00 0.00

*G9069401V 1B 01 LAKESHORE ROOFING IN 12/02/93 21,553.40 09/13/94 21,553.40 0.00 100%

TOTAL CONTRACT G9069401V 21,553.40 21,553.40 0.00

*G9069402F 1B 01 LAKESHORE ROOFING, I 12/02/93 51,898.60 05/17/94 51,898.60 0.00 100%

TOTAL CONTRACT G9069402F 51,898.60 51,898.60 0.00

TOTAL SUB-PROJECT 1B LSU BR FRANCIONI HLL BLDG #277 80,547.00 80,547.00 0.00

*G9069401H 1D 01 THE ARCHITECTURAL ST 09/17/93 9,979.00 07/12/94 9,979.00 0.00 100%

TOTAL CONTRACT G9069401H 9,979.00 9,979.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,227
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G906941CC 1D 01 ROOF TECHNOLOGIES, I 03/17/94 106,700.00 10/10/94 106,700.00 0.00 100%

TOTAL CONTRACT G906941CC 106,700.00 106,700.00 0.00

TOTAL SUB-PROJECT 1D LSU BR BLDG #254 RERF ELEC BLD 116,679.00 116,679.00 0.00

*G9069401G 1E 01 THE ARCHITECTURAL ST 09/17/93 5,750.00 06/28/94 5,750.00 0.00 100%

TOTAL CONTRACT G9069401G 5,750.00 5,750.00 0.00

*G9069401W 1E 01 CLOVIS HENDRY INDUST 12/15/93 16,362.53 09/27/94 16,362.53 0.00 05/12/94 100%

TOTAL CONTRACT G9069401W 16,362.53 16,362.53 0.00

*G9069402E 1E 01 CLOVIS HENDRY INDUST 12/15/93 41,951.17 09/27/94 41,951.17 0.00 05/12/94 100%

TOTAL CONTRACT G9069402E 41,951.17 41,951.17 0.00

TOTAL SUB-PROJECT 1E LSU BR BLDG #278 ROOF FOOD SER 64,063.70 64,063.70 0.00

*G9069401J 1F 01 ROBERT M. COLEMAN & 08/17/93 12,857.00 06/14/95 12,857.00 0.00 100%

TOTAL CONTRACT G9069401J 12,857.00 12,857.00 0.00

*G906941BB 1F 01 LIVINGSTON ROOFING C 01/17/94 140,816.10 09/21/94 140,816.10 0.00 05/28/94 100%

TOTAL CONTRACT G906941BB 140,816.10 140,816.10 0.00

TOTAL SUB-PROJECT 1F LSU BR BLDG #27/28 RERF ENG BD 153,673.10 153,673.10 0.00

*G9069401K 1H 01 DANIEL T CALONGNE 07/12/93 17,118.00 12/09/94 17,118.00 0.00 100%

TOTAL CONTRACT G9069401K 17,118.00 17,118.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,228
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G906941AA 1H 01 ALLRITE ELECTRIC 02/03/94 168,512.21 12/09/94 168,512.21 0.00 08/26/94 100%

TOTAL CONTRACT G906941AA 168,512.21 168,512.21 0.00

*G906941YY 1H 01 MPO(AKT ENVIRONMENTA 06/15/94 0.00 0.00 0.00

TOTAL CONTRACT G906941YY 0.00 0.00 0.00

*G906941ZZ 1H 01 INSULATION SALES & S 08/05/94 1,032.10 08/17/94 1,032.10 0.00 100%

TOTAL CONTRACT G906941ZZ 1,032.10 1,032.10 0.00

TOTAL SUB-PROJECT 1H LSU BR HIGH VOLT SWITCH VAR BD 186,662.31 186,662.31 0.00

*G9069401L 1I 01 LIVINGSTON ROOFING C 11/04/93 109,000.00 04/05/94 109,000.00 0.00 100%

TOTAL CONTRACT G9069401L 109,000.00 109,000.00 0.00

TOTAL SUB-PROJECT 1I LSU BR LAB HIGH SCH GYM BD 525 109,000.00 109,000.00 0.00

*G9069401N 1J 01 SMITH & TIPTON, A.P. 09/17/93 5,349.00 03/02/95 5,349.00 0.00 100%

TOTAL CONTRACT G9069401N 5,349.00 5,349.00 0.00

TOTAL SUB-PROJECT 1J LSU BR RF RPR MUSIC SCH BD #53 5,349.00 5,349.00 0.00

*G9069401T 1K 01 VALENTINE & LEBLANC, 12/17/93 34,500.00 05/03/94 34,500.00 0.00 100%

TOTAL CONTRACT G9069401T 34,500.00 34,500.00 0.00

TOTAL SUB-PROJECT 1K LSU BR EXHIBIT BARN GAS SYSTEM 34,500.00 34,500.00 0.00

*G9069401S 1L 01 LIVINGSTON ROOFING, 11/01/93 65,689.00 06/24/94 65,689.00 0.00 100%

TOTAL CONTRACT G9069401S 65,689.00 65,689.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,229
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 1L LSU BR CAMPUS LTRC BLDG #308 65,689.00 65,689.00 0.00

*G9069401R 1M 01 MPO (LIVINGSTON ROOF 09/29/93 8,953.00 01/27/94 8,953.00 0.00 100%

TOTAL CONTRACT G9069401R 8,953.00 8,953.00 0.00

TOTAL SUB-PROJECT 1M LSU BR CAMPUS BLDG BUS SHELTER 8,953.00 8,953.00 0.00

*G9069401Q 1N 01 R. E. JENKINS AIR CO 11/11/93 14,134.00 03/18/94 14,134.00 0.00 100%

TOTAL CONTRACT G9069401Q 14,134.00 14,134.00 0.00

TOTAL SUB-PROJECT 1N LSU BR ALLEN HALL BDG #11 14,134.00 14,134.00 0.00

*G9069401P 1P 01 CRIBBS, INC. 12/15/93 72,902.62 10/06/94 72,902.62 0.00 04/08/94 100%

TOTAL CONTRACT G9069401P 72,902.62 72,902.62 0.00

*G906941FF 1P 01 ROBERT M. COLEMAN & 08/17/93 7,057.00 06/07/95 7,057.00 0.00 100%

TOTAL CONTRACT G906941FF 7,057.00 7,057.00 0.00

TOTAL SUB-PROJECT 1P LSU BR THOMAS BOYD HALL BDG #3 79,959.62 79,959.62 0.00

*G9069401O 1Q 01 R.E. JENKINS, AIR CO 11/23/93 11,087.00 03/18/94 11,087.00 0.00 100%

TOTAL CONTRACT G9069401O 11,087.00 11,087.00 0.00

TOTAL SUB-PROJECT 1Q LSU BR THMS BOYD HL BDG #4 AIR 11,087.00 11,087.00 0.00

*G9069401X 1R 01 GLASS HOUSE AND SUPP 02/02/94 0.00 0.00 0.00

TOTAL CONTRACT G9069401X 0.00 0.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

*G9069402D 1R 01 GLASS HOUSE AND SUPP 02/02/94 48,911.00 12/22/94 48,911.00 0.00 06/29/94 100%

TOTAL CONTRACT G9069402D 48,911.00 48,911.00 0.00

TOTAL SUB-PROJECT 1R LSU AG CTR PARKER COL EXT DOOR 48,911.00 48,911.00 0.00

*G9069401Y 1S 01 LAWSON C LOTT, JR. 11/03/93 5,245.00 02/15/95 5,245.00 0.00 100%

TOTAL CONTRACT G9069401Y 5,245.00 5,245.00 0.00

TOTAL SUB-PROJECT 1S LSU BR FRANCIONI HL/INSTR ROOM 5,245.00 5,245.00 0.00

*G906941DD 1T 01 WARD MECHANICAL CONT 12/07/93 39,550.00 08/01/94 39,550.00 0.00 100%

TOTAL CONTRACT G906941DD 39,550.00 39,550.00 0.00

TOTAL SUB-PROJECT 1T LSU BR DODSON AUD/BLD #15 AIR 39,550.00 39,550.00 0.00

*G906941GG 1U 01 CHENEVERT, SONGY, RO 03/15/94 11,153.00 11/22/94 11,153.00 0.00 100%
*G906941GG 1U 02 CHENEVERT, SONGY, RO 03/15/94 1,800.00 05/19/94 1,381.50 418.50 76%

TOTAL CONTRACT G906941GG 12,953.00 12,534.50 418.50

*G906941WW 1U 01 F. G. SULLIVAN 07/12/94 133,888.99 02/08/95 133,888.99 0.00 100%

TOTAL CONTRACT G906941WW 133,888.99 133,888.99 0.00

*G9069411O 1U 01 DELTA TESTING & INSP 08/19/94 850.00 10/27/94 850.00 0.00 100%

TOTAL CONTRACT G9069411O 850.00 850.00 0.00

TOTAL SUB-PROJECT 1U LSU BR S STAD DR CONCRETE RPRS 147,691.99 147,273.49 418.50
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-----------------------------------------------------------------------------------------------------------------------------------------------

*G906941HH 1V 01 COCKFIELD-JACKSON, A 04/03/94 14,467.00 06/12/95 14,467.00 0.00 100%
*G906941HH 1V 02 COCKFIELD-JACKSON, A 04/03/94 2,000.00 06/12/95 2,000.00 0.00 100%

TOTAL CONTRACT G906941HH 16,467.00 16,467.00 0.00

*G906941UU 1V 01 MERRITT MCDONALD CON 06/13/94 162,472.65 06/12/95 162,472.65 0.00 01/09/95 100%

TOTAL CONTRACT G906941UU 162,472.65 162,472.65 0.00

TOTAL SUB-PROJECT 1V LSU BR LOCKETT HL BLDG #13 CLS 178,939.65 178,939.65 0.00

*G906941II 1W 01 COCKFIELD-JACKSON, A 04/04/94 14,160.00 04/29/96 14,160.00 0.00 100%
*G906941II 1W 02 COCKFIELD-JACKSON, A 04/04/94 2,000.00 12/06/95 2,000.00 0.00 100%

TOTAL CONTRACT G906941II 16,160.00 16,160.00 0.00

TOTAL SUB-PROJECT 1W LSU BR DODSON AUD BLDG #15 CLS 16,160.00 16,160.00 0.00

*G906941JJ 1X 01 CHENEVERT-SONGY-RODI 03/15/94 7,574.00 11/07/94 7,574.00 0.00 100%
*G906941JJ 1X 02 CHENEVERT-SONGY-RODI 03/15/94 1,500.00 05/31/94 1,500.00 0.00 100%

TOTAL CONTRACT G906941JJ 9,074.00 9,074.00 0.00

*G906941XX 1X 01 INDUSTRIAL ENTERPRIS 07/14/94 87,561.71 12/09/94 87,561.71 0.00 100%

TOTAL CONTRACT G906941XX 87,561.71 87,561.71 0.00

*G9069411N 1X 01 DELTA TESTING & INSP 08/19/94 850.00 10/27/94 850.00 0.00 100%

TOTAL CONTRACT G9069411N 850.00 850.00 0.00

TOTAL SUB-PROJECT 1X LSU BR NO STADIUM DR REPAIRS 97,485.71 97,485.71 0.00

*G9069401Z 1Y 01 SAIA ELECTRIC, INC. 03/10/94 45,560.00 02/17/95 45,560.00 0.00 100%

TOTAL CONTRACT G9069401Z 45,560.00 45,560.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

*G906941KK 1Y 01 LEBLANC AND ASSAF AN 08/11/93 5,226.00 05/12/95 5,226.00 0.00 100%

TOTAL CONTRACT G906941KK 5,226.00 5,226.00 0.00

TOTAL SUB-PROJECT 1Y LSU BR VET MED BD #191 ELEC BU 50,786.00 50,786.00 0.00

*G906941MM 1Z 01 SAIA ELECTRIC, INC. 03/24/94 35,294.00 03/08/96 35,294.00 0.00 100%

TOTAL CONTRACT G906941MM 35,294.00 35,294.00 0.00

TOTAL SUB-PROJECT 1Z LSU BR OVERHAUL BREAKERS SUBST 35,294.00 35,294.00 0.00

*G9069405D 10 01 DONALD MANSOUR BUILD 05/11/94 19,106.00 09/21/94 19,106.00 0.00 100%

TOTAL CONTRACT G9069405D 19,106.00 19,106.00 0.00

TOTAL SUB-PROJECT 10 LSU A REROOF TEMPORARY BLDGS 19,106.00 19,106.00 0.00

*G9069407E 12 01 SOMDAL ASSOCIATES 07/26/93 2,500.00 03/07/95 2,500.00 0.00 100%
*G9069407E 12 02 SOMDAL ASSOCIATES 04/20/95 216.33 05/15/95 216.33 0.00 100%

TOTAL CONTRACT G9069407E 2,716.33 2,716.33 0.00

TOTAL SUB-PROJECT 12 LSU SHR RPL RF PWR PLNT CNT UT 2,716.33 2,716.33 0.00

*G9069409J 14 01 RED RIVER SUPPLY, IN 02/06/96 3,417.61 05/09/96 3,417.61 0.00 100%

TOTAL CONTRACT G9069409J 3,417.61 3,417.61 0.00

TOTAL SUB-PROJECT 14 LSUMC SHR G-WING REFURBISH FAN 3,417.61 3,417.61 0.00

506916 15 01 1994 JOHN J GUTH ASSOCIATES FE 03/15/96 14,043.00 12/30/97 14,043.00 0.00 10/01/98 100%

TOTAL CONTRACT 506916 14,043.00 14,043.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

523695 15 01 1994 RRAC CONTRACTORS INC 04/14/97 134,800.00 02/16/98 134,800.00 0.00 08/12/97 100%
523695 15 90 RETAINAGE WITHHELD 02/16/98 13,480.00-
523695 15 91 RETAINAGE PAID 02/16/98 13,480.00 0.00

TOTAL CONTRACT 523695 134,800.00 134,800.00 0.00

AFS 15 1 AFS ACT 63.00 12/29/97 63.00 0.00 100%

TOTAL SUB-PROJECT 15 LSUMC SHR HVAC FILTERS B BLDG 148,906.00 148,906.00 0.00

515405 CV 1994 WATSON MECHANICAL SERVICES INC 53,910.00 53,910.00 0.00
515405 16 01 1994 WATSON MECHANICAL SERVICES INC 02/13/96 6,822.00 03/26/97 6,822.00 0.00 09/25/96 100%
515405 16 90 RETAINAGE WITHHELD 03/26/97 6,073.20-
515405 16 91 RETAINAGE PAID 03/26/97 6,073.20 0.00

TOTAL CONTRACT 515405 60,732.00 60,732.00 0.00

TOTAL SUB-PROJECT 16 LSU BR HONORS CTR AIR HAND UNT 60,732.00 60,732.00 0.00

*G9069409M 17 01 MCNEER ELECTRICAL 07/01/95 8,278.57 05/10/96 8,278.57 0.00 100%

TOTAL CONTRACT G9069409M 8,278.57 8,278.57 0.00

TOTAL SUB-PROJECT 17 LSUMC SHR G WING HOSP FAN COIL 8,278.57 8,278.57 0.00

*G9069409L 18 01 FITZGERALD CONTRACTO 07/01/95 9,947.00 05/01/96 9,947.00 0.00 100%

TOTAL CONTRACT G9069409L 9,947.00 9,947.00 0.00

TOTAL SUB-PROJECT 18 LSUMC SHR REFURB FAN COIL UNIT 9,947.00 9,947.00 0.00

*G906941LL 19 01 INSULATION TECHNOLOG 05/27/94 37,934.00 05/25/95 37,934.00 0.00 100%

TOTAL CONTRACT G906941LL 37,934.00 37,934.00 0.00
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TOTAL SUB-PROJECT 19 (1AA) LSU BR STEAM TUNNEL ASBE 37,934.00 37,934.00 0.00

*G9069406D 2A 01 AIRTROL, INC. 04/26/95 75,896.84 05/06/96 75,896.84 0.00 01/26/96 100%

TOTAL CONTRACT G9069406D 75,896.84 75,896.84 0.00

TOTAL SUB-PROJECT 2A LSU EUNICE NATATORIUM REPAIRS 75,896.84 75,896.84 0.00

*G9069402G 20 01 SCARDINA REFRIGERATI 04/14/94 32,765.20 01/31/95 32,765.20 0.00 09/22/94 100%

TOTAL CONTRACT G9069402G 32,765.20 32,765.20 0.00

*G9069402H 20 01 INSULATION SALES AND 06/22/94 1,711.97 08/03/94 1,711.97 0.00 100%

TOTAL CONTRACT G9069402H 1,711.97 1,711.97 0.00

*G906941EE 20 01 SCARDINA REFRIGERATI 04/14/94 12,998.80 01/31/95 12,998.80 0.00 09/22/94 100%

TOTAL CONTRACT G906941EE 12,998.80 12,998.80 0.00

TOTAL SUB-PROJECT 20 (1BB) LSU BR FRANCIONI HL #227 47,475.97 47,475.97 0.00

*G906941NN 21 01 SMITH & TIPTON, INC. 09/17/93 15,135.00 04/28/95 15,135.00 0.00 100%

TOTAL CONTRACT G906941NN 15,135.00 15,135.00 0.00

TOTAL SUB-PROJECT 21 (1CC) LSU BR PARKER COL RF RPR 15,135.00 15,135.00 0.00

*G9069402I 22 01 SMITH & TIPTON 03/31/94 11,331.00 07/07/95 11,331.00 0.00 100%

TOTAL CONTRACT G9069402I 11,331.00 11,331.00 0.00

*G9069411W 22 01 ROOF TECHNOLOGIES, I 01/30/95 122,632.00 10/02/95 122,632.00 0.00 06/09/95 100%

TOTAL CONTRACT G9069411W 122,632.00 122,632.00 0.00
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TOTAL SUB-PROJECT 22 (1DD) LSU AG CTR KNAPP HL #482 133,963.00 133,963.00 0.00

*G9069402J 23 01 SMITH & TIPTON 04/04/94 13,336.78 06/27/95 13,336.78 0.00 100%

TOTAL CONTRACT G9069402J 13,336.78 13,336.78 0.00

*G9069402M 23 01 PROFESSIONAL ROOFING 09/27/94 130,234.58 10/02/95 130,234.58 0.00 03/03/95 100%
*G9069402M 23 99 PROFESSIONAL ROOFING 09/27/94 0.00 0.00 0.00 03/03/95

TOTAL CONTRACT G9069402M 130,234.58 130,234.58 0.00

*G906941PP 23 01 SMITH & TIPTON 04/04/94 3,545.22 06/27/95 3,545.22 0.00 100%

TOTAL CONTRACT G906941PP 3,545.22 3,545.22 0.00

*G9069411J 23 01 PROFESSIONAL ROOFING 09/27/94 38,367.42 10/02/95 38,367.42 0.00 03/03/95 100%

TOTAL CONTRACT G9069411J 38,367.42 38,367.42 0.00

TOTAL SUB-PROJECT 23 (1EE) LSU BR STURGIS HL #329 185,484.00 185,484.00 0.00

*G9069402K 24 01 JERRY M. CAMPBELL, A 09/16/93 10,263.94 07/06/95 10,263.94 0.00 100%

TOTAL CONTRACT G9069402K 10,263.94 10,263.94 0.00

*G9069402L 24 01 PROFESSIONAL ROOFING 09/23/94 112,176.00 09/22/95 112,176.00 0.00 04/09/95 100%

TOTAL CONTRACT G9069402L 112,176.00 112,176.00 0.00

*G906941QQ 24 01 JERRY M. CAMPBELL, A 09/16/93 2,743.06 07/06/95 2,743.06 0.00 100%

TOTAL CONTRACT G906941QQ 2,743.06 2,743.06 0.00

*G9069411F 24 01 PROFESSIONAL ROOFING 09/23/94 26,384.00 09/22/95 26,384.00 0.00 04/09/95 100%
*G9069411F 24 99 PROFESSIONAL ROOFING 09/23/94 0.00 0.00 0.00 04/09/95

TOTAL CONTRACT G9069411F 26,384.00 26,384.00 0.00
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-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 24 (1FF) LSU BR DAIRY SCI BD #280 151,567.00 151,567.00 0.00

514071 CV 1994 JERRY M CAMPBELL 1,992.10 1,992.10 0.00
514071 25 01 1994 JERRY M CAMPBELL FE 09/16/93 2,982.90 09/29/97 2,982.90 0.00 04/04/49 100%

TOTAL CONTRACT 514071 4,975.00 4,975.00 0.00

TOTAL SUB-PROJECT 25 (1GG) LSU BR ENERGY CTR #603 4,975.00 4,975.00 0.00

*G906941SS 26 01 CHENEVERT, SONGY, RO 04/06/94 20,180.00 12/13/94 20,180.00 0.00 100%

TOTAL CONTRACT G906941SS 20,180.00 20,180.00 0.00

*G906941TT 26 01 GUY HOPKINS CONSTRUC 06/13/94 201,126.00 11/29/94 201,126.00 0.00 08/18/94 100%

TOTAL CONTRACT G906941TT 201,126.00 201,126.00 0.00

TOTAL SUB-PROJECT 26 (1HH) LSU BR ALLEN HALL #11 221,306.00 221,306.00 0.00

*G906941VV 27 01 LAWSON C. LOTT, JR., 04/04/94 8,927.00 05/08/95 8,927.00 0.00 100%

TOTAL CONTRACT G906941VV 8,927.00 8,927.00 0.00

*G9069411K 27 01 LIVINGSTON ROOFING C 09/26/94 94,563.33 03/21/95 94,563.33 0.00 100%

TOTAL CONTRACT G9069411K 94,563.33 94,563.33 0.00

TOTAL SUB-PROJECT 27 (1II) LSU BR MILITARY SCI #200 103,490.33 103,490.33 0.00

*G9069411A 28 01 YORK INTERNATIONAL 06/17/94 19,930.00 08/31/94 19,930.00 0.00 100%

TOTAL CONTRACT G9069411A 19,930.00 19,930.00 0.00

TOTAL SUB-PROJECT 28 (1JJ) LSU BR AIR HAND LF SCIEN 19,930.00 19,930.00 0.00
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*G9069411B 29 01 BERNHARD BROTHERS ME 07/29/94 28,656.00 01/31/95 28,656.00 0.00 10/28/94 100%

TOTAL CONTRACT G9069411B 28,656.00 28,656.00 0.00

TOTAL SUB-PROJECT 29 (1KK) LSU BR CHEM ENG/W STADIU 28,656.00 28,656.00 0.00

*G9069407C 3A 01 STORER EQUIPMENT COM 10/13/93 38,145.77 07/25/95 38,145.77 0.00 100%

TOTAL CONTRACT G9069407C 38,145.77 38,145.77 0.00

TOTAL SUB-PROJECT 3A LSU SHR REPAIR YORK CHILLER 38,145.77 38,145.77 0.00

*G9069407D 3B 01 NO-FAULT INDUSTRIES, 10/12/93 20,395.00 10/03/94 20,395.00 0.00 100%

TOTAL CONTRACT G9069407D 20,395.00 20,395.00 0.00

TOTAL SUB-PROJECT 3B SLU SHR RESURFACE TENNIS COURT 20,395.00 20,395.00 0.00

*G9069407F 3C 01 JOHN GIBBS ROOF SYST 10/18/94 23,074.00 04/13/95 23,074.00 0.00 01/03/95 100%

TOTAL CONTRACT G9069407F 23,074.00 23,074.00 0.00

TOTAL SUB-PROJECT 3C LSU SHR RERF CENTRAL UTIL BLDG 23,074.00 23,074.00 0.00

*G9069407G 3D 01 SMITH AND RALEY, INC 12/01/94 4,548.00 01/25/96 4,548.00 0.00 100%

TOTAL CONTRACT G9069407G 4,548.00 4,548.00 0.00

*G9069407J 3D 01 SUMRALL CONSTRUCTION 06/19/95 31,100.00 02/29/96 31,100.00 0.00 100%

TOTAL CONTRACT G9069407J 31,100.00 31,100.00 0.00

TOTAL SUB-PROJECT 3D LSU SHR EROSION CONTROL/DRAING 35,648.00 35,648.00 0.00
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*G9069407H 3E 01 SMITH AND RALEY 03/06/95 5,368.00 01/25/96 5,368.00 0.00 100%

TOTAL CONTRACT G9069407H 5,368.00 5,368.00 0.00

TOTAL SUB-PROJECT 3E LSU SHR OVERLAY PHY PLNT COMPL 5,368.00 5,368.00 0.00

*G9069407I 3F 01 ALL SEASONS CONSTRUC 07/01/94 9,096.00 10/19/95 9,096.00 0.00 100%

TOTAL CONTRACT G9069407I 9,096.00 9,096.00 0.00

TOTAL SUB-PROJECT 3F LSU SHR ELEV REN CAMPUS BLDGS3 9,096.00 9,096.00 0.00

*G9069407K 3G 01 SUMRALL CONSTRUCTION 09/06/95 55,700.00 03/07/96 55,700.00 0.00 100%

TOTAL CONTRACT G9069407K 55,700.00 55,700.00 0.00

TOTAL SUB-PROJECT 3G LSU SHR OVERLAY PHY PLNT COMPL 55,700.00 55,700.00 0.00

*G9069407L 3H 01 THE TRANE COMPANY 12/12/95 11,950.00 02/08/96 11,950.00 0.00 100%

TOTAL CONTRACT G9069407L 11,950.00 11,950.00 0.00

TOTAL SUB-PROJECT 3H LSU SHR RPL CHILL CONTROLS SYS 11,950.00 11,950.00 0.00

*G9069411E 30 01 EVAPCO, INC C/O NEW 07/26/94 19,987.00 10/19/94 19,987.00 0.00 100%

TOTAL CONTRACT G9069411E 19,987.00 19,987.00 0.00

TOTAL SUB-PROJECT 30 (1LL) LSU BR RPL COOL TWR LAB 19,987.00 19,987.00 0.00

*G9069411I 31 01 VAUGHAN ROOFING 10/24/94 53,811.00 07/05/95 53,811.00 0.00 01/09/95 100%

TOTAL CONTRACT G9069411I 53,811.00 53,811.00 0.00
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TOTAL SUB-PROJECT 31 (1MM) LSU BR NEW MUSIC SCOOL 53,811.00 53,811.00 0.00

*G9069411H 32 01 YORK INTERNATIONAL 07/26/94 89,975.00 10/06/94 89,975.00 0.00 100%

TOTAL CONTRACT G9069411H 89,975.00 89,975.00 0.00

TOTAL SUB-PROJECT 32 (1NN) LSU BR CHILL RPL LAB SCH 89,975.00 89,975.00 0.00

*G9069411G 33 01 BERNHARD BROTHERS ME 09/29/94 75,255.00 08/09/95 75,255.00 0.00 100%

TOTAL CONTRACT G9069411G 75,255.00 75,255.00 0.00

TOTAL SUB-PROJECT 33 (1PP) LSU BR HEATING SYS REV 75,255.00 75,255.00 0.00

*G9069411D 34 01 STEDMARK CONSTRUCTIO 08/01/94 119,474.00 12/22/94 119,474.00 0.00 100%

TOTAL CONTRACT G9069411D 119,474.00 119,474.00 0.00

TOTAL SUB-PROJECT 34 (1QQ) LSU BR SEWER FORCE MAIN 119,474.00 119,474.00 0.00

*G9069411L 35 01 BERNHARD MECHANICAL 10/11/94 32,498.00 10/25/94 32,498.00 0.00 100%

TOTAL CONTRACT G9069411L 32,498.00 32,498.00 0.00

TOTAL SUB-PROJECT 35 (1RR) LSU BR INSTL LAB SCH CHI 32,498.00 32,498.00 0.00

*G9069411M 36 01 BERNHARD BROTHERS ME 09/19/94 23,297.00 10/25/94 23,297.00 0.00 100%

TOTAL CONTRACT G9069411M 23,297.00 23,297.00 0.00

TOTAL SUB-PROJECT 36 (1SS) LSU BR LABOR INSTL TOWER 23,297.00 23,297.00 0.00
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509737 CV 1994 SAIA ELECTRIC INC 65,275.20 65,275.20 0.00
509737 37 01 1994 SAIA ELECTRIC INC 01/09/96 41,725.80 01/03/97 41,725.80 0.00 09/09/96 100%
509737 37 90 RETAINAGE WITHHELD 01/03/97 10,700.10-
509737 37 91 RETAINAGE PAID 01/03/97 10,700.10 0.00

TOTAL CONTRACT 509737 107,001.00 107,001.00 0.00

509742 CV 1994 LEBLANC ASSAF & ASSOCIATES 9,901.65 9,901.65 0.00
509742 37 01 1994 LEBLANC ASSAF & ASSOCIATES FE 10/14/94 1,472.35 01/21/97 1,472.35 0.00 10/13/97 100%

TOTAL CONTRACT 509742 11,374.00 11,374.00 0.00

TOTAL SUB-PROJECT 37 (1TT) LSU BR VET MED ELEC BUS 118,375.00 118,375.00 0.00

*G9069411Q 38 01 AQUA-TECH SYSTEMS, I 10/10/94 14,991.00 12/19/94 14,991.00 0.00 100%

TOTAL CONTRACT G9069411Q 14,991.00 14,991.00 0.00

TOTAL SUB-PROJECT 38 (1UU) LSU BR SPEC OLYMPIC POOL 14,991.00 14,991.00 0.00

*G9069411R 39 01 ROBERT L. LUNSFORD 10/21/94 6,338.00 07/19/95 6,338.00 0.00 100%

TOTAL CONTRACT G9069411R 6,338.00 6,338.00 0.00

*G9069411U 39 01 NICK PARRINO, GENERA 01/17/95 61,716.00 09/01/95 61,716.00 0.00 100%

TOTAL CONTRACT G9069411U 61,716.00 61,716.00 0.00

TOTAL SUB-PROJECT 39 (1VV) LSU BR RURAL LF MUS ROOF 68,054.00 68,054.00 0.00

*G9069411C 4A 01 PLAQUEMINE GLASS WOR 10/11/94 1,931.00 02/15/95 1,931.00 0.00 100%

TOTAL CONTRACT G9069411C 1,931.00 1,931.00 0.00

TOTAL SUB-PROJECT 4A LSU LAW CTR STUD COM AREA LNGE 1,931.00 1,931.00 0.00
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*G9069404C 4B 01 ALLRITE ELECTRIC, IN 10/04/94 25,800.00 05/08/95 25,800.00 0.00 100%

TOTAL CONTRACT G9069404C 25,800.00 25,800.00 0.00

TOTAL SUB-PROJECT 4B LSU BR LAW CTR SECURITY LIGHTG 25,800.00 25,800.00 0.00

509681 CV 1994 GRACE & HEBERT ARCHITECTS INC 2,223.75 2,223.75 0.00
509681 4C 01 1994 GRACE & HEBERT ARCHITECTS INC FE 05/08/95 2,829.25 05/29/98 2,829.25 0.00 05/08/98 100%

TOTAL CONTRACT 509681 5,053.00 5,053.00 0.00

526667 4C 01 1994 HUFFINE ROOFING & 09/08/97 40,124.12 07/10/98 40,124.12 0.00 02/18/98 100%
526667 4C 90 RETAINAGE WITHHELD 07/10/98 4,012.41-
526667 4C 91 RETAINAGE PAID 07/10/98 4,012.41 0.00

TOTAL CONTRACT 526667 40,124.12 40,124.12 0.00

TOTAL SUB-PROJECT 4C LSU LAW CTR(ITEM #3)REROOF LAW 45,177.12 45,177.12 0.00

*G9069411S 40 01 R.E. JENKINS, INC. 09/27/94 84,212.00 06/27/95 84,212.00 0.00 03/30/95 100%

TOTAL CONTRACT G9069411S 84,212.00 84,212.00 0.00

TOTAL SUB-PROJECT 40 (1WW) LSU BR AIR HAND UNIT 84,212.00 84,212.00 0.00

*G9069411T 41 01 YORK INTERNATIONAL 11/02/94 24,895.00 12/27/94 24,895.00 0.00 100%

TOTAL CONTRACT G9069411T 24,895.00 24,895.00 0.00

TOTAL SUB-PROJECT 41 (1XX) LSU BR SYS BDG CHILL RPL 24,895.00 24,895.00 0.00

*G9069405C 42 01 E E CONSULTANTS, INC 09/21/93 1,835.00 05/17/94 1,835.00 0.00 100%

TOTAL CONTRACT G9069405C 1,835.00 1,835.00 0.00
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*G9069405F 42 01 JAMES DECKER BUILDER 11/15/94 21,303.00 07/05/95 21,303.00 0.00 100%

TOTAL CONTRACT G9069405F 21,303.00 21,303.00 0.00

TOTAL SUB-PROJECT 42 (10A) LSU A CHAMBERS/ABRAMS HL 23,138.00 23,138.00 0.00

*G9069405B 43 01 LEWIS R BROWN & ASSO 09/24/94 4,201.51 01/06/95 4,201.51 0.00 100%
*G9069405B 43 02 LEWIS R BROWN & ASSO 09/24/94 465.75 06/21/94 465.75 0.00 100%

TOTAL CONTRACT G9069405B 4,667.26 4,667.26 0.00

*G9069405E 43 01 B & J FLOOR SERVICE, 07/11/94 35,805.25 02/10/95 35,805.25 0.00 100%

TOTAL CONTRACT G9069405E 35,805.25 35,805.25 0.00

TOTAL SUB-PROJECT 43 (10B) LSU A SCI BLDG REFLR RM 40,472.51 40,472.51 0.00

*G9069410I 44 01 BAILEY AND KLINE ARC 03/07/94 13,417.75 10/23/95 13,417.75 0.00 100%

TOTAL CONTRACT G9069410I 13,417.75 13,417.75 0.00

*G9069410Q 44 01 C.G. FAVRET COMPANY 05/12/95 153,607.00 01/29/96 153,607.00 0.00 100%

TOTAL CONTRACT G9069410Q 153,607.00 153,607.00 0.00

TOTAL SUB-PROJECT 44 (10C) UNO CLSSRM SUD WALL COVE 167,024.75 167,024.75 0.00

509748 CV 1994 BARRON HEINBERG & BROCATO 2,571.63 2,571.63 0.00
509748 45 01 1994 BARRON HEINBERG & BROCATO FE 11/15/94 3,677.67 12/19/96 3,677.67 0.00 04/04/49 100%

TOTAL CONTRACT 509748 6,249.30 6,249.30 0.00

TOTAL SUB-PROJECT 45 (10D) LSU A ABRAMS HALL REROOF 6,249.30 6,249.30 0.00
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*G9069405H 46 01 GROSJEAN CONTRACTORS 10/03/95 55,500.00 05/09/96 55,500.00 0.00 100%

TOTAL CONTRACT G9069405H 55,500.00 55,500.00 0.00

TOTAL SUB-PROJECT 46 (10E) LSU A REROOF ABRAMS HALL 55,500.00 55,500.00 0.00

*G9069409C 47 01 AILLET, FENNER, JOLL 08/10/93 5,035.00 05/09/95 5,035.00 0.00 100%
*G9069409C 47 02 AILLET, FENNER, JOLL 01/23/95 0.00 0.00 0.00
*G9069409C 47 03 AILLET, FENNER, JOLL 01/23/95 3,236.00 03/29/95 3,236.00 0.00 100%

TOTAL CONTRACT G9069409C 8,271.00 8,271.00 0.00

*G9069409D 47 01 CARLSON ENGINEERING 10/03/94 43,727.61 03/21/95 43,727.61 0.00 11/27/94 100%

TOTAL CONTRACT G9069409D 43,727.61 43,727.61 0.00

TOTAL SUB-PROJECT 47 (11A) LSUMC SHR RPL STRM DRAIN 51,998.61 51,998.61 0.00

*G9069409E 48 01 SHREVEPORT RUBBER & 10/13/94 1,701.29 03/23/95 1,701.29 0.00 100%

TOTAL CONTRACT G9069409E 1,701.29 1,701.29 0.00

*G9069409F 48 01 FITZGERALD'S 09/22/94 9,799.00 03/24/95 9,799.00 0.00 100%

TOTAL CONTRACT G9069409F 9,799.00 9,799.00 0.00

TOTAL SUB-PROJECT 48 (11B) LSUMC SHR RPL EXP JOINTS 11,500.29 11,500.29 0.00

500714 CV 1994 EDMONDS ENGINEERING SERVICES 6,891.00 6,891.00 0.00
500714 49 01 1994 EDMONDS ENGINEERING SERVICES FE 01/02/96 0.00 0.00 0.00 07/31/97

TOTAL CONTRACT 500714 6,891.00 6,891.00 0.00

513803 49 01 1994 RRAC CONTRACTORS INC 10/28/96 61,783.00 10/14/97 61,783.00 0.00 03/06/97 100%
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513803 49 90 RETAINAGE WITHHELD 10/14/97 6,178.30-
513803 49 91 RETAINAGE PAID 10/14/97 6,178.30 0.00

TOTAL CONTRACT 513803 61,783.00 61,783.00 0.00

TOTAL SUB-PROJECT 49 (11C) LSUMC SHR PWR PLT/AIR VT 68,674.00 68,674.00 0.00

*G9069402B 5A 01 MPO(ALL SEASONS ROOF 03/29/94 0.00 0.00 0.00

TOTAL CONTRACT G9069402B 0.00 0.00 0.00

*G9069403G 5A 01 ALL SEASONS ROOFING 04/12/94 35,868.00 10/31/94 35,868.00 0.00 100%

TOTAL CONTRACT G9069403G 35,868.00 35,868.00 0.00

TOTAL SUB-PROJECT 5A LSU AGR STA/RERF 6 BLDG ROSEPN 35,868.00 35,868.00 0.00

*G9069402C 5B 01 MPO(ALL SEASONS ROOF 03/29/94 0.00 0.00 0.00

TOTAL CONTRACT G9069402C 0.00 0.00 0.00

*G9069403H 5B 01 ALL SEASONS ROOFING 04/12/94 26,384.00 11/04/94 26,384.00 0.00 100%

TOTAL CONTRACT G9069403H 26,384.00 26,384.00 0.00

TOTAL SUB-PROJECT 5B LSU AGR STA RERF 5 BLDGS DEAN 26,384.00 26,384.00 0.00

*G9069403L 5D 01 ADVANCED TECHNOLOGY 08/17/94 15,350.00 12/09/94 15,350.00 0.00 100%

TOTAL CONTRACT G9069403L 15,350.00 15,350.00 0.00

TOTAL SUB-PROJECT 5D LSU AGR STA COVINGTON LIVESTK 15,350.00 15,350.00 0.00
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*G9069402N 5E 01 LUNDIN ROOFING COMPA 10/11/94 165,899.50 06/30/95 165,899.50 0.00 03/10/95 100%

TOTAL CONTRACT G9069402N 165,899.50 165,899.50 0.00

TOTAL SUB-PROJECT 5E LSU AG CTR JOHN M PARKER COLIS 165,899.50 165,899.50 0.00

AFS 5F 2 EQUIP APPROV 171.01 05/28/98 171.01 0.00 100%

TOTAL SUB-PROJECT 5F FENCING MACON RIDGE RESRCH STA 171.01 171.01 0.00

*G9069409H 50 01 THE TRANE COMPANY 12/14/95 13,879.00 03/25/96 13,879.00 0.00 100%

TOTAL CONTRACT G9069409H 13,879.00 13,879.00 0.00

TOTAL SUB-PROJECT 50 (11D) LSUMC SHR G WING FAN COI 13,879.00 13,879.00 0.00

*G9069409I 51 01 JOHNSON CONTROLS 01/19/96 3,182.00 04/10/96 3,182.00 0.00 100%

TOTAL CONTRACT G9069409I 3,182.00 3,182.00 0.00

TOTAL SUB-PROJECT 51 (11E) LSUMC SHR G WING FAN COI 3,182.00 3,182.00 0.00

*G9069409N 52 01 BRIDWELL SHEET METAL 07/01/95 9,999.00 05/14/96 9,999.00 0.00 100%

TOTAL CONTRACT G9069409N 9,999.00 9,999.00 0.00

TOTAL SUB-PROJECT 52 (11F) LSUMC SHR G WING FAN UNT 9,999.00 9,999.00 0.00

*G9069411V 53 01 AIR COMPRESSOR ENERG 01/20/95 27,480.00 06/15/95 27,480.00 0.00 100%

TOTAL CONTRACT G9069411V 27,480.00 27,480.00 0.00

TOTAL SUB-PROJECT 53 (13A) LSU BR PWRHOUSE AIR COMP 27,480.00 27,480.00 0.00
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*G9069412A 55 01 LIVINGSTON ROOFING C 04/28/95 23,901.00 08/29/95 23,901.00 0.00 100%

TOTAL CONTRACT G9069412A 23,901.00 23,901.00 0.00

TOTAL SUB-PROJECT 55 (13C) LSU BR NELSON MEM RF RPR 23,901.00 23,901.00 0.00

AFS 56 2 EQUIP APPROV 37,242.58 07/06/98 37,242.58 0.00 100%

TOTAL SUB-PROJECT 56 (8EE) UNO SMOKE DETECTOR ED BD 37,242.58 37,242.58 0.00

514193 57 01 1994 COASTAL AIR BALANCE INC 08/12/96 9,675.00 08/12/97 9,675.00 0.00 01/24/97 100%
514193 57 90 RETAINAGE WITHHELD 08/12/97 967.50-
514193 57 91 RETAINAGE PAID 08/12/97 967.50 0.00

TOTAL CONTRACT 514193 9,675.00 9,675.00 0.00

523528 57 01 1994 BARRON HEINBERG & BROCATO FE 07/05/95 3,375.34 02/15/00 3,375.34 0.00 04/04/49 100%
523528 57 02 1994 BARRON HEINBERG & BROCATO RE 07/05/95 336.44 02/15/00 336.44 0.00 04/04/49 100%

TOTAL CONTRACT 523528 3,711.78 3,711.78 0.00

AFS 57 2 EQUIP APPROV 950.00 01/30/97 950.00 0.00 100%

TOTAL SUB-PROJECT 57 LSU/A BOLTON LIBRARY RPL HVAC 14,336.78 14,336.78 0.00

AFS 58 2 EQUIP APPROV 67,515.00 02/27/97 67,515.00 0.00 100%

TOTAL SUB-PROJECT 58 LSUMC/SHR UPGRADE CHILLER CONT 67,515.00 67,515.00 0.00

514867 59 01 1994 SCHINDLER ELEVATOR CORP 11/25/96 245,500.00 03/27/98 245,500.00 0.00 05/31/97 100%
514867 59 90 RETAINAGE WITHHELD 03/27/98 24,550.00-
514867 59 91 RETAINAGE PAID 03/27/98 24,550.00 0.00

TOTAL CONTRACT 514867 245,500.00 245,500.00 0.00

TOTAL SUB-PROJECT 59 LSUMC/SHR MED SCH ELEVATOR CON 245,500.00 245,500.00 0.00
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*G9069403D 6A 01 HUGHES ENTERPRISES, 04/12/94 22,990.00 09/21/94 22,990.00 0.00 100%

TOTAL CONTRACT G9069403D 22,990.00 22,990.00 0.00

TOTAL SUB-PROJECT 6A LSU AGR STA DELHI LIVESTK BARN 22,990.00 22,990.00 0.00

*G9069403E 6B 01 JAMES A. DECKER BUIL 04/28/94 18,464.00 09/19/94 18,464.00 0.00 100%

TOTAL CONTRACT G9069403E 18,464.00 18,464.00 0.00

TOTAL SUB-PROJECT 6B LSU AG STA DEAN LEE FEED MLRF 18,464.00 18,464.00 0.00

*G9069403F 6C 01 NICK PARRINO, JR., G 04/28/94 11,000.00 06/15/94 11,000.00 0.00 100%

TOTAL CONTRACT G9069403F 11,000.00 11,000.00 0.00

TOTAL SUB-PROJECT 6C LSU AG STA ST.GABR REROOF 6 BD 11,000.00 11,000.00 0.00

*G9069403I 6D 01 J. B. TALLEY & C0. 05/09/94 25,875.00 12/19/94 25,875.00 0.00 100%

TOTAL CONTRACT G9069403I 25,875.00 25,875.00 0.00

TOTAL SUB-PROJECT 6D IBERIA RESEARCH STA ASPHALT RD 25,875.00 25,875.00 0.00

*G9069403J 6E 01 REYNOLDS CONSTRUCTIO 11/07/94 116,050.00 07/25/95 116,050.00 0.00 04/27/95 100%

TOTAL CONTRACT G9069403J 116,050.00 116,050.00 0.00

TOTAL SUB-PROJECT 6E LSU AG STA DEAN LEE BULL TESTN 116,050.00 116,050.00 0.00

*G9069403K 6F 01 CLOVIS HENDRY CONSTR 10/25/94 15,139.00 03/14/95 15,139.00 0.00 100%

TOTAL CONTRACT G9069403K 15,139.00 15,139.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,248
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 6F LSU AG STA BEN HUR FARM REROOF 15,139.00 15,139.00 0.00

*G9069403M 6G 01 RBE, INC. 07/12/94 24,798.00 03/14/95 24,798.00 0.00 100%

TOTAL CONTRACT G9069403M 24,798.00 24,798.00 0.00

TOTAL SUB-PROJECT 6G RICE RESEARCH STA WTR LINE RPL 24,798.00 24,798.00 0.00

*G9069403N 6H 01 BANTAM ENTERPRISES, 04/07/95 9,937.00 08/22/95 9,937.00 0.00 100%

TOTAL CONTRACT G9069403N 9,937.00 9,937.00 0.00

TOTAL SUB-PROJECT 6H LSU AG STA CAMP GRANT WALKER 9,937.00 9,937.00 0.00

*G9069403P 6I 01 LINDAL, INC. 07/17/95 23,679.00 02/27/96 23,679.00 0.00 100%

TOTAL CONTRACT G9069403P 23,679.00 23,679.00 0.00

TOTAL SUB-PROJECT 6I RED RIVER RES STA REROOF 5 BDG 23,679.00 23,679.00 0.00

509689 CV 1994 GUY HOPKINS CONSTRUCTION 14,139.00 14,139.00 0.00
509689 6J 01 1994 GUY HOPKINS CONSTRUCTION 04/01/96 158,561.00 05/06/97 158,561.00 0.00 11/26/96 100%
509689 6J 90 RETAINAGE WITHHELD 05/06/97 17,270.00-
509689 6J 91 RETAINAGE PAID 05/06/97 17,270.00 0.00

TOTAL CONTRACT 509689 172,700.00 172,700.00 0.00

TOTAL SUB-PROJECT 6J S/EAST RES STA EXP FORAGE BARN 172,700.00 172,700.00 0.00

515379 60 01 1994 THERMO-TECHNICS INC 01/14/97 106,216.85 10/14/97 106,216.85 0.00 07/18/97 100%
515379 60 90 RETAINAGE WITHHELD 10/14/97 10,621.69-
515379 60 91 RETAINAGE PAID 10/14/97 10,621.69 0.00

TOTAL CONTRACT 515379 106,216.85 106,216.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,249
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 60 LSUMC/SHR RPL CONTROL AIR COMP 106,216.85 106,216.85 0.00

518208 61 01 1994 N S C ELECTRIC INC 03/28/97 28,937.00 10/13/97 28,937.00 0.00 04/30/97 100%
518208 61 90 RETAINAGE WITHHELD 10/13/97 2,893.70-
518208 61 91 RETAINAGE PAID 10/13/97 2,893.70 0.00

TOTAL CONTRACT 518208 28,937.00 28,937.00 0.00

TOTAL SUB-PROJECT 61 UNO RPR PRIMARY ELECT SYS PROO 28,937.00 28,937.00 0.00

AFS 62 2 EQUIP APPROV 19,145.33 08/27/97 19,145.33 0.00 100%

TOTAL SUB-PROJECT 62 LSUMC/SHR RPL CONDENSATE RETUR 19,145.33 19,145.33 0.00

521693 63 01 1994 BAUDIER MECHANICAL CONTRACTORS 09/30/96 63,890.00 07/07/97 63,890.00 0.00 04/14/97 100%
521693 63 90 RETAINAGE WITHHELD 07/07/97 10,800.00-
521693 63 91 RETAINAGE PAID 07/07/97 10,800.00 0.00

TOTAL CONTRACT 521693 1MULT 63,890.00 63,890.00 0.00

TOTAL SUB-PROJECT 63 LSUMC/NO RPL NASH COMPRESSORS 63,890.00 63,890.00 0.00

528342 64 01 1994 CORLEY PLUMBING & HEATING 10/01/97 2,123.72 10/20/98 2,123.72 0.00 02/11/98 100%
528342 64 90 RETAINAGE WITHHELD 10/20/98 6,560.00-
528342 64 91 RETAINAGE PAID 10/20/98 6,560.00 0.00

TOTAL CONTRACT 528342 1MULT 2,123.72 2,123.72 0.00

TOTAL SUB-PROJECT 64 LSU/A REN HVAC SYS H&PE BLDG 2,123.72 2,123.72 0.00

535905 66 01 1994 JOHNSON CONTROLS INC 10/16/97 24,681.69 11/22/99 24,681.69 0.00 12/31/01 100%
535905 66 90 RETAINAGE WITHHELD 11/22/99 2,810.00-
535905 66 91 RETAINAGE PAID 0.00 2,810.00

TOTAL CONTRACT 535905 1MULT 24,681.69 21,871.69 2,810.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,250
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 66 LSU/A-BOLTON LIB./UPGRADE HVAC 24,681.69 21,871.69 2,810.00

538413 67 01 1994 RRAC CONTRACTORS INC 05/18/98 30,175.58 10/12/99 30,175.58 0.00 07/21/99 100%
538413 67 90 RETAINAGE WITHHELD 10/12/99 19,580.00-
538413 67 91 RETAINAGE PAID 10/12/99 19,580.00 0.00

TOTAL CONTRACT 538413 1MULT 30,175.58 30,175.58 0.00

TOTAL SUB-PROJECT 67 LSU/S(ITEM 2)UNDERGRD STEAM LI 30,175.58 30,175.58 0.00

538551 68 01 1994 LOTT BUILDERS INC 12/14/98 11,652.00 06/16/99 11,652.00 0.00 02/15/99 100%
538551 68 90 RETAINAGE WITHHELD 06/16/99 1,165.20-
538551 68 91 RETAINAGE PAID 06/16/99 1,165.20 0.00

TOTAL CONTRACT 538551 11,652.00 11,652.00 0.00

TOTAL SUB-PROJECT 68 LAW CTR(ITEM 6)RPL CHALKBOARDS 11,652.00 11,652.00 0.00

*G9069408B 7A 01 BILL MCGOWAN, INC. 11/08/93 17,940.00 04/26/94 17,940.00 0.00 100%

TOTAL CONTRACT G9069408B 17,940.00 17,940.00 0.00

TOTAL SUB-PROJECT 7A LSUMC NO RPL 2 CHILLED WTR PMP 17,940.00 17,940.00 0.00

*G9069408D 7B 01 BERG INC. 07/07/94 36,595.00 10/31/95 36,595.00 0.00 100%

TOTAL CONTRACT G9069408D 36,595.00 36,595.00 0.00

TOTAL SUB-PROJECT 7B LSUMC NO AUDITOR AIR HANDLERS 36,595.00 36,595.00 0.00

AFS 7C 2 EQUIP APPROV 4,756.00 07/08/99 4,756.00 0.00 100%

TOTAL SUB-PROJECT 7C LSUMC NO RPL DAMPRS A/C DUCTS 4,756.00 4,756.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,251
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9069408F 7D 01 ARC MECHANICAL 09/12/94 149,997.00 08/10/95 149,997.00 0.00 100%

TOTAL CONTRACT G9069408F 149,997.00 149,997.00 0.00

TOTAL SUB-PROJECT 7D LSUMC NO EMER GENERA FOR FREEZ 149,997.00 149,997.00 0.00

*G9069408E 7F 01 AMERICAN CRESCENT EL 07/08/94 68,197.00 04/06/95 68,197.00 0.00 100%

TOTAL CONTRACT G9069408E 68,197.00 68,197.00 0.00

TOTAL SUB-PROJECT 7F LSUMC NO ELEV RECALL DENTL SCH 68,197.00 68,197.00 0.00

*G9069408I 7G 01 GNG CONTRACTORS, INC 11/21/94 54,143.00 05/25/95 54,143.00 0.00 100%

TOTAL CONTRACT G9069408I 54,143.00 54,143.00 0.00

TOTAL SUB-PROJECT 7G LSUMC NO COOLING TWR REPLACEMT 54,143.00 54,143.00 0.00

*G9069408K 7H 01 LAMBERT CONSTRUCTION 03/17/95 32,400.00 12/14/95 32,400.00 0.00 100%

TOTAL CONTRACT G9069408K 32,400.00 32,400.00 0.00

TOTAL SUB-PROJECT 7H LSUMC NO DENTAL SCH REPLC SDWK 32,400.00 32,400.00 0.00

*G9069408L 7I 01 HALLETT MOVERS 04/21/95 11,150.00 10/19/95 11,150.00 0.00 100%

TOTAL CONTRACT G9069408L 11,150.00 11,150.00 0.00

TOTAL SUB-PROJECT 7I LSUMC NO DENTAL SCH RPL LIBRAR 11,150.00 11,150.00 0.00

*G9069408M 7J 01 COLLINS & AIKMAN 04/21/95 38,316.25 12/27/95 38,316.25 0.00 100%

TOTAL CONTRACT G9069408M 38,316.25 38,316.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,252
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS
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COMMENTS
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 7J LSUMC NO DENTAL SCH RPL CARPET 38,316.25 38,316.25 0.00

509725 CV 1994 ARC MECHANICAL CONTRACTORS INC 101,610.00 101,610.00 0.00
509725 7K 01 1994 ARC MECHANICAL CONTRACTORS INC 08/07/95 9,420.00 09/06/96 9,420.00 0.00 06/07/96 100%
509725 7K 90 RETAINAGE WITHHELD 09/06/96 9,420.00-
509725 7K 91 RETAINAGE PAID 09/06/96 9,420.00 0.00

TOTAL CONTRACT 509725 111,030.00 111,030.00 0.00

TOTAL SUB-PROJECT 7K LSUMC NO REM/REPL PLUMBING RIS 111,030.00 111,030.00 0.00

*G9069408O 7L 01 MINNESOTA MINING & M 06/29/95 6,209.98 10/12/95 6,209.98 0.00 100%

TOTAL CONTRACT G9069408O 6,209.98 6,209.98 0.00

TOTAL SUB-PROJECT 7L LSUMC NO REPL CARPET LIBRARY 6,209.98 6,209.98 0.00

534301 7M 01 1994 BAUDIER MECHANICAL CONTRACTORS 03/25/98 107,548.97 05/18/99 107,548.97 0.00 09/20/98 100%
534301 7M 90 RETAINAGE WITHHELD 05/18/99 24,706.20-
534301 7M 91 RETAINAGE PAID 05/18/99 24,706.20 0.00

TOTAL CONTRACT 534301 1MULT 107,548.97 107,548.97 0.00

TOTAL SUB-PROJECT 7M LSUMC/NO UNDERGROUND STORAGE 107,548.97 107,548.97 0.00

536809 70 01 1994 DAVID MURPHY ELECTRIC 06/08/98 25,658.62 05/12/00 25,658.62 0.00 10/05/99 100%
536809 70 90 RETAINAGE WITHHELD 05/12/00 13,400.00-
536809 70 91 RETAINAGE PAID 05/12/00 13,400.00 0.00

TOTAL CONTRACT 536809 1MULT 25,658.62 25,658.62 0.00

TOTAL SUB-PROJECT 70 LSUMC/SHR/RPL EM POWER TRANSFE 25,658.62 25,658.62 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,253
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-93B-01 AFS PROJECT NO CG906
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

545450 73 01 1994 AIRTROL INC 03/22/99 42,161.20 07/10/00 42,161.20 0.00 02/11/00 100%
545450 73 90 RETAINAGE WITHHELD 07/10/00 14,163.80-
545450 73 91 RETAINAGE PAID 07/10/00 14,163.80 0.00

TOTAL CONTRACT 545450 1MULT 42,161.20 42,161.20 0.00

TOTAL SUB-PROJECT 73 LSU/BR FOSTER HALL AHU REPLACE 42,161.20 42,161.20 0.00

533358 75 01 1994 LEON ANGEL CONSTRUCTORS INC 02/17/98 84,500.00 01/21/99 84,500.00 0.00 08/27/98 100%
533358 75 90 RETAINAGE WITHHELD 01/21/99 8,450.00-
533358 75 91 RETAINAGE PAID 01/21/99 8,450.00 0.00

TOTAL CONTRACT 533358 84,500.00 84,500.00 0.00

TOTAL SUB-PROJECT 75 LSUMC/SHR FIRE SEPARATION/CODE 84,500.00 84,500.00 0.00

*G9069410C 8A 01 MECHANICAL CONSTRUCT 08/30/93 2,002.82 04/20/94 2,002.82 0.00 100%

TOTAL CONTRACT G9069410C 2,002.82 2,002.82 0.00

TOTAL SUB-PROJECT 8A UNO LIBERAL ARTS BD WTR LINE 2,002.82 2,002.82 0.00

*G9069410D 8B 01 SOUTHERN ELECTRIC SU 04/12/94 2,920.00 04/28/94 2,920.00 0.00 100%

TOTAL CONTRACT G9069410D 2,920.00 2,920.00 0.00

TOTAL SUB-PROJECT 8B UNO ADC ELEC LIGHTING REPAIRS 2,920.00 2,920.00 0.00

*G9069410F 8C 01 MECHANICAL CONSTRUCT 04/26/94 8,146.12 04/29/94 8,146.12 0.00 100%

TOTAL CONTRACT G9069410F 8,146.12 8,146.12 0.00

TOTAL SUB-PROJECT 8C UNO UNDERGRD GAS LEAK REPAIR 8,146.12 8,146.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,254
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9069410J 8E 01 ALCIATORE ASSOCIATES 06/06/94 6,982.62 07/31/95 6,982.62 0.00 100%

TOTAL CONTRACT G9069410J 6,982.62 6,982.62 0.00

TOTAL SUB-PROJECT 8E UNO EDUCATION BD 2ND FL REFURB 6,982.62 6,982.62 0.00

*G9069410K 8F 01 DAMERON PIERSON COMP 07/07/94 80,977.14 02/07/96 80,977.14 0.00 100%

TOTAL CONTRACT G9069410K 80,977.14 80,977.14 0.00

TOTAL SUB-PROJECT 8F UNO BUS ADM BD CLASSRM SEATING 80,977.14 80,977.14 0.00

*G9069410L 8G 01 TIMES PICAYUNE 09/08/94 54.98 11/15/94 54.98 0.00 100%

TOTAL CONTRACT G9069410L 54.98 54.98 0.00

TOTAL SUB-PROJECT 8G UNO BA 165 AUDITORIUM SEATING 54.98 54.98 0.00

*G9069410M 8H 01 MCC SPECIALTY 01/05/95 59,900.00 06/15/95 59,900.00 0.00 100%

TOTAL CONTRACT G9069410M 59,900.00 59,900.00 0.00

TOTAL SUB-PROJECT 8H UNO ALUMNI DEV CTR CHILL REPLC 59,900.00 59,900.00 0.00

*G9069410O 8I 01 JOHNSON CONTROLS 02/09/95 1,517.00 05/10/95 1,517.00 0.00 100%

TOTAL CONTRACT G9069410O 1,517.00 1,517.00 0.00

TOTAL SUB-PROJECT 8I UNO ADC CHILLER REPLACEMENT 1,517.00 1,517.00 0.00

509731 CV 1994 ANTHONY J GENDUSA JR 6,524.00 6,524.00 0.00
509731 8J 01 1994 ANTHONY J GENDUSA JR 11/01/94 8,251.61 10/15/96 8,251.61 0.00 04/04/49 100%

TOTAL CONTRACT 509731 14,775.61 14,775.61 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,255
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
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-----------------------------------------------------------------------------------------------------------------------------------------------

510956 8J 01 1994 MACHIKO INC 05/29/96 149,000.00 01/10/97 149,000.00 0.00 08/18/96 100%
510956 8J 90 RETAINAGE WITHHELD 01/10/97 14,900.00-
510956 8J 91 RETAINAGE PAID 01/10/97 14,900.00 0.00

TOTAL CONTRACT 510956 149,000.00 149,000.00 0.00

TOTAL SUB-PROJECT 8J UNO REFURBISH AUD 140 LIB ARTS 163,775.61 163,775.61 0.00

540167 8K 01 1994 DEUBLER ELECTRIC INC 05/04/98 11,900.00 04/26/99 11,900.00 0.00 05/12/98 100%
540167 8K 90 RETAINAGE WITHHELD 04/26/99 1,190.00-
540167 8K 91 RETAINAGE PAID 04/26/99 1,190.00 0.00

TOTAL CONTRACT 540167 11,900.00 11,900.00 0.00

AFS 8K 2 EQUIP APPROV 11,767.00 05/02/97 11,767.00 0.00 100%

TOTAL SUB-PROJECT 8K UNO DEEP WELL STARTERS CNTR PL 23,667.00 23,667.00 0.00

535233 8L 01 1994 MCGUIRE ELECTRIC CO INC 04/01/98 120,140.00 03/02/99 120,140.00 0.00 06/25/98 100%
535233 8L 90 RETAINAGE WITHHELD 03/02/99 12,014.00-
535233 8L 91 RETAINAGE PAID 03/02/99 12,014.00 0.00

TOTAL CONTRACT 535233 120,140.00 120,140.00 0.00

AFS 8L 2 EQUIP APPROV 23,151.70 01/04/99 23,151.70 0.00 100%

TOTAL SUB-PROJECT 8L UNO(ITEM 2)PAC LIGHTING CONTRL 143,291.70 143,291.70 0.00

AFS 8M 2 EQUIP APPROV 65,868.70 10/06/98 65,868.70 0.00 100%

TOTAL SUB-PROJECT 8M UNO(ITEM #8)LC SIMON ENTRANCE 65,868.70 65,868.70 0.00

AFS CU C CONVERT FACS 316.11 0.00 316.11
AFS CE C CONVERT FACS 150,535.54 06/30/96 150,535.54 0.00 100%

TOTAL PROJECT CG906 7,830,944.25 7,827,399.64 3,544.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,256
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
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MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
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-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 5,630,458.84 5,630,040.34 418.50

TOTAL CFMS CONTRACTS 1,819,003.44 1,816,193.44 2,810.00

TOTAL CONTRACTS 7,449,462.28 7,446,233.78 3,228.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,257
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06
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ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 033 95A FACS AP C199 3,883,000 0

TOTAL ACT 45 3,883,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,883,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,883,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,258
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
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NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0259504A ** 01 LSU/EUNICE 0.00 0.00 0.00

TOTAL CONTRACT H0259504A 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 0.00 0.00 0.00

AFS FI 2 EQUIP APPROV 30,897.87 06/25/98 30,897.87 0.00 100%

TOTAL SUB-PROJECT FI BEN HUR CNTRL STA-FENCING REPL 30,897.87 30,897.87 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA LSU/BATON ROUGE 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB UNO 0.00 0.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LSU/ALEXANDRIA 0.00 0.00 0.00

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE LSUMC/SHREVEPORT 0.00 0.00 0.00

AFS ZF 9 CONT MISC 19,234.00 0.00 19,234.00

TOTAL SUB-PROJECT ZF LSU LAW CENTER 19,234.00 0.00 19,234.00

AFS ZG 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZG LSU/SHREVEPORT 0.00 0.00 0.00

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH LSUMC/NEW ORLEANS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,259
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI LSU AG CTR/AG STATIONS 0.00 0.00 0.00

*H0259501C 01 01 MERRITT MCDONALD CON 01/16/95 54,795.00 09/26/95 54,795.00 0.00 100%

TOTAL CONTRACT H0259501C 54,795.00 54,795.00 0.00

AFS 01 1 AFS ACT 3,657.60 03/24/98 3,657.60 0.00 100%

TOTAL SUB-PROJECT 01 LSU BR ALLEN HL 1ST FL CLASSRM 58,452.60 58,452.60 0.00

*H0259502B 02 01 ANTHONY J. GENDUSA, 12/09/94 5,704.00 08/22/95 5,704.00 0.00 100%

TOTAL CONTRACT H0259502B 5,704.00 5,704.00 0.00

*H0259502C 02 01 DANA CORPORATION 05/31/95 53,378.00 09/26/95 53,378.00 0.00 100%

TOTAL CONTRACT H0259502C 53,378.00 53,378.00 0.00

TOTAL SUB-PROJECT 02 UNO CEILING REPL GEOL/PSYCHOLO 59,082.00 59,082.00 0.00

*H0259508B 03 01 RESTER AIR CONDITION 05/03/95 55,760.00 11/29/95 55,760.00 0.00 100%

TOTAL CONTRACT H0259508B 55,760.00 55,760.00 0.00

TOTAL SUB-PROJECT 03 LSUMC NO DENTAL SCH RPR FILTER 55,760.00 55,760.00 0.00

*H0259503C 04 01 CAPITAL CITY PRESS 10/05/95 64.68 11/07/95 64.68 0.00 100%

TOTAL CONTRACT H0259503C 64.68 64.68 0.00

512830 CV 1995 BALLARD & ASSOCIATES INC 4,285.71 4,285.71 0.00
512830 04 01 1995 BALLARD & ASSOCIATES INC FE 04/05/95 1,010.29 05/15/97 1,010.29 0.00 04/04/49 100%

TOTAL CONTRACT 512830 5,296.00 5,296.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,260
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 04 LSU A HVAC REPL 4 UNITS SCIENC 5,360.68 5,360.68 0.00

*H0259507B 05 01 GRAYBAR ELECTRIC COM 06/21/95 14,791.00 10/19/95 14,791.00 0.00 100%

TOTAL CONTRACT H0259507B 14,791.00 14,791.00 0.00

TOTAL SUB-PROJECT 05 LSU SHREVE REPL LIGHTS IN MALL 14,791.00 14,791.00 0.00

*H0259502D 06 01 JOE LEMOINE CONSTRUC 08/01/95 25,772.00 11/30/95 25,772.00 0.00 100%

TOTAL CONTRACT H0259502D 25,772.00 25,772.00 0.00

TOTAL SUB-PROJECT 06 UNO ED BLDG/CLASSRM 103 REFURB 25,772.00 25,772.00 0.00

511348 CV 1995 AIR CONDITIONING APPLIANCE CO 41,629.50 41,629.50 0.00
511348 07 01 1995 AIR CONDITIONING APPLIANCE CO 12/18/95 4,625.50 08/21/96 4,625.50 0.00 01/26/96 100%
511348 07 90 RETAINAGE WITHHELD 08/21/96 4,625.50-
511348 07 91 RETAINAGE PAID 08/21/96 4,625.50 0.00

TOTAL CONTRACT 511348 46,255.00 46,255.00 0.00

TOTAL SUB-PROJECT 07 LSU/A SCI BLDG HVAC RPL 4 UNIT 46,255.00 46,255.00 0.00

*H0259510B 08 01 ADVANCED TECHNOLOGY 12/04/95 9,445.00 02/05/96 9,445.00 0.00 100%

TOTAL CONTRACT H0259510B 9,445.00 9,445.00 0.00

TOTAL SUB-PROJECT 08 LSU AG STA BEN HUR RESRCH FARM 9,445.00 9,445.00 0.00

*H0259501X 09 01 ENVIRONMENTAL ABATEM 02/05/95 7,487.00 09/21/95 7,487.00 0.00 100%

TOTAL CONTRACT H0259501X 7,487.00 7,487.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,261
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0259501Y 09 01 ENVIRONMENTAL ABATEM 02/05/95 9,982.00 09/21/95 9,982.00 0.00 100%

TOTAL CONTRACT H0259501Y 9,982.00 9,982.00 0.00

*H025951EE 09 01 ENVIRONMENTAL ABATEM 02/05/95 7,521.54 12/12/95 7,521.54 0.00 100%

TOTAL CONTRACT H025951EE 7,521.54 7,521.54 0.00

*H025951FF 09 01 ENVIRONMENTAL ABATEM 02/05/95 6,277.35 12/12/95 6,277.35 0.00 100%

TOTAL CONTRACT H025951FF 6,277.35 6,277.35 0.00

*H025951GG 09 01 ENVIRONMENTAL ABATEM 02/05/95 5,066.55 12/12/95 5,066.55 0.00 100%

TOTAL CONTRACT H025951GG 5,066.55 5,066.55 0.00

512960 09 01 1995 GARCIA CONSTRUCTION CO INC 08/26/96 49,000.00 02/20/97 49,000.00 0.00 11/25/96 100%
512960 09 90 RETAINAGE WITHHELD 02/20/97 4,900.00-
512960 09 91 RETAINAGE PAID 02/20/97 4,900.00 0.00

TOTAL CONTRACT 512960 49,000.00 49,000.00 0.00

TOTAL SUB-PROJECT 09 HILL FARM RES AG STA/PESTSTOR 85,334.44 85,334.44 0.00

*H0259501D 1A 01 LEBLANC & ASSAF & AS 11/28/94 2,200.00 10/11/95 2,200.00 0.00 100%

TOTAL CONTRACT H0259501D 2,200.00 2,200.00 0.00

TOTAL SUB-PROJECT 1A LSU BR CLASSRM LIGHT MOD NICHO 2,200.00 2,200.00 0.00

*H0259501E 1B 01 CHENEVERT, SONGY, RO 01/24/95 10,877.00 03/01/96 10,877.00 0.00 100%

TOTAL CONTRACT H0259501E 10,877.00 10,877.00 0.00

*H0259501U 1B 01 MERRITT MCDONALD, IN 07/17/95 104,303.00 05/13/96 104,303.00 0.00 11/19/95 100%

TOTAL CONTRACT H0259501U 104,303.00 104,303.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,262
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 1B LSU BR GREENHSE BD 437-4 REGLA 115,180.00 115,180.00 0.00

523770 CV 1995 MATRIX CONSTRUCTION CO 165,143.00 165,143.00 0.00
523770 1C 01 1995 MATRIX CONSTRUCTION CO 05/20/95 1,000.00 08/29/97 1,000.00 0.00 08/22/95 100%

TOTAL CONTRACT 523770 166,143.00 166,143.00 0.00

TOTAL SUB-PROJECT 1C LSU BR DODSON AUD CLASSRM RPRS 166,143.00 166,143.00 0.00

*H0259501J 1D 01 CHENEVERT, SONGY, RO 01/24/95 19,641.00 03/01/96 19,641.00 0.00 100%

TOTAL CONTRACT H0259501J 19,641.00 19,641.00 0.00

*H0259501T 1D 01 MERRITT MCDONALD CON 07/17/95 195,802.00 04/08/96 195,802.00 0.00 11/19/95 100%

TOTAL CONTRACT H0259501T 195,802.00 195,802.00 0.00

TOTAL SUB-PROJECT 1D SLU BR GREENHS REGLZ 440-6-7-8 215,443.00 215,443.00 0.00

*H0259501I 1E 01 COCKFIELD-JACKSON AR 01/12/95 14,234.00 05/09/96 14,234.00 0.00 100%

TOTAL CONTRACT H0259501I 14,234.00 14,234.00 0.00

TOTAL SUB-PROJECT 1E LSU BR WILLIAMS HL CLS 102-103 14,234.00 14,234.00 0.00

503834 CV 1995 SMITH & TIPTON INC 8,940.40 8,940.40 0.00
503834 1F 01 1995 SMITH & TIPTON INC FE 01/12/95 6,908.60 08/25/97 6,908.60 0.00 01/11/98 100%

TOTAL CONTRACT 503834 15,849.00 15,849.00 0.00

513266 CV 1995 WATER CONTROL SYSTEMS INC 12,991.50 12,991.50 0.00
513266 1F 01 1995 WATER CONTROL SYSTEMS INC 02/05/96 1,443.50 11/22/96 1,443.50 0.00 03/06/96 100%
513266 1F 90 RETAINAGE WITHHELD 11/22/96 1,443.50-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,263
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513266 1F 91 RETAINAGE PAID 11/22/96 1,443.50 0.00

TOTAL CONTRACT 513266 14,435.00 14,435.00 0.00

TOTAL SUB-PROJECT 1F LSU BR NATATORIUM POOL FLTRSY 30,284.00 30,284.00 0.00

*H0259501K 1G 01 MYRTON, BONNER, DUNC 05/08/95 183,217.00 02/07/96 183,217.00 0.00 08/20/95 100%

TOTAL CONTRACT H0259501K 183,217.00 183,217.00 0.00

TOTAL SUB-PROJECT 1G LSU BR PH 2 ALLEN HL 1ST FLOOR 183,217.00 183,217.00 0.00

*H0259501G 1H 01 LOUISIANA STATE UNIV 03/21/95 8,850.00 04/05/95 8,850.00 0.00 100%

TOTAL CONTRACT H0259501G 8,850.00 8,850.00 0.00

TOTAL SUB-PROJECT 1H LSU BR EM REPL OF BOILR @ SNCC 8,850.00 8,850.00 0.00

*H0259501M 1I 01 ALLRITE ELECTRIC 05/15/95 16,194.28 11/02/95 16,194.28 0.00 100%

TOTAL CONTRACT H0259501M 16,194.28 16,194.28 0.00

TOTAL SUB-PROJECT 1I LSU BR COATES LAB/NICHOLSON HL 16,194.28 16,194.28 0.00

512609 CV 1995 BERNHARD MECHANICAL 122,760.00 122,760.00 0.00
512609 1J 01 1995 BERNHARD MECHANICAL 06/28/95 40,968.85 10/11/96 40,968.85 0.00 04/11/96 100%
512609 1J 90 RETAINAGE WITHHELD 10/11/96 16,372.89-
512609 1J 91 RETAINAGE PAID 10/11/96 16,372.89 0.00

TOTAL CONTRACT 512609 163,728.85 163,728.85 0.00

TOTAL SUB-PROJECT 1J LSU BR STEAM SER RPR ACAD HALL 163,728.85 163,728.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,264
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0259501P 1K 01 AIRTROL, INC. 06/28/95 93,866.00 06/17/96 93,866.00 0.00 100%

TOTAL CONTRACT H0259501P 93,866.00 93,866.00 0.00

*H025951AA 1K 01 ENVIRONMENTAL ABATEM 10/24/95 4,364.07 10/31/95 4,364.07 0.00 100%

TOTAL CONTRACT H025951AA 4,364.07 4,364.07 0.00

*H025951BB 1K 01 ENVIRONMENTAL ABATEM 10/24/95 5,808.49 10/31/95 5,808.49 0.00 100%

TOTAL CONTRACT H025951BB 5,808.49 5,808.49 0.00

*H025951CC 1K 01 ENVIRONMENTAL ABATEM 10/24/95 6,304.32 10/31/95 6,304.32 0.00 100%

TOTAL CONTRACT H025951CC 6,304.32 6,304.32 0.00

*H025951DD 1K 01 ENVIRONMENTAL ABATEM 10/24/95 9,960.00 10/31/95 9,960.00 0.00 100%

TOTAL CONTRACT H025951DD 9,960.00 9,960.00 0.00

TOTAL SUB-PROJECT 1K LSU BR STEAM SER RPR ENG SHOPS 120,302.88 120,302.88 0.00

*H0259501S 1L 01 LOUISIANA BUILDING S 06/16/95 17,933.00 11/14/95 17,933.00 0.00 100%

TOTAL CONTRACT H0259501S 17,933.00 17,933.00 0.00

TOTAL SUB-PROJECT 1L LSU BR CERAMIC KILN BD RF REPL 17,933.00 17,933.00 0.00

*H0259501V 1M 01 CHENEVERT,SONGY,RODI 05/26/95 12,246.00 01/26/96 12,246.00 0.00 100%
*H0259501V 1M 02 CHENEVERT,SONGY,RODI 05/26/95 2,500.00 08/22/95 2,331.00 169.00 93%

TOTAL CONTRACT H0259501V 14,746.00 14,577.00 169.00

513837 CV 1995 BARBER BROS CONTRACTING CO 131,108.58 131,108.58 0.00
513837 1M 01 1995 BARBER BROS CONTRACTING CO 08/14/95 14,567.62 12/23/96 14,567.62 0.00 11/24/95 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,265
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513837 1M 90 RETAINAGE WITHHELD 12/23/96 14,567.62-
513837 1M 91 RETAINAGE PAID 12/23/96 14,567.62 0.00

TOTAL CONTRACT 513837 145,676.20 145,676.20 0.00

TOTAL SUB-PROJECT 1M LSU BR SO STAD/IRBY NICH DR OV 160,422.20 160,253.20 169.00

504179 CV 1995 EDWARD BENTIN ARCHITECT 7,202.00 7,202.00 0.00
504179 1P 01 1995 EDWARD BENTIN ARCHITECT FE 06/26/95 1,571.00 01/31/97 1,571.00 0.00 06/25/98 100%

TOTAL CONTRACT 504179 8,773.00 8,773.00 0.00

511362 1P 01 1995 WESTERN WATERPROOFING CO 05/28/96 88,255.00 07/15/97 88,255.00 0.00 01/08/97 100%
511362 1P 90 RETAINAGE WITHHELD 07/15/97 8,825.50-
511362 1P 91 RETAINAGE PAID 07/15/97 8,825.50 0.00

TOTAL CONTRACT 511362 88,255.00 88,255.00 0.00

TOTAL SUB-PROJECT 1P LSU BR CHOPPIN HL EXT WALL WTR 97,028.00 97,028.00 0.00

*H0259501Z 1Q 01 REX A. HYMEL CO. INC 09/25/95 23,400.00 12/06/95 23,400.00 0.00 100%

TOTAL CONTRACT H0259501Z 23,400.00 23,400.00 0.00

TOTAL SUB-PROJECT 1Q SLU BR MUSIC DRAMATIC ART LIGH 23,400.00 23,400.00 0.00

500827 CV 1995 LAWSON C LOTT JR ARCHITECT 10,634.40 10,634.40 0.00
500827 1R 01 1995 LAWSON C LOTT JR ARCHITECT FE 06/26/95 4,925.60 01/23/97 4,925.60 0.00 06/25/98 100%

TOTAL CONTRACT 500827 15,560.00 15,560.00 0.00

513506 CV 1995 LIVINGSTON ROOFING CO INC 149,107.50 149,107.50 0.00
513506 1R 01 1995 LIVINGSTON ROOFING CO INC 01/26/96 24,168.70 12/23/96 24,168.70 0.00 10/02/96 100%
513506 1R 90 RETAINAGE WITHHELD 12/23/96 17,327.62-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,266
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513506 1R 91 RETAINAGE PAID 12/23/96 17,327.62 0.00

TOTAL CONTRACT 513506 173,276.20 173,276.20 0.00

TOTAL SUB-PROJECT 1R LSU BR FOSTER HAL BD 6 RF REPL 188,836.20 188,836.20 0.00

514222 1S 01 1995 PADDOCK SOUTHWEST INC 09/20/96 181,712.00 02/02/98 181,712.00 0.00 02/15/97 100%
514222 1S 90 RETAINAGE WITHHELD 02/02/98 18,171.20-
514222 1S 91 RETAINAGE PAID 02/02/98 18,171.20 0.00

TOTAL CONTRACT 514222 181,712.00 181,712.00 0.00

TOTAL SUB-PROJECT 1S LSU/BR NATATORM POOL PH 2 FILT 181,712.00 181,712.00 0.00

528835 10 01 1995 J & W CONTRACTORS INC 11/24/97 16,949.00 01/29/98 16,949.00 0.00 01/07/98 100%

TOTAL CONTRACT 528835 16,949.00 16,949.00 0.00

AFS 10 2 EQUIP APPROV 73,051.00 03/31/98 73,051.00 0.00 100%

TOTAL SUB-PROJECT 10 AG STA/BEN HUR FARM SWINE FARR 90,000.00 90,000.00 0.00

534130 11 01 1995 HENRY C EYRE JR PE FE 05/04/98 0.00 0.00 0.00 05/04/98

TOTAL CONTRACT 534130 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 LSU LAW CTR/RPL 4 AIR HANDLERS 0.00 0.00 0.00

*H0259504B 2A 01 AIRTROL, INC. 04/26/95 46,864.00 05/06/96 46,864.00 0.00 11/15/95 100%

TOTAL CONTRACT H0259504B 46,864.00 46,864.00 0.00

TOTAL SUB-PROJECT 2A LSU/E NATATORIUM FAC POOL REPR 46,864.00 46,864.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,267
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0259504C 2B 01 DAVIS MAINTENANCE CO 05/25/95 20,595.00 09/08/95 20,595.00 0.00 100%

TOTAL CONTRACT H0259504C 20,595.00 20,595.00 0.00

TOTAL SUB-PROJECT 2B LSU/E RPR RENOV/SEAL CAMPUS DR 20,595.00 20,595.00 0.00

538413 21 02 1995 RRAC CONTRACTORS INC 05/18/98 55,109.19 10/12/99 55,109.19 0.00 07/21/99 100%
538413 ALL RETAINAGE REPORTED
538413 UNDER PROJECT: CG906-67

TOTAL CONTRACT 538413 1MULT 55,109.19 55,109.19 0.00

TOTAL SUB-PROJECT 21 LSU/S(ITEM 4)UNDERGRD STEAM LI 55,109.19 55,109.19 0.00

*H0259508C 3A 01 BERG, INC. 05/04/95 129,028.00 04/08/96 129,028.00 0.00 100%

TOTAL CONTRACT H0259508C 129,028.00 129,028.00 0.00

TOTAL SUB-PROJECT 3A LSUMC NO REMOV/RPL AIR HANDLER 129,028.00 129,028.00 0.00

AFS 3B 2 EQUIP APPROV 102,900.00 12/23/96 102,900.00 0.00 100%

TOTAL SUB-PROJECT 3B LSUMC NO RPL INT ZONE CHILLER 102,900.00 102,900.00 0.00

AFS 3C 2 EQUIP APPROV 67,986.00 01/17/97 67,986.00 0.00 100%

TOTAL SUB-PROJECT 3C LSUMC NO RPL INSULATORS/BREAKR 67,986.00 67,986.00 0.00

506318 4A 01 1995 EDMONDS ENGINEERING SERVICES FE 06/10/96 4,374.74 10/15/96 4,230.00 144.74 08/30/97 96%
506318 4A 02 1995 EDMONDS ENGINEERING SERVICES RE 06/10/96 143.87 10/15/96 0.00 143.87 08/30/97

TOTAL CONTRACT 506318 4,518.61 4,230.00 288.61

516772 4A 01 1995 LEON ANGEL CONSTRUCTORS INC 03/14/97 34,728.28 01/13/98 34,728.28 0.00 09/10/97 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,268
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516772 4A 90 RETAINAGE WITHHELD 01/13/98 3,472.83-
516772 4A 91 RETAINAGE PAID 01/13/98 3,472.83 0.00

TOTAL CONTRACT 516772 34,728.28 34,728.28 0.00

TOTAL SUB-PROJECT 4A LSUMC SHR MODIFY GAS MANIFD SY 39,246.89 38,958.28 288.61

502649 CV 1995 EDMONDS ENGINEERING SERVICES 9,590.00 9,590.00 0.00
502649 4B 01 1995 EDMONDS ENGINEERING SERVICES FE 04/01/96 10,237.00 07/16/97 10,237.00 0.00 07/31/97 100%

TOTAL CONTRACT 502649 19,827.00 19,827.00 0.00

515331 4B 01 1995 FITZGERALD CONTRACTORS INC 11/25/96 196,395.00 10/29/97 196,395.00 0.00 07/09/97 100%
515331 4B 90 RETAINAGE WITHHELD 10/29/97 19,639.50-
515331 4B 91 RETAINAGE PAID 10/29/97 19,639.50 0.00

TOTAL CONTRACT 515331 196,395.00 196,395.00 0.00

TOTAL SUB-PROJECT 4B LSUMC SHR RPL MED AIR/VAC SYST 216,222.00 216,222.00 0.00

512286 CV 1995 STEPHENSON FLOOR COVERING INC 61,312.50 61,312.50 0.00
512286 4C 01 1995 STEPHENSON FLOOR COVERING INC 12/06/95 62,807.50 10/30/96 62,807.50 0.00 06/11/96 100%
512286 4C 90 RETAINAGE WITHHELD 10/30/96 12,412.00-
512286 4C 91 RETAINAGE PAID 10/30/96 12,412.00 0.00

TOTAL CONTRACT 512286 124,120.00 124,120.00 0.00

AFS 4C 2 EQUIP APPROV 18,200.00 12/17/96 18,200.00 0.00 100%

TOTAL SUB-PROJECT 4C LSUMC SHR RPL STAIR TREADS HSP 142,320.00 142,320.00 0.00

506808 CV 1995 THE NEWMAN MARCHIVE 3,405.50 3,405.50 0.00
506808 4D 01 1995 THE NEWMAN MARCHIVE FE 02/01/96 6,324.50 08/22/96 3,892.00 2,432.50 06/30/97 61%

TOTAL CONTRACT 506808 9,730.00 7,297.50 2,432.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,269
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 4D LSUMC SHR FIRE SEPARATION CODE 9,730.00 7,297.50 2,432.50

523999 4E 01 1995 FITZGERALD CONTRACTORS INC 04/01/97 15,022.55 11/26/97 15,022.55 0.00 08/08/97 100%
523999 4E 90 RETAINAGE WITHHELD 11/26/97 17,280.00-
523999 4E 91 RETAINAGE PAID 11/26/97 17,280.00 0.00

TOTAL CONTRACT 523999 1MULT 15,022.55 15,022.55 0.00

TOTAL SUB-PROJECT 4E LSUMC/SHR.-DOM. HOT WATER UNIT 15,022.55 15,022.55 0.00

510976 CV 1995 SEQUOIA CONSTRUCTION LTD 7,202.00 7,202.00 0.00
510976 5A 01 1995 SEQUOIA CONSTRUCTION LTD 03/15/96 34,412.00 02/03/97 34,412.00 0.00 07/12/96 100%
510976 5A 90 RETAINAGE WITHHELD 02/03/97 4,161.40-
510976 5A 91 RETAINAGE PAID 02/03/97 4,161.40 0.00

TOTAL CONTRACT 510976 41,614.00 41,614.00 0.00

518339 CV 1995 SLACK, ALOST, MIREMONT & 3,366.00 3,366.00 0.00
518339 5A 01 1995 SLACK, ALOST, MIREMONT & FE 07/20/95 750.00 05/28/99 750.00 0.00 04/04/49 100%
518339 5A 02 1995 SLACK, ALOST, MIREMONT & RE 07/20/95 672.81 05/28/99 672.81 0.00 04/04/49 100%

TOTAL CONTRACT 518339 4,788.81 4,788.81 0.00

TOTAL SUB-PROJECT 5A LSU SHR PIONEER HERTGE CTRRES 46,402.81 46,402.81 0.00

AFS 5F 2 EQUIP APPROV 29,828.29 05/28/98 29,828.29 0.00 100%

TOTAL SUB-PROJECT 5F FENCING MACON RIDGE RESRCH STA 29,828.29 29,828.29 0.00

AFS 5G 2 EQUIP APPROV 49,996.15 05/28/98 49,996.15 0.00 100%

TOTAL SUB-PROJECT 5G FENCING DEAN LEE RESEARCH STA 49,996.15 49,996.15 0.00

AFS 5H 2 EQUIP APPROV 24,449.69 06/09/98 24,449.69 0.00 100%

TOTAL SUB-PROJECT 5H S/E RESEARCH STATION/FENCING 24,449.69 24,449.69 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,270
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579072 50 02 1995 GREGORY C RIGAMER & ASSOC INC PR 01/02/02 6,120.00 06/14/02 6,120.00 0.00 01/01/03 100%

TOTAL CONTRACT 579072 1MULT 6,120.00 6,120.00 0.00

TOTAL SUB-PROJECT 50 DEFERRED CAPITAL MAINT PROGRAM 6,120.00 6,120.00 0.00

510696 6A 01 1995 COZIC CONTRACTORS INC 05/27/96 161,301.00 12/17/96 161,301.00 0.00 09/03/96 100%
510696 6A 90 RETAINAGE WITHHELD 12/17/96 16,130.00-
510696 6A 91 RETAINAGE PAID 12/17/96 16,130.00 0.00

TOTAL CONTRACT 510696 161,301.00 161,301.00 0.00

TOTAL SUB-PROJECT 6A UNO 3RD FLR REFURBISH ED BLDG 161,301.00 161,301.00 0.00

532433 6B 01 1995 THYSSENKRUPP ELEVATOR CORP 05/12/97 227,350.00 05/05/98 227,350.00 0.00 11/17/97 100%
532433 6B 90 RETAINAGE WITHHELD 05/05/98 24,581.29-
532433 6B 91 RETAINAGE PAID 0.00 24,581.29

TOTAL CONTRACT 532433 1MULT 227,350.00 202,768.71 24,581.29

TOTAL SUB-PROJECT 6B UNO(ITEM #1)ENG BLDG ELEVATOR 227,350.00 202,768.71 24,581.29

514316 7A 01 1995 EE CONSULTANTS INC FE 04/17/96 8,821.00 07/24/98 8,821.00 0.00 04/04/49 100%

TOTAL CONTRACT 514316 1MULT 8,821.00 8,821.00 0.00

529926 7A 01 1995 COMMERCIAL ELECTRIC OF 08/22/97 32,442.32 03/05/98 32,442.32 0.00 12/05/97 100%
529926 7A 90 RETAINAGE WITHHELD 03/05/98 9,122.50-
529926 7A 91 RETAINAGE PAID 03/05/98 9,122.50 0.00

TOTAL CONTRACT 529926 1MULT 32,442.32 32,442.32 0.00

TOTAL SUB-PROJECT 7A LSU/A BOLTON LIBRARY ELECT UPG 41,263.32 41,263.32 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,271
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-94B-01 AFS PROJECT NO CH025
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534301 7M 01 1995 BAUDIER MECHANICAL CONTRACTORS 03/25/98 30,675.00 05/18/99 30,675.00 0.00 09/20/98 100%
534301 ALL RETAINAGE REPORTED
534301 UNDER PROJECT: CG906-7M

TOTAL CONTRACT 534301 1MULT 30,675.00 30,675.00 0.00

TOTAL SUB-PROJECT 7M LSUMC/NO UNDERGROUND STORAGE 30,675.00 30,675.00 0.00

536809 70 02 1995 DAVID MURPHY ELECTRIC 06/08/98 17,893.56 05/12/00 17,893.56 0.00 10/05/99 100%
536809 ALL RETAINAGE REPORTED
536809 UNDER PROJECT: CG906-70

TOTAL CONTRACT 536809 1MULT 17,893.56 17,893.56 0.00

TOTAL SUB-PROJECT 70 LSUMC/SHR/RPL EM POWER TRANSFE 17,893.56 17,893.56 0.00

545450 73 02 1995 AIRTROL INC 03/22/99 12,998.00 07/10/00 12,998.00 0.00 02/11/00 100%
545450 ALL RETAINAGE REPORTED
545450 UNDER PROJECT: CG906-73

TOTAL CONTRACT 545450 1MULT 12,998.00 12,998.00 0.00

TOTAL SUB-PROJECT 73 LSU/BR FOSTER HALL AHU REPLACE 12,998.00 12,998.00 0.00

AFS CU C CONVERT FACS 7,999.40 0.00 7,999.40
AFS CE C CONVERT FACS 176,206.15 06/30/96 176,206.15 0.00 100%

TOTAL PROJECT CH025 3,883,000.00 3,828,295.20 54,704.80

TOTAL FACS CONTRACTS 1,184,231.28 1,184,062.28 169.00

TOTAL CFMS CONTRACTS 2,094,362.57 2,067,060.17 27,302.40

TOTAL CONTRACTS 3,278,593.85 3,251,122.45 27,471.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,272
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 065 97A FACS AP C951 3,803,006 0

TOTAL ACT 1096 3,803,006 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,803,006 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,803,006 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,273
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1449605B ** 01 AIRTROL 10/05/95 14,348.00 05/08/96 14,348.00 0.00 100%

TOTAL CONTRACT H1449605B 14,348.00 14,348.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 14,348.00 14,348.00 0.00

AFS FI 2 EQUIP APPROV 19,051.98 06/25/98 19,051.98 0.00 100%

TOTAL SUB-PROJECT FI BEN HUR CNTRL STA-FENCING REPL 19,051.98 19,051.98 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA LSU/BATON ROUGE 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.09 0.00 0.09

TOTAL SUB-PROJECT ZB UNO 0.09 0.00 0.09

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LSU/ALEXANDRIA 0.00 0.00 0.00

AFS ZD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZD LSU/EUNICE 0.00 0.00 0.00

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE LSUMC/SHREVEPORT 0.00 0.00 0.00

AFS ZG 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZG LSU/SHREVEPORT 0.00 0.00 0.00

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH LSUMC/NEW ORLEANS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,274
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI LSU AG CTR/AG STATIONS 0.00 0.00 0.00

AFS Z1 2 EQUIP APPROV 16,878.00 10/15/96 16,878.00 0.00 100%

TOTAL SUB-PROJECT Z1 LSU AG STA HAMMOND RESEARCH ST 16,878.00 16,878.00 0.00

*H1449601E 01 01 FISCHER ENGINEERING 10/18/95 2,370.00 02/21/96 2,370.00 0.00 100%

TOTAL CONTRACT H1449601E 2,370.00 2,370.00 0.00

TOTAL SUB-PROJECT 01 LSU BR AIR HAN UNIT RPL FOSTER 2,370.00 2,370.00 0.00

AFS 02 2 EQUIP APPROV 8,991.80 04/22/97 8,991.80 0.00 100%

TOTAL SUB-PROJECT 02 UNO CHILLER REPLACE CENTRL PLT 8,991.80 8,991.80 0.00

AFS 03 2 EQUIP APPROV 6,692.00 09/05/96 6,692.00 0.00 100%

TOTAL SUB-PROJECT 03 UNO CHILLER RPL CENTRL PLT #2 6,692.00 6,692.00 0.00

507035 04 01 1996 JOHN J GUTH ASSOCIATES FE 03/25/96 20,146.00 03/26/98 20,146.00 0.00 03/30/98 100%

TOTAL CONTRACT 507035 20,146.00 20,146.00 0.00

515554 04 01 1996 RRAC CONTRACTORS INC 01/27/97 199,883.00 12/17/98 199,883.00 0.00 12/30/97 100%
515554 04 90 RETAINAGE WITHHELD 12/17/98 23,070.50-
515554 04 91 RETAINAGE PAID 12/17/98 23,070.50 0.00

TOTAL CONTRACT 515554 1MULT 199,883.00 199,883.00 0.00

AFS 04 1 AFS ACT 90.00 05/01/97 90.00 0.00 100%

TOTAL SUB-PROJECT 04 LSUMC SHR RPL 12TH FL AIR HAND 220,119.00 220,119.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,275
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1449605C 05 01 MAMOU PATIO CENTER, 02/22/96 3,475.00 04/08/96 3,475.00 0.00 100%

TOTAL CONTRACT H1449605C 3,475.00 3,475.00 0.00

TOTAL SUB-PROJECT 05 LSU E AWNINGS FOR MODULAR BLDG 3,475.00 3,475.00 0.00

AFS 06 2 EQUIP APPROV 7,699.00 07/18/96 7,699.00 0.00 100%

TOTAL SUB-PROJECT 06 POWERHOUSE BLDG 47 CHILLER 1 7,699.00 7,699.00 0.00

AFS 07 2 EQUIP APPROV 1,810.70 11/04/96 1,810.70 0.00 100%

TOTAL SUB-PROJECT 07 LSU/BR A/C UNITS/VAR BUILDINGS 1,810.70 1,810.70 0.00

AFS 08 2 EQUIP APPROV 2,300.00 04/11/97 2,300.00 0.00 100%

TOTAL SUB-PROJECT 08 LSUMC/NO FLOAT CONTROL VALVE 2,300.00 2,300.00 0.00

AFS 09 2 EQUIP APPROV 20,500.00 04/11/97 20,500.00 0.00 100%

TOTAL SUB-PROJECT 09 LSUMC/NO DENTAL SCHOOL PUMPS 20,500.00 20,500.00 0.00

*H1449601F 1A 01 FISCHER ENGINEERING 10/30/95 9,049.00 02/21/96 9,049.00 0.00 100%

TOTAL CONTRACT H1449601F 9,049.00 9,049.00 0.00

TOTAL SUB-PROJECT 1A LSU BR RADIOISOTOPE BD AIR HND 9,049.00 9,049.00 0.00

*H1449601G 1B 01 MID-SOUTH EQUIPMENT 10/30/95 15,145.00 03/07/96 15,145.00 0.00 100%

TOTAL CONTRACT H1449601G 15,145.00 15,145.00 0.00

TOTAL SUB-PROJECT 1B LSU BR FOOD SCI BLDG AIR HAND 15,145.00 15,145.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,276
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1449601H 1C 01 MCQUAY INTERNATIONAL 11/02/95 14,310.00 05/31/96 14,310.00 0.00 100%

TOTAL CONTRACT H1449601H 14,310.00 14,310.00 0.00

AFS 1C 2 EQUIP APPROV 17,058.00 07/13/99 17,058.00 0.00 100%

TOTAL SUB-PROJECT 1C LSU BR FOSTER HL AIR HAND UNIT 31,368.00 31,368.00 0.00

*H1449601B 1G 01 YORK INTERNATIONAL 09/29/95 12,987.00 02/29/96 12,987.00 0.00 100%

TOTAL CONTRACT H1449601B 12,987.00 12,987.00 0.00

TOTAL SUB-PROJECT 1G LSU BR LBTC BDG #260 AIR HANDL 12,987.00 12,987.00 0.00

*H1449601C 1H 01 YORK INTERNATIONAL 10/26/95 15,089.00 03/07/96 15,089.00 0.00 100%

TOTAL CONTRACT H1449601C 15,089.00 15,089.00 0.00

TOTAL SUB-PROJECT 1H LSU BR LIFE SCI BD AIR HANDLNG 15,089.00 15,089.00 0.00

*H1449601D 1I 01 FISCHER ENGINEERING 10/27/95 3,879.00 02/21/96 3,879.00 0.00 100%

TOTAL CONTRACT H1449601D 3,879.00 3,879.00 0.00

*H1449601S 1I 01 R.E. JENKINS INC 01/09/96 13,682.89 06/25/96 13,682.89 0.00 100%

TOTAL CONTRACT H1449601S 13,682.89 13,682.89 0.00

TOTAL SUB-PROJECT 1I LSU BR NICHLSN HL AIR HANDLING 17,561.89 17,561.89 0.00

510960 CV 1996 AIRTROL INC 78,300.00 78,300.00 0.00
510960 1K 01 1996 AIRTROL INC 01/09/96 48,416.00 09/26/96 48,416.00 0.00 06/14/96 100%
510960 1K 90 RETAINAGE WITHHELD 09/26/96 12,672.00-
510960 1K 91 RETAINAGE PAID 09/26/96 12,672.00 0.00

TOTAL CONTRACT 510960 126,716.00 126,716.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,277
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 1K LSU BR CHILL #147 REPL PWRHOUS 126,716.00 126,716.00 0.00

510914 1L 01 1996 R E JENKINS INC 03/29/96 39,119.00 03/17/97 39,119.00 0.00 07/11/96 100%
510914 1L 90 RETAINAGE WITHHELD 03/17/97 3,826.30-
510914 1L 91 RETAINAGE PAID 03/17/97 3,826.30 0.00

TOTAL CONTRACT 510914 39,119.00 39,119.00 0.00

TOTAL SUB-PROJECT 1L LSU BR FOOD SCI BD AIR HANDLNG 39,119.00 39,119.00 0.00

510913 1M 01 1996 R E JENKINS INC 03/29/96 15,775.00 10/04/96 15,775.00 0.00 04/06/96 100%
510913 1M 90 RETAINAGE WITHHELD 10/04/96 1,577.50-
510913 1M 91 RETAINAGE PAID 10/04/96 1,577.50 0.00

TOTAL CONTRACT 510913 15,775.00 15,775.00 0.00

TOTAL SUB-PROJECT 1M LSU BR AG ENGR AIR HANDLG UNIT 15,775.00 15,775.00 0.00

510905 1N 01 1996 R E JENKINS INC 02/25/96 37,695.96 03/17/97 37,695.96 0.00 07/11/96 100%
510905 1N 90 RETAINAGE WITHHELD 03/17/97 3,278.50-
510905 1N 91 RETAINAGE PAID 03/17/97 3,278.50 0.00

TOTAL CONTRACT 510905 37,695.96 37,695.96 0.00

TOTAL SUB-PROJECT 1N LSU BR PLEASANT HL AIR HANDLNG 37,695.96 37,695.96 0.00

*H1449601N 1P 01 R E JENKINS 01/09/96 13,650.23 06/25/96 13,650.23 0.00 01/22/96 100%

TOTAL CONTRACT H1449601N 13,650.23 13,650.23 0.00

TOTAL SUB-PROJECT 1P LSU BR RADIOISOTOPE BD AIR HND 13,650.23 13,650.23 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,278
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510910 1Q 01 1996 R E JENKINS INC 02/25/96 10,891.00 10/04/96 10,891.00 0.00 04/06/96 100%
510910 1Q 90 RETAINAGE WITHHELD 10/04/96 1,089.10-
510910 1Q 91 RETAINAGE PAID 10/04/96 1,089.10 0.00

TOTAL CONTRACT 510910 10,891.00 10,891.00 0.00

TOTAL SUB-PROJECT 1Q LSU BR FOSTR HL 2ND FLR AIR HD 10,891.00 10,891.00 0.00

515468 CV 1996 WATSON MECHANICAL SERVICES INC 44,890.00 44,890.00 0.00
515468 1R 01 1996 WATSON MECHANICAL SERVICES INC 03/29/96 5,290.00 03/27/97 5,290.00 0.00 07/09/96 100%
515468 1R 90 RETAINAGE WITHHELD 03/27/97 5,018.00-
515468 1R 91 RETAINAGE PAID 03/27/97 5,018.00 0.00

TOTAL CONTRACT 515468 50,180.00 50,180.00 0.00

TOTAL SUB-PROJECT 1R LSU BR AIR HAND/LF SC & NICHOL 50,180.00 50,180.00 0.00

AFS 1S 2 EQUIP APPROV 79,500.00 08/13/96 79,500.00 0.00 100%

TOTAL SUB-PROJECT 1S LSU BR VET MED BOILER REPLACEM 79,500.00 79,500.00 0.00

511352 CV 1996 MYRTON BONNER DUNCAN 8,910.00 8,910.00 0.00
511352 1T 01 1996 MYRTON BONNER DUNCAN 05/13/96 137,775.70 02/14/97 137,775.70 0.00 10/15/96 100%
511352 1T 90 RETAINAGE WITHHELD 02/14/97 14,668.57-
511352 1T 91 RETAINAGE PAID 02/14/97 14,668.57 0.00

TOTAL CONTRACT 511352 146,685.70 146,685.70 0.00

511739 CV 1996 COCKFIELD-JACKSON 9,689.40 9,689.40 0.00
511739 1T 01 1996 COCKFIELD-JACKSON FE 03/25/96 4,260.60 02/27/97 4,260.60 0.00 03/24/99 100%
511739 1T 02 1996 COCKFIELD-JACKSON RE 03/25/96 0.00 02/27/97 0.00 0.00 03/24/99

TOTAL CONTRACT 511739 13,950.00 13,950.00 0.00

AFS 1T 2 EQUIP APPROV 61,520.75 11/22/96 61,520.75 0.00 100%

TOTAL SUB-PROJECT 1T LSU/BR OLD GEOLOGY BLDG.RM 130 222,156.45 222,156.45 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,279
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1U 2 EQUIP APPROV 76,728.00 04/04/97 76,728.00 0.00 100%

TOTAL SUB-PROJECT 1U LSU/BR LBTC AIR HANDLING UNIT 76,728.00 76,728.00 0.00

508471 CV 1996 CHENEVERT SONGY RODI 6,896.05 6,896.05 0.00
508471 1V 01 1996 CHENEVERT SONGY RODI FE 04/22/96 3,696.95 10/10/97 3,696.95 0.00 04/21/99 100%

TOTAL CONTRACT 508471 10,593.00 10,593.00 0.00

511015 CV 1996 CHENEVERT SONGY RODI 6,896.05 6,896.05 0.00
511015 1V 01 1996 CHENEVERT SONGY RODI FE 04/22/96 0.00 08/05/96 0.00 0.00 04/04/49

TOTAL CONTRACT 511015 6,896.05 6,896.05 0.00

511977 1V 01 1996 LAWSON C LOTT JR ARCHITECT FE 07/19/96 16,961.00 07/15/97 16,961.00 0.00 07/18/99 100%

TOTAL CONTRACT 511977 16,961.00 16,961.00 0.00

513945 1V 01 1996 MERRITT MCDONALD CONSTRUCTION 10/21/96 99,092.08 05/02/97 99,092.08 0.00 02/19/97 100%
513945 1V 90 RETAINAGE WITHHELD 05/02/97 9,909.21-
513945 1V 91 RETAINAGE PAID 05/02/97 9,909.21 0.00

TOTAL CONTRACT 513945 99,092.08 99,092.08 0.00

514378 1V 01 1996 LIVINGSTON ROOFING CO INC 12/23/96 190,363.50 07/10/97 190,363.50 0.00 04/30/97 100%
514378 1V 90 RETAINAGE WITHHELD 07/10/97 19,036.35-
514378 1V 91 RETAINAGE PAID 07/10/97 19,036.35 0.00

TOTAL CONTRACT 514378 190,363.50 190,363.50 0.00

TOTAL SUB-PROJECT 1V LSU/BR ROOF RPR UNIV LAB HIGH 323,905.63 323,905.63 0.00

511012 1W 01 1996 ROBERT L LUNSFORD FE 05/02/96 2,395.00 11/27/96 2,395.00 0.00 04/04/49 100%

TOTAL CONTRACT 511012 2,395.00 2,395.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,280
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513085 1W 01 1996 KRAEMER & ASSOCIATES INC 09/23/96 22,096.00 05/16/97 22,096.00 0.00 11/14/96 100%
513085 1W 90 RETAINAGE WITHHELD 05/16/97 2,209.60-
513085 1W 91 RETAINAGE PAID 05/16/97 2,209.60 0.00

TOTAL CONTRACT 513085 22,096.00 22,096.00 0.00

TOTAL SUB-PROJECT 1W LSU/BR HEADHOUSE ROOF RPR/RPL 24,491.00 24,491.00 0.00

AFS 1X 2 EQUIP APPROV 17,498.00 01/17/97 17,498.00 0.00 100%

TOTAL SUB-PROJECT 1X LSU/BR A/C UNIT RPLC GREENHOUS 17,498.00 17,498.00 0.00

AFS 1Y 2 EQUIP APPROV 40,519.00 01/07/98 40,519.00 0.00 100%

TOTAL SUB-PROJECT 1Y LSU/BR(ITEM #21A)LAB SCH/STEAM 40,519.00 40,519.00 0.00

528764 1Z 01 1996 STANDARD MAINT & RENTALS INC 12/16/97 96,284.00 08/19/98 96,284.00 0.00 01/26/98 100%
528764 1Z 90 RETAINAGE WITHHELD 08/19/98 9,628.40-
528764 1Z 91 RETAINAGE PAID 08/19/98 9,628.40 0.00

TOTAL CONTRACT 528764 96,284.00 96,284.00 0.00

TOTAL SUB-PROJECT 1Z LSU/BR(ITEM #21B)INSTALL STEAM 96,284.00 96,284.00 0.00

512688 10 01 1996 ALL SEASONS CONSTRUCTION INC 08/19/96 28,950.00 01/16/97 28,950.00 0.00 10/02/96 100%
512688 10 90 RETAINAGE WITHHELD 01/16/97 2,895.00-
512688 10 91 RETAINAGE PAID 01/16/97 2,895.00 0.00

TOTAL CONTRACT 512688 28,950.00 28,950.00 0.00

515191 10 01 1996 JOSEPH E HUTCHISON PE FE 10/28/96 2,298.00 07/02/97 2,298.00 0.00 04/04/49 100%
515191 10 02 1996 JOSEPH E HUTCHISON PE RE 10/28/96 1,603.25 07/02/97 1,603.25 0.00 04/04/49 100%

TOTAL CONTRACT 515191 3,901.25 3,901.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,281
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 2 EQUIP APPROV 951.00 09/17/96 951.00 0.00 100%

TOTAL SUB-PROJECT 10 LSU AG CTR/HILL FARM RESRCH ST 33,802.25 33,802.25 0.00

512957 11 01 1996 BRYAN BUSH CONSTRUCTION CO INC 09/05/96 0.00 0.00 0.00 10/21/96

TOTAL CONTRACT 512957 0.00 0.00 0.00

512959 11 01 1996 BRYAN BUSH CONSTRUCTION CO INC 09/05/96 26,500.00 01/24/97 26,500.00 0.00 11/06/96 100%
512959 11 90 RETAINAGE WITHHELD 01/24/97 2,650.00-
512959 11 91 RETAINAGE PAID 01/24/97 2,650.00 0.00

TOTAL CONTRACT 512959 26,500.00 26,500.00 0.00

TOTAL SUB-PROJECT 11 LSU AG STA/BURDEN RES PLANTATI 26,500.00 26,500.00 0.00

513307 12 01 1996 JOHN J GUTH ASSOCIATES FE 12/01/96 13,966.00 06/21/00 13,966.00 0.00 12/31/99 100%
513307 12 02 1996 JOHN J GUTH ASSOCIATES RE 12/01/96 89.00 06/21/00 89.00 0.00 12/31/99 100%

TOTAL CONTRACT 513307 14,055.00 14,055.00 0.00

TOTAL SUB-PROJECT 12 LSUMC/SHR RPL EM PWR TRANS SWI 14,055.00 14,055.00 0.00

511093 13 01 1996 DON L ARNOLD ARCHITECT FE 06/14/96 12,789.00 12/30/97 12,789.00 0.00 06/13/99 100%

TOTAL CONTRACT 511093 12,789.00 12,789.00 0.00

517411 13 01 1996 FRANK CULOTTA CONTRACTOR INC 04/07/97 121,800.00 03/10/98 121,800.00 0.00 12/09/97 100%
517411 13 90 RETAINAGE WITHHELD 03/10/98 12,180.00-
517411 13 91 RETAINAGE PAID 03/10/98 12,180.00 0.00

TOTAL CONTRACT 517411 121,800.00 121,800.00 0.00

TOTAL SUB-PROJECT 13 LSU/BR MIDDLETON LIB INT RPRS 134,589.00 134,589.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,282
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 14 2 EQUIP APPROV 35,280.00 06/23/98 35,280.00 0.00 100%

TOTAL SUB-PROJECT 14 UNO DEEP WELL #1 RPR/REFURBISH 35,280.00 35,280.00 0.00

AFS 15 2 EQUIP APPROV 9,904.00 01/07/97 9,904.00 0.00 100%

TOTAL SUB-PROJECT 15 LSUMC/SHR RPL ACCESS LADDERS 9,904.00 9,904.00 0.00

515281 16 01 1996 LEBLANC ASSAF & ASSOCIATES FE 10/25/96 3,500.00 11/17/97 3,500.00 0.00 10/25/99 100%

TOTAL CONTRACT 515281 3,500.00 3,500.00 0.00

516611 16 01 1996 ALLRITE ELECTRIC INC 03/24/97 29,190.13 02/16/98 29,190.13 0.00 11/24/97 100%
516611 16 90 RETAINAGE WITHHELD 02/16/98 2,919.01-
516611 16 91 RETAINAGE PAID 02/16/98 2,919.01 0.00

TOTAL CONTRACT 516611 29,190.13 29,190.13 0.00

TOTAL SUB-PROJECT 16 ORCHESTRA/CHOIR ROOM LIGHTING 32,690.13 32,690.13 0.00

515548 17 01 1996 ARROWHEAD CONTRACTORS INC 03/03/97 53,725.00 01/08/98 53,725.00 0.00 08/13/97 100%
515548 17 90 RETAINAGE WITHHELD 01/08/98 5,372.50-
515548 17 91 RETAINAGE PAID 01/08/98 5,372.50 0.00

TOTAL CONTRACT 515548 53,725.00 53,725.00 0.00

TOTAL SUB-PROJECT 17 AG STA/FENCING RPLC SOUTHEAST 53,725.00 53,725.00 0.00

516587 18 01 1996 CHENEVERT SONGY RODI FE 02/07/97 7,386.00 12/02/97 7,386.00 0.00 02/07/00 100%

TOTAL CONTRACT 516587 7,386.00 7,386.00 0.00

523255 18 01 1996 STEDMARK CONSTRUCTION CO 06/23/97 85,195.70 01/09/98 85,195.70 0.00 09/09/97 100%
523255 18 90 RETAINAGE WITHHELD 01/09/98 8,519.57-
523255 18 91 RETAINAGE PAID 01/09/98 8,519.57 0.00

TOTAL CONTRACT 523255 85,195.70 85,195.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,283
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 18 LSU/BR LANDSCAPE SER BLDG/DRAI 92,581.70 92,581.70 0.00

521693 19 01 1996 BAUDIER MECHANICAL CONTRACTORS 09/30/96 44,110.00 07/07/97 44,110.00 0.00 04/14/97 100%
521693 ALL RETAINAGE REPORTED
521693 UNDER PROJECT: CG906-63

TOTAL CONTRACT 521693 1MULT 44,110.00 44,110.00 0.00

TOTAL SUB-PROJECT 19 LSUMC/NO RPL NASH COMPRESSORS 44,110.00 44,110.00 0.00

AFS 20 2 EQUIP APPROV 308,260.00 06/24/97 308,260.00 0.00 100%

TOTAL SUB-PROJECT 20 LSUMC/NO ELEVATOR CONTR/CLINIC 308,260.00 308,260.00 0.00

532548 21 01 1996 JOHN J GUTH ASSOCIATES FE 07/02/97 12,817.00 07/30/99 12,817.00 0.00 07/02/00 100%

TOTAL CONTRACT 532548 1MULT 12,817.00 12,817.00 0.00

538413 21 03 1996 RRAC CONTRACTORS INC 05/18/98 52,895.42 10/12/99 52,895.42 0.00 07/21/99 100%
538413 ALL RETAINAGE REPORTED
538413 UNDER PROJECT: CG906-67

TOTAL CONTRACT 538413 1MULT 52,895.42 52,895.42 0.00

TOTAL SUB-PROJECT 21 LSU/SHR RPL UNDERGROUND STEAM 65,712.42 65,712.42 0.00

520999 22 01 1996 ROOF TECHNOLOGIES INC 04/21/97 49,700.00 01/20/98 49,700.00 0.00 07/22/97 100%
520999 22 90 RETAINAGE WITHHELD 01/20/98 4,970.00-
520999 22 91 RETAINAGE PAID 01/20/98 4,970.00 0.00

TOTAL CONTRACT 520999 49,700.00 49,700.00 0.00

TOTAL SUB-PROJECT 22 LSU/BR ENERGY CENTER ROOF RPRS 49,700.00 49,700.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,284
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

521735 23 01 1996 GEORGE W TUCKER & ASSOC INC FE 08/15/96 9,261.20 03/12/99 9,261.20 0.00 08/15/99 100%

TOTAL CONTRACT 521735 9,261.20 9,261.20 0.00

545450 23 03 1996 AIRTROL INC 03/22/99 50,981.06 07/10/00 50,981.06 0.00 02/11/00 100%
545450 ALL RETAINAGE REPORTED
545450 UNDER PROJECT: CG906-73

TOTAL CONTRACT 545450 1MULT 50,981.06 50,981.06 0.00

TOTAL SUB-PROJECT 23 LSU/BR FOSTER HALL AHU RPL/INS 60,242.26 60,242.26 0.00

523285 24 01 1996 BARRON HEINBERG & BROCATO FE 08/14/96 7,277.47 05/13/99 7,277.47 0.00 04/04/49 100%
523285 24 02 1996 BARRON HEINBERG & BROCATO RE 08/14/96 237.96 05/13/99 237.96 0.00 04/04/49 100%

TOTAL CONTRACT 523285 7,515.43 7,515.43 0.00

528342 24 01 1996 CORLEY PLUMBING & HEATING 10/01/97 63,476.28 10/20/98 63,476.28 0.00 02/11/98 100%
528342 ALL RETAINAGE REPORTED
528342 UNDER PROJECT: CG906-64

TOTAL CONTRACT 528342 1MULT 63,476.28 63,476.28 0.00

TOTAL SUB-PROJECT 24 LSU/A REN HVAC SYS H&PE BLDG 70,991.71 70,991.71 0.00

*H1449602D 3A 01 SOUTHERN ELECTRIC 01/08/96 13,773.00 03/22/96 13,773.00 0.00 100%

TOTAL CONTRACT H1449602D 13,773.00 13,773.00 0.00

TOTAL SUB-PROJECT 3A UNO CHILLR REPLC CENTRL PLT #2 13,773.00 13,773.00 0.00

511009 CV 1996 ARC MECHANICAL CONTRACTORS INC 6,300.00 6,300.00 0.00
511009 3B 01 1996 ARC MECHANICAL CONTRACTORS INC 03/29/96 55,600.00 12/17/96 55,600.00 0.00 06/21/96 100%
511009 3B 90 RETAINAGE WITHHELD 12/17/96 6,190.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,285
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

511009 3B 91 RETAINAGE PAID 12/17/96 6,190.00 0.00

TOTAL CONTRACT 511009 61,900.00 61,900.00 0.00

AFS 3B 2 EQUIP APPROV 61,275.23 02/12/98 61,275.23 0.00 100%

TOTAL SUB-PROJECT 3B UNO UNDERGROUND CABLE RPLMENT 123,175.23 123,175.23 0.00

532433 3C 01 1996 THYSSENKRUPP ELEVATOR CORP 05/12/97 18,462.85 05/05/98 18,462.85 0.00 11/17/97 100%
532433 ALL RETAINAGE REPORTED
532433 UNDER PROJECT: CH025-6B

TOTAL CONTRACT 532433 1MULT 18,462.85 18,462.85 0.00

TOTAL SUB-PROJECT 3C UNO(ITEM #6)ENG BLDG ELEVATOR 18,462.85 18,462.85 0.00

AFS 3D 2 EQUIP APPROV 103,863.00 08/11/98 103,863.00 0.00 100%

TOTAL SUB-PROJECT 3D UNO(ITEM #1)CLASSROOM SEATING 103,863.00 103,863.00 0.00

517269 30 01 1996 MECHANICAL SYSTEMS INSULATION 02/04/97 18,360.00 08/28/97 18,360.00 0.00 06/30/97 100%
517269 30 90 RETAINAGE WITHHELD 08/28/97 1,836.00-
517269 30 91 RETAINAGE PAID 08/28/97 1,836.00 0.00

TOTAL CONTRACT 517269 18,360.00 18,360.00 0.00

TOTAL SUB-PROJECT 30 LSU/A HVAC SYSTEM/VARIOUS BLDG 18,360.00 18,360.00 0.00

508473 4D 01 1996 NTB INC FE 05/01/96 9,262.50 05/01/97 9,262.50 0.00 07/01/97 100%
508473 4D 02 1996 NTB INC FE 05/01/96 8,881.50 05/01/97 8,881.50 0.00 07/01/97 100%

TOTAL CONTRACT 508473 18,144.00 18,144.00 0.00

523999 4D 01 1996 FITZGERALD CONTRACTORS INC 04/01/97 157,777.45 11/26/97 157,777.45 0.00 08/08/97 100%
523999 ALL RETAINAGE REPORTED
523999 UNDER PROJECT: CH025-4E



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,286
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 523999 1MULT 157,777.45 157,777.45 0.00

TOTAL SUB-PROJECT 4D LSUMC/S DOMESTIC HOT WTR CONVR 175,921.45 175,921.45 0.00

AFS 5A 2 EQUIP APPROV 11,495.00 09/11/96 11,495.00 0.00 100%

TOTAL SUB-PROJECT 5A LSU EUNICE REPL SHOWER PARTITN 11,495.00 11,495.00 0.00

AFS 5B 2 EQUIP APPROV 12,000.00 12/27/96 12,000.00 0.00 100%

TOTAL SUB-PROJECT 5B LSU EUNICE SEWER LINE REPAIRS 12,000.00 12,000.00 0.00

AFS 5C 1 AFS ACT 22,064.92 01/14/97 22,064.92 0.00 100%

TOTAL SUB-PROJECT 5C LSU EUNICE UPGRADE CAMPUS RESI 22,064.92 22,064.92 0.00

AFS 5D 2 EQUIP APPROV 3,241.08 08/01/97 3,241.08 0.00 100%

TOTAL SUB-PROJECT 5D LSU EUNICE RETROFIT LIGHTING 3,241.08 3,241.08 0.00

545964 50 03 1996 GREGORY C RIGAMER & ASSOC INC PR 06/14/99 16,793.71 11/13/00 16,793.71 0.00 12/31/00 100%

TOTAL CONTRACT 545964 1MULT 16,793.71 16,793.71 0.00

563980 50 01 1996 GREGORY C RIGAMER & ASSOC INC PR 08/15/00 4,300.00 06/26/01 4,300.00 0.00 08/14/01 100%

TOTAL CONTRACT 563980 1MULT 4,300.00 4,300.00 0.00

AFS 50 8 CONT STATE 0.00 0.00 0.00
AFS 50 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 50 DEFERRED CAPITAL MAINT PROGRAM 21,093.71 21,093.71 0.00

AFS 6A 2 EQUIP APPROV 51,664.00 08/29/97 51,664.00 0.00 100%

TOTAL SUB-PROJECT 6A LSU AG STA/HILL FARM FENCING 51,664.00 51,664.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,287
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524759 6B 01 1996 BENSON CONSTRUCTION CO INC 07/01/97 41,901.40 01/08/98 41,901.40 0.00 08/14/97 100%
524759 6B 90 RETAINAGE WITHHELD 01/08/98 4,190.14-
524759 6B 91 RETAINAGE PAID 01/08/98 4,190.14 0.00

TOTAL CONTRACT 524759 41,901.40 41,901.40 0.00

TOTAL SUB-PROJECT 6B AG STAT-WATER SYS-RED RIVER 41,901.40 41,901.40 0.00

526368 6C 01 1996 SPINKS CONSTRUCTION INC 07/07/97 31,730.00 03/19/98 31,730.00 0.00 10/06/97 100%
526368 6C 90 RETAINAGE WITHHELD 03/19/98 3,173.00-
526368 6C 91 RETAINAGE PAID 03/19/98 3,173.00 0.00

TOTAL CONTRACT 526368 31,730.00 31,730.00 0.00

TOTAL SUB-PROJECT 6C AG STAT/SOUTHEAST-WATER SYSTEM 31,730.00 31,730.00 0.00

AFS 6D 2 EQUIP APPROV 12,833.60 03/31/98 12,833.60 0.00 100%

TOTAL SUB-PROJECT 6D AG STA/BEN HUR FARM SWINE FARR 12,833.60 12,833.60 0.00

AFS 7A 2 EQUIP APPROV 11,200.00 08/29/97 11,200.00 0.00 100%

TOTAL SUB-PROJECT 7A LSUMC/NO RPL AUTOMATIC DOORS 11,200.00 11,200.00 0.00

535433 8A 01 1996 SAIA ELECTRIC INC 05/26/98 19,990.00 10/21/98 19,990.00 0.00 06/25/98 100%
535433 8A 90 RETAINAGE WITHHELD 10/21/98 1,999.00-
535433 8A 91 RETAINAGE PAID 10/21/98 1,999.00 0.00

TOTAL CONTRACT 535433 19,990.00 19,990.00 0.00

AFS 8A 2 EQUIP APPROV 11,637.00 06/24/98 11,637.00 0.00 100%

TOTAL SUB-PROJECT 8A LSU/BR(ITEM 22)DODSON AUD DIMM 31,627.00 31,627.00 0.00

AFS CU C CONVERT FACS 11,003.28 0.00 11,003.28



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,288
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-95B-01 AFS PROJECT NO CH144
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BD TRANSFER OF $171,994 TO 19-601-96B-06 APPROVED BY COMMISSIONER ON

4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CE C CONVERT FACS 454,013.28 06/30/96 454,013.28 0.00 100%

TOTAL PROJECT CH144 3,802,111.00 3,791,107.63 11,003.37

TOTAL FACS CONTRACTS 131,758.12 131,758.12 0.00

TOTAL CFMS CONTRACTS 2,172,830.17 2,172,830.17 0.00

TOTAL CONTRACTS 2,304,588.29 2,304,588.29 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,289
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 080 STATE GENERAL REVENUE 15,501,750 0

TOTAL ACT 45 15,501,750 0

2003 LEGB 2002 317 GENERAL FUND-SGR 438,151 0

TOTAL ACT LEGB 438,151 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 15,939,901 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 15,939,901 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,290
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552605 AA 01 1997 PRECISION PAINT & DRYWALL INC 08/06/99 70,215.78 04/20/00 70,215.78 0.00 12/04/99 100%
552605 ALL RETAINAGE REPORTED
552605 UNDER PROJECT: 97S05-09

TOTAL CONTRACT 552605 1MULT 70,215.78 70,215.78 0.00

TOTAL SUB-PROJECT AA LSU/A(ITEM #10)WATERPROOF WIND 70,215.78 70,215.78 0.00

553159 AB 01 1997 ASSAF, SIMONEAUX, TAUZIN & F1 07/01/99 11,724.85 06/09/00 11,724.85 0.00 07/01/02 100%

TOTAL CONTRACT 553159 11,724.85 11,724.85 0.00

556470 AB 01 1997 BERNHARD MECHANICAL 02/07/00 110,716.23 07/31/00 110,716.23 0.00 03/31/00 100%
556470 AB 90 RETAINAGE WITHHELD 07/31/00 11,071.62-
556470 AB 91 RETAINAGE PAID 07/31/00 11,071.62 0.00

TOTAL CONTRACT 556470 110,716.23 110,716.23 0.00

TOTAL SUB-PROJECT AB LSU/BR(ITEM 105)AHU FRANCIONI 122,441.08 122,441.08 0.00

553305 AC 01 1997 REPUBLIC CONTRACTORS INC 07/14/99 141,000.00 08/30/00 141,000.00 0.00 05/02/00 100%
553305 ALL RETAINAGE REPORTED
553305 UNDER PROJECT: 97S05-47

TOTAL CONTRACT 553305 1MULT 141,000.00 141,000.00 0.00

TOTAL SUB-PROJECT AC LSUMC-SHR(ITEM 13)DIESEL STORA 141,000.00 141,000.00 0.00

554657 AD 01 1997 ASCENSION ENVIRONMENTAL SVC OC 12/01/99 4,698.00 03/16/00 4,698.00 0.00 01/31/00 100%

TOTAL CONTRACT 554657 4,698.00 4,698.00 0.00

AFS AD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AD LSU/BR(ITEM 105)ASB/HVAC/FRANC 4,698.00 4,698.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,291
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554332 AE 01 1997 GEORGE W TUCKER & ASSOC INC F1 10/18/99 2,500.00 07/19/00 2,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 554332 2,500.00 2,500.00 0.00

559872 AE 01 1997 RIVER CITY AIR CONDITIONING 04/24/00 31,900.00 11/01/00 31,900.00 0.00 06/30/00 100%
559872 AE 90 RETAINAGE WITHHELD 11/01/00 3,190.00-
559872 AE 91 RETAINAGE PAID 11/01/00 3,190.00 0.00

TOTAL CONTRACT 559872 31,900.00 31,900.00 0.00

TOTAL SUB-PROJECT AE LSU/BR SYS OFC(ITEM 1)DUCTWORK 34,400.00 34,400.00 0.00

556677 AG 01 1997 PASCAL ARCHITECTS F1 01/24/00 35,934.10 09/28/01 35,934.10 0.00 08/31/01 100%

TOTAL CONTRACT 556677 35,934.10 35,934.10 0.00

567277 AG 01 1997 LAMBERT CONSTRUCTION AND 01/10/01 99,446.43 11/16/01 99,446.43 0.00 06/08/01 100%
567277 AG 90 RETAINAGE WITHHELD 11/16/01 9,944.64-
567277 AG 91 RETAINAGE PAID 11/16/01 9,944.64 0.00

TOTAL CONTRACT 567277 99,446.43 99,446.43 0.00

578946 AG 01 1997 PASCAL ARCHITECTS F1 09/01/01 10,944.46 01/25/02 10,944.46 0.00 12/31/01 100%

TOTAL CONTRACT 578946 10,944.46 10,944.46 0.00

TOTAL SUB-PROJECT AG UNO(ITEM #4)SCIENCE/LIBERAL AR 146,324.99 146,324.99 0.00

566679 AH 01 1997 RRAC CONTRACTORS INC 08/28/00 43,722.00 04/12/02 43,722.00 0.00 09/28/01 100%
566679 ALL RETAINAGE REPORTED
566679 UNDER PROJECT: 97S05-48

TOTAL CONTRACT 566679 1MULT 43,722.00 43,722.00 0.00

TOTAL SUB-PROJECT AH LSUMC/SHR(#15)HVAC BIOMEDICAL 43,722.00 43,722.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,292
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555559 AI 01 1997 THOMAS & PARKER WATERPROOFING 10/04/99 105,565.00 05/19/00 105,565.00 0.00 02/01/00 100%
555559 ALL RETAINAGE REPORTED
555559 UNDER PROJECT: 97S05-22

TOTAL CONTRACT 555559 1MULT 105,565.00 105,565.00 0.00

TOTAL SUB-PROJECT AI LSUMC/SHR(ITEM 14)BRICK REPAIR 105,565.00 105,565.00 0.00

559682 AJ 01 1997 BOILER REBUILDERS & FABRICATOR 12/27/99 14,349.95 12/06/00 14,349.95 0.00 05/05/00 100%
559682 ALL RETAINAGE REPORTED
559682 UNDER PROJECT: 97S05-BH

TOTAL CONTRACT 559682 1MULT 14,349.95 14,349.95 0.00

TOTAL SUB-PROJECT AJ LSU/BR(ITEM 80)POWERHOUSE TANK 14,349.95 14,349.95 0.00

566751 AK 02 1997 BERNHARD MECHANICAL CN 01/29/01 108,939.07 06/04/02 108,939.07 0.00 06/29/01 100%

TOTAL CONTRACT 566751 108,939.07 108,939.07 0.00

TOTAL SUB-PROJECT AK LSU-SHR(#1)RPL 500 TON CHILLER 108,939.07 108,939.07 0.00

AFS AL 2 EQUIP APPROV 6,450.00 02/01/01 6,450.00 0.00 100%

TOTAL SUB-PROJECT AL LSU/BR(#108)HATCHER HALL ASBES 6,450.00 6,450.00 0.00

567220 AM 01 1997 D F CONSTRUCTION INC 12/26/00 271,892.00 07/24/01 271,892.00 0.00 05/30/01 100%
567220 AM 90 RETAINAGE WITHHELD 07/24/01 27,189.20-
567220 AM 91 RETAINAGE PAID 07/24/01 27,189.20 0.00

TOTAL CONTRACT 567220 271,892.00 271,892.00 0.00

568384 AM 01 1997 SCHRENK & PETERSON CONSULTING F1 07/01/00 15,000.00 0.00 15,000.00 06/30/01

TOTAL CONTRACT 568384 15,000.00 0.00 15,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,293
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AM LSUMC/NO(#9)REPAIR BROKEN LINE 286,892.00 271,892.00 15,000.00

560829 AN 02 1997 PRO-TECH ENVIRONMENTAL CN 06/19/00 5,500.00 05/08/01 5,500.00 0.00 12/17/00 100%
560829 AN 90 RETAINAGE WITHHELD CN 05/08/01 9,865.00-
560829 AN 91 RETAINAGE PAID CN 05/08/01 9,865.00 0.00

TOTAL CONTRACT 560829 5,500.00 5,500.00 0.00

TOTAL SUB-PROJECT AN LSU/BR(#107)POWERHOUSE-ASB ABA 5,500.00 5,500.00 0.00

AFS AP 1 AFS ACT 5,186.98 04/10/02 5,186.98 0.00 100%
AFS AP 2 EQUIP APPROV 5,250.00 09/05/01 5,250.00 0.00 100%

TOTAL SUB-PROJECT AP LSU/BR(#109)MUSIC BLDG CARPET 10,436.98 10,436.98 0.00

568639 AQ 01 1997 CARTER CONSTRUCTION CO INC 02/05/01 127,638.54 12/21/01 127,638.54 0.00 08/03/01 100%
568639 AQ 90 RETAINAGE WITHHELD 12/21/01 25,552.80-
568639 AQ 91 RETAINAGE PAID 12/21/01 25,552.80 0.00

TOTAL CONTRACT 568639 1MULT 127,638.54 127,638.54 0.00

TOTAL SUB-PROJECT AQ LSUMC/SHR(#16)HOSP POWER PLANT 127,638.54 127,638.54 0.00

570384 AR 01 1997 LIVERS CONSTRUCTION INC 01/29/01 9,241.00 09/28/01 9,241.00 0.00 03/15/01 100%
570384 AR 90 RETAINAGE WITHHELD 09/28/01 924.10-
570384 AR 91 RETAINAGE PAID 09/28/01 924.10 0.00

TOTAL CONTRACT 570384 9,241.00 9,241.00 0.00

TOTAL SUB-PROJECT AR UNO(#4)SCIENCE 1001 LIGHTING 9,241.00 9,241.00 0.00

572614 AS 01 1997 CORLEY PLUMBING & HEATING 06/04/01 523.72 08/27/02 523.72 0.00 04/22/02 100%
572614 ALL RETAINAGE REPORTED
572614 UNDER PROJECT: 00165-60



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,294
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 572614 1MULT 523.72 523.72 0.00

TOTAL SUB-PROJECT AS LSU-ALEX(#9)RPR WTR SPLY DISTR 523.72 523.72 0.00

573943 AT 01 1997 C M GENERAL CONSTRUCTION INC 05/02/01 80,754.00 12/11/01 80,754.00 0.00 09/28/01 100%
573943 AT 90 RETAINAGE WITHHELD 12/11/01 8,075.40-
573943 AT 91 RETAINAGE PAID 12/11/01 8,075.40 0.00

TOTAL CONTRACT 573943 80,754.00 80,754.00 0.00

TOTAL SUB-PROJECT AT UNO(#4)SC BLDG CEILING/LIGHTIN 80,754.00 80,754.00 0.00

575712 AU 01 1997 C M GENERAL CONSTRUCTION INC 06/21/01 80,182.00 12/14/01 80,182.00 0.00 09/28/01 100%
575712 AU 90 RETAINAGE WITHHELD 12/14/01 8,018.20-
575712 AU 91 RETAINAGE PAID 12/14/01 8,018.20 0.00

TOTAL CONTRACT 575712 80,182.00 80,182.00 0.00

TOTAL SUB-PROJECT AU UNO(#4)PH 2 SC BLDG CEIL/LIGHT 80,182.00 80,182.00 0.00

575706 AV 01 1997 C M GENERAL CONSTRUCTION INC 08/10/01 75,397.00 01/25/02 75,397.00 0.00 11/02/01 100%
575706 AV 90 RETAINAGE WITHHELD 01/25/02 7,539.70-
575706 AV 91 RETAINAGE PAID 01/25/02 7,539.70 0.00

TOTAL CONTRACT 575706 75,397.00 75,397.00 0.00

TOTAL SUB-PROJECT AV UNO(#4)PH 3 SC BLDG CEIL/LIGHT 75,397.00 75,397.00 0.00

577629 AW 01 1997 C M GENERAL CONSTRUCTION INC 09/05/01 84,938.00 05/03/02 84,938.00 0.00 01/07/02 100%
577629 AW 90 RETAINAGE WITHHELD 05/03/02 8,493.80-
577629 AW 91 RETAINAGE PAID 05/03/02 8,493.80 0.00

TOTAL CONTRACT 577629 84,938.00 84,938.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,295
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AW UNO(#4)SC BLDG PH 4 CEIL/LIGHT 84,938.00 84,938.00 0.00

AFS AX 1 AFS ACT 4,266.90 12/27/01 4,266.90 0.00 100%

TOTAL SUB-PROJECT AX LSU/BR(#111)ADA TOILET MILITAR 4,266.90 4,266.90 0.00

579173 AY 01 1997 PUMILIA CONTRACTORS INC 12/12/01 10,529.68 01/14/03 10,529.68 0.00 05/30/02 100%
579173 ALL RETAINAGE REPORTED
579173 UNDER PROJECT: 97S05-CI

TOTAL CONTRACT 579173 1MULT 10,529.68 10,529.68 0.00

AFS AY 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AY UNO(#6)VARIOUS BLDGS TOILET RE 10,529.68 10,529.68 0.00

553933 AZ 04 1997 CORNE LEMAIRE GROUP F2 11/29/99 3,615.00 05/21/04 3,615.00 0.00 04/04/49 100%
553933 AZ 05 1997 CORNE LEMAIRE GROUP R3 11/29/99 742.50 05/21/04 742.50 0.00 04/04/49 100%
553933 AZ 06 1997 CORNE LEMAIRE GROUP R4 11/29/99 10,917.50 05/21/04 10,917.50 0.00 04/04/49 100%

TOTAL CONTRACT 553933 15,275.00 15,275.00 0.00

581635 AZ 01 1997 INSULATION TECHNOLOGIES INC CN 04/15/02 46,310.65 07/11/03 46,310.65 0.00 05/12/02 100%
581635 AZ 90 RETAINAGE WITHHELD CN 07/11/03 4,631.06-
581635 AZ 91 RETAINAGE PAID CN 07/11/03 4,631.06 0.00

TOTAL CONTRACT 581635 46,310.65 46,310.65 0.00

AFS AZ F AFC (STATE) 0.00 0.00 0.00
AFS AZ 4 AFS MISC. 32.50 04/10/02 32.50 0.00 100%
AFS AZ 5 AFS TESTING 0.00 0.00 0.00
AFS AZ 6 AFS BLD RISK 35.00 09/02/03 35.00 0.00 100%
AFS AZ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AZ (#4)LSU CROWLEY RES STA/ASBEST 61,653.15 61,653.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,296
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BA 2 EQUIP APPROV 3,430.00 07/01/02 3,430.00 0.00 100%

TOTAL SUB-PROJECT BA LSU/BR(#112)CHOPPIN HALL MECH 3,430.00 3,430.00 0.00

AFS BB 2 EQUIP APPROV 9,686.57 12/17/02 9,686.57 0.00 100%

TOTAL SUB-PROJECT BB LSU/BR(#113)LF SCIENCE WTR SYS 9,686.57 9,686.57 0.00

592339 BC 01 1997 N S C ELECTRIC INC 09/23/02 105,000.00 05/06/03 105,000.00 0.00 02/05/03 100%
592339 ALL RETAINAGE REPORTED
592339 UNDER PROJECT: 00165-BC

TOTAL CONTRACT 592339 1MULT 105,000.00 105,000.00 0.00

TOTAL SUB-PROJECT BC LSUHSC-NO(#19)RES HALL SWITCH 105,000.00 105,000.00 0.00

566139 BT 01 1997 PERRIN & CARTER INC F1 11/06/00 10,706.00 07/18/03 10,706.00 0.00 04/04/49 100%

TOTAL CONTRACT 566139 10,706.00 10,706.00 0.00

AFS BT 4 AFS MISC. 108.75 10/19/00 108.75 0.00 100%
AFS BT 5 AFS TESTING 0.00 0.00 0.00
AFS BT 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT BT LSUHSC/NO(#18)FAN COILS,PIPING 10,814.75 10,814.75 0.00

578969 CH 01 1997 DALE'S ROOFING & SHEET METAL 11/19/01 50,000.00 06/25/02 50,000.00 0.00 03/20/02 100%
578969 ALL RETAINAGE REPORTED
578969 UNDER PROJECT: 97S05-CH

TOTAL CONTRACT 578969 1MULT 50,000.00 50,000.00 0.00

TOTAL SUB-PROJECT CH ST GABRIEL RES STA(#18)METAL B 50,000.00 50,000.00 0.00

AFS DA 2 EQUIP APPROV 1,600.00 04/01/02 1,600.00 0.00 100%

TOTAL SUB-PROJECT DA SYS OFC(#2)VARIABLE FREQUENCY 1,600.00 1,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,297
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607745 DB 10 1997 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

618673 DB 01 1997 GALLO MECHANICAL CONTRACTORS CN 12/15/04 73,824.35 12/02/05 73,824.35 0.00 11/11/05 100%

TOTAL CONTRACT 618673 73,824.35 73,824.35 0.00

AFS DB 4 AFS MISC. 1,271.37 12/06/04 250.37 1,021.00 19%
AFS DB 5 AFS TESTING 0.00 0.00 0.00
AFS DB 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT DB LSUMC/NO(#18)FAN COILS/PIPING 76,095.72 75,074.72 1,021.00

607032 DE 01 1997 PATTESON CONSTRUCTION LLC 11/03/03 2,734.55 07/30/04 2,734.55 0.00 01/26/04 100%
607032 ALL RETAINAGE REPORTED
607032 UNDER PROJECT: 00165-DE

TOTAL CONTRACT 607032 1MULT 2,734.55 2,734.55 0.00

TOTAL SUB-PROJECT DE RICE RESEARCH STA(#35)ASPHALT 2,734.55 2,734.55 0.00

610526 DY 01 1997 MICHAEL J DAVID PAINTING 03/16/04 2,000.00 08/13/04 2,000.00 0.00 04/05/04 100%
610526 ALL RETAINAGE REPORTED
610526 UNDER PROJECT: 00165-DY

TOTAL CONTRACT 610526 1MULT 2,000.00 2,000.00 0.00

TOTAL SUB-PROJECT DY PENNINGTON(#2)PAINT BLDG C LAB 2,000.00 2,000.00 0.00

AFS OO 3 UNASSIGNED 0.00 0.00 0.00

TOTAL SUB-PROJECT OO UNIDENTIFIED 0.00 0.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA LSU/BR 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,298
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB UNO 0.00 0.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LSU/ALEXANDRIA 0.00 0.00 0.00

AFS ZD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZD LSU/EUNICE 0.00 0.00 0.00

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE LSUMC/SHREVEPORT 0.00 0.00 0.00

AFS ZF 9 CONT MISC 8,662.50 0.00 8,662.50

TOTAL SUB-PROJECT ZF LSU LAW CENTER 8,662.50 0.00 8,662.50

AFS ZG 9 CONT MISC 2,878.00 0.00 2,878.00

TOTAL SUB-PROJECT ZG LSU/SHREVEPORT 2,878.00 0.00 2,878.00

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH LSUMC/NEW ORLEANS 0.00 0.00 0.00

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI LSU AG STATIONS 0.00 0.00 0.00

AFS ZJ 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZJ LSU SYSTEM 0.00 0.00 0.00

AFS ZK 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZK LSU PENNINGTON 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,299
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
513004 01 01 1997 BERNHARD BROTHERS MECHANICAL 09/12/96 390,654.44 07/17/97 390,654.44 0.00 05/07/97 100%
513004 01 90 RETAINAGE WITHHELD 07/17/97 39,065.45-
513004 01 91 RETAINAGE PAID 07/17/97 39,065.45 0.00

TOTAL CONTRACT 513004 390,654.44 390,654.44 0.00

AFS 01 2 EQUIP APPROV 44,262.42 12/10/96 44,262.42 0.00 100%

TOTAL SUB-PROJECT 01 LSU/BR HTG SYS VARIOUS BLDGS 434,916.86 434,916.86 0.00

513157 02 01 1997 VOLUTE INC 09/30/96 101,061.75 05/27/97 101,061.75 0.00 02/24/97 100%
513157 02 90 RETAINAGE WITHHELD 05/27/97 10,106.18-
513157 02 91 RETAINAGE PAID 05/27/97 10,106.18 0.00

TOTAL CONTRACT 513157 101,061.75 101,061.75 0.00

TOTAL SUB-PROJECT 02 LSU/BR PARKER COLISEUM STEAM 101,061.75 101,061.75 0.00

AFS 03 2 EQUIP APPROV 54,633.00 06/02/97 54,633.00 0.00 100%

TOTAL SUB-PROJECT 03 LSU/BR PARKER COLISEUM HEATER 54,633.00 54,633.00 0.00

AFS 04 2 EQUIP APPROV 407,222.00 10/01/99 407,222.00 0.00 100%

TOTAL SUB-PROJECT 04 LSU/BR POWERHOUSE CHILLER #5 407,222.00 407,222.00 0.00

519912 05 01 1997 AIRTROL INC 04/14/97 70,700.00 11/05/97 70,700.00 0.00 07/31/97 100%
519912 05 90 RETAINAGE WITHHELD 11/05/97 7,070.00-
519912 05 91 RETAINAGE PAID 11/05/97 7,070.00 0.00

TOTAL CONTRACT 519912 70,700.00 70,700.00 0.00

AFS 05 2 EQUIP APPROV 94,360.00 04/15/97 94,360.00 0.00 100%

TOTAL SUB-PROJECT 05 LSU/BR LAB SCHOOL CHILLER RPLC 165,060.00 165,060.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,300
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514312 06 01 1997 SMITH, TIPTON, BAILEY, PARKER FE 10/25/96 8,819.00 08/08/97 8,819.00 0.00 10/25/99 100%

TOTAL CONTRACT 514312 8,819.00 8,819.00 0.00

514866 06 01 1997 GUY HOPKINS CONSTRUCTION 12/26/96 93,227.77 10/29/97 93,227.77 0.00 07/11/97 100%
514866 06 90 RETAINAGE WITHHELD 10/29/97 9,322.78-
514866 06 91 RETAINAGE PAID 10/29/97 9,322.78 0.00

TOTAL CONTRACT 514866 93,227.77 93,227.77 0.00

TOTAL SUB-PROJECT 06 LSU/BR NATATORIUM BULKHEAD/POO 102,046.77 102,046.77 0.00

516299 07 01 1997 LEBLANC ASSAF & ASSOCIATES FE 01/28/97 11,708.00 03/05/99 11,708.00 0.00 01/28/00 100%

TOTAL CONTRACT 516299 11,708.00 11,708.00 0.00

537881 07 01 1997 SAIA ELECTRIC INC 07/16/98 110,450.00 05/27/99 110,450.00 0.00 12/12/98 100%
537881 07 90 RETAINAGE WITHHELD 05/27/99 11,045.00-
537881 07 91 RETAINAGE PAID 05/27/99 11,045.00 0.00

TOTAL CONTRACT 537881 110,450.00 110,450.00 0.00

TOTAL SUB-PROJECT 07 LSU/BR VARIOUS BLDGS EM GENERA 122,158.00 122,158.00 0.00

516364 08 01 1997 BRYAN BUSH CONSTRUCTION CO INC 04/07/97 34,012.75 12/30/97 34,012.75 0.00 09/24/97 100%
516364 08 90 RETAINAGE WITHHELD 12/30/97 3,401.27-
516364 08 91 RETAINAGE PAID 12/30/97 3,401.27 0.00

TOTAL CONTRACT 516364 34,012.75 34,012.75 0.00

AFS 08 1 AFS ACT 2,472.00 06/03/97 2,472.00 0.00 100%

TOTAL SUB-PROJECT 08 LSU/BR KNAPP HALL CORRIDOR RPR 36,484.75 36,484.75 0.00

516733 09 01 1997 CHENEVERT SONGY RODI FE 09/25/96 3,858.00 06/11/97 3,858.00 0.00 09/25/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,301
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516733 09 02 1997 CHENEVERT SONGY RODI RE 09/25/96 2,154.50 06/11/97 2,154.50 0.00 09/25/99 100%

TOTAL CONTRACT 516733 6,012.50 6,012.50 0.00

517952 09 01 1997 INDUSTRIAL ENTERPRISES INC 12/30/96 32,557.54 06/04/97 32,557.54 0.00 03/14/97 100%
517952 09 90 RETAINAGE WITHHELD 06/04/97 3,255.76-
517952 09 91 RETAINAGE PAID 06/04/97 3,255.76 0.00

TOTAL CONTRACT 517952 32,557.54 32,557.54 0.00

TOTAL SUB-PROJECT 09 LSU/BR LAB SCHOOL DRAINAGE IMP 38,570.04 38,570.04 0.00

521813 1A 01 1997 ALLEN J KELLY FE 03/06/97 2,865.00 03/10/98 2,865.00 0.00 03/06/98 100%

TOTAL CONTRACT 521813 2,865.00 2,865.00 0.00

528418 1A 01 1997 WALKER BUILDERS GEN CONTR INC CN 10/27/97 31,523.00 04/08/98 31,523.00 0.00 01/12/98 100%
528418 1A 90 RETAINAGE WITHHELD CN 04/08/98 3,152.30-
528418 1A 91 RETAINAGE PAID CN 04/08/98 3,152.30 0.00

TOTAL CONTRACT 528418 31,523.00 31,523.00 0.00

TOTAL SUB-PROJECT 1A LSU/SHR(ITEM #7)REN FINE ARTS 34,388.00 34,388.00 0.00

521737 1B 01 1997 ALLEN J KELLY FE 03/06/97 5,195.00 02/10/98 5,195.00 0.00 03/06/98 100%

TOTAL CONTRACT 521737 5,195.00 5,195.00 0.00

532807 1B 01 1997 VERMILLION PAINTING & 03/13/98 79,618.00 12/04/98 79,618.00 0.00 09/03/98 100%
532807 1B 90 RETAINAGE WITHHELD 12/04/98 7,961.80-
532807 1B 91 RETAINAGE PAID 12/04/98 7,961.80 0.00

TOTAL CONTRACT 532807 79,618.00 79,618.00 0.00

542692 1B 01 1997 ALLEN J KELLY F1 01/12/99 1,932.00 03/02/99 1,932.00 0.00 02/26/99 100%

TOTAL CONTRACT 542692 1,932.00 1,932.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,302
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 1B LSU/SHR(ITEM #8)BRONSON HALL E 86,745.00 86,745.00 0.00

521736 1C 01 1997 NTB INC FE 03/18/97 3,980.00 10/02/97 3,980.00 0.00 03/18/98 100%

TOTAL CONTRACT 521736 3,980.00 3,980.00 0.00

AFS 1C 2 EQUIP APPROV 41,504.65 08/12/98 41,504.65 0.00 100%

TOTAL SUB-PROJECT 1C LSU/SHR(ITEM #2 & #3)POOL HEAT 45,484.65 45,484.65 0.00

AFS 1D 2 EQUIP APPROV 44,920.00 08/08/97 44,920.00 0.00 100%

TOTAL SUB-PROJECT 1D LSU/SHR CHILLER CONTROL PANELS 44,920.00 44,920.00 0.00

AFS 1E 2 EQUIP APPROV 60,000.00 08/08/97 60,000.00 0.00 100%

TOTAL SUB-PROJECT 1E LSU/SHR RPL BOILER CONTROLS 60,000.00 60,000.00 0.00

517615 10 01 1997 ROBERT L LUNSFORD FE 02/07/97 2,994.00 06/24/97 2,994.00 0.00 02/07/00 100%

TOTAL CONTRACT 517615 2,994.00 2,994.00 0.00

519553 10 01 1997 KRAEMER & ASSOCIATES INC 03/10/97 28,325.00 10/07/97 28,325.00 0.00 05/14/97 100%
519553 10 90 RETAINAGE WITHHELD 10/07/97 2,832.50-
519553 10 91 RETAINAGE PAID 10/07/97 2,832.50 0.00

TOTAL CONTRACT 519553 28,325.00 28,325.00 0.00

TOTAL SUB-PROJECT 10 LSU/BR GREENHOUSE #440 HEADHOU 31,319.00 31,319.00 0.00

AFS 11 2 EQUIP APPROV 7,375.00 05/07/97 7,375.00 0.00 100%

TOTAL SUB-PROJECT 11 LSU/BR COOLER RPR NUCLEAR SCIE 7,375.00 7,375.00 0.00

517054 12 01 1997 BERNHARD BROTHERS MECHANICAL 03/19/97 146,669.00 01/30/98 146,669.00 0.00 09/19/97 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,303
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517054 12 90 RETAINAGE WITHHELD 01/30/98 14,666.90-
517054 12 91 RETAINAGE PAID 01/30/98 14,666.90 0.00

TOTAL CONTRACT 517054 146,669.00 146,669.00 0.00

TOTAL SUB-PROJECT 12 LSU/BR CHOPPIN HALL FUME HOOD 146,669.00 146,669.00 0.00

517176 13 01 1997 LAWSON C LOTT JR ARCHITECT FE 02/21/97 15,911.00 05/06/98 15,911.00 0.00 02/21/00 100%

TOTAL CONTRACT 517176 15,911.00 15,911.00 0.00

524966 13 01 1997 HUFFINE ROOFING & 07/14/97 177,777.00 09/15/98 177,777.00 0.00 12/10/97 100%
524966 13 02 1997 HUFFINE ROOFING & LN 07/14/97 0.00 09/15/98 0.00 0.00 12/10/97
524966 13 90 RETAINAGE WITHHELD 09/15/98 17,777.70-
524966 13 91 RETAINAGE PAID 09/15/98 17,777.70 0.00

TOTAL CONTRACT 524966 177,777.00 177,777.00 0.00

TOTAL SUB-PROJECT 13 LSU/BR ALLEN HALL TILE ROOF RP 193,688.00 193,688.00 0.00

517173 14 01 1997 LAWSON C LOTT JR ARCHITECT FE 03/03/97 16,093.00 05/06/98 16,093.00 0.00 03/03/00 100%

TOTAL CONTRACT 517173 16,093.00 16,093.00 0.00

525117 14 01 1997 LIVINGSTON ROOFING CO INC 09/10/97 179,806.00 04/20/98 179,806.00 0.00 12/23/97 100%
525117 14 90 RETAINAGE WITHHELD 04/20/98 17,980.60-
525117 14 91 RETAINAGE PAID 04/20/98 17,980.60 0.00

TOTAL CONTRACT 525117 179,806.00 179,806.00 0.00

TOTAL SUB-PROJECT 14 LSU/BR ROOF RPR MUSIC/DRAMATIC 195,899.00 195,899.00 0.00

517263 15 01 1997 DON L ARNOLD ARCHITECT FE 11/06/96 19,485.00 01/22/98 19,485.00 0.00 11/06/99 100%

TOTAL CONTRACT 517263 19,485.00 19,485.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,304
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522985 15 01 1997 STRATOS ELEVATOR INC 07/07/97 192,352.00 07/17/98 192,352.00 0.00 12/01/97 100%
522985 15 90 RETAINAGE WITHHELD 07/17/98 19,235.20-
522985 15 91 RETAINAGE PAID 07/17/98 19,235.20 0.00

TOTAL CONTRACT 522985 192,352.00 192,352.00 0.00

TOTAL SUB-PROJECT 15 LSU/BR MIDDLETON LIBRARY ELEVA 211,837.00 211,837.00 0.00

517318 16 01 1997 LEBLANC ASSAF & ASSOCIATES FE 04/11/97 9,598.50 11/05/99 9,598.50 0.00 04/10/00 100%

TOTAL CONTRACT 517318 9,598.50 9,598.50 0.00

TOTAL SUB-PROJECT 16 LSU/BR POWERHOUSE HIGH VOLTAGE 9,598.50 9,598.50 0.00

517320 17 01 1997 LEBLANC ASSAF & ASSOCIATES FE 03/31/97 27,377.00 09/02/99 27,377.00 0.00 03/31/00 100%

TOTAL CONTRACT 517320 27,377.00 27,377.00 0.00

538390 17 01 1997 ALLRITE ELECTRIC INC 09/08/98 278,509.13 10/15/99 278,509.13 0.00 06/30/99 100%
538390 17 90 RETAINAGE WITHHELD 10/15/99 27,850.91-
538390 17 91 RETAINAGE PAID 10/15/99 27,850.91 0.00

TOTAL CONTRACT 538390 278,509.13 278,509.13 0.00

TOTAL SUB-PROJECT 17 LSU/BR VET MED HIGH VOLT SWITC 305,886.13 305,886.13 0.00

517618 18 01 1997 ROBERT L LUNSFORD FE 02/21/97 16,398.00 01/26/98 16,398.00 0.00 02/21/00 100%

TOTAL CONTRACT 517618 16,398.00 16,398.00 0.00

521817 18 01 1997 CONTINENTAL ROOFING INC CN 05/26/97 183,423.04 03/19/98 183,423.04 0.00 10/07/97 100%
521817 18 90 RETAINAGE WITHHELD CN 03/19/98 18,342.31-
521817 18 91 RETAINAGE PAID CN 03/19/98 18,342.31 0.00

TOTAL CONTRACT 521817 183,423.04 183,423.04 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,305
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 18 LSU/BR TILE ROOF RPR DORAN HAL 199,821.04 199,821.04 0.00

AFS 19 2 EQUIP APPROV 8,785.00 05/22/97 8,785.00 0.00 100%

TOTAL SUB-PROJECT 19 LSU/BR RPL FEEDWATER PUMP-POWE 8,785.00 8,785.00 0.00

521815 2A 01 1997 BALLARD & ASSOCIATES INC FE 04/04/97 3,929.00 06/07/99 3,929.00 0.00 04/04/49 100%
521815 2A 02 1997 BALLARD & ASSOCIATES INC R1 04/04/97 245.63 06/07/99 245.63 0.00 04/04/49 100%

TOTAL CONTRACT 521815 4,174.63 4,174.63 0.00

528903 2A 01 1997 VER-TRANS ELEVATOR CO INC 11/10/97 33,240.00 09/09/98 33,240.00 0.00 01/22/98 100%
528903 2A 90 RETAINAGE WITHHELD 09/09/98 3,324.00-
528903 2A 91 RETAINAGE PAID 09/09/98 3,324.00 0.00

TOTAL CONTRACT 528903 33,240.00 33,240.00 0.00

TOTAL SUB-PROJECT 2A LSU/A (ITEM #3)ELEVATOR UPGRAD 37,414.63 37,414.63 0.00

AFS 2B 2 EQUIP APPROV 22,547.52 03/31/98 22,547.52 0.00 100%

TOTAL SUB-PROJECT 2B LSU/BR(ITEM #38)AUD CURTAIN RE 22,547.52 22,547.52 0.00

AFS 20 2 EQUIP APPROV 10,345.00 05/12/99 10,345.00 0.00 100%

TOTAL SUB-PROJECT 20 LSU/BR AUDUBN SUGAR FAC HEATIN 10,345.00 10,345.00 0.00

514180 21 01 1997 CHENEVERT SONGY RODI FE 11/06/96 11,027.00 12/19/97 11,027.00 0.00 11/05/99 100%

TOTAL CONTRACT 514180 11,027.00 11,027.00 0.00

523199 21 01 1997 INDUSTRIAL ENTERPRISES INC 06/02/97 132,054.08 11/14/97 132,054.08 0.00 08/19/97 100%
523199 21 90 RETAINAGE WITHHELD 11/14/97 13,205.41-
523199 21 91 RETAINAGE PAID 11/14/97 13,205.41 0.00

TOTAL CONTRACT 523199 132,054.08 132,054.08 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,306
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 21 LSU/BR STREET RPRS(ITEM 90-92) 143,081.08 143,081.08 0.00

518128 22 01 1997 COCKFIELD-JACKSON FE 02/21/97 19,456.00 12/19/97 19,456.00 0.00 02/21/00 100%
518128 22 02 1997 COCKFIELD-JACKSON RE 02/21/97 3,000.00 12/19/97 3,000.00 0.00 02/21/00 100%

TOTAL CONTRACT 518128 22,456.00 22,456.00 0.00

521677 22 01 1997 GROUP CONTRACTORS INC 05/17/97 192,058.75 02/03/98 192,058.75 0.00 09/11/97 100%
521677 22 90 RETAINAGE WITHHELD 02/03/98 19,205.88-
521677 22 91 RETAINAGE PAID 02/03/98 19,205.88 0.00

TOTAL CONTRACT 521677 192,058.75 192,058.75 0.00

AFS 22 2 EQUIP APPROV 8,410.88 09/23/97 8,410.88 0.00 100%

TOTAL SUB-PROJECT 22 LSU/BR LOCKETT HALL SEATING RP 222,925.63 222,925.63 0.00

518127 23 01 1997 COCKFIELD-JACKSON FE 02/21/97 20,180.00 01/26/98 20,180.00 0.00 02/21/00 100%
518127 23 02 1997 COCKFIELD-JACKSON RE 02/21/97 3,000.00 01/26/98 3,000.00 0.00 02/21/00 100%

TOTAL CONTRACT 518127 23,180.00 23,180.00 0.00

521670 23 01 1997 GROUP CONTRACTORS INC 05/17/97 199,999.25 12/03/97 199,999.25 0.00 08/28/97 100%
521670 23 90 RETAINAGE WITHHELD 12/03/97 19,999.93-
521670 23 91 RETAINAGE PAID 12/03/97 19,999.93 0.00

TOTAL CONTRACT 521670 199,999.25 199,999.25 0.00

TOTAL SUB-PROJECT 23 LSU/BR COATES HALL SEATING REP 223,179.25 223,179.25 0.00

518129 24 01 1997 COCKFIELD-JACKSON FE 04/15/97 20,180.00 09/09/98 20,180.00 0.00 04/15/00 100%

TOTAL CONTRACT 518129 20,180.00 20,180.00 0.00

527469 24 01 1997 GROUP CONTRACTORS INC CN 10/14/97 204,786.15 12/03/98 204,786.15 0.00 08/05/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,307
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527469 24 90 RETAINAGE WITHHELD CN 12/03/98 20,478.62-
527469 24 91 RETAINAGE PAID CN 12/03/98 20,478.62 0.00

TOTAL CONTRACT 527469 204,786.15 204,786.15 0.00

AFS 24 2 EQUIP APPROV 10,484.44 02/18/99 10,484.44 0.00 100%

TOTAL SUB-PROJECT 24 LSU/BR RPR GYM ARMORY/LONG FIE 235,450.59 235,450.59 0.00

518130 25 01 1997 DANIEL T CALONGNE & ASSOC INC FE 04/21/97 8,637.85 01/18/00 8,637.85 0.00 04/21/00 100%

TOTAL CONTRACT 518130 8,637.85 8,637.85 0.00

552558 25 01 1997 TOOMER ELECTRICAL COMPANY INC 09/20/99 134,173.88 12/08/00 134,173.88 0.00 08/16/00 100%
552558 25 90 RETAINAGE WITHHELD 12/08/00 13,417.39-
552558 25 91 RETAINAGE PAID 12/08/00 13,417.39 0.00

TOTAL CONTRACT 552558 134,173.88 134,173.88 0.00

AFS 25 1 AFS ACT 5,345.15 06/25/01 5,345.15 0.00 100%

TOTAL SUB-PROJECT 25 LSU/BR VAR BLDGS INSTALL HI VO 148,156.88 148,156.88 0.00

518126 26 01 1997 LEBLANC ASSAF & ASSOCIATES FE 04/17/97 10,825.50 11/03/97 10,825.50 0.00 04/16/00 100%

TOTAL CONTRACT 518126 10,825.50 10,825.50 0.00

551872 26 01 1997 ALLRITE ELECTRIC INC 06/28/99 146,545.16 09/13/00 146,545.16 0.00 03/17/00 100%
551872 26 90 RETAINAGE WITHHELD 09/13/00 14,654.52-
551872 26 91 RETAINAGE PAID 09/13/00 14,654.52 0.00

TOTAL CONTRACT 551872 146,545.16 146,545.16 0.00

TOTAL SUB-PROJECT 26 LSU/BR CEBA RPL MV LIGHT/CORRI 157,370.66 157,370.66 0.00

518123 27 01 1997 ROBERT L LUNSFORD FE 04/14/97 12,279.00 06/24/98 12,279.00 0.00 04/14/00 100%

TOTAL CONTRACT 518123 12,279.00 12,279.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,308
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528747 27 01 1997 ROOF TECHNOLOGIES INC 11/11/97 134,040.00 09/09/98 134,040.00 0.00 04/22/98 100%
528747 27 90 RETAINAGE WITHHELD 09/09/98 13,230.00-
528747 27 91 RETAINAGE PAID 09/09/98 13,230.00 0.00

TOTAL CONTRACT 528747 134,040.00 134,040.00 0.00

TOTAL SUB-PROJECT 27 LSU/BR TILE ROOF LONG FIELDHOU 146,319.00 146,319.00 0.00

518124 28 01 1997 ROBERT L LUNSFORD FE 02/21/97 19,989.00 04/21/98 19,989.00 0.00 02/21/00 100%

TOTAL CONTRACT 518124 19,989.00 19,989.00 0.00

527997 28 01 1997 GROUP CONTRACTORS INC 10/27/97 198,102.50 05/26/98 198,102.50 0.00 02/06/98 100%
527997 28 90 RETAINAGE WITHHELD 05/26/98 19,810.25-
527997 28 91 RETAINAGE PAID 05/26/98 19,810.25 0.00

TOTAL CONTRACT 527997 198,102.50 198,102.50 0.00

TOTAL SUB-PROJECT 28 LSU/BR MILITARY SCIENCE S BLDG 218,091.50 218,091.50 0.00

AFS 29 2 EQUIP APPROV 18,319.00 05/28/97 18,319.00 0.00 100%

TOTAL SUB-PROJECT 29 LSU/BR BOILER RPL EQ GREENHOUS 18,319.00 18,319.00 0.00

AFS 3A 2 EQUIP APPROV 64,568.00 07/10/97 64,568.00 0.00 100%

TOTAL SUB-PROJECT 3A LSU/BR(ITEM #41)ELEM SCH CLASS 64,568.00 64,568.00 0.00

526792 3B 01 1997 ERO INC 04/18/97 12,048.00 11/14/97 12,048.00 0.00 06/30/97 100%

TOTAL CONTRACT 526792 12,048.00 12,048.00 0.00

TOTAL SUB-PROJECT 3B LSU/BR(ITEM #66)DOOR RPL/NATAT 12,048.00 12,048.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,309
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3C 2 EQUIP APPROV 7,439.00 11/25/97 7,439.00 0.00 100%

TOTAL SUB-PROJECT 3C LSU/BR(ITEM #48)LOCKETT-URINAL 7,439.00 7,439.00 0.00

537668 3D 01 1997 WESTBANK ELECTRIC INC 04/22/98 51,033.00 03/30/99 51,033.00 0.00 12/04/98 100%
537668 3D 90 RETAINAGE WITHHELD 03/30/99 5,103.30-
537668 3D 91 RETAINAGE PAID 03/30/99 5,103.30 0.00

TOTAL CONTRACT 537668 51,033.00 51,033.00 0.00

AFS 3D 2 EQUIP APPROV 17,300.00 04/24/00 17,300.00 0.00 100%

TOTAL SUB-PROJECT 3D UNO(ITEM 5)PRIMARY ELECT TRANS 68,333.00 68,333.00 0.00

540962 3E 01 1997 LOU CON INC 09/18/98 241,406.20 06/07/00 241,406.20 0.00 12/21/99 100%
540962 3E 90 RETAINAGE WITHHELD 06/07/00 24,140.62-
540962 3E 91 RETAINAGE PAID 06/07/00 24,140.62 0.00

TOTAL CONTRACT 540962 241,406.20 241,406.20 0.00

TOTAL SUB-PROJECT 3E LSUMCNO(ITEM 1)A/C SYS/DENTAL 241,406.20 241,406.20 0.00

545450 3F 04 1997 AIRTROL INC 03/22/99 35,497.74 07/10/00 35,497.74 0.00 02/11/00 100%
545450 ALL RETAINAGE REPORTED
545450 UNDER PROJECT: CG906-73

TOTAL CONTRACT 545450 1MULT 35,497.74 35,497.74 0.00

566961 3F 01 1997 GEORGE W TUCKER & ASSOC INC F1 08/07/00 5,412.80 01/19/01 5,412.80 0.00 08/07/03 100%

TOTAL CONTRACT 566961 5,412.80 5,412.80 0.00

TOTAL SUB-PROJECT 3F LSU/BR(ITEM 104)AHU FOSTER HAL 40,910.54 40,910.54 0.00

518431 30 01 1997 ROBERT L LUNSFORD FE 02/20/97 3,552.00 02/11/98 3,552.00 0.00 02/20/00 100%

TOTAL CONTRACT 518431 3,552.00 3,552.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,310
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

526670 30 01 1997 ROOF TECHNOLOGIES INC 09/22/97 34,215.00 02/12/98 34,215.00 0.00 11/03/97 100%
526670 30 90 RETAINAGE WITHHELD 02/12/98 3,421.50-
526670 30 91 RETAINAGE PAID 02/12/98 3,421.50 0.00

TOTAL CONTRACT 526670 34,215.00 34,215.00 0.00

TOTAL SUB-PROJECT 30 LSU/BR CARTER HOUSE TILE ROOF 37,767.00 37,767.00 0.00

524602 31 01 1997 JOHN J GUTH ASSOCIATES FE 09/15/97 22,540.00 05/04/00 22,540.00 0.00 04/04/49 100%
524602 31 02 1997 JOHN J GUTH ASSOCIATES R1 09/15/97 1,288.00 05/04/00 1,288.00 0.00 04/04/49 100%
524602 31 03 1997 JOHN J GUTH ASSOCIATES R2 09/15/97 352.00 05/04/00 352.00 0.00 04/04/49 100%

TOTAL CONTRACT 524602 24,180.00 24,180.00 0.00

537730 31 01 1997 BERNHARD MECHANICAL CN 10/05/98 55,623.48 01/27/00 55,623.48 0.00 05/20/99 100%
537730 ALL RETAINAGE REPORTED
537730 UNDER PROJECT: 97S05-56

TOTAL CONTRACT 537730 1MULT 55,623.48 55,623.48 0.00

AFS 31 4 AFS MISC. 1,484.80 10/15/98 1,484.80 0.00 100%
AFS 31 5 AFS TESTING 0.00 0.00 0.00
AFS 31 6 AFS BLD RISK 357.00 09/01/99 357.00 0.00 100%

TOTAL SUB-PROJECT 31 LSU/S REPL 500 TON YORK CHILLE 81,645.28 81,645.28 0.00

518922 32 01 1997 LEBLANC ASSAF & ASSOCIATES FE 04/15/97 2,946.80 09/02/99 2,946.80 0.00 04/14/00 100%

TOTAL CONTRACT 518922 2,946.80 2,946.80 0.00

TOTAL SUB-PROJECT 32 LSU/BR(BLDG #55)THEATER LIGHTS 2,946.80 2,946.80 0.00

523485 33 01 1997 DEUBLER ELECTRIC INC 04/29/97 140,543.00 03/13/98 140,543.00 0.00 09/25/97 100%
523485 33 90 RETAINAGE WITHHELD 03/13/98 14,054.30-
523485 33 91 RETAINAGE PAID 03/13/98 14,054.30 0.00

TOTAL CONTRACT 523485 140,543.00 140,543.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,311
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 33 2 EQUIP APPROV 29,425.00 03/10/98 29,425.00 0.00 100%

TOTAL SUB-PROJECT 33 UNO-HHW PUMP & CONTROL REPL. 169,968.00 169,968.00 0.00

AFS 34 2 EQUIP APPROV 14,350.00 06/17/97 14,350.00 0.00 100%

TOTAL SUB-PROJECT 34 LSU/BR POWERHOUSE/SIGNAL GENER 14,350.00 14,350.00 0.00

534222 35 01 1997 MIDLAND RESEARCH LABORATORIES 10/23/97 36,500.00 06/23/99 36,500.00 0.00 06/10/98 100%
534222 35 90 RETAINAGE WITHHELD 06/23/99 3,650.00-
534222 35 91 RETAINAGE PAID 06/23/99 3,650.00 0.00

TOTAL CONTRACT 534222 36,500.00 36,500.00 0.00

AFS 35 2 EQUIP APPROV 1,905.00 07/28/97 1,905.00 0.00 100%

TOTAL SUB-PROJECT 35 LSU/BR POWERHOUSE DEALKALIZER 38,405.00 38,405.00 0.00

515147 36 01 1997 GOTECH INC FE 12/23/96 11,708.00 06/16/99 11,708.00 0.00 12/22/99 100%
515147 36 02 1997 GOTECH INC RE 12/23/96 3,100.00 06/16/99 3,100.00 0.00 12/22/99 100%

TOTAL CONTRACT 515147 14,808.00 14,808.00 0.00

538159 36 01 1997 STEDMARK CONSTRUCTION CO 08/10/98 141,063.43 05/05/99 141,063.43 0.00 01/14/99 100%
538159 36 90 RETAINAGE WITHHELD 05/05/99 14,106.34-
538159 36 91 RETAINAGE PAID 05/05/99 14,106.34 0.00

TOTAL CONTRACT 538159 141,063.43 141,063.43 0.00

TOTAL SUB-PROJECT 36 LSU/BR W QUADRANGLE SEWER SYST 155,871.43 155,871.43 0.00

AFS 37 2 EQUIP APPROV 8,389.00 07/02/97 8,389.00 0.00 100%

TOTAL SUB-PROJECT 37 HAMMOND RESERCH STA/A/C CONFER 8,389.00 8,389.00 0.00

AFS 38 2 EQUIP APPROV 9,447.50 07/16/97 9,447.50 0.00 100%

TOTAL SUB-PROJECT 38 S/E RESEARCH STA/A/C CONFERENC 9,447.50 9,447.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,312
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

521816 39 01 1997 LEBLANC ASSAF & ASSOCIATES FE 04/11/97 8,759.00 06/24/98 8,759.00 0.00 04/04/49 100%

TOTAL CONTRACT 521816 8,759.00 8,759.00 0.00

525073 39 01 1997 ALLRITE ELECTRIC INC 09/02/97 80,428.79 08/03/98 80,428.79 0.00 03/20/98 100%
525073 39 90 RETAINAGE WITHHELD 08/03/98 8,042.88-
525073 39 91 RETAINAGE PAID 08/03/98 8,042.88 0.00

TOTAL CONTRACT 525073 80,428.79 80,428.79 0.00

AFS 39 2 EQUIP APPROV 857.36 12/08/97 857.36 0.00 100%

TOTAL SUB-PROJECT 39 LSU/BR/ATKINSON HALL/RPL ELECT 90,045.15 90,045.15 0.00

515554 4A 01 1997 RRAC CONTRACTORS INC 01/27/97 30,822.00 12/17/98 30,822.00 0.00 12/30/97 100%
515554 ALL RETAINAGE REPORTED
515554 UNDER PROJECT: CH144-04

TOTAL CONTRACT 515554 1MULT 30,822.00 30,822.00 0.00

TOTAL SUB-PROJECT 4A LSUMC/SHR 12TH FLOOR AIR HANDL 30,822.00 30,822.00 0.00

515669 4B 01 1997 AIRTROL INC 02/24/97 182,611.00 11/04/97 182,611.00 0.00 07/30/97 100%
515669 4B 90 RETAINAGE WITHHELD 11/04/97 18,261.10-
515669 4B 91 RETAINAGE PAID 11/04/97 18,261.10 0.00

TOTAL CONTRACT 515669 182,611.00 182,611.00 0.00

TOTAL SUB-PROJECT 4B LSU/BR INSTALL CHILLER #5 POWE 182,611.00 182,611.00 0.00

521824 40 01 1997 LEBLANC ASSAF & ASSOCIATES FE 04/11/97 1,814.00 11/06/97 1,814.00 0.00 04/04/49 100%

TOTAL CONTRACT 521824 1,814.00 1,814.00 0.00

525560 40 01 1997 SUN ELECTRICAL & INSTRMNTN INC 07/29/97 14,081.78 02/11/98 14,081.78 0.00 11/10/97 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,313
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

525560 40 90 RETAINAGE WITHHELD 02/11/98 1,408.18-
525560 40 91 RETAINAGE PAID 02/11/98 1,408.18 0.00

TOTAL CONTRACT 525560 14,081.78 14,081.78 0.00

TOTAL SUB-PROJECT 40 LSU/BR/MIDDLETON LIBR/STUDY CA 15,895.78 15,895.78 0.00

521822 41 01 1997 LEBLANC ASSAF & ASSOCIATES FE 04/11/97 7,976.00 07/06/01 7,976.00 0.00 04/04/49 100%

TOTAL CONTRACT 521822 7,976.00 7,976.00 0.00

554343 41 01 1997 AMERICAN ELECTRONIC SYSTEMS 11/10/99 72,548.84 10/16/00 72,548.84 0.00 03/22/00 100%
554343 41 90 RETAINAGE WITHHELD 10/16/00 7,254.88-
554343 41 91 RETAINAGE PAID 10/16/00 7,254.88 0.00

TOTAL CONTRACT 554343 72,548.84 72,548.84 0.00

TOTAL SUB-PROJECT 41 LSU/BR/LAB SCH/AUD DIMMER SYST 80,524.84 80,524.84 0.00

521821 42 01 1997 LEBLANC ASSAF & ASSOCIATES FE 04/01/97 3,672.00 03/09/99 3,672.00 0.00 04/04/49 100%

TOTAL CONTRACT 521821 3,672.00 3,672.00 0.00

538405 42 01 1997 ALLRITE ELECTRIC INC 09/08/98 30,859.29 05/18/99 30,859.29 0.00 01/05/99 100%
538405 42 90 RETAINAGE WITHHELD 05/18/99 3,085.93-
538405 42 91 RETAINAGE PAID 05/18/99 3,085.93 0.00

TOTAL CONTRACT 538405 30,859.29 30,859.29 0.00

TOTAL SUB-PROJECT 42 LSU/BR/GREENHSE/HEADHSE REWIRE 34,531.29 34,531.29 0.00

521823 43 01 1997 CHENEVERT SONGY RODI FE 04/25/97 2,940.70 11/18/97 2,940.70 0.00 04/25/00 100%
521823 43 02 1997 CHENEVERT SONGY RODI RE 04/25/97 0.00 11/18/97 0.00 0.00 04/25/00

TOTAL CONTRACT 521823 2,940.70 2,940.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,314
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532825 43 01 1997 MERRITT MCDONALD CONSTRUCTION 04/15/98 21,869.50 12/03/98 21,869.50 0.00 08/25/98 100%
532825 43 90 RETAINAGE WITHHELD 12/03/98 2,186.95-
532825 43 91 RETAINAGE PAID 12/03/98 2,186.95 0.00

TOTAL CONTRACT 532825 21,869.50 21,869.50 0.00

TOTAL SUB-PROJECT 43 LSU/BR/LONG FIELDHOUSE POOL-EX 24,810.20 24,810.20 0.00

521825 44 01 1997 HENRY C EYRE JR PE FE 12/09/96 14,282.00 11/02/98 14,282.00 0.00 12/09/99 100%

TOTAL CONTRACT 521825 14,282.00 14,282.00 0.00

533573 44 01 1997 AIRTROL INC 03/18/98 137,464.00 10/13/98 137,464.00 0.00 07/15/98 100%
533573 44 90 RETAINAGE WITHHELD 10/13/98 13,746.40-
533573 44 91 RETAINAGE PAID 10/13/98 13,746.40 0.00

TOTAL CONTRACT 533573 137,464.00 137,464.00 0.00

AFS 44 2 EQUIP APPROV 23,162.40 09/21/98 23,162.40 0.00 100%

TOTAL SUB-PROJECT 44 LSU/BR MUSIC/DRAMATIC ARTS AHU 174,908.40 174,908.40 0.00

521820 45 01 1997 HENRY C EYRE JR PE FE 01/08/97 5,226.00 03/16/98 5,226.00 0.00 01/08/00 100%

TOTAL CONTRACT 521820 5,226.00 5,226.00 0.00

528790 45 01 1997 RESTER AIR CONDITIONING AND 09/18/97 49,915.00 06/19/98 49,915.00 0.00 02/18/98 100%
528790 45 90 RETAINAGE WITHHELD 06/19/98 4,991.50-
528790 45 91 RETAINAGE PAID 06/19/98 4,991.50 0.00

TOTAL CONTRACT 528790 49,915.00 49,915.00 0.00

AFS 45 2 EQUIP APPROV 9,883.00 11/19/98 9,883.00 0.00 100%

TOTAL SUB-PROJECT 45 LSU/BR/FOOD SERV BLDG AHU RPL 65,024.00 65,024.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,315
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

521818 46 01 1997 SAM B SHORT JR ARCHITECT FE 12/20/96 9,935.00 10/08/98 9,935.00 0.00 12/20/99 100%
521818 46 02 1997 SAM B SHORT JR ARCHITECT RE 12/20/96 2,300.00 10/08/98 2,300.00 0.00 12/20/99 100%

TOTAL CONTRACT 521818 12,235.00 12,235.00 0.00

527327 46 01 1997 GUITREAU BUILDERS INC CN 11/10/97 92,337.00 01/25/99 92,337.00 0.00 09/02/98 100%
527327 46 90 RETAINAGE WITHHELD CN 01/25/99 9,233.70-
527327 46 91 RETAINAGE PAID CN 01/25/99 9,233.70 0.00

TOTAL CONTRACT 527327 92,337.00 92,337.00 0.00

TOTAL SUB-PROJECT 46 LSU/BR ASSEMBLY CTR/RAMP REPAI 104,572.00 104,572.00 0.00

521764 47 01 1997 LAWSON C LOTT JR ARCHITECT FE 06/04/97 17,127.00 07/08/99 17,127.00 0.00 06/04/00 100%

TOTAL CONTRACT 521764 17,127.00 17,127.00 0.00

536948 47 01 1997 GROUP CONTRACTORS INC 06/22/98 192,225.00 07/14/99 192,225.00 0.00 02/22/99 100%
536948 47 90 RETAINAGE WITHHELD 07/14/99 19,222.50-
536948 47 91 RETAINAGE PAID 07/14/99 19,222.50 0.00

TOTAL CONTRACT 536948 192,225.00 192,225.00 0.00

TOTAL SUB-PROJECT 47 LSU/BR FOSTER HALL WINDOW REPA 209,352.00 209,352.00 0.00

521985 48 01 1997 LIVINGSTON ROOFING CO INC 06/09/97 145,258.87 02/17/98 145,258.87 0.00 12/08/97 100%
521985 48 90 RETAINAGE WITHHELD 02/17/98 14,675.89-
521985 48 91 RETAINAGE PAID 02/17/98 14,675.89 0.00

TOTAL CONTRACT 521985 145,258.87 145,258.87 0.00

523554 48 01 1997 LAWSON C LOTT JR ARCHITECT FE 08/07/97 6,244.97 03/03/98 6,244.97 0.00 08/07/00 100%

TOTAL CONTRACT 523554 6,244.97 6,244.97 0.00

TOTAL SUB-PROJECT 48 LSU/BR(ITEM #2) AGR ADMIN ROOF 151,503.84 151,503.84 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,316
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 49 2 EQUIP APPROV 15,793.80 07/28/97 15,793.80 0.00 100%

TOTAL SUB-PROJECT 49 DEAN LEE RESEARCH AG STA/FENCI 15,793.80 15,793.80 0.00

527539 5A 01 1997 YORK INTERNATIONAL CORP 10/01/97 27,550.00 12/04/97 27,550.00 0.00 10/31/97 100%

TOTAL CONTRACT 527539 27,550.00 27,550.00 0.00

TOTAL SUB-PROJECT 5A LSU/E(ITEM #2)YORK CHILLER CON 27,550.00 27,550.00 0.00

AFS 5B 2 EQUIP APPROV 200,781.50 04/20/99 200,781.50 0.00 100%

TOTAL SUB-PROJECT 5B LSU/E(ITEM #1)CARRIER CHILLERS 200,781.50 200,781.50 0.00

AFS 5C 2 EQUIP APPROV 29,265.87 12/29/98 29,265.87 0.00 100%

TOTAL SUB-PROJECT 5C LSU/EUNICE-PBX PHONE SYS # 5 29,265.87 29,265.87 0.00

AFS 5D 2 EQUIP APPROV 4,425.61 08/01/97 4,425.61 0.00 100%

TOTAL SUB-PROJECT 5D LSU EUNICE RETROFIT LIGHTING 4,425.61 4,425.61 0.00

AFS 5E 2 EQUIP APPROV 7,977.02 09/22/97 7,977.02 0.00 100%

TOTAL SUB-PROJECT 5E LSU/EUNICE-REP. OF CABINETS 7,977.02 7,977.02 0.00

522980 50 01 1997 JOHN J GUTH ASSOCIATES FE 06/01/97 14,538.00 08/02/99 14,538.00 0.00 04/01/00 100%
522980 50 02 1997 JOHN J GUTH ASSOCIATES R1 06/01/97 534.00 08/02/99 534.00 0.00 04/01/00 100%

TOTAL CONTRACT 522980 15,072.00 15,072.00 0.00

542326 50 01 1997 RRAC CONTRACTORS INC 11/09/98 140,000.00 10/04/99 140,000.00 0.00 01/22/99 100%
542326 50 90 RETAINAGE WITHHELD 10/04/99 14,000.00-
542326 50 91 RETAINAGE PAID 10/04/99 14,000.00 0.00

TOTAL CONTRACT 542326 140,000.00 140,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,317
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 50 LSUMC/SHR(ITEM #2)AIR HANDLING 155,072.00 155,072.00 0.00

523090 51 01 1997 MACHIKO INC 06/04/97 84,305.00 12/04/97 84,305.00 0.00 08/11/97 100%
523090 51 90 RETAINAGE WITHHELD 12/04/97 8,430.00-
523090 51 91 RETAINAGE PAID 12/04/97 8,430.00 0.00

TOTAL CONTRACT 523090 84,305.00 84,305.00 0.00

TOTAL SUB-PROJECT 51 UNO TOILET ROOM RPR/REFURBISH 84,305.00 84,305.00 0.00

AFS 52 2 EQUIP APPROV 16,996.50 08/27/97 16,996.50 0.00 100%

TOTAL SUB-PROJECT 52 BEN HUR FARM(#13)CENTRAL STATI 16,996.50 16,996.50 0.00

AFS 53 2 EQUIP APPROV 13,033.00 08/27/97 13,033.00 0.00 100%

TOTAL SUB-PROJECT 53 ST. GABRIEL RESEARCH STA(#14) 13,033.00 13,033.00 0.00

AFS 54 2 EQUIP APPROV 15,682.80 08/27/97 15,682.80 0.00 100%

TOTAL SUB-PROJECT 54 IBERIA RESEARCH STATION (#16) 15,682.80 15,682.80 0.00

AFS 55 1 AFS ACT 9,930.00 11/18/97 9,930.00 0.00 100%
AFS 55 2 EQUIP APPROV 104,743.97 06/12/98 104,743.97 0.00 100%

TOTAL SUB-PROJECT 55 LSU/BR FRANCIONI HALL COOLER 114,673.97 114,673.97 0.00

523582 56 01 1997 ROBERT M COLEMAN & PARTNERS FE 04/21/97 9,272.00 12/03/98 9,272.00 0.00 04/20/00 100%

TOTAL CONTRACT 523582 9,272.00 9,272.00 0.00

534378 56 01 1997 LIVINGSTON ROOFING CO INC 04/27/98 98,321.00 09/09/98 98,321.00 0.00 05/29/98 100%
534378 56 90 RETAINAGE WITHHELD 09/09/98 9,832.10-
534378 56 91 RETAINAGE PAID 09/09/98 9,832.10 0.00

TOTAL CONTRACT 534378 98,321.00 98,321.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,318
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 56 LSU/BR METAL SCULPTURE BLDG 107,593.00 107,593.00 0.00

524085 57 01 1997 DIAMOND B CONSTRUCTION CO INC 07/09/97 65,000.00 12/05/97 65,000.00 0.00 07/28/97 100%
524085 57 90 RETAINAGE WITHHELD 12/05/97 6,500.00-
524085 57 91 RETAINAGE PAID 12/05/97 6,500.00 0.00

TOTAL CONTRACT 524085 65,000.00 65,000.00 0.00

TOTAL SUB-PROJECT 57 NORTHEAST RES. STAT.-ROAD RPRS 65,000.00 65,000.00 0.00

527240 58 01 1997 BRINSON ARCHITECTS L C FE 11/04/97 40,580.91 07/21/00 40,580.91 0.00 04/04/49 100%
527240 58 02 1997 BRINSON ARCHITECTS L C R1 11/04/97 661.12 07/21/00 661.12 0.00 04/04/49 100%
527240 58 03 1997 BRINSON ARCHITECTS L C R2 11/04/97 1,165.00 07/21/00 1,165.00 0.00 04/04/49 100%

TOTAL CONTRACT 527240 42,407.03 42,407.03 0.00

546476 58 01 1997 GROUP CONTRACTORS INC CN 06/14/99 350,141.60 08/23/00 350,141.60 0.00 03/31/00 100%
546476 ALL RETAINAGE REPORTED
546476 UNDER PROJECT: 97S05-92

TOTAL CONTRACT 546476 1MULT 350,141.60 350,141.60 0.00

AFS 58 F AFC (STATE) 0.00 0.00 0.00
AFS 58 4 AFS MISC. 378.19 06/14/99 378.19 0.00 100%
AFS 58 5 AFS TESTING 0.00 0.00 0.00
AFS 58 6 AFS BLD RISK 909.00 07/25/00 909.00 0.00 100%
AFS 58 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 58 LSU/BR-ALLEN HALL-WINDOW REPL 393,835.82 393,835.82 0.00

527525 59 01 1997 JERRY M CAMPBELL & ASSOCIATES FE 12/01/97 118,610.46 12/18/01 118,610.46 0.00 04/04/49 100%
527525 59 02 1997 JERRY M CAMPBELL & ASSOCIATES R1 12/01/97 832.80 12/18/01 832.80 0.00 04/04/49 100%

TOTAL CONTRACT 527525 119,443.26 119,443.26 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,319
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

557076 59 02 1997 CHARLES CARTER CONSTRUCTION CN 04/17/00 110,000.00 02/15/02 110,000.00 0.00 09/25/01 100%

TOTAL CONTRACT 557076 110,000.00 110,000.00 0.00

AFS 59 F AFC (STATE) 0.00 0.00 0.00
AFS 59 M MJR RPR AUTH 0.00 0.00 0.00
AFS 59 4 AFS MISC. 556.74 04/05/00 556.74 0.00 100%
AFS 59 5 AFS TESTING 0.00 0.00 0.00
AFS 59 6 AFS BLD RISK 0.00 0.00 0.00
AFS 59 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 59 LSU/BR-PARK.COL.WATPRF/WINDOW 230,000.00 230,000.00 0.00

AFS 6A 2 EQUIP APPROV 11,944.00 12/04/97 11,944.00 0.00 100%

TOTAL SUB-PROJECT 6A LSUMC/NO REPLACE STAIR TREADS 11,944.00 11,944.00 0.00

AFS 6B 2 EQUIP APPROV 130,250.00 07/16/98 130,250.00 0.00 100%

TOTAL SUB-PROJECT 6B LSUMC/NO(ITEM #4)WTR SOFTENER 130,250.00 130,250.00 0.00

AFS 6C 2 EQUIP APPROV 77,850.00 07/24/98 77,850.00 0.00 100%

TOTAL SUB-PROJECT 6C LSUMC/NO(ITEM #2)ASPAHLT OVERL 77,850.00 77,850.00 0.00

AFS 6D 2 EQUIP APPROV 46,815.00 12/22/98 46,815.00 0.00 100%

TOTAL SUB-PROJECT 6D LSUMC/NO(ITEM 7)CLINICAL AIR C 46,815.00 46,815.00 0.00

AFS 6E 2 EQUIP APPROV 25,987.30 12/18/98 25,987.30 0.00 100%

TOTAL SUB-PROJECT 6E LSUMC/NO ACCESS 5TH FLOOR ROOF 25,987.30 25,987.30 0.00

540597 6F 01 1997 ARC MECHANICAL CONTRACTORS INC 09/01/98 62,400.00 07/16/99 62,400.00 0.00 01/06/99 100%
540597 6F 90 RETAINAGE WITHHELD 07/16/99 6,240.00-
540597 6F 91 RETAINAGE PAID 07/16/99 6,240.00 0.00

TOTAL CONTRACT 540597 62,400.00 62,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,320
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 6F LSUMC/NO-REP AIR HAND 8CI(# 8) 62,400.00 62,400.00 0.00

541250 6G 01 1997 WIN MECHANICAL INC 07/13/98 88,465.00 03/22/99 88,465.00 0.00 12/14/98 100%
541250 6G 90 RETAINAGE WITHHELD 03/22/99 8,846.50-
541250 6G 91 RETAINAGE PAID 03/22/99 8,846.50 0.00

TOTAL CONTRACT 541250 88,465.00 88,465.00 0.00

TOTAL SUB-PROJECT 6G LSUMC/NO(ITEM 5)RPL ICE WATER 88,465.00 88,465.00 0.00

525115 60 01 1997 R E JENKINS INC 06/26/97 33,822.00 05/15/98 33,822.00 0.00 11/20/97 100%
525115 60 90 RETAINAGE WITHHELD 05/15/98 3,382.20-
525115 60 91 RETAINAGE PAID 05/15/98 3,382.20 0.00

TOTAL CONTRACT 525115 33,822.00 33,822.00 0.00

TOTAL SUB-PROJECT 60 LSU/BR-VET MED COOLING TOWER 33,822.00 33,822.00 0.00

AFS 61 2 EQUIP APPROV 30,927.00 11/18/97 30,927.00 0.00 100%

TOTAL SUB-PROJECT 61 LSU/BR-LIFE SCIENCE/SEWER REPL 30,927.00 30,927.00 0.00

AFS 62 2 EQUIP APPROV 24,544.00 11/18/97 24,544.00 0.00 100%

TOTAL SUB-PROJECT 62 LSU/BR-MUSIC/ARTS-RESTR. PLUMB 24,544.00 24,544.00 0.00

526108 63 01 1997 LOUISIANA ENERGY SERVICE 09/24/97 74,890.00 02/10/98 74,890.00 0.00 11/12/97 100%
526108 63 90 RETAINAGE WITHHELD 02/10/98 7,489.00-
526108 63 91 RETAINAGE PAID 02/10/98 7,489.00 0.00

TOTAL CONTRACT 526108 74,890.00 74,890.00 0.00

TOTAL SUB-PROJECT 63 DEAN LEE/AG STAT.-METAL ROOF 74,890.00 74,890.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,321
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

526187 64 01 1997 STANDARD MAINT & RENTALS INC 05/14/97 22,735.00 11/12/97 22,735.00 0.00 10/02/97 100%

TOTAL CONTRACT 526187 22,735.00 22,735.00 0.00

TOTAL SUB-PROJECT 64 LSU/BR-LONG/FLDHSE-DANCE STUDI 22,735.00 22,735.00 0.00

526496 65 01 1997 LONGCO SPECIALTIES INC 09/10/97 58,000.00 05/27/98 58,000.00 0.00 03/16/98 100%
526496 65 90 RETAINAGE WITHHELD 05/27/98 5,800.00-
526496 65 91 RETAINAGE PAID 05/27/98 5,800.00 0.00

TOTAL CONTRACT 526496 58,000.00 58,000.00 0.00

TOTAL SUB-PROJECT 65 PENNINGTON CTR-REPL EXT PANEL 58,000.00 58,000.00 0.00

526616 66 01 1997 THE ARCHITECTURAL STUDIO 02/21/97 19,095.00 09/15/98 19,095.00 0.00 02/20/00 100%

TOTAL CONTRACT 526616 19,095.00 19,095.00 0.00

536826 66 01 1997 AMERICAN ELECTRONIC SYSTEMS 05/25/98 188,500.00 11/20/98 188,500.00 0.00 08/17/98 100%
536826 66 90 RETAINAGE WITHHELD 11/20/98 18,850.00-
536826 66 91 RETAINAGE PAID 11/20/98 18,850.00 0.00

TOTAL CONTRACT 536826 188,500.00 188,500.00 0.00

TOTAL SUB-PROJECT 66 LSU/BR(ITEM #7)BATTEN SYSTEM 207,595.00 207,595.00 0.00

526627 67 01 1997 LEBLANC ASSAF & ASSOCIATES FE 01/13/97 5,767.00 12/09/98 5,767.00 0.00 04/04/49 100%

TOTAL CONTRACT 526627 5,767.00 5,767.00 0.00

531583 67 01 1997 PREFERRED ELECTRIC INC 11/24/97 50,675.78 04/26/99 50,675.78 0.00 09/02/98 100%
531583 67 90 RETAINAGE WITHHELD 04/26/99 5,067.58-
531583 67 91 RETAINAGE PAID 04/26/99 5,067.58 0.00

TOTAL CONTRACT 531583 50,675.78 50,675.78 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,322
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 67 LSU/BR(ITEMS 11,22,30)PANELBRD 56,442.78 56,442.78 0.00

526709 68 01 1997 M & E CONSULTING INC FE 10/06/97 4,296.38 04/24/98 3,222.29 1,074.09 04/04/49 75%

TOTAL CONTRACT 526709 4,296.38 3,222.29 1,074.09

TOTAL SUB-PROJECT 68 LSU/A(ITEM #5)RPL HVAC CONTROL 4,296.38 3,222.29 1,074.09

527196 69 01 1997 O S JOHNSON-DIRT CONTRACTOR 09/17/97 45,000.00 06/02/98 45,000.00 0.00 11/07/97 100%
527196 69 90 RETAINAGE WITHHELD 06/02/98 4,500.00-
527196 69 91 RETAINAGE PAID 06/02/98 4,500.00 0.00

TOTAL CONTRACT 527196 45,000.00 45,000.00 0.00

TOTAL SUB-PROJECT 69 ROSEPINE RESEARCH STA(#12)ROAD 45,000.00 45,000.00 0.00

528013 7A 01 1997 ARC MECHANICAL CONTRACTORS INC 10/02/97 60,470.00 04/24/98 60,470.00 0.00 11/15/97 100%
528013 7A 90 RETAINAGE WITHHELD 04/24/98 6,047.00-
528013 7A 91 RETAINAGE PAID 04/24/98 6,047.00 0.00

TOTAL CONTRACT 528013 60,470.00 60,470.00 0.00

AFS 7A 2 EQUIP APPROV 189,530.00 02/02/98 189,530.00 0.00 100%

TOTAL SUB-PROJECT 7A UNO HTHW GENERATOR REPLACEMENT 250,000.00 250,000.00 0.00

514316 7B 01 1997 EE CONSULTANTS INC FE 04/17/96 1,007.00 07/24/98 1,007.00 0.00 04/04/49 100%

TOTAL CONTRACT 514316 1MULT 1,007.00 1,007.00 0.00

529926 7B 01 1997 COMMERCIAL ELECTRIC OF 08/22/97 58,782.68 03/05/98 58,782.68 0.00 12/05/97 100%
529926 ALL RETAINAGE REPORTED
529926 UNDER PROJECT: CH025-7A

TOTAL CONTRACT 529926 1MULT 58,782.68 58,782.68 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,323
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 7B LSU/A(ITEM #1)CEILING BOLTON 59,789.68 59,789.68 0.00

AFS 7C 2 EQUIP APPROV 50,000.00 02/03/00 50,000.00 0.00 100%

TOTAL SUB-PROJECT 7C UNO(ITEM #3)MAIN CAMPUS SIDEWA 50,000.00 50,000.00 0.00

534301 7M 01 1997 BAUDIER MECHANICAL CONTRACTORS 03/25/98 108,838.03 05/18/99 108,838.03 0.00 09/20/98 100%
534301 ALL RETAINAGE REPORTED
534301 UNDER PROJECT: CG906-7M

TOTAL CONTRACT 534301 1MULT 108,838.03 108,838.03 0.00

TOTAL SUB-PROJECT 7M LSUMC/NO(ITEM 16)UNDRGRND STOR 108,838.03 108,838.03 0.00

527433 70 01 1997 COLLINS GENERAL CONTRACTOR INC 09/17/97 71,605.00 02/19/98 71,605.00 0.00 11/11/97 100%
527433 70 90 RETAINAGE WITHHELD 02/19/98 7,160.50-
527433 70 91 RETAINAGE PAID 02/19/98 7,160.50 0.00

TOTAL CONTRACT 527433 71,605.00 71,605.00 0.00

TOTAL SUB-PROJECT 70 DEAN LEE RES STA/ASPHALT ROAD 71,605.00 71,605.00 0.00

527752 71 01 1997 BARRON HEINBERG & BROCATO FE 02/27/98 18,239.00 12/20/99 18,239.00 0.00 02/27/01 100%

TOTAL CONTRACT 527752 18,239.00 18,239.00 0.00

540427 71 01 1997 AIR CONDITIONING APPLIANCE CO 11/16/98 179,309.00 01/14/00 179,309.00 0.00 09/16/99 100%
540427 71 90 RETAINAGE WITHHELD 01/14/00 17,930.90-
540427 71 91 RETAINAGE PAID 01/14/00 17,930.90 0.00

TOTAL CONTRACT 540427 179,309.00 179,309.00 0.00

TOTAL SUB-PROJECT 71 LSU/A(ITEM #8)RPL HOT WTR GENE 197,548.00 197,548.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,324
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528061 72 01 1997 LAWSON C LOTT JR ARCHITECT FE 11/03/97 9,418.00 07/09/99 9,418.00 0.00 11/03/00 100%

TOTAL CONTRACT 528061 9,418.00 9,418.00 0.00

537951 72 01 1997 MERRITT MCDONALD CONSTRUCTION 08/12/98 100,084.00 07/09/99 100,084.00 0.00 02/26/99 100%
537951 72 90 RETAINAGE WITHHELD 07/09/99 10,008.40-
537951 72 91 RETAINAGE PAID 07/09/99 10,008.40 0.00

TOTAL CONTRACT 537951 100,084.00 100,084.00 0.00

TOTAL SUB-PROJECT 72 LSU/BR MEMORIAL TOWER WINDOWS 109,502.00 109,502.00 0.00

531174 74 01 1997 JOHN J GUTH ASSOCIATES FE 03/27/98 55,322.00 10/11/00 55,322.00 0.00 04/04/49 100%

TOTAL CONTRACT 531174 55,322.00 55,322.00 0.00

553650 74 01 1997 THE PAYNE COMPANY CN 12/06/99 393,806.00 07/21/00 393,806.00 0.00 05/03/00 100%
553650 74 90 RETAINAGE WITHHELD CN 07/21/00 29,902.05-
553650 74 91 RETAINAGE PAID CN 07/21/00 29,902.05 0.00

TOTAL CONTRACT 553650 1MULT 393,806.00 393,806.00 0.00

AFS 74 4 AFS MISC. 550.64 12/06/99 550.64 0.00 100%
AFS 74 5 AFS TESTING 0.00 0.00 0.00
AFS 74 6 AFS BLD RISK 615.00 08/29/00 615.00 0.00 100%

TOTAL SUB-PROJECT 74 LSUMC/S(ITEM #8)RPL 2 BOILERS 450,293.64 450,293.64 0.00

530304 75 01 1997 LAWSON C LOTT JR ARCHITECT FE 03/10/98 35,620.00 05/15/00 35,620.00 0.00 04/04/49 100%
530304 75 02 1997 LAWSON C LOTT JR ARCHITECT R1 03/10/98 1,050.00 05/15/00 1,050.00 0.00 04/04/49 100%

TOTAL CONTRACT 530304 36,670.00 36,670.00 0.00

AFS 75 4 AFS MISC. 120.86 05/22/98 120.86 0.00 100%

TOTAL SUB-PROJECT 75 LSU/BR(ITEM #73)PLEASANT HALL 36,790.86 36,790.86 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,325
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529229 76 01 1997 GUITREAU BUILDERS INC CN 12/15/97 54,634.15 09/25/98 54,634.15 0.00 04/20/98 100%
529229 76 90 RETAINAGE WITHHELD CN 09/25/98 5,463.42-
529229 76 91 RETAINAGE PAID CN 09/25/98 5,463.42 0.00

TOTAL CONTRACT 529229 54,634.15 54,634.15 0.00

TOTAL SUB-PROJECT 76 LSU/BR(ITEM #57)J C MILLER WIN 54,634.15 54,634.15 0.00

529379 77 01 1997 DARRAN CONSTRUCTION CO INC 12/08/97 49,350.00 05/27/98 49,350.00 0.00 02/06/98 100%
529379 77 90 RETAINAGE WITHHELD 05/27/98 4,935.00-
529379 77 91 RETAINAGE PAID 05/27/98 4,935.00 0.00

TOTAL CONTRACT 529379 49,350.00 49,350.00 0.00

TOTAL SUB-PROJECT 77 LSU/BR-CONCRETE SIDEWLKS # 88 49,350.00 49,350.00 0.00

529558 78 01 1997 OXNER INDUSTRIES INC FE 02/01/98 19,698.00 10/13/00 12,803.70 6,894.30 03/01/00 65%
529558 78 02 1997 OXNER INDUSTRIES INC RE 02/01/98 500.00 10/13/00 0.00 500.00 03/01/00

TOTAL CONTRACT 529558 20,198.00 12,803.70 7,394.30

TOTAL SUB-PROJECT 78 LSUMC/S(ITEM #4)REFURBISH HUMI 20,198.00 12,803.70 7,394.30

AFS 79 2 EQUIP APPROV 250,005.83 10/19/00 250,005.83 0.00 100%

TOTAL SUB-PROJECT 79 UNO(ITEM #9)UNDERGROUND CABLE 250,005.83 250,005.83 0.00

536526 8A 01 1997 R J DAIGLE & SONS CONTR INC 06/23/98 29,000.00 09/30/98 29,000.00 0.00 07/13/98 100%
536526 8A 90 RETAINAGE WITHHELD 09/30/98 2,900.00-
536526 8A 91 RETAINAGE PAID 09/30/98 2,900.00 0.00

TOTAL CONTRACT 536526 29,000.00 29,000.00 0.00

AFS 8A 1 AFS ACT 7,914.32 04/23/98 7,914.32 0.00 100%

TOTAL SUB-PROJECT 8A ST. GABRIEL RES STA/RAILROAD(3 36,914.32 36,914.32 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,326
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 8B 1 AFS ACT 10,447.75 12/06/01 10,447.75 0.00 100%
AFS 8B 2 EQUIP APPROV 28,521.10 10/06/98 28,521.10 0.00 100%

TOTAL SUB-PROJECT 8B ROSEPINE RESEARCH STA/FENCING 38,968.85 38,968.85 0.00

532777 80 01 1997 EE CONSULTANTS INC FE 03/10/98 1,011.81 03/22/99 1,011.81 0.00 03/10/01 100%
532777 80 02 1997 EE CONSULTANTS INC RE 03/10/98 1,200.00 03/22/99 1,200.00 0.00 03/10/01 100%

TOTAL CONTRACT 532777 2,211.81 2,211.81 0.00

TOTAL SUB-PROJECT 80 LSU/A(ITEM #2)RPL PHASE PROTEC 2,211.81 2,211.81 0.00

531675 81 01 1997 ILLUMELEX CORPORATION 01/26/98 268,194.50 03/30/01 268,194.50 0.00 07/23/98 100%
531675 81 90 RETAINAGE WITHHELD 03/30/01 26,688.50-
531675 81 91 RETAINAGE PAID 03/30/01 26,688.50 0.00

TOTAL CONTRACT 531675 268,194.50 268,194.50 0.00

TOTAL SUB-PROJECT 81 UNO(ITEM #4)VARIOUS BLDGS LIGH 268,194.50 268,194.50 0.00

AFS 82 2 EQUIP APPROV 18,322.47 06/22/00 18,322.47 0.00 100%

TOTAL SUB-PROJECT 82 LSU/BR(ITEM 76)UPGRD CHEM FEED 18,322.47 18,322.47 0.00

AFS 83 2 EQUIP APPROV 60,000.00 08/11/98 60,000.00 0.00 100%

TOTAL SUB-PROJECT 83 UNO(ITEM # 7)CLASSROOM SEATING 60,000.00 60,000.00 0.00

536809 84 03 1997 DAVID MURPHY ELECTRIC 06/08/98 90,447.82 05/12/00 90,447.82 0.00 10/05/99 100%
536809 ALL RETAINAGE REPORTED
536809 UNDER PROJECT: CG906-70

TOTAL CONTRACT 536809 1MULT 90,447.82 90,447.82 0.00

TOTAL SUB-PROJECT 84 LSUMC/SHR/RPL EM POWER TRANSFE 90,447.82 90,447.82 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,327
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538692 85 01 1997 MECHANICAL CONSTRUCTION 03/06/98 94,150.00 10/06/98 94,150.00 0.00 07/06/98 100%

TOTAL CONTRACT 538692 94,150.00 94,150.00 0.00

TOTAL SUB-PROJECT 85 LSUMC/NO(ITEM 14)COOLING TOWER 94,150.00 94,150.00 0.00

538878 86 01 1997 ASSAF, SIMONEAUX, TAUZIN & F1 03/20/98 6,113.25 10/21/98 6,113.25 0.00 03/20/01 100%

TOTAL CONTRACT 538878 6,113.25 6,113.25 0.00

TOTAL SUB-PROJECT 86 LSU/BR(ITEM 89)RPL TUNNEL LIGH 6,113.25 6,113.25 0.00

539371 87 01 1997 TOOMER ELECTRICAL COMPANY INC 03/06/98 54,827.00 04/26/99 54,827.00 0.00 04/20/98 100%
539371 87 90 RETAINAGE WITHHELD 04/26/99 5,482.70-
539371 87 91 RETAINAGE PAID 04/26/99 5,482.70 0.00

TOTAL CONTRACT 539371 54,827.00 54,827.00 0.00

TOTAL SUB-PROJECT 87 UNO(ITEM 5)ELECTRICAL SUBSTATI 54,827.00 54,827.00 0.00

540034 88 01 1997 GRACE & HEBERT ARCHITECTS INC F1 09/29/98 16,087.50 04/12/00 16,087.50 0.00 02/25/00 100%

TOTAL CONTRACT 540034 16,087.50 16,087.50 0.00

TOTAL SUB-PROJECT 88 LAW CTR(ITEM 1)EXT CLEAN/WATER 16,087.50 16,087.50 0.00

541344 89 01 1997 ANTHONY J GENDUSA JR F1 11/01/98 6,123.74 09/10/99 6,123.74 0.00 10/31/99 100%

TOTAL CONTRACT 541344 1MULT 6,123.74 6,123.74 0.00

558694 89 01 1997 ANTHONY J GENDUSA JR F1 01/10/00 6,968.54 09/25/00 6,968.54 0.00 10/31/00 100%
558694 89 02 1997 ANTHONY J GENDUSA JR R1 01/10/00 3,035.33 09/25/00 3,035.33 0.00 10/31/00 100%

TOTAL CONTRACT 558694 10,003.87 10,003.87 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,328
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558757 89 01 1997 WESTERN WATERPROOFING CO OF 02/21/00 133,872.39 12/04/00 133,872.39 0.00 07/19/00 100%
558757 ALL RETAINAGE REPORTED
558757 UNDER PROJECT: 97S05-89

TOTAL CONTRACT 558757 1MULT 133,872.39 133,872.39 0.00

TOTAL SUB-PROJECT 89 UNO(ITEM 8)ED & LA EXT RPR/RES 150,000.00 150,000.00 0.00

541835 9A 01 1997 CLEAN AIR SYSTEMS OF LA INC 12/21/98 51,988.00 10/19/99 51,988.00 0.00 04/16/99 100%
541835 ALL RETAINAGE REPORTED
541835 UNDER PROJECT: 97S05-9A

TOTAL CONTRACT 541835 1MULT 51,988.00 51,988.00 0.00

TOTAL SUB-PROJECT 9A LSUMC-SHR(ITEM 12)DUCT CLEANIN 51,988.00 51,988.00 0.00

543309 90 01 1997 COZIC CONTRACTORS INC 02/09/99 62,707.00 10/05/99 62,707.00 0.00 06/06/99 100%
543309 90 90 RETAINAGE WITHHELD 10/05/99 6,270.70-
543309 90 91 RETAINAGE PAID 10/05/99 6,270.70 0.00

TOTAL CONTRACT 543309 62,707.00 62,707.00 0.00

TOTAL SUB-PROJECT 90 LSUMC/NO(ITEM 10)MAIN AUD/1ST 62,707.00 62,707.00 0.00

543279 91 01 1997 N S C ELECTRIC INC 02/05/99 38,585.00 06/23/99 38,585.00 0.00 04/08/99 100%
543279 91 90 RETAINAGE WITHHELD 06/23/99 3,858.50-
543279 91 91 RETAINAGE PAID 06/23/99 3,858.50 0.00

TOTAL CONTRACT 543279 38,585.00 38,585.00 0.00

TOTAL SUB-PROJECT 91 LSUMC/NO(ITEM 17)SWITCHGEAR DE 38,585.00 38,585.00 0.00

543436 92 01 1997 GEORGE W TUCKER & ASSOC INC F1 01/28/99 17,143.00 05/01/00 17,143.00 0.00 01/28/02 100%

TOTAL CONTRACT 543436 17,143.00 17,143.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,329
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

547148 92 01 1997 CORPORATE MECHANICAL 03/22/99 167,906.00 10/06/00 167,906.00 0.00 03/06/00 100%
547148 92 90 RETAINAGE WITHHELD 10/06/00 16,790.60-
547148 92 91 RETAINAGE PAID 10/06/00 16,790.60 0.00

TOTAL CONTRACT 547148 167,906.00 167,906.00 0.00

TOTAL SUB-PROJECT 92 LSU/BR(ITEM 102)H.D WILSON AHU 185,049.00 185,049.00 0.00

543377 93 01 1997 JOE LEMOINE CONSTRUCTION INC 01/18/99 76,800.00 07/09/99 76,800.00 0.00 03/23/99 100%
543377 93 90 RETAINAGE WITHHELD 07/09/99 7,680.00-
543377 93 91 RETAINAGE PAID 07/09/99 7,680.00 0.00

TOTAL CONTRACT 543377 76,800.00 76,800.00 0.00

TOTAL SUB-PROJECT 93 LSUMC/NO(ITEM 12)TOILET PARTIT 76,800.00 76,800.00 0.00

544191 94 01 1997 ASSOCIATED WATERPROOFING CORP 03/29/99 69,739.00 12/10/99 69,739.00 0.00 07/30/99 100%
544191 94 90 RETAINAGE WITHHELD 12/10/99 6,973.90-
544191 94 91 RETAINAGE PAID 12/10/99 6,973.90 0.00

TOTAL CONTRACT 544191 69,739.00 69,739.00 0.00

TOTAL SUB-PROJECT 94 LSUBR-FOSTER EXT PAINT ITEM 29 69,739.00 69,739.00 0.00

554354 95 01 1997 WATSON MECHANICAL SERVICES INC 12/13/99 196,587.00 08/02/00 196,587.00 0.00 03/09/00 100%
554354 95 90 RETAINAGE WITHHELD 08/02/00 19,658.70-
554354 95 91 RETAINAGE PAID 08/02/00 19,658.70 0.00

TOTAL CONTRACT 554354 196,587.00 196,587.00 0.00

AFS 95 1 AFS ACT 630.00 05/07/99 630.00 0.00 100%
AFS 95 2 EQUIP APPROV 80,709.00 10/19/99 80,709.00 0.00 100%

TOTAL SUB-PROJECT 95 LSU/BR(ITEM 46)LOCKETT DUCT/PI 277,926.00 277,926.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,330
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

549917 96 01 1997 TRI-STATE/SCHINDLER ELEVATOR 12/07/98 574,253.00 05/24/00 574,253.00 0.00 12/10/99 100%
549917 96 90 RETAINAGE WITHHELD 05/24/00 57,425.30-
549917 96 91 RETAINAGE PAID 05/24/00 57,425.30 0.00

TOTAL CONTRACT 549917 574,253.00 574,253.00 0.00

TOTAL SUB-PROJECT 96 LSUMC/SHR(ITEMS 6,9)ELEVATOR 574,253.00 574,253.00 0.00

550604 97 01 1997 GEORGE W TUCKER & ASSOC INC F1 07/22/99 28,244.00 10/02/01 28,244.00 0.00 07/22/02 100%

TOTAL CONTRACT 550604 28,244.00 28,244.00 0.00

TOTAL SUB-PROJECT 97 LSU-BR(ITEM 101)AHU-H D WILSON 28,244.00 28,244.00 0.00

553933 99 01 1997 CORNE LEMAIRE GROUP F1 11/29/99 82,551.00 05/21/04 82,551.00 0.00 04/04/49 100%
553933 99 02 1997 CORNE LEMAIRE GROUP R1 11/29/99 2,750.00 05/21/04 2,750.00 0.00 04/04/49 100%
553933 99 03 1997 CORNE LEMAIRE GROUP R2 11/29/99 2,365.00 05/21/04 2,365.00 0.00 04/04/49 100%
553933 99 07 1997 CORNE LEMAIRE GROUP R5 11/29/99 1,344.65 05/21/04 1,344.65 0.00 04/04/49 100%

* TOTAL CONTRACT 553933 89,010.65 89,010.65 0.00

589956 99 01 1997 J B MOUTON AND SONS INC CN 09/30/02 342,854.43 12/19/03 342,854.43 0.00 09/09/03 100%
589956 99 07 1997 J B MOUTON AND SONS INC LR 09/30/02 0.00 12/19/03 0.00 0.00 09/09/03
589956 99 08 1997 J B MOUTON AND SONS INC CN 09/30/02 11,737.11 12/19/03 11,737.11 0.00 09/09/03 100%
589956 99 02 2003 J B MOUTON AND SONS INC CN 09/30/02 412,646.75 12/19/03 412,646.75 0.00 09/09/03 100%
589956 99 04 2003 J B MOUTON AND SONS INC PL 09/30/02 2,650.00 12/19/03 2,650.00 0.00 09/09/03 100%
589956 99 05 2003 J B MOUTON AND SONS INC LN 09/30/02 0.00 12/19/03 0.00 0.00 09/09/03
589956 99 06 2003 J B MOUTON AND SONS INC LR 09/30/02 0.00 12/19/03 0.00 0.00 09/09/03
589956 99 09 2003 J B MOUTON AND SONS INC CN 09/30/02 22,854.25 12/19/03 22,854.25 0.00 09/09/03 100%

TOTAL CONTRACT 589956 792,742.54 792,742.54 0.00

AFS 99 F AFC (STATE) 0.00 0.00 0.00
AFS 99 4 AFS MISC. 635.84 09/26/02 635.84 0.00 100%
AFS 99 5 AFS TESTING 2,029.50 06/17/03 2,029.50 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,331
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-01 AFS PROJECT NO 97005
PROJECT DESCRIPTION LSU BD OF SUPER-MAJOR REPRS & REROOFING & CLASSROOM FURNISHINGS

RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES.

$398,250 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00. $438,151 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 99 6 AFS BLD RISK 6,624.00 12/11/03 6,624.00 0.00 100%
AFS 99 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 CROWLEY RES STA(ITEM 4)OFFICE 891,042.53 891,042.53 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97005 15,939,901.00 15,903,871.11 36,029.89

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 13,386,040.70 13,362,572.31 23,468.39

TOTAL CONTRACTS 13,386,040.70 13,362,572.31 23,468.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,332
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-03 AFS PROJECT NO 97013
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - LAND ACQUISITION HOLDING PROJECT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS, RAPIDES, ST. LANDRY PARISHES

$935,210 IN SELF-GEN FUNDS PER LEG BUDGET COMM APPROVAL 06/02/97.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 337 GENERAL FUND-SGR 935,210 0

TOTAL ACT LEGB 935,210 0

1997 45 1996 096 GENERAL FUND-SGR 500,000 0

TOTAL ACT 45 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,435,210 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,435,210 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,333
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96-03 AFS PROJECT NO 97013
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - LAND ACQUISITION HOLDING PROJECT

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS, RAPIDES, ST. LANDRY PARISHES

$935,210 IN SELF-GEN FUNDS PER LEG BUDGET COMM APPROVAL 06/02/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559260 01 12 1997 JONES, WALKER, WAECHTER, PR 06/01/00 5,680.71 10/12/01 5,680.71 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 5,680.71 5,680.71 0.00

569968 01 04 1997 JONES, WALKER, WAECHTER, PR 03/01/01 12,287.09 03/15/02 12,287.09 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 12,287.09 12,287.09 0.00

569969 01 05 1997 JONES, WALKER, WAECHTER, PR 09/01/01 9,359.49 07/23/02 9,359.49 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 9,359.49 9,359.49 0.00

AFS 01 A ACQUISITIONS 1,328,657.38 01/14/02 1,328,657.38 0.00 100%

TOTAL SUB-PROJECT 01 MONEY STORES ACQ 1,355,984.67 1,355,984.67 0.00

AFS 00 3 UNASSIGNED 79,225.33 0.00 79,225.33

TOTAL PROJECT 97013 1,435,210.00 1,355,984.67 79,225.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 27,327.29 27,327.29 0.00

TOTAL CONTRACTS 27,327.29 27,327.29 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,334
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96B-02 AFS PROJECT NO 97067
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - CAMPUS MASTER PLANNING - PHASE I

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES. PER ACT 479 OF

1997, GF REPLACED CASH LOC FOR $500,000 FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 210 * STATE GENERAL REVENUE 500,000 0

TOTAL ACT 479 500,000 0

1998 73 1998 710 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 73 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,335
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96B-02 AFS PROJECT NO 97067
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - CAMPUS MASTER PLANNING - PHASE I

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES. PER ACT 479 OF

1997, GF REPLACED CASH LOC FOR $500,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550285 01 01 1997 FLAD & ASSOCIATES INC PR 08/05/99 45,625.00 03/28/00 45,625.00 0.00 05/01/00 100%

TOTAL CONTRACT 550285 45,625.00 45,625.00 0.00

TOTAL SUB-PROJECT 01 ANIMAL INDUSTRY STUDY AG CTR 45,625.00 45,625.00 0.00

565186 02 01 1997 THE SELLERS GROUP PR 10/30/00 21,000.00 10/05/01 21,000.00 0.00 12/31/01 100%

TOTAL CONTRACT 565186 21,000.00 21,000.00 0.00

609817 02 01 1997 THE SELLERS GROUP PR 05/15/04 34,000.00 11/19/04 34,000.00 0.00 10/30/04 100%

TOTAL CONTRACT 609817 34,000.00 34,000.00 0.00

619671 02 01 1997 THE SELLERS GROUP PR 10/31/04 15,000.00 04/15/05 15,000.00 0.00 04/28/05 100%

TOTAL CONTRACT 619671 15,000.00 15,000.00 0.00

TOTAL SUB-PROJECT 02 LSU/EUNICE CAMPUS MASTER PLAN 70,000.00 70,000.00 0.00

566507 03 01 1997 PATRICK C MOORE, ASLA, PR 01/08/01 61,500.00 04/30/02 61,500.00 0.00 01/03/02 100%

TOTAL CONTRACT 566507 61,500.00 61,500.00 0.00

585529 03 01 1997 PATRICK C MOORE, ASLA, PR 05/10/02 20,250.00 11/26/02 8,505.00 11,745.00 03/05/03 42%

TOTAL CONTRACT 585529 20,250.00 8,505.00 11,745.00

TOTAL SUB-PROJECT 03 LSU/ALEX MASTER PLAN 81,750.00 70,005.00 11,745.00

566631 04 01 1998 SMITHGROUP JJR INC PR 12/21/00 500,000.00 04/15/03 500,000.00 0.00 11/20/03 100%

TOTAL CONTRACT 566631 500,000.00 500,000.00 0.00

TOTAL SUB-PROJECT 04 LSU/BR MASTER PLAN 500,000.00 500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,336
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96B-02 AFS PROJECT NO 97067
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - CAMPUS MASTER PLANNING - PHASE I

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS, RAPIDES, ST. LANDRY PARISHES. PER ACT 479 OF

1997, GF REPLACED CASH LOC FOR $500,000 FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

582242 05 01 1997 MEDICAL CONSTRUCTION PR 03/15/02 56,110.20 05/20/03 56,110.20 0.00 01/08/03 100%

TOTAL CONTRACT 582242 56,110.20 56,110.20 0.00

598611 05 01 1997 MEDICAL CONSTRUCTION F1 05/13/03 57,639.80 01/30/04 55,660.41 1,979.39 11/12/04 96%

TOTAL CONTRACT 598611 57,639.80 55,660.41 1,979.39

TOTAL SUB-PROJECT 05 LSU/SHREVEPORT MASTER PLAN 113,750.00 111,770.61 1,979.39

596108 06 01 1997 MEDICAL CONSTRUCTION F1 03/24/03 0.00 0.00 0.00 07/21/03

TOTAL CONTRACT 596108 0.00 0.00 0.00

602956 06 01 1997 MEDICAL CONSTRUCTION F1 07/22/03 25,000.00 06/18/04 25,000.00 0.00 03/03/04 100%

TOTAL CONTRACT 602956 25,000.00 25,000.00 0.00

TOTAL SUB-PROJECT 06 LSUMC/SHREVEPORT SITE PLAN 25,000.00 25,000.00 0.00

566494 1A 01 1997 FLAD & ASSOCIATES INC PR 01/08/01 45,625.00 01/17/01 45,625.00 0.00 04/08/01 100%

TOTAL CONTRACT 566494 45,625.00 45,625.00 0.00

TOTAL SUB-PROJECT 1A ANIMAL IDUSTR. STUDIES/CONTIN. 45,625.00 45,625.00 0.00

AFS 00 3 UNASSIGNED 118,250.00 0.00 118,250.00

TOTAL PROJECT 97067 1,000,000.00 868,025.61 131,974.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 881,750.00 868,025.61 13,724.39

TOTAL CONTRACTS 881,750.00 868,025.61 13,724.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,337
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 351 STATE GENERAL REVENUE 15,513,177 0

TOTAL ACT 479 15,513,177 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 15,513,177 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 15,513,177 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,338
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552053 AA 01 1997 UNIT DESIGN INC 09/15/99 37,726.00 02/16/00 37,726.00 0.00 10/08/99 100%
552053 AA 90 RETAINAGE WITHHELD 02/16/00 3,772.60-
552053 AA 91 RETAINAGE PAID 02/16/00 3,772.60 0.00

TOTAL CONTRACT 552053 37,726.00 37,726.00 0.00

TOTAL SUB-PROJECT AA LSU/BR(ITEM 25)FLOOR ALLEN HAL 37,726.00 37,726.00 0.00

552541 AB 01 1997 SOUTHERN COATING 07/26/99 57,872.00 02/16/00 57,872.00 0.00 11/03/99 100%
552541 AB 90 RETAINAGE WITHHELD 02/16/00 5,787.20-
552541 AB 91 RETAINAGE PAID 02/16/00 5,787.20 0.00

TOTAL CONTRACT 552541 57,872.00 57,872.00 0.00

TOTAL SUB-PROJECT AB LSUMC/NO(ITEM#15)RESOURCE CTR 57,872.00 57,872.00 0.00

552718 AC 01 1997 LOU CON INC 07/12/99 62,748.11 08/23/00 62,748.11 0.00 02/25/00 100%
552718 AC 90 RETAINAGE WITHHELD 08/23/00 6,274.81-
552718 AC 91 RETAINAGE PAID 08/23/00 6,274.81 0.00

TOTAL CONTRACT 552718 62,748.11 62,748.11 0.00

TOTAL SUB-PROJECT AC UNO(ITEM 14)KEIFER/RESTRM RPR 62,748.11 62,748.11 0.00

553156 AD 01 1997 ROBERT L LUNSFORD F1 10/04/99 5,634.00 02/02/01 5,634.00 0.00 10/04/02 100%

TOTAL CONTRACT 553156 5,634.00 5,634.00 0.00

563982 AD 01 1997 DALE'S ROOFING & SHEET METAL 07/26/00 49,500.00 03/12/01 49,500.00 0.00 11/15/00 100%
563982 AD 90 RETAINAGE WITHHELD 03/12/01 4,950.00-
563982 AD 91 RETAINAGE PAID 03/12/01 4,950.00 0.00

TOTAL CONTRACT 563982 49,500.00 49,500.00 0.00

TOTAL SUB-PROJECT AD LSU/BR(ITEM 76)SKYLIGHTS/DAIRY 55,134.00 55,134.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,339
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554654 AE 01 1997 ASCENSION ENVIRONMENTAL SVC OC 12/01/99 9,810.00 03/16/00 9,810.00 0.00 01/31/00 100%

TOTAL CONTRACT 554654 9,810.00 9,810.00 0.00

AFS AE 2 EQUIP APPROV 5,622.18 03/09/00 5,622.18 0.00 100%
AFS AE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AE LSU/BR(ITEM 67)ASB ABATE/MECH 15,432.18 15,432.18 0.00

554656 AF 01 1997 ASCENSION ENVIRONMENTAL SVC OC 12/01/99 1,056.97 08/21/00 1,056.97 0.00 01/31/00 100%

TOTAL CONTRACT 554656 1,056.97 1,056.97 0.00

AFS AF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AF LSU/BR(ITEM 27)ASB ABATE/INTER 1,056.97 1,056.97 0.00

553976 AG 01 1997 SAIA ELECTRIC INC 10/25/99 16,665.00 07/10/00 16,665.00 0.00 03/09/00 100%
553976 AG 90 RETAINAGE WITHHELD 07/10/00 1,666.50-
553976 AG 91 RETAINAGE PAID 07/10/00 1,666.50 0.00

TOTAL CONTRACT 553976 16,665.00 16,665.00 0.00

TOTAL SUB-PROJECT AG LSU/BR(ITEM #17)EXTERIOR LIGHT 16,665.00 16,665.00 0.00

554476 AH 01 1997 KDM ELECTRIC INC 06/07/99 9,403.32 04/27/00 9,403.32 0.00 09/28/99 100%
554476 AH 90 RETAINAGE WITHHELD 04/27/00 940.33-
554476 AH 91 RETAINAGE PAID 04/27/00 940.33 0.00

TOTAL CONTRACT 554476 9,403.32 9,403.32 0.00

TOTAL SUB-PROJECT AH LSU/A(ITEM 11)3-PHASE ELECT EQ 9,403.32 9,403.32 0.00

555342 AJ 01 1997 GALLO MECHANICAL CONTRACTORS 12/16/99 19,236.38 11/13/00 19,236.38 0.00 01/04/00 100%
555342 AJ 90 RETAINAGE WITHHELD 11/13/00 1,923.64-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,340
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555342 AJ 91 RETAINAGE PAID 11/13/00 1,923.64 0.00

TOTAL CONTRACT 555342 19,236.38 19,236.38 0.00

AFS AJ 2 EQUIP APPROV 7,538.16 11/09/00 7,538.16 0.00 100%

TOTAL SUB-PROJECT AJ UNO(ITEM 15)RESTRM REP/REFURBI 26,774.54 26,774.54 0.00

555873 AK 01 1997 BRUNT CONSTRUCTION INC 12/09/99 58,000.00 07/21/00 58,000.00 0.00 04/20/00 100%
555873 AK 90 RETAINAGE WITHHELD 07/21/00 10,192.50-
555873 AK 91 RETAINAGE PAID 07/21/00 10,192.50 0.00

TOTAL CONTRACT 555873 1MULT 58,000.00 58,000.00 0.00

TOTAL SUB-PROJECT AK PENNINGTON(ITEM 1)WTRPROOF PAN 58,000.00 58,000.00 0.00

556441 AL 01 1997 COZIC CONTRACTORS INC 01/18/00 29,779.00 07/31/00 29,779.00 0.00 04/04/00 100%
556441 AL 90 RETAINAGE WITHHELD 07/31/00 2,977.90-
556441 AL 91 RETAINAGE PAID 07/31/00 2,977.90 0.00

TOTAL CONTRACT 556441 29,779.00 29,779.00 0.00

TOTAL SUB-PROJECT AL UNO(ITEM 15)WOMEN'S ATHLETIC 29,779.00 29,779.00 0.00

556621 AM 01 1997 BERNHARD BROTHERS MECHANICAL 12/20/99 45,367.00 06/07/00 45,367.00 0.00 02/14/00 100%
556621 AM 90 RETAINAGE WITHHELD 06/07/00 4,536.70-
556621 AM 91 RETAINAGE PAID 06/07/00 4,536.70 0.00

TOTAL CONTRACT 556621 45,367.00 45,367.00 0.00

TOTAL SUB-PROJECT AM LSU/BR(ITEM 72)HEAT EXCHANGER 45,367.00 45,367.00 0.00

556705 AN 01 1997 MARRERO, COUVILLON & F1 02/07/00 13,095.00 04/02/02 13,095.00 0.00 02/07/03 100%

TOTAL CONTRACT 556705 13,095.00 13,095.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,341
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568654 AN 01 1997 UTILITY CONSTRUCTION & 03/01/01 143,606.00 01/28/03 143,606.00 0.00 08/07/01 100%
568654 AN 90 RETAINAGE WITHHELD 01/28/03 14,360.60-
568654 AN 91 RETAINAGE PAID 01/28/03 14,360.60 0.00

TOTAL CONTRACT 568654 143,606.00 143,606.00 0.00

TOTAL SUB-PROJECT AN (ITEM 6)BEN HUR AG STA/ELECTRI 156,701.00 156,701.00 0.00

556793 AP 01 1997 COZIC CONTRACTORS INC 02/08/00 141,636.00 01/24/01 141,636.00 0.00 10/11/00 100%
556793 AP 90 RETAINAGE WITHHELD 01/24/01 14,163.60-
556793 AP 91 RETAINAGE PAID 01/24/01 14,163.60 0.00

TOTAL CONTRACT 556793 141,636.00 141,636.00 0.00

TOTAL SUB-PROJECT AP LSUMC/NO(ITEM 8)RPL 3 ENV ROOM 141,636.00 141,636.00 0.00

556825 AQ 01 1997 AIRTROL INC 12/27/99 59,200.00 07/14/00 59,200.00 0.00 03/08/00 100%
556825 AQ 90 RETAINAGE WITHHELD 07/14/00 5,920.00-
556825 AQ 91 RETAINAGE PAID 07/14/00 5,920.00 0.00

TOTAL CONTRACT 556825 59,200.00 59,200.00 0.00

TOTAL SUB-PROJECT AQ LSU/BR(ITEM 68)CONDENSATE PUMP 59,200.00 59,200.00 0.00

556826 AR 01 1997 J O JIM BAILEY GENERAL 01/24/00 14,000.00 06/09/00 14,000.00 0.00 03/02/00 100%
556826 AR 90 RETAINAGE WITHHELD 06/09/00 1,400.00-
556826 AR 91 RETAINAGE PAID 06/09/00 1,400.00 0.00

TOTAL CONTRACT 556826 14,000.00 14,000.00 0.00

TOTAL SUB-PROJECT AR CALHOUN RES AG/STA(ITEM 4)ROOF 14,000.00 14,000.00 0.00

557129 AS 01 1997 JABAR CORPORATION 02/02/00 32,387.64 07/28/00 32,387.64 0.00 03/15/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,342
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

557129 AS 90 RETAINAGE WITHHELD 07/28/00 3,238.76-
557129 AS 91 RETAINAGE PAID 07/28/00 3,238.76 0.00

TOTAL CONTRACT 557129 32,387.64 32,387.64 0.00

TOTAL SUB-PROJECT AS CALHOUN RES STA(ITEM 3)WTR LIN 32,387.64 32,387.64 0.00

557127 AT 01 1997 JOE BANKS DRYWALL & ACOUSTICS 01/24/00 23,965.00 08/21/00 23,965.00 0.00 03/08/00 100%
557127 AT 90 RETAINAGE WITHHELD 08/21/00 2,396.50-
557127 AT 91 RETAINAGE PAID 08/21/00 2,396.50 0.00

TOTAL CONTRACT 557127 23,965.00 23,965.00 0.00

TOTAL SUB-PROJECT AT HILL FARM RES(ITEM 16)FLOOR CO 23,965.00 23,965.00 0.00

557130 AU 01 1997 J & W CONTRACTORS INC 02/07/00 15,495.00 07/19/00 15,495.00 0.00 03/20/00 100%
557130 AU 90 RETAINAGE WITHHELD 07/19/00 1,549.50-
557130 AU 91 RETAINAGE PAID 07/19/00 1,549.50 0.00

TOTAL CONTRACT 557130 15,495.00 15,495.00 0.00

TOTAL SUB-PROJECT AU PECAN RES STA(ITEM 23)WTR LINE 15,495.00 15,495.00 0.00

557497 AV 01 1997 PASCAL ARCHITECTS F1 01/24/00 8,000.00 06/22/01 7,719.00 281.00 02/28/01 96%
557497 AV 02 1997 PASCAL ARCHITECTS F1 01/24/00 3,500.00 06/22/01 3,500.00 0.00 02/28/01 100%

TOTAL CONTRACT 557497 11,500.00 11,219.00 281.00

562794 AV 01 1997 COZIC CONTRACTORS INC 03/27/00 61,018.00 07/13/01 61,018.00 0.00 01/15/01 100%
562794 AV 90 RETAINAGE WITHHELD 07/13/01 6,101.80-
562794 AV 91 RETAINAGE PAID 07/13/01 6,101.80 0.00

TOTAL CONTRACT 562794 61,018.00 61,018.00 0.00

TOTAL SUB-PROJECT AV UNO(ITEM 5)SCI BLDG/AUD REFURB 72,518.00 72,237.00 281.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,343
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

557488 AW 01 1997 DAVID B WOMACK 03/06/00 87,587.00 09/06/00 87,587.00 0.00 06/27/00 100%
557488 AW 90 RETAINAGE WITHHELD 09/06/00 8,758.70-
557488 AW 91 RETAINAGE PAID 09/06/00 8,758.70 0.00

TOTAL CONTRACT 557488 87,587.00 87,587.00 0.00

TOTAL SUB-PROJECT AW AG STA(25/26)RED RIVER RES FEN 87,587.00 87,587.00 0.00

AFS AX 2 EQUIP APPROV 7,062.82 04/17/00 7,062.82 0.00 100%

TOTAL SUB-PROJECT AX LSU/BR(ITEM 71A)SPECIAL OLYMPI 7,062.82 7,062.82 0.00

AFS AY 2 EQUIP APPROV 16,447.78 04/14/00 16,447.78 0.00 100%

TOTAL SUB-PROJECT AY LSU/BR(ITEM 71B)H P LONG POOL 16,447.78 16,447.78 0.00

AFS AZ 2 EQUIP APPROV 7,279.79 04/14/00 7,279.79 0.00 100%

TOTAL SUB-PROJECT AZ LSU/BR(ITEM 77)NATATORIUM 7,279.79 7,279.79 0.00

558667 BA 01 1997 LUCIEN T VIVIEN JR & F1 01/24/00 4,768.40 06/22/01 4,768.40 0.00 12/31/00 100%

TOTAL CONTRACT 558667 4,768.40 4,768.40 0.00

579087 BA 01 1997 LUCIEN T VIVIEN JR & F1 12/21/01 2,043.60 0.00 2,043.60 01/31/02

TOTAL CONTRACT 579087 2,043.60 0.00 2,043.60

AFS BA 2 EQUIP APPROV 86,000.00 07/11/03 86,000.00 0.00 100%

TOTAL SUB-PROJECT BA UNO(ITEM #7)CNTL UTIL PLNT/AIR 92,812.00 90,768.40 2,043.60

558665 BB 01 1997 LUCIEN T VIVIEN JR & F1 01/24/00 11,697.70 06/22/01 11,697.70 0.00 12/31/00 100%

TOTAL CONTRACT 558665 11,697.70 11,697.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,344
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579086 BB 01 1997 LUCIEN T VIVIEN JR & F1 12/21/01 5,013.30 0.00 5,013.30 01/31/02

TOTAL CONTRACT 579086 5,013.30 0.00 5,013.30

AFS BB 2 EQUIP APPROV 141,617.00 01/13/03 141,617.00 0.00 100%

TOTAL SUB-PROJECT BB UNO(ITEM #10)MAIN CAMPUS PUMP 158,328.00 153,314.70 5,013.30

AFS BC 2 EQUIP APPROV 28,699.00 10/31/00 28,699.00 0.00 100%

TOTAL SUB-PROJECT BC LSU/BR(ITEM 80)BOILER FIELDHOU 28,699.00 28,699.00 0.00

558822 BD 01 1997 BERNHARD BROTHERS MECHANICAL 12/13/99 171,561.00 09/07/01 171,561.00 0.00 03/15/01 100%
558822 BD 90 RETAINAGE WITHHELD 09/07/01 17,156.10-
558822 BD 91 RETAINAGE PAID 09/07/01 17,156.10 0.00

TOTAL CONTRACT 558822 171,561.00 171,561.00 0.00

TOTAL SUB-PROJECT BD LSU/BR(ITEM 69)HVAC DRYERS,FIL 171,561.00 171,561.00 0.00

AFS BE 2 EQUIP APPROV 15,650.00 05/17/00 15,650.00 0.00 100%

TOTAL SUB-PROJECT BE LSU/BR(ITEM 73)CHOPPIN EXHAUST 15,650.00 15,650.00 0.00

559917 BF 01 1997 ASCENSION ENVIRONMENTAL SVC OC 06/19/00 9,000.00 08/11/00 9,000.00 0.00 08/26/00 100%

TOTAL CONTRACT 559917 9,000.00 9,000.00 0.00

562226 BF 01 1997 AIRTROL INC 07/10/00 9,467.00 03/14/01 9,467.00 0.00 10/18/00 100%
562226 BF 90 RETAINAGE WITHHELD 03/14/01 930.00-
562226 BF 91 RETAINAGE PAID 03/14/01 930.00 0.00

TOTAL CONTRACT 562226 9,467.00 9,467.00 0.00

TOTAL SUB-PROJECT BF LSU/BR(ITEM 74)ASB ABATE/MUSIC 18,467.00 18,467.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,345
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

560013 BG 01 1997 GILL INDUSTRIES LTD OC 06/19/00 26,577.35 02/02/01 26,577.35 0.00 09/18/00 100%

TOTAL CONTRACT 560013 26,577.35 26,577.35 0.00

AFS BG 6 AFS BLD RISK 0.00 0.00 0.00
AFS BG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BG LSU/BR(ITEM 27)ASB ABATE/FIELD 26,577.35 26,577.35 0.00

559682 BH 02 1997 BOILER REBUILDERS & FABRICATOR 12/27/99 15,650.05 12/06/00 15,650.05 0.00 05/05/00 100%
559682 BH 90 RETAINAGE WITHHELD 12/06/00 3,000.00-
559682 BH 91 RETAINAGE PAID 12/06/00 3,000.00 0.00

TOTAL CONTRACT 559682 1MULT 15,650.05 15,650.05 0.00

TOTAL SUB-PROJECT BH LSU/BR(ITEM 83)POWERHOUSE BLOW 15,650.05 15,650.05 0.00

559777 BI 01 1997 CORLEY INC 04/17/00 54,700.00 11/17/00 54,700.00 0.00 08/21/00 100%
559777 BI 90 RETAINAGE WITHHELD 11/17/00 5,470.00-
559777 BI 91 RETAINAGE PAID 11/17/00 5,470.00 0.00

TOTAL CONTRACT 559777 54,700.00 54,700.00 0.00

TOTAL SUB-PROJECT BI AG STA(ITEM 2)SEWAGE/CAMP GRAN 54,700.00 54,700.00 0.00

561337 BJ 01 1997 J & W CONTRACTORS INC 06/05/00 26,494.00 09/06/00 26,494.00 0.00 06/23/00 100%
561337 BJ 90 RETAINAGE WITHHELD 09/06/00 2,649.40-
561337 BJ 91 RETAINAGE PAID 09/06/00 2,649.40 0.00

TOTAL CONTRACT 561337 26,494.00 26,494.00 0.00

TOTAL SUB-PROJECT BJ AG STA(ITEM 28)ROSEPINE WTR LI 26,494.00 26,494.00 0.00

562423 BK 01 1997 SAIA ELECTRIC INC 04/10/00 13,475.00 02/02/01 13,475.00 0.00 10/23/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,346
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562423 BK 90 RETAINAGE WITHHELD 02/02/01 1,347.50-
562423 BK 91 RETAINAGE PAID 02/02/01 1,347.50 0.00

TOTAL CONTRACT 562423 13,475.00 13,475.00 0.00

TOTAL SUB-PROJECT BK LSU/BR(ITEM 75)AUTO TRANSFER S 13,475.00 13,475.00 0.00

562424 BL 01 1997 ERO INC 06/15/00 29,900.00 04/02/01 29,900.00 0.00 12/19/00 100%
562424 BL 90 RETAINAGE WITHHELD 04/02/01 2,990.00-
562424 BL 91 RETAINAGE PAID 04/02/01 2,990.00 0.00

TOTAL CONTRACT 562424 29,900.00 29,900.00 0.00

TOTAL SUB-PROJECT BL LSU/BR(ITEM 79)NATATORIUM DOOR 29,900.00 29,900.00 0.00

562799 BN 01 1997 AIMS GROUP INC 07/01/99 1,137.50 08/11/00 1,137.50 0.00 06/30/00 100%

TOTAL CONTRACT 562799 1,137.50 1,137.50 0.00

TOTAL SUB-PROJECT BN UNO(ITEM 5)AIR MONITOR/SC CLAS 1,137.50 1,137.50 0.00

563146 BP 01 1997 FRUGE LUMBER YARD INC CN 08/28/00 36,831.59 04/02/01 36,831.59 0.00 12/20/00 100%
563146 BP 90 RETAINAGE WITHHELD CN 04/02/01 4,635.72-
563146 BP 91 RETAINAGE PAID CN 04/02/01 4,635.72 0.00

TOTAL CONTRACT 563146 1MULT 36,831.59 36,831.59 0.00

TOTAL SUB-PROJECT BP LSU/E(ITEM 4)SC BLDG/MANUEL HA 36,831.59 36,831.59 0.00

AFS BQ 2 EQUIP APPROV 19,069.00 08/11/00 19,069.00 0.00 100%

TOTAL SUB-PROJECT BQ LSU/BR(ITEM 81)RPL CONDENSER 19,069.00 19,069.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,347
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563782 BR 01 1997 C R KIRBY CONTRACTORS INC 07/19/00 42,537.00 10/09/01 42,537.00 0.00 04/10/01 100%
563782 BR 90 RETAINAGE WITHHELD 10/09/01 4,253.70-
563782 BR 91 RETAINAGE PAID 10/09/01 4,253.70 0.00

TOTAL CONTRACT 563782 42,537.00 42,537.00 0.00

TOTAL SUB-PROJECT BR LSU/BR(ITEM #3)VET MED SEWER 42,537.00 42,537.00 0.00

564055 BS 01 1997 BERNHARD BROTHERS MECHANICAL 05/22/00 75,909.00 02/19/02 75,909.00 0.00 11/01/01 100%
564055 BS 90 RETAINAGE WITHHELD 02/19/02 7,590.90-
564055 BS 91 RETAINAGE PAID 02/19/02 7,590.90 0.00

TOTAL CONTRACT 564055 75,909.00 75,909.00 0.00

TOTAL SUB-PROJECT BS LSU/BR(73)CHOPPIN HALL VENT FA 75,909.00 75,909.00 0.00

582352 BT 01 1997 WINK INC F1 03/13/02 85,349.00 10/21/05 82,316.14 3,032.86 04/04/49 96%
582352 BT 02 1997 WINK INC R1 03/13/02 5,335.00 10/21/05 5,335.00 0.00 04/04/49 100%
582352 BT 03 1997 WINK INC R2 03/13/02 7,660.00 10/21/05 7,660.00 0.00 04/04/49 100%

TOTAL CONTRACT 582352 1MULT 98,344.00 95,311.14 3,032.86

AFS BT 4 AFS MISC. 396.71 07/20/04 396.71 0.00 100%

TOTAL SUB-PROJECT BT LSUHSC/NO(#7)FAN COILS,PIPING 98,740.71 95,707.85 3,032.86

565522 BU 01 1997 ROOF MASTERS OF AMERICA 10/11/00 52,383.00 10/30/01 52,383.00 0.00 03/05/01 100%
565522 BU 90 RETAINAGE WITHHELD 10/30/01 5,238.30-
565522 BU 91 RETAINAGE PAID 10/30/01 5,238.30 0.00

TOTAL CONTRACT 565522 52,383.00 52,383.00 0.00

TOTAL SUB-PROJECT BU HILL FARM RES STA(ITEM 17)ROOF 52,383.00 52,383.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,348
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BV 2 EQUIP APPROV 24,896.00 02/13/01 24,896.00 0.00 100%

TOTAL SUB-PROJECT BV LSU/BR(ITEM 84)MADDOX FIELDHOU 24,896.00 24,896.00 0.00

567437 BW 01 1997 WALKER BUILDERS GEN CONTR INC 12/11/00 35,000.00 07/13/01 35,000.00 0.00 04/20/01 100%
567437 BW 90 RETAINAGE WITHHELD 07/13/01 13,191.00-
567437 BW 91 RETAINAGE PAID 07/13/01 13,191.00 0.00

TOTAL CONTRACT 567437 1MULT 35,000.00 35,000.00 0.00

TOTAL SUB-PROJECT BW LSUMC/SHR(#9)AIRLOCKS R WING 35,000.00 35,000.00 0.00

AFS BX 2 EQUIP APPROV 28,290.45 05/30/01 28,290.45 0.00 100%

TOTAL SUB-PROJECT BX LSU/BR(ITEM 85)AHU OLD CHEMICA 28,290.45 28,290.45 0.00

569428 BY 01 1997 ROBERT T LAYTON SR OC 04/01/01 1,350.00 06/01/01 1,350.00 0.00 06/01/01 100%

TOTAL CONTRACT 569428 1,350.00 1,350.00 0.00

AFS BY 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BY LSU/S(ITEM 2)ASB ABATE COOL TO 1,350.00 1,350.00 0.00

570547 CA 01 1997 GOOTEE CONSTRUCTION INC 07/26/00 16,250.00 05/18/01 16,250.00 0.00 09/21/00 100%
570547 CA 90 RETAINAGE WITHHELD 05/18/01 1,625.00-
570547 CA 91 RETAINAGE PAID 05/18/01 1,625.00 0.00

TOTAL CONTRACT 570547 16,250.00 16,250.00 0.00

TOTAL SUB-PROJECT CA UNO(ITEM#3)HPC REFURBISH DHW S 16,250.00 16,250.00 0.00

557490 CB 02 1997 PAN AMERICAN ENGINEERS INC F1 06/07/99 1,841.95 10/31/02 1,841.95 0.00 06/07/02 100%

TOTAL CONTRACT 557490 1MULT 1,841.95 1,841.95 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,349
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

572614 CB 02 1997 CORLEY PLUMBING & HEATING 06/04/01 24,781.79 08/27/02 24,781.79 0.00 04/22/02 100%
572614 ALL RETAINAGE REPORTED
572614 UNDER PROJECT: 00165-60

TOTAL CONTRACT 572614 1MULT 24,781.79 24,781.79 0.00

TOTAL SUB-PROJECT CB LSU-ALEX(12) RPR WTR SPLY DIST 26,623.74 26,623.74 0.00

573948 CC 01 1997 TURNER CROFT ASSOCIATES LLC F1 01/29/01 7,302.00 05/10/02 7,302.00 0.00 04/30/02 100%

TOTAL CONTRACT 573948 1MULT 7,302.00 7,302.00 0.00

TOTAL SUB-PROJECT CC UNO(#15)RESTRM REFURB VAR BLDG 7,302.00 7,302.00 0.00

575427 CD 01 1997 RRAC CONTRACTORS INC 02/05/01 216,884.35 12/28/01 216,884.35 0.00 07/27/01 100%
575427 CD 90 RETAINAGE WITHHELD 12/28/01 25,670.00-
575427 CD 91 RETAINAGE PAID 12/28/01 25,670.00 0.00

TOTAL CONTRACT 575427 1MULT 216,884.35 216,884.35 0.00

TOTAL SUB-PROJECT CD LSUMC/SHR(#1)RPL AIR TERMINAL 216,884.35 216,884.35 0.00

576589 CE 01 1997 DAVID B WOMACK 09/17/01 29,440.00 11/09/01 29,440.00 0.00 10/31/01 100%

TOTAL CONTRACT 576589 29,440.00 29,440.00 0.00

AFS CF 2 EQUIP APPROV 14,800.00 01/29/02 14,800.00 0.00 100%
578772 CG 01 1997 JERRY M CAMPBELL & ASSOCIATES F1 10/29/01 17,271.00 08/13/02 17,271.00 0.00 10/28/04 100%

TOTAL CONTRACT 578772 17,271.00 17,271.00 0.00

579805 CG 01 1997 ROOF TECHNOLOGIES INC 01/23/02 168,965.90 08/13/02 168,965.90 0.00 04/18/02 100%
579805 CG 90 RETAINAGE WITHHELD 08/13/02 16,896.59-
579805 CG 91 RETAINAGE PAID 08/13/02 16,896.59 0.00

TOTAL CONTRACT 579805 168,965.90 168,965.90 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,350
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT CG LSU/BR(#86)ATKINSON/GUTTERS-DO 230,476.90 230,476.90 0.00

578969 CH 02 1997 DALE'S ROOFING & SHEET METAL 11/19/01 17,612.00 06/25/02 17,612.00 0.00 03/20/02 100%
578969 CH 90 RETAINAGE WITHHELD 06/25/02 6,761.20-
578969 CH 91 RETAINAGE PAID 06/25/02 6,761.20 0.00

TOTAL CONTRACT 578969 1MULT 17,612.00 17,612.00 0.00

TOTAL SUB-PROJECT CH ST GABRIEL RES STA(#30)METAL B 17,612.00 17,612.00 0.00

579173 CI 02 1997 PUMILIA CONTRACTORS INC 12/12/01 75,979.93 01/14/03 75,979.93 0.00 05/30/02 100%
579173 CI 90 RETAINAGE WITHHELD 01/14/03 12,535.60-
579173 CI 91 RETAINAGE PAID 01/14/03 12,535.60 0.00

TOTAL CONTRACT 579173 1MULT 75,979.93 75,979.93 0.00

TOTAL SUB-PROJECT CI UNO(#15)VARIOUS BLDGS RESTROOM 75,979.93 75,979.93 0.00

AFS CJ 2 EQUIP APPROV 16,400.00 01/29/02 16,400.00 0.00 100%

TOTAL SUB-PROJECT CJ SYS OFC(#3)ATRIUM-CONCRETE PAV 16,400.00 16,400.00 0.00

628257 CK 01 1997 SHIPMAN AG SERVICES 04/15/05 4,083.42 01/06/06 4,083.42 0.00 06/28/05 100%
628257 CK 90 RETAINAGE WITHHELD 01/06/06 408.34-
628257 CK 91 RETAINAGE PAID 01/06/06 408.34 0.00

TOTAL CONTRACT 628257 4,083.42 4,083.42 0.00

TOTAL SUB-PROJECT CK AG CTR(#36)DEAN LEE PESTICIDE 4,083.42 4,083.42 0.00

AFS DA 2 EQUIP APPROV 3,489.00 04/01/02 3,489.00 0.00 100%

TOTAL SUB-PROJECT DA SYS OFC(#1)VARIABLE FREQUENCY 3,489.00 3,489.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,351
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

618673 DB 02 1997 GALLO MECHANICAL CONTRACTORS CN 12/15/04 337,012.32 12/02/05 320,175.65 16,836.67 11/11/05 95%

TOTAL CONTRACT 618673 337,012.32 320,175.65 16,836.67

TOTAL SUB-PROJECT DB LSUMC/NO(#7)FAN COILS/PIPING 337,012.32 320,175.65 16,836.67

AFS DC 2 EQUIP APPROV 24,462.50 05/10/02 24,462.50 0.00 100%

TOTAL SUB-PROJECT DC LSU/BR(#87)SYS BLDG BOILER REP 24,462.50 24,462.50 0.00

AFS DD 2 EQUIP APPROV 5,500.00 10/28/02 5,500.00 0.00 100%

TOTAL SUB-PROJECT DD LSU/BR COATES HALL EM CEILING 5,500.00 5,500.00 0.00

593651 DE 01 1997 CHENEVERT SONGY RODI F1 12/19/02 13,401.65 07/20/04 13,401.65 0.00 12/19/05 100%
593651 DE 02 1997 CHENEVERT SONGY RODI R1 12/19/02 4,750.00 07/20/04 4,750.00 0.00 12/19/05 100%

TOTAL CONTRACT 593651 18,151.65 18,151.65 0.00

607032 DE 02 1997 PATTESON CONSTRUCTION LLC 11/03/03 84,113.80 07/30/04 84,113.80 0.00 01/26/04 100%
607032 ALL RETAINAGE REPORTED
607032 UNDER PROJECT: 00165-DE

TOTAL CONTRACT 607032 1MULT 84,113.80 84,113.80 0.00

TOTAL SUB-PROJECT DE RICE RESEARCH STA(#35)ASPHALT 102,265.45 102,265.45 0.00

AFS DF 1 AFS ACT 1,883.12 06/04/03 1,883.12 0.00 100%
AFS DF 2 EQUIP APPROV 17,620.13 07/28/03 17,620.13 0.00 100%

TOTAL SUB-PROJECT DF LSU/BR(#92)NATATORIUM PUMP 19,503.25 19,503.25 0.00

AFS DG 1 AFS ACT 7,695.70 12/10/03 7,695.70 0.00 100%
AFS DG 2 EQUIP APPROV 26,970.04 04/16/04 26,970.04 0.00 100%

TOTAL SUB-PROJECT DG LSUBR(#93)LIGHTING RETROFIT 34,665.74 34,665.74 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,352
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DH 2 EQUIP APPROV 20,468.75 04/25/03 20,468.75 0.00 100%

TOTAL SUB-PROJECT DH LSU/BR(#98)EFFERSON HALL FACAD 20,468.75 20,468.75 0.00

AFS DI 2 EQUIP APPROV 16,772.00 05/13/03 16,772.00 0.00 100%

TOTAL SUB-PROJECT DI LSU/BR(#96)PLEASANT HALL VFD 16,772.00 16,772.00 0.00

AFS DJ 2 EQUIP APPROV 7,724.00 05/09/03 7,724.00 0.00 100%

TOTAL SUB-PROJECT DJ LSU/BR(#97)DEAN FRENCH HOUSE 7,724.00 7,724.00 0.00

553933 DK 08 1997 CORNE LEMAIRE GROUP F2 11/29/99 628.00 05/21/04 628.00 0.00 04/04/49 100%
553933 DK 12 1997 CORNE LEMAIRE GROUP R8 11/29/99 2,897.95 05/21/04 2,897.95 0.00 04/04/49 100%

TOTAL CONTRACT 553933 3,525.95 3,525.95 0.00

AFS DK 6 AFS BLD RISK 445.00 01/28/04 445.00 0.00 100%

TOTAL SUB-PROJECT DK (#34)LSU CROWLEY RES STA/ASBES 3,970.95 3,970.95 0.00

602725 DL 01 1997 ALEC CORP 08/01/03 3,320.15 04/20/04 3,320.15 0.00 12/16/03 100%
602725 DL 90 RETAINAGE WITHHELD 04/20/04 3,170.98-
602725 DL 91 RETAINAGE PAID 04/20/04 3,170.98 0.00

TOTAL CONTRACT 602725 1MULT 3,320.15 3,320.15 0.00

AFS DL 2 EQUIP APPROV 15,605.00 07/29/03 15,605.00 0.00 100%

TOTAL SUB-PROJECT DL LSU/BR(#99)LAB SCH EM GENERATO 18,925.15 18,925.15 0.00

601700 DM 01 1997 GEORGE W TUCKER & ASSOC INC F1 05/27/03 3,700.45 05/14/04 3,700.45 0.00 05/27/03 100%

TOTAL CONTRACT 601700 3,700.45 3,700.45 0.00

614130 DM 01 1997 BERNHARD MECHANICAL 01/26/04 24,016.46 11/25/04 24,016.46 0.00 05/17/04 100%
614130 DM 90 RETAINAGE WITHHELD 11/25/04 2,490.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,353
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614130 DM 91 RETAINAGE PAID 11/25/04 2,490.00 0.00

TOTAL CONTRACT 614130 1MULT 24,016.46 24,016.46 0.00

AFS DM 2 EQUIP APPROV 390.00 05/11/04 390.00 0.00 100%

TOTAL SUB-PROJECT DM LSU/BR(#95)DAIRY SCIENCE COOLI 28,106.91 28,106.91 0.00

602080 DN 01 1997 ARRIGHI SIMONEAUX LLC 07/21/03 68,150.92 12/23/04 68,150.92 0.00 03/03/04 100%
602080 ALL RETAINAGE REPORTED
602080 UNDER PROJECT: 00165-45

TOTAL CONTRACT 602080 1MULT 68,150.92 68,150.92 0.00

TOTAL SUB-PROJECT DN LSU/BR(ITEM # 100)KNAPP HALL 68,150.92 68,150.92 0.00

602896 DP 01 1997 TRITON MECHANICAL CONTRACTORS 06/16/03 119,860.00 08/20/04 119,860.00 0.00 01/28/04 100%

TOTAL CONTRACT 602896 119,860.00 119,860.00 0.00

TOTAL SUB-PROJECT DP LSUHSCNO(#19)CSRB-STEAM AUTOCL 119,860.00 119,860.00 0.00

AFS DQ 1 AFS ACT 400.00 01/23/04 400.00 0.00 100%
AFS DQ 2 EQUIP APPROV 7,050.00 02/20/04 7,050.00 0.00 100%

TOTAL SUB-PROJECT DQ LSUBR(#94)SUMP PUMP MIDDLETON 7,450.00 7,450.00 0.00

610526 DY 02 1997 MICHAEL J DAVID PAINTING 03/16/04 2,000.00 08/13/04 2,000.00 0.00 04/05/04 100%
610526 ALL RETAINAGE REPORTED
610526 UNDER PROJECT: 00165-DY

TOTAL CONTRACT 610526 1MULT 2,000.00 2,000.00 0.00

TOTAL SUB-PROJECT DY PENNINGTON(#2)PAINT BLDG C LAB 2,000.00 2,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,354
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA LSU-BATON ROUGE 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB UNO 0.00 0.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LSU-ALEXANDRIA 0.00 0.00 0.00

AFS ZD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZD LSU-EUNICE 0.00 0.00 0.00

AFS ZE 9 CONT MISC 7.00 0.00 7.00

TOTAL SUB-PROJECT ZE LSUMC-SHREVEPORT 7.00 0.00 7.00

AFS ZF 9 CONT MISC 36,177.00 0.00 36,177.00

TOTAL SUB-PROJECT ZF LSU LAW CENTER 36,177.00 0.00 36,177.00

AFS ZG 9 CONT MISC 2,519.81 0.00 2,519.81

TOTAL SUB-PROJECT ZG LSU-SHREVEPORT 2,519.81 0.00 2,519.81

AFS ZH 9 CONT MISC 140.00 0.00 140.00

TOTAL SUB-PROJECT ZH LSUMC-NEW ORLEANS 140.00 0.00 140.00

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI LSU/AG CTR STATIONS 0.00 0.00 0.00

AFS ZJ 9 CONT MISC 16,111.00 0.00 16,111.00

TOTAL SUB-PROJECT ZJ LSU SYSTEM 16,111.00 0.00 16,111.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,355
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZK 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZK LSU PENNINGTON 0.00 0.00 0.00

AFS 01 4 AFS MISC. 0.00 03/09/98 0.00 0.00

TOTAL SUB-PROJECT 01 LSU/BR-ALLEN HALL WINDOW REPL. 0.00 0.00 0.00

AFS 02 4 AFS MISC. 0.00 03/09/98 0.00 0.00

TOTAL SUB-PROJECT 02 LSU/BR-PARK.COL.-WATPR. WINDOW 0.00 0.00 0.00

533347 03 01 1997 AIRTROL INC 04/27/98 95,321.00 12/29/98 95,321.00 0.00 09/18/98 100%
533347 03 90 RETAINAGE WITHHELD 12/29/98 9,532.10-
533347 03 91 RETAINAGE PAID 12/29/98 9,532.10 0.00

TOTAL CONTRACT 533347 95,321.00 95,321.00 0.00

AFS 03 2 EQUIP APPROV 243,221.04 12/02/98 243,221.04 0.00 100%

TOTAL SUB-PROJECT 03 LSU/BR(ITEM 13A/B)VET MED CHIL 338,542.04 338,542.04 0.00

529720 04 01 1997 ROBERT L LUNSFORD AIA FE 11/11/97 3,313.00 07/13/98 3,313.00 0.00 11/11/00 100%

TOTAL CONTRACT 529720 3,313.00 3,313.00 0.00

534409 04 01 1997 ROOF TECHNOLOGIES INC 04/25/98 31,700.00 09/23/98 31,700.00 0.00 06/10/98 100%
534409 04 90 RETAINAGE WITHHELD 09/23/98 3,170.00-
534409 04 91 RETAINAGE PAID 09/23/98 3,170.00 0.00

TOTAL CONTRACT 534409 31,700.00 31,700.00 0.00

TOTAL SUB-PROJECT 04 LSU/BR(ITEM #46)ROOF DEAN FREN 35,013.00 35,013.00 0.00

529721 05 01 1997 ROBERT L LUNSFORD AIA FE 11/11/97 4,686.00 08/19/98 4,686.00 0.00 11/11/00 100%

TOTAL CONTRACT 529721 4,686.00 4,686.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,356
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

535078 05 01 1997 C & C NOEL INC 05/04/98 46,534.13 11/20/98 46,534.13 0.00 06/30/98 100%
535078 05 90 RETAINAGE WITHHELD 11/20/98 4,653.41-
535078 05 91 RETAINAGE PAID 11/20/98 4,653.41 0.00

TOTAL CONTRACT 535078 46,534.13 46,534.13 0.00

TOTAL SUB-PROJECT 05 LSU/BR(ITEM #48)ROOF AGNES MOR 51,220.13 51,220.13 0.00

529860 06 01 1997 JOHN J GUTH ASSOCIATES FE 01/16/98 4,014.00 05/27/98 4,014.00 0.00 07/01/98 100%

TOTAL CONTRACT 529860 4,014.00 4,014.00 0.00

537948 06 01 1997 BERG INC 06/22/98 112,066.00 12/03/99 112,066.00 0.00 07/28/99 100%
537948 06 90 RETAINAGE WITHHELD 12/03/99 11,206.60-
537948 06 91 RETAINAGE PAID 12/03/99 11,206.60 0.00

TOTAL CONTRACT 537948 112,066.00 112,066.00 0.00

545476 06 01 1997 JOHN J GUTH ASSOCIATES F1 07/01/98 7,845.70 03/28/00 7,845.70 0.00 12/31/99 100%
545476 06 02 1997 JOHN J GUTH ASSOCIATES R1 07/01/98 135.00 03/28/00 135.00 0.00 12/31/99 100%

TOTAL CONTRACT 545476 7,980.70 7,980.70 0.00

TOTAL SUB-PROJECT 06 LSU/SHR(ITEM #1)500 TON CHILLE 124,060.70 124,060.70 0.00

530034 07 01 1997 GOTECH INC FE 02/04/98 15,937.00 11/20/98 15,937.00 0.00 02/04/01 100%

TOTAL CONTRACT 530034 15,937.00 15,937.00 0.00

538384 07 01 1997 F G SULLIVAN JR CONTRACTOR 08/06/98 197,242.00 07/09/99 197,242.00 0.00 09/08/98 100%
538384 07 90 RETAINAGE WITHHELD 07/09/99 19,724.20-
538384 07 91 RETAINAGE PAID 07/09/99 19,724.20 0.00

TOTAL CONTRACT 538384 197,242.00 197,242.00 0.00

TOTAL SUB-PROJECT 07 LSU/BR(ITEM #19)ST RPRS LAKESH 213,179.00 213,179.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,357
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530046 08 01 1997 GOTECH INC FE 02/04/98 3,250.00 11/09/98 3,250.00 0.00 02/04/01 100%

TOTAL CONTRACT 530046 3,250.00 3,250.00 0.00

538754 08 01 1997 ATLAS ASSOCIATES INC 07/27/98 34,499.19 12/17/98 34,499.19 0.00 08/28/98 100%
538754 08 90 RETAINAGE WITHHELD 12/17/98 3,449.92-
538754 08 91 RETAINAGE PAID 12/17/98 3,449.92 0.00

TOTAL CONTRACT 538754 34,499.19 34,499.19 0.00

TOTAL SUB-PROJECT 08 LSU/BR(ITEM #32)ST RPRS INFIRM 37,749.19 37,749.19 0.00

531227 09 01 1997 BALLARD & ASSOCIATES INC FE 03/05/98 22,437.76 03/10/00 22,437.76 0.00 03/05/01 100%
531227 09 02 1997 BALLARD & ASSOCIATES INC R1 03/05/98 1,071.51 03/10/00 1,071.51 0.00 03/05/01 100%

TOTAL CONTRACT 531227 23,509.27 23,509.27 0.00

552605 09 02 1997 PRECISION PAINT & DRYWALL INC 08/06/99 154,492.22 04/20/00 154,492.22 0.00 12/04/99 100%
552605 09 90 RETAINAGE WITHHELD 04/20/00 22,470.80-
552605 09 91 RETAINAGE PAID 04/20/00 22,470.80 0.00

TOTAL CONTRACT 552605 1MULT 154,492.22 154,492.22 0.00

TOTAL SUB-PROJECT 09 LSU/A(ITEM #7)WATERPROOF/WINDO 178,001.49 178,001.49 0.00

536030 1A 01 1997 LOU CON INC 02/09/98 102,692.00 03/22/99 102,692.00 0.00 04/22/98 100%
536030 1A 90 RETAINAGE WITHHELD 03/22/99 10,269.20-
536030 1A 91 RETAINAGE PAID 03/22/99 10,269.20 0.00

TOTAL CONTRACT 536030 102,692.00 102,692.00 0.00

AFS 1A 2 EQUIP APPROV 405,261.00 08/12/98 405,261.00 0.00 100%

TOTAL SUB-PROJECT 1A UNO(ITEM #1)CHILLER REPLACEMEN 507,953.00 507,953.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,358
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531234 10 01 1997 BRIAN NOLAN, ARCHITECT FE 02/23/98 8,597.00 07/01/99 8,597.00 0.00 02/23/01 100%

TOTAL CONTRACT 531234 8,597.00 8,597.00 0.00

535870 10 01 1997 EXECUTIVE CONSTRUCTION INC 06/09/98 79,012.50 08/23/99 79,012.50 0.00 02/28/99 100%
535870 10 90 RETAINAGE WITHHELD 08/23/99 7,901.25-
535870 10 91 RETAINAGE PAID 08/23/99 7,901.25 0.00

TOTAL CONTRACT 535870 79,012.50 79,012.50 0.00

TOTAL SUB-PROJECT 10 LSU/BR(ITEM #1)LAB SCH GYM FLO 87,609.50 87,609.50 0.00

532797 11 01 1997 BRIAN NOLAN, ARCHITECT FE 02/13/98 9,988.00 10/26/98 9,988.00 0.00 02/13/01 100%

TOTAL CONTRACT 532797 9,988.00 9,988.00 0.00

535898 11 01 1997 EXECUTIVE CONSTRUCTION INC 06/09/98 92,911.32 01/21/99 92,911.32 0.00 09/02/98 100%
535898 11 90 RETAINAGE WITHHELD 01/21/99 9,291.13-
535898 11 91 RETAINAGE PAID 01/21/99 9,291.13 0.00

TOTAL CONTRACT 535898 92,911.32 92,911.32 0.00

TOTAL SUB-PROJECT 11 LSU/BR(ITEMS 26&61)ENTRANCE DO 102,899.32 102,899.32 0.00

532789 12 01 1997 ROBERT L LUNSFORD FE 02/23/98 5,807.00 06/15/99 5,807.00 0.00 02/23/00 100%

TOTAL CONTRACT 532789 5,807.00 5,807.00 0.00

540423 12 01 1997 ROOF TECHNOLOGIES INC 11/09/98 58,898.00 04/30/99 58,898.00 0.00 02/14/99 100%
540423 12 90 RETAINAGE WITHHELD 04/30/99 5,889.80-
540423 12 91 RETAINAGE PAID 04/30/99 5,889.80 0.00

TOTAL CONTRACT 540423 58,898.00 58,898.00 0.00

TOTAL SUB-PROJECT 12 LSU/BR(ITEM #37)HONORS COLLEGE 64,705.00 64,705.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,359
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531231 13 01 1997 SAM B SHORT JR ARCHITECT FE 02/26/98 23,453.00 10/25/99 23,453.00 0.00 02/26/01 100%

TOTAL CONTRACT 531231 23,453.00 23,453.00 0.00

541605 13 01 1997 ASSOCIATED WATERPROOFING CORP 01/04/99 235,710.00 02/04/00 235,710.00 0.00 08/24/99 100%
541605 13 90 RETAINAGE WITHHELD 02/04/00 23,571.00-
541605 13 91 RETAINAGE PAID 02/04/00 23,571.00 0.00

TOTAL CONTRACT 541605 235,710.00 235,710.00 0.00

TOTAL SUB-PROJECT 13 LSU/BR(ITEM 41)ASSEMBLY CTR EX 259,163.00 259,163.00 0.00

531229 14 01 1997 LAWSON C LOTT JR ARCHITECT FE 02/10/98 15,617.00 07/09/99 15,617.00 0.00 02/10/01 100%

TOTAL CONTRACT 531229 15,617.00 15,617.00 0.00

537854 14 01 1997 MERRITT MCDONALD CONSTRUCTION 08/12/98 173,904.00 07/09/99 173,904.00 0.00 04/08/99 100%
537854 14 90 RETAINAGE WITHHELD 07/09/99 17,390.40-
537854 14 91 RETAINAGE PAID 07/09/99 17,390.40 0.00

TOTAL CONTRACT 537854 173,904.00 173,904.00 0.00

TOTAL SUB-PROJECT 14 LSU/BR(ITEM 49)FACULTY CLUB RO 189,521.00 189,521.00 0.00

531228 15 01 1997 JERRY M CAMPBELL & ASSOCIATES FE 03/13/98 9,832.55 09/09/98 9,832.55 0.00 03/13/01 100%

TOTAL CONTRACT 531228 9,832.55 9,832.55 0.00

TOTAL SUB-PROJECT 15 LSU/BR(ITEM 50)JOURNALISM BLDG 9,832.55 9,832.55 0.00

532793 16 01 1997 GOTECH INC FE 02/04/98 6,473.60 10/06/98 6,473.60 0.00 02/04/01 100%

TOTAL CONTRACT 532793 6,473.60 6,473.60 0.00

TOTAL SUB-PROJECT 16 LSU/BR(ITEM 29)ST RPRS POWERHO 6,473.60 6,473.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,360
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532780 17 01 1997 BARRON HEINBERG & BROCATO FE 03/09/98 4,076.66 12/20/99 4,076.66 0.00 03/09/01 100%
532780 17 02 1997 BARRON HEINBERG & BROCATO R1 03/09/98 912.50 12/20/99 912.50 0.00 03/09/01 100%

TOTAL CONTRACT 532780 4,989.16 4,989.16 0.00

551916 17 01 1997 AIR CONDITIONING APPLIANCE CO 04/12/99 34,636.00 12/23/99 34,636.00 0.00 07/20/99 100%
551916 17 90 RETAINAGE WITHHELD 12/23/99 3,463.60-
551916 17 91 RETAINAGE PAID 12/23/99 3,463.60 0.00

TOTAL CONTRACT 551916 34,636.00 34,636.00 0.00

TOTAL SUB-PROJECT 17 LSU/A(ITEM #1)HVAC CHAMBERS HA 39,625.16 39,625.16 0.00

532784 18 01 1997 EE CONSULTANTS INC FE 03/10/98 2,533.63 09/10/99 2,533.63 0.00 03/10/01 100%

TOTAL CONTRACT 532784 2,533.63 2,533.63 0.00

547327 18 01 1997 RED SIMPSON INC 12/02/98 14,976.86 08/20/99 14,976.86 0.00 04/21/99 100%
547327 18 90 RETAINAGE WITHHELD 08/20/99 1,497.69-
547327 18 91 RETAINAGE PAID 08/20/99 1,497.69 0.00

TOTAL CONTRACT 547327 14,976.86 14,976.86 0.00

TOTAL SUB-PROJECT 18 LSU/A(ITEM #2)RPL POLES/ACCESS 17,510.49 17,510.49 0.00

532782 19 01 1997 BALLARD & ASSOCIATES INC FE 03/05/98 1,694.14 06/08/99 1,694.14 0.00 03/05/01 100%
532782 19 02 1997 BALLARD & ASSOCIATES INC R1 03/05/98 296.21 06/08/99 296.21 0.00 03/05/01 100%

TOTAL CONTRACT 532782 1,990.35 1,990.35 0.00

542681 19 01 1997 GROSJEAN CONTRACTORS INC 12/14/98 13,062.03 07/09/99 13,062.03 0.00 02/12/99 100%
542681 19 90 RETAINAGE WITHHELD 07/09/99 1,270.00-
542681 19 91 RETAINAGE PAID 07/09/99 1,270.00 0.00

TOTAL CONTRACT 542681 13,062.03 13,062.03 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,361
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 19 LSU/A(ITEM #8)ROOF RPL RESIDEN 15,052.38 15,052.38 0.00

AFS 2A 2 EQUIP APPROV 16,606.20 05/21/98 16,606.20 0.00 100%

TOTAL SUB-PROJECT 2A LSU/E(ITEM #3)LIGHTING RETROFI 16,606.20 16,606.20 0.00

AFS 2B 1 AFS ACT 3,771.32 08/06/99 3,771.32 0.00 100%
AFS 2B 2 EQUIP APPROV 119,852.44 04/23/99 119,852.44 0.00 100%

TOTAL SUB-PROJECT 2B LSU/E(ITEM 1)RPL PBX PHONE SYS 123,623.76 123,623.76 0.00

552714 2C 01 1997 THOMASSEE & ASSOCIATES INC F1 05/19/99 2,669.45 05/24/00 2,669.45 0.00 04/04/49 100%

TOTAL CONTRACT 552714 2,669.45 2,669.45 0.00

559115 2C 01 1997 SIEMENS BUILDING TECHNOLOGIES 12/07/99 21,650.00 02/28/01 21,650.00 0.00 05/03/00 100%
559115 2C 90 RETAINAGE WITHHELD 02/28/01 2,165.00-
559115 2C 91 RETAINAGE PAID 02/28/01 2,165.00 0.00

TOTAL CONTRACT 559115 21,650.00 21,650.00 0.00

TOTAL SUB-PROJECT 2C LSU/E(ITEM 2)ACAD CTR/FIRE ALA 24,319.45 24,319.45 0.00

532787 20 01 1997 BALLARD & ASSOCIATES INC FE 03/05/98 2,244.71 06/08/99 2,244.71 0.00 03/05/01 100%
532787 20 02 1997 BALLARD & ASSOCIATES INC R1 03/05/98 393.16 06/08/99 393.16 0.00 03/05/01 100%

TOTAL CONTRACT 532787 2,637.87 2,637.87 0.00

539203 20 01 1997 MIKOR COMPANY 11/02/98 18,338.73 06/03/99 18,338.73 0.00 12/16/98 100%
539203 20 90 RETAINAGE WITHHELD 06/03/99 1,827.37-
539203 20 91 RETAINAGE PAID 06/03/99 1,827.37 0.00

TOTAL CONTRACT 539203 18,338.73 18,338.73 0.00

TOTAL SUB-PROJECT 20 LSU/A(ITEM #9)EXT DOORS OAKLAN 20,976.60 20,976.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,362
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531964 21 01 1997 NTB INC FE 05/01/98 15,726.00 04/17/00 14,939.70 786.30 07/30/00 95%

TOTAL CONTRACT 531964 15,726.00 14,939.70 786.30

553476 21 01 1997 REPUBLIC CONTRACTORS INC 05/24/99 146,200.00 10/04/00 146,200.00 0.00 04/11/00 100%
553476 21 90 RETAINAGE WITHHELD 10/04/00 14,620.00-
553476 21 91 RETAINAGE PAID 10/04/00 14,620.00 0.00

TOTAL CONTRACT 553476 146,200.00 146,200.00 0.00

TOTAL SUB-PROJECT 21 LSUMC/SHR(ITEM 5)K WING HOT WA 161,926.00 161,139.70 786.30

532250 22 01 1997 A E DESIGN GROUP INC FE 05/01/98 29,180.00 09/13/00 29,180.00 0.00 12/31/00 100%
532250 22 02 1997 A E DESIGN GROUP INC RE 05/01/98 600.00 09/13/00 0.00 600.00 12/31/00

TOTAL CONTRACT 532250 29,780.00 29,180.00 600.00

555559 22 02 1997 THOMAS & PARKER WATERPROOFING 10/04/99 232,516.00 05/19/00 232,516.00 0.00 02/01/00 100%
555559 22 90 RETAINAGE WITHHELD 05/19/00 33,808.10-
555559 22 91 RETAINAGE PAID 05/19/00 33,808.10 0.00

TOTAL CONTRACT 555559 1MULT 232,516.00 232,516.00 0.00

TOTAL SUB-PROJECT 22 LSUMC/SHR(ITEM 6)BRICK REPAIRS 262,296.00 261,696.00 600.00

532256 23 01 1997 ROBERT L LUNSFORD FE 02/03/98 15,782.00 11/12/98 15,782.00 0.00 02/03/01 100%

TOTAL CONTRACT 532256 15,782.00 15,782.00 0.00

536698 23 01 1997 MATRIX CONSTRUCTION CO 06/01/98 153,227.00 01/29/99 153,227.00 0.00 08/11/98 100%
536698 23 90 RETAINAGE WITHHELD 01/29/99 15,322.70-
536698 23 91 RETAINAGE PAID 01/29/99 15,322.70 0.00

TOTAL CONTRACT 536698 153,227.00 153,227.00 0.00

TOTAL SUB-PROJECT 23 LSU/BR(ITEM #62)2ND FLR CEILIN 169,009.00 169,009.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,363
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532258 24 01 1997 SMITH, TIPTON, BAILEY, PARKER FE 03/25/98 15,446.00 12/04/98 15,446.00 0.00 03/25/01 100%

TOTAL CONTRACT 532258 15,446.00 15,446.00 0.00

534872 24 01 1997 GROUP CONTRACTORS INC 05/17/98 172,000.00 12/03/98 172,000.00 0.00 08/24/98 100%
534872 24 90 RETAINAGE WITHHELD 12/03/98 17,200.00-
534872 24 91 RETAINAGE PAID 12/03/98 17,200.00 0.00

TOTAL CONTRACT 534872 172,000.00 172,000.00 0.00

AFS 24 1 AFS ACT 18,822.85 09/21/99 18,822.85 0.00 100%

TOTAL SUB-PROJECT 24 LSU/BR(ITEM #52)CEBA MAINT/REP 206,268.85 206,268.85 0.00

532483 25 01 1997 DANIEL T CALONGNE & ASSOC INC FE 03/25/98 6,127.00 07/01/99 6,127.00 0.00 03/25/01 100%

TOTAL CONTRACT 532483 6,127.00 6,127.00 0.00

540424 25 01 1997 TOOMER ELECTRICAL COMPANY INC 07/20/98 54,561.15 05/24/99 54,561.15 0.00 12/08/98 100%
540424 25 90 RETAINAGE WITHHELD 05/24/99 5,456.12-
540424 25 91 RETAINAGE PAID 05/24/99 5,456.12 0.00

TOTAL CONTRACT 540424 54,561.15 54,561.15 0.00

TOTAL SUB-PROJECT 25 LSU/BR(ITEM #51)ELECTRICAL SUB 60,688.15 60,688.15 0.00

AFS 26 2 EQUIP APPROV 34,374.00 05/28/98 34,374.00 0.00 100%

TOTAL SUB-PROJECT 26 LSU/BR(ITEM #8)STEAM VALVE VET 34,374.00 34,374.00 0.00

532804 27 01 1997 GUITREAU BUILDERS INC CN 02/06/98 27,900.00 07/06/98 27,900.00 0.00 06/10/98 100%

TOTAL CONTRACT 532804 27,900.00 27,900.00 0.00

TOTAL SUB-PROJECT 27 LSU/BR(ITEM #6)RPL SHOWER PAN 27,900.00 27,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,364
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532801 28 01 1997 ROBERT M COLEMAN & PARTNERS FE 02/04/98 5,103.00 06/22/98 5,103.00 0.00 02/04/01 100%

TOTAL CONTRACT 532801 5,103.00 5,103.00 0.00

541304 28 01 1997 ROOF TECHNOLOGIES INC 12/21/98 51,078.00 06/25/99 51,078.00 0.00 03/15/99 100%
541304 28 90 RETAINAGE WITHHELD 06/25/99 5,107.80-
541304 28 91 RETAINAGE PAID 06/25/99 5,107.80 0.00

TOTAL CONTRACT 541304 51,078.00 51,078.00 0.00

TOTAL SUB-PROJECT 28 LSU/BR(ITEM #12)ROOF RPR ENGIN 56,181.00 56,181.00 0.00

532799 29 01 1997 HENRY C EYRE JR PE CONSULTING FE 04/10/98 6,708.00 11/04/99 6,708.00 0.00 04/10/01 100%

TOTAL CONTRACT 532799 6,708.00 6,708.00 0.00

545698 29 01 1997 R E JENKINS INC 12/18/98 57,426.00 01/24/00 57,426.00 0.00 09/09/99 100%
545698 29 90 RETAINAGE WITHHELD 01/24/00 5,742.60-
545698 29 91 RETAINAGE PAID 01/24/00 5,742.60 0.00

TOTAL CONTRACT 545698 57,426.00 57,426.00 0.00

AFS 29 1 AFS ACT 1,997.53 09/21/99 1,997.53 0.00 100%
AFS 29 2 EQUIP APPROV 6,557.16 08/29/00 6,557.16 0.00 100%

TOTAL SUB-PROJECT 29 LSU/BR(ITEM #21)RPL AHU ALLEN 72,688.69 72,688.69 0.00

533566 3A 01 1997 LA ELECTRIC CO INC 03/30/98 46,586.00 12/03/98 46,586.00 0.00 09/08/98 100%
533566 3A 90 RETAINAGE WITHHELD 12/03/98 4,658.60-
533566 3A 91 RETAINAGE PAID 12/03/98 4,658.60 0.00

TOTAL CONTRACT 533566 46,586.00 46,586.00 0.00

TOTAL SUB-PROJECT 3A LSU/BR(ITEM #2)CHOPPIN ELECTRI 46,586.00 46,586.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,365
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3B 2 EQUIP APPROV 25,789.00 09/08/98 25,789.00 0.00 100%

TOTAL SUB-PROJECT 3B LSU/BR(ITEM 14)LIBRARY FLOOR 25,789.00 25,789.00 0.00

AFS 3C 2 EQUIP APPROV 16,670.00 07/31/01 16,670.00 0.00 100%

TOTAL SUB-PROJECT 3C LSU/BR(ITEM 57)FACULTY CLUB 16,670.00 16,670.00 0.00

AFS 3D 2 EQUIP APPROV 21,432.66 02/15/00 21,432.66 0.00 100%

TOTAL SUB-PROJECT 3D LSU/BR(ITEM 70)LTRC COOL TOWER 21,432.66 21,432.66 0.00

532790 30 01 1997 JERRY M CAMPBELL & ASSOCIATES FE 03/13/98 10,975.00 01/28/00 10,975.00 0.00 03/13/01 100%

TOTAL CONTRACT 532790 10,975.00 10,975.00 0.00

546960 30 01 1997 TBC LTD 04/13/99 102,957.00 06/07/00 102,957.00 0.00 12/13/99 100%
546960 30 90 RETAINAGE WITHHELD 06/07/00 10,295.70-
546960 30 91 RETAINAGE PAID 06/07/00 10,295.70 0.00

TOTAL CONTRACT 546960 102,957.00 102,957.00 0.00

TOTAL SUB-PROJECT 30 LSU/BR(ITEM #31)H.D. WILSON WA 113,932.00 113,932.00 0.00

532779 31 01 1997 M & E CONSULTING INC FE 04/20/98 3,618.51 08/12/98 3,618.51 0.00 04/20/01 100%

TOTAL CONTRACT 532779 3,618.51 3,618.51 0.00

537183 31 01 1997 AQUA POOL SYSTEMS INC 07/20/98 41,700.00 04/14/99 41,700.00 0.00 09/18/98 100%
537183 31 90 RETAINAGE WITHHELD 04/14/99 4,170.00-
537183 31 91 RETAINAGE PAID 04/14/99 4,170.00 0.00

TOTAL CONTRACT 537183 41,700.00 41,700.00 0.00

TOTAL SUB-PROJECT 31 LSU/A(ITEM #3)H&PE RPL ELECTRI 45,318.51 45,318.51 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,366
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532835 32 01 1997 ASSOCIATED WATERPROOFING CORP 04/15/98 51,088.00 10/08/98 51,088.00 0.00 06/02/98 100%
532835 32 90 RETAINAGE WITHHELD 10/08/98 5,108.80-
532835 32 91 RETAINAGE PAID 10/08/98 5,108.80 0.00

TOTAL CONTRACT 532835 51,088.00 51,088.00 0.00

TOTAL SUB-PROJECT 32 LSU/BR(ITEM #42) AG ENG WATERP 51,088.00 51,088.00 0.00

532830 33 01 1997 GEORGE W TUCKER & ASSOC INC FE 03/13/98 8,548.00 01/19/00 8,548.00 0.00 03/13/01 100%

TOTAL CONTRACT 532830 8,548.00 8,548.00 0.00

556497 33 01 1997 BERNHARD MECHANICAL 07/05/00 187,994.80 07/17/01 187,994.80 0.00 03/13/01 100%
556497 33 90 RETAINAGE WITHHELD 07/17/01 18,799.48-
556497 33 91 RETAINAGE PAID 07/17/01 18,799.48 0.00

TOTAL CONTRACT 556497 187,994.80 187,994.80 0.00

AFS 33 1 AFS ACT 6,690.00 04/18/02 6,690.00 0.00 100%
AFS 33 2 EQUIP APPROV 16,350.00 02/29/00 16,350.00 0.00 100%

TOTAL SUB-PROJECT 33 LSU/BR(ITEM #27)RPL FAN COIL 219,582.80 219,582.80 0.00

AFS 34 2 EQUIP APPROV 23,523.00 11/12/98 23,523.00 0.00 100%

TOTAL SUB-PROJECT 34 LSU/BR(ITEM 15)ENERGY CTR AHU 23,523.00 23,523.00 0.00

560054 35 01 1997 SAIA ELECTRIC INC 04/10/00 20,060.00 02/16/01 20,060.00 0.00 08/08/00 100%
560054 35 90 RETAINAGE WITHHELD 02/16/01 2,006.00-
560054 35 91 RETAINAGE PAID 02/16/01 2,006.00 0.00

TOTAL CONTRACT 560054 20,060.00 20,060.00 0.00

AFS 35 2 EQUIP APPROV 12,960.00 05/21/98 12,960.00 0.00 100%

TOTAL SUB-PROJECT 35 LSU/BR(ITEM16)TRANSFORMER LONG 33,020.00 33,020.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,367
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534418 36 01 1997 ROBERT M COLEMAN & PARTNERS FE 02/04/98 5,185.00 06/24/98 5,185.00 0.00 02/04/01 100%

TOTAL CONTRACT 534418 5,185.00 5,185.00 0.00

541305 36 01 1997 ROOF TECHNOLOGIES INC 12/21/98 52,011.00 11/12/99 52,011.00 0.00 06/15/99 100%
541305 36 90 RETAINAGE WITHHELD 11/12/99 5,201.10-
541305 36 91 RETAINAGE PAID 11/12/99 5,201.10 0.00

TOTAL CONTRACT 541305 52,011.00 52,011.00 0.00

TOTAL SUB-PROJECT 36 LSU/BR(ITEM 10)ENG SHOPS ROOF 57,196.00 57,196.00 0.00

534419 37 01 1997 ROBERT M COLEMAN & PARTNERS FE 02/04/98 9,061.00 07/08/99 9,061.00 0.00 02/04/01 100%

TOTAL CONTRACT 534419 9,061.00 9,061.00 0.00

539308 37 01 1997 LIVINGSTON ROOFING CO INC 10/08/98 95,987.00 02/19/99 95,987.00 0.00 11/19/98 100%
539308 37 90 RETAINAGE WITHHELD 02/19/99 9,598.70-
539308 37 91 RETAINAGE PAID 02/19/99 9,598.70 0.00

TOTAL CONTRACT 539308 95,987.00 95,987.00 0.00

TOTAL SUB-PROJECT 37 LSU/BR(ITEM 11)BLDG 31/ENGINEE 105,048.00 105,048.00 0.00

534484 38 01 1997 DON L ARNOLD AIA FE 04/10/98 20,029.00 01/18/00 20,029.00 0.00 04/10/01 100%

TOTAL CONTRACT 534484 20,029.00 20,029.00 0.00

541664 38 01 1997 LOTT BUILDERS INC 12/14/98 198,508.00 01/24/00 198,508.00 0.00 08/15/99 100%
541664 38 90 RETAINAGE WITHHELD 01/24/00 19,850.80-
541664 38 91 RETAINAGE PAID 01/24/00 19,850.80 0.00

TOTAL CONTRACT 541664 198,508.00 198,508.00 0.00

TOTAL SUB-PROJECT 38 LSU/BR(ITEM 38)MIDDLETON LIBRA 218,537.00 218,537.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,368
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534593 39 01 1997 MERRITT MCDONALD CONSTRUCTION 04/15/98 57,042.50 10/06/98 57,042.50 0.00 07/06/98 100%
534593 39 90 RETAINAGE WITHHELD 10/06/98 5,704.25-
534593 39 91 RETAINAGE PAID 10/06/98 5,704.25 0.00

TOTAL CONTRACT 534593 57,042.50 57,042.50 0.00

TOTAL SUB-PROJECT 39 LSU/BR(ITEM 43)AG ENG SHOP/WAT 57,042.50 57,042.50 0.00

AFS 4A 2 EQUIP APPROV 9,581.00 08/12/98 9,581.00 0.00 100%

TOTAL SUB-PROJECT 4A MACON RIDGE STA(ITEM 20)GRAVEL 9,581.00 9,581.00 0.00

AFS 4B 2 EQUIP APPROV 34,798.53 11/12/99 34,798.53 0.00 100%

TOTAL SUB-PROJECT 4B DEAN LEE (ITEM # 14) RES. RENO 34,798.53 34,798.53 0.00

AFS 4C 2 EQUIP APPROV 9,620.00 10/20/98 9,620.00 0.00 100%

TOTAL SUB-PROJECT 4C N/E RES STA(ITEM 22)ROAD GRAVE 9,620.00 9,620.00 0.00

AFS 4D 2 EQUIP APPROV 11,846.03 01/19/99 11,846.03 0.00 100%

TOTAL SUB-PROJECT 4D RED RIVER RESRCH(ITEM 9)A/C SY 11,846.03 11,846.03 0.00

AFS 4E 2 EQUIP APPROV 25,000.00 03/05/99 25,000.00 0.00 100%

TOTAL SUB-PROJECT 4E LSU/BR AG CTR AQUACULTURE POND 25,000.00 25,000.00 0.00

AFS 4F 2 EQUIP APPROV 17,961.00 02/19/99 17,961.00 0.00 100%

TOTAL SUB-PROJECT 4F PECAN RES STA-A/C SYS(ITEM 24) 17,961.00 17,961.00 0.00

AFS 4G 1 AFS ACT 18,976.32 10/23/01 18,976.32 0.00 100%
AFS 4G 2 EQUIP APPROV 21,523.35 05/04/99 21,523.35 0.00 100%

TOTAL SUB-PROJECT 4G IBERIA RES STA/FENCING(ITEM 19 40,499.67 40,499.67 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,369
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4H 2 EQUIP APPROV 34,629.66 03/30/00 34,629.66 0.00 100%

TOTAL SUB-PROJECT 4H FENCE-HILL FARM RES STA(ITM 18 34,629.66 34,629.66 0.00

535065 40 01 1997 GEORGE W TUCKER & ASSOC INC F1 03/13/98 4,420.00 05/13/99 4,420.00 0.00 03/13/01 100%

TOTAL CONTRACT 535065 4,420.00 4,420.00 0.00

TOTAL SUB-PROJECT 40 LSU/BR(ITEM 28)ALLEN HALL AHU 4,420.00 4,420.00 0.00

537133 41 01 1997 JOHN J GUTH ASSOCIATES F1 08/20/98 33,911.00 06/04/02 33,911.00 0.00 04/04/49 100%
537133 41 02 1997 JOHN J GUTH ASSOCIATES R1 08/20/98 205.00 06/04/02 205.00 0.00 04/04/49 100%

TOTAL CONTRACT 537133 34,116.00 34,116.00 0.00

553658 41 01 1997 BERNHARD MECHANICAL CN 12/13/99 387,007.28 12/07/01 387,007.28 0.00 07/21/00 100%
553658 41 02 1997 BERNHARD MECHANICAL PL 12/13/99 23,750.00 12/07/01 23,750.00 0.00 07/21/00 100%
553658 41 03 1997 BERNHARD MECHANICAL LD 12/13/99 0.00 12/07/01 0.00 0.00 07/21/00
553658 41 90 RETAINAGE WITHHELD CN 12/07/01 38,700.73-
553658 41 91 RETAINAGE PAID CN 12/07/01 38,700.73 0.00

TOTAL CONTRACT 553658 410,757.28 410,757.28 0.00

AFS 41 4 AFS MISC. 582.37 12/06/99 582.37 0.00 100%
AFS 41 5 AFS TESTING 0.00 0.00 0.00
AFS 41 6 AFS BLD RISK 588.00 09/20/01 588.00 0.00 100%
AFS 41 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 LSUMC/SHR(ITEM 7)MED SCH CHILL 446,043.65 446,043.65 0.00

537282 42 01 1997 EDMONDS ENGINEERING SERVICES F1 08/18/98 34,100.00 04/02/02 33,820.24 279.76 04/04/49 99%
537282 42 02 1997 EDMONDS ENGINEERING SERVICES R1 08/18/98 279.76 04/02/02 279.76 0.00 04/04/49 100%

TOTAL CONTRACT 537282 34,379.76 34,100.00 279.76

566751 42 01 1997 BERNHARD MECHANICAL CN 01/29/01 155,006.99 06/04/02 155,006.99 0.00 06/29/01 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,370
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566751 42 90 RETAINAGE WITHHELD CN 06/04/02 38,762.00-
566751 42 91 RETAINAGE PAID CN 06/04/02 38,762.00 0.00

TOTAL CONTRACT 566751 155,006.99 155,006.99 0.00

AFS 42 M MJR RPR AUTH 0.00 0.00 0.00
AFS 42 4 AFS MISC. 602.19 01/23/01 602.19 0.00 100%
AFS 42 5 AFS TESTING 0.00 0.00 0.00
AFS 42 6 AFS BLD RISK 210.00 08/02/01 210.00 0.00 100%

TOTAL SUB-PROJECT 42 LSU/SHR(ITEM 2)500 TON CHILLER 190,198.94 189,919.18 279.76

AFS 43 2 EQUIP APPROV 2,800.00 07/10/98 2,800.00 0.00 100%

TOTAL SUB-PROJECT 43 LSU AG STA(ITEM 32)HVAC/SWEET 2,800.00 2,800.00 0.00

AFS 44 2 EQUIP APPROV 64,528.34 07/31/00 64,528.34 0.00 100%

TOTAL SUB-PROJECT 44 UNO(ITEM #12)FLOOR SYS REPLACE 64,528.34 64,528.34 0.00

AFS 45 1 AFS ACT 13,488.92 07/10/98 13,488.92 0.00 100%
AFS 45 2 EQUIP APPROV 7,485.00 07/09/98 7,485.00 0.00 100%

TOTAL SUB-PROJECT 45 LSU/BR(ITEM #30)CARPET REPLACE 20,973.92 20,973.92 0.00

535905 46 02 1997 JOHNSON CONTROLS INC 10/16/97 3,418.31 11/22/99 3,418.31 0.00 12/31/01 100%
535905 ALL RETAINAGE REPORTED
535905 UNDER PROJECT: CG906-66

TOTAL CONTRACT 535905 1MULT 3,418.31 3,418.31 0.00

TOTAL SUB-PROJECT 46 LSU/A/# 10-BOLTON LIB. HVAC 3,418.31 3,418.31 0.00

536318 47 01 1997 JOHN J GUTH ASSOCIATES F1 05/01/98 28,480.00 09/13/00 28,480.00 0.00 07/30/00 100%
536318 47 02 1997 JOHN J GUTH ASSOCIATES R1 05/01/98 110.00 09/13/00 110.00 0.00 07/30/00 100%

TOTAL CONTRACT 536318 28,590.00 28,590.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,371
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553305 47 02 1997 REPUBLIC CONTRACTORS INC 07/14/99 150,216.00 08/30/00 150,216.00 0.00 05/02/00 100%
553305 47 90 RETAINAGE WITHHELD 08/30/00 29,121.60-
553305 47 91 RETAINAGE PAID 08/30/00 29,121.60 0.00

TOTAL CONTRACT 553305 1MULT 150,216.00 150,216.00 0.00

TOTAL SUB-PROJECT 47 LSUMC/SHR(ITEM 4)DIESEL STORAG 178,806.00 178,806.00 0.00

536320 48 01 1997 JOHN J GUTH ASSOCIATES F1 05/01/98 41,745.00 03/08/02 41,745.00 0.00 12/31/01 100%
536320 48 02 1997 JOHN J GUTH ASSOCIATES R1 05/01/98 218.00 03/08/02 218.00 0.00 12/31/01 100%

TOTAL CONTRACT 536320 41,963.00 41,963.00 0.00

566679 48 02 1997 RRAC CONTRACTORS INC 08/28/00 248,074.00 04/12/02 248,074.00 0.00 09/28/01 100%
566679 48 90 RETAINAGE WITHHELD 04/12/02 45,543.10-
566679 48 91 RETAINAGE PAID 04/12/02 45,543.10 0.00

TOTAL CONTRACT 566679 1MULT 248,074.00 248,074.00 0.00

TOTAL SUB-PROJECT 48 LSUMC/SHR(ITEM 8)HVAC BIOMEDIC 290,037.00 290,037.00 0.00

536920 49 01 1997 NEW AND ASSOCIATES CN 07/16/98 16,070.00 12/02/98 16,070.00 0.00 07/29/98 100%

TOTAL CONTRACT 536920 16,070.00 16,070.00 0.00

TOTAL SUB-PROJECT 49 LSU/A(ITEM 5)RPR 600 TON COOLI 16,070.00 16,070.00 0.00

AFS 50 2 EQUIP APPROV 8,634.00 08/19/98 8,634.00 0.00 100%

TOTAL SUB-PROJECT 50 LSUMC/NO(ITEM 4)BOILER DENTAL 8,634.00 8,634.00 0.00

537166 51 01 1997 MERRITT MCDONALD CONSTRUCTION 07/13/98 56,693.00 12/29/98 56,693.00 0.00 10/16/98 100%
537166 51 90 RETAINAGE WITHHELD 12/29/98 5,669.30-
537166 51 91 RETAINAGE PAID 12/29/98 5,669.30 0.00

TOTAL CONTRACT 537166 56,693.00 56,693.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,372
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 51 LSU/BR(ITEM 7)STREET RPRS CAMP 56,693.00 56,693.00 0.00

537904 52 01 1997 JOHNSON CONTROLS INC 07/28/98 76,173.00 08/20/99 76,173.00 0.00 10/13/98 100%
537904 52 90 RETAINAGE WITHHELD 08/20/99 7,617.30-
537904 52 91 RETAINAGE PAID 08/20/99 7,617.30 0.00

TOTAL CONTRACT 537904 76,173.00 76,173.00 0.00

TOTAL SUB-PROJECT 52 LSU/BR(ITEM 23)HVAC DESIGN CTR 76,173.00 76,173.00 0.00

AFS 53 2 EQUIP APPROV 35,828.00 08/23/99 35,828.00 0.00 100%

TOTAL SUB-PROJECT 53 LSU/BR(ITEM 18)FREEZER/AGRONOM 35,828.00 35,828.00 0.00

538410 54 01 1997 R J DAIGLE & SONS CONTR INC 09/08/98 66,434.89 12/29/98 66,434.89 0.00 10/05/98 100%
538410 54 90 RETAINAGE WITHHELD 12/29/98 6,643.49-
538410 54 91 RETAINAGE PAID 12/29/98 6,643.49 0.00

TOTAL CONTRACT 538410 66,434.89 66,434.89 0.00

TOTAL SUB-PROJECT 54 AG STA/BURDON ASPHALT RD OVERL 66,434.89 66,434.89 0.00

538290 55 01 1997 MERRITT MCDONALD CONSTRUCTION 09/14/98 0.00 0.00 0.00 10/28/98

TOTAL CONTRACT 538290 0.00 0.00 0.00

552054 55 01 1997 DIAMOND METAL COATINGS LLC 08/09/99 11,290.00 12/16/99 11,290.00 0.00 09/24/99 100%
552054 55 90 RETAINAGE WITHHELD 12/16/99 1,129.00-
552054 55 91 RETAINAGE PAID 12/16/99 1,129.00 0.00

TOTAL CONTRACT 552054 11,290.00 11,290.00 0.00

TOTAL SUB-PROJECT 55 AG STA/HAMMOND(ITEM 15)METAL R 11,290.00 11,290.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,373
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537730 56 02 1997 BERNHARD MECHANICAL CN 10/05/98 83,800.00 01/27/00 83,800.00 0.00 05/20/99 100%
537730 56 03 1997 BERNHARD MECHANICAL PL 10/05/98 2,450.00 01/27/00 2,450.00 0.00 05/20/99 100%
537730 56 04 1997 BERNHARD MECHANICAL LD 10/05/98 0.00 01/27/00 0.00 0.00 05/20/99
537730 56 90 RETAINAGE WITHHELD CN 01/27/00 24,727.10-
537730 56 91 RETAINAGE PAID CN 01/27/00 24,727.10 0.00

TOTAL CONTRACT 537730 1MULT 86,250.00 86,250.00 0.00

TOTAL SUB-PROJECT 56 LSU/S RPL 500 TON CHILLER(ORM) 86,250.00 86,250.00 0.00

539483 57 01 1997 ROBERT L LUNSFORD F1 07/10/98 11,470.00 10/15/99 11,235.00 235.00 07/10/01 97%

TOTAL CONTRACT 539483 11,470.00 11,235.00 235.00

546962 57 01 1997 DALE'S ROOFING & SHEET METAL 05/18/99 124,273.00 01/06/00 124,273.00 0.00 08/24/99 100%
546962 57 90 RETAINAGE WITHHELD 01/06/00 12,427.30-
546962 57 91 RETAINAGE PAID 01/06/00 12,427.30 0.00

TOTAL CONTRACT 546962 124,273.00 124,273.00 0.00

TOTAL SUB-PROJECT 57 LSU/BR(ITEM 39)RURAL LIFE MUSE 135,743.00 135,508.00 235.00

539485 58 01 1997 ROBERT L LUNSFORD F1 10/20/98 11,743.00 09/01/99 11,743.00 0.00 10/20/01 100%

TOTAL CONTRACT 539485 11,743.00 11,743.00 0.00

543981 58 01 1997 LIVINGSTON ROOFING CO INC 03/15/99 127,499.00 10/04/99 127,499.00 0.00 07/21/99 100%
543981 58 90 RETAINAGE WITHHELD 10/04/99 12,749.90-
543981 58 91 RETAINAGE PAID 10/04/99 12,749.90 0.00

TOTAL CONTRACT 543981 127,499.00 127,499.00 0.00

TOTAL SUB-PROJECT 58 LSU/BR(ITEM 34)DAVID BOYD HALL 139,242.00 139,242.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,374
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532548 60 02 1997 JOHN J GUTH ASSOCIATES FE 07/02/97 3,000.74 07/30/99 3,000.74 0.00 07/02/00 100%

TOTAL CONTRACT 532548 1MULT 3,000.74 3,000.74 0.00

538413 60 04 1997 RRAC CONTRACTORS INC 05/18/98 57,619.81 10/12/99 57,619.81 0.00 07/21/99 100%
538413 ALL RETAINAGE REPORTED
538413 UNDER PROJECT: CG906-67

TOTAL CONTRACT 538413 1MULT 57,619.81 57,619.81 0.00

TOTAL SUB-PROJECT 60 LSU/S(ITEM 3)UNDERGRD STEAM LI 60,620.55 60,620.55 0.00

539507 61 01 1997 BAUDIER MECHANICAL CONTRACTORS 09/01/98 151,184.00 10/04/99 151,184.00 0.00 06/02/99 100%
539507 61 90 RETAINAGE WITHHELD 10/04/99 15,118.40-
539507 61 91 RETAINAGE PAID 10/04/99 15,118.40 0.00

TOTAL CONTRACT 539507 151,184.00 151,184.00 0.00

TOTAL SUB-PROJECT 61 LSUMC/NO(ITEM 2)INSTL WTR SOFT 151,184.00 151,184.00 0.00

539751 62 01 1997 SMITH, TIPTON, BAILEY, PARKER F1 10/12/98 15,981.00 10/01/99 15,981.00 0.00 10/12/01 100%

TOTAL CONTRACT 539751 15,981.00 15,981.00 0.00

543984 62 01 1997 GROUP CONTRACTORS INC 03/09/99 155,152.24 11/04/99 155,152.24 0.00 06/30/99 100%
543984 62 90 RETAINAGE WITHHELD 11/04/99 15,515.22-
543984 62 91 RETAINAGE PAID 11/04/99 15,515.22 0.00

TOTAL CONTRACT 543984 155,152.24 155,152.24 0.00

TOTAL SUB-PROJECT 62 LSU/BR(ITEM 44)LONG FIELDHOUSE 171,133.24 171,133.24 0.00

539753 63 01 1997 SMITH, TIPTON, BAILEY, PARKER F1 10/12/98 10,305.00 02/11/99 10,305.00 0.00 10/12/01 100%

TOTAL CONTRACT 539753 10,305.00 10,305.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,375
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

545917 63 01 1997 GROUP CONTRACTORS INC 03/22/99 96,042.77 12/01/99 96,042.77 0.00 06/28/99 100%
545917 63 90 RETAINAGE WITHHELD 12/01/99 9,604.28-
545917 63 91 RETAINAGE PAID 12/01/99 9,604.28 0.00

TOTAL CONTRACT 545917 96,042.77 96,042.77 0.00

TOTAL SUB-PROJECT 63 LSU/BR(ITEM 45)MUSIC/DRAMATIC 106,347.77 106,347.77 0.00

539750 64 01 1997 ASSAF, SIMONEAUX, TAUZIN & F1 07/30/98 16,193.35 03/09/01 16,193.35 0.00 07/30/01 100%

TOTAL CONTRACT 539750 16,193.35 16,193.35 0.00

576523 64 01 1997 ASSAF, SIMONEAUX, TAUZIN & F1 07/31/01 13,955.65 07/25/03 13,955.65 0.00 07/31/04 100%

TOTAL CONTRACT 576523 13,955.65 13,955.65 0.00

578873 64 01 1997 BERNHARD MECHANICAL 12/04/01 104,255.62 10/29/02 104,255.62 0.00 06/06/02 100%
578873 ALL RETAINAGE REPORTED
578873 UNDER PROJECT: 00165-64

TOTAL CONTRACT 578873 1MULT 104,255.62 104,255.62 0.00

AFS 64 1 AFS ACT 345.00 06/26/01 345.00 0.00 100%
AFS 64 2 EQUIP APPROV 89,252.38 06/26/01 89,252.38 0.00 100%

TOTAL SUB-PROJECT 64 LSU/BR(ITEM 59)POWER HS DEAERA 224,002.00 224,002.00 0.00

AFS 65 2 EQUIP APPROV 120,000.00 02/03/00 120,000.00 0.00 100%

TOTAL SUB-PROJECT 65 UNO(ITEM #8)-SIDEWALK REPAIR 120,000.00 120,000.00 0.00

540030 66 01 1997 THE MELETON BACQUE' GROUP F1 05/27/98 0.00 0.00 0.00 05/27/98

TOTAL CONTRACT 540030 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 LAW CTR(ITEM 1)REMODEL 3 ELEVA 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,376
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540380 67 01 1997 ASSAF, SIMONEAUX, TAUZIN & F1 07/30/98 9,996.45 08/30/00 9,996.45 0.00 07/30/01 100%
540380 67 02 1997 ASSAF, SIMONEAUX, TAUZIN & F1 07/30/98 4,000.00 08/30/00 4,000.00 0.00 07/30/01 100%

TOTAL CONTRACT 540380 13,996.45 13,996.45 0.00

556669 67 01 1997 BERNHARD MECHANICAL 02/15/00 92,947.00 12/08/00 92,947.00 0.00 08/01/00 100%
556669 67 90 RETAINAGE WITHHELD 12/08/00 9,294.70-
556669 67 91 RETAINAGE PAID 12/08/00 9,294.70 0.00

TOTAL CONTRACT 556669 92,947.00 92,947.00 0.00

TOTAL SUB-PROJECT 67 LSU/BR/VET MED(ITEM 9)DEAERATO 106,943.45 106,943.45 0.00

540422 68 01 1997 BERNHARD BROTHERS MECHANICAL 11/03/98 55,337.00 09/24/99 55,337.00 0.00 02/15/99 100%
540422 68 90 RETAINAGE WITHHELD 09/24/99 5,533.70-
540422 68 91 RETAINAGE PAID 09/24/99 5,533.70 0.00

TOTAL CONTRACT 540422 55,337.00 55,337.00 0.00

TOTAL SUB-PROJECT 68 LSU/BR(ITEM 4)UTIL SYS-STEAM C 55,337.00 55,337.00 0.00

540425 69 01 1997 BERNHARD BROTHERS MECHANICAL 09/01/98 219,962.00 05/27/99 219,962.00 0.00 12/30/98 100%
540425 69 90 RETAINAGE WITHHELD 05/27/99 21,996.20-
540425 69 91 RETAINAGE PAID 05/27/99 21,996.20 0.00

TOTAL CONTRACT 540425 219,962.00 219,962.00 0.00

AFS 69 2 EQUIP APPROV 20,480.00 03/15/99 20,480.00 0.00 100%

TOTAL SUB-PROJECT 69 LSU/BR(ITEM 64)CAMPUSWIDE STEA 240,442.00 240,442.00 0.00

540493 70 01 1997 CYNTHIA M STEWART F1 06/16/98 6,471.00 09/02/99 6,471.00 0.00 06/16/01 100%

TOTAL CONTRACT 540493 6,471.00 6,471.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,377
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542315 70 01 1997 GROUP CONTRACTORS INC 01/18/99 57,621.50 09/10/99 57,621.50 0.00 03/11/99 100%
542315 70 90 RETAINAGE WITHHELD 09/10/99 5,762.15-
542315 70 91 RETAINAGE PAID 09/10/99 5,762.15 0.00

TOTAL CONTRACT 542315 57,621.50 57,621.50 0.00

TOTAL SUB-PROJECT 70 LSU/BR(ITEM 54)LONG FIELDHOUSE 64,092.50 64,092.50 0.00

540492 71 01 1997 CYNTHIA M STEWART F1 06/16/98 2,663.00 09/02/99 2,663.00 0.00 06/16/01 100%

TOTAL CONTRACT 540492 2,663.00 2,663.00 0.00

544150 71 01 1997 GROUP CONTRACTORS INC 03/12/99 21,630.00 08/17/99 21,630.00 0.00 04/11/99 100%
544150 71 90 RETAINAGE WITHHELD 08/17/99 2,163.00-
544150 71 91 RETAINAGE PAID 08/17/99 2,163.00 0.00

TOTAL CONTRACT 544150 21,630.00 21,630.00 0.00

TOTAL SUB-PROJECT 71 LSU/BR(ITEM 56)BAND HALL CLASS 24,293.00 24,293.00 0.00

540777 72 01 1997 COZIC CONTRACTORS INC 10/21/98 76,215.00 04/14/99 76,215.00 0.00 01/06/99 100%
540777 72 90 RETAINAGE WITHHELD 04/14/99 7,621.50-
540777 72 91 RETAINAGE PAID 04/14/99 7,621.50 0.00

TOTAL CONTRACT 540777 76,215.00 76,215.00 0.00

546619 72 01 1997 DAMMON ENGINEERING INC F1 10/01/98 5,100.00 06/02/99 5,100.00 0.00 12/31/98 100%

TOTAL CONTRACT 546619 5,100.00 5,100.00 0.00

AFS 72 2 EQUIP APPROV 11,185.45 05/26/99 11,185.45 0.00 100%

TOTAL SUB-PROJECT 72 UNO(ITEM 4)LIBERAL ARTS REFURB 92,500.45 92,500.45 0.00

AFS 73 2 EQUIP APPROV 12,995.00 03/19/99 12,995.00 0.00 100%

TOTAL SUB-PROJECT 73 LSU/BR(ITEM 53)AG ENG CLASSRM 12,995.00 12,995.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,378
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546719 74 01 1997 ASSAF, SIMONEAUX, TAUZIN & F1 02/04/99 10,190.00 03/09/01 10,190.00 0.00 02/04/02 100%

TOTAL CONTRACT 546719 10,190.00 10,190.00 0.00

560629 74 01 1997 BERNHARD MECHANICAL 06/15/00 94,968.00 04/11/01 94,968.00 0.00 01/03/01 100%
560629 74 90 RETAINAGE WITHHELD 04/11/01 9,496.80-
560629 74 91 RETAINAGE PAID 04/11/01 9,496.80 0.00

TOTAL CONTRACT 560629 94,968.00 94,968.00 0.00

TOTAL SUB-PROJECT 74 LSU/BR(ITEM #24)AHU AUDUBON SU 105,158.00 105,158.00 0.00

543023 75 01 1997 JERRY M CAMPBELL & ASSOCIATES F1 01/28/99 11,946.25 05/15/00 11,946.25 0.00 01/28/02 100%

TOTAL CONTRACT 543023 11,946.25 11,946.25 0.00

546403 75 01 1997 ARKEL CONSTRUCTORS INC 04/13/99 113,010.37 08/30/00 113,010.37 0.00 12/13/99 100%
546403 75 90 RETAINAGE WITHHELD 08/30/00 11,301.04-
546403 75 91 RETAINAGE PAID 08/30/00 11,301.04 0.00

TOTAL CONTRACT 546403 113,010.37 113,010.37 0.00

AFS 75 2 EQUIP APPROV 1,354.00 09/23/02 1,354.00 0.00 100%

TOTAL SUB-PROJECT 75 LSU/BR(ITEM #60)H. D. WILSON 126,310.62 126,310.62 0.00

542944 76 01 1997 LAWSON C LOTT JR ARCHITECT F1 01/28/99 22,276.00 09/11/00 22,276.00 0.00 01/28/02 100%

TOTAL CONTRACT 542944 22,276.00 22,276.00 0.00

551581 76 01 1997 LAKESHORE ROOFING AND 07/26/99 121,028.62 04/26/00 121,028.62 0.00 04/14/00 100%
551581 76 02 1997 LAKESHORE ROOFING AND LN 07/26/99 0.00 04/26/00 0.00 0.00 04/14/00
551581 76 03 1997 LAKESHORE ROOFING AND 07/26/99 96,693.96 04/26/00 96,693.96 0.00 04/14/00 100%
551581 76 04 1997 LAKESHORE ROOFING AND LN 07/26/99 0.00 04/26/00 0.00 0.00 04/14/00
551581 76 05 1997 LAKESHORE ROOFING AND 07/26/99 12,262.50 04/26/00 12,262.50 0.00 04/14/00 100%
551581 76 06 1997 LAKESHORE ROOFING AND LN 07/26/99 0.00 04/26/00 0.00 0.00 04/14/00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,379
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551581 76 07 1997 LAKESHORE ROOFING AND 07/26/99 0.00 04/26/00 0.00 0.00 04/14/00
551581 76 90 RETAINAGE WITHHELD 04/26/00 0.00
551581 76 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 551581 229,985.08 229,985.08 0.00

589924 76 01 1997 UNITED STATES FIDELITY & 07/26/99 26,353.90 09/17/02 26,353.90 0.00 04/14/00 100%

TOTAL CONTRACT 589924 26,353.90 26,353.90 0.00

TOTAL SUB-PROJECT 76 LSU/BR(ITEM #47)ROOF HOWE RUSS 278,614.98 278,614.98 0.00

557076 77 01 1997 CHARLES CARTER CONSTRUCTION CN 04/17/00 825,000.00 02/15/02 825,000.00 0.00 09/25/01 100%
557076 77 90 RETAINAGE WITHHELD CN 02/15/02 68,233.78-
557076 77 91 RETAINAGE PAID CN 02/15/02 68,233.78 0.00

TOTAL CONTRACT 557076 825,000.00 825,000.00 0.00

AFS 77 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 77 LSU-BR(ITEM 35)PARKER COLISEUM 825,000.00 825,000.00 0.00

AFS 78 1 AFS ACT 19,130.00 03/16/99 19,130.00 0.00 100%
AFS 78 2 EQUIP APPROV 63,699.00 07/13/99 63,699.00 0.00 100%

TOTAL SUB-PROJECT 78 LSU/BR(ITEM 65)AHU THOMAS BOYD 82,829.00 82,829.00 0.00

544187 79 01 1997 GUY HOPKINS CONSTRUCTION 03/08/99 61,359.06 02/18/00 61,359.06 0.00 09/22/99 100%
544187 79 90 RETAINAGE WITHHELD 02/18/00 6,135.91-
544187 79 91 RETAINAGE PAID 02/18/00 6,135.91 0.00

TOTAL CONTRACT 544187 61,359.06 61,359.06 0.00

TOTAL SUB-PROJECT 79 LSU AG ST-AQUA PONDS BEN HUR 61,359.06 61,359.06 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,380
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544540 80 01 1997 CHENEVERT SONGY RODI F1 03/26/99 18,016.00 08/14/00 18,016.00 0.00 03/26/02 100%

TOTAL CONTRACT 544540 18,016.00 18,016.00 0.00

559687 80 01 1997 GROUP CONTRACTORS INC 04/24/00 176,800.00 10/23/00 176,800.00 0.00 06/06/00 100%
559687 80 90 RETAINAGE WITHHELD 10/23/00 17,680.00-
559687 80 91 RETAINAGE PAID 10/23/00 17,680.00 0.00

TOTAL CONTRACT 559687 176,800.00 176,800.00 0.00

TOTAL SUB-PROJECT 80 LSU/BR(ITEM 66)CEILING ASSEMBL 194,816.00 194,816.00 0.00

544771 81 01 1997 BERG INC 07/14/98 68,619.00 09/08/99 68,619.00 0.00 05/01/99 100%
544771 81 90 RETAINAGE WITHHELD 09/08/99 6,651.90-
544771 81 91 RETAINAGE PAID 09/08/99 6,651.90 0.00

TOTAL CONTRACT 544771 68,619.00 68,619.00 0.00

TOTAL SUB-PROJECT 81 LSU/E(ITEM 2)ACADIAN CTR/3 AIR 68,619.00 68,619.00 0.00

552040 82 01 1997 ROOF TECHNOLOGIES INC 08/09/99 416,188.00 07/14/00 416,188.00 0.00 03/31/00 100%
552040 82 90 RETAINAGE WITHHELD 07/14/00 41,618.80-
552040 82 91 RETAINAGE PAID 07/14/00 41,618.80 0.00

TOTAL CONTRACT 552040 416,188.00 416,188.00 0.00

AFS 82 4 AFS MISC. 0.00 0.00 0.00
AFS 82 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 82 LSUBR(ITEM #36)PLEASANT HALL 416,188.00 416,188.00 0.00

549919 83 01 1997 NEON SIGN CORP 08/20/98 47,766.44 09/22/00 47,766.44 0.00 03/17/00 100%
549919 83 90 RETAINAGE WITHHELD 09/22/00 4,776.64-
549919 83 91 RETAINAGE PAID 09/22/00 4,776.64 0.00

TOTAL CONTRACT 549919 47,766.44 47,766.44 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,381
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 83 UNO(ITEM 2)EXTERIOR SIGN RPLC 47,766.44 47,766.44 0.00

AFS 84 2 EQUIP APPROV 63,186.00 10/19/00 63,186.00 0.00 100%

TOTAL SUB-PROJECT 84 LSU/BR(ITEM 67)BOILERS ENG LAB 63,186.00 63,186.00 0.00

555606 85 01 1997 JERRY M CAMPBELL & ASSOCIATES F1 01/18/00 14,944.80 02/07/01 14,944.80 0.00 04/04/49 100%

TOTAL CONTRACT 555606 14,944.80 14,944.80 0.00

AFS 85 4 AFS MISC. 0.00 0.00 0.00
AFS 85 5 AFS TESTING 0.00 0.00 0.00
AFS 85 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 85 LSU/BR(ITEM 50)JOURNALISM BLDG 14,944.80 14,944.80 0.00

541344 89 02 1997 ANTHONY J GENDUSA JR F1 11/01/98 7,654.66 09/10/99 7,654.66 0.00 10/31/99 100%

TOTAL CONTRACT 541344 1MULT 7,654.66 7,654.66 0.00

558693 89 01 1997 ANTHONY J GENDUSA JR F1 01/10/00 18,599.01 09/25/00 18,599.01 0.00 10/31/00 100%

TOTAL CONTRACT 558693 18,599.01 18,599.01 0.00

558757 89 02 1997 WESTERN WATERPROOFING CO OF 02/21/00 392,715.61 12/04/00 392,715.61 0.00 07/19/00 100%
558757 89 90 RETAINAGE WITHHELD 12/04/00 52,658.80-
558757 89 91 RETAINAGE PAID 12/04/00 52,658.80 0.00

TOTAL CONTRACT 558757 1MULT 392,715.61 392,715.61 0.00

TOTAL SUB-PROJECT 89 UNO(ITEM 9)MATH,CC & JEFF CTR 418,969.28 418,969.28 0.00

541835 9A 02 1997 CLEAN AIR SYSTEMS OF LA INC 12/21/98 200,000.00 10/19/99 200,000.00 0.00 04/16/99 100%
541835 9A 90 RETAINAGE WITHHELD 10/19/99 25,198.80-
541835 9A 91 RETAINAGE PAID 10/19/99 25,198.80 0.00

TOTAL CONTRACT 541835 1MULT 200,000.00 200,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,382
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 9A LSUMC-SHR(ITEM 2)DUCT CLEANING 200,000.00 200,000.00 0.00

545648 90 01 1997 BERG INC 10/31/98 52,895.00 05/25/99 52,895.00 0.00 11/20/98 100%
545648 90 90 RETAINAGE WITHHELD 05/25/99 5,289.50-
545648 90 91 RETAINAGE PAID 05/25/99 5,289.50 0.00

TOTAL CONTRACT 545648 52,895.00 52,895.00 0.00

TOTAL SUB-PROJECT 90 LSUMC/NO(ITEM 5)RPL AIR HANDLE 52,895.00 52,895.00 0.00

545650 91 01 1997 BERG INC 10/31/98 99,191.00 05/25/99 99,191.00 0.00 11/20/98 100%
545650 91 90 RETAINAGE WITHHELD 05/25/99 9,919.10-
545650 91 91 RETAINAGE PAID 05/25/99 9,919.10 0.00

TOTAL CONTRACT 545650 99,191.00 99,191.00 0.00

TOTAL SUB-PROJECT 91 LSUMC/NO(ITEM 6)RPL LIBR UNITS 99,191.00 99,191.00 0.00

546476 92 02 1997 GROUP CONTRACTORS INC CN 06/14/99 80,511.23 08/23/00 80,511.23 0.00 03/31/00 100%
546476 92 90 RETAINAGE WITHHELD CN 08/23/00 43,065.29-
546476 92 91 RETAINAGE PAID CN 08/23/00 43,065.29 0.00

TOTAL CONTRACT 546476 1MULT 80,511.23 80,511.23 0.00

AFS 92 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 92 LSU/BR(ITEM 33)ALLEN HALL WIND 80,511.23 80,511.23 0.00

546152 93 02 1997 LTH MECHANICAL INC CN 06/07/99 402,850.20 03/03/00 402,850.20 0.00 10/05/99 100%
546152 93 03 1997 LTH MECHANICAL INC PL 06/07/99 28,350.00 03/03/00 28,350.00 0.00 10/05/99 100%
546152 ALL RETAINAGE REPORTED
546152 UNDER PROJECT: CG677-03

TOTAL CONTRACT 546152 1MULT 431,200.20 431,200.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,383
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 93 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 93 LSUMCNO(ITEM 18)CENTRAL PLANT 431,200.20 431,200.20 0.00

AFS 94 2 EQUIP APPROV 57,846.00 06/24/99 57,846.00 0.00 100%

TOTAL SUB-PROJECT 94 UNO(ITEM # 11)KIEFER ARENA 57,846.00 57,846.00 0.00

550662 95 01 1997 PARISH ELECTRIC INC 06/07/99 17,520.00 11/12/99 17,520.00 0.00 08/20/99 100%
550662 95 90 RETAINAGE WITHHELD 11/12/99 1,752.00-
550662 95 91 RETAINAGE PAID 11/12/99 1,752.00 0.00

TOTAL CONTRACT 550662 17,520.00 17,520.00 0.00

TOTAL SUB-PROJECT 95 LSU AG(ITEM 10)BEN HUR ELECTIC 17,520.00 17,520.00 0.00

552503 96 01 1997 SCHINDLER ELEVATOR CORP 06/21/99 46,634.77 03/16/00 46,634.77 0.00 11/10/99 100%
552503 96 90 RETAINAGE WITHHELD 03/16/00 4,663.48-
552503 96 91 RETAINAGE PAID 03/16/00 4,663.48 0.00

TOTAL CONTRACT 552503 46,634.77 46,634.77 0.00

TOTAL SUB-PROJECT 96 LSUMC/NO(ITEM 13)ELEVATOR SAFE 46,634.77 46,634.77 0.00

550663 97 01 1997 LOUISIANA SCHOOL EQUIPMENT CO 06/07/99 11,500.00 03/21/01 11,500.00 0.00 08/06/99 100%
550663 97 90 RETAINAGE WITHHELD 03/21/01 1,150.00-
550663 97 91 RETAINAGE PAID 03/21/01 1,150.00 0.00

TOTAL CONTRACT 550663 11,500.00 11,500.00 0.00

TOTAL SUB-PROJECT 97 LSU/BR(ITEM 63)RPL CURTAINS/MU 11,500.00 11,500.00 0.00

551595 98 01 1997 LOU CON INC 07/16/99 25,163.41 12/13/00 25,163.41 0.00 03/18/00 100%
551595 98 90 RETAINAGE WITHHELD 12/13/00 2,516.34-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,384
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-96S-01 AFS PROJECT NO 97S05
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR CAMPUS

BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$386,823 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551595 98 91 RETAINAGE PAID 12/13/00 2,516.34 0.00

TOTAL CONTRACT 551595 25,163.41 25,163.41 0.00

TOTAL SUB-PROJECT 98 UNO(ITEM 2)SIGNS/FOUNDATIONS 25,163.41 25,163.41 0.00

553933 99 09 1997 CORNE LEMAIRE GROUP F1 11/29/99 3,080.00 05/21/04 3,080.00 0.00 04/04/49 100%
553933 99 10 1997 CORNE LEMAIRE GROUP R6 11/29/99 497.24 05/21/04 497.24 0.00 04/04/49 100%
553933 99 11 1997 CORNE LEMAIRE GROUP R7 11/29/99 220.00 05/21/04 220.00 0.00 04/04/49 100%

* TOTAL CONTRACT 553933 3,797.24 3,797.24 0.00

589956 99 03 1997 J B MOUTON AND SONS INC CN 09/30/02 165,778.46 12/19/03 165,778.46 0.00 09/09/03 100%
589956 99 90 RETAINAGE WITHHELD CN 12/19/03 47,736.75-
589956 99 91 RETAINAGE PAID CN 12/19/03 47,736.75 0.00

TOTAL CONTRACT 589956 165,778.46 165,778.46 0.00

AFS 99 6 AFS BLD RISK 0.00 0.00 0.00
AFS 99 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 99 RICE RES STA(ITEM 34)OFFICE BL 169,575.70 169,575.70 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97S05 15,498,533.00 15,414,469.70 84,063.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 13,115,300.32 13,086,191.83 29,108.49

TOTAL CONTRACTS 13,115,300.32 13,086,191.83 29,108.49



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,385
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 73 1998 709 STATE GENERAL REVENUE 11,681,000 0

TOTAL ACT 73 11,681,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 11,681,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 11,681,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,386
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563372 AA 01 1998 MONCLA CONSTRUCTION CO INC 04/24/00 31,900.00 09/20/00 31,900.00 0.00 06/13/00 100%
563372 AA 90 RETAINAGE WITHHELD 09/20/00 3,190.00-
563372 AA 91 RETAINAGE PAID 09/20/00 3,190.00 0.00

TOTAL CONTRACT 563372 31,900.00 31,900.00 0.00

TOTAL SUB-PROJECT AA LSUMC/S(ITEM 4)CEILING INSTALL 31,900.00 31,900.00 0.00

AFS AB 2 EQUIP APPROV 20,500.00 10/26/00 20,500.00 0.00 100%
AFS AB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT AB LSU/BR(ITEM 53)S STADIUM WATER 20,500.00 20,500.00 0.00

AFS AC 2 EQUIP APPROV 39,810.00 10/24/00 39,810.00 0.00 100%

TOTAL SUB-PROJECT AC LSUMC/NO(ITEM 7)RPL AUDIO SYST 39,810.00 39,810.00 0.00

565289 AD 01 1998 BERNHARD MECHANICAL 09/27/00 288,596.25 01/18/02 288,596.25 0.00 04/08/01 100%
565289 AD 90 RETAINAGE WITHHELD 01/18/02 28,859.63-
565289 AD 91 RETAINAGE PAID 01/18/02 28,859.63 0.00

TOTAL CONTRACT 565289 288,596.25 288,596.25 0.00

TOTAL SUB-PROJECT AD LSU/BR(ITEM 51)RPL AHU #4483 288,596.25 288,596.25 0.00

568885 AE 01 1998 FENNER CONSULTING LLC F1 02/01/01 5,085.00 03/30/01 5,085.00 0.00 05/31/01 100%

TOTAL CONTRACT 568885 5,085.00 5,085.00 0.00

581058 AE 01 1998 THOMSON GENERAL 02/04/02 232,741.00 04/11/03 232,741.00 0.00 12/16/02 100%
581058 ALL RETAINAGE REPORTED
581058 UNDER PROJECT: 00165-AE

TOTAL CONTRACT 581058 1MULT 232,741.00 232,741.00 0.00

TOTAL SUB-PROJECT AE LSUMC/SHR(ITEM 9)ELEVATOR LOBB 237,826.00 237,826.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,387
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565670 AF 01 1998 JERRY M CAMPBELL & ASSOCIATES F1 11/11/99 28,647.00 07/23/02 28,647.00 0.00 11/11/02 100%

TOTAL CONTRACT 565670 28,647.00 28,647.00 0.00

577704 AF 01 1998 MYRTON BONNER DUNCAN 09/24/01 293,073.00 09/13/02 293,073.00 0.00 03/26/02 100%
577704 ALL RETAINAGE REPORTED
577704 UNDER PROJECT: 00165-AF

TOTAL CONTRACT 577704 1MULT 293,073.00 293,073.00 0.00

TOTAL SUB-PROJECT AF LSU/BR(ITEM 33)INT RPRS/FUME H 321,720.00 321,720.00 0.00

573046 AG 01 1998 BRUCE P CREIGHTON PE F1 04/16/01 15,958.16 03/12/02 15,958.16 0.00 02/01/02 100%

TOTAL CONTRACT 573046 15,958.16 15,958.16 0.00

573047 AG 01 1998 BRUCE P CREIGHTON PE F1 01/26/01 7,500.00 07/06/01 7,500.00 0.00 04/01/01 100%

TOTAL CONTRACT 573047 7,500.00 7,500.00 0.00

579741 AG 01 1998 FRISCHHERTZ ELECTRIC CO INC 12/26/01 52,682.00 12/13/02 52,682.00 0.00 03/01/02 100%
579741 AG 90 RETAINAGE WITHHELD 12/13/02 5,268.20-
579741 AG 91 RETAINAGE PAID 12/13/02 5,268.20 0.00

TOTAL CONTRACT 579741 52,682.00 52,682.00 0.00

TOTAL SUB-PROJECT AG UNO(#2)CTRL UTIL-SWITCHGEAR RE 76,140.16 76,140.16 0.00

566679 AH 03 1998 RRAC CONTRACTORS INC 08/28/00 163,634.97 04/12/02 163,634.97 0.00 09/28/01 100%
566679 ALL RETAINAGE REPORTED
566679 UNDER PROJECT: 97S05-48

TOTAL CONTRACT 566679 1MULT 163,634.97 163,634.97 0.00

TOTAL SUB-PROJECT AH LSUMC/SHR(#12)HVAC BIOMEDICAL 163,634.97 163,634.97 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,388
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

575687 AI 01 1998 MERIT SPRINKLER CO INC 02/15/01 28,489.00 12/21/01 28,489.00 0.00 07/15/01 100%
575687 AI 90 RETAINAGE WITHHELD 12/21/01 2,848.90-
575687 AI 91 RETAINAGE PAID 12/21/01 2,848.90 0.00

TOTAL CONTRACT 575687 28,489.00 28,489.00 0.00

TOTAL SUB-PROJECT AI UNO(ITEM #1)AUTO SPRINKLER PRO 28,489.00 28,489.00 0.00

575684 AJ 01 1998 AQUA POOL SYSTEMS INC 08/16/01 17,855.00 12/21/01 17,855.00 0.00 12/31/01 100%

TOTAL CONTRACT 575684 17,855.00 17,855.00 0.00

TOTAL SUB-PROJECT AJ LSU/E(#6)CIRCULATORY/CHLORINE 17,855.00 17,855.00 0.00

555873 AK 02 1998 BRUNT CONSTRUCTION INC 12/09/99 43,925.00 07/21/00 43,925.00 0.00 04/20/00 100%
555873 ALL RETAINAGE REPORTED
555873 UNDER PROJECT: 97S05-AK

TOTAL CONTRACT 555873 1MULT 43,925.00 43,925.00 0.00

TOTAL SUB-PROJECT AK PENNINGTON(ITEM 1)WTRPROOF PAN 43,925.00 43,925.00 0.00

556711 AL 01 1998 MARRERO, COUVILLON & F1 02/07/00 5,698.00 04/02/02 5,698.00 0.00 02/07/03 100%

TOTAL CONTRACT 556711 5,698.00 5,698.00 0.00

567911 AL 01 1998 BUFFALO ELECTRIC INC 01/22/01 50,112.59 05/31/02 50,112.59 0.00 12/30/01 100%
567911 AL 90 RETAINAGE WITHHELD 05/31/02 5,011.26-
567911 AL 91 RETAINAGE PAID 05/31/02 5,011.26 0.00

TOTAL CONTRACT 567911 50,112.59 50,112.59 0.00

TOTAL SUB-PROJECT AL ITEM 17)ST GABRIEL RES STA/ELE 55,810.59 55,810.59 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,389
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556824 AM 01 1998 ARC MECHANICAL CONTRACTORS INC 01/21/00 268,700.00 11/06/00 268,700.00 0.00 08/09/00 100%
556824 AM 90 RETAINAGE WITHHELD 11/06/00 26,870.00-
556824 AM 91 RETAINAGE PAID 11/06/00 26,870.00 0.00

TOTAL CONTRACT 556824 268,700.00 268,700.00 0.00

TOTAL SUB-PROJECT AM LSUMC/NO(ITEM 3)BOILER CONTROL 268,700.00 268,700.00 0.00

563097 AN 01 1998 IMPACT CONSTRUCTION INC 05/15/00 43,575.00 11/17/00 43,575.00 0.00 08/15/00 100%
563097 AN 90 RETAINAGE WITHHELD 11/17/00 4,357.50-
563097 AN 91 RETAINAGE PAID 11/17/00 4,357.50 0.00

TOTAL CONTRACT 563097 43,575.00 43,575.00 0.00

AFS AN 2 EQUIP APPROV 5,512.40 06/26/02 5,512.40 0.00 100%

TOTAL SUB-PROJECT AN UNO(ITEM 6)JC:WALL LIGHT/RESTR 49,087.40 49,087.40 0.00

563202 AP 01 1998 E B FEUCHT & SONS INC 06/19/00 35,453.30 12/13/00 35,453.30 0.00 08/07/00 100%

TOTAL CONTRACT 563202 35,453.30 35,453.30 0.00

AFS AP 2 EQUIP APPROV 19,175.00 02/15/01 19,175.00 0.00 100%

TOTAL SUB-PROJECT AP LSU/E(ITEM 4)POOL REPLASTERING 54,628.30 54,628.30 0.00

574730 AQ 01 1998 ASSAF, SIMONEAUX, TAUZIN & F1 06/20/01 13,559.00 08/13/02 13,559.00 0.00 06/20/04 100%

TOTAL CONTRACT 574730 13,559.00 13,559.00 0.00

AFS AQ 2 EQUIP APPROV 94,236.00 08/09/02 94,236.00 0.00 100%

TOTAL SUB-PROJECT AQ LSU/BR(#50)RPL BOILER #1-VET M 107,795.00 107,795.00 0.00

575023 AR 01 1998 DAVID B WOMACK 07/23/01 25,982.45 12/04/01 25,982.45 0.00 08/15/01 100%
575023 AR 90 RETAINAGE WITHHELD 12/04/01 2,598.25-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,390
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

575023 AR 91 RETAINAGE PAID 12/04/01 2,598.25 0.00

TOTAL CONTRACT 575023 25,982.45 25,982.45 0.00

TOTAL SUB-PROJECT AR AG STA(#9)SOUTHEAST FENCING 25,982.45 25,982.45 0.00

575190 AS 01 1998 LAKESHORE ROOFING AND 07/02/01 9,370.00 08/07/01 9,370.00 0.00 08/15/01 100%

TOTAL CONTRACT 575190 9,370.00 9,370.00 0.00

TOTAL SUB-PROJECT AS S/E AG STA(#16)ADMIN BLDG ROOF 9,370.00 9,370.00 0.00

578962 AT 01 1998 DUPRE & SON FLOORING 12/12/01 24,804.08 06/28/02 24,804.08 0.00 06/30/02 100%
578962 AT 90 RETAINAGE WITHHELD 06/28/02 2,480.41-
578962 AT 91 RETAINAGE PAID 06/28/02 2,480.41 0.00

TOTAL CONTRACT 578962 24,804.08 24,804.08 0.00

TOTAL SUB-PROJECT AT LSU-E(#2)LEDOUX LIBRARY CARPET 24,804.08 24,804.08 0.00

AFS AU 2 EQUIP APPROV 7,095.00 01/16/02 7,095.00 0.00 100%

TOTAL SUB-PROJECT AU LSU/BR(#58)CARPET E.B. DORAN 7,095.00 7,095.00 0.00

579173 AV 03 1998 PUMILIA CONTRACTORS INC 12/12/01 38,846.39 01/14/03 38,846.39 0.00 05/30/02 100%
579173 ALL RETAINAGE REPORTED
579173 UNDER PROJECT: 97S05-CI

TOTAL CONTRACT 579173 1MULT 38,846.39 38,846.39 0.00

AFS AV 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT AV UNO(#1)LIFE SAFETY REPAIRS 38,846.39 38,846.39 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,391
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579186 AW 01 1998 DAVID B WOMACK 10/29/01 27,398.00 03/19/02 27,398.00 0.00 12/19/01 100%
579186 AW 90 RETAINAGE WITHHELD 03/19/02 2,739.80-
579186 AW 91 RETAINAGE PAID 03/19/02 2,739.80 0.00

TOTAL CONTRACT 579186 27,398.00 27,398.00 0.00

TOTAL SUB-PROJECT AW AG STA(#3)DEAN LEE FENCING 27,398.00 27,398.00 0.00

AFS AX 2 EQUIP APPROV 14,025.00 01/29/02 14,025.00 0.00 100%

TOTAL SUB-PROJECT AX LSU/BR(#54)RPL CONTROLS-PUMP S 14,025.00 14,025.00 0.00

579537 AY 01 1998 GUITREAU BUILDERS INC 12/13/01 44,995.00 04/12/02 44,995.00 0.00 01/09/02 100%
579537 AY 90 RETAINAGE WITHHELD 04/12/02 4,499.50-
579537 AY 91 RETAINAGE PAID 04/12/02 4,499.50 0.00

TOTAL CONTRACT 579537 44,995.00 44,995.00 0.00

TOTAL SUB-PROJECT AY LSU/BR(#60)CHOPPIN HALL PAINT 44,995.00 44,995.00 0.00

AFS AZ 2 EQUIP APPROV 5,793.00 07/16/02 5,793.00 0.00 100%

TOTAL SUB-PROJECT AZ CALHOUN RES STA(#22)TELECOMMUN 5,793.00 5,793.00 0.00

591455 BA 01 1998 DEL RAY CONTRACTORS LLC 10/28/02 21,853.00 12/10/02 21,853.00 0.00 11/26/02 100%

TOTAL CONTRACT 591455 21,853.00 21,853.00 0.00

TOTAL SUB-PROJECT BA SWEET POTATO RES AG STA(#26)SH 21,853.00 21,853.00 0.00

AFS BB 2 EQUIP APPROV 6,609.16 06/14/04 6,609.16 0.00 100%

TOTAL SUB-PROJECT BB LSU/BR(#68)POWERHOUSE ELECTRIC 6,609.16 6,609.16 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,392
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BC 2 EQUIP APPROV 6,941.77 07/12/04 6,941.77 0.00 100%

TOTAL SUB-PROJECT BC LSU/BR(#67)POWERHOUSE BOILER 6,941.77 6,941.77 0.00

563146 BP 02 1998 FRUGE LUMBER YARD INC CN 08/28/00 9,525.66 04/02/01 9,525.66 0.00 12/20/00 100%
563146 ALL RETAINAGE REPORTED
563146 UNDER PROJECT: 97S05-BP

TOTAL CONTRACT 563146 1MULT 9,525.66 9,525.66 0.00

AFS BP 4 AFS MISC. 35.50 08/31/00 35.50 0.00 100%
AFS BP 6 AFS BLD RISK 44.00 04/17/01 44.00 0.00 100%
AFS BP 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BP LSU/E(ITEM 5)SCIENCE BLDG STRU 9,605.16 9,605.16 0.00

AFS BQ 2 EQUIP APPROV 20,423.85 05/23/01 20,423.85 0.00 100%

TOTAL SUB-PROJECT BQ ST. GABRIEL AG STA(#10)FENCING 20,423.85 20,423.85 0.00

AFS BR 2 EQUIP APPROV 16,430.00 05/24/01 16,430.00 0.00 100%

TOTAL SUB-PROJECT BR UNO(#1)INSTALL 65 EXIT LIGHT F 16,430.00 16,430.00 0.00

582352 BT 04 1998 WINK INC F1 03/13/02 3,253.00 10/21/05 0.00 3,253.00 04/04/49

TOTAL CONTRACT 582352 1MULT 3,253.00 0.00 3,253.00

TOTAL SUB-PROJECT BT LSUHSC/NO(#9)FAN COILS, PIPING 3,253.00 0.00 3,253.00

AFS BU 2 EQUIP APPROV 25,165.00 08/16/01 25,165.00 0.00 100%

TOTAL SUB-PROJECT BU IBERIA RES STA FENCING(ITEM#5) 25,165.00 25,165.00 0.00

AFS BV 2 EQUIP APPROV 12,095.00 05/07/02 12,095.00 0.00 100%

TOTAL SUB-PROJECT BV LSU/BR(#62)S LAKESHORE DR-SEWE 12,095.00 12,095.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,393
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567437 BW 02 1998 WALKER BUILDERS GEN CONTR INC 12/11/00 96,910.00 07/13/01 96,910.00 0.00 04/20/01 100%
567437 ALL RETAINAGE REPORTED
567437 UNDER PROJECT: 97S05-BW

TOTAL CONTRACT 567437 1MULT 96,910.00 96,910.00 0.00

TOTAL SUB-PROJECT BW LSUMC/SHR(#6)AIRLOCKS R WING 96,910.00 96,910.00 0.00

AFS BX 2 EQUIP APPROV 13,567.46 09/10/01 13,567.46 0.00 100%

TOTAL SUB-PROJECT BX IDLEWILD RES STA(#6)FENCING 13,567.46 13,567.46 0.00

577398 BY 01 1998 PREMIER MECHANICAL SVCS INC 09/26/01 59,850.88 09/24/02 59,850.88 0.00 02/27/02 100%
577398 BY 90 RETAINAGE WITHHELD 09/24/02 5,985.09-
577398 BY 91 RETAINAGE PAID 09/24/02 5,985.09 0.00

TOTAL CONTRACT 577398 59,850.88 59,850.88 0.00

TOTAL SUB-PROJECT BY LSU/BR(#50)VET MEDICINE BOILER 59,850.88 59,850.88 0.00

AFS BZ 2 EQUIP APPROV 3,000.00 01/30/02 3,000.00 0.00 100%

TOTAL SUB-PROJECT BZ LSU/BR(#55)STUCCO-THOMAS BOYD 3,000.00 3,000.00 0.00

AFS CA 2 EQUIP APPROV 3,362.65 11/21/01 3,362.65 0.00 100%

TOTAL SUB-PROJECT CA S/E RESEARCH STATION(#19)FENCI 3,362.65 3,362.65 0.00

573948 CC 02 1998 TURNER CROFT ASSOCIATES LLC F1 01/29/01 5,346.30 05/10/02 5,346.30 0.00 04/30/02 100%

TOTAL CONTRACT 573948 1MULT 5,346.30 5,346.30 0.00

AFS CC 2 EQUIP APPROV 4,995.00 05/21/02 4,995.00 0.00 100%

TOTAL SUB-PROJECT CC UNO(#1)RESTRM REFURB/LIFE SAFE 10,341.30 10,341.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,394
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

575427 CD 02 1998 RRAC CONTRACTORS INC 02/05/01 39,815.65 12/28/01 39,815.65 0.00 07/27/01 100%
575427 ALL RETAINAGE REPORTED
575427 UNDER PROJECT: 97S05-CD

TOTAL CONTRACT 575427 1MULT 39,815.65 39,815.65 0.00

TOTAL SUB-PROJECT CD LSUMC/SHR(#13)RPL AIR TERMINAL 39,815.65 39,815.65 0.00

AFS CE 2 EQUIP APPROV 12,428.00 01/31/02 12,428.00 0.00 100%
AFS CF 2 EQUIP APPROV 24,990.00 06/19/02 24,990.00 0.00 100%

TOTAL SUB-PROJECT CF LSU/BR(#64)CHOPPIN-EM WTRPROOF 37,418.00 37,418.00 0.00

583192 CG 01 1998 C M GENERAL CONSTRUCTION INC 04/18/02 64,071.73 08/20/02 64,071.73 0.00 05/15/02 100%
583192 CG 90 RETAINAGE WITHHELD 08/20/02 6,407.17-
583192 CG 91 RETAINAGE PAID 08/20/02 6,407.17 0.00

TOTAL CONTRACT 583192 64,071.73 64,071.73 0.00

TOTAL SUB-PROJECT CG UNO(#7)SIDEWALK,PARK LOT,STREE 64,071.73 64,071.73 0.00

583189 CH 01 1998 I T S FIRE ALARM SECURITY LLC 04/18/02 53,935.00 07/03/03 53,935.00 0.00 05/01/03 100%
583189 CH 90 RETAINAGE WITHHELD 07/03/03 5,393.50-
583189 CH 91 RETAINAGE PAID 07/03/03 5,393.50 0.00

TOTAL CONTRACT 583189 53,935.00 53,935.00 0.00

TOTAL SUB-PROJECT CH UNO(#1)LF SAFETY RPRS/MAIN CAM 53,935.00 53,935.00 0.00

583186 CI 01 1998 JOHNSON CONTROLS INC 04/19/02 92,946.00 10/11/02 92,946.00 0.00 07/01/02 100%
583186 CI 90 RETAINAGE WITHHELD 10/11/02 9,294.60-
583186 CI 91 RETAINAGE PAID 10/11/02 9,294.60 0.00

TOTAL CONTRACT 583186 92,946.00 92,946.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,395
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT CI UNO(#1)FUME HOOD MONITOR/CONTR 92,946.00 92,946.00 0.00

AFS CJ 2 EQUIP APPROV 728.55 12/23/04 728.55 0.00 100%

TOTAL SUB-PROJECT CJ LSU/BR(#69)DAIRY SCIENCE ICE B 728.55 728.55 0.00

582352 DB 05 1998 WINK INC F2 03/13/02 6,837.00 10/21/05 0.00 6,837.00 04/04/49

* TOTAL CONTRACT 582352 1MULT 6,837.00 0.00 6,837.00

618673 DB 03 1998 GALLO MECHANICAL CONTRACTORS CN 12/15/04 136,704.33 12/02/05 135,000.00 1,704.33 11/11/05 98%

TOTAL CONTRACT 618673 136,704.33 135,000.00 1,704.33

AFS DB 5 AFS TESTING 5,570.00 0.00 5,570.00
AFS DB 6 AFS BLD RISK 11,029.00 05/15/06 5,293.00 5,736.00 47%
AFS DB 8 CONT STATE 67,326.67 0.00 67,326.67

TOTAL SUB-PROJECT DB LSUMC/NO(#9)FAN COILS/PIPING 227,467.00 140,293.00 87,174.00

AFS DC 2 EQUIP APPROV 12,294.50 05/06/02 12,294.50 0.00 100%

TOTAL SUB-PROJECT DC LSU/BR(#61)SEAL STEAM LEAKS CA 12,294.50 12,294.50 0.00

592384 DD 01 1998 DUNN CONSTRUCTION LLC 11/11/02 61,719.36 04/01/03 61,719.36 0.00 01/09/03 100%
592384 DD 90 RETAINAGE WITHHELD 04/01/03 6,171.94-
592384 DD 91 RETAINAGE PAID 04/01/03 6,171.94 0.00

TOTAL CONTRACT 592384 61,719.36 61,719.36 0.00

AFS DD 2 EQUIP APPROV 781.93 03/08/02 781.93 0.00 100%

TOTAL SUB-PROJECT DD AG STA(#23)CAMP GRANT WALKER R 62,501.29 62,501.29 0.00

581038 DE 01 1998 WAYNE HOUSTON 02/26/02 57,735.00 06/25/02 57,735.00 0.00 03/26/02 100%
581038 DE 90 RETAINAGE WITHHELD 06/25/02 5,773.50-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,396
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

581038 DE 91 RETAINAGE PAID 06/25/02 5,773.50 0.00

TOTAL CONTRACT 581038 57,735.00 57,735.00 0.00

TOTAL SUB-PROJECT DE UNO(#3)EXT FASCIA REFURBISHMEN 57,735.00 57,735.00 0.00

AFS DF 1 AFS ACT 30,750.00 03/25/02 30,750.00 0.00 100%

TOTAL SUB-PROJECT DF UNO(#3)BUSINESS BLDG-EXT FASCI 30,750.00 30,750.00 0.00

AFS DG 2 EQUIP APPROV 4,850.00 07/29/02 4,850.00 0.00 100%

TOTAL SUB-PROJECT DG UNO(#1)PERFORMING ARTS LAVATOR 4,850.00 4,850.00 0.00

583354 DH 01 1998 C M GENERAL CONSTRUCTION INC 04/18/02 99,632.00 07/30/02 99,632.00 0.00 05/13/02 100%
583354 DH 90 RETAINAGE WITHHELD 07/30/02 9,963.20-
583354 DH 91 RETAINAGE PAID 07/30/02 9,963.20 0.00

TOTAL CONTRACT 583354 99,632.00 99,632.00 0.00

TOTAL SUB-PROJECT DH UNO(#7)SIDEWALK/PARK LOT/STREE 99,632.00 99,632.00 0.00

585578 DI 01 1998 LAMBERT CONSTRUCTION AND 05/29/02 42,440.59 01/10/03 42,440.59 0.00 09/13/02 100%
585578 DI 90 RETAINAGE WITHHELD 01/10/03 4,244.06-
585578 DI 91 RETAINAGE PAID 01/10/03 4,244.06 0.00

TOTAL CONTRACT 585578 42,440.59 42,440.59 0.00

TOTAL SUB-PROJECT DI UNO(#8)CLASSROOM RPRS/REFURBIS 42,440.59 42,440.59 0.00

585785 DJ 01 1998 C M GENERAL CONSTRUCTION INC 06/03/02 45,000.00 11/01/02 45,000.00 0.00 08/14/02 100%
585785 DJ 90 RETAINAGE WITHHELD 11/01/02 4,500.00-
585785 DJ 91 RETAINAGE PAID 11/01/02 4,500.00 0.00

TOTAL CONTRACT 585785 45,000.00 45,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,397
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

591026 DJ 01 1998 OUBRE ASSOCIATES ACHITECTS INC F1 06/17/02 5,152.69 10/25/02 5,152.69 0.00 12/31/02 100%

TOTAL CONTRACT 591026 5,152.69 5,152.69 0.00

TOTAL SUB-PROJECT DJ UNO(#8)SCIENCE FUME HOOD REPLA 50,152.69 50,152.69 0.00

586585 DK 01 1998 TASCH INC 06/12/02 57,404.00 08/01/03 57,404.00 0.00 07/11/02 100%
586585 DK 90 RETAINAGE WITHHELD 08/01/03 5,740.00-
586585 DK 91 RETAINAGE PAID 08/01/03 5,740.00 0.00

TOTAL CONTRACT 586585 57,404.00 57,404.00 0.00

TOTAL SUB-PROJECT DK UNO(#3)UNIV CTR S SIDE PRESSUR 57,404.00 57,404.00 0.00

AFS DL 2 EQUIP APPROV 4,803.64 07/01/02 4,803.64 0.00 100%

TOTAL SUB-PROJECT DL (#24)AQUACULTURE RES STA-PIPEL 4,803.64 4,803.64 0.00

588845 DM 01 1998 BRYAN BUSH CONSTRUCTION CO INC 07/08/02 37,498.90 12/20/02 37,498.90 0.00 10/01/02 100%
588845 DM 90 RETAINAGE WITHHELD 12/20/02 3,749.89-
588845 DM 91 RETAINAGE PAID 12/20/02 3,749.89 0.00

TOTAL CONTRACT 588845 37,498.90 37,498.90 0.00

AFS DM 2 EQUIP APPROV 31,849.26 12/03/02 31,849.26 0.00 100%

TOTAL SUB-PROJECT DM LSU/BR(#63)ASB ABATE DORAN BLD 69,348.16 69,348.16 0.00

AFS DN 2 EQUIP APPROV 7,199.00 11/07/02 7,199.00 0.00 100%

TOTAL SUB-PROJECT DN LSU/BR(#65)POWER HOUSE BOILER 7,199.00 7,199.00 0.00

603732 DP 01 1998 THE NEWMAN MARCHIVE F1 08/25/03 34,029.00 06/16/06 34,029.00 0.00 04/04/49 100%
603732 DP 02 1998 THE NEWMAN MARCHIVE R1 08/25/03 3,410.00 06/16/06 3,410.00 0.00 04/04/49 100%

TOTAL CONTRACT 603732 37,439.00 37,439.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,398
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DP M MJR RPR AUTH 1,719.92 0.00 1,719.92

TOTAL SUB-PROJECT DP LSUHSC/SHR(#15)BRICK RPR/WATER 39,158.92 37,439.00 1,719.92

AFS DQ 2 EQUIP APPROV 9,495.00 02/26/03 9,495.00 0.00 100%

TOTAL SUB-PROJECT DQ LSU/BR(#56)ALLEN HALL STEAM TU 9,495.00 9,495.00 0.00

AFS DR 2 EQUIP APPROV 21,392.62 01/22/03 21,392.62 0.00 100%

TOTAL SUB-PROJECT DR LSU/BR(#57)KNAPP HALL PUMP RPL 21,392.62 21,392.62 0.00

591955 DS 01 1998 CHENEVERT SONGY RODI F1 10/09/02 4,350.00 06/13/03 4,350.00 0.00 10/09/05 100%

TOTAL CONTRACT 591955 4,350.00 4,350.00 0.00

600653 DS 01 1998 R J BOOTY CONSTRUCTION COMPANY 04/28/03 43,691.30 09/05/03 43,691.30 0.00 06/11/03 100%
600653 DS 90 RETAINAGE WITHHELD 09/05/03 4,369.13-
600653 DS 91 RETAINAGE PAID 09/05/03 4,369.13 0.00

TOTAL CONTRACT 600653 43,691.30 43,691.30 0.00

TOTAL SUB-PROJECT DS AG CTR(#2)DAIRY RES FAC-PAVING 48,041.30 48,041.30 0.00

591956 DT 01 1998 CHENEVERT SONGY RODI F1 10/09/02 5,650.00 10/10/03 5,650.00 0.00 10/09/05 100%

TOTAL CONTRACT 591956 5,650.00 5,650.00 0.00

605204 DT 01 1998 QUALITY DESIGN & CONSTRUCTION 07/28/03 57,592.42 02/03/04 57,592.42 0.00 10/21/03 100%
605204 ALL RETAINAGE REPORTED
605204 UNDER PROJECT: 00165-DT

TOTAL CONTRACT 605204 1MULT 57,592.42 57,592.42 0.00

TOTAL SUB-PROJECT DT AG CTR(#27)SWEET POTATO RES-PA 63,242.42 63,242.42 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,399
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS DU 2 EQUIP APPROV 4,680.00 12/06/02 4,680.00 0.00 100%

TOTAL SUB-PROJECT DU LSU AG STA(#29)BEN HUR CENTRAL 4,680.00 4,680.00 0.00

AFS DV 2 EQUIP APPROV 3,622.00 12/17/02 3,622.00 0.00 100%

TOTAL SUB-PROJECT DV DELHI LIVESTOCK OFC A/C(#28) 3,622.00 3,622.00 0.00

AFS DW 2 EQUIP APPROV 6,277.50 02/06/03 6,277.50 0.00 100%

TOTAL SUB-PROJECT DW LSU/BR(#66)ASPHALT OVERLAY E C 6,277.50 6,277.50 0.00

596350 DX 01 1998 ASSAF, SIMONEAUX, TAUZIN & F1 03/10/03 7,500.00 05/28/04 7,500.00 0.00 03/10/06 100%

TOTAL CONTRACT 596350 7,500.00 7,500.00 0.00

602725 DX 02 1998 ALEC CORP 08/01/03 28,389.69 04/20/04 28,389.69 0.00 12/16/03 100%
602725 ALL RETAINAGE REPORTED
602725 UNDER PROJECT: 97S05-DL

TOTAL CONTRACT 602725 1MULT 28,389.69 28,389.69 0.00

TOTAL SUB-PROJECT DX LSU-BR(#59)LAB SCH EM GENERATO 35,889.69 35,889.69 0.00

610526 DY 03 1998 MICHAEL J DAVID PAINTING 03/16/04 1,075.00 08/13/04 1,075.00 0.00 04/05/04 100%
610526 ALL RETAINAGE REPORTED
610526 UNDER PROJECT: 00165-DY

TOTAL CONTRACT 610526 1MULT 1,075.00 1,075.00 0.00

TOTAL SUB-PROJECT DY PENNINGTON(#2)PAINT BLDG C LAB 1,075.00 1,075.00 0.00

614130 DZ 02 1998 BERNHARD MECHANICAL 01/26/04 883.54 11/25/04 883.54 0.00 05/17/04 100%
614130 ALL RETAINAGE REPORTED
614130 UNDER PROJECT: 97S05-DM

TOTAL CONTRACT 614130 1MULT 883.54 883.54 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,400
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT DZ LSU/BR(#69)DAIRY SCIENCE ICE B 883.54 883.54 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA LSU/BR - LSU AGRICULTURAL CTR 0.00 0.00 0.00

AFS ZB 9 CONT MISC 2,310.39 0.00 2,310.39

TOTAL SUB-PROJECT ZB UNIVERSITY OF NEW ORLEANS 2,310.39 0.00 2,310.39

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LSU ALEXANDRIA 0.00 0.00 0.00

AFS ZD 9 CONT MISC 65.50 0.00 65.50

TOTAL SUB-PROJECT ZD LSU EUNICE 65.50 0.00 65.50

AFS ZE 9 CONT MISC 174.00 0.00 174.00

TOTAL SUB-PROJECT ZE LSUMC/SHREVEPORT 174.00 0.00 174.00

AFS ZF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZF PAUL M HEBERT LAW CENTER 0.00 0.00 0.00

AFS ZG 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZG LSU SHREVEPORT 0.00 0.00 0.00

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH LSUMC/NEW ORLEANS 0.00 0.00 0.00

AFS ZI 9 CONT MISC 3,362.65 0.00 3,362.65

TOTAL SUB-PROJECT ZI LSU AGRICULTURAL STATIONS 3,362.65 0.00 3,362.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,401
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZJ 9 CONT MISC 22,637.35 0.00 22,637.35

TOTAL SUB-PROJECT ZJ LSU SYSTEM 22,637.35 0.00 22,637.35

AFS ZK 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZK PENNINGTON BIOMEDICAL RESEARCH 0.00 0.00 0.00

543437 01 01 1998 JERRY M CAMPBELL & ASSOCIATES F1 02/02/99 20,697.00 02/22/00 20,157.00 540.00 02/02/02 97%

TOTAL CONTRACT 543437 20,697.00 20,157.00 540.00

546049 01 01 1998 ROOF TECHNOLOGIES INC 04/13/99 205,733.00 04/28/00 205,733.00 0.00 12/13/99 100%
546049 01 90 RETAINAGE WITHHELD 04/28/00 20,573.30-
546049 01 91 RETAINAGE PAID 04/28/00 20,573.30 0.00

TOTAL CONTRACT 546049 205,733.00 205,733.00 0.00

TOTAL SUB-PROJECT 01 LSU/BR(ITEM 43)H D WILSON ROOF 226,430.00 225,890.00 540.00

544543 02 01 1998 CHENEVERT SONGY RODI F1 03/09/99 24,544.00 03/30/01 24,544.00 0.00 03/09/02 100%

TOTAL CONTRACT 544543 24,544.00 24,544.00 0.00

560597 02 01 1998 MERRITT MCDONALD CONSTRUCTION 05/01/00 247,749.33 03/14/01 247,749.33 0.00 10/19/00 100%
560597 02 90 RETAINAGE WITHHELD 03/14/01 24,774.93-
560597 02 91 RETAINAGE PAID 03/14/01 24,774.93 0.00

TOTAL CONTRACT 560597 247,749.33 247,749.33 0.00

TOTAL SUB-PROJECT 02 LSU/BR(ITEM 40)RPRS GREENHOUSE 272,293.33 272,293.33 0.00

544536 03 01 1998 CYNTHIA M STEWART F1 03/26/99 20,403.00 05/24/00 20,403.00 0.00 03/26/02 100%

TOTAL CONTRACT 544536 20,403.00 20,403.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,402
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552052 03 01 1998 GROUP CONTRACTORS INC 09/02/99 202,813.00 05/10/00 202,813.00 0.00 01/17/00 100%
552052 03 90 RETAINAGE WITHHELD 05/10/00 20,281.30-
552052 03 91 RETAINAGE PAID 05/10/00 20,281.30 0.00

TOTAL CONTRACT 552052 202,813.00 202,813.00 0.00

TOTAL SUB-PROJECT 03 LSU/BR(ITEM 4)CLASSRM LOCKETT 223,216.00 223,216.00 0.00

547016 04 01 1998 DANIEL T CALONGNE & ASSOC INC F1 05/11/99 14,771.00 04/11/01 14,771.00 0.00 05/11/02 100%

TOTAL CONTRACT 547016 14,771.00 14,771.00 0.00

558984 04 01 1998 SUN ELECTRICAL & INSTRMNTN INC 03/06/00 142,370.00 06/29/01 142,370.00 0.00 03/13/01 100%
558984 04 90 RETAINAGE WITHHELD 06/29/01 14,237.00-
558984 04 91 RETAINAGE PAID 06/29/01 14,237.00 0.00

TOTAL CONTRACT 558984 142,370.00 142,370.00 0.00

TOTAL SUB-PROJECT 04 LSU/BR(ITEMS 19,20)VOLT SWITCH 157,141.00 157,141.00 0.00

556518 05 01 1998 LTH MECHANICAL INC 01/06/00 103,470.00 09/15/00 103,470.00 0.00 06/23/00 100%
556518 05 90 RETAINAGE WITHHELD 09/15/00 10,347.00-
556518 05 91 RETAINAGE PAID 09/15/00 10,347.00 0.00

TOTAL CONTRACT 556518 103,470.00 103,470.00 0.00

AFS 05 2 EQUIP APPROV 101,816.00 09/01/99 101,816.00 0.00 100%

TOTAL SUB-PROJECT 05 LSUMCNO(ITEM 4)RPL STEAM CHILL 205,286.00 205,286.00 0.00

547765 06 01 1998 BARRON HEINBERG & BROCATO F1 05/17/99 16,473.00 01/18/02 16,473.00 0.00 05/17/02 100%

TOTAL CONTRACT 547765 16,473.00 16,473.00 0.00

565911 06 01 1998 WESTERN WATERPROOFING CO OF 09/11/00 184,471.00 12/21/01 184,471.00 0.00 07/06/01 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,403
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565911 06 90 RETAINAGE WITHHELD 12/21/01 18,447.10-
565911 06 91 RETAINAGE PAID 12/21/01 18,447.10 0.00

TOTAL CONTRACT 565911 184,471.00 184,471.00 0.00

TOTAL SUB-PROJECT 06 LSU/BR(ITEM 7)EXT MASONRY RPR 200,944.00 200,944.00 0.00

547764 07 01 1998 ROBERT L LUNSFORD F1 05/12/99 8,395.00 02/29/00 8,395.00 0.00 05/12/02 100%

TOTAL CONTRACT 547764 8,395.00 8,395.00 0.00

TOTAL SUB-PROJECT 07 LSU/BR(ITEM 39)ATRIUM LEAK RPR 8,395.00 8,395.00 0.00

559271 08 01 1998 BERG INC 01/06/00 95,947.00 06/09/00 95,947.00 0.00 04/07/00 100%

TOTAL CONTRACT 559271 95,947.00 95,947.00 0.00

TOTAL SUB-PROJECT 08 LSUMC/NO(ITEM 8)MAKE-UP AIR UN 95,947.00 95,947.00 0.00

550868 09 01 1998 M & E CONSULTING INC F1 05/24/99 3,600.00 09/20/00 3,600.00 0.00 04/04/49 100%

TOTAL CONTRACT 550868 3,600.00 3,600.00 0.00

561926 09 01 1998 SIEMENS BUILDING TECHNOLOGIES 03/10/00 37,915.00 02/28/01 37,915.00 0.00 07/25/00 100%
561926 09 90 RETAINAGE WITHHELD 02/28/01 3,791.50-
561926 09 91 RETAINAGE PAID 02/28/01 3,791.50 0.00

TOTAL CONTRACT 561926 37,915.00 37,915.00 0.00

TOTAL SUB-PROJECT 09 LSU-EUNICE(ITEM 3)LIFE SAFETY 41,515.00 41,515.00 0.00

AFS 1A 1 AFS ACT 9,990.53 10/05/00 9,990.53 0.00 100%

TOTAL SUB-PROJECT 1A AG STA(11)N/E RES STA/PAINTING 9,990.53 9,990.53 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,404
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550857 10 01 1998 JOSEPH E HUTCHISON PE F1 06/08/99 2,900.74 07/07/00 2,900.74 0.00 06/08/02 100%

TOTAL CONTRACT 550857 2,900.74 2,900.74 0.00

557817 10 01 1998 COMMERCIAL ELECTRIC OF 02/14/00 23,748.77 07/07/00 23,748.77 0.00 06/13/00 100%
557817 10 90 RETAINAGE WITHHELD 07/07/00 2,374.88-
557817 10 91 RETAINAGE PAID 0.00 2,374.88

TOTAL CONTRACT 557817 23,748.77 21,373.89 2,374.88

TOTAL SUB-PROJECT 10 LSU/A(ITEM 2)RPL ELECTRIC SPLY 26,649.51 24,274.63 2,374.88

550273 11 01 1998 LAWSON C LOTT JR ARCHITECT F1 07/07/99 16,490.50 11/19/99 16,490.50 0.00 07/07/02 100%

TOTAL CONTRACT 550273 16,490.50 16,490.50 0.00

TOTAL SUB-PROJECT 11 LSU/BR(ITEM 6)WINDOWS ATKINSON 16,490.50 16,490.50 0.00

550274 12 01 1998 DON L ARNOLD AIA F1 06/18/99 16,683.00 10/26/01 16,683.00 0.00 06/18/02 100%

TOTAL CONTRACT 550274 16,683.00 16,683.00 0.00

561788 12 01 1998 CHARLES CARTER CONSTRUCTION 06/12/00 162,766.01 02/21/01 162,766.01 0.00 11/02/00 100%
561788 12 90 RETAINAGE WITHHELD 02/21/01 16,276.60-
561788 12 91 RETAINAGE PAID 02/21/01 16,276.60 0.00

TOTAL CONTRACT 561788 162,766.01 162,766.01 0.00

TOTAL SUB-PROJECT 12 LSU/BR(ITEM 48)MIDDLETON/ELEVA 179,449.01 179,449.01 0.00

AFS 13 2 EQUIP APPROV 24,500.00 07/30/99 24,500.00 0.00 100%

TOTAL SUB-PROJECT 13 LSU/BR(ITEM 34)COILS/AHU/PLEAS 24,500.00 24,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,405
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550858 14 01 1998 THE SELLERS GROUP F1 07/08/99 5,738.96 11/19/99 5,738.96 0.00 07/08/02 100%

TOTAL CONTRACT 550858 5,738.96 5,738.96 0.00

559813 14 01 1998 PRECISION PAINT & DRYWALL INC 05/15/00 49,788.00 05/18/01 49,788.00 0.00 09/11/00 100%
559813 14 90 RETAINAGE WITHHELD 05/18/01 4,978.80-
559813 14 91 RETAINAGE PAID 05/18/01 4,978.80 0.00

TOTAL CONTRACT 559813 49,788.00 49,788.00 0.00

TOTAL SUB-PROJECT 14 LSU/E(ITEM 1)WTRPROOF LIBRARY 55,526.96 55,526.96 0.00

550664 15 01 1998 ERO MAINTENANCE INC 05/25/99 31,035.00 04/28/00 31,035.00 0.00 12/07/99 100%
550664 15 90 RETAINAGE WITHHELD 04/28/00 3,103.50-
550664 15 91 RETAINAGE PAID 04/28/00 3,103.50 0.00

TOTAL CONTRACT 550664 31,035.00 31,035.00 0.00

TOTAL SUB-PROJECT 15 LSU/BR(ITEM 29)CHOPIN EXT DOOR 31,035.00 31,035.00 0.00

550665 16 01 1998 ERO MAINTENANCE INC 07/13/99 44,943.00 04/28/00 44,943.00 0.00 12/10/99 100%
550665 16 90 RETAINAGE WITHHELD 04/28/00 4,494.30-
550665 16 91 RETAINAGE PAID 04/28/00 4,494.30 0.00

TOTAL CONTRACT 550665 44,943.00 44,943.00 0.00

TOTAL SUB-PROJECT 16 LSU/BR(ITEM 30)LIFE SCI/EXT DO 44,943.00 44,943.00 0.00

550839 17 01 1998 ROBERT L LUNSFORD F1 07/19/99 39,225.00 10/04/00 39,225.00 0.00 07/19/02 100%

TOTAL CONTRACT 550839 39,225.00 39,225.00 0.00

561106 17 01 1998 CHARLES CARTER CONSTRUCTION 05/01/00 410,656.70 03/02/01 410,656.70 0.00 08/11/00 100%
561106 17 90 RETAINAGE WITHHELD 03/02/01 41,417.94-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,406
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

561106 17 91 RETAINAGE PAID 03/02/01 41,417.94 0.00

TOTAL CONTRACT 561106 410,656.70 410,656.70 0.00

TOTAL SUB-PROJECT 17 LSU/BR(ITEM 9)PENTAGON-TAYLOR 449,881.70 449,881.70 0.00

550840 18 01 1998 ROBERT L LUNSFORD F1 07/19/99 37,188.00 10/04/00 37,188.00 0.00 07/19/02 100%

TOTAL CONTRACT 550840 37,188.00 37,188.00 0.00

561108 18 01 1998 GROUP CONTRACTORS INC 05/03/00 388,862.45 12/22/00 388,862.45 0.00 08/11/00 100%
561108 18 90 RETAINAGE WITHHELD 12/22/00 38,886.25-
561108 18 91 RETAINAGE PAID 12/22/00 38,886.25 0.00

TOTAL CONTRACT 561108 388,862.45 388,862.45 0.00

TOTAL SUB-PROJECT 18 LSU/BR(ITEM 10)PENTAGON-BEAURE 426,050.45 426,050.45 0.00

551313 19 01 1998 DON L ARNOLD AIA F1 07/19/99 10,116.00 04/16/02 10,116.00 0.00 07/19/02 100%

TOTAL CONTRACT 551313 10,116.00 10,116.00 0.00

581183 19 01 1998 ARKEL CONSTRUCTORS INC 01/14/02 90,514.00 12/17/02 90,514.00 0.00 06/19/02 100%
581183 19 90 RETAINAGE WITHHELD 12/17/02 9,051.40-
581183 19 91 RETAINAGE PAID 12/17/02 9,051.40 0.00

TOTAL CONTRACT 581183 90,514.00 90,514.00 0.00

591727 19 01 1998 DON L ARNOLD AIA F1 07/19/02 4,335.00 11/15/02 4,335.00 0.00 07/19/05 100%

TOTAL CONTRACT 591727 4,335.00 4,335.00 0.00

TOTAL SUB-PROJECT 19 LSU/BR(ITEM 8)N GRAHAM STORAGE 104,965.00 104,965.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,407
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 2A 1 AFS ACT 19,982.33 10/05/00 19,982.33 0.00 100%

TOTAL SUB-PROJECT 2A AG STA(12)MACON RIDGE RES/PAIN 19,982.33 19,982.33 0.00

551314 20 01 1998 BRIAN NOLAN, ARCHITECT F1 07/19/99 14,001.17 12/15/00 14,001.17 0.00 07/19/02 100%

TOTAL CONTRACT 551314 14,001.17 14,001.17 0.00

561791 20 01 1998 GROUP CONTRACTORS INC 06/05/00 134,364.06 02/02/01 134,364.06 0.00 08/09/00 100%
561791 20 90 RETAINAGE WITHHELD 02/02/01 13,436.41-
561791 20 91 RETAINAGE PAID 02/02/01 13,436.41 0.00

TOTAL CONTRACT 561791 134,364.06 134,364.06 0.00

TOTAL SUB-PROJECT 20 LSU/BR(ITEM 11)HIGHLAND STORAG 148,365.23 148,365.23 0.00

553153 21 01 1998 GEORGE W TUCKER & ASSOC INC F1 05/12/99 10,798.00 07/10/01 10,798.00 0.00 05/12/02 100%

TOTAL CONTRACT 553153 10,798.00 10,798.00 0.00

556499 21 01 1998 BERNHARD MECHANICAL 01/21/00 129,194.50 12/22/00 129,194.50 0.00 06/12/00 100%
556499 21 90 RETAINAGE WITHHELD 12/22/00 12,919.45-
556499 21 91 RETAINAGE PAID 12/22/00 12,919.45 0.00

TOTAL CONTRACT 556499 129,194.50 129,194.50 0.00

AFS 21 2 EQUIP APPROV 21,355.84 05/16/00 18,555.84 2,800.00 86%

TOTAL SUB-PROJECT 21 LSU/BR(ITEMS 27-28)AHU HILL ME 161,348.34 158,548.34 2,800.00

552154 22 01 1998 GEORGE W TUCKER & ASSOC INC F1 05/12/99 18,735.00 07/24/01 18,735.00 0.00 05/12/02 100%

TOTAL CONTRACT 552154 18,735.00 18,735.00 0.00

556553 22 01 1998 BERNHARD MECHANICAL 02/03/00 234,660.76 07/17/01 234,660.76 0.00 03/13/01 100%
556553 22 90 RETAINAGE WITHHELD 07/17/01 23,466.08-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,408
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556553 22 91 RETAINAGE PAID 07/17/01 23,466.08 0.00

TOTAL CONTRACT 556553 234,660.76 234,660.76 0.00

AFS 22 2 EQUIP APPROV 55,550.00 07/06/00 54,150.00 1,400.00 97%

TOTAL SUB-PROJECT 22 LSU/BR(37,38,41,42)AHU ALLEN H 308,945.76 307,545.76 1,400.00

AFS 23 1 AFS ACT 27,527.00 10/07/99 27,527.00 0.00 100%

TOTAL SUB-PROJECT 23 LSUMC/NO(ITEM 6)RPL FIRE DOORS 27,527.00 27,527.00 0.00

552462 24 01 1998 BRIAN NOLAN, ARCHITECT F1 06/18/99 14,877.00 12/06/00 14,877.00 0.00 06/18/02 100%

TOTAL CONTRACT 552462 14,877.00 14,877.00 0.00

561789 24 01 1998 GROUP CONTRACTORS INC 06/05/00 143,569.24 01/12/01 143,569.24 0.00 08/09/00 100%
561789 24 90 RETAINAGE WITHHELD 01/12/01 14,356.92-
561789 24 91 RETAINAGE PAID 01/12/01 14,356.92 0.00

TOTAL CONTRACT 561789 143,569.24 143,569.24 0.00

TOTAL SUB-PROJECT 24 LSU/BR(ITEM 12)STAIRWELL/BOYD 158,446.24 158,446.24 0.00

553161 25 01 1998 M & E CONSULTING INC F1 10/08/99 4,627.00 03/17/00 4,627.00 0.00 10/08/02 100%

TOTAL CONTRACT 553161 4,627.00 4,627.00 0.00

554344 25 01 1998 AQUA POOL SYSTEMS INC 12/06/99 39,830.00 07/19/00 39,830.00 0.00 02/04/00 100%
554344 25 90 RETAINAGE WITHHELD 07/19/00 3,983.00-
554344 25 91 RETAINAGE PAID 07/19/00 3,983.00 0.00

TOTAL CONTRACT 554344 39,830.00 39,830.00 0.00

TOTAL SUB-PROJECT 25 LSU/A(ITEM 5)PIPING/SWIM POOL 44,457.00 44,457.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,409
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553160 26 01 1998 DANIEL T CALONGNE & ASSOC INC F1 10/04/99 17,172.00 04/30/01 17,172.00 0.00 10/04/02 100%

TOTAL CONTRACT 553160 17,172.00 17,172.00 0.00

557992 26 01 1998 ALLRITE ELECTRIC INC 03/20/00 183,249.62 07/17/01 183,249.62 0.00 03/27/01 100%
557992 26 90 RETAINAGE WITHHELD 07/17/01 18,324.96-
557992 26 91 RETAINAGE PAID 07/17/01 18,324.96 0.00

TOTAL CONTRACT 557992 183,249.62 183,249.62 0.00

AFS 26 2 EQUIP APPROV 13,950.00 05/07/01 13,950.00 0.00 100%

TOTAL SUB-PROJECT 26 LSU/BR(ITEM 5)TRANSFORMER VAUL 214,371.62 214,371.62 0.00

553366 27 01 1998 CYNTHIA M STEWART F1 10/11/99 9,212.00 05/24/00 9,211.40 0.60 10/11/02 99%

TOTAL CONTRACT 553366 9,212.00 9,211.40 0.60

556224 27 01 1998 GROUP CONTRACTORS INC 01/12/00 97,690.39 05/10/00 97,690.39 0.00 01/17/00 100%
556224 27 90 RETAINAGE WITHHELD 05/10/00 9,769.04-
556224 27 91 RETAINAGE PAID 05/10/00 9,769.04 0.00

TOTAL CONTRACT 556224 97,690.39 97,690.39 0.00

TOTAL SUB-PROJECT 27 LSU/BR(ITEM 36)CLASSROOM RPRS 106,902.39 106,901.79 0.60

AFS 28 2 EQUIP APPROV 241,450.00 03/21/00 241,450.00 0.00 100%

TOTAL SUB-PROJECT 28 LSUMC/NO(ITEM 5)ENERGY MGMT CO 241,450.00 241,450.00 0.00

553830 29 01 1998 KRAMER ENGINEERING INC F1 11/03/99 4,301.00 07/10/00 4,085.95 215.05 11/03/02 95%

TOTAL CONTRACT 553830 4,301.00 4,085.95 215.05

559668 29 01 1998 LA ELECTRIC CO INC 02/09/00 36,700.00 10/25/00 36,700.00 0.00 06/02/00 100%
559668 29 90 RETAINAGE WITHHELD 10/25/00 3,670.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,410
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559668 29 91 RETAINAGE PAID 10/25/00 3,670.00 0.00

TOTAL CONTRACT 559668 36,700.00 36,700.00 0.00

TOTAL SUB-PROJECT 29 LSU/BR(ITEM 44)VET SCIENCE FAR 41,001.00 40,785.95 215.05

553869 30 01 1998 AIRTROL INC 10/18/99 22,553.00 02/09/00 22,553.00 0.00 11/10/99 100%
553869 30 90 RETAINAGE WITHHELD 02/09/00 2,255.30-
553869 30 91 RETAINAGE PAID 02/09/00 2,255.30 0.00

TOTAL CONTRACT 553869 22,553.00 22,553.00 0.00

TOTAL SUB-PROJECT 30 LSU/BR(ITEM 15)LAB SCH/HOT WTR 22,553.00 22,553.00 0.00

554659 31 01 1998 ASCENSION ENVIRONMENTAL SVC CN 12/01/99 27,850.00 05/19/00 27,850.00 0.00 01/26/00 100%
554659 31 90 RETAINAGE WITHHELD CN 05/19/00 2,785.00-
554659 31 91 RETAINAGE PAID CN 05/19/00 2,785.00 0.00

TOTAL CONTRACT 554659 27,850.00 27,850.00 0.00

AFS 31 4 AFS MISC. 41.00 01/24/00 41.00 0.00 100%
AFS 31 6 AFS BLD RISK 7.00 05/25/00 7.00 0.00 100%
AFS 31 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 31 LSU/BR(ITEM 35)ASB ABATE/ROOF 27,898.00 27,898.00 0.00

555161 32 01 1998 GILL INDUSTRIES LTD OC 12/01/99 5,950.00 02/04/00 5,950.00 0.00 01/31/00 100%

TOTAL CONTRACT 555161 5,950.00 5,950.00 0.00

AFS 32 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 32 LSU/BR(27,28)ASB ABATE/ATTIC M 5,950.00 5,950.00 0.00

555162 33 01 1998 GILL INDUSTRIES LTD OC 12/01/99 8,950.00 02/04/00 8,950.00 0.00 01/31/00 100%

TOTAL CONTRACT 555162 8,950.00 8,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,411
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 33 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 33 LSU/BR(37,38,41,42)ABATE/MECHA 8,950.00 8,950.00 0.00

555015 34 01 1998 PRO-TECH ENVIRONMENTAL OC 12/01/99 8,445.00 02/04/00 8,445.00 0.00 01/31/00 100%

TOTAL CONTRACT 555015 8,445.00 8,445.00 0.00

AFS 34 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 34 LSU/BR(ITEM 1B)ASB ABATE/HIMES 8,445.00 8,445.00 0.00

553977 35 01 1998 BERNHARD BROTHERS MECHANICAL 10/21/99 25,000.00 12/04/00 25,000.00 0.00 01/28/00 100%
553977 35 90 RETAINAGE WITHHELD 12/04/00 2,500.00-
553977 35 91 RETAINAGE PAID 12/04/00 2,500.00 0.00

TOTAL CONTRACT 553977 25,000.00 25,000.00 0.00

TOTAL SUB-PROJECT 35 LSU/BR(ITEM #26)UPGRADE HVAC 25,000.00 25,000.00 0.00

553978 36 01 1998 BERNHARD BROTHERS MECHANICAL 10/21/99 25,000.00 12/04/00 25,000.00 0.00 01/14/00 100%
553978 36 90 RETAINAGE WITHHELD 12/04/00 2,500.00-
553978 36 91 RETAINAGE PAID 12/04/00 2,500.00 0.00

TOTAL CONTRACT 553978 25,000.00 25,000.00 0.00

TOTAL SUB-PROJECT 36 LSU/BR(ITEM #45)UPGRADE HVAC 25,000.00 25,000.00 0.00

AFS 37 2 EQUIP APPROV 149,672.00 02/08/00 149,672.00 0.00 100%

TOTAL SUB-PROJECT 37 LSU/SHR(ITEM 2)RPL HVAC CONTRO 149,672.00 149,672.00 0.00

AFS 38 2 EQUIP APPROV 24,080.00 01/31/00 24,080.00 0.00 100%

TOTAL SUB-PROJECT 38 LSU/BR(ITEM 1A)EQ-HIMES HALL 24,080.00 24,080.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,412
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 39 2 EQUIP APPROV 14,448.60 01/26/00 14,448.60 0.00 100%

TOTAL SUB-PROJECT 39 MACON RIDGE RES(ITEM 14)GRAVEL 14,448.60 14,448.60 0.00

569326 40 01 1998 LAMBERT CONSTRUCTION AND 10/26/00 13,600.00 03/01/02 13,600.00 0.00 03/14/01 100%
569326 40 90 RETAINAGE WITHHELD 03/01/02 1,360.00-
569326 40 91 RETAINAGE PAID 03/01/02 1,360.00 0.00

TOTAL CONTRACT 569326 13,600.00 13,600.00 0.00

AFS 40 2 EQUIP APPROV 44,479.91 07/31/00 44,479.91 0.00 100%

TOTAL SUB-PROJECT 40 UNO(ITEM #7)SIDEWALK,PARK LOT 58,079.91 58,079.91 0.00

555430 41 01 1998 GEORGE W TUCKER & ASSOC INC F1 10/15/99 9,214.00 09/13/00 9,214.00 0.00 10/15/02 100%

TOTAL CONTRACT 555430 9,214.00 9,214.00 0.00

556514 41 01 1998 BERNHARD MECHANICAL 01/21/00 119,800.00 10/25/00 119,800.00 0.00 06/12/00 100%
556514 41 90 RETAINAGE WITHHELD 10/25/00 11,980.00-
556514 41 91 RETAINAGE PAID 10/25/00 11,980.00 0.00

TOTAL CONTRACT 556514 119,800.00 119,800.00 0.00

TOTAL SUB-PROJECT 41 LSU/BR(ITEM 1B)HIMES RPL AHU 129,014.00 129,014.00 0.00

555638 42 01 1998 BERG INC 01/12/00 219,589.00 01/12/01 219,589.00 0.00 05/10/00 100%
555638 42 90 RETAINAGE WITHHELD 01/12/01 21,958.90-
555638 42 91 RETAINAGE PAID 01/12/01 21,958.90 0.00

TOTAL CONTRACT 555638 219,589.00 219,589.00 0.00

TOTAL SUB-PROJECT 42 LSUMC/SHR(ITEMS 2,3)VACUUM SYS 219,589.00 219,589.00 0.00

555596 43 01 1998 PELLERIN CONSTRUCTION INC 12/20/99 56,560.00 06/28/00 56,560.00 0.00 01/21/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,413
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555596 43 90 RETAINAGE WITHHELD 06/28/00 5,656.00-
555596 43 91 RETAINAGE PAID 06/28/00 5,656.00 0.00

TOTAL CONTRACT 555596 56,560.00 56,560.00 0.00

TOTAL SUB-PROJECT 43 LSUMC/NO(ITEM 1)INSTALL VALVES 56,560.00 56,560.00 0.00

555840 44 01 1998 BERNHARD MECHANICAL 02/07/00 665,670.20 04/30/01 665,670.20 0.00 09/05/00 100%
555840 44 90 RETAINAGE WITHHELD 04/30/01 33,283.51-
555840 44 91 RETAINAGE PAID 04/30/01 33,283.51 0.00

TOTAL CONTRACT 555840 665,670.20 665,670.20 0.00

TOTAL SUB-PROJECT 44 LSU/BR(ITEM 13)POWERHOUSE CHIL 665,670.20 665,670.20 0.00

556206 45 01 1998 LOUISIANA CONTROLS INC 09/07/99 28,000.00 06/23/00 28,000.00 0.00 12/15/99 100%
556206 45 90 RETAINAGE WITHHELD 06/23/00 2,800.00-
556206 45 91 RETAINAGE PAID 06/23/00 2,800.00 0.00

TOTAL CONTRACT 556206 28,000.00 28,000.00 0.00

TOTAL SUB-PROJECT 45 LSU/A(ITEM 4)UTILITY PLANT CON 28,000.00 28,000.00 0.00

AFS 46 2 EQUIP APPROV 10,010.00 03/06/00 10,010.00 0.00 100%

TOTAL SUB-PROJECT 46 N/E RES STA(ITEM 15)ROAD GRAVE 10,010.00 10,010.00 0.00

AFS 47 2 EQUIP APPROV 19,408.06 04/11/00 19,408.06 0.00 100%

TOTAL SUB-PROJECT 47 N/E RES STA(ITEM 7)FENCING 19,408.06 19,408.06 0.00

AFS 48 2 EQUIP APPROV 18,341.98 04/11/00 18,341.98 0.00 100%

TOTAL SUB-PROJECT 48 MACON RIDGE(ITEM #8)FENCING 18,341.98 18,341.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,414
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

557574 49 01 1998 PASCAL ARCHITECTS F1 02/01/00 11,417.00 09/25/00 11,417.00 0.00 09/30/00 100%

TOTAL CONTRACT 557574 11,417.00 11,417.00 0.00

564421 49 01 1998 LIVERS CONSTRUCTION INC 05/15/00 39,537.73 09/27/00 39,537.73 0.00 08/14/00 100%
564421 49 90 RETAINAGE WITHHELD 09/27/00 3,953.77-
564421 49 91 RETAINAGE PAID 0.00 3,953.77

TOTAL CONTRACT 564421 39,537.73 35,583.96 3,953.77

TOTAL SUB-PROJECT 49 UNO(ITEM 9)BUS ADM BLDG/AUD RE 50,954.73 47,000.96 3,953.77

AFS 50 2 EQUIP APPROV 25,798.40 04/11/00 25,798.40 0.00 100%

TOTAL SUB-PROJECT 50 HILL FARM RES STA(ITEM 4)FENCI 25,798.40 25,798.40 0.00

558012 51 01 1998 BOILER REBUILDERS & FABRICATOR 01/28/00 14,917.96 08/21/00 14,917.96 0.00 01/30/00 100%
558012 51 90 RETAINAGE WITHHELD 08/21/00 1,491.80-
558012 51 91 RETAINAGE PAID 08/21/00 1,491.80 0.00

TOTAL CONTRACT 558012 14,917.96 14,917.96 0.00

TOTAL SUB-PROJECT 51 LSU/BR(ITEM #18)RPL STEAM STOP 14,917.96 14,917.96 0.00

558043 52 01 1998 COZIC CONTRACTORS INC 04/17/00 25,052.00 08/11/00 25,052.00 0.00 05/22/00 100%
558043 52 90 RETAINAGE WITHHELD 08/11/00 2,505.20-
558043 52 91 RETAINAGE PAID 08/11/00 2,505.20 0.00

TOTAL CONTRACT 558043 25,052.00 25,052.00 0.00

AFS 52 2 EQUIP APPROV 9,930.45 07/31/00 9,930.45 0.00 100%

TOTAL SUB-PROJECT 52 UNO(ITEM #5)BUS ADMIN STAIRWEL 34,982.45 34,982.45 0.00

558695 53 01 1998 LUCIEN T VIVIEN JR & F1 02/01/00 10,468.00 05/04/01 10,468.00 0.00 09/30/00 100%

TOTAL CONTRACT 558695 10,468.00 10,468.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,415
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564310 53 01 1998 MCGUIRE ELECTRIC CO INC 08/01/00 97,752.51 09/28/01 97,752.51 0.00 12/20/00 100%
564310 53 90 RETAINAGE WITHHELD 09/28/01 9,775.25-
564310 53 91 RETAINAGE PAID 09/28/01 9,775.25 0.00

TOTAL CONTRACT 564310 97,752.51 97,752.51 0.00

TOTAL SUB-PROJECT 53 UNO(ITEM #10)RECITAL HALL REPA 108,220.51 108,220.51 0.00

558754 54 01 1998 PASCAL ARCHITECTS F1 01/24/00 9,708.00 07/27/01 9,708.00 0.00 12/31/00 100%

TOTAL CONTRACT 558754 9,708.00 9,708.00 0.00

563203 54 01 1998 COZIC CONTRACTORS INC 05/01/00 52,851.30 04/04/01 52,851.30 0.00 10/31/00 100%
563203 54 90 RETAINAGE WITHHELD 04/04/01 5,285.13-
563203 54 91 RETAINAGE PAID 04/04/01 5,285.13 0.00

TOTAL CONTRACT 563203 52,851.30 52,851.30 0.00

AFS 54 2 EQUIP APPROV 30,436.30 03/13/02 30,436.30 0.00 100%
AFS 54 5 AFS TESTING 375.00 09/21/00 375.00 0.00 100%

TOTAL SUB-PROJECT 54 UNO(ITEM #8)MC CLASSRM REFURBI 93,370.60 93,370.60 0.00

558696 55 01 1998 A E DESIGN GROUP INC F1 04/01/00 25,252.00 10/23/01 25,252.00 0.00 03/31/02 100%
558696 55 02 1998 A E DESIGN GROUP INC R1 04/01/00 500.00 10/23/01 0.00 500.00 03/31/02

TOTAL CONTRACT 558696 25,752.00 25,252.00 500.00

568639 55 02 1998 CARTER CONSTRUCTION CO INC 02/05/01 127,889.46 12/21/01 127,889.46 0.00 08/03/01 100%
568639 ALL RETAINAGE REPORTED
568639 UNDER PROJECT: 97005-AQ

TOTAL CONTRACT 568639 1MULT 127,889.46 127,889.46 0.00

TOTAL SUB-PROJECT 55 LSUMC/SHR(#1)POWER PLANT WINDO 153,641.46 153,141.46 500.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,416
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559138 56 01 1998 BERNHARD BROTHERS MECHANICAL 01/03/00 44,336.00 08/11/00 44,336.00 0.00 04/24/00 100%
559138 56 90 RETAINAGE WITHHELD 08/11/00 4,433.60-
559138 56 91 RETAINAGE PAID 08/11/00 4,433.60 0.00

TOTAL CONTRACT 559138 44,336.00 44,336.00 0.00

TOTAL SUB-PROJECT 56 LSU/BR(ITEM 21-25)SEWER PUMPS 44,336.00 44,336.00 0.00

560829 57 01 1998 PRO-TECH ENVIRONMENTAL CN 06/19/00 93,150.00 05/08/01 93,150.00 0.00 12/17/00 100%

TOTAL CONTRACT 560829 93,150.00 93,150.00 0.00

AFS 57 4 AFS MISC. 41.00 07/07/00 41.00 0.00 100%
AFS 57 6 AFS BLD RISK 138.00 06/06/01 138.00 0.00 100%
AFS 57 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 57 LSU/BR(ITEM 52)ASB ABATE/POWER 93,329.00 93,329.00 0.00

559669 58 01 1998 DAVLIN ENTERPRISES INC 05/16/00 65,250.00 01/10/01 65,250.00 0.00 07/07/00 100%
559669 58 90 RETAINAGE WITHHELD 01/10/01 6,525.00-
559669 58 91 RETAINAGE PAID 01/10/01 6,525.00 0.00

TOTAL CONTRACT 559669 65,250.00 65,250.00 0.00

TOTAL SUB-PROJECT 58 LSU/SHR(ITEM 3)PAINT BUS ED BL 65,250.00 65,250.00 0.00

527525 59 02 1998 JERRY M CAMPBELL & ASSOCIATES FE 12/01/97 261.54 12/18/01 261.54 0.00 04/04/49 100%

TOTAL CONTRACT 527525 261.54 261.54 0.00

557076 59 03 1998 CHARLES CARTER CONSTRUCTION CN 04/17/00 428,535.61 02/15/02 428,535.61 0.00 09/25/01 100%
557076 59 04 1998 CHARLES CARTER CONSTRUCTION LD 04/17/00 0.00 02/15/02 0.00 0.00 09/25/01

TOTAL CONTRACT 557076 428,535.61 428,535.61 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,417
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 59 F AFC (STATE) 0.00 0.00 0.00
AFS 59 M MJR RPR AUTH 0.00 0.00 0.00
AFS 59 4 AFS MISC. 350.50 04/10/01 350.50 0.00 100%
AFS 59 5 AFS TESTING 0.00 0.00 0.00
AFS 59 6 AFS BLD RISK 5,404.00 12/19/01 5,404.00 0.00 100%
AFS 59 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 59 LSU/BR(ITEM 49)PARKER COLISEUM 434,551.65 434,551.65 0.00

557490 60 01 1998 PAN AMERICAN ENGINEERS INC F1 06/07/99 13,299.00 10/31/02 13,299.00 0.00 06/07/02 100%

TOTAL CONTRACT 557490 1MULT 13,299.00 13,299.00 0.00

572614 60 03 1998 CORLEY PLUMBING & HEATING 06/04/01 168,594.49 08/27/02 168,594.49 0.00 04/22/02 100%
572614 ALL RETAINAGE REPORTED
572614 UNDER PROJECT: 00165-60

TOTAL CONTRACT 572614 1MULT 168,594.49 168,594.49 0.00

TOTAL SUB-PROJECT 60 LSU-A(ITEM 3)WATER DISTR SYSTE 181,893.49 181,893.49 0.00

AFS 61 2 EQUIP APPROV 29,975.45 06/27/00 29,975.45 0.00 100%

TOTAL SUB-PROJECT 61 CENTRAL AG STA(ITEM 1)FENCING 29,975.45 29,975.45 0.00

559166 62 01 1998 ACADEMY ADVERTISING SPEC & 02/29/00 36,302.90 12/22/00 36,302.90 0.00 12/14/00 100%
559166 62 90 RETAINAGE WITHHELD 12/22/00 3,630.29-
559166 62 91 RETAINAGE PAID 0.00 3,630.29

TOTAL CONTRACT 559166 36,302.90 32,672.61 3,630.29

TOTAL SUB-PROJECT 62 UNO(ITEM 1)FIRE EXT. SIGNAGE 36,302.90 32,672.61 3,630.29

559306 63 01 1998 AIRTROL INC 12/27/99 52,193.00 07/10/00 52,193.00 0.00 03/24/00 100%
559306 63 90 RETAINAGE WITHHELD 07/10/00 5,219.30-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,418
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559306 63 91 RETAINAGE PAID 07/10/00 5,219.30 0.00

TOTAL CONTRACT 559306 52,193.00 52,193.00 0.00

TOTAL SUB-PROJECT 63 LSU/BR(ITEM 16)FIELDHOUSE/STEA 52,193.00 52,193.00 0.00

559782 64 01 1998 JOHN J GUTH ASSOCIATES F1 07/01/00 15,230.00 07/23/02 15,230.00 0.00 07/01/02 100%
559782 64 02 1998 JOHN J GUTH ASSOCIATES R1 07/01/00 68.00 07/23/02 68.00 0.00 07/01/02 100%

TOTAL CONTRACT 559782 15,298.00 15,298.00 0.00

571562 64 01 1998 REPUBLIC CONTRACTORS INC 04/23/01 147,300.00 12/20/02 147,300.00 0.00 06/25/02 100%
571562 64 90 RETAINAGE WITHHELD 12/20/02 14,730.00-
571562 64 91 RETAINAGE PAID 12/20/02 14,730.00 0.00

TOTAL CONTRACT 571562 147,300.00 147,300.00 0.00

TOTAL SUB-PROJECT 64 LSUMC/SHR(ITEM 11)RPL DIESEL F 162,598.00 162,598.00 0.00

561652 65 01 1998 HENNESSEY CONTRACT HOWE INC 04/24/00 7,709.65 07/12/00 7,709.65 0.00 06/22/00 100%

TOTAL CONTRACT 561652 7,709.65 7,709.65 0.00

TOTAL SUB-PROJECT 65 UNO(ITEM 1)PANIC DEVICES ADMIN 7,709.65 7,709.65 0.00

562320 66 01 1998 SAIA ELECTRIC INC 04/10/00 10,600.00 08/28/01 10,600.00 0.00 09/07/00 100%

TOTAL CONTRACT 562320 10,600.00 10,600.00 0.00

TOTAL SUB-PROJECT 66 LSU/BR(14)POWERHOUSE DC CONTRO 10,600.00 10,600.00 0.00

563527 67 01 1998 TOOMER ELECTRICAL COMPANY INC 06/15/00 8,400.00 02/16/01 8,400.00 0.00 06/29/00 100%

TOTAL CONTRACT 563527 8,400.00 8,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,419
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 67 LSU/BR(19 & 20)RPL ISOLATION S 8,400.00 8,400.00 0.00

562894 68 01 1998 AIMS GROUP INC 07/01/99 2,490.50 08/14/00 2,490.50 0.00 06/30/00 100%

TOTAL CONTRACT 562894 2,490.50 2,490.50 0.00

TOTAL SUB-PROJECT 68 UNO(ITEM 5)AIR MONITOR/STAIRWE 2,490.50 2,490.50 0.00

563485 69 01 1998 JOE LEMOINE CONSTRUCTION INC 02/28/00 6,990.20 08/30/00 6,990.20 0.00 04/28/00 100%

TOTAL CONTRACT 563485 6,990.20 6,990.20 0.00

TOTAL SUB-PROJECT 69 UNO(ITEM 1)LIFE SFTY-COD/HC GB 6,990.20 6,990.20 0.00

564116 70 01 1998 DANIEL T CALONGNE & ASSOC INC F1 07/31/00 8,226.00 08/13/02 8,226.00 0.00 07/31/03 100%

TOTAL CONTRACT 564116 8,226.00 8,226.00 0.00

566333 70 01 1998 GULF WESTERN ELECTRIC INC 11/27/00 75,050.00 10/29/02 75,050.00 0.00 07/09/02 100%
566333 70 90 RETAINAGE WITHHELD 10/29/02 7,505.00-
566333 70 91 RETAINAGE PAID 10/29/02 7,505.00 0.00

TOTAL CONTRACT 566333 75,050.00 75,050.00 0.00

TOTAL SUB-PROJECT 70 LSU/BR(#47)CALIBRATE BREAKER R 83,276.00 83,276.00 0.00

565558 71 01 1998 JOHNSON CONTROLS INC 04/03/00 6,304.00 11/13/00 6,304.00 0.00 06/30/00 100%

TOTAL CONTRACT 565558 6,304.00 6,304.00 0.00

TOTAL SUB-PROJECT 71 UNO(ITEM 1)FIRE ALARM MODIFICA 6,304.00 6,304.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,420
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565538 72 01 1998 COZIC CONTRACTORS INC 09/18/00 20,612.00 12/22/00 20,612.00 0.00 10/06/00 100%
565538 72 90 RETAINAGE WITHHELD 12/22/00 2,061.00-
565538 72 91 RETAINAGE PAID 12/22/00 2,061.00 0.00

TOTAL CONTRACT 565538 20,612.00 20,612.00 0.00

TOTAL SUB-PROJECT 72 UNO(ITEM 5)BA STAIRWELL REPAIR 20,612.00 20,612.00 0.00

AFS 73 2 EQUIP APPROV 143,811.00 02/15/02 143,811.00 0.00 100%

TOTAL SUB-PROJECT 73 UNO(ITEM #2)REPLACE SUBSTATION 143,811.00 143,811.00 0.00

531174 74 02 1998 JOHN J GUTH ASSOCIATES R1 03/27/98 153.00 10/11/00 153.00 0.00 04/04/49 100%

TOTAL CONTRACT 531174 153.00 153.00 0.00

553650 74 02 1998 THE PAYNE COMPANY CN 12/06/99 200,085.00 07/21/00 200,085.00 0.00 05/03/00 100%
553650 74 03 1998 THE PAYNE COMPANY PL 12/06/99 4,150.00 07/21/00 4,150.00 0.00 05/03/00 100%
553650 ALL RETAINAGE REPORTED
553650 UNDER PROJECT: 97005-74

TOTAL CONTRACT 553650 1MULT 204,235.00 204,235.00 0.00

AFS 74 6 AFS BLD RISK 0.00 0.00 0.00
AFS 74 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 74 LSUMC/SHR(ITEM 8)RPL BOILER 204,388.00 204,388.00 0.00

AFS 75 2 EQUIP APPROV 83,609.90 05/02/02 83,609.90 0.00 100%

TOTAL SUB-PROJECT 75 UNO(ITEM #4)FLOOR SYS REPLACEM 83,609.90 83,609.90 0.00

566751 76 03 1998 BERNHARD MECHANICAL CN 01/29/01 118,261.34 06/04/02 118,261.34 0.00 06/29/01 100%
566751 76 04 1998 BERNHARD MECHANICAL PL 01/29/01 5,412.60 06/04/02 5,412.60 0.00 06/29/01 100%

TOTAL CONTRACT 566751 123,673.94 123,673.94 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,421
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-97S-01 AFS PROJECT NO 98S02
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING OF CAMPUS

BUILDINGS, AND LIFE SAFETY RPRS AND RENOV IDENTIFIED BY STATE FIRE MARSHAL
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, CADDO, EBR, ORLEANS, RAPIDES PARISHES.

$319,000 (GF) TRANSFERED TO 19-608-91B-1 PER MEMO FROM COMMISSIONER DATED
5/5/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 76 8 CONT STATE 12,404.06 0.00 12,404.06

TOTAL SUB-PROJECT 76 LSU/SHR(#6)RPL 500 TON CHILLER 136,078.00 123,673.94 12,404.06

537133 77 03 1998 JOHN J GUTH ASSOCIATES F1 08/20/98 2,062.00 06/04/02 2,062.00 0.00 04/04/49 100%
537133 77 04 1998 JOHN J GUTH ASSOCIATES R2 08/20/98 302.00 06/04/02 302.00 0.00 04/04/49 100%

TOTAL CONTRACT 537133 2,364.00 2,364.00 0.00

TOTAL SUB-PROJECT 77 LSUHSC-SHR(#14)MED SCH CHILLER 2,364.00 2,364.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98S02 11,681,000.00 11,532,484.54 148,515.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,932,962.42 9,909,953.50 23,008.92

TOTAL CONTRACTS 9,932,962.42 9,909,953.50 23,008.92



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,422
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-98-01 AFS PROJECT NO 99023
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - LIFE SAFETY CODE CITATION CORRECTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA,CADDO,E.B.R.,ORLEANS,RAPIDES PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 862 STATE GENERAL REVENUE 440,000 0

TOTAL ACT 29 440,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 440,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 440,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,423
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-98-01 AFS PROJECT NO 99023
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - LIFE SAFETY CODE CITATION CORRECTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA,CADDO,E.B.R.,ORLEANS,RAPIDES PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA LSU-BR/LSU AGR CENTER 0.00 0.00 0.00

AFS ZB 9 CONT MISC 21,500.00 0.00 21,500.00

TOTAL SUB-PROJECT ZB UNO 21,500.00 0.00 21,500.00

AFS ZD 9 CONT MISC 15,615.09 0.00 15,615.09

TOTAL SUB-PROJECT ZD LSU-EUNICE 15,615.09 0.00 15,615.09

AFS ZG 9 CONT MISC 11,500.00 0.00 11,500.00

TOTAL SUB-PROJECT ZG LSU-SHREVEPORT 11,500.00 0.00 11,500.00

AFS ZH 9 CONT MISC 26,500.00 0.00 26,500.00

TOTAL SUB-PROJECT ZH LSUMC-NO 26,500.00 0.00 26,500.00

558576 01 01 1999 BRIAN NOLAN, ARCHITECT F1 03/29/00 13,256.00 02/02/01 13,256.00 0.00 03/29/03 100%

TOTAL CONTRACT 558576 13,256.00 13,256.00 0.00

562297 01 01 1999 GROUP CONTRACTORS INC 06/19/00 126,570.05 05/04/01 126,570.05 0.00 08/18/00 100%
562297 01 90 RETAINAGE WITHHELD 05/04/01 12,657.01-
562297 01 91 RETAINAGE PAID 05/04/01 12,657.01 0.00

TOTAL CONTRACT 562297 126,570.05 126,570.05 0.00

TOTAL SUB-PROJECT 01 LSU/BR LAB SCH LIFE SAFETY COR 139,826.05 139,826.05 0.00

567206 02 01 1999 ROBERT L LUNSFORD AIA F1 12/13/00 14,157.00 09/06/02 14,157.00 0.00 12/13/03 100%

TOTAL CONTRACT 567206 14,157.00 14,157.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,424
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 600 LSU BOARD OF SUPERVISORS FPC SCHED NO 19-600-98-01 AFS PROJECT NO 99023
PROJECT DESCRIPTION LSU BOARD OF SUPERVISORS - LIFE SAFETY CODE CITATION CORRECTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA,CADDO,E.B.R.,ORLEANS,RAPIDES PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579015 02 01 1999 EDGERTON CONSTRUCTION CO INC 11/26/01 129,016.95 06/11/02 129,016.95 0.00 03/18/02 100%
579015 ALL RETAINAGE REPORTED
579015 UNDER PROJECT: 00165-21

TOTAL CONTRACT 579015 1MULT 129,016.95 129,016.95 0.00

TOTAL SUB-PROJECT 02 LSU/BR DAIRY SCIENCE LIFE SAFE 143,173.95 143,173.95 0.00

572061 03 01 1999 THOMASSEE & ASSOCIATES INC FE 02/02/01 5,116.06 06/05/01 5,116.06 0.00 08/15/01 100%

TOTAL CONTRACT 572061 5,116.06 5,116.06 0.00

573150 03 01 1999 LOUISIANA SPECIAL SYSTEMS INC 05/25/01 61,069.00 03/01/02 61,069.00 0.00 10/04/01 100%
573150 03 90 RETAINAGE WITHHELD 03/01/02 6,106.90-
573150 03 91 RETAINAGE PAID 03/01/02 6,106.90 0.00

TOTAL CONTRACT 573150 61,069.00 61,069.00 0.00

578948 03 01 1999 THOMASSEE & ASSOCIATES INC FE 08/16/01 1,705.35 12/21/01 1,705.35 0.00 11/30/01 100%

TOTAL CONTRACT 578948 1,705.35 1,705.35 0.00

TOTAL SUB-PROJECT 03 LSU/E(ITEM #2)SC BLDG FIRE ALA 67,890.41 67,890.41 0.00

AFS 04 2 EQUIP APPROV 13,994.50 06/03/03 13,994.50 0.00 100%

TOTAL SUB-PROJECT 04 LSU/E(#1)RPL CEILING-SCIENCE C 13,994.50 13,994.50 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99023 440,000.00 364,884.91 75,115.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,890.41 350,890.41 0.00

TOTAL CONTRACTS 350,890.41 350,890.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,425
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00-13 AFS PROJECT NO 00166
PROJECT DESCRIPTION LSU B.R. - FIELD HOUSE AND INDOOR TENNIS COURTS RENOVATION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 612 GENERAL FUND-SGR 975,000 0

TOTAL ACT 21 975,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 975,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 975,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,426
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00-13 AFS PROJECT NO 00166
PROJECT DESCRIPTION LSU B.R. - FIELD HOUSE AND INDOOR TENNIS COURTS RENOVATION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 975,000.00 0.00 975,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00166 975,000.00 0.00 975,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,427
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-03 AFS PROJECT NO 01018
PROJECT DESCRIPTION LSU B.R. - MUSIC AND DRAMATIC ARTS FACILITIES RENOVATION AND ADDITION,

PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 676 LOC LINE OF CREDIT 1,215,000 0

TOTAL ACT 2 1,215,000 0

2003 23 2002 816 03A G.O. BONDS 255,000 0

TOTAL ACT 23 255,000 0

2004 26 2005 997 LOC LINE OF CREDIT 16,885,000 0
--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 998 NLOC NON CASH LINE OF CREDIT 4,000,000 4,000,000 5

TOTAL ACT 26 20,885,000 4,000,000

2006 26 2005 997 LOC GENERAL OBLIGATION BONDS 0 18,100,000 1

TOTAL ACT 26 0 18,100,000

TOTAL PRIOR YEAR 18,355,000 0
TOTAL CURRENT YEAR 4,000,000 22,100,000
GRAND TOTAL 22,355,000 22,100,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,428
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-03 AFS PROJECT NO 01018
PROJECT DESCRIPTION LSU B.R. - MUSIC AND DRAMATIC ARTS FACILITIES RENOVATION AND ADDITION,

PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566305 01 04 2001 CHARLES E CRAIG JR PR 01/01/01 12,500.00 01/04/02 12,357.38 142.62 12/31/01 98%

TOTAL CONTRACT 566305 1MULT 12,500.00 12,357.38 142.62

569082 01 01 2001 HOWARD,MONTGOMERY,STEGER F1 03/26/01 525,492.00 07/28/06 525,492.00 0.00 04/04/49 100%
569082 01 02 2001 HOWARD,MONTGOMERY,STEGER R1 03/26/01 113,960.00 07/28/06 113,960.00 0.00 04/04/49 100%
569082 01 05 2001 HOWARD,MONTGOMERY,STEGER R3 03/26/01 550.00 07/28/06 250.00 300.00 04/04/49 45%
569082 01 07 2001 HOWARD,MONTGOMERY,STEGER R4 03/26/01 65,941.00 07/28/06 38,096.30 27,844.70 04/04/49 57%
569082 01 06 2003 HOWARD,MONTGOMERY,STEGER F1 03/26/01 255,000.00 07/28/06 255,000.00 0.00 04/04/49 100%
569082 01 09 2004 HOWARD,MONTGOMERY,STEGER F1 03/26/01 411,695.00 07/28/06 121,546.49 290,148.51 04/04/49 29%
569082 01 10 2004 HOWARD,MONTGOMERY,STEGER R6 03/26/01 2,595.70 07/28/06 1,995.70 600.00 04/04/49 76%
569082 01 11 2004 HOWARD,MONTGOMERY,STEGER R7 03/26/01 11,048.82 07/28/06 11,048.82 0.00 04/04/49 100%

TOTAL CONTRACT 569082 1,386,282.52 1,067,389.31 318,893.21

574117 01 01 2001 LANDSOURCE INC PR 07/02/01 10,550.00 03/22/02 10,550.00 0.00 08/01/01 100%

TOTAL CONTRACT 574117 10,550.00 10,550.00 0.00

577927 01 01 2001 JOHN E THOMPSON PR 11/10/01 13,224.00 01/24/03 13,224.00 0.00 11/09/02 100%

TOTAL CONTRACT 577927 1MULT 13,224.00 13,224.00 0.00

578825 01 01 2001 CHARLES E CRAIG JR PR 01/01/02 3,665.75 01/07/03 3,665.75 0.00 12/31/02 100%

TOTAL CONTRACT 578825 1MULT 3,665.75 3,665.75 0.00

581305 01 01 2001 EUSTIS ENGINEERING CO INC PR 04/01/02 4,550.00 05/31/02 4,550.00 0.00 05/02/02 100%

TOTAL CONTRACT 581305 4,550.00 4,550.00 0.00

629141 01 01 2001 PERCY J MATHERNE CONTRACTOR CN 09/12/05 391,406.29 07/19/06 391,406.29 0.00 12/31/07 100%
629141 01 02 2004 PERCY J MATHERNE CONTRACTOR CN 09/12/05 15,209,117.00 07/19/06 3,250,468.71 11,958,648.29 12/31/07 21%
629141 01 03 2007 PERCY J MATHERNE CONTRACTOR CN 09/12/05 685,593.71 07/19/06 0.00 685,593.71 12/31/07
629141 01 90 RETAINAGE WITHHELD CN 07/19/06 182,093.75-
629141 01 91 RETAINAGE PAID CN 0.00 182,093.75

TOTAL CONTRACT 629141 16,286,117.00 3,459,781.25 12,826,335.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,429
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-03 AFS PROJECT NO 01018
PROJECT DESCRIPTION LSU B.R. - MUSIC AND DRAMATIC ARTS FACILITIES RENOVATION AND ADDITION,

PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

637112 01 01 2004 EUSTIS ENGINEERING CO INC PE 06/19/06 67,291.50 0.00 67,291.50 10/18/06

TOTAL CONTRACT 637112 67,291.50 0.00 67,291.50

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 T % ART (AFS) 160,770.00 12/23/03 16,200.00 144,570.00 10%
AFS 01 1 AFS ACT 15,100.00 0.00 15,100.00
AFS 01 2 EQUIP APPROV 1,200,000.00 0.00 1,200,000.00
AFS 01 4 AFS MISC. 1,100.00 07/26/06 454.30 645.70 41%
AFS 01 5 AFS TESTING 147,676.50 0.00 147,676.50
AFS 01 6 AFS BLD RISK 160,770.00 05/15/06 15,904.00 144,866.00 9%
AFS 01 7 AFS ADM COST 803,850.00 04/09/03 11,924.00 791,926.00 1%
AFS 01 8 CONT STATE 983,070.00 0.00 983,070.00

TOTAL SUB-PROJECT 01 MUSIC/DRAMATIC ARTS FACILITIES 21,256,517.27 4,615,999.99 16,640,517.28

569082 02 03 2001 HOWARD,MONTGOMERY,STEGER F2 03/26/01 29,269.00 07/28/06 29,269.00 0.00 04/04/49 100%
569082 02 04 2001 HOWARD,MONTGOMERY,STEGER R2 03/26/01 10,962.66 07/28/06 10,962.66 0.00 04/04/49 100%
569082 02 08 2001 HOWARD,MONTGOMERY,STEGER R5 03/26/01 3,872.00 07/28/06 3,872.00 0.00 04/04/49 100%
569082 02 12 2004 HOWARD,MONTGOMERY,STEGER F2 03/26/01 16,632.00 07/28/06 13,418.93 3,213.07 04/04/49 80%
569082 02 13 2004 HOWARD,MONTGOMERY,STEGER R8 03/26/01 41,131.09 07/28/06 41,131.09 0.00 04/04/49 100%
569082 02 14 2004 HOWARD,MONTGOMERY,STEGER R9 03/26/01 39,160.00 07/28/06 39,160.00 0.00 04/04/49 100%
569082 02 15 2004 HOWARD,MONTGOMERY,STEGER RA 03/26/01 25,000.00 07/28/06 22,577.50 2,422.50 04/04/49 90%

* TOTAL CONTRACT 569082 166,026.75 160,391.18 5,635.57

629515 02 01 2004 ZIMMER-ESCHETTE SERVICES LLC CN 09/12/05 601,865.00 06/27/06 466,570.00 135,295.00 07/31/06 77%
629515 02 90 RETAINAGE WITHHELD CN 06/27/06 46,657.00-
629515 02 91 RETAINAGE PAID CN 0.00 46,657.00

TOTAL CONTRACT 629515 601,865.00 419,913.00 181,952.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 N DESIGN PEND 25,000.00 0.00 25,000.00
AFS 02 4 AFS MISC. 1,100.00 09/15/05 245.00 855.00 22%
AFS 02 5 AFS TESTING 2,443.00 0.00 2,443.00
AFS 02 6 AFS BLD RISK 1,759.00 05/15/06 484.00 1,275.00 27%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,430
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-03 AFS PROJECT NO 01018
PROJECT DESCRIPTION LSU B.R. - MUSIC AND DRAMATIC ARTS FACILITIES RENOVATION AND ADDITION,

PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 7 AFS ADM COST 24,434.00 04/09/03 309.00 24,125.00 1%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT/DEMOLITION 822,627.75 581,342.18 241,285.57

AFS 00 3 UNASSIGNED 271,918.98 0.00 271,918.98

TOTAL PROJECT 01018 22,351,064.00 5,197,342.17 17,153,721.83

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 18,552,072.52 5,151,821.87 13,400,250.65

TOTAL CONTRACTS 18,552,072.52 5,151,821.87 13,400,250.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,431
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-04 AFS PROJECT NO 01019
PROJECT DESCRIPTION LSU B.R. - ENGINEERING BUILDING, RENOVATION AND EXPANSION, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 27 2006 677 LOC LINE OF CREDIT 900,000 0

TOTAL ACT 27 900,000 0

2002 22 2001 899 GENERAL FUND-SGR 9,275,000 0

TOTAL ACT 22 9,275,000 0

2003 23 2002 404 GENERAL FUND-SGR 1,212,000 0

TOTAL ACT 23 1,212,000 0

2003 27 2006 596 LOC LINE OF CREDIT 1,225,000 0

TOTAL ACT 27 1,225,000 0

2004 24 2003 213 GENERAL FUND-SGR 3,000,000 0

TOTAL ACT 24 3,000,000 0

2004 27 2006 992 LOC LINE OF CREDIT 1,500,000 0

TOTAL ACT 27 1,500,000 0

2005 26 2005 036 GENERAL FUND-SGR 11,579,861 0

TOTAL ACT 26 11,579,861 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 036 FEES AND SELF GENERATED REVENU 0 1,479,861
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,625,000 1

TOTAL ACT 26 0 5,604,861



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,432
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-04 AFS PROJECT NO 01019
PROJECT DESCRIPTION LSU B.R. - ENGINEERING BUILDING, RENOVATION AND EXPANSION, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

TOTAL PRIOR YEAR 28,691,861 0
TOTAL CURRENT YEAR 0 5,604,861
GRAND TOTAL 28,691,861 5,604,861



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,433
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-04 AFS PROJECT NO 01019
PROJECT DESCRIPTION LSU B.R. - ENGINEERING BUILDING, RENOVATION AND EXPANSION, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 25,066,861.00 0.00 25,066,861.00
566305 01 05 2001 CHARLES E CRAIG JR PR 01/01/01 5,000.00 01/04/02 4,108.50 891.50 12/31/01 82%

TOTAL CONTRACT 566305 1MULT 5,000.00 4,108.50 891.50

566371 01 05 2001 GEORGE W STEPHENS ARCH PR 01/01/01 4,440.00 01/04/02 4,440.00 0.00 12/31/01 100%

TOTAL CONTRACT 566371 1MULT 4,440.00 4,440.00 0.00

569144 01 01 2001 ESKEW+ F1 12/18/00 257,328.00 05/17/05 167,263.20 90,064.80 04/04/49 65%

TOTAL CONTRACT 569144 257,328.00 167,263.20 90,064.80

578820 01 01 2001 WILLIAM J LEBLANC PE PR 01/04/02 3,325.00 02/07/03 3,325.00 0.00 01/03/03 100%

TOTAL CONTRACT 578820 1MULT 3,325.00 3,325.00 0.00

604729 01 01 2003 ALVIN FAIRBURN & ASSOC LLC PR 10/20/03 8,330.00 02/03/04 8,330.00 0.00 12/20/03 100%

TOTAL CONTRACT 604729 8,330.00 8,330.00 0.00

AFS 01 T % ART (AFS) 31,277.00 12/23/03 3,127.70 28,149.30 10%
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 12/13/00 101.78 998.22 9%
AFS 01 5 AFS TESTING 15,639.00 0.00 15,639.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 156,389.00 0.00 156,389.00

TOTAL SUB-PROJECT 01 REN/ADD ENG LAB ANNEX BLDG 25,549,689.00 190,696.18 25,358,992.82

566305 02 06 2001 CHARLES E CRAIG JR PR 01/01/01 2,500.00 01/04/02 1,950.50 549.50 12/31/01 78%

* TOTAL CONTRACT 566305 1MULT 2,500.00 1,950.50 549.50

566371 02 06 2001 GEORGE W STEPHENS ARCH PR 01/01/01 3,903.50 01/04/02 3,903.50 0.00 12/31/01 100%

* TOTAL CONTRACT 566371 1MULT 3,903.50 3,903.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,434
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-04 AFS PROJECT NO 01019
PROJECT DESCRIPTION LSU B.R. - ENGINEERING BUILDING, RENOVATION AND EXPANSION, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566864 02 01 2001 DUPLANTIER & MERIC, ARCHITECTS F1 01/05/01 392,185.00 05/17/05 133,208.55 258,976.45 04/04/49 33%
566864 02 02 2003 DUPLANTIER & MERIC, ARCHITECTS F1 01/05/01 495,872.00 05/17/05 0.00 495,872.00 04/04/49
566864 02 03 2003 DUPLANTIER & MERIC, ARCHITECTS F1 01/05/01 10,450.00 05/17/05 10,450.00 0.00 04/04/49 100%
566864 02 04 2003 DUPLANTIER & MERIC, ARCHITECTS R2 01/05/01 13,904.00 05/17/05 13,904.00 0.00 04/04/49 100%

TOTAL CONTRACT 566864 912,411.00 157,562.55 754,848.45

578820 02 02 2001 WILLIAM J LEBLANC PE PR 01/04/02 3,325.00 02/07/03 3,325.00 0.00 01/03/03 100%

* TOTAL CONTRACT 578820 1MULT 3,325.00 3,325.00 0.00

591732 02 03 2001 JOHN E THOMPSON PR 11/10/02 14,870.56 11/21/03 14,870.56 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 14,870.56 14,870.56 0.00

AFS 02 T % ART (AFS) 62,334.00 12/23/03 6,233.40 56,100.60 10%
AFS 02 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 02 4 AFS MISC. 1,100.00 12/13/00 101.78 998.22 9%
AFS 02 5 AFS TESTING 31,167.00 0.00 31,167.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 311,671.00 0.00 311,671.00

TOTAL SUB-PROJECT 02 ENGINEERING BUILDINGS RENOVATI 1,348,282.06 187,947.29 1,160,334.77

569144 1A 03 2001 ESKEW+ R1 12/18/00 440.00 05/17/05 440.00 0.00 04/04/49 100%
569144 1A 02 2003 ESKEW+ F2 12/18/00 256,241.00 05/17/05 66,622.66 189,618.34 04/04/49 26%

* TOTAL CONTRACT 569144 256,681.00 67,062.66 189,618.34

622197 1A 01 2001 NOLAND & WONG PR 04/11/05 19,100.00 11/15/05 19,100.00 0.00 10/29/05 100%

TOTAL CONTRACT 622197 19,100.00 19,100.00 0.00

AFS 1A 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 1A 7 AFS ADM COST 155,681.00 0.00 155,681.00

TOTAL SUB-PROJECT 1A REN TO ENGINEERING SHOPS BLDGS 432,562.00 86,162.66 346,399.34



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,435
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-04 AFS PROJECT NO 01019
PROJECT DESCRIPTION LSU B.R. - ENGINEERING BUILDING, RENOVATION AND EXPANSION, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605866 1B 01 2001 PYBURN & ODOM MCA LLC F1 10/30/03 24,240.00 11/30/04 13,332.00 10,908.00 04/04/49 55%
605866 1B 02 2001 PYBURN & ODOM MCA LLC R1 10/30/03 2,650.00 11/30/04 2,650.00 0.00 04/04/49 100%

TOTAL CONTRACT 605866 26,890.00 15,982.00 10,908.00

AFS 1B 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 1B HAZ MAT ARTS & ELAB 27,990.00 15,982.00 12,008.00

605866 1C 03 2001 PYBURN & ODOM MCA LLC F2 10/30/03 7,557.00 11/30/04 4,912.05 2,644.95 04/04/49 65%
605866 1C 04 2001 PYBURN & ODOM MCA LLC R2 10/30/03 1,350.00 11/30/04 1,350.00 0.00 04/04/49 100%

* TOTAL CONTRACT 605866 8,907.00 6,262.05 2,644.95

AFS 1C 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 1C ELAB BUILDINGS 10,007.00 6,262.05 3,744.95

628883 2A 01 2001 GEORGE W STEPHENS ARCH PR 08/15/05 2,200.00 08/23/05 2,200.00 0.00 12/14/05 100%

TOTAL CONTRACT 628883 2,200.00 2,200.00 0.00

TOTAL SUB-PROJECT 2A RENDERING ENGINEERING BLDG EXP 2,200.00 2,200.00 0.00

AFS 00 3 UNASSIGNED 1,317,258.16 0.00 1,317,258.16

TOTAL PROJECT 01019 28,687,988.22 489,250.18 28,198,738.04

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,529,211.06 479,685.52 1,049,525.54

TOTAL CONTRACTS 1,529,211.06 479,685.52 1,049,525.54



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,436
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-06 AFS PROJECT NO 01015
PROJECT DESCRIPTION LSU B.R. - JOURNALISM BUILDING (MASS COMMUNICATION) BUILDING

RENOVATION, PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $55,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 5/20/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 667 03A G.O. BONDS 225,000 0

TOTAL ACT 23 225,000 0

2002 23 2002 028 03A G.O. BONDS 1,890,000 0

TOTAL ACT 23 1,890,000 0

2003 2 2004 565 04A G.O. BONDS 2,050,000 0

TOTAL ACT 2 2,050,000 0

2004 LEGB 2004 298 GENERAL FUND-SGR 55,000 0

TOTAL ACT LEGB 55,000 0

2004 2 2004 994 04A G.O. BONDS 35,000 0

TOTAL ACT 2 35,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,255,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,255,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,437
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-06 AFS PROJECT NO 01015
PROJECT DESCRIPTION LSU B.R. - JOURNALISM BUILDING (MASS COMMUNICATION) BUILDING

RENOVATION, PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $55,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 5/20/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
567209 01 01 2001 JERRY M CAMPBELL & ASSOCIATES F1 12/18/00 179,702.00 09/27/05 179,702.00 0.00 04/04/49 100%
567209 01 02 2001 JERRY M CAMPBELL & ASSOCIATES R1 12/18/00 3,795.00 09/27/05 3,795.00 0.00 04/04/49 100%
567209 01 04 2001 JERRY M CAMPBELL & ASSOCIATES R2 12/18/00 3,282.40 09/27/05 3,282.40 0.00 04/04/49 100%
567209 01 05 2001 JERRY M CAMPBELL & ASSOCIATES R3 12/18/00 233.00 09/27/05 233.00 0.00 04/04/49 100%
567209 01 06 2001 JERRY M CAMPBELL & ASSOCIATES R4 12/18/00 4,927.45 09/27/05 4,927.45 0.00 04/04/49 100%
567209 01 07 2001 JERRY M CAMPBELL & ASSOCIATES R5 12/18/00 9,174.00 09/27/05 8,715.30 458.70 04/04/49 95%
567209 01 08 2001 JERRY M CAMPBELL & ASSOCIATES R6 12/18/00 2,915.05 09/27/05 2,915.05 0.00 04/04/49 100%
567209 01 09 2001 JERRY M CAMPBELL & ASSOCIATES R7 12/18/00 8,728.50 09/27/05 8,184.00 544.50 04/04/49 93%
567209 01 03 2002 JERRY M CAMPBELL & ASSOCIATES F1 12/18/00 87,609.00 09/27/05 87,609.00 0.00 04/04/49 100%
567209 01 10 2003 JERRY M CAMPBELL & ASSOCIATES R8 12/18/00 21,780.00 09/27/05 21,780.00 0.00 04/04/49 100%
567209 01 11 2003 JERRY M CAMPBELL & ASSOCIATES R9 12/18/00 4,840.10 09/27/05 4,840.10 0.00 04/04/49 100%
567209 01 12 2003 JERRY M CAMPBELL & ASSOCIATES RA 12/18/00 3,328.00 09/27/05 3,328.00 0.00 04/04/49 100%
567209 01 13 2003 JERRY M CAMPBELL & ASSOCIATES F1 12/18/00 8,330.00 09/27/05 8,330.00 0.00 04/04/49 100%
567209 01 14 2003 JERRY M CAMPBELL & ASSOCIATES F1 12/18/00 32,674.56 09/27/05 32,674.56 0.00 04/04/49 100%

TOTAL CONTRACT 567209 371,319.06 370,315.86 1,003.20

591023 01 01 2002 MYRTON BONNER DUNCAN CN 11/04/02 1,802,391.00 11/23/05 1,802,391.00 0.00 07/01/04 100%
591023 01 02 2003 MYRTON BONNER DUNCAN CN 11/04/02 1,456,827.24 11/23/05 1,456,827.24 0.00 07/01/04 100%
591023 01 04 2003 MYRTON BONNER DUNCAN LN 11/04/02 0.00 11/23/05 0.00 0.00 07/01/04
591023 01 05 2003 MYRTON BONNER DUNCAN PL 11/04/02 38,056.00 11/23/05 34,566.00 3,490.00 07/01/04 90%
591023 01 06 2003 MYRTON BONNER DUNCAN LD 11/04/02 0.00 11/23/05 0.00 0.00 07/01/04
591023 01 07 2003 MYRTON BONNER DUNCAN CN 11/04/02 11,582.76 11/23/05 0.00 11,582.76 07/01/04
591023 01 90 RETAINAGE WITHHELD CN 11/23/05 165,442.85-
591023 01 91 RETAINAGE PAID CN 11/23/05 165,442.85 0.00

TOTAL CONTRACT 591023 3,308,857.00 3,293,784.24 15,072.76

AFS 01 E EQUIP/AUTH 85,003.81 0.00 85,003.81
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 295,805.00 10/19/05 291,668.01 4,136.99 98%
AFS 01 4 AFS MISC. 589.79 10/28/02 589.79 0.00 100%
AFS 01 5 AFS TESTING 4,920.50 05/27/05 4,920.50 0.00 100%
AFS 01 6 AFS BLD RISK 31,649.00 10/11/05 23,003.00 8,646.00 72%
AFS 01 7 AFS ADM COST 96,400.00 04/09/03 7,511.00 88,889.00 7%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 JOURNALISM BUILDING RENOVATION 4,194,544.16 3,991,792.40 202,751.76



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,438
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-06 AFS PROJECT NO 01015
PROJECT DESCRIPTION LSU B.R. - JOURNALISM BUILDING (MASS COMMUNICATION) BUILDING

RENOVATION, PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $55,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 5/20/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

632524 02 01 2004 PREMIER MECHANICAL SVCS INC OC 01/30/06 2,680.00 03/24/06 2,680.00 0.00 05/01/06 100%

TOTAL CONTRACT 632524 2,680.00 2,680.00 0.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 LEVEL & SUPPORT SOUTH AHU-JOUR 2,680.00 2,680.00 0.00

AFS 00 3 UNASSIGNED 43,621.84 0.00 43,621.84

TOTAL PROJECT 01015 4,240,846.00 3,994,472.40 246,373.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,682,856.06 3,666,780.10 16,075.96

TOTAL CONTRACTS 3,682,856.06 3,666,780.10 16,075.96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,439
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-11 AFS PROJECT NO 01085
PROJECT DESCRIPTION LSU B.R. - LABORATORY SCHOOL CAFETERIA AND CLASSROOM ADDITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $300,000 IN SG FUNDS IN LIEU OF THE REVENUE BONDS PER

APPROVAL OF LEG BUD COMM ON 3/20/01. $250,000 SG FUNDS APPROVED BY LEG BUD
COMM 11/19/04. $657,240 FROM SG TO REV BONDS & INCR REV BONDS BY $500,000 PER
LEG BUD COMM 2/25/05. $1,607,000 SG APPROVED BY LEG BUD COM 8/12/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 LEGB 2001 869 GENERAL FUND-SGR 300,000 0

TOTAL ACT LEGB 300,000 0

2004 24 2003 218 GENERAL FUND-SGR 1,606,760 0

TOTAL ACT 24 1,606,760 0

2005 LEGB 2004 228 GENERAL FUND-SGR 250,000 0

TOTAL ACT LEGB 250,000 0

2006 LEGB 2005 061 GENERAL FUND-SGR 1,607,000 0

TOTAL ACT LEGB 1,607,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,763,760 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,763,760 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,440
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-11 AFS PROJECT NO 01085
PROJECT DESCRIPTION LSU B.R. - LABORATORY SCHOOL CAFETERIA AND CLASSROOM ADDITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $300,000 IN SG FUNDS IN LIEU OF THE REVENUE BONDS PER

APPROVAL OF LEG BUD COMM ON 3/20/01. $250,000 SG FUNDS APPROVED BY LEG BUD
COMM 11/19/04. $657,240 FROM SG TO REV BONDS & INCR REV BONDS BY $500,000 PER
LEG BUD COMM 2/25/05. $1,607,000 SG APPROVED BY LEG BUD COM 8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,607,000.00 0.00 1,607,000.00
569940 01 01 2001 SMITH, TIPTON, BAILEY, PARKER F1 03/21/01 134,644.25 09/20/02 134,644.25 0.00 04/04/49 100%
569940 01 02 2001 SMITH, TIPTON, BAILEY, PARKER R1 03/21/01 4,785.00 09/20/02 4,785.00 0.00 04/04/49 100%
569940 01 03 2001 SMITH, TIPTON, BAILEY, PARKER R2 03/21/01 9,790.00 09/20/02 9,790.00 0.00 04/04/49 100%

TOTAL CONTRACT 569940 149,219.25 149,219.25 0.00

AFS 01 T % ART (AFS) 0.00 01/10/05 0.00 0.00
AFS 01 1 AFS ACT 4,241.65 05/14/03 4,241.65 0.00 100%
AFS 01 4 AFS MISC. 547.81 09/08/04 547.81 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW CLASSROOM BLDG/CAFETERIA 1,761,008.71 154,008.71 1,607,000.00

623396 02 01 2004 CANGELOSI-WARD GENERAL CN 12/20/04 1,443,202.97 03/10/06 1,443,202.97 0.00 08/01/05 100%
623396 02 90 RETAINAGE WITHHELD CN 03/10/06 0.00
623396 02 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 623396 1,443,202.97 1,443,202.97 0.00

AFS 02 4 AFS MISC. 65.00 01/13/05 65.00 0.00 100%
AFS 02 6 AFS BLD RISK 1,774.00 07/28/05 1,774.00 0.00 100%

TOTAL SUB-PROJECT 02 HIGH SCHOOL RENOVATION 1,445,041.97 1,445,041.97 0.00

AFS 03 2 EQUIP APPROV 16,634.02 0.00 16,634.02
AFS 03 4 AFS MISC. 198.73 06/23/05 198.73 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 RENOVATION & CLASSROOM ADDITI 16,832.75 198.73 16,634.02

632370 04 01 2001 SMITH, TIPTON, BAILEY, PARKER F1 12/13/05 114,319.00 03/22/06 5,715.95 108,603.05 04/04/49 5%

TOTAL CONTRACT 632370 114,319.00 5,715.95 108,603.05

TOTAL SUB-PROJECT 04 RENOVATIONS/ADDITION AUD/LOBBY 114,319.00 5,715.95 108,603.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,441
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-00B-11 AFS PROJECT NO 01085
PROJECT DESCRIPTION LSU B.R. - LABORATORY SCHOOL CAFETERIA AND CLASSROOM ADDITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $300,000 IN SG FUNDS IN LIEU OF THE REVENUE BONDS PER

APPROVAL OF LEG BUD COMM ON 3/20/01. $250,000 SG FUNDS APPROVED BY LEG BUD
COMM 11/19/04. $657,240 FROM SG TO REV BONDS & INCR REV BONDS BY $500,000 PER
LEG BUD COMM 2/25/05. $1,607,000 SG APPROVED BY LEG BUD COM 8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 426,557.57 0.00 426,557.57

TOTAL PROJECT 01085 3,763,760.00 1,604,965.36 2,158,794.64

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,706,741.22 1,598,138.17 108,603.05

TOTAL CONTRACTS 1,706,741.22 1,598,138.17 108,603.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,442
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 60 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-01-14 AFS PROJECT NO 02009
PROJECT DESCRIPTION LSU B.R. - SCHOOL OF VETERINARY MEDICINE CANCER TREATMENT UNIT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 901 GENERAL FUND-SGR 647,400 0

TOTAL ACT 22 647,400 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 647,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 647,400 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,443
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 60 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-01-14 AFS PROJECT NO 02009
PROJECT DESCRIPTION LSU B.R. - SCHOOL OF VETERINARY MEDICINE CANCER TREATMENT UNIT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 647,400.00 0.00 647,400.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02009 647,400.00 0.00 647,400.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,444
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 60 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-01-15 AFS PROJECT NO 02010
PROJECT DESCRIPTION LSU B.R. - HATCHER HALL, RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 902 GENERAL FUND-SGR 900,000 0

TOTAL ACT 22 900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,445
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 60 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-01-15 AFS PROJECT NO 02010
PROJECT DESCRIPTION LSU B.R. - HATCHER HALL, RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
579535 01 01 2002 CHERAMIE WHITNEY ARCHITECTS F1 10/26/01 286,164.84 12/13/05 286,164.84 0.00 04/04/49 100%
579535 01 02 2002 CHERAMIE WHITNEY ARCHITECTS R1 10/26/01 4,234.28 12/13/05 4,234.28 0.00 04/04/49 100%

TOTAL CONTRACT 579535 1MULT 290,399.12 290,399.12 0.00

605473 01 01 2002 MYRTON BONNER DUNCAN CN 11/17/03 600,000.00 07/15/05 600,000.00 0.00 12/15/04 100%
605473 ALL RETAINAGE REPORTED
605473 UNDER PROJECT: 00165-FK

TOTAL CONTRACT 605473 1MULT 600,000.00 600,000.00 0.00

AFS 01 T % ART (AFS) 3,927.00 09/21/04 3,927.00 0.00 100%
AFS 01 4 AFS MISC. 571.45 02/01/05 571.45 0.00 100%
AFS 01 5 AFS TESTING 2,330.00 06/02/04 2,330.00 0.00 100%
AFS 01 7 AFS ADM COST 2,217.00 04/09/03 2,217.00 0.00 100%

TOTAL SUB-PROJECT 01 RENOVATIONS TO HATCHER HALL 899,444.57 899,444.57 0.00

AFS 00 3 UNASSIGNED 555.43 0.00 555.43

TOTAL PROJECT 02010 900,000.00 899,444.57 555.43

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 890,399.12 890,399.12 0.00

TOTAL CONTRACTS 890,399.12 890,399.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,446
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-01B-04 AFS PROJECT NO 02064
PROJECT DESCRIPTION LSU BATON ROUGE - VETERINARY MEDICINE EMERGENCY LARGE EQUIPMENT

REPLACEMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 027 04A G.O. BONDS 1,000,000 0

TOTAL ACT 2 1,000,000 0

2003 23 2002 401 STATE GENERAL REVENUE 690,000 0

TOTAL ACT 23 690,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,690,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,690,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,447
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-01B-04 AFS PROJECT NO 02064
PROJECT DESCRIPTION LSU BATON ROUGE - VETERINARY MEDICINE EMERGENCY LARGE EQUIPMENT

REPLACEMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 1,690,000.00 04/04/05 1,690,000.00 0.00 100%

TOTAL SUB-PROJECT 01 VET MEDICINE EQUIPMENT 1,690,000.00 1,690,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02064 1,690,000.00 1,690,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,448
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-04 AFS PROJECT NO 03015
PROJECT DESCRIPTION LSU BATON ROUGE - RESIDENCE HALLS INTERIOR MODIFICATIONS AND

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 345 GENERAL FUND-SGR 2,000,000 0

TOTAL ACT 23 2,000,000 0

2004 24 2003 215 GENERAL FUND-SGR 2,000,000 0

TOTAL ACT 24 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 129 GENERAL FUND-SGR 2,000,000 2,000,000

TOTAL ACT 26 2,000,000 2,000,000

TOTAL PRIOR YEAR 4,000,000 0
TOTAL CURRENT YEAR 2,000,000 2,000,000
GRAND TOTAL 6,000,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,449
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-04 AFS PROJECT NO 03015
PROJECT DESCRIPTION LSU BATON ROUGE - RESIDENCE HALLS INTERIOR MODIFICATIONS AND

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,944,883.87 0.00 2,944,883.87
592346 01 01 2003 GRACE & HEBERT ARCHITECTS INC F1 10/29/02 135,278.00 03/15/05 135,278.00 0.00 04/04/49 100%
592346 01 02 2003 GRACE & HEBERT ARCHITECTS INC R1 10/29/02 5,660.00 03/15/05 5,660.00 0.00 04/04/49 100%
592346 01 03 2003 GRACE & HEBERT ARCHITECTS INC R2 10/29/02 10,560.00 03/15/05 10,560.00 0.00 04/04/49 100%
592346 01 04 2003 GRACE & HEBERT ARCHITECTS INC R3 10/29/02 2,750.00 03/15/05 2,750.00 0.00 04/04/49 100%
592346 01 05 2003 GRACE & HEBERT ARCHITECTS INC R4 10/29/02 5,665.00 03/15/05 5,665.00 0.00 04/04/49 100%
592346 01 06 2004 GRACE & HEBERT ARCHITECTS INC F1 10/29/02 65,818.30 03/15/05 65,818.30 0.00 04/04/49 100%
592346 01 10 2004 GRACE & HEBERT ARCHITECTS INC R6 10/29/02 2,275.00 03/15/05 2,275.00 0.00 04/04/49 100%
592346 01 14 2004 GRACE & HEBERT ARCHITECTS INC R8 10/29/02 1,582.93 03/15/05 1,582.93 0.00 04/04/49 100%

TOTAL CONTRACT 592346 229,589.23 229,589.23 0.00

608441 01 01 2003 ARRIGHI SIMONEAUX LLC CN 03/22/04 1,526,692.95 05/03/05 1,526,692.95 0.00 10/08/04 100%
608441 01 02 2004 ARRIGHI SIMONEAUX LLC CN 03/22/04 889,862.11 05/03/05 889,862.11 0.00 10/08/04 100%
608441 01 03 2004 ARRIGHI SIMONEAUX LLC PL 03/22/04 18,470.00 05/03/05 11,200.00 7,270.00 10/08/04 60%
608441 01 90 RETAINAGE WITHHELD CN 05/03/05 121,751.25-
608441 01 91 RETAINAGE PAID CN 05/03/05 121,751.25 0.00

TOTAL CONTRACT 608441 2,435,025.06 2,427,755.06 7,270.00

AFS 01 4 AFS MISC. 396.84 04/01/04 396.84 0.00 100%
AFS 01 5 AFS TESTING 1,853.00 09/29/04 1,853.00 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RESIDENCE HALL INT-BROUSSARD H 5,611,748.00 2,659,594.13 2,952,153.87

605273 02 01 2003 HAMLIN & HARRIS INC PR 11/10/03 3,867.50 03/19/04 3,867.50 0.00 02/09/04 100%

TOTAL CONTRACT 605273 3,867.50 3,867.50 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 MOLD SURVEY BROUSSARD HALL 3,867.50 3,867.50 0.00

592346 03 06 2003 GRACE & HEBERT ARCHITECTS INC F2 10/29/02 7,589.00 03/15/05 7,589.00 0.00 04/04/49 100%

* TOTAL CONTRACT 592346 7,589.00 7,589.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,450
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-04 AFS PROJECT NO 03015
PROJECT DESCRIPTION LSU BATON ROUGE - RESIDENCE HALLS INTERIOR MODIFICATIONS AND

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

605293 03 01 2003 ASCENSION ENVIRONMENTAL SVC CN 11/17/03 87,750.00 03/11/05 87,750.00 0.00 02/15/04 100%
605293 03 90 RETAINAGE WITHHELD CN 03/11/05 8,775.00-
605293 03 91 RETAINAGE PAID CN 03/11/05 8,775.00 0.00

TOTAL CONTRACT 605293 87,750.00 87,750.00 0.00

AFS 03 4 AFS MISC. 85.00 12/03/03 85.00 0.00 100%
AFS 03 6 AFS BLD RISK 255.00 0.00 255.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 SELECTIVE DEMO BROUSSARD HALL 95,679.00 95,424.00 255.00

592346 04 07 2003 GRACE & HEBERT ARCHITECTS INC F3 10/29/02 6,449.00 03/15/05 6,289.00 160.00 04/04/49 97%
592346 04 08 2003 GRACE & HEBERT ARCHITECTS INC R5 10/29/02 21,450.00 03/15/05 21,450.00 0.00 04/04/49 100%
592346 04 11 2004 GRACE & HEBERT ARCHITECTS INC R7 10/29/02 6,689.10 03/15/05 6,689.10 0.00 04/04/49 100%
592346 04 15 2004 GRACE & HEBERT ARCHITECTS INC R9 10/29/02 62,976.27 03/15/05 62,976.27 0.00 04/04/49 100%

* TOTAL CONTRACT 592346 97,564.37 97,404.37 160.00

605471 04 01 2003 GILL INDUSTRIES LTD CN 11/24/03 73,398.07 07/23/04 73,398.07 0.00 01/23/04 100%
605471 04 90 RETAINAGE WITHHELD CN 07/23/04 7,339.81-
605471 04 91 RETAINAGE PAID CN 07/23/04 7,339.81 0.00

TOTAL CONTRACT 605471 73,398.07 73,398.07 0.00

AFS 04 4 AFS MISC. 85.00 12/02/03 85.00 0.00 100%
AFS 04 6 AFS BLD RISK 129.00 0.00 129.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 HAZARDOUS MATERIAL ABATE-BROUS 171,176.44 170,887.44 289.00

592346 05 12 2003 GRACE & HEBERT ARCHITECTS INC F5 10/29/02 5,944.00 03/15/05 5,944.00 0.00 04/04/49 100%

* TOTAL CONTRACT 592346 5,944.00 5,944.00 0.00

608436 05 01 2003 GILL INDUSTRIES LTD CN 03/08/04 67,117.00 04/06/04 67,117.00 0.00 05/08/04 100%
608436 05 90 RETAINAGE WITHHELD CN 04/06/04 6,711.70-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,451
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-04 AFS PROJECT NO 03015
PROJECT DESCRIPTION LSU BATON ROUGE - RESIDENCE HALLS INTERIOR MODIFICATIONS AND

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

608436 05 91 RETAINAGE PAID CN 0.00 6,711.70

TOTAL CONTRACT 608436 67,117.00 60,405.30 6,711.70

AFS 05 4 AFS MISC. 85.00 04/01/04 85.00 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 121.00 0.00 121.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ADDTL DEMO/ABATEMENT BROUSSARD 73,267.00 66,434.30 6,832.70

592346 06 13 2003 GRACE & HEBERT ARCHITECTS INC F6 10/29/02 2,177.00 03/15/05 2,177.00 0.00 04/04/49 100%

* TOTAL CONTRACT 592346 2,177.00 2,177.00 0.00

608401 06 01 2003 ASCENSION ENVIRONMENTAL SVC OC 03/12/04 22,125.00 05/18/04 22,125.00 0.00 04/12/04 100%

TOTAL CONTRACT 608401 22,125.00 22,125.00 0.00

AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 WALLCOVERING & MOLD REMOVAL 24,302.00 24,302.00 0.00

628534 07 01 2003 GILL INDUSTRIES LTD OC 08/08/05 12,908.82 08/23/05 12,908.82 0.00 09/08/05 100%

TOTAL CONTRACT 628534 12,908.82 12,908.82 0.00

AFS 07 F AFC (STATE) 0.00 0.00 0.00
AFS 07 4 AFS MISC. 100.00 0.00 100.00
AFS 07 6 AFS BLD RISK 12.00 0.00 12.00

TOTAL SUB-PROJECT 07 ABATEMENT BROUSSARD HALL 13,020.82 12,908.82 112.00

AFS 00 3 UNASSIGNED 6,939.24 0.00 6,939.24

TOTAL PROJECT 03015 6,000,000.00 3,033,418.19 2,966,581.81



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,452
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-04 AFS PROJECT NO 03015
PROJECT DESCRIPTION LSU BATON ROUGE - RESIDENCE HALLS INTERIOR MODIFICATIONS AND

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,045,055.05 3,030,913.35 14,141.70

TOTAL CONTRACTS 3,045,055.05 3,030,913.35 14,141.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,453
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-09 AFS PROJECT NO 03039
PROJECT DESCRIPTION LSU B.R. - FREY BUILDING RENOVATIONS AND MODIFICATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 403 FEDERAL AID 1,600,000 0

TOTAL ACT 23 1,600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,454
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-09 AFS PROJECT NO 03039
PROJECT DESCRIPTION LSU B.R. - FREY BUILDING RENOVATIONS AND MODIFICATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,600,000.00 0.00 1,600,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03039 1,600,000.00 0.00 1,600,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,455
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-15 AFS PROJECT NO 03001
PROJECT DESCRIPTION LSU BATON ROUGE - LSU FIRE AND EMERGENCY INSTITUTE MAJOR REPAIRS,

RENOVATIONS AND EQUIPMENT ACQUISITIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 310 STATE GENERAL REVENUE 2,000,000 0

TOTAL ACT 23 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,456
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-15 AFS PROJECT NO 03001
PROJECT DESCRIPTION LSU BATON ROUGE - LSU FIRE AND EMERGENCY INSTITUTE MAJOR REPAIRS,

RENOVATIONS AND EQUIPMENT ACQUISITIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 812,244.29 05/10/04 812,244.29 0.00 100%

TOTAL SUB-PROJECT 01 LSU FIRE & EM-RENOV & EQ ACQ 812,244.29 812,244.29 0.00

591392 02 01 2003 ABMB ENGINEERS INC F1 09/20/02 33,813.00 03/12/04 33,813.00 0.00 09/20/05 100%

TOTAL CONTRACT 591392 33,813.00 33,813.00 0.00

601218 02 01 2003 ARRIGHI SIMONEAUX LLC 06/26/03 350,876.41 08/09/04 350,876.41 0.00 12/01/03 100%
601218 02 90 RETAINAGE WITHHELD 08/09/04 35,087.64-
601218 02 91 RETAINAGE PAID 08/09/04 35,087.64 0.00

TOTAL CONTRACT 601218 350,876.41 350,876.41 0.00

AFS 02 1 AFS ACT 2,577.50 04/30/04 2,577.50 0.00 100%

TOTAL SUB-PROJECT 02 WAREHOUSE ADD & CLASSROOM REN 387,266.91 387,266.91 0.00

591391 03 01 2003 CHENEVERT SONGY RODI F1 09/18/02 29,110.00 03/19/04 29,110.00 0.00 09/18/05 100%
591391 03 02 2003 CHENEVERT SONGY RODI R1 09/18/02 1,850.00 03/19/04 1,850.00 0.00 09/18/05 100%

TOTAL CONTRACT 591391 30,960.00 30,960.00 0.00

599933 03 01 2003 R J DAIGLE & SONS CONTR INC 05/12/03 377,936.63 03/26/04 377,936.63 0.00 10/07/03 100%
599933 03 90 RETAINAGE WITHHELD 03/26/04 37,793.66-
599933 03 91 RETAINAGE PAID 03/26/04 37,793.66 0.00

TOTAL CONTRACT 599933 377,936.63 377,936.63 0.00

TOTAL SUB-PROJECT 03 LOOP ROAD PAVING IMPROVEMENTS 408,896.63 408,896.63 0.00

591741 04 01 2003 CHENEVERT SONGY RODI F1 09/18/02 7,166.00 06/27/03 7,166.00 0.00 09/18/05 100%

TOTAL CONTRACT 591741 7,166.00 7,166.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,457
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-15 AFS PROJECT NO 03001
PROJECT DESCRIPTION LSU BATON ROUGE - LSU FIRE AND EMERGENCY INSTITUTE MAJOR REPAIRS,

RENOVATIONS AND EQUIPMENT ACQUISITIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594034 04 01 2003 NEAL CONSTRUCTION COMPANY 01/15/03 82,400.00 10/21/03 82,400.00 0.00 05/30/03 100%
594034 04 90 RETAINAGE WITHHELD 10/21/03 8,240.00-
594034 04 91 RETAINAGE PAID 10/21/03 8,240.00 0.00

TOTAL CONTRACT 594034 82,400.00 82,400.00 0.00

TOTAL SUB-PROJECT 04 FIRE WATER SYSTEM IMPROVEMENTS 89,566.00 89,566.00 0.00

605786 05 01 2003 ABMB ENGINEERS INC F1 11/12/03 22,083.00 03/17/06 22,083.00 0.00 11/11/06 100%

TOTAL CONTRACT 605786 22,083.00 22,083.00 0.00

617878 05 01 2003 ARRIGHI SIMONEAUX LLC 10/11/04 253,800.00 06/07/06 253,800.00 0.00 05/05/05 100%
617878 05 90 RETAINAGE WITHHELD 06/07/06 25,380.00-
617878 05 91 RETAINAGE PAID 06/07/06 25,380.00 0.00

TOTAL CONTRACT 617878 253,800.00 253,800.00 0.00

AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 MISC. CAPITAL IMPROVEMENTS 275,883.00 275,883.00 0.00

AFS 06 1 AFS ACT 26,143.17 05/01/06 25,000.00 1,143.17 95%

TOTAL SUB-PROJECT 06 VERTICAL TURBINE FIRE PUMP 26,143.17 25,000.00 1,143.17

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03001 2,000,000.00 1,998,856.83 1,143.17

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,159,035.04 1,159,035.04 0.00

TOTAL CONTRACTS 1,159,035.04 1,159,035.04 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,458
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-16 AFS PROJECT NO 03040
PROJECT DESCRIPTION LSU B.R. - LIFE SCIENCES BUILDING RENOVATION, PLANNING & CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 406 GENERAL FUND-SGR 3,805,088 0

TOTAL ACT 23 3,805,088 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,805,088 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,805,088 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,459
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-16 AFS PROJECT NO 03040
PROJECT DESCRIPTION LSU B.R. - LIFE SCIENCES BUILDING RENOVATION, PLANNING & CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 3,805,088.00 0.00 3,805,088.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03040 3,805,088.00 0.00 3,805,088.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,460
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-18 AFS PROJECT NO 03041
PROJECT DESCRIPTION LSU B.R. - RENOVATION OF STUDENT HEALTH CENTER

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 407 GENERAL FUND-SGR 900,000 0

TOTAL ACT 23 900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,461
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-18 AFS PROJECT NO 03041
PROJECT DESCRIPTION LSU B.R. - RENOVATION OF STUDENT HEALTH CENTER

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 900,000.00 0.00 900,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03041 900,000.00 0.00 900,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,462
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-19 AFS PROJECT NO 03042
PROJECT DESCRIPTION LSU B.R. - GOLF COURSE RELOCATION FOR FOUR HOLES

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 408 GENERAL FUND-SGR 1,683,000 0

TOTAL ACT 23 1,683,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,683,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,683,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,463
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02-19 AFS PROJECT NO 03042
PROJECT DESCRIPTION LSU B.R. - GOLF COURSE RELOCATION FOR FOUR HOLES

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,683,000.00 0.00 1,683,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03042 1,683,000.00 0.00 1,683,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,464
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02B-17 AFS PROJECT NO 04157
PROJECT DESCRIPTION LSU B.R. - RESIDENTIAL COLLEGE ONE DEMOLITION OF NORT & SOUTH GRAHAM

HALLS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,066,000 SG FUNDS APPROVED BY LEG BUD COMM ON 03/19/04. SUPP SG

FUNDS APPROVED BY LEG BUD COMM ON 5/20/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 LEGB 2004 288 GENERAL FUND-SGR 1,066,000 0
2004 LEGB 2004 297 GENERAL FUND-SGR 334,000 0

TOTAL ACT LEGB 1,400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,465
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-02B-17 AFS PROJECT NO 04157
PROJECT DESCRIPTION LSU B.R. - RESIDENTIAL COLLEGE ONE DEMOLITION OF NORT & SOUTH GRAHAM

HALLS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,066,000 SG FUNDS APPROVED BY LEG BUD COMM ON 03/19/04. SUPP SG

FUNDS APPROVED BY LEG BUD COMM ON 5/20/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
614675 02 01 2004 LVI ENVIRONMENTAL SERVICES OF CN 06/01/04 975,700.00 12/10/04 975,700.00 0.00 03/29/05 100%
614675 02 02 2004 LVI ENVIRONMENTAL SERVICES OF CN 06/01/04 155,332.10 12/10/04 155,332.10 0.00 03/29/05 100%
614675 02 03 2004 LVI ENVIRONMENTAL SERVICES OF LN 06/01/04 32,954.85 12/10/04 0.00 32,954.85 03/29/05
614675 02 04 2004 LVI ENVIRONMENTAL SERVICES OF LR 06/01/04 16,621.46 12/10/04 0.00 16,621.46 03/29/05
614675 02 05 2004 LVI ENVIRONMENTAL SERVICES OF LR 06/01/04 81,853.91 12/10/04 0.00 81,853.91 03/29/05
614675 02 06 2004 LVI ENVIRONMENTAL SERVICES OF LP 06/01/04 44,300.00 12/10/04 0.00 44,300.00 03/29/05
614675 02 07 2004 LVI ENVIRONMENTAL SERVICES OF LR 06/01/04 4,066.05 12/10/04 0.00 4,066.05 03/29/05
614675 02 90 RETAINAGE WITHHELD LR 12/10/04 0.00
614675 02 91 RETAINAGE PAID LR 0.00 0.00

TOTAL CONTRACT 614675 1,310,828.37 1,131,032.10 179,796.27

AFS 02 8 CONT STATE 89,171.63 0.00 89,171.63

TOTAL SUB-PROJECT 02 DEMO RESIDENTIAL COLLEGE ONE 1,400,000.00 1,131,032.10 268,967.90

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04157 1,400,000.00 1,131,032.10 268,967.90

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,310,828.37 1,131,032.10 179,796.27

TOTAL CONTRACTS 1,310,828.37 1,131,032.10 179,796.27



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,466
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-10 AFS PROJECT NO 04114
PROJECT DESCRIPTION LSU B.R. - POWERHOUSE HIGH VOLTAGE ELECTRICAL SWITCH GEAR BANK

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 216 GENERAL FUND-SGR 2,700,000 0

TOTAL ACT 24 2,700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,467
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-10 AFS PROJECT NO 04114
PROJECT DESCRIPTION LSU B.R. - POWERHOUSE HIGH VOLTAGE ELECTRICAL SWITCH GEAR BANK

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622620 01 01 2004 DYKES ELECTRIC INC CN 05/02/05 2,050,967.00 07/18/06 2,022,656.00 28,311.00 06/26/06 98%
622620 01 02 2004 DYKES ELECTRIC INC PL 05/02/05 26,600.00 07/18/06 0.00 26,600.00 06/26/06
622620 01 90 RETAINAGE WITHHELD CN 07/18/06 101,133.00-
622620 01 91 RETAINAGE PAID CN 0.00 101,133.00

TOTAL CONTRACT 622620 2,077,567.00 1,921,523.00 156,044.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 800.00 05/13/05 250.88 549.12 31%
AFS 01 5 AFS TESTING 8,900.00 0.00 8,900.00
AFS 01 6 AFS BLD RISK 15,917.00 05/15/06 4,897.00 11,020.00 30%
AFS 01 8 CONT STATE 248,114.00 0.00 248,114.00

TOTAL SUB-PROJECT 01 MAIN CAMPUS ELECT SWITHGEAR RP 2,351,298.00 1,926,670.88 424,627.12

AFS 00 3 UNASSIGNED 348,702.00 0.00 348,702.00

TOTAL PROJECT 04114 2,700,000.00 1,926,670.88 773,329.12

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,077,567.00 1,921,523.00 156,044.00

TOTAL CONTRACTS 2,077,567.00 1,921,523.00 156,044.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,468
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-11 AFS PROJECT NO 04115
PROJECT DESCRIPTION LSU B.R. - PLEASANT HALL ENTRY RENVOATIONS AND ADDITION, PLANNING &

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 217 GENERAL FUND-SGR 1,800,000 0

TOTAL ACT 24 1,800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,800,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,800,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,469
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-11 AFS PROJECT NO 04115
PROJECT DESCRIPTION LSU B.R. - PLEASANT HALL ENTRY RENVOATIONS AND ADDITION, PLANNING &

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,800,000.00 0.00 1,800,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04115 1,800,000.00 0.00 1,800,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,470
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-17 AFS PROJECT NO Q116
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS STUDENT UNION RENOVATIONS AND ADDITIONS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 41,300,000

TOTAL ACT 26 0 41,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 41,300,000
GRAND TOTAL 0 41,300,000

TOTAL PROJECT Q116 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,471
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-17 AFS PROJECT NO 04109
PROJECT DESCRIPTION LSU B.R. - STUDENT UNION RENOVATION AND ADDITION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS SG FUNDS REDUCED TO $5,750,000 BY LEG BUD COMM APPROVAL ON 9/30/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 205 GENERAL FUND-SGR 5,750,000 0

TOTAL ACT 24 5,750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,472
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-17 AFS PROJECT NO 04109
PROJECT DESCRIPTION LSU B.R. - STUDENT UNION RENOVATION AND ADDITION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS SG FUNDS REDUCED TO $5,750,000 BY LEG BUD COMM APPROVAL ON 9/30/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
609974 01 01 2004 GRACE & HEBERT ARCHITECTS INC F1 03/23/04 783,032.00 07/17/06 783,032.00 0.00 04/04/49 100%
609974 01 02 2004 GRACE & HEBERT ARCHITECTS INC R2 03/23/04 9,807.00 07/17/06 9,807.00 0.00 04/04/49 100%
609974 01 03 2004 GRACE & HEBERT ARCHITECTS INC R2 03/23/04 880.00 07/17/06 880.00 0.00 04/04/49 100%
609974 01 05 2004 GRACE & HEBERT ARCHITECTS INC R3 03/23/04 440.00 07/17/06 440.00 0.00 04/04/49 100%

TOTAL CONTRACT 609974 794,159.00 794,159.00 0.00

623043 01 01 2004 GEORGE W STEPHENS ARCH PR 04/25/05 2,520.00 10/25/05 1,957.50 562.50 12/17/06 77%

TOTAL CONTRACT 623043 2,520.00 1,957.50 562.50

AFS 01 N DESIGN PEND 1,864,793.44 0.00 1,864,793.44
AFS 01 T % ART (AFS) 415,000.00 0.00 415,000.00
AFS 01 1 AFS ACT 10,800.00 0.00 10,800.00
AFS 01 4 AFS MISC. 800.00 12/12/05 255.77 544.23 31%
AFS 01 5 AFS TESTING 207,500.00 0.00 207,500.00
AFS 01 6 AFS BLD RISK 896,400.00 0.00 896,400.00
AFS 01 8 CONT STATE 156,670.00 0.00 156,670.00

TOTAL SUB-PROJECT 01 LSU/BR STUDENT UNION REN/ADD 4,348,642.44 796,372.27 3,552,270.17

609974 02 04 2004 GRACE & HEBERT ARCHITECTS INC F2 03/23/04 84,156.00 07/17/06 76,596.69 7,559.31 04/04/49 91%
609974 02 06 2004 GRACE & HEBERT ARCHITECTS INC R4 03/23/04 1,050.34 07/17/06 1,050.34 0.00 04/04/49 100%

* TOTAL CONTRACT 609974 85,206.34 77,647.03 7,559.31

632664 02 01 2004 BRAZOS URETHANE INC CN 02/13/06 1,301,178.31 07/18/06 1,036,748.66 264,429.65 08/22/06 79%
632664 02 90 RETAINAGE WITHHELD CN 07/18/06 51,837.43-
632664 02 91 RETAINAGE PAID CN 0.00 51,837.43

TOTAL CONTRACT 632664 1,301,178.31 984,911.23 316,267.08

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 4 AFS MISC. 1,100.00 02/16/06 252.48 847.52 22%
AFS 02 5 AFS TESTING 5,500.00 0.00 5,500.00
AFS 02 6 AFS BLD RISK 5,940.00 0.00 5,940.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,473
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-17 AFS PROJECT NO 04109
PROJECT DESCRIPTION LSU B.R. - STUDENT UNION RENOVATION AND ADDITION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS SG FUNDS REDUCED TO $5,750,000 BY LEG BUD COMM APPROVAL ON 9/30/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 PARTIAL RE-ROOFING 1,398,924.65 1,062,810.74 336,113.91

AFS 00 3 UNASSIGNED 0.00 05/03/05 0.00 0.00

TOTAL PROJECT 04109 5,747,567.09 1,859,183.01 3,888,384.08

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,183,063.65 1,858,674.76 324,388.89

TOTAL CONTRACTS 2,183,063.65 1,858,674.76 324,388.89



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,474
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-18 AFS PROJECT NO 04006
PROJECT DESCRIPTION LSU BATON ROUGE - STUDENT RECREATIONAL SPORTS COMPLEX RENOVATION AND

ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 887 GENERAL FUND-SGR 5,275,000 0

TOTAL ACT 24 5,275,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,275,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,275,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,475
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03-18 AFS PROJECT NO 04006
PROJECT DESCRIPTION LSU BATON ROUGE - STUDENT RECREATIONAL SPORTS COMPLEX RENOVATION AND

ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 4,618,680.50 0.00 4,618,680.50
604990 01 01 2004 COCKFIELD JACKSON ARCHITECTS F1 09/23/03 251,476.35 04/25/06 245,051.69 6,424.66 04/04/49 97%
604990 01 02 2004 COCKFIELD JACKSON ARCHITECTS R1 09/23/03 4,196.65 04/25/06 4,196.65 0.00 04/04/49 100%

TOTAL CONTRACT 604990 255,673.00 249,248.34 6,424.66

611717 01 01 2004 AQUATERRA ENGINEERING LLC PR 06/14/04 2,125.50 07/23/04 2,125.50 0.00 07/15/04 100%

TOTAL CONTRACT 611717 2,125.50 2,125.50 0.00

AFS 01 T % ART (AFS) 36,820.00 11/21/05 3,682.00 33,138.00 10%
AFS 01 1 AFS ACT 1,500.00 06/25/04 420.00 1,080.00 28%
AFS 01 4 AFS MISC. 1,100.00 09/07/05 871.48 228.52 79%
AFS 01 5 AFS TESTING 175.00 12/09/05 175.00 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 142,238.55 0.00 142,238.55

TOTAL SUB-PROJECT 01 STUDENT RECREATIONAL SPORTS CO 5,058,312.55 256,522.32 4,801,790.23

632413 02 01 2004 PYBURN & ODOM MCA LLC PR 01/23/06 1,200.00 03/10/06 1,200.00 0.00 02/23/06 100%

TOTAL CONTRACT 632413 1,200.00 1,200.00 0.00

AFS 02 F AFC (STATE) 9,500.00 0.00 9,500.00
AFS 02 N DESIGN PEND 0.00 0.00 0.00
AFS 02 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 02 WATER DAMAGE REMEDIATION DESIG 10,800.00 1,200.00 9,600.00

AFS 00 3 UNASSIGNED 205,887.45 0.00 205,887.45

TOTAL PROJECT 04006 5,275,000.00 257,722.32 5,017,277.68

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 258,998.50 252,573.84 6,424.66

TOTAL CONTRACTS 258,998.50 252,573.84 6,424.66



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,476
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03B-01 AFS PROJECT NO 04004
PROJECT DESCRIPTION LSU BATON ROUGE - CHOPPIN HALL ANNEX CHEMISTRY LAB BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 280,000 2

TOTAL ACT 26 0 280,000

2004 26 2005 875 NLOC NON CASH LINE OF CREDIT 825,000 825,000 5
2004 26 2005 874 LOC LINE OF CREDIT 925,000 925,000 1

TOTAL ACT 26 1,750,000 1,750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,750,000 2,030,000
GRAND TOTAL 1,750,000 2,030,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,477
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03B-01 AFS PROJECT NO 04004
PROJECT DESCRIPTION LSU BATON ROUGE - CHOPPIN HALL ANNEX CHEMISTRY LAB BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
604486 01 01 2004 LYONS & HUDSON ARCHITECTS LTD F1 09/23/03 717,121.00 09/20/05 363,441.66 353,679.34 04/04/49 50%
604486 01 02 2004 LYONS & HUDSON ARCHITECTS LTD R1 09/23/03 29,700.00 09/20/05 29,700.00 0.00 04/04/49 100%
604486 01 03 2004 LYONS & HUDSON ARCHITECTS LTD R2 09/23/03 93.72 09/20/05 0.00 93.72 04/04/49
604486 01 04 2004 LYONS & HUDSON ARCHITECTS LTD R3 09/23/03 1,990.61 09/20/05 1,990.61 0.00 04/04/49 100%

TOTAL CONTRACT 604486 748,905.33 395,132.27 353,773.06

606597 01 12 2004 JOHN E THOMPSON PR 12/22/03 3,038.13 01/04/05 3,038.13 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 3,038.13 3,038.13 0.00

606598 01 14 2004 CHARLES E CRAIG JR PR 01/01/04 3,276.00 01/07/05 3,276.00 0.00 12/31/04 100%

TOTAL CONTRACT 606598 1MULT 3,276.00 3,276.00 0.00

607745 01 15 2004 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

610136 01 01 2004 EUSTIS ENGINEERING CO INC PR 05/10/04 4,800.00 07/13/04 4,800.00 0.00 07/10/04 100%

TOTAL CONTRACT 610136 4,800.00 4,800.00 0.00

635636 01 01 2004 CHENEVERT SONGY RODI PR 05/15/00 1,425.00 06/20/06 1,425.00 0.00 07/15/06 100%

TOTAL CONTRACT 635636 1,425.00 1,425.00 0.00

AFS 01 T % ART (AFS) 92,214.00 09/21/04 5,907.00 86,307.00 6%
AFS 01 1 AFS ACT 2,500.00 06/09/04 500.00 2,000.00 20%
AFS 01 4 AFS MISC. 1,100.00 10/14/03 133.77 966.23 12%
AFS 01 5 AFS TESTING 59,335.00 0.00 59,335.00
AFS 01 6 AFS BLD RISK 140,255.00 0.00 140,255.00
AFS 01 7 AFS ADM COST 486,997.00 0.00 486,997.00

TOTAL SUB-PROJECT 01 CHEMISTRY LAB BUILDING 1,544,845.46 415,212.17 1,129,633.29



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,478
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03B-01 AFS PROJECT NO 04004
PROJECT DESCRIPTION LSU BATON ROUGE - CHOPPIN HALL ANNEX CHEMISTRY LAB BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 205,154.54 0.00 205,154.54

TOTAL PROJECT 04004 1,750,000.00 415,212.17 1,334,787.83

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 762,444.46 408,671.40 353,773.06

TOTAL CONTRACTS 762,444.46 408,671.40 353,773.06



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,479
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03B-05 AFS PROJECT NO 04005
PROJECT DESCRIPTION LSU BATON ROUGE - OLD PLANT STORES RENOVATION FOR ENGINEERING RESEARCH

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 886 LOC GENERAL OBLIGATION BONDS 2,000,000 2,000,000 1

TOTAL ACT 26 2,000,000 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,000,000 2,000,000
GRAND TOTAL 2,000,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,480
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03B-05 AFS PROJECT NO 04005
PROJECT DESCRIPTION LSU BATON ROUGE - OLD PLANT STORES RENOVATION FOR ENGINEERING RESEARCH

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
604489 01 01 2004 REMSON HALEY ARCHITECTS APAC F1 09/23/03 134,846.00 08/23/05 94,392.20 40,453.80 04/04/49 70%
604489 01 02 2004 REMSON HALEY ARCHITECTS APAC R1 09/23/03 777.63 08/23/05 777.63 0.00 04/04/49 100%

TOTAL CONTRACT 604489 135,623.63 95,169.83 40,453.80

606826 01 02 2004 WILLIAM J LEBLANC PE PR 01/01/04 497.00 01/07/05 497.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 497.00 497.00 0.00

628061 01 01 2004 ARRIGHI SIMONEAUX LLC CN 08/08/05 1,570,735.00 04/21/06 1,500,935.00 69,800.00 07/12/06 95%
628061 01 90 RETAINAGE WITHHELD CN 04/21/06 75,046.75-
628061 01 91 RETAINAGE PAID CN 0.00 75,046.75

TOTAL CONTRACT 628061 1,570,735.00 1,425,888.25 144,846.75

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 1 AFS ACT 3,980.00 02/07/05 480.00 3,500.00 12%
AFS 01 2 EQUIP APPROV 3,132.15 0.00 3,132.15
AFS 01 4 AFS MISC. 1,100.00 08/10/05 385.60 714.40 35%
AFS 01 5 AFS TESTING 7,815.00 07/14/06 200.50 7,614.50 2%
AFS 01 6 AFS BLD RISK 22,507.00 05/15/06 1,680.00 20,827.00 7%
AFS 01 7 AFS ADM COST 78,150.00 0.00 78,150.00
AFS 01 8 CONT STATE 127,111.00 0.00 127,111.00

TOTAL SUB-PROJECT 01 REN OLD PLANT STORES ENG RESEA 1,950,650.78 1,524,301.18 426,349.60

AFS 00 3 UNASSIGNED 49,349.22 0.00 49,349.22

TOTAL PROJECT 04005 2,000,000.00 1,524,301.18 475,698.82

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,706,855.63 1,521,555.08 185,300.55

TOTAL CONTRACTS 1,706,855.63 1,521,555.08 185,300.55



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,481
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03B-19 AFS PROJECT NO 04015
PROJECT DESCRIPTION LSU BATON ROUGE - JOHNSTON HALL RENOVATION, THIRD FLOOR, GOVERNOR'S

INFORMATION TECHNOLOGY INITIATIVE, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $50,000 SG FUNDS APPROVED BY LEG BUD COMM 03/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 LEGB 2003 289 GENERAL FUND-SGR 50,000 0

TOTAL ACT LEGB 50,000 0

2004 2 2004 914 04A G.O. BONDS 700,000 0

TOTAL ACT 2 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,482
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-03B-19 AFS PROJECT NO 04015
PROJECT DESCRIPTION LSU BATON ROUGE - JOHNSTON HALL RENOVATION, THIRD FLOOR, GOVERNOR'S

INFORMATION TECHNOLOGY INITIATIVE, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $50,000 SG FUNDS APPROVED BY LEG BUD COMM 03/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 6,746.14 0.00 6,746.14
606527 01 01 2004 ARRIGHI SIMONEAUX LLC CN 01/12/04 696,700.00 11/04/04 696,700.00 0.00 05/28/04 100%
606527 01 02 2004 ARRIGHI SIMONEAUX LLC CN 01/12/04 43,253.86 11/04/04 43,253.86 0.00 05/28/04 100%
606527 01 90 RETAINAGE WITHHELD CN 11/04/04 36,997.69-
606527 01 91 RETAINAGE PAID CN 11/04/04 36,997.69 0.00

TOTAL CONTRACT 606527 739,953.86 739,953.86 0.00

AFS 01 1 AFS ACT 1,053.90 06/03/04 1,053.90 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 01/21/04 258.96 841.04 23%
AFS 01 5 AFS TESTING 1,146.10 0.00 1,146.10

TOTAL SUB-PROJECT 01 3RD FLOOR RENOVATIONS-JOHNSTON 750,000.00 741,266.72 8,733.28

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04015 750,000.00 741,266.72 8,733.28

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 739,953.86 739,953.86 0.00

TOTAL CONTRACTS 739,953.86 739,953.86 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,483
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-04-17 AFS PROJECT NO 05001
PROJECT DESCRIPTION LSU B.R. - PETE MARAVICH ASSEMBLY CENTER RENOVATIONS

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $366,297 SELF-GEN FUNDS APPROVED BY LEG BUD COMM 3/18/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 001 GENERAL FUND-SGR 5,000,000 0

TOTAL ACT 2 5,000,000 0

2005 LEGB 2005 281 GENERAL FUND-SGR 366,297 0

TOTAL ACT LEGB 366,297 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,366,297 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,366,297 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,484
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-04-17 AFS PROJECT NO 05001
PROJECT DESCRIPTION LSU B.R. - PETE MARAVICH ASSEMBLY CENTER RENOVATIONS

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $366,297 SELF-GEN FUNDS APPROVED BY LEG BUD COMM 3/18/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
614079 01 01 2005 NOLAND & WONG F1 06/22/04 364,885.00 11/29/05 351,577.34 13,307.66 04/04/49 96%
614079 01 02 2005 NOLAND & WONG R1 06/22/04 1,824.00 11/29/05 1,824.00 0.00 04/04/49 100%
614079 01 03 2005 NOLAND & WONG R2 06/22/04 1,339.29 11/29/05 1,339.29 0.00 04/04/49 100%
614079 01 04 2005 NOLAND & WONG R3 06/22/04 205.00 11/29/05 205.00 0.00 04/04/49 100%
614079 01 05 2005 NOLAND & WONG F1 06/22/04 6,075.00 11/29/05 0.00 6,075.00 04/04/49

TOTAL CONTRACT 614079 374,328.29 354,945.63 19,382.66

621131 01 01 2005 ARRIGHI SIMONEAUX LLC CN 03/07/05 4,595,647.02 03/08/06 4,595,647.02 0.00 10/13/05 100%
621131 01 02 2005 ARRIGHI SIMONEAUX LLC CN 03/07/05 65,592.42 03/08/06 65,592.42 0.00 10/13/05 100%
621131 01 03 2005 ARRIGHI SIMONEAUX LLC PL 03/07/05 40,000.00 03/08/06 814.40 39,185.60 10/13/05 2%
621131 01 90 RETAINAGE WITHHELD CN 03/08/06 235,061.97-
621131 01 91 RETAINAGE PAID CN 03/08/06 235,061.97 0.00

TOTAL CONTRACT 621131 4,701,239.44 4,662,053.84 39,185.60

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 03/29/05 262.48 837.52 23%
AFS 01 5 AFS TESTING 22,730.00 09/27/05 4,292.25 18,437.75 18%
AFS 01 6 AFS BLD RISK 57,280.00 03/29/06 6,152.00 51,128.00 10%
AFS 01 8 CONT STATE 209,619.27 0.00 209,619.27

TOTAL SUB-PROJECT 01 P MARAVICH ASSEMBLY CTR RENOVA 5,366,297.00 5,027,706.20 338,590.80

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05001 5,366,297.00 5,027,706.20 338,590.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,075,567.73 5,016,999.47 58,568.26

TOTAL CONTRACTS 5,075,567.73 5,016,999.47 58,568.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,485
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-04B-07 AFS PROJECT NO Q111
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BLAKE HALL RENOVATIONS AND ADDITIONS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 10,900,000

TOTAL ACT 26 0 10,900,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 10,900,000
GRAND TOTAL 0 10,900,000

TOTAL PROJECT Q111 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,486
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-04B-08 AFS PROJECT NO Q112
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS KIRBY SMITH HALL RENOVATIONS AND ADDITIONS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 24,375,000

TOTAL ACT 26 0 24,375,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 24,375,000
GRAND TOTAL 0 24,375,000

TOTAL PROJECT Q112 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,487
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-04B-19 AFS PROJECT NO Q113
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LAVILLE HONORS COLLEGE RENOVATIONS AND ADDITIONS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 24,375,000

TOTAL ACT 26 0 24,375,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 24,375,000
GRAND TOTAL 0 24,375,000

TOTAL PROJECT Q113 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,488
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-04B-22 AFS PROJECT NO 05059
PROJECT DESCRIPTION FIRE AND EMERGENCY TRAINING INSTITUTE, MAJOR REPAIRS, RENOVATIONS,AND

EQUIPMENT ACQUISITIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $25,000 SG APPROVED BY LEG BUD COMM 5/23/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2006 293 GENERAL FUND-SGR 25,000 0

TOTAL ACT LEGB 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 110 LOC GENERAL OBLIGATION BONDS 85,000 85,000 1

TOTAL ACT 26 85,000 85,000

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 85,000 85,000
GRAND TOTAL 110,000 85,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,489
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-04B-22 AFS PROJECT NO 05059
PROJECT DESCRIPTION FIRE AND EMERGENCY TRAINING INSTITUTE, MAJOR REPAIRS, RENOVATIONS,AND

EQUIPMENT ACQUISITIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $25,000 SG APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 25,000.00 0.00 25,000.00
628030 01 01 2005 CHENEVERT SONGY RODI PR 06/14/05 9,214.00 01/24/06 6,150.35 3,063.65 06/14/08 66%
628030 01 02 2005 CHENEVERT SONGY RODI R1 06/14/05 1,125.00 01/24/06 299.45 825.55 06/14/08 26%

TOTAL CONTRACT 628030 10,339.00 6,449.80 3,889.20

TOTAL SUB-PROJECT 01 RESTROOM ADDITION FETI 35,339.00 6,449.80 28,889.20

AFS 00 3 UNASSIGNED 74,661.00 0.00 74,661.00

TOTAL PROJECT 05059 110,000.00 6,449.80 103,550.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 10,339.00 6,449.80 3,889.20

TOTAL CONTRACTS 10,339.00 6,449.80 3,889.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,490
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-05-12 AFS PROJECT NO 06001
PROJECT DESCRIPTION LSU B.R. - NEW ALEX BOX STADIUM

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG APPROVED BY LEG BUD COMM 3/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 001 GENERAL FUND-SGR 500,000 0

TOTAL ACT 26 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2006 284 GENERAL FUND-SGR 500,000 500,000

TOTAL ACT LEGB 500,000 500,000

2006 26 2005 REVENUE BONDS 0 23,000,000

TOTAL ACT 26 0 23,000,000

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 500,000 23,500,000
GRAND TOTAL 1,000,000 23,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,491
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-05-12 AFS PROJECT NO 06001
PROJECT DESCRIPTION LSU B.R. - NEW ALEX BOX STADIUM

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 500,000.00 0.00 500,000.00
629533 01 01 2006 LOUIS J CAPOZZOLI & ASSOC INC PR 09/06/05 5,900.00 0.00 5,900.00 12/06/05

TOTAL CONTRACT 629533 5,900.00 0.00 5,900.00

629534 01 01 2006 GRACE & HEBERT ARCHITECTS INC F1 07/06/05 386,061.00 01/30/06 193,030.32 193,030.68 04/04/49 49%

TOTAL CONTRACT 629534 386,061.00 193,030.32 193,030.68

AFS 01 1 AFS ACT 15,494.50 07/12/06 494.50 15,000.00 3%
AFS 01 4 AFS MISC. 1,100.00 08/18/05 264.48 835.52 24%
AFS 01 5 AFS TESTING 85,000.00 0.00 85,000.00

TOTAL SUB-PROJECT 01 NEW ALEX BOX BASEBALL STADIUM 993,555.50 193,789.30 799,766.20

AFS 00 3 UNASSIGNED 6,444.50 0.00 6,444.50

TOTAL PROJECT 06001 1,000,000.00 193,789.30 806,210.70

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 391,961.00 193,030.32 198,930.68

TOTAL CONTRACTS 391,961.00 193,030.32 198,930.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,492
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-90B-04 AFS PROJECT NO CG680
PROJECT DESCRIPTION LSU - BATON ROUGE

LIFE SCIENCES ANNEX
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 15
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 1013 1991 121 92A FACS AP B641 1,365,000 0

TOTAL ACT 1013 1,365,000 0

1991 1096 1995 204 97A FACS AP C954 4,120,000 0

TOTAL ACT 1096 4,120,000 0

1991 29 1998 205 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1997 28 1997 176 98B G.O. BONDS 7,290,000 0

TOTAL ACT 28 7,290,000 0

1999 21 2000 968 00A G.O. BONDS 12,270,000 0

TOTAL ACT 21 12,270,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 25,045,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 25,045,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,493
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-90B-04 AFS PROJECT NO CG680
PROJECT DESCRIPTION LSU - BATON ROUGE

LIFE SCIENCES ANNEX
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 15
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G68091003 01 01 RODI & SONGY INC 07/17/91 0.00 0.00 0.00 08/22/91

TOTAL CONTRACT G68091003 0.00 0.00 0.00

*G68091005 01 01 RODI & SONGY INC 10/21/91 9,800.00 10/31/91 9,800.00 0.00 08/31/91 100%

TOTAL CONTRACT G68091005 9,800.00 9,800.00 0.00

*G68091007 01 01 RODI & SONGY INC 06/04/92 3,600.00 06/24/92 3,600.00 0.00 07/09/92 100%

TOTAL CONTRACT G68091007 3,600.00 3,600.00 0.00

*G68091008 01 01 STE GEOTECHNICAL 04/13/93 8,500.00 06/22/93 8,500.00 0.00 05/18/93 100%

TOTAL CONTRACT G68091008 8,500.00 8,500.00 0.00

*G68091009 01 01 NESBIT ENGINEERING I 05/01/96 1,700.00 06/04/96 1,700.00 0.00 06/20/96 100%

TOTAL CONTRACT G68091009 1,700.00 1,700.00 0.00

509388 CV 1991 ESKEW+ 727,297.49 727,297.49 0.00
509388 01 01 1991 ESKEW+ FE 03/27/91 556,083.50 12/31/02 556,083.50 0.00 04/04/49 100%
509388 01 02 1991 ESKEW+ RE 03/27/91 1,500.00 12/31/02 1,500.00 0.00 04/04/49 100%
509388 01 03 1991 ESKEW+ RE 03/27/91 8,400.00 12/31/02 8,400.00 0.00 04/04/49 100%
509388 01 04 1991 ESKEW+ RE 03/27/91 56,540.00 12/31/02 56,540.00 0.00 04/04/49 100%
509388 01 05 1991 ESKEW+ R8 03/27/91 9,000.00 12/31/02 9,000.00 0.00 04/04/49 100%
509388 01 06 1999 ESKEW+ FE 03/27/91 10,550.00 12/31/02 10,550.00 0.00 04/04/49 100%
509388 01 07 1999 ESKEW+ R9 03/27/91 29,137.00 12/31/02 29,137.00 0.00 04/04/49 100%

TOTAL CONTRACT 509388 1,398,507.99 1,398,507.99 0.00

512972 01 01 1991 HANDLIN & MARTIN 11/04/96 3,200.00 11/14/96 3,200.00 0.00 02/28/97 100%

TOTAL CONTRACT 512972 3,200.00 3,200.00 0.00

522818 01 01 1991 JULIUS BIRCH 08/01/97 6,857.15 07/31/98 6,857.15 0.00 07/31/98 100%
522818 01 02 1991 JULIUS BIRCH RE 08/01/97 0.00 07/31/98 0.00 0.00 07/31/98

TOTAL CONTRACT 522818 1MULT 6,857.15 6,857.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,494
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-90B-04 AFS PROJECT NO CG680
PROJECT DESCRIPTION LSU - BATON ROUGE

LIFE SCIENCES ANNEX
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 15
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524830 01 01 1991 JOSHUA LUKE HOFFPAUIR 09/23/97 2,000.00 09/10/98 2,000.00 0.00 09/22/98 100%

TOTAL CONTRACT 524830 2,000.00 2,000.00 0.00

526555 01 01 1991 WOMACK MILTON J INC CN 11/17/97 4,000,000.00 10/05/01 4,000,000.00 0.00 10/19/00 100%
526555 01 01 1997 WOMACK MILTON J INC CN 11/17/97 7,118,994.00 10/05/01 7,118,994.00 0.00 10/19/00 100%
526555 01 02 1999 WOMACK MILTON J INC CN 11/17/97 8,695,806.02 10/05/01 8,695,806.02 0.00 10/19/00 100%
526555 01 04 1999 WOMACK MILTON J INC PL 11/17/97 173,625.00 10/05/01 173,625.00 0.00 10/19/00 100%
526555 01 06 1999 WOMACK MILTON J INC LD 11/17/97 0.00 10/05/01 0.00 0.00 10/19/00
526555 01 90 RETAINAGE WITHHELD CN 10/05/01 1,017,601.25-
526555 01 91 RETAINAGE PAID CN 10/05/01 1,017,601.25 0.00

TOTAL CONTRACT 526555 19,988,425.02 19,988,425.02 0.00

533213 01 01 1991 GEORGE W STEPHENS ARCH 06/01/98 2,250.00 06/16/98 2,250.00 0.00 08/01/98 100%

TOTAL CONTRACT 533213 2,250.00 2,250.00 0.00

534833 01 08 1991 JULIUS BIRCH 08/01/98 7,500.00 07/30/99 7,500.00 0.00 07/31/99 100%

TOTAL CONTRACT 534833 1MULT 7,500.00 7,500.00 0.00

537674 01 01 1991 JOSHUA LUKE HOFFPAUIR 09/19/98 1,800.50 04/14/99 1,800.50 0.00 09/18/99 100%

TOTAL CONTRACT 537674 1,800.50 1,800.50 0.00

AFS 01 1 AFS ACT 19,784.80 08/21/98 19,784.80 0.00 100%
AFS 01 2 EQUIP APPROV 2,876,736.26 07/02/03 2,876,736.26 0.00 100%
AFS 01 4 AFS MISC. 206.56 11/13/97 206.56 0.00 100%
AFS 01 5 AFS TESTING 62,385.25 03/01/01 62,385.25 0.00 100%
AFS 01 6 AFS BLD RISK 247,592.00 09/20/01 247,592.00 0.00 100%
AFS 01 7 AFS ADM COST 282,466.76 09/01/04 282,466.76 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LIFE SCIENCE BLDG ANNEX LSU 24,923,312.29 24,923,312.29 0.00

AFS 02 1 AFS ACT 11,574.00 06/04/01 11,574.00 0.00 100%

TOTAL SUB-PROJECT 02 COMPLETE SIDEWALKS 11,574.00 11,574.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,495
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-90B-04 AFS PROJECT NO CG680
PROJECT DESCRIPTION LSU - BATON ROUGE

LIFE SCIENCES ANNEX
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 15
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 2 EQUIP APPROV 70,000.00 04/22/02 70,000.00 0.00 100%

TOTAL SUB-PROJECT 03 LANDSCAPING 70,000.00 70,000.00 0.00

575766 04 01 1999 WOMACK MILTON J INC PR 09/10/01 26,256.00 08/02/02 26,256.00 0.00 11/06/01 100%
575766 04 90 RETAINAGE WITHHELD PR 08/02/02 2,625.60-
575766 04 91 RETAINAGE PAID PR 08/02/02 2,625.60 0.00

TOTAL CONTRACT 575766 26,256.00 26,256.00 0.00

AFS 04 4 AFS MISC. 41.00 09/13/01 41.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 16.00 03/13/02 16.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 DUCT DETECTOR & MISC WORK 26,313.00 26,313.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 8,489.93 0.00 8,489.93
AFS CE C CONVERT FACS 5,310.78 06/30/96 5,310.78 0.00 100%

TOTAL PROJECT CG680 25,045,000.00 25,036,510.07 8,489.93

TOTAL FACS CONTRACTS 23,600.00 23,600.00 0.00

TOTAL CFMS CONTRACTS 21,436,796.66 21,436,796.66 0.00

TOTAL CONTRACTS 21,460,396.66 21,460,396.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,496
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-06 AFS PROJECT NO CG811
PROJECT DESCRIPTION LSU - BATON ROUGE

NICHOLSON HALL RENOVATION AND ADDITION PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 032 93B FACS AP B314 965,000 0

TOTAL ACT 1137 965,000 0

1998 29 1998 691 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1998 21 2000 690 00A G.O. BONDS 12,340,000 0

TOTAL ACT 21 12,340,000 0

2002 22 2001 966 02A G.O. BONDS 3,985,000 0

TOTAL ACT 22 3,985,000 0

2004 2 2004 001 04A G.O. BONDS 585,000 0

TOTAL ACT 2 585,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 17,875,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 17,875,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,497
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-06 AFS PROJECT NO CG811
PROJECT DESCRIPTION LSU - BATON ROUGE

NICHOLSON HALL RENOVATION AND ADDITION PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
*G81192005 01 01 BROWN & BUTLER I 02/22/93 1,480.00 04/19/93 1,480.00 0.00 03/29/93 100%

TOTAL CONTRACT G81192005 1,480.00 1,480.00 0.00

*G81192008 01 01 SOIL TESTING ENGINEE 11/14/95 5,373.00 01/26/96 5,373.00 0.00 01/25/96 100%

TOTAL CONTRACT G81192008 5,373.00 5,373.00 0.00

509435 CV 1992 RUSSELL WASHER & ASSOC INC 444,585.35 444,585.35 0.00
509435 01 01 1992 RUSSELL WASHER & ASSOC INC FE 07/14/92 443,382.95 12/14/04 443,382.95 0.00 04/04/49 100%
509435 01 05 1992 RUSSELL WASHER & ASSOC INC R2 07/14/92 10,085.00 12/14/04 10,085.00 0.00 04/04/49 100%
509435 01 03 1998 RUSSELL WASHER & ASSOC INC FE 07/14/92 46,366.00 12/14/04 46,366.00 0.00 04/04/49 100%
509435 01 04 1998 RUSSELL WASHER & ASSOC INC R1 07/14/92 2,277.00 12/14/04 2,277.00 0.00 04/04/49 100%
509435 01 17 2002 RUSSELL WASHER & ASSOC INC R5 07/14/92 1,890.00 12/14/04 1,890.00 0.00 04/04/49 100%
509435 01 19 2002 RUSSELL WASHER & ASSOC INC FE 07/14/92 107,713.00 12/14/04 107,713.00 0.00 04/04/49 100%

TOTAL CONTRACT 509435 1,056,299.30 1,056,299.30 0.00

510068 01 01 1992 NESBIT ENGINEERING INC 07/15/96 1,800.00 0.00 1,800.00 08/15/96

TOTAL CONTRACT 510068 1,800.00 0.00 1,800.00

533951 01 01 1992 GEORGE W STEPHENS ARCH 06/15/98 1,975.00 07/17/98 1,975.00 0.00 08/15/98 100%

TOTAL CONTRACT 533951 1,975.00 1,975.00 0.00

549069 01 01 1998 WOODROW WILSON CONSTRUCTION CN 07/26/99 7,079,959.94 12/28/04 7,079,959.94 0.00 05/20/04 100%
549069 01 03 1998 WOODROW WILSON CONSTRUCTION CN 07/26/99 5,000,000.00 12/28/04 5,000,000.00 0.00 05/20/04 100%
549069 01 04 2002 WOODROW WILSON CONSTRUCTION CN 07/26/99 2,683,709.48 12/28/04 2,683,709.48 0.00 05/20/04 100%
549069 01 05 2002 WOODROW WILSON CONSTRUCTION LN 07/26/99 0.00 12/28/04 0.00 0.00 05/20/04
549069 01 06 2002 WOODROW WILSON CONSTRUCTION CN 07/26/99 0.00 12/28/04 0.00 0.00 05/20/04
549069 01 07 2002 WOODROW WILSON CONSTRUCTION PL 07/26/99 30,000.00 12/28/04 10,000.00 20,000.00 05/20/04 33%
549069 01 90 RETAINAGE WITHHELD CN 12/28/04 739,683.46-
549069 01 91 RETAINAGE PAID CN 12/28/04 739,683.46 0.00

TOTAL CONTRACT 549069 14,793,669.42 14,773,669.42 20,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,498
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-06 AFS PROJECT NO CG811
PROJECT DESCRIPTION LSU - BATON ROUGE

NICHOLSON HALL RENOVATION AND ADDITION PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 E EQUIP/AUTH 0.00 0.00 0.00
AFS 01 1 AFS ACT 40,761.00 06/27/00 40,761.00 0.00 100%
AFS 01 2 EQUIP APPROV 900,000.00 05/10/06 558,015.80 341,984.20 62%
AFS 01 4 AFS MISC. 213.68 07/20/99 213.68 0.00 100%
AFS 01 5 AFS TESTING 19,113.75 08/08/02 19,113.75 0.00 100%
AFS 01 6 AFS BLD RISK 225,000.00 03/02/05 177,821.00 47,179.00 79%
AFS 01 7 AFS ADM COST 219,774.85 04/09/03 36,583.80 183,191.05 16%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN NICHOLSON HALL RENOV/ADDI 17,265,460.00 16,671,305.75 594,154.25

509435 02 02 1992 RUSSELL WASHER & ASSOC INC FE 07/14/92 3,525.62 12/14/04 3,525.62 0.00 04/04/49 100%

* TOTAL CONTRACT 509435 3,525.62 3,525.62 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 498.00 05/21/99 498.00 0.00 100%
AFS 02 7 AFS ADM COST 3,500.00 06/25/01 3,500.00 0.00 100%

TOTAL SUB-PROJECT 02 ASB ABATE/DEMOLITION(ABANDON) 7,523.62 7,523.62 0.00

509435 03 06 1998 RUSSELL WASHER & ASSOC INC F3 07/14/92 935.00 12/14/04 935.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509435 935.00 935.00 0.00

552799 03 01 1992 PRO-TECH ENVIRONMENTAL OC 09/20/99 7,350.00 02/04/00 7,350.00 0.00 10/21/99 100%

TOTAL CONTRACT 552799 7,350.00 7,350.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 69.00 06/25/01 69.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 PH I ASB ABATE/BASEMENT OLD NI 8,354.00 8,354.00 0.00

509435 04 07 1998 RUSSELL WASHER & ASSOC INC F4 07/14/92 1,497.00 12/14/04 1,497.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509435 1,497.00 1,497.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,499
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-06 AFS PROJECT NO CG811
PROJECT DESCRIPTION LSU - BATON ROUGE

NICHOLSON HALL RENOVATION AND ADDITION PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562972 04 01 1998 GILL INDUSTRIES LTD OC 08/20/00 12,468.00 10/26/01 12,468.00 0.00 10/05/00 100%

TOTAL CONTRACT 562972 12,468.00 12,468.00 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 ASB ABATE PH II/GRAV LAB ANNEX 13,965.00 13,965.00 0.00

509435 05 14 1992 RUSSELL WASHER & ASSOC INC F5 07/14/92 1,573.00 12/14/04 1,573.00 0.00 04/04/49 100%
509435 05 16 1992 RUSSELL WASHER & ASSOC INC R4 07/14/92 4,956.00 12/14/04 4,956.00 0.00 04/04/49 100%
509435 05 08 1998 RUSSELL WASHER & ASSOC INC F5 07/14/92 12,005.00 12/14/04 12,005.00 0.00 04/04/49 100%
509435 05 13 1998 RUSSELL WASHER & ASSOC INC R3 07/14/92 14,531.00 12/14/04 14,531.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509435 33,065.00 33,065.00 0.00

580107 05 01 2002 GILL INDUSTRIES LTD CN 03/04/02 141,977.67 09/20/02 141,977.67 0.00 05/08/02 100%
580107 05 90 RETAINAGE WITHHELD CN 09/20/02 14,197.77-
580107 05 91 RETAINAGE PAID CN 09/20/02 14,197.77 0.00

TOTAL CONTRACT 580107 141,977.67 141,977.67 0.00

AFS 05 4 AFS MISC. 1,100.00 02/25/02 245.68 854.32 22%
AFS 05 5 AFS TESTING 622.00 0.00 622.00
AFS 05 6 AFS BLD RISK 336.00 08/22/02 58.00 278.00 17%
AFS 05 7 AFS ADM COST 8,250.00 02/14/06 8,250.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ASB ABATE PH III FLRS 2/3 ANNE 185,350.67 183,596.35 1,754.32

509435 06 15 1992 RUSSELL WASHER & ASSOC INC F6 07/14/92 1,581.00 12/14/04 1,581.00 0.00 04/04/49 100%
509435 06 09 1998 RUSSELL WASHER & ASSOC INC F6 07/14/92 0.00 12/14/04 0.00 0.00 04/04/49

* TOTAL CONTRACT 509435 1,581.00 1,581.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,500
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-06 AFS PROJECT NO CG811
PROJECT DESCRIPTION LSU - BATON ROUGE

NICHOLSON HALL RENOVATION AND ADDITION PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 4 AFS MISC. 0.00 0.00 0.00
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 7 AFS ADM COST 5,000.00 0.00 5,000.00

TOTAL SUB-PROJECT 06 ABATE PH IV 1ST FLR ANNEX 6,581.00 1,581.00 5,000.00

509435 07 10 1998 RUSSELL WASHER & ASSOC INC F7 07/14/92 0.00 12/14/04 0.00 0.00 04/04/49

* TOTAL CONTRACT 509435 0.00 0.00 0.00

AFS 07 4 AFS MISC. 0.00 0.00 0.00
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 7 AFS ADM COST 3,750.00 0.00 3,750.00

TOTAL SUB-PROJECT 07 ABATE PH V BSEMNT FLR ANN(ABAN 3,750.00 0.00 3,750.00

509435 08 12 1998 RUSSELL WASHER & ASSOC INC F8 07/14/92 20,122.00 12/14/04 20,122.00 0.00 04/04/49 100%
509435 08 18 2002 RUSSELL WASHER & ASSOC INC R6 07/14/92 20,652.50 12/14/04 12,926.38 7,726.12 04/04/49 62%

* TOTAL CONTRACT 509435 40,774.50 33,048.38 7,726.12

590195 08 01 2002 GILL INDUSTRIES LTD CN 10/14/02 255,430.61 09/04/03 255,430.61 0.00 03/21/03 100%
590195 08 90 RETAINAGE WITHHELD CN 09/04/03 25,543.06-
590195 08 91 RETAINAGE PAID CN 09/04/03 25,543.06 0.00

TOTAL CONTRACT 590195 255,430.61 255,430.61 0.00

AFS 08 4 AFS MISC. 1,100.00 10/02/02 235.68 864.32 21%
AFS 08 5 AFS TESTING 1,093.00 0.00 1,093.00
AFS 08 6 AFS BLD RISK 590.00 10/23/03 265.00 325.00 44%
AFS 08 7 AFS ADM COST 10,928.00 02/14/06 10,928.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 ASB ABATE PH VI OLD NICH/ATTIC 309,916.11 299,907.67 10,008.44

578512 09 01 1992 PRO-TECH ENVIRONMENTAL OC 11/12/01 3,850.00 08/09/02 3,850.00 0.00 12/13/01 100%

TOTAL CONTRACT 578512 3,850.00 3,850.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,501
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-06 AFS PROJECT NO CG811
PROJECT DESCRIPTION LSU - BATON ROUGE

NICHOLSON HALL RENOVATION AND ADDITION PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 09 5 AFS TESTING 19.00 0.00 19.00
AFS 09 7 AFS ADM COST 1,000.00 02/14/06 1,000.00 0.00 100%
AFS 09 8 CONT STATE 459.00 0.00 459.00

TOTAL SUB-PROJECT 09 NICHOLSON HALL/ASB ABATE/LSUBR 5,328.00 4,850.00 478.00

614997 10 01 2002 HOFFCO SIGNS & IND MARKING INC OC 07/01/04 10,648.65 12/28/04 10,648.65 0.00 08/31/04 100%

TOTAL CONTRACT 614997 10,648.65 10,648.65 0.00

AFS 10 8 CONT STATE 1,130.00 0.00 1,130.00

TOTAL SUB-PROJECT 10 INTERIOR SIGNAGE PACKAGE 11,778.65 10,648.65 1,130.00

617789 11 01 2002 AIRTROL INC OC 10/15/04 16,076.00 02/18/05 16,076.00 0.00 11/30/04 100%

TOTAL CONTRACT 617789 16,076.00 16,076.00 0.00

AFS 11 8 CONT STATE 1,374.00 0.00 1,374.00

TOTAL SUB-PROJECT 11 FAN COIL UNIT/PHOENIX VALVE IN 17,450.00 16,076.00 1,374.00

620957 12 01 1998 DYKES ELECTRIC INC OC 12/27/04 6,046.15 03/24/05 6,046.15 0.00 01/27/05 100%

TOTAL CONTRACT 620957 6,046.15 6,046.15 0.00

AFS 12 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 UPS UPGRADE NICHOLSON HALL 6,046.15 6,046.15 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 261.99 0.00 261.99
AFS CE C CONVERT FACS 4,714.31 06/30/96 4,714.31 0.00 100%

TOTAL PROJECT CG811 17,846,479.50 17,228,568.50 617,911.00

TOTAL FACS CONTRACTS 6,853.00 6,853.00 0.00

TOTAL CFMS CONTRACTS 16,388,968.92 16,359,442.80 29,526.12

TOTAL CONTRACTS 16,395,821.92 16,366,295.80 29,526.12



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,502
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-07 AFS PROJECT NO CG812
PROJECT DESCRIPTION LSU - BATON ROUGE

RENOVATE HODGES DORM FOR ACADEMIC USE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 033 93B FACS AP B315 335,000 0

TOTAL ACT 1137 335,000 0

1998 21 2000 591 00A G.O. BONDS 3,800,000 0

TOTAL ACT 21 3,800,000 0

2002 22 2001 967 02A G.O. BONDS 1,900,000 0

TOTAL ACT 22 1,900,000 0

2002 23 2002 029 03A G.O. BONDS 675,000 0

TOTAL ACT 23 675,000 0

2003 2 2004 597 04A G.O. BONDS 460,000 0

TOTAL ACT 2 460,000 0

2004 2 2004 999 04A G.O. BONDS 400,000 0

TOTAL ACT 2 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,570,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,570,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,503
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-07 AFS PROJECT NO CG812
PROJECT DESCRIPTION LSU - BATON ROUGE

RENOVATE HODGES DORM FOR ACADEMIC USE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G81292004 01 01 RODI & SONGY, INC. 11/22/93 3,985.00 04/27/94 3,985.00 0.00 01/26/94 100%

TOTAL CONTRACT G81292004 3,985.00 3,985.00 0.00

509496 CV 1992 SMITH & TIPTON INC 148,314.65 148,314.65 0.00
509496 01 01 1992 SMITH & TIPTON INC FE 12/30/92 121,348.35 05/12/06 121,348.35 0.00 04/04/49 100%
509496 01 02 1998 SMITH & TIPTON INC FE 12/30/92 71,914.00 05/12/06 71,914.00 0.00 04/04/49 100%
509496 01 03 1998 SMITH & TIPTON INC R1 12/30/92 20,557.00 05/12/06 20,557.00 0.00 04/04/49 100%
509496 01 14 2002 SMITH & TIPTON INC FE 12/30/92 32,978.00 05/12/06 32,978.00 0.00 04/04/49 100%
509496 01 15 2002 SMITH & TIPTON INC R6 12/30/92 13,460.00 05/12/06 13,460.00 0.00 04/04/49 100%
509496 01 16 2002 SMITH & TIPTON INC R7 12/30/92 2,863.37 05/12/06 2,863.37 0.00 04/04/49 100%
509496 01 17 2002 SMITH & TIPTON INC R8 12/30/92 3,360.00 05/12/06 3,360.00 0.00 04/04/49 100%
509496 01 26 2003 SMITH & TIPTON INC FE 12/30/92 11,819.00 05/12/06 11,819.00 0.00 04/04/49 100%

TOTAL CONTRACT 509496 426,614.37 426,614.37 0.00

575676 01 01 1998 GIBBS CONSTRUCTION LLC CN 09/10/01 3,119,158.31 05/03/05 3,119,158.31 0.00 11/05/02 100%
575676 01 02 2002 GIBBS CONSTRUCTION LLC CN 09/10/01 1,737,341.60 05/03/05 1,737,341.60 0.00 11/05/02 100%
575676 01 03 2002 GIBBS CONSTRUCTION LLC CN 09/10/01 12,008.20 05/03/05 12,008.20 0.00 11/05/02 100%
575676 01 04 2002 GIBBS CONSTRUCTION LLC LN 09/10/01 24,431.75 05/03/05 24,431.75 0.00 11/05/02 100%
575676 01 05 2002 GIBBS CONSTRUCTION LLC PL 09/10/01 4,040.00 05/03/05 4,040.00 0.00 11/05/02 100%
575676 01 90 RETAINAGE WITHHELD CN 05/03/05 244,848.99-
575676 01 91 RETAINAGE PAID CN 05/03/05 244,848.99 0.00

TOTAL CONTRACT 575676 4,896,979.86 4,896,979.86 0.00

AFS 01 1 AFS ACT 475.00 09/08/98 475.00 0.00 100%
AFS 01 4 AFS MISC. 1,052.76 08/31/01 221.68 831.08 21%
AFS 01 5 AFS TESTING 13,375.00 07/18/02 3,860.13 9,514.87 28%
AFS 01 6 AFS BLD RISK 50,490.00 09/02/03 14,042.00 36,448.00 27%
AFS 01 7 AFS ADM COST 59,066.19 02/14/06 59,066.19 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REN HODGES DORM FOR ACADEMICS 5,452,038.18 5,405,244.23 46,793.95

509496 02 04 1998 SMITH & TIPTON INC F2 12/30/92 14,741.00 05/12/06 14,741.00 0.00 04/04/49 100%
509496 02 08 1998 SMITH & TIPTON INC R2 12/30/92 21,837.20 05/12/06 16,539.60 5,297.60 04/04/49 75%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,504
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-07 AFS PROJECT NO CG812
PROJECT DESCRIPTION LSU - BATON ROUGE

RENOVATE HODGES DORM FOR ACADEMIC USE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509496 02 09 1998 SMITH & TIPTON INC R3 12/30/92 5,022.50 05/12/06 5,022.50 0.00 04/04/49 100%
509496 02 10 1998 SMITH & TIPTON INC R4 12/30/92 5,358.75 05/12/06 5,358.75 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 46,959.45 41,661.85 5,297.60

557112 02 01 1998 GILL INDUSTRIES LTD CN 04/17/00 142,138.40 11/17/00 142,138.40 0.00 07/18/00 100%
557112 02 90 RETAINAGE WITHHELD CN 11/17/00 14,213.84-
557112 02 91 RETAINAGE PAID CN 11/17/00 14,213.84 0.00

TOTAL CONTRACT 557112 142,138.40 142,138.40 0.00

AFS 02 4 AFS MISC. 1,100.00 04/05/00 215.36 884.64 19%
AFS 02 5 AFS TESTING 484.00 0.00 484.00
AFS 02 6 AFS BLD RISK 523.00 02/20/01 87.00 436.00 16%
AFS 02 7 AFS ADM COST 2,000.00 07/21/00 2,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 HODGES HALL ASBESTOS ABATEMENT 193,204.85 186,102.61 7,102.24

509496 03 11 1998 SMITH & TIPTON INC F3 12/30/92 26,347.00 05/12/06 26,347.00 0.00 04/04/49 100%
509496 03 12 1998 SMITH & TIPTON INC R5 12/30/92 714.90 05/12/06 714.90 0.00 04/04/49 100%
509496 03 18 2002 SMITH & TIPTON INC F3 12/30/92 2,926.00 05/12/06 2,926.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 29,987.90 29,987.90 0.00

566980 03 01 1998 GROUP CONTRACTORS INC CN 02/05/01 297,038.44 10/12/01 297,038.44 0.00 04/28/01 100%
566980 03 02 1998 GROUP CONTRACTORS INC PL 02/05/01 3,000.00 10/12/01 3,000.00 0.00 04/28/01 100%
566980 03 90 RETAINAGE WITHHELD CN 10/12/01 30,003.84-
566980 03 91 RETAINAGE PAID CN 10/12/01 30,003.84 0.00

TOTAL CONTRACT 566980 300,038.44 300,038.44 0.00

AFS 03 4 AFS MISC. 1,100.00 01/26/01 222.52 877.48 20%
AFS 03 5 AFS TESTING 1,338.00 0.00 1,338.00
AFS 03 6 AFS BLD RISK 482.00 09/12/01 124.00 358.00 25%
AFS 03 7 AFS ADM COST 10,000.00 02/14/06 10,000.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 T V STUDIO RENOVATIONS 342,946.34 340,372.86 2,573.48



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,505
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-07 AFS PROJECT NO CG812
PROJECT DESCRIPTION LSU - BATON ROUGE

RENOVATE HODGES DORM FOR ACADEMIC USE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509496 04 13 1998 SMITH & TIPTON INC F4 12/30/92 6,670.00 05/12/06 6,670.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 6,670.00 6,670.00 0.00

573098 04 01 1998 GROUP CONTRACTORS INC CN 07/02/01 59,600.00 03/22/02 59,600.00 0.00 08/10/01 100%
573098 04 90 RETAINAGE WITHHELD CN 03/22/02 5,960.00-
573098 04 91 RETAINAGE PAID CN 03/22/02 5,960.00 0.00

TOTAL CONTRACT 573098 59,600.00 59,600.00 0.00

AFS 04 4 AFS MISC. 100.00 07/18/01 56.00 44.00 56%
AFS 04 5 AFS TESTING 298.00 0.00 298.00
AFS 04 6 AFS BLD RISK 54.00 10/18/01 12.00 42.00 22%
AFS 04 7 AFS ADM COST 1,500.00 02/14/06 1,500.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 TV STUDIO OFFICES REN/HODGES 68,222.00 67,838.00 384.00

509496 05 19 2002 SMITH & TIPTON INC F5 12/30/92 8,549.00 05/12/06 8,549.00 0.00 04/04/49 100%
509496 05 20 2002 SMITH & TIPTON INC R9 12/30/92 5,830.00 05/12/06 5,830.00 0.00 04/04/49 100%
509496 05 21 2002 SMITH & TIPTON INC RA 12/30/92 2,883.00 05/12/06 2,883.00 0.00 04/04/49 100%
509496 05 22 2002 SMITH & TIPTON INC F5 12/30/92 1,058.00 05/12/06 1,058.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 18,320.00 18,320.00 0.00

578332 05 01 2002 INSULATION TECHNOLOGIES INC CN 11/01/01 88,978.76 11/26/02 88,978.76 0.00 03/16/02 100%
578332 05 90 RETAINAGE WITHHELD CN 11/26/02 8,897.88-
578332 05 91 RETAINAGE PAID CN 11/26/02 8,897.88 0.00

TOTAL CONTRACT 578332 88,978.76 88,978.76 0.00

AFS 05 4 AFS MISC. 100.00 12/19/01 95.00 5.00 95%
AFS 05 5 AFS TESTING 391.00 0.00 391.00
AFS 05 6 AFS BLD RISK 141.00 07/03/02 72.00 69.00 51%
AFS 05 7 AFS ADM COST 612.00 06/12/02 612.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 LEAD COATING ABATE/HODGES HALL 108,542.76 108,077.76 465.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,506
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-07 AFS PROJECT NO CG812
PROJECT DESCRIPTION LSU - BATON ROUGE

RENOVATE HODGES DORM FOR ACADEMIC USE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509496 06 23 2002 SMITH & TIPTON INC F6 12/30/92 3,408.00 05/12/06 3,408.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 3,408.00 3,408.00 0.00

581170 06 01 1992 PRO-TECH ENVIRONMENTAL CN 03/04/02 28,400.00 02/03/04 28,400.00 0.00 05/04/02 100%
581170 06 90 RETAINAGE WITHHELD CN 02/03/04 2,840.00-
581170 06 91 RETAINAGE PAID CN 02/03/04 2,840.00 0.00

TOTAL CONTRACT 581170 28,400.00 28,400.00 0.00

AFS 06 4 AFS MISC. 100.00 04/01/02 85.00 15.00 85%
AFS 06 5 AFS TESTING 142.00 0.00 142.00
AFS 06 6 AFS BLD RISK 51.00 08/22/02 18.00 33.00 35%
AFS 06 7 AFS ADM COST 1,000.00 02/14/06 1,000.00 0.00 100%
AFS 06 8 CONT STATE 2,726.00 0.00 2,726.00

TOTAL SUB-PROJECT 06 ADDTL LEAD COATING ABATE/HODGE 35,827.00 32,911.00 2,916.00

509496 07 24 2002 SMITH & TIPTON INC F7 12/30/92 31,491.00 05/12/06 31,491.00 0.00 04/04/49 100%
509496 07 30 2003 SMITH & TIPTON INC F7 12/30/92 5,683.00 05/12/06 5,683.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 37,174.00 37,174.00 0.00

605952 07 01 2002 ARRIGHI SIMONEAUX LLC CN 01/05/04 300,506.02 08/18/05 300,506.02 0.00 02/14/05 100%
605952 07 02 2002 ARRIGHI SIMONEAUX LLC LR 01/05/04 0.00 08/18/05 0.00 0.00 02/14/05
605952 07 04 2002 ARRIGHI SIMONEAUX LLC CN 01/05/04 29,169.80 08/18/05 29,169.80 0.00 02/14/05 100%
605952 07 01 2003 ARRIGHI SIMONEAUX LLC CN 01/05/04 0.00 08/18/05 0.00 0.00 02/14/05
605952 07 03 2003 ARRIGHI SIMONEAUX LLC LN 01/05/04 0.00 08/18/05 0.00 0.00 02/14/05
605952 07 04 2003 ARRIGHI SIMONEAUX LLC CN 01/05/04 59,181.90 08/18/05 59,181.90 0.00 02/14/05 100%
605952 07 90 RETAINAGE WITHHELD CN 08/18/05 38,885.77-
605952 07 91 RETAINAGE PAID CN 08/18/05 38,885.77 0.00

TOTAL CONTRACT 605952 388,857.72 388,857.72 0.00

AFS 07 4 AFS MISC. 1,100.00 01/08/04 254.00 846.00 23%
AFS 07 5 AFS TESTING 1,624.00 0.00 1,624.00
AFS 07 7 AFS ADM COST 16,240.00 0.00 16,240.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,507
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-07 AFS PROJECT NO CG812
PROJECT DESCRIPTION LSU - BATON ROUGE

RENOVATE HODGES DORM FOR ACADEMIC USE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 REMOVAL/REPLACE EXISTING WINDO 444,995.72 426,285.72 18,710.00

509496 08 25 2002 SMITH & TIPTON INC F8 12/30/92 21,014.00 05/12/06 21,014.00 0.00 04/04/49 100%
509496 08 27 2002 SMITH & TIPTON INC RB 12/30/92 195.28 05/12/06 195.28 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 21,209.28 21,209.28 0.00

598374 08 01 2002 ROOF TECHNOLOGIES INC CN 06/09/03 209,230.00 01/16/04 209,230.00 0.00 09/08/03 100%
598374 08 90 RETAINAGE WITHHELD CN 01/16/04 20,923.00-
598374 08 91 RETAINAGE PAID CN 01/16/04 20,923.00 0.00

TOTAL CONTRACT 598374 209,230.00 209,230.00 0.00

AFS 08 4 AFS MISC. 1,100.00 06/17/03 250.64 849.36 22%
AFS 08 6 AFS BLD RISK 535.00 01/28/04 88.00 447.00 16%
AFS 08 7 AFS ADM COST 9,900.00 02/14/06 9,900.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 PARTIAL ROOF REPLACEMENT 241,974.28 240,677.92 1,296.36

509496 09 28 2002 SMITH & TIPTON INC F9 12/30/92 570.00 05/12/06 570.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 570.00 570.00 0.00

591087 09 01 1992 PRO-TECH ENVIRONMENTAL OC 08/19/02 3,823.00 01/24/03 3,823.00 0.00 10/04/02 100%

TOTAL CONTRACT 591087 3,823.00 3,823.00 0.00

AFS 09 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 FINAL WINDOW LEAD COAT ABATEME 4,393.00 4,393.00 0.00

AFS 10 T % ART (AFS) 46,750.00 01/27/03 4,675.00 42,075.00 10%

TOTAL SUB-PROJECT 10 % FOR THE ARTS 46,750.00 4,675.00 42,075.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,508
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-07 AFS PROJECT NO CG812
PROJECT DESCRIPTION LSU - BATON ROUGE

RENOVATE HODGES DORM FOR ACADEMIC USE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509496 11 29 2002 SMITH & TIPTON INC FA 12/30/92 10,580.00 05/12/06 10,580.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 10,580.00 10,580.00 0.00

606490 11 01 2003 ASSOCIATED WATERPROOFING CORP CN 01/05/04 98,897.45 10/12/04 98,897.45 0.00 04/19/04 100%
606490 11 90 RETAINAGE WITHHELD CN 10/12/04 9,889.75-
606490 11 91 RETAINAGE PAID CN 10/12/04 9,889.75 0.00

TOTAL CONTRACT 606490 98,897.45 98,897.45 0.00

AFS 11 4 AFS MISC. 105.00 01/21/04 105.00 0.00 100%
AFS 11 6 AFS BLD RISK 260.00 0.00 260.00
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 WATERPROOFING HODGES DORMITORY 109,842.45 109,582.45 260.00

509496 12 31 2003 SMITH & TIPTON INC FB 12/30/92 4,056.00 05/12/06 4,056.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509496 4,056.00 4,056.00 0.00

630198 12 01 2003 MERRITT MCDONALD CONSTRUCTION CN 09/26/05 41,431.46 03/28/06 41,431.46 0.00 01/05/06 100%
630198 12 90 RETAINAGE WITHHELD CN 03/28/06 4,143.15-
630198 12 91 RETAINAGE PAID CN 0.00 4,143.15

TOTAL CONTRACT 630198 41,431.46 37,288.31 4,143.15

AFS 12 F AFC (STATE) 0.00 0.00 0.00
AFS 12 N DESIGN PEND 0.00 0.00 0.00
AFS 12 4 AFS MISC. 100.00 10/11/05 95.00 5.00 95%
AFS 12 6 AFS BLD RISK 200.00 05/15/06 75.00 125.00 37%
AFS 12 8 CONT STATE 39.45 0.00 39.45

TOTAL SUB-PROJECT 12 WINDOW TREATMENTS,CARPET,MISC 45,826.91 41,514.31 4,312.60

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 467,829.46 0.00 467,829.46
AFS CE C CONVERT FACS 5,172.05 06/30/96 5,172.05 0.00 100%

TOTAL PROJECT CG812 7,567,565.00 6,972,846.91 594,718.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,509
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-91B-07 AFS PROJECT NO CG812
PROJECT DESCRIPTION LSU - BATON ROUGE

RENOVATE HODGES DORM FOR ACADEMIC USE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 3,985.00 3,985.00 0.00

TOTAL CFMS CONTRACTS 6,863,924.09 6,854,483.34 9,440.75

TOTAL CONTRACTS 6,867,909.09 6,858,468.34 9,440.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,510
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-93-01 AFS PROJECT NO CG958
PROJECT DESCRIPTION LSU - B.R. - WETLANDS RESOURCES/ENVIRONMENT SCIENCES FACILITIES,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $275,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 12/12/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 422 FEDERAL AID 7,488,910 0

TOTAL ACT 28 7,488,910 0

2002 22 2001 291 02A G.O. BONDS 1,035,000 0

TOTAL ACT 22 1,035,000 0

2002 23 2002 968 03A G.O. BONDS 7,860,000 0

TOTAL ACT 23 7,860,000 0

2003 2 2004 595 04A G.O. BONDS 190,000 0

TOTAL ACT 2 190,000 0

2004 LEGB 2003 130 GENERAL FUND-SGR 275,000 0

TOTAL ACT LEGB 275,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 16,848,910 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 16,848,910 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,511
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-93-01 AFS PROJECT NO CG958
PROJECT DESCRIPTION LSU - B.R. - WETLANDS RESOURCES/ENVIRONMENT SCIENCES FACILITIES,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $275,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 12/12/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
572465 01 01 1998 CAROTHERS CONSTRUCTION INC CN 02/26/01 6,262,508.51 07/16/04 6,262,508.51 0.00 02/21/03 100%
572465 01 02 2002 CAROTHERS CONSTRUCTION INC CN 02/26/01 5,426,884.47 07/16/04 5,426,884.47 0.00 02/21/03 100%
572465 01 03 2002 CAROTHERS CONSTRUCTION INC CN 02/26/01 554,800.75 07/16/04 554,800.75 0.00 02/21/03 100%
572465 01 04 2002 CAROTHERS CONSTRUCTION INC LN 02/26/01 0.00 07/16/04 0.00 0.00 02/21/03
572465 01 05 2002 CAROTHERS CONSTRUCTION INC CN 02/26/01 40,250.00 07/16/04 40,250.00 0.00 02/21/03 100%
572465 01 06 2002 CAROTHERS CONSTRUCTION INC LN 02/26/01 0.00 07/16/04 0.00 0.00 02/21/03
572465 01 07 2002 CAROTHERS CONSTRUCTION INC CN 02/26/01 143,931.25 07/16/04 143,931.25 0.00 02/21/03 100%
572465 01 08 2002 CAROTHERS CONSTRUCTION INC CN 02/26/01 8,034.34 07/16/04 8,034.34 0.00 02/21/03 100%
572465 01 09 2002 CAROTHERS CONSTRUCTION INC PL 02/26/01 296,018.00 07/16/04 296,018.00 0.00 02/21/03 100%
572465 01 90 RETAINAGE WITHHELD CN 07/16/04 909,594.39-
572465 01 91 RETAINAGE PAID CN 07/16/04 909,594.39 0.00

TOTAL CONTRACT 572465 12,732,427.32 12,732,427.32 0.00

578936 01 01 1998 POST-COLEMAN A JOINT VENTURE F1 09/28/94 334,060.50 11/18/03 334,060.50 0.00 04/04/49 100%

TOTAL CONTRACT 578936 334,060.50 334,060.50 0.00

AFS 01 1 AFS ACT 87,412.00 12/17/03 81,706.65 5,705.35 93%
AFS 01 2 EQUIP APPROV 280,392.00 06/17/03 258,182.74 22,209.26 92%
AFS 01 4 AFS MISC. 626.25 0.00 626.25
AFS 01 5 AFS TESTING 78,779.37 11/25/02 2,610.00 76,169.37 3%
AFS 01 6 AFS BLD RISK 370,878.00 10/23/03 67,744.00 303,134.00 18%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WETLAND RESRCES & ENVIRON BLDG 13,884,575.44 13,476,731.21 407,844.23

AFS 03 4 AFS MISC. 888.48 0.00 888.48
AFS 03 5 AFS TESTING 1,000.00 02/26/03 750.00 250.00 75%
AFS 03 6 AFS BLD RISK 10,474.00 0.00 10,474.00

TOTAL SUB-PROJECT 03 FOUNDATION & STRUCTURE 12,362.48 750.00 11,612.48

592497 04 01 1998 GRADY CRAWFORD CONSTR CO INC CN 01/06/03 381,542.82 07/18/03 381,542.82 0.00 03/18/03 100%
592497 04 02 1998 GRADY CRAWFORD CONSTR CO INC PL 01/06/03 12,600.00 07/18/03 12,600.00 0.00 03/18/03 100%
592497 04 90 RETAINAGE WITHHELD CN 07/18/03 39,414.28-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,512
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-93-01 AFS PROJECT NO CG958
PROJECT DESCRIPTION LSU - B.R. - WETLANDS RESOURCES/ENVIRONMENT SCIENCES FACILITIES,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $275,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 12/12/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592497 04 91 RETAINAGE PAID CN 07/18/03 39,414.28 0.00

TOTAL CONTRACT 592497 394,142.82 394,142.82 0.00

593153 04 01 1998 POST-COLEMAN A JOINT VENTURE F4 09/28/94 29,275.00 08/10/04 29,275.00 0.00 04/04/49 100%

TOTAL CONTRACT 593153 29,275.00 29,275.00 0.00

AFS 04 4 AFS MISC. 1,100.00 04/01/03 283.20 816.80 25%
AFS 04 5 AFS TESTING 1,811.00 04/08/03 335.00 1,476.00 18%
AFS 04 6 AFS BLD RISK 1,956.00 0.00 1,956.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 UNDERGROUND TELECOMM INSTALLAT 428,284.82 424,036.02 4,248.80

593153 05 02 1998 POST-COLEMAN A JOINT VENTURE F5 09/28/94 136,628.00 08/10/04 95,639.60 40,988.40 04/04/49 70%

* TOTAL CONTRACT 593153 136,628.00 95,639.60 40,988.40

606821 05 01 2002 CANGELOSI-WARD GENERAL CN 01/26/04 1,931,545.31 05/17/05 1,931,545.31 0.00 10/21/04 100%
606821 05 02 2002 CANGELOSI-WARD GENERAL PL 01/26/04 77,995.00 05/17/05 77,995.00 0.00 10/21/04 100%
606821 05 90 RETAINAGE WITHHELD CN 05/17/05 83,217.96-
606821 05 91 RETAINAGE PAID CN 05/17/05 83,217.96 0.00

TOTAL CONTRACT 606821 2,009,540.31 2,009,540.31 0.00

AFS 05 2 EQUIP APPROV 6,801.25 12/17/04 6,801.25 0.00 100%
AFS 05 4 AFS MISC. 1,100.00 01/29/04 262.32 837.68 23%
AFS 05 5 AFS TESTING 9,550.00 0.00 9,550.00
AFS 05 8 CONT STATE 19,604.48 0.00 19,604.48

TOTAL SUB-PROJECT 05 3RD FLOOR COMPLETION 2,183,224.04 2,112,243.48 70,980.56

635059 06 01 2004 HERBERT JAMES SANBORN JR 03/01/06 161,820.00 06/30/06 97,020.00 64,800.00 03/30/07 59%

TOTAL CONTRACT 635059 161,820.00 97,020.00 64,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,513
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-93-01 AFS PROJECT NO CG958
PROJECT DESCRIPTION LSU - B.R. - WETLANDS RESOURCES/ENVIRONMENT SCIENCES FACILITIES,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $275,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 12/12/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 Q % ART CONTR 161,820.00 06/27/06 97,020.00 64,800.00 59%
AFS 06 T % ART (AFS) 17,980.00 01/27/03 17,980.00 0.00 100%

TOTAL SUB-PROJECT 06 % FOR THE ARTS 341,620.00 212,020.00 129,600.00

629609 07 01 1998 FRANK THOMPSON & ASSOC LLC PR 08/22/05 3,070.00 12/30/05 1,995.50 1,074.50 02/19/06 65%

TOTAL CONTRACT 629609 3,070.00 1,995.50 1,074.50

TOTAL SUB-PROJECT 07 MECH MOD WETLAND RESOURCE BLDG 3,070.00 1,995.50 1,074.50

AFS 00 3 UNASSIGNED 157,593.22 0.00 157,593.22

TOTAL PROJECT CG958 17,010,730.00 16,227,776.21 782,953.79

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 15,800,963.95 15,694,101.05 106,862.90

TOTAL CONTRACTS 15,800,963.95 15,694,101.05 106,862.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,514
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-96B-06 AFS PROJECT NO 97069
PROJECT DESCRIPTION LSU BATON ROUGE - OLD LIVESTOCK JUDGING PAVILLION RENOVATION FOR

THEATRICAL AND MULTI-PURPOSE USE, PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 INT EARNINGS IN THE AMT OF $426,403.

BD TRANSFER OF $171,994 FROM 19-600-95B-01 APPROVED BY COMMISSIONER ON 4/3/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 21 2000 213 00A G.O. BONDS 900,000 0

TOTAL ACT 21 900,000 0

1998 28 1997 423 GENERAL FUND-SGR 800,000 0

TOTAL ACT 28 800,000 0

1999 LEGB 1999 156 GENERAL FUND-SGR 426,403 0

TOTAL ACT LEGB 426,403 0

2000 MEMO 1999 317 94A G.O. BONDS 108,560 0
2000 MEMO 1999 318 95A G.O. BONDS 92,000 0
2000 MEMO 2000 525 97A G.O. BONDS 171,994 0

TOTAL ACT MEMO 372,554 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,498,957 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,498,957 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,515
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-96B-06 AFS PROJECT NO 97069
PROJECT DESCRIPTION LSU BATON ROUGE - OLD LIVESTOCK JUDGING PAVILLION RENOVATION FOR

THEATRICAL AND MULTI-PURPOSE USE, PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 INT EARNINGS IN THE AMT OF $426,403.

BD TRANSFER OF $171,994 FROM 19-600-95B-01 APPROVED BY COMMISSIONER ON 4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508210 01 01 1997 ROBERT M COLEMAN & PARTNERS FE 05/30/96 146,468.00 12/11/00 146,468.00 0.00 04/04/49 100%
508210 01 03 1997 ROBERT M COLEMAN & PARTNERS R1 05/30/96 43,010.00 12/11/00 43,010.00 0.00 04/04/49 100%
508210 01 04 1997 ROBERT M COLEMAN & PARTNERS R2 05/30/96 18,590.00 12/11/00 18,590.00 0.00 04/04/49 100%
508210 01 05 1999 ROBERT M COLEMAN & PARTNERS R3 05/30/96 1,285.00 12/11/00 1,285.00 0.00 04/04/49 100%

TOTAL CONTRACT 508210 1MULT 209,353.00 209,353.00 0.00

545966 01 01 1997 CHARLES CARTER CONSTRUCTION CN 05/31/99 690,178.32 11/17/00 690,178.32 0.00 03/31/00 100%
545966 01 02 1998 CHARLES CARTER CONSTRUCTION CN 05/31/99 800,000.00 11/17/00 800,000.00 0.00 03/31/00 100%
545966 01 03 1999 CHARLES CARTER CONSTRUCTION CN 05/31/99 414,467.18 11/17/00 414,467.18 0.00 03/31/00 100%
545966 01 04 2000 CHARLES CARTER CONSTRUCTION CN 05/31/99 78,849.55 11/17/00 78,849.55 0.00 03/31/00 100%
545966 01 05 2000 CHARLES CARTER CONSTRUCTION CN 05/31/99 93,600.00 11/17/00 93,600.00 0.00 03/31/00 100%
545966 01 06 2000 CHARLES CARTER CONSTRUCTION CN 05/31/99 11,204.37 11/17/00 11,204.37 0.00 03/31/00 100%
545966 01 08 2000 CHARLES CARTER CONSTRUCTION PL 05/31/99 11,910.00 11/17/00 11,910.00 0.00 03/31/00 100%
545966 01 90 RETAINAGE WITHHELD CN 11/17/00 105,010.47-
545966 01 91 RETAINAGE PAID CN 11/17/00 105,010.47 0.00

TOTAL CONTRACT 545966 2,100,209.42 2,100,209.42 0.00

AFS 01 4 AFS MISC. 213.68 05/25/99 213.68 0.00 100%
AFS 01 5 AFS TESTING 176.00 11/17/99 176.00 0.00 100%
AFS 01 6 AFS BLD RISK 4,950.00 10/03/00 4,950.00 0.00 100%
AFS 01 7 AFS ADM COST 16,035.00 07/21/00 16,035.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 INTERIOR RENOVATIONS PHASE II 2,330,937.10 2,330,937.10 0.00

560329 02 01 2000 CHARLES CARTER CONSTRUCTION CN 03/28/00 76,285.00 09/22/00 76,285.00 0.00 04/24/00 100%
560329 02 02 2000 CHARLES CARTER CONSTRUCTION PL 03/28/00 1,600.00 09/22/00 1,600.00 0.00 04/24/00 100%
560329 02 90 RETAINAGE WITHHELD CN 09/22/00 7,788.50-
560329 02 91 RETAINAGE PAID CN 09/22/00 7,788.50 0.00

TOTAL CONTRACT 560329 77,885.00 77,885.00 0.00

AFS 02 4 AFS MISC. 41.00 06/29/00 41.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 18.00 10/03/00 18.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,516
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-96B-06 AFS PROJECT NO 97069
PROJECT DESCRIPTION LSU BATON ROUGE - OLD LIVESTOCK JUDGING PAVILLION RENOVATION FOR

THEATRICAL AND MULTI-PURPOSE USE, PLANNING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 INT EARNINGS IN THE AMT OF $426,403.

BD TRANSFER OF $171,994 FROM 19-600-95B-01 APPROVED BY COMMISSIONER ON 4/3/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 7 AFS ADM COST 597.00 06/25/01 597.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REVISE SEAT SPACING 78,541.00 78,541.00 0.00

562189 03 01 2000 COM-NET SERVICES INC CN 01/07/00 31,485.00 01/05/01 31,485.00 0.00 02/10/00 100%

TOTAL CONTRACT 562189 31,485.00 31,485.00 0.00

AFS 03 4 AFS MISC. 41.00 08/01/00 41.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 49.00 02/20/01 49.00 0.00 100%
AFS 03 7 AFS ADM COST 69.00 06/25/01 69.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 INSTALL CUE LIGHTS & REROUTE W 31,644.00 31,644.00 0.00

563297 04 01 2000 CHARLES CARTER CONSTRUCTION CN 08/13/00 47,500.00 11/29/00 47,500.00 0.00 09/08/00 100%
563297 04 02 2000 CHARLES CARTER CONSTRUCTION PL 08/13/00 2,500.00 11/29/00 2,500.00 0.00 09/08/00 100%
563297 04 90 RETAINAGE WITHHELD CN 11/29/00 5,000.00-
563297 04 91 RETAINAGE PAID CN 11/29/00 5,000.00 0.00

TOTAL CONTRACT 563297 50,000.00 50,000.00 0.00

AFS 04 4 AFS MISC. 41.00 09/08/00 41.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 12.00 04/17/01 12.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 INSTALL PINE FLR PERFORM AREA 50,053.00 50,053.00 0.00

AFS 00 3 UNASSIGNED 7,781.90 0.00 7,781.90

TOTAL PROJECT 97069 2,498,957.00 2,491,175.10 7,781.90

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,468,932.42 2,468,932.42 0.00

TOTAL CONTRACTS 2,468,932.42 2,468,932.42 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,517
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-97-04 AFS PROJECT NO 98052
PROJECT DESCRIPTION LSU GOLF COURSE CONSOLIDATION & IMPROVEMENTS, PLANNING & CONSTRUCTION

STATUS C PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED SUBSITUTION OF $163,000 IN REVENUE BONDS FOR

SELF-GENERATED FUNDS ON 8/8/97.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 LEGB 461 0 0

TOTAL ACT LEGB 0 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 0 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,518
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-97-04 AFS PROJECT NO 98052
PROJECT DESCRIPTION LSU GOLF COURSE CONSOLIDATION & IMPROVEMENTS, PLANNING & CONSTRUCTION

STATUS C PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED SUBSITUTION OF $163,000 IN REVENUE BONDS FOR

SELF-GENERATED FUNDS ON 8/8/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524556 01 01 1998 CHENEVERT SONGY RODI FE 09/12/97 149,544.00 07/21/98 149,544.00 0.00 04/04/49 100%

TOTAL CONTRACT 524556 149,544.00 149,544.00 0.00

AFS 01 4 AFS MISC. 217.48 04/02/98 217.48 0.00 100%
AFS 01 5 AFS TESTING 1,500.00 12/08/99 1,500.00 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LSU GOLF COURSE CONSOL/IMPROVE 151,261.48 151,261.48 0.00

554871 02 01 1998 PRO-TECH ENVIRONMENTAL OC 12/01/99 4,175.00 02/07/00 4,175.00 0.00 01/31/00 100%

TOTAL CONTRACT 554871 4,175.00 4,175.00 0.00

AFS 02 6 AFS BLD RISK 8.00 0.00 8.00
AFS 02 8 CONT STATE 493.00 0.00 493.00

TOTAL SUB-PROJECT 02 ASB ABATE/INT FINISHES/ROOFING 4,676.00 4,175.00 501.00

AFS 00 3 UNASSIGNED 7,062.52 03/10/05 0.00 7,062.52

TOTAL PROJECT 98052 163,000.00 155,436.48 7,563.52

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 153,719.00 153,719.00 0.00

TOTAL CONTRACTS 153,719.00 153,719.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,519
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-98B-04 AFS PROJECT NO 99146
PROJECT DESCRIPTION LSU BATON ROUGE - KIRBY SMITH ELEVATOR, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 LEGB 1998 132 GENERAL FUND-SGR 133,885 0

TOTAL ACT LEGB 133,885 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 133,885 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 133,885 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,520
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-98B-04 AFS PROJECT NO 99146
PROJECT DESCRIPTION LSU BATON ROUGE - KIRBY SMITH ELEVATOR, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539734 01 02 1999 DON L ARNOLD AIA F1 11/12/98 127,403.00 05/07/04 127,403.00 0.00 04/04/49 100%
539734 01 03 1999 DON L ARNOLD AIA R1 11/12/98 664.00 05/07/04 664.00 0.00 04/04/49 100%

TOTAL CONTRACT 539734 128,067.00 128,067.00 0.00

AFS 01 4 AFS MISC. 222.52 06/06/00 222.52 0.00 100%

TOTAL SUB-PROJECT 01 KIRBY SMITH ELEVATOR/IMPR0VEME 128,289.52 128,289.52 0.00

AFS 02 4 AFS MISC. 212.00 06/09/00 212.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ELEVATOR SHAFT ASBESTOS ABATEM 212.00 212.00 0.00

AFS 00 3 UNASSIGNED 5,383.48 01/10/05 0.00 5,383.48

TOTAL PROJECT 99146 133,885.00 128,501.52 5,383.48

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 128,067.00 128,067.00 0.00

TOTAL CONTRACTS 128,067.00 128,067.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,521
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-98B-05 AFS PROJECT NO Q117
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PARKING FACILITIES

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 18,500,000

TOTAL ACT 26 0 18,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 18,500,000
GRAND TOTAL 0 18,500,000

TOTAL PROJECT Q117 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,522
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-98B-05 AFS PROJECT NO 99147
PROJECT DESCRIPTION LSU BATON ROUGE - PARKING GARAGE, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG APPROVED BY LEGB ON 9/30/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 LEGB 1998 133 GENERAL FUND-SGR 99,350 0

TOTAL ACT LEGB 99,350 0

2006 LEGB 2005 133 GENERAL FUND-SGR 500,000 0
2006 LEGB 2006 291 GENERAL FUND-SGR 3,700,000 0

TOTAL ACT LEGB 4,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,299,350 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,299,350 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,523
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-98B-05 AFS PROJECT NO 99147
PROJECT DESCRIPTION LSU BATON ROUGE - PARKING GARAGE, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG APPROVED BY LEGB ON 9/30/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 3,655,886.38 0.00 3,655,886.38
545443 01 01 1999 CHENEVERT SONGY RODI F1 04/26/99 77,744.00 03/13/00 77,744.00 0.00 04/04/49 100%
545443 01 02 1999 CHENEVERT SONGY RODI R1 04/26/99 5,450.00 03/13/00 5,450.00 0.00 04/04/49 100%
545443 01 03 1999 CHENEVERT SONGY RODI R2 04/26/99 2,750.00 03/13/00 2,750.00 0.00 04/04/49 100%

TOTAL CONTRACT 545443 85,944.00 85,944.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 205.68 01/04/00 205.68 0.00 100%

TOTAL SUB-PROJECT 01 PARKING GARAGE PLAN & CONSTRUC 3,742,036.06 86,149.68 3,655,886.38

639422 02 01 2006 CHENEVERT SONGY RODI F1 01/26/06 98,670.00 08/04/06 66,602.25 32,067.75 04/04/49 67%
639422 02 02 2006 CHENEVERT SONGY RODI R1 01/26/06 24,500.00 08/04/06 24,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 639422 123,170.00 91,102.25 32,067.75

AFS 02 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 02 4 AFS MISC. 2,135.62 06/28/06 450.97 1,684.65 21%
AFS 02 5 AFS TESTING 6,390.00 0.00 6,390.00

TOTAL SUB-PROJECT 02 PARKING & RELATED IMPROVEMENTS 136,695.62 91,553.22 45,142.40

639422 04 03 2006 CHENEVERT SONGY RODI F2 01/26/06 64,452.00 08/04/06 41,893.80 22,558.20 04/04/49 65%

* TOTAL CONTRACT 639422 64,452.00 41,893.80 22,558.20

AFS 04 4 AFS MISC. 1,100.00 08/01/06 180.00 920.00 16%
AFS 04 5 AFS TESTING 4,025.00 0.00 4,025.00

TOTAL SUB-PROJECT 04 TRAFFIC CONTROL IMPROVEMENTS 69,577.00 42,073.80 27,503.20

639422 05 04 2006 CHENEVERT SONGY RODI F3 01/26/06 132,305.00 08/04/06 0.00 132,305.00 04/04/49

* TOTAL CONTRACT 639422 132,305.00 0.00 132,305.00

AFS 05 4 AFS MISC. 1,100.00 0.00 1,100.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,524
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-98B-05 AFS PROJECT NO 99147
PROJECT DESCRIPTION LSU BATON ROUGE - PARKING GARAGE, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG APPROVED BY LEGB ON 9/30/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 5 AFS TESTING 8,779.00 0.00 8,779.00

TOTAL SUB-PROJECT 05 X174 PARKING LOT 142,184.00 0.00 142,184.00

AFS 00 3 UNASSIGNED 12,100.32 01/10/05 0.00 12,100.32

TOTAL PROJECT 99147 4,102,593.00 219,776.70 3,882,816.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 405,871.00 218,940.05 186,930.95

TOTAL CONTRACTS 405,871.00 218,940.05 186,930.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,525
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-09 AFS PROJECT NO 00050
PROJECT DESCRIPTION LSU BATON ROUGE - LA TRANSPORTATION RESEARCH CENTER EDUCATION AND

TRAINING CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 264 GENERAL FUND-SGR 760,000 0
2000 20 1999 265 STATUTORY DEDICATION 580,000 0

TOTAL ACT 20 1,340,000 0

2001 21 2000 611 STATUTORY DEDICATION 180,000 0

TOTAL ACT 21 180,000 0

2003 23 2002 402 GENERAL FUND-SGR 135,000 0

TOTAL ACT 23 135,000 0

2004 24 2003 214 GENERAL FUND-SGR 75,000 0

TOTAL ACT 24 75,000 0

2004 2 2004 995 04A G.O. BONDS 1,350,000 0

TOTAL ACT 2 1,350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,080,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,080,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,526
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-09 AFS PROJECT NO 00050
PROJECT DESCRIPTION LSU BATON ROUGE - LA TRANSPORTATION RESEARCH CENTER EDUCATION AND

TRAINING CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 277,215.10 0.00 277,215.10
553679 01 01 2000 DON L ARNOLD AIA F1 11/18/99 135,966.00 03/03/06 135,966.00 0.00 04/04/49 100%
553679 01 02 2000 DON L ARNOLD AIA F1 11/18/99 4,015.00 03/03/06 4,015.00 0.00 04/04/49 100%
553679 01 03 2000 DON L ARNOLD AIA R2 11/18/99 9,898.34 03/03/06 9,898.34 0.00 04/04/49 100%
553679 01 04 2004 DON L ARNOLD AIA F1 11/18/99 28,436.00 03/03/06 28,436.00 0.00 04/04/49 100%
553679 01 05 2004 DON L ARNOLD AIA R3 11/18/99 1,305.60 03/03/06 1,305.60 0.00 04/04/49 100%
553679 01 06 2004 DON L ARNOLD AIA R4 11/18/99 1,304.96 03/03/06 1,304.96 0.00 04/04/49 100%

TOTAL CONTRACT 553679 180,925.90 180,925.90 0.00

556892 01 01 2000 CHENEVERT SONGY RODI PR 04/03/00 4,850.00 05/22/00 4,850.00 0.00 05/15/00 100%

TOTAL CONTRACT 556892 4,850.00 4,850.00 0.00

614743 01 01 2000 BURNS CONSTRUCTION OF CN 08/09/04 424,144.57 03/14/06 424,144.57 0.00 10/24/05 100%
614743 01 02 2000 BURNS CONSTRUCTION OF CN 08/09/04 675,186.09 03/14/06 675,186.09 0.00 10/24/05 100%
614743 01 05 2000 BURNS CONSTRUCTION OF LN 08/09/04 0.00 03/14/06 0.00 0.00 10/24/05
614743 01 06 2000 BURNS CONSTRUCTION OF CN 08/09/04 6,813.91 03/14/06 6,813.91 0.00 10/24/05 100%
614743 01 03 2001 BURNS CONSTRUCTION OF CN 08/09/04 179,014.00 03/14/06 179,014.00 0.00 10/24/05 100%
614743 01 04 2004 BURNS CONSTRUCTION OF CN 08/09/04 1,180,776.97 03/14/06 1,180,776.97 0.00 10/24/05 100%
614743 01 07 2004 BURNS CONSTRUCTION OF PL 08/09/04 40,100.00 03/14/06 18,700.00 21,400.00 10/24/05 46%
614743 01 90 RETAINAGE WITHHELD CN 03/14/06 125,301.78-
614743 01 91 RETAINAGE PAID CN 03/14/06 125,301.78 0.00

TOTAL CONTRACT 614743 2,506,035.54 2,484,635.54 21,400.00

AFS 01 1 AFS ACT 3,000.00 0.00 3,000.00
AFS 01 4 AFS MISC. 356.09 08/04/04 356.09 0.00 100%
AFS 01 5 AFS TESTING 6,523.00 08/14/06 6,523.00 0.00 100%
AFS 01 7 AFS ADM COST 45,600.00 06/12/02 1,831.00 43,769.00 4%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LTRC TRANSPORTATION TRAIN/EDUC 3,024,505.63 2,679,121.53 345,384.10

AFS 03 F AFC (STATE) 1,640.00 0.00 1,640.00

TOTAL SUB-PROJECT 03 LTRC TRANSFORMER SWITCH-OUT 1,640.00 0.00 1,640.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,527
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-09 AFS PROJECT NO 00050
PROJECT DESCRIPTION LSU BATON ROUGE - LA TRANSPORTATION RESEARCH CENTER EDUCATION AND

TRAINING CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 53,854.37 0.00 53,854.37

TOTAL PROJECT 00050 3,080,000.00 2,679,121.53 400,878.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,691,811.44 2,670,411.44 21,400.00

TOTAL CONTRACTS 2,691,811.44 2,670,411.44 21,400.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,528
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-10 AFS PROJECT NO 00012
PROJECT DESCRIPTION LSU BATON ROUGE - INDOOR TENNIS COURTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 188 GENERAL FUND-SGR 2,280,000 0

TOTAL ACT 20 2,280,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,280,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,280,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,529
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-10 AFS PROJECT NO 00012
PROJECT DESCRIPTION LSU BATON ROUGE - INDOOR TENNIS COURTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 2,280,000.00 0.00 2,280,000.00

TOTAL PROJECT 00012 2,280,000.00 0.00 2,280,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,530
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-11 AFS PROJECT NO 00013
PROJECT DESCRIPTION LSU BATON ROUGE - CHILD CARE CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 189 GENERAL FUND-SGR 2,500,000 0

TOTAL ACT 20 2,500,000 0

2003 23 2002 405 GENERAL FUND-SGR 3,002,000 0

TOTAL ACT 23 3,002,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,502,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,502,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,531
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-11 AFS PROJECT NO 00013
PROJECT DESCRIPTION LSU BATON ROUGE - CHILD CARE CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,341,777.00 0.00 2,341,777.00
571443 01 01 2000 CYNTHIA M STEWART F1 03/21/01 147,065.00 08/10/04 147,065.00 0.00 04/04/49 100%
571443 01 02 2000 CYNTHIA M STEWART R1 03/21/01 3,905.00 08/10/04 3,905.00 0.00 04/04/49 100%
571443 01 03 2000 CYNTHIA M STEWART R2 03/21/01 3,080.00 08/10/04 3,080.00 0.00 04/04/49 100%
571443 01 04 2003 CYNTHIA M STEWART F1 03/21/01 38,308.00 08/10/04 38,308.00 0.00 04/04/49 100%
571443 01 05 2003 CYNTHIA M STEWART R3 03/21/01 3,073.00 08/10/04 3,073.00 0.00 04/04/49 100%

TOTAL CONTRACT 571443 195,431.00 195,431.00 0.00

593518 01 01 2003 HEARN CONSTRUCTION COMPANY INC CN 02/17/03 2,704,018.28 07/23/04 2,704,018.28 0.00 04/11/04 100%
593518 01 02 2003 HEARN CONSTRUCTION COMPANY INC PL 02/17/03 91,294.00 07/23/04 91,294.00 0.00 04/11/04 100%
593518 01 90 RETAINAGE WITHHELD CN 07/23/04 139,765.61-
593518 01 91 RETAINAGE PAID CN 07/23/04 139,765.61 0.00

TOTAL CONTRACT 593518 2,795,312.28 2,795,312.28 0.00

AFS 01 T % ART (AFS) 27,513.00 07/07/05 0.00 27,513.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 02/11/03 170.69 929.31 15%
AFS 01 5 AFS TESTING 13,757.00 02/09/04 13,511.40 245.60 98%
AFS 01 6 AFS BLD RISK 22,286.00 07/20/04 17,206.00 5,080.00 77%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CHILD CARE CTR-PLAN & CONSTRUC 5,397,176.28 3,021,631.37 2,375,544.91

AFS 02 8 CONT STATE 290.00 0.00 290.00

TOTAL SUB-PROJECT 02 WIND SCREEN FOR FENCING 290.00 0.00 290.00

616316 03 01 2003 DFS SYSTEMS LLC OC 08/30/04 22,462.00 12/21/04 22,462.00 0.00 11/29/04 100%

TOTAL CONTRACT 616316 22,462.00 22,462.00 0.00

AFS 03 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 03 REPLACE ALUMINUM FENCE PANELS 22,562.00 22,462.00 100.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,532
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-11 AFS PROJECT NO 00013
PROJECT DESCRIPTION LSU BATON ROUGE - CHILD CARE CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

618326 04 01 2003 MERRITT MCDONALD CONSTRUCTION OC 11/15/04 2,338.00 01/17/05 2,338.00 0.00 02/14/05 100%

TOTAL CONTRACT 618326 2,338.00 2,338.00 0.00

TOTAL SUB-PROJECT 04 PROVIDE/INSTALL CORNER GUARDS 2,338.00 2,338.00 0.00

620136 05 01 2003 LANDSCAPE SERVICES LLC CN 02/07/05 54,387.64 07/08/05 54,387.64 0.00 04/04/05 100%
620136 05 90 RETAINAGE WITHHELD CN 07/08/05 5,438.76-
620136 05 91 RETAINAGE PAID CN 07/08/05 5,438.76 0.00

TOTAL CONTRACT 620136 54,387.64 54,387.64 0.00

AFS 05 4 AFS MISC. 105.00 02/24/05 105.00 0.00 100%
AFS 05 6 AFS BLD RISK 50.00 10/06/05 50.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 PLAYGROUND PATHS 54,542.64 54,542.64 0.00

629233 06 01 2003 AQUATERRA ENGINEERING LLC PR 08/29/05 2,764.00 12/02/05 2,764.00 0.00 11/28/05 100%

TOTAL CONTRACT 629233 2,764.00 2,764.00 0.00

TOTAL SUB-PROJECT 06 EVALUATION OF PAVEMENT DISTRES 2,764.00 2,764.00 0.00

639520 07 01 2003 CHENEVERT SONGY RODI PR 07/24/06 3,125.00 0.00 3,125.00 07/25/07

TOTAL CONTRACT 639520 3,125.00 0.00 3,125.00

AFS 07 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 PAVED PARKING REPAIRS 3,125.00 0.00 3,125.00

AFS 00 3 UNASSIGNED 19,202.08 01/22/03 0.00 19,202.08

TOTAL PROJECT 00013 5,502,000.00 3,103,738.01 2,398,261.99



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,533
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 601 LSU BATON ROUGE FPC SCHED NO 19-601-99-11 AFS PROJECT NO 00013
PROJECT DESCRIPTION LSU BATON ROUGE - CHILD CARE CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,075,819.92 3,072,694.92 3,125.00

TOTAL CONTRACTS 3,075,819.92 3,072,694.92 3,125.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,534
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-00B-01 AFS PROJECT NO 01020
PROJECT DESCRIPTION LSU ALEXANDRIA - SCIENCES BUILDING RENOVATION, PLANNING

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 27 2006 678 LOC LINE OF CREDIT 255,000 0

TOTAL ACT 27 255,000 0

2002 27 2006 099 LOC LINE OF CREDIT 1,140,000 0

TOTAL ACT 27 1,140,000 0

2004 27 2006 003 LOC LINE OF CREDIT 2,405,000 0

TOTAL ACT 27 2,405,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 003 LOC GENERAL OBLIGATION BONDS 0 3,800,000 1

TOTAL ACT 26 0 3,800,000

TOTAL PRIOR YEAR 3,800,000 0
TOTAL CURRENT YEAR 0 3,800,000
GRAND TOTAL 3,800,000 3,800,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,535
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-00B-01 AFS PROJECT NO 01020
PROJECT DESCRIPTION LSU ALEXANDRIA - SCIENCES BUILDING RENOVATION, PLANNING

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566628 01 03 2001 WILLIAM J LEBLANC PE PR 01/04/01 1,155.00 11/08/02 1,155.00 0.00 01/03/02 100%

TOTAL CONTRACT 566628 1MULT 1,155.00 1,155.00 0.00

566767 01 01 2001 YEAGER, WATSON & ASSOCIATES F1 12/18/00 229,179.00 05/13/05 160,425.30 68,753.70 04/04/49 70%
566767 01 02 2001 YEAGER, WATSON & ASSOCIATES R1 12/18/00 1,470.00 05/13/05 1,470.00 0.00 04/04/49 100%
566767 01 03 2001 YEAGER, WATSON & ASSOCIATES R2 12/18/00 9,300.00 05/13/05 9,300.00 0.00 04/04/49 100%

TOTAL CONTRACT 566767 239,949.00 171,195.30 68,753.70

606597 01 13 2001 JOHN E THOMPSON PR 12/22/03 892.29 01/04/05 892.29 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 892.29 892.29 0.00

607745 01 16 2001 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

623042 01 01 2002 SKIP CONVERSE INC CN 05/09/05 1,135,283.50 07/20/06 1,130,004.44 5,279.06 06/09/07 99%
623042 01 02 2004 SKIP CONVERSE INC CN 05/09/05 1,828,992.28 07/20/06 790,041.50 1,038,950.78 06/09/07 43%
623042 01 90 RETAINAGE WITHHELD CN 07/20/06 96,002.30-
623042 01 91 RETAINAGE PAID CN 0.00 96,002.30

TOTAL CONTRACT 623042 2,964,275.78 1,824,043.64 1,140,232.14

AFS 01 T % ART (AFS) 27,625.00 11/21/05 2,762.50 24,862.50 10%
AFS 01 1 AFS ACT 950.00 02/19/04 950.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 05/06/05 534.18 565.82 48%
AFS 01 5 AFS TESTING 13,813.00 08/08/05 286.00 13,527.00 2%
AFS 01 6 AFS BLD RISK 22,376.00 05/15/06 7,601.00 14,775.00 33%
AFS 01 7 AFS ADM COST 138,125.00 04/09/03 2,008.50 136,116.50 1%
AFS 01 8 CONT STATE 48,469.22 0.00 48,469.22

TOTAL SUB-PROJECT 01 SCIENCE BUILDING RENOVATION 3,459,730.29 2,012,428.41 1,447,301.88

625369 02 01 2004 THE NEWMAN MARCHIVE PR 06/20/05 33,630.00 03/21/06 21,073.03 12,556.97 12/18/07 62%

TOTAL CONTRACT 625369 33,630.00 21,073.03 12,556.97



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,536
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-00B-01 AFS PROJECT NO 01020
PROJECT DESCRIPTION LSU ALEXANDRIA - SCIENCES BUILDING RENOVATION, PLANNING

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

625370 02 01 2004 INSULATION TECHNOLOGIES INC CN 05/19/05 27,515.61 03/28/06 27,515.61 0.00 05/20/06 100%
625370 02 90 RETAINAGE WITHHELD CN 03/28/06 2,751.56-
625370 02 91 RETAINAGE PAID CN 0.00 2,751.56

TOTAL CONTRACT 625370 27,515.61 24,764.05 2,751.56

630737 02 01 2001 THE NEWMAN MARCHIVE PR 10/24/05 0.00 01/27/06 0.00 0.00 10/15/07

TOTAL CONTRACT 630737 0.00 0.00 0.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 4 AFS MISC. 100.00 06/27/05 80.00 20.00 80%
AFS 02 5 AFS TESTING 132.00 0.00 132.00
AFS 02 6 AFS BLD RISK 285.00 05/15/06 150.00 135.00 52%
AFS 02 7 AFS ADM COST 1,319.00 0.00 1,319.00
AFS 02 8 CONT STATE 1,417.39 0.00 1,417.39

TOTAL SUB-PROJECT 02 ABATEMENT FOR SCIENCE BLDG REN 64,399.00 46,067.08 18,331.92

635729 03 01 2004 ABATEMENT SERVICES INC OC 05/01/06 23,200.00 0.00 23,200.00 05/02/07

TOTAL CONTRACT 635729 23,200.00 0.00 23,200.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 LSU-A ABATE PH 3&4 SCIENCE BLD 23,200.00 0.00 23,200.00

AFS 00 3 UNASSIGNED 252,670.71 0.00 252,670.71

TOTAL PROJECT 01020 3,800,000.00 2,058,495.49 1,741,504.51

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,291,617.68 2,044,123.31 1,247,494.37

TOTAL CONTRACTS 3,291,617.68 2,044,123.31 1,247,494.37



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,537
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-03B-01 AFS PROJECT NO 04039
PROJECT DESCRIPTION LSU ALEX - MULTI-PURPOSE ACADEMIC CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 002 LOC GENERAL OBLIGATION BONDS 950,000 950,000 1

TOTAL ACT 26 950,000 950,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 11,450,000 5

TOTAL ACT 26 0 11,450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 950,000 12,400,000
GRAND TOTAL 950,000 12,400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,538
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-03B-01 AFS PROJECT NO 04039
PROJECT DESCRIPTION LSU ALEX - MULTI-PURPOSE ACADEMIC CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
617972 01 01 2004 ASHE BROUSSARD WEINZETTLE F1 09/21/04 627,084.00 05/23/06 344,896.20 282,187.80 04/04/49 55%
617972 01 02 2004 ASHE BROUSSARD WEINZETTLE R1 09/21/04 10,560.00 05/23/06 10,560.00 0.00 04/04/49 100%
617972 01 03 2004 ASHE BROUSSARD WEINZETTLE R2 09/21/04 3,619.00 05/23/06 3,619.00 0.00 04/04/49 100%

TOTAL CONTRACT 617972 641,263.00 359,075.20 282,187.80

AFS 01 T % ART (AFS) 98,882.00 0.00 98,882.00
AFS 01 4 AFS MISC. 1,100.00 09/08/04 109.69 990.31 9%
AFS 01 5 AFS TESTING 51,630.00 04/11/05 200.00 51,430.00
AFS 01 7 AFS ADM COST 45,000.00 0.00 45,000.00

TOTAL SUB-PROJECT 01 MULTI-PURPOSE ACADEMIC CENTER 837,875.00 359,384.89 478,490.11

AFS 00 3 UNASSIGNED 112,125.00 0.00 112,125.00

TOTAL PROJECT 04039 950,000.00 359,384.89 590,615.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 641,263.00 359,075.20 282,187.80

TOTAL CONTRACTS 641,263.00 359,075.20 282,187.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,539
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-05B-02 AFS PROJECT NO 06074
PROJECT DESCRIPTION LSU ALEXANDRIA - BOLTON LIBRARY WATER DAMAGE & MOLD REMEDIATION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 150 LOC GENERAL OBLIGATION BONDS 300,000 300,000 2

TOTAL ACT 26 300,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 300,000 300,000
GRAND TOTAL 300,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,540
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-05B-02 AFS PROJECT NO 06074
PROJECT DESCRIPTION LSU ALEXANDRIA - BOLTON LIBRARY WATER DAMAGE & MOLD REMEDIATION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633415 01 01 2006 THE NEWMAN MARCHIVE F1 02/13/06 23,837.00 07/18/06 13,110.35 10,726.65 04/04/49 55%
633415 01 02 2006 THE NEWMAN MARCHIVE R1 02/13/06 2,600.00 07/18/06 0.00 2,600.00 04/04/49

TOTAL CONTRACT 633415 26,437.00 13,110.35 13,326.65

AFS 01 F AFC (STATE) 240,000.00 0.00 240,000.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 6 AFS BLD RISK 12,000.00 0.00 12,000.00
AFS 01 8 CONT STATE 20,463.00 0.00 20,463.00

TOTAL SUB-PROJECT 01 BOLTON LIBRARY MOLD/MILDEW REM 300,000.00 13,110.35 286,889.65

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06074 300,000.00 13,110.35 286,889.65

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 26,437.00 13,110.35 13,326.65

TOTAL CONTRACTS 26,437.00 13,110.35 13,326.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,541
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-05B-04 AFS PROJECT NO 06106
PROJECT DESCRIPTION LSU ALEXANDRIA - RENOVATIONS AND ADDITIONS TO STUDENT CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $180,000 SELF-GEN APPROVED BY LEG BUD COMM 10/21/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2005 236 GENERAL FUND-SGR 180,000 180,000

TOTAL ACT LEGB 180,000 180,000

2006 26 2005 REVENUE BONDS 0 2,117,180

TOTAL ACT 26 0 2,117,180

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 180,000 2,297,180
GRAND TOTAL 180,000 2,297,180



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,542
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-05B-04 AFS PROJECT NO 06106
PROJECT DESCRIPTION LSU ALEXANDRIA - RENOVATIONS AND ADDITIONS TO STUDENT CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $180,000 SELF-GEN APPROVED BY LEG BUD COMM 10/21/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 436.00 0.00 436.00
632408 01 01 2006 ASHE BROUSSARD WEINZETTLE F1 12/13/05 116,002.00 05/19/06 26,769.60 89,232.40 04/04/49 23%
632408 01 02 2006 ASHE BROUSSARD WEINZETTLE R1 12/13/05 3,294.50 05/19/06 3,294.50 0.00 04/04/49 100%

TOTAL CONTRACT 632408 119,296.50 30,064.10 89,232.40

AFS 01 4 AFS MISC. 1,100.00 12/16/05 158.00 942.00 14%
AFS 01 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENS/ADDS TO STUDENT CENTER 120,832.50 30,222.10 90,610.40

635999 02 01 2006 THE NEWMAN MARCHIVE PE 05/22/06 3,300.00 0.00 3,300.00 05/21/07

TOTAL CONTRACT 635999 3,300.00 0.00 3,300.00

TOTAL SUB-PROJECT 02 LEAD PAINT TEST/STUD CENTER 3,300.00 0.00 3,300.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06106 124,132.50 30,222.10 93,910.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 122,596.50 30,064.10 92,532.40

TOTAL CONTRACTS 122,596.50 30,064.10 92,532.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,543
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-97-01 AFS PROJECT NO 98034
PROJECT DESCRIPTION LSU ALEX. - REPLACEMENT OF HOT/CHILLED WATER PIPING FOR BUILDING HVAC

SERVICES, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 424 STATE GENERAL REVENUE 2,073,534 0

TOTAL ACT 28 2,073,534 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,073,534 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,073,534 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,544
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-97-01 AFS PROJECT NO 98034
PROJECT DESCRIPTION LSU ALEX. - REPLACEMENT OF HOT/CHILLED WATER PIPING FOR BUILDING HVAC

SERVICES, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531356 01 01 1998 BARRON HEINBERG & BROCATO FE 04/01/98 128,643.00 08/23/02 128,643.00 0.00 04/04/49 100%
531356 01 02 1998 BARRON HEINBERG & BROCATO R1 04/01/98 6,070.35 08/23/02 6,070.35 0.00 04/04/49 100%
531356 01 03 1998 BARRON HEINBERG & BROCATO R2 04/01/98 902.30 08/23/02 902.30 0.00 04/04/49 100%

TOTAL CONTRACT 531356 135,615.65 135,615.65 0.00

544751 01 06 1998 THOMAS W PAPAZOGLAKIS PR 04/26/99 2,500.00 09/07/99 2,500.00 0.00 08/23/99 100%

TOTAL CONTRACT 544751 1MULT 2,500.00 2,500.00 0.00

554640 01 01 1998 BERNHARD MECHANICAL CN 01/10/00 1,816,609.31 10/09/01 1,816,609.31 0.00 10/16/00 100%
554640 01 02 1998 BERNHARD MECHANICAL PL 01/10/00 72,000.00 10/09/01 72,000.00 0.00 10/16/00 100%
554640 01 90 RETAINAGE WITHHELD CN 10/09/01 94,430.47-
554640 01 91 RETAINAGE PAID CN 10/09/01 94,430.47 0.00

TOTAL CONTRACT 554640 1,888,609.31 1,888,609.31 0.00

558490 01 07 1998 RICHARD C THEVENET PR 05/01/00 2,387.50 10/05/01 2,387.50 0.00 09/30/01 100%

TOTAL CONTRACT 558490 1MULT 2,387.50 2,387.50 0.00

AFS 01 4 AFS MISC. 484.02 01/19/00 484.02 0.00 100%
AFS 01 5 AFS TESTING 5,532.00 01/23/01 5,532.00 0.00 100%
AFS 01 6 AFS BLD RISK 7,659.00 08/02/01 7,659.00 0.00 100%
AFS 01 7 AFS ADM COST 20,810.50 06/12/02 20,810.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 HOT/CHILLED WATER PIPING/HVAC 2,063,597.98 2,063,597.98 0.00

576655 02 01 1998 JOHNNY WILLIAMS PLUMBING LLC OC 10/08/01 9,936.00 11/02/01 9,936.00 0.00 12/08/01 100%

TOTAL CONTRACT 576655 9,936.00 9,936.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FURNISH/INSTALL 8 PUMPS 9,936.00 9,936.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,545
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-97-01 AFS PROJECT NO 98034
PROJECT DESCRIPTION LSU ALEX. - REPLACEMENT OF HOT/CHILLED WATER PIPING FOR BUILDING HVAC

SERVICES, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 0.02 0.00 0.02

TOTAL PROJECT 98034 2,073,534.00 2,073,533.98 0.02

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,039,048.46 2,039,048.46 0.00

TOTAL CONTRACTS 2,039,048.46 2,039,048.46 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,546
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-99B-01 AFS PROJECT NO 00054
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - ALEXANDRIA CENTRAL UTILITIES SYSTEMS

REPAIR AND UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $150,000 GF REAPPROPRIATED FROM 50-NC9-97-01 PER ACT 21 OF 2000, PG 47

$61,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 280 04A G.O. BONDS 4,130,000 0

TOTAL ACT 2 4,130,000 0

2001 21 2000 849 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 21 150,000 0

2003 23 2002 817 03A G.O. BONDS 45,000 0

TOTAL ACT 23 45,000 0

2004 446 2003 305 FEDERAL AID 61,000 0

TOTAL ACT 446 61,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,386,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,386,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,547
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-99B-01 AFS PROJECT NO 00054
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - ALEXANDRIA CENTRAL UTILITIES SYSTEMS

REPAIR AND UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $150,000 GF REAPPROPRIATED FROM 50-NC9-97-01 PER ACT 21 OF 2000, PG 47

$61,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566305 01 01 2000 CHARLES E CRAIG JR PR 01/01/01 2,500.00 01/04/02 2,500.00 0.00 12/31/01 100%

TOTAL CONTRACT 566305 1MULT 2,500.00 2,500.00 0.00

566369 01 01 2000 M & E CONSULTING INC F1 12/13/00 0.00 05/08/06 0.00 0.00 04/04/49
566369 01 04 2000 M & E CONSULTING INC R2 12/13/00 22,425.00 05/08/06 22,425.00 0.00 04/04/49 100%
566369 01 05 2000 M & E CONSULTING INC R3 12/13/00 8,300.00 05/08/06 8,300.00 0.00 04/04/49 100%
566369 01 06 2000 M & E CONSULTING INC R4 12/13/00 6,860.00 05/08/06 6,860.00 0.00 04/04/49 100%
566369 01 02 2001 M & E CONSULTING INC F1 12/13/00 52,422.00 05/08/06 52,421.45 0.55 04/04/49 99%
566369 01 03 2001 M & E CONSULTING INC R1 12/13/00 2,500.00 05/08/06 2,500.00 0.00 04/04/49 100%
566369 01 09 2001 M & E CONSULTING INC R5 12/13/00 830.00 05/08/06 830.00 0.00 04/04/49 100%
566369 01 10 2001 M & E CONSULTING INC R6 12/13/00 686.00 05/08/06 686.00 0.00 04/04/49 100%
566369 01 09 2003 M & E CONSULTING INC F1 12/13/00 39,316.00 05/08/06 39,316.00 0.00 04/04/49 100%
566369 01 10 2003 M & E CONSULTING INC R2 12/13/00 5,684.00 05/08/06 5,684.00 0.00 04/04/49 100%

TOTAL CONTRACT 566369 139,023.00 139,022.45 0.55

578820 01 05 2001 WILLIAM J LEBLANC PE PR 01/04/02 1,458.00 02/07/03 1,458.00 0.00 01/03/03 100%

TOTAL CONTRACT 578820 1MULT 1,458.00 1,458.00 0.00

AFS 01 4 AFS MISC. 108.75 10/19/00 108.75 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 10,000.00 04/09/03 5,610.50 4,389.50 56%

TOTAL SUB-PROJECT 01 CNTRL UTIL SYS RPR/ABANDONED 153,089.75 148,699.70 4,390.05

566369 02 07 2000 M & E CONSULTING INC F2 12/13/00 47,816.00 05/08/06 47,816.00 0.00 04/04/49 100%
566369 02 11 2001 M & E CONSULTING INC R7 12/13/00 656.83 05/08/06 656.83 0.00 04/04/49 100%

* TOTAL CONTRACT 566369 48,472.83 48,472.83 0.00

596576 02 01 2000 AIR CONDITIONING APPLIANCE CO CN 05/05/03 562,738.08 06/04/04 562,738.08 0.00 10/23/03 100%
596576 02 90 RETAINAGE WITHHELD CN 06/04/04 28,136.91-
596576 02 91 RETAINAGE PAID CN 06/04/04 28,136.91 0.00

TOTAL CONTRACT 596576 562,738.08 562,738.08 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,548
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-99B-01 AFS PROJECT NO 00054
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - ALEXANDRIA CENTRAL UTILITIES SYSTEMS

REPAIR AND UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $150,000 GF REAPPROPRIATED FROM 50-NC9-97-01 PER ACT 21 OF 2000, PG 47

$61,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 1 AFS ACT 11,581.15 01/21/04 11,581.15 0.00 100%
AFS 02 4 AFS MISC. 432.68 05/05/03 432.68 0.00 100%
AFS 02 5 AFS TESTING 536.50 10/07/03 536.50 0.00 100%
AFS 02 6 AFS BLD RISK 903.00 06/11/04 803.00 100.00 88%
AFS 02 7 AFS ADM COST 30,000.00 02/14/06 30,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CHILLER/COOLING TOWER REPLACEM 654,664.24 654,564.24 100.00

566369 03 08 2000 M & E CONSULTING INC F3 12/13/00 50,130.00 05/08/06 50,130.00 0.00 04/04/49 100%
566369 03 12 2000 M & E CONSULTING INC R8 12/13/00 1,079.88 05/08/06 1,079.88 0.00 04/04/49 100%

* TOTAL CONTRACT 566369 51,209.88 51,209.88 0.00

606531 03 01 2000 ERNEST P BREAUX ELECTRICAL INC CN 01/12/04 924,100.96 06/08/05 924,100.96 0.00 02/18/05 100%
606531 03 02 2000 ERNEST P BREAUX ELECTRICAL INC PL 01/12/04 12,690.00 06/08/05 12,690.00 0.00 02/18/05 100%
606531 03 90 RETAINAGE WITHHELD CN 06/08/05 46,839.54-
606531 03 91 RETAINAGE PAID CN 06/08/05 46,839.54 0.00

TOTAL CONTRACT 606531 936,790.96 936,790.96 0.00

AFS 03 1 AFS ACT 45,611.62 06/07/05 45,611.62 0.00 100%
AFS 03 2 EQUIP APPROV 0.00 0.00 0.00
AFS 03 4 AFS MISC. 411.32 01/13/04 411.32 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 43,470.00 0.00 43,470.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ELECTRICAL WORK 1,077,493.78 1,034,023.78 43,470.00

566369 04 13 2000 M & E CONSULTING INC F4 12/13/00 131,731.02 05/08/06 121,921.10 9,809.92 04/04/49 92%
566369 04 14 2000 M & E CONSULTING INC R9 12/13/00 1,660.10 05/08/06 1,660.00 0.10 04/04/49 99%

* TOTAL CONTRACT 566369 133,391.12 123,581.10 9,810.02

624319 04 01 2000 AIR CONDITIONING APPLIANCE CO CN 06/06/05 1,616,181.66 05/09/06 1,613,416.66 2,765.00 05/31/06 99%
624319 04 02 2000 AIR CONDITIONING APPLIANCE CO PL 06/06/05 51,000.00 05/09/06 0.00 51,000.00 05/31/06



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,549
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-99B-01 AFS PROJECT NO 00054
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - ALEXANDRIA CENTRAL UTILITIES SYSTEMS

REPAIR AND UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $150,000 GF REAPPROPRIATED FROM 50-NC9-97-01 PER ACT 21 OF 2000, PG 47

$61,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

624319 04 90 RETAINAGE WITHHELD PL 05/09/06 80,670.84-
624319 04 91 RETAINAGE PAID PL 0.00 80,670.84

TOTAL CONTRACT 624319 1,667,181.66 1,532,745.82 134,435.84

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 4 AFS MISC. 1,100.00 06/02/05 401.48 698.52 36%
AFS 04 5 AFS TESTING 8,198.00 0.00 8,198.00
AFS 04 6 AFS BLD RISK 17,708.00 05/15/06 2,835.00 14,873.00 16%
AFS 04 7 AFS ADM COST 81,980.00 0.00 81,980.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 CAMPUS HVAC SYSTEM UPGRADE 1,909,558.78 1,659,563.40 249,995.38

615457 05 01 2001 ERNEST P BREAUX ELECTRICAL INC CN 08/23/04 65,000.00 07/26/05 65,000.00 0.00 01/05/05 100%
615457 05 02 2001 ERNEST P BREAUX ELECTRICAL INC PL 08/23/04 500.00 07/26/05 500.00 0.00 01/05/05 100%
615457 05 90 RETAINAGE WITHHELD PL 07/26/05 6,550.00-
615457 05 91 RETAINAGE PAID PL 07/26/05 6,550.00 0.00

TOTAL CONTRACT 615457 65,500.00 65,500.00 0.00

AFS 05 4 AFS MISC. 50.00 08/23/04 50.00 0.00 100%
AFS 05 6 AFS BLD RISK 93.00 07/28/05 93.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 FEMA ELECTRICAL TRANSFER SWITC 65,643.00 65,643.00 0.00

566369 06 15 2000 M & E CONSULTING INC F6 12/13/00 4,357.66 05/08/06 4,357.66 0.00 04/04/49 100%

* TOTAL CONTRACT 566369 4,357.66 4,357.66 0.00

623312 06 01 2000 INSULATION TECHNOLOGIES INC CN 05/01/05 36,875.00 01/06/06 36,875.00 0.00 07/05/05 100%
623312 06 02 2000 INSULATION TECHNOLOGIES INC PL 05/01/05 4,000.00 01/06/06 4,000.00 0.00 07/05/05 100%
623312 06 90 RETAINAGE WITHHELD CN 01/06/06 4,087.50-
623312 06 91 RETAINAGE PAID CN 01/06/06 4,087.50 0.00

TOTAL CONTRACT 623312 40,875.00 40,875.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,550
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 602 LSU ALEXANDRIA FPC SCHED NO 19-602-99B-01 AFS PROJECT NO 00054
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - ALEXANDRIA CENTRAL UTILITIES SYSTEMS

REPAIR AND UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $150,000 GF REAPPROPRIATED FROM 50-NC9-97-01 PER ACT 21 OF 2000, PG 47

$61,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 F AFC (STATE) 0.00 0.00 0.00
AFS 06 4 AFS MISC. 100.00 05/10/05 80.00 20.00 80%
AFS 06 5 AFS TESTING 204.00 0.00 204.00
AFS 06 6 AFS BLD RISK 50.00 11/10/05 50.00 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 HAZARD MAT'L ABATE/HVAC UPGRAD 45,586.66 45,362.66 224.00

566369 07 16 2000 M & E CONSULTING INC F7 12/13/00 22,098.32 05/08/06 9,260.90 12,837.42 04/04/49 41%
566369 07 17 2000 M & E CONSULTING INC RA 12/13/00 240.13 05/08/06 0.00 240.13 04/04/49

* TOTAL CONTRACT 566369 22,338.45 9,260.90 13,077.55

AFS 07 F AFC (STATE) 242,000.00 0.00 242,000.00
AFS 07 N DESIGN PEND 0.00 0.00 0.00
AFS 07 4 AFS MISC. 1,100.00 06/29/06 382.76 717.24 34%
AFS 07 6 AFS BLD RISK 2,614.00 0.00 2,614.00
AFS 07 7 AFS ADM COST 9,000.00 0.00 9,000.00
AFS 07 8 CONT STATE 19,216.00 0.00 19,216.00

TOTAL SUB-PROJECT 07 CAMPUS LIGHTING IMPROVEMENTS 296,268.45 9,643.66 286,624.79

AFS 00 3 UNASSIGNED 175,589.34 0.00 175,589.34

TOTAL PROJECT 00054 4,377,894.00 3,617,500.44 760,393.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,675,836.64 3,518,512.68 157,323.96

TOTAL CONTRACTS 3,675,836.64 3,518,512.68 157,323.96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,551
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-01B-01 AFS PROJECT NO Q120
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LIBRARY FOURTH FLOOR COMPLETION INFORMATION RESOURCE CENTER, PLANNING

AND CONSTRUCTION (SUPPLEMENTAL FUNDING)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q120 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,552
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-01B-01 AFS PROJECT NO 02157
PROJECT DESCRIPTION UNIVERITY OF NEW ORLEANS - LIBRARY 4TH FLOOR COMPLETION, INFORMATION

RESOURCE CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 297 04A G.O. BONDS 270,000 0

TOTAL ACT 2 270,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 270,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 270,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,553
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-01B-01 AFS PROJECT NO 02157
PROJECT DESCRIPTION UNIVERITY OF NEW ORLEANS - LIBRARY 4TH FLOOR COMPLETION, INFORMATION

RESOURCE CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 02 2002 JOHN E THOMPSON PR 11/10/02 6,555.75 11/21/03 6,555.75 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 6,555.75 6,555.75 0.00

592218 01 01 2002 MATHES BRIERRE ARCHITECT APC F1 10/29/02 173,371.00 08/04/04 173,371.00 0.00 04/04/49 100%
592218 01 02 2002 MATHES BRIERRE ARCHITECT APC R1 10/29/02 4,345.00 08/04/04 4,345.00 0.00 04/04/49 100%

TOTAL CONTRACT 592218 177,716.00 177,716.00 0.00

599963 01 07 2002 LENACORP PR 06/21/03 2,019.20 10/14/03 2,019.20 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 2,019.20 2,019.20 0.00

AFS 01 1 AFS ACT 960.00 05/06/04 960.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 10/01/02 125.28 974.72 11%
AFS 01 5 AFS TESTING 14,500.00 0.00 14,500.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 EKL LIBRARY 4TH FLOOR COMPLETI 202,850.95 187,376.23 15,474.72

AFS 00 3 UNASSIGNED 65,514.72 0.00 65,514.72

TOTAL PROJECT 02157 268,365.67 187,376.23 80,989.44

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 186,290.95 186,290.95 0.00

TOTAL CONTRACTS 186,290.95 186,290.95 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,554
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-02B-07 AFS PROJECT NO Q121
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HIGH TEMPERATURE HOT WATER DISTRIBUTION SYSTEM REPAIR, PLANNING AND CO

NSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,105,000 2

TOTAL ACT 26 0 2,105,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,105,000
GRAND TOTAL 0 2,105,000

TOTAL PROJECT Q121 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,555
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-02B-07 AFS PROJECT NO 03160
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - HIGH TEMPERATURE HOT WATER DISTRIBUTION

SYSTEM REPAIR, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 24 2003 599 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 24 0 0

2003 2 2004 598 04A G.O. BONDS 2,595,000 0

TOTAL ACT 2 2,595,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,595,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,595,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,556
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-02B-07 AFS PROJECT NO 03160
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - HIGH TEMPERATURE HOT WATER DISTRIBUTION

SYSTEM REPAIR, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
600196 01 01 2003 LUCIEN T VIVIEN JR & F1 06/04/03 198,038.00 03/14/06 198,038.00 0.00 04/04/49 100%
600196 01 02 2003 LUCIEN T VIVIEN JR & R1 06/04/03 26,350.00 03/14/06 26,350.00 0.00 04/04/49 100%
600196 01 03 2003 LUCIEN T VIVIEN JR & R2 06/04/03 25,196.00 03/14/06 25,196.00 0.00 04/04/49 100%

TOTAL CONTRACT 600196 249,584.00 249,584.00 0.00

AFS 01 N DESIGN PEND 1,154.00 0.00 1,154.00
AFS 01 1 AFS ACT 15,000.00 0.00 15,000.00
AFS 01 4 AFS MISC. 1,100.00 05/19/03 117.99 982.01 10%
AFS 01 5 AFS TESTING 19,578.00 0.00 19,578.00
AFS 01 6 AFS BLD RISK 42,287.00 0.00 42,287.00
AFS 01 7 AFS ADM COST 195,775.00 0.00 195,775.00
AFS 01 8 CONT STATE 304,674.00 0.00 304,674.00

TOTAL SUB-PROJECT 01 HIGH TEMP HOT WTR DISTRIBUTION 829,152.00 249,701.99 579,450.01

AFS 00 3 UNASSIGNED 1,765,848.00 0.00 1,765,848.00

TOTAL PROJECT 03160 2,595,000.00 249,701.99 2,345,298.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 249,584.00 249,584.00 0.00

TOTAL CONTRACTS 249,584.00 249,584.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,557
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-03B-03 AFS PROJECT NO 04040
PROJECT DESCRIPTION UNO - ELECTRICAL SYSTEM UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 004 LOC GENERAL OBLIGATION BONDS 415,000 415,000 1
2004 26 2005 005 NLOC GENERAL OBLIGATION BONDS 1,420,000 1,420,000 5

TOTAL ACT 26 1,835,000 1,835,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,835,000 1,835,000
GRAND TOTAL 1,835,000 1,835,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,558
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-03B-03 AFS PROJECT NO 04040
PROJECT DESCRIPTION UNO - ELECTRICAL SYSTEM UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,835,000.00 0.00 1,835,000.00

TOTAL PROJECT 04040 1,835,000.00 0.00 1,835,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,559
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-04B-04 AFS PROJECT NO 06026
PROJECT DESCRIPTION UNO - CAMPUS PARKING FACILITIES

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $2,325,000 IN REVENUE BONDS SUBSTITUTED WITH SG APPROVED BY LEG BUD

COMM 8/12/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2005 062 GENERAL FUND-SGR 2,325,000 2,325,000

TOTAL ACT LEGB 2,325,000 2,325,000

2006 26 2005 REVENUE BONDS 0 2,325,000

TOTAL ACT 26 0 2,325,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,325,000 4,650,000
GRAND TOTAL 2,325,000 4,650,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,560
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-04B-04 AFS PROJECT NO 06026
PROJECT DESCRIPTION UNO - CAMPUS PARKING FACILITIES

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $2,325,000 IN REVENUE BONDS SUBSTITUTED WITH SG APPROVED BY LEG BUD

COMM 8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,325,000.00 0.00 2,325,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06026 2,325,000.00 0.00 2,325,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,561
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-05B-05 AFS PROJECT NO 06009
PROJECT DESCRIPTION UNO - NEW STUDENT UNION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 025 GENERAL FUND-SGR 50,185,000 50,185,000

TOTAL ACT 26 50,185,000 50,185,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,185,000 50,185,000
GRAND TOTAL 50,185,000 50,185,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,562
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-05B-05 AFS PROJECT NO 06009
PROJECT DESCRIPTION UNO - NEW STUDENT UNION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 50,185,000.00 0.00 50,185,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06009 50,185,000.00 0.00 50,185,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,563
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-91-03 AFS PROJECT NO CG733
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

RESEARCH PARK PROPERTY ACQ. PLANNING & SITE DEVELOPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 112 FEDERAL AID 2,000,000 0

TOTAL ACT 1013 2,000,000 0

1992 1137 1992 068 93B FACS AP B539 5,350,000 0

TOTAL ACT 1137 5,350,000 0

1992 45 1995 188 95A FACS AP C709 1,614,100 0

TOTAL ACT 45 1,614,100 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 8,964,100 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 8,964,100 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,564
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-91-03 AFS PROJECT NO CG733
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

RESEARCH PARK PROPERTY ACQ. PLANNING & SITE DEVELOPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G73392000 01 01 BD OF COMM FOR O 5,000,000.00 07/29/92 5,000,000.00 0.00 100%

TOTAL CONTRACT G73392000 5,000,000.00 5,000,000.00 0.00

*G73392006 01 01 EUSTIS ENGINEERING C 02/17/94 4,500.00 06/07/94 4,500.00 0.00 04/23/94 100%

TOTAL CONTRACT G73392006 4,500.00 4,500.00 0.00

*G73392009 01 01 VAUGHAN CONTRACTORS, 08/01/95 407,776.80 03/11/96 407,776.80 0.00 12/05/95 100%

TOTAL CONTRACT G73392009 407,776.80 407,776.80 0.00

*G73392011 01 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G73392011 0.00 0.00 0.00

509297 01 01 1992 MEYER ENGINEERS LTD FE 07/12/93 153.75 02/21/00 153.75 0.00 04/04/49 100%
509297 01 03 1992 MEYER ENGINEERS LTD RE 07/12/93 204.00 02/21/00 204.00 0.00 04/04/49 100%

TOTAL CONTRACT 509297 357.75 357.75 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 709.18 04/23/97 709.18 0.00 100%

TOTAL SUB-PROJECT 01 DEMOLITION WORK 5,413,343.73 5,413,343.73 0.00

509297 CV 1992 MEYER ENGINEERS LTD 84,573.15 84,573.15 0.00
509297 02 02 1992 MEYER ENGINEERS LTD FE 07/12/93 118,865.10 02/21/00 118,865.10 0.00 04/04/49 100%
509297 02 04 1992 MEYER ENGINEERS LTD RE 07/12/93 841.28 02/21/00 841.28 0.00 04/04/49 100%
509297 02 05 1992 MEYER ENGINEERS LTD FE 07/12/93 11,061.00 02/21/00 11,061.00 0.00 04/04/49 100%
509297 02 06 1992 MEYER ENGINEERS LTD R3 07/12/93 3,700.00 02/21/00 3,700.00 0.00 04/04/49 100%
509297 02 07 1992 MEYER ENGINEERS LTD R4 07/12/93 10,500.00 02/21/00 10,500.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509297 229,540.53 229,540.53 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,565
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-91-03 AFS PROJECT NO CG733
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

RESEARCH PARK PROPERTY ACQ. PLANNING & SITE DEVELOPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509546 02 01 1992 EUSTIS ENGINEERING CO INC 06/29/96 1,600.00 09/20/96 1,600.00 0.00 02/14/97 100%

TOTAL CONTRACT 509546 1,600.00 1,600.00 0.00

516627 02 02 1992 WALLACE C DRENNAN INC 05/12/97 1,244,614.09 07/09/99 1,244,614.09 0.00 04/18/98 100%
516627 02 03 1992 WALLACE C DRENNAN INC 05/12/97 1,509,841.59 07/09/99 1,509,841.59 0.00 04/18/98 100%
516627 02 04 1992 WALLACE C DRENNAN INC PL 05/12/97 11,900.00 07/09/99 11,900.00 0.00 04/18/98 100%
516627 02 90 RETAINAGE WITHHELD 07/09/99 138,317.78-
516627 02 91 RETAINAGE PAID 07/09/99 138,317.78 0.00

TOTAL CONTRACT 516627 2,766,355.68 2,766,355.68 0.00

AFS 02 2 EQUIP APPROV 4,960.00 07/15/99 4,960.00 0.00 100%
AFS 02 4 AFS MISC. 886.46 05/07/97 886.46 0.00 100%
AFS 02 5 AFS TESTING 23,694.80 08/14/98 23,694.80 0.00 100%
AFS 02 6 AFS BLD RISK 10,912.00 10/22/98 10,912.00 0.00 100%
AFS 02 7 AFS ADM COST 4,290.00 04/07/99 4,290.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CONSTRUCTION WORK 3,042,239.47 3,042,239.47 0.00

548548 03 01 1992 GALERIE SIMONNE STERN PE 04/07/99 61,174.00 08/04/99 61,174.00 0.00 07/31/99 100%

TOTAL CONTRACT 548548 61,174.00 61,174.00 0.00

TOTAL SUB-PROJECT 03 FABRICATE & INSTALL SCULPTURE 61,174.00 61,174.00 0.00

563790 04 01 1992 JOE LEMOINE CONSTRUCTION INC CN 09/11/00 70,941.00 05/24/02 70,941.00 0.00 07/01/01 100%
563790 04 02 1992 JOE LEMOINE CONSTRUCTION INC PL 09/11/00 2,038.00 05/24/02 2,038.00 0.00 07/01/01 100%
563790 04 90 RETAINAGE WITHHELD CN 05/24/02 7,094.00-
563790 04 91 RETAINAGE PAID CN 05/24/02 7,094.00 0.00

TOTAL CONTRACT 563790 72,979.00 72,979.00 0.00

AFS 04 4 AFS MISC. 61.00 09/15/00 61.00 0.00 100%
AFS 04 6 AFS BLD RISK 210.00 12/19/01 210.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,566
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-91-03 AFS PROJECT NO CG733
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

RESEARCH PARK PROPERTY ACQ. PLANNING & SITE DEVELOPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 SIGNAGE PACKAGE 73,250.00 73,250.00 0.00

565540 05 01 1992 THE LANDESIGN GROUP INC CN 11/13/00 45,618.99 07/26/02 45,618.99 0.00 09/28/01 100%
565540 05 90 RETAINAGE WITHHELD CN 07/26/02 4,561.90-
565540 05 91 RETAINAGE PAID CN 07/26/02 4,561.90 0.00

TOTAL CONTRACT 565540 45,618.99 45,618.99 0.00

AFS 05 4 AFS MISC. 61.00 03/20/02 61.00 0.00 100%
AFS 05 6 AFS BLD RISK 340.00 07/03/02 340.00 0.00 100%
AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 IRRIGATION PACKAGE 46,019.99 46,019.99 0.00

566216 06 01 1992 THE LANDESIGN GROUP INC CN 12/18/00 54,320.42 07/26/02 54,320.42 0.00 09/28/01 100%
566216 06 90 RETAINAGE WITHHELD CN 07/26/02 5,432.04-
566216 06 91 RETAINAGE PAID CN 07/26/02 5,432.04 0.00

TOTAL CONTRACT 566216 54,320.42 54,320.42 0.00

AFS 06 4 AFS MISC. 61.00 12/21/00 61.00 0.00 100%
AFS 06 5 AFS TESTING 0.00 0.00 0.00
AFS 06 6 AFS BLD RISK 207.00 03/14/02 207.00 0.00 100%
AFS 06 7 AFS ADM COST 0.00 0.00 0.00
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 LANDSCAPE PACKAGE 54,588.42 54,588.42 0.00

AFS CU C CONVERT FACS 223,844.61 0.00 223,844.61
AFS CE C CONVERT FACS 49,639.78 06/30/96 49,639.78 0.00 100%

TOTAL PROJECT CG733 8,964,100.00 8,740,255.39 223,844.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,567
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-91-03 AFS PROJECT NO CG733
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

RESEARCH PARK PROPERTY ACQ. PLANNING & SITE DEVELOPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 5,412,276.80 5,412,276.80 0.00

TOTAL CFMS CONTRACTS 3,231,946.37 3,231,946.37 0.00

TOTAL CONTRACTS 8,644,223.17 8,644,223.17 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,568
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-91B-06 AFS PROJECT NO CG782
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

CHEMICAL SCIENCE ANNEX CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 178 92A FACS AP C556 850,000 0

TOTAL ACT 1013 850,000 0

1992 1096 1995 199 97A FACS AP C826 1,000,000 0

TOTAL ACT 1096 1,000,000 0

1992 45 1995 161 95A FACS AP C506 6,500,000 0

TOTAL ACT 45 6,500,000 0

1997 45 1996 130 97A G.O. BONDS 1,220,000 0

TOTAL ACT 45 1,220,000 0

1997 28 1997 177 98B G.O. BONDS 2,135,000 0

TOTAL ACT 28 2,135,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 11,705,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 11,705,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,569
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-91B-06 AFS PROJECT NO CG782
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

CHEMICAL SCIENCE ANNEX CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G78292002 01 01 MV-TOPO PART 1 0.00 0.00 0.00

TOTAL CONTRACT G78292002 0.00 0.00 0.00

*G78292006 01 01 WALKER & AVERY 12/03/92 3,500.00 03/25/93 3,500.00 0.00 02/10/93 100%

TOTAL CONTRACT G78292006 3,500.00 3,500.00 0.00

500194 CV 1992 WILLIE H KENNEDY 44,550.00 44,550.00 0.00
500194 01 01 1992 WILLIE H KENNEDY 07/24/95 4,050.00 07/29/96 4,050.00 0.00 07/23/96 100%

TOTAL CONTRACT 500194 1MULT 48,600.00 48,600.00 0.00

509307 CV 1992 I WILLIAM SIZELER AND ASSOC 462,235.67 462,235.67 0.00
509307 01 01 1992 I WILLIAM SIZELER AND ASSOC FE 11/11/91 48,296.33 11/26/97 48,296.33 0.00 04/04/49 100%
509307 01 02 1992 I WILLIAM SIZELER AND ASSOC RE 11/11/91 4,129.00 11/26/97 4,129.00 0.00 04/04/49 100%

TOTAL CONTRACT 509307 514,661.00 514,661.00 0.00

509318 CV 1992 GIBBS CONSTRUCTION LLC 6,447,360.00 6,447,360.00 0.00
509318 01 01 1992 GIBBS CONSTRUCTION LLC 04/10/95 1,256,955.39 07/08/98 1,256,955.39 0.00 04/02/97 100%
509318 01 03 1992 GIBBS CONSTRUCTION LLC LN 04/10/95 0.00 07/08/98 0.00 0.00 04/02/97
509318 01 01 1997 GIBBS CONSTRUCTION LLC 04/10/95 648,584.61 07/08/98 648,584.61 0.00 04/02/97 100%
509318 01 02 1997 GIBBS CONSTRUCTION LLC PL 04/10/95 50,000.00 07/08/98 50,000.00 0.00 04/02/97 100%
509318 01 90 RETAINAGE WITHHELD LN 07/08/98 379,748.00-
509318 01 91 RETAINAGE PAID LN 07/08/98 379,748.00 0.00

TOTAL CONTRACT 509318 8,402,900.00 8,402,900.00 0.00

AFS 01 1 AFS ACT 126,861.87 03/06/01 126,861.87 0.00 100%
AFS 01 2 EQUIP APPROV 2,361,323.17 12/18/98 2,361,323.17 0.00 100%
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 1,626.00 12/13/96 1,626.00 0.00 100%
AFS 01 6 AFS BLD RISK 48,958.00 09/03/98 48,958.00 0.00 100%
AFS 01 7 AFS ADM COST 3,436.70 04/23/97 3,436.70 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CHEMICAL SCIENCES ANNEX 11,511,866.74 11,511,866.74 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,570
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-91B-06 AFS PROJECT NO CG782
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

CHEMICAL SCIENCE ANNEX CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551660 02 01 1997 SIMPLEX TIME RECORDER CO 06/16/99 26,992.00 02/14/00 26,992.00 0.00 10/11/99 100%
551660 02 90 RETAINAGE WITHHELD 02/14/00 2,699.20-
551660 02 91 RETAINAGE PAID 02/14/00 2,699.20 0.00

TOTAL CONTRACT 551660 26,992.00 26,992.00 0.00

TOTAL SUB-PROJECT 02 CLOCK SYSTEM CHEM SCIENCE BLDG 26,992.00 26,992.00 0.00

565637 03 01 1997 ARC MECHANICAL CONTRACTORS INC 03/22/00 39,950.00 12/22/00 39,950.00 0.00 09/22/00 100%
565637 03 90 RETAINAGE WITHHELD 12/22/00 3,995.00-
565637 03 91 RETAINAGE PAID 12/22/00 3,995.00 0.00

TOTAL CONTRACT 565637 39,950.00 39,950.00 0.00

TOTAL SUB-PROJECT 03 LABORATORY SINK 39,950.00 39,950.00 0.00

568211 04 01 1997 METROPOLITAN ELECTRONICS INC 09/06/00 16,884.91 08/17/01 16,884.91 0.00 01/04/01 100%
568211 04 90 RETAINAGE WITHHELD 08/17/01 1,688.49-
568211 04 91 RETAINAGE PAID 08/17/01 1,688.49 0.00

TOTAL CONTRACT 568211 16,884.91 16,884.91 0.00

TOTAL SUB-PROJECT 04 CARD ACCESS SECURITY SYSTEM 16,884.91 16,884.91 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 53,354.93 0.00 53,354.93
AFS CE C CONVERT FACS 55,951.42 06/30/96 55,951.42 0.00 100%

TOTAL PROJECT CG782 11,705,000.00 11,651,645.07 53,354.93

TOTAL FACS CONTRACTS 3,500.00 3,500.00 0.00

TOTAL CFMS CONTRACTS 9,049,987.91 9,049,987.91 0.00

TOTAL CONTRACTS 9,053,487.91 9,053,487.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,571
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-92-01 AFS PROJECT NO CG855
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

CENTER FOR ENERGY RESOURCE MANAGEMENT, CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 645 1993 008 GENERAL FUND-SGR 6,750,000 0

TOTAL ACT 645 6,750,000 0

1993 45 1995 083 97A FACS AP C402 250,000 0

TOTAL ACT 45 250,000 0

2001 22 2001 539 02A G.O. BONDS 2,375,000 0

TOTAL ACT 22 2,375,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 9,375,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 9,375,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,572
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-92-01 AFS PROJECT NO CG855
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

CENTER FOR ENERGY RESOURCE MANAGEMENT, CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524802 01 01 1993 JAMES E WEBB PE 11/03/97 5,400.00 12/23/98 5,400.00 0.00 01/02/99 100%

TOTAL CONTRACT 524802 1MULT 5,400.00 5,400.00 0.00

525194 01 01 1993 EUSTIS ENGINEERING CO INC 10/06/97 6,130.00 01/21/98 6,130.00 0.00 12/05/97 100%

TOTAL CONTRACT 525194 6,130.00 6,130.00 0.00

561595 01 03 1993 WILLIE H KENNEDY PR 07/24/00 16,652.00 07/24/01 16,652.00 0.00 07/23/01 100%

TOTAL CONTRACT 561595 1MULT 16,652.00 16,652.00 0.00

AFS 01 Z FUNDS SPENT 1,649,961.01 04/02/03 1,649,961.01 0.00 100%
AFS 01 1 AFS ACT 348,296.60 12/20/02 323,296.60 25,000.00 92%
AFS 01 2 EQUIP APPROV 1,260,511.00 04/02/03 712,280.55 548,230.45 56%
AFS 01 4 AFS MISC. 1,024.45 06/16/00 901.80 122.65 88%
AFS 01 5 AFS TESTING 100,000.00 05/16/02 48,921.09 51,078.91 48%
AFS 01 6 AFS BLD RISK 255,582.00 07/03/02 125,372.00 130,210.00 49%
AFS 01 7 AFS ADM COST 84,348.00 02/14/06 52,873.36 31,474.64 62%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CTR FOR ENERGY RESOURCE MANAGE 3,727,905.06 2,941,788.41 786,116.65

AFS CU C CONVERT FACS 5,029,806.57 0.00 5,029,806.57
AFS 00 3 UNASSIGNED 617,212.82 0.00 617,212.82
AFS CE C CONVERT FACS 75.55 06/30/96 75.55 0.00 100%

TOTAL PROJECT CG855 9,375,000.00 2,941,863.96 6,433,136.04

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 28,182.00 28,182.00 0.00

TOTAL CONTRACTS 28,182.00 28,182.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,573
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-94-02 AFS PROJECT NO CH126
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

CAMPUS SAFETY AND SECURITY LIGHTING, PLANNING AND
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $104,000 IN S.G. FUNDS SUBSTITUTED FOR REVENUE BONDS PER APPROVAL FROM

LEG. BUDGET COMM. 8/2/95. $53,000 IN SELF-GEN FUNDS SUPPLEMENTED PROJECT PER
LEG. BUDGET COMM. 12/13/96. $53,000 REVERSED OUT TO BE DISBURSED BY UNO.
$29,978 REVERSED TO BE DISBURSED BY UNO.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 LEGB 1995 136 GENERAL FUND-SGR 74,022 0

TOTAL ACT LEGB 74,022 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 74,022 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 74,022 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,574
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-94-02 AFS PROJECT NO CH126
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

CAMPUS SAFETY AND SECURITY LIGHTING, PLANNING AND
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $104,000 IN S.G. FUNDS SUBSTITUTED FOR REVENUE BONDS PER APPROVAL FROM

LEG. BUDGET COMM. 8/2/95. $53,000 IN SELF-GEN FUNDS SUPPLEMENTED PROJECT PER
LEG. BUDGET COMM. 12/13/96. $53,000 REVERSED OUT TO BE DISBURSED BY UNO.
$29,978 REVERSED TO BE DISBURSED BY UNO.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509301 CV 1995 IMC CONSULTING ENGINEERS INC 3,701.10 3,701.10 0.00
509301 01 01 1995 IMC CONSULTING ENGINEERS INC FE 09/06/95 68,680.90 01/03/01 68,680.90 0.00 04/04/49 100%
509301 01 02 1995 IMC CONSULTING ENGINEERS INC R1 09/06/95 146.37 01/03/01 146.37 0.00 04/04/49 100%

TOTAL CONTRACT 509301 72,528.37 72,528.37 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CAMPUS SAFETY/SECURITY SYSTEM 72,528.37 72,528.37 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,493.63 10/12/05 0.00 1,493.63
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CH126 74,022.00 72,528.37 1,493.63

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 72,528.37 72,528.37 0.00

TOTAL CONTRACTS 72,528.37 72,528.37 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,575
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-94B-01 AFS PROJECT NO CH113
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

BUSINESS ADMINISTRATION BUILDING, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 125 95A FACS AP C752 1,195,000 0

TOTAL ACT 45 1,195,000 0

2000 2 2004 374 04A G.O. BONDS 19,875,000 0

TOTAL ACT 2 19,875,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 21,070,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 21,070,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,576
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-94B-01 AFS PROJECT NO CH113
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

BUSINESS ADMINISTRATION BUILDING, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
*H11395004 01 01 JOHN J. AVERY & ASSO 06/01/95 4,125.00 01/26/96 4,125.00 0.00 09/04/95 100%

TOTAL CONTRACT H11395004 4,125.00 4,125.00 0.00

509326 CV 1995 CIMINI MERIC DUPLANTIER 36,091.40 36,091.40 0.00
509326 01 01 1995 CIMINI MERIC DUPLANTIER FE 01/30/95 360,914.00 01/07/99 360,914.00 0.00 04/04/49 100%
509326 01 02 1995 CIMINI MERIC DUPLANTIER RE 01/30/95 6,925.00 01/07/99 6,925.00 0.00 04/04/49 100%

TOTAL CONTRACT 509326 403,930.40 403,930.40 0.00

522818 01 01 1995 JULIUS BIRCH 08/01/97 6,857.15 07/31/98 6,857.15 0.00 07/31/98 100%
522818 01 02 1995 JULIUS BIRCH RE 08/01/97 0.00 07/31/98 0.00 0.00 07/31/98

TOTAL CONTRACT 522818 1MULT 6,857.15 6,857.15 0.00

562342 01 01 1995 DUPLANTIER & MERIC, ARCHITECTS F1 01/30/95 542,298.60 03/18/05 500,452.10 41,846.50 04/04/49 92%
562342 01 03 1995 DUPLANTIER & MERIC, ARCHITECTS R1 01/30/95 8,547.38 03/18/05 8,547.38 0.00 04/04/49 100%
562342 01 04 1995 DUPLANTIER & MERIC, ARCHITECTS R2 01/30/95 9,469.72 03/18/05 9,469.72 0.00 04/04/49 100%
562342 01 05 2000 DUPLANTIER & MERIC, ARCHITECTS F1 01/30/95 23,375.00 03/18/05 0.00 23,375.00 04/04/49
562342 01 09 2000 DUPLANTIER & MERIC, ARCHITECTS R3 01/30/95 12,045.40 03/18/05 12,045.40 0.00 04/04/49 100%

TOTAL CONTRACT 562342 595,736.10 530,514.60 65,221.50

585696 01 01 1995 WILLIE H KENNEDY PR 07/24/02 24,992.50 07/29/03 24,992.50 0.00 07/23/03 100%

TOTAL CONTRACT 585696 1MULT 24,992.50 24,992.50 0.00

586338 01 01 2000 GOOTEE CONSTRUCTION INC CN 07/15/02 1,240,519.53 05/23/06 1,240,519.53 0.00 10/28/04 100%
586338 01 02 2000 GOOTEE CONSTRUCTION INC CN 07/15/02 7,377,016.71 05/23/06 7,377,016.71 0.00 10/28/04 100%
586338 01 04 2000 GOOTEE CONSTRUCTION INC CN 07/15/02 7,281,736.67 05/23/06 7,281,736.67 0.00 10/28/04 100%
586338 01 05 2000 GOOTEE CONSTRUCTION INC PL 07/15/02 245,000.00 05/23/06 145,000.00 100,000.00 10/28/04 59%
586338 01 06 2000 GOOTEE CONSTRUCTION INC LD 07/15/02 446,200.00 05/23/06 0.00 446,200.00 10/28/04
586338 01 90 RETAINAGE WITHHELD CN 05/23/06 829,523.65-
586338 01 91 RETAINAGE PAID CN 0.00 829,523.65

TOTAL CONTRACT 586338 16,590,472.91 15,214,749.26 1,375,723.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,577
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-94B-01 AFS PROJECT NO CH113
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

BUSINESS ADMINISTRATION BUILDING, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

600623 01 01 1995 WILLIE H KENNEDY PR 07/24/03 18,254.00 07/30/04 18,254.00 0.00 07/23/04 100%

TOTAL CONTRACT 600623 1MULT 18,254.00 18,254.00 0.00

614080 01 02 2000 WILLIE H KENNEDY PR 07/24/04 6,927.80 01/28/05 6,927.80 0.00 01/23/05 100%

TOTAL CONTRACT 614080 1MULT 6,927.80 6,927.80 0.00

619880 01 03 2000 WILLIE H KENNEDY PR 01/24/05 5,000.00 07/26/05 5,000.00 0.00 07/24/05 100%

TOTAL CONTRACT 619880 1MULT 5,000.00 5,000.00 0.00

AFS 01 1 AFS ACT 7,125.00 0.00 7,125.00
AFS 01 2 EQUIP APPROV 1,435,484.24 07/05/06 1,370,022.98 65,461.26 95%
AFS 01 4 AFS MISC. 468.15 07/30/02 468.15 0.00 100%
AFS 01 5 AFS TESTING 159,488.41 07/18/05 159,488.41 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 500,573.50 09/01/04 124,139.67 376,433.83 24%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 UNO/BUSINESS ADMIN BUILDING 19,759,435.16 17,869,469.92 1,889,965.24

562342 02 02 1995 DUPLANTIER & MERIC, ARCHITECTS F2 01/30/95 13,167.00 03/18/05 9,216.90 3,950.10 04/04/49 70%

* TOTAL CONTRACT 562342 13,167.00 9,216.90 3,950.10

620358 02 01 2000 TRITON MECHANICAL CONTRACTORS CN 02/21/05 263,700.00 06/13/06 245,200.00 18,500.00 06/22/05 92%
620358 02 90 RETAINAGE WITHHELD CN 06/13/06 24,520.00-
620358 02 91 RETAINAGE PAID CN 0.00 24,520.00

TOTAL CONTRACT 620358 263,700.00 220,680.00 43,020.00

AFS 02 4 AFS MISC. 1,100.00 12/15/04 409.62 690.38 37%
AFS 02 5 AFS TESTING 1,319.00 0.00 1,319.00
AFS 02 6 AFS BLD RISK 2,848.00 05/15/06 1,190.00 1,658.00 41%
AFS 02 7 AFS ADM COST 724.50 06/25/01 724.50 0.00 100%
AFS 02 8 CONT STATE 20,795.00 0.00 20,795.00

TOTAL SUB-PROJECT 02 CENTRAL PLANT ADDITION 303,653.50 232,221.02 71,432.48



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,578
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-94B-01 AFS PROJECT NO CH113
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS

BUSINESS ADMINISTRATION BUILDING, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 T % ART (AFS) 158,180.00 01/27/03 15,818.00 142,362.00 10%

TOTAL SUB-PROJECT 03 % FOR THE ARTS 158,180.00 15,818.00 142,362.00

562342 2A 07 2000 DUPLANTIER & MERIC, ARCHITECTS F3 01/30/95 20,359.00 03/18/05 14,251.30 6,107.70 04/04/49 70%

* TOTAL CONTRACT 562342 20,359.00 14,251.30 6,107.70

613359 2A 01 2000 INDUSTRIAL & MECHANICAL 05/14/04 257,700.00 01/28/05 238,950.00 18,750.00 11/24/04 92%
613359 2A 90 RETAINAGE WITHHELD 01/28/05 25,770.00-
613359 2A 91 RETAINAGE PAID 0.00 25,770.00

TOTAL CONTRACT 613359 257,700.00 213,180.00 44,520.00

TOTAL SUB-PROJECT 2A BUSINESS ADMIN BLDG CHILLER 278,059.00 227,431.30 50,627.70

562342 2B 08 2000 DUPLANTIER & MERIC, ARCHITECTS F4 01/30/95 23,086.00 03/18/05 16,160.20 6,925.80 04/04/49 70%

* TOTAL CONTRACT 562342 23,086.00 16,160.20 6,925.80

613360 2B 01 2000 ARC MECHANICAL CONTRACTORS INC 05/12/04 303,532.33 08/19/05 303,532.33 0.00 01/26/05 100%
613360 2B 90 RETAINAGE WITHHELD 08/19/05 30,353.23-
613360 2B 91 RETAINAGE PAID 08/19/05 30,353.23 0.00

TOTAL CONTRACT 613360 303,532.33 303,532.33 0.00

TOTAL SUB-PROJECT 2B ADDITION OF CELL TO COOL TOWER 326,618.33 319,692.53 6,925.80

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 242,798.17 0.00 242,798.17
AFS CE C CONVERT FACS 970.12 06/30/96 970.12 0.00 100%

TOTAL PROJECT CH113 21,069,714.28 18,665,602.89 2,404,111.39

TOTAL FACS CONTRACTS 4,125.00 4,125.00 0.00

TOTAL CFMS CONTRACTS 18,533,715.19 16,988,246.44 1,545,468.75

TOTAL CONTRACTS 18,537,840.19 16,992,371.44 1,545,468.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,579
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-96-01 AFS PROJECT NO 97105
PROJECT DESCRIPTION UNO - PERIMETER ROAD

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $122,000 IN SELF-GEN FUNDS PER LEG BUDGET COMM APPROVAL 12/13/96.

19-603-96-9 APPROPRIATION TRANSFERED TO 19-603-96-1 PER LEG BUD COMM 2/20/98.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 343 GENERAL FUND-SGR 122,000 0

TOTAL ACT LEGB 122,000 0

1998 LEGB 689 GENERAL FUND-SGR 32,000 0

TOTAL ACT LEGB 32,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 154,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 154,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,580
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-96-01 AFS PROJECT NO 97105
PROJECT DESCRIPTION UNO - PERIMETER ROAD

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $122,000 IN SELF-GEN FUNDS PER LEG BUDGET COMM APPROVAL 12/13/96.

19-603-96-9 APPROPRIATION TRANSFERED TO 19-603-96-1 PER LEG BUD COMM 2/20/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 154,000.00 0.00 154,000.00

TOTAL PROJECT 97105 154,000.00 0.00 154,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,581
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-96B-07 AFS PROJECT NO 97070
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - OGDEN MUSEUM OF SOUTHERN ART, PLANNING

ACQUISITION AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $290,000 APPROVED BY LEG BUD COMM ON 6/6/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 21 2000 215 00A G.O. BONDS 6,500,000 0

TOTAL ACT 21 6,500,000 0

1998 28 1997 425 GENERAL FUND-SGR 2,250,000 0

TOTAL ACT 28 2,250,000 0

1999 LEGB 1999 139 GENERAL FUND-SGR 320,000 0
1999 LEGB 1999 140 GENERAL FUND-SGR 320,000 0

TOTAL ACT LEGB 640,000 0

2002 LEGB 2002 299 GENERAL FUND-SGR 290,000 0

TOTAL ACT LEGB 290,000 0

2003 23 2002 762 02A BONDS - NRP 535,000 0

TOTAL ACT 23 535,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,215,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,215,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,582
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-96B-07 AFS PROJECT NO 97070
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - OGDEN MUSEUM OF SOUTHERN ART, PLANNING

ACQUISITION AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $290,000 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

525942 01 01 1997 CONCORDIA ARCHITECTS FE 10/16/97 330,301.00 08/24/04 330,301.00 0.00 04/04/49 100%
525942 01 04 1997 CONCORDIA ARCHITECTS R2 10/16/97 2,700.00 08/24/04 2,700.00 0.00 04/04/49 100%
525942 01 05 1997 CONCORDIA ARCHITECTS R3 10/16/97 3,255.09 08/24/04 3,255.09 0.00 04/04/49 100%
525942 01 02 1999 CONCORDIA ARCHITECTS FE 10/16/97 57,079.00 08/24/04 57,079.00 0.00 04/04/49 100%
525942 01 03 1999 CONCORDIA ARCHITECTS R1 10/16/97 2,132.00 08/24/04 2,132.00 0.00 04/04/49 100%
525942 01 06 2002 CONCORDIA ARCHITECTS R4 10/16/97 50,000.00 08/24/04 50,000.00 0.00 04/04/49 100%
525942 01 07 2002 CONCORDIA ARCHITECTS R5 10/16/97 1,178.87 08/24/04 1,178.87 0.00 04/04/49 100%
525942 01 08 2002 CONCORDIA ARCHITECTS R6 10/16/97 6,791.35 08/24/04 6,791.35 0.00 04/04/49 100%
525942 01 09 2002 CONCORDIA ARCHITECTS R7 10/16/97 1,106.50 08/24/04 1,106.50 0.00 04/04/49 100%
525942 01 10 2002 CONCORDIA ARCHITECTS R8 10/16/97 24,226.50 08/24/04 24,226.50 0.00 04/04/49 100%
525942 01 11 2002 CONCORDIA ARCHITECTS R9 10/16/97 3,921.91 08/24/04 3,921.91 0.00 04/04/49 100%

TOTAL CONTRACT 525942 482,692.22 482,692.22 0.00

543138 01 01 1997 J CALDARERA CO INC CN 04/05/99 5,960,956.94 10/03/03 5,960,956.94 0.00 12/11/01 100%
543138 01 02 1997 J CALDARERA CO INC LN 04/05/99 0.00 10/03/03 0.00 0.00 12/11/01
543138 01 06 1997 J CALDARERA CO INC LN 04/05/99 0.00 10/03/03 0.00 0.00 12/11/01
543138 01 08 1997 J CALDARERA CO INC LD 04/05/99 40,755.42 10/03/03 0.00 40,755.42 12/11/01
543138 01 02 1998 J CALDARERA CO INC CN 04/05/99 1,698,847.77 10/03/03 1,698,847.77 0.00 12/11/01 100%
543138 01 03 1998 J CALDARERA CO INC LN 04/05/99 0.00 10/03/03 0.00 0.00 12/11/01
543138 01 05 1998 J CALDARERA CO INC CN 04/05/99 0.00 10/03/03 0.00 0.00 12/11/01
543138 01 07 1998 J CALDARERA CO INC LN 04/05/99 0.00 10/03/03 0.00 0.00 12/11/01
543138 01 09 1998 J CALDARERA CO INC LD 04/05/99 54,827.28 10/03/03 0.00 54,827.28 12/11/01
543138 01 03 1999 J CALDARERA CO INC CN 04/05/99 275,522.10 10/03/03 275,522.10 0.00 12/11/01 100%
543138 01 10 1999 J CALDARERA CO INC LD 04/05/99 44,477.90 10/03/03 0.00 44,477.90 12/11/01
543138 01 06 2002 J CALDARERA CO INC CN 04/05/99 0.00 10/03/03 0.00 0.00 12/11/01
543138 01 11 2002 J CALDARERA CO INC LD 04/05/99 23,886.13 10/03/03 0.00 23,886.13 12/11/01
543138 01 12 2002 J CALDARERA CO INC PL 04/05/99 4,000.00 10/03/03 0.00 4,000.00 12/11/01
543138 01 07 2003 J CALDARERA CO INC CN 04/05/99 423,946.73 10/03/03 423,946.73 0.00 12/11/01 100%
543138 01 13 2003 J CALDARERA CO INC LD 04/05/99 111,053.27 10/03/03 0.00 111,053.27 12/11/01
543138 01 90 RETAINAGE WITHHELD CN 10/03/03 418,163.68-
543138 01 91 RETAINAGE PAID CN 10/03/03 418,163.68 0.00

TOTAL CONTRACT 543138 8,638,273.54 8,359,273.54 279,000.00

548184 01 05 1997 WILLIE H KENNEDY PR 07/24/99 16,640.00 07/26/00 16,640.00 0.00 07/23/00 100%

TOTAL CONTRACT 548184 1MULT 16,640.00 16,640.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,583
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-96B-07 AFS PROJECT NO 97070
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - OGDEN MUSEUM OF SOUTHERN ART, PLANNING

ACQUISITION AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $290,000 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563295 01 01 1999 MORPHY MAKOFSKY INC PR 09/05/00 2,750.00 10/02/00 2,750.00 0.00 10/20/00 100%

TOTAL CONTRACT 563295 2,750.00 2,750.00 0.00

569969 01 12 1999 JONES, WALKER, WAECHTER, PR 09/01/01 645.00 07/23/02 645.00 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 645.00 645.00 0.00

572606 01 01 1999 SDC & ASSOCIATES INC PR 05/24/01 10,000.00 11/30/01 10,000.00 0.00 03/01/02 100%

TOTAL CONTRACT 572606 10,000.00 10,000.00 0.00

581490 01 01 1999 SDC & ASSOCIATES INC PR 04/15/02 2,500.00 09/27/02 2,500.00 0.00 08/13/02 100%

TOTAL CONTRACT 581490 2,500.00 2,500.00 0.00

601454 01 01 1998 SHAW NORTON LLP PR 05/01/03 5,000.00 12/05/03 3,721.09 1,278.91 12/31/03 74%

TOTAL CONTRACT 601454 5,000.00 3,721.09 1,278.91

AFS 01 1 AFS ACT 552,345.17 04/22/03 0.00 552,345.17
AFS 01 4 AFS MISC. 1,171.66 11/17/03 1,171.66 0.00 100%
AFS 01 5 AFS TESTING 58,508.83 06/17/03 58,508.83 0.00 100%
AFS 01 6 AFS BLD RISK 180,574.00 10/23/03 180,574.00 0.00 100%
AFS 01 7 AFS ADM COST 21,000.00 06/25/01 21,000.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 OGDEN MUSEUM OF SOUTHERN ART 9,972,100.42 9,139,476.34 832,624.08

601250 02 01 1998 JOHN J GUTH ASSOCIATES PR 04/01/03 10,273.12 02/13/04 10,273.12 0.00 09/29/03 100%

TOTAL CONTRACT 601250 10,273.12 10,273.12 0.00

TOTAL SUB-PROJECT 02 HVAC SYSTEM REVIEW 10,273.12 10,273.12 0.00

AFS 00 3 UNASSIGNED 232,626.46 0.00 232,626.46

TOTAL PROJECT 97070 10,215,000.00 9,149,749.46 1,065,250.54



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,584
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-96B-07 AFS PROJECT NO 97070
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - OGDEN MUSEUM OF SOUTHERN ART, PLANNING

ACQUISITION AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $290,000 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,168,773.88 8,888,494.97 280,278.91

TOTAL CONTRACTS 9,168,773.88 8,888,494.97 280,278.91



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,585
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-99B-04 AFS PROJECT NO 00055
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - LIBRARY HVAC SYSTEM MODIFICATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 282 04A G.O. BONDS 95,000 0

TOTAL ACT 2 95,000 0

2001 2 2004 679 04A G.O. BONDS 555,000 0

TOTAL ACT 2 555,000 0

2002 2 2004 101 04A G.O. BONDS 400,000 0
2002 2 2004 969 04A G.O. BONDS 550,000 0

TOTAL ACT 2 950,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,586
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-99B-04 AFS PROJECT NO 00055
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - LIBRARY HVAC SYSTEM MODIFICATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 550,000.00 0.00 550,000.00
566138 01 01 2000 GEORGE W TUCKER & ASSOC INC F1 11/07/00 45,065.90 06/27/03 45,065.90 0.00 04/04/49 100%
566138 01 02 2000 GEORGE W TUCKER & ASSOC INC R1 11/07/00 7,950.00 06/27/03 7,950.00 0.00 04/04/49 100%

TOTAL CONTRACT 566138 53,015.90 53,015.90 0.00

606826 01 03 2000 WILLIAM J LEBLANC PE PR 01/01/04 323.00 01/07/05 323.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 323.00 323.00 0.00

611585 01 01 2000 FRANK THOMPSON & ASSOC LLC F1 11/07/00 36,872.10 05/03/05 8,193.80 28,678.30 04/04/49 22%
611585 01 03 2001 FRANK THOMPSON & ASSOC LLC F1 11/07/00 22,596.00 05/03/05 0.00 22,596.00 04/04/49

TOTAL CONTRACT 611585 59,468.10 8,193.80 51,274.30

AFS 01 4 AFS MISC. 1,100.00 08/04/05 501.13 598.87 45%
AFS 01 5 AFS TESTING 5,000.00 0.00 5,000.00
AFS 01 6 AFS BLD RISK 5,400.00 0.00 5,400.00
AFS 01 7 AFS ADM COST 50,000.00 04/09/03 5,865.00 44,135.00 11%

TOTAL SUB-PROJECT 01 LIBRARY HVAC SYS MODIFICATIONS 724,307.00 67,898.83 656,408.17

611585 02 02 2001 FRANK THOMPSON & ASSOC LLC F2 11/07/00 11,172.00 05/03/05 7,261.80 3,910.20 04/04/49 65%

* TOTAL CONTRACT 611585 11,172.00 7,261.80 3,910.20

AFS 02 F AFC (STATE) 115,000.00 0.00 115,000.00
AFS 02 4 AFS MISC. 1,100.00 08/04/05 396.58 703.42 36%
AFS 02 5 AFS TESTING 575.00 0.00 575.00
AFS 02 6 AFS BLD RISK 311.00 0.00 311.00
AFS 02 8 CONT STATE 11,172.00 0.00 11,172.00

TOTAL SUB-PROJECT 02 ASBEST0S ABATEMENT 139,330.00 7,658.38 131,671.62

AFS 00 3 UNASSIGNED 736,363.00 0.00 736,363.00

TOTAL PROJECT 00055 1,600,000.00 75,557.21 1,524,442.79



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,587
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 603 UNIV OF NEW ORLEANS FPC SCHED NO 19-603-99B-04 AFS PROJECT NO 00055
PROJECT DESCRIPTION UNIVERSITY OF NEW ORLEANS - LIBRARY HVAC SYSTEM MODIFICATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 123,979.00 68,794.50 55,184.50

TOTAL CONTRACTS 123,979.00 68,794.50 55,184.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,588
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604-90B-01 AFS PROJECT NO CG677
PROJECT DESCRIPTION LSUMC NEW ORLEANS

CLINICAL SCIENCES BUILDING - PHASE I CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 1013 1991 127 92A FACS AP B664 1,870,000 0

TOTAL ACT 1013 1,870,000 0

1991 45 1995 192 97A FACS AP C422 620,000 0
1991 45 1995 196 95A FACS AP C711 500,000 0

TOTAL ACT 45 1,120,000 0

1997 45 1995 316 BONDS - NRP 6,220,114 0
1997 45 1996 098 GENERAL FUND-SGR 3,000,000 0

TOTAL ACT 45 9,220,114 0

1997 28 1997 178 98B G.O. BONDS 10,115,000 0

TOTAL ACT 28 10,115,000 0

1997 29 1998 148 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1999 21 2000 969 00A G.O. BONDS 21,640,000 0

TOTAL ACT 21 21,640,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 43,965,114 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 43,965,114 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,589
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604-90B-01 AFS PROJECT NO CG677
PROJECT DESCRIPTION LSUMC NEW ORLEANS

CLINICAL SCIENCES BUILDING - PHASE I CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G67791005 01 01 WALKER & AVERY I 04/20/92 2,500.00 07/28/92 2,500.00 0.00 05/25/92 100%

TOTAL CONTRACT G67791005 2,500.00 2,500.00 0.00

515173 CV 1991 CIMINI MERIC DUPLANTIER 1,298,623.30 1,298,623.30 0.00
515173 01 01 1991 CIMINI MERIC DUPLANTIER FE 02/27/97 619,399.95 05/15/01 619,399.95 0.00 04/04/49 100%
515173 01 02 1991 CIMINI MERIC DUPLANTIER FE 02/27/97 439,403.75 05/15/01 351,607.70 87,796.05 04/04/49 80%
515173 01 03 1991 CIMINI MERIC DUPLANTIER RE 02/27/97 12,991.00 05/15/01 12,991.00 0.00 04/04/49 100%
515173 01 04 1991 CIMINI MERIC DUPLANTIER RE 02/27/97 52,422.00 05/15/01 52,422.00 0.00 04/04/49 100%
515173 01 05 1991 CIMINI MERIC DUPLANTIER RE 02/27/97 137,647.00 05/15/01 137,647.00 0.00 04/04/49 100%
515173 01 06 1991 CIMINI MERIC DUPLANTIER RE 02/27/97 9,887.00 05/15/01 9,887.00 0.00 04/04/49 100%
515173 01 07 1991 CIMINI MERIC DUPLANTIER RE 02/27/97 3,465.00 05/15/01 3,465.00 0.00 04/04/49 100%
515173 01 08 1991 CIMINI MERIC DUPLANTIER RE 02/27/97 2,435.31 05/15/01 2,435.31 0.00 04/04/49 100%
515173 01 09 1991 CIMINI MERIC DUPLANTIER RE 02/27/97 155,628.00 05/15/01 155,628.00 0.00 04/04/49 100%
515173 01 10 1999 CIMINI MERIC DUPLANTIER R9 02/27/97 52,041.00 05/15/01 52,041.00 0.00 04/04/49 100%
515173 01 11 1999 CIMINI MERIC DUPLANTIER FE 02/27/97 17,974.00 05/15/01 0.00 17,974.00 04/04/49
515173 01 12 1999 CIMINI MERIC DUPLANTIER RE 02/27/97 15,580.00 05/15/01 15,580.00 0.00 04/04/49 100%

TOTAL CONTRACT 515173 2,817,497.31 2,711,727.26 105,770.05

518460 01 01 1997 BRICE BUILDING CO INC 06/23/97 6,220,114.00 09/17/02 6,220,114.00 0.00 03/09/00 100%
518460 01 02 1997 BRICE BUILDING CO INC 06/23/97 7,788,718.31 09/17/02 7,788,718.31 0.00 03/09/00 100%
518460 01 03 1997 BRICE BUILDING CO INC 06/23/97 2,300,000.00 09/17/02 2,300,000.00 0.00 03/09/00 100%
518460 01 40 1997 BRICE BUILDING CO INC RT 06/23/97 1,290,865.00 09/17/02 1,290,865.00 0.00 03/09/00 100%
518460 01 02 1999 BRICE BUILDING CO INC CN 06/23/97 16,820,179.69 09/17/02 16,820,179.69 0.00 03/09/00 100%
518460 01 03 1999 BRICE BUILDING CO INC CN 06/23/97 1,116,778.00 09/17/02 1,116,778.00 0.00 03/09/00 100%
518460 01 04 1999 BRICE BUILDING CO INC PL 06/23/97 50,000.00 09/17/02 50,000.00 0.00 03/09/00 100%
518460 01 90 RETAINAGE WITHHELD 09/17/02 1,779,333.00-
518460 01 91 RETAINAGE PAID 09/17/02 1,779,333.00 0.00

TOTAL CONTRACT 518460 35,586,655.00 35,586,655.00 0.00

AFS 01 1 AFS ACT 941,881.21 02/24/00 941,881.21 0.00 100%
AFS 01 2 EQUIP APPROV 2,400,000.00 06/17/04 2,346,085.77 53,914.23 97%
AFS 01 4 AFS MISC. 403.01 11/09/00 403.01 0.00 100%
AFS 01 5 AFS TESTING 111,640.53 04/27/00 111,640.53 0.00 100%
AFS 01 6 AFS BLD RISK 516,912.00 08/25/00 516,912.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,590
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604-90B-01 AFS PROJECT NO CG677
PROJECT DESCRIPTION LSUMC NEW ORLEANS

CLINICAL SCIENCES BUILDING - PHASE I CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 7 AFS ADM COST 35,391.55 06/12/02 35,391.55 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN CLIN SCI BLD LSU MC N. O. 42,412,880.61 42,253,196.33 159,684.28

530877 02 01 1991 SEPARATION SYSTEMS CN 04/13/98 66,700.00 09/14/98 66,700.00 0.00 04/16/98 100%
530877 02 90 RETAINAGE WITHHELD CN 09/14/98 6,670.00-
530877 02 91 RETAINAGE PAID CN 09/14/98 6,670.00 0.00

TOTAL CONTRACT 530877 66,700.00 66,700.00 0.00

AFS 02 4 AFS MISC. 31.00 04/06/98 31.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 65.00 06/14/00 65.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REMEDIATION CONTAMINATED SOIL 66,796.00 66,796.00 0.00

537089 03 01 1997 CIMINI MERIC DUPLANTIER F1 12/31/74 126,867.00 06/19/00 126,867.00 0.00 04/04/49 100%

TOTAL CONTRACT 537089 126,867.00 126,867.00 0.00

546152 03 01 1997 LTH MECHANICAL INC CN 06/07/99 700,000.00 03/03/00 700,000.00 0.00 10/05/99 100%
546152 03 90 RETAINAGE WITHHELD CN 03/03/00 56,560.01-
546152 03 91 RETAINAGE PAID CN 03/03/00 56,560.01 0.00

TOTAL CONTRACT 546152 1MULT 700,000.00 700,000.00 0.00

AFS 03 4 AFS MISC. 218.52 05/25/99 218.52 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 1,668.00 05/17/00 1,668.00 0.00 100%
AFS 03 7 AFS ADM COST 2,102.00 06/25/01 2,102.00 0.00 100%

TOTAL SUB-PROJECT 03 CENTRAL PLANT UPGRADE 830,855.52 830,855.52 0.00

611573 05 01 1999 ROY FRISCHHERTZ CONSTRUCTION 04/01/04 143,896.00 06/17/05 143,896.00 0.00 11/18/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,591
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604-90B-01 AFS PROJECT NO CG677
PROJECT DESCRIPTION LSUMC NEW ORLEANS

CLINICAL SCIENCES BUILDING - PHASE I CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST 093 SENATE DIST 04
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

611573 05 90 RETAINAGE WITHHELD 06/17/05 14,389.60-
611573 05 91 RETAINAGE PAID 06/17/05 14,389.60 0.00

TOTAL CONTRACT 611573 143,896.00 143,896.00 0.00

TOTAL SUB-PROJECT 05 MODIFY BIOSAFETY LEVEL 3 LABS 143,896.00 143,896.00 0.00

621859 5A 01 1999 TRITON MECHANICAL CONTRACTORS 11/09/04 24,850.00 04/01/05 24,850.00 0.00 12/09/04 100%
621859 5A 90 RETAINAGE WITHHELD 04/01/05 2,485.00-
621859 5A 91 RETAINAGE PAID 0.00 2,485.00

TOTAL CONTRACT 621859 24,850.00 22,365.00 2,485.00

TOTAL SUB-PROJECT 5A MODIFY BIOSAFETY LEVEL 3 LABS 24,850.00 22,365.00 2,485.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 473,230.13 0.00 473,230.13
AFS CE C CONVERT FACS 12,605.74 06/30/96 12,605.74 0.00 100%

TOTAL PROJECT CG677 43,965,114.00 43,329,714.59 635,399.41

TOTAL FACS CONTRACTS 2,500.00 2,500.00 0.00

TOTAL CFMS CONTRACTS 39,466,465.31 39,358,210.26 108,255.05

TOTAL CONTRACTS 39,468,965.31 39,360,710.26 108,255.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,592
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604-94-04 AFS PROJECT NO CH065
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS

LSU CLINIC/NEUROSCIENCE CENTER ADDITION, PLANNING AND
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $3,326,280 APPROVED BY LEG BUD COMM 6/16/95.

SELF-GEN FUNDS $205,373 APPROVED BY LEG BUD COMM ON 8/8/97.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 077 FEDERAL AID 6,770,301 0
1995 45 1995 078 GENERAL FUND-SGR 6,308,280 0

TOTAL ACT 45 13,078,581 0

1998 LEGB 468 GENERAL FUND-SGR 205,373 0

TOTAL ACT LEGB 205,373 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 13,283,954 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 13,283,954 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,593
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604-94-04 AFS PROJECT NO CH065
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS

LSU CLINIC/NEUROSCIENCE CENTER ADDITION, PLANNING AND
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $3,326,280 APPROVED BY LEG BUD COMM 6/16/95.

SELF-GEN FUNDS $205,373 APPROVED BY LEG BUD COMM ON 8/8/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H06595001 01 01 NESBIT ENGINEERING, 12/21/94 4,325.00 04/03/95 4,325.00 0.00 02/09/95 100%

TOTAL CONTRACT H06595001 4,325.00 4,325.00 0.00

509524 CV 1995 CENTEX LANDIS CONSTRUCTION 4,085,687.80 4,085,687.80 0.00
509524 01 01 1995 CENTEX LANDIS CONSTRUCTION 07/24/95 1,539,122.80 07/07/00 1,539,122.80 0.00 02/03/97 100%
509524 01 02 1995 CENTEX LANDIS CONSTRUCTION 07/24/95 4,502,613.81 07/07/00 4,502,613.81 0.00 02/03/97 100%
509524 01 03 1995 CENTEX LANDIS CONSTRUCTION LN 07/24/95 0.00 07/07/00 0.00 0.00 02/03/97
509524 01 04 1995 CENTEX LANDIS CONSTRUCTION LN 07/24/95 0.00 07/07/00 0.00 0.00 02/03/97
509524 01 05 1995 CENTEX LANDIS CONSTRUCTION PL 07/24/95 504,185.00 07/07/00 504,185.00 0.00 02/03/97 100%
509524 01 06 1995 CENTEX LANDIS CONSTRUCTION LD 07/24/95 0.00 07/07/00 0.00 0.00 02/03/97
509524 01 07 1995 CENTEX LANDIS CONSTRUCTION LN 07/24/95 13,124.59 07/07/00 13,124.59 0.00 02/03/97 100%
509524 01 09 1995 CENTEX LANDIS CONSTRUCTION LP 07/24/95 0.00 07/07/00 0.00 0.00 02/03/97
509524 01 10 1995 CENTEX LANDIS CONSTRUCTION PL 07/24/95 92,315.00 07/07/00 92,315.00 0.00 02/03/97 100%
509524 01 90 RETAINAGE WITHHELD LP 07/07/00 548,717.65-
509524 01 91 RETAINAGE PAID LP 07/07/00 548,717.65 0.00

TOTAL CONTRACT 509524 10,737,049.00 10,737,049.00 0.00

511411 CV 1995 CIMINI MERIC DUPLANTIER 606,560.56 606,560.56 0.00
511411 01 01 1995 CIMINI MERIC DUPLANTIER FE 12/08/94 207,074.44 08/11/00 207,074.44 0.00 04/04/49 100%
511411 01 02 1995 CIMINI MERIC DUPLANTIER RE 12/08/94 49,560.00 08/11/00 49,560.00 0.00 04/04/49 100%
511411 01 03 1995 CIMINI MERIC DUPLANTIER RE 12/08/94 16,500.00 08/11/00 16,500.00 0.00 04/04/49 100%
511411 01 04 1995 CIMINI MERIC DUPLANTIER R3 12/08/94 100,000.00 08/11/00 100,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 511411 979,695.00 979,695.00 0.00

549806 01 01 1995 COASTAL AIR BALANCE INC PR 05/01/99 8,850.00 05/11/01 8,850.00 0.00 05/31/99 100%

TOTAL CONTRACT 549806 8,850.00 8,850.00 0.00

AFS 01 1 AFS ACT 225.00 12/29/98 225.00 0.00 100%
AFS 01 2 EQUIP APPROV 279,898.81 10/20/97 279,898.81 0.00 100%
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 14,646.00 09/05/97 14,646.00 0.00 100%
AFS 01 6 AFS BLD RISK 83,147.00 10/02/00 83,147.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LA LION'S EYE FOUNDATION BLDG. 12,107,835.81 12,107,835.81 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,594
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604-94-04 AFS PROJECT NO CH065
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS

LSU CLINIC/NEUROSCIENCE CENTER ADDITION, PLANNING AND
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $3,326,280 APPROVED BY LEG BUD COMM 6/16/95.

SELF-GEN FUNDS $205,373 APPROVED BY LEG BUD COMM ON 8/8/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

526764 02 01 1995 B & C SHEET METAL CO CN 12/01/97 8,420.00 12/04/97 8,420.00 0.00 04/30/98 100%
526764 02 90 RETAINAGE WITHHELD CN 12/04/97 842.00-
526764 02 91 RETAINAGE PAID CN 0.00 842.00

TOTAL CONTRACT 526764 8,420.00 7,578.00 842.00

AFS 02 4 AFS MISC. 31.00 11/21/97 31.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 12.00 10/22/98 12.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REMOVAL OF STEEL DUCT 8,463.00 7,621.00 842.00

567922 03 01 1995 BERG INC CN 03/05/01 62,469.00 11/09/01 62,469.00 0.00 06/19/01 100%
567922 03 90 RETAINAGE WITHHELD CN 11/09/01 6,246.90-
567922 03 91 RETAINAGE PAID CN 11/09/01 6,246.90 0.00

TOTAL CONTRACT 567922 62,469.00 62,469.00 0.00

AFS 03 4 AFS MISC. 45.00 03/13/01 45.00 0.00 100%
AFS 03 6 AFS BLD RISK 66.00 09/12/01 66.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 INSTALL EXHAUST FAN 62,580.00 62,580.00 0.00

AFS CU C CONVERT FACS 499,597.19 0.00 499,597.19
AFS 00 3 UNASSIGNED 558,100.25 10/12/05 0.00 558,100.25
AFS CE C CONVERT FACS 47,377.75 06/30/96 47,377.75 0.00 100%

TOTAL PROJECT CH065 13,283,954.00 12,225,414.56 1,058,539.44

TOTAL FACS CONTRACTS 4,325.00 4,325.00 0.00

TOTAL CFMS CONTRACTS 11,796,483.00 11,795,641.00 842.00

TOTAL CONTRACTS 11,800,808.00 11,799,966.00 842.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,595
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-00B-06 AFS PROJECT NO 01021
PROJECT DESCRIPTION LSU MEDICAL CENTER N.O. - LA GENE THERAPY RESEARCH CONSORTIUM, INC.,

RENOVATION, EQUIPMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PROJECT PUT UNDER DED IN ACT 23 OF 2002.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 682 02A G.O. BONDS 1,200,000 0

TOTAL ACT 22 1,200,000 0

2002 22 2001 282 03A G.O. BONDS 215,794 0

TOTAL ACT 22 215,794 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,415,794 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,415,794 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,596
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-00B-06 AFS PROJECT NO 01021
PROJECT DESCRIPTION LSU MEDICAL CENTER N.O. - LA GENE THERAPY RESEARCH CONSORTIUM, INC.,

RENOVATION, EQUIPMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PROJECT PUT UNDER DED IN ACT 23 OF 2002.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 31,674.00 06/13/02 31,674.00 0.00 100%
AFS 01 2 EQUIP APPROV 1,384,119.98 06/17/02 1,384,119.43 0.55 99%

TOTAL SUB-PROJECT 01 EQUIPMENT 1,415,793.98 1,415,793.43 0.55

AFS 00 3 UNASSIGNED 0.02 0.00 0.02

TOTAL PROJECT 01021 1,415,794.00 1,415,793.43 0.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,597
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-02-03 AFS PROJECT NO 03043
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER N.O. - PROPERTY ACQUISITION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 409 GENERAL FUND-SGR 900,000 0

TOTAL ACT 23 900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,598
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-02-03 AFS PROJECT NO 03043
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER N.O. - PROPERTY ACQUISITION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 900,000.00 0.00 900,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03043 900,000.00 0.00 900,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,599
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-03-03 AFS PROJECT NO 04116
PROJECT DESCRIPTION LSU HEALTH SCI CTR N.O. - CANCER PREVENTION PAVILION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 219 FEDERAL AID 1,969,000 0

TOTAL ACT 24 1,969,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,969,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,969,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,600
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-03-03 AFS PROJECT NO 04116
PROJECT DESCRIPTION LSU HEALTH SCI CTR N.O. - CANCER PREVENTION PAVILION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,969,000.00 0.00 1,969,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04116 1,969,000.00 0.00 1,969,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,601
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-03B-02 AFS PROJECT NO 04023
PROJECT DESCRIPTION LSU HEALTH SCIENCE CENTER NEW ORLEANS - ELEVATOR REPAIR, MEDICAL

SCHOOL, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS $120,000 APPROVED BY LEG BUD COMM 2/25/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 940 04A G.O. BONDS 780,000 0

TOTAL ACT 2 780,000 0

2005 LEGB 2005 273 GENERAL FUND-SGR 120,000 0

TOTAL ACT LEGB 120,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,602
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-03B-02 AFS PROJECT NO 04023
PROJECT DESCRIPTION LSU HEALTH SCIENCE CENTER NEW ORLEANS - ELEVATOR REPAIR, MEDICAL

SCHOOL, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS $120,000 APPROVED BY LEG BUD COMM 2/25/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607154 01 01 2004 IMRE HEGEDUS & ASSOC ARCHITECT F1 12/10/03 64,165.00 11/01/05 50,366.00 13,799.00 04/04/49 78%
607154 01 02 2004 IMRE HEGEDUS & ASSOC ARCHITECT R1 12/10/03 299.00 11/01/05 299.00 0.00 04/04/49 100%

TOTAL CONTRACT 607154 64,464.00 50,665.00 13,799.00

621917 01 01 2004 STRATOS ELEVATOR INC CN 04/18/05 702,000.00 10/28/05 241,500.00 460,500.00 01/14/07 34%
621917 01 02 2005 STRATOS ELEVATOR INC CN 04/18/05 12,612.59 10/28/05 0.00 12,612.59 01/14/07
621917 01 90 RETAINAGE WITHHELD CN 10/28/05 12,075.00-
621917 01 91 RETAINAGE PAID CN 0.00 12,075.00

TOTAL CONTRACT 621917 714,612.59 229,425.00 485,187.59

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 04/13/05 600.80 499.20 54%
AFS 01 5 AFS TESTING 3,510.00 0.00 3,510.00
AFS 01 6 AFS BLD RISK 5,686.00 05/15/06 2,312.00 3,374.00 40%
AFS 01 7 AFS ADM COST 35,100.00 0.00 35,100.00
AFS 01 8 CONT STATE 51,552.41 0.00 51,552.41

TOTAL SUB-PROJECT 01 ELEVATOR UPGRADE/MODERNIZATION 876,025.00 283,002.80 593,022.20

AFS 00 3 UNASSIGNED 23,975.00 0.00 23,975.00

TOTAL PROJECT 04023 900,000.00 283,002.80 616,997.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 779,076.59 280,090.00 498,986.59

TOTAL CONTRACTS 779,076.59 280,090.00 498,986.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,603
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-05-01 AFS PROJECT NO 06010
PROJECT DESCRIPTION LSU HSC N.O. - REGIONAL PATHOLOGY SERVICES AND FORENSIC CENTER

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 026 GENERAL FUND-SGR 5,727,912 5,727,912
2006 26 2005 027 FEDERAL AID 15,927,088 15,927,088

TOTAL ACT 26 21,655,000 21,655,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 21,655,000 21,655,000
GRAND TOTAL 21,655,000 21,655,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,604
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-05-01 AFS PROJECT NO 06010
PROJECT DESCRIPTION LSU HSC N.O. - REGIONAL PATHOLOGY SERVICES AND FORENSIC CENTER

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 21,655,000.00 0.00 21,655,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06010 21,655,000.00 0.00 21,655,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,605
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-05-02 AFS PROJECT NO 06011
PROJECT DESCRIPTION LSU HSC N.O. - PROPERTY ACQUISITION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 028 GENERAL FUND-SGR 890,000 890,000

TOTAL ACT 26 890,000 890,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 890,000 890,000
GRAND TOTAL 890,000 890,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,606
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-05-02 AFS PROJECT NO 06011
PROJECT DESCRIPTION LSU HSC N.O. - PROPERTY ACQUISITION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 890,000.00 0.00 890,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06011 890,000.00 0.00 890,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,607
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-05-05 AFS PROJECT NO 06012
PROJECT DESCRIPTION HEALTH SCIENCES CENTER FACILITY RENOVATION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $550,000 OF SG SUBSTITUTED WITH FED FUNDS APPROVED BY LEG BUD COMM ON

8/12/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2005 063 FEDERAL AID 550,000 550,000

TOTAL ACT LEGB 550,000 550,000

2006 26 2005 029 GENERAL FUND-SGR 3,942,736 3,942,736

TOTAL ACT 26 3,942,736 3,942,736

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 4,492,736 4,492,736
GRAND TOTAL 4,492,736 4,492,736



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,608
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-05-05 AFS PROJECT NO 06012
PROJECT DESCRIPTION HEALTH SCIENCES CENTER FACILITY RENOVATION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $550,000 OF SG SUBSTITUTED WITH FED FUNDS APPROVED BY LEG BUD COMM ON

8/12/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 4,492,736.00 0.00 4,492,736.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06012 4,492,736.00 0.00 4,492,736.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,609
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-05-06 AFS PROJECT NO 06013
PROJECT DESCRIPTION LSU HSC N.O. - CLINICAL SCIENCES BUILDING LAB EXHAUST SYSTEM

REMEDIATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 030 FEDERAL AID 1,408,274 0

TOTAL ACT 26 1,408,274 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,408,274 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,408,274 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,610
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-05-06 AFS PROJECT NO 06013
PROJECT DESCRIPTION LSU HSC N.O. - CLINICAL SCIENCES BUILDING LAB EXHAUST SYSTEM

REMEDIATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,408,274.00 0.00 1,408,274.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06013 1,408,274.00 0.00 1,408,274.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,611
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-98B-01 AFS PROJECT NO 99100
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS - HUMAN DEVELOPMENT CENTER, PLANNING

AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS NRP BONDS FROM ACT 20 OF 1999 REPLACED CASH LOC FROM ACT 29 OF 1998 IN

THE AMOUNT OF $305,000.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 20 1999 011 95A BONDS - NRP 305,000 0

TOTAL ACT 20 305,000 0

2000 26 2005 375 LOC LINE OF CREDIT 360,000 0

TOTAL ACT 26 360,000 0

2003 26 2005 600 LOC LINE OF CREDIT 2,640,000 0

TOTAL ACT 26 2,640,000 0

2004 26 2005 006 LOC LINE OF CREDIT 7,835,000 0
--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 007 NLOC NON CASH LINE OF CREDIT 5,500,000 5,500,000 5

TOTAL ACT 26 13,335,000 5,500,000

2006 26 2005 006 LOC GENERAL OBLIGATION BONDS 0 10,835,000 1

TOTAL ACT 26 0 10,835,000

TOTAL PRIOR YEAR 11,140,000 0
TOTAL CURRENT YEAR 5,500,000 16,335,000
GRAND TOTAL 16,640,000 16,335,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,612
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-98B-01 AFS PROJECT NO 99100
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS - HUMAN DEVELOPMENT CENTER, PLANNING

AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS NRP BONDS FROM ACT 20 OF 1999 REPLACED CASH LOC FROM ACT 29 OF 1998 IN

THE AMOUNT OF $305,000.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539739 01 01 1999 CIMINI MERIC DUPLANTIER FE 11/16/98 102,685.80 06/28/00 102,685.80 0.00 04/04/49 100%
539739 01 02 1999 CIMINI MERIC DUPLANTIER R1 11/16/98 4,235.00 06/28/00 4,235.00 0.00 04/04/49 100%
539739 01 03 1999 CIMINI MERIC DUPLANTIER R2 11/16/98 7,708.80 06/28/00 7,708.80 0.00 04/04/49 100%
539739 01 04 2000 CIMINI MERIC DUPLANTIER FE 11/16/98 0.00 06/28/00 0.00 0.00 04/04/49

TOTAL CONTRACT 539739 114,629.60 114,629.60 0.00

539743 01 09 1999 JOHN E THOMPSON 11/01/98 2,774.00 12/09/99 2,774.00 0.00 10/31/99 100%

TOTAL CONTRACT 539743 1MULT 2,774.00 2,774.00 0.00

540604 01 02 1999 WILLIAM J LEBLANC PE 01/04/99 0.00 01/05/00 0.00 0.00 12/31/99

TOTAL CONTRACT 540604 1MULT 0.00 0.00 0.00

544751 01 04 1999 THOMAS W PAPAZOGLAKIS PR 04/26/99 2,150.00 09/07/99 2,150.00 0.00 08/23/99 100%

TOTAL CONTRACT 544751 1MULT 2,150.00 2,150.00 0.00

554227 01 02 1999 WILLIAM J LEBLANC PE PR 01/04/00 6,000.00 02/07/01 6,000.00 0.00 01/03/01 100%

TOTAL CONTRACT 554227 1MULT 6,000.00 6,000.00 0.00

562341 01 01 1999 DUPLANTIER & MERIC, ARCHITECTS R2 11/16/98 0.00 06/17/05 0.00 0.00 04/04/49
562341 01 02 1999 DUPLANTIER & MERIC, ARCHITECTS F1 11/16/98 0.00 06/17/05 0.00 0.00 04/04/49
562341 01 03 2000 DUPLANTIER & MERIC, ARCHITECTS F1 11/16/98 0.00 06/17/05 0.00 0.00 04/04/49
562341 01 04 2000 DUPLANTIER & MERIC, ARCHITECTS R3 11/16/98 0.00 06/17/05 0.00 0.00 04/04/49

TOTAL CONTRACT 562341 0.00 0.00 0.00

629531 01 01 1999 GEORGE W STEPHENS ARCH PR 08/03/05 2,400.00 09/13/05 2,400.00 0.00 11/02/05 100%

TOTAL CONTRACT 629531 2,400.00 2,400.00 0.00

AFS 01 4 AFS MISC. 133.83 11/13/98 133.83 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 6,938.00 06/12/02 6,938.00 0.00 100%

TOTAL SUB-PROJECT 01 HUMAN DEVELOPMENT CENTER 135,025.43 135,025.43 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,613
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-98B-01 AFS PROJECT NO 99100
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS - HUMAN DEVELOPMENT CENTER, PLANNING

AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS NRP BONDS FROM ACT 20 OF 1999 REPLACED CASH LOC FROM ACT 29 OF 1998 IN

THE AMOUNT OF $305,000.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562341 1A 05 1999 DUPLANTIER & MERIC, ARCHITECTS R4 11/16/98 1,831.50 06/17/05 1,831.50 0.00 04/04/49 100%
562341 1A 07 1999 DUPLANTIER & MERIC, ARCHITECTS R2 11/16/98 5,227.20 06/17/05 3,630.00 1,597.20 04/04/49 69%
562341 1A 08 1999 DUPLANTIER & MERIC, ARCHITECTS F1 11/16/98 103,460.08 06/17/05 103,460.08 0.00 04/04/49 100%
562341 1A 10 1999 DUPLANTIER & MERIC, ARCHITECTS R5 11/16/98 7,115.00 06/17/05 7,115.00 0.00 04/04/49 100%
562341 1A 05 2000 DUPLANTIER & MERIC, ARCHITECTS F1 11/16/98 222,353.39 06/17/05 183,290.24 39,063.15 04/04/49 82%
562341 1A 06 2000 DUPLANTIER & MERIC, ARCHITECTS R3 11/16/98 12,650.00 06/17/05 12,650.00 0.00 04/04/49 100%
562341 1A 09 2000 DUPLANTIER & MERIC, ARCHITECTS F1 11/16/98 118,349.73 06/17/05 118,349.73 0.00 04/04/49 100%
562341 1A 11 2003 DUPLANTIER & MERIC, ARCHITECTS F1 11/16/98 274,926.00 06/17/05 67,456.65 207,469.35 04/04/49 24%
562341 1A 12 2003 DUPLANTIER & MERIC, ARCHITECTS R6 11/16/98 10,999.00 06/17/05 10,999.00 0.00 04/04/49 100%

* TOTAL CONTRACT 562341 756,911.90 508,782.20 248,129.70

585867 1A 04 1999 MICHAEL KEENE AIA PR 06/24/02 5,812.50 07/03/03 5,812.50 0.00 06/20/03 100%
585867 1A 05 1999 MICHAEL KEENE AIA R1 06/24/02 1,780.16 07/03/03 1,780.16 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 7,592.66 7,592.66 0.00

606597 1A 14 1999 JOHN E THOMPSON PR 12/22/03 3,720.97 01/04/05 3,720.97 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 3,720.97 3,720.97 0.00

606826 1A 04 1999 WILLIAM J LEBLANC PE PR 01/01/04 3,649.00 01/07/05 3,649.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 3,649.00 3,649.00 0.00

624803 1A 01 2003 THE MCDONNEL GROUP LLC CN 06/06/05 2,354,075.00 10/13/05 1,474,351.00 879,724.00 05/28/07 62%
624803 1A 02 2004 THE MCDONNEL GROUP LLC CN 06/06/05 6,000,000.00 10/13/05 0.00 6,000,000.00 05/28/07
624803 1A 03 2006 THE MCDONNEL GROUP LLC CN 06/06/05 5,365,925.00 10/13/05 0.00 5,365,925.00 05/28/07
624803 1A 90 RETAINAGE WITHHELD CN 10/13/05 73,717.55-
624803 1A 91 RETAINAGE PAID CN 0.00 73,717.55

TOTAL CONTRACT 624803 13,720,000.00 1,400,633.45 12,319,366.55

AFS 1A T % ART (AFS) 137,200.00 11/21/05 13,720.00 123,480.00 10%
AFS 1A 1 AFS ACT 980.00 02/25/05 980.00 0.00 100%
AFS 1A 4 AFS MISC. 1,100.00 06/08/05 504.05 595.95 45%
AFS 1A 5 AFS TESTING 68,600.00 03/08/06 41,912.68 26,687.32 61%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,614
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-98B-01 AFS PROJECT NO 99100
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS - HUMAN DEVELOPMENT CENTER, PLANNING

AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS NRP BONDS FROM ACT 20 OF 1999 REPLACED CASH LOC FROM ACT 29 OF 1998 IN

THE AMOUNT OF $305,000.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1A 6 AFS BLD RISK 222,264.00 05/15/06 50,880.00 171,384.00 22%
AFS 1A 7 AFS ADM COST 686,000.00 0.00 686,000.00
AFS 1A 8 CONT STATE 796,481.40 0.00 796,481.40

TOTAL SUB-PROJECT 1A HUMAN DEV CENTER-ASSIGNMENT 16,404,499.93 2,032,375.01 14,372,124.92

AFS 00 3 UNASSIGNED 96,172.42 0.00 96,172.42

TOTAL PROJECT 99100 16,635,697.78 2,167,400.44 14,468,297.34

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 14,619,828.13 2,052,331.88 12,567,496.25

TOTAL CONTRACTS 14,619,828.13 2,052,331.88 12,567,496.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,615
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-99B-03 AFS PROJECT NO 03021
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER NEW ORLEANS - CHARITY HOSPITAL NURSING

BUILDING RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 359 STATE GENERAL REVENUE 3,000,000 0

TOTAL ACT 23 3,000,000 0

2004 2 2004 008 04A G.O. BONDS 9,075,000 0

TOTAL ACT 2 9,075,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,075,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,075,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,616
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-99B-03 AFS PROJECT NO 03021
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER NEW ORLEANS - CHARITY HOSPITAL NURSING

BUILDING RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 5 AFS TESTING 12,104.00 0.00 12,104.00
AFS 01 6 AFS BLD RISK 21,693.00 04/26/04 21,693.00 0.00 100%

TOTAL SUB-PROJECT 01 REN OLD CHARITY NURSING BLDG 33,797.00 21,693.00 12,104.00

589388 02 11 2003 DUPLANTIER & MERIC, ARCHITECTS F2 01/04/99 157,098.01 01/27/06 0.00 157,098.01 04/04/49

TOTAL CONTRACT 589388 157,098.01 0.00 157,098.01

598339 02 01 2003 THE MCDONNEL GROUP LLC CN 12/06/01 151,187.00 01/23/04 151,187.00 0.00 08/03/03 100%
598339 02 90 RETAINAGE WITHHELD CN 01/23/04 7,559.35-
598339 02 91 RETAINAGE PAID CN 01/23/04 7,559.35 0.00

TOTAL CONTRACT 598339 151,187.00 151,187.00 0.00

599963 02 01 2003 LENACORP PR 06/21/03 3,691.20 10/14/03 3,691.20 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 3,691.20 3,691.20 0.00

AFS 02 5 AFS TESTING 37,076.00 12/18/03 8,652.07 28,423.93 23%
AFS 02 6 AFS BLD RISK 98,894.00 12/11/03 30,485.00 68,409.00 30%
AFS 02 8 CONT STATE 214,937.00 0.00 214,937.00

TOTAL SUB-PROJECT 02 INTERIOR BUILDOUT 662,883.21 194,015.27 468,867.94

589388 04 10 2003 DUPLANTIER & MERIC, ARCHITECTS F3 01/04/99 69,667.00 01/27/06 66,183.65 3,483.35 04/04/49 95%

* TOTAL CONTRACT 589388 69,667.00 66,183.65 3,483.35

602898 04 01 2003 PETE VICARI GENERAL CN 09/08/03 862,207.69 02/21/06 862,207.69 0.00 12/08/03 100%
602898 04 02 2003 PETE VICARI GENERAL PL 09/08/03 2,950.00 02/21/06 2,950.00 0.00 12/08/03 100%
602898 04 03 2003 PETE VICARI GENERAL LR 09/08/03 0.00 02/21/06 0.00 0.00 12/08/03
602898 04 04 2003 PETE VICARI GENERAL CN 09/08/03 38,732.73 02/21/06 38,732.73 0.00 12/08/03 100%
602898 04 90 RETAINAGE WITHHELD CN 02/21/06 45,194.52-
602898 04 91 RETAINAGE PAID CN 02/21/06 45,194.52 0.00

TOTAL CONTRACT 602898 903,890.42 903,890.42 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,617
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-99B-03 AFS PROJECT NO 03021
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER NEW ORLEANS - CHARITY HOSPITAL NURSING

BUILDING RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 4 AFS MISC. 1,100.00 11/05/03 442.36 657.64 40%
AFS 04 5 AFS TESTING 4,572.00 06/09/04 765.00 3,807.00 16%
AFS 04 7 AFS ADM COST 45,715.00 0.00 45,715.00
AFS 04 8 CONT STATE 61,958.88 0.00 61,958.88

TOTAL SUB-PROJECT 04 LOWER FLOOR ACCESS-OCNB 1,086,903.30 971,281.43 115,621.87

589388 05 12 2003 DUPLANTIER & MERIC, ARCHITECTS F4 01/04/99 539,592.00 01/27/06 512,612.40 26,979.60 04/04/49 95%

* TOTAL CONTRACT 589388 539,592.00 512,612.40 26,979.60

599963 05 02 2003 LENACORP PR 06/21/03 3,155.20 10/14/03 3,155.20 0.00 06/20/04 100%

* TOTAL CONTRACT 599963 1MULT 3,155.20 3,155.20 0.00

607274 05 01 2004 GIBBS CONSTRUCTION LLC CN 02/16/04 7,050,688.84 02/03/06 7,050,688.84 0.00 06/15/05 100%
607274 05 02 2004 GIBBS CONSTRUCTION LLC PL 02/16/04 171,800.00 02/03/06 131,800.00 40,000.00 06/15/05 76%
607274 05 90 RETAINAGE WITHHELD CN 02/03/06 361,124.44-
607274 05 91 RETAINAGE PAID CN 02/03/06 361,124.44 0.00

TOTAL CONTRACT 607274 7,222,488.84 7,182,488.84 40,000.00

614080 05 01 2003 WILLIE H KENNEDY PR 07/24/04 6,927.80 01/28/05 6,927.80 0.00 01/23/05 100%

TOTAL CONTRACT 614080 1MULT 6,927.80 6,927.80 0.00

AFS 05 2 EQUIP APPROV 1,238,190.00 0.00 1,238,190.00
AFS 05 4 AFS MISC. 1,000.00 02/09/04 517.05 482.95 51%
AFS 05 5 AFS TESTING 7,000.00 05/18/05 1,467.00 5,533.00 20%
AFS 05 8 CONT STATE 223,103.16 0.00 223,103.16

TOTAL SUB-PROJECT 05 LEVELS BASEMENT-SIXTH (PH 4) 9,241,457.00 7,707,168.29 1,534,288.71

589388 06 13 2003 DUPLANTIER & MERIC, ARCHITECTS F6 01/04/99 2,447.00 01/27/06 0.00 2,447.00 04/04/49

TOTAL SUB-PROJECT 06 OCNB STAIR MODIFICATIONS 2,447.00 0.00 2,447.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,618
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-99B-03 AFS PROJECT NO 03021
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER NEW ORLEANS - CHARITY HOSPITAL NURSING

BUILDING RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

589388 07 14 2003 DUPLANTIER & MERIC, ARCHITECTS F7 01/04/99 8,221.00 01/27/06 0.00 8,221.00 04/04/49

* TOTAL CONTRACT 589388 10,668.00 0.00 10,668.00

AFS 07 1 AFS ACT 129.00 08/10/05 129.00 0.00 100%

TOTAL SUB-PROJECT 07 OCNB WELLNESS CENTER ADDITION 8,350.00 129.00 8,221.00

589388 08 15 2003 DUPLANTIER & MERIC, ARCHITECTS F8 01/04/99 72,738.00 01/27/06 0.00 72,738.00 04/04/49

TOTAL SUB-PROJECT 08 OCNB DAYCARE CENTER ADDITIONS 72,738.00 0.00 72,738.00

589388 2A 01 2003 DUPLANTIER & MERIC, ARCHITECTS F1 01/04/99 496,776.00 01/27/06 471,937.20 24,838.80 04/04/49 95%
589388 2A 02 2003 DUPLANTIER & MERIC, ARCHITECTS R1 01/04/99 21,550.00 01/27/06 21,550.00 0.00 04/04/49 100%
589388 2A 03 2003 DUPLANTIER & MERIC, ARCHITECTS R2 01/04/99 16,400.00 01/27/06 16,400.00 0.00 04/04/49 100%
589388 2A 04 2003 DUPLANTIER & MERIC, ARCHITECTS R3 01/04/99 22,605.00 01/27/06 22,605.00 0.00 04/04/49 100%
589388 2A 05 2003 DUPLANTIER & MERIC, ARCHITECTS R4 01/04/99 31,793.00 01/27/06 31,793.00 0.00 04/04/49 100%
589388 2A 06 2003 DUPLANTIER & MERIC, ARCHITECTS R5 01/04/99 24,102.00 01/27/06 24,102.00 0.00 04/04/49 100%
589388 2A 07 2003 DUPLANTIER & MERIC, ARCHITECTS R6 01/04/99 5,046.00 01/27/06 5,046.00 0.00 04/04/49 100%
589388 2A 08 2003 DUPLANTIER & MERIC, ARCHITECTS R7 01/04/99 9,634.00 01/27/06 9,634.00 0.00 04/04/49 100%
589388 2A 09 2003 DUPLANTIER & MERIC, ARCHITECTS R8 01/04/99 4,000.00 01/27/06 4,000.00 0.00 04/04/49 100%

* TOTAL CONTRACT 589388 704,644.00 607,067.20 97,576.80

AFS 2A 7 AFS ADM COST 150,000.00 0.00 150,000.00

TOTAL SUB-PROJECT 2A INTERIOR BUILDOUT-ASSIGNMENT 781,906.00 607,067.20 174,838.80

AFS 00 3 UNASSIGNED 166,400.79 0.00 166,400.79

TOTAL PROJECT 03021 12,056,882.30 9,501,354.19 2,555,528.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,773,009.47 9,437,203.71 335,805.76

TOTAL CONTRACTS 9,773,009.47 9,437,203.71 335,805.76



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,619
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-99B-05 AFS PROJECT NO 00056
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS STUDENT DENTAL CLINIC SUITES EQUIPMNT

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $160,200 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 12/17/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 284 02A G.O. BONDS 1,000,000 0

TOTAL ACT 22 1,000,000 0

2001 22 2001 681 02A G.O. BONDS 2,675,000 0

TOTAL ACT 22 2,675,000 0

2005 LEGB 2004 233 GENERAL FUND-SGR 160,200 0

TOTAL ACT LEGB 160,200 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,835,200 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,835,200 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,620
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604N-99B-05 AFS PROJECT NO 00056
PROJECT DESCRIPTION LSU MEDICAL CENTER - NEW ORLEANS STUDENT DENTAL CLINIC SUITES EQUIPMNT

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $160,200 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 12/17/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 E EQUIP/AUTH 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 3,835,200.00 01/25/06 3,620,764.46 214,435.54 94%

TOTAL SUB-PROJECT 01 EQUIP. STUDENT DENTAL CLINIC 3,835,200.00 3,620,764.46 214,435.54

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00056 3,835,200.00 3,620,764.46 214,435.54

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,621
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-00B-01 AFS PROJECT NO 01022
PROJECT DESCRIPTION LSU MEDICAL CENTER, SHREVEPORT - HELIPORT RELOCATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $150,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 684 03A G.O. BONDS 540,000 0

TOTAL ACT 23 540,000 0

2003 LEGB 2002 318 GENERAL FUND-SGR 150,000 0

TOTAL ACT LEGB 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 690,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 690,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,622
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-00B-01 AFS PROJECT NO 01022
PROJECT DESCRIPTION LSU MEDICAL CENTER, SHREVEPORT - HELIPORT RELOCATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $150,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 8/14/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
567026 01 01 2001 ALLIANCE INC F1 12/15/00 34,340.00 08/05/03 34,340.00 0.00 04/04/49 100%
567026 01 02 2003 ALLIANCE INC F1 12/15/00 13,196.00 08/05/03 13,196.00 0.00 04/04/49 100%
567026 01 03 2003 ALLIANCE INC R1 12/15/00 501.60 08/05/03 501.60 0.00 04/04/49 100%

TOTAL CONTRACT 567026 48,037.60 48,037.60 0.00

590645 01 01 2001 CARTER CONSTRUCTION CO INC CN 10/21/02 500,000.00 08/14/03 500,000.00 0.00 04/17/03 100%
590645 01 02 2003 CARTER CONSTRUCTION CO INC CN 10/21/02 106,400.21 08/14/03 106,400.21 0.00 04/17/03 100%
590645 01 03 2003 CARTER CONSTRUCTION CO INC PL 10/21/02 1,400.00 08/14/03 1,400.00 0.00 04/17/03 100%
590645 01 90 RETAINAGE WITHHELD CN 08/14/03 30,390.01-
590645 01 91 RETAINAGE PAID CN 08/14/03 30,390.01 0.00

TOTAL CONTRACT 590645 607,800.21 607,800.21 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 485.98 10/28/02 485.98 0.00 100%
AFS 01 5 AFS TESTING 1,543.00 05/06/03 1,543.00 0.00 100%
AFS 01 6 AFS BLD RISK 738.00 10/23/03 738.00 0.00 100%
AFS 01 7 AFS ADM COST 1,715.00 04/09/03 1,715.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 HELIPORT RELOCATION 660,319.79 660,319.79 0.00

AFS 00 3 UNASSIGNED 29,680.21 03/28/05 0.00 29,680.21

TOTAL PROJECT 01022 690,000.00 660,319.79 29,680.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 655,837.81 655,837.81 0.00

TOTAL CONTRACTS 655,837.81 655,837.81 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,623
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 60 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-01-01 AFS PROJECT NO 02011
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER SHREVEPORT - CANCER RESEARCH CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 903 GENERAL FUND-SGR 7,080,000 0
2002 22 2001 904 FEDERAL AID 4,000,000 0

TOTAL ACT 22 11,080,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 11,080,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 11,080,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,624
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 60 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-01-01 AFS PROJECT NO 02011
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER SHREVEPORT - CANCER RESEARCH CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 11,080,000.00 0.00 11,080,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02011 11,080,000.00 0.00 11,080,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,625
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-02-02 AFS PROJECT NO 03044
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER SHREVEPORT - PEDESTRIAN WALKWAY LINC,

PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 410 FEDERAL AID 3,135,000 0

TOTAL ACT 23 3,135,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,135,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,135,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,626
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-02-02 AFS PROJECT NO 03044
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER SHREVEPORT - PEDESTRIAN WALKWAY LINC,

PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 3,135,000.00 0.00 3,135,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03044 3,135,000.00 0.00 3,135,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,627
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-02-03 AFS PROJECT NO 03045
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER SHREVEPORT - PROPERTY ACQUISITION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 411 GENERAL FUND-SGR 3,470,000 0

TOTAL ACT 23 3,470,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,470,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,470,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,628
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-02-03 AFS PROJECT NO 03045
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER SHREVEPORT - PROPERTY ACQUISITION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 3,470,000.00 0.00 3,470,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03045 3,470,000.00 0.00 3,470,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,629
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-02-04 AFS PROJECT NO 03013
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER SHREVEPORT - EMERGENCY CARE CENTER

EXPANSION AND RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS SUPP $409,311 FED FUNDS APPROVED BY LEG BUD COMM ON 04/25/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2005 288 FEDERAL AID 409,311 0

TOTAL ACT LEGB 409,311 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 009 LOC LINE OF CREDIT 1,105,000 1,105,000 1
2004 26 2005 010 NLOC NON CASH LINE OF CREDIT 6,540,000 6,540,000 5

TOTAL ACT 26 7,645,000 7,645,000

TOTAL PRIOR YEAR 409,311 0
TOTAL CURRENT YEAR 7,645,000 7,645,000
GRAND TOTAL 8,054,311 7,645,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,630
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-02-04 AFS PROJECT NO 03013
PROJECT DESCRIPTION LSU HEALTH SCIENCES CENTER SHREVEPORT - EMERGENCY CARE CENTER

EXPANSION AND RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS SUPP $409,311 FED FUNDS APPROVED BY LEG BUD COMM ON 04/25/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 409,311.00 0.00 409,311.00
606597 01 15 2004 JOHN E THOMPSON PR 12/22/03 1,845.00 01/04/05 1,845.00 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 1,845.00 1,845.00 0.00

606826 01 05 2004 WILLIAM J LEBLANC PE PR 01/01/04 125.00 01/07/05 125.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 125.00 125.00 0.00

AFS 01 T % ART (AFS) 60,000.00 09/21/04 6,000.00 54,000.00 10%
AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 7 AFS ADM COST 23,000.00 0.00 23,000.00

TOTAL SUB-PROJECT 01 EM CARE CENTER EXPANSION/RENOV 495,381.00 7,970.00 487,411.00

AFS 00 3 UNASSIGNED 7,558,930.00 0.00 7,558,930.00

TOTAL PROJECT 03013 8,054,311.00 7,970.00 8,046,341.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,970.00 1,970.00 0.00

TOTAL CONTRACTS 1,970.00 1,970.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,631
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-03-02 AFS PROJECT NO 04117
PROJECT DESCRIPTION LSU HEALTH SCI CTR SHREVE. - CLINICAL AND RESEARCH INSTITUTE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 220 FEDERAL AID 25,074,000 0

TOTAL ACT 24 25,074,000 0

2005 2 2004 037 GENERAL FUND-SGR 36,925,000 0

TOTAL ACT 2 36,925,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 61,999,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 61,999,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,632
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-03-02 AFS PROJECT NO 04117
PROJECT DESCRIPTION LSU HEALTH SCI CTR SHREVE. - CLINICAL AND RESEARCH INSTITUTE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 61,999,000.00 0.00 61,999,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04117 61,999,000.00 0.00 61,999,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,633
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-04B-05 AFS PROJECT NO 05060
PROJECT DESCRIPTION LSU HEALTH SCI CENTER SHREVEPORT - COOLING TOWER REPLACEMENT, E.A.

CONWAY MEDICAL CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 138 2005 297 GENERAL FUND-SGR 345,000 0

TOTAL ACT 138 345,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 111 LOC LINE OF CREDIT 395,000 395,000 1

TOTAL ACT 26 395,000 395,000

TOTAL PRIOR YEAR 345,000 0
TOTAL CURRENT YEAR 395,000 395,000
GRAND TOTAL 740,000 395,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,634
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-04B-05 AFS PROJECT NO 05060
PROJECT DESCRIPTION LSU HEALTH SCI CENTER SHREVEPORT - COOLING TOWER REPLACEMENT, E.A.

CONWAY MEDICAL CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 356,582.40 06/06/06 356,582.40 0.00 100%

TOTAL SUB-PROJECT 01 COOLING TOWER REPLACEMENT 356,582.40 356,582.40 0.00

AFS 00 3 UNASSIGNED 383,417.60 0.00 383,417.60

TOTAL PROJECT 05060 740,000.00 356,582.40 383,417.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,635
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-05B-02 AFS PROJECT NO Q127
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HOSPITAL PARKING GARAGE

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 9,044,700

TOTAL ACT 26 0 9,044,700

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 9,044,700
GRAND TOTAL 0 9,044,700

TOTAL PROJECT Q127 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,636
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-04 AFS PROJECT NO CH130
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

RENOVATION OF PEDIATRIC UNITS PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 052 GENERAL FUND-SGR 454,637 0

TOTAL ACT 1096 454,637 0

1997 45 1996 077 GENERAL FUND-SGR 4,745,637 0

TOTAL ACT 45 4,745,637 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,200,274 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,200,274 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,637
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-04 AFS PROJECT NO CH130
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

RENOVATION OF PEDIATRIC UNITS PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514244 01 01 1996 RICHARD LEBLANC ARCHITECTS INC FE 01/28/97 244,747.00 12/04/01 244,747.00 0.00 04/04/49 100%
514244 01 02 1997 RICHARD LEBLANC ARCHITECTS INC R1 01/28/97 459.30 12/04/01 459.30 0.00 04/04/49 100%
514244 01 06 1997 RICHARD LEBLANC ARCHITECTS INC FE 01/28/97 13,611.00 12/04/01 13,611.00 0.00 04/04/49 100%
514244 01 07 1997 RICHARD LEBLANC ARCHITECTS INC R2 01/28/97 399.04 12/04/01 399.04 0.00 04/04/49 100%
514244 01 08 1997 RICHARD LEBLANC ARCHITECTS INC R3 01/28/97 4,161.46 12/04/01 4,161.46 0.00 04/04/49 100%

TOTAL CONTRACT 514244 263,377.80 263,377.80 0.00

547583 01 01 1996 COCHRAN CONSTRUCTION CO INC CN 07/05/99 208,865.70 12/21/01 208,865.70 0.00 07/23/01 100%
547583 01 02 1997 COCHRAN CONSTRUCTION CO INC CN 07/05/99 2,868,707.57 12/21/01 2,868,707.57 0.00 07/23/01 100%
547583 01 03 1997 COCHRAN CONSTRUCTION CO INC LN 07/05/99 0.00 12/21/01 0.00 0.00 07/23/01
547583 01 04 1997 COCHRAN CONSTRUCTION CO INC PL 07/05/99 0.00 12/21/01 0.00 0.00 07/23/01
547583 01 05 1997 COCHRAN CONSTRUCTION CO INC LP 07/05/99 0.00 12/21/01 0.00 0.00 07/23/01
547583 01 06 1997 COCHRAN CONSTRUCTION CO INC LR 07/05/99 0.00 12/21/01 0.00 0.00 07/23/01
547583 01 07 1997 COCHRAN CONSTRUCTION CO INC PL 07/05/99 55,600.00 12/21/01 55,600.00 0.00 07/23/01 100%
547583 01 08 1997 COCHRAN CONSTRUCTION CO INC CN 07/05/99 15,553.08 12/21/01 15,553.08 0.00 07/23/01 100%
547583 01 90 RETAINAGE WITHHELD CN 12/21/01 157,506.34-
547583 01 91 RETAINAGE PAID CN 12/21/01 157,506.34 0.00

TOTAL CONTRACT 547583 3,148,726.35 3,148,726.35 0.00

556665 01 03 1997 BURT B FARRAR PR 05/04/00 19,913.00 05/04/01 19,913.00 0.00 05/03/01 100%

TOTAL CONTRACT 556665 1MULT 19,913.00 19,913.00 0.00

570224 01 01 1997 BURT B FARRAR PR 05/01/01 7,020.00 05/14/02 7,020.00 0.00 04/30/02 100%

TOTAL CONTRACT 570224 1MULT 7,020.00 7,020.00 0.00

AFS 01 1 AFS ACT 12,500.00 10/07/02 12,500.00 0.00 100%
AFS 01 4 AFS MISC. 1,039.30 07/15/99 1,039.30 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 15,552.00 10/18/01 15,552.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LSUMC-S PEDIATRIC UNIT RENOV. 3,468,128.45 3,468,128.45 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,638
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-04 AFS PROJECT NO CH130
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

RENOVATION OF PEDIATRIC UNITS PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

578702 02 01 1997 COCHRAN CONSTRUCTION CO INC OC 11/01/01 10,549.30 01/04/02 10,549.30 0.00 01/01/02 100%

TOTAL CONTRACT 578702 10,549.30 10,549.30 0.00

AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 REMOVE EXISTING DUMBWAITER 10,549.30 10,549.30 0.00

AFS CU C CONVERT FACS 95,993.00 0.00 95,993.00
AFS 00 3 UNASSIGNED 1,625,603.25 07/21/05 0.00 1,625,603.25
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH130 5,200,274.00 3,478,677.75 1,721,596.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,449,586.45 3,449,586.45 0.00

TOTAL CONTRACTS 3,449,586.45 3,449,586.45 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,639
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-06 AFS PROJECT NO CH131
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

MEDICAL SCHOOL ROOF, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 053 GENERAL FUND-SGR 663,000 0

TOTAL ACT 1096 663,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 663,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 663,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,640
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-06 AFS PROJECT NO CH131
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

MEDICAL SCHOOL ROOF, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

515579 01 01 1996 RICHARD LEBLANC ARCHITECTS INC FE 10/16/96 7,292.00 11/17/98 7,292.00 0.00 04/04/49 100%
515579 01 02 1996 RICHARD LEBLANC ARCHITECTS INC RE 10/16/96 143.21 11/17/98 143.21 0.00 04/04/49 100%

TOTAL CONTRACT 515579 7,435.21 7,435.21 0.00

531359 01 01 1996 GROSJEAN CONTRACTORS INC 04/27/98 83,480.00 11/04/98 83,480.00 0.00 06/09/98 100%
531359 01 02 1996 GROSJEAN CONTRACTORS INC PL 04/27/98 1,800.00 11/04/98 1,800.00 0.00 06/09/98 100%
531359 01 90 RETAINAGE WITHHELD 11/04/98 8,528.00-
531359 01 91 RETAINAGE PAID 11/04/98 8,528.00 0.00

TOTAL CONTRACT 531359 85,280.00 85,280.00 0.00

AFS 01 4 AFS MISC. 516.52 04/21/98 516.52 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 56.00 02/19/99 56.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LSUMC/SHR MED SCH ROOF BLDG A 93,287.73 93,287.73 0.00

514081 03 01 1996 WILLIAM J COLBERT JR FE 01/14/97 34,465.00 09/27/00 34,465.00 0.00 04/04/49 100%
514081 03 02 1996 WILLIAM J COLBERT JR R1 01/14/97 676.58 09/27/00 676.58 0.00 04/04/49 100%

TOTAL CONTRACT 514081 35,141.58 35,141.58 0.00

541474 03 01 1996 TERRY'S ROOFING & SHEET METAL CN 02/15/99 456,243.34 04/13/00 456,243.34 0.00 09/09/99 100%
541474 03 90 RETAINAGE WITHHELD CN 04/13/00 45,624.33-
541474 03 91 RETAINAGE PAID CN 04/13/00 45,624.33 0.00

TOTAL CONTRACT 541474 456,243.34 456,243.34 0.00

AFS 03 1 AFS ACT 0.00 0.00 0.00
AFS 03 4 AFS MISC. 634.07 02/12/99 634.07 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 1,043.00 04/07/00 1,043.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 LSUMC/S ADM/O WING OUTPAT/SPEE 493,061.99 493,061.99 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,641
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-06 AFS PROJECT NO CH131
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

MEDICAL SCHOOL ROOF, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 76,650.28 11/14/02 0.00 76,650.28
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH131 663,000.00 586,349.72 76,650.28

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 584,100.13 584,100.13 0.00

TOTAL CONTRACTS 584,100.13 584,100.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,642
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-08 AFS PROJECT NO CH132
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

WOMEN'S AND CHILDREN'S MEDICAL CLINIC, PLANNING AND
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 054 GENERAL FUND-SGR 8,680,000 0

TOTAL ACT 1096 8,680,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 8,680,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 8,680,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,643
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-08 AFS PROJECT NO CH132
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

WOMEN'S AND CHILDREN'S MEDICAL CLINIC, PLANNING AND
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508208 01 01 1996 MORGAN HILL SUTTON & FE 05/15/96 427,248.00 03/11/02 427,248.00 0.00 04/04/49 100%
508208 01 02 1996 MORGAN HILL SUTTON & RE 05/15/96 5,500.00 03/11/02 5,500.00 0.00 04/04/49 100%
508208 01 03 1996 MORGAN HILL SUTTON & R2 05/15/96 2,867.00 03/11/02 2,867.00 0.00 04/04/49 100%
508208 01 04 1996 MORGAN HILL SUTTON & R3 05/15/96 4,731.00 03/11/02 4,731.00 0.00 04/04/49 100%

TOTAL CONTRACT 508208 440,346.00 440,346.00 0.00

524802 01 01 1996 JAMES E WEBB PE 11/03/97 5,400.00 12/23/98 5,400.00 0.00 01/02/99 100%

TOTAL CONTRACT 524802 1MULT 5,400.00 5,400.00 0.00

526396 01 01 1996 CHARLES E CRAIG JR 01/01/98 1,425.00 12/21/98 1,425.00 0.00 12/31/98 100%

TOTAL CONTRACT 526396 1,425.00 1,425.00 0.00

541898 01 03 1996 JOSEPH E WAGUESPACK PR 02/01/99 32,000.00 01/31/00 32,000.00 0.00 01/31/00 100%

TOTAL CONTRACT 541898 1MULT 32,000.00 32,000.00 0.00

546061 01 01 1996 CARTER CONSTRUCTION CO INC CN 06/07/99 6,840,661.72 02/15/02 6,840,661.72 0.00 12/21/00 100%
546061 01 02 1996 CARTER CONSTRUCTION CO INC PL 06/07/99 94,040.00 02/15/02 94,040.00 0.00 12/21/00 100%
546061 01 90 RETAINAGE WITHHELD CN 02/15/02 346,860.08-
546061 01 91 RETAINAGE PAID CN 02/15/02 346,860.08 0.00

TOTAL CONTRACT 546061 6,934,701.72 6,934,701.72 0.00

555617 01 02 1996 JOSEPH E WAGUESPACK PR 02/01/00 33,280.00 02/02/01 33,280.00 0.00 01/31/01 100%

TOTAL CONTRACT 555617 1MULT 33,280.00 33,280.00 0.00

567205 01 02 1996 JOSEPH E WAGUESPACK PR 02/01/01 6,240.00 06/11/02 6,240.00 0.00 05/31/02 100%

TOTAL CONTRACT 567205 1MULT 6,240.00 6,240.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 382.37 06/14/99 382.37 0.00 100%
AFS 01 5 AFS TESTING 5,128.50 11/21/00 5,128.50 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,644
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95-08 AFS PROJECT NO CH132
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

WOMEN'S AND CHILDREN'S MEDICAL CLINIC, PLANNING AND
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 6 AFS BLD RISK 29,411.00 05/16/02 29,411.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WOMEN'S & CHILDREN'S CLINIC 7,488,314.59 7,488,314.59 0.00

AFS CU C CONVERT FACS 510,314.00 0.00 510,314.00
AFS 00 3 UNASSIGNED 681,272.46 09/30/02 0.00 681,272.46
AFS CE C CONVERT FACS 98.95 06/30/96 98.95 0.00 100%

TOTAL PROJECT CH132 8,680,000.00 7,488,413.54 1,191,586.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 7,453,392.72 7,453,392.72 0.00

TOTAL CONTRACTS 7,453,392.72 7,453,392.72 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,645
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95B-05 AFS PROJECT NO CH146
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

ALLIED HEALTH FACILITY PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 45 1996 067 97A FACS AP C964 445,000 0

TOTAL ACT 45 445,000 0

1997 28 1997 099 FEDERAL AID 673,200 0

TOTAL ACT 28 673,200 0

1998 28 1997 426 STATE GENERAL REVENUE 30,000 0

TOTAL ACT 28 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

1999 26 2005 970 LOC GENERAL OBLIGATION BONDS 12,205,000 12,205,000 1

TOTAL ACT 26 12,205,000 12,205,000

TOTAL PRIOR YEAR 1,148,200 0
TOTAL CURRENT YEAR 12,205,000 12,205,000
GRAND TOTAL 13,353,200 12,205,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,646
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95B-05 AFS PROJECT NO CH146
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

ALLIED HEALTH FACILITY PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 3,600,000.00 0.00 3,600,000.00
557376 01 01 1999 DEMOPULOS & FERGUSON ASSOC INC F1 04/03/00 630,229.00 07/21/06 594,652.57 35,576.43 04/04/49 94%
557376 01 02 1999 DEMOPULOS & FERGUSON ASSOC INC R1 04/03/00 5,170.00 07/21/06 5,170.00 0.00 04/04/49 100%
557376 01 03 1999 DEMOPULOS & FERGUSON ASSOC INC R2 04/03/00 6,171.00 07/21/06 6,171.00 0.00 04/04/49 100%
557376 01 04 1999 DEMOPULOS & FERGUSON ASSOC INC R3 04/03/00 1,708.00 07/21/06 1,708.00 0.00 04/04/49 100%
557376 01 05 1999 DEMOPULOS & FERGUSON ASSOC INC R4 04/03/00 6,382.35 07/21/06 6,382.35 0.00 04/04/49 100%
557376 01 06 1999 DEMOPULOS & FERGUSON ASSOC INC R5 04/03/00 5,240.00 07/21/06 5,240.00 0.00 04/04/49 100%
557376 01 07 1999 DEMOPULOS & FERGUSON ASSOC INC R6 04/03/00 29,101.55 07/21/06 29,101.55 0.00 04/04/49 100%
557376 01 08 1999 DEMOPULOS & FERGUSON ASSOC INC R7 04/03/00 2,810.06 07/21/06 2,810.06 0.00 04/04/49 100%

TOTAL CONTRACT 557376 686,811.96 651,235.53 35,576.43

578825 01 02 1998 CHARLES E CRAIG JR PR 01/01/02 5,299.75 01/07/03 5,299.75 0.00 12/31/02 100%

TOTAL CONTRACT 578825 1MULT 5,299.75 5,299.75 0.00

598163 01 02 1996 JOSEPH E WAGUESPACK PR 06/01/03 20,825.00 09/08/04 20,825.00 0.00 08/31/04 100%

TOTAL CONTRACT 598163 1MULT 20,825.00 20,825.00 0.00

616308 01 01 1999 WALTON CONSTRUCTION CO LLC CN 09/20/04 10,459,469.00 07/20/06 10,221,200.85 238,268.15 05/11/06 97%
616308 01 90 RETAINAGE WITHHELD CN 07/20/06 511,060.17-
616308 01 91 RETAINAGE PAID CN 0.00 511,060.17

TOTAL CONTRACT 616308 10,459,469.00 9,710,140.68 749,328.32

618459 01 01 1999 JOSEPH E WAGUESPACK PR 10/01/04 34,736.00 10/05/05 34,736.00 0.00 09/30/05 100%

TOTAL CONTRACT 618459 1MULT 34,736.00 34,736.00 0.00

634224 01 01 1996 TME INC PR 12/05/05 23,000.00 04/11/06 18,507.70 4,492.30 12/04/06 80%

TOTAL CONTRACT 634224 23,000.00 18,507.70 4,492.30

AFS 01 E EQUIP/AUTH 7,436.52 0.00 7,436.52
AFS 01 T % ART (AFS) 103,410.00 11/21/05 10,341.00 93,069.00 10%
AFS 01 1 AFS ACT 89,784.06 05/24/05 53,687.03 36,097.03 59%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,647
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-95B-05 AFS PROJECT NO CH146
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

ALLIED HEALTH FACILITY PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST 039 SENATE DIST 03
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 465,000.00 0.00 465,000.00
AFS 01 4 AFS MISC. 1,150.26 12/12/05 1,150.26 0.00 100%
AFS 01 5 AFS TESTING 51,705.00 05/24/06 30,846.25 20,858.75 59%
AFS 01 6 AFS BLD RISK 78,276.00 05/15/06 53,370.00 24,906.00 68%
AFS 01 7 AFS ADM COST 517,050.00 04/09/03 16,123.96 500,926.04 3%
AFS 01 8 CONT STATE 212,128.00 0.00 212,128.00

TOTAL SUB-PROJECT 01 ALLIED HEALTH FACILITY 16,356,081.55 10,606,263.16 5,749,818.39

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 3,102,930.45 0.00 3,102,930.45
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH146 19,459,012.00 10,606,263.16 8,852,748.84

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,230,141.71 10,440,744.66 789,397.05

TOTAL CONTRACTS 11,230,141.71 10,440,744.66 789,397.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,648
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-96-3 AFS PROJECT NO 97003
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT - WAREHOUSE BUILDING ACQUISITION

STATUS C PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $64,000IN IN SELF-GEN FUNDS PER LEG BUDGET COMM APPROVAL 6/2/97.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 336 GENERAL FUND-SGR 64,000 0

TOTAL ACT LEGB 64,000 0

1997 45 1996 078 GENERAL FUND-SGR 695,000 0

TOTAL ACT 45 695,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 759,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 759,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,649
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-96-3 AFS PROJECT NO 97003
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT - WAREHOUSE BUILDING ACQUISITION

STATUS C PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $64,000IN IN SELF-GEN FUNDS PER LEG BUDGET COMM APPROVAL 6/2/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 A ACQUISITIONS 706,158.48 07/06/98 706,158.48 0.00 100%

TOTAL SUB-PROJECT 01 LEE DRY GOODS ACQUISITION 706,158.48 706,158.48 0.00

AFS 00 3 UNASSIGNED 52,841.52 11/14/02 0.00 52,841.52

TOTAL PROJECT 97003 759,000.00 706,158.48 52,841.52

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,650
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-96B-04 AFS PROJECT NO 97071
PROJECT DESCRIPTION LSU MEDICAL CENTER - SHREVEPORT - FIRE ALARM REPLACEMENT AND LIFE

SAFETY MODIFICATIONS - HOSPITAL AND MEDICAL SCHOOL, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $105,000 FROM ACT 45 OF

1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 217 * STATE GENERAL REVENUE 810,000 0

TOTAL ACT 479 810,000 0

1998 28 1997 593 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1999 23 2002 972 03A G.O. BONDS 690,000 0

TOTAL ACT 23 690,000 0

2002 LEGB 2002 280 GENERAL FUND-SGR 160,433 0

TOTAL ACT LEGB 160,433 0

2005 138 2005 294 GENERAL FUND-SGR 57,346 0

TOTAL ACT 138 57,346 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,717,779 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,717,779 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,651
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-96B-04 AFS PROJECT NO 97071
PROJECT DESCRIPTION LSU MEDICAL CENTER - SHREVEPORT - FIRE ALARM REPLACEMENT AND LIFE

SAFETY MODIFICATIONS - HOSPITAL AND MEDICAL SCHOOL, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $105,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509316 AA 02 1997 JOHN J GUTH ASSOCIATES F2 09/20/95 100,589.00 09/09/05 100,589.00 0.00 04/04/49 100%
509316 AA 06 1997 JOHN J GUTH ASSOCIATES R5 09/20/95 11,838.52 09/09/05 11,838.52 0.00 04/04/49 100%
509316 AA 07 1997 JOHN J GUTH ASSOCIATES R6 09/20/95 3,523.84 09/09/05 3,523.84 0.00 04/04/49 100%
509316 AA 05 2002 JOHN J GUTH ASSOCIATES R4 09/20/95 7,069.43 09/09/05 7,069.43 0.00 04/04/49 100%
509316 AA 08 2002 JOHN J GUTH ASSOCIATES R7 09/20/95 7,673.07 09/09/05 7,673.07 0.00 04/04/49 100%
509316 AA 09 2002 JOHN J GUTH ASSOCIATES R8 09/20/95 15,754.17 09/09/05 15,754.17 0.00 04/04/49 100%
509316 AA 10 2005 JOHN J GUTH ASSOCIATES R9 09/20/95 39,187.80 09/09/05 39,187.80 0.00 04/04/49 100%

TOTAL CONTRACT 509316 1MULT 185,635.83 185,635.83 0.00

582270 AA 01 1997 J & J ELECTRICAL & CN 04/22/02 603,854.27 01/29/04 594,508.84 9,345.43 02/17/04 98%
582270 AA 02 1999 J & J ELECTRICAL & CN 04/22/02 690,000.00 01/29/04 674,636.67 15,363.33 02/17/04 97%
582270 AA 03 2002 J & J ELECTRICAL & CN 04/22/02 72,504.92 01/29/04 37,303.12 35,201.80 02/17/04 51%
582270 AA 04 2002 J & J ELECTRICAL & PL 04/22/02 25,000.00 01/29/04 0.00 25,000.00 02/17/04
582270 AA 90 RETAINAGE WITHHELD CN 01/29/04 65,322.43-
582270 AA 91 RETAINAGE PAID CN 0.00 65,322.43

TOTAL CONTRACT 582270 1,391,359.19 1,241,126.20 150,232.99

598823 AA 02 1997 HAROLD T HOLLAND PR 05/15/03 5,006.10 11/23/04 5,006.10 0.00 11/14/04 100%

TOTAL CONTRACT 598823 1MULT 5,006.10 5,006.10 0.00

AFS AA 1 AFS ACT 0.00 0.00 0.00
AFS AA 4 AFS MISC. 1,099.66 05/01/02 496.02 603.64 45%
AFS AA 5 AFS TESTING 0.00 0.00 0.00
AFS AA 6 AFS BLD RISK 20,449.00 03/02/05 18,357.00 2,092.00 89%
AFS AA 7 AFS ADM COST 6,776.15 04/09/03 6,776.15 0.00 100%
AFS AA 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AA LSUMC/SHR FIRE ALARM EXTENSION 1,610,325.93 1,457,397.30 152,928.63

524401 01 01 1997 NTB INC FE 09/08/97 60,644.10 10/04/99 60,644.10 0.00 04/04/49 100%

TOTAL CONTRACT 524401 60,644.10 60,644.10 0.00

AFS 01 4 AFS MISC. 572.74 05/18/98 572.74 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,652
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-96B-04 AFS PROJECT NO 97071
PROJECT DESCRIPTION LSU MEDICAL CENTER - SHREVEPORT - FIRE ALARM REPLACEMENT AND LIFE

SAFETY MODIFICATIONS - HOSPITAL AND MEDICAL SCHOOL, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $105,000 FROM ACT 45 OF

1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 4,625.50 06/25/01 4,625.50 0.00 100%

TOTAL SUB-PROJECT 01 FIRE ALARM RPL/LIFE SFTY(ABAND 65,842.34 65,842.34 0.00

AFS 00 3 UNASSIGNED 169,685.10 0.00 169,685.10

TOTAL PROJECT 97071 1,845,853.37 1,523,239.64 322,613.73

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,642,645.22 1,492,412.23 150,232.99

TOTAL CONTRACTS 1,642,645.22 1,492,412.23 150,232.99



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,653
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-96B-05 AFS PROJECT NO 97072
PROJECT DESCRIPTION LSU MEDICAL CENTER - SHREVEPORT INFECTION CONTROL AIR HANDLING,

HOSPITAL AND CLINICS, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $80,000 FROM ACT 45 OF

1996. $53,836 IN S G FUNDS APPROVED BY LEG BUD COMM 1/19/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 218 * STATE GENERAL REVENUE 230,000 0

TOTAL ACT 479 230,000 0

1998 28 1997 594 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1999 23 2002 971 03A G.O. BONDS 740,000 0

TOTAL ACT 23 740,000 0

2001 LEGB 2001 843 GENERAL FUND-SGR 53,836 0

TOTAL ACT LEGB 53,836 0

2002 23 2002 103 03A G.O. BONDS 25,000 0

TOTAL ACT 23 25,000 0

2003 2 2004 819 04A G.O. BONDS 25,000 0

TOTAL ACT 2 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,073,836 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,073,836 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,654
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-96B-05 AFS PROJECT NO 97072
PROJECT DESCRIPTION LSU MEDICAL CENTER - SHREVEPORT INFECTION CONTROL AIR HANDLING,

HOSPITAL AND CLINICS, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $80,000 FROM ACT 45 OF

1996. $53,836 IN S G FUNDS APPROVED BY LEG BUD COMM 1/19/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
524209 01 01 1997 JOHN J GUTH ASSOCIATES FE 09/05/97 76,329.00 09/05/03 76,329.00 0.00 04/04/49 100%
524209 01 02 1997 JOHN J GUTH ASSOCIATES R1 09/05/97 668.00 09/05/03 668.00 0.00 04/04/49 100%

TOTAL CONTRACT 524209 76,997.00 76,997.00 0.00

567956 01 01 1997 REPUBLIC CONTRACTORS INC CN 03/19/01 118,261.83 08/28/03 118,261.83 0.00 11/26/02 100%
567956 01 02 1999 REPUBLIC CONTRACTORS INC CN 03/19/01 739,915.78 08/28/03 739,915.78 0.00 11/26/02 100%
567956 01 04 2001 REPUBLIC CONTRACTORS INC CN 03/19/01 0.00 08/28/03 0.00 0.00 11/26/02
567956 01 06 2001 REPUBLIC CONTRACTORS INC LN 03/19/01 0.00 08/28/03 0.00 0.00 11/26/02
567956 01 09 2001 REPUBLIC CONTRACTORS INC CN 03/19/01 26,689.61 08/28/03 26,689.61 0.00 11/26/02 100%
567956 01 03 2002 REPUBLIC CONTRACTORS INC CN 03/19/01 21,378.06 08/28/03 21,378.06 0.00 11/26/02 100%
567956 01 05 2003 REPUBLIC CONTRACTORS INC CN 03/19/01 17,547.55 08/28/03 17,547.55 0.00 11/26/02 100%
567956 01 07 2003 REPUBLIC CONTRACTORS INC LN 03/19/01 0.00 08/28/03 0.00 0.00 11/26/02
567956 01 08 2003 REPUBLIC CONTRACTORS INC CN 03/19/01 2,452.45 08/28/03 2,452.45 0.00 11/26/02 100%
567956 01 90 RETAINAGE WITHHELD CN 08/28/03 46,312.26-
567956 01 91 RETAINAGE PAID CN 08/28/03 46,312.26 0.00

TOTAL CONTRACT 567956 926,245.28 926,245.28 0.00

570224 01 02 1997 BURT B FARRAR PR 05/01/01 16,380.00 05/14/02 16,380.00 0.00 04/30/02 100%

TOTAL CONTRACT 570224 1MULT 16,380.00 16,380.00 0.00

581639 01 01 2001 BURT B FARRAR PR 05/01/02 5,544.00 05/09/03 5,544.00 0.00 04/30/03 100%

TOTAL CONTRACT 581639 1MULT 5,544.00 5,544.00 0.00

AFS 01 4 AFS MISC. 601.49 03/13/01 601.49 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 4,360.00 05/08/03 4,360.00 0.00 100%
AFS 01 7 AFS ADM COST 3,687.50 04/09/03 3,687.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 INFECTION CONTROL AIR HANDLING 1,033,815.27 1,033,815.27 0.00

AFS 00 3 UNASSIGNED 40,020.73 03/28/05 0.00 40,020.73

TOTAL PROJECT 97072 1,073,836.00 1,033,815.27 40,020.73



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,655
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-96B-05 AFS PROJECT NO 97072
PROJECT DESCRIPTION LSU MEDICAL CENTER - SHREVEPORT INFECTION CONTROL AIR HANDLING,

HOSPITAL AND CLINICS, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $80,000 FROM ACT 45 OF

1996. $53,836 IN S G FUNDS APPROVED BY LEG BUD COMM 1/19/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,025,166.28 1,025,166.28 0.00

TOTAL CONTRACTS 1,025,166.28 1,025,166.28 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,656
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-97B-04 AFS PROJECT NO 98035
PROJECT DESCRIPTION LSU MED CENTER SHREVEPORT - REGIONAL CANCER CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $2,005,772 S.G. & $1,994,228 FED APPROVED BY LEG BUDGET COMM 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 427 GENERAL FUND-SGR 2,000,000 0

TOTAL ACT 28 2,000,000 0

2001 23 2002 540 03A G.O. BONDS 5,995,000 0

TOTAL ACT 23 5,995,000 0

2002 LEGB 2001 023 GENERAL FUND-SGR 2,005,772 0
2002 LEGB 2001 024 FEDERAL AID 1,994,228 0

TOTAL ACT LEGB 4,000,000 0

2003 2 2004 784 04A G.O. BONDS 2,005,000 0

TOTAL ACT 2 2,005,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 14,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 14,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,657
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-97B-04 AFS PROJECT NO 98035
PROJECT DESCRIPTION LSU MED CENTER SHREVEPORT - REGIONAL CANCER CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $2,005,772 S.G. & $1,994,228 FED APPROVED BY LEG BUDGET COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
530773 01 01 1998 RICHARD LEBLANC ARCHITECTS INC FE 03/19/98 700,863.65 10/22/04 700,863.65 0.00 04/04/49 100%
530773 01 02 1998 RICHARD LEBLANC ARCHITECTS INC R1 03/19/98 3,080.00 10/22/04 3,080.00 0.00 04/04/49 100%
530773 01 03 1998 RICHARD LEBLANC ARCHITECTS INC R2 03/19/98 2,613.00 10/22/04 2,613.00 0.00 04/04/49 100%
530773 01 04 1998 RICHARD LEBLANC ARCHITECTS INC R3 03/19/98 770.00 10/22/04 770.00 0.00 04/04/49 100%
530773 01 05 1998 RICHARD LEBLANC ARCHITECTS INC R4 03/19/98 2,034.76 10/22/04 2,034.76 0.00 04/04/49 100%
530773 01 08 1998 RICHARD LEBLANC ARCHITECTS INC R7 03/19/98 1,389.06 10/22/04 1,389.06 0.00 04/04/49 100%
530773 01 09 1998 RICHARD LEBLANC ARCHITECTS INC R8 03/19/98 2,568.42 10/22/04 2,568.42 0.00 04/04/49 100%
530773 01 10 1998 RICHARD LEBLANC ARCHITECTS INC R9 03/19/98 6,005.87 10/22/04 6,005.87 0.00 04/04/49 100%
530773 01 11 1998 RICHARD LEBLANC ARCHITECTS INC RA 03/19/98 2,569.19 10/22/04 2,569.19 0.00 04/04/49 100%
530773 01 06 2001 RICHARD LEBLANC ARCHITECTS INC R5 03/19/98 7,420.00 10/22/04 7,420.00 0.00 04/04/49 100%
530773 01 07 2001 RICHARD LEBLANC ARCHITECTS INC R6 03/19/98 30,000.00 10/22/04 30,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 530773 759,313.95 759,313.95 0.00

539743 01 08 1998 JOHN E THOMPSON 11/01/98 0.00 12/09/99 0.00 0.00 10/31/99

TOTAL CONTRACT 539743 1MULT 0.00 0.00 0.00

549394 01 03 1998 HAROLD T HOLLAND PR 06/15/99 0.00 07/07/00 0.00 0.00 06/15/00

TOTAL CONTRACT 549394 1MULT 0.00 0.00 0.00

562319 01 03 2001 HAROLD T HOLLAND PR 06/16/00 0.00 06/12/01 0.00 0.00 06/15/01

TOTAL CONTRACT 562319 1MULT 0.00 0.00 0.00

567205 01 03 1998 JOSEPH E WAGUESPACK PR 02/01/01 18,144.00 06/11/02 18,144.00 0.00 05/31/02 100%

TOTAL CONTRACT 567205 1MULT 18,144.00 18,144.00 0.00

570368 01 02 2001 HAROLD T HOLLAND PR 06/16/01 14,872.00 06/11/03 14,872.00 0.00 05/15/03 100%

TOTAL CONTRACT 570368 1MULT 14,872.00 14,872.00 0.00

578414 01 01 1998 CARTER CONSTRUCTION CO INC CN 12/10/01 1,242,587.02 07/23/04 1,242,587.02 0.00 05/14/04 100%
578414 01 02 2001 CARTER CONSTRUCTION CO INC CN 12/10/01 5,446,016.88 07/23/04 5,446,016.88 0.00 05/14/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,658
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-97B-04 AFS PROJECT NO 98035
PROJECT DESCRIPTION LSU MED CENTER SHREVEPORT - REGIONAL CANCER CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $2,005,772 S.G. & $1,994,228 FED APPROVED BY LEG BUDGET COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

578414 01 03 2002 CARTER CONSTRUCTION CO INC CN 12/10/01 1,733,509.29 07/23/04 1,733,509.29 0.00 05/14/04 100%
578414 01 06 2002 CARTER CONSTRUCTION CO INC CN 12/10/01 1,910,828.00 07/23/04 1,910,828.00 0.00 05/14/04 100%
578414 01 09 2002 CARTER CONSTRUCTION CO INC PL 12/10/01 61,675.00 07/23/04 61,675.00 0.00 05/14/04 100%
578414 01 08 2003 CARTER CONSTRUCTION CO INC CN 12/10/01 2,005,000.00 07/23/04 2,005,000.00 0.00 05/14/04 100%
578414 01 90 RETAINAGE WITHHELD CN 07/23/04 619,980.81-
578414 01 91 RETAINAGE PAID CN 07/23/04 619,980.81 0.00

TOTAL CONTRACT 578414 12,399,616.19 12,399,616.19 0.00

584011 01 01 2001 JOSEPH E WAGUESPACK PR 06/01/02 45,854.00 06/04/03 45,854.00 0.00 05/31/03 100%

TOTAL CONTRACT 584011 45,854.00 45,854.00 0.00

598163 01 01 2002 JOSEPH E WAGUESPACK PR 06/01/03 21,725.00 09/08/04 21,725.00 0.00 08/31/04 100%

TOTAL CONTRACT 598163 1MULT 21,725.00 21,725.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 915.72 12/12/01 915.72 0.00 100%
AFS 01 5 AFS TESTING 43,757.75 01/13/04 43,757.75 0.00 100%
AFS 01 6 AFS BLD RISK 69,948.00 08/03/04 69,948.00 0.00 100%
AFS 01 7 AFS ADM COST 91,687.00 04/09/03 6,485.00 85,202.00 7%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CANCER TREATMENT CENTER 13,465,833.61 13,380,631.61 85,202.00

584148 02 01 2001 J & J ELECTRICAL & CN 06/03/02 97,671.62 12/17/04 97,671.62 0.00 05/10/04 100%
584148 02 90 RETAINAGE WITHHELD CN 12/17/04 9,767.16-
584148 02 91 RETAINAGE PAID CN 12/17/04 9,767.16 0.00

TOTAL CONTRACT 584148 97,671.62 97,671.62 0.00

591403 02 01 2002 JOHN J GUTH ASSOCIATES PR 07/01/02 8,368.00 12/10/04 8,368.00 0.00 07/01/05 100%

TOTAL CONTRACT 591403 8,368.00 8,368.00 0.00

AFS 02 4 AFS MISC. 29.00 05/28/02 29.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,659
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-97B-04 AFS PROJECT NO 98035
PROJECT DESCRIPTION LSU MED CENTER SHREVEPORT - REGIONAL CANCER CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $2,005,772 S.G. & $1,994,228 FED APPROVED BY LEG BUDGET COMM 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 494.00 03/02/05 494.00 0.00 100%
AFS 02 7 AFS ADM COST 4,257.00 0.00 4,257.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ADDITION OF FIRE ALARM SYSTEM 110,819.62 106,562.62 4,257.00

613324 03 01 2001 CARTER CONSTRUCTION CO INC CN 07/12/04 58,823.00 12/21/04 58,823.00 0.00 10/11/04 100%
613324 03 90 RETAINAGE WITHHELD CN 12/21/04 5,882.30-
613324 03 91 RETAINAGE PAID CN 12/21/04 5,882.30 0.00

TOTAL CONTRACT 613324 58,823.00 58,823.00 0.00

AFS 03 4 AFS MISC. 35.00 07/07/04 35.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 25.00 07/05/05 25.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 LIFE SAFETY CODE MODIFICATIONS 58,883.00 58,883.00 0.00

615991 04 01 2001 J & J ELECTRICAL & OC 07/19/04 14,956.17 09/21/04 14,956.17 0.00 09/18/04 100%

TOTAL CONTRACT 615991 14,956.17 14,956.17 0.00

TOTAL SUB-PROJECT 04 FIRE ALARM ADD-CANCER TREATMEN 14,956.17 14,956.17 0.00

AFS 00 3 UNASSIGNED 349,507.60 03/30/05 0.00 349,507.60

TOTAL PROJECT 98035 14,000,000.00 13,561,033.40 438,966.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 13,439,343.93 13,439,343.93 0.00

TOTAL CONTRACTS 13,439,343.93 13,439,343.93 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,660
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-99-07 AFS PROJECT NO 00014
PROJECT DESCRIPTION LSU MEDICAL CENTER - SHREVEPORT - STUDENT UNION BUILDING, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS ADD'L SELF-GENERATED FUNDS APPROVED BY LEG BUD COMM ON 6/26/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 190 GENERAL FUND-SGR 420,000 0

TOTAL ACT 20 420,000 0

2000 LEGB 2000 533 GENERAL FUND-SGR 27,811 0

TOTAL ACT LEGB 27,811 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 447,811 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 447,811 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,661
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-604S-99-07 AFS PROJECT NO 00014
PROJECT DESCRIPTION LSU MEDICAL CENTER - SHREVEPORT - STUDENT UNION BUILDING, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS ADD'L SELF-GENERATED FUNDS APPROVED BY LEG BUD COMM ON 6/26/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562925 01 01 2000 CARTER CONSTRUCTION CO INC CN 09/11/00 410,846.55 08/14/01 410,846.55 0.00 04/26/01 100%
562925 01 90 RETAINAGE WITHHELD CN 08/14/01 41,084.66-
562925 01 91 RETAINAGE PAID CN 08/14/01 41,084.66 0.00

TOTAL CONTRACT 562925 410,846.55 410,846.55 0.00

AFS 01 4 AFS MISC. 199.48 08/24/00 199.48 0.00 100%
AFS 01 5 AFS TESTING 916.25 12/12/00 916.25 0.00 100%
AFS 01 6 AFS BLD RISK 1,092.00 08/02/01 1,092.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 STUDENT UNION BUILDING 413,054.28 413,054.28 0.00

AFS 00 3 UNASSIGNED 34,756.72 07/21/05 0.00 34,756.72

TOTAL PROJECT 00014 447,811.00 413,054.28 34,756.72

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 410,846.55 410,846.55 0.00

TOTAL CONTRACTS 410,846.55 410,846.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,662
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 605 LSU EUNICE FPC SCHED NO 19-605-02B-02 AFS PROJECT NO 03161
PROJECT DESCRIPTION LSU EUNICE - CENTRAL PLANT MODIFICATIONS FOR CAMPUS - WIDE MOLD AND

AND MILDEW CONTROL
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 602 04A G.O. BONDS 25,000 0

TOTAL ACT 2 25,000 0

2004 2 2004 011 04A G.O. BONDS 505,000 0

TOTAL ACT 2 505,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 530,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 530,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,663
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 605 LSU EUNICE FPC SCHED NO 19-605-02B-02 AFS PROJECT NO 03161
PROJECT DESCRIPTION LSU EUNICE - CENTRAL PLANT MODIFICATIONS FOR CAMPUS - WIDE MOLD AND

AND MILDEW CONTROL
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
600625 01 01 2003 ASSOCIATED DESIGN GROUP INC F1 06/04/03 12,820.00 06/07/05 12,820.00 0.00 04/04/49 100%
600625 01 02 2003 ASSOCIATED DESIGN GROUP INC R1 06/04/03 7,500.00 06/07/05 7,500.00 0.00 04/04/49 100%
600625 01 03 2004 ASSOCIATED DESIGN GROUP INC F1 06/04/03 23,809.00 06/07/05 7,325.95 16,483.05 04/04/49 30%

TOTAL CONTRACT 600625 44,129.00 27,645.95 16,483.05

635123 01 01 2004 AGS MECHANICAL CONTRACTORS LLC CN 05/03/06 421,879.00 07/07/06 154,000.00 267,879.00 12/30/06 36%
635123 01 90 RETAINAGE WITHHELD CN 07/07/06 15,400.00-
635123 01 91 RETAINAGE PAID CN 0.00 15,400.00

TOTAL CONTRACT 635123 421,879.00 138,600.00 283,279.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 1 AFS ACT 9,500.00 0.00 9,500.00
AFS 01 4 AFS MISC. 1,100.00 05/30/06 913.89 186.11 83%
AFS 01 5 AFS TESTING 1,860.00 0.00 1,860.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 18,595.00 0.00 18,595.00
AFS 01 8 CONT STATE 28,541.00 0.00 28,541.00

TOTAL SUB-PROJECT 01 CENTRAL PLANT MOLD CAMPUSWIDE 525,604.00 167,159.84 358,444.16

AFS 00 3 UNASSIGNED 4,396.00 0.00 4,396.00

TOTAL PROJECT 03161 530,000.00 167,159.84 362,840.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 466,008.00 166,245.95 299,762.05

TOTAL CONTRACTS 466,008.00 166,245.95 299,762.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,664
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 605 LSU EUNICE FPC SCHED NO 19-605-05B-01 AFS PROJECT NO Q630
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CLASSROOM COMMUNITY EDUCATION BUILDING, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 245,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 385,000 3

TOTAL ACT 26 0 630,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 630,000
GRAND TOTAL 0 630,000

TOTAL PROJECT Q630 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,665
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 605 LSU EUNICE FPC SCHED NO 19-605-94-01 AFS PROJECT NO CH060
PROJECT DESCRIPTION LSU EUNICE

ACADIAN CENTER EXPANSION/RENOVATION, PLANNING AND
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 12/6/00. $293,753 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM 12/15/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 074 GENERAL FUND-SGR 1,650,000 0

TOTAL ACT 45 1,650,000 0

2001 LEGB 2000 821 GENERAL FUND-SGR 293,753 0

TOTAL ACT LEGB 293,753 0

2001 MEMO 2000 801 97A GO BONDS 269,200 0

TOTAL ACT MEMO 269,200 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,212,953 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,212,953 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,666
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 605 LSU EUNICE FPC SCHED NO 19-605-94-01 AFS PROJECT NO CH060
PROJECT DESCRIPTION LSU EUNICE

ACADIAN CENTER EXPANSION/RENOVATION, PLANNING AND
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS $269,200 TRANSFERRED FROM 01-107-97S-03 PER MEMO FROM COMMISSIONER

DATED 12/6/00. $293,753 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H06095004 01 01 SOIL TESTING ENGINEE 12/05/95 4,680.00 06/19/96 4,680.00 0.00 02/15/96 100%

TOTAL CONTRACT H06095004 4,680.00 4,680.00 0.00

509375 01 01 1995 CORNE LEMAIRE GROUP FE 05/22/95 238,010.00 10/10/03 238,010.00 0.00 04/04/49 100%
509375 01 02 1995 CORNE LEMAIRE GROUP R1 05/22/95 1,097.00 10/10/03 1,097.00 0.00 04/04/49 100%
509375 01 03 2001 CORNE LEMAIRE GROUP FE 05/22/95 3,303.00 10/10/03 3,303.00 0.00 04/04/49 100%

TOTAL CONTRACT 509375 242,410.00 242,410.00 0.00

567883 01 01 1995 M D DESCANT INC CN 02/12/01 1,400,028.83 02/05/03 1,400,028.83 0.00 09/07/02 100%
567883 01 02 2001 M D DESCANT INC CN 02/12/01 264,143.17 02/05/03 264,143.17 0.00 09/07/02 100%
567883 01 03 2001 M D DESCANT INC CN 02/12/01 32,373.00 02/05/03 32,373.00 0.00 09/07/02 100%
567883 01 04 2001 M D DESCANT INC PL 02/12/01 15,540.00 02/05/03 15,540.00 0.00 09/07/02 100%
567883 01 90 RETAINAGE WITHHELD CN 02/05/03 161,830.65-
567883 01 91 RETAINAGE PAID CN 02/05/03 161,830.65 0.00

TOTAL CONTRACT 567883 1,712,085.00 1,712,085.00 0.00

AFS 01 2 EQUIP APPROV 138,087.96 04/07/03 138,087.96 0.00 100%
AFS 01 4 AFS MISC. 489.10 01/18/01 489.10 0.00 100%
AFS 01 5 AFS TESTING 15,276.34 05/29/03 15,276.34 0.00 100%
AFS 01 6 AFS BLD RISK 14,649.00 02/19/03 14,649.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ACADIAN CTR EXPANSION & RENOVA 2,127,677.40 2,127,677.40 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 85,209.17 08/26/04 0.00 85,209.17
AFS CE C CONVERT FACS 66.43 06/30/96 66.43 0.00 100%

TOTAL PROJECT CH060 2,212,953.00 2,127,743.83 85,209.17

TOTAL FACS CONTRACTS 4,680.00 4,680.00 0.00

TOTAL CFMS CONTRACTS 1,954,495.00 1,954,495.00 0.00

TOTAL CONTRACTS 1,959,175.00 1,959,175.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,667
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 605 LSU EUNICE FPC SCHED NO 19-605-99B-01 AFS PROJECT NO 00057
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - EUNICE SITE DEVELOPMENT, DRAINAGE AND

PARKING, PLANNING AND CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $416,209 AND SELF GEN FOR $120,000 APPROVED BY LEG

BUD COMM ON 6/6/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 285 03A G.O. BONDS 1,350,000 0

TOTAL ACT 23 1,350,000 0

2002 LEGB 2002 301 GENERAL FUND-SGR 120,000 0
2002 LEGB 2002 302 GENERAL FUND-SGR 402,209 0

TOTAL ACT LEGB 522,209 0

2002 23 2002 104 03A G.O. BONDS 56,000 0

TOTAL ACT 23 56,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,928,209 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,928,209 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,668
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 605 LSU EUNICE FPC SCHED NO 19-605-99B-01 AFS PROJECT NO 00057
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - EUNICE SITE DEVELOPMENT, DRAINAGE AND

PARKING, PLANNING AND CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $416,209 AND SELF GEN FOR $120,000 APPROVED BY LEG

BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
565885 01 01 2000 SELLERS & ASSOCIATES INC F1 11/07/00 79,479.00 07/13/04 79,479.00 0.00 04/04/49 100%
565885 01 02 2000 SELLERS & ASSOCIATES INC R1 11/07/00 3,000.00 07/13/04 3,000.00 0.00 04/04/49 100%
565885 01 03 2002 SELLERS & ASSOCIATES INC F1 11/07/00 39,346.00 07/13/04 39,346.00 0.00 04/04/49 100%
565885 01 04 2002 SELLERS & ASSOCIATES INC R2 11/07/00 656.00 07/13/04 656.00 0.00 04/04/49 100%
565885 01 05 2002 SELLERS & ASSOCIATES INC R3 11/07/00 3,528.00 07/13/04 3,528.00 0.00 04/04/49 100%

TOTAL CONTRACT 565885 126,009.00 126,009.00 0.00

587054 01 01 2000 C & C FONTENOT CONSTRUCTION CN 07/22/02 1,265,705.50 01/16/04 1,265,705.50 0.00 06/26/03 100%
587054 01 02 2002 C & C FONTENOT CONSTRUCTION CN 07/22/02 401,712.48 01/16/04 401,712.48 0.00 06/26/03 100%
587054 01 03 2002 C & C FONTENOT CONSTRUCTION CN 07/22/02 13,812.38 01/16/04 13,812.38 0.00 06/26/03 100%
587054 01 04 2002 C & C FONTENOT CONSTRUCTION PL 07/22/02 52,950.00 01/16/04 52,950.00 0.00 06/26/03 100%
587054 01 90 RETAINAGE WITHHELD CN 01/16/04 86,709.02-
587054 01 91 RETAINAGE PAID CN 01/16/04 86,709.02 0.00

TOTAL CONTRACT 587054 1,734,180.36 1,734,180.36 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 646.50 08/23/02 646.50 0.00 100%
AFS 01 5 AFS TESTING 1,363.88 04/08/03 1,363.88 0.00 100%
AFS 01 6 AFS BLD RISK 8,404.00 12/11/03 8,404.00 0.00 100%
AFS 01 7 AFS ADM COST 3,744.50 04/09/03 3,744.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SITE DEV, DRAINAGE & PARKING 1,874,348.24 1,874,348.24 0.00

AFS 00 3 UNASSIGNED 53,860.76 0.00 53,860.76

TOTAL PROJECT 00057 1,928,209.00 1,874,348.24 53,860.76

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,860,189.36 1,860,189.36 0.00

TOTAL CONTRACTS 1,860,189.36 1,860,189.36 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,669
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-05B-01 AFS PROJECT NO Q128
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS STUDENT RECREATION CENTER AND UNIVERSITY CENTER RENOVATION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 8,100,000

TOTAL ACT 26 0 8,100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 8,100,000
GRAND TOTAL 0 8,100,000

TOTAL PROJECT Q128 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,670
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-05B-02 AFS PROJECT NO Q588
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BUSINESS EDUCATION BUILDING EXPOSED AGGREGATE CLADDING REPLACE/REPAIR

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 35,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 420,000 5

TOTAL ACT 26 0 455,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 455,000
GRAND TOTAL 0 455,000

TOTAL PROJECT Q588 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,671
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-91B-03 AFS PROJECT NO CG813
PROJECT DESCRIPTION LSU SHREVEPORT

SCIENCE BUILDING RENOVATION, CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 034 93B FACS AP B320 135,000 0

TOTAL ACT 1137 135,000 0

1997 28 1997 280 98B G.O. BONDS 3,105,000 0

TOTAL ACT 28 3,105,000 0

1998 28 1997 428 FEDERAL AID 1,469,846 0

TOTAL ACT 28 1,469,846 0

1998 21 2000 598 00A G.O. BONDS 84,000 0

TOTAL ACT 21 84,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,793,846 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,793,846 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,672
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-91B-03 AFS PROJECT NO CG813
PROJECT DESCRIPTION LSU SHREVEPORT

SCIENCE BUILDING RENOVATION, CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G81392003 01 01 D&D LABORATORY S 10/20/92 2,160.00 05/12/93 2,160.00 0.00 11/24/92 100%

TOTAL CONTRACT G81392003 2,160.00 2,160.00 0.00

*G81392005 01 01 THE NEWMAN PARTN 11/09/92 1,245.00 02/08/93 1,245.00 0.00 12/14/92 100%

TOTAL CONTRACT G81392005 1,245.00 1,245.00 0.00

509380 CV 1992 MORGAN HILL SUTTON & 47,838.00 47,838.00 0.00
509380 01 01 1992 MORGAN HILL SUTTON & FE 06/18/92 63,784.00 05/18/01 63,784.00 0.00 04/04/49 100%
509380 01 02 1997 MORGAN HILL SUTTON & FE 06/18/92 124,821.00 05/18/01 124,821.00 0.00 04/04/49 100%
509380 01 03 1997 MORGAN HILL SUTTON & RE 06/18/92 1,669.82 05/18/01 1,669.82 0.00 04/04/49 100%
509380 01 04 1998 MORGAN HILL SUTTON & FE 06/18/92 44,937.00 05/18/01 44,937.00 0.00 04/04/49 100%

TOTAL CONTRACT 509380 1MULT 283,049.82 283,049.82 0.00

530017 01 01 1997 THE FINNEY COMPANY INC CN 03/23/98 2,929,984.28 08/09/00 2,929,984.28 0.00 01/10/00 100%
530017 01 02 1998 THE FINNEY COMPANY INC CN 03/23/98 47,017.91 08/09/00 47,017.91 0.00 01/10/00 100%
530017 01 03 1998 THE FINNEY COMPANY INC CN 03/23/98 460,041.52 08/09/00 460,041.52 0.00 01/10/00 100%
530017 01 04 1998 THE FINNEY COMPANY INC PL 03/23/98 8,770.00 08/09/00 8,770.00 0.00 01/10/00 100%
530017 01 90 RETAINAGE WITHHELD CN 08/09/00 172,290.69-
530017 01 91 RETAINAGE PAID CN 08/09/00 172,290.69 0.00

TOTAL CONTRACT 530017 3,445,813.71 3,445,813.71 0.00

531358 01 02 1997 BURT B FARRAR 05/04/98 20,892.00 06/11/99 20,892.00 0.00 05/03/99 100%

TOTAL CONTRACT 531358 1MULT 20,892.00 20,892.00 0.00

543867 01 01 1997 BURT B FARRAR PR 05/04/99 18,720.00 06/14/00 18,720.00 0.00 05/03/00 100%

TOTAL CONTRACT 543867 1MULT 18,720.00 18,720.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 896,722.75 11/03/00 896,722.75 0.00 100%
AFS 01 4 AFS MISC. 361.70 02/05/98 361.70 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,673
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-91B-03 AFS PROJECT NO CG813
PROJECT DESCRIPTION LSU SHREVEPORT

SCIENCE BUILDING RENOVATION, CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 6 AFS BLD RISK 34,032.00 05/25/00 34,032.00 0.00 100%
AFS 01 7 AFS ADM COST 11,230.28 07/21/00 11,230.28 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOVATION OF SCIENCE BUILDING 4,714,227.26 4,714,227.26 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 25,124.21 0.00 25,124.21
AFS CE C CONVERT FACS 3,883.44 06/30/96 3,883.44 0.00 100%

TOTAL PROJECT CG813 4,743,234.91 4,718,110.70 25,124.21

TOTAL FACS CONTRACTS 3,405.00 3,405.00 0.00

TOTAL CFMS CONTRACTS 3,768,475.53 3,768,475.53 0.00

TOTAL CONTRACTS 3,771,880.53 3,771,880.53 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,674
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-96B-02 AFS PROJECT NO 97073
PROJECT DESCRIPTION LSU SHREVEPORT - REPLACE EXTERIOR PRECAST PANELS - HEALTH AND PHYSICAL

EDUCATION BUILDING, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 23 2002 219 03A G.O. BONDS 438,495 0

TOTAL ACT 23 438,495 0

2001 23 2002 688 03A G.O. BONDS 46,505 0

TOTAL ACT 23 46,505 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 485,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 485,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,675
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-96B-02 AFS PROJECT NO 97073
PROJECT DESCRIPTION LSU SHREVEPORT - REPLACE EXTERIOR PRECAST PANELS - HEALTH AND PHYSICAL

EDUCATION BUILDING, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528774 01 01 1997 RALPH KIPER ARCHITECT FE 01/22/98 33,608.00 04/09/02 33,608.00 0.00 04/04/49 100%
528774 01 02 1997 RALPH KIPER ARCHITECT R1 01/22/98 6,119.00 04/09/02 6,119.00 0.00 04/04/49 100%
528774 01 03 1997 RALPH KIPER ARCHITECT R2 01/22/98 20,565.35 04/09/02 20,565.35 0.00 04/04/49 100%
528774 01 04 1997 RALPH KIPER ARCHITECT R3 01/22/98 307.35 04/09/02 307.35 0.00 04/04/49 100%
528774 01 05 2001 RALPH KIPER ARCHITECT FE 01/22/98 1,393.59 04/09/02 1,393.59 0.00 04/04/49 100%
528774 01 06 2001 RALPH KIPER ARCHITECT R4 01/22/98 1,551.94 04/09/02 1,551.94 0.00 04/04/49 100%

TOTAL CONTRACT 528774 63,545.23 63,545.23 0.00

531358 01 01 1997 BURT B FARRAR 05/04/98 4,440.00 06/11/99 4,440.00 0.00 05/03/99 100%

TOTAL CONTRACT 531358 1MULT 4,440.00 4,440.00 0.00

543867 01 02 1997 BURT B FARRAR PR 05/04/99 4,680.00 06/14/00 4,680.00 0.00 05/03/00 100%

TOTAL CONTRACT 543867 1MULT 4,680.00 4,680.00 0.00

569119 01 01 1997 CARTER CONSTRUCTION CO INC CN 04/30/01 366,372.00 03/01/02 366,372.00 0.00 11/26/01 100%
569119 01 02 2001 CARTER CONSTRUCTION CO INC CN 04/30/01 36,538.58 03/01/02 36,538.58 0.00 11/26/01 100%
569119 01 03 2001 CARTER CONSTRUCTION CO INC PL 04/30/01 4,400.00 03/01/02 4,400.00 0.00 11/26/01 100%
569119 01 90 RETAINAGE WITHHELD CN 03/01/02 40,731.06-
569119 01 91 RETAINAGE PAID CN 03/01/02 40,731.06 0.00

TOTAL CONTRACT 569119 407,310.58 407,310.58 0.00

AFS 01 4 AFS MISC. 584.40 04/24/01 584.40 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,253.00 03/13/02 1,253.00 0.00 100%
AFS 01 7 AFS ADM COST 2,569.00 04/09/03 2,569.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RPL PRECAST PANELS, H&PE BLDG 484,382.21 484,382.21 0.00

AFS 00 3 UNASSIGNED 617.79 0.00 617.79

TOTAL PROJECT 97073 485,000.00 484,382.21 617.79



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,676
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-96B-02 AFS PROJECT NO 97073
PROJECT DESCRIPTION LSU SHREVEPORT - REPLACE EXTERIOR PRECAST PANELS - HEALTH AND PHYSICAL

EDUCATION BUILDING, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 479,975.81 479,975.81 0.00

TOTAL CONTRACTS 479,975.81 479,975.81 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,677
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-97B-01 AFS PROJECT NO 98125
PROJECT DESCRIPTION LSU SHREVEPORT - OLD LIBRARY RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 677 GENERAL FUND-SGR 170,000 0
1998 28 1997 678 NRP BONDS - NRP 660,000 0

TOTAL ACT 28 830,000 0

2002 23 2002 105 03A G.O. BONDS 1,690,000 0
2002 23 2002 970 03A G.O. BONDS 705,000 0

TOTAL ACT 23 2,395,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,225,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,225,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,678
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-97B-01 AFS PROJECT NO 98125
PROJECT DESCRIPTION LSU SHREVEPORT - OLD LIBRARY RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530772 01 01 1998 SOMDAL ASSOCIATES FE 03/16/98 148,238.00 01/23/04 148,238.00 0.00 04/04/49 100%
530772 01 06 1998 SOMDAL ASSOCIATES R3 03/16/98 758.07 01/23/04 758.07 0.00 04/04/49 100%
530772 01 07 2002 SOMDAL ASSOCIATES R4 03/16/98 11,371.50 01/23/04 11,371.50 0.00 04/04/49 100%
530772 01 08 2002 SOMDAL ASSOCIATES FE 03/16/98 9,538.00 01/23/04 9,538.00 0.00 04/04/49 100%

TOTAL CONTRACT 530772 169,905.57 169,905.57 0.00

543867 01 04 1998 BURT B FARRAR PR 05/04/99 18,247.50 06/14/00 18,247.50 0.00 05/03/00 100%

TOTAL CONTRACT 543867 1MULT 18,247.50 18,247.50 0.00

556665 01 01 1998 BURT B FARRAR PR 05/04/00 6,600.00 05/04/01 6,600.00 0.00 05/03/01 100%

TOTAL CONTRACT 556665 1MULT 6,600.00 6,600.00 0.00

581639 01 03 2002 BURT B FARRAR PR 05/01/02 11,184.00 05/09/03 11,184.00 0.00 04/30/03 100%

TOTAL CONTRACT 581639 1MULT 11,184.00 11,184.00 0.00

585326 01 01 1998 ALL SEASONS CONSTRUCTION INC CN 07/01/02 399,462.04 10/17/03 399,462.04 0.00 03/15/03 100%
585326 01 02 2002 ALL SEASONS CONSTRUCTION INC CN 07/01/02 1,408,071.03 10/17/03 1,408,071.03 0.00 03/15/03 100%
585326 01 03 2002 ALL SEASONS CONSTRUCTION INC PL 07/01/02 0.00 10/17/03 0.00 0.00 03/15/03
585326 01 04 2002 ALL SEASONS CONSTRUCTION INC LP 07/01/02 0.00 10/17/03 0.00 0.00 03/15/03
585326 01 05 2002 ALL SEASONS CONSTRUCTION INC LR 07/01/02 0.00 10/17/03 0.00 0.00 03/15/03
585326 01 06 2002 ALL SEASONS CONSTRUCTION INC CN 07/01/02 34,588.93 10/17/03 34,588.93 0.00 03/15/03 100%
585326 01 07 2002 ALL SEASONS CONSTRUCTION INC PL 07/01/02 8,310.00 10/17/03 8,310.00 0.00 03/15/03 100%
585326 01 90 RETAINAGE WITHHELD CN 10/17/03 92,521.60-
585326 01 91 RETAINAGE PAID CN 10/17/03 92,521.60 0.00

TOTAL CONTRACT 585326 1,850,432.00 1,850,432.00 0.00

AFS 01 1 AFS ACT 60,000.00 10/29/04 60,000.00 0.00 100%
AFS 01 2 EQUIP APPROV 787,313.83 03/14/06 787,313.83 0.00 100%
AFS 01 4 AFS MISC. 584.46 06/20/02 584.46 0.00 100%
AFS 01 5 AFS TESTING 926.02 05/19/03 926.02 0.00 100%
AFS 01 6 AFS BLD RISK 2,888.00 09/02/03 2,888.00 0.00 100%
AFS 01 7 AFS ADM COST 5,762.00 04/09/03 5,762.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,679
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-97B-01 AFS PROJECT NO 98125
PROJECT DESCRIPTION LSU SHREVEPORT - OLD LIBRARY RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 OLD LIBRARY RENOVATION 2,913,843.38 2,913,843.38 0.00

530772 02 02 1998 SOMDAL ASSOCIATES F2 03/16/98 7,163.00 01/23/04 7,163.00 0.00 04/04/49 100%
530772 02 03 1998 SOMDAL ASSOCIATES R1 03/16/98 7,040.00 01/23/04 7,040.00 0.00 04/04/49 100%
530772 02 04 1998 SOMDAL ASSOCIATES R2 03/16/98 781.00 01/23/04 781.00 0.00 04/04/49 100%
530772 02 05 2002 SOMDAL ASSOCIATES R1 03/16/98 3,085.22 01/23/04 3,085.22 0.00 04/04/49 100%

* TOTAL CONTRACT 530772 18,069.22 18,069.22 0.00

578334 02 01 1998 INSULATION TECHNOLOGIES INC CN 12/03/01 63,470.00 06/25/02 63,470.00 0.00 01/07/02 100%
578334 02 02 1998 INSULATION TECHNOLOGIES INC PT 12/03/01 1,000.00 06/25/02 1,000.00 0.00 01/07/02 100%
578334 02 90 RETAINAGE WITHHELD PT 06/25/02 5,447.00-
578334 02 91 RETAINAGE PAID PT 06/25/02 5,447.00 0.00

TOTAL CONTRACT 578334 64,470.00 64,470.00 0.00

AFS 02 4 AFS MISC. 41.00 12/06/01 41.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 13.00 05/16/02 13.00 0.00 100%
AFS 02 7 AFS ADM COST 3,821.00 02/14/06 3,821.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT 86,414.22 86,414.22 0.00

598500 03 01 2002 MARTIN SPECIALTY COATINGS INC OC 06/09/03 10,680.00 08/08/03 10,680.00 0.00 10/08/03 100%

TOTAL CONTRACT 598500 10,680.00 10,680.00 0.00

AFS 03 7 AFS ADM COST 1,000.00 02/14/06 1,000.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 REPAINT EXTERIOR OLD LIBRARY R 11,680.00 11,680.00 0.00

605664 05 01 2002 BERG INC OC 12/01/03 20,857.00 08/13/04 20,857.00 0.00 09/07/04 100%

TOTAL CONTRACT 605664 20,857.00 20,857.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,680
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-97B-01 AFS PROJECT NO 98125
PROJECT DESCRIPTION LSU SHREVEPORT - OLD LIBRARY RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 RPL 4 VAV BOXES OLD LIBRARY RE 20,857.00 20,857.00 0.00

607780 06 01 2002 ARK-LA-TEX SUPERIOR SIGNS OC 03/15/04 2,518.00 04/13/04 2,518.00 0.00 06/14/04 100%

TOTAL CONTRACT 607780 2,518.00 2,518.00 0.00

TOTAL SUB-PROJECT 06 NEW INTERIOR SIGNS 2,518.00 2,518.00 0.00

AFS 00 3 UNASSIGNED 189,687.40 0.00 189,687.40

TOTAL PROJECT 98125 3,225,000.00 3,035,312.60 189,687.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,172,963.29 2,172,963.29 0.00

TOTAL CONTRACTS 2,172,963.29 2,172,963.29 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,681
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-98-02 AFS PROJECT NO 99024
PROJECT DESCRIPTION LSU SHREVEPORT - LIBRARY PARKING LOT, PLANNING & CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 863 GENERAL FUND-SGR 420,000 0

TOTAL ACT 29 420,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 420,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 420,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,682
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-98-02 AFS PROJECT NO 99024
PROJECT DESCRIPTION LSU SHREVEPORT - LIBRARY PARKING LOT, PLANNING & CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556069 01 01 1999 SMITH & RALEY INC F1 02/17/00 25,135.00 01/25/02 25,135.00 0.00 04/04/49 100%
556069 01 02 1999 SMITH & RALEY INC R1 02/17/00 2,041.25 01/25/02 2,041.25 0.00 04/04/49 100%

TOTAL CONTRACT 556069 27,176.25 27,176.25 0.00

569694 01 01 1999 A & R GENERAL CONTRACTORS INC CN 05/14/01 317,578.00 01/15/02 317,578.00 0.00 10/03/01 100%
569694 01 02 1999 A & R GENERAL CONTRACTORS INC PL 05/14/01 12,449.00 01/15/02 12,449.00 0.00 10/03/01 100%
569694 01 90 RETAINAGE WITHHELD CN 01/15/02 33,002.70-
569694 01 91 RETAINAGE PAID CN 01/15/02 33,002.70 0.00

TOTAL CONTRACT 569694 330,027.00 330,027.00 0.00

AFS 01 4 AFS MISC. 478.16 04/26/01 478.16 0.00 100%
AFS 01 5 AFS TESTING 2,895.00 08/21/01 2,895.00 0.00 100%
AFS 01 6 AFS BLD RISK 525.00 03/13/02 525.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LIBRARY PARKING LOT 361,101.41 361,101.41 0.00

AFS 00 3 UNASSIGNED 58,898.59 07/21/05 0.00 58,898.59

TOTAL PROJECT 99024 420,000.00 361,101.41 58,898.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 357,203.25 357,203.25 0.00

TOTAL CONTRACTS 357,203.25 357,203.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,683
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-98B-01 AFS PROJECT NO 99121
PROJECT DESCRIPTION LSU - SHREVEPORT - LAND AND BUILDING ACQUISITION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 056 02A G.O. BONDS 600,000 0

TOTAL ACT 22 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,684
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-98B-01 AFS PROJECT NO 99121
PROJECT DESCRIPTION LSU - SHREVEPORT - LAND AND BUILDING ACQUISITION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559260 01 09 1999 JONES, WALKER, WAECHTER, PR 06/01/00 503.42 10/12/01 503.42 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 503.42 503.42 0.00

AFS 01 A ACQUISITIONS 501,904.47 07/10/00 501,904.47 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQUISITION 502,407.89 502,407.89 0.00

AFS 00 3 UNASSIGNED 97,592.11 0.00 97,592.11

TOTAL PROJECT 99121 600,000.00 502,407.89 97,592.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 503.42 503.42 0.00

TOTAL CONTRACTS 503.42 503.42 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,685
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-99B-01 AFS PROJECT NO 00058
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - SHREVEPORT TELEPHONE SYSTEM REPLACEMENT

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 287 00A G.O. BONDS 330,000 0

TOTAL ACT 21 330,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 330,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 330,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,686
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 606 LSU SHREVEPORT FPC SCHED NO 19-606-99B-01 AFS PROJECT NO 00058
PROJECT DESCRIPTION LOUISIANA STATE UNIVERSITY - SHREVEPORT TELEPHONE SYSTEM REPLACEMENT

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 330,000.00 06/23/00 328,924.15 1,075.85 99%

TOTAL SUB-PROJECT 01 TELEPHONE SYSTEM REPLACEMENT 330,000.00 328,924.15 1,075.85

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00058 330,000.00 328,924.15 1,075.85

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,687
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-01B-01 AFS PROJECT NO 02083
PROJECT DESCRIPTION LSU AGRICULTURE CENTER - ANIMAL AND FOOD SCIENCE FACILITIES RENOVATION

AND MODERNIZATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 106 03A G.O. BONDS 300,000 0

TOTAL ACT 23 300,000 0

2004 2 2004 012 04A G.O. BONDS 975,000 0

TOTAL ACT 2 975,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,700,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,000,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 5,077,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 5,078,000 3

TOTAL ACT 26 0 14,855,000

TOTAL PRIOR YEAR 1,275,000 0
TOTAL CURRENT YEAR 0 14,855,000
GRAND TOTAL 1,275,000 14,855,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,688
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-01B-01 AFS PROJECT NO 02083
PROJECT DESCRIPTION LSU AGRICULTURE CENTER - ANIMAL AND FOOD SCIENCE FACILITIES RENOVATION

AND MODERNIZATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593061 01 03 2002 WILLIAM J LEBLANC PE PR 01/04/03 0.00 01/09/04 0.00 0.00 01/03/04

TOTAL CONTRACT 593061 1MULT 0.00 0.00 0.00

594952 01 01 2002 CORNE LEMAIRE GROUP F1 04/24/02 194,616.00 04/19/05 0.00 194,616.00 04/04/49
594952 01 02 2002 CORNE LEMAIRE GROUP R1 04/24/02 76,043.00 04/19/05 76,043.00 0.00 04/04/49 100%

TOTAL CONTRACT 594952 270,659.00 76,043.00 194,616.00

606597 01 16 2002 JOHN E THOMPSON PR 12/22/03 970.27 01/04/05 970.27 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 970.27 970.27 0.00

607745 01 17 2002 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS 01 T % ART (AFS) 29,450.00 09/21/04 2,945.00 26,505.00 10%
AFS 01 1 AFS ACT 8,000.00 0.00 8,000.00
AFS 01 4 AFS MISC. 1,100.00 04/11/02 121.03 978.97 11%
AFS 01 5 AFS TESTING 5,981.25 0.00 5,981.25
AFS 01 7 AFS ADM COST 10,000.00 04/09/03 710.00 9,290.00 7%

TOTAL SUB-PROJECT 01 ANIMAL & FOOD SCIENCE FAC RENO 327,160.52 81,789.30 245,371.22

615620 02 01 2004 GRACE & HEBERT ARCHITECTS INC F1 06/22/04 556,717.00 01/10/06 306,194.35 250,522.65 04/04/49 55%
615620 02 02 2004 GRACE & HEBERT ARCHITECTS INC F1 06/22/04 19,635.00 01/10/06 19,635.00 0.00 04/04/49 100%

TOTAL CONTRACT 615620 576,352.00 325,829.35 250,522.65

617621 02 01 2002 PROFESSIONAL SERVICE PR 10/25/04 2,500.00 09/23/05 2,500.00 0.00 02/23/05 100%

TOTAL CONTRACT 617621 2,500.00 2,500.00 0.00

AFS 02 4 AFS MISC. 1,100.00 06/14/04 145.19 954.81 13%
AFS 02 7 AFS ADM COST 30,000.00 0.00 30,000.00

TOTAL SUB-PROJECT 02 ANIMAL/FOOD SCIENCE REN PH 2 609,952.00 328,474.54 281,477.46



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,689
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-01B-01 AFS PROJECT NO 02083
PROJECT DESCRIPTION LSU AGRICULTURE CENTER - ANIMAL AND FOOD SCIENCE FACILITIES RENOVATION

AND MODERNIZATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

617108 03 01 2004 THE CAMPUS STUDIO LLC PR 10/11/04 207,400.00 04/18/06 116,000.00 91,400.00 02/24/06 55%

TOTAL CONTRACT 617108 207,400.00 116,000.00 91,400.00

TOTAL SUB-PROJECT 03 MASTER PLAN CAMPUS STUDIO 207,400.00 116,000.00 91,400.00

AFS 00 3 UNASSIGNED 130,487.48 0.00 130,487.48

TOTAL PROJECT 02083 1,275,000.00 526,263.84 748,736.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,058,881.27 522,342.62 536,538.65

TOTAL CONTRACTS 1,058,881.27 522,342.62 536,538.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,690
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-02-02 AFS PROJECT NO 03046
PROJECT DESCRIPTION LSU AG CENTER - AUDUBON SUGAR INSTITUTE BIO-PROCESSING AND MILLING

FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 412 FEDERAL AID 8,000,000 0

TOTAL ACT 23 8,000,000 0

2005 2 2004 248 FEDERAL AID 5,000,000 0

TOTAL ACT 2 5,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 248 FEDERAL FUNDS 0 2,000,000

TOTAL ACT 26 0 2,000,000

TOTAL PRIOR YEAR 13,000,000 0
TOTAL CURRENT YEAR 0 2,000,000
GRAND TOTAL 13,000,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,691
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-02-02 AFS PROJECT NO 03046
PROJECT DESCRIPTION LSU AG CENTER - AUDUBON SUGAR INSTITUTE BIO-PROCESSING AND MILLING

FACILITIES, PLANNING AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 13,000,000.00 0.00 13,000,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03046 13,000,000.00 0.00 13,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,692
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-05-03 AFS PROJECT NO 06014
PROJECT DESCRIPTION LSU AG CENTER - DAIRY TEACHING/RESEARCH FACILITIES RELOCATION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 031 FEDERAL AID 5,000,000 5,000,000

TOTAL ACT 26 5,000,000 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,000,000 5,000,000
GRAND TOTAL 5,000,000 5,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,693
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-05-03 AFS PROJECT NO 06014
PROJECT DESCRIPTION LSU AG CENTER - DAIRY TEACHING/RESEARCH FACILITIES RELOCATION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 5,000,000.00 0.00 5,000,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06014 5,000,000.00 0.00 5,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,694
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-05-04 AFS PROJECT NO 06015
PROJECT DESCRIPTION LSU AG CENTER - EAST B.R. PARISH COOP EXTENSION SERVICES OFFICE BLDG.

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 032 GENERAL FUND-SGR 500,000 500,000

TOTAL ACT 26 500,000 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 500,000 500,000
GRAND TOTAL 500,000 500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,695
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-05-04 AFS PROJECT NO 06015
PROJECT DESCRIPTION LSU AG CENTER - EAST B.R. PARISH COOP EXTENSION SERVICES OFFICE BLDG.

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 500,000.00 0.00 500,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06015 500,000.00 0.00 500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,696
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-91B-02 AFS PROJECT NO CG814
PROJECT DESCRIPTION LSU CENTER AG SC RURAL DEV

POULTRY FARM RELOCATION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $100,000 S.G. AND $130,934 INT APPROVED BY LEG BUD COMM ON 12/03/99.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 036 93B FACS AP B330 265,000 0

TOTAL ACT 1137 265,000 0

1997 28 1997 318 98B G.O. BONDS 1,635,000 0

TOTAL ACT 28 1,635,000 0

1998 28 1997 429 GENERAL FUND-SGR 1,500,000 0

TOTAL ACT 28 1,500,000 0

2000 LEGB 1999 338 GENERAL FUND-SGR 130,934 0
2000 LEGB 1999 339 GENERAL FUND-SGR 100,000 0

TOTAL ACT LEGB 230,934 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,630,934 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,630,934 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,697
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-91B-02 AFS PROJECT NO CG814
PROJECT DESCRIPTION LSU CENTER AG SC RURAL DEV

POULTRY FARM RELOCATION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $100,000 S.G. AND $130,934 INT APPROVED BY LEG BUD COMM ON 12/03/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G81492005 01 01 RODI & SONGY 10/23/92 2,750.00 12/11/92 2,750.00 0.00 11/27/92 100%

TOTAL CONTRACT G81492005 2,750.00 2,750.00 0.00

*G81492006 01 01 STE GEOTECHNICAL 04/13/93 4,700.00 06/22/93 4,700.00 0.00 06/02/93 100%

TOTAL CONTRACT G81492006 4,700.00 4,700.00 0.00

509394 CV 1992 SMITH & TIPTON INC 109,510.70 109,510.70 0.00
509394 01 01 1992 SMITH & TIPTON INC FE 05/21/92 58,967.30 03/22/02 58,967.30 0.00 04/04/49 100%
509394 01 01 1998 SMITH & TIPTON INC FE 05/21/92 6,670.00 03/22/02 6,670.00 0.00 04/04/49 100%
509394 01 03 1998 SMITH & TIPTON INC RE 05/21/92 720.00 03/22/02 720.00 0.00 04/04/49 100%
509394 01 04 1998 SMITH & TIPTON INC RE 05/21/92 480.70 03/22/02 480.70 0.00 04/04/49 100%

TOTAL CONTRACT 509394 176,348.70 176,348.70 0.00

523169 01 01 1992 GROUP CONTRACTORS INC CN 09/02/97 0.00 11/22/99 0.00 0.00 04/01/99
523169 01 02 1992 GROUP CONTRACTORS INC 09/02/97 77,553.73 11/22/99 77,553.73 0.00 04/01/99 100%
523169 01 01 1997 GROUP CONTRACTORS INC CN 09/02/97 0.00 11/22/99 0.00 0.00 04/01/99
523169 01 02 1997 GROUP CONTRACTORS INC 09/02/97 1,635,000.00 11/22/99 1,635,000.00 0.00 04/01/99 100%
523169 01 01 1998 GROUP CONTRACTORS INC 09/02/97 915,458.33 11/22/99 915,458.33 0.00 04/01/99 100%
523169 01 02 1998 GROUP CONTRACTORS INC LN 09/02/97 0.00 11/22/99 0.00 0.00 04/01/99
523169 01 03 1998 GROUP CONTRACTORS INC 09/02/97 2,280.89 11/22/99 2,280.89 0.00 04/01/99 100%
523169 01 90 RETAINAGE WITHHELD CN 11/22/99 131,400.60-
523169 01 91 RETAINAGE PAID CN 11/22/99 131,400.60 0.00

TOTAL CONTRACT 523169 2,630,292.95 2,630,292.95 0.00

524038 01 01 1998 STEVE P MASON 10/01/97 13,866.68 10/05/98 13,866.68 0.00 09/30/98 100%

TOTAL CONTRACT 524038 1MULT 13,866.68 13,866.68 0.00

545327 01 01 1998 COASTAL AIR BALANCE INC PR 05/03/99 1,925.00 12/31/02 1,925.00 0.00 06/02/99 100%

TOTAL CONTRACT 545327 1,925.00 1,925.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,698
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-91B-02 AFS PROJECT NO CG814
PROJECT DESCRIPTION LSU CENTER AG SC RURAL DEV

POULTRY FARM RELOCATION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $100,000 S.G. AND $130,934 INT APPROVED BY LEG BUD COMM ON 12/03/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 207.40 09/09/97 207.40 0.00 100%
AFS 01 5 AFS TESTING 4,001.00 07/24/98 4,001.00 0.00 100%
AFS 01 6 AFS BLD RISK 12,380.00 09/01/99 12,380.00 0.00 100%
AFS 01 7 AFS ADM COST 5,558.65 03/02/00 5,558.65 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN FOR POULTRY FARM RELOCATN 2,852,030.38 2,852,030.38 0.00

509394 02 02 1998 SMITH & TIPTON INC FE 05/21/92 47,054.00 03/22/02 47,054.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509394 47,054.00 47,054.00 0.00

555017 02 01 1998 GROUP CONTRACTORS INC CN 02/14/00 485,000.00 07/31/01 485,000.00 0.00 09/15/00 100%
555017 02 02 2000 GROUP CONTRACTORS INC CN 02/14/00 128,561.50 07/31/01 128,561.50 0.00 09/15/00 100%
555017 02 03 2000 GROUP CONTRACTORS INC CN 02/14/00 19,438.50 07/31/01 19,438.50 0.00 09/15/00 100%
555017 02 04 2000 GROUP CONTRACTORS INC PL 02/14/00 6,000.00 07/31/01 6,000.00 0.00 09/15/00 100%
555017 02 90 RETAINAGE WITHHELD CN 07/31/01 31,950.00-
555017 02 91 RETAINAGE PAID CN 07/31/01 31,950.00 0.00

TOTAL CONTRACT 555017 639,000.00 639,000.00 0.00

AFS 02 4 AFS MISC. 286.52 02/14/00 286.52 0.00 100%
AFS 02 6 AFS BLD RISK 2,926.00 08/02/01 2,926.00 0.00 100%
AFS 02 7 AFS ADM COST 1,595.00 03/02/00 1,595.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FEED MILL EQUIPMENT 690,861.52 690,861.52 0.00

576106 03 01 2000 GROUP CONTRACTORS INC OC 07/23/01 8,594.30 09/21/01 8,594.30 0.00 07/30/01 100%

TOTAL CONTRACT 576106 8,594.30 8,594.30 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 PELLET MILL CONTROL PANEL 8,594.30 8,594.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,699
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-91B-02 AFS PROJECT NO CG814
PROJECT DESCRIPTION LSU CENTER AG SC RURAL DEV

POULTRY FARM RELOCATION, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $100,000 S.G. AND $130,934 INT APPROVED BY LEG BUD COMM ON 12/03/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 68,600.58 07/21/05 0.00 68,600.58
AFS CE C CONVERT FACS 10,847.22 06/30/96 10,847.22 0.00 100%

TOTAL PROJECT CG814 3,630,934.00 3,562,333.42 68,600.58

TOTAL FACS CONTRACTS 7,450.00 7,450.00 0.00

TOTAL CFMS CONTRACTS 3,517,081.63 3,517,081.63 0.00

TOTAL CONTRACTS 3,524,531.63 3,524,531.63 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,700
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-96B-01 AFS PROJECT NO 97015
PROJECT DESCRIPTION LSU AGRICULTURAL CENTER - DAIRY RESEARCH FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $110,000 FROM ACT 45 OF

1996. SG FOR $100,000 & INT EARNINGS FOR $97,505 APPROVED BY LEG BUD COMM ON
2/25/00. $150,000 ADD'L SG FUNDS APPROVED BY LEG BUD COMM 5/31/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 100 FEDERAL AID 1,080,000 0

TOTAL ACT 45 1,080,000 0

1997 479 1997 167 * STATE GENERAL REVENUE 292,000 0

TOTAL ACT 479 292,000 0

2000 LEGB 2000 490 GENERAL FUND-SGR 100,000 0
2000 LEGB 2000 491 GENERAL FUND-SGR 97,505 0

TOTAL ACT LEGB 197,505 0

2000 21 2000 376 00A G.O. BONDS 1,035,000 0

TOTAL ACT 21 1,035,000 0

2001 LEGB 2001 877 GENERAL FUND-SGR 150,000 0

TOTAL ACT LEGB 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,754,505 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,754,505 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,701
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-96B-01 AFS PROJECT NO 97015
PROJECT DESCRIPTION LSU AGRICULTURAL CENTER - DAIRY RESEARCH FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $110,000 FROM ACT 45 OF

1996. SG FOR $100,000 & INT EARNINGS FOR $97,505 APPROVED BY LEG BUD COMM ON
2/25/00. $150,000 ADD'L SG FUNDS APPROVED BY LEG BUD COMM 5/31/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 28,996.00 0.00 28,996.00
520115 01 01 1997 JERRY L WATTS & ASSOCIATES FE 06/17/97 167,710.00 07/09/02 167,710.00 0.00 04/04/49 100%
520115 01 04 1997 JERRY L WATTS & ASSOCIATES RE 06/17/97 3,685.00 07/09/02 3,685.00 0.00 04/04/49 100%
520115 01 05 1997 JERRY L WATTS & ASSOCIATES RE 06/17/97 8,525.00 07/09/02 8,525.00 0.00 04/04/49 100%
520115 01 06 1997 JERRY L WATTS & ASSOCIATES RE 06/17/97 440.00 07/09/02 440.00 0.00 04/04/49 100%
520115 01 07 1997 JERRY L WATTS & ASSOCIATES R4 06/17/97 2,355.00 07/09/02 2,355.00 0.00 04/04/49 100%
520115 01 08 1997 JERRY L WATTS & ASSOCIATES R5 06/17/97 14,075.00 07/09/02 14,075.00 0.00 04/04/49 100%
520115 01 09 1997 JERRY L WATTS & ASSOCIATES FE 06/17/97 14,445.00 07/09/02 14,445.00 0.00 04/04/49 100%

TOTAL CONTRACT 520115 211,235.00 211,235.00 0.00

557111 01 01 1997 BRUNT CONSTRUCTION INC CN 04/17/00 86,132.94 03/22/02 86,132.94 0.00 10/09/01 100%
557111 01 06 1997 BRUNT CONSTRUCTION INC CN 04/17/00 1,007,222.04 03/22/02 1,007,222.04 0.00 10/09/01 100%
557111 01 02 2000 BRUNT CONSTRUCTION INC CN 04/17/00 1,003,274.12 03/22/02 1,003,274.12 0.00 10/09/01 100%
557111 01 03 2000 BRUNT CONSTRUCTION INC CN 04/17/00 100,000.00 03/22/02 100,000.00 0.00 10/09/01 100%
557111 01 04 2000 BRUNT CONSTRUCTION INC CN 04/17/00 97,355.34 03/22/02 97,355.34 0.00 10/09/01 100%
557111 01 07 2001 BRUNT CONSTRUCTION INC CN 04/17/00 146,967.00 03/22/02 146,967.00 0.00 10/09/01 100%
557111 01 90 RETAINAGE WITHHELD CN 03/22/02 122,047.57-
557111 01 91 RETAINAGE PAID CN 03/22/02 122,047.57 0.00

TOTAL CONTRACT 557111 2,440,951.44 2,440,951.44 0.00

AFS 01 4 AFS MISC. 1,637.08 05/10/00 1,637.08 0.00 100%
AFS 01 5 AFS TESTING 20,201.20 11/07/01 20,201.20 0.00 100%
AFS 01 6 AFS BLD RISK 17,100.00 03/13/02 17,100.00 0.00 100%
AFS 01 7 AFS ADM COST 22,096.31 06/25/01 22,096.31 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN DAIRY RESEARCH FACILITY 2,742,217.03 2,713,221.03 28,996.00

555870 02 01 1997 PRO-TECH ENVIRONMENTAL OC 12/01/99 2,350.00 04/13/00 2,350.00 0.00 01/31/00 100%

TOTAL CONTRACT 555870 2,350.00 2,350.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB ABATE/FLOOR TILE/STORAGE 2,350.00 2,350.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,702
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-96B-01 AFS PROJECT NO 97015
PROJECT DESCRIPTION LSU AGRICULTURAL CENTER - DAIRY RESEARCH FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS PER ACT 479 OF 1997, GF REPLACED CASH LOC FOR $110,000 FROM ACT 45 OF

1996. SG FOR $100,000 & INT EARNINGS FOR $97,505 APPROVED BY LEG BUD COMM ON
2/25/00. $150,000 ADD'L SG FUNDS APPROVED BY LEG BUD COMM 5/31/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 9,937.97 0.00 9,937.97

TOTAL PROJECT 97015 2,754,505.00 2,715,571.03 38,933.97

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,654,536.44 2,654,536.44 0.00

TOTAL CONTRACTS 2,654,536.44 2,654,536.44 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,703
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-99-03 AFS PROJECT NO 00015
PROJECT DESCRIPTION LSU AGRICULTURAL CENTER - TECHNOLOGY AND EQUIPMENT ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 191 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 20 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,704
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO 19-607-99-03 AFS PROJECT NO 00015
PROJECT DESCRIPTION LSU AGRICULTURAL CENTER - TECHNOLOGY AND EQUIPMENT ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 500,000.00 01/11/01 490,994.20 9,005.80 98%

TOTAL SUB-PROJECT 01 TECHNOLOGY AND EQUIPMENT ACQ. 500,000.00 490,994.20 9,005.80

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00015 500,000.00 490,994.20 9,005.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,705
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 608 PAUL M. HEBERT LAW CENTER FPC SCHED NO 19-608-91B-01 AFS PROJECT NO CG815
PROJECT DESCRIPTION PAUL M HEBERT LAW CENTER

LAW CENTER LIBRARY/OLD LAW BUILDING RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,104,073 (GF) TRANSFRED FROM 19-600-96-1, 19-600-96S-1, 19-600-97S-1

PER MEMO FROM COMMISSIONER DATED 5/2/00. $250,000 INT EARNINGS APPROVED BY LEG
BUD COMM ON 03/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 037 93B FACS AP B333 280,000 0

TOTAL ACT 1137 280,000 0

1997 23 2002 282 03A G.O. BONDS 1,065,000 0

TOTAL ACT 23 1,065,000 0

2000 LEGB 2000 529 STATE GENERAL REVENUE 1,104,073 0

TOTAL ACT LEGB 1,104,073 0

2001 23 2002 855 03A G.O. BONDS 1,120,000 0

TOTAL ACT 23 1,120,000 0

2002 22 2001 288 02A G.O. BONDS 3,695,000 0

TOTAL ACT 22 3,695,000 0

2002 23 2002 971 03A G.O. BONDS 4,470,000 0

TOTAL ACT 23 4,470,000 0

2003 23 2002 324 STATE GENERAL REVENUE 1,000,000 0

TOTAL ACT 23 1,000,000 0

2004 LEGB 2003 290 GENERAL FUND-SGR 250,000 0

TOTAL ACT LEGB 250,000 0

2004 2 2004 013 04A G.O. BONDS 2,230,000 0

TOTAL ACT 2 2,230,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,706
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 608 PAUL M. HEBERT LAW CENTER FPC SCHED NO 19-608-91B-01 AFS PROJECT NO CG815
PROJECT DESCRIPTION PAUL M HEBERT LAW CENTER

LAW CENTER LIBRARY/OLD LAW BUILDING RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,104,073 (GF) TRANSFRED FROM 19-600-96-1, 19-600-96S-1, 19-600-97S-1

PER MEMO FROM COMMISSIONER DATED 5/2/00. $250,000 INT EARNINGS APPROVED BY LEG
BUD COMM ON 03/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

TOTAL PRIOR YEAR 15,214,073 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 15,214,073 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,707
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 608 PAUL M. HEBERT LAW CENTER FPC SCHED NO 19-608-91B-01 AFS PROJECT NO CG815
PROJECT DESCRIPTION PAUL M HEBERT LAW CENTER

LAW CENTER LIBRARY/OLD LAW BUILDING RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,104,073 (GF) TRANSFRED FROM 19-600-96-1, 19-600-96S-1, 19-600-97S-1

PER MEMO FROM COMMISSIONER DATED 5/2/00. $250,000 INT EARNINGS APPROVED BY LEG
BUD COMM ON 03/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
*G81592007 01 01 GAUTREAU & GONZALEZ 03/22/95 3,300.00 04/28/95 3,300.00 0.00 04/30/95 100%

TOTAL CONTRACT G81592007 3,300.00 3,300.00 0.00

510422 CV 1992 THE MELETON BACQUE' GROUP 112,077.25 112,077.25 0.00
510422 01 01 1992 THE MELETON BACQUE' GROUP FE 01/14/93 94,684.10 06/02/06 94,684.10 0.00 04/04/49 100%
510422 01 03 1992 THE MELETON BACQUE' GROUP RE 01/14/93 0.00 06/02/06 0.00 0.00 04/04/49
510422 01 04 1992 THE MELETON BACQUE' GROUP RE 01/14/93 12,772.74 06/02/06 12,772.74 0.00 04/04/49 100%
510422 01 01 1997 THE MELETON BACQUE' GROUP FE 01/14/93 442,687.10 06/02/06 421,412.65 21,274.45 04/04/49 95%
510422 01 05 1997 THE MELETON BACQUE' GROUP R1 01/14/93 29,475.00 06/02/06 29,475.00 0.00 04/04/49 100%
510422 01 06 2000 THE MELETON BACQUE' GROUP R2 01/14/93 110.00 06/02/06 110.00 0.00 04/04/49 100%
510422 01 07 2000 THE MELETON BACQUE' GROUP R3 01/14/93 5,471.77 06/02/06 5,471.77 0.00 04/04/49 100%
510422 01 10 2000 THE MELETON BACQUE' GROUP R6 01/14/93 15,950.00 06/02/06 9,570.00 6,380.00 04/04/49 60%
510422 01 15 2002 THE MELETON BACQUE' GROUP FE 01/14/93 10,160.00 06/02/06 0.00 10,160.00 04/04/49

TOTAL CONTRACT 510422 723,387.96 685,573.51 37,814.45

567574 01 01 1997 GROUP CONTRACTORS INC CN 03/05/01 449,955.49 11/18/03 449,955.49 0.00 01/20/03 100%
567574 01 06 2000 GROUP CONTRACTORS INC CN 03/05/01 42,593.25 11/18/03 42,593.25 0.00 01/20/03 100%
567574 01 02 2001 GROUP CONTRACTORS INC CN 03/05/01 1,120,000.00 11/18/03 1,120,000.00 0.00 01/20/03 100%
567574 01 04 2002 GROUP CONTRACTORS INC CN 03/05/01 3,714,332.71 11/18/03 3,714,332.71 0.00 01/20/03 100%
567574 01 05 2002 GROUP CONTRACTORS INC CN 03/05/01 3,695,000.00 11/18/03 3,695,000.00 0.00 01/20/03 100%
567574 01 90 RETAINAGE WITHHELD CN 11/18/03 449,239.70-
567574 01 91 RETAINAGE PAID CN 11/18/03 449,239.70 0.00

TOTAL CONTRACT 567574 9,021,881.45 9,021,881.45 0.00

568864 01 01 1997 GARDNER & HILL LLC PR 03/27/01 34,320.00 04/25/02 34,319.99 0.01 03/26/02 99%

TOTAL CONTRACT 568864 34,320.00 34,319.99 0.01

581300 01 01 1997 GARDNER & HILL LLC PR 03/27/02 17,153.13 11/14/02 17,153.13 0.00 09/30/02 100%

TOTAL CONTRACT 581300 17,153.13 17,153.13 0.00

AFS 01 T % ART (AFS) 85,524.00 0.00 85,524.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,708
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 608 PAUL M. HEBERT LAW CENTER FPC SCHED NO 19-608-91B-01 AFS PROJECT NO CG815
PROJECT DESCRIPTION PAUL M HEBERT LAW CENTER

LAW CENTER LIBRARY/OLD LAW BUILDING RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,104,073 (GF) TRANSFRED FROM 19-600-96-1, 19-600-96S-1, 19-600-97S-1

PER MEMO FROM COMMISSIONER DATED 5/2/00. $250,000 INT EARNINGS APPROVED BY LEG
BUD COMM ON 03/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 388,160.97 05/24/04 388,067.96 93.01 99%
AFS 01 4 AFS MISC. 218.32 03/01/01 218.32 0.00 100%
AFS 01 5 AFS TESTING 2,409.63 04/22/02 2,409.63 0.00 100%
AFS 01 6 AFS BLD RISK 61,596.00 12/11/03 61,596.00 0.00 100%
AFS 01 7 AFS ADM COST 70,767.08 02/14/06 70,767.08 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOV OLD LAW BLD/LAW CTR LIBR 10,408,718.54 10,285,287.07 123,431.47

510422 02 02 1992 THE MELETON BACQUE' GROUP FE 01/14/93 16,514.05 06/02/06 16,514.05 0.00 04/04/49 100%
510422 02 02 1997 THE MELETON BACQUE' GROUP FE 01/14/93 22,361.05 06/02/06 22,361.05 0.00 04/04/49 100%
510422 02 09 1997 THE MELETON BACQUE' GROUP R5 01/14/93 41,849.50 06/02/06 41,849.50 0.00 04/04/49 100%
510422 02 08 2000 THE MELETON BACQUE' GROUP R4 01/14/93 851.94 06/02/06 851.94 0.00 04/04/49 100%
510422 02 13 2002 THE MELETON BACQUE' GROUP FE 01/14/93 20,929.00 06/02/06 20,929.00 0.00 04/04/49 100%
510422 02 14 2002 THE MELETON BACQUE' GROUP R7 01/14/93 42,804.52 06/02/06 42,804.52 0.00 04/04/49 100%

* TOTAL CONTRACT 510422 145,310.06 145,310.06 0.00

567603 02 01 2000 GILL INDUSTRIES LTD CN 03/05/01 815,366.17 09/04/03 815,366.17 0.00 12/04/02 100%
567603 02 02 2000 GILL INDUSTRIES LTD PT 03/05/01 3,000.00 09/04/03 3,000.00 0.00 12/04/02 100%
567603 02 90 RETAINAGE WITHHELD CN 09/04/03 40,918.31-
567603 02 91 RETAINAGE PAID CN 09/04/03 40,918.31 0.00

TOTAL CONTRACT 567603 818,366.17 818,366.17 0.00

AFS 02 4 AFS MISC. 210.32 02/26/01 210.32 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 4,032.00 09/02/03 4,032.00 0.00 100%
AFS 02 7 AFS ADM COST 7,327.50 04/09/03 7,327.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT & REPLACEMN 975,246.05 975,246.05 0.00

510422 03 11 2000 THE MELETON BACQUE' GROUP F3 01/14/93 24,731.00 06/02/06 24,731.00 0.00 04/04/49 100%
510422 03 16 2002 THE MELETON BACQUE' GROUP F3 01/14/93 4,512.00 06/02/06 4,512.00 0.00 04/04/49 100%
510422 03 17 2002 THE MELETON BACQUE' GROUP R8 01/14/93 452.06 06/02/06 452.06 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,709
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 608 PAUL M. HEBERT LAW CENTER FPC SCHED NO 19-608-91B-01 AFS PROJECT NO CG815
PROJECT DESCRIPTION PAUL M HEBERT LAW CENTER

LAW CENTER LIBRARY/OLD LAW BUILDING RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,104,073 (GF) TRANSFRED FROM 19-600-96-1, 19-600-96S-1, 19-600-97S-1

PER MEMO FROM COMMISSIONER DATED 5/2/00. $250,000 INT EARNINGS APPROVED BY LEG
BUD COMM ON 03/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510422 03 24 2003 THE MELETON BACQUE' GROUP F3 01/14/93 1,625.00 06/02/06 1,625.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510422 31,320.06 31,320.06 0.00

607070 03 01 2003 ROOF TECHNOLOGIES INC CN 02/09/04 317,829.27 12/28/04 317,829.27 0.00 07/29/04 100%
607070 03 90 RETAINAGE WITHHELD CN 12/28/04 31,782.93-
607070 03 91 RETAINAGE PAID CN 12/28/04 31,782.93 0.00

TOTAL CONTRACT 607070 317,829.27 317,829.27 0.00

AFS 03 4 AFS MISC. 1,100.00 02/09/04 459.80 640.20 41%
AFS 03 5 AFS TESTING 1,498.00 0.00 1,498.00
AFS 03 7 AFS ADM COST 13,675.00 0.00 13,675.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ROOF RPR & REPLACEMENT 365,422.33 349,609.13 15,813.20

510422 04 12 2000 THE MELETON BACQUE' GROUP F4 01/14/93 91,241.00 06/02/06 91,241.00 0.00 04/04/49 100%
510422 04 18 2002 THE MELETON BACQUE' GROUP F4 01/14/93 99,915.00 06/02/06 89,366.10 10,548.90 04/04/49 89%
510422 04 22 2003 THE MELETON BACQUE' GROUP F4 01/14/93 11,027.00 06/02/06 11,027.00 0.00 04/04/49 100%
510422 04 23 2003 THE MELETON BACQUE' GROUP RA 01/14/93 2,032.57 06/02/06 2,032.57 0.00 04/04/49 100%
510422 04 28 2004 THE MELETON BACQUE' GROUP F4 01/14/93 9,652.00 06/02/06 0.00 9,652.00 04/04/49

* TOTAL CONTRACT 510422 213,867.57 193,666.67 20,200.90

608085 04 01 2002 CANGELOSI WARD INC CN 03/22/04 280,000.00 01/10/06 280,000.00 0.00 05/14/05 100%
608085 04 02 2003 CANGELOSI WARD INC CN 03/22/04 600,000.00 01/10/06 600,000.00 0.00 05/14/05 100%
608085 04 03 2004 CANGELOSI WARD INC CN 03/22/04 1,654,408.11 01/10/06 1,654,408.11 0.00 05/14/05 100%
608085 04 04 2004 CANGELOSI WARD INC PL 03/22/04 4,500.00 01/10/06 4,500.00 0.00 05/14/05 100%
608085 04 90 RETAINAGE WITHHELD CN 01/10/06 122,445.41-
608085 04 91 RETAINAGE PAID CN 01/10/06 122,445.41 0.00

TOTAL CONTRACT 608085 2,538,908.11 2,538,908.11 0.00

AFS 04 4 AFS MISC. 1,100.00 03/25/04 261.48 838.52 23%
AFS 04 5 AFS TESTING 12,075.00 0.00 12,075.00
AFS 04 7 AFS ADM COST 120,750.00 0.00 120,750.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,710
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 608 PAUL M. HEBERT LAW CENTER FPC SCHED NO 19-608-91B-01 AFS PROJECT NO CG815
PROJECT DESCRIPTION PAUL M HEBERT LAW CENTER

LAW CENTER LIBRARY/OLD LAW BUILDING RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,104,073 (GF) TRANSFRED FROM 19-600-96-1, 19-600-96S-1, 19-600-97S-1

PER MEMO FROM COMMISSIONER DATED 5/2/00. $250,000 INT EARNINGS APPROVED BY LEG
BUD COMM ON 03/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 REN/FURNISHINGS-ADDTL CLASSRMS 2,886,700.68 2,732,836.26 153,864.42

510422 05 19 2002 THE MELETON BACQUE' GROUP F5 01/14/93 16,313.00 06/02/06 16,313.00 0.00 04/04/49 100%
510422 05 20 2002 THE MELETON BACQUE' GROUP R9 01/14/93 18,150.00 06/02/06 18,150.00 0.00 04/04/49 100%
510422 05 24 2002 THE MELETON BACQUE' GROUP RB 01/14/93 278.98 06/02/06 278.98 0.00 04/04/49 100%
510422 05 25 2003 THE MELETON BACQUE' GROUP RC 01/14/93 16,000.00 06/02/06 16,000.00 0.00 04/04/49 100%
510422 05 26 2004 THE MELETON BACQUE' GROUP RD 01/14/93 21,000.00 06/02/06 20,383.65 616.35 04/04/49 97%
510422 05 29 2004 THE MELETON BACQUE' GROUP F5 01/14/93 2,491.00 06/02/06 0.00 2,491.00 04/04/49
510422 05 30 2004 THE MELETON BACQUE' GROUP RF 01/14/93 23,026.90 06/02/06 0.00 23,026.90 04/04/49

* TOTAL CONTRACT 510422 97,259.88 71,125.63 26,134.25

614082 05 01 2004 SPECIALTY ABATEMENT SVCS INC CN 05/12/04 185,377.96 05/12/06 185,377.96 0.00 09/10/04 100%
614082 05 90 RETAINAGE WITHHELD CN 05/12/06 18,537.80-
614082 05 91 RETAINAGE PAID CN 0.00 18,537.80

TOTAL CONTRACT 614082 185,377.96 166,840.16 18,537.80

AFS 05 4 AFS MISC. 1,100.00 07/20/04 269.88 830.12 24%
AFS 05 5 AFS TESTING 794.00 0.00 794.00
AFS 05 6 AFS BLD RISK 612.00 05/15/06 580.00 32.00 94%
AFS 05 7 AFS ADM COST 7,938.00 0.00 7,938.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ASBES ABATE REN/FURN-ADDTL CLA 293,081.84 238,815.67 54,266.17

510422 06 21 2002 THE MELETON BACQUE' GROUP F6 01/14/93 2,507.00 06/02/06 2,507.00 0.00 04/04/49 100%

TOTAL SUB-PROJECT 06 BOILER INSTALLATION(ABANDONED) 2,507.00 2,507.00 0.00

510422 07 27 2002 THE MELETON BACQUE' GROUP F7 01/14/93 7,543.00 06/02/06 7,543.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510422 10,050.00 10,050.00 0.00

617447 07 01 2004 BERNHARD MECHANICAL CN 09/01/04 70,712.00 12/30/05 70,712.00 0.00 02/15/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,711
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 608 PAUL M. HEBERT LAW CENTER FPC SCHED NO 19-608-91B-01 AFS PROJECT NO CG815
PROJECT DESCRIPTION PAUL M HEBERT LAW CENTER

LAW CENTER LIBRARY/OLD LAW BUILDING RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,104,073 (GF) TRANSFRED FROM 19-600-96-1, 19-600-96S-1, 19-600-97S-1

PER MEMO FROM COMMISSIONER DATED 5/2/00. $250,000 INT EARNINGS APPROVED BY LEG
BUD COMM ON 03/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

617447 07 90 RETAINAGE WITHHELD CN 12/30/05 7,071.20-
617447 07 91 RETAINAGE PAID CN 12/30/05 7,071.20 0.00

TOTAL CONTRACT 617447 70,712.00 70,712.00 0.00

AFS 07 4 AFS MISC. 100.00 11/01/04 85.00 15.00 85%
AFS 07 6 AFS BLD RISK 100.00 07/28/05 100.00 0.00 100%
AFS 07 8 CONT STATE 3,772.00 0.00 3,772.00

TOTAL SUB-PROJECT 07 MECH MOD TO HUMIDITY CONTROL 82,227.00 78,440.00 3,787.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 195,889.41 0.00 195,889.41
AFS CE C CONVERT FACS 4,280.15 06/30/96 4,280.15 0.00 100%

TOTAL PROJECT CG815 15,214,073.00 14,667,021.33 547,051.67

TOTAL FACS CONTRACTS 3,300.00 3,300.00 0.00

TOTAL CFMS CONTRACTS 14,225,743.62 14,123,056.21 102,687.41

TOTAL CONTRACTS 14,229,043.62 14,126,356.21 102,687.41



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,712
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 609 PENNINGTON BIOMED RESEARCH CTR FPC SCHED NO 19-609-00-01 AFS PROJECT NO 00153
PROJECT DESCRIPTION PENNINGTON BIOMEDICAL RESEARCH CENTER - FACILITY IMPROVEMENTS,

PLANNING, RENOVATIONS AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS ON 3/21/03 LEG BUD COMM APPROVED $60,000 FROM THE PENNINGTON MEDICAL

FOUNDATION CONSTRUCTION FUND.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 592 STATUTORY DEDICATION 2,500,000 0

TOTAL ACT 21 2,500,000 0

2003 LEGB 2003 765 GENERAL FUND-SGR 60,000 0

TOTAL ACT LEGB 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,560,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,560,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,713
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 609 PENNINGTON BIOMED RESEARCH CTR FPC SCHED NO 19-609-00-01 AFS PROJECT NO 00153
PROJECT DESCRIPTION PENNINGTON BIOMEDICAL RESEARCH CENTER - FACILITY IMPROVEMENTS,

PLANNING, RENOVATIONS AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS ON 3/21/03 LEG BUD COMM APPROVED $60,000 FROM THE PENNINGTON MEDICAL

FOUNDATION CONSTRUCTION FUND.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576055 01 01 2001 AIRTROL INC CN 09/24/01 2,140,127.00 02/18/03 2,140,127.00 0.00 08/05/02 100%
576055 01 02 2001 AIRTROL INC PL 09/24/01 41,290.00 02/18/03 41,290.00 0.00 08/05/02 100%
576055 01 90 RETAINAGE WITHHELD CN 02/18/03 109,070.85-
576055 01 91 RETAINAGE PAID CN 02/18/03 109,070.85 0.00

TOTAL CONTRACT 576055 2,181,417.00 2,181,417.00 0.00

AFS 01 4 AFS MISC. 220.00 09/18/01 220.00 0.00 100%
AFS 01 5 AFS TESTING 1,528.75 02/14/02 1,528.75 0.00 100%
AFS 01 6 AFS BLD RISK 4,653.00 01/09/03 4,653.00 0.00 100%
AFS 01 7 AFS ADM COST 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FACILITY IMPROVEMENTS,CONSTRUC 2,187,818.75 2,187,818.75 0.00

592343 02 01 2001 AIRTROL INC CN 01/06/03 311,925.57 08/01/03 311,925.57 0.00 05/20/03 100%
592343 02 02 2003 AIRTROL INC CN 01/06/03 19,477.43 08/01/03 19,477.43 0.00 05/20/03 100%
592343 02 90 RETAINAGE WITHHELD CN 08/01/03 33,140.00-
592343 02 91 RETAINAGE PAID CN 08/01/03 33,140.00 0.00

TOTAL CONTRACT 592343 331,403.00 331,403.00 0.00

AFS 02 4 AFS MISC. 255.68 12/24/02 255.68 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 420.00 10/23/03 420.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 UNDERGROUND PIPING/ELECTRICAL 332,078.68 332,078.68 0.00

AFS 00 3 UNASSIGNED 40,102.57 07/21/05 0.00 40,102.57

TOTAL PROJECT 00153 2,560,000.00 2,519,897.43 40,102.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,512,820.00 2,512,820.00 0.00

TOTAL CONTRACTS 2,512,820.00 2,512,820.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,714
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-90B-02 AFS PROJECT NO CG661
PROJECT DESCRIPTION LSUMC SHREVEPORT

INCINERATOR REPLACEMENT CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 1013 1991 099 92A FACS AP B452 73,151 0
1991 1013 1991 171 92A FACS AP C127 7,520 0

TOTAL ACT 1013 80,671 0

1991 1096 1995 200 GENERAL FUND-SGR 2,749,600 0

TOTAL ACT 1096 2,749,600 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,830,271 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,830,271 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,715
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-90B-02 AFS PROJECT NO CG661
PROJECT DESCRIPTION LSUMC SHREVEPORT

INCINERATOR REPLACEMENT CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G66191004 ** 01 CROSS/TESSITORE 10/03/91 10,684.00 02/05/92 10,684.00 0.00 12/15/91 100%

TOTAL CONTRACT G66191004 10,684.00 10,684.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 10,684.00 10,684.00 0.00

*G66191005 01 01 COYLE ENGINEERIN 11/14/91 3,500.00 02/19/92 3,500.00 0.00 12/19/91 100%

TOTAL CONTRACT G66191005 3,500.00 3,500.00 0.00

*G66191006 01 01 SOUTHWESTERN LAB 01/28/92 2,200.00 10/07/92 2,200.00 0.00 04/01/92 100%

TOTAL CONTRACT G66191006 2,200.00 2,200.00 0.00

*G66191008 01 01 COYLE ENGINEERIN 11/13/92 2,000.00 08/26/93 2,000.00 0.00 12/18/92 100%

TOTAL CONTRACT G66191008 2,000.00 2,000.00 0.00

509448 CV 1991 SOUTHLAND ENGINEERS INC 34,620.00 34,620.00 0.00
509448 01 01 1991 SOUTHLAND ENGINEERS INC FE 11/16/90 10,097.40 02/10/97 10,097.40 0.00 04/04/49 100%
509448 01 02 1991 SOUTHLAND ENGINEERS INC FE 11/16/90 0.00 02/10/97 0.00 0.00 04/04/49

TOTAL CONTRACT 509448 44,717.40 44,717.40 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 2,318.38 04/23/97 2,318.38 0.00 100%

TOTAL SUB-PROJECT 01 INCINERATOR REPL LSU MED CNTR 54,735.78 54,735.78 0.00

516135 02 01 1991 M & E CONSULTING INC FE 04/16/97 0.00 04/22/99 0.00 0.00 04/04/49
516135 02 02 1991 M & E CONSULTING INC FE 04/16/97 27,868.80 04/22/99 27,868.80 0.00 04/04/49 100%
516135 02 03 1991 M & E CONSULTING INC RE 04/16/97 0.00 04/22/99 0.00 0.00 04/04/49
516135 02 04 1991 M & E CONSULTING INC RE 04/16/97 2,900.00 04/22/99 2,900.00 0.00 04/04/49 100%

TOTAL CONTRACT 516135 30,768.80 30,768.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,716
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-90B-02 AFS PROJECT NO CG661
PROJECT DESCRIPTION LSUMC SHREVEPORT

INCINERATOR REPLACEMENT CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529430 02 01 1991 MAXIM TECHNOLOGIES INC 03/02/98 0.00 0.00 0.00 04/17/98

TOTAL CONTRACT 529430 0.00 0.00 0.00

529877 02 01 1991 AILLET, FENNER, JOLLY & 03/23/98 3,076.00 05/15/98 3,076.00 0.00 05/08/98 100%

TOTAL CONTRACT 529877 3,076.00 3,076.00 0.00

AFS 02 1 AFS ACT 40,000.00 05/11/99 40,000.00 0.00 100%
AFS 02 4 AFS MISC. 92.93 02/19/97 92.93 0.00 100%
AFS 02 5 AFS TESTING 1,020.00 05/18/98 1,020.00 0.00 100%
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 1,402.50 04/07/99 1,402.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 INCINERATOR REPLACEMENT (NEW) 76,360.23 76,360.23 0.00

AFS CU C CONVERT FACS 2,681,732.19 0.00 2,681,732.19
AFS CE C CONVERT FACS 6,758.80 06/30/96 6,758.80 0.00 100%

TOTAL PROJECT CG661 2,830,271.00 148,538.81 2,681,732.19

TOTAL FACS CONTRACTS 18,384.00 18,384.00 0.00

TOTAL CFMS CONTRACTS 78,562.20 78,562.20 0.00

TOTAL CONTRACTS 96,946.20 96,946.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,717
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-91B-06 AFS PROJECT NO CG824
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

AMBULATORY CARE ADDITION PLAN
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG & $450,000 INT APPROVED BY LEG BUD COMM 5/23/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 047 93B FACS AP B395 1,190,000 0

TOTAL ACT 1137 1,190,000 0

2001 2 2004 686 04A G.O. BONDS 23,085,000 0

TOTAL ACT 2 23,085,000 0

2003 23 2002 818 03A G.O. BONDS 310,000 0

TOTAL ACT 23 310,000 0

2006 LEGB 2006 300 GENERAL FUND-SGR 500,000 0
2006 LEGB 2006 301 GENERAL FUND-SGR 450,000 0

TOTAL ACT LEGB 950,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 25,535,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 25,535,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,718
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-91B-06 AFS PROJECT NO CG824
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

AMBULATORY CARE ADDITION PLAN
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG & $450,000 INT APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
509491 01 01 1992 SLACK, ALOST, MIREMONT & FE 02/10/93 676,689.65 09/08/00 676,689.65 0.00 04/04/49 100%
509491 01 02 1992 SLACK, ALOST, MIREMONT & RE 02/10/93 3,800.00 09/08/00 3,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 509491 680,489.65 680,489.65 0.00

524802 01 01 1992 JAMES E WEBB PE 11/03/97 20,700.00 12/23/98 20,700.00 0.00 01/02/99 100%

TOTAL CONTRACT 524802 1MULT 20,700.00 20,700.00 0.00

526396 01 01 1992 CHARLES E CRAIG JR 01/01/98 5,912.00 12/21/98 5,912.00 0.00 12/31/98 100%

TOTAL CONTRACT 526396 5,912.00 5,912.00 0.00

539616 01 04 1992 CHARLES E CRAIG JR 01/01/99 3,333.33 12/21/99 3,333.33 0.00 12/31/99 100%

TOTAL CONTRACT 539616 1MULT 3,333.33 3,333.33 0.00

549394 01 02 1992 HAROLD T HOLLAND PR 06/15/99 792.00 07/07/00 792.00 0.00 06/15/00 100%

TOTAL CONTRACT 549394 1MULT 792.00 792.00 0.00

555617 01 01 1992 JOSEPH E WAGUESPACK PR 02/01/00 16,640.00 02/02/01 16,640.00 0.00 01/31/01 100%

TOTAL CONTRACT 555617 1MULT 16,640.00 16,640.00 0.00

562319 01 01 1992 HAROLD T HOLLAND PR 06/16/00 5,500.00 06/12/01 5,500.00 0.00 06/15/01 100%

TOTAL CONTRACT 562319 1MULT 5,500.00 5,500.00 0.00

565117 01 01 1992 MEDICAL CONSTRUCTION FE 02/10/93 339,157.35 07/08/05 339,157.35 0.00 04/04/49 100%
565117 01 02 1992 MEDICAL CONSTRUCTION R1 02/10/93 9,487.00 07/08/05 9,487.00 0.00 04/04/49 100%
565117 01 03 1992 MEDICAL CONSTRUCTION R2 02/10/93 3,080.00 07/08/05 3,080.00 0.00 04/04/49 100%
565117 01 04 1992 MEDICAL CONSTRUCTION R3 02/10/93 36,928.00 07/08/05 36,928.00 0.00 04/04/49 100%
565117 01 05 2001 MEDICAL CONSTRUCTION R4 02/10/93 10,254.70 07/08/05 10,254.70 0.00 04/04/49 100%

TOTAL CONTRACT 565117 398,907.05 398,907.05 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,719
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-91B-06 AFS PROJECT NO CG824
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

AMBULATORY CARE ADDITION PLAN
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG & $450,000 INT APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567205 01 01 1992 JOSEPH E WAGUESPACK PR 02/01/01 24,960.00 06/11/02 24,960.00 0.00 05/31/02 100%

TOTAL CONTRACT 567205 1MULT 24,960.00 24,960.00 0.00

583631 01 01 2001 BUQUET & LEBLANC INC CN 05/28/02 7,927,132.00 02/23/05 7,927,132.00 0.00 12/20/04 100%
583631 01 02 2001 BUQUET & LEBLANC INC CN 05/28/02 9,531,828.92 02/23/05 9,531,828.92 0.00 12/20/04 100%
583631 01 05 2001 BUQUET & LEBLANC INC PL 05/28/02 150,000.00 02/23/05 142,070.00 7,930.00 12/20/04 94%
583631 01 04 2003 BUQUET & LEBLANC INC CN 05/28/02 310,000.00 02/23/05 310,000.00 0.00 12/20/04 100%
583631 01 90 RETAINAGE WITHHELD CN 02/23/05 895,948.05-
583631 01 91 RETAINAGE PAID CN 02/23/05 895,948.05 0.00

TOTAL CONTRACT 583631 17,918,960.92 17,911,030.92 7,930.00

598823 01 01 1992 HAROLD T HOLLAND PR 05/15/03 4,785.00 11/23/04 4,785.00 0.00 11/14/04 100%
598823 01 03 2001 HAROLD T HOLLAND PR 05/15/03 23,582.90 11/23/04 23,582.90 0.00 11/14/04 100%

TOTAL CONTRACT 598823 1MULT 28,367.90 28,367.90 0.00

AFS 01 1 AFS ACT 15,432.00 12/09/04 15,432.00 0.00 100%
AFS 01 2 EQUIP APPROV 1,798,646.41 07/21/06 1,675,565.06 123,081.35 93%
AFS 01 4 AFS MISC. 485.90 05/20/02 485.90 0.00 100%
AFS 01 5 AFS TESTING 84,913.50 05/03/05 84,913.50 0.00 100%
AFS 01 7 AFS ADM COST 881,428.58 09/01/04 219,939.03 661,489.55 24%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LSU MC AMBULATORY CARE ADD PLN 21,885,469.24 21,092,968.34 792,500.90

592003 02 01 2001 TRANSLOGIC CORP 11/11/02 625,000.00 04/15/05 625,000.00 0.00 12/31/04 100%
592003 02 90 RETAINAGE WITHHELD 04/15/05 62,500.00-
592003 02 91 RETAINAGE PAID 04/15/05 62,500.00 0.00

TOTAL CONTRACT 592003 625,000.00 625,000.00 0.00

AFS 02 1 AFS ACT 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 PNEUMATIC TUBE SYSTEM 625,000.00 625,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,720
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-91B-06 AFS PROJECT NO CG824
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

AMBULATORY CARE ADDITION PLAN
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 SG & $450,000 INT APPROVED BY LEG BUD COMM 5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 T % ART (AFS) 171,930.00 01/27/03 17,193.00 154,737.00 10%

TOTAL SUB-PROJECT 03 % FOR THE ARTS 171,930.00 17,193.00 154,737.00

619091 04 01 2001 JOHN J GUTH ASSOCIATES F1 11/17/04 198,279.00 08/11/06 138,795.30 59,483.70 04/04/49 70%
619091 04 02 2001 JOHN J GUTH ASSOCIATES R1 11/17/04 19,991.00 08/11/06 19,991.00 0.00 04/04/49 100%
619091 04 03 2001 JOHN J GUTH ASSOCIATES R2 11/17/04 858.00 08/11/06 858.00 0.00 04/04/49 100%

TOTAL CONTRACT 619091 219,128.00 159,644.30 59,483.70

639531 04 01 2001 RRAC CONTRACTORS INC CN 08/07/06 2,365,000.00 0.00 2,365,000.00 04/05/07

TOTAL CONTRACT 639531 2,365,000.00 0.00 2,365,000.00

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 N DESIGN PEND 17,922.53 0.00 17,922.53
AFS 04 4 AFS MISC. 1,100.00 07/26/06 885.29 214.71 80%
AFS 04 5 AFS TESTING 5,202.00 0.00 5,202.00
AFS 04 6 AFS BLD RISK 0.00 0.00 0.00
AFS 04 7 AFS ADM COST 52,021.00 0.00 52,021.00
AFS 04 8 CONT STATE 191,164.21 0.00 191,164.21

TOTAL SUB-PROJECT 04 AMBULATORY CARE FAC UPGRADE 2,851,537.74 160,529.59 2,691,008.15

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 1,063.02 06/30/96 1,063.02 0.00 100%

TOTAL PROJECT CG824 25,535,000.00 21,896,753.95 3,638,246.05

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 22,313,690.85 19,881,277.15 2,432,413.70

TOTAL CONTRACTS 22,313,690.85 19,881,277.15 2,432,413.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,721
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-92-01 AFS PROJECT NO CG857
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

PLANNING, RENOVATION AND CONSTRUCTION FOR DIAGNOSTIC
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 021 GENERAL FUND-SGR 5,441,250 0

TOTAL ACT 1137 5,441,250 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,441,250 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,441,250 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,722
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-92-01 AFS PROJECT NO CG857
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

PLANNING, RENOVATION AND CONSTRUCTION FOR DIAGNOSTIC
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G85793003 01 01 RABURN AND ASSOCIATE 02/03/94 5,500.00 03/24/94 5,500.00 0.00 03/10/94 100%

TOTAL CONTRACT G85793003 5,500.00 5,500.00 0.00

509494 01 01 1993 RICHARD LEBLANC ARCHITECTS INC FE 07/14/93 0.00 04/14/04 0.00 0.00 04/04/49

TOTAL CONTRACT 509494 0.00 0.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 TREATMENT CTR (ABANDONED) 5,500.00 5,500.00 0.00

509494 CV 1993 RICHARD LEBLANC ARCHITECTS INC 4,000.25 4,000.25 0.00
509494 02 03 1993 RICHARD LEBLANC ARCHITECTS INC FE 07/14/93 200,237.51 04/14/04 200,237.51 0.00 04/04/49 100%
509494 02 04 1993 RICHARD LEBLANC ARCHITECTS INC RE 07/14/93 1,606.00 04/14/04 1,606.00 0.00 04/04/49 100%
509494 02 05 1993 RICHARD LEBLANC ARCHITECTS INC RE 07/14/93 1,540.00 04/14/04 1,540.00 0.00 04/04/49 100%
509494 02 06 1993 RICHARD LEBLANC ARCHITECTS INC R3 07/14/93 19,750.00 04/14/04 19,750.00 0.00 04/04/49 100%
509494 02 07 1993 RICHARD LEBLANC ARCHITECTS INC R4 07/14/93 2,860.00 04/14/04 2,860.00 0.00 04/04/49 100%
509494 02 08 1993 RICHARD LEBLANC ARCHITECTS INC R5 07/14/93 428.64 04/14/04 428.64 0.00 04/04/49 100%
509494 02 09 1993 RICHARD LEBLANC ARCHITECTS INC R6 07/14/93 11,885.00 04/14/04 11,885.00 0.00 04/04/49 100%
509494 02 10 1993 RICHARD LEBLANC ARCHITECTS INC R7 07/14/93 4,470.00 04/14/04 4,470.00 0.00 04/04/49 100%
509494 02 11 1993 RICHARD LEBLANC ARCHITECTS INC R8 07/14/93 1,954.17 04/14/04 1,954.17 0.00 04/04/49 100%
509494 02 12 1993 RICHARD LEBLANC ARCHITECTS INC R9 07/14/93 12,700.00 04/14/04 12,700.00 0.00 04/04/49 100%

* TOTAL CONTRACT 509494 261,431.57 261,431.57 0.00

531358 02 03 1993 BURT B FARRAR PR 05/04/98 3,880.00 06/11/99 3,880.00 0.00 05/03/99 100%

TOTAL CONTRACT 531358 1MULT 3,880.00 3,880.00 0.00

556665 02 02 1993 BURT B FARRAR PR 05/04/00 4,423.00 05/04/01 4,423.00 0.00 05/03/01 100%

TOTAL CONTRACT 556665 1MULT 4,423.00 4,423.00 0.00

562319 02 04 1993 HAROLD T HOLLAND PR 06/16/00 0.00 06/12/01 0.00 0.00 06/15/01

TOTAL CONTRACT 562319 1MULT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,723
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-92-01 AFS PROJECT NO CG857
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

PLANNING, RENOVATION AND CONSTRUCTION FOR DIAGNOSTIC
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569074 02 01 1993 HAB KARAM CONSTRUCTION INC CN 04/30/01 2,911,646.59 07/11/03 2,911,646.59 0.00 04/24/03 100%
569074 02 03 1993 HAB KARAM CONSTRUCTION INC LN 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 04 1993 HAB KARAM CONSTRUCTION INC LN 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 05 1993 HAB KARAM CONSTRUCTION INC LN 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 06 1993 HAB KARAM CONSTRUCTION INC LN 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 07 1993 HAB KARAM CONSTRUCTION INC LP 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 08 1993 HAB KARAM CONSTRUCTION INC LR 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 09 1993 HAB KARAM CONSTRUCTION INC LR 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 10 1993 HAB KARAM CONSTRUCTION INC CN 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 11 1993 HAB KARAM CONSTRUCTION INC PL 04/30/01 0.00 07/11/03 0.00 0.00 04/24/03
569074 02 90 RETAINAGE WITHHELD CN 07/11/03 14,071.24
569074 02 91 RETAINAGE PAID CN 0.00 14,071.24-

TOTAL CONTRACT 569074 2,911,646.59 2,925,717.83 14,071.24-

570368 02 01 1993 HAROLD T HOLLAND PR 06/16/01 22,154.00 06/11/03 22,154.00 0.00 05/15/03 100%

TOTAL CONTRACT 570368 1MULT 22,154.00 22,154.00 0.00

AFS 02 4 AFS MISC. 495.62 04/24/01 495.62 0.00 100%
AFS 02 5 AFS TESTING 23,153.00 04/15/03 23,153.00 0.00 100%
AFS 02 6 AFS BLD RISK 14,688.00 10/23/03 14,688.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 NEW ONCOLOGY CTR. PROGRAM 3,241,871.78 3,255,943.02 14,071.24-

585761 03 01 1993 J & J ELECTRICAL & CN 07/01/02 50,541.68 06/04/04 50,541.68 0.00 08/14/03 100%
585761 03 90 RETAINAGE WITHHELD CN 06/04/04 5,054.17-
585761 03 91 RETAINAGE PAID CN 06/04/04 5,054.17 0.00

TOTAL CONTRACT 585761 50,541.68 50,541.68 0.00

591402 03 01 1993 JOHN J GUTH ASSOCIATES PR 07/01/02 4,230.00 09/30/03 4,230.00 0.00 07/01/04 100%

TOTAL CONTRACT 591402 4,230.00 4,230.00 0.00

AFS 03 4 AFS MISC. 100.00 09/09/03 84.00 16.00 84%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,724
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 604 LSU HLTH SCIENCES CENTER-N.O. FPC SCHED NO 19-609-92-01 AFS PROJECT NO CG857
PROJECT DESCRIPTION LSU MEDICAL CENTER SHREVEPORT

PLANNING, RENOVATION AND CONSTRUCTION FOR DIAGNOSTIC
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 291.00 04/14/04 130.00 161.00 44%
AFS 03 8 CONT STATE 0.10 0.00 0.10

TOTAL SUB-PROJECT 03 ADDITION OF FIRE ALARM SYSTEM 55,162.78 54,985.68 177.10

607767 2A 01 1993 MID-CONTINENT CASUALTY COMPANY CN 04/30/01 184,715.72 02/27/04 184,715.72 0.00 04/24/03 100%

TOTAL CONTRACT 607767 184,715.72 184,715.72 0.00

TOTAL SUB-PROJECT 2A ASSIGNMENT TO SURETY(HAB KARAM 184,715.72 184,715.72 0.00

AFS CU C CONVERT FACS 1,953,908.69 0.00 1,953,908.69
AFS 00 3 UNASSIGNED 0.00 04/20/05 0.00 0.00
AFS CE C CONVERT FACS 91.03 06/30/96 91.03 0.00 100%

TOTAL PROJECT CG857 5,441,250.00 3,501,235.45 1,940,014.55

TOTAL FACS CONTRACTS 5,500.00 5,500.00 0.00

TOTAL CFMS CONTRACTS 3,443,022.56 3,457,093.80 14,071.24

TOTAL CONTRACTS 3,448,522.56 3,462,593.80 14,071.24



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,725
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 61 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-01-10 AFS PROJECT NO 02012
PROJECT DESCRIPTION LA HEALTH SCIENCES CENTER - HEALTH CARE SERVICES DIVISION - UNIVERSITY

HOSPITAL HVAC REPAIRS & RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 905 GENERAL FUND-SGR 1,615,000 0

TOTAL ACT 22 1,615,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,615,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,615,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,726
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 61 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-01-10 AFS PROJECT NO 02012
PROJECT DESCRIPTION LA HEALTH SCIENCES CENTER - HEALTH CARE SERVICES DIVISION - UNIVERSITY

HOSPITAL HVAC REPAIRS & RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 219,669.30 0.00 219,669.30
590641 01 01 2002 GALLO MECHANICAL CONTRACTORS CN 10/28/02 1,329,945.00 01/21/05 1,329,945.00 0.00 08/08/04 100%
590641 01 02 2002 GALLO MECHANICAL CONTRACTORS PL 10/28/02 2,100.00 01/21/05 2,100.00 0.00 08/08/04 100%
590641 01 90 RETAINAGE WITHHELD CN 01/21/05 66,602.25-
590641 01 91 RETAINAGE PAID CN 01/21/05 66,602.25 0.00

TOTAL CONTRACT 590641 1,332,045.00 1,332,045.00 0.00

609546 01 01 2002 L'ACQUIS CONSULTING ENTERPRISE F1 09/02/98 32,255.70 07/09/04 26,879.75 5,375.95 04/04/49 83%

TOTAL CONTRACT 609546 32,255.70 26,879.75 5,375.95

AFS 01 5 AFS TESTING 6,175.00 0.00 6,175.00
AFS 01 6 AFS BLD RISK 22,230.00 03/02/05 9,800.00 12,430.00 44%
AFS 01 8 CONT STATE 2,625.00 0.00 2,625.00

TOTAL SUB-PROJECT 01 5TH-8TH FLOOR AIR HANDLER 1,615,000.00 1,368,724.75 246,275.25

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02012 1,615,000.00 1,368,724.75 246,275.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,364,300.70 1,358,924.75 5,375.95

TOTAL CONTRACTS 1,364,300.70 1,358,924.75 5,375.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,727
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-02-05 AFS PROJECT NO 03047
PROJECT DESCRIPTION LA HEALTH SCIENCES CENTER - HEALTH CARE SERVICES DIVISION - PRIMARY

CARE CENTER AND/OR ACUTE CARE FACILITY REPLACEMENT, WASHINGTON-ST. TAMMANY
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 413 GENERAL FUND-SGR 547,000 0

TOTAL ACT 23 547,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 547,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 547,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,728
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-02-05 AFS PROJECT NO 03047
PROJECT DESCRIPTION LA HEALTH SCIENCES CENTER - HEALTH CARE SERVICES DIVISION - PRIMARY

CARE CENTER AND/OR ACUTE CARE FACILITY REPLACEMENT, WASHINGTON-ST. TAMMANY
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 547,000.00 0.00 547,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03047 547,000.00 0.00 547,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,729
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-03B-13 AFS PROJECT NO 04012
PROJECT DESCRIPTION LA HEALTH CARE SERVICES DIV - MASTER PLANNING FOR CHARITY HOSPITAL

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 904 04A G.O. BONDS 1,800,000 0

TOTAL ACT 2 1,800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,800,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,800,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,730
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-03B-13 AFS PROJECT NO 04012
PROJECT DESCRIPTION LA HEALTH CARE SERVICES DIV - MASTER PLANNING FOR CHARITY HOSPITAL

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
613882 01 01 2004 NBBJ LLC PR 07/01/04 828,430.00 12/22/05 828,430.00 0.00 07/31/05 100%

TOTAL CONTRACT 613882 828,430.00 828,430.00 0.00

625235 01 01 2004 KAUFMAN, HALL & ASSOCIATES INC PR 04/01/05 40,000.00 07/08/05 20,000.00 20,000.00 07/31/05 50%

TOTAL CONTRACT 625235 40,000.00 20,000.00 20,000.00

AFS 01 1 AFS ACT 931,570.00 05/12/05 931,570.00 0.00 100%

TOTAL SUB-PROJECT 01 LSUHSC/NO-MASTER PLANNING 1,800,000.00 1,780,000.00 20,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04012 1,800,000.00 1,780,000.00 20,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 868,430.00 848,430.00 20,000.00

TOTAL CONTRACTS 868,430.00 848,430.00 20,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,731
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04-05 AFS PROJECT NO 05002
PROJECT DESCRIPTION LHSC - HEALTH CARE SERVICES DIV - STRATEGIC BUSINESS & FACILITY STUDY,

MASTER PLANNING, UNIV MED CENTER - BATON ROUGE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $695,000 SG APPROVED BY LEG BUD COMM.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 002 GENERAL FUND-SGR 1,300,000 0

TOTAL ACT 2 1,300,000 0

2006 LEGB 2006 282 GENERAL FUND-SGR 695,000 0

TOTAL ACT LEGB 695,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,995,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,995,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,732
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04-05 AFS PROJECT NO 05002
PROJECT DESCRIPTION LHSC - HEALTH CARE SERVICES DIV - STRATEGIC BUSINESS & FACILITY STUDY,

MASTER PLANNING, UNIV MED CENTER - BATON ROUGE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $695,000 SG APPROVED BY LEG BUD COMM.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
614736 01 01 2005 ADAMS PROJECT MANAGEMENT PR 07/15/04 1,257,847.00 06/20/06 1,257,847.00 0.00 12/31/06 100%
614736 01 02 2006 ADAMS PROJECT MANAGEMENT PR 07/15/04 67,927.00 06/20/06 67,927.00 0.00 12/31/06 100%

TOTAL CONTRACT 614736 1,325,774.00 1,325,774.00 0.00

638675 01 02 2005 ADAMS MANAGEMENT SERVICES CORP PR 07/15/04 3,093.00 08/01/06 0.00 3,093.00 07/11/05
638675 01 01 2006 ADAMS MANAGEMENT SERVICES CORP PR 07/15/04 627,073.00 08/01/06 291,596.50 335,476.50 07/11/05 46%

TOTAL CONTRACT 638675 630,166.00 291,596.50 338,569.50

AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 05/04/06 800.00 300.00 72%

TOTAL SUB-PROJECT 01 FACILITY STUDY UNIV MED CTR BR 1,957,040.00 1,618,170.50 338,869.50

AFS 00 3 UNASSIGNED 37,960.00 0.00 37,960.00

TOTAL PROJECT 05002 1,995,000.00 1,618,170.50 376,829.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,955,940.00 1,617,370.50 338,569.50

TOTAL CONTRACTS 1,955,940.00 1,617,370.50 338,569.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,733
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04-06 AFS PROJECT NO Q538
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MEDICAL RECORDS STORAGE BUILDING

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 160,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,440,000 5

TOTAL ACT 26 0 1,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,600,000
GRAND TOTAL 0 1,600,000

TOTAL PROJECT Q538 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,734
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04-06 AFS PROJECT NO 05009
PROJECT DESCRIPTION LA HEALTH SCI CTR - HEALTH CARE SERVICE DIV - MEDICAL RECORDS STORAGE

BUILDING , LEONARD J. CHABERT, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 017 GENERAL FUND-SGR 130,000 0

TOTAL ACT 2 130,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 130,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 130,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,735
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04-06 AFS PROJECT NO 05009
PROJECT DESCRIPTION LA HEALTH SCI CTR - HEALTH CARE SERVICE DIV - MEDICAL RECORDS STORAGE

BUILDING , LEONARD J. CHABERT, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 26,099.00 0.00 26,099.00
618081 01 01 2005 HOUSTON J LIRETTE JR F1 09/21/04 94,790.00 07/21/06 52,134.50 42,655.50 04/04/49 55%

TOTAL CONTRACT 618081 94,790.00 52,134.50 42,655.50

AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 7 AFS ADM COST 8,011.00 0.00 8,011.00

TOTAL SUB-PROJECT 01 MEDICAL RECORDS STORAGE BLDG 130,000.00 52,134.50 77,865.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05009 130,000.00 52,134.50 77,865.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 94,790.00 52,134.50 42,655.50

TOTAL CONTRACTS 94,790.00 52,134.50 42,655.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,736
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04-09 AFS PROJECT NO 05003
PROJECT DESCRIPTION LA HEALTH SCI CTR - HCD- OUTPATIENT CLINICS, UNIV MEDICAL CENTER IN

BATON ROUGE, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 003 GENERAL FUND-SGR 1,200,000 0

TOTAL ACT 2 1,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 4
2006 26 2005 151 LOC LINE OF CREDIT 800,000 800,000 2
2006 26 2005 152 NLOC NON CASH LINE OF CREDIT 1,500,000 1,500,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,100,000 3

TOTAL ACT 26 2,300,000 6,000,000

TOTAL PRIOR YEAR 1,200,000 0
TOTAL CURRENT YEAR 2,300,000 6,000,000
GRAND TOTAL 3,500,000 6,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,737
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04-09 AFS PROJECT NO 05003
PROJECT DESCRIPTION LA HEALTH SCI CTR - HCD- OUTPATIENT CLINICS, UNIV MEDICAL CENTER IN

BATON ROUGE, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
617769 01 01 2005 JOHN C DOIRON MAI PR 09/27/04 5,000.00 11/16/04 5,000.00 0.00 11/08/04 100%

TOTAL CONTRACT 617769 5,000.00 5,000.00 0.00

621911 01 13 2005 OATS & HUDSON 03/01/05 9,720.33 08/11/06 9,720.33 0.00 03/01/06 100%

TOTAL CONTRACT 621911 1MULT 9,720.33 9,720.33 0.00

632085 01 01 2005 SHAW ENVIRONMENTAL & PR 09/19/05 7,000.00 0.00 7,000.00 12/19/05

TOTAL CONTRACT 632085 7,000.00 0.00 7,000.00

AFS 01 A ACQUISITIONS 675,018.25 10/21/05 675,018.25 0.00 100%
AFS 01 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 APPRAISAL/ACQ OUTPATIENT CLINI 696,738.58 689,738.58 7,000.00

620062 02 01 2005 LUTHER C SPEIGHT & CO LLC PR 02/14/05 19,955.00 08/12/05 19,955.00 0.00 11/12/05 100%

TOTAL CONTRACT 620062 19,955.00 19,955.00 0.00

TOTAL SUB-PROJECT 02 PREPARE FINANCIAL PROFORMA 19,955.00 19,955.00 0.00

631664 03 01 2005 BRADLEY-BLEWSTER & ASSOCIATES F1 11/10/05 410,860.00 03/24/06 20,543.00 390,317.00 04/04/49 5%

TOTAL CONTRACT 631664 410,860.00 20,543.00 390,317.00

AFS 03 N DESIGN PEND 0.00 0.00 0.00
AFS 03 T % ART (AFS) 50,000.00 0.00 50,000.00
AFS 03 1 AFS ACT 10,000.00 0.00 10,000.00
AFS 03 4 AFS MISC. 1,100.00 12/16/05 323.55 776.45 29%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 21,066.75 0.00 21,066.75
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 OUTPATIENT CLINIC 493,026.75 20,866.55 472,160.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,738
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04-09 AFS PROJECT NO 05003
PROJECT DESCRIPTION LA HEALTH SCI CTR - HCD- OUTPATIENT CLINICS, UNIV MEDICAL CENTER IN

BATON ROUGE, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 2,290,279.67 0.00 2,290,279.67

TOTAL PROJECT 05003 3,500,000.00 730,560.13 2,769,439.87

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 452,535.33 55,218.33 397,317.00

TOTAL CONTRACTS 452,535.33 55,218.33 397,317.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,739
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04B-10 AFS PROJECT NO Q653
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS UNIVERSITY HOSPITAL BREAST CENTER

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2

TOTAL ACT 26 0 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 250,000
GRAND TOTAL 0 250,000

TOTAL PROJECT Q653 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,740
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04B-10 AFS PROJECT NO 05087
PROJECT DESCRIPTION UNIVERSITY HOSPITAL BREAST CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PRIORITY 2 FUNDING CHANGED TO FED FUNDING PER LEG BUD COMM ON 10/22/04

$157,097 SUPP SELF-GENERATED FUNDS APPROVED BY LEG BUD COMM ON 6/2/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2004 215 FEDERAL AID 540,000 0
2005 LEGB 2005 292 GENERAL FUND-SGR 157,097 0

TOTAL ACT LEGB 697,097 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 697,097 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 697,097 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,741
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-04B-10 AFS PROJECT NO 05087
PROJECT DESCRIPTION UNIVERSITY HOSPITAL BREAST CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS PRIORITY 2 FUNDING CHANGED TO FED FUNDING PER LEG BUD COMM ON 10/22/04

$157,097 SUPP SELF-GENERATED FUNDS APPROVED BY LEG BUD COMM ON 6/2/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 F AFC (STATE) 153,480.00 0.00 153,480.00
AFS 01 N DESIGN PEND 10,600.00 0.00 10,600.00
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 829.00 0.00 829.00
AFS 01 8 CONT STATE 10,600.00 0.00 10,600.00

TOTAL SUB-PROJECT 01 BREAST CENTER UH-OFFICE BLDG 175,509.00 0.00 175,509.00

AFS 00 3 UNASSIGNED 521,588.00 0.00 521,588.00

TOTAL PROJECT 05087 697,097.00 0.00 697,097.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,742
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-05-03 AFS PROJECT NO 06016
PROJECT DESCRIPTION LSU HSC-HCSD - MASTER PLANNING FOR NEW HUEY P. LONG MEDICAL FACILITY

PLANNING
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 033 GENERAL FUND-SGR 877,000 877,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 12,000,000 5

TOTAL ACT 26 877,000 12,877,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 877,000 12,877,000
GRAND TOTAL 877,000 12,877,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,743
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-05-03 AFS PROJECT NO 06016
PROJECT DESCRIPTION LSU HSC-HCSD - MASTER PLANNING FOR NEW HUEY P. LONG MEDICAL FACILITY

PLANNING
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 877,000.00 0.00 877,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06016 877,000.00 0.00 877,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,744
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-05-05 AFS PROJECT NO 06017
PROJECT DESCRIPTION LHSC-HCSD - UNIVERSITY MEDICAL CENTER IN BATON ROUGE

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 153 LOC LINE OF CREDIT 2,000,000 2,000,000 2
2006 26 2005 034 STATE GENERAL REVENUE 3,000,000 3,000,000
2006 26 2005 035 GENERAL FUND-SGR 12,000,000 12,000,000
2006 26 2005 154 NLOC NON CASH LINE OF CREDIT 7,000,000 31,000,000 5
2006 26 2005 REVENUE BONDS 0 199,989,981

TOTAL ACT 26 24,000,000 247,989,981

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 24,000,000 247,989,981
GRAND TOTAL 24,000,000 247,989,981



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,745
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-05-05 AFS PROJECT NO 06017
PROJECT DESCRIPTION LHSC-HCSD - UNIVERSITY MEDICAL CENTER IN BATON ROUGE

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 12,000,000.00 0.00 12,000,000.00
AFS 00 3 UNASSIGNED 12,000,000.00 0.00 12,000,000.00

TOTAL PROJECT 06017 24,000,000.00 0.00 24,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,746
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-05B-01 AFS PROJECT NO Q444
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW HUEY P. LONG HOSPITAL

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 174,000,000

TOTAL ACT 26 0 174,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 174,000,000
GRAND TOTAL 0 174,000,000

TOTAL PROJECT Q444 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,747
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-610-05B-06 AFS PROJECT NO Q647
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW CHARITY HOSPITAL FACILITY - REPLACEMENT FACILITY FOR MEDICAL CENTE

R OF LOUISIANA AT NEW ORLEANS, LAND ACQUISITION AND PLANNING

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 30,000,000 5
2006 26 2005 REVENUE BONDS 0 332,318,126

TOTAL ACT 26 0 362,318,126

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 362,318,126
GRAND TOTAL 0 362,318,126

TOTAL PROJECT Q647 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,748
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 313 EARL K LONG MEDICAL CENTER FPC SCHED NO 19-610-97S-01 AFS PROJECT NO 98155
PROJECT DESCRIPTION LSU MEDICAL CENTER HEALTH SERVICES DIVISION - EARL K. LONG MEDICAL

CENTER LIFE SAFETY CODE MODIFICATIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $3,100,998 IN SELF-GENERATED FUNDS APPROVED BY LEG BUD COMM 6/18/99.

$149,531.19 IN INT EARNINGS APPROVED BY LEG BUD COMM 12/15/00. $251,820 IN INT
EARNINGS APPROVED BY LEG BUD COMM 1/19/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 111 1998 699 GENERAL FUND-SGR 2,000,000 0

TOTAL ACT 111 2,000,000 0

1999 LEGB 1999 167 GENERAL FUND-SGR 3,100,998 0

TOTAL ACT LEGB 3,100,998 0

1999 21 2000 050 00A G.O. BONDS 2,000,000 0

TOTAL ACT 21 2,000,000 0

2000 MEMO 1999 168 STATE GENERAL REVENUE 300,000 0

TOTAL ACT MEMO 300,000 0

2001 LEGB 2000 818 GENERAL FUND-SGR 149,532 0
2001 LEGB 2001 844 GENERAL FUND-SGR 251,820 0

TOTAL ACT LEGB 401,352 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,802,350 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,802,350 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,749
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 313 EARL K LONG MEDICAL CENTER FPC SCHED NO 19-610-97S-01 AFS PROJECT NO 98155
PROJECT DESCRIPTION LSU MEDICAL CENTER HEALTH SERVICES DIVISION - EARL K. LONG MEDICAL

CENTER LIFE SAFETY CODE MODIFICATIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $3,100,998 IN SELF-GENERATED FUNDS APPROVED BY LEG BUD COMM 6/18/99.

$149,531.19 IN INT EARNINGS APPROVED BY LEG BUD COMM 12/15/00. $251,820 IN INT
EARNINGS APPROVED BY LEG BUD COMM 1/19/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

536528 01 01 1998 ALEC CORP CN 08/10/98 101,098.00 04/26/99 101,098.00 0.00 10/31/98 100%
536528 01 90 RETAINAGE WITHHELD CN 04/26/99 9,544.00-
536528 01 91 RETAINAGE PAID CN 04/26/99 9,544.00 0.00

TOTAL CONTRACT 536528 101,098.00 101,098.00 0.00

AFS 01 4 AFS MISC. 221.68 08/13/98 221.68 0.00 100%
AFS 01 5 AFS TESTING 182.40 02/20/01 182.40 0.00 100%
AFS 01 6 AFS BLD RISK 46.00 04/20/99 46.00 0.00 100%
AFS 01 7 AFS ADM COST 4,152.50 04/07/99 4,152.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 INTERIM SMOKE DETECTION SYSTEM 105,700.58 105,700.58 0.00

542609 02 01 1998 DON L ARNOLD AIA F2 02/25/99 32,556.38 08/26/03 32,556.38 0.00 04/04/49 100%
542609 02 04 2000 DON L ARNOLD AIA F2 02/25/99 158,252.00 08/26/03 158,252.00 0.00 04/04/49 100%
542609 02 05 2000 DON L ARNOLD AIA FE 02/25/99 11,462.10 08/26/03 11,462.10 0.00 04/04/49 100%
542609 02 06 2000 DON L ARNOLD AIA R2 02/25/99 7,364.11 08/26/03 7,364.11 0.00 04/04/49 100%
542609 02 07 2000 DON L ARNOLD AIA R3 02/25/99 10,661.00 08/26/03 10,661.00 0.00 04/04/49 100%
542609 02 08 2000 DON L ARNOLD AIA R4 02/25/99 17,618.00 08/26/03 17,618.00 0.00 04/04/49 100%
542609 02 09 2000 DON L ARNOLD AIA R5 02/25/99 56,448.00 08/26/03 56,448.00 0.00 04/04/49 100%
542609 02 14 2001 DON L ARNOLD AIA F2 02/25/99 22,358.10 08/26/03 22,358.10 0.00 04/04/49 100%
542609 02 17 2001 DON L ARNOLD AIA RB 02/25/99 72,156.00 08/26/03 72,156.00 0.00 04/04/49 100%

TOTAL CONTRACT 542609 388,875.69 388,875.69 0.00

551273 02 01 1998 ARKEL CONSTRUCTORS INC CN 11/15/99 835,190.46 01/07/03 835,190.46 0.00 10/24/02 100%
551273 02 02 1999 ARKEL CONSTRUCTORS INC CN 11/15/99 3,096,752.00 01/07/03 3,096,752.00 0.00 10/24/02 100%
551273 02 04 1999 ARKEL CONSTRUCTORS INC CN 11/15/99 1,718,057.54 01/07/03 1,718,057.54 0.00 10/24/02 100%
551273 02 05 2000 ARKEL CONSTRUCTORS INC CN 11/15/99 38,022.00 01/07/03 38,022.00 0.00 10/24/02 100%
551273 02 06 2001 ARKEL CONSTRUCTORS INC CN 11/15/99 60,666.47 01/07/03 60,666.47 0.00 10/24/02 100%
551273 02 90 RETAINAGE WITHHELD CN 01/07/03 314,873.35-
551273 02 91 RETAINAGE PAID CN 01/07/03 314,873.35 0.00

TOTAL CONTRACT 551273 5,748,688.47 5,748,688.47 0.00

AFS 02 4 AFS MISC. 222.52 09/08/99 222.52 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,750
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 313 EARL K LONG MEDICAL CENTER FPC SCHED NO 19-610-97S-01 AFS PROJECT NO 98155
PROJECT DESCRIPTION LSU MEDICAL CENTER HEALTH SERVICES DIVISION - EARL K. LONG MEDICAL

CENTER LIFE SAFETY CODE MODIFICATIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $3,100,998 IN SELF-GENERATED FUNDS APPROVED BY LEG BUD COMM 6/18/99.

$149,531.19 IN INT EARNINGS APPROVED BY LEG BUD COMM 12/15/00. $251,820 IN INT
EARNINGS APPROVED BY LEG BUD COMM 1/19/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 5 AFS TESTING 1,741.20 04/24/02 1,741.20 0.00 100%
AFS 02 6 AFS BLD RISK 52,147.00 05/08/03 52,147.00 0.00 100%
AFS 02 7 AFS ADM COST 10,000.00 06/12/02 10,000.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 LIFE SAFETY CODE MODIFICATIONS 6,201,674.88 6,201,674.88 0.00

542609 03 02 1998 DON L ARNOLD AIA F3 02/25/99 88,546.00 08/26/03 88,546.00 0.00 04/04/49 100%
542609 03 03 1998 DON L ARNOLD AIA R1 02/25/99 16,652.28 08/26/03 16,652.28 0.00 04/04/49 100%
542609 03 10 2001 DON L ARNOLD AIA R6 02/25/99 500.53 08/26/03 500.53 0.00 04/04/49 100%
542609 03 11 2001 DON L ARNOLD AIA R7 02/25/99 18,780.00 08/26/03 18,780.00 0.00 04/04/49 100%
542609 03 12 2001 DON L ARNOLD AIA R8 02/25/99 126,175.12 08/26/03 126,175.12 0.00 04/04/49 100%
542609 03 13 2001 DON L ARNOLD AIA R9 02/25/99 17,797.30 08/26/03 17,797.30 0.00 04/04/49 100%
542609 03 18 2001 DON L ARNOLD AIA F3 02/25/99 29,316.00 08/26/03 29,316.00 0.00 04/04/49 100%
542609 03 21 2001 DON L ARNOLD AIA RD 02/25/99 14,470.00 08/26/03 14,470.00 0.00 04/04/49 100%

* TOTAL CONTRACT 542609 312,237.23 312,237.23 0.00

551275 03 01 1998 LVI ENVIRONMENTAL SERVICES OF CN 11/15/99 903,635.00 07/30/02 903,635.00 0.00 12/31/01 100%
551275 03 02 1999 LVI ENVIRONMENTAL SERVICES OF CN 11/15/99 239,640.12 07/30/02 239,640.12 0.00 12/31/01 100%
551275 03 90 RETAINAGE WITHHELD CN 07/30/02 67,644.37-
551275 03 91 RETAINAGE PAID CN 07/30/02 67,644.37 0.00

TOTAL CONTRACT 551275 1MULT 1,143,275.12 1,143,275.12 0.00

AFS 03 4 AFS MISC. 210.68 09/08/99 210.68 0.00 100%
AFS 03 5 AFS TESTING 367.20 04/05/01 367.20 0.00 100%
AFS 03 6 AFS BLD RISK 7,725.00 08/22/02 7,725.00 0.00 100%
AFS 03 7 AFS ADM COST 18,042.50 04/09/03 18,042.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ASBESTOS ABATEMENT 1,481,857.73 1,481,857.73 0.00

542609 04 26 1998 DON L ARNOLD AIA F4 02/25/99 4,327.20 08/26/03 4,327.20 0.00 04/04/49 100%
542609 04 23 1999 DON L ARNOLD AIA F4 02/25/99 394.34 08/26/03 394.34 0.00 04/04/49 100%
542609 04 25 2000 DON L ARNOLD AIA F4 02/25/99 172.79 08/26/03 172.79 0.00 04/04/49 100%
542609 04 22 2001 DON L ARNOLD AIA F4 02/25/99 1,941.05 08/26/03 1,941.05 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,751
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 313 EARL K LONG MEDICAL CENTER FPC SCHED NO 19-610-97S-01 AFS PROJECT NO 98155
PROJECT DESCRIPTION LSU MEDICAL CENTER HEALTH SERVICES DIVISION - EARL K. LONG MEDICAL

CENTER LIFE SAFETY CODE MODIFICATIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $3,100,998 IN SELF-GENERATED FUNDS APPROVED BY LEG BUD COMM 6/18/99.

$149,531.19 IN INT EARNINGS APPROVED BY LEG BUD COMM 12/15/00. $251,820 IN INT
EARNINGS APPROVED BY LEG BUD COMM 1/19/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542609 04 24 2001 DON L ARNOLD AIA F4 02/25/99 1,984.62 08/26/03 1,984.62 0.00 04/04/49 100%
542609 04 27 2001 DON L ARNOLD AIA F4 02/25/99 50.00 08/26/03 50.00 0.00 04/04/49 100%

* TOTAL CONTRACT 542609 8,870.00 8,870.00 0.00

TOTAL SUB-PROJECT 04 LIFE CIRCUIT BRANCH CIRCUITRY 8,870.00 8,870.00 0.00

AFS 00 3 UNASSIGNED 0.00 07/21/05 0.00 0.00

TOTAL PROJECT 98155 7,798,103.19 7,798,103.19 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 7,703,044.51 7,703,044.51 0.00

TOTAL CONTRACTS 7,703,044.51 7,703,044.51 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,752
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 347 STATE GENERAL REVENUE 11,492,816 0

TOTAL ACT 479 11,492,816 0

1999 29 1998 864 STATE GENERAL REVENUE 2,663,148 0

TOTAL ACT 29 2,663,148 0

2002 2 2004 972 04A G.O. BONDS 3,250,000 0

TOTAL ACT 2 3,250,000 0

2005 LEGB 2004 099 04A G.O. BONDS 1,800,000 0

TOTAL ACT LEGB 1,800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 19,205,964 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 19,205,964 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,753
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522368 01 01 1997 ROBERT M COLEMAN & PARTNERS 04/04/97 0.00 02/14/06 0.00 0.00 04/04/49

TOTAL CONTRACT 522368 0.00 0.00 0.00

523519 01 01 1997 JOHN C DOIRON MAI 08/18/97 7,250.00 10/30/97 7,250.00 0.00 10/31/97 100%

TOTAL CONTRACT 523519 7,250.00 7,250.00 0.00

524403 01 01 1997 JOHN C DOIRON MAI 08/25/97 14,875.00 09/09/98 12,668.75 2,206.25 03/31/98 85%

TOTAL CONTRACT 524403 14,875.00 12,668.75 2,206.25

526705 01 01 1997 JOHN C DOIRON MAI 11/17/97 4,000.00 06/01/98 4,000.00 0.00 05/20/98 100%

TOTAL CONTRACT 526705 4,000.00 4,000.00 0.00

534073 01 01 1997 JOHN C DOIRON MAI 11/04/97 2,500.00 0.00 2,500.00 03/31/98

TOTAL CONTRACT 534073 2,500.00 0.00 2,500.00

551079 01 01 1997 JOHN C DOIRON MAI PR 08/30/99 5,000.00 11/12/99 3,500.00 1,500.00 09/29/99 70%

TOTAL CONTRACT 551079 5,000.00 3,500.00 1,500.00

553506 01 01 1997 W ROSS SHUFFIELD JR PR 11/15/99 2,800.00 12/20/99 2,800.00 0.00 12/20/99 100%

TOTAL CONTRACT 553506 2,800.00 2,800.00 0.00

553988 01 01 1997 NEEL-SCHAFFER INC PR 09/01/99 2,000.00 12/15/99 1,212.10 787.90 09/30/99 60%

TOTAL CONTRACT 553988 2,000.00 1,212.10 787.90

559260 01 02 1997 JONES, WALKER, WAECHTER, PR 06/01/00 4,360.03 10/12/01 4,360.03 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 4,360.03 4,360.03 0.00

569968 01 14 1997 JONES, WALKER, WAECHTER, PR 03/01/01 141.00 03/15/02 141.00 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 141.00 141.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,754
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569969 01 07 1997 JONES, WALKER, WAECHTER, PR 09/01/01 6,539.38 07/23/02 6,539.38 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 6,539.38 6,539.38 0.00

589739 01 15 1997 JONES, WALKER, WAECHTER, PR 09/01/02 12,937.45 05/02/03 12,937.45 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 12,937.45 12,937.45 0.00

593728 01 01 1997 JONES, WALKER, WAECHTER PR 03/01/03 6,319.21 02/17/04 6,319.21 0.00 08/31/03 100%

TOTAL CONTRACT 593728 6,319.21 6,319.21 0.00

619648 01 01 1999 JONES, WALKER, WAECHTER PR 11/01/04 22,000.00 08/14/06 20,725.29 1,274.71 10/31/05 94%

TOTAL CONTRACT 619648 22,000.00 20,725.29 1,274.71

AFS 01 A ACQUISITIONS 3,971,738.08 07/27/05 3,544,449.66 427,288.42 89%
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REN MOT VEH BLDG(ABAND)/LAND A 4,062,460.15 3,626,902.87 435,557.28

520316 02 01 1997 GAUTREAU & GONZALEZ INC 05/12/97 3,700.00 08/04/97 3,700.00 0.00 06/11/97 100%

TOTAL CONTRACT 520316 3,700.00 3,700.00 0.00

522368 02 02 1997 ROBERT M COLEMAN & PARTNERS 04/04/97 0.00 02/14/06 0.00 0.00 04/04/49
522368 02 04 1997 ROBERT M COLEMAN & PARTNERS FE 04/04/97 31,897.00 02/14/06 31,897.00 0.00 04/04/49 100%
522368 02 05 1997 ROBERT M COLEMAN & PARTNERS RE 04/04/97 4,500.00 02/14/06 4,500.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 36,397.00 36,397.00 0.00

522782 02 01 1997 WOMACK MILTON J INC 08/04/97 419,526.00 05/11/98 419,526.00 0.00 10/24/97 100%
522782 02 90 RETAINAGE WITHHELD 05/11/98 41,952.60-
522782 02 91 RETAINAGE PAID 05/11/98 41,952.60 0.00

TOTAL CONTRACT 522782 419,526.00 419,526.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,755
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 A ACQUISITIONS 0.00 0.00 0.00
AFS 02 4 AFS MISC. 800.00 0.00 800.00
AFS 02 5 AFS TESTING 3,431.25 02/16/98 3,431.25 0.00 100%
AFS 02 6 AFS BLD RISK 276.00 05/28/98 276.00 0.00 100%
AFS 02 7 AFS ADM COST 13,805.00 03/16/98 13,805.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 DESIGN/CONSTR FOUNDATION/STRUC 477,935.25 477,135.25 800.00

522368 03 03 1997 ROBERT M COLEMAN & PARTNERS FE 04/04/97 331,128.00 02/14/06 331,128.00 0.00 04/04/49 100%
522368 03 06 1997 ROBERT M COLEMAN & PARTNERS R2 04/04/97 22,462.00 02/14/06 22,462.00 0.00 04/04/49 100%
522368 03 07 1997 ROBERT M COLEMAN & PARTNERS R3 04/04/97 49,515.00 02/14/06 49,515.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 403,105.00 403,105.00 0.00

525256 03 01 1997 WOMACK MILTON J INC CN 10/03/97 5,202,140.00 11/16/98 5,202,140.00 0.00 06/01/98 100%
525256 03 90 RETAINAGE WITHHELD CN 11/16/98 260,107.00-
525256 03 91 RETAINAGE PAID CN 11/16/98 260,107.00 0.00

TOTAL CONTRACT 525256 5,202,140.00 5,202,140.00 0.00

AFS 03 2 EQUIP APPROV 2,112,416.00 03/09/00 1,795,767.28 316,648.72 85%
AFS 03 4 AFS MISC. 1,100.00 04/01/98 49.00 1,051.00 4%
AFS 03 5 AFS TESTING 2,274.25 01/21/98 2,274.25 0.00 100%
AFS 03 6 AFS BLD RISK 20,000.00 04/19/99 9,800.00 10,200.00 49%
AFS 03 7 AFS ADM COST 10,000.00 02/14/06 10,000.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 DESIGN/CONSTRUCT NEW BUILDING 7,751,035.25 7,423,135.53 327,899.72

522368 04 08 1997 ROBERT M COLEMAN & PARTNERS F3 04/04/97 38,406.00 02/14/06 38,406.00 0.00 04/04/49 100%
522368 04 09 1997 ROBERT M COLEMAN & PARTNERS R4 04/04/97 1,901.00 02/14/06 1,901.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 40,307.00 40,307.00 0.00

537088 04 01 1997 WOMACK MILTON J INC CN 07/06/98 512,982.00 02/08/99 512,982.00 0.00 08/26/98 100%
537088 04 90 RETAINAGE WITHHELD CN 02/08/99 25,649.10-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,756
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537088 04 91 RETAINAGE PAID CN 02/08/99 25,649.10 0.00

TOTAL CONTRACT 537088 512,982.00 512,982.00 0.00

AFS 04 4 AFS MISC. 1,100.00 09/01/98 41.00 1,059.00 3%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 896.00 0.00 896.00
AFS 04 7 AFS ADM COST 3,000.00 02/14/06 3,000.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 PARKING LOT ADDITION 558,285.00 556,330.00 1,955.00

522368 05 10 1997 ROBERT M COLEMAN & PARTNERS F1 04/04/97 4,800.00 02/14/06 4,800.00 0.00 04/04/49 100%
522368 05 11 1997 ROBERT M COLEMAN & PARTNERS R1 04/04/97 200.00 02/14/06 200.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 5,000.00 5,000.00 0.00

TOTAL SUB-PROJECT 05 PROGRAMMING FOR PTEC(FRAZIER) 5,000.00 5,000.00 0.00

546569 06 01 1997 WOMACK MILTON J INC OC 01/18/99 10,057.00 12/15/99 10,057.00 0.00 03/28/99 100%

TOTAL CONTRACT 546569 10,057.00 10,057.00 0.00

AFS 06 4 AFS MISC. 100.00 0.00 100.00
AFS 06 6 AFS BLD RISK 27.00 0.00 27.00
AFS 06 8 CONT STATE 1,074.00 0.00 1,074.00

TOTAL SUB-PROJECT 06 SUMP PUMP/WTR CURTAINS/BAFFLE 11,258.00 10,057.00 1,201.00

522368 07 12 1997 ROBERT M COLEMAN & PARTNERS F4 04/04/97 20,687.00 02/14/06 20,687.00 0.00 04/04/49 100%
522368 07 13 1997 ROBERT M COLEMAN & PARTNERS R5 04/04/97 12,650.00 02/14/06 12,650.00 0.00 04/04/49 100%

TOTAL SUB-PROJECT 07 PROGRAM NEW CLASSRM BLDG 33,337.00 33,337.00 0.00

522368 08 14 1997 ROBERT M COLEMAN & PARTNERS F5 04/04/97 15,541.00 02/14/06 15,541.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 48,878.00 48,878.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,757
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 08 PROGRAM OMV BLDG 15,541.00 15,541.00 0.00

559728 09 01 1997 JOHN C DOIRON MAI PR 04/04/00 3,125.00 0.00 3,125.00 05/10/00

TOTAL CONTRACT 559728 3,125.00 0.00 3,125.00

TOTAL SUB-PROJECT 09 DEV RELOCATION PKG TCI BLDGS 3,125.00 0.00 3,125.00

571517 10 01 1997 ASCENSION ENVIRONMENTAL SVC CN 06/01/01 47,200.00 09/21/01 47,200.00 0.00 06/20/01 100%
571517 10 90 RETAINAGE WITHHELD CN 09/21/01 4,720.00-
571517 10 91 RETAINAGE PAID CN 09/21/01 4,720.00 0.00

TOTAL CONTRACT 571517 47,200.00 47,200.00 0.00

AFS 10 4 AFS MISC. 100.00 06/08/01 42.00 58.00 42%
AFS 10 6 AFS BLD RISK 85.00 0.00 85.00
AFS 10 7 AFS ADM COST 2,360.00 02/14/06 2,360.00 0.00 100%
AFS 10 8 CONT STATE 4,317.00 0.00 4,317.00

TOTAL SUB-PROJECT 10 DEMO OF SOUTHERN DAIQUIRI SHOP 54,062.00 49,602.00 4,460.00

522368 11 15 1999 ROBERT M COLEMAN & PARTNERS F6 04/04/97 270,767.00 02/14/06 270,767.00 0.00 04/04/49 100%
522368 11 22 1999 ROBERT M COLEMAN & PARTNERS R6 04/04/97 157,150.00 02/14/06 157,150.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 427,917.00 427,917.00 0.00

AFS 11 7 AFS ADM COST 5,000.00 04/09/03 426.00 4,574.00 8%

TOTAL SUB-PROJECT 11 REN/ADD TO DPS OMV BLDG 432,917.00 428,343.00 4,574.00

522368 12 16 1999 ROBERT M COLEMAN & PARTNERS F7 04/04/97 8,672.00 02/14/06 8,672.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 8,672.00 8,672.00 0.00

AFS 12 7 AFS ADM COST 2,000.00 04/09/03 816.50 1,183.50 40%

TOTAL SUB-PROJECT 12 INT/EXT DEMO OF DPS HDQUARTERS 10,672.00 9,488.50 1,183.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,758
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522368 13 17 1999 ROBERT M COLEMAN & PARTNERS F8 04/04/97 145,566.00 02/14/06 145,566.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 145,566.00 145,566.00 0.00

AFS 13 7 AFS ADM COST 5,000.00 04/09/03 319.50 4,680.50 6%

TOTAL SUB-PROJECT 13 REN DPS HEADQUARTERS BUILDING 150,566.00 145,885.50 4,680.50

522368 14 18 1999 ROBERT M COLEMAN & PARTNERS F9 04/04/97 299,244.00 02/14/06 299,244.00 0.00 04/04/49 100%
522368 14 23 1999 ROBERT M COLEMAN & PARTNERS R7 04/04/97 74,850.00 02/14/06 74,850.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 374,094.00 374,094.00 0.00

AFS 14 7 AFS ADM COST 5,000.00 04/09/03 958.50 4,041.50 19%

TOTAL SUB-PROJECT 14 CENTRAL PLANT & B&G COMPLEX 379,094.00 375,052.50 4,041.50

522368 15 19 1999 ROBERT M COLEMAN & PARTNERS FA 04/04/97 38,723.00 02/14/06 38,723.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 38,723.00 38,723.00 0.00

AFS 15 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 15 5 AFS TESTING 0.00 0.00 0.00
AFS 15 7 AFS ADM COST 47,000.00 04/09/03 1,136.00 45,864.00 2%

TOTAL SUB-PROJECT 15 SITE TRANSITION PROJE 86,823.00 39,859.00 46,964.00

522368 16 20 1999 ROBERT M COLEMAN & PARTNERS FB 04/04/97 32,514.00 02/14/06 30,888.30 1,625.70 04/04/49 95%
522368 16 24 1999 ROBERT M COLEMAN & PARTNERS R8 04/04/97 7,810.00 02/14/06 7,810.00 0.00 04/04/49 100%
522368 16 25 1999 ROBERT M COLEMAN & PARTNERS R9 04/04/97 5,911.25 02/14/06 5,911.25 0.00 04/04/49 100%
522368 16 26 1999 ROBERT M COLEMAN & PARTNERS RA 04/04/97 1,130.00 02/14/06 1,130.00 0.00 04/04/49 100%

* TOTAL CONTRACT 522368 47,365.25 45,739.55 1,625.70

594933 16 01 1997 BROCK ENGINEERING INC PR 02/27/03 10,880.00 02/06/04 10,880.00 0.00 05/31/04 100%

TOTAL CONTRACT 594933 10,880.00 10,880.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,759
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

602760 16 01 1999 LOTT BUILDERS INC CN 09/15/03 360,105.00 08/20/04 360,105.00 0.00 02/27/04 100%
602760 16 02 1999 LOTT BUILDERS INC PL 09/15/03 8,000.00 08/20/04 8,000.00 0.00 02/27/04 100%
602760 16 90 RETAINAGE WITHHELD CN 08/20/04 36,810.50-
602760 16 91 RETAINAGE PAID CN 08/20/04 36,810.50 0.00

TOTAL CONTRACT 602760 368,105.00 368,105.00 0.00

AFS 16 N DESIGN PEND 0.00 0.00 0.00
AFS 16 4 AFS MISC. 1,100.00 09/11/03 242.32 857.68 22%
AFS 16 5 AFS TESTING 1,649.00 03/05/04 255.50 1,393.50 15%
AFS 16 6 AFS BLD RISK 5,265.00 0.00 5,265.00
AFS 16 7 AFS ADM COST 16,488.00 0.00 16,488.00
AFS 16 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 16 BRCC FRAZIER PTEC RENOVATIONS 450,852.25 425,222.37 25,629.88

593336 17 01 1997 PYBURN & ODOM MCA LLC PR 11/25/02 51,517.00 02/27/04 51,517.00 0.00 04/30/04 100%
593336 17 02 1999 PYBURN & ODOM MCA LLC PR 11/25/02 11,502.00 02/27/04 11,502.00 0.00 04/30/04 100%

TOTAL CONTRACT 593336 63,019.00 63,019.00 0.00

598310 17 01 1997 ASCENSION ENVIRONMENTAL SVC CN 05/28/03 153,553.00 03/02/04 153,553.00 0.00 09/16/03 100%
598310 17 02 1999 ASCENSION ENVIRONMENTAL SVC CN 05/28/03 44,851.00 03/02/04 44,851.00 0.00 09/16/03 100%
598310 17 90 RETAINAGE WITHHELD CN 03/02/04 19,840.40-
598310 17 91 RETAINAGE PAID CN 03/02/04 19,840.40 0.00

TOTAL CONTRACT 598310 198,404.00 198,404.00 0.00

AFS 17 4 AFS MISC. 1,100.00 06/03/03 231.48 868.52 21%
AFS 17 5 AFS TESTING 768.00 0.00 768.00
AFS 17 6 AFS BLD RISK 276.00 01/28/04 188.00 88.00 68%
AFS 17 7 AFS ADM COST 7,675.00 02/14/06 7,675.00 0.00 100%
AFS 17 8 CONT STATE 13,355.00 0.00 13,355.00

TOTAL SUB-PROJECT 17 ASSESS ASB,LEAD & PCB-DPS SITE 284,597.00 269,517.48 15,079.52

593849 18 01 1997 MICHAEL CAIN PE 12/12/02 43,000.00 09/24/04 43,000.00 0.00 11/01/04 100%

TOTAL CONTRACT 593849 43,000.00 43,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,760
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 18 % FOR THE ARTS 43,000.00 43,000.00 0.00

599289 19 01 1997 WATSON MECHANICAL SERVICES INC CN 03/31/03 34,300.00 04/27/04 34,300.00 0.00 12/31/03 100%
599289 19 02 1999 WATSON MECHANICAL SERVICES INC CN 03/31/03 21,657.16 04/27/04 21,657.16 0.00 12/31/03 100%
599289 19 90 RETAINAGE WITHHELD CN 04/27/04 5,595.72-
599289 19 91 RETAINAGE PAID CN 04/27/04 5,595.72 0.00

TOTAL CONTRACT 599289 55,957.16 55,957.16 0.00

AFS 19 4 AFS MISC. 100.00 06/24/03 75.00 25.00 75%
AFS 19 6 AFS BLD RISK 162.00 02/18/04 105.00 57.00 64%
AFS 19 7 AFS ADM COST 800.00 02/14/06 800.00 0.00 100%
AFS 19 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 19 BRCC FRAZIER RPL HOT WTR BOILE 57,019.16 56,937.16 82.00

600676 20 01 1997 ABMB ENGINEERS INC PR 06/09/03 37,788.00 05/11/04 37,788.00 0.00 06/30/04 100%

TOTAL CONTRACT 600676 37,788.00 37,788.00 0.00

TOTAL SUB-PROJECT 20 TRAFFIC STUDY FOR BRCC 37,788.00 37,788.00 0.00

601256 21 01 1997 WOMACK MILTON J INC CN 06/18/03 28,946.00 12/23/03 28,946.00 0.00 07/03/03 100%
601256 21 90 RETAINAGE WITHHELD CN 12/23/03 2,894.60-
601256 21 91 RETAINAGE PAID CN 12/23/03 2,894.60 0.00

TOTAL CONTRACT 601256 28,946.00 28,946.00 0.00

AFS 21 4 AFS MISC. 100.00 07/31/03 85.00 15.00 85%
AFS 21 5 AFS TESTING 145.00 0.00 145.00
AFS 21 6 AFS BLD RISK 26.00 12/11/03 7.00 19.00 26%
AFS 21 7 AFS ADM COST 1,447.00 02/14/06 1,447.00 0.00 100%
AFS 21 8 CONT STATE 2,774.00 0.00 2,774.00

TOTAL SUB-PROJECT 21 CONSTRUCT FENCED PARKING LOT 33,438.00 30,485.00 2,953.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,761
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-96S-01 AFS PROJECT NO 97S01
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ACQUISITIONS, RENOVATIONS, PLANNING,

CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED FROM 19-612-99B-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

604009 22 01 1999 WOMACK MILTON J INC CN 09/08/03 95,497.00 06/04/04 95,497.00 0.00 02/11/04 100%
604009 22 90 RETAINAGE WITHHELD CN 06/04/04 9,549.70-
604009 22 91 RETAINAGE PAID CN 06/04/04 9,549.70 0.00

TOTAL CONTRACT 604009 95,497.00 95,497.00 0.00

AFS 22 1 AFS ACT 18,232.32 12/05/03 18,232.32 0.00 100%
AFS 22 4 AFS MISC. 105.00 10/09/03 105.00 0.00 100%
AFS 22 5 AFS TESTING 467.00 0.00 467.00
AFS 22 6 AFS BLD RISK 168.00 0.00 168.00
AFS 22 7 AFS ADM COST 4,675.00 0.00 4,675.00
AFS 22 8 CONT STATE 4,503.00 0.00 4,503.00

TOTAL SUB-PROJECT 22 BRCC DEMOLISH VARIOUS BLDGS 123,647.32 113,834.32 9,813.00

617791 23 01 1999 FORTE AND TABLADA INC F1 09/29/04 220,093.00 0.00 220,093.00 04/04/49
617791 23 02 1999 FORTE AND TABLADA INC R1 09/29/04 1,980.00 0.00 1,980.00 04/04/49
617791 23 03 1999 FORTE AND TABLADA INC R2 09/29/04 30,023.43 0.00 30,023.43 04/04/49

TOTAL CONTRACT 617791 252,096.43 0.00 252,096.43

AFS 23 F AFC (STATE) 3,360,000.00 0.00 3,360,000.00
AFS 23 1 AFS ACT 20,000.00 0.00 20,000.00
AFS 23 4 AFS MISC. 1,100.00 10/04/04 406.80 693.20 36%
AFS 23 5 AFS TESTING 16,800.00 0.00 16,800.00
AFS 23 6 AFS BLD RISK 27,216.00 0.00 27,216.00
AFS 23 7 AFS ADM COST 168,000.00 0.00 168,000.00
AFS 23 8 CONT STATE 220,093.00 0.00 220,093.00

TOTAL SUB-PROJECT 23 RELOCATION OF REBEL DRIVE 4,065,305.43 406.80 4,064,898.63

AFS 00 3 UNASSIGNED 78,206.19 0.00 78,206.19

TOTAL PROJECT 97S01 19,205,964.00 14,172,860.28 5,033,103.72

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,019,168.91 8,754,052.92 265,115.99

TOTAL CONTRACTS 9,019,168.91 8,754,052.92 265,115.99



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,762
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-99B-01 AFS PROJECT NO 00091
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ANNEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED TO 19-612-96S-01 PER LEG

BUD COMM 8/12/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 377 04A G.O. BONDS 1,525,000 0

TOTAL ACT 2 1,525,000 0

2002 22 2001 289 02A G.O. BONDS 2,000,000 0

TOTAL ACT 22 2,000,000 0

2003 23 2002 820 03A G.O. BONDS 3,895,000 0

TOTAL ACT 23 3,895,000 0

2005 2 2004 265 GENERAL FUND-SGR 322,985 0
2005 2 2004 266 02A BONDS - NRP 202,015 0

TOTAL ACT 2 525,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,945,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,945,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,763
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-99B-01 AFS PROJECT NO 00091
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ANNEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED TO 19-612-96S-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
559734 01 01 2000 ROBERT M COLEMAN & PARTNERS F1 06/01/00 128,008.91 01/16/04 128,008.91 0.00 04/04/49 100%
559734 01 02 2000 ROBERT M COLEMAN & PARTNERS R1 06/01/00 19,250.00 01/16/04 19,250.00 0.00 04/04/49 100%
559734 01 03 2000 ROBERT M COLEMAN & PARTNERS R2 06/01/00 45,300.00 01/16/04 45,300.00 0.00 04/04/49 100%
559734 01 04 2000 ROBERT M COLEMAN & PARTNERS R3 06/01/00 10,200.00 01/16/04 10,200.00 0.00 04/04/49 100%
559734 01 05 2000 ROBERT M COLEMAN & PARTNERS R4 06/01/00 4,620.00 01/16/04 4,620.00 0.00 04/04/49 100%
559734 01 06 2000 ROBERT M COLEMAN & PARTNERS R5 06/01/00 25,500.00 01/16/04 25,500.00 0.00 04/04/49 100%
559734 01 07 2000 ROBERT M COLEMAN & PARTNERS R6 06/01/00 13,200.00 01/16/04 13,200.00 0.00 04/04/49 100%
559734 01 08 2003 ROBERT M COLEMAN & PARTNERS F1 06/01/00 202,870.09 01/16/04 202,870.09 0.00 04/04/49 100%

TOTAL CONTRACT 559734 448,949.00 448,949.00 0.00

571965 01 01 2000 WOODROW WILSON CONSTRUCTION CN 06/11/01 0.00 02/07/03 0.00 0.00 09/27/02
571965 01 02 2002 WOODROW WILSON CONSTRUCTION CN 06/11/01 2,000,000.00 02/07/03 2,000,000.00 0.00 09/27/02 100%
571965 01 04 2003 WOODROW WILSON CONSTRUCTION CN 06/11/01 3,197,960.91 02/07/03 3,197,960.91 0.00 09/27/02 100%
571965 01 90 RETAINAGE WITHHELD CN 02/07/03 259,898.05-
571965 01 91 RETAINAGE PAID CN 02/07/03 259,898.05 0.00

TOTAL CONTRACT 571965 5,197,960.91 5,197,960.91 0.00

AFS 01 E EQUIP/AUTH 0.00 0.00 0.00
AFS 01 1 AFS ACT 18,127.81 12/08/03 18,127.81 0.00 100%
AFS 01 2 EQUIP APPROV 1,141,348.64 04/17/03 1,111,873.52 29,475.12 97%
AFS 01 4 AFS MISC. 1,100.00 08/28/01 349.55 750.45 31%
AFS 01 5 AFS TESTING 25,058.00 10/29/02 9,304.11 15,753.89 37%
AFS 01 6 AFS BLD RISK 58,635.00 05/08/03 24,765.00 33,870.00 42%
AFS 01 7 AFS ADM COST 381,000.00 02/14/06 336,884.77 44,115.23 88%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW CLASSROOM & ANNEX 7,272,179.36 7,148,214.67 123,964.69

577554 02 01 2000 N B TRAYLOR & ASSOCIATES INC F1 09/20/01 28,667.00 11/21/03 28,667.00 0.00 04/04/49 100%

TOTAL CONTRACT 577554 28,667.00 28,667.00 0.00

588663 02 01 2000 AMERICAN ELECTRONIC SYSTEMS CN 09/03/02 0.00 06/06/03 0.00 0.00 02/15/03
588663 02 02 2000 AMERICAN ELECTRONIC SYSTEMS CN 09/03/02 0.00 06/06/03 0.00 0.00 02/15/03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,764
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-99B-01 AFS PROJECT NO 00091
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ANNEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED TO 19-612-96S-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

588663 02 03 2003 AMERICAN ELECTRONIC SYSTEMS CN 09/03/02 494,169.00 06/06/03 494,169.00 0.00 02/15/03 100%
588663 02 90 RETAINAGE WITHHELD CN 06/06/03 49,416.91-
588663 02 91 RETAINAGE PAID CN 06/06/03 49,416.91 0.00

TOTAL CONTRACT 588663 494,169.00 494,169.00 0.00

AFS 02 4 AFS MISC. 1,100.00 08/22/02 258.20 841.80 23%
AFS 02 5 AFS TESTING 2,348.00 0.00 2,348.00
AFS 02 6 AFS BLD RISK 1,268.00 09/02/03 785.00 483.00 61%
AFS 02 7 AFS ADM COST 10,000.00 02/14/06 10,000.00 0.00 100%
AFS 02 8 CONT STATE 4,045.00 0.00 4,045.00

TOTAL SUB-PROJECT 02 AUDIO/VIDEO/EQUIPMENT/INSTALLA 541,597.00 533,879.20 7,717.80

593672 05 01 2000 ROBERT JOSEPH WARRENS PE 12/12/02 27,000.00 09/05/03 27,000.00 0.00 09/30/03 100%

TOTAL CONTRACT 593672 27,000.00 27,000.00 0.00

593676 05 01 2000 ALAN ABRAM GERSON PE 12/12/02 20,000.00 09/05/03 20,000.00 0.00 09/30/03 100%

TOTAL CONTRACT 593676 20,000.00 20,000.00 0.00

AFS 05 T % ART (AFS) 5,198.00 01/27/03 5,198.00 0.00 100%

TOTAL SUB-PROJECT 05 % FOR THE ARTS 52,198.00 52,198.00 0.00

609668 06 01 2000 LOUISIANA GLASS INC OC 03/22/04 9,585.00 10/29/04 9,585.00 0.00 08/05/04 100%

TOTAL CONTRACT 609668 9,585.00 9,585.00 0.00

AFS 06 8 CONT STATE 1,029.00 0.00 1,029.00

TOTAL SUB-PROJECT 06 RPL 4 PAIRS ENTRANCE DOORS 10,614.00 9,585.00 1,029.00

AFS 00 3 UNASSIGNED 68,411.64 0.00 68,411.64

TOTAL PROJECT 00091 7,945,000.00 7,743,876.87 201,123.13



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,765
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 612 BATON ROUGE COMMUNITY COLLEGE FPC SCHED NO 19-612-99B-01 AFS PROJECT NO 00091
PROJECT DESCRIPTION BATON ROUGE COMMUNITY COLLEGE - ANNEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 OF REMAINING FUNDS TRANSFERRED TO 19-612-96S-01 PER LEG

BUD COMM 8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,226,330.91 6,226,330.91 0.00

TOTAL CONTRACTS 6,226,330.91 6,226,330.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,766
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 613 STATUTORY DEDICATION 284,400 0

TOTAL ACT 21 284,400 0

2001 22 2001 690 02A G.O. BONDS 680,000 0
2001 22 2001 692 02A G.O. BONDS 125,000 0

TOTAL ACT 22 805,000 0

2002 2 2004 107 04A G.O. BONDS 565,000 0

TOTAL ACT 2 565,000 0

2003 2 2004 606 04A G.O. BONDS 435,000 0

TOTAL ACT 2 435,000 0

2005 2 2004 267 03A BONDS - NRP 207,322 0
2005 2 2004 268 02A BONDS - NRP 16,792 0
2005 2 2004 269 94A BONDS - NRP 4,721 0
2005 2 2004 270 95A BONDS - NRP 28,388 0
2005 2 2004 271 98B BONDS - NRP 767 0
2005 2 2004 272 STATE GENERAL REVENUE 31,308 0

TOTAL ACT 2 289,298 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 200 NLOC GENERAL OBLIGATION BONDS 750,000 1,500,000 5
2005 26 2005 217 LOC GENERAL OBLIGATION BONDS 1,635,000 1,635,000 1

TOTAL ACT 26 2,385,000 3,135,000

TOTAL PRIOR YEAR 2,378,698 0
TOTAL CURRENT YEAR 2,385,000 3,135,000
GRAND TOTAL 4,763,698 3,135,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,767
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 1,351,316.96 0.00 1,351,316.96

TOTAL SUB-PROJECT ZA SUBR 1,351,316.96 0.00 1,351,316.96

AFS ZB 9 CONT MISC 184,739.28 0.00 184,739.28

TOTAL SUB-PROJECT ZB SUNO 184,739.28 0.00 184,739.28

AFS ZC 9 CONT MISC 6,044.89 0.00 6,044.89

TOTAL SUB-PROJECT ZC SOUTHERN SHREVEPORT 6,044.89 0.00 6,044.89

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 27,890.00 04/17/02 27,890.00 0.00 100%

TOTAL SUB-PROJECT 01 SUBR(#3)RPR WTR LINE-UNIV CTR 27,890.00 27,890.00 0.00

584440 02 01 2001 EDWARD M ALBA & ASSOC INC F1 10/08/01 10,875.00 05/31/02 10,875.00 0.00 10/08/02 100%

TOTAL CONTRACT 584440 10,875.00 10,875.00 0.00

588972 02 01 2001 TRITON MECHANICAL CONTRACTORS 03/08/02 70,014.49 08/23/05 67,328.14 2,686.35 09/30/02 96%
588972 02 90 RETAINAGE WITHHELD 08/23/05 5,541.95-
588972 02 91 RETAINAGE PAID 08/23/05 5,541.95 0.00

TOTAL CONTRACT 588972 70,014.49 67,328.14 2,686.35

AFS 02 1 AFS ACT 3,625.00 02/16/04 3,625.00 0.00 100%
AFS 02 2 EQUIP APPROV 4,606.51 03/23/04 4,606.51 0.00 100%

TOTAL SUB-PROJECT 02 SUNO(#1)A/C SYS RPL MAINT BLDG 89,121.00 86,434.65 2,686.35

AFS 03 2 EQUIP APPROV 7,400.00 06/27/02 7,400.00 0.00 100%

TOTAL SUB-PROJECT 03 SU/SHR(#3)CHANCELLOR OFC CEILI 7,400.00 7,400.00 0.00

AFS 04 2 EQUIP APPROV 28,529.88 06/21/06 28,529.88 0.00 100%

TOTAL SUB-PROJECT 04 SU/SHR(#5)RPL LIGHT FIXTURES 28,529.88 28,529.88 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,768
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

590117 05 01 2001 EDWARD M ALBA & ASSOC INC F1 03/05/02 1,500.00 09/24/02 1,500.00 0.00 12/30/02 100%

TOTAL CONTRACT 590117 1,500.00 1,500.00 0.00

AFS 05 2 EQUIP APPROV 13,000.00 10/07/02 13,000.00 0.00 100%

TOTAL SUB-PROJECT 05 SUNO(#4)OLD SCIENCE BLDG COMPR 14,500.00 14,500.00 0.00

AFS 06 2 EQUIP APPROV 21,455.00 09/24/02 21,455.00 0.00 100%

TOTAL SUB-PROJECT 06 SUNO(#5)CNTRL POWER PLANT CHIL 21,455.00 21,455.00 0.00

AFS 07 2 EQUIP APPROV 107,450.18 12/17/03 104,112.08 3,338.10 96%

TOTAL SUB-PROJECT 07 SUBR(#6)REPAIR 12 ELEVATORS 107,450.18 104,112.08 3,338.10

607391 08 01 2001 EDWARD M ALBA & ASSOC INC F1 05/08/03 16,881.96 02/10/04 16,881.96 0.00 05/28/03 100%

TOTAL CONTRACT 607391 16,881.96 16,881.96 0.00

AFS 08 2 EQUIP APPROV 92,152.96 10/15/03 92,152.96 0.00 100%

TOTAL SUB-PROJECT 08 SUNO(#2)MAINT NSB ED BLDG FIRE 109,034.92 109,034.92 0.00

AFS 09 2 EQUIP APPROV 19,990.35 10/21/02 19,990.35 0.00 100%

TOTAL SUB-PROJECT 09 SU/SHR(#9)RELOCK INT DOORS CAM 19,990.35 19,990.35 0.00

511410 1A 05 2002 RAGLAND ADERMAN & FE 08/09/96 137,989.23 11/23/04 137,989.23 0.00 04/04/49 100%

TOTAL CONTRACT 511410 137,989.23 137,989.23 0.00

TOTAL SUB-PROJECT 1A SUBR(#12)MUMFORD STAD STRUC RP 137,989.23 137,989.23 0.00

AFS 10 2 EQUIP APPROV 25,976.34 06/10/04 25,976.34 0.00 100%

TOTAL SUB-PROJECT 10 SU/SHR(#8)RPL SEWER LINES/VARI 25,976.34 25,976.34 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,769
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 2 EQUIP APPROV 29,195.00 11/25/02 29,195.00 0.00 100%

TOTAL SUB-PROJECT 11 SUBR(#5)CNTRL PLANT COOL TOWER 29,195.00 29,195.00 0.00

AFS 12 2 EQUIP APPROV 46,987.59 03/10/06 44,903.84 2,083.75 95%

TOTAL SUB-PROJECT 12 SU/SHR(#7)BOILER REPAIR 46,987.59 44,903.84 2,083.75

AFS 13 2 EQUIP APPROV 15,551.00 07/21/06 15,551.00 0.00 100%

TOTAL SUB-PROJECT 13 SU/SHREV-STREET LIGHTING 15,551.00 15,551.00 0.00

597650 14 01 2001 AIRTROL INC OC 05/19/03 24,900.00 11/04/03 24,900.00 0.00 06/23/04 100%

TOTAL CONTRACT 597650 24,900.00 24,900.00 0.00

TOTAL SUB-PROJECT 14 SUBR(#8)UNDERGRND HOT WTR LINE 24,900.00 24,900.00 0.00

AFS 15 2 EQUIP APPROV 53,550.00 04/24/03 53,550.00 0.00 100%

TOTAL SUB-PROJECT 15 SUBR(#7)BOILER INSPECTION/TEST 53,550.00 53,550.00 0.00

602318 16 01 2001 ALFRED C STANSBERRY F1 10/15/02 5,170.00 08/12/03 5,170.00 0.00 06/20/03 100%

TOTAL CONTRACT 602318 5,170.00 5,170.00 0.00

606134 16 01 2001 WALKER BUILDERS GEN CONTR INC 10/01/03 59,073.00 06/04/04 59,073.00 0.00 02/12/04 100%
606134 16 90 RETAINAGE WITHHELD 06/04/04 5,907.30-
606134 16 91 RETAINAGE PAID 06/04/04 5,907.30 0.00

TOTAL CONTRACT 606134 59,073.00 59,073.00 0.00

AFS 16 2 EQUIP APPROV 5,422.28 07/21/06 5,422.28 0.00 100%

TOTAL SUB-PROJECT 16 SU/SHRE(ITEM #1)RENOV RESTROOM 69,665.28 69,665.28 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,770
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607432 17 01 2001 ALFRED C STANSBERRY F1 10/15/02 1,510.00 02/17/04 1,510.00 0.00 01/15/03 100%

TOTAL CONTRACT 607432 1,510.00 1,510.00 0.00

AFS 17 2 EQUIP APPROV 26,014.44 02/20/06 25,842.17 172.27 99%

TOTAL SUB-PROJECT 17 SU/SHR(#2)NCR BUILDING DOOR 27,524.44 27,352.17 172.27

606843 18 01 2001 LOUISIANA SCHOOL EQUIPMENT CO 09/09/02 93,258.00 07/30/04 93,258.00 0.00 07/02/04 100%
606843 18 90 RETAINAGE WITHHELD 07/30/04 9,325.80-
606843 18 91 RETAINAGE PAID 07/30/04 9,325.80 0.00

TOTAL CONTRACT 606843 93,258.00 93,258.00 0.00

TOTAL SUB-PROJECT 18 SUBR(#4)LEE HALL NEW SEATING 93,258.00 93,258.00 0.00

616472 19 01 2001 HANDLIN & MARTIN F1 08/23/04 2,600.00 09/14/04 1,820.00 780.00 03/31/05 70%

TOTAL CONTRACT 616472 2,600.00 1,820.00 780.00

AFS 19 2 EQUIP APPROV 31,000.00 07/21/06 20,463.00 10,537.00 66%

TOTAL SUB-PROJECT 19 SUNO(#5)RPL CHILL WTR PUMP #23 33,600.00 22,283.00 11,317.00

620632 20 01 2001 FRANK THOMPSON & ASSOC LLC F1 01/03/05 2,100.00 08/02/05 2,100.00 0.00 01/31/05 100%

TOTAL CONTRACT 620632 2,100.00 2,100.00 0.00

AFS 20 2 EQUIP APPROV 121,896.00 04/20/06 95,162.42 26,733.58 78%

TOTAL SUB-PROJECT 20 SUBR(#25)CENTRAL PLANT BOILER 123,996.00 97,262.42 26,733.58

AFS 21 2 EQUIP APPROV 15,457.76 06/13/05 15,457.76 0.00 100%

TOTAL SUB-PROJECT 21 SU/SHR(#12)DOMESTIC WATER LINE 15,457.76 15,457.76 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,771
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 22 2 EQUIP APPROV 10,771.20 05/24/06 10,001.54 769.66 92%

TOTAL SUB-PROJECT 22 SU/SHR(#4)MECHANICAL REPAIRS 10,771.20 10,001.54 769.66

AFS 23 2 EQUIP APPROV 6,540.00 03/07/05 6,540.00 0.00 100%

TOTAL SUB-PROJECT 23 SUBR(#29)HVAC MUSEUM OF ART 6,540.00 6,540.00 0.00

606868 29 02 2001 DALE'S ROOFING & SHEET METAL 07/14/03 49,490.00 07/30/04 49,490.00 0.00 06/03/04 100%
606868 29 90 RETAINAGE WITHHELD 07/30/04 15,210.40-
606868 29 91 RETAINAGE PAID 07/30/04 15,210.40 0.00

TOTAL CONTRACT 606868 1MULT 49,490.00 49,490.00 0.00

TOTAL SUB-PROJECT 29 SUBR(ITEM 15)REP ROOF HARRIS 49,490.00 49,490.00 0.00

AFS 30 2 EQUIP APPROV 15,415.00 01/21/05 15,415.00 0.00 100%

TOTAL SUB-PROJECT 30 SUBR(#21)J S CLARK ADMIN LOBBI 15,415.00 15,415.00 0.00

580828 31 02 2001 AIRTROL INC CN 03/18/02 40,000.00 06/20/03 40,000.00 0.00 03/27/03 100%
580828 31 90 RETAINAGE WITHHELD CN 06/20/03 9,910.00-
580828 31 91 RETAINAGE PAID CN 06/20/03 9,910.00 0.00

TOTAL CONTRACT 580828 40,000.00 40,000.00 0.00

TOTAL SUB-PROJECT 31 SUBR(#1)CNTRL PLANT LINE REPAI 40,000.00 40,000.00 0.00

AFS 32 2 EQUIP APPROV 34,351.95 06/17/04 32,717.29 1,634.66 95%

TOTAL SUB-PROJECT 32 SUBR(#9)F G CLARK ADA PARK LOT 34,351.95 32,717.29 1,634.66

607588 33 01 2001 HANDLIN & MARTIN F1 12/15/03 8,000.00 02/20/04 5,000.00 3,000.00 08/30/04 62%

TOTAL CONTRACT 607588 8,000.00 5,000.00 3,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,772
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

616012 33 01 2002 HANDLIN & MARTIN F1 12/15/03 19,422.00 11/30/04 11,495.40 7,926.60 09/30/05 59%
616012 33 02 2006 HANDLIN & MARTIN F1 12/15/03 7,000.00 11/30/04 0.00 7,000.00 09/30/05

TOTAL CONTRACT 616012 26,422.00 11,495.40 14,926.60

AFS 33 1 AFS ACT 2,000.00 08/03/04 2,000.00 0.00 100%

TOTAL SUB-PROJECT 33 SUNO(#8)REPLACE FIRE ALARM SYS 36,422.00 18,495.40 17,926.60

AFS 34 2 EQUIP APPROV 83,801.27 07/21/06 83,499.52 301.75 99%

TOTAL SUB-PROJECT 34 SU/SHPT(#11)CHILLER/COOL TOWER 83,801.27 83,499.52 301.75

AFS 35 2 EQUIP APPROV 34,625.00 04/22/04 34,625.00 0.00 100%

TOTAL SUB-PROJECT 35 SUBR(#10)RETROFIT VARIABLE FRE 34,625.00 34,625.00 0.00

AFS 36 2 EQUIP APPROV 22,764.00 05/27/04 22,764.00 0.00 100%

TOTAL SUB-PROJECT 36 SUBR(#20)CNTRL PLANT WATER PUM 22,764.00 22,764.00 0.00

AFS 37 2 EQUIP APPROV 38,700.00 09/27/04 38,700.00 0.00 100%

TOTAL SUB-PROJECT 37 SUBR(#13)SUBR CLARK ADMIN BLDG 38,700.00 38,700.00 0.00

AFS 38 2 EQUIP APPROV 108,005.00 01/25/06 108,005.00 0.00 100%

TOTAL SUB-PROJECT 38 SUNO(#9)NEW SCIENCE BLDG DOORS 108,005.00 108,005.00 0.00

620406 39 01 2002 AIRTROL INC 12/21/04 121,000.00 05/26/06 121,000.00 0.00 03/29/06 100%
620406 39 02 2003 AIRTROL INC 12/21/04 86,856.00 05/26/06 86,856.00 0.00 03/29/06 100%
620406 39 90 RETAINAGE WITHHELD 05/26/06 20,785.60-
620406 39 91 RETAINAGE PAID 05/26/06 20,785.60 0.00

TOTAL CONTRACT 620406 207,856.00 207,856.00 0.00

AFS 39 2 EQUIP APPROV 2,350.00 11/02/05 2,350.00 0.00 100%

TOTAL SUB-PROJECT 39 SUBR(#24)CNTRL MECH PLANT LINE 210,206.00 210,206.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,773
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 40 2 EQUIP APPROV 11,382.00 09/20/04 11,382.00 0.00 100%

TOTAL SUB-PROJECT 40 SUBR(#27)HOT WATER PUMP CENTRA 11,382.00 11,382.00 0.00

AFS 41 2 EQUIP APPROV 39,010.79 11/01/04 39,010.79 0.00 100%

TOTAL SUB-PROJECT 41 SUBR(#22)ROTC PHONE/DATA LINE 39,010.79 39,010.79 0.00

617256 42 01 2001 PYBURN & ODOM INC F1 08/09/04 6,172.00 10/29/04 6,172.00 0.00 10/11/04 100%

TOTAL CONTRACT 617256 6,172.00 6,172.00 0.00

AFS 42 1 AFS ACT 1,850.00 02/14/05 1,850.00 0.00 100%
AFS 42 2 EQUIP APPROV 8,930.00 11/17/04 8,930.00 0.00 100%

TOTAL SUB-PROJECT 42 SUBR(#23)ASB SCH OF ARCH ADMIN 16,952.00 16,952.00 0.00

AFS 43 2 EQUIP APPROV 60,000.00 10/15/04 51,900.00 8,100.00 86%

TOTAL SUB-PROJECT 43 SUBR(#11)RPL 2 SEWER PUMPS 60,000.00 51,900.00 8,100.00

AFS 44 2 EQUIP APPROV 30,475.54 05/24/05 30,475.54 0.00 100%

TOTAL SUB-PROJECT 44 SUBR(#19)SEWER PUMP REPLACEMEN 30,475.54 30,475.54 0.00

AFS 45 1 AFS ACT 2,684.25 12/20/04 284.25 2,400.00 10%

TOTAL SUB-PROJECT 45 SUNO(#10)1ST FLR LIBRARY RESTR 2,684.25 284.25 2,400.00

AFS 46 2 EQUIP APPROV 9,292.79 03/02/05 9,292.79 0.00 100%

TOTAL SUB-PROJECT 46 SUBR(#31)ELEVATOR RPR VAR BLDG 9,292.79 9,292.79 0.00

AFS 47 2 EQUIP APPROV 4,652.00 04/08/05 4,652.00 0.00 100%

TOTAL SUB-PROJECT 47 SUBR(#32)J.B. CADE LIBRARY PUM 4,652.00 4,652.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,774
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 48 2 EQUIP APPROV 4,986.00 06/22/05 4,986.00 0.00 100%

TOTAL SUB-PROJECT 48 SUBR(#30)SUMA FIRE ALARM REPAI 4,986.00 4,986.00 0.00

AFS 49 2 EQUIP APPROV 4,738.55 06/23/05 4,738.55 0.00 100%

TOTAL SUB-PROJECT 49 SUNO(#14)INSIDE LIGHTING CAMPU 4,738.55 4,738.55 0.00

AFS 50 2 EQUIP APPROV 9,745.00 06/23/05 9,745.00 0.00 100%

TOTAL SUB-PROJECT 50 SUBR(#28)RPR N COOLING TOWER 9,745.00 9,745.00 0.00

AFS 51 2 EQUIP APPROV 66,900.00 10/13/05 66,900.00 0.00 100%

TOTAL SUB-PROJECT 51 SUNO(#12)UPGRADE ELECT PANELS 66,900.00 66,900.00 0.00

AFS 52 2 EQUIP APPROV 9,950.00 11/07/05 9,950.00 0.00 100%

TOTAL SUB-PROJECT 52 SUBR(#35)AURORA WATER PUMP 9,950.00 9,950.00 0.00

AFS 53 2 EQUIP APPROV 68,926.00 07/05/06 68,926.00 0.00 100%

TOTAL SUB-PROJECT 53 SUBR(#38)UNDERGROUND PIPING RP 68,926.00 68,926.00 0.00

AFS 54 2 EQUIP APPROV 4,946.00 06/21/06 4,946.00 0.00 100%

TOTAL SUB-PROJECT 54 SUBR-(#39)RIVERSIDE HALL DOORS 4,946.00 4,946.00 0.00

AFS 55 2 EQUIP APPROV 5,550.00 06/21/06 5,550.00 0.00 100%

TOTAL SUB-PROJECT 55 SUBR(#41)F G CLARK VIDEO SYSTE 5,550.00 5,550.00 0.00

AFS 56 2 EQUIP APPROV 24,994.56 07/06/06 23,559.80 1,434.76 94%

TOTAL SUB-PROJECT 56 SUBR(#46)WATER/SEWER LEAK 24,994.56 23,559.80 1,434.76

AFS 00 3 UNASSIGNED 1,039,298.00 0.00 1,039,298.00

TOTAL PROJECT 00167 4,770,698.00 2,110,400.39 2,660,297.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,775
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-00-01 AFS PROJECT NO 00167
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BD OF SUPERVISORS - MAJOR REPAIRS & REROOFING AND

LIFE SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTR.
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

$125,000 CLOC TRANSFERRED FROM 19-615-00B-02 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 763,811.68 742,418.73 21,392.95

TOTAL CONTRACTS 763,811.68 742,418.73 21,392.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,776
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 033 94A FACS AP B420 649,631 0
1994 645 1993 124 94A FACS AP C086 647,467 0

TOTAL ACT 645 1,297,098 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,297,098 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,297,098 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,777
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9079402A ** 01 SO UNIV SHREVE/B 0.00 0.00 0.00

TOTAL CONTRACT G9079402A 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 0.00 0.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA SOUTHERN UNIV BATON ROUGE 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB SOUTHERN UNIV NEW ORLEANS 0.00 0.00 0.00

*G9079400D 01 01 NEAL JOHNSON, AIA 10/29/93 0.00 04/29/94 0.00 0.00

TOTAL CONTRACT G9079400D 0.00 0.00 0.00

*G9079400E 01 01 MV-PART 1 0.00 09/18/95 0.00 0.00

TOTAL CONTRACT G9079400E 0.00 0.00 0.00

*G9079400F 01 01 MV-TESTING PART 1 0.00 0.00 0.00

TOTAL CONTRACT G9079400F 0.00 0.00 0.00

*G9079400G 01 01 AFC-PART 1 0.00 0.00 0.00

TOTAL CONTRACT G9079400G 0.00 0.00 0.00

*G9079400H 01 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G9079400H 0.00 0.00 0.00

*G9079400I 01 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT G9079400I 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,778
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 01 REM/REPL STRUC DECK/RFNG SUBR 0.00 0.00 0.00

*G9079400C 02 01 SAIA ELECTRIC IN 12/01/93 47,568.00 03/01/94 47,568.00 0.00 100%

TOTAL CONTRACT G9079400C 47,568.00 47,568.00 0.00

TOTAL SUB-PROJECT 02 SUBR REPLACE STREET LIGHTING 47,568.00 47,568.00 0.00

*G9079402B 03 01 B&JFLOOR SERVICE 06/14/93 28,165.00 08/24/93 28,165.00 0.00 100%

TOTAL CONTRACT G9079402B 28,165.00 28,165.00 0.00

TOTAL SUB-PROJECT 03 SUSBO CARPET IN LIBRARY BLDG 28,165.00 28,165.00 0.00

*G9079401B 04 01 FRISCHHERTZ ELEC 06/03/93 18,600.00 08/17/93 18,600.00 0.00 100%

TOTAL CONTRACT G9079401B 18,600.00 18,600.00 0.00

TOTAL SUB-PROJECT 04 SUNO LIGHT POLES MULTI PUR BLD 18,600.00 18,600.00 0.00

*G9079401C 05 01 MECHANICAL CONSTRUCT 88,908.00 05/23/94 88,908.00 0.00 07/01/94 100%

TOTAL CONTRACT G9079401C 88,908.00 88,908.00 0.00

TOTAL SUB-PROJECT 05 SUNO REN CHILL WTR PIPE/PUMPS 88,908.00 88,908.00 0.00

AFS 06 2 EQUIP APPROV 28,506.08 07/29/96 28,506.08 0.00 100%

TOTAL SUB-PROJECT 06 SUBR ROOF RPRS ENGINEER WEST 28,506.08 28,506.08 0.00

*G90794004 07 01 CLARENCE BOYLE D/B/A 03/13/95 4,990.00 08/09/95 4,990.00 0.00 05/12/95 100%

TOTAL CONTRACT G90794004 4,990.00 4,990.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,779
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 07 SUBR SMTH-BRWN WALKWY SURFACE 4,990.00 4,990.00 0.00

*G90794005 08 01 FRANK A ANZALONE 05/12/95 16,296.00 02/23/96 16,296.00 0.00 08/05/95 100%

TOTAL CONTRACT G90794005 16,296.00 16,296.00 0.00

*G90794007 08 01 MULTI VENDOR PART 8 28.60 06/13/95 28.60 0.00 100%

TOTAL CONTRACT G90794007 28.60 28.60 0.00

TOTAL SUB-PROJECT 08 SUBR SMTH-BRWN VESTIBULES LIFE 16,324.60 16,324.60 0.00

*G90794006 09 01 HENRY C. EYRE JR 05/05/95 9,900.00 10/10/95 9,900.00 0.00 10/31/95 100%

TOTAL CONTRACT G90794006 9,900.00 9,900.00 0.00

TOTAL SUB-PROJECT 09 SUBR CENTRIFUGAL CHILLER CONVE 9,900.00 9,900.00 0.00

*G9079400T 1A 01 HARTEC CORPORATION 07/09/92 10,167.40 07/25/94 10,167.40 0.00 02/02/94 100%
*G9079400T 1A 98 HARTEC CORPORATION 0.00 0.00 0.00

TOTAL CONTRACT G9079400T 10,167.40 10,167.40 0.00

*G9079401T 1A 98 HARTEC CORPORATION 13,526.46 03/23/95 13,526.46 0.00 100%

TOTAL CONTRACT G9079401T 13,526.46 13,526.46 0.00

TOTAL SUB-PROJECT 1A SUBR PARTIAL C.O. #9 PE BLDG 23,693.86 23,693.86 0.00

*G9079401F 10 01 EDWARD ALBA & ASSOC 01/18/96 12,767.69 05/30/96 12,767.69 0.00 100%

TOTAL CONTRACT G9079401F 12,767.69 12,767.69 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,780
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

507244 CV 1994 EDWARD M ALBA & ASSOC INC 12,767.69 12,767.69 0.00
507244 10 01 1994 EDWARD M ALBA & ASSOC INC FE 01/15/96 8,736.51 08/21/96 8,736.51 0.00 06/27/96 100%

TOTAL CONTRACT 507244 21,504.20 21,504.20 0.00

TOTAL SUB-PROJECT 10 UNIDENTIFIED 34,271.89 34,271.89 0.00

*G90794008 11 01 FRANK A. ANZALONE GE 01/14/93 110,000.00 02/23/96 110,000.00 0.00 05/31/95 100%

TOTAL CONTRACT G90794008 110,000.00 110,000.00 0.00

TOTAL SUB-PROJECT 11 (1AA) SUBR REN SMITH/BRWN UNIO 110,000.00 110,000.00 0.00

515586 12 01 1994 FRANK CULOTTA CONTRACTOR INC 03/24/97 9,775.00 10/09/97 9,775.00 0.00 07/01/97 100%
515586 12 90 RETAINAGE WITHHELD 10/09/97 20,452.40-
515586 12 91 RETAINAGE PAID 10/09/97 20,452.40 0.00

TOTAL CONTRACT 515586 1MULT 9,775.00 9,775.00 0.00

AFS 12 5 AFS TESTING 750.00 06/19/97 750.00 0.00 100%

TOTAL SUB-PROJECT 12 SUBR/UPGRD PARK LOT E OF BRADF 10,525.00 10,525.00 0.00

AFS 13 2 EQUIP APPROV 6,450.00 05/12/98 6,450.00 0.00 100%

TOTAL SUB-PROJECT 13 SUNO(ITEM #5)RPL FEED WTR PUMP 6,450.00 6,450.00 0.00

532954 14 01 1994 DOUGLAS CONSTRUCTION & 04/01/98 38,013.75 12/02/98 38,013.75 0.00 09/16/98 100%
532954 14 90 RETAINAGE WITHHELD 12/02/98 9,941.98-
532954 14 91 RETAINAGE PAID 12/02/98 9,941.98 0.00

TOTAL CONTRACT 532954 1MULT 38,013.75 38,013.75 0.00

TOTAL SUB-PROJECT 14 SUSBO CAMPUS SITE IMPROVEMENT 38,013.75 38,013.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,781
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533592 18 01 1994 LOUISIANA GLASS INC 05/18/98 86,650.00 10/22/98 86,650.00 0.00 08/12/98 100%
533592 18 90 RETAINAGE WITHHELD 10/22/98 12,665.00-
533592 18 91 RETAINAGE PAID 10/22/98 12,665.00 0.00

TOTAL CONTRACT 533592 1MULT 86,650.00 86,650.00 0.00

TOTAL SUB-PROJECT 18 SUBR(ITEM 5)RPL METAL PANELS 86,650.00 86,650.00 0.00

*G9079400B 2A 01 WAGNER CONTRACTI 06/17/93 31,500.00 02/22/94 31,500.00 0.00 100%

TOTAL CONTRACT G9079400B 31,500.00 31,500.00 0.00

TOTAL SUB-PROJECT 2A SUBR GAS/WATER MAIN VALVES 31,500.00 31,500.00 0.00

*G9079400J 2B 01 STAR SERVICE, INC. 01/05/94 21,500.00 11/10/94 21,500.00 0.00 06/20/94 100%

TOTAL CONTRACT G9079400J 21,500.00 21,500.00 0.00

TOTAL SUB-PROJECT 2B SUBR RPR HTG/A/C UNIT LAB SCHL 21,500.00 21,500.00 0.00

*G9079400L 2C 01 SCOTT FENCE COMPANY 11/08/93 44,770.00 05/06/94 44,770.00 0.00 100%

TOTAL CONTRACT G9079400L 44,770.00 44,770.00 0.00

TOTAL SUB-PROJECT 2C SUBR LAB SCHOOL FENCE 44,770.00 44,770.00 0.00

*G9079400K 2D 01 CRIBBS, INCORPORATED 02/09/94 8,932.00 06/21/94 8,932.00 0.00 100%

TOTAL CONTRACT G9079400K 8,932.00 8,932.00 0.00

TOTAL SUB-PROJECT 2D SUBR WILLIAM JMS HL RPL CANOPY 8,932.00 8,932.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,782
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9079400M 2E 01 CONTINENTAL CONSTRUC 03/09/94 89,361.00 01/12/95 89,361.00 0.00 100%

TOTAL CONTRACT G9079400M 89,361.00 89,361.00 0.00

*G9079400S 2E 01 JOEL B GRAYSON 06/29/94 1,800.00 10/04/94 1,800.00 0.00 10/07/94 100%

TOTAL CONTRACT G9079400S 1,800.00 1,800.00 0.00

TOTAL SUB-PROJECT 2E SUBR RF RPL HLTH RESEARCH BLDG 91,161.00 91,161.00 0.00

*G9079400N 2F 01 CONTINENTAL CONSTRUC 03/09/94 125,000.00 01/12/95 125,000.00 0.00 100%

TOTAL CONTRACT G9079400N 125,000.00 125,000.00 0.00

*G9079400S 2F 02 JOEL B GRAYSON 06/29/94 1,800.00 10/04/94 1,800.00 0.00 10/07/94 100%

* TOTAL CONTRACT G9079400S 1,800.00 1,800.00 0.00

TOTAL SUB-PROJECT 2F SUBR REMEDIAL WORK/ROOF LEE HL 126,800.00 126,800.00 0.00

*G9079400P 2G 01 LOUISIANA CONTROLS, 04/18/94 21,375.00 05/12/95 21,375.00 0.00 100%

TOTAL CONTRACT G9079400P 21,375.00 21,375.00 0.00

TOTAL SUB-PROJECT 2G SUBR JB CADE LIBR ENRGY MGT SY 21,375.00 21,375.00 0.00

*G9079400Q 2H 01 LOUISIANA CONTROLS, 04/18/94 43,425.00 05/12/95 43,425.00 0.00 100%

TOTAL CONTRACT G9079400Q 43,425.00 43,425.00 0.00

TOTAL SUB-PROJECT 2H SUBR CENTRAL PLNT COOL TWR FAN 43,425.00 43,425.00 0.00

*G9079400U 2J 01 CRIBBS, INC. 07/11/94 1,975.00 08/29/94 1,975.00 0.00 100%

TOTAL CONTRACT G9079400U 1,975.00 1,975.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,783
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 2J SUBR LAW SCH BLDG EM ROOF RPRS 1,975.00 1,975.00 0.00

*G9079400V 2K 01 DYKES ELECTRIC, INC. 11/21/94 6,217.00 10/12/95 6,217.00 0.00 01/15/95 100%

TOTAL CONTRACT G9079400V 6,217.00 6,217.00 0.00

TOTAL SUB-PROJECT 2K SUBR SMTH BRWN ELEC TRANS UPGR 6,217.00 6,217.00 0.00

*G9079403A 2L 01 RESTER AIR CONDITION 09/20/94 30,756.00 12/19/95 30,756.00 0.00 100%

TOTAL CONTRACT G9079403A 30,756.00 30,756.00 0.00

TOTAL SUB-PROJECT 2L SUBR ENG E & W INSTLL NEW BOIL 30,756.00 30,756.00 0.00

510747 2M 01 1994 EDWARD BENTIN ARCHITECT FE 04/30/96 9,000.00 01/07/97 9,000.00 0.00 06/30/96 100%

TOTAL CONTRACT 510747 9,000.00 9,000.00 0.00

513008 2M 01 1994 FRANK CULOTTA CONTRACTOR INC 10/01/96 74,869.78 04/10/97 74,869.78 0.00 12/27/96 100%
513008 2M 90 RETAINAGE WITHHELD 04/10/97 7,486.97-
513008 2M 91 RETAINAGE PAID 04/10/97 7,486.97 0.00

TOTAL CONTRACT 513008 74,869.78 74,869.78 0.00

TOTAL SUB-PROJECT 2M SUBR MUSIC BLDG CEILING 83,869.78 83,869.78 0.00

535466 2N 01 1994 CHILLCO INC 03/04/98 15,200.00 04/30/99 15,200.00 0.00 01/04/99 100%
535466 2N 90 RETAINAGE WITHHELD 04/30/99 1,520.00-
535466 2N 91 RETAINAGE PAID 04/30/99 1,520.00 0.00

TOTAL CONTRACT 535466 15,200.00 15,200.00 0.00

TOTAL SUB-PROJECT 2N SUBR(ITEM #4)GEAR BOX/COOLING 15,200.00 15,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,784
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9079402C 3A 01 JACK MOORMAN ELEC 06/21/93 14,200.00 09/16/93 14,200.00 0.00 100%

TOTAL CONTRACT G9079402C 14,200.00 14,200.00 0.00

TOTAL SUB-PROJECT 3A SUSBO RPR ELEC SYS FINE ART BD 14,200.00 14,200.00 0.00

*G9079402D 3B 01 WEBB CONSTRUCTIO 06/30/93 18,700.00 10/21/93 18,700.00 0.00 100%

TOTAL CONTRACT G9079402D 18,700.00 18,700.00 0.00

TOTAL SUB-PROJECT 3B SUSBO ADMIN/NEW CLASSRM BUILDG 18,700.00 18,700.00 0.00

*G9079402E 3C 01 MCNEER ELECTRICAL 01/24/95 63,500.00 01/23/96 63,500.00 0.00 100%

TOTAL CONTRACT G9079402E 63,500.00 63,500.00 0.00

TOTAL SUB-PROJECT 3C SUSBO SCI LECTURE FINE ART BLD 63,500.00 63,500.00 0.00

*G9079401D 5A 01 JIM OWENS CARPET COR 01/04/95 35,300.00 05/25/95 35,300.00 0.00 100%

TOTAL CONTRACT G9079401D 35,300.00 35,300.00 0.00

TOTAL SUB-PROJECT 5A SUNO OLD SCI BLDG NEW FLR TILE 35,300.00 35,300.00 0.00

*G9079401E 5B 01 SIMPLEX 06/05/95 3,275.00 11/14/95 3,275.00 0.00 100%

TOTAL CONTRACT G9079401E 3,275.00 3,275.00 0.00

TOTAL SUB-PROJECT 5B SUNO FIRE ALM LIBR/ADM/OLD SCI 3,275.00 3,275.00 0.00

AFS CU C CONVERT FACS 0.87 0.00 0.87
AFS CE C CONVERT FACS 82,075.17 06/30/96 82,075.17 0.00 100%

TOTAL PROJECT CG907 1,297,098.00 1,297,097.13 0.87



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,785
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-93B-01 AFS PROJECT NO CG907
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 924,303.15 924,303.15 0.00

TOTAL CFMS CONTRACTS 255,012.73 255,012.73 0.00

TOTAL CONTRACTS 1,179,315.88 1,179,315.88 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,786
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-94B-01 AFS PROJECT NO CH026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 034 95A FACS AP C203 626,612 0

TOTAL ACT 45 626,612 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 626,612 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 626,612 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,787
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-94B-01 AFS PROJECT NO CH026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA SOUTHERN UNIV BATON ROUGE 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB SOUTHERN UNIV NEW ORLEANS 0.00 0.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC SOUTHERN UNIV SHREVE/BOSSIER 0.00 0.00 0.00

*H0269500B 02 01 EDWARD BENTIN 01/03/95 1,500.00 05/31/95 1,500.00 0.00 100%

TOTAL CONTRACT H0269500B 1,500.00 1,500.00 0.00

*H0269500E 02 01 LOUISIANA GLASS, INC 06/26/95 8,680.00 09/13/95 8,680.00 0.00 100%

TOTAL CONTRACT H0269500E 8,680.00 8,680.00 0.00

TOTAL SUB-PROJECT 02 SUBR A.A. LENOIR LAW CENTER 10,180.00 10,180.00 0.00

*H0269500D 04 01 OVERHEAD DOOR CO., O 05/24/95 2,537.00 07/20/95 2,537.00 0.00 08/05/95 100%

TOTAL CONTRACT H0269500D 2,537.00 2,537.00 0.00

TOTAL SUB-PROJECT 04 SUBR SMTH BRWN UNION FOOD CRT 2,537.00 2,537.00 0.00

*H0269500C 05 01 R E JENKINS INC 04/28/95 160,482.00 03/27/96 160,482.00 0.00 100%

TOTAL CONTRACT H0269500C 160,482.00 160,482.00 0.00

TOTAL SUB-PROJECT 05 SUBR INSTL 4 AIR HANDL ALLAIN 160,482.00 160,482.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,788
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-94B-01 AFS PROJECT NO CH026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0269501B 06 01 EDWARD ALBA & ASSOCI 07/31/95 5,685.00 10/23/95 5,685.00 0.00 100%

TOTAL CONTRACT H0269501B 5,685.00 5,685.00 0.00

AFS 06 2 EQUIP APPROV 37,272.25 11/05/97 32,007.25 5,265.00 85%

TOTAL SUB-PROJECT 06 SUNO MULTI-PUR CLSRM/CAFE HVAC 42,957.25 37,692.25 5,265.00

*H0269500F 07 01 EDWARD BENTIN 07/25/95 3,500.00 06/03/96 3,500.00 0.00 100%

TOTAL CONTRACT H0269500F 3,500.00 3,500.00 0.00

TOTAL SUB-PROJECT 07 SUBR LAW CTR 2ND FLR ADA COMPL 3,500.00 3,500.00 0.00

513098 08 01 1995 MICHIE CONSTRUCTION COMPANY 10/07/96 22,966.03 06/27/97 22,966.03 0.00 04/22/97 100%
513098 08 90 RETAINAGE WITHHELD 06/27/97 2,296.60-
513098 08 91 RETAINAGE PAID 06/27/97 2,296.60 0.00

TOTAL CONTRACT 513098 22,966.03 22,966.03 0.00

TOTAL SUB-PROJECT 08 SUBR ALTER LAW CTRRESTROOMS 22,966.03 22,966.03 0.00

526669 09 01 1995 EDWARD M ALBA & ASSOC INC FE 11/01/97 9,135.00 02/11/98 9,135.00 0.00 12/30/97 100%

TOTAL CONTRACT 526669 9,135.00 9,135.00 0.00

TOTAL SUB-PROJECT 09 SUNO/(ITEM #6)HOT WATER LOOP 9,135.00 9,135.00 0.00

*H02695003 1A 01 FRANK A. ANZALONE GE 01/14/93 119,323.19 09/19/95 119,323.19 0.00 05/31/95 100%

TOTAL CONTRACT H02695003 119,323.19 119,323.19 0.00

TOTAL SUB-PROJECT 1A SUBR REN SMTH BRWN MEM STD UNI 119,323.19 119,323.19 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,789
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-94B-01 AFS PROJECT NO CH026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 2 EQUIP APPROV 8,293.00 12/08/97 8,293.00 0.00 100%

TOTAL SUB-PROJECT 10 SUNO(ITEM#1)-CHILLERS NO. 3 8,293.00 8,293.00 0.00

AFS 11 2 EQUIP APPROV 1,807.00 04/09/98 1,807.00 0.00 100%

TOTAL SUB-PROJECT 11 SUBR/CENTRAL PLANT PIPE COLUMN 1,807.00 1,807.00 0.00

AFS 12 2 EQUIP APPROV 2,500.00 05/06/98 2,500.00 0.00 100%

TOTAL SUB-PROJECT 12 SUNO(ITEM #2)EM REPAIRS CHILLE 2,500.00 2,500.00 0.00

532954 14 01 1995 DOUGLAS CONSTRUCTION & 04/01/98 61,406.00 12/02/98 61,406.00 0.00 09/16/98 100%
532954 ALL RETAINAGE REPORTED
532954 UNDER PROJECT: CG907-14

TOTAL CONTRACT 532954 1MULT 61,406.00 61,406.00 0.00

TOTAL SUB-PROJECT 14 SUSBO CAMPUS SITE IMPROVEMENT 61,406.00 61,406.00 0.00

533435 15 01 1995 EDWARD M ALBA & ASSOC INC FE 01/12/98 3,874.95 05/29/98 3,874.95 0.00 06/30/98 100%

TOTAL CONTRACT 533435 3,874.95 3,874.95 0.00

TOTAL SUB-PROJECT 15 SUNO(ITEM #8)3RD FLOOR AIR HAN 3,874.95 3,874.95 0.00

533438 16 01 1995 EDWARD M ALBA & ASSOC INC FE 09/02/97 3,327.98 05/29/98 3,327.98 0.00 06/30/98 100%

TOTAL CONTRACT 533438 3,327.98 3,327.98 0.00

TOTAL SUB-PROJECT 16 SUNO(ITEM 8)1ST FLOOR AIR HAND 3,327.98 3,327.98 0.00

535397 17 01 1995 H & S CONSTRUCTION CO INC 03/31/98 61,511.78 10/29/98 61,511.78 0.00 07/01/98 100%
535397 17 90 RETAINAGE WITHHELD 10/29/98 8,427.73-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,790
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-94B-01 AFS PROJECT NO CH026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

535397 17 91 RETAINAGE PAID 10/29/98 8,427.73 0.00

TOTAL CONTRACT 535397 1MULT 61,511.78 61,511.78 0.00

TOTAL SUB-PROJECT 17 SUBR(ITEM #7)RESURFACE ROADWAY 61,511.78 61,511.78 0.00

515966 2A 01 1995 AIRTROL INC 03/24/97 93,650.00 12/17/97 93,650.00 0.00 09/09/97 100%
515966 2A 90 RETAINAGE WITHHELD 12/17/97 38,365.00-
515966 2A 91 RETAINAGE PAID 12/17/97 38,365.00 0.00

TOTAL CONTRACT 515966 1MULT 93,650.00 93,650.00 0.00

TOTAL SUB-PROJECT 2A SUBR CENTRAL PLANT RETROFIT 3 93,650.00 93,650.00 0.00

*H0269502C 3C 01 MCNEER ELECTRICAL 01/24/95 2,500.00 01/23/96 2,500.00 0.00 100%

TOTAL CONTRACT H0269502C 2,500.00 2,500.00 0.00

AFS 3C 2 EQUIP APPROV 6,100.00 12/30/97 6,100.00 0.00 100%

TOTAL SUB-PROJECT 3C SUSBO SCI LECTURE/FINE ARTS BD 8,600.00 8,600.00 0.00

579072 50 03 1995 GREGORY C RIGAMER & ASSOC INC PR 01/02/02 6,120.00 06/14/02 6,120.00 0.00 01/01/03 100%

TOTAL CONTRACT 579072 1MULT 6,120.00 6,120.00 0.00

TOTAL SUB-PROJECT 50 DEFERRED CAPITAL MAINT PROGRAM 6,120.00 6,120.00 0.00

AFS CU C CONVERT FACS 0.02 0.00 0.02
AFS CE C CONVERT FACS 4,440.80 06/30/96 4,440.80 0.00 100%

TOTAL PROJECT CH026 626,612.00 621,346.98 5,265.02

TOTAL FACS CONTRACTS 304,207.19 304,207.19 0.00

TOTAL CFMS CONTRACTS 261,991.74 261,991.74 0.00

TOTAL CONTRACTS 566,198.93 566,198.93 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,791
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-95B-01 AFS PROJECT NO CH147
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 068 97A FACS AP C971 655,000 0

TOTAL ACT 1096 655,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 655,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 655,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,792
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-95B-01 AFS PROJECT NO CH147
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA SOUTHERN UNIV BATON ROUGE 0.00 0.00 0.00

*H14796001 01 01 WILSON-KIMBLE CONTRA 12/19/95 171,200.00 06/03/96 171,200.00 0.00 100%

TOTAL CONTRACT H14796001 171,200.00 171,200.00 0.00

*H1479601A 01 01 BARRY L MOORE & ASSO 03/26/96 2,157.00 04/04/96 2,157.00 0.00 100%

TOTAL CONTRACT H1479601A 2,157.00 2,157.00 0.00

TOTAL SUB-PROJECT 01 SUBR FG CLARK CTR RESURFCE DRV 173,357.00 173,357.00 0.00

AFS 02 1 AFS ACT 16,959.46 08/20/96 16,959.46 0.00 100%

TOTAL SUB-PROJECT 02 SUNO EMERGENCY ELECTRICAL RPRS 16,959.46 16,959.46 0.00

512629 03 01 1996 LUNDIN ROOFING COMPANY INC 08/01/96 87,500.00 05/09/97 87,500.00 0.00 03/06/97 100%
512629 03 90 RETAINAGE WITHHELD 05/09/97 8,750.00-
512629 03 91 RETAINAGE PAID 05/09/97 8,750.00 0.00

TOTAL CONTRACT 512629 87,500.00 87,500.00 0.00

TOTAL SUB-PROJECT 03 SUBR REROOF OLD CNTRL STORE WA 87,500.00 87,500.00 0.00

530306 04 01 1996 A G BLDG SPECIALISTS INC 04/06/98 7,036.00 05/08/98 7,036.00 0.00 05/08/98 100%

TOTAL CONTRACT 530306 7,036.00 7,036.00 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 SUBR FLR TILE REPLC HAYDEN HLL 7,036.00 7,036.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,793
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-95B-01 AFS PROJECT NO CH147
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532657 05 01 1996 GNG CONSTRUCTION INC 01/26/98 29,343.00 04/30/99 29,343.00 0.00 08/13/98 100%
532657 05 90 RETAINAGE WITHHELD 04/30/99 2,670.00-
532657 05 91 RETAINAGE PAID 04/30/99 2,670.00 0.00

TOTAL CONTRACT 532657 29,343.00 29,343.00 0.00

TOTAL SUB-PROJECT 05 SUNO(ITEM #6)AIR HANDLER/SCIEN 29,343.00 29,343.00 0.00

532659 06 01 1996 GNG CONSTRUCTION INC 01/26/98 20,800.00 04/30/99 20,800.00 0.00 08/13/98 100%
532659 06 90 RETAINAGE WITHHELD 04/30/99 2,080.00-
532659 06 91 RETAINAGE PAID 04/30/99 2,080.00 0.00

TOTAL CONTRACT 532659 20,800.00 20,800.00 0.00

TOTAL SUB-PROJECT 06 SUNO(ITEM 7)AIR HANDLER #6/GYM 20,800.00 20,800.00 0.00

533269 07 01 1996 WAGNER CONTRACTING CO 03/31/98 37,630.00 02/11/99 37,630.00 0.00 11/13/98 100%
533269 07 90 RETAINAGE WITHHELD 02/11/99 3,763.00-
533269 07 91 RETAINAGE PAID 02/11/99 3,763.00 0.00

TOTAL CONTRACT 533269 37,630.00 37,630.00 0.00

TOTAL SUB-PROJECT 07 SUBR(ITEM #7)FIRE HYDRANTS 37,630.00 37,630.00 0.00

534841 09 01 1996 INSULATION TECHNOLOGIES INC CN 07/06/98 13,076.00 12/01/98 13,076.00 0.00 07/16/98 100%
534841 09 90 RETAINAGE WITHHELD CN 12/01/98 1,307.60-
534841 09 91 RETAINAGE PAID CN 12/01/98 1,307.60 0.00

TOTAL CONTRACT 534841 13,076.00 13,076.00 0.00

AFS 09 4 AFS MISC. 98.00 08/05/98 98.00 0.00 100%

TOTAL SUB-PROJECT 09 SUBR(ITEM 9)FINE ARTS BLDG CEI 13,174.00 13,174.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,794
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-95B-01 AFS PROJECT NO CH147
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 2 EQUIP APPROV 9,436.11 06/12/98 9,436.11 0.00 100%

TOTAL SUB-PROJECT 10 SUBR(ITEM #8)SITE IMP-VAR PARK 9,436.11 9,436.11 0.00

535123 11 01 1996 INSULATION TECHNOLOGIES INC 05/25/98 590.00 10/08/98 590.00 0.00 07/10/98 100%

TOTAL CONTRACT 535123 590.00 590.00 0.00

AFS 11 4 AFS MISC. 0.00 0.00 0.00
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 SUBR(ITEM #11)ACOUSTICAL CEILI 590.00 590.00 0.00

535558 12 01 1996 MARRERO COUVILLION & ASSOC INC F1 05/26/98 9,800.00 07/14/98 9,800.00 0.00 07/30/98 100%

TOTAL CONTRACT 535558 9,800.00 9,800.00 0.00

TOTAL SUB-PROJECT 12 SUBR(ITEM 10)FIRE ALRM SYS/BOL 9,800.00 9,800.00 0.00

537362 13 01 1996 ARMAND ELECTRIC CO INC 06/02/98 59,715.00 06/03/99 59,715.00 0.00 01/27/99 100%
537362 13 90 RETAINAGE WITHHELD 06/03/99 5,971.50-
537362 13 91 RETAINAGE PAID 06/03/99 5,971.50 0.00

TOTAL CONTRACT 537362 59,715.00 59,715.00 0.00

TOTAL SUB-PROJECT 13 SUNO(ITEM # 5)ELECT.SWITCHGEAR 59,715.00 59,715.00 0.00

541308 14 01 1996 GOOTEE CONSTRUCTION INC 04/20/98 36,623.00 04/11/01 36,623.00 0.00 07/31/99 100%
541308 14 90 RETAINAGE WITHHELD 04/11/01 3,662.30-
541308 14 91 RETAINAGE PAID 04/11/01 3,662.30 0.00

TOTAL CONTRACT 541308 36,623.00 36,623.00 0.00

TOTAL SUB-PROJECT 14 SUNO(ITEM 5)NSB HVAC AIR HANDL 36,623.00 36,623.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,795
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-95B-01 AFS PROJECT NO CH147
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

520249 3A 01 1996 AIRTROL INC 05/20/97 124,825.00 02/11/98 124,825.00 0.00 12/10/97 100%
520249 3A 90 RETAINAGE WITHHELD 02/11/98 22,567.88-
520249 3A 91 RETAINAGE PAID 02/11/98 22,567.88 0.00

TOTAL CONTRACT 520249 1MULT 124,825.00 124,825.00 0.00

TOTAL SUB-PROJECT 3A SUBR CENTRAL PLANT TIE-IN LAB 124,825.00 124,825.00 0.00

530191 3B 01 1996 AIRTROL INC 09/15/97 14,750.00 03/10/98 14,750.00 0.00 12/15/97 100%

TOTAL CONTRACT 530191 14,750.00 14,750.00 0.00

TOTAL SUB-PROJECT 3B SUBR ENG WEST CENTRAL PLANT 14,750.00 14,750.00 0.00

545964 50 01 1996 GREGORY C RIGAMER & ASSOC INC PR 06/14/99 7,826.29 11/13/00 7,826.29 0.00 12/31/00 100%

TOTAL CONTRACT 545964 1MULT 7,826.29 7,826.29 0.00

AFS 50 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 50 DEFERRED CAPITAL MAINT PROGRAM 7,826.29 7,826.29 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 5,635.14 03/25/97 5,635.14 0.00 100%

TOTAL PROJECT CH147 655,000.00 655,000.00 0.00

TOTAL FACS CONTRACTS 173,357.00 173,357.00 0.00

TOTAL CFMS CONTRACTS 449,514.29 449,514.29 0.00

TOTAL CONTRACTS 622,871.29 622,871.29 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,796
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 081 STATE GENERAL REVENUE 2,542,702 0

TOTAL ACT 45 2,542,702 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,542,702 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,542,702 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,797
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 863.80 0.00 863.80

TOTAL SUB-PROJECT ZA SUBR 863.80 0.00 863.80

AFS ZB 9 CONT MISC 62,249.15 0.00 62,249.15

TOTAL SUB-PROJECT ZB SUNO 62,249.15 0.00 62,249.15

AFS ZC 9 CONT MISC 8,255.56 0.00 8,255.56

TOTAL SUB-PROJECT ZC SUSBO 8,255.56 0.00 8,255.56

515966 02 02 1997 AIRTROL INC 03/24/97 290,000.00 12/17/97 290,000.00 0.00 09/09/97 100%
515966 ALL RETAINAGE REPORTED
515966 UNDER PROJECT: CH026-2A

TOTAL CONTRACT 515966 1MULT 290,000.00 290,000.00 0.00

TOTAL SUB-PROJECT 02 SUBR(#2)CENTRAL PLANT RETROFIT 290,000.00 290,000.00 0.00

518149 03 01 1997 HENRY C EYRE JR PE CONSULTING FE 02/20/97 15,625.00 07/09/97 15,625.00 0.00 06/30/97 100%

TOTAL CONTRACT 518149 15,625.00 15,625.00 0.00

520249 03 01 1997 AIRTROL INC 05/20/97 100,853.76 02/11/98 100,853.76 0.00 12/10/97 100%
520249 ALL RETAINAGE REPORTED
520249 UNDER PROJECT: CH147-3A

TOTAL CONTRACT 520249 1MULT 100,853.76 100,853.76 0.00

TOTAL SUB-PROJECT 03 SUBR(#13)CNTRL PLNT TIE-IN LAB 116,478.76 116,478.76 0.00

526551 04 01 1997 CHARTRES CORP 09/01/97 49,134.00 03/23/99 49,134.00 0.00 07/01/98 100%
526551 04 90 RETAINAGE WITHHELD 03/23/99 4,388.00-
526551 04 91 RETAINAGE PAID 03/23/99 2,588.00 1,800.00

TOTAL CONTRACT 526551 49,134.00 47,334.00 1,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,798
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 2 EQUIP APPROV 275.00 05/30/97 275.00 0.00 100%

TOTAL SUB-PROJECT 04 SUBR(#14) LAB SCH FLOOR INSTAL 49,409.00 47,609.00 1,800.00

AFS 05 2 EQUIP APPROV 29,316.50 04/09/98 29,316.50 0.00 100%

TOTAL SUB-PROJECT 05 SUBR(#10)OLD CENTRAL ST.-PAINT 29,316.50 29,316.50 0.00

522913 06 01 1997 JOHN J GUTH ASSOCIATES FE 06/01/97 13,105.00 05/08/98 13,105.00 0.00 09/30/97 100%

TOTAL CONTRACT 522913 13,105.00 13,105.00 0.00

575568 06 01 1997 RRAC CONTRACTORS INC 04/05/01 229,415.00 06/28/02 229,415.00 0.00 10/02/01 100%
575568 06 90 RETAINAGE WITHHELD 06/28/02 22,941.50-
575568 06 91 RETAINAGE PAID 06/28/02 22,941.50 0.00

TOTAL CONTRACT 575568 229,415.00 229,415.00 0.00

600022 06 01 1997 JOHN J GUTH ASSOCIATES F1 08/01/00 2,475.00 06/24/03 2,475.00 0.00 06/30/02 100%

TOTAL CONTRACT 600022 2,475.00 2,475.00 0.00

TOTAL SUB-PROJECT 06 SUSBO RPR HVAC FAN COIL/PIPING 244,995.00 244,995.00 0.00

AFS 07 2 EQUIP APPROV 39,497.00 09/24/97 39,497.00 0.00 100%

TOTAL SUB-PROJECT 07 SUNO-CENTRAL PLANT-PAINTING 39,497.00 39,497.00 0.00

526666 08 01 1997 MARRERO COUVILLION & ASSOC INC FE 09/26/97 7,300.00 05/22/98 7,300.00 0.00 11/30/97 100%

TOTAL CONTRACT 526666 7,300.00 7,300.00 0.00

537757 08 01 1997 CONCEPT ELECTRONICS INC 03/16/98 56,952.00 10/25/99 56,952.00 0.00 07/27/99 100%
537757 08 90 RETAINAGE WITHHELD 10/25/99 5,695.20-
537757 08 91 RETAINAGE PAID 10/25/99 5,695.20 0.00

TOTAL CONTRACT 537757 56,952.00 56,952.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,799
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 08 SUBR(ITEM #15)FIRE ALARM UPGRA 64,252.00 64,252.00 0.00

526685 09 01 1997 LOUISIANA GLASS INC 08/18/97 88,875.00 05/29/98 88,875.00 0.00 03/17/98 100%
526685 09 90 RETAINAGE WITHHELD 05/29/98 8,699.50-
526685 09 91 RETAINAGE PAID 05/29/98 8,699.50 0.00

TOTAL CONTRACT 526685 88,875.00 88,875.00 0.00

TOTAL SUB-PROJECT 09 SUBR(ITEM #2)ADMIN BLDG WINDOW 88,875.00 88,875.00 0.00

526993 10 01 1997 LOUISIANA GLASS INC 10/20/97 77,400.00 05/29/98 77,400.00 0.00 03/17/98 100%
526993 10 90 RETAINAGE WITHHELD 05/29/98 7,740.00-
526993 10 91 RETAINAGE PAID 05/29/98 7,740.00 0.00

TOTAL CONTRACT 526993 77,400.00 77,400.00 0.00

TOTAL SUB-PROJECT 10 SUBR(ITEM #16)GYM WINDOW REPLA 77,400.00 77,400.00 0.00

527316 11 01 1997 INDUSTRIAL ENTERPRISES INC 09/09/97 335,399.94 02/02/98 335,399.94 0.00 10/27/97 100%
527316 11 90 RETAINAGE WITHHELD 02/02/98 32,808.70-
527316 11 91 RETAINAGE PAID 02/02/98 32,808.70 0.00

TOTAL CONTRACT 527316 335,399.94 335,399.94 0.00

527654 11 01 1997 RAY E INGRAM FE 07/07/97 3,600.00 12/09/97 3,600.00 0.00 10/03/97 100%

TOTAL CONTRACT 527654 3,600.00 3,600.00 0.00

TOTAL SUB-PROJECT 11 SUBR(#22) ST REPAIR CAMPUSWIDE 338,999.94 338,999.94 0.00

515586 12 02 1997 FRANK CULOTTA CONTRACTOR INC 03/24/97 194,749.00 10/09/97 194,749.00 0.00 07/01/97 100%
515586 ALL RETAINAGE REPORTED
515586 UNDER PROJECT: CG907-12

TOTAL CONTRACT 515586 1MULT 194,749.00 194,749.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,800
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527436 12 01 1997 RAY E INGRAM FE 07/01/97 8,250.00 12/01/97 8,250.00 0.00 04/04/49 100%

TOTAL CONTRACT 527436 8,250.00 8,250.00 0.00

TOTAL SUB-PROJECT 12 SUBR(#21)UPGRD PARK LOT E BRAD 202,999.00 202,999.00 0.00

527655 13 01 1997 RO BAC INC 07/01/97 16,765.00 06/24/98 16,765.00 0.00 11/04/97 100%
527655 13 90 RETAINAGE WITHHELD 06/24/98 1,676.50-
527655 13 91 RETAINAGE PAID 06/24/98 1,676.50 0.00

TOTAL CONTRACT 527655 16,765.00 16,765.00 0.00

TOTAL SUB-PROJECT 13 SUBR(7-9)OLD CNTRL STORE LIGHT 16,765.00 16,765.00 0.00

AFS 14 2 EQUIP APPROV 6,312.00 12/08/97 6,312.00 0.00 100%

TOTAL SUB-PROJECT 14 SUBR(ITEM#5)-REPL SEWAGE PUMPS 6,312.00 6,312.00 0.00

528109 15 01 1997 LOUISIANA CONTROLS INC 07/01/97 16,390.00 05/08/98 16,390.00 0.00 12/03/97 100%
528109 15 90 RETAINAGE WITHHELD 05/08/98 1,639.00-
528109 15 91 RETAINAGE PAID 05/08/98 1,639.00 0.00

TOTAL CONTRACT 528109 16,390.00 16,390.00 0.00

TOTAL SUB-PROJECT 15 SUBR(ITEM #3)T T ALLAIN/HVAC 16,390.00 16,390.00 0.00

528204 16 01 1997 CARLOS J CASHIO CONSTRUCTION 11/21/97 54,462.00 04/16/98 54,462.00 0.00 02/05/98 100%
528204 16 90 RETAINAGE WITHHELD 04/16/98 5,446.20-
528204 16 91 RETAINAGE PAID 04/16/98 5,446.20 0.00

TOTAL CONTRACT 528204 54,462.00 54,462.00 0.00

TOTAL SUB-PROJECT 16 SUBR(ITEM #11)RPR/DRIVE/LOADIN 54,462.00 54,462.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,801
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530831 17 01 1997 H HERSHBERG & ASSOC ARCHIT INC FE 12/01/97 9,998.00 04/16/99 9,998.00 0.00 08/31/99 100%

TOTAL CONTRACT 530831 9,998.00 9,998.00 0.00

TOTAL SUB-PROJECT 17 SUNO(ITEMS 2,3,4)ADA/MISC REPA 9,998.00 9,998.00 0.00

533592 18 01 1997 LOUISIANA GLASS INC 05/18/98 40,000.00 10/22/98 40,000.00 0.00 08/12/98 100%
533592 ALL RETAINAGE REPORTED
533592 UNDER PROJECT: CG907-18

TOTAL CONTRACT 533592 1MULT 40,000.00 40,000.00 0.00

TOTAL SUB-PROJECT 18 SUBR(ITEM 17)RPL METAL PANELS 40,000.00 40,000.00 0.00

535013 19 01 1997 HENRY C EYRE JR PE F1 09/10/98 13,463.80 06/24/99 13,463.80 0.00 12/31/98 100%

TOTAL CONTRACT 535013 13,463.80 13,463.80 0.00

552011 19 01 1997 R E JENKINS INC 06/07/99 185,800.00 02/08/00 185,800.00 0.00 11/29/99 100%
552011 19 90 RETAINAGE WITHHELD 02/08/00 18,580.00-
552011 19 91 RETAINAGE PAID 02/08/00 18,580.00 0.00

TOTAL CONTRACT 552011 185,800.00 185,800.00 0.00

558345 19 01 1997 HENRY C EYRE JR PE F1 01/01/99 5,770.20 05/03/00 5,770.20 0.00 05/01/00 100%

TOTAL CONTRACT 558345 5,770.20 5,770.20 0.00

TOTAL SUB-PROJECT 19 SUBR(ITEM 12)HVAC UNITS LAB SC 205,034.00 205,034.00 0.00

537277 20 01 1997 LOUISIANA GLASS INC CN 08/24/98 11,500.00 01/12/99 11,500.00 0.00 09/10/98 100%
537277 20 90 RETAINAGE WITHHELD CN 01/12/99 1,150.00-
537277 20 91 RETAINAGE PAID CN 01/12/99 1,150.00 0.00

TOTAL CONTRACT 537277 11,500.00 11,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,802
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 20 4 AFS MISC. 31.00 09/10/98 31.00 0.00 100%
AFS 20 6 AFS BLD RISK 3.00 04/20/99 3.00 0.00 100%

TOTAL SUB-PROJECT 20 SUBR(ITEM 18)EXT DOORS-HAYDEN 11,534.00 11,534.00 0.00

540485 21 01 1997 EDWARD M ALBA & ASSOC INC F1 11/23/98 8,191.62 04/30/99 8,191.62 0.00 07/23/99 100%

TOTAL CONTRACT 540485 8,191.62 8,191.62 0.00

546917 21 01 1997 GNG CONSTRUCTION INC 05/13/99 113,242.00 06/19/00 113,242.00 0.00 11/04/99 100%
546917 21 90 RETAINAGE WITHHELD 06/19/00 11,324.20-
546917 21 91 RETAINAGE PAID 06/19/00 11,324.20 0.00

TOTAL CONTRACT 546917 113,242.00 113,242.00 0.00

AFS 21 1 AFS ACT 2,731.54 02/16/04 2,731.54 0.00 100%

TOTAL SUB-PROJECT 21 SUNO(ITEM 2)RPL 4 AHU NEW SCIE 124,165.16 124,165.16 0.00

542003 22 01 1997 GNG CONSTRUCTION INC 10/21/98 78,850.00 06/18/99 78,850.00 0.00 01/27/99 100%
542003 22 90 RETAINAGE WITHHELD 06/18/99 7,885.00-
542003 22 91 RETAINAGE PAID 06/18/99 7,885.00 0.00

TOTAL CONTRACT 542003 78,850.00 78,850.00 0.00

TOTAL SUB-PROJECT 22 SUNO(ITEM 4)RPR/RPL EXT DOORS 78,850.00 78,850.00 0.00

AFS 23 2 EQUIP APPROV 49,846.00 09/14/99 49,846.00 0.00 100%

TOTAL SUB-PROJECT 23 SUNO(ITEM 1)RPL FLOOR TILE/ADH 49,846.00 49,846.00 0.00

548996 24 01 1997 PRO-TECH ENVIRONMENTAL OC 05/21/99 19,491.00 07/22/99 19,491.00 0.00 06/21/99 100%

TOTAL CONTRACT 548996 19,491.00 19,491.00 0.00

AFS 24 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 24 SUNO(ITEM 5)ASB ABATE/NEW SCIE 19,491.00 19,491.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,803
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556697 25 01 1997 PRO-TECH ENVIRONMENTAL OC 12/01/99 19,495.00 03/28/00 19,495.00 0.00 01/01/00 100%

TOTAL CONTRACT 556697 19,495.00 19,495.00 0.00

TOTAL SUB-PROJECT 25 SUNO(ITEM 6)ASB ABATE/FLOOR TI 19,495.00 19,495.00 0.00

556461 26 01 1997 EDWARD M ALBA & ASSOC INC F1 10/15/99 9,000.00 03/06/00 9,000.00 0.00 07/15/00 100%

TOTAL CONTRACT 556461 9,000.00 9,000.00 0.00

AFS 26 2 EQUIP APPROV 14,678.72 12/18/02 14,678.72 0.00 100%

TOTAL SUB-PROJECT 26 SUNO(ITEM 3)UNIV CTR 2 A/C UNI 23,678.72 23,678.72 0.00

569405 27 01 1997 HEWITT-WASHINGTON & ASSOCIATES F1 08/01/00 3,000.00 04/18/01 2,500.00 500.00 06/30/01 83%

TOTAL CONTRACT 569405 3,000.00 2,500.00 500.00

TOTAL SUB-PROJECT 27 SUNO(ITEM 4)AUTO DOOR OPENERS 3,000.00 2,500.00 500.00

AFS 28 2 EQUIP APPROV 12,350.00 05/30/01 12,350.00 0.00 100%

TOTAL SUB-PROJECT 28 SUBR(ITEM23)REPAIR 2 MOTORS 12,350.00 12,350.00 0.00

578630 29 01 1997 F L LASSITER & ASSOC INC F1 11/20/01 12,118.96 12/07/01 12,118.96 0.00 06/28/02 100%

TOTAL CONTRACT 578630 12,118.96 12,118.96 0.00

606868 29 01 1997 DALE'S ROOFING & SHEET METAL 07/14/03 102,614.00 07/30/04 102,614.00 0.00 06/03/04 100%
606868 ALL RETAINAGE REPORTED
606868 UNDER PROJECT: 00167-29

TOTAL CONTRACT 606868 1MULT 102,614.00 102,614.00 0.00

AFS 29 1 AFS ACT 5,969.04 04/15/04 5,679.64 289.40 95%

TOTAL SUB-PROJECT 29 SUBR(#25)ROOF RPL HARRIS HALL 120,702.00 120,412.60 289.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,804
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-02 AFS PROJECT NO 97006
PROJECT DESCRIPTION SO UNIV BD OF SUPER - MAJOR REPAIRS & REROOFING & CLASSROOM FURNISHING

RELATED TO RENOVATION PROJECTS FOR CAMPUS BUILDINGS-PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EAST B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 30 2 EQUIP APPROV 31,100.00 12/20/01 31,100.00 0.00 100%

TOTAL SUB-PROJECT 30 SUBR(#26)PARKING LOT NURSING S 31,100.00 31,100.00 0.00

580828 31 01 1997 AIRTROL INC CN 03/18/02 59,100.00 06/20/03 59,100.00 0.00 03/27/03 100%

TOTAL CONTRACT 580828 59,100.00 59,100.00 0.00

AFS 31 4 AFS MISC. 75.00 03/21/02 75.00 0.00 100%
AFS 31 6 AFS BLD RISK 384.00 09/02/03 384.00 0.00 100%

TOTAL SUB-PROJECT 31 SUBR(#28)RPR UNDERGRD HOT WATE 59,559.00 59,559.00 0.00

AFS 32 2 EQUIP APPROV 9,900.00 03/15/02 9,900.00 0.00 100%

TOTAL SUB-PROJECT 32 SUBR(#29)RPL ELECTRICAL PANEL 9,900.00 9,900.00 0.00

AFS 33 2 EQUIP APPROV 6,749.44 12/24/02 6,749.44 0.00 100%

TOTAL SUB-PROJECT 33 SU/SHR(#3)HIGH MAST LIGHTING 6,749.44 6,749.44 0.00

614921 36 01 1997 BERK CONTRACTORS INC 04/27/04 9,729.97 12/28/04 9,729.97 0.00 07/26/04 100%
614921 36 90 RETAINAGE WITHHELD 12/28/04 2,000.00-
614921 36 91 RETAINAGE PAID 0.00 2,000.00

TOTAL CONTRACT 614921 1MULT 9,729.97 7,729.97 2,000.00

TOTAL SUB-PROJECT 36 SUNO(#11)REN LIBRARY RESTROOMS 9,729.97 7,729.97 2,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97006 2,542,702.00 2,466,744.09 75,957.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,262,115.25 2,257,815.25 4,300.00

TOTAL CONTRACTS 2,262,115.25 2,257,815.25 4,300.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,805
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-04 AFS PROJECT NO 97016
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - LAND ACQUISITION HOLDING

PROJECT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 101 GENERAL FUND-SGR 500,000 0

TOTAL ACT 45 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,806
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96-04 AFS PROJECT NO 97016
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - LAND ACQUISITION HOLDING

PROJECT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 500,000.00 0.00 500,000.00

TOTAL PROJECT 97016 500,000.00 0.00 500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,807
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96B-03 AFS PROJECT NO 97074
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - CAMPUS MASTER PLANNING -

PHASE I
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 220 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 45 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,808
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96B-03 AFS PROJECT NO 97074
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - CAMPUS MASTER PLANNING -

PHASE I
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551347 01 01 1997 BILLES MANNING ARCHITECTS PR 08/15/99 148,526.00 11/01/00 148,526.00 0.00 04/11/00 100%

TOTAL CONTRACT 551347 148,526.00 148,526.00 0.00

553157 01 01 1997 BILLES MANNING ARCHITECTS PR 11/08/99 70,000.00 11/22/00 70,000.00 0.00 11/07/00 100%

TOTAL CONTRACT 553157 70,000.00 70,000.00 0.00

TOTAL SUB-PROJECT 01 CAMPUS MASTER PLANNING 218,526.00 218,526.00 0.00

AFS 00 3 UNASSIGNED 31,474.00 0.00 31,474.00

TOTAL PROJECT 97074 250,000.00 218,526.00 31,474.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 218,526.00 218,526.00 0.00

TOTAL CONTRACTS 218,526.00 218,526.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,809
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 352 STATE GENERAL REVENUE 2,449,298 0

TOTAL ACT 479 2,449,298 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,449,298 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,449,298 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,810
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 39,062.36 0.00 39,062.36

TOTAL SUB-PROJECT ZA SOUTHERN UNIV BATON ROUGE 39,062.36 0.00 39,062.36

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB SOUTHERN UNIV NEW ORLEANS 0.00 0.00 0.00

AFS ZC 9 CONT MISC 13,105.49 0.00 13,105.49

TOTAL SUB-PROJECT ZC SUSBO 13,105.49 0.00 13,105.49

536273 01 01 1997 AMERICAN STANDARD INC CN 08/17/98 45,272.00 06/23/00 45,272.00 0.00 09/30/98 100%
536273 01 90 RETAINAGE WITHHELD CN 06/23/00 4,527.20-
536273 01 91 RETAINAGE PAID CN 06/23/00 4,527.20 0.00

TOTAL CONTRACT 536273 45,272.00 45,272.00 0.00

AFS 01 4 AFS MISC. 49.00 08/06/98 49.00 0.00 100%
AFS 01 6 AFS BLD RISK 18.00 04/20/99 18.00 0.00 100%
AFS 01 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SUBR-CENTR. PLANT AUTOMAT. UPG 45,339.00 45,339.00 0.00

534770 02 01 1997 LANEHART INC 03/31/98 62,145.00 12/02/98 62,145.00 0.00 09/14/98 100%
534770 02 90 RETAINAGE WITHHELD 12/02/98 6,214.50-
534770 02 91 RETAINAGE PAID 12/02/98 6,214.50 0.00

TOTAL CONTRACT 534770 62,145.00 62,145.00 0.00

TOTAL SUB-PROJECT 02 SUBR(ITEM 10)INT/EXT PAINTING 62,145.00 62,145.00 0.00

537283 03 01 1997 HENRY C EYRE JR PE CONSULTING F1 08/27/98 1,508.35 12/21/98 1,508.35 0.00 04/04/49 100%

TOTAL CONTRACT 537283 1,508.35 1,508.35 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,811
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 4 AFS MISC. 89.10 09/02/98 89.10 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 SUBR(ITEM 17)STEWART HALL HVAC 1,597.45 1,597.45 0.00

535397 04 02 1997 H & S CONSTRUCTION CO INC 03/31/98 22,765.49 10/29/98 22,765.49 0.00 07/01/98 100%
535397 ALL RETAINAGE REPORTED
535397 UNDER PROJECT: CH026-17

TOTAL CONTRACT 535397 1MULT 22,765.49 22,765.49 0.00

AFS 04 5 AFS TESTING 1,230.75 11/19/99 1,230.75 0.00 100%

TOTAL SUB-PROJECT 04 SUBR(ITEM 21)RESURFACE ROADWAY 23,996.24 23,996.24 0.00

535563 05 01 1997 HENRY C EYRE JR PE F1 02/15/98 4,644.00 07/14/98 4,644.00 0.00 04/15/98 100%

TOTAL CONTRACT 535563 4,644.00 4,644.00 0.00

536212 05 01 1997 CORPORATE MECHANICAL 05/04/98 28,351.62 12/02/98 28,351.62 0.00 09/14/98 100%
536212 05 90 RETAINAGE WITHHELD 12/02/98 2,835.16-
536212 05 91 RETAINAGE PAID 12/02/98 2,835.16 0.00

TOTAL CONTRACT 536212 28,351.62 28,351.62 0.00

TOTAL SUB-PROJECT 05 SUBR(ITEM 6)HVAC UPGRADE/ALLIE 32,995.62 32,995.62 0.00

535577 06 01 1997 HENRY C EYRE JR PE F1 02/15/98 6,872.00 07/14/98 6,872.00 0.00 06/01/98 100%

TOTAL CONTRACT 535577 6,872.00 6,872.00 0.00

536988 06 01 1997 CORPORATE MECHANICAL 06/15/98 69,442.00 07/23/99 69,442.00 0.00 05/03/99 100%
536988 06 90 RETAINAGE WITHHELD 07/23/99 6,944.20-
536988 06 91 RETAINAGE PAID 07/23/99 6,944.20 0.00

TOTAL CONTRACT 536988 69,442.00 69,442.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,812
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 06 SUBR(ITEM 19)HVAC HARVEY AUDIT 76,314.00 76,314.00 0.00

536085 07 01 1997 INDUSTRIAL ENTERPRISES INC 05/26/98 127,863.61 10/08/98 127,863.61 0.00 07/29/98 100%
536085 07 90 RETAINAGE WITHHELD 10/08/98 12,786.36-
536085 07 91 RETAINAGE PAID 10/08/98 12,786.36 0.00

TOTAL CONTRACT 536085 127,863.61 127,863.61 0.00

TOTAL SUB-PROJECT 07 SUBR(ITEM #20) CONCRETE WALKS 127,863.61 127,863.61 0.00

538335 08 01 1997 JOLLY CONSULTANTS INC F1 06/26/98 9,931.00 10/08/98 9,931.00 0.00 10/30/98 100%

TOTAL CONTRACT 538335 9,931.00 9,931.00 0.00

554217 08 01 1997 HONEYWELL INC 07/13/98 147,771.00 03/08/02 147,771.00 0.00 05/11/99 100%
554217 08 90 RETAINAGE WITHHELD 03/08/02 14,777.10-
554217 08 91 RETAINAGE PAID 03/08/02 14,777.10 0.00

TOTAL CONTRACT 554217 147,771.00 147,771.00 0.00

556462 08 01 1997 JOLLY CONSULTANTS INC F1 12/10/99 5,343.00 03/06/00 5,343.00 0.00 01/15/00 100%

TOTAL CONTRACT 556462 5,343.00 5,343.00 0.00

TOTAL SUB-PROJECT 08 SUNO(ITEM 6)FIRE ALARM SYSTEM 163,045.00 163,045.00 0.00

AFS 09 2 EQUIP APPROV 10,601.16 12/01/98 10,601.16 0.00 100%

TOTAL SUB-PROJECT 09 SUBR(ITEM 22)LAB SCHOOL GYM 10,601.16 10,601.16 0.00

552634 1A 02 1997 LOTT BUILDERS INC CN 11/01/99 811,597.00 06/29/01 811,597.00 0.00 01/12/01 100%
552634 1A 90 RETAINAGE WITHHELD CN 06/29/01 152,597.95-
552634 1A 91 RETAINAGE PAID CN 06/29/01 152,597.95 0.00

TOTAL CONTRACT 552634 811,597.00 811,597.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,813
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1A 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A SUBR(ITEM 23)REN T H HARRIS HA 811,597.00 811,597.00 0.00

541082 10 01 1997 ANDERSEN & ASSOCIATES INC 09/15/98 109,825.00 07/13/99 109,825.00 0.00 04/12/99 100%
541082 10 90 RETAINAGE WITHHELD 07/13/99 10,982.50-
541082 10 91 RETAINAGE PAID 07/13/99 10,982.50 0.00

TOTAL CONTRACT 541082 109,825.00 109,825.00 0.00

TOTAL SUB-PROJECT 10 SUNO(ITEM 5)RAMPS, SIDEWALKS 109,825.00 109,825.00 0.00

AFS 11 2 EQUIP APPROV 15,652.08 03/31/00 15,652.08 0.00 100%

TOTAL SUB-PROJECT 11 SUNO(ITEM 1)CHILL WTR ADMIN BL 15,652.08 15,652.08 0.00

543808 12 01 1997 BURK-KLEINPETER INC F1 07/15/98 9,950.00 03/30/99 9,950.00 0.00 08/15/98 100%

TOTAL CONTRACT 543808 9,950.00 9,950.00 0.00

TOTAL SUB-PROJECT 12 SUNO(ITEM 2)SCIENCE BLDG FLOOR 9,950.00 9,950.00 0.00

AFS 13 2 EQUIP APPROV 11,865.00 05/18/99 11,865.00 0.00 100%

TOTAL SUB-PROJECT 13 SUBR(ITEM 9)GYM EXT DOORS/HARD 11,865.00 11,865.00 0.00

551547 14 01 1997 AIRTROL INC 06/07/99 102,878.00 11/27/00 102,878.00 0.00 06/27/00 100%
551547 14 90 RETAINAGE WITHHELD 11/27/00 10,287.80-
551547 14 91 RETAINAGE PAID 11/27/00 10,287.80 0.00

TOTAL CONTRACT 551547 102,878.00 102,878.00 0.00

564645 14 01 1997 MARRERO COUVILLION & ASSOC INC F1 09/27/00 9,720.00 10/06/00 9,720.00 0.00 10/30/00 100%

TOTAL CONTRACT 564645 9,720.00 9,720.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,814
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 14 SUBR(ITEM 16)T T ALLAIN/FIRE 112,598.00 112,598.00 0.00

AFS 15 2 EQUIP APPROV 38,364.25 07/20/04 38,364.25 0.00 100%

TOTAL SUB-PROJECT 15 SUBR(ITEM #5)CAMPUS CLOCK SYS 38,364.25 38,364.25 0.00

AFS 16 2 EQUIP APPROV 5,053.27 03/16/00 5,053.27 0.00 100%

TOTAL SUB-PROJECT 16 SUBR(ITEM 24)HARVEY AUD/WINDOW 5,053.27 5,053.27 0.00

AFS 17 2 EQUIP APPROV 7,393.92 06/28/00 7,393.92 0.00 100%

TOTAL SUB-PROJECT 17 SUBR(ITEM # 29)FG CLARK ACT CT 7,393.92 7,393.92 0.00

562922 18 01 1997 PRO-TECH ENVIRONMENTAL OC 08/21/00 8,975.00 03/16/01 8,975.00 0.00 10/21/00 100%

TOTAL CONTRACT 562922 8,975.00 8,975.00 0.00

TOTAL SUB-PROJECT 18 SUBR(ITEM 31)ASB ABATE/HAYDEN 8,975.00 8,975.00 0.00

563413 19 01 1997 EDWARD M ALBA & ASSOC INC F1 05/15/00 12,445.62 08/30/00 12,445.62 0.00 12/15/00 100%

TOTAL CONTRACT 563413 12,445.62 12,445.62 0.00

AFS 19 2 EQUIP APPROV 118,150.00 02/06/01 118,150.00 0.00 100%

TOTAL SUB-PROJECT 19 SUNO(ITEM 8)RPL 3 AIR HANDLERS 130,595.62 130,595.62 0.00

535476 2A 02 1997 DON L ARNOLD AIA R1 06/29/98 3,600.00 02/22/00 3,600.00 0.00 04/04/49 100%

TOTAL CONTRACT 535476 3,600.00 3,600.00 0.00

545185 2A 02 1997 MERRITT MCDONALD CONSTRUCTION CN 05/17/99 12,352.96 05/10/00 12,352.96 0.00 11/25/99 100%
545185 2A 90 RETAINAGE WITHHELD CN 05/10/00 23,919.15-
545185 2A 91 RETAINAGE PAID CN 05/10/00 23,919.15 0.00

TOTAL CONTRACT 545185 12,352.96 12,352.96 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,815
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 2A SUBR(ITEM 10)ARCHIVES COTTAGE 15,952.96 15,952.96 0.00

AFS 2B 2 EQUIP APPROV 27,987.00 12/19/01 17,847.83 10,139.17 63%

TOTAL SUB-PROJECT 2B SUBR(ITEM 32)EXTERIOR DOORS 27,987.00 17,847.83 10,139.17

AFS 20 2 EQUIP APPROV 12,252.00 08/29/00 12,252.00 0.00 100%

TOTAL SUB-PROJECT 20 SUBR(ITEM 35)EM ELECT RPR CAMP 12,252.00 12,252.00 0.00

AFS 21 2 EQUIP APPROV 32,916.48 11/14/00 32,916.48 0.00 100%

TOTAL SUB-PROJECT 21 SUSBO(ITEM 3)RPRS CHILLED WATE 32,916.48 32,916.48 0.00

AFS 22 2 EQUIP APPROV 11,987.00 11/14/00 11,987.00 0.00 100%

TOTAL SUB-PROJECT 22 SUBR(ITEM 33)HARVEY AUD STAIRS 11,987.00 11,987.00 0.00

AFS 23 2 EQUIP APPROV 64,573.00 04/20/01 64,573.00 0.00 100%

TOTAL SUB-PROJECT 23 SUBR(ITEM 38)LIMESTONE PARKING 64,573.00 64,573.00 0.00

AFS 24 2 EQUIP APPROV 2,560.00 10/31/01 2,560.00 0.00 100%

TOTAL SUB-PROJECT 24 SUBR(ITEM #34)CAMPUS UTILITIES 2,560.00 2,560.00 0.00

AFS 25 2 EQUIP APPROV 20,700.00 11/15/01 20,700.00 0.00 100%

TOTAL SUB-PROJECT 25 SUBR(ITEM #36)CLARK ADMIN BLDG 20,700.00 20,700.00 0.00

556050 26 04 1997 ARKEL CONSTRUCTORS INC CN 03/13/00 46,189.66 06/18/02 46,189.66 0.00 11/13/01 100%

TOTAL CONTRACT 556050 46,189.66 46,189.66 0.00

TOTAL SUB-PROJECT 26 SUBR(#44)MUMFORD STAD/ELECT RE 46,189.66 46,189.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,816
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 27 2 EQUIP APPROV 10,468.92 05/30/02 10,468.92 0.00 100%

TOTAL SUB-PROJECT 27 SUBR(#46)CNTRL HTG/COOL PLANT 10,468.92 10,468.92 0.00

AFS 28 2 EQUIP APPROV 2,265.66 03/06/02 2,265.66 0.00 100%

TOTAL SUB-PROJECT 28 SUBR(#41)CHILLED WATER PUMPS 2,265.66 2,265.66 0.00

AFS 29 2 EQUIP APPROV 11,026.00 03/06/02 11,026.00 0.00 100%

TOTAL SUB-PROJECT 29 SUBR(#42)PUMP REPAIR 11,026.00 11,026.00 0.00

AFS 30 2 EQUIP APPROV 6,250.00 03/13/02 6,250.00 0.00 100%

TOTAL SUB-PROJECT 30 SUBR(#45)REPAIR A/C 6,250.00 6,250.00 0.00

AFS 31 2 EQUIP APPROV 9,700.00 03/13/02 9,700.00 0.00 100%

TOTAL SUB-PROJECT 31 SUBR(#40)PE BLDG/BLEACHER REFU 9,700.00 9,700.00 0.00

594251 32 03 1997 RRAC CONTRACTORS INC 11/26/02 187,812.03 11/21/03 187,812.03 0.00 05/09/03 100%
594251 32 90 RETAINAGE WITHHELD 11/21/03 26,781.20-
594251 32 91 RETAINAGE PAID 11/21/03 26,781.20 0.00

TOTAL CONTRACT 594251 1MULT 187,812.03 187,812.03 0.00

598474 32 01 1997 JOHN J GUTH ASSOCIATES 01/24/02 19,660.00 05/30/03 19,660.00 0.00 06/30/03 100%

TOTAL CONTRACT 598474 19,660.00 19,660.00 0.00

TOTAL SUB-PROJECT 32 SU/SHR(#4)RPL FAN COIL UNITS 207,472.03 207,472.03 0.00

581285 33 01 1997 FACILITY AUTOMATION INC F1 10/31/01 6,476.00 03/26/02 6,476.00 0.00 12/31/01 100%

TOTAL CONTRACT 581285 6,476.00 6,476.00 0.00

TOTAL SUB-PROJECT 33 SUBR(#25)CLARK ACT CTR-CSI CON 6,476.00 6,476.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,817
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-96S-01 AFS PROJECT NO 97S06
PROJECT DESCRIPTION SO UNIV - BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

581286 34 01 1997 FACILITY AUTOMATION INC F1 11/15/01 13,507.00 03/26/02 13,507.00 0.00 12/31/01 100%

TOTAL CONTRACT 581286 13,507.00 13,507.00 0.00

TOTAL SUB-PROJECT 34 SUBR(#26)MOORE HALL/LAB SCH/PU 13,507.00 13,507.00 0.00

AFS 35 2 EQUIP APPROV 71,641.92 11/07/02 71,641.92 0.00 100%

TOTAL SUB-PROJECT 35 SUBR(#43)ELEVATOR REPAIRS 71,641.92 71,641.92 0.00

AFS 36 1 AFS ACT 4,500.00 11/01/04 4,500.00 0.00 100%
AFS 36 2 EQUIP APPROV 6,432.30 06/23/05 6,432.30 0.00 100%

TOTAL SUB-PROJECT 36 SUNO(#7)ADMIN BLDG ELECTRICAL 10,932.30 10,932.30 0.00

AFS 37 1 AFS ACT 6,506.00 09/21/04 6,506.00 0.00 100%

TOTAL SUB-PROJECT 37 SU/SHR(#6)RPL FAN COIL UNITS 6,506.00 6,506.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97S06 2,449,298.00 2,386,990.98 62,307.02

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,886,897.34 1,886,897.34 0.00

TOTAL CONTRACTS 1,886,897.34 1,886,897.34 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,818
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 73 1998 711 STATE GENERAL REVENUE 2,750,000 0

TOTAL ACT 73 2,750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,819
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 93,888.35 0.00 93,888.35

TOTAL SUB-PROJECT ZA SUBR 93,888.35 0.00 93,888.35

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB SUNO 0.00 0.00 0.00

AFS ZC 9 CONT MISC 184,789.16 0.00 184,789.16

TOTAL SUB-PROJECT ZC SUSBO 184,789.16 0.00 184,789.16

618670 01 03 1998 D HONORE CONSTRUCTION INC CN 12/13/04 250,000.00 01/10/06 250,000.00 0.00 09/19/05 100%

TOTAL CONTRACT 618670 250,000.00 250,000.00 0.00

TOTAL SUB-PROJECT 01 SUBR(ITEMS 11-15)ROTC BLDG REN 250,000.00 250,000.00 0.00

562203 02 01 1998 PLUMBCO MECH INC OC 12/15/99 11,030.00 08/04/00 11,030.00 0.00 06/13/00 100%

TOTAL CONTRACT 562203 11,030.00 11,030.00 0.00

AFS 02 2 EQUIP APPROV 3,520.00 10/03/00 3,520.00 0.00 100%
AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 SUBR(ITEM 1)TOILET ROOMS/HARVE 14,550.00 14,550.00 0.00

556075 03 01 1998 ACCARDO TILE CONTRACTOR INC OC 03/06/00 8,039.95 04/19/00 8,039.95 0.00 05/06/00 100%

TOTAL CONTRACT 556075 8,039.95 8,039.95 0.00

AFS 03 2 EQUIP APPROV 1,738.00 10/26/00 1,738.00 0.00 100%
AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 SUBR(ITEM 1)REDESIGN RESTRM/HA 9,777.95 9,777.95 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,820
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558201 04 01 1998 BATON ROUGE DOOR & SUPPLY INC 10/18/99 31,093.74 08/30/00 31,093.74 0.00 04/26/00 100%
558201 04 90 RETAINAGE WITHHELD 08/30/00 3,109.37-
558201 04 91 RETAINAGE PAID 08/30/00 3,109.37 0.00

TOTAL CONTRACT 558201 31,093.74 31,093.74 0.00

TOTAL SUB-PROJECT 04 SUBR(ITEM #19)DOORS ALLAIN HAL 31,093.74 31,093.74 0.00

AFS 05 2 EQUIP APPROV 11,100.00 04/27/00 11,100.00 0.00 100%

TOTAL SUB-PROJECT 05 SUBR(ITEM#47)HARVEY AUD. STAIR 11,100.00 11,100.00 0.00

558622 06 01 1998 DANIEL T CALONGNE & ASSOC INC F1 03/20/00 9,606.88 12/20/00 9,606.88 0.00 12/30/00 100%

TOTAL CONTRACT 558622 9,606.88 9,606.88 0.00

584008 06 01 1998 DANIEL T CALONGNE & ASSOC INC F1 12/31/01 9,818.11 05/17/02 9,818.11 0.00 06/30/02 100%

TOTAL CONTRACT 584008 9,818.11 9,818.11 0.00

587977 06 01 1998 J & J ELECTRICAL & 04/22/02 126,394.00 10/31/05 126,394.00 0.00 05/04/05 100%
587977 06 90 RETAINAGE WITHHELD 10/31/05 12,639.40-
587977 06 91 RETAINAGE PAID 10/31/05 12,639.40 0.00

TOTAL CONTRACT 587977 126,394.00 126,394.00 0.00

AFS 06 2 EQUIP APPROV 24,711.00 08/07/06 24,711.00 0.00 100%

TOTAL SUB-PROJECT 06 SUBR(32,34,36,37,43,45)FIRE AL 170,529.99 170,529.99 0.00

559309 07 01 1998 MAYERS & ASSOCIATES INC F1 03/01/00 2,050.00 05/30/00 2,050.00 0.00 05/30/00 100%

TOTAL CONTRACT 559309 2,050.00 2,050.00 0.00

562862 07 01 1998 ALLIED SYSTEMS INC 05/15/00 13,272.00 04/06/01 13,272.00 0.00 07/28/00 100%
562862 07 90 RETAINAGE WITHHELD 04/06/01 1,327.20-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,821
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562862 07 91 RETAINAGE PAID 04/06/01 1,327.20 0.00

TOTAL CONTRACT 562862 13,272.00 13,272.00 0.00

TOTAL SUB-PROJECT 07 SUBR(ITEM 3)HARVEY AUD FIRE AL 15,322.00 15,322.00 0.00

558830 08 01 1998 R-K CONTRACTORS LLC 04/24/00 164,714.95 12/08/00 164,714.95 0.00 08/31/00 100%
558830 08 90 RETAINAGE WITHHELD 12/08/00 16,471.50-
558830 08 91 RETAINAGE PAID 12/08/00 16,471.50 0.00

TOTAL CONTRACT 558830 164,714.95 164,714.95 0.00

TOTAL SUB-PROJECT 08 SUBR(ITEM 46)SIDEWALK UPGRADE 164,714.95 164,714.95 0.00

AFS 09 2 EQUIP APPROV 8,775.00 06/19/00 8,775.00 0.00 100%

TOTAL SUB-PROJECT 09 SUBR(ITEM # 29)RODNEY HIGGINS 8,775.00 8,775.00 0.00

603776 1A 03 1998 ARRIGHI SIMONEAUX LLC CN 10/13/03 460,000.00 03/31/05 460,000.00 0.00 10/01/04 100%

TOTAL CONTRACT 603776 460,000.00 460,000.00 0.00

TOTAL SUB-PROJECT 1A SUBR(#5)INDUSTRIAL ARTS/ROTC B 460,000.00 460,000.00 0.00

AFS 10 1 AFS ACT 2,000.00 07/19/00 2,000.00 0.00 100%
AFS 10 2 EQUIP APPROV 17,739.06 01/16/01 7,906.97 9,832.09 44%

TOTAL SUB-PROJECT 10 SUBR(ITEM #2)UPGRADE LIGHTING 19,739.06 9,906.97 9,832.09

AFS 11 2 EQUIP APPROV 26,700.00 10/26/00 26,700.00 0.00 100%

TOTAL SUB-PROJECT 11 SUBR(ITEM 18)HANDRAILS ALLAIN 26,700.00 26,700.00 0.00

AFS 12 2 EQUIP APPROV 2,150.00 11/28/00 2,150.00 0.00 100%

TOTAL SUB-PROJECT 12 SUBR(ITEM 50)CLARK ACT FLOORIN 2,150.00 2,150.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,822
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569718 13 01 1998 FRED BROOKS DBA QUALITY 02/05/01 61,450.86 09/04/01 61,450.86 0.00 10/30/01 100%
569718 13 02 1998 FRED BROOKS DBA QUALITY LN 02/05/01 0.00 09/04/01 0.00 0.00 10/30/01
569718 13 03 1998 FRED BROOKS DBA QUALITY LR 02/05/01 0.00 09/04/01 0.00 0.00 10/30/01
569718 13 90 RETAINAGE WITHHELD 09/04/01 0.00
569718 13 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 569718 61,450.86 61,450.86 0.00

596534 13 01 1998 VICTOR P BONURA ENTERPRISES 02/05/01 16,548.93 04/25/03 16,548.93 0.00 10/30/01 100%

TOTAL CONTRACT 596534 16,548.93 16,548.93 0.00

TOTAL SUB-PROJECT 13 SUNO(ITEM 7)RPR SIDEWALKS/DRIV 77,999.79 77,999.79 0.00

AFS 14 2 EQUIP APPROV 1,965.00 07/31/01 1,965.00 0.00 100%

TOTAL SUB-PROJECT 14 SU/SHR(ITEM 5)RPL BROKEN LOCKS 1,965.00 1,965.00 0.00

576440 15 01 1998 EDWARD M ALBA & ASSOC INC F1 10/03/00 11,630.10 09/21/01 11,630.10 0.00 09/30/01 100%

TOTAL CONTRACT 576440 11,630.10 11,630.10 0.00

AFS 15 2 EQUIP APPROV 75,743.12 11/13/02 75,743.12 0.00 100%

TOTAL SUB-PROJECT 15 SUNO(ITEM #3)ELECT DISTR PANEL 87,373.22 87,373.22 0.00

AFS 16 2 EQUIP APPROV 4,985.75 11/30/01 4,985.75 0.00 100%

TOTAL SUB-PROJECT 16 SUBR(#20)T T ALLAIN HALL SEAL 4,985.75 4,985.75 0.00

578953 17 01 1998 MAYERS & ASSOCIATES INC F1 09/17/01 16,170.00 12/21/01 16,170.00 0.00 12/30/01 100%
578953 17 02 1998 MAYERS & ASSOCIATES INC R1 09/17/01 86.33 12/21/01 86.33 0.00 12/30/01 100%

TOTAL CONTRACT 578953 16,256.33 16,256.33 0.00

587990 17 01 1998 J & J ELECTRICAL & 04/22/02 125,395.00 10/31/05 125,395.00 0.00 05/04/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,823
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

587990 17 90 RETAINAGE WITHHELD 10/31/05 12,539.50-
587990 17 91 RETAINAGE PAID 10/31/05 12,539.50 0.00

TOTAL CONTRACT 587990 125,395.00 125,395.00 0.00

TOTAL SUB-PROJECT 17 SUBR(#17,23,42,44)FIRE ALARM S 141,651.33 141,651.33 0.00

578961 18 01 1998 EDWARD M ALBA & ASSOC INC F1 10/03/00 6,000.00 12/21/01 6,000.00 0.00 05/31/02 100%

TOTAL CONTRACT 578961 6,000.00 6,000.00 0.00

579890 18 01 1998 BAUDIER MECHANICAL CONTRACTORS 09/04/01 108,871.00 08/13/02 108,871.00 0.00 04/05/02 100%
579890 18 90 RETAINAGE WITHHELD 08/13/02 10,887.10-
579890 18 91 RETAINAGE PAID 08/13/02 10,887.10 0.00

TOTAL CONTRACT 579890 108,871.00 108,871.00 0.00

TOTAL SUB-PROJECT 18 SUNO(#1)RPL CONTROL VALVES/COO 114,871.00 114,871.00 0.00

AFS 19 2 EQUIP APPROV 101,883.00 02/20/03 101,883.00 0.00 100%

TOTAL SUB-PROJECT 19 SUBR(#51)ELECTRICAL LINE REPLA 101,883.00 101,883.00 0.00

582704 20 01 1998 CHARLES CARTER CONSTRUCTION 03/18/02 167,834.88 02/11/05 167,834.88 0.00 06/09/04 100%
582704 20 90 RETAINAGE WITHHELD 02/11/05 16,783.49-
582704 20 91 RETAINAGE PAID 02/11/05 16,783.49 0.00

TOTAL CONTRACT 582704 167,834.88 167,834.88 0.00

595068 20 01 1998 DON L ARNOLD AIA F1 03/10/03 14,376.00 03/28/03 14,376.00 0.00 06/30/03 100%

TOTAL CONTRACT 595068 14,376.00 14,376.00 0.00

TOTAL SUB-PROJECT 20 SUBR(#22)ELEVATOR ENTRY-ALLAIN 182,210.88 182,210.88 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,824
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

582944 21 01 1998 ACT SYSTEMS INC 06/18/01 97,517.00 09/24/02 97,517.00 0.00 08/30/02 100%
582944 21 90 RETAINAGE WITHHELD 09/24/02 9,751.70-
582944 21 91 RETAINAGE PAID 0.00 9,751.70

TOTAL CONTRACT 582944 97,517.00 87,765.30 9,751.70

TOTAL SUB-PROJECT 21 SUBR(#16)SEYMOUR HALL-ADA ENTR 97,517.00 87,765.30 9,751.70

AFS 22 2 EQUIP APPROV 31,000.00 05/22/02 31,000.00 0.00 100%

TOTAL SUB-PROJECT 22 SUNO(#8)HAND RAILING 31,000.00 31,000.00 0.00

584533 23 01 1998 EDWARD M ALBA & ASSOC INC F1 10/08/01 14,500.00 05/31/02 10,875.00 3,625.00 10/08/02 75%

TOTAL CONTRACT 584533 14,500.00 10,875.00 3,625.00

TOTAL SUB-PROJECT 23 SUNO(#1)RPL A/C IN MAINT BLDG 14,500.00 10,875.00 3,625.00

584534 24 01 1998 EDWARD M ALBA & ASSOC INC F1 11/01/01 4,850.00 05/31/02 4,850.00 0.00 12/31/02 100%

TOTAL CONTRACT 584534 4,850.00 4,850.00 0.00

TOTAL SUB-PROJECT 24 SUNO(#3)ELECTRICAL SYS LIBRARY 4,850.00 4,850.00 0.00

AFS 25 2 EQUIP APPROV 9,068.00 06/18/02 9,068.00 0.00 100%

TOTAL SUB-PROJECT 25 SUBR(#52)INSTALL ELECTR CONDUI 9,068.00 9,068.00 0.00

AFS 26 2 EQUIP APPROV 33,333.33 10/08/02 33,333.33 0.00 100%

TOTAL SUB-PROJECT 26 SUNO(#5)ED BLDG UPGRADE F 33,333.33 33,333.33 0.00

AFS 27 2 EQUIP APPROV 43,333.33 10/08/02 43,333.33 0.00 100%

TOTAL SUB-PROJECT 27 SUNO(#6)NEW SCIENCE BLDG UPGRA 43,333.33 43,333.33 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,825
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 28 2 EQUIP APPROV 39,820.00 11/08/02 36,920.00 2,900.00 92%

TOTAL SUB-PROJECT 28 SUNO(ITEM #9)CARPET & TILE REP 39,820.00 36,920.00 2,900.00

592634 29 01 1998 EDWARD M ALBA & ASSOC INC F1 11/15/02 2,333.55 12/20/02 2,333.55 0.00 01/30/03 100%

TOTAL CONTRACT 592634 2,333.55 2,333.55 0.00

TOTAL SUB-PROJECT 29 SUNO(#10)UPGRADE SIDEWALKS, BI 2,333.55 2,333.55 0.00

594251 30 02 1998 RRAC CONTRACTORS INC 11/26/02 80,000.00 11/21/03 80,000.00 0.00 05/09/03 100%
594251 ALL RETAINAGE REPORTED
594251 UNDER PROJECT: 97S06-32

TOTAL CONTRACT 594251 1MULT 80,000.00 80,000.00 0.00

TOTAL SUB-PROJECT 30 SU/SHR(#7)NCR FAN COIL REPLACE 80,000.00 80,000.00 0.00

AFS 33 1 AFS ACT 48,578.90 09/11/02 48,578.90 0.00 100%
AFS 33 2 EQUIP APPROV 38,955.94 07/21/06 38,955.94 0.00 100%

TOTAL SUB-PROJECT 33 SU/SHR(#6)HIGH MAST LIGHTING 87,534.84 87,534.84 0.00

599814 34 01 1998 JOHN J GUTH ASSOCIATES F1 10/15/02 4,200.00 06/20/03 4,200.00 0.00 08/31/03 100%

TOTAL CONTRACT 599814 4,200.00 4,200.00 0.00

TOTAL SUB-PROJECT 34 SU/SHR(#1)LIBRARY SPRINKLER SY 4,200.00 4,200.00 0.00

599813 35 01 1998 JOHN J GUTH ASSOCIATES F1 10/15/02 11,511.00 06/20/03 11,511.00 0.00 08/31/03 100%

TOTAL CONTRACT 599813 11,511.00 11,511.00 0.00

TOTAL SUB-PROJECT 35 SU/SHR(#2)FIRE ALARM LIBRARY 11,511.00 11,511.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,826
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-97S-01 AFS PROJECT NO 98S04
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BOARD OF SUPERVISORS - MAJOR REPAIRS AND REROOFING

OF CAMPUS BUILDINGS, PLANT AND CONSTRUCTION AND LIFE SAFETY REPAIRS AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, EBR, ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614921 36 02 1998 BERK CONTRACTORS INC 04/27/04 30,270.03 12/28/04 30,270.03 0.00 07/26/04 100%
614921 ALL RETAINAGE REPORTED
614921 UNDER PROJECT: 97006-36

TOTAL CONTRACT 614921 1MULT 30,270.03 30,270.03 0.00

AFS 36 1 AFS ACT 315.75 12/20/04 315.75 0.00 100%

TOTAL SUB-PROJECT 36 SUNO(#2)RENLIBRARY RESTROOMS 30,585.78 30,585.78 0.00

AFS 37 2 EQUIP APPROV 55,318.00 06/01/05 15,255.00 40,063.00 27%

TOTAL SUB-PROJECT 37 SUBR(#53)UPGRADE FIRE ALARM SY 55,318.00 15,255.00 40,063.00

AFS 38 2 EQUIP APPROV 5,450.00 01/10/06 5,450.00 0.00 100%

TOTAL SUB-PROJECT 38 SUBR(#59)RIVERSIDE HALL BOILER 5,450.00 5,450.00 0.00

AFS 39 2 EQUIP APPROV 4,900.00 01/27/06 4,900.00 0.00 100%

TOTAL SUB-PROJECT 39 SUBR(#56)ENG WEST STEAM COPPER 4,900.00 4,900.00 0.00

AFS 40 2 EQUIP APPROV 18,675.00 08/07/06 18,675.00 0.00 100%

TOTAL SUB-PROJECT 40 SUBR(#61)F G CLARK CONDUIT SUP 18,675.00 18,675.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98S04 2,750,000.00 2,405,150.70 344,849.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,859,564.31 1,846,187.61 13,376.70

TOTAL CONTRACTS 1,859,564.31 1,846,187.61 13,376.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,827
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-98-01 AFS PROJECT NO 99025
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BD OF SUPERVISORS - LIFE SAFETY CODE CITATION

CORRECTIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 865 STATE GENERAL REVENUE 120,000 0

TOTAL ACT 29 120,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 120,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 120,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,828
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 615 SOUTHERN UNIV-BD OF SUPERVISOR FPC SCHED NO 19-615-98-01 AFS PROJECT NO 99025
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BD OF SUPERVISORS - LIFE SAFETY CODE CITATION

CORRECTIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CADDO, E.B.R., ORLEANS PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 28.75 0.00 28.75

TOTAL SUB-PROJECT ZA SUBR 28.75 0.00 28.75

AFS ZB 9 CONT MISC 26,900.00 0.00 26,900.00

TOTAL SUB-PROJECT ZB SUNO 26,900.00 0.00 26,900.00

AFS ZC 9 CONT MISC 20,000.00 0.00 20,000.00

TOTAL SUB-PROJECT ZC SUSBO 20,000.00 0.00 20,000.00

553131 01 01 1999 A & B CONSTRUCTION & 09/01/99 59,971.25 01/04/00 59,971.25 0.00 10/27/99 100%
553131 01 90 RETAINAGE WITHHELD 01/04/00 5,997.13-
553131 01 91 RETAINAGE PAID 01/04/00 5,997.13 0.00

TOTAL CONTRACT 553131 59,971.25 59,971.25 0.00

TOTAL SUB-PROJECT 01 SUBR/REPL GAS PIPES 59,971.25 59,971.25 0.00

AFS 02 2 EQUIP APPROV 13,100.00 02/03/00 13,100.00 0.00 100%

TOTAL SUB-PROJECT 02 SUNO/RPL ELEVATOR JACK ASSEMBL 13,100.00 13,100.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99025 120,000.00 73,071.25 46,928.75

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 59,971.25 59,971.25 0.00

TOTAL CONTRACTS 59,971.25 59,971.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,829
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-00-12 AFS PROJECT NO 00168
PROJECT DESCRIPTION SOUTHERN UNIVERSITY B.R. - A.A. LENOIR LAW SCHOOL ADDITION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 614 FEDERAL AID 2,090,000 0

TOTAL ACT 21 2,090,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,090,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,090,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,830
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-00-12 AFS PROJECT NO 00168
PROJECT DESCRIPTION SOUTHERN UNIVERSITY B.R. - A.A. LENOIR LAW SCHOOL ADDITION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,908,780.00 0.00 1,908,780.00
569384 01 01 2001 EDWARD BENTIN ARCHITECT F1 03/21/01 124,943.00 07/14/06 81,212.95 43,730.05 04/04/49 65%
569384 01 02 2001 EDWARD BENTIN ARCHITECT R1 03/21/01 2,420.00 07/14/06 2,420.00 0.00 04/04/49 100%
569384 01 03 2001 EDWARD BENTIN ARCHITECT R2 03/21/01 3,575.00 07/14/06 3,575.00 0.00 04/04/49 100%
569384 01 04 2001 EDWARD BENTIN ARCHITECT R3 03/21/01 6,755.00 07/14/06 6,755.00 0.00 04/04/49 100%

TOTAL CONTRACT 569384 137,693.00 93,962.95 43,730.05

578824 01 05 2001 GEORGE W STEPHENS ARCH PR 01/01/02 4,780.00 01/07/03 4,780.00 0.00 12/31/02 100%

TOTAL CONTRACT 578824 1MULT 4,780.00 4,780.00 0.00

593061 01 05 2001 WILLIAM J LEBLANC PE PR 01/04/03 0.00 01/09/04 0.00 0.00 01/03/04

TOTAL CONTRACT 593061 1MULT 0.00 0.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 06/06/01 105.69 994.31 9%
AFS 01 5 AFS TESTING 7,875.00 0.00 7,875.00

TOTAL SUB-PROJECT 01 A.A. LENOIR LAW SCHOOL ADDITIO 2,060,228.00 98,848.64 1,961,379.36

634305 02 01 2001 JERRY M CAMPBELL & ASSOCIATES PR 04/10/06 23,720.00 04/20/06 23,720.00 0.00 07/10/06 100%

TOTAL CONTRACT 634305 23,720.00 23,720.00 0.00

TOTAL SUB-PROJECT 02 OPINION OF COST SUBR LAW SCHOO 23,720.00 23,720.00 0.00

AFS 00 3 UNASSIGNED 5,972.00 0.00 5,972.00

TOTAL PROJECT 00168 2,089,920.00 122,568.64 1,967,351.36

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 166,193.00 122,462.95 43,730.05

TOTAL CONTRACTS 166,193.00 122,462.95 43,730.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,831
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-00-13 AFS PROJECT NO 00169
PROJECT DESCRIPTION SOUTHERN UNIVERSITY B.R. - T.H. HARRIS HALL ANNEX RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 615 GENERAL FUND-SGR 566,840 0

TOTAL ACT 21 566,840 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 566,840 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 566,840 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,832
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-00-13 AFS PROJECT NO 00169
PROJECT DESCRIPTION SOUTHERN UNIVERSITY B.R. - T.H. HARRIS HALL ANNEX RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 566,840.00 0.00 566,840.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00169 566,840.00 0.00 566,840.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,833
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-01B-02 AFS PROJECT NO 02047
PROJECT DESCRIPTION SO UNIVERSITY BATON ROUGE - EQUIPMENT SUPPLEMENT FOR DESEGREGATION

PROJECTS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 974 02A G.O. BONDS 1,625,000 0

TOTAL ACT 22 1,625,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,625,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,625,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,834
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-01B-02 AFS PROJECT NO 02047
PROJECT DESCRIPTION SO UNIVERSITY BATON ROUGE - EQUIPMENT SUPPLEMENT FOR DESEGREGATION

PROJECTS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 1,599,899.85 04/26/06 1,374,852.20 225,047.65 85%

TOTAL SUB-PROJECT 01 EQ SUPPL FOR DESEG. PROJECTS 1,599,899.85 1,374,852.20 225,047.65

AFS 00 3 UNASSIGNED 25,100.15 0.00 25,100.15

TOTAL PROJECT 02047 1,625,000.00 1,374,852.20 250,147.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,835
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-01B-10 AFS PROJECT NO 02002
PROJECT DESCRIPTION SOUTHERN UNIVERSITY, BATON ROUGE - SCOTT'S BLUFF EROSION CONTROL

($544,000 FEDERAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 885 02A G.O. BONDS 295,000 0

TOTAL ACT 22 295,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 295,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 295,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,836
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-01B-10 AFS PROJECT NO 02002
PROJECT DESCRIPTION SOUTHERN UNIVERSITY, BATON ROUGE - SCOTT'S BLUFF EROSION CONTROL

($544,000 FEDERAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 293,000.00 08/21/01 293,000.00 0.00 100%

TOTAL SUB-PROJECT 01 SCOT'S BLUFF EROSION-SOUTHERN 293,000.00 293,000.00 0.00

AFS 00 3 UNASSIGNED 2,000.00 0.00 2,000.00

TOTAL PROJECT 02002 295,000.00 293,000.00 2,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,837
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-03-03 AFS PROJECT NO 04118
PROJECT DESCRIPTION SO B.R. - ADDITION TO A.A. LENOIR LAW SCHOOL, PLANNING & CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 222 FEDERAL AID 1,395,000 0

TOTAL ACT 24 1,395,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,395,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,395,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,838
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-03-03 AFS PROJECT NO 04118
PROJECT DESCRIPTION SO B.R. - ADDITION TO A.A. LENOIR LAW SCHOOL, PLANNING & CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,395,000.00 0.00 1,395,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04118 1,395,000.00 0.00 1,395,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,839
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-03-04 AFS PROJECT NO 04119
PROJECT DESCRIPTION SO B.R. - T.H. HARRIS HALL ANNEX RENOVATION, PLANNING & CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 223 FEDERAL AID 488,750 0

TOTAL ACT 24 488,750 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 488,750 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 488,750 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,840
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-03-04 AFS PROJECT NO 04119
PROJECT DESCRIPTION SO B.R. - T.H. HARRIS HALL ANNEX RENOVATION, PLANNING & CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 488,750.00 0.00 488,750.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04119 488,750.00 0.00 488,750.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,841
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-03-05 AFS PROJECT NO 04120
PROJECT DESCRIPTION SO B.R. - CHILD CARE DEVELOPMENT CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 224 FEDERAL AID 435,000 0

TOTAL ACT 24 435,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 435,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 435,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,842
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-03-05 AFS PROJECT NO 04120
PROJECT DESCRIPTION SO B.R. - CHILD CARE DEVELOPMENT CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 435,000.00 0.00 435,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04120 435,000.00 0.00 435,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,843
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-04-02 AFS PROJECT NO 05011
PROJECT DESCRIPTION SO B.R. - CULTURAL AND HERITAGE CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS PROJECT TRANSFERRED UNDER DOTD PER APPROVAL FROM LEG BUD COMM ON

12/17/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 019 GENERAL FUND-SGR 110 0

TOTAL ACT 2 110 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 110 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 110 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,844
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-04-02 AFS PROJECT NO 05011
PROJECT DESCRIPTION SO B.R. - CULTURAL AND HERITAGE CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS PROJECT TRANSFERRED UNDER DOTD PER APPROVAL FROM LEG BUD COMM ON

12/17/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.31 0.00 0.31
AFS 01 4 AFS MISC. 109.69 12/13/04 109.69 0.00 100%

TOTAL SUB-PROJECT 01 SUBR CULTURAL & HERITAGE CENTE 110.00 109.69 0.31

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05011 110.00 109.69 0.31

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,845
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-05-02 AFS PROJECT NO 06018
PROJECT DESCRIPTION SUBR - LAB SCHOOL RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 2
2006 26 2005 036 GENERAL FUND-SGR 1,200,000 1,200,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,400,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,150,000 3

TOTAL ACT 26 1,200,000 7,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,200,000 7,600,000
GRAND TOTAL 1,200,000 7,600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,846
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-05-02 AFS PROJECT NO 06018
PROJECT DESCRIPTION SUBR - LAB SCHOOL RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,200,000.00 0.00 1,200,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06018 1,200,000.00 0.00 1,200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,847
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-05B-01 AFS PROJECT NO 06075
PROJECT DESCRIPTION SOUTHERN UNIV. B.R. - REPAIR/REPLACEMENT OF HOT WATER PIPES FOR

HEATING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 155 LOC LINE OF CREDIT 1,000,000 1,000,000 2
2006 26 2005 156 NLOC NON CASH LINE OF CREDIT 4,760,000 4,760,000 5

TOTAL ACT 26 5,760,000 5,760,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,760,000 5,760,000
GRAND TOTAL 5,760,000 5,760,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,848
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-05B-01 AFS PROJECT NO 06075
PROJECT DESCRIPTION SOUTHERN UNIV. B.R. - REPAIR/REPLACEMENT OF HOT WATER PIPES FOR

HEATING
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
637140 01 01 2006 LUCIEN T VIVIEN JR & F1 05/18/06 404,123.00 0.00 404,123.00 04/04/49

TOTAL CONTRACT 637140 404,123.00 0.00 404,123.00

AFS 01 F AFC (STATE) 4,800,000.00 0.00 4,800,000.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 06/20/06 138.08 961.92 12%
AFS 01 5 AFS TESTING 24,000.00 0.00 24,000.00
AFS 01 7 AFS ADM COST 240,000.00 0.00 240,000.00

TOTAL SUB-PROJECT 01 SUBR-HOT/CHILLED WATER LOOP 5,469,223.00 138.08 5,469,084.92

AFS 00 3 UNASSIGNED 290,777.00 0.00 290,777.00

TOTAL PROJECT 06075 5,760,000.00 138.08 5,759,861.92

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 404,123.00 0.00 404,123.00

TOTAL CONTRACTS 404,123.00 0.00 404,123.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,849
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-89-01 AFS PROJECT NO CG574
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

COOPERATIVE EXTENSION FACILITY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1990 645 1993 045 FEDERAL AID 5,509,246 0

TOTAL ACT 645 5,509,246 0

1997 45 1996 121 97A G.O. BONDS 2,045,000 0

TOTAL ACT 45 2,045,000 0

1998 28 1997 508 98B G.O. BONDS 2,580,000 0

TOTAL ACT 28 2,580,000 0

1999 21 2000 978 00A G.O. BONDS 435,000 0

TOTAL ACT 21 435,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,569,246 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,569,246 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,850
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-89-01 AFS PROJECT NO CG574
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

COOPERATIVE EXTENSION FACILITY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 7 AFS ADM COST 0.00 0.00 0.00
*G57490003 01 01 MV-SURVEY PART 1 0.00 0.00 0.00

TOTAL CONTRACT G57490003 0.00 0.00 0.00

*G57490004 01 01 CHENEVERT, SONGY, RO 11/17/95 8,600.00 04/09/96 8,600.00 0.00 01/15/96 100%

TOTAL CONTRACT G57490004 8,600.00 8,600.00 0.00

506974 01 01 1990 N B TRAYLOR & ASSOCIATES INC 05/19/96 13,282.50 04/08/97 13,282.50 0.00 03/14/97 100%
506974 01 02 1997 N B TRAYLOR & ASSOCIATES INC 05/19/96 6,217.50 04/08/97 6,217.50 0.00 03/14/97 100%

TOTAL CONTRACT 506974 19,500.00 19,500.00 0.00

510064 01 01 1990 CHENEVERT SONGY RODI FE 09/11/95 67,818.30 07/02/02 67,818.30 0.00 04/04/49 100%
510064 01 01 1997 CHENEVERT SONGY RODI FE 09/11/95 236,261.50 07/02/02 236,261.50 0.00 04/04/49 100%

TOTAL CONTRACT 510064 304,079.80 304,079.80 0.00

510380 01 01 1990 GAUTREAU & GONZALEZ INC 06/02/96 3,500.00 07/29/96 3,500.00 0.00 08/31/96 100%

TOTAL CONTRACT 510380 3,500.00 3,500.00 0.00

516051 01 01 1997 N B TRAYLOR & ASSOCIATES INC 05/01/97 18,000.00 06/25/97 18,000.00 0.00 11/30/97 100%

TOTAL CONTRACT 516051 18,000.00 18,000.00 0.00

516949 01 01 1997 HANDLIN & MARTIN 05/19/97 1,250.00 09/24/97 1,250.00 0.00 11/16/97 100%

TOTAL CONTRACT 516949 1MULT 1,250.00 1,250.00 0.00

524824 01 01 1990 M D DESCANT INC 10/06/97 1,813,185.96 07/21/00 1,813,185.96 0.00 10/06/99 100%
524824 01 02 1990 M D DESCANT INC LD 10/06/97 0.00 07/21/00 0.00 0.00 10/06/99
524824 01 01 1997 M D DESCANT INC 10/06/97 1,705,775.16 07/21/00 1,705,775.16 0.00 10/06/99 100%
524824 01 01 1998 M D DESCANT INC 10/06/97 1,909,551.96 07/21/00 1,909,551.96 0.00 10/06/99 100%
524824 01 02 1998 M D DESCANT INC LN 10/06/97 0.00 07/21/00 0.00 0.00 10/06/99
524824 01 03 1998 M D DESCANT INC 10/06/97 7,723.75 07/21/00 7,723.75 0.00 10/06/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,851
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-89-01 AFS PROJECT NO CG574
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

COOPERATIVE EXTENSION FACILITY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524824 01 90 RETAINAGE WITHHELD LD 07/21/00 240,451.83-
524824 01 91 RETAINAGE PAID LD 07/21/00 240,451.83 0.00

TOTAL CONTRACT 524824 5,436,236.83 5,436,236.83 0.00

539879 01 01 1990 COASTAL AIR BALANCE INC 11/16/98 17,563.00 05/15/00 17,563.00 0.00 11/15/99 100%

TOTAL CONTRACT 539879 17,563.00 17,563.00 0.00

AFS 01 1 AFS ACT 2,316.50 03/14/00 2,316.50 0.00 100%
AFS 01 2 EQUIP APPROV 260,817.78 06/13/03 260,817.78 0.00 100%
AFS 01 4 AFS MISC. 209.08 10/02/97 209.08 0.00 100%
AFS 01 5 AFS TESTING 10,739.13 01/12/99 10,739.13 0.00 100%
AFS 01 6 AFS BLD RISK 26,779.00 07/24/00 26,779.00 0.00 100%
AFS 01 7 AFS ADM COST 2,035.00 04/07/99 2,035.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ADMIN BLDG/CTR FOR SMALL FARMS 6,111,626.12 6,111,626.12 0.00

510064 02 02 1990 CHENEVERT SONGY RODI FE 09/11/95 125,669.00 07/02/02 125,669.00 0.00 04/04/49 100%
510064 02 03 1990 CHENEVERT SONGY RODI RE 09/11/95 12,926.00 07/02/02 12,926.00 0.00 04/04/49 100%
510064 02 04 1990 CHENEVERT SONGY RODI RE 09/11/95 14,672.00 07/02/02 14,672.00 0.00 04/04/49 100%
510064 02 05 1990 CHENEVERT SONGY RODI R5 09/11/95 10,482.50 07/02/02 10,482.50 0.00 04/04/49 100%
510064 02 06 1990 CHENEVERT SONGY RODI R6 09/11/95 5,405.00 07/02/02 5,405.00 0.00 04/04/49 100%
510064 02 08 1990 CHENEVERT SONGY RODI R7 09/11/95 4,537.50 07/02/02 4,537.50 0.00 04/04/49 100%
510064 02 02 1997 CHENEVERT SONGY RODI RE 09/11/95 55,330.00 07/02/02 51,371.61 3,958.39 04/04/49 92%
510064 02 03 1997 CHENEVERT SONGY RODI RE 09/11/95 7,725.00 07/02/02 7,725.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510064 236,747.00 232,788.61 3,958.39

516843 02 01 1990 TOOMER ELECTRICAL COMPANY INC 05/19/97 2,143,750.00 01/12/01 2,143,750.00 0.00 07/14/98 100%
516843 02 03 1990 TOOMER ELECTRICAL COMPANY INC LN 05/19/97 0.00 01/12/01 0.00 0.00 07/14/98
516843 02 08 1990 TOOMER ELECTRICAL COMPANY INC CN 05/19/97 263,886.55 01/12/01 263,886.55 0.00 07/14/98 100%
516843 02 02 1997 TOOMER ELECTRICAL COMPANY INC 05/19/97 0.00 01/12/01 0.00 0.00 07/14/98
516843 02 04 1998 TOOMER ELECTRICAL COMPANY INC 05/19/97 0.00 01/12/01 0.00 0.00 07/14/98
516843 02 06 1998 TOOMER ELECTRICAL COMPANY INC LD 05/19/97 20,159.85 01/12/01 20,159.85 0.00 07/14/98 100%
516843 02 07 1998 TOOMER ELECTRICAL COMPANY INC LP 05/19/97 0.00 01/12/01 0.00 0.00 07/14/98



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,852
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-89-01 AFS PROJECT NO CG574
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

COOPERATIVE EXTENSION FACILITY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516843 02 09 1998 TOOMER ELECTRICAL COMPANY INC PL 05/19/97 125,000.00 01/12/01 125,000.00 0.00 07/14/98 100%
516843 02 90 RETAINAGE WITHHELD 01/12/01 107,187.50-
516843 02 91 RETAINAGE PAID 01/12/01 107,187.50 0.00

TOTAL CONTRACT 516843 2,552,796.40 2,552,796.40 0.00

551812 02 01 1998 SEALE, DAIGLE & ROSS APLC PR 02/03/99 29,870.47 10/27/00 29,870.47 0.00 02/03/02 100%
551812 02 02 1999 SEALE, DAIGLE & ROSS APLC PR 02/03/99 11,160.41 10/27/00 11,160.41 0.00 02/03/02 100%

TOTAL CONTRACT 551812 41,030.88 41,030.88 0.00

559041 02 01 1998 BERNHARD BROTHERS MECHANICAL LS 05/03/00 31,250.00 05/22/00 31,250.00 0.00 05/03/00 100%

TOTAL CONTRACT 559041 31,250.00 31,250.00 0.00

AFS 02 1 AFS ACT 0.00 0.00 0.00
AFS 02 4 AFS MISC. 594.05 03/15/01 594.05 0.00 100%
AFS 02 5 AFS TESTING 14,240.85 03/12/99 14,240.85 0.00 100%
AFS 02 6 AFS BLD RISK 15,331.00 04/19/99 15,331.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ARENA COMPLEX 2,891,990.18 2,888,031.79 3,958.39

510064 CV 1990 CHENEVERT SONGY RODI 89,443.20 89,443.20 0.00
510064 03 07 1990 CHENEVERT SONGY RODI FE 09/11/95 16,762.00 07/02/02 16,762.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510064 106,205.20 106,205.20 0.00

541381 03 01 1998 AIRTROL INC CN 02/15/99 205,132.00 03/20/00 205,132.00 0.00 07/07/99 100%
541381 03 90 RETAINAGE WITHHELD CN 03/20/00 20,513.00-
541381 03 91 RETAINAGE PAID CN 03/20/00 20,513.00 0.00

TOTAL CONTRACT 541381 205,132.00 205,132.00 0.00

AFS 03 4 AFS MISC. 226.72 02/17/99 226.72 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,853
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-89-01 AFS PROJECT NO CG574
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

COOPERATIVE EXTENSION FACILITY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 6 AFS BLD RISK 460.00 10/06/99 460.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 EXHAUST FANS PACKAGE 312,023.92 312,023.92 0.00

510064 04 09 1990 CHENEVERT SONGY RODI F4 09/11/95 25,544.00 07/02/02 25,544.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510064 25,544.00 25,544.00 0.00

563801 04 01 1990 ARKEL CONSTRUCTORS INC 06/30/00 224,209.60 01/22/01 224,209.60 0.00 10/10/00 100%
563801 04 02 1998 ARKEL CONSTRUCTORS INC 06/30/00 105,510.40 01/22/01 105,510.40 0.00 10/10/00 100%
563801 04 03 1999 ARKEL CONSTRUCTORS INC 06/30/00 6,327.94 01/22/01 6,327.94 0.00 10/10/00 100%
563801 04 90 RETAINAGE WITHHELD 01/22/01 33,604.79-
563801 04 91 RETAINAGE PAID 01/22/01 33,604.79 0.00

TOTAL CONTRACT 563801 336,047.94 336,047.94 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 PARKING FOR ADMIN BUILDING 361,591.94 361,591.94 0.00

556903 05 01 1998 DYKES ELECTRIC INC OC 02/29/00 24,000.00 04/20/00 24,000.00 0.00 05/30/00 100%

TOTAL CONTRACT 556903 24,000.00 24,000.00 0.00

AFS 05 4 AFS MISC. 0.00 0.00 0.00
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 0.00 0.00 0.00
AFS 05 7 AFS ADM COST 900.00 0.00 900.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ARENA PARKING LOT LIGHTING 24,900.00 24,000.00 900.00

566411 06 01 1999 H L HENSLEE JR 06/01/00 8,160.00 11/02/01 8,160.00 0.00 01/01/01 100%

TOTAL CONTRACT 566411 8,160.00 8,160.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,854
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-89-01 AFS PROJECT NO CG574
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

COOPERATIVE EXTENSION FACILITY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 06 LANSCAPE/DEVELOPMENT PLAN 8,160.00 8,160.00 0.00

569693 07 01 1990 ARKEL CONSTRUCTORS INC OC 04/02/01 10,600.00 05/29/01 10,600.00 0.00 05/18/01 100%

TOTAL CONTRACT 569693 10,600.00 10,600.00 0.00

AFS 07 4 AFS MISC. 0.00 0.00 0.00
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 0.00 0.00 0.00
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 STRUC SUPPORT SYS/VISUAL GRAPH 10,600.00 10,600.00 0.00

576160 08 01 1990 MAX GRIGSBY CO INC 05/14/01 305,740.00 04/02/02 305,740.00 0.00 01/14/02 100%
576160 08 02 1999 MAX GRIGSBY CO INC 05/14/01 231,839.00 04/02/02 231,839.00 0.00 01/14/02 100%
576160 08 90 RETAINAGE WITHHELD 04/02/02 53,757.90-
576160 08 91 RETAINAGE PAID 04/02/02 53,757.90 0.00

TOTAL CONTRACT 576160 537,579.00 537,579.00 0.00

TOTAL SUB-PROJECT 08 FUME HOODS,MODULAR FURN/CASE W 537,579.00 537,579.00 0.00

AFS CU C CONVERT FACS 11,852.59 0.00 11,852.59
AFS 00 3 UNASSIGNED 298,922.25 10/20/97 0.00 298,922.25
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG574 10,569,246.00 10,253,612.77 315,633.23

TOTAL FACS CONTRACTS 8,600.00 8,600.00 0.00

TOTAL CFMS CONTRACTS 9,915,222.05 9,911,263.66 3,958.39

TOTAL CONTRACTS 9,923,822.05 9,919,863.66 3,958.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,855
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-90B-11 AFS PROJECT NO CG686
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW CIVIL & MECHANICAL ENGINEERING BUILDING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS A853 LANGUAGE - PLANNING FOR RENOVATIN AND EXPANSION OF ENGR. EAST AND

WEST.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 1013 1991 128 92A FACS AP B685 410,000 0

TOTAL ACT 1013 410,000 0

1991 1096 1995 206 97A FACS AP C978 500,000 0

TOTAL ACT 1096 500,000 0

1991 45 1995 186 95A FACS AP C320 595,000 0

TOTAL ACT 45 595,000 0

1997 45 1996 131 97A G.O. BONDS 3,005,000 0

TOTAL ACT 45 3,005,000 0

1997 28 1997 150 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1998 28 1997 509 98B G.O. BONDS 4,470,000 0

TOTAL ACT 28 4,470,000 0

1999 LEGB 1999 163 GENERAL FUND-SGR 134,578 0

TOTAL ACT LEGB 134,578 0

1999 21 2000 977 00A G.O. BONDS 3,590,000 0

TOTAL ACT 21 3,590,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,704,578 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,856
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-90B-11 AFS PROJECT NO CG686
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW CIVIL & MECHANICAL ENGINEERING BUILDING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS A853 LANGUAGE - PLANNING FOR RENOVATIN AND EXPANSION OF ENGR. EAST AND

WEST.

TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,704,578 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,857
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-90B-11 AFS PROJECT NO CG686
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW CIVIL & MECHANICAL ENGINEERING BUILDING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS A853 LANGUAGE - PLANNING FOR RENOVATIN AND EXPANSION OF ENGR. EAST AND

WEST.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G68691007 ** 01 MEL INC 0.00 0.00 0.00

TOTAL CONTRACT G68691007 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 0.00 0.00 0.00

*G68691000 01 01 MULTI VENDOR 55.68 09/23/91 55.68 0.00 100%

TOTAL CONTRACT G68691000 55.68 55.68 0.00

*G68691001 01 01 BILLES/MANNING 03/08/93 14,893.20 08/20/92 14,148.54 744.66 95%

TOTAL CONTRACT G68691001 14,893.20 14,148.54 744.66

*G68691002 01 01 MV-TOPO PART 1 0.00 0.00 0.00

TOTAL CONTRACT G68691002 0.00 0.00 0.00

*G68691003 01 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G68691003 0.00 0.00 0.00

*G68691005 01 01 MEL INC 10/22/92 6,229.80 11/02/92 6,229.80 0.00 10/31/92 100%

TOTAL CONTRACT G68691005 6,229.80 6,229.80 0.00

*G68691006 01 01 EUSTIS ENGINEERI 09/02/92 0.00 0.00 0.00 10/07/92

TOTAL CONTRACT G68691006 0.00 0.00 0.00

AFS 01 1 AFS ACT 300,000.00 12/05/02 300,000.00 0.00 100%
AFS 01 7 AFS ADM COST 10,000.00 03/03/00 10,000.00 0.00 100%

TOTAL SUB-PROJECT 01 REN & EXP OF ENGR E/W ABANDOND 331,178.68 330,434.02 744.66

*G68691001 02 02 BILLES/MANNING 03/08/93 37,126.20 09/23/93 37,126.20 0.00 100%

TOTAL SUB-PROJECT 02 RENOVATION (ABANDONED) 37,126.20 37,126.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,858
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-90B-11 AFS PROJECT NO CG686
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW CIVIL & MECHANICAL ENGINEERING BUILDING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS A853 LANGUAGE - PLANNING FOR RENOVATIN AND EXPANSION OF ENGR. EAST AND

WEST.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G68691001 03 03 BILLES/MANNING 08/01/94 72,000.00 03/03/95 72,000.00 0.00 100%

* TOTAL CONTRACT G68691001 109,126.20 109,126.20 0.00

*G68691010 03 01 MV-SURVEY PART 3 0.00 0.00 0.00

TOTAL CONTRACT G68691010 0.00 0.00 0.00

*G68691013 03 01 FORTE AND TABLADA, I 11/16/95 8,965.00 04/08/96 8,965.00 0.00 05/31/96 100%

TOTAL CONTRACT G68691013 8,965.00 8,965.00 0.00

*G68691014 03 01 EUSTIS ENGINEERING C 02/02/96 4,600.00 05/29/96 4,600.00 0.00 06/06/96 100%

TOTAL CONTRACT G68691014 4,600.00 4,600.00 0.00

505623 CV 1991 GEORGE W STEPHENS ARCH 13,304.50 13,304.50 0.00
505623 03 01 1991 GEORGE W STEPHENS ARCH FE 01/01/96 22,404.80 01/06/97 22,404.80 0.00 12/31/96 100%

TOTAL CONTRACT 505623 35,709.30 35,709.30 0.00

510502 CV 1991 JOHN J DESMOND & ASSOC 162,502.20 162,502.20 0.00
510502 03 01 1991 JOHN J DESMOND & ASSOC FE 09/13/95 293,432.26 08/10/99 293,432.26 0.00 04/04/49 100%
510502 03 02 1991 JOHN J DESMOND & ASSOC RE 09/13/95 41,500.00 08/10/99 41,500.00 0.00 04/04/49 100%
510502 03 03 1991 JOHN J DESMOND & ASSOC RE 09/13/95 4,150.00 08/10/99 4,150.00 0.00 04/04/49 100%
510502 03 04 1991 JOHN J DESMOND & ASSOC RE 09/13/95 4,730.00 08/10/99 4,730.00 0.00 04/04/49 100%
510502 03 05 1991 JOHN J DESMOND & ASSOC RE 09/13/95 546.38 08/10/99 546.38 0.00 04/04/49 100%
510502 03 06 1991 JOHN J DESMOND & ASSOC RE 09/13/95 1,760.00 08/10/99 1,760.00 0.00 04/04/49 100%
510502 03 07 1991 JOHN J DESMOND & ASSOC RE 09/13/95 2,640.05 08/10/99 2,640.05 0.00 04/04/49 100%
510502 03 08 1991 JOHN J DESMOND & ASSOC RE 09/13/95 2,066.00 08/10/99 2,066.00 0.00 04/04/49 100%
510502 03 09 1991 JOHN J DESMOND & ASSOC R8 09/13/95 8,250.00 08/10/99 8,250.00 0.00 04/04/49 100%

TOTAL CONTRACT 510502 521,576.89 521,576.89 0.00

513178 03 02 1991 GEORGE W STEPHENS ARCH 01/01/97 13,320.00 12/31/97 13,320.00 0.00 12/31/97 100%

TOTAL CONTRACT 513178 1MULT 13,320.00 13,320.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,859
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-90B-11 AFS PROJECT NO CG686
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW CIVIL & MECHANICAL ENGINEERING BUILDING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS A853 LANGUAGE - PLANNING FOR RENOVATIN AND EXPANSION OF ENGR. EAST AND

WEST.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514383 03 01 1991 HANDLIN & MARTIN 02/24/97 1,100.00 03/11/97 1,100.00 0.00 06/25/97 100%

TOTAL CONTRACT 514383 1,100.00 1,100.00 0.00

516949 03 01 1991 HANDLIN & MARTIN 05/19/97 450.00 09/24/97 450.00 0.00 11/16/97 100%

TOTAL CONTRACT 516949 1MULT 450.00 450.00 0.00

527975 03 01 1997 FRANK A ANZALONE GENERAL 01/12/98 3,005,000.00 08/30/00 3,005,000.00 0.00 06/05/00 100%
527975 03 01 1998 FRANK A ANZALONE GENERAL 01/12/98 4,470,000.00 08/30/00 4,470,000.00 0.00 06/05/00 100%
527975 03 02 1999 FRANK A ANZALONE GENERAL CN 01/12/98 2,499,637.04 08/30/00 2,499,637.04 0.00 06/05/00 100%
527975 03 03 1999 FRANK A ANZALONE GENERAL LN 01/12/98 0.00 08/30/00 0.00 0.00 06/05/00
527975 03 04 1999 FRANK A ANZALONE GENERAL LN 01/12/98 0.00 08/30/00 0.00 0.00 06/05/00
527975 03 05 1999 FRANK A ANZALONE GENERAL CN 01/12/98 62,407.50 08/30/00 62,407.50 0.00 06/05/00 100%
527975 03 06 1999 FRANK A ANZALONE GENERAL LN 01/12/98 0.00 08/30/00 0.00 0.00 06/05/00
527975 03 07 1999 FRANK A ANZALONE GENERAL PL 01/12/98 100,000.00 08/30/00 100,000.00 0.00 06/05/00 100%
527975 03 08 1999 FRANK A ANZALONE GENERAL CN 01/12/98 3,387.88 08/30/00 3,387.88 0.00 06/05/00 100%
527975 03 90 RETAINAGE WITHHELD 08/30/00 507,021.63-
527975 03 91 RETAINAGE PAID 08/30/00 507,021.63 0.00

TOTAL CONTRACT 527975 10,140,432.42 10,140,432.42 0.00

542807 03 01 1991 GEORGE W STEPHENS ARCH PR 03/08/99 2,275.00 03/16/99 2,275.00 0.00 05/07/99 100%

TOTAL CONTRACT 542807 2,275.00 2,275.00 0.00

550926 03 01 1991 TERRY G PRICE PR 08/09/99 19,600.00 02/16/00 19,600.00 0.00 02/06/00 100%

TOTAL CONTRACT 550926 19,600.00 19,600.00 0.00

551065 03 01 1991 MICHAEL A DAIGLE CPA PR 08/01/99 10,000.00 11/22/00 7,210.00 2,790.00 07/31/02 72%

TOTAL CONTRACT 551065 10,000.00 7,210.00 2,790.00

569080 03 01 1991 MICHAEL S MYERS CONSULTANTS PR 03/08/01 10,000.00 09/28/01 10,000.00 0.00 03/07/02 100%

TOTAL CONTRACT 569080 10,000.00 10,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,860
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-90B-11 AFS PROJECT NO CG686
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW CIVIL & MECHANICAL ENGINEERING BUILDING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS A853 LANGUAGE - PLANNING FOR RENOVATIN AND EXPANSION OF ENGR. EAST AND

WEST.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

595732 03 01 1991 WASHER, HILL & LIPSCOMB PR 04/14/03 1,425.00 05/30/03 1,425.00 0.00 06/14/03 100%

TOTAL CONTRACT 595732 1,425.00 1,425.00 0.00

AFS 03 E EQUIP/AUTH 0.00 0.00 0.00
AFS 03 1 AFS ACT 0.00 0.00 0.00
AFS 03 2 EQUIP APPROV 945,000.00 06/02/04 945,000.00 0.00 100%
AFS 03 4 AFS MISC. 800.00 08/04/99 713.28 86.72 89%
AFS 03 5 AFS TESTING 49,096.18 06/20/00 49,096.18 0.00 100%
AFS 03 6 AFS BLD RISK 57,275.00 10/03/00 57,275.00 0.00 100%
AFS 03 7 AFS ADM COST 17,779.70 06/12/02 17,779.70 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 NEW CIVIL & MECH ENGR BLDG 11,911,404.49 11,908,527.77 2,876.72

553183 04 01 1991 WASHER, HILL & LIPSCOMB F1 08/31/99 149,773.50 01/24/01 149,773.50 0.00 04/04/49 100%
553183 04 02 1991 WASHER, HILL & LIPSCOMB R1 08/31/99 3,259.00 01/24/01 3,259.00 0.00 04/04/49 100%

TOTAL CONTRACT 553183 153,032.50 153,032.50 0.00

TOTAL SUB-PROJECT 04 (ASSIGNED)NEW CIVIL/MECH ENG 153,032.50 153,032.50 0.00

566870 05 01 1991 WEEKS BROTHERS CONSTRUCTION CN 12/01/00 40,855.49 03/26/02 40,855.49 0.00 02/01/01 100%
566870 05 90 RETAINAGE WITHHELD CN 03/26/02 4,085.55-
566870 05 91 RETAINAGE PAID CN 03/26/02 4,085.55 0.00

TOTAL CONTRACT 566870 40,855.49 40,855.49 0.00

AFS 05 4 AFS MISC. 100.00 02/02/01 49.00 51.00 49%
AFS 05 5 AFS TESTING 149.00 0.00 149.00
AFS 05 6 AFS BLD RISK 54.00 09/12/01 16.00 38.00 29%
AFS 05 7 AFS ADM COST 1,492.00 02/14/06 1,492.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ENGINEER BLDG CORRECTIVE WORK 42,650.49 42,412.49 238.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,861
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-90B-11 AFS PROJECT NO CG686
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW CIVIL & MECHANICAL ENGINEERING BUILDING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS A853 LANGUAGE - PLANNING FOR RENOVATIN AND EXPANSION OF ENGR. EAST AND

WEST.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566083 06 01 1991 MERIT SPRINKLER CO INC OC 12/11/00 9,955.00 06/22/01 9,955.00 0.00 03/12/01 100%

TOTAL CONTRACT 566083 9,955.00 9,955.00 0.00

AFS 06 4 AFS MISC. 100.00 0.00 100.00
AFS 06 5 AFS TESTING 50.00 0.00 50.00
AFS 06 8 CONT STATE 1,064.00 0.00 1,064.00

TOTAL SUB-PROJECT 06 ADDITION TO SPRINKLER SYSTEM 11,169.00 9,955.00 1,214.00

574638 07 01 1991 MERIT SPRINKLER CO INC OC 07/30/01 2,529.00 05/24/02 2,529.00 0.00 09/29/01 100%

TOTAL CONTRACT 574638 2,529.00 2,529.00 0.00

TOTAL SUB-PROJECT 07 FIRE SPRINKLER SYS/SIAMESE CON 2,529.00 2,529.00 0.00

577747 08 01 1991 CHC INDUSTRIES INC OC 10/22/01 8,250.00 02/26/02 8,250.00 0.00 12/07/01 100%

TOTAL CONTRACT 577747 8,250.00 8,250.00 0.00

AFS 08 7 AFS ADM COST 500.00 02/14/06 500.00 0.00 100%
AFS 08 8 CONT STATE 77.00 0.00 77.00

TOTAL SUB-PROJECT 08 FLOOR FINISHING 8,827.00 8,750.00 77.00

AFS 09 1 AFS ACT 1,750.00 03/11/04 0.00 1,750.00

TOTAL SUB-PROJECT 09 HAND RAIL MODIFICATIONS 1,750.00 0.00 1,750.00

529306 3A 01 1991 FREDDIE L JOHNSON SR 11/21/97 30,500.00 04/07/98 30,500.00 0.00 01/27/98 100%
529306 3A 90 RETAINAGE WITHHELD 04/07/98 2,200.00-
529306 3A 91 RETAINAGE PAID 04/07/98 2,200.00 0.00

TOTAL CONTRACT 529306 30,500.00 30,500.00 0.00

TOTAL SUB-PROJECT 3A DEMOLITION OF BUILDINGS 30,500.00 30,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,862
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-90B-11 AFS PROJECT NO CG686
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW CIVIL & MECHANICAL ENGINEERING BUILDING, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST 063 SENATE DIST 14
COMMENTS A853 LANGUAGE - PLANNING FOR RENOVATIN AND EXPANSION OF ENGR. EAST AND

WEST.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510502 3B 10 1991 JOHN J DESMOND & ASSOC R9 09/13/95 28,575.00 08/10/99 28,575.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510502 28,575.00 28,575.00 0.00

TOTAL SUB-PROJECT 3B CONTRACT ADMINISTRATION 28,575.00 28,575.00 0.00

AFS 3C 2 EQUIP APPROV 907.85 11/03/99 907.85 0.00 100%

TOTAL SUB-PROJECT 3C LIMESTONE/NEW CIVIL & MECH BLD 907.85 907.85 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 141,185.41 0.00 141,185.41
AFS CE C CONVERT FACS 3,742.38 06/30/96 3,742.38 0.00 100%

TOTAL PROJECT CG686 12,704,578.00 12,556,492.21 148,085.79

TOTAL FACS CONTRACTS 143,869.88 143,125.22 744.66

TOTAL CFMS CONTRACTS 11,029,585.60 11,026,795.60 2,790.00

TOTAL CONTRACTS 11,173,455.48 11,169,920.82 3,534.66



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,863
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-12 AFS PROJECT NO CG771
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW DORMITORIES, PHASE I, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LANGUAGE CHANGED IN ACT 45 OF 1994 FROM REN DORMS PHASE I TO LANG,

THOMAS, MAGNOLIA & BOOKER. $202,551.00 OF THE $615,000.00 APPROPRIATION
SHOULD BE REFLECTED UNDER ACT 45 APPROPRIATION DUE TO THE LANGUAGE CHANGE.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 167 92A FACS AP C520 615,000 0

TOTAL ACT 1013 615,000 0

1992 45 1995 079 94A FACS AP B742 7,200,000 0

TOTAL ACT 45 7,200,000 0

1997 28 1997 132 98B G.O. BONDS 9,110,000 0

TOTAL ACT 28 9,110,000 0

1998 28 1997 498 NLOC NON CASH LINE OF CREDIT 0 0
1998 28 1997 507 98B G.O. BONDS 3,105,000 0

TOTAL ACT 28 3,105,000 0

1999 21 2000 975 00A G.O. BONDS 1,450,000 0

TOTAL ACT 21 1,450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 21,480,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 21,480,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,864
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-12 AFS PROJECT NO CG771
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW DORMITORIES, PHASE I, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LANGUAGE CHANGED IN ACT 45 OF 1994 FROM REN DORMS PHASE I TO LANG,

THOMAS, MAGNOLIA & BOOKER. $202,551.00 OF THE $615,000.00 APPROPRIATION
SHOULD BE REFLECTED UNDER ACT 45 APPROPRIATION DUE TO THE LANGUAGE CHANGE.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS OO 3 UNASSIGNED 0.00 0.00 0.00

TOTAL SUB-PROJECT OO UNIDENTIFIED 0.00 0.00 0.00

*G77192000 01 01 MULTI VENDOR 213.60 02/14/94 213.60 0.00 100%

TOTAL CONTRACT G77192000 213.60 213.60 0.00

*G77192002 01 01 MV-TESTING PART 150.00 03/04/94 150.00 0.00 100%

TOTAL CONTRACT G77192002 150.00 150.00 0.00

*G77192003 01 01 CHARLES E CRAIG 01/17/92 4,900.00 09/14/93 4,900.00 0.00 01/31/93 100%

TOTAL CONTRACT G77192003 4,900.00 4,900.00 0.00

*G77192004 01 01 GAUTREAU & GONZA 02/25/92 1,600.00 04/06/92 1,600.00 0.00 04/03/92 100%

TOTAL CONTRACT G77192004 1,600.00 1,600.00 0.00

*G77192008 01 01 CLARY & ASSOCIAT 02/05/93 4,365.00 02/16/93 4,365.00 0.00 03/15/93 100%

TOTAL CONTRACT G77192008 4,365.00 4,365.00 0.00

AFS 01 7 AFS ADM COST 3,737.15 03/16/98 3,737.15 0.00 100%

TOTAL SUB-PROJECT 01 RENOVATION OF DORMS, PHASE I 14,965.75 14,965.75 0.00

*G77192018 02 01 FERRIS ENGINEERING & 03/02/95 7,500.00 07/05/95 7,500.00 0.00 05/31/95 100%

TOTAL CONTRACT G77192018 7,500.00 7,500.00 0.00

*G77192019 02 01 SOILS AND FOUNDATION 07/25/95 5,250.00 09/26/95 5,250.00 0.00 09/13/95 100%

TOTAL CONTRACT G77192019 5,250.00 5,250.00 0.00

*G77192020 02 01 NESBIT ENGINEERING, 11/28/95 1,495.00 12/19/95 1,495.00 0.00 01/02/96 100%

TOTAL CONTRACT G77192020 1,495.00 1,495.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,865
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-12 AFS PROJECT NO CG771
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW DORMITORIES, PHASE I, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LANGUAGE CHANGED IN ACT 45 OF 1994 FROM REN DORMS PHASE I TO LANG,

THOMAS, MAGNOLIA & BOOKER. $202,551.00 OF THE $615,000.00 APPROPRIATION
SHOULD BE REFLECTED UNDER ACT 45 APPROPRIATION DUE TO THE LANGUAGE CHANGE.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510567 02 01 1992 GRACE & HEBERT ARCHITECTS INC FE 11/05/91 217,659.20 03/30/05 217,659.20 0.00 04/04/49 100%
510567 02 04 1992 GRACE & HEBERT ARCHITECTS INC RE 11/05/91 1,431.25 03/30/05 1,431.25 0.00 04/04/49 100%

TOTAL CONTRACT 510567 219,090.45 219,090.45 0.00

512267 02 01 1992 HEARN CONSTRUCTION COMPANY INC 10/14/96 5,930,206.00 02/23/99 5,930,206.00 0.00 07/13/98 100%
512267 02 01 1998 HEARN CONSTRUCTION COMPANY INC 10/14/96 2,115,430.00 02/23/99 2,115,430.00 0.00 07/13/98 100%
512267 02 02 1998 HEARN CONSTRUCTION COMPANY INC LN 10/14/96 0.00 02/23/99 0.00 0.00 07/13/98
512267 02 03 1998 HEARN CONSTRUCTION COMPANY INC PL 10/14/96 80,170.00 02/23/99 80,170.00 0.00 07/13/98 100%
512267 02 04 1998 HEARN CONSTRUCTION COMPANY INC LD 10/14/96 0.00 02/23/99 0.00 0.00 07/13/98
512267 02 90 RETAINAGE WITHHELD 02/23/99 407,010.00-
512267 02 91 RETAINAGE PAID 02/23/99 407,010.00 0.00

TOTAL CONTRACT 512267 8,125,806.00 8,125,806.00 0.00

532105 02 01 1998 ACADIAN AIR BALANCE INC 06/15/98 22,200.00 08/18/98 22,200.00 0.00 10/14/98 100%

TOTAL CONTRACT 532105 22,200.00 22,200.00 0.00

AFS 02 4 AFS MISC. 207.40 11/15/96 207.40 0.00 100%
AFS 02 5 AFS TESTING 26,085.30 10/26/98 26,085.30 0.00 100%
AFS 02 6 AFS BLD RISK 54,271.00 04/19/99 54,271.00 0.00 100%
AFS 02 7 AFS ADM COST 5,060.00 04/07/99 5,060.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 NEW DORMS 8,466,965.15 8,466,965.15 0.00

*G77192017 03 01 MULTI-VENDOR BUILDER 3.00 01/19/95 3.00 0.00 100%

TOTAL CONTRACT G77192017 3.00 3.00 0.00

510623 CV 1992 SCOTT FENCE USA INC 9,513.00 9,513.00 0.00
510623 03 01 1992 SCOTT FENCE USA INC 05/16/94 1,057.00 01/08/97 1,057.00 0.00 06/16/94 100%
510623 03 90 RETAINAGE WITHHELD 01/08/97 1,057.00-
510623 03 91 RETAINAGE PAID 01/08/97 1,057.00 0.00

TOTAL CONTRACT 510623 10,570.00 10,570.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,866
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-12 AFS PROJECT NO CG771
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW DORMITORIES, PHASE I, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LANGUAGE CHANGED IN ACT 45 OF 1994 FROM REN DORMS PHASE I TO LANG,

THOMAS, MAGNOLIA & BOOKER. $202,551.00 OF THE $615,000.00 APPROPRIATION
SHOULD BE REFLECTED UNDER ACT 45 APPROPRIATION DUE TO THE LANGUAGE CHANGE.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 7 AFS ADM COST 3,667.50 06/14/00 3,667.50 0.00 100%

TOTAL SUB-PROJECT 03 CHAIN LINK FENCING/RENOV DORMS 14,240.50 14,240.50 0.00

510567 CV 1992 GRACE & HEBERT ARCHITECTS INC 640,238.77 640,238.77 0.00
510567 04 02 1992 GRACE & HEBERT ARCHITECTS INC FE 11/05/91 12,843.00 03/30/05 12,843.00 0.00 04/04/49 100%
510567 04 09 1992 GRACE & HEBERT ARCHITECTS INC R2 11/05/91 5,680.50 03/30/05 5,680.50 0.00 04/04/49 100%
510567 04 10 1992 GRACE & HEBERT ARCHITECTS INC R3 11/05/91 163.47 03/30/05 163.47 0.00 04/04/49 100%
510567 04 11 1992 GRACE & HEBERT ARCHITECTS INC R4 11/05/91 6,600.00 03/30/05 6,600.00 0.00 04/04/49 100%
510567 04 12 1992 GRACE & HEBERT ARCHITECTS INC R5 11/05/91 6,005.45 03/30/05 6,005.45 0.00 04/04/49 100%
510567 04 13 1992 GRACE & HEBERT ARCHITECTS INC R6 11/05/91 8,030.00 03/30/05 8,030.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510567 679,561.19 679,561.19 0.00

589234 04 01 1992 AMERICAN CONSTRUCTION CO CN 09/16/02 156,017.35 10/31/03 156,017.35 0.00 01/10/03 100%
589234 04 90 RETAINAGE WITHHELD CN 10/31/03 15,602.00-
589234 04 91 RETAINAGE PAID CN 10/31/03 15,602.00 0.00

TOTAL CONTRACT 589234 156,017.35 156,017.35 0.00

AFS 04 1 AFS ACT 0.00 0.00 0.00
AFS 04 4 AFS MISC. 235.68 09/05/02 235.68 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 148.00 10/23/03 148.00 0.00 100%
AFS 04 7 AFS ADM COST 7,377.00 02/14/06 7,377.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 ASBESTOS ABATEMENT & DEMOLITIO 843,339.22 843,339.22 0.00

513759 05 01 1992 GRACE & HEBERT ARCHITECTS INC 12/13/96 0.00 04/20/00 0.00 0.00 04/04/49
513759 05 02 1992 GRACE & HEBERT ARCHITECTS INC FE 12/13/96 334,889.00 04/20/00 334,889.00 0.00 04/04/49 100%
513759 05 03 1992 GRACE & HEBERT ARCHITECTS INC RE 12/13/96 3,977.00 04/20/00 3,977.00 0.00 04/04/49 100%
513759 05 04 1992 GRACE & HEBERT ARCHITECTS INC RE 12/13/96 6,490.00 04/20/00 6,490.00 0.00 04/04/49 100%
513759 05 05 1992 GRACE & HEBERT ARCHITECTS INC RE 12/13/96 667.14 04/20/00 667.14 0.00 04/04/49 100%

TOTAL CONTRACT 513759 346,023.14 346,023.14 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,867
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-12 AFS PROJECT NO CG771
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW DORMITORIES, PHASE I, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LANGUAGE CHANGED IN ACT 45 OF 1994 FROM REN DORMS PHASE I TO LANG,

THOMAS, MAGNOLIA & BOOKER. $202,551.00 OF THE $615,000.00 APPROPRIATION
SHOULD BE REFLECTED UNDER ACT 45 APPROPRIATION DUE TO THE LANGUAGE CHANGE.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528830 05 01 1997 PERCY J MATHERNE CONTRACTOR CN 02/23/98 9,109,878.00 04/18/00 9,109,878.00 0.00 12/01/99 100%
528830 05 02 1998 PERCY J MATHERNE CONTRACTOR CN 02/23/98 172,840.00 04/18/00 172,840.00 0.00 12/01/99 100%
528830 05 90 RETAINAGE WITHHELD CN 04/18/00 464,135.90-
528830 05 91 RETAINAGE PAID CN 04/18/00 464,135.90 0.00

TOTAL CONTRACT 528830 9,282,718.00 9,282,718.00 0.00

AFS 05 2 EQUIP APPROV 145,456.00 08/11/03 145,456.00 0.00 100%
AFS 05 4 AFS MISC. 323.39 02/05/98 323.39 0.00 100%
AFS 05 5 AFS TESTING 24,062.50 04/14/99 24,062.50 0.00 100%
AFS 05 6 AFS BLD RISK 48,070.00 04/26/00 48,070.00 0.00 100%
AFS 05 7 AFS ADM COST 3,890.00 06/14/00 3,890.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 REPLACEMENT OF DORMS PHASE II 9,850,543.03 9,850,543.03 0.00

510567 06 03 1992 GRACE & HEBERT ARCHITECTS INC FE 11/05/91 53,734.00 03/30/05 53,734.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510567 53,734.00 53,734.00 0.00

546821 06 01 1998 AIRTROL INC CN 06/21/99 579,500.00 04/17/00 579,500.00 0.00 01/10/00 100%
546821 06 90 RETAINAGE WITHHELD CN 04/17/00 28,975.00-
546821 06 91 RETAINAGE PAID CN 04/17/00 28,975.00 0.00

TOTAL CONTRACT 546821 579,500.00 579,500.00 0.00

AFS 06 1 AFS ACT 350.00 09/01/98 350.00 0.00 100%
AFS 06 4 AFS MISC. 218.00 06/23/99 218.00 0.00 100%
AFS 06 5 AFS TESTING 277.00 09/03/99 277.00 0.00 100%
AFS 06 6 AFS BLD RISK 833.00 05/25/00 833.00 0.00 100%
AFS 06 7 AFS ADM COST 1,327.50 06/14/00 1,327.50 0.00 100%
AFS 06 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 06 CENTRAL PLANT ADD/BOLEY TIE-IN 636,239.50 636,239.50 0.00

543143 07 01 1992 GENE RHODES ENTERPRISES INC OC 07/28/98 4,575.00 03/26/99 4,575.00 0.00 08/28/98 100%

TOTAL CONTRACT 543143 4,575.00 4,575.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,868
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-12 AFS PROJECT NO CG771
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW DORMITORIES, PHASE I, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LANGUAGE CHANGED IN ACT 45 OF 1994 FROM REN DORMS PHASE I TO LANG,

THOMAS, MAGNOLIA & BOOKER. $202,551.00 OF THE $615,000.00 APPROPRIATION
SHOULD BE REFLECTED UNDER ACT 45 APPROPRIATION DUE TO THE LANGUAGE CHANGE.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 FLOOR FINISHING @ DORMS PH 1 4,575.00 4,575.00 0.00

546699 08 01 1992 PRO-TECH ENVIRONMENTAL OC 05/17/99 34,925.00 06/14/99 34,925.00 0.00 06/16/99 100%

TOTAL CONTRACT 546699 34,925.00 34,925.00 0.00

AFS 08 4 AFS MISC. 0.00 0.00 0.00
AFS 08 7 AFS ADM COST 0.00 0.00 0.00
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 BOLLIE/DUNN MECH RM ASB ABATE 34,925.00 34,925.00 0.00

553639 09 01 1992 JANI KARE JANITORIAL SERVICE OC 11/16/99 7,138.00 12/23/99 7,138.00 0.00 12/01/99 100%

TOTAL CONTRACT 553639 7,138.00 7,138.00 0.00

AFS 09 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 09 FLOOR CLEAN/WAX NEW VINYL FLOO 7,138.00 7,138.00 0.00

*G77192006 1A 01 MV-PART 1A 158.76 02/14/94 158.76 0.00 100%

TOTAL CONTRACT G77192006 158.76 158.76 0.00

*G77192007 1A 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G77192007 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A ASB ABATE/LANG & THOMAS DORMS 158.76 158.76 0.00

555160 10 01 1992 GILL INDUSTRIES LTD OC 11/01/99 2,100.00 02/04/00 2,100.00 0.00 11/17/99 100%

TOTAL CONTRACT 555160 2,100.00 2,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,869
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-12 AFS PROJECT NO CG771
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW DORMITORIES, PHASE I, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LANGUAGE CHANGED IN ACT 45 OF 1994 FROM REN DORMS PHASE I TO LANG,

THOMAS, MAGNOLIA & BOOKER. $202,551.00 OF THE $615,000.00 APPROPRIATION
SHOULD BE REFLECTED UNDER ACT 45 APPROPRIATION DUE TO THE LANGUAGE CHANGE.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 10 ASB ABATE/BASEMENT MECH ROOM 2,100.00 2,100.00 0.00

572196 11 01 1992 HEARN CONSTRUCTION COMPANY INC CN 06/11/01 65,931.00 10/26/01 65,931.00 0.00 08/09/01 100%
572196 11 02 1992 HEARN CONSTRUCTION COMPANY INC PL 06/11/01 2,025.00 10/26/01 2,025.00 0.00 08/09/01 100%
572196 11 90 RETAINAGE WITHHELD CN 10/26/01 6,795.60-
572196 11 91 RETAINAGE PAID CN 10/26/01 6,795.60 0.00

TOTAL CONTRACT 572196 67,956.00 67,956.00 0.00

AFS 11 4 AFS MISC. 65.00 06/15/01 65.00 0.00 100%
AFS 11 6 AFS BLD RISK 32.00 12/19/01 32.00 0.00 100%
AFS 11 7 AFS ADM COST 2,000.00 02/14/06 2,000.00 0.00 100%
AFS 11 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 11 SHOWER STALL DOORS/NEW WOMAN'S 70,053.00 70,053.00 0.00

510567 4A 08 1992 GRACE & HEBERT ARCHITECTS INC F1 11/05/91 17,491.00 03/30/05 17,491.00 0.00 04/04/49 100%

* TOTAL CONTRACT 510567 17,491.00 17,491.00 0.00

AFS 4A 4 AFS MISC. 0.00 0.00 0.00
AFS 4A 5 AFS TESTING 0.00 0.00 0.00
AFS 4A 7 AFS ADM COST 10,923.00 02/14/06 10,923.00 0.00 100%

TOTAL SUB-PROJECT 4A PH 2 ASB ABATEMENT/DEMOLITION 28,414.00 28,414.00 0.00

AFS 5A 4 AFS MISC. 0.00 0.00 0.00
AFS 5A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 5A RELOCATE EXISTING FENCE/NEW DO 0.00 0.00 0.00

555359 5B 01 1999 UNIVERSITY LOFT COMPANY 05/01/99 478,816.13 04/07/00 478,816.13 0.00 01/26/00 100%
555359 5B 90 RETAINAGE WITHHELD 04/07/00 47,881.61-
555359 5B 91 RETAINAGE PAID 04/07/00 47,881.61 0.00

TOTAL CONTRACT 555359 478,816.13 478,816.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,870
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-12 AFS PROJECT NO CG771
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW DORMITORIES, PHASE I, CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS LANGUAGE CHANGED IN ACT 45 OF 1994 FROM REN DORMS PHASE I TO LANG,

THOMAS, MAGNOLIA & BOOKER. $202,551.00 OF THE $615,000.00 APPROPRIATION
SHOULD BE REFLECTED UNDER ACT 45 APPROPRIATION DUE TO THE LANGUAGE CHANGE.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 5B DORM FURNIT./FURNISH & INSTALL 478,816.13 478,816.13 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 990,091.69 0.00 990,091.69
AFS CE C CONVERT FACS 37,435.27 06/30/96 37,435.27 0.00 100%

TOTAL PROJECT CG771 21,480,000.00 20,489,908.31 990,091.69

TOTAL FACS CONTRACTS 25,635.36 25,635.36 0.00

TOTAL CFMS CONTRACTS 20,088,221.26 20,088,221.26 0.00

TOTAL CONTRACTS 20,113,856.62 20,113,856.62 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,871
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-15 AFS PROJECT NO CG788
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

HOME ECONOMICS BUILDING RENOVATION, PLANNING AND
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $307,145 IN INT EARN AND $120,000 IN SG APPROVED BY LEG BUD COMM ON

10/02/98. $121,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 011 92A FACS AP B034 85,000 0

TOTAL ACT 1013 85,000 0

1992 45 1995 205 97A FACS AP C974 330,000 0

TOTAL ACT 45 330,000 0

1997 479 1997 494 STATE GENERAL REVENUE 735,000 0

TOTAL ACT 479 735,000 0

1999 LEGB 113 GENERAL FUND-SGR 307,145 0
1999 LEGB 114 GENERAL FUND-SGR 120,000 0
1999 LEGB 126 STATE GENERAL REVENUE 586,000 0

TOTAL ACT LEGB 1,013,145 0

2001 LEGB 2000 819 GENERAL FUND-SGR 121,000 0

TOTAL ACT LEGB 121,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,284,145 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,284,145 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,872
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-15 AFS PROJECT NO CG788
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

HOME ECONOMICS BUILDING RENOVATION, PLANNING AND
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $307,145 IN INT EARN AND $120,000 IN SG APPROVED BY LEG BUD COMM ON

10/02/98. $121,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G78892001 ** 01 FRANK CULOTTA CO 04/06/93 83,934.00 10/13/93 83,934.00 0.00 100%

TOTAL CONTRACT G78892001 83,934.00 83,934.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 83,934.00 83,934.00 0.00

508195 01 01 1992 SAM B SHORT JR ARCHITECT FE 05/22/96 145,551.00 02/25/00 145,551.00 0.00 04/04/49 100%
508195 01 02 1992 SAM B SHORT JR ARCHITECT RE 05/22/96 2,094.40 02/25/00 2,094.40 0.00 04/04/49 100%
508195 01 03 1999 SAM B SHORT JR ARCHITECT F1 05/22/96 5,063.00 02/25/00 5,063.00 0.00 04/04/49 100%

TOTAL CONTRACT 508195 152,708.40 152,708.40 0.00

539738 01 02 1992 BRYAN BUSH CONSTRUCTION CO INC CN 12/14/98 182,070.84 04/17/00 182,070.84 0.00 12/15/99 100%
539738 01 01 1997 BRYAN BUSH CONSTRUCTION CO INC 12/14/98 735,000.00 04/17/00 735,000.00 0.00 12/15/99 100%
539738 01 03 1999 BRYAN BUSH CONSTRUCTION CO INC CN 12/14/98 586,000.00 04/17/00 586,000.00 0.00 12/15/99 100%
539738 01 04 1999 BRYAN BUSH CONSTRUCTION CO INC CN 12/14/98 257,250.76 04/17/00 257,250.76 0.00 12/15/99 100%
539738 01 90 RETAINAGE WITHHELD CN 04/17/00 87,947.14-
539738 01 91 RETAINAGE PAID CN 04/17/00 87,947.14 0.00

TOTAL CONTRACT 539738 1,760,321.60 1,760,321.60 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 250,734.85 07/29/02 250,734.85 0.00 100%
AFS 01 4 AFS MISC. 855.48 12/10/98 855.48 0.00 100%
AFS 01 5 AFS TESTING 955.50 05/20/99 955.50 0.00 100%
AFS 01 6 AFS BLD RISK 4,332.00 05/17/00 4,332.00 0.00 100%
AFS 01 7 AFS ADM COST 18,389.70 02/14/06 18,389.70 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOV/REPRS TO HOME EC BUILDNG 2,188,297.53 2,188,297.53 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 11,493.13 03/24/06 0.00 11,493.13
AFS CE C CONVERT FACS 314.74 06/30/96 314.74 0.00 100%

TOTAL PROJECT CG788 2,284,039.40 2,272,546.27 11,493.13



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,873
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-91B-15 AFS PROJECT NO CG788
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

HOME ECONOMICS BUILDING RENOVATION, PLANNING AND
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $307,145 IN INT EARN AND $120,000 IN SG APPROVED BY LEG BUD COMM ON

10/02/98. $121,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 83,934.00 83,934.00 0.00

TOTAL CFMS CONTRACTS 1,913,030.00 1,913,030.00 0.00

TOTAL CONTRACTS 1,996,964.00 1,996,964.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,874
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-95B-07 AFS PROJECT NO CH149
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW GREENHOUSES, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $38,251 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 071 97A FACS AP C981 415,000 0

TOTAL ACT 1096 415,000 0

2000 LEGB 1999 477 GENERAL FUND-SGR 38,251 0

TOTAL ACT LEGB 38,251 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 453,251 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 453,251 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,875
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-95B-07 AFS PROJECT NO CH149
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW GREENHOUSES, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $38,251 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522753 01 01 1996 KRAMER ENGINEERING INC FE 04/10/97 3,500.00 07/28/97 3,000.00 500.00 08/15/97 85%

TOTAL CONTRACT 522753 3,500.00 3,000.00 500.00

AFS 01 4 AFS MISC. 162.00 11/04/97 162.00 0.00 100%
AFS 01 7 AFS ADM COST 55.00 03/16/98 55.00 0.00 100%

TOTAL SUB-PROJECT 01 NEW GREENHOUSES(ELECTRICAL) 3,717.00 3,217.00 500.00

527507 02 01 1996 HENRY C EYRE JR PE FE 04/14/97 3,400.00 12/03/97 3,400.00 0.00 06/30/97 100%

TOTAL CONTRACT 527507 3,400.00 3,400.00 0.00

TOTAL SUB-PROJECT 02 NEW GREENHOUSES(MECHANICAL) 3,400.00 3,400.00 0.00

543130 03 01 1996 ROBERT L LUNSFORD AIA F1 03/10/99 29,065.00 02/16/01 29,065.00 0.00 04/04/49 100%

TOTAL CONTRACT 543130 29,065.00 29,065.00 0.00

556361 03 01 1996 MERRITT MCDONALD CONSTRUCTION CN 03/20/00 342,505.00 02/16/01 342,505.00 0.00 08/18/00 100%
556361 03 02 1996 MERRITT MCDONALD CONSTRUCTION PL 03/20/00 0.00 02/16/01 0.00 0.00 08/18/00
556361 03 03 1996 MERRITT MCDONALD CONSTRUCTION LN 03/20/00 0.00 02/16/01 0.00 0.00 08/18/00
556361 03 04 1996 MERRITT MCDONALD CONSTRUCTION CN 03/20/00 0.00 02/16/01 0.00 0.00 08/18/00
556361 03 05 1996 MERRITT MCDONALD CONSTRUCTION LN 03/20/00 13,897.50 02/16/01 13,897.50 0.00 08/18/00 100%
556361 03 06 1996 MERRITT MCDONALD CONSTRUCTION LP 03/20/00 0.00 02/16/01 0.00 0.00 08/18/00
556361 03 07 1996 MERRITT MCDONALD CONSTRUCTION LR 03/20/00 0.00 02/16/01 0.00 0.00 08/18/00
556361 03 08 1996 MERRITT MCDONALD CONSTRUCTION CN 03/20/00 13,897.50 02/16/01 13,897.50 0.00 08/18/00 100%
556361 03 02 2000 MERRITT MCDONALD CONSTRUCTION CN 03/20/00 9,000.00 02/16/01 9,000.00 0.00 08/18/00 100%
556361 03 90 RETAINAGE WITHHELD CN 02/16/01 37,930.00-
556361 03 91 RETAINAGE PAID CN 02/16/01 37,930.00 0.00

TOTAL CONTRACT 556361 379,300.00 379,300.00 0.00

AFS 03 4 AFS MISC. 1,100.00 03/21/00 214.52 885.48 19%
AFS 03 5 AFS TESTING 1,897.00 0.00 1,897.00
AFS 03 6 AFS BLD RISK 1,707.00 02/20/01 620.00 1,087.00 36%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,876
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-95B-07 AFS PROJECT NO CH149
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

NEW GREENHOUSES, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $38,251 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 7 AFS ADM COST 4,000.00 02/14/06 4,000.00 0.00 100%
AFS 03 8 CONT STATE 29,065.00 0.00 29,065.00

TOTAL SUB-PROJECT 03 NEW GREENHOUSES(CONSTRUCTION) 446,134.00 413,199.52 32,934.48

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH149 453,251.00 419,816.52 33,434.48

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 415,265.00 414,765.00 500.00

TOTAL CONTRACTS 415,265.00 414,765.00 500.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,877
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-95B-09 AFS PROJECT NO CH188
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

STRUCTURAL REPAIRS AND WATERPROOFING, A W MUMFORD
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 038 97A FACS AP C468 500,000 0

TOTAL ACT 1096 500,000 0

2000 21 2000 378 00A G.O. BONDS 5,500,000 0

TOTAL ACT 21 5,500,000 0

2001 23 2002 552 03A G.O. BONDS 1,830,000 0

TOTAL ACT 23 1,830,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,830,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,830,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,878
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-95B-09 AFS PROJECT NO CH188
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

STRUCTURAL REPAIRS AND WATERPROOFING, A W MUMFORD
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

511410 01 01 1996 RAGLAND ADERMAN & FE 08/09/96 409,831.00 11/23/04 409,831.00 0.00 04/04/49 100%
511410 01 02 1996 RAGLAND ADERMAN & RE 08/09/96 26,188.20 11/23/04 26,188.20 0.00 04/04/49 100%
511410 01 03 1996 RAGLAND ADERMAN & R2 08/09/96 20,150.00 11/23/04 20,150.00 0.00 04/04/49 100%
511410 01 08 1996 RAGLAND ADERMAN & R3 08/09/96 4,484.05 11/23/04 4,484.05 0.00 04/04/49 100%
511410 01 06 2000 RAGLAND ADERMAN & FE 08/09/96 16,170.14 11/23/04 16,170.14 0.00 04/04/49 100%
511410 01 07 2000 RAGLAND ADERMAN & R3 08/09/96 748.15 11/23/04 748.15 0.00 04/04/49 100%
511410 01 09 2001 RAGLAND ADERMAN & R3 08/09/96 21,745.64 11/23/04 21,745.64 0.00 04/04/49 100%

TOTAL CONTRACT 511410 499,317.18 499,317.18 0.00

513178 01 04 1996 GEORGE W STEPHENS ARCH 01/01/97 13,028.63 12/31/97 13,028.63 0.00 12/31/97 100%

TOTAL CONTRACT 513178 1MULT 13,028.63 13,028.63 0.00

517905 01 01 1996 GAUTREAU & GONZALEZ INC 04/25/97 3,500.00 06/20/97 3,500.00 0.00 07/23/97 100%

TOTAL CONTRACT 517905 3,500.00 3,500.00 0.00

526394 01 01 1996 GEORGE W STEPHENS ARCH 01/01/98 2,720.00 01/05/99 2,720.00 0.00 12/31/98 100%

TOTAL CONTRACT 526394 1MULT 2,720.00 2,720.00 0.00

556050 01 01 2000 ARKEL CONSTRUCTORS INC CN 03/13/00 5,450,508.21 06/18/02 5,450,508.21 0.00 11/13/01 100%
556050 01 03 2001 ARKEL CONSTRUCTORS INC CN 03/13/00 1,794,254.36 06/18/02 1,794,254.36 0.00 11/13/01 100%
556050 01 04 2001 ARKEL CONSTRUCTORS INC PL 03/13/00 14,000.00 06/18/02 14,000.00 0.00 11/13/01 100%
556050 01 90 RETAINAGE WITHHELD CN 06/18/02 365,247.61-
556050 01 91 RETAINAGE PAID CN 06/18/02 365,247.61 0.00

TOTAL CONTRACT 556050 7,258,762.57 7,258,762.57 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 693.32 03/01/00 693.32 0.00 100%
AFS 01 5 AFS TESTING 10,574.66 06/27/01 10,574.66 0.00 100%
AFS 01 6 AFS BLD RISK 29,920.00 05/16/02 29,920.00 0.00 100%
AFS 01 7 AFS ADM COST 7,543.50 06/25/01 7,543.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 STRUCTURAL RPRS & WATERPROOFNG 7,826,059.86 7,826,059.86 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,879
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-95B-09 AFS PROJECT NO CH188
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE

STRUCTURAL REPAIRS AND WATERPROOFING, A W MUMFORD
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 3,811.80 0.00 3,811.80
AFS CE C CONVERT FACS 128.34 06/30/96 128.34 0.00 100%

TOTAL PROJECT CH188 7,830,000.00 7,826,188.20 3,811.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 7,777,328.38 7,777,328.38 0.00

TOTAL CONTRACTS 7,777,328.38 7,777,328.38 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,880
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96-01 AFS PROJECT NO 97104
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE - NEW INTRAMURAL SPORTS COMPLEX,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $433,920 FROM SELF-GEN CASH IN LIEU OF EQUAL AMOUNT OF

REVENUE BONDS PER LEG BUD COMM APPROVAL 2/24/97

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 323 GENERAL FUND-SGR 433,920 0

TOTAL ACT LEGB 433,920 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 433,920 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 433,920 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,881
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96-01 AFS PROJECT NO 97104
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE - NEW INTRAMURAL SPORTS COMPLEX,

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $433,920 FROM SELF-GEN CASH IN LIEU OF EQUAL AMOUNT OF

REVENUE BONDS PER LEG BUD COMM APPROVAL 2/24/97

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

521839 01 01 1997 BILLES MANNING ARCHITECTS FE 07/01/97 297,826.00 05/26/99 276,554.80 21,271.20 04/04/49 92%
521839 01 02 1997 BILLES MANNING ARCHITECTS RE 07/01/97 7,865.00 05/26/99 7,865.00 0.00 04/04/49 100%
521839 01 03 1997 BILLES MANNING ARCHITECTS RE 07/01/97 6,600.00 05/26/99 6,600.00 0.00 04/04/49 100%
521839 01 04 1997 BILLES MANNING ARCHITECTS RE 07/01/97 14,850.00 05/26/99 11,550.00 3,300.00 04/04/49 77%
521839 01 05 1997 BILLES MANNING ARCHITECTS RE 07/01/97 7,500.00 05/26/99 7,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 521839 334,641.00 310,069.80 24,571.20

AFS 01 1 AFS ACT 950.00 10/02/98 950.00 0.00 100%
AFS 01 4 AFS MISC. 800.00 08/17/98 592.99 207.01 74%
AFS 01 5 AFS TESTING 34,000.00 03/27/98 250.00 33,750.00

TOTAL SUB-PROJECT 01 SUBR INTRAMURAL SPORT FACILITY 370,391.00 311,862.79 58,528.21

AFS 00 3 UNASSIGNED 63,529.00 0.00 63,529.00

TOTAL PROJECT 97104 433,920.00 311,862.79 122,057.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 334,641.00 310,069.80 24,571.20

TOTAL CONTRACTS 334,641.00 310,069.80 24,571.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,882
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96B-06 AFS PROJECT NO 97031
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE - RENOVTION OF INDUSTRIAL ARTS/ROTC

BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 151 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 45 0 0

1997 21 2000 133 00A G.O. BONDS 640,000 0

TOTAL ACT 21 640,000 0

2002 2 2004 973 04A G.O. BONDS 320,000 0

TOTAL ACT 2 320,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 960,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 960,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,883
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96B-06 AFS PROJECT NO 97031
PROJECT DESCRIPTION SOUTHERN UNIVERSITY BATON ROUGE - RENOVTION OF INDUSTRIAL ARTS/ROTC

BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522819 01 01 1997 BODMAN WEBB NOLAND & GUIDROZ FE 07/25/97 98,938.00 02/18/05 98,938.00 0.00 04/04/49 100%
522819 01 02 1997 BODMAN WEBB NOLAND & GUIDROZ RE 07/25/97 764.00 02/18/05 764.00 0.00 04/04/49 100%
522819 01 03 1997 BODMAN WEBB NOLAND & GUIDROZ R2 07/25/97 3,440.00 02/18/05 3,440.00 0.00 04/04/49 100%
522819 01 04 2002 BODMAN WEBB NOLAND & GUIDROZ FE 07/25/97 10,622.00 02/18/05 10,622.00 0.00 04/04/49 100%
522819 01 05 2002 BODMAN WEBB NOLAND & GUIDROZ R3 07/25/97 9,164.00 02/18/05 9,164.00 0.00 04/04/49 100%
522819 01 06 2002 BODMAN WEBB NOLAND & GUIDROZ R4 07/25/97 5,000.00 02/18/05 5,000.00 0.00 04/04/49 100%
522819 01 07 2002 BODMAN WEBB NOLAND & GUIDROZ R5 07/25/97 961.00 02/18/05 961.00 0.00 04/04/49 100%

TOTAL CONTRACT 522819 128,889.00 128,889.00 0.00

551087 01 01 1997 GAUTREAU & GONZALEZ INC PR 08/30/99 3,495.00 09/24/99 3,495.00 0.00 03/17/00 100%

TOTAL CONTRACT 551087 3,495.00 3,495.00 0.00

603776 01 01 1997 ARRIGHI SIMONEAUX LLC CN 10/13/03 528,161.37 03/31/05 528,161.37 0.00 10/01/04 100%
603776 01 02 2002 ARRIGHI SIMONEAUX LLC CN 10/13/03 261,861.05 03/31/05 261,861.05 0.00 10/01/04 100%
603776 01 90 RETAINAGE WITHHELD CN 03/31/05 62,501.12-
603776 01 91 RETAINAGE PAID CN 03/31/05 62,501.12 0.00

TOTAL CONTRACT 603776 790,022.42 790,022.42 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 368.63 10/06/03 368.63 0.00 100%
AFS 01 5 AFS TESTING 984.35 03/17/04 984.35 0.00 100%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 35,809.23 04/09/03 6,040.00 29,769.23 16%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REN INDUSTRIAL ARTS/ROTC BLDG 959,568.63 929,799.40 29,769.23

AFS 00 3 UNASSIGNED 431.37 0.00 431.37

TOTAL PROJECT 97031 960,000.00 929,799.40 30,200.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 922,406.42 922,406.42 0.00

TOTAL CONTRACTS 922,406.42 922,406.42 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,884
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96B-08 AFS PROJECT NO 97032
PROJECT DESCRIPTION RENOVATION OF T.H. HARRIS HALL, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $450,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 21 2000 134 00A G.O. BONDS 2,365,000 0

TOTAL ACT 21 2,365,000 0

2000 MEMO 1999 321 STATE GENERAL REVENUE 226,521 0

TOTAL ACT MEMO 226,521 0

2001 LEGB 2000 820 GENERAL FUND-SGR 411,841 0

TOTAL ACT LEGB 411,841 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,003,362 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,003,362 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,885
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96B-08 AFS PROJECT NO 97032
PROJECT DESCRIPTION RENOVATION OF T.H. HARRIS HALL, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $450,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514220 01 01 1997 F L LASSITER & ASSOC INC FE 01/17/97 232,975.00 10/26/01 232,975.00 0.00 04/04/49 100%
514220 01 02 1997 F L LASSITER & ASSOC INC R1 01/17/97 9,691.90 10/26/01 9,691.90 0.00 04/04/49 100%
514220 01 03 2000 F L LASSITER & ASSOC INC FE 01/17/97 18,528.00 10/26/01 18,528.00 0.00 04/04/49 100%

TOTAL CONTRACT 514220 261,194.90 261,194.90 0.00

526394 01 01 1997 GEORGE W STEPHENS ARCH 01/01/98 445.00 01/05/99 445.00 0.00 12/31/98 100%

TOTAL CONTRACT 526394 1MULT 445.00 445.00 0.00

552634 01 01 1997 LOTT BUILDERS INC CN 11/01/99 2,092,306.00 06/29/01 2,092,306.00 0.00 01/12/01 100%
552634 01 03 2000 LOTT BUILDERS INC CN 11/01/99 148,056.00 06/29/01 148,056.00 0.00 01/12/01 100%

TOTAL CONTRACT 552634 2,240,362.00 2,240,362.00 0.00

AFS 01 1 AFS ACT 5,856.51 06/13/01 5,856.51 0.00 100%
AFS 01 2 EQUIP APPROV 461,705.01 05/29/02 461,705.01 0.00 100%
AFS 01 4 AFS MISC. 1,639.67 10/21/99 1,639.67 0.00 100%
AFS 01 5 AFS TESTING 819.25 11/22/00 819.25 0.00 100%
AFS 01 6 AFS BLD RISK 10,080.00 08/02/01 10,080.00 0.00 100%
AFS 01 7 AFS ADM COST 9,547.50 06/25/01 9,547.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 T H HARRIS HALL RENOVATION 2,991,649.84 2,991,649.84 0.00

556450 1A 01 1997 RARE CONSTRUCTION SERVICES INC OC 04/05/99 6,331.52 04/13/00 6,331.52 0.00 09/27/00 100%

TOTAL CONTRACT 556450 6,331.52 6,331.52 0.00

AFS 1A 4 AFS MISC. 31.00 09/23/99 31.00 0.00 100%
AFS 1A 6 AFS BLD RISK 10.00 05/25/00 10.00 0.00 100%
AFS 1A 7 AFS ADM COST 1,000.00 06/14/00 1,000.00 0.00 100%
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A TH HARRIS HALL-JOB SITE FENCE 7,372.52 7,372.52 0.00

555454 1B 01 1997 GILL INDUSTRIES LTD OC 12/11/99 1,571.72 02/18/00 1,571.72 0.00 12/13/99 100%

TOTAL CONTRACT 555454 1,571.72 1,571.72 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,886
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96B-08 AFS PROJECT NO 97032
PROJECT DESCRIPTION RENOVATION OF T.H. HARRIS HALL, PLANNING AND CONSTRUCTION

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $450,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1B 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1B TH HARRIS ASB-FLOOR PIPING 1,571.72 1,571.72 0.00

569430 1C 01 1997 RARE CONSTRUCTION SERVICES INC OC 09/28/00 1,265.27 07/13/01 1,265.27 0.00 02/11/01 100%

TOTAL CONTRACT 569430 1,265.27 1,265.27 0.00

AFS 1C 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 1C TH HARRIS JOB SITE FENCE(CONT) 1,265.27 1,265.27 0.00

AFS 00 3 UNASSIGNED 1,502.65 0.00 1,502.65

TOTAL PROJECT 97032 3,003,362.00 3,001,859.35 1,502.65

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,511,170.41 2,511,170.41 0.00

TOTAL CONTRACTS 2,511,170.41 2,511,170.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,887
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96S-02 AFS PROJECT NO 97S07
PROJECT DESCRIPTION SOUTHERN UNIV BATON ROUGE - NAVAL ROTC BUILDING RENOVATION, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $350,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 353 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 479 40,000 0

1998 28 1997 600 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1999 23 2002 974 03A G.O. BONDS 20,000 0

TOTAL ACT 23 20,000 0

2003 2 2004 861 04A G.O. BONDS 420,000 0

TOTAL ACT 2 420,000 0

2004 446 2003 302 GENERAL FUND-SGR 350,000 0

TOTAL ACT 446 350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 830,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 830,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,888
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-96S-02 AFS PROJECT NO 97S07
PROJECT DESCRIPTION SOUTHERN UNIV BATON ROUGE - NAVAL ROTC BUILDING RENOVATION, PLANNING

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $350,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539319 01 01 1997 SAPP & SAPP ARCHITECTS F1 10/13/98 36,393.00 02/14/06 36,393.00 0.00 04/04/49 100%
539319 01 02 1999 SAPP & SAPP ARCHITECTS F1 10/13/98 14,645.50 02/14/06 10,328.85 4,316.65 04/04/49 70%
539319 01 03 2003 SAPP & SAPP ARCHITECTS F1 10/13/98 35,294.50 02/14/06 35,294.50 0.00 04/04/49 100%
539319 01 04 2003 SAPP & SAPP ARCHITECTS R1 10/13/98 387.00 02/14/06 387.00 0.00 04/04/49 100%
539319 01 05 2004 SAPP & SAPP ARCHITECTS F1 10/13/98 2,110.00 02/14/06 2,004.50 105.50 04/04/49 95%
539319 01 06 2004 SAPP & SAPP ARCHITECTS R2 10/13/98 814.00 02/14/06 814.00 0.00 04/04/49 100%

TOTAL CONTRACT 539319 89,644.00 85,221.85 4,422.15

618670 01 01 2003 D HONORE CONSTRUCTION INC CN 12/13/04 384,318.50 01/10/06 384,318.50 0.00 09/19/05 100%
618670 01 02 2004 D HONORE CONSTRUCTION INC CN 12/13/04 259,106.32 01/10/06 259,106.32 0.00 09/19/05 100%

TOTAL CONTRACT 618670 643,424.82 643,424.82 0.00

AFS 01 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 01 4 AFS MISC. 1,100.00 01/04/05 351.27 748.73 31%
AFS 01 5 AFS TESTING 2,925.00 06/06/05 1,573.25 1,351.75 53%
AFS 01 6 AFS BLD RISK 8,703.00 01/30/06 2,391.00 6,312.00 27%
AFS 01 7 AFS ADM COST 24,000.00 06/12/02 7,032.00 16,968.00 29%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NAVAL ROTC BLDG RENOVATION 774,796.82 739,994.19 34,802.63

AFS 00 3 UNASSIGNED 55,203.18 0.00 55,203.18

TOTAL PROJECT 97S07 830,000.00 739,994.19 90,005.81

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 733,068.82 728,646.67 4,422.15

TOTAL CONTRACTS 733,068.82 728,646.67 4,422.15



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,889
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-97-12 AFS PROJECT NO 98037
PROJECT DESCRIPTION SUBR - WILLIAM JAMES HALL LABORATORIES RENOVATION, PLANNING AND CONSTR

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 431 GENERAL FUND-SGR 143,855 0
1998 28 1997 432 FEDERAL AID 575,415 0

TOTAL ACT 28 719,270 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 719,270 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 719,270 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,890
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-97-12 AFS PROJECT NO 98037
PROJECT DESCRIPTION SUBR - WILLIAM JAMES HALL LABORATORIES RENOVATION, PLANNING AND CONSTR

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532708 01 01 1998 EDWARD BENTIN ARCHITECT F1 05/05/98 44,826.00 02/14/01 44,826.00 0.00 04/04/49 100%
532708 01 02 1998 EDWARD BENTIN ARCHITECT R1 05/05/98 663.00 02/14/01 663.00 0.00 04/04/49 100%
532708 01 03 1998 EDWARD BENTIN ARCHITECT R2 05/05/98 2,985.00 02/14/01 2,985.00 0.00 04/04/49 100%

TOTAL CONTRACT 532708 48,474.00 48,474.00 0.00

552175 01 01 1998 CHARLES CARTER CONSTRUCTION CN 10/08/99 457,284.18 01/03/01 457,284.18 0.00 06/23/00 100%
552175 01 02 1998 CHARLES CARTER CONSTRUCTION PL 10/08/99 19,000.00 01/03/01 19,000.00 0.00 06/23/00 100%
552175 01 90 RETAINAGE WITHHELD CN 01/03/01 47,628.41-
552175 01 91 RETAINAGE PAID CN 01/03/01 47,628.41 0.00

TOTAL CONTRACT 552175 476,284.18 476,284.18 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 335.10 10/11/99 335.10 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 744.00 02/20/01 744.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WILLIAMS JAMES HALL LAB REN 525,837.28 525,837.28 0.00

554150 02 01 1998 GILL INDUSTRIES LTD CN 10/18/99 86,120.25 05/04/00 86,120.25 0.00 01/17/00 100%
554150 02 90 RETAINAGE WITHHELD CN 05/04/00 8,612.03-
554150 02 91 RETAINAGE PAID CN 05/04/00 8,612.03 0.00

TOTAL CONTRACT 554150 86,120.25 86,120.25 0.00

AFS 02 4 AFS MISC. 66.00 01/04/00 66.00 0.00 100%
AFS 02 5 AFS TESTING 15.00 10/27/99 15.00 0.00 100%
AFS 02 6 AFS BLD RISK 48.00 05/25/00 48.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT 86,249.25 86,249.25 0.00

576657 03 01 1998 FRANK CULOTTA CONTRACTOR INC CN 10/22/01 67,466.10 04/19/02 67,466.10 0.00 01/30/02 100%
576657 03 02 1998 FRANK CULOTTA CONTRACTOR INC CN 10/22/01 1,117.90 04/19/02 1,117.90 0.00 01/30/02 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,891
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-97-12 AFS PROJECT NO 98037
PROJECT DESCRIPTION SUBR - WILLIAM JAMES HALL LABORATORIES RENOVATION, PLANNING AND CONSTR

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576657 03 03 1998 FRANK CULOTTA CONTRACTOR INC PL 10/22/01 3,000.00 04/19/02 3,000.00 0.00 01/30/02 100%
576657 03 90 RETAINAGE WITHHELD CN 04/19/02 7,158.40-
576657 03 91 RETAINAGE PAID CN 04/19/02 7,158.40 0.00

TOTAL CONTRACT 576657 71,584.00 71,584.00 0.00

600024 03 01 1998 EDWARD BENTIN ARCHITECT F1 06/10/03 6,805.75 06/24/03 6,805.75 0.00 06/30/03 100%

TOTAL CONTRACT 600024 6,805.75 6,805.75 0.00

AFS 03 4 AFS MISC. 87.00 10/09/01 87.00 0.00 100%
AFS 03 6 AFS BLD RISK 42.00 05/16/02 42.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 LABORATORIES REN-PH III 78,518.75 78,518.75 0.00

555605 2A 01 1998 GILL INDUSTRIES LTD OC 01/03/00 22,681.72 02/24/00 22,681.72 0.00 01/19/00 100%

TOTAL CONTRACT 555605 22,681.72 22,681.72 0.00

AFS 2A 4 AFS MISC. 0.00 0.00 0.00
AFS 2A 7 AFS ADM COST 0.00 0.00 0.00
AFS 2A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A ADDITIONAL ASBESTOS ABATEMENT 22,681.72 22,681.72 0.00

AFS 00 3 UNASSIGNED 5,983.00 0.00 5,983.00

TOTAL PROJECT 98037 719,270.00 713,287.00 5,983.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 711,949.90 711,949.90 0.00

TOTAL CONTRACTS 711,949.90 711,949.90 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,892
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-98B-03 AFS PROJECT NO 99096
PROJECT DESCRIPTION SOUTHERN UNIVERSITY B.R. - SITE IMPROVEMENT, IMPLEMENTATION OF MASTER

PLAN, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $26,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 9/29/00 IN LIEU OF

PR 5 BONDS IN ACT 21 OF 2000. $35,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUND
PER LEG BUD COMM APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 LEGB 2001 979 STATUTORY DEDICATION 35,000 0

TOTAL ACT LEGB 35,000 0

2001 LEGB 2000 631 GENERAL FUND-SGR 26,000 0

TOTAL ACT LEGB 26,000 0

2001 21 2000 833 00A G.O. BONDS 90,000 0

TOTAL ACT 21 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 255 LOC GENERAL OBLIGATION BONDS 2,050,000 2,050,000 1

TOTAL ACT 26 2,050,000 2,050,000

TOTAL PRIOR YEAR 151,000 0
TOTAL CURRENT YEAR 2,050,000 2,050,000
GRAND TOTAL 2,201,000 2,050,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,893
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-98B-03 AFS PROJECT NO 99096
PROJECT DESCRIPTION SOUTHERN UNIVERSITY B.R. - SITE IMPROVEMENT, IMPLEMENTATION OF MASTER

PLAN, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $26,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 9/29/00 IN LIEU OF

PR 5 BONDS IN ACT 21 OF 2000. $35,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUND
PER LEG BUD COMM APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541223 01 01 1999 DIAMOND CONSTRUCTION CO 12/21/98 34,400.00 07/22/99 34,400.00 0.00 03/04/99 100%
541223 01 90 RETAINAGE WITHHELD 07/22/99 3,440.00-
541223 01 91 RETAINAGE PAID 07/22/99 3,440.00 0.00

TOTAL CONTRACT 541223 34,400.00 34,400.00 0.00

TOTAL SUB-PROJECT 01 DEMOLITION OF BLDGS 81 & 119 34,400.00 34,400.00 0.00

552376 02 01 1999 JOHN C DOIRON MAI PR 10/11/99 2,150.00 11/12/99 2,150.00 0.00 10/30/99 100%

TOTAL CONTRACT 552376 2,150.00 2,150.00 0.00

607988 02 01 2002 SJB GROUP INC F1 02/10/04 127,142.00 03/17/06 114,427.80 12,714.20 04/04/49 90%
607988 02 02 2002 SJB GROUP INC R1 02/10/04 4,675.00 03/17/06 4,675.00 0.00 04/04/49 100%
607988 02 03 2002 SJB GROUP INC R2 02/10/04 7,892.50 03/17/06 7,892.50 0.00 04/04/49 100%

TOTAL CONTRACT 607988 139,709.50 126,995.30 12,714.20

614745 02 01 2002 SJB GROUP INC PR 08/02/04 13,240.00 09/24/04 13,240.00 0.00 12/01/04 100%

TOTAL CONTRACT 614745 13,240.00 13,240.00 0.00

628012 02 01 2002 R-K CONTRACTORS LLC CN 08/01/05 1,727,373.86 05/23/06 1,727,373.86 0.00 03/09/06 100%
628012 02 90 RETAINAGE WITHHELD CN 05/23/06 86,368.69-
628012 02 91 RETAINAGE PAID CN 0.00 86,368.69

TOTAL CONTRACT 628012 1,727,373.86 1,641,005.17 86,368.69

AFS 02 A ACQUISITIONS 113,717.54 12/29/04 113,717.54 0.00 100%
AFS 02 1 AFS ACT 17,000.00 06/02/05 10,000.00 7,000.00 58%
AFS 02 4 AFS MISC. 1,100.00 08/02/05 418.78 681.22 38%
AFS 02 6 AFS BLD RISK 14,991.00 05/15/06 2,865.00 12,126.00 19%
AFS 02 7 AFS ADM COST 83,285.00 0.00 83,285.00
AFS 02 8 CONT STATE 52,783.14 0.00 52,783.14

TOTAL SUB-PROJECT 02 APPRAISAL/IMPL MASTER PLAN/ACQ 2,165,350.04 1,910,391.79 254,958.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,894
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-98B-03 AFS PROJECT NO 99096
PROJECT DESCRIPTION SOUTHERN UNIVERSITY B.R. - SITE IMPROVEMENT, IMPLEMENTATION OF MASTER

PLAN, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $26,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 9/29/00 IN LIEU OF

PR 5 BONDS IN ACT 21 OF 2000. $35,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUND
PER LEG BUD COMM APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 1,249.96 0.00 1,249.96

TOTAL PROJECT 99096 2,201,000.00 1,944,791.79 256,208.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,916,873.36 1,817,790.47 99,082.89

TOTAL CONTRACTS 1,916,873.36 1,817,790.47 99,082.89



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,895
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-99B-01 AFS PROJECT NO 00042
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE DORM RENOVATION PHASE 3

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 24 2003 242 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 24 0 0

2000 2 2004 241 04A G.O. BONDS 10,860,000 0

TOTAL ACT 2 10,860,000 0

2003 23 2002 821 03A G.O. BONDS 195,000 0

TOTAL ACT 23 195,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,050,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,050,000 4
2006 26 2005 286 NLOC NON CASH LINE OF CREDIT 2,000,000 2,000,000 5
2006 26 2005 009 LOC LINE OF CREDIT 2,645,000 2,645,000 1

TOTAL ACT 26 4,645,000 7,245,000

TOTAL PRIOR YEAR 11,055,000 0
TOTAL CURRENT YEAR 4,645,000 7,245,000
GRAND TOTAL 15,700,000 7,245,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,896
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-99B-01 AFS PROJECT NO 00042
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE DORM RENOVATION PHASE 3

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566371 01 04 2000 GEORGE W STEPHENS ARCH PR 01/01/01 20,923.50 01/04/02 20,923.50 0.00 12/31/01 100%

TOTAL CONTRACT 566371 1MULT 20,923.50 20,923.50 0.00

569698 01 01 2000 DON L ARNOLD AIA F1 03/21/01 342,819.00 07/28/06 286,348.00 56,471.00 04/04/49 83%
569698 01 02 2000 DON L ARNOLD AIA R1 03/21/01 5,143.00 07/28/06 5,143.00 0.00 04/04/49 100%
569698 01 03 2000 DON L ARNOLD AIA R2 03/21/01 6,380.00 07/28/06 6,380.00 0.00 04/04/49 100%
569698 01 04 2000 DON L ARNOLD AIA R3 03/21/01 2,255.00 07/28/06 2,255.00 0.00 04/04/49 100%
569698 01 05 2000 DON L ARNOLD AIA R4 03/21/01 2,200.00 07/28/06 2,200.00 0.00 04/04/49 100%
569698 01 07 2000 DON L ARNOLD AIA R5 03/21/01 116,851.00 07/28/06 116,851.00 0.00 04/04/49 100%
569698 01 08 2000 DON L ARNOLD AIA R6 03/21/01 5,460.00 07/28/06 5,460.00 0.00 04/04/49 100%
569698 01 09 2000 DON L ARNOLD AIA R7 03/21/01 5,776.13 07/28/06 5,776.13 0.00 04/04/49 100%
569698 01 06 2003 DON L ARNOLD AIA F1 03/21/01 195,000.00 07/28/06 195,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569698 681,884.13 625,413.13 56,471.00

577927 01 04 2000 JOHN E THOMPSON PR 11/10/01 11,077.00 01/24/03 11,077.00 0.00 11/09/02 100%

TOTAL CONTRACT 577927 1MULT 11,077.00 11,077.00 0.00

578824 01 02 2000 GEORGE W STEPHENS ARCH PR 01/01/02 21,720.00 01/07/03 21,720.00 0.00 12/31/02 100%

TOTAL CONTRACT 578824 1MULT 21,720.00 21,720.00 0.00

593061 01 04 2000 WILLIAM J LEBLANC PE PR 01/04/03 7,750.08 01/09/04 7,750.08 0.00 01/03/04 100%

TOTAL CONTRACT 593061 1MULT 7,750.08 7,750.08 0.00

617615 01 01 2000 PERCY J MATHERNE CONTRACTOR CN 10/25/04 9,952,806.16 07/26/06 9,889,702.00 63,104.16 04/10/07 99%
617615 01 03 2006 PERCY J MATHERNE CONTRACTOR CN 10/25/04 1,000,000.00 07/26/06 476,500.00 523,500.00 04/10/07 47%
617615 01 90 RETAINAGE WITHHELD CN 07/26/06 518,310.10-
617615 01 91 RETAINAGE PAID CN 0.00 518,310.10

TOTAL CONTRACT 617615 10,952,806.16 9,847,891.90 1,104,914.26

AFS 01 T % ART (AFS) 108,815.00 11/21/05 10,881.50 97,933.50 10%
AFS 01 1 AFS ACT 4,500.00 0.00 4,500.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,897
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-99B-01 AFS PROJECT NO 00042
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE DORM RENOVATION PHASE 3

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 480,000.00 0.00 480,000.00
AFS 01 4 AFS MISC. 1,100.00 10/22/04 718.39 381.61 65%
AFS 01 5 AFS TESTING 54,408.00 08/03/06 27,611.00 26,797.00 50%
AFS 01 6 AFS BLD RISK 195,868.00 12/27/05 42,528.00 153,340.00 21%
AFS 01 7 AFS ADM COST 544,077.00 04/09/03 994.00 543,083.00
AFS 01 8 CONT STATE 2,435,932.16 0.00 2,435,932.16

TOTAL SUB-PROJECT 01 DORM RENOVATION/CONSTRUCTION 15,520,861.03 10,617,508.50 4,903,352.53

AFS 00 3 UNASSIGNED 177,595.97 0.00 177,595.97

TOTAL PROJECT 00042 15,698,457.00 10,617,508.50 5,080,948.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,696,160.87 10,534,775.61 1,161,385.26

TOTAL CONTRACTS 11,696,160.87 10,534,775.61 1,161,385.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,898
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-99B-04 AFS PROJECT NO 00059
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE ELECTRICAL DISTRIBUTION SYSTEM

REPLACEMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2000 26 2005 288 LOC GENERAL OBLIGATION BONDS 4,700,000 4,700,000 1

TOTAL ACT 26 4,700,000 4,700,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 4,700,000 4,700,000
GRAND TOTAL 4,700,000 4,700,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,899
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 616 SOUTHERN UNIVERSITY BATONROUGE FPC SCHED NO 19-616-99B-04 AFS PROJECT NO 00059
PROJECT DESCRIPTION SOUTHERN UNIVERSITY - BATON ROUGE ELECTRICAL DISTRIBUTION SYSTEM

REPLACEMENT
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607991 01 01 2000 DANIEL T CALONGNE & ASSOC INC F1 02/10/04 247,460.00 09/09/05 185,860.35 61,599.65 04/04/49 75%

TOTAL CONTRACT 607991 247,460.00 185,860.35 61,599.65

630728 01 01 2000 ALLRITE ELECTRIC INC CN 10/31/05 3,486,571.30 07/25/06 1,933,200.00 1,553,371.30 03/22/07 55%
630728 01 90 RETAINAGE WITHHELD CN 07/25/06 96,660.00-
630728 01 91 RETAINAGE PAID CN 0.00 96,660.00

TOTAL CONTRACT 630728 3,486,571.30 1,836,540.00 1,650,031.30

AFS 01 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 01 4 AFS MISC. 1,100.00 10/19/05 425.50 674.50 38%
AFS 01 5 AFS TESTING 16,790.00 0.00 16,790.00
AFS 01 6 AFS BLD RISK 45,332.00 05/15/06 3,465.00 41,867.00 7%
AFS 01 7 AFS ADM COST 167,895.00 0.00 167,895.00
AFS 01 8 CONT STATE 118,788.70 0.00 118,788.70

TOTAL SUB-PROJECT 01 ELECTRICAL DISTRIBUTION SYSTEM 4,088,937.00 2,026,290.85 2,062,646.15

AFS 00 3 UNASSIGNED 534,105.00 0.00 534,105.00

TOTAL PROJECT 00059 4,623,042.00 2,026,290.85 2,596,751.15

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,734,031.30 2,022,400.35 1,711,630.95

TOTAL CONTRACTS 3,734,031.30 2,022,400.35 1,711,630.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,900
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-00B-02 AFS PROJECT NO 01023
PROJECT DESCRIPTION SO UNIVERSITY, N.O. - TELEPHONE SYSTEM REPLACEMENT, FIBER OPTIC,

PLANNING ANC CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 696 03A G.O. BONDS 50,000 0

TOTAL ACT 23 50,000 0

2002 23 2002 108 03A G.O. BONDS 1,200,000 0

TOTAL ACT 23 1,200,000 0

2003 23 2002 414 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 23 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,375,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,375,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,901
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-00B-02 AFS PROJECT NO 01023
PROJECT DESCRIPTION SO UNIVERSITY, N.O. - TELEPHONE SYSTEM REPLACEMENT, FIBER OPTIC,

PLANNING ANC CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
575788 01 01 2001 EDWARD M ALBA & ASSOC INC F1 07/05/01 35,848.00 06/27/03 35,848.00 0.00 04/04/49 100%
575788 01 02 2001 EDWARD M ALBA & ASSOC INC R1 07/05/01 837.43 06/27/03 837.43 0.00 04/04/49 100%
575788 01 03 2001 EDWARD M ALBA & ASSOC INC R2 07/05/01 4,979.00 06/27/03 4,979.00 0.00 04/04/49 100%
575788 01 04 2002 EDWARD M ALBA & ASSOC INC R3 07/05/01 36,190.86 06/27/03 36,190.86 0.00 04/04/49 100%
575788 01 05 2002 EDWARD M ALBA & ASSOC INC F1 07/05/01 1,918.00 06/27/03 1,918.00 0.00 04/04/49 100%
575788 01 06 2002 EDWARD M ALBA & ASSOC INC R4 07/05/01 10,330.00 06/27/03 10,330.00 0.00 04/04/49 100%

TOTAL CONTRACT 575788 90,103.29 90,103.29 0.00

588662 01 01 2002 FISK ELECTRIC COMPANY CN 09/03/02 0.00 01/09/04 0.00 0.00 05/05/03
588662 01 02 2002 FISK ELECTRIC COMPANY CN 09/03/02 510,802.10 01/09/04 510,802.10 0.00 05/05/03 100%
588662 01 03 2002 FISK ELECTRIC COMPANY PL 09/03/02 1,000.00 01/09/04 1,000.00 0.00 05/05/03 100%
588662 01 90 RETAINAGE WITHHELD PL 01/09/04 51,180.21-
588662 01 91 RETAINAGE PAID PL 01/09/04 51,180.21 0.00

TOTAL CONTRACT 588662 511,802.10 511,802.10 0.00

AFS 01 1 AFS ACT 241,226.60 12/30/03 241,226.60 0.00 100%
AFS 01 2 EQUIP APPROV 485,270.11 10/02/02 485,270.11 0.00 100%
AFS 01 4 AFS MISC. 464.34 08/26/02 464.34 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 2,571.00 10/23/03 1,720.00 851.00 66%
AFS 01 7 AFS ADM COST 25,000.00 02/14/06 25,000.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 TELEPHONE SYSTEM RPL/FIBER OPT 1,356,437.44 1,355,586.44 851.00

AFS 00 3 UNASSIGNED 18,562.56 0.00 18,562.56

TOTAL PROJECT 01023 1,375,000.00 1,355,586.44 19,413.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 601,905.39 601,905.39 0.00

TOTAL CONTRACTS 601,905.39 601,905.39 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,902
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-05B-01 AFS PROJECT NO Q572
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PHYSICAL EDUCATION BUILDING RENOVATION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 650,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 650,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 0 2,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,500,000
GRAND TOTAL 0 2,500,000

TOTAL PROJECT Q572 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,903
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-05B-02 AFS PROJECT NO Q574
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS REPLACE CHILLED WATER AND HOT WATER TEMPERATURE LINES, PLANNING AND CO

NSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,500,000 2

TOTAL ACT 26 0 1,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,500,000
GRAND TOTAL 0 1,500,000

TOTAL PROJECT Q574 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,904
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-96B-01 AFS PROJECT NO 97034
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - RENOVATION OF ADMINISTRATION,

NEW SCIENCE AND EDUCATION BUILDINGS, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

INT EARNINGS FOR $150,745 APPROVED BY LEG BUD COMM ON 6/6/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 136 * STATE GENERAL REVENUE 115,000 0

TOTAL ACT 479 115,000 0

2000 23 2002 243 03A G.O. BONDS 965,000 0

TOTAL ACT 23 965,000 0

2002 LEGB 2002 303 GENERAL FUND-SGR 150,745 0

TOTAL ACT LEGB 150,745 0

2003 2 2004 822 04A G.O. BONDS 425,000 0

TOTAL ACT 2 425,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,655,745 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,655,745 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,905
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-96B-01 AFS PROJECT NO 97034
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - RENOVATION OF ADMINISTRATION,

NEW SCIENCE AND EDUCATION BUILDINGS, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

INT EARNINGS FOR $150,745 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538848 01 01 1997 YEATES AND YEATES ARCHITECTS FE 10/08/98 90,219.00 04/13/04 85,708.05 4,510.95 04/04/49 95%
538848 01 05 1997 YEATES AND YEATES ARCHITECTS R4 10/08/98 8,460.00 04/13/04 8,460.00 0.00 04/04/49 100%
538848 01 02 2000 YEATES AND YEATES ARCHITECTS R1 10/08/98 7,216.00 04/13/04 7,216.00 0.00 04/04/49 100%
538848 01 03 2000 YEATES AND YEATES ARCHITECTS R2 10/08/98 1,342.00 04/13/04 1,342.00 0.00 04/04/49 100%
538848 01 04 2000 YEATES AND YEATES ARCHITECTS R3 10/08/98 2,038.00 04/13/04 2,038.00 0.00 04/04/49 100%
538848 01 06 2000 YEATES AND YEATES ARCHITECTS R5 10/08/98 12,215.00 04/13/04 12,215.00 0.00 04/04/49 100%
538848 01 10 2000 YEATES AND YEATES ARCHITECTS R9 10/08/98 500.00 04/13/04 0.00 500.00 04/04/49
538848 01 07 2002 YEATES AND YEATES ARCHITECTS R6 10/08/98 6,978.00 04/13/04 6,978.00 0.00 04/04/49 100%
538848 01 08 2002 YEATES AND YEATES ARCHITECTS R7 10/08/98 7,112.00 04/13/04 7,112.00 0.00 04/04/49 100%
538848 01 09 2002 YEATES AND YEATES ARCHITECTS R8 10/08/98 5,820.00 04/13/04 5,820.00 0.00 04/04/49 100%

TOTAL CONTRACT 538848 141,900.00 136,889.05 5,010.95

568230 01 01 2000 WEHRLIN CONSTRUCTION CO INC CN 03/26/01 840,877.58 08/02/02 840,877.58 0.00 06/14/02 100%
568230 01 02 2000 WEHRLIN CONSTRUCTION CO INC LN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 03 2000 WEHRLIN CONSTRUCTION CO INC LN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 04 2000 WEHRLIN CONSTRUCTION CO INC LN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 05 2000 WEHRLIN CONSTRUCTION CO INC LN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 11 2000 WEHRLIN CONSTRUCTION CO INC LR 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 13 2000 WEHRLIN CONSTRUCTION CO INC CN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 06 2003 WEHRLIN CONSTRUCTION CO INC LN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 07 2003 WEHRLIN CONSTRUCTION CO INC LN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 08 2003 WEHRLIN CONSTRUCTION CO INC LN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 09 2003 WEHRLIN CONSTRUCTION CO INC LN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 10 2003 WEHRLIN CONSTRUCTION CO INC LP 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 12 2003 WEHRLIN CONSTRUCTION CO INC LR 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 14 2003 WEHRLIN CONSTRUCTION CO INC PL 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 15 2003 WEHRLIN CONSTRUCTION CO INC CN 03/26/01 0.00 08/02/02 0.00 0.00 06/14/02
568230 01 90 RETAINAGE WITHHELD CN 08/02/02 0.00
568230 01 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 568230 840,877.58 840,877.58 0.00

585867 01 01 2000 MICHAEL KEENE AIA PR 06/24/02 4,732.50 07/03/03 4,732.50 0.00 06/20/03 100%
585867 01 23 2003 MICHAEL KEENE AIA PR 06/24/02 810.00 07/03/03 810.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 5,542.50 5,542.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,906
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-96B-01 AFS PROJECT NO 97034
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - RENOVATION OF ADMINISTRATION,

NEW SCIENCE AND EDUCATION BUILDINGS, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

INT EARNINGS FOR $150,745 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

617828 01 01 2003 HARTFORD CASUALTY INSURANCE CO CN 03/26/01 69,885.32 05/27/05 69,885.32 0.00 06/14/02 100%
617828 01 02 2003 HARTFORD CASUALTY INSURANCE CO PL 03/26/01 90,000.00 05/27/05 90,000.00 0.00 06/14/02 100%
617828 01 03 2003 HARTFORD CASUALTY INSURANCE CO LS 03/26/01 35,000.00 05/27/05 35,000.00 0.00 06/14/02 100%
617828 01 90 RETAINAGE WITHHELD CN 05/27/05 57,577.36-
617828 01 91 RETAINAGE PAID CN 05/27/05 57,577.36 0.00

TOTAL CONTRACT 617828 194,885.32 194,885.32 0.00

619791 01 01 2000 PRO-SERV ESTIMATING LLC PR 11/22/04 950.00 02/04/05 950.00 0.00 01/22/05 100%

TOTAL CONTRACT 619791 950.00 950.00 0.00

AFS 01 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 01 2 EQUIP APPROV 70,000.00 0.00 70,000.00
AFS 01 4 AFS MISC. 1,100.00 03/22/01 525.09 574.91 47%
AFS 01 5 AFS TESTING 5,070.00 0.00 5,070.00
AFS 01 6 AFS BLD RISK 12,485.00 04/14/04 12,485.00 0.00 100%
AFS 01 7 AFS ADM COST 50,700.00 02/14/06 50,700.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ADMIN, NEW SCIENCE CLASSRM/ED 1,328,510.40 1,242,854.54 85,655.86

554378 02 01 2000 AIMS GROUP INC PR 11/22/99 0.00 12/30/03 0.00 0.00 03/21/00
554378 02 02 2003 AIMS GROUP INC PR 11/22/99 2,200.00 12/30/03 2,200.00 0.00 03/21/00 100%

TOTAL CONTRACT 554378 2,200.00 2,200.00 0.00

568228 02 01 2000 ASCENSION ENVIRONMENTAL SVC OC 03/26/01 26,771.00 05/29/01 26,771.00 0.00 01/21/02 100%

TOTAL CONTRACT 568228 26,771.00 26,771.00 0.00

582148 02 01 2000 AIMS GROUP INC PR 12/10/01 640.00 05/07/02 640.00 0.00 02/09/02 100%

TOTAL CONTRACT 582148 640.00 640.00 0.00

AFS 02 4 AFS MISC. 100.00 0.00 100.00
AFS 02 5 AFS TESTING 99.00 0.00 99.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,907
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-96B-01 AFS PROJECT NO 97034
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - RENOVATION OF ADMINISTRATION,

NEW SCIENCE AND EDUCATION BUILDINGS, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

INT EARNINGS FOR $150,745 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 7 AFS ADM COST 993.00 02/14/06 993.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB ABATE/ADMIN, NEW SCIENCE 30,803.00 30,604.00 199.00

574423 03 01 1997 PRO-TECH ENVIRONMENTAL OC 07/16/01 9,875.00 04/05/02 9,875.00 0.00 03/14/02 100%
574423 03 02 2000 PRO-TECH ENVIRONMENTAL OC 07/16/01 15,155.16 04/05/02 15,155.16 0.00 03/14/02 100%

TOTAL CONTRACT 574423 25,030.16 25,030.16 0.00

AFS 03 7 AFS ADM COST 500.00 02/14/06 500.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ASB ABATE PH 2 ADMIN, SCIENCE 25,530.16 25,530.16 0.00

610137 04 01 2002 HEWITT-WASHINGTON & ASSOCIATES F1 04/08/04 11,116.00 11/29/05 7,781.20 3,334.80 04/04/49 70%
610137 04 02 2002 HEWITT-WASHINGTON & ASSOCIATES R1 04/08/04 2,859.51 11/29/05 2,859.51 0.00 04/04/49 100%
610137 04 03 2002 HEWITT-WASHINGTON & ASSOCIATES R2 04/08/04 287.43 11/29/05 287.43 0.00 04/04/49 100%

TOTAL CONTRACT 610137 14,262.94 10,928.14 3,334.80

629130 04 01 2002 RYCARS CONSTRUCTION LLC CN 08/29/05 104,400.00 0.00 104,400.00 11/28/05

TOTAL CONTRACT 629130 104,400.00 0.00 104,400.00

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 N DESIGN PEND 0.00 0.00 0.00
AFS 04 4 AFS MISC. 1,100.00 08/22/05 480.59 619.41 43%
AFS 04 5 AFS TESTING 522.00 0.00 522.00
AFS 04 6 AFS BLD RISK 564.00 05/15/06 114.00 450.00 20%
AFS 04 7 AFS ADM COST 5,220.00 0.00 5,220.00
AFS 04 8 CONT STATE 11,116.00 0.00 11,116.00

TOTAL SUB-PROJECT 04 COMPLETE NEW CHANCELLOR'S SUIT 137,184.94 11,522.73 125,662.21

AFS 00 3 UNASSIGNED 122,441.24 0.00 122,441.24

TOTAL PROJECT 97034 1,644,469.74 1,310,511.43 333,958.31



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,908
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-96B-01 AFS PROJECT NO 97034
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - RENOVATION OF ADMINISTRATION,

NEW SCIENCE AND EDUCATION BUILDINGS, PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

INT EARNINGS FOR $150,745 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,357,459.50 1,244,713.75 112,745.75

TOTAL CONTRACTS 1,357,459.50 1,244,713.75 112,745.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,909
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-96B-03 AFS PROJECT NO 97035
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - IMPLEMENTATION OF LANDSCAPE MASTER

PLAN, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 137 * STATE GENERAL REVENUE 215,000 0

TOTAL ACT 479 215,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 215,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 215,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,910
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-96B-03 AFS PROJECT NO 97035
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - IMPLEMENTATION OF LANDSCAPE MASTER

PLAN, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

582544 01 01 1997 H L HENSLEE JR PR 04/22/02 0.00 0.00 0.00 12/31/02

TOTAL CONTRACT 582544 0.00 0.00 0.00

596755 01 01 1997 LORRIE HENSLEE-VAN COX, FASLA PR 02/01/03 60,000.00 05/12/06 60,000.00 0.00 01/31/06 100%

TOTAL SUB-PROJECT 01 LANDSCAPE MASTER PLAN SUNO 60,000.00 60,000.00 0.00

596755 02 02 1997 LORRIE HENSLEE-VAN COX, FASLA PR 02/01/03 12,734.00 05/12/06 4,456.90 8,277.10 01/31/06 35%
596755 02 03 1997 LORRIE HENSLEE-VAN COX, FASLA R1 02/01/03 5,252.50 05/12/06 5,252.50 0.00 01/31/06 100%

* TOTAL CONTRACT 596755 77,986.50 69,709.40 8,277.10

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 02 INSTALLATION OF IRRIGATION SYS 19,086.50 9,709.40 9,377.10

AFS 00 3 UNASSIGNED 135,481.50 0.00 135,481.50

TOTAL PROJECT 97035 214,568.00 69,709.40 144,858.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 77,986.50 69,709.40 8,277.10

TOTAL CONTRACTS 77,986.50 69,709.40 8,277.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,911
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-98B-01 AFS PROJECT NO 99026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - COLLEGE OF BUSINESS AND SCHOOL OF

SOCIAL WORK, BUILDINGS RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 866 95A BONDS - NRP 300,000 0

TOTAL ACT 29 300,000 0

2001 21 2000 850 97A BONDS - NRP 1,250,000 0
2001 21 2000 851 95A BONDS - NRP 261,918 0
2001 21 2000 852 93B BONDS - NRP 23,605 0

TOTAL ACT 21 1,535,523 0

2001 27 2006 695 LOC LINE OF CREDIT 205,000 0

TOTAL ACT 27 205,000 0

2002 23 2002 975 03A G.O. BONDS 75,000 0

TOTAL ACT 23 75,000 0

2003 24 2003 863 LOC LINE OF CREDIT 0 0

TOTAL ACT 24 0 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2
2006 26 2005 133 LOC GENERAL OBLIGATION BONDS 0 1,390,000 1

TOTAL ACT 26 0 2,390,000

2004 26 2005 134 NLOC GENERAL OBLIGATION BONDS 3,895,000 7,895,000 5

TOTAL ACT 26 3,895,000 7,895,000

TOTAL PRIOR YEAR 2,115,523 0
TOTAL CURRENT YEAR 3,895,000 10,285,000
GRAND TOTAL 6,010,523 10,285,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,912
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-98B-01 AFS PROJECT NO 99026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - COLLEGE OF BUSINESS AND SCHOOL OF

SOCIAL WORK, BUILDINGS RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538813 01 01 1999 HEWITT-WASHINGTON & ASSOCIATES FE 10/06/98 105,808.00 04/01/05 105,808.00 0.00 04/04/49 100%
538813 01 03 1999 HEWITT-WASHINGTON & ASSOCIATES R1 10/06/98 330.00 04/01/05 330.00 0.00 04/04/49 100%
538813 01 04 1999 HEWITT-WASHINGTON & ASSOCIATES R2 10/06/98 1,716.00 04/01/05 1,716.00 0.00 04/04/49 100%

TOTAL CONTRACT 538813 107,854.00 107,854.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 108.95 11/16/98 108.95 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 11,000.00 06/25/01 11,000.00 0.00 100%

TOTAL SUB-PROJECT 01 REN BUS/SOCIAL WRK BLDG/ABANDO 118,962.95 118,962.95 0.00

538813 02 02 1999 HEWITT-WASHINGTON & ASSOCIATES F2 10/06/98 6,894.30 04/01/05 6,894.30 0.00 04/04/49 100%

* TOTAL CONTRACT 538813 6,894.30 6,894.30 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 4,000.00 06/25/01 4,000.00 0.00 100%

TOTAL SUB-PROJECT 02 DEMO/ABATE BUS/SOCIAL WR(ABAND 10,894.30 10,894.30 0.00

538813 03 05 1999 HEWITT-WASHINGTON & ASSOCIATES F3 10/06/98 111,487.30 04/01/05 106,678.06 4,809.24 04/04/49 95%
538813 03 10 1999 HEWITT-WASHINGTON & ASSOCIATES R4 10/06/98 6,462.50 04/01/05 6,462.50 0.00 04/04/49 100%
538813 03 06 2001 HEWITT-WASHINGTON & ASSOCIATES F3 10/06/98 101,868.70 04/01/05 91,438.33 10,430.37 04/04/49 89%
538813 03 09 2001 HEWITT-WASHINGTON & ASSOCIATES R3 10/06/98 1,716.00 04/01/05 1,716.00 0.00 04/04/49 100%
538813 03 12 2001 HEWITT-WASHINGTON & ASSOCIATES R5 10/06/98 3,669.78 04/01/05 3,669.78 0.00 04/04/49 100%
538813 03 13 2001 HEWITT-WASHINGTON & ASSOCIATES R6 10/06/98 21.55 04/01/05 21.55 0.00 04/04/49 100%

* TOTAL CONTRACT 538813 225,225.83 209,986.22 15,239.61

577927 03 05 2001 JOHN E THOMPSON PR 11/10/01 4,598.00 01/24/03 4,598.00 0.00 11/09/02 100%

TOTAL CONTRACT 577927 1MULT 4,598.00 4,598.00 0.00

585867 03 02 2001 MICHAEL KEENE AIA PR 06/24/02 7,702.50 07/03/03 7,702.50 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 7,702.50 7,702.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,913
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-98B-01 AFS PROJECT NO 99026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - COLLEGE OF BUSINESS AND SCHOOL OF

SOCIAL WORK, BUILDINGS RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592965 03 06 2001 CHARLES E CRAIG JR PR 01/01/03 4,402.88 12/23/03 4,402.88 0.00 12/31/03 100%

TOTAL CONTRACT 592965 1MULT 4,402.88 4,402.88 0.00

599963 03 08 2001 LENACORP PR 06/21/03 268.80 10/14/03 268.80 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 268.80 268.80 0.00

607745 03 18 2001 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS 03 T % ART (AFS) 47,610.00 12/23/03 4,761.00 42,849.00 10%
AFS 03 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 03 5 AFS TESTING 23,805.00 0.00 23,805.00
AFS 03 7 AFS ADM COST 238,050.00 06/12/02 5,032.00 233,018.00 2%

TOTAL SUB-PROJECT 03 NEW COLLEGE OF BUS/SCH SOCIAL 553,763.01 237,751.40 316,011.61

538813 04 07 2001 HEWITT-WASHINGTON & ASSOCIATES F4 10/06/98 18,134.75 04/01/05 17,228.01 906.74 04/04/49 94%
538813 04 11 2001 HEWITT-WASHINGTON & ASSOCIATES R1 10/06/98 2,778.00 04/01/05 2,778.00 0.00 04/04/49 100%

* TOTAL CONTRACT 538813 20,912.75 20,006.01 906.74

579534 04 01 2001 CONCRETE BUSTERS OF LA INC CN 02/11/02 195,248.58 08/29/03 195,248.58 0.00 03/28/03 100%
579534 04 90 RETAINAGE WITHHELD CN 08/29/03 19,524.85-
579534 04 91 RETAINAGE PAID CN 08/29/03 19,524.85 0.00

TOTAL CONTRACT 579534 195,248.58 195,248.58 0.00

AFS 04 4 AFS MISC. 1,100.00 06/10/03 452.37 647.63 41%
AFS 04 5 AFS TESTING 494.00 0.00 494.00
AFS 04 6 AFS BLD RISK 962.00 09/02/03 962.00 0.00 100%
AFS 04 7 AFS ADM COST 9,750.00 02/14/06 9,750.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 DEMOLITION STATE BUILDINGS 228,467.33 226,418.96 2,048.37



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,914
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 617 SOUTHERN UNIV NEW ORLEANS FPC SCHED NO 19-617-98B-01 AFS PROJECT NO 99026
PROJECT DESCRIPTION SOUTHERN UNIVERSITY NEW ORLEANS - COLLEGE OF BUSINESS AND SCHOOL OF

SOCIAL WORK, BUILDINGS RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 5,378,343.49 0.00 5,378,343.49

TOTAL PROJECT 99026 6,290,431.08 594,027.61 5,696,403.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 574,107.64 557,961.29 16,146.35

TOTAL CONTRACTS 574,107.64 557,961.29 16,146.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,915
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-01B-01 AFS PROJECT NO 02084
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT - SITE IMPROVEMENT, DRAINAGE AND

SECURITY LIGHTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 878 NLOC NON CASH LINE OF CREDIT 200,000 200,000 5

TOTAL ACT 26 200,000 200,000

2002 26 2005 109 LOC LINE OF CREDIT 600,000 600,000 1

TOTAL ACT 26 600,000 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 800,000 800,000
GRAND TOTAL 800,000 800,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,916
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-01B-01 AFS PROJECT NO 02084
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT - SITE IMPROVEMENT, DRAINAGE AND

SECURITY LIGHTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630482 01 01 2002 SEPAHAN ENGINEERING GROUP LLC F1 07/26/05 47,803.00 0.00 47,803.00 04/04/49
630482 01 02 2002 SEPAHAN ENGINEERING GROUP LLC R1 07/26/05 0.00 0.00 0.00 04/04/49
630482 01 03 2002 SEPAHAN ENGINEERING GROUP LLC R2 07/26/05 1,485.00 0.00 1,485.00 04/04/49

TOTAL CONTRACT 630482 49,288.00 0.00 49,288.00

AFS 01 F AFC (STATE) 650,000.00 0.00 650,000.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 11,583.00 04/18/06 11,583.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 07/13/05 160.03 939.97 14%
AFS 01 5 AFS TESTING 3,250.00 0.00 3,250.00
AFS 01 6 AFS BLD RISK 3,510.00 0.00 3,510.00
AFS 01 7 AFS ADM COST 32,500.00 0.00 32,500.00
AFS 01 8 CONT STATE 35,899.00 0.00 35,899.00

TOTAL SUB-PROJECT 01 SITE IMPROVE/DRAINAGE/SEC LIGH 787,130.00 11,743.03 775,386.97

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02084 787,130.00 11,743.03 775,386.97

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 49,288.00 0.00 49,288.00

TOTAL CONTRACTS 49,288.00 0.00 49,288.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,917
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-03B-01 AFS PROJECT NO Q569
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RENOVATION AND ADDITION TO STUDENT ACTIVITY CENTER AND OUTDOOR FACILIT

Y, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,015,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,290,000 2

TOTAL ACT 26 0 2,305,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,305,000
GRAND TOTAL 0 2,305,000

TOTAL PROJECT Q569 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,918
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-03B-01 AFS PROJECT NO 04032
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT - STUDENT ACTIVITY CENTER AND OUTDOOR

FACILITY RENOVATIONS AND ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 966 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

2005 138 2005 298 GENERAL FUND-SGR 200,000 0

TOTAL ACT 138 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,919
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-03B-01 AFS PROJECT NO 04032
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT - STUDENT ACTIVITY CENTER AND OUTDOOR

FACILITY RENOVATIONS AND ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607064 01 01 2004 ALLIANCE INC F1 12/16/03 78,390.00 05/18/05 61,591.75 16,798.25 04/04/49 78%
607064 01 02 2004 ALLIANCE INC R1 12/16/03 4,554.00 05/18/05 4,100.25 453.75 04/04/49 90%
607064 01 03 2004 ALLIANCE INC R2 12/16/03 2,365.00 05/18/05 2,365.00 0.00 04/04/49 100%
607064 01 04 2004 ALLIANCE INC R3 12/16/03 2,145.00 05/18/05 2,145.00 0.00 04/04/49 100%

TOTAL CONTRACT 607064 87,454.00 70,202.00 17,252.00

AFS 01 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 01 4 AFS MISC. 1,100.00 12/23/03 217.78 882.22 19%

TOTAL SUB-PROJECT 01 SU/SHR STUDENT ACTIVITY CTR 93,554.00 70,419.78 23,134.22

AFS 00 3 UNASSIGNED 206,446.00 0.00 206,446.00

TOTAL PROJECT 04032 300,000.00 70,419.78 229,580.22

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 87,454.00 70,202.00 17,252.00

TOTAL CONTRACTS 87,454.00 70,202.00 17,252.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,920
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-05-01 AFS PROJECT NO 06019
PROJECT DESCRIPTION SO UNIV SHREVEPORT - INCUBATOR PROJECT, LAND ACQUISITION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 FED & $50,000 SG APPROVED BY LEGB 9/30/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2005 134 FEDERAL AID 500,000 0
2006 LEGB 2005 135 GENERAL FUND-SGR 50,000 0

TOTAL ACT LEGB 550,000 0

2006 26 2005 037 FEDERAL AID 162,000 0

TOTAL ACT 26 162,000 0

2006 LEGB 2006 304 GENERAL FUND-SGR 100,000 0
2006 LEGB 2006 305 FEDERAL AID 25,000 0

TOTAL ACT LEGB 125,000 0

2006 27 2006 157 LOC LINE OF CREDIT 600,000 0

TOTAL ACT 27 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 304 FEES AND SELF GENERATED REVENU 0 150,000
2006 26 2005 157 LOC GENERAL OBLIGATION BONDS 0 600,000 2
2006 26 2005 305 FEDERAL FUNDS 0 687,000

TOTAL ACT 26 0 1,437,000

TOTAL PRIOR YEAR 1,437,000 0
TOTAL CURRENT YEAR 0 1,437,000
GRAND TOTAL 1,437,000 1,437,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,921
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-05-01 AFS PROJECT NO 06019
PROJECT DESCRIPTION SO UNIV SHREVEPORT - INCUBATOR PROJECT, LAND ACQUISITION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 FED & $50,000 SG APPROVED BY LEGB 9/30/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 693,367.00 0.00 693,367.00
621911 01 15 2006 OATS & HUDSON 03/01/05 1,397.80 08/11/06 1,397.80 0.00 03/01/06 100%

TOTAL CONTRACT 621911 1MULT 1,397.80 1,397.80 0.00

640729 01 01 2006 MISCHA FARRELL ARCHITECTS LLC F1 07/06/05 75,800.00 08/11/06 3,322.20 72,477.80 04/04/49 4%
640729 01 02 2006 MISCHA FARRELL ARCHITECTS LLC R1 07/06/05 1,705.00 08/11/06 0.00 1,705.00 04/04/49
640729 01 03 2006 MISCHA FARRELL ARCHITECTS LLC R2 07/06/05 3,245.00 08/11/06 0.00 3,245.00 04/04/49

TOTAL CONTRACT 640729 80,750.00 3,322.20 77,427.80

AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 116,021.80 06/01/06 116,021.80 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 06/28/06 311.46 788.54 28%
AFS 01 5 AFS TESTING 4,637.00 0.00 4,637.00
AFS 01 6 AFS BLD RISK 5,008.00 0.00 5,008.00
AFS 01 8 CONT STATE 66,444.00 0.00 66,444.00

TOTAL SUB-PROJECT 01 INCUBATOR PROJECT/LAND ACQ 968,725.60 121,053.26 847,672.34

AFS 00 3 UNASSIGNED 468,274.40 0.00 468,274.40

TOTAL PROJECT 06019 1,437,000.00 121,053.26 1,315,946.74

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 82,147.80 4,720.00 77,427.80

TOTAL CONTRACTS 82,147.80 4,720.00 77,427.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,922
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-91B-02 AFS PROJECT NO CG835
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT

NEW HEALTH AND PHYSICAL EDUCATION BUILDING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 059 93B FACS AP B499 360,000 0

TOTAL ACT 1137 360,000 0

1992 1096 1995 207 97A FACS AP C982 515,000 0

TOTAL ACT 1096 515,000 0

1992 45 1995 189 95A FACS AP C714 750,000 0

TOTAL ACT 45 750,000 0

1998 28 1997 514 98B G.O. BONDS 3,609,233 0

TOTAL ACT 28 3,609,233 0

2000 LEGB 2000 478 GENERAL FUND-SGR 350,174 0

TOTAL ACT LEGB 350,174 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,584,407 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,584,407 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,923
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-91B-02 AFS PROJECT NO CG835
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT

NEW HEALTH AND PHYSICAL EDUCATION BUILDING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G83592002 01 01 COYLE ENGINEERIN 06/01/93 2,300.00 09/29/93 2,300.00 0.00 06/27/93 100%

TOTAL CONTRACT G83592002 2,300.00 2,300.00 0.00

*G83592003 01 01 SOUTHWESTERN LAB 01/27/95 2,040.00 01/31/95 2,040.00 0.00 10/31/94 100%

TOTAL CONTRACT G83592003 2,040.00 2,040.00 0.00

509541 CV 1992 SOMDAL ASSOCIATES 131,383.00 131,383.00 0.00
509541 01 01 1992 SOMDAL ASSOCIATES FE 01/06/93 155,480.00 07/19/02 155,480.00 0.00 04/04/49 100%
509541 01 02 1992 SOMDAL ASSOCIATES RE 01/06/93 1,761.62 07/19/02 1,761.62 0.00 04/04/49 100%

TOTAL CONTRACT 509541 288,624.62 288,624.62 0.00

509780 01 03 1992 HENRY C EYRE JR PE 06/03/96 700.00 08/02/96 700.00 0.00 07/05/96 100%

TOTAL CONTRACT 509780 1MULT 700.00 700.00 0.00

524559 01 01 1992 THE FINNEY COMPANY INC 10/06/97 79,421.21 03/03/00 79,421.21 0.00 12/07/99 100%
524559 01 02 1992 THE FINNEY COMPANY INC 10/06/97 727,747.40 03/03/00 727,747.40 0.00 12/07/99 100%
524559 01 03 1992 THE FINNEY COMPANY INC 10/06/97 449,181.92 03/03/00 449,181.92 0.00 12/07/99 100%
524559 01 01 1998 THE FINNEY COMPANY INC CN 10/06/97 3,154,028.48 03/03/00 3,154,028.48 0.00 12/07/99 100%
524559 01 02 1998 THE FINNEY COMPANY INC PL 10/06/97 10,430.00 03/03/00 10,430.00 0.00 12/07/99 100%
524559 01 90 RETAINAGE WITHHELD 03/03/00 221,005.87-
524559 01 91 RETAINAGE PAID 03/03/00 221,005.87 0.00

TOTAL CONTRACT 524559 4,420,809.01 4,420,809.01 0.00

537279 01 01 1992 OXNER INDUSTRIES INC 09/14/98 7,305.00 11/24/99 7,305.00 0.00 09/13/99 100%

TOTAL CONTRACT 537279 7,305.00 7,305.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 690,729.53 09/02/05 667,876.43 22,853.10 96%
AFS 01 4 AFS MISC. 745.81 10/08/97 745.81 0.00 100%
AFS 01 5 AFS TESTING 27,896.00 09/09/99 27,896.00 0.00 100%
AFS 01 6 AFS BLD RISK 51,766.00 05/17/00 51,766.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,924
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-91B-02 AFS PROJECT NO CG835
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT

NEW HEALTH AND PHYSICAL EDUCATION BUILDING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $500,000 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 01/21/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 7 AFS ADM COST 8,715.25 06/12/02 8,715.25 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 HEALTH & P.E. BD SO UNIV SHREV 5,501,631.22 5,478,778.12 22,853.10

555589 02 01 1998 ARK-LA-TEX COMMUNICATIONS INC CN 03/13/00 43,352.50 10/04/00 43,352.50 0.00 05/05/00 100%
555589 02 90 RETAINAGE WITHHELD CN 10/04/00 4,335.25-
555589 02 91 RETAINAGE PAID CN 10/04/00 4,335.25 0.00

TOTAL CONTRACT 555589 43,352.50 43,352.50 0.00

AFS 02 4 AFS MISC. 63.00 03/03/00 63.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 67.00 10/03/00 67.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 RACEWAY/TELEPHONE CABLE INSTAL 43,482.50 43,482.50 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 31,375.57 0.00 31,375.57
AFS CE C CONVERT FACS 7,917.71 06/30/96 7,917.71 0.00 100%

TOTAL PROJECT CG835 5,584,407.00 5,530,178.33 54,228.67

TOTAL FACS CONTRACTS 4,340.00 4,340.00 0.00

TOTAL CFMS CONTRACTS 4,760,791.13 4,760,791.13 0.00

TOTAL CONTRACTS 4,765,131.13 4,765,131.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,925
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-96B-01 AFS PROJECT NO 97075
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT - RENOVATION TO LOBBY AND MAJOR REPAIRS

TO ADMINISTRATION BUILDING, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 291 04A G.O. BONDS 1,705,000 0

TOTAL ACT 2 1,705,000 0

2003 LEGB 2003 725 GENERAL FUND-SGR 300,000 0

TOTAL ACT LEGB 300,000 0

2003 2 2004 754 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,105,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,105,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,926
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-96B-01 AFS PROJECT NO 97075
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT - RENOVATION TO LOBBY AND MAJOR REPAIRS

TO ADMINISTRATION BUILDING, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566865 01 01 2000 ALLIANCE INC F1 12/19/00 121,384.00 09/27/05 121,384.00 0.00 04/04/49 100%
566865 01 02 2000 ALLIANCE INC R1 12/19/00 2,453.00 09/27/05 2,453.00 0.00 04/04/49 100%
566865 01 03 2000 ALLIANCE INC R2 12/19/00 2,580.00 09/27/05 2,580.00 0.00 04/04/49 100%
566865 01 04 2003 ALLIANCE INC F1 12/19/00 22,955.35 09/27/05 22,955.35 0.00 04/04/49 100%
566865 01 05 2003 ALLIANCE INC R3 12/19/00 4,132.60 09/27/05 4,132.60 0.00 04/04/49 100%
566865 01 06 2003 ALLIANCE INC R4 12/19/00 15,039.73 09/27/05 15,039.73 0.00 04/04/49 100%

TOTAL CONTRACT 566865 168,544.68 168,544.68 0.00

596587 01 01 2000 MELVIN BUTLER INC CN 05/12/03 1,434,811.28 02/03/06 1,434,811.28 0.00 07/04/04 100%
596587 01 03 2000 MELVIN BUTLER INC LD 05/12/03 0.00 02/03/06 0.00 0.00 07/04/04
596587 01 04 2000 MELVIN BUTLER INC PL 05/12/03 24,652.96 02/03/06 24,652.96 0.00 07/04/04 100%
596587 01 02 2003 MELVIN BUTLER INC CN 05/12/03 85,122.22 02/03/06 85,122.22 0.00 07/04/04 100%
596587 01 05 2003 MELVIN BUTLER INC PL 05/12/03 19,787.04 02/03/06 19,787.04 0.00 07/04/04 100%
596587 01 06 2003 MELVIN BUTLER INC LP 05/12/03 0.00 02/03/06 0.00 0.00 07/04/04
596587 01 07 2003 MELVIN BUTLER INC PL 05/12/03 25,040.00 02/03/06 21,520.00 3,520.00 07/04/04 85%
596587 01 90 RETAINAGE WITHHELD CN 02/03/06 79,470.68-
596587 01 91 RETAINAGE PAID CN 02/03/06 79,470.68 0.00

TOTAL CONTRACT 596587 1,589,413.50 1,585,893.50 3,520.00

AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 956.16 06/28/05 956.16 0.00 100%
AFS 01 2 EQUIP APPROV 72,092.99 07/15/05 51,523.54 20,569.45 71%
AFS 01 4 AFS MISC. 581.26 05/13/03 581.26 0.00 100%
AFS 01 5 AFS TESTING 12,165.00 10/20/04 12,165.00 0.00 100%
AFS 01 6 AFS BLD RISK 6,574.00 08/04/05 6,574.00 0.00 100%
AFS 01 7 AFS ADM COST 19,790.00 04/09/03 5,210.50 14,579.50 26%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ADMIN BLDG LOBBY RPRS-SU/SHREV 1,870,117.59 1,831,448.64 38,668.95

593820 02 01 2000 ALTEC ENVIRONMENTAL PR 02/24/03 8,356.00 09/12/03 8,356.00 0.00 08/11/03 100%
593820 02 02 2003 ALTEC ENVIRONMENTAL PR 02/24/03 134.15 09/12/03 134.15 0.00 08/11/03 100%

TOTAL CONTRACT 593820 8,490.15 8,490.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,927
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-96B-01 AFS PROJECT NO 97075
PROJECT DESCRIPTION SOUTHERN UNIVERSITY SHREVEPORT - RENOVATION TO LOBBY AND MAJOR REPAIRS

TO ADMINISTRATION BUILDING, PLANNING
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS APPROVED BY LEG BUD COMMITTEE ON 01/17/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

596618 02 01 2003 ABATEMENT SERVICES INC CN 05/12/03 31,619.97 01/23/04 31,619.97 0.00 06/20/03 100%
596618 02 90 RETAINAGE WITHHELD CN 01/23/04 3,162.00-
596618 02 91 RETAINAGE PAID CN 01/23/04 3,162.00 0.00

TOTAL CONTRACT 596618 31,619.97 31,619.97 0.00

AFS 02 4 AFS MISC. 29.00 05/13/03 29.00 0.00 100%
AFS 02 6 AFS BLD RISK 6.00 10/23/03 6.00 0.00 100%
AFS 02 7 AFS ADM COST 1,485.00 02/14/06 1,485.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 SU/SHR ADMIN BLDG LOBBY ABATEM 41,630.12 41,630.12 0.00

AFS 00 3 UNASSIGNED 193,252.29 0.00 193,252.29

TOTAL PROJECT 97075 2,105,000.00 1,873,078.76 231,921.24

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,798,068.30 1,794,548.30 3,520.00

TOTAL CONTRACTS 1,798,068.30 1,794,548.30 3,520.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,928
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-99B-02 AFS PROJECT NO 00060
PROJECT DESCRIPTION SOUTHERN UNVERSITY - SHREVEPORT CHILLER AND CHILLED WATER LINES

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 290 03A G.O. BONDS 900,000 0

TOTAL ACT 23 900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,929
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-99B-02 AFS PROJECT NO 00060
PROJECT DESCRIPTION SOUTHERN UNVERSITY - SHREVEPORT CHILLER AND CHILLED WATER LINES

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563620 01 01 2000 JOHN J GUTH ASSOCIATES F1 08/21/00 37,442.00 03/12/02 37,442.00 0.00 04/04/49 100%
563620 01 02 2000 JOHN J GUTH ASSOCIATES R1 08/21/00 256.00 03/12/02 256.00 0.00 04/04/49 100%
563620 01 03 2000 JOHN J GUTH ASSOCIATES R2 08/21/00 825.00 03/12/02 825.00 0.00 04/04/49 100%
563620 01 04 2000 JOHN J GUTH ASSOCIATES R3 08/21/00 1,800.00 03/12/02 1,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 563620 40,323.00 40,323.00 0.00

569079 01 01 2000 THE PAYNE COMPANY CN 04/30/01 422,962.00 04/19/02 422,962.00 0.00 12/02/01 100%
569079 01 02 2000 THE PAYNE COMPANY PL 04/30/01 6,000.00 04/19/02 6,000.00 0.00 12/02/01 100%
569079 01 90 RETAINAGE WITHHELD CN 04/19/02 42,896.20-
569079 01 91 RETAINAGE PAID CN 04/19/02 42,896.20 0.00

TOTAL CONTRACT 569079 428,962.00 428,962.00 0.00

AFS 01 4 AFS MISC. 510.53 04/24/01 510.53 0.00 100%
AFS 01 5 AFS TESTING 505.00 10/31/01 505.00 0.00 100%
AFS 01 6 AFS BLD RISK 616.00 03/13/02 616.00 0.00 100%
AFS 01 7 AFS ADM COST 6,609.00 04/09/03 6,609.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CHILLED WATER LINE REPLACEMENT 477,525.53 477,525.53 0.00

578915 02 01 2000 EDMONDS ENGINEERING SERVICES F1 11/27/01 30,580.00 03/29/05 30,580.00 0.00 04/04/49 100%
578915 02 02 2000 EDMONDS ENGINEERING SERVICES R1 11/27/01 470.37 03/29/05 470.37 0.00 04/04/49 100%

TOTAL CONTRACT 578915 31,050.37 31,050.37 0.00

607047 02 01 2000 FITZGERALD CONTRACTORS INC CN 02/16/04 344,112.75 10/27/04 344,112.75 0.00 08/13/04 100%
607047 02 02 2000 FITZGERALD CONTRACTORS INC PL 02/16/04 300.00 10/27/04 300.00 0.00 08/13/04 100%
607047 02 90 RETAINAGE WITHHELD PL 10/27/04 34,441.28-
607047 02 91 RETAINAGE PAID PL 10/27/04 34,441.28 0.00

TOTAL CONTRACT 607047 344,412.75 344,412.75 0.00

AFS 02 4 AFS MISC. 506.65 02/06/04 506.65 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 16,185.00 04/09/03 3,259.00 12,926.00 20%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,930
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 618 SOUTHERN UNIV SHREVEPORT FPC SCHED NO 19-618-99B-02 AFS PROJECT NO 00060
PROJECT DESCRIPTION SOUTHERN UNVERSITY - SHREVEPORT CHILLER AND CHILLED WATER LINES

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CHILLER WATER SYSTEM REPLACEME 392,154.77 379,228.77 12,926.00

AFS 00 3 UNASSIGNED 30,319.70 0.00 30,319.70

TOTAL PROJECT 00060 900,000.00 856,754.30 43,245.70

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 844,748.12 844,748.12 0.00

TOTAL CONTRACTS 844,748.12 844,748.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,931
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 618 STATUTORY DEDICATION 1,000,800 0

TOTAL ACT 21 1,000,800 0

2001 22 2001 635 02A G.O. BONDS 440,000 0
2001 22 2001 697 02A G.O. BONDS 2,390,000 0

TOTAL ACT 22 2,830,000 0

2002 2 2004 112 04A G.O. BONDS 1,970,000 0

TOTAL ACT 2 1,970,000 0

2003 23 2002 415 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 23 400,000 0

2003 2 2004 608 04A G.O. BONDS 5,170,000 0

TOTAL ACT 2 5,170,000 0

2005 2 2004 013 00A BONDS - NRP 347,317 0
2005 2 2004 014 02A BONDS - NRP 477,110 0
2005 2 2004 015 03A BONDS - NRP 259,002 0
2005 2 2004 016 STATE GENERAL REVENUE 125,194 0

TOTAL ACT 2 1,208,623 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2006 306 GENERAL FUND-SGR 250,000 250,000

TOTAL ACT LEGB 250,000 250,000

2005 26 2005 218 LOC GENERAL OBLIGATION BONDS 4,080,000 4,080,000 1



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,932
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2005 26 2005 202 NLOC GENERAL OBLIGATION BONDS 2,980,000 5,960,000 5

TOTAL ACT 26 7,060,000 10,040,000

TOTAL PRIOR YEAR 12,579,423 0
TOTAL CURRENT YEAR 7,310,000 10,290,000
GRAND TOTAL 19,889,423 10,290,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,933
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

610834 AA 01 2003 HENRY C EYRE JR PE INC F1 04/19/04 13,469.00 07/21/06 13,469.00 0.00 06/30/06 100%
610834 AA 02 2003 HENRY C EYRE JR PE INC R1 04/19/04 0.00 07/21/06 0.00 0.00 06/30/06

TOTAL CONTRACT 610834 13,469.00 13,469.00 0.00

621960 AA 01 2003 BERNHARD MECHANICAL 03/16/05 128,800.00 01/06/06 128,800.00 0.00 07/28/05 100%
621960 AA 90 RETAINAGE WITHHELD 01/06/06 12,880.00-
621960 AA 91 RETAINAGE PAID 01/06/06 12,880.00 0.00

TOTAL CONTRACT 621960 128,800.00 128,800.00 0.00

AFS AA 2 EQUIP APPROV 2,400.00 07/07/05 2,400.00 0.00 100%

TOTAL SUB-PROJECT AA SLU(#12)EAST STADIUM HVAC MODI 144,669.00 144,669.00 0.00

610836 AB 01 2003 GOSSEN GASAWAY HOLLOWAY LTD F1 04/19/04 7,921.00 11/04/05 5,544.00 2,377.00 06/30/06 69%
610836 AB 02 2003 GOSSEN GASAWAY HOLLOWAY LTD R1 04/19/04 420.21 11/04/05 0.00 420.21 06/30/06

TOTAL CONTRACT 610836 8,341.21 5,544.00 2,797.21

TOTAL SUB-PROJECT AB SLU(#14)MCCLIMANS HALL RESTRM 8,341.21 5,544.00 2,797.21

610837 AC 01 2003 GOSSEN GASAWAY HOLLOWAY LTD F1 04/19/04 3,838.00 01/28/05 3,838.00 0.00 06/30/05 100%
610837 AC 02 2003 GOSSEN GASAWAY HOLLOWAY LTD R1 04/19/04 200.00 01/28/05 0.00 200.00 06/30/05

TOTAL CONTRACT 610837 4,038.00 3,838.00 200.00

618032 AC 01 2003 WAINWRIGHT CONSTRUCTION & 08/30/04 19,984.00 01/28/05 19,984.00 0.00 10/14/04 100%
618032 AC 90 RETAINAGE WITHHELD 01/28/05 1,998.40-
618032 AC 91 RETAINAGE PAID 01/28/05 1,998.40 0.00

TOTAL CONTRACT 618032 19,984.00 19,984.00 0.00

TOTAL SUB-PROJECT AC SLU(#15)CONCRETE RAMP S/EAST H 24,022.00 23,822.00 200.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,934
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

610503 AD 01 2003 HENRY C EYRE JR PE INC F1 06/01/04 20,161.00 07/21/06 19,153.00 1,008.00 06/30/06 95%
610503 AD 02 2003 HENRY C EYRE JR PE INC R1 06/01/04 200.00 07/21/06 0.00 200.00 06/30/06

TOTAL CONTRACT 610503 20,361.00 19,153.00 1,208.00

633189 AD 01 2003 VOLUTE INC 01/24/06 293,700.00 08/08/06 273,357.00 20,343.00 06/30/06 93%
633189 AD 90 RETAINAGE WITHHELD 08/08/06 28,410.70-
633189 AD 91 RETAINAGE PAID 0.00 28,410.70

TOTAL CONTRACT 633189 293,700.00 244,946.30 48,753.70

TOTAL SUB-PROJECT AD SLU(#13)POTTLE HALL HVAC MODIF 314,061.00 264,099.30 49,961.70

AFS AE 2 EQUIP APPROV 4,785.00 07/12/04 4,785.00 0.00 100%

TOTAL SUB-PROJECT AE ULL(ITEM # 5)ROOF RPRS WHARTON 4,785.00 4,785.00 0.00

611544 AF 01 2003 MORGAN'S MECHANICAL SERVICE 05/13/04 49,712.09 05/13/05 49,712.09 0.00 01/21/05 100%
611544 AF 90 RETAINAGE WITHHELD 05/13/05 3,891.21-
611544 AF 91 RETAINAGE PAID 05/13/05 3,891.21 0.00

TOTAL CONTRACT 611544 49,712.09 49,712.09 0.00

AFS AF 1 AFS ACT 4,386.92 02/28/05 4,386.92 0.00 100%
AFS AF 2 EQUIP APPROV 495.00 03/03/05 495.00 0.00 100%

TOTAL SUB-PROJECT AF SLU(#10)MCGEHEE HALL CHILLER 54,594.01 54,594.01 0.00

AFS AG 2 EQUIP APPROV 22,139.15 02/28/05 22,139.15 0.00 100%

TOTAL SUB-PROJECT AG NSU ITEM # 25-ELECT DISTR SYST 22,139.15 22,139.15 0.00

AFS AH 2 EQUIP APPROV 43,903.73 07/26/06 43,818.73 85.00 99%

TOTAL SUB-PROJECT AH NSU(#29)RPR CAMPUS HVAC SYSTEM 43,903.73 43,818.73 85.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,935
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614314 AI 01 2003 MCMANUS CONSTRUCTION INC 06/23/04 40,808.40 10/19/04 40,808.40 0.00 08/12/04 100%
614314 AI 90 RETAINAGE WITHHELD 10/19/04 4,080.84-
614314 AI 91 RETAINAGE PAID 10/19/04 4,080.84 0.00

TOTAL CONTRACT 614314 40,808.40 40,808.40 0.00

TOTAL SUB-PROJECT AI MCNEESE(#3)STREET/STORM DRAINA 40,808.40 40,808.40 0.00

616231 AJ 01 2003 BYRNES MECHANICAL 09/01/04 32,423.00 11/05/04 32,423.00 0.00 10/31/04 100%

TOTAL CONTRACT 616231 32,423.00 32,423.00 0.00

AFS AJ 4 AFS MISC. 21.64 08/05/04 21.64 0.00 100%

TOTAL SUB-PROJECT AJ ULM(#18)BOILER RPL CONSTR BLDG 32,444.64 32,444.64 0.00

616084 AK 01 2003 MICHAEL J LEBLANC CONSTRUCTION 08/17/04 9,320.00 09/10/04 9,320.00 0.00 09/02/04 100%

TOTAL CONTRACT 616084 9,320.00 9,320.00 0.00

TOTAL SUB-PROJECT AK MCNEESE(ITEM #3)STREET/DRAINAG 9,320.00 9,320.00 0.00

617784 AL 01 2003 JOHN J GUTH ASSOCIATES F1 09/24/04 18,701.10 02/04/05 18,701.10 0.00 04/04/49 100%

TOTAL CONTRACT 617784 18,701.10 18,701.10 0.00

AFS AL 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT AL LA TECH(#23)AIR HANDLER CARSON 18,701.10 18,701.10 0.00

618080 AM 01 2003 JOHN J GUTH ASSOCIATES F1 09/24/04 44,889.58 03/24/06 44,889.58 0.00 04/04/49 100%
618080 AM 02 2003 JOHN J GUTH ASSOCIATES R1 09/24/04 553.00 03/24/06 553.00 0.00 04/04/49 100%

TOTAL CONTRACT 618080 45,442.58 45,442.58 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,936
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623031 AM 01 2005 BERG INC CN 05/09/05 472,119.16 04/18/06 472,119.16 0.00 01/23/06 100%
623031 AM 02 2005 BERG INC CN 05/09/05 0.00 04/18/06 0.00 0.00 01/23/06
623031 AM 03 2005 BERG INC PL 05/09/05 1,458.13 04/18/06 1,458.13 0.00 01/23/06 100%
623031 AM 04 2005 BERG INC PL 05/09/05 6,391.87 04/18/06 6,391.87 0.00 01/23/06 100%
623031 AM 90 RETAINAGE WITHHELD PL 04/18/06 47,996.92-
623031 AM 91 RETAINAGE PAID PL 04/18/06 47,996.92 0.00

TOTAL CONTRACT 623031 479,969.16 479,969.16 0.00

AFS AM F AFC (STATE) 0.00 0.00 0.00
AFS AM 4 AFS MISC. 419.48 05/06/05 419.48 0.00 100%
AFS AM 5 AFS TESTING 0.00 0.00 0.00
AFS AM 6 AFS BLD RISK 1,691.00 05/15/06 1,503.00 188.00 88%
AFS AM 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AM LA TECH(#24)BOGARD HALL CHILLE 527,522.22 527,334.22 188.00

AFS AN 1 AFS ACT 11,147.00 11/01/05 11,147.00 0.00 100%
AFS AN 2 EQUIP APPROV 82,312.96 03/07/05 82,312.96 0.00 100%

TOTAL SUB-PROJECT AN ULM(#17)LIBRARY GAS CHILLER RE 93,459.96 93,459.96 0.00

619764 AP 01 2005 N & A INC F1 11/10/04 10,280.00 02/11/05 9,124.36 1,155.64 06/30/05 88%

TOTAL CONTRACT 619764 10,280.00 9,124.36 1,155.64

AFS AP 2 EQUIP APPROV 102,333.84 02/09/06 102,333.84 0.00 100%

TOTAL SUB-PROJECT AP NSU(#22)CAMPUS WIDE DRAINAGE 112,613.84 111,458.20 1,155.64

619437 AQ 01 2003 ALLIED GLASS & MIRROR CO INC 12/20/04 56,858.00 06/17/05 56,858.00 0.00 04/18/05 100%
619437 AQ 90 RETAINAGE WITHHELD 06/17/05 5,685.80-
619437 AQ 91 RETAINAGE PAID 06/17/05 5,685.80 0.00

TOTAL CONTRACT 619437 56,858.00 56,858.00 0.00

TOTAL SUB-PROJECT AQ MCNEESE(#14)FARRAR HALL EXT DO 56,858.00 56,858.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,937
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

580055 AS 02 2001 HOLLY & SMITH ARCHITECTS R1 12/10/01 500.00 06/13/03 420.00 80.00 06/30/03 84%

TOTAL CONTRACT 580055 500.00 420.00 80.00

582761 AS 03 2001 TBC LTD 03/12/02 26,219.06 07/18/03 26,219.06 0.00 08/29/02 100%
582761 AS 90 RETAINAGE WITHHELD 07/18/03 9,217.80-
582761 AS 91 RETAINAGE PAID 07/18/03 9,217.80 0.00

TOTAL CONTRACT 582761 1MULT 26,219.06 26,219.06 0.00

AFS AS 2 EQUIP APPROV 895.60 05/13/02 895.60 0.00 100%

TOTAL SUB-PROJECT AS SLU(#6)REMOVE CARPET, AUDITORI 27,614.66 27,534.66 80.00

AFS AT 2 EQUIP APPROV 4,700.00 07/12/04 4,700.00 0.00 100%

TOTAL SUB-PROJECT AT NICHOLLS(#5)REINZI CIRCLE ADA 4,700.00 4,700.00 0.00

AFS AU 2 EQUIP APPROV 55,500.00 12/08/04 55,500.00 0.00 100%

TOTAL SUB-PROJECT AU NSU(#27)RUSSELL HALL PATIO DOO 55,500.00 55,500.00 0.00

AFS AV 2 EQUIP APPROV 27,150.00 04/04/05 27,150.00 0.00 100%

TOTAL SUB-PROJECT AV ULM(#16)HANNA HALL-HVAC VAV BO 27,150.00 27,150.00 0.00

AFS AW 2 EQUIP APPROV 45,397.00 09/20/05 45,397.00 0.00 100%

TOTAL SUB-PROJECT AW NSU(#30)CAMPUS ELECTRICAL RPRS 45,397.00 45,397.00 0.00

AFS AX 1 AFS ACT 220.00 11/01/05 220.00 0.00 100%
AFS AX 2 EQUIP APPROV 72,997.00 09/26/05 72,997.00 0.00 100%

TOTAL SUB-PROJECT AX ULM(#19)HVAC/ENERGY CONTROL SY 73,217.00 73,217.00 0.00

620063 AY 01 2003 MICHAEL J LEBLANC CONSTRUCTION 12/21/04 13,000.00 01/28/05 13,000.00 0.00 01/20/05 100%

TOTAL CONTRACT 620063 13,000.00 13,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,938
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AY MCNEESE(#3)STREET/DRAINAGE RPR 13,000.00 13,000.00 0.00

AFS AZ 2 EQUIP APPROV 60,055.00 01/31/05 55,716.00 4,339.00 92%

TOTAL SUB-PROJECT AZ GSU(#9)CHILLER RPL NURSING SCH 60,055.00 55,716.00 4,339.00

617694 BA 01 2003 RAGLAND ADERMAN & F1 10/12/04 10,000.00 08/02/05 9,733.59 266.41 06/30/05 97%

TOTAL CONTRACT 617694 10,000.00 9,733.59 266.41

632315 BA 01 2003 SFC CONTRACT SERVICES INC 10/17/05 18,629.00 02/17/06 18,629.00 0.00 12/13/05 100%
632315 BA 90 RETAINAGE WITHHELD 02/17/06 3,695.00-
632315 BA 91 RETAINAGE PAID 02/17/06 3,695.00 0.00

TOTAL CONTRACT 632315 18,629.00 18,629.00 0.00

AFS BA 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BA NSU(#6)RPR STADIUM LIGHT STAND 28,629.00 28,362.59 266.41

634837 BB 01 2003 RICHARD LEBLANC ARCHITECTS INC F1 04/10/06 4,870.00 0.00 4,870.00 06/30/07

TOTAL CONTRACT 634837 4,870.00 0.00 4,870.00

AFS BB 2 EQUIP APPROV 12,191.04 02/23/06 12,191.04 0.00 100%

TOTAL SUB-PROJECT BB NSU(#16)REPLACE DOORS/WINDOWS 17,061.04 12,191.04 4,870.00

619483 BC 01 2003 REGIONAL CONSTRUCTION LLC CN 01/10/05 88,100.00 05/24/05 88,100.00 0.00 02/23/05 100%
619483 BC 90 RETAINAGE WITHHELD CN 05/24/05 8,810.00-
619483 BC 91 RETAINAGE PAID CN 05/24/05 8,810.00 0.00

TOTAL CONTRACT 619483 88,100.00 88,100.00 0.00

AFS BC 4 AFS MISC. 108.00 01/11/05 108.00 0.00 100%
AFS BC 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,939
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BC 6 AFS BLD RISK 61.00 07/28/05 61.00 0.00 100%
AFS BC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BC NSU(#24)STREET/PARKING LOT REP 88,269.00 88,269.00 0.00

AFS BD 2 EQUIP APPROV 6,575.00 02/14/05 6,575.00 0.00 100%

TOTAL SUB-PROJECT BD NSU(#23)KYSER HALL HVAC REPAIR 6,575.00 6,575.00 0.00

AFS BE 2 EQUIP APPROV 24,060.80 02/04/05 24,060.80 0.00 100%

TOTAL SUB-PROJECT BE SLU(#16)BOILER RPL FAYARD HALL 24,060.80 24,060.80 0.00

620092 BF 01 2003 RANDY M GOODLOE AIA APAC F1 10/12/04 8,000.00 01/13/06 8,000.00 0.00 09/30/05 100%

TOTAL CONTRACT 620092 8,000.00 8,000.00 0.00

621286 BF 01 2003 JOHN D MYERS & ASSOC INC 03/16/05 79,966.00 11/29/05 79,966.00 0.00 08/12/05 100%
621286 BF 90 RETAINAGE WITHHELD 11/29/05 7,996.60-
621286 BF 91 RETAINAGE PAID 11/29/05 7,996.60 0.00

TOTAL CONTRACT 621286 79,966.00 79,966.00 0.00

TOTAL SUB-PROJECT BF MCNEESE(#13)RPR FINANCIAL AID 87,966.00 87,966.00 0.00

620177 BG 04 2003 BERNHARD MECHANICAL 01/14/05 224,599.69 04/04/06 224,599.69 0.00 08/10/05 100%
620177 BG 90 RETAINAGE WITHHELD 04/04/06 24,480.00-
620177 BG 91 RETAINAGE PAID 04/04/06 24,480.00 0.00

TOTAL CONTRACT 620177 1MULT 224,599.69 224,599.69 0.00

TOTAL SUB-PROJECT BG NICHOLLS(#6)TALBOT HALL CHILLE 224,599.69 224,599.69 0.00

AFS BH 2 EQUIP APPROV 2,600.00 08/08/05 2,600.00 0.00 100%

TOTAL SUB-PROJECT BH ULM(#20)AIRWAY SCI BLDG A/C HE 2,600.00 2,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,940
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BI 2 EQUIP APPROV 15,865.34 07/17/06 14,087.68 1,777.66 88%

TOTAL SUB-PROJECT BI NICHOLLS(#7)RPL BALLASTS CAMPU 15,865.34 14,087.68 1,777.66

622279 BJ 01 2003 DON M BARRON CONTRACTOR INC 02/03/05 336,077.42 01/20/06 336,077.42 0.00 09/12/05 100%
622279 BJ 90 RETAINAGE WITHHELD 01/20/06 33,607.74-
622279 BJ 91 RETAINAGE PAID 01/20/06 33,607.74 0.00

TOTAL CONTRACT 622279 336,077.42 336,077.42 0.00

TOTAL SUB-PROJECT BJ GSU RPL 2 ELEVATORS ADAMS HALL 336,077.42 336,077.42 0.00

AFS BK 2 EQUIP APPROV 7,399.00 03/16/05 7,399.00 0.00 100%

TOTAL SUB-PROJECT BK GSU 7,399.00 7,399.00 0.00

623258 BM 01 2005 PURTLE & ASSOCIATES LC F1 03/21/05 17,000.00 06/17/05 17,000.00 0.00 09/30/05 100%

TOTAL CONTRACT 623258 17,000.00 17,000.00 0.00

AFS BM 2 EQUIP APPROV 145,285.00 11/01/05 145,285.00 0.00 100%

TOTAL SUB-PROJECT BM NSU(#32)WARREN EASTON CHILLER 162,285.00 162,285.00 0.00

AFS BN 2 EQUIP APPROV 8,518.67 05/17/05 8,518.67 0.00 100%

TOTAL SUB-PROJECT BN ULM(#21)ELECTRICAL TRANSFORMER 8,518.67 8,518.67 0.00

AFS BP 2 EQUIP APPROV 59,708.54 09/13/05 59,708.54 0.00 100%

TOTAL SUB-PROJECT BP NSU(#31)REPLACE CARPET & TILE 59,708.54 59,708.54 0.00

623021 BQ 01 2003 DESIGN PROFESSIONALS INC F1 03/21/05 31,240.00 07/18/06 28,116.00 3,124.00 06/30/06 90%

TOTAL CONTRACT 623021 31,240.00 28,116.00 3,124.00

TOTAL SUB-PROJECT BQ ULM(#22)HVAC REN AT BROWN HALL 31,240.00 28,116.00 3,124.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,941
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623535 BR 01 2003 BERNHARD MECHANICAL 05/01/05 220,057.00 03/16/06 220,057.00 0.00 08/30/05 100%
623535 BR 90 RETAINAGE WITHHELD 03/16/06 22,005.70-
623535 BR 91 RETAINAGE PAID 03/16/06 22,005.70 0.00

TOTAL CONTRACT 623535 220,057.00 220,057.00 0.00

TOTAL SUB-PROJECT BR HVAC -BILL. & MONTG HALL # 3 220,057.00 220,057.00 0.00

635280 BS 01 2005 BYRNES MECHANICAL 04/24/06 351,014.00 08/08/06 259,115.00 91,899.00 08/11/06 73%
635280 BS 90 RETAINAGE WITHHELD 08/08/06 25,911.50-
635280 BS 91 RETAINAGE PAID 0.00 25,911.50

TOTAL CONTRACT 635280 351,014.00 233,203.50 117,810.50

AFS BS 2 EQUIP APPROV 155,820.78 08/23/05 140,113.75 15,707.03 89%
AFS BS 4 AFS MISC. 79.20 03/27/06 79.20 0.00 100%

TOTAL SUB-PROJECT BS ULM(#22)BROWN HALL HVAC RENOVA 506,913.98 373,396.45 133,517.53

627471 BT 01 2005 ASSOCIATED DESIGN GROUP INC F1 06/10/05 46,450.00 07/21/06 25,547.50 20,902.50 04/04/49 55%

TOTAL CONTRACT 627471 46,450.00 25,547.50 20,902.50

AFS BT 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT BT MCNEESE(#15)ALPHA HALL REPAIRS 47,550.00 25,547.50 22,002.50

AFS BU 2 EQUIP APPROV 21,659.66 08/04/05 21,659.66 0.00 100%

TOTAL SUB-PROJECT BU GSU(#10)RPRS TO WATER WELLS 21,659.66 21,659.66 0.00

628162 BV 01 2003 HAMMOND DECORATING CENTER 06/13/05 18,686.00 11/04/05 18,686.00 0.00 06/30/05 100%
628162 BV 90 RETAINAGE WITHHELD 11/04/05 1,868.60-
628162 BV 91 RETAINAGE PAID 11/04/05 1,868.60 0.00

TOTAL CONTRACT 628162 18,686.00 18,686.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,942
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT BV SLU(#17)UC CARPET 2005 18,686.00 18,686.00 0.00

AFS BW F AFC (STATE) 322,579.03 0.00 322,579.03
AFS BW 1 AFS ACT 490.00 11/03/05 490.00 0.00 100%

TOTAL SUB-PROJECT BW GSU(#15)RPRS TO LONG-JONES HAL 323,069.03 490.00 322,579.03

631448 BX 01 2003 BERG INC 10/31/05 16,190.00 02/24/06 15,873.00 317.00 12/15/05 98%
631448 BX 90 RETAINAGE WITHHELD 02/24/06 1,587.30-
631448 BX 91 RETAINAGE PAID 0.00 1,587.30

TOTAL CONTRACT 631448 16,190.00 14,285.70 1,904.30

AFS BX 2 EQUIP APPROV 5,520.35 10/13/05 5,520.35 0.00 100%

TOTAL SUB-PROJECT BX SLU(#18)ANZALONE HALL HVAC2005 21,710.35 19,806.05 1,904.30

627499 BY 01 2003 SUN INTERIORS LTD 06/16/05 22,902.00 09/30/05 20,177.00 2,725.00 10/31/05 88%
627499 BY 90 RETAINAGE WITHHELD 09/30/05 2,017.70-
627499 BY 91 RETAINAGE PAID 0.00 2,017.70

TOTAL CONTRACT 627499 22,902.00 18,159.30 4,742.70

TOTAL SUB-PROJECT BY SLU(#23)MIMS HALL CARPET 2005 22,902.00 18,159.30 4,742.70

AFS BZ 2 EQUIP APPROV 83,083.25 10/26/05 82,437.91 645.34 99%

TOTAL SUB-PROJECT BZ GSU(#12)MOLD REM A C LEWIS LIB 83,083.25 82,437.91 645.34

AFS CA 2 EQUIP APPROV 10,910.47 08/10/06 10,910.47 0.00 100%

TOTAL SUB-PROJECT CA NSU(#14)SIDING OLD WOOD WAREHO 10,910.47 10,910.47 0.00

630973 CB 01 2005 JOHN J GUTH ASSOCIATES F1 09/06/05 26,763.55 07/07/06 18,734.48 8,029.07 04/04/49 69%
630973 CB 02 2005 JOHN J GUTH ASSOCIATES R1 09/06/05 94.00 07/07/06 94.00 0.00 04/04/49 100%

TOTAL CONTRACT 630973 26,857.55 18,828.48 8,029.07



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,943
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

638880 CB 01 2005 BERNHARD MECHANICAL CN 07/16/06 259,931.17 07/18/06 230,420.00 29,511.17 04/13/07 88%
638880 CB 90 RETAINAGE WITHHELD CN 07/18/06 23,042.00-
638880 CB 91 RETAINAGE PAID CN 0.00 23,042.00

TOTAL CONTRACT 638880 259,931.17 207,378.00 52,553.17

AFS CB F AFC (STATE) 0.00 0.00 0.00
AFS CB 4 AFS MISC. 1,100.00 07/12/06 406.96 693.04 36%
AFS CB 5 AFS TESTING 0.00 0.00 0.00
AFS CB 6 AFS BLD RISK 0.00 0.00 0.00
AFS CB 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT CB GSU(#1)A C LEWIS LIBRARY CHILL 287,888.72 226,613.44 61,275.28

628802 CC 01 2003 BERNHARD MECHANICAL 07/18/05 365,000.00 06/13/06 365,000.00 0.00 01/26/06 100%
628802 CC 90 RETAINAGE WITHHELD 06/13/06 36,500.00-
628802 CC 91 RETAINAGE PAID 06/13/06 36,500.00 0.00

TOTAL CONTRACT 628802 365,000.00 365,000.00 0.00

TOTAL SUB-PROJECT CC ULL(#3)HVAC SYSTEM REPLACEMENT 365,000.00 365,000.00 0.00

629897 CD 01 2002 N & A INC F1 07/18/05 4,000.00 05/19/06 4,000.00 0.00 06/30/06 100%

TOTAL CONTRACT 629897 4,000.00 4,000.00 0.00

AFS CD 2 EQUIP APPROV 9,940.00 04/17/06 9,940.00 0.00 100%

TOTAL SUB-PROJECT CD NSU(#33)CURATORIAL FAC SEWER L 13,940.00 13,940.00 0.00

630125 CF 01 2005 PURTLE & ASSOCIATES LC F1 08/29/05 20,000.00 05/19/06 20,000.00 0.00 06/30/06 100%

TOTAL CONTRACT 630125 20,000.00 20,000.00 0.00

AFS CF 2 EQUIP APPROV 1,880.00 06/26/06 1,880.00 0.00 100%

TOTAL SUB-PROJECT CF NSU(#35)STA 1 COOL TOWER RPL 21,880.00 21,880.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,944
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CG 2 EQUIP APPROV 45,980.00 02/24/06 45,980.00 0.00 100%

TOTAL SUB-PROJECT CG (#34)NSU-SHPT CAMPUS BOILER RE 45,980.00 45,980.00 0.00

AFS CH 2 EQUIP APPROV 11,495.00 10/26/05 11,495.00 0.00 100%

TOTAL SUB-PROJECT CH GSU(#16)ALMA BROWN LAB GENERAT 11,495.00 11,495.00 0.00

631447 CI 01 2003 REPUBLIC CONTRACTORS INC 11/03/05 65,386.80 05/26/06 65,386.80 0.00 02/07/06 100%
631447 CI 90 RETAINAGE WITHHELD 05/26/06 6,538.68-
631447 CI 91 RETAINAGE PAID 05/26/06 6,538.68 0.00

TOTAL CONTRACT 631447 65,386.80 65,386.80 0.00

AFS CI 1 AFS ACT 14,353.20 05/25/06 14,353.20 0.00 100%

TOTAL SUB-PROJECT CI ULM(#23)BROWN THEATER RPL AIR 79,740.00 79,740.00 0.00

631601 CJ 01 2005 JOHN J GUTH ASSOCIATES 11/04/05 9,636.71 04/28/06 9,636.71 0.00 11/03/06 100%

TOTAL CONTRACT 631601 9,636.71 9,636.71 0.00

635534 CJ 01 2005 TWIN CITY ELECTRIC CO OF 04/13/06 270,026.89 07/18/06 31,958.77 238,068.12 10/23/06 11%
635534 CJ 90 RETAINAGE WITHHELD 07/18/06 3,195.88-
635534 CJ 91 RETAINAGE PAID 0.00 3,195.88

TOTAL CONTRACT 635534 270,026.89 28,762.89 241,264.00

TOTAL SUB-PROJECT CJ LA TECH(#26)ELECT SYSTEM RPR 279,663.60 38,399.60 241,264.00

AFS CK 2 EQUIP APPROV 11,880.94 06/28/06 11,880.94 0.00 100%

TOTAL SUB-PROJECT CK NICHOLS(#10)GOUAUX HALL CHILLE 11,880.94 11,880.94 0.00

AFS CL 2 EQUIP APPROV 37,512.00 02/10/06 26,259.00 11,253.00 70%

TOTAL SUB-PROJECT CL GSU(#8)BOILER RPL MIDDLE SCHOO 37,512.00 26,259.00 11,253.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,945
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CM 2 EQUIP APPROV 16,082.71 04/10/06 16,082.71 0.00 100%

TOTAL SUB-PROJECT CM SLU(#19)-DUGAS CTR-SWITCH GEAR 16,082.71 16,082.71 0.00

634748 CN 01 2003 CASTAGNOS GOODWIN & ASSOCIATES F1 01/16/06 18,549.00 0.00 18,549.00 12/31/06

TOTAL CONTRACT 634748 18,549.00 0.00 18,549.00

640277 CN 01 2005 VOLUTE INC 07/26/06 229,700.00 0.00 229,700.00 01/23/07

TOTAL CONTRACT 640277 229,700.00 0.00 229,700.00

TOTAL SUB-PROJECT CN NICHOLLS BARKER HALL CHILLER 248,249.00 0.00 248,249.00

AFS CP 2 EQUIP APPROV 13,046.75 07/19/06 4,614.75 8,432.00 35%

TOTAL SUB-PROJECT CP NSU(#7)RPR/RELOCATE STEAM LINE 13,046.75 4,614.75 8,432.00

639810 CQ 01 2003 ZIMMER-ESCHETTE SERVICES LLC 06/13/06 6,340.00 0.00 6,340.00 07/30/06
639810 CQ 01 2005 ZIMMER-ESCHETTE SERVICES LLC 06/13/06 1,000.00 0.00 1,000.00 07/30/06

TOTAL CONTRACT 639810 7,340.00 0.00 7,340.00

TOTAL SUB-PROJECT CQ SLU(ITEM # 13)-POTTLE HALL ASB 7,340.00 0.00 7,340.00

AFS ZA 9 CONT MISC 68,878.53 0.00 68,878.53

TOTAL SUB-PROJECT ZA NICHOLLS STATE UNIVERSITY 68,878.53 0.00 68,878.53

AFS ZB 9 CONT MISC 125,232.62 0.00 125,232.62

TOTAL SUB-PROJECT ZB GRAMLING STATE UNIVERSITY 125,232.62 0.00 125,232.62

AFS ZC F AFC (STATE) 0.00 0.00 0.00
AFS ZC 8 CONT STATE 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,946
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZC 9 CONT MISC 227,825.00 0.00 227,825.00

TOTAL SUB-PROJECT ZC LA TECH UNIVERSITY 227,825.00 0.00 227,825.00

AFS ZD 9 CONT MISC 700,707.17 0.00 700,707.17

TOTAL SUB-PROJECT ZD MCNEESE STATE UNIVERSITY 700,707.17 0.00 700,707.17

AFS ZE 9 CONT MISC 783,661.23 0.00 783,661.23

TOTAL SUB-PROJECT ZE NORTHWESTERN STATE UNIVERSITY 783,661.23 0.00 783,661.23

AFS ZF 9 CONT MISC 539,424.66 0.00 539,424.66

TOTAL SUB-PROJECT ZF SOUTHEATERN LA UNIVERSITY 539,424.66 0.00 539,424.66

AFS ZG 9 CONT MISC 270,804.56 0.00 270,804.56

TOTAL SUB-PROJECT ZG UNIVERSITY OF LA @ LAFAYETTE 270,804.56 0.00 270,804.56

631446 ZH 01 2003 FRED CARRERAS & SONS 11/08/05 37,840.00 04/04/06 37,840.00 0.00 12/16/05 100%
631446 ZH 90 RETAINAGE WITHHELD 04/04/06 3,784.00-
631446 ZH 91 RETAINAGE PAID 04/04/06 3,784.00 0.00

TOTAL CONTRACT 631446 37,840.00 37,840.00 0.00

TOTAL SUB-PROJECT ZH NICHOLS(#8)BARKER HALL WTR HTR 37,840.00 37,840.00 0.00

AFS ZJ 9 CONT MISC 81,926.99 0.00 81,926.99

TOTAL SUB-PROJECT ZJ UNIVERSITY OF LA @ MONROE 81,926.99 0.00 81,926.99

AFS 00 U UNCOLLECTED 3,230,000.00 0.00 3,230,000.00
AFS 01 2 EQUIP APPROV 7,397.00 04/24/01 7,397.00 0.00 100%

TOTAL SUB-PROJECT 01 TECH(ITEM 1)KEENY HALL CHILLER 3,237,397.00 7,397.00 3,230,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,947
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567410 02 01 2001 ACADIANE' RENOVATIONS LTD 02/05/01 34,900.00 08/14/01 34,900.00 0.00 08/04/01 100%
567410 02 90 RETAINAGE WITHHELD 08/14/01 1,939.00-
567410 02 91 RETAINAGE PAID 08/14/01 1,939.00 0.00

TOTAL CONTRACT 567410 34,900.00 34,900.00 0.00

AFS 02 2 EQUIP APPROV 20,080.57 03/02/06 20,080.57 0.00 100%

TOTAL SUB-PROJECT 02 ULL(ITEM #2)WHARTON HALL-CEILI 54,980.57 54,980.57 0.00

579770 03 01 2001 E B FEUCHT & SONS INC 01/28/02 123,292.00 07/19/02 123,196.35 95.65 03/18/02 99%
579770 03 90 RETAINAGE WITHHELD 07/19/02 12,319.64-
579770 03 91 RETAINAGE PAID 07/19/02 12,319.64 0.00

TOTAL CONTRACT 579770 123,292.00 123,196.35 95.65

AFS 03 2 EQUIP APPROV 433,211.74 07/20/06 377,260.34 55,951.40 87%

TOTAL SUB-PROJECT 03 ULL(ITEM 4)WATER LINE S CAMPUS 556,503.74 500,456.69 56,047.05

568382 04 01 2001 HUNT,GUILLOT & ASSOC LLC F1 02/01/01 926.01 06/22/01 926.01 0.00 01/31/02 100%

TOTAL CONTRACT 568382 926.01 926.01 0.00

TOTAL SUB-PROJECT 04 LA TECH(#3)RPR/RPL STEAM LINE 926.01 926.01 0.00

568378 05 01 2001 ASSOCIATED DESIGN GROUP INC F1 02/15/01 8,132.14 07/19/02 8,131.14 1.00 07/31/02 99%

TOTAL CONTRACT 568378 8,132.14 8,131.14 1.00

575795 05 01 2001 TRI-STATE/SCHINDLER ELEVATOR 08/16/01 74,110.00 01/25/02 74,110.00 0.00 10/30/01 100%
575795 05 90 RETAINAGE WITHHELD 01/25/02 7,411.00-
575795 05 91 RETAINAGE PAID 01/25/02 7,411.00 0.00

TOTAL CONTRACT 575795 74,110.00 74,110.00 0.00

TOTAL SUB-PROJECT 05 LA TECH(#6)ELEVATOR KEENY HALL 82,242.14 82,241.14 1.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,948
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568836 07 01 2001 JOHN J GUTH ASSOCIATES F1 02/15/01 3,184.20 05/22/01 3,184.20 0.00 02/14/02 100%
568836 07 02 2001 JOHN J GUTH ASSOCIATES R1 02/15/01 101.00 05/22/01 101.00 0.00 02/14/02 100%

TOTAL CONTRACT 568836 3,285.20 3,285.20 0.00

TOTAL SUB-PROJECT 07 LA TECH(#9)HVAC DISTRIBUTION C 3,285.20 3,285.20 0.00

571658 08 01 2001 B E O CONTRACTORS INC 05/14/01 57,902.00 01/25/02 57,902.00 0.00 11/28/01 100%
571658 08 90 RETAINAGE WITHHELD 01/25/02 5,790.20-
571658 08 91 RETAINAGE PAID 01/25/02 5,790.20 0.00

TOTAL CONTRACT 571658 57,902.00 57,902.00 0.00

AFS 08 2 EQUIP APPROV 11,500.00 06/07/01 11,500.00 0.00 100%

TOTAL SUB-PROJECT 08 ULL(ITEM #2)CEILING PARKER HAL 69,402.00 69,402.00 0.00

AFS 09 2 EQUIP APPROV 16,600.00 12/06/01 16,600.00 0.00 100%

TOTAL SUB-PROJECT 09 LA TECH(#4)ASSEMBLY CTR HANDRA 16,600.00 16,600.00 0.00

630587 1A 03 2005 EMC INC CN 10/24/05 166,000.00 07/25/06 135,882.00 30,118.00 07/02/07 81%
630587 1A 90 RETAINAGE WITHHELD CN 07/25/06 56,936.20-
630587 1A 91 RETAINAGE PAID CN 0.00 56,936.20

TOTAL CONTRACT 630587 166,000.00 78,945.80 87,054.20

TOTAL SUB-PROJECT 1A SLU(#24)SCIENCE ANNEX WINDOW R 166,000.00 78,945.80 87,054.20

AFS 10 2 EQUIP APPROV 22,451.00 09/17/01 22,451.00 0.00 100%

TOTAL SUB-PROJECT 10 LA TECH(#8)STAIRWELL DOOR MODI 22,451.00 22,451.00 0.00

AFS 11 2 EQUIP APPROV 205,295.00 07/08/02 205,295.00 0.00 100%

TOTAL SUB-PROJECT 11 MCNEESE(#1)UPGRADE ELEVATORS 205,295.00 205,295.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,949
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574974 12 01 2001 BLEDSOE ARCHITECTS LLC F1 07/12/01 6,955.17 07/02/02 6,955.17 0.00 06/30/02 100%

TOTAL CONTRACT 574974 6,955.17 6,955.17 0.00

579414 12 01 2001 J O JIM BAILEY GENERAL 01/22/02 38,000.00 06/14/02 38,000.00 0.00 03/28/02 100%
579414 12 02 2001 J O JIM BAILEY GENERAL 01/22/02 14,913.00 06/14/02 14,913.00 0.00 03/28/02 100%

TOTAL CONTRACT 579414 52,913.00 52,913.00 0.00

TOTAL SUB-PROJECT 12 LA TECH(#11)MADISON HALL DOOR 59,868.17 59,868.17 0.00

606449 13 01 2002 PALA INTERSTATE LLC 12/01/03 42,000.00 04/02/04 42,000.00 0.00 01/16/04 100%
606449 13 90 RETAINAGE WITHHELD 04/02/04 4,200.00-
606449 13 91 RETAINAGE PAID 04/02/04 4,200.00 0.00

TOTAL CONTRACT 606449 42,000.00 42,000.00 0.00

AFS 13 2 EQUIP APPROV 770,889.46 06/15/06 721,249.84 49,639.62 93%

TOTAL SUB-PROJECT 13 ULL(#3)HVAC SYSTEM REPLACEMENT 812,889.46 763,249.84 49,639.62

576251 14 01 2001 HUNT,GUILLOT & ASSOC LLC F1 08/21/01 2,520.00 02/15/02 2,520.00 0.00 01/31/02 100%

TOTAL CONTRACT 576251 2,520.00 2,520.00 0.00

AFS 14 2 EQUIP APPROV 22,500.00 01/28/02 22,500.00 0.00 100%

TOTAL SUB-PROJECT 14 LA TECH(#13)PEARCE HALL FIRE A 25,020.00 25,020.00 0.00

577770 15 01 2001 HOLLY & SMITH ARCHITECTS F1 10/08/01 16,400.00 09/17/02 16,400.00 0.00 06/30/03 100%

TOTAL CONTRACT 577770 16,400.00 16,400.00 0.00

582112 15 01 2001 ROWLEY HANSELL-PETETIN 03/12/02 175,977.00 12/31/02 175,977.00 0.00 08/29/02 100%
582112 15 90 RETAINAGE WITHHELD 12/31/02 17,597.70-
582112 15 91 RETAINAGE PAID 12/31/02 17,597.70 0.00

TOTAL CONTRACT 582112 175,977.00 175,977.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,950
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 15 2 EQUIP APPROV 1,067.40 09/04/02 1,067.40 0.00 100%

TOTAL SUB-PROJECT 15 SLU(#2)AUDITORIUM SEATING RPL 193,444.40 193,444.40 0.00

578291 16 01 2001 BLEDSOE ARCHITECTS LLC F1 10/01/01 2,561.73 10/18/02 2,561.73 0.00 11/30/02 100%
578291 16 02 2001 BLEDSOE ARCHITECTS LLC F1 10/01/01 6,496.61 10/18/02 6,496.61 0.00 11/30/02 100%
578291 16 03 2001 BLEDSOE ARCHITECTS LLC R1 10/01/01 70.36 10/18/02 70.36 0.00 11/30/02 100%

TOTAL CONTRACT 578291 9,128.70 9,128.70 0.00

586230 16 01 2001 TRIAD BUILDERS OF RUSTON 04/26/02 83,422.00 03/28/03 83,422.00 0.00 09/11/02 100%
586230 16 90 RETAINAGE WITHHELD 03/28/03 8,342.20-
586230 16 91 RETAINAGE PAID 03/28/03 8,342.20 0.00

TOTAL CONTRACT 586230 83,422.00 83,422.00 0.00

TOTAL SUB-PROJECT 16 LA TECH(#7)HOWARD AUD/FIRE EXI 92,550.70 92,550.70 0.00

578347 17 01 2001 ASSOCIATED DESIGN GROUP INC F1 09/13/01 12,039.40 03/18/03 12,039.40 0.00 10/31/02 100%

TOTAL CONTRACT 578347 12,039.40 12,039.40 0.00

581678 17 01 2001 SCHINDLER ELEVATOR CORP 03/27/02 113,925.00 01/10/03 113,925.00 0.00 09/03/02 100%
581678 17 90 RETAINAGE WITHHELD 01/10/03 11,392.50-
581678 17 91 RETAINAGE PAID 01/10/03 11,392.50 0.00

TOTAL CONTRACT 581678 113,925.00 113,925.00 0.00

TOTAL SUB-PROJECT 17 LA TECH(#13)ELEVATOR NETHKEN H 125,964.40 125,964.40 0.00

578964 18 01 2001 PERQUE FLOOR COVERING INC 12/12/01 195,542.00 03/26/02 195,542.00 0.00 01/13/02 100%
578964 18 90 RETAINAGE WITHHELD 03/26/02 19,554.20-
578964 18 91 RETAINAGE PAID 03/26/02 19,554.20 0.00

TOTAL CONTRACT 578964 195,542.00 195,542.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,951
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 18 NICHOLLS(#1)CARPET RPL PICCIOL 195,542.00 195,542.00 0.00

591672 19 01 2001 SOUTHERN ENTERPRISE LABORATORY 11/01/02 119,628.00 03/07/03 119,628.00 0.00 12/19/02 100%
591672 19 90 RETAINAGE WITHHELD 03/07/03 11,962.80-
591672 19 91 RETAINAGE PAID 03/07/03 11,962.80 0.00

TOTAL CONTRACT 591672 119,628.00 119,628.00 0.00

AFS 19 2 EQUIP APPROV 3,276.00 05/29/02 3,276.00 0.00 100%

TOTAL SUB-PROJECT 19 MCNEESE(#4)LAB FUME HOODS CAMP 122,904.00 122,904.00 0.00

580109 20 01 2001 VAUGHAN ROOFING & SHEET METAL CN 03/04/02 65,420.00 12/13/02 65,420.00 0.00 05/21/02 100%
580109 20 90 RETAINAGE WITHHELD CN 12/13/02 6,542.00-
580109 20 91 RETAINAGE PAID CN 12/13/02 6,542.00 0.00

TOTAL CONTRACT 580109 65,420.00 65,420.00 0.00

AFS 20 4 AFS MISC. 100.00 02/27/02 39.00 61.00 39%
AFS 20 6 AFS BLD RISK 177.00 08/22/02 39.00 138.00 22%
AFS 20 8 CONT STATE 5,807.00 0.00 5,807.00

TOTAL SUB-PROJECT 20 ULL(#5)RE-ROOF BROUSSARD HALL 71,504.00 65,498.00 6,006.00

579814 21 01 2001 MILLER ROOFING LLC CN 02/18/02 56,634.83 09/17/02 56,634.83 0.00 06/07/02 100%
579814 21 90 RETAINAGE WITHHELD CN 09/17/02 5,663.49-
579814 21 91 RETAINAGE PAID CN 09/17/02 5,663.49 0.00

TOTAL CONTRACT 579814 56,634.83 56,634.83 0.00

AFS 21 4 AFS MISC. 100.00 02/13/02 46.00 54.00 46%
AFS 21 6 AFS BLD RISK 109.00 01/09/03 52.00 57.00 47%
AFS 21 8 CONT STATE 435.17 0.00 435.17

TOTAL SUB-PROJECT 21 ULL(#5)RE-ROOF DECLOUET HALL 57,279.00 56,732.83 546.17



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,952
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

579422 22 01 2001 JOHN D MYERS & ASSOC INC 12/19/01 8,290.00 05/31/02 8,290.00 0.00 01/08/02 100%
579422 22 90 RETAINAGE WITHHELD 05/31/02 829.00-
579422 22 91 RETAINAGE PAID 05/31/02 829.00 0.00

TOTAL CONTRACT 579422 8,290.00 8,290.00 0.00

AFS 22 2 EQUIP APPROV 10,138.59 04/26/04 10,138.59 0.00 100%

TOTAL SUB-PROJECT 22 MCNEESE(#3)STREET/STORM DRAINA 18,428.59 18,428.59 0.00

580526 23 01 2001 MYERS ELEVATOR COMPANY 02/25/02 44,900.00 10/22/02 44,900.00 0.00 07/01/02 100%
580526 23 90 RETAINAGE WITHHELD 10/22/02 4,490.00-
580526 23 91 RETAINAGE PAID 10/22/02 4,490.00 0.00

TOTAL CONTRACT 580526 44,900.00 44,900.00 0.00

AFS 23 2 EQUIP APPROV 62,532.11 09/08/05 62,532.11 0.00 100%

TOTAL SUB-PROJECT 23 ULL(#1)ADA MODIFICATIONS 107,432.11 107,432.11 0.00

580044 24 01 2001 JOHN J GUTH ASSOCIATES F1 02/15/02 12,007.95 05/30/03 12,007.95 0.00 06/30/03 100%
580044 24 02 2001 JOHN J GUTH ASSOCIATES R1 02/15/02 280.00 05/30/03 280.00 0.00 06/30/03 100%

TOTAL CONTRACT 580044 12,287.95 12,287.95 0.00

592224 24 01 2001 REPUBLIC CONTRACTORS INC 11/19/02 113,600.00 12/03/03 113,600.00 0.00 03/17/03 100%
592224 24 90 RETAINAGE WITHHELD 12/03/03 11,360.00-
592224 24 91 RETAINAGE PAID 12/03/03 11,360.00 0.00

TOTAL CONTRACT 592224 113,600.00 113,600.00 0.00

TOTAL SUB-PROJECT 24 LA TECH(#14)HOWARD CTR COOLING 125,887.95 125,887.95 0.00

580042 25 01 2001 JOHN J GUTH ASSOCIATES F1 02/15/02 8,220.94 05/30/03 8,220.94 0.00 12/31/03 100%
580042 25 02 2001 JOHN J GUTH ASSOCIATES F1 02/15/02 5,028.20 05/30/03 5,028.20 0.00 12/31/03 100%
580042 25 03 2001 JOHN J GUTH ASSOCIATES R1 02/15/02 93.00 05/30/03 93.00 0.00 12/31/03 100%

TOTAL CONTRACT 580042 13,342.14 13,342.14 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,953
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 25 LA TECH(#15)LAMBRIGHT CTR COOL 13,342.14 13,342.14 0.00

580045 26 01 2001 JOHN J GUTH ASSOCIATES F1 02/15/02 8,136.05 02/25/03 8,136.05 0.00 03/31/03 100%
580045 26 02 2001 JOHN J GUTH ASSOCIATES R1 02/15/02 54.00 02/25/03 54.00 0.00 03/31/03 100%

TOTAL CONTRACT 580045 8,190.05 8,190.05 0.00

591853 26 01 2001 SCHINDLER ELEVATOR CORP 07/31/02 74,149.43 02/18/03 74,149.43 0.00 12/12/02 100%
591853 26 90 RETAINAGE WITHHELD 02/18/03 7,414.94-
591853 26 91 RETAINAGE PAID 02/18/03 7,414.94 0.00

TOTAL CONTRACT 591853 74,149.43 74,149.43 0.00

TOTAL SUB-PROJECT 26 LA TECH(#16)BOGARD HALL ELEVAT 82,339.48 82,339.48 0.00

AFS 27 2 EQUIP APPROV 19,840.00 02/28/02 19,840.00 0.00 100%

TOTAL SUB-PROJECT 27 NSU(#1)RESURFACE TENNIS COURT 19,840.00 19,840.00 0.00

580877 28 01 2001 BLEDSOE ARCHITECTS LLC F1 02/14/02 7,361.23 03/21/03 7,361.23 0.00 02/13/03 100%
580877 28 02 2001 BLEDSOE ARCHITECTS LLC R1 02/14/02 233.65 03/21/03 233.65 0.00 02/13/03 100%

TOTAL CONTRACT 580877 7,594.88 7,594.88 0.00

586115 28 01 2001 J O JIM BAILEY GENERAL 06/11/02 66,430.00 12/03/02 66,430.00 0.00 09/12/02 100%
586115 28 90 RETAINAGE WITHHELD 12/03/02 6,643.00-
586115 28 91 RETAINAGE PAID 12/03/02 6,643.00 0.00

TOTAL CONTRACT 586115 66,430.00 66,430.00 0.00

TOTAL SUB-PROJECT 28 LA TECH(#17)EXT DOORS/CANOPY 74,024.88 74,024.88 0.00

AFS 29 2 EQUIP APPROV 77,900.00 07/23/02 77,900.00 0.00 100%

TOTAL SUB-PROJECT 29 NSU(#3)RPL BOILER-PRATHER COLI 77,900.00 77,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,954
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

584431 30 01 2001 YEATES AND YEATES ARCHITECTS F1 02/06/02 6,000.00 05/31/02 6,000.00 0.00 06/30/02 100%
584431 30 02 2001 YEATES AND YEATES ARCHITECTS R1 02/06/02 30.30 05/31/02 30.30 0.00 06/30/02 100%

TOTAL CONTRACT 584431 6,030.30 6,030.30 0.00

AFS 30 2 EQUIP APPROV 3,800.00 06/10/02 3,800.00 0.00 100%
AFS 30 4 AFS MISC. 170.00 05/23/02 170.00 0.00 100%

TOTAL SUB-PROJECT 30 SLU(#5)SIMS LIBRARY GLASS BLOC 10,000.30 10,000.30 0.00

AFS 31 2 EQUIP APPROV 4,043.68 04/29/02 4,043.68 0.00 100%

TOTAL SUB-PROJECT 31 ULL(#2)FLETCHER HALL LIGHTING 4,043.68 4,043.68 0.00

AFS 32 2 EQUIP APPROV 96,891.00 04/26/02 96,891.00 0.00 100%

TOTAL SUB-PROJECT 32 GSU(#2)ALMA J BROWN ELEM/HVAC 96,891.00 96,891.00 0.00

AFS 33 2 EQUIP APPROV 10,759.00 06/10/02 10,219.00 540.00 94%

TOTAL SUB-PROJECT 33 NSU(#4)S HALL FIRE ALARM INSTA 10,759.00 10,219.00 540.00

585469 34 01 2001 TAYLOR FLOORS & INTERIORS INC 05/13/02 14,950.00 09/20/02 14,950.00 0.00 05/31/02 100%
585469 34 90 RETAINAGE WITHHELD 09/20/02 1,495.00-
585469 34 91 RETAINAGE PAID 09/20/02 1,495.00 0.00

TOTAL CONTRACT 585469 14,950.00 14,950.00 0.00

TOTAL SUB-PROJECT 34 MCNEESE(#5)FLOOR RPL BUS CNTR 14,950.00 14,950.00 0.00

AFS 35 1 AFS ACT 31,300.00 09/27/04 31,300.00 0.00 100%
AFS 35 2 EQUIP APPROV 497.00 07/22/02 497.00 0.00 100%

TOTAL SUB-PROJECT 35 ULM(#8)BRY HALL 31,797.00 31,797.00 0.00

609178 36 01 2002 N B TRAYLOR & ASSOCIATES INC 01/25/02 1,950.00 04/02/04 1,950.00 0.00 06/30/02 100%

TOTAL CONTRACT 609178 1,950.00 1,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,955
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 36 2 EQUIP APPROV 68,741.78 02/26/03 68,741.78 0.00 100%

TOTAL SUB-PROJECT 36 NSU(#2)PRATHER COLISEUM SOUND 70,691.78 70,691.78 0.00

AFS 37 2 EQUIP APPROV 14,200.00 08/09/02 14,200.00 0.00 100%

TOTAL SUB-PROJECT 37 ULM(#4)REROOF GERONTOLOGY BLDG 14,200.00 14,200.00 0.00

589840 38 01 2001 MILLER ROOFING LLC CN 09/30/02 40,000.00 09/30/03 40,000.00 0.00 12/18/02 100%
589840 38 90 RETAINAGE WITHHELD CN 09/30/03 4,000.00-
589840 38 91 RETAINAGE PAID CN 09/30/03 4,000.00 0.00

TOTAL CONTRACT 589840 40,000.00 40,000.00 0.00

AFS 38 4 AFS MISC. 100.00 10/01/02 65.00 35.00 65%
AFS 38 6 AFS BLD RISK 108.00 10/23/03 81.00 27.00 75%
AFS 38 8 CONT STATE 8,000.00 0.00 8,000.00

TOTAL SUB-PROJECT 38 ULL(#5)REROOF BITTLE HALL 48,208.00 40,146.00 8,062.00

AFS 39 2 EQUIP APPROV 32,033.00 07/25/05 32,033.00 0.00 100%

TOTAL SUB-PROJECT 39 ULL(#5)SLOPED ROOF RPL SOULIER 32,033.00 32,033.00 0.00

AFS 40 1 AFS ACT 29,918.60 03/13/03 29,918.60 0.00 100%
AFS 40 4 AFS MISC. 81.40 01/24/03 81.40 0.00 100%

TOTAL SUB-PROJECT 40 ULM(#6)RPR/REFINISH TENNIS CTS 30,000.00 30,000.00 0.00

591044 41 01 2001 HENRY C EYRE JR PE INC F1 10/15/02 24,931.00 10/24/03 24,931.00 0.00 12/31/03 100%
591044 41 02 2001 HENRY C EYRE JR PE INC R1 10/15/02 200.00 10/24/03 0.00 200.00 12/31/03

TOTAL CONTRACT 591044 25,131.00 24,931.00 200.00

600969 41 01 2002 BERNHARD MECHANICAL 05/04/03 305,014.80 07/06/04 305,014.80 0.00 10/07/03 100%
600969 41 90 RETAINAGE WITHHELD 07/06/04 30,501.48-
600969 41 91 RETAINAGE PAID 07/06/04 30,501.48 0.00

TOTAL CONTRACT 600969 305,014.80 305,014.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,956
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 41 SLU(#7)HVAC SYSTEM W STRAWBERR 330,145.80 329,945.80 200.00

591737 42 01 2001 TAYLOR FLOORS & INTERIORS INC 08/26/02 28,425.00 02/28/03 28,425.00 0.00 11/22/02 100%
591737 42 90 RETAINAGE WITHHELD 02/28/03 2,842.50-
591737 42 91 RETAINAGE PAID 02/28/03 2,842.50 0.00

TOTAL CONTRACT 591737 28,425.00 28,425.00 0.00

TOTAL SUB-PROJECT 42 MCNEESE(#6)CARPET RPL EXEC STA 28,425.00 28,425.00 0.00

594373 43 01 2001 M & M MECHANICAL CONTRACTORS 12/16/02 207,385.00 10/24/03 207,385.00 0.00 08/21/03 100%
594373 43 90 RETAINAGE WITHHELD 10/24/03 20,738.50-
594373 43 91 RETAINAGE PAID 10/24/03 20,738.50 0.00

TOTAL CONTRACT 594373 207,385.00 207,385.00 0.00

AFS 43 1 AFS ACT 1,510.00 06/20/03 1,510.00 0.00 100%
AFS 43 2 EQUIP APPROV 0.00 0.00 0.00
AFS 43 4 AFS MISC. 134.82 12/17/02 134.82 0.00 100%

TOTAL SUB-PROJECT 43 ULM(#10)HVAC REPLACEMENT BROWN 209,029.82 209,029.82 0.00

593659 44 01 2001 BERG INC 02/10/03 78,830.00 12/30/03 78,830.00 0.00 05/10/03 100%
593659 44 90 RETAINAGE WITHHELD 12/30/03 7,883.00-
593659 44 91 RETAINAGE PAID 12/30/03 7,883.00 0.00

TOTAL CONTRACT 593659 78,830.00 78,830.00 0.00

TOTAL SUB-PROJECT 44 SLU(#3)HVAC RPR-BR SCH NURSING 78,830.00 78,830.00 0.00

AFS 45 1 AFS ACT 28,572.30 02/17/03 28,572.30 0.00 100%

TOTAL SUB-PROJECT 45 GSU(#5)REPAIRS TO DUNBAR HALL 28,572.30 28,572.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,957
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 46 1 AFS ACT 6,326.64 03/25/03 6,326.64 0.00 100%

TOTAL SUB-PROJECT 46 ULM(#12)RENOVATE 600 MCGUIRE 6,326.64 6,326.64 0.00

AFS 47 2 EQUIP APPROV 4,889.72 04/15/03 4,889.72 0.00 100%

TOTAL SUB-PROJECT 47 ULL(ITEM# 2) GIRARD-LIGHT FIXT 4,889.72 4,889.72 0.00

AFS 48 1 AFS ACT 1,874.71 09/12/03 1,874.71 0.00 100%
AFS 48 2 EQUIP APPROV 992.22 06/23/03 992.22 0.00 100%

TOTAL SUB-PROJECT 48 ULM(#13)PUBLIC ADDRESS SYSTEM 2,866.93 2,866.93 0.00

AFS 49 2 EQUIP APPROV 6,601.14 09/08/05 6,601.14 0.00 100%

TOTAL SUB-PROJECT 49 ULL(ITEM # 2)LOTHONIA-LIGHT FI 6,601.14 6,601.14 0.00

594666 50 01 2001 REPUBLIC CONTRACTORS INC 02/11/03 103,550.00 12/04/03 103,550.00 0.00 04/04/03 100%
594666 50 02 2001 REPUBLIC CONTRACTORS INC LN 02/11/03 0.00 12/04/03 0.00 0.00 04/04/03
594666 50 03 2001 REPUBLIC CONTRACTORS INC LR 02/11/03 0.00 12/04/03 0.00 0.00 04/04/03
594666 50 04 2001 REPUBLIC CONTRACTORS INC 02/11/03 22,950.00 12/04/03 22,950.00 0.00 04/04/03 100%
594666 50 90 RETAINAGE WITHHELD 12/04/03 12,650.00-
594666 50 91 RETAINAGE PAID 12/04/03 12,650.00 0.00

TOTAL CONTRACT 594666 126,500.00 126,500.00 0.00

TOTAL SUB-PROJECT 50 LA TECH(#15)LAMBRIGHT COOLING 126,500.00 126,500.00 0.00

AFS 51 2 EQUIP APPROV 6,500.00 06/10/03 6,500.00 0.00 100%

TOTAL SUB-PROJECT 51 ULM(#7)BROWN STADIUM TRACK PAI 6,500.00 6,500.00 0.00

AFS 52 1 AFS ACT 14,713.00 03/25/03 14,713.00 0.00 100%
AFS 52 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 52 ULM(ITEM # 11)AIR HAND REP LIB 14,713.00 14,713.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,958
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607219 53 01 2002 BRECK CONSTRUCTION CO INC 01/08/04 209,538.00 07/20/04 209,538.00 0.00 05/17/04 100%
607219 53 90 RETAINAGE WITHHELD 07/20/04 20,953.80-
607219 53 91 RETAINAGE PAID 07/20/04 20,953.80 0.00

TOTAL CONTRACT 607219 209,538.00 209,538.00 0.00

AFS 53 1 AFS ACT 8,562.48 09/13/04 8,562.48 0.00 100%
AFS 53 2 EQUIP APPROV 1,175.00 05/22/03 1,175.00 0.00 100%
AFS 53 4 AFS MISC. 74.84 11/26/03 74.84 0.00 100%

TOTAL SUB-PROJECT 53 ULM(#3)BROWN THEATRE RIGGING 219,350.32 219,350.32 0.00

595426 54 01 2001 JOHN J GUTH ASSOCIATES F1 01/17/03 7,048.00 08/29/03 7,048.00 0.00 01/16/04 100%

TOTAL CONTRACT 595426 7,048.00 7,048.00 0.00

595467 54 01 2001 THE PAYNE COMPANY 03/18/03 63,331.00 08/19/03 63,331.00 0.00 04/12/03 100%
595467 54 90 RETAINAGE WITHHELD 08/19/03 6,333.10-
595467 54 91 RETAINAGE PAID 08/19/03 6,333.10 0.00

TOTAL CONTRACT 595467 63,331.00 63,331.00 0.00

TOTAL SUB-PROJECT 54 LA TECH(#18)PHILLIPS STEAM LIN 70,379.00 70,379.00 0.00

AFS 55 2 EQUIP APPROV 4,900.00 05/19/03 4,900.00 0.00 100%

TOTAL SUB-PROJECT 55 ULL(ITEM #5)-REP ROOF BROOK AN 4,900.00 4,900.00 0.00

596351 56 01 2001 GOSSEN GASAWAY HOLLOWAY LTD F1 04/30/02 14,100.00 11/19/04 14,100.00 0.00 06/30/04 100%
596351 56 02 2001 GOSSEN GASAWAY HOLLOWAY LTD R1 04/30/02 500.00 11/19/04 317.53 182.47 06/30/04 63%

TOTAL CONTRACT 596351 14,600.00 14,417.53 182.47

606729 56 01 2002 WAINWRIGHT CONSTRUCTION & 12/22/03 165,000.00 11/30/04 165,000.00 0.00 06/18/04 100%
606729 56 90 RETAINAGE WITHHELD 11/30/04 16,500.00-
606729 56 91 RETAINAGE PAID 11/30/04 16,500.00 0.00

TOTAL CONTRACT 606729 165,000.00 165,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,959
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 56 SLU(#4)ADA IMPROVE VARIOUS BLD 179,600.00 179,417.53 182.47

596937 57 01 2001 GULF COAST CARPET & WALLPAPER 04/15/03 19,252.00 09/19/03 19,252.00 0.00 09/12/03 100%

TOTAL CONTRACT 596937 19,252.00 19,252.00 0.00

TOTAL SUB-PROJECT 57 MCNEESE(#7)SMITH HALL FLOORING 19,252.00 19,252.00 0.00

597307 58 02 2001 S & S SPRINKLER CO LLC 04/14/03 54,706.00 12/16/03 54,706.00 0.00 09/24/03 100%
597307 58 90 RETAINAGE WITHHELD 12/16/03 9,460.60-
597307 58 91 RETAINAGE PAID 12/16/03 9,460.60 0.00

TOTAL CONTRACT 597307 1MULT 54,706.00 54,706.00 0.00

TOTAL SUB-PROJECT 58 MCNEESE(#2)SPRINKLER SYS AUDIT 54,706.00 54,706.00 0.00

AFS 59 2 EQUIP APPROV 27,933.00 05/09/03 27,933.00 0.00 100%

TOTAL SUB-PROJECT 59 GSU(#6)ELEVATOR ALMA BROWN ELE 27,933.00 27,933.00 0.00

597867 60 01 2001 DESIGN PROFESSIONALS INC F1 05/01/03 6,500.00 10/10/03 6,500.00 0.00 08/01/03 100%

TOTAL CONTRACT 597867 6,500.00 6,500.00 0.00

605585 60 01 2001 DESIGN PROFESSIONALS INC F1 09/01/03 19,500.00 12/28/04 19,500.00 0.00 12/31/04 100%

TOTAL CONTRACT 605585 19,500.00 19,500.00 0.00

607217 60 01 2002 REPUBLIC CONTRACTORS INC 01/12/04 294,900.00 06/01/05 294,900.00 0.00 12/16/04 100%
607217 60 90 RETAINAGE WITHHELD 06/01/05 29,490.00-
607217 60 91 RETAINAGE PAID 06/01/05 29,490.00 0.00

TOTAL CONTRACT 607217 294,900.00 294,900.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,960
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 60 1 AFS ACT 77.30 01/21/04 77.30 0.00 100%
AFS 60 4 AFS MISC. 74.84 11/13/03 74.84 0.00 100%

TOTAL SUB-PROJECT 60 ULM(#2)HVAC CHEMISTRY/NATURAL 321,052.14 321,052.14 0.00

602836 61 01 2002 REPUBLIC CONTRACTORS INC 06/06/03 83,697.24 09/14/04 83,697.24 0.00 10/09/03 100%
602836 61 90 RETAINAGE WITHHELD 09/14/04 8,369.72-
602836 61 91 RETAINAGE PAID 09/14/04 8,369.72 0.00

TOTAL CONTRACT 602836 83,697.24 83,697.24 0.00

AFS 61 1 AFS ACT 71.00 07/11/03 71.00 0.00 100%
AFS 61 4 AFS MISC. 71.48 05/15/03 71.48 0.00 100%

TOTAL SUB-PROJECT 61 ULM(#14)ADMIN BLDG FAN COIL RE 83,839.72 83,839.72 0.00

598622 62 01 2001 MEYER, MEYER, LACROIX & HIXSON F1 05/01/03 13,500.00 09/19/03 11,882.50 1,617.50 10/30/03 88%

TOTAL CONTRACT 598622 13,500.00 11,882.50 1,617.50

AFS 62 2 EQUIP APPROV 62,883.00 10/15/03 62,883.00 0.00 100%

TOTAL SUB-PROJECT 62 NSU(#11)COLD PLANE, OVERLAY 76,383.00 74,765.50 1,617.50

AFS 63 2 EQUIP APPROV 28,015.00 02/05/04 28,015.00 0.00 100%

TOTAL SUB-PROJECT 63 NSU(#10)NESOM NATATORIUM RPRS 28,015.00 28,015.00 0.00

AFS 64 2 EQUIP APPROV 21,977.00 12/15/03 21,977.00 0.00 100%

TOTAL SUB-PROJECT 64 SLU(#8)FIRE STAIR ATHLETIC BLD 21,977.00 21,977.00 0.00

AFS 65 2 EQUIP APPROV 12,447.00 07/19/06 12,447.00 0.00 100%

TOTAL SUB-PROJECT 65 NSU(#15)REPAIRS TO DRAINAGE 12,447.00 12,447.00 0.00

601360 66 01 2001 PURTLE & ASSOCIATES LC PR 06/16/03 14,400.00 12/30/03 14,400.00 0.00 12/31/03 100%

TOTAL CONTRACT 601360 14,400.00 14,400.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,961
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

614311 66 01 2001 PURTLE & ASSOCIATES LC PR 04/14/04 1,600.00 07/30/04 1,600.00 0.00 12/31/04 100%

TOTAL CONTRACT 614311 1,600.00 1,600.00 0.00

AFS 66 2 EQUIP APPROV 131,773.00 09/13/04 131,773.00 0.00 100%

TOTAL SUB-PROJECT 66 NSU(#8)WARREN EASTON COOL TOWE 147,773.00 147,773.00 0.00

AFS 67 2 EQUIP APPROV 20,000.00 12/02/03 20,000.00 0.00 100%

TOTAL SUB-PROJECT 67 LA TECH(#19)KEENY HALL ENTRY R 20,000.00 20,000.00 0.00

602474 68 03 2002 EDWARD BENTIN ARCHITECT F1 07/01/03 4,950.00 03/12/04 4,950.00 0.00 06/30/04 100%

TOTAL CONTRACT 602474 4,950.00 4,950.00 0.00

603092 68 02 2002 THE ELLIS COMPANY LLC 08/19/03 30,949.10 03/12/04 30,949.10 0.00 08/21/03 100%
603092 ALL RETAINAGE REPORTED
603092 UNDER PROJECT: CH151-68

TOTAL CONTRACT 603092 1MULT 30,949.10 30,949.10 0.00

TOTAL SUB-PROJECT 68 SLU(#9)W STADIUM WATERPROOFING 35,899.10 35,899.10 0.00

603181 69 01 2002 AMERICAN STANDARD INC 07/18/03 35,283.00 05/20/05 35,283.00 0.00 03/01/04 100%
603181 69 90 RETAINAGE WITHHELD 05/20/05 3,528.30-
603181 69 91 RETAINAGE PAID 05/20/05 3,528.30 0.00

TOTAL CONTRACT 603181 35,283.00 35,283.00 0.00

TOTAL SUB-PROJECT 69 MCNEESE(#9)RPR ENERGY MGMT SYS 35,283.00 35,283.00 0.00

AFS 70 2 EQUIP APPROV 9,306.50 09/02/03 9,306.50 0.00 100%

TOTAL SUB-PROJECT 70 NICHOLLS(#4)RPL ELECTR. BALLAS 9,306.50 9,306.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,962
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

631452 71 01 2003 SONNY BELLON BUILDING 09/21/05 5,595.45 11/18/05 3,533.00 2,062.45 10/20/05 63%

TOTAL CONTRACT 631452 5,595.45 3,533.00 2,062.45

AFS 71 2 EQUIP APPROV 4,361.39 08/11/05 4,361.39 0.00 100%

TOTAL SUB-PROJECT 71 MCNEESE(#11)ENTRANCE DOOR REPL 9,956.84 7,894.39 2,062.45

AFS 72 2 EQUIP APPROV 2,725.00 03/05/04 2,725.00 0.00 100%

TOTAL SUB-PROJECT 72 NSU(#28)SEWER LIFT STATION RPR 2,725.00 2,725.00 0.00

AFS 73 2 EQUIP APPROV 32,500.00 02/27/04 32,500.00 0.00 100%

TOTAL SUB-PROJECT 73 GSU(#7)BOILERS RPL T H HARRIS 32,500.00 32,500.00 0.00

608147 74 01 2002 BERG INC 02/25/04 18,900.00 07/20/04 18,900.00 0.00 05/18/04 100%
608147 74 90 RETAINAGE WITHHELD 07/20/04 1,890.00-
608147 74 91 RETAINAGE PAID 07/20/04 1,890.00 0.00

TOTAL CONTRACT 608147 18,900.00 18,900.00 0.00

TOTAL SUB-PROJECT 74 NICHOLLS(#2)BOILER RPL ELKINS 18,900.00 18,900.00 0.00

AFS 75 2 EQUIP APPROV 167,251.00 08/09/06 144,640.65 22,610.35 86%

TOTAL SUB-PROJECT 75 ULL(#8)ADA SIDEWALK IMPROVEMEN 167,251.00 144,640.65 22,610.35

610100 76 01 2003 FISCHER ENGINEERING LTD 04/06/04 125,458.00 03/04/05 125,458.00 0.00 12/08/04 100%
610100 76 90 RETAINAGE WITHHELD 03/04/05 12,545.80-
610100 76 91 RETAINAGE PAID 03/04/05 12,545.80 0.00

TOTAL CONTRACT 610100 125,458.00 125,458.00 0.00

AFS 76 2 EQUIP APPROV 3,900.00 12/09/04 3,900.00 0.00 100%

TOTAL SUB-PROJECT 76 SLU(#11)UNIV CTR COOLING TOWER 129,358.00 129,358.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,963
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 77 2 EQUIP APPROV 25,000.00 10/05/04 25,000.00 0.00 100%

TOTAL SUB-PROJECT 77 NSU(#17)CAMPUS THERMOGRAPHY RE 25,000.00 25,000.00 0.00

588234 85 02 2001 MANN'S CONSTRUCTION INC 04/10/02 21,403.90 12/27/02 21,403.90 0.00 10/22/02 100%
588234 85 90 RETAINAGE WITHHELD 12/27/02 13,027.60-
588234 85 91 RETAINAGE PAID 12/27/02 13,027.60 0.00

TOTAL CONTRACT 588234 1MULT 21,403.90 21,403.90 0.00

TOTAL SUB-PROJECT 85 ULM(#9)HVAC FILHIOL HALL 21,403.90 21,403.90 0.00

579301 88 02 2001 RRAC CONTRACTORS INC 12/12/01 218,110.26 01/14/03 218,110.26 0.00 07/24/02 100%
579301 88 90 RETAINAGE WITHHELD 01/14/03 36,383.78-
579301 88 91 RETAINAGE PAID 01/14/03 36,383.78 0.00

TOTAL CONTRACT 579301 1MULT 218,110.26 218,110.26 0.00

590213 88 03 2001 JOHN J GUTH ASSOCIATES R1 04/01/02 432.00 09/27/02 432.00 0.00 11/30/02 100%

TOTAL CONTRACT 590213 1MULT 432.00 432.00 0.00

AFS 88 2 EQUIP APPROV 1,373.75 04/17/02 1,373.75 0.00 100%

TOTAL SUB-PROJECT 88 LA TECH(#2)HVAC PRESCOTT LIBRA 219,916.01 219,916.01 0.00

617371 89 01 2003 CENTRAL ELECTRIC OF MONROE 10/01/04 25,200.00 01/25/05 25,200.00 0.00 12/29/04 100%

TOTAL CONTRACT 617371 25,200.00 25,200.00 0.00

AFS 89 1 AFS ACT 4,520.67 11/01/05 4,520.67 0.00 100%
AFS 89 2 EQUIP APPROV 201,610.95 02/23/04 195,809.00 5,801.95 97%
AFS 89 4 AFS MISC. 37.42 08/04/03 37.42 0.00 100%

TOTAL SUB-PROJECT 89 ULM(ITEM #1)-OUTDOOR SECURITY 231,369.04 225,567.09 5,801.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,964
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 90 2 EQUIP APPROV 1,188.75 02/02/04 1,188.50 0.25 99%

TOTAL SUB-PROJECT 90 ULL(ITEM # 2)LIGHT.-BOURGEOIS 1,188.75 1,188.50 0.25

AFS 91 2 EQUIP APPROV 2,854.38 10/24/03 2,854.38 0.00 100%

TOTAL SUB-PROJECT 91 ULL(ITEM5)ELECT WORK FOR ROOF 2,854.38 2,854.38 0.00

605007 92 01 2002 JOHN J GUTH ASSOCIATES 10/13/03 33,535.00 11/05/04 33,535.00 0.00 10/12/04 100%
605007 92 02 2002 JOHN J GUTH ASSOCIATES R1 10/13/03 501.00 11/05/04 501.00 0.00 10/12/04 100%

TOTAL CONTRACT 605007 34,036.00 34,036.00 0.00

607421 92 01 2003 MECHANICAL SYSTEMS 02/02/04 347,750.00 01/04/05 347,750.00 0.00 05/12/04 100%
607421 92 90 RETAINAGE WITHHELD 01/04/05 34,775.00-
607421 92 91 RETAINAGE PAID 01/04/05 34,775.00 0.00

TOTAL CONTRACT 607421 347,750.00 347,750.00 0.00

TOTAL SUB-PROJECT 92 LA TECH(#21)RPL BLDG MGMT CONT 381,786.00 381,786.00 0.00

605006 93 01 2002 JOHN J GUTH ASSOCIATES 10/13/03 26,904.00 11/05/04 26,904.00 0.00 10/12/04 100%
605006 93 02 2002 JOHN J GUTH ASSOCIATES R1 10/13/03 341.00 11/05/04 341.00 0.00 10/12/04 100%

TOTAL CONTRACT 605006 27,245.00 27,245.00 0.00

607423 93 01 2003 MECHANICAL SYSTEMS 02/02/04 273,750.00 01/04/05 273,750.00 0.00 05/12/04 100%
607423 93 90 RETAINAGE WITHHELD 01/04/05 27,375.00-
607423 93 91 RETAINAGE PAID 01/04/05 27,375.00 0.00

TOTAL CONTRACT 607423 273,750.00 273,750.00 0.00

TOTAL SUB-PROJECT 93 LA TECH(#22)WTR SYS-THOMAS ASS 300,995.00 300,995.00 0.00

AFS 94 2 EQUIP APPROV 61,805.47 10/30/03 61,805.47 0.00 100%

TOTAL SUB-PROJECT 94 NSU(ITEM#5)REPL CHILLER SHREVE 61,805.47 61,805.47 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,965
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 95 2 EQUIP APPROV 42,890.38 06/21/06 29,049.38 13,841.00 67%

TOTAL SUB-PROJECT 95 ULL(ITEM 7)FIRE ALARM UPGRADE 42,890.38 29,049.38 13,841.00

605872 96 01 2002 GULF COAST CARPET & WALLPAPER 11/12/03 5,250.00 04/16/04 5,250.00 0.00 12/30/03 100%

TOTAL CONTRACT 605872 5,250.00 5,250.00 0.00

TOTAL SUB-PROJECT 96 MCNESSE(#57)RPL FLOOR SMITH HA 5,250.00 5,250.00 0.00

606065 97 01 2002 JOHN J GUTH ASSOCIATES PR 10/13/03 15,067.00 11/05/04 15,067.00 0.00 10/12/04 100%
606065 97 02 2002 JOHN J GUTH ASSOCIATES R1 10/13/03 54.00 11/05/04 54.00 0.00 10/12/04 100%

TOTAL CONTRACT 606065 15,121.00 15,121.00 0.00

608005 97 01 2003 MISS-LOU ELECTRIC 02/18/04 145,573.00 09/14/04 145,573.00 0.00 06/08/04 100%
608005 97 90 RETAINAGE WITHHELD 09/14/04 14,557.30-
608005 97 91 RETAINAGE PAID 09/14/04 14,557.30 0.00

TOTAL CONTRACT 608005 145,573.00 145,573.00 0.00

TOTAL SUB-PROJECT 97 LA TECH(#20)RPL TRANSFORMER MA 160,694.00 160,694.00 0.00

606797 98 01 2002 TAYLOR FLOORS & INTERIORS INC 12/20/03 93,598.00 11/30/04 93,598.00 0.00 09/06/04 100%
606797 98 90 RETAINAGE WITHHELD 11/30/04 9,359.80-
606797 98 91 RETAINAGE PAID 11/30/04 9,359.80 0.00

TOTAL CONTRACT 606797 93,598.00 93,598.00 0.00

TOTAL SUB-PROJECT 98 MCNEESE(#10)FARRAR HALL FLOOR 93,598.00 93,598.00 0.00

AFS 99 1 AFS ACT 20,613.60 06/26/06 20,613.60 0.00 100%
AFS 99 2 EQUIP APPROV 224,781.16 12/20/05 190,615.16 34,166.00 84%

TOTAL SUB-PROJECT 99 ULL(#6)ELEVATOR CODES UPGRADE 245,394.76 211,228.76 34,166.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,966
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-00-03 AFS PROJECT NO 00171
PROJECT DESCRIPTION UNIVERSITY OF LA BD OF TRUSTEES - MAJOR REPAIRS & REROOFING & LIFE

SAFETY CODE CITATION CORRECTIONS TO CAMPUS BUILDINGS, PLANNING & CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU,LAFAYETTE,LINCOLN,NATCHITOCHES,OUACHITA,TANGIPAHOA PARISHES.

$440,000 CLOC TRANSFERRED FROM 19-620-00B-04 PER MEMO FROM COMM 10/16/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00171 19,889,423.00 12,440,534.93 7,448,888.07

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,080,205.78 8,223,742.31 856,463.47

TOTAL CONTRACTS 9,080,205.78 8,223,742.31 856,463.47



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,967
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 034 94A FACS AP B454 2,861,480 0
1994 645 1993 125 94A FACS AP C087 2,755,949 0

TOTAL ACT 645 5,617,429 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,617,429 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,617,429 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,968
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089401K ** 01 STORER EQUIPMENT 01/21/94 5,010.00 12/08/94 5,010.00 0.00 100%

TOTAL CONTRACT G9089401K 5,010.00 5,010.00 0.00

*G9089401L ** 01 ARC SUPPLY 04/29/94 1,785.00 12/08/94 1,785.00 0.00 100%

TOTAL CONTRACT G9089401L 1,785.00 1,785.00 0.00

*G90894011 ** 01 MULTI-VENDOR PART 21 20.35 07/06/95 20.35 0.00 100%

TOTAL CONTRACT G90894011 20.35 20.35 0.00

*G9089404I ** 01 NEW & ASSOCIATES 05/26/94 1,687.00 08/08/94 1,687.00 0.00 100%

TOTAL CONTRACT G9089404I 1,687.00 1,687.00 0.00

*G9089405A ** 01 SOUTHEASTERN LA 0.00 0.00 0.00

TOTAL CONTRACT G9089405A 0.00 0.00 0.00

*G9089406A ** 01 UNIV OF SOUTHWES 0.00 0.00 0.00

TOTAL CONTRACT G9089406A 0.00 0.00 0.00

*G9089408A ** 01 NUNEZ COMMUNITY 0.00 0.00 0.00

TOTAL CONTRACT G9089408A 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 8,502.35 8,502.35 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA NICHOLS STATE UNIVERSITY 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB GRAMBLING STATE UNIVERSITY 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,969
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LOUISIANA TECH UNIVERSITY 0.00 0.00 0.00

AFS ZD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZD MCNEESE STATE UNIVERSITY 0.00 0.00 0.00

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE NORTHWESTERN STATE UNIVERSITY 0.00 0.00 0.00

AFS ZF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZF SOUTHEASTERN LA. UNIVERSITY 0.00 0.00 0.00

AFS ZG 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZG UNIV OF SOUTHWESTERN LOUISIANA 0.00 0.00 0.00

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH DELGADO COMMUNITY COLLEGE 0.00 0.00 0.00

AFS ZJ 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZJ NORTHEAST LOUISIANA UNIVERSITY 0.00 0.00 0.00

*G9089406K 01 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G9089406K 0.00 0.00 0.00

510926 CV 1994 DAPCO INC 195,613.27 195,613.27 0.00
510926 01 01 1994 DAPCO INC 05/29/95 23,497.52 03/03/97 23,497.52 0.00 03/06/96 100%
510926 01 90 RETAINAGE WITHHELD 03/03/97 31,621.66-
510926 01 91 RETAINAGE PAID 03/03/97 31,621.66 0.00

TOTAL CONTRACT 510926 1MULT 219,110.79 219,110.79 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,970
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 6 AFS BLD RISK 371.00 01/09/97 371.00 0.00 100%
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 USL/WHARTON HL BRICK REPOINT 219,481.79 219,481.79 0.00

*G9089401B 02 01 THERMO TECHNICS 10/19/93 17,000.00 03/25/94 17,000.00 0.00 100%

TOTAL CONTRACT G9089401B 17,000.00 17,000.00 0.00

TOTAL SUB-PROJECT 02 GSU COOLING TOWER WOODSON HALL 17,000.00 17,000.00 0.00

*G9089402B 03 01 BASCONSTRUCTION 07/19/93 82,300.00 11/15/93 82,300.00 0.00 100%

TOTAL CONTRACT G9089402B 82,300.00 82,300.00 0.00

TOTAL SUB-PROJECT 03 LA TECH RPRS TO AILLET STADIUM 82,300.00 82,300.00 0.00

*G9089404B 04 01 STORER EQUIPMENT 05/12/94 23,514.55 08/01/94 23,514.55 0.00 100%

TOTAL CONTRACT G9089404B 23,514.55 23,514.55 0.00

TOTAL SUB-PROJECT 04 NSU RPRS TO CHILLERS/CHILL II 23,514.55 23,514.55 0.00

*G9089409B 05 01 JOEBANKS DRYWALL 10/19/93 42,872.00 03/23/94 42,872.00 0.00 02/02/94 100%

TOTAL CONTRACT G9089409B 42,872.00 42,872.00 0.00

TOTAL SUB-PROJECT 05 NLU FILHIOL HALL 42,872.00 42,872.00 0.00

*G9089406B 06 01 SHEPHERD SALES & 09/28/93 33,300.00 01/27/94 33,300.00 0.00 100%

TOTAL CONTRACT G9089406B 33,300.00 33,300.00 0.00

TOTAL SUB-PROJECT 06 USL HVAC MECH EQ REPL/BLACKHAM 33,300.00 33,300.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,971
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089408B 07 01 BILL MCGOWAN 09/23/93 58,650.00 02/03/94 58,650.00 0.00 100%

TOTAL CONTRACT G9089408B 58,650.00 58,650.00 0.00

TOTAL SUB-PROJECT 07 NUNEZ COMM COLLEGE HVAC EQUIPM 58,650.00 58,650.00 0.00

*G9089405B 08 01 ROWELL ROOFING INC. 11/15/93 79,109.00 03/25/94 79,109.00 0.00 100%

TOTAL CONTRACT G9089405B 79,109.00 79,109.00 0.00

TOTAL SUB-PROJECT 08 SLU REROOF ATHLETIC BUILDING 79,109.00 79,109.00 0.00

*G9089404V 1A 01 PURTLE AND ASSOCIATE 02/07/95 4,200.00 02/19/96 4,200.00 0.00 100%

TOTAL CONTRACT G9089404V 4,200.00 4,200.00 0.00

TOTAL SUB-PROJECT 1A NSU COOLING TWR & PUMPS KEYSER 4,200.00 4,200.00 0.00

*G908944II 1B 01 STORER EQUIPMENT 02/01/96 4,209.00 04/19/96 4,209.00 0.00 100%

TOTAL CONTRACT G908944II 4,209.00 4,209.00 0.00

TOTAL SUB-PROJECT 1B NSU RPR TRANE CHILLERS STA I 4,209.00 4,209.00 0.00

*G908944KK 1C 01 HYDRONIC TECHNOLOGY 04/01/96 3,857.00 05/17/96 3,857.00 0.00 100%

TOTAL CONTRACT G908944KK 3,857.00 3,857.00 0.00

*G908944MM 1C 01 CARRIER BLDG SYSTEM 04/01/96 1,671.94 04/18/96 1,671.94 0.00 100%

TOTAL CONTRACT G908944MM 1,671.94 1,671.94 0.00

*G90894400 1C 01 STORER EQUIPMENT 04/01/96 5,693.00 05/28/96 5,693.00 0.00 100%

TOTAL CONTRACT G90894400 5,693.00 5,693.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,972
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 1C UNIDENTIFIED 11,221.94 11,221.94 0.00

*G908944NN 1D 01 STORER EQUIPMENT CO 04/17/96 2,651.00 06/26/96 2,651.00 0.00 100%

TOTAL CONTRACT G908944NN 2,651.00 2,651.00 0.00

*G908944PP 1D 01 STORER EQUIPMENT 04/01/96 1,537.95 04/26/96 1,537.95 0.00 100%

TOTAL CONTRACT G908944PP 1,537.95 1,537.95 0.00

TOTAL SUB-PROJECT 1D UNIDENTIFIED 4,188.95 4,188.95 0.00

*G9089407B 10 01 MEDITERRANEAN CENTER 01/27/94 45,089.00 06/29/94 45,089.00 0.00 100%

TOTAL CONTRACT G9089407B 45,089.00 45,089.00 0.00

*G9089407C 10 01 DELGADO COMMUNITY CO 1,800.00 04/13/94 1,800.00 0.00 100%

TOTAL CONTRACT G9089407C 1,800.00 1,800.00 0.00

TOTAL SUB-PROJECT 10 DELGADO FLOORING BLDG. #11 46,889.00 46,889.00 0.00

*G908944JJ 11 01 WINNSBORO ROOFING 02/14/96 7,860.35 02/22/96 7,860.35 0.00 100%

TOTAL CONTRACT G908944JJ 7,860.35 7,860.35 0.00

TOTAL SUB-PROJECT 11 SLU RREROOF MUSIC BUILDING 7,860.35 7,860.35 0.00

*G9089400B 13 01 J. DANIEL TILE CO. 05/17/94 68,181.30 09/18/95 68,181.30 0.00 100%

TOTAL CONTRACT G9089400B 68,181.30 68,181.30 0.00

*G9089400J 13 01 NATARE CORPORATION 09/11/95 7,575.70 09/21/95 7,575.70 0.00 100%

TOTAL CONTRACT G9089400J 7,575.70 7,575.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,973
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 13 NICHOLS RPR LINING AYO SWIMMNG 75,757.00 75,757.00 0.00

*G9089403D 16 01 C. GAYLE ZEMBOWER 11/02/94 5,500.00 05/08/95 5,500.00 0.00 100%

TOTAL CONTRACT G9089403D 5,500.00 5,500.00 0.00

*G9089403F 16 01 LAKE CHARLES AMERICA 10/10/94 60.00 10/17/94 60.00 0.00 100%

TOTAL CONTRACT G9089403F 60.00 60.00 0.00

*G9089403G 16 01 CAPITAL CITY PRESS 10/10/94 66.36 10/17/94 66.36 0.00 100%

TOTAL CONTRACT G9089403G 66.36 66.36 0.00

*G9089403H 16 01 MCNEESE STATE UNIVER 01/17/94 24,107.00 02/08/95 24,107.00 0.00 100%

TOTAL CONTRACT G9089403H 24,107.00 24,107.00 0.00

514142 16 01 1994 JOHN D MYERS & ASSOC INC 12/16/96 203,393.19 09/16/97 203,393.19 0.00 06/03/97 100%
514142 16 90 RETAINAGE WITHHELD 09/16/97 20,339.32-
514142 16 91 RETAINAGE PAID 09/16/97 20,339.32 0.00

TOTAL CONTRACT 514142 203,393.19 203,393.19 0.00

AFS 16 1 AFS ACT 10,975.50 08/27/96 10,975.50 0.00 100%
AFS 16 4 AFS MISC. 95.40 09/27/96 95.40 0.00 100%

TOTAL SUB-PROJECT 16 MCNEESE KAUFMAN HALL REPAIRS 244,197.45 244,197.45 0.00

*G9089405N 18 01 CROWN ROOFING SERVIC 02/10/95 117,088.00 09/18/95 117,088.00 0.00 100%

TOTAL CONTRACT G9089405N 117,088.00 117,088.00 0.00

TOTAL SUB-PROJECT 18 SLU REPLACE ROOF MUSIC BUILDNG 117,088.00 117,088.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,974
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512386 CV 1994 IBOS ROOFING CO INC 153,109.30 153,109.30 0.00
512386 19 01 1994 IBOS ROOFING CO INC 02/15/95 14,469.98 10/03/96 14,469.98 0.00 02/29/96 100%
512386 19 90 RETAINAGE WITHHELD 10/03/96 37,527.02-
512386 19 91 RETAINAGE PAID 10/03/96 37,527.02 0.00

TOTAL CONTRACT 512386 1MULT 167,579.28 167,579.28 0.00

TOTAL SUB-PROJECT 19 SLU PARTIAL RF REPLACE H&PE BD 167,579.28 167,579.28 0.00

*G9089401C 2A 01 INTERSTATE COMPA 08/31/93 87,435.00 08/01/94 87,435.00 0.00 100%

TOTAL CONTRACT G9089401C 87,435.00 87,435.00 0.00

TOTAL SUB-PROJECT 2A GSU INSTALL STADIUM SEATS 87,435.00 87,435.00 0.00

*G9089401D 2B 01 STORER EQUIPMENT COM 08/12/93 26,317.00 01/07/94 26,317.00 0.00 100%

TOTAL CONTRACT G9089401D 26,317.00 26,317.00 0.00

TOTAL SUB-PROJECT 2B GSU TH HARRIS AUD A/C REPAIRS 26,317.00 26,317.00 0.00

*G9089401E 2C 01 WESTINGHOUSE ELECTRI 12/01/93 1,601.40 03/28/94 1,601.40 0.00 100%

TOTAL CONTRACT G9089401E 1,601.40 1,601.40 0.00

TOTAL SUB-PROJECT 2C GSU RPR EXT LIGHT SYS JONES HL 1,601.40 1,601.40 0.00

*G9089401F 2D 01 MID-SOUTH ELECTRONIC 10/19/93 4,998.00 03/29/94 4,998.00 0.00 100%

TOTAL CONTRACT G9089401F 4,998.00 4,998.00 0.00

TOTAL SUB-PROJECT 2D GSU REFURBISH FIRE ALRM DUNBAR 4,998.00 4,998.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,975
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089401G 2E 01 GRAMBLING STATE UNIV 04/19/95 12,197.00 04/25/95 12,197.00 0.00 100%

TOTAL CONTRACT G9089401G 12,197.00 12,197.00 0.00

TOTAL SUB-PROJECT 2E GSU RPL HOLLOW DOORS OLD STADI 12,197.00 12,197.00 0.00

AFS 2F 2 EQUIP APPROV 4,408.00 07/03/97 4,408.00 0.00 100%

TOTAL SUB-PROJECT 2F GSU REFURB EXT LIGHT SYS WDSON 4,408.00 4,408.00 0.00

*G9089401M 2J 01 THOMAS & PARKER WATE 03/17/95 34,900.00 06/14/95 34,900.00 0.00 100%

TOTAL CONTRACT G9089401M 34,900.00 34,900.00 0.00

TOTAL SUB-PROJECT 2J GSU RESEAL EXP JOINTS ROBINSON 34,900.00 34,900.00 0.00

527968 2L 01 1994 EARNEST H COWAN CN 12/02/97 49,996.95 05/01/98 49,996.95 0.00 02/14/98 100%
527968 2L 90 RETAINAGE WITHHELD CN 05/01/98 4,999.70-
527968 2L 91 RETAINAGE PAID CN 05/01/98 4,999.70 0.00

TOTAL CONTRACT 527968 49,996.95 49,996.95 0.00

TOTAL SUB-PROJECT 2L GSU(ITEM #3)DUNBAR HALL RPRS 49,996.95 49,996.95 0.00

*G9089405L 20 01 HILLSIDE BUILDERS 01/01/95 13,198.29 07/05/95 13,198.29 0.00 100%

TOTAL CONTRACT G9089405L 13,198.29 13,198.29 0.00

TOTAL SUB-PROJECT 20 SLU MISC EXTERIOR BUILDING RPR 13,198.29 13,198.29 0.00

*G90894010 21 01 EDWARD J. LAPEROUSE 06/06/95 21,414.00 01/22/96 21,414.00 0.00 09/20/95 100%

TOTAL CONTRACT G90894010 21,414.00 21,414.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,976
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 21 NICHOLLS RERF UNIV POLICE BLDG 21,414.00 21,414.00 0.00

*G908944BB 22 01 ALLAN ROOFING CO. 05/30/95 18,575.00 10/31/95 18,575.00 0.00 100%

TOTAL CONTRACT G908944BB 18,575.00 18,575.00 0.00

TOTAL SUB-PROJECT 22 NSU RECOAT METAL ROOFS 18,575.00 18,575.00 0.00

AFS 23 4 AFS MISC. 0.00 04/23/98 0.00 0.00

TOTAL SUB-PROJECT 23 MCNEESE WTRPRF H&PE BUILDING 0.00 0.00 0.00

*G9089407D 24 01 PROFESSIONAL ROOFING 10/31/94 144,925.00 09/15/95 144,925.00 0.00 03/21/95 100%

TOTAL CONTRACT G9089407D 144,925.00 144,925.00 0.00

TOTAL SUB-PROJECT 24 (10A) SLU CLARK HL INTERIOR RP 144,925.00 144,925.00 0.00

*G9089407E 25 01 MEDITERRANEAN CENTER 03/16/95 5,462.00 05/05/95 5,462.00 0.00 100%

TOTAL CONTRACT G9089407E 5,462.00 5,462.00 0.00

TOTAL SUB-PROJECT 25 (10B) DELGADO FLR GYM & CORRID 5,462.00 5,462.00 0.00

*G9089400C 27 01 NATARE CORPORATION 01/03/95 10,200.00 05/16/95 10,200.00 0.00 100%

TOTAL CONTRACT G9089400C 10,200.00 10,200.00 0.00

*G9089400D 27 01 TRUE VALUE HARDWARE 12/01/94 7.58 01/09/95 7.58 0.00 100%

TOTAL CONTRACT G9089400D 7.58 7.58 0.00

*G9089400E 27 01 PELICAN PLUMBING SUP 12/01/94 850.60 01/25/95 850.60 0.00 100%

TOTAL CONTRACT G9089400E 850.60 850.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,977
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 27 (13A) NICHOLLS RPRS/LINING AYO 11,058.18 11,058.18 0.00

*G9089400F 28 01 AIRTROL, INC. 07/22/93 70,000.00 06/13/95 70,000.00 0.00 03/28/95 100%
*G9089400F 28 98 AIRTROL, INC. 07/22/93 10,000.00 06/13/95 10,000.00 0.00 03/28/95 100%

TOTAL CONTRACT G9089400F 80,000.00 80,000.00 0.00

TOTAL SUB-PROJECT 28 (13B) NICHOLLS ENERGY CON LOOP 80,000.00 80,000.00 0.00

*G9089400G 29 01 METRO ROOFING & HOME 04/18/95 22,345.00 09/07/95 22,345.00 0.00 100%

TOTAL CONTRACT G9089400G 22,345.00 22,345.00 0.00

TOTAL SUB-PROJECT 29 (13C) NICHOLLS RF RPL WHITE/PI 22,345.00 22,345.00 0.00

*G9089402C 3A 01 LOUISIANA TECH UNIVE 01/26/94 75,992.62 02/11/94 75,992.62 0.00 100%

TOTAL CONTRACT G9089402C 75,992.62 75,992.62 0.00

TOTAL SUB-PROJECT 3A LA TECH TURBINE INSP OVERHAUL 75,992.62 75,992.62 0.00

*G9089402L 3B 01 JOHN GIBBS ROOF SYST 03/15/95 123,000.00 02/19/96 123,000.00 0.00 100%

TOTAL CONTRACT G9089402L 123,000.00 123,000.00 0.00

TOTAL SUB-PROJECT 3B LA TECH THOMAS CENTER REROOFNG 123,000.00 123,000.00 0.00

*G9089402D 3C 01 LOUISIANA TECH UNIVE 09/01/94 54,151.73 09/15/94 54,151.73 0.00 100%

TOTAL CONTRACT G9089402D 54,151.73 54,151.73 0.00

TOTAL SUB-PROJECT 3C LA TECH TURBINE INSP OVERHAUL 54,151.73 54,151.73 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,978
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089402E 3D 01 NEW AND ASSOCIATES 04/18/95 49,829.00 08/24/95 49,829.00 0.00 100%

TOTAL CONTRACT G9089402E 49,829.00 49,829.00 0.00

TOTAL SUB-PROJECT 3D LA TECH CENTRAL PWR PLNT COOLG 49,829.00 49,829.00 0.00

513719 CV 1994 TWIN CITY ELECTRIC CO OF 86,831.21 86,831.21 0.00
513719 3E 01 1994 TWIN CITY ELECTRIC CO OF 05/09/95 10,425.69 12/18/96 10,425.69 0.00 05/13/96 100%
513719 3E 90 RETAINAGE WITHHELD 12/18/96 9,725.69-
513719 3E 91 RETAINAGE PAID 12/18/96 9,725.69 0.00

TOTAL CONTRACT 513719 97,256.90 97,256.90 0.00

517225 CV 1994 JOHN J GUTH ASSOCIATES 5,525.00 5,525.00 0.00
517225 3E 01 1994 JOHN J GUTH ASSOCIATES FE 11/01/94 4,475.00 05/13/97 4,475.00 0.00 09/09/49 100%

TOTAL CONTRACT 517225 10,000.00 10,000.00 0.00

TOTAL SUB-PROJECT 3E LA TECH WYLY TWR TRANSFRMR RPL 107,256.90 107,256.90 0.00

*G9089402G 3F 01 THERMO-TECHNICS 03/28/95 140,154.00 09/21/95 140,154.00 0.00 100%

TOTAL CONTRACT G9089402G 140,154.00 140,154.00 0.00

TOTAL SUB-PROJECT 3F LA TECH WYLY TWR COOLING TOWER 140,154.00 140,154.00 0.00

523615 CV 1994 MICHAEL L WALPOLE ARCHITECT 1,064.25 1,064.25 0.00
523615 3G 01 1994 MICHAEL L WALPOLE ARCHITECT 05/01/97 0.00 10/05/98 0.00 0.00 11/15/98
523615 3G 02 1994 MICHAEL L WALPOLE ARCHITECT FE 05/01/97 6,096.03 10/05/98 6,096.03 0.00 11/15/98 100%

TOTAL CONTRACT 523615 1MULT 7,160.28 7,160.28 0.00

533270 3G 01 1994 JOHN GIBBS ROOF SYSTEMS INC CN 06/15/98 28,594.53 02/10/99 28,594.53 0.00 11/13/98 100%
533270 3G 90 RETAINAGE WITHHELD CN 02/10/99 6,930.48-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,979
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533270 3G 91 RETAINAGE PAID CN 02/10/99 6,930.48 0.00

TOTAL CONTRACT 533270 1MULT 28,594.53 28,594.53 0.00

TOTAL SUB-PROJECT 3G LA TECH PRESIDENTS OLD HOME 35,754.81 35,754.81 0.00

523607 3H 01 1994 MICHAEL L WALPOLE ARCHITECT 05/01/97 0.00 10/01/98 0.00 0.00 08/31/98
523607 3H 02 1994 MICHAEL L WALPOLE ARCHITECT FE 05/01/97 7,633.04 10/01/98 7,633.04 0.00 08/31/98 100%

TOTAL CONTRACT 523607 1MULT 7,633.04 7,633.04 0.00

TOTAL SUB-PROJECT 3H LA TECH CENTRAL PWR PLANT BLDG 7,633.04 7,633.04 0.00

*G9089402K 3J 01 RILEY COMPANY OF LOU 04/11/95 13,535.87 12/04/95 13,535.87 0.00 100%
*G9089402K 3J 02 RILEY COMPANY OF LOU 04/11/95 4,093.22 09/14/95 4,093.22 0.00 100%

TOTAL CONTRACT G9089402K 17,629.09 17,629.09 0.00

*G9089402P 3J 01 LINCOLN ASPHALT PAVI 06/27/95 165,218.63 12/04/95 165,218.63 0.00 100%

TOTAL CONTRACT G9089402P 165,218.63 165,218.63 0.00

TOTAL SUB-PROJECT 3J LA TECH STR RPRS ARIZ,COLL,ADM 182,847.72 182,847.72 0.00

*G9089402N 3K 01 THE RILEY COMPANY OF 04/18/95 7,824.66 12/04/95 7,824.66 0.00 100%
*G9089402N 3K 02 THE RILEY COMPANY OF 04/18/95 2,288.00 08/29/95 437.14 1,850.86 19%

TOTAL CONTRACT G9089402N 10,112.66 8,261.80 1,850.86

*G9089402Q 3K 01 LINCOLN ASPHALT PAVI 07/07/95 90,744.42 12/04/95 90,744.42 0.00 100%

TOTAL CONTRACT G9089402Q 90,744.42 90,744.42 0.00

TOTAL SUB-PROJECT 3K LA TECH ST RPRS RAILRD/MAYFIEL 100,857.08 99,006.22 1,850.86



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,980
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089400H 30 01 A-WAY TANK SERVICE 04/19/95 54,300.00 01/11/96 54,300.00 0.00 100%

TOTAL CONTRACT G9089400H 54,300.00 54,300.00 0.00

TOTAL SUB-PROJECT 30 (13D) NICHOLLS WTRPRF ELL LIBR 54,300.00 54,300.00 0.00

*G9089400I 31 01 MCQUAY SERVICES 04/18/95 7,056.09 05/15/95 7,056.09 0.00 100%

TOTAL CONTRACT G9089400I 7,056.09 7,056.09 0.00

TOTAL SUB-PROJECT 31 (13E) NICHOLLS ELL LIBR CHILLR 7,056.09 7,056.09 0.00

*G9089400K 32 01 F A DUBIS CONSTRUCTI 12/15/95 46,000.00 03/25/96 46,000.00 0.00 100%

TOTAL CONTRACT G9089400K 46,000.00 46,000.00 0.00

TOTAL SUB-PROJECT 32 (13F) NICHOLLS SIDEWALK RPRS 46,000.00 46,000.00 0.00

504170 CV 1994 C GAYLE ZEMBOWER 7,000.00 7,000.00 0.00
504170 33 01 1994 C GAYLE ZEMBOWER FE 11/02/94 7,500.00 08/22/96 7,500.00 0.00 11/01/97 100%

TOTAL CONTRACT 504170 14,500.00 14,500.00 0.00

512546 33 01 1994 VAUGHAN BROTHERS 09/10/96 205,491.00 04/16/97 205,491.00 0.00 01/24/97 100%
512546 33 90 RETAINAGE WITHHELD 04/16/97 20,549.00-
512546 33 91 RETAINAGE PAID 04/16/97 20,549.00 0.00

TOTAL CONTRACT 512546 205,491.00 205,491.00 0.00

TOTAL SUB-PROJECT 33 (16A) MCNEESE BULBUR AUD RPRS 219,991.00 219,991.00 0.00

*G9089403E 34 01 C. GAYLE ZEMBOWER 11/02/94 1,500.00 05/08/95 1,500.00 0.00 100%

TOTAL CONTRACT G9089403E 1,500.00 1,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,981
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089403I 34 01 LAKE CHARLES AMERICA 02/21/95 45.00 02/27/95 45.00 0.00 100%

TOTAL CONTRACT G9089403I 45.00 45.00 0.00

*G9089403J 34 01 CAPITAL CITY PRESS 02/21/95 48.72 02/27/95 48.72 0.00 100%

TOTAL CONTRACT G9089403J 48.72 48.72 0.00

AFS 34 1 AFS ACT 52,945.00 08/27/96 52,945.00 0.00 100%

TOTAL SUB-PROJECT 34 (16B) MCNEESE RACKETBL CRT RPR 54,538.72 54,538.72 0.00

AFS 35 1 AFS ACT 49,422.80 09/26/96 49,422.80 0.00 100%

TOTAL SUB-PROJECT 35 (16C) MCNEESE RPL FLR FARRAR 49,422.80 49,422.80 0.00

*G908944EE 36 01 ALLAN ROOFING 08/28/95 3,213.00 10/31/95 3,213.00 0.00 100%

TOTAL CONTRACT G908944EE 3,213.00 3,213.00 0.00

TOTAL SUB-PROJECT 36 (22A) NSU NOE HALL ROOF LEAKS 3,213.00 3,213.00 0.00

*G908944FF 37 01 ALLAN ROOFING 08/28/95 7,600.00 10/31/95 7,600.00 0.00 100%

TOTAL CONTRACT G908944FF 7,600.00 7,600.00 0.00

TOTAL SUB-PROJECT 37 (22B) NWU RECOAT METAL RF CANO 7,600.00 7,600.00 0.00

*G908944GG 39 01 ZIMMERMAN 09/10/95 3,385.26 01/23/96 3,385.26 0.00 100%

TOTAL CONTRACT G908944GG 3,385.26 3,385.26 0.00

TOTAL SUB-PROJECT 39 (22D) NSU MARLEY COOL TWR STA1 3,385.26 3,385.26 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,982
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089404C 4A 01 LEWIS R BROWN & ASSO 12/21/93 20,161.00 09/13/95 20,161.00 0.00 09/30/94 100%

TOTAL CONTRACT G9089404C 20,161.00 20,161.00 0.00

*G9089404W 4A 01 WINNSBORO ROOFING CO 07/03/95 212,339.00 02/08/96 212,339.00 0.00 100%

TOTAL CONTRACT G9089404W 212,339.00 212,339.00 0.00

TOTAL SUB-PROJECT 4A NSU ROOF RPRS REPLACEMENT 232,500.00 232,500.00 0.00

*G9089404D 4B 01 ZIMMERMAN, INC. 12/14/93 8,129.00 03/23/94 8,129.00 0.00 100%

TOTAL CONTRACT G9089404D 8,129.00 8,129.00 0.00

TOTAL SUB-PROJECT 4B NSU 2 MARLEY TWRS/CHILL STA II 8,129.00 8,129.00 0.00

*G9089404E 4C 01 ZIMMERMAN, INC. 03/07/94 3,395.00 04/19/94 3,395.00 0.00 100%

TOTAL CONTRACT G9089404E 3,395.00 3,395.00 0.00

AFS 4C 2 EQUIP APPROV 26,502.85 06/30/98 26,502.85 0.00 100%

TOTAL SUB-PROJECT 4C NSU RPR COOL TWR WATSON LIBRAR 29,897.85 29,897.85 0.00

*G9089404F 4D 01 CARRIER BUILDING SYS 04/11/94 7,703.00 07/21/94 7,703.00 0.00 100%

TOTAL CONTRACT G9089404F 7,703.00 7,703.00 0.00

TOTAL SUB-PROJECT 4D NSU RPL CARRIER PURGE UNIT WAT 7,703.00 7,703.00 0.00

*G9089404G 4E 01 RED RIVER SUPPLY 05/13/94 984.50 07/22/94 984.50 0.00 100%

TOTAL CONTRACT G9089404G 984.50 984.50 0.00

TOTAL SUB-PROJECT 4E NSU RPR PUMPS CHILLER STATN II 984.50 984.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,983
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089404H 4F 01 MPO/NSU-TURPIN STADI 04/22/94 4,581.50 06/27/94 4,581.50 0.00 100%

TOTAL CONTRACT G9089404H 4,581.50 4,581.50 0.00

TOTAL SUB-PROJECT 4F NSU RPRS TO DECK EXP JNT TURBN 4,581.50 4,581.50 0.00

*G9089404J 4G 01 NEW AND ASSOCIATES 07/05/94 1,138.00 09/16/94 1,138.00 0.00 100%

TOTAL CONTRACT G9089404J 1,138.00 1,138.00 0.00

TOTAL SUB-PROJECT 4G NSU COOLING TWR WARREN EASTON 1,138.00 1,138.00 0.00

*G9089404K 4I 01 CALDWELL CULVERT CO. 09/16/94 11,809.79 01/06/95 11,809.79 0.00 100%

TOTAL CONTRACT G9089404K 11,809.79 11,809.79 0.00

AFS 4I 2 EQUIP APPROV 14,741.00 05/14/97 14,741.00 0.00 100%

TOTAL SUB-PROJECT 4I NSU CAMPUS BLD RPRS CAMP DRAIN 26,550.79 26,550.79 0.00

*G9089404M 4J 01 CALDWELL CULVERT CO. 10/14/94 1,960.90 01/06/95 1,960.90 0.00 100%

TOTAL CONTRACT G9089404M 1,960.90 1,960.90 0.00

TOTAL SUB-PROJECT 4J NSU CAMPUS DRAIN (ADD'L MATRL) 1,960.90 1,960.90 0.00

*G9089404L 4K 01 STORER EQUIPMENT CO. 10/14/94 12,961.46 07/26/95 12,961.46 0.00 100%

TOTAL CONTRACT G9089404L 12,961.46 12,961.46 0.00

TOTAL SUB-PROJECT 4K NSU REPAIRS TO CHILL PRATH COL 12,961.46 12,961.46 0.00

*G9089404P 4L 01 GROSJEAN CONTRACTORS 11/03/94 10,475.00 02/10/95 10,475.00 0.00 100%

TOTAL CONTRACT G9089404P 10,475.00 10,475.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,984
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 4L NSU MISC ROOF REPAIRS 10,475.00 10,475.00 0.00

*G9089404O 4M 01 WILLIAMS EQUIPMENT A 11/15/94 3,523.05 01/11/95 3,523.05 0.00 100%

TOTAL CONTRACT G9089404O 3,523.05 3,523.05 0.00

TOTAL SUB-PROJECT 4M NSU RERF EXP JNT RPRS TURP STA 3,523.05 3,523.05 0.00

*G9089404N 4N 01 NORTHWESTERN STATE U 10/03/94 1,948.40 12/16/94 1,948.40 0.00 100%

TOTAL CONTRACT G9089404N 1,948.40 1,948.40 0.00

AFS 4N 2 EQUIP APPROV 125,480.00 02/25/97 125,480.00 0.00 100%

TOTAL SUB-PROJECT 4N NSU REPAIRS TO STEAM SYSTEM 127,428.40 127,428.40 0.00

*G9089404Q 4P 01 NATCHITOCHES ELECTRI 03/15/95 826.00 03/30/95 826.00 0.00 100%

TOTAL CONTRACT G9089404Q 826.00 826.00 0.00

TOTAL SUB-PROJECT 4P NSU RPRS COOL TWR PRATHER COLI 826.00 826.00 0.00

*G9089404R 4Q 01 ZIMMERMAN, INC. 03/09/95 397.00 05/17/95 397.00 0.00 100%

TOTAL CONTRACT G9089404R 397.00 397.00 0.00

TOTAL SUB-PROJECT 4Q NSU COOL TOWER WATSON LIBRARY 397.00 397.00 0.00

*G9089404S 4R 01 STORER EQUIPMENT 05/15/95 964.00 11/07/95 964.00 0.00 100%

TOTAL CONTRACT G9089404S 964.00 964.00 0.00

TOTAL SUB-PROJECT 4R NSU RPR LEAKS/CHILL STATION #1 964.00 964.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,985
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089404T 4S 01 KEEL SEPTIC TANK SER 06/28/95 2,440.00 08/07/95 2,440.00 0.00 100%

TOTAL CONTRACT G9089404T 2,440.00 2,440.00 0.00

TOTAL SUB-PROJECT 4S NSU REPAIRS TO SEWER SYSTEM 2,440.00 2,440.00 0.00

*G9089404U 4T 01 STORER EQUIPMENT 07/10/95 23,832.20 02/07/96 23,832.20 0.00 100%

TOTAL CONTRACT G9089404U 23,832.20 23,832.20 0.00

TOTAL SUB-PROJECT 4T NSU RPRS CHILL WARRINGTON PLCE 23,832.20 23,832.20 0.00

*G9089404Z 4U 01 R.E. MEYERS & ASSOC. 06/23/95 1,137.00 12/05/95 1,137.00 0.00 100%

TOTAL CONTRACT G9089404Z 1,137.00 1,137.00 0.00

TOTAL SUB-PROJECT 4U NSU RPRS CHILLER/CHILL STAT II 1,137.00 1,137.00 0.00

*G9089404Y 4V 01 STORER EQUIPMENT 07/11/95 35,772.30 04/18/96 35,772.30 0.00 100%

TOTAL CONTRACT G9089404Y 35,772.30 35,772.30 0.00

TOTAL SUB-PROJECT 4V NSU CENTRAL CHILLER STATION #1 35,772.30 35,772.30 0.00

*G908944AA 4W 01 CARRIER 07/05/95 432.00 10/31/95 432.00 0.00 100%

TOTAL CONTRACT G908944AA 432.00 432.00 0.00

TOTAL SUB-PROJECT 4W NSU TRBLESHT CARRIER SYS WATSN 432.00 432.00 0.00

*G9089404X 4X 01 STUART C. IRBY 06/29/95 30,000.00 11/02/95 30,000.00 0.00 100%

TOTAL CONTRACT G9089404X 30,000.00 30,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,986
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 4X NSU ELECTRONIC METERING 30,000.00 30,000.00 0.00

*G908944DD 4Z 01 STORER 08/16/95 1,510.00 09/01/95 1,510.00 0.00 100%

TOTAL CONTRACT G908944DD 1,510.00 1,510.00 0.00

TOTAL SUB-PROJECT 4Z NSU EM RPRS SMALL CHILL STAT I 1,510.00 1,510.00 0.00

*G908944HH 40 01 BERG INC. 10/05/95 18,297.00 03/08/96 18,297.00 0.00 100%

TOTAL CONTRACT G908944HH 18,297.00 18,297.00 0.00

TOTAL SUB-PROJECT 40 (22E) NSU PRATHER COL COOL TWR 18,297.00 18,297.00 0.00

524561 41 01 1994 MARRERO COUVILLION & ASSOC INC FE 09/12/97 45,519.00 03/02/00 45,519.00 0.00 04/04/49 100%
524561 41 02 1994 MARRERO COUVILLION & ASSOC INC RE 09/12/97 3,006.00 03/02/00 3,006.00 0.00 04/04/49 100%

TOTAL CONTRACT 524561 1MULT 48,525.00 48,525.00 0.00

532704 41 01 1994 AIRTROL INC CN 05/25/98 8,561.73 06/28/99 8,561.73 0.00 02/04/99 100%
532704 41 90 RETAINAGE WITHHELD CN 06/28/99 31,730.90-
532704 41 91 RETAINAGE PAID CN 06/28/99 31,730.90 0.00

TOTAL CONTRACT 532704 1MULT 8,561.73 8,561.73 0.00

AFS 41 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 NICHOLLS/PELTIER HALL CHILLER 57,086.73 57,086.73 0.00

524828 42 01 1994 HUFFINE ROOFING & CN 10/06/97 55,661.62 03/19/99 55,661.62 0.00 06/24/98 100%
524828 42 90 RETAINAGE WITHHELD CN 03/19/99 18,104.12-
524828 42 91 RETAINAGE PAID CN 03/19/99 18,104.12 0.00

TOTAL CONTRACT 524828 1MULT 55,661.62 55,661.62 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,987
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 42 4 AFS MISC. 404.38 02/26/98 404.38 0.00 100%

TOTAL SUB-PROJECT 42 DELGADO REROOF SCH OF NURSING 56,066.00 56,066.00 0.00

538089 43 01 1994 TWIN CITY ELECTRIC CO OF 08/03/98 75,005.98 03/03/99 75,005.98 0.00 11/03/98 100%
538089 43 90 RETAINAGE WITHHELD 03/03/99 7,500.60-
538089 43 91 RETAINAGE PAID 03/03/99 7,500.60 0.00

TOTAL CONTRACT 538089 75,005.98 75,005.98 0.00

TOTAL SUB-PROJECT 43 NLU(ITEM 11)BROWN FIELD LIGHT 75,005.98 75,005.98 0.00

539101 44 01 1994 INTEGRATED DEV & MFG COMPANY 07/01/98 11,631.00 06/22/99 11,631.00 0.00 03/16/99 100%
539101 44 90 RETAINAGE WITHHELD 06/22/99 14,805.00-
539101 44 91 RETAINAGE PAID 06/22/99 14,805.00 0.00

TOTAL CONTRACT 539101 1MULT 11,631.00 11,631.00 0.00

TOTAL SUB-PROJECT 44 NLU(ITEM #12) ENVIRON GROWTH 11,631.00 11,631.00 0.00

526430 45 01 1994 A-WAY TANK SERVICE INC 09/16/97 2,838.00 06/03/98 2,838.00 0.00 12/01/97 100%
526430 45 90 RETAINAGE WITHHELD 06/03/98 9,200.00-
526430 45 91 RETAINAGE PAID 06/03/98 9,200.00 0.00

TOTAL CONTRACT 526430 1MULT 2,838.00 2,838.00 0.00

TOTAL SUB-PROJECT 45 SLU-EXT PAINT NORTH CAMPUS 2,838.00 2,838.00 0.00

AFS 46 2 EQUIP APPROV 123,470.63 12/01/98 123,470.63 0.00 100%

TOTAL SUB-PROJECT 46 GSU(ITEM 18)MECH SYS DUNBAR/CA 123,470.63 123,470.63 0.00

546479 47 02 1994 ACCURATE CONTRACTING CN 06/14/99 17,088.66 05/19/00 17,088.66 0.00 03/15/00 100%
546479 47 90 RETAINAGE WITHHELD CN 05/19/00 20,620.18-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,988
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546479 47 91 RETAINAGE PAID CN 05/19/00 20,620.18 0.00

TOTAL CONTRACT 546479 1MULT 17,088.66 17,088.66 0.00

AFS 47 4 AFS MISC. 392.34 03/02/99 392.34 0.00 100%

TOTAL SUB-PROJECT 47 DELGADO(ITEM 7)WTRPRF ED BLDG 17,481.00 17,481.00 0.00

*G9089409C 5A 01 E. WOODROW WHITTINGT 02/09/94 8,976.88 07/12/95 8,976.88 0.00 100%

TOTAL CONTRACT G9089409C 8,976.88 8,976.88 0.00

*G9089409G 5A 01 J O "JIM" BAILEY GEN 08/04/94 82,600.00 06/30/95 82,600.00 0.00 100%

TOTAL CONTRACT G9089409G 82,600.00 82,600.00 0.00

TOTAL SUB-PROJECT 5A NLU HANNA HALL ELEVATOR 91,576.88 91,576.88 0.00

*G9089409D 5B 01 E. WOODROW WHITTINGT 02/09/94 9,471.16 07/12/95 9,471.16 0.00 100%

TOTAL CONTRACT G9089409D 9,471.16 9,471.16 0.00

*G9089409H 5B 01 J O "JIM" BAILEY GEN 08/04/94 88,150.00 06/30/95 88,150.00 0.00 100%

TOTAL CONTRACT G9089409H 88,150.00 88,150.00 0.00

TOTAL SUB-PROJECT 5B NLU STUBBS HALL ELEVATOR 97,621.16 97,621.16 0.00

*G9089409E 5C 01 ATKINS, INC. 05/12/94 51,834.00 11/28/94 51,834.00 0.00 09/15/94 100%

TOTAL CONTRACT G9089409E 51,834.00 51,834.00 0.00

TOTAL SUB-PROJECT 5C NLU REPLACE CHILLER ADMIN BLDG 51,834.00 51,834.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,989
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089409F 5D 01 M & M MECHANICAL 05/03/94 9,748.00 01/10/95 9,748.00 0.00 09/15/94 100%

TOTAL CONTRACT G9089409F 9,748.00 9,748.00 0.00

TOTAL SUB-PROJECT 5D NLU BOILER REPLACEMNT BRY HALL 9,748.00 9,748.00 0.00

511018 CV 1994 JAMES W HUGGINS 3,489.33 3,489.33 0.00
511018 5E 01 1994 JAMES W HUGGINS FE 08/01/94 6,509.67 07/02/97 6,509.67 0.00 04/04/49 100%

TOTAL CONTRACT 511018 9,999.00 9,999.00 0.00

512829 5E 01 1994 UNITED ROOFING AND 07/29/96 117,800.00 07/30/97 117,800.00 0.00 10/28/96 100%
512829 5E 90 RETAINAGE WITHHELD 07/30/97 11,780.00-
512829 5E 91 RETAINAGE PAID 07/30/97 11,780.00 0.00

TOTAL CONTRACT 512829 117,800.00 117,800.00 0.00

TOTAL SUB-PROJECT 5E NLU CONSTR TECHNOLOGY BUILDING 127,799.00 127,799.00 0.00

AFS 5G 2 EQUIP APPROV 945.00 04/08/97 945.00 0.00 100%

TOTAL SUB-PROJECT 5G NLU REROOF BROWN AUDITR ITEM 8 945.00 945.00 0.00

*G9089409L 5H 01 MPO (ALL SEASONS ROO 12/14/95 0.00 0.00 0.00

TOTAL CONTRACT G9089409L 0.00 0.00 0.00

TOTAL SUB-PROJECT 5H NLU REROOF BROWN GYM 0.00 0.00 0.00

*G9089409M 5I 01 MPO (ALL SEASONS ROO 12/14/95 0.00 0.00 0.00

TOTAL CONTRACT G9089409M 0.00 0.00 0.00

TOTAL SUB-PROJECT 5I NLU REROOF BROWN AUDITORIUM 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,990
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5J 2 EQUIP APPROV 4,414.00 10/27/98 4,414.00 0.00 100%

TOTAL SUB-PROJECT 5J NLU-BROWN & SPYKER ROOF REPL. 4,414.00 4,414.00 0.00

579072 50 01 1994 GREGORY C RIGAMER & ASSOC INC PR 01/02/02 6,120.00 06/14/02 6,120.00 0.00 01/01/03 100%

TOTAL CONTRACT 579072 1MULT 6,120.00 6,120.00 0.00

TOTAL SUB-PROJECT 50 DEFERRED CAPITAL MAINT PROGRAM 6,120.00 6,120.00 0.00

*G9089406C 6A 01 SOUTHWEST ENGINE 10/22/93 17,060.00 01/26/94 17,060.00 0.00 100%

TOTAL CONTRACT G9089406C 17,060.00 17,060.00 0.00

TOTAL SUB-PROJECT 6A USL HIGH VOLTAGE ELEC SYSTEM 17,060.00 17,060.00 0.00

*G9089406D 6B 01 SUPERIOR SERVICE COM 10/22/93 31,475.00 01/26/94 31,475.00 0.00 100%

TOTAL CONTRACT G9089406D 31,475.00 31,475.00 0.00

TOTAL SUB-PROJECT 6B USL HVAC MECH EQ REPL WHARTON 31,475.00 31,475.00 0.00

*G9089406L 6C 01 BERNHARD MECHANICAL 07/28/94 187,012.00 04/03/95 187,012.00 0.00 100%

TOTAL CONTRACT G9089406L 187,012.00 187,012.00 0.00

TOTAL SUB-PROJECT 6C USL CONF CTR AIR HANDLR REPLAC 187,012.00 187,012.00 0.00

*G9089406E 6D 01 JOHNSON CONTROLS 11/11/93 37,913.02 03/23/94 37,913.02 0.00 100%

TOTAL CONTRACT G9089406E 37,913.02 37,913.02 0.00

TOTAL SUB-PROJECT 6D USL HVAC SYS AIR COMPRESS REPL 37,913.02 37,913.02 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,991
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089406N 6E 01 ASSOCIATED DESIGN GR 04/18/94 10,200.00 11/17/94 10,200.00 0.00 100%

TOTAL CONTRACT G9089406N 10,200.00 10,200.00 0.00

*G9089406Q 6E 01 THE REICHARDT CO., I 08/15/94 190,400.00 01/12/95 190,400.00 0.00 100%

TOTAL CONTRACT G9089406Q 190,400.00 190,400.00 0.00

TOTAL SUB-PROJECT 6E USL EK LONG GYM REPAIRS 200,600.00 200,600.00 0.00

*G9089406M 6F 01 ASSOCIATED DESIGN GR 04/18/94 7,425.00 07/25/94 7,425.00 0.00 100%

TOTAL CONTRACT G9089406M 7,425.00 7,425.00 0.00

*G9089406P 6F 01 BERNHARD MECHANICAL 07/28/94 224,132.00 03/24/95 224,132.00 0.00 100%

TOTAL CONTRACT G9089406P 224,132.00 224,132.00 0.00

511251 CV 1994 JAMES BROUSSARD & ASSOCIATES 34,834.41 34,834.41 0.00
511251 6F 01 1994 JAMES BROUSSARD & ASSOCIATES FE 11/12/93 1,721.53 12/12/96 1,721.53 0.00 04/04/49 100%
511251 6F 02 1994 JAMES BROUSSARD & ASSOCIATES RE 11/12/93 0.00 12/12/96 0.00 0.00 04/04/49

TOTAL CONTRACT 511251 1MULT 36,555.94 36,555.94 0.00

TOTAL SUB-PROJECT 6F USL MARTIN HL CHILL/COOL TOWER 268,112.94 268,112.94 0.00

*G9089408C 7A 01 PRESTIGE CONSTRUCTIO 02/09/94 23,350.00 06/01/94 23,350.00 0.00 100%

TOTAL CONTRACT G9089408C 23,350.00 23,350.00 0.00

TOTAL SUB-PROJECT 7A NUNEZ COM COL EXT PAINT/METAL 23,350.00 23,350.00 0.00

*G9089408D 7B 01 OLD TYME INTERIORS 03/29/94 20,301.00 10/11/94 20,301.00 0.00 100%

TOTAL CONTRACT G9089408D 20,301.00 20,301.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,992
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 7B NUNEZ FLOORING FOR BUILDING A 20,301.00 20,301.00 0.00

*G9089408E 7C 01 FOXX GENERAL CONTRAC 04/04/94 12,699.00 12/21/94 12,699.00 0.00 100%

TOTAL CONTRACT G9089408E 12,699.00 12,699.00 0.00

TOTAL SUB-PROJECT 7C NUNEZ WROUGHT IRON/CONCRETE BK 12,699.00 12,699.00 0.00

*G9089405C 8A 01 JOHNSON CONTROLS 09/20/94 5,940.00 12/13/95 5,940.00 0.00 100%

TOTAL CONTRACT G9089405C 5,940.00 5,940.00 0.00

*G9089405D 8A 01 PCS FACILITY AUTOMAT 09/22/94 2,725.00 12/13/95 2,725.00 0.00 100%

TOTAL CONTRACT G9089405D 2,725.00 2,725.00 0.00

*G9089405E 8A 01 UNIVERSAL SUPPLY & E 12/09/94 4,843.35 03/15/95 4,843.35 0.00 100%

TOTAL CONTRACT G9089405E 4,843.35 4,843.35 0.00

TOTAL SUB-PROJECT 8A SLU MCCLIMANS HL HVAC/THERMOST 13,508.35 13,508.35 0.00

*G9089405F 8B 01 SIMPLEX TIME RECORDE 10/18/94 3,984.00 04/25/95 3,984.00 0.00 100%

TOTAL CONTRACT G9089405F 3,984.00 3,984.00 0.00

TOTAL SUB-PROJECT 8B SLU RPR SIMPLX CLOCK SYS NURSG 3,984.00 3,984.00 0.00

*G9089405G 8C 01 IBOS ROOFING COMPANY 10/04/94 63,890.08 03/22/95 63,890.08 0.00 100%

TOTAL CONTRACT G9089405G 63,890.08 63,890.08 0.00

TOTAL SUB-PROJECT 8C SLU RF RPL THOMASN HLTH CENTER 63,890.08 63,890.08 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,993
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-93B-02 AFS PROJECT NO CG908
PROJECT DESCRIPTION BOARD OF TRUSTEES

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G9089405I 8D 01 HILLSIDE BUILDERS 12/09/94 30,638.00 09/20/95 30,638.00 0.00 100%

TOTAL CONTRACT G9089405I 30,638.00 30,638.00 0.00

TOTAL SUB-PROJECT 8D SLU WTRPRF BRICK CLARK HALL 30,638.00 30,638.00 0.00

*G9089405H 8E 01 IBOS ROOFING CO., IN 12/15/94 16,542.00 04/05/95 16,542.00 0.00 03/03/95 100%

TOTAL CONTRACT G9089405H 16,542.00 16,542.00 0.00

TOTAL SUB-PROJECT 8E SLU WTRPRF BRICK CLARK HALL 16,542.00 16,542.00 0.00

*G9089405J 8F 01 EMC, INC. 12/20/94 95,992.00 03/29/96 95,992.00 0.00 07/21/95 100%

TOTAL CONTRACT G9089405J 95,992.00 95,992.00 0.00

TOTAL SUB-PROJECT 8F SLU EXT RPRS ADMINISTRATION BD 95,992.00 95,992.00 0.00

*G9089405K 8G 01 HILLSIDE BUILDERS 12/16/94 143,086.00 07/31/95 143,086.00 0.00 06/14/95 100%

TOTAL CONTRACT G9089405K 143,086.00 143,086.00 0.00

TOTAL SUB-PROJECT 8G SLU INT PLASTER RPRS CLARK HLL 143,086.00 143,086.00 0.00

AFS CU C CONVERT FACS 18.16 0.00 18.16
AFS CE C CONVERT FACS 23,870.60 06/30/96 23,870.60 0.00 100%

TOTAL PROJECT CG908 5,616,865.73 5,614,996.71 1,869.02

TOTAL FACS CONTRACTS 3,777,906.18 3,776,055.32 1,850.86

TOTAL CFMS CONTRACTS 1,400,502.89 1,400,502.89 0.00

TOTAL CONTRACTS 5,178,409.07 5,176,558.21 1,850.86



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,994
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-01 AFS PROJECT NO CH027
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITYES OF LA SYSTEM

SYSTEM-WIDE CAMPUS PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 035 95A FACS AP C206 300,000 0

TOTAL ACT 45 300,000 0

1997 479 1997 285 * STATE GENERAL REVENUE 500,000 0

TOTAL ACT 479 500,000 0

1998 73 1998 712 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 73 500,000 0

2001 21 2000 853 97A BONDS - NRP 693,485 0
2001 21 2000 854 69B BONDS - NRP 10,022 0

TOTAL ACT 21 703,507 0

2002 2 2004 111 04A G.O. BONDS 475,000 0

TOTAL ACT 2 475,000 0

2004 2 2004 014 04A G.O. BONDS 875,000 0

TOTAL ACT 2 875,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,353,507 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,353,507 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,995
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-01 AFS PROJECT NO CH027
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITYES OF LA SYSTEM

SYSTEM-WIDE CAMPUS PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H02795003 ** 01 PROJECT ADMINISTRATI 0.00 03/24/95 0.00 0.00

TOTAL CONTRACT H02795003 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 0.00 0.00 0.00

AFS 01 7 AFS ADM COST 3,144.54 03/16/98 903.65 2,240.89 28%

TOTAL SUB-PROJECT 01 SLU PH 1 FACILITY MGT PROGRAM 3,144.54 903.65 2,240.89

*H02795001 02 01 LISA M KEITH, D/B/A 08/12/94 32,010.00 03/01/95 32,010.00 0.00 03/31/95 100%

TOTAL CONTRACT H02795001 32,010.00 32,010.00 0.00

517278 02 01 1995 LISA M KEITH 05/31/96 2,333.00 05/19/97 2,333.00 0.00 01/31/97 100%

TOTAL CONTRACT 517278 2,333.00 2,333.00 0.00

TOTAL SUB-PROJECT 02 SLU PH 2 SPACE NEES ANALYSIS 34,343.00 34,343.00 0.00

*H02795004 04 01 G.C.R. & ASSOCIATES 04/29/95 43,973.00 06/11/96 43,973.00 0.00 07/15/96 100%

TOTAL CONTRACT H02795004 43,973.00 43,973.00 0.00

TOTAL SUB-PROJECT 04 BD OF TRUSTEES MSTR PLN MODULE 43,973.00 43,973.00 0.00

526385 05 01 1997 LI SHIH ASSOCIATES INC 11/10/97 188,020.00 05/19/99 188,020.00 0.00 05/08/99 100%

TOTAL CONTRACT 526385 188,020.00 188,020.00 0.00

625077 05 01 2001 COMPREHENSIVE FACILITIES PR 06/01/05 87,070.00 11/29/05 87,070.00 0.00 05/31/06 100%
625077 05 02 2001 COMPREHENSIVE FACILITIES PR 06/01/05 0.00 11/29/05 0.00 0.00 05/31/06

TOTAL CONTRACT 625077 87,070.00 87,070.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,996
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-01 AFS PROJECT NO CH027
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITYES OF LA SYSTEM

SYSTEM-WIDE CAMPUS PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

638310 05 01 2004 COMPREHENSIVE FACILITIES CO 06/01/06 510,550.00 08/14/06 118,168.00 392,382.00 12/15/06 23%

TOTAL CONTRACT 638310 510,550.00 118,168.00 392,382.00

AFS 05 1 AFS ACT 510,550.00 0.00 510,550.00
AFS 05 7 AFS ADM COST 2,725.00 03/03/00 1,362.50 1,362.50 50%

TOTAL SUB-PROJECT 05 SYSTEM-WIDE MASTER PLAN(TRUSTE 1,298,915.00 394,620.50 904,294.50

550653 06 01 1998 HOLLY & SMITH ARCHITECTS PR 07/01/99 161,200.00 06/28/00 161,200.00 0.00 06/30/00 100%

TOTAL CONTRACT 550653 161,200.00 161,200.00 0.00

TOTAL SUB-PROJECT 06 PHASE III MASTER PLAN SLU 161,200.00 161,200.00 0.00

529116 07 01 1995 C HENRY WELLS 02/23/98 9,400.00 01/20/99 9,400.00 0.00 08/23/98 100%

TOTAL CONTRACT 529116 9,400.00 9,400.00 0.00

TOTAL SUB-PROJECT 07 PHASE III MASTER PLAN NLU 9,400.00 9,400.00 0.00

538712 08 01 1998 LI SHIH ASSOCIATES INC FE 09/01/98 44,725.00 05/19/99 44,725.00 0.00 01/31/99 100%
538712 08 02 1998 LI SHIH ASSOCIATES INC FE 09/01/98 0.00 05/19/99 0.00 0.00 01/31/99

TOTAL CONTRACT 538712 1MULT 44,725.00 44,725.00 0.00

566434 08 01 1998 LI SHIH ASSOCIATES INC PR 01/04/01 139,310.40 07/06/01 139,310.40 0.00 10/01/01 100%

TOTAL CONTRACT 566434 139,310.40 139,310.40 0.00

TOTAL SUB-PROJECT 08 COMPLETE ARCH PROGRAM 184,035.40 184,035.40 0.00

AFS 09 4 AFS MISC. 58.22 04/22/05 58.22 0.00 100%

TOTAL SUB-PROJECT 09 MISC 58.22 58.22 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,997
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-01 AFS PROJECT NO CH027
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITYES OF LA SYSTEM

SYSTEM-WIDE CAMPUS PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,551,898.38 0.00 1,551,898.38
AFS CE C CONVERT FACS 66,539.46 06/30/96 66,539.46 0.00 100%

TOTAL PROJECT CH027 3,353,507.00 895,073.23 2,458,433.77

TOTAL FACS CONTRACTS 75,983.00 75,983.00 0.00

TOTAL CFMS CONTRACTS 1,142,608.40 750,226.40 392,382.00

TOTAL CONTRACTS 1,218,591.40 826,209.40 392,382.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,998
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 036 95A FACS AP C208 2,759,216 0

TOTAL ACT 45 2,759,216 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,759,216 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,759,216 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 2,999
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0289502R ** 01 LA TECH UNIVERSITY 12/04/95 130,612.00 12/28/95 130,612.00 0.00 100%

TOTAL CONTRACT H0289502R 130,612.00 130,612.00 0.00

*H0289506A ** 01 UNIVERSITY OF SOUTHW 0.00 0.00 0.00

TOTAL CONTRACT H0289506A 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 130,612.00 130,612.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA NICHOLS STATE UNIVERSITY 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB GRAMBLING STATE UNIVERSITY 0.00 0.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LOUISIANA TECH UNIVERSITY 0.00 0.00 0.00

AFS ZD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZD MCNEESE STATE UNIVERSITY 0.00 0.00 0.00

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE NORTHWESTERN STATE UNIVERSITY 0.00 0.00 0.00

AFS ZF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZF SOUTHEASTERN LA UNIVERSITY 0.00 0.00 0.00

AFS ZG 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZG UNIV OF SOUTHWESTERN LOUISIANA 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,000
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH DELGADO COMMUNITY COLLEGE 0.00 0.00 0.00

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI NUNEZ COMMUNITY COLLEGE 0.00 0.00 0.00

AFS ZJ 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZJ NORTHEAST LOUISIANA UNIVERSITY 0.00 0.00 0.00

*H0289501B 01 01 P M TANK SERVICES, I 10/26/94 63,195.00 12/01/95 63,195.00 0.00 100%

TOTAL CONTRACT H0289501B 63,195.00 63,195.00 0.00

TOTAL SUB-PROJECT 01 GSU PAINT ELEV WTR STOR TANKS 63,195.00 63,195.00 0.00

511010 CV 1995 EMC INC 53,643.60 53,643.60 0.00
511010 02 01 1995 EMC INC 10/30/95 0.00 01/01/01 0.00 0.00 06/30/96

TOTAL CONTRACT 511010 53,643.60 53,643.60 0.00

511052 CV 1995 EMC INC 53,643.60 53,643.60 0.00
511052 02 01 1995 EMC INC 10/30/95 32,045.42 04/28/97 32,045.42 0.00 06/30/96 100%
511052 02 90 RETAINAGE WITHHELD 04/28/97 8,568.91-
511052 02 91 RETAINAGE PAID 04/28/97 8,568.91 0.00

TOTAL CONTRACT 511052 85,689.02 85,689.02 0.00

TOTAL SUB-PROJECT 02 SLU BIOLOGY ROOF REPLACEMENT 139,332.62 139,332.62 0.00

*H0289503B 03 01 MCNEESE STATE UNIVER 10/11/94 64,415.56 03/14/95 64,415.56 0.00 100%

TOTAL CONTRACT H0289503B 64,415.56 64,415.56 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,001
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 03 MCNEESE CAMPUS WIDE STR REPAIR 64,415.56 64,415.56 0.00

*H0289506B 06 01 BERNHARD MECHANICAL 08/03/94 93,585.00 04/03/95 93,585.00 0.00 100%

TOTAL CONTRACT H0289506B 93,585.00 93,585.00 0.00

TOTAL SUB-PROJECT 06 USL RPL HVAC CHILL IN CONF CTR 93,585.00 93,585.00 0.00

*H0289506I 07 01 OSMOSE WOOD PRESERVI 02/15/95 9,900.00 05/05/95 9,900.00 0.00 100%

TOTAL CONTRACT H0289506I 9,900.00 9,900.00 0.00

TOTAL SUB-PROJECT 07 USL OVERHD ELEC DISTR SYS EVAL 9,900.00 9,900.00 0.00

*H0289508B 08 01 FND ELECTRONICS 08/04/94 19,200.00 12/07/94 19,200.00 0.00 100%

TOTAL CONTRACT H0289508B 19,200.00 19,200.00 0.00

TOTAL SUB-PROJECT 08 NUNEZ COMM COL REPR FIRE ALARM 19,200.00 19,200.00 0.00

*H0289502B 09 01 JOHN J. GUTH 10/24/94 12,217.50 01/25/96 12,217.50 0.00 100%

TOTAL CONTRACT H0289502B 12,217.50 12,217.50 0.00

*H0289502D 09 01 M & M MECHANICAL CON 02/17/95 115,770.00 01/25/96 115,770.00 0.00 100%

TOTAL CONTRACT H0289502D 115,770.00 115,770.00 0.00

TOTAL SUB-PROJECT 09 LA TECH RPL CHILL/BOILR BIOMED 127,987.50 127,987.50 0.00

510926 CV 1995 DAPCO INC 40,657.69 40,657.69 0.00
510926 1A 01 1995 DAPCO INC 05/29/95 38,892.06 03/03/97 38,892.06 0.00 03/06/96 100%
510926 ALL RETAINAGE REPORTED
510926 UNDER PROJECT: CG908-01



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,002
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 510926 1MULT 79,549.75 79,549.75 0.00

TOTAL SUB-PROJECT 1A USL WHARTON HL BRICK REPT/WTRP 79,549.75 79,549.75 0.00

*H0289504B 10 01 GLASS SPECIALTIES 04/24/95 4,635.00 10/06/95 4,635.00 0.00 100%

TOTAL CONTRACT H0289504B 4,635.00 4,635.00 0.00

TOTAL SUB-PROJECT 10 NSU REPL DOORS UNIV POLICE BLD 4,635.00 4,635.00 0.00

AFS 11 2 EQUIP APPROV 116,681.37 07/13/98 116,681.37 0.00 100%

TOTAL SUB-PROJECT 11 GSU MECH SYS CARVER/DUNBAR HAL 116,681.37 116,681.37 0.00

512386 CV 1995 IBOS ROOFING CO INC 180,133.86 180,133.86 0.00
512386 19 01 1995 IBOS ROOFING CO INC 02/15/95 27,557.04 10/03/96 27,557.04 0.00 02/29/96 100%
512386 ALL RETAINAGE REPORTED
512386 UNDER PROJECT: CG908-19

TOTAL CONTRACT 512386 1MULT 207,690.90 207,690.90 0.00

AFS 19 1 AFS ACT 196.99 08/15/96 196.99 0.00 100%
AFS 19 6 AFS BLD RISK 169.00 01/09/97 169.00 0.00 100%

TOTAL SUB-PROJECT 19 SLU H&PE ROOF REPLACEMENT 208,056.89 208,056.89 0.00

AFS 2A 2 EQUIP APPROV 9,500.00 03/05/98 9,500.00 0.00 100%

TOTAL SUB-PROJECT 2A NICHOLLS(ITEM #5)PELTIER ADA 9,500.00 9,500.00 0.00

*H0289504C 20 01 GENTRY & HOLDER FLOO 08/30/95 49,088.50 03/14/96 49,088.50 0.00 100%

TOTAL CONTRACT H0289504C 49,088.50 49,088.50 0.00

TOTAL SUB-PROJECT 20 (10A) NSU RPL FLR MENS OLD GYM 49,088.50 49,088.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,003
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0289504D 21 01 GLASS SPECIALTIES 08/30/95 3,701.00 02/06/96 3,701.00 0.00 100%

TOTAL CONTRACT H0289504D 3,701.00 3,701.00 0.00

TOTAL SUB-PROJECT 21 (10B) NSU DOORS UNIV POLI/BAND 3,701.00 3,701.00 0.00

*H0289504E 22 01 SHERWIN WILLIAMS 01/31/96 4,662.68 04/22/96 4,662.68 0.00 100%

TOTAL CONTRACT H0289504E 4,662.68 4,662.68 0.00

TOTAL SUB-PROJECT 22 (10C) NSU RPRS TO ALUMNI CENTR 4,662.68 4,662.68 0.00

*H0289504F 23 01 CANE RIVER GLASS 08/30/95 650.00 02/06/96 650.00 0.00 100%

TOTAL CONTRACT H0289504F 650.00 650.00 0.00

TOTAL SUB-PROJECT 23 (10D) NSU RPRS DOORS FINE ARTS 650.00 650.00 0.00

*H0289504G 24 01 NORTHWESTERN STATE U 04/29/96 54,996.00 05/09/96 54,996.00 0.00 100%

TOTAL CONTRACT H0289504G 54,996.00 54,996.00 0.00

AFS 24 2 EQUIP APPROV 13,111.00 08/29/97 13,111.00 0.00 100%

TOTAL SUB-PROJECT 24 (10E) NSU RPL CHILL/H&PE MAJOR 68,107.00 68,107.00 0.00

AFS 25 2 EQUIP APPROV 4,000.00 04/02/98 4,000.00 0.00 100%

TOTAL SUB-PROJECT 25 NSU CAMPUS DRAINAGE 4,000.00 4,000.00 0.00

AFS 26 2 EQUIP APPROV 19,728.12 09/16/97 19,728.12 0.00 100%

TOTAL SUB-PROJECT 26 NICHOLLS STOPHER GYM COOL TOWE 19,728.12 19,728.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,004
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523642 27 01 1995 ASSOCIATED DESIGN GROUP INC FE 03/21/97 9,800.00 04/06/98 9,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 523642 9,800.00 9,800.00 0.00

529319 27 01 1995 D W WILLIAMS INC 01/16/98 208,759.27 08/18/98 208,759.27 0.00 05/13/98 100%
529319 27 90 RETAINAGE WITHHELD 08/18/98 20,875.92-
529319 27 91 RETAINAGE PAID 08/18/98 20,875.92 0.00

TOTAL CONTRACT 529319 208,759.27 208,759.27 0.00

TOTAL SUB-PROJECT 27 MCNEESE(ITEM #3)RPL LIGHTS CAM 218,559.27 218,559.27 0.00

523697 28 01 1995 STRATOS ELEVATOR INC 07/23/97 14,590.00 01/13/98 14,590.00 0.00 09/16/97 100%
523697 28 90 RETAINAGE WITHHELD 01/13/98 1,459.00-
523697 28 91 RETAINAGE PAID 01/13/98 1,459.00 0.00

TOTAL CONTRACT 523697 14,590.00 14,590.00 0.00

TOTAL SUB-PROJECT 28 SLU(ITEM #2)ELEVATOR D VICKERS 14,590.00 14,590.00 0.00

525434 29 01 1995 MARRERO COUVILLION & ASSOC INC 10/15/97 45,000.00 12/31/97 45,000.00 0.00 12/31/97 100%

TOTAL CONTRACT 525434 45,000.00 45,000.00 0.00

TOTAL SUB-PROJECT 29 NICHOLLS-HIGH VOLTAGE LINES 45,000.00 45,000.00 0.00

526191 30 01 1995 BEASLEY PEST CONTROL INC 06/19/97 24,859.00 12/19/97 24,859.00 0.00 09/17/97 100%
526191 30 90 RETAINAGE WITHHELD 12/19/97 2,485.90-
526191 30 91 RETAINAGE PAID 12/19/97 2,485.90 0.00

TOTAL CONTRACT 526191 24,859.00 24,859.00 0.00

TOTAL SUB-PROJECT 30 NICHOLLS-TERMITE PROOFING 24,859.00 24,859.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,005
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 31 2 EQUIP APPROV 43,089.75 11/13/97 43,089.75 0.00 100%

TOTAL SUB-PROJECT 31 NSU/(ITEM #9)MISC RPRS HVAC SY 43,089.75 43,089.75 0.00

AFS 32 2 EQUIP APPROV 23,535.00 11/09/98 23,535.00 0.00 100%

TOTAL SUB-PROJECT 32 NSU(ITEM 5)CAMPUS DRAINAGE SYS 23,535.00 23,535.00 0.00

AFS 35 4 AFS MISC. 100.78 05/22/98 100.02 0.76 99%
AFS 35 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 35 NSU/CHILLERS/COOLING TOWERS 100.78 100.02 0.76

529592 36 01 1995 NEW AND ASSOCIATES 12/04/97 29,989.00 05/08/98 29,989.00 0.00 01/21/98 100%
529592 36 90 RETAINAGE WITHHELD 05/08/98 2,998.90-
529592 36 91 RETAINAGE PAID 05/08/98 2,998.90 0.00

TOTAL CONTRACT 529592 29,989.00 29,989.00 0.00

TOTAL SUB-PROJECT 36 NICHOLLS(ITEM #2)ELLENDER COOL 29,989.00 29,989.00 0.00

539101 37 02 1995 INTEGRATED DEV & MFG COMPANY 07/01/98 136,419.00 06/22/99 136,419.00 0.00 03/16/99 100%
539101 ALL RETAINAGE REPORTED
539101 UNDER PROJECT: CG908-44

TOTAL CONTRACT 539101 1MULT 136,419.00 136,419.00 0.00

TOTAL SUB-PROJECT 37 NLU(ITEM # 5)ENVIRON. GROWTH 136,419.00 136,419.00 0.00

539030 38 01 1995 NO FAULT INDUSTRIES INC 10/01/98 125,009.00 07/30/99 125,009.00 0.00 05/24/99 100%
539030 38 90 RETAINAGE WITHHELD 07/30/99 15,200.00-
539030 38 91 RETAINAGE PAID 07/30/99 15,200.00 0.00

TOTAL CONTRACT 539030 1MULT 125,009.00 125,009.00 0.00

TOTAL SUB-PROJECT 38 NLU(ITEM #6)TENNIS COURTS 125,009.00 125,009.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,006
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532704 41 01 1995 AIRTROL INC CN 05/25/98 50,000.00 06/28/99 50,000.00 0.00 02/04/99 100%
532704 ALL RETAINAGE REPORTED
532704 UNDER PROJECT: CG908-41

TOTAL CONTRACT 532704 1MULT 50,000.00 50,000.00 0.00

AFS 41 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 NICHOLLS/PELTIER HALL CHILLER 50,000.00 50,000.00 0.00

AFS 42 2 EQUIP APPROV 24,514.00 04/09/98 24,514.00 0.00 100%

TOTAL SUB-PROJECT 42 LA TECH(ITEM #7)N CAMPUS LIGHT 24,514.00 24,514.00 0.00

526430 45 01 1995 A-WAY TANK SERVICE INC 09/16/97 43,907.09 06/03/98 43,907.09 0.00 12/01/97 100%
526430 ALL RETAINAGE REPORTED
526430 UNDER PROJECT: CG908-45

TOTAL CONTRACT 526430 1MULT 43,907.09 43,907.09 0.00

TOTAL SUB-PROJECT 45 SLU-EXT PAINT NORTH CAMPUS 43,907.09 43,907.09 0.00

526668 46 01 1995 BURGDAHL & GRAVES ARCHITECTS FE 10/06/97 10,960.93 04/16/99 10,960.93 0.00 12/31/98 100%

TOTAL CONTRACT 526668 10,960.93 10,960.93 0.00

546479 46 01 1995 ACCURATE CONTRACTING CN 06/14/99 106,270.45 05/19/00 106,270.45 0.00 03/15/00 100%
546479 ALL RETAINAGE REPORTED
546479 UNDER PROJECT: CG908-47

TOTAL CONTRACT 546479 1MULT 106,270.45 106,270.45 0.00

547371 46 01 1995 BURGDAHL & GRAVES ARCHITECTS FE 01/01/99 0.00 0.00 0.00 03/31/00

TOTAL CONTRACT 547371 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,007
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565459 46 01 1995 BURGDAHL & GRAVES ARCHITECTS F1 10/26/00 1,688.75 11/06/00 1,688.75 0.00 12/31/00 100%

TOTAL CONTRACT 565459 1,688.75 1,688.75 0.00

AFS 46 1 AFS ACT 6,989.68 06/21/00 6,989.68 0.00 100%
AFS 46 4 AFS MISC. 37.00 06/23/99 37.00 0.00 100%
AFS 46 6 AFS BLD RISK 74.89 05/25/00 74.89 0.00 100%

TOTAL SUB-PROJECT 46 DELGADO/CHARITY SCH NURSING/SU 126,021.70 126,021.70 0.00

AFS 47 2 EQUIP APPROV 31,388.00 07/06/98 31,388.00 0.00 100%

TOTAL SUB-PROJECT 47 GSU(ITEM #3)DUNBAR HALL ELECTR 31,388.00 31,388.00 0.00

AFS 48 2 EQUIP APPROV 46,313.00 11/18/98 46,313.00 0.00 100%

TOTAL SUB-PROJECT 48 NSU(ITEM #3)MISC ROOF REPAIRS 46,313.00 46,313.00 0.00

AFS 49 2 EQUIP APPROV 18,010.00 05/19/98 18,010.00 0.00 100%

TOTAL SUB-PROJECT 49 GSU(ITEM #5)HVAC RPL ROOFTOP 18,010.00 18,010.00 0.00

*H0289505B 5 01 HILLSIDE BUILDERS 01/11/95 22,528.00 06/29/95 22,528.00 0.00 100%

TOTAL CONTRACT H0289505B 22,528.00 22,528.00 0.00

TOTAL SUB-PROJECT 5 UNIDENTIFIED 22,528.00 22,528.00 0.00

AFS 50 2 EQUIP APPROV 77,769.07 06/03/99 77,769.07 0.00 100%

TOTAL SUB-PROJECT 50 NSU(ITEM #11)RPR CAMPUS ELEVAT 77,769.07 77,769.07 0.00

*H0289506C 6A 01 DAPCO, INC. 10/25/94 59,289.64 04/12/95 59,289.64 0.00 100%

TOTAL CONTRACT H0289506C 59,289.64 59,289.64 0.00

TOTAL SUB-PROJECT 6A USL EK LONG GYM EXT WTRPRFING 59,289.64 59,289.64 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,008
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0289506D 6B 01 LOUISIANA CONTROLS, 10/25/94 43,158.00 04/03/95 43,158.00 0.00 100%

TOTAL CONTRACT H0289506D 43,158.00 43,158.00 0.00

TOTAL SUB-PROJECT 6B USL HVAC MECH EQUIP REPLACEMEN 43,158.00 43,158.00 0.00

*H0289506E 6C 01 LOUISIANA CONTROLS, 11/14/94 38,706.00 05/18/95 38,706.00 0.00 100%

TOTAL CONTRACT H0289506E 38,706.00 38,706.00 0.00

TOTAL SUB-PROJECT 6C USL HVAC CONTROLS REPAIRS 38,706.00 38,706.00 0.00

*H0289506F 6D 01 YORK INTERNATIONAL 11/14/94 7,110.40 07/05/95 7,110.40 0.00 100%

TOTAL CONTRACT H0289506F 7,110.40 7,110.40 0.00

TOTAL SUB-PROJECT 6D USL HVAC MECHANICAL EQ REPLACE 7,110.40 7,110.40 0.00

*H0289506G 6E 01 SOUTHWEST ENGINEERIN 01/17/95 7,545.78 06/23/95 7,545.78 0.00 100%

TOTAL CONTRACT H0289506G 7,545.78 7,545.78 0.00

TOTAL SUB-PROJECT 6E USL HVAC COOL TWR CHM TREAT EQ 7,545.78 7,545.78 0.00

*H0289506H 6F 01 ACADIAN AIR BALANCE 05/02/95 9,220.00 07/10/95 9,220.00 0.00 100%

TOTAL CONTRACT H0289506H 9,220.00 9,220.00 0.00

TOTAL SUB-PROJECT 6F USL HVAC CONTROLS RPRS BRK/ANG 9,220.00 9,220.00 0.00

*H0289506J 6G 01 BERG, INC. 05/05/95 28,575.00 07/14/95 28,575.00 0.00 100%

TOTAL CONTRACT H0289506J 28,575.00 28,575.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,009
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 6G USL GRIFFIN HALL CHILLER REPRS 28,575.00 28,575.00 0.00

*H0289506K 6H 01 SCI INC 05/08/95 39,364.00 02/19/96 39,364.00 0.00 100%

TOTAL CONTRACT H0289506K 39,364.00 39,364.00 0.00

TOTAL SUB-PROJECT 6H USL HVAC CONTRLS RPRS MADSNHL 39,364.00 39,364.00 0.00

*H0289506N 6I 01 CARRIER BUILDING SYS 06/14/95 5,520.00 01/11/96 5,520.00 0.00 100%

TOTAL CONTRACT H0289506N 5,520.00 5,520.00 0.00

TOTAL SUB-PROJECT 6I USL HVAC MECH EQ RPL/HVAC REFR 5,520.00 5,520.00 0.00

*H0289506P 6J 01 ERNEST P. BREAUX ELE 07/26/95 34,446.21 05/01/96 34,446.21 0.00 100%

TOTAL CONTRACT H0289506P 34,446.21 34,446.21 0.00

TOTAL SUB-PROJECT 6J USL OVERHD ELEC DISTR SYS RPRS 34,446.21 34,446.21 0.00

*H0289506Q 6K 01 LEE'S AIR CONDITIONI 08/24/95 38,920.00 11/07/95 38,920.00 0.00 100%

TOTAL CONTRACT H0289506Q 38,920.00 38,920.00 0.00

TOTAL SUB-PROJECT 6K USL EA MARTIN HL HVAC REPLACEM 38,920.00 38,920.00 0.00

*H0289502C 9A 01 TWIN CITY ELECTRIC C 03/21/95 21,196.90 06/12/96 21,196.90 0.00 100%

TOTAL CONTRACT H0289502C 21,196.90 21,196.90 0.00

TOTAL SUB-PROJECT 9A LA TECH PWR PLNT ELEC PANEL RP 21,196.90 21,196.90 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,010
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H0289502E 9B 01 PROSCENIUM 03/30/95 3,262.00 05/09/95 3,262.00 0.00 100%

TOTAL CONTRACT H0289502E 3,262.00 3,262.00 0.00

*H0289502F 9B 01 OLESEN 03/30/95 1,202.80 05/09/95 1,202.80 0.00 100%

TOTAL CONTRACT H0289502F 1,202.80 1,202.80 0.00

*H0289502G 9B 01 STAGELIGHT 03/30/95 2,973.12 05/09/95 2,973.12 0.00 100%

TOTAL CONTRACT H0289502G 2,973.12 2,973.12 0.00

*H0289502H 9B 01 THEATRICAL LIGHTING 03/30/95 8,597.00 06/16/95 8,597.00 0.00 100%

TOTAL CONTRACT H0289502H 8,597.00 8,597.00 0.00

*H0289502I 9B 01 AMERICAN AUDIO 03/30/95 3,824.00 05/09/95 3,824.00 0.00 100%

TOTAL CONTRACT H0289502I 3,824.00 3,824.00 0.00

*H0289502J 9B 01 OLESEN 05/11/95 5,246.00 06/23/95 5,246.00 0.00 100%

TOTAL CONTRACT H0289502J 5,246.00 5,246.00 0.00

*H0289502K 9B 01 AMERICAN AUDIO 05/11/95 3,333.00 10/11/95 3,333.00 0.00 100%

TOTAL CONTRACT H0289502K 3,333.00 3,333.00 0.00

*H0289502L 9B 01 BOYNTON STUDIO 05/11/95 2,149.00 06/08/95 2,149.00 0.00 100%

TOTAL CONTRACT H0289502L 2,149.00 2,149.00 0.00

*H0289502M 9B 01 PROSCENIUM 05/11/95 653.40 06/14/95 653.40 0.00 100%

TOTAL CONTRACT H0289502M 653.40 653.40 0.00

TOTAL SUB-PROJECT 9B LA TECH HOWARD AUD LIGHT/STAGE 31,240.32 31,240.32 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,011
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-94B-02 AFS PROJECT NO CH028
PROJECT DESCRIPTION STATE COLLEGES & UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523609 CV 1995 MICHAEL L WALPOLE ARCHITECT 1,064.88 1,064.88 0.00
523609 9C 01 1995 MICHAEL L WALPOLE ARCHITECT 05/01/97 0.00 09/16/97 0.00 0.00 04/30/98
523609 9C 02 1995 MICHAEL L WALPOLE ARCHITECT FE 05/01/97 4,989.09 09/16/97 4,989.09 0.00 04/30/98 100%

TOTAL CONTRACT 523609 6,053.97 6,053.97 0.00

TOTAL SUB-PROJECT 9C LA TECH BIO-MED ENGR BUILDING 6,053.97 6,053.97 0.00

AFS 9E 2 EQUIP APPROV 36,444.00 02/05/98 36,444.00 0.00 100%

TOTAL SUB-PROJECT 9E LA TECH BOGARD/KEENY ELEV JACK 36,444.00 36,444.00 0.00

531407 9F 01 1995 TWIN CITY ELECTRIC CO OF 01/05/98 80,896.00 10/01/98 80,896.00 0.00 06/12/98 100%
531407 9F 90 RETAINAGE WITHHELD 10/01/98 10,775.70-
531407 9F 91 RETAINAGE PAID 10/01/98 10,775.70 0.00

TOTAL CONTRACT 531407 1MULT 80,896.00 80,896.00 0.00

TOTAL SUB-PROJECT 9F LA TECH-REPLACE BOILER COMBUST 80,896.00 80,896.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 46,659.87- 06/30/96 46,659.87- 0.00 100%

TOTAL PROJECT CH028 2,759,216.00 2,759,215.24 0.76

TOTAL FACS CONTRACTS 1,013,448.49 1,013,448.49 0.00

TOTAL CFMS CONTRACTS 1,320,775.73 1,320,775.73 0.00

TOTAL CONTRACTS 2,334,224.22 2,334,224.22 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,012
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 074 97A FACS AP C993 2,780,413 0

TOTAL ACT 1096 2,780,413 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,780,413 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,780,413 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,013
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA NICHOLS STATE UNIVERSITY 0.00 0.00 0.00

AFS ZB 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZB GRAMBLING STATE UNIVERSITY 0.00 0.00 0.00

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LOUISIANA TECH UNIVERSITY 0.00 0.00 0.00

AFS ZD 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZD MCNEESE STATE UNIVERSITY 0.00 0.00 0.00

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE NORTHWESTERN STATE UNIVERSITY 0.00 0.00 0.00

AFS ZF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZF SOUTHEASTERN LA UNIVERSITY 0.00 0.00 0.00

AFS ZG 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZG UNIV OF SOUTHWESTERN LOUISIANA 0.00 0.00 0.00

AFS ZH 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZH DELGADO COMMUNITY COLLEGE 0.00 0.00 0.00

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI NUNEZ COMMUNITY COLLEGE 0.00 0.00 0.00

AFS ZJ 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZJ NORTHEAST LOUISIANA UNIVERSITY 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,014
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1519606B 01 01 BERNHARD MECHANICAL 10/19/95 23,752.55 06/14/96 23,752.55 0.00 100%

TOTAL CONTRACT H1519606B 23,752.55 23,752.55 0.00

TOTAL SUB-PROJECT 01 USL FLETCHER HL BOILER REPLACE 23,752.55 23,752.55 0.00

512791 CV 1996 HONEYWELL INC 33,751.17 33,751.17 0.00
512791 02 01 1996 HONEYWELL INC 11/28/95 102,248.83 02/09/98 102,248.83 0.00 01/31/97 100%
512791 02 90 RETAINAGE WITHHELD 02/09/98 13,600.00-
512791 02 91 RETAINAGE PAID 02/09/98 13,600.00 0.00

TOTAL CONTRACT 512791 136,000.00 136,000.00 0.00

TOTAL SUB-PROJECT 02 LA TECH REPLACE EMS INTERFACE 136,000.00 136,000.00 0.00

*H1519606C 03 01 EXCEL PROTECTION SYS 02/06/96 3,292.00 05/07/96 3,292.00 0.00 100%

TOTAL CONTRACT H1519606C 3,292.00 3,292.00 0.00

TOTAL SUB-PROJECT 03 USL FIRE ALRM SYS RPR BILLEAUD 3,292.00 3,292.00 0.00

AFS 05 2 EQUIP APPROV 12,189.00 07/02/97 12,189.00 0.00 100%

TOTAL SUB-PROJECT 05 GSU/LEE HALL/GUTTERS/DOWN 12,189.00 12,189.00 0.00

AFS 06 2 EQUIP APPROV 36,474.00 07/06/98 36,474.00 0.00 100%

TOTAL SUB-PROJECT 06 GSU/MEMORIAL STADIUM 36,474.00 36,474.00 0.00

AFS 07 2 EQUIP APPROV 4,661.00 07/20/96 4,661.00 0.00 100%

TOTAL SUB-PROJECT 07 USL BROOKS ST ANNEX FIRE ALARM 4,661.00 4,661.00 0.00

AFS 08 2 EQUIP APPROV 33,417.81 03/07/97 33,417.81 0.00 100%

TOTAL SUB-PROJECT 08 USL MAINT MGMT SOFTWARE 33,417.81 33,417.81 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,015
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

506556 09 01 1996 EDWARD BENTIN ARCHITECT 02/19/96 18,256.00 06/05/98 18,256.00 0.00 02/18/99 100%

TOTAL CONTRACT 506556 18,256.00 18,256.00 0.00

521271 09 01 1996 A-WAY TANK SERVICE INC 05/12/97 168,090.30 01/28/00 168,090.30 0.00 07/06/99 100%
521271 09 90 RETAINAGE WITHHELD 01/28/00 0.00
521271 09 91 RETAINAGE PAID 0.00 0.00

TOTAL CONTRACT 521271 168,090.30 168,090.30 0.00

548784 09 01 1996 EDWARD BENTIN ARCHITECT FE 02/18/99 677.00 06/08/01 677.00 0.00 06/30/01 100%

TOTAL CONTRACT 548784 677.00 677.00 0.00

602474 09 01 1996 EDWARD BENTIN ARCHITECT F1 07/01/03 7,374.00 03/12/04 7,374.00 0.00 06/30/04 100%
602474 09 02 1996 EDWARD BENTIN ARCHITECT R1 07/01/03 200.00 03/12/04 0.00 200.00 06/30/04

TOTAL CONTRACT 602474 7,574.00 7,374.00 200.00

TOTAL SUB-PROJECT 09 SLU WTRPRF WESTSIDE STRAWBERRY 194,597.30 194,397.30 200.00

510926 1A 01 1996 DAPCO INC 05/29/95 11,956.00 03/03/97 11,956.00 0.00 03/06/96 100%
510926 1A 02 1996 DAPCO INC LD 05/29/95 0.00 03/03/97 0.00 0.00 03/06/96
510926 ALL RETAINAGE REPORTED
510926 UNDER PROJECT: CG908-01

TOTAL CONTRACT 510926 1MULT 11,956.00 11,956.00 0.00

TOTAL SUB-PROJECT 1A USL WHARTON HALL REPOINT/WATER 11,956.00 11,956.00 0.00

AFS 10 2 EQUIP APPROV 11,559.82 03/25/97 11,559.82 0.00 100%

TOTAL SUB-PROJECT 10 NSU RPL LIGHTING PRATHER COLIS 11,559.82 11,559.82 0.00

AFS 11 1 AFS ACT 1,570.00 03/17/98 1,570.00 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,016
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 2 EQUIP APPROV 42,845.00 04/25/97 42,845.00 0.00 100%

TOTAL SUB-PROJECT 11 NLU BAND AIR-COOLED WTR CHILLE 44,415.00 44,415.00 0.00

AFS 12 2 EQUIP APPROV 88,825.00 04/25/97 88,825.00 0.00 100%

TOTAL SUB-PROJECT 12 NLU CHILLERS FOR HANNA HALL 88,825.00 88,825.00 0.00

514246 13 01 1996 FAUNTLEROY & LATHAM ARCH FE 01/15/96 0.00 06/15/98 0.00 0.00 06/30/98
514246 13 03 1996 FAUNTLEROY & LATHAM ARCH FE 01/15/96 5,200.00 06/15/98 5,200.00 0.00 06/30/98 100%

TOTAL CONTRACT 514246 5,200.00 5,200.00 0.00

526046 13 01 1996 THE ATLANTIC COMPANY OF 07/25/97 39,000.00 05/19/98 39,000.00 0.00 12/15/97 100%
526046 13 90 RETAINAGE WITHHELD 05/19/98 9,962.00-
526046 13 91 RETAINAGE PAID 05/19/98 9,962.00 0.00

TOTAL CONTRACT 526046 39,000.00 39,000.00 0.00

TOTAL SUB-PROJECT 13 SLU MCCLIMANS HALL EXT WATERPR 44,200.00 44,200.00 0.00

514247 14 01 1996 FAUNTLEROY & LATHAM ARCH FE 01/15/96 0.00 06/15/98 0.00 0.00 06/30/98
514247 14 02 1996 FAUNTLEROY & LATHAM ARCH FE 01/15/96 7,000.00 06/15/98 7,000.00 0.00 06/30/98 100%

TOTAL CONTRACT 514247 7,000.00 7,000.00 0.00

526046 14 02 1996 THE ATLANTIC COMPANY OF 07/25/97 33,000.00 05/19/98 33,000.00 0.00 12/15/97 100%

* TOTAL CONTRACT 526046 33,000.00 33,000.00 0.00

TOTAL SUB-PROJECT 14 SLU MEADE/MIMS HALLS EXT WATER 40,000.00 40,000.00 0.00

514248 15 01 1996 FAUNTLEROY & LATHAM ARCH FE 01/15/96 0.00 06/15/98 0.00 0.00 06/30/98
514248 15 02 1996 FAUNTLEROY & LATHAM ARCH FE 01/15/96 6,100.00 06/15/98 6,100.00 0.00 06/30/98 100%

TOTAL CONTRACT 514248 6,100.00 6,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,017
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

526046 15 03 1996 THE ATLANTIC COMPANY OF 07/25/97 26,900.00 05/19/98 26,900.00 0.00 12/15/97 100%

* TOTAL CONTRACT 526046 26,900.00 26,900.00 0.00

TOTAL SUB-PROJECT 15 SLU CAMPBELL HALL/SCIENCE BLDG 33,000.00 33,000.00 0.00

AFS 16 2 EQUIP APPROV 26,670.00 04/14/97 26,670.00 0.00 100%

TOTAL SUB-PROJECT 16 SLU CLARK HALL CONVERTOR RPLCM 26,670.00 26,670.00 0.00

514592 17 01 1996 JOHN J GUTH ASSOCIATES FE 08/01/96 8,714.00 01/14/98 8,714.00 0.00 01/31/98 100%

TOTAL CONTRACT 514592 8,714.00 8,714.00 0.00

516378 17 01 1996 FITZGERALD CONTRACTORS INC 04/03/97 79,950.00 09/14/98 79,950.00 0.00 06/12/98 100%
516378 17 90 RETAINAGE WITHHELD 09/14/98 7,995.00-
516378 17 91 RETAINAGE PAID 09/14/98 7,995.00 0.00

TOTAL CONTRACT 516378 79,950.00 79,950.00 0.00

TOTAL SUB-PROJECT 17 LA TECH RPL STEAM DISTR LINE 88,664.00 88,664.00 0.00

AFS 18 2 EQUIP APPROV 130,566.70 09/01/98 130,566.70 0.00 100%

TOTAL SUB-PROJECT 18 GSU DUNBAR HALL REFURBISH INTE 130,566.70 130,566.70 0.00

516182 19 01 1996 THE ELLIS COMPANY LLC 04/07/97 35,669.00 07/18/97 35,669.00 0.00 05/06/97 100%
516182 19 90 RETAINAGE WITHHELD 07/18/97 3,566.90-
516182 19 91 RETAINAGE PAID 07/18/97 3,566.90 0.00

TOTAL CONTRACT 516182 35,669.00 35,669.00 0.00

TOTAL SUB-PROJECT 19 NICHOLLS/REG III SERV CTR ROOF 35,669.00 35,669.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,018
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 20 2 EQUIP APPROV 36,792.09 01/13/98 36,792.09 0.00 100%

TOTAL SUB-PROJECT 20 NSU VARIOUS BLDGS RPLC DOORS 36,792.09 36,792.09 0.00

511151 21 01 1996 JOHN J GUTH ASSOCIATES FE 08/01/96 18,703.00 09/23/98 18,703.00 0.00 10/31/98 100%

TOTAL CONTRACT 511151 18,703.00 18,703.00 0.00

531387 21 01 1996 FITZGERALD CONTRACTORS INC 01/07/98 184,290.00 10/22/98 184,290.00 0.00 06/30/98 100%
531387 21 90 RETAINAGE WITHHELD 10/22/98 18,429.00-
531387 21 91 RETAINAGE PAID 10/22/98 18,429.00 0.00

TOTAL CONTRACT 531387 184,290.00 184,290.00 0.00

TOTAL SUB-PROJECT 21 LA TECH BOILER DEAERATOR CONTR 202,993.00 202,993.00 0.00

517219 22 01 1996 JOHN J GUTH ASSOCIATES FE 08/01/96 11,442.00 09/23/98 11,442.00 0.00 10/31/98 100%

TOTAL CONTRACT 517219 11,442.00 11,442.00 0.00

531407 22 01 1996 TWIN CITY ELECTRIC CO OF 01/05/98 26,861.00 10/01/98 26,861.00 0.00 06/12/98 100%
531407 ALL RETAINAGE REPORTED
531407 UNDER PROJECT: CH028-9F

TOTAL CONTRACT 531407 1MULT 26,861.00 26,861.00 0.00

TOTAL SUB-PROJECT 22 LA TECH RPL BOILER COMBUSTION 38,303.00 38,303.00 0.00

520063 23 01 1996 A & R FLOOR CENTER INC 05/19/97 11,495.00 09/09/97 11,495.00 0.00 06/03/97 100%
520063 23 90 RETAINAGE WITHHELD 09/09/97 1,149.50-
520063 23 91 RETAINAGE PAID 09/09/97 1,149.50 0.00

TOTAL CONTRACT 520063 11,495.00 11,495.00 0.00

TOTAL SUB-PROJECT 23 NICHOLLS/ELLENDER LIBR/FLOOR R 11,495.00 11,495.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,019
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523701 24 01 1996 M & M MECHANICAL CONTRACTORS 04/28/97 37,295.00 06/29/98 37,295.00 0.00 12/08/97 100%
523701 24 90 RETAINAGE WITHHELD 06/29/98 3,729.50-
523701 24 91 RETAINAGE PAID 06/29/98 3,729.50 0.00

TOTAL CONTRACT 523701 37,295.00 37,295.00 0.00

TOTAL SUB-PROJECT 24 NLU(ITEM #1)REN MECH RM HANNA 37,295.00 37,295.00 0.00

524544 25 01 1996 F A DUBIS CONSTRUCTION 05/02/97 99,500.00 11/04/97 99,500.00 0.00 08/29/97 100%
524544 25 90 RETAINAGE WITHHELD 11/04/97 9,950.00-
524544 25 91 RETAINAGE PAID 11/04/97 9,950.00 0.00

TOTAL CONTRACT 524544 99,500.00 99,500.00 0.00

TOTAL SUB-PROJECT 25 NICHOLS(ITEM 1-2)WINDOW REPLAC 99,500.00 99,500.00 0.00

AFS 26 1 AFS ACT 53,061.00 02/16/98 53,061.00 0.00 100%
AFS 26 2 EQUIP APPROV 33,517.00 10/27/98 33,517.00 0.00 100%

TOTAL SUB-PROJECT 26 NLU(ITEM#3)HVAC UNIT BROWN AUD 86,578.00 86,578.00 0.00

AFS 27 2 EQUIP APPROV 997.70 06/24/98 997.70 0.00 100%

TOTAL SUB-PROJECT 27 NUNEZ-BUILDING B FOUND. REPAIR 997.70 997.70 0.00

530356 28 01 1996 JOHN BAILEY INC 01/05/98 149,811.91 12/01/98 149,811.91 0.00 04/22/98 100%
530356 28 90 RETAINAGE WITHHELD 12/01/98 14,981.19-
530356 28 91 RETAINAGE PAID 12/01/98 14,981.19 0.00

TOTAL CONTRACT 530356 149,811.91 149,811.91 0.00

TOTAL SUB-PROJECT 28 MCNEESE(ITEM #1)STREET/SIDEWAL 149,811.91 149,811.91 0.00

534646 29 01 1996 JOHN D MYERS & ASSOC INC 04/20/98 69,422.00 01/25/99 69,422.00 0.00 10/01/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,020
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534646 29 90 RETAINAGE WITHHELD 01/25/99 6,942.20-
534646 29 91 RETAINAGE PAID 01/25/99 6,942.20 0.00

TOTAL CONTRACT 534646 69,422.00 69,422.00 0.00

AFS 29 4 AFS MISC. 124.68 03/31/98 124.68 0.00 100%

TOTAL SUB-PROJECT 29 MCNEESE(ITEM #2)RPRS P E BLDG 69,546.68 69,546.68 0.00

*H1519606D 3A 01 EXCEL PROTECTION SYS 02/06/96 2,205.00 04/19/96 2,205.00 0.00 100%

TOTAL CONTRACT H1519606D 2,205.00 2,205.00 0.00

TOTAL SUB-PROJECT 3A USL FIRE ALRM SYS RPR BOURGEOI 2,205.00 2,205.00 0.00

*H1519606E 3B 01 ASSOCIATED DESIGN GR 11/30/95 11,340.00 06/21/96 11,340.00 0.00 100%

TOTAL CONTRACT H1519606E 11,340.00 11,340.00 0.00

AFS 3B 2 EQUIP APPROV 17,300.00 08/29/96 17,300.00 0.00 100%

TOTAL SUB-PROJECT 3B USL LOOP C CHILL/COOL TWR REPL 28,640.00 28,640.00 0.00

*H1519606G 3C 01 MYERS ELEVATOR COMPA 02/12/96 2,850.00 03/04/96 2,850.00 0.00 100%

TOTAL CONTRACT H1519606G 2,850.00 2,850.00 0.00

AFS 3C 2 EQUIP APPROV 34,900.00 04/25/97 34,900.00 0.00 100%

TOTAL SUB-PROJECT 3C USL CONF CTR ELEVATOR EQ REPR 37,750.00 37,750.00 0.00

*H1519606H 3D 01 EXCEL PROTECTION SYS 02/13/96 2,665.00 06/07/96 2,665.00 0.00 100%

TOTAL CONTRACT H1519606H 2,665.00 2,665.00 0.00

TOTAL SUB-PROJECT 3D USL FIRE ALRM SYS RPR MCLAURIN 2,665.00 2,665.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,021
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H1519606I 3E 01 EXCEL PROTECTION SYS 02/29/96 6,236.00 06/26/96 6,236.00 0.00 100%

TOTAL CONTRACT H1519606I 6,236.00 6,236.00 0.00

TOTAL SUB-PROJECT 3E USL FIRE ALRM SYS RPR VAR BLDG 6,236.00 6,236.00 0.00

*H1519606J 3F 01 EXCEL PROTECTION SYS 02/29/96 4,001.00 06/19/96 4,001.00 0.00 100%

TOTAL CONTRACT H1519606J 4,001.00 4,001.00 0.00

TOTAL SUB-PROJECT 3F USL FIRE ALRM SYS ROUGEOU HALL 4,001.00 4,001.00 0.00

*H1519606K 3G 01 EXCEL PROTECTION SYS 02/29/96 3,482.00 06/07/96 3,482.00 0.00 100%

TOTAL CONTRACT H1519606K 3,482.00 3,482.00 0.00

TOTAL SUB-PROJECT 3G USL FIARE ALRM SYS OLIVIER HAL 3,482.00 3,482.00 0.00

AFS 3H 2 EQUIP APPROV 7,720.00 09/03/96 7,720.00 0.00 100%

TOTAL SUB-PROJECT 3H USL FIRE ALRM SYS CONFER CENTR 7,720.00 7,720.00 0.00

*H1519606M 3I 01 MEYERS ELEVATOR COMP 04/11/96 6,700.00 06/20/96 6,700.00 0.00 100%

TOTAL CONTRACT H1519606M 6,700.00 6,700.00 0.00

*H1519606N 3I 01 MEYERS ELEVATOR COMP 04/11/96 2,680.00 06/20/96 2,680.00 0.00 100%

TOTAL CONTRACT H1519606N 2,680.00 2,680.00 0.00

*H1519606O 3I 01 MEYERS ELEVATOR COMP 04/11/96 1,340.00 06/20/96 1,340.00 0.00 100%

TOTAL CONTRACT H1519606O 1,340.00 1,340.00 0.00

TOTAL SUB-PROJECT 3I USL MISC ELEV EQ RPRS ITEM 1 10,720.00 10,720.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,022
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3J 2 EQUIP APPROV 35,966.00 03/11/98 35,966.00 0.00 100%

TOTAL SUB-PROJECT 3J USL MISC HVAC SYS REPRS VAR BD 35,966.00 35,966.00 0.00

AFS 3K 2 EQUIP APPROV 3,000.00 01/13/97 3,000.00 0.00 100%

TOTAL SUB-PROJECT 3K USL DECLOUET HL GENERATOR TRNF 3,000.00 3,000.00 0.00

AFS 3L 2 EQUIP APPROV 22,650.00 11/15/96 22,650.00 0.00 100%

TOTAL SUB-PROJECT 3L USL MOUTON HALL WTRPROOFING 22,650.00 22,650.00 0.00

AFS 3M 2 EQUIP APPROV 23,451.00 12/09/96 23,451.00 0.00 100%

TOTAL SUB-PROJECT 3M USL MAINT WAREHOUSE ROOF COATI 23,451.00 23,451.00 0.00

AFS 3N 2 EQUIP APPROV 24,743.65 10/07/96 24,743.65 0.00 100%

TOTAL SUB-PROJECT 3N USL HVAC SYS RPRS MONTGOMERY H 24,743.65 24,743.65 0.00

534217 30 01 1996 LOUISIANA SCHOOL EQUIPMENT CO 04/01/98 42,367.13 01/11/99 42,367.13 0.00 08/12/98 100%
534217 30 90 RETAINAGE WITHHELD 01/11/99 4,236.71-
534217 30 91 RETAINAGE PAID 01/11/99 4,236.71 0.00

TOTAL CONTRACT 534217 42,367.13 42,367.13 0.00

AFS 30 2 EQUIP APPROV 7,680.00 08/13/98 7,680.00 0.00 100%
AFS 30 4 AFS MISC. 55.20 03/24/98 55.20 0.00 100%

TOTAL SUB-PROJECT 30 MCNEESE(ITEM #3)BULBER/DRAPES 50,102.33 50,102.33 0.00

AFS 31 2 EQUIP APPROV 1,791.93 07/16/98 1,791.93 0.00 100%

TOTAL SUB-PROJECT 31 NSU(ITEM #6)RPR CAMPUS ELEVATO 1,791.93 1,791.93 0.00

AFS 32 2 EQUIP APPROV 4,650.00 08/13/98 4,650.00 0.00 100%

TOTAL SUB-PROJECT 32 NUNEZ(ITEM # 1)SECURITY SYSTEM 4,650.00 4,650.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,023
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 34 2 EQUIP APPROV 57,684.00 04/13/99 57,684.00 0.00 100%

TOTAL SUB-PROJECT 34 NSU(ITEM 3)SMOKE STACK/POWER P 57,684.00 57,684.00 0.00

AFS 35 2 EQUIP APPROV 29,200.00 01/06/99 29,200.00 0.00 100%

TOTAL SUB-PROJECT 35 NSU(ITEM 7)NESOM NATATORIUM 29,200.00 29,200.00 0.00

AFS 36 2 EQUIP APPROV 4,465.00 11/09/98 4,465.00 0.00 100%

TOTAL SUB-PROJECT 36 NSU(ITEM 8)CAMPUS DRAINAGE SYS 4,465.00 4,465.00 0.00

539024 37 01 1996 JE DUPUY FLOORING & ACOUSTICAL 07/06/98 19,023.00 02/02/99 19,023.00 0.00 08/27/98 100%
539024 37 90 RETAINAGE WITHHELD 02/02/99 1,902.30-
539024 37 91 RETAINAGE PAID 02/02/99 1,902.30 0.00

TOTAL CONTRACT 539024 19,023.00 19,023.00 0.00

TOTAL SUB-PROJECT 37 NLU(ITEM # 5) FLOOR COVERING 19,023.00 19,023.00 0.00

539030 38 02 1996 NO FAULT INDUSTRIES INC 10/01/98 26,991.00 07/30/99 26,991.00 0.00 05/24/99 100%
539030 ALL RETAINAGE REPORTED
539030 UNDER PROJECT: CH028-38

TOTAL CONTRACT 539030 1MULT 26,991.00 26,991.00 0.00

TOTAL SUB-PROJECT 38 NLU(ITEM # 4)TENNIS COURTS 26,991.00 26,991.00 0.00

AFS 39 2 EQUIP APPROV 6,802.68 05/19/99 6,802.68 0.00 100%

TOTAL SUB-PROJECT 39 NUNEZ(ITEM # 5)LIFT STATION 6,802.68 6,802.68 0.00

AFS 4A 2 EQUIP APPROV 11,453.00 02/09/98 11,453.00 0.00 100%

TOTAL SUB-PROJECT 4A NSU(ITEM #4)RPL HVAC SYS STA I 11,453.00 11,453.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,024
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4B 2 EQUIP APPROV 14,943.00 08/29/97 14,943.00 0.00 100%

TOTAL SUB-PROJECT 4B NSU(ITEM #4) RPL CHILLER NURSE 14,943.00 14,943.00 0.00

AFS 4C 2 EQUIP APPROV 82,323.00 12/18/98 82,323.00 0.00 100%

TOTAL SUB-PROJECT 4C NSU(ITEM #4)CHILLER WATSON LIB 82,323.00 82,323.00 0.00

AFS 4D 2 EQUIP APPROV 68,319.52 07/14/98 68,319.52 0.00 100%

TOTAL SUB-PROJECT 4D NSU(ITEM # 4) STEAM PUMPS 68,319.52 68,319.52 0.00

AFS 40 1 AFS ACT 1,937.40 12/18/98 1,937.40 0.00 100%

TOTAL SUB-PROJECT 40 NUNEZ(ITEM #4)REPL REFRIG UNIT 1,937.40 1,937.40 0.00

524828 42 01 1996 HUFFINE ROOFING & CN 10/06/97 125,379.63 03/19/99 125,379.63 0.00 06/24/98 100%
524828 ALL RETAINAGE REPORTED
524828 UNDER PROJECT: CG908-42

TOTAL CONTRACT 524828 1MULT 125,379.63 125,379.63 0.00

AFS 42 F AFC (STATE) 0.00 0.00 0.00
AFS 42 4 AFS MISC. 0.00 0.00 0.00
AFS 42 5 AFS TESTING 0.00 0.00 0.00
AFS 42 6 AFS BLD RISK 945.00 08/11/99 945.00 0.00 100%
AFS 42 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 42 DELGADO REROOF SCH OF NURSING 126,324.63 126,324.63 0.00

526430 45 01 1996 A-WAY TANK SERVICE INC 09/16/97 23,907.00 06/03/98 23,907.00 0.00 12/01/97 100%
526430 ALL RETAINAGE REPORTED
526430 UNDER PROJECT: CG908-45

TOTAL CONTRACT 526430 1MULT 23,907.00 23,907.00 0.00

TOTAL SUB-PROJECT 45 SLU-EXT PAINT NORTH CAMPUS 23,907.00 23,907.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,025
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530168 5A 01 1996 F A DUBIS CONSTRUCTION 12/18/97 34,119.00 05/08/98 34,119.00 0.00 02/26/98 100%
530168 5A 90 RETAINAGE WITHHELD 05/08/98 3,411.90-
530168 5A 91 RETAINAGE PAID 05/08/98 3,411.90 0.00

TOTAL CONTRACT 530168 34,119.00 34,119.00 0.00

TOTAL SUB-PROJECT 5A NICHOLS(ITEM #5)ADA CURB CUT P 34,119.00 34,119.00 0.00

532147 5B 01 1996 DOR O MATIC OF THE 01/06/98 14,530.00 10/05/98 14,530.00 0.00 03/31/98 100%
532147 5B 90 RETAINAGE WITHHELD 10/05/98 1,453.00-
532147 5B 91 RETAINAGE PAID 10/05/98 1,453.00 0.00

TOTAL CONTRACT 532147 14,530.00 14,530.00 0.00

TOTAL SUB-PROJECT 5B NICHOLLS(ITEM#5)-ADA ELEC DOOR 14,530.00 14,530.00 0.00

545964 50 02 1996 GREGORY C RIGAMER & ASSOC INC PR 06/14/99 16,780.00 11/13/00 16,780.00 0.00 12/31/00 100%

TOTAL CONTRACT 545964 1MULT 16,780.00 16,780.00 0.00

563980 50 02 1996 GREGORY C RIGAMER & ASSOC INC PR 08/15/00 14,200.00 06/26/01 14,200.00 0.00 08/14/01 100%

TOTAL CONTRACT 563980 1MULT 14,200.00 14,200.00 0.00

AFS 50 8 CONT STATE 0.00 0.00 0.00
AFS 50 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 50 DEFERRED CAPITAL MAINT PROGRAM 30,980.00 30,980.00 0.00

511251 6F 01 1996 JAMES BROUSSARD & ASSOCIATES RE 11/12/93 7,574.25 12/12/96 7,574.25 0.00 04/04/49 100%
511251 6F 02 1996 JAMES BROUSSARD & ASSOCIATES RE 11/12/93 1,985.00 12/12/96 1,985.00 0.00 04/04/49 100%

TOTAL CONTRACT 511251 1MULT 9,559.25 9,559.25 0.00

TOTAL SUB-PROJECT 6F USL WHARTON HALL REPOINT/WATER 9,559.25 9,559.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,026
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-95B-02 AFS PROJECT NO CH151
PROJECT DESCRIPTION STATE COLLEGES AND UNIVERSITIES OF LA SYSTEM

MAJOR REPAIRS AND REROOFING FOR CAMPUS BUILDINGS,
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $20,000 (97A) TRANSFERRED TO 19-623-87B-21 PER MEMO FROM COMMISSIONER

DATED 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509683 63 01 1996 PELLERIN & WALLACE 05/27/96 0.00 0.00 0.00 08/26/96

TOTAL CONTRACT 509683 1MULT 0.00 0.00 0.00

511417 63 01 1996 PELLERIN & WALLACE 05/27/96 7,780.00 09/12/96 7,780.00 0.00 07/01/96 100%
511417 ALL RETAINAGE REPORTED
511417 UNDER PROJECT: CH020-63

TOTAL CONTRACT 511417 1MULT 7,780.00 7,780.00 0.00

TOTAL SUB-PROJECT 63 ROOF RPR MOUTON/GIRARD HALL 7,780.00 7,780.00 0.00

603092 68 01 1996 THE ELLIS COMPANY LLC 08/19/03 11,864.70 03/12/04 11,864.70 0.00 08/21/03 100%
603092 68 90 RETAINAGE WITHHELD 03/12/04 4,281.38-
603092 68 91 RETAINAGE PAID 03/12/04 4,281.38 0.00

TOTAL CONTRACT 603092 1MULT 11,864.70 11,864.70 0.00

TOTAL SUB-PROJECT 68 SLU-(#6)WATERPROOF W STRAWBERR 11,864.70 11,864.70 0.00

AFS 7A 2 EQUIP APPROV 5,700.00 01/20/98 5,700.00 0.00 100%

TOTAL SUB-PROJECT 7A NICHOLLS(ITEM #6)CHILLER CONDE 5,700.00 5,700.00 0.00

AFS 8A 2 EQUIP APPROV 8,380.00 02/01/99 8,380.00 0.00 100%

TOTAL SUB-PROJECT 8A NUNEZ(#3)RPL 125 GAL WTR HEATE 8,380.00 8,380.00 0.00

AFS CU C CONVERT FACS 0.35 0.00 0.35
AFS CE C CONVERT FACS 181,131.00 06/30/96 181,131.00 0.00 100%

TOTAL PROJECT CH151 2,780,413.00 2,780,212.65 200.35

TOTAL FACS CONTRACTS 70,543.55 70,543.55 0.00

TOTAL CFMS CONTRACTS 1,539,406.92 1,539,206.92 200.00

TOTAL CONTRACTS 1,609,950.47 1,609,750.47 200.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,027
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 103 STATE GENERAL REVENUE 11,446,960 0

TOTAL ACT 45 11,446,960 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 11,446,960 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 11,446,960 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,028
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568473 AR 03 1997 JOHN J GUTH ASSOCIATES F1 03/31/01 9,752.83 01/25/02 9,752.83 0.00 03/30/02 100%

TOTAL CONTRACT 568473 9,752.83 9,752.83 0.00

590213 AR 01 1997 JOHN J GUTH ASSOCIATES F1 04/01/02 2,934.68 09/27/02 2,934.68 0.00 11/30/02 100%

TOTAL CONTRACT 590213 1MULT 2,934.68 2,934.68 0.00

TOTAL SUB-PROJECT AR LA TECH(#13)PRESCOTT HVAC RPR 12,687.51 12,687.51 0.00

582761 AS 01 1997 TBC LTD 03/12/02 4,342.57 07/18/03 4,342.57 0.00 08/29/02 100%
582761 ALL RETAINAGE REPORTED
582761 UNDER PROJECT: 00171-AS

TOTAL CONTRACT 582761 1MULT 4,342.57 4,342.57 0.00

TOTAL SUB-PROJECT AS SLU(#19)REMOVE CARPET,AUDITORI 4,342.57 4,342.57 0.00

AFS BB 2 EQUIP APPROV 10,958.96 09/24/04 10,958.96 0.00 100%

TOTAL SUB-PROJECT BB NSU(#16)REPLACE DOORS/WINDOWS 10,958.96 10,958.96 0.00

620177 BG 01 1997 BERNHARD MECHANICAL 01/14/05 2,588.60 04/04/06 2,588.60 0.00 08/10/05 100%
620177 ALL RETAINAGE REPORTED
620177 UNDER PROJECT: 00171-BG

TOTAL CONTRACT 620177 1MULT 2,588.60 2,588.60 0.00

TOTAL SUB-PROJECT BG NICHOLLS(#2)TALBOT HALL CHILLE 2,588.60 2,588.60 0.00

629076 BW 01 1997 MCELROY 3 & ASSOC ARCHT PLLC F1 07/06/05 45,149.00 05/05/06 24,831.95 20,317.05 04/04/49 55%

TOTAL CONTRACT 629076 45,149.00 24,831.95 20,317.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,029
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BW 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS BW 5 AFS TESTING 2,400.00 0.00 2,400.00
AFS BW 6 AFS BLD RISK 2,592.00 0.00 2,592.00
AFS BW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BW GSU(#)RPRS TO LONG-JONES HAL 51,241.00 24,831.95 26,409.05

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA NICHOLLS STATE UNIVERSITY 0.00 0.00 0.00

AFS ZB 9 CONT MISC 56,112.88 0.00 56,112.88

TOTAL SUB-PROJECT ZB GRAMBLING STATE UNIVERSITY 56,112.88 0.00 56,112.88

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LOUISIANA TECH UNIVERSITY 0.00 0.00 0.00

AFS ZD 9 CONT MISC 4,000.20 0.00 4,000.20

TOTAL SUB-PROJECT ZD MCNEESE STATE UNIVERSITY 4,000.20 0.00 4,000.20

AFS ZE 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZE NORTHWESTERN STATE UNIVERSITY 0.00 0.00 0.00

AFS ZF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZF SOUTHEASTERN LA STATE UNIV 0.00 0.00 0.00

AFS ZG 9 CONT MISC 2,925.46 0.00 2,925.46

TOTAL SUB-PROJECT ZG UNIV OF SOUTHWESTERN LA 2,925.46 0.00 2,925.46

AFS ZH 9 CONT MISC 30,999.08 0.00 30,999.08

TOTAL SUB-PROJECT ZH DELGADO COMMUNITY COLLEGE 30,999.08 0.00 30,999.08



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,030
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZI 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZI NUNEZ COMMUNITY COLLEGE 0.00 0.00 0.00

AFS ZJ 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZJ NORTHEAST LOUISIANA UNIV 0.00 0.00 0.00

568616 ZK 01 1997 TAYLOR FLOORS & INTERIORS INC 01/03/01 52,727.00 06/05/01 52,727.00 0.00 04/03/01 100%
568616 ZK 02 1997 TAYLOR FLOORS & INTERIORS INC PL 01/03/01 1,000.00 06/05/01 0.00 1,000.00 04/03/01
568616 ZK 90 RETAINAGE WITHHELD 06/05/01 5,372.70-
568616 ZK 91 RETAINAGE PAID 06/05/01 5,372.70 0.00

TOTAL CONTRACT 568616 53,727.00 52,727.00 1,000.00

AFS ZK 4 AFS MISC. 119.80 12/07/00 119.80 0.00 100%

TOTAL SUB-PROJECT ZK MCNEESE(ITEM 2)FLOOR RPL-GAYLE 53,846.80 52,846.80 1,000.00

AFS ZL 2 EQUIP APPROV 321.02 06/12/01 321.02 0.00 100%

TOTAL SUB-PROJECT ZL NUNEZ(#11)REPLACE LIGHTING 321.02 321.02 0.00

514508 01 01 1997 PEACHTREE FLOORS 01/30/97 8,596.00 05/12/97 8,596.00 0.00 02/05/97 100%
514508 01 90 RETAINAGE WITHHELD 05/12/97 859.60-
514508 01 91 RETAINAGE PAID 05/12/97 859.60 0.00

TOTAL CONTRACT 514508 8,596.00 8,596.00 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NUNEZ/BLDG A REPLACE FLOORING 8,596.00 8,596.00 0.00

516281 02 01 1997 ASSOCIATED DESIGN GROUP INC FE 04/21/97 46,007.00 05/24/00 46,007.00 0.00 04/04/49 100%
516281 02 02 1997 ASSOCIATED DESIGN GROUP INC R1 04/21/97 556.13 05/24/00 556.13 0.00 04/04/49 100%

TOTAL CONTRACT 516281 46,563.13 46,563.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,031
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540391 02 01 1997 TROUTH AIR CONDITIONING & CN 01/05/99 549,062.83 12/07/99 549,062.83 0.00 06/30/99 100%
540391 02 90 RETAINAGE WITHHELD CN 12/07/99 27,453.14-
540391 02 91 RETAINAGE PAID CN 12/07/99 27,453.14 0.00

TOTAL CONTRACT 540391 549,062.83 549,062.83 0.00

AFS 02 4 AFS MISC. 930.45 01/05/99 930.45 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 952.00 10/05/99 952.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 MCNEESE CHILLER CONVER/CENTRAL 597,508.41 597,508.41 0.00

514659 03 01 1997 CONSTRUCTION MASTERS INC 01/31/97 10,680.00 05/23/97 10,680.00 0.00 03/01/97 100%
514659 03 90 RETAINAGE WITHHELD 05/23/97 1,068.00-
514659 03 91 RETAINAGE PAID 05/23/97 1,068.00 0.00

TOTAL CONTRACT 514659 10,680.00 10,680.00 0.00

TOTAL SUB-PROJECT 03 NUNEZ BLDG A&B REST RMS/HALLWA 10,680.00 10,680.00 0.00

AFS 04 2 EQUIP APPROV 13,514.00 02/27/97 13,514.00 0.00 100%

TOTAL SUB-PROJECT 04 DELGADO BLDG 22 CORRIDOR FLOOR 13,514.00 13,514.00 0.00

AFS 05 1 AFS ACT 40,630.00 02/28/97 40,630.00 0.00 100%

TOTAL SUB-PROJECT 05 NUNEZ RESURF REAR ASPHALT PARK 40,630.00 40,630.00 0.00

515404 06 01 1997 M & E CONSULTING INC FE 03/17/97 13,000.00 07/11/97 13,000.00 0.00 12/31/97 100%

TOTAL CONTRACT 515404 13,000.00 13,000.00 0.00

526378 06 01 1997 BERNHARD MECHANICAL 09/08/97 183,500.00 08/10/98 183,500.00 0.00 03/31/98 100%
526378 06 90 RETAINAGE WITHHELD 08/10/98 18,350.00-
526378 06 91 RETAINAGE PAID 08/10/98 18,350.00 0.00

TOTAL CONTRACT 526378 183,500.00 183,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,032
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 06 USL WHARTON HALL CHILLER RPLCM 196,500.00 196,500.00 0.00

522001 07 01 1997 M & E CONSULTING INC FE 03/17/97 4,362.00 07/11/97 4,362.00 0.00 12/31/97 100%

TOTAL CONTRACT 522001 4,362.00 4,362.00 0.00

TOTAL SUB-PROJECT 07 USL PARKER HALL PLUMBING RENOV 4,362.00 4,362.00 0.00

522003 08 01 1997 M & E CONSULTING INC FE 03/17/97 7,893.00 07/11/97 7,893.00 0.00 12/31/97 100%

TOTAL CONTRACT 522003 7,893.00 7,893.00 0.00

AFS 08 2 EQUIP APPROV 44,052.02 08/04/06 42,448.02 1,604.00 96%

TOTAL SUB-PROJECT 08 USL PARKER HALL HVAC RENOVATIO 51,945.02 50,341.02 1,604.00

522005 09 01 1997 M & E CONSULTING INC FE 03/17/97 5,000.00 07/11/97 5,000.00 0.00 12/31/97 100%

TOTAL CONTRACT 522005 5,000.00 5,000.00 0.00

532960 09 01 1997 CALCASIEU MECHANICAL 09/02/97 62,943.00 08/26/98 62,943.00 0.00 04/22/98 100%
532960 09 90 RETAINAGE WITHHELD 08/26/98 6,294.30-
532960 09 91 RETAINAGE PAID 08/26/98 6,294.30 0.00

TOTAL CONTRACT 532960 62,943.00 62,943.00 0.00

TOTAL SUB-PROJECT 09 USL WHARTON HALL COOLING TOWER 67,943.00 67,943.00 0.00

AFS 1A 2 EQUIP APPROV 47,400.28 11/19/97 47,400.28 0.00 100%

TOTAL SUB-PROJECT 1A USL CAMPUSWIDE FIRE MARSHL COR 47,400.28 47,400.28 0.00

581487 1C 01 1997 DATUM ARCHITECTS F1 06/06/01 5,200.00 04/02/02 5,200.00 0.00 11/01/01 100%
581487 1C 02 1997 DATUM ARCHITECTS R1 06/06/01 8.98 04/02/02 8.98 0.00 11/01/01 100%

TOTAL CONTRACT 581487 5,208.98 5,208.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,033
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

581497 1C 01 1997 J O JIM BAILEY GENERAL 06/06/01 29,134.80 04/02/02 29,134.80 0.00 11/01/01 100%

TOTAL CONTRACT 581497 29,134.80 29,134.80 0.00

TOTAL SUB-PROJECT 1C ULM(#1)VIVARIUM HEAT EXCHANGER 34,343.78 34,343.78 0.00

515406 10 01 1997 JOHN J GUTH ASSOCIATES FE 05/01/97 14,178.82 06/17/98 14,178.82 0.00 04/30/98 100%

TOTAL CONTRACT 515406 14,178.82 14,178.82 0.00

525007 10 01 1997 ATKINS INC 07/02/97 136,230.00 08/13/98 136,230.00 0.00 06/12/98 100%
525007 10 90 RETAINAGE WITHHELD 08/13/98 13,623.00-
525007 10 91 RETAINAGE PAID 08/13/98 13,623.00 0.00

TOTAL CONTRACT 525007 136,230.00 136,230.00 0.00

TOTAL SUB-PROJECT 10 TECH(#7)CARSON-TAYLOR/COOL TOW 150,408.82 150,408.82 0.00

516366 11 01 1997 JOHN J GUTH ASSOCIATES FE 05/01/97 8,005.12 06/17/98 8,005.12 0.00 04/30/98 100%

TOTAL CONTRACT 516366 8,005.12 8,005.12 0.00

525008 11 01 1997 ATKINS INC 07/02/97 72,840.00 08/13/98 72,840.00 0.00 06/12/98 100%
525008 11 90 RETAINAGE WITHHELD 08/13/98 7,284.00-
525008 11 91 RETAINAGE PAID 08/13/98 7,284.00 0.00

TOTAL CONTRACT 525008 72,840.00 72,840.00 0.00

TOTAL SUB-PROJECT 11 TECH(#8)ADMIN/BUS BLDG COOL TO 80,845.12 80,845.12 0.00

524859 12 01 1997 N & A INC FE 09/19/97 40,350.00 11/08/00 40,350.00 0.00 04/04/49 100%
524859 12 02 1997 N & A INC R1 09/19/97 2,108.00 11/08/00 2,108.00 0.00 04/04/49 100%
524859 12 03 1997 N & A INC R2 09/19/97 2,024.00 11/08/00 2,024.00 0.00 04/04/49 100%
524859 12 04 1997 N & A INC R3 09/19/97 3,042.00 11/08/00 3,042.00 0.00 04/04/49 100%

TOTAL CONTRACT 524859 47,524.00 47,524.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,034
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541280 12 01 1997 TWIN CITY ELECTRIC CO OF CN 02/08/99 201,742.59 09/27/00 201,742.59 0.00 01/15/00 100%
541280 ALL RETAINAGE REPORTED
541280 UNDER PROJECT: 97S08-77

TOTAL CONTRACT 541280 1MULT 201,742.59 201,742.59 0.00

AFS 12 F AFC (STATE) 0.00 0.00 0.00
AFS 12 4 AFS MISC. 1,404.40 02/02/99 1,404.40 0.00 100%
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 6 AFS BLD RISK 2,316.00 05/25/00 2,316.00 0.00 100%
AFS 12 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 TECH(#5)ELECT DIST SYS CIRCUIT 252,986.99 252,986.99 0.00

524605 13 01 1997 F NEWTON & ASSOCIATES INC FE 09/09/97 72,059.00 11/15/00 72,059.00 0.00 04/04/49 100%
524605 13 02 1997 F NEWTON & ASSOCIATES INC R1 09/09/97 923.75 11/15/00 923.75 0.00 04/04/49 100%
524605 13 03 1997 F NEWTON & ASSOCIATES INC R2 09/09/97 2,893.00 11/15/00 2,893.00 0.00 04/04/49 100%

TOTAL CONTRACT 524605 75,875.75 75,875.75 0.00

540938 13 01 1997 REPUBLIC CONTRACTORS INC CN 01/25/99 518,434.87 11/13/00 518,434.87 0.00 05/04/00 100%
540938 ALL RETAINAGE REPORTED
540938 UNDER PROJECT: 97S08-67

TOTAL CONTRACT 540938 1MULT 518,434.87 518,434.87 0.00

AFS 13 4 AFS MISC. 451.92 01/22/99 451.92 0.00 100%
AFS 13 5 AFS TESTING 0.00 0.00 0.00
AFS 13 6 AFS BLD RISK 5,472.00 08/25/00 5,472.00 0.00 100%
AFS 13 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 13 TECH(#4)RPL ABSORPTION CHILLER 600,234.54 600,234.54 0.00

524595 14 01 1997 JOHN J GUTH ASSOCIATES FE 09/15/97 58,518.00 04/06/00 58,518.00 0.00 04/04/49 100%
524595 14 02 1997 JOHN J GUTH ASSOCIATES R1 09/15/97 232.00 04/06/00 232.00 0.00 04/04/49 100%

TOTAL CONTRACT 524595 58,750.00 58,750.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,035
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540709 14 01 1997 RRAC CONTRACTORS INC 01/18/99 565,619.20 02/16/00 565,619.20 0.00 09/16/99 100%
540709 14 90 RETAINAGE WITHHELD 02/16/00 34,769.70-
540709 14 91 RETAINAGE PAID 02/16/00 34,769.70 0.00

TOTAL CONTRACT 540709 1MULT 565,619.20 565,619.20 0.00

AFS 14 4 AFS MISC. 308.60 01/15/99 308.60 0.00 100%
AFS 14 5 AFS TESTING 0.00 0.00 0.00
AFS 14 6 AFS BLD RISK 2,154.00 04/07/00 2,154.00 0.00 100%
AFS 14 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 14 TECH(#6)RPL WYLY TOWER ABSORPT 626,831.80 626,831.80 0.00

523727 15 01 1997 MYERS ELEVATOR COMPANY 05/19/97 0.00 06/01/98 0.00 0.00 02/04/98
523727 15 90 RETAINAGE WITHHELD 06/01/98 8,678.70-
523727 15 91 RETAINAGE PAID 06/01/98 8,678.70 0.00

TOTAL CONTRACT 523727 0.00 0.00 0.00

523730 15 01 1997 MYERS ELEVATOR COMPANY 05/19/97 79,400.00 06/01/98 79,400.00 0.00 02/04/98 100%
523730 15 90 RETAINAGE WITHHELD 06/01/98 7,940.00-
523730 15 91 RETAINAGE PAID 06/01/98 7,940.00 0.00

TOTAL CONTRACT 523730 79,400.00 79,400.00 0.00

AFS 15 2 EQUIP APPROV 66,305.00 08/21/98 65,283.19 1,021.81 98%

TOTAL SUB-PROJECT 15 USL (ITEM #8) ELEVATOR EQ RPLC 145,705.00 144,683.19 1,021.81

AFS 16 2 EQUIP APPROV 54,432.00 10/27/97 54,432.00 0.00 100%

TOTAL SUB-PROJECT 16 USL (ITEM #9) FIRE ALARM SYS R 54,432.00 54,432.00 0.00

534639 17 01 1997 B E O CONTRACTORS INC 05/11/98 36,384.00 09/10/98 36,384.00 0.00 05/29/98 100%
534639 17 90 RETAINAGE WITHHELD 09/10/98 3,638.40-
534639 17 91 RETAINAGE PAID 09/10/98 3,638.40 0.00

TOTAL CONTRACT 534639 36,384.00 36,384.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,036
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 17 2 EQUIP APPROV 90,490.62 07/06/98 90,490.62 0.00 100%

TOTAL SUB-PROJECT 17 USL(ITEM #29) ROOF BLACKHAM CO 126,874.62 126,874.62 0.00

AFS 18 2 EQUIP APPROV 86,308.85 09/16/98 86,308.85 0.00 100%

TOTAL SUB-PROJECT 18 USL(ITEM #32) INT DOORS REPLAC 86,308.85 86,308.85 0.00

516362 19 01 1997 HENRY C EYRE JR PE CONSULTING FE 03/03/97 20,161.00 01/19/00 20,161.00 0.00 12/10/99 100%

TOTAL CONTRACT 516362 20,161.00 20,161.00 0.00

538164 19 01 1997 BERNHARD MECHANICAL 07/09/98 238,399.95 04/10/00 238,399.95 0.00 05/14/99 100%
538164 19 90 RETAINAGE WITHHELD 04/10/00 23,840.00-
538164 19 91 RETAINAGE PAID 04/10/00 23,840.00 0.00

TOTAL CONTRACT 538164 238,399.95 238,399.95 0.00

AFS 19 2 EQUIP APPROV 21,441.20 03/01/00 21,441.20 0.00 100%

TOTAL SUB-PROJECT 19 SLU (ITEM #4) HVAC SCIENCE BLD 280,002.15 280,002.15 0.00

523645 2A 01 1997 EDWARD BENTIN ARCHITECT FE 03/31/97 0.00 0.00 0.00 05/19/97

TOTAL CONTRACT 523645 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A SLU(ITEM #5)E STADIUM PROGRAM 0.00 0.00 0.00

516666 20 01 1997 MICHAEL L WALPOLE ARCHITECT FE 05/01/97 10,891.29 10/01/98 10,891.29 0.00 10/31/98 100%

TOTAL CONTRACT 516666 1MULT 10,891.29 10,891.29 0.00

AFS 20 4 AFS MISC. 313.16 04/01/98 313.16 0.00 100%

TOTAL SUB-PROJECT 20 LA TECH(#1) REROOF LOMAX HALL 11,204.45 11,204.45 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,037
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517406 21 01 1997 HOLLY & SMITH ARCHITECTS FE 07/01/97 19,091.00 07/13/99 19,091.00 0.00 06/30/99 100%

TOTAL CONTRACT 517406 19,091.00 19,091.00 0.00

539717 21 01 1997 PRO-TECH ENVIRONMENTAL 03/26/98 188,462.90 10/19/99 188,462.90 0.00 03/10/99 100%
539717 21 90 RETAINAGE WITHHELD 10/19/99 18,846.29-
539717 21 91 RETAINAGE PAID 10/19/99 18,846.29 0.00

TOTAL CONTRACT 539717 188,462.90 188,462.90 0.00

AFS 21 2 EQUIP APPROV 1,150.00 11/25/97 1,150.00 0.00 100%

TOTAL SUB-PROJECT 21 SLU/(#12)MCGEHEE,POTTLE(WINDOW 208,703.90 208,703.90 0.00

517652 22 01 1997 MOSES ENGINEERS FE 07/01/97 710.00 06/17/98 710.00 0.00 06/30/98 100%

TOTAL CONTRACT 517652 710.00 710.00 0.00

TOTAL SUB-PROJECT 22 SLU(#9)RPR HEAT SYS/POTTLE MUS 710.00 710.00 0.00

517653 23 01 1997 ASSOCIATED DESIGN GROUP INC FE 07/01/97 13,788.60 06/17/98 13,788.60 0.00 06/12/00 100%

TOTAL CONTRACT 517653 13,788.60 13,788.60 0.00

565677 23 01 1997 ASSOCIATED DESIGN GROUP INC F1 10/30/00 10,169.90 05/18/01 10,169.90 0.00 06/30/01 100%

TOTAL CONTRACT 565677 10,169.90 10,169.90 0.00

TOTAL SUB-PROJECT 23 SLU/HVAC SYS/RECR CTR/W STRAW 23,958.50 23,958.50 0.00

517654 24 01 1997 ASSAF, SIMONEAUX, TAUZIN & FE 07/01/97 20,161.00 07/13/99 20,161.00 0.00 06/30/99 100%

TOTAL CONTRACT 517654 20,161.00 20,161.00 0.00

537504 24 01 1997 CORPORATE MECHANICAL 07/01/98 233,532.92 07/20/99 233,532.92 0.00 02/23/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,038
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537504 24 90 RETAINAGE WITHHELD 07/20/99 23,353.29-
537504 24 91 RETAINAGE PAID 07/20/99 23,353.29 0.00

TOTAL CONTRACT 537504 233,532.92 233,532.92 0.00

TOTAL SUB-PROJECT 24 SLU(#3)HVAC SYS/CAMPBELL/TINSL 253,693.92 253,693.92 0.00

518581 25 01 1997 B E O CONTRACTORS INC 05/05/97 101,000.00 10/09/97 101,000.00 0.00 08/04/97 100%
518581 25 90 RETAINAGE WITHHELD 10/09/97 10,100.00-
518581 25 91 RETAINAGE PAID 10/09/97 10,100.00 0.00

TOTAL CONTRACT 518581 101,000.00 101,000.00 0.00

AFS 25 2 EQUIP APPROV 9,746.00 09/08/97 9,746.00 0.00 100%

TOTAL SUB-PROJECT 25 USL FOSTER HALL EXTERIOR RPRS 110,746.00 110,746.00 0.00

520151 26 01 1997 CARTER & BURGESS INC FE 06/01/97 19,373.26 08/25/98 19,373.26 0.00 05/31/98 100%
520151 26 02 1997 CARTER & BURGESS INC RE 06/01/97 3,500.00 08/25/98 1,013.26 2,486.74 05/31/98 28%

TOTAL CONTRACT 520151 22,873.26 20,386.52 2,486.74

AFS 26 2 EQUIP APPROV 53,144.00 03/11/98 53,144.00 0.00 100%

TOTAL SUB-PROJECT 26 USL/STAGE RIGGING REN/ANGELLE 76,017.26 73,530.52 2,486.74

526715 27 01 1997 MISSCO CORP 07/09/97 217,944.00 12/03/99 217,944.00 0.00 12/29/97 100%
526715 27 02 1997 MISSCO CORP PL 07/09/97 8,425.00 12/03/99 8,425.00 0.00 12/29/97 100%
526715 27 03 1997 MISSCO CORP LD 07/09/97 8,000.00 12/03/99 0.00 8,000.00 12/29/97
526715 27 90 RETAINAGE WITHHELD 12/03/99 23,436.90-
526715 27 91 RETAINAGE PAID 12/03/99 23,436.90 0.00

TOTAL CONTRACT 526715 234,369.00 226,369.00 8,000.00

AFS 27 4 AFS MISC. 125.52 06/13/97 125.52 0.00 100%

TOTAL SUB-PROJECT 27 MCNEESE-BULBER AUDIT-INT. RPRS 234,494.52 226,494.52 8,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,039
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

520632 28 01 1997 HENRY C EYRE JR PE CONSULTING FE 03/03/97 2,200.00 06/25/97 2,200.00 0.00 06/30/97 100%

TOTAL CONTRACT 520632 2,200.00 2,200.00 0.00

TOTAL SUB-PROJECT 28 SLU(ITEM #2)A/C E STRAW. STAD 2,200.00 2,200.00 0.00

520633 29 01 1997 GOSSEN GASAWAY HOLLOWAY LTD FE 05/15/97 2,182.50 06/27/97 2,182.50 0.00 06/30/97 100%

TOTAL CONTRACT 520633 2,182.50 2,182.50 0.00

TOTAL SUB-PROJECT 29 SLU(ITEM #16)CARPET CATE,SIMS 2,182.50 2,182.50 0.00

AFS 3A 1 AFS ACT 24,995.00 10/13/97 24,995.00 0.00 100%

TOTAL SUB-PROJECT 3A NLU(ITEM #6)REN UNIV PHOTO SER 24,995.00 24,995.00 0.00

523638 3B 01 1997 FITZGERALD CONTRACTORS INC 04/16/97 88,686.00 05/19/98 88,686.00 0.00 01/16/98 100%
523638 3B 90 RETAINAGE WITHHELD 05/19/98 8,868.60-
523638 3B 91 RETAINAGE PAID 05/19/98 8,868.60 0.00

TOTAL CONTRACT 523638 88,686.00 88,686.00 0.00

AFS 3B 1 AFS ACT 49.34 05/19/98 49.34 0.00 100%

TOTAL SUB-PROJECT 3B NLU(ITEM #11)REN MECH RM MALON 88,735.34 88,735.34 0.00

523639 3C 01 1997 ATKINS INC 12/01/97 69,803.00 05/19/98 69,803.00 0.00 01/07/98 100%

TOTAL CONTRACT 523639 69,803.00 69,803.00 0.00

AFS 3C 2 EQUIP APPROV 75.18 03/06/98 75.18 0.00 100%

TOTAL SUB-PROJECT 3C NLU(ITEM #13)ADMIN BLDG COOLIN 69,878.18 69,878.18 0.00

AFS 3D 1 AFS ACT 3,095.96 06/30/98 3,095.96 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,040
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3D 2 EQUIP APPROV 39,468.67 03/12/98 39,468.67 0.00 100%

TOTAL SUB-PROJECT 3D NLU(ITEM #3)-CONSTR. BLDG A/C 42,564.63 42,564.63 0.00

AFS 3E 1 AFS ACT 1,741.20 05/19/98 1,741.20 0.00 100%
AFS 3E 2 EQUIP APPROV 101,544.30 05/05/98 101,544.30 0.00 100%

TOTAL SUB-PROJECT 3E NLU(ITEM #9)-NURS.BLDG CHILLER 103,285.50 103,285.50 0.00

AFS 3F 1 AFS ACT 3,199.01 05/19/98 3,199.01 0.00 100%
AFS 3F 2 EQUIP APPROV 100,896.12 03/27/98 100,896.12 0.00 100%

TOTAL SUB-PROJECT 3F NLU(ITEM #10)-STUBBS HALL CHIL 104,095.13 104,095.13 0.00

AFS 3G 1 AFS ACT 34,900.00 10/13/97 34,900.00 0.00 100%

TOTAL SUB-PROJECT 3G NLU(ITEM# 5)-SUGAR HALL-DOORS 34,900.00 34,900.00 0.00

AFS 3H 1 AFS ACT 21,927.00 12/19/97 21,927.00 0.00 100%

TOTAL SUB-PROJECT 3H NLU(ITEM #18)NEW EXT DOORS/HAR 21,927.00 21,927.00 0.00

542570 3I 01 1997 JOE BANKS DRYWALL & ACOUSTICS 11/02/98 20,070.00 05/26/99 20,070.00 0.00 01/25/99 100%
542570 3I 90 RETAINAGE WITHHELD 05/26/99 2,007.00-
542570 3I 91 RETAINAGE PAID 05/26/99 2,007.00 0.00

TOTAL CONTRACT 542570 20,070.00 20,070.00 0.00

AFS 3I 1 AFS ACT 7,898.32 11/19/97 7,898.32 0.00 100%
AFS 3I 4 AFS MISC. 41.14 12/04/98 41.14 0.00 100%

TOTAL SUB-PROJECT 3I NLU(ITEM #16)CARPET STRAUSS HA 28,009.46 28,009.46 0.00

528957 3J 01 1997 M & M MECHANICAL CONTRACTORS 11/15/97 65,021.00 07/06/98 65,021.00 0.00 02/10/98 100%
528957 3J 90 RETAINAGE WITHHELD 07/06/98 6,502.10-
528957 3J 91 RETAINAGE PAID 07/06/98 6,502.10 0.00

TOTAL CONTRACT 528957 65,021.00 65,021.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,041
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3J 2 EQUIP APPROV 275.00 01/09/98 275.00 0.00 100%

TOTAL SUB-PROJECT 3J NLU(ITEM# 1)-STRAUSS HALL VIV. 65,296.00 65,296.00 0.00

544849 3K 01 1997 HVAC SERVICES INC 03/15/99 18,600.00 09/20/99 18,600.00 0.00 05/03/99 100%
544849 3K 90 RETAINAGE WITHHELD 09/20/99 1,860.00-
544849 3K 91 RETAINAGE PAID 09/20/99 1,860.00 0.00

TOTAL CONTRACT 544849 18,600.00 18,600.00 0.00

AFS 3K 2 EQUIP APPROV 21,648.89 10/05/99 21,648.89 0.00 100%

TOTAL SUB-PROJECT 3K NLU(ITEM 23)BROWN HALL EM WTR 40,248.89 40,248.89 0.00

546596 3L 01 1997 JOE BANKS DRYWALL & ACOUSTICS 04/12/99 16,350.00 09/30/99 16,350.00 0.00 06/14/99 100%
546596 3L 90 RETAINAGE WITHHELD 09/30/99 1,635.00-
546596 3L 91 RETAINAGE PAID 09/30/99 1,635.00 0.00

TOTAL CONTRACT 546596 16,350.00 16,350.00 0.00

TOTAL SUB-PROJECT 3L NLU(ITEM 16)CARPET/TILE/BROWN 16,350.00 16,350.00 0.00

550929 3M 01 1997 CLEAN AIR SYSTEMS OF LA INC 07/12/99 15,345.71 12/22/99 15,345.71 0.00 07/19/99 100%
550929 3M 90 RETAINAGE WITHHELD 12/22/99 1,534.57-
550929 3M 91 RETAINAGE PAID 12/22/99 1,534.57 0.00

TOTAL CONTRACT 550929 15,345.71 15,345.71 0.00

TOTAL SUB-PROJECT 3M NLU(ITEM 23)DISINFECT HVAC SYS 15,345.71 15,345.71 0.00

551536 3N 01 1997 TEMPCO INSULATION INC 07/19/99 8,600.00 11/30/99 8,600.00 0.00 08/11/99 100%
551536 3N 90 RETAINAGE WITHHELD 11/30/99 860.00-
551536 3N 91 RETAINAGE PAID 11/30/99 860.00 0.00

TOTAL CONTRACT 551536 8,600.00 8,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,042
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 3N NLU(ITEM 23)BROWN HALL ROOF 8,600.00 8,600.00 0.00

521743 30 01 1997 HENRY C EYRE JR PE CONSULTING FE 08/01/97 13,401.00 07/01/99 13,401.00 0.00 06/30/99 100%

TOTAL CONTRACT 521743 13,401.00 13,401.00 0.00

537368 30 01 1997 BERNHARD MECHANICAL 07/09/98 128,084.23 06/16/99 128,084.23 0.00 12/21/98 100%
537368 30 90 RETAINAGE WITHHELD 06/16/99 12,808.42-
537368 30 91 RETAINAGE PAID 06/16/99 12,808.42 0.00

TOTAL CONTRACT 537368 128,084.23 128,084.23 0.00

TOTAL SUB-PROJECT 30 SLU(ITEM #7)BIOLOGY BLDG CHILL 141,485.23 141,485.23 0.00

521740 31 01 1997 POCHE' ASSOCIATES LTD FE 08/01/97 14,726.86 12/23/98 14,726.86 0.00 12/31/98 100%

TOTAL CONTRACT 521740 14,726.86 14,726.86 0.00

534881 31 01 1997 BERNHARD MECHANICAL 03/30/98 142,034.19 01/20/99 142,034.19 0.00 08/22/98 100%
534881 31 90 RETAINAGE WITHHELD 01/20/99 14,203.42-
534881 31 91 RETAINAGE PAID 01/20/99 14,203.42 0.00

TOTAL CONTRACT 534881 142,034.19 142,034.19 0.00

AFS 31 2 EQUIP APPROV 2,990.00 10/23/98 2,990.00 0.00 100%

TOTAL SUB-PROJECT 31 SLU(ITEM #10)CHILLER KINESIOLO 159,751.05 159,751.05 0.00

521745 32 01 1997 EDWARD BENTIN ARCHITECT FE 09/01/97 0.00 09/25/97 0.00 0.00 12/31/99
521745 32 02 1997 EDWARD BENTIN ARCHITECT FE 09/01/97 13,789.00 09/25/97 13,789.00 0.00 12/31/99 100%

TOTAL CONTRACT 521745 13,789.00 13,789.00 0.00

AFS 32 1 AFS ACT 73.61 06/29/99 73.61 0.00 100%

TOTAL SUB-PROJECT 32 SLU(ITEM #5)E. STADIUM WATERPR 13,862.61 13,862.61 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,043
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522977 33 01 1997 CARRIER CORP 05/12/97 21,936.00 08/07/97 21,936.00 0.00 08/11/97 100%

TOTAL CONTRACT 522977 21,936.00 21,936.00 0.00

523248 33 01 1997 BERG INC 05/05/97 43,765.00 09/18/97 43,765.00 0.00 08/04/97 100%

TOTAL CONTRACT 523248 43,765.00 43,765.00 0.00

AFS 33 2 EQUIP APPROV 58,829.08 10/08/97 58,214.08 615.00 98%

TOTAL SUB-PROJECT 33 USL/HVAC CHILLER INSPEC/CAMPUS 124,530.08 123,915.08 615.00

527355 34 01 1997 THYSSENKRUPP ELEVATOR CORP 06/30/97 69,961.00 10/05/01 69,961.00 0.00 05/13/99 100%
527355 34 90 RETAINAGE WITHHELD 10/05/01 6,996.00-
527355 34 91 RETAINAGE PAID 10/05/01 6,996.00 0.00

TOTAL CONTRACT 527355 69,961.00 69,961.00 0.00

TOTAL SUB-PROJECT 34 USL(ITEM #8)PARKER HALL ELEVAT 69,961.00 69,961.00 0.00

535727 36 01 1997 M & E CONSULTING INC FE 07/01/98 29,363.00 06/14/00 29,363.00 0.00 06/30/00 100%

TOTAL CONTRACT 535727 29,363.00 29,363.00 0.00

550988 36 01 1997 VOLUTE INC 06/10/99 217,338.50 06/05/00 217,338.50 0.00 10/01/99 100%
550988 ALL RETAINAGE REPORTED
550988 UNDER PROJECT: 97S08-83

TOTAL CONTRACT 550988 1MULT 217,338.50 217,338.50 0.00

AFS 36 2 EQUIP APPROV 2,400.00 08/13/99 2,400.00 0.00 100%
AFS 36 4 AFS MISC. 100.03 05/22/98 100.03 0.00 100%
AFS 36 5 AFS TESTING 0.00 0.00 0.00
AFS 36 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 36 SLU(ITEM #9)POTTLE HALL MECH 249,201.53 249,201.53 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,044
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533950 37 02 1997 E WOODROW WHITTINGTON JR FE 05/12/98 73,290.00 02/07/03 73,290.00 0.00 04/04/49 100%
533950 37 03 1997 E WOODROW WHITTINGTON JR R1 05/12/98 1,123.11 02/07/03 1,123.11 0.00 04/04/49 100%

TOTAL CONTRACT 533950 74,413.11 74,413.11 0.00

566923 37 04 1997 REPUBLIC CONTRACTORS INC CN 02/12/01 40,636.17 10/25/02 40,636.17 0.00 10/01/01 100%
566923 37 90 RETAINAGE WITHHELD CN 10/25/02 49,333.22-
566923 37 91 RETAINAGE PAID CN 10/25/02 49,333.22 0.00

TOTAL CONTRACT 566923 1MULT 40,636.17 40,636.17 0.00

AFS 37 2 EQUIP APPROV 4,233.00 04/13/00 4,233.00 0.00 100%

TOTAL SUB-PROJECT 37 GSU(ITEM 7)CARVER HALL/DETERIO 119,282.28 119,282.28 0.00

AFS 38 2 EQUIP APPROV 7,680.00 06/18/98 7,680.00 0.00 100%

TOTAL SUB-PROJECT 38 NUNEZ(ITEM 4)BLDG A RPL A/C 7,680.00 7,680.00 0.00

523723 4A 01 1997 ADVANTAGE GLASS & MIRROR INC 07/14/97 38,408.00 12/19/97 38,408.00 0.00 09/17/97 100%
523723 4A 90 RETAINAGE WITHHELD 12/19/97 3,840.80-
523723 4A 91 RETAINAGE PAID 12/19/97 3,840.80 0.00

TOTAL CONTRACT 523723 38,408.00 38,408.00 0.00

AFS 4A 2 EQUIP APPROV 17,266.00 01/06/98 17,266.00 0.00 100%

TOTAL SUB-PROJECT 4A USL(ITEM #2)PARKER HALL WINDOW 55,674.00 55,674.00 0.00

530215 4B 01 1997 B E O CONTRACTORS INC 11/12/97 79,833.00 05/01/98 79,833.00 0.00 01/27/98 100%
530215 4B 90 RETAINAGE WITHHELD 05/01/98 19,966.68-
530215 4B 91 RETAINAGE PAID 05/01/98 19,966.68 0.00

TOTAL CONTRACT 530215 79,833.00 79,833.00 0.00

530360 4B 01 1997 BELLARD & ASSOCIATES INC FE 10/15/97 6,000.00 04/20/98 6,000.00 0.00 06/30/98 100%

TOTAL CONTRACT 530360 6,000.00 6,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,045
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 4B USL(ITEM #37)STAGE RIGG/BURKE 85,833.00 85,833.00 0.00

530215 4C 02 1997 B E O CONTRACTORS INC 11/12/97 119,833.80 05/01/98 119,833.80 0.00 01/27/98 100%

* TOTAL CONTRACT 530215 119,833.80 119,833.80 0.00

530361 4C 01 1997 BELLARD & ASSOCIATES INC FE 10/15/97 6,000.00 04/20/98 6,000.00 0.00 06/30/98 100%

TOTAL CONTRACT 530361 6,000.00 6,000.00 0.00

TOTAL SUB-PROJECT 4C USL(ITEM #37)STATE RIGG/ANGELL 125,833.80 125,833.80 0.00

541530 4D 01 1997 BELLARD & ASSOCIATES INC FE 07/01/98 9,785.00 01/28/99 8,317.25 1,467.75 12/31/98 85%

TOTAL CONTRACT 541530 9,785.00 8,317.25 1,467.75

557747 4D 01 1997 B E O CONTRACTORS INC 02/14/00 44,550.00 09/20/00 44,550.00 0.00 06/01/00 100%
557747 4D 90 RETAINAGE WITHHELD 09/20/00 4,455.00-
557747 4D 91 RETAINAGE PAID 09/20/00 4,455.00 0.00

TOTAL CONTRACT 557747 44,550.00 44,550.00 0.00

AFS 4D 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 4D USL(ITEM #37)ANGELLE STRUC STA 54,335.00 52,867.25 1,467.75

532704 41 01 1997 AIRTROL INC CN 05/25/98 509,418.00 06/28/99 509,418.00 0.00 02/04/99 100%
532704 41 03 1997 AIRTROL INC PL 05/25/98 40,450.00 06/28/99 40,450.00 0.00 02/04/99 100%
532704 ALL RETAINAGE REPORTED
532704 UNDER PROJECT: CG908-41

TOTAL CONTRACT 532704 1MULT 549,868.00 549,868.00 0.00

AFS 41 F AFC (STATE) 0.00 0.00 0.00
AFS 41 4 AFS MISC. 431.40 06/02/98 431.40 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,046
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 41 5 AFS TESTING 1,698.00 01/14/99 1,698.00 0.00 100%
AFS 41 6 AFS BLD RISK 1,989.00 08/11/99 1,989.00 0.00 100%
AFS 41 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 41 NICHOLLS/PELTIER HALL CHILLER 553,986.40 553,986.40 0.00

521930 42 01 1997 FAUNTLEROY & LATHAM ARCH FE 08/15/97 18,912.92 04/30/99 18,912.92 0.00 06/30/99 100%

TOTAL CONTRACT 521930 18,912.92 18,912.92 0.00

TOTAL SUB-PROJECT 42 SLU/(ITEM #6)KINESIOLOGY BRICK 18,912.92 18,912.92 0.00

521999 43 01 1997 M & E CONSULTING INC FE 05/19/97 6,947.00 07/11/97 6,947.00 0.00 12/31/97 100%

TOTAL CONTRACT 521999 6,947.00 6,947.00 0.00

535847 43 01 1997 ACADIANE' RENOVATIONS LTD 05/11/98 58,950.00 10/27/98 58,950.00 0.00 06/29/98 100%

TOTAL CONTRACT 535847 58,950.00 58,950.00 0.00

AFS 43 2 EQUIP APPROV 2,836.41 12/01/98 2,836.41 0.00 100%

TOTAL SUB-PROJECT 43 USL(ITEM #36)CAMPUSWIDE ELECTR 68,733.41 68,733.41 0.00

AFS 44 1 AFS ACT 1,848.00 09/30/97 1,848.00 0.00 100%
AFS 44 2 EQUIP APPROV 55,052.35 10/20/97 55,052.35 0.00 100%

TOTAL SUB-PROJECT 44 NLU BROWN HALL CHILLER REPLACE 56,900.35 56,900.35 0.00

523641 45 01 1997 GOSSEN GASAWAY HOLLOWAY LTD FE 05/12/97 9,891.21 06/11/98 9,891.21 0.00 06/30/98 100%

TOTAL CONTRACT 523641 9,891.21 9,891.21 0.00

526430 45 01 1997 A-WAY TANK SERVICE INC 09/16/97 21,347.91 06/03/98 21,347.91 0.00 12/01/97 100%
526430 ALL RETAINAGE REPORTED
526430 UNDER PROJECT: CG908-45

TOTAL CONTRACT 526430 1MULT 21,347.91 21,347.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,047
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 45 SLU(ITEM #16)EXT PAINT N CAMPU 31,239.12 31,239.12 0.00

523640 46 01 1997 T C SPANGLER JR FE 05/01/97 9,202.00 04/20/98 9,202.00 0.00 06/30/98 100%

TOTAL CONTRACT 523640 9,202.00 9,202.00 0.00

532426 46 01 1997 BARBER BROS CONTRACTING CO 11/24/97 108,280.11 07/30/98 108,280.11 0.00 03/30/98 100%
532426 46 90 RETAINAGE WITHHELD 07/30/98 10,828.01-
532426 46 91 RETAINAGE PAID 07/30/98 10,828.01 0.00

TOTAL CONTRACT 532426 108,280.11 108,280.11 0.00

TOTAL SUB-PROJECT 46 SLU(ITEM #14)PAVEMENT PURSLEY 117,482.11 117,482.11 0.00

523644 47 01 1997 HENRY C EYRE JR PE CONSULTING FE 07/01/97 5,686.00 03/10/98 5,686.00 0.00 06/30/98 100%

TOTAL CONTRACT 523644 5,686.00 5,686.00 0.00

530338 47 01 1997 MORGAN'S MECHANICAL SERVICE 11/11/97 52,249.25 09/28/98 52,249.25 0.00 04/22/98 100%
530338 47 90 RETAINAGE WITHHELD 09/28/98 5,224.93-
530338 47 91 RETAINAGE PAID 09/28/98 5,224.93 0.00

TOTAL CONTRACT 530338 52,249.25 52,249.25 0.00

TOTAL SUB-PROJECT 47 SLU(ITEM #2)STADIUM BOILER RPL 57,935.25 57,935.25 0.00

523643 48 01 1997 FAUNTLEROY & LATHAM ARCH FE 07/01/97 7,678.64 01/24/00 7,678.64 0.00 12/31/99 100%

TOTAL CONTRACT 523643 7,678.64 7,678.64 0.00

TOTAL SUB-PROJECT 48 SLU(ITEM #13)EXT WTRPRF MCGEHE 7,678.64 7,678.64 0.00

524303 49 01 1997 B E O CONTRACTORS INC 06/16/97 98,846.00 05/01/98 98,846.00 0.00 02/02/98 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,048
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524303 49 90 RETAINAGE WITHHELD 05/01/98 9,884.60-
524303 49 91 RETAINAGE PAID 05/01/98 9,884.60 0.00

TOTAL CONTRACT 524303 98,846.00 98,846.00 0.00

TOTAL SUB-PROJECT 49 USL(ITEM # 30)EXT. DOOR REPL. 98,846.00 98,846.00 0.00

523727 5A 02 1997 MYERS ELEVATOR COMPANY 05/19/97 86,787.00 06/01/98 86,787.00 0.00 02/04/98 100%

* TOTAL CONTRACT 523727 86,787.00 86,787.00 0.00

TOTAL SUB-PROJECT 5A USL(ITEM #8)GIRARD HALL ELEVAT 86,787.00 86,787.00 0.00

524333 50 01 1997 B E O CONTRACTORS INC 08/04/97 110,100.00 04/03/98 110,100.00 0.00 11/13/97 100%
524333 50 90 RETAINAGE WITHHELD 04/03/98 9,184.20-
524333 50 91 RETAINAGE PAID 04/03/98 9,184.20 0.00

TOTAL CONTRACT 524333 110,100.00 110,100.00 0.00

TOTAL SUB-PROJECT 50 USL(ITEM#39)-ACOUST. LIGHTING 110,100.00 110,100.00 0.00

525189 51 01 1997 ACME GLASS & MIRROR CO INC 07/01/97 18,299.00 12/31/97 18,299.00 0.00 09/10/97 100%
525189 51 90 RETAINAGE WITHHELD 12/31/97 1,829.90-
525189 51 91 RETAINAGE PAID 12/31/97 1,829.90 0.00

TOTAL CONTRACT 525189 18,299.00 18,299.00 0.00

AFS 51 1 AFS ACT 136.80 11/19/97 136.80 0.00 100%

TOTAL SUB-PROJECT 51 NLU(ITEM #15)STRAUSS HALL DOOR 18,435.80 18,435.80 0.00

525454 52 01 1997 J O JIM BAILEY GENERAL 06/23/97 48,247.00 12/17/97 48,247.00 0.00 10/07/97 100%
525454 52 90 RETAINAGE WITHHELD 12/17/97 4,824.70-
525454 52 91 RETAINAGE PAID 12/17/97 4,824.70 0.00

TOTAL CONTRACT 525454 48,247.00 48,247.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,049
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 52 NLU(ITEM#14)-EWING COL.-PAINT 48,247.00 48,247.00 0.00

526046 53 01 1997 THE ATLANTIC COMPANY OF 07/25/97 720.00 05/19/98 720.00 0.00 12/15/97 100%

TOTAL CONTRACT 526046 720.00 720.00 0.00

TOTAL SUB-PROJECT 53 SLU(ITEM #17)-EXT WTPRF MCCLIM 720.00 720.00 0.00

528116 54 01 1997 THRASHER WATERPROOFING CORP CN 01/26/98 35,050.00 10/19/98 35,050.00 0.00 04/11/98 100%
528116 54 90 RETAINAGE WITHHELD CN 10/19/98 3,480.00-
528116 54 91 RETAINAGE PAID CN 10/19/98 3,480.00 0.00

TOTAL CONTRACT 528116 35,050.00 35,050.00 0.00

AFS 54 2 EQUIP APPROV 2,315.00 07/24/98 2,315.00 0.00 100%
AFS 54 4 AFS MISC. 39.00 01/16/98 39.00 0.00 100%
AFS 54 6 AFS BLD RISK 36.00 10/22/98 36.00 0.00 100%
AFS 54 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 54 USL/BROUSSARD HALL WATERPROOF 37,440.00 37,440.00 0.00

528117 55 01 1997 THRASHER WATERPROOFING CORP CN 01/26/98 60,450.00 10/21/98 60,450.00 0.00 05/11/98 100%
528117 55 90 RETAINAGE WITHHELD CN 10/21/98 6,020.00-
528117 55 91 RETAINAGE PAID CN 10/21/98 6,020.00 0.00

TOTAL CONTRACT 528117 60,450.00 60,450.00 0.00

AFS 55 2 EQUIP APPROV 2,235.00 07/24/98 2,235.00 0.00 100%
AFS 55 4 AFS MISC. 39.00 01/16/98 39.00 0.00 100%
AFS 55 6 AFS BLD RISK 84.00 10/22/98 84.00 0.00 100%
AFS 55 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 55 USL/STEPHENS HALL WATERPROOFIN 62,808.00 62,808.00 0.00

527918 56 01 1997 EDWARD M ALBA & ASSOC INC FE 09/17/97 12,963.31 07/07/98 12,315.14 648.17 08/31/98 94%

TOTAL CONTRACT 527918 12,963.31 12,315.14 648.17



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,050
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

536973 56 01 1997 PFLUEGER ELECTRIC COMPANY INC 07/01/97 170,366.00 03/02/00 170,366.00 0.00 11/11/99 100%
536973 56 90 RETAINAGE WITHHELD 03/02/00 17,036.60-
536973 56 91 RETAINAGE PAID 03/02/00 17,036.60 0.00

TOTAL CONTRACT 536973 170,366.00 170,366.00 0.00

TOTAL SUB-PROJECT 56 DELGADO (ITEM #6)ELECTR FEEDER 183,329.31 182,681.14 648.17

523607 57 03 1997 MICHAEL L WALPOLE ARCHITECT FE 05/01/97 673.97 10/01/98 673.97 0.00 08/31/98 100%

TOTAL CONTRACT 523607 1MULT 673.97 673.97 0.00

532101 57 01 1997 GROSJEAN CONTRACTORS INC CN 05/18/98 81,923.00 01/14/99 81,923.00 0.00 07/21/98 100%
532101 57 02 1997 GROSJEAN CONTRACTORS INC PL 05/18/98 2,800.00 01/14/99 2,800.00 0.00 07/21/98 100%
532101 57 90 RETAINAGE WITHHELD CN 01/14/99 8,472.30-
532101 57 91 RETAINAGE PAID CN 01/14/99 8,472.30 0.00

TOTAL CONTRACT 532101 84,723.00 84,723.00 0.00

AFS 57 4 AFS MISC. 338.34 06/02/98 338.34 0.00 100%
AFS 57 6 AFS BLD RISK 40.00 04/19/99 40.00 0.00 100%
AFS 57 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 57 LA TECH(ITEM #1)CNTRL POWER PL 85,775.31 85,775.31 0.00

523615 58 03 1997 MICHAEL L WALPOLE ARCHITECT F1 05/01/97 490.97 10/05/98 490.97 0.00 11/15/98 100%

TOTAL CONTRACT 523615 1MULT 490.97 490.97 0.00

533270 58 01 1997 JOHN GIBBS ROOF SYSTEMS INC CN 06/15/98 39,710.24 02/10/99 39,710.24 0.00 11/13/98 100%
533270 58 02 1997 JOHN GIBBS ROOF SYSTEMS INC PL 06/15/98 1,000.00 02/10/99 1,000.00 0.00 11/13/98 100%
533270 ALL RETAINAGE REPORTED
533270 UNDER PROJECT: CG908-3G

TOTAL CONTRACT 533270 1MULT 40,710.24 40,710.24 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,051
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 58 4 AFS MISC. 345.02 06/02/98 345.02 0.00 100%
AFS 58 6 AFS BLD RISK 124.00 04/19/99 124.00 0.00 100%
AFS 58 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 58 LA TECH(ITEM #1)PHY PLANT/PRES 41,670.23 41,670.23 0.00

533650 59 01 1997 CROWN ROOFING SERVICES INC CN 06/22/98 125,000.00 02/03/99 125,000.00 0.00 10/21/98 100%
533650 59 90 RETAINAGE WITHHELD CN 02/03/99 12,277.78-
533650 59 91 RETAINAGE PAID CN 02/03/99 12,277.78 0.00

TOTAL CONTRACT 533650 125,000.00 125,000.00 0.00

AFS 59 4 AFS MISC. 1,100.00 06/22/98 424.12 675.88 38%
AFS 59 6 AFS BLD RISK 450.00 04/19/99 216.00 234.00 48%
AFS 59 9 CONT MISC 10,484.00 0.00 10,484.00

TOTAL SUB-PROJECT 59 DELGADO(ITEM #2)REROOF BLDG 11 137,034.00 125,640.12 11,393.88

AFS 6A 2 EQUIP APPROV 62,715.50 04/24/98 62,353.00 362.50 99%

TOTAL SUB-PROJECT 6A GSU(ITEM #24)R-11 CHILLER/HARR 62,715.50 62,353.00 362.50

AFS 6B 2 EQUIP APPROV 11,515.00 03/17/99 11,515.00 0.00 100%

TOTAL SUB-PROJECT 6B GSU(ITEM #61)-HIGH SCHOOL CAFE 11,515.00 11,515.00 0.00

AFS 6C 2 EQUIP APPROV 157,739.00 04/20/99 157,739.00 0.00 100%

TOTAL SUB-PROJECT 6C GSU(ITEM #20)LONG-JONES CHILLE 157,739.00 157,739.00 0.00

AFS 6D 2 EQUIP APPROV 6,140.00 05/19/98 6,140.00 0.00 100%

TOTAL SUB-PROJECT 6D GSU(ITEM 9)UNDERGROUND STREET 6,140.00 6,140.00 0.00

AFS 6E 2 EQUIP APPROV 72,602.64 10/11/01 72,602.64 0.00 100%

TOTAL SUB-PROJECT 6E GSU(ITEMS 58,59,61)ELECT UPGRA 72,602.64 72,602.64 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,052
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 60 2 EQUIP APPROV 1,800.00 03/04/98 1,800.00 0.00 100%

TOTAL SUB-PROJECT 60 SLU(ITEM #1)BOILER BASE/STRAWB 1,800.00 1,800.00 0.00

529957 61 01 1997 DOOR CONTROLS INC 09/22/97 16,033.73 01/14/00 16,033.73 0.00 11/19/97 100%
529957 61 90 RETAINAGE WITHHELD 01/14/00 1,603.37-
529957 61 91 RETAINAGE PAID 01/14/00 1,603.37 0.00

TOTAL CONTRACT 529957 16,033.73 16,033.73 0.00

AFS 61 2 EQUIP APPROV 3,280.00 05/07/98 3,280.00 0.00 100%

TOTAL SUB-PROJECT 61 NUNEZ(ITEM #6)ENTRANCE DOORS 19,313.73 19,313.73 0.00

531177 62 01 1997 JOHN J GUTH ASSOCIATES FE 03/27/97 93,747.00 08/02/02 93,747.00 0.00 04/04/49 100%
531177 62 02 1997 JOHN J GUTH ASSOCIATES R1 03/27/97 383.00 08/02/02 383.00 0.00 04/04/49 100%
531177 62 03 1997 JOHN J GUTH ASSOCIATES R2 03/27/97 517.00 08/02/02 517.00 0.00 04/04/49 100%

TOTAL CONTRACT 531177 94,647.00 94,647.00 0.00

559456 62 01 1997 AIR CONDITIONING APPLIANCE CO CN 06/19/00 1,120,148.63 05/03/02 1,120,148.63 0.00 06/15/01 100%
559456 62 02 1997 AIR CONDITIONING APPLIANCE CO PL 06/19/00 36,000.00 05/03/02 36,000.00 0.00 06/15/01 100%
559456 62 90 RETAINAGE WITHHELD PL 05/03/02 57,807.43-
559456 62 91 RETAINAGE PAID PL 05/03/02 57,807.43 0.00

TOTAL CONTRACT 559456 1,156,148.63 1,156,148.63 0.00

AFS 62 4 AFS MISC. 471.52 06/20/00 471.52 0.00 100%
AFS 62 5 AFS TESTING 0.00 0.00 0.00
AFS 62 6 AFS BLD RISK 3,003.00 09/12/01 3,003.00 0.00 100%
AFS 62 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 62 NSU/CHILLERS/COOLING TOWERS 1,254,270.15 1,254,270.15 0.00

538336 63 01 1997 C GAYLE ZEMBOWER F1 06/01/98 5,994.00 04/26/99 5,205.60 788.40 06/01/01 86%

TOTAL CONTRACT 538336 5,994.00 5,205.60 788.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,053
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539374 63 01 1997 MICHAEL J LEBLANC CONSTRUCTION 09/28/98 70,662.60 05/26/99 70,662.60 0.00 03/01/99 100%
539374 63 90 RETAINAGE WITHHELD 05/26/99 7,066.26-
539374 63 91 RETAINAGE PAID 05/26/99 7,066.26 0.00

TOTAL CONTRACT 539374 70,662.60 70,662.60 0.00

AFS 63 4 AFS MISC. 120.48 09/11/98 120.48 0.00 100%

TOTAL SUB-PROJECT 63 MCNEESE-FINANCAIL AID DEPARTME 76,777.08 75,988.68 788.40

538027 64 01 1997 M & E CONSULTING INC FE 07/01/98 3,830.00 09/23/98 3,830.00 0.00 09/30/98 100%

TOTAL CONTRACT 538027 3,830.00 3,830.00 0.00

TOTAL SUB-PROJECT 64 USL(ITEM 36)LADY CAJUN PK/LIGH 3,830.00 3,830.00 0.00

538530 65 01 1997 ARC MECHANICAL CONTRACTORS INC 07/01/97 103,370.00 04/09/99 103,370.00 0.00 11/17/98 100%
538530 65 90 RETAINAGE WITHHELD 04/09/99 10,490.00-
538530 65 91 RETAINAGE PAID 04/09/99 10,490.00 0.00

TOTAL CONTRACT 538530 103,370.00 103,370.00 0.00

AFS 65 1 AFS ACT 1,530.00 10/02/98 1,530.00 0.00 100%

TOTAL SUB-PROJECT 65 DELGADO(ITEM 1)BOILER REPLACEM 104,900.00 104,900.00 0.00

AFS 66 2 EQUIP APPROV 78,919.00 12/01/98 78,919.00 0.00 100%

TOTAL SUB-PROJECT 66 GSU(ITEMS 44-47)PLUMBING SYSTE 78,919.00 78,919.00 0.00

AFS 67 2 EQUIP APPROV 156,039.70 01/29/03 156,039.70 0.00 100%

TOTAL SUB-PROJECT 67 GSU(ITEMS 2-5)ELECTR DISTR SYS 156,039.70 156,039.70 0.00

538795 68 01 1997 DIAMOND B CONSTRUCTION CO INC 06/26/98 113,343.11 12/03/98 113,343.11 0.00 08/29/98 100%
538795 ALL RETAINAGE REPORTED
538795 UNDER PROJECT: 97S08-11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,054
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 538795 1MULT 113,343.11 113,343.11 0.00

TOTAL SUB-PROJECT 68 LA TECH ITEM # 11/STREET RPRS 113,343.11 113,343.11 0.00

AFS 69 2 EQUIP APPROV 20,650.00 12/02/98 20,650.00 0.00 100%

TOTAL SUB-PROJECT 69 GSU(ITEM # 6)UNDERGROUND PIPES 20,650.00 20,650.00 0.00

AFS 7A 2 EQUIP APPROV 7,709.78 03/18/98 7,709.78 0.00 100%

TOTAL SUB-PROJECT 7A NUNEZ(ITEM 5)REPLACE CEIL TILE 7,709.78 7,709.78 0.00

AFS 7B 2 EQUIP APPROV 15,177.00 08/13/98 15,177.00 0.00 100%

TOTAL SUB-PROJECT 7B NUNEZ(ITEM #8)CARPET/STEWART 15,177.00 15,177.00 0.00

AFS 7C 2 EQUIP APPROV 2,071.52 03/02/00 2,071.52 0.00 100%

TOTAL SUB-PROJECT 7C NUNEZ(ITEM 9)FLOOR IN BLDG B 2,071.52 2,071.52 0.00

541357 70 01 1997 L'ACQUIS CONSULTING ENTERPRISE F1 12/06/98 6,000.00 04/26/99 6,000.00 0.00 04/15/99 100%

TOTAL CONTRACT 541357 6,000.00 6,000.00 0.00

TOTAL SUB-PROJECT 70 DELGADO(ITEM 4)CONVERT REFRIGE 6,000.00 6,000.00 0.00

AFS 71 2 EQUIP APPROV 68,600.00 06/24/99 68,600.00 0.00 100%

TOTAL SUB-PROJECT 71 NSU(ITEM # 8)UNIV TRACK REPAIR 68,600.00 68,600.00 0.00

541888 72 01 1997 CARTER & BURGESS INC FE 04/01/98 9,416.14 01/06/00 9,416.14 0.00 12/31/99 100%
541888 72 02 1997 CARTER & BURGESS INC R1 04/01/98 1,378.08 01/06/00 1,378.08 0.00 12/31/99 100%

TOTAL CONTRACT 541888 10,794.22 10,794.22 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,055
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550525 72 01 1997 ERNEST P BREAUX ELECTRICAL INC 04/26/99 124,740.00 01/27/00 124,740.00 0.00 10/15/99 100%
550525 72 90 RETAINAGE WITHHELD 01/27/00 12,474.00-
550525 72 91 RETAINAGE PAID 01/27/00 12,474.00 0.00

TOTAL CONTRACT 550525 124,740.00 124,740.00 0.00

TOTAL SUB-PROJECT 72 USL(ITEM 36)ANGELLE HALL STAGE 135,534.22 135,534.22 0.00

AFS 73 2 EQUIP APPROV 1,597.00 03/19/99 1,597.00 0.00 100%

TOTAL SUB-PROJECT 73 SLU(ITEM 18)INSTALL DOOR-W STA 1,597.00 1,597.00 0.00

543899 74 01 1997 CARTER & BURGESS INC FE 03/01/99 6,913.00 01/06/00 6,775.03 137.97 12/31/99 98%

TOTAL CONTRACT 543899 6,913.00 6,775.03 137.97

TOTAL SUB-PROJECT 74 USL(ITEM 37)ANGELLE HALL DIMME 6,913.00 6,775.03 137.97

AFS 75 2 EQUIP APPROV 9,800.00 07/21/99 9,800.00 0.00 100%

TOTAL SUB-PROJECT 75 LA TECH(ITEM 2)HOWARD CTR AIR 9,800.00 9,800.00 0.00

579008 76 01 1997 COLONIAL GLASS INC 12/14/01 62,600.00 04/19/02 62,600.00 0.00 02/14/02 100%
579008 76 90 RETAINAGE WITHHELD 04/19/02 6,260.00-
579008 76 91 RETAINAGE PAID 04/19/02 6,260.00 0.00

TOTAL CONTRACT 579008 62,600.00 62,600.00 0.00

AFS 76 1 AFS ACT 2,131.20 09/30/99 2,131.20 0.00 100%
AFS 76 2 EQUIP APPROV 4,785.17 03/15/00 4,785.17 0.00 100%

TOTAL SUB-PROJECT 76 MCNEESE(ITEM 3)RPRS FINE ARTS 69,516.37 69,516.37 0.00

552172 77 01 1997 ASSOCIATED DESIGN GROUP INC 07/01/97 1,500.00 10/01/99 804.30 695.70 01/01/99 53%

TOTAL CONTRACT 552172 1,500.00 804.30 695.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,056
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 77 MCNEESE(ITEM 7)H&PE BLDG INTER 1,500.00 804.30 695.70

553982 78 01 1997 TROUTH AIR CONDITIONING & OC 01/03/00 4,074.62 05/03/00 4,074.62 0.00 02/03/00 100%

TOTAL CONTRACT 553982 4,074.62 4,074.62 0.00

AFS 78 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 78 MCNEESE(ITEM 1)CHILLER/CENTRAL 4,074.62 4,074.62 0.00

AFS 79 2 EQUIP APPROV 39,129.61 02/14/00 39,129.61 0.00 100%

TOTAL SUB-PROJECT 79 DELGADO(ITEM 7)THEATER SEATING 39,129.61 39,129.61 0.00

AFS 8A 2 EQUIP APPROV 30,000.00 12/15/99 30,000.00 0.00 100%

TOTAL SUB-PROJECT 8A NSU(ITEM 14)CAMPUS DRAINAGE IM 30,000.00 30,000.00 0.00

AFS 80 2 EQUIP APPROV 10,622.30 07/31/01 10,622.30 0.00 100%

TOTAL SUB-PROJECT 80 NUNEZ(ITEM 7)PLUMB FIXTURE RPL 10,622.30 10,622.30 0.00

559780 81 01 1997 JESSE HARRISON F1 05/16/00 2,640.00 07/19/00 2,640.00 0.00 12/15/00 100%

TOTAL CONTRACT 559780 2,640.00 2,640.00 0.00

582934 81 01 1997 JESSE HARRISON F1 05/16/00 660.00 04/26/02 660.00 0.00 04/04/02 100%

TOTAL CONTRACT 582934 660.00 660.00 0.00

AFS 81 2 EQUIP APPROV 155,871.00 01/17/03 155,871.00 0.00 100%

TOTAL SUB-PROJECT 81 GSU(ITEM 12)INSTALL NEW WTR WE 159,171.00 159,171.00 0.00

564583 82 01 1997 ASCENSION ENVIRONMENTAL SVC OC 10/09/00 6,075.00 01/31/01 6,075.00 0.00 10/10/01 100%

TOTAL CONTRACT 564583 6,075.00 6,075.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,057
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 82 4 AFS MISC. 0.00 0.00 0.00
AFS 82 6 AFS BLD RISK 0.00 0.00 0.00
AFS 82 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 82 NSU ASB ABATE CHILLERS/COOLING 6,075.00 6,075.00 0.00

569837 83 01 1997 TRI-STATE/SCHINDLER ELEVATOR 02/02/01 54,666.63 09/14/01 54,666.63 0.00 05/29/01 100%
569837 83 90 RETAINAGE WITHHELD 09/14/01 9,036.00-
569837 83 91 RETAINAGE PAID 09/14/01 9,036.00 0.00

TOTAL CONTRACT 569837 1MULT 54,666.63 54,666.63 0.00

TOTAL SUB-PROJECT 83 TECH(ITEM 12)PRESCOTT ELEVATOR 54,666.63 54,666.63 0.00

AFS 84 2 EQUIP APPROV 14,377.65 09/12/01 14,377.65 0.00 100%

TOTAL SUB-PROJECT 84 NUNEZ(#10)RPL FLOOR-BLDG A & B 14,377.65 14,377.65 0.00

568483 85 01 1997 SPACE PLANNERS ARCHITECTS INC F1 10/20/00 15,305.36 11/27/01 15,305.36 0.00 10/20/01 100%

TOTAL CONTRACT 568483 15,305.36 15,305.36 0.00

588234 85 01 1997 MANN'S CONSTRUCTION INC 04/10/02 239,148.00 12/27/02 239,148.00 0.00 10/22/02 100%
588234 ALL RETAINAGE REPORTED
588234 UNDER PROJECT: 00171-85

TOTAL CONTRACT 588234 1MULT 239,148.00 239,148.00 0.00

590540 85 01 1997 SPACE PLANNERS ARCHITECTS INC F1 10/22/01 2,692.50 10/08/02 2,692.50 0.00 06/30/03 100%

TOTAL CONTRACT 590540 2,692.50 2,692.50 0.00

AFS 85 4 AFS MISC. 28.80 04/10/02 28.80 0.00 100%

TOTAL SUB-PROJECT 85 ULM(ITEM 24)HVAC FILHIOL HALL 257,174.66 257,174.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,058
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 86 1 AFS ACT 6,348.09 05/24/01 6,348.09 0.00 100%

TOTAL SUB-PROJECT 86 ULM(#4)BRY HALL PHOTO LAB VENT 6,348.09 6,348.09 0.00

576532 87 01 1997 CENTURYTEL SECURITY SYSTEMS 06/06/01 15,716.66 10/16/01 15,716.66 0.00 08/06/01 100%

TOTAL CONTRACT 576532 15,716.66 15,716.66 0.00

AFS 87 2 EQUIP APPROV 2,406.39 11/21/01 2,406.39 0.00 100%

TOTAL SUB-PROJECT 87 ULM(#25)FIRE ALARM BROWN THEAT 18,123.05 18,123.05 0.00

576441 88 01 1997 J O JIM BAILEY GENERAL 04/11/01 14,472.68 10/30/01 14,472.68 0.00 08/19/01 100%
576441 88 90 RETAINAGE WITHHELD 10/30/01 5,500.00-
576441 88 91 RETAINAGE PAID 10/30/01 5,500.00 0.00

TOTAL CONTRACT 576441 1MULT 14,472.68 14,472.68 0.00

TOTAL SUB-PROJECT 88 ULM(#26)INSTALL DOORS MONROE H 14,472.68 14,472.68 0.00

578263 89 01 1997 THE NEWMAN MARCHIVE F1 10/15/01 1,261.24 09/24/02 1,261.24 0.00 04/30/02 100%

TOTAL CONTRACT 578263 1,261.24 1,261.24 0.00

AFS 89 2 EQUIP APPROV 51.25 04/17/02 51.25 0.00 100%

TOTAL SUB-PROJECT 89 LA TECH(#13)ABATE HVAC PRESCOT 1,312.49 1,312.49 0.00

AFS 90 2 EQUIP APPROV 5,163.89 07/29/03 5,163.89 0.00 100%

TOTAL SUB-PROJECT 90 NSU(#17)CARPET/REPAIR/REPLACEM 5,163.89 5,163.89 0.00

AFS 91 2 EQUIP APPROV 33,565.75 0.00 33,565.75

TOTAL SUB-PROJECT 91 ULM(#27)BROWN HALL HVAC CONTRO 33,565.75 0.00 33,565.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,059
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-01 AFS PROJECT NO 97018
PROJECT DESCRIPTION UNIV. OF LA SYSTEM BOARD OF TRUSTEES - MAJOR REPAIRS & REROOFING AND

CLASSRM FURNISHINGS RELATED TO RENOV PROJECTS FOR CAMPUS BUILDINGS PLAN/CONSTR
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $33,040 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97018 11,446,960.00 11,262,725.66 184,234.34

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,269,478.17 9,233,936.39 35,541.78

TOTAL CONTRACTS 9,269,478.17 9,233,936.39 35,541.78



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,060
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-03 AFS PROJECT NO 97019
PROJECT DESCRIPTION UNIVERSITY OF LA SYSTEM BOARD OF TRUSTEES - LAND ACQUISITION HOLDING

PROJECT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS LINCOLN, NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPOHOA

PARISHES

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 104 GENERAL FUND-SGR 500,000 0

TOTAL ACT 45 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,061
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96-03 AFS PROJECT NO 97019
PROJECT DESCRIPTION UNIVERSITY OF LA SYSTEM BOARD OF TRUSTEES - LAND ACQUISITION HOLDING

PROJECT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS LINCOLN, NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPOHOA

PARISHES

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532437 01 01 1997 ALTEC ENVIRONMENTAL 05/25/98 2,300.00 07/07/98 2,300.00 0.00 06/25/98 100%

TOTAL CONTRACT 532437 2,300.00 2,300.00 0.00

AFS 01 A ACQUISITIONS 460,920.58 04/29/05 460,920.58 0.00 100%
AFS 01 4 AFS MISC. 21.72 08/14/00 21.72 0.00 100%

TOTAL SUB-PROJECT 01 LA TECH LAND ACQUISITION 463,242.30 463,242.30 0.00

AFS 00 3 UNASSIGNED 36,757.70 0.00 36,757.70

TOTAL PROJECT 97019 500,000.00 463,242.30 36,757.70

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,300.00 2,300.00 0.00

TOTAL CONTRACTS 2,300.00 2,300.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,062
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 354 STATE GENERAL REVENUE 11,433,000 0

TOTAL ACT 479 11,433,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 11,433,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 11,433,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,063
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 2 EQUIP APPROV 4,621.34 06/13/03 4,621.34 0.00 100%

TOTAL SUB-PROJECT AA NUNEZ(ITEM 9)BLDG D RPR A/C UN 4,621.34 4,621.34 0.00

AFS AB 2 EQUIP APPROV 11,620.00 03/16/01 11,620.00 0.00 100%

TOTAL SUB-PROJECT AB GSU(ITEM 6)HVAC SYS CARVER HAL 11,620.00 11,620.00 0.00

561167 AC 01 1997 WADES FLOOR COVERING INC 04/28/00 5,884.03 12/04/00 5,884.03 0.00 08/04/00 100%
561167 AC 90 RETAINAGE WITHHELD 12/04/00 588.40-
561167 AC 91 RETAINAGE PAID 12/04/00 588.40 0.00

TOTAL CONTRACT 561167 5,884.03 5,884.03 0.00

TOTAL SUB-PROJECT AC NLU(ITEM 18)CARPET EWING COLIS 5,884.03 5,884.03 0.00

AFS AD 2 EQUIP APPROV 11,806.00 08/21/00 11,806.00 0.00 100%

TOTAL SUB-PROJECT AD GSU(ITEM 11)HVAC NURSING SCHOO 11,806.00 11,806.00 0.00

AFS AE 2 EQUIP APPROV 12,984.00 09/19/00 12,984.00 0.00 100%

TOTAL SUB-PROJECT AE NLU(ITEM 16)BROWN HALL FIRE AL 12,984.00 12,984.00 0.00

565497 AF 02 1997 FITZGERALD CONTRACTORS INC 06/13/00 62,124.00 04/11/01 62,124.00 0.00 10/04/00 100%
565497 AF 90 RETAINAGE WITHHELD 04/11/01 6,212.40-
565497 AF 91 RETAINAGE PAID 04/11/01 6,212.40 0.00

TOTAL CONTRACT 565497 62,124.00 62,124.00 0.00

AFS AF 4 AFS MISC. 68.88 12/11/00 68.88 0.00 100%

TOTAL SUB-PROJECT AF ULM(ITEM 22)EM RPL HOT WTR SYS 62,192.88 62,192.88 0.00

566646 AG 01 1997 VAUGHAN BROTHERS 12/18/00 95,383.00 06/29/01 95,383.00 0.00 04/11/01 100%
566646 AG 90 RETAINAGE WITHHELD 06/29/01 9,538.30-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,064
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566646 AG 91 RETAINAGE PAID 06/29/01 9,538.30 0.00

TOTAL CONTRACT 566646 95,383.00 95,383.00 0.00

AFS AG 4 AFS MISC. 129.88 12/07/00 129.88 0.00 100%

TOTAL SUB-PROJECT AG MCNEESE(ITEM 4)INT RPRS-KAUFMA 95,512.88 95,512.88 0.00

566887 AH 01 1997 LA CONTRACTING ENTERPRISE LLC 12/19/00 12,750.00 03/14/01 12,750.00 0.00 01/09/01 100%
566887 AH 90 RETAINAGE WITHHELD 03/14/01 2,654.43-
566887 AH 91 RETAINAGE PAID 03/14/01 2,654.43 0.00

TOTAL SUB-PROJECT AH NICHOLS(#24)INSTALL DUMPSTER P 12,750.00 12,750.00 0.00

566887 AI 02 1997 LA CONTRACTING ENTERPRISE LLC 12/19/00 13,794.30 03/14/01 13,794.30 0.00 01/09/01 100%

* TOTAL CONTRACT 566887 26,544.30 26,544.30 0.00

TOTAL SUB-PROJECT AI NICHOLS(#25)SIDEWALK REPAIRS 13,794.30 13,794.30 0.00

AFS AJ 2 EQUIP APPROV 13,999.00 02/15/02 13,999.00 0.00 100%

TOTAL SUB-PROJECT AJ NUNEZ(#1)DIESEL WELDING BLDG 13,999.00 13,999.00 0.00

AFS AK 2 EQUIP APPROV 5,748.00 05/16/01 5,748.00 0.00 100%

TOTAL SUB-PROJECT AK ULM(#20)INSTALL DOOR OPENERS 5,748.00 5,748.00 0.00

573941 AL 01 1997 TWIN CITY ELECTRIC CO OF 06/06/01 9,282.00 01/29/02 9,282.00 0.00 08/06/01 100%

TOTAL CONTRACT 573941 9,282.00 9,282.00 0.00

576532 AL 02 1997 CENTURYTEL SECURITY SYSTEMS 06/06/01 13,521.34 10/16/01 13,521.34 0.00 08/06/01 100%

TOTAL CONTRACT 576532 13,521.34 13,521.34 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,065
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AL 2 EQUIP APPROV 2,010.00 10/18/01 2,010.00 0.00 100%

TOTAL SUB-PROJECT AL ULM(#23)BROWN THEATRE LIGHTING 24,813.34 24,813.34 0.00

AFS AM 2 EQUIP APPROV 17,376.80 06/13/03 17,373.16 3.64 99%

TOTAL SUB-PROJECT AM NUNEZ(#10)RPR ELECTRICAL PROBL 17,376.80 17,373.16 3.64

AFS AN 2 EQUIP APPROV 5,971.28 09/12/01 5,971.28 0.00 100%

TOTAL SUB-PROJECT AN NUNEZ(#11)BLDGS A & B FLOORING 5,971.28 5,971.28 0.00

577771 AP 01 1997 GEORGE W TUCKER & ASSOC INC F1 10/01/01 17,114.00 12/12/03 16,264.99 849.01 06/30/04 95%

TOTAL CONTRACT 577771 17,114.00 16,264.99 849.01

589279 AP 01 1997 CORPORATE MECHANICAL 08/12/02 167,284.00 08/23/05 167,284.00 0.00 09/13/03 100%
589279 AP 90 RETAINAGE WITHHELD 08/23/05 16,728.40-
589279 AP 91 RETAINAGE PAID 08/23/05 16,728.40 0.00

TOTAL CONTRACT 589279 167,284.00 167,284.00 0.00

TOTAL SUB-PROJECT AP SLU(#16)WHITE HALL HVAC REPAIR 184,398.00 183,548.99 849.01

AFS AQ 2 EQUIP APPROV 44,477.97 02/06/02 44,477.97 0.00 100%

TOTAL SUB-PROJECT AQ SLU(#13)UNIV CNTR ARENA WALLCO 44,477.97 44,477.97 0.00

568473 AR 02 1997 JOHN J GUTH ASSOCIATES F1 03/31/01 516.59 01/25/02 516.59 0.00 03/30/02 100%

TOTAL CONTRACT 568473 516.59 516.59 0.00

TOTAL SUB-PROJECT AR LA TECH(#11)PRESCOTT HVAC RPR 516.59 516.59 0.00

AFS AS 2 EQUIP APPROV 47,690.00 10/07/02 47,690.00 0.00 100%

TOTAL SUB-PROJECT AS NSU(#15)COOL TOWERS-LEESVILLE 47,690.00 47,690.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,066
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AT 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AT NSU(#18)6"FIN CONCRETE FLOOR 0.00 0.00 0.00

AFS AU 2 EQUIP APPROV 56,213.00 06/26/02 56,213.00 0.00 100%

TOTAL SUB-PROJECT AU GSU(#13)RPRS TO HVAC DUNBAR HA 56,213.00 56,213.00 0.00

AFS AV 2 EQUIP APPROV 3,042.40 07/31/03 3,042.40 0.00 100%

TOTAL SUB-PROJECT AV NUNEZ(#12)PLUMBING 3,042.40 3,042.40 0.00

AFS AW 2 EQUIP APPROV 32,023.23 08/09/02 32,023.23 0.00 100%

TOTAL SUB-PROJECT AW NSU(#16)W.W. CHILLER OVERHAUL 32,023.23 32,023.23 0.00

592083 AX 01 1997 PURTLE & ASSOCIATES LC F1 08/29/02 19,999.00 07/18/03 19,999.00 0.00 06/30/03 100%

TOTAL CONTRACT 592083 19,999.00 19,999.00 0.00

AFS AX 2 EQUIP APPROV 244,041.28 10/29/03 244,041.28 0.00 100%

TOTAL SUB-PROJECT AX NSU(#14)STA II CHILLER/HVAC 264,040.28 264,040.28 0.00

AFS AY 2 EQUIP APPROV 39,609.50 05/06/03 39,609.50 0.00 100%

TOTAL SUB-PROJECT AY DELGADO(#7)ADA SIGNAGE 39,609.50 39,609.50 0.00

AFS AZ 2 EQUIP APPROV 46,000.00 05/06/03 46,000.00 0.00 100%

TOTAL SUB-PROJECT AZ DELGADO(#8)CLOCK SYS, CITYPARK 46,000.00 46,000.00 0.00

606526 BA 01 1997 VANDERWEIL FACILITY ADVISORS PR 01/12/04 150,858.00 11/15/05 150,858.00 0.00 07/31/04 100%

TOTAL CONTRACT 606526 150,858.00 150,858.00 0.00

AFS BA 1 AFS ACT 500.00 03/31/04 500.00 0.00 100%

TOTAL SUB-PROJECT BA GSU(ITEM # 14)FAC.ASSESS. SERV 151,358.00 151,358.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,067
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607026 BB 01 1997 RICHARD LEBLANC ARCHITECTS INC F1 02/03/03 10,000.00 09/21/05 10,000.00 0.00 09/30/04 100%

TOTAL CONTRACT 607026 10,000.00 10,000.00 0.00

630864 BB 01 1997 RICHARD LEBLANC ARCHITECTS INC F1 10/09/04 11,400.00 10/18/05 11,400.00 0.00 12/31/05 100%

TOTAL CONTRACT 630864 11,400.00 11,400.00 0.00

AFS BB 2 EQUIP APPROV 100,000.00 02/23/06 100,000.00 0.00 100%

TOTAL SUB-PROJECT BB NSU(#13)REPLACE WINDOWS/DOORS 121,400.00 121,400.00 0.00

AFS BC 2 EQUIP APPROV 2,972.70 04/29/04 2,972.00 0.70 99%

TOTAL SUB-PROJECT BC NSU(#19)REPAIRS CAMPUS CARPET 2,972.70 2,972.00 0.70

AFS BD 2 EQUIP APPROV 20,600.47 09/08/04 20,600.47 0.00 100%

TOTAL SUB-PROJECT BD SLU(#17)CATE TEACHER ED CENTER 20,600.47 20,600.47 0.00

AFS BE 2 EQUIP APPROV 65,959.72 07/30/04 65,959.72 0.00 100%

TOTAL SUB-PROJECT BE NSU ITEM #21-ELECT DISTR SYST 65,959.72 65,959.72 0.00

620177 BG 02 1997 BERNHARD MECHANICAL 01/14/05 156.35 04/04/06 156.35 0.00 08/10/05 100%
620177 ALL RETAINAGE REPORTED
620177 UNDER PROJECT: 00171-BG

TOTAL CONTRACT 620177 1MULT 156.35 156.35 0.00

TOTAL SUB-PROJECT BG NICHOLLS(#26)TALBOT HALL CHILL 156.35 156.35 0.00

AFS BH 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BH UNIDENTIFIED 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,068
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BI 2 EQUIP APPROV 1,527.26 07/13/05 1,527.26 0.00 100%

TOTAL SUB-PROJECT BI NSU(#17)RPL LIGHTING WATSON LI 1,527.26 1,527.26 0.00

536400 FZ 02 1997 ROBERT T LAYTON SR CN 07/21/98 15,743.00 01/07/99 15,743.00 0.00 09/25/98 100%
536400 ALL RETAINAGE REPORTED
536400 UNDER PROJECT: CG922-FZ

TOTAL CONTRACT 536400 1MULT 15,743.00 15,743.00 0.00

TOTAL SUB-PROJECT FZ NSU(ITEM 12)ACOUSTICAL KYSER H 15,743.00 15,743.00 0.00

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA NICHOLLS STATE UNIVERSITY 0.00 0.00 0.00

AFS ZB 9 CONT MISC 49,772.13 0.00 49,772.13

TOTAL SUB-PROJECT ZB GRAMBLING STATE UNIVERSITY 49,772.13 0.00 49,772.13

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LOUISIANA TECH UNIVERSITY 0.00 0.00 0.00

AFS ZD 9 CONT MISC 141,471.32 0.00 141,471.32

TOTAL SUB-PROJECT ZD MCNEESE STATE UNIVERSITY 141,471.32 0.00 141,471.32

AFS ZE 9 CONT MISC 46,622.05 0.00 46,622.05

TOTAL SUB-PROJECT ZE NORTHWESTERN STATE UNIVERSITY 46,622.05 0.00 46,622.05

AFS ZF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZF SOUTHEASTERN LA UNIVERSITY 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,069
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZG 9 CONT MISC 65,702.57 0.00 65,702.57

TOTAL SUB-PROJECT ZG UNIV OF SOUTHWESTERN LOUISIANA 65,702.57 0.00 65,702.57

AFS ZH 9 CONT MISC 16,562.35 0.00 16,562.35

TOTAL SUB-PROJECT ZH DELGADO COMMUNITY COLLEGE 16,562.35 0.00 16,562.35

AFS ZI 9 CONT MISC 1,559.24 0.00 1,559.24

TOTAL SUB-PROJECT ZI NUNEZ COMMUNITY COLLEGE 1,559.24 0.00 1,559.24

AFS ZJ 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZJ NORTHEAST LOUISIANA UNIVERSITY 0.00 0.00 0.00

526497 01 01 1997 JOHN J GUTH ASSOCIATES FE 10/10/97 26,927.84 10/18/00 26,927.84 0.00 08/31/00 100%

TOTAL CONTRACT 526497 26,927.84 26,927.84 0.00

545296 01 01 1997 REPUBLIC CONTRACTORS INC 01/08/99 156,313.51 11/01/00 156,313.51 0.00 03/21/00 100%
545296 01 90 RETAINAGE WITHHELD 11/01/00 35,050.60-
545296 01 91 RETAINAGE PAID 11/01/00 35,050.60 0.00

TOTAL CONTRACT 545296 1MULT 156,313.51 156,313.51 0.00

TOTAL SUB-PROJECT 01 LA TECH(ITEM #2)HVAC EQUIP 183,241.35 183,241.35 0.00

527920 02 01 1997 JOHN J GUTH ASSOCIATES FE 10/31/97 13,003.00 12/23/98 13,003.00 0.00 12/31/98 100%

TOTAL CONTRACT 527920 13,003.00 13,003.00 0.00

538014 02 01 1997 SCI GENERAL CONTRACTORS INC 06/25/98 70,493.65 01/12/99 70,493.65 0.00 09/08/98 100%
538014 02 90 RETAINAGE WITHHELD 01/12/99 7,049.37-
538014 02 91 RETAINAGE PAID 01/12/99 7,049.37 0.00

TOTAL CONTRACT 538014 70,493.65 70,493.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,070
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 2 EQUIP APPROV 68,498.00 12/22/98 68,498.00 0.00 100%

TOTAL SUB-PROJECT 02 LA TECH(ITEM #1)DAIRY/BOILER 151,994.65 151,994.65 0.00

528562 03 01 1997 N & A INC FE 11/24/97 9,750.77 09/14/98 9,750.52 0.25 04/30/99 99%

TOTAL CONTRACT 528562 9,750.77 9,750.52 0.25

538116 03 01 1997 TWIN CITY ELECTRIC CO OF 07/16/98 99,090.00 02/11/99 99,090.00 0.00 10/27/98 100%
538116 03 90 RETAINAGE WITHHELD 02/11/99 9,909.00-
538116 03 91 RETAINAGE PAID 02/11/99 9,909.00 0.00

TOTAL CONTRACT 538116 99,090.00 99,090.00 0.00

TOTAL SUB-PROJECT 03 LA TECH(ITEM #4)LIGHT PRESCOTT 108,840.77 108,840.52 0.25

524563 04 01 1997 ASSOCIATED DESIGN GROUP INC FE 09/12/97 56,040.53 02/07/03 56,040.53 0.00 04/04/49 100%
524563 04 07 1997 ASSOCIATED DESIGN GROUP INC R4 09/12/97 607.00 02/07/03 607.00 0.00 04/04/49 100%

TOTAL CONTRACT 524563 1MULT 56,647.53 56,647.53 0.00

551429 04 01 1997 TRI-STATE/SCHINDLER ELEVATOR CN 09/20/99 786,401.00 04/18/01 786,401.00 0.00 10/30/00 100%
551429 04 90 RETAINAGE WITHHELD CN 04/18/01 46,714.00-
551429 04 91 RETAINAGE PAID CN 04/18/01 46,714.00 0.00

TOTAL CONTRACT 551429 1MULT 786,401.00 786,401.00 0.00

AFS 04 4 AFS MISC. 346.05 09/16/99 346.05 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 1,820.00 05/25/00 1,820.00 0.00 100%

TOTAL SUB-PROJECT 04 LA TECH(ITEM #7)ELEVATOR/WYLY 845,214.58 845,214.58 0.00

532764 05 01 1997 MARRERO, COUVILLON & FE 07/01/98 28,099.50 06/16/00 28,099.50 0.00 06/30/00 100%

TOTAL CONTRACT 532764 28,099.50 28,099.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,071
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555119 05 01 1997 VOLUTE INC 12/20/99 386,989.50 01/24/01 386,989.50 0.00 08/15/00 100%
555119 05 90 RETAINAGE WITHHELD 01/24/01 38,698.95-
555119 05 91 RETAINAGE PAID 01/24/01 38,698.95 0.00

TOTAL CONTRACT 555119 386,989.50 386,989.50 0.00

565390 05 01 1997 MARRERO, COUVILLON & F1 10/15/00 8,909.50 01/10/01 8,909.50 0.00 06/30/01 100%

TOTAL CONTRACT 565390 8,909.50 8,909.50 0.00

AFS 05 4 AFS MISC. 100.02 05/22/98 100.02 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 SLU(ITEM #1)E STRAW STAD/HVAC 424,098.52 424,098.52 0.00

530620 06 01 1997 HENRY C EYRE JR PE CONSULTING FE 04/20/98 13,888.00 03/03/99 13,888.00 0.00 06/20/99 100%

TOTAL CONTRACT 530620 13,888.00 13,888.00 0.00

541969 06 01 1997 BERNHARD MECHANICAL 07/09/98 112,480.51 05/17/99 112,480.51 0.00 02/12/99 100%
541969 06 90 RETAINAGE WITHHELD 05/17/99 11,248.05-
541969 06 91 RETAINAGE PAID 05/17/99 11,248.05 0.00

TOTAL CONTRACT 541969 112,480.51 112,480.51 0.00

AFS 06 4 AFS MISC. 100.03 06/11/98 100.03 0.00 100%

TOTAL SUB-PROJECT 06 SLU(ITEM #11)UNIV CTR CHILLER 126,468.54 126,468.54 0.00

529861 07 01 1997 M & E CONSULTING INC FE 02/01/98 5,000.00 06/15/98 5,000.00 0.00 06/30/98 100%

TOTAL CONTRACT 529861 5,000.00 5,000.00 0.00

534638 07 01 1997 BERNHARD MECHANICAL 04/27/98 68,659.00 02/18/99 68,659.00 0.00 11/03/98 100%
534638 07 90 RETAINAGE WITHHELD 02/18/99 6,865.90-
534638 07 91 RETAINAGE PAID 02/18/99 6,865.90 0.00

TOTAL CONTRACT 534638 68,659.00 68,659.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,072
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 07 USL(ITEM #7)WHARTON HALL COOL 73,659.00 73,659.00 0.00

529863 08 01 1997 POCHE' ASSOCIATES LTD FE 02/01/98 5,000.00 10/19/98 5,000.00 0.00 06/30/98 100%

TOTAL CONTRACT 529863 5,000.00 5,000.00 0.00

551565 08 01 1997 BERNHARD MECHANICAL 04/05/99 112,600.00 02/22/00 112,600.00 0.00 11/03/99 100%
551565 08 90 RETAINAGE WITHHELD 02/22/00 11,260.00-
551565 08 91 RETAINAGE PAID 02/22/00 11,260.00 0.00

TOTAL CONTRACT 551565 112,600.00 112,600.00 0.00

TOTAL SUB-PROJECT 08 USL(ITEM #8)DUPRE LIBRARY COOL 117,600.00 117,600.00 0.00

529865 09 01 1997 M & E CONSULTING INC FE 02/01/98 9,140.00 10/08/98 9,140.00 0.00 06/30/98 100%

TOTAL CONTRACT 529865 9,140.00 9,140.00 0.00

552119 09 01 1997 CALCASIEU MECHANICAL 09/08/99 143,000.00 04/25/00 143,000.00 0.00 01/19/00 100%
552119 09 90 RETAINAGE WITHHELD 04/25/00 14,300.00-
552119 09 91 RETAINAGE PAID 04/25/00 14,300.00 0.00

TOTAL CONTRACT 552119 143,000.00 143,000.00 0.00

AFS 09 2 EQUIP APPROV 1,865.69 11/09/99 1,865.69 0.00 100%

TOTAL SUB-PROJECT 09 USL(ITEM #10)MADISON HALL CHIL 154,005.69 154,005.69 0.00

AFS 1A 2 EQUIP APPROV 3,631.81 05/25/99 3,631.81 0.00 100%

TOTAL SUB-PROJECT 1A NLU(ITEM #2)CNSB RESEARCH FACI 3,631.81 3,631.81 0.00

AFS 1B 2 EQUIP APPROV 24.65 09/15/98 24.65 0.00 100%

TOTAL SUB-PROJECT 1B NLU(ITEM 10)FLR COVER/BROWN/CA 24.65 24.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,073
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

538315 1C 01 1997 DATUM ARCHITECTS F1 07/28/98 9,540.00 04/23/99 9,540.00 0.00 12/12/98 100%

TOTAL CONTRACT 538315 9,540.00 9,540.00 0.00

546116 1C 01 1997 DATUM ARCHITECTS F1 12/14/98 20,460.00 06/12/00 20,460.00 0.00 04/29/00 100%

TOTAL CONTRACT 546116 20,460.00 20,460.00 0.00

562142 1C 01 1997 DATUM ARCHITECTS F1 04/30/00 5,720.00 04/27/01 5,720.00 0.00 12/31/00 100%
562142 1C 02 1997 DATUM ARCHITECTS R1 04/30/00 872.08 04/27/01 872.08 0.00 12/31/00 100%

TOTAL CONTRACT 562142 6,592.08 6,592.08 0.00

AFS 1C 1 AFS ACT 82.49 09/15/98 82.49 0.00 100%
AFS 1C 4 AFS MISC. 450.32 07/13/99 450.32 0.00 100%

TOTAL SUB-PROJECT 1C NLU(ITEM 1)VIVARIUM RENOVATION 37,124.89 37,124.89 0.00

552072 1D 01 1997 REPUBLIC CONTRACTORS INC 09/01/99 132,551.00 06/16/00 132,551.00 0.00 02/17/00 100%
552072 1D 90 RETAINAGE WITHHELD 06/16/00 13,255.10-
552072 1D 91 RETAINAGE PAID 06/16/00 13,255.10 0.00

TOTAL CONTRACT 552072 132,551.00 132,551.00 0.00

AFS 1D 2 EQUIP APPROV 74,055.41 05/25/99 74,055.41 0.00 100%
AFS 1D 4 AFS MISC. 190.70 06/25/99 190.70 0.00 100%

TOTAL SUB-PROJECT 1D NLU(ITEM 5)CHEMISTRY BLDG CHIL 206,797.11 206,797.11 0.00

539373 1E 01 1997 JOE BANKS DRYWALL & ACOUSTICS 08/17/98 30,500.00 01/21/99 30,500.00 0.00 10/27/98 100%

TOTAL CONTRACT 539373 30,500.00 30,500.00 0.00

TOTAL SUB-PROJECT 1E NLU(ITEM 7)BROWN HALL PLASTER 30,500.00 30,500.00 0.00

529867 10 01 1997 M & E CONSULTING INC FE 02/01/98 6,000.00 05/19/98 6,000.00 0.00 06/30/98 100%

TOTAL CONTRACT 529867 6,000.00 6,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,074
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 10 2 EQUIP APPROV 11,330.00 08/02/99 11,330.00 0.00 100%

TOTAL SUB-PROJECT 10 USL(ITEM 23)BOILERS/GUILLORY/D 17,330.00 17,330.00 0.00

529959 11 01 1997 RILEY COMPANY OF LA INC FE 03/01/98 20,223.82 12/03/98 20,223.82 0.00 02/28/99 100%

TOTAL CONTRACT 529959 20,223.82 20,223.82 0.00

538795 11 02 1997 DIAMOND B CONSTRUCTION CO INC 06/26/98 68,391.00 12/03/98 68,391.00 0.00 08/29/98 100%
538795 11 90 RETAINAGE WITHHELD 12/03/98 18,173.41-
538795 11 91 RETAINAGE PAID 12/03/98 18,173.41 0.00

TOTAL CONTRACT 538795 1MULT 68,391.00 68,391.00 0.00

TOTAL SUB-PROJECT 11 LA TECH(ITEM #8)OVERLAY STREET 88,614.82 88,614.82 0.00

530370 12 01 1997 STAGEWORKS PRODUCTION SUPPLY 01/27/98 30,186.00 07/07/98 30,186.00 0.00 02/08/98 100%
530370 12 90 RETAINAGE WITHHELD 07/07/98 3,018.60-
530370 12 91 RETAINAGE PAID 07/07/98 3,018.60 0.00

TOTAL CONTRACT 530370 30,186.00 30,186.00 0.00

TOTAL SUB-PROJECT 12 SLU(ITEM #6)AUD RIGGING POTTLE 30,186.00 30,186.00 0.00

530214 13 01 1997 B E O CONTRACTORS INC 01/20/98 149,700.00 04/14/99 149,700.00 0.00 01/27/99 100%
530214 13 90 RETAINAGE WITHHELD 04/14/99 14,970.00-
530214 13 91 RETAINAGE PAID 04/14/99 14,970.00 0.00

TOTAL CONTRACT 530214 149,700.00 149,700.00 0.00

AFS 13 2 EQUIP APPROV 11,040.00 03/18/99 11,040.00 0.00 100%

TOTAL SUB-PROJECT 13 USL(ITEM #4)EXT DOORS/CAMPUSWI 160,740.00 160,740.00 0.00

AFS 14 1 AFS ACT 905.91 06/15/98 905.91 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,075
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 14 2 EQUIP APPROV 4,916.85 03/26/98 4,916.85 0.00 100%

TOTAL SUB-PROJECT 14 LA TECH(ITEM #9)LOMAX HALL SID 5,822.76 5,822.76 0.00

539201 15 01 1997 JUNO GUEDRY PE FE 08/15/98 3,500.00 10/27/98 3,500.00 0.00 10/01/98 100%

TOTAL CONTRACT 539201 3,500.00 3,500.00 0.00

AFS 15 2 EQUIP APPROV 198,512.83 04/05/01 198,512.83 0.00 100%

TOTAL SUB-PROJECT 15 USL(ITEM #13)HVAC SYSTEM RPRS 202,012.83 202,012.83 0.00

530504 16 01 1997 JOHN J GUTH ASSOCIATES FE 02/05/98 13,862.00 03/12/99 13,862.00 0.00 04/01/99 100%
530504 16 02 1997 JOHN J GUTH ASSOCIATES RE 02/05/98 110.00 03/12/99 110.00 0.00 04/01/99 100%

TOTAL CONTRACT 530504 13,972.00 13,972.00 0.00

537941 16 01 1997 REPUBLIC CONTRACTORS INC 05/08/98 145,590.00 01/26/99 145,590.00 0.00 09/17/98 100%
537941 16 90 RETAINAGE WITHHELD 01/26/99 14,559.00-
537941 16 91 RETAINAGE PAID 01/26/99 14,559.00 0.00

TOTAL CONTRACT 537941 145,590.00 145,590.00 0.00

TOTAL SUB-PROJECT 16 LA TECH(ITEM 10)CHILLER/CARUTH 159,562.00 159,562.00 0.00

AFS 17 2 EQUIP APPROV 46,044.00 08/02/99 46,044.00 0.00 100%

TOTAL SUB-PROJECT 17 USL(ITEM 12)CAMPUSWIDE FIRE AL 46,044.00 46,044.00 0.00

534643 18 01 1997 DARRAN CONSTRUCTION CO INC 05/13/98 28,900.00 10/28/98 28,900.00 0.00 06/26/98 100%
534643 18 90 RETAINAGE WITHHELD 10/28/98 2,890.00-
534643 18 91 RETAINAGE PAID 10/28/98 2,890.00 0.00

TOTAL CONTRACT 534643 28,900.00 28,900.00 0.00

AFS 18 2 EQUIP APPROV 11,098.00 07/24/98 11,098.00 0.00 100%

TOTAL SUB-PROJECT 18 USL(ITEM 14/24)CAMPUSWIDE SIDE 39,998.00 39,998.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,076
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528986 19 01 1997 M & E CONSULTING INC 02/01/98 12,800.00 04/17/98 12,800.00 0.00 06/30/98 100%

TOTAL CONTRACT 528986 12,800.00 12,800.00 0.00

539435 19 01 1997 CALCASIEU MECHANICAL 05/04/98 189,600.00 03/04/99 189,600.00 0.00 11/25/98 100%
539435 19 90 RETAINAGE WITHHELD 03/04/99 18,960.00-
539435 19 91 RETAINAGE PAID 03/04/99 18,960.00 0.00

TOTAL CONTRACT 539435 189,600.00 189,600.00 0.00

AFS 19 2 EQUIP APPROV 4,215.00 04/20/98 4,215.00 0.00 100%

TOTAL SUB-PROJECT 19 USL(ITEM 11)WHARTON HALL CHILL 206,615.00 206,615.00 0.00

530607 2A 01 1997 B E O CONTRACTORS INC 02/18/98 33,260.00 06/15/98 33,260.00 0.00 03/24/98 100%
530607 2A 90 RETAINAGE WITHHELD 06/15/98 3,326.00-
530607 2A 91 RETAINAGE PAID 06/15/98 3,326.00 0.00

TOTAL CONTRACT 530607 33,260.00 33,260.00 0.00

TOTAL SUB-PROJECT 2A USL(ITEM #3)NEW WALKS ALUMNI 33,260.00 33,260.00 0.00

530605 2B 01 1997 RUDICK COMPANY INC 01/07/98 73,000.00 08/07/98 73,000.00 0.00 05/16/98 100%
530605 2B 90 RETAINAGE WITHHELD 08/07/98 7,300.00-
530605 2B 91 RETAINAGE PAID 08/07/98 7,300.00 0.00

TOTAL CONTRACT 530605 73,000.00 73,000.00 0.00

AFS 2B 2 EQUIP APPROV 47,342.57 03/03/99 47,342.57 0.00 100%

TOTAL SUB-PROJECT 2B USL(ITEM #3)CAMPUS SIDEWALK/CU 120,342.57 120,342.57 0.00

AFS 2C 2 EQUIP APPROV 14,995.00 05/18/98 14,995.00 0.00 100%

TOTAL SUB-PROJECT 2C USL(ITEM #19)BARN D BLACKHAM 14,995.00 14,995.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,077
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541526 2D 01 1997 MYERS ELEVATOR COMPANY 09/08/98 84,989.00 06/03/99 84,989.00 0.00 02/22/99 100%
541526 2D 90 RETAINAGE WITHHELD 06/03/99 8,498.90-
541526 2D 91 RETAINAGE PAID 06/03/99 8,498.90 0.00

TOTAL CONTRACT 541526 84,989.00 84,989.00 0.00

AFS 2D 2 EQUIP APPROV 5,009.00 06/02/99 5,009.00 0.00 100%

TOTAL SUB-PROJECT 2D USL(ITEM 16)ELEVATOR EQUIP RPL 89,998.00 89,998.00 0.00

AFS 2E 2 EQUIP APPROV 28,815.00 10/26/99 28,174.20 640.80 97%

TOTAL SUB-PROJECT 2E USL(ITEM #20)CLOCK SIGNAL REPL 28,815.00 28,174.20 640.80

538828 2F 01 1997 BERG INC 06/15/98 31,339.20 02/04/99 31,339.20 0.00 08/25/98 100%
538828 2F 90 RETAINAGE WITHHELD 02/04/99 3,133.92-
538828 2F 91 RETAINAGE PAID 02/04/99 3,133.92 0.00

TOTAL CONTRACT 538828 31,339.20 31,339.20 0.00

AFS 2F 2 EQUIP APPROV 7,186.00 10/26/98 7,186.00 0.00 100%

TOTAL SUB-PROJECT 2F USL(ITEM 17)PLUMBING REPAIRS 38,525.20 38,525.20 0.00

528985 20 01 1997 M & E CONSULTING INC FE 02/01/98 13,000.00 10/08/98 13,000.00 0.00 06/30/98 100%

TOTAL CONTRACT 528985 13,000.00 13,000.00 0.00

548249 20 01 1997 BERG INC 02/01/99 94,662.00 01/25/00 94,662.00 0.00 07/09/99 100%
548249 20 90 RETAINAGE WITHHELD 01/25/00 9,466.20-
548249 20 91 RETAINAGE PAID 01/25/00 9,466.20 0.00

TOTAL CONTRACT 548249 94,662.00 94,662.00 0.00

AFS 20 2 EQUIP APPROV 14,975.53 11/09/99 14,975.53 0.00 100%

TOTAL SUB-PROJECT 20 USL(ITEM #6)GIRARD HALL HVAC 122,637.53 122,637.53 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,078
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528987 21 01 1997 M & E CONSULTING INC FE 02/01/98 12,000.00 04/27/98 12,000.00 0.00 06/30/98 100%

TOTAL CONTRACT 528987 12,000.00 12,000.00 0.00

538153 21 01 1997 CALCASIEU MECHANICAL 05/26/98 107,100.00 03/04/99 107,100.00 0.00 12/03/98 100%
538153 21 90 RETAINAGE WITHHELD 03/04/99 10,710.00-
538153 21 91 RETAINAGE PAID 03/04/99 10,710.00 0.00

TOTAL CONTRACT 538153 107,100.00 107,100.00 0.00

TOTAL SUB-PROJECT 21 USL(ITEM 9)CONFERENCE CTR COOL 119,100.00 119,100.00 0.00

532260 22 01 1997 MURRAY/ARCHITECTS INC FE 04/30/98 10,867.35 04/03/00 10,867.35 0.00 03/30/00 100%

TOTAL CONTRACT 532260 10,867.35 10,867.35 0.00

545619 22 01 1997 RAY BROTHERS INC CN 05/24/99 109,177.00 03/28/00 109,177.00 0.00 09/20/99 100%
545619 22 90 RETAINAGE WITHHELD CN 03/28/00 10,917.70-
545619 22 91 RETAINAGE PAID CN 03/28/00 10,917.70 0.00

TOTAL CONTRACT 545619 109,177.00 109,177.00 0.00

AFS 22 4 AFS MISC. 600.00 05/19/99 424.03 175.97 70%

TOTAL SUB-PROJECT 22 DELGADO(ITEM 1)BLDG 22 REROOF 120,644.35 120,468.38 175.97

AFS 23 2 EQUIP APPROV 343,562.72 08/04/99 343,562.72 0.00 100%
AFS 23 4 AFS MISC. 0.00 0.00 0.00
AFS 23 6 AFS BLD RISK 0.00 0.00 0.00
AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 NSU(ITEM #11)SABINE HALL PAINT 343,562.72 343,562.72 0.00

532765 24 01 1997 MARRERO, COUVILLON & FE 04/01/98 5,940.00 07/15/99 5,940.00 0.00 06/30/99 100%

TOTAL CONTRACT 532765 5,940.00 5,940.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,079
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542284 24 01 1997 WATER CONTROL SYSTEMS INC 11/20/98 52,461.00 09/24/99 52,461.00 0.00 05/07/99 100%
542284 24 90 RETAINAGE WITHHELD 09/24/99 5,246.10-
542284 24 91 RETAINAGE PAID 09/24/99 5,246.10 0.00

TOTAL CONTRACT 542284 52,461.00 52,461.00 0.00

TOTAL SUB-PROJECT 24 SLU(ITEM #8)KINESIOLOGY POOL 58,401.00 58,401.00 0.00

532822 25 01 1997 SCAIRONO MARTINEZ ARCHITECTS FE 04/30/98 12,766.42 08/24/98 12,766.42 0.00 12/31/98 100%

TOTAL CONTRACT 532822 12,766.42 12,766.42 0.00

545806 25 01 1997 MICKEY O'CONNOR GENERAL 07/01/98 79,325.58 05/24/00 79,325.58 0.00 12/19/99 100%
545806 25 90 RETAINAGE WITHHELD 05/24/00 25,693.41-
545806 25 91 RETAINAGE PAID 05/24/00 25,693.41 0.00

TOTAL CONTRACT 545806 1MULT 79,325.58 79,325.58 0.00

565374 25 01 1997 SCAIRONO MARTINEZ ARCHITECTS F1 10/26/00 12,612.58 01/10/01 12,612.58 0.00 12/31/00 100%

TOTAL CONTRACT 565374 12,612.58 12,612.58 0.00

TOTAL SUB-PROJECT 25 DELGADO(ITEM #5)WORKFORCE DEV 104,704.58 104,704.58 0.00

AFS 26 2 EQUIP APPROV 7,860.00 06/01/98 7,860.00 0.00 100%

TOTAL SUB-PROJECT 26 USL(ITEM 5)BILLEAUD HALL SIDIN 7,860.00 7,860.00 0.00

AFS 27 2 EQUIP APPROV 102,246.28 01/24/00 102,246.28 0.00 100%

TOTAL SUB-PROJECT 27 USL(ITEM 22)CAMPUS CHILLERS RE 102,246.28 102,246.28 0.00

523274 28 02 1997 WOODROW WILSON CONSTRUCTION CN 09/08/97 13,261.33 08/14/01 13,261.33 0.00 08/24/00 100%
523274 ALL RETAINAGE REPORTED
523274 UNDER PROJECT: CG843-01

TOTAL CONTRACT 523274 1MULT 13,261.33 13,261.33 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,080
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 28 USL(ITEM 13)CHILLER DUPRE' LIB 13,261.33 13,261.33 0.00

534227 29 01 1997 L'ACQUIS CONSULTING ENTERPRISE FE 06/01/98 28,597.22 09/24/99 28,597.22 0.00 06/30/99 100%

TOTAL CONTRACT 534227 28,597.22 28,597.22 0.00

545652 29 01 1997 INDUSTRIAL & MECHANICAL 07/01/98 123,288.00 02/18/00 123,288.00 0.00 06/25/99 100%
545652 29 90 RETAINAGE WITHHELD 02/18/00 30,628.90-
545652 29 91 RETAINAGE PAID 02/18/00 30,628.90 0.00

TOTAL CONTRACT 545652 1MULT 123,288.00 123,288.00 0.00

TOTAL SUB-PROJECT 29 DELGADO(ITEM 2)ROOF TOP A/C UN 151,885.22 151,885.22 0.00

538885 3A 01 1997 BALTIMORE AIRCOIL CO INC 06/29/98 67,525.00 06/18/99 67,525.00 0.00 07/20/98 100%
538885 3A 90 RETAINAGE WITHHELD 06/18/99 6,752.50-
538885 3A 91 RETAINAGE PAID 06/18/99 6,752.50 0.00

TOTAL CONTRACT 538885 67,525.00 67,525.00 0.00

AFS 3A 4 AFS MISC. 103.80 05/06/98 103.80 0.00 100%

TOTAL SUB-PROJECT 3A MCNEESE/RPR 3 CELL CERAMIC COO 67,628.80 67,628.80 0.00

534369 30 01 1997 THE ELLIS COMPANY INC 04/15/98 129,880.00 11/15/99 129,880.00 0.00 09/03/98 100%
534369 30 90 RETAINAGE WITHHELD 11/15/99 12,988.00-
534369 30 91 RETAINAGE PAID 11/15/99 12,988.00 0.00

TOTAL CONTRACT 534369 129,880.00 129,880.00 0.00

TOTAL SUB-PROJECT 30 SLU(ITEM #2)WATERPROOF E STRAW 129,880.00 129,880.00 0.00

559665 31 01 1997 TBC LTD 05/15/00 143,162.79 11/06/00 143,162.79 0.00 08/03/00 100%
559665 31 90 RETAINAGE WITHHELD 11/06/00 14,316.28-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,081
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559665 31 91 RETAINAGE PAID 11/06/00 14,316.28 0.00

TOTAL CONTRACT 559665 143,162.79 143,162.79 0.00

TOTAL SUB-PROJECT 31 SLU(ITEM 9)PHYSICAL PLANT/ROOF 143,162.79 143,162.79 0.00

534410 32 01 1997 FAUNTLEROY & LATHAM ARCH FE 05/18/98 2,301.00 11/15/99 2,301.00 0.00 12/31/99 100%
534410 32 02 1997 FAUNTLEROY & LATHAM ARCH R1 05/18/98 241.29 11/15/99 241.29 0.00 12/31/99 100%

TOTAL CONTRACT 534410 2,542.29 2,542.29 0.00

543528 32 01 1997 THE ELLIS COMPANY INC 01/07/99 46,601.93 11/02/99 46,601.93 0.00 05/03/99 100%
543528 32 90 RETAINAGE WITHHELD 11/02/99 4,660.19-
543528 32 91 RETAINAGE PAID 11/02/99 4,660.19 0.00

TOTAL CONTRACT 543528 46,601.93 46,601.93 0.00

TOTAL SUB-PROJECT 32 SLU(ITEM 4)MEADE HALL EXT WATE 49,144.22 49,144.22 0.00

534604 33 01 1997 R E JENKINS INC 02/27/98 17,500.00 09/04/98 17,500.00 0.00 05/18/98 100%
534604 33 90 RETAINAGE WITHHELD 09/04/98 1,750.00-
534604 33 91 RETAINAGE PAID 09/04/98 1,750.00 0.00

TOTAL CONTRACT 534604 17,500.00 17,500.00 0.00

AFS 33 2 EQUIP APPROV 465.00 01/13/99 465.00 0.00 100%

TOTAL SUB-PROJECT 33 NICHOLS(ITEM 12)BEAUREGARD HAL 17,965.00 17,965.00 0.00

AFS 34 2 EQUIP APPROV 14,000.00 09/18/98 14,000.00 0.00 100%

TOTAL SUB-PROJECT 34 GSU(ITEM #4)ACOUSTICAL CEILING 14,000.00 14,000.00 0.00

AFS 35 2 EQUIP APPROV 0.00 0.00 0.00
AFS 35 4 AFS MISC. 297.12 08/14/98 297.12 0.00 100%

TOTAL SUB-PROJECT 35 MCNEESE(ITEM 7)KING HALL INTER 297.12 297.12 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,082
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554079 36 01 1997 MICRO ENTERPRISES LLC 07/08/99 4,500.00 12/09/99 4,500.00 0.00 07/22/99 100%

TOTAL CONTRACT 554079 4,500.00 4,500.00 0.00

AFS 36 2 EQUIP APPROV 9,220.00 07/10/98 9,220.00 0.00 100%

TOTAL SUB-PROJECT 36 GSU(ITEM 9)HVAC SYS/TELEPHONE 13,720.00 13,720.00 0.00

537128 37 01 1997 TROY FRICK CONSTRUCTION INC 08/03/98 273,935.00 11/12/98 273,935.00 0.00 09/04/98 100%
537128 37 90 RETAINAGE WITHHELD 11/12/98 27,393.50-
537128 37 91 RETAINAGE PAID 11/12/98 27,393.50 0.00

TOTAL CONTRACT 537128 273,935.00 273,935.00 0.00

AFS 37 4 AFS MISC. 117.96 07/17/98 117.96 0.00 100%

TOTAL SUB-PROJECT 37 MCNEESE(ITEM # 1)SQUIRES AUDIT 274,052.96 274,052.96 0.00

536037 38 01 1997 B E O CONTRACTORS INC 06/02/98 44,820.00 09/25/98 44,820.00 0.00 06/18/98 100%
536037 38 90 RETAINAGE WITHHELD 09/25/98 4,482.00-
536037 38 91 RETAINAGE PAID 09/25/98 4,482.00 0.00

TOTAL CONTRACT 536037 44,820.00 44,820.00 0.00

TOTAL SUB-PROJECT 38 USL(ITEM #2)BLACKHAM COLISEUM 44,820.00 44,820.00 0.00

AFS 39 1 AFS ACT 404.51 09/14/98 404.51 0.00 100%
AFS 39 2 EQUIP APPROV 37,525.00 09/14/98 37,525.00 0.00 100%

TOTAL SUB-PROJECT 39 NLU(ITEM #11)FILHIOL HALL CHIL 37,929.51 37,929.51 0.00

AFS 4A 2 EQUIP APPROV 14,105.00 12/08/98 14,105.00 0.00 100%

TOTAL SUB-PROJECT 4A GSU(ITEM 1)MIDDLE SCH REPAIRS 14,105.00 14,105.00 0.00

AFS 4B 2 EQUIP APPROV 86,164.00 12/16/99 86,164.00 0.00 100%

TOTAL SUB-PROJECT 4B GSU(ITEM 2)HIGH SCHOOL REPAIRS 86,164.00 86,164.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,083
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4C 2 EQUIP APPROV 39,329.00 03/22/01 39,329.00 0.00 100%

TOTAL SUB-PROJECT 4C GSU(ITEM 3)CRIMINAL JUSTICE RE 39,329.00 39,329.00 0.00

AFS 4D 2 EQUIP APPROV 99,186.00 02/10/06 99,186.00 0.00 100%

TOTAL SUB-PROJECT 4D GSU(ITEM 4)HI SCH LIBRARY/CAFE 99,186.00 99,186.00 0.00

AFS 4E 2 EQUIP APPROV 13,973.00 03/16/01 13,973.00 0.00 100%

TOTAL SUB-PROJECT 4E GSU(ITEM 10)HVAC SYS A J BROWN 13,973.00 13,973.00 0.00

AFS 40 2 EQUIP APPROV 16,455.28 05/02/03 16,455.28 0.00 100%

TOTAL SUB-PROJECT 40 NUNEZ(ITEM #2)RPR LIGHT BLDG B 16,455.28 16,455.28 0.00

537205 41 01 1997 GOSSEN GASAWAY HOLLOWAY LTD F1 05/04/98 6,422.00 07/15/99 6,422.00 0.00 06/30/99 100%

TOTAL CONTRACT 537205 6,422.00 6,422.00 0.00

541542 41 01 1997 WALTER R ROSEVALLY CONSTRUCT 12/14/98 57,175.60 06/16/99 57,175.60 0.00 03/19/99 100%
541542 41 90 RETAINAGE WITHHELD 06/16/99 5,717.56-
541542 41 91 RETAINAGE PAID 06/16/99 5,717.56 0.00

TOTAL CONTRACT 541542 57,175.60 57,175.60 0.00

AFS 41 4 AFS MISC. 89.06 09/18/98 89.06 0.00 100%

TOTAL SUB-PROJECT 41 SLU/SIMS LIBRARY TILE RPR REST 63,686.66 63,686.66 0.00

536778 42 01 1997 VOLUTE INC 05/04/98 21,700.00 11/12/98 21,700.00 0.00 08/26/98 100%
536778 42 90 RETAINAGE WITHHELD 11/12/98 2,170.00-
536778 42 91 RETAINAGE PAID 11/12/98 2,170.00 0.00

TOTAL CONTRACT 536778 21,700.00 21,700.00 0.00

AFS 42 2 EQUIP APPROV 375.00 01/13/99 375.00 0.00 100%

TOTAL SUB-PROJECT 42 NICHOLLS(ITEM #13) N. BEAUREGA 22,075.00 22,075.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,084
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537006 43 01 1997 CASTAGNOS GOODWIN & ASSOCIATES FE 04/01/98 2,752.00 10/26/98 2,201.00 551.00 03/31/99 79%

TOTAL CONTRACT 537006 2,752.00 2,201.00 551.00

540421 43 01 1997 C J 'S ELECTRICAL SERVICE INC 11/09/98 16,225.00 04/14/99 16,225.00 0.00 01/14/99 100%
540421 43 90 RETAINAGE WITHHELD 04/14/99 1,622.50-
540421 43 91 RETAINAGE PAID 04/14/99 1,622.50 0.00

TOTAL CONTRACT 540421 16,225.00 16,225.00 0.00

TOTAL SUB-PROJECT 43 NICHOLLS(ITEM 8)WHITE HALL ELE 18,977.00 18,426.00 551.00

536804 44 01 1997 JESSE HARRISON FE 04/15/98 6,500.00 12/01/98 6,500.00 0.00 11/30/98 100%

TOTAL CONTRACT 536804 6,500.00 6,500.00 0.00

TOTAL SUB-PROJECT 44 NLU(ITEM 9)BROWN FIELD LIGHTIN 6,500.00 6,500.00 0.00

AFS 45 2 EQUIP APPROV 24,366.31 01/29/99 24,366.31 0.00 100%

TOTAL SUB-PROJECT 45 NICHOLS(ITEM 14)STOPHER GYM CH 24,366.31 24,366.31 0.00

540634 46 01 1997 BADEAUX ENGINEERS INC F1 08/24/98 11,150.00 01/22/99 11,150.00 0.00 03/31/99 100%

TOTAL CONTRACT 540634 11,150.00 11,150.00 0.00

545975 46 01 1997 B E T CONSTRUCTION INC CN 05/24/99 57,090.76 04/11/01 57,090.76 0.00 01/14/00 100%
545975 46 90 RETAINAGE WITHHELD CN 04/11/01 5,709.08-
545975 46 91 RETAINAGE PAID CN 04/11/01 5,709.08 0.00

TOTAL CONTRACT 545975 57,090.76 57,090.76 0.00

AFS 46 4 AFS MISC. 20.35 07/09/99 20.35 0.00 100%
AFS 46 6 AFS BLD RISK 160.00 05/25/00 160.00 0.00 100%
AFS 46 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 46 NICHOLS(ITEM 17)GOUAUX/STABILI 68,421.11 68,421.11 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,085
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 47 2 EQUIP APPROV 35,500.00 08/25/98 35,500.00 0.00 100%

TOTAL SUB-PROJECT 47 DELGADO(ITEM 3)MOD EXT LIGHTIN 35,500.00 35,500.00 0.00

524561 48 03 1997 MARRERO COUVILLION & ASSOC INC FE 09/12/97 9,991.00 03/02/00 9,991.00 0.00 04/04/49 100%
524561 48 04 1997 MARRERO COUVILLION & ASSOC INC R2 09/12/97 5,979.00 03/02/00 5,979.00 0.00 04/04/49 100%

TOTAL CONTRACT 524561 1MULT 15,970.00 15,970.00 0.00

532704 48 02 1997 AIRTROL INC CN 05/25/98 26,188.27 06/28/99 26,188.27 0.00 02/04/99 100%
532704 ALL RETAINAGE REPORTED
532704 UNDER PROJECT: CG908-41

TOTAL CONTRACT 532704 1MULT 26,188.27 26,188.27 0.00

AFS 48 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT 48 NICHOLS(ITEM 7)CHILLER/PELTIER 42,158.27 42,158.27 0.00

537185 49 01 1997 TAMMANY CONTRACTING CO 08/24/98 86,348.00 03/25/99 86,348.00 0.00 12/11/98 100%
537185 49 90 RETAINAGE WITHHELD 03/25/99 8,634.80-
537185 49 91 RETAINAGE PAID 03/25/99 8,634.80 0.00

TOTAL CONTRACT 537185 86,348.00 86,348.00 0.00

TOTAL SUB-PROJECT 49 SLU(ITEM # 5)KINESIOL & HEALTH 86,348.00 86,348.00 0.00

537998 50 01 1997 VALENTINE & LEBLANC INC 08/04/98 27,000.00 02/02/99 27,000.00 0.00 08/18/98 100%
537998 50 90 RETAINAGE WITHHELD 02/02/99 2,700.00-
537998 50 91 RETAINAGE PAID 02/02/99 2,700.00 0.00

TOTAL CONTRACT 537998 27,000.00 27,000.00 0.00

TOTAL SUB-PROJECT 50 SLU(ITEM 7)N CAMPUS/GAS DISTRI 27,000.00 27,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,086
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 51 2 EQUIP APPROV 403.34 12/13/00 403.34 0.00 100%

TOTAL SUB-PROJECT 51 GSU(ITEM 12)ASPHALT OVERLAY/ST 403.34 403.34 0.00

538872 52 01 1997 BERG INC 06/25/98 66,353.00 01/12/99 66,353.00 0.00 10/08/98 100%
538872 52 90 RETAINAGE WITHHELD 01/12/99 6,635.30-
538872 52 91 RETAINAGE PAID 01/12/99 6,635.30 0.00

TOTAL CONTRACT 538872 66,353.00 66,353.00 0.00

TOTAL SUB-PROJECT 52 LA TECH(ITEM 1)RPL BOILER/DAIR 66,353.00 66,353.00 0.00

539015 53 01 1997 ACADIANE' RENOVATIONS LTD 09/08/98 89,700.00 02/23/99 89,700.00 0.00 11/02/98 100%
539015 53 90 RETAINAGE WITHHELD 02/23/99 8,970.00-
539015 53 91 RETAINAGE PAID 02/23/99 8,970.00 0.00

TOTAL CONTRACT 539015 89,700.00 89,700.00 0.00

AFS 53 2 EQUIP APPROV 28,540.00 02/22/99 28,540.00 0.00 100%

TOTAL SUB-PROJECT 53 USL(ITEM #1)CLASSROOM ACOUSTIC 118,240.00 118,240.00 0.00

539096 54 01 1997 FITZGERALD CONTRACTORS INC 11/01/98 52,380.00 03/18/99 52,380.00 0.00 01/14/99 100%
539096 54 90 RETAINAGE WITHHELD 03/18/99 5,238.00-
539096 54 91 RETAINAGE PAID 03/18/99 5,238.00 0.00

TOTAL CONTRACT 539096 52,380.00 52,380.00 0.00

TOTAL SUB-PROJECT 54 NLU(ITEM 6)COLISEUM A/C & HTG 52,380.00 52,380.00 0.00

540109 55 01 1997 AIRTROL INC CN 12/28/98 55,045.00 06/28/99 55,045.00 0.00 01/12/99 100%
540109 55 02 1997 AIRTROL INC PL 12/28/98 1,000.00 06/28/99 1,000.00 0.00 01/12/99 100%
540109 55 90 RETAINAGE WITHHELD CN 06/28/99 5,504.50-
540109 55 91 RETAINAGE PAID CN 06/28/99 5,504.50 0.00

TOTAL CONTRACT 540109 56,045.00 56,045.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,087
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 55 4 AFS MISC. 23.65 12/18/98 23.65 0.00 100%
AFS 55 6 AFS BLD RISK 20.00 08/11/99 20.00 0.00 100%

TOTAL SUB-PROJECT 55 NICHOLLS(ITEM 7)PELTIER BOILER 56,088.65 56,088.65 0.00

539237 56 01 1997 FITZGERALD CONTRACTORS INC 10/14/98 55,653.00 06/24/99 55,653.00 0.00 03/01/99 100%
539237 56 90 RETAINAGE WITHHELD 06/24/99 5,565.30-
539237 56 91 RETAINAGE PAID 06/24/99 5,565.30 0.00

TOTAL CONTRACT 539237 55,653.00 55,653.00 0.00

AFS 56 4 AFS MISC. 43.15 12/04/98 43.15 0.00 100%

TOTAL SUB-PROJECT 56 NLU-(ITEM #12)BOILER EWING COL 55,696.15 55,696.15 0.00

539288 57 01 1997 GEN CON INC 10/26/98 50,674.00 03/18/99 50,674.00 0.00 01/11/99 100%
539288 57 90 RETAINAGE WITHHELD 03/18/99 5,067.40-
539288 57 91 RETAINAGE PAID 03/18/99 5,067.40 0.00

TOTAL CONTRACT 539288 50,674.00 50,674.00 0.00

TOTAL SUB-PROJECT 57 NICHOLS(ITEM 11)CAMPUS SIDEWAL 50,674.00 50,674.00 0.00

AFS 58 2 EQUIP APPROV 18,720.61 02/08/01 18,720.61 0.00 100%

TOTAL SUB-PROJECT 58 NICHOLLS(ITEM#10)CLASS LIGHTIN 18,720.61 18,720.61 0.00

540068 59 01 1997 KING ARCHITECTS INC FE 09/10/98 8,718.00 07/01/99 8,718.00 0.00 04/04/49 100%

TOTAL CONTRACT 540068 8,718.00 8,718.00 0.00

543744 59 01 1997 GENTRY & HOLDER FLOORS INC 03/15/99 138,361.00 09/23/99 138,361.00 0.00 05/17/99 100%
543744 59 90 RETAINAGE WITHHELD 09/23/99 13,836.02-
543744 59 91 RETAINAGE PAID 09/23/99 13,836.02 0.00

TOTAL CONTRACT 543744 138,361.00 138,361.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,088
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 59 MCNEESE(ITEM 2)RPL FLOOR/INTER 147,079.00 147,079.00 0.00

AFS 60 2 EQUIP APPROV 16,637.96 11/29/99 16,637.96 0.00 100%

TOTAL SUB-PROJECT 60 NUNEZ(ITEM 3)RPL 2 A/C UNITS 16,637.96 16,637.96 0.00

541548 61 01 1997 ASSOCIATED DESIGN GROUP INC F1 05/27/98 9,500.00 02/07/01 9,500.00 0.00 05/27/01 100%

TOTAL CONTRACT 541548 9,500.00 9,500.00 0.00

563764 61 01 1997 CHIASSON ELECTRIC 07/19/00 251,153.00 04/20/01 251,153.00 0.00 12/13/00 100%
563764 61 90 RETAINAGE WITHHELD 04/20/01 25,115.30-
563764 61 91 RETAINAGE PAID 04/20/01 25,115.30 0.00

TOTAL CONTRACT 563764 251,153.00 251,153.00 0.00

AFS 61 4 AFS MISC. 98.92 04/20/00 98.92 0.00 100%

TOTAL SUB-PROJECT 61 MCNEESE(ITEM 3)RPL LIGHTS CAMP 260,751.92 260,751.92 0.00

540441 62 01 1997 AMERICAN AIR CONDITIONING & 08/17/98 35,848.00 01/29/99 35,848.00 0.00 11/03/98 100%
540441 62 90 RETAINAGE WITHHELD 01/29/99 3,584.80-
540441 62 91 RETAINAGE PAID 01/29/99 3,584.80 0.00

TOTAL CONTRACT 540441 35,848.00 35,848.00 0.00

TOTAL SUB-PROJECT 62 NLU(ITEM 3)STEAM BOILER BROWN 35,848.00 35,848.00 0.00

540443 63 01 1997 AMERICAN AIR CONDITIONING & 08/17/98 34,420.00 01/29/99 34,420.00 0.00 11/03/98 100%
540443 63 90 RETAINAGE WITHHELD 01/29/99 3,442.00-
540443 63 91 RETAINAGE PAID 01/29/99 3,442.00 0.00

TOTAL CONTRACT 540443 34,420.00 34,420.00 0.00

AFS 63 2 EQUIP APPROV 1,740.00 01/27/99 1,740.00 0.00 100%

TOTAL SUB-PROJECT 63 NLU(ITEM 4)WATER BOILER STRAUS 36,160.00 36,160.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,089
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 64 2 EQUIP APPROV 99,544.08 10/07/99 99,544.08 0.00 100%

TOTAL SUB-PROJECT 64 NSU(ITEM #3)-OVERLAY STREETS 99,544.08 99,544.08 0.00

540882 65 01 1997 FRED CARRERAS & SONS 09/21/98 42,759.00 02/05/99 42,759.00 0.00 12/03/98 100%
540882 65 90 RETAINAGE WITHHELD 02/05/99 4,275.90-
540882 65 91 RETAINAGE PAID 02/05/99 4,275.90 0.00

TOTAL CONTRACT 540882 42,759.00 42,759.00 0.00

TOTAL SUB-PROJECT 65 NICHOLS(ITEMS 3-6)HOTWTR GENER 42,759.00 42,759.00 0.00

540969 66 01 1997 FITZGERALD CONTRACTORS INC 12/09/98 22,317.00 09/02/99 22,317.00 0.00 04/09/99 100%
540969 66 90 RETAINAGE WITHHELD 09/02/99 2,231.70-
540969 66 91 RETAINAGE PAID 09/02/99 2,231.70 0.00

TOTAL CONTRACT 540969 22,317.00 22,317.00 0.00

AFS 66 4 AFS MISC. 50.16 01/07/99 50.16 0.00 100%

TOTAL SUB-PROJECT 66 NLU(ITEM 14)HOT WATER HEATER 22,367.16 22,367.16 0.00

540938 67 02 1997 REPUBLIC CONTRACTORS INC CN 01/25/99 160,000.00 11/13/00 160,000.00 0.00 05/04/00 100%
540938 67 90 RETAINAGE WITHHELD CN 11/13/00 43,865.90-
540938 67 91 RETAINAGE PAID CN 11/13/00 43,865.90 0.00

TOTAL CONTRACT 540938 1MULT 160,000.00 160,000.00 0.00

TOTAL SUB-PROJECT 67 LA TECH(ITEM 3)WOODARD HALL CH 160,000.00 160,000.00 0.00

AFS 68 2 EQUIP APPROV 5,726.14 02/10/00 5,726.14 0.00 100%

TOTAL SUB-PROJECT 68 NICHOLLS(ITEM # 15) PHONE SYST 5,726.14 5,726.14 0.00

543169 69 01 1997 B E O CONTRACTORS INC 08/24/98 123,272.00 05/20/99 123,272.00 0.00 01/27/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,090
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

543169 69 90 RETAINAGE WITHHELD 05/20/99 12,327.20-
543169 69 91 RETAINAGE PAID 05/20/99 12,327.20 0.00

TOTAL CONTRACT 543169 123,272.00 123,272.00 0.00

AFS 69 2 EQUIP APPROV 32,172.00 06/14/99 32,172.00 0.00 100%

TOTAL SUB-PROJECT 69 USL(ITEM 25)UNDERGROUND FUEL T 155,444.00 155,444.00 0.00

543897 70 01 1997 JUNO GUEDRY PE FE 02/01/99 2,401.00 03/30/99 2,401.00 0.00 06/30/99 100%

TOTAL CONTRACT 543897 2,401.00 2,401.00 0.00

TOTAL SUB-PROJECT 70 USL(ITEM 23)FOSTER HALL A/C SY 2,401.00 2,401.00 0.00

AFS 71 2 EQUIP APPROV 28,604.40 02/08/00 28,604.40 0.00 100%

TOTAL SUB-PROJECT 71 NSU(ITEM 7)RPL BOILER/FEED WTR 28,604.40 28,604.40 0.00

AFS 72 2 EQUIP APPROV 342.50 11/24/99 342.50 0.00 100%

TOTAL SUB-PROJECT 72 NUNEZ(ITEM #7)SEWER REP BLDG A 342.50 342.50 0.00

AFS 73 2 EQUIP APPROV 63,550.00 04/20/99 63,550.00 0.00 100%

TOTAL SUB-PROJECT 73 GSU(ITEM #8)HENRY NAT RPL BOIL 63,550.00 63,550.00 0.00

545235 74 01 1997 R E JENKINS INC 12/14/98 50,118.00 06/24/99 50,118.00 0.00 04/07/99 100%
545235 74 90 RETAINAGE WITHHELD 06/24/99 5,011.80-
545235 74 91 RETAINAGE PAID 06/24/99 5,011.80 0.00

TOTAL CONTRACT 545235 50,118.00 50,118.00 0.00

TOTAL SUB-PROJECT 74 NICHOLLS(ITEM1-2)GOUAUX TOWER 50,118.00 50,118.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,091
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 75 2 EQUIP APPROV 15,974.56 09/07/99 15,974.56 0.00 100%

TOTAL SUB-PROJECT 75 NSU(ITEM 8)RPR/REPLACE DOORS 15,974.56 15,974.56 0.00

545393 76 01 1997 SCAIRONO MARTINEZ ARCHITECTS F1 07/01/99 14,838.00 12/06/00 14,838.00 0.00 06/30/01 100%
545393 76 02 1997 SCAIRONO MARTINEZ ARCHITECTS R1 07/01/99 238.62 12/06/00 238.62 0.00 06/30/01 100%

TOTAL CONTRACT 545393 15,076.62 15,076.62 0.00

TOTAL SUB-PROJECT 76 SLU(ITEM 9)MAINT FAC/GUTTERS 15,076.62 15,076.62 0.00

541280 77 02 1997 TWIN CITY ELECTRIC CO OF CN 02/08/99 263,429.48 09/27/00 263,429.48 0.00 01/15/00 100%
541280 77 90 RETAINAGE WITHHELD CN 09/27/00 46,517.21-
541280 77 91 RETAINAGE PAID CN 09/27/00 46,517.21 0.00

TOTAL CONTRACT 541280 1MULT 263,429.48 263,429.48 0.00

TOTAL SUB-PROJECT 77 LA TECH(ITEM 5)ELECTRICAL DIST 263,429.48 263,429.48 0.00

546128 78 01 1997 BARRON HEINBERG & BROCATO 03/11/99 4,385.00 05/18/99 4,385.00 0.00 06/30/99 100%

TOTAL CONTRACT 546128 4,385.00 4,385.00 0.00

556015 78 01 1997 BARRON HEINBERG & BROCATO FE 07/01/99 5,615.00 02/21/00 5,615.00 0.00 06/30/00 100%

TOTAL CONTRACT 556015 5,615.00 5,615.00 0.00

580574 78 01 1997 FITZGERALD CONTRACTORS INC 11/30/01 277,459.00 07/23/02 277,459.00 0.00 05/21/02 100%
580574 78 90 RETAINAGE WITHHELD 07/23/02 27,746.00-
580574 78 91 RETAINAGE PAID 07/23/02 27,746.00 0.00

TOTAL CONTRACT 580574 277,459.00 277,459.00 0.00

AFS 78 2 EQUIP APPROV 1,945.00 01/16/04 1,945.00 0.00 100%

TOTAL SUB-PROJECT 78 NSU(ITEM 1)CHILLER WATSON LIBR 289,404.00 289,404.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,092
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 79 2 EQUIP APPROV 13,930.00 05/18/99 13,930.00 0.00 100%

TOTAL SUB-PROJECT 79 NLU(ITEM 15)FIRE ALARM/MADISON 13,930.00 13,930.00 0.00

548109 80 01 1997 THE ATLANTIC COMPANY OF 04/09/99 31,000.00 01/26/00 31,000.00 0.00 08/02/99 100%
548109 80 90 RETAINAGE WITHHELD 01/26/00 3,100.00-
548109 80 91 RETAINAGE PAID 01/26/00 3,100.00 0.00

TOTAL CONTRACT 548109 31,000.00 31,000.00 0.00

TOTAL SUB-PROJECT 80 SLU(ITEM # 3)WATERPROOF MCGEHE 31,000.00 31,000.00 0.00

AFS 81 2 EQUIP APPROV 7,201.76 08/02/99 7,201.76 0.00 100%

TOTAL SUB-PROJECT 81 NLU(ITEM 17)SUGAR HALL-BOILER 7,201.76 7,201.76 0.00

AFS 82 2 EQUIP APPROV 13,521.44 03/18/03 13,521.44 0.00 100%

TOTAL SUB-PROJECT 82 NUNEZ(ITEM 4)HEATER REPLACEMEN 13,521.44 13,521.44 0.00

550988 83 02 1997 VOLUTE INC 06/10/99 113,976.50 06/05/00 113,976.50 0.00 10/01/99 100%
550988 83 90 RETAINAGE WITHHELD 06/05/00 33,131.50-
550988 83 91 RETAINAGE PAID 06/05/00 33,131.50 0.00

TOTAL CONTRACT 550988 1MULT 113,976.50 113,976.50 0.00

AFS 83 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 83 SLU(ITEM 14)POTTLE MUSIC BLDG 113,976.50 113,976.50 0.00

552094 84 01 1997 M & E CONSULTING INC F1 06/03/99 3,000.00 09/29/99 3,000.00 0.00 06/03/02 100%

TOTAL CONTRACT 552094 3,000.00 3,000.00 0.00

558153 84 01 1997 ALBERT K NEWLIN INC 03/23/00 51,863.00 10/20/00 51,863.00 0.00 08/18/00 100%
558153 84 90 RETAINAGE WITHHELD 10/20/00 5,186.30-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,093
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558153 84 91 RETAINAGE PAID 10/20/00 5,186.30 0.00

TOTAL CONTRACT 558153 51,863.00 51,863.00 0.00

AFS 84 4 AFS MISC. 61.00 12/09/99 61.00 0.00 100%

TOTAL SUB-PROJECT 84 MCNEESE(ITEM 6)HVAC FINE ARTS 54,924.00 54,924.00 0.00

554582 85 01 1997 J O JIM BAILEY GENERAL 11/16/99 471,114.40 02/16/01 471,114.40 0.00 10/18/00 100%
554582 85 90 RETAINAGE WITHHELD 02/16/01 47,111.44-
554582 85 91 RETAINAGE PAID 02/16/01 47,111.44 0.00

TOTAL CONTRACT 554582 471,114.40 471,114.40 0.00

TOTAL SUB-PROJECT 85 NLU(ITEM 1)PH 2 VIVARIUM RENOV 471,114.40 471,114.40 0.00

555063 86 01 1997 J O JIM BAILEY GENERAL 09/15/99 7,763.00 03/16/00 7,763.00 0.00 01/03/00 100%
555063 86 90 RETAINAGE WITHHELD 03/16/00 1,776.30-
555063 86 91 RETAINAGE PAID 03/16/00 1,776.30 0.00

TOTAL CONTRACT 555063 1MULT 7,763.00 7,763.00 0.00

TOTAL SUB-PROJECT 86 NLU(ITEM # 19)EXT DOORS HANNA 7,763.00 7,763.00 0.00

564595 87 01 1997 DAVID C FLETTRICH F1 03/10/00 8,998.00 09/04/01 8,998.00 0.00 07/31/01 100%

TOTAL CONTRACT 564595 8,998.00 8,998.00 0.00

572347 87 01 1997 VOLUTE INC 02/19/01 64,434.91 05/09/03 64,434.91 0.00 11/12/01 100%
572347 87 90 RETAINAGE WITHHELD 05/09/03 30,113.30-
572347 87 91 RETAINAGE PAID 05/09/03 30,113.30 0.00

TOTAL CONTRACT 572347 1MULT 64,434.91 64,434.91 0.00

TOTAL SUB-PROJECT 87 NICHOLLS(ITEM 20)PICCIOLA HALL 73,432.91 73,432.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,094
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556702 88 01 1997 DENMON ENGINEERING CO INC F1 03/23/00 17,500.00 01/31/03 10,400.00 7,100.00 10/15/00 59%

TOTAL CONTRACT 556702 17,500.00 10,400.00 7,100.00

570569 88 01 1997 LINCOLN ASPHALT PAVING INC 12/07/00 134,342.98 09/13/05 134,342.98 0.00 06/30/01 100%
570569 88 90 RETAINAGE WITHHELD 09/13/05 13,434.30-
570569 88 91 RETAINAGE PAID 09/13/05 13,434.30 0.00

TOTAL CONTRACT 570569 134,342.98 134,342.98 0.00

TOTAL SUB-PROJECT 88 GSU(ITEM 12)ASPHALT OVERLAY 151,842.98 144,742.98 7,100.00

556805 89 01 1997 TWIN CITY GLASS INC 09/15/99 15,251.31 06/09/00 15,251.31 0.00 02/28/00 100%
556805 89 90 RETAINAGE WITHHELD 06/09/00 4,012.40-
556805 89 91 RETAINAGE PAID 06/09/00 4,012.40 0.00

TOTAL CONTRACT 556805 1MULT 15,251.31 15,251.31 0.00

TOTAL SUB-PROJECT 89 NLU(ITEM 21)ADMIN BLDG EXT DOO 15,251.31 15,251.31 0.00

559776 90 01 1997 MICHAEL L WALPOLE ARCHITECT F1 03/03/00 3,885.05 11/13/00 3,885.05 0.00 12/31/00 100%

TOTAL CONTRACT 559776 3,885.05 3,885.05 0.00

AFS 90 2 EQUIP APPROV 4,291.95 07/13/00 4,291.95 0.00 100%

TOTAL SUB-PROJECT 90 LA TECH(ITEM 9)LOMAX FLOORING 8,177.00 8,177.00 0.00

AFS 91 1 AFS ACT 1,800.00 02/26/01 1,800.00 0.00 100%
AFS 91 2 EQUIP APPROV 8,861.96 11/14/02 8,861.96 0.00 100%

TOTAL SUB-PROJECT 91 NUNEZ(ITEM # 5) WALL & SIDEWAL 10,661.96 10,661.96 0.00

561706 92 01 1997 JUNO GUEDRY PE 07/10/00 0.00 07/14/00 0.00 0.00 12/31/00

TOTAL CONTRACT 561706 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,095
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

562853 92 01 1997 GUEDRY ENGINEERING CORP 07/10/00 2,665.00 08/11/00 2,665.00 0.00 12/31/00 100%

TOTAL CONTRACT 562853 2,665.00 2,665.00 0.00

TOTAL SUB-PROJECT 92 USL(ITEM 13)STEPHENS HALL HVAC 2,665.00 2,665.00 0.00

AFS 93 2 EQUIP APPROV 161,125.00 12/13/00 161,125.00 0.00 100%

TOTAL SUB-PROJECT 93 GSU(ITEM 7)CARVER HALL HVAC SY 161,125.00 161,125.00 0.00

564016 94 01 1997 VOLUTE INC 12/15/99 29,553.71 03/30/01 29,553.71 0.00 08/01/00 100%
564016 94 90 RETAINAGE WITHHELD 03/30/01 2,955.37-
564016 94 91 RETAINAGE PAID 03/30/01 2,955.37 0.00

TOTAL CONTRACT 564016 29,553.71 29,553.71 0.00

TOTAL SUB-PROJECT 94 SLU(ITEM 15)W STAD HEATING SYS 29,553.71 29,553.71 0.00

564363 95 01 1997 WGS CONTRACTORS INC 04/27/00 14,672.35 01/31/01 14,672.35 0.00 08/21/00 100%
564363 95 90 RETAINAGE WITHHELD 01/31/01 1,467.24-
564363 95 91 RETAINAGE PAID 01/31/01 1,467.24 0.00

TOTAL CONTRACT 564363 14,672.35 14,672.35 0.00

TOTAL SUB-PROJECT 95 NICHOLLS(#18)GAS LINE RELOCATI 14,672.35 14,672.35 0.00

564364 96 01 1997 RONALD ADAMS CONTRACTOR INC 04/19/00 23,720.00 01/29/01 23,720.00 0.00 10/19/00 100%
564364 96 90 RETAINAGE WITHHELD 01/29/01 2,372.00-
564364 96 91 RETAINAGE PAID 01/29/01 2,372.00 0.00

TOTAL CONTRACT 564364 23,720.00 23,720.00 0.00

TOTAL SUB-PROJECT 96 NICHOLLS(#19)ADA POWELL/WHITE 23,720.00 23,720.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,096
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-96S-02 AFS PROJECT NO 97S08
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING FOR

CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS CALCASIEU, LAFAYETTE, LAFOURCHE, LINCOLN, NATCHITOCHES, ORLEANS,

OAUCHITA, ST. BERNARD, TANGIPAHOA PARISHES. $47,000 TRANS. TO 19-623-97-07
PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 97 2 EQUIP APPROV 22,855.61 08/02/06 22,855.61 0.00 100%

TOTAL SUB-PROJECT 97 NUNEZ(#13)RPR AST BUILDING A/C 22,855.61 22,855.61 0.00

AFS 98 2 EQUIP APPROV 10,134.19 06/13/03 10,134.19 0.00 100%

TOTAL SUB-PROJECT 98 NUNEZ(ITEM# 14)-REP A/C UNIT 10,134.19 10,134.19 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97S08 11,432,999.45 11,101,988.42 331,011.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,358,721.45 8,350,221.19 8,500.26

TOTAL CONTRACTS 8,358,721.45 8,350,221.19 8,500.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,097
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 73 1998 713 STATE GENERAL REVENUE 9,884,000 0

TOTAL ACT 73 9,884,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 9,884,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 9,884,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,098
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

612396 AA 01 1998 SOUTHWEST MECHANICAL SVC LLC 06/01/04 242,750.00 01/14/05 242,750.00 0.00 08/18/04 100%
612396 AA 90 RETAINAGE WITHHELD 01/14/05 24,275.00-
612396 AA 91 RETAINAGE PAID 01/14/05 24,275.00 0.00

TOTAL CONTRACT 612396 242,750.00 242,750.00 0.00

AFS AA 2 EQUIP APPROV 125,694.59 02/17/05 125,694.59 0.00 100%

TOTAL SUB-PROJECT AA ULL(#1)LIFE SAFETY CODE CORR 368,444.59 368,444.59 0.00

577445 AB 01 1998 VECTOR ELECTRIC & CONTROLS INC 07/01/01 4,400.00 10/19/01 4,400.00 0.00 10/30/01 100%

TOTAL CONTRACT 577445 4,400.00 4,400.00 0.00

AFS AB 2 EQUIP APPROV 6,132.25 05/15/03 6,132.25 0.00 100%

TOTAL SUB-PROJECT AB ULL(#8)VARIOUS BLDGS ELECTRICA 10,532.25 10,532.25 0.00

AFS AC 2 EQUIP APPROV 36,292.00 11/06/01 36,292.00 0.00 100%

TOTAL SUB-PROJECT AC ULL(#7)HVAC MOD PRESIDENT'S RE 36,292.00 36,292.00 0.00

578053 AD 01 1998 FRED CARRERAS & SONS 11/05/01 7,085.00 03/15/02 7,085.00 0.00 11/20/01 100%
578053 AD 90 RETAINAGE WITHHELD 03/15/02 708.50-
578053 AD 91 RETAINAGE PAID 03/15/02 708.50 0.00

TOTAL CONTRACT 578053 7,085.00 7,085.00 0.00

TOTAL SUB-PROJECT AD NICH.ITEM 19-TALBOT COOLING TW 7,085.00 7,085.00 0.00

AFS AE 2 EQUIP APPROV 6,800.00 11/08/01 6,800.00 0.00 100%

TOTAL SUB-PROJECT AE NICH. ITEM 20-MAINT FAC NETWOR 6,800.00 6,800.00 0.00

580055 AF 01 1998 HOLLY & SMITH ARCHITECTS F1 12/10/01 5,200.00 06/13/03 5,200.00 0.00 06/30/03 100%

TOTAL CONTRACT 580055 5,200.00 5,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,099
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT AF SLU(#13)BORDEN,POTTLE,MCCLIMAN 5,200.00 5,200.00 0.00

581888 AG 01 1998 O S JOHNSON-DIRT CONTRACTOR CN 04/15/02 97,276.00 09/17/02 97,276.00 0.00 05/16/02 100%
581888 AG 90 RETAINAGE WITHHELD CN 09/17/02 9,727.60-
581888 AG 91 RETAINAGE PAID CN 09/17/02 9,727.60 0.00

TOTAL CONTRACT 581888 97,276.00 97,276.00 0.00

AFS AG 4 AFS MISC. 98.00 04/17/02 98.00 0.00 100%
AFS AG 5 AFS TESTING 0.00 0.00 0.00
AFS AG 6 AFS BLD RISK 20.00 01/09/03 20.00 0.00 100%
AFS AG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AG NSU(#13)DEMO COLISEUM FLOOR 97,394.00 97,394.00 0.00

582713 AH 01 1998 O S JOHNSON-DIRT CONTRACTOR CN 04/08/02 88,750.00 09/06/02 88,750.00 0.00 05/05/02 100%
582713 AH 02 1998 O S JOHNSON-DIRT CONTRACTOR PT 04/08/02 6,000.00 09/06/02 6,000.00 0.00 05/05/02 100%
582713 AH 90 RETAINAGE WITHHELD PT 09/06/02 9,475.00-
582713 AH 91 RETAINAGE PAID PT 09/06/02 9,475.00 0.00

TOTAL CONTRACT 582713 94,750.00 94,750.00 0.00

AFS AH 4 AFS MISC. 78.00 05/02/02 78.00 0.00 100%
AFS AH 5 AFS TESTING 3,213.50 08/28/02 3,213.50 0.00 100%
AFS AH 6 AFS BLD RISK 19.00 08/28/02 19.00 0.00 100%
AFS AH 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AH NSU(#13)CONCRETE FLOOR-COLISEU 98,060.50 98,060.50 0.00

583121 AI 01 1998 CALCASIEU MECHANICAL 04/01/02 53,219.00 01/24/03 53,219.00 0.00 10/31/02 100%
583121 AI 90 RETAINAGE WITHHELD 01/24/03 5,321.90-
583121 AI 91 RETAINAGE PAID 01/24/03 5,321.90 0.00

TOTAL CONTRACT 583121 53,219.00 53,219.00 0.00

TOTAL SUB-PROJECT AI MCNEESE(#7)CNTRL PLANT CONDENS 53,219.00 53,219.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,100
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AJ 2 EQUIP APPROV 16,422.89 05/16/05 16,422.89 0.00 100%

TOTAL SUB-PROJECT AJ NUNEZ(#3)BI-FOLD AUTO DOORS 16,422.89 16,422.89 0.00

AFS AK 2 EQUIP APPROV 1,044.00 05/07/02 1,044.00 0.00 100%

TOTAL SUB-PROJECT AK NUNEZ(#12)RPL 5 GAL BOOSTER HE 1,044.00 1,044.00 0.00

AFS AL 2 EQUIP APPROV 3,966.00 05/19/03 3,966.00 0.00 100%

TOTAL SUB-PROJECT AL NSU(#11)REPAIR ENERGY MGMT SYS 3,966.00 3,966.00 0.00

598032 AM 01 1998 MORGAN'S MECHANICAL SERVICE 03/21/03 23,408.52 07/15/03 23,408.52 0.00 05/06/03 100%
598032 AM 90 RETAINAGE WITHHELD 07/15/03 2,340.85-
598032 AM 91 RETAINAGE PAID 07/15/03 2,340.85 0.00

TOTAL CONTRACT 598032 23,408.52 23,408.52 0.00

AFS AM 2 EQUIP APPROV 2,700.00 07/09/03 2,700.00 0.00 100%

TOTAL SUB-PROJECT AM SLU(#14)WILSON HALL AIR HANDLI 26,108.52 26,108.52 0.00

AFS AN 2 EQUIP APPROV 18,491.00 01/21/04 18,491.00 0.00 100%

TOTAL SUB-PROJECT AN SLU(#15)E STADIUM ADA CORRECTI 18,491.00 18,491.00 0.00

606081 AP 01 1998 N & A INC F1 10/01/03 6,000.00 01/16/04 5,987.44 12.56 06/30/04 99%

TOTAL CONTRACT 606081 6,000.00 5,987.44 12.56

AFS AP 2 EQUIP APPROV 58,228.00 01/18/05 58,228.00 0.00 100%

TOTAL SUB-PROJECT AP NSU(#2)CAPA-WATERPROOF WALLS/W 64,228.00 64,215.44 12.56

AFS AQ 2 EQUIP APPROV 24,991.00 03/12/04 24,991.00 0.00 100%

TOTAL SUB-PROJECT AQ NSU(#15)LSC ELEVATOR RPRS CAMP 24,991.00 24,991.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,101
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

606831 AR 01 1998 ASCENSION ENVIRONMENTAL SVC OC 12/01/03 21,870.00 03/19/04 21,870.00 0.00 01/31/04 100%

TOTAL CONTRACT 606831 21,870.00 21,870.00 0.00

AFS AR 8 CONT STATE 2,154.00 0.00 2,154.00

TOTAL SUB-PROJECT AR MCNEESE(#8)ASB FARM MGR'S RESI 24,024.00 21,870.00 2,154.00

582761 AS 02 1998 TBC LTD 03/12/02 66,916.37 07/18/03 66,916.37 0.00 08/29/02 100%
582761 ALL RETAINAGE REPORTED
582761 UNDER PROJECT: 00171-AS

TOTAL CONTRACT 582761 1MULT 66,916.37 66,916.37 0.00

TOTAL SUB-PROJECT AS SLU(#13)REMOVE CARPET, AUDITOR 66,916.37 66,916.37 0.00

AFS AT 2 EQUIP APPROV 50,698.00 09/26/03 50,698.00 0.00 100%

TOTAL SUB-PROJECT AT NSU(#10)RPRS TO STREETS/DRIVES 50,698.00 50,698.00 0.00

AFS AU 2 EQUIP APPROV 22,000.00 06/26/02 22,000.00 0.00 100%

TOTAL SUB-PROJECT AU GSU(ITEM# 5)-DUNBAR HALL HVAC 22,000.00 22,000.00 0.00

AFS AV 2 EQUIP APPROV 790.00 07/30/02 790.00 0.00 100%

TOTAL SUB-PROJECT AV NUNEZ(#13)AUTOMATIC DOORS 790.00 790.00 0.00

595453 AW 01 1998 MORGAN'S MECHANICAL SERVICE 03/21/03 0.00 0.00 0.00 05/21/03

TOTAL CONTRACT 595453 0.00 0.00 0.00

TOTAL SUB-PROJECT AW SLU(#14)WILSON HALL HVAC 0.00 0.00 0.00

AFS AX 2 EQUIP APPROV 16,298.73 03/16/06 16,216.80 81.93 99%

TOTAL SUB-PROJECT AX NSU(#7)REPAIR STEAM LINES 16,298.73 16,216.80 81.93



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,102
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620998 AY 01 1998 VER-TRANS ELEVATOR CO INC 03/25/05 0.00 0.00 0.00 04/23/05

TOTAL CONTRACT 620998 0.00 0.00 0.00

629856 AY 01 1998 SCHINDLER ELEVATOR CORP 06/23/05 34,857.00 03/07/06 34,857.00 0.00 07/22/05 100%
629856 AY 90 RETAINAGE WITHHELD 03/07/06 3,485.70-
629856 AY 91 RETAINAGE PAID 03/07/06 3,485.70 0.00

TOTAL CONTRACT 629856 34,857.00 34,857.00 0.00

TOTAL SUB-PROJECT AY MCNEESE(#10)KAUFMAN HALL ELEVA 34,857.00 34,857.00 0.00

AFS BA 2 EQUIP APPROV 6,994.53 10/30/03 6,994.53 0.00 100%

TOTAL SUB-PROJECT BA NSU(ITEM#14)REPL CHILLER SHREV 6,994.53 6,994.53 0.00

AFS BB 2 EQUIP APPROV 68,674.00 08/19/04 68,674.00 0.00 100%

TOTAL SUB-PROJECT BB GSU(#13)DECIBEL LEVELS RESIDEN 68,674.00 68,674.00 0.00

622596 BC 01 1998 M F RUTLEDGE PLUMBING & OC 04/18/05 24,934.00 05/24/05 24,934.00 0.00 05/19/05 100%

TOTAL CONTRACT 622596 24,934.00 24,934.00 0.00

TOTAL SUB-PROJECT BC NSU(#17)DOMESTIC WTR LINE RPL 24,934.00 24,934.00 0.00

AFS BD 2 EQUIP APPROV 39,393.53 04/26/05 39,393.53 0.00 100%

TOTAL SUB-PROJECT BD SLU(#16)CATE TEACHER ED CENTER 39,393.53 39,393.53 0.00

614373 BE 01 1998 V & M METAL WORKS INC 07/12/04 13,527.00 09/14/04 13,527.00 0.00 09/10/04 100%

TOTAL CONTRACT 614373 13,527.00 13,527.00 0.00

AFS BE 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT BE MCNEESE(#9)GUTTER AT MAINT BLD 13,527.00 13,527.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,103
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS BF 2 EQUIP APPROV 3,612.00 02/11/05 3,612.00 0.00 100%

TOTAL SUB-PROJECT BF ULL(ITEM #2)MADISON HALL RAMPS 3,612.00 3,612.00 0.00

620177 BG 03 1998 BERNHARD MECHANICAL 01/14/05 17,455.36 04/04/06 17,455.36 0.00 08/10/05 100%
620177 ALL RETAINAGE REPORTED
620177 UNDER PROJECT: 00171-BG

TOTAL CONTRACT 620177 1MULT 17,455.36 17,455.36 0.00

TOTAL SUB-PROJECT BG NICHOLLS(#21)TALBOT HALL CHILL 17,455.36 17,455.36 0.00

621390 BH 01 1998 DOLLAR ELECTRIC INC 03/21/05 15,105.00 04/26/05 15,105.00 0.00 04/21/05 100%

TOTAL CONTRACT 621390 15,105.00 15,105.00 0.00

TOTAL SUB-PROJECT BH MCNEESE(#11)EM LIGHT BURTON 15,105.00 15,105.00 0.00

627100 BI 01 1998 COTHREN,GRAFF,SMOAK F1 05/13/05 1,100.00 07/12/05 1,100.00 0.00 08/13/05 100%

TOTAL CONTRACT 627100 1,100.00 1,100.00 0.00

TOTAL SUB-PROJECT BI NSU(#18)INFIRMARY BLDG EVALUAT 1,100.00 1,100.00 0.00

629298 BJ 01 1998 WORLD TOWER COMPANY INC 07/25/05 13,750.00 08/26/05 13,750.00 0.00 08/18/05 100%
629298 BJ 90 RETAINAGE WITHHELD 08/26/05 1,375.00-
629298 BJ 91 RETAINAGE PAID 0.00 1,375.00

TOTAL CONTRACT 629298 13,750.00 12,375.00 1,375.00

TOTAL SUB-PROJECT BJ SLU(ITEM 17)DVICKERS RADIO TOW 13,750.00 12,375.00 1,375.00

629301 BK 01 1998 ZIMMER-ESCHETTE SERVICES LLC 08/02/05 12,000.00 08/23/05 12,000.00 0.00 08/10/05 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,104
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

629301 BK 90 RETAINAGE WITHHELD 08/23/05 1,200.00-
629301 BK 91 RETAINAGE PAID 0.00 1,200.00

TOTAL CONTRACT 629301 12,000.00 10,800.00 1,200.00

TOTAL SUB-PROJECT BK SLU-ITEM 17-FIRE RETARD DVICKE 12,000.00 10,800.00 1,200.00

630124 BL 01 1998 ASSOCIATED DESIGN GROUP INC F1 08/01/05 12,000.00 0.00 12,000.00 07/31/06

TOTAL CONTRACT 630124 12,000.00 0.00 12,000.00

TOTAL SUB-PROJECT BL MCNEESE(#12)BULBER AUD FIRE AL 12,000.00 0.00 12,000.00

AFS BM 2 EQUIP APPROV 2,923.86 11/15/05 2,923.86 0.00 100%

TOTAL SUB-PROJECT BM NSU(#16)CAMPUS DOOR REPAIR 2,923.86 2,923.86 0.00

633501 BN 01 1998 FITZGERALD CONTRACTORS INC 01/08/06 193,712.00 06/06/06 193,712.00 0.00 05/05/06 100%
633501 BN 90 RETAINAGE WITHHELD 06/06/06 19,238.70-
633501 BN 91 RETAINAGE PAID 0.00 19,238.70

TOTAL CONTRACT 633501 193,712.00 174,473.30 19,238.70

AFS BN 2 EQUIP APPROV 498.75 12/12/05 498.75 0.00 100%

TOTAL SUB-PROJECT BN NSU ITEM(19)STAT COOL TOWER 194,210.75 174,972.05 19,238.70

AFS BP 2 EQUIP APPROV 2,667.29 04/10/06 2,667.29 0.00 100%

TOTAL SUB-PROJECT BP SLU(#18)-DUGAS CTR-SWITCH GEAR 2,667.29 2,667.29 0.00

AFS BQ 2 EQUIP APPROV 97,270.02 0.00 97,270.02

TOTAL SUB-PROJECT BQ MCNEESE(#13)EXT DOOR & WINDOW 97,270.02 0.00 97,270.02



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,105
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZA NICHOLLS STATE UNIVERSITY 0.00 0.00 0.00

AFS ZB 9 CONT MISC 149,916.77 0.00 149,916.77

TOTAL SUB-PROJECT ZB GRAMBLING STATE UNIVERSITY 149,916.77 0.00 149,916.77

AFS ZC 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZC LA TECH UNIVERSITY 0.00 0.00 0.00

AFS ZD 9 CONT MISC 185,111.73 0.00 185,111.73

TOTAL SUB-PROJECT ZD MCNEESE STATE UNIVERSITY 185,111.73 0.00 185,111.73

AFS ZE 9 CONT MISC 297,277.06 0.00 297,277.06

TOTAL SUB-PROJECT ZE NORTHWESTERN STATE UNIVERSITY 297,277.06 0.00 297,277.06

AFS ZF 9 CONT MISC 636.00 0.00 636.00

TOTAL SUB-PROJECT ZF SOUTHEASTERN UNIVERSITY 636.00 0.00 636.00

AFS ZG 9 CONT MISC 15,971.86 0.00 15,971.86

TOTAL SUB-PROJECT ZG USL 15,971.86 0.00 15,971.86

AFS ZH 9 CONT MISC 4,321.63 0.00 4,321.63

TOTAL SUB-PROJECT ZH DELGADO COMMUNITY COLLEGE 4,321.63 0.00 4,321.63

AFS ZI 9 CONT MISC 14,723.09 0.00 14,723.09

TOTAL SUB-PROJECT ZI NUNEZ COMMUNITY COLLEGE 14,723.09 0.00 14,723.09

AFS ZJ 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZJ NORTHEAST UNIVERSITY 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,106
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541069 01 01 1998 ACADIANE' RENOVATIONS LTD 11/09/98 57,400.00 03/18/99 57,400.00 0.00 12/11/98 100%
541069 01 90 RETAINAGE WITHHELD 03/18/99 5,740.00-
541069 01 91 RETAINAGE PAID 03/18/99 5,740.00 0.00

TOTAL CONTRACT 541069 57,400.00 57,400.00 0.00

AFS 01 2 EQUIP APPROV 1,879.82 09/21/99 1,879.82 0.00 100%

TOTAL SUB-PROJECT 01 USL(ITEM 3)CEILINGS MADISON HA 59,279.82 59,279.82 0.00

541547 02 01 1998 JOHN J GUTH ASSOCIATES F1 12/01/98 5,060.02 07/07/00 5,060.02 0.00 06/30/00 100%

TOTAL CONTRACT 541547 5,060.02 5,060.02 0.00

551146 02 01 1998 REPUBLIC CONTRACTORS INC 01/28/99 48,200.00 07/06/01 48,200.00 0.00 03/13/00 100%
551146 02 90 RETAINAGE WITHHELD 07/06/01 4,820.00-
551146 02 91 RETAINAGE PAID 07/06/01 4,820.00 0.00

TOTAL CONTRACT 551146 48,200.00 48,200.00 0.00

TOTAL SUB-PROJECT 02 LA TECH(ITEM 2)LOMAX COOLING 53,260.02 53,260.02 0.00

AFS 03 2 EQUIP APPROV 5,857.10 12/22/98 5,857.10 0.00 100%

TOTAL SUB-PROJECT 03 LA TECH(ITEM #9)EMERG GENERATO 5,857.10 5,857.10 0.00

AFS 04 1 AFS ACT 45,522.39 01/05/99 45,522.39 0.00 100%

TOTAL SUB-PROJECT 04 LA TECH(ITEM 5)RPL SUPERHEATER 45,522.39 45,522.39 0.00

AFS 05 2 EQUIP APPROV 29,887.99 11/04/03 29,887.99 0.00 100%

TOTAL SUB-PROJECT 05 USL(ITEM 16)REMOVAL OF TREES 29,887.99 29,887.99 0.00

AFS 06 2 EQUIP APPROV 68,454.57 06/07/04 68,454.57 0.00 100%

TOTAL SUB-PROJECT 06 USL(ITEM # 5) ELEVATOR EQUIP 68,454.57 68,454.57 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,107
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542897 07 01 1998 B E O CONTRACTORS INC CN 03/29/99 64,986.00 10/13/99 64,986.00 0.00 05/11/99 100%
542897 07 90 RETAINAGE WITHHELD CN 10/13/99 6,498.60-
542897 07 91 RETAINAGE PAID CN 10/13/99 6,498.60 0.00

TOTAL CONTRACT 542897 64,986.00 64,986.00 0.00

AFS 07 2 EQUIP APPROV 10,016.00 02/01/00 10,016.00 0.00 100%
AFS 07 4 AFS MISC. 131.00 03/17/99 131.00 0.00 100%
AFS 07 6 AFS BLD RISK 44.00 10/06/99 44.00 0.00 100%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 USL(ITEM 11)FLETCHER HALL DECK 75,177.00 75,177.00 0.00

551982 08 01 1998 M & E CONSULTING INC F1 08/30/99 30,450.00 05/10/02 30,450.00 0.00 04/04/49 100%
551982 08 02 1998 M & E CONSULTING INC R1 08/30/99 564.16 05/10/02 564.16 0.00 04/04/49 100%

TOTAL CONTRACT 551982 31,014.16 31,014.16 0.00

567004 08 01 1998 BERNHARD MECHANICAL CN 02/12/01 313,158.94 03/15/02 313,158.94 0.00 10/11/01 100%
567004 08 90 RETAINAGE WITHHELD CN 03/15/02 31,315.89-
567004 08 91 RETAINAGE PAID CN 03/15/02 31,315.89 0.00

TOTAL CONTRACT 567004 313,158.94 313,158.94 0.00

AFS 08 4 AFS MISC. 360.88 02/01/01 360.88 0.00 100%
AFS 08 5 AFS TESTING 0.00 0.00 0.00
AFS 08 6 AFS BLD RISK 917.00 12/19/01 917.00 0.00 100%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 MCNEESE(ITEM 1)(SEL BD) PUMPS 345,450.98 345,450.98 0.00

543970 09 01 1998 EDWARD BENTIN ARCHITECT F1 07/01/99 17,643.00 09/25/00 17,643.00 0.00 06/30/02 100%
543970 09 02 1998 EDWARD BENTIN ARCHITECT R1 07/01/99 0.00 09/25/00 0.00 0.00 06/30/02

TOTAL CONTRACT 543970 17,643.00 17,643.00 0.00

580132 09 01 1998 GROUP CONTRACTORS INC 01/28/02 176,896.32 04/20/04 176,896.32 0.00 09/09/02 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,108
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

580132 09 03 1998 GROUP CONTRACTORS INC PL 01/28/02 3,666.17 04/20/04 3,666.17 0.00 09/09/02 100%
580132 09 90 RETAINAGE WITHHELD 04/20/04 19,334.78-
580132 09 91 RETAINAGE PAID 04/20/04 19,334.78 0.00

TOTAL CONTRACT 580132 1MULT 180,562.49 180,562.49 0.00

592613 09 01 1998 EDWARD BENTIN ARCHITECT F1 08/01/02 2,549.00 01/14/03 2,549.00 0.00 12/31/02 100%
592613 09 02 1998 EDWARD BENTIN ARCHITECT R1 08/01/02 0.00 01/14/03 0.00 0.00 12/31/02

TOTAL CONTRACT 592613 2,549.00 2,549.00 0.00

TOTAL SUB-PROJECT 09 SLU(ITEM 4)E STAD-RPL WINDOWS 200,754.49 200,754.49 0.00

552379 1A 01 1998 ARMAND CONSTRUCTION INC 08/30/99 26,478.05 01/12/00 26,478.05 0.00 09/30/99 100%
552379 1A 90 RETAINAGE WITHHELD 01/12/00 2,647.81-
552379 1A 91 RETAINAGE PAID 01/12/00 2,647.81 0.00

TOTAL CONTRACT 552379 26,478.05 26,478.05 0.00

558766 1A 01 1998 M & E CONSULTING INC 03/20/00 1,100.00 05/17/00 1,092.50 7.50 06/30/00 99%

TOTAL CONTRACT 558766 1,100.00 1,092.50 7.50

AFS 1A 1 AFS ACT 25,146.00 04/06/00 25,146.00 0.00 100%
AFS 1A 2 EQUIP APPROV 21,432.03 04/05/01 21,432.03 0.00 100%

TOTAL SUB-PROJECT 1A USL(ITEM 15)AGR HOUSE/FLOOR CO 74,156.08 74,148.58 7.50

AFS 1B 2 EQUIP APPROV 15,348.00 12/21/00 15,348.00 0.00 100%

TOTAL SUB-PROJECT 1B USL(ITEM 4)FIRE ALARM SYSTEM 15,348.00 15,348.00 0.00

559888 1C 01 1998 ACADIANE' RENOVATIONS LTD 03/27/00 16,500.00 08/21/00 16,500.00 0.00 05/28/00 100%
559888 1C 90 RETAINAGE WITHHELD 08/21/00 1,650.00-
559888 1C 91 RETAINAGE PAID 08/21/00 1,650.00 0.00

TOTAL CONTRACT 559888 16,500.00 16,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,109
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1C 2 EQUIP APPROV 700.00 07/12/00 700.00 0.00 100%

TOTAL SUB-PROJECT 1C USL(ITEM #15)RE-ROOF BUILDINGS 17,200.00 17,200.00 0.00

560076 1D 01 1998 PREVOST ELECTRIC CO INC 04/17/00 25,245.00 10/04/00 25,245.00 0.00 07/17/00 100%
560076 1D 90 RETAINAGE WITHHELD 10/04/00 2,524.50-
560076 1D 91 RETAINAGE PAID 10/04/00 2,524.50 0.00

TOTAL CONTRACT 560076 25,245.00 25,245.00 0.00

AFS 1D 2 EQUIP APPROV 550.00 08/18/00 550.00 0.00 100%

TOTAL SUB-PROJECT 1D USL(ITEM # 15)ELECT GREENHOUSE 25,795.00 25,795.00 0.00

543972 10 01 1998 EDWARD BENTIN ARCHITECT F1 07/01/99 17,643.00 12/11/00 17,643.00 0.00 06/30/02 100%
543972 10 02 1998 EDWARD BENTIN ARCHITECT R1 07/01/99 0.00 12/11/00 0.00 0.00 06/30/02

TOTAL CONTRACT 543972 17,643.00 17,643.00 0.00

592614 10 01 1998 EDWARD BENTIN ARCHITECT F1 08/01/02 6,956.00 02/27/04 6,956.00 0.00 06/30/04 100%
592614 10 02 1998 EDWARD BENTIN ARCHITECT R1 08/01/02 1,000.00 02/27/04 1,000.00 0.00 06/30/04 100%

TOTAL CONTRACT 592614 7,956.00 7,956.00 0.00

594662 10 01 1998 TBC LTD 03/06/03 248,351.22 12/19/03 248,351.22 0.00 09/30/03 100%
594662 10 90 RETAINAGE WITHHELD 12/19/03 24,835.12-
594662 10 91 RETAINAGE PAID 12/19/03 24,835.12 0.00

TOTAL CONTRACT 594662 248,351.22 248,351.22 0.00

TOTAL SUB-PROJECT 10 SLU(ITEM 5)W STAD-RPL WINDOWS 273,950.22 273,950.22 0.00

554776 11 01 1998 BERG INC 12/20/99 75,192.00 06/26/00 75,192.00 0.00 01/10/00 100%
554776 11 90 RETAINAGE WITHHELD 06/26/00 7,519.20-
554776 11 91 RETAINAGE PAID 06/26/00 7,519.20 0.00

TOTAL CONTRACT 554776 75,192.00 75,192.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,110
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 2 EQUIP APPROV 29,632.22 02/25/03 29,632.22 0.00 100%

TOTAL SUB-PROJECT 11 USL(ITEM 9)PLUMBING-STUDENT UN 104,824.22 104,824.22 0.00

524563 12 08 1998 ASSOCIATED DESIGN GROUP INC FE 09/12/97 10,856.47 02/07/03 10,856.47 0.00 04/04/49 100%

TOTAL CONTRACT 524563 1MULT 10,856.47 10,856.47 0.00

551429 12 02 1998 TRI-STATE/SCHINDLER ELEVATOR CN 09/20/99 135,838.00 04/18/01 135,838.00 0.00 10/30/00 100%
551429 12 03 1998 TRI-STATE/SCHINDLER ELEVATOR PL 09/20/99 12,050.00 04/18/01 12,050.00 0.00 10/30/00 100%
551429 ALL RETAINAGE REPORTED
551429 UNDER PROJECT: 97S08-04

TOTAL CONTRACT 551429 1MULT 147,888.00 147,888.00 0.00

AFS 12 4 AFS MISC. 0.00 0.00 0.00
AFS 12 5 AFS TESTING 0.00 0.00 0.00
AFS 12 6 AFS BLD RISK 2,912.00 02/20/01 2,912.00 0.00 100%
AFS 12 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 12 TECH(ITEM 19)WYLY TOWER ELEVAT 161,656.47 161,656.47 0.00

540938 13 03 1998 REPUBLIC CONTRACTORS INC CN 01/25/99 198,883.13 11/13/00 198,883.13 0.00 05/04/00 100%
540938 ALL RETAINAGE REPORTED
540938 UNDER PROJECT: 97S08-67

TOTAL CONTRACT 540938 1MULT 198,883.13 198,883.13 0.00

TOTAL SUB-PROJECT 13 LA TECH(ITEMS 4&6)RPL CHILLERS 198,883.13 198,883.13 0.00

540709 14 02 1998 RRAC CONTRACTORS INC 01/18/99 129,774.80 02/16/00 129,774.80 0.00 09/16/99 100%
540709 ALL RETAINAGE REPORTED
540709 UNDER PROJECT: 97018-14

TOTAL CONTRACT 540709 1MULT 129,774.80 129,774.80 0.00

TOTAL SUB-PROJECT 14 LA TECH(ITEM 16)WYLY TOWER CHI 129,774.80 129,774.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,111
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544254 15 01 1998 HOLLY & SMITH ARCHITECTS F1 07/01/99 11,848.00 05/18/01 11,848.00 0.00 06/30/01 100%
544254 15 02 1998 HOLLY & SMITH ARCHITECTS R1 07/01/99 0.00 05/18/01 0.00 0.00 06/30/01

TOTAL CONTRACT 544254 11,848.00 11,848.00 0.00

558977 15 01 1998 GROUP CONTRACTORS INC 01/03/00 103,294.06 09/25/01 103,294.06 0.00 11/01/00 100%
558977 15 02 1998 GROUP CONTRACTORS INC PL 01/03/00 8,650.00 09/25/01 8,650.00 0.00 11/01/00 100%
558977 15 90 RETAINAGE WITHHELD 09/25/01 11,194.41-
558977 15 91 RETAINAGE PAID 09/25/01 11,194.41 0.00

TOTAL CONTRACT 558977 111,944.06 111,944.06 0.00

AFS 15 2 EQUIP APPROV 1,205.00 03/28/01 1,205.00 0.00 100%

TOTAL SUB-PROJECT 15 SLU(ITEM 3)VISUAL ARTS INSTRUC 124,997.06 124,997.06 0.00

544264 16 01 1998 JOHN J GUTH ASSOCIATES F1 05/01/99 16,596.74 04/07/00 16,596.74 0.00 08/31/00 100%
544264 16 02 1998 JOHN J GUTH ASSOCIATES R1 05/01/99 231.00 04/07/00 231.00 0.00 08/31/00 100%

TOTAL CONTRACT 544264 16,827.74 16,827.74 0.00

TOTAL SUB-PROJECT 16 LA TECH(ITEM 10)HVAC/MADISON H 16,827.74 16,827.74 0.00

AFS 17 2 EQUIP APPROV 4,890.16 04/07/99 4,890.16 0.00 100%

TOTAL SUB-PROJECT 17 USL(ITEM 10)STEAM BOILER/STUDE 4,890.16 4,890.16 0.00

544549 18 01 1998 FAUNTLEROY & LATHAM ARCH F1 07/01/99 0.00 0.00 0.00 05/04/01
544549 18 02 1998 FAUNTLEROY & LATHAM ARCH R1 07/01/99 0.00 0.00 0.00 05/04/01

TOTAL CONTRACT 544549 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 SLU(ITEM 1)WATERPROOF N CAMPUS 0.00 0.00 0.00

544548 19 01 1998 HOLLY & SMITH ARCHITECTS F1 07/01/99 26,781.00 05/18/01 26,781.00 0.00 06/30/01 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,112
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544548 19 02 1998 HOLLY & SMITH ARCHITECTS R1 07/01/99 0.00 05/18/01 0.00 0.00 06/30/01

TOTAL CONTRACT 544548 26,781.00 26,781.00 0.00

558911 19 01 1998 GROUP CONTRACTORS INC 12/16/99 265,789.57 06/08/01 265,789.57 0.00 11/14/00 100%
558911 19 02 1998 GROUP CONTRACTORS INC PL 12/16/99 6,600.00 06/08/01 6,600.00 0.00 11/14/00 100%
558911 19 90 RETAINAGE WITHHELD 06/08/01 26,567.15-
558911 19 91 RETAINAGE PAID 06/08/01 26,567.15 0.00

TOTAL CONTRACT 558911 272,389.57 272,389.57 0.00

TOTAL SUB-PROJECT 19 SLU(ITEM 2)WINDOW RPR MCCLIMAN 299,170.57 299,170.57 0.00

AFS 2A 2 EQUIP APPROV 81,401.00 05/24/01 81,401.00 0.00 100%

TOTAL SUB-PROJECT 2A LA TECH(ITEM 18)FIRE ALARM SYS 81,401.00 81,401.00 0.00

AFS 2B 2 EQUIP APPROV 6,439.13 12/12/00 6,439.13 0.00 100%

TOTAL SUB-PROJECT 2B LA TECH(ITEM 8)ASSEMBLY LIGHTI 6,439.13 6,439.13 0.00

AFS 2C 2 EQUIP APPROV 28,543.05 10/19/00 28,543.05 0.00 100%

TOTAL SUB-PROJECT 2C LA TECH(ITEM 20)LOMAX LOBBY FL 28,543.05 28,543.05 0.00

546853 20 01 1998 JESSE HARRISON 02/20/99 2,500.00 09/29/00 2,500.00 0.00 11/30/99 100%

TOTAL CONTRACT 546853 2,500.00 2,500.00 0.00

AFS 20 2 EQUIP APPROV 12,614.34 09/26/00 12,614.34 0.00 100%
AFS 20 4 AFS MISC. 35.57 07/13/99 35.57 0.00 100%

TOTAL SUB-PROJECT 20 NLU(ITEM 5)EM GENERATOR/EWING 15,149.91 15,149.91 0.00

544850 21 01 1998 B E O CONTRACTORS INC 03/01/99 30,000.00 06/15/99 30,000.00 0.00 03/21/99 100%
544850 21 90 RETAINAGE WITHHELD 06/15/99 3,000.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,113
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544850 21 91 RETAINAGE PAID 06/15/99 3,000.00 0.00

TOTAL CONTRACT 544850 30,000.00 30,000.00 0.00

546360 21 01 1998 JUNO GUEDRY PE 03/15/99 5,500.00 10/26/99 5,500.00 0.00 06/30/99 100%

TOTAL CONTRACT 546360 5,500.00 5,500.00 0.00

AFS 21 2 EQUIP APPROV 105,664.25 12/04/01 105,664.25 0.00 100%

TOTAL SUB-PROJECT 21 USL(ITEM 7)HVAC GUILLORY HALL 141,164.25 141,164.25 0.00

545296 22 02 1998 REPUBLIC CONTRACTORS INC 01/08/99 194,192.49 11/01/00 194,192.49 0.00 03/21/00 100%
545296 ALL RETAINAGE REPORTED
545296 UNDER PROJECT: 97S08-01

TOTAL CONTRACT 545296 1MULT 194,192.49 194,192.49 0.00

TOTAL SUB-PROJECT 22 LA TECH(ITEM 17)HVAC FIELD HOU 194,192.49 194,192.49 0.00

AFS 23 6 AFS BLD RISK 188.00 04/07/00 188.00 0.00 100%
AFS 23 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 23 DELGADO(ITEM 4)BLDG 22 REROOF 188.00 188.00 0.00

AFS 24 2 EQUIP APPROV 118,500.00 09/13/99 118,500.00 0.00 100%

TOTAL SUB-PROJECT 24 LA TECH(ITEM 13)RESURFACE TRAC 118,500.00 118,500.00 0.00

545806 25 02 1998 MICKEY O'CONNOR GENERAL 07/01/98 177,608.48 05/24/00 177,608.48 0.00 12/19/99 100%
545806 ALL RETAINAGE REPORTED
545806 UNDER PROJECT: 97S08-25

TOTAL CONTRACT 545806 1MULT 177,608.48 177,608.48 0.00

TOTAL SUB-PROJECT 25 DELGADO(ITEM 2) ADA/LIFE SAFET 177,608.48 177,608.48 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,114
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 26 2 EQUIP APPROV 36,893.00 08/25/99 36,893.00 0.00 100%

TOTAL SUB-PROJECT 26 LA TECH(ITEM 1)ELEVATOR-MADISO 36,893.00 36,893.00 0.00

550712 27 01 1998 BAYOU LACOMBE CONSTRUCTION CO 06/01/99 18,326.00 01/12/00 18,326.00 0.00 07/27/99 100%
550712 27 90 RETAINAGE WITHHELD 01/12/00 1,832.60-
550712 27 91 RETAINAGE PAID 01/12/00 1,832.60 0.00

TOTAL CONTRACT 550712 18,326.00 18,326.00 0.00

AFS 27 2 EQUIP APPROV 6,568.24 08/10/99 6,568.24 0.00 100%

TOTAL SUB-PROJECT 27 USL(ITEM # 7)HVAC FOSTER HALL 24,894.24 24,894.24 0.00

553154 28 01 1998 B E O CONTRACTORS INC OC 11/08/99 16,985.00 12/03/99 16,985.00 0.00 01/07/00 100%

TOTAL CONTRACT 553154 16,985.00 16,985.00 0.00

AFS 28 4 AFS MISC. 0.00 0.00 0.00
AFS 28 5 AFS TESTING 0.00 0.00 0.00
AFS 28 6 AFS BLD RISK 0.00 0.00 0.00
AFS 28 7 AFS ADM COST 0.00 0.00 0.00
AFS 28 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 28 USL(ITEM #11)WATERPROOF DECK 16,985.00 16,985.00 0.00

545652 29 02 1998 INDUSTRIAL & MECHANICAL 07/01/98 183,001.00 02/18/00 183,001.00 0.00 06/25/99 100%
545652 ALL RETAINAGE REPORTED
545652 UNDER PROJECT: 97S08-29

TOTAL CONTRACT 545652 1MULT 183,001.00 183,001.00 0.00

TOTAL SUB-PROJECT 29 DELGADO(ITEM 1)W BANK A/C RPL 183,001.00 183,001.00 0.00

559786 3A 01 1998 MICHAEL L WALPOLE ARCHITECT F1 03/03/00 5,046.26 03/21/01 5,046.26 0.00 04/30/01 100%

TOTAL CONTRACT 559786 5,046.26 5,046.26 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,115
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 3A 2 EQUIP APPROV 43,834.00 03/15/01 43,834.00 0.00 100%

TOTAL SUB-PROJECT 3A LA TECH(# 12)AUTO DOOR WYLY TO 48,880.26 48,880.26 0.00

559787 3B 01 1998 MICHAEL L WALPOLE ARCHITECT F1 03/03/00 2,542.89 03/21/01 2,542.89 0.00 04/30/01 100%

TOTAL CONTRACT 559787 2,542.89 2,542.89 0.00

565639 3B 01 1998 RUSTON GLASS & MIRROR CO INC 08/10/00 20,520.00 03/19/01 20,520.00 0.00 11/09/00 100%
565639 3B 90 RETAINAGE WITHHELD 03/19/01 2,052.00-
565639 3B 91 RETAINAGE PAID 03/19/01 2,052.00 0.00

TOTAL CONTRACT 565639 20,520.00 20,520.00 0.00

TOTAL SUB-PROJECT 3B LA TECH(12)AUTO DOOR BAND BLDG 23,062.89 23,062.89 0.00

559788 3C 01 1998 MICHAEL L WALPOLE ARCHITECT F1 03/03/00 2,746.81 03/21/01 2,746.81 0.00 04/30/01 100%

TOTAL CONTRACT 559788 2,746.81 2,746.81 0.00

566906 3C 01 1998 RUSTON GLASS & MIRROR CO INC 08/15/00 23,712.00 06/15/01 23,712.00 0.00 03/06/01 100%
566906 3C 90 RETAINAGE WITHHELD 06/15/01 2,371.20-
566906 3C 91 RETAINAGE PAID 06/15/01 2,371.20 0.00

TOTAL CONTRACT 566906 23,712.00 23,712.00 0.00

AFS 3C 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 3C LA TECH(12)EXT DOORS WOODARD H 26,458.81 26,458.81 0.00

559789 3D 01 1998 MICHAEL L WALPOLE ARCHITECT F1 03/03/00 2,926.84 03/21/01 2,926.84 0.00 04/30/01 100%

TOTAL CONTRACT 559789 2,926.84 2,926.84 0.00

566248 3D 01 1998 RUSTON GLASS & MIRROR CO INC 08/10/00 23,990.00 03/16/01 23,990.00 0.00 11/09/00 100%
566248 3D 90 RETAINAGE WITHHELD 03/16/01 2,399.00-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,116
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566248 3D 91 RETAINAGE PAID 03/16/01 2,399.00 0.00

TOTAL CONTRACT 566248 23,990.00 23,990.00 0.00

TOTAL SUB-PROJECT 3D LA TECH(12)AUTO DOOR NETHKEN H 26,916.84 26,916.84 0.00

AFS 30 2 EQUIP APPROV 219,171.00 12/28/99 219,171.00 0.00 100%
AFS 30 4 AFS MISC. 35.32 07/14/99 35.32 0.00 100%

TOTAL SUB-PROJECT 30 NLU(ITEM 3)ADMIN-RPL FAN COIL 219,206.32 219,206.32 0.00

AFS 31 2 EQUIP APPROV 58,261.98 12/28/99 58,261.98 0.00 100%
AFS 31 4 AFS MISC. 35.32 07/14/99 35.32 0.00 100%

TOTAL SUB-PROJECT 31 NLU(ITEM 4)BRY-RPL FAN COIL UN 58,297.30 58,297.30 0.00

547694 32 01 1998 ACADIANE' RENOVATIONS LTD 04/26/99 26,500.00 09/22/99 26,500.00 0.00 07/06/99 100%
547694 32 90 RETAINAGE WITHHELD 09/22/99 2,650.00-
547694 32 91 RETAINAGE PAID 09/22/99 2,650.00 0.00

TOTAL CONTRACT 547694 26,500.00 26,500.00 0.00

AFS 32 2 EQUIP APPROV 22,031.69 08/25/05 22,031.69 0.00 100%

TOTAL SUB-PROJECT 32 USL(ITEM 2)STUDENT UNION RAMPS 48,531.69 48,531.69 0.00

550869 33 01 1998 RANDALL DAVIDSON MD F1 02/09/99 0.00 0.00 0.00 12/31/99

TOTAL CONTRACT 550869 0.00 0.00 0.00

552758 33 01 1998 REPUBLIC CONTRACTORS INC 08/18/99 19,000.00 05/05/00 19,000.00 0.00 10/01/99 100%
552758 33 90 RETAINAGE WITHHELD 05/05/00 1,900.00-
552758 33 91 RETAINAGE PAID 05/05/00 1,900.00 0.00

TOTAL CONTRACT 552758 19,000.00 19,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,117
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 33 2 EQUIP APPROV 68,559.00 02/14/00 68,559.00 0.00 100%

TOTAL SUB-PROJECT 33 LA TECH(ITEM 15)HOWARD AUD/RIG 87,559.00 87,559.00 0.00

550933 34 01 1998 JOE BANKS DRYWALL & ACOUSTICS 05/10/99 16,150.00 08/20/99 16,150.00 0.00 05/28/99 100%
550933 34 90 RETAINAGE WITHHELD 08/20/99 1,615.00-
550933 34 91 RETAINAGE PAID 08/20/99 1,615.00 0.00

TOTAL CONTRACT 550933 16,150.00 16,150.00 0.00

AFS 34 2 EQUIP APPROV 9,635.55 10/05/99 9,635.55 0.00 100%

TOTAL SUB-PROJECT 34 NLU-PLASTER BROWN GYM ITEM 9 25,785.55 25,785.55 0.00

554573 35 01 1998 COVINGTON SHEET METAL INC 09/21/99 5,818.00 01/05/00 5,818.00 0.00 10/11/99 100%
554573 35 90 RETAINAGE WITHHELD 01/05/00 581.80-
554573 35 91 RETAINAGE PAID 0.00 581.80

TOTAL CONTRACT 554573 5,818.00 5,236.20 581.80

AFS 35 2 EQUIP APPROV 7,666.29 01/07/00 7,666.29 0.00 100%

TOTAL SUB-PROJECT 35 NLU(ITEM #2)EWING BOOSTER HTR 13,484.29 12,902.49 581.80

560640 36 01 1998 KIRK KNOTT ELECTRIC INC 05/30/00 82,575.00 12/13/00 82,575.00 0.00 09/17/00 100%
560640 36 90 RETAINAGE WITHHELD 12/13/00 8,257.50-
560640 36 91 RETAINAGE PAID 12/13/00 8,257.50 0.00

TOTAL CONTRACT 560640 82,575.00 82,575.00 0.00

AFS 36 2 EQUIP APPROV 36,738.97 05/21/02 36,738.97 0.00 100%

TOTAL SUB-PROJECT 36 USL(ITEM # 8)ELECT SYST REPAIR 119,313.97 119,313.97 0.00

552073 37 01 1998 REPUBLIC CONTRACTORS INC 09/01/99 169,700.00 09/11/00 169,700.00 0.00 05/23/00 100%
552073 37 90 RETAINAGE WITHHELD 09/11/00 16,970.00-
552073 37 91 RETAINAGE PAID 09/11/00 16,970.00 0.00

TOTAL CONTRACT 552073 169,700.00 169,700.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,118
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 37 4 AFS MISC. 125.63 07/14/99 125.63 0.00 100%

TOTAL SUB-PROJECT 37 NLU(ITEM # 1)GARRETT HALL A/C 169,825.63 169,825.63 0.00

556805 38 02 1998 TWIN CITY GLASS INC 09/15/99 24,872.69 06/09/00 24,872.69 0.00 02/28/00 100%
556805 ALL RETAINAGE REPORTED
556805 UNDER PROJECT: 97S08-89

TOTAL CONTRACT 556805 1MULT 24,872.69 24,872.69 0.00

AFS 38 4 AFS MISC. 127.31 07/14/99 127.31 0.00 100%

TOTAL SUB-PROJECT 38 NLU(ITEM # 13)ADM BLDG DOORS 25,000.00 25,000.00 0.00

552597 39 01 1998 MICRO ENTERPRISES LLC 08/02/99 46,990.00 05/10/00 46,990.00 0.00 10/05/99 100%
552597 39 90 RETAINAGE WITHHELD 05/10/00 4,699.00-
552597 39 91 RETAINAGE PAID 05/10/00 4,699.00 0.00

TOTAL CONTRACT 552597 46,990.00 46,990.00 0.00

AFS 39 4 AFS MISC. 127.22 07/14/99 127.22 0.00 100%

TOTAL SUB-PROJECT 39 NLU(ITEM # 14)EWING COL HVAC 47,117.22 47,117.22 0.00

542904 4A 02 1998 REPUBLIC CONTRACTORS INC CN 03/29/99 203,000.00 09/29/00 203,000.00 0.00 05/22/00 100%
542904 ALL RETAINAGE REPORTED
542904 UNDER PROJECT: CG516-04

TOTAL CONTRACT 542904 1MULT 203,000.00 203,000.00 0.00

TOTAL SUB-PROJECT 4A GSU(ITEM 6)HVAC SYS-ADAMS HALL 203,000.00 203,000.00 0.00

AFS 4B 2 EQUIP APPROV 27,364.08 06/28/00 27,364.08 0.00 100%

TOTAL SUB-PROJECT 4B GSU(ITEM 8)SELF-CLOSING DOORS 27,364.08 27,364.08 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,119
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4C 2 EQUIP APPROV 29,735.00 10/15/01 27,118.40 2,616.60 91%

TOTAL SUB-PROJECT 4C GSU(ITEM 1)RES HALL SELF-CLOSI 29,735.00 27,118.40 2,616.60

AFS 40 2 EQUIP APPROV 19,263.00 07/13/99 19,263.00 0.00 100%

TOTAL SUB-PROJECT 40 LA TECH(ITEM 12)RPL EXT DOORS 19,263.00 19,263.00 0.00

AFS 41 2 EQUIP APPROV 4,636.53 09/13/01 4,636.53 0.00 100%

TOTAL SUB-PROJECT 41 NUNEZ(ITEM 9)LIFE SFTY CORRECT 4,636.53 4,636.53 0.00

551871 42 01 1998 NALLY INC 06/21/99 24,685.00 11/08/99 24,685.00 0.00 08/02/99 100%
551871 42 90 RETAINAGE WITHHELD 11/08/99 2,468.50-
551871 42 91 RETAINAGE PAID 11/08/99 2,468.50 0.00

TOTAL CONTRACT 551871 24,685.00 24,685.00 0.00

TOTAL SUB-PROJECT 42 NLU(ITEM #6)HANNA HALL REPAINT 24,685.00 24,685.00 0.00

553527 43 01 1998 CAMEL CONTRACTORS INC 09/13/99 65,000.00 01/27/00 65,000.00 0.00 11/01/99 100%
553527 43 90 RETAINAGE WITHHELD 01/27/00 6,500.00-
553527 43 91 RETAINAGE PAID 01/27/00 6,500.00 0.00

TOTAL CONTRACT 553527 65,000.00 65,000.00 0.00

AFS 43 2 EQUIP APPROV 12,516.00 01/07/02 12,516.00 0.00 100%

TOTAL SUB-PROJECT 43 USL(ITEM 14)SANITARY SEWER SYS 77,516.00 77,516.00 0.00

551991 44 01 1998 CAMEL CONTRACTORS INC 08/23/99 23,100.00 01/27/00 23,100.00 0.00 09/01/99 100%
551991 44 90 RETAINAGE WITHHELD 01/27/00 2,310.00-
551991 44 91 RETAINAGE PAID 01/27/00 2,310.00 0.00

TOTAL CONTRACT 551991 23,100.00 23,100.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,120
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 44 2 EQUIP APPROV 14,560.00 02/28/02 14,560.00 0.00 100%

TOTAL SUB-PROJECT 44 USL(ITEM 2)CONSTRUCT SIDEWALKS 37,660.00 37,660.00 0.00

552167 45 01 1998 J O JIM BAILEY GENERAL 07/26/99 23,280.00 12/22/99 23,280.00 0.00 09/22/99 100%
552167 45 90 RETAINAGE WITHHELD 12/22/99 2,328.00-
552167 45 91 RETAINAGE PAID 12/22/99 2,328.00 0.00

TOTAL CONTRACT 552167 23,280.00 23,280.00 0.00

AFS 45 2 EQUIP APPROV 222.84 01/24/00 222.84 0.00 100%

TOTAL SUB-PROJECT 45 NLU(ITEM #12)DOORS EWING COLIS 23,502.84 23,502.84 0.00

546479 46 03 1998 ACCURATE CONTRACTING CN 06/14/99 82,842.78 05/19/00 82,842.78 0.00 03/15/00 100%
546479 ALL RETAINAGE REPORTED
546479 UNDER PROJECT: CG908-47

TOTAL CONTRACT 546479 1MULT 82,842.78 82,842.78 0.00

AFS 46 6 AFS BLD RISK 573.11 07/25/00 573.11 0.00 100%
AFS 46 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 46 DELGADO(ITEM 3)WTRPROOF CHARIT 83,415.89 83,415.89 0.00

552587 47 01 1998 ROWLEY HANSELL-PETETIN 09/07/99 68,468.00 04/18/00 68,468.00 0.00 01/18/00 100%
552587 47 90 RETAINAGE WITHHELD 04/18/00 6,846.80-
552587 47 91 RETAINAGE PAID 04/18/00 6,846.80 0.00

TOTAL CONTRACT 552587 68,468.00 68,468.00 0.00

TOTAL SUB-PROJECT 47 MCNEESE(ITEM #4)BAKER AUD SEAT 68,468.00 68,468.00 0.00

553466 48 01 1998 BELLARD & ASSOCIATES INC 04/15/99 4,000.00 11/10/99 4,000.00 0.00 12/31/99 100%

TOTAL CONTRACT 553466 4,000.00 4,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,121
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 48 USL(ITEM 13)BROUSSARD COOL TOW 4,000.00 4,000.00 0.00

553966 49 01 1998 MANSFIELD INDUSTRIAL CTNG INC 09/08/99 42,496.00 03/20/00 42,496.00 0.00 11/08/99 100%
553966 49 90 RETAINAGE WITHHELD 03/20/00 4,249.60-
553966 49 91 RETAINAGE PAID 03/20/00 4,249.60 0.00

TOTAL CONTRACT 553966 42,496.00 42,496.00 0.00

TOTAL SUB-PROJECT 49 NLU(ITEM 7)PAINT HALL/ADMIN 42,496.00 42,496.00 0.00

559773 5A 01 1998 JOHN J GUTH ASSOCIATES F1 10/01/99 1,958.34 02/16/01 1,958.34 0.00 02/28/01 100%
559773 5A 02 1998 JOHN J GUTH ASSOCIATES R1 10/01/99 58.00 02/16/01 58.00 0.00 02/28/01 100%

TOTAL CONTRACT 559773 2,016.34 2,016.34 0.00

563508 5A 01 1998 TWIN CITY ELECTRIC CO OF 05/18/00 77,181.10 12/20/00 77,181.10 0.00 10/06/00 100%
563508 5A 90 RETAINAGE WITHHELD 12/20/00 7,718.11-
563508 5A 91 RETAINAGE PAID 12/20/00 7,718.11 0.00

TOTAL CONTRACT 563508 77,181.10 77,181.10 0.00

AFS 5A 1 AFS ACT 5,805.14 06/08/00 5,805.14 0.00 100%

TOTAL SUB-PROJECT 5A LA TECH(14A)HUTCHESON HALL 85,002.58 85,002.58 0.00

559775 5B 01 1998 JOHN J GUTH ASSOCIATES F1 10/01/99 1,690.98 02/16/01 1,690.98 0.00 02/28/01 100%
559775 5B 02 1998 JOHN J GUTH ASSOCIATES R1 10/01/99 104.00 02/16/01 104.00 0.00 02/28/01 100%

TOTAL CONTRACT 559775 1,794.98 1,794.98 0.00

563514 5B 01 1998 TWIN CITY ELECTRIC CO OF 05/18/00 90,239.01 12/20/00 90,239.01 0.00 10/02/00 100%
563514 5B 90 RETAINAGE WITHHELD 12/20/00 9,023.90-
563514 5B 91 RETAINAGE PAID 12/20/00 9,023.90 0.00

TOTAL CONTRACT 563514 90,239.01 90,239.01 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,122
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5B 1 AFS ACT 7,261.64 06/08/00 7,261.64 0.00 100%

TOTAL SUB-PROJECT 5B LA TECH(14B)GRAHAM HALL 99,295.63 99,295.63 0.00

553967 50 01 1998 MANSFIELD INDUSTRIAL CTNG INC 09/08/99 28,492.00 04/11/00 28,492.00 0.00 12/17/99 100%
553967 50 90 RETAINAGE WITHHELD 04/11/00 2,849.20-
553967 50 91 RETAINAGE PAID 04/11/00 2,849.20 0.00

TOTAL CONTRACT 553967 28,492.00 28,492.00 0.00

TOTAL SUB-PROJECT 50 NLU(ITEM 8)PAINT HALL/STRAUSS 28,492.00 28,492.00 0.00

555445 51 01 1998 SUPERIOR SERVICE CO 01/10/00 52,303.00 06/09/00 52,303.00 0.00 03/27/00 100%
555445 51 90 RETAINAGE WITHHELD 06/09/00 5,230.30-
555445 51 91 RETAINAGE PAID 06/09/00 5,230.30 0.00

TOTAL CONTRACT 555445 52,303.00 52,303.00 0.00

AFS 51 4 AFS MISC. 57.12 12/09/99 57.12 0.00 100%

TOTAL SUB-PROJECT 51 MCNEESE(ITEM 2)BOILERS/CENTRAL 52,360.12 52,360.12 0.00

555063 52 02 1998 J O JIM BAILEY GENERAL 09/15/99 10,000.00 03/16/00 10,000.00 0.00 01/03/00 100%
555063 ALL RETAINAGE REPORTED
555063 UNDER PROJECT: 97S08-86

TOTAL CONTRACT 555063 1MULT 10,000.00 10,000.00 0.00

AFS 52 2 EQUIP APPROV 295.00 01/13/00 295.00 0.00 100%

TOTAL SUB-PROJECT 52 NLU(ITEM # 10)HANNA HALL DOORS 10,295.00 10,295.00 0.00

554958 53 01 1998 SMITH, TIPTON, BAILEY, PARKER F1 01/03/00 8,168.00 04/26/02 8,168.00 0.00 06/30/02 100%
554958 53 02 1998 SMITH, TIPTON, BAILEY, PARKER R1 01/03/00 595.95 04/26/02 595.95 0.00 06/30/02 100%

TOTAL CONTRACT 554958 8,763.95 8,763.95 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,123
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564751 53 01 1998 MYRTON BONNER DUNCAN 05/08/00 74,465.00 06/07/02 74,465.00 0.00 09/27/01 100%
564751 53 90 RETAINAGE WITHHELD 06/07/02 7,446.50-
564751 53 91 RETAINAGE PAID 06/07/02 7,446.50 0.00

TOTAL CONTRACT 564751 74,465.00 74,465.00 0.00

TOTAL SUB-PROJECT 53 SLU(ITEM 8)2ND FLR CONN BRIDGE 83,228.95 83,228.95 0.00

555157 54 01 1998 M & E CONSULTING INC 02/15/99 6,500.00 01/28/00 6,500.00 0.00 12/31/99 100%

TOTAL CONTRACT 555157 6,500.00 6,500.00 0.00

566648 54 01 1998 PREMIER MECHANICAL SVCS INC 12/18/00 133,232.20 08/10/01 133,232.20 0.00 05/15/01 100%
566648 54 90 RETAINAGE WITHHELD 08/10/01 12,688.00-
566648 54 91 RETAINAGE PAID 08/10/01 12,688.00 0.00

TOTAL CONTRACT 566648 133,232.20 133,232.20 0.00

AFS 54 2 EQUIP APPROV 10,566.75 07/05/01 10,566.75 0.00 100%

TOTAL SUB-PROJECT 54 USL(ITEM 12)CHILLERS/MOUTON,BR 150,298.95 150,298.95 0.00

555163 55 01 1998 M & E CONSULTING INC 02/15/99 4,040.00 01/28/00 4,040.00 0.00 12/31/99 100%

TOTAL CONTRACT 555163 4,040.00 4,040.00 0.00

TOTAL SUB-PROJECT 55 USL(ITEM 13)BROUSSARD/MOUTON C 4,040.00 4,040.00 0.00

562323 56 01 1998 DAVID C FLETTRICH F1 03/10/00 20,354.00 09/04/01 20,354.00 0.00 07/31/01 100%

TOTAL CONTRACT 562323 20,354.00 20,354.00 0.00

572347 56 02 1998 VOLUTE INC 02/19/01 236,698.09 05/09/03 236,698.09 0.00 11/12/01 100%
572347 ALL RETAINAGE REPORTED
572347 UNDER PROJECT: 97S08-87

TOTAL CONTRACT 572347 1MULT 236,698.09 236,698.09 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,124
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 56 NICHOLLS(ITEM 1)ELKINS HALL EA 257,052.09 257,052.09 0.00

555281 57 01 1998 ACADIANE' RENOVATIONS LTD 10/11/99 28,800.00 04/03/00 28,800.00 0.00 01/20/00 100%
555281 57 90 RETAINAGE WITHHELD 04/03/00 2,880.00-
555281 57 91 RETAINAGE PAID 04/03/00 2,880.00 0.00

TOTAL CONTRACT 555281 28,800.00 28,800.00 0.00

TOTAL SUB-PROJECT 57 USL(ITEM # 11)REPL ROOF MAINT 28,800.00 28,800.00 0.00

556457 58 01 1998 BERNHARD MECHANICAL CN 03/27/00 73,053.00 11/22/00 73,053.00 0.00 08/15/00 100%
556457 58 90 RETAINAGE WITHHELD CN 11/22/00 7,305.30-
556457 58 91 RETAINAGE PAID CN 11/22/00 7,305.30 0.00

TOTAL CONTRACT 556457 73,053.00 73,053.00 0.00

AFS 58 4 AFS MISC. 100.00 03/15/00 100.00 0.00 100%
AFS 58 5 AFS TESTING 0.00 0.00 0.00
AFS 58 6 AFS BLD RISK 68.00 02/20/01 68.00 0.00 100%
AFS 58 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 58 NSU(ITEM 12)CHILLER PLANT #2 73,221.00 73,221.00 0.00

556223 59 01 1998 ACME GLASS & MIRROR CO INC 10/25/99 38,466.00 06/14/00 38,466.00 0.00 02/16/00 100%
556223 59 90 RETAINAGE WITHHELD 06/14/00 3,846.60-
556223 59 91 RETAINAGE PAID 06/14/00 3,846.60 0.00

TOTAL CONTRACT 556223 38,466.00 38,466.00 0.00

TOTAL SUB-PROJECT 59 NLU(ITEM 11)INSTALL EXT DOORS 38,466.00 38,466.00 0.00

561482 6A 01 1998 VOLUTE INC 03/14/00 53,800.00 07/31/00 53,800.00 0.00 06/05/00 100%
561482 6A 90 RETAINAGE WITHHELD 07/31/00 5,380.00-
561482 6A 91 RETAINAGE PAID 07/31/00 5,380.00 0.00

TOTAL CONTRACT 561482 53,800.00 53,800.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,125
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 6A NICHOLS(5/6)ELLENDER COOLING T 53,800.00 53,800.00 0.00

AFS 60 2 EQUIP APPROV 2,681.00 03/02/00 2,681.00 0.00 100%

TOTAL SUB-PROJECT 60 SLU(ITEM 10)SCIENCE ANNEX DOOR 2,681.00 2,681.00 0.00

556797 61 01 1998 REPUBLIC CONTRACTORS INC 12/13/99 9,767.00 06/23/00 9,767.00 0.00 03/08/00 100%
556797 61 90 RETAINAGE WITHHELD 06/23/00 976.70-
556797 61 91 RETAINAGE PAID 06/23/00 976.70 0.00

TOTAL CONTRACT 556797 9,767.00 9,767.00 0.00

TOTAL SUB-PROJECT 61 NLU(ITEM 14)EWING COL/HVAC COI 9,767.00 9,767.00 0.00

558089 62 01 1998 KIRK KNOTT ELECTRIC INC OC 04/24/00 24,026.72 08/23/00 24,026.72 0.00 08/23/00 100%

TOTAL CONTRACT 558089 24,026.72 24,026.72 0.00

563475 62 01 1998 ASSOCIATED DESIGN GROUP INC PR 09/05/00 2,345.00 11/01/00 2,345.00 0.00 01/03/01 100%

TOTAL CONTRACT 563475 2,345.00 2,345.00 0.00

TOTAL SUB-PROJECT 62 NSU(ITEM 3)PRATHER COL/SWITCHB 26,371.72 26,371.72 0.00

AFS 63 2 EQUIP APPROV 3,302.52 04/12/00 3,302.52 0.00 100%

TOTAL SUB-PROJECT 63 GSU(ITEM #12)AC LEWIS LIBRARY 3,302.52 3,302.52 0.00

558428 64 01 1998 ACADIAN ELECTRICAL CONTRACTORS 11/23/99 38,480.00 07/31/00 38,480.00 0.00 04/24/00 100%
558428 64 90 RETAINAGE WITHHELD 07/31/00 3,848.00-
558428 64 91 RETAINAGE PAID 07/31/00 3,848.00 0.00

TOTAL CONTRACT 558428 38,480.00 38,480.00 0.00

TOTAL SUB-PROJECT 64 NICHOLLS(#10)BARKER HALL TRANS 38,480.00 38,480.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,126
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

558765 65 01 1998 JUNO GUEDRY PE 12/15/99 0.00 0.00 0.00 06/30/00

TOTAL CONTRACT 558765 0.00 0.00 0.00

558768 65 01 1998 JUNO GUEDRY PE 12/15/99 3,000.00 05/17/00 3,000.00 0.00 06/30/00 100%

TOTAL CONTRACT 558768 3,000.00 3,000.00 0.00

564166 65 01 1998 BAYOU LACOMBE CONSTRUCTION CO 06/26/00 29,828.00 11/22/00 29,828.00 0.00 08/23/00 100%
564166 65 90 RETAINAGE WITHHELD 11/22/00 2,982.80-
564166 65 91 RETAINAGE PAID 11/22/00 2,982.80 0.00

TOTAL CONTRACT 564166 29,828.00 29,828.00 0.00

TOTAL SUB-PROJECT 65 USL(ITEM 7)AHU STUDENT UNION 32,828.00 32,828.00 0.00

AFS 66 2 EQUIP APPROV 21,677.00 07/25/00 21,677.00 0.00 100%

TOTAL SUB-PROJECT 66 LA TECH(ITEM #3) WATER WELL RP 21,677.00 21,677.00 0.00

AFS 67 2 EQUIP APPROV 100,000.00 03/16/01 100,000.00 0.00 100%

TOTAL SUB-PROJECT 67 GSU(ITEM 9)HVAC SYS CARVER HAL 100,000.00 100,000.00 0.00

561915 68 01 1998 SMITH SECKMAN REID INC F1 05/29/00 5,529.00 06/01/01 5,529.00 0.00 06/30/02 100%

TOTAL CONTRACT 561915 5,529.00 5,529.00 0.00

579441 68 01 1998 SIMPLEX TIME RECORDER CO 08/08/01 77,312.00 07/23/04 77,312.00 0.00 07/07/03 100%

TOTAL CONTRACT 579441 77,312.00 77,312.00 0.00

611634 68 01 1998 SMITH SECKMAN REID INC PR 07/01/02 1,842.55 06/04/04 1,842.55 0.00 06/30/04 100%

TOTAL CONTRACT 611634 1,842.55 1,842.55 0.00

TOTAL SUB-PROJECT 68 NICHOLS(ITEM 18)FIRE ALARM PAN 84,683.55 84,683.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,127
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 69 2 EQUIP APPROV 19,476.00 07/27/00 19,476.00 0.00 100%

TOTAL SUB-PROJECT 69 NICHOLS(ITEM 4)GOUAUX HALL GEN 19,476.00 19,476.00 0.00

AFS 7A 2 EQUIP APPROV 6,048.15 09/15/00 6,048.15 0.00 100%

TOTAL SUB-PROJECT 7A MCNEESE(ITEM 5)GAYLE HALL ANNE 6,048.15 6,048.15 0.00

564279 70 01 1998 N & A INC PR 09/25/00 25,000.00 0.00 25,000.00 09/25/01

TOTAL CONTRACT 564279 25,000.00 0.00 25,000.00

564767 70 01 1998 SUNSTREAM INC CN 10/23/00 93,603.37 04/06/01 93,603.37 0.00 12/20/00 100%
564767 70 90 RETAINAGE WITHHELD CN 04/06/01 9,360.34-
564767 70 91 RETAINAGE PAID CN 04/06/01 9,360.34 0.00

TOTAL CONTRACT 564767 93,603.37 93,603.37 0.00

AFS 70 4 AFS MISC. 68.00 10/26/00 68.00 0.00 100%
AFS 70 5 AFS TESTING 0.00 0.00 0.00
AFS 70 6 AFS BLD RISK 60.00 06/06/01 60.00 0.00 100%
AFS 70 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 70 NSU(ITEMS 3,4)UTIL MASTER PLAN 118,731.37 93,731.37 25,000.00

563427 71 01 1998 M & E CONSULTING INC F1 04/10/00 2,600.00 04/04/03 2,600.00 0.00 06/30/02 100%

TOTAL CONTRACT 563427 2,600.00 2,600.00 0.00

579176 71 01 1998 DYKES ELECTRIC INC 01/02/02 11,991.00 10/25/02 11,991.00 0.00 05/30/02 100%
579176 71 90 RETAINAGE WITHHELD 10/25/02 1,199.10-
579176 71 91 RETAINAGE PAID 10/25/02 1,199.10 0.00

TOTAL CONTRACT 579176 11,991.00 11,991.00 0.00

TOTAL SUB-PROJECT 71 SLU(ITEM 11)TURTLE COVE FIRE A 14,591.00 14,591.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,128
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

563521 72 01 1998 TWIN CITY ELECTRIC CO OF 05/24/00 51,021.72 07/27/01 51,021.72 0.00 12/07/00 100%
563521 72 90 RETAINAGE WITHHELD 07/27/01 5,102.17-
563521 72 91 RETAINAGE PAID 07/27/01 5,102.17 0.00

TOTAL CONTRACT 563521 51,021.72 51,021.72 0.00

TOTAL SUB-PROJECT 72 LA TECH(14C)RELOCATE EM GENERA 51,021.72 51,021.72 0.00

563530 73 01 1998 CALCASIEU MECHANICAL 03/09/00 16,491.05 09/13/00 16,491.05 0.00 06/09/00 100%
563530 73 90 RETAINAGE WITHHELD 09/13/00 1,649.11-
563530 73 91 RETAINAGE PAID 09/13/00 1,649.11 0.00

TOTAL CONTRACT 563530 16,491.05 16,491.05 0.00

AFS 73 2 EQUIP APPROV 1,310.00 07/18/03 1,310.00 0.00 100%

TOTAL SUB-PROJECT 73 USL(7)HVAC CENTRIFUGAL,SCREW & 17,801.05 17,801.05 0.00

563778 74 01 1998 STRATOS ELEVATOR INC 07/10/00 46,480.00 02/05/01 46,480.00 0.00 10/07/00 100%

TOTAL CONTRACT 563778 46,480.00 46,480.00 0.00

AFS 74 2 EQUIP APPROV 2,320.00 10/12/01 2,320.00 0.00 100%

TOTAL SUB-PROJECT 74 SLU(ITEM #9)ELEVATOR CODE CORR 48,800.00 48,800.00 0.00

563881 75 01 1998 ASSOCIATED DESIGN GROUP INC F1 05/01/00 9,743.01 04/23/01 9,743.01 0.00 06/30/01 100%

TOTAL CONTRACT 563881 9,743.01 9,743.01 0.00

569837 75 02 1998 TRI-STATE/SCHINDLER ELEVATOR 02/02/01 35,693.37 09/14/01 35,693.37 0.00 05/29/01 100%
569837 ALL RETAINAGE REPORTED
569837 UNDER PROJECT: 97018-83

TOTAL CONTRACT 569837 1MULT 35,693.37 35,693.37 0.00

TOTAL SUB-PROJECT 75 LA TECH(ITEM 1)ELEVATOR-PRESCO 45,436.38 45,436.38 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,129
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564579 76 01 1998 BERNHARD MECHANICAL OC 10/09/00 1,209.12 10/25/00 1,209.12 0.00 12/09/00 100%

TOTAL CONTRACT 564579 1,209.12 1,209.12 0.00

TOTAL SUB-PROJECT 76 NSU(#12)RELOCATE VFD COOL TOWE 1,209.12 1,209.12 0.00

AFS 77 2 EQUIP APPROV 60,787.63 03/16/01 60,787.63 0.00 100%

TOTAL SUB-PROJECT 77 GSU(ITEM# 11)FLOOR C ADAMS HAL 60,787.63 60,787.63 0.00

565631 78 01 1998 GUEDRY ENGINEERING CORP 10/02/00 4,000.00 12/22/00 4,000.00 0.00 12/31/00 100%

TOTAL CONTRACT 565631 4,000.00 4,000.00 0.00

TOTAL SUB-PROJECT 78 USL(ITEM 15)PH I IRRIGATION SY 4,000.00 4,000.00 0.00

569383 79 01 1998 N & A INC PR 04/23/01 20,161.00 0.00 20,161.00 08/21/01

TOTAL CONTRACT 569383 20,161.00 0.00 20,161.00

AFS 79 2 EQUIP APPROV 13,571.07 07/17/06 3,960.00 9,611.07 29%
AFS 79 4 AFS MISC. 0.00 0.00 0.00
AFS 79 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 79 NSU(#1)RESIDENCE HALL SMOKE DE 33,732.07 3,960.00 29,772.07

AFS 8A 2 EQUIP APPROV 2,259.18 02/01/99 2,259.18 0.00 100%

TOTAL SUB-PROJECT 8A NUNEZ(#5)RPL 125 GAL WTR HEATE 2,259.18 2,259.18 0.00

AFS 8B 2 EQUIP APPROV 27,525.77 05/06/02 27,525.77 0.00 100%

TOTAL SUB-PROJECT 8B NUNEZ(#8)RPL COAXIAL CABLE SYS 27,525.77 27,525.77 0.00

AFS 8C 2 EQUIP APPROV 14,999.54 03/03/03 14,999.54 0.00 100%

TOTAL SUB-PROJECT 8C NUNEZ(#1)BLDG B-RPR A/C UNITS 14,999.54 14,999.54 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,130
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566314 80 01 1998 TRIAD BUILDERS OF RUSTON 07/21/00 55,080.00 04/19/02 55,080.00 0.00 08/31/01 100%
566314 80 90 RETAINAGE WITHHELD 04/19/02 5,508.00-
566314 80 91 RETAINAGE PAID 04/19/02 5,508.00 0.00

TOTAL CONTRACT 566314 55,080.00 55,080.00 0.00

AFS 80 4 AFS MISC. 63.92 12/12/00 63.92 0.00 100%

TOTAL SUB-PROJECT 80 ULM(ITEM 19)DOOR CLOSURES/RESI 55,143.92 55,143.92 0.00

566332 81 01 1998 WYE ELECTRIC INC 08/07/00 40,057.40 07/06/01 40,057.40 0.00 04/11/01 100%
566332 81 90 RETAINAGE WITHHELD 07/06/01 4,005.74-
566332 81 91 RETAINAGE PAID 07/06/01 4,005.74 0.00

TOTAL CONTRACT 566332 40,057.40 40,057.40 0.00

TOTAL SUB-PROJECT 81 NLU(ITEM 19)INSUL EMER LIGHTIN 40,057.40 40,057.40 0.00

566652 82 01 1998 GUY THIBODEAUX AIR COND INC 12/18/00 99,300.00 06/29/01 99,300.00 0.00 04/10/01 100%
566652 82 90 RETAINAGE WITHHELD 06/29/01 9,930.00-
566652 82 91 RETAINAGE PAID 06/29/01 9,930.00 0.00

TOTAL CONTRACT 566652 99,300.00 99,300.00 0.00

TOTAL SUB-PROJECT 82 ULL(ITEM 7)HVAC PARKER HALL 99,300.00 99,300.00 0.00

566647 83 01 1998 B E O CONTRACTORS INC 12/18/00 55,000.00 07/13/01 55,000.00 0.00 03/18/01 100%
566647 83 90 RETAINAGE WITHHELD 07/13/01 5,500.00-
566647 83 91 RETAINAGE PAID 07/13/01 5,500.00 0.00

TOTAL CONTRACT 566647 55,000.00 55,000.00 0.00

AFS 83 2 EQUIP APPROV 37,451.31 05/17/05 37,451.31 0.00 100%

TOTAL SUB-PROJECT 83 ULL(ITEM 14)STORM DRAIN/SEWER 92,451.31 92,451.31 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,131
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566885 85 01 1998 J O JIM BAILEY GENERAL 10/04/00 14,260.00 04/04/01 14,260.00 0.00 12/06/00 100%
566885 85 90 RETAINAGE WITHHELD 04/04/01 1,426.00-
566885 85 91 RETAINAGE PAID 04/04/01 1,426.00 0.00

TOTAL CONTRACT 566885 14,260.00 14,260.00 0.00

TOTAL SUB-PROJECT 85 ULM(#21)LIFE SFTY-GUARDRAIL-BR 14,260.00 14,260.00 0.00

567570 86 01 1998 M & E CONSULTING INC F1 04/17/00 2,420.00 02/16/01 2,420.00 0.00 06/30/02 100%

TOTAL CONTRACT 567570 2,420.00 2,420.00 0.00

590128 86 01 1998 M & E CONSULTING INC F1 08/23/02 12,579.00 07/18/05 7,200.00 5,379.00 06/30/05 57%
590128 86 02 1998 M & E CONSULTING INC R1 08/23/02 500.00 07/18/05 0.00 500.00 06/30/05

TOTAL CONTRACT 590128 13,079.00 7,200.00 5,879.00

606465 86 01 1998 DYKES ELECTRIC INC 10/01/03 90,215.00 04/26/05 90,215.00 0.00 02/04/05 100%
606465 86 90 RETAINAGE WITHHELD 04/26/05 9,021.50-
606465 86 91 RETAINAGE PAID 04/26/05 9,021.50 0.00

TOTAL CONTRACT 606465 90,215.00 90,215.00 0.00

TOTAL SUB-PROJECT 86 SLU(ITEM 12)TINSLEY HALL BOILE 105,714.00 99,835.00 5,879.00

567776 87 01 1998 FAUNTLEROY & LATHAM ARCH F1 02/01/01 4,225.00 04/06/01 3,592.50 632.50 06/30/01 85%
567776 87 02 1998 FAUNTLEROY & LATHAM ARCH R1 02/01/01 100.00 04/06/01 43.09 56.91 06/30/01 43%

TOTAL CONTRACT 567776 4,325.00 3,635.59 689.41

572045 87 01 1998 WALTER R ROSEVALLY CONSTRUCT 04/04/01 16,776.00 10/05/01 16,776.00 0.00 08/10/01 100%
572045 87 90 RETAINAGE WITHHELD 10/05/01 1,677.60-
572045 87 91 RETAINAGE PAID 10/05/01 1,677.60 0.00

TOTAL CONTRACT 572045 16,776.00 16,776.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,132
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 87 SLU(#10)HAMMOND,MEADE,MCKNEELY 21,101.00 20,411.59 689.41

568473 88 01 1998 JOHN J GUTH ASSOCIATES F1 03/31/01 13,345.21 01/25/02 13,345.21 0.00 03/30/02 100%

TOTAL CONTRACT 568473 13,345.21 13,345.21 0.00

579301 88 01 1998 RRAC CONTRACTORS INC 12/12/01 145,727.48 01/14/03 145,727.48 0.00 07/24/02 100%
579301 ALL RETAINAGE REPORTED
579301 UNDER PROJECT: 00171-88

TOTAL CONTRACT 579301 1MULT 145,727.48 145,727.48 0.00

590213 88 02 1998 JOHN J GUTH ASSOCIATES F1 04/01/02 7,185.88 09/27/02 7,185.88 0.00 11/30/02 100%

TOTAL CONTRACT 590213 1MULT 7,185.88 7,185.88 0.00

TOTAL SUB-PROJECT 88 LA TECH(#21)HVAC PRESCOTT LIBR 166,258.57 166,258.57 0.00

AFS 89 2 EQUIP APPROV 12,031.79 03/24/05 12,031.79 0.00 100%

TOTAL SUB-PROJECT 89 NUNEZ(#10)RPL A/C UNIT BLDG A 12,031.79 12,031.79 0.00

AFS 9A 2 EQUIP APPROV 34,117.97 06/26/01 29,143.97 4,974.00 85%

TOTAL SUB-PROJECT 9A NLU(ITEM 16)SHERROUSE FIRE ALA 34,117.97 29,143.97 4,974.00

AFS 9B 2 EQUIP APPROV 37,208.29 06/26/01 36,347.67 860.62 97%

TOTAL SUB-PROJECT 9B NLU(ITEM 17)HUDSON FIRE ALARM 37,208.29 36,347.67 860.62

AFS 9C 2 EQUIP APPROV 30,255.04 06/04/01 24,866.25 5,388.79 82%

TOTAL SUB-PROJECT 9C NLU(ITEM 18)MASUR FIRE ALARM 30,255.04 24,866.25 5,388.79

AFS 90 2 EQUIP APPROV 3,069.73 05/16/05 3,069.73 0.00 100%

TOTAL SUB-PROJECT 90 NUNEZ(#6)RPR SERVE THRU COOLER 3,069.73 3,069.73 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,133
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 91 2 EQUIP APPROV 77,400.00 01/28/02 77,400.00 0.00 100%

TOTAL SUB-PROJECT 91 GSU(ITEM 4)HVAC SYS-BROWN HALL 77,400.00 77,400.00 0.00

572608 92 01 1998 KDM ELECTRIC INC OC 06/25/01 10,800.00 08/28/01 10,800.00 0.00 10/24/01 100%

TOTAL CONTRACT 572608 10,800.00 10,800.00 0.00

AFS 92 4 AFS MISC. 0.00 0.00 0.00
AFS 92 6 AFS BLD RISK 0.00 0.00 0.00
AFS 92 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 92 NSU(#3,4)BASEBALL FIELD LIGHTI 10,800.00 10,800.00 0.00

AFS 93 2 EQUIP APPROV 50,680.29 08/05/04 49,751.29 929.00 98%

TOTAL SUB-PROJECT 93 NSU(#8)RPL BOILER NURSING CTR 50,680.29 49,751.29 929.00

AFS 94 2 EQUIP APPROV 5,373.03 09/08/04 5,373.03 0.00 100%

TOTAL SUB-PROJECT 94 NUNEZ(#7)RPL 20 YR LOCK SET 5,373.03 5,373.03 0.00

AFS 95 2 EQUIP APPROV 710.25 07/03/01 710.25 0.00 100%

TOTAL SUB-PROJECT 95 ULL(#7)MONTGOMERY HALL CHILLER 710.25 710.25 0.00

573944 96 01 1998 M & E CONSULTING INC 03/05/01 8,745.00 07/06/01 8,745.00 0.00 06/30/01 100%

TOTAL CONTRACT 573944 8,745.00 8,745.00 0.00

AFS 96 2 EQUIP APPROV 8,939.75 11/05/03 8,929.75 10.00 99%

TOTAL SUB-PROJECT 96 ULL(#7)GRIFFIN HALL BOILERS 17,684.75 17,674.75 10.00

AFS 97 2 EQUIP APPROV 16,621.45 11/10/05 16,621.45 0.00 100%

TOTAL SUB-PROJECT 97 NUNEZ(#11)PAINTING BLDG A & B 16,621.45 16,621.45 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,134
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-97S-02 AFS PROJECT NO 98S06
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - MAJOR REPAIRS AND REROOFING OF

CAMPUS BUILDINGS, AND LIFE SAFETY REPAIRS AND RENOVATION IDENTIFIED BY STATE
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, BOSSIER, CALCASIEU, IBERIA, LAFAYETTE, LAFOURCHE, LINCOLN,

NATCHITOCHES, ORLEANS, OUACHITA, ST. BERNARD, TANGIPAHOA PARISHES.
$116,000 TRANS. TO 19-623-97-07 PER MEMO FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576032 98 01 1998 SUN INTERIORS LTD 08/16/01 13,974.00 01/18/02 13,974.00 0.00 10/19/01 100%
576032 98 90 RETAINAGE WITHHELD 01/18/02 1,397.40-
576032 98 91 RETAINAGE PAID 01/18/02 1,397.40 0.00

TOTAL CONTRACT 576032 13,974.00 13,974.00 0.00

TOTAL SUB-PROJECT 98 SLU(#7)CARPET-MCCLIMANS/TINSLE 13,974.00 13,974.00 0.00

576441 99 02 1998 J O JIM BAILEY GENERAL 04/11/01 40,527.32 10/30/01 40,527.32 0.00 08/19/01 100%
576441 ALL RETAINAGE REPORTED
576441 UNDER PROJECT: 97018-88

TOTAL CONTRACT 576441 1MULT 40,527.32 40,527.32 0.00

TOTAL SUB-PROJECT 99 ULM(#20)INSTALL DOORS-MONROE H 40,527.32 40,527.32 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98S06 9,884,000.00 9,006,000.86 877,999.14

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,746,762.01 6,660,617.04 86,144.97

TOTAL CONTRACTS 6,746,762.01 6,660,617.04 86,144.97



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,135
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-98-01 AFS PROJECT NO 99027
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - LIFE SAFETY CODE CORRECTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,BOSSIER,CALCASIEU,IBERIA,LAFAYETTE,LAFOURCHE,LINCOLN,

NATCHITOCHES,ORLEANS,OUACHITA,ST.BERNARD,TANGIPAHOA PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 867 STATE GENERAL REVENUE 440,000 0

TOTAL ACT 29 440,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 440,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 440,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,136
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-98-01 AFS PROJECT NO 99027
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - LIFE SAFETY CODE CORRECTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,BOSSIER,CALCASIEU,IBERIA,LAFAYETTE,LAFOURCHE,LINCOLN,

NATCHITOCHES,ORLEANS,OUACHITA,ST.BERNARD,TANGIPAHOA PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS ZA 9 CONT MISC 21,333.00 0.00 21,333.00

TOTAL SUB-PROJECT ZA NICHOLLS STATE UNIVERSITY 21,333.00 0.00 21,333.00

AFS ZB 9 CONT MISC 37,760.00 0.00 37,760.00

TOTAL SUB-PROJECT ZB GRAMBLING STATE UNIVERSITY 37,760.00 0.00 37,760.00

AFS ZC 9 CONT MISC 7,110.17 0.00 7,110.17

TOTAL SUB-PROJECT ZC LOUISIANA TECH UNIVERSITY 7,110.17 0.00 7,110.17

AFS ZD 9 CONT MISC 27.00 0.00 27.00

TOTAL SUB-PROJECT ZD MCNEESE STATE UNIVERSITY 27.00 0.00 27.00

AFS ZE 9 CONT MISC 52,704.00 0.00 52,704.00

TOTAL SUB-PROJECT ZE NORTHWESTERN STATE UNIVERSITY 52,704.00 0.00 52,704.00

AFS ZF 9 CONT MISC 0.00 0.00 0.00

TOTAL SUB-PROJECT ZF SOUTHEASTERN LOUISIANA UNIV 0.00 0.00 0.00

AFS ZG 9 CONT MISC 271.11 0.00 271.11

TOTAL SUB-PROJECT ZG UNIVERSITY OF SOUTHWESTERN LA 271.11 0.00 271.11

AFS ZH 9 CONT MISC 19,736.00 0.00 19,736.00

TOTAL SUB-PROJECT ZH DELGADO COMMUNITY COLLEGE 19,736.00 0.00 19,736.00

AFS ZI 9 CONT MISC 58.00 0.00 58.00

TOTAL SUB-PROJECT ZI NUNEZ COMMUNITY COLLEGE 58.00 0.00 58.00

AFS ZJ 9 CONT MISC 39,988.00 0.00 39,988.00

TOTAL SUB-PROJECT ZJ NORTHEAST LOUISIANA UNIVERSITY 39,988.00 0.00 39,988.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,137
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-98-01 AFS PROJECT NO 99027
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - LIFE SAFETY CODE CORRECTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,BOSSIER,CALCASIEU,IBERIA,LAFAYETTE,LAFOURCHE,LINCOLN,

NATCHITOCHES,ORLEANS,OUACHITA,ST.BERNARD,TANGIPAHOA PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 5,200.00 03/04/99 4,445.03 754.97 85%

TOTAL SUB-PROJECT 01 NUNEZ/FIRE SAFETY CODE VIOLAT 5,200.00 4,445.03 754.97

550870 02 01 1999 JOHN J GUTH ASSOCIATES F1 07/01/99 4,992.83 02/22/00 4,992.83 0.00 10/31/00 100%

TOTAL CONTRACT 550870 4,992.83 4,992.83 0.00

565053 02 01 1999 ALBRITTON SERVICE CO 04/26/00 46,945.00 01/26/01 46,945.00 0.00 10/06/00 100%
565053 02 90 RETAINAGE WITHHELD 01/26/01 4,694.50-
565053 02 91 RETAINAGE PAID 01/26/01 4,694.50 0.00

TOTAL CONTRACT 565053 46,945.00 46,945.00 0.00

TOTAL SUB-PROJECT 02 TECH/HUTCHESON/MITCHELL/LIGHT 51,937.83 51,937.83 0.00

563650 03 01 1999 JESSE HARRISON F1 05/15/00 4,000.00 09/06/00 3,200.00 800.00 08/31/01 80%

TOTAL CONTRACT 563650 4,000.00 3,200.00 800.00

AFS 03 1 AFS ACT 150.00 09/01/00 150.00 0.00 100%

TOTAL SUB-PROJECT 03 NLU/SHERROUSE HALL/ELECT PANEL 4,150.00 3,350.00 800.00

AFS 04 2 EQUIP APPROV 21,202.35 02/25/02 19,358.35 1,844.00 91%

TOTAL SUB-PROJECT 04 USL/VAR. BLDGS/SITES/LIFE SAFE 21,202.35 19,358.35 1,844.00

566835 05 01 1999 KIRK KNOTT ELECTRIC INC 12/04/00 25,845.00 01/08/02 25,845.00 0.00 06/07/01 100%
566835 05 90 RETAINAGE WITHHELD 01/08/02 2,584.51-
566835 05 91 RETAINAGE PAID 01/08/02 2,584.51 0.00

TOTAL CONTRACT 566835 25,845.00 25,845.00 0.00

AFS 05 2 EQUIP APPROV 2,819.35 06/18/02 2,819.35 0.00 100%

TOTAL SUB-PROJECT 05 USL/BILLEAUD HALL FIRE ALARM S 28,664.35 28,664.35 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,138
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-98-01 AFS PROJECT NO 99027
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - LIFE SAFETY CODE CORRECTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,BOSSIER,CALCASIEU,IBERIA,LAFAYETTE,LAFOURCHE,LINCOLN,

NATCHITOCHES,ORLEANS,OUACHITA,ST.BERNARD,TANGIPAHOA PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566836 06 01 1999 ARGUS SECURITY LLC 12/04/00 28,698.00 08/28/01 28,698.00 0.00 05/22/01 100%
566836 06 90 RETAINAGE WITHHELD 08/28/01 2,869.80-
566836 06 91 RETAINAGE PAID 08/28/01 2,869.80 0.00

TOTAL CONTRACT 566836 28,698.00 28,698.00 0.00

AFS 06 2 EQUIP APPROV 1,589.19 07/06/01 1,589.19 0.00 100%

TOTAL SUB-PROJECT 06 USL/MADISON HALL FIRE ALARM SY 30,287.19 30,287.19 0.00

AFS 07 2 EQUIP APPROV 19,210.00 01/23/01 19,210.00 0.00 100%

TOTAL SUB-PROJECT 07 TECH/EM GENERATORS LOMAX/BUSIN 19,210.00 19,210.00 0.00

577449 08 01 1999 GOSSEN GASAWAY HOLLOWAY LTD F1 06/25/00 4,871.00 07/09/02 4,871.00 0.00 06/30/02 100%

TOTAL CONTRACT 577449 4,871.00 4,871.00 0.00

579910 08 01 1999 WAINWRIGHT CONSTRUCTION & 01/28/02 42,154.00 07/12/02 42,154.00 0.00 04/24/02 100%
579910 08 90 RETAINAGE WITHHELD 07/12/02 4,215.40-
579910 08 91 RETAINAGE PAID 07/12/02 4,215.40 0.00

TOTAL CONTRACT 579910 42,154.00 42,154.00 0.00

TOTAL SUB-PROJECT 08 SLU(#1)STUDENT UNION CODE IMPR 47,025.00 47,025.00 0.00

580132 09 02 1999 GROUP CONTRACTORS INC 01/28/02 13,436.00 04/20/04 13,436.00 0.00 09/09/02 100%
580132 ALL RETAINAGE REPORTED
580132 UNDER PROJECT: 98S06-09

TOTAL CONTRACT 580132 1MULT 13,436.00 13,436.00 0.00

TOTAL SUB-PROJECT 09 SLU-ITEM #3-WIND REPL EAST STA 13,436.00 13,436.00 0.00

597307 58 01 1999 S & S SPRINKLER CO LLC 04/14/03 39,900.00 12/16/03 39,900.00 0.00 09/24/03 100%
597307 ALL RETAINAGE REPORTED
597307 UNDER PROJECT: 00171-58



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,139
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-98-01 AFS PROJECT NO 99027
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - LIFE SAFETY CODE CORRECTIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,BOSSIER,CALCASIEU,IBERIA,LAFAYETTE,LAFOURCHE,LINCOLN,

NATCHITOCHES,ORLEANS,OUACHITA,ST.BERNARD,TANGIPAHOA PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL CONTRACT 597307 1MULT 39,900.00 39,900.00 0.00

TOTAL SUB-PROJECT 58 MCNEESE SPRINKLER SYS AUDITORI 39,900.00 39,900.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99027 440,000.00 257,613.75 182,386.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 210,841.83 210,041.83 800.00

TOTAL CONTRACTS 210,841.83 210,041.83 800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,140
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-98-02 AFS PROJECT NO 99028
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,BOSSIER,CALCASIEU,IBERIA,LAFAYETTE,LAFOURCHE,LINCOLN,

NATCHITOCHES,ORLEANS,OUACHITA,ST.BERNARD,TANGIPAHOA.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 868 GENERAL FUND-SGR 5,000,000 0

TOTAL ACT 29 5,000,000 0

2000 20 1999 192 GENERAL FUND-SGR 5,000,000 0

TOTAL ACT 20 5,000,000 0

2001 21 2000 616 GENERAL FUND-SGR 5,000,000 0

TOTAL ACT 21 5,000,000 0

2002 22 2001 906 GENERAL FUND-SGR 5,000,000 0

TOTAL ACT 22 5,000,000 0

2003 23 2002 604 GENERAL FUND-SGR 5,000,000 0

TOTAL ACT 23 5,000,000 0

2004 24 2003 225 GENERAL FUND-SGR 5,000,000 0

TOTAL ACT 24 5,000,000 0

2005 2 2004 247 GENERAL FUND-SGR 5,000,000 0

TOTAL ACT 2 5,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 038 GENERAL FUND-SGR 5,000,000 5,000,000

TOTAL ACT 26 5,000,000 5,000,000

TOTAL PRIOR YEAR 35,000,000 0
TOTAL CURRENT YEAR 5,000,000 5,000,000
GRAND TOTAL 40,000,000 5,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,141
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 620 BD OF SUPRS-UNIV OF LA SYSTEM FPC SCHED NO 19-620-98-02 AFS PROJECT NO 99028
PROJECT DESCRIPTION UNIVERSITY OF LA BOARD OF TRUSTEES - LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,BOSSIER,CALCASIEU,IBERIA,LAFAYETTE,LAFOURCHE,LINCOLN,

NATCHITOCHES,ORLEANS,OUACHITA,ST.BERNARD,TANGIPAHOA.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 30,000,000.00 0.00 30,000,000.00
628905 01 01 1999 WILLIAM S CARTER JR 11/01/04 5,000.00 10/04/05 1,741.25 3,258.75 10/31/05 34%

TOTAL CONTRACT 628905 5,000.00 1,741.25 3,258.75

AFS 01 A ACQUISITIONS 1,123,532.90 03/14/06 1,123,532.90 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQUISITION LA TECH 31,128,532.90 1,125,274.15 30,003,258.75

AFS 00 3 UNASSIGNED 8,871,467.10 0.00 8,871,467.10

TOTAL PROJECT 99028 40,000,000.00 1,125,274.15 38,874,725.85

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,000.00 1,741.25 3,258.75

TOTAL CONTRACTS 5,000.00 1,741.25 3,258.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,142
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-00B-04 AFS PROJECT NO 01024
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - TELEPHONE CABLE AND SWITCH UPGRADE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 700 03A G.O. BONDS 50,000 0

TOTAL ACT 23 50,000 0

2002 23 2002 113 03A G.O. BONDS 1,750,000 0

TOTAL ACT 23 1,750,000 0

2003 23 2002 416 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 23 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,143
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-00B-04 AFS PROJECT NO 01024
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - TELEPHONE CABLE AND SWITCH UPGRADE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
574496 01 01 2001 RONALD J BOUDREAUX PE INC F1 06/18/01 24,379.00 10/31/03 24,379.00 0.00 04/04/49 100%
574496 01 02 2002 RONALD J BOUDREAUX PE INC F1 06/18/01 13,128.00 10/31/03 13,128.00 0.00 04/04/49 100%
574496 01 03 2002 RONALD J BOUDREAUX PE INC R1 06/18/01 350.33 10/31/03 350.33 0.00 04/04/49 100%
574496 01 04 2002 RONALD J BOUDREAUX PE INC R2 06/18/01 722.18 10/31/03 722.18 0.00 04/04/49 100%
574496 01 05 2002 RONALD J BOUDREAUX PE INC R3 06/18/01 14,559.21 10/31/03 14,559.21 0.00 04/04/49 100%
574496 01 06 2002 RONALD J BOUDREAUX PE INC R4 06/18/01 11,995.03 10/31/03 11,995.03 0.00 04/04/49 100%
574496 01 07 2002 RONALD J BOUDREAUX PE INC R5 06/18/01 7,513.98 10/31/03 7,513.98 0.00 04/04/49 100%
574496 01 08 2002 RONALD J BOUDREAUX PE INC R6 06/18/01 4,600.00 10/31/03 4,600.00 0.00 04/04/49 100%

TOTAL CONTRACT 574496 77,247.73 77,247.73 0.00

592501 01 01 2002 J & J ELECTRICAL & CN 12/16/02 540,706.42 10/30/03 540,706.42 0.00 06/15/03 100%
592501 01 02 2002 J & J ELECTRICAL & PL 12/16/02 23,760.00 10/30/03 23,760.00 0.00 06/15/03 100%
592501 01 90 RETAINAGE WITHHELD CN 10/30/03 28,223.32-
592501 01 91 RETAINAGE PAID CN 10/30/03 28,223.32 0.00

TOTAL CONTRACT 592501 564,466.42 564,466.42 0.00

AFS 01 2 EQUIP APPROV 1,313,834.71 09/01/04 1,313,050.51 784.20 99%
AFS 01 4 AFS MISC. 382.79 01/06/03 382.79 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,422.00 10/23/03 1,422.00 0.00 100%
AFS 01 7 AFS ADM COST 25,000.00 02/14/06 25,000.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 TELEPHONE CABLE/SWITCH UPGRADE 1,982,353.65 1,981,569.45 784.20

597643 02 01 2002 GILL INDUSTRIES LTD OC 01/06/03 1,850.00 06/10/03 1,850.00 0.00 04/07/03 100%

TOTAL CONTRACT 597643 1,850.00 1,850.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB ABATE TELECOM EQUIP ROOMS 1,850.00 1,850.00 0.00

AFS 00 3 UNASSIGNED 115,796.35 0.00 115,796.35

TOTAL PROJECT 01024 2,100,000.00 1,983,419.45 116,580.55



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,144
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-00B-04 AFS PROJECT NO 01024
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - TELEPHONE CABLE AND SWITCH UPGRADE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 643,564.15 643,564.15 0.00

TOTAL CONTRACTS 643,564.15 643,564.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,145
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-02-03 AFS PROJECT NO 03048
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - RIENZI PLANTATION RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 417 GENERAL FUND-SGR 4,548,283 0

TOTAL ACT 23 4,548,283 0

2004 2 2004 172 04A G.O. BONDS 750,000 0

TOTAL ACT 2 750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,298,283 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,298,283 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,146
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-02-03 AFS PROJECT NO 03048
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - RIENZI PLANTATION RENOVATION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 4,548,283.00 0.00 4,548,283.00
AFS 00 3 UNASSIGNED 750,000.00 0.00 750,000.00

TOTAL PROJECT 03048 5,298,283.00 0.00 5,298,283.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,147
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-05B-01 AFS PROJECT NO Q558
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BEAUREGARD HALL RENOVATION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 465,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 6,430,000 5

TOTAL ACT 26 0 6,895,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 6,895,000
GRAND TOTAL 0 6,895,000

TOTAL PROJECT Q558 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,148
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-05B-02 AFS PROJECT NO 06076
PROJECT DESCRIPTION NSU - ELECTRICAL UPGRADE, PHASE 3, PLANNING AND CONSTRUCTION

STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 158 LOC GENERAL OBLIGATION BONDS 260,000 260,000 2
2006 26 2005 159 NLOC GENERAL OBLIGATION BONDS 2,355,000 2,355,000 5

TOTAL ACT 26 2,615,000 2,615,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,615,000 2,615,000
GRAND TOTAL 2,615,000 2,615,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,149
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-05B-02 AFS PROJECT NO 06076
PROJECT DESCRIPTION NSU - ELECTRICAL UPGRADE, PHASE 3, PLANNING AND CONSTRUCTION

STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 2,615,000.00 0.00 2,615,000.00

TOTAL PROJECT 06076 2,615,000.00 0.00 2,615,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,150
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-94B-03 AFS PROJECT NO CH044
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY

ALLIED HEALTH & CONTINUING EDUCATION BUILDING (HOUMA),
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $490,101 IN INT EARNINGS ON 9/17/99.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 054 95A FACS AP C329 180,000 0

TOTAL ACT 45 180,000 0

1998 28 1997 434 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 28 500,000 0

1999 21 2000 983 00A G.O. BONDS 2,800,000 0

TOTAL ACT 21 2,800,000 0

2000 LEGB 1999 304 GENERAL FUND-SGR 490,101 0

TOTAL ACT LEGB 490,101 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,970,101 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,970,101 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,151
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-94B-03 AFS PROJECT NO CH044
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY

ALLIED HEALTH & CONTINUING EDUCATION BUILDING (HOUMA),
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $490,101 IN INT EARNINGS ON 9/17/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509543 01 01 1995 HOUSTON J LIRETTE JR ARCH FE 10/12/94 153,249.00 09/11/01 153,249.00 0.00 04/04/49 100%
509543 01 02 1995 HOUSTON J LIRETTE JR ARCH RE 10/12/94 24,000.00 09/11/01 24,000.00 0.00 04/04/49 100%
509543 01 01 1998 HOUSTON J LIRETTE JR ARCH RE 10/12/94 150.00 09/11/01 150.00 0.00 04/04/49 100%
509543 01 02 1998 HOUSTON J LIRETTE JR ARCH RE 10/12/94 3,300.00 09/11/01 3,300.00 0.00 04/04/49 100%
509543 01 03 1998 HOUSTON J LIRETTE JR ARCH FE 10/12/94 13,650.00 09/11/01 13,650.00 0.00 04/04/49 100%
509543 01 04 1998 HOUSTON J LIRETTE JR ARCH R4 10/12/94 1,873.64 09/11/01 1,873.64 0.00 04/04/49 100%
509543 01 05 2000 HOUSTON J LIRETTE JR ARCH FE 10/12/94 2,494.00 09/11/01 2,494.00 0.00 04/04/49 100%

TOTAL CONTRACT 509543 198,716.64 198,716.64 0.00

535435 01 01 1998 EUSTIS ENGINEERING CO INC 07/27/98 6,425.00 09/24/98 6,425.00 0.00 09/26/98 100%

TOTAL CONTRACT 535435 6,425.00 6,425.00 0.00

553203 01 01 1998 TCC CONTRACTORS INC CN 11/15/99 473,837.74 10/19/01 473,837.74 0.00 12/15/00 100%
553203 01 02 1999 TCC CONTRACTORS INC CN 11/15/99 2,436,982.26 10/19/01 2,436,982.26 0.00 12/15/00 100%
553203 01 03 1999 TCC CONTRACTORS INC PL 11/15/99 60,825.00 10/19/01 60,825.00 0.00 12/15/00 100%
553203 01 90 RETAINAGE WITHHELD CN 10/19/01 148,582.25-
553203 01 91 RETAINAGE PAID CN 10/19/01 148,582.25 0.00

TOTAL CONTRACT 553203 2,971,645.00 2,971,645.00 0.00

AFS 01 1 AFS ACT 475.00 10/16/98 475.00 0.00 100%
AFS 01 2 EQUIP APPROV 735,057.00 05/07/02 621,459.00 113,598.00 84%
AFS 01 4 AFS MISC. 333.12 11/15/99 333.12 0.00 100%
AFS 01 5 AFS TESTING 15,080.35 04/19/01 15,080.35 0.00 100%
AFS 01 6 AFS BLD RISK 20,000.00 06/06/01 16,614.00 3,386.00 83%
AFS 01 7 AFS ADM COST 20,000.00 02/14/06 20,000.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NSU ALLIED HLTH/CONT ED/HOUMA 3,967,732.11 3,850,748.11 116,984.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 2,298.34 0.00 2,298.34
AFS CE C CONVERT FACS 70.55 06/30/96 70.55 0.00 100%

TOTAL PROJECT CH044 3,970,101.00 3,850,818.66 119,282.34



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,152
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-94B-03 AFS PROJECT NO CH044
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY

ALLIED HEALTH & CONTINUING EDUCATION BUILDING (HOUMA),
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $490,101 IN INT EARNINGS ON 9/17/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,176,786.64 3,176,786.64 0.00

TOTAL CONTRACTS 3,176,786.64 3,176,786.64 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,153
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-94B-05 AFS PROJECT NO CH045
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY

NEW NURSING & CLASSROOM BUILDING, CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 055 95A FACS AP C331 670,000 0

TOTAL ACT 45 670,000 0

1997 479 1997 184 * STATE GENERAL REVENUE 1,530,000 0

TOTAL ACT 479 1,530,000 0

1999 21 2000 982 00A G.O. BONDS 6,970,000 0

TOTAL ACT 21 6,970,000 0

2000 21 2000 379 00A G.O. BONDS 600,000 0

TOTAL ACT 21 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 9,770,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 9,770,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,154
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-94B-05 AFS PROJECT NO CH045
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY

NEW NURSING & CLASSROOM BUILDING, CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509544 CV 1995 THE ANGELLE GUIDRY PARTNERSHIP 29,943.00 29,943.00 0.00
509544 01 01 1995 THE ANGELLE GUIDRY PARTNERSHIP FE 09/30/94 467,524.00 03/15/05 467,524.00 0.00 04/04/49 100%
509544 01 02 1995 THE ANGELLE GUIDRY PARTNERSHIP RE 09/30/94 12,349.00 03/15/05 12,349.00 0.00 04/04/49 100%
509544 01 03 1995 THE ANGELLE GUIDRY PARTNERSHIP RE 09/30/94 38,000.00 03/15/05 38,000.00 0.00 04/04/49 100%
509544 01 04 1995 THE ANGELLE GUIDRY PARTNERSHIP RE 09/30/94 7,600.00 03/15/05 7,600.00 0.00 04/04/49 100%
509544 01 05 1995 THE ANGELLE GUIDRY PARTNERSHIP RE 09/30/94 5,199.43 03/15/05 5,199.43 0.00 04/04/49 100%
509544 01 06 2000 THE ANGELLE GUIDRY PARTNERSHIP R5 09/30/94 1,238.00 03/15/05 1,238.00 0.00 04/04/49 100%
509544 01 07 2000 THE ANGELLE GUIDRY PARTNERSHIP R6 09/30/94 2,795.00 03/15/05 0.00 2,795.00 04/04/49

TOTAL CONTRACT 509544 564,648.43 561,853.43 2,795.00

514038 01 01 1995 PICCIOLA & ASSOCIATES INC 11/01/96 3,600.00 06/09/97 3,600.00 0.00 02/15/97 100%

TOTAL CONTRACT 514038 3,600.00 3,600.00 0.00

529120 01 01 1995 GORE ENGINEERING INC 02/23/98 6,670.00 09/25/98 6,418.00 252.00 03/26/98 96%

TOTAL CONTRACT 529120 6,670.00 6,418.00 252.00

542318 01 01 1997 STAFFORD CONSTRUCTION CO INC CN 03/15/99 1,530,000.00 04/06/01 1,530,000.00 0.00 12/20/00 100%
542318 01 02 1999 STAFFORD CONSTRUCTION CO INC CN 03/15/99 6,021,268.45 04/06/01 6,021,268.45 0.00 12/20/00 100%
542318 01 03 1999 STAFFORD CONSTRUCTION CO INC PL 03/15/99 30,000.00 04/06/01 30,000.00 0.00 12/20/00 100%
542318 01 90 RETAINAGE WITHHELD CN 04/06/01 379,063.42-
542318 01 91 RETAINAGE PAID CN 04/06/01 379,063.42 0.00

TOTAL CONTRACT 542318 7,581,268.45 7,581,268.45 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 1,379,114.33 12/06/02 1,379,114.33 0.00 100%
AFS 01 4 AFS MISC. 786.05 03/09/99 786.05 0.00 100%
AFS 01 5 AFS TESTING 11,575.45 09/19/00 11,575.45 0.00 100%
AFS 01 6 AFS BLD RISK 68,481.00 06/06/01 68,481.00 0.00 100%
AFS 01 7 AFS ADM COST 30,454.83 06/25/01 30,454.83 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NURSING PROG/CLASSROOM BUILDNG 9,646,598.54 9,643,551.54 3,047.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,155
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-94B-05 AFS PROJECT NO CH045
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY

NEW NURSING & CLASSROOM BUILDING, CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 19,550.57 0.00 19,550.57
AFS 00 3 UNASSIGNED 102,661.10 0.00 102,661.10
AFS CE C CONVERT FACS 1,189.79 06/30/96 1,189.79 0.00 100%

TOTAL PROJECT CH045 9,770,000.00 9,644,741.33 125,258.67

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,156,186.88 8,153,139.88 3,047.00

TOTAL CONTRACTS 8,156,186.88 8,153,139.88 3,047.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,156
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-96B-01 AFS PROJECT NO 97076
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - HAZMAT AND CHEMICALS MANAGEMENT BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 222 * STATE GENERAL REVENUE 200,000 0

TOTAL ACT 479 200,000 0

1998 28 1997 601 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1999 23 2002 981 03A G.O. BONDS 415,000 0

TOTAL ACT 23 415,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 615,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 615,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,157
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-96B-01 AFS PROJECT NO 97076
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - HAZMAT AND CHEMICALS MANAGEMENT BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524837 01 01 1997 CHERAMIE WHITNEY ARCHITECTS FE 09/05/97 0.00 0.00 0.00 04/01/98

TOTAL CONTRACT 524837 0.00 0.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 0.00 04/01/98 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 165.00 04/07/99 165.00 0.00 100%

TOTAL SUB-PROJECT 01 HAZMAT/CHEMICALS MGMT BUILDING 165.00 165.00 0.00

530305 02 01 1997 CHERAMIE WHITNEY ARCHITECTS FE 03/10/98 36,976.00 05/14/02 34,922.91 2,053.09 04/04/49 94%
530305 02 02 1997 CHERAMIE WHITNEY ARCHITECTS R1 03/10/98 2,970.00 05/14/02 2,970.00 0.00 04/04/49 100%
530305 02 03 1997 CHERAMIE WHITNEY ARCHITECTS R1 03/10/98 2,100.00 05/14/02 2,100.00 0.00 04/04/49 100%
530305 02 04 1997 CHERAMIE WHITNEY ARCHITECTS R2 03/10/98 1,443.94 05/14/02 1,443.94 0.00 04/04/49 100%
530305 02 05 1997 CHERAMIE WHITNEY ARCHITECTS R4 03/10/98 330.00 05/14/02 330.00 0.00 04/04/49 100%

TOTAL CONTRACT 530305 43,819.94 41,766.85 2,053.09

567813 02 01 1997 BONNEVAL CONSTRUCTION CO INC CN 03/19/01 82,451.15 12/13/02 81,816.15 635.00 06/14/02 99%
567813 02 03 1997 BONNEVAL CONSTRUCTION CO INC PL 03/19/01 5,365.00 12/13/02 0.00 5,365.00 06/14/02
567813 02 02 1999 BONNEVAL CONSTRUCTION CO INC CN 03/19/01 415,000.00 12/13/02 415,000.00 0.00 06/14/02 100%
567813 02 90 RETAINAGE WITHHELD CN 12/13/02 50,281.62-
567813 02 91 RETAINAGE PAID CN 12/13/02 50,281.62 0.00

TOTAL CONTRACT 567813 502,816.15 496,816.15 6,000.00

AFS 02 1 AFS ACT 20,624.88 10/28/04 20,624.88 0.00 100%
AFS 02 2 EQUIP APPROV 32,380.23 08/11/05 31,357.73 1,022.50 96%
AFS 02 4 AFS MISC. 454.00 03/13/01 454.00 0.00 100%
AFS 02 5 AFS TESTING 1,947.80 12/19/01 1,947.80 0.00 100%
AFS 02 6 AFS BLD RISK 2,685.00 08/22/02 2,685.00 0.00 100%
AFS 02 7 AFS ADM COST 10,107.00 04/09/03 10,107.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 HAZMAT & CHEMICALS MGMT BLDG 614,835.00 605,759.41 9,075.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,158
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-96B-01 AFS PROJECT NO 97076
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - HAZMAT AND CHEMICALS MANAGEMENT BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97076 615,000.00 605,924.41 9,075.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 546,636.09 538,583.00 8,053.09

TOTAL CONTRACTS 546,636.09 538,583.00 8,053.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,159
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-01 AFS PROJECT NO 99154
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ASSEMBLY CENTER COMPLEX, NEW CONSTRUCTION,

PLANNING, CONSTRUCTION, FURNITURE AND EQUIPMENT
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 23 2002 160 03A G.O. BONDS 55,000 0

TOTAL ACT 23 55,000 0

2003 2 2004 786 04A G.O. BONDS 45,000 0

TOTAL ACT 2 45,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,160
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-01 AFS PROJECT NO 99154
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ASSEMBLY CENTER COMPLEX, NEW CONSTRUCTION,

PLANNING, CONSTRUCTION, FURNITURE AND EQUIPMENT
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556819 01 01 1999 BRAILSFORD & DUNLAVEY PR 03/20/00 48,066.80 12/06/00 48,066.80 0.00 09/16/00 100%
556819 01 02 2003 BRAILSFORD & DUNLAVEY PR 03/20/00 0.00 12/06/00 0.00 0.00 09/16/00

TOTAL CONTRACT 556819 48,066.80 48,066.80 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 3,109.00 06/25/01 3,109.00 0.00 100%

TOTAL SUB-PROJECT 01 FEASIBILITY STUDY ASSEMBLY CTR 51,175.80 51,175.80 0.00

AFS 00 3 UNASSIGNED 48,824.20 0.00 48,824.20

TOTAL PROJECT 99154 100,000.00 51,175.80 48,824.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 48,066.80 48,066.80 0.00

TOTAL CONTRACTS 48,066.80 48,066.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,161
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-02 AFS PROJECT NO 99003
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ELECTRICAL SYSTEM UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS $195,633 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 8/3/01.

$634,736 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 2/22/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 720 95A BONDS - NRP 700,000 0

TOTAL ACT 29 700,000 0

2000 21 2000 380 00A G.O. BONDS 100,000 0

TOTAL ACT 21 100,000 0

2002 LEGB 2001 951 GENERAL FUND-SGR 83,414 0
2002 LEGB 2002 279 GENERAL FUND-SGR 514,163 0

TOTAL ACT LEGB 597,577 0

2002 23 2002 976 03A G.O. BONDS 1,355,000 0

TOTAL ACT 23 1,355,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,752,577 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,752,577 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,162
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-02 AFS PROJECT NO 99003
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ELECTRICAL SYSTEM UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS $195,633 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 8/3/01.

$634,736 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 2/22/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537597 01 01 1999 MARRERO, COUVILLON & FE 09/04/98 42,441.00 05/22/03 42,441.00 0.00 04/04/49 100%
537597 01 02 1999 MARRERO, COUVILLON & R1 09/04/98 41,500.00 05/22/03 41,500.00 0.00 04/04/49 100%
537597 01 03 1999 MARRERO, COUVILLON & R2 09/04/98 43,500.00 05/22/03 43,500.00 0.00 04/04/49 100%
537597 01 04 1999 MARRERO, COUVILLON & R3 09/04/98 4,450.00 05/22/03 4,450.00 0.00 04/04/49 100%
537597 01 05 1999 MARRERO, COUVILLON & R4 09/04/98 1,868.00 05/22/03 1,868.00 0.00 04/04/49 100%
537597 01 06 1999 MARRERO, COUVILLON & R5 09/04/98 717.10 05/22/03 717.10 0.00 04/04/49 100%

TOTAL CONTRACT 537597 134,476.10 134,476.10 0.00

553656 01 01 1999 DIRECT CONTRACTORS LLC CN 12/06/99 448,900.00 12/20/00 448,900.00 0.00 07/11/00 100%
553656 01 02 2000 DIRECT CONTRACTORS LLC CN 12/06/99 20,990.00 12/20/00 20,990.00 0.00 07/11/00 100%
553656 01 03 2000 DIRECT CONTRACTORS LLC PL 12/06/99 6,030.00 12/20/00 6,030.00 0.00 07/11/00 100%
553656 01 90 RETAINAGE WITHHELD CN 12/20/00 47,592.00-
553656 01 91 RETAINAGE PAID CN 12/20/00 47,592.00 0.00

TOTAL CONTRACT 553656 475,920.00 475,920.00 0.00

AFS 01 4 AFS MISC. 419.63 12/06/99 419.63 0.00 100%
AFS 01 5 AFS TESTING 630.00 05/22/00 630.00 0.00 100%
AFS 01 6 AFS BLD RISK 959.00 02/20/01 959.00 0.00 100%
AFS 01 7 AFS ADM COST 12,476.50 04/09/03 12,476.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NICHOLLS/ELECT SYSTEM UPGRADE 624,881.23 624,881.23 0.00

537597 02 07 1999 MARRERO, COUVILLON & F2 09/04/98 108,337.00 05/22/03 108,337.00 0.00 04/04/49 100%
537597 02 08 2000 MARRERO, COUVILLON & F2 09/04/98 54,576.00 05/22/03 54,576.00 0.00 04/04/49 100%
537597 02 09 2000 MARRERO, COUVILLON & R6 09/04/98 203.52 05/22/03 203.52 0.00 04/04/49 100%

* TOTAL CONTRACT 537597 163,116.52 163,116.52 0.00

576103 02 01 2002 ALLRITE ELECTRIC INC CN 09/24/01 1,355,000.00 08/14/03 1,355,000.00 0.00 04/01/03 100%
576103 02 02 2002 ALLRITE ELECTRIC INC CN 09/24/01 71,934.00 08/14/03 71,934.00 0.00 04/01/03 100%
576103 02 03 2002 ALLRITE ELECTRIC INC CN 09/24/01 514,162.41 08/14/03 514,162.41 0.00 04/01/03 100%
576103 02 90 RETAINAGE WITHHELD CN 08/14/03 97,054.82-
576103 02 91 RETAINAGE PAID CN 08/14/03 97,054.82 0.00

TOTAL CONTRACT 576103 1,941,096.41 1,941,096.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,163
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-02 AFS PROJECT NO 99003
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ELECTRICAL SYSTEM UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS $195,633 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 8/3/01.

$634,736 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 2/22/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 349.14 09/18/01 349.14 0.00 100%
AFS 02 5 AFS TESTING 886.25 08/05/02 886.25 0.00 100%
AFS 02 6 AFS BLD RISK 11,704.00 09/02/03 11,704.00 0.00 100%
AFS 02 7 AFS ADM COST 8,950.00 04/09/03 8,950.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ADDTL CAMPUS ELECT RPR/UPGRADE 2,126,102.32 2,126,102.32 0.00

AFS 00 3 UNASSIGNED 1,593.45 0.00 1,593.45

TOTAL PROJECT 99003 2,752,577.00 2,750,983.55 1,593.45

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,714,609.03 2,714,609.03 0.00

TOTAL CONTRACTS 2,714,609.03 2,714,609.03 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,164
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-03 AFS PROJECT NO 99153
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ELKINS EAST RENOVATION AND ADDITION,

PLANNING, CONSTRUCTION, FURNITURE AND EQUIPMENT
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 159 02A G.O. BONDS 165,000 0

TOTAL ACT 22 165,000 0

2001 22 2001 698 02A G.O. BONDS 830,000 0

TOTAL ACT 22 830,000 0

2002 22 2001 977 02A G.O. BONDS 830,000 0

TOTAL ACT 22 830,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,825,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,825,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,165
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-03 AFS PROJECT NO 99153
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ELKINS EAST RENOVATION AND ADDITION,

PLANNING, CONSTRUCTION, FURNITURE AND EQUIPMENT
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
553657 01 01 1999 WEIMER & BOUDREAUX ARCHITECTS F1 11/18/99 85,671.28 03/22/02 85,671.28 0.00 04/04/49 100%
553657 01 02 1999 WEIMER & BOUDREAUX ARCHITECTS R1 11/18/99 3,520.00 03/22/02 3,520.00 0.00 04/04/49 100%
553657 01 03 1999 WEIMER & BOUDREAUX ARCHITECTS R2 11/18/99 3,290.00 03/22/02 3,290.00 0.00 04/04/49 100%

TOTAL CONTRACT 553657 92,481.28 92,481.28 0.00

575219 01 02 2001 EDEL CONSTRUCTION INC CN 08/27/01 499,183.09 03/22/02 499,183.09 0.00 08/23/02 100%
575219 01 04 2001 EDEL CONSTRUCTION INC LN 08/27/01 0.00 03/22/02 0.00 0.00 08/23/02
575219 01 05 2001 EDEL CONSTRUCTION INC CN 08/27/01 0.00 03/22/02 0.00 0.00 08/23/02
575219 01 03 2002 EDEL CONSTRUCTION INC CN 08/27/01 0.00 03/22/02 0.00 0.00 08/23/02
575219 01 90 RETAINAGE WITHHELD CN 03/22/02 0.00
575219 01 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 575219 499,183.09 499,183.09 0.00

581841 01 01 1999 RICHARD WEIMER ARCHT AIA LLC F1 11/18/99 29,323.72 06/04/04 23,573.97 5,749.75 04/04/49 80%
581841 01 02 2002 RICHARD WEIMER ARCHT AIA LLC F1 11/18/99 3,749.00 06/04/04 3,561.55 187.45 04/04/49 95%
581841 01 03 2002 RICHARD WEIMER ARCHT AIA LLC R1 11/18/99 2,100.95 06/04/04 2,100.95 0.00 04/04/49 100%
581841 01 04 2002 RICHARD WEIMER ARCHT AIA LLC R2 11/18/99 1,621.95 06/04/04 1,621.95 0.00 04/04/49 100%
581841 01 05 2002 RICHARD WEIMER ARCHT AIA LLC R3 11/18/99 25,610.00 06/04/04 25,610.00 0.00 04/04/49 100%

TOTAL CONTRACT 581841 62,405.62 56,468.42 5,937.20

590460 01 01 2001 MERCHANTS BONDING CO CN 08/27/01 281,053.91 10/15/04 281,053.91 0.00 10/06/03 100%
590460 01 02 2001 MERCHANTS BONDING CO LN 08/27/01 0.00 10/15/04 0.00 0.00 10/06/03
590460 01 04 2001 MERCHANTS BONDING CO CN 08/27/01 49,763.00 10/15/04 49,763.00 0.00 10/06/03 100%
590460 01 03 2002 MERCHANTS BONDING CO CN 08/27/01 450,380.00 10/15/04 450,380.00 0.00 10/06/03 100%
590460 01 05 2002 MERCHANTS BONDING CO LD 08/27/01 0.00 10/15/04 0.00 0.00 10/06/03
590460 01 06 2002 MERCHANTS BONDING CO CN 08/27/01 114,800.00 10/15/04 114,800.00 0.00 10/06/03 100%
590460 01 07 2002 MERCHANTS BONDING CO CN 08/27/01 49,100.00 10/15/04 49,100.00 0.00 10/06/03 100%
590460 01 08 2002 MERCHANTS BONDING CO PL 08/27/01 7,600.00 10/15/04 7,600.00 0.00 10/06/03 100%
590460 01 90 RETAINAGE WITHHELD CN 10/15/04 72,594.00-
590460 01 91 RETAINAGE PAID CN 10/15/04 72,594.00 0.00

TOTAL CONTRACT 590460 952,696.91 952,696.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,166
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-03 AFS PROJECT NO 99153
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ELKINS EAST RENOVATION AND ADDITION,

PLANNING, CONSTRUCTION, FURNITURE AND EQUIPMENT
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 50,400.00 11/26/03 48,640.02 1,759.98 96%
AFS 01 4 AFS MISC. 879.27 09/25/02 879.27 0.00 100%
AFS 01 5 AFS TESTING 2,660.25 08/05/02 2,660.25 0.00 100%
AFS 01 6 AFS BLD RISK 11,281.00 04/26/04 11,281.00 0.00 100%
AFS 01 7 AFS ADM COST 12,558.00 04/09/03 12,558.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ELKINS EAST RENOVATION/ADDITIO 1,684,545.42 1,676,848.24 7,697.18

AFS 02 2 EQUIP APPROV 4,729.95 09/16/03 4,729.95 0.00 100%

TOTAL SUB-PROJECT 02 ADDITIONAL CONCRETE PAVING 4,729.95 4,729.95 0.00

AFS 03 2 EQUIP APPROV 15,080.00 01/23/04 15,080.00 0.00 100%

TOTAL SUB-PROJECT 03 ADDITIONAL FLOORING 15,080.00 15,080.00 0.00

AFS 04 2 EQUIP APPROV 6,600.00 12/12/03 6,600.00 0.00 100%

TOTAL SUB-PROJECT 04 ADDITIONAL CEILING TILE 6,600.00 6,600.00 0.00

605276 05 01 2002 BROWN'S DRYWALL & COATING INC 10/28/03 7,397.00 03/23/04 7,397.00 0.00 11/15/03 100%
605276 05 90 RETAINAGE WITHHELD 03/23/04 739.70-
605276 05 91 RETAINAGE PAID 03/23/04 739.70 0.00

TOTAL CONTRACT 605276 7,397.00 7,397.00 0.00

TOTAL SUB-PROJECT 05 PAINT ADDITIONAL AREAS E ELKIN 7,397.00 7,397.00 0.00

614985 06 01 2002 M & H BUILDERS INC OC 08/02/04 10,569.00 10/01/04 10,569.00 0.00 12/01/04 100%

TOTAL CONTRACT 614985 10,569.00 10,569.00 0.00

AFS 06 8 CONT STATE 463.00 0.00 463.00

TOTAL SUB-PROJECT 06 INSTALL FIRE ALARM DEVICES 11,032.00 10,569.00 463.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,167
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 621 NICHOLLS STATE UNIVERSITY FPC SCHED NO 19-621-98B-03 AFS PROJECT NO 99153
PROJECT DESCRIPTION NICHOLLS STATE UNIVERSITY - ELKINS EAST RENOVATION AND ADDITION,

PLANNING, CONSTRUCTION, FURNITURE AND EQUIPMENT
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

624322 07 01 2002 CONSOLIDATED BALANCING SERVICE PR 05/31/05 6,000.00 08/19/05 6,000.00 0.00 09/09/05 100%

TOTAL CONTRACT 624322 6,000.00 6,000.00 0.00

TOTAL SUB-PROJECT 07 AIR BALANCE TEST ELKINS HALL 6,000.00 6,000.00 0.00

AFS 00 3 UNASSIGNED 89,615.63 0.00 89,615.63

TOTAL PROJECT 99153 1,825,000.00 1,727,224.19 97,775.81

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,630,732.90 1,624,795.70 5,937.20

TOTAL CONTRACTS 1,630,732.90 1,624,795.70 5,937.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,168
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-02-02 AFS PROJECT NO 03049
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - DUNBAR HALL REPLACEMENT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 418 STATE GENERAL REVENUE 425,000 0

TOTAL ACT 23 425,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 015 LOC LINE OF CREDIT 600,000 600,000 1
2004 26 2005 016 NLOC NON CASH LINE OF CREDIT 9,000,000 9,000,000 5

TOTAL ACT 26 9,600,000 9,600,000

TOTAL PRIOR YEAR 425,000 0
TOTAL CURRENT YEAR 9,600,000 9,600,000
GRAND TOTAL 10,025,000 9,600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,169
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-02-02 AFS PROJECT NO 03049
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - DUNBAR HALL REPLACEMENT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
595709 01 01 2003 ARCHITECTURE + F1 02/28/03 326,833.00 03/28/06 276,549.80 50,283.20 04/04/49 84%
595709 01 02 2003 ARCHITECTURE + R1 02/28/03 3,520.00 03/28/06 3,520.00 0.00 04/04/49 100%

TOTAL CONTRACT 595709 330,353.00 280,069.80 50,283.20

603503 01 01 2003 ANDERSON ENGINEERING PR 09/09/03 8,650.00 12/02/03 8,650.00 0.00 12/09/03 100%

TOTAL CONTRACT 603503 8,650.00 8,650.00 0.00

606597 01 17 2003 JOHN E THOMPSON PR 12/22/03 2,816.09 01/04/05 2,816.09 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 2,816.09 2,816.09 0.00

606826 01 06 2003 WILLIAM J LEBLANC PE PR 01/01/04 2,761.00 01/07/05 2,761.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 2,761.00 2,761.00 0.00

607745 01 19 2003 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

AFS 01 T % ART (AFS) 81,274.00 07/07/05 2,751.30 78,522.70 3%
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 03/13/03 91.29 1,008.71 8%
AFS 01 5 AFS TESTING 40,637.00 0.00 40,637.00
AFS 01 6 AFS BLD RISK 175,552.00 0.00 175,552.00
AFS 01 7 AFS ADM COST 10,000.00 0.00 10,000.00

TOTAL SUB-PROJECT 01 DUNBAR HALL REPLACEMENT 654,143.09 298,139.48 356,003.61

595709 02 03 2004 ARCHITECTURE + F2 02/28/03 103,871.00 03/28/06 55,930.84 47,940.16 04/04/49 53%

* TOTAL CONTRACT 595709 103,871.00 55,930.84 47,940.16

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 9,800.00 0.00 9,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,170
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-02-02 AFS PROJECT NO 03049
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - DUNBAR HALL REPLACEMENT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 7 AFS ADM COST 10,000.00 0.00 10,000.00

TOTAL SUB-PROJECT 02 DEMO DUNBAR HALL & REN ANNEX 124,771.00 55,930.84 68,840.16

AFS 00 3 UNASSIGNED 9,243,269.82 0.00 9,243,269.82

TOTAL PROJECT 03049 10,022,183.91 354,070.32 9,668,113.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 449,451.09 351,227.73 98,223.36

TOTAL CONTRACTS 449,451.09 351,227.73 98,223.36



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,171
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-03-05 AFS PROJECT NO 04121
PROJECT DESCRIPTION GSU - BICYCLE/PEDISTRIAN THOROUGHFARE I & II, PLANNING & CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 226 FEDERAL AID 307,230 0
2004 24 2003 227 GENERAL FUND-SGR 16,170 0

TOTAL ACT 24 323,400 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 323,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 323,400 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,172
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-03-05 AFS PROJECT NO 04121
PROJECT DESCRIPTION GSU - BICYCLE/PEDISTRIAN THOROUGHFARE I & II, PLANNING & CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 323,400.00 0.00 323,400.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04121 323,400.00 0.00 323,400.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,173
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-94B-02 AFS PROJECT NO CH089
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

MEW H & PE AND RECREATION ASSEMBLY CENTER, CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 106 95A FACS AP C658 1,095,000 0

TOTAL ACT 45 1,095,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 116 NLOC NON CASH LINE OF CREDIT 1,500,000 1,500,000 5
2002 26 2005 115 LOC LINE OF CREDIT 22,250,000 22,250,000 1

TOTAL ACT 26 23,750,000 23,750,000

TOTAL PRIOR YEAR 1,095,000 0
TOTAL CURRENT YEAR 23,750,000 23,750,000
GRAND TOTAL 24,845,000 23,750,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,174
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-94B-02 AFS PROJECT NO CH089
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

MEW H & PE AND RECREATION ASSEMBLY CENTER, CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
*H08995006 01 01 RICE GREGORY & ASC. 02/02/95 6,017.60 04/10/96 6,017.60 0.00 04/29/95 100%

TOTAL CONTRACT H08995006 6,017.60 6,017.60 0.00

511549 01 01 1995 LI SHIH ASSOCIATES INC 05/01/96 63,000.00 12/19/96 63,000.00 0.00 08/31/96 100%

TOTAL CONTRACT 511549 63,000.00 63,000.00 0.00

524049 01 01 1995 RICE GREGORY & ASSOCIATES FE 08/28/97 690,305.85 12/24/02 690,305.85 0.00 04/04/49 100%
524049 01 02 1995 RICE GREGORY & ASSOCIATES R1 08/28/97 2,750.00 12/24/02 2,750.00 0.00 04/04/49 100%
524049 01 03 1995 RICE GREGORY & ASSOCIATES R2 08/28/97 6,913.50 12/24/02 6,913.50 0.00 04/04/49 100%
524049 01 04 1995 RICE GREGORY & ASSOCIATES R3 08/28/97 19,800.00 12/24/02 19,800.00 0.00 04/04/49 100%
524049 01 05 2002 RICE GREGORY & ASSOCIATES FE 08/28/97 0.00 12/24/02 0.00 0.00 04/04/49
524049 01 06 2002 RICE GREGORY & ASSOCIATES R4 08/28/97 30,800.00 12/24/02 30,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 524049 750,569.35 750,569.35 0.00

526396 01 01 1995 CHARLES E CRAIG JR 01/01/98 2,707.00 12/21/98 2,707.00 0.00 12/31/98 100%

TOTAL CONTRACT 526396 2,707.00 2,707.00 0.00

527554 01 01 1995 WILLIAM T LOWE & ASSOCIATES 12/15/97 3,560.00 01/29/98 3,560.00 0.00 06/14/98 100%

TOTAL CONTRACT 527554 3,560.00 3,560.00 0.00

535443 01 01 1995 CONSTRUCTION TESTING LAB INC 07/27/98 1,695.00 01/20/99 1,690.00 5.00 01/24/99 99%

TOTAL CONTRACT 535443 1,695.00 1,690.00 5.00

539616 01 05 1995 CHARLES E CRAIG JR 01/01/99 3,333.36 12/21/99 3,333.36 0.00 12/31/99 100%

TOTAL CONTRACT 539616 1MULT 3,333.36 3,333.36 0.00

539743 01 06 1995 JOHN E THOMPSON 11/01/98 7,866.00 12/09/99 7,866.00 0.00 10/31/99 100%

TOTAL CONTRACT 539743 1MULT 7,866.00 7,866.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,175
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-94B-02 AFS PROJECT NO CH089
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

MEW H & PE AND RECREATION ASSEMBLY CENTER, CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544751 01 03 1995 THOMAS W PAPAZOGLAKIS PR 04/26/99 4,920.00 09/07/99 4,920.00 0.00 08/23/99 100%

TOTAL CONTRACT 544751 1MULT 4,920.00 4,920.00 0.00

553014 01 07 1995 JOHN E THOMPSON PR 11/09/99 10,228.57 12/04/00 10,228.57 0.00 11/09/00 100%

TOTAL CONTRACT 553014 1MULT 10,228.57 10,228.57 0.00

553981 01 05 1995 CHARLES E CRAIG JR PR 01/01/00 6,000.00 12/29/00 6,000.00 0.00 12/31/00 100%

TOTAL CONTRACT 553981 1MULT 6,000.00 6,000.00 0.00

565619 01 03 1995 JOHN E THOMPSON PR 11/10/00 7,800.00 11/16/01 7,800.00 0.00 11/09/01 100%

TOTAL CONTRACT 565619 1MULT 7,800.00 7,800.00 0.00

608373 01 03 1995 THE NEWMAN MARCHIVE R2 08/28/97 5,856.06 07/21/06 5,856.06 0.00 04/04/49 100%
608373 01 04 1995 THE NEWMAN MARCHIVE R3 08/28/97 4,668.15 07/21/06 4,668.15 0.00 04/04/49 100%
608373 01 05 1995 THE NEWMAN MARCHIVE R4 08/28/97 72,800.00 07/21/06 72,800.00 0.00 04/04/49 100%
608373 01 10 1995 THE NEWMAN MARCHIVE R7 08/28/97 300.00 07/21/06 0.00 300.00 04/04/49
608373 01 01 2002 THE NEWMAN MARCHIVE F1 08/28/97 325,170.00 07/21/06 325,170.00 0.00 04/04/49 100%
608373 01 02 2002 THE NEWMAN MARCHIVE R1 08/28/97 5,783.56 07/21/06 5,783.56 0.00 04/04/49 100%
608373 01 06 2002 THE NEWMAN MARCHIVE F1 08/28/97 130,670.00 07/21/06 61,787.75 68,882.25 04/04/49 47%
608373 01 08 2002 THE NEWMAN MARCHIVE R5 08/28/97 3,403.10 07/21/06 0.00 3,403.10 04/04/49
608373 01 09 2002 THE NEWMAN MARCHIVE R6 08/28/97 76,208.00 07/21/06 54,923.10 21,284.90 04/04/49 72%

TOTAL CONTRACT 608373 624,858.87 530,988.62 93,870.25

609054 01 01 2002 LINCOLN BUILDERS INC CN 04/19/04 19,318,687.07 07/19/06 18,310,186.02 1,008,501.05 07/26/06 94%
609054 01 02 2002 LINCOLN BUILDERS INC LN 04/19/04 27,988.48 07/19/06 0.00 27,988.48 07/26/06
609054 01 90 RETAINAGE WITHHELD CN 07/19/06 916,908.73-
609054 01 91 RETAINAGE PAID CN 0.00 916,908.73

TOTAL CONTRACT 609054 19,346,675.55 17,393,277.29 1,953,398.26

AFS 01 T % ART (AFS) 0.00 0.00 0.00
AFS 01 1 AFS ACT 3,440.00 0.00 3,440.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,176
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-94B-02 AFS PROJECT NO CH089
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

MEW H & PE AND RECREATION ASSEMBLY CENTER, CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 1,000,000.00 0.00 1,000,000.00
AFS 01 4 AFS MISC. 1,012.35 04/08/04 795.18 217.17 78%
AFS 01 5 AFS TESTING 89,839.75 05/30/06 89,839.75 0.00 100%
AFS 01 7 AFS ADM COST 825,575.00 04/09/03 25,988.88 799,586.12 3%
AFS 01 8 CONT STATE 493,881.45 0.00 493,881.45

TOTAL SUB-PROJECT 01 H&PE BUILDING 23,252,979.85 18,908,581.60 4,344,398.25

AFS 02 T % ART (AFS) 190,359.00 12/23/03 19,035.90 171,323.10 10%

TOTAL SUB-PROJECT 02 % FOR THE ARTS 190,359.00 19,035.90 171,323.10

631826 03 01 1995 WYE ELECTRIC INC OC 12/19/05 24,969.00 07/07/06 24,969.00 0.00 06/18/06 100%

TOTAL CONTRACT 631826 24,969.00 24,969.00 0.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 4 AFS MISC. 100.00 0.00 100.00
AFS 03 6 AFS BLD RISK 135.00 0.00 135.00

TOTAL SUB-PROJECT 03 H & PE RPL FAILED SWITCH 25,204.00 24,969.00 235.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,375,719.66 0.00 1,375,719.66
AFS CE C CONVERT FACS 727.49 06/30/96 727.49 0.00 100%

TOTAL PROJECT CH089 24,844,990.00 18,953,313.99 5,891,676.01

TOTAL FACS CONTRACTS 6,017.60 6,017.60 0.00

TOTAL CFMS CONTRACTS 20,858,182.70 18,810,909.19 2,047,273.51

TOTAL CONTRACTS 20,864,200.30 18,816,926.79 2,047,273.51



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,177
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-94B-07 AFS PROJECT NO CH046
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

NEW STADIUM SUPPORT FACILITY CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $279,466 IN INT EARNINGS ON 9/17/99. $1,015,000

CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 056 95A FACS AP C337 180,000 0

TOTAL ACT 45 180,000 0

1997 28 1997 287 98B G.O. BONDS 1,870,000 0
1997 28 1997 288 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 1,870,000 0

1999 LEGB 2001 984 STATUTORY DEDICATION 1,015,000 0

TOTAL ACT LEGB 1,015,000 0

2000 LEGB 1999 303 GENERAL FUND-SGR 144,466 0

TOTAL ACT LEGB 144,466 0

2001 21 2000 834 00A G.O. BONDS 675,000 0

TOTAL ACT 21 675,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,884,466 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,884,466 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,178
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-94B-07 AFS PROJECT NO CH046
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

NEW STADIUM SUPPORT FACILITY CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $279,466 IN INT EARNINGS ON 9/17/99. $1,015,000

CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H04695005 01 01 MOHR AND ASSOCIATES, 04/06/95 3,325.00 05/15/95 3,325.00 0.00 05/02/95 100%

TOTAL CONTRACT H04695005 3,325.00 3,325.00 0.00

*H04695006 01 01 HUNTINGDON ENGINEERI 03/27/95 2,275.00 06/16/95 2,275.00 0.00 04/21/95 100%

TOTAL CONTRACT H04695006 2,275.00 2,275.00 0.00

509565 CV 1995 A/E DESIGN GROUP INC & 43,610.70 43,610.70 0.00
509565 01 01 1995 A/E DESIGN GROUP INC & FE 10/17/94 77,013.60 04/19/00 77,013.60 0.00 04/04/49 100%
509565 01 01 1997 A/E DESIGN GROUP INC & FE 10/17/94 63,435.20 04/19/00 63,435.20 0.00 04/04/49 100%
509565 01 02 1997 A/E DESIGN GROUP INC & RE 10/17/94 980.36 04/19/00 980.36 0.00 04/04/49 100%
509565 01 03 1999 A/E DESIGN GROUP INC & R4 10/17/94 12,316.79 04/19/00 12,316.79 0.00 04/04/49 100%
509565 01 04 1999 A/E DESIGN GROUP INC & FE 10/17/94 7,592.44 04/19/00 7,592.44 0.00 04/04/49 100%

TOTAL CONTRACT 509565 204,949.09 204,949.09 0.00

526390 01 01 1997 LINCOLN BUILDERS INC CN 11/17/97 1,805,584.44 03/01/00 1,805,584.44 0.00 04/07/99 100%
526390 01 02 1999 LINCOLN BUILDERS INC CN 11/17/97 274,895.31 03/01/00 274,895.31 0.00 04/07/99 100%
526390 01 03 1999 LINCOLN BUILDERS INC LN 11/17/97 0.00 03/01/00 0.00 0.00 04/07/99
526390 01 04 1999 LINCOLN BUILDERS INC CN 11/17/97 9,368.47 03/01/00 9,368.47 0.00 04/07/99 100%
526390 01 05 2001 LINCOLN BUILDERS INC CN 11/17/97 675,000.00 03/01/00 675,000.00 0.00 04/07/99 100%
526390 01 90 RETAINAGE WITHHELD CN 03/01/00 138,242.41-
526390 01 91 RETAINAGE PAID CN 03/01/00 138,242.41 0.00

TOTAL CONTRACT 526390 2,764,848.22 2,764,848.22 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 465,372.66 12/12/05 465,372.66 0.00 100%
AFS 01 4 AFS MISC. 343.30 11/06/97 343.30 0.00 100%
AFS 01 5 AFS TESTING 6,917.00 07/06/98 6,917.00 0.00 100%
AFS 01 6 AFS BLD RISK 15,572.00 09/01/99 15,572.00 0.00 100%
AFS 01 7 AFS ADM COST 12,854.10 03/03/00 12,854.10 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 GSU STADIUM SUPPORT FACILITY 3,476,456.37 3,476,456.37 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,179
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-94B-07 AFS PROJECT NO CH046
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

NEW STADIUM SUPPORT FACILITY CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $279,466 IN INT EARNINGS ON 9/17/99. $1,015,000

CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533656 02 01 1995 THOMAS W HATTEN-ARCHITECT F1 05/05/98 16,114.00 04/04/01 16,114.00 0.00 02/06/00 100%
533656 02 02 1995 THOMAS W HATTEN-ARCHITECT R1 05/05/98 139.60 04/04/01 139.60 0.00 02/06/00 100%

TOTAL CONTRACT 533656 16,253.60 16,253.60 0.00

545326 02 01 1999 ROBERSON CONST CO LLC CN 05/17/99 268,082.00 07/26/00 268,082.00 0.00 02/06/00 100%
545326 02 90 RETAINAGE WITHHELD CN 07/26/00 26,808.00-
545326 02 91 RETAINAGE PAID CN 07/26/00 26,808.00 0.00

TOTAL CONTRACT 545326 268,082.00 268,082.00 0.00

AFS 02 4 AFS MISC. 350.82 05/13/99 350.82 0.00 100%
AFS 02 5 AFS TESTING 1,948.50 08/18/99 1,948.50 0.00 100%
AFS 02 6 AFS BLD RISK 1,080.00 07/25/00 1,080.00 0.00 100%
AFS 02 7 AFS ADM COST 2,275.00 06/14/00 2,275.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 STAD SUPP FAC-WEIGHT TRAIN FAC 289,989.92 289,989.92 0.00

549384 03 01 1999 TRIAD BUILDERS OF RUSTON CN 07/26/99 74,980.00 03/22/00 74,980.00 0.00 11/17/99 100%
549384 03 90 RETAINAGE WITHHELD CN 03/22/00 7,498.00-
549384 03 91 RETAINAGE PAID CN 03/22/00 7,498.00 0.00

TOTAL CONTRACT 549384 74,980.00 74,980.00 0.00

AFS 03 4 AFS MISC. 28.50 07/20/99 28.50 0.00 100%
AFS 03 5 AFS TESTING 2,085.75 03/14/00 2,085.75 0.00 100%
AFS 03 6 AFS BLD RISK 60.00 05/24/00 60.00 0.00 100%
AFS 03 7 AFS ADM COST 715.00 03/03/00 715.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 STADIUM SUPPORT PARKING LOT 77,869.25 77,869.25 0.00

510666 1A 01 1995 TRIAD BUILDERS OF RUSTON 04/22/96 2,750.00 08/05/96 2,750.00 0.00 06/07/96 100%

TOTAL CONTRACT 510666 2,750.00 2,750.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,180
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-94B-07 AFS PROJECT NO CH046
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

NEW STADIUM SUPPORT FACILITY CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $279,466 IN INT EARNINGS ON 9/17/99. $1,015,000

CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1A 4 AFS MISC. 0.00 0.00 0.00
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A LOCATE PIPES @ STAD SUPP FACIL 2,750.00 2,750.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 30,958.80 0.00 30,958.80
AFS CE C CONVERT FACS 6,441.66 06/30/96 6,441.66 0.00 100%

TOTAL PROJECT CH046 3,884,466.00 3,853,507.20 30,958.80

TOTAL FACS CONTRACTS 5,600.00 5,600.00 0.00

TOTAL CFMS CONTRACTS 3,331,862.91 3,331,862.91 0.00

TOTAL CONTRACTS 3,337,462.91 3,337,462.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,181
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-95B-03 AFS PROJECT NO CH152
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

WOODSON HALL RENOVATION, PLANNING
STATUS O PARISH 31 HOUSE DIST 011 SENATE DIST 33
COMMENTS $529,370 TRANSFERRED TO 06-264-01B-22 IN ACT 22 OF 2001, PAGE 16.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 073 97A FACS AP C990 245,021 0

TOTAL ACT 1096 245,021 0

1997 45 1996 138 97A G.O. BONDS 788 0

TOTAL ACT 45 788 0

1998 21 2000 510 00A G.O. BONDS 2,449,960 0

TOTAL ACT 21 2,449,960 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,695,769 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,695,769 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,182
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-95B-03 AFS PROJECT NO CH152
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

WOODSON HALL RENOVATION, PLANNING
STATUS O PARISH 31 HOUSE DIST 011 SENATE DIST 33
COMMENTS $529,370 TRANSFERRED TO 06-264-01B-22 IN ACT 22 OF 2001, PAGE 16.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510741 01 01 1996 DEMOPULOS & FERGUSON ASSOC INC FE 07/18/96 198,499.00 07/12/00 198,499.00 0.00 04/04/49 100%
510741 01 02 1996 DEMOPULOS & FERGUSON ASSOC INC RE 07/18/96 1,777.80 07/12/00 1,777.80 0.00 04/04/49 100%
510741 01 03 1996 DEMOPULOS & FERGUSON ASSOC INC RE 07/18/96 1,483.80 07/12/00 1,483.80 0.00 04/04/49 100%
510741 01 04 1996 DEMOPULOS & FERGUSON ASSOC INC RE 07/18/96 450.00 07/12/00 450.00 0.00 04/04/49 100%
510741 01 05 1996 DEMOPULOS & FERGUSON ASSOC INC RE 07/18/96 1,032.81 07/12/00 1,032.81 0.00 04/04/49 100%

TOTAL CONTRACT 510741 203,243.41 203,243.41 0.00

516949 01 01 1996 HANDLIN & MARTIN 05/19/97 1,100.00 09/24/97 1,100.00 0.00 11/16/97 100%

TOTAL CONTRACT 516949 1MULT 1,100.00 1,100.00 0.00

539313 01 01 1998 TRAXLER CONSTRUCTION CO INC CN 11/23/98 2,437,236.46 05/12/00 2,437,236.46 0.00 11/08/99 100%
539313 01 90 RETAINAGE WITHHELD CN 05/12/00 118,686.57-
539313 01 91 RETAINAGE PAID CN 05/12/00 118,686.57 0.00

TOTAL CONTRACT 539313 2,437,236.46 2,437,236.46 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 837.10 11/09/98 837.10 0.00 100%
AFS 01 5 AFS TESTING 1,925.25 12/21/99 1,925.25 0.00 100%
AFS 01 6 AFS BLD RISK 11,376.00 05/17/00 11,376.00 0.00 100%
AFS 01 7 AFS ADM COST 9,229.90 06/25/01 9,229.90 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WOODSON HALL RENOVATION 2,664,948.12 2,664,948.12 0.00

555083 02 01 1996 ANNRICH INC CN 02/14/00 30,675.43 05/31/00 30,675.43 0.00 03/15/00 100%
555083 02 90 RETAINAGE WITHHELD CN 05/31/00 3,067.54-
555083 02 91 RETAINAGE PAID CN 05/31/00 3,067.54 0.00

TOTAL CONTRACT 555083 30,675.43 30,675.43 0.00

AFS 02 4 AFS MISC. 33.50 02/07/00 33.50 0.00 100%
AFS 02 6 AFS BLD RISK 12.00 07/25/00 12.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ADDTL TELEPHONE/DATA OUTLETS 30,720.93 30,720.93 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,183
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-95B-03 AFS PROJECT NO CH152
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

WOODSON HALL RENOVATION, PLANNING
STATUS O PARISH 31 HOUSE DIST 011 SENATE DIST 33
COMMENTS $529,370 TRANSFERRED TO 06-264-01B-22 IN ACT 22 OF 2001, PAGE 16.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1.00 0.00 1.00
AFS CE C CONVERT FACS 98.95 06/30/96 98.95 0.00 100%

TOTAL PROJECT CH152 2,695,769.00 2,695,768.00 1.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,672,255.30 2,672,255.30 0.00

TOTAL CONTRACTS 2,672,255.30 2,672,255.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,184
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-95B-07 AFS PROJECT NO CH154
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

BASEBALL AND TRACK RENOVATION PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST 011 SENATE DIST 33
COMMENTS SELF GENERATED FUNDS OF $100,000 APPROVED BY LEG BUD COMM 9/13/95.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 001 GENERAL FUND-SGR 100,000 0

TOTAL ACT 1096 100,000 0

2001 23 2002 701 03A G.O. BONDS 2,373,998 0

TOTAL ACT 23 2,373,998 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,473,998 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,473,998 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,185
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-95B-07 AFS PROJECT NO CH154
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY

BASEBALL AND TRACK RENOVATION PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST 011 SENATE DIST 33
COMMENTS SELF GENERATED FUNDS OF $100,000 APPROVED BY LEG BUD COMM 9/13/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
532861 01 01 1996 SOMDAL ASSOCIATES FE 05/11/98 77,008.80 01/23/04 77,008.80 0.00 04/04/49 100%
532861 01 03 1996 SOMDAL ASSOCIATES RE 05/11/98 9,930.00 01/23/04 9,930.00 0.00 04/04/49 100%
532861 01 05 1996 SOMDAL ASSOCIATES R2 05/11/98 1,479.50 01/23/04 1,479.50 0.00 04/04/49 100%
532861 01 07 1996 SOMDAL ASSOCIATES R3 05/11/98 1,811.26 01/23/04 1,811.26 0.00 04/04/49 100%
532861 01 08 1996 SOMDAL ASSOCIATES R4 05/11/98 1,439.75 01/23/04 1,439.75 0.00 04/04/49 100%
532861 01 04 2001 SOMDAL ASSOCIATES FE 05/11/98 108,113.20 01/23/04 108,113.20 0.00 04/04/49 100%

TOTAL CONTRACT 532861 199,782.51 199,782.51 0.00

575679 01 01 2001 TRAXLER CONSTRUCTION CO INC CN 09/10/01 2,232,276.64 03/21/03 2,232,276.64 0.00 12/13/02 100%
575679 01 02 2001 TRAXLER CONSTRUCTION CO INC PL 09/10/01 5,710.00 03/21/03 5,710.00 0.00 12/13/02 100%
575679 01 90 RETAINAGE WITHHELD CN 03/21/03 111,899.33-
575679 01 91 RETAINAGE PAID CN 03/21/03 111,899.33 0.00

TOTAL CONTRACT 575679 2,237,986.64 2,237,986.64 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 451.96 09/27/01 451.96 0.00 100%
AFS 01 5 AFS TESTING 13,333.00 04/08/03 13,333.00 0.00 100%
AFS 01 6 AFS BLD RISK 14,790.00 09/02/03 14,790.00 0.00 100%
AFS 01 7 AFS ADM COST 7,566.00 04/09/03 7,566.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 BASEBALL FIELD & TRACK RENOVAT 2,473,910.11 2,473,910.11 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 07/21/05 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH154 2,473,910.11 2,473,910.11 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,437,769.15 2,437,769.15 0.00

TOTAL CONTRACTS 2,437,769.15 2,437,769.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,186
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96-05 AFS PROJECT NO 97020
PROJECT DESCRIPTION GRAMBLING STATE UNIV. - BUILDING TO REPLACE GRAMBLING HALL, PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 105 GENERAL FUND-SGR 661,005 0

TOTAL ACT 45 661,005 0

1997 479 1997 363 STATE GENERAL REVENUE 134,121 0

TOTAL ACT 479 134,121 0

1999 21 2000 989 00A G.O. BONDS 2,043,850 0

TOTAL ACT 21 2,043,850 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,838,976 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,838,976 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,187
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96-05 AFS PROJECT NO 97020
PROJECT DESCRIPTION GRAMBLING STATE UNIV. - BUILDING TO REPLACE GRAMBLING HALL, PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513839 01 01 1997 MICHAEL L WALPOLE ARCHITECT FE 12/16/96 147,848.00 06/25/02 147,848.00 0.00 04/04/49 100%
513839 01 02 1997 MICHAEL L WALPOLE ARCHITECT RE 12/16/96 1,430.00 06/25/02 1,430.00 0.00 04/04/49 100%
513839 01 03 1997 MICHAEL L WALPOLE ARCHITECT RE 12/16/96 2,502.50 06/25/02 2,502.50 0.00 04/04/49 100%
513839 01 04 1997 MICHAEL L WALPOLE ARCHITECT FE 12/16/96 27,947.00 06/25/02 27,947.00 0.00 04/04/49 100%
513839 01 05 1997 MICHAEL L WALPOLE ARCHITECT R3 12/16/96 2,435.05 06/25/02 2,435.05 0.00 04/04/49 100%
513839 01 06 1997 MICHAEL L WALPOLE ARCHITECT R4 12/16/96 12,477.11 06/25/02 12,477.11 0.00 04/04/49 100%
513839 01 07 1997 MICHAEL L WALPOLE ARCHITECT R5 12/16/96 2,450.00 06/25/02 2,450.00 0.00 04/04/49 100%

TOTAL CONTRACT 513839 197,089.66 197,089.66 0.00

530912 01 01 1997 GEORGE W STEPHENS ARCH 05/04/98 1,475.00 09/30/03 1,475.00 0.00 07/04/98 100%

TOTAL CONTRACT 530912 1,475.00 1,475.00 0.00

550328 01 01 1997 THE FINNEY COMPANY INC CN 08/23/99 483,250.75 04/25/01 483,250.75 0.00 04/27/01 100%
550328 01 03 1997 THE FINNEY COMPANY INC CN 08/23/99 44,545.74 04/25/01 44,545.74 0.00 04/27/01 100%
550328 01 04 1997 THE FINNEY COMPANY INC LD 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 11 1997 THE FINNEY COMPANY INC LR 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 12 1997 THE FINNEY COMPANY INC LR 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 13 1997 THE FINNEY COMPANY INC LR 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 18 1997 THE FINNEY COMPANY INC CN 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 19 1997 THE FINNEY COMPANY INC CN 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 02 1999 THE FINNEY COMPANY INC CN 08/23/99 1,932,763.66 04/25/01 1,932,763.66 0.00 04/27/01 100%
550328 01 03 1999 THE FINNEY COMPANY INC LN 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 04 1999 THE FINNEY COMPANY INC LN 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 05 1999 THE FINNEY COMPANY INC LN 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 06 1999 THE FINNEY COMPANY INC LN 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 07 1999 THE FINNEY COMPANY INC LD 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 08 1999 THE FINNEY COMPANY INC PL 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 09 1999 THE FINNEY COMPANY INC PT 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 10 1999 THE FINNEY COMPANY INC LR 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 14 1999 THE FINNEY COMPANY INC LR 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 15 1999 THE FINNEY COMPANY INC LP 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 16 1999 THE FINNEY COMPANY INC LR 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 17 1999 THE FINNEY COMPANY INC LR 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 20 1999 THE FINNEY COMPANY INC CN 08/23/99 0.00 04/25/01 0.00 0.00 04/27/01
550328 01 90 RETAINAGE WITHHELD CN 04/25/01 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,188
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96-05 AFS PROJECT NO 97020
PROJECT DESCRIPTION GRAMBLING STATE UNIV. - BUILDING TO REPLACE GRAMBLING HALL, PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550328 01 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 550328 2,460,560.15 2,460,560.15 0.00

590381 01 01 1997 TRAVELERS CASUALTY & SURETY CO CN 08/23/99 25,434.25 09/27/02 25,434.25 0.00 02/14/02 100%
590381 01 02 1997 TRAVELERS CASUALTY & SURETY CO CN 08/23/99 3,569.51 09/27/02 3,569.51 0.00 02/14/02 100%
590381 01 03 1999 TRAVELERS CASUALTY & SURETY CO CN 08/23/99 111,050.09 09/27/02 111,050.09 0.00 02/14/02 100%

TOTAL CONTRACT 590381 140,053.85 140,053.85 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 738.00 08/12/99 738.00 0.00 100%
AFS 01 5 AFS TESTING 10,428.25 03/13/01 10,428.25 0.00 100%
AFS 01 6 AFS BLD RISK 17,700.00 05/16/02 17,700.00 0.00 100%
AFS 01 7 AFS ADM COST 9,947.50 04/09/03 9,947.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACE GRAMBLING HALL 2,837,992.41 2,837,992.41 0.00

594941 02 01 1997 THYSSENKRUPP ELEVATOR CORP OC 04/07/03 982.00 08/01/03 982.00 0.00 10/05/03 100%

TOTAL CONTRACT 594941 982.00 982.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ADA COMM DEVICE-GRAMBLING HALL 982.00 982.00 0.00

AFS 00 3 UNASSIGNED 1.59 0.00 1.59

TOTAL PROJECT 97020 2,838,976.00 2,838,974.41 1.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,800,160.66 2,800,160.66 0.00

TOTAL CONTRACTS 2,800,160.66 2,800,160.66 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,189
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96S-02 AFS PROJECT NO 97S09
PROJECT DESCRIPTION GSU - RENOVATION OF MEN'S MEMORIAL GYMNASIUM PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 355 STATE GENERAL REVENUE 205,000 0

TOTAL ACT 479 205,000 0

1999 22 2001 987 02A G.O. BONDS 2,228,483 0

TOTAL ACT 22 2,228,483 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,433,483 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,433,483 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,190
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96S-02 AFS PROJECT NO 97S09
PROJECT DESCRIPTION GSU - RENOVATION OF MEN'S MEMORIAL GYMNASIUM PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530303 01 01 1997 ALLIANCE INC FE 03/05/98 178,365.00 06/28/02 178,365.00 0.00 04/04/49 100%
530303 01 02 1997 ALLIANCE INC R1 03/05/98 3,600.00 06/28/02 3,600.00 0.00 04/04/49 100%
530303 01 03 1997 ALLIANCE INC R2 03/05/98 2,598.00 06/28/02 2,598.00 0.00 04/04/49 100%
530303 01 04 1999 ALLIANCE INC FE 03/05/98 9,980.00 06/28/02 9,980.00 0.00 04/04/49 100%

TOTAL CONTRACT 530303 194,543.00 194,543.00 0.00

566592 01 01 1997 ALTEC ENVIRONMENTAL F1 10/11/00 0.00 10/30/01 0.00 0.00 04/04/49

TOTAL CONTRACT 566592 0.00 0.00 0.00

569075 01 01 1999 DON M BARRON CONTRACTOR INC CN 04/30/01 2,171,856.28 04/11/03 2,171,856.28 0.00 01/10/02 100%
569075 01 02 1999 DON M BARRON CONTRACTOR INC PL 04/30/01 15,000.00 04/11/03 15,000.00 0.00 01/10/02 100%
569075 01 90 RETAINAGE WITHHELD CN 04/11/03 111,903.60-
569075 01 91 RETAINAGE PAID CN 04/11/03 111,903.60 0.00

TOTAL CONTRACT 569075 2,186,856.28 2,186,856.28 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 446.17 04/26/01 446.17 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 5,688.00 05/16/02 5,688.00 0.00 100%
AFS 01 7 AFS ADM COST 11,117.50 04/09/03 11,117.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 MEN'S MEMORIAL GYM RENOVATION 2,398,650.95 2,398,650.95 0.00

566592 02 02 1997 ALTEC ENVIRONMENTAL F2 10/11/00 1,619.00 10/30/01 1,619.00 0.00 04/04/49 100%
566592 02 04 1999 ALTEC ENVIRONMENTAL R1 10/11/00 6,352.50 10/30/01 6,352.50 0.00 04/04/49 100%
566592 02 05 1999 ALTEC ENVIRONMENTAL F1 10/11/00 2,713.00 10/30/01 2,713.00 0.00 04/04/49 100%
566592 02 06 1999 ALTEC ENVIRONMENTAL R2 10/11/00 1,986.00 10/30/01 1,986.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566592 12,670.50 12,670.50 0.00

567097 02 01 1997 J GRAVES INSULATION CO INC OC 12/13/00 12,405.50 05/10/02 12,405.50 0.00 07/31/01 100%
567097 02 02 1999 J GRAVES INSULATION CO INC OC 12/13/00 6,660.00 05/10/02 6,660.00 0.00 07/31/01 100%

TOTAL CONTRACT 567097 1MULT 19,065.50 19,065.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,191
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96S-02 AFS PROJECT NO 97S09
PROJECT DESCRIPTION GSU - RENOVATION OF MEN'S MEMORIAL GYMNASIUM PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 HAZARDOUS MATERIAL ABATEMENT 31,736.00 31,736.00 0.00

594260 03 01 1999 MECHANICAL SYSTEMS OC 03/10/03 2,037.00 04/22/03 2,037.00 0.00 06/09/03 100%

TOTAL CONTRACT 594260 2,037.00 2,037.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ADD GAS/VENTING LAUNDRY RM GYM 2,037.00 2,037.00 0.00

AFS 00 3 UNASSIGNED 1,059.05 0.00 1,059.05

TOTAL PROJECT 97S09 2,433,483.00 2,432,423.95 1,059.05

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,415,172.28 2,415,172.28 0.00

TOTAL CONTRACTS 2,415,172.28 2,415,172.28 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,192
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96S-04 AFS PROJECT NO 97S10
PROJECT DESCRIPTION GSU - WASHINGTON COMPLEX RENOVATION PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 356 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 479 200,000 0

1998 29 1998 605 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1999 23 2002 986 03A G.O. BONDS 2,200,000 0

TOTAL ACT 23 2,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,193
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96S-04 AFS PROJECT NO 97S10
PROJECT DESCRIPTION GSU - WASHINGTON COMPLEX RENOVATION PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528832 01 01 1997 SOMDAL ASSOCIATES FE 01/28/98 163,993.00 01/28/05 163,993.00 0.00 04/04/49 100%
528832 01 02 1997 SOMDAL ASSOCIATES RE 01/28/98 1,320.00 01/28/05 1,320.00 0.00 04/04/49 100%
528832 01 03 1997 SOMDAL ASSOCIATES R2 01/28/98 1,686.99 01/28/05 1,686.99 0.00 04/04/49 100%
528832 01 04 1997 SOMDAL ASSOCIATES R3 01/28/98 2,222.00 01/28/05 2,222.00 0.00 04/04/49 100%

TOTAL CONTRACT 528832 169,221.99 169,221.99 0.00

577924 01 01 1999 RRAC CONTRACTORS INC CN 11/19/01 1,928,126.00 01/10/03 1,928,126.00 0.00 08/23/02 100%
577924 01 02 1999 RRAC CONTRACTORS INC PL 11/19/01 750.00 01/10/03 750.00 0.00 08/23/02 100%
577924 01 90 RETAINAGE WITHHELD PL 01/10/03 96,443.80-
577924 01 91 RETAINAGE PAID PL 01/10/03 96,443.80 0.00

TOTAL CONTRACT 577924 1,928,876.00 1,928,876.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 360.51 11/15/01 360.51 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 6,588.00 02/19/03 6,588.00 0.00 100%
AFS 01 7 AFS ADM COST 10,596.00 04/09/03 10,596.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WASHINGTON COMPLEX RENOVATION 2,115,642.50 2,115,642.50 0.00

594048 02 01 1997 RRAC CONTRACTORS INC OC 03/03/03 6,325.00 04/22/03 6,325.00 0.00 06/09/03 100%

TOTAL CONTRACT 594048 6,325.00 6,325.00 0.00

AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ADDTL TELEPHONE & COMPUTER OUT 6,325.00 6,325.00 0.00

593334 03 01 1997 JAMES M PETERS OC 02/03/03 6,743.00 02/28/03 6,743.00 0.00 05/05/03 100%

TOTAL CONTRACT 593334 6,743.00 6,743.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,194
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-96S-04 AFS PROJECT NO 97S10
PROJECT DESCRIPTION GSU - WASHINGTON COMPLEX RENOVATION PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ADD WINDOW COVERINGS WASHINGTO 6,743.00 6,743.00 0.00

528832 04 05 1999 SOMDAL ASSOCIATES F2 01/28/98 23,028.00 01/28/05 23,028.00 0.00 04/04/49 100%
528832 04 06 1999 SOMDAL ASSOCIATES R4 01/28/98 341.24 01/28/05 341.24 0.00 04/04/49 100%

* TOTAL CONTRACT 528832 23,369.24 23,369.24 0.00

604731 04 01 1999 ZAC CONSTRUCTION INC CN 11/10/03 225,150.00 10/19/04 225,150.00 0.00 06/01/04 100%
604731 04 02 1999 ZAC CONSTRUCTION INC PL 11/10/03 6,000.00 10/19/04 6,000.00 0.00 06/01/04 100%
604731 04 90 RETAINAGE WITHHELD CN 10/19/04 23,115.00-
604731 04 91 RETAINAGE PAID CN 10/19/04 23,115.00 0.00

TOTAL CONTRACT 604731 231,150.00 231,150.00 0.00

AFS 04 4 AFS MISC. 359.56 10/29/03 359.56 0.00 100%
AFS 04 5 AFS TESTING 822.60 05/10/04 822.60 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 RADIO STATION ADDITION 255,701.40 255,701.40 0.00

AFS 00 3 UNASSIGNED 15,588.10 0.00 15,588.10

TOTAL PROJECT 97S10 2,400,000.00 2,384,411.90 15,588.10

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,365,685.23 2,365,685.23 0.00

TOTAL CONTRACTS 2,365,685.23 2,365,685.23 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,195
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-97-7 AFS PROJECT NO 98040
PROJECT DESCRIPTION GRAMBLING ST UNIVERSITY - CARVER HALL AND ANNEX RESEARCH LABORATORIES

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS C PARISH 31 HOUSE DIST SENATE DIST
COMMENTS $196,040 TRANS. FROM 19-620-96-1, 19-620-96S-2 & 19-620-97S-2 PER MEMO

FROM COMMISSIONER 12/18/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 436 GENERAL FUND-SGR 317,072 0
1998 28 1997 437 FEDERAL AID 739,269 0

TOTAL ACT 28 1,056,341 0

2001 MEMO 2000 817 STATE GENERAL REVENUE 196,040 0

TOTAL ACT MEMO 196,040 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,252,381 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,252,381 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,196
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-97-7 AFS PROJECT NO 98040
PROJECT DESCRIPTION GRAMBLING ST UNIVERSITY - CARVER HALL AND ANNEX RESEARCH LABORATORIES

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS C PARISH 31 HOUSE DIST SENATE DIST
COMMENTS $196,040 TRANS. FROM 19-620-96-1, 19-620-96S-2 & 19-620-97S-2 PER MEMO

FROM COMMISSIONER 12/18/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566923 01 01 1998 REPUBLIC CONTRACTORS INC CN 02/12/01 715,666.00 10/25/02 715,666.00 0.00 10/01/01 100%
566923 01 02 1998 REPUBLIC CONTRACTORS INC CN 02/12/01 24,591.10 10/25/02 24,591.10 0.00 10/01/01 100%
566923 01 03 2001 REPUBLIC CONTRACTORS INC CN 02/12/01 196,040.00 10/25/02 196,040.00 0.00 10/01/01 100%
566923 ALL RETAINAGE REPORTED
566923 UNDER PROJECT: 97018-37

TOTAL CONTRACT 566923 1MULT 936,297.10 936,297.10 0.00

AFS 01 4 AFS MISC. 1,100.00 01/25/01 326.44 773.56 29%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 4,983.00 03/13/02 1,624.00 3,359.00 32%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CARVER HALL ANNEX LAB REN 942,380.10 938,247.54 4,132.56

567222 02 01 1998 ALTEC ENVIRONMENTAL PR 01/30/01 19,662.62 07/20/01 19,662.62 0.00 03/30/02 100%

TOTAL CONTRACT 567222 19,662.62 19,662.62 0.00

TOTAL SUB-PROJECT 02 ASB ABATEMENT CARVER HALL ANNE 19,662.62 19,662.62 0.00

AFS 00 3 UNASSIGNED 290,338.28 01/27/05 0.00 290,338.28

TOTAL PROJECT 98040 1,252,381.00 957,910.16 294,470.84

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 955,959.72 955,959.72 0.00

TOTAL CONTRACTS 955,959.72 955,959.72 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,197
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-98B-04 AFS PROJECT NO 99097
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - DREW HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 988 00A G.O. BONDS 4,000,000 0

TOTAL ACT 21 4,000,000 0

2003 2 2004 344 04A G.O. BONDS 1,820,000 0

TOTAL ACT 2 1,820,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,820,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,820,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,198
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-98B-04 AFS PROJECT NO 99097
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - DREW HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540604 01 01 1999 WILLIAM J LEBLANC PE 01/04/99 6,864.00 01/05/00 6,864.00 0.00 12/31/99 100%

TOTAL CONTRACT 540604 1MULT 6,864.00 6,864.00 0.00

541368 01 01 1999 MORGAN HILL SUTTON & F1 01/20/99 9,474.46 01/16/04 9,474.46 0.00 04/04/49 100%

TOTAL CONTRACT 541368 9,474.46 9,474.46 0.00

554227 01 01 1999 WILLIAM J LEBLANC PE PR 01/04/00 6,000.00 02/07/01 6,000.00 0.00 01/03/01 100%

TOTAL CONTRACT 554227 1MULT 6,000.00 6,000.00 0.00

566088 01 01 1999 H & W DEMOLITION INC CN 12/04/00 112,800.00 09/21/01 112,800.00 0.00 02/22/01 100%
566088 01 02 1999 H & W DEMOLITION INC PL 12/04/00 1,000.00 09/21/01 1,000.00 0.00 02/22/01 100%
566088 01 90 RETAINAGE WITHHELD CN 09/21/01 11,380.00-
566088 01 91 RETAINAGE PAID CN 09/21/01 11,380.00 0.00

TOTAL CONTRACT 566088 113,800.00 113,800.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 506.22 12/15/00 506.22 0.00 100%
AFS 01 5 AFS TESTING 60.00 04/18/00 60.00 0.00 100%
AFS 01 6 AFS BLD RISK 46.00 06/06/01 46.00 0.00 100%
AFS 01 7 AFS ADM COST 5,690.00 06/25/01 5,690.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 DREW HALL DEMOLITION & REPLACE 142,440.68 142,440.68 0.00

541368 02 02 1999 MORGAN HILL SUTTON & F2 01/20/99 45,037.20 01/16/04 45,037.20 0.00 04/04/49 100%
541368 02 03 1999 MORGAN HILL SUTTON & R1 01/20/99 6,600.00 01/16/04 6,600.00 0.00 04/04/49 100%

* TOTAL CONTRACT 541368 51,637.20 51,637.20 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 2,199.00 06/12/02 2,199.00 0.00 100%

TOTAL SUB-PROJECT 02 REPLACEMENT OF DREW HALL 53,836.20 53,836.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,199
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-98B-04 AFS PROJECT NO 99097
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - DREW HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

560017 03 01 1999 PRO-TECH ENVIRONMENTAL CN 06/26/00 29,948.00 01/10/01 29,948.00 0.00 07/28/00 100%
560017 03 90 RETAINAGE WITHHELD CN 01/10/01 2,994.80-
560017 03 91 RETAINAGE PAID CN 01/10/01 2,994.80 0.00

TOTAL CONTRACT 560017 29,948.00 29,948.00 0.00

AFS 03 4 AFS MISC. 28.50 06/27/00 28.50 0.00 100%
AFS 03 6 AFS BLD RISK 6.00 02/20/01 6.00 0.00 100%
AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ASB ABATE/DREW HALL DEMOLITION 29,982.50 29,982.50 0.00

541368 04 04 1999 MORGAN HILL SUTTON & F4 01/20/99 253,685.00 01/16/04 253,685.00 0.00 04/04/49 100%
541368 04 05 1999 MORGAN HILL SUTTON & R2 01/20/99 6,528.50 01/16/04 6,528.50 0.00 04/04/49 100%
541368 04 06 2003 MORGAN HILL SUTTON & R3 01/20/99 1,398.55 01/16/04 1,398.55 0.00 04/04/49 100%
541368 04 07 2003 MORGAN HILL SUTTON & F4 01/20/99 7,317.00 01/16/04 7,317.00 0.00 04/04/49 100%

* TOTAL CONTRACT 541368 268,929.05 268,929.05 0.00

592525 04 01 1999 B A S CONSTRUCTION CO INC CN 01/06/03 3,497,012.96 05/18/04 3,497,012.96 0.00 10/15/03 100%
592525 04 02 2003 B A S CONSTRUCTION CO INC CN 01/06/03 1,033,674.48 05/18/04 1,033,674.48 0.00 10/15/03 100%
592525 04 03 2003 B A S CONSTRUCTION CO INC LN 01/06/03 0.00 05/18/04 0.00 0.00 10/15/03
592525 04 04 2003 B A S CONSTRUCTION CO INC LR 01/06/03 0.00 05/18/04 0.00 0.00 10/15/03
592525 04 05 2003 B A S CONSTRUCTION CO INC CN 01/06/03 68,035.08 05/18/04 68,035.08 0.00 10/15/03 100%
592525 04 90 RETAINAGE WITHHELD CN 05/18/04 229,936.13-
592525 04 91 RETAINAGE PAID CN 05/18/04 229,936.13 0.00

TOTAL CONTRACT 592525 4,598,722.52 4,598,722.52 0.00

AFS 04 T % ART (AFS) 43,790.00 12/23/03 4,379.00 39,411.00 10%
AFS 04 2 EQUIP APPROV 382,167.08 03/30/04 382,167.08 0.00 100%
AFS 04 4 AFS MISC. 359.67 01/07/03 359.67 0.00 100%
AFS 04 5 AFS TESTING 13,052.95 05/19/03 13,052.95 0.00 100%
AFS 04 6 AFS BLD RISK 17,959.00 01/28/04 17,959.00 0.00 100%
AFS 04 7 AFS ADM COST 234,254.00 02/14/06 196,481.25 37,772.75 83%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 NEW STUDENT APARTMENTS 5,559,234.27 5,482,050.52 77,183.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,200
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-98B-04 AFS PROJECT NO 99097
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - DREW HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 34,506.35 0.00 34,506.35

TOTAL PROJECT 99097 5,820,000.00 5,708,309.90 111,690.10

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,085,375.23 5,085,375.23 0.00

TOTAL CONTRACTS 5,085,375.23 5,085,375.23 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,201
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-99B-04 AFS PROJECT NO 00043
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - LEE HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 244 04A G.O. BONDS 635,000 0

TOTAL ACT 2 635,000 0

2003 23 2002 823 03A G.O. BONDS 30,000 0

TOTAL ACT 23 30,000 0

2004 LEGB 2004 200 GENERAL FUND-SGR 140,000 0

TOTAL ACT LEGB 140,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 805,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 805,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,202
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-99B-04 AFS PROJECT NO 00043
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - LEE HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567012 01 01 2000 THOMAS W HATTEN-ARCHITECT F1 12/20/00 710.55 01/10/03 710.55 0.00 04/04/49 100%
567012 01 02 2003 THOMAS W HATTEN-ARCHITECT F1 12/20/00 30,000.00 01/10/03 30,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 567012 30,710.55 30,710.55 0.00

595928 01 01 2000 CHARLES W COOK F1 12/20/00 27,649.45 03/15/06 27,649.45 0.00 04/04/49 100%
595928 01 02 2004 CHARLES W COOK F1 12/20/00 6,012.55 03/15/06 6,012.55 0.00 04/04/49 100%
595928 01 03 2004 CHARLES W COOK R1 12/20/00 1,490.00 03/15/06 1,490.00 0.00 04/04/49 100%
595928 01 04 2004 CHARLES W COOK R2 12/20/00 1,405.60 03/15/06 1,405.60 0.00 04/04/49 100%

TOTAL CONTRACT 595928 36,557.60 36,557.60 0.00

607888 01 01 2000 ZAC CONSTRUCTION INC CN 03/22/04 600,000.00 04/27/05 600,000.00 0.00 12/20/04 100%
607888 01 02 2004 ZAC CONSTRUCTION INC CN 03/22/04 86,009.05 04/27/05 86,009.05 0.00 12/20/04 100%
607888 01 03 2004 ZAC CONSTRUCTION INC PL 03/22/04 17,642.00 04/27/05 17,642.00 0.00 12/20/04 100%
607888 01 04 2004 ZAC CONSTRUCTION INC LD 03/22/04 0.00 04/27/05 0.00 0.00 12/20/04
607888 01 90 RETAINAGE WITHHELD CN 04/27/05 35,182.56-
607888 01 91 RETAINAGE PAID CN 04/27/05 35,182.56 0.00

TOTAL CONTRACT 607888 703,651.05 703,651.05 0.00

AFS 01 4 AFS MISC. 1,100.00 03/11/04 747.36 352.64 67%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 31,518.27 04/09/03 2,303.50 29,214.77 7%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LEE HALL RENOVATION,PLAN/CONST 803,537.47 773,970.06 29,567.41

605859 02 01 2000 THE NEWMAN MARCHIVE PR 09/01/03 662.53 01/27/04 662.53 0.00 12/01/03 100%

TOTAL CONTRACT 605859 662.53 662.53 0.00

TOTAL SUB-PROJECT 02 LEAD PAINT SURVEY LEE HALL REN 662.53 662.53 0.00

AFS 00 3 UNASSIGNED 800.00 0.00 800.00

TOTAL PROJECT 00043 805,000.00 774,632.59 30,367.41



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,203
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 623 GRAMBLING STATE UNIVERSITY FPC SCHED NO 19-623-99B-04 AFS PROJECT NO 00043
PROJECT DESCRIPTION GRAMBLING STATE UNIVERSITY - LEE HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 771,581.73 771,581.73 0.00

TOTAL CONTRACTS 771,581.73 771,581.73 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,204
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-00-06 AFS PROJECT NO 01001
PROJECT DESCRIPTION LA TECH - NORTH CAMPUS DRAINAGE SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 534 STATE GENERAL REVENUE 53,624 0

TOTAL ACT 21 53,624 0

2001 22 2001 538 02A G.O. BONDS 1,220,000 0

TOTAL ACT 22 1,220,000 0

2002 23 2002 030 03A G.O. BONDS 300,000 0

TOTAL ACT 23 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,573,624 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,573,624 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,205
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-00-06 AFS PROJECT NO 01001
PROJECT DESCRIPTION LA TECH - NORTH CAMPUS DRAINAGE SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
563479 01 01 2001 TEC ENTERPRISES INC CN 09/18/00 89,223.07 01/17/01 89,223.07 0.00 10/24/00 100%
563479 01 90 RETAINAGE WITHHELD CN 01/17/01 8,922.31-
563479 01 91 RETAINAGE PAID CN 01/17/01 8,922.31 0.00

TOTAL CONTRACT 563479 89,223.07 89,223.07 0.00

AFS 01 4 AFS MISC. 23.02 09/21/00 23.02 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 690.00 06/25/01 690.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 N CAMPUS DRAINAGE REPAIRS 89,936.09 89,936.09 0.00

563478 02 01 2001 TEC ENTERPRISES INC CN 09/18/00 47,768.20 01/17/01 47,768.20 0.00 10/24/00 100%
563478 02 90 RETAINAGE WITHHELD CN 01/17/01 4,776.82-
563478 02 91 RETAINAGE PAID CN 01/17/01 4,776.82 0.00

TOTAL CONTRACT 563478 47,768.20 47,768.20 0.00

AFS 02 4 AFS MISC. 127.00 09/29/00 127.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 276.00 06/25/01 276.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 N CAMPUS DRAINAGE REPAIRS PH 2 48,171.20 48,171.20 0.00

566596 03 01 2001 RILEY COMPANY OF LA INC F1 11/07/00 41,420.00 08/12/05 41,420.00 0.00 04/04/49 100%
566596 03 02 2001 RILEY COMPANY OF LA INC R1 11/07/00 5,100.00 08/12/05 5,100.00 0.00 04/04/49 100%
566596 03 03 2002 RILEY COMPANY OF LA INC F1 11/07/00 22,369.00 08/12/05 22,369.00 0.00 04/04/49 100%
566596 03 04 2002 RILEY COMPANY OF LA INC R2 11/07/00 1,735.00 08/12/05 1,735.00 0.00 04/04/49 100%
566596 03 05 2002 RILEY COMPANY OF LA INC R3 11/07/00 50,987.00 08/12/05 50,987.00 0.00 04/04/49 100%
566596 03 06 2002 RILEY COMPANY OF LA INC R4 11/07/00 31,681.50 08/12/05 31,681.50 0.00 04/04/49 100%

TOTAL CONTRACT 566596 153,292.50 153,292.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,206
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-00-06 AFS PROJECT NO 01001
PROJECT DESCRIPTION LA TECH - NORTH CAMPUS DRAINAGE SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568110 03 01 2001 MAXIM TECHNOLOGIES INC PR 03/19/01 4,875.00 06/01/01 4,875.00 0.00 09/15/01 100%

TOTAL CONTRACT 568110 4,875.00 4,875.00 0.00

581013 03 01 2001 BENTZ & ELMORE INC CN 04/08/02 887,550.24 01/28/03 887,550.24 0.00 10/18/02 100%
581013 03 90 RETAINAGE WITHHELD CN 01/28/03 44,377.50-
581013 03 91 RETAINAGE PAID CN 01/28/03 44,377.50 0.00

TOTAL CONTRACT 581013 887,550.24 887,550.24 0.00

AFS 03 1 AFS ACT 0.00 0.00 0.00
AFS 03 4 AFS MISC. 456.51 03/25/02 456.51 0.00 100%
AFS 03 5 AFS TESTING 1,159.00 09/11/02 1,159.00 0.00 100%
AFS 03 6 AFS BLD RISK 1,686.00 02/19/03 1,686.00 0.00 100%
AFS 03 7 AFS ADM COST 42,500.00 04/09/03 2,910.00 39,590.00 6%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 N CAMPUS DRAINAGE REPAIRS PH 3 1,091,519.25 1,051,929.25 39,590.00

566596 04 07 2002 RILEY COMPANY OF LA INC F2 11/07/00 18,576.00 08/12/05 18,576.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566596 18,576.00 18,576.00 0.00

613371 04 01 2001 CON-TERRA INC CN 07/19/04 169,317.86 11/30/04 169,317.86 0.00 10/30/04 100%
613371 04 03 2001 CON-TERRA INC PL 07/19/04 0.00 11/30/04 0.00 0.00 10/30/04
613371 04 06 2001 CON-TERRA INC LP 07/19/04 2,511.73 11/30/04 0.00 2,511.73 10/30/04
613371 04 07 2001 CON-TERRA INC LP 07/19/04 7,277.23 11/30/04 0.00 7,277.23 10/30/04
613371 04 08 2001 CON-TERRA INC PT 07/19/04 9,024.14 11/30/04 0.00 9,024.14 10/30/04
613371 04 02 2002 CON-TERRA INC CN 07/19/04 38,975.83 11/30/04 38,975.83 0.00 10/30/04 100%
613371 04 04 2002 CON-TERRA INC PL 07/19/04 149.37 11/30/04 0.00 149.37 10/30/04
613371 04 05 2002 CON-TERRA INC LD 07/19/04 350.00 11/30/04 0.00 350.00 10/30/04
613371 04 09 2002 CON-TERRA INC LP 07/19/04 4,581.27 11/30/04 0.00 4,581.27 10/30/04
613371 04 90 RETAINAGE WITHHELD PT 11/30/04 1,440.00-
613371 04 91 RETAINAGE PAID PT 0.00 1,440.00

TOTAL CONTRACT 613371 232,187.43 206,853.69 25,333.74



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,207
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-00-06 AFS PROJECT NO 01001
PROJECT DESCRIPTION LA TECH - NORTH CAMPUS DRAINAGE SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 04 4 AFS MISC. 329.24 07/08/04 329.24 0.00 100%
AFS 04 5 AFS TESTING 192.40 10/11/04 192.40 0.00 100%
AFS 04 7 AFS ADM COST 11,662.00 0.00 11,662.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 N CAMPUS DRAINAGE REPAIRS PH 4 262,947.07 225,951.33 36,995.74

566596 05 08 2002 RILEY COMPANY OF LA INC F3 11/07/00 1,980.00 08/12/05 1,980.00 0.00 04/04/49 100%

* TOTAL CONTRACT 566596 1,980.00 1,980.00 0.00

619658 05 01 2002 CON-TERRA INC OC 01/17/05 19,916.28 06/21/05 19,916.28 0.00 02/27/05 100%

TOTAL CONTRACT 619658 19,916.28 19,916.28 0.00

AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 N CAMPUS DRAINAGE REPAIRS PH 5 21,896.28 21,896.28 0.00

AFS 06 1 AFS ACT 59,154.11 10/03/05 59,154.11 0.00 100%

TOTAL SUB-PROJECT 06 EMERGENCY RPRS TO DRAINAGE SYS 59,154.11 59,154.11 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01001 1,573,624.00 1,497,038.26 76,585.74

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,455,368.72 1,430,034.98 25,333.74

TOTAL CONTRACTS 1,455,368.72 1,430,034.98 25,333.74



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,208
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-00B-02 AFS PROJECT NO 00183
PROJECT DESCRIPTION LA TECH UNIVERSITY - KIDD HALL EXTERIOR BRICK REPLACEMENT/REPAIR,

PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 703 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 22 0 0

2001 2 2004 634 04A G.O. BONDS 498,000 0

TOTAL ACT 2 498,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 498,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 498,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,209
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-00B-02 AFS PROJECT NO 00183
PROJECT DESCRIPTION LA TECH UNIVERSITY - KIDD HALL EXTERIOR BRICK REPLACEMENT/REPAIR,

PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566921 01 01 2001 MICHAEL L WALPOLE ARCHITECT F1 12/18/00 8,469.60 04/30/02 8,469.60 0.00 04/04/49 100%

TOTAL CONTRACT 566921 8,469.60 8,469.60 0.00

AFS 01 4 AFS MISC. 101.79 12/13/00 101.79 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 272.00 06/12/02 272.00 0.00 100%

TOTAL SUB-PROJECT 01 KIDD HALL EXTERIOR BRICK REPLA 8,843.39 8,843.39 0.00

582182 02 01 2001 THE NEWMAN MARCHIVE F1 03/15/02 15,565.00 08/01/03 15,565.00 0.00 04/04/49 100%
582182 02 02 2001 THE NEWMAN MARCHIVE R1 03/15/02 920.00 08/01/03 920.00 0.00 04/04/49 100%
582182 02 03 2001 THE NEWMAN MARCHIVE R2 03/15/02 28,000.00 08/01/03 28,000.00 0.00 04/04/49 100%
582182 02 04 2001 THE NEWMAN MARCHIVE R3 03/15/02 16,412.05 08/01/03 16,412.05 0.00 04/04/49 100%

TOTAL CONTRACT 582182 60,897.05 60,897.05 0.00

591085 02 01 2001 INSULATION TECHNOLOGIES INC CN 11/11/02 192,700.00 10/24/03 192,700.00 0.00 05/09/03 100%
591085 02 90 RETAINAGE WITHHELD CN 10/24/03 19,270.00-
591085 02 91 RETAINAGE PAID CN 10/24/03 19,270.00 0.00

TOTAL CONTRACT 591085 192,700.00 192,700.00 0.00

AFS 02 4 AFS MISC. 363.06 10/31/02 363.06 0.00 100%
AFS 02 5 AFS TESTING 500.00 05/01/02 500.00 0.00 100%
AFS 02 6 AFS BLD RISK 203.00 10/23/03 203.00 0.00 100%
AFS 02 7 AFS ADM COST 34.00 06/12/02 34.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASBESTOS ABATEMENT/KIDD HALL 254,697.11 254,697.11 0.00

584391 03 01 2001 FENNER CONSULTING LLC F1 05/02/02 16,929.00 12/12/03 16,929.00 0.00 04/04/49 100%
584391 03 02 2001 FENNER CONSULTING LLC R1 05/02/02 4,015.00 12/12/03 4,015.00 0.00 04/04/49 100%

TOTAL CONTRACT 584391 20,944.00 20,944.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,210
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-00B-02 AFS PROJECT NO 00183
PROJECT DESCRIPTION LA TECH UNIVERSITY - KIDD HALL EXTERIOR BRICK REPLACEMENT/REPAIR,

PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

598155 03 01 2001 H & W DEMOLITION INC CN 05/26/03 210,824.00 01/23/04 210,824.00 0.00 09/10/03 100%
598155 03 90 RETAINAGE WITHHELD CN 01/23/04 21,082.40-
598155 03 91 RETAINAGE PAID CN 01/23/04 21,082.40 0.00

TOTAL CONTRACT 598155 210,824.00 210,824.00 0.00

AFS 03 4 AFS MISC. 354.09 06/10/03 354.09 0.00 100%
AFS 03 5 AFS TESTING 490.00 09/16/03 490.00 0.00 100%
AFS 03 6 AFS BLD RISK 172.00 01/28/04 172.00 0.00 100%
AFS 03 7 AFS ADM COST 887.50 04/09/03 887.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 DEMOLITION OF KIDD HALL 233,671.59 233,671.59 0.00

AFS 00 3 UNASSIGNED 787.91 0.00 787.91

TOTAL PROJECT 00183 498,000.00 497,212.09 787.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 493,834.65 493,834.65 0.00

TOTAL CONTRACTS 493,834.65 493,834.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,211
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-02-08 AFS PROJECT NO 03050
PROJECT DESCRIPTION LA TECH UNIVERSITY - PARKING AND PEDISTRIAN DEVELOPMENT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 419 GENERAL FUND-SGR 2,000,000 0

TOTAL ACT 23 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,212
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-02-08 AFS PROJECT NO 03050
PROJECT DESCRIPTION LA TECH UNIVERSITY - PARKING AND PEDISTRIAN DEVELOPMENT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
605951 01 01 2003 RILEY COMPANY OF LA INC F1 11/18/03 37,500.00 03/07/06 37,500.00 0.00 04/04/49 100%
605951 01 02 2003 RILEY COMPANY OF LA INC R1 11/18/03 2,150.00 03/07/06 2,150.00 0.00 04/04/49 100%
605951 01 03 2003 RILEY COMPANY OF LA INC R2 11/18/03 2,596.00 03/07/06 2,596.00 0.00 04/04/49 100%

TOTAL CONTRACT 605951 42,246.00 42,246.00 0.00

619562 01 01 2003 LINCOLN BUILDERS INC CN 01/17/05 534,525.00 03/07/06 534,525.00 0.00 09/12/05 100%
619562 01 02 2003 LINCOLN BUILDERS INC PL 01/17/05 2,000.00 03/07/06 2,000.00 0.00 09/12/05 100%
619562 01 90 RETAINAGE WITHHELD PL 03/07/06 53,652.50-
619562 01 91 RETAINAGE PAID PL 03/07/06 53,652.50 0.00

TOTAL CONTRACT 619562 536,525.00 536,525.00 0.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 01/14/05 384.48 715.52 34%
AFS 01 5 AFS TESTING 2,427.00 08/02/05 1,671.20 755.80 68%
AFS 01 6 AFS BLD RISK 2,621.00 01/30/06 1,336.00 1,285.00 50%
AFS 01 8 CONT STATE 56,487.00 0.00 56,487.00

TOTAL SUB-PROJECT 01 PEDESTRIAN BRIDGE OVER RAILRD 641,406.00 582,162.68 59,243.32

611117 02 01 2003 HUNT,GUILLOT & ASSOC LLC F1 04/08/04 21,907.00 01/04/05 20,477.60 1,429.40 04/04/49 93%
611117 02 02 2003 HUNT,GUILLOT & ASSOC LLC R1 04/08/04 1,400.00 01/04/05 0.00 1,400.00 04/04/49

TOTAL CONTRACT 611117 23,307.00 20,477.60 2,829.40

618322 02 01 2003 LINCOLN BUILDERS INC CN 11/15/04 279,057.77 07/20/05 279,057.77 0.00 05/05/05 100%
618322 02 90 RETAINAGE WITHHELD CN 07/20/05 27,905.78-
618322 02 91 RETAINAGE PAID CN 07/20/05 27,905.78 0.00

TOTAL CONTRACT 618322 279,057.77 279,057.77 0.00

AFS 02 4 AFS MISC. 374.16 11/16/04 374.16 0.00 100%
AFS 02 5 AFS TESTING 1,615.00 0.00 1,615.00
AFS 02 6 AFS BLD RISK 477.00 10/06/05 477.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 PARKING & PEDESTRIAN DEVELOPME 304,830.93 300,386.53 4,444.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,213
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-02-08 AFS PROJECT NO 03050
PROJECT DESCRIPTION LA TECH UNIVERSITY - PARKING AND PEDISTRIAN DEVELOPMENT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

611117 03 03 2003 HUNT,GUILLOT & ASSOC LLC F2 04/08/04 8,017.00 01/04/05 6,319.90 1,697.10 04/04/49 78%

* TOTAL CONTRACT 611117 8,017.00 6,319.90 1,697.10

614289 03 01 2003 LINCOLN BUILDERS INC CN 07/26/04 93,193.70 01/12/05 93,193.70 0.00 09/08/04 100%
614289 03 90 RETAINAGE WITHHELD CN 01/12/05 9,319.37-
614289 03 91 RETAINAGE PAID CN 01/12/05 9,319.37 0.00

TOTAL CONTRACT 614289 93,193.70 93,193.70 0.00

AFS 03 4 AFS MISC. 100.00 07/23/04 65.00 35.00 65%
AFS 03 5 AFS TESTING 455.00 0.00 455.00
AFS 03 6 AFS BLD RISK 63.00 07/05/05 63.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 WESTERN STREET PARKING 101,828.70 99,641.60 2,187.10

AFS 00 3 UNASSIGNED 951,080.37 0.00 951,080.37

TOTAL PROJECT 03050 1,999,146.00 982,190.81 1,016,955.19

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 982,346.47 977,819.97 4,526.50

TOTAL CONTRACTS 982,346.47 977,819.97 4,526.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,214
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-625-02B-05 AFS PROJECT NO 03162
PROJECT DESCRIPTION LA TECH UNIVERSITY - BIOMEDICAL ENGINEERING BUILDING REPLACEMENT,

PLANNING AND CONSTRUCTIN
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS SUPPLEMENTAL $700,000 SG FUNDS APPROVED BY LEG BUD COMM 11/21/03.

$483,000 SG FUNDS SUBSTITUTED W/ FED FUNDS PER LEG BUD COMM APPROVAL 11/19/04.
SUPP $300,000 INT & $863,704 SG APPROVED BY LEG BUD COMM 04/25/05. $345,000
INT APPROVED BY LEGB 5/23/06. $650M APPROVED BY LEGB 7/19/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 LEGB 2003 978 GENERAL FUND-SGR 217,000 0

TOTAL ACT LEGB 217,000 0

2004 24 2003 228 GENERAL FUND-SGR 1,200,000 0

TOTAL ACT 24 1,200,000 0

2005 LEGB 2004 225 FEDERAL AID 483,000 0
2005 LEGB 2005 289 GENERAL FUND-SGR 300,000 0
2005 LEGB 2005 290 GENERAL FUND-SGR 863,704 0

TOTAL ACT LEGB 1,646,704 0

2006 LEGB 2006 299 GENERAL FUND-SGR 345,000 0

TOTAL ACT LEGB 345,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 445,000 3

TOTAL ACT 26 0 745,000

2003 26 2005 610 LOC GENERAL OBLIGATION BONDS 6,300,000 6,300,000 1

TOTAL ACT 26 6,300,000 6,300,000

TOTAL PRIOR YEAR 3,408,704 0
TOTAL CURRENT YEAR 6,300,000 7,045,000
GRAND TOTAL 9,708,704 7,045,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,215
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-625-02B-05 AFS PROJECT NO 03162
PROJECT DESCRIPTION LA TECH UNIVERSITY - BIOMEDICAL ENGINEERING BUILDING REPLACEMENT,

PLANNING AND CONSTRUCTIN
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS SUPPLEMENTAL $700,000 SG FUNDS APPROVED BY LEG BUD COMM 11/21/03.

$483,000 SG FUNDS SUBSTITUTED W/ FED FUNDS PER LEG BUD COMM APPROVAL 11/19/04.
SUPP $300,000 INT & $863,704 SG APPROVED BY LEG BUD COMM 04/25/05. $345,000
INT APPROVED BY LEGB 5/23/06. $650M APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 650,000.00 0.00 650,000.00
595079 01 01 2003 CHENEVERT SONGY RODI F1 02/28/03 41,423.00 02/20/04 41,423.00 0.00 04/04/49 100%
595079 01 02 2003 CHENEVERT SONGY RODI R1 02/28/03 0.00 02/20/04 0.00 0.00 04/04/49
595079 01 03 2003 CHENEVERT SONGY RODI R2 02/28/03 0.00 02/20/04 0.00 0.00 04/04/49
595079 01 04 2003 CHENEVERT SONGY RODI R3 02/28/03 0.00 02/20/04 0.00 0.00 04/04/49

TOTAL CONTRACT 595079 41,423.00 41,423.00 0.00

606597 01 18 2003 JOHN E THOMPSON PR 12/22/03 1,411.42 01/04/05 1,411.42 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 1,411.42 1,411.42 0.00

606826 01 07 2003 WILLIAM J LEBLANC PE PR 01/01/04 1,384.00 01/07/05 1,384.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 1,384.00 1,384.00 0.00

607745 01 20 2003 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

607784 01 05 2003 CHENEVERT ARCHITECTS LLC F1 10/23/03 261,499.00 08/04/06 261,499.00 0.00 04/04/49 100%
607784 01 06 2003 CHENEVERT ARCHITECTS LLC R1 10/23/03 4,600.00 08/04/06 0.00 4,600.00 04/04/49
607784 01 07 2003 CHENEVERT ARCHITECTS LLC R2 10/23/03 5,307.50 08/04/06 5,307.50 0.00 04/04/49 100%
607784 01 08 2003 CHENEVERT ARCHITECTS LLC R3 10/23/03 3,718.00 08/04/06 3,718.00 0.00 04/04/49 100%
607784 01 09 2004 CHENEVERT ARCHITECTS LLC F1 10/23/03 177,507.00 08/04/06 114,510.75 62,996.25 04/04/49 64%
607784 01 10 2004 CHENEVERT ARCHITECTS LLC R4 10/23/03 7,621.77 08/04/06 7,621.77 0.00 04/04/49 100%

TOTAL CONTRACT 607784 460,253.27 392,657.02 67,596.25

623674 01 05 2003 MANN'S CONSTRUCTION INC CN 05/30/05 5,621,070.56 07/18/06 3,263,587.01 2,357,483.55 10/27/06 58%
623674 01 01 2004 MANN'S CONSTRUCTION INC CN 05/30/05 217,000.00 07/18/06 217,000.00 0.00 10/27/06 100%
623674 01 02 2004 MANN'S CONSTRUCTION INC CN 05/30/05 1,009,000.00 07/18/06 1,009,000.00 0.00 10/27/06 100%
623674 01 03 2005 MANN'S CONSTRUCTION INC CN 05/30/05 259,822.00 07/18/06 259,822.00 0.00 10/27/06 100%
623674 01 04 2005 MANN'S CONSTRUCTION INC CN 05/30/05 300,000.00 07/18/06 97,529.38 202,470.62 10/27/06 32%
623674 01 90 RETAINAGE WITHHELD CN 07/18/06 266,496.98-
623674 01 91 RETAINAGE PAID CN 0.00 266,496.98

TOTAL CONTRACT 623674 7,406,892.56 4,580,441.41 2,826,451.15



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,216
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 610 LA HEALTH CARE SERVICES DIV FPC SCHED NO 19-625-02B-05 AFS PROJECT NO 03162
PROJECT DESCRIPTION LA TECH UNIVERSITY - BIOMEDICAL ENGINEERING BUILDING REPLACEMENT,

PLANNING AND CONSTRUCTIN
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS SUPPLEMENTAL $700,000 SG FUNDS APPROVED BY LEG BUD COMM 11/21/03.

$483,000 SG FUNDS SUBSTITUTED W/ FED FUNDS PER LEG BUD COMM APPROVAL 11/19/04.
SUPP $300,000 INT & $863,704 SG APPROVED BY LEG BUD COMM 04/25/05. $345,000
INT APPROVED BY LEGB 5/23/06. $650M APPROVED BY LEGB 7/19/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 T % ART (AFS) 77,418.00 11/21/05 7,741.80 69,676.20 10%
AFS 01 1 AFS ACT 25,392.43 06/21/05 21,892.43 3,500.00 86%
AFS 01 2 EQUIP APPROV 48,681.00 0.00 48,681.00
AFS 01 4 AFS MISC. 1,100.00 05/18/05 618.89 481.11 56%
AFS 01 5 AFS TESTING 38,709.00 05/22/06 15,928.60 22,780.40 41%
AFS 01 6 AFS BLD RISK 167,222.00 05/15/06 18,942.00 148,280.00 11%
AFS 01 7 AFS ADM COST 307,222.00 0.00 307,222.00
AFS 01 8 CONT STATE 302,595.32 0.00 302,595.32

TOTAL SUB-PROJECT 01 BIOMEDICAL ENGINEERING BLDG 9,530,704.00 5,083,440.57 4,447,263.43

607784 02 11 2003 CHENEVERT ARCHITECTS LLC F2 10/23/03 40,959.96 08/04/06 0.00 40,959.96 04/04/49

* TOTAL CONTRACT 607784 40,959.96 0.00 40,959.96

AFS 02 N DESIGN PEND 0.04 0.00 0.04
AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 2,750.00 0.00 2,750.00
AFS 02 8 CONT STATE 40,960.00 0.00 40,960.00

TOTAL SUB-PROJECT 02 SECOND FLOOR LAB BUILD-OUT 85,770.00 0.00 85,770.00

AFS 00 3 UNASSIGNED 259,230.00 0.00 259,230.00

TOTAL PROJECT 03162 9,875,704.00 5,083,440.57 4,792,263.43

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 7,953,324.21 5,018,316.85 2,935,007.36

TOTAL CONTRACTS 7,953,324.21 5,018,316.85 2,935,007.36



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,217
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-03B-05 AFS PROJECT NO 04041
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TECHNOLOGY TRANSFER CENTER FOUNDATION REPAIR, PLANNING AND CONSTRUCTIO

N

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 019 LOC GENERAL OBLIGATION BONDS 0 1,355,000 1

TOTAL ACT 26 0 1,355,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,355,000
GRAND TOTAL 0 1,355,000

TOTAL PROJECT 04041 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,218
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-05B-02 AFS PROJECT NO Q654
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS VISUAL ARTS BUILDING RENOVATION FOR BUSINESS, PLANNING AND CONSTRUCTIO

N

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,150,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,450,000 3

TOTAL ACT 26 0 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,000,000
GRAND TOTAL 0 5,000,000

TOTAL PROJECT Q654 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,219
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-92-01 AFS PROJECT NO CG861
PROJECT DESCRIPTION LA TECH UNIVERSITY

PROFESSIONAL AVIATION BUILDINGS, RELOCATION AND PLANNING
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $90,000 APPROVED BY LEG BUC COMM ON 2/25/00.

$4,070,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 025 FEDERAL AID 0 0

TOTAL ACT 1137 0 0

1993 1096 1995 097 97A FACS AP C991 1,000,000 0

TOTAL ACT 1096 1,000,000 0

1997 670 2001 289 STATE GENERAL REVENUE 4,023,000 0

TOTAL ACT 670 4,023,000 0

2000 LEGB 2000 488 GENERAL FUND-SGR 14,000 0

TOTAL ACT LEGB 14,000 0

2001 21 2000 835 00A G.O. BONDS 1,005,000 0

TOTAL ACT 21 1,005,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,042,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,042,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,220
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-92-01 AFS PROJECT NO CG861
PROJECT DESCRIPTION LA TECH UNIVERSITY

PROFESSIONAL AVIATION BUILDINGS, RELOCATION AND PLANNING
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $90,000 APPROVED BY LEG BUC COMM ON 2/25/00.

$4,070,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 311.48 01/31/97 311.48 0.00 100%
AFS 01 7 AFS ADM COST 545.50 04/23/97 545.50 0.00 100%

TOTAL SUB-PROJECT 01 PROF AVIATION ABANDONED 856.98 856.98 0.00

520920 02 04 1993 A E DESIGN GROUP INC F2 02/10/93 13,317.00 10/27/99 13,317.00 0.00 04/04/49 100%

TOTAL CONTRACT 520920 13,317.00 13,317.00 0.00

550327 02 01 1997 TRIAD BUILDERS OF RUSTON CN 08/23/99 606,038.34 03/26/04 606,038.34 0.00 05/03/00 100%
550327 02 90 RETAINAGE WITHHELD CN 03/26/04 30,237.00-
550327 02 91 RETAINAGE PAID CN 03/26/04 30,237.00 0.00

TOTAL CONTRACT 550327 606,038.34 606,038.34 0.00

AFS 02 4 AFS MISC. 333.74 08/11/99 333.74 0.00 100%
AFS 02 5 AFS TESTING 2,950.50 02/15/00 2,950.50 0.00 100%
AFS 02 6 AFS BLD RISK 1,773.00 08/24/00 1,773.00 0.00 100%
AFS 02 7 AFS ADM COST 6,564.00 06/25/01 6,564.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FLIGHT OPERATIONS CENTER 630,976.58 630,976.58 0.00

551515 03 01 1993 THE FINNEY COMPANY INC OC 08/01/99 1,583.00 10/07/99 1,583.00 0.00 09/30/99 100%

TOTAL CONTRACT 551515 1,583.00 1,583.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 ADDITIONS/MODS TO DUCT WORK 1,583.00 1,583.00 0.00

518432 1A 01 1993 THE FINNEY COMPANY INC 06/23/97 905,654.52 09/09/99 905,654.52 0.00 02/23/99 100%
518432 1A 01 1997 THE FINNEY COMPANY INC 06/23/97 2,855,641.05 09/09/99 2,855,641.05 0.00 02/23/99 100%
518432 1A 02 1997 THE FINNEY COMPANY INC LN 06/23/97 0.00 09/09/99 0.00 0.00 02/23/99



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,221
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-92-01 AFS PROJECT NO CG861
PROJECT DESCRIPTION LA TECH UNIVERSITY

PROFESSIONAL AVIATION BUILDINGS, RELOCATION AND PLANNING
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $90,000 APPROVED BY LEG BUC COMM ON 2/25/00.

$4,070,000 CLOC REPLACED WITH GF IN ACT 670 OF 2001.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

518432 1A 03 1997 THE FINNEY COMPANY INC 06/23/97 4,655.44 09/09/99 4,655.44 0.00 02/23/99 100%
518432 1A 04 2001 THE FINNEY COMPANY INC 06/23/97 1,005,000.00 09/09/99 1,005,000.00 0.00 02/23/99 100%
518432 1A 90 RETAINAGE WITHHELD 09/09/99 238,478.53-
518432 1A 91 RETAINAGE PAID 09/09/99 238,478.53 0.00

TOTAL CONTRACT 518432 4,770,951.01 4,770,951.01 0.00

520920 1A 01 1993 A E DESIGN GROUP INC FE 02/10/93 45,839.05 10/27/99 45,839.05 0.00 04/04/49 100%
520920 1A 02 1997 A E DESIGN GROUP INC R1 02/10/93 1,638.36 10/27/99 1,638.36 0.00 04/04/49 100%
520920 1A 03 1997 A E DESIGN GROUP INC R2 02/10/93 15,535.00 10/27/99 15,535.00 0.00 04/04/49 100%

* TOTAL CONTRACT 520920 63,012.41 63,012.41 0.00

527874 1A 01 1997 GEORGE W STEPHENS ARCH 01/05/98 875.00 01/21/98 875.00 0.00 03/07/98 100%

TOTAL CONTRACT 527874 875.00 875.00 0.00

AFS 1A 1 AFS ACT 2,842.60 03/16/99 2,842.60 0.00 100%
AFS 1A 2 EQUIP APPROV 506,518.94 07/25/00 506,518.94 0.00 100%
AFS 1A 4 AFS MISC. 23.50 06/13/97 23.50 0.00 100%
AFS 1A 5 AFS TESTING 13,014.50 04/22/99 13,014.50 0.00 100%
AFS 1A 6 AFS BLD RISK 41,040.00 09/01/99 41,040.00 0.00 100%
AFS 1A 7 AFS ADM COST 5,272.50 06/14/00 5,272.50 0.00 100%
AFS 1A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A CONSTRUCT PROF AVIATION BLDG 5,403,550.46 5,403,550.46 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 5,032.98 0.00 5,032.98
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CG861 6,042,000.00 6,036,967.02 5,032.98

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,455,776.76 5,455,776.76 0.00

TOTAL CONTRACTS 5,455,776.76 5,455,776.76 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,222
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-93B-3 AFS PROJECT NO CG915
PROJECT DESCRIPTION LA TECH UNIVERSITY

STADIA REPAIRS, CONSTRUCTION
STATUS C PARISH 31 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 144 84B FACS AP C137 11,393 0
1994 645 1993 145 85C FACS AP C138 36,265 0
1994 645 1993 146 81B FACS AP C140 9,776 0

TOTAL ACT 645 57,434 0

1994 1096 1995 195 97A FACS AP C997 695,000 0

TOTAL ACT 1096 695,000 0

1997 195 95A GOB TRANSFER 325,053 0

TOTAL ACT 325,053 0

1997 479 1997 185 * STATE GENERAL REVENUE 695,000 0

TOTAL ACT 479 695,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,772,487 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,772,487 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,223
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-93B-3 AFS PROJECT NO CG915
PROJECT DESCRIPTION LA TECH UNIVERSITY

STADIA REPAIRS, CONSTRUCTION
STATUS C PARISH 31 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509618 CV 1994 AILLET, FENNER, JOLLY & 33,436.40 33,436.40 0.00
509618 01 01 1994 AILLET, FENNER, JOLLY & FE 01/16/96 96,782.60 12/19/97 96,782.60 0.00 04/04/49 100%
509618 01 02 1994 AILLET, FENNER, JOLLY & RE 01/16/96 0.00 12/19/97 0.00 0.00 04/04/49
509618 01 03 1994 AILLET, FENNER, JOLLY & RE 01/16/96 6,622.00 12/19/97 6,622.00 0.00 04/04/49 100%
509618 01 04 1994 AILLET, FENNER, JOLLY & FE 01/16/96 4,514.00 12/19/97 4,514.00 0.00 04/04/49 100%

TOTAL CONTRACT 509618 141,355.00 141,355.00 0.00

512985 01 01 1994 MELVIN BUTLER INC 11/04/96 591,495.40 01/06/98 591,495.40 0.00 07/25/97 100%
512985 01 02 1997 MELVIN BUTLER INC 11/04/96 325,053.00 01/06/98 325,053.00 0.00 07/25/97 100%
512985 01 03 1997 MELVIN BUTLER INC 11/04/96 677,150.60 01/06/98 677,150.60 0.00 07/25/97 100%
512985 01 90 RETAINAGE WITHHELD 01/06/98 79,684.95-
512985 01 91 RETAINAGE PAID 01/06/98 79,684.95 0.00

TOTAL CONTRACT 512985 1,593,699.00 1,593,699.00 0.00

AFS 01 4 AFS MISC. 324.90 11/15/96 324.90 0.00 100%
AFS 01 5 AFS TESTING 8,789.50 07/08/97 8,789.50 0.00 100%
AFS 01 6 AFS BLD RISK 7,704.00 05/26/98 7,704.00 0.00 100%
AFS 01 7 AFS ADM COST 3,336.10 03/16/98 3,336.10 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 STADIA REPAIRS 1,755,208.50 1,755,208.50 0.00

533627 02 01 1997 BOB WEBB ELECTRICAL CN 06/15/98 12,250.00 07/29/99 12,250.00 0.00 08/25/98 100%
533627 02 02 1997 BOB WEBB ELECTRICAL PL 06/15/98 200.00 07/29/99 200.00 0.00 08/25/98 100%
533627 02 90 RETAINAGE WITHHELD CN 07/29/99 1,245.00-
533627 02 91 RETAINAGE PAID CN 07/29/99 1,245.00 0.00

TOTAL CONTRACT 533627 12,450.00 12,450.00 0.00

AFS 02 4 AFS MISC. 43.50 06/10/98 43.50 0.00 100%
AFS 02 6 AFS BLD RISK 6.00 02/19/99 6.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 LIGHTS FOR FOOTBALL STADIUM 12,499.50 12,499.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,224
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-93B-3 AFS PROJECT NO CG915
PROJECT DESCRIPTION LA TECH UNIVERSITY

STADIA REPAIRS, CONSTRUCTION
STATUS C PARISH 31 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 3,482.00 0.00 3,482.00
AFS CE C CONVERT FACS 1,296.00 06/30/96 1,296.00 0.00 100%

TOTAL PROJECT CG915 1,772,486.00 1,769,004.00 3,482.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,747,504.00 1,747,504.00 0.00

TOTAL CONTRACTS 1,747,504.00 1,747,504.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,225
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-94-05 AFS PROJECT NO CH067
PROJECT DESCRIPTION LA TECH UNIVERSITY

JOE AILLET FIELD HOUSE RENOVATION AND ADDITION
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 082 GENERAL FUND-SGR 2,720,000 0

TOTAL ACT 45 2,720,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,720,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,720,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,226
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-94-05 AFS PROJECT NO CH067
PROJECT DESCRIPTION LA TECH UNIVERSITY

JOE AILLET FIELD HOUSE RENOVATION AND ADDITION
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 793,318.00 0.00 793,318.00
521831 01 01 1995 SLACK, ALOST, MIREMONT & FE 07/03/97 117,337.00 06/25/02 117,337.00 0.00 04/04/49 100%
521831 01 02 1995 SLACK, ALOST, MIREMONT & RE 07/03/97 6,050.00 06/25/02 6,050.00 0.00 04/04/49 100%
521831 01 03 1995 SLACK, ALOST, MIREMONT & RE 07/03/97 1,072.50 06/25/02 1,072.50 0.00 04/04/49 100%

TOTAL CONTRACT 521831 124,459.50 124,459.50 0.00

556734 01 01 1995 JAMES HOLYFIELD CONSTRUCTION CN 04/10/00 1,510,604.32 05/17/02 1,510,604.32 0.00 06/16/01 100%
556734 01 02 1995 JAMES HOLYFIELD CONSTRUCTION PL 04/10/00 20,242.05 05/17/02 20,242.05 0.00 06/16/01 100%
556734 01 90 RETAINAGE WITHHELD CN 05/17/02 76,592.32-
556734 01 91 RETAINAGE PAID CN 05/17/02 76,592.32 0.00

TOTAL CONTRACT 556734 1,530,846.37 1,530,846.37 0.00

AFS 01 4 AFS MISC. 447.57 04/24/00 447.57 0.00 100%
AFS 01 5 AFS TESTING 1,594.50 10/24/00 1,594.50 0.00 100%
AFS 01 6 AFS BLD RISK 5,055.00 12/19/01 5,055.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FIELD HOUSE REN & EXPANSION 2,455,720.94 1,662,402.94 793,318.00

521831 02 04 1995 SLACK, ALOST, MIREMONT & FE 07/03/97 17,726.00 06/25/02 17,726.00 0.00 04/04/49 100%

* TOTAL CONTRACT 521831 17,726.00 17,726.00 0.00

539190 02 01 1995 ROBERSON CONST CO LLC CN 11/09/98 230,135.00 07/28/99 230,135.00 0.00 04/14/99 100%
539190 02 90 RETAINAGE WITHHELD CN 07/28/99 23,013.00-
539190 02 91 RETAINAGE PAID CN 07/28/99 23,013.00 0.00

TOTAL CONTRACT 539190 230,135.00 230,135.00 0.00

AFS 02 1 AFS ACT 0.00 0.00 0.00
AFS 02 4 AFS MISC. 195.78 11/09/98 195.78 0.00 100%
AFS 02 5 AFS TESTING 435.50 02/19/99 435.50 0.00 100%
AFS 02 6 AFS BLD RISK 445.00 09/01/99 445.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 LOCKER BUILDING 248,937.28 248,937.28 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,227
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-94-05 AFS PROJECT NO CH067
PROJECT DESCRIPTION LA TECH UNIVERSITY

JOE AILLET FIELD HOUSE RENOVATION AND ADDITION
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 15,341.78 07/21/05 0.00 15,341.78
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH067 2,720,000.00 1,911,340.22 808,659.78

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,903,166.87 1,903,166.87 0.00

TOTAL CONTRACTS 1,903,166.87 1,903,166.87 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,228
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-95B-05 AFS PROJECT NO CH153
PROJECT DESCRIPTION LA TECH UNIVERSITY

HALE HALL RENOVATION, PLANNING AND CONSTRUCTION AND DESIGN
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 075 97A FACS AP C998 250,000 0

TOTAL ACT 1096 250,000 0

1999 2 2004 063 04A G.O. BONDS 7,520,000 0

TOTAL ACT 2 7,520,000 0

2000 20 1999 193 GENERAL FUND-SGR 1,000,000 0

TOTAL ACT 20 1,000,000 0

2003 23 2002 824 03A G.O. BONDS 700,000 0

TOTAL ACT 23 700,000 0

2004 2 2004 017 04A G.O. BONDS 1,030,000 0

TOTAL ACT 2 1,030,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,229
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-95B-05 AFS PROJECT NO CH153
PROJECT DESCRIPTION LA TECH UNIVERSITY

HALE HALL RENOVATION, PLANNING AND CONSTRUCTION AND DESIGN
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
515228 01 01 1996 AILLET, FENNER, JOLLY & 06/02/97 38,180.00 06/06/97 36,180.00 2,000.00 09/02/97 94%

TOTAL CONTRACT 515228 38,180.00 36,180.00 2,000.00

527831 01 01 1996 MICHAEL L WALPOLE ARCHITECT FE 12/15/97 199,125.30 10/12/04 199,125.30 0.00 04/04/49 100%
527831 01 01 1999 MICHAEL L WALPOLE ARCHITECT FE 12/15/97 87,352.40 10/12/04 87,352.40 0.00 04/04/49 100%
527831 01 03 2000 MICHAEL L WALPOLE ARCHITECT FE 12/15/97 233,923.37 10/12/04 233,923.37 0.00 04/04/49 100%
527831 01 04 2000 MICHAEL L WALPOLE ARCHITECT R1 12/15/97 4,575.25 10/12/04 4,575.25 0.00 04/04/49 100%
527831 01 05 2000 MICHAEL L WALPOLE ARCHITECT R2 12/15/97 6,140.00 10/12/04 6,140.00 0.00 04/04/49 100%
527831 01 06 2000 MICHAEL L WALPOLE ARCHITECT R3 12/15/97 4,210.00 10/12/04 4,210.00 0.00 04/04/49 100%
527831 01 08 2000 MICHAEL L WALPOLE ARCHITECT R4 12/15/97 5,902.00 10/12/04 5,902.00 0.00 04/04/49 100%

TOTAL CONTRACT 527831 541,228.32 541,228.32 0.00

533785 01 01 1996 RILEY COMPANY OF LA INC 06/29/98 3,650.00 07/21/98 3,650.00 0.00 08/29/98 100%

TOTAL CONTRACT 533785 3,650.00 3,650.00 0.00

543281 01 01 1996 CONSTRUCTION TESTING LAB INC PR 03/22/99 3,225.00 12/02/99 3,225.00 0.00 05/21/99 100%

TOTAL CONTRACT 543281 3,225.00 3,225.00 0.00

590758 01 01 1999 TRIAD BUILDERS OF RUSTON CN 11/04/02 5,656,779.82 09/24/04 5,656,779.82 0.00 06/01/04 100%
590758 01 02 1999 TRIAD BUILDERS OF RUSTON LN 11/04/02 0.00 09/24/04 0.00 0.00 06/01/04
590758 01 03 1999 TRIAD BUILDERS OF RUSTON LN 11/04/02 0.00 09/24/04 0.00 0.00 06/01/04
590758 01 04 1999 TRIAD BUILDERS OF RUSTON PL 11/04/02 195,178.82 09/24/04 195,178.82 0.00 06/01/04 100%
590758 01 05 1999 TRIAD BUILDERS OF RUSTON PT 11/04/02 46,801.18 09/24/04 46,801.18 0.00 06/01/04 100%
590758 01 06 1999 TRIAD BUILDERS OF RUSTON CN 11/04/02 51,028.18 09/24/04 51,028.18 0.00 06/01/04 100%
590758 01 03 2003 TRIAD BUILDERS OF RUSTON CN 11/04/02 700,000.00 09/24/04 700,000.00 0.00 06/01/04 100%
590758 01 90 RETAINAGE WITHHELD PT 09/24/04 332,490.00-
590758 01 91 RETAINAGE PAID PT 09/24/04 332,490.00 0.00

TOTAL CONTRACT 590758 6,649,788.00 6,649,788.00 0.00

607745 01 21 1999 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,230
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-95B-05 AFS PROJECT NO CH153
PROJECT DESCRIPTION LA TECH UNIVERSITY

HALE HALL RENOVATION, PLANNING AND CONSTRUCTION AND DESIGN
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 T % ART (AFS) 63,255.00 11/21/05 6,325.50 56,929.50 10%
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 878,255.00 07/26/05 857,742.58 20,512.42 97%
AFS 01 4 AFS MISC. 1,100.00 10/28/02 754.76 345.24 68%
AFS 01 5 AFS TESTING 40,684.75 06/14/04 40,684.75 0.00 100%
AFS 01 6 AFS BLD RISK 29,773.00 09/10/04 29,773.00 0.00 100%
AFS 01 7 AFS ADM COST 260,000.00 04/09/03 20,825.30 239,174.70 8%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOVATION OF HALE HALL 8,510,139.07 8,191,177.21 318,961.86

584932 02 01 1996 THE NEWMAN MARCHIVE PR 04/28/02 920.00 06/14/02 920.00 0.00 07/28/02 100%

TOTAL CONTRACT 584932 920.00 920.00 0.00

TOTAL SUB-PROJECT 02 LEAD BASED PAINT SURVEY-HALE H 920.00 920.00 0.00

593760 03 01 1999 PRO-TECH ENVIRONMENTAL OC 01/24/03 8,500.00 05/13/03 8,500.00 0.00 03/26/03 100%

TOTAL CONTRACT 593760 8,500.00 8,500.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 HAZ ABATE ASB.HALE H-STEAM TUN 8,500.00 8,500.00 0.00

527831 04 07 2000 MICHAEL L WALPOLE ARCHITECT F2 12/15/97 10,240.60 10/12/04 10,240.60 0.00 04/04/49 100%

* TOTAL CONTRACT 527831 10,240.60 10,240.60 0.00

AFS 04 1 AFS ACT 113,219.78 11/22/04 113,219.78 0.00 100%
AFS 04 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 LANDSCAPING 123,460.38 123,460.38 0.00

623029 05 01 1999 THE NEWMAN MARCHIVE F1 03/29/05 129,660.47 08/08/06 113,952.10 15,708.37 04/04/49 87%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,231
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-95B-05 AFS PROJECT NO CH153
PROJECT DESCRIPTION LA TECH UNIVERSITY

HALE HALL RENOVATION, PLANNING AND CONSTRUCTION AND DESIGN
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623029 05 02 1999 THE NEWMAN MARCHIVE R1 03/29/05 1,200.00 08/08/06 1,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 623029 130,860.47 115,152.10 15,708.37

633000 05 01 1999 ELA GROUP INC CN 02/27/06 1,002,461.02 08/11/06 970,767.37 31,693.65 10/06/06 96%
633000 05 02 2004 ELA GROUP INC CN 02/27/06 498,455.00 08/11/06 102,974.02 395,480.98 10/06/06 20%
633000 05 90 RETAINAGE WITHHELD CN 08/11/06 53,687.07-
633000 05 91 RETAINAGE PAID CN 0.00 53,687.07

TOTAL CONTRACT 633000 1,500,916.02 1,020,054.32 480,861.70

AFS 05 F AFC (STATE) 0.00 0.00 0.00
AFS 05 4 AFS MISC. 1,100.00 02/27/06 605.06 494.94 55%
AFS 05 5 AFS TESTING 7,492.00 506.00 6,986.00 6%
AFS 05 6 AFS BLD RISK 13,486.00 0.00 13,486.00
AFS 05 7 AFS ADM COST 74,923.00 0.00 74,923.00
AFS 05 8 CONT STATE 110,769.69 0.00 110,769.69

TOTAL SUB-PROJECT 05 WYLIE TOWER REN 2,12 & 15 FLRS 1,839,547.18 1,136,317.48 703,229.70

623029 06 03 2004 THE NEWMAN MARCHIVE F2 03/29/05 16,429.29 08/08/06 0.00 16,429.29 04/04/49

* TOTAL CONTRACT 623029 16,429.29 0.00 16,429.29

TOTAL SUB-PROJECT 06 WYLY TOWER WATERPROOFING 16,429.29 0.00 16,429.29

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 471.55 0.00 471.55
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH153 10,499,467.47 9,460,375.07 1,039,092.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,904,937.70 8,389,938.34 514,999.36

TOTAL CONTRACTS 8,904,937.70 8,389,938.34 514,999.36



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,232
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-96B-01 AFS PROJECT NO 97078
PROJECT DESCRIPTION LOUISIANA TECH UNIVERSITY - ENVIRONMENTAL SAFETY BUILDING, PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 224 * STATE GENERAL REVENUE 415,000 0

TOTAL ACT 479 415,000 0

1998 28 1997 607 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1999 LEGB 1999 141 GENERAL FUND-SGR 100,364 0

TOTAL ACT LEGB 100,364 0

1999 21 2000 990 00A G.O. BONDS 355,000 0

TOTAL ACT 21 355,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 870,364 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 870,364 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,233
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-96B-01 AFS PROJECT NO 97078
PROJECT DESCRIPTION LOUISIANA TECH UNIVERSITY - ENVIRONMENTAL SAFETY BUILDING, PLANNING

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

521769 01 01 1997 WILLIAM J COLBERT JR FE 07/02/97 44,392.00 10/12/01 44,392.00 0.00 04/04/49 100%
521769 01 02 1997 WILLIAM J COLBERT JR RE 07/02/97 4,752.00 10/12/01 4,752.00 0.00 04/04/49 100%
521769 01 03 1999 WILLIAM J COLBERT JR FE 07/02/97 11,078.00 10/12/01 11,078.00 0.00 04/04/49 100%
521769 01 04 1999 WILLIAM J COLBERT JR R2 07/02/97 1,025.25 10/12/01 1,025.25 0.00 04/04/49 100%

TOTAL CONTRACT 521769 61,247.25 61,247.25 0.00

542809 01 01 1997 JAMES HOLYFIELD CONSTRUCTION CN 03/22/99 362,646.33 11/13/00 362,646.33 0.00 05/23/00 100%
542809 01 02 1999 JAMES HOLYFIELD CONSTRUCTION CN 03/22/99 355,000.00 11/13/00 355,000.00 0.00 05/23/00 100%
542809 01 03 1999 JAMES HOLYFIELD CONSTRUCTION CN 03/22/99 60,365.88 11/13/00 60,365.88 0.00 05/23/00 100%
542809 01 04 1999 JAMES HOLYFIELD CONSTRUCTION PL 03/22/99 1,000.00 11/13/00 1,000.00 0.00 05/23/00 100%
542809 01 90 RETAINAGE WITHHELD CN 11/13/00 38,950.61-
542809 01 91 RETAINAGE PAID CN 11/13/00 38,950.61 0.00

TOTAL CONTRACT 542809 779,012.21 779,012.21 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 15,263.32 05/04/01 15,263.32 0.00 100%
AFS 01 4 AFS MISC. 322.17 03/15/99 322.17 0.00 100%
AFS 01 5 AFS TESTING 4,659.75 03/08/00 4,659.75 0.00 100%
AFS 01 6 AFS BLD RISK 4,914.00 08/25/00 4,914.00 0.00 100%
AFS 01 7 AFS ADM COST 4,577.50 03/03/00 4,577.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ENVIRONMENTAL SAFETY BLDG 869,996.20 869,996.20 0.00

AFS 00 3 UNASSIGNED 367.80 0.00 367.80

TOTAL PROJECT 97078 870,364.00 869,996.20 367.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 840,259.46 840,259.46 0.00

TOTAL CONTRACTS 840,259.46 840,259.46 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,234
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-99B-03 AFS PROJECT NO 00073
PROJECT DESCRIPTION LA TECH UNIVERSITY - STEAM GENERATOR, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF REVENUE BONDS IN LIEU OF SELF-GENERATED REVENUES PER

APPROVAL OF LEG BUD COMM ON 4/10/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 330 04A G.O. BONDS 2,030,000 0

TOTAL ACT 2 2,030,000 0

2002 23 2002 908 REVENUE BOND 5,040,000 0

TOTAL ACT 23 5,040,000 0

2003 23 2002 825 03A G.O. BONDS 430,000 0

TOTAL ACT 23 430,000 0

2003 2 2004 612 04A G.O. BONDS 170,000 0

TOTAL ACT 2 170,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,670,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,670,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,235
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-99B-03 AFS PROJECT NO 00073
PROJECT DESCRIPTION LA TECH UNIVERSITY - STEAM GENERATOR, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF REVENUE BONDS IN LIEU OF SELF-GENERATED REVENUES PER

APPROVAL OF LEG BUD COMM ON 4/10/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
554373 01 01 2000 JOHN J GUTH ASSOCIATES F1 12/17/99 135,346.50 04/05/05 135,346.50 0.00 04/04/49 100%
554373 01 02 2000 JOHN J GUTH ASSOCIATES R1 12/17/99 0.00 04/05/05 0.00 0.00 04/04/49
554373 01 03 2000 JOHN J GUTH ASSOCIATES R2 12/17/99 0.00 04/05/05 0.00 0.00 04/04/49
554373 01 04 2000 JOHN J GUTH ASSOCIATES R3 12/17/99 0.00 04/05/05 0.00 0.00 04/04/49
554373 01 05 2000 JOHN J GUTH ASSOCIATES R4 12/17/99 0.00 04/05/05 0.00 0.00 04/04/49
554373 01 06 2003 JOHN J GUTH ASSOCIATES F1 12/17/99 349,756.50 04/05/05 349,756.50 0.00 04/04/49 100%
554373 01 07 2003 JOHN J GUTH ASSOCIATES R1 12/17/99 3,850.00 04/05/05 3,850.00 0.00 04/04/49 100%
554373 01 08 2003 JOHN J GUTH ASSOCIATES R2 12/17/99 935.00 04/05/05 935.00 0.00 04/04/49 100%
554373 01 09 2003 JOHN J GUTH ASSOCIATES R3 12/17/99 2,200.00 04/05/05 2,200.00 0.00 04/04/49 100%
554373 01 10 2003 JOHN J GUTH ASSOCIATES R4 12/17/99 2,368.00 04/05/05 2,368.00 0.00 04/04/49 100%

TOTAL CONTRACT 554373 494,456.00 494,456.00 0.00

566628 01 05 2000 WILLIAM J LEBLANC PE PR 01/04/01 4,000.00 11/08/02 4,000.00 0.00 01/03/02 100%

TOTAL CONTRACT 566628 1MULT 4,000.00 4,000.00 0.00

591996 01 01 2000 BERNHARD MECHANICAL CN 09/03/02 1,450,255.12 02/16/05 1,450,255.12 0.00 08/18/04 100%
591996 01 02 2000 BERNHARD MECHANICAL PL 09/03/02 95,964.00 02/16/05 95,964.00 0.00 08/18/04 100%
591996 01 90 RETAINAGE WITHHELD CN 02/16/05 336,897.01-
591996 01 91 RETAINAGE PAID CN 02/16/05 336,897.01 0.00

TOTAL CONTRACT 591996 1,546,219.12 1,546,219.12 0.00

AFS 01 1 AFS ACT 67,004.00 10/26/04 67,004.00 0.00 100%
AFS 01 4 AFS MISC. 459.50 08/26/02 459.50 0.00 100%
AFS 01 5 AFS TESTING 16,663.20 03/16/04 16,663.20 0.00 100%
AFS 01 6 AFS BLD RISK 36,501.00 03/02/05 36,501.00 0.00 100%
AFS 01 7 AFS ADM COST 11,984.50 04/09/03 11,984.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 STEAM GENERATOR LA TECH UNIV 2,177,287.32 2,177,287.32 0.00

584013 02 01 2000 THE NEWMAN MARCHIVE PR 04/15/02 16,598.50 12/06/02 16,598.50 0.00 04/16/03 100%

TOTAL CONTRACT 584013 16,598.50 16,598.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,236
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-99B-03 AFS PROJECT NO 00073
PROJECT DESCRIPTION LA TECH UNIVERSITY - STEAM GENERATOR, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF REVENUE BONDS IN LIEU OF SELF-GENERATED REVENUES PER

APPROVAL OF LEG BUD COMM ON 4/10/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

585146 02 01 2000 INSULATION TECHNOLOGIES INC CN 06/17/02 73,800.00 04/22/03 73,800.00 0.00 08/17/02 100%
585146 02 90 RETAINAGE WITHHELD CN 04/22/03 7,380.00-
585146 02 91 RETAINAGE PAID CN 04/22/03 7,380.00 0.00

TOTAL CONTRACT 585146 73,800.00 73,800.00 0.00

AFS 02 4 AFS MISC. 75.00 06/18/02 75.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 34.00 01/09/03 34.00 0.00 100%
AFS 02 7 AFS ADM COST 319.50 04/09/03 319.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB ABATE/POWER PLANT BOILERS 90,827.00 90,827.00 0.00

589844 03 01 2000 THE NEWMAN MARCHIVE PR 06/01/02 6,540.00 06/13/03 6,540.00 0.00 06/02/03 100%

TOTAL CONTRACT 589844 6,540.00 6,540.00 0.00

591084 03 01 2000 INSULATION TECHNOLOGIES INC CN 11/04/02 1,882.50 11/18/03 1,882.50 0.00 05/01/03 100%
591084 03 02 2003 INSULATION TECHNOLOGIES INC CN 11/04/02 70,890.50 11/18/03 70,890.50 0.00 05/01/03 100%
591084 03 90 RETAINAGE WITHHELD CN 11/18/03 7,277.30-
591084 03 91 RETAINAGE PAID CN 11/18/03 7,277.30 0.00

TOTAL CONTRACT 591084 72,773.00 72,773.00 0.00

AFS 03 4 AFS MISC. 55.00 10/31/02 55.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 102.00 10/23/03 102.00 0.00 100%
AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 LEAD ABATE POWER PLANT GENERAT 79,470.00 79,470.00 0.00

AFS 00 3 UNASSIGNED 5,322,415.68 0.00 5,322,415.68

TOTAL PROJECT 00073 7,670,000.00 2,347,584.32 5,322,415.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,237
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 625 LA TECH UNIVERSITY FPC SCHED NO 19-625-99B-03 AFS PROJECT NO 00073
PROJECT DESCRIPTION LA TECH UNIVERSITY - STEAM GENERATOR, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF REVENUE BONDS IN LIEU OF SELF-GENERATED REVENUES PER

APPROVAL OF LEG BUD COMM ON 4/10/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,214,386.62 2,214,386.62 0.00

TOTAL CONTRACTS 2,214,386.62 2,214,386.62 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,238
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-00-01 AFS PROJECT NO 00172
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - WOMEN'S SPORTS COMPLEX, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 619 GENERAL FUND-SGR 1,912,954 0

TOTAL ACT 21 1,912,954 0

2003 23 2002 420 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

2004 24 2003 230 GENERAL FUND-SGR 475,000 0

TOTAL ACT 24 475,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,537,954 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,537,954 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,239
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-00-01 AFS PROJECT NO 00172
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - WOMEN'S SPORTS COMPLEX, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,387,954.00 0.00 2,387,954.00
606655 01 01 2003 KRAUS CONSTRUCTION INC 12/15/03 140,418.00 09/28/04 140,418.00 0.00 07/26/04 100%
606655 01 90 RETAINAGE WITHHELD 09/28/04 14,041.80-
606655 01 91 RETAINAGE PAID 09/28/04 14,041.80 0.00

TOTAL CONTRACT 606655 140,418.00 140,418.00 0.00

AFS 01 4 AFS MISC. 346.00 10/24/05 346.00 0.00 100%

TOTAL SUB-PROJECT 01 NEW GRANDSTAND/PRESSBOX 2,528,718.00 140,764.00 2,387,954.00

AFS 00 3 UNASSIGNED 9,236.00 0.00 9,236.00

TOTAL PROJECT 00172 2,537,954.00 140,764.00 2,397,190.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 140,418.00 140,418.00 0.00

TOTAL CONTRACTS 140,418.00 140,418.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,240
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-00B-03 AFS PROJECT NO 01025
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - NEW PBX TELEPHONE SYSTEM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 705 02A G.O. BONDS 1,750,000 0

TOTAL ACT 22 1,750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,241
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-00B-03 AFS PROJECT NO 01025
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - NEW PBX TELEPHONE SYSTEM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 1,743,692.10 07/22/04 1,743,692.10 0.00 100%
AFS 01 6 AFS BLD RISK 1,034.00 05/07/03 1,034.00 0.00 100%

TOTAL SUB-PROJECT 01 NEW PBX TELEPHONE SYSTEM 1,744,726.10 1,744,726.10 0.00

AFS 00 3 UNASSIGNED 5,273.90 0.00 5,273.90

TOTAL PROJECT 01025 1,750,000.00 1,744,726.10 5,273.90

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,242
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-01-03 AFS PROJECT NO 02060
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - RECONTRUCT RUNNING TRACK, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 013 GENERAL FUND-SGR 389,865 0
2002 22 2001 014 00A BONDS - NRP 95,670 0
2002 22 2001 015 97A BONDS - NRP 204,191 0

TOTAL ACT 22 689,726 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 689,726 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 689,726 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,243
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-01-03 AFS PROJECT NO 02060
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - RECONTRUCT RUNNING TRACK, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 321,726.00 0.00 321,726.00
632042 01 01 2002 ATHLETIC POLYMER CN 06/14/05 95,670.00 12/23/05 50,000.00 45,670.00 09/14/05 52%
632042 01 02 2002 ATHLETIC POLYMER CN 06/14/05 204,191.00 12/23/05 0.00 204,191.00 09/14/05
632042 01 03 2002 ATHLETIC POLYMER CN 06/14/05 48,989.00 12/23/05 0.00 48,989.00 09/14/05
632042 01 90 RETAINAGE WITHHELD CN 12/23/05 5,000.00-
632042 01 91 RETAINAGE PAID CN 0.00 5,000.00

TOTAL CONTRACT 632042 348,850.00 45,000.00 303,850.00

AFS 01 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 5 AFS TESTING 1,792.00 0.00 1,792.00
AFS 01 6 AFS BLD RISK 1,290.00 0.00 1,290.00
AFS 01 8 CONT STATE 14,968.00 0.00 14,968.00

TOTAL SUB-PROJECT 01 RECONSTRUCT RUNNING TRACK 689,726.00 45,000.00 644,726.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02060 689,726.00 45,000.00 644,726.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 348,850.00 45,000.00 303,850.00

TOTAL CONTRACTS 348,850.00 45,000.00 303,850.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,244
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-01B-01 AFS PROJECT NO 02085
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - REPLACE HVAC SYSTEM AT FARRAR HALL,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $10,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 118 03A G.O. BONDS 1,582,000 0

TOTAL ACT 23 1,582,000 0

2004 446 2003 303 GENERAL FUND-SGR 10,000 0

TOTAL ACT 446 10,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,592,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,592,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,245
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-01B-01 AFS PROJECT NO 02085
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - REPLACE HVAC SYSTEM AT FARRAR HALL,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $10,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582153 01 01 2002 ASSOCIATED DESIGN GROUP INC F1 03/13/02 119,643.00 04/27/04 119,643.00 0.00 04/04/49 100%
582153 01 02 2002 ASSOCIATED DESIGN GROUP INC R1 03/13/02 1,236.00 04/27/04 1,236.00 0.00 04/04/49 100%
582153 01 07 2002 ASSOCIATED DESIGN GROUP INC R5 03/13/02 887.00 04/27/04 887.00 0.00 04/04/49 100%

TOTAL CONTRACT 582153 121,766.00 121,766.00 0.00

592957 01 01 2002 ALBERT K NEWLIN INC CN 01/27/03 1,322,638.69 12/04/03 1,322,638.69 0.00 08/26/03 100%
592957 01 02 2002 ALBERT K NEWLIN INC PL 01/27/03 2,000.00 12/04/03 2,000.00 0.00 08/26/03 100%
592957 01 90 RETAINAGE WITHHELD PL 12/04/03 68,713.55-
592957 01 91 RETAINAGE PAID PL 12/04/03 68,713.55 0.00

TOTAL CONTRACT 592957 1,324,638.69 1,324,638.69 0.00

AFS 01 4 AFS MISC. 496.11 01/16/03 496.11 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 2,632.00 12/11/03 2,632.00 0.00 100%
AFS 01 7 AFS ADM COST 7,277.50 04/09/03 7,277.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACE HVAC SYSTEM-FARRAR HAL 1,456,810.30 1,456,810.30 0.00

582153 02 03 2002 ASSOCIATED DESIGN GROUP INC F2 03/13/02 8,487.00 04/27/04 8,487.00 0.00 04/04/49 100%
582153 02 04 2002 ASSOCIATED DESIGN GROUP INC R2 03/13/02 1,200.00 04/27/04 1,200.00 0.00 04/04/49 100%
582153 02 05 2002 ASSOCIATED DESIGN GROUP INC R3 03/13/02 21,879.00 04/27/04 21,879.00 0.00 04/04/49 100%
582153 02 06 2002 ASSOCIATED DESIGN GROUP INC R4 03/13/02 1,190.75 04/27/04 1,190.75 0.00 04/04/49 100%

* TOTAL CONTRACT 582153 32,756.75 32,756.75 0.00

592865 02 01 2002 ROBERT T LAYTON SR CN 12/19/02 92,097.39 02/20/04 92,097.39 0.00 05/29/03 100%
592865 02 90 RETAINAGE WITHHELD CN 02/20/04 9,209.73-
592865 02 91 RETAINAGE PAID CN 02/20/04 9,209.73 0.00

TOTAL CONTRACT 592865 92,097.39 92,097.39 0.00

AFS 02 4 AFS MISC. 25.00 01/23/03 25.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,246
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-01B-01 AFS PROJECT NO 02085
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - REPLACE HVAC SYSTEM AT FARRAR HALL,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $10,000 INT EARNINGS APPROVED IN ACT 446 OF 2004.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 6 AFS BLD RISK 130.00 01/28/04 130.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 MSU - FARRAR HALL ASBES ABATEM 125,009.14 125,009.14 0.00

616781 03 01 2004 ALBERT K NEWLIN INC OC 10/04/04 8,952.00 10/15/04 8,952.00 0.00 12/04/04 100%

TOTAL CONTRACT 616781 8,952.00 8,952.00 0.00

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 INSTALL CABLES EMERGENCY POWER 8,952.00 8,952.00 0.00

AFS 00 3 UNASSIGNED 1,228.56 0.00 1,228.56

TOTAL PROJECT 02085 1,592,000.00 1,590,771.44 1,228.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,580,210.83 1,580,210.83 0.00

TOTAL CONTRACTS 1,580,210.83 1,580,210.83 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,247
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-02B-03 AFS PROJECT NO 03163
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - SHEARMAN FINE ARTS BUILDING RENOVATION AND

ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 27 2006 613 LOC LINE OF CREDIT 100,000 0

TOTAL ACT 27 100,000 0

2004 27 2006 021 LOC LINE OF CREDIT 4,670,000 0

TOTAL ACT 27 4,670,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 021 LOC GENERAL OBLIGATION BONDS 0 4,770,000 1

TOTAL ACT 26 0 4,770,000

2003 26 2005 614 NLOC GENERAL OBLIGATION BONDS 8,000,000 8,000,000 5

TOTAL ACT 26 8,000,000 8,000,000

TOTAL PRIOR YEAR 4,770,000 0
TOTAL CURRENT YEAR 8,000,000 12,770,000
GRAND TOTAL 12,770,000 12,770,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,248
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-02B-03 AFS PROJECT NO 03163
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - SHEARMAN FINE ARTS BUILDING RENOVATION AND

ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
598146 01 01 2003 C R FUGATT F1 02/28/03 35,027.00 08/23/05 35,027.00 0.00 04/04/49 100%
598146 01 04 2003 C R FUGATT R2 02/28/03 6,050.00 08/23/05 6,050.00 0.00 04/04/49 100%
598146 01 05 2003 C R FUGATT R3 02/28/03 4,895.00 08/23/05 4,895.00 0.00 04/04/49 100%
598146 01 02 2004 C R FUGATT F1 02/28/03 420,328.00 08/23/05 420,328.00 0.00 04/04/49 100%
598146 01 03 2004 C R FUGATT R1 02/28/03 36,894.00 08/23/05 36,894.00 0.00 04/04/49 100%

TOTAL CONTRACT 598146 503,194.00 503,194.00 0.00

606597 01 19 2003 JOHN E THOMPSON PR 12/22/03 3,285.76 01/04/05 3,285.76 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 3,285.76 3,285.76 0.00

606826 01 08 2003 WILLIAM J LEBLANC PE PR 01/01/04 1,804.00 01/07/05 1,804.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 1,804.00 1,804.00 0.00

AFS 01 1 AFS ACT 3,500.00 0.00 3,500.00
AFS 01 4 AFS MISC. 1,100.00 02/07/06 438.77 661.23 39%
AFS 01 5 AFS TESTING 49,865.00 0.00 49,865.00
AFS 01 6 AFS BLD RISK 179,515.00 0.00 179,515.00
AFS 01 7 AFS ADM COST 498,653.00 0.00 498,653.00

TOTAL SUB-PROJECT 01 SHEARMAN FINE ARTS BLDG RENOVA 1,240,916.76 508,722.53 732,194.23

AFS 00 3 UNASSIGNED 11,529,083.24 0.00 11,529,083.24

TOTAL PROJECT 03163 12,770,000.00 508,722.53 12,261,277.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 508,283.76 508,283.76 0.00

TOTAL CONTRACTS 508,283.76 508,283.76 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,249
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-03-03 AFS PROJECT NO 04122
PROJECT DESCRIPTION MSU - COWBOY STADIUM REPAIRS AND CODE UPGRADE, PLANNING & CONSTRUCTION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 231 GENERAL FUND-SGR 638,000 0

TOTAL ACT 24 638,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 638,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 638,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,250
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-03-03 AFS PROJECT NO 04122
PROJECT DESCRIPTION MSU - COWBOY STADIUM REPAIRS AND CODE UPGRADE, PLANNING & CONSTRUCTION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 638,000.00 0.00 638,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04122 638,000.00 0.00 638,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,251
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-03B-04 AFS PROJECT NO 04022
PROJECT DESCRIPTION MCNEESE UNIVERSITY - KAUFMAN HALL RENOVATION AND REPAIRS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 938 LOC GENERAL OBLIGATION BONDS 1,805,000 1,805,000 1

TOTAL ACT 26 1,805,000 1,805,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,805,000 1,805,000
GRAND TOTAL 1,805,000 1,805,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,252
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-03B-04 AFS PROJECT NO 04022
PROJECT DESCRIPTION MCNEESE UNIVERSITY - KAUFMAN HALL RENOVATION AND REPAIRS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607151 01 01 2004 KING ARCHITECTS INC F1 12/16/03 121,440.00 12/30/05 78,936.00 42,504.00 04/04/49 65%

TOTAL CONTRACT 607151 121,440.00 78,936.00 42,504.00

AFS 01 F AFC (STATE) 1,396,500.00 0.00 1,396,500.00
AFS 01 4 AFS MISC. 1,100.00 12/24/03 123.43 976.57 11%
AFS 01 5 AFS TESTING 6,983.00 0.00 6,983.00
AFS 01 6 AFS BLD RISK 15,082.00 0.00 15,082.00
AFS 01 7 AFS ADM COST 69,825.00 0.00 69,825.00
AFS 01 8 CONT STATE 121,440.00 0.00 121,440.00

TOTAL SUB-PROJECT 01 KAUFMAN HALL RENOVATION/REPAIR 1,732,370.00 79,059.43 1,653,310.57

AFS 00 3 UNASSIGNED 72,630.00 0.00 72,630.00

TOTAL PROJECT 04022 1,805,000.00 79,059.43 1,725,940.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 121,440.00 78,936.00 42,504.00

TOTAL CONTRACTS 121,440.00 78,936.00 42,504.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,253
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-04B-02 AFS PROJECT NO 05062
PROJECT DESCRIPTION FRAZAR MEMORIAL LIBRARY RENOVATION AND REPAIRS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 114 LOC LINE OF CREDIT 275,000 2,415,000 1
2005 26 2005 115 NLOC NON CASH LINE OF CREDIT 3,800,000 3,800,000 5

TOTAL ACT 26 4,075,000 6,215,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 4,075,000 6,215,000
GRAND TOTAL 4,075,000 6,215,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,254
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-04B-02 AFS PROJECT NO 05062
PROJECT DESCRIPTION FRAZAR MEMORIAL LIBRARY RENOVATION AND REPAIRS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619882 01 01 2005 ELLENDER ARCHITECTS & ASSOC F1 12/14/04 270,724.00 10/18/05 94,753.40 175,970.60 04/04/49 35%

TOTAL CONTRACT 619882 270,724.00 94,753.40 175,970.60

AFS 01 4 AFS MISC. 1,100.00 12/16/04 162.39 937.61 14%
AFS 01 5 AFS TESTING 16,513.00 0.00 16,513.00
AFS 01 7 AFS ADM COST 15,000.00 0.00 15,000.00

TOTAL SUB-PROJECT 01 FRAZAR LIBRARY RENOVATION/REPA 303,337.00 94,915.79 208,421.21

AFS 00 3 UNASSIGNED 3,771,663.00 0.00 3,771,663.00

TOTAL PROJECT 05062 4,075,000.00 94,915.79 3,980,084.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 270,724.00 94,753.40 175,970.60

TOTAL CONTRACTS 270,724.00 94,753.40 175,970.60



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,255
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-05-02 AFS PROJECT NO 06020
PROJECT DESCRIPTION MSU - FIELDHOUSE RENOVATIONS AND ADDITION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 039 GENERAL FUND-SGR 2,400,000 2,400,000

TOTAL ACT 26 2,400,000 2,400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,400,000 2,400,000
GRAND TOTAL 2,400,000 2,400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,256
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-05-02 AFS PROJECT NO 06020
PROJECT DESCRIPTION MSU - FIELDHOUSE RENOVATIONS AND ADDITION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,400,000.00 0.00 2,400,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06020 2,400,000.00 0.00 2,400,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,257
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-05-03 AFS PROJECT NO 06021
PROJECT DESCRIPTION ALPHA HALL RENOVATIONS

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 040 GENERAL FUND-SGR 350,000 350,000

TOTAL ACT 26 350,000 350,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 350,000 350,000
GRAND TOTAL 350,000 350,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,258
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-05-03 AFS PROJECT NO 06021
PROJECT DESCRIPTION ALPHA HALL RENOVATIONS

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 350,000.00 0.00 350,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06021 350,000.00 0.00 350,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,259
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-05-06 AFS PROJECT NO 06022
PROJECT DESCRIPTION MSU - BASEBALL STADIUM IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 041 STATE GENERAL REVENUE 300,000 300,000

TOTAL ACT 26 300,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 300,000 300,000
GRAND TOTAL 300,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,260
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-05-06 AFS PROJECT NO 06022
PROJECT DESCRIPTION MSU - BASEBALL STADIUM IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 300,000.00 0.00 300,000.00

TOTAL PROJECT 06022 300,000.00 0.00 300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,261
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-91B-02 AFS PROJECT NO CG772
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY

NURSING AND MASS COMMUNICATION BUILDING, CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 168 92A FACS AP C521 455,000 0

TOTAL ACT 1013 455,000 0

1992 45 1995 132 95A FACS AP C339 2,495,000 0

TOTAL ACT 45 2,495,000 0

1998 28 1997 438 STATE GENERAL REVENUE 1,260,000 0

TOTAL ACT 28 1,260,000 0

1998 29 1998 608 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1999 21 2000 991 00A G.O. BONDS 3,760,000 0

TOTAL ACT 21 3,760,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,970,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,970,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,262
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-91B-02 AFS PROJECT NO CG772
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY

NURSING AND MASS COMMUNICATION BUILDING, CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G77292000 01 01 MULTI VENDOR 224.43 10/26/93 224.43 0.00 100%

TOTAL CONTRACT G77292000 224.43 224.43 0.00

*G77292003 01 01 SOILS & FOUNDATI 09/24/92 5,130.00 11/05/92 5,130.00 0.00 10/29/92 100%

TOTAL CONTRACT G77292003 5,130.00 5,130.00 0.00

*G77292004 01 01 MV-TESTING PART 200.00 08/31/95 200.00 0.00 100%

TOTAL CONTRACT G77292004 200.00 200.00 0.00

*G77292005 01 01 G L TODD & ASSOC 10/08/92 2,650.00 06/01/93 2,650.00 0.00 11/07/92 100%

TOTAL CONTRACT G77292005 2,650.00 2,650.00 0.00

*G77292006 01 01 N. B. TRAYLOR & ASSO 08/15/94 495.00 09/01/94 495.00 0.00 100%

TOTAL CONTRACT G77292006 495.00 495.00 0.00

*G77292007 01 01 SIZELER ARCHITECTS 03/17/95 62,700.00 03/20/96 62,700.00 0.00 07/21/95 100%

TOTAL CONTRACT G77292007 62,700.00 62,700.00 0.00

AFS 01 E EQUIP/AUTH 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 0.00 08/30/00 0.00 0.00
AFS 01 7 AFS ADM COST 2,628.05 04/07/99 2,628.05 0.00 100%

TOTAL SUB-PROJECT 01 NURSING BUILDING (ABANDONED) 74,027.48 74,027.48 0.00

509647 CV 1992 HACKETT & ASSOCIATES &ELLENDER 191,589.00 191,589.00 0.00
509647 02 01 1992 HACKETT & ASSOCIATES &ELLENDER FE 12/06/91 306,317.00 09/27/02 306,317.00 0.00 04/04/49 100%
509647 02 02 1992 HACKETT & ASSOCIATES &ELLENDER R1 12/06/91 1,569.62 09/27/02 1,569.62 0.00 04/04/49 100%

TOTAL CONTRACT 509647 499,475.62 499,475.62 0.00

534219 02 01 1992 BESSETTE DEVELOPMENT CORP CN 06/29/98 2,108,194.71 07/06/01 2,108,194.71 0.00 11/30/00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,263
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-91B-02 AFS PROJECT NO CG772
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY

NURSING AND MASS COMMUNICATION BUILDING, CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

534219 02 02 1992 BESSETTE DEVELOPMENT CORP CN 06/29/98 251,158.24 07/06/01 251,158.24 0.00 11/30/00 100%
534219 02 04 1998 BESSETTE DEVELOPMENT CORP CN 06/29/98 1,260,000.00 07/06/01 1,260,000.00 0.00 11/30/00 100%
534219 02 05 1999 BESSETTE DEVELOPMENT CORP CN 06/29/98 1,674,310.05 07/06/01 1,674,310.05 0.00 11/30/00 100%
534219 02 06 1999 BESSETTE DEVELOPMENT CORP PL 06/29/98 32,950.08 07/06/01 32,950.08 0.00 11/30/00 100%
534219 02 90 RETAINAGE WITHHELD CN 07/06/01 264,883.08-
534219 02 91 RETAINAGE PAID CN 07/06/01 264,883.08 0.00

TOTAL CONTRACT 534219 5,326,613.08 5,326,613.08 0.00

AFS 02 E EQUIP/AUTH 0.00 0.00 0.00
AFS 02 P EQ PENDING 0.00 0.00 0.00
AFS 02 2 EQUIP APPROV 1,942,305.50 09/13/05 1,931,129.99 11,175.51 99%
AFS 02 4 AFS MISC. 335.92 06/26/98 335.92 0.00 100%
AFS 02 5 AFS TESTING 5,981.17 07/22/99 5,981.17 0.00 100%
AFS 02 6 AFS BLD RISK 53,758.00 04/17/01 53,758.00 0.00 100%
AFS 02 7 AFS ADM COST 23,465.00 04/09/03 23,465.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 NURSING BUILDING (NEW DESIGN) 7,851,934.29 7,840,758.78 11,175.51

509647 03 03 1999 HACKETT & ASSOCIATES &ELLENDER F1 12/06/91 2,519.00 09/27/02 0.00 2,519.00 04/04/49

* TOTAL CONTRACT 509647 2,519.00 0.00 2,519.00

565860 03 01 1999 BESSETTE DEVELOPMENT CORP CN 12/04/00 26,012.45 09/04/01 26,012.45 0.00 03/29/01 100%
565860 03 90 RETAINAGE WITHHELD CN 09/04/01 2,601.25-
565860 03 91 RETAINAGE PAID CN 09/04/01 2,601.25 0.00

TOTAL CONTRACT 565860 26,012.45 26,012.45 0.00

AFS 03 4 AFS MISC. 50.00 12/07/00 50.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 15.00 08/02/01 15.00 0.00 100%
AFS 03 7 AFS ADM COST 1,158.50 06/12/02 1,158.50 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 STAIR MODIFICATIONS NURSING BL 29,754.95 27,235.95 2,519.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,264
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-91B-02 AFS PROJECT NO CG772
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY

NURSING AND MASS COMMUNICATION BUILDING, CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 24.75 0.00 24.75
AFS CE C CONVERT FACS 14,258.53 06/30/96 14,258.53 0.00 100%

TOTAL PROJECT CG772 7,970,000.00 7,956,280.74 13,719.26

TOTAL FACS CONTRACTS 71,399.43 71,399.43 0.00

TOTAL CFMS CONTRACTS 5,854,620.15 5,852,101.15 2,519.00

TOTAL CONTRACTS 5,926,019.58 5,923,500.58 2,519.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,265
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-96-03 AFS PROJECT NO 97108
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - EXPANSION TO RECREATION COMPLEX AND NEW

TENNIS COMPLEX, PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 517 REVB REVENUE BOND 2,784,000 0

TOTAL ACT 45 2,784,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,784,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,784,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,266
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-96-03 AFS PROJECT NO 97108
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - EXPANSION TO RECREATION COMPLEX AND NEW

TENNIS COMPLEX, PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

527962 01 01 1997 MOSS ARCHITECTS FE 12/11/97 113,935.25 07/27/99 113,935.25 0.00 04/04/49 100%

TOTAL CONTRACT 527962 113,935.25 113,935.25 0.00

531074 01 01 1997 ACCU-LINE SURVEYING INC 04/20/98 1,850.00 06/19/98 1,850.00 0.00 05/21/98 100%

TOTAL CONTRACT 531074 1,850.00 1,850.00 0.00

532439 01 01 1997 FUGRO CONSULTANTS LP 05/25/98 4,450.00 07/16/98 4,450.00 0.00 07/25/98 100%

TOTAL CONTRACT 532439 4,450.00 4,450.00 0.00

554059 01 01 1997 MOSS ARCHITECTS F1 12/11/97 70,465.75 01/18/02 70,465.75 0.00 04/04/49 100%
554059 01 02 1997 MOSS ARCHITECTS R1 12/11/97 1,406.88 01/18/02 1,406.88 0.00 04/04/49 100%

TOTAL CONTRACT 554059 71,872.63 71,872.63 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 440.21 03/13/00 440.21 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RECREATION COMPLEX EXP/TENNIS 192,548.09 192,548.09 0.00

AFS 00 3 UNASSIGNED 2,591,451.91 0.00 2,591,451.91

TOTAL PROJECT 97108 2,784,000.00 192,548.09 2,591,451.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 192,107.88 192,107.88 0.00

TOTAL CONTRACTS 192,107.88 192,107.88 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,267
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-96-04 AFS PROJECT NO 97023
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - NEW TRAINING ROOM ADDITION AT FIELD HOUSE

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 439 GENERAL FUND-SGR 100,000 0
1998 28 1997 440 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 28 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,268
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-96-04 AFS PROJECT NO 97023
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - NEW TRAINING ROOM ADDITION AT FIELD HOUSE

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

547570 01 01 1998 JOHN D MYERS & ASSOC INC CN 07/05/99 100,000.00 07/17/00 100,000.00 0.00 03/08/00 100%
547570 01 02 1998 JOHN D MYERS & ASSOC INC CN 07/05/99 363,470.00 07/17/00 363,470.00 0.00 03/08/00 100%
547570 01 03 1998 JOHN D MYERS & ASSOC INC PL 07/05/99 20,592.00 07/17/00 20,592.00 0.00 03/08/00 100%
547570 01 90 RETAINAGE WITHHELD CN 07/17/00 48,406.20-
547570 01 91 RETAINAGE PAID CN 07/17/00 48,406.20 0.00

TOTAL CONTRACT 547570 484,062.00 484,062.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 06/23/99 349.92 750.08 31%
AFS 01 5 AFS TESTING 2,329.00 12/10/99 1,013.50 1,315.50 43%
AFS 01 6 AFS BLD RISK 2,866.00 07/25/00 1,272.00 1,594.00 44%
AFS 01 7 AFS ADM COST 9,118.00 02/14/06 9,118.00 0.00 100%
AFS 01 8 CONT STATE 525.00 0.00 525.00

TOTAL SUB-PROJECT 01 NEW TRAINING ROOM ADDITION 500,000.00 495,815.42 4,184.58

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97023 500,000.00 495,815.42 4,184.58

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 484,062.00 484,062.00 0.00

TOTAL CONTRACTS 484,062.00 484,062.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,269
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-98-03 AFS PROJECT NO 99029
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - NEW WOMEN'S SPORT COMPLEX, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 869 GENERAL FUND-SGR 587,640 0

TOTAL ACT 29 587,640 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 587,640 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 587,640 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,270
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 627 MCNEESE STATE UNIVERSITY FPC SCHED NO 19-627-98-03 AFS PROJECT NO 99029
PROJECT DESCRIPTION MCNEESE STATE UNIVERSITY - NEW WOMEN'S SPORT COMPLEX, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 587,640.00 0.00 587,640.00

TOTAL PROJECT 99029 587,640.00 0.00 587,640.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,271
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-02-02 AFS PROJECT NO 03051
PROJECT DESCRIPTION UNIVERSITY OF LA MONROE - HEALTH SCIENCES BUILDING RENOVATION AND

EXPANSION, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 421 FEDERAL AID 6,850,000 0

TOTAL ACT 23 6,850,000 0

2004 24 2003 232 FEDERAL AID 6,850,000 0

TOTAL ACT 24 6,850,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 042 FEDERAL AID 492,375 492,375

TOTAL ACT 26 492,375 492,375

TOTAL PRIOR YEAR 13,700,000 0
TOTAL CURRENT YEAR 492,375 492,375
GRAND TOTAL 14,192,375 492,375



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,272
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-02-02 AFS PROJECT NO 03051
PROJECT DESCRIPTION UNIVERSITY OF LA MONROE - HEALTH SCIENCES BUILDING RENOVATION AND

EXPANSION, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 14,192,375.00 0.00 14,192,375.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03051 14,192,375.00 0.00 14,192,375.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,273
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-03-06 AFS PROJECT NO 04123
PROJECT DESCRIPTION ULM - OLIN HALL DORMITORY DEMOLITION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 233 GENERAL FUND-SGR 800,000 0

TOTAL ACT 24 800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 800,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 800,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,274
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-03-06 AFS PROJECT NO 04123
PROJECT DESCRIPTION ULM - OLIN HALL DORMITORY DEMOLITION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 800,000.00 0.00 800,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04123 800,000.00 0.00 800,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,275
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-03-07 AFS PROJECT NO 04124
PROJECT DESCRIPTION ULM - STUDENT UNION BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $3,939,560 REV BONDS IN LIEU OF SELF-GEN REVENUES AND

SUPP $897,943 IN REV BONDS APPROVED BY LEGB COMM 5/20/04. SG FUNDS IN ACT2/04
PG 58 DECR TO $550,000 & BAL SUBSTITUTED W/ REV BONDS FOR $4,837,503 PER LEGB
10/22/04. $1,200,000 REV BDS & $412,497 SG APPROVED BY LEGB 9/30/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 234 GENERAL FUND-SGR 550,000 0

TOTAL ACT 2 550,000 0

2006 LEGB 2005 136 GENERAL FUND-SGR 412,497 0

TOTAL ACT LEGB 412,497 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 962,497 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 962,497 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,276
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-03-07 AFS PROJECT NO 04124
PROJECT DESCRIPTION ULM - STUDENT UNION BUILDING RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SUBSTITUTION OF $3,939,560 REV BONDS IN LIEU OF SELF-GEN REVENUES AND

SUPP $897,943 IN REV BONDS APPROVED BY LEGB COMM 5/20/04. SG FUNDS IN ACT2/04
PG 58 DECR TO $550,000 & BAL SUBSTITUTED W/ REV BONDS FOR $4,837,503 PER LEGB
10/22/04. $1,200,000 REV BDS & $412,497 SG APPROVED BY LEGB 9/30/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 166,979.00 0.00 166,979.00
614470 01 01 2004 HUGH G PARKER ARCHITECT INC F1 06/22/04 360,682.00 08/08/06 336,769.00 23,913.00 04/04/49 93%
614470 01 02 2004 HUGH G PARKER ARCHITECT INC R1 06/22/04 10,500.00 08/08/06 10,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 614470 371,182.00 347,269.00 23,913.00

AFS 01 N DESIGN PEND 2,520.00 0.00 2,520.00
AFS 01 T % ART (AFS) 56,120.00 11/21/05 5,612.00 50,508.00 10%
AFS 01 4 AFS MISC. 1,100.00 12/12/05 415.34 684.66 37%
AFS 01 5 AFS TESTING 28,060.00 07/11/06 7,296.00 20,764.00 26%
AFS 01 6 AFS BLD RISK 75,000.00 05/15/06 1,207.00 73,793.00 1%
AFS 01 8 CONT STATE 125,006.87 0.00 125,006.87

TOTAL SUB-PROJECT 01 STUDENT UNION BUILDING RENOVAT 825,967.87 361,799.34 464,168.53

625774 02 01 2004 ARC ABATEMENT I LTD CN 06/20/05 53,357.00 04/28/06 53,357.00 0.00 08/20/05 100%
625774 02 90 RETAINAGE WITHHELD CN 04/28/06 5,335.70-
625774 02 91 RETAINAGE PAID CN 04/28/06 5,335.70 0.00

TOTAL CONTRACT 625774 53,357.00 53,357.00 0.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 4 AFS MISC. 100.00 06/23/05 42.00 58.00 42%
AFS 02 5 AFS TESTING 267.00 0.00 267.00
AFS 02 6 AFS BLD RISK 96.00 12/27/05 50.00 46.00 52%
AFS 02 8 CONT STATE 4,825.00 0.00 4,825.00

TOTAL SUB-PROJECT 02 ASB ABATE ULM STUDENT UNION RE 58,645.00 53,449.00 5,196.00

AFS 00 3 UNASSIGNED 77,884.13 0.00 77,884.13

TOTAL PROJECT 04124 962,497.00 415,248.34 547,248.66

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 424,539.00 400,626.00 23,913.00

TOTAL CONTRACTS 424,539.00 400,626.00 23,913.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,277
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-03B-03 AFS PROJECT NO 04021
PROJECT DESCRIPTION ULM - SANDEL HALL RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 27 2006 937 LOC LINE OF CREDIT 205,000 0

TOTAL ACT 27 205,000 0

2005 2 2004 040 GENERAL FUND-SGR 500,000 0

TOTAL ACT 2 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 121 LOC GENERAL OBLIGATION BONDS 0 205,000 1

TOTAL ACT 26 0 205,000

TOTAL PRIOR YEAR 705,000 0
TOTAL CURRENT YEAR 0 205,000
GRAND TOTAL 705,000 205,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,278
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-03B-03 AFS PROJECT NO 04021
PROJECT DESCRIPTION ULM - SANDEL HALL RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607156 01 01 2004 HERBERT LAND ARCHITECT INC F1 12/16/03 180,471.00 09/09/05 180,471.00 0.00 04/04/49 100%

TOTAL CONTRACT 607156 1MULT 180,471.00 180,471.00 0.00

611959 01 01 2004 DENMON ENGINEERING CO INC PR 06/21/04 1,000.00 09/10/04 1,000.00 0.00 09/20/04 100%

TOTAL CONTRACT 611959 1,000.00 1,000.00 0.00

614469 01 01 2004 MAXIM TECHNOLOGIES INC PR 08/02/04 3,480.00 11/10/04 3,480.00 0.00 11/01/04 100%

TOTAL CONTRACT 614469 3,480.00 3,480.00 0.00

620747 01 01 2004 DENMON ENGINEERING CO INC PR 03/07/05 8,000.00 04/12/05 8,000.00 0.00 06/06/05 100%

TOTAL CONTRACT 620747 8,000.00 8,000.00 0.00

620955 01 01 2004 TETRA TECH INC PR 03/14/05 1,945.00 03/29/05 1,945.00 0.00 06/13/05 100%

TOTAL CONTRACT 620955 1,945.00 1,945.00 0.00

AFS 01 J JT LOCAL/ST 69,833.00 0.00 69,833.00
AFS 01 4 AFS MISC. 1,100.00 12/23/03 123.43 976.57 11%
AFS 01 5 AFS TESTING 32,895.00 02/16/05 0.00 32,895.00
AFS 01 7 AFS ADM COST 328,950.00 0.00 328,950.00

TOTAL SUB-PROJECT 01 SANDEL HALL RENOVATION 627,674.00 195,019.43 432,654.57

AFS 00 3 UNASSIGNED 77,326.00 0.00 77,326.00

TOTAL PROJECT 04021 705,000.00 195,019.43 509,980.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 194,896.00 194,896.00 0.00

TOTAL CONTRACTS 194,896.00 194,896.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,279
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-04-04 AFS PROJECT NO 05013
PROJECT DESCRIPTION ULM - INTERMODAL TRANSIT FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 038 FEDERAL AID 982,260 0
2005 26 2005 039 GENERAL FUND-SGR 1,767,740 0

TOTAL ACT 26 2,750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 038 FEDERAL FUNDS 0 232,260

TOTAL ACT 26 0 232,260

TOTAL PRIOR YEAR 2,750,000 0
TOTAL CURRENT YEAR 0 232,260
GRAND TOTAL 2,750,000 232,260



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,280
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-04-04 AFS PROJECT NO 05013
PROJECT DESCRIPTION ULM - INTERMODAL TRANSIT FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,750,000.00 0.00 2,750,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05013 2,750,000.00 0.00 2,750,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,281
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-05-04 AFS PROJECT NO 06023
PROJECT DESCRIPTION ULM - PURCHASE AND RENOVATION OF THE BIENVILLE BUILDING FOR HEALTH

SCIENCES, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 044 GENERAL FUND-SGR 500,000 500,000
2006 26 2005 043 STATE GENERAL REVENUE 1,000,000 1,000,000
2006 26 2005 161 NLOC NON CASH LINE OF CREDIT 4,450,000 4,450,000 5
2006 26 2005 160 LOC LINE OF CREDIT 4,800,000 4,800,000 2

TOTAL ACT 26 10,750,000 10,750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 10,750,000 10,750,000
GRAND TOTAL 10,750,000 10,750,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,282
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-05-04 AFS PROJECT NO 06023
PROJECT DESCRIPTION ULM - PURCHASE AND RENOVATION OF THE BIENVILLE BUILDING FOR HEALTH

SCIENCES, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
635628 01 01 2006 TIM BRANDON ARCHITECT APC F1 03/21/06 134,551.00 08/02/06 94,185.70 40,365.30 04/04/49 70%

TOTAL CONTRACT 635628 134,551.00 94,185.70 40,365.30

AFS 01 A ACQUISITIONS 6,066,111.50 12/29/05 6,066,111.50 0.00 100%
AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 50,000.00 0.00 50,000.00
AFS 01 4 AFS MISC. 1,100.00 07/05/06 478.53 621.47 43%
AFS 01 5 AFS TESTING 7,135.00 0.00 7,135.00
AFS 01 7 AFS ADM COST 71,350.00 0.00 71,350.00
AFS 01 8 CONT STATE 99,123.00 0.00 99,123.00

TOTAL SUB-PROJECT 01 ULM BIENVILLE DR LAND ACQ/REN 6,429,370.50 6,160,775.73 268,594.77

AFS 02 F AFC (STATE) 2,300,000.00 0.00 2,300,000.00
AFS 02 N DESIGN PEND 255,264.00 0.00 255,264.00
AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 11,500.00 0.00 11,500.00
AFS 02 7 AFS ADM COST 115,000.00 0.00 115,000.00
AFS 02 8 CONT STATE 154,557.00 0.00 154,557.00

TOTAL SUB-PROJECT 02 REN BIENVILLE BLDG PHASE 2 2,837,421.00 0.00 2,837,421.00

AFS 00 3 UNASSIGNED 55,533.50 0.00 55,533.50

TOTAL PROJECT 06023 9,322,325.00 6,160,775.73 3,161,549.27

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 134,551.00 94,185.70 40,365.30

TOTAL CONTRACTS 134,551.00 94,185.70 40,365.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,283
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-02 AFS PROJECT NO CG834
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

NEW LIBRARY BUILDING AND PRESIDENTS HOUSE, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $1,250,000 APPROVED BY LEG BUD COMM 10/6/93.

$30,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 058 93B FACS AP B497 1,350,000 0

TOTAL ACT 1013 1,350,000 0

1992 1096 1995 063 GENERAL FUND-SGR 1,815,700 0
1992 1096 1995 101 97A FACS AP C101 1,200,000 0

TOTAL ACT 1096 3,015,700 0

1992 45 1996 190 95A FACS AP C715 2,500,000 0

TOTAL ACT 45 2,500,000 0

1997 45 1996 124 GENERAL FUND-SGR 412,351 0
1997 45 1996 125 97A G.O. BONDS 10,290,000 0

TOTAL ACT 45 10,702,351 0

1998 28 1997 515 98B G.O. BONDS 7,510,000 0

TOTAL ACT 28 7,510,000 0

1998 21 2000 609 00A G.O. BONDS 960,000 0

TOTAL ACT 21 960,000 0

2001 LEGB 2001 860 STATUTORY DEDICATION 30,000 0

TOTAL ACT LEGB 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 26,068,051 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 26,068,051 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,284
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-02 AFS PROJECT NO CG834
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

NEW LIBRARY BUILDING AND PRESIDENTS HOUSE, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $1,250,000 APPROVED BY LEG BUD COMM 10/6/93.

$30,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G83492003 01 01 MV-TOPO/SUBSOIL 0.00 0.00 0.00

TOTAL CONTRACT G83492003 0.00 0.00 0.00

*G83492005 01 01 DAVID M DUMAS,P. 10/16/92 4,200.00 02/02/93 4,200.00 0.00 12/31/92 100%

TOTAL CONTRACT G83492005 4,200.00 4,200.00 0.00

*G83492006 01 01 PROFESSIONAL SER 06/17/93 5,290.00 12/01/93 5,290.00 0.00 07/27/93 100%

TOTAL CONTRACT G83492006 5,290.00 5,290.00 0.00

*G83492007 01 01 DAVID M DUMAS 04/28/95 3,950.00 05/04/95 3,950.00 0.00 04/11/95 100%

TOTAL CONTRACT G83492007 3,950.00 3,950.00 0.00

*G83492008 01 01 NORTHEAST LA UNIVERS 10/19/95 99,459.20 06/12/96 99,459.20 0.00 100%

TOTAL CONTRACT G83492008 99,459.20 99,459.20 0.00

509226 CV 1992 BLITCH ARCHITECTS INC 1,084,278.30 1,084,278.30 0.00
509226 01 01 1992 BLITCH ARCHITECTS INC FE 07/29/92 336,036.43 01/05/00 336,036.43 0.00 04/04/49 100%
509226 01 02 1992 BLITCH ARCHITECTS INC RE 07/29/92 22,631.25 01/05/00 22,631.25 0.00 04/04/49 100%
509226 01 03 1992 BLITCH ARCHITECTS INC RE 07/29/92 0.00 01/05/00 0.00 0.00 04/04/49
509226 01 04 1992 BLITCH ARCHITECTS INC RE 07/29/92 63,728.00 01/05/00 63,728.00 0.00 04/04/49 100%
509226 01 05 1992 BLITCH ARCHITECTS INC RE 07/29/92 12,331.00 01/05/00 12,331.00 0.00 04/04/49 100%
509226 01 07 1992 BLITCH ARCHITECTS INC RE 07/29/92 8,120.35 01/05/00 8,120.35 0.00 04/04/49 100%
509226 01 09 1992 BLITCH ARCHITECTS INC RE 07/29/92 1,484.22 01/05/00 1,484.22 0.00 04/04/49 100%
509226 01 10 1992 BLITCH ARCHITECTS INC RE 07/29/92 36,149.00 01/05/00 36,149.00 0.00 04/04/49 100%
509226 01 11 1992 BLITCH ARCHITECTS INC RE 07/29/92 27,499.98 01/05/00 27,499.98 0.00 04/04/49 100%
509226 01 14 1992 BLITCH ARCHITECTS INC R3 07/29/92 13,749.99 01/05/00 13,749.99 0.00 04/04/49 100%
509226 01 16 1992 BLITCH ARCHITECTS INC R5 07/29/92 1,774.89 01/05/00 1,774.89 0.00 04/04/49 100%
509226 01 06 1993 BLITCH ARCHITECTS INC RE 07/29/92 0.00 01/05/00 0.00 0.00 04/04/49
509226 01 01 1997 BLITCH ARCHITECTS INC RE 07/29/92 109,999.92 01/05/00 109,999.92 0.00 04/04/49 100%
509226 01 12 1998 BLITCH ARCHITECTS INC R1 07/29/92 13,749.99 01/05/00 13,749.99 0.00 04/04/49 100%
509226 01 15 1998 BLITCH ARCHITECTS INC R4 07/29/92 17,325.00 01/05/00 17,325.00 0.00 04/04/49 100%

TOTAL CONTRACT 509226 1,748,858.32 1,748,858.32 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,285
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-02 AFS PROJECT NO CG834
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

NEW LIBRARY BUILDING AND PRESIDENTS HOUSE, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $1,250,000 APPROVED BY LEG BUD COMM 10/6/93.

$30,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

510326 CV 1992 LINCOLN BUILDERS INC 498,928.60 498,928.60 0.00
510326 01 01 1992 LINCOLN BUILDERS INC 05/13/96 42,347.96 09/01/99 42,347.96 0.00 04/09/99 100%
510326 01 02 1992 LINCOLN BUILDERS INC 05/13/96 265,173.69 09/01/99 265,173.69 0.00 04/09/99 100%
510326 01 03 1992 LINCOLN BUILDERS INC 05/13/96 1,200,000.00 09/01/99 1,200,000.00 0.00 04/09/99 100%
510326 01 04 1992 LINCOLN BUILDERS INC 05/13/96 1,527,342.82 09/01/99 1,527,342.82 0.00 04/09/99 100%
510326 01 06 1992 LINCOLN BUILDERS INC 05/13/96 1,161,099.09 09/01/99 1,161,099.09 0.00 04/09/99 100%
510326 01 01 1997 LINCOLN BUILDERS INC 05/13/96 10,180,000.00 09/01/99 10,180,000.00 0.00 04/09/99 100%
510326 01 02 1998 LINCOLN BUILDERS INC 05/13/96 5,966,340.20 09/01/99 5,966,340.20 0.00 04/09/99 100%
510326 01 03 1998 LINCOLN BUILDERS INC PL 05/13/96 100,000.00 09/01/99 100,000.00 0.00 04/09/99 100%
510326 01 90 RETAINAGE WITHHELD 09/01/99 1,042,061.55-
510326 01 91 RETAINAGE PAID 09/01/99 1,042,061.55 0.00

TOTAL CONTRACT 510326 20,941,232.36 20,941,232.36 0.00

525934 01 01 1992 MICHAEL A DAIGLE CPA 09/02/97 10,005.00 12/04/98 10,005.00 0.00 09/01/99 100%

TOTAL CONTRACT 525934 10,005.00 10,005.00 0.00

531465 01 01 1992 AIR MASTERS TEST & 05/04/98 22,200.00 11/10/99 22,200.00 0.00 08/05/99 100%

TOTAL CONTRACT 531465 22,200.00 22,200.00 0.00

534553 01 01 1992 MAXIM TECHNOLOGIES INC 01/06/98 2,050.00 07/17/98 2,050.00 0.00 04/30/98 100%

TOTAL CONTRACT 534553 2,050.00 2,050.00 0.00

540028 01 01 1998 KANTROW, SPAHT, WEAVER & 03/01/98 78,946.74 10/19/99 78,946.74 0.00 02/28/01 100%

TOTAL CONTRACT 540028 78,946.74 78,946.74 0.00

540713 01 01 1992 MAXIM TECHNOLOGIES INC 08/01/98 1,125.00 01/07/99 1,125.00 0.00 01/28/99 100%

TOTAL CONTRACT 540713 1,125.00 1,125.00 0.00

540715 01 01 1992 WAYNE W WILLIAMS 08/17/98 7,417.65 01/20/99 7,417.65 0.00 12/31/99 100%

TOTAL CONTRACT 540715 7,417.65 7,417.65 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,286
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-02 AFS PROJECT NO CG834
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

NEW LIBRARY BUILDING AND PRESIDENTS HOUSE, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $1,250,000 APPROVED BY LEG BUD COMM 10/6/93.

$30,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 115,312.78 10/05/99 115,312.78 0.00 100%
AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 97.49 02/01/99 97.49 0.00 100%
AFS 01 5 AFS TESTING 138,105.89 03/24/99 138,105.89 0.00 100%
AFS 01 6 AFS BLD RISK 187,670.00 09/01/99 187,670.00 0.00 100%
AFS 01 7 AFS ADM COST 29,239.75 06/12/02 29,239.75 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN FOR NEW LIBRARY BUILDING 23,395,160.18 23,395,160.18 0.00

509226 02 08 1992 BLITCH ARCHITECTS INC FE 07/29/92 49,613.20 01/05/00 49,613.20 0.00 04/04/49 100%
509226 02 13 1992 BLITCH ARCHITECTS INC R2 07/29/92 1,894.37 01/05/00 1,894.37 0.00 04/04/49 100%

* TOTAL CONTRACT 509226 51,507.57 51,507.57 0.00

540378 02 01 1992 ROLF JENSEN & ASSOCIATES INC 12/21/98 8,800.00 04/22/99 8,800.00 0.00 01/21/99 100%

TOTAL CONTRACT 540378 8,800.00 8,800.00 0.00

AFS 02 4 AFS MISC. 304.82 07/13/98 304.82 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 2,172.50 04/07/99 2,172.50 0.00 100%

TOTAL SUB-PROJECT 02 NEW LIBRARY-6TH FLOOR COMPLET. 62,784.89 62,784.89 0.00

544724 03 01 1997 ARNOLD & ASSOCIATES INTERIORS 11/25/98 412,351.00 07/30/99 412,351.00 0.00 03/31/99 100%
544724 03 02 1998 ARNOLD & ASSOCIATES INTERIORS 11/25/98 9,311.96 07/30/99 9,311.96 0.00 03/31/99 100%
544724 03 90 RETAINAGE WITHHELD 07/30/99 42,166.30-
544724 03 91 RETAINAGE PAID 07/30/99 42,166.30 0.00

TOTAL CONTRACT 544724 421,662.96 421,662.96 0.00

544727 03 01 1998 BUSINESS PRODUCTS & DESIGN 10/28/98 610,313.59 06/23/99 610,313.59 0.00 03/31/99 100%
544727 03 90 RETAINAGE WITHHELD 06/23/99 38,104.73-
544727 03 91 RETAINAGE PAID 06/23/99 38,104.73 0.00

TOTAL CONTRACT 544727 610,313.59 610,313.59 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,287
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-02 AFS PROJECT NO CG834
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

NEW LIBRARY BUILDING AND PRESIDENTS HOUSE, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $1,250,000 APPROVED BY LEG BUD COMM 10/6/93.

$30,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544733 03 01 1998 LIBRARY INTERIORS INC 09/22/98 192,383.12 08/02/99 192,383.12 0.00 12/15/98 100%
544733 03 90 RETAINAGE WITHHELD 08/02/99 19,238.31-
544733 03 91 RETAINAGE PAID 08/02/99 19,238.31 0.00

TOTAL CONTRACT 544733 192,383.12 192,383.12 0.00

545738 03 01 1998 MONROE OFFICE EQUIPMENT CO 10/15/98 97,176.00 07/08/99 97,176.00 0.00 12/15/98 100%
545738 03 90 RETAINAGE WITHHELD 07/08/99 9,717.60-
545738 03 91 RETAINAGE PAID 07/08/99 9,717.60 0.00

TOTAL CONTRACT 545738 97,176.00 97,176.00 0.00

550475 03 01 1998 INTERSTATE COMPANIES OF LA DIV 10/28/98 825,504.17 03/09/00 825,504.17 0.00 12/15/98 100%
550475 03 90 RETAINAGE WITHHELD 03/09/00 82,550.42-
550475 03 91 RETAINAGE PAID 03/09/00 82,550.42 0.00

TOTAL CONTRACT 550475 825,504.17 825,504.17 0.00

AFS 03 2 EQUIP APPROV 367,992.20 03/13/01 367,992.20 0.00 100%

TOTAL SUB-PROJECT 03 NLU LIBRARY EQUIP/FURNISHINGS 2,515,032.04 2,515,032.04 0.00

558811 04 01 1998 M & M MECHANICAL CONTRACTORS CN 06/05/00 33,286.65 03/16/01 33,286.65 0.00 11/03/00 100%
558811 04 90 RETAINAGE WITHHELD CN 03/16/01 3,228.66-
558811 04 91 RETAINAGE PAID CN 03/16/01 3,228.66 0.00

TOTAL CONTRACT 558811 33,286.65 33,286.65 0.00

AFS 04 4 AFS MISC. 31.00 07/18/00 31.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 35.00 04/17/01 35.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 COOLING TOWER LADDER/GUARD RAI 33,352.65 33,352.65 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,288
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-02 AFS PROJECT NO CG834
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

NEW LIBRARY BUILDING AND PRESIDENTS HOUSE, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $1,250,000 APPROVED BY LEG BUD COMM 10/6/93.

$30,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 29,509.24 07/21/05 0.00 29,509.24
AFS CE C CONVERT FACS 32,212.00 06/30/96 32,212.00 0.00 100%

TOTAL PROJECT CG834 26,068,051.00 26,038,541.76 29,509.24

TOTAL FACS CONTRACTS 112,899.20 112,899.20 0.00

TOTAL CFMS CONTRACTS 25,052,469.13 25,052,469.13 0.00

TOTAL CONTRACTS 25,165,368.33 25,165,368.33 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,289
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-03 AFS PROJECT NO CG827
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

BIEDENHARN HALL RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS $248,335 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 050 93B FACS AP B411 265,000 0

TOTAL ACT 1137 265,000 0

1997 23 2002 290 03A G.O. BONDS 4,920,000 0

TOTAL ACT 23 4,920,000 0

2001 LEGB 2000 822 GENERAL FUND-SGR 248,335 0

TOTAL ACT LEGB 248,335 0

2003 2 2004 615 04A G.O. BONDS 510,000 0

TOTAL ACT 2 510,000 0

2004 2 2004 022 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,993,335 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,993,335 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,290
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-03 AFS PROJECT NO CG827
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

BIEDENHARN HALL RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS $248,335 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G82792003 01 01 MV-TOPO PART 1 0.00 0.00 0.00

TOTAL CONTRACT G82792003 0.00 0.00 0.00

*G82792006 01 01 DENMON ENGINEERI 03/02/93 2,420.00 04/06/93 2,420.00 0.00 04/21/93 100%

TOTAL CONTRACT G82792006 2,420.00 2,420.00 0.00

*G82792007 01 01 PROFESSIONAL SERVICE 06/14/94 2,995.00 09/01/94 2,995.00 0.00 09/17/94 100%

TOTAL CONTRACT G82792007 2,995.00 2,995.00 0.00

509677 CV 1992 RICE GREGORY & ASSOCS 162,955.95 162,955.95 0.00
509677 01 01 1992 RICE GREGORY & ASSOCS FE 12/29/92 55,292.05 12/09/98 45,636.10 9,655.95 04/04/49 82%
509677 01 02 1992 RICE GREGORY & ASSOCS RE 12/29/92 2,030.00 12/09/98 2,030.00 0.00 04/04/49 100%
509677 01 03 1992 RICE GREGORY & ASSOCS R3 12/29/92 4,460.44 12/09/98 4,460.44 0.00 04/04/49 100%
509677 01 01 1997 RICE GREGORY & ASSOCS FE 12/29/92 90,919.00 12/09/98 12,212.67 78,706.33 04/04/49 13%

TOTAL CONTRACT 509677 315,657.44 227,295.16 88,362.28

509780 01 01 1992 HENRY C EYRE JR PE 06/03/96 600.00 08/02/96 600.00 0.00 07/05/96 100%

TOTAL CONTRACT 509780 1MULT 600.00 600.00 0.00

552055 01 01 1997 HUGH G PARKER ARCHITECT INC PR 09/15/99 175,893.64 09/06/02 155,791.42 20,102.22 09/14/02 88%

TOTAL CONTRACT 552055 175,893.64 155,791.42 20,102.22

567105 01 01 1997 MANN'S CONSTRUCTION INC CN 02/19/01 4,545,604.61 04/30/03 4,545,604.61 0.00 01/30/03 100%
567105 01 04 1997 MANN'S CONSTRUCTION INC PL 02/19/01 46,980.89 04/30/03 46,980.89 0.00 01/30/03 100%
567105 01 02 2001 MANN'S CONSTRUCTION INC CN 02/19/01 150,956.49 04/30/03 150,956.49 0.00 01/30/03 100%
567105 01 05 2001 MANN'S CONSTRUCTION INC PL 02/19/01 6,599.12 04/30/03 6,599.12 0.00 01/30/03 100%
567105 01 90 RETAINAGE WITHHELD CN 04/30/03 234,828.05-
567105 01 91 RETAINAGE PAID CN 04/30/03 234,828.05 0.00

TOTAL CONTRACT 567105 4,750,141.11 4,750,141.11 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,291
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-91B-03 AFS PROJECT NO CG827
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

BIEDENHARN HALL RENOVATION AND EXPANSION, CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS $248,335 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/15/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

590407 01 01 2001 HUGH G PARKER ARCHITECT INC PR 09/15/02 34,192.22 06/13/03 34,192.22 0.00 09/14/03 100%

TOTAL CONTRACT 590407 34,192.22 34,192.22 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 534,373.29 11/03/05 532,731.44 1,641.85 99%
AFS 01 4 AFS MISC. 776.01 01/24/03 776.01 0.00 100%
AFS 01 5 AFS TESTING 7,174.00 02/13/02 7,174.00 0.00 100%
AFS 01 6 AFS BLD RISK 73,145.00 09/02/03 22,333.00 50,812.00 30%
AFS 01 7 AFS ADM COST 19,497.48 04/09/03 19,497.48 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOV/EXPAN BIEDENHARN HALL 5,916,865.19 5,755,946.84 160,918.35

607049 02 01 2003 FITZGERALD CONTRACTORS INC CN 02/09/04 52,175.00 01/20/05 52,175.00 0.00 06/04/04 100%
607049 02 90 RETAINAGE WITHHELD CN 01/20/05 5,217.50-
607049 02 91 RETAINAGE PAID CN 01/20/05 5,217.50 0.00

TOTAL CONTRACT 607049 52,175.00 52,175.00 0.00

AFS 02 4 AFS MISC. 100.00 02/06/04 37.00 63.00 37%
AFS 02 6 AFS BLD RISK 94.00 0.00 94.00
AFS 02 8 CONT STATE 4,728.00 0.00 4,728.00

TOTAL SUB-PROJECT 02 KINETIC PIPE INSULATION HVAC 57,097.00 52,212.00 4,885.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 16,978.93 0.00 16,978.93
AFS CE C CONVERT FACS 2,393.88 06/30/96 2,393.88 0.00 100%

TOTAL PROJECT CG827 5,993,335.00 5,810,552.72 182,782.28

TOTAL FACS CONTRACTS 5,415.00 5,415.00 0.00

TOTAL CFMS CONTRACTS 5,328,659.41 5,220,194.91 108,464.50

TOTAL CONTRACTS 5,334,074.41 5,225,609.91 108,464.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,292
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-92-02 AFS PROJECT NO CG864
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

AIRWAY SCIENCE CENTER CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 029 FEDERAL AID 4,000,000 0

TOTAL ACT 1137 4,000,000 0

1993 1096 1995 001 97A FACS AP B189 250,000 0

TOTAL ACT 1096 250,000 0

1997 29 1998 293 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1997 21 2000 292 00A G.O. BONDS 2,950,000 0

TOTAL ACT 21 2,950,000 0

2001 23 2002 708 03A G.O. BONDS 1,330,000 0

TOTAL ACT 23 1,330,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 8,530,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 8,530,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,293
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-92-02 AFS PROJECT NO CG864
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

AIRWAY SCIENCE CENTER CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552409 01 01 1993 NTB INC F1 06/24/94 109,399.15 11/01/02 109,399.15 0.00 04/04/49 100%
552409 01 02 1993 NTB INC F1 06/24/94 22,055.00 11/01/02 22,055.00 0.00 04/04/49 100%
552409 01 03 1993 NTB INC R4 06/24/94 1,677.74 11/01/02 1,677.74 0.00 04/04/49 100%

TOTAL CONTRACT 552409 133,131.89 133,131.89 0.00

553987 01 01 1993 BRECK CONSTRUCTION CO INC CN 01/03/00 3,160,192.68 06/28/02 3,160,192.68 0.00 11/15/01 100%
553987 01 02 1997 BRECK CONSTRUCTION CO INC CN 01/03/00 2,327,446.62 06/28/02 2,327,446.62 0.00 11/15/01 100%
553987 01 03 1997 BRECK CONSTRUCTION CO INC PL 01/03/00 23,771.74 06/28/02 23,771.74 0.00 11/15/01 100%
553987 01 90 RETAINAGE WITHHELD CN 06/28/02 275,570.55-
553987 01 91 RETAINAGE PAID CN 06/28/02 275,570.55 0.00

TOTAL CONTRACT 553987 5,511,411.04 5,511,411.04 0.00

AFS 01 1 AFS ACT 296,198.43 04/13/05 296,198.43 0.00 100%
AFS 01 2 EQUIP APPROV 932,743.40 06/20/05 932,743.40 0.00 100%
AFS 01 4 AFS MISC. 1,325.85 08/04/03 1,325.85 0.00 100%
AFS 01 5 AFS TESTING 6,755.00 07/27/01 6,755.00 0.00 100%
AFS 01 6 AFS BLD RISK 28,556.00 07/03/02 28,556.00 0.00 100%
AFS 01 7 AFS ADM COST 74,956.54 02/14/06 74,956.54 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW AIRWAY SCIENCE BUILDING 6,985,078.15 6,985,078.15 0.00

581633 02 01 1993 BRECK CONSTRUCTION CO INC OC 04/15/02 874.63 05/10/02 874.63 0.00 06/15/02 100%

TOTAL CONTRACT 581633 874.63 874.63 0.00

TOTAL SUB-PROJECT 02 ADDTL FIRE ALARM DEVICES 874.63 874.63 0.00

552775 1A 01 1993 SIMCOM INTERNATIONAL 02/17/99 537,875.00 06/09/00 537,875.00 0.00 12/31/99 100%

TOTAL CONTRACT 552775 537,875.00 537,875.00 0.00

TOTAL SUB-PROJECT 1A EQUIP(FTD)FLIGHT TRAIN DEVICES 537,875.00 537,875.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,294
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-92-02 AFS PROJECT NO CG864
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

AIRWAY SCIENCE CENTER CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 1B 1 AFS ACT 8,200.00 07/30/03 8,200.00 0.00 100%
AFS 1B 2 EQUIP APPROV 572,875.00 09/25/02 572,875.00 0.00 100%

TOTAL SUB-PROJECT 1B FIDELITY FLIGHT SIMULATORS 581,075.00 581,075.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 425,097.22 0.00 425,097.22
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CG864 8,530,000.00 8,104,902.78 425,097.22

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,183,292.56 6,183,292.56 0.00

TOTAL CONTRACTS 6,183,292.56 6,183,292.56 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,295
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-93B-6 AFS PROJECT NO CG928
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

PROPERTY ACQUISITION
STATUS C PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $240,000 APPROVED BY THE LEG BUD COMM 5/10/94.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 007 94A FACS AP B137 495,000 0
1994 645 1993 121 GENERAL FUND-SGR 240,000 0

TOTAL ACT 645 735,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 735,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 735,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,296
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-93B-6 AFS PROJECT NO CG928
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY

PROPERTY ACQUISITION
STATUS C PARISH 37 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $240,000 APPROVED BY THE LEG BUD COMM 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92894000 01 01 KEATS EVERETT, INC. 3,500.00 02/10/94 3,500.00 0.00 100%

TOTAL CONTRACT G92894000 3,500.00 3,500.00 0.00

*G92894001 01 01 GARY, HICKS, FIELD, 600,743.13 06/27/94 600,743.13 0.00 100%

TOTAL CONTRACT G92894001 600,743.13 600,743.13 0.00

TOTAL SUB-PROJECT 01 UNIDENTIFIED 604,243.13 604,243.13 0.00

AFS CU C CONVERT FACS 130,418.38 02/23/05 0.00 130,418.38
AFS CE C CONVERT FACS 338.49 06/30/96 338.49 0.00 100%

TOTAL PROJECT CG928 735,000.00 604,581.62 130,418.38

TOTAL FACS CONTRACTS 604,243.13 604,243.13 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 604,243.13 604,243.13 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,297
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-97-03 AFS PROJECT NO 98041
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY - STADIUM CODE COMPLIANCE, PLANNING

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 441 STATE GENERAL REVENUE 76,400 0

TOTAL ACT 28 76,400 0

2000 22 2001 382 02A G.O. BONDS 989,000 0

TOTAL ACT 22 989,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,065,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,065,400 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,298
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 629 UNIVERSITY OF LA - MONROE FPC SCHED NO 19-629-97-03 AFS PROJECT NO 98041
PROJECT DESCRIPTION NORTHEAST LA UNIVERSITY - STADIUM CODE COMPLIANCE, PLANNING

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566869 01 01 1998 HUGH G PARKER ARCHITECT INC F1 12/20/00 76,220.00 03/03/04 76,220.00 0.00 04/04/49 100%
566869 01 04 2000 HUGH G PARKER ARCHITECT INC R1 12/20/00 550.00 03/03/04 550.00 0.00 04/04/49 100%
566869 01 05 2000 HUGH G PARKER ARCHITECT INC F1 12/20/00 5,056.00 03/03/04 5,056.00 0.00 04/04/49 100%

TOTAL CONTRACT 566869 81,826.00 81,826.00 0.00

590687 01 01 2000 DON M BARRON CONTRACTOR INC CN 10/28/02 970,520.41 02/20/04 970,520.41 0.00 09/05/03 100%
590687 01 02 2000 DON M BARRON CONTRACTOR INC PL 10/28/02 5,495.00 02/20/04 5,495.00 0.00 09/05/03 100%
590687 01 90 RETAINAGE WITHHELD CN 02/20/04 48,800.77-
590687 01 91 RETAINAGE PAID CN 02/20/04 48,800.77 0.00

TOTAL CONTRACT 590687 976,015.41 976,015.41 0.00

AFS 01 4 AFS MISC. 484.62 10/28/02 484.62 0.00 100%
AFS 01 5 AFS TESTING 1,784.00 11/03/03 1,784.00 0.00 100%
AFS 01 6 AFS BLD RISK 2,200.00 01/28/04 2,200.00 0.00 100%
AFS 01 7 AFS ADM COST 2,264.00 04/09/03 2,264.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ULM MALONE STADIUM CODE COMPLI 1,064,574.03 1,064,574.03 0.00

AFS 00 3 UNASSIGNED 825.97 0.00 825.97

TOTAL PROJECT 98041 1,065,400.00 1,064,574.03 825.97

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,057,841.41 1,057,841.41 0.00

TOTAL CONTRACTS 1,057,841.41 1,057,841.41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,299
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-00-01 AFS PROJECT NO Q599
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CAMPUS FIBER OPTICS NETWORK UPGRADES AND EXPANSION, PLANNING AND CONST

RUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 4

TOTAL ACT 26 0 1,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,600,000
GRAND TOTAL 0 1,600,000

TOTAL PROJECT Q599 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,300
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-00-01 AFS PROJECT NO 00152
PROJECT DESCRIPTION NSU - CAMPUS FIBER OPTICS NETWORK AND TELEPHONE SYSTEM UPGRADE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 591 STATE GENERAL REVENUE 881,517 0

TOTAL ACT 21 881,517 0

2001 22 2001 709 02A G.O. BONDS 160,000 0

TOTAL ACT 22 160,000 0

2003 2 2004 616 04A G.O. BONDS 500,000 0

TOTAL ACT 2 500,000 0

2004 2 2004 023 04A G.O. BONDS 300,000 0

TOTAL ACT 2 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,841,517 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,841,517 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,301
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-00-01 AFS PROJECT NO 00152
PROJECT DESCRIPTION NSU - CAMPUS FIBER OPTICS NETWORK AND TELEPHONE SYSTEM UPGRADE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
565103 01 01 2001 ROBERT T LAYTON SR OC 10/06/00 18,370.00 01/17/01 18,370.00 0.00 01/05/01 100%
565103 01 90 RETAINAGE WITHHELD OC 01/17/01 1,837.00-
565103 01 91 RETAINAGE PAID OC 01/17/01 1,837.00 0.00

TOTAL CONTRACT 565103 18,370.00 18,370.00 0.00

AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 147.00 02/05/02 147.00 0.00 100%
AFS 01 7 AFS ADM COST 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ASB ABATE/CEILING TILE/FIBER O 18,517.00 18,517.00 0.00

565523 02 01 2001 KENNETH DWAINE WEST 10/02/00 12,000.00 03/12/01 12,000.00 0.00 02/28/01 100%

TOTAL CONTRACT 565523 12,000.00 12,000.00 0.00

AFS 02 1 AFS ACT 782,715.95 07/17/06 775,753.64 6,962.31 99%
AFS 02 2 EQUIP APPROV 1,028,166.05 01/27/04 1,028,166.05 0.00 100%
AFS 02 4 AFS MISC. 118.00 05/19/03 118.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 TELEPHONE SYSTEM UPGRADE 1,823,000.00 1,816,037.69 6,962.31

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00152 1,841,517.00 1,834,554.69 6,962.31

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 30,370.00 30,370.00 0.00

TOTAL CONTRACTS 30,370.00 30,370.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,302
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-01-04 AFS PROJECT NO 02001
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY - TURPIN STADIUM TURF REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 883 GENERAL FUND-SGR 150,000 0
2002 22 2001 884 STATE GENERAL REVENUE 175,000 0

TOTAL ACT 22 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 325,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 325,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,303
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-01-04 AFS PROJECT NO 02001
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY - TURPIN STADIUM TURF REPLACEMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 150,000.00 0.00 150,000.00
AFS 01 2 EQUIP APPROV 175,000.00 02/28/02 175,000.00 0.00 100%

TOTAL SUB-PROJECT 01 REPLACE TURF TURPIN STADIUM 325,000.00 175,000.00 150,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02001 325,000.00 175,000.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,304
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-03-01 AFS PROJECT NO 04125
PROJECT DESCRIPTION NSU - CURATORIAL AND CONSERVATION CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 235 FEDERAL AID 3,672,000 0

TOTAL ACT 24 3,672,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,672,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,672,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,305
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-03-01 AFS PROJECT NO 04125
PROJECT DESCRIPTION NSU - CURATORIAL AND CONSERVATION CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 3,672,000.00 0.00 3,672,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04125 3,672,000.00 0.00 3,672,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,306
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-05B-01 AFS PROJECT NO 06077
PROJECT DESCRIPTION NSU EAST & WEST CASPARI RENOVATION FOR STUDENT SERVICES

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 162 LOC GENERAL OBLIGATION BONDS 275,000 275,000 2
2006 26 2005 163 NLOC GENERAL OBLIGATION BONDS 3,250,000 3,250,000 5

TOTAL ACT 26 3,525,000 3,525,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 3,525,000 3,525,000
GRAND TOTAL 3,525,000 3,525,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,307
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-05B-01 AFS PROJECT NO 06077
PROJECT DESCRIPTION NSU EAST & WEST CASPARI RENOVATION FOR STUDENT SERVICES

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634948 01 01 2006 WAYNE LAWRENCE COCO F1 03/21/06 210,058.00 0.00 210,058.00 04/04/49

TOTAL CONTRACT 634948 210,058.00 0.00 210,058.00

AFS 01 F AFC (STATE) 2,900,000.00 0.00 2,900,000.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 06/20/06 153.57 946.43 13%
AFS 01 5 AFS TESTING 14,500.00 0.00 14,500.00
AFS 01 7 AFS ADM COST 145,000.00 0.00 145,000.00
AFS 01 8 CONT STATE 191,841.00 0.00 191,841.00

TOTAL SUB-PROJECT 01 REN EAST/WEST CASPARI HALL 3,462,499.00 153.57 3,462,345.43

AFS 00 3 UNASSIGNED 62,501.00 0.00 62,501.00

TOTAL PROJECT 06077 3,525,000.00 153.57 3,524,846.43

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 210,058.00 0.00 210,058.00

TOTAL CONTRACTS 210,058.00 0.00 210,058.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,308
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-05B-02 AFS PROJECT NO 06078
PROJECT DESCRIPTION NSU WILLIAMSON HALL RENOVATION FOR ENGINEERING TECHNOLOGY, PLANNING &

CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 164 LOC GENERAL OBLIGATION BONDS 500,000 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,900,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,900,000 4

TOTAL ACT 26 500,000 4,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 500,000 4,300,000
GRAND TOTAL 500,000 4,300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,309
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-05B-02 AFS PROJECT NO 06078
PROJECT DESCRIPTION NSU WILLIAMSON HALL RENOVATION FOR ENGINEERING TECHNOLOGY, PLANNING &

CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634944 01 01 2006 RICHARD LEBLANC ARCHITECTS INC F1 03/21/06 376,712.00 07/07/06 18,835.60 357,876.40 04/04/49 5%

TOTAL CONTRACT 634944 376,712.00 18,835.60 357,876.40

AFS 01 4 AFS MISC. 1,100.00 04/17/06 213.18 886.82 19%
AFS 01 5 AFS TESTING 17,500.00 0.00 17,500.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 26,930.00 0.00 26,930.00

TOTAL SUB-PROJECT 01 RENOVATION OF WILLIAMSON HALL 422,242.00 19,048.78 403,193.22

AFS 00 3 UNASSIGNED 77,758.00 0.00 77,758.00

TOTAL PROJECT 06078 500,000.00 19,048.78 480,951.22

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 376,712.00 18,835.60 357,876.40

TOTAL CONTRACTS 376,712.00 18,835.60 357,876.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,310
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-93-06 AFS PROJECT NO CG960
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY

NATIONAL CENTER FOR PRESERVATION TECHNOLOGY AND TRAINING
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 046 FEDERAL AID 3,350,000 0

TOTAL ACT 645 3,350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,350,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,311
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-93-06 AFS PROJECT NO CG960
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY

NATIONAL CENTER FOR PRESERVATION TECHNOLOGY AND TRAINING
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G96094000 01 01 THE MATHES GROUP 05/12/94 453.35 10/24/94 453.35 0.00 100%

TOTAL CONTRACT G96094000 453.35 453.35 0.00

*G96094001 01 01 NORTHWESTERN UNIVERS 11/15/94 75.55 11/17/94 75.55 0.00 100%

TOTAL CONTRACT G96094001 75.55 75.55 0.00

509721 CV 1994 WAYNE LAWRENCE COCO 92,809.83 92,809.83 0.00
509721 01 01 1994 WAYNE LAWRENCE COCO FE 11/04/94 158,794.55 08/06/01 158,794.55 0.00 04/04/49 100%
509721 01 02 1994 WAYNE LAWRENCE COCO RE 11/04/94 48,344.84 08/06/01 48,344.84 0.00 04/04/49 100%
509721 01 03 1994 WAYNE LAWRENCE COCO RE 11/04/94 14,260.00 08/06/01 14,260.00 0.00 04/04/49 100%
509721 01 04 1994 WAYNE LAWRENCE COCO RE 11/04/94 8,625.00 08/06/01 8,625.00 0.00 04/04/49 100%
509721 01 05 1994 WAYNE LAWRENCE COCO RE 11/04/94 21,430.00 08/06/01 21,430.00 0.00 04/04/49 100%
509721 01 06 1994 WAYNE LAWRENCE COCO RE 11/04/94 6,895.80 08/06/01 6,895.80 0.00 04/04/49 100%
509721 01 07 1994 WAYNE LAWRENCE COCO R1 11/04/94 8,985.00 08/06/01 8,985.00 0.00 04/04/49 100%
509721 01 08 1994 WAYNE LAWRENCE COCO R2 11/04/94 42,231.60 08/06/01 42,231.60 0.00 04/04/49 100%
509721 01 09 1994 WAYNE LAWRENCE COCO R3 11/04/94 1,815.86 08/06/01 1,815.86 0.00 04/04/49 100%

TOTAL CONTRACT 509721 404,192.48 404,192.48 0.00

510936 01 01 1994 ENVIRONMENTAL & GEOTECHNICAL 04/24/96 2,185.00 08/05/96 2,185.00 0.00 05/24/96 100%

TOTAL CONTRACT 510936 2,185.00 2,185.00 0.00

530512 01 01 1994 RAGLAND ADERMAN & 04/06/98 5,700.00 04/16/98 5,700.00 0.00 05/22/98 100%

TOTAL CONTRACT 530512 5,700.00 5,700.00 0.00

554668 01 01 1994 WESTERCHIL CONSTRUCTION CO CN 01/31/00 2,274,846.69 07/31/01 2,274,846.69 0.00 04/02/01 100%
554668 01 02 1994 WESTERCHIL CONSTRUCTION CO PL 01/31/00 46,959.91 07/31/01 46,959.91 0.00 04/02/01 100%
554668 01 90 RETAINAGE WITHHELD PL 07/31/01 133,745.13-
554668 01 91 RETAINAGE PAID PL 07/31/01 133,745.13 0.00

TOTAL CONTRACT 554668 2,321,806.60 2,321,806.60 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,312
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-93-06 AFS PROJECT NO CG960
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY

NATIONAL CENTER FOR PRESERVATION TECHNOLOGY AND TRAINING
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 442.68 01/24/00 442.68 0.00 100%
AFS 01 5 AFS TESTING 5,216.50 05/14/01 5,216.50 0.00 100%
AFS 01 6 AFS BLD RISK 26,600.00 09/20/01 9,435.00 17,165.00 35%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NSU NATIONAL CTR FOR PRESERVA 2,766,672.16 2,749,507.16 17,165.00

514217 02 01 1994 ALTEC ENVIRONMENTAL FE 01/22/97 20,161.00 10/07/98 20,161.00 0.00 09/30/98 100%

TOTAL CONTRACT 514217 20,161.00 20,161.00 0.00

525938 02 01 1994 INSULATION TECHNOLOGIES INC CN 11/03/97 254,721.00 03/25/99 254,721.00 0.00 09/30/98 100%
525938 02 90 RETAINAGE WITHHELD CN 03/25/99 25,472.10-
525938 02 91 RETAINAGE PAID CN 03/25/99 25,472.10 0.00

TOTAL CONTRACT 525938 254,721.00 254,721.00 0.00

AFS 02 4 AFS MISC. 679.91 11/06/97 679.91 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 950.00 04/19/99 530.00 420.00 55%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 NSU ASBESTOS ABATEMENT 276,511.91 276,091.91 420.00

AFS CU C CONVERT FACS 306,815.93 0.00 306,815.93
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG960 3,350,000.00 3,025,599.07 324,400.93

TOTAL FACS CONTRACTS 528.90 528.90 0.00

TOTAL CFMS CONTRACTS 3,008,766.08 3,008,766.08 0.00

TOTAL CONTRACTS 3,009,294.98 3,009,294.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,313
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-94B-04 AFS PROJECT NO CH047
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY

KEYSER HALL CHILLER, COOLING TOWER AND PUMPS REPLACEMENT
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 057 95A FACS AP C341 25,000 0

TOTAL ACT 45 25,000 0

1997 479 1997 295 * STATE GENERAL REVENUE 458,330 0

TOTAL ACT 479 458,330 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 483,330 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 483,330 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,314
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-94B-04 AFS PROJECT NO CH047
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY

KEYSER HALL CHILLER, COOLING TOWER AND PUMPS REPLACEMENT
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509780 01 01 1995 HENRY C EYRE JR PE 06/03/96 250.00 08/02/96 250.00 0.00 07/05/96 100%

TOTAL CONTRACT 509780 1MULT 250.00 250.00 0.00

535080 01 01 1997 PURTLE & ASSOCIATES FE 02/07/95 0.00 07/06/01 0.00 0.00 04/04/49

TOTAL CONTRACT 535080 0.00 0.00 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CHILL/COOL TOWR/KEYZER(ABANDON 250.00 250.00 0.00

535080 CV 1997 PURTLE & ASSOCIATES 20,404.45 20,404.45 0.00
535080 02 02 1997 PURTLE & ASSOCIATES FE 02/07/95 39,269.00 07/06/01 39,269.00 0.00 04/04/49 100%
535080 02 03 1997 PURTLE & ASSOCIATES R1 02/07/95 522.88 07/06/01 522.88 0.00 04/04/49 100%

* TOTAL CONTRACT 535080 60,196.33 60,196.33 0.00

554396 02 01 1997 FITZGERALD CONTRACTORS INC OC 01/10/00 407,372.37 04/11/01 407,372.37 0.00 08/08/00 100%
554396 02 02 1997 FITZGERALD CONTRACTORS INC PL 01/10/00 5,300.00 04/11/01 5,300.00 0.00 08/08/00 100%
554396 02 90 RETAINAGE WITHHELD OC 04/11/01 41,267.24-
554396 02 91 RETAINAGE PAID OC 04/11/01 41,267.24 0.00

TOTAL CONTRACT 554396 412,672.37 412,672.37 0.00

558490 02 06 1997 RICHARD C THEVENET PR 05/01/00 2,825.00 10/05/01 2,825.00 0.00 09/30/01 100%

TOTAL CONTRACT 558490 1MULT 2,825.00 2,825.00 0.00

AFS 02 4 AFS MISC. 376.68 01/04/00 376.68 0.00 100%
AFS 02 5 AFS TESTING 28.00 01/24/00 28.00 0.00 100%
AFS 02 6 AFS BLD RISK 679.00 02/20/01 679.00 0.00 100%
AFS 02 7 AFS ADM COST 5,170.00 06/25/01 5,170.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CHILLER PLANT 2/RPL CHILLER 481,947.38 481,947.38 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,315
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-94B-04 AFS PROJECT NO CH047
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY

KEYSER HALL CHILLER, COOLING TOWER AND PUMPS REPLACEMENT
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555872 03 01 1995 PRO-TECH ENVIRONMENTAL OC 02/01/00 3,775.00 09/06/00 3,775.00 0.00 03/03/00 100%

TOTAL CONTRACT 555872 3,775.00 3,775.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 RPL CHILLER COOL TOWER & PUMPS 3,775.00 3,775.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 650.57 0.00 650.57
AFS CE C CONVERT FACS 3,292.95- 06/30/96 3,292.95- 0.00 100%

TOTAL PROJECT CH047 483,330.00 482,679.43 650.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 479,718.70 479,718.70 0.00

TOTAL CONTRACTS 479,718.70 479,718.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,316
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-94B-07 AFS PROJECT NO CH069
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY

STREETS, WALKS, DRIVES, AND PARKING, MAJOR REPAIRS
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1994 084 93B FACS AP C476 393,896 0

TOTAL ACT 45 393,896 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 393,896 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 393,896 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,317
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-94B-07 AFS PROJECT NO CH069
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY

STREETS, WALKS, DRIVES, AND PARKING, MAJOR REPAIRS
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H06995000 01 01 ROLLINS CONSTRUCTION 10/25/94 81,800.00 03/29/95 81,800.00 0.00 100%

TOTAL CONTRACT H06995000 81,800.00 81,800.00 0.00

*H06995001 01 01 PAVESTONE COMPANY 09/29/94 77,387.20 02/10/95 77,387.20 0.00 100%

TOTAL CONTRACT H06995001 77,387.20 77,387.20 0.00

AFS 01 1 AFS ACT 67,090.00 06/29/00 67,090.00 0.00 100%
AFS 01 2 EQUIP APPROV 157,625.00 10/07/99 157,625.00 0.00 100%

TOTAL SUB-PROJECT 01 OVERLAY STREETS PARK LOTS 383,902.20 383,902.20 0.00

AFS CU C CONVERT FACS 0.87 0.00 0.87
AFS CE C CONVERT FACS 9,992.00 06/30/96 9,992.00 0.00 100%

TOTAL PROJECT CH069 393,895.07 393,894.20 0.87

TOTAL FACS CONTRACTS 159,187.20 159,187.20 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 159,187.20 159,187.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,318
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-98B-01 AFS PROJECT NO 99122
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY - MORRISON HALL AND FAMILY & CONSUMER

SCIENCE BUILDINGS--RENOVATION, PLANNING, CONSTRUCTION, FURNITURE & EQUIPMENT
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS $780,000 INT EARNINGS IN LIEU OF PR 5 BONDS APPROVED BY LEG BUD COMM

ON 02/14/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 23 2002 065 03A G.O. BONDS 265,000 0

TOTAL ACT 23 265,000 0

2002 23 2002 264 03A G.O. BONDS 3,975,000 0

TOTAL ACT 23 3,975,000 0

2003 LEGB 2003 728 GENERAL FUND-SGR 780,000 0

TOTAL ACT LEGB 780,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,020,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,020,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,319
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-98B-01 AFS PROJECT NO 99122
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY - MORRISON HALL AND FAMILY & CONSUMER

SCIENCE BUILDINGS--RENOVATION, PLANNING, CONSTRUCTION, FURNITURE & EQUIPMENT
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS $780,000 INT EARNINGS IN LIEU OF PR 5 BONDS APPROVED BY LEG BUD COMM

ON 02/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
543439 01 01 1999 WAYNE LAWRENCE COCO F1 03/18/99 195,665.00 09/01/04 195,665.00 0.00 04/04/49 100%
543439 01 02 1999 WAYNE LAWRENCE COCO R1 03/18/99 2,463.00 09/01/04 2,463.00 0.00 04/04/49 100%
543439 01 05 1999 WAYNE LAWRENCE COCO R3 03/18/99 24,749.00 09/01/04 24,749.00 0.00 04/04/49 100%
543439 01 03 2002 WAYNE LAWRENCE COCO F1 03/18/99 139,534.00 09/01/04 139,534.00 0.00 04/04/49 100%
543439 01 04 2002 WAYNE LAWRENCE COCO R2 03/18/99 21,001.72 09/01/04 21,001.72 0.00 04/04/49 100%

TOTAL CONTRACT 543439 383,412.72 383,412.72 0.00

584914 01 01 2002 RDS CONSTRUCTION INC CN 06/24/02 500,000.00 12/09/03 500,000.00 0.00 08/29/03 100%
584914 01 03 2002 RDS CONSTRUCTION INC CN 06/24/02 3,191,691.32 12/09/03 3,191,691.32 0.00 08/29/03 100%
584914 01 02 2003 RDS CONSTRUCTION INC CN 06/24/02 459,723.00 12/09/03 459,723.00 0.00 08/29/03 100%
584914 01 90 RETAINAGE WITHHELD CN 12/09/03 207,570.71-
584914 01 91 RETAINAGE PAID CN 12/09/03 207,570.71 0.00

TOTAL CONTRACT 584914 4,151,414.32 4,151,414.32 0.00

AFS 01 T % ART (AFS) 39,190.00 12/23/03 3,919.00 35,271.00 10%
AFS 01 1 AFS ACT 5,743.40 12/28/04 5,226.43 516.97 90%
AFS 01 2 EQUIP APPROV 246,039.28 02/04/05 246,039.28 0.00 100%
AFS 01 4 AFS MISC. 504.97 06/14/02 504.97 0.00 100%
AFS 01 5 AFS TESTING 624.50 04/15/03 624.50 0.00 100%
AFS 01 6 AFS BLD RISK 13,692.00 12/11/03 13,692.00 0.00 100%
AFS 01 7 AFS ADM COST 149,888.00 05/10/04 149,887.50 0.50 99%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 MORRISON HALL/CONSUMER SCIENCE 4,990,509.19 4,954,720.72 35,788.47

604989 03 01 1999 RDS CONSTRUCTION INC OC 10/27/03 3,105.81 01/16/04 3,105.81 0.00 12/27/03 100%

TOTAL CONTRACT 604989 3,105.81 3,105.81 0.00

TOTAL SUB-PROJECT 03 REWORK HAND RAILS 3,105.81 3,105.81 0.00

605954 04 01 1999 RDS CONSTRUCTION INC OC 11/21/03 4,783.00 01/16/04 4,783.00 0.00 12/21/03 100%

TOTAL CONTRACT 605954 4,783.00 4,783.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,320
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-98B-01 AFS PROJECT NO 99122
PROJECT DESCRIPTION NORTHWESTERN STATE UNIVERSITY - MORRISON HALL AND FAMILY & CONSUMER

SCIENCE BUILDINGS--RENOVATION, PLANNING, CONSTRUCTION, FURNITURE & EQUIPMENT
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS $780,000 INT EARNINGS IN LIEU OF PR 5 BONDS APPROVED BY LEG BUD COMM

ON 02/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 04 BLDG CONTROL SYS MORRISON/CONS 4,783.00 4,783.00 0.00

622635 05 01 2002 ROSS GWINN LANDSCAPE OC 04/25/05 21,602.00 06/17/05 21,602.00 0.00 08/24/05 100%

TOTAL CONTRACT 622635 21,602.00 21,602.00 0.00

AFS 05 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 MORRISON HALL & FACS LANDSCAPI 21,602.00 21,602.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99122 5,020,000.00 4,984,211.53 35,788.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,564,317.85 4,564,317.85 0.00

TOTAL CONTRACTS 4,564,317.85 4,564,317.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,321
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-98B-05 AFS PROJECT NO 03206
PROJECT DESCRIPTION NORHTWESTERN STATE UNIVERSITY - STUDENT ACTIVITY CENTER

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS $1,600,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 01/17/03.

$200,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 12/17/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 LEGB 2003 723 GENERAL FUND-SGR 1,600,000 0

TOTAL ACT LEGB 1,600,000 0

2005 LEGB 2004 234 GENERAL FUND-SGR 200,000 0

TOTAL ACT LEGB 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,800,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,800,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,322
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-98B-05 AFS PROJECT NO 03206
PROJECT DESCRIPTION NORHTWESTERN STATE UNIVERSITY - STUDENT ACTIVITY CENTER

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS $1,600,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 01/17/03.

$200,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 12/17/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
631461 01 01 2005 SLACK, ALOST, MIREMONT & F1 03/31/99 71,692.72 03/14/06 71,692.72 0.00 04/04/49 100%
631461 01 02 2005 SLACK, ALOST, MIREMONT & R1 03/31/99 3,100.00 03/14/06 3,100.00 0.00 04/04/49 100%

TOTAL CONTRACT 631461 74,792.72 74,792.72 0.00

634338 01 01 2003 DON M BARRON CONTRACTOR INC CN 03/10/03 331,939.88 05/19/06 329,539.88 2,400.00 06/03/05 99%
634338 01 03 2003 DON M BARRON CONTRACTOR INC PL 03/10/03 24,600.00 05/19/06 0.00 24,600.00 06/03/05
634338 01 02 2005 DON M BARRON CONTRACTOR INC CN 03/10/03 68,526.22 05/19/06 68,526.22 0.00 06/03/05 100%
634338 01 90 RETAINAGE WITHHELD CN 05/19/06 366,185.21-
634338 01 91 RETAINAGE PAID CN 05/19/06 366,185.21 0.00

TOTAL CONTRACT 634338 425,066.10 398,066.10 27,000.00

AFS 01 1 AFS ACT 498.71 06/27/06 498.71 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 7,743.00 01/05/06 7,743.00 0.00 100%

TOTAL SUB-PROJECT 01 STUDENT ACTIVITY CTR REN/ADDIT 508,100.53 481,100.53 27,000.00

630102 05 01 2005 DON M BARRON CONTRACTOR INC CN 08/29/05 45,932.06 04/28/06 45,932.06 0.00 12/28/05 100%
630102 05 02 2005 DON M BARRON CONTRACTOR INC PL 08/29/05 500.00 04/28/06 0.00 500.00 12/28/05
630102 05 90 RETAINAGE WITHHELD CN 04/28/06 4,643.20-
630102 05 91 RETAINAGE PAID CN 0.00 4,643.20

TOTAL CONTRACT 630102 46,432.06 41,288.86 5,143.20

AFS 05 6 AFS BLD RISK 75.00 05/15/06 75.00 0.00 100%

TOTAL SUB-PROJECT 05 ADDITIONAL WORK STUDENT ACT CT 46,507.06 41,363.86 5,143.20

631677 06 01 2005 THE PAYNE COMPANY OC 12/12/05 2,481.00 01/06/06 2,481.00 0.00 03/13/06 100%

TOTAL CONTRACT 631677 2,481.00 2,481.00 0.00

TOTAL SUB-PROJECT 06 STEAM CONDENSATE LINE EXTENSIO 2,481.00 2,481.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,323
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 631 NORTHWESTERN STATE UNIVERSITY FPC SCHED NO 19-631-98B-05 AFS PROJECT NO 03206
PROJECT DESCRIPTION NORHTWESTERN STATE UNIVERSITY - STUDENT ACTIVITY CENTER

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS $1,600,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 01/17/03.

$200,000 IN SELF-GEN FUNDS APPROVED BY LEG BUD COMM ON 12/17/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 07 F AFC (STATE) 3,256.16 0.00 3,256.16

TOTAL SUB-PROJECT 07 RELOCATE EXISTING PHONE CONDUI 3,256.16 0.00 3,256.16

AFS 00 3 UNASSIGNED 29,655.25 0.00 29,655.25

TOTAL PROJECT 03206 590,000.00 524,945.39 65,054.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 548,771.88 516,628.68 32,143.20

TOTAL CONTRACTS 548,771.88 516,628.68 32,143.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,324
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-00B-02 AFS PROJECT NO 01027
PROJECT DESCRIPTION SLU - CLASSROOM BUILDING RENOVATION, PLANNING

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 710 04A G.O. BONDS 280,000 0

TOTAL ACT 2 280,000 0

2003 23 2002 826 03A G.O. BONDS 35,000 0

TOTAL ACT 23 35,000 0

2004 2 2004 906 04A G.O. BONDS 700,000 0

TOTAL ACT 2 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 015 LOC GENERAL OBLIGATION BONDS 3,190,000 3,190,000 1

TOTAL ACT 26 3,190,000 3,190,000

TOTAL PRIOR YEAR 1,015,000 0
TOTAL CURRENT YEAR 3,190,000 3,190,000
GRAND TOTAL 4,205,000 3,190,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,325
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-00B-02 AFS PROJECT NO 01027
PROJECT DESCRIPTION SLU - CLASSROOM BUILDING RENOVATION, PLANNING

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566628 01 02 2001 WILLIAM J LEBLANC PE PR 01/04/01 1,475.50 11/08/02 1,475.50 0.00 01/03/02 100%

TOTAL CONTRACT 566628 1MULT 1,475.50 1,475.50 0.00

569385 01 01 2001 GOSSEN GASAWAY HOLLOWAY LTD F1 03/21/01 145,117.70 11/15/05 145,117.70 0.00 04/04/49 100%
569385 01 02 2001 GOSSEN GASAWAY HOLLOWAY LTD R1 03/21/01 5,775.00 11/15/05 5,775.00 0.00 04/04/49 100%
569385 01 03 2003 GOSSEN GASAWAY HOLLOWAY LTD F1 03/21/01 35,000.00 11/15/05 35,000.00 0.00 04/04/49 100%
569385 01 04 2004 GOSSEN GASAWAY HOLLOWAY LTD R2 03/21/01 23,529.00 11/15/05 23,529.00 0.00 04/04/49 100%

TOTAL CONTRACT 569385 209,421.70 209,421.70 0.00

573057 01 04 2001 SHELBY PITTMAN PR 07/03/01 10,602.75 08/23/02 10,602.75 0.00 07/02/02 100%

TOTAL CONTRACT 573057 10,602.75 10,602.75 0.00

578820 01 06 2001 WILLIAM J LEBLANC PE PR 01/04/02 1,579.50 02/07/03 1,579.50 0.00 01/03/03 100%

TOTAL CONTRACT 578820 1MULT 1,579.50 1,579.50 0.00

589941 01 03 2001 SHELBY PITTMAN PR 07/03/02 10,981.28 07/22/03 10,981.28 0.00 07/02/03 100%

TOTAL CONTRACT 589941 1MULT 10,981.28 10,981.28 0.00

601160 01 05 2004 SHELBY PITTMAN PR 07/01/03 3,667.80 01/16/04 3,667.80 0.00 06/30/04 100%

TOTAL CONTRACT 601160 1MULT 3,667.80 3,667.80 0.00

607745 01 22 2001 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

630587 01 01 2004 EMC INC CN 10/24/05 672,803.20 07/25/06 549,097.00 123,706.20 07/02/07 81%
630587 01 02 2006 EMC INC CN 10/24/05 2,728,406.21 07/25/06 453,745.00 2,274,661.21 07/02/07 16%

TOTAL CONTRACT 630587 3,401,209.41 1,002,842.00 2,398,367.41



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,326
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-00B-02 AFS PROJECT NO 01027
PROJECT DESCRIPTION SLU - CLASSROOM BUILDING RENOVATION, PLANNING

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

633458 01 01 2001 GASAWAY-GASAWAY ARCHITECTS F1 03/21/01 77,193.30 05/19/06 24,076.40 53,116.90 04/04/49 31%
633458 01 02 2006 GASAWAY-GASAWAY ARCHITECTS F1 03/21/01 19,562.00 05/19/06 0.00 19,562.00 04/04/49
633458 01 03 2006 GASAWAY-GASAWAY ARCHITECTS R1 03/21/01 8,060.00 05/19/06 8,060.00 0.00 04/04/49 100%
633458 01 04 2006 GASAWAY-GASAWAY ARCHITECTS R2 03/21/01 2,841.78 05/19/06 2,841.78 0.00 04/04/49 100%

TOTAL CONTRACT 633458 107,657.08 34,978.18 72,678.90

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 01 2 EQUIP APPROV 125,914.22 0.00 125,914.22
AFS 01 4 AFS MISC. 1,100.00 10/17/05 501.81 598.19 45%
AFS 01 5 AFS TESTING 16,915.00 0.00 16,915.00
AFS 01 6 AFS BLD RISK 20,000.00 05/15/06 2,511.00 17,489.00 12%
AFS 01 7 AFS ADM COST 156,378.00 04/09/03 4,009.50 152,368.50 2%
AFS 01 8 CONT STATE 65,087.76 0.00 65,087.76

TOTAL SUB-PROJECT 01 CLASSRM BLDG RENOVATION-MEADE 4,137,990.00 1,283,571.02 2,854,418.98

605059 02 01 2001 HOLLY & SMITH ARCHITECTS FE 07/01/03 16,644.00 04/16/04 10,818.60 5,825.40 06/03/04 65%

TOTAL CONTRACT 605059 16,644.00 10,818.60 5,825.40

TOTAL SUB-PROJECT 02 FURNITURE, FIXTURES & EQIP 16,644.00 10,818.60 5,825.40

AFS 03 T % ART (AFS) 33,830.00 12/23/03 2,998.90 30,831.10 8%

TOTAL SUB-PROJECT 03 % FOR THE ARTS 33,830.00 2,998.90 30,831.10

AFS 00 3 UNASSIGNED 16,536.00 0.00 16,536.00

TOTAL PROJECT 01027 4,205,000.00 1,297,388.52 2,907,611.48

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,764,239.02 1,287,367.31 2,476,871.71

TOTAL CONTRACTS 3,764,239.02 1,287,367.31 2,476,871.71



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,327
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-00B-06 AFS PROJECT NO 01028
PROJECT DESCRIPTION SLU - POTTLE HALL BRICK REPAIR, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 715 02A G.O. BONDS 619,034 0

TOTAL ACT 22 619,034 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 619,034 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 619,034 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,328
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-00B-06 AFS PROJECT NO 01028
PROJECT DESCRIPTION SLU - POTTLE HALL BRICK REPAIR, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569699 01 01 2001 HOLLY & SMITH ARCHITECTS F1 02/25/01 45,894.00 01/27/04 45,894.00 0.00 04/04/49 100%
569699 01 04 2001 HOLLY & SMITH ARCHITECTS R1 02/25/01 362.00 01/27/04 362.00 0.00 04/04/49 100%
569699 01 05 2001 HOLLY & SMITH ARCHITECTS R2 02/25/01 3,047.50 01/27/04 3,047.50 0.00 04/04/49 100%

TOTAL CONTRACT 569699 49,303.50 49,303.50 0.00

573057 01 03 2001 SHELBY PITTMAN PR 07/03/01 10,602.75 08/23/02 10,602.75 0.00 07/02/02 100%

TOTAL CONTRACT 573057 10,602.75 10,602.75 0.00

588522 01 01 2001 TBC LTD CN 08/19/02 14,000.00 04/20/04 14,000.00 0.00 07/24/03 100%
588522 01 02 2001 TBC LTD CN 08/19/02 429,545.00 04/20/04 429,545.00 0.00 07/24/03 100%
588522 01 03 2001 TBC LTD PL 08/19/02 45,036.00 04/20/04 45,036.00 0.00 07/24/03 100%
588522 01 90 RETAINAGE WITHHELD CN 04/20/04 48,858.10-
588522 01 91 RETAINAGE PAID CN 04/20/04 48,858.10 0.00

TOTAL CONTRACT 588522 488,581.00 488,581.00 0.00

589941 01 04 2001 SHELBY PITTMAN PR 07/03/02 11,000.00 07/22/03 11,000.00 0.00 07/02/03 100%

TOTAL CONTRACT 589941 1MULT 11,000.00 11,000.00 0.00

601160 01 03 2001 SHELBY PITTMAN PR 07/01/03 3,906.48 01/16/04 3,906.48 0.00 06/30/04 100%

TOTAL CONTRACT 601160 1MULT 3,906.48 3,906.48 0.00

AFS 01 4 AFS MISC. 354.68 08/22/02 354.68 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,265.00 12/11/03 1,265.00 0.00 100%
AFS 01 7 AFS ADM COST 6,020.00 04/09/03 6,020.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 POTTLE HALL BRICK REPAIR 571,033.41 571,033.41 0.00

627506 02 01 2001 SUN INTERIORS LTD 06/24/05 34,546.00 11/04/05 34,546.00 0.00 07/22/05 100%
627506 02 90 RETAINAGE WITHHELD 11/04/05 3,454.60-



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,329
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-00B-06 AFS PROJECT NO 01028
PROJECT DESCRIPTION SLU - POTTLE HALL BRICK REPAIR, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

627506 02 91 RETAINAGE PAID 11/04/05 3,454.60 0.00

TOTAL CONTRACT 627506 34,546.00 34,546.00 0.00

TOTAL SUB-PROJECT 02 INSTALL CARPET POTTLE HALL 34,546.00 34,546.00 0.00

629196 2A 01 2001 ZIMMER-ESCHETTE SERVICES LLC 07/21/05 13,454.00 12/20/05 13,454.00 0.00 07/25/05 100%
629196 2A 90 RETAINAGE WITHHELD 12/20/05 1,345.40-
629196 2A 91 RETAINAGE PAID 12/20/05 1,345.40 0.00

TOTAL CONTRACT 629196 13,454.00 13,454.00 0.00

AFS 2A 4 AFS MISC. 0.00 0.00 0.00
AFS 2A 5 AFS TESTING 0.00 0.00 0.00
AFS 2A 6 AFS BLD RISK 0.00 0.00 0.00
AFS 2A 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 2A ABATEMENT OF FLOOR TILE/CARPET 13,454.00 13,454.00 0.00

AFS 00 3 UNASSIGNED 0.59 0.00 0.59

TOTAL PROJECT 01028 619,034.00 619,033.41 0.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 611,393.73 611,393.73 0.00

TOTAL CONTRACTS 611,393.73 611,393.73 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,330
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-02-03 AFS PROJECT NO 03009
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - UNIVERSITY CENTER ROOF PANEL REPAIR,

PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 330 STATE GENERAL REVENUE 1,020,000 0

TOTAL ACT 23 1,020,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,020,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,020,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,331
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-02-03 AFS PROJECT NO 03009
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - UNIVERSITY CENTER ROOF PANEL REPAIR,

PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591942 01 01 2003 EDWARD BENTIN ARCHITECT F1 10/29/02 61,116.00 02/17/04 39,725.40 21,390.60 04/04/49 65%

TOTAL CONTRACT 591942 61,116.00 39,725.40 21,390.60

611718 01 01 2003 JUDY L COOPER/DALE'S ROOFING CN 06/21/04 505,888.00 09/16/05 505,888.00 0.00 05/24/05 100%
611718 01 02 2003 JUDY L COOPER/DALE'S ROOFING PL 06/21/04 19,700.00 09/16/05 19,700.00 0.00 05/24/05 100%
611718 01 90 RETAINAGE WITHHELD CN 09/16/05 52,558.80-
611718 01 91 RETAINAGE PAID CN 09/16/05 52,558.80 0.00

TOTAL CONTRACT 611718 525,588.00 525,588.00 0.00

AFS 01 4 AFS MISC. 1,100.00 06/21/04 486.92 613.08 44%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 23,775.00 0.00 23,775.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REROOF UNIVERSITY CENTER 611,579.00 565,800.32 45,778.68

AFS 00 3 UNASSIGNED 408,421.00 0.00 408,421.00

TOTAL PROJECT 03009 1,020,000.00 565,800.32 454,199.68

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 586,704.00 565,313.40 21,390.60

TOTAL CONTRACTS 586,704.00 565,313.40 21,390.60



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,332
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-02B-02 AFS PROJECT NO Q582
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DEPARTMENT OF KINESIOLOGY AND HEALTH STUDIES PROGRAM, RENOVATION, AND

CONVERSION, PLANNING, CONSTRUCTION AND EQUIPMENT

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 3,700,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,000,000 3

TOTAL ACT 26 0 7,700,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 7,700,000
GRAND TOTAL 0 7,700,000

TOTAL PROJECT Q582 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,333
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-02B-02 AFS PROJECT NO 03223
PROJECT DESCRIPTION KINESIOLOGY AND HEALTH STUDIES, RENOVATION, PLANNING, CONSTRUCTION

AND EQUIPMENT.
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 763 04A G.O. BONDS 205,000 0

TOTAL ACT 2 205,000 0

2004 2 2004 024 04A G.O. BONDS 295,000 0

TOTAL ACT 2 295,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,334
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-02B-02 AFS PROJECT NO 03223
PROJECT DESCRIPTION KINESIOLOGY AND HEALTH STUDIES, RENOVATION, PLANNING, CONSTRUCTION

AND EQUIPMENT.
STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
602014 01 01 2003 HOLLY & SMITH ARCHITECTS F1 06/24/03 152,399.00 12/20/05 152,399.00 0.00 04/04/49 100%
602014 01 02 2004 HOLLY & SMITH ARCHITECTS F1 06/24/03 177,798.00 12/20/05 177,797.75 0.25 04/04/49 99%
602014 01 03 2004 HOLLY & SMITH ARCHITECTS R1 06/24/03 11,278.30 12/20/05 11,278.30 0.00 04/04/49 100%
602014 01 04 2004 HOLLY & SMITH ARCHITECTS R2 06/24/03 26,683.68 12/20/05 26,683.68 0.00 04/04/49 100%
602014 01 05 2004 HOLLY & SMITH ARCHITECTS R3 06/24/03 2,942.50 12/20/05 2,942.50 0.00 04/04/49 100%
602014 01 06 2004 HOLLY & SMITH ARCHITECTS R4 06/24/03 1,006.50 12/20/05 1,006.50 0.00 04/04/49 100%

TOTAL CONTRACT 602014 372,107.98 372,107.73 0.25

606597 01 20 2003 JOHN E THOMPSON PR 12/22/03 2,133.28 01/04/05 2,133.28 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 2,133.28 2,133.28 0.00

606826 01 09 2003 WILLIAM J LEBLANC PE PR 01/01/04 2,093.00 01/07/05 2,093.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 2,093.00 2,093.00 0.00

AFS 01 4 AFS MISC. 1,100.00 07/28/03 139.11 960.89 12%
AFS 01 7 AFS ADM COST 8,000.00 0.00 8,000.00

TOTAL SUB-PROJECT 01 REN KINESIOLOGY & HEALTH STUDI 385,434.26 376,473.12 8,961.14

602014 02 07 2004 HOLLY & SMITH ARCHITECTS F2 06/24/03 25,522.00 12/20/05 0.00 25,522.00 04/04/49

* TOTAL CONTRACT 602014 25,522.00 0.00 25,522.00

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 02 MOVABLE EQUIPMENT 26,622.00 0.00 26,622.00

AFS 00 3 UNASSIGNED 87,943.74 0.00 87,943.74

TOTAL PROJECT 03223 500,000.00 376,473.12 123,526.88

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 401,856.26 376,334.01 25,522.25

TOTAL CONTRACTS 401,856.26 376,334.01 25,522.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,335
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-03B-05 AFS PROJECT NO 04042
PROJECT DESCRIPTION SLU - PRIMARY ELECTRICAL SERVICE ENTRANCE REPLACEMENT AND REPAIR,

PLANNING, CONSTRUCTION, EQUIPMENT
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS $755,000 INT APPROVED BY LEG BUD COMM 4/27/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2006 288 GENERAL FUND-SGR 755,000 755,000

TOTAL ACT LEGB 755,000 755,000

2004 26 2005 025 LOC GENERAL OBLIGATION BONDS 1,500,000 1,500,000 1

TOTAL ACT 26 1,500,000 1,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,255,000 2,255,000
GRAND TOTAL 2,255,000 2,255,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,336
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-03B-05 AFS PROJECT NO 04042
PROJECT DESCRIPTION SLU - PRIMARY ELECTRICAL SERVICE ENTRANCE REPLACEMENT AND REPAIR,

PLANNING, CONSTRUCTION, EQUIPMENT
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS $755,000 INT APPROVED BY LEG BUD COMM 4/27/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607987 01 01 2004 DANIEL T CALONGNE & ASSOC INC F1 02/10/04 103,649.00 11/04/05 69,022.10 34,626.90 04/04/49 66%
607987 01 02 2004 DANIEL T CALONGNE & ASSOC INC R1 02/10/04 10,450.00 11/04/05 10,450.00 0.00 04/04/49 100%
607987 01 03 2004 DANIEL T CALONGNE & ASSOC INC R2 02/10/04 350.00 11/04/05 0.00 350.00 04/04/49

TOTAL CONTRACT 607987 114,449.00 79,472.10 34,976.90

630729 01 01 2004 ALLRITE ELECTRIC INC CN 10/31/05 1,269,500.00 07/25/06 1,164,000.00 105,500.00 04/25/07 91%
630729 01 02 2006 ALLRITE ELECTRIC INC CN 10/31/05 600,546.61 07/25/06 0.00 600,546.61 04/25/07
630729 01 90 RETAINAGE WITHHELD CN 07/25/06 58,200.00-
630729 01 91 RETAINAGE PAID CN 0.00 58,200.00

TOTAL CONTRACT 630729 1,870,046.61 1,105,800.00 764,246.61

AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,091.00 10/18/05 562.61 528.39 51%
AFS 01 5 AFS TESTING 6,348.00 0.00 6,348.00
AFS 01 6 AFS BLD RISK 11,426.00 05/15/06 1,362.00 10,064.00 11%
AFS 01 7 AFS ADM COST 62,500.00 0.00 62,500.00
AFS 01 8 CONT STATE 34,686.00 0.00 34,686.00

TOTAL SUB-PROJECT 01 PRIMARY ELEC SERV ENTR REPLACE 2,100,546.61 1,187,196.71 913,349.90

AFS 00 3 UNASSIGNED 154,453.39 0.00 154,453.39

TOTAL PROJECT 04042 2,255,000.00 1,187,196.71 1,067,803.29

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,984,495.61 1,185,272.10 799,223.51

TOTAL CONTRACTS 1,984,495.61 1,185,272.10 799,223.51



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,337
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-05-01 AFS PROJECT NO 06024
PROJECT DESCRIPTION SLU - STUDENT UNION RENOVATION AND ADDITION, PLANNING, CONSTRUCTION

AND EQUIPMENT
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 045 GENERAL FUND-SGR 520,000 520,000

TOTAL ACT 26 520,000 520,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 520,000 520,000
GRAND TOTAL 520,000 520,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,338
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-05-01 AFS PROJECT NO 06024
PROJECT DESCRIPTION SLU - STUDENT UNION RENOVATION AND ADDITION, PLANNING, CONSTRUCTION

AND EQUIPMENT
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 520,000.00 0.00 520,000.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06024 520,000.00 0.00 520,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,339
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-91B-4 AFS PROJECT NO CG784
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY

OLD LIBRARY RENOVATION FOR COLLEGE OF BUSINESS
STATUS C PARISH 53 HOUSE DIST SENATE DIST
COMMENTS $250,000 MOVED FROM PRIORITY 3 TO PRIORITY 2.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 004 92A FACS AP B018 250,000 0

TOTAL ACT 1013 250,000 0

1992 45 1995 193 95A FACS AP C756 1,110,000 0
1992 45 1996 194 97A FACS AP C757 2,011,729 0

TOTAL ACT 45 3,121,729 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,371,729 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,371,729 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,340
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-91B-4 AFS PROJECT NO CG784
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY

OLD LIBRARY RENOVATION FOR COLLEGE OF BUSINESS
STATUS C PARISH 53 HOUSE DIST SENATE DIST
COMMENTS $250,000 MOVED FROM PRIORITY 3 TO PRIORITY 2.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

502201 CV 1992 ARTHUR LOUIS MCWILLIAMS JR 28,000.00 28,000.00 0.00
502201 01 01 1992 ARTHUR LOUIS MCWILLIAMS JR 08/14/95 7,142.85 12/02/96 7,142.85 0.00 08/31/96 100%

TOTAL CONTRACT 502201 1MULT 35,142.85 35,142.85 0.00

506885 01 01 1992 ACADIAN AIR BALANCE INC 02/21/96 9,000.00 07/29/97 9,000.00 0.00 01/27/97 100%

TOTAL CONTRACT 506885 9,000.00 9,000.00 0.00

509888 CV 1992 FAUNTLEROY & LATHAM ARCH 212,475.95 212,475.95 0.00
509888 01 01 1992 FAUNTLEROY & LATHAM ARCH FE 07/14/92 25,051.55 06/29/98 25,051.55 0.00 04/04/49 100%
509888 01 02 1992 FAUNTLEROY & LATHAM ARCH RE 07/14/92 7,737.54 06/29/98 7,737.54 0.00 04/04/49 100%
509888 01 03 1992 FAUNTLEROY & LATHAM ARCH RE 07/14/92 8,073.93 06/29/98 8,073.93 0.00 04/04/49 100%
509888 01 04 1992 FAUNTLEROY & LATHAM ARCH RE 07/14/92 4,263.75 06/29/98 4,263.75 0.00 04/04/49 100%
509888 01 05 1992 FAUNTLEROY & LATHAM ARCH RE 07/14/92 1,200.00 06/29/98 1,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 509888 258,802.72 258,802.72 0.00

509895 CV 1992 B F CARVIN CONSTRUCTION CO 2,327,200.75 2,327,200.75 0.00
509895 01 01 1992 B F CARVIN CONSTRUCTION CO 10/16/95 457,356.74 06/24/98 457,356.74 0.00 08/19/96 100%
509895 01 02 1992 B F CARVIN CONSTRUCTION CO LN 10/16/95 14,035.31 06/24/98 14,035.31 0.00 08/19/96 100%
509895 01 03 1992 B F CARVIN CONSTRUCTION CO PL 10/16/95 40,580.00 06/24/98 40,580.00 0.00 08/19/96 100%
509895 01 90 RETAINAGE WITHHELD 06/24/98 139,948.25-
509895 01 91 RETAINAGE PAID 06/24/98 139,948.25 0.00

TOTAL CONTRACT 509895 2,839,172.80 2,839,172.80 0.00

521838 01 01 1992 ACADIAN AIR BALANCE INC 07/21/97 8,700.00 07/24/98 8,700.00 0.00 03/19/98 100%

TOTAL CONTRACT 521838 8,700.00 8,700.00 0.00

AFS 01 2 EQUIP APPROV 144,972.07 12/15/97 144,972.07 0.00 100%
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 410.40 09/20/96 410.40 0.00 100%
AFS 01 6 AFS BLD RISK 4,040.00 03/25/97 4,040.00 0.00 100%
AFS 01 7 AFS ADM COST 5,300.38 03/16/98 5,300.38 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PLAN FOR RENOV OF OLD LIBRARY 3,305,541.22 3,305,541.22 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,341
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-91B-4 AFS PROJECT NO CG784
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY

OLD LIBRARY RENOVATION FOR COLLEGE OF BUSINESS
STATUS C PARISH 53 HOUSE DIST SENATE DIST
COMMENTS $250,000 MOVED FROM PRIORITY 3 TO PRIORITY 2.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G78492007 02 01 M.V. CONTINGENCY PAR 0.00 0.00 0.00

TOTAL CONTRACT G78492007 0.00 0.00 0.00

*G78492008 02 01 ENVIRONMENTAL TESTIN 08/25/95 2,500.00 12/04/95 2,500.00 0.00 09/29/95 100%

TOTAL CONTRACT G78492008 2,500.00 2,500.00 0.00

*G78492013 02 01 MULTI-VENDOR BLD RIS 14.00 01/11/96 14.00 0.00 100%

TOTAL CONTRACT G78492013 14.00 14.00 0.00

510959 CV 1992 INSULATION TECHNOLOGIES INC 25,114.40 25,114.40 0.00
510959 02 01 1992 INSULATION TECHNOLOGIES INC 09/04/95 2,790.49 10/28/96 2,790.49 0.00 09/25/95 100%
510959 02 90 RETAINAGE WITHHELD 10/28/96 2,790.49-
510959 02 91 RETAINAGE PAID 10/28/96 2,790.49 0.00

TOTAL CONTRACT 510959 27,904.89 27,904.89 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 74.00 11/25/96 74.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB ABATEMENT COLL OF BUSINESS 30,492.89 30,492.89 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 35,694.71 04/17/98 35,694.71 0.00 100%

TOTAL PROJECT CG784 3,371,728.82 3,371,728.82 0.00

TOTAL FACS CONTRACTS 2,514.00 2,514.00 0.00

TOTAL CFMS CONTRACTS 3,178,723.26 3,178,723.26 0.00

TOTAL CONTRACTS 3,181,237.26 3,181,237.26 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,342
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-95B-05 AFS PROJECT NO CH180
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY

RENOVATION OF WESTSIDE SCHOOL, PLANNING AND DESIGN
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 027 97A FACS AP C106 130,000 0

TOTAL ACT 1096 130,000 0

1998 28 1997 681 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1998 21 2000 627 00A G.O. BONDS 4,445,000 0

TOTAL ACT 21 4,445,000 0

2000 21 2000 383 00A G.O. BONDS 410,383 0

TOTAL ACT 21 410,383 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,985,383 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,985,383 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,343
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-95B-05 AFS PROJECT NO CH180
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY

RENOVATION OF WESTSIDE SCHOOL, PLANNING AND DESIGN
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508525 01 01 1996 FAUNTLEROY & LATHAM ARCH FE 06/03/96 128,063.50 10/03/03 128,063.50 0.00 04/04/49 100%
508525 01 02 1998 FAUNTLEROY & LATHAM ARCH FE 06/03/96 144,147.50 10/03/03 144,147.50 0.00 04/04/49 100%
508525 01 03 1998 FAUNTLEROY & LATHAM ARCH RE 06/03/96 5,830.00 10/03/03 5,830.00 0.00 04/04/49 100%
508525 01 04 1998 FAUNTLEROY & LATHAM ARCH R2 06/03/96 11,570.00 10/03/03 11,570.00 0.00 04/04/49 100%
508525 01 05 1998 FAUNTLEROY & LATHAM ARCH R3 06/03/96 1,400.00 10/03/03 1,400.00 0.00 04/04/49 100%
508525 01 06 1998 FAUNTLEROY & LATHAM ARCH R4 06/03/96 6,247.98 10/03/03 6,247.98 0.00 04/04/49 100%
508525 01 07 1998 FAUNTLEROY & LATHAM ARCH R5 06/03/96 36,255.00 10/03/03 36,255.00 0.00 04/04/49 100%
508525 01 10 2000 FAUNTLEROY & LATHAM ARCH FE 06/03/96 18,512.00 10/03/03 18,512.00 0.00 04/04/49 100%
508525 01 11 2000 FAUNTLEROY & LATHAM ARCH R6 06/03/96 5,922.30 10/03/03 5,922.30 0.00 04/04/49 100%
508525 01 12 2000 FAUNTLEROY & LATHAM ARCH R7 06/03/96 13,744.98 10/03/03 13,744.98 0.00 04/04/49 100%
508525 01 14 2000 FAUNTLEROY & LATHAM ARCH R8 06/03/96 1,450.87 10/03/03 1,450.87 0.00 04/04/49 100%
508525 01 15 2000 FAUNTLEROY & LATHAM ARCH R9 06/03/96 167.40 10/03/03 167.40 0.00 04/04/49 100%
508525 01 16 2000 FAUNTLEROY & LATHAM ARCH RA 06/03/96 3,277.12 10/03/03 3,277.12 0.00 04/04/49 100%

TOTAL CONTRACT 508525 376,588.65 376,588.65 0.00

547244 01 01 1998 BRUNT CONSTRUCTION INC CN 06/28/99 3,495,361.31 12/20/00 3,495,361.31 0.00 12/18/00 100%
547244 01 02 2000 BRUNT CONSTRUCTION INC CN 06/28/99 74,710.64 12/20/00 74,710.64 0.00 12/18/00 100%
547244 01 90 RETAINAGE WITHHELD CN 12/20/00 175,829.15-
547244 01 91 RETAINAGE PAID CN 12/20/00 175,829.15 0.00

TOTAL CONTRACT 547244 3,570,071.95 3,570,071.95 0.00

548847 01 01 1998 SHELBY PITTMAN PR 07/01/99 12,000.00 06/30/00 12,000.00 0.00 06/30/00 100%

TOTAL CONTRACT 548847 1MULT 12,000.00 12,000.00 0.00

AFS 01 1 AFS ACT 129,213.14 10/18/02 129,213.14 0.00 100%
AFS 01 2 EQUIP APPROV 0.00 0.00 0.00
AFS 01 4 AFS MISC. 858.16 02/20/01 858.16 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 19,432.00 02/20/01 19,432.00 0.00 100%
AFS 01 7 AFS ADM COST 31,211.05 04/09/03 31,211.05 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WESTSIDE BUILDING RENOVATIONS 4,139,374.95 4,139,374.95 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,344
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-95B-05 AFS PROJECT NO CH180
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY

RENOVATION OF WESTSIDE SCHOOL, PLANNING AND DESIGN
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550859 02 01 1998 PRO-TECH ENVIRONMENTAL OC 08/30/99 6,895.00 11/19/99 6,895.00 0.00 09/30/99 100%

TOTAL CONTRACT 550859 6,895.00 6,895.00 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 1,170.00 03/08/00 1,170.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB ABATEMENT BLDG B/N CAMPUS 8,065.00 8,065.00 0.00

508525 03 09 2000 FAUNTLEROY & LATHAM ARCH F2 06/03/96 9,808.00 10/03/03 9,808.00 0.00 04/04/49 100%

* TOTAL CONTRACT 508525 9,808.00 9,808.00 0.00

559170 03 01 1998 BRUNT CONSTRUCTION INC CN 06/12/00 99,230.57 01/19/01 99,230.57 0.00 08/29/00 100%
559170 03 02 1998 BRUNT CONSTRUCTION INC PL 06/12/00 500.00 01/19/01 500.00 0.00 08/29/00 100%
559170 03 90 RETAINAGE WITHHELD CN 01/19/01 9,973.06-
559170 03 91 RETAINAGE PAID CN 01/19/01 9,973.06 0.00

TOTAL CONTRACT 559170 99,730.57 99,730.57 0.00

AFS 03 4 AFS MISC. 58.00 06/02/00 58.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 39.00 02/20/01 39.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 WESTSIDE BLDG B WALL REPLACEME 109,635.57 109,635.57 0.00

565088 04 01 2000 BRUNT CONSTRUCTION INC OC 10/25/00 1,520.17 01/19/01 1,520.17 0.00 12/25/00 100%

TOTAL CONTRACT 565088 1,520.17 1,520.17 0.00

AFS 04 4 AFS MISC. 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 FIRE MARSHAL REQUIRED UPGRADE 1,520.17 1,520.17 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,345
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-95B-05 AFS PROJECT NO CH180
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY

RENOVATION OF WESTSIDE SCHOOL, PLANNING AND DESIGN
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508525 05 13 2000 FAUNTLEROY & LATHAM ARCH F3 06/03/96 3,943.00 10/03/03 3,943.00 0.00 04/04/49 100%

* TOTAL CONTRACT 508525 3,943.00 3,943.00 0.00

588282 05 01 2000 BRUNT CONSTRUCTION INC CN 08/19/02 0.00 10/20/03 0.00 0.00 01/03/03
588282 05 02 2000 BRUNT CONSTRUCTION INC CN 08/19/02 139,700.00 10/20/03 139,700.00 0.00 01/03/03 100%
588282 05 90 RETAINAGE WITHHELD CN 10/20/03 13,970.00-
588282 05 91 RETAINAGE PAID CN 10/20/03 13,970.00 0.00

TOTAL CONTRACT 588282 139,700.00 139,700.00 0.00

AFS 05 F AFC (STATE) 0.00 0.00 0.00
AFS 05 4 AFS MISC. 230.36 08/19/02 230.36 0.00 100%
AFS 05 5 AFS TESTING 0.00 0.00 0.00
AFS 05 6 AFS BLD RISK 477.00 12/11/03 477.00 0.00 100%
AFS 05 7 AFS ADM COST 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 EXTERIOR WATERPROOFING 144,350.36 144,350.36 0.00

559237 1A 01 1998 ASSOCIATED OFFICE SYSTEMS 04/19/00 582,233.00 11/13/00 582,233.00 0.00 07/12/00 100%

TOTAL CONTRACT 559237 582,233.00 582,233.00 0.00

TOTAL SUB-PROJECT 1A EQUIPMENT WESTSIDE BUILDING 582,233.00 582,233.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 105.00 0.00 105.00
AFS CE C CONVERT FACS 98.95 06/30/96 98.95 0.00 100%

TOTAL PROJECT CH180 4,985,383.00 4,985,278.00 105.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,802,490.34 4,802,490.34 0.00

TOTAL CONTRACTS 4,802,490.34 4,802,490.34 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,346
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-96-02 AFS PROJECT NO 97102
PROJECT DESCRIPTION SOUTHEASTERN LOUISIANA UNIVERSITY - STUDENT ACTIVITY CENTER

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS SUPPLEMENTAL SELF GENERATED FUNDS APPROVED BY LEG BUD COMM 12/13/96.

LEG BUD COMM APPROVED SUBSTITUTION OF $550,000 IN SG FUNDS FOR REV BONDS ON
6/9/98.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 314 GENERAL FUND-SGR 950,000 0

TOTAL ACT LEGB 950,000 0

1998 28 1997 443 GENERAL FUND-SGR 1,550,000 0

TOTAL ACT 28 1,550,000 0

1999 LEGB 1999 162 GENERAL FUND-SGR 500,000 0

TOTAL ACT LEGB 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,347
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-96-02 AFS PROJECT NO 97102
PROJECT DESCRIPTION SOUTHEASTERN LOUISIANA UNIVERSITY - STUDENT ACTIVITY CENTER

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS SUPPLEMENTAL SELF GENERATED FUNDS APPROVED BY LEG BUD COMM 12/13/96.

LEG BUD COMM APPROVED SUBSTITUTION OF $550,000 IN SG FUNDS FOR REV BONDS ON
6/9/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516238 01 01 1997 GOSSEN GASAWAY HOLLOWAY LTD & FE 03/12/97 509,914.00 03/05/02 509,914.00 0.00 04/04/49 100%
516238 01 02 1997 GOSSEN GASAWAY HOLLOWAY LTD & RE 03/12/97 2,860.00 03/05/02 2,860.00 0.00 04/04/49 100%
516238 01 03 1999 GOSSEN GASAWAY HOLLOWAY LTD & FE 03/12/97 21,764.00 03/05/02 21,764.00 0.00 04/04/49 100%
516238 01 04 1999 GOSSEN GASAWAY HOLLOWAY LTD & R2 03/12/97 950.00 03/05/02 950.00 0.00 04/04/49 100%
516238 01 05 1999 GOSSEN GASAWAY HOLLOWAY LTD & R3 03/12/97 1,980.00 03/05/02 1,980.00 0.00 04/04/49 100%
516238 01 06 1999 GOSSEN GASAWAY HOLLOWAY LTD & R4 03/12/97 150.00 03/05/02 150.00 0.00 04/04/49 100%
516238 01 07 1999 GOSSEN GASAWAY HOLLOWAY LTD & F3 03/12/97 15,263.00 03/05/02 15,263.00 0.00 04/04/49 100%

TOTAL CONTRACT 516238 552,881.00 552,881.00 0.00

526396 01 02 1997 CHARLES E CRAIG JR 01/01/98 1,706.00 12/21/98 1,706.00 0.00 12/31/98 100%

TOTAL CONTRACT 526396 1,706.00 1,706.00 0.00

526532 01 01 1997 GAUTREAU & GONZALEZ INC 11/17/97 5,500.00 01/05/98 5,500.00 0.00 02/16/98 100%

TOTAL CONTRACT 526532 5,500.00 5,500.00 0.00

548847 01 02 1998 SHELBY PITTMAN PR 07/01/99 12,000.00 06/30/00 12,000.00 0.00 06/30/00 100%

TOTAL CONTRACT 548847 1MULT 12,000.00 12,000.00 0.00

549495 01 01 1997 FRANK A ANZALONE GENERAL CN 06/14/99 428,647.83 08/10/01 428,647.83 0.00 04/10/01 100%
549495 01 02 1998 FRANK A ANZALONE GENERAL CN 06/14/99 1,469,902.17 08/10/01 1,469,902.17 0.00 04/10/01 100%
549495 01 03 1999 FRANK A ANZALONE GENERAL CN 06/14/99 52,689.00 08/10/01 52,689.00 0.00 04/10/01 100%
549495 01 04 1999 FRANK A ANZALONE GENERAL PL 06/14/99 96,000.00 08/10/01 96,000.00 0.00 04/10/01 100%
549495 01 90 RETAINAGE WITHHELD CN 08/10/01 441,730.00-
549495 01 91 RETAINAGE PAID CN 08/10/01 441,730.00 0.00

TOTAL CONTRACT 549495 2,047,239.00 2,047,239.00 0.00

561227 01 01 1998 SHELBY PITTMAN PR 07/03/00 9,575.00 08/07/01 9,575.00 0.00 07/03/01 100%

TOTAL CONTRACT 561227 1MULT 9,575.00 9,575.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,072.17 07/07/99 1,072.17 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,348
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-96-02 AFS PROJECT NO 97102
PROJECT DESCRIPTION SOUTHEASTERN LOUISIANA UNIVERSITY - STUDENT ACTIVITY CENTER

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS SUPPLEMENTAL SELF GENERATED FUNDS APPROVED BY LEG BUD COMM 12/13/96.

LEG BUD COMM APPROVED SUBSTITUTION OF $550,000 IN SG FUNDS FOR REV BONDS ON
6/9/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 5 AFS TESTING 32,813.23 02/08/01 32,813.23 0.00 100%
AFS 01 6 AFS BLD RISK 60,816.00 08/02/01 60,816.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 MULTIPURPOSE FITNESS/RECREATIO 2,723,602.40 2,723,602.40 0.00

516238 02 08 1999 GOSSEN GASAWAY HOLLOWAY LTD & F2 03/12/97 4,224.00 03/05/02 4,224.00 0.00 04/04/49 100%

* TOTAL CONTRACT 516238 4,224.00 4,224.00 0.00

569976 02 01 1999 FRANK A ANZALONE GENERAL CN 05/14/01 41,082.00 02/05/02 41,082.00 0.00 08/21/01 100%
569976 02 02 1999 FRANK A ANZALONE GENERAL PL 05/14/01 5,000.00 02/05/02 5,000.00 0.00 08/21/01 100%
569976 02 90 RETAINAGE WITHHELD CN 02/05/02 4,608.00-
569976 02 91 RETAINAGE PAID CN 02/05/02 4,608.00 0.00

TOTAL CONTRACT 569976 46,082.00 46,082.00 0.00

AFS 02 4 AFS MISC. 58.00 05/10/01 58.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 45.00 12/19/01 45.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 UPGRADES & FIRE MARSHAL ADDITI 50,409.00 50,409.00 0.00

AFS 00 3 UNASSIGNED 225,988.60 07/21/05 0.00 225,988.60

TOTAL PROJECT 97102 3,000,000.00 2,774,011.40 225,988.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,679,207.00 2,679,207.00 0.00

TOTAL CONTRACTS 2,679,207.00 2,679,207.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,349
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-96B-03 AFS PROJECT NO 97079
PROJECT DESCRIPTION SOUTHEASTERN LOUISIANA UNIVERSITY - CLASSROOM AND SCIENCE LABORATORY

BUILDING, PLANNING
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 225 * STATE GENERAL REVENUE 2,345,000 0

TOTAL ACT 479 2,345,000 0

1999 21 2000 992 00A G.O. BONDS 10,605,427 0

TOTAL ACT 21 10,605,427 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,950,427 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,950,427 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,350
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-96B-03 AFS PROJECT NO 97079
PROJECT DESCRIPTION SOUTHEASTERN LOUISIANA UNIVERSITY - CLASSROOM AND SCIENCE LABORATORY

BUILDING, PLANNING
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514219 01 01 1997 HOLLY & SMITH ARCHITECTS FE 01/22/97 622,622.00 11/16/01 622,622.00 0.00 04/04/49 100%
514219 01 02 1997 HOLLY & SMITH ARCHITECTS RE 01/22/97 13,758.80 11/16/01 13,758.80 0.00 04/04/49 100%
514219 01 03 1997 HOLLY & SMITH ARCHITECTS RE 01/22/97 3,630.00 11/16/01 3,630.00 0.00 04/04/49 100%
514219 01 04 1997 HOLLY & SMITH ARCHITECTS RE 01/22/97 5,632.00 11/16/01 5,632.00 0.00 04/04/49 100%
514219 01 05 1997 HOLLY & SMITH ARCHITECTS RE 01/22/97 8,387.00 11/16/01 8,387.00 0.00 04/04/49 100%
514219 01 06 1997 HOLLY & SMITH ARCHITECTS RE 01/22/97 6,105.00 11/16/01 6,105.00 0.00 04/04/49 100%
514219 01 07 1997 HOLLY & SMITH ARCHITECTS R6 01/22/97 680.00 11/16/01 680.00 0.00 04/04/49 100%
514219 01 08 1999 HOLLY & SMITH ARCHITECTS R7 01/22/97 41,528.00 11/16/01 41,528.00 0.00 04/04/49 100%
514219 01 09 1999 HOLLY & SMITH ARCHITECTS R8 01/22/97 2,970.00 11/16/01 2,970.00 0.00 04/04/49 100%
514219 01 10 1999 HOLLY & SMITH ARCHITECTS FE 01/22/97 37,760.00 11/16/01 37,760.00 0.00 04/04/49 100%

TOTAL CONTRACT 514219 743,072.80 743,072.80 0.00

526396 01 03 1997 CHARLES E CRAIG JR 01/01/98 2,257.00 12/21/98 2,257.00 0.00 12/31/98 100%

TOTAL CONTRACT 526396 2,257.00 2,257.00 0.00

532599 01 01 1997 CRUMP WILSON & ASSOCIATES FE 05/05/98 0.00 08/27/04 0.00 0.00 04/04/49

TOTAL CONTRACT 532599 0.00 0.00 0.00

539314 01 01 1997 GEORGE W STEPHENS ARCH 11/09/98 1,975.00 11/24/98 1,975.00 0.00 12/10/98 100%

TOTAL CONTRACT 539314 1,975.00 1,975.00 0.00

545325 01 01 1997 TCC CONTRACTORS INC CN 05/17/99 1,633,373.00 10/05/01 1,633,373.00 0.00 03/17/01 100%
545325 01 02 1999 TCC CONTRACTORS INC CN 05/17/99 9,061,456.49 10/05/01 9,061,456.49 0.00 03/17/01 100%
545325 01 03 1999 TCC CONTRACTORS INC PL 05/17/99 197,215.00 10/05/01 197,215.00 0.00 03/17/01 100%
545325 01 90 RETAINAGE WITHHELD CN 10/05/01 544,602.22-
545325 01 91 RETAINAGE PAID CN 10/05/01 544,602.22 0.00

TOTAL CONTRACT 545325 10,892,044.49 10,892,044.49 0.00

548847 01 03 1997 SHELBY PITTMAN PR 07/01/99 12,000.00 06/30/00 12,000.00 0.00 06/30/00 100%

TOTAL CONTRACT 548847 1MULT 12,000.00 12,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,351
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-96B-03 AFS PROJECT NO 97079
PROJECT DESCRIPTION SOUTHEASTERN LOUISIANA UNIVERSITY - CLASSROOM AND SCIENCE LABORATORY

BUILDING, PLANNING
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

561227 01 05 1999 SHELBY PITTMAN PR 07/03/00 4,797.10 08/07/01 4,797.10 0.00 07/03/01 100%

TOTAL CONTRACT 561227 1MULT 4,797.10 4,797.10 0.00

AFS 01 1 AFS ACT 5,615.00 06/24/03 5,615.00 0.00 100%
AFS 01 2 EQUIP APPROV 1,071,177.91 06/10/02 1,071,177.91 0.00 100%
AFS 01 4 AFS MISC. 2,607.47 02/11/00 2,607.47 0.00 100%
AFS 01 5 AFS TESTING 34,020.76 04/24/01 34,020.76 0.00 100%
AFS 01 6 AFS BLD RISK 93,258.00 09/12/01 93,258.00 0.00 100%
AFS 01 7 AFS ADM COST 39,905.90 04/09/03 39,905.90 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CLASSROOM & LABORATORY BLDG 12,902,731.43 12,902,731.43 0.00

575534 02 01 1999 TCC CONTRACTORS INC CN 08/01/01 47,384.44 03/08/02 47,384.44 0.00 10/31/01 100%
575534 02 90 RETAINAGE WITHHELD CN 03/08/02 4,738.44-
575534 02 91 RETAINAGE PAID CN 03/08/02 4,738.44 0.00

TOTAL CONTRACT 575534 47,384.44 47,384.44 0.00

AFS 02 4 AFS MISC. 66.00 08/21/01 66.00 0.00 100%
AFS 02 6 AFS BLD RISK 33.00 03/13/02 33.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FIRE MARSHAL/MISC WORK CLASSRM 47,483.44 47,483.44 0.00

AFS 00 3 UNASSIGNED 212.13 0.00 212.13

TOTAL PROJECT 97079 12,950,427.00 12,950,214.87 212.13

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,703,530.83 11,703,530.83 0.00

TOTAL CONTRACTS 11,703,530.83 11,703,530.83 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,352
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-97-03 AFS PROJECT NO 98042
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - BIOLOGY BUILDING RENOVATION AND ADDITION

PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 442 STATE GENERAL REVENUE 915,000 0

TOTAL ACT 28 915,000 0

2001 2 2004 713 04A G.O. BONDS 5,825,000 0

TOTAL ACT 2 5,825,000 0

2003 23 2002 828 03A G.O. BONDS 6,075,000 0

TOTAL ACT 23 6,075,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,815,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,815,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,353
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-97-03 AFS PROJECT NO 98042
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - BIOLOGY BUILDING RENOVATION AND ADDITION

PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
532599 01 02 1998 CRUMP WILSON & ASSOCIATES F1 05/05/98 690,132.00 08/27/04 690,132.00 0.00 04/04/49 100%
532599 01 03 1998 CRUMP WILSON & ASSOCIATES R1 05/05/98 11,652.00 08/27/04 11,652.00 0.00 04/04/49 100%
532599 01 04 1998 CRUMP WILSON & ASSOCIATES R2 05/05/98 5,225.00 08/27/04 5,225.00 0.00 04/04/49 100%
532599 01 05 1998 CRUMP WILSON & ASSOCIATES R3 05/05/98 6,050.00 08/27/04 6,050.00 0.00 04/04/49 100%
532599 01 06 1998 CRUMP WILSON & ASSOCIATES R3 05/05/98 1,320.00 08/27/04 1,320.00 0.00 04/04/49 100%
532599 01 07 1998 CRUMP WILSON & ASSOCIATES R4 05/05/98 1,843.00 08/27/04 1,843.00 0.00 04/04/49 100%
532599 01 08 2001 CRUMP WILSON & ASSOCIATES F1 05/05/98 56,495.00 08/27/04 56,495.00 0.00 04/04/49 100%
532599 01 09 2001 CRUMP WILSON & ASSOCIATES R5 05/05/98 1,141.56 08/27/04 1,141.56 0.00 04/04/49 100%

TOTAL CONTRACT 532599 773,858.56 773,858.56 0.00

534833 01 09 1998 JULIUS BIRCH 08/01/98 7,500.00 07/30/99 7,500.00 0.00 07/31/99 100%

TOTAL CONTRACT 534833 1MULT 7,500.00 7,500.00 0.00

539743 01 04 1998 JOHN E THOMPSON 11/01/98 7,955.56 12/09/99 7,955.56 0.00 10/31/99 100%

TOTAL CONTRACT 539743 1MULT 7,955.56 7,955.56 0.00

549944 01 04 1998 JULIUS BIRCH PR 08/01/99 12,988.80 08/02/00 12,988.80 0.00 07/31/00 100%

TOTAL CONTRACT 549944 1MULT 12,988.80 12,988.80 0.00

561227 01 03 1998 SHELBY PITTMAN PR 07/03/00 8,014.25 08/07/01 8,014.25 0.00 07/03/01 100%

TOTAL CONTRACT 561227 1MULT 8,014.25 8,014.25 0.00

561313 01 01 1998 JULIUS BIRCH PR 08/01/00 10,560.00 08/03/01 10,560.00 0.00 07/31/01 100%

TOTAL CONTRACT 561313 1MULT 10,560.00 10,560.00 0.00

573057 01 01 1998 SHELBY PITTMAN PR 07/03/01 10,602.75 08/23/02 10,602.75 0.00 07/02/02 100%

TOTAL CONTRACT 573057 10,602.75 10,602.75 0.00

576274 01 01 2001 POLK CONSTRUCTION CORP CN 10/15/01 5,060,639.35 12/21/04 5,060,639.35 0.00 01/29/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,354
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-97-03 AFS PROJECT NO 98042
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - BIOLOGY BUILDING RENOVATION AND ADDITION

PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

576274 01 02 2001 POLK CONSTRUCTION CORP LN 10/15/01 0.00 12/21/04 0.00 0.00 01/29/04
576274 01 03 2001 POLK CONSTRUCTION CORP CN 10/15/01 17,888.65 12/21/04 17,888.65 0.00 01/29/04 100%
576274 01 05 2001 POLK CONSTRUCTION CORP PL 10/15/01 30,000.00 12/21/04 30,000.00 0.00 01/29/04 100%
576274 01 04 2003 POLK CONSTRUCTION CORP CN 10/15/01 6,075,000.00 12/21/04 6,075,000.00 0.00 01/29/04 100%
576274 01 90 RETAINAGE WITHHELD LN 12/21/04 559,176.40-
576274 01 91 RETAINAGE PAID LN 12/21/04 559,176.40 0.00

TOTAL CONTRACT 576274 11,183,528.00 11,183,528.00 0.00

589941 01 01 2001 SHELBY PITTMAN PR 07/03/02 11,000.00 07/22/03 11,000.00 0.00 07/02/03 100%

TOTAL CONTRACT 589941 1MULT 11,000.00 11,000.00 0.00

601160 01 01 1998 SHELBY PITTMAN PR 07/01/03 9,099.24 01/16/04 9,099.24 0.00 06/30/04 100%
601160 01 04 2001 SHELBY PITTMAN PR 07/01/03 137.52 01/16/04 137.52 0.00 06/30/04 100%

TOTAL CONTRACT 601160 1MULT 9,236.76 9,236.76 0.00

AFS 01 1 AFS ACT 7,000.00 09/01/05 7,000.00 0.00 100%
AFS 01 2 EQUIP APPROV 57,177.28 01/21/04 57,177.28 0.00 100%
AFS 01 4 AFS MISC. 802.79 10/22/01 802.79 0.00 100%
AFS 01 5 AFS TESTING 29,814.44 03/22/04 29,814.44 0.00 100%
AFS 01 6 AFS BLD RISK 59,614.00 06/11/04 59,614.00 0.00 100%
AFS 01 7 AFS ADM COST 99,116.89 04/09/03 39,509.50 59,607.39 39%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 BIOLOGY BLDG REN AND ADDITION 12,288,770.08 12,229,162.69 59,607.39

604723 02 01 2001 FROST-BARBER INC 04/23/03 336,763.48 06/11/04 336,763.48 0.00 01/26/04 100%
604723 02 90 RETAINAGE WITHHELD 06/11/04 33,676.35-
604723 02 91 RETAINAGE PAID 06/11/04 33,676.35 0.00

TOTAL CONTRACT 604723 336,763.48 336,763.48 0.00

605193 02 01 2001 HOLLY & SMITH ARCHITECTS PR 07/01/03 27,152.00 01/30/04 27,152.00 0.00 06/30/04 100%

TOTAL CONTRACT 605193 27,152.00 27,152.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,355
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-97-03 AFS PROJECT NO 98042
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - BIOLOGY BUILDING RENOVATION AND ADDITION

PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 2 EQUIP APPROV 12,014.58 02/02/04 12,014.58 0.00 100%

TOTAL SUB-PROJECT 02 BIOLOGY BUILDING FURNISHINGS 375,930.06 375,930.06 0.00

605600 1A 01 1998 PRO-TECH ENVIRONMENTAL 11/01/03 7,215.00 05/18/04 7,215.00 0.00 11/21/03 100%
605600 1A 90 RETAINAGE WITHHELD 05/18/04 721.50-
605600 1A 91 RETAINAGE PAID 05/18/04 721.50 0.00

TOTAL CONTRACT 605600 7,215.00 7,215.00 0.00

TOTAL SUB-PROJECT 1A ABATEMENT ASBESTOS FLOOR TILE 7,215.00 7,215.00 0.00

AFS 00 3 UNASSIGNED 143,084.86 0.00 143,084.86

TOTAL PROJECT 98042 12,815,000.00 12,612,307.75 202,692.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 12,406,375.16 12,406,375.16 0.00

TOTAL CONTRACTS 12,406,375.16 12,406,375.16 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,356
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-98B-01 AFS PROJECT NO 99032
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - TEACHER EDUCATION CENTER RENOVATION AND

ADDITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 872 94A BONDS - NRP 322,077 0
1999 29 1998 873 81B BONDS - NRP 1,398 0
1999 29 1998 874 97A G.O. BONDS 37,000 0
1999 29 1998 875 97A BONDS - NRP 179,525 0

TOTAL ACT 29 540,000 0

2001 2 2004 711 04A G.O. BONDS 2,425,000 0

TOTAL ACT 2 2,425,000 0

2003 23 2002 827 03A G.O. BONDS 3,610,000 0

TOTAL ACT 23 3,610,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,575,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,575,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,357
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-98B-01 AFS PROJECT NO 99032
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - TEACHER EDUCATION CENTER RENOVATION AND

ADDITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
539876 01 01 1999 HOLLY & SMITH ARCHITECTS F1 11/17/98 179,525.00 03/11/05 179,525.00 0.00 04/04/49 100%
539876 01 02 1999 HOLLY & SMITH ARCHITECTS F1 11/17/98 177,957.00 03/11/05 177,957.00 0.00 04/04/49 100%
539876 01 03 1999 HOLLY & SMITH ARCHITECTS R1 11/17/98 8,250.00 03/11/05 8,250.00 0.00 04/04/49 100%
539876 01 04 1999 HOLLY & SMITH ARCHITECTS R2 11/17/98 3,300.00 03/11/05 3,300.00 0.00 04/04/49 100%
539876 01 05 1999 HOLLY & SMITH ARCHITECTS R3 11/17/98 3,190.00 03/11/05 3,190.00 0.00 04/04/49 100%
539876 01 06 1999 HOLLY & SMITH ARCHITECTS F2 11/17/98 25,000.00 03/11/05 25,000.00 0.00 04/04/49 100%
539876 01 07 2001 HOLLY & SMITH ARCHITECTS F1 11/17/98 18,059.00 03/11/05 18,059.00 0.00 04/04/49 100%
539876 01 08 2001 HOLLY & SMITH ARCHITECTS R4 11/17/98 1,733.45 03/11/05 1,733.45 0.00 04/04/49 100%
539876 01 09 2001 HOLLY & SMITH ARCHITECTS R5 11/17/98 1,032.66 03/11/05 1,032.66 0.00 04/04/49 100%
539876 01 10 2001 HOLLY & SMITH ARCHITECTS R6 11/17/98 12,598.80 03/11/05 12,598.80 0.00 04/04/49 100%
539876 01 11 2001 HOLLY & SMITH ARCHITECTS R7 11/17/98 506.00 03/11/05 506.00 0.00 04/04/49 100%
539876 01 12 2001 HOLLY & SMITH ARCHITECTS R8 11/17/98 12,410.00 03/11/05 12,410.00 0.00 04/04/49 100%

TOTAL CONTRACT 539876 443,561.91 443,561.91 0.00

561227 01 02 1999 SHELBY PITTMAN PR 07/03/00 6,357.80 08/07/01 6,357.80 0.00 07/03/01 100%

TOTAL CONTRACT 561227 1MULT 6,357.80 6,357.80 0.00

570380 01 01 2001 BRUNT CONSTRUCTION INC CN 05/28/01 1,519,252.01 05/28/04 1,519,252.01 0.00 07/13/03 100%
570380 01 02 2001 BRUNT CONSTRUCTION INC LN 05/28/01 0.00 05/28/04 0.00 0.00 07/13/03
570380 01 05 2001 BRUNT CONSTRUCTION INC LD 05/28/01 0.00 05/28/04 0.00 0.00 07/13/03
570380 01 06 2001 BRUNT CONSTRUCTION INC PL 05/28/01 29,936.00 05/28/04 0.00 29,936.00 07/13/03
570380 01 07 2001 BRUNT CONSTRUCTION INC LR 05/28/01 0.00 05/28/04 0.00 0.00 07/13/03
570380 01 08 2001 BRUNT CONSTRUCTION INC LN 05/28/01 0.00 05/28/04 0.00 0.00 07/13/03
570380 01 09 2001 BRUNT CONSTRUCTION INC LR 05/28/01 0.00 05/28/04 0.00 0.00 07/13/03
570380 01 10 2001 BRUNT CONSTRUCTION INC CN 05/28/01 92,398.96 05/28/04 92,398.96 0.00 07/13/03 100%
570380 01 11 2001 BRUNT CONSTRUCTION INC LP 05/28/01 7,664.00 05/28/04 0.00 7,664.00 07/13/03
570380 01 04 2003 BRUNT CONSTRUCTION INC CN 05/28/01 3,610,000.00 05/28/04 3,610,000.00 0.00 07/13/03 100%
570380 01 90 RETAINAGE WITHHELD LN 05/28/04 262,962.55-
570380 01 91 RETAINAGE PAID LN 05/28/04 262,962.55 0.00

TOTAL CONTRACT 570380 5,259,250.97 5,221,650.97 37,600.00

573057 01 02 1999 SHELBY PITTMAN PR 07/03/01 10,602.75 08/23/02 10,602.75 0.00 07/02/02 100%

TOTAL CONTRACT 573057 10,602.75 10,602.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,358
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-98B-01 AFS PROJECT NO 99032
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - TEACHER EDUCATION CENTER RENOVATION AND

ADDITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

589941 01 02 2001 SHELBY PITTMAN PR 07/03/02 11,000.00 07/22/03 11,000.00 0.00 07/02/03 100%

TOTAL CONTRACT 589941 1MULT 11,000.00 11,000.00 0.00

601160 01 02 1999 SHELBY PITTMAN PR 07/01/03 5,192.76 01/16/04 5,192.76 0.00 06/30/04 100%

TOTAL CONTRACT 601160 1MULT 5,192.76 5,192.76 0.00

AFS 01 1 AFS ACT 2,824.50 02/28/02 2,824.50 0.00 100%
AFS 01 2 EQUIP APPROV 520,000.00 03/23/04 516,920.34 3,079.66 99%
AFS 01 4 AFS MISC. 746.87 03/16/04 746.87 0.00 100%
AFS 01 5 AFS TESTING 25,495.00 10/30/03 24,799.06 695.94 97%
AFS 01 6 AFS BLD RISK 32,520.00 04/28/04 32,520.00 0.00 100%
AFS 01 7 AFS ADM COST 24,660.50 04/09/03 24,660.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 ADD/REN TEACHER EDUCATION CTR 6,342,213.06 6,300,837.46 41,375.60

604222 02 01 2001 STEVEN J KLINE PR 08/22/03 45,891.00 08/04/06 34,027.50 11,863.50 09/30/06 74%

TOTAL CONTRACT 604222 45,891.00 34,027.50 11,863.50

AFS 02 T % ART (AFS) 5,099.00 01/27/03 5,099.00 0.00 100%

TOTAL SUB-PROJECT 02 % FOR THE ARTS 50,990.00 39,126.50 11,863.50

599841 03 01 2001 HAMMOND DECORATING CENTER 05/22/03 93,323.01 10/10/03 93,323.01 0.00 06/26/03 100%
599841 03 90 RETAINAGE WITHHELD 10/10/03 9,351.30-
599841 03 91 RETAINAGE PAID 10/10/03 9,351.30 0.00

TOTAL CONTRACT 599841 93,323.01 93,323.01 0.00

AFS 03 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 CARPET REPLACEMENT 93,323.01 93,323.01 0.00

611393 04 01 2001 LAWSON & BONE'T CONSTRUCTION 04/28/04 7,980.00 07/20/04 7,980.00 0.00 05/07/04 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,359
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 634 SOUTHEASTERN LA UNIVERSITY FPC SCHED NO 19-634-98B-01 AFS PROJECT NO 99032
PROJECT DESCRIPTION SOUTHEASTERN LA UNIVERSITY - TEACHER EDUCATION CENTER RENOVATION AND

ADDITION, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

611393 04 90 RETAINAGE WITHHELD 07/20/04 798.00-
611393 04 91 RETAINAGE PAID 07/20/04 798.00 0.00

TOTAL CONTRACT 611393 7,980.00 7,980.00 0.00

TOTAL SUB-PROJECT 04 INSTALLATION OF DRAINAGE 7,980.00 7,980.00 0.00

628387 05 01 2001 HOLLY & SMITH ARCHITECTS PR 08/01/05 4,580.00 06/09/06 3,140.00 1,440.00 07/01/06 68%

TOTAL CONTRACT 628387 4,580.00 3,140.00 1,440.00

635605 05 01 2001 COBALT CONSTRUCTION INC 04/05/06 39,000.00 06/23/06 33,200.00 5,800.00 06/03/06 85%
635605 05 90 RETAINAGE WITHHELD 06/23/06 3,320.00-
635605 05 91 RETAINAGE PAID 0.00 3,320.00

TOTAL CONTRACT 635605 39,000.00 29,880.00 9,120.00

AFS 05 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 % FOR ARTS INFRASTRUCTURE TEC 43,580.00 33,020.00 10,560.00

AFS 00 3 UNASSIGNED 36,913.93 0.00 36,913.93

TOTAL PROJECT 99032 6,575,000.00 6,474,286.97 100,713.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,926,740.20 5,866,716.70 60,023.50

TOTAL CONTRACTS 5,926,740.20 5,866,716.70 60,023.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,360
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-00-01 AFS PROJECT NO 00173
PROJECT DESCRIPTION ULL - VARSITY TRACK RECONSTRUCTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $1,020,000 SG FUNDS APPROVED BY LEG BUD COMM ON 10/17/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 620 GENERAL FUND-SGR 630,000 0

TOTAL ACT 21 630,000 0

2004 LEGB 2003 917 GENERAL FUND-SGR 1,020,000 0

TOTAL ACT LEGB 1,020,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,650,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,650,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,361
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-00-01 AFS PROJECT NO 00173
PROJECT DESCRIPTION ULL - VARSITY TRACK RECONSTRUCTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $1,020,000 SG FUNDS APPROVED BY LEG BUD COMM ON 10/17/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582179 01 01 2001 C H FENSTERMAKER & ASSOC F1 03/13/02 53,562.00 03/14/06 53,562.00 0.00 04/04/49 100%
582179 01 02 2001 C H FENSTERMAKER & ASSOC R1 03/13/02 5,750.00 03/14/06 5,750.00 0.00 04/04/49 100%
582179 01 03 2001 C H FENSTERMAKER & ASSOC F1 03/13/02 43,741.00 03/14/06 43,741.00 0.00 04/04/49 100%
582179 01 04 2001 C H FENSTERMAKER & ASSOC R2 03/13/02 3,080.00 03/14/06 3,080.00 0.00 04/04/49 100%
582179 01 05 2004 C H FENSTERMAKER & ASSOC F1 03/13/02 7,105.00 03/14/06 7,105.00 0.00 04/04/49 100%
582179 01 06 2004 C H FENSTERMAKER & ASSOC R3 03/13/02 1,980.00 03/14/06 1,980.00 0.00 04/04/49 100%

TOTAL CONTRACT 582179 115,218.00 115,218.00 0.00

588649 01 01 2001 GEOSPEC LLC PR 08/19/02 0.00 02/06/03 0.00 0.00 11/30/02
588649 01 02 2001 GEOSPEC LLC CN 08/19/02 8,707.80 02/06/03 8,707.80 0.00 11/30/02 100%

TOTAL CONTRACT 588649 8,707.80 8,707.80 0.00

607779 01 01 2001 AMERICAN CIVIL CONSTRUCTORS CN 03/22/04 506,823.52 12/23/05 506,823.52 0.00 05/13/05 100%
607779 01 03 2001 AMERICAN CIVIL CONSTRUCTORS LN 03/22/04 0.00 12/23/05 0.00 0.00 05/13/05
607779 01 04 2001 AMERICAN CIVIL CONSTRUCTORS CN 03/22/04 7,773.19 12/23/05 7,773.19 0.00 05/13/05 100%
607779 01 02 2004 AMERICAN CIVIL CONSTRUCTORS CN 03/22/04 994,423.75 12/23/05 994,423.75 0.00 05/13/05 100%
607779 01 90 RETAINAGE WITHHELD CN 12/23/05 75,451.02-
607779 01 91 RETAINAGE PAID CN 12/23/05 75,451.02 0.00

TOTAL CONTRACT 607779 1,509,020.46 1,509,020.46 0.00

AFS 01 2 EQUIP APPROV 3,370.00 10/04/05 3,370.00 0.00 100%
AFS 01 4 AFS MISC. 617.49 03/24/04 617.49 0.00 100%
AFS 01 5 AFS TESTING 12,869.00 01/27/05 12,005.00 864.00 93%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 VARSITY TRACK REPLACEMENT 1,649,802.75 1,648,938.75 864.00

AFS 00 3 UNASSIGNED 197.25 0.00 197.25

TOTAL PROJECT 00173 1,650,000.00 1,648,938.75 1,061.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,632,946.26 1,632,946.26 0.00

TOTAL CONTRACTS 1,632,946.26 1,632,946.26 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,362
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-00B-05 AFS PROJECT NO 01029
PROJECT DESCRIPTION UNIVERSITY OF LA AT LAFAYETTE - BURKE - HAWTHORNE HALL, RENOVATION

AND EXPANSION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 716 03A G.O. BONDS 135,000 0

TOTAL ACT 23 135,000 0

2002 24 2003 122 04A G.O. BONDS 685,000 0

TOTAL ACT 24 685,000 0

2003 2 2004 787 04A G.O. BONDS 115,000 0

TOTAL ACT 2 115,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 016 LOC LINE OF CREDIT 3,615,000 3,615,000 1

TOTAL ACT 26 3,615,000 3,615,000

2004 26 2005 027 NLOC NON CASH LINE OF CREDIT 4,500,000 4,500,000 5

TOTAL ACT 26 4,500,000 4,500,000

TOTAL PRIOR YEAR 935,000 0
TOTAL CURRENT YEAR 8,115,000 8,115,000
GRAND TOTAL 9,050,000 8,115,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,363
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-00B-05 AFS PROJECT NO 01029
PROJECT DESCRIPTION UNIVERSITY OF LA AT LAFAYETTE - BURKE - HAWTHORNE HALL, RENOVATION

AND EXPANSION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566628 01 01 2001 WILLIAM J LEBLANC PE PR 01/04/01 4,800.00 11/08/02 4,800.00 0.00 01/03/02 100%

TOTAL CONTRACT 566628 1MULT 4,800.00 4,800.00 0.00

569697 01 01 2001 CORNE LEMAIRE GROUP F1 03/21/01 56,914.00 12/05/03 56,914.00 0.00 04/04/49 100%
569697 01 02 2002 CORNE LEMAIRE GROUP F1 03/21/01 140,914.00 12/05/03 140,914.00 0.00 04/04/49 100%
569697 01 03 2002 CORNE LEMAIRE GROUP R1 03/21/01 330.00 12/05/03 330.00 0.00 04/04/49 100%
569697 01 05 2003 CORNE LEMAIRE GROUP F1 03/21/01 115,000.00 12/05/03 115,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569697 313,158.00 313,158.00 0.00

573563 01 01 2001 SOILS & FOUNDATION ENGINEERS PR 07/09/01 3,950.00 08/31/01 3,930.50 19.50 08/23/01 99%

TOTAL CONTRACT 573563 3,950.00 3,930.50 19.50

574376 01 01 2001 RICHARD J PRIMEAUX PR 07/23/01 2,780.00 10/05/01 2,780.00 0.00 09/11/01 100%

TOTAL CONTRACT 574376 2,780.00 2,780.00 0.00

578820 01 03 2001 WILLIAM J LEBLANC PE PR 01/04/02 4,180.00 02/07/03 4,180.00 0.00 01/03/03 100%

TOTAL CONTRACT 578820 1MULT 4,180.00 4,180.00 0.00

586584 01 01 2001 KENNETH R SAVAGE PR 07/01/02 0.00 11/05/03 0.00 0.00 10/31/03

TOTAL CONTRACT 586584 1MULT 0.00 0.00 0.00

591732 01 06 2001 JOHN E THOMPSON PR 11/10/02 14,660.90 11/21/03 14,660.90 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 14,660.90 14,660.90 0.00

605283 01 02 2001 KENNETH R SAVAGE PR 11/01/03 8,303.36 11/02/04 8,303.36 0.00 10/31/04 100%

TOTAL CONTRACT 605283 1MULT 8,303.36 8,303.36 0.00

630533 01 01 2001 KENNETH R SAVAGE PR 11/01/05 12,499.00 08/02/06 9,272.75 3,226.25 10/31/06 74%

TOTAL CONTRACT 630533 1MULT 12,499.00 9,272.75 3,226.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,364
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-00B-05 AFS PROJECT NO 01029
PROJECT DESCRIPTION UNIVERSITY OF LA AT LAFAYETTE - BURKE - HAWTHORNE HALL, RENOVATION

AND EXPANSION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 T % ART (AFS) 66,811.00 0.00 66,811.00
AFS 01 1 AFS ACT 350.00 12/17/01 350.00 0.00 100%
AFS 01 2 EQUIP APPROV 350,000.00 0.00 350,000.00
AFS 01 4 AFS MISC. 1,450.00 11/04/02 455.70 994.30 31%
AFS 01 5 AFS TESTING 33,406.00 0.00 33,406.00
AFS 01 6 AFS BLD RISK 144,313.00 0.00 144,313.00
AFS 01 7 AFS ADM COST 334,058.00 04/09/03 3,875.00 330,183.00 1%
AFS 01 8 CONT STATE 491,183.00 0.00 491,183.00

TOTAL SUB-PROJECT 01 BURKE-HAWTHORNE HALL RENOVATIO 1,785,902.26 365,766.21 1,420,136.05

569697 02 06 2001 CORNE LEMAIRE GROUP R2 03/21/01 221.25 12/05/03 221.25 0.00 04/04/49 100%
569697 02 04 2002 CORNE LEMAIRE GROUP F2 03/21/01 14,044.00 12/05/03 14,044.00 0.00 04/04/49 100%

* TOTAL CONTRACT 569697 14,265.25 14,265.25 0.00

586584 02 02 2001 KENNETH R SAVAGE PR 07/01/02 7,056.84 11/05/03 7,056.84 0.00 10/31/03 100%

* TOTAL CONTRACT 586584 1MULT 7,056.84 7,056.84 0.00

588660 02 01 2002 CONTINENTAL ROOFING INC CN 09/03/02 0.00 10/07/03 0.00 0.00 02/12/03
588660 02 02 2002 CONTINENTAL ROOFING INC CN 09/03/02 164,850.00 10/07/03 164,850.00 0.00 02/12/03 100%
588660 02 03 2002 CONTINENTAL ROOFING INC PL 09/03/02 7,150.00 10/07/03 7,150.00 0.00 02/12/03 100%
588660 02 90 RETAINAGE WITHHELD CN 10/07/03 17,200.00-
588660 02 91 RETAINAGE PAID CN 10/07/03 17,200.00 0.00

TOTAL CONTRACT 588660 172,000.00 172,000.00 0.00

AFS 02 4 AFS MISC. 1,100.00 08/26/02 553.20 546.80 50%
AFS 02 6 AFS BLD RISK 774.00 09/02/03 205.00 569.00 26%
AFS 02 7 AFS ADM COST 2,000.00 02/14/06 2,000.00 0.00 100%
AFS 02 8 CONT STATE 14,044.00 0.00 14,044.00

TOTAL SUB-PROJECT 02 ROOFING BURKE-HAWTHORNE HALL 211,240.09 196,080.29 15,159.80

588656 03 01 2001 GEOSPEC LLC PR 08/19/02 0.00 10/18/02 0.00 0.00 11/30/02
588656 03 02 2001 GEOSPEC LLC CN 08/19/02 5,147.00 10/18/02 4,532.55 614.45 11/30/02 88%

TOTAL CONTRACT 588656 5,147.00 4,532.55 614.45



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,365
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-00B-05 AFS PROJECT NO 01029
PROJECT DESCRIPTION UNIVERSITY OF LA AT LAFAYETTE - BURKE - HAWTHORNE HALL, RENOVATION

AND EXPANSION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

594187 03 01 2001 GEOSPEC LLC PR 03/03/03 8,139.00 04/29/03 6,059.11 2,079.89 04/03/03 74%

TOTAL CONTRACT 594187 8,139.00 6,059.11 2,079.89

TOTAL SUB-PROJECT 03 UTILITY-INFRASTRUCTURE SURVEY 13,286.00 10,591.66 2,694.34

AFS 00 3 UNASSIGNED 7,034,948.69 0.00 7,034,948.69

TOTAL PROJECT 01029 9,045,377.04 572,438.16 8,472,938.88

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 570,939.35 564,999.26 5,940.09

TOTAL CONTRACTS 570,939.35 564,999.26 5,940.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,366
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 64 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-01-02 AFS PROJECT NO 02014
PROJECT DESCRIPTION ULL - COMPUTER SCIENCES FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $5,726,650 SG APPROVED BY LEG BUD COMM 8/12/05. $133,000 SG APPROVED

BY LEG BUD COMM 1/20/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 909 GENERAL FUND-SGR 573,350 0

TOTAL ACT 22 573,350 0

2003 23 2002 727 STATE GENERAL REVENUE 2,000,000 0

TOTAL ACT 23 2,000,000 0

2004 26 2005 173 NLOC NON CASH LINE OF CREDIT 100,000 0

TOTAL ACT 26 100,000 0

2005 26 2005 097 LOC LINE OF CREDIT 500,000 0

TOTAL ACT 26 500,000 0

2006 LEGB 2005 059 GENERAL FUND-SGR 5,726,650 0
2006 LEGB 2006 266 GENERAL FUND-SGR 133,000 0

TOTAL ACT LEGB 5,859,650 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 173 NLOC GENERAL OBLIGATION BONDS 0 100,000 5

TOTAL ACT 26 0 100,000

2006 26 2005 266 FEES AND SELF GENERATED REVENU 0 133,000

TOTAL ACT 26 0 133,000

2005 26 2005 097 LOC GENERAL OBLIGATION BONDS 0 500,000 1

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 9,033,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,367
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 64 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-01-02 AFS PROJECT NO 02014
PROJECT DESCRIPTION ULL - COMPUTER SCIENCES FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $5,726,650 SG APPROVED BY LEG BUD COMM 8/12/05. $133,000 SG APPROVED

BY LEG BUD COMM 1/20/06.

TOTAL CURRENT YEAR 0 733,000
GRAND TOTAL 9,033,000 733,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,368
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 64 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-01-02 AFS PROJECT NO 02014
PROJECT DESCRIPTION ULL - COMPUTER SCIENCES FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $5,726,650 SG APPROVED BY LEG BUD COMM 8/12/05. $133,000 SG APPROVED

BY LEG BUD COMM 1/20/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 145,456.95 0.00 145,456.95
584149 01 01 2002 THE MELETON BACQUE' GROUP F1 04/24/02 474,209.00 07/18/06 411,103.64 63,105.36 04/04/49 86%
584149 01 02 2002 THE MELETON BACQUE' GROUP R1 04/24/02 4,557.87 07/18/06 4,557.87 0.00 04/04/49 100%

TOTAL CONTRACT 584149 478,766.87 415,661.51 63,105.36

588658 01 01 2002 GEOSPEC LLC PR 08/19/02 0.00 12/12/02 0.00 0.00 11/30/02
588658 01 02 2002 GEOSPEC LLC CN 08/19/02 12,540.00 12/12/02 12,540.00 0.00 11/30/02 100%

TOTAL CONTRACT 588658 12,540.00 12,540.00 0.00

605292 01 01 2002 LOUIS J CAPOZZOLI & ASSOC INC PR 11/10/03 4,995.00 12/30/03 4,995.00 0.00 02/09/04 100%

TOTAL CONTRACT 605292 4,995.00 4,995.00 0.00

606597 01 21 2002 JOHN E THOMPSON PR 12/22/03 1,888.98 01/04/05 1,888.98 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 1,888.98 1,888.98 0.00

606826 01 10 2002 WILLIAM J LEBLANC PE PR 01/01/04 3,523.20 01/07/05 3,523.20 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 3,523.20 3,523.20 0.00

607745 01 23 2002 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

629371 01 02 2003 B E O CONTRACTORS INC CN 08/29/05 1,984,525.00 07/18/06 1,941,683.50 42,841.50 01/06/07 97%
629371 01 03 2005 B E O CONTRACTORS INC CN 08/29/05 132,321.00 07/18/06 0.00 132,321.00 01/06/07
629371 01 01 2006 B E O CONTRACTORS INC CN 08/29/05 5,691,978.00 07/18/06 3,272,231.99 2,419,746.01 01/06/07 57%
629371 01 90 RETAINAGE WITHHELD CN 07/18/06 260,695.77-
629371 01 91 RETAINAGE PAID CN 0.00 260,695.77

TOTAL CONTRACT 629371 7,808,824.00 4,953,219.72 2,855,604.28

630533 01 02 2002 KENNETH R SAVAGE PR 11/01/05 12,499.00 08/02/06 9,272.75 3,226.25 10/31/06 74%

TOTAL CONTRACT 630533 1MULT 12,499.00 9,272.75 3,226.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,369
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 64 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-01-02 AFS PROJECT NO 02014
PROJECT DESCRIPTION ULL - COMPUTER SCIENCES FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $5,726,650 SG APPROVED BY LEG BUD COMM 8/12/05. $133,000 SG APPROVED

BY LEG BUD COMM 1/20/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

631505 01 01 2003 LOUIS J CAPOZZOLI & ASSOC INC PR 08/20/05 3,000.00 05/09/06 3,000.00 0.00 11/19/05 100%

TOTAL CONTRACT 631505 3,000.00 3,000.00 0.00

AFS 01 T % ART (AFS) 76,348.00 09/21/04 5,734.00 70,614.00 7%
AFS 01 1 AFS ACT 17,540.00 0.00 17,540.00
AFS 01 2 EQUIP APPROV 109,600.00 0.00 109,600.00
AFS 01 4 AFS MISC. 1,100.00 09/14/05 679.43 420.57 61%
AFS 01 5 AFS TESTING 38,174.00 04/24/06 9,689.50 28,484.50 25%
AFS 01 6 AFS BLD RISK 90,000.00 05/15/06 11,684.00 78,316.00 12%
AFS 01 7 AFS ADM COST 125,000.00 0.00 125,000.00
AFS 01 8 CONT STATE 102,744.00 0.00 102,744.00

TOTAL SUB-PROJECT 01 COMPUTER SCIENCES FACILITY 9,033,000.00 5,432,888.09 3,600,111.91

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02014 9,033,000.00 5,432,888.09 3,600,111.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,327,037.05 5,405,101.16 2,921,935.89

TOTAL CONTRACTS 8,327,037.05 5,405,101.16 2,921,935.89



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,370
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-01-05 AFS PROJECT NO 02015
PROJECT DESCRIPTION ULL - CHIMPANZEE HOUSING FACILITY AT NEW IBERIA RESEARCH FACILITY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS SUPP SELF-GEN FUNDS $4,200,000 APPROVED BY LEG BUD COMM ON 5/20/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 910 GENERAL FUND-SGR 6,172,460 0

TOTAL ACT 22 6,172,460 0

2004 LEGB 2004 296 GENERAL FUND-SGR 4,200,000 0

TOTAL ACT LEGB 4,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,372,460 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,372,460 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,371
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-01-05 AFS PROJECT NO 02015
PROJECT DESCRIPTION ULL - CHIMPANZEE HOUSING FACILITY AT NEW IBERIA RESEARCH FACILITY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS SUPP SELF-GEN FUNDS $4,200,000 APPROVED BY LEG BUD COMM ON 5/20/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 844,489.50 0.00 844,489.50
592369 01 01 2002 BEYT, ROBBINS INC F1 10/29/02 428,395.00 07/18/06 428,395.00 0.00 04/04/49 100%
592369 01 02 2002 BEYT, ROBBINS INC R1 10/29/02 2,750.00 07/18/06 2,750.00 0.00 04/04/49 100%
592369 01 03 2002 BEYT, ROBBINS INC R2 10/29/02 9,587.00 07/18/06 9,587.00 0.00 04/04/49 100%
592369 01 04 2002 BEYT, ROBBINS INC R3 10/29/02 4,920.00 07/18/06 4,920.00 0.00 04/04/49 100%
592369 01 05 2004 BEYT, ROBBINS INC F1 10/29/02 85,526.00 07/18/06 59,829.95 25,696.05 04/04/49 69%
592369 01 06 2004 BEYT, ROBBINS INC R4 10/29/02 5,272.95 07/18/06 5,272.95 0.00 04/04/49 100%

TOTAL CONTRACT 592369 536,450.95 510,754.90 25,696.05

607745 01 24 2002 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%

TOTAL CONTRACT 607745 1MULT 1,000.00 1,000.00 0.00

612268 01 01 2002 M D DESCANT INC CN 06/28/04 5,725,364.97 06/30/06 5,725,364.97 0.00 05/03/06 100%
612268 01 02 2004 M D DESCANT INC CN 06/28/04 2,660,628.03 06/30/06 2,574,687.03 85,941.00 05/03/06 96%
612268 01 90 RETAINAGE WITHHELD CN 06/30/06 419,149.95-
612268 01 91 RETAINAGE PAID CN 0.00 419,149.95

TOTAL CONTRACT 612268 8,385,993.00 7,880,902.05 505,090.95

617431 01 03 2004 KENNETH R SAVAGE PR 11/01/04 12,487.50 11/02/05 12,487.50 0.00 10/31/05 100%

TOTAL CONTRACT 617431 1MULT 12,487.50 12,487.50 0.00

630533 01 03 2004 KENNETH R SAVAGE PR 11/01/05 12,499.00 08/02/06 9,272.75 3,226.25 10/31/06 74%

TOTAL CONTRACT 630533 1MULT 12,499.00 9,272.75 3,226.25

AFS 01 T % ART (AFS) 83,190.00 09/21/04 4,950.00 78,240.00 5%
AFS 01 1 AFS ACT 12,000.00 0.00 12,000.00
AFS 01 4 AFS MISC. 1,100.00 06/30/04 481.03 618.97 43%
AFS 01 5 AFS TESTING 41,595.00 07/14/06 25,701.25 15,893.75 61%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 441,655.05 0.00 441,655.05

TOTAL SUB-PROJECT 01 CHIMPANZEE HOUSING FACILITY 10,372,460.00 8,445,549.48 1,926,910.52



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,372
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-01-05 AFS PROJECT NO 02015
PROJECT DESCRIPTION ULL - CHIMPANZEE HOUSING FACILITY AT NEW IBERIA RESEARCH FACILITY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS SUPP SELF-GEN FUNDS $4,200,000 APPROVED BY LEG BUD COMM ON 5/20/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02015 10,372,460.00 8,445,549.48 1,926,910.52

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,948,430.45 8,414,417.20 534,013.25

TOTAL CONTRACTS 8,948,430.45 8,414,417.20 534,013.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,373
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-03-09 AFS PROJECT NO 04007
PROJECT DESCRIPTION UNIVERSITY OF LA - LAFAYETTE - NEW VEHICULAR PARKING GARAGE, PLANNING

AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $2,188,015 SG APPROVED BY LEG BUDGET COMM 6/14/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 888 GENERAL FUND-SGR 4,980,000 0

TOTAL ACT 24 4,980,000 0

2006 LEGB 2006 307 GENERAL FUND-SGR 2,188,015 0

TOTAL ACT LEGB 2,188,015 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,168,015 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,168,015 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,374
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-03-09 AFS PROJECT NO 04007
PROJECT DESCRIPTION UNIVERSITY OF LA - LAFAYETTE - NEW VEHICULAR PARKING GARAGE, PLANNING

AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $2,188,015 SG APPROVED BY LEG BUDGET COMM 6/14/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 388,655.00 0.00 388,655.00
607286 01 01 2004 BARRAS MUESCHKE ARCHITECTS F1 12/16/03 342,394.00 04/18/06 222,556.10 119,837.90 04/04/49 65%
607286 01 02 2004 BARRAS MUESCHKE ARCHITECTS R1 12/16/03 11,825.00 04/18/06 11,825.00 0.00 04/04/49 100%
607286 01 03 2004 BARRAS MUESCHKE ARCHITECTS R2 12/16/03 8,690.00 04/18/06 8,690.00 0.00 04/04/49 100%

TOTAL CONTRACT 607286 362,909.00 243,071.10 119,837.90

639852 01 02 2004 B E O CONTRACTORS INC CN 08/14/06 4,525,702.00 0.00 4,525,702.00 12/08/07
639852 01 01 2006 B E O CONTRACTORS INC CN 08/14/06 1,735,000.00 0.00 1,735,000.00 12/08/07

TOTAL CONTRACT 639852 6,260,702.00 0.00 6,260,702.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 30,882.00 0.00 30,882.00
AFS 01 T % ART (AFS) 62,607.00 0.00 62,607.00
AFS 01 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 01 4 AFS MISC. 1,100.00 08/01/06 367.51 732.49 33%
AFS 01 5 AFS TESTING 27,000.00 0.00 27,000.00
AFS 01 6 AFS BLD RISK 29,160.00 0.00 29,160.00

TOTAL SUB-PROJECT 01 NEW VEHICULAR PARK GARAGE FACI 7,168,015.00 243,438.61 6,924,576.39

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04007 7,168,015.00 243,438.61 6,924,576.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,623,611.00 243,071.10 6,380,539.90

TOTAL CONTRACTS 6,623,611.00 243,071.10 6,380,539.90



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,375
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-03-10 AFS PROJECT NO 04126
PROJECT DESCRIPTION ULL - BOURGEOIS HALL ADDITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 236 GENERAL FUND-SGR 2,930,000 0

TOTAL ACT 24 2,930,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,930,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,930,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,376
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-03-10 AFS PROJECT NO 04126
PROJECT DESCRIPTION ULL - BOURGEOIS HALL ADDITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,690,000.00 0.00 2,690,000.00
617105 01 01 2004 HAMILTON & ASSOCIATES F1 06/22/04 176,891.00 09/12/05 97,290.05 79,600.95 04/04/49 55%

TOTAL CONTRACT 617105 176,891.00 97,290.05 79,600.95

AFS 01 1 AFS ACT 10,000.00 0.00 10,000.00
AFS 01 4 AFS MISC. 1,100.00 06/14/04 145.19 954.81 13%

TOTAL SUB-PROJECT 01 BOURGEOIS HALL WEIGHT ROOM ADD 2,877,991.00 97,435.24 2,780,555.76

AFS 00 3 UNASSIGNED 52,009.00 0.00 52,009.00

TOTAL PROJECT 04126 2,930,000.00 97,435.24 2,832,564.76

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 176,891.00 97,290.05 79,600.95

TOTAL CONTRACTS 176,891.00 97,290.05 79,600.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,377
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-03-11 AFS PROJECT NO 04127
PROJECT DESCRIPTION ULL - INDOOR ATHLETIC PRACTICE FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $678,143 SG APPROVED BY LEG BUD COMM 3/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 237 GENERAL FUND-SGR 3,602,000 0

TOTAL ACT 24 3,602,000 0

2006 LEGB 2006 283 GENERAL FUND-SGR 678,143 0

TOTAL ACT LEGB 678,143 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,280,143 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,280,143 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,378
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-03-11 AFS PROJECT NO 04127
PROJECT DESCRIPTION ULL - INDOOR ATHLETIC PRACTICE FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $678,143 SG APPROVED BY LEG BUD COMM 3/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 678,143.00 0.00 678,143.00
614126 01 01 2004 THE SELLERS GROUP F1 06/22/04 195,541.00 07/28/06 142,744.93 52,796.07 04/04/49 73%
614126 01 02 2004 THE SELLERS GROUP F1 06/22/04 6,085.00 07/28/06 6,085.00 0.00 04/04/49 100%

TOTAL CONTRACT 614126 201,626.00 148,829.93 52,796.07

620082 01 01 2004 SOILS & FOUNDATION ENGINEERS PR 02/14/05 3,300.00 09/16/05 3,282.50 17.50 04/16/05 99%

TOTAL CONTRACT 620082 3,300.00 3,282.50 17.50

633626 01 01 2004 M D DESCANT INC CN 04/03/06 2,903,700.00 07/24/06 415,627.00 2,488,073.00 01/29/07 14%
633626 01 90 RETAINAGE WITHHELD CN 07/24/06 20,781.35-
633626 01 91 RETAINAGE PAID CN 0.00 20,781.35

TOTAL CONTRACT 633626 2,903,700.00 394,845.65 2,508,854.35

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 198,154.00 0.00 198,154.00
AFS 01 T % ART (AFS) 29,600.00 0.00 29,600.00
AFS 01 1 AFS ACT 3,300.00 0.00 3,300.00
AFS 01 4 AFS MISC. 1,100.00 03/24/06 675.99 424.01 61%
AFS 01 5 AFS TESTING 14,800.00 0.00 14,800.00
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 192,069.00 0.00 192,069.00

TOTAL SUB-PROJECT 01 INDOOR ATHLETIC PRACTICE FACIL 4,225,792.00 547,634.07 3,678,157.93

AFS 00 3 UNASSIGNED 54,351.00 0.00 54,351.00

TOTAL PROJECT 04127 4,280,143.00 547,634.07 3,732,508.93

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,108,626.00 546,958.08 2,561,667.92

TOTAL CONTRACTS 3,108,626.00 546,958.08 2,561,667.92



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,379
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-03B-04 AFS PROJECT NO 04024
PROJECT DESCRIPTION ULL - CAJUNDOME EXTERIOR WATERPROOFING, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 941 04A G.O. BONDS 580,000 0

TOTAL ACT 2 580,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 580,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 580,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,380
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-03B-04 AFS PROJECT NO 04024
PROJECT DESCRIPTION ULL - CAJUNDOME EXTERIOR WATERPROOFING, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607686 01 01 2004 THE SELLERS GROUP F1 12/16/03 36,350.00 04/21/06 25,445.00 10,905.00 04/04/49 70%
607686 01 02 2004 THE SELLERS GROUP F1 12/16/03 1,210.00 04/21/06 1,210.00 0.00 04/04/49 100%

TOTAL CONTRACT 607686 37,560.00 26,655.00 10,905.00

640550 01 01 2004 WESTERN WATERPROOFING CO OF CN 08/21/06 375,822.00 0.00 375,822.00 02/18/07

TOTAL CONTRACT 640550 375,822.00 0.00 375,822.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,344.21 06/08/06 1,344.21 0.00 100%
AFS 01 7 AFS ADM COST 18,791.00 0.00 18,791.00
AFS 01 8 CONT STATE 26,178.79 0.00 26,178.79

TOTAL SUB-PROJECT 01 CAJUNDOME EXT WATERPROOFING 459,696.00 27,999.21 431,696.79

AFS 00 3 UNASSIGNED 120,304.00 0.00 120,304.00

TOTAL PROJECT 04024 580,000.00 27,999.21 552,000.79

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 413,382.00 26,655.00 386,727.00

TOTAL CONTRACTS 413,382.00 26,655.00 386,727.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,381
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-05-05 AFS PROJECT NO 06025
PROJECT DESCRIPTION ULL - EARLY CHILDHOOD DEVELOPMENT CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 046 GENERAL FUND-SGR 1,800,000 1,800,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,200,000 5

TOTAL ACT 26 1,800,000 6,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,800,000 6,000,000
GRAND TOTAL 1,800,000 6,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,382
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-05-05 AFS PROJECT NO 06025
PROJECT DESCRIPTION ULL - EARLY CHILDHOOD DEVELOPMENT CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 779,466.00 0.00 779,466.00
632421 01 01 2006 THE SELLERS GROUP F1 12/13/05 392,451.00 0.00 392,451.00 04/04/49

TOTAL CONTRACT 632421 392,451.00 0.00 392,451.00

AFS 01 1 AFS ACT 9,100.00 0.00 9,100.00
AFS 01 4 AFS MISC. 1,100.00 12/16/05 299.68 800.32 27%
AFS 01 5 AFS TESTING 23,798.00 0.00 23,798.00
AFS 01 6 AFS BLD RISK 51,403.00 0.00 51,403.00
AFS 01 7 AFS ADM COST 237,976.00 0.00 237,976.00
AFS 01 8 CONT STATE 304,706.00 0.00 304,706.00

TOTAL SUB-PROJECT 01 CENTER FOR CHILD DEVELOPMENT 1,800,000.00 299.68 1,799,700.32

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06025 1,800,000.00 299.68 1,799,700.32

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 392,451.00 0.00 392,451.00

TOTAL CONTRACTS 392,451.00 0.00 392,451.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,383
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-05B-02 AFS PROJECT NO Q643
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS STUDENT UNION ADDITION AND RENOVATION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 REVENUE BONDS 0 30,947,600

TOTAL ACT 26 0 30,947,600

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 30,947,600
GRAND TOTAL 0 30,947,600

TOTAL PROJECT Q643 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,384
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-05B-06 AFS PROJECT NO Q1498
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS INTERNATIONAL BEHAVIORIAL AND COGNITIVE TESTING CENTER, PLANNING AND C

ONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 5,000,000 3

TOTAL ACT 26 0 6,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 6,000,000
GRAND TOTAL 0 6,000,000

TOTAL PROJECT Q1498 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,385
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-91B-06 AFS PROJECT NO CG843
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA

DUPRE LIBRARY RENOVATION AND ADDITIONS, CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 069 93B FACS AP B542 785,000 0

TOTAL ACT 1013 785,000 0

1997 45 1996 315 95A BONDS - NRP 978,000 0
1997 45 1996 317 BONDS - NRP 6,005,000 0

TOTAL ACT 45 6,983,000 0

1998 28 1997 457 98B G.O. BONDS 6,245,000 0

TOTAL ACT 28 6,245,000 0

2000 21 2000 384 00A G.O. BONDS 255,000 0

TOTAL ACT 21 255,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 14,268,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 14,268,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,386
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-91B-06 AFS PROJECT NO CG843
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA

DUPRE LIBRARY RENOVATION AND ADDITIONS, CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G84392003 01 01 RICHARD C. SPIKES, 08/18/93 4,000.00 01/13/94 4,000.00 0.00 09/22/93 100%

TOTAL CONTRACT G84392003 4,000.00 4,000.00 0.00

*G84392006 01 01 SOILS AND FOUNDATION 11/17/93 5,100.00 12/29/93 5,100.00 0.00 12/20/93 100%

TOTAL CONTRACT G84392006 5,100.00 5,100.00 0.00

509792 CV 1992 ARCHITECTS SOUTHWEST APC 502,293.60 502,293.60 0.00
509792 01 01 1992 ARCHITECTS SOUTHWEST APC FE 01/06/93 238,865.40 03/21/01 238,865.40 0.00 04/04/49 100%
509792 01 02 1992 ARCHITECTS SOUTHWEST APC RE 01/06/93 6,730.00 03/21/01 6,730.00 0.00 04/04/49 100%
509792 01 03 1992 ARCHITECTS SOUTHWEST APC RE 01/06/93 10,112.24 03/21/01 10,112.24 0.00 04/04/49 100%
509792 01 01 1997 ARCHITECTS SOUTHWEST APC FE 01/06/93 121,266.00 03/21/01 121,266.00 0.00 04/04/49 100%
509792 01 02 1997 ARCHITECTS SOUTHWEST APC RE 01/06/93 3,683.92 03/21/01 3,683.92 0.00 04/04/49 100%
509792 01 04 2000 ARCHITECTS SOUTHWEST APC FE 01/06/93 21,041.00 03/21/01 21,041.00 0.00 04/04/49 100%
509792 01 05 2000 ARCHITECTS SOUTHWEST APC R5 01/06/93 4,511.00 03/21/01 4,511.00 0.00 04/04/49 100%
509792 01 06 2000 ARCHITECTS SOUTHWEST APC R6 01/06/93 4,495.00 03/21/01 4,495.00 0.00 04/04/49 100%

TOTAL CONTRACT 509792 912,998.16 912,998.16 0.00

518232 01 01 1997 KENNETH R SAVAGE 07/01/97 48,000.00 06/29/98 48,000.00 0.00 06/30/98 100%
518232 01 02 1997 KENNETH R SAVAGE RE 07/01/97 260.81 06/29/98 260.81 0.00 06/30/98 100%

TOTAL CONTRACT 518232 48,260.81 48,260.81 0.00

523274 01 01 1997 WOODROW WILSON CONSTRUCTION 09/08/97 5,833,857.03 08/14/01 5,833,857.03 0.00 08/24/00 100%
523274 01 03 1997 WOODROW WILSON CONSTRUCTION CN 09/08/97 191,843.70 08/14/01 191,843.70 0.00 08/24/00 100%
523274 01 01 1998 WOODROW WILSON CONSTRUCTION 09/08/97 6,083,500.00 08/14/01 6,083,500.00 0.00 08/24/00 100%
523274 01 05 1998 WOODROW WILSON CONSTRUCTION PL 09/08/97 39,695.15 08/14/01 39,695.15 0.00 08/24/00 100%
523274 01 06 1998 WOODROW WILSON CONSTRUCTION LP 09/08/97 0.00 08/14/01 0.00 0.00 08/24/00
523274 01 07 1998 WOODROW WILSON CONSTRUCTION LN 09/08/97 0.00 08/14/01 0.00 0.00 08/24/00
523274 01 08 1998 WOODROW WILSON CONSTRUCTION PL 09/08/97 105,804.85 08/14/01 105,804.85 0.00 08/24/00 100%
523274 01 09 1998 WOODROW WILSON CONSTRUCTION CN 09/08/97 16,000.00 08/14/01 16,000.00 0.00 08/24/00 100%
523274 01 04 2000 WOODROW WILSON CONSTRUCTION CN 09/08/97 45,645.97 08/14/01 45,645.97 0.00 08/24/00 100%
523274 01 90 RETAINAGE WITHHELD 08/14/01 616,480.40-
523274 01 91 RETAINAGE PAID 08/14/01 616,480.40 0.00

TOTAL CONTRACT 523274 1MULT 12,316,346.70 12,316,346.70 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,387
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-91B-06 AFS PROJECT NO CG843
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA

DUPRE LIBRARY RENOVATION AND ADDITIONS, CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532762 01 01 1997 KENNETH R SAVAGE 07/01/98 48,500.00 07/01/99 48,500.00 0.00 06/30/99 100%
532762 01 02 1997 KENNETH R SAVAGE RE 07/01/98 147.04 07/01/99 147.04 0.00 06/30/99 100%

TOTAL CONTRACT 532762 48,647.04 48,647.04 0.00

539878 01 01 1997 COASTAL AIR BALANCE INC 11/16/98 21,150.00 02/07/01 21,150.00 0.00 05/21/99 100%

TOTAL CONTRACT 539878 21,150.00 21,150.00 0.00

546999 01 01 1997 KENNETH R SAVAGE PR 07/01/99 16,000.00 06/28/00 16,000.00 0.00 06/30/00 100%
546999 01 02 1997 KENNETH R SAVAGE R1 07/01/99 42.43 06/28/00 42.43 0.00 06/30/00 100%

TOTAL CONTRACT 546999 1MULT 16,042.43 16,042.43 0.00

562453 01 01 1997 KENNETH R SAVAGE PR 07/01/00 8,250.00 07/06/01 8,250.00 0.00 06/30/01 100%
562453 01 03 2000 KENNETH R SAVAGE PR 07/01/00 2,792.66 07/06/01 2,792.66 0.00 06/30/01 100%

TOTAL CONTRACT 562453 1MULT 11,042.66 11,042.66 0.00

569387 01 01 2000 COASTAL AIR BALANCE INC OC 11/01/00 21,150.00 05/18/01 21,150.00 0.00 04/30/01 100%

TOTAL CONTRACT 569387 21,150.00 21,150.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 652,984.15 10/25/01 652,984.15 0.00 100%
AFS 01 4 AFS MISC. 451.80 08/20/97 451.80 0.00 100%
AFS 01 5 AFS TESTING 32,533.10 06/19/00 32,533.10 0.00 100%
AFS 01 6 AFS BLD RISK 123,732.00 02/20/01 123,732.00 0.00 100%
AFS 01 7 AFS ADM COST 27,493.98 07/21/00 27,493.98 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 DUPRE LIBRARY RENOV/EXPANSION 14,241,932.83 14,241,932.83 0.00

570759 02 01 2000 CONCEPT ELECTRONICS INC OC 05/28/01 5,767.00 08/10/01 5,767.00 0.00 08/27/01 100%

TOTAL CONTRACT 570759 5,767.00 5,767.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,388
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-91B-06 AFS PROJECT NO CG843
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA

DUPRE LIBRARY RENOVATION AND ADDITIONS, CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FURNISH/INSTALL 1 EST3 NETWORK 5,767.00 5,767.00 0.00

570382 03 01 2000 GLASS SYSTEMS INC OC 05/21/01 6,646.00 06/12/01 6,646.00 0.00 08/20/01 100%

TOTAL CONTRACT 570382 6,646.00 6,646.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 MODIFY EXIST STOREFRONT DOORS 6,646.00 6,646.00 0.00

576141 04 01 2000 GLASS SYSTEMS INC OC 09/17/01 6,646.00 10/09/01 6,646.00 0.00 12/17/01 100%

TOTAL CONTRACT 576141 6,646.00 6,646.00 0.00

AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 INST. EXIT DEVICES 6 INT DOORS 6,646.00 6,646.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 2,026.46 0.00 2,026.46
AFS CE C CONVERT FACS 4,981.71 06/30/96 4,981.71 0.00 100%

TOTAL PROJECT CG843 14,268,000.00 14,265,973.54 2,026.46

TOTAL FACS CONTRACTS 9,100.00 9,100.00 0.00

TOTAL CFMS CONTRACTS 13,414,696.80 13,414,696.80 0.00

TOTAL CONTRACTS 13,423,796.80 13,423,796.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,389
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-94B-06 AFS PROJECT NO CH091
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA

USL APPAREL AND TEXTILE RESEARCH & DEVELOPMENT
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 108 95A FACS AP C664 280,000 0

TOTAL ACT 45 280,000 0

1997 LEGB 320 FEDERAL AID 60,265 0

TOTAL ACT LEGB 60,265 0

1998 28 1997 444 FEDERAL AID 800,000 0
1998 28 1997 613 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 800,000 0

1998 21 2000 612 00A G.O. BONDS 4,305,000 0

TOTAL ACT 21 4,305,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,445,265 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,445,265 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,390
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-94B-06 AFS PROJECT NO CH091
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA

USL APPAREL AND TEXTILE RESEARCH & DEVELOPMENT
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H09195000 01 01 ARCHITECTS SOUTHWEST 12/08/94 18,298.00 06/19/95 18,298.00 0.00 02/13/95 100%

TOTAL CONTRACT H09195000 18,298.00 18,298.00 0.00

*H09195006 01 01 GAUTREAU & GONZALEZ, 02/21/96 3,500.00 06/20/96 3,500.00 0.00 05/31/96 100%

TOTAL CONTRACT H09195006 3,500.00 3,500.00 0.00

*H09195007 01 01 SELLERS & ASSOCIATES 03/07/96 1,475.00 06/13/96 1,475.00 0.00 06/10/96 100%

TOTAL CONTRACT H09195007 1,475.00 1,475.00 0.00

509816 CV 1995 THE SELLERS GROUP 11,107.70 11,107.70 0.00
509816 01 01 1995 THE SELLERS GROUP FE 11/27/95 183,687.60 12/06/00 183,687.60 0.00 04/04/49 100%
509816 01 02 1998 THE SELLERS GROUP FE 11/27/95 101,552.70 12/06/00 101,552.70 0.00 04/04/49 100%
509816 01 03 1998 THE SELLERS GROUP RE 11/27/95 2,323.37 12/06/00 2,323.37 0.00 04/04/49 100%
509816 01 04 1998 THE SELLERS GROUP FE 11/27/95 4,350.00 12/06/00 4,350.00 0.00 04/04/49 100%
509816 01 05 1998 THE SELLERS GROUP R1 11/27/95 1,602.00 12/06/00 1,602.00 0.00 04/04/49 100%
509816 01 06 1998 THE SELLERS GROUP R2 11/27/95 4,934.00 12/06/00 4,934.00 0.00 04/04/49 100%
509816 01 07 1998 THE SELLERS GROUP R3 11/27/95 4,404.00 12/06/00 4,404.00 0.00 04/04/49 100%
509816 01 08 1998 THE SELLERS GROUP R4 11/27/95 5,126.00 12/06/00 5,126.00 0.00 04/04/49 100%

TOTAL CONTRACT 509816 319,087.37 319,087.37 0.00

512716 01 01 1995 SELLERS & ASSOCIATES INC 10/16/96 650.00 01/22/97 650.00 0.00 01/30/97 100%

TOTAL CONTRACT 512716 650.00 650.00 0.00

513178 01 03 1995 GEORGE W STEPHENS ARCH 01/01/97 12,179.35 12/31/97 12,179.35 0.00 12/31/97 100%

TOTAL CONTRACT 513178 1MULT 12,179.35 12,179.35 0.00

533788 01 01 1998 M D DESCANT INC CN 06/29/98 4,142,417.39 05/18/01 4,142,417.39 0.00 04/15/00 100%
533788 01 02 1998 M D DESCANT INC CN 06/29/98 440,167.61 05/18/01 440,167.61 0.00 04/15/00 100%
533788 01 03 1998 M D DESCANT INC PL 06/29/98 110,000.00 05/18/01 110,000.00 0.00 04/15/00 100%
533788 01 90 RETAINAGE WITHHELD CN 05/18/01 234,629.25-
533788 01 91 RETAINAGE PAID CN 05/18/01 234,629.25 0.00

TOTAL CONTRACT 533788 4,692,585.00 4,692,585.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,391
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-94B-06 AFS PROJECT NO CH091
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA

USL APPAREL AND TEXTILE RESEARCH & DEVELOPMENT
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546999 01 03 1995 KENNETH R SAVAGE PR 07/01/99 16,500.00 06/28/00 16,500.00 0.00 06/30/00 100%

TOTAL CONTRACT 546999 1MULT 16,500.00 16,500.00 0.00

AFS 01 1 AFS ACT 1,191.60 01/05/01 1,191.60 0.00 100%
AFS 01 2 EQUIP APPROV 247,999.26 02/07/02 247,999.26 0.00 100%
AFS 01 4 AFS MISC. 517.16 06/16/98 517.16 0.00 100%
AFS 01 5 AFS TESTING 15,227.50 03/20/00 15,227.50 0.00 100%
AFS 01 6 AFS BLD RISK 36,080.00 07/24/00 36,080.00 0.00 100%
AFS 01 7 AFS ADM COST 8,292.50 03/08/00 8,292.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 NEW APPAREL/TEXTLE RES/DEV FAC 5,373,582.74 5,373,582.74 0.00

547510 02 01 1998 SIEMENS BUILDING TECHNOLOGIES CN 06/21/99 54,685.00 08/23/00 54,685.00 0.00 04/03/00 100%
547510 02 90 RETAINAGE WITHHELD CN 08/23/00 5,469.00-
547510 02 91 RETAINAGE PAID CN 08/23/00 5,469.00 0.00

TOTAL CONTRACT 547510 54,685.00 54,685.00 0.00

AFS 02 2 EQUIP APPROV 0.00 0.00 0.00
AFS 02 4 AFS MISC. 71.00 06/24/99 71.00 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 160.00 07/25/00 160.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 TEMPERATURE CONTROLS 54,916.00 54,916.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 16,544.41 0.00 16,544.41
AFS CE C CONVERT FACS 135.31 06/30/96 135.31 0.00 100%

TOTAL PROJECT CH091 5,445,178.46 5,428,634.05 16,544.41

TOTAL FACS CONTRACTS 23,273.00 23,273.00 0.00

TOTAL CFMS CONTRACTS 5,095,686.72 5,095,686.72 0.00

TOTAL CONTRACTS 5,118,959.72 5,118,959.72 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,392
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-02 AFS PROJECT NO 97025
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA - JUDICE HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $472,599 IN SG FUNDS ON 5/2/00.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 111 GENERAL FUND-SGR 632,874 0

TOTAL ACT 45 632,874 0

2000 LEGB 531 GENERAL FUND-SGR 472,599 0

TOTAL ACT LEGB 472,599 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,105,473 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,105,473 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,393
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-02 AFS PROJECT NO 97025
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA - JUDICE HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED $472,599 IN SG FUNDS ON 5/2/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
528185 01 01 1997 WILLIAM J ACKAL FE 01/05/98 74,803.00 08/07/01 74,803.00 0.00 04/04/49 100%
528185 01 02 1997 WILLIAM J ACKAL R1 01/05/98 3,148.00 08/07/01 3,148.00 0.00 04/04/49 100%
528185 01 03 2000 WILLIAM J ACKAL FE 01/05/98 4,352.00 08/07/01 4,352.00 0.00 04/04/49 100%

TOTAL CONTRACT 528185 82,303.00 82,303.00 0.00

559373 01 01 1997 ROY STOKES CONSTRUCTION INC CN 06/19/00 518,820.19 06/29/01 518,820.19 0.00 02/27/01 100%
559373 01 02 1997 ROY STOKES CONSTRUCTION INC PL 06/19/00 35,430.00 06/29/01 35,430.00 0.00 02/27/01 100%
559373 01 02 2000 ROY STOKES CONSTRUCTION INC CN 06/19/00 373,104.81 06/29/01 373,104.81 0.00 02/27/01 100%
559373 01 90 RETAINAGE WITHHELD CN 06/29/01 46,367.75-
559373 01 91 RETAINAGE PAID CN 06/29/01 46,367.75 0.00

TOTAL CONTRACT 559373 927,355.00 927,355.00 0.00

562453 01 04 2000 KENNETH R SAVAGE PR 07/01/00 11,041.77 07/06/01 11,041.77 0.00 06/30/01 100%

TOTAL CONTRACT 562453 1MULT 11,041.77 11,041.77 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 703.81 06/21/00 703.81 0.00 100%
AFS 01 5 AFS TESTING 444.50 03/06/01 444.50 0.00 100%
AFS 01 6 AFS BLD RISK 1,744.00 08/02/01 1,744.00 0.00 100%
AFS 01 7 AFS ADM COST 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 JUDICE HALL RENOVATIONS 1,023,592.08 1,023,592.08 0.00

AFS 00 3 UNASSIGNED 81,880.92 10/02/01 81,880.92 0.00 100%

TOTAL PROJECT 97025 1,105,473.00 1,105,473.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,020,699.77 1,020,699.77 0.00

TOTAL CONTRACTS 1,020,699.77 1,020,699.77 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,394
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-03 AFS PROJECT NO 97026
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA - MARINE SURVIVAL TRAINING CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 112 GENERAL FUND-SGR 2,972,000 0

TOTAL ACT 45 2,972,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,972,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,972,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,395
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-03 AFS PROJECT NO 97026
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA - MARINE SURVIVAL TRAINING CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530825 01 01 1997 HJM ARCHITECTS INC FE 03/23/98 85,351.00 12/02/05 85,350.65 0.35 04/04/49 99%
530825 01 02 1997 HJM ARCHITECTS INC R1 03/23/98 4,070.00 12/02/05 4,070.00 0.00 04/04/49 100%
530825 01 03 1997 HJM ARCHITECTS INC R2 03/23/98 4,125.00 12/02/05 4,125.00 0.00 04/04/49 100%

TOTAL CONTRACT 530825 93,546.00 93,545.65 0.35

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 03/27/98 106.81 993.19 9%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 MARINE SURVIVAL TRAIN CTR(ABAN 94,646.00 93,652.46 993.54

530825 02 04 1997 HJM ARCHITECTS INC F2 03/23/98 89,424.00 12/02/05 56,680.00 32,744.00 04/04/49 63%
530825 02 05 1997 HJM ARCHITECTS INC R3 03/23/98 3,176.39 12/02/05 3,176.39 0.00 04/04/49 100%

* TOTAL CONTRACT 530825 92,600.39 59,856.39 32,744.00

619440 02 01 1997 B E O CONTRACTORS INC CN 01/10/05 1,321,103.00 05/05/06 1,321,103.00 0.00 12/16/05 100%
619440 02 02 1997 B E O CONTRACTORS INC PL 01/10/05 3,010.00 05/05/06 3,010.00 0.00 12/16/05 100%
619440 02 90 RETAINAGE WITHHELD PL 05/05/06 66,205.65-
619440 02 91 RETAINAGE PAID PL 05/05/06 66,205.65 0.00

TOTAL CONTRACT 619440 1,324,113.00 1,324,113.00 0.00

AFS 02 4 AFS MISC. 1,100.00 01/13/05 405.48 694.52 36%
AFS 02 5 AFS TESTING 10,000.00 07/27/05 7,678.50 2,321.50 76%
AFS 02 6 AFS BLD RISK 7,950.00 05/15/06 3,648.00 4,302.00 45%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 NEW PROGRAM MARINE SURVIVAL TR 1,435,763.39 1,395,701.37 40,062.02

AFS 00 3 UNASSIGNED 1,441,590.61 0.00 1,441,590.61

TOTAL PROJECT 97026 2,972,000.00 1,489,353.83 1,482,646.17

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,510,259.39 1,477,515.04 32,744.35

TOTAL CONTRACTS 1,510,259.39 1,477,515.04 32,744.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,396
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-04 AFS PROJECT NO 97027
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA - BOURGEOIS HALL SWIMMING POOL, PLANNING

AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 113 GENERAL FUND-SGR 2,640,000 0

TOTAL ACT 45 2,640,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,640,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,640,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,397
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-04 AFS PROJECT NO 97027
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA - BOURGEOIS HALL SWIMMING POOL, PLANNING

AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528775 01 01 1997 BARRAS ARCHITECTS INC FE 01/23/98 154,631.00 12/03/02 154,631.00 0.00 04/04/49 100%
528775 01 02 1997 BARRAS ARCHITECTS INC R1 01/23/98 3,080.00 12/03/02 3,080.00 0.00 04/04/49 100%
528775 01 03 1997 BARRAS ARCHITECTS INC R2 01/23/98 1,384.00 12/03/02 1,384.00 0.00 04/04/49 100%
528775 01 04 1997 BARRAS ARCHITECTS INC R3 01/23/98 558.00 12/03/02 558.00 0.00 04/04/49 100%
528775 01 05 1997 BARRAS ARCHITECTS INC R4 01/23/98 1,265.00 12/03/02 1,265.00 0.00 04/04/49 100%

TOTAL CONTRACT 528775 160,918.00 160,918.00 0.00

562453 01 05 1997 KENNETH R SAVAGE PR 07/01/00 11,042.67 07/06/01 11,042.67 0.00 06/30/01 100%

TOTAL CONTRACT 562453 1MULT 11,042.67 11,042.67 0.00

562909 01 01 1997 DUGAS CONSTRUCTION INC CN 08/21/00 1,766,967.96 10/19/01 1,766,967.96 0.00 02/07/02 100%
562909 01 02 1997 DUGAS CONSTRUCTION INC LN 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 03 1997 DUGAS CONSTRUCTION INC LN 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 04 1997 DUGAS CONSTRUCTION INC LN 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 05 1997 DUGAS CONSTRUCTION INC LN 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 06 1997 DUGAS CONSTRUCTION INC CN 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 07 1997 DUGAS CONSTRUCTION INC LN 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 08 1997 DUGAS CONSTRUCTION INC PL 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 09 1997 DUGAS CONSTRUCTION INC LP 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 10 1997 DUGAS CONSTRUCTION INC LN 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 11 1997 DUGAS CONSTRUCTION INC LR 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 12 1997 DUGAS CONSTRUCTION INC LR 08/21/00 0.00 10/19/01 0.00 0.00 02/07/02
562909 01 90 RETAINAGE WITHHELD CN 10/19/01 0.00
562909 01 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 562909 1,766,967.96 1,766,967.96 0.00

572973 01 07 1997 KENNETH R SAVAGE PR 07/01/01 4,999.68 07/02/02 4,999.68 0.00 06/30/02 100%

TOTAL CONTRACT 572973 4,999.68 4,999.68 0.00

581594 01 01 1997 CLERK OF COURT JUDICIAL 08/21/00 260,864.11 07/09/02 260,864.11 0.00 02/07/02 100%

TOTAL CONTRACT 581594 260,864.11 260,864.11 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,398
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-04 AFS PROJECT NO 97027
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LA - BOURGEOIS HALL SWIMMING POOL, PLANNING

AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 738.13 03/21/02 738.13 0.00 100%
AFS 01 5 AFS TESTING 6,756.13 09/11/01 6,756.13 0.00 100%
AFS 01 6 AFS BLD RISK 8,586.00 05/16/02 8,586.00 0.00 100%
AFS 01 7 AFS ADM COST 0.00 0.00 0.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 BOURGEOIS HALL SWIMMING FAC. 2,220,872.68 2,220,872.68 0.00

565868 02 01 1997 ERNEST P BREAUX ELECTRICAL INC OC 11/01/00 20,014.00 12/20/00 20,014.00 0.00 01/01/01 100%

TOTAL CONTRACT 565868 20,014.00 20,014.00 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ELECTRICAL DUCTBANK RELOCATION 20,014.00 20,014.00 0.00

602497 03 01 1997 BERNHARD MECHANICAL OC 08/20/03 8,649.54 11/18/03 8,649.54 0.00 10/20/03 100%

TOTAL CONTRACT 602497 8,649.54 8,649.54 0.00

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 RPR BOURGEOIS HALL POOL AREA 8,649.54 8,649.54 0.00

AFS 00 3 UNASSIGNED 390,463.78 07/21/05 0.00 390,463.78

TOTAL PROJECT 97027 2,640,000.00 2,249,536.22 390,463.78

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,233,455.96 2,233,455.96 0.00

TOTAL CONTRACTS 2,233,455.96 2,233,455.96 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,399
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-06 AFS PROJECT NO 97103
PROJECT DESCRIPTION USL - CAJUNDOME CONVENTION CENTER

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS LEG BUDGET COMM. APPROVED $2,000,000 IN SELF-GEN CASH ON 1/31/97.

LEG BUD COMM APPROVED ADD'L $577,00 IN SG FUNDS & ADD'L $4,500,000 IN REVENUE
BONDS ON 12/3/99.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 330 GENERAL FUND-SGR 2,000,000 0

TOTAL ACT LEGB 2,000,000 0

1997 45 1996 486 REVENUE BOND 9,600,000 0

TOTAL ACT 45 9,600,000 0

2000 LEGB 1999 340 GENERAL FUND-SGR 577,000 0

TOTAL ACT LEGB 577,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 12,177,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,177,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,400
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-06 AFS PROJECT NO 97103
PROJECT DESCRIPTION USL - CAJUNDOME CONVENTION CENTER

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS LEG BUDGET COMM. APPROVED $2,000,000 IN SELF-GEN CASH ON 1/31/97.

LEG BUD COMM APPROVED ADD'L $577,00 IN SG FUNDS & ADD'L $4,500,000 IN REVENUE
BONDS ON 12/3/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 9,170,666.00 0.00 9,170,666.00
514512 01 01 1997 THE SELLERS GROUP FE 02/07/97 563,374.00 05/23/03 563,374.00 0.00 04/04/49 100%
514512 01 02 1997 THE SELLERS GROUP FE 02/07/97 343,334.00 05/23/03 343,334.00 0.00 04/04/49 100%
514512 01 03 1997 THE SELLERS GROUP R1 02/07/97 4,550.00 05/23/03 4,550.00 0.00 04/04/49 100%
514512 01 04 1997 THE SELLERS GROUP R2 02/07/97 4,004.00 05/23/03 4,004.00 0.00 04/04/49 100%
514512 01 05 1997 THE SELLERS GROUP R3 02/07/97 7,415.00 05/23/03 7,415.00 0.00 04/04/49 100%
514512 01 06 1997 THE SELLERS GROUP R4 02/07/97 699.00 05/23/03 699.00 0.00 04/04/49 100%

TOTAL CONTRACT 514512 923,376.00 923,376.00 0.00

520270 01 01 1997 EUSTIS ENGINEERING CO INC 09/15/97 10,715.00 01/16/98 10,715.00 0.00 10/15/97 100%

TOTAL CONTRACT 520270 10,715.00 10,715.00 0.00

521837 01 01 1997 COMEAUX ENGINEERING & 07/14/97 8,000.00 10/13/97 8,000.00 0.00 09/30/97 100%

TOTAL CONTRACT 521837 8,000.00 8,000.00 0.00

546999 01 04 1997 KENNETH R SAVAGE PR 07/01/99 16,500.00 06/28/00 16,500.00 0.00 06/30/00 100%

TOTAL CONTRACT 546999 1MULT 16,500.00 16,500.00 0.00

562453 01 02 1997 KENNETH R SAVAGE PR 07/01/00 16,369.90 07/06/01 16,369.90 0.00 06/30/01 100%

TOTAL CONTRACT 562453 1MULT 16,369.90 16,369.90 0.00

572973 01 01 1997 KENNETH R SAVAGE PR 07/01/01 29,998.08 07/02/02 29,998.08 0.00 06/30/02 100%

TOTAL CONTRACT 572973 29,998.08 29,998.08 0.00

AFS 01 1 AFS ACT 475.00 09/24/98 475.00 0.00 100%
AFS 01 2 EQUIP APPROV 86,867.53 10/09/02 86,867.53 0.00 100%
AFS 01 4 AFS MISC. 2,298.70 03/08/00 2,298.70 0.00 100%
AFS 01 5 AFS TESTING 40,867.50 10/11/05 40,867.50 0.00 100%
AFS 01 6 AFS BLD RISK 66,925.00 08/22/02 66,925.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CAJUNDOME CONVENTION CENTER 10,373,058.71 1,202,392.71 9,170,666.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,401
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-96-06 AFS PROJECT NO 97103
PROJECT DESCRIPTION USL - CAJUNDOME CONVENTION CENTER

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS LEG BUDGET COMM. APPROVED $2,000,000 IN SELF-GEN CASH ON 1/31/97.

LEG BUD COMM APPROVED ADD'L $577,00 IN SG FUNDS & ADD'L $4,500,000 IN REVENUE
BONDS ON 12/3/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537393 02 01 1997 BOH BROTHERS CONSTRUCTION CO CN 09/28/98 49,980.00 06/09/99 49,980.00 0.00 12/01/98 100%
537393 02 90 RETAINAGE WITHHELD CN 06/09/99 4,998.00-
537393 02 91 RETAINAGE PAID CN 06/09/99 4,998.00 0.00

TOTAL CONTRACT 537393 49,980.00 49,980.00 0.00

537875 02 01 1997 EUSTIS ENGINEERING CO INC 09/28/98 5,970.00 06/24/99 5,970.00 0.00 06/30/99 100%

TOTAL CONTRACT 537875 5,970.00 5,970.00 0.00

AFS 02 4 AFS MISC. 47.00 09/15/98 47.00 0.00 100%
AFS 02 6 AFS BLD RISK 42.00 04/21/99 42.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 TEST PILES/CAJUNDOME CONVENTIO 56,039.00 56,039.00 0.00

AFS 00 3 UNASSIGNED 1,747,902.29 10/12/05 0.00 1,747,902.29

TOTAL PROJECT 97103 12,177,000.00 1,258,431.71 10,918,568.29

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,060,908.98 1,060,908.98 0.00

TOTAL CONTRACTS 1,060,908.98 1,060,908.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,402
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-97-02 AFS PROJECT NO 98043
PROJECT DESCRIPTION USL - F.G. MOUTON HALL RENOVATION & EXPANSION, PLANNING, CONSTRUCTION

AND RENOVATION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $2,000,000 SG FUNDS APPROVED BY LEG BUD COMM 11/19/04. $27,904 IN

ACCUMULATED INT APPROVED BY LEGB 2/17/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 445 GENERAL FUND-SGR 795,000 0
1998 28 1997 446 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 28 1,195,000 0

2005 LEGB 2004 227 GENERAL FUND-SGR 2,027,904 0

TOTAL ACT LEGB 2,027,904 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 227 FEES AND SELF GENERATED REVENU 0 27,904

TOTAL ACT 26 0 27,904

2002 26 2005 120 LOC GENERAL OBLIGATION BONDS 10,195,000 10,195,000 1

TOTAL ACT 26 10,195,000 10,195,000

TOTAL PRIOR YEAR 3,222,904 0
TOTAL CURRENT YEAR 10,195,000 10,222,904
GRAND TOTAL 13,417,904 10,222,904



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,403
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-97-02 AFS PROJECT NO 98043
PROJECT DESCRIPTION USL - F.G. MOUTON HALL RENOVATION & EXPANSION, PLANNING, CONSTRUCTION

AND RENOVATION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $2,000,000 SG FUNDS APPROVED BY LEG BUD COMM 11/19/04. $27,904 IN

ACCUMULATED INT APPROVED BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
534330 01 01 1998 BARRAS ARCHITECTS INC 08/03/98 24,520.00 03/23/99 24,520.00 0.00 01/31/99 100%

TOTAL CONTRACT 534330 24,520.00 24,520.00 0.00

554877 01 01 1998 ANGELLE ARCHITECTS F1 01/05/00 175,000.00 07/14/06 175,000.00 0.00 04/04/49 100%
554877 01 02 1998 ANGELLE ARCHITECTS F1 01/05/00 209,440.00 07/14/06 209,440.00 0.00 04/04/49 100%
554877 01 03 1998 ANGELLE ARCHITECTS R1 01/05/00 3,135.00 07/14/06 3,135.00 0.00 04/04/49 100%
554877 01 04 2002 ANGELLE ARCHITECTS F1 01/05/00 207,006.00 07/14/06 207,006.00 0.00 04/04/49 100%
554877 01 05 2005 ANGELLE ARCHITECTS F1 01/05/00 34,536.20 07/14/06 3,237.09 31,299.11 04/04/49 9%
554877 01 06 2005 ANGELLE ARCHITECTS R2 01/05/00 853.77 07/14/06 853.77 0.00 04/04/49 100%
554877 01 07 2005 ANGELLE ARCHITECTS R3 01/05/00 5,822.00 07/14/06 5,822.00 0.00 04/04/49 100%
554877 01 08 2005 ANGELLE ARCHITECTS R4 01/05/00 4,420.00 07/14/06 4,420.00 0.00 04/04/49 100%

TOTAL CONTRACT 554877 640,212.97 608,913.86 31,299.11

557261 01 01 1998 C P S INC PR 04/10/00 4,725.00 08/11/00 4,725.00 0.00 08/10/00 100%

TOTAL CONTRACT 557261 4,725.00 4,725.00 0.00

578066 01 01 1998 GAUTREAU & GONZALEZ INC PR 11/26/01 4,000.00 04/12/02 4,000.00 0.00 01/11/02 100%

TOTAL CONTRACT 578066 4,000.00 4,000.00 0.00

586584 01 06 1998 KENNETH R SAVAGE PR 07/01/02 5,778.18 11/05/03 5,778.18 0.00 10/31/03 100%

TOTAL CONTRACT 586584 1MULT 5,778.18 5,778.18 0.00

588657 01 01 1998 GEOSPEC LLC PR 08/19/02 0.00 10/08/02 0.00 0.00 10/19/02
588657 01 02 1998 GEOSPEC LLC PR 08/19/02 4,532.55 10/08/02 4,532.55 0.00 10/19/02 100%

TOTAL CONTRACT 588657 4,532.55 4,532.55 0.00

598852 01 03 1998 B E O CONTRACTORS INC CN 06/23/03 600,000.00 05/05/06 600,000.00 0.00 01/10/06 100%
598852 01 01 2002 B E O CONTRACTORS INC CN 06/23/03 7,985,010.13 05/05/06 7,985,010.13 0.00 01/10/06 100%
598852 01 05 2002 B E O CONTRACTORS INC LN 06/23/03 0.00 05/05/06 0.00 0.00 01/10/06
598852 01 06 2002 B E O CONTRACTORS INC CN 06/23/03 0.00 05/05/06 0.00 0.00 01/10/06



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,404
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-97-02 AFS PROJECT NO 98043
PROJECT DESCRIPTION USL - F.G. MOUTON HALL RENOVATION & EXPANSION, PLANNING, CONSTRUCTION

AND RENOVATION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $2,000,000 SG FUNDS APPROVED BY LEG BUD COMM 11/19/04. $27,904 IN

ACCUMULATED INT APPROVED BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

598852 01 07 2002 B E O CONTRACTORS INC PL 06/23/03 17,171.87 05/05/06 17,171.87 0.00 01/10/06 100%
598852 01 04 2005 B E O CONTRACTORS INC CN 06/23/03 1,159,388.87 05/05/06 1,159,388.87 0.00 01/10/06 100%
598852 01 08 2005 B E O CONTRACTORS INC PL 06/23/03 16,258.13 05/05/06 16,258.13 0.00 01/10/06 100%
598852 01 90 RETAINAGE WITHHELD CN 05/05/06 488,891.45-
598852 01 91 RETAINAGE PAID CN 05/05/06 488,891.45 0.00

TOTAL CONTRACT 598852 9,777,829.00 9,777,829.00 0.00

605283 01 01 1998 KENNETH R SAVAGE PR 11/01/03 33,972.80 11/02/04 33,972.80 0.00 10/31/04 100%

TOTAL CONTRACT 605283 1MULT 33,972.80 33,972.80 0.00

617431 01 01 1998 KENNETH R SAVAGE PR 11/01/04 17,572.62 11/02/05 17,572.62 0.00 10/31/05 100%
617431 01 02 1998 KENNETH R SAVAGE PR 11/01/04 19,889.88 11/02/05 19,889.88 0.00 10/31/05 100%

TOTAL CONTRACT 617431 1MULT 37,462.50 37,462.50 0.00

AFS 01 1 AFS ACT 2,004,581.67 01/19/06 2,004,581.67 0.00 100%
AFS 01 2 EQUIP APPROV 160,502.36 01/25/06 159,849.09 653.27 99%
AFS 01 4 AFS MISC. 1,100.00 06/19/03 656.97 443.03 59%
AFS 01 5 AFS TESTING 18,704.20 11/30/04 18,704.20 0.00 100%
AFS 01 6 AFS BLD RISK 67,178.21 06/01/06 59,686.00 7,492.21 88%
AFS 01 7 AFS ADM COST 118,956.00 04/09/03 11,676.50 107,279.50 9%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 PROGRAM/RENOVATION & EXPANSION 12,904,055.44 12,756,888.32 147,167.12

616325 02 01 1998 M & E CONSULTING INC PR 09/13/04 31,670.00 11/22/05 31,670.00 0.00 12/31/05 100%
616325 02 02 2005 M & E CONSULTING INC PR 09/13/04 47,614.68 11/22/05 47,614.68 0.00 12/31/05 100%

TOTAL CONTRACT 616325 79,284.68 79,284.68 0.00

621435 02 01 2005 ENVIRONMENTAL REMEDIATION SVCS CN 03/08/05 432,400.88 03/10/06 432,400.88 0.00 07/21/05 100%
621435 02 90 RETAINAGE WITHHELD CN 03/10/06 43,240.00-
621435 02 91 RETAINAGE PAID CN 03/10/06 43,240.00 0.00

TOTAL CONTRACT 621435 432,400.88 432,400.88 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,405
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-97-02 AFS PROJECT NO 98043
PROJECT DESCRIPTION USL - F.G. MOUTON HALL RENOVATION & EXPANSION, PLANNING, CONSTRUCTION

AND RENOVATION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $2,000,000 SG FUNDS APPROVED BY LEG BUD COMM 11/19/04. $27,904 IN

ACCUMULATED INT APPROVED BY LEGB 2/17/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 4 AFS MISC. 1,100.00 04/06/05 520.80 579.20 47%
AFS 02 6 AFS BLD RISK 1,063.00 11/10/05 814.00 249.00 76%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ASB ABATE F G MOUTON HALL 513,848.56 513,020.36 828.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98043 13,417,904.00 13,269,908.68 147,995.32

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,044,718.56 11,013,419.45 31,299.11

TOTAL CONTRACTS 11,044,718.56 11,013,419.45 31,299.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,406
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-99-01 AFS PROJECT NO 00016
PROJECT DESCRIPTION USL - FLETCHER HALL COURTYARD COVER, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 194 GENERAL FUND-SGR 277,200 0

TOTAL ACT 20 277,200 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 277,200 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 277,200 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,407
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-99-01 AFS PROJECT NO 00016
PROJECT DESCRIPTION USL - FLETCHER HALL COURTYARD COVER, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 277,200.00 0.00 277,200.00

TOTAL PROJECT 00016 277,200.00 0.00 277,200.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,408
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-99B-02 AFS PROJECT NO 00061
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LOUISIANA - MADISON HALL WINDOW REPLACEMENT

PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 829 03A G.O. BONDS 1,035,000 0

TOTAL ACT 23 1,035,000 0

2005 2 2004 249 00A BONDS - NRP 80,000 0

TOTAL ACT 2 80,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,115,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,115,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,409
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-99B-02 AFS PROJECT NO 00061
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LOUISIANA - MADISON HALL WINDOW REPLACEMENT

PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554137 01 01 2000 ARCHITECTS' DESIGN STUDIO F1 12/02/99 0.00 03/28/03 0.00 0.00 04/04/49
554137 01 02 2000 ARCHITECTS' DESIGN STUDIO R1 12/02/99 0.00 03/28/03 0.00 0.00 04/04/49
554137 01 03 2003 ARCHITECTS' DESIGN STUDIO F1 12/02/99 31,488.00 03/28/03 31,488.00 0.00 04/04/49 100%
554137 01 03 2005 ARCHITECTS' DESIGN STUDIO F1 12/02/99 47,910.00 03/28/03 47,910.00 0.00 04/04/49 100%
554137 01 04 2005 ARCHITECTS' DESIGN STUDIO R1 12/02/99 861.00 03/28/03 861.00 0.00 04/04/49 100%

TOTAL CONTRACT 554137 80,259.00 80,259.00 0.00

572973 01 06 2000 KENNETH R SAVAGE PR 07/01/01 0.00 07/02/02 0.00 0.00 06/30/02
572973 01 07 2005 KENNETH R SAVAGE PR 07/01/01 9,999.36 07/02/02 9,999.36 0.00 06/30/02 100%

TOTAL CONTRACT 572973 9,999.36 9,999.36 0.00

576203 01 01 2000 M D DESCANT INC CN 10/08/01 0.00 04/03/03 0.00 0.00 10/09/02
576203 01 02 2003 M D DESCANT INC CN 10/08/01 1,003,512.00 04/03/03 1,003,512.00 0.00 10/09/02 100%
576203 01 90 RETAINAGE WITHHELD CN 04/03/03 50,175.60-
576203 01 91 RETAINAGE PAID CN 04/03/03 50,175.60 0.00

TOTAL CONTRACT 576203 1,003,512.00 1,003,512.00 0.00

586584 01 03 2000 KENNETH R SAVAGE PR 07/01/02 0.00 11/05/03 0.00 0.00 10/31/03
586584 01 04 2005 KENNETH R SAVAGE PR 07/01/02 7,141.47 11/05/03 7,141.47 0.00 10/31/03 100%

TOTAL CONTRACT 586584 1MULT 7,141.47 7,141.47 0.00

AFS 01 1 AFS ACT 625.00 03/09/06 625.00 0.00 100%
AFS 01 4 AFS MISC. 638.45 03/09/06 638.45 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 2,352.00 03/09/06 2,352.00 0.00 100%
AFS 01 7 AFS ADM COST 7,376.00 03/09/06 7,376.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 WINDOW REPLACEMENT MADISON HAL 1,111,903.28 1,111,903.28 0.00

AFS 00 3 UNASSIGNED 3,096.72 0.00 3,096.72

TOTAL PROJECT 00061 1,115,000.00 1,111,903.28 3,096.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,410
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 640 UNIVERSITY OF LA - LAFAYETTE FPC SCHED NO 19-640-99B-02 AFS PROJECT NO 00061
PROJECT DESCRIPTION UNIVERSITY OF SOUTHWESTERN LOUISIANA - MADISON HALL WINDOW REPLACEMENT

PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,100,911.83 1,100,911.83 0.00

TOTAL CONTRACTS 1,100,911.83 1,100,911.83 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,411
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-00B-01 AFS PROJECT NO 01030
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - FIRE ALARM SYSTEM FOR DELGADO HALL,

CENTRAL CAMPUS MONITORING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 717 04A G.O. BONDS 335,000 0

TOTAL ACT 2 335,000 0

2003 23 2002 361 STATE GENERAL REVENUE 200,000 0
2003 23 2002 830 03A G.O. BONDS 95,000 0

TOTAL ACT 23 295,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 630,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 630,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,412
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-00B-01 AFS PROJECT NO 01030
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - FIRE ALARM SYSTEM FOR DELGADO HALL,

CENTRAL CAMPUS MONITORING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
576824 01 01 2001 EDWARD M ALBA & ASSOC INC F1 09/10/01 43,273.90 04/22/05 43,273.90 0.00 04/04/49 100%
576824 01 02 2001 EDWARD M ALBA & ASSOC INC R1 09/10/01 710.00 04/22/05 710.00 0.00 04/04/49 100%

TOTAL CONTRACT 576824 43,983.90 43,983.90 0.00

587652 01 01 2001 J & J ELECTRICAL & CN 08/12/02 0.00 09/21/04 0.00 0.00 04/15/04
587652 01 02 2001 J & J ELECTRICAL & CN 08/12/02 262,621.25 09/21/04 262,621.25 0.00 04/15/04 100%
587652 01 03 2003 J & J ELECTRICAL & CN 08/12/02 157,044.00 09/21/04 157,044.00 0.00 04/15/04 100%
587652 01 04 2003 J & J ELECTRICAL & CN 08/12/02 95,000.00 09/21/04 95,000.00 0.00 04/15/04 100%
587652 01 90 RETAINAGE WITHHELD CN 09/21/04 51,466.53-
587652 01 91 RETAINAGE PAID CN 09/21/04 51,466.53 0.00

TOTAL CONTRACT 587652 514,665.25 514,665.25 0.00

AFS 01 4 AFS MISC. 499.01 07/07/04 499.01 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 3,880.00 07/19/04 3,880.00 0.00 100%
AFS 01 7 AFS ADM COST 19,000.00 04/09/03 3,513.00 15,487.00 18%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FIRE ALARM SYSTEM-DELGADO HALL 582,028.16 566,541.16 15,487.00

AFS 00 3 UNASSIGNED 47,971.84 0.00 47,971.84

TOTAL PROJECT 01030 630,000.00 566,541.16 63,458.84

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 558,649.15 558,649.15 0.00

TOTAL CONTRACTS 558,649.15 558,649.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,413
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-01B-01 AFS PROJECT NO 02086
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - FIRE ALARM SYSTEM FOR CHARITY SCHOOL OF

NURSING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 123 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

2003 23 2002 422 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 23 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 550,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 550,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,414
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-01B-01 AFS PROJECT NO 02086
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - FIRE ALARM SYSTEM FOR CHARITY SCHOOL OF

NURSING, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593821 01 01 2002 EDWARD M ALBA & ASSOC INC F1 01/31/03 40,789.00 06/21/05 40,789.00 0.00 04/04/49 100%
593821 01 02 2002 EDWARD M ALBA & ASSOC INC R1 01/31/03 754.00 06/21/05 754.00 0.00 04/04/49 100%
593821 01 03 2003 EDWARD M ALBA & ASSOC INC F1 01/31/03 3,314.00 06/21/05 3,314.00 0.00 04/04/49 100%
593821 01 04 2003 EDWARD M ALBA & ASSOC INC R2 01/31/03 2,558.00 06/21/05 2,558.00 0.00 04/04/49 100%

TOTAL CONTRACT 593821 47,415.00 47,415.00 0.00

604931 01 01 2003 J & J ELECTRICAL & CN 11/17/03 434,721.75 06/17/05 434,721.75 0.00 09/13/04 100%
604931 01 02 2003 J & J ELECTRICAL & PL 11/17/03 15,850.00 06/17/05 15,850.00 0.00 09/13/04 100%
604931 01 03 2003 J & J ELECTRICAL & LD 11/17/03 17,400.00 06/17/05 0.00 17,400.00 09/13/04
604931 01 90 RETAINAGE WITHHELD PL 06/17/05 46,797.18-
604931 01 91 RETAINAGE PAID PL 06/17/05 46,797.18 0.00

TOTAL CONTRACT 604931 467,971.75 450,571.75 17,400.00

614080 01 03 2002 WILLIE H KENNEDY PR 07/24/04 6,927.80 01/28/05 6,927.80 0.00 01/23/05 100%

TOTAL CONTRACT 614080 1MULT 6,927.80 6,927.80 0.00

AFS 01 4 AFS MISC. 1,100.00 11/17/03 466.96 633.04 42%
AFS 01 5 AFS TESTING 2,150.00 0.00 2,150.00
AFS 01 7 AFS ADM COST 21,500.00 0.00 21,500.00
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FIRE ALARM-CHARITY NURSING SCH 547,064.55 505,381.51 41,683.04

AFS 00 3 UNASSIGNED 2,935.45 0.00 2,935.45

TOTAL PROJECT 02086 550,000.00 505,381.51 44,618.49

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 522,314.55 504,914.55 17,400.00

TOTAL CONTRACTS 522,314.55 504,914.55 17,400.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,415
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-03B-07 AFS PROJECT NO 04043
PROJECT DESCRIPTION DELGADO COMM COLLEGE - NURSING/ALLIED HEALTH FACILITY, PLANNING

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 028 LOC LINE OF CREDIT 200,000 200,000 1

TOTAL ACT 26 200,000 200,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 5

TOTAL ACT 26 0 1,200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 200,000 1,400,000
GRAND TOTAL 200,000 1,400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,416
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-03B-07 AFS PROJECT NO 04043
PROJECT DESCRIPTION DELGADO COMM COLLEGE - NURSING/ALLIED HEALTH FACILITY, PLANNING

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
627950 01 01 2004 NBBJ LLC PR 07/05/05 190,000.00 11/18/05 38,000.00 152,000.00 01/01/06 20%

TOTAL CONTRACT 627950 190,000.00 38,000.00 152,000.00

TOTAL SUB-PROJECT 01 NEEDS ASSESSMENT STUDY NURSING 190,000.00 38,000.00 152,000.00

AFS 00 3 UNASSIGNED 1,210,000.00 0.00 1,210,000.00

TOTAL PROJECT 04043 1,400,000.00 38,000.00 1,362,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 190,000.00 38,000.00 152,000.00

TOTAL CONTRACTS 190,000.00 38,000.00 152,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,417
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-05B-03 AFS PROJECT NO Q1488
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WORKFORCE DEVELOPMENT TRAINING SCHOOL IN EASTERN NEW ORLEANS, ACQUISIT

ION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,700,000 3

TOTAL ACT 26 0 3,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,000,000
GRAND TOTAL 0 3,000,000

TOTAL PROJECT Q1488 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,418
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-91B-01 AFS PROJECT NO CG816
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE AT N. O.

NEW CLASSROOM AND STUDENT SERVICES BUILDING (WEST BANK)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUDGET COMM APPROVED INT EARN $308,000 & SUPP SG $308,000 8/8/97.

LEG BUDGET COMM APPROVED INT EARNINGS FOR $242,660.00 ON 6/18/99.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 038 93B FACS AP B350 340,000 0

TOTAL ACT 1137 340,000 0

1992 45 102 97A FACS AP C107 500,000 0
1992 45 192 95A FACS AP C732 200,000 0

TOTAL ACT 45 700,000 0

1997 28 1997 296 98B G.O. BONDS 3,460,000 0

TOTAL ACT 28 3,460,000 0

1998 LEGB 466 GENERAL FUND-SGR 308,000 0
1998 LEGB 467 GENERAL FUND-SGR 308,000 0

TOTAL ACT LEGB 616,000 0

1999 LEGB 1999 166 GENERAL FUND-SGR 242,660 0

TOTAL ACT LEGB 242,660 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,358,660 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,358,660 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,419
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-91B-01 AFS PROJECT NO CG816
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE AT N. O.

NEW CLASSROOM AND STUDENT SERVICES BUILDING (WEST BANK)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUDGET COMM APPROVED INT EARN $308,000 & SUPP SG $308,000 8/8/97.

LEG BUDGET COMM APPROVED INT EARNINGS FOR $242,660.00 ON 6/18/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G81692000 ** 01 A1013 19-641-91B-1 0.00 0.00 0.00

TOTAL CONTRACT G81692000 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 0.00 0.00 0.00

*G81692006 01 01 MV-PROJECT ADMIN 14,069.24 06/17/96 14,069.24 0.00 100%

TOTAL CONTRACT G81692006 14,069.24 14,069.24 0.00

*G81692007 01 01 BFM CORPORATION 04/22/93 1,000.00 05/19/93 1,000.00 0.00 05/27/93 100%

TOTAL CONTRACT G81692007 1,000.00 1,000.00 0.00

*G81692008 01 01 EUSTIS ENGINEERI 01/07/94 5,675.00 01/20/94 5,675.00 0.00 11/30/93 100%

TOTAL CONTRACT G81692008 5,675.00 5,675.00 0.00

509818 CV 1992 EHLINGER & ASSOCIATES INC 144,567.70 144,567.70 0.00
509818 01 01 1992 EHLINGER & ASSOCIATES INC FE 12/24/92 123,181.30 01/06/00 123,181.30 0.00 04/04/49 100%
509818 01 02 1992 EHLINGER & ASSOCIATES INC RE 12/24/92 6,573.00 01/06/00 6,573.00 0.00 04/04/49 100%
509818 01 03 1992 EHLINGER & ASSOCIATES INC RE 12/24/92 3,175.99 01/06/00 3,175.99 0.00 04/04/49 100%
509818 01 04 1998 EHLINGER & ASSOCIATES INC FE 12/24/92 7,917.00 01/06/00 7,917.00 0.00 04/04/49 100%
509818 01 05 1998 EHLINGER & ASSOCIATES INC R3 12/24/92 2,500.00 01/06/00 2,500.00 0.00 04/04/49 100%
509818 01 06 1998 EHLINGER & ASSOCIATES INC R4 12/24/92 7,550.00 01/06/00 7,550.00 0.00 04/04/49 100%

TOTAL CONTRACT 509818 295,464.99 295,464.99 0.00

523988 01 01 1992 MAPP CONSTRUCTION INC 09/15/97 52,099.04 04/25/03 52,099.04 0.00 11/03/99 100%
523988 01 02 1992 MAPP CONSTRUCTION INC 09/15/97 69,067.97 04/25/03 69,067.97 0.00 11/03/99 100%
523988 01 03 1992 MAPP CONSTRUCTION INC 09/15/97 428,530.54 04/25/03 428,530.54 0.00 11/03/99 100%
523988 01 17 1992 MAPP CONSTRUCTION INC LD 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 18 1992 MAPP CONSTRUCTION INC LD 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 19 1992 MAPP CONSTRUCTION INC LD 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 04 1997 MAPP CONSTRUCTION INC 09/15/97 2,002,581.29 04/25/03 2,002,581.29 0.00 11/03/99 100%
523988 01 05 1997 MAPP CONSTRUCTION INC 09/15/97 1,343,555.95 04/25/03 1,343,555.95 0.00 11/03/99 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,420
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-91B-01 AFS PROJECT NO CG816
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE AT N. O.

NEW CLASSROOM AND STUDENT SERVICES BUILDING (WEST BANK)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUDGET COMM APPROVED INT EARN $308,000 & SUPP SG $308,000 8/8/97.

LEG BUDGET COMM APPROVED INT EARNINGS FOR $242,660.00 ON 6/18/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

523988 01 06 1997 MAPP CONSTRUCTION INC LN 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 08 1997 MAPP CONSTRUCTION INC LN 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 09 1997 MAPP CONSTRUCTION INC LN 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 10 1997 MAPP CONSTRUCTION INC 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 11 1997 MAPP CONSTRUCTION INC LN 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 12 1997 MAPP CONSTRUCTION INC 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 16 1997 MAPP CONSTRUCTION INC LD 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 06 1998 MAPP CONSTRUCTION INC 09/15/97 25,676.21 04/25/03 25,676.21 0.00 11/03/99 100%
523988 01 07 1998 MAPP CONSTRUCTION INC LN 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 13 1998 MAPP CONSTRUCTION INC 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 14 1998 MAPP CONSTRUCTION INC PL 09/15/97 62,213.50 04/25/03 62,213.50 0.00 11/03/99 100%
523988 01 15 1998 MAPP CONSTRUCTION INC LD 09/15/97 0.00 04/25/03 0.00 0.00 11/03/99
523988 01 90 RETAINAGE WITHHELD 04/25/03 93,759.09-
523988 01 91 RETAINAGE PAID 04/25/03 93,759.09 0.00

TOTAL CONTRACT 523988 3,983,724.50 3,983,724.50 0.00

532109 01 01 1997 COASTAL AIR BALANCE INC 06/15/98 5,775.00 05/18/01 5,775.00 0.00 06/16/99 100%

TOTAL CONTRACT 532109 5,775.00 5,775.00 0.00

534555 01 03 1997 WILLIE H KENNEDY 07/24/98 12,480.00 07/26/99 12,480.00 0.00 07/23/99 100%

TOTAL CONTRACT 534555 1MULT 12,480.00 12,480.00 0.00

575541 01 01 1998 ROLF JENSEN & ASSOCIATES INC PR 06/01/01 3,550.77 04/11/03 3,550.77 0.00 10/31/03 100%

TOTAL CONTRACT 575541 3,550.77 3,550.77 0.00

AFS 01 1 AFS ACT 151,194.50 11/06/03 151,194.50 0.00 100%
AFS 01 2 EQUIP APPROV 658,701.57 09/24/03 658,701.57 0.00 100%
AFS 01 4 AFS MISC. 463.18 10/08/99 463.18 0.00 100%
AFS 01 5 AFS TESTING 23,294.64 01/05/00 23,294.64 0.00 100%
AFS 01 6 AFS BLD RISK 61,698.00 05/17/00 61,698.00 0.00 100%
AFS 01 7 AFS ADM COST 16,889.00 06/12/02 16,889.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CLASSROOM/STUDENT SERVICE BLDG 5,233,980.39 5,233,980.39 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,421
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-91B-01 AFS PROJECT NO CG816
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE AT N. O.

NEW CLASSROOM AND STUDENT SERVICES BUILDING (WEST BANK)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUDGET COMM APPROVED INT EARN $308,000 & SUPP SG $308,000 8/8/97.

LEG BUDGET COMM APPROVED INT EARNINGS FOR $242,660.00 ON 6/18/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G81692004 02 01 B F M CORPORATION 06/02/94 1,596.00 06/09/94 1,596.00 0.00 12/24/93 100%

TOTAL CONTRACT G81692004 1,596.00 1,596.00 0.00

*G81692012 02 01 THIGPEN CONSTRUCTION 09/27/94 96,000.00 07/05/95 96,000.00 0.00 02/07/95 100%
*G81692012 02 98 THIGPEN CONSTRUCTION 09/27/94 1,000.00 07/05/95 1,000.00 0.00 02/07/95 100%

TOTAL CONTRACT G81692012 97,000.00 97,000.00 0.00

*G81692013 02 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G81692013 0.00 0.00 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 PRE-LOAD SITE 98,596.00 98,596.00 0.00

557104 03 01 1998 BOES IRON WORKS INC OC 12/01/99 3,339.00 04/27/00 3,339.00 0.00 01/16/00 100%

TOTAL CONTRACT 557104 3,339.00 3,339.00 0.00

AFS 03 7 AFS ADM COST 0.00 0.00 0.00
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 REMOVAL/REPLACE RAIL RETURNS 3,339.00 3,339.00 0.00

570227 04 01 1998 INDUSTRIAL & MECHANICAL OC 05/14/01 780.00 06/29/01 780.00 0.00 07/14/01 100%

TOTAL CONTRACT 570227 780.00 780.00 0.00

TOTAL SUB-PROJECT 04 MOD TO DUCTWORK CLASSRM/STUDEN 780.00 780.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 10,260.19 10/12/05 0.00 10,260.19
AFS CE C CONVERT FACS 11,704.42 06/30/96 11,704.42 0.00 100%

TOTAL PROJECT CG816 5,358,660.00 5,348,399.81 10,260.19



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,422
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-91B-01 AFS PROJECT NO CG816
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE AT N. O.

NEW CLASSROOM AND STUDENT SERVICES BUILDING (WEST BANK)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUDGET COMM APPROVED INT EARN $308,000 & SUPP SG $308,000 8/8/97.

LEG BUDGET COMM APPROVED INT EARNINGS FOR $242,660.00 ON 6/18/99.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 119,340.24 119,340.24 0.00

TOTAL CFMS CONTRACTS 4,305,114.26 4,305,114.26 0.00

TOTAL CONTRACTS 4,424,454.50 4,424,454.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,423
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-91B-03 AFS PROJECT NO CG818
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE AT N.O.

PHYSICAL PLANT/CENTRAL RECEIVING FACILITY
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $300,000 APPROVED BY THE LEG BUD COMM 5/10/94.

SG FUNDS OF $76,564 APPROVED BY THE LEG BUD COMM ON 9/13/95.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1137 1992 040 93B FACS AP B353 130,000 0

TOTAL ACT 1137 130,000 0

1992 LEGB 1995 100 GENERAL FUND-SGR 376,564 0

TOTAL ACT LEGB 376,564 0

1997 45 1996 114 GENERAL FUND-SGR 1,601,424 0

TOTAL ACT 45 1,601,424 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,107,988 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,107,988 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,424
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-91B-03 AFS PROJECT NO CG818
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE AT N.O.

PHYSICAL PLANT/CENTRAL RECEIVING FACILITY
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $300,000 APPROVED BY THE LEG BUD COMM 5/10/94.

SG FUNDS OF $76,564 APPROVED BY THE LEG BUD COMM ON 9/13/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G81892004 01 01 MV-TESTING PART 0.00 0.00 0.00

TOTAL CONTRACT G81892004 0.00 0.00 0.00

*G81892006 01 01 LANDMARK SURVEYING, 01/10/94 1,115.00 04/11/94 1,115.00 0.00 02/26/94 100%

TOTAL CONTRACT G81892006 1,115.00 1,115.00 0.00

*G81892007 01 01 PROFESSIONAL SERVICE 01/26/94 5,195.00 04/11/94 5,195.00 0.00 02/28/94 100%

TOTAL CONTRACT G81892007 5,195.00 5,195.00 0.00

*G81892010 01 01 PROFESSIONAL SERVICE 03/08/95 2,581.00 04/26/95 2,581.00 0.00 04/12/95 100%

TOTAL CONTRACT G81892010 2,581.00 2,581.00 0.00

509838 01 01 1992 MURRAY/ARCHITECTS INC FE 01/06/93 38,307.15 0.00 38,307.15 04/04/49

TOTAL CONTRACT 509838 38,307.15 0.00 38,307.15

AFS 01 1 AFS ACT 4,885.00 0.00 4,885.00
AFS 01 4 AFS MISC. 1,026.76 0.00 1,026.76
AFS 01 7 AFS ADM COST 4,093.33 04/23/97 1,527.40 2,565.93 37%

TOTAL SUB-PROJECT 01 PHY PLNT/CENTRAL RECEIVING FAC 57,203.24 10,418.40 46,784.84

509838 CV 1992 MURRAY/ARCHITECTS INC 94,013.40 94,013.40 0.00
509838 02 02 1992 MURRAY/ARCHITECTS INC FE 01/06/93 1,854.45 0.00 1,854.45 04/04/49
509838 02 03 1992 MURRAY/ARCHITECTS INC RE 01/06/93 274.71 0.00 274.71 04/04/49

* TOTAL CONTRACT 509838 96,142.56 94,013.40 2,129.16

509848 CV 1992 MICKEY O'CONNOR GENERAL 264,377.78 264,377.78 0.00
509848 02 01 1992 MICKEY O'CONNOR GENERAL 11/27/95 2,775.80 05/26/98 2,775.80 0.00 06/20/96 100%
509848 02 02 1992 MICKEY O'CONNOR GENERAL 11/27/95 50,055.10 05/26/98 50,055.10 0.00 06/20/96 100%
509848 02 03 1992 MICKEY O'CONNOR GENERAL PL 11/27/95 300.00 05/26/98 300.00 0.00 06/20/96 100%
509848 02 04 1992 MICKEY O'CONNOR GENERAL LD 11/27/95 9,600.00 05/26/98 9,600.00 0.00 06/20/96 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,425
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-91B-03 AFS PROJECT NO CG818
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE AT N.O.

PHYSICAL PLANT/CENTRAL RECEIVING FACILITY
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS SELF GENERATED FUNDS OF $300,000 APPROVED BY THE LEG BUD COMM 5/10/94.

SG FUNDS OF $76,564 APPROVED BY THE LEG BUD COMM ON 9/13/95.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

509848 02 05 1992 MICKEY O'CONNOR GENERAL LS 11/27/95 10,000.00 05/26/98 10,000.00 0.00 06/20/96 100%
509848 02 90 RETAINAGE WITHHELD LD 05/26/98 23,110.87-
509848 02 91 RETAINAGE PAID LD 05/26/98 23,110.87 0.00

TOTAL CONTRACT 509848 337,108.68 337,108.68 0.00

AFS 02 4 AFS MISC. 444.68 0.00 444.68
AFS 02 5 AFS TESTING 9,531.00 08/07/96 7,672.75 1,858.25 80%
AFS 02 6 AFS BLD RISK 689.00 11/22/96 468.00 221.00 67%

TOTAL SUB-PROJECT 02 PARKING LOT 443,915.92 439,262.83 4,653.09

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,596,178.61 0.00 1,596,178.61
AFS CE C CONVERT FACS 10,690.23 06/30/96 10,690.23 0.00 100%

TOTAL PROJECT CG818 2,107,988.00 460,371.46 1,647,616.54

TOTAL FACS CONTRACTS 8,891.00 8,891.00 0.00

TOTAL CFMS CONTRACTS 471,558.39 431,122.08 40,436.31

TOTAL CONTRACTS 480,449.39 440,013.08 40,436.31



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,426
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-96-03 AFS PROJECT NO 97028
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - DELGADO HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 115 GENERAL FUND-SGR 556,038 0

TOTAL ACT 45 556,038 0

2005 2 2004 041 GENERAL FUND-SGR 1,244,000 0

TOTAL ACT 2 1,244,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,800,038 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,800,038 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,427
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-96-03 AFS PROJECT NO 97028
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - DELGADO HALL RENOVATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,244,000.00 0.00 1,244,000.00
532097 01 01 1997 LINFIELD, HUNTER & JUNIUS INC FE 04/24/98 59,968.00 06/09/06 55,684.81 4,283.19 04/04/49 92%

TOTAL CONTRACT 532097 59,968.00 55,684.81 4,283.19

AFS 01 1 AFS ACT 5,000.00 0.00 5,000.00
AFS 01 4 AFS MISC. 1,100.00 01/21/99 262.63 837.37 23%
AFS 01 5 AFS TESTING 4,795.00 0.00 4,795.00
AFS 01 6 AFS BLD RISK 7,768.00 0.00 7,768.00

TOTAL SUB-PROJECT 01 DELGADO HALL AUD REN(ABANDONED 1,322,631.00 55,947.44 1,266,683.56

532097 02 02 1997 LINFIELD, HUNTER & JUNIUS INC F2 04/24/98 90,849.00 06/09/06 50,615.76 40,233.24 04/04/49 55%
532097 02 03 1997 LINFIELD, HUNTER & JUNIUS INC R1 04/24/98 6,500.00 06/09/06 6,500.00 0.00 04/04/49 100%

* TOTAL CONTRACT 532097 97,349.00 57,115.76 40,233.24

AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00

TOTAL SUB-PROJECT 02 REDESIGNED AUD RENOVATION 98,449.00 57,115.76 41,333.24

AFS 00 3 UNASSIGNED 378,958.00 0.00 378,958.00

TOTAL PROJECT 97028 1,800,038.00 113,063.20 1,686,974.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 157,317.00 112,800.57 44,516.43

TOTAL CONTRACTS 157,317.00 112,800.57 44,516.43



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,428
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-97B-02 AFS PROJECT NO 98044
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - HIGH SCHOOL THAT WORKS PROGRAM AND OTHER

RENOVATIONS/CONSTRUCTION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 447 GENERAL FUND-SGR 750,000 0

TOTAL ACT 28 750,000 0

1998 2 2004 614 04A G.O. BONDS 2,640,000 0

TOTAL ACT 2 2,640,000 0

2003 2 2004 732 04A G.O. BONDS 130,000 0

TOTAL ACT 2 130,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 455,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,200,000 5
2006 26 2005 017 LOC GENERAL OBLIGATION BONDS 1,500,000 1,500,000 1

TOTAL ACT 26 1,500,000 3,155,000

TOTAL PRIOR YEAR 3,520,000 0
TOTAL CURRENT YEAR 1,500,000 3,155,000
GRAND TOTAL 5,020,000 3,155,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,429
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-97B-02 AFS PROJECT NO 98044
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - HIGH SCHOOL THAT WORKS PROGRAM AND OTHER

RENOVATIONS/CONSTRUCTION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
589282 01 01 1998 CONCORDIA ARCHITECTS F1 04/24/02 343,488.00 12/20/05 251,604.96 91,883.04 04/04/49 73%
589282 01 02 1998 CONCORDIA ARCHITECTS R1 04/24/02 3,960.00 12/20/05 3,960.00 0.00 04/04/49 100%
589282 01 03 1998 CONCORDIA ARCHITECTS R2 04/24/02 4,103.00 12/20/05 4,103.00 0.00 04/04/49 100%
589282 01 04 1998 CONCORDIA ARCHITECTS R3 04/24/02 7,150.00 12/20/05 7,150.00 0.00 04/04/49 100%
589282 01 05 1998 CONCORDIA ARCHITECTS R4 04/24/02 5,115.00 12/20/05 5,115.00 0.00 04/04/49 100%
589282 01 06 1998 CONCORDIA ARCHITECTS R5 04/24/02 1,200.00 12/20/05 1,200.00 0.00 04/04/49 100%
589282 01 07 1998 CONCORDIA ARCHITECTS R6 04/24/02 60,755.00 12/20/05 60,755.00 0.00 04/04/49 100%
589282 01 08 1998 CONCORDIA ARCHITECTS R7 04/24/02 2,750.00 12/20/05 2,750.00 0.00 04/04/49 100%
589282 01 09 1998 CONCORDIA ARCHITECTS R8 04/24/02 1,489.00 12/20/05 1,489.00 0.00 04/04/49 100%
589282 01 10 1998 CONCORDIA ARCHITECTS R9 04/24/02 6,556.00 12/20/05 6,556.00 0.00 04/04/49 100%
589282 01 11 1998 CONCORDIA ARCHITECTS RA 04/24/02 5,663.00 12/20/05 5,663.00 0.00 04/04/49 100%
589282 01 12 1998 CONCORDIA ARCHITECTS RB 04/24/02 19,861.00 12/20/05 19,861.00 0.00 04/04/49 100%
589282 01 13 1998 CONCORDIA ARCHITECTS RC 04/24/02 3,550.00 12/20/05 3,550.00 0.00 04/04/49 100%

TOTAL CONTRACT 589282 465,640.00 373,756.96 91,883.04

599963 01 09 2003 LENACORP PR 06/21/03 393.60 10/14/03 393.60 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 393.60 393.60 0.00

623666 01 01 1998 STALLINGS CONSTRUCTION CO INC CN 05/23/05 2,000,000.00 07/14/06 544,647.00 1,455,353.00 05/24/06 27%
623666 01 02 1998 STALLINGS CONSTRUCTION CO INC CN 05/23/05 750,000.00 07/14/06 0.00 750,000.00 05/24/06
623666 01 04 2006 STALLINGS CONSTRUCTION CO INC CN 05/23/05 944,000.00 07/14/06 0.00 944,000.00 05/24/06
623666 01 90 RETAINAGE WITHHELD CN 07/14/06 27,232.35-
623666 01 91 RETAINAGE PAID CN 0.00 27,232.35

TOTAL CONTRACT 623666 3,694,000.00 517,414.65 3,176,585.35

AFS 01 1 AFS ACT 960.00 07/27/04 960.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 05/27/05 684.94 415.06 62%
AFS 01 5 AFS TESTING 14,525.00 07/13/06 5,005.50 9,519.50 34%
AFS 01 6 AFS BLD RISK 59,843.00 05/15/06 11,676.00 48,167.00 19%
AFS 01 7 AFS ADM COST 184,700.00 0.00 184,700.00
AFS 01 8 CONT STATE 300,568.00 0.00 300,568.00

TOTAL SUB-PROJECT 01 DELGADO COMM COLL-N.O. CTR SCI 4,721,729.60 909,891.65 3,811,837.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,430
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 641 DELGADO COMMUNITY COLLEGE FPC SCHED NO 19-641-97B-02 AFS PROJECT NO 98044
PROJECT DESCRIPTION DELGADO COMMUNITY COLLEGE - HIGH SCHOOL THAT WORKS PROGRAM AND OTHER

RENOVATIONS/CONSTRUCTION, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 T % ART (AFS) 36,940.00 11/21/05 3,694.00 33,246.00 10%

TOTAL SUB-PROJECT 02 % FOR THE ARTS 36,940.00 3,694.00 33,246.00

619664 03 01 2003 PROFESSIONAL TANK SERVICES INC OC 12/01/04 7,585.00 04/22/05 5,837.26 1,747.74 02/01/05 76%

TOTAL CONTRACT 619664 7,585.00 5,837.26 1,747.74

AFS 03 8 CONT STATE 836.00 0.00 836.00

TOTAL SUB-PROJECT 03 SOIL REMEDIAITON-HYDROCARBON C 8,421.00 5,837.26 2,583.74

AFS 00 3 UNASSIGNED 252,909.40 0.00 252,909.40

TOTAL PROJECT 98044 5,020,000.00 919,422.91 4,100,577.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,167,618.60 897,402.47 3,270,216.13

TOTAL CONTRACTS 4,167,618.60 897,402.47 3,270,216.13



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,431
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-00B-01 AFS PROJECT NO 01031
PROJECT DESCRIPTION NUNEZ COMMUNITY COLLEGE - SITE DEVELOPMENT, PLANNING AND CONSTRUCTION

STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS $141,752.00 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/22/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 718 04A G.O. BONDS 80,000 0

TOTAL ACT 2 80,000 0

2002 24 2003 125 04A G.O. BONDS 1,700,000 0

TOTAL ACT 24 1,700,000 0

2003 23 2002 423 STATE GENERAL REVENUE 525,000 0
2003 23 2002 831 03A G.O. BONDS 20,000 0

TOTAL ACT 23 545,000 0

2003 LEGB 2003 770 GENERAL FUND-SGR 141,752 0

TOTAL ACT LEGB 141,752 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,466,752 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,466,752 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,432
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-00B-01 AFS PROJECT NO 01031
PROJECT DESCRIPTION NUNEZ COMMUNITY COLLEGE - SITE DEVELOPMENT, PLANNING AND CONSTRUCTION

STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS $141,752.00 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/22/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578518 01 01 2001 LACHIN OUBRE & ASSOCIATES APC F1 10/26/01 60,783.00 07/22/05 60,783.00 0.00 04/04/49 100%
578518 01 02 2001 LACHIN OUBRE & ASSOCIATES APC R1 10/26/01 3,740.00 07/22/05 3,740.00 0.00 04/04/49 100%
578518 01 03 2001 LACHIN OUBRE & ASSOCIATES APC R2 10/26/01 3,850.00 07/22/05 3,850.00 0.00 04/04/49 100%
578518 01 04 2001 LACHIN OUBRE & ASSOCIATES APC R3 10/26/01 385.00 07/22/05 385.00 0.00 04/04/49 100%
578518 01 08 2001 LACHIN OUBRE & ASSOCIATES APC R5 10/26/01 2,765.00 07/22/05 2,765.00 0.00 04/04/49 100%
578518 01 05 2002 LACHIN OUBRE & ASSOCIATES APC F1 10/26/01 55,528.00 07/22/05 55,528.00 0.00 04/04/49 100%
578518 01 06 2002 LACHIN OUBRE & ASSOCIATES APC R4 10/26/01 825.00 07/22/05 825.00 0.00 04/04/49 100%
578518 01 07 2003 LACHIN OUBRE & ASSOCIATES APC F1 10/26/01 20,000.00 07/22/05 20,000.00 0.00 04/04/49 100%
578518 01 14 2003 LACHIN OUBRE & ASSOCIATES APC F1 10/26/01 5,114.00 07/22/05 5,114.00 0.00 04/04/49 100%
578518 01 15 2003 LACHIN OUBRE & ASSOCIATES APC R6 10/26/01 1,575.00 07/22/05 1,575.00 0.00 04/04/49 100%
578518 01 16 2003 LACHIN OUBRE & ASSOCIATES APC R7 10/26/01 3,312.00 07/22/05 3,312.00 0.00 04/04/49 100%
578518 01 17 2003 LACHIN OUBRE & ASSOCIATES APC R8 10/26/01 2,418.00 07/22/05 2,418.00 0.00 04/04/49 100%

TOTAL CONTRACT 578518 160,295.00 160,295.00 0.00

598450 01 01 2002 ELLIS CONSTRUCTION INC CN 06/16/03 1,579,150.74 08/26/05 1,579,150.74 0.00 12/08/04 100%
598450 01 03 2002 ELLIS CONSTRUCTION INC LN 06/16/03 0.00 08/26/05 0.00 0.00 12/08/04
598450 01 04 2002 ELLIS CONSTRUCTION INC CN 06/16/03 54,807.63 08/26/05 54,807.63 0.00 12/08/04 100%
598450 01 08 2002 ELLIS CONSTRUCTION INC LD 06/16/03 626.13 08/26/05 0.00 626.13 12/08/04
598450 01 02 2003 ELLIS CONSTRUCTION INC CN 06/16/03 311,415.09 08/26/05 311,415.09 0.00 12/08/04 100%
598450 01 05 2003 ELLIS CONSTRUCTION INC LN 06/16/03 0.00 08/26/05 0.00 0.00 12/08/04
598450 01 06 2003 ELLIS CONSTRUCTION INC LN 06/16/03 0.00 08/26/05 0.00 0.00 12/08/04
598450 01 07 2003 ELLIS CONSTRUCTION INC LN 06/16/03 0.00 08/26/05 0.00 0.00 12/08/04
598450 01 09 2003 ELLIS CONSTRUCTION INC LD 06/16/03 42,073.87 08/26/05 0.00 42,073.87 12/08/04
598450 01 10 2003 ELLIS CONSTRUCTION INC PL 06/16/03 0.00 08/26/05 0.00 0.00 12/08/04
598450 01 11 2003 ELLIS CONSTRUCTION INC LP 06/16/03 0.00 08/26/05 0.00 0.00 12/08/04
598450 01 12 2003 ELLIS CONSTRUCTION INC LP 06/16/03 0.00 08/26/05 0.00 0.00 12/08/04
598450 01 13 2003 ELLIS CONSTRUCTION INC CN 06/16/03 102,815.25 08/26/05 102,815.25 0.00 12/08/04 100%
598450 01 90 RETAINAGE WITHHELD CN 08/26/05 104,544.44-
598450 01 91 RETAINAGE PAID CN 08/26/05 104,544.44 0.00

TOTAL CONTRACT 598450 2,090,888.71 2,048,188.71 42,700.00

599963 01 10 2003 LENACORP PR 06/21/03 2,137.76 10/14/03 2,137.76 0.00 06/20/04 100%

TOTAL CONTRACT 599963 1MULT 2,137.76 2,137.76 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,433
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-00B-01 AFS PROJECT NO 01031
PROJECT DESCRIPTION NUNEZ COMMUNITY COLLEGE - SITE DEVELOPMENT, PLANNING AND CONSTRUCTION

STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS $141,752.00 INT EARNINGS APPROVED BY LEG BUD COMM ON 4/22/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 36,012.01 09/27/05 36,012.01 0.00 100%
AFS 01 4 AFS MISC. 353.35 06/17/03 353.35 0.00 100%
AFS 01 5 AFS TESTING 19,850.80 07/25/05 19,850.80 0.00 100%
AFS 01 6 AFS BLD RISK 25,850.00 10/11/05 24,254.00 1,596.00 93%
AFS 01 7 AFS ADM COST 75,000.00 04/09/03 9,062.50 65,937.50 12%
AFS 01 8 CONT STATE 40,900.37 0.00 40,900.37

TOTAL SUB-PROJECT 01 SITE DEVELOPMENT NUNEZ COMMUNI 2,451,288.00 2,300,154.13 151,133.87

578518 02 18 2003 LACHIN OUBRE & ASSOCIATES APC F2 10/26/01 1,332.00 07/22/05 1,332.00 0.00 04/04/49 100%

* TOTAL CONTRACT 578518 1,332.00 1,332.00 0.00

619443 02 01 2003 HYDRO AIR INC OC 01/03/05 12,800.00 01/21/05 12,800.00 0.00 03/05/05 100%

TOTAL CONTRACT 619443 12,800.00 12,800.00 0.00

AFS 02 8 CONT STATE 1,332.00 0.00 1,332.00

TOTAL SUB-PROJECT 02 SEWER FORCED MAIN CONFLICT BOX 15,464.00 14,132.00 1,332.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01031 2,466,752.00 2,314,286.13 152,465.87

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,267,453.47 2,224,753.47 42,700.00

TOTAL CONTRACTS 2,267,453.47 2,224,753.47 42,700.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,434
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-93B-01 AFS PROJECT NO CG929
PROJECT DESCRIPTION ELAINE P NUNEZ COMMUNITY COLLEGE

NEW LIBRARY/CLASSROOMS AND EXPANSION TO BLDG "A"
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $515,265.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 008 94A FACS AP B149 420,000 0

TOTAL ACT 645 420,000 0

1994 1096 1995 023 97A FACS AP B354 1,000,000 0

TOTAL ACT 1096 1,000,000 0

1994 28 1997 166 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1997 28 1997 298 98B G.O. BONDS 5,330,000 0

TOTAL ACT 28 5,330,000 0

1999 21 2000 993 00A G.O. BONDS 3,260,000 0

TOTAL ACT 21 3,260,000 0

2000 LEGB 1999 322 GENERAL FUND-SGR 515,265 0

TOTAL ACT LEGB 515,265 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,525,265 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,525,265 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,435
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-93B-01 AFS PROJECT NO CG929
PROJECT DESCRIPTION ELAINE P NUNEZ COMMUNITY COLLEGE

NEW LIBRARY/CLASSROOMS AND EXPANSION TO BLDG "A"
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $515,265.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G92994000 01 01 TRAHAN ARCHITECTS 03/01/94 61,140.00 06/29/94 61,140.00 0.00 05/31/94 100%

TOTAL CONTRACT G92994000 61,140.00 61,140.00 0.00

*G92994006 01 01 EUSTIS ENGINEERING C 04/19/96 7,005.00 06/21/96 7,005.00 0.00 07/13/96 100%

TOTAL CONTRACT G92994006 7,005.00 7,005.00 0.00

509863 01 01 1994 N-Y ASSOCIATES INC FE 11/21/94 434,306.30 09/11/01 434,306.30 0.00 04/04/49 100%
509863 01 02 1994 N-Y ASSOCIATES INC RE 11/21/94 6,525.10 09/11/01 6,323.28 201.82 04/04/49 96%
509863 01 03 1994 N-Y ASSOCIATES INC RE 11/21/94 29,000.00 09/11/01 28,954.50 45.50 04/04/49 99%
509863 01 06 1994 N-Y ASSOCIATES INC RE 11/21/94 1,843.48 09/11/01 1,843.48 0.00 04/04/49 100%
509863 01 07 1997 N-Y ASSOCIATES INC R6 11/21/94 1,592.00 09/11/01 1,592.00 0.00 04/04/49 100%
509863 01 08 2000 N-Y ASSOCIATES INC FE 11/21/94 46,272.00 09/11/01 46,272.00 0.00 04/04/49 100%

TOTAL CONTRACT 509863 1MULT 519,538.88 519,291.56 247.32

526064 01 01 1994 GIBBS CONSTRUCTION LLC 11/10/97 202,349.45 10/16/00 202,349.45 0.00 09/06/99 100%
526064 01 02 1994 GIBBS CONSTRUCTION LLC 11/10/97 562,442.81 10/16/00 562,442.81 0.00 09/06/99 100%
526064 01 01 1997 GIBBS CONSTRUCTION LLC 11/10/97 5,228,075.51 10/16/00 5,228,075.51 0.00 09/06/99 100%
526064 01 03 1999 GIBBS CONSTRUCTION LLC 11/10/97 2,795,620.14 10/16/00 2,795,620.14 0.00 09/06/99 100%
526064 01 04 1999 GIBBS CONSTRUCTION LLC PL 11/10/97 133,290.09 10/16/00 133,290.09 0.00 09/06/99 100%
526064 01 90 RETAINAGE WITHHELD 10/16/00 446,088.91-
526064 01 91 RETAINAGE PAID 10/16/00 446,088.91 0.00

TOTAL CONTRACT 526064 8,921,778.00 8,921,778.00 0.00

532108 01 01 1997 COASTAL AIR BALANCE INC 07/01/98 15,615.00 05/18/01 15,615.00 0.00 12/31/99 100%

TOTAL CONTRACT 532108 15,615.00 15,615.00 0.00

534555 01 02 1997 WILLIE H KENNEDY 07/24/98 12,480.00 07/26/99 12,480.00 0.00 07/23/99 100%

TOTAL CONTRACT 534555 1MULT 12,480.00 12,480.00 0.00

AFS 01 1 AFS ACT 20,000.00 11/09/00 20,000.00 0.00 100%
AFS 01 2 EQUIP APPROV 587,220.84 11/19/03 587,220.84 0.00 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,436
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-93B-01 AFS PROJECT NO CG929
PROJECT DESCRIPTION ELAINE P NUNEZ COMMUNITY COLLEGE

NEW LIBRARY/CLASSROOMS AND EXPANSION TO BLDG "A"
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $515,265.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 1,037.45 11/13/97 1,037.45 0.00 100%
AFS 01 5 AFS TESTING 37,025.55 10/20/99 37,025.55 0.00 100%
AFS 01 6 AFS BLD RISK 148,698.00 05/17/00 148,698.00 0.00 100%
AFS 01 7 AFS ADM COST 16,334.35 03/08/00 16,334.35 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 CLASSROOM BDG/EXPANSION BLDG A 10,347,873.07 10,347,625.75 247.32

513614 02 01 1994 BOH BROTHERS CONSTRUCTION CO 01/06/97 15,313.00 07/03/97 15,313.00 0.00 02/06/97 100%
513614 02 90 RETAINAGE WITHHELD 07/03/97 1,531.30-
513614 02 91 RETAINAGE PAID 07/03/97 1,531.30 0.00

TOTAL CONTRACT 513614 15,313.00 15,313.00 0.00

AFS 02 4 AFS MISC. 40.00 12/24/96 40.00 0.00 100%
AFS 02 6 AFS BLD RISK 7.00 05/08/97 7.00 0.00 100%

TOTAL SUB-PROJECT 02 TEST PILE PROGRAM NEW LIBRARY 15,360.00 15,360.00 0.00

554384 03 01 2000 CONSTRUCTION MASTERS INC OC 12/06/99 20,461.00 01/13/00 20,461.00 0.00 02/05/00 100%

TOTAL CONTRACT 554384 20,461.00 20,461.00 0.00

AFS 03 4 AFS MISC. 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 PAINT STAIRWELLS/NEW LIBRARY/C 20,461.00 20,461.00 0.00

562928 04 01 2000 CONSTRUCTION MASTERS INC OC 08/21/00 23,883.00 09/15/00 22,112.00 1,771.00 09/21/00 92%

TOTAL CONTRACT 562928 23,883.00 22,112.00 1,771.00

AFS 04 7 AFS ADM COST 500.00 02/14/06 500.00 0.00 100%
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 PAINTING HALLWAYS & STAIRWELLS 24,383.00 22,612.00 1,771.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,437
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-93B-01 AFS PROJECT NO CG929
PROJECT DESCRIPTION ELAINE P NUNEZ COMMUNITY COLLEGE

NEW LIBRARY/CLASSROOMS AND EXPANSION TO BLDG "A"
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $515,265.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569935 05 01 2000 BELLANDE & SONS ELECTRIC INC OC 05/07/01 1,289.00 07/06/01 1,289.00 0.00 08/06/01 100%

TOTAL CONTRACT 569935 1,289.00 1,289.00 0.00

AFS 05 4 AFS MISC. 0.00 0.00 0.00
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 EMER. BOILER SHUT OFF SWITCHES 1,289.00 1,289.00 0.00

566397 06 01 2000 AUTOMATIC DOOR SYSTEMS INC OC 12/18/00 5,008.00 07/06/01 5,008.00 0.00 04/18/01 100%

TOTAL CONTRACT 566397 5,008.00 5,008.00 0.00

TOTAL SUB-PROJECT 06 ADA OPERATED DOORS 5,008.00 5,008.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 18,203.93 0.00 18,203.93
AFS CE C CONVERT FACS 92,687.00 06/30/96 92,687.00 0.00 100%

TOTAL PROJECT CG929 10,525,265.00 10,505,042.75 20,222.25

TOTAL FACS CONTRACTS 68,145.00 68,145.00 0.00

TOTAL CFMS CONTRACTS 9,535,365.88 9,533,347.56 2,018.32

TOTAL CONTRACTS 9,603,510.88 9,601,492.56 2,018.32



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,438
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-93B-02 AFS PROJECT NO CG963
PROJECT DESCRIPTION ELAINE P NUNEZ COMMUNITY COLLEGE

LAND ACQUISITION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS IN THE AMT OF $369,000 APPROVED BY LEG BUD COMM 4/16/98.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 049 94A FACS AP B595 975,000 0

TOTAL ACT 645 975,000 0

1994 45 1995 153 95A FACS AP C216 2,500,000 0

TOTAL ACT 45 2,500,000 0

1998 LEGB 695 GENERAL FUND-SGR 369,000 0

TOTAL ACT LEGB 369,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,844,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,844,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,439
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-93B-02 AFS PROJECT NO CG963
PROJECT DESCRIPTION ELAINE P NUNEZ COMMUNITY COLLEGE

LAND ACQUISITION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS IN THE AMT OF $369,000 APPROVED BY LEG BUD COMM 4/16/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G96394001 ** 01 GARY, FIELD, LANDRY 26,544.03 12/08/95 26,544.03 0.00 100%

TOTAL CONTRACT G96394001 26,544.03 26,544.03 0.00

*G96394002 ** 01 TITLE INSURANCE SERV 3,176,342.00 07/17/95 3,176,342.00 0.00 100%

TOTAL CONTRACT G96394002 3,176,342.00 3,176,342.00 0.00

*G96394003 ** 01 STEWART ENTERPRISES, 5,405.53 06/21/96 5,405.53 0.00 100%

TOTAL CONTRACT G96394003 5,405.53 5,405.53 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 3,208,291.56 3,208,291.56 0.00

*G96394000 01 01 GARY, HICKS, FIELD, 55,000.00 05/27/94 55,000.00 0.00 100%

TOTAL CONTRACT G96394000 55,000.00 55,000.00 0.00

509863 01 05 1994 N-Y ASSOCIATES INC FE 11/21/94 14,823.00 09/11/01 12,228.98 2,594.02 04/04/49 82%

TOTAL CONTRACT 509863 1MULT 14,823.00 12,228.98 2,594.02

AFS 01 A ACQUISITIONS 400,573.46 07/10/00 400,573.46 0.00 100%
AFS 01 1 AFS ACT 26,853.11 04/04/00 26,853.11 0.00 100%
AFS 01 2 EQUIP APPROV 128,034.07 09/08/04 113,992.65 14,041.42 89%
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 5,500.00 06/25/01 331.00 5,169.00 6%

TOTAL SUB-PROJECT 01 REN OLD FUNERAL HOME 630,783.64 608,979.20 21,804.44

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 40,319.89 0.00 40,319.89
AFS CE C CONVERT FACS 35,395.09- 01/30/98 35,395.09- 0.00 100%

TOTAL PROJECT CG963 3,844,000.00 3,781,875.67 62,124.33



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,440
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-93B-02 AFS PROJECT NO CG963
PROJECT DESCRIPTION ELAINE P NUNEZ COMMUNITY COLLEGE

LAND ACQUISITION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS IN THE AMT OF $369,000 APPROVED BY LEG BUD COMM 4/16/98.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 3,263,291.56 3,263,291.56 0.00

TOTAL CFMS CONTRACTS 14,823.00 12,228.98 2,594.02

TOTAL CONTRACTS 3,278,114.56 3,275,520.54 2,594.02



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,441
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-99B-01 AFS PROJECT NO 00092
PROJECT DESCRIPTION NUNEZ COMMUNITY COLLEGE - CAMPUS WIDE FIBER OPTICS TELEPHONE SYSTEM

UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 385 00A G.O. BONDS 300,000 0

TOTAL ACT 21 300,000 0

2001 22 2001 719 02A G.O. BONDS 150,000 0

TOTAL ACT 22 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,442
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 643 NUNEZ COMMUNITY COLLEGE FPC SCHED NO 19-643-99B-01 AFS PROJECT NO 00092
PROJECT DESCRIPTION NUNEZ COMMUNITY COLLEGE - CAMPUS WIDE FIBER OPTICS TELEPHONE SYSTEM

UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 422,608.26 08/05/05 384,486.47 38,121.79 90%

TOTAL SUB-PROJECT 01 TELEPHONE SYSTEM UPGRADE 422,608.26 384,486.47 38,121.79

AFS 00 3 UNASSIGNED 27,391.74 0.00 27,391.74

TOTAL PROJECT 00092 450,000.00 384,486.47 65,513.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,443
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 644 BOSSIER COMMUNITY COLLEGE FPC SCHED NO 19-644-00B-01 AFS PROJECT NO 01017
PROJECT DESCRIPTION BOSSIER PARISH COMMUNITY COLLEGE - CAMPUS DEVELOPMENT FOR BOSSIER

PARISH COMMUNITY COLLEGE, CAMPUS SITE ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 675 02A G.O. BONDS 1,300,000 0

TOTAL ACT 22 1,300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,444
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 644 BOSSIER COMMUNITY COLLEGE FPC SCHED NO 19-644-00B-01 AFS PROJECT NO 01017
PROJECT DESCRIPTION BOSSIER PARISH COMMUNITY COLLEGE - CAMPUS DEVELOPMENT FOR BOSSIER

PARISH COMMUNITY COLLEGE, CAMPUS SITE ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
565686 01 01 2001 JAMES A YOUNG & ASSOC LLC PR 11/20/00 1,500.00 01/08/01 1,500.00 0.00 12/21/00 100%

TOTAL CONTRACT 565686 1,500.00 1,500.00 0.00

577926 01 01 2001 MOHR & ASSOC INC PR 11/12/01 17,750.00 03/12/02 17,750.00 0.00 03/13/02 100%

TOTAL CONTRACT 577926 17,750.00 17,750.00 0.00

578826 01 01 2001 MAXIM TECHNOLOGIES INC PR 10/01/01 3,690.00 12/28/01 3,690.00 0.00 12/31/01 100%

TOTAL CONTRACT 578826 3,690.00 3,690.00 0.00

579391 01 01 2001 3D-INTERNATIONAL INC PR 01/21/02 6,100.00 09/17/02 6,100.00 0.00 09/15/02 100%

TOTAL CONTRACT 579391 6,100.00 6,100.00 0.00

AFS 01 A ACQUISITIONS 1,003,858.00 05/11/01 501,929.00 501,929.00 50%

TOTAL SUB-PROJECT 01 APPRAISAL/BOSSIER PARISH CC 1,032,898.00 530,969.00 501,929.00

AFS 00 3 UNASSIGNED 267,102.00 0.00 267,102.00

TOTAL PROJECT 01017 1,300,000.00 530,969.00 769,031.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 29,040.00 29,040.00 0.00

TOTAL CONTRACTS 29,040.00 29,040.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,445
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY 644 BOSSIER COMMUNITY COLLEGE FPC SCHED NO 19-644-04-01 AFS PROJECT NO 05048
PROJECT DESCRIPTION BOSSIER PARISH COMMUNITY COLLEGE - PLANNING AND CONSTRUCTION OF

ATHLETIC FACILITIES
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS AGENCY NAME CHANGED FROM CAMPUS FACILITIES, INC. PER APPROVAL FROM

IEB ON 1/31/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 085 STATE GENERAL REVENUE 390,000 0

TOTAL ACT 2 390,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 390,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 390,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,446
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY 644 BOSSIER COMMUNITY COLLEGE FPC SCHED NO 19-644-04-01 AFS PROJECT NO 05048
PROJECT DESCRIPTION BOSSIER PARISH COMMUNITY COLLEGE - PLANNING AND CONSTRUCTION OF

ATHLETIC FACILITIES
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS AGENCY NAME CHANGED FROM CAMPUS FACILITIES, INC. PER APPROVAL FROM

IEB ON 1/31/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 390,000.00 0.00 390,000.00

TOTAL PROJECT 05048 390,000.00 0.00 390,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,447
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 644 BOSSIER COMMUNITY COLLEGE FPC SCHED NO 19-644-05B-01 AFS PROJECT NO Q1142
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LAND ACQUISITION AND/OR CONSTRUCTION OF ATHLETIC FACILITIES

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 193,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 193,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,210,000 2

TOTAL ACT 26 0 1,796,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,796,000
GRAND TOTAL 0 1,796,000

TOTAL PROJECT Q1142 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,448
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 645 SOUTH LA COMMUNITY COLLEGE FPC SCHED NO 19-645-99B-01 AFS PROJECT NO 00093
PROJECT DESCRIPTION SOUTH LA COMMUNITY COLLEGE - CAPITAL IMPROVEMENTS AND ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, EVANGELINE, IBERIA, LAFAYETTE, ST. LANDRY, ST. MARTIN,

ST. MARY, VERMILION PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 386 02A G.O. BONDS 400,000 0

TOTAL ACT 22 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,449
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 645 SOUTH LA COMMUNITY COLLEGE FPC SCHED NO 19-645-99B-01 AFS PROJECT NO 00093
PROJECT DESCRIPTION SOUTH LA COMMUNITY COLLEGE - CAPITAL IMPROVEMENTS AND ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, EVANGELINE, IBERIA, LAFAYETTE, ST. LANDRY, ST. MARTIN,

ST. MARY, VERMILION PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 398,000.00 01/21/05 397,976.62 23.38 99%

TOTAL SUB-PROJECT 01 LIBRARY BOOKS 398,000.00 397,976.62 23.38

602495 02 01 2000 APPRAISAL ANALYSTS INC PR 08/20/03 1,500.00 09/16/03 1,500.00 0.00 09/20/03 100%

TOTAL CONTRACT 602495 1,500.00 1,500.00 0.00

AFS 02 1 AFS ACT 500.00 06/26/03 500.00 0.00 100%

TOTAL SUB-PROJECT 02 LAFAYETTE-LAND ACQUISITION 2,000.00 2,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00093 400,000.00 399,976.62 23.38

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,500.00 1,500.00 0.00

TOTAL CONTRACTS 1,500.00 1,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,450
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 646 RIVER PH COMMUNITY COLLEGE FPC SCHED NO 19-646-99B-01 AFS PROJECT NO 00094
PROJECT DESCRIPTION RIVER PARISHES COMMUNITY COLLEGE - ACQUISITION OF EQUIPMENT AND

LIBRARY RESOURCES
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 387 00A G.O. BONDS 700,000 0

TOTAL ACT 21 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,451
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 646 RIVER PH COMMUNITY COLLEGE FPC SCHED NO 19-646-99B-01 AFS PROJECT NO 00094
PROJECT DESCRIPTION RIVER PARISHES COMMUNITY COLLEGE - ACQUISITION OF EQUIPMENT AND

LIBRARY RESOURCES
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 700,000.00 11/24/04 698,993.27 1,006.73 99%

TOTAL SUB-PROJECT 01 EQUIPMENT AND FURNISHINGS 700,000.00 698,993.27 1,006.73

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00094 700,000.00 698,993.27 1,006.73

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,452
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-00-06 AFS PROJECT NO 00176
PROJECT DESCRIPTION COMMUNITY AND TECHNICAL COLLEGES BD OF SUPERVISORS CAMPUS MASTER

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 623 STATUTORY DEDICATION 345,600 0

TOTAL ACT 21 345,600 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 345,600 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 345,600 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,453
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-00-06 AFS PROJECT NO 00176
PROJECT DESCRIPTION COMMUNITY AND TECHNICAL COLLEGES BD OF SUPERVISORS CAMPUS MASTER

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581296 01 01 2001 CHENEVERT SONGY RODI PR 11/21/01 50,000.00 06/28/02 45,500.00 4,500.00 08/31/03 91%

TOTAL CONTRACT 581296 50,000.00 45,500.00 4,500.00

601269 01 02 2001 VANDERWEIL FACILITY ADVISORS PR 08/11/03 79,196.00 11/15/05 79,196.00 0.00 11/23/04 100%

TOTAL CONTRACT 601269 1MULT 79,196.00 79,196.00 0.00

603504 01 01 2001 ROBERT M COLEMAN & PARTNERS PR 09/22/03 61,250.00 03/24/06 19,308.59 41,941.41 09/21/06 31%

TOTAL CONTRACT 603504 61,250.00 19,308.59 41,941.41

603511 01 01 2001 RICHARD C THEVENET PR 09/14/03 7,470.00 09/15/04 7,470.00 0.00 09/13/04 100%

TOTAL CONTRACT 603511 1MULT 7,470.00 7,470.00 0.00

604427 01 02 2001 DONALD P LESTER PR 10/02/03 1,402.50 10/01/04 1,402.50 0.00 10/01/04 100%
604427 01 08 2001 DONALD P LESTER R1 10/02/03 162.50 10/01/04 162.50 0.00 10/01/04 100%

TOTAL CONTRACT 604427 1MULT 1,565.00 1,565.00 0.00

616309 01 02 2001 RICHARD C THEVENET PR 09/14/04 0.00 09/20/05 0.00 0.00 09/13/05
616309 01 03 2001 RICHARD C THEVENET R1 09/14/04 0.00 09/20/05 0.00 0.00 09/13/05

TOTAL CONTRACT 616309 1MULT 0.00 0.00 0.00

617444 01 02 2001 DONALD P LESTER PR 10/07/04 3,520.00 10/27/05 2,574.00 946.00 10/06/05 73%

TOTAL CONTRACT 617444 1MULT 3,520.00 2,574.00 946.00

AFS 01 4 AFS MISC. 1,100.00 06/20/03 167.70 932.30 15%

TOTAL SUB-PROJECT 01 FACILITIES MASTER PLAN 204,101.00 155,781.29 48,319.71

AFS 02 1 AFS ACT 11,685.00 09/29/03 11,685.00 0.00 100%

TOTAL SUB-PROJECT 02 S LA COMM COLLEGE MASTER PLAN 11,685.00 11,685.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,454
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-00-06 AFS PROJECT NO 00176
PROJECT DESCRIPTION COMMUNITY AND TECHNICAL COLLEGES BD OF SUPERVISORS CAMPUS MASTER

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

620078 03 01 2001 ROBERT M COLEMAN & PARTNERS PR 02/07/05 25,000.00 0.00 25,000.00 05/09/05

TOTAL CONTRACT 620078 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT 03 MASTER PLAN FLETCHER COMM COLL 25,000.00 0.00 25,000.00

620061 04 01 2001 ROBERT M COLEMAN & PARTNERS PR 02/07/05 25,000.00 0.00 25,000.00 05/09/05

TOTAL CONTRACT 620061 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT 04 MASTER PLAN SOWELA COMM TECH C 25,000.00 0.00 25,000.00

AFS 00 3 UNASSIGNED 79,814.00 0.00 79,814.00

TOTAL PROJECT 00176 345,600.00 167,466.29 178,133.71

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 253,001.00 155,613.59 97,387.41

TOTAL CONTRACTS 253,001.00 155,613.59 97,387.41



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,455
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-00B-02 AFS PROJECT NO 01032
PROJECT DESCRIPTION LA COMMUNITY & TECHNICAL COLLEGE BOARD OF SUPERVISORS - PETROLEUM

PROCESSING TECHNOLOGY EQUIPMENT ACQUISITIONS
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, CALCASIEU, E.B.R. PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 720 02A G.O. BONDS 1,500,000 0

TOTAL ACT 22 1,500,000 0

2004 LEGB 2004 274 GENERAL FUND- IAT 43,000 0

TOTAL ACT LEGB 43,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,543,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,543,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,456
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-00B-02 AFS PROJECT NO 01032
PROJECT DESCRIPTION LA COMMUNITY & TECHNICAL COLLEGE BOARD OF SUPERVISORS - PETROLEUM

PROCESSING TECHNOLOGY EQUIPMENT ACQUISITIONS
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, CALCASIEU, E.B.R. PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
589783 01 01 2001 TESTENGEER INC PR 03/01/02 20,000.00 09/19/03 20,000.00 0.00 08/24/03 100%

TOTAL CONTRACT 589783 20,000.00 20,000.00 0.00

TOTAL SUB-PROJECT 01 START-UP SUPPORT SERVICES FOR 20,000.00 20,000.00 0.00

AFS 06 2 EQUIP APPROV 327,191.99 08/22/03 326,972.20 219.79 99%
AFS 06 7 AFS ADM COST 3,000.00 04/09/03 1,022.00 1,978.00 34%

TOTAL SUB-PROJECT 06 PTEC TRAIN MODULES B-D/F RIVER 330,191.99 327,994.20 2,197.79

574971 07 01 2001 TESTENGEER INC F1 06/13/01 28,272.00 02/13/04 28,272.00 0.00 04/04/49 100%
574971 07 02 2001 TESTENGEER INC R1 06/13/01 3,600.00 02/13/04 3,600.00 0.00 04/04/49 100%

TOTAL CONTRACT 574971 31,872.00 31,872.00 0.00

590651 07 01 2001 TMC CONTRACTORS INC CN 10/21/02 206,373.00 03/09/04 206,373.00 0.00 04/18/03 100%
590651 07 90 RETAINAGE WITHHELD CN 03/09/04 20,637.30-
590651 07 91 RETAINAGE PAID CN 03/09/04 20,637.30 0.00

TOTAL CONTRACT 590651 206,373.00 206,373.00 0.00

AFS 07 2 EQUIP APPROV 121,436.56 06/09/03 116,449.38 4,987.18 95%
AFS 07 4 AFS MISC. 1,100.00 10/17/02 436.36 663.64 39%
AFS 07 5 AFS TESTING 982.00 0.00 982.00
AFS 07 6 AFS BLD RISK 1,328.00 04/14/04 1,274.00 54.00 95%
AFS 07 7 AFS ADM COST 15,850.00 04/09/03 3,627.50 12,222.50 22%
AFS 07 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 07 PTEC TRAIN MODULES E & F BRCC 378,941.56 360,032.24 18,909.32

574970 08 01 2001 TESTENGEER INC F1 06/13/01 28,879.00 02/13/04 28,879.00 0.00 04/04/49 100%
574970 08 02 2001 TESTENGEER INC R1 06/13/01 3,150.00 02/13/04 3,150.00 0.00 04/04/49 100%

TOTAL CONTRACT 574970 32,029.00 32,029.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,457
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-00B-02 AFS PROJECT NO 01032
PROJECT DESCRIPTION LA COMMUNITY & TECHNICAL COLLEGE BOARD OF SUPERVISORS - PETROLEUM

PROCESSING TECHNOLOGY EQUIPMENT ACQUISITIONS
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, CALCASIEU, E.B.R. PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

590649 08 01 2001 TMC CONTRACTORS INC CN 10/21/02 213,419.00 03/16/04 213,419.00 0.00 04/18/03 100%
590649 08 90 RETAINAGE WITHHELD CN 03/16/04 21,341.90-
590649 08 91 RETAINAGE PAID CN 03/16/04 21,341.90 0.00

TOTAL CONTRACT 590649 213,419.00 213,419.00 0.00

AFS 08 2 EQUIP APPROV 113,932.31 06/20/03 113,633.70 298.61 99%
AFS 08 4 AFS MISC. 1,100.00 10/17/02 540.88 559.12 49%
AFS 08 5 AFS TESTING 1,010.00 0.00 1,010.00
AFS 08 6 AFS BLD RISK 1,316.00 04/14/04 1,316.00 0.00 100%
AFS 08 7 AFS ADM COST 15,850.00 04/09/03 3,652.50 12,197.50 23%
AFS 08 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 08 PTEC TRAIN MODULES E & F SOWEL 378,656.31 364,591.08 14,065.23

584220 09 01 2001 TMC CONTRACTORS INC CN 04/29/02 47,764.00 09/16/03 47,764.00 0.00 07/12/02 100%
584220 09 90 RETAINAGE WITHHELD CN 09/16/03 4,776.40-
584220 09 91 RETAINAGE PAID CN 09/16/03 4,776.40 0.00

TOTAL CONTRACT 584220 47,764.00 47,764.00 0.00

AFS 09 4 AFS MISC. 120.00 06/04/02 120.00 0.00 100%
AFS 09 5 AFS TESTING 239.00 0.00 239.00
AFS 09 6 AFS BLD RISK 252.00 09/02/03 231.00 21.00 91%
AFS 09 7 AFS ADM COST 2,000.00 04/09/03 674.50 1,325.50 33%
AFS 09 8 CONT STATE 4,364.00 0.00 4,364.00

TOTAL SUB-PROJECT 09 HOOK-UP PROCESS TECH MODULES 54,739.00 48,789.50 5,949.50

627823 10 01 2004 GATEWAY ENGINEERING CORP PR 07/11/05 10,000.00 0.00 10,000.00 01/08/06

TOTAL CONTRACT 627823 10,000.00 0.00 10,000.00

TOTAL SUB-PROJECT 10 FEASIBILITY STUDY CONVERT METH 10,000.00 0.00 10,000.00

627773 11 01 2004 GATEWAY ENGINEERING CORP F1 12/06/04 24,108.00 0.00 24,108.00 04/04/49

TOTAL CONTRACT 627773 24,108.00 0.00 24,108.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,458
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-00B-02 AFS PROJECT NO 01032
PROJECT DESCRIPTION LA COMMUNITY & TECHNICAL COLLEGE BOARD OF SUPERVISORS - PETROLEUM

PROCESSING TECHNOLOGY EQUIPMENT ACQUISITIONS
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, CALCASIEU, E.B.R. PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 11 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 11 7 AFS ADM COST 12,700.00 0.00 12,700.00

TOTAL SUB-PROJECT 11 TRAIN MODULES A,D,F & DCS ASCE 37,908.00 0.00 37,908.00

627772 12 01 2004 GATEWAY ENGINEERING CORP F1 12/06/04 5,001.00 0.00 5,001.00 04/04/49

TOTAL CONTRACT 627772 5,001.00 0.00 5,001.00

AFS 12 4 AFS MISC. 500.00 0.00 500.00

TOTAL SUB-PROJECT 12 CLIMBING TOWER RIVER PARISHES 5,501.00 0.00 5,501.00

AFS 00 3 UNASSIGNED 327,062.14 0.00 327,062.14

TOTAL PROJECT 01032 1,543,000.00 1,121,407.02 421,592.98

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 590,566.00 551,457.00 39,109.00

TOTAL CONTRACTS 590,566.00 551,457.00 39,109.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,459
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-01B-02 AFS PROJECT NO 02087
PROJECT DESCRIPTION COMMUNITY AND TECHNICAL COLLEGES - SMALL CAPITAL PROJECTS FOR LA

COMMUNITY AND TECHNICAL COLLEGES SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. $1,800,000 CASH LOC TRANSFERED TO 19-649-02B-06

PER MEMO FROM COMMISSIONER DATED 4/24/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 126 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,460
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-01B-02 AFS PROJECT NO 02087
PROJECT DESCRIPTION COMMUNITY AND TECHNICAL COLLEGES - SMALL CAPITAL PROJECTS FOR LA

COMMUNITY AND TECHNICAL COLLEGES SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. $1,800,000 CASH LOC TRANSFERED TO 19-649-02B-06

PER MEMO FROM COMMISSIONER DATED 4/24/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
629513 01 01 2002 JAMES BROUSSARD & ASSOCIATES PR 09/06/05 12,125.00 0.00 12,125.00 05/05/06

TOTAL CONTRACT 629513 12,125.00 0.00 12,125.00

TOTAL SUB-PROJECT 01 LTC EVANGELINE CAMPUS RESTROOM 12,125.00 0.00 12,125.00

AFS 00 3 UNASSIGNED 187,875.00 0.00 187,875.00

TOTAL PROJECT 02087 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 12,125.00 0.00 12,125.00

TOTAL CONTRACTS 12,125.00 0.00 12,125.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,461
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-02-02 AFS PROJECT NO 03052
PROJECT DESCRIPTION COMMUNITY & TECHNICAL COLLEGES BOARD OF SUPERVISORS - BUILDING "A"

FOUNDATION REPAIR & HVAC REPLACEMENT, GULF AREA TECHNICAL COLLEGE, PLANNING
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 424 STATE GENERAL REVENUE 335,000 0

TOTAL ACT 23 335,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 335,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 335,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,462
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-02-02 AFS PROJECT NO 03052
PROJECT DESCRIPTION COMMUNITY & TECHNICAL COLLEGES BOARD OF SUPERVISORS - BUILDING "A"

FOUNDATION REPAIR & HVAC REPLACEMENT, GULF AREA TECHNICAL COLLEGE, PLANNING
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 335,000.00 0.00 335,000.00

TOTAL PROJECT 03052 335,000.00 0.00 335,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,463
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 647 LA DELTA COMMUNITY COLLEGE FPC SCHED NO 19-649-02B-06 AFS PROJECT NO 03207
PROJECT DESCRIPTION COMMUNITY AND TECHNICAL COLLEGES BOARD OF SUPERVISORS - LA DELTA

COMMUNITY COLLEGE CAMPUS DEVELOPMENT
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 CASH LOC TRANSFERED FROM 19-649-01B-02 PER MEMO FROM

COMMISSIONER DATED 4/24/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 726 04A G.O. BONDS 450,000 0
2003 2 2004 769 04A G.O. BONDS 800,000 0
2003 2 2004 773 04A G.O. BONDS 1,000,000 0

TOTAL ACT 2 2,250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,464
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 647 LA DELTA COMMUNITY COLLEGE FPC SCHED NO 19-649-02B-06 AFS PROJECT NO 03207
PROJECT DESCRIPTION COMMUNITY AND TECHNICAL COLLEGES BOARD OF SUPERVISORS - LA DELTA

COMMUNITY COLLEGE CAMPUS DEVELOPMENT
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 CASH LOC TRANSFERED FROM 19-649-01B-02 PER MEMO FROM

COMMISSIONER DATED 4/24/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597639 01 01 2003 BRECK CONSTRUCTION CO INC CN 05/12/03 712,963.74 04/02/04 712,963.74 0.00 10/13/03 100%
597639 01 03 2003 BRECK CONSTRUCTION CO INC CN 05/12/03 31,368.98 04/02/04 31,368.98 0.00 10/13/03 100%
597639 01 04 2003 BRECK CONSTRUCTION CO INC PL 05/12/03 28,716.59 04/02/04 28,716.59 0.00 10/13/03 100%
597639 01 90 RETAINAGE WITHHELD PL 04/02/04 38,652.47-
597639 01 91 RETAINAGE PAID PL 04/02/04 38,652.47 0.00

TOTAL CONTRACT 597639 773,049.31 773,049.31 0.00

603320 01 01 2003 ROBERT M COLEMAN & PARTNERS F1 01/27/03 64,588.00 03/21/06 64,588.00 0.00 04/04/49 100%

TOTAL CONTRACT 603320 64,588.00 64,588.00 0.00

AFS 01 4 AFS MISC. 1,100.00 06/10/03 372.42 727.58 33%
AFS 01 5 AFS TESTING 3,535.00 0.00 3,535.00
AFS 01 6 AFS BLD RISK 2,545.00 01/28/04 790.00 1,755.00 31%
AFS 01 7 AFS ADM COST 35,350.00 02/14/06 35,350.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REN COENEN CAFETERIA CLASSRMS 880,167.31 874,149.73 6,017.58

595898 02 01 2003 TRAXLER CONSTRUCTION CO INC CN 03/13/03 34,500.00 07/11/03 34,500.00 0.00 04/03/03 100%
595898 02 90 RETAINAGE WITHHELD CN 07/11/03 3,450.00-
595898 02 91 RETAINAGE PAID CN 07/11/03 3,450.00 0.00

TOTAL CONTRACT 595898 34,500.00 34,500.00 0.00

AFS 02 4 AFS MISC. 100.00 09/16/03 41.00 59.00 41%
AFS 02 6 AFS BLD RISK 62.00 10/23/03 7.00 55.00 11%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 COENEN CAFE INTERIOR DEMO 34,662.00 34,548.00 114.00

603320 03 02 2003 ROBERT M COLEMAN & PARTNERS F2 01/27/03 18,143.00 03/21/06 18,143.00 0.00 04/04/49 100%

* TOTAL CONTRACT 603320 18,143.00 18,143.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,465
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 647 LA DELTA COMMUNITY COLLEGE FPC SCHED NO 19-649-02B-06 AFS PROJECT NO 03207
PROJECT DESCRIPTION COMMUNITY AND TECHNICAL COLLEGES BOARD OF SUPERVISORS - LA DELTA

COMMUNITY COLLEGE CAMPUS DEVELOPMENT
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS $1,800,000 CASH LOC TRANSFERED FROM 19-649-01B-02 PER MEMO FROM

COMMISSIONER DATED 4/24/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 2 EQUIP APPROV 310,000.00 03/08/04 289,742.58 20,257.42 93%
AFS 03 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 03 7 AFS ADM COST 15,540.00 0.00 15,540.00

TOTAL SUB-PROJECT 03 EQUIPMENT 344,783.00 307,885.58 36,897.42

608516 04 01 2003 J O JIM BAILEY GENERAL OC 03/29/04 12,960.00 05/06/04 12,960.00 0.00 08/27/04 100%

TOTAL CONTRACT 608516 12,960.00 12,960.00 0.00

AFS 04 8 CONT STATE 1,347.00 0.00 1,347.00

TOTAL SUB-PROJECT 04 COENEN HALL NEW DOORS/FLAGPOLE 14,307.00 12,960.00 1,347.00

AFS 00 3 UNASSIGNED 976,080.69 0.00 976,080.69

TOTAL PROJECT 03207 2,250,000.00 1,229,543.31 1,020,456.69

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 903,240.31 903,240.31 0.00

TOTAL CONTRACTS 903,240.31 903,240.31 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,466
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-02B-06 AFS PROJECT NO Q138
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CAMPUS DEVELOPMENT FOR LOUISIANA DELTA COMMUNITY COLLEGE, PLANNING AND

CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,300,000 5

TOTAL ACT 26 0 1,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,300,000
GRAND TOTAL 0 1,300,000

TOTAL PROJECT Q138 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,467
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-03B-02 AFS PROJECT NO 04044
PROJECT DESCRIPTION LCTCS BD OF SUPERVISORS - STATEWIDE STUDENT AND FINANCIAL SYS NETWORK

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 030 LOC LINE OF CREDIT 500,000 500,000 1
2004 26 2005 031 NLOC NON CASH LINE OF CREDIT 1,500,000 1,500,000 5

TOTAL ACT 26 2,000,000 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,000,000 2,000,000
GRAND TOTAL 2,000,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,468
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-03B-02 AFS PROJECT NO 04044
PROJECT DESCRIPTION LCTCS BD OF SUPERVISORS - STATEWIDE STUDENT AND FINANCIAL SYS NETWORK

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 28,908.08 06/01/05 28,908.08 0.00 100%
AFS 01 2 EQUIP APPROV 471,091.92 01/19/06 471,091.92 0.00 100%

TOTAL SUB-PROJECT 01 STUDENT & FIN. SYSTEM NETWORK 500,000.00 500,000.00 0.00

AFS 00 3 UNASSIGNED 1,500,000.00 0.00 1,500,000.00

TOTAL PROJECT 04044 2,000,000.00 500,000.00 1,500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,469
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-05B-03 AFS PROJECT NO Q545
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS REPLACEMENT CAMPUS LTC H. P. LONG, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 3,400,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,400,000 4

TOTAL ACT 26 0 6,800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 6,800,000
GRAND TOTAL 0 6,800,000

TOTAL PROJECT Q545 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,470
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-05B-04 AFS PROJECT NO Q548
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MAIN BUILDING ADDITION, LTC, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 880,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 880,000 5

TOTAL ACT 26 0 1,760,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,760,000
GRAND TOTAL 0 1,760,000

TOTAL PROJECT Q548 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,471
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 649 BD OF SUPRS-COMM & TECH COLL FPC SCHED NO 19-649-05B-05 AFS PROJECT NO Q1425
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HEALTH SCIENCE AND ECONOMIC DEVELOPMENT CENTER, SOWELA TECHNICAL COMMU

NITY COLLEGE, PLANNING, CONSTRUCTION AND EQUIPMENT ($2,750,000 CASH AND/OR IN-
KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 275,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 275,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,200,000 3

TOTAL ACT 26 0 2,750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,750,000
GRAND TOTAL 0 2,750,000

TOTAL PROJECT Q1425 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,472
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO 19-651-01B-01 AFS PROJECT NO 02088
PROJECT DESCRIPTION LA SCHOOL FOR VISUALLY IMPAIRED - ELEVATORS INSTALLATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $410,073 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/17/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 128 04A G.O. BONDS 720,000 0

TOTAL ACT 2 720,000 0

2005 LEGB 2004 232 GENERAL FUND-SGR 410,073 0

TOTAL ACT LEGB 410,073 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,130,073 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,130,073 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,473
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO 19-651-01B-01 AFS PROJECT NO 02088
PROJECT DESCRIPTION LA SCHOOL FOR VISUALLY IMPAIRED - ELEVATORS INSTALLATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS $410,073 IN INT EARNINGS APPROVED BY LEG BUD COMM ON 12/17/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
595080 01 01 2002 SAM B SHORT JR ARCHITECT F1 02/28/03 86,495.00 05/26/06 86,495.00 0.00 04/04/49 100%
595080 01 02 2002 SAM B SHORT JR ARCHITECT R1 02/28/03 2,475.00 05/26/06 2,475.00 0.00 04/04/49 100%

TOTAL CONTRACT 595080 88,970.00 88,970.00 0.00

620070 01 01 2002 BRYAN BUSH CONSTRUCTION CO INC CN 02/14/05 615,501.00 06/21/06 615,501.00 0.00 12/09/05 100%
620070 01 02 2005 BRYAN BUSH CONSTRUCTION CO INC CN 02/14/05 348,455.00 06/21/06 348,455.00 0.00 12/09/05 100%
620070 01 03 2005 BRYAN BUSH CONSTRUCTION CO INC PL 02/14/05 5,000.00 06/21/06 5,000.00 0.00 12/09/05 100%
620070 01 90 RETAINAGE WITHHELD CN 06/21/06 48,447.80-
620070 01 91 RETAINAGE PAID CN 06/21/06 48,447.80 0.00

TOTAL CONTRACT 620070 968,956.00 968,956.00 0.00

AFS 01 4 AFS MISC. 1,100.00 02/17/05 333.76 766.24 30%
AFS 01 5 AFS TESTING 3,000.00 0.00 3,000.00
AFS 01 6 AFS BLD RISK 6,506.00 05/15/06 3,110.00 3,396.00 47%
AFS 01 7 AFS ADM COST 36,000.00 0.00 36,000.00
AFS 01 8 CONT STATE 15,754.00 0.00 15,754.00

TOTAL SUB-PROJECT 01 ELEVATOR INSTALL-VAR BLDGS 1,120,286.00 1,061,369.76 58,916.24

AFS 00 3 UNASSIGNED 9,787.00 0.00 9,787.00

TOTAL PROJECT 02088 1,130,073.00 1,061,369.76 68,703.24

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,057,926.00 1,057,926.00 0.00

TOTAL CONTRACTS 1,057,926.00 1,057,926.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,474
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO 19-651-03B-01 AFS PROJECT NO 04045
PROJECT DESCRIPTION LA SCH FOR VISUALLY IMPAIRED - REROOF CAMPUS BUILDINGS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 032 04A G.O. BONDS 75,000 0

TOTAL ACT 2 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,475
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO 19-651-03B-01 AFS PROJECT NO 04045
PROJECT DESCRIPTION LA SCH FOR VISUALLY IMPAIRED - REROOF CAMPUS BUILDINGS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 75,000.00 0.00 75,000.00

TOTAL PROJECT 04045 75,000.00 0.00 75,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,476
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO 19-651-96-07 AFS PROJECT NO 97053
PROJECT DESCRIPTION COMPLETE THE REPLACEMENT AND RENOVATION TO THE UNDERGROUND STORM

DRAINAGE SYSTEM AT THE LOUISIANA SCHOOL FOR THE VISUALLY IMPAIRED
STATUS C PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IEB MEETING ON 10/28/96

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 IEB 196 INTERIM EMERGENCY BOARD 171,504 0

TOTAL ACT IEB 171,504 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 171,504 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 171,504 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,477
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO 19-651-96-07 AFS PROJECT NO 97053
PROJECT DESCRIPTION COMPLETE THE REPLACEMENT AND RENOVATION TO THE UNDERGROUND STORM

DRAINAGE SYSTEM AT THE LOUISIANA SCHOOL FOR THE VISUALLY IMPAIRED
STATUS C PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IEB MEETING ON 10/28/96

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

515578 01 01 1997 SAM B SHORT JR ARCHITECT FE 03/06/97 14,315.00 07/10/00 14,315.00 0.00 02/29/00 100%
515578 01 02 1997 SAM B SHORT JR ARCHITECT RE 03/06/97 13,200.00 07/10/00 13,200.00 0.00 02/29/00 100%
515578 01 03 1997 SAM B SHORT JR ARCHITECT RE 03/06/97 915.00 07/10/00 915.00 0.00 02/29/00 100%
515578 01 04 1997 SAM B SHORT JR ARCHITECT R3 03/06/97 2,176.00 07/10/00 2,176.00 0.00 02/29/00 100%

TOTAL CONTRACT 515578 30,606.00 30,606.00 0.00

551457 01 01 1997 CHARLES CARTER CONSTRUCTION CN 09/20/99 137,663.00 07/21/00 137,663.00 0.00 02/29/00 100%
551457 01 90 RETAINAGE WITHHELD CN 07/21/00 13,766.30-
551457 01 91 RETAINAGE PAID CN 07/21/00 13,766.30 0.00

TOTAL CONTRACT 551457 137,663.00 137,663.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 800.00 09/14/99 213.68 586.32 26%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 221.00 07/24/00 135.00 86.00 61%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACE UNDERGRND STORM DRAIN 169,290.00 168,617.68 672.32

AFS 00 3 UNASSIGNED 2,214.00 0.00 2,214.00

TOTAL PROJECT 97053 171,504.00 168,617.68 2,886.32

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 168,269.00 168,269.00 0.00

TOTAL CONTRACTS 168,269.00 168,269.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,478
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 653 LA SCHOOL FOR THE DEAF FPC SCHED NO 19-653-91B-2 AFS PROJECT NO CG773
PROJECT DESCRIPTION LA SCHOOL FOR DEAF

ROOF REPAIRS
STATUS C PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1992 1013 1991 169 92A FACS AP C531 75,000 0

TOTAL ACT 1013 75,000 0

1992 645 1993 021 85A FACS AP B191 751,751 0
1992 645 1993 080 94A FACS AP B754 859,956 0
1992 645 1993 092 94A FACS AP B984 50,000 0

TOTAL ACT 645 1,661,707 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,736,707 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,736,707 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,479
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 653 LA SCHOOL FOR THE DEAF FPC SCHED NO 19-653-91B-2 AFS PROJECT NO CG773
PROJECT DESCRIPTION LA SCHOOL FOR DEAF

ROOF REPAIRS
STATUS C PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G77392004 01 01 PROFESSIONAL SER 07/20/92 3,100.00 02/22/93 3,100.00 0.00 09/08/92 100%

TOTAL CONTRACT G77392004 3,100.00 3,100.00 0.00

*G77392006 01 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G77392006 0.00 0.00 0.00

*G77392008 01 01 ART L. MCWILLIAMS 07/28/95 4,000.00 11/22/95 4,000.00 0.00 08/13/96 100%

TOTAL CONTRACT G77392008 4,000.00 4,000.00 0.00

501601 CV 1992 STEVE P MASON 10,400.01 10,400.01 0.00
501601 01 01 1992 STEVE P MASON 10/01/95 3,466.66 10/01/96 3,466.66 0.00 09/30/96 100%

TOTAL CONTRACT 501601 1MULT 13,866.67 13,866.67 0.00

509885 CV 1992 BODMAN WEBB NOLAND & GUIDROZ 89,915.30 89,915.30 0.00
509885 01 01 1992 BODMAN WEBB NOLAND & GUIDROZ FE 11/25/91 26,905.15 10/31/96 26,905.15 0.00 04/04/49 100%
509885 01 02 1992 BODMAN WEBB NOLAND & GUIDROZ RE 11/25/91 0.00 10/31/96 0.00 0.00 04/04/49

TOTAL CONTRACT 509885 116,820.45 116,820.45 0.00

509892 CV 1992 GROSJEAN CONTRACTORS INC 1,454,036.48 1,454,036.48 0.00
509892 01 01 1992 GROSJEAN CONTRACTORS INC 01/16/95 125,331.00 11/04/96 125,331.00 0.00 05/30/96 100%
509892 01 90 RETAINAGE WITHHELD 11/04/96 99,927.30-
509892 01 91 RETAINAGE PAID 11/04/96 99,927.30 0.00

TOTAL CONTRACT 509892 1MULT 1,579,367.48 1,579,367.48 0.00

AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 1,518.84 11/22/96 1,518.00 0.84 99%
AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 DEAF SCHOOL REROOFING 1,718,673.44 1,718,672.60 0.84



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,480
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 653 LA SCHOOL FOR THE DEAF FPC SCHED NO 19-653-91B-2 AFS PROJECT NO CG773
PROJECT DESCRIPTION LA SCHOOL FOR DEAF

ROOF REPAIRS
STATUS C PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 1,637.55 0.00 1,637.55
AFS CE C CONVERT FACS 16,395.85 06/30/96 16,395.85 0.00 100%

TOTAL PROJECT CG773 1,736,706.84 1,735,068.45 1,638.39

TOTAL FACS CONTRACTS 7,100.00 7,100.00 0.00

TOTAL CFMS CONTRACTS 1,710,054.60 1,710,054.60 0.00

TOTAL CONTRACTS 1,717,154.60 1,717,154.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,481
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 655 LA SPECIAL EDUCATION CENTER FPC SCHED NO 19-655-04-02 AFS PROJECT NO 05014
PROJECT DESCRIPTION LA SPECIAL EDUCATION CENTER - CAFETERIA RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS 19-655-04-03 COMBINED WITH 19-655-04-02 IN ACT 26 OF 2005, PAGE 47.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 042 GENERAL FUND- IAT 3,105,000 0
2005 2 2004 043 GENERAL FUND-SGR 230,000 0

TOTAL ACT 2 3,335,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 047 GENERAL FUND- IAT 650,000 650,000

TOTAL ACT 26 650,000 650,000

TOTAL PRIOR YEAR 3,335,000 0
TOTAL CURRENT YEAR 650,000 650,000
GRAND TOTAL 3,985,000 650,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,482
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 655 LA SPECIAL EDUCATION CENTER FPC SCHED NO 19-655-04-02 AFS PROJECT NO 05014
PROJECT DESCRIPTION LA SPECIAL EDUCATION CENTER - CAFETERIA RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS 19-655-04-03 COMBINED WITH 19-655-04-02 IN ACT 26 OF 2005, PAGE 47.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
620065 01 01 2005 BARRON HEINBERG & BROCATO F1 12/14/04 249,121.81 04/19/06 174,385.26 74,736.55 04/04/49 69%
620065 01 02 2005 BARRON HEINBERG & BROCATO R1 12/14/04 1,995.00 04/19/06 0.00 1,995.00 04/04/49

TOTAL CONTRACT 620065 251,116.81 174,385.26 76,731.55

622630 01 01 2005 MEYER, MEYER, LACROIX & HIXSON PR 04/25/05 5,400.00 11/01/05 5,400.00 0.00 07/25/05 100%

TOTAL CONTRACT 622630 5,400.00 5,400.00 0.00

623670 01 01 2005 SOILS & FOUNDATION ENGINEERS PR 05/23/05 1,800.00 03/28/06 1,800.00 0.00 08/22/05 100%

TOTAL CONTRACT 623670 1,800.00 1,800.00 0.00

635631 01 01 2005 WESTERCHIL CONSTRUCTION CO CN 05/22/06 2,846,294.80 08/11/06 79,462.00 2,766,832.80 04/09/07 2%
635631 01 02 2005 WESTERCHIL CONSTRUCTION CO CN 05/22/06 174,705.20 08/11/06 0.00 174,705.20 04/09/07
635631 01 90 RETAINAGE WITHHELD CN 08/11/06 3,974.00-
635631 01 91 RETAINAGE PAID CN 0.00 3,974.00

TOTAL CONTRACT 635631 3,021,000.00 75,488.00 2,945,512.00

AFS 01 F AFC (STATE) 0.00 0.00 0.00
AFS 01 N DESIGN PEND 1,995.00 0.00 1,995.00
AFS 01 T % ART (AFS) 23,000.00 0.00 23,000.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 05/11/06 448.39 651.61 40%
AFS 01 5 AFS TESTING 15,105.00 02/24/06 182.52 14,922.48 1%
AFS 01 6 AFS BLD RISK 0.00 0.00 0.00
AFS 01 8 CONT STATE 249,122.00 0.00 249,122.00

TOTAL SUB-PROJECT 01 CAFETERIA RENOVATION 3,569,638.81 257,704.17 3,311,934.64

630737 02 02 2005 THE NEWMAN MARCHIVE PR 10/24/05 10,592.75 01/27/06 5,595.00 4,997.75 10/15/07 52%

TOTAL CONTRACT 630737 10,592.75 5,595.00 4,997.75

638609 02 01 2005 ARC ABATEMENT I LTD OC 07/10/06 13,985.00 0.00 13,985.00 07/31/06

TOTAL CONTRACT 638609 13,985.00 0.00 13,985.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,483
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 655 LA SPECIAL EDUCATION CENTER FPC SCHED NO 19-655-04-02 AFS PROJECT NO 05014
PROJECT DESCRIPTION LA SPECIAL EDUCATION CENTER - CAFETERIA RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS 19-655-04-03 COMBINED WITH 19-655-04-02 IN ACT 26 OF 2005, PAGE 47.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 02 F AFC (STATE) 13,985.00 0.00 13,985.00
AFS 02 N DESIGN PEND 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 ABATEMENT FOR CAFETERIA RENOVA 38,562.75 5,595.00 32,967.75

AFS 00 3 UNASSIGNED 359,960.25 0.00 359,960.25

TOTAL PROJECT 05014 3,968,161.81 263,299.17 3,704,862.64

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,303,894.56 262,668.26 3,041,226.30

TOTAL CONTRACTS 3,303,894.56 262,668.26 3,041,226.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,484
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 655 LA SPECIAL EDUCATION CENTER FPC SCHED NO 19-655-05B-03 AFS PROJECT NO Q1482
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SUPERINTENDENT'S RESIDENCE, DEMOLITION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 2

TOTAL ACT 26 0 350,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 350,000
GRAND TOTAL 0 350,000

TOTAL PROJECT Q1482 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,485
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 655 LA SPECIAL EDUCATION CENTER FPC SCHED NO 19-655-99B-01 AFS PROJECT NO 00095
PROJECT DESCRIPTION LA SPECIAL EDUCATION CENTER - TRANSITIONAL FAMILY LIFE TRAINING

EXPANSION, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $245,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 2/14/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 832 03A G.O. BONDS 40,000 0

TOTAL ACT 23 40,000 0

2003 LEGB 2003 729 GENERAL FUND-SGR 245,000 0

TOTAL ACT LEGB 245,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 25,000 2

TOTAL ACT 26 0 25,000

2000 26 2005 388 LOC LINE OF CREDIT 3,060,000 3,060,000 1

TOTAL ACT 26 3,060,000 3,060,000

TOTAL PRIOR YEAR 285,000 0
TOTAL CURRENT YEAR 3,060,000 3,085,000
GRAND TOTAL 3,345,000 3,085,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,486
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 655 LA SPECIAL EDUCATION CENTER FPC SCHED NO 19-655-99B-01 AFS PROJECT NO 00095
PROJECT DESCRIPTION LA SPECIAL EDUCATION CENTER - TRANSITIONAL FAMILY LIFE TRAINING

EXPANSION, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $245,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 2/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566628 01 06 2000 WILLIAM J LEBLANC PE PR 01/04/01 1,192.00 11/08/02 1,192.00 0.00 01/03/02 100%

TOTAL CONTRACT 566628 1MULT 1,192.00 1,192.00 0.00

566766 01 01 2000 BARRON HEINBERG & BROCATO F1 12/18/00 165,488.00 12/16/04 165,488.00 0.00 04/04/49 100%
566766 01 02 2000 BARRON HEINBERG & BROCATO R1 12/18/00 2,177.00 12/16/04 2,177.00 0.00 04/04/49 100%
566766 01 03 2000 BARRON HEINBERG & BROCATO R2 12/18/00 6,600.00 12/16/04 6,600.00 0.00 04/04/49 100%
566766 01 04 2003 BARRON HEINBERG & BROCATO F1 12/18/00 26,599.00 12/16/04 26,599.00 0.00 04/04/49 100%
566766 01 05 2003 BARRON HEINBERG & BROCATO R3 12/18/00 3,216.00 12/16/04 3,216.00 0.00 04/04/49 100%

TOTAL CONTRACT 566766 204,080.00 204,080.00 0.00

578825 01 06 2000 CHARLES E CRAIG JR PR 01/01/02 1,418.25 01/07/03 1,418.25 0.00 12/31/02 100%

TOTAL CONTRACT 578825 1MULT 1,418.25 1,418.25 0.00

595917 01 01 2000 WESTERCHIL CONSTRUCTION CO CN 04/14/03 2,873,369.00 12/14/04 2,873,369.00 0.00 04/29/04 100%
595917 01 04 2000 WESTERCHIL CONSTRUCTION CO PL 04/14/03 3,100.00 12/14/04 3,100.00 0.00 04/29/04 100%
595917 01 02 2003 WESTERCHIL CONSTRUCTION CO CN 04/14/03 40,000.00 12/14/04 40,000.00 0.00 04/29/04 100%
595917 01 03 2003 WESTERCHIL CONSTRUCTION CO CN 04/14/03 22,923.00 12/14/04 22,923.00 0.00 04/29/04 100%
595917 01 90 RETAINAGE WITHHELD PL 12/14/04 146,969.60-
595917 01 91 RETAINAGE PAID PL 12/14/04 146,969.60 0.00

TOTAL CONTRACT 595917 2,939,392.00 2,939,392.00 0.00

AFS 01 2 EQUIP APPROV 63,524.88 10/28/04 63,524.88 0.00 100%
AFS 01 4 AFS MISC. 372.90 07/14/03 372.90 0.00 100%
AFS 01 5 AFS TESTING 3,820.00 11/04/03 3,820.00 0.00 100%
AFS 01 6 AFS BLD RISK 13,116.00 08/03/04 12,116.00 1,000.00 92%
AFS 01 7 AFS ADM COST 30,235.97 04/09/03 5,552.50 24,683.47 18%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 TRANSITIONAL FAMILY LIFE TRAIN 3,257,152.00 3,231,468.53 25,683.47

615557 02 01 2003 KDM ELECTRIC INC OC 08/23/04 1,881.00 09/03/04 1,881.00 0.00 10/23/04 100%

TOTAL CONTRACT 615557 1,881.00 1,881.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,487
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 655 LA SPECIAL EDUCATION CENTER FPC SCHED NO 19-655-99B-01 AFS PROJECT NO 00095
PROJECT DESCRIPTION LA SPECIAL EDUCATION CENTER - TRANSITIONAL FAMILY LIFE TRAINING

EXPANSION, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $245,000 INT EARNINGS APPROVED BY LEG BUD COMM ON 2/14/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL SUB-PROJECT 02 INSTALL TAMPER SWITHCH ON POST 1,881.00 1,881.00 0.00

618325 03 01 2003 RAINBOW CARPETS & FLOORING OC 11/15/04 11,237.00 12/07/04 11,237.00 0.00 01/15/05 100%

TOTAL CONTRACT 618325 11,237.00 11,237.00 0.00

TOTAL SUB-PROJECT 03 INSTALL VCT MULTI-PURPOSE ROOM 11,237.00 11,237.00 0.00

618680 04 01 2003 JAMES A DECKER BUILDERS INC OC 12/06/04 18,464.00 02/22/05 18,464.00 0.00 03/07/05 100%

TOTAL CONTRACT 618680 18,464.00 18,464.00 0.00

AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 INSTALL 17 VENTS IN CEILING 18,464.00 18,464.00 0.00

624325 05 01 2003 WESTERCHIL CONSTRUCTION CO CN 05/31/05 56,015.00 06/06/06 56,015.00 0.00 09/02/05 100%
624325 05 90 RETAINAGE WITHHELD CN 06/06/06 5,602.00-
624325 05 91 RETAINAGE PAID CN 06/06/06 5,602.00 0.00

TOTAL CONTRACT 624325 56,015.00 56,015.00 0.00

AFS 05 4 AFS MISC. 100.00 06/01/05 90.00 10.00 90%
AFS 05 6 AFS BLD RISK 151.00 01/30/06 100.00 51.00 66%

TOTAL SUB-PROJECT 05 COTTAGE TOILET ROOM MODIFICATI 56,266.00 56,205.00 61.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00095 3,345,000.00 3,319,255.53 25,744.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,233,679.25 3,233,679.25 0.00

TOTAL CONTRACTS 3,233,679.25 3,233,679.25 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,488
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-00B-01 AFS PROJECT NO 00170
PROJECT DESCRIPTION LA SCHOOL FOR MATH, SCIENCE, AND ARTS - SCIENCE LABORATORIES

RENOVATION IN HIGH SCHOOL BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 617 03A G.O. BONDS 60,000 0

TOTAL ACT 23 60,000 0

2002 23 2002 130 03A G.O. BONDS 288,000 0

TOTAL ACT 23 288,000 0

2003 2 2004 833 04A G.O. BONDS 240,000 0

TOTAL ACT 2 240,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 588,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 588,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,489
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-00B-01 AFS PROJECT NO 00170
PROJECT DESCRIPTION LA SCHOOL FOR MATH, SCIENCE, AND ARTS - SCIENCE LABORATORIES

RENOVATION IN HIGH SCHOOL BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
566627 01 01 2001 GAUDET & TOLSON LTD APC F1 12/20/00 50,533.00 07/20/04 50,533.00 0.00 04/04/49 100%
566627 01 02 2001 GAUDET & TOLSON LTD APC R1 12/20/00 537.30 07/20/04 537.30 0.00 04/04/49 100%
566627 01 03 2002 GAUDET & TOLSON LTD APC F1 12/20/00 885.00 07/20/04 885.00 0.00 04/04/49 100%

TOTAL CONTRACT 566627 51,955.30 51,955.30 0.00

593257 01 01 2002 PHILLIP MAYO CONSTRUCTION INC CN 02/10/03 167,405.68 06/22/04 167,405.68 0.00 08/15/03 100%
593257 01 02 2003 PHILLIP MAYO CONSTRUCTION INC CN 02/10/03 240,000.00 06/22/04 240,000.00 0.00 08/15/03 100%
593257 01 90 RETAINAGE WITHHELD CN 06/22/04 38,240.56-
593257 01 91 RETAINAGE PAID CN 06/22/04 38,240.56 0.00

TOTAL CONTRACT 593257 407,405.68 407,405.68 0.00

AFS 01 2 EQUIP APPROV 124,997.08 01/10/05 124,997.08 0.00 100%
AFS 01 4 AFS MISC. 468.00 02/06/03 468.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 576.00 12/11/03 576.00 0.00 100%
AFS 01 7 AFS ADM COST 1,144.50 04/09/03 1,144.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 SCIENCE LAB REN IN HIGH SCHOOL 586,546.56 586,546.56 0.00

613891 02 01 2002 PHILLIP MAYO CONSTRUCTION INC OC 07/12/04 1,042.00 07/23/04 1,042.00 0.00 08/12/04 100%

TOTAL CONTRACT 613891 1,042.00 1,042.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 FIRE ALARM MODIF-SCIENCE LAB 1,042.00 1,042.00 0.00

AFS 00 3 UNASSIGNED 411.44 0.00 411.44

TOTAL PROJECT 00170 588,000.00 587,588.56 411.44

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 460,402.98 460,402.98 0.00

TOTAL CONTRACTS 460,402.98 460,402.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,490
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-00B-03 AFS PROJECT NO 01034
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCE, AND ARTS - FIRE ALARM SYSTEMS REPLACEMENT

IN CADDO AND PRUDHOMME HALLS, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 723 04A G.O. BONDS 25,000 0

TOTAL ACT 2 25,000 0

2003 23 2002 834 03A G.O. BONDS 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,491
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-00B-03 AFS PROJECT NO 01034
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCE, AND ARTS - FIRE ALARM SYSTEMS REPLACEMENT

IN CADDO AND PRUDHOMME HALLS, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
576410 01 01 2001 N & A INC F1 08/29/01 9,483.00 04/02/04 9,483.00 0.00 04/04/49 100%
576410 01 02 2001 N & A INC R1 08/29/01 1,511.25 04/02/04 1,511.25 0.00 04/04/49 100%

TOTAL CONTRACT 576410 10,994.25 10,994.25 0.00

580916 01 01 2001 SIMPSON SECURITY SYSTEMS INC CN 03/25/02 0.00 08/22/03 0.00 0.00 05/27/02
580916 01 02 2003 SIMPSON SECURITY SYSTEMS INC CN 03/25/02 98,263.75 08/22/03 98,263.75 0.00 05/27/02 100%
580916 01 90 RETAINAGE WITHHELD CN 08/22/03 9,826.38-
580916 01 91 RETAINAGE PAID CN 08/22/03 9,826.38 0.00

TOTAL CONTRACT 580916 98,263.75 98,263.75 0.00

AFS 01 4 AFS MISC. 60.00 03/20/02 60.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 260.00 09/02/03 260.00 0.00 100%
AFS 01 7 AFS ADM COST 5,118.50 04/09/03 5,118.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FIRE ALARM REPL CADDO/PRUDHOMM 114,696.50 114,696.50 0.00

590410 02 01 2001 SIMPSON SECURITY SYSTEMS INC OC 09/09/02 4,258.75 03/11/03 4,258.75 0.00 10/09/02 100%
590410 02 02 2003 SIMPSON SECURITY SYSTEMS INC OC 09/09/02 1,736.25 03/11/03 1,736.25 0.00 10/09/02 100%

TOTAL CONTRACT 590410 5,995.00 5,995.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 INSTALL ADDTL FIRE ALARM DEVIC 5,995.00 5,995.00 0.00

597369 03 01 2001 SIMPSON SECURITY SYSTEMS INC OC 05/01/03 2,083.20 07/03/03 2,083.20 0.00 07/01/03 100%

TOTAL CONTRACT 597369 2,083.20 2,083.20 0.00

AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 INSTALL 40 HORN/STROBES CADDO 2,083.20 2,083.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,492
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-00B-03 AFS PROJECT NO 01034
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCE, AND ARTS - FIRE ALARM SYSTEMS REPLACEMENT

IN CADDO AND PRUDHOMME HALLS, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 2,225.30 0.00 2,225.30

TOTAL PROJECT 01034 125,000.00 122,774.70 2,225.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 117,336.20 117,336.20 0.00

TOTAL CONTRACTS 117,336.20 117,336.20 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,493
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-02-05 AFS PROJECT NO 03054
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCES AND ARTS - MAJOR REPAIRS AND WINDOW

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 426 STATE GENERAL REVENUE 74,700 0

TOTAL ACT 23 74,700 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 74,700 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 74,700 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,494
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-02-05 AFS PROJECT NO 03054
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCES AND ARTS - MAJOR REPAIRS AND WINDOW

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594948 01 01 2003 GLASS SYSTEMS INC CN 03/31/03 73,700.00 09/30/03 73,700.00 0.00 07/07/03 100%
594948 01 90 RETAINAGE WITHHELD CN 09/30/03 7,370.00-
594948 01 91 RETAINAGE PAID CN 09/30/03 7,370.00 0.00

TOTAL CONTRACT 594948 73,700.00 73,700.00 0.00

AFS 01 4 AFS MISC. 58.00 04/07/03 58.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 68.00 10/23/03 68.00 0.00 100%

TOTAL SUB-PROJECT 01 REMOVE/REPLACE 464 WINDOWS 73,826.00 73,826.00 0.00

AFS 00 3 UNASSIGNED 874.00 0.00 874.00

TOTAL PROJECT 03054 74,700.00 73,826.00 874.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 73,700.00 73,700.00 0.00

TOTAL CONTRACTS 73,700.00 73,700.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,495
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-02B-03 AFS PROJECT NO 03164
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCE AND ARTS - RENOVATION & EXPANSION OF ANNEX

BUILDING, PLANNING AND CONSTRUCTION AND EXISTING AUDITORIUM & CAFETERIA AREAS
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS ON 2/14/03 LEG BUD COMM APPROVED THE COMBINING OF 19-657-02-04 WITH

19-657-02B-03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 425 STATE GENERAL REVENUE 60,000 0

TOTAL ACT 23 60,000 0

2003 27 2006 622 LOC LINE OF CREDIT 800,000 0

TOTAL ACT 27 800,000 0

2004 27 2006 883 LOC LINE OF CREDIT 3,745,000 0

TOTAL ACT 27 3,745,000 0

2005 138 2005 295 GENERAL FUND-SGR 100,000 0

TOTAL ACT 138 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 2
2006 26 2005 883 LOC GENERAL OBLIGATION BONDS 0 4,545,000 1

TOTAL ACT 26 0 5,295,000

2004 26 2005 135 NLOC GENERAL OBLIGATION BONDS 5,500,000 6,250,000 5

TOTAL ACT 26 5,500,000 6,250,000

TOTAL PRIOR YEAR 4,705,000 0
TOTAL CURRENT YEAR 5,500,000 11,545,000
GRAND TOTAL 10,205,000 11,545,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,496
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-02B-03 AFS PROJECT NO 03164
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCE AND ARTS - RENOVATION & EXPANSION OF ANNEX

BUILDING, PLANNING AND CONSTRUCTION AND EXISTING AUDITORIUM & CAFETERIA AREAS
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS ON 2/14/03 LEG BUD COMM APPROVED THE COMBINING OF 19-657-02-04 WITH

19-657-02B-03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
596623 01 01 2003 E EEAN MCNAUGHTON ARCHITECTS F1 02/28/03 462,941.00 04/25/06 249,275.95 213,665.05 04/04/49 53%
596623 01 02 2003 E EEAN MCNAUGHTON ARCHITECTS R1 02/28/03 10,736.00 04/25/06 10,736.00 0.00 04/04/49 100%
596623 01 03 2003 E EEAN MCNAUGHTON ARCHITECTS R2 02/28/03 15,393.32 04/25/06 15,392.32 1.00 04/04/49 99%
596623 01 04 2003 E EEAN MCNAUGHTON ARCHITECTS R3 02/28/03 3,333.00 04/25/06 3,333.00 0.00 04/04/49 100%
596623 01 05 2003 E EEAN MCNAUGHTON ARCHITECTS R4 02/28/03 6,970.00 04/25/06 6,970.00 0.00 04/04/49 100%
596623 01 06 2003 E EEAN MCNAUGHTON ARCHITECTS R5 02/28/03 49,942.00 04/25/06 49,942.00 0.00 04/04/49 100%
596623 01 09 2003 E EEAN MCNAUGHTON ARCHITECTS R7 02/28/03 3,028.30 04/25/06 3,028.00 0.30 04/04/49 99%
596623 01 10 2003 E EEAN MCNAUGHTON ARCHITECTS R8 02/28/03 1,133.00 04/25/06 1,133.00 0.00 04/04/49 100%
596623 01 11 2003 E EEAN MCNAUGHTON ARCHITECTS R9 02/28/03 1,045.00 04/25/06 1,045.00 0.00 04/04/49 100%
596623 01 13 2003 E EEAN MCNAUGHTON ARCHITECTS RB 02/28/03 4,268.00 04/25/06 4,268.00 0.00 04/04/49 100%

TOTAL CONTRACT 596623 558,789.62 345,123.27 213,666.35

606597 01 22 2003 JOHN E THOMPSON PR 12/22/03 2,082.71 01/04/05 2,082.71 0.00 12/21/04 100%

TOTAL CONTRACT 606597 1MULT 2,082.71 2,082.71 0.00

606826 01 11 2003 WILLIAM J LEBLANC PE PR 01/01/04 965.00 01/07/05 965.00 0.00 12/31/04 100%

TOTAL CONTRACT 606826 1MULT 965.00 965.00 0.00

AFS 01 F AFC (STATE) 6,321,500.00 0.00 6,321,500.00
AFS 01 1 AFS ACT 494.50 04/25/06 494.50 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 05/08/03 91.29 1,008.71 8%
AFS 01 5 AFS TESTING 31,608.00 0.00 31,608.00
AFS 01 6 AFS BLD RISK 136,544.00 0.00 136,544.00
AFS 01 7 AFS ADM COST 316,075.00 0.00 316,075.00
AFS 01 8 CONT STATE 476,844.00 0.00 476,844.00

TOTAL SUB-PROJECT 01 REN/EXP ANNEX, AUD & CAFETERIA 7,846,002.83 348,756.77 7,497,246.06

596623 02 07 2003 E EEAN MCNAUGHTON ARCHITECTS F2 02/28/03 79,645.00 04/25/06 73,472.52 6,172.48 04/04/49 92%
596623 02 08 2003 E EEAN MCNAUGHTON ARCHITECTS R6 02/28/03 6,875.00 04/25/06 4,950.00 1,925.00 04/04/49 72%
596623 02 12 2003 E EEAN MCNAUGHTON ARCHITECTS RA 02/28/03 1,320.00 04/25/06 1,320.00 0.00 04/04/49 100%
596623 02 14 2003 E EEAN MCNAUGHTON ARCHITECTS RC 02/28/03 3,756.50 04/25/06 3,756.50 0.00 04/04/49 100%
596623 02 15 2003 E EEAN MCNAUGHTON ARCHITECTS RD 02/28/03 672.11 04/25/06 672.11 0.00 04/04/49 100%

* TOTAL CONTRACT 596623 92,268.61 84,171.13 8,097.48



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,497
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-02B-03 AFS PROJECT NO 03164
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCE AND ARTS - RENOVATION & EXPANSION OF ANNEX

BUILDING, PLANNING AND CONSTRUCTION AND EXISTING AUDITORIUM & CAFETERIA AREAS
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS ON 2/14/03 LEG BUD COMM APPROVED THE COMBINING OF 19-657-02-04 WITH

19-657-02B-03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

607893 02 01 2003 THE NEWMAN MARCHIVE PR 03/15/04 895.00 03/19/04 895.00 0.00 06/14/04 100%

TOTAL CONTRACT 607893 895.00 895.00 0.00

625400 02 01 2004 RDS CONSTRUCTION INC CN 07/11/05 1,160,708.70 07/28/06 1,160,708.70 0.00 04/18/06 100%
625400 02 02 2004 RDS CONSTRUCTION INC PL 07/11/05 29,095.00 07/28/06 26,095.00 3,000.00 04/18/06 89%
625400 02 90 RETAINAGE WITHHELD CN 07/28/06 59,340.00-
625400 02 91 RETAINAGE PAID CN 0.00 59,340.00

TOTAL CONTRACT 625400 1,189,803.70 1,127,463.70 62,340.00

AFS 02 F AFC (STATE) 0.00 0.00 0.00
AFS 02 1 AFS ACT 895.00 0.00 895.00
AFS 02 4 AFS MISC. 1,100.00 06/23/05 361.28 738.72 32%
AFS 02 5 AFS TESTING 5,638.00 12/19/05 4,992.00 646.00 88%
AFS 02 6 AFS BLD RISK 9,133.00 11/10/05 279.00 8,854.00 3%
AFS 02 7 AFS ADM COST 56,377.00 0.00 56,377.00
AFS 02 8 CONT STATE 17,371.30 0.00 17,371.30

TOTAL SUB-PROJECT 02 RELOCATE/REPL PHYSICAL PLANT B 1,373,481.61 1,218,162.11 155,319.50

621126 03 01 2003 N & A INC PR 03/21/05 11,354.00 04/11/06 10,786.30 567.70 06/30/06 95%

TOTAL CONTRACT 621126 11,354.00 10,786.30 567.70

632768 03 01 2003 MILCO UTILITIES INC CN 02/20/06 38,449.76 05/09/06 37,949.76 500.00 05/02/06 98%
632768 03 90 RETAINAGE WITHHELD CN 05/09/06 3,844.98-
632768 03 91 RETAINAGE PAID CN 0.00 3,844.98

TOTAL CONTRACT 632768 38,449.76 34,104.78 4,344.98

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 4 AFS MISC. 100.00 02/15/06 88.00 12.00 88%
AFS 03 5 AFS TESTING 192.00 0.00 192.00
AFS 03 6 AFS BLD RISK 69.00 0.00 69.00
AFS 03 8 CONT STATE 3,585.00 0.00 3,585.00

TOTAL SUB-PROJECT 03 SEWER LINE EXT NEW NSU PHYSICA 53,749.76 44,979.08 8,770.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,498
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-02B-03 AFS PROJECT NO 03164
PROJECT DESCRIPTION LA SCHOOL FOR MATH SCIENCE AND ARTS - RENOVATION & EXPANSION OF ANNEX

BUILDING, PLANNING AND CONSTRUCTION AND EXISTING AUDITORIUM & CAFETERIA AREAS
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS ON 2/14/03 LEG BUD COMM APPROVED THE COMBINING OF 19-657-02-04 WITH

19-657-02B-03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

633742 04 01 2003 REGIONAL CONSTRUCTION LLC 03/27/06 34,200.00 05/19/06 34,200.00 0.00 04/27/06 100%

TOTAL CONTRACT 633742 34,200.00 34,200.00 0.00

AFS 04 F AFC (STATE) 0.00 0.00 0.00
AFS 04 4 AFS MISC. 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 ASPHALT PROJECT 34,200.00 34,200.00 0.00

AFS 05 2 EQUIP APPROV 27,169.84 05/24/06 27,169.84 0.00 100%

TOTAL SUB-PROJECT 05 INDUSTRIAL SHELVING/NEW WAREHO 27,169.84 27,169.84 0.00

AFS 00 3 UNASSIGNED 863,066.07 0.00 863,066.07

TOTAL PROJECT 03164 10,197,670.11 1,673,267.80 8,524,402.31

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,928,808.40 1,639,791.89 289,016.51

TOTAL CONTRACTS 1,928,808.40 1,639,791.89 289,016.51



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,499
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-05B-02 AFS PROJECT NO Q453
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RESIDENCE HALL RENOVATIONS, PHASE 2, STAFF RESIDENCES, SOUNDPROOF MODU

LES, MINI-BLINDS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 4

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q453 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,500
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-05B-03 AFS PROJECT NO 06079
PROJECT DESCRIPTION LA SCHOOL FOR MATH, SCIENCE & ARTS RESIDENCS HALL RENOVATIONS PHASE 1

PRUDHOMME HALL ASBESTOS ABATEMENT, WATER PIPE AND CEILING REPLACEMENT
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 165 LOC GENERAL OBLIGATION BONDS 480,000 480,000 2

TOTAL ACT 26 480,000 480,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 480,000 480,000
GRAND TOTAL 480,000 480,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,501
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 657 LA SCH MATH SCIENCE AND ARTS FPC SCHED NO 19-657-05B-03 AFS PROJECT NO 06079
PROJECT DESCRIPTION LA SCHOOL FOR MATH, SCIENCE & ARTS RESIDENCS HALL RENOVATIONS PHASE 1

PRUDHOMME HALL ASBESTOS ABATEMENT, WATER PIPE AND CEILING REPLACEMENT
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 480,000.00 0.00 480,000.00

TOTAL PROJECT 06079 480,000.00 0.00 480,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,502
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-00B-01 AFS PROJECT NO 01035
PROJECT DESCRIPTION LETA - MASTER CONTROL DIGITAL CONVERSION, PLANNING, CONSTRUCTION AND

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. COMBINED WITH 19-662-04-01 PER LEGB 11/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 661 FEDERAL AID 387,967 0

TOTAL ACT 21 387,967 0

2001 22 2001 725 02A G.O. BONDS 1,398,169 0

TOTAL ACT 22 1,398,169 0

2002 2 2004 137 04A G.O. BONDS 895,334 0

TOTAL ACT 2 895,334 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,681,470 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,681,470 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,503
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-00B-01 AFS PROJECT NO 01035
PROJECT DESCRIPTION LETA - MASTER CONTROL DIGITAL CONVERSION, PLANNING, CONSTRUCTION AND

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. COMBINED WITH 19-662-04-01 PER LEGB 11/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1.88 0.00 1.88
AFS 01 1 AFS ACT 13,067.00 03/20/02 13,067.00 0.00 100%
AFS 01 2 EQUIP APPROV 2,668,401.12 11/18/04 2,668,401.12 0.00 100%

TOTAL SUB-PROJECT 01 MASTER CONTROL DIGITAL CONVERS 2,681,470.00 2,681,468.12 1.88

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01035 2,681,470.00 2,681,468.12 1.88

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,504
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-01 AFS PROJECT NO 02089
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - KLPB LAFAYETTE, DIGITAL CONVERSION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662-04-01 PER LEGB APPROVAL 11/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 132 04A G.O. BONDS 798,021 0

TOTAL ACT 2 798,021 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 798,021 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 798,021 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,505
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-01 AFS PROJECT NO 02089
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - KLPB LAFAYETTE, DIGITAL CONVERSION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662-04-01 PER LEGB APPROVAL 11/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 798,020.40 07/14/04 798,020.40 0.00 100%

TOTAL SUB-PROJECT 01 DIGITAL ENCODER SYSTEM 798,020.40 798,020.40 0.00

AFS 00 3 UNASSIGNED 0.60 0.00 0.60

TOTAL PROJECT 02089 798,021.00 798,020.40 0.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,506
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-02 AFS PROJECT NO 02090
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - KLTL LAKE CHARLES DIGITAL CONVERSION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662-04-01 PER LEGB APPROVAL 11/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 133 04A G.O. BONDS 828,734 0

TOTAL ACT 2 828,734 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 828,734 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 828,734 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,507
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-02 AFS PROJECT NO 02090
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - KLTL LAKE CHARLES DIGITAL CONVERSION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662-04-01 PER LEGB APPROVAL 11/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 828,733.54 09/23/04 828,733.54 0.00 100%

TOTAL SUB-PROJECT 01 DIGITAL ENCODER SYSTEM 828,733.54 828,733.54 0.00

AFS 00 3 UNASSIGNED 0.46 0.00 0.46

TOTAL PROJECT 02090 828,734.00 828,733.54 0.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,508
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-03 AFS PROJECT NO Q1501
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WYES/WLAE NEW ORLEANS DIGITAL CONVERSION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 775,000 2

TOTAL ACT 26 0 775,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 775,000
GRAND TOTAL 0 775,000

TOTAL PROJECT Q1501 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,509
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-03 AFS PROJECT NO 02091
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - WYES/WLAE NEW ORLEANS DIGITAL CONVERSION

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 134 04A G.O. BONDS 1,500,000 0

TOTAL ACT 2 1,500,000 0

2003 23 2002 429 FEDERAL AID 978,400 0

TOTAL ACT 23 978,400 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,478,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,478,400 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,510
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-03 AFS PROJECT NO 02091
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - WYES/WLAE NEW ORLEANS DIGITAL CONVERSION

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 978,400.00 0.00 978,400.00
AFS 01 2 EQUIP APPROV 1,453,925.82 11/15/05 1,452,642.89 1,282.93 99%

TOTAL SUB-PROJECT 01 LETA-NO DIGITAL CONVERSION 2,432,325.82 1,452,642.89 979,682.93

AFS 00 3 UNASSIGNED 46,074.18 0.00 46,074.18

TOTAL PROJECT 02091 2,478,400.00 1,452,642.89 1,025,757.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,511
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-04 AFS PROJECT NO 02092
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - DISTANCE LEARNING, DIGITAL UPGRADE,

RECEIVE SITES, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. COMBINED WITH 19-662-04-01 PER LEGB COMM APPROVAL

11/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 136 04A G.O. BONDS 35,271 0

TOTAL ACT 2 35,271 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 35,271 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 35,271 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,512
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-01B-04 AFS PROJECT NO 02092
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - DISTANCE LEARNING, DIGITAL UPGRADE,

RECEIVE SITES, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. COMBINED WITH 19-662-04-01 PER LEGB COMM APPROVAL

11/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 35,270.07 04/02/04 35,270.07 0.00 100%

TOTAL SUB-PROJECT 01 LETV 35,270.07 35,270.07 0.00

AFS 00 3 UNASSIGNED 0.93 0.00 0.93

TOTAL PROJECT 02092 35,271.00 35,270.07 0.93

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,513
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-02-01 AFS PROJECT NO 03055
PROJECT DESCRIPTION LETA - KLPA ALEXANDRIA DIGITAL CONVERSION, PLANNING & CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662-04-01 PER LEGB APPROVAL 11/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 427 FEDERAL AID 0 0

TOTAL ACT 23 0 0

2003 2 2004 625 04A G.O. BONDS 738,822 0

TOTAL ACT 2 738,822 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 738,822 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 738,822 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,514
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-02-01 AFS PROJECT NO 03055
PROJECT DESCRIPTION LETA - KLPA ALEXANDRIA DIGITAL CONVERSION, PLANNING & CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662-04-01 PER LEGB APPROVAL 11/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 738,821.84 04/30/04 738,821.84 0.00 100%

TOTAL SUB-PROJECT 01 KLPA ALEX. DIGITAL CONVERSION 738,821.84 738,821.84 0.00

AFS 00 3 UNASSIGNED 0.16 0.00 0.16

TOTAL PROJECT 03055 738,822.00 738,821.84 0.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,515
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-02-02 AFS PROJECT NO 03056
PROJECT DESCRIPTION LETA - KLTM MONROE DIGITAL CONVERSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662-04-01 PER LEGB COMM APPROVAL 11/19/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 428 FEDERAL AID 250,589 0

TOTAL ACT 23 250,589 0

2004 2 2004 916 04A G.O. BONDS 500,000 0

TOTAL ACT 2 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 750,589 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 750,589 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,516
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-02-02 AFS PROJECT NO 03056
PROJECT DESCRIPTION LETA - KLTM MONROE DIGITAL CONVERSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662-04-01 PER LEGB COMM APPROVAL 11/19/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 750,588.25 11/16/04 750,588.25 0.00 100%

TOTAL SUB-PROJECT 01 LETA-KLTM MONROE DIGITAL CONVE 750,588.25 750,588.25 0.00

AFS 00 3 UNASSIGNED 0.75 0.00 0.75

TOTAL PROJECT 03056 750,589.00 750,588.25 0.75

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,517
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-02-10 AFS PROJECT NO 03027
PROJECT DESCRIPTION LETA - AUTOMATING SYSTEMS CONTROLS COMPLETION FOR HVACS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 374 STATE GENERAL REVENUE 67,000 0

TOTAL ACT 23 67,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 67,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 67,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,518
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-02-10 AFS PROJECT NO 03027
PROJECT DESCRIPTION LETA - AUTOMATING SYSTEMS CONTROLS COMPLETION FOR HVACS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591738 01 01 2003 LOUISIANA CONTROLS INC CN 11/18/02 65,426.30 08/08/03 65,426.30 0.00 05/16/03 100%
591738 01 90 RETAINAGE WITHHELD CN 08/08/03 6,542.63-
591738 01 91 RETAINAGE PAID CN 08/08/03 6,542.63 0.00

TOTAL CONTRACT 591738 65,426.30 65,426.30 0.00

AFS 01 4 AFS MISC. 95.00 11/21/02 95.00 0.00 100%
AFS 01 6 AFS BLD RISK 90.00 10/23/03 90.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 AUTOMATING SYSTEMS CONTROL COM 65,611.30 65,611.30 0.00

AFS 00 3 UNASSIGNED 1,388.70 0.00 1,388.70

TOTAL PROJECT 03027 67,000.00 65,611.30 1,388.70

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 65,426.30 65,426.30 0.00

TOTAL CONTRACTS 65,426.30 65,426.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,519
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-04-01 AFS PROJECT NO 05016
PROJECT DESCRIPTION LETA - DIGITAL CONVERSION, PRODUCTION PHASE 1, PLANNING AND CONSTR.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662- 00B-01, 01B-01, 01B-02, 02-01, 02-02 & 01B-04

PER LEGB APPROVAL 11/19/04. $375,000 SG APPROVED BY LEG BUD COMM 10/21/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2004 229 04A G.O. BONDS 303,818 0
2005 LEGB 2004 230 02A G.O. BONDS 1,831 0
2005 LEGB 2004 231 FEDERAL AID 754,674 0

TOTAL ACT LEGB 1,060,323 0

2005 2 2004 044 FEDERAL AID 1,054,000 0

TOTAL ACT 2 1,054,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 LEGB 2005 235 GENERAL FUND-SGR 375,000 375,000

TOTAL ACT LEGB 375,000 375,000

2005 26 2005 204 NLOC NON CASH LINE OF CREDIT 630,000 630,000 5

TOTAL ACT 26 630,000 630,000

2006 26 2005 018 LOC LINE OF CREDIT 800,000 800,000 1
2006 26 2005 048 FEDERAL AID 1,054,000 1,054,000

TOTAL ACT 26 1,854,000 1,854,000

TOTAL PRIOR YEAR 2,114,323 0
TOTAL CURRENT YEAR 2,859,000 2,859,000
GRAND TOTAL 4,973,323 2,859,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,520
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-04-01 AFS PROJECT NO 05016
PROJECT DESCRIPTION LETA - DIGITAL CONVERSION, PRODUCTION PHASE 1, PLANNING AND CONSTR.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS COMBINED WITH 19-662- 00B-01, 01B-01, 01B-02, 02-01, 02-02 & 01B-04

PER LEGB APPROVAL 11/19/04. $375,000 SG APPROVED BY LEG BUD COMM 10/21/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 2,354,806.46 0.00 2,354,806.46
AFS 01 2 EQUIP APPROV 2,618,516.54 05/05/06 2,618,516.54 0.00 100%

TOTAL SUB-PROJECT 01 LETA-DIGITAL CONVERSION 4,973,323.00 2,618,516.54 2,354,806.46

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05016 4,973,323.00 2,618,516.54 2,354,806.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,521
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-98-1 AFS PROJECT NO 99036
PROJECT DESCRIPTION LETA - KLTL LAKE CHARLES TRANSMISSION LINE REPLACEMENT IN KINDER,

PLANNING AND CONSTRUCTION
STATUS C PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 879 FEDERAL AID 110,000 0

TOTAL ACT 29 110,000 0

1999 21 2000 143 00A G.O. BONDS 110,000 0

TOTAL ACT 21 110,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 220,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 220,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,522
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-98-1 AFS PROJECT NO 99036
PROJECT DESCRIPTION LETA - KLTL LAKE CHARLES TRANSMISSION LINE REPLACEMENT IN KINDER,

PLANNING AND CONSTRUCTION
STATUS C PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

549059 01 01 1999 COAST TO COAST TOWER SVC INC CN 06/21/99 107,891.00 09/17/99 107,891.00 0.00 07/31/99 100%
549059 01 02 1999 COAST TO COAST TOWER SVC INC CN 06/21/99 91,109.00 09/17/99 91,109.00 0.00 07/31/99 100%

TOTAL CONTRACT 549059 199,000.00 199,000.00 0.00

AFS 01 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 KLTL-LK CHARLES TRANS. LINE RE 199,000.00 199,000.00 0.00

AFS 00 3 UNASSIGNED 21,000.00 0.00 21,000.00

TOTAL PROJECT 99036 220,000.00 199,000.00 21,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 199,000.00 199,000.00 0.00

TOTAL CONTRACTS 199,000.00 199,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,523
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-99-02 AFS PROJECT NO 00019
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - REPLACEMENT OF VIDEOTAPE/ANALOG STORAGE

DEVICES
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 390 02A G.O. BONDS 165,000 0

TOTAL ACT 22 165,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 165,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 165,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,524
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-99-02 AFS PROJECT NO 00019
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - REPLACEMENT OF VIDEOTAPE/ANALOG STORAGE

DEVICES
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 164,691.50 10/05/00 164,691.50 0.00 100%

TOTAL SUB-PROJECT 01 DIGITAL STORAGE SERVER 164,691.50 164,691.50 0.00

AFS 00 3 UNASSIGNED 308.50 0.00 308.50

TOTAL PROJECT 00019 165,000.00 164,691.50 308.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,525
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-99-03 AFS PROJECT NO 00020
PROJECT DESCRIPTION LETA - PURCHASE OF LAFAYETTE TOWER AND BUILDING

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 199 STATE GENERAL REVENUE 175,000 0

TOTAL ACT 20 175,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 175,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 175,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,526
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-99-03 AFS PROJECT NO 00020
PROJECT DESCRIPTION LETA - PURCHASE OF LAFAYETTE TOWER AND BUILDING

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 A ACQUISITIONS 156,515.86 10/10/01 156,515.86 0.00 100%

TOTAL SUB-PROJECT 01 PURCHASE TOWER-KAPLAN/SUBLEASE 156,515.86 156,515.86 0.00

AFS 00 3 UNASSIGNED 18,484.14 0.00 18,484.14

TOTAL PROJECT 00020 175,000.00 156,515.86 18,484.14

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,527
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 66 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-99B-01 AFS PROJECT NO 00096
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - KLTS SHREVEPORT TRANSMISSION LINE

REPLACEMENT
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 389 02A G.O. BONDS 215,000 0

TOTAL ACT 22 215,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 215,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 215,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,528
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 66 REQUEST AGY 662 LA EDUCATIONAL TV AUTHORITY FPC SCHED NO 19-662-99B-01 AFS PROJECT NO 00096
PROJECT DESCRIPTION LA EDUCATIONAL TV AUTHORITY - KLTS SHREVEPORT TRANSMISSION LINE

REPLACEMENT
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 198,077.00 11/28/00 198,077.00 0.00 100%

TOTAL SUB-PROJECT 01 KLTS SHREV. TRANS LINE REPLACE 198,077.00 198,077.00 0.00

AFS 00 3 UNASSIGNED 16,923.00 0.00 16,923.00

TOTAL PROJECT 00096 215,000.00 198,077.00 16,923.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,529
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-00-01 AFS PROJECT NO 00174
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - LIBRARY INSTRUCTIONAL AND

SCIENTIFIC EQUIPMENT ACQUISITION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 621 STATUTORY DEDICATION 11,000,779 0

TOTAL ACT 21 11,000,779 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 11,000,779 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 11,000,779 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,530
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-00-01 AFS PROJECT NO 00174
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - LIBRARY INSTRUCTIONAL AND

SCIENTIFIC EQUIPMENT ACQUISITION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 1 AFS ACT 0.00 0.00 0.00
AFS 01 1 AFS ACT 10,738,718.22 07/20/06 10,738,718.22 0.00 100%

TOTAL SUB-PROJECT 01 LIBR. INSTR. & SCIENT EQUIP. 10,738,718.22 10,738,718.22 0.00

AFS 00 3 UNASSIGNED 262,060.78 0.00 262,060.78

TOTAL PROJECT 00174 11,000,779.00 10,738,718.22 262,060.78

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,531
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-01 AFS PROJECT NO 02093
PROJECT DESCRIPTION BOARD OF REGENTS - TELECOMMUNICATIONS WIRING AND EQUIPMENT,

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 138 03A G.O. BONDS 985,000 0

TOTAL ACT 23 985,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 140 LOC LINE OF CREDIT 1,000,000 1,000,000 1
2004 26 2005 141 NLOC GENERAL OBLIGATION BONDS 1,500,000 1,500,000 5

TOTAL ACT 26 2,500,000 2,500,000

TOTAL PRIOR YEAR 985,000 0
TOTAL CURRENT YEAR 2,500,000 2,500,000
GRAND TOTAL 3,485,000 2,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,532
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-01 AFS PROJECT NO 02093
PROJECT DESCRIPTION BOARD OF REGENTS - TELECOMMUNICATIONS WIRING AND EQUIPMENT,

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 5,275.97 07/08/03 5,275.97 0.00 100%
AFS 01 2 EQUIP APPROV 979,640.89 06/18/04 979,640.89 0.00 100%
AFS 01 4 AFS MISC. 83.14 02/26/03 83.14 0.00 100%

TOTAL SUB-PROJECT 01 ULM-AVAYA DEFINITY INSTALL 985,000.00 985,000.00 0.00

AFS 02 2 EQUIP APPROV 500,000.00 0.00 500,000.00

TOTAL SUB-PROJECT 02 WIRELESS LOCAL NETWORK-LTC 500,000.00 0.00 500,000.00

AFS 03 2 EQUIP APPROV 500,000.00 02/21/06 146,467.82 353,532.18 29%

TOTAL SUB-PROJECT 03 FIBER OPTIC(LSU,SU,UOFL,LCTCS) 500,000.00 146,467.82 353,532.18

AFS 00 3 UNASSIGNED 1,500,000.00 0.00 1,500,000.00

TOTAL PROJECT 02093 3,485,000.00 1,131,467.82 2,353,532.18

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,533
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-02 AFS PROJECT NO 02048
PROJECT DESCRIPTION DEPT OF EDUCATION - LAND ACQUISITION FOR POST-SECONDARY EDUCATIONAL

INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 978 02A G.O. BONDS 690,000 0

TOTAL ACT 22 690,000 0

2003 23 2002 346 03A G.O. BONDS 3,000,000 0
2003 23 2002 626 03A G.O. BONDS 500,000 0
2003 23 2002 864 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 23 4,000,000 0

2004 24 2003 884 04A G.O. BONDS 1,000,000 0

TOTAL ACT 24 1,000,000 0

2004 2 2004 138 04A G.O. BONDS 3,000,000 0

TOTAL ACT 2 3,000,000 0

2005 138 2005 304 GENERAL FUND-SGR 750,000 0

TOTAL ACT 138 750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 139 NLOC NON CASH LINE OF CREDIT 2,500,000 2,500,000 5

TOTAL ACT 26 2,500,000 2,500,000

TOTAL PRIOR YEAR 9,440,000 0
TOTAL CURRENT YEAR 2,500,000 2,500,000
GRAND TOTAL 11,940,000 2,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,534
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-02 AFS PROJECT NO 02048
PROJECT DESCRIPTION DEPT OF EDUCATION - LAND ACQUISITION FOR POST-SECONDARY EDUCATIONAL

INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569969 01 09 2002 JONES, WALKER, WAECHTER, PR 09/01/01 2,508.86 07/23/02 2,508.86 0.00 02/28/02 100%
569969 01 14 2002 JONES, WALKER, WAECHTER, PR 09/01/01 16,427.26 07/23/02 16,427.26 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 18,936.12 18,936.12 0.00

579335 01 05 2002 JONES, WALKER, WAECHTER, PR 03/01/02 2,355.48 04/11/03 2,355.48 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 2,355.48 2,355.48 0.00

AFS 01 A ACQUISITIONS 668,708.40 05/23/02 591,571.07 77,137.33 88%

TOTAL SUB-PROJECT 01 LSU/S LAND ACQ FIEST PROPERTY 690,000.00 612,862.67 77,137.33

AFS 02 A ACQUISITIONS 105,128.61 02/25/04 105,128.61 0.00 100%

TOTAL SUB-PROJECT 02 MCNEESE LAND ACQ MILLER ESTATE 105,128.61 105,128.61 0.00

593728 03 05 2002 JONES, WALKER, WAECHTER PR 03/01/03 3,841.97 02/17/04 3,841.97 0.00 08/31/03 100%

TOTAL CONTRACT 593728 3,841.97 3,841.97 0.00

595907 03 01 2002 ROBERT RYAN PR 04/21/03 2,900.00 07/08/03 2,900.00 0.00 05/22/03 100%

TOTAL CONTRACT 595907 2,900.00 2,900.00 0.00

605613 03 03 2002 JONES, WALKER, WAECHTER PR 09/01/03 14,438.54 06/11/04 14,438.54 0.00 02/29/04 100%

TOTAL CONTRACT 605613 1MULT 14,438.54 14,438.54 0.00

AFS 03 A ACQUISITIONS 516,974.00 11/24/03 516,974.00 0.00 100%

TOTAL SUB-PROJECT 03 NUNEZ COMM. COLLEGE LAND ACQ 538,154.51 538,154.51 0.00

AFS 04 A ACQUISITIONS 94,878.51 06/10/04 94,878.51 0.00 100%

TOTAL SUB-PROJECT 04 LOUISIANA TECH UNIV LAND ACQ 94,878.51 94,878.51 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,535
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-02 AFS PROJECT NO 02048
PROJECT DESCRIPTION DEPT OF EDUCATION - LAND ACQUISITION FOR POST-SECONDARY EDUCATIONAL

INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

606366 05 01 2002 MICHAEL A GRAHAM PR 01/05/04 10,500.00 06/11/04 10,500.00 0.00 05/31/04 100%

TOTAL CONTRACT 606366 10,500.00 10,500.00 0.00

621923 05 01 2003 THE BOLES LAW FIRM 01/01/05 10,000.00 10/07/05 4,641.51 5,358.49 12/31/07 46%

TOTAL CONTRACT 621923 10,000.00 4,641.51 5,358.49

AFS 05 A ACQUISITIONS 461,000.00 05/19/05 461,000.00 0.00 100%
AFS 05 9 CONT MISC 29,000.00 0.00 29,000.00

TOTAL SUB-PROJECT 05 UNIV OF LA MONROE LAND ACQ 510,500.00 476,141.51 34,358.49

619659 06 01 2002 STEGALL-BENTON LLC PR 01/17/05 1,000.00 02/15/05 1,000.00 0.00 02/17/05 100%

TOTAL CONTRACT 619659 1,000.00 1,000.00 0.00

TOTAL SUB-PROJECT 06 SUNO LAND ACQUISITION 1,000.00 1,000.00 0.00

606838 07 01 2002 ARGOTE, DERBES, GRAHAM, PR 01/26/04 4,500.00 03/09/04 4,500.00 0.00 02/26/04 100%

TOTAL CONTRACT 606838 4,500.00 4,500.00 0.00

TOTAL SUB-PROJECT 07 LUMCON LAND ACQUISITION 4,500.00 4,500.00 0.00

605613 08 14 2002 JONES, WALKER, WAECHTER PR 09/01/03 983.75 06/11/04 983.75 0.00 02/29/04 100%

* TOTAL CONTRACT 605613 1MULT 983.75 983.75 0.00

607887 08 01 2002 W ROSS SHUFFIELD JR PR 01/05/04 1,500.00 04/30/04 1,500.00 0.00 02/05/04 100%

TOTAL CONTRACT 607887 1,500.00 1,500.00 0.00

TOTAL SUB-PROJECT 08 BRCC LAND ACQUISITION 2,483.75 2,483.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,536
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-02 AFS PROJECT NO 02048
PROJECT DESCRIPTION DEPT OF EDUCATION - LAND ACQUISITION FOR POST-SECONDARY EDUCATIONAL

INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621911 09 14 2003 OATS & HUDSON 03/01/05 87.50 08/11/06 87.50 0.00 03/01/06 100%

TOTAL CONTRACT 621911 1MULT 87.50 87.50 0.00

AFS 09 A ACQUISITIONS 152,275.50 05/10/04 152,275.50 0.00 100%

TOTAL SUB-PROJECT 09 S LA COMMUNITY COLLEGE LAND AC 152,363.00 152,363.00 0.00

619718 10 01 2003 WILLIAM S CARTER JR PR 04/01/04 2,500.00 02/11/05 2,236.75 263.25 03/31/05 89%

TOTAL CONTRACT 619718 2,500.00 2,236.75 263.25

AFS 10 A ACQUISITIONS 197,000.00 05/13/04 197,000.00 0.00 100%

TOTAL SUB-PROJECT 10 LA TECH LIBRARY LAND ACQ 199,500.00 199,236.75 263.25

614288 12 01 2002 GRAHAM & ADCOCK LLC PR 07/26/04 2,750.00 09/24/04 2,750.00 0.00 09/10/04 100%

TOTAL CONTRACT 614288 2,750.00 2,750.00 0.00

623334 12 01 2003 WILLIAM S CARTER JR 01/15/05 3,000.00 10/07/05 2,887.12 112.88 03/31/06 96%

TOTAL CONTRACT 623334 3,000.00 2,887.12 112.88

625531 12 01 2003 FRENCH ENGINEERING INC PR 06/20/05 1,400.00 08/19/05 1,400.00 0.00 07/21/05 100%

TOTAL CONTRACT 625531 1,400.00 1,400.00 0.00

AFS 12 A ACQUISITIONS 54,993.92 10/20/05 54,993.92 0.00 100%

TOTAL SUB-PROJECT 12 LTC NORTHWEST CAMPUS LAND ACQ 62,143.92 62,031.04 112.88

620069 13 01 2002 JOHN C DOIRON MAI PR 01/12/05 5,000.00 02/18/05 5,000.00 0.00 02/09/05 100%

TOTAL CONTRACT 620069 5,000.00 5,000.00 0.00

621911 13 01 2003 OATS & HUDSON 03/01/05 25,657.16 08/11/06 25,657.16 0.00 03/01/06 100%

* TOTAL CONTRACT 621911 1MULT 25,657.16 25,657.16 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,537
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-02 AFS PROJECT NO 02048
PROJECT DESCRIPTION DEPT OF EDUCATION - LAND ACQUISITION FOR POST-SECONDARY EDUCATIONAL

INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

623835 13 01 2003 JOHN C DOIRON MAI PR 04/03/05 5,500.00 06/28/05 5,500.00 0.00 06/03/05 100%

TOTAL CONTRACT 623835 5,500.00 5,500.00 0.00

623851 13 01 2002 JOHN C DOIRON MAI PR 04/01/05 3,000.00 06/28/05 3,000.00 0.00 06/30/05 100%

TOTAL CONTRACT 623851 3,000.00 3,000.00 0.00

629072 13 01 2003 JOHN C DOIRON MAI PR 07/19/05 4,500.00 0.00 4,500.00 10/31/05

TOTAL CONTRACT 629072 4,500.00 0.00 4,500.00

640558 13 01 2004 W ROSS SHUFFIELD JR PR 04/01/06 6,500.00 0.00 6,500.00 06/01/06

TOTAL CONTRACT 640558 6,500.00 0.00 6,500.00

TOTAL SUB-PROJECT 13 NICHOLLS ST UNIV LAND ACQ 50,157.16 39,157.16 11,000.00

625372 14 01 2003 WILLIAM S CARTER JR PR 07/01/04 3,000.00 08/19/05 2,938.97 61.03 07/31/05 97%

TOTAL CONTRACT 625372 3,000.00 2,938.97 61.03

AFS 14 A ACQUISITIONS 90,050.00 04/29/05 90,050.00 0.00 100%

TOTAL SUB-PROJECT 14 LA TECH TRAILER PARK ACQUISITI 93,050.00 92,988.97 61.03

621202 15 01 2002 KEATS EVERETT INC PR 03/21/05 8,950.00 01/20/06 8,950.00 0.00 12/31/05 100%

TOTAL CONTRACT 621202 8,950.00 8,950.00 0.00

TOTAL SUB-PROJECT 15 DELTA OUACHITA CAMP MONROE APP 8,950.00 8,950.00 0.00

621206 16 01 2003 KEATS EVERETT INC PR 03/21/05 8,950.00 05/10/05 8,950.00 0.00 04/21/05 100%

TOTAL CONTRACT 621206 8,950.00 8,950.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,538
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-02 AFS PROJECT NO 02048
PROJECT DESCRIPTION DEPT OF EDUCATION - LAND ACQUISITION FOR POST-SECONDARY EDUCATIONAL

INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

621911 16 02 2003 OATS & HUDSON 03/01/05 962.50 08/11/06 962.50 0.00 03/01/06 100%

* TOTAL CONTRACT 621911 1MULT 962.50 962.50 0.00

AFS 16 4 AFS MISC. 100.00 01/17/06 23.10 76.90 23%

TOTAL SUB-PROJECT 16 APPR ST FARM FAC 1800 BIENVILL 10,012.50 9,935.60 76.90

621198 17 01 2002 STEGALL-BENTON LLC PR 03/21/05 5,000.00 06/03/05 5,000.00 0.00 05/02/05 100%
621198 17 02 2003 STEGALL-BENTON LLC PR 03/21/05 5,000.00 06/03/05 5,000.00 0.00 05/02/05 100%

TOTAL CONTRACT 621198 10,000.00 10,000.00 0.00

621911 17 08 2003 OATS & HUDSON 03/01/05 6,577.44 08/11/06 6,577.44 0.00 03/01/06 100%

* TOTAL CONTRACT 621911 1MULT 6,577.44 6,577.44 0.00

AFS 17 A ACQUISITIONS 746,854.79 08/26/05 746,854.79 0.00 100%

TOTAL SUB-PROJECT 17 HOUMA-FLETCHER COMM COLLEGE 763,432.23 763,432.23 0.00

621204 18 01 2002 KEATS EVERETT INC PR 03/21/05 12,100.00 0.00 12,100.00 04/21/05

TOTAL CONTRACT 621204 12,100.00 0.00 12,100.00

624317 18 01 2003 STUDIO A INC PR 04/27/05 15,000.00 06/07/05 15,000.00 0.00 06/01/05 100%

TOTAL CONTRACT 624317 15,000.00 15,000.00 0.00

AFS 18 1 AFS ACT 0.00 0.00 0.00

TOTAL SUB-PROJECT 18 22 STATE FARM DRIVE MONROE 27,100.00 15,000.00 12,100.00

AFS 19 1 AFS ACT 0.00 0.00 0.00
AFS 19 4 AFS MISC. 22.01 03/15/05 22.01 0.00 100%

TOTAL SUB-PROJECT 19 8 ACRES ST FARM DRIVE MONROE 22.01 22.01 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,539
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-02 AFS PROJECT NO 02048
PROJECT DESCRIPTION DEPT OF EDUCATION - LAND ACQUISITION FOR POST-SECONDARY EDUCATIONAL

INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 8,626,623.80 0.00 8,626,623.80

TOTAL PROJECT 02048 11,940,000.00 3,178,266.32 8,761,733.68

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 196,390.46 167,494.81 28,895.65

TOTAL CONTRACTS 196,390.46 167,494.81 28,895.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,540
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-03 AFS PROJECT NO 02094
PROJECT DESCRIPTION BOARD OF REGENTS - POST SECONDARY EDUCATION CAMPUS LIBRARIES MASTER

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 139 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,541
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-01B-03 AFS PROJECT NO 02094
PROJECT DESCRIPTION BOARD OF REGENTS - POST SECONDARY EDUCATION CAMPUS LIBRARIES MASTER

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 02094 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,542
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-03 AFS PROJECT NO 03057
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 430 STATE GENERAL REVENUE 15,000,000 0

TOTAL ACT 23 15,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 15,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 15,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,543
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-03 AFS PROJECT NO 03057
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 14,895,048.65 07/20/06 14,895,048.65 0.00 100%

TOTAL SUB-PROJECT 01 AFS ACTIVITY(OTHER) 14,895,048.65 14,895,048.65 0.00

AFS 00 3 UNASSIGNED 104,951.35 0.00 104,951.35

TOTAL PROJECT 03057 15,000,000.00 14,895,048.65 104,951.35

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,544
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-05 AFS PROJECT NO 03031
PROJECT DESCRIPTION BOARD OF REGENTS - PERFORMANCE AND QUALITY IMPROVEMENT PROGRAM.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 379 STATE GENERAL REVENUE 8,500,000 0

TOTAL ACT 23 8,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 8,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 8,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,545
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-05 AFS PROJECT NO 03031
PROJECT DESCRIPTION BOARD OF REGENTS - PERFORMANCE AND QUALITY IMPROVEMENT PROGRAM.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 321,517.00 03/06/06 304,635.14 16,881.86 94%

TOTAL SUB-PROJECT 01 PERF & QUALITY IMPR PRO LCTCS 321,517.00 304,635.14 16,881.86

AFS 02 2 EQUIP APPROV 6,642.00 05/01/03 6,333.40 308.60 95%

TOTAL SUB-PROJECT 02 LA DELTA COMMUNITY COLLEGE 6,642.00 6,333.40 308.60

594189 03 01 2003 HENRY C EYRE JR PE INC F1 01/29/03 14,300.00 04/23/04 9,295.00 5,005.00 04/04/49 65%

TOTAL CONTRACT 594189 14,300.00 9,295.00 5,005.00

628389 03 01 2003 J & J ELECTRICAL & CN 08/08/05 93,434.78 03/13/06 65,812.20 27,622.58 04/18/06 70%
628389 03 02 2003 J & J ELECTRICAL & PL 08/08/05 8,375.00 03/13/06 0.00 8,375.00 04/18/06
628389 03 90 RETAINAGE WITHHELD CN 03/13/06 6,581.22-
628389 03 91 RETAINAGE PAID CN 0.00 6,581.22

TOTAL CONTRACT 628389 101,809.78 59,230.98 42,578.80

AFS 03 4 AFS MISC. 1,100.00 08/11/05 275.00 825.00 25%
AFS 03 5 AFS TESTING 475.00 0.00 475.00
AFS 03 6 AFS BLD RISK 428.00 05/15/06 165.00 263.00 38%
AFS 03 7 AFS ADM COST 4,750.00 0.00 4,750.00
AFS 03 8 CONT STATE 7,490.22 0.00 7,490.22

TOTAL SUB-PROJECT 03 B.R. TECH COLLEGE-COMPUTER RM 130,353.00 68,965.98 61,387.02

AFS 04 2 EQUIP APPROV 11,504.00 02/27/04 11,504.00 0.00 100%

TOTAL SUB-PROJECT 04 RIVER PARISHES COMM COLLEGE 11,504.00 11,504.00 0.00

AFS 05 1 AFS ACT 12,500.00 04/21/03 12,500.00 0.00 100%

TOTAL SUB-PROJECT 05 LUMCON 12,500.00 12,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,546
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-05 AFS PROJECT NO 03031
PROJECT DESCRIPTION BOARD OF REGENTS - PERFORMANCE AND QUALITY IMPROVEMENT PROGRAM.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 1 AFS ACT 1,200,886.00 03/03/05 1,200,042.95 843.05 99%

TOTAL SUB-PROJECT 06 LSU/BATON ROUGE 1,200,886.00 1,200,042.95 843.05

AFS 07 1 AFS ACT 420,000.00 11/21/03 416,061.71 3,938.29 99%

TOTAL SUB-PROJECT 07 UNO-QUALITY & PERFORMANCE 420,000.00 416,061.71 3,938.29

AFS 08 2 EQUIP APPROV 36,055.00 07/06/04 36,021.95 33.05 99%

TOTAL SUB-PROJECT 08 NUNEZ 36,055.00 36,021.95 33.05

AFS 09 2 EQUIP APPROV 21,111.00 12/24/03 18,383.71 2,727.29 87%

TOTAL SUB-PROJECT 09 SOUTH LA COMMUNITY COLLEGE 21,111.00 18,383.71 2,727.29

AFS 10 2 EQUIP APPROV 235,845.00 07/12/04 235,842.49 2.51 99%

TOTAL SUB-PROJECT 10 ULL-QUALITY AND PERFORMANCE 235,845.00 235,842.49 2.51

AFS 11 2 EQUIP APPROV 116,971.00 07/15/03 116,971.00 0.00 100%

TOTAL SUB-PROJECT 11 ULL-TEACHER REDESIGN PERFORMAN 116,971.00 116,971.00 0.00

AFS 12 2 EQUIP APPROV 75,000.00 01/11/06 72,287.20 2,712.80 96%

TOTAL SUB-PROJECT 12 NICHOLLS-TEACHER REDESIGN PERF 75,000.00 72,287.20 2,712.80

AFS 13 2 EQUIP APPROV 39,000.00 07/30/03 39,000.00 0.00 100%

TOTAL SUB-PROJECT 13 LSU/SHREVE-TEACHER REDESIGN 39,000.00 39,000.00 0.00

AFS 14 2 EQUIP APPROV 140,000.00 05/17/04 134,999.21 5,000.79 96%

TOTAL SUB-PROJECT 14 LSU/SHREVE-PERFORM & QUALITY 140,000.00 134,999.21 5,000.79

AFS 15 2 EQUIP APPROV 187,985.00 07/12/04 187,985.00 0.00 100%

TOTAL SUB-PROJECT 15 LA TECH-QUALITY & PERFORMANCE 187,985.00 187,985.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,547
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-05 AFS PROJECT NO 03031
PROJECT DESCRIPTION BOARD OF REGENTS - PERFORMANCE AND QUALITY IMPROVEMENT PROGRAM.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 16 2 EQUIP APPROV 196,165.00 07/19/06 171,139.14 25,025.86 87%

TOTAL SUB-PROJECT 16 NSU-QUAL & PERF & TEACHER REDI 196,165.00 171,139.14 25,025.86

AFS 17 2 EQUIP APPROV 74,704.00 09/02/03 73,944.19 759.81 98%

TOTAL SUB-PROJECT 17 UNO-TEACHER REDESIGN 74,704.00 73,944.19 759.81

AFS 18 2 EQUIP APPROV 62,391.00 09/19/03 62,391.00 0.00 100%

TOTAL SUB-PROJECT 18 ULL-QUALITY & PERFORM AWARD 62,391.00 62,391.00 0.00

AFS 19 2 EQUIP APPROV 68,601.00 09/19/03 68,601.00 0.00 100%

TOTAL SUB-PROJECT 19 LA TECH-QUALITY & PERF. AWARD 68,601.00 68,601.00 0.00

AFS 20 2 EQUIP APPROV 120,000.00 06/21/04 119,830.14 169.86 99%

TOTAL SUB-PROJECT 20 LSU/ALEX.-QUALITY & PERFORM. 120,000.00 119,830.14 169.86

AFS 21 2 EQUIP APPROV 125,000.00 09/22/03 125,000.00 0.00 100%

TOTAL SUB-PROJECT 21 PENNINGTON-QUALITY & PERFORM. 125,000.00 125,000.00 0.00

AFS 22 2 EQUIP APPROV 183,066.00 11/15/04 165,467.51 17,598.49 90%

TOTAL SUB-PROJECT 22 LSU/BR-TEACHER REDESIGN 183,066.00 165,467.51 17,598.49

AFS 23 2 EQUIP APPROV 199,000.00 10/20/03 199,000.00 0.00 100%

TOTAL SUB-PROJECT 23 SLU-QUALITY & PERFORMANCE 199,000.00 199,000.00 0.00

AFS 24 2 EQUIP APPROV 160,000.00 12/03/03 159,690.81 309.19 99%

TOTAL SUB-PROJECT 24 LSUHSC-N.O.-PERF. & QUALITY 160,000.00 159,690.81 309.19

AFS 25 2 EQUIP APPROV 103,000.00 01/08/04 103,000.00 0.00 100%

TOTAL SUB-PROJECT 25 MCNEESE-QUALITY PERFORMANCE 103,000.00 103,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,548
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-05 AFS PROJECT NO 03031
PROJECT DESCRIPTION BOARD OF REGENTS - PERFORMANCE AND QUALITY IMPROVEMENT PROGRAM.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 26 2 EQUIP APPROV 103,210.00 01/08/04 103,210.00 0.00 100%

TOTAL SUB-PROJECT 26 MCNEESE-TEACHER REDESIGN 103,210.00 103,210.00 0.00

AFS 27 2 EQUIP APPROV 34,381.00 01/16/04 34,381.00 0.00 100%

TOTAL SUB-PROJECT 27 SUNO-TEACHER REDESIGN 34,381.00 34,381.00 0.00

AFS 28 2 EQUIP APPROV 127,031.00 01/06/05 123,610.83 3,420.17 97%

TOTAL SUB-PROJECT 28 SUNO-PERF.& QUALITY 127,031.00 123,610.83 3,420.17

AFS 29 2 EQUIP APPROV 51,034.00 04/06/04 51,034.00 0.00 100%

TOTAL SUB-PROJECT 29 ULM-TEACHER REDESIGN 51,034.00 51,034.00 0.00

AFS 30 2 EQUIP APPROV 163,179.00 01/12/05 163,179.00 0.00 100%

TOTAL SUB-PROJECT 30 ULM-PERFORMANCE & QUALITY 163,179.00 163,179.00 0.00

609836 31 01 2003 VANDERWEIL FACILITY ADVISORS PR 04/29/04 1,000,000.00 07/20/06 1,000,000.00 0.00 07/31/06 100%

TOTAL CONTRACT 609836 1MULT 1,000,000.00 1,000,000.00 0.00

AFS 31 4 AFS MISC. 50.64 06/08/04 50.64 0.00 100%

TOTAL SUB-PROJECT 31 FAC ASSESS SERVICES HIGHER ED 1,000,050.64 1,000,050.64 0.00

AFS 32 2 EQUIP APPROV 97,200.00 06/09/05 94,835.87 2,364.13 97%

TOTAL SUB-PROJECT 32 NICHOLLS-QUALITY & PERFORMANCE 97,200.00 94,835.87 2,364.13

AFS 33 2 EQUIP APPROV 57,080.00 07/27/04 18,983.00 38,097.00 33%

TOTAL SUB-PROJECT 33 SLU-QUALITY & PERF AWARD 57,080.00 18,983.00 38,097.00

AFS 34 2 EQUIP APPROV 275,000.00 07/27/04 265,072.66 9,927.34 96%

TOTAL SUB-PROJECT 34 LSU-AG CTR/QUALITY & PERFORMAN 275,000.00 265,072.66 9,927.34



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,549
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-05 AFS PROJECT NO 03031
PROJECT DESCRIPTION BOARD OF REGENTS - PERFORMANCE AND QUALITY IMPROVEMENT PROGRAM.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 35 2 EQUIP APPROV 54,023.00 09/17/04 54,023.00 0.00 100%

TOTAL SUB-PROJECT 35 MCNEESE-QUALITY & PERF. AWARD 54,023.00 54,023.00 0.00

AFS 36 2 EQUIP APPROV 191,372.00 03/15/05 191,372.00 0.00 100%

TOTAL SUB-PROJECT 36 SUBR-QUALITY & PERFORMANCE 191,372.00 191,372.00 0.00

AFS 37 2 EQUIP APPROV 142,500.00 12/13/04 120,348.00 22,152.00 84%

TOTAL SUB-PROJECT 37 SLU-TEACHER REDESIGN QUAL PERF 142,500.00 120,348.00 22,152.00

AFS 38 2 EQUIP APPROV 46,789.00 02/20/06 46,789.00 0.00 100%

TOTAL SUB-PROJECT 38 NICHOLLS-QUAL & PERF AWARD 46,789.00 46,789.00 0.00

AFS 39 2 EQUIP APPROV 51,793.00 04/27/05 49,556.14 2,236.86 95%

TOTAL SUB-PROJECT 39 SUBR-TEACHER REDESIGN 51,793.00 49,556.14 2,236.86

AFS 40 2 EQUIP APPROV 42,414.00 0.00 42,414.00

TOTAL SUB-PROJECT 40 LA TECH-TEACHER REDESIGN 42,414.00 0.00 42,414.00

AFS 41 2 EQUIP APPROV 74,200.00 0.00 74,200.00

TOTAL SUB-PROJECT 41 GSU-PERF. & QUALITY 74,200.00 0.00 74,200.00

AFS 42 2 EQUIP APPROV 21,727.00 0.00 21,727.00

TOTAL SUB-PROJECT 42 GSU-TEACHER REDESIGN 21,727.00 0.00 21,727.00

AFS 43 2 EQUIP APPROV 75,311.00 03/06/06 75,311.00 0.00 100%

TOTAL SUB-PROJECT 43 LTC-PERF. & QUALITY 75,311.00 75,311.00 0.00

AFS 44 2 EQUIP APPROV 45,336.00 0.00 45,336.00

TOTAL SUB-PROJECT 44 GSU-QUAL. & PERF AWARD 45,336.00 0.00 45,336.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,550
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-05 AFS PROJECT NO 03031
PROJECT DESCRIPTION BOARD OF REGENTS - PERFORMANCE AND QUALITY IMPROVEMENT PROGRAM.

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS (STATEWIDE PARISHES)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 45 2 EQUIP APPROV 50,763.00 0.00 50,763.00

TOTAL SUB-PROJECT 45 NSU-QUAL. & PERF AWARD 50,763.00 0.00 50,763.00

AFS 46 2 EQUIP APPROV 48,361.00 0.00 48,361.00

TOTAL SUB-PROJECT 46 ULM-QUAL. & PERF AWARD 48,361.00 0.00 48,361.00

AFS 47 2 EQUIP APPROV 1,499,949.36 08/14/06 660,032.38 839,916.98 44%

TOTAL SUB-PROJECT 47 BOARD OF REGENTS-Q & P 1,499,949.36 660,032.38 839,916.98

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03031 8,500,000.00 7,161,386.05 1,338,613.95

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,116,109.78 1,068,525.98 47,583.80

TOTAL CONTRACTS 1,116,109.78 1,068,525.98 47,583.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,551
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-06 AFS PROJECT NO 03058
PROJECT DESCRIPTION BOARD OF REGENTS - NEUROBIOTECHNOLOGY INITIATIVE ACQUISITIONS PROGRAM

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 431 STATE GENERAL REVENUE 2,500,000 0

TOTAL ACT 23 2,500,000 0

2004 24 2003 238 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 24 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,552
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-06 AFS PROJECT NO 03058
PROJECT DESCRIPTION BOARD OF REGENTS - NEUROBIOTECHNOLOGY INITIATIVE ACQUISITIONS PROGRAM

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 2,500,000.00 10/14/04 2,472,447.60 27,552.40 98%

TOTAL SUB-PROJECT 01 LSUHSC-NEURO-BIOTECHNOLOGY 2,500,000.00 2,472,447.60 27,552.40

AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 03058 2,750,000.00 2,472,447.60 277,552.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,553
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-07 AFS PROJECT NO 03059
PROJECT DESCRIPTION BOARD OF REGENTS - WORK KEYS PROGRAM

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 432 STATE GENERAL REVENUE 1,000,000 0

TOTAL ACT 23 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,554
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-07 AFS PROJECT NO 03059
PROJECT DESCRIPTION BOARD OF REGENTS - WORK KEYS PROGRAM

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 777,807.14 08/24/05 777,807.14 0.00 100%

TOTAL SUB-PROJECT 01 WORK KEYS PROGRAM 777,807.14 777,807.14 0.00

609747 1A 01 2003 I B M CORPORATION 04/19/04 64,155.00 07/16/04 51,577.50 12,577.50 06/30/05 80%

TOTAL CONTRACT 609747 64,155.00 51,577.50 12,577.50

TOTAL SUB-PROJECT 1A IBM/INSTAL & CUSTOOM. OPER SYS 64,155.00 51,577.50 12,577.50

AFS 00 3 UNASSIGNED 158,037.86 0.00 158,037.86

TOTAL PROJECT 03059 1,000,000.00 829,384.64 170,615.36

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 64,155.00 51,577.50 12,577.50

TOTAL CONTRACTS 64,155.00 51,577.50 12,577.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,555
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-08 AFS PROJECT NO 03060
PROJECT DESCRIPTION BOARD OF REGENTS - INFORMATION TECHNOLOGY ACQUISITION PROGRAM

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 433 STATE GENERAL REVENUE 5,000,000 0

TOTAL ACT 23 5,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,556
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-08 AFS PROJECT NO 03060
PROJECT DESCRIPTION BOARD OF REGENTS - INFORMATION TECHNOLOGY ACQUISITION PROGRAM

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 540,000.00 07/12/04 540,000.00 0.00 100%

TOTAL SUB-PROJECT 01 INF. TECH/LA TECH UNIVERSITY 540,000.00 540,000.00 0.00

AFS 02 1 AFS ACT 855,000.00 09/10/03 855,000.00 0.00 100%

TOTAL SUB-PROJECT 02 INF. TECH/ULL 855,000.00 855,000.00 0.00

AFS 03 1 AFS ACT 102,060.00 06/24/03 102,060.00 0.00 100%

TOTAL SUB-PROJECT 03 INF. TECH/ DELGADO 102,060.00 102,060.00 0.00

AFS 04 1 AFS ACT 50,800.00 06/24/03 49,418.10 1,381.90 97%

TOTAL SUB-PROJECT 04 INF.TECH/BATON ROUGE COMM COL 50,800.00 49,418.10 1,381.90

AFS 05 1 AFS ACT 720,000.00 08/06/03 720,000.00 0.00 100%

TOTAL SUB-PROJECT 05 INF. TECH/UNO 720,000.00 720,000.00 0.00

AFS 06 1 AFS ACT 56,626.00 06/21/04 55,692.58 933.42 98%

TOTAL SUB-PROJECT 06 INF TECH-LTC DISTRICT 4 56,626.00 55,692.58 933.42

AFS 07 1 AFS ACT 2,025,000.00 05/02/06 2,025,000.00 0.00 100%

TOTAL SUB-PROJECT 07 INF TECH-LSU/BATON ROUGE 2,025,000.00 2,025,000.00 0.00

AFS 08 1 AFS ACT 360,000.00 11/18/04 360,000.00 0.00 100%

TOTAL SUB-PROJECT 08 INF TECH-SUBR 360,000.00 360,000.00 0.00

AFS 00 3 UNASSIGNED 290,514.00 0.00 290,514.00

TOTAL PROJECT 03060 5,000,000.00 4,707,170.68 292,829.32



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,557
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-08 AFS PROJECT NO 03060
PROJECT DESCRIPTION BOARD OF REGENTS - INFORMATION TECHNOLOGY ACQUISITION PROGRAM

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,558
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-09 AFS PROJECT NO 03061
PROJECT DESCRIPTION BOARD OF REGENTS-GOVERNOR'S BIOTECHNOLOGY INITIATIVE TO BE DISTRIBUTED

IN ACCORDANCE W/A PLAN ADOPTED BY REGENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 434 STATE GENERAL REVENUE 5,785,000 0

TOTAL ACT 23 5,785,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,785,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,785,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,559
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-02-09 AFS PROJECT NO 03061
PROJECT DESCRIPTION BOARD OF REGENTS-GOVERNOR'S BIOTECHNOLOGY INITIATIVE TO BE DISTRIBUTED

IN ACCORDANCE W/A PLAN ADOPTED BY REGENTS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 1 AFS ACT 950,000.00 06/09/05 949,893.90 106.10 99%

TOTAL SUB-PROJECT 01 BIOTECH INIT. FUNDS/LA TECH 950,000.00 949,893.90 106.10

AFS 02 1 AFS ACT 161,000.00 06/26/03 161,000.00 0.00 100%

TOTAL SUB-PROJECT 02 BIOTECH INIT. FUNDS/PENNINGTON 161,000.00 161,000.00 0.00

AFS 03 2 EQUIP APPROV 4,057,000.00 05/02/06 4,032,349.66 24,650.34 99%

TOTAL SUB-PROJECT 03 BIOTECH INIT. FUNDS/LSU/BR 4,057,000.00 4,032,349.66 24,650.34

AFS 04 2 EQUIP APPROV 452,000.00 06/28/06 415,174.04 36,825.96 91%

TOTAL SUB-PROJECT 04 BIOTECH INIT. FUNDS/ULL 452,000.00 415,174.04 36,825.96

AFS 05 2 EQUIP APPROV 165,000.00 05/17/04 162,704.16 2,295.84 98%

TOTAL SUB-PROJECT 05 BIOTECH-LSU-SHREVEPORT 165,000.00 162,704.16 2,295.84

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03061 5,785,000.00 5,721,121.76 63,878.24

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,560
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 868 STATE GENERAL REVENUE 11,500,000 0

TOTAL ACT 24 11,500,000 0

2005 2 2004 045 STATE GENERAL REVENUE 5,000,000 0

TOTAL ACT 2 5,000,000 0

2005 138 2005 305 STATE GENERAL REVENUE 7,500,000 0

TOTAL ACT 138 7,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 5

TOTAL ACT 26 0 3,000,000

2004 26 2005 136 LOC GENERAL OBLIGATION BONDS 3,500,000 3,500,000 1

TOTAL ACT 26 3,500,000 3,500,000

TOTAL PRIOR YEAR 24,000,000 0
TOTAL CURRENT YEAR 3,500,000 6,500,000
GRAND TOTAL 27,500,000 6,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,561
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS AA 2 EQUIP APPROV 58,771.00 03/27/06 58,771.00 0.00 100%

TOTAL SUB-PROJECT AA PENNINGTON 05/06 58,771.00 58,771.00 0.00

AFS AB 2 EQUIP APPROV 16,229.00 12/12/05 16,229.00 0.00 100%

TOTAL SUB-PROJECT AB LUMCON 05/06 16,229.00 16,229.00 0.00

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 96,719.00 12/17/04 92,742.60 3,976.40 95%

TOTAL SUB-PROJECT 01 BATON ROUGE COMMUNITY COLLEGE 96,719.00 92,742.60 3,976.40

AFS 02 2 EQUIP APPROV 554,863.00 07/27/04 554,863.00 0.00 100%

TOTAL SUB-PROJECT 02 DELGADO COMMUNITY COLLEGE 554,863.00 554,863.00 0.00

AFS 03 2 EQUIP APPROV 1,256,372.00 07/12/04 1,256,372.00 0.00 100%

TOTAL SUB-PROJECT 03 UNIVERSITY OF LA @ LAFAYETTE 1,256,372.00 1,256,372.00 0.00

AFS 04 2 EQUIP APPROV 664,806.00 06/09/05 657,941.36 6,864.64 98%

TOTAL SUB-PROJECT 04 LA TECH UNIVERSITY 664,806.00 657,941.36 6,864.64

AFS 05 2 EQUIP APPROV 879,332.00 05/12/05 879,332.00 0.00 100%

TOTAL SUB-PROJECT 05 SOUTHEASTERN UNIVERSITY 879,332.00 879,332.00 0.00

AFS 06 2 EQUIP APPROV 865,790.00 03/11/05 865,789.00 1.00 99%

TOTAL SUB-PROJECT 06 UNIVERSITY OF NEW ORLEANS 865,790.00 865,789.00 1.00

AFS 07 2 EQUIP APPROV 571,757.00 01/12/05 571,757.00 0.00 100%

TOTAL SUB-PROJECT 07 UNIVERSITY OF LA @ MONROE 571,757.00 571,757.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,562
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 08 2 EQUIP APPROV 114,424.00 07/14/04 114,424.00 0.00 100%

TOTAL SUB-PROJECT 08 PENNINGTON 114,424.00 114,424.00 0.00

AFS 09 2 EQUIP APPROV 41,617.00 03/02/04 41,617.00 0.00 100%

TOTAL SUB-PROJECT 09 LUMCON 41,617.00 41,617.00 0.00

AFS 10 2 EQUIP APPROV 290,509.00 05/05/04 290,509.00 0.00 100%

TOTAL SUB-PROJECT 10 LSUHSC 290,509.00 290,509.00 0.00

AFS 11 2 EQUIP APPROV 357,026.00 02/20/06 357,026.00 0.00 100%

TOTAL SUB-PROJECT 11 NICHOLLS STATE UNIVERSITY 357,026.00 357,026.00 0.00

AFS 12 2 EQUIP APPROV 99,667.00 08/26/04 99,667.00 0.00 100%

TOTAL SUB-PROJECT 12 LSU EUNICE 99,667.00 99,667.00 0.00

AFS 13 2 EQUIP APPROV 161,669.00 05/07/04 161,669.00 0.00 100%

TOTAL SUB-PROJECT 13 LSU LAW CENTER 161,669.00 161,669.00 0.00

AFS 14 2 EQUIP APPROV 217,133.00 06/28/04 217,133.00 0.00 100%

TOTAL SUB-PROJECT 14 LSU SHREVEPORT 217,133.00 217,133.00 0.00

AFS 15 2 EQUIP APPROV 340,848.00 07/07/04 313,651.00 27,197.00 92%

TOTAL SUB-PROJECT 15 GRAMBLING STATE UNIVERSITY 340,848.00 313,651.00 27,197.00

AFS 16 2 EQUIP APPROV 100,198.00 10/27/05 100,198.00 0.00 100%

TOTAL SUB-PROJECT 16 BOSSIER PARISH COMM COLLEGE 100,198.00 100,198.00 0.00

AFS 17 2 EQUIP APPROV 107,628.00 07/12/05 107,628.00 0.00 100%

TOTAL SUB-PROJECT 17 LSU ALEXANDRIA 107,628.00 107,628.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,563
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 18 2 EQUIP APPROV 472,853.00 09/17/04 472,853.00 0.00 100%

TOTAL SUB-PROJECT 18 MCNEESE STATE UNIVERSITY 472,853.00 472,853.00 0.00

AFS 19 2 EQUIP APPROV 548,825.00 07/20/06 542,582.68 6,242.32 98%

TOTAL SUB-PROJECT 19 NORTHWESTERN STATE UNIVERSITY 548,825.00 542,582.68 6,242.32

AFS 20 2 EQUIP APPROV 3,139,914.00 05/02/06 3,138,390.82 1,523.18 99%

TOTAL SUB-PROJECT 20 LSU/BATON ROUGE & VET SCHOOL 3,139,914.00 3,138,390.82 1,523.18

AFS 21 2 EQUIP APPROV 0.00 0.00 0.00

TOTAL SUB-PROJECT 21 UNIDENTIFIED 0.00 0.00 0.00

AFS 22 2 EQUIP APPROV 504,224.00 04/27/05 321,895.22 182,328.78 63%

TOTAL SUB-PROJECT 22 SOUTHERN BATON ROUGE 504,224.00 321,895.22 182,328.78

AFS 23 2 EQUIP APPROV 123,661.00 10/26/05 123,661.00 0.00 100%

TOTAL SUB-PROJECT 23 SOUTHERN LAW 123,661.00 123,661.00 0.00

AFS 24 2 EQUIP APPROV 173,071.00 01/06/05 167,455.92 5,615.08 96%

TOTAL SUB-PROJECT 24 SUNO 173,071.00 167,455.92 5,615.08

AFS 25 2 EQUIP APPROV 51,300.00 03/03/05 51,300.00 0.00 100%

TOTAL SUB-PROJECT 25 NUNEZ COMMUNITY COLLEGE 51,300.00 51,300.00 0.00

AFS 26 2 EQUIP APPROV 19,788.00 09/22/05 1,942.75 17,845.25 9%

TOTAL SUB-PROJECT 26 SOUTH LA COMM COLLEGE 19,788.00 1,942.75 17,845.25

AFS 27 2 EQUIP APPROV 76,162.00 01/28/05 75,777.85 384.15 99%

TOTAL SUB-PROJECT 27 SOUTHERN SHREVEPORT 76,162.00 75,777.85 384.15



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,564
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 28 2 EQUIP APPROV 1,206.00 0.00 1,206.00

TOTAL SUB-PROJECT 28 DELTA 1,206.00 0.00 1,206.00

AFS 29 2 EQUIP APPROV 22,621.00 01/23/06 22,621.00 0.00 100%

TOTAL SUB-PROJECT 29 FLETCHER TECH CC 22,621.00 22,621.00 0.00

AFS 30 2 EQUIP APPROV 701,370.00 11/09/05 701,370.00 0.00 100%

TOTAL SUB-PROJECT 30 LSU/AG CENTER 701,370.00 701,370.00 0.00

AFS 31 2 EQUIP APPROV 4,890.00 0.00 4,890.00

TOTAL SUB-PROJECT 31 BOARD OF REGENTS 4,890.00 0.00 4,890.00

AFS 32 2 EQUIP APPROV 8,845.00 0.00 8,845.00

TOTAL SUB-PROJECT 32 U OF L SYSTEM 8,845.00 0.00 8,845.00

AFS 33 2 EQUIP APPROV 30,913.00 0.00 30,913.00

TOTAL SUB-PROJECT 33 SOUTHERN AG CENTER 30,913.00 0.00 30,913.00

AFS 34 2 EQUIP APPROV 20,690.00 03/03/05 20,690.00 0.00 100%

TOTAL SUB-PROJECT 34 LUMCON-04/05 20,690.00 20,690.00 0.00

AFS 35 2 EQUIP APPROV 1,517,766.00 04/05/06 1,517,766.00 0.00 100%

TOTAL SUB-PROJECT 35 LSU/BATON-04/05 1,517,766.00 1,517,766.00 0.00

AFS 36 2 EQUIP APPROV 63,180.00 01/20/06 62,521.00 659.00 98%

TOTAL SUB-PROJECT 36 LSU/ALEX.-04/05 63,180.00 62,521.00 659.00

AFS 37 2 EQUIP APPROV 527,894.00 06/14/06 527,894.00 0.00 100%

TOTAL SUB-PROJECT 37 UNO-04/05 527,894.00 527,894.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,565
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 38 2 EQUIP APPROV 406,433.00 06/08/06 406,433.00 0.00 100%

TOTAL SUB-PROJECT 38 LSUHSC/NEW ORLEANS-04/05 406,433.00 406,433.00 0.00

AFS 39 2 EQUIP APPROV 174,188.00 03/01/05 174,188.00 0.00 100%

TOTAL SUB-PROJECT 39 LSUHSC/SHREVE.-04/05 174,188.00 174,188.00 0.00

AFS 40 2 EQUIP APPROV 56,197.00 07/12/05 56,197.00 0.00 100%

TOTAL SUB-PROJECT 40 LSU/EUNICE-04/05 56,197.00 56,197.00 0.00

AFS 41 2 EQUIP APPROV 111,356.00 03/01/05 111,356.00 0.00 100%

TOTAL SUB-PROJECT 41 LSU/SHREVEPORT-04/05 111,356.00 111,356.00 0.00

AFS 42 2 EQUIP APPROV 472,371.00 11/09/05 472,371.00 0.00 100%

TOTAL SUB-PROJECT 42 LSU AG CENTER-04/05 472,371.00 472,371.00 0.00

AFS 43 2 EQUIP APPROV 65,382.00 12/13/05 65,024.82 357.18 99%

TOTAL SUB-PROJECT 43 LSU LAW CTR-04/05 65,382.00 65,024.82 357.18

AFS 44 2 EQUIP APPROV 70,527.00 02/04/05 70,527.00 0.00 100%

TOTAL SUB-PROJECT 44 PENNINGTON-04/04 70,527.00 70,527.00 0.00

AFS 45 2 EQUIP APPROV 298,561.00 03/21/06 286,663.83 11,897.17 96%

TOTAL SUB-PROJECT 45 SUBR-04/05 298,561.00 286,663.83 11,897.17

AFS 46 2 EQUIP APPROV 37,490.00 10/26/05 37,490.00 0.00 100%

TOTAL SUB-PROJECT 46 SOUTHERN LAW CTR-04/05 37,490.00 37,490.00 0.00

AFS 47 2 EQUIP APPROV 118,877.00 11/30/05 53,031.60 65,845.40 44%

TOTAL SUB-PROJECT 47 SUNO-04/05 118,877.00 53,031.60 65,845.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,566
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 48 2 EQUIP APPROV 39,993.00 03/29/06 39,482.75 510.25 98%

TOTAL SUB-PROJECT 48 SOUTHERN/SHREVEPORT-04/05 39,993.00 39,482.75 510.25

AFS 49 2 EQUIP APPROV 29,784.00 07/25/06 29,784.00 0.00 100%

TOTAL SUB-PROJECT 49 SOUTHEN AG CENTER-04/05 29,784.00 29,784.00 0.00

AFS 50 2 EQUIP APPROV 221,210.00 02/20/06 221,210.00 0.00 100%

TOTAL SUB-PROJECT 50 NICHOLLS-04/05 221,210.00 221,210.00 0.00

AFS 51 2 EQUIP APPROV 159,064.00 06/09/05 159,064.00 0.00 100%

TOTAL SUB-PROJECT 51 GRAMBLING-04/05 159,064.00 159,064.00 0.00

AFS 52 2 EQUIP APPROV 350,914.00 06/20/06 350,914.00 0.00 100%

TOTAL SUB-PROJECT 52 LA TECH-04/05 350,914.00 350,914.00 0.00

AFS 53 2 EQUIP APPROV 249,210.00 01/31/06 249,210.00 0.00 100%

TOTAL SUB-PROJECT 53 MCNEESE-04/05 249,210.00 249,210.00 0.00

AFS 54 2 EQUIP APPROV 301,476.00 04/11/06 301,476.00 0.00 100%

TOTAL SUB-PROJECT 54 ULM-04/05 301,476.00 301,476.00 0.00

AFS 55 2 EQUIP APPROV 314,447.00 10/19/04 314,447.00 0.00 100%

TOTAL SUB-PROJECT 55 NORTHWESTERN-04/05 314,447.00 314,447.00 0.00

AFS 56 2 EQUIP APPROV 459,908.00 12/12/05 459,908.00 0.00 100%

TOTAL SUB-PROJECT 56 SOUTHEASTERN-04/05 459,908.00 459,908.00 0.00

AFS 57 2 EQUIP APPROV 544,878.00 04/08/05 544,878.00 0.00 100%

TOTAL SUB-PROJECT 57 ULL-04/05 544,878.00 544,878.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,567
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 58 2 EQUIP APPROV 75,498.00 07/05/05 75,494.54 3.46 99%

TOTAL SUB-PROJECT 58 BATON ROUGE CC-04/05 75,498.00 75,494.54 3.46

AFS 59 2 EQUIP APPROV 270,266.00 05/10/05 270,266.00 0.00 100%

TOTAL SUB-PROJECT 59 DELGADO-04/05 270,266.00 270,266.00 0.00

AFS 60 2 EQUIP APPROV 38,067.00 03/02/05 38,067.00 0.00 100%

TOTAL SUB-PROJECT 60 NUNEZ-04/05 38,067.00 38,067.00 0.00

AFS 61 2 EQUIP APPROV 73,814.00 01/11/06 73,814.00 0.00 100%

TOTAL SUB-PROJECT 61 BOSSIER PAR CC-04/05 73,814.00 73,814.00 0.00

AFS 62 2 EQUIP APPROV 16,082.00 0.00 16,082.00

TOTAL SUB-PROJECT 62 SOUTH LA CC-04/05 16,082.00 0.00 16,082.00

AFS 63 2 EQUIP APPROV 6,219.00 06/23/05 6,219.00 0.00 100%

TOTAL SUB-PROJECT 63 RIVER PARISHES CC-04/05 6,219.00 6,219.00 0.00

AFS 64 2 EQUIP APPROV 6,219.00 05/17/05 6,219.00 0.00 100%

TOTAL SUB-PROJECT 64 LA DELTA CC-04/05 6,219.00 6,219.00 0.00

AFS 65 2 EQUIP APPROV 267,839.00 08/04/05 205,955.00 61,884.00 76%

TOTAL SUB-PROJECT 65 LA TECH COLLEGE-04/05 267,839.00 205,955.00 61,884.00

AFS 66 2 EQUIP APPROV 23,646.00 02/28/05 23,646.00 0.00 100%

TOTAL SUB-PROJECT 66 SOWELA TECH COLLEGE-04/05 23,646.00 23,646.00 0.00

AFS 67 2 EQUIP APPROV 10,554.00 05/31/06 10,554.00 0.00 100%

TOTAL SUB-PROJECT 67 FLETCHER TECH COLLEGE-04/05 10,554.00 10,554.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,568
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 68 2 EQUIP APPROV 1,304,892.00 05/02/06 1,304,892.00 0.00 100%

TOTAL SUB-PROJECT 68 LSU BATON ROUGE 05/06 1,304,892.00 1,304,892.00 0.00

AFS 69 2 EQUIP APPROV 123,119.00 0.00 123,119.00

TOTAL SUB-PROJECT 69 LSU VET SCHOOL 05/06 123,119.00 0.00 123,119.00

AFS 70 2 EQUIP APPROV 520,224.00 0.00 520,224.00

TOTAL SUB-PROJECT 70 ULL 05/06 520,224.00 0.00 520,224.00

AFS 71 2 EQUIP APPROV 550,147.00 06/14/06 304,925.57 245,221.43 55%

TOTAL SUB-PROJECT 71 UNO 05/06 550,147.00 304,925.57 245,221.43

AFS 72 2 EQUIP APPROV 346,541.00 12/12/05 346,541.00 0.00 100%

TOTAL SUB-PROJECT 72 LA TECH 05/06 346,541.00 346,541.00 0.00

AFS 73 2 EQUIP APPROV 284,414.00 0.00 284,414.00

TOTAL SUB-PROJECT 73 SOUTHERN BATON ROUGE 05/06 284,414.00 0.00 284,414.00

AFS 74 2 EQUIP APPROV 39,358.00 0.00 39,358.00

TOTAL SUB-PROJECT 74 SOUTHERN LAW 05/06 39,358.00 0.00 39,358.00

AFS 75 2 EQUIP APPROV 280,108.00 04/11/06 136,996.50 143,111.50 48%

TOTAL SUB-PROJECT 75 ULM 05/06 280,108.00 136,996.50 143,111.50

AFS 76 2 EQUIP APPROV 105,730.00 04/07/06 105,730.00 0.00 100%

TOTAL SUB-PROJECT 76 LSU-SHREVEPORT 05/06 105,730.00 105,730.00 0.00

AFS 77 2 EQUIP APPROV 152,981.00 0.00 152,981.00

TOTAL SUB-PROJECT 77 GRAMBLING 05/06 152,981.00 0.00 152,981.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,569
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 78 2 EQUIP APPROV 246,703.00 0.00 246,703.00

TOTAL SUB-PROJECT 78 MCNEESE 05/06 246,703.00 0.00 246,703.00

AFS 79 2 EQUIP APPROV 207,761.00 06/20/06 63,076.91 144,684.09 30%

TOTAL SUB-PROJECT 79 NICHOLLS 05/06 207,761.00 63,076.91 144,684.09

AFS 80 2 EQUIP APPROV 305,380.00 10/05/05 305,380.00 0.00 100%

TOTAL SUB-PROJECT 80 NORTHWESTERN 05/06 305,380.00 305,380.00 0.00

AFS 81 2 EQUIP APPROV 103,371.00 0.00 103,371.00

TOTAL SUB-PROJECT 81 SUNO 05/06 103,371.00 0.00 103,371.00

AFS 82 2 EQUIP APPROV 440,023.00 08/03/06 440,023.00 0.00 100%

TOTAL SUB-PROJECT 82 SOUTHEASTERN 05/06 440,023.00 440,023.00 0.00

AFS 83 2 EQUIP APPROV 65,465.00 06/27/06 58,582.73 6,882.27 89%

TOTAL SUB-PROJECT 83 LSU-ALEX 05/06 65,465.00 58,582.73 6,882.27

AFS 84 2 EQUIP APPROV 90,116.00 0.00 90,116.00

TOTAL SUB-PROJECT 84 BRCC 05/06 90,116.00 0.00 90,116.00

AFS 85 2 EQUIP APPROV 74,130.00 07/17/06 72,814.49 1,315.51 98%

TOTAL SUB-PROJECT 85 BOSSIER PARICH CC 05/06 74,130.00 72,814.49 1,315.51

AFS 86 2 EQUIP APPROV 282,088.00 05/01/06 151,743.24 130,344.76 53%

TOTAL SUB-PROJECT 86 DELGADO COMM COLL 05/06 282,088.00 151,743.24 130,344.76

AFS 87 2 EQUIP APPROV 40,556.00 07/17/06 40,556.00 0.00 100%

TOTAL SUB-PROJECT 87 NUNEZ COMM COLL 05/06 40,556.00 40,556.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,570
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 88 2 EQUIP APPROV 11,095.00 07/05/06 11,082.18 12.82 99%

TOTAL SUB-PROJECT 88 RIVER PARISHES CC 05/06 11,095.00 11,082.18 12.82

AFS 89 2 EQUIP APPROV 23,921.00 12/09/05 6,700.35 17,220.65 28%

TOTAL SUB-PROJECT 89 SOUTH LA CC 05/06 23,921.00 6,700.35 17,220.65

AFS 90 2 EQUIP APPROV 56,188.00 07/17/06 56,188.00 0.00 100%

TOTAL SUB-PROJECT 90 LSU-EUNICE 05/06 56,188.00 56,188.00 0.00

AFS 91 2 EQUIP APPROV 46,812.00 0.00 46,812.00

TOTAL SUB-PROJECT 91 SOUTHERN SHREVEPORT 05/06 46,812.00 0.00 46,812.00

AFS 92 2 EQUIP APPROV 10,593.00 04/27/06 8,942.05 1,650.95 84%

TOTAL SUB-PROJECT 92 LOUISIANA DELTA CC 05/06 10,593.00 8,942.05 1,650.95

AFS 93 2 EQUIP APPROV 14,344.00 08/08/06 3,299.68 11,044.32 23%

TOTAL SUB-PROJECT 93 FLETCHER TECH CC 05/06 14,344.00 3,299.68 11,044.32

AFS 94 2 EQUIP APPROV 32,491.00 07/19/06 2,838.47 29,652.53 8%

TOTAL SUB-PROJECT 94 SOWELA TECH CC 05/06 32,491.00 2,838.47 29,652.53

AFS 95 2 EQUIP APPROV 283,271.00 0.00 283,271.00

TOTAL SUB-PROJECT 95 LA TECHNICAL COLLEGE 05/06 283,271.00 0.00 283,271.00

AFS 96 2 EQUIP APPROV 63,359.00 0.00 63,359.00

TOTAL SUB-PROJECT 96 LSU LAW 05/06 63,359.00 0.00 63,359.00

AFS 97 2 EQUIP APPROV 433,001.00 0.00 433,001.00

TOTAL SUB-PROJECT 97 LSU AG 05/06 433,001.00 0.00 433,001.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,571
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03-01 AFS PROJECT NO 04002
PROJECT DESCRIPTION BOARD OF REGENTS - LIBRARY, INSTRUCTIONAL, AND SCIENTIFIC EQUIPMENT

ACQUISITIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 98 2 EQUIP APPROV 639,637.00 06/08/06 188,421.93 451,215.07 29%

TOTAL SUB-PROJECT 98 LSU HSC NEW ORLEANS 05/06 639,637.00 188,421.93 451,215.07

AFS 99 2 EQUIP APPROV 247,180.00 12/20/05 247,180.00 0.00 100%

TOTAL SUB-PROJECT 99 LSU HSC SHREVEPORT 05/06 247,180.00 247,180.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04002 27,500,000.00 23,475,844.84 4,024,155.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,572
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03B-05 AFS PROJECT NO 04085
PROJECT DESCRIPTION BOARD OF REGENTS - GOVERNOR'S INFORMATION TECHNOLOGY INITIATIVE

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 129 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 24 0 0

2004 2 2004 128 04A G.O. BONDS 3,000,000 0

TOTAL ACT 2 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,573
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03B-05 AFS PROJECT NO 04085
PROJECT DESCRIPTION BOARD OF REGENTS - GOVERNOR'S INFORMATION TECHNOLOGY INITIATIVE

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 48,000.00 01/12/05 47,615.26 384.74 99%

TOTAL SUB-PROJECT 01 UNO-GOV INFOR. TECH INIT. 48,000.00 47,615.26 384.74

AFS 02 2 EQUIP APPROV 36,000.00 07/27/04 36,000.00 0.00 100%

TOTAL SUB-PROJECT 02 LA TECH-INFOR. TECH FUNDS 36,000.00 36,000.00 0.00

AFS 03 2 EQUIP APPROV 57,000.00 09/17/04 57,000.00 0.00 100%

TOTAL SUB-PROJECT 03 ULL-INFORMATION TECH FUNDS 57,000.00 57,000.00 0.00

AFS 04 2 EQUIP APPROV 135,000.00 05/02/06 135,000.00 0.00 100%

TOTAL SUB-PROJECT 04 LSU/BR-INFOR. TECH INIT. 135,000.00 135,000.00 0.00

AFS 05 2 EQUIP APPROV 24,000.00 0.00 24,000.00

TOTAL SUB-PROJECT 05 SUBR-INFOR. TECH. INIT. 24,000.00 0.00 24,000.00

AFS 1A 2 EQUIP APPROV 432,000.00 09/06/05 432,000.00 0.00 100%

TOTAL SUB-PROJECT 1A UNO-GOV INF. TECH- 04/05 432,000.00 432,000.00 0.00

AFS 2A 2 EQUIP APPROV 324,000.00 06/06/06 323,342.53 657.47 99%

TOTAL SUB-PROJECT 2A LA TECH-GOV INFOR TECH-04/05 324,000.00 323,342.53 657.47

AFS 3A 2 EQUIP APPROV 513,000.00 07/26/05 513,000.00 0.00 100%

TOTAL SUB-PROJECT 3A ULL-GOV INFOR TECH-04/05 513,000.00 513,000.00 0.00

AFS 4A 2 EQUIP APPROV 1,215,000.00 06/27/06 637,368.94 577,631.06 52%

TOTAL SUB-PROJECT 4A LSU/BR-GOV INF TECH- 04/05 1,215,000.00 637,368.94 577,631.06



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,574
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-03B-05 AFS PROJECT NO 04085
PROJECT DESCRIPTION BOARD OF REGENTS - GOVERNOR'S INFORMATION TECHNOLOGY INITIATIVE

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 5A 2 EQUIP APPROV 216,000.00 0.00 216,000.00

TOTAL SUB-PROJECT 5A SUBR- GOV INF TECH- 04/05 216,000.00 0.00 216,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04085 3,000,000.00 2,181,326.73 818,673.27

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,575
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-04B-05 AFS PROJECT NO 05061
PROJECT DESCRIPTION BOARD OF REGENTS - FEASIBILITY STUDY FOR NEW CAMPUS FOR NORTHWEST

CAMPUS OF THE LA TECHNICAL COLLEGE, PLANNING AND CONSTRUCTION
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 113 LOC GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 100,000
GRAND TOTAL 100,000 100,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,576
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-04B-05 AFS PROJECT NO 05061
PROJECT DESCRIPTION BOARD OF REGENTS - FEASIBILITY STUDY FOR NEW CAMPUS FOR NORTHWEST

CAMPUS OF THE LA TECHNICAL COLLEGE, PLANNING AND CONSTRUCTION
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 05061 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,577
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-01 AFS PROJECT NO 00017
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - PETROLEUM PROCESSING TECHNOLOGY

EQUIPMENT ACQUISITIONS FOR USE BY MEMBER INSTITUTIONS OF THE STATEWIDE PROCESS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 195 STATE GENERAL REVENUE 200,000 0
2000 20 1999 251 STATUTORY DEDICATION 1,300,000 0

TOTAL ACT 20 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,578
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-01 AFS PROJECT NO 00017
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - PETROLEUM PROCESSING TECHNOLOGY

EQUIPMENT ACQUISITIONS FOR USE BY MEMBER INSTITUTIONS OF THE STATEWIDE PROCESS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552637 01 01 2000 TESTENGEER INC PR 09/20/99 1,800.00 12/20/99 1,765.74 34.26 10/31/99 98%

TOTAL CONTRACT 552637 1,800.00 1,765.74 34.26

AFS 01 7 AFS ADM COST 3,282.50 03/08/00 3,282.50 0.00 100%

TOTAL SUB-PROJECT 01 PTEC PROJECT REVIEW 5,082.50 5,048.24 34.26

555341 02 01 2000 TESTENGEER INC F1 11/09/99 15,658.85 04/23/01 15,658.85 0.00 04/04/49 100%

TOTAL CONTRACT 555341 15,658.85 15,658.85 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 1,925.00 06/25/01 1,925.00 0.00 100%

TOTAL SUB-PROJECT 02 PROCUREMENT OF EQUIPMENT 17,583.85 17,583.85 0.00

555340 03 01 2000 TESTENGEER INC F1 11/09/99 22,705.00 10/08/02 22,705.00 0.00 04/04/49 100%
555340 03 02 2000 TESTENGEER INC R1 11/09/99 2,926.00 10/08/02 2,926.00 0.00 04/04/49 100%
555340 03 04 2000 TESTENGEER INC R2 11/09/99 2,750.00 10/08/02 2,750.00 0.00 04/04/49 100%
555340 03 05 2000 TESTENGEER INC F1 11/09/99 10,980.00 10/08/02 10,980.00 0.00 04/04/49 100%
555340 03 07 2000 TESTENGEER INC R3 11/09/99 5,170.00 10/08/02 5,170.00 0.00 04/04/49 100%
555340 03 08 2000 TESTENGEER INC R4 11/09/99 610.23 10/08/02 610.23 0.00 04/04/49 100%

TOTAL CONTRACT 555340 45,141.23 45,141.23 0.00

568111 03 01 2000 PRIMARY CONTRACTORS LLC CN 03/26/01 390,921.07 03/21/03 390,921.07 0.00 12/17/01 100%
568111 03 02 2000 PRIMARY CONTRACTORS LLC LD 03/26/01 3,600.00 03/21/03 0.00 3,600.00 12/17/01
568111 03 03 2000 PRIMARY CONTRACTORS LLC PL 03/26/01 7,874.00 03/21/03 7,124.00 750.00 12/17/01 90%
568111 03 90 RETAINAGE WITHHELD CN 03/21/03 40,239.51-
568111 03 91 RETAINAGE PAID CN 03/21/03 40,239.51 0.00

TOTAL CONTRACT 568111 402,395.07 398,045.07 4,350.00

AFS 03 4 AFS MISC. 1,100.00 03/15/01 503.05 596.95 45%
AFS 03 5 AFS TESTING 1,947.00 0.00 1,947.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,579
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-01 AFS PROJECT NO 00017
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - PETROLEUM PROCESSING TECHNOLOGY

EQUIPMENT ACQUISITIONS FOR USE BY MEMBER INSTITUTIONS OF THE STATEWIDE PROCESS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 6 AFS BLD RISK 2,151.00 03/13/02 2,151.00 0.00 100%
AFS 03 7 AFS ADM COST 19,473.00 04/09/03 11,311.50 8,161.50 58%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 NEW METAL BLDG 472,207.30 457,151.85 15,055.45

555337 04 01 2000 TESTENGEER INC F1 11/09/99 21,147.27 10/08/02 21,147.27 0.00 04/04/49 100%

TOTAL CONTRACT 555337 21,147.27 21,147.27 0.00

AFS 04 2 EQUIP APPROV 303,097.00 11/30/01 303,097.00 0.00 100%
AFS 04 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 04 5 AFS TESTING 1,515.00 0.00 1,515.00
AFS 04 7 AFS ADM COST 5,000.00 04/09/03 3,502.00 1,498.00 70%

TOTAL SUB-PROJECT 04 TRAINING MODULES A-D GROUP 2 331,859.27 327,746.27 4,113.00

555338 05 01 2000 TESTENGEER INC F1 11/09/99 8,693.00 10/08/02 8,693.00 0.00 04/04/49 100%

TOTAL CONTRACT 555338 8,693.00 8,693.00 0.00

563663 05 01 2000 JOHN D MYERS & ASSOC INC CN 09/05/00 83,094.00 04/20/01 83,094.00 0.00 01/30/01 100%
563663 05 02 2000 JOHN D MYERS & ASSOC INC PL 09/05/00 300.00 04/20/01 300.00 0.00 01/30/01 100%
563663 05 90 RETAINAGE WITHHELD CN 04/20/01 8,339.40-
563663 05 91 RETAINAGE PAID CN 04/20/01 8,339.40 0.00

TOTAL CONTRACT 563663 83,394.00 83,394.00 0.00

AFS 05 4 AFS MISC. 1,100.00 09/14/00 35.00 1,065.00 3%
AFS 05 5 AFS TESTING 366.00 02/20/01 197.50 168.50 53%
AFS 05 6 AFS BLD RISK 330.00 06/06/01 104.00 226.00 31%
AFS 05 7 AFS ADM COST 6,598.00 06/17/02 6,598.00 0.00 100%
AFS 05 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 REN TO SOWELA PTEC LAB/TRAIN M 100,481.00 99,021.50 1,459.50

574972 06 01 2000 TESTENGEER INC F1 06/14/01 37,642.00 10/08/02 37,642.00 0.00 04/04/49 100%

TOTAL CONTRACT 574972 37,642.00 37,642.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,580
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-01 AFS PROJECT NO 00017
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - PETROLEUM PROCESSING TECHNOLOGY

EQUIPMENT ACQUISITIONS FOR USE BY MEMBER INSTITUTIONS OF THE STATEWIDE PROCESS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 06 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 06 7 AFS ADM COST 1,500.00 04/09/03 1,468.00 32.00 97%

TOTAL SUB-PROJECT 06 TRAIN MOD B-D,F&A DCS SYS-RIVE 40,242.00 39,110.00 1,132.00

555340 3A 06 2000 TESTENGEER INC F2 11/09/99 4,338.60 10/08/02 4,338.60 0.00 04/04/49 100%

* TOTAL CONTRACT 555340 4,338.60 4,338.60 0.00

AFS 3A 2 EQUIP APPROV 51,021.00 09/27/01 51,021.00 0.00 100%
AFS 3A 7 AFS ADM COST 2,551.00 04/09/03 239.50 2,311.50 9%

TOTAL SUB-PROJECT 3A MODULE A - GROUP 1 57,910.60 55,599.10 2,311.50

555337 4A 02 2000 TESTENGEER INC F2 11/09/99 3,157.00 10/08/02 3,157.00 0.00 04/04/49 100%

* TOTAL CONTRACT 555337 3,157.00 3,157.00 0.00

564580 4A 01 2000 CHARLES CARTER CONSTRUCTION CN 10/09/00 27,300.00 04/16/01 27,300.00 0.00 11/07/00 100%
564580 4A 90 RETAINAGE WITHHELD CN 04/16/01 2,730.00-
564580 4A 91 RETAINAGE PAID CN 04/16/01 2,730.00 0.00

TOTAL CONTRACT 564580 27,300.00 27,300.00 0.00

AFS 4A 4 AFS MISC. 100.00 10/12/00 49.00 51.00 49%
AFS 4A 5 AFS TESTING 137.00 0.00 137.00
AFS 4A 6 AFS BLD RISK 25.00 04/17/01 12.00 13.00 48%
AFS 4A 7 AFS ADM COST 1,365.00 0.00 1,365.00
AFS 4A 8 CONT STATE 2,631.00 0.00 2,631.00

TOTAL SUB-PROJECT 4A SPACE PREPARATION/TRAIN MODULE 34,715.00 30,518.00 4,197.00

576892 4B 01 2000 TMC CONTRACTORS INC OC 10/01/01 13,233.00 12/04/01 13,233.00 0.00 12/31/01 100%

TOTAL CONTRACT 576892 13,233.00 13,233.00 0.00

AFS 4B 5 AFS TESTING 66.00 0.00 66.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,581
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-01 AFS PROJECT NO 00017
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - PETROLEUM PROCESSING TECHNOLOGY

EQUIPMENT ACQUISITIONS FOR USE BY MEMBER INSTITUTIONS OF THE STATEWIDE PROCESS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 4B 7 AFS ADM COST 662.00 06/17/02 544.00 118.00 82%
AFS 4B 8 CONT STATE 1,373.00 0.00 1,373.00

TOTAL SUB-PROJECT 4B INSTALL TRAINING MODULES A-D 15,334.00 13,777.00 1,557.00

555338 5A 02 2000 TESTENGEER INC F2 11/09/99 21,147.28 10/08/02 21,147.28 0.00 04/04/49 100%

* TOTAL CONTRACT 555338 21,147.28 21,147.28 0.00

AFS 5A 2 EQUIP APPROV 303,097.00 11/30/01 303,097.00 0.00 100%
AFS 5A 7 AFS ADM COST 4,000.00 04/09/03 414.00 3,586.00 10%

TOTAL SUB-PROJECT 5A TRAIN MOD A-D/DCS SOWELA-GRP 3 328,244.28 324,658.28 3,586.00

576893 5B 01 2000 JOHN D MYERS & ASSOC INC OC 10/08/01 15,200.00 02/01/02 15,200.00 0.00 01/07/02 100%

TOTAL CONTRACT 576893 15,200.00 15,200.00 0.00

AFS 5B 5 AFS TESTING 76.00 0.00 76.00
AFS 5B 7 AFS ADM COST 760.00 06/17/02 680.00 80.00 89%
AFS 5B 8 CONT STATE 1,554.00 0.00 1,554.00

TOTAL SUB-PROJECT 5B INSTALL TRAIN MODULES A-D/DCS 17,590.00 15,880.00 1,710.00

AFS 00 3 UNASSIGNED 78,750.20 0.00 78,750.20

TOTAL PROJECT 00017 1,500,000.00 1,386,094.09 113,905.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 700,247.30 695,863.04 4,384.26

TOTAL CONTRACTS 700,247.30 695,863.04 4,384.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,582
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-02 AFS PROJECT NO 00138
PROJECT DESCRIPTION TECHNICAL COLLEGE CAMPUSES - EQUIPMENT ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 480 STATUTORY DEDICATION 2,000,000 0
2000 20 1999 481 STATE GENERAL REVENUE 1,000,000 0

TOTAL ACT 20 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,583
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-02 AFS PROJECT NO 00138
PROJECT DESCRIPTION TECHNICAL COLLEGE CAMPUSES - EQUIPMENT ACQUISITIONS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 2 EQUIP APPROV 3,000,000.00 06/21/06 2,827,820.73 172,179.27 94%

TOTAL SUB-PROJECT 01 TECHNICAL COLLEGE EQUIPMENT 3,000,000.00 2,827,820.73 172,179.27

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00138 3,000,000.00 2,827,820.73 172,179.27

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,584
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-03 AFS PROJECT NO 00018
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - LIBRARY, INSTRUCTIONAL AND

SCIENTIFIC EQUIPMENT ACQUISITIONS FOR HIGHER EDUCATION INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, ASCENSION, BOSSIER, CADDO, CALCASIEU, EBR, IBERIA, LAF, LAFOUR

LINCOLN, NATCHITOCHES, ORLEANS, OUACHITA, RAPIDES, ST. BERNARD, TANGIPAHOA
PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 196 STATE GENERAL REVENUE 400,000 0
2000 20 1999 197 STATUTORY DEDICATION 12,000,000 0
2000 20 1999 252 STATUTORY DEDICATION 2,600,000 0

TOTAL ACT 20 15,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 15,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 15,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,585
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 671 BOARD OF REGENTS FPC SCHED NO 19-671-99-03 AFS PROJECT NO 00018
PROJECT DESCRIPTION BD OF REGENTS FOR HIGHER EDUCATION - LIBRARY, INSTRUCTIONAL AND

SCIENTIFIC EQUIPMENT ACQUISITIONS FOR HIGHER EDUCATION INSTITUTIONS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ACADIA, ASCENSION, BOSSIER, CADDO, CALCASIEU, EBR, IBERIA, LAF, LAFOUR

LINCOLN, NATCHITOCHES, ORLEANS, OUACHITA, RAPIDES, ST. BERNARD, TANGIPAHOA
PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 13,872,471.07 11/05/04 13,872,471.07 0.00 100%

TOTAL SUB-PROJECT 01 LIBR, INSTR. & SCIENT. EQUIP 13,872,471.07 13,872,471.07 0.00

AFS 00 3 UNASSIGNED 1,127,528.93 0.00 1,127,528.93

TOTAL PROJECT 00018 15,000,000.00 13,872,471.07 1,127,528.93

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,586
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 673 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 19-673-02-01 AFS PROJECT NO 03062
PROJECT DESCRIPTION NEW ORLEANS CENTER FOR CREATIVE ARTS-FACILITY REPAIRS, UPGRADES AND

EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 435 STATE GENERAL REVENUE 136,000 0

TOTAL ACT 23 136,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 136,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 136,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,587
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 673 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 19-673-02-01 AFS PROJECT NO 03062
PROJECT DESCRIPTION NEW ORLEANS CENTER FOR CREATIVE ARTS-FACILITY REPAIRS, UPGRADES AND

EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615556 01 01 2003 AUTHEMENT'S IRON WORKS INC OC 08/30/04 5,685.00 09/24/04 5,685.00 0.00 10/30/04 100%

TOTAL CONTRACT 615556 5,685.00 5,685.00 0.00

AFS 01 8 CONT STATE 647.00 0.00 647.00

TOTAL SUB-PROJECT 01 GATE IMPROVEMENTS 6,332.00 5,685.00 647.00

616318 02 01 2003 CH2M HILL INC PR 08/02/04 57,786.00 08/08/06 55,833.80 1,952.20 08/01/07 96%

TOTAL CONTRACT 616318 57,786.00 55,833.80 1,952.20

AFS 02 4 AFS MISC. 622.50 09/14/04 575.20 47.30 92%

TOTAL SUB-PROJECT 02 NOCCA BUILDING INVESTIGATION 58,408.50 56,409.00 1,999.50

629074 03 01 2003 METAL CONSTRUCTION CO LLC CN 08/15/05 62,500.00 04/21/06 62,500.00 0.00 01/13/06 100%
629074 03 90 RETAINAGE WITHHELD CN 04/21/06 6,250.00-
629074 03 91 RETAINAGE PAID CN 0.00 6,250.00

TOTAL CONTRACT 629074 62,500.00 56,250.00 6,250.00

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 4 AFS MISC. 149.00 08/19/05 149.00 0.00 100%
AFS 03 6 AFS BLD RISK 428.00 05/15/06 303.00 125.00 70%

TOTAL SUB-PROJECT 03 DUST COLLECTOR/FUME RECOVERY S 63,077.00 56,702.00 6,375.00

631603 04 01 2003 THRASHER WATERPROOFING CORP OC 11/07/05 4,200.00 01/31/06 4,200.00 0.00 12/08/05 100%

TOTAL CONTRACT 631603 4,200.00 4,200.00 0.00

AFS 04 F AFC (STATE) 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 NOCCA EXPLORATORY WORK 4,200.00 4,200.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,588
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 673 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 19-673-02-01 AFS PROJECT NO 03062
PROJECT DESCRIPTION NEW ORLEANS CENTER FOR CREATIVE ARTS-FACILITY REPAIRS, UPGRADES AND

EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 3,982.50 0.00 3,982.50

TOTAL PROJECT 03062 136,000.00 122,996.00 13,004.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 130,171.00 121,968.80 8,202.20

TOTAL CONTRACTS 130,171.00 121,968.80 8,202.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,589
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 673 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 19-673-02-02 AFS PROJECT NO 03063
PROJECT DESCRIPTION NOCA-INSTALLATION OF ORCHESTRA PIT LIFT, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $63,000 INT EARNINGS APPROVED BY LEG BUD COMM 4/16/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 436 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

2004 LEGB 2003 294 GENERAL FUND-SGR 63,000 0

TOTAL ACT LEGB 63,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 313,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 313,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,590
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 673 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 19-673-02-02 AFS PROJECT NO 03063
PROJECT DESCRIPTION NOCA-INSTALLATION OF ORCHESTRA PIT LIFT, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $63,000 INT EARNINGS APPROVED BY LEG BUD COMM 4/16/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
599418 01 01 2003 MATHES BRIERRE ARCHITECT APC F1 05/01/03 20,161.00 06/16/06 20,161.00 0.00 04/04/49 100%
599418 01 02 2004 MATHES BRIERRE ARCHITECT APC F1 05/01/03 4,848.00 06/16/06 4,848.00 0.00 04/04/49 100%

TOTAL CONTRACT 599418 25,009.00 25,009.00 0.00

610639 01 01 2003 BRAITHWAITE CONSTRUCTION CO CN 06/01/04 211,091.00 09/20/05 211,091.00 0.00 11/04/04 100%
610639 01 03 2003 BRAITHWAITE CONSTRUCTION CO PL 06/01/04 17,266.95 09/20/05 17,266.95 0.00 11/04/04 100%
610639 01 02 2004 BRAITHWAITE CONSTRUCTION CO CN 06/01/04 12,295.95 09/20/05 12,295.95 0.00 11/04/04 100%
610639 01 04 2004 BRAITHWAITE CONSTRUCTION CO PL 06/01/04 12,733.05 09/20/05 12,733.05 0.00 11/04/04 100%
610639 01 90 RETAINAGE WITHHELD PL 09/20/05 25,338.70-
610639 01 91 RETAINAGE PAID PL 0.00 25,338.70

TOTAL CONTRACT 610639 253,386.95 228,048.25 25,338.70

AFS 01 4 AFS MISC. 1,100.00 06/01/04 465.41 634.59 42%
AFS 01 5 AFS TESTING 1,250.00 0.00 1,250.00
AFS 01 7 AFS ADM COST 12,501.00 0.00 12,501.00
AFS 01 8 CONT STATE 19,753.05 0.00 19,753.05

TOTAL SUB-PROJECT 01 INSTALL ORCHESTRA PIT LIFT 313,000.00 253,522.66 59,477.34

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03063 313,000.00 253,522.66 59,477.34

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 278,395.95 253,057.25 25,338.70

TOTAL CONTRACTS 278,395.95 253,057.25 25,338.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,591
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 673 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 19-673-03B-01 AFS PROJECT NO 04046
PROJECT DESCRIPTION NO CTR CREATIVE ARTS - CLASSROOM ADDITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2

TOTAL ACT 26 0 500,000

2004 26 2005 033 LOC GENERAL OBLIGATION BONDS 505,000 505,000 1

TOTAL ACT 26 505,000 505,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 505,000 1,005,000
GRAND TOTAL 505,000 1,005,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,592
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 673 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 19-673-03B-01 AFS PROJECT NO 04046
PROJECT DESCRIPTION NO CTR CREATIVE ARTS - CLASSROOM ADDITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615452 01 01 2004 LACHIN OUBRE & ASSOCIATES APC F1 06/22/04 64,430.00 08/29/05 35,436.50 28,993.50 04/04/49 55%
615452 01 02 2004 LACHIN OUBRE & ASSOCIATES APC R1 06/22/04 385.00 08/29/05 385.00 0.00 04/04/49 100%
615452 01 03 2004 LACHIN OUBRE & ASSOCIATES APC R2 06/22/04 3,075.00 08/29/05 3,075.00 0.00 04/04/49 100%
615452 01 04 2004 LACHIN OUBRE & ASSOCIATES APC R3 06/22/04 5,370.00 08/29/05 5,370.00 0.00 04/04/49 100%

TOTAL CONTRACT 615452 73,260.00 44,266.50 28,993.50

AFS 01 4 AFS MISC. 1,100.00 06/14/04 145.19 954.81 13%
AFS 01 5 AFS TESTING 4,048.00 0.00 4,048.00
AFS 01 6 AFS BLD RISK 6,557.00 0.00 6,557.00
AFS 01 7 AFS ADM COST 40,475.00 0.00 40,475.00

TOTAL SUB-PROJECT 01 CLASSROOM ADDITIONS NOCCA 125,440.00 44,411.69 81,028.31

AFS 00 3 UNASSIGNED 379,560.00 0.00 379,560.00

TOTAL PROJECT 04046 505,000.00 44,411.69 460,588.31

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 73,260.00 44,266.50 28,993.50

TOTAL CONTRACTS 73,260.00 44,266.50 28,993.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,593
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-00-04 AFS PROJECT NO 00175
PROJECT DESCRIPTION LUMCON - MAJOR REPAIRS & REROOFING & LIFE SAFETY CODE CITATION

CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 622 STATUTORY DEDICATION 24,738 0

TOTAL ACT 21 24,738 0

2001 22 2001 727 02A G.O. BONDS 35,000 0

TOTAL ACT 22 35,000 0

2002 2 2004 140 04A G.O. BONDS 40,000 0

TOTAL ACT 2 40,000 0

2003 2 2004 628 04A G.O. BONDS 120,000 0

TOTAL ACT 2 120,000 0

2005 2 2004 252 02A BONDS - NRP 7,716 0
2005 2 2004 253 STATE GENERAL REVENUE 800 0

TOTAL ACT 2 8,516 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 064 LOC GENERAL OBLIGATION BONDS 15,000 15,000 1
2006 26 2005 GENERAL OBLIGATION BONDS 0 20,000 5

TOTAL ACT 26 15,000 35,000

TOTAL PRIOR YEAR 228,254 0
TOTAL CURRENT YEAR 15,000 35,000
GRAND TOTAL 243,254 35,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,594
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-00-04 AFS PROJECT NO 00175
PROJECT DESCRIPTION LUMCON - MAJOR REPAIRS & REROOFING & LIFE SAFETY CODE CITATION

CORRECTIONS TO CAMPUS BUILDINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 24,738.00 0.00 24,738.00
AFS 01 1 AFS ACT 18,000.00 06/08/01 18,000.00 0.00 100%

TOTAL SUB-PROJECT 01 REPLACE HOT WATER PUMPS 42,738.00 18,000.00 24,738.00

AFS 02 1 AFS ACT 16,475.93 08/01/01 16,475.93 0.00 100%

TOTAL SUB-PROJECT 02 REPLACE CONDENSER WATER PUMP 16,475.93 16,475.93 0.00

AFS 03 1 AFS ACT 18,718.00 06/17/02 18,718.00 0.00 100%

TOTAL SUB-PROJECT 03 (ITEM #3)RPL 2 HOT WATER HEATE 18,718.00 18,718.00 0.00

AFS 00 3 UNASSIGNED 165,322.07 0.00 165,322.07

TOTAL PROJECT 00175 243,254.00 53,193.93 190,060.07

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,595
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-00B-01 AFS PROJECT NO 01036
PROJECT DESCRIPTION LA UNIVERSITY MARINE CONSORTIUM - PELICAN RESEARCH VESSEL MID-LIFE

RETROFIT, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $293,000 APPROVED BY LEG BUD COMM ON 12/18/02.

$41,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 726 04A G.O. BONDS 1,470,000 0

TOTAL ACT 2 1,470,000 0

2003 LEGB 2002 722 GENERAL FUND-SGR 293,000 0

TOTAL ACT LEGB 293,000 0

2003 23 2002 835 03A G.O. BONDS 30,000 0

TOTAL ACT 23 30,000 0

2003 432 2003 857 GENERAL FUND-SGR 41,000 0

TOTAL ACT 432 41,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,834,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,834,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,596
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-00B-01 AFS PROJECT NO 01036
PROJECT DESCRIPTION LA UNIVERSITY MARINE CONSORTIUM - PELICAN RESEARCH VESSEL MID-LIFE

RETROFIT, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $293,000 APPROVED BY LEG BUD COMM ON 12/18/02.

$41,000 INT EARNINGS APPROVED BY SUPP ACT 432 OF 2003.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
575626 01 01 2001 ARTHUR D DARDEN INC PR 07/26/01 27,933.51 01/18/02 27,933.51 0.00 01/31/02 100%

TOTAL CONTRACT 575626 27,933.51 27,933.51 0.00

584940 01 01 2001 ARTHUR D DARDEN INC PR 05/22/02 108,990.00 03/28/03 108,990.00 0.00 05/21/05 100%
584940 01 02 2001 ARTHUR D DARDEN INC PR 05/22/02 47,784.27 03/28/03 47,784.27 0.00 05/21/05 100%
584940 01 03 2003 ARTHUR D DARDEN INC PR 05/22/02 0.00 03/28/03 0.00 0.00 05/21/05

TOTAL CONTRACT 584940 156,774.27 156,774.27 0.00

591730 01 01 2001 CONRAD INDUSTRIES INC CN 11/11/02 1,279,609.72 09/25/03 1,279,609.72 0.00 05/31/03 100%
591730 01 02 2003 CONRAD INDUSTRIES INC CN 11/11/02 273,559.99 09/25/03 273,559.99 0.00 05/31/03 100%
591730 01 03 2003 CONRAD INDUSTRIES INC CN 11/11/02 30,000.00 09/25/03 30,000.00 0.00 05/31/03 100%
591730 01 04 2003 CONRAD INDUSTRIES INC CN 11/11/02 41,000.00 09/25/03 41,000.00 0.00 05/31/03 100%
591730 01 05 2003 CONRAD INDUSTRIES INC LD 11/11/02 0.00 09/25/03 0.00 0.00 05/31/03
591730 01 06 2003 CONRAD INDUSTRIES INC CN 11/11/02 9,200.00 09/25/03 9,200.00 0.00 05/31/03 100%
591730 01 90 RETAINAGE WITHHELD CN 09/25/03 81,668.49-
591730 01 91 RETAINAGE PAID CN 09/25/03 81,668.49 0.00

TOTAL CONTRACT 591730 1,633,369.71 1,633,369.71 0.00

AFS 01 4 AFS MISC. 384.17 02/24/03 384.17 0.00 100%
AFS 01 6 AFS BLD RISK 8,550.00 10/23/03 8,550.00 0.00 100%
AFS 01 7 AFS ADM COST 5,447.00 04/09/03 5,447.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 R/V PELICAN RETROFIT LUMCON 1,832,458.66 1,832,458.66 0.00

AFS 00 3 UNASSIGNED 1,541.34 0.00 1,541.34

TOTAL PROJECT 01036 1,834,000.00 1,832,458.66 1,541.34

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,818,077.49 1,818,077.49 0.00

TOTAL CONTRACTS 1,818,077.49 1,818,077.49 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,597
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-93B-01 AFS PROJECT NO CG962
PROJECT DESCRIPTION LUMCON

POWER QUALITY PROTECTION SYSTEM, CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 048 FEDERAL AID 157,500 0

TOTAL ACT 645 157,500 0

1994 45 1995 168 95A FACS AP C543 160,000 0

TOTAL ACT 45 160,000 0

1997 479 1997 299 * STATE GENERAL REVENUE 265,000 0

TOTAL ACT 479 265,000 0

1999 21 2000 066 00A G.O. BONDS 175,000 0

TOTAL ACT 21 175,000 0

2000 LEGB 1999 336 GENERAL FUND-SGR 155,567 0

TOTAL ACT LEGB 155,567 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 913,067 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 913,067 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,598
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-93B-01 AFS PROJECT NO CG962
PROJECT DESCRIPTION LUMCON

POWER QUALITY PROTECTION SYSTEM, CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

506073 01 01 1994 CASTAGNOS GOODWIN & ASSOCIATES FE 09/12/95 11,883.00 07/08/98 11,883.00 0.00 10/23/97 100%

TOTAL CONTRACT 506073 11,883.00 11,883.00 0.00

514351 01 01 1994 C J 'S ELECTRICAL SERVICE INC 02/24/97 112,310.45 07/10/98 112,310.45 0.00 10/23/97 100%
514351 01 90 RETAINAGE WITHHELD 07/10/98 11,231.05-
514351 01 91 RETAINAGE PAID 07/10/98 11,231.05 0.00

TOTAL CONTRACT 514351 112,310.45 112,310.45 0.00

AFS 01 4 AFS MISC. 480.46 02/10/00 480.46 0.00 100%
AFS 01 5 AFS TESTING 20.00 06/26/00 20.00 0.00 100%
AFS 01 6 AFS BLD RISK 816.00 05/26/98 816.00 0.00 100%
AFS 01 7 AFS ADM COST 4,135.60 04/07/99 4,135.60 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 GRNDING ELEC SYS PWR QUALITY 129,645.51 129,645.51 0.00

531355 02 01 1997 CASTAGNOS GOODWIN & ASSOCIATES FE 04/01/98 48,528.00 04/25/03 48,528.00 0.00 04/04/49 100%
531355 02 02 1997 CASTAGNOS GOODWIN & ASSOCIATES R1 04/01/98 226.40 04/25/03 226.40 0.00 04/04/49 100%
531355 02 03 2000 CASTAGNOS GOODWIN & ASSOCIATES FE 04/01/98 770.00 04/25/03 770.00 0.00 04/04/49 100%
531355 02 04 2000 CASTAGNOS GOODWIN & ASSOCIATES R2 04/01/98 2,042.00 04/25/03 2,042.00 0.00 04/04/49 100%
531355 02 05 2000 CASTAGNOS GOODWIN & ASSOCIATES R3 04/01/98 8,028.53 04/25/03 8,028.53 0.00 04/04/49 100%

TOTAL CONTRACT 531355 59,594.93 59,594.93 0.00

554653 02 01 1994 ACTIVE CONSTRUCTION CO INC CN 01/24/00 22,683.34 03/14/01 22,683.34 0.00 08/22/00 100%
554653 02 02 1997 ACTIVE CONSTRUCTION CO INC CN 01/24/00 204,942.62 03/14/01 204,942.62 0.00 08/22/00 100%
554653 02 03 1999 ACTIVE CONSTRUCTION CO INC CN 01/24/00 151,932.59 03/14/01 151,932.59 0.00 08/22/00 100%
554653 02 11 1999 ACTIVE CONSTRUCTION CO INC LN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 12 1999 ACTIVE CONSTRUCTION CO INC LN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 17 1999 ACTIVE CONSTRUCTION CO INC CN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 04 2000 ACTIVE CONSTRUCTION CO INC CN 01/24/00 82,644.15 03/14/01 82,644.15 0.00 08/22/00 100%
554653 02 05 2000 ACTIVE CONSTRUCTION CO INC LN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 06 2000 ACTIVE CONSTRUCTION CO INC LN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 07 2000 ACTIVE CONSTRUCTION CO INC CN 01/24/00 19,063.60 03/14/01 19,063.60 0.00 08/22/00 100%
554653 02 08 2000 ACTIVE CONSTRUCTION CO INC CN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,599
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-93B-01 AFS PROJECT NO CG962
PROJECT DESCRIPTION LUMCON

POWER QUALITY PROTECTION SYSTEM, CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

554653 02 09 2000 ACTIVE CONSTRUCTION CO INC LN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 10 2000 ACTIVE CONSTRUCTION CO INC CN 01/24/00 3,272.94 03/14/01 3,272.94 0.00 08/22/00 100%
554653 02 13 2000 ACTIVE CONSTRUCTION CO INC LN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 14 2000 ACTIVE CONSTRUCTION CO INC LN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 16 2000 ACTIVE CONSTRUCTION CO INC LN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 18 2000 ACTIVE CONSTRUCTION CO INC CN 01/24/00 0.00 03/14/01 0.00 0.00 08/22/00
554653 02 90 RETAINAGE WITHHELD CN 03/14/01 0.00
554653 02 91 RETAINAGE PAID CN 0.00 0.00

TOTAL CONTRACT 554653 484,539.24 484,539.24 0.00

596590 02 01 1994 UNITED STATES FIDELITY & CN 04/21/03 1,193.33 04/25/03 1,193.33 0.00 05/21/03 100%
596590 02 02 1997 UNITED STATES FIDELITY & CN 04/21/03 10,786.98 04/25/03 10,786.98 0.00 05/21/03 100%
596590 02 03 1999 UNITED STATES FIDELITY & CN 04/21/03 23,067.41 04/25/03 23,067.41 0.00 05/21/03 100%
596590 02 04 2000 UNITED STATES FIDELITY & CN 04/21/03 29,674.96 04/25/03 29,674.96 0.00 05/21/03 100%

TOTAL CONTRACT 596590 64,722.68 64,722.68 0.00

AFS 02 1 AFS ACT 2,177.00 09/25/00 2,177.00 0.00 100%
AFS 02 4 AFS MISC. 351.38 06/05/01 351.38 0.00 100%
AFS 02 5 AFS TESTING 2,269.00 11/21/00 2,269.00 0.00 100%
AFS 02 6 AFS BLD RISK 4,576.00 06/06/01 4,576.00 0.00 100%
AFS 02 7 AFS ADM COST 5,692.50 03/08/00 5,692.50 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 POWER QUALITY PROTECTION SYSTE 623,922.73 623,922.73 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 158,498.32 0.00 158,498.32
AFS CE C CONVERT FACS 1,000.44 06/30/96 1,000.44 0.00 100%

TOTAL PROJECT CG962 913,067.00 754,568.68 158,498.32

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 733,050.30 733,050.30 0.00

TOTAL CONTRACTS 733,050.30 733,050.30 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,600
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-98B-03 AFS PROJECT NO 99123
PROJECT DESCRIPTION LA UNIVERSITIES MARINE CONSORTIUM - CHILLER REPLACEMENT AT MAIN

BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 067 00A G.O. BONDS 315,100 0

TOTAL ACT 21 315,100 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 315,100 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 315,100 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,601
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 674 LA UNIVERSITIES MARINE CONSORT FPC SCHED NO 19-674-98B-03 AFS PROJECT NO 99123
PROJECT DESCRIPTION LA UNIVERSITIES MARINE CONSORTIUM - CHILLER REPLACEMENT AT MAIN

BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541201 01 01 1999 MARRERO, COUVILLON & F1 01/13/99 23,814.00 01/24/01 23,814.00 0.00 04/04/49 100%
541201 01 02 1999 MARRERO, COUVILLON & R1 01/13/99 262.00 01/24/01 262.00 0.00 04/04/49 100%

TOTAL CONTRACT 541201 24,076.00 24,076.00 0.00

555018 01 01 1999 GOOTEE CONSTRUCTION INC CN 02/14/00 282,718.69 12/20/00 282,718.69 0.00 07/07/00 100%
555018 01 90 RETAINAGE WITHHELD CN 12/20/00 28,271.87-
555018 01 91 RETAINAGE PAID CN 12/20/00 28,271.87 0.00

TOTAL CONTRACT 555018 282,718.69 282,718.69 0.00

AFS 01 4 AFS MISC. 450.44 02/04/00 450.44 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 865.00 02/20/01 865.00 0.00 100%
AFS 01 7 AFS ADM COST 6,901.00 06/25/01 6,901.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LUMCON-CHILLER REPLACEMENT 315,011.13 315,011.13 0.00

AFS 00 3 UNASSIGNED 88.87 0.00 88.87

TOTAL PROJECT 99123 315,100.00 315,011.13 88.87

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 306,794.69 306,794.69 0.00

TOTAL CONTRACTS 306,794.69 306,794.69 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,602
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 698 EDUCATIONAL SUPPORT SERVICES FPC SCHED NO 19-698-00B-01 AFS PROJECT NO 01037
PROJECT DESCRIPTION EDUCATIONAL SUPPORT SERVICES - COVERED PAVILION FOR LA YOUTH

EDUCATIONAL CENTER, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 836 03A G.O. BONDS 275,000 0

TOTAL ACT 23 275,000 0

2005 2 2004 212 GENERAL FUND-SGR 30,019 0
2005 2 2004 213 94A BONDS - NRP 8,181 0
2005 2 2004 214 STATE GENERAL REVENUE 1,800 0

TOTAL ACT 2 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 315,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 315,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,603
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 698 EDUCATIONAL SUPPORT SERVICES FPC SCHED NO 19-698-00B-01 AFS PROJECT NO 01037
PROJECT DESCRIPTION EDUCATIONAL SUPPORT SERVICES - COVERED PAVILION FOR LA YOUTH

EDUCATIONAL CENTER, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
571340 01 01 2001 GAUDET & TOLSON LTD APC F1 04/30/01 0.00 08/22/03 0.00 0.00 04/04/49
571340 01 02 2001 GAUDET & TOLSON LTD APC R1 04/30/01 0.00 08/22/03 0.00 0.00 04/04/49
571340 01 03 2001 GAUDET & TOLSON LTD APC R2 04/30/01 0.00 08/22/03 0.00 0.00 04/04/49
571340 01 04 2003 GAUDET & TOLSON LTD APC F1 04/30/01 17,713.00 08/22/03 17,713.00 0.00 04/04/49 100%
571340 01 05 2005 GAUDET & TOLSON LTD APC F1 04/30/01 2,137.00 08/22/03 2,137.00 0.00 04/04/49 100%
571340 01 06 2005 GAUDET & TOLSON LTD APC R1 04/30/01 2,946.00 08/22/03 2,946.00 0.00 04/04/49 100%
571340 01 07 2005 GAUDET & TOLSON LTD APC R2 04/30/01 381.74 08/22/03 381.74 0.00 04/04/49 100%

TOTAL CONTRACT 571340 23,177.74 23,177.74 0.00

580511 01 01 2001 F PHILLIPS GENERAL CONTRACTORS CN 03/25/02 0.00 11/15/02 0.00 0.00 07/31/02
580511 01 02 2001 F PHILLIPS GENERAL CONTRACTORS PL 03/25/02 0.00 11/15/02 0.00 0.00 07/31/02
580511 01 03 2003 F PHILLIPS GENERAL CONTRACTORS CN 03/25/02 255,412.00 11/15/02 255,412.00 0.00 07/31/02 100%
580511 01 04 2003 F PHILLIPS GENERAL CONTRACTORS PL 03/25/02 1,875.00 11/15/02 1,875.00 0.00 07/31/02 100%
580511 01 90 RETAINAGE WITHHELD PL 11/15/02 25,728.70-
580511 01 91 RETAINAGE PAID PL 11/15/02 25,728.70 0.00

TOTAL CONTRACT 580511 257,287.00 257,287.00 0.00

AFS 01 2 EQUIP APPROV 5,096.50 02/28/05 5,096.50 0.00 100%
AFS 01 4 AFS MISC. 459.80 02/28/05 459.80 0.00 100%
AFS 01 5 AFS TESTING 1,047.00 02/28/05 1,047.00 0.00 100%
AFS 01 6 AFS BLD RISK 452.00 02/28/05 452.00 0.00 100%
AFS 01 7 AFS ADM COST 1,956.00 02/28/05 1,956.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 COVERED PAVILION 289,476.04 289,476.04 0.00

594057 02 01 2001 MIKOR COMPANY 02/24/03 0.00 03/18/03 0.00 0.00 04/26/03
594057 02 02 2005 MIKOR COMPANY 02/24/03 11,406.03 03/18/03 11,406.03 0.00 04/26/03 100%

TOTAL CONTRACT 594057 11,406.03 11,406.03 0.00

AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 CONSTRUCT SIDEWALKS AT PAVILON 11,406.03 11,406.03 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,604
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 698 EDUCATIONAL SUPPORT SERVICES FPC SCHED NO 19-698-00B-01 AFS PROJECT NO 01037
PROJECT DESCRIPTION EDUCATIONAL SUPPORT SERVICES - COVERED PAVILION FOR LA YOUTH

EDUCATIONAL CENTER, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 14,117.93 0.00 14,117.93

TOTAL PROJECT 01037 315,000.00 300,882.07 14,117.93

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 291,870.77 291,870.77 0.00

TOTAL CONTRACTS 291,870.77 291,870.77 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,605
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 698 EDUCATIONAL SUPPORT SERVICES FPC SCHED NO 19-698-02-03 AFS PROJECT NO 03032
PROJECT DESCRIPTION EDUCATIONAL SUPPORT SERVICES - SCHOOL BUS ACQUISITION.

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 380 STATE GENERAL REVENUE 60,000 0

TOTAL ACT 23 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 60,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 60,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,606
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 698 EDUCATIONAL SUPPORT SERVICES FPC SCHED NO 19-698-02-03 AFS PROJECT NO 03032
PROJECT DESCRIPTION EDUCATIONAL SUPPORT SERVICES - SCHOOL BUS ACQUISITION.

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 60,000.00 02/05/03 57,386.00 2,614.00 95%

TOTAL SUB-PROJECT 01 PURCHASE 72-PASSENGER SCH BUS 60,000.00 57,386.00 2,614.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03032 60,000.00 57,386.00 2,614.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,607
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 698 EDUCATIONAL SUPPORT SERVICES FPC SCHED NO 19-698-97-01 AFS PROJECT NO 98046
PROJECT DESCRIPTION EDUCAIONAL SUPPORT SERVICES - BUNKIE YOUTH CENTER ACQUISITIONS,

RENOVATIONS, AND MAJOR REPAIRS
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 INT EARNINGS IN THE AMT OF $131,584.

$25,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 449 STATE GENERAL REVENUE 456,600 0

TOTAL ACT 28 456,600 0

1998 LEGB 2001 616 STATUTORY DEDICATION 25,000 0

TOTAL ACT LEGB 25,000 0

1999 LEGB 1999 154 GENERAL FUND-SGR 131,584 0

TOTAL ACT LEGB 131,584 0

2001 21 2000 836 00A G.O. BONDS 490,000 0

TOTAL ACT 21 490,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,103,184 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,103,184 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,608
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 698 EDUCATIONAL SUPPORT SERVICES FPC SCHED NO 19-698-97-01 AFS PROJECT NO 98046
PROJECT DESCRIPTION EDUCAIONAL SUPPORT SERVICES - BUNKIE YOUTH CENTER ACQUISITIONS,

RENOVATIONS, AND MAJOR REPAIRS
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 INT EARNINGS IN THE AMT OF $131,584.

$25,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530509 01 01 1998 WAYNE LAWRENCE COCO FE 03/12/98 75,727.00 08/11/00 75,727.00 0.00 04/04/49 100%
530509 01 02 1998 WAYNE LAWRENCE COCO R1 03/12/98 5,940.00 08/11/00 5,940.00 0.00 04/04/49 100%
530509 01 03 1998 WAYNE LAWRENCE COCO R2 03/12/98 275.00 08/11/00 275.00 0.00 04/04/49 100%
530509 01 04 1998 WAYNE LAWRENCE COCO R3 03/12/98 823.74 08/11/00 823.74 0.00 04/04/49 100%

TOTAL CONTRACT 530509 82,765.74 82,765.74 0.00

543354 01 01 1998 M D DESCANT INC CN 04/12/99 3,700.00 09/27/00 3,700.00 0.00 04/19/00 100%
543354 01 02 1998 M D DESCANT INC CN 04/12/99 338,932.50 09/27/00 338,932.50 0.00 04/19/00 100%
543354 01 03 2001 M D DESCANT INC CN 04/12/99 490,000.00 09/27/00 490,000.00 0.00 04/19/00 100%
543354 01 90 RETAINAGE WITHHELD CN 09/27/00 41,631.63-
543354 01 91 RETAINAGE PAID CN 09/27/00 41,631.63 0.00

TOTAL CONTRACT 543354 832,632.50 832,632.50 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 12,853.00 11/29/99 12,853.00 0.00 100%
AFS 01 4 AFS MISC. 562.54 03/25/99 562.54 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 4,500.00 08/25/00 4,500.00 0.00 100%
AFS 01 7 AFS ADM COST 4,803.50 06/25/01 4,803.50 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 BUNKIE YOUTH CENTER RENOVATION 938,117.28 938,117.28 0.00

534075 02 01 1998 ASCENSION ENVIRONMENTAL SVC CN 05/25/98 21,300.00 09/23/98 21,300.00 0.00 06/19/98 100%
534075 ALL RETAINAGE REPORTED
534075 UNDER PROJECT: CG922-FS

TOTAL CONTRACT 534075 1MULT 21,300.00 21,300.00 0.00

TOTAL SUB-PROJECT 02 TILE REPLACEMENT DINING HALL 21,300.00 21,300.00 0.00

530509 03 05 1998 WAYNE LAWRENCE COCO F2 03/12/98 7,356.00 08/11/00 7,356.00 0.00 04/04/49 100%

* TOTAL CONTRACT 530509 7,356.00 7,356.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,609
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 698 EDUCATIONAL SUPPORT SERVICES FPC SCHED NO 19-698-97-01 AFS PROJECT NO 98046
PROJECT DESCRIPTION EDUCAIONAL SUPPORT SERVICES - BUNKIE YOUTH CENTER ACQUISITIONS,

RENOVATIONS, AND MAJOR REPAIRS
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 INT EARNINGS IN THE AMT OF $131,584.

$25,000 CLOC SUBSTITUTED WITH DEFICIT ELIM FUNDS PER LEG BUD COMM APPROVAL
10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546161 03 01 1999 WATER CONTROL SYSTEMS INC CN 05/01/99 84,800.75 09/10/02 84,800.75 0.00 06/01/00 100%
546161 03 90 RETAINAGE WITHHELD CN 09/10/02 8,480.08-
546161 03 91 RETAINAGE PAID CN 09/10/02 8,480.08 0.00

TOTAL CONTRACT 546161 84,800.75 84,800.75 0.00

AFS 03 4 AFS MISC. 30.00 05/28/99 30.00 0.00 100%
AFS 03 5 AFS TESTING 0.00 0.00 0.00
AFS 03 6 AFS BLD RISK 221.00 08/25/00 221.00 0.00 100%
AFS 03 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 03 SWIMMING POOL REPAIRS 92,407.75 92,407.75 0.00

590941 04 02 1998 MIKOR COMPANY CN 10/28/02 1,980.75 06/06/03 1,980.75 0.00 01/27/03 100%
590941 04 01 1999 MIKOR COMPANY CN 10/28/02 43,119.25 06/06/03 43,119.25 0.00 01/27/03 100%
590941 04 90 RETAINAGE WITHHELD CN 06/06/03 4,510.00-
590941 04 91 RETAINAGE PAID CN 06/06/03 4,510.00 0.00

TOTAL CONTRACT 590941 45,100.00 45,100.00 0.00

590943 04 01 1999 GAUDET & TOLSON LTD APC PR 10/01/02 3,403.00 03/25/03 3,403.00 0.00 12/30/02 100%

TOTAL CONTRACT 590943 3,403.00 3,403.00 0.00

AFS 04 4 AFS MISC. 40.00 10/29/02 40.00 0.00 100%
AFS 04 5 AFS TESTING 0.00 0.00 0.00
AFS 04 6 AFS BLD RISK 60.00 09/02/03 60.00 0.00 100%
AFS 04 7 AFS ADM COST 0.00 0.00 0.00
AFS 04 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 04 REN LA YOUTH ED & RECREATION C 48,603.00 48,603.00 0.00

AFS 00 3 UNASSIGNED 2,755.97 0.00 2,755.97

TOTAL PROJECT 98046 1,103,184.00 1,100,428.03 2,755.97

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,077,357.99 1,077,357.99 0.00

TOTAL CONTRACTS 1,077,357.99 1,077,357.99 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,610
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 702 LA TECH COLLEGE-JEFF CAMP FPC SCHED NO 19-702-93B-01 AFS PROJECT NO CG976
PROJECT DESCRIPTION JEFFERSON TECHNICAL INSTITUTE

A/C & HEATING REPLACEMENT, REROOFING, AND FASCIA REPAIR
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 066 94A FACS AP B757 100,000 0

TOTAL ACT 645 100,000 0

1997 329 69BD GOB TRANSFR 294,585 0

TOTAL ACT 294,585 0

1997 479 1997 179 * STATE GENERAL REVENUE 1,217,000 0

TOTAL ACT 479 1,217,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,611,585 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,611,585 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,611
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 702 LA TECH COLLEGE-JEFF CAMP FPC SCHED NO 19-702-93B-01 AFS PROJECT NO CG976
PROJECT DESCRIPTION JEFFERSON TECHNICAL INSTITUTE

A/C & HEATING REPLACEMENT, REROOFING, AND FASCIA REPAIR
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G97694005 ** 01 MULTI-VENDOR PART 1A 25.50 01/27/95 25.50 0.00 100%

TOTAL CONTRACT G97694005 25.50 25.50 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 25.50 25.50 0.00

*G97694004 01 01 BFM CORPORATION 08/01/94 1,466.00 09/23/94 1,466.00 0.00 09/20/94 100%

TOTAL CONTRACT G97694004 1,466.00 1,466.00 0.00

509910 CV 1994 N-Y ASSOCIATES INC 62,732.80 62,732.80 0.00
509910 01 01 1994 N-Y ASSOCIATES INC FE 03/30/94 4,825.60 09/15/00 4,825.60 0.00 04/04/49 100%
509910 01 02 1994 N-Y ASSOCIATES INC RE 03/30/94 6,323.52 09/15/00 6,147.26 176.26 04/04/49 97%
509910 01 04 1994 N-Y ASSOCIATES INC R3 03/30/94 1,772.00 09/15/00 1,772.00 0.00 04/04/49 100%
509910 01 01 1997 N-Y ASSOCIATES INC FE 03/30/94 22,170.00 09/15/00 22,170.00 0.00 04/04/49 100%
509910 01 02 1997 N-Y ASSOCIATES INC RE 03/30/94 762.20 09/15/00 762.20 0.00 04/04/49 100%
509910 01 03 1997 N-Y ASSOCIATES INC FE 03/30/94 32,042.60 09/15/00 32,042.60 0.00 04/04/49 100%

TOTAL CONTRACT 509910 130,628.72 130,452.46 176.26

514712 01 01 1997 ARC MECHANICAL CONTRACTORS INC 03/24/97 1,082,228.00 01/07/99 1,082,228.00 0.00 04/17/98 100%
514712 01 02 1997 ARC MECHANICAL CONTRACTORS INC 03/24/97 294,585.00 01/07/99 294,585.00 0.00 04/17/98 100%
514712 01 03 1997 ARC MECHANICAL CONTRACTORS INC LN 03/24/97 0.00 01/07/99 0.00 0.00 04/17/98
514712 01 04 1997 ARC MECHANICAL CONTRACTORS INC PL 03/24/97 23,780.00 01/07/99 23,780.00 0.00 04/17/98 100%
514712 01 90 RETAINAGE WITHHELD 01/07/99 70,014.65-
514712 01 91 RETAINAGE PAID 01/07/99 70,014.65 0.00

TOTAL CONTRACT 514712 1,400,593.00 1,400,593.00 0.00

518096 01 01 1997 WILLIE H KENNEDY 07/24/97 9,984.00 07/24/98 9,984.00 0.00 07/23/98 100%

TOTAL CONTRACT 518096 1MULT 9,984.00 9,984.00 0.00

525648 01 01 1997 COASTAL AIR BALANCE INC 12/01/97 17,600.00 12/22/00 17,600.00 0.00 01/26/99 100%

TOTAL CONTRACT 525648 17,600.00 17,600.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,612
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 702 LA TECH COLLEGE-JEFF CAMP FPC SCHED NO 19-702-93B-01 AFS PROJECT NO CG976
PROJECT DESCRIPTION JEFFERSON TECHNICAL INSTITUTE

A/C & HEATING REPLACEMENT, REROOFING, AND FASCIA REPAIR
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 4 AFS MISC. 386.57 12/03/96 386.57 0.00 100%
AFS 01 5 AFS TESTING 1,825.10 07/08/97 1,825.10 0.00 100%
AFS 01 6 AFS BLD RISK 8,398.00 10/22/98 8,398.00 0.00 100%
AFS 01 7 AFS ADM COST 7,838.28 06/14/00 7,838.28 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 FASCIA RPR JEFFERSON TECH INST 1,578,719.67 1,578,543.41 176.26

*G97694003 1A 01 GULF SOUTH PILING AN 12/14/94 9,295.00 06/20/96 9,295.00 0.00 02/09/95 100%

TOTAL CONTRACT G97694003 9,295.00 9,295.00 0.00

*G97694006 1A 01 MULTI-VENDOR BUILDER 3.00 08/23/95 3.00 0.00 100%

TOTAL CONTRACT G97694006 3.00 3.00 0.00

AFS 1A C CONVERT FACS 0.00 0.00 0.00

TOTAL SUB-PROJECT 1A TEST PILE PROGRAM 9,298.00 9,298.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 20,314.21 0.00 20,314.21
AFS CE C CONVERT FACS 3,227.62 06/30/96 3,227.62 0.00 100%

TOTAL PROJECT CG976 1,611,585.00 1,591,094.53 20,490.47

TOTAL FACS CONTRACTS 10,789.50 10,789.50 0.00

TOTAL CFMS CONTRACTS 1,558,805.72 1,558,629.46 176.26

TOTAL CONTRACTS 1,569,595.22 1,569,418.96 176.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,613
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 716 LA TECH COLLEGE-FLA PAR CAMP FPC SCHED NO 19-716-97-01 AFS PROJECT NO 98048
PROJECT DESCRIPTION FLORIDA PARISHES TECHNICAL INSTITUTE/COLLEGE - FACILITY RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 46 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 451 STATE GENERAL REVENUE 115,000 0

TOTAL ACT 28 115,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 115,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 115,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,614
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 716 LA TECH COLLEGE-FLA PAR CAMP FPC SCHED NO 19-716-97-01 AFS PROJECT NO 98048
PROJECT DESCRIPTION FLORIDA PARISHES TECHNICAL INSTITUTE/COLLEGE - FACILITY RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 46 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 0.00 0.00 0.00
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 32.50 07/21/00 32.50 0.00 100%

TOTAL SUB-PROJECT 01 FLA PARISHES TECH COLL. RENOV. 32.50 32.50 0.00

AFS 00 3 UNASSIGNED 114,967.50 0.00 114,967.50

TOTAL PROJECT 98048 115,000.00 32.50 114,967.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,615
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 720 LA TECH COLLEGE-ASCENSION CAMP FPC SCHED NO 19-720-97-01 AFS PROJECT NO 98049
PROJECT DESCRIPTION ASCENSION TECHNICAL INSTITUTE/COLLEGE - BUILDING ADDITION, PLANNING &

CONSTRUCTION
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 452 STATE GENERAL REVENUE 67,288 0

TOTAL ACT 28 67,288 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 67,288 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 67,288 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,616
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 720 LA TECH COLLEGE-ASCENSION CAMP FPC SCHED NO 19-720-97-01 AFS PROJECT NO 98049
PROJECT DESCRIPTION ASCENSION TECHNICAL INSTITUTE/COLLEGE - BUILDING ADDITION, PLANNING &

CONSTRUCTION
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532763 01 01 1998 HENRY L CHAUVIN ARCHITECT FE 05/05/98 54,533.15 03/22/02 54,533.15 0.00 04/04/49 100%

TOTAL CONTRACT 532763 54,533.15 54,533.15 0.00

556245 01 01 1998 CHENEVERT SONGY RODI PR 02/15/00 5,750.00 04/06/00 5,750.00 0.00 04/05/00 100%

TOTAL CONTRACT 556245 5,750.00 5,750.00 0.00

557378 01 01 1998 AQUATERRA INC PR 04/17/00 3,800.00 07/07/00 3,800.00 0.00 05/27/00 100%

TOTAL CONTRACT 557378 3,800.00 3,800.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 123.93 06/15/98 123.93 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 3,080.00 07/21/00 3,080.00 0.00 100%

TOTAL SUB-PROJECT 01 NEW BUILDING 67,287.08 67,287.08 0.00

AFS 00 3 UNASSIGNED 0.92 0.00 0.92

TOTAL PROJECT 98049 67,288.00 67,287.08 0.92

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 64,083.15 64,083.15 0.00

TOTAL CONTRACTS 64,083.15 64,083.15 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,617
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 734 LA TECH COLLEGE-RIVER PAR CAMP FPC SCHED NO 19-734-99B-01 AFS PROJECT NO 00133
PROJECT DESCRIPTION RIVER PARISHES TECHNICAL COLLEGE - PURCHASE OF PROPERTY

STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $30,000 APPROVED BY LEG BUD COMM ON 6/6/02.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 470 03A G.O. BONDS 200,000 0

TOTAL ACT 23 200,000 0

2002 LEGB 2002 307 GENERAL FUND-SGR 30,000 0

TOTAL ACT LEGB 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 230,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 230,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,618
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 734 LA TECH COLLEGE-RIVER PAR CAMP FPC SCHED NO 19-734-99B-01 AFS PROJECT NO 00133
PROJECT DESCRIPTION RIVER PARISHES TECHNICAL COLLEGE - PURCHASE OF PROPERTY

STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $30,000 APPROVED BY LEG BUD COMM ON 6/6/02.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569969 01 15 2000 JONES, WALKER, WAECHTER, PR 09/01/01 2,401.89 07/23/02 2,401.89 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 2,401.89 2,401.89 0.00

579335 01 06 2000 JONES, WALKER, WAECHTER, PR 03/01/02 1,142.23 04/11/03 1,142.23 0.00 08/31/02 100%
579335 01 18 2002 JONES, WALKER, WAECHTER, PR 03/01/02 452.50 04/11/03 452.50 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 1,594.73 1,594.73 0.00

589739 01 04 2002 JONES, WALKER, WAECHTER, PR 09/01/02 4,471.36 05/02/03 4,471.36 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 4,471.36 4,471.36 0.00

593728 01 09 2002 JONES, WALKER, WAECHTER PR 03/01/03 2,537.90 02/17/04 2,537.90 0.00 08/31/03 100%

TOTAL CONTRACT 593728 2,537.90 2,537.90 0.00

AFS 01 A ACQUISITIONS 200,804.00 10/10/02 200,804.00 0.00 100%

TOTAL SUB-PROJECT 01 PURCHASE OF PROPERTY 211,809.88 211,809.88 0.00

AFS 00 3 UNASSIGNED 18,190.12 0.00 18,190.12

TOTAL PROJECT 00133 230,000.00 211,809.88 18,190.12

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,005.88 11,005.88 0.00

TOTAL CONTRACTS 11,005.88 11,005.88 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,619
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 741 LA TECH COLLEGE-LAFAYETTE CAMP FPC SCHED NO 19-741-94B-01 AFS PROJECT NO CH078
PROJECT DESCRIPTION LAFAYETTE REGIONAL INSTITUTE

ALLIED HEALTH CARE FACILITY, PLANNING
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1994 093 95A FACS AP C546 154,462 0

TOTAL ACT 45 154,462 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 154,462 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 154,462 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,620
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 741 LA TECH COLLEGE-LAFAYETTE CAMP FPC SCHED NO 19-741-94B-01 AFS PROJECT NO CH078
PROJECT DESCRIPTION LAFAYETTE REGIONAL INSTITUTE

ALLIED HEALTH CARE FACILITY, PLANNING
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514230 01 01 1995 BEYT, ROBBINS INC FE 01/22/97 137,588.75 09/30/98 137,588.75 0.00 04/04/49 100%

TOTAL CONTRACT 514230 137,588.75 137,588.75 0.00

524791 01 01 1995 SELLERS & ASSOCIATES INC 10/06/97 6,500.00 11/03/97 6,500.00 0.00 10/27/97 100%

TOTAL CONTRACT 524791 6,500.00 6,500.00 0.00

525367 01 01 1995 GAUTREAU & GONZALEZ INC 10/13/97 3,450.00 11/14/97 3,450.00 0.00 11/10/97 100%

TOTAL CONTRACT 525367 3,450.00 3,450.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 950.00 04/07/98 950.00 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 5,885.58 04/07/99 5,885.00 0.58 99%

TOTAL SUB-PROJECT 01 ALLIED HEALTH CARE FACILITY 154,374.33 154,373.75 0.58

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 87.67 06/30/96 87.67 0.00 100%

TOTAL PROJECT CH078 154,462.00 154,461.42 0.58

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 147,538.75 147,538.75 0.00

TOTAL CONTRACTS 147,538.75 147,538.75 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,621
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 742 LA TECH COLLEGE-T.H.HARRIS CAM FPC SCHED NO 19-742-99-01 AFS PROJECT NO 00097
PROJECT DESCRIPTION T.H. HARRIS TECHNICAL COLLEGE - PROPERTY ACQUISITION

STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 466 GENERAL FUND-SGR 50,000 0

TOTAL ACT 20 50,000 0

2000 22 2001 391 02A G.O. BONDS 310,000 0

TOTAL ACT 22 310,000 0

2002 2 2004 284 04A G.O. BONDS 40,000 0

TOTAL ACT 2 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,622
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 742 LA TECH COLLEGE-T.H.HARRIS CAM FPC SCHED NO 19-742-99-01 AFS PROJECT NO 00097
PROJECT DESCRIPTION T.H. HARRIS TECHNICAL COLLEGE - PROPERTY ACQUISITION

STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559260 01 03 2000 JONES, WALKER, WAECHTER, PR 06/01/00 640.91 10/12/01 640.91 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 640.91 640.91 0.00

AFS 01 A ACQUISITIONS 309,022.48 02/09/01 309,022.48 0.00 100%

TOTAL SUB-PROJECT 01 LAND ACQUISITION 309,663.39 309,663.39 0.00

AFS 00 3 UNASSIGNED 90,336.61 0.00 90,336.61

TOTAL PROJECT 00097 400,000.00 309,663.39 90,336.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 640.91 640.91 0.00

TOTAL CONTRACTS 640.91 640.91 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,623
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 744 LA TECH COLLEGE-GULF AREA CAMP FPC SCHED NO 19-744-97-01 AFS PROJECT NO 98050
PROJECT DESCRIPTION GULF AREA TECHNICAL INSTITUTE/COLLEGE - BUILDING E RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $72,539.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 453 STATE GENERAL REVENUE 145,000 0
1998 28 1997 617 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 145,000 0

1999 21 2000 994 00A G.O. BONDS 305,000 0

TOTAL ACT 21 305,000 0

2000 LEGB 1999 323 GENERAL FUND-SGR 72,539 0

TOTAL ACT LEGB 72,539 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 522,539 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 522,539 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,624
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 744 LA TECH COLLEGE-GULF AREA CAMP FPC SCHED NO 19-744-97-01 AFS PROJECT NO 98050
PROJECT DESCRIPTION GULF AREA TECHNICAL INSTITUTE/COLLEGE - BUILDING E RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $72,539.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530645 01 01 1998 THE SELLERS GROUP FE 03/17/98 32,098.00 02/22/05 32,098.00 0.00 04/04/49 100%
530645 01 02 2000 THE SELLERS GROUP R1 03/17/98 282.28 02/22/05 282.28 0.00 04/04/49 100%
530645 01 03 2000 THE SELLERS GROUP FE 03/17/98 3,114.00 02/22/05 3,114.00 0.00 04/04/49 100%
530645 01 04 2000 THE SELLERS GROUP R2 03/17/98 645.00 02/22/05 645.00 0.00 04/04/49 100%
530645 01 05 2000 THE SELLERS GROUP R3 03/17/98 90.00 02/22/05 90.00 0.00 04/04/49 100%

TOTAL CONTRACT 530645 36,229.28 36,229.28 0.00

539356 01 01 1998 SOILS & FOUNDATION ENGINEERS 11/22/98 1,750.00 12/29/98 1,750.00 0.00 12/23/98 100%

TOTAL CONTRACT 539356 1,750.00 1,750.00 0.00

539385 01 01 1998 SELLERS & ASSOCIATES INC 11/23/98 1,890.00 12/30/98 1,890.00 0.00 12/23/98 100%

TOTAL CONTRACT 539385 1,890.00 1,890.00 0.00

553926 01 01 1998 F PHILLIPS GENERAL CONTRACTORS CN 12/13/99 104,574.02 12/04/00 104,574.02 0.00 07/30/00 100%
553926 01 02 1999 F PHILLIPS GENERAL CONTRACTORS CN 12/13/99 305,000.00 12/04/00 305,000.00 0.00 07/30/00 100%
553926 01 03 2000 F PHILLIPS GENERAL CONTRACTORS CN 12/13/99 21,922.98 12/04/00 21,922.98 0.00 07/30/00 100%
553926 01 04 2000 F PHILLIPS GENERAL CONTRACTORS PL 12/13/99 35,467.00 12/04/00 35,467.00 0.00 07/30/00 100%
553926 01 90 RETAINAGE WITHHELD CN 12/04/00 46,696.40-
553926 01 91 RETAINAGE PAID CN 12/04/00 46,696.40 0.00

TOTAL CONTRACT 553926 466,964.00 466,964.00 0.00

AFS 01 4 AFS MISC. 564.98 02/09/00 564.98 0.00 100%
AFS 01 5 AFS TESTING 2,250.50 02/22/00 2,250.50 0.00 100%
AFS 01 6 AFS BLD RISK 3,041.00 02/20/01 1,211.00 1,830.00 39%
AFS 01 7 AFS ADM COST 5,000.00 02/14/06 5,000.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 RENOVATION OF BLDG E GULF AREA 517,689.76 515,859.76 1,830.00

AFS 00 3 UNASSIGNED 4,849.24 0.00 4,849.24

TOTAL PROJECT 98050 522,539.00 515,859.76 6,679.24



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,625
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 744 LA TECH COLLEGE-GULF AREA CAMP FPC SCHED NO 19-744-97-01 AFS PROJECT NO 98050
PROJECT DESCRIPTION GULF AREA TECHNICAL INSTITUTE/COLLEGE - BUILDING E RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS ON 10/29/99 LEG BUD COMM APPROVED INT EARNINGS FOR $72,539.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 506,833.28 506,833.28 0.00

TOTAL CONTRACTS 506,833.28 506,833.28 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,626
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 751 SOWELA TECH COMM COLLEGE FPC SCHED NO 19-751-90B-02 AFS PROJECT NO CG697
PROJECT DESCRIPTION SOWELA TECHNICAL INSTITUTE

AVIATION MAINTENANCE TECHNOLOGY EXPANSION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1991 1013 1991 143 92A FACS AP B787 40,000 0

TOTAL ACT 1013 40,000 0

1998 28 1997 454 STATE GENERAL REVENUE 535,000 0

TOTAL ACT 28 535,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 575,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 575,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,627
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 751 SOWELA TECH COMM COLLEGE FPC SCHED NO 19-751-90B-02 AFS PROJECT NO CG697
PROJECT DESCRIPTION SOWELA TECHNICAL INSTITUTE

AVIATION MAINTENANCE TECHNOLOGY EXPANSION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G69791002 01 01 M V PROJECT ADM 1,975.33 04/18/94 1,975.33 0.00 100%

TOTAL CONTRACT G69791002 1,975.33 1,975.33 0.00

*G69791003 01 01 WEBB ENGINEERING 02/26/92 1,127.50 04/15/92 1,127.50 0.00 04/15/92 100%

TOTAL CONTRACT G69791003 1,127.50 1,127.50 0.00

*G69791005 01 01 FUGRO-MCCLELLAND 05/29/92 4,999.50 09/08/92 4,999.50 0.00 07/21/92 100%

TOTAL CONTRACT G69791005 4,999.50 4,999.50 0.00

534306 01 01 1998 RANDY M GOODLOE AIA APAC F1 04/01/91 0.00 08/10/01 0.00 0.00 04/04/49

TOTAL SUB-PROJECT 01 AVIATION MAINT TECH CLASS/TERM 8,102.33 8,102.33 0.00

534306 CV 1998 RANDY M GOODLOE AIA APAC 17,842.00 17,842.00 0.00
534306 02 02 1998 RANDY M GOODLOE AIA APAC F2 04/01/91 28,368.00 08/10/01 28,368.00 0.00 04/04/49 100%
534306 02 03 1998 RANDY M GOODLOE AIA APAC R1 04/01/91 680.00 08/10/01 680.00 0.00 04/04/49 100%

* TOTAL CONTRACT 534306 46,890.00 46,890.00 0.00

556358 02 01 1998 LEWING CONSTRUCTION CO INC CN 03/20/00 428,529.30 03/23/01 428,529.30 0.00 11/15/00 100%
556358 02 02 1998 LEWING CONSTRUCTION CO INC PL 03/20/00 12,100.00 03/23/01 12,100.00 0.00 11/15/00 100%
556358 02 90 RETAINAGE WITHHELD CN 03/23/01 44,062.93-
556358 02 91 RETAINAGE PAID CN 03/23/01 44,062.93 0.00

TOTAL CONTRACT 556358 440,629.30 440,629.30 0.00

AFS 02 4 AFS MISC. 375.76 04/12/00 375.76 0.00 100%
AFS 02 5 AFS TESTING 1,224.63 11/02/00 1,224.63 0.00 100%
AFS 02 6 AFS BLD RISK 2,032.00 06/06/01 2,032.00 0.00 100%
AFS 02 7 AFS ADM COST 23,250.00 02/14/06 23,250.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 AVIATION TECH CLASSRM/LAB BLDG 514,401.69 514,401.69 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,628
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 751 SOWELA TECH COMM COLLEGE FPC SCHED NO 19-751-90B-02 AFS PROJECT NO CG697
PROJECT DESCRIPTION SOWELA TECHNICAL INSTITUTE

AVIATION MAINTENANCE TECHNOLOGY EXPANSION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 52,445.36 0.00 52,445.36
AFS CE C CONVERT FACS 50.62 06/30/96 50.62 0.00 100%

TOTAL PROJECT CG697 575,000.00 522,554.64 52,445.36

TOTAL FACS CONTRACTS 8,102.33 8,102.33 0.00

TOTAL CFMS CONTRACTS 487,519.30 487,519.30 0.00

TOTAL CONTRACTS 495,621.63 495,621.63 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,629
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 760 REGIONAL MGMT CTR 6-ALEXANDRIA FPC SCHED NO 19-762-94B-01 AFS PROJECT NO CH080
PROJECT DESCRIPTION HUEY P LONG MEMORIAL VO-TECH

NEW FACILITY, CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 095 95A FACS AP C558 290,000 0

TOTAL ACT 45 290,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 290,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 290,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,630
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 760 REGIONAL MGMT CTR 6-ALEXANDRIA FPC SCHED NO 19-762-94B-01 AFS PROJECT NO CH080
PROJECT DESCRIPTION HUEY P LONG MEMORIAL VO-TECH

NEW FACILITY, CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H08095000 01 01 ROBERT WOLF REALTOR 01/06/95 2,500.00 01/31/95 2,500.00 0.00 02/10/95 100%

TOTAL CONTRACT H08095000 2,500.00 2,500.00 0.00

*H08095001 01 01 COBB CORPORATION 11/16/95 1,650.00 12/19/95 1,650.00 0.00 12/21/95 100%

TOTAL CONTRACT H08095001 1,650.00 1,650.00 0.00

532766 01 01 1995 BARRON HEINBERG & BROCATO FE 05/01/98 83,985.00 03/31/99 41,992.50 41,992.50 04/04/49 50%
532766 01 03 1995 BARRON HEINBERG & BROCATO R1 05/01/98 14,575.00 03/31/99 14,575.00 0.00 04/04/49 100%
532766 01 04 1995 BARRON HEINBERG & BROCATO R2 05/01/98 5,057.00 03/31/99 5,057.00 0.00 04/04/49 100%
532766 01 02 2000 BARRON HEINBERG & BROCATO FE 05/01/98 195,965.00 03/31/99 0.00 195,965.00 04/04/49

TOTAL CONTRACT 532766 299,582.00 61,624.50 237,957.50

AFS 01 A ACQUISITIONS 13,217.78 03/10/99 13,217.78 0.00 100%
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 1,100.00 06/15/98 123.93 976.07 11%
AFS 01 5 AFS TESTING 12,741.00 0.00 12,741.00
AFS 01 7 AFS ADM COST 14,500.00 03/08/00 2,868.43 11,631.57 19%

TOTAL SUB-PROJECT 01 SCHOOL RELOCATION/NEW BUILDING 345,290.78 81,984.64 263,306.14

512851 02 01 1995 LI SHIH ASSOCIATES INC 11/01/96 0.00 0.00 0.00 01/23/97

TOTAL CONTRACT 512851 0.00 0.00 0.00

515047 02 01 1995 LI SHIH ASSOCIATES INC 11/01/96 36,000.00 06/19/97 36,000.00 0.00 03/31/97 100%

TOTAL CONTRACT 515047 36,000.00 36,000.00 0.00

TOTAL SUB-PROJECT 02 PROGRAM DEVELOPMENT 36,000.00 36,000.00 0.00

AFS 03 A ACQUISITIONS 100,429.00 04/01/97 100,429.00 0.00 100%

TOTAL SUB-PROJECT 03 LAND ACQUISITION 100,429.00 100,429.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,631
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 760 REGIONAL MGMT CTR 6-ALEXANDRIA FPC SCHED NO 19-762-94B-01 AFS PROJECT NO CH080
PROJECT DESCRIPTION HUEY P LONG MEMORIAL VO-TECH

NEW FACILITY, CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 4,245.22 0.00 4,245.22
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CH080 485,965.00 218,413.64 267,551.36

TOTAL FACS CONTRACTS 4,150.00 4,150.00 0.00

TOTAL CFMS CONTRACTS 335,582.00 97,624.50 237,957.50

TOTAL CONTRACTS 339,732.00 101,774.50 237,957.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,632
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 763 LA TECH COLLEGE-AVOYELLES CAMP FPC SCHED NO 19-763-95B-01 AFS PROJECT NO CH157
PROJECT DESCRIPTION AVOYELLES TECHNICAL INSTITUTE

REROOFING AND AIR CONDITIONING REPLACEMENT-BUILDING A
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 45 1996 004 97A FACS AP B525 284,767 0

TOTAL ACT 45 284,767 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 284,767 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 284,767 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,633
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 763 LA TECH COLLEGE-AVOYELLES CAMP FPC SCHED NO 19-763-95B-01 AFS PROJECT NO CH157
PROJECT DESCRIPTION AVOYELLES TECHNICAL INSTITUTE

REROOFING AND AIR CONDITIONING REPLACEMENT-BUILDING A
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

508213 01 01 1996 GAUDET & TOLSON LTD APC FE 05/20/96 28,408.00 02/23/00 28,408.00 0.00 04/04/49 100%
508213 01 02 1996 GAUDET & TOLSON LTD APC R1 05/20/96 298.17 02/23/00 298.17 0.00 04/04/49 100%

TOTAL CONTRACT 508213 1MULT 28,706.17 28,706.17 0.00

538535 01 01 1996 MIKOR COMPANY CN 10/12/98 249,660.00 08/12/99 249,660.00 0.00 04/17/99 100%
538535 ALL RETAINAGE REPORTED
538535 UNDER PROJECT: CH020-CA

TOTAL CONTRACT 538535 1MULT 249,660.00 249,660.00 0.00

AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 581.52 10/12/98 581.52 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 684.00 09/01/99 684.00 0.00 100%
AFS 01 7 AFS ADM COST 4,703.65 03/08/00 4,703.65 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REROOF & A/C REPLACEMNT BLDG A 284,335.34 284,335.34 0.00

AFS CU C CONVERT FACS 0.56 0.00 0.56
AFS CE C CONVERT FACS 431.10 06/30/96 431.10 0.00 100%

TOTAL PROJECT CH157 284,767.00 284,766.44 0.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 278,366.17 278,366.17 0.00

TOTAL CONTRACTS 278,366.17 278,366.17 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,634
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 771 LA TECH COLLEGE-SHRPT BOS CAMP FPC SCHED NO 19-771-96B-01 AFS PROJECT NO 97082
PROJECT DESCRIPTION TECHNICAL COLLEGE - SHREVEPORT/BOSSIER - AIR CONDITIONING REPLACEMENT

FOR BUILDINGS A, D, E, B AND C, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 228 * STATE GENERAL REVENUE 2,410,000 0

TOTAL ACT 479 2,410,000 0

2000 22 2001 342 02A G.O. BONDS 95,190 0

TOTAL ACT 22 95,190 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,505,190 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,505,190 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,635
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 771 LA TECH COLLEGE-SHRPT BOS CAMP FPC SCHED NO 19-771-96B-01 AFS PROJECT NO 97082
PROJECT DESCRIPTION TECHNICAL COLLEGE - SHREVEPORT/BOSSIER - AIR CONDITIONING REPLACEMENT

FOR BUILDINGS A, D, E, B AND C, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

515663 01 01 1997 JOHN J GUTH ASSOCIATES FE 04/02/97 168,377.00 09/14/01 168,377.00 0.00 04/04/49 100%
515663 01 02 1997 JOHN J GUTH ASSOCIATES R1 04/02/97 1,876.00 09/14/01 1,876.00 0.00 04/04/49 100%
515663 01 03 2000 JOHN J GUTH ASSOCIATES FE 04/02/97 5,170.00 09/14/01 5,170.00 0.00 04/04/49 100%

TOTAL CONTRACT 515663 175,423.00 175,423.00 0.00

526396 01 01 1997 CHARLES E CRAIG JR 01/01/98 2,395.00 12/21/98 2,395.00 0.00 12/31/98 100%

TOTAL CONTRACT 526396 2,395.00 2,395.00 0.00

543867 01 05 1997 BURT B FARRAR PR 05/04/99 504.00 06/14/00 504.00 0.00 05/03/00 100%

TOTAL CONTRACT 543867 1MULT 504.00 504.00 0.00

544751 01 05 1997 THOMAS W PAPAZOGLAKIS PR 04/26/99 2,500.00 09/07/99 2,500.00 0.00 08/23/99 100%

TOTAL CONTRACT 544751 1MULT 2,500.00 2,500.00 0.00

553984 01 01 1997 RRAC CONTRACTORS INC CN 01/03/00 2,224,323.15 06/01/01 2,224,323.15 0.00 12/16/00 100%
553984 01 02 2000 RRAC CONTRACTORS INC CN 01/03/00 69,994.78 06/01/01 69,994.78 0.00 12/16/00 100%
553984 01 03 2000 RRAC CONTRACTORS INC PL 01/03/00 1,000.00 06/01/01 1,000.00 0.00 12/16/00 100%
553984 01 90 RETAINAGE WITHHELD CN 06/01/01 114,765.90-
553984 01 91 RETAINAGE PAID CN 06/01/01 114,765.90 0.00

TOTAL CONTRACT 553984 2,295,317.93 2,295,317.93 0.00

556665 01 04 2000 BURT B FARRAR PR 05/04/00 12,984.00 05/04/01 12,984.00 0.00 05/03/01 100%

TOTAL CONTRACT 556665 1MULT 12,984.00 12,984.00 0.00

AFS 01 4 AFS MISC. 1,817.51 01/28/00 1,817.51 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 5,940.00 08/02/01 5,940.00 0.00 100%
AFS 01 7 AFS ADM COST 7,757.00 06/17/02 7,757.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 A/C REPLACEMENT FOR BLDGS A-E 2,504,638.44 2,504,638.44 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,636
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 771 LA TECH COLLEGE-SHRPT BOS CAMP FPC SCHED NO 19-771-96B-01 AFS PROJECT NO 97082
PROJECT DESCRIPTION TECHNICAL COLLEGE - SHREVEPORT/BOSSIER - AIR CONDITIONING REPLACEMENT

FOR BUILDINGS A, D, E, B AND C, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 282.56 0.00 282.56

TOTAL PROJECT 97082 2,504,921.00 2,504,638.44 282.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,489,123.93 2,489,123.93 0.00

TOTAL CONTRACTS 2,489,123.93 2,489,123.93 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,637
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 772 LA TECH COLLEGE-N.W. LA CAMP FPC SCHED NO 19-772-01B-01 AFS PROJECT NO 02049
PROJECT DESCRIPTION NORTHWEST TECHNICAL COLLEGE - LAND ACQUISITION FOR CAMPUS RELOCATION

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 992 02A G.O. BONDS 120,000 0

TOTAL ACT 22 120,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 120,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 120,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,638
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 772 LA TECH COLLEGE-N.W. LA CAMP FPC SCHED NO 19-772-01B-01 AFS PROJECT NO 02049
PROJECT DESCRIPTION NORTHWEST TECHNICAL COLLEGE - LAND ACQUISITION FOR CAMPUS RELOCATION

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
579335 01 09 2002 JONES, WALKER, WAECHTER, PR 03/01/02 3,452.40 04/11/03 3,452.40 0.00 08/31/02 100%
579335 01 19 2002 JONES, WALKER, WAECHTER, PR 03/01/02 3,075.41 04/11/03 3,075.41 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 6,527.81 6,527.81 0.00

580111 01 01 2002 THE APPRAISAL GROUP PR 02/25/02 2,200.00 05/10/02 2,200.00 0.00 04/12/02 100%

TOTAL CONTRACT 580111 2,200.00 2,200.00 0.00

589739 01 05 2002 JONES, WALKER, WAECHTER, PR 09/01/02 5,871.82 05/02/03 5,871.82 0.00 02/28/03 100%

TOTAL CONTRACT 589739 1MULT 5,871.82 5,871.82 0.00

593728 01 04 2002 JONES, WALKER, WAECHTER PR 03/01/03 1,186.25 02/17/04 1,186.25 0.00 08/31/03 100%

TOTAL CONTRACT 593728 1,186.25 1,186.25 0.00

AFS 01 A ACQUISITIONS 101,029.00 12/29/04 101,012.70 16.30 99%

TOTAL SUB-PROJECT 01 APPRAISAL/LAND ACQUISITION 116,814.88 116,798.58 16.30

AFS 00 3 UNASSIGNED 3,185.12 0.00 3,185.12

TOTAL PROJECT 02049 120,000.00 116,798.58 3,201.42

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 15,785.88 15,785.88 0.00

TOTAL CONTRACTS 15,785.88 15,785.88 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,639
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 773 LA TECH COLLEGE-NATCH CAMPUS FPC SCHED NO 19-773-96B-01 AFS PROJECT NO 97083
PROJECT DESCRIPTION TECHNICAL COLLEGE - NATCHITOCHES - AIR CONDITIONING AND HEATING

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 229 * STATE GENERAL REVENUE 480,000 0

TOTAL ACT 479 480,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 480,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 480,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,640
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 773 LA TECH COLLEGE-NATCH CAMPUS FPC SCHED NO 19-773-96B-01 AFS PROJECT NO 97083
PROJECT DESCRIPTION TECHNICAL COLLEGE - NATCHITOCHES - AIR CONDITIONING AND HEATING

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516245 01 01 1997 NTB INC FE 04/17/97 31,047.90 12/21/01 31,047.90 0.00 04/04/49 100%

TOTAL CONTRACT 516245 31,047.90 31,047.90 0.00

AFS 01 1 AFS ACT 99.00 12/14/99 99.00 0.00 100%
AFS 01 4 AFS MISC. 567.93 02/19/98 567.93 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 4,193.00 06/25/01 4,193.00 0.00 100%

TOTAL SUB-PROJECT 01 A/C & HEATING REPLACEMENT 35,907.83 35,907.83 0.00

581477 02 01 1997 JOHN J GUTH ASSOCIATES F1 03/13/02 88,067.00 07/22/05 88,067.00 0.00 04/04/49 100%
581477 02 02 1997 JOHN J GUTH ASSOCIATES R1 03/13/02 1,730.00 07/22/05 1,730.00 0.00 04/04/49 100%

TOTAL CONTRACT 581477 89,797.00 89,797.00 0.00

593061 02 06 1997 WILLIAM J LEBLANC PE PR 01/04/03 1,228.67 01/09/04 1,228.67 0.00 01/03/04 100%

TOTAL CONTRACT 593061 1MULT 1,228.67 1,228.67 0.00

606840 02 01 1997 AIR CONDITIONING APPLIANCE CO CN 01/26/04 303,724.00 11/15/05 303,724.00 0.00 03/12/05 100%
606840 02 90 RETAINAGE WITHHELD CN 11/15/05 49,397.56-
606840 02 91 RETAINAGE PAID CN 11/15/05 49,397.56 0.00

TOTAL CONTRACT 606840 303,724.00 303,724.00 0.00

AFS 02 4 AFS MISC. 822.97 01/26/04 822.97 0.00 100%
AFS 02 5 AFS TESTING 0.00 0.00 0.00
AFS 02 6 AFS BLD RISK 0.00 0.00 0.00
AFS 02 7 AFS ADM COST 47,150.00 04/09/03 4,661.50 42,488.50 9%

TOTAL SUB-PROJECT 02 A/C-HEATING & LIFE SAFETY CODE 442,722.64 400,234.14 42,488.50

AFS 00 3 UNASSIGNED 1,369.53 0.00 1,369.53

TOTAL PROJECT 97083 480,000.00 436,141.97 43,858.03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,641
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 773 LA TECH COLLEGE-NATCH CAMPUS FPC SCHED NO 19-773-96B-01 AFS PROJECT NO 97083
PROJECT DESCRIPTION TECHNICAL COLLEGE - NATCHITOCHES - AIR CONDITIONING AND HEATING

REPLACEMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS GF FROM ACT 479 OF 1997 REPLACED CASH LOC FROM ACT 45 OF 1996.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 425,797.57 425,797.57 0.00

TOTAL CONTRACTS 425,797.57 425,797.57 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,642
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 776 LA TECH COLLEGE-RUSTON CAMP FPC SCHED NO 19-776-97-01 AFS PROJECT NO 98053
PROJECT DESCRIPTION RUSTIN TECHNICAL INSTITUTE/COLLEGE - CLASSROOM ADDITIONS & REPLACEMENT

OF A/C UNIT, PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 470 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 28 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,643
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 776 LA TECH COLLEGE-RUSTON CAMP FPC SCHED NO 19-776-97-01 AFS PROJECT NO 98053
PROJECT DESCRIPTION RUSTIN TECHNICAL INSTITUTE/COLLEGE - CLASSROOM ADDITIONS & REPLACEMENT

OF A/C UNIT, PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533652 01 01 1998 SLACK, ALOST, MIREMONT & FE 05/14/98 110,455.00 11/22/99 71,795.75 38,659.25 04/04/49 65%

TOTAL CONTRACT 533652 110,455.00 71,795.75 38,659.25

537288 01 01 1998 CONSTRUCTION TESTING LAB INC 09/21/98 1,620.00 12/01/98 1,620.00 0.00 10/21/98 100%

TOTAL CONTRACT 537288 1,620.00 1,620.00 0.00

538010 01 01 1998 ATCHLEY & ATCHLEY INC 10/05/98 3,500.00 12/01/98 3,500.00 0.00 11/05/98 100%

TOTAL CONTRACT 538010 3,500.00 3,500.00 0.00

AFS 01 1 AFS ACT 5,932.50 0.00 5,932.50
AFS 01 4 AFS MISC. 1,100.00 06/15/98 123.94 976.06 11%
AFS 01 5 AFS TESTING 825.00 0.00 825.00
AFS 01 7 AFS ADM COST 1,567.50 04/07/99 1,567.50 0.00 100%

TOTAL SUB-PROJECT 01 CLASSROOM ADDITION 125,000.00 78,607.19 46,392.81

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98053 125,000.00 78,607.19 46,392.81

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 115,575.00 76,915.75 38,659.25

TOTAL CONTRACTS 115,575.00 76,915.75 38,659.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,644
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 783 LA TECH COLLEGE-N. CENT CAMPUS FPC SCHED NO 19-783-97-01 AFS PROJECT NO 98054
PROJECT DESCRIPTION NORTH CENTRAL TECHNICAL INSTITUTE/COLLEGE - A/C REPLACEMENT

BUILDINGS A AND B, PLANNING AND CONSTRUCTION
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 471 STATE GENERAL REVENUE 159,538 0

TOTAL ACT 28 159,538 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 159,538 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 159,538 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,645
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 783 LA TECH COLLEGE-N. CENT CAMPUS FPC SCHED NO 19-783-97-01 AFS PROJECT NO 98054
PROJECT DESCRIPTION NORTH CENTRAL TECHNICAL INSTITUTE/COLLEGE - A/C REPLACEMENT

BUILDINGS A AND B, PLANNING AND CONSTRUCTION
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530022 01 01 1998 F NEWTON & ASSOCIATES INC FE 02/16/98 12,602.00 10/11/00 12,602.00 0.00 06/13/00 100%
530022 01 03 1998 F NEWTON & ASSOCIATES INC R1 02/16/98 165.00 10/11/00 165.00 0.00 06/13/00 100%

TOTAL CONTRACT 530022 12,767.00 12,767.00 0.00

552179 01 01 1998 ATKINS INC CN 10/11/99 137,460.10 10/04/00 137,460.10 0.00 06/13/00 100%
552179 01 90 RETAINAGE WITHHELD CN 10/04/00 13,746.01-
552179 01 91 RETAINAGE PAID CN 10/04/00 13,746.01 0.00

TOTAL CONTRACT 552179 137,460.10 137,460.10 0.00

AFS 01 1 AFS ACT 300.00 09/08/98 300.00 0.00 100%
AFS 01 4 AFS MISC. 566.18 02/17/00 566.18 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 6 AFS BLD RISK 256.00 08/24/00 256.00 0.00 100%
AFS 01 7 AFS ADM COST 2,000.00 06/14/00 2,000.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 REPLACE HVAC SYSTEM,BLDGS A/B 153,349.28 153,349.28 0.00

530022 02 02 1998 F NEWTON & ASSOCIATES INC F2 02/16/98 716.00 10/11/00 716.00 0.00 06/13/00 100%

* TOTAL CONTRACT 530022 716.00 716.00 0.00

534671 02 01 1998 AMERICAN AIR CONDITIONING & CN 07/06/98 5,440.00 11/02/98 5,440.00 0.00 07/21/98 100%
534671 02 90 RETAINAGE WITHHELD CN 11/02/98 544.00-
534671 02 91 RETAINAGE PAID CN 11/02/98 544.00 0.00

TOTAL CONTRACT 534671 5,440.00 5,440.00 0.00

AFS 02 4 AFS MISC. 32.00 07/06/98 32.00 0.00 100%
AFS 02 7 AFS ADM COST 0.00 0.00 0.00
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 EMERGENCY REPLACE OF A/C UNIT 6,188.00 6,188.00 0.00

AFS 00 3 UNASSIGNED 0.72 0.00 0.72

TOTAL PROJECT 98054 159,538.00 159,537.28 0.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,646
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 783 LA TECH COLLEGE-N. CENT CAMPUS FPC SCHED NO 19-783-97-01 AFS PROJECT NO 98054
PROJECT DESCRIPTION NORTH CENTRAL TECHNICAL INSTITUTE/COLLEGE - A/C REPLACEMENT

BUILDINGS A AND B, PLANNING AND CONSTRUCTION
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 156,383.10 156,383.10 0.00

TOTAL CONTRACTS 156,383.10 156,383.10 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,647
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 786 LA TECH COLLEGE-BASTROP CAMP FPC SCHED NO 19-786-97-01 AFS PROJECT NO 98055
PROJECT DESCRIPTION BASTROP TECHNICAL INSTITUTE/COLLEGE - TECHNICAL EDUCATION BUILDING AND

WELDING SHOP ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 472 STATE GENERAL REVENUE 115,000 0

TOTAL ACT 28 115,000 0

2002 2 2004 991 04A G.O. BONDS 1,505,000 0

TOTAL ACT 2 1,505,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,620,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,620,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,648
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 786 LA TECH COLLEGE-BASTROP CAMP FPC SCHED NO 19-786-97-01 AFS PROJECT NO 98055
PROJECT DESCRIPTION BASTROP TECHNICAL INSTITUTE/COLLEGE - TECHNICAL EDUCATION BUILDING AND

WELDING SHOP ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532759 01 01 1998 CHARLES W COOK FE 05/07/98 80,772.00 03/03/06 80,772.00 0.00 04/04/49 100%
532759 01 03 2002 CHARLES W COOK FE 05/07/98 38,094.18 03/03/06 33,642.16 4,452.02 04/04/49 88%
532759 01 04 2002 CHARLES W COOK R1 05/07/98 7,240.00 03/03/06 7,240.00 0.00 04/04/49 100%
532759 01 05 2002 CHARLES W COOK R2 05/07/98 793.14 03/03/06 793.14 0.00 04/04/49 100%

TOTAL CONTRACT 532759 126,899.32 122,447.30 4,452.02

605274 01 01 2002 RAY ANDING CONSTRUCTION INC CN 11/17/03 1,370,347.21 07/12/05 1,370,347.21 0.00 04/21/05 100%
605274 01 02 2002 RAY ANDING CONSTRUCTION INC PL 11/17/03 4,065.00 07/12/05 4,065.00 0.00 04/21/05 100%
605274 01 90 RETAINAGE WITHHELD CN 07/12/05 68,720.61-
605274 01 91 RETAINAGE PAID CN 07/12/05 68,720.61 0.00

TOTAL CONTRACT 605274 1,374,412.21 1,374,412.21 0.00

AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 4 AFS MISC. 364.58 11/24/03 364.58 0.00 100%
AFS 01 5 AFS TESTING 0.00 0.00 0.00
AFS 01 7 AFS ADM COST 3,426.00 04/09/03 3,426.00 0.00 100%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 TECH ED BLDG & WELDING SHOP 1,505,102.11 1,500,650.09 4,452.02

605853 02 01 1998 SEPARATION SYSTEMS CONSULTANTS OC 11/29/03 16,360.00 02/03/04 16,360.00 0.00 01/29/04 100%

TOTAL CONTRACT 605853 16,360.00 16,360.00 0.00

AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 LTC-BASTROP CHEMICAL REMEDIATI 16,360.00 16,360.00 0.00

532759 03 06 2002 CHARLES W COOK F2 05/07/98 1,569.78 03/03/06 0.00 1,569.78 04/04/49

* TOTAL CONTRACT 532759 1,569.78 0.00 1,569.78

630818 03 01 1998 J O JIM BAILEY GENERAL OC 10/24/05 11,981.00 02/15/06 11,981.00 0.00 02/22/06 100%

TOTAL CONTRACT 630818 11,981.00 11,981.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,649
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 786 LA TECH COLLEGE-BASTROP CAMP FPC SCHED NO 19-786-97-01 AFS PROJECT NO 98055
PROJECT DESCRIPTION BASTROP TECHNICAL INSTITUTE/COLLEGE - TECHNICAL EDUCATION BUILDING AND

WELDING SHOP ADDITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 03 F AFC (STATE) 0.00 0.00 0.00
AFS 03 N DESIGN PEND 0.00 0.00 0.00
AFS 03 4 AFS MISC. 100.00 0.00 100.00

TOTAL SUB-PROJECT 03 LTC-BASTROP FIRE ALARM/LIFE SA 13,650.78 11,981.00 1,669.78

AFS 00 3 UNASSIGNED 84,887.11 0.00 84,887.11

TOTAL PROJECT 98055 1,620,000.00 1,528,991.09 91,008.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,531,222.31 1,525,200.51 6,021.80

TOTAL CONTRACTS 1,531,222.31 1,525,200.51 6,021.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,650
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 21 REQUEST AGY 806 LA PROPERTY ASSISTANCE AGENCY FPC SCHED NO 21-806-99-01 AFS PROJECT NO 00021
PROJECT DESCRIPTION LA PROPERTY ASSISTANCE AGENCY - CONSOLIDATE FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. ADD'L SG FUNDS APPROVED BY LEG BUD COMM ON 8/11/00

$495,000 ADD'L SG FUNDS APPROVED BY LEG BUDGET COMM ON 8/3/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 200 GENERAL FUND-SGR 1,123,350 0

TOTAL ACT 20 1,123,350 0

2001 LEGB 2000 546 GENERAL FUND-SGR 406,510 0

TOTAL ACT LEGB 406,510 0

2002 LEGB 2001 947 GENERAL FUND-SGR 495,000 0

TOTAL ACT LEGB 495,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,024,860 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,024,860 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,651
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 21 REQUEST AGY 806 LA PROPERTY ASSISTANCE AGENCY FPC SCHED NO 21-806-99-01 AFS PROJECT NO 00021
PROJECT DESCRIPTION LA PROPERTY ASSISTANCE AGENCY - CONSOLIDATE FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. ADD'L SG FUNDS APPROVED BY LEG BUD COMM ON 8/11/00

$495,000 ADD'L SG FUNDS APPROVED BY LEG BUDGET COMM ON 8/3/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 236,800.33 0.00 236,800.33
552729 01 01 2000 CRUMP WILSON & ASSOCIATES F1 12/11/97 70,062.05 10/25/02 70,062.05 0.00 04/04/49 100%
552729 01 04 2000 CRUMP WILSON & ASSOCIATES R3 12/11/97 730.00 10/25/02 730.00 0.00 04/04/49 100%
552729 01 07 2002 CRUMP WILSON & ASSOCIATES F1 12/11/97 9,545.00 10/25/02 9,545.00 0.00 04/04/49 100%
552729 01 08 2002 CRUMP WILSON & ASSOCIATES R5 12/11/97 7,898.00 10/25/02 7,898.00 0.00 04/04/49 100%
552729 01 09 2002 CRUMP WILSON & ASSOCIATES R6 12/11/97 900.00 10/25/02 900.00 0.00 04/04/49 100%

TOTAL CONTRACT 552729 89,135.05 89,135.05 0.00

563134 01 01 2000 CHARLES CARTER CONSTRUCTION CN 09/11/00 665,900.00 07/18/03 665,900.00 0.00 04/24/02 100%
563134 01 02 2001 CHARLES CARTER CONSTRUCTION CN 09/11/00 370,491.98 07/18/03 370,491.98 0.00 04/24/02 100%
563134 01 05 2001 CHARLES CARTER CONSTRUCTION PL 09/11/00 3,100.00 07/18/03 3,100.00 0.00 04/24/02 100%
563134 01 03 2002 CHARLES CARTER CONSTRUCTION CN 09/11/00 53,718.81 07/18/03 53,718.81 0.00 04/24/02 100%
563134 01 04 2002 CHARLES CARTER CONSTRUCTION LN 09/11/00 3,550.85 07/18/03 3,550.85 0.00 04/24/02 100%
563134 01 90 RETAINAGE WITHHELD CN 07/18/03 54,838.08-
563134 01 91 RETAINAGE PAID CN 07/18/03 54,838.08 0.00

TOTAL CONTRACT 563134 1,096,761.64 1,096,761.64 0.00

565507 01 01 2000 STEPHENS ENGINEERING PR 11/01/00 1,620.00 01/24/01 1,620.00 0.00 01/30/01 100%

TOTAL CONTRACT 565507 1,620.00 1,620.00 0.00

AFS 01 2 EQUIP APPROV 14,848.00 08/17/01 14,848.00 0.00 100%
AFS 01 4 AFS MISC. 1,100.00 01/18/01 294.68 805.32 26%
AFS 01 5 AFS TESTING 1,859.50 11/16/00 1,859.50 0.00 100%
AFS 01 6 AFS BLD RISK 6,952.00 07/03/02 6,603.00 349.00 94%
AFS 01 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 LPAA CONSOLIDATION, RENOVATION 1,449,076.52 1,211,121.87 237,954.65

552729 02 02 2000 CRUMP WILSON & ASSOCIATES F2 12/11/97 5,593.35 10/25/02 5,593.35 0.00 04/04/49 100%
552729 02 03 2000 CRUMP WILSON & ASSOCIATES R2 12/11/97 6,024.20 10/25/02 6,024.20 0.00 04/04/49 100%
552729 02 05 2000 CRUMP WILSON & ASSOCIATES R4 12/11/97 673.00 10/25/02 673.00 0.00 04/04/49 100%

* TOTAL CONTRACT 552729 12,290.55 12,290.55 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,652
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 21 REQUEST AGY 806 LA PROPERTY ASSISTANCE AGENCY FPC SCHED NO 21-806-99-01 AFS PROJECT NO 00021
PROJECT DESCRIPTION LA PROPERTY ASSISTANCE AGENCY - CONSOLIDATE FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. ADD'L SG FUNDS APPROVED BY LEG BUD COMM ON 8/11/00

$495,000 ADD'L SG FUNDS APPROVED BY LEG BUDGET COMM ON 8/3/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552752 02 01 2000 BRYAN BUSH CONSTRUCTION CO INC CN 07/26/99 308,351.11 06/07/00 308,351.11 0.00 02/08/00 100%
552752 02 02 2000 BRYAN BUSH CONSTRUCTION CO INC PL 07/26/99 14,700.00 06/07/00 14,700.00 0.00 02/08/00 100%
552752 02 90 RETAINAGE WITHHELD CN 06/07/00 32,305.12-
552752 02 91 RETAINAGE PAID CN 06/07/00 32,305.12 0.00

TOTAL CONTRACT 552752 323,051.11 323,051.11 0.00

AFS 02 4 AFS MISC. 0.00 0.00 0.00
AFS 02 5 AFS TESTING 1,073.00 01/26/00 1,073.00 0.00 100%
AFS 02 6 AFS BLD RISK 742.00 07/25/00 742.00 0.00 100%
AFS 02 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 02 SITEWORK 337,156.66 337,156.66 0.00

559260 03 04 2000 JONES, WALKER, WAECHTER, PR 06/01/00 24,417.90 10/12/01 24,417.90 0.00 02/28/01 100%
559260 03 11 2001 JONES, WALKER, WAECHTER, PR 06/01/00 10,409.41 10/12/01 10,409.41 0.00 02/28/01 100%

TOTAL CONTRACT 559260 1MULT 34,827.31 34,827.31 0.00

569968 03 01 2001 JONES, WALKER, WAECHTER, PR 03/01/01 8,091.21 03/15/02 8,091.21 0.00 08/31/01 100%
569968 03 12 2002 JONES, WALKER, WAECHTER, PR 03/01/01 51,961.74 03/15/02 51,961.74 0.00 08/31/01 100%

TOTAL CONTRACT 569968 1MULT 60,052.95 60,052.95 0.00

569969 03 01 2002 JONES, WALKER, WAECHTER, PR 09/01/01 19,944.42 07/23/02 19,944.42 0.00 02/28/02 100%

TOTAL CONTRACT 569969 1MULT 19,944.42 19,944.42 0.00

575765 03 01 2002 JOHN C DOIRON MAI PR 07/01/01 12,712.50 09/11/01 12,712.50 0.00 12/31/01 100%

TOTAL CONTRACT 575765 12,712.50 12,712.50 0.00

579335 03 01 2001 JONES, WALKER, WAECHTER, PR 03/01/02 390.00 04/11/03 390.00 0.00 08/31/02 100%

TOTAL CONTRACT 579335 1MULT 390.00 390.00 0.00

AFS 03 A ACQUISITIONS 36,193.13 11/29/01 36,193.13 0.00 100%

TOTAL SUB-PROJECT 03 LAND ACQUISITION 164,120.31 164,120.31 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,653
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 21 REQUEST AGY 806 LA PROPERTY ASSISTANCE AGENCY FPC SCHED NO 21-806-99-01 AFS PROJECT NO 00021
PROJECT DESCRIPTION LA PROPERTY ASSISTANCE AGENCY - CONSOLIDATE FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS STATEWIDE PARISHES. ADD'L SG FUNDS APPROVED BY LEG BUD COMM ON 8/11/00

$495,000 ADD'L SG FUNDS APPROVED BY LEG BUDGET COMM ON 8/3/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552729 05 06 2001 CRUMP WILSON & ASSOCIATES F3 12/11/97 7,372.00 10/25/02 4,791.80 2,580.20 04/04/49 65%

* TOTAL CONTRACT 552729 7,372.00 4,791.80 2,580.20

AFS 05 4 AFS MISC. 0.00 0.00 0.00
AFS 05 5 AFS TESTING 0.00 0.00 0.00

TOTAL SUB-PROJECT 05 ADDITIONAL PARKING LOT 7,372.00 4,791.80 2,580.20

576407 06 01 2002 JOHNSON CONTROLS INC OC 08/15/01 3,164.00 04/12/02 3,164.00 0.00 11/14/01 100%

TOTAL CONTRACT 576407 3,164.00 3,164.00 0.00

AFS 06 8 CONT STATE 386.00 0.00 386.00

TOTAL SUB-PROJECT 06 SECURITY HARDWARE 3,550.00 3,164.00 386.00

AFS 00 3 UNASSIGNED 33,584.51 0.00 33,584.51

TOTAL PROJECT 00021 1,994,860.00 1,720,354.64 274,505.36

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,661,321.53 1,658,741.33 2,580.20

TOTAL CONTRACTS 1,661,321.53 1,658,741.33 2,580.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,654
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L08 LAKE BORGNE BASIN LEVEE DIST FPC SCHED NO 36-L08-00B-01 AFS PROJECT NO 01038
PROJECT DESCRIPTION LAKE BORGNE BASIN LEVEE DISTRICT - EICKES CANAL EXTENSION DRAINAGE

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 731 02A G.O. BONDS 665,000 0

TOTAL ACT 22 665,000 0

2003 23 2002 631 03A G.O. BONDS 1,195,000 0

TOTAL ACT 23 1,195,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,860,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,860,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,655
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L08 LAKE BORGNE BASIN LEVEE DIST FPC SCHED NO 36-L08-00B-01 AFS PROJECT NO 01038
PROJECT DESCRIPTION LAKE BORGNE BASIN LEVEE DISTRICT - EICKES CANAL EXTENSION DRAINAGE

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
570919 01 01 2001 LAKE BORGNE BASIN LEVEE DISTRI RQ 05/10/01 344,787.00 04/23/04 344,787.00 0.00 04/04/49 100%
570919 01 02 2001 LAKE BORGNE BASIN LEVEE DISTRI PN 05/10/01 0.00 04/23/04 0.00 0.00 04/04/49
570919 01 03 2001 LAKE BORGNE BASIN LEVEE DISTRI CN 05/10/01 300,213.00 04/23/04 300,213.00 0.00 04/04/49 100%
570919 01 04 2001 LAKE BORGNE BASIN LEVEE DISTRI MI 05/10/01 10,000.00 04/23/04 4,488.00 5,512.00 04/04/49 44%
570919 01 05 2001 LAKE BORGNE BASIN LEVEE DISTRI PA 05/10/01 10,000.00 04/23/04 10,000.00 0.00 04/04/49 100%
570919 01 06 2003 LAKE BORGNE BASIN LEVEE DISTRI CN 05/10/01 1,195,000.00 04/23/04 667,537.62 527,462.38 04/04/49 55%

TOTAL CONTRACT 570919 1,860,000.00 1,327,025.62 532,974.38

TOTAL SUB-PROJECT 01 EICKES CANAL EXT DRAINAGE IMPR 1,860,000.00 1,327,025.62 532,974.38

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01038 1,860,000.00 1,327,025.62 532,974.38

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,860,000.00 1,327,025.62 532,974.38

TOTAL CONTRACTS 1,860,000.00 1,327,025.62 532,974.38



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,656
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L08 LAKE BORGNE BASIN LEVEE DIST FPC SCHED NO 36-L08-05B-01 AFS PROJECT NO Q299
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LAKE BORGNE BASIN LEVEE DISTRICT FOR DRAINAGE IMPROVEMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 360,000 2

TOTAL ACT 26 0 360,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 360,000
GRAND TOTAL 0 360,000

TOTAL PROJECT Q299 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,657
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L08 LAKE BORGNE BASIN LEVEE DIST FPC SCHED NO 36-L08-05B-02 AFS PROJECT NO Q298
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CANAL BANK STABILIZATION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,650,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,650,000 4

TOTAL ACT 26 0 6,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 6,300,000
GRAND TOTAL 0 6,300,000

TOTAL PROJECT Q298 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,658
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L08 LAKE BORGNE BASIN LEVEE DIST FPC SCHED NO 36-L08-98-02 AFS PROJECT NO 99039
PROJECT DESCRIPTION LAKE BORGNE BASIN LEVEE DISTRICT - EICKES CANAL RAILROAD AND LA HWY.

46 CROSSINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 883 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 29 300,000 0

2000 21 2000 246 00A G.O. BONDS 1,100,000 0

TOTAL ACT 21 1,100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,659
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L08 LAKE BORGNE BASIN LEVEE DIST FPC SCHED NO 36-L08-98-02 AFS PROJECT NO 99039
PROJECT DESCRIPTION LAKE BORGNE BASIN LEVEE DISTRICT - EICKES CANAL RAILROAD AND LA HWY.

46 CROSSINGS, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544809 01 01 1999 LAKE BORGNE BASIN LEVEE DISTRI CN 03/19/99 298,180.00 03/23/01 298,180.00 0.00 04/04/49 100%
544809 01 02 1999 LAKE BORGNE BASIN LEVEE DISTRI PA 03/19/99 1,820.00 03/23/01 1,820.00 0.00 04/04/49 100%
544809 01 03 2000 LAKE BORGNE BASIN LEVEE DISTRI CN 03/19/99 1,098,220.00 03/23/01 1,098,220.00 0.00 04/04/49 100%
544809 01 04 2000 LAKE BORGNE BASIN LEVEE DISTRI PA 03/19/99 1,780.00 03/23/01 822.00 958.00 04/04/49 46%

TOTAL CONTRACT 544809 1,400,000.00 1,399,042.00 958.00

TOTAL SUB-PROJECT 01 EICKES CANAL RAILROAD 1,400,000.00 1,399,042.00 958.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99039 1,400,000.00 1,399,042.00 958.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,400,000.00 1,399,042.00 958.00

TOTAL CONTRACTS 1,400,000.00 1,399,042.00 958.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,660
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L10 ORLEANS LEVEE DISTRICT FPC SCHED NO 36-L10-01B-01 AFS PROJECT NO 02096
PROJECT DESCRIPTION ORLEANS LEVEE DISTRICT - SEABROOK PARK BOAT LAUNCH, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 144 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

2003 2 2004 632 04A G.O. BONDS 300,000 0

TOTAL ACT 2 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 350,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,661
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L10 ORLEANS LEVEE DISTRICT FPC SCHED NO 36-L10-01B-01 AFS PROJECT NO 02096
PROJECT DESCRIPTION ORLEANS LEVEE DISTRICT - SEABROOK PARK BOAT LAUNCH, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608664 01 01 2002 BOARD OF COMMISSIONERS PN 02/04/04 27,130.00 06/01/06 22,691.80 4,438.20 04/04/49 83%
608664 01 02 2002 BOARD OF COMMISSIONERS CN 02/04/04 22,870.00 06/01/06 20,000.00 2,870.00 04/04/49 87%
608664 01 03 2003 BOARD OF COMMISSIONERS CN 02/04/04 287,720.00 06/01/06 280,000.00 7,720.00 04/04/49 97%
608664 01 04 2003 BOARD OF COMMISSIONERS MI 02/04/04 5,280.00 06/01/06 5,279.02 0.98 04/04/49 99%
608664 01 05 2003 BOARD OF COMMISSIONERS PA 02/04/04 7,000.00 06/01/06 0.00 7,000.00 04/04/49

TOTAL CONTRACT 608664 350,000.00 327,970.82 22,029.18

TOTAL SUB-PROJECT 01 SEABROOK PARK BOAT LAUNCH 350,000.00 327,970.82 22,029.18

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02096 350,000.00 327,970.82 22,029.18

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 327,970.82 22,029.18

TOTAL CONTRACTS 350,000.00 327,970.82 22,029.18



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,662
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L13 PONTCHARTRAIN LEVEE DISTRICT FPC SCHED NO 36-L13-02-01 AFS PROJECT NO Q317
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AMITE RIVER AND TRIBUTARIES, BAYOU MANCHAC, LA FEASIBILITY STUDY

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,300,000 3

TOTAL ACT 26 0 1,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,300,000
GRAND TOTAL 0 1,300,000

TOTAL PROJECT Q317 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,663
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L13 PONTCHARTRAIN LEVEE DISTRICT FPC SCHED NO 36-L13-02-01 AFS PROJECT NO 03064
PROJECT DESCRIPTION PONTCHARTRAIN LEVEE DISTRICT-BAYOU MANCHAC FLOOD DAMAGE REDUCTION

AND ECOSYSTEM RESTORATION FEASIBILITY STUDY (NON-STATE AND/OR FED MATCH REQ)
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, EBR, IBERVILLE

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 437 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 23 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,664
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L13 PONTCHARTRAIN LEVEE DISTRICT FPC SCHED NO 36-L13-02-01 AFS PROJECT NO 03064
PROJECT DESCRIPTION PONTCHARTRAIN LEVEE DISTRICT-BAYOU MANCHAC FLOOD DAMAGE REDUCTION

AND ECOSYSTEM RESTORATION FEASIBILITY STUDY (NON-STATE AND/OR FED MATCH REQ)
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, EBR, IBERVILLE

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
616329 01 01 2003 PONTCHARTRAIN LEVEE DISTRICT PN 08/10/04 490,000.00 0.00 490,000.00 04/04/49
616329 01 02 2003 PONTCHARTRAIN LEVEE DISTRICT PA 08/10/04 10,000.00 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 616329 500,000.00 10,000.00 490,000.00

TOTAL SUB-PROJECT 01 FEASIBILITY STUDY 500,000.00 10,000.00 490,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03064 500,000.00 10,000.00 490,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 10,000.00 490,000.00

TOTAL CONTRACTS 500,000.00 10,000.00 490,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,665
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L16 SOUTH LAFOURCHE LEVEE DISTRICT FPC SCHED NO 36-L16-01B-01 AFS PROJECT NO 02097
PROJECT DESCRIPTION SO LAFOURCHE LEVEE DISTRICT - LAROSE TO GOLDEN MEADOW HURRICANE

PROTECTION PROJECT, PLANNING AND CONSTRUCTION ($1,250,000 FEDERAL MATCH AND
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 145 03A G.O. BONDS 450,000 0

TOTAL ACT 23 450,000 0

2003 2 2004 633 04A G.O. BONDS 3,300,000 0

TOTAL ACT 2 3,300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 166 LOC GENERAL OBLIGATION BONDS 1,500,000 1,500,000 2

TOTAL ACT 26 1,500,000 1,500,000

TOTAL PRIOR YEAR 3,750,000 0
TOTAL CURRENT YEAR 1,500,000 1,500,000
GRAND TOTAL 5,250,000 1,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,666
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L16 SOUTH LAFOURCHE LEVEE DISTRICT FPC SCHED NO 36-L16-01B-01 AFS PROJECT NO 02097
PROJECT DESCRIPTION SO LAFOURCHE LEVEE DISTRICT - LAROSE TO GOLDEN MEADOW HURRICANE

PROTECTION PROJECT, PLANNING AND CONSTRUCTION ($1,250,000 FEDERAL MATCH AND
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581680 01 01 2002 SOUTH LAFOURCHE LEVEE DISTRICT PN 03/18/02 445,000.00 06/16/06 354,363.70 90,636.30 04/04/49 79%
581680 01 02 2002 SOUTH LAFOURCHE LEVEE DISTRICT PA 03/18/02 5,000.00 06/16/06 0.00 5,000.00 04/04/49
581680 01 01 2003 SOUTH LAFOURCHE LEVEE DISTRICT CN 03/18/02 3,295,000.00 06/16/06 2,684,779.91 610,220.09 04/04/49 81%
581680 01 02 2003 SOUTH LAFOURCHE LEVEE DISTRICT PA 03/18/02 5,000.00 06/16/06 0.00 5,000.00 04/04/49
581680 01 01 2006 SOUTH LAFOURCHE LEVEE DISTRICT CN 03/18/02 1,500,000.00 06/16/06 0.00 1,500,000.00 04/04/49

TOTAL CONTRACT 581680 5,250,000.00 3,039,143.61 2,210,856.39

TOTAL SUB-PROJECT 01 HURRICANE PROTECTION PROJECT 5,250,000.00 3,039,143.61 2,210,856.39

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02097 5,250,000.00 3,039,143.61 2,210,856.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,250,000.00 3,039,143.61 2,210,856.39

TOTAL CONTRACTS 5,250,000.00 3,039,143.61 2,210,856.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,667
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L21 EAST JEFFERSON LEVEE DISTRICT FPC SCHED NO 36-L21-97-01 AFS PROJECT NO 98057
PROJECT DESCRIPTION EAST JEFFERSON LEVEE DISTRICT - JEFFERSON LAKEFRONT LINEAR PARK

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 476 STATE GENERAL REVENUE 376,000 0

TOTAL ACT 28 376,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 376,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 376,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,668
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L21 EAST JEFFERSON LEVEE DISTRICT FPC SCHED NO 36-L21-97-01 AFS PROJECT NO 98057
PROJECT DESCRIPTION EAST JEFFERSON LEVEE DISTRICT - JEFFERSON LAKEFRONT LINEAR PARK

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531268 01 01 1998 EAST JEFFERSON LEVEE DISTRICT PN 01/30/98 42,155.71 02/08/02 42,155.71 0.00 04/04/49 100%
531268 01 02 1998 EAST JEFFERSON LEVEE DISTRICT CN 01/30/98 310,322.29 02/08/02 309,864.20 458.09 04/04/49 99%
531268 01 03 1998 EAST JEFFERSON LEVEE DISTRICT PA 01/30/98 7,500.00 02/08/02 7,500.00 0.00 04/04/49 100%
531268 01 04 1998 EAST JEFFERSON LEVEE DISTRICT MI 01/30/98 16,022.00 02/08/02 16,022.00 0.00 04/04/49 100%

TOTAL CONTRACT 531268 376,000.00 375,541.91 458.09

TOTAL SUB-PROJECT 01 LAKEFRONT LINEAR PARK IMPR 376,000.00 375,541.91 458.09

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98057 376,000.00 375,541.91 458.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 376,000.00 375,541.91 458.09

TOTAL CONTRACTS 376,000.00 375,541.91 458.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,669
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L25 GRAND ISLE INDPT LEVEE DSTRT FPC SCHED NO 36-L25-05B-01 AFS PROJECT NO Q320
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BREAKWATER PROTECTION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 5

TOTAL ACT 26 0 850,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 850,000
GRAND TOTAL 0 850,000

TOTAL PROJECT Q320 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,670
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L25 GRAND ISLE INDPT LEVEE DSTRT FPC SCHED NO 36-L25-99B-01 AFS PROJECT NO 00098
PROJECT DESCRIPTION GRAND ISLE INDEPENDENT LEVEE DISTRICT -BREAKWATERS NORTH OF GRAND ISLE

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS $77,900 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 393 02A G.O. BONDS 700,000 0

TOTAL ACT 22 700,000 0

2001 LEGB 2001 880 GENERAL FUND-SGR 77,900 0

TOTAL ACT LEGB 77,900 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 777,900 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 777,900 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,671
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L25 GRAND ISLE INDPT LEVEE DSTRT FPC SCHED NO 36-L25-99B-01 AFS PROJECT NO 00098
PROJECT DESCRIPTION GRAND ISLE INDEPENDENT LEVEE DISTRICT -BREAKWATERS NORTH OF GRAND ISLE

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS $77,900 IN INT EARNINGS APPROVED BY LEG BUD COMM 5/31/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559535 01 01 2000 GRAND ISLE INDEPENDENT PN 05/30/00 48,000.00 03/01/02 45,600.00 2,400.00 04/04/49 95%
559535 01 02 2000 GRAND ISLE INDEPENDENT CN 05/30/00 647,000.00 03/01/02 647,000.00 0.00 04/04/49 100%
559535 01 03 2000 GRAND ISLE INDEPENDENT PA 05/30/00 5,000.00 03/01/02 5,000.00 0.00 04/04/49 100%
559535 01 04 2001 GRAND ISLE INDEPENDENT CN 05/30/00 77,900.00 03/01/02 77,900.00 0.00 04/04/49 100%

TOTAL CONTRACT 559535 777,900.00 775,500.00 2,400.00

TOTAL SUB-PROJECT 01 BREAKWATRS NORTH OF GRAND ISLE 777,900.00 775,500.00 2,400.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00098 777,900.00 775,500.00 2,400.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 777,900.00 775,500.00 2,400.00

TOTAL CONTRACTS 777,900.00 775,500.00 2,400.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,672
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L26 NATCHITOCHES LEVEE & DRAIN DIS FPC SCHED NO 36-L26-05B-01 AFS PROJECT NO Q1412
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LOWER CANE RIVER AREA FLOOD GATES REPLACEMENT PROGRAM, PLANNING AND CO

NSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 4

TOTAL ACT 26 0 1,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,600,000
GRAND TOTAL 0 1,600,000

TOTAL PROJECT Q1412 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,673
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L27 TERREBONNE LEVEE & CONSER DIST FPC SCHED NO 36-L27-00-01 AFS PROJECT NO 01039
PROJECT DESCRIPTION TERREBONNE LEVEE AND CONSERVATION DISTRICT - OVERALL HURRICANE

PROTECTION SYSTEM, FOR LOWER DULARGE FLOOD PROTECTION PROJECT, PLANNING AND
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS PROJECT MOVED UNDER DOTD IN ACT 23 OF 2002, PAGE 26, LINE 07.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 856 STATE GENERAL REVENUE 272 0

TOTAL ACT 21 272 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 272 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 272 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,674
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L27 TERREBONNE LEVEE & CONSER DIST FPC SCHED NO 36-L27-00-01 AFS PROJECT NO 01039
PROJECT DESCRIPTION TERREBONNE LEVEE AND CONSERVATION DISTRICT - OVERALL HURRICANE

PROTECTION SYSTEM, FOR LOWER DULARGE FLOOD PROTECTION PROJECT, PLANNING AND
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS PROJECT MOVED UNDER DOTD IN ACT 23 OF 2002, PAGE 26, LINE 07.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573202 01 01 2001 TERREBONNE LEVEE & CONSERVE PN 05/08/01 0.00 0.00 0.00 04/04/49
573202 01 02 2001 TERREBONNE LEVEE & CONSERVE PA 05/08/01 272.00 272.00 0.00 04/04/49 100%
573202 01 03 2002 TERREBONNE LEVEE & CONSERVE CN 05/08/01 0.00 0.00 0.00 04/04/49
573202 01 04 2002 TERREBONNE LEVEE & CONSERVE PA 05/08/01 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 573202 272.00 272.00 0.00

TOTAL SUB-PROJECT 01 HURRICANE PROTECTION SYSTEM 272.00 272.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01039 272.00 272.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 272.00 272.00 0.00

TOTAL CONTRACTS 272.00 272.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,675
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L27 TERREBONNE LEVEE & CONSER DIST FPC SCHED NO 36-L27-02-01 AFS PROJECT NO 03065
PROJECT DESCRIPTION TERREBONNE LEVEE AND CONSERVATION DISTRICT-BARRIER PLAN FOR

TERREBONNE, LAFOURCHE, ASSUMPTION AND ST. MARY, PH II, PLAN & CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS ASSUMPTION,LAFOURCHE,ST. MARY, AND TERREBONNE

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 438 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 049 LOC GENERAL OBLIGATION BONDS 2,520,000 2,520,000 1

TOTAL ACT 26 2,520,000 2,520,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 2,520,000 2,520,000
GRAND TOTAL 2,620,000 2,520,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,676
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L27 TERREBONNE LEVEE & CONSER DIST FPC SCHED NO 36-L27-02-01 AFS PROJECT NO 03065
PROJECT DESCRIPTION TERREBONNE LEVEE AND CONSERVATION DISTRICT-BARRIER PLAN FOR

TERREBONNE, LAFOURCHE, ASSUMPTION AND ST. MARY, PH II, PLAN & CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS ASSUMPTION,LAFOURCHE,ST. MARY, AND TERREBONNE

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601057 01 01 2003 TERREBONNE LEVEE & CONSERVE PN 06/06/03 0.00 06/23/06 0.00 0.00 04/04/49
601057 01 02 2003 TERREBONNE LEVEE & CONSERVE PA 06/06/03 10,000.00 06/23/06 10,000.00 0.00 04/04/49 100%
601057 01 03 2003 TERREBONNE LEVEE & CONSERVE CN 06/06/03 90,000.00 06/23/06 63,835.35 26,164.65 04/04/49 70%
601057 01 01 2006 TERREBONNE LEVEE & CONSERVE CN 06/06/03 2,520,000.00 06/23/06 0.00 2,520,000.00 04/04/49

TOTAL CONTRACT 601057 2,620,000.00 73,835.35 2,546,164.65

TOTAL SUB-PROJECT 01 BARRIER PLAN PHASE II 2,620,000.00 73,835.35 2,546,164.65

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03065 2,620,000.00 73,835.35 2,546,164.65

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,620,000.00 73,835.35 2,546,164.65

TOTAL CONTRACTS 2,620,000.00 73,835.35 2,546,164.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,677
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L29 BOSSIER LEVEE DISTRICT FPC SCHED NO 36-L29-03-01 AFS PROJECT NO 04047
PROJECT DESCRIPTION BOSSIER LEVEE DISTRICT - FLAT RIVER BANK STABILIZATION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 204 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 24 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2

TOTAL ACT 26 0 1,000,000

2004 26 2005 034 LOC GENERAL OBLIGATION BONDS 1,200,000 1,200,000 1

TOTAL ACT 26 1,200,000 1,200,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,200,000 5

TOTAL ACT 26 0 2,200,000

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 1,200,000 4,400,000
GRAND TOTAL 1,400,000 4,400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,678
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY L29 BOSSIER LEVEE DISTRICT FPC SCHED NO 36-L29-03-01 AFS PROJECT NO 04047
PROJECT DESCRIPTION BOSSIER LEVEE DISTRICT - FLAT RIVER BANK STABILIZATION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607548 01 01 2004 BOSSIER LEVEE DISTRICT RQ 11/18/03 393,001.00 04/08/05 393,001.00 0.00 04/04/49 100%
607548 01 02 2004 BOSSIER LEVEE DISTRICT PA 11/18/03 10,000.00 04/08/05 0.00 10,000.00 04/04/49
607548 01 04 2004 BOSSIER LEVEE DISTRICT RQ 11/18/03 200,000.00 04/08/05 200,000.00 0.00 04/04/49 100%
607548 01 05 2004 BOSSIER LEVEE DISTRICT CN 11/18/03 796,999.00 04/08/05 0.00 796,999.00 04/04/49

TOTAL CONTRACT 607548 1,400,000.00 593,001.00 806,999.00

TOTAL SUB-PROJECT 01 FLAT RIVER BANK STABILIZATION 1,400,000.00 593,001.00 806,999.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04047 1,400,000.00 593,001.00 806,999.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,400,000.00 593,001.00 806,999.00

TOTAL CONTRACTS 1,400,000.00 593,001.00 806,999.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,679
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-00B-01 AFS PROJECT NO Q1434
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EMERGENCY DREDGING AT THE PORT OF VERMILION ($61,250 CASH AND/OR IN-KI

ND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 185,000 2

TOTAL ACT 26 0 185,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 185,000
GRAND TOTAL 0 185,000

TOTAL PROJECT Q1434 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,680
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-00B-01 AFS PROJECT NO 01040
PROJECT DESCRIPTION ABBEVILLE HARBOR AND TERMINAL DISTRICT - BULKHEADING AND DREDGING,

PORT OF VERMILLION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 733 04A G.O. BONDS 425,000 0

TOTAL ACT 2 425,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 425,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 425,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,681
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-00B-01 AFS PROJECT NO 01040
PROJECT DESCRIPTION ABBEVILLE HARBOR AND TERMINAL DISTRICT - BULKHEADING AND DREDGING,

PORT OF VERMILLION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
589512 01 01 2001 ABBEVILLE HARBOR & TERMINAL PN 08/08/02 28,407.00 08/04/06 21,305.11 7,101.89 06/30/49 74%
589512 01 02 2001 ABBEVILLE HARBOR & TERMINAL CN 08/08/02 388,093.00 08/04/06 0.00 388,093.00 06/30/49
589512 01 03 2001 ABBEVILLE HARBOR & TERMINAL MI 08/08/02 0.00 08/04/06 0.00 0.00 06/30/49
589512 01 04 2001 ABBEVILLE HARBOR & TERMINAL PA 08/08/02 8,500.00 08/04/06 8,500.00 0.00 06/30/49 100%

TOTAL CONTRACT 589512 425,000.00 29,805.11 395,194.89

TOTAL SUB-PROJECT 01 BULKHEAD & DREDGING, PORT VERM 425,000.00 29,805.11 395,194.89

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01040 425,000.00 29,805.11 395,194.89

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 425,000.00 29,805.11 395,194.89

TOTAL CONTRACTS 425,000.00 29,805.11 395,194.89



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,682
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-01-02 AFS PROJECT NO 02061
PROJECT DESCRIPTION ABBEVILLE HARBOR & TERMINAL DISTRICT - VERMILION RIVER DEEPENING

FEASIBILITY STUDY
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 016 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 23 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,683
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-01-02 AFS PROJECT NO 02061
PROJECT DESCRIPTION ABBEVILLE HARBOR & TERMINAL DISTRICT - VERMILION RIVER DEEPENING

FEASIBILITY STUDY
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
592059 01 01 2002 ABBEVILLE HARBOR & TERMINAL PN 01/28/02 39,000.00 04/06/04 33,800.00 5,200.00 04/04/49 86%
592059 01 02 2002 ABBEVILLE HARBOR & TERMINAL PA 01/28/02 1,000.00 04/06/04 0.00 1,000.00 04/04/49

TOTAL CONTRACT 592059 40,000.00 33,800.00 6,200.00

TOTAL SUB-PROJECT 01 VERMILION RIVER FEASIBIL STUDY 40,000.00 33,800.00 6,200.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02061 40,000.00 33,800.00 6,200.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 40,000.00 33,800.00 6,200.00

TOTAL CONTRACTS 40,000.00 33,800.00 6,200.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,684
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-03B-01 AFS PROJECT NO 04048
PROJECT DESCRIPTION ABBEVILLE HARBOR & TERM DISTR - INTRACOASTAL CITY PUBLIC BOAT LAUNCH

IMPROVEMENTS, ACQUISITIONS, PLANNING AND CONSTRUCTION ($939,397 FEDERAL AND/OR
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 036 04A G.O. BONDS 40,000 0

TOTAL ACT 2 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,685
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-03B-01 AFS PROJECT NO 04048
PROJECT DESCRIPTION ABBEVILLE HARBOR & TERM DISTR - INTRACOASTAL CITY PUBLIC BOAT LAUNCH

IMPROVEMENTS, ACQUISITIONS, PLANNING AND CONSTRUCTION ($939,397 FEDERAL AND/OR
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
618803 01 01 2004 ABBEVILLE HARBOR & TERMINAL CN 10/27/04 39,200.00 07/08/05 39,200.00 0.00 04/04/49 100%
618803 01 02 2004 ABBEVILLE HARBOR & TERMINAL PA 10/27/04 800.00 07/08/05 0.00 800.00 04/04/49

TOTAL CONTRACT 618803 40,000.00 39,200.00 800.00

TOTAL SUB-PROJECT 01 PUBLIC BOAT LAUNCH IMPR, ACQ 40,000.00 39,200.00 800.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04048 40,000.00 39,200.00 800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 40,000.00 39,200.00 800.00

TOTAL CONTRACTS 40,000.00 39,200.00 800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,686
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-97B-01 AFS PROJECT NO 98071
PROJECT DESCRIPTION ABBEVILLE HARBOR AND TERMINAL DISTRICT - FRESHWATER BAYOU LOCK BY-PASS

CHANNEL
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 499 98B G.O. BONDS 300,000 0

TOTAL ACT 28 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,687
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-97B-01 AFS PROJECT NO 98071
PROJECT DESCRIPTION ABBEVILLE HARBOR AND TERMINAL DISTRICT - FRESHWATER BAYOU LOCK BY-PASS

CHANNEL
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531269 01 01 1998 ABBEVILLE HARBOR & TERMINAL PN 03/23/98 22,200.00 01/08/02 20,560.00 1,640.00 04/04/49 92%
531269 01 02 1998 ABBEVILLE HARBOR & TERMINAL CN 03/23/98 258,900.00 01/08/02 254,586.00 4,314.00 04/04/49 98%
531269 01 03 1998 ABBEVILLE HARBOR & TERMINAL MI 03/23/98 12,900.00 01/08/02 4,952.00 7,948.00 04/04/49 38%
531269 01 04 1998 ABBEVILLE HARBOR & TERMINAL PA 03/23/98 6,000.00 01/08/02 6,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 531269 300,000.00 286,098.00 13,902.00

TOTAL SUB-PROJECT 01 FRESHWATER BAYOU LOCK BY-PASS 300,000.00 286,098.00 13,902.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98071 300,000.00 286,098.00 13,902.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 286,098.00 13,902.00

TOTAL CONTRACTS 300,000.00 286,098.00 13,902.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,688
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-98-01 AFS PROJECT NO 99150
PROJECT DESCRIPTION ABBEVILLE HARBOR & TERMINAL DISTRICT - FRESHWATER BAYOU LOCKS BY-PASS

CHANNEL (50% MATCH)
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 147 STATE GENERAL REVENUE 960,000 0

TOTAL ACT 29 960,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 960,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 960,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,689
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P01 ABBEVILLE HARBOR & TERM DIST FPC SCHED NO 36-P01-98-01 AFS PROJECT NO 99150
PROJECT DESCRIPTION ABBEVILLE HARBOR & TERMINAL DISTRICT - FRESHWATER BAYOU LOCKS BY-PASS

CHANNEL (50% MATCH)
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

547369 01 01 1999 ABBEVILLE HARBOR & TERMINAL CN 06/01/99 950,000.00 12/02/99 251,542.28 698,457.72 04/04/49 26%
547369 01 02 1999 ABBEVILLE HARBOR & TERMINAL PA 06/01/99 10,000.00 12/02/99 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 547369 960,000.00 261,542.28 698,457.72

TOTAL SUB-PROJECT 01 FRESHWATER BAYOU LOCKS BY-PASS 960,000.00 261,542.28 698,457.72

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99150 960,000.00 261,542.28 698,457.72

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 960,000.00 261,542.28 698,457.72

TOTAL CONTRACTS 960,000.00 261,542.28 698,457.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,690
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P03 GREATER BATON ROUGE PORT COMM FPC SCHED NO 36-P03-00B-02 AFS PROJECT NO 01041
PROJECT DESCRIPTION GREATER B.R. PORT COMMISSION - WAREHOUSE/INTERMODAL TERMINAL GENERAL

CARGO DOCK, PLANNING AND CONSTRUCTION ($2,505,000 LOCAL MATCH)
STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 734 02A G.O. BONDS 2,500,000 0

TOTAL ACT 22 2,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,691
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P03 GREATER BATON ROUGE PORT COMM FPC SCHED NO 36-P03-00B-02 AFS PROJECT NO 01041
PROJECT DESCRIPTION GREATER B.R. PORT COMMISSION - WAREHOUSE/INTERMODAL TERMINAL GENERAL

CARGO DOCK, PLANNING AND CONSTRUCTION ($2,505,000 LOCAL MATCH)
STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573204 01 01 2001 GREATER BATON ROUGE PORT CION CN 05/31/01 2,491,320.00 03/05/04 2,491,320.00 0.00 04/04/49 100%
573204 01 02 2001 GREATER BATON ROUGE PORT CION PA 05/31/01 8,680.00 03/05/04 8,680.00 0.00 04/04/49 100%

TOTAL CONTRACT 573204 2,500,000.00 2,500,000.00 0.00

TOTAL SUB-PROJECT 01 WAREHOUSE/INTERMODAL TERM DOCK 2,500,000.00 2,500,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01041 2,500,000.00 2,500,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,500,000.00 2,500,000.00 0.00

TOTAL CONTRACTS 2,500,000.00 2,500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,692
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P03 GREATER BATON ROUGE PORT COMM FPC SCHED NO 36-P03-05B-01 AFS PROJECT NO Q349
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS INLAND RIVERS CARGO TERMINAL PROJECT, PLANNING AND CONSTRUCTION ($1,48

0,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 480,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2

TOTAL ACT 26 0 1,480,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,480,000
GRAND TOTAL 0 1,480,000

TOTAL PROJECT Q349 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,693
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P03 GREATER BATON ROUGE PORT COMM FPC SCHED NO 36-P03-98B-01 AFS PROJECT NO 99124
PROJECT DESCRIPTION GREATER BATON ROUGE PORT COMMISSION - MAJOR IMPROVEMENTS/RENOVATION

PROJECTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 071 00A G.O. BONDS 450,000 0

TOTAL ACT 21 450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,694
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P03 GREATER BATON ROUGE PORT COMM FPC SCHED NO 36-P03-98B-01 AFS PROJECT NO 99124
PROJECT DESCRIPTION GREATER BATON ROUGE PORT COMMISSION - MAJOR IMPROVEMENTS/RENOVATION

PROJECTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546088 01 01 1999 GREATER BATON ROUGE PORT CION PN 04/15/99 0.00 10/02/00 0.00 0.00 04/04/49
546088 01 02 1999 GREATER BATON ROUGE PORT CION CN 04/15/99 436,500.00 10/02/00 436,500.00 0.00 04/04/49 100%
546088 01 03 1999 GREATER BATON ROUGE PORT CION PA 04/15/99 13,500.00 10/02/00 13,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 546088 450,000.00 450,000.00 0.00

TOTAL SUB-PROJECT 01 MAJOR IMPR/RENOV PROJECTS 450,000.00 450,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99124 450,000.00 450,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 450,000.00 450,000.00 0.00

TOTAL CONTRACTS 450,000.00 450,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,695
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P04 CADDO/BOSSIER PORT COMMISSION FPC SCHED NO 36-P04-97-02 AFS PROJECT NO 98059
PROJECT DESCRIPTION CADDO/BOSSIER PORT COMMISSION - LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BOSSIER AND CADDO PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 479 STATE GENERAL REVENUE 490,260 0

TOTAL ACT 28 490,260 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 490,260 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 490,260 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,696
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P04 CADDO/BOSSIER PORT COMMISSION FPC SCHED NO 36-P04-97-02 AFS PROJECT NO 98059
PROJECT DESCRIPTION CADDO/BOSSIER PORT COMMISSION - LAND ACQUISITION

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BOSSIER AND CADDO PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529601 01 01 1998 CADDO BOSSIER PARISHES PORT LQ 10/31/97 490,000.00 08/20/99 490,000.00 0.00 04/04/49 100%
529601 01 02 1998 CADDO BOSSIER PARISHES PORT PA 10/31/97 260.00 08/20/99 260.00 0.00 04/04/49 100%

TOTAL CONTRACT 529601 490,260.00 490,260.00 0.00

TOTAL SUB-PROJECT 01 LAND ACQUISITION 490,260.00 490,260.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98059 490,260.00 490,260.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 490,260.00 490,260.00 0.00

TOTAL CONTRACTS 490,260.00 490,260.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,697
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P04 CADDO/BOSSIER PORT COMMISSION FPC SCHED NO 36-P04-97B-01 AFS PROJECT NO 98058
PROJECT DESCRIPTION CADDO/BOSSIER PORT COMMISSION - TANK AND STORAGE FACILITY

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BOSSIER AND CADDO PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 477 94A BONDS - NRP 4,800,000 0
1998 28 1997 478 95A BONDS - NRP 1,500,000 0

TOTAL ACT 28 6,300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,698
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P04 CADDO/BOSSIER PORT COMMISSION FPC SCHED NO 36-P04-97B-01 AFS PROJECT NO 98058
PROJECT DESCRIPTION CADDO/BOSSIER PORT COMMISSION - TANK AND STORAGE FACILITY

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS BOSSIER AND CADDO PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528850 01 01 1998 CADDO BOSSIER PARISHES PORT PN 09/19/97 522,178.00 07/10/01 522,178.00 0.00 04/04/49 100%
528850 01 02 1998 CADDO BOSSIER PARISHES PORT CN 09/19/97 4,277,822.00 07/10/01 4,277,822.00 0.00 04/04/49 100%
528850 01 03 1998 CADDO BOSSIER PARISHES PORT CN 09/19/97 1,440,642.14 07/10/01 1,440,642.14 0.00 04/04/49 100%
528850 01 04 1998 CADDO BOSSIER PARISHES PORT MI 09/19/97 3,559.50 07/10/01 3,559.50 0.00 04/04/49 100%
528850 01 05 1998 CADDO BOSSIER PARISHES PORT PA 09/19/97 50,000.00 07/10/01 50,000.00 0.00 04/04/49 100%
528850 01 06 1998 CADDO BOSSIER PARISHES PORT PN 09/19/97 5,798.36 07/10/01 5,798.26 0.10 04/04/49 99%

TOTAL CONTRACT 528850 6,300,000.00 6,299,999.90 0.10

TOTAL SUB-PROJECT 01 TANK AND STORAGE FACILITY 6,300,000.00 6,299,999.90 0.10

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98058 6,300,000.00 6,299,999.90 0.10

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,300,000.00 6,299,999.90 0.10

TOTAL CONTRACTS 6,300,000.00 6,299,999.90 0.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,699
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P12 LAKE PROVIDENCE PORT COMM FPC SCHED NO 36-P12-03B-01 AFS PROJECT NO 04049
PROJECT DESCRIPTION LAKE PROVIDENCE PORT COMM - INDUSTRIAL PARK IMPROVEMENTS, HYDRAULIC

LANDFILL AND COMPONENTS ($270,000 LOCAL AND $2,175,000 FEDERAL MATCH)
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 27 2006 037 LOC LINE OF CREDIT 1,510,000 0

TOTAL ACT 27 1,510,000 0

2005 27 2006 123 LOC LINE OF CREDIT 1,480,000 0

TOTAL ACT 27 1,480,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 123 LOC GENERAL OBLIGATION BONDS 0 2,990,000 1

TOTAL ACT 26 0 2,990,000

TOTAL PRIOR YEAR 2,990,000 0
TOTAL CURRENT YEAR 0 2,990,000
GRAND TOTAL 2,990,000 2,990,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,700
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P12 LAKE PROVIDENCE PORT COMM FPC SCHED NO 36-P12-03B-01 AFS PROJECT NO 04049
PROJECT DESCRIPTION LAKE PROVIDENCE PORT COMM - INDUSTRIAL PARK IMPROVEMENTS, HYDRAULIC

LANDFILL AND COMPONENTS ($270,000 LOCAL AND $2,175,000 FEDERAL MATCH)
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
612795 01 01 2004 LAKE PROVIDENCE PORT CN 05/25/04 1,500,000.00 05/09/06 1,500,000.00 0.00 04/04/49 100%
612795 01 02 2004 LAKE PROVIDENCE PORT PA 05/25/04 10,000.00 05/09/06 0.00 10,000.00 04/04/49
612795 01 01 2005 LAKE PROVIDENCE PORT CN 05/25/04 1,480,000.00 05/09/06 1,480,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 612795 2,990,000.00 2,980,000.00 10,000.00

TOTAL SUB-PROJECT 01 INDUSTRIAL PARK IMPROVEMENTS 2,990,000.00 2,980,000.00 10,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04049 2,990,000.00 2,980,000.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,990,000.00 2,980,000.00 10,000.00

TOTAL CONTRACTS 2,990,000.00 2,980,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,701
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P12 LAKE PROVIDENCE PORT COMM FPC SCHED NO 36-P12-99B-01 AFS PROJECT NO 00062
PROJECT DESCRIPTION LAKE PROVIDENCE PORT COMMISSION - INDUSTRIAL PARK IMPROVEMENTS

STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 295 00A G.O. BONDS 640,000 0

TOTAL ACT 21 640,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 640,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 640,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,702
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P12 LAKE PROVIDENCE PORT COMM FPC SCHED NO 36-P12-99B-01 AFS PROJECT NO 00062
PROJECT DESCRIPTION LAKE PROVIDENCE PORT COMMISSION - INDUSTRIAL PARK IMPROVEMENTS

STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553585 01 01 2000 LAKE PROVIDENCE PORT CN 11/08/99 627,200.00 09/28/01 627,200.00 0.00 04/04/49 100%
553585 01 02 2000 LAKE PROVIDENCE PORT PA 11/08/99 12,800.00 09/28/01 12,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 553585 640,000.00 640,000.00 0.00

TOTAL SUB-PROJECT 01 INDUSTRIAL PARK IMPROVEMENTS 640,000.00 640,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00062 640,000.00 640,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 640,000.00 640,000.00 0.00

TOTAL CONTRACTS 640,000.00 640,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,703
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P14 MADISON PARISH PORT FPC SCHED NO 36-P14-99B-01 AFS PROJECT NO 00100
PROJECT DESCRIPTION MADISON PARISH PORT - NEW RAIL SPUR FOR THE AVONDALE FACILITY

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 395 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

2001 2 2004 737 04A G.O. BONDS 965,000 0

TOTAL ACT 2 965,000 0

2003 23 2002 837 03A G.O. BONDS 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 167 LOC LINE OF CREDIT 100,000 100,000 2
2006 26 2005 168 NLOC NON CASH LINE OF CREDIT 610,000 610,000 5

TOTAL ACT 26 710,000 710,000

TOTAL PRIOR YEAR 1,315,000 0
TOTAL CURRENT YEAR 710,000 710,000
GRAND TOTAL 2,025,000 710,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,704
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P14 MADISON PARISH PORT FPC SCHED NO 36-P14-99B-01 AFS PROJECT NO 00100
PROJECT DESCRIPTION MADISON PARISH PORT - NEW RAIL SPUR FOR THE AVONDALE FACILITY

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564523 01 01 2000 MADISON PARISH PORT COMMISSION PN 07/20/00 14,090.00 01/10/06 14,090.00 0.00 04/04/49 100%
564523 01 02 2000 MADISON PARISH PORT COMMISSION CN 07/20/00 175,925.00 01/10/06 175,925.00 0.00 04/04/49 100%
564523 01 03 2000 MADISON PARISH PORT COMMISSION MI 07/20/00 52,995.00 01/10/06 52,675.01 319.99 04/04/49 99%
564523 01 04 2000 MADISON PARISH PORT COMMISSION PA 07/20/00 6,990.00 01/10/06 546.00 6,444.00 04/04/49 7%
564523 01 05 2001 MADISON PARISH PORT COMMISSION CN 07/20/00 839,770.00 01/10/06 480,017.92 359,752.08 04/04/49 57%
564523 01 06 2001 MADISON PARISH PORT COMMISSION PA 07/20/00 10.00 01/10/06 0.00 10.00 04/04/49
564523 01 07 2001 MADISON PARISH PORT COMMISSION PN 07/20/00 89,990.00 01/10/06 36,275.06 53,714.94 04/04/49 40%
564523 01 08 2001 MADISON PARISH PORT COMMISSION MI 07/20/00 35,230.00 01/10/06 0.00 35,230.00 04/04/49
564523 01 07 2003 MADISON PARISH PORT COMMISSION PN 07/20/00 100,000.00 01/10/06 100,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 564523 1,315,000.00 859,528.99 455,471.01

TOTAL SUB-PROJECT 01 NEW RAIL SPUR FOR AVONDALE FAC 1,315,000.00 859,528.99 455,471.01

AFS 00 3 UNASSIGNED 710,000.00 0.00 710,000.00

TOTAL PROJECT 00100 2,025,000.00 859,528.99 1,165,471.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,315,000.00 859,528.99 455,471.01

TOTAL CONTRACTS 1,315,000.00 859,528.99 455,471.01



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,705
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P15 MORGAN CITY HARBOR & TERM DIST FPC SCHED NO 36-P15-01B-01 AFS PROJECT NO 02057
PROJECT DESCRIPTION MORGAN CITY HARBOR AND TERMINAL DISTRICT - ATCHAFALAYA RIVER

DEEPENING FEASIBILITY STUDY
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ST. MARY AND TERREBONNE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 009 04A G.O. BONDS 1,500,000 0

TOTAL ACT 2 1,500,000 0

2004 2 2004 142 04A G.O. BONDS 800,000 0

TOTAL ACT 2 800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,706
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P15 MORGAN CITY HARBOR & TERM DIST FPC SCHED NO 36-P15-01B-01 AFS PROJECT NO 02057
PROJECT DESCRIPTION MORGAN CITY HARBOR AND TERMINAL DISTRICT - ATCHAFALAYA RIVER

DEEPENING FEASIBILITY STUDY
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ST. MARY AND TERREBONNE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
580520 01 01 2002 MORGAN CITY HARBOR & PN 02/20/02 1,490,000.00 11/08/05 1,490,000.00 0.00 04/04/49 100%
580520 01 02 2002 MORGAN CITY HARBOR & PA 02/20/02 10,000.00 11/08/05 0.00 10,000.00 04/04/49
580520 01 01 2004 MORGAN CITY HARBOR & PN 02/20/02 800,000.00 11/08/05 303,791.04 496,208.96 04/04/49 37%

TOTAL CONTRACT 580520 2,300,000.00 1,793,791.04 506,208.96

TOTAL SUB-PROJECT 01 ATCHAFALAYA RIVER FEASIBITY ST 2,300,000.00 1,793,791.04 506,208.96

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02057 2,300,000.00 1,793,791.04 506,208.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,300,000.00 1,793,791.04 506,208.96

TOTAL CONTRACTS 2,300,000.00 1,793,791.04 506,208.96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,707
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P16 PORT OF IBERIA FPC SCHED NO 36-P16-01B-01 AFS PROJECT NO 02154
PROJECT DESCRIPTION PORT OF IBERIA - DEEP WATER CHANNEL FEASIBILITY STUDY FOR THE PORT OF

IBERIA FOR NAVIGATIONAL IMPACT TO BE COST SHARED WITH THE CORPS OF ENGINEERS
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS PROJECT TRANSFERED UNDER DOTD PER IEB APPROVAL ON 1/31/05 (ITEM # 5).

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 261 LOC LINE OF CREDIT 745,030 0

TOTAL ACT 2 745,030 0

2003 2 2004 756 LOC LINE OF CREDIT 495,000 0

TOTAL ACT 2 495,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,240,030 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,240,030 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,708
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P16 PORT OF IBERIA FPC SCHED NO 36-P16-01B-01 AFS PROJECT NO 02154
PROJECT DESCRIPTION PORT OF IBERIA - DEEP WATER CHANNEL FEASIBILITY STUDY FOR THE PORT OF

IBERIA FOR NAVIGATIONAL IMPACT TO BE COST SHARED WITH THE CORPS OF ENGINEERS
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS PROJECT TRANSFERED UNDER DOTD PER IEB APPROVAL ON 1/31/05 (ITEM # 5).

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
583529 01 01 2002 PORT OF IBERIA PN 04/22/02 745,000.00 11/19/04 745,000.00 0.00 04/04/49 100%
583529 01 02 2002 PORT OF IBERIA PA 04/22/02 0.00 11/19/04 0.00 0.00 04/04/49
583529 01 03 2003 PORT OF IBERIA PN 04/22/02 495,000.00 11/19/04 495,000.00 0.00 04/04/49 100%
583529 01 04 2003 PORT OF IBERIA PA 04/22/02 0.00 11/19/04 0.00 0.00 04/04/49

TOTAL CONTRACT 583529 1,240,000.00 1,240,000.00 0.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 DEEP WTR CHANNEL FEASIBILITY 1,240,030.00 1,240,030.00 0.00

AFS 00 3 UNASSIGNED 1,805,000.00 0.00 1,805,000.00

TOTAL PROJECT 02154 3,045,030.00 1,240,030.00 1,805,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,240,000.00 1,240,000.00 0.00

TOTAL CONTRACTS 1,240,000.00 1,240,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,709
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P16 PORT OF IBERIA FPC SCHED NO 36-P16-97S-01 AFS PROJECT NO 98S07
PROJECT DESCRIPTION PORT OF IBERIA - WATERFRONT EXPANSION, PLANNING, CONSTRUCTION, PORT

MASTER PLAN, SITE STABILIZATION, RIGHT OF WAY
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 73 1998 714 STATE GENERAL REVENUE 2,295,000 0

TOTAL ACT 73 2,295,000 0

2000 22 2001 309 02A G.O. BONDS 2,000,000 0

TOTAL ACT 22 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,295,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,295,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,710
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P16 PORT OF IBERIA FPC SCHED NO 36-P16-97S-01 AFS PROJECT NO 98S07
PROJECT DESCRIPTION PORT OF IBERIA - WATERFRONT EXPANSION, PLANNING, CONSTRUCTION, PORT

MASTER PLAN, SITE STABILIZATION, RIGHT OF WAY
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539856 01 01 1998 PORT OF IBERIA PN 11/13/98 165,000.00 06/25/02 165,000.00 0.00 04/04/49 100%
539856 01 02 1998 PORT OF IBERIA CN 11/13/98 1,779,712.81 06/25/02 1,779,712.81 0.00 04/04/49 100%
539856 01 03 1998 PORT OF IBERIA MI 11/13/98 10,287.19 06/25/02 10,287.19 0.00 04/04/49 100%
539856 01 04 1998 PORT OF IBERIA PA 11/13/98 45,000.00 06/25/02 45,000.00 0.00 04/04/49 100%
539856 01 05 1998 PORT OF IBERIA MP 11/13/98 295,000.00 06/25/02 295,000.00 0.00 04/04/49 100%

TOTAL SUB-PROJECT 01 WATERFRONT EXPANSION 2,295,000.00 2,295,000.00 0.00

539856 02 06 2000 PORT OF IBERIA PN 11/13/98 180,000.00 06/25/02 117,074.60 62,925.40 04/04/49 65%
539856 02 07 2000 PORT OF IBERIA CN 11/13/98 1,815,000.00 06/25/02 1,777,560.01 37,439.99 04/04/49 97%
539856 02 08 2000 PORT OF IBERIA MI 11/13/98 5,000.00 06/25/02 5,000.00 0.00 04/04/49 100%

* TOTAL CONTRACT 539856 4,295,000.00 4,194,634.61 100,365.39

TOTAL SUB-PROJECT 02 WATERFONT EXPANSION PHASE II 2,000,000.00 1,899,634.61 100,365.39

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98S07 4,295,000.00 4,194,634.61 100,365.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,295,000.00 4,194,634.61 100,365.39

TOTAL CONTRACTS 4,295,000.00 4,194,634.61 100,365.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,711
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P16 PORT OF IBERIA FPC SCHED NO 36-P16-99B-01 AFS PROJECT NO 00101
PROJECT DESCRIPTION PORT OF IBERIA - MARINA AND BULKHEAD IMPROVEMNTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 396 02A G.O. BONDS 445,000 0

TOTAL ACT 22 445,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 445,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 445,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,712
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P16 PORT OF IBERIA FPC SCHED NO 36-P16-99B-01 AFS PROJECT NO 00101
PROJECT DESCRIPTION PORT OF IBERIA - MARINA AND BULKHEAD IMPROVEMNTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

561343 01 01 2000 PORT OF IBERIA PN 01/04/00 39,350.00 07/13/04 36,250.00 3,100.00 04/04/49 92%
561343 01 02 2000 PORT OF IBERIA MI 01/04/00 3,250.00 07/13/04 3,250.00 0.00 04/04/49 100%
561343 01 03 2000 PORT OF IBERIA PA 01/04/00 8,000.00 07/13/04 8,000.00 0.00 04/04/49 100%
561343 01 04 2000 PORT OF IBERIA CN 01/04/00 394,400.00 07/13/04 383,566.58 10,833.42 04/04/49 97%

TOTAL CONTRACT 561343 445,000.00 431,066.58 13,933.42

TOTAL SUB-PROJECT 01 MARINA & BULKHEAD IMPROVEMENTS 445,000.00 431,066.58 13,933.42

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00101 445,000.00 431,066.58 13,933.42

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 445,000.00 431,066.58 13,933.42

TOTAL CONTRACTS 445,000.00 431,066.58 13,933.42



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,713
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-02B-01 AFS PROJECT NO 03165
PROJECT DESCRIPTION PORT OF NEW ORLEANS - NAPOLEON AVENUE AND MILAN STREET WHARF EXTENSION

AND DECK COMPLETION ($7,200,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 635 04A G.O. BONDS 2,200,000 0

TOTAL ACT 2 2,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,714
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-02B-01 AFS PROJECT NO 03165
PROJECT DESCRIPTION PORT OF NEW ORLEANS - NAPOLEON AVENUE AND MILAN STREET WHARF EXTENSION

AND DECK COMPLETION ($7,200,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
606005 01 01 2003 PORT OF NEW ORLEANS CN 11/18/03 2,190,000.00 06/03/05 1,922,571.20 267,428.80 04/04/49 87%
606005 01 02 2003 PORT OF NEW ORLEANS PA 11/18/03 9,970.00 06/03/05 0.00 9,970.00 04/04/49

TOTAL CONTRACT 606005 2,199,970.00 1,922,571.20 277,398.80

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 PORT OF N O NAPOLEON AVE/MILAN 2,200,000.00 1,922,601.20 277,398.80

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03165 2,200,000.00 1,922,601.20 277,398.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,199,970.00 1,922,571.20 277,398.80

TOTAL CONTRACTS 2,199,970.00 1,922,571.20 277,398.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,715
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-03B-02 AFS PROJECT NO 04050
PROJECT DESCRIPTION PORT ON NO - CRUSIE SHIP TERMINAL, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 27 2006 038 LOC LINE OF CREDIT 500,000 0

TOTAL ACT 27 500,000 0

2005 27 2006 126 LOC LINE OF CREDIT 1,000,000 0

TOTAL ACT 27 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 126 LOC GENERAL OBLIGATION BONDS 0 7,500,000 1

TOTAL ACT 26 0 7,500,000

TOTAL PRIOR YEAR 1,500,000 0
TOTAL CURRENT YEAR 0 7,500,000
GRAND TOTAL 1,500,000 7,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,716
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-03B-02 AFS PROJECT NO 04050
PROJECT DESCRIPTION PORT ON NO - CRUSIE SHIP TERMINAL, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608684 01 01 2004 PORT OF NEW ORLEANS PN 02/20/04 490,000.00 08/09/05 490,000.00 0.00 04/04/49 100%
608684 01 02 2004 PORT OF NEW ORLEANS PA 02/20/04 10,000.00 08/09/05 0.00 10,000.00 04/04/49
608684 01 01 2005 PORT OF NEW ORLEANS PN 02/20/04 650,000.00 08/09/05 112,763.67 537,236.33 04/04/49 17%
608684 01 02 2005 PORT OF NEW ORLEANS CN 02/20/04 350,000.00 08/09/05 0.00 350,000.00 04/04/49

TOTAL CONTRACT 608684 1,500,000.00 602,763.67 897,236.33

TOTAL SUB-PROJECT 01 CRUISE SHIP TERMINAL 1,500,000.00 602,763.67 897,236.33

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04050 1,500,000.00 602,763.67 897,236.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,500,000.00 602,763.67 897,236.33

TOTAL CONTRACTS 1,500,000.00 602,763.67 897,236.33



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,717
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-05B-02 AFS PROJECT NO Q1475
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COLD STORAGE EXPANSION, PLANNING AND CONSTRUCTION ($3,000,000 LOCAL MA

TCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,500,000 5

TOTAL ACT 26 0 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,000,000
GRAND TOTAL 0 5,000,000

TOTAL PROJECT Q1475 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,718
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-97-01 AFS PROJECT NO 98061
PROJECT DESCRIPTION PORT OF N.O. - NAPOLEON AVENUE TERMINAL IMPROVEMENTS

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 481 STATE GENERAL REVENUE 550,000 0

TOTAL ACT 28 550,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 550,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 550,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,719
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-97-01 AFS PROJECT NO 98061
PROJECT DESCRIPTION PORT OF N.O. - NAPOLEON AVENUE TERMINAL IMPROVEMENTS

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

574911 01 01 1998 PORT OF NEW ORLEANS CN 07/11/01 540,000.00 03/05/04 540,000.00 0.00 04/04/49 100%
574911 01 02 1998 PORT OF NEW ORLEANS PA 07/11/01 10,000.00 03/05/04 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 574911 550,000.00 550,000.00 0.00

TOTAL SUB-PROJECT 01 NAPOLEON AVE TERMINAL IMPROVE. 550,000.00 550,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98061 550,000.00 550,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 550,000.00 550,000.00 0.00

TOTAL CONTRACTS 550,000.00 550,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,720
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-97-02 AFS PROJECT NO 98062
PROJECT DESCRIPTION PORT OF N.O. - NASHVILLE AVENUE TERMINAL IMPROVEMENTS AND ROOFING

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS DESCRIPTION CHANGED IN ACT 23 OF 2002, PAGE 69.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 482 STATE GENERAL REVENUE 450,000 0

TOTAL ACT 28 450,000 0

1998 21 2000 629 00A G.O. BONDS 4,000,000 0

TOTAL ACT 21 4,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,721
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P17 PORT OF NEW ORLEANS FPC SCHED NO 36-P17-97-02 AFS PROJECT NO 98062
PROJECT DESCRIPTION PORT OF N.O. - NASHVILLE AVENUE TERMINAL IMPROVEMENTS AND ROOFING

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS DESCRIPTION CHANGED IN ACT 23 OF 2002, PAGE 69.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532449 01 01 1998 PORT OF NEW ORLEANS CN 04/21/98 3,826,000.00 06/03/05 3,826,000.00 0.00 04/04/49 100%
532449 01 02 1998 PORT OF NEW ORLEANS PA 04/21/98 89,000.00 06/03/05 79,000.00 10,000.00 04/04/49 88%
532449 01 03 1998 PORT OF NEW ORLEANS MI 04/21/98 85,000.00 06/03/05 0.00 85,000.00 04/04/49
532449 01 05 1998 PORT OF NEW ORLEANS CN 04/21/98 450,000.00 06/03/05 280,598.66 169,401.34 04/04/49 62%

TOTAL CONTRACT 532449 4,450,000.00 4,185,598.66 264,401.34

TOTAL SUB-PROJECT 01 NASHVILLE AVE TERMINAL IMPROVE 4,450,000.00 4,185,598.66 264,401.34

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98062 4,450,000.00 4,185,598.66 264,401.34

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,450,000.00 4,185,598.66 264,401.34

TOTAL CONTRACTS 4,450,000.00 4,185,598.66 264,401.34



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,722
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P20 ST BERNARD PORT FPC SCHED NO 36-P20-01B-01 AFS PROJECT NO Q369
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TERMINAL IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 425,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 425,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 700,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,900,000 5

TOTAL ACT 26 0 3,450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,450,000
GRAND TOTAL 0 3,450,000

TOTAL PROJECT Q369 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,723
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P20 ST BERNARD PORT FPC SCHED NO 36-P20-01B-01 AFS PROJECT NO 02095
PROJECT DESCRIPTION ST. BERNARD PORT - TERMINAL IMPROVEMENTS, PLANNING AND CONSTRUCTION

($1,900,000 LOCAL MATCH)
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 141 04A G.O. BONDS 1,900,000 0

TOTAL ACT 2 1,900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,724
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P20 ST BERNARD PORT FPC SCHED NO 36-P20-01B-01 AFS PROJECT NO 02095
PROJECT DESCRIPTION ST. BERNARD PORT - TERMINAL IMPROVEMENTS, PLANNING AND CONSTRUCTION

($1,900,000 LOCAL MATCH)
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
588526 01 01 2002 ST BERNARD PORT HARBOR & PN 06/04/02 0.00 10/22/04 0.00 0.00 04/04/49
588526 01 02 2002 ST BERNARD PORT HARBOR & CN 06/04/02 1,890,000.00 10/22/04 1,890,000.00 0.00 04/04/49 100%
588526 01 03 2002 ST BERNARD PORT HARBOR & MI 06/04/02 0.00 10/22/04 0.00 0.00 04/04/49
588526 01 04 2002 ST BERNARD PORT HARBOR & PA 06/04/02 10,000.00 10/22/04 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 588526 1,900,000.00 1,900,000.00 0.00

TOTAL SUB-PROJECT 01 TERMINAL IMPROVEMENTS 1,900,000.00 1,900,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02095 1,900,000.00 1,900,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,900,000.00 1,900,000.00 0.00

TOTAL CONTRACTS 1,900,000.00 1,900,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,725
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P20 ST BERNARD PORT FPC SCHED NO 36-P20-99B-01 AFS PROJECT NO 00046
PROJECT DESCRIPTION ST. BERNARD PORT - SITE CLEARING AND RESTORATION AT CHALMETTE

TERMINAL, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 258 00A G.O. BONDS 3,000,000 0

TOTAL ACT 21 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,726
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P20 ST BERNARD PORT FPC SCHED NO 36-P20-99B-01 AFS PROJECT NO 00046
PROJECT DESCRIPTION ST. BERNARD PORT - SITE CLEARING AND RESTORATION AT CHALMETTE

TERMINAL, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553482 01 01 2000 ST BERNARD PORT HARBOR & PN 10/19/99 184,905.00 05/20/03 184,905.00 0.00 04/04/49 100%
553482 01 02 2000 ST BERNARD PORT HARBOR & MI 10/19/99 0.00 05/20/03 0.00 0.00 04/04/49
553482 01 03 2000 ST BERNARD PORT HARBOR & PA 10/19/99 20,000.00 05/20/03 20,000.00 0.00 04/04/49 100%
553482 01 04 2000 ST BERNARD PORT HARBOR & CN 10/19/99 2,795,095.00 05/20/03 2,795,095.00 0.00 04/04/49 100%

TOTAL CONTRACT 553482 3,000,000.00 3,000,000.00 0.00

TOTAL SUB-PROJECT 01 CHALMETTE TERMINAL CLEAR SITE 3,000,000.00 3,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00046 3,000,000.00 3,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,000,000.00 3,000,000.00 0.00

TOTAL CONTRACTS 3,000,000.00 3,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,727
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P21 PORT OF SOUTH LOUISIANA FPC SCHED NO 36-P21-02B-02 AFS PROJECT NO 03166
PROJECT DESCRIPTION SOUTH LA PORT COMMISSION - GLOBALPLEX INTEMODAL TERMINAL DOCK ACCESS

ROAD AND RAIL SIDING ($5,577,932 LOCAL/FEDERAL/OTHER MATCH)
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 893 LOC GENERAL OBLIGATION BONDS 500,000 500,000 1
2004 26 2005 176 NLOC GENERAL OBLIGATION BONDS 4,500,000 4,500,000 5

TOTAL ACT 26 5,000,000 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,000,000 5,000,000
GRAND TOTAL 5,000,000 5,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,728
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P21 PORT OF SOUTH LOUISIANA FPC SCHED NO 36-P21-02B-02 AFS PROJECT NO 03166
PROJECT DESCRIPTION SOUTH LA PORT COMMISSION - GLOBALPLEX INTEMODAL TERMINAL DOCK ACCESS

ROAD AND RAIL SIDING ($5,577,932 LOCAL/FEDERAL/OTHER MATCH)
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 5,000,000.00 0.00 5,000,000.00

TOTAL PROJECT 03166 5,000,000.00 0.00 5,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,729
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P21 PORT OF SOUTH LOUISIANA FPC SCHED NO 36-P21-98B-01 AFS PROJECT NO 99125
PROJECT DESCRIPTION PORT OF SOUTH LA - WAREHOUSE AT GLOBALPLEX INTERMODAL

TERMINAL GENERAL CARGO DOCK, PLANNING AND CONSTRUCTION
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 27 2006 073 LOC LINE OF CREDIT 100,000 0

TOTAL ACT 27 100,000 0

2000 27 2006 259 LOC LINE OF CREDIT 1,805,000 0

TOTAL ACT 27 1,805,000 0

2002 27 2006 981 LOC LINE OF CREDIT 600,000 0

TOTAL ACT 27 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 550,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,505,000 1
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,240,000 5

TOTAL ACT 26 0 7,295,000

TOTAL PRIOR YEAR 2,505,000 0
TOTAL CURRENT YEAR 0 7,295,000
GRAND TOTAL 2,505,000 7,295,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,730
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P21 PORT OF SOUTH LOUISIANA FPC SCHED NO 36-P21-98B-01 AFS PROJECT NO 99125
PROJECT DESCRIPTION PORT OF SOUTH LA - WAREHOUSE AT GLOBALPLEX INTERMODAL

TERMINAL GENERAL CARGO DOCK, PLANNING AND CONSTRUCTION
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

601099 01 01 1999 SOUTH LA PORT COMMISSION CN 05/20/03 100,000.00 01/06/06 100,000.00 0.00 04/04/49 100%
601099 01 02 2000 SOUTH LA PORT COMMISSION CN 05/20/03 1,805,000.00 01/06/06 1,805,000.00 0.00 04/04/49 100%
601099 01 03 2002 SOUTH LA PORT COMMISSION CN 05/20/03 590,000.00 01/06/06 477,301.70 112,698.30 04/04/49 80%
601099 01 04 2002 SOUTH LA PORT COMMISSION PA 05/20/03 10,000.00 01/06/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 601099 2,505,000.00 2,382,301.70 122,698.30

TOTAL SUB-PROJECT 01 WAREHOUSE/INTERMODAL TERM DOCK 2,505,000.00 2,382,301.70 122,698.30

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99125 2,505,000.00 2,382,301.70 122,698.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,505,000.00 2,382,301.70 122,698.30

TOTAL CONTRACTS 2,505,000.00 2,382,301.70 122,698.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,731
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P23 TERREBONNE PORT COMMISSION FPC SCHED NO 36-P23-05B-01 AFS PROJECT NO 06080
PROJECT DESCRIPTION TERRENONNE PORT COMM BULKHEAD, LAND IMPROVEMENTS, BANK STABILIZATION,

NAVIGATIONAL IMPROVEMENTS, DREDGING, DRAINAGE, SEWERAGE, SLIP FOR DRY-DOCK, &
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 169 LOC LINE OF CREDIT 1,000,000 1,000,000 2
2006 26 2005 170 NLOC NON CASH LINE OF CREDIT 4,000,000 4,000,000 5

TOTAL ACT 26 5,000,000 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,000,000 5,000,000
GRAND TOTAL 5,000,000 5,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,732
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P23 TERREBONNE PORT COMMISSION FPC SCHED NO 36-P23-05B-01 AFS PROJECT NO 06080
PROJECT DESCRIPTION TERRENONNE PORT COMM BULKHEAD, LAND IMPROVEMENTS, BANK STABILIZATION,

NAVIGATIONAL IMPROVEMENTS, DREDGING, DRAINAGE, SEWERAGE, SLIP FOR DRY-DOCK, &
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
635414 01 01 2006 TERREBONNE PORT COMMISSION CN 04/25/06 990,000.00 0.00 990,000.00 04/04/49
635414 01 02 2006 TERREBONNE PORT COMMISSION PA 04/25/06 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 635414 1,000,000.00 0.00 1,000,000.00

TOTAL SUB-PROJECT 01 BULKHEAD, LAND IMPROVEMENTS 1,000,000.00 0.00 1,000,000.00

AFS 00 3 UNASSIGNED 4,000,000.00 0.00 4,000,000.00

TOTAL PROJECT 06080 5,000,000.00 0.00 5,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 0.00 1,000,000.00

TOTAL CONTRACTS 1,000,000.00 0.00 1,000,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,733
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P23 TERREBONNE PORT COMMISSION FPC SCHED NO 36-P23-97B-01 AFS PROJECT NO 98145
PROJECT DESCRIPTION TERREBONNE PORT COMMISSION - PORT DEVELOPMENT (PHASE I), CLEARING,

DREDGING, DRAINAGE, UTILITIES AND ROADS PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 29 1998 660 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1998 21 2000 659 00A G.O. BONDS 3,900,000 0

TOTAL ACT 21 3,900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,734
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P23 TERREBONNE PORT COMMISSION FPC SCHED NO 36-P23-97B-01 AFS PROJECT NO 98145
PROJECT DESCRIPTION TERREBONNE PORT COMMISSION - PORT DEVELOPMENT (PHASE I), CLEARING,

DREDGING, DRAINAGE, UTILITIES AND ROADS PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531287 01 01 1998 TERREBONNE PARISH CONSOLIDATED PN 03/12/98 0.00 11/19/04 0.00 0.00 04/04/49
531287 01 02 1998 TERREBONNE PARISH CONSOLIDATED CN 03/12/98 3,890,000.00 11/19/04 3,721,728.51 168,271.49 04/04/49 95%
531287 01 03 1998 TERREBONNE PARISH CONSOLIDATED MI 03/12/98 0.00 11/19/04 0.00 0.00 04/04/49
531287 01 04 1998 TERREBONNE PARISH CONSOLIDATED PA 03/12/98 10,000.00 11/19/04 3,284.48 6,715.52 04/04/49 32%

TOTAL CONTRACT 531287 3,900,000.00 3,725,012.99 174,987.01

TOTAL SUB-PROJECT 01 PORT DEVELOPMENT PH I 3,900,000.00 3,725,012.99 174,987.01

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98145 3,900,000.00 3,725,012.99 174,987.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,900,000.00 3,725,012.99 174,987.01

TOTAL CONTRACTS 3,900,000.00 3,725,012.99 174,987.01



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,735
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P26 PORT OF LAKE CHARLES FPC SCHED NO 36-P26-04B-02 AFS PROJECT NO 05086
PROJECT DESCRIPTION PORT OF LAKE CHARLES - I210 NELSON ROAD INTERSECTION IMPROVEMENTS,

PLANNING, RIGHT OF WAY, UTILITIES, AND CONSTRUCTION ($5,000,000 NON-STATE
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 050 LOC GENERAL OBLIGATION BONDS 800,000 800,000 1

TOTAL ACT 26 800,000 800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 800,000 800,000
GRAND TOTAL 800,000 800,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,736
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P26 PORT OF LAKE CHARLES FPC SCHED NO 36-P26-04B-02 AFS PROJECT NO 05086
PROJECT DESCRIPTION PORT OF LAKE CHARLES - I210 NELSON ROAD INTERSECTION IMPROVEMENTS,

PLANNING, RIGHT OF WAY, UTILITIES, AND CONSTRUCTION ($5,000,000 NON-STATE
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
620633 01 01 2006 LAKE CHARLES HARBOR & TERMINAL RQ 12/02/04 550,000.00 0.00 550,000.00 04/04/49
620633 01 02 2006 LAKE CHARLES HARBOR & TERMINAL CN 12/02/04 200,000.00 0.00 200,000.00 04/04/49
620633 01 03 2006 LAKE CHARLES HARBOR & TERMINAL MI 12/02/04 40,000.00 0.00 40,000.00 04/04/49
620633 01 04 2006 LAKE CHARLES HARBOR & TERMINAL PA 12/02/04 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 620633 800,000.00 0.00 800,000.00

TOTAL SUB-PROJECT 01 I-210 NELSON ROAD INTERSECTION 800,000.00 0.00 800,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05086 800,000.00 0.00 800,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 800,000.00 0.00 800,000.00

TOTAL CONTRACTS 800,000.00 0.00 800,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,737
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P26 PORT OF LAKE CHARLES FPC SCHED NO 36-P26-05B-01 AFS PROJECT NO Q378
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW SHOP AND OFFICE FACILITIES, PLANNING AND CONSTRUCTION ($660,000 CA

SH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 65,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 295,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 3

TOTAL ACT 26 0 660,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 660,000
GRAND TOTAL 0 660,000

TOTAL PROJECT Q378 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,738
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P26 PORT OF LAKE CHARLES FPC SCHED NO 36-P26-98B-02 AFS PROJECT NO 99001
PROJECT DESCRIPTION PORT OF LAKE CHARLES - INDUSTRIAL CANAL SITE PREPARATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $750,000 TRANSFERRED TO 36-P26-99B-01 IN ACT 22 OF 2001, PAGE 65.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 28 1998 718 98B BONDS - NRP 858,098 0

TOTAL ACT 28 858,098 0

1999 21 2000 074 00A G.O. BONDS 4,450,000 0

TOTAL ACT 21 4,450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,308,098 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,308,098 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,739
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P26 PORT OF LAKE CHARLES FPC SCHED NO 36-P26-98B-02 AFS PROJECT NO 99001
PROJECT DESCRIPTION PORT OF LAKE CHARLES - INDUSTRIAL CANAL SITE PREPARATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $750,000 TRANSFERRED TO 36-P26-99B-01 IN ACT 22 OF 2001, PAGE 65.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540276 01 01 1999 LAKE CHARLES HARBOR & TERMINAL PN 11/20/98 0.00 08/24/01 0.00 0.00 04/04/49
540276 01 02 1999 LAKE CHARLES HARBOR & TERMINAL CN 11/20/98 4,450,000.00 08/24/01 4,450,000.00 0.00 04/04/49 100%
540276 01 03 1999 LAKE CHARLES HARBOR & TERMINAL CN 11/20/98 805,423.77 08/24/01 805,423.77 0.00 04/04/49 100%
540276 01 04 1999 LAKE CHARLES HARBOR & TERMINAL MI 11/20/98 0.00 08/24/01 0.00 0.00 04/04/49
540276 01 05 1999 LAKE CHARLES HARBOR & TERMINAL PA 11/20/98 44,576.23 08/24/01 44,576.23 0.00 04/04/49 100%

TOTAL CONTRACT 540276 5,300,000.00 5,300,000.00 0.00

TOTAL SUB-PROJECT 01 INDUSTRIAL CANAL SITE PREPARTN 5,300,000.00 5,300,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99001 5,300,000.00 5,300,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,300,000.00 5,300,000.00 0.00

TOTAL CONTRACTS 5,300,000.00 5,300,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,740
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P26 PORT OF LAKE CHARLES FPC SCHED NO 36-P26-99B-01 AFS PROJECT NO 00063
PROJECT DESCRIPTION PORT OF LAKE CHARLES - AUTOMATED BAG LOADING SYSTEM AT CITY DOCKS,

PLANNING, EQUIPMENT AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $750,000 TRANSFERRED FROM 36-P26-98B-02 IN ACT 22 OF 2001, PAGE 65.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 296 03A G.O. BONDS 1,000,000 0

TOTAL ACT 23 1,000,000 0

2002 22 2001 017 00A BONDS - NRP 300,000 0
2002 22 2001 018 98B BONDS - NRP 450,000 0

TOTAL ACT 22 750,000 0

2003 2 2004 838 04A G.O. BONDS 10,000,000 0

TOTAL ACT 2 10,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 11,750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 11,750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,741
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P26 PORT OF LAKE CHARLES FPC SCHED NO 36-P26-99B-01 AFS PROJECT NO 00063
PROJECT DESCRIPTION PORT OF LAKE CHARLES - AUTOMATED BAG LOADING SYSTEM AT CITY DOCKS,

PLANNING, EQUIPMENT AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS $750,000 TRANSFERRED FROM 36-P26-98B-02 IN ACT 22 OF 2001, PAGE 65.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
559383 01 01 2000 LAKE CHARLES HARBOR & TERMINAL PN 05/18/00 0.00 03/18/05 0.00 0.00 04/04/49
559383 01 02 2000 LAKE CHARLES HARBOR & TERMINAL CN 05/18/00 990,000.00 03/18/05 990,000.00 0.00 04/04/49 100%
559383 01 03 2000 LAKE CHARLES HARBOR & TERMINAL PA 05/18/00 10,000.00 03/18/05 10,000.00 0.00 04/04/49 100%
559383 01 04 2002 LAKE CHARLES HARBOR & TERMINAL CN 05/18/00 300,000.00 03/18/05 300,000.00 0.00 04/04/49 100%
559383 01 05 2002 LAKE CHARLES HARBOR & TERMINAL CN 05/18/00 450,000.00 03/18/05 450,000.00 0.00 04/04/49 100%
559383 01 06 2003 LAKE CHARLES HARBOR & TERMINAL CN 05/18/00 10,000,000.00 03/18/05 10,000,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 559383 11,750,000.00 11,750,000.00 0.00

TOTAL SUB-PROJECT 01 AUTO BAG LOADING SYSTEM @ DOCK 11,750,000.00 11,750,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00063 11,750,000.00 11,750,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,750,000.00 11,750,000.00 0.00

TOTAL CONTRACTS 11,750,000.00 11,750,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,742
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P34 WEST ST MARY PARISH PORT FPC SCHED NO 36-P34-01B-01 AFS PROJECT NO 02098
PROJECT DESCRIPTION WEST ST. MARY PARISH PORT - WATER SYSTEM, PLANNING AND CONSTRUCTION

($850,000 FEDERAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 146 04A G.O. BONDS 650,000 0

TOTAL ACT 2 650,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 650,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 650,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,743
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P34 WEST ST MARY PARISH PORT FPC SCHED NO 36-P34-01B-01 AFS PROJECT NO 02098
PROJECT DESCRIPTION WEST ST. MARY PARISH PORT - WATER SYSTEM, PLANNING AND CONSTRUCTION

($850,000 FEDERAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581684 01 01 2002 WEST ST MARY PARISH PORT PN 03/21/02 0.00 01/25/05 0.00 0.00 04/04/49
581684 01 02 2002 WEST ST MARY PARISH PORT CN 03/21/02 645,000.00 01/25/05 604,435.12 40,564.88 04/04/49 93%
581684 01 03 2002 WEST ST MARY PARISH PORT MI 03/21/02 0.00 01/25/05 0.00 0.00 04/04/49
581684 01 04 2002 WEST ST MARY PARISH PORT PA 03/21/02 5,000.00 01/25/05 0.00 5,000.00 04/04/49

TOTAL CONTRACT 581684 650,000.00 604,435.12 45,564.88

TOTAL SUB-PROJECT 01 WATER SYSTEM 650,000.00 604,435.12 45,564.88

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02098 650,000.00 604,435.12 45,564.88

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 650,000.00 604,435.12 45,564.88

TOTAL CONTRACTS 650,000.00 604,435.12 45,564.88



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,744
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P34 WEST ST MARY PARISH PORT FPC SCHED NO 36-P34-03-02 AFS PROJECT NO 04100
PROJECT DESCRIPTION WEST ST. MARY PARISH PORT - FEASIBILITY STUDY FOR CHANNEL DEEPENING,

PLANNING
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 192 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 24 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 070 STATE GENERAL REVENUE 150,000 150,000

TOTAL ACT 26 150,000 150,000

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 150,000 150,000
GRAND TOTAL 300,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,745
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P34 WEST ST MARY PARISH PORT FPC SCHED NO 36-P34-03-02 AFS PROJECT NO 04100
PROJECT DESCRIPTION WEST ST. MARY PARISH PORT - FEASIBILITY STUDY FOR CHANNEL DEEPENING,

PLANNING
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607647 01 01 2004 WEST ST MARY PARISH PORT PN 12/09/03 147,000.00 0.00 147,000.00 04/04/49
607647 01 02 2004 WEST ST MARY PARISH PORT PA 12/09/03 3,000.00 0.00 3,000.00 04/04/49
607647 01 01 2006 WEST ST MARY PARISH PORT PN 12/09/03 147,000.00 0.00 147,000.00 04/04/49
607647 01 02 2006 WEST ST MARY PARISH PORT PA 12/09/03 3,000.00 3,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 607647 300,000.00 3,000.00 297,000.00

TOTAL SUB-PROJECT 01 FEASIBILITY STUDY 300,000.00 3,000.00 297,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04100 300,000.00 3,000.00 297,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 3,000.00 297,000.00

TOTAL CONTRACTS 300,000.00 3,000.00 297,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,746
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P34 WEST ST MARY PARISH PORT FPC SCHED NO 36-P34-99B-01 AFS PROJECT NO 00102
PROJECT DESCRIPTION WEST ST. MARY PORT - PROPERTY ACQUISITION FOR PORT EXPANSION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 397 03A G.O. BONDS 590,000 0

TOTAL ACT 23 590,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 590,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 590,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,747
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P34 WEST ST MARY PARISH PORT FPC SCHED NO 36-P34-99B-01 AFS PROJECT NO 00102
PROJECT DESCRIPTION WEST ST. MARY PORT - PROPERTY ACQUISITION FOR PORT EXPANSION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

557087 01 01 2000 WEST ST MARY PARISH PORT RQ 03/27/00 588,000.00 03/29/00 588,000.00 0.00 04/04/49 100%
557087 01 02 2000 WEST ST MARY PARISH PORT PA 03/27/00 2,000.00 03/29/00 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 557087 590,000.00 590,000.00 0.00

TOTAL SUB-PROJECT 01 PROPERTY ACQ FOR PORT EXPANSN 590,000.00 590,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00102 590,000.00 590,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 590,000.00 590,000.00 0.00

TOTAL CONTRACTS 590,000.00 590,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,748
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P35 MERMENTAU RIVER HARBOR & TERM FPC SCHED NO 36-P35-05B-01 AFS PROJECT NO 06081
PROJECT DESCRIPTION MERMENTAU RIVER HARBOR & TERMINAL RECONSTRUCTION OF THE MERMENTAU RIVE

R HARBOR TERMINAL DISTRICT'S ACCESS ROAD, PLANNING AND CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 171 LOC LINE OF CREDIT 325,000 325,000 2
2006 26 2005 172 NLOC NON CASH LINE OF CREDIT 1,235,000 1,235,000 5

TOTAL ACT 26 1,560,000 1,560,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,560,000 1,560,000
GRAND TOTAL 1,560,000 1,560,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,749
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P35 MERMENTAU RIVER HARBOR & TERM FPC SCHED NO 36-P35-05B-01 AFS PROJECT NO 06081
PROJECT DESCRIPTION MERMENTAU RIVER HARBOR & TERMINAL RECONSTRUCTION OF THE MERMENTAU RIVE

R HARBOR TERMINAL DISTRICT'S ACCESS ROAD, PLANNING AND CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
640478 01 01 2006 MERMENTAU RIVER HARBOR PN 07/26/06 130,000.00 0.00 130,000.00 04/04/49
640478 01 02 2006 MERMENTAU RIVER HARBOR CN 07/26/06 123,500.00 0.00 123,500.00 04/04/49
640478 01 03 2006 MERMENTAU RIVER HARBOR MI 07/26/06 65,000.00 0.00 65,000.00 04/04/49
640478 01 04 2006 MERMENTAU RIVER HARBOR PA 07/26/06 6,500.00 0.00 6,500.00 04/04/49

TOTAL CONTRACT 640478 325,000.00 0.00 325,000.00

TOTAL SUB-PROJECT 01 RECONSTR MERMENTAU RVR HARBOR 325,000.00 0.00 325,000.00

AFS 00 3 UNASSIGNED 1,235,000.00 0.00 1,235,000.00

TOTAL PROJECT 06081 1,560,000.00 0.00 1,560,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 325,000.00 0.00 325,000.00

TOTAL CONTRACTS 325,000.00 0.00 325,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,750
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P36 ALEXANDRIA PORT AUTHORITY FPC SCHED NO 36-P36-02B-01 AFS PROJECT NO 03167
PROJECT DESCRIPTION ALEXANDRIA PORT AUTHORITY - BULKHEAD DOCK OPERATIONS CENTER, PLANNING

AND CONSTRUCTION ($100,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 638 LOC GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 2

TOTAL ACT 26 0 1,650,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 1,750,000
GRAND TOTAL 100,000 1,750,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,751
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P36 ALEXANDRIA PORT AUTHORITY FPC SCHED NO 36-P36-02B-01 AFS PROJECT NO 03167
PROJECT DESCRIPTION ALEXANDRIA PORT AUTHORITY - BULKHEAD DOCK OPERATIONS CENTER, PLANNING

AND CONSTRUCTION ($100,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 ALEX PORT AUTH BULKHEAD DOCK 30.00 30.00 0.00

AFS 00 3 UNASSIGNED 99,970.00 0.00 99,970.00

TOTAL PROJECT 03167 100,000.00 30.00 99,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,752
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P40 GRAND ISLE PORT COMMISSION FPC SCHED NO 36-P40-01B-01 AFS PROJECT NO 02158
PROJECT DESCRIPTION GRAND ISLE PORT COMMISSION - CONSTRUCTION OF A NEW DEEPWATER PORT

FACILITY ($200,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 298 03A G.O. BONDS 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,753
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P40 GRAND ISLE PORT COMMISSION FPC SCHED NO 36-P40-01B-01 AFS PROJECT NO 02158
PROJECT DESCRIPTION GRAND ISLE PORT COMMISSION - CONSTRUCTION OF A NEW DEEPWATER PORT

FACILITY ($200,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
585867 01 18 2002 MICHAEL KEENE AIA PR 06/24/02 120.00 07/03/03 120.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 120.00 120.00 0.00

589895 01 01 2002 GRAND ISLE PORT COMMISSION PN 08/08/02 20,000.00 12/17/04 17,200.00 2,800.00 04/04/49 86%
589895 01 02 2002 GRAND ISLE PORT COMMISSION MI 08/08/02 10,000.00 12/17/04 0.00 10,000.00 04/04/49
589895 01 03 2002 GRAND ISLE PORT COMMISSION ES 08/08/02 0.00 12/17/04 0.00 0.00 04/04/49
589895 01 04 2002 GRAND ISLE PORT COMMISSION PA 08/08/02 4,880.00 12/17/04 0.00 4,880.00 04/04/49
589895 01 05 2002 GRAND ISLE PORT COMMISSION CN 08/08/02 215,000.00 12/17/04 215,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 589895 249,880.00 232,200.00 17,680.00

TOTAL SUB-PROJECT 01 CONSTR OF NEW DEEPWTR PORT FAC 250,000.00 232,320.00 17,680.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02158 250,000.00 232,320.00 17,680.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 232,320.00 17,680.00

TOTAL CONTRACTS 250,000.00 232,320.00 17,680.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,754
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P40 GRAND ISLE PORT COMMISSION FPC SCHED NO 36-P40-05B-01 AFS PROJECT NO Q383
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PORT ACCESS ROAD AND NEW COMMERICAL BOAT SLIP FACILITY, PLANNING AND C

ONSTRUCTION ($90,400 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 160,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 540,000 5

TOTAL ACT 26 0 1,100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,100,000
GRAND TOTAL 0 1,100,000

TOTAL PROJECT Q383 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,755
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P41 JEFFERSON PARISH PORT DISTRICT FPC SCHED NO 36-P41-00B-01 AFS PROJECT NO 01067
PROJECT DESCRIPTION JEFFERSON PARISH PORT DISTRICT - BAYOU SEGNETTE HARBOR, PLANNING AND

CONSTRUCITON ($250,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 795 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

2002 2 2004 143 04A G.O. BONDS 900,000 0

TOTAL ACT 2 900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,756
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P41 JEFFERSON PARISH PORT DISTRICT FPC SCHED NO 36-P41-00B-01 AFS PROJECT NO 01067
PROJECT DESCRIPTION JEFFERSON PARISH PORT DISTRICT - BAYOU SEGNETTE HARBOR, PLANNING AND

CONSTRUCITON ($250,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569299 01 01 2001 JEFFERSON PARISH ECONOMIC PN 04/05/01 90,000.00 11/29/05 82,506.93 7,493.07 04/04/49 91%
569299 01 02 2001 JEFFERSON PARISH ECONOMIC MI 04/05/01 0.00 11/29/05 0.00 0.00 04/04/49
569299 01 03 2001 JEFFERSON PARISH ECONOMIC PA 04/05/01 10,000.00 11/29/05 408.00 9,592.00 04/04/49 4%
569299 01 04 2002 JEFFERSON PARISH ECONOMIC CN 04/05/01 900,000.00 11/29/05 0.00 900,000.00 04/04/49

TOTAL CONTRACT 569299 1,000,000.00 82,914.93 917,085.07

TOTAL SUB-PROJECT 01 BAYOU SEGNETTE HARBOR 1,000,000.00 82,914.93 917,085.07

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01067 1,000,000.00 82,914.93 917,085.07

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 82,914.93 917,085.07

TOTAL CONTRACTS 1,000,000.00 82,914.93 917,085.07



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,757
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P41 JEFFERSON PARISH PORT DISTRICT FPC SCHED NO 36-P41-04-01 AFS PROJECT NO Q385
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS JEFFERSON PARISH BUSINESS PARK, PLANNING AND CONSTRUCTION (LOCAL MATCH

REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,300,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,500,000 2

TOTAL ACT 26 0 2,800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,800,000
GRAND TOTAL 0 2,800,000

TOTAL PROJECT Q385 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,758
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P41 JEFFERSON PARISH PORT DISTRICT FPC SCHED NO 36-P41-04-01 AFS PROJECT NO 05017
PROJECT DESCRIPTION JEFFERSON PARISH PORT DISTRICT - JEFFERSON PARISH BUSINESS PARK,

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 046 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,759
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P41 JEFFERSON PARISH PORT DISTRICT FPC SCHED NO 36-P41-04-01 AFS PROJECT NO 05017
PROJECT DESCRIPTION JEFFERSON PARISH PORT DISTRICT - JEFFERSON PARISH BUSINESS PARK,

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632858 01 01 2005 JEFFERSON PARISH ECONOMIC PN 01/25/06 196,000.00 0.00 196,000.00 04/04/49
632858 01 02 2005 JEFFERSON PARISH ECONOMIC PA 01/25/06 4,000.00 0.00 4,000.00 04/04/49

TOTAL CONTRACT 632858 200,000.00 0.00 200,000.00

TOTAL SUB-PROJECT 01 BUSINESS PARK 200,000.00 0.00 200,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05017 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 0.00 200,000.00

TOTAL CONTRACTS 200,000.00 0.00 200,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,760
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P43 COLUMBIA PORT COMMISSION FPC SCHED NO 36-P43-05B-01 AFS PROJECT NO 06027
PROJECT DESCRIPTION COLUMBIA PORT COMMISSION - INFRASTRUCTURE DEVELOPMENT, ACQUISITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 071 STATE GENERAL REVENUE 25,000 25,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 650,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 825,000 3

TOTAL ACT 26 25,000 1,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 25,000 1,600,000
GRAND TOTAL 25,000 1,600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,761
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 36 REQUEST AGY P43 COLUMBIA PORT COMMISSION FPC SCHED NO 36-P43-05B-01 AFS PROJECT NO 06027
PROJECT DESCRIPTION COLUMBIA PORT COMMISSION - INFRASTRUCTURE DEVELOPMENT, ACQUISITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 25,000.00 0.00 25,000.00

TOTAL PROJECT 06027 25,000.00 0.00 25,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,762
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J11 CALDWELL PARISH FPC SCHED NO 50-j11-05b-02 AFS PROJECT NO Q426
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAST COLUMBIA SEWAGE SYSTEM, ACQUISITIONS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 85,000 3

TOTAL ACT 26 0 85,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 85,000
GRAND TOTAL 0 85,000

TOTAL PROJECT Q426 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,763
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J008-95B-01 AFS PROJECT NO CH158
PROJECT DESCRIPTION BOSSIER PARISH/ YOUTH SHELTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS $260,000 REAPPROPRIATED TO DOTD IN ACT 21 OF 2000, PAGE 23.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 45 1996 005 97A FACS AP B565 1,340,000 0

TOTAL ACT 45 1,340,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,340,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,340,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,764
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J008-95B-01 AFS PROJECT NO CH158
PROJECT DESCRIPTION BOSSIER PARISH/ YOUTH SHELTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS $260,000 REAPPROPRIATED TO DOTD IN ACT 21 OF 2000, PAGE 23.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

511831 01 01 1996 BOSSIER PARISH POLICE JURY PN 06/11/96 85,252.20 06/16/99 85,252.20 0.00 04/04/49 100%
511831 01 02 1996 BOSSIER PARISH POLICE JURY CN 06/11/96 1,245,448.58 06/16/99 1,245,448.58 0.00 04/04/49 100%
511831 01 03 1996 BOSSIER PARISH POLICE JURY MI 06/11/96 9,097.55 06/16/99 9,097.55 0.00 04/04/49 100%
511831 01 04 1996 BOSSIER PARISH POLICE JURY EQ 06/11/96 0.00 06/16/99 0.00 0.00 04/04/49
511831 01 05 1996 BOSSIER PARISH POLICE JURY MI 06/11/96 0.00 06/16/99 0.00 0.00 04/04/49
511831 01 06 1996 BOSSIER PARISH POLICE JURY PA 06/11/96 0.00 06/16/99 0.00 0.00 04/04/49

TOTAL CONTRACT 511831 1,339,798.33 1,339,798.33 0.00

TOTAL SUB-PROJECT 01 JOHNNY GRAY JONES YOUTH CENTER 1,339,798.33 1,339,798.33 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH158 1,339,798.33 1,339,798.33 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,339,798.33 1,339,798.33 0.00

TOTAL CONTRACTS 1,339,798.33 1,339,798.33 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,765
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J009-95B-1 AFS PROJECT NO CH181
PROJECT DESCRIPTION CADDO PARISH/ CADDO PINE ISLAND OIL AND HISTORICAL SOCIETY

MUSEUM
STATUS P PARISH 09 HOUSE DIST 001 SENATE DIST 39
COMMENTS $100,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 028 97A FACS AP C113 110,000 0

TOTAL ACT 1096 110,000 0

1997 LEGB 2001 311 STATUTORY DEDICATION 100,000 0

TOTAL ACT LEGB 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 210,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 210,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,766
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J009-95B-1 AFS PROJECT NO CH181
PROJECT DESCRIPTION CADDO PARISH/ CADDO PINE ISLAND OIL AND HISTORICAL SOCIETY

MUSEUM
STATUS P PARISH 09 HOUSE DIST 001 SENATE DIST 39
COMMENTS $100,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

513493 01 01 1996 CADDO PARISH COMMISSION PN 12/03/96 11,000.00 03/31/99 11,000.00 0.00 06/30/03 100%
513493 01 02 1996 CADDO PARISH COMMISSION CN 12/03/96 96,800.00 03/31/99 96,800.00 0.00 06/30/03 100%
513493 01 03 1996 CADDO PARISH COMMISSION PA 12/03/96 1,292.50 03/31/99 1,292.50 0.00 06/30/03 100%
513493 01 01 1997 CADDO PARISH COMMISSION PN 12/03/96 7,651.00 03/31/99 7,651.00 0.00 06/30/03 100%
513493 01 02 1997 CADDO PARISH COMMISSION CN 12/03/96 89,716.00 03/31/99 89,716.00 0.00 06/30/03 100%
513493 01 03 1997 CADDO PARISH COMMISSION PA 12/03/96 2,000.00 03/31/99 2,000.00 0.00 06/30/03 100%
513493 01 04 1997 CADDO PARISH COMMISSION MI 12/03/96 633.00 03/31/99 615.19 17.81 06/30/03 97%

TOTAL CONTRACT 513493 209,092.50 209,074.69 17.81

TOTAL SUB-PROJECT 01 CADDO PINE ISLAND MUSEUM 209,092.50 209,074.69 17.81

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 907.50 0.00 907.50
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH181 210,000.00 209,074.69 925.31

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 209,092.50 209,074.69 17.81

TOTAL CONTRACTS 209,092.50 209,074.69 17.81



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,767
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J02 ALLEN PARISH FPC SCHED NO 50-J02-96B-01 AFS PROJECT NO 97084
PROJECT DESCRIPTION ALLEN PARISH - CARPENTER'S BRIDGE RECREATION AREA, PLANNING,

ACQUISITION AND CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 21 2000 230 00A G.O. BONDS 250,000 0

TOTAL ACT 21 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,768
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J02 ALLEN PARISH FPC SCHED NO 50-J02-96B-01 AFS PROJECT NO 97084
PROJECT DESCRIPTION ALLEN PARISH - CARPENTER'S BRIDGE RECREATION AREA, PLANNING,

ACQUISITION AND CONSTRUCTION
STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517554 01 01 1997 ALLEN PARISH POLICE JURY LQ 05/14/97 0.00 10/13/00 0.00 0.00 12/14/20
517554 01 02 1997 ALLEN PARISH POLICE JURY PN 05/14/97 0.00 10/13/00 0.00 0.00 12/14/20
517554 01 03 1997 ALLEN PARISH POLICE JURY CN 05/14/97 245,000.00 10/13/00 245,000.00 0.00 12/14/20 100%
517554 01 04 1997 ALLEN PARISH POLICE JURY MI 05/14/97 0.00 10/13/00 0.00 0.00 12/14/20
517554 01 05 1997 ALLEN PARISH POLICE JURY PA 05/14/97 5,000.00 10/13/00 5,000.00 0.00 12/14/20 100%

TOTAL CONTRACT 517554 250,000.00 250,000.00 0.00

TOTAL SUB-PROJECT 01 CARPENTERS BRIDGE RECR AREA 250,000.00 250,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97084 250,000.00 250,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 250,000.00 0.00

TOTAL CONTRACTS 250,000.00 250,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,769
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J02 ALLEN PARISH FPC SCHED NO 50-J02-96B-02 AFS PROJECT NO 97085
PROJECT DESCRIPTION ALLEN PARISH HEALTH UNITS, PLANNING, ACQUISITION AND CONSTRUCTION

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS $590,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 2001 231 STATUTORY DEDICATION 590,000 0

TOTAL ACT LEGB 590,000 0

2001 21 2000 837 00A G.O. BONDS 610,000 0

TOTAL ACT 21 610,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,770
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J02 ALLEN PARISH FPC SCHED NO 50-J02-96B-02 AFS PROJECT NO 97085
PROJECT DESCRIPTION ALLEN PARISH HEALTH UNITS, PLANNING, ACQUISITION AND CONSTRUCTION

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS $590,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514453 01 01 1997 ALLEN PARISH POLICE JURY PN 02/05/97 32,780.00 01/19/01 31,719.83 1,060.17 12/14/20 96%
514453 01 02 1997 ALLEN PARISH POLICE JURY CN 02/05/97 327,800.00 01/19/01 327,800.00 0.00 12/14/20 100%
514453 01 03 1997 ALLEN PARISH POLICE JURY MI 02/05/97 1,420.00 01/19/01 1,321.25 98.75 12/14/20 93%
514453 01 08 1997 ALLEN PARISH POLICE JURY EQ 02/05/97 30,000.00 01/19/01 28,288.62 1,711.38 12/14/20 94%
514453 01 09 1997 ALLEN PARISH POLICE JURY PA 02/05/97 8,000.00 01/19/01 8,000.00 0.00 12/14/20 100%

TOTAL SUB-PROJECT 01 OBERLIN HEALTH UNIT 400,000.00 397,129.70 2,870.30

514453 02 04 1997 ALLEN PARISH POLICE JURY LQ 02/05/97 28,000.00 01/19/01 28,000.00 0.00 12/14/20 100%
514453 02 05 1997 ALLEN PARISH POLICE JURY PN 02/05/97 61,400.00 01/19/01 60,438.74 961.26 12/14/20 98%
514453 02 06 1997 ALLEN PARISH POLICE JURY CN 02/05/97 39,000.00 01/19/01 34,000.00 5,000.00 12/14/20 87%
514453 02 07 1997 ALLEN PARISH POLICE JURY MI 02/05/97 600.00 01/19/01 600.00 0.00 12/14/20 100%
514453 02 10 1997 ALLEN PARISH POLICE JURY EQ 02/05/97 45,000.00 01/19/01 45,000.00 0.00 12/14/20 100%
514453 02 11 1997 ALLEN PARISH POLICE JURY PA 02/05/97 16,000.00 01/19/01 16,000.00 0.00 12/14/20 100%
514453 02 12 2001 ALLEN PARISH POLICE JURY CN 02/05/97 610,000.00 01/19/01 610,000.00 0.00 12/14/20 100%

* TOTAL CONTRACT 514453 1,200,000.00 1,191,168.44 8,831.56

TOTAL SUB-PROJECT 02 OAKDALE HEALTH UNIT 800,000.00 794,038.74 5,961.26

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97085 1,200,000.00 1,191,168.44 8,831.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,200,000.00 1,191,168.44 8,831.56

TOTAL CONTRACTS 1,200,000.00 1,191,168.44 8,831.56



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,771
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J02 ALLEN PARISH FPC SCHED NO 50-J026-94B-07 AFS PROJECT NO CH082
PROJECT DESCRIPTION JEFFERSON PARISH/ MARRERO WALKING TRACK LAND ACQUISITION

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 097 95A FACS AP C564 325,000 0

TOTAL ACT 45 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 325,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 325,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,772
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J02 ALLEN PARISH FPC SCHED NO 50-J026-94B-07 AFS PROJECT NO CH082
PROJECT DESCRIPTION JEFFERSON PARISH/ MARRERO WALKING TRACK LAND ACQUISITION

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512965 01 01 1995 JEFFERSON PARISH COUNCIL PN 04/01/96 27,198.00 07/19/00 27,198.00 0.00 04/04/49 100%
512965 01 02 1995 JEFFERSON PARISH COUNCIL CN 04/01/96 295,579.70 07/19/00 295,579.70 0.00 04/04/49 100%
512965 01 03 1995 JEFFERSON PARISH COUNCIL MI 04/01/96 922.30 07/19/00 922.30 0.00 04/04/49 100%
512965 01 04 1995 JEFFERSON PARISH COUNCIL PA 04/01/96 1,300.00 07/19/00 1,300.00 0.00 04/04/49 100%

TOTAL CONTRACT 512965 325,000.00 325,000.00 0.00

TOTAL SUB-PROJECT 01 MARRERO WALKING TRACK 325,000.00 325,000.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH082 325,000.00 325,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 325,000.00 325,000.00 0.00

TOTAL CONTRACTS 325,000.00 325,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,773
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J026-95B-01 AFS PROJECT NO CH159
PROJECT DESCRIPTION JEFFERSON PARISH - BAYOU SEGNETTE SPORTS RECREATIONAL COMPLEX,

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 006 97A FACS AP B566 1,938,410 0

TOTAL ACT 1096 1,938,410 0

1997 45 1996 140 97A G.O. BONDS 1,500,000 0

TOTAL ACT 45 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,438,410 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,438,410 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,774
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J026-95B-01 AFS PROJECT NO CH159
PROJECT DESCRIPTION JEFFERSON PARISH - BAYOU SEGNETTE SPORTS RECREATIONAL COMPLEX,

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

506524 01 02 1996 LOUISIANA STADIUM & EXPOSITION CN 12/04/95 1,555,000.00 03/23/00 1,555,000.00 0.00 03/15/17 100%
506524 01 03 1996 LOUISIANA STADIUM & EXPOSITION PN 12/04/95 298,637.40 03/23/00 298,637.40 0.00 03/15/17 100%
506524 01 04 1996 LOUISIANA STADIUM & EXPOSITION MI 12/04/95 84,771.67 03/23/00 84,771.67 0.00 03/15/17 100%
506524 01 02 1997 LOUISIANA STADIUM & EXPOSITION CN 12/04/95 1,500,000.00 03/23/00 1,500,000.00 0.00 03/15/17 100%

TOTAL CONTRACT 506524 1MULT 3,438,409.07 3,438,409.07 0.00

TOTAL SUB-PROJECT 01 BAYOU SEGNETTE PARK IMPROVE. 3,438,409.07 3,438,409.07 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH159 3,438,409.07 3,438,409.07 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,438,409.07 3,438,409.07 0.00

TOTAL CONTRACTS 3,438,409.07 3,438,409.07 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,775
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J28 LAFAYETTE PARISH FPC SCHED NO 50-J028-93B-01 AFS PROJECT NO CG985
PROJECT DESCRIPTION LAFAYETTE PARISH/ PARISH DRUG REHABILITATION CTR. CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $1,000,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUND PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 075 94A FACS AP B807 200,000 0

TOTAL ACT 645 200,000 0

1997 45 1996 119 STATE GENERAL REVENUE 764,403 0

TOTAL ACT 45 764,403 0

1997 LEGB 2001 304 STATUTORY DEDICATION 1,000,000 0

TOTAL ACT LEGB 1,000,000 0

1998 73 1998 717 STATE GENERAL REVENUE 402,938 0

TOTAL ACT 73 402,938 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,367,341 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,367,341 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,776
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J28 LAFAYETTE PARISH FPC SCHED NO 50-J028-93B-01 AFS PROJECT NO CG985
PROJECT DESCRIPTION LAFAYETTE PARISH/ PARISH DRUG REHABILITATION CTR. CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS $1,000,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUND PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529393 CV 1994 LAFAYETTE PARISH SHERIFF DEPT 49,724.00 49,724.00 0.00
529393 01 01 1994 LAFAYETTE PARISH SHERIFF DEPT PN 08/09/94 73,635.00 01/28/00 73,635.00 0.00 04/04/49 100%
529393 01 02 1994 LAFAYETTE PARISH SHERIFF DEPT CN 08/09/94 76,641.00 01/28/00 76,641.00 0.00 04/04/49 100%
529393 01 01 1997 LAFAYETTE PARISH SHERIFF DEPT CN 08/09/94 1,000,000.00 01/28/00 1,000,000.00 0.00 04/04/49 100%
529393 01 02 1997 LAFAYETTE PARISH SHERIFF DEPT CN 08/09/94 656,817.00 01/28/00 656,817.00 0.00 04/04/49 100%
529393 01 03 1997 LAFAYETTE PARISH SHERIFF DEPT MI 08/09/94 835.00 01/28/00 835.00 0.00 04/04/49 100%
529393 01 04 1997 LAFAYETTE PARISH SHERIFF DEPT EQ 08/09/94 102,183.00 01/28/00 102,183.00 0.00 04/04/49 100%
529393 01 05 1997 LAFAYETTE PARISH SHERIFF DEPT PA 08/09/94 4,567.50 01/28/00 4,567.50 0.00 04/04/49 100%
529393 01 06 1998 LAFAYETTE PARISH SHERIFF DEPT PN 08/09/94 31,448.07 01/28/00 31,448.07 0.00 04/04/49 100%
529393 01 07 1998 LAFAYETTE PARISH SHERIFF DEPT CN 08/09/94 263,119.00 01/28/00 263,119.00 0.00 04/04/49 100%
529393 01 08 1998 LAFAYETTE PARISH SHERIFF DEPT EQ 08/09/94 51,074.16 01/28/00 51,074.16 0.00 04/04/49 100%

TOTAL CONTRACT 529393 2,310,043.73 2,310,043.73 0.00

TOTAL SUB-PROJECT 01 DRUG REHABILITATION CENTER 2,310,043.73 2,310,043.73 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG985 2,310,043.73 2,310,043.73 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,310,043.73 2,310,043.73 0.00

TOTAL CONTRACTS 2,310,043.73 2,310,043.73 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,777
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M68 DONALDSONVILLE FPC SCHED NO 50-J03-01B-02 AFS PROJECT NO 02099
PROJECT DESCRIPTION ASCENSION PARISH - RIVER ROAD AFRICAN AMERICAN MUSEUM AND GALLERY

NEW SITE DEVELOPMENT, EXPANSION AND RENOVATION, PLANNING, ACQUISITIONS, AND
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 147 04A G.O. BONDS 255,000 0

TOTAL ACT 2 255,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 255,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 255,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,778
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M68 DONALDSONVILLE FPC SCHED NO 50-J03-01B-02 AFS PROJECT NO 02099
PROJECT DESCRIPTION ASCENSION PARISH - RIVER ROAD AFRICAN AMERICAN MUSEUM AND GALLERY

NEW SITE DEVELOPMENT, EXPANSION AND RENOVATION, PLANNING, ACQUISITIONS, AND
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594222 01 01 2002 CITY OF DONALDSONVILLE CN 02/18/03 250,000.00 0.00 250,000.00 04/04/49
594222 01 02 2002 CITY OF DONALDSONVILLE PA 02/18/03 5,000.00 0.00 5,000.00 04/04/49

TOTAL CONTRACT 594222 255,000.00 0.00 255,000.00

TOTAL SUB-PROJECT 01 RIVER ROAD AFRICAN AMER MUSEUM 255,000.00 0.00 255,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02099 255,000.00 0.00 255,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 255,000.00 0.00 255,000.00

TOTAL CONTRACTS 255,000.00 0.00 255,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,779
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J03 ASCENSION PARISH FPC SCHED NO 50-J03-05B-01 AFS PROJECT NO Q1499
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HIGHWAY 621 AT HIGHWAY 73, TURNING LANE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 0 200,000

TOTAL PROJECT Q1499 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,780
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J03 ASCENSION PARISH FPC SCHED NO 50-J03-99B-01 AFS PROJECT NO 00103
PROJECT DESCRIPTION ASCENSION PARISH - GOVERNMENTAL COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 398 04A G.O. BONDS 1,495,000 0

TOTAL ACT 2 1,495,000 0

2003 23 2002 839 03A G.O. BONDS 1,655,000 0

TOTAL ACT 23 1,655,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,781
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J03 ASCENSION PARISH FPC SCHED NO 50-J03-99B-01 AFS PROJECT NO 00103
PROJECT DESCRIPTION ASCENSION PARISH - GOVERNMENTAL COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

573722 01 01 2000 ASCENSION PARISH COUNCIL CN 06/19/01 1,485,000.00 04/07/06 1,485,000.00 0.00 04/04/49 100%
573722 01 02 2000 ASCENSION PARISH COUNCIL PA 06/19/01 10,000.00 04/07/06 0.00 10,000.00 04/04/49
573722 01 03 2003 ASCENSION PARISH COUNCIL CN 06/19/01 1,655,000.00 04/07/06 1,655,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 573722 3,150,000.00 3,140,000.00 10,000.00

TOTAL SUB-PROJECT 01 PARISH GOVERNMENTAL COMPLEX 3,150,000.00 3,140,000.00 10,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00103 3,150,000.00 3,140,000.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,150,000.00 3,140,000.00 10,000.00

TOTAL CONTRACTS 3,150,000.00 3,140,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,782
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J03 ASCENSION PARISH FPC SCHED NO 50-J03-99B-02 AFS PROJECT NO 00129
PROJECT DESCRIPTION ASCENSION PARISH - INFRASTRUCTURE IMPROVEMENTS FOR LAMAR-DIXON EXPO

CENTER ARENA AND EXPOSITION CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 553 02A G.O. BONDS 3,000,000 0

TOTAL ACT 22 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,783
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J03 ASCENSION PARISH FPC SCHED NO 50-J03-99B-02 AFS PROJECT NO 00129
PROJECT DESCRIPTION ASCENSION PARISH - INFRASTRUCTURE IMPROVEMENTS FOR LAMAR-DIXON EXPO

CENTER ARENA AND EXPOSITION CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564884 01 01 2001 ASCENSION PARISH COUNCIL CN 08/08/00 2,970,000.00 03/04/05 2,969,643.82 356.18 04/04/49 99%
564884 01 02 2001 ASCENSION PARISH COUNCIL PA 08/08/00 30,000.00 03/04/05 30,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 564884 3,000,000.00 2,999,643.82 356.18

TOTAL SUB-PROJECT 01 INFRASTRUCTURE IMPROVEMENTS 3,000,000.00 2,999,643.82 356.18

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00129 3,000,000.00 2,999,643.82 356.18

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,000,000.00 2,999,643.82 356.18

TOTAL CONTRACTS 3,000,000.00 2,999,643.82 356.18



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,784
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J04-01-01 AFS PROJECT NO 02016
PROJECT DESCRIPTION ASSUMPTION PARISH - BAYOU L'OURSE CANAL NEAR HERITAGE OAK SUBDIVISION

OFF OF LA HWY. 663, PLANNING AND CONSTRUCTION
STATUS O PARISH 04 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 911 STATE GENERAL REVENUE 105,000 0

TOTAL ACT 22 105,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 105,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 105,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,785
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J04-01-01 AFS PROJECT NO 02016
PROJECT DESCRIPTION ASSUMPTION PARISH - BAYOU L'OURSE CANAL NEAR HERITAGE OAK SUBDIVISION

OFF OF LA HWY. 663, PLANNING AND CONSTRUCTION
STATUS O PARISH 04 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
606004 01 01 2002 ASSUMPTION PARISH POLICE JURY CN 11/18/03 102,900.00 0.00 102,900.00 04/04/49
606004 01 02 2002 ASSUMPTION PARISH POLICE JURY PA 11/18/03 2,070.00 2,070.00 0.00 04/04/49 100%

TOTAL CONTRACT 606004 104,970.00 2,070.00 102,900.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 BAYOU L'OURSE CANAL NEAR HERIT 105,000.00 2,100.00 102,900.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02016 105,000.00 2,100.00 102,900.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 104,970.00 2,070.00 102,900.00

TOTAL CONTRACTS 104,970.00 2,070.00 102,900.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,786
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J04-01B-02 AFS PROJECT NO 02100
PROJECT DESCRIPTION ASSUMPTION PARISH - AGRICULTURAL COMPLEX AND ARENA, PLANNING AND

CONSTRUCTION
STATUS O PARISH 04 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 149 04A G.O. BONDS 1,285,000 0

TOTAL ACT 2 1,285,000 0

2003 2 2004 639 04A G.O. BONDS 500,000 0

TOTAL ACT 2 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,785,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,785,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,787
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J04-01B-02 AFS PROJECT NO 02100
PROJECT DESCRIPTION ASSUMPTION PARISH - AGRICULTURAL COMPLEX AND ARENA, PLANNING AND

CONSTRUCTION
STATUS O PARISH 04 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
580521 01 01 2002 ASSUMPTION PARISH POLICE JURY PN 02/18/02 113,300.00 07/28/06 113,300.00 0.00 04/04/49 100%
580521 01 02 2002 ASSUMPTION PARISH POLICE JURY MI 02/18/02 11,000.00 07/28/06 11,000.00 0.00 04/04/49 100%
580521 01 03 2002 ASSUMPTION PARISH POLICE JURY PA 02/18/02 3,365.00 07/28/06 0.00 3,365.00 04/04/49
580521 01 04 2002 ASSUMPTION PARISH POLICE JURY CN 02/18/02 1,157,200.00 07/28/06 1,156,956.00 244.00 04/04/49 99%
580521 01 05 2003 ASSUMPTION PARISH POLICE JURY CN 02/18/02 493,500.00 07/28/06 493,500.00 0.00 04/04/49 100%
580521 01 06 2003 ASSUMPTION PARISH POLICE JURY PA 02/18/02 6,500.00 07/28/06 0.00 6,500.00 04/04/49

TOTAL CONTRACT 580521 1,784,865.00 1,774,756.00 10,109.00

585867 01 08 2002 MICHAEL KEENE AIA PR 06/24/02 105.00 07/03/03 105.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 105.00 105.00 0.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 AGRICULTURAL COMPLEX & ARENA 1,785,000.00 1,774,891.00 10,109.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02100 1,785,000.00 1,774,891.00 10,109.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,784,970.00 1,774,861.00 10,109.00

TOTAL CONTRACTS 1,784,970.00 1,774,861.00 10,109.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,788
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J04-05B-01 AFS PROJECT NO Q393
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COUNCIL ON AGING OFFICE BUILDING CONSTRUCTION, PLANNING AND ACQUISITIO

NS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 5

TOTAL ACT 26 0 950,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 950,000
GRAND TOTAL 0 950,000

TOTAL PROJECT Q393 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,789
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J04-99-01 AFS PROJECT NO 00022
PROJECT DESCRIPTION ASSUMPTION PARISH - BRULE LABADIEVILLE DRAINAGE PROJECT, PROPERTY

ACQUISITION
STATUS O PARISH 04 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 201 STATE GENERAL REVENUE 52,800 0

TOTAL ACT 20 52,800 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 52,800 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 52,800 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,790
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J04-99-01 AFS PROJECT NO 00022
PROJECT DESCRIPTION ASSUMPTION PARISH - BRULE LABADIEVILLE DRAINAGE PROJECT, PROPERTY

ACQUISITION
STATUS O PARISH 04 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

592992 01 01 2000 ASSUMPTION PARISH POLICE JURY RQ 12/05/02 51,744.00 0.00 51,744.00 04/04/49
592992 01 02 2000 ASSUMPTION PARISH POLICE JURY PA 12/05/02 1,056.00 1,056.00 0.00 04/04/49 100%

TOTAL CONTRACT 592992 52,800.00 1,056.00 51,744.00

TOTAL SUB-PROJECT 01 BRULE LABADIEVILLE DRAINAGE PR 52,800.00 1,056.00 51,744.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00022 52,800.00 1,056.00 51,744.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 52,800.00 1,056.00 51,744.00

TOTAL CONTRACTS 52,800.00 1,056.00 51,744.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,791
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J043-94B-01 AFS PROJECT NO CH051
PROJECT DESCRIPTION SABINE PARISH - PUBLIC HEALTH UNIT PLANNING , CONSTRUCTION, &

ACQUISITIONS
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 061 95A FACS AP C351 90,000 0

TOTAL ACT 45 90,000 0

1998 28 1997 527 STATE GENERAL REVENUE 936,264 0

TOTAL ACT 28 936,264 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,026,264 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,026,264 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,792
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J04 ASSUMPTION PARISH FPC SCHED NO 50-J043-94B-01 AFS PROJECT NO CH051
PROJECT DESCRIPTION SABINE PARISH - PUBLIC HEALTH UNIT PLANNING , CONSTRUCTION, &

ACQUISITIONS
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529375 CV 1995 SABINE PARISH POLICE JURY 58,793.29 58,793.29 0.00
529375 01 01 1995 SABINE PARISH POLICE JURY PN 05/22/95 21,739.07 09/15/00 21,739.07 0.00 04/04/49 100%
529375 01 02 1995 SABINE PARISH POLICE JURY CN 05/22/95 9,467.64 09/15/00 9,467.64 0.00 04/04/49 100%
529375 01 01 1998 SABINE PARISH POLICE JURY PN 05/22/95 8,500.00 09/15/00 8,500.00 0.00 04/04/49 100%
529375 01 02 1998 SABINE PARISH POLICE JURY CN 05/22/95 901,272.70 09/15/00 901,272.70 0.00 04/04/49 100%
529375 01 03 1998 SABINE PARISH POLICE JURY MI 05/22/95 8,491.30 09/15/00 8,491.30 0.00 04/04/49 100%
529375 01 04 1998 SABINE PARISH POLICE JURY PA 05/22/95 18,000.00 09/15/00 18,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 529375 1,026,264.00 1,026,264.00 0.00

TOTAL SUB-PROJECT 01 PUBLIC HEALTH UNIT 1,026,264.00 1,026,264.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CH051 1,026,264.00 1,026,264.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,026,264.00 1,026,264.00 0.00

TOTAL CONTRACTS 1,026,264.00 1,026,264.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,793
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-03-01 AFS PROJECT NO 04128
PROJECT DESCRIPTION AVOYELLES PARISH - BAYOU NATCHITOCHES ROAD UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 239 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 24 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,794
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-03-01 AFS PROJECT NO 04128
PROJECT DESCRIPTION AVOYELLES PARISH - BAYOU NATCHITOCHES ROAD UPGRADE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611296 01 01 2004 AVOYELLES PARISH POLICE JURY CN 05/07/04 196,000.00 06/20/05 195,950.28 49.72 04/04/49 99%
611296 01 02 2004 AVOYELLES PARISH POLICE JURY PA 05/07/04 4,000.00 06/20/05 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 611296 200,000.00 199,950.28 49.72

TOTAL SUB-PROJECT 01 BAYOU NATCHITOCHES RD UPGRADE 200,000.00 199,950.28 49.72

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04128 200,000.00 199,950.28 49.72

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 199,950.28 49.72

TOTAL CONTRACTS 200,000.00 199,950.28 49.72



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,795
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-04B-02 AFS PROJECT NO 05064
PROJECT DESCRIPTION AVOYELLES PARISH POLICE JURY COOPERATIVE EXTENSION BUILDING,

ACQUISITIONS, PLANNING AND CONSTRUCTION ($50,000 NON-STATE MATCH)
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 127 LOC GENERAL OBLIGATION BONDS 1,285,000 1,285,000 1

TOTAL ACT 26 1,285,000 1,285,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,285,000 1,285,000
GRAND TOTAL 1,285,000 1,285,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,796
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-04B-02 AFS PROJECT NO 05064
PROJECT DESCRIPTION AVOYELLES PARISH POLICE JURY COOPERATIVE EXTENSION BUILDING,

ACQUISITIONS, PLANNING AND CONSTRUCTION ($50,000 NON-STATE MATCH)
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622491 01 01 2005 AVOYELLES PARISH POLICE JURY PN 03/21/05 47,000.00 02/22/06 27,618.74 19,381.26 04/04/49 58%
622491 01 02 2005 AVOYELLES PARISH POLICE JURY CN 03/21/05 1,178,000.00 02/22/06 0.00 1,178,000.00 04/04/49
622491 01 03 2005 AVOYELLES PARISH POLICE JURY MI 03/21/05 15,000.00 02/22/06 5,700.00 9,300.00 04/04/49 38%
622491 01 04 2005 AVOYELLES PARISH POLICE JURY PA 03/21/05 10,000.00 02/22/06 0.00 10,000.00 04/04/49
622491 01 05 2005 AVOYELLES PARISH POLICE JURY EQ 03/21/05 35,000.00 02/22/06 0.00 35,000.00 04/04/49

TOTAL CONTRACT 622491 1,285,000.00 33,318.74 1,251,681.26

TOTAL SUB-PROJECT 01 COOPERTIVE EXTENSION BUILDING 1,285,000.00 33,318.74 1,251,681.26

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05064 1,285,000.00 33,318.74 1,251,681.26

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,285,000.00 33,318.74 1,251,681.26

TOTAL CONTRACTS 1,285,000.00 33,318.74 1,251,681.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,797
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-97B-01 AFS PROJECT NO 98063
PROJECT DESCRIPTION AVOYELLES PARISH - SIMMSPORT RIVER LANDING ATCHAFALAYA

STATUS P PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 483 97A BONDS - NRP 300,000 0

TOTAL ACT 28 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,798
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-97B-01 AFS PROJECT NO 98063
PROJECT DESCRIPTION AVOYELLES PARISH - SIMMSPORT RIVER LANDING ATCHAFALAYA

STATUS P PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555858 01 01 1998 AVOYELLES PARISH POLICE JURY CN 11/23/99 299,166.00 03/13/00 299,166.00 0.00 04/04/49 100%

TOTAL CONTRACT 555858 299,166.00 299,166.00 0.00

TOTAL SUB-PROJECT 01 SIMMESPORT RIVER LANDING ATCHA 299,166.00 299,166.00 0.00

AFS 00 3 UNASSIGNED 834.00 0.00 834.00

TOTAL PROJECT 98063 300,000.00 299,166.00 834.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 299,166.00 299,166.00 0.00

TOTAL CONTRACTS 299,166.00 299,166.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,799
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-97B-02 AFS PROJECT NO 98130
PROJECT DESCRIPTION AVOYELLES PARISH - SIMMESPORT RIVER LANDING PHASE II, LAND

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION COMBINED WITH 50-J05-04-01 PER LEG BUD COMM ON 01/7/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 173 LOC GENERAL OBLIGATION BONDS 300,000 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 3

TOTAL ACT 26 300,000 1,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 300,000 1,300,000
GRAND TOTAL 300,000 1,300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,800
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-97B-02 AFS PROJECT NO 98130
PROJECT DESCRIPTION AVOYELLES PARISH - SIMMESPORT RIVER LANDING PHASE II, LAND

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION COMBINED WITH 50-J05-04-01 PER LEG BUD COMM ON 01/7/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL PROJECT 98130 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,801
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-97B-2 AFS PROJECT NO 98130
PROJECT DESCRIPTION AVOYELLES PARISH - SIMMESPORT RIVER LANDING PHASE II, LAND

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION COMBINED WITH 50-J05-04-01 PER LEG BUD COMM ON 01/7/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 22 2001 630 02A G.O. BONDS 265,000 0

TOTAL ACT 22 265,000 0

2005 LEGB 2005 264 STATE GENERAL REVENUE 80,000 0

TOTAL ACT LEGB 80,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 072 STATE GENERAL REVENUE 300,000 300,000

TOTAL ACT 26 300,000 300,000

TOTAL PRIOR YEAR 345,000 0
TOTAL CURRENT YEAR 300,000 300,000
GRAND TOTAL 645,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,802
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-97B-2 AFS PROJECT NO 98130
PROJECT DESCRIPTION AVOYELLES PARISH - SIMMESPORT RIVER LANDING PHASE II, LAND

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS APPROPRIATION COMBINED WITH 50-J05-04-01 PER LEG BUD COMM ON 01/7/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531186 01 01 1998 AVOYELLES PARISH POLICE JURY LQ 03/16/98 0.00 10/10/05 0.00 0.00 04/04/49
531186 01 02 1998 AVOYELLES PARISH POLICE JURY PN 03/16/98 22,830.00 10/10/05 22,830.00 0.00 04/04/49 100%
531186 01 03 1998 AVOYELLES PARISH POLICE JURY CN 03/16/98 228,260.00 10/10/05 228,260.00 0.00 04/04/49 100%
531186 01 04 1998 AVOYELLES PARISH POLICE JURY MI 03/16/98 11,410.00 10/10/05 4,669.05 6,740.95 04/04/49 40%
531186 01 05 1998 AVOYELLES PARISH POLICE JURY PA 03/16/98 2,500.00 10/10/05 656.00 1,844.00 04/04/49 26%
531186 01 01 2005 AVOYELLES PARISH POLICE JURY PN 03/16/98 6,700.00 10/10/05 1,106.22 5,593.78 04/04/49 16%
531186 01 02 2005 AVOYELLES PARISH POLICE JURY CN 03/16/98 68,350.00 10/10/05 66,526.71 1,823.29 04/04/49 97%
531186 01 03 2005 AVOYELLES PARISH POLICE JURY MI 03/16/98 3,350.00 10/10/05 0.00 3,350.00 04/04/49
531186 01 04 2005 AVOYELLES PARISH POLICE JURY PA 03/16/98 1,600.00 10/10/05 0.00 1,600.00 04/04/49

TOTAL CONTRACT 531186 345,000.00 324,047.98 20,952.02

TOTAL SUB-PROJECT 01 SIMMESPORT RIVER LANDING PH II 345,000.00 324,047.98 20,952.02

AFS 00 3 UNASSIGNED 600,000.00 0.00 600,000.00

TOTAL PROJECT 98130 945,000.00 324,047.98 620,952.02

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 345,000.00 324,047.98 20,952.02

TOTAL CONTRACTS 345,000.00 324,047.98 20,952.02



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,803
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-98-01 AFS PROJECT NO 99099
PROJECT DESCRIPTION AVOYELLES PARISH - RECONSTRUCITON OF MOREAUVILLE/PLAUCHEVILLE ROAD -

PHASE II, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 006 STATE GENERAL REVENUE 439,231 0

TOTAL ACT 29 439,231 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 439,231 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 439,231 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,804
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J05 AVOYELLES PARISH FPC SCHED NO 50-J05-98-01 AFS PROJECT NO 99099
PROJECT DESCRIPTION AVOYELLES PARISH - RECONSTRUCITON OF MOREAUVILLE/PLAUCHEVILLE ROAD -

PHASE II, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541257 01 01 1999 AVOYELLES PARISH POLICE JURY PN 12/14/98 16,632.00 02/18/00 16,632.00 0.00 04/04/49 100%
541257 01 02 1999 AVOYELLES PARISH POLICE JURY CN 12/14/98 414,728.35 02/18/00 414,728.35 0.00 04/04/49 100%
541257 01 03 1999 AVOYELLES PARISH POLICE JURY MI 12/14/98 7,252.50 02/18/00 7,252.50 0.00 04/04/49 100%
541257 01 04 1999 AVOYELLES PARISH POLICE JURY PA 12/14/98 617.50 02/18/00 617.50 0.00 04/04/49 100%

TOTAL CONTRACT 541257 439,230.35 439,230.35 0.00

TOTAL SUB-PROJECT 01 MOREAUVILLE/PLAUCHEVILLE RD II 439,230.35 439,230.35 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99099 439,230.35 439,230.35 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 439,230.35 439,230.35 0.00

TOTAL CONTRACTS 439,230.35 439,230.35 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,805
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J55 TERREBONNE PARISH FPC SCHED NO 50-J055-95B-2 AFS PROJECT NO CH182
PROJECT DESCRIPTION TERREBONNE PARISH/ SCHRIEVER SR. CITIZENS CTR. PLANNING AND

CONSERVATIONOF TERREBONNE PARISH
STATUS P PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 029 97A FACS AP C156 50,000 0

TOTAL ACT 1096 50,000 0

1998 21 2000 637 00A G.O. BONDS 350,000 0

TOTAL ACT 21 350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,806
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J55 TERREBONNE PARISH FPC SCHED NO 50-J055-95B-2 AFS PROJECT NO CH182
PROJECT DESCRIPTION TERREBONNE PARISH/ SCHRIEVER SR. CITIZENS CTR. PLANNING AND

CONSERVATIONOF TERREBONNE PARISH
STATUS P PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516642 01 01 1996 TERREBONNE PARISH CONSOLIDATED PN 04/28/97 33,983.51 03/31/99 33,983.51 0.00 06/30/03 100%
516642 01 02 1996 TERREBONNE PARISH CONSOLIDATED MI 04/28/97 5,999.50 03/31/99 5,999.50 0.00 06/30/03 100%
516642 01 03 1996 TERREBONNE PARISH CONSOLIDATED EQ 04/28/97 9,003.00 03/31/99 9,003.00 0.00 06/30/03 100%
516642 01 04 1996 TERREBONNE PARISH CONSOLIDATED PA 04/28/97 440.00 03/31/99 440.00 0.00 06/30/03 100%
516642 01 01 1998 TERREBONNE PARISH CONSOLIDATED CN 04/28/97 350,000.00 03/31/99 350,000.00 0.00 06/30/03 100%

TOTAL CONTRACT 516642 399,426.01 399,426.01 0.00

TOTAL SUB-PROJECT 01 SHRIEVER SR. CITIZENS CENTER 399,426.01 399,426.01 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 573.99 0.00 573.99
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH182 400,000.00 399,426.01 573.99

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 399,426.01 399,426.01 0.00

TOTAL CONTRACTS 399,426.01 399,426.01 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,807
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-02-01 AFS PROJECT NO 03066
PROJECT DESCRIPTION BEAUREGARD PARISH-BALL RD, LA 171-LA27, OVERLAY, PLANNING & CONSTR.

STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 439 STATE GENERAL REVENUE 194,000 0

TOTAL ACT 23 194,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 194,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 194,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,808
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-02-01 AFS PROJECT NO 03066
PROJECT DESCRIPTION BEAUREGARD PARISH-BALL RD, LA 171-LA27, OVERLAY, PLANNING & CONSTR.

STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597069 01 01 2003 BEAUREGARD PARISH POLICE JURY PN 03/24/03 15,328.00 12/02/03 14,041.44 1,286.56 04/04/49 91%
597069 01 02 2003 BEAUREGARD PARISH POLICE JURY CN 03/24/03 174,695.00 12/02/03 174,695.00 0.00 04/04/49 100%
597069 01 03 2003 BEAUREGARD PARISH POLICE JURY MI 03/24/03 97.00 12/02/03 0.00 97.00 04/04/49
597069 01 04 2003 BEAUREGARD PARISH POLICE JURY PA 03/24/03 3,820.00 12/02/03 0.00 3,820.00 04/04/49

TOTAL CONTRACT 597069 193,940.00 188,736.44 5,203.56

AFS 01 L DT LOCAL/ST 60.00 08/07/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 BEAUREGARD PAR-BALL RD OVERLAY 194,000.00 188,796.44 5,203.56

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03066 194,000.00 188,796.44 5,203.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 193,940.00 188,736.44 5,203.56

TOTAL CONTRACTS 193,940.00 188,736.44 5,203.56



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,809
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-03-02 AFS PROJECT NO 04092
PROJECT DESCRIPTION BEAUREGARD PARISH - RENOVATION OF HISTORIC JAIL, PLANNING AND

CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 165 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 24 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,810
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-03-02 AFS PROJECT NO 04092
PROJECT DESCRIPTION BEAUREGARD PARISH - RENOVATION OF HISTORIC JAIL, PLANNING AND

CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615372 01 01 2004 BEAUREGARD PARISH POLICE JURY PN 05/25/04 8,500.00 0.00 8,500.00 04/04/49
615372 01 02 2004 BEAUREGARD PARISH POLICE JURY CN 05/25/04 179,500.00 0.00 179,500.00 04/04/49
615372 01 03 2004 BEAUREGARD PARISH POLICE JURY MI 05/25/04 8,000.00 0.00 8,000.00 04/04/49
615372 01 04 2004 BEAUREGARD PARISH POLICE JURY PA 05/25/04 4,000.00 0.00 4,000.00 04/04/49

TOTAL CONTRACT 615372 200,000.00 0.00 200,000.00

TOTAL SUB-PROJECT 01 RENOVATE HISTORIC JAIL 200,000.00 0.00 200,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04092 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 0.00 200,000.00

TOTAL CONTRACTS 200,000.00 0.00 200,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,811
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-05-01 AFS PROJECT NO 06028
PROJECT DESCRIPTION BEAUREGARD PARISH - NEW WATER WELL AND BOOSTER PLANT IMPROVEMENTS AT

SHULTZ ROAD AND HWY 190, PLANNING AND CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 073 STATE GENERAL REVENUE 50,000 50,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 5

TOTAL ACT 26 50,000 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 400,000
GRAND TOTAL 50,000 400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,812
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-05-01 AFS PROJECT NO 06028
PROJECT DESCRIPTION BEAUREGARD PARISH - NEW WATER WELL AND BOOSTER PLANT IMPROVEMENTS AT

SHULTZ ROAD AND HWY 190, PLANNING AND CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06028 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,813
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-05-02 AFS PROJECT NO 06029
PROJECT DESCRIPTION BEAUREGARD PARISH - LONGVILLE PENTECOSTAL CHURCH ROAD/SOUTH BEAUREGARD

SCHOOL ROAD IMPROVEMENTS
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 074 STATE GENERAL REVENUE 50,000 50,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2

TOTAL ACT 26 50,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 300,000
GRAND TOTAL 50,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,814
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-05-02 AFS PROJECT NO 06029
PROJECT DESCRIPTION BEAUREGARD PARISH - LONGVILLE PENTECOSTAL CHURCH ROAD/SOUTH BEAUREGARD

SCHOOL ROAD IMPROVEMENTS
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06029 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,815
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-05-05 AFS PROJECT NO 06030
PROJECT DESCRIPTION BEAUREGARD PARISH - THREE PINE CHURCH ROAD IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 075 STATE GENERAL REVENUE 50,000 50,000

TOTAL ACT 26 50,000 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 50,000
GRAND TOTAL 50,000 50,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,816
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-05-05 AFS PROJECT NO 06030
PROJECT DESCRIPTION BEAUREGARD PARISH - THREE PINE CHURCH ROAD IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06030 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,817
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-05B-04 AFS PROJECT NO Q1413
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NORTH PLANNER MILL ROAD US HWY 190 TO VERNON PARISH LINE, PLANNING AND

CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q1413 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,818
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-96B-01 AFS PROJECT NO 97086
PROJECT DESCRIPTION BEAUREGARD PARISH CIVIC CENTER AND COVERED ARENA, PLANNING AND CONSTR.

STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 21 2000 233 00A G.O. BONDS 3,850,000 0

TOTAL ACT 21 3,850,000 0

2000 20 1999 202 STATE GENERAL REVENUE 90,000 0

TOTAL ACT 20 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,940,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,940,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,819
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J06 BEAUREGARD PARISH FPC SCHED NO 50-J06-96B-01 AFS PROJECT NO 97086
PROJECT DESCRIPTION BEAUREGARD PARISH CIVIC CENTER AND COVERED ARENA, PLANNING AND CONSTR.

STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516167 01 01 1997 BEAUREGARD PARISH POLICE JURY PN 04/17/97 248,763.72 12/11/00 248,763.72 0.00 12/14/20 100%
516167 01 02 1997 BEAUREGARD PARISH POLICE JURY CN 04/17/97 3,433,371.19 12/11/00 3,433,371.19 0.00 12/14/20 100%
516167 01 03 1997 BEAUREGARD PARISH POLICE JURY MI 04/17/97 5,457.90 12/11/00 5,457.90 0.00 12/14/20 100%
516167 01 04 1997 BEAUREGARD PARISH POLICE JURY PA 04/17/97 19,000.00 12/11/00 19,000.00 0.00 12/14/20 100%
516167 01 05 1997 BEAUREGARD PARISH POLICE JURY EQ 04/17/97 143,407.19 12/11/00 143,407.19 0.00 12/14/20 100%
516167 01 06 2000 BEAUREGARD PARISH POLICE JURY PN 04/17/97 5,519.47 12/11/00 5,519.47 0.00 12/14/20 100%
516167 01 07 2000 BEAUREGARD PARISH POLICE JURY CN 04/17/97 84,480.53 12/11/00 84,480.53 0.00 12/14/20 100%

TOTAL CONTRACT 516167 3,940,000.00 3,940,000.00 0.00

TOTAL SUB-PROJECT 01 CIVIC CENTER & COVERED ARENA 3,940,000.00 3,940,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97086 3,940,000.00 3,940,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,940,000.00 3,940,000.00 0.00

TOTAL CONTRACTS 3,940,000.00 3,940,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,820
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J07 BIENVILLE PARISH FPC SCHED NO 50-J07-04B-01 AFS PROJECT NO 05089
PROJECT DESCRIPTION BIENVILLE COURTHOUSE IMPROVEMENTS IN ARCADIA, PLANNING AND

CONSTRUCTION ($115,000 LOCAL MATCH)
STATUS O PARISH 07 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 238 LOC GENERAL OBLIGATION BONDS 115,000 115,000 1

TOTAL ACT 26 115,000 115,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 285,000 5

TOTAL ACT 26 0 285,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 115,000 400,000
GRAND TOTAL 115,000 400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,821
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J07 BIENVILLE PARISH FPC SCHED NO 50-J07-04B-01 AFS PROJECT NO 05089
PROJECT DESCRIPTION BIENVILLE COURTHOUSE IMPROVEMENTS IN ARCADIA, PLANNING AND

CONSTRUCTION ($115,000 LOCAL MATCH)
STATUS O PARISH 07 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 115,000.00 0.00 115,000.00

TOTAL PROJECT 05089 115,000.00 0.00 115,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,822
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-02-02 AFS PROJECT NO 03067
PROJECT DESCRIPTION BOSSIER PARISH-FLOOD PROTECTION FOR THE ISLAND SUBDIVISION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 440 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 23 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,823
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-02-02 AFS PROJECT NO 03067
PROJECT DESCRIPTION BOSSIER PARISH-FLOOD PROTECTION FOR THE ISLAND SUBDIVISION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615373 01 01 2003 BOSSIER PARISH POLICE JURY PN 07/12/04 6,000.00 05/23/06 0.00 6,000.00 04/04/49
615373 01 02 2003 BOSSIER PARISH POLICE JURY CN 07/12/04 64,500.00 05/23/06 0.00 64,500.00 04/04/49
615373 01 03 2003 BOSSIER PARISH POLICE JURY MI 07/12/04 3,000.00 05/23/06 1,470.00 1,530.00 04/04/49 49%
615373 01 04 2003 BOSSIER PARISH POLICE JURY PA 07/12/04 1,470.00 05/23/06 1,470.00 0.00 04/04/49 100%

TOTAL CONTRACT 615373 74,970.00 2,940.00 72,030.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 BOSSIER PAR FLOOD PROTECTION 75,000.00 2,970.00 72,030.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03067 75,000.00 2,970.00 72,030.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 74,970.00 2,940.00 72,030.00

TOTAL CONTRACTS 74,970.00 2,940.00 72,030.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,824
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-04-03 AFS PROJECT NO Q407
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS GREEN ROAD/ROSS ROAD RECONSTRUCTION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 5

TOTAL ACT 26 0 225,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 225,000
GRAND TOTAL 0 225,000

TOTAL PROJECT Q407 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,825
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-04-03 AFS PROJECT NO 05019
PROJECT DESCRIPTION BOSSIER PARISH - GREEN ROAD/ROSS ROAD RECONSTRUCTION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 048 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,826
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-04-03 AFS PROJECT NO 05019
PROJECT DESCRIPTION BOSSIER PARISH - GREEN ROAD/ROSS ROAD RECONSTRUCTION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630089 01 01 2005 BOSSIER PARISH POLICE JURY CN 09/14/05 98,000.00 06/05/06 55,109.55 42,890.45 04/04/49 56%
630089 01 02 2005 BOSSIER PARISH POLICE JURY PA 09/14/05 2,000.00 06/05/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 630089 100,000.00 55,109.55 44,890.45

TOTAL SUB-PROJECT 01 GREEN ROAD/ROSS ROAD RECONSTR 100,000.00 55,109.55 44,890.45

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05019 100,000.00 55,109.55 44,890.45

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 55,109.55 44,890.45

TOTAL CONTRACTS 100,000.00 55,109.55 44,890.45



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,827
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-04-04 AFS PROJECT NO Q409
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DRAINAGE IMPROVEMENTS MIMOSA GARDENS SUBDIVISION, PLANNING AND CONSTRU

CTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 95,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 195,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 195,000
GRAND TOTAL 0 195,000

TOTAL PROJECT Q409 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,828
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-04-04 AFS PROJECT NO 05020
PROJECT DESCRIPTION BOSSIER PARISH - DRAINAGE IMPROVEMENTS MIMOSA GARDENS SUBDIVISION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 049 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,829
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-04-04 AFS PROJECT NO 05020
PROJECT DESCRIPTION BOSSIER PARISH - DRAINAGE IMPROVEMENTS MIMOSA GARDENS SUBDIVISION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630090 01 01 2005 BOSSIER PARISH POLICE JURY CN 09/14/05 49,000.00 0.00 49,000.00 04/04/49
630090 01 02 2005 BOSSIER PARISH POLICE JURY PA 09/14/05 1,000.00 0.00 1,000.00 04/04/49

TOTAL CONTRACT 630090 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 01 DRAINAGE IMPROVE MIMOSA GARDEN 50,000.00 0.00 50,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05020 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 0.00 50,000.00

TOTAL CONTRACTS 50,000.00 0.00 50,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,830
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05-05 AFS PROJECT NO 06031
PROJECT DESCRIPTION BOSSIER PARISH - VICKERS ROAD RECONSTRUTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 80,000 2
2006 26 2005 076 STATE GENERAL REVENUE 80,000 80,000

TOTAL ACT 26 80,000 160,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 80,000 160,000
GRAND TOTAL 80,000 160,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,831
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05-05 AFS PROJECT NO 06031
PROJECT DESCRIPTION BOSSIER PARISH - VICKERS ROAD RECONSTRUTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
638749 01 01 2006 BOSSIER PARISH POLICE JURY PN 06/19/06 3,563.00 0.00 3,563.00 04/04/49
638749 01 02 2006 BOSSIER PARISH POLICE JURY CN 06/19/06 71,274.00 0.00 71,274.00 04/04/49
638749 01 03 2006 BOSSIER PARISH POLICE JURY MI 06/19/06 3,563.00 0.00 3,563.00 04/04/49
638749 01 04 2006 BOSSIER PARISH POLICE JURY PA 06/19/06 1,600.00 0.00 1,600.00 04/04/49

TOTAL CONTRACT 638749 80,000.00 0.00 80,000.00

TOTAL SUB-PROJECT 01 VICKERS ROAD RECONSTRUCTION 80,000.00 0.00 80,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06031 80,000.00 0.00 80,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 80,000.00 0.00 80,000.00

TOTAL CONTRACTS 80,000.00 0.00 80,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,832
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05-09 AFS PROJECT NO 06032
PROJECT DESCRIPTION BOSSIER PARISH - FREEDOM STREET RECONSTRUCTION, PLANNING AND CONSTR.

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 25,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 80,000 2
2006 26 2005 077 STATE GENERAL REVENUE 105,000 105,000

TOTAL ACT 26 105,000 210,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 105,000 210,000
GRAND TOTAL 105,000 210,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,833
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05-09 AFS PROJECT NO 06032
PROJECT DESCRIPTION BOSSIER PARISH - FREEDOM STREET RECONSTRUCTION, PLANNING AND CONSTR.

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
638755 01 01 2006 BOSSIER PARISH POLICE JURY PN 06/19/06 4,900.00 0.00 4,900.00 04/04/49
638755 01 02 2006 BOSSIER PARISH POLICE JURY CN 06/19/06 98,000.00 0.00 98,000.00 04/04/49
638755 01 03 2006 BOSSIER PARISH POLICE JURY PA 06/19/06 2,100.00 0.00 2,100.00 04/04/49

TOTAL CONTRACT 638755 105,000.00 0.00 105,000.00

TOTAL SUB-PROJECT 01 FREEDOM STREET RECONSTRUCTION 105,000.00 0.00 105,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06032 105,000.00 0.00 105,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 105,000.00 0.00 105,000.00

TOTAL CONTRACTS 105,000.00 0.00 105,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,834
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05B-02 AFS PROJECT NO Q408
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EXTENSION OF CROUCH ROAD TO SWAN LAKE ROAD/RECONSTRUCTION OF SWAN LAKE

ROAD TO I-220

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,900,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,000,000 4

TOTAL ACT 26 0 6,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 6,500,000
GRAND TOTAL 0 6,500,000

TOTAL PROJECT Q408 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,835
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05B-04 AFS PROJECT NO Q410
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DISTRICT 2 WASTEWATER TREATMENT FACILITIES, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 690,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,000,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,000,000 4

TOTAL ACT 26 0 8,690,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 8,690,000
GRAND TOTAL 0 8,690,000

TOTAL PROJECT Q410 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,836
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05B-06 AFS PROJECT NO Q416
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WEMPLE ROAD RECONSTRUCTION PROJECT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 20,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 120,000 2

TOTAL ACT 26 0 240,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 240,000
GRAND TOTAL 0 240,000

TOTAL PROJECT Q416 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,837
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05B-07 AFS PROJECT NO Q1388
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COTTON VALLEY RECONSTRUCTION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 20,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 80,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1388 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,838
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J08 BOSSIER PARISH FPC SCHED NO 50-J08-05B-08 AFS PROJECT NO Q1389
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS POOLE ROAD BRIDGE REPLACEMENT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 650,000 5

TOTAL ACT 26 0 800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 800,000
GRAND TOTAL 0 800,000

TOTAL PROJECT Q1389 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,839
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-00B-04 AFS PROJECT NO 01069
PROJECT DESCRIPTION CADDO PARISH - ACCESS ROAD TO EDDIE D. JONES NATURE PARK, VERTERAN'S

CEMETARY, AND CHIMP HAVEN, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 802 02A G.O. BONDS 300,000 0

TOTAL ACT 22 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,840
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-00B-04 AFS PROJECT NO 01069
PROJECT DESCRIPTION CADDO PARISH - ACCESS ROAD TO EDDIE D. JONES NATURE PARK, VERTERAN'S

CEMETARY, AND CHIMP HAVEN, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569756 01 01 2001 CADDO PARISH COMMISSION CN 03/21/01 294,000.00 05/14/02 294,000.00 0.00 04/04/49 100%
569756 01 02 2001 CADDO PARISH COMMISSION PA 03/21/01 6,000.00 05/14/02 6,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569756 300,000.00 300,000.00 0.00

TOTAL SUB-PROJECT 01 CALYPSO ST. EXTENSION 300,000.00 300,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01069 300,000.00 300,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 300,000.00 0.00

TOTAL CONTRACTS 300,000.00 300,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,841
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-05B-01 AFS PROJECT NO Q418
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SHREVEPORT BLANCHARD ROAD LA 173 WIDENING AND IMPROVEMENTS FOR INDUSTR

IAL PARK, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 0 200,000

TOTAL PROJECT Q418 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,842
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-05B-03 AFS PROJECT NO Q420
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CENTER FOR CREATIVE DIGITAL MEDIA (CCDM) AND THE SOUTHERN AMERICAN MUS

IC MUSEUM (SAMM), PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 7,050,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 7,050,000 4

TOTAL ACT 26 0 15,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 15,000,000
GRAND TOTAL 0 15,000,000

TOTAL PROJECT Q420 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,843
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-05B-04 AFS PROJECT NO Q1399
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RED BAYOU IRRIGATION DEMONSTRATION PROJECT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 340,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,530,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,530,000 4

TOTAL ACT 26 0 3,400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,400,000
GRAND TOTAL 0 3,400,000

TOTAL PROJECT Q1399 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,844
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-97B-04 AFS PROJECT NO Q419
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COMMUNITY WOMEN'S HEALTH CENTER NORTHWEST LA. BREAST CANCER DETECTION

CENTER PHASE II, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 5

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q419 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,845
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-97B-04 AFS PROJECT NO 98072
PROJECT DESCRIPTION CADDO PARISH - COMMUNITY WOMEN'S HEALTH CENTER, (NORTHWEST LA BREAST

CANCER DETECTION CENTER) LAND AND BUILDING ACQUISITION, PLANNING, CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 501 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1998 22 2001 500 02A G.O. BONDS 600,000 0

TOTAL ACT 22 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,846
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-97B-04 AFS PROJECT NO 98072
PROJECT DESCRIPTION CADDO PARISH - COMMUNITY WOMEN'S HEALTH CENTER, (NORTHWEST LA BREAST

CANCER DETECTION CENTER) LAND AND BUILDING ACQUISITION, PLANNING, CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532285 01 01 1998 CADDO PARISH COMMISSION LQ 03/02/98 200,000.00 02/27/04 200,000.00 0.00 04/04/49 100%
532285 01 02 1998 CADDO PARISH COMMISSION PN 03/02/98 24,900.00 02/27/04 24,392.50 507.50 04/04/49 97%
532285 01 03 1998 CADDO PARISH COMMISSION CN 03/02/98 261,450.00 02/27/04 254,220.00 7,230.00 04/04/49 97%
532285 01 04 1998 CADDO PARISH COMMISSION MI 03/02/98 0.00 02/27/04 0.00 0.00 04/04/49
532285 01 05 1998 CADDO PARISH COMMISSION EQ 03/02/98 101,650.00 02/27/04 83,330.00 18,320.00 04/04/49 81%
532285 01 06 1998 CADDO PARISH COMMISSION PA 03/02/98 11,590.00 02/27/04 11,590.00 0.00 04/04/49 100%

TOTAL CONTRACT 532285 599,590.00 573,532.50 26,057.50

591732 01 21 1998 JOHN E THOMPSON PR 11/10/02 380.00 11/21/03 380.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 380.00 380.00 0.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 COMMUNITY WOMEN'S HEALTH CNTR 600,000.00 573,942.50 26,057.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98072 600,000.00 573,942.50 26,057.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 599,970.00 573,912.50 26,057.50

TOTAL CONTRACTS 599,970.00 573,912.50 26,057.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,847
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-99-04 AFS PROJECT NO 00184
PROJECT DESCRIPTION CADDO PARISH - RED RIVER RACEWAY, CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 203 STATE GENERAL REVENUE 189,000 0

TOTAL ACT 20 189,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 189,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 189,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,848
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J09 CADDO PARISH FPC SCHED NO 50-J09-99-04 AFS PROJECT NO 00184
PROJECT DESCRIPTION CADDO PARISH - RED RIVER RACEWAY, CONSTRUCTION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
588533 01 01 2000 CADDO PARISH COMMISSION CN 06/27/02 187,500.00 0.00 187,500.00 04/04/49
588533 01 02 2000 CADDO PARISH COMMISSION PA 06/27/02 1,500.00 1,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 588533 189,000.00 1,500.00 187,500.00

TOTAL SUB-PROJECT 01 RED RIVER RACEWAY 189,000.00 1,500.00 187,500.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00184 189,000.00 1,500.00 187,500.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 189,000.00 1,500.00 187,500.00

TOTAL CONTRACTS 189,000.00 1,500.00 187,500.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,849
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-02B-01 AFS PROJECT NO 03218
PROJECT DESCRIPTION CALCASIEU PARISH - SENIOR CENTER AND ADMINISTRATIVE SERVICES FACILITY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 749 04A G.O. BONDS 400,000 0

TOTAL ACT 2 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,850
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-02B-01 AFS PROJECT NO 03218
PROJECT DESCRIPTION CALCASIEU PARISH - SENIOR CENTER AND ADMINISTRATIVE SERVICES FACILITY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601058 01 01 2003 CALCASIEU PARISH POLICE JURY CN 05/15/03 392,000.00 10/19/04 392,000.00 0.00 04/04/49 100%
601058 01 02 2003 CALCASIEU PARISH POLICE JURY PA 05/15/03 7,970.00 10/19/04 7,970.00 0.00 04/04/49 100%

TOTAL CONTRACT 601058 399,970.00 399,970.00 0.00

AFS 01 L DT LOCAL/ST 30.00 04/14/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 CALCASIEU PAR SR CTR & ADMIN S 400,000.00 400,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03218 400,000.00 400,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 399,970.00 399,970.00 0.00

TOTAL CONTRACTS 399,970.00 399,970.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,851
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-04-01 AFS PROJECT NO 05021
PROJECT DESCRIPTION CALCASIEU PARISH - MOSSVILLE SEWER COLLECTION SYSTEM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 050 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 174 LOC GENERAL OBLIGATION BONDS 650,000 650,000 2

TOTAL ACT 26 650,000 650,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 650,000 650,000
GRAND TOTAL 750,000 650,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,852
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-04-01 AFS PROJECT NO 05021
PROJECT DESCRIPTION CALCASIEU PARISH - MOSSVILLE SEWER COLLECTION SYSTEM, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
623484 01 01 2005 CALCASIEU PARISH POLICE JURY ES 04/29/05 0.00 0.00 0.00 04/04/49
623484 01 02 2005 CALCASIEU PARISH POLICE JURY PA 04/29/05 2,000.00 0.00 2,000.00 04/04/49
623484 01 03 2005 CALCASIEU PARISH POLICE JURY CN 04/29/05 98,000.00 0.00 98,000.00 04/04/49
623484 01 01 2006 CALCASIEU PARISH POLICE JURY CN 04/29/05 642,000.00 0.00 642,000.00 04/04/49
623484 01 02 2006 CALCASIEU PARISH POLICE JURY PA 04/29/05 8,000.00 0.00 8,000.00 04/04/49

TOTAL CONTRACT 623484 750,000.00 0.00 750,000.00

TOTAL SUB-PROJECT 01 MOSSVILLE SEWER COLLECTION SYS 750,000.00 0.00 750,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05021 750,000.00 0.00 750,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 750,000.00 0.00 750,000.00

TOTAL CONTRACTS 750,000.00 0.00 750,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,853
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-04B-03 AFS PROJECT NO 05065
PROJECT DESCRIPTION CALCASIEU PARISH - BURTON MEMORIAL COLISEUM COMPLEX RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 129 LOC GENERAL OBLIGATION BONDS 25,000 25,000 1

TOTAL ACT 26 25,000 25,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 275,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,200,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,200,000 4

TOTAL ACT 26 0 3,175,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 25,000 3,200,000
GRAND TOTAL 25,000 3,200,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,854
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-04B-03 AFS PROJECT NO 05065
PROJECT DESCRIPTION CALCASIEU PARISH - BURTON MEMORIAL COLISEUM COMPLEX RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
627808 01 01 2005 CALCASIEU PARISH POLICE JURY PN 06/24/05 2,000.00 0.00 2,000.00 04/04/49
627808 01 02 2005 CALCASIEU PARISH POLICE JURY CN 06/24/05 22,500.00 0.00 22,500.00 04/04/49
627808 01 03 2005 CALCASIEU PARISH POLICE JURY PA 06/24/05 500.00 0.00 500.00 04/04/49

TOTAL CONTRACT 627808 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT 01 BURTON MEM COLISEUM COMPLEX 25,000.00 0.00 25,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05065 25,000.00 0.00 25,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 25,000.00 0.00 25,000.00

TOTAL CONTRACTS 25,000.00 0.00 25,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,855
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-05B-02 AFS PROJECT NO Q422
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CALCASIEU PARISH POLICE JURY, ALLEN P. AUGUST/MULTI-PURPOSE CENTER EXP

ANSION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5

TOTAL ACT 26 0 750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 750,000
GRAND TOTAL 0 750,000

TOTAL PROJECT Q422 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,856
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-97-01 AFS PROJECT NO 98065
PROJECT DESCRIPTION CALCASIEU PARISH - SENIOR CENTER/ADMINISTRATIVE SERVICES FACILITY

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 485 STATE GENERAL REVENUE 735,830 0

TOTAL ACT 28 735,830 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 735,830 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 735,830 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,857
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J10 CALCASIEU PARISH FPC SCHED NO 50-J10-97-01 AFS PROJECT NO 98065
PROJECT DESCRIPTION CALCASIEU PARISH - SENIOR CENTER/ADMINISTRATIVE SERVICES FACILITY

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537369 01 01 1998 CALCASIEU PARISH POLICE JURY PN 08/17/98 0.00 12/22/99 0.00 0.00 04/04/49
537369 01 02 1998 CALCASIEU PARISH POLICE JURY CN 08/17/98 734,955.00 12/22/99 734,955.00 0.00 04/04/49 100%
537369 01 03 1998 CALCASIEU PARISH POLICE JURY MI 08/17/98 45.00 12/22/99 45.00 0.00 04/04/49 100%
537369 01 04 1998 CALCASIEU PARISH POLICE JURY PA 08/17/98 830.00 12/22/99 830.00 0.00 04/04/49 100%

TOTAL CONTRACT 537369 735,830.00 735,830.00 0.00

TOTAL SUB-PROJECT 01 SR CENTER/ADMIN SERVICES FAC 735,830.00 735,830.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98065 735,830.00 735,830.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 735,830.00 735,830.00 0.00

TOTAL CONTRACTS 735,830.00 735,830.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,858
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J11 CALDWELL PARISH FPC SCHED NO 50-J11-05-01 AFS PROJECT NO 06033
PROJECT DESCRIPTION CALDWELL PARISH - HOLUM WATER SYSTEM IMPROVEMENTS, PLANNING AND CONSTR

STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 078 STATE GENERAL REVENUE 25,000 25,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 645,000 3

TOTAL ACT 26 25,000 970,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 25,000 970,000
GRAND TOTAL 25,000 970,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,859
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J11 CALDWELL PARISH FPC SCHED NO 50-J11-05-01 AFS PROJECT NO 06033
PROJECT DESCRIPTION CALDWELL PARISH - HOLUM WATER SYSTEM IMPROVEMENTS, PLANNING AND CONSTR

STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 25,000.00 0.00 25,000.00

TOTAL PROJECT 06033 25,000.00 0.00 25,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,860
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J11 CALDWELL PARISH FPC SCHED NO 50-J11-98B-02 AFS PROJECT NO 99127
PROJECT DESCRIPTION CALDWELL PARISH - HEBERT FIRE DEPARTMENT

STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 077 02A G.O. BONDS 25,000 0

TOTAL ACT 22 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 25,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,861
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J11 CALDWELL PARISH FPC SCHED NO 50-J11-98B-02 AFS PROJECT NO 99127
PROJECT DESCRIPTION CALDWELL PARISH - HEBERT FIRE DEPARTMENT

STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564606 01 01 1999 HEBERT VOLUNTEER FIRE DEPT CN 02/11/99 2,647.29 04/20/01 2,647.29 0.00 04/04/49 100%
564606 01 02 1999 HEBERT VOLUNTEER FIRE DEPT EQ 02/11/99 21,852.71 04/20/01 21,852.71 0.00 04/04/49 100%
564606 01 03 1999 HEBERT VOLUNTEER FIRE DEPT PA 02/11/99 500.00 04/20/01 500.00 0.00 04/04/49 100%

TOTAL CONTRACT 564606 25,000.00 25,000.00 0.00

TOTAL SUB-PROJECT 01 HEBERT FIRE DEPARTMENT 25,000.00 25,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99127 25,000.00 25,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 25,000.00 25,000.00 0.00

TOTAL CONTRACTS 25,000.00 25,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,862
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J12 CAMERON PARISH FPC SCHED NO 50-J12-99-01 AFS PROJECT NO 00023
PROJECT DESCRIPTION CAMERON PARISH - PH I JETTY FISHING PIER PROJECT,LAND ACQUISITION,

CONSTRUCTION OF FISHING PIER OVER EXISTING JETTIES.
STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 204 STATE GENERAL REVENUE 47,500 0

TOTAL ACT 20 47,500 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 47,500 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 47,500 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,863
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J12 CAMERON PARISH FPC SCHED NO 50-J12-99-01 AFS PROJECT NO 00023
PROJECT DESCRIPTION CAMERON PARISH - PH I JETTY FISHING PIER PROJECT,LAND ACQUISITION,

CONSTRUCTION OF FISHING PIER OVER EXISTING JETTIES.
STATUS O PARISH 12 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553485 01 01 2000 CAMERON PARISH POLICE JURY CN 10/05/99 46,550.00 0.00 46,550.00 04/04/49
553485 01 02 2000 CAMERON PARISH POLICE JURY PA 10/05/99 950.00 950.00 0.00 04/04/49 100%

TOTAL CONTRACT 553485 47,500.00 950.00 46,550.00

TOTAL SUB-PROJECT 01 PH I JETTY FISHING PIER 47,500.00 950.00 46,550.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00023 47,500.00 950.00 46,550.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 47,500.00 950.00 46,550.00

TOTAL CONTRACTS 47,500.00 950.00 46,550.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,864
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J13 CATAHOULA PARISH FPC SCHED NO 50-J13-05-04 AFS PROJECT NO 06034
PROJECT DESCRIPTION CATAHOULA PARISH - WALLACE LAKE OVERFLOW STRUCTURE, PLANNING AND CONST

STATUS O PARISH 13 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 30,000 2
2006 26 2005 079 STATE GENERAL REVENUE 30,000 30,000

TOTAL ACT 26 30,000 60,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 30,000 60,000
GRAND TOTAL 30,000 60,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,865
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J13 CATAHOULA PARISH FPC SCHED NO 50-J13-05-04 AFS PROJECT NO 06034
PROJECT DESCRIPTION CATAHOULA PARISH - WALLACE LAKE OVERFLOW STRUCTURE, PLANNING AND CONST

STATUS O PARISH 13 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 30,000.00 0.00 30,000.00

TOTAL PROJECT 06034 30,000.00 0.00 30,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,866
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J13 CATAHOULA PARISH FPC SCHED NO 50-J13-05B-01 AFS PROJECT NO Q431
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CHALK HILLS RESERVOIR, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 9,900,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 9,900,000 4

TOTAL ACT 26 0 20,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 20,000,000
GRAND TOTAL 0 20,000,000

TOTAL PROJECT Q431 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,867
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J13 CATAHOULA PARISH FPC SCHED NO 50-J13-05B-02 AFS PROJECT NO Q433
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS VICK ROAD RECONSTRUCTION, PLANNING AND CONSTRUCTION ($461,000 LOCAL IN

-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q433 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,868
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J13 CATAHOULA PARISH FPC SCHED NO 50-J13-05B-03 AFS PROJECT NO Q1257
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TOWN LAKE IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 510,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,570,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,570,000 4

TOTAL ACT 26 0 3,650,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,650,000
GRAND TOTAL 0 3,650,000

TOTAL PROJECT Q1257 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,869
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-00-01 AFS PROJECT NO 00177
PROJECT DESCRIPTION CONCORDIA PARISH - PARISH COURTHOUSE RENOVATIONS, PLANNING AND

CONSTRUCTION ($258,535 LOCAL MATCH)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 624 STATUTORY DEDICATION 50,000 0

TOTAL ACT 21 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,870
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-00-01 AFS PROJECT NO 00177
PROJECT DESCRIPTION CONCORDIA PARISH - PARISH COURTHOUSE RENOVATIONS, PLANNING AND

CONSTRUCTION ($258,535 LOCAL MATCH)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 49,620.00 0.00 49,620.00
591732 01 08 2001 JOHN E THOMPSON PR 11/10/02 380.00 11/21/03 380.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 380.00 380.00 0.00

TOTAL SUB-PROJECT 01 CONCORDIA PAR COURTHOUSE RENOV 50,000.00 380.00 49,620.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00177 50,000.00 380.00 49,620.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 380.00 380.00 0.00

TOTAL CONTRACTS 380.00 380.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,871
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-01-02 AFS PROJECT NO 02017
PROJECT DESCRIPTION CONCORDIA PARISH - MULTI-PURPOSE CENTER - PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 912 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 22 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,872
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-01-02 AFS PROJECT NO 02017
PROJECT DESCRIPTION CONCORDIA PARISH - MULTI-PURPOSE CENTER - PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
588529 01 01 2002 CONCORDIA PARISH POLICE JURY PN 06/03/02 21,890.00 06/25/04 11,647.81 10,242.19 04/04/49 53%
588529 01 02 2002 CONCORDIA PARISH POLICE JURY CN 06/03/02 218,900.00 06/25/04 182,189.17 36,710.83 04/04/49 83%
588529 01 03 2002 CONCORDIA PARISH POLICE JURY MI 06/03/02 4,210.00 06/25/04 0.00 4,210.00 04/04/49
588529 01 04 2002 CONCORDIA PARISH POLICE JURY PA 06/03/02 4,886.00 06/25/04 0.00 4,886.00 04/04/49

TOTAL CONTRACT 588529 249,886.00 193,836.98 56,049.02

591732 01 23 2002 JOHN E THOMPSON PR 11/10/02 114.00 11/21/03 114.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 114.00 114.00 0.00

TOTAL SUB-PROJECT 01 MULTIPURPOSES CENTER 250,000.00 193,950.98 56,049.02

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02017 250,000.00 193,950.98 56,049.02

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 193,950.98 56,049.02

TOTAL CONTRACTS 250,000.00 193,950.98 56,049.02



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,873
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-02-01 AFS PROJECT NO 03068
PROJECT DESCRIPTION CONCORDIA PARISH-AIRPORT OVERLAY ( LOCAL MATCH REQUIRED)

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 441 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 23 50,000 0

2003 2 2004 642 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,874
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-02-01 AFS PROJECT NO 03068
PROJECT DESCRIPTION CONCORDIA PARISH-AIRPORT OVERLAY ( LOCAL MATCH REQUIRED)

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 12 2003 JOHN E THOMPSON PR 11/10/02 190.00 11/21/03 190.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 190.00 190.00 0.00

620624 01 01 2003 CONCORDIA PARISH POLICE JURY CN 02/07/05 49,000.00 11/18/05 49,000.00 0.00 04/04/49 100%
620624 01 02 2003 CONCORDIA PARISH POLICE JURY PA 02/07/05 780.00 11/18/05 0.00 780.00 04/04/49
620624 01 03 2003 CONCORDIA PARISH POLICE JURY CN 02/07/05 49,000.00 11/18/05 0.00 49,000.00 04/04/49
620624 01 04 2003 CONCORDIA PARISH POLICE JURY PA 02/07/05 1,000.00 11/18/05 0.00 1,000.00 04/04/49

TOTAL CONTRACT 620624 99,780.00 49,000.00 50,780.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 CONCORDIA PAR AIRPORT OVERLAY 100,000.00 49,220.00 50,780.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03068 100,000.00 49,220.00 50,780.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 99,970.00 49,190.00 50,780.00

TOTAL CONTRACTS 99,970.00 49,190.00 50,780.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,875
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-02-03 AFS PROJECT NO 03069
PROJECT DESCRIPTION CONCORDIA PARISH-A/C SYSTEM FOR MULTI-PURPOSE CENTER, PLANNING,

ACQUISITION, AND CONSTRUCTION.(LOCAL MATCH REQUIRED)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 442 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,876
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-02-03 AFS PROJECT NO 03069
PROJECT DESCRIPTION CONCORDIA PARISH-A/C SYSTEM FOR MULTI-PURPOSE CENTER, PLANNING,

ACQUISITION, AND CONSTRUCTION.(LOCAL MATCH REQUIRED)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594206 01 01 2003 CONCORDIA PARISH POLICE JURY EQ 02/05/03 0.00 03/01/05 0.00 0.00 04/04/49
594206 01 02 2003 CONCORDIA PARISH POLICE JURY PA 02/05/03 5,000.00 03/01/05 0.00 5,000.00 04/04/49
594206 01 03 2003 CONCORDIA PARISH POLICE JURY CN 02/05/03 245,000.00 03/01/05 240,000.00 5,000.00 04/04/49 97%

TOTAL CONTRACT 594206 250,000.00 240,000.00 10,000.00

TOTAL SUB-PROJECT 01 A/C SYSTEM FOR MULTI-PUR CENTR 250,000.00 240,000.00 10,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03069 250,000.00 240,000.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 240,000.00 10,000.00

TOTAL CONTRACTS 250,000.00 240,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,877
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-02B-02 AFS PROJECT NO 03168
PROJECT DESCRIPTION CONCORDIA PARISH - BLACK RIVER LAKE DRAINAGE STRUCTURE INSTALLATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 226 LOC LINE OF CREDIT 90,000 90,000 2

TOTAL ACT 26 90,000 90,000

2003 26 2005 641 LOC LINE OF CREDIT 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2006 26 2005 227 NLOC NON CASH LINE OF CREDIT 810,000 810,000 5

TOTAL ACT 26 810,000 810,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,000,000 1,000,000
GRAND TOTAL 1,000,000 1,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,878
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-02B-02 AFS PROJECT NO 03168
PROJECT DESCRIPTION CONCORDIA PARISH - BLACK RIVER LAKE DRAINAGE STRUCTURE INSTALLATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
616331 01 01 2003 CONCORDIA PARISH POLICE JURY PN 07/21/04 0.00 0.00 0.00 04/04/49
616331 01 02 2003 CONCORDIA PARISH POLICE JURY CN 07/21/04 0.00 0.00 0.00 04/04/49
616331 01 03 2003 CONCORDIA PARISH POLICE JURY MI 07/21/04 0.00 0.00 0.00 04/04/49
616331 01 04 2003 CONCORDIA PARISH POLICE JURY PA 07/21/04 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 616331 0.00 0.00 0.00

624586 01 01 2003 BLACK RIVER LAKE RECREATION PN 05/12/05 74,170.00 06/02/06 37,900.00 36,270.00 04/04/49 51%
624586 01 02 2003 BLACK RIVER LAKE RECREATION MI 05/12/05 23,830.00 06/02/06 0.00 23,830.00 04/04/49
624586 01 03 2003 BLACK RIVER LAKE RECREATION PA 05/12/05 2,000.00 06/02/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 624586 100,000.00 37,900.00 62,100.00

TOTAL SUB-PROJECT 01 BLK RIVER DRAINAGE INSTALLATN 100,000.00 37,900.00 62,100.00

AFS 00 3 UNASSIGNED 900,000.00 0.00 900,000.00

TOTAL PROJECT 03168 1,000,000.00 37,900.00 962,100.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 37,900.00 62,100.00

TOTAL CONTRACTS 100,000.00 37,900.00 62,100.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,879
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-05-01 AFS PROJECT NO 06035
PROJECT DESCRIPTION CONCORDIA PARISH - BOGGY BAYOU ROAD RECONSTRUCTION, PLANNING & CONSTR.

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 080 STATE GENERAL REVENUE 350,000 350,000

TOTAL ACT 26 350,000 350,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 350,000 350,000
GRAND TOTAL 350,000 350,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,880
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J15 CONCORDIA PARISH FPC SCHED NO 50-J15-05-01 AFS PROJECT NO 06035
PROJECT DESCRIPTION CONCORDIA PARISH - BOGGY BAYOU ROAD RECONSTRUCTION, PLANNING & CONSTR.

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
640727 01 01 2006 CONCORDIA PARISH POLICE JURY CN 08/04/06 343,000.00 0.00 343,000.00 04/04/49
640727 01 02 2006 CONCORDIA PARISH POLICE JURY PA 08/04/06 7,000.00 0.00 7,000.00 04/04/49

TOTAL CONTRACT 640727 350,000.00 0.00 350,000.00

TOTAL SUB-PROJECT 01 BOGGY BAYOU ROAD RECONSTRUCTIO 350,000.00 0.00 350,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06035 350,000.00 0.00 350,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 0.00 350,000.00

TOTAL CONTRACTS 350,000.00 0.00 350,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,881
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-03B-01 AFS PROJECT NO 04051
PROJECT DESCRIPTION DESOTO PARISH - RENOVATION OF DAVID B. MEANS MEMORIAL 4-H CENTER,

PLANNING AND CONSTRUCTION ($425,000 LOCAL MATCH)
STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 040 04A G.O. BONDS 495,000 0

TOTAL ACT 2 495,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 495,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 495,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,882
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-03B-01 AFS PROJECT NO 04051
PROJECT DESCRIPTION DESOTO PARISH - RENOVATION OF DAVID B. MEANS MEMORIAL 4-H CENTER,

PLANNING AND CONSTRUCTION ($425,000 LOCAL MATCH)
STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608691 01 01 2004 DESOTO PARISH POLICE JURY PN 01/21/04 40,000.00 06/09/06 37,268.67 2,731.33 04/04/49 93%
608691 01 02 2004 DESOTO PARISH POLICE JURY CN 01/21/04 445,000.00 06/09/06 300,180.13 144,819.87 04/04/49 67%
608691 01 03 2004 DESOTO PARISH POLICE JURY MI 01/21/04 0.00 06/09/06 0.00 0.00 04/04/49
608691 01 04 2004 DESOTO PARISH POLICE JURY PA 01/21/04 10,000.00 06/09/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 608691 495,000.00 337,448.80 157,551.20

TOTAL SUB-PROJECT 01 DAVID B MEANS MEM CTR RENOVATI 495,000.00 337,448.80 157,551.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04051 495,000.00 337,448.80 157,551.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 495,000.00 337,448.80 157,551.20

TOTAL CONTRACTS 495,000.00 337,448.80 157,551.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,883
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-05B-01 AFS PROJECT NO Q462
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AIRPORT INDUSTRIAL PARK, PLANNING AND CONSTRUCTION ($811,300 FEDERAL M

ATCH AND $50,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 140,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 160,000 5

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q462 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,884
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-05B-02 AFS PROJECT NO Q463
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS OVERLAY OF LINWOOD ROAD, PLANNING AND CONSTRUCTION ($45,500 MATCHING F

UNDS)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 75,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 335,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 335,000 4

TOTAL ACT 26 0 745,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 745,000
GRAND TOTAL 0 745,000

TOTAL PROJECT Q463 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,885
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-05B-03 AFS PROJECT NO Q464
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS OVERLAY OF BLUNT MILL ROAD, PLANNING AND CONSTRUCTION ($80,500 MATCHIN

G FUNDS)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 130,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 345,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 345,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5

TOTAL ACT 26 0 1,320,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,320,000
GRAND TOTAL 0 1,320,000

TOTAL PROJECT Q464 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,886
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-05B-04 AFS PROJECT NO 06082
PROJECT DESCRIPTION DESOTO PARISH NEW MULTI-AGENCY BUILDING/DESOTO HEALTH UNIT, OFFIC OF C

OMMUNITY SERVICES, AND COUNCIL ON AGING, PLANNING AND CONSTRUCTION ($1,167,500
STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 175 LOC LINE OF CREDIT 185,000 185,000 2
2006 26 2005 176 NLOC NON CASH LINE OF CREDIT 975,000 975,000 5

TOTAL ACT 26 1,160,000 1,160,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,160,000 1,160,000
GRAND TOTAL 1,160,000 1,160,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,887
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-05B-04 AFS PROJECT NO 06082
PROJECT DESCRIPTION DESOTO PARISH NEW MULTI-AGENCY BUILDING/DESOTO HEALTH UNIT, OFFIC OF C

OMMUNITY SERVICES, AND COUNCIL ON AGING, PLANNING AND CONSTRUCTION ($1,167,500
STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 1,160,000.00 0.00 1,160,000.00

TOTAL PROJECT 06082 1,160,000.00 0.00 1,160,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,888
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-97-03 AFS PROJECT NO 98066
PROJECT DESCRIPTION DESOTO PARISH - ROAD IMPROVEMENTS (1.1 MILES) OF THE WEST SERVICE

ROAD OFF I-49 NORTH OF LA HWY. 175, ENGINEERING, UTILITIES RIGHT OF WAY, AND
STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 488 STATE GENERAL REVENUE 18,483 0

TOTAL ACT 28 18,483 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 18,483 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 18,483 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,889
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J16 DE SOTO PARISH FPC SCHED NO 50-J16-97-03 AFS PROJECT NO 98066
PROJECT DESCRIPTION DESOTO PARISH - ROAD IMPROVEMENTS (1.1 MILES) OF THE WEST SERVICE

ROAD OFF I-49 NORTH OF LA HWY. 175, ENGINEERING, UTILITIES RIGHT OF WAY, AND
STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529617 01 01 1998 DESOTO PARISH POLICE JURY LQ 11/21/97 0.00 08/06/99 0.00 0.00 04/04/49
529617 01 02 1998 DESOTO PARISH POLICE JURY PN 11/21/97 2,624.25 08/06/99 2,624.25 0.00 04/04/49 100%
529617 01 03 1998 DESOTO PARISH POLICE JURY CN 11/21/97 0.00 08/06/99 0.00 0.00 04/04/49
529617 01 04 1998 DESOTO PARISH POLICE JURY MI 11/21/97 15,138.25 08/06/99 15,138.25 0.00 04/04/49 100%
529617 01 05 1998 DESOTO PARISH POLICE JURY PA 11/21/97 720.00 08/06/99 720.00 0.00 04/04/49 100%

TOTAL CONTRACT 529617 18,482.50 18,482.50 0.00

TOTAL SUB-PROJECT 01 ROAD IMPROVEMENTS/CONSTR. 18,482.50 18,482.50 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98066 18,482.50 18,482.50 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 18,482.50 18,482.50 0.00

TOTAL CONTRACTS 18,482.50 18,482.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,890
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J17 EAST BATON ROUGE PARISH FPC SCHED NO 50-J17-01B-01 AFS PROJECT NO 02102
PROJECT DESCRIPTION EAST BATON ROUGE PARISH - HIGHWAY 61 AND MT. PLEASANT ROAD TURNING

LANE IMPROVEMENTS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 151 04A G.O. BONDS 700,000 0

TOTAL ACT 2 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,891
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J17 EAST BATON ROUGE PARISH FPC SCHED NO 50-J17-01B-01 AFS PROJECT NO 02102
PROJECT DESCRIPTION EAST BATON ROUGE PARISH - HIGHWAY 61 AND MT. PLEASANT ROAD TURNING

LANE IMPROVEMENTS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
583530 01 01 2002 CITY OF BATON ROUGE PN 04/10/02 50,000.00 03/28/06 40,000.00 10,000.00 04/04/49 80%
583530 01 02 2002 CITY OF BATON ROUGE CN 04/10/02 625,000.00 03/28/06 332,453.32 292,546.68 04/04/49 53%
583530 01 03 2002 CITY OF BATON ROUGE PA 04/10/02 7,000.00 03/28/06 0.00 7,000.00 04/04/49
583530 01 04 2002 CITY OF BATON ROUGE MI 04/10/02 18,000.00 03/28/06 2,599.50 15,400.50 04/04/49 14%

TOTAL CONTRACT 583530 700,000.00 375,052.82 324,947.18

TOTAL SUB-PROJECT 01 HWY 61 & MT PLEASANT ROAD TURN 700,000.00 375,052.82 324,947.18

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02102 700,000.00 375,052.82 324,947.18

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 700,000.00 375,052.82 324,947.18

TOTAL CONTRACTS 700,000.00 375,052.82 324,947.18



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,892
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J18 EAST CARROLL PARISH FPC SCHED NO 50-J18-01B-01 AFS PROJECT NO 02103
PROJECT DESCRIPTION EAST CARROLL PARISH - INDUSTRIAL SITE DEVELOPMENT AND ROAD IMPROVEMENT

PLANNING AND CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 051 LOC LINE OF CREDIT 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2005 26 2005 100 NLOC NON CASH LINE OF CREDIT 910,000 910,000 5

TOTAL ACT 26 910,000 910,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,010,000 1,010,000
GRAND TOTAL 1,010,000 1,010,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,893
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J18 EAST CARROLL PARISH FPC SCHED NO 50-J18-01B-01 AFS PROJECT NO 02103
PROJECT DESCRIPTION EAST CARROLL PARISH - INDUSTRIAL SITE DEVELOPMENT AND ROAD IMPROVEMENT

PLANNING AND CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 710,000.00 0.00 710,000.00
AFS 00 3 UNASSIGNED 300,000.00 0.00 300,000.00

TOTAL PROJECT 02103 1,010,000.00 0.00 1,010,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,894
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J18 EAST CARROLL PARISH FPC SCHED NO 50-J18-03B-02 AFS PROJECT NO 04089
PROJECT DESCRIPTION EAST CARROLL-GOVERNMENT COMPLEX, PLANNING & CONSTRUCTION(PROVIDED

HOWEVER, CO-OP INCLUDE EAST CARROLL AND LAKE PROVIDENCE)
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 2

TOTAL ACT 26 0 125,000

2004 26 2005 154 LOC GENERAL OBLIGATION BONDS 175,000 175,000 1

TOTAL ACT 26 175,000 175,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 5

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 175,000 700,000
GRAND TOTAL 175,000 700,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,895
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J18 EAST CARROLL PARISH FPC SCHED NO 50-J18-03B-02 AFS PROJECT NO 04089
PROJECT DESCRIPTION EAST CARROLL-GOVERNMENT COMPLEX, PLANNING & CONSTRUCTION(PROVIDED

HOWEVER, CO-OP INCLUDE EAST CARROLL AND LAKE PROVIDENCE)
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 175,000.00 0.00 175,000.00

TOTAL PROJECT 04089 175,000.00 0.00 175,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,896
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J19 EAST FELICIANA PARISH FPC SCHED NO 50-J19-05B-01 AFS PROJECT NO Q470
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS OVERLAY OF GILEAD ROAD, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q470 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,897
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-00B-01 AFS PROJECT NO 01042
PROJECT DESCRIPTION EVANGELINE PARISH - CHAUNCEY PITRE MULTI-PURPOSE FACILITY, PLANNING

AND CONSTRUCTION ($200,000 IN-KIND LOCAL MATCH)
STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 738 02A G.O. BONDS 400,000 0

TOTAL ACT 22 400,000 0

2004 24 2003 889 STATE GENERAL REVENUE 77,996 0

TOTAL ACT 24 77,996 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 477,996 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 477,996 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,898
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-00B-01 AFS PROJECT NO 01042
PROJECT DESCRIPTION EVANGELINE PARISH - CHAUNCEY PITRE MULTI-PURPOSE FACILITY, PLANNING

AND CONSTRUCTION ($200,000 IN-KIND LOCAL MATCH)
STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573837 01 01 2001 EVANGELINE PARISH POLICE JURY PN 06/19/01 32,500.00 03/07/06 32,500.00 0.00 04/04/49 100%
573837 01 02 2001 EVANGELINE PARISH POLICE JURY CN 06/19/01 349,504.00 03/07/06 349,504.00 0.00 04/04/49 100%
573837 01 03 2001 EVANGELINE PARISH POLICE JURY MI 06/19/01 12,996.00 03/07/06 0.00 12,996.00 04/04/49
573837 01 04 2001 EVANGELINE PARISH POLICE JURY EQ 06/19/01 0.00 03/07/06 0.00 0.00 04/04/49
573837 01 05 2001 EVANGELINE PARISH POLICE JURY PA 06/19/01 5,000.00 03/07/06 0.00 5,000.00 04/04/49
573837 01 06 2004 EVANGELINE PARISH POLICE JURY PN 06/19/01 7,500.00 03/07/06 4,129.58 3,370.42 04/04/49 55%
573837 01 07 2004 EVANGELINE PARISH POLICE JURY CN 06/19/01 70,496.00 03/07/06 70,496.00 0.00 04/04/49 100%

TOTAL CONTRACT 573837 477,996.00 456,629.58 21,366.42

TOTAL SUB-PROJECT 01 CHAUNCEY PITRE MULTI-PURPOSE 477,996.00 456,629.58 21,366.42

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01042 477,996.00 456,629.58 21,366.42

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 477,996.00 456,629.58 21,366.42

TOTAL CONTRACTS 477,996.00 456,629.58 21,366.42



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,899
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-05-01 AFS PROJECT NO 06036
PROJECT DESCRIPTION EVANGELINE PARISH - IMPROVEMENTS TO MORNING GLORY ROAD, PLANNING AND

CONSTRUCTION
STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 081 STATE GENERAL REVENUE 110,000 110,000

TOTAL ACT 26 110,000 110,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 110,000 110,000
GRAND TOTAL 110,000 110,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,900
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-05-01 AFS PROJECT NO 06036
PROJECT DESCRIPTION EVANGELINE PARISH - IMPROVEMENTS TO MORNING GLORY ROAD, PLANNING AND

CONSTRUCTION
STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636037 01 01 2006 EVANGELINE PARISH POLICE JURY PN 05/15/06 9,500.00 0.00 9,500.00 04/04/49
636037 01 02 2006 EVANGELINE PARISH POLICE JURY CN 05/15/06 95,000.00 0.00 95,000.00 04/04/49
636037 01 03 2006 EVANGELINE PARISH POLICE JURY MI 05/15/06 3,300.00 0.00 3,300.00 04/04/49
636037 01 04 2006 EVANGELINE PARISH POLICE JURY PA 05/15/06 2,200.00 0.00 2,200.00 04/04/49

TOTAL CONTRACT 636037 110,000.00 0.00 110,000.00

TOTAL SUB-PROJECT 01 IMPROVE MORNING GLORY ROAD 110,000.00 0.00 110,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06036 110,000.00 0.00 110,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 110,000.00 0.00 110,000.00

TOTAL CONTRACTS 110,000.00 0.00 110,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,901
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-97-02 AFS PROJECT NO 98127
PROJECT DESCRIPTION EVANGELINE PARISH - WARD 1 INDUSTRIAL PARK ACCESS ROAD IMPROVEMENTS,

CONSTRUCTION OF NEW ROAD AND WIDENING OF EXISTING ROAD
STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 619 STATE GENERAL REVENUE 195,026 0

TOTAL ACT 28 195,026 0

1998 73 1998 715 STATE GENERAL REVENUE 826,978 0

TOTAL ACT 73 826,978 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,022,004 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,022,004 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,902
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-97-02 AFS PROJECT NO 98127
PROJECT DESCRIPTION EVANGELINE PARISH - WARD 1 INDUSTRIAL PARK ACCESS ROAD IMPROVEMENTS,

CONSTRUCTION OF NEW ROAD AND WIDENING OF EXISTING ROAD
STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531399 01 01 1998 EVANGELINE PARISH POLICE JURY PN 03/27/98 78,000.00 06/11/02 78,000.00 0.00 04/04/49 100%
531399 01 02 1998 EVANGELINE PARISH POLICE JURY CN 03/27/98 102,000.00 06/11/02 102,000.00 0.00 04/04/49 100%
531399 01 03 1998 EVANGELINE PARISH POLICE JURY MI 03/27/98 10,000.00 06/11/02 10,000.00 0.00 04/04/49 100%
531399 01 04 1998 EVANGELINE PARISH POLICE JURY PA 03/27/98 5,025.50 06/11/02 5,025.50 0.00 04/04/49 100%
531399 01 05 1998 EVANGELINE PARISH POLICE JURY CN 03/27/98 782,328.50 06/11/02 782,328.50 0.00 04/04/49 100%
531399 01 06 1998 EVANGELINE PARISH POLICE JURY MI 03/27/98 34,216.43 06/11/02 34,216.43 0.00 04/04/49 100%
531399 01 07 1998 EVANGELINE PARISH POLICE JURY PA 03/27/98 0.00 06/11/02 0.00 0.00 04/04/49
531399 01 08 1998 EVANGELINE PARISH POLICE JURY PN 03/27/98 10,432.85 06/11/02 10,432.85 0.00 04/04/49 100%

TOTAL CONTRACT 531399 1,022,003.28 1,022,003.28 0.00

TOTAL SUB-PROJECT 01 WARD I IND PARK ACCESS ROAD 1,022,003.28 1,022,003.28 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98127 1,022,003.28 1,022,003.28 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,022,003.28 1,022,003.28 0.00

TOTAL CONTRACTS 1,022,003.28 1,022,003.28 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,903
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-97-04 AFS PROJECT NO 98128
PROJECT DESCRIPTION EVANGELINE PARISH - PARISH ROAD 6-1 BRIDGE OVER BAYOU NEZPIQUE REPAIR

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 620 STATE GENERAL REVENUE 66,244 0

TOTAL ACT 28 66,244 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 66,244 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 66,244 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,904
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-97-04 AFS PROJECT NO 98128
PROJECT DESCRIPTION EVANGELINE PARISH - PARISH ROAD 6-1 BRIDGE OVER BAYOU NEZPIQUE REPAIR

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529624 01 01 1998 EVANGELINE PARISH POLICE JURY PN 01/05/98 7,310.00 09/22/99 7,310.00 0.00 04/04/49 100%
529624 01 02 1998 EVANGELINE PARISH POLICE JURY CN 01/05/98 54,741.11 09/22/99 54,741.11 0.00 04/04/49 100%
529624 01 03 1998 EVANGELINE PARISH POLICE JURY MI 01/05/98 3,650.00 09/22/99 3,650.00 0.00 04/04/49 100%
529624 01 04 1998 EVANGELINE PARISH POLICE JURY PA 01/05/98 542.50 09/22/99 542.50 0.00 04/04/49 100%

TOTAL CONTRACT 529624 66,243.61 66,243.61 0.00

TOTAL SUB-PROJECT 01 PARISH ROAD 6-1 BRIDGE 66,243.61 66,243.61 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98128 66,243.61 66,243.61 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 66,243.61 66,243.61 0.00

TOTAL CONTRACTS 66,243.61 66,243.61 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,905
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-97B-01 AFS PROJECT NO 98146
PROJECT DESCRIPTION EVANGELINE PARISH - RECONSTRUCTION OF PARISH ROAD 5-61

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 662 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1998 21 2000 661 00A G.O. BONDS 610,000 0

TOTAL ACT 21 610,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 610,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 610,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,906
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-97B-01 AFS PROJECT NO 98146
PROJECT DESCRIPTION EVANGELINE PARISH - RECONSTRUCTION OF PARISH ROAD 5-61

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537371 01 01 1998 EVANGELINE PARISH POLICE JURY PN 05/22/98 41,051.00 04/14/00 41,051.00 0.00 04/04/49 100%
537371 01 02 1998 EVANGELINE PARISH POLICE JURY CN 05/22/98 551,021.95 04/14/00 551,021.95 0.00 04/04/49 100%
537371 01 03 1998 EVANGELINE PARISH POLICE JURY PA 05/22/98 12,200.00 04/14/00 12,200.00 0.00 04/04/49 100%
537371 01 04 1998 EVANGELINE PARISH POLICE JURY MI 05/22/98 5,727.05 04/14/00 5,186.06 540.99 04/04/49 90%

TOTAL CONTRACT 537371 610,000.00 609,459.01 540.99

TOTAL SUB-PROJECT 01 RECONSTRUCT PARISH ROAD 5-61 610,000.00 609,459.01 540.99

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98146 610,000.00 609,459.01 540.99

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 610,000.00 609,459.01 540.99

TOTAL CONTRACTS 610,000.00 609,459.01 540.99



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,907
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-98-02 AFS PROJECT NO 99040
PROJECT DESCRIPTION EVANGELINE PARISH - LA 3187 (CROOKED CREEK ROAD) HARDSURFACING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 886 STATE GENERAL REVENUE 164,965 0

TOTAL ACT 29 164,965 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 164,965 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 164,965 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,908
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J20 EVANGELINE PARISH FPC SCHED NO 50-J20-98-02 AFS PROJECT NO 99040
PROJECT DESCRIPTION EVANGELINE PARISH - LA 3187 (CROOKED CREEK ROAD) HARDSURFACING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541258 01 01 1999 EVANGELINE PARISH POLICE JURY PN 12/23/98 12,163.00 04/27/00 12,163.00 0.00 04/04/49 100%
541258 01 02 1999 EVANGELINE PARISH POLICE JURY CN 12/23/98 147,019.66 04/27/00 147,019.66 0.00 04/04/49 100%
541258 01 03 1999 EVANGELINE PARISH POLICE JURY MI 12/23/98 4,547.31 04/27/00 4,547.31 0.00 04/04/49 100%
541258 01 04 1999 EVANGELINE PARISH POLICE JURY PA 12/23/98 1,235.00 04/27/00 1,235.00 0.00 04/04/49 100%

TOTAL CONTRACT 541258 164,964.97 164,964.97 0.00

TOTAL SUB-PROJECT 01 LA 3187 (CROOKED CREEK ROAD) 164,964.97 164,964.97 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99040 164,964.97 164,964.97 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 164,964.97 164,964.97 0.00

TOTAL CONTRACTS 164,964.97 164,964.97 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,909
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-00B-01 AFS PROJECT NO 01080
PROJECT DESCRIPTION FRANKLIN PARISH - TURKEY CREEK LAKE IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS PROJECT MOVED UNDER DOTD IN ACT 2 OF 2004, PAGE 29.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 739 03A G.O. BONDS 77,487 0

TOTAL ACT 23 77,487 0

2002 23 2002 154 LOC LINE OF CREDIT 84,051 0

TOTAL ACT 23 84,051 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 161,538 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 161,538 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,910
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-00B-01 AFS PROJECT NO 01080
PROJECT DESCRIPTION FRANKLIN PARISH - TURKEY CREEK LAKE IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS PROJECT MOVED UNDER DOTD IN ACT 2 OF 2004, PAGE 29.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582349 01 01 2001 FRANKLIN PARISH POLICE JURY PN 04/02/02 77,487.00 06/20/03 77,487.00 0.00 04/04/49 100%
582349 01 02 2002 FRANKLIN PARISH POLICE JURY PN 04/02/02 84,051.00 06/20/03 84,051.00 0.00 04/04/49 100%
582349 01 03 2002 FRANKLIN PARISH POLICE JURY MI 04/02/02 0.00 06/20/03 0.00 0.00 04/04/49
582349 01 04 2002 FRANKLIN PARISH POLICE JURY PA 04/02/02 0.00 06/20/03 0.00 0.00 04/04/49
582349 01 05 2002 FRANKLIN PARISH POLICE JURY RQ 04/02/02 0.00 06/20/03 0.00 0.00 04/04/49
582349 01 06 2002 FRANKLIN PARISH POLICE JURY MI 04/02/02 0.00 06/20/03 0.00 0.00 04/04/49
582349 01 07 2003 FRANKLIN PARISH POLICE JURY PN 04/02/02 0.00 06/20/03 0.00 0.00 04/04/49

TOTAL CONTRACT 582349 161,538.00 161,538.00 0.00

TOTAL SUB-PROJECT 01 TURKEY CREEK LAKE IMPROVEMENTS 161,538.00 161,538.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01080 161,538.00 161,538.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 161,538.00 161,538.00 0.00

TOTAL CONTRACTS 161,538.00 161,538.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,911
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-00B-02 AFS PROJECT NO 01043
PROJECT DESCRIPTION FRANKLIN PARISH - COUNCIL ON AGING, RENOVATION AND REPAIR

STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 740 03A G.O. BONDS 200,000 0

TOTAL ACT 23 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,912
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-00B-02 AFS PROJECT NO 01043
PROJECT DESCRIPTION FRANKLIN PARISH - COUNCIL ON AGING, RENOVATION AND REPAIR

STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
576942 01 01 2001 FRANKLIN COUNCIL ON AGING RQ 09/10/01 140,000.00 12/17/02 140,000.00 0.00 04/04/49 100%
576942 01 02 2001 FRANKLIN COUNCIL ON AGING PN 09/10/01 0.00 12/17/02 0.00 0.00 04/04/49
576942 01 03 2001 FRANKLIN COUNCIL ON AGING CN 09/10/01 56,000.00 12/17/02 55,669.80 330.20 04/04/49 99%
576942 01 04 2001 FRANKLIN COUNCIL ON AGING MI 09/10/01 0.00 12/17/02 0.00 0.00 04/04/49
576942 01 05 2001 FRANKLIN COUNCIL ON AGING PA 09/10/01 4,000.00 12/17/02 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 576942 200,000.00 199,669.80 330.20

TOTAL SUB-PROJECT 01 COUNCIL ON AGING FACILITY 200,000.00 199,669.80 330.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01043 200,000.00 199,669.80 330.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 199,669.80 330.20

TOTAL CONTRACTS 200,000.00 199,669.80 330.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,913
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-02-02 AFS PROJECT NO 03219
PROJECT DESCRIPTION FRANKLIN PARISH - NATURE ACRES ROAD, GUICE ROAD, AND BIG CREEK ROAD

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS GF REAPPROPRIATED FROM 50-J21-01-03 IN ACT 23 OF 2002, PAGE 76.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 752 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,914
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-02-02 AFS PROJECT NO 03219
PROJECT DESCRIPTION FRANKLIN PARISH - NATURE ACRES ROAD, GUICE ROAD, AND BIG CREEK ROAD

IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS GF REAPPROPRIATED FROM 50-J21-01-03 IN ACT 23 OF 2002, PAGE 76.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
596422 01 01 2003 FRANKLIN PARISH POLICE JURY PN 02/24/03 8,519.00 04/26/05 8,093.00 426.00 04/04/49 94%
596422 01 02 2003 FRANKLIN PARISH POLICE JURY CN 02/24/03 138,481.00 04/26/05 78,070.20 60,410.80 04/04/49 56%
596422 01 03 2003 FRANKLIN PARISH POLICE JURY MI 02/24/03 0.00 04/26/05 0.00 0.00 04/04/49
596422 01 04 2003 FRANKLIN PARISH POLICE JURY PA 02/24/03 2,970.00 04/26/05 0.00 2,970.00 04/04/49

TOTAL CONTRACT 596422 149,970.00 86,163.20 63,806.80

AFS 01 L DT LOCAL/ST 30.00 04/14/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 FRANKLIN PAR-IMPROVE TO ROADS 150,000.00 86,193.20 63,806.80

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03219 150,000.00 86,193.20 63,806.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 149,970.00 86,163.20 63,806.80

TOTAL CONTRACTS 149,970.00 86,163.20 63,806.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,915
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-05B-01 AFS PROJECT NO Q533
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COURTHOUSE RENOVATION, PLANNING AND CONSTRUCTION ($50,000 IN-KIND AND/

OR LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 5

TOTAL ACT 26 0 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 250,000
GRAND TOTAL 0 250,000

TOTAL PROJECT Q533 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,916
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-05B-02 AFS PROJECT NO Q535
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PUBLIC WORKS BUILDING, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 85,000 3

TOTAL ACT 26 0 85,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 85,000
GRAND TOTAL 0 85,000

TOTAL PROJECT Q535 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,917
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-97-1 AFS PROJECT NO 98067
PROJECT DESCRIPTION FRANKLIN PARISH-TURKEY CREEK LAKE IMPROVEMENTS PLANNING & CONSTRUCTION

STATUS P PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 489 STATE GENERAL REVENUE 70,000 0

TOTAL ACT 28 70,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 70,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 70,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,918
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J21 FRANKLIN PARISH FPC SCHED NO 50-J21-97-1 AFS PROJECT NO 98067
PROJECT DESCRIPTION FRANKLIN PARISH-TURKEY CREEK LAKE IMPROVEMENTS PLANNING & CONSTRUCTION

STATUS P PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531191 01 01 1998 FRANKLIN PARISH POLICE JURY PN 03/09/98 68,600.00 08/06/99 68,600.00 0.00 04/04/49 100%
531191 01 02 1998 FRANKLIN PARISH POLICE JURY PA 03/09/98 110.00 08/06/99 110.00 0.00 04/04/49 100%

TOTAL CONTRACT 531191 68,710.00 68,710.00 0.00

TOTAL SUB-PROJECT 01 TURKEY CREEK LAKE IMPROVEMENTS 68,710.00 68,710.00 0.00

AFS 00 3 UNASSIGNED 1,290.00 0.00 1,290.00

TOTAL PROJECT 98067 70,000.00 68,710.00 1,290.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 68,710.00 68,710.00 0.00

TOTAL CONTRACTS 68,710.00 68,710.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,919
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-00B-01 AFS PROJECT NO 01044
PROJECT DESCRIPTION IBERIA PARISH - BEDMINSTER BIOCONVERSION SOLID WASTE FACILITY,

PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 741 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,920
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-00B-01 AFS PROJECT NO 01044
PROJECT DESCRIPTION IBERIA PARISH - BEDMINSTER BIOCONVERSION SOLID WASTE FACILITY,

PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569305 01 01 2001 IBERIA PARISH GOVERNMENT CN 04/05/01 98,000.00 0.00 98,000.00 04/04/49
569305 01 02 2001 IBERIA PARISH GOVERNMENT PA 04/05/01 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 569305 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 BEDMINSTER BIOCONV WASTE FACIL 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01044 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,921
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-00B-03 AFS PROJECT NO 01045
PROJECT DESCRIPTION IBERIA PARISH - SUGARENA IMPROVEMENTS, WARM UP AND STALLS BUILDING,

PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 743 03A G.O. BONDS 550,000 0

TOTAL ACT 23 550,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 550,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 550,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,922
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-00B-03 AFS PROJECT NO 01045
PROJECT DESCRIPTION IBERIA PARISH - SUGARENA IMPROVEMENTS, WARM UP AND STALLS BUILDING,

PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569308 01 01 2001 IBERIA PARISH GOVERNMENT PN 04/05/01 41,396.00 12/16/03 41,290.00 106.00 04/04/49 99%
569308 01 02 2001 IBERIA PARISH GOVERNMENT MI 04/05/01 2,430.99 12/16/03 2,430.99 0.00 04/04/49 100%
569308 01 03 2001 IBERIA PARISH GOVERNMENT PA 04/05/01 1,000.00 12/16/03 1,000.00 0.00 04/04/49 100%
569308 01 04 2001 IBERIA PARISH GOVERNMENT CN 04/05/01 505,173.01 12/16/03 505,173.01 0.00 04/04/49 100%

TOTAL CONTRACT 569308 550,000.00 549,894.00 106.00

TOTAL SUB-PROJECT 01 SUGARENA IMPROVE, STALLS BLDG. 550,000.00 549,894.00 106.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01045 550,000.00 549,894.00 106.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 550,000.00 549,894.00 106.00

TOTAL CONTRACTS 550,000.00 549,894.00 106.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,923
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-00B-05 AFS PROJECT NO 01046
PROJECT DESCRIPTION IBERIA PARISH - ACADIAN BALL PARK IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 745 03A G.O. BONDS 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 100,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,924
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-00B-05 AFS PROJECT NO 01046
PROJECT DESCRIPTION IBERIA PARISH - ACADIAN BALL PARK IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569413 01 01 2001 IBERIA PARISH GOVERNMENT PN 04/09/01 8,400.00 05/16/06 8,400.00 0.00 04/04/49 100%
569413 01 02 2001 IBERIA PARISH GOVERNMENT CN 04/09/01 85,500.00 05/16/06 85,500.00 0.00 04/04/49 100%
569413 01 03 2001 IBERIA PARISH GOVERNMENT PA 04/09/01 2,000.00 05/16/06 2,000.00 0.00 04/04/49 100%
569413 01 04 2001 IBERIA PARISH GOVERNMENT MI 04/09/01 4,100.00 05/16/06 4,100.00 0.00 04/04/49 100%

TOTAL CONTRACT 569413 100,000.00 100,000.00 0.00

TOTAL SUB-PROJECT 01 ACADIA BALL PARK IMPROVEMENTS 100,000.00 100,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01046 100,000.00 100,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 100,000.00 0.00

TOTAL CONTRACTS 100,000.00 100,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,925
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-01-02 AFS PROJECT NO 02019
PROJECT DESCRIPTION IBERIA PARISH - EXPANSION BRIDGE AT TETE BAYOU AND EMILE VERRET,

PLANNING AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 914 STATE GENERAL REVENUE 180,000 0

TOTAL ACT 22 180,000 0

2002 2 2004 157 04A G.O. BONDS 90,000 0

TOTAL ACT 2 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 270,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 270,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,926
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-01-02 AFS PROJECT NO 02019
PROJECT DESCRIPTION IBERIA PARISH - EXPANSION BRIDGE AT TETE BAYOU AND EMILE VERRET,

PLANNING AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
580522 01 01 2002 IBERIA PARISH GOVERNMENT PN 01/18/02 21,000.00 06/29/05 16,751.81 4,248.19 04/04/49 79%
580522 01 02 2002 IBERIA PARISH GOVERNMENT CN 01/18/02 157,100.00 06/29/05 0.00 157,100.00 04/04/49
580522 01 03 2002 IBERIA PARISH GOVERNMENT CN 01/18/02 82,900.00 06/29/05 0.00 82,900.00 04/04/49
580522 01 04 2002 IBERIA PARISH GOVERNMENT MI 01/18/02 4,600.00 06/29/05 4,600.00 0.00 04/04/49 100%
580522 01 05 2002 IBERIA PARISH GOVERNMENT PA 01/18/02 2,310.00 06/29/05 0.00 2,310.00 04/04/49
580522 01 06 2002 IBERIA PARISH GOVERNMENT MI 01/18/02 1,900.00 06/29/05 1,900.00 0.00 04/04/49 100%

TOTAL CONTRACT 580522 269,810.00 23,251.81 246,558.19

591732 01 11 2002 JOHN E THOMPSON PR 11/10/02 190.00 11/21/03 190.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 190.00 190.00 0.00

TOTAL SUB-PROJECT 01 EXPANSION BRIDGE AT TETE BAYOU 270,000.00 23,441.81 246,558.19

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02019 270,000.00 23,441.81 246,558.19

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 270,000.00 23,441.81 246,558.19

TOTAL CONTRACTS 270,000.00 23,441.81 246,558.19



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,927
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-01B-03 AFS PROJECT NO Q1392
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ACADIANA FAIRGROUNDS CONFERENCE CENTER, FAIRGROUNDS, SUGARENA RV PARK,

AND RALLY PARK, ACQUISITIONS, INFRASTRUCTURE, PLANNING AND CONSTRUCTION (NON-
STATE MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,885,000 3

TOTAL ACT 26 0 2,485,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,485,000
GRAND TOTAL 0 2,485,000

TOTAL PROJECT Q1392 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,928
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-01B-03 AFS PROJECT NO 02105
PROJECT DESCRIPTION IBERIA PARISH - ACADIANA FAIRGROUNDS & SUGARENA RV PARK, ACQUISITIONS,

INFRASTRUCTURE, PLANNING AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 158 04A G.O. BONDS 310,000 0

TOTAL ACT 2 310,000 0

2003 23 2002 375 STATE GENERAL REVENUE 480,000 0

TOTAL ACT 23 480,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 790,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 790,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,929
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-01B-03 AFS PROJECT NO 02105
PROJECT DESCRIPTION IBERIA PARISH - ACADIANA FAIRGROUNDS & SUGARENA RV PARK, ACQUISITIONS,

INFRASTRUCTURE, PLANNING AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591836 01 04 2002 IBERIA PARISH GOVERNMENT CN 09/10/02 157,454.00 06/22/06 0.00 157,454.00 04/04/49
591836 01 05 2002 IBERIA PARISH GOVERNMENT MI 09/10/02 11,000.00 06/22/06 0.00 11,000.00 04/04/49
591836 01 06 2002 IBERIA PARISH GOVERNMENT PA 09/10/02 5,924.00 06/22/06 0.00 5,924.00 04/04/49
591836 01 08 2002 IBERIA PARISH GOVERNMENT RQ 09/10/02 128,601.00 06/22/06 128,601.00 0.00 04/04/49 100%
591836 01 09 2002 IBERIA PARISH GOVERNMENT PN 09/10/02 7,021.00 06/22/06 7,021.00 0.00 04/04/49 100%
591836 01 01 2003 IBERIA PARISH GOVERNMENT RQ 09/10/02 462,271.00 06/22/06 462,270.87 0.13 04/04/49 99%
591836 01 02 2003 IBERIA PARISH GOVERNMENT PN 09/10/02 17,653.00 06/22/06 12,569.10 5,083.90 04/04/49 71%
591836 01 03 2003 IBERIA PARISH GOVERNMENT CN 09/10/02 0.00 06/22/06 0.00 0.00 04/04/49
591836 01 07 2003 IBERIA PARISH GOVERNMENT PA 09/10/02 0.00 06/22/06 0.00 0.00 04/04/49

TOTAL CONTRACT 591836 789,924.00 610,461.97 179,462.03

TOTAL SUB-PROJECT 01 ACADIANA FAIRGROUNDS/RV PARK 789,924.00 610,461.97 179,462.03

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02105 789,924.00 610,461.97 179,462.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 789,924.00 610,461.97 179,462.03

TOTAL CONTRACTS 789,924.00 610,461.97 179,462.03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,930
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-04 AFS PROJECT NO 03170
PROJECT DESCRIPTION IBERIA PARISH - ARMENCO BRANCH CANAL DRAINAGE IMPROVEMENTS

(NON-STATE MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 644 LOC GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,400,000 3

TOTAL ACT 26 0 1,400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 1,500,000
GRAND TOTAL 100,000 1,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,931
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-04 AFS PROJECT NO 03170
PROJECT DESCRIPTION IBERIA PARISH - ARMENCO BRANCH CANAL DRAINAGE IMPROVEMENTS

(NON-STATE MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 25 2003 JOHN E THOMPSON PR 11/10/02 318.00 11/21/03 318.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 318.00 318.00 0.00

596427 01 01 2003 IBERIA PARISH GOVERNMENT PN 02/25/03 98,000.00 05/09/06 20,800.00 77,200.00 04/04/49 21%
596427 01 02 2003 IBERIA PARISH GOVERNMENT PA 02/25/03 1,622.00 05/09/06 0.00 1,622.00 04/04/49

TOTAL CONTRACT 596427 99,622.00 20,800.00 78,822.00

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 ARMENCO BRANCH CANAL DRAIN IMP 100,000.00 21,178.00 78,822.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03170 100,000.00 21,178.00 78,822.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 99,940.00 21,118.00 78,822.00

TOTAL CONTRACTS 99,940.00 21,118.00 78,822.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,932
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-11 AFS PROJECT NO 03171
PROJECT DESCRIPTION IBERIA PARISH - LOREAUVILLE MULTI-PURPOSE COMMUNITY CENTER, PLANNING

AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 645 LOC GENERAL OBLIGATION BONDS 30,000 30,000 1

TOTAL ACT 26 30,000 30,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 30,000 330,000
GRAND TOTAL 30,000 330,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,933
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-11 AFS PROJECT NO 03171
PROJECT DESCRIPTION IBERIA PARISH - LOREAUVILLE MULTI-PURPOSE COMMUNITY CENTER, PLANNING

AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 24 2003 JOHN E THOMPSON PR 11/10/02 114.00 11/21/03 114.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 114.00 114.00 0.00

596428 01 01 2003 IBERIA PARISH GOVERNMENT PN 02/19/03 25,000.00 05/09/06 12,869.35 12,130.65 04/04/49 51%
596428 01 02 2003 IBERIA PARISH GOVERNMENT MI 02/19/03 4,400.00 05/09/06 0.00 4,400.00 04/04/49
596428 01 03 2003 IBERIA PARISH GOVERNMENT PA 02/19/03 426.00 05/09/06 0.00 426.00 04/04/49

TOTAL CONTRACT 596428 29,826.00 12,869.35 16,956.65

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 LOREAUVILLE MULTI-PURPOSE COMM 30,000.00 13,043.35 16,956.65

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03171 30,000.00 13,043.35 16,956.65

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 29,940.00 12,983.35 16,956.65

TOTAL CONTRACTS 29,940.00 12,983.35 16,956.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,934
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-13 AFS PROJECT NO 03172
PROJECT DESCRIPTION IBERIA PARISH - RYNELLA PARK OPEN AIR PAVILION, PLANNING AND CONSTRUCT

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 646 04A G.O. BONDS 20,000 0

TOTAL ACT 2 20,000 0

2004 24 2003 190 STATE GENERAL REVENUE 130,000 0

TOTAL ACT 24 130,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,935
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-13 AFS PROJECT NO 03172
PROJECT DESCRIPTION IBERIA PARISH - RYNELLA PARK OPEN AIR PAVILION, PLANNING AND CONSTRUCT

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 13 2003 JOHN E THOMPSON PR 11/10/02 404.00 11/21/03 404.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 404.00 404.00 0.00

596488 01 01 2003 IBERIA PARISH GOVERNMENT PN 02/24/03 11,972.00 06/29/05 11,426.99 545.01 04/04/49 95%
596488 01 02 2003 IBERIA PARISH GOVERNMENT MI 02/24/03 2,692.00 06/29/05 1,472.35 1,219.65 04/04/49 54%
596488 01 03 2003 IBERIA PARISH GOVERNMENT CN 02/24/03 2,336.00 06/29/05 2,336.00 0.00 04/04/49 100%
596488 01 04 2003 IBERIA PARISH GOVERNMENT PA 02/24/03 2,566.00 06/29/05 0.00 2,566.00 04/04/49
596488 01 05 2004 IBERIA PARISH GOVERNMENT CN 02/24/03 130,000.00 06/29/05 130,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 596488 149,566.00 145,235.34 4,330.66

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 RYNELLA PARK OPEN AIR PAVILION 150,000.00 145,669.34 4,330.66

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03172 150,000.00 145,669.34 4,330.66

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 149,970.00 145,639.34 4,330.66

TOTAL CONTRACTS 149,970.00 145,639.34 4,330.66



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,936
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-14 AFS PROJECT NO Q474
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RECREATIONAL COMPLEX, SPORTS, INCLUDING BASEBALL, PLANNING AND CONSTRU

CTION (SUPPLEMENTAL FUNDING)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q474 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,937
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-14 AFS PROJECT NO 03173
PROJECT DESCRIPTION IBERIA PARISH - RECREATION COMPLEX - SPORTS, INCLUDING BASEBALL,

PLANNING AND DESIGN (LOCAL MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 647 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

2004 2 2004 983 04A G.O. BONDS 1,130,000 0

TOTAL ACT 2 1,130,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,230,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,230,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,938
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-02B-14 AFS PROJECT NO 03173
PROJECT DESCRIPTION IBERIA PARISH - RECREATION COMPLEX - SPORTS, INCLUDING BASEBALL,

PLANNING AND DESIGN (LOCAL MATCH REQUIRED)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603225 01 01 2003 IBERIA PARISH GOVERNMENT PN 07/08/03 85,000.00 08/14/06 66,534.45 18,465.55 04/04/49 78%
603225 01 02 2003 IBERIA PARISH GOVERNMENT MI 07/08/03 13,000.00 08/14/06 7,500.00 5,500.00 04/04/49 57%
603225 01 03 2003 IBERIA PARISH GOVERNMENT PA 07/08/03 1,970.00 08/14/06 0.00 1,970.00 04/04/49
603225 01 04 2004 IBERIA PARISH GOVERNMENT PN 07/08/03 0.00 08/14/06 0.00 0.00 04/04/49
603225 01 05 2004 IBERIA PARISH GOVERNMENT CN 07/08/03 1,115,000.00 08/14/06 476,720.63 638,279.37 04/04/49 42%
603225 01 06 2004 IBERIA PARISH GOVERNMENT MI 07/08/03 12,000.00 08/14/06 0.00 12,000.00 04/04/49
603225 01 07 2004 IBERIA PARISH GOVERNMENT PA 07/08/03 3,000.00 08/14/06 0.00 3,000.00 04/04/49

TOTAL CONTRACT 603225 1,229,970.00 550,755.08 679,214.92

AFS 01 L DT LOCAL/ST 30.00 04/14/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 IBERIA PAR RECREATION COMPLEX 1,230,000.00 550,785.08 679,214.92

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03173 1,230,000.00 550,785.08 679,214.92

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,229,970.00 550,755.08 679,214.92

TOTAL CONTRACTS 1,229,970.00 550,755.08 679,214.92



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,939
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-05-07 AFS PROJECT NO 06037
PROJECT DESCRIPTION IBERIA PARISH - WEEKS PARK OPEN AIR PAVILLION, PLANNING & CONSTRUCTION

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 170,000 2
2006 26 2005 082 STATE GENERAL REVENUE 170,000 170,000

TOTAL ACT 26 170,000 340,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 170,000 340,000
GRAND TOTAL 170,000 340,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,940
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-05-07 AFS PROJECT NO 06037
PROJECT DESCRIPTION IBERIA PARISH - WEEKS PARK OPEN AIR PAVILLION, PLANNING & CONSTRUCTION

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 170,000.00 0.00 170,000.00

TOTAL PROJECT 06037 170,000.00 0.00 170,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,941
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-05B-02 AFS PROJECT NO Q472
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WASTEWATER TREATMENT PLANT AT ACADIANA REGIONAL AIRPORT ($667,000 CASH

AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,660,000 3

TOTAL ACT 26 0 2,760,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,760,000
GRAND TOTAL 0 2,760,000

TOTAL PROJECT Q472 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,942
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-05B-05 AFS PROJECT NO Q475
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAGLE POINT PARK ROAD, PLANNING AND CONSTRUCTION (NON-STATE MATCH REQU

IRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,900,000 3

TOTAL ACT 26 0 1,900,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,900,000
GRAND TOTAL 0 1,900,000

TOTAL PROJECT Q475 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,943
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-96B-01 AFS PROJECT NO 97087
PROJECT DESCRIPTION IBERIA PARISH MULTI-PURPOSE LIVESTOCK AND AGRICULTURAL FACILITY,

PLANNING, DESIGN, AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 235 98B G.O. BONDS 2,000,000 0

TOTAL ACT 28 2,000,000 0

2000 21 2000 310 00A G.O. BONDS 335,000 0

TOTAL ACT 21 335,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,335,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,335,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,944
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-96B-01 AFS PROJECT NO 97087
PROJECT DESCRIPTION IBERIA PARISH MULTI-PURPOSE LIVESTOCK AND AGRICULTURAL FACILITY,

PLANNING, DESIGN, AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

517025 01 01 1997 IBERIA PARISH GOVERNMENT PN 05/02/97 154,788.15 04/11/03 154,788.15 0.00 12/14/20 100%
517025 01 02 1997 IBERIA PARISH GOVERNMENT CN 05/02/97 1,828,054.00 04/11/03 1,828,054.00 0.00 12/14/20 100%
517025 01 03 1997 IBERIA PARISH GOVERNMENT PA 05/02/97 10,000.00 04/11/03 10,000.00 0.00 12/14/20 100%
517025 01 04 1997 IBERIA PARISH GOVERNMENT MI 05/02/97 4,157.14 04/11/03 3,529.64 627.50 12/14/20 84%
517025 01 08 1997 IBERIA PARISH GOVERNMENT EQ 05/02/97 3,000.71 04/11/03 3,000.71 0.00 12/14/20 100%
517025 01 05 2000 IBERIA PARISH GOVERNMENT CN 05/02/97 318,275.15 04/11/03 270,238.78 48,036.37 12/14/20 84%
517025 01 06 2000 IBERIA PARISH GOVERNMENT PN 05/02/97 16,724.85 04/11/03 16,724.85 0.00 12/14/20 100%
517025 01 07 2000 IBERIA PARISH GOVERNMENT EQ 05/02/97 0.00 04/11/03 0.00 0.00 12/14/20

TOTAL CONTRACT 517025 2,335,000.00 2,286,336.13 48,663.87

TOTAL SUB-PROJECT 01 MULTI-PURPOSE LIVESTOCK FAC. 2,335,000.00 2,286,336.13 48,663.87

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97087 2,335,000.00 2,286,336.13 48,663.87

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,335,000.00 2,286,336.13 48,663.87

TOTAL CONTRACTS 2,335,000.00 2,286,336.13 48,663.87



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,945
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-97-01 AFS PROJECT NO 98068
PROJECT DESCRIPTION IBERIA PARISH - SOUTH LEWIS ST. WIDENING LA HWY 674 TO US HWY 90,

PLANNING & CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 490 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 28 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,946
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-97-01 AFS PROJECT NO 98068
PROJECT DESCRIPTION IBERIA PARISH - SOUTH LEWIS ST. WIDENING LA HWY 674 TO US HWY 90,

PLANNING & CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546774 01 01 1998 IBERIA PARISH GOVERNMENT PN 04/07/99 392,000.00 01/04/02 99,013.02 292,986.98 04/04/49 25%
546774 01 02 1998 IBERIA PARISH GOVERNMENT PA 04/07/99 8,000.00 01/04/02 8,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 546774 400,000.00 107,013.02 292,986.98

TOTAL SUB-PROJECT 01 SOUTH LEWIS ST WIDENING 400,000.00 107,013.02 292,986.98

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98068 400,000.00 107,013.02 292,986.98

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 107,013.02 292,986.98

TOTAL CONTRACTS 400,000.00 107,013.02 292,986.98



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,947
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-99B-01 AFS PROJECT NO 00105
PROJECT DESCRIPTION IBERIA PARISH - MARINA ROAD IMPROVEMENTS AT THE PORT

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 400 02A G.O. BONDS 400,000 0

TOTAL ACT 22 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,948
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J23 IBERIA PARISH FPC SCHED NO 50-J23-99B-01 AFS PROJECT NO 00105
PROJECT DESCRIPTION IBERIA PARISH - MARINA ROAD IMPROVEMENTS AT THE PORT

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564885 01 01 2000 IBERIA PARISH GOVERNMENT PN 09/19/00 30,600.00 01/07/03 30,600.00 0.00 04/04/49 100%
564885 01 02 2000 IBERIA PARISH GOVERNMENT CN 09/19/00 365,400.00 01/07/03 268,411.87 96,988.13 04/04/49 73%
564885 01 03 2000 IBERIA PARISH GOVERNMENT PA 09/19/00 4,000.00 01/07/03 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 564885 400,000.00 303,011.87 96,988.13

TOTAL SUB-PROJECT 01 MARINA ROAD IMPROVEMENTS 400,000.00 303,011.87 96,988.13

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00105 400,000.00 303,011.87 96,988.13

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 303,011.87 96,988.13

TOTAL CONTRACTS 400,000.00 303,011.87 96,988.13



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,949
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J24 IBERVILLE PARISH FPC SCHED NO 50-J24-01-01 AFS PROJECT NO 02020
PROJECT DESCRIPTION IBERVILLE PARISH - MULTIPURPOSE CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 915 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 22 300,000 0

2002 2 2004 159 04A G.O. BONDS 700,000 0

TOTAL ACT 2 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,950
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J24 IBERVILLE PARISH FPC SCHED NO 50-J24-01-01 AFS PROJECT NO 02020
PROJECT DESCRIPTION IBERVILLE PARISH - MULTIPURPOSE CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 90.00 0.00 90.00
578022 01 01 2002 IBERVILLE PARISH COUNCIL CN 08/24/01 294,000.00 08/02/05 294,000.00 0.00 04/04/49 100%
578022 01 02 2002 IBERVILLE PARISH COUNCIL PA 08/24/01 5,850.00 08/02/05 0.00 5,850.00 04/04/49
578022 01 03 2002 IBERVILLE PARISH COUNCIL PN 08/24/01 72,350.00 08/02/05 72,350.00 0.00 04/04/49 100%
578022 01 04 2002 IBERVILLE PARISH COUNCIL CN 08/24/01 623,650.00 08/02/05 623,650.00 0.00 04/04/49 100%
578022 01 05 2002 IBERVILLE PARISH COUNCIL MI 08/24/01 0.00 08/02/05 0.00 0.00 04/04/49
578022 01 06 2002 IBERVILLE PARISH COUNCIL PA 08/24/01 3,910.00 08/02/05 0.00 3,910.00 04/04/49

TOTAL CONTRACT 578022 999,760.00 990,000.00 9,760.00

AFS 01 L DT LOCAL/ST 150.00 08/07/03 150.00 0.00 100%

TOTAL SUB-PROJECT 01 MULTIPURPOSE CENTER, PLN & CON 1,000,000.00 990,150.00 9,850.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02020 1,000,000.00 990,150.00 9,850.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 999,760.00 990,000.00 9,760.00

TOTAL CONTRACTS 999,760.00 990,000.00 9,760.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,951
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J24 IBERVILLE PARISH FPC SCHED NO 50-J24-98-01 AFS PROJECT NO 99041
PROJECT DESCRIPTION IBERVILLE PARISH HEALTH UNIT, LAND/BUILDING ACQUISITION, PLANNING,

AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 887 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 29 50,000 0

2000 20 1999 205 STATE GENERAL REVENUE 1,300,000 0

TOTAL ACT 20 1,300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,350,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,952
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J24 IBERVILLE PARISH FPC SCHED NO 50-J24-98-01 AFS PROJECT NO 99041
PROJECT DESCRIPTION IBERVILLE PARISH HEALTH UNIT, LAND/BUILDING ACQUISITION, PLANNING,

AND CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541268 01 01 1999 IBERVILLE PARISH COUNCIL CN 12/07/98 47,500.00 07/26/02 47,500.00 0.00 04/04/49 100%
541268 01 02 1999 IBERVILLE PARISH COUNCIL PA 12/07/98 2,500.00 07/26/02 2,500.00 0.00 04/04/49 100%
541268 01 03 2000 IBERVILLE PARISH COUNCIL CN 12/07/98 1,237,500.00 07/26/02 1,110,500.00 127,000.00 04/04/49 89%
541268 01 04 2000 IBERVILLE PARISH COUNCIL MI 12/07/98 5,000.00 07/26/02 4,547.14 452.86 04/04/49 90%
541268 01 05 2000 IBERVILLE PARISH COUNCIL EQ 12/07/98 40,000.00 07/26/02 0.00 40,000.00 04/04/49
541268 01 06 2000 IBERVILLE PARISH COUNCIL PA 12/07/98 17,500.00 07/26/02 17,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 541268 1,350,000.00 1,182,547.14 167,452.86

TOTAL SUB-PROJECT 01 HEALTH UNIT 1,350,000.00 1,182,547.14 167,452.86

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99041 1,350,000.00 1,182,547.14 167,452.86

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,350,000.00 1,182,547.14 167,452.86

TOTAL CONTRACTS 1,350,000.00 1,182,547.14 167,452.86



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,953
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J24 IBERVILLE PARISH FPC SCHED NO 50-J24-98-02 AFS PROJECT NO 99042
PROJECT DESCRIPTION IBERVILLE PARISH - WATER WELL CONSTRUCTION DISTRICT #4, DESIGN AND

CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 888 STATE GENERAL REVENUE 10,000 0

TOTAL ACT 29 10,000 0

2000 22 2001 401 02A G.O. BONDS 260,000 0

TOTAL ACT 22 260,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 270,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 270,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,954
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J24 IBERVILLE PARISH FPC SCHED NO 50-J24-98-02 AFS PROJECT NO 99042
PROJECT DESCRIPTION IBERVILLE PARISH - WATER WELL CONSTRUCTION DISTRICT #4, DESIGN AND

CONSTRUCTION
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544839 01 01 1999 IBERVILLE PARISH COUNCIL CN 03/03/99 9,500.00 01/23/04 9,500.00 0.00 04/04/49 100%
544839 01 02 1999 IBERVILLE PARISH COUNCIL PA 03/03/99 500.00 01/23/04 500.00 0.00 04/04/49 100%
544839 01 03 2000 IBERVILLE PARISH COUNCIL CN 03/03/99 234,500.00 01/23/04 209,375.00 25,125.00 04/04/49 89%
544839 01 04 2000 IBERVILLE PARISH COUNCIL PA 03/03/99 1,500.00 01/23/04 1,063.50 436.50 04/04/49 70%
544839 01 05 2000 IBERVILLE PARISH COUNCIL PN 03/03/99 24,000.00 01/23/04 23,750.00 250.00 04/04/49 98%

TOTAL CONTRACT 544839 270,000.00 244,188.50 25,811.50

TOTAL SUB-PROJECT 01 WATER WELL CONSTR - DISTR #4 270,000.00 244,188.50 25,811.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99042 270,000.00 244,188.50 25,811.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 270,000.00 244,188.50 25,811.50

TOTAL CONTRACTS 270,000.00 244,188.50 25,811.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,955
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J24 IBERVILLE PARISH FPC SCHED NO 50-J24-99B-03 AFS PROJECT NO 00047
PROJECT DESCRIPTION IBERVILLE PARISH - HIGHWAY 1148 EXTENSION AND IMPROVEMENTS, PLANNING

AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IBERVILLE AND WEST BATON ROUGE PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 260 03A G.O. BONDS 450,000 0

TOTAL ACT 23 450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 131 NLOC NON CASH LINE OF CREDIT 1,500,000 1,500,000 5
2005 26 2005 130 LOC LINE OF CREDIT 4,050,000 4,050,000 1

TOTAL ACT 26 5,550,000 5,550,000

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 5,550,000 5,550,000
GRAND TOTAL 6,000,000 5,550,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,956
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J24 IBERVILLE PARISH FPC SCHED NO 50-J24-99B-03 AFS PROJECT NO 00047
PROJECT DESCRIPTION IBERVILLE PARISH - HIGHWAY 1148 EXTENSION AND IMPROVEMENTS, PLANNING

AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS IBERVILLE AND WEST BATON ROUGE PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553487 01 01 2000 IBERVILLE PARISH COUNCIL PN 10/11/99 441,000.00 08/14/06 441,000.00 0.00 04/04/49 100%
553487 01 02 2000 IBERVILLE PARISH COUNCIL PA 10/11/99 9,000.00 08/14/06 1,122.50 7,877.50 04/04/49 12%
553487 01 01 2005 IBERVILLE PARISH COUNCIL PN 10/11/99 113,400.00 08/14/06 100,993.00 12,407.00 04/04/49 89%
553487 01 02 2005 IBERVILLE PARISH COUNCIL CN 10/11/99 3,835,600.00 08/14/06 1,055,217.15 2,780,382.85 04/04/49 27%
553487 01 03 2005 IBERVILLE PARISH COUNCIL MI 10/11/99 100,000.00 08/14/06 32,015.00 67,985.00 04/04/49 32%
553487 01 04 2005 IBERVILLE PARISH COUNCIL PA 10/11/99 1,000.00 08/14/06 0.00 1,000.00 04/04/49

TOTAL CONTRACT 553487 4,500,000.00 1,630,347.65 2,869,652.35

TOTAL SUB-PROJECT 01 HWY 1148 EXTENSION & IMPROVEMN 4,500,000.00 1,630,347.65 2,869,652.35

AFS 00 3 UNASSIGNED 1,500,000.00 0.00 1,500,000.00

TOTAL PROJECT 00047 6,000,000.00 1,630,347.65 4,369,652.35

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,500,000.00 1,630,347.65 2,869,652.35

TOTAL CONTRACTS 4,500,000.00 1,630,347.65 2,869,652.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,957
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J25 JACKSON PARISH FPC SCHED NO 50-J25-01B-01 AFS PROJECT NO 02106
PROJECT DESCRIPTION JACKSON PARISH - CANEY CREEK LAKE STATE PARK ACCESS ROAD, CONSTRUCTION

RIGHT OF WAY, AND UTILITIES
STATUS O PARISH 25 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 161 04A G.O. BONDS 1,120,000 0

TOTAL ACT 2 1,120,000 0

2003 23 2002 841 03A G.O. BONDS 80,000 0

TOTAL ACT 23 80,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,958
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J25 JACKSON PARISH FPC SCHED NO 50-J25-01B-01 AFS PROJECT NO 02106
PROJECT DESCRIPTION JACKSON PARISH - CANEY CREEK LAKE STATE PARK ACCESS ROAD, CONSTRUCTION

RIGHT OF WAY, AND UTILITIES
STATUS O PARISH 25 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581699 01 01 2002 JACKSON PARISH POLICE JURY PN 03/19/02 102,000.00 07/09/04 89,401.64 12,598.36 04/04/49 87%
581699 01 02 2002 JACKSON PARISH POLICE JURY CN 03/19/02 960,000.00 07/09/04 958,951.88 1,048.12 04/04/49 99%
581699 01 03 2002 JACKSON PARISH POLICE JURY MI 03/19/02 50,000.00 07/09/04 36,239.81 13,760.19 04/04/49 72%
581699 01 04 2002 JACKSON PARISH POLICE JURY PA 03/19/02 8,000.00 07/09/04 0.00 8,000.00 04/04/49
581699 01 05 2003 JACKSON PARISH POLICE JURY CN 03/19/02 80,000.00 07/09/04 80,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 581699 1,200,000.00 1,164,593.33 35,406.67

TOTAL SUB-PROJECT 01 CANEY CREEK LAKE ST PARK ROAD 1,200,000.00 1,164,593.33 35,406.67

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02106 1,200,000.00 1,164,593.33 35,406.67

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,200,000.00 1,164,593.33 35,406.67

TOTAL CONTRACTS 1,200,000.00 1,164,593.33 35,406.67



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,959
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J25 JACKSON PARISH FPC SCHED NO 50-J25-05B-01 AFS PROJECT NO Q482
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LIVESTOCK EXPOSITION CENTER, PLANNING AND CONSTRUCTION (NON-STATE/IN-K

IND MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,455,000 3

TOTAL ACT 26 0 1,555,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,555,000
GRAND TOTAL 0 1,555,000

TOTAL PROJECT Q482 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,960
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-00B-08 AFS PROJECT NO 01047
PROJECT DESCRIPTION JEFFERSON PARISH - WESTBANK RIVER BIKE PATH, PLANNING AND CONSTRUCTION

($560,000 FEDERAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 748 04A G.O. BONDS 195,000 0

TOTAL ACT 2 195,000 0

2003 23 2002 842 03A G.O. BONDS 45,000 0

TOTAL ACT 23 45,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 240,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 240,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,961
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-00B-08 AFS PROJECT NO 01047
PROJECT DESCRIPTION JEFFERSON PARISH - WESTBANK RIVER BIKE PATH, PLANNING AND CONSTRUCTION

($560,000 FEDERAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573206 01 01 2001 JEFFERSON PARISH FINANCE DEPT PN 05/31/01 35,696.52 06/03/05 35,696.52 0.00 04/04/49 100%
573206 01 02 2001 JEFFERSON PARISH FINANCE DEPT CN 05/31/01 152,181.76 06/03/05 44,723.66 107,458.10 04/04/49 29%
573206 01 03 2001 JEFFERSON PARISH FINANCE DEPT MI 05/31/01 2,321.72 06/03/05 2,321.72 0.00 04/04/49 100%
573206 01 04 2001 JEFFERSON PARISH FINANCE DEPT PA 05/31/01 4,800.00 06/03/05 0.00 4,800.00 04/04/49
573206 01 05 2003 JEFFERSON PARISH FINANCE DEPT PN 05/31/01 28,264.26 06/03/05 28,264.26 0.00 04/04/49 100%
573206 01 06 2003 JEFFERSON PARISH FINANCE DEPT MI 05/31/01 16,735.74 06/03/05 16,735.74 0.00 04/04/49 100%

TOTAL CONTRACT 573206 240,000.00 127,741.90 112,258.10

TOTAL SUB-PROJECT 01 WESTBANK RIVER BIKE PATH 240,000.00 127,741.90 112,258.10

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01047 240,000.00 127,741.90 112,258.10

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 240,000.00 127,741.90 112,258.10

TOTAL CONTRACTS 240,000.00 127,741.90 112,258.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,962
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-01 AFS PROJECT NO Q496
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS JOHNNY JACOBS MEMORIAL PARK, PARKING AND ROADWAY ACCESS CONSTRUCTION (

LOCAL MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 175,000 2

TOTAL ACT 26 0 175,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 175,000
GRAND TOTAL 0 175,000

TOTAL PROJECT Q496 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,963
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-01 AFS PROJECT NO 02062
PROJECT DESCRIPTION JEFFERSON PARISH - JOHNNY JACOBS MEMORIAL PARK, PARKING LOT

IMPROVEMENTS, DRAINAGE AND LANDSCAPING, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 019 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 22 100,000 0

2003 23 2002 444 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,964
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-01 AFS PROJECT NO 02062
PROJECT DESCRIPTION JEFFERSON PARISH - JOHNNY JACOBS MEMORIAL PARK, PARKING LOT

IMPROVEMENTS, DRAINAGE AND LANDSCAPING, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581704 01 01 2002 JEFFERSON PARISH COUNCIL CN 02/26/02 98,000.00 04/01/05 98,000.00 0.00 04/04/49 100%
581704 01 02 2002 JEFFERSON PARISH COUNCIL PA 02/26/02 2,000.00 04/01/05 0.00 2,000.00 04/04/49
581704 01 03 2003 JEFFERSON PARISH COUNCIL CN 02/26/02 98,000.00 04/01/05 0.00 98,000.00 04/04/49
581704 01 04 2003 JEFFERSON PARISH COUNCIL PA 02/26/02 2,000.00 04/01/05 0.00 2,000.00 04/04/49

TOTAL CONTRACT 581704 200,000.00 98,000.00 102,000.00

TOTAL SUB-PROJECT 01 JOHNNY JACOBS MEM PARK PRK LOT 200,000.00 98,000.00 102,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02062 200,000.00 98,000.00 102,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 98,000.00 102,000.00

TOTAL CONTRACTS 200,000.00 98,000.00 102,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,965
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-02 AFS PROJECT NO 02021
PROJECT DESCRIPTION JEFFERSON PARISH - JEFFERSON HWY. DRAINAGE IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 916 STATE GENERAL REVENUE 350,000 0

TOTAL ACT 22 350,000 0

2002 2 2004 162 04A G.O. BONDS 580,000 0

TOTAL ACT 2 580,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 930,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 930,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,966
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-02 AFS PROJECT NO 02021
PROJECT DESCRIPTION JEFFERSON PARISH - JEFFERSON HWY. DRAINAGE IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582342 01 01 2002 JEFFERSON PARISH COUNCIL CN 04/01/02 350,000.00 04/06/04 350,000.00 0.00 04/04/49 100%
582342 01 02 2002 JEFFERSON PARISH COUNCIL CN 04/01/02 533,500.00 04/06/04 458,833.24 74,666.76 04/04/49 86%
582342 01 03 2002 JEFFERSON PARISH COUNCIL PA 04/01/02 2,500.00 04/06/04 0.00 2,500.00 04/04/49
582342 01 04 2002 JEFFERSON PARISH COUNCIL MI 04/01/02 44,000.00 04/06/04 44,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 582342 930,000.00 852,833.24 77,166.76

TOTAL SUB-PROJECT 01 JEFFERSON HWY DRAINAGE IMPROVE 930,000.00 852,833.24 77,166.76

AFS 00 3 UNASSIGNED 1,215,000.00 0.00 1,215,000.00

TOTAL PROJECT 02021 2,145,000.00 852,833.24 1,292,166.76

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 930,000.00 852,833.24 77,166.76

TOTAL CONTRACTS 930,000.00 852,833.24 77,166.76



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,967
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-03 AFS PROJECT NO 02022
PROJECT DESCRIPTION JEFFERSON PARISH - BRIDGE CITY - AVONDALE WAGGAMAN SENIOR CENTER,

PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS DESCRIPTION CHANGED IN ACT 23 OF 2002, PAGE 80.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 917 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 22 100,000 0

2003 23 2002 447 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,968
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-03 AFS PROJECT NO 02022
PROJECT DESCRIPTION JEFFERSON PARISH - BRIDGE CITY - AVONDALE WAGGAMAN SENIOR CENTER,

PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS DESCRIPTION CHANGED IN ACT 23 OF 2002, PAGE 80.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597108 01 01 2002 JEFFERSON PARISH COUNCIL CN 04/01/03 98,000.00 01/04/05 42,850.00 55,150.00 04/04/49 43%
597108 01 02 2002 JEFFERSON PARISH COUNCIL EQ 04/01/03 2,000.00 01/04/05 2,000.00 0.00 04/04/49 100%
597108 01 03 2003 JEFFERSON PARISH COUNCIL EQ 04/01/03 96,000.00 01/04/05 6,042.73 89,957.27 04/04/49 6%
597108 01 04 2003 JEFFERSON PARISH COUNCIL PA 04/01/03 4,000.00 01/04/05 0.00 4,000.00 04/04/49

TOTAL CONTRACT 597108 200,000.00 50,892.73 149,107.27

TOTAL SUB-PROJECT 01 BRIDGE CITY-AVONDALE-WAGGAMAN 200,000.00 50,892.73 149,107.27

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02022 200,000.00 50,892.73 149,107.27

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 50,892.73 149,107.27

TOTAL CONTRACTS 200,000.00 50,892.73 149,107.27



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,969
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-07 AFS PROJECT NO 02023
PROJECT DESCRIPTION JEFFERSON PARISH - GOLDEN AGE CENTER BARATARIA - EHRET, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 918 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 22 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,970
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01-07 AFS PROJECT NO 02023
PROJECT DESCRIPTION JEFFERSON PARISH - GOLDEN AGE CENTER BARATARIA - EHRET, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
579281 01 01 2002 JEFFERSON PARISH COUNCIL PN 01/04/02 0.00 03/26/04 0.00 0.00 04/04/49
579281 01 02 2002 JEFFERSON PARISH COUNCIL CN 01/04/02 196,000.00 03/26/04 143,444.18 52,555.82 04/04/49 73%
579281 01 03 2002 JEFFERSON PARISH COUNCIL MI 01/04/02 0.00 03/26/04 0.00 0.00 04/04/49
579281 01 04 2002 JEFFERSON PARISH COUNCIL PA 01/04/02 3,970.00 03/26/04 0.00 3,970.00 04/04/49

TOTAL CONTRACT 579281 199,970.00 143,444.18 56,525.82

585867 01 19 2002 MICHAEL KEENE AIA PR 06/24/02 30.00 07/03/03 30.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 30.00 30.00 0.00

TOTAL SUB-PROJECT 01 GOLDEN AGE CTR BARATARIA-EHRET 200,000.00 143,474.18 56,525.82

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02023 200,000.00 143,474.18 56,525.82

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 143,474.18 56,525.82

TOTAL CONTRACTS 200,000.00 143,474.18 56,525.82



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,971
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01B-04 AFS PROJECT NO 02107
PROJECT DESCRIPTION JEFFERSON PARISH - PERFORMING ARTS CENTER LASALLE TRACT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 045 NLOC NON CASH LINE OF CREDIT 5,500,000 5,500,000 5

TOTAL ACT 26 5,500,000 5,500,000

2002 26 2005 163 LOC LINE OF CREDIT 6,500,000 14,500,000 1

TOTAL ACT 26 6,500,000 14,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 12,000,000 20,000,000
GRAND TOTAL 12,000,000 20,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,972
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01B-04 AFS PROJECT NO 02107
PROJECT DESCRIPTION JEFFERSON PARISH - PERFORMING ARTS CENTER LASALLE TRACT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582344 01 01 2002 JEFFERSON PARISH COUNCIL CN 04/01/02 1,290,000.00 0.00 1,290,000.00 04/04/49
582344 01 02 2002 JEFFERSON PARISH COUNCIL PA 04/01/02 10,000.00 0.00 10,000.00 04/04/49
582344 01 03 2002 JEFFERSON PARISH COUNCIL PN 04/01/02 0.00 0.00 0.00 04/04/49
582344 01 04 2002 JEFFERSON PARISH COUNCIL MI 04/01/02 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 582344 1,300,000.00 0.00 1,300,000.00

TOTAL SUB-PROJECT 01 PERFORMING ARTS CENTER-LASALLE 1,300,000.00 0.00 1,300,000.00

AFS 00 3 UNASSIGNED 8,700,000.00 0.00 8,700,000.00

TOTAL PROJECT 02107 10,000,000.00 0.00 10,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,300,000.00 0.00 1,300,000.00

TOTAL CONTRACTS 1,300,000.00 0.00 1,300,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,973
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01B-05 AFS PROJECT NO 02108
PROJECT DESCRIPTION JEFFERSON PARISH - WALKERTOWN BUS TERMINAL, PLANNING

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 052 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 50,000
GRAND TOTAL 50,000 50,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,974
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-01B-05 AFS PROJECT NO 02108
PROJECT DESCRIPTION JEFFERSON PARISH - WALKERTOWN BUS TERMINAL, PLANNING

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 02108 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,975
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-02-09 AFS PROJECT NO Q505
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS UPPER KRAAK DITCH CROSSING AT AIRLINE DRIVE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 325,000 5

TOTAL ACT 26 0 325,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 325,000
GRAND TOTAL 0 325,000

TOTAL PROJECT Q505 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,976
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-02-09 AFS PROJECT NO 03071
PROJECT DESCRIPTION JEFF PARISH-UPPER KRAAK DITCH CROSSING, PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 445 STATE GENERAL REVENUE 315,000 0

TOTAL ACT 23 315,000 0

2005 2 2004 051 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 515,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 515,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,977
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-02-09 AFS PROJECT NO 03071
PROJECT DESCRIPTION JEFF PARISH-UPPER KRAAK DITCH CROSSING, PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597070 01 01 2003 JEFFERSON PARISH COUNCIL PN 04/01/03 28,364.00 01/13/06 15,731.27 12,632.73 04/04/49 55%
597070 01 02 2003 JEFFERSON PARISH COUNCIL ES 04/01/03 247,032.00 01/13/06 0.00 247,032.00 04/04/49
597070 01 03 2003 JEFFERSON PARISH COUNCIL PA 04/01/03 3,000.00 01/13/06 0.00 3,000.00 04/04/49
597070 01 04 2003 JEFFERSON PARISH COUNCIL MI 04/01/03 36,604.00 01/13/06 971.85 35,632.15 04/04/49 2%

TOTAL CONTRACT 597070 315,000.00 16,703.12 298,296.88

TOTAL SUB-PROJECT 01 UPPER KRAAK DITCH CROSSING 315,000.00 16,703.12 298,296.88

AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT 03071 515,000.00 16,703.12 498,296.88

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 315,000.00 16,703.12 298,296.88

TOTAL CONTRACTS 315,000.00 16,703.12 298,296.88



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,978
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-02-11 AFS PROJECT NO 03072
PROJECT DESCRIPTION JEFF PARISH-MAZOUE DITCH IMPROVEMENTS, ACQUISTIONS, PLANNING AND

CONSTRUCTION (300,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 446 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 23 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,979
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-02-11 AFS PROJECT NO 03072
PROJECT DESCRIPTION JEFF PARISH-MAZOUE DITCH IMPROVEMENTS, ACQUISTIONS, PLANNING AND

CONSTRUCTION (300,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601059 01 01 2003 JEFFERSON PARISH COUNCIL CN 05/15/03 196,000.00 05/12/05 178,405.41 17,594.59 04/04/49 91%
601059 01 02 2003 JEFFERSON PARISH COUNCIL PA 05/15/03 4,000.00 05/12/05 0.00 4,000.00 04/04/49

TOTAL CONTRACT 601059 200,000.00 178,405.41 21,594.59

TOTAL SUB-PROJECT 01 MAZOUE DITCH IMPROVEMENTS, ACQ 200,000.00 178,405.41 21,594.59

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03072 200,000.00 178,405.41 21,594.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 178,405.41 21,594.59

TOTAL CONTRACTS 200,000.00 178,405.41 21,594.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,980
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-03B-11 AFS PROJECT NO 04053
PROJECT DESCRIPTION JEFFERSON PARISH - TERRY PARKWAY DRAINAGE BETWEEN CAROL SUE DRIVE AND

INDUSTRY CANAL
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 046 GENERAL OBLIGATION BONDS 80,000 80,000 1

TOTAL ACT 26 80,000 80,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 80,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,600,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,630,000 4

TOTAL ACT 26 0 3,310,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 80,000 3,390,000
GRAND TOTAL 80,000 3,390,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,981
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-03B-11 AFS PROJECT NO 04053
PROJECT DESCRIPTION JEFFERSON PARISH - TERRY PARKWAY DRAINAGE BETWEEN CAROL SUE DRIVE AND

INDUSTRY CANAL
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608692 01 01 2004 JEFFERSON PARISH COUNCIL PN 03/17/04 78,400.00 07/07/06 78,400.00 0.00 04/04/49 100%
608692 01 02 2004 JEFFERSON PARISH COUNCIL PA 03/17/04 1,600.00 07/07/06 0.00 1,600.00 04/04/49

TOTAL CONTRACT 608692 80,000.00 78,400.00 1,600.00

TOTAL SUB-PROJECT 01 TERRY PARKWAY DRAINAGE 80,000.00 78,400.00 1,600.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04053 80,000.00 78,400.00 1,600.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 80,000.00 78,400.00 1,600.00

TOTAL CONTRACTS 80,000.00 78,400.00 1,600.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,982
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-04-14 AFS PROJECT NO 05022
PROJECT DESCRIPTION JEFFERSON PARISH - FORE KIDS HP CLASSIC FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 052 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 2 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,983
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-04-14 AFS PROJECT NO 05022
PROJECT DESCRIPTION JEFFERSON PARISH - FORE KIDS HP CLASSIC FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619823 01 01 2005 JEFFERSON PARISH COUNCIL CN 12/21/04 294,000.00 03/24/06 272,602.60 21,397.40 04/04/49 92%
619823 01 02 2005 JEFFERSON PARISH COUNCIL PA 12/21/04 6,000.00 03/24/06 0.00 6,000.00 04/04/49

TOTAL CONTRACT 619823 300,000.00 272,602.60 27,397.40

TOTAL SUB-PROJECT 01 FOREKIDS HP CLASSIC FACILITIES 300,000.00 272,602.60 27,397.40

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05022 300,000.00 272,602.60 27,397.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 272,602.60 27,397.40

TOTAL CONTRACTS 300,000.00 272,602.60 27,397.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,984
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-04B-16 AFS PROJECT NO 05066
PROJECT DESCRIPTION JEFFERSON PARISH - MARRERO COMMUNITY/SENIOR CENTER, PLANNING AND

CONSTRUCTION ($15,000 MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 133 LOC LINE OF CREDIT 400,000 0

TOTAL ACT 2 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,985
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-04B-16 AFS PROJECT NO 05066
PROJECT DESCRIPTION JEFFERSON PARISH - MARRERO COMMUNITY/SENIOR CENTER, PLANNING AND

CONSTRUCTION ($15,000 MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05066 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,986
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-04B-17 AFS PROJECT NO 05090
PROJECT DESCRIPTION JEFFERSON PARISH - WOODMERE COMMUNITY CENTER, PLANNING AND CONSTR.

($15,000 MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 239 LOC GENERAL OBLIGATION BONDS 15,000 15,000 1

TOTAL ACT 26 15,000 15,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 85,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 85,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 285,000 2

TOTAL ACT 26 0 555,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 15,000 570,000
GRAND TOTAL 15,000 570,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,987
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-04B-17 AFS PROJECT NO 05090
PROJECT DESCRIPTION JEFFERSON PARISH - WOODMERE COMMUNITY CENTER, PLANNING AND CONSTR.

($15,000 MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
629687 01 01 2005 JEFFERSON PARISH COUNCIL PN 08/15/05 14,700.00 0.00 14,700.00 04/04/49
629687 01 02 2005 JEFFERSON PARISH COUNCIL PA 08/15/05 300.00 0.00 300.00 04/04/49

TOTAL CONTRACT 629687 15,000.00 0.00 15,000.00

TOTAL SUB-PROJECT 01 WOODMERE COMMUNITY CENTER 15,000.00 0.00 15,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05090 15,000.00 0.00 15,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 15,000.00 0.00 15,000.00

TOTAL CONTRACTS 15,000.00 0.00 15,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,988
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-02 AFS PROJECT NO Q488
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BARATARIA BOULEVARD ROADWAY IMPROVEMENTS 14TH STREET TO RICHLAND DR. A

ND SONK DR. TO COUSINS BOULEVARD

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 5

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q488 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,989
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-03 AFS PROJECT NO Q490
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CANAL STREET ROADWAY AND DRAINAGE IMPROVEMENTS ($180,000 CASH AND/OR I

N-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q490 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,990
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-04 AFS PROJECT NO Q491
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAST JEFFERSON RIVER BATTURE RECREATION AREA (RIVER RIDGE) ($250,000 C

ASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 60,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 540,000 5

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q491 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,991
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-05 AFS PROJECT NO Q492
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EASTBANK RIVER BATTURE PARK AT JEFFERSON PLAYGROUND

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 3

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q492 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,992
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-08 AFS PROJECT NO Q503
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PETERS ROAD FROM FOURTH ST. TO ENGINEERS ROAD

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 60,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 700,000 3

TOTAL ACT 26 0 1,460,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,460,000
GRAND TOTAL 0 1,460,000

TOTAL PROJECT Q503 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,993
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-11 AFS PROJECT NO Q512
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BAYOU SEGNETTE FESTIVAL PARK, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 5,000,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 5,000,000 4

TOTAL ACT 26 0 13,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 13,000,000
GRAND TOTAL 0 13,000,000

TOTAL PROJECT Q512 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,994
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-12 AFS PROJECT NO Q513
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CLEARVIEW LA 3152-EARHART LA 3139 DRAINAGE IMPROVEMENTS, PLANNING AND

CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q513 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,995
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-13 AFS PROJECT NO Q523
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HOEY'S CANAL IMPROVEMENTS, PHASE II AND III

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,230,000 3

TOTAL ACT 26 0 6,830,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 6,830,000
GRAND TOTAL 0 6,830,000

TOTAL PROJECT Q523 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,996
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-17 AFS PROJECT NO Q1443
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LOUISIANA STUDIOPLEX INFRASTRUCTURE INITIATIVE, PLANNING AND CONSTRUCT

ION ($650,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 7,200,000 5

TOTAL ACT 26 0 8,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 8,000,000
GRAND TOTAL 0 8,000,000

TOTAL PROJECT Q1443 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,997
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-05B-18 AFS PROJECT NO Q1461
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MARRERO COMMUNITY/SENIOR CENTER, LAND ACQUISITION, PLANNING, CONSTRUCT

ION AND EQUIPMENT ($200,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,350,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,350,000 4

TOTAL ACT 26 0 3,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,000,000
GRAND TOTAL 0 3,000,000

TOTAL PROJECT Q1461 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,998
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-96S-01 AFS PROJECT NO 97S12
PROJECT DESCRIPTION BAYOU SEGNETTE SPORTS RECREATIONAL COMPLEX, INFRASTRUCTURE IMPROVEMENT

AND EQUIPMENT, ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 368 STATE GENERAL REVENUE 475,000 0

TOTAL ACT 479 475,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 475,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 475,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 3,999
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-96S-01 AFS PROJECT NO 97S12
PROJECT DESCRIPTION BAYOU SEGNETTE SPORTS RECREATIONAL COMPLEX, INFRASTRUCTURE IMPROVEMENT

AND EQUIPMENT, ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537322 01 01 1997 JEFFERSON PARISH COUNCIL CN 02/27/98 173,167.00 05/14/02 173,167.00 0.00 04/04/49 100%
537322 01 02 1997 JEFFERSON PARISH COUNCIL EQ 02/27/98 292,333.00 05/14/02 291,284.56 1,048.44 04/04/49 99%
537322 01 03 1997 JEFFERSON PARISH COUNCIL PA 02/27/98 9,500.00 05/14/02 9,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 537322 475,000.00 473,951.56 1,048.44

TOTAL SUB-PROJECT 01 SPORTS RECR COMPLEX 475,000.00 473,951.56 1,048.44

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97S12 475,000.00 473,951.56 1,048.44

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 475,000.00 473,951.56 1,048.44

TOTAL CONTRACTS 475,000.00 473,951.56 1,048.44



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,000
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-97-01 AFS PROJECT NO Q486
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AIRLINE HIGHWAY (U.S. 61) AT 17TH STREET CANAL DRAINAGE IMPROVEMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,290,000 3

TOTAL ACT 26 0 2,540,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,540,000
GRAND TOTAL 0 2,540,000

TOTAL PROJECT Q486 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,001
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-97-01 AFS PROJECT NO 98070
PROJECT DESCRIPTION JEFFERSON PARISH - DRAINAGE IMPROVEMENTS/ AIRLINE HWY BRIDGE OVER 17TH

ST. CANAL
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 492 STATE GENERAL REVENUE 350,000 0
1998 28 1997 493 GENERAL FUND-SGR 36,000 0

TOTAL ACT 28 386,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 386,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 386,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,002
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-97-01 AFS PROJECT NO 98070
PROJECT DESCRIPTION JEFFERSON PARISH - DRAINAGE IMPROVEMENTS/ AIRLINE HWY BRIDGE OVER 17TH

ST. CANAL
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531289 01 01 1998 JEFFERSON PARISH FINANCE DEPT PN 03/05/98 214,865.00 05/11/01 170,053.35 44,811.65 04/04/49 79%
531289 01 02 1998 JEFFERSON PARISH FINANCE DEPT CN 03/05/98 20,703.00 05/11/01 0.00 20,703.00 04/04/49
531289 01 03 1998 JEFFERSON PARISH FINANCE DEPT MI 03/05/98 107,432.00 05/11/01 28,935.00 78,497.00 04/04/49 26%
531289 01 04 1998 JEFFERSON PARISH FINANCE DEPT PA 03/05/98 7,000.00 05/11/01 7,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 531289 350,000.00 205,988.35 144,011.65

TOTAL SUB-PROJECT 01 DRAINAGE IMPROVE/AIRLINE HWY 350,000.00 205,988.35 144,011.65

AFS 00 3 UNASSIGNED 36,000.00 0.00 36,000.00

TOTAL PROJECT 98070 386,000.00 205,988.35 180,011.65

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 205,988.35 144,011.65

TOTAL CONTRACTS 350,000.00 205,988.35 144,011.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,003
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-97-03 AFS PROJECT NO 98080
PROJECT DESCRIPTION JEFFERSON PARISH - BRUNING HOUSE BREAKWATER PLANNING & CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 525 STATE GENERAL REVENUE 578,000 0

TOTAL ACT 28 578,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 578,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 578,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,004
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-97-03 AFS PROJECT NO 98080
PROJECT DESCRIPTION JEFFERSON PARISH - BRUNING HOUSE BREAKWATER PLANNING & CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531295 01 01 1998 JEFFERSON PARISH FINANCE DEPT PN 03/26/98 37,651.64 05/30/03 37,651.64 0.00 04/04/49 100%
531295 01 02 1998 JEFFERSON PARISH FINANCE DEPT CN 03/26/98 502,090.80 05/30/03 502,090.80 0.00 04/04/49 100%
531295 01 03 1998 JEFFERSON PARISH FINANCE DEPT MI 03/26/98 26,697.56 05/30/03 26,697.56 0.00 04/04/49 100%
531295 01 04 1998 JEFFERSON PARISH FINANCE DEPT PA 03/26/98 11,560.00 05/30/03 11,560.00 0.00 04/04/49 100%

TOTAL CONTRACT 531295 578,000.00 578,000.00 0.00

TOTAL SUB-PROJECT 01 BRUNING HOUSE BREAKWATER 578,000.00 578,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98080 578,000.00 578,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 578,000.00 578,000.00 0.00

TOTAL CONTRACTS 578,000.00 578,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,005
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-97-06 AFS PROJECT NO 98081
PROJECT DESCRIPTION JEFFERSON PARISH - BARATARIA BLVD. - LAPALCO BLVD., PHASE II,

IMPROVEMENTS
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 526 STATE GENERAL REVENUE 1,766,163 0

TOTAL ACT 28 1,766,163 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,766,163 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,766,163 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,006
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-97-06 AFS PROJECT NO 98081
PROJECT DESCRIPTION JEFFERSON PARISH - BARATARIA BLVD. - LAPALCO BLVD., PHASE II,

IMPROVEMENTS
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531292 01 01 1998 JEFFERSON PARISH FINANCE DEPT PN 12/30/97 15,800.00 01/20/00 15,800.00 0.00 04/04/49 100%
531292 01 02 1998 JEFFERSON PARISH FINANCE DEPT CN 12/30/97 1,664,600.00 01/20/00 1,664,600.00 0.00 04/04/49 100%
531292 01 03 1998 JEFFERSON PARISH FINANCE DEPT MI 12/30/97 83,600.00 01/20/00 83,600.00 0.00 04/04/49 100%
531292 01 04 1998 JEFFERSON PARISH FINANCE DEPT PA 12/30/97 2,162.50 01/20/00 2,162.50 0.00 04/04/49 100%

TOTAL CONTRACT 531292 1,766,162.50 1,766,162.50 0.00

TOTAL SUB-PROJECT 01 BARATARIA BLVD-LAPALCO BLVD. 1,766,162.50 1,766,162.50 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98081 1,766,162.50 1,766,162.50 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,766,162.50 1,766,162.50 0.00

TOTAL CONTRACTS 1,766,162.50 1,766,162.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,007
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-02 AFS PROJECT NO 99095
PROJECT DESCRIPTION JEFFERSON PARISH - BAYOU SEGNETTE SPORTS COMPLEX PHASE II, PLANNING

AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 976 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 29 150,000 0

2000 22 2001 311 02A G.O. BONDS 1,300,000 0

TOTAL ACT 22 1,300,000 0

2002 23 2002 166 03A G.O. BONDS 750,000 0

TOTAL ACT 23 750,000 0

2003 2 2004 648 04A G.O. BONDS 135,000 0

TOTAL ACT 2 135,000 0

2004 2 2004 043 04A G.O. BONDS 2,200,000 0

TOTAL ACT 2 2,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 053 LOC LINE OF CREDIT 1,500,000 1,500,000 1
2006 26 2005 177 LOC LINE OF CREDIT 2,000,000 2,000,000 2

TOTAL ACT 26 3,500,000 3,500,000

2005 26 2005 207 NLOC NON CASH LINE OF CREDIT 8,500,000 8,500,000 5

TOTAL ACT 26 8,500,000 8,500,000

TOTAL PRIOR YEAR 4,535,000 0
TOTAL CURRENT YEAR 12,000,000 12,000,000
GRAND TOTAL 16,535,000 12,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,008
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-02 AFS PROJECT NO 99095
PROJECT DESCRIPTION JEFFERSON PARISH - BAYOU SEGNETTE SPORTS COMPLEX PHASE II, PLANNING

AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
546089 01 01 1999 JEFFERSON PARISH COUNCIL CN 04/13/99 140,000.00 06/29/06 140,000.00 0.00 04/04/49 100%
546089 01 02 1999 JEFFERSON PARISH COUNCIL PA 04/13/99 10,000.00 06/29/06 1,468.00 8,532.00 04/04/49 14%
546089 01 03 2000 JEFFERSON PARISH COUNCIL CN 04/13/99 1,300,000.00 06/29/06 1,300,000.00 0.00 04/04/49 100%
546089 01 04 2002 JEFFERSON PARISH COUNCIL CN 04/13/99 560,000.00 06/29/06 560,000.00 0.00 04/04/49 100%
546089 01 05 2002 JEFFERSON PARISH COUNCIL PN 04/13/99 190,000.00 06/29/06 190,000.00 0.00 04/04/49 100%
546089 01 06 2002 JEFFERSON PARISH COUNCIL EQ 04/13/99 0.00 06/29/06 0.00 0.00 04/04/49
546089 01 07 2003 JEFFERSON PARISH COUNCIL CN 04/13/99 135,000.00 06/29/06 135,000.00 0.00 04/04/49 100%
546089 01 08 2004 JEFFERSON PARISH COUNCIL PN 04/13/99 24,000.00 06/29/06 24,000.00 0.00 04/04/49 100%
546089 01 09 2004 JEFFERSON PARISH COUNCIL CN 04/13/99 1,426,000.00 06/29/06 779,006.34 646,993.66 04/04/49 54%
546089 01 11 2004 JEFFERSON PARISH COUNCIL MI 04/13/99 50,000.00 06/29/06 16,569.52 33,430.48 04/04/49 33%
546089 01 12 2004 JEFFERSON PARISH COUNCIL EQ 04/13/99 200,000.00 06/29/06 0.00 200,000.00 04/04/49

TOTAL SUB-PROJECT 01 PARKNG & SITE IMPR/KITCHEN ADD 4,035,000.00 3,146,043.86 888,956.14

546089 02 10 2004 JEFFERSON PARISH COUNCIL PN 04/13/99 500,000.00 06/29/06 260,027.37 239,972.63 04/04/49 52%

* TOTAL CONTRACT 546089 4,535,000.00 3,406,071.23 1,128,928.77

TOTAL SUB-PROJECT 02 CENTER EXPANSION PROJECT 500,000.00 260,027.37 239,972.63

AFS 00 3 UNASSIGNED 12,000,000.00 0.00 12,000,000.00

TOTAL PROJECT 99095 16,535,000.00 3,406,071.23 13,128,928.77

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,535,000.00 3,406,071.23 1,128,928.77

TOTAL CONTRACTS 4,535,000.00 3,406,071.23 1,128,928.77



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,009
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-06 AFS PROJECT NO 99044
PROJECT DESCRIPTION JEFFERSON PARISH - NINE MILE POINT - LA 18 (BRIDGE CITY AVE) DRAINAGE

IMPROVEMENTS
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 891 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 29 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,010
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-06 AFS PROJECT NO 99044
PROJECT DESCRIPTION JEFFERSON PARISH - NINE MILE POINT - LA 18 (BRIDGE CITY AVE) DRAINAGE

IMPROVEMENTS
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540284 01 01 1999 JEFFERSON PARISH PN 11/25/98 0.00 05/04/01 0.00 0.00 04/04/49
540284 01 02 1999 JEFFERSON PARISH CN 11/25/98 196,000.00 05/04/01 196,000.00 0.00 04/04/49 100%
540284 01 03 1999 JEFFERSON PARISH MI 11/25/98 0.00 05/04/01 0.00 0.00 04/04/49
540284 01 04 1999 JEFFERSON PARISH PA 11/25/98 4,000.00 05/04/01 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 540284 200,000.00 200,000.00 0.00

TOTAL SUB-PROJECT 01 NINE MILE PT - LA 18 200,000.00 200,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99044 200,000.00 200,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 200,000.00 0.00

TOTAL CONTRACTS 200,000.00 200,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,011
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-12 AFS PROJECT NO 99046
PROJECT DESCRIPTION JEFFERSON PARISH - BRIDGE CITY - AVONDALE WAGGAMAN SENIOR CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 893 STATE GENERAL REVENUE 120,000 0
1999 29 1998 894 STATE GENERAL REVENUE 205,000 0

TOTAL ACT 29 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 325,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 325,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,012
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-12 AFS PROJECT NO 99046
PROJECT DESCRIPTION JEFFERSON PARISH - BRIDGE CITY - AVONDALE WAGGAMAN SENIOR CENTER,

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542139 01 01 1999 JEFFERSON PARISH COUNCIL PN 02/10/99 0.00 08/14/01 0.00 0.00 04/04/49
542139 01 02 1999 JEFFERSON PARISH COUNCIL CN 02/10/99 120,000.00 08/14/01 120,000.00 0.00 04/04/49 100%
542139 01 03 1999 JEFFERSON PARISH COUNCIL CN 02/10/99 198,500.00 08/14/01 181,533.80 16,966.20 04/04/49 91%
542139 01 04 1999 JEFFERSON PARISH COUNCIL MI 02/10/99 0.00 08/14/01 0.00 0.00 04/04/49
542139 01 05 1999 JEFFERSON PARISH COUNCIL PA 02/10/99 6,500.00 08/14/01 6,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 542139 325,000.00 308,033.80 16,966.20

TOTAL SUB-PROJECT 01 BIDGE CITY-AVONDALE WAGGAMAN 325,000.00 308,033.80 16,966.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99046 325,000.00 308,033.80 16,966.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 325,000.00 308,033.80 16,966.20

TOTAL CONTRACTS 325,000.00 308,033.80 16,966.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,013
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-13 AFS PROJECT NO 99047
PROJECT DESCRIPTION JEFFERSON PARISH EMERGENCY FERRY LANDINGS FROM BARATARIA - JEAN

LAFITTE AND CROWN POINT - JENA LAFITTE, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 896 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 29 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,014
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-13 AFS PROJECT NO 99047
PROJECT DESCRIPTION JEFFERSON PARISH EMERGENCY FERRY LANDINGS FROM BARATARIA - JEAN

LAFITTE AND CROWN POINT - JENA LAFITTE, PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541475 01 01 1999 JEFFERSON PARISH PN 01/13/99 0.00 12/30/03 0.00 0.00 04/04/49
541475 01 02 1999 JEFFERSON PARISH CN 01/13/99 98,000.00 12/30/03 98,000.00 0.00 04/04/49 100%
541475 01 03 1999 JEFFERSON PARISH PA 01/13/99 2,000.00 12/30/03 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 541475 100,000.00 100,000.00 0.00

TOTAL SUB-PROJECT 01 EMERGENCY FERRY LANDINGS 100,000.00 100,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99047 100,000.00 100,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 100,000.00 0.00

TOTAL CONTRACTS 100,000.00 100,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,015
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-14 AFS PROJECT NO 99048
PROJECT DESCRIPTION JEFFERSON PARISH - HOUSING PLANNING AND RENOVATION, JEFFERSON

HOUSING FOUNDATION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 897 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 29 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,016
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-98-14 AFS PROJECT NO 99048
PROJECT DESCRIPTION JEFFERSON PARISH - HOUSING PLANNING AND RENOVATION, JEFFERSON

HOUSING FOUNDATION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546090 01 01 1999 JEFFERSON PARISH COUNCIL RQ 04/23/99 12,000.00 0.00 12,000.00 04/04/49
546090 01 02 1999 JEFFERSON PARISH COUNCIL PN 04/23/99 3,000.00 0.00 3,000.00 04/04/49
546090 01 03 1999 JEFFERSON PARISH COUNCIL CN 04/23/99 34,000.00 0.00 34,000.00 04/04/49
546090 01 04 1999 JEFFERSON PARISH COUNCIL PA 04/23/99 1,000.00 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 546090 50,000.00 1,000.00 49,000.00

TOTAL SUB-PROJECT 01 HOUSING, PLANNING & RENOVATION 50,000.00 1,000.00 49,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99048 50,000.00 1,000.00 49,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 1,000.00 49,000.00

TOTAL CONTRACTS 50,000.00 1,000.00 49,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,017
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-99B-08 AFS PROJECT NO 00064
PROJECT DESCRIPTION JEFFERSON PARISH - BARATARIA BLVD. - PATRIOT STREET TO AMES BLVD. -

DRAINAGE IMPROVEMENTS, PLANNING AND CONSTRUCTION ($720,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 298 02A G.O. BONDS 3,655,000 0

TOTAL ACT 22 3,655,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,655,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,655,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,018
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J26 JEFFERSON PARISH FPC SCHED NO 50-J26-99B-08 AFS PROJECT NO 00064
PROJECT DESCRIPTION JEFFERSON PARISH - BARATARIA BLVD. - PATRIOT STREET TO AMES BLVD. -

DRAINAGE IMPROVEMENTS, PLANNING AND CONSTRUCTION ($720,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555860 01 01 2000 JEFFERSON PARISH FINANCE DEPT CN 01/06/00 3,619,000.00 02/07/03 3,619,000.00 0.00 04/04/49 100%
555860 01 02 2000 JEFFERSON PARISH FINANCE DEPT MI 01/06/00 0.00 02/07/03 0.00 0.00 04/04/49
555860 01 03 2000 JEFFERSON PARISH FINANCE DEPT PA 01/06/00 36,000.00 02/07/03 36,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 555860 3,655,000.00 3,655,000.00 0.00

TOTAL SUB-PROJECT 01 BARATARIA BLVD-PATRIOT ST 3,655,000.00 3,655,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00064 3,655,000.00 3,655,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,655,000.00 3,655,000.00 0.00

TOTAL CONTRACTS 3,655,000.00 3,655,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,019
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J27 JEFFERSON DAVIS PARISH FPC SCHED NO 50-J27-98B-01 AFS PROJECT NO 99128
PROJECT DESCRIPTION JEFFERSON DAVIS PARISH - NEW COUNTY AGENT OFFICE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 27 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 312 00A G.O. BONDS 400,000 0

TOTAL ACT 21 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,020
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J27 JEFFERSON DAVIS PARISH FPC SCHED NO 50-J27-98B-01 AFS PROJECT NO 99128
PROJECT DESCRIPTION JEFFERSON DAVIS PARISH - NEW COUNTY AGENT OFFICE, PLANNING AND

CONSTRUCTION
STATUS O PARISH 27 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552747 01 01 2000 JEFFERSON DAVIS PARISH POLICE CN 09/14/99 392,000.00 10/25/00 347,533.35 44,466.65 04/04/49 88%
552747 01 02 2000 JEFFERSON DAVIS PARISH POLICE PA 09/14/99 8,000.00 10/25/00 8,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 552747 400,000.00 355,533.35 44,466.65

TOTAL SUB-PROJECT 01 NEW COUNTY AGENT OFFICE 400,000.00 355,533.35 44,466.65

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99128 400,000.00 355,533.35 44,466.65

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 355,533.35 44,466.65

TOTAL CONTRACTS 400,000.00 355,533.35 44,466.65



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,021
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J28 LAFAYETTE PARISH FPC SCHED NO 50-J28-04B-02 AFS PROJECT NO 05067
PROJECT DESCRIPTION LAFAYETTE PARISH - GOVERNMENTAL COMPLEX, JAIL PHYSICAL PLANT UPGRADE,

PLANNING AND CONSTRUCTION ($4,980,000 NON-STATE MATCH)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 133 GENERAL OBLIGATION BONDS 400,000 400,000 1

TOTAL ACT 26 400,000 400,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 430,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,150,000 5

TOTAL ACT 26 0 4,580,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 400,000 4,980,000
GRAND TOTAL 400,000 4,980,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,022
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J28 LAFAYETTE PARISH FPC SCHED NO 50-J28-04B-02 AFS PROJECT NO 05067
PROJECT DESCRIPTION LAFAYETTE PARISH - GOVERNMENTAL COMPLEX, JAIL PHYSICAL PLANT UPGRADE,

PLANNING AND CONSTRUCTION ($4,980,000 NON-STATE MATCH)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630876 01 01 2005 LAFAYETTE CITY PARISH CN 10/03/05 392,000.00 0.00 392,000.00 04/04/49
630876 01 02 2005 LAFAYETTE CITY PARISH PA 10/03/05 8,000.00 0.00 8,000.00 04/04/49

TOTAL CONTRACT 630876 400,000.00 0.00 400,000.00

TOTAL SUB-PROJECT 01 GOV COMPLEX - JAIL PHY PLANT 400,000.00 0.00 400,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05067 400,000.00 0.00 400,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 0.00 400,000.00

TOTAL CONTRACTS 400,000.00 0.00 400,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,023
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J28 LAFAYETTE PARISH FPC SCHED NO 50-J28-04B-03 AFS PROJECT NO 05088
PROJECT DESCRIPTION GOVERNMENTAL COMPLEX RENOVATION AND EXPANSION, PLANNING & CONSTRUCTION

AND EQUIPMENT ($1,000,000 NON-STATE MATCH)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS PROJECT 50-J28-02-01 COMBINED WITH PROJECT 50-J28-04B-03 PER LEG BUD

COMM ON 10/22/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2004 221 STATE GENERAL REVENUE 300,000 0

TOTAL ACT LEGB 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 2

TOTAL ACT 26 0 350,000

2005 26 2005 219 LOC GENERAL OBLIGATION BONDS 1,000,000 1,000,000 1

TOTAL ACT 26 1,000,000 1,000,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 11,200,000 5

TOTAL ACT 26 0 11,200,000

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 1,000,000 12,550,000
GRAND TOTAL 1,300,000 12,550,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,024
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J28 LAFAYETTE PARISH FPC SCHED NO 50-J28-04B-03 AFS PROJECT NO 05088
PROJECT DESCRIPTION GOVERNMENTAL COMPLEX RENOVATION AND EXPANSION, PLANNING & CONSTRUCTION

AND EQUIPMENT ($1,000,000 NON-STATE MATCH)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS PROJECT 50-J28-02-01 COMBINED WITH PROJECT 50-J28-04B-03 PER LEG BUD

COMM ON 10/22/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
631445 01 01 2005 LAFAYETTE CITY PARISH CN 10/03/05 300,000.00 0.00 300,000.00 04/04/49
631445 01 02 2005 LAFAYETTE CITY PARISH CN 10/03/05 990,000.00 0.00 990,000.00 04/04/49
631445 01 03 2005 LAFAYETTE CITY PARISH PA 10/03/05 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 631445 1,300,000.00 0.00 1,300,000.00

TOTAL SUB-PROJECT 01 GOV COMPLEX - RENOV & EXPAN 1,300,000.00 0.00 1,300,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05088 1,300,000.00 0.00 1,300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,300,000.00 0.00 1,300,000.00

TOTAL CONTRACTS 1,300,000.00 0.00 1,300,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,025
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J29 LAFOURCHE PARISH FPC SCHED NO 50-J29-05-01 AFS PROJECT NO 06038
PROJECT DESCRIPTION LAFOURCHE PARISH - MULTI-PURPOSE AG CENTER/FACILITY, FEASIBILITY

STUDY, ACQUISITIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 083 STATE GENERAL REVENUE 25,000 25,000

TOTAL ACT 26 25,000 25,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 25,000 25,000
GRAND TOTAL 25,000 25,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,026
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J29 LAFOURCHE PARISH FPC SCHED NO 50-J29-05-01 AFS PROJECT NO 06038
PROJECT DESCRIPTION LAFOURCHE PARISH - MULTI-PURPOSE AG CENTER/FACILITY, FEASIBILITY

STUDY, ACQUISITIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
638740 01 01 2006 LAFOURCHE PARISH COUNCIL PN 06/23/06 24,500.00 0.00 24,500.00 04/04/49
638740 01 02 2006 LAFOURCHE PARISH COUNCIL PA 06/23/06 500.00 0.00 500.00 04/04/49

TOTAL CONTRACT 638740 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT 01 MULTI-PURPOSE AG CENTER/FAC 25,000.00 0.00 25,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06038 25,000.00 0.00 25,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 25,000.00 0.00 25,000.00

TOTAL CONTRACTS 25,000.00 0.00 25,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,027
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J29 LAFOURCHE PARISH FPC SCHED NO 50-J29-05B-01 AFS PROJECT NO 06038
PROJECT DESCRIPTION LAFOURCHE PARISH - MULTI-PURPOSE AG CENTER/FACILITY, FEASIBILITY

STUDY, ACQUISITIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 60,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 540,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 700,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 4

TOTAL ACT 26 0 3,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,300,000
GRAND TOTAL 0 3,300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,028
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J29 LAFOURCHE PARISH FPC SCHED NO 50-J29-05B-01 AFS PROJECT NO 06038
PROJECT DESCRIPTION LAFOURCHE PARISH - MULTI-PURPOSE AG CENTER/FACILITY, FEASIBILITY

STUDY, ACQUISITIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL PROJECT 06038 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,029
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J29 LAFOURCHE PARISH FPC SCHED NO 50-J29-97B-01 AFS PROJECT NO 98131
PROJECT DESCRIPTION LAFOURCHE PARISH - LAROSE CIVIC CENTER MAJOR REPAIRS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 22 2001 631 02A G.O. BONDS 195,000 0

TOTAL ACT 22 195,000 0

1999 29 1998 898 95A BONDS - NRP 30,000 0

TOTAL ACT 29 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 225,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 225,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,030
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J29 LAFOURCHE PARISH FPC SCHED NO 50-J29-97B-01 AFS PROJECT NO 98131
PROJECT DESCRIPTION LAFOURCHE PARISH - LAROSE CIVIC CENTER MAJOR REPAIRS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532265 01 01 1998 LAFOURCHE PARISH COUNCIL PN 04/15/98 0.00 01/29/02 0.00 0.00 04/04/49
532265 01 02 1998 LAFOURCHE PARISH COUNCIL CN 04/15/98 191,100.00 01/29/02 191,100.00 0.00 04/04/49 100%
532265 01 03 1998 LAFOURCHE PARISH COUNCIL PA 04/15/98 3,900.00 01/29/02 3,900.00 0.00 04/04/49 100%
532265 01 04 1999 LAFOURCHE PARISH COUNCIL CN 04/15/98 30,000.00 01/29/02 30,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 532265 225,000.00 225,000.00 0.00

TOTAL SUB-PROJECT 01 LAROSE CIVIC CENTER MAJOR RPRS 225,000.00 225,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98131 225,000.00 225,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 225,000.00 225,000.00 0.00

TOTAL CONTRACTS 225,000.00 225,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,031
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J30 LASALLE PARISH FPC SCHED NO 50-J30-02B-01 AFS PROJECT NO 03208
PROJECT DESCRIPTION LASALLE PARISH - BOAT RAMP AND BALL PARK, PLANNING AND CONSTRUCTION

STATUS O PARISH 30 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 730 02A BONDS - NRP 81,765 0

TOTAL ACT 23 81,765 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 81,765 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 81,765 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,032
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J30 LASALLE PARISH FPC SCHED NO 50-J30-02B-01 AFS PROJECT NO 03208
PROJECT DESCRIPTION LASALLE PARISH - BOAT RAMP AND BALL PARK, PLANNING AND CONSTRUCTION

STATUS O PARISH 30 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
596431 01 01 2003 LASALLE PARISH POLICE JURY RQ 01/22/03 3,000.00 11/07/03 0.00 3,000.00 04/04/49
596431 01 02 2003 LASALLE PARISH POLICE JURY PN 01/22/03 6,700.00 11/07/03 0.00 6,700.00 04/04/49
596431 01 03 2003 LASALLE PARISH POLICE JURY CN 01/22/03 67,080.00 11/07/03 67,080.00 0.00 04/04/49 100%
596431 01 04 2003 LASALLE PARISH POLICE JURY MI 01/22/03 3,351.00 11/07/03 0.00 3,351.00 04/04/49
596431 01 05 2003 LASALLE PARISH POLICE JURY PA 01/22/03 1,634.00 11/07/03 1,634.00 0.00 04/04/49 100%

TOTAL CONTRACT 596431 81,765.00 68,714.00 13,051.00

AFS 01 7 AFS ADM COST 0.00 0.00 0.00

TOTAL SUB-PROJECT 01 BOAT RAMP AND BALL PARK 81,765.00 68,714.00 13,051.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03208 81,765.00 68,714.00 13,051.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 81,765.00 68,714.00 13,051.00

TOTAL CONTRACTS 81,765.00 68,714.00 13,051.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,033
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J30 LASALLE PARISH FPC SCHED NO 50-J30-05B-01 AFS PROJECT NO Q527
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COMMERCIAL TANKER FIRE TRUCK, FIRE DISTRICT NO. 9 (WHITEHALL), ACQUISI

TIONS ($11,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q527 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,034
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J30 LASALLE PARISH FPC SCHED NO 50-J30-05B-02 AFS PROJECT NO Q528
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COMMERCIAL PUMPER FIRE TRUCK, FIRE TRUCK FIRE DISTRICT NO. 8 (NEBO ROG

ERS) ($18,500 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q528 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,035
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J30 LASALLE PARISH FPC SCHED NO 50-J30-05B-03 AFS PROJECT NO Q529
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COMMERCIAL TANKER FIRE TRUCK FIRE DISTRICT NO. 7 (EDEN FELLOWSHIP) ($1

1,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2

TOTAL ACT 26 0 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 50,000
GRAND TOTAL 0 50,000

TOTAL PROJECT Q529 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,036
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J30 LASALLE PARISH FPC SCHED NO 50-J30-99B-01 AFS PROJECT NO 00106
PROJECT DESCRIPTION LASALLE PARISH - PINE HILL ROAD RECONSTRUCTION PLANNING

STATUS O PARISH 30 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 402 02A G.O. BONDS 68,235 0

TOTAL ACT 22 68,235 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 68,235 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 68,235 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,037
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J30 LASALLE PARISH FPC SCHED NO 50-J30-99B-01 AFS PROJECT NO 00106
PROJECT DESCRIPTION LASALLE PARISH - PINE HILL ROAD RECONSTRUCTION PLANNING

STATUS O PARISH 30 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

573721 01 01 2000 LASALLE PARISH POLICE JURY CN 06/20/01 68,234.27 04/02/02 68,234.27 0.00 04/04/49 100%
573721 01 02 2000 LASALLE PARISH POLICE JURY PA 06/20/01 0.00 04/02/02 0.00 0.00 04/04/49

TOTAL CONTRACT 573721 68,234.27 68,234.27 0.00

TOTAL SUB-PROJECT 01 PINE HILL ROAD RECONSTRUCTION 68,234.27 68,234.27 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00106 68,234.27 68,234.27 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 68,234.27 68,234.27 0.00

TOTAL CONTRACTS 68,234.27 68,234.27 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,038
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J31 LINCOLN PARISH FPC SCHED NO 50-J31-02-02 AFS PROJECT NO 03074
PROJECT DESCRIPTION LINCOLN PARISH-FIRE TRAINING CENTER ( $150,000 LOCAL MATCH)

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 449 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,039
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J31 LINCOLN PARISH FPC SCHED NO 50-J31-02-02 AFS PROJECT NO 03074
PROJECT DESCRIPTION LINCOLN PARISH-FIRE TRAINING CENTER ( $150,000 LOCAL MATCH)

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
592997 01 01 2003 LINCOLN PARISH FIRE DIST #1 CN 11/26/02 0.00 0.00 0.00 04/04/49
592997 01 02 2003 LINCOLN PARISH FIRE DIST #1 PA 11/26/02 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 592997 0.00 0.00 0.00

602969 01 01 2003 LINCOLN PARISH POLICE JURY CN 11/26/02 148,000.00 08/08/06 148,000.00 0.00 04/04/49 100%
602969 01 02 2003 LINCOLN PARISH POLICE JURY PA 11/26/02 2,000.00 08/08/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 602969 150,000.00 148,000.00 2,000.00

TOTAL SUB-PROJECT 01 FIRE TRAINING CENTER 150,000.00 148,000.00 2,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03074 150,000.00 148,000.00 2,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 148,000.00 2,000.00

TOTAL CONTRACTS 150,000.00 148,000.00 2,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,040
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J31 LINCOLN PARISH FPC SCHED NO 50-J31-98-01 AFS PROJECT NO 99049
PROJECT DESCRIPTION LINCOLN PARISH - NORTH LA EXHIBITION CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 899 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 29 300,000 0

2000 22 2001 403 02A G.O. BONDS 300,000 0

TOTAL ACT 22 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,041
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J31 LINCOLN PARISH FPC SCHED NO 50-J31-98-01 AFS PROJECT NO 99049
PROJECT DESCRIPTION LINCOLN PARISH - NORTH LA EXHIBITION CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540304 01 01 1999 LINCOLN PARISH POLICE JURY PN 10/13/98 0.00 02/15/02 0.00 0.00 04/04/49
540304 01 02 1999 LINCOLN PARISH POLICE JURY CN 10/13/98 294,000.00 02/15/02 294,000.00 0.00 04/04/49 100%
540304 01 03 1999 LINCOLN PARISH POLICE JURY PA 10/13/98 6,000.00 02/15/02 6,000.00 0.00 04/04/49 100%
540304 01 04 2000 LINCOLN PARISH POLICE JURY CN 10/13/98 300,000.00 02/15/02 300,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 540304 600,000.00 600,000.00 0.00

TOTAL SUB-PROJECT 01 NORTH LA EXHIBITION CENTER 600,000.00 600,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99049 600,000.00 600,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 600,000.00 600,000.00 0.00

TOTAL CONTRACTS 600,000.00 600,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,042
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J32 LIVINGSTON PARISH FPC SCHED NO 50-J32-05B-01 AFS PROJECT NO Q530
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LIVINGSTON PARISH GOVERNMENTAL COMPLEX, PLANNING AND CONSTRUCTION ($50

0,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,750,000 3

TOTAL ACT 26 0 3,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,000,000
GRAND TOTAL 0 3,000,000

TOTAL PROJECT Q530 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,043
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J32 LIVINGSTON PARISH FPC SCHED NO 50-J32-05B-02 AFS PROJECT NO Q1460
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WIDENING OF LA. HIGHWAY 16, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q1460 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,044
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J32 LIVINGSTON PARISH FPC SCHED NO 50-J32-05B-03 AFS PROJECT NO 06083
PROJECT DESCRIPTION LIVINGSTON PARISH LIVINGSTON PARISH FAIRGROUNDS, LIVESTOCK EXHIBITION

BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 179 NLOC NON CASH LINE OF CREDIT 100,000 100,000 5
2006 26 2005 178 LOC LINE OF CREDIT 150,000 150,000 2

TOTAL ACT 26 250,000 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 250,000 250,000
GRAND TOTAL 250,000 250,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,045
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J32 LIVINGSTON PARISH FPC SCHED NO 50-J32-05B-03 AFS PROJECT NO 06083
PROJECT DESCRIPTION LIVINGSTON PARISH LIVINGSTON PARISH FAIRGROUNDS, LIVESTOCK EXHIBITION

BUILDING, PLANNING AND CONSTRUCTION
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 06083 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,046
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J32 LIVINGSTON PARISH FPC SCHED NO 50-J32-99B-01 AFS PROJECT NO 00107
PROJECT DESCRIPTION LIVINGSTON PARISH - ROME'S FERRY BRIDGE, HIGHWAY 22 WASTE FACILITY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 506 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 20 50,000 0

2000 2 2004 404 04A G.O. BONDS 285,000 0

TOTAL ACT 2 285,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 335,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 335,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,047
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J32 LIVINGSTON PARISH FPC SCHED NO 50-J32-99B-01 AFS PROJECT NO 00107
PROJECT DESCRIPTION LIVINGSTON PARISH - ROME'S FERRY BRIDGE, HIGHWAY 22 WASTE FACILITY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567492 01 01 2000 LIVINGSTON PARISH COUNCIL PN 02/07/01 0.00 08/19/05 0.00 0.00 04/04/49
567492 01 02 2000 LIVINGSTON PARISH COUNCIL CN 02/07/01 285,000.00 08/19/05 285,000.00 0.00 04/04/49 100%
567492 01 03 2000 LIVINGSTON PARISH COUNCIL CN 02/07/01 49,000.00 08/19/05 49,000.00 0.00 04/04/49 100%
567492 01 04 2000 LIVINGSTON PARISH COUNCIL PA 02/07/01 1,000.00 08/19/05 0.00 1,000.00 04/04/49

TOTAL CONTRACT 567492 335,000.00 334,000.00 1,000.00

TOTAL SUB-PROJECT 01 ROME'S FERRY BRIDGE, HWY 22 335,000.00 334,000.00 1,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00107 335,000.00 334,000.00 1,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 335,000.00 334,000.00 1,000.00

TOTAL CONTRACTS 335,000.00 334,000.00 1,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,048
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-00B-01 AFS PROJECT NO 01048
PROJECT DESCRIPTION MADISON PARISH - FRONTAGE ROAD IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 749 03A G.O. BONDS 20,000 0

TOTAL ACT 23 20,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 20,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 20,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,049
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-00B-01 AFS PROJECT NO 01048
PROJECT DESCRIPTION MADISON PARISH - FRONTAGE ROAD IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569306 01 01 2001 MADISON PARISH POLICE JURY PN 03/20/01 14,000.00 03/05/02 7,000.00 7,000.00 04/04/49 50%
569306 01 02 2001 MADISON PARISH POLICE JURY MI 03/20/01 5,600.00 03/05/02 0.00 5,600.00 04/04/49
569306 01 03 2001 MADISON PARISH POLICE JURY PA 03/20/01 400.00 03/05/02 400.00 0.00 04/04/49 100%

TOTAL CONTRACT 569306 20,000.00 7,400.00 12,600.00

TOTAL SUB-PROJECT 01 FRONTAGE ROAD IMPROVEMENTS 20,000.00 7,400.00 12,600.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01048 20,000.00 7,400.00 12,600.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 20,000.00 7,400.00 12,600.00

TOTAL CONTRACTS 20,000.00 7,400.00 12,600.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,050
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-02-02 AFS PROJECT NO 03075
PROJECT DESCRIPTION MADISON PARISH-BEAR LAKE WEST ROAD REPAIRS FOR FLOOD DAMAGE

(LOCAL MATCH REQUIRED)
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 450 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 23 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 40,000 200,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,051
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-02-02 AFS PROJECT NO 03075
PROJECT DESCRIPTION MADISON PARISH-BEAR LAKE WEST ROAD REPAIRS FOR FLOOD DAMAGE

(LOCAL MATCH REQUIRED)
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594597 01 01 2003 MADISON PARISH POLICE JURY CN 02/18/03 39,200.00 06/06/06 38,647.80 552.20 04/04/49 98%
594597 01 02 2003 MADISON PARISH POLICE JURY PA 02/18/03 740.00 06/06/06 740.00 0.00 04/04/49 100%

TOTAL CONTRACT 594597 39,940.00 39,387.80 552.20

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 BEAR LAKE WEST ROAD REPAIRS 40,000.00 39,447.80 552.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03075 40,000.00 39,447.80 552.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 39,940.00 39,387.80 552.20

TOTAL CONTRACTS 39,940.00 39,387.80 552.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,052
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-02-03 AFS PROJECT NO 03076
PROJECT DESCRIPTION MADISON PARISH-TENDAL(CHARLES BROWN) ROAD, ENTRANCE RD FOR TENSAS

WILDLIFE REFUGE, PLAN AND CONSTRUCTION(LOCAL MATCH REQUIRED)
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 451 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 23 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 084 STATE GENERAL REVENUE 45,000 45,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 45,000 145,000

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 45,000 145,000
GRAND TOTAL 85,000 145,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,053
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-02-03 AFS PROJECT NO 03076
PROJECT DESCRIPTION MADISON PARISH-TENDAL(CHARLES BROWN) ROAD, ENTRANCE RD FOR TENSAS

WILDLIFE REFUGE, PLAN AND CONSTRUCTION(LOCAL MATCH REQUIRED)
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594600 01 01 2003 MADISON PARISH POLICE JURY CN 02/18/03 39,200.00 06/06/06 39,199.42 0.58 04/04/49 99%
594600 01 02 2003 MADISON PARISH POLICE JURY PA 02/18/03 740.00 06/06/06 740.00 0.00 04/04/49 100%

TOTAL CONTRACT 594600 39,940.00 39,939.42 0.58

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 TENDAL (CHARLES BROWN) ROAD 40,000.00 39,999.42 0.58

AFS 00 3 UNASSIGNED 45,000.00 0.00 45,000.00

TOTAL PROJECT 03076 85,000.00 39,999.42 45,000.58

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 39,940.00 39,939.42 0.58

TOTAL CONTRACTS 39,940.00 39,939.42 0.58



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,054
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-05-03 AFS PROJECT NO 06039
PROJECT DESCRIPTION MADISON PARISH - SHARKEY ROAD REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 085 STATE GENERAL REVENUE 45,000 45,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 5

TOTAL ACT 26 45,000 245,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 45,000 245,000
GRAND TOTAL 45,000 245,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,055
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-05-03 AFS PROJECT NO 06039
PROJECT DESCRIPTION MADISON PARISH - SHARKEY ROAD REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 45,000.00 0.00 45,000.00

TOTAL PROJECT 06039 45,000.00 0.00 45,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,056
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-05B-04 AFS PROJECT NO Q591
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HEALTH UNIT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 85,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 740,000 3

TOTAL ACT 26 0 825,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 825,000
GRAND TOTAL 0 825,000

TOTAL PROJECT Q591 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,057
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-99-01 AFS PROJECT NO 00024
PROJECT DESCRIPTION MADISON PARISH - JOE'S BAYOU ROAD REPAIR, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 206 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 20 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,058
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J33 MADISON PARISH FPC SCHED NO 50-J33-99-01 AFS PROJECT NO 00024
PROJECT DESCRIPTION MADISON PARISH - JOE'S BAYOU ROAD REPAIR, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553488 01 01 2000 MADISON PARISH POLICE JURY PN 10/18/99 6,000.00 07/20/01 6,000.00 0.00 04/04/49 100%
553488 01 02 2000 MADISON PARISH POLICE JURY CN 10/18/99 67,500.00 07/20/01 35,736.00 31,764.00 04/04/49 52%
553488 01 03 2000 MADISON PARISH POLICE JURY PA 10/18/99 1,500.00 07/20/01 1,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 553488 75,000.00 43,236.00 31,764.00

TOTAL SUB-PROJECT 01 JOE'S BAYOU ROAD REPAIR 75,000.00 43,236.00 31,764.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00024 75,000.00 43,236.00 31,764.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 43,236.00 31,764.00

TOTAL CONTRACTS 75,000.00 43,236.00 31,764.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,059
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-02-02 AFS PROJECT NO 03078
PROJECT DESCRIPTION MOREHOUSE PARISH-EQUINE CENTER, PLANNING AND CONSTRUCTION

($50,000 LOCAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 453 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

2004 24 2003 240 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 24 250,000 0

2005 2 2004 053 STATE GENERAL REVENUE 350,000 0

TOTAL ACT 2 350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 181 NLOC NON CASH LINE OF CREDIT 1,000,000 1,000,000 5
2006 26 2005 180 LOC LINE OF CREDIT 1,000,000 2,000,000 2

TOTAL ACT 26 2,000,000 3,000,000

TOTAL PRIOR YEAR 700,000 0
TOTAL CURRENT YEAR 2,000,000 3,000,000
GRAND TOTAL 2,700,000 3,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,060
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-02-02 AFS PROJECT NO 03078
PROJECT DESCRIPTION MOREHOUSE PARISH-EQUINE CENTER, PLANNING AND CONSTRUCTION

($50,000 LOCAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610158 01 01 2003 MOREHOUSE PARISH POLICE JURY PN 03/17/04 85,000.00 02/01/05 85,000.00 0.00 04/04/49 100%
610158 01 02 2003 MOREHOUSE PARISH POLICE JURY MI 03/17/04 10,000.00 02/01/05 7,200.00 2,800.00 04/04/49 72%
610158 01 03 2003 MOREHOUSE PARISH POLICE JURY ES 03/17/04 0.00 02/01/05 0.00 0.00 04/04/49
610158 01 04 2003 MOREHOUSE PARISH POLICE JURY CN 03/17/04 5,000.00 02/01/05 0.00 5,000.00 04/04/49
610158 01 01 2004 MOREHOUSE PARISH POLICE JURY ES 03/17/04 0.00 02/01/05 0.00 0.00 04/04/49
610158 01 02 2004 MOREHOUSE PARISH POLICE JURY PA 03/17/04 10,000.00 02/01/05 0.00 10,000.00 04/04/49
610158 01 03 2004 MOREHOUSE PARISH POLICE JURY MI 03/17/04 78,000.00 02/01/05 0.00 78,000.00 04/04/49
610158 01 04 2004 MOREHOUSE PARISH POLICE JURY CN 03/17/04 162,000.00 02/01/05 0.00 162,000.00 04/04/49
610158 01 01 2005 MOREHOUSE PARISH POLICE JURY PN 03/17/04 151,545.00 02/01/05 75,909.00 75,636.00 04/04/49 50%
610158 01 02 2005 MOREHOUSE PARISH POLICE JURY MI 03/17/04 0.00 02/01/05 0.00 0.00 04/04/49
610158 01 03 2005 MOREHOUSE PARISH POLICE JURY CN 03/17/04 198,455.00 02/01/05 0.00 198,455.00 04/04/49
610158 01 01 2006 MOREHOUSE PARISH POLICE JURY CN 03/17/04 1,000,000.00 02/01/05 0.00 1,000,000.00 04/04/49

TOTAL CONTRACT 610158 1,700,000.00 168,109.00 1,531,891.00

TOTAL SUB-PROJECT 01 EQUINE CENTER 1,700,000.00 168,109.00 1,531,891.00

AFS 00 3 UNASSIGNED 1,000,000.00 0.00 1,000,000.00

TOTAL PROJECT 03078 2,700,000.00 168,109.00 2,531,891.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,700,000.00 168,109.00 1,531,891.00

TOTAL CONTRACTS 1,700,000.00 168,109.00 1,531,891.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,061
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-02-03 AFS PROJECT NO 03080
PROJECT DESCRIPTION MOREHOUSE PARISH-PUBLIC WORKS BLDG., PLANNING AND CONSTRUCTION

($60,000 LOCAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 455 STATE GENERAL REVENUE 140,000 0

TOTAL ACT 23 140,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 140,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 140,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,062
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-02-03 AFS PROJECT NO 03080
PROJECT DESCRIPTION MOREHOUSE PARISH-PUBLIC WORKS BLDG., PLANNING AND CONSTRUCTION

($60,000 LOCAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
606006 01 01 2003 MOREHOUSE PARISH POLICE JURY PN 11/25/03 11,930.00 09/24/04 6,529.00 5,401.00 04/04/49 54%
606006 01 02 2003 MOREHOUSE PARISH POLICE JURY PA 11/25/03 2,800.00 09/24/04 0.00 2,800.00 04/04/49
606006 01 03 2003 MOREHOUSE PARISH POLICE JURY CN 11/25/03 119,302.00 09/24/04 0.00 119,302.00 04/04/49
606006 01 04 2003 MOREHOUSE PARISH POLICE JURY MI 11/25/03 5,968.00 09/24/04 1,500.00 4,468.00 04/04/49 25%

TOTAL CONTRACT 606006 140,000.00 8,029.00 131,971.00

TOTAL SUB-PROJECT 01 PUBLIC WORKS BUILDING 140,000.00 8,029.00 131,971.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03080 140,000.00 8,029.00 131,971.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 140,000.00 8,029.00 131,971.00

TOTAL CONTRACTS 140,000.00 8,029.00 131,971.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,063
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-02-04 AFS PROJECT NO 03081
PROJECT DESCRIPTION MOREHOUSE PARISH-INDUSTRIAL PARK, PLANNING AND CONSTRUCTION

($15,000 LOCAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 456 STATE GENERAL REVENUE 35,000 0

TOTAL ACT 23 35,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 35,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 35,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,064
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-02-04 AFS PROJECT NO 03081
PROJECT DESCRIPTION MOREHOUSE PARISH-INDUSTRIAL PARK, PLANNING AND CONSTRUCTION

($15,000 LOCAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 35,000.00 0.00 35,000.00

TOTAL PROJECT 03081 35,000.00 0.00 35,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,065
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-03-05 AFS PROJECT NO 04129
PROJECT DESCRIPTION MOREHOUSE PARISH - ROSE THEATER RENOVATIONS, PLANNING AND CONSTRUCTION

STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 241 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 24 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,066
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-03-05 AFS PROJECT NO 04129
PROJECT DESCRIPTION MOREHOUSE PARISH - ROSE THEATER RENOVATIONS, PLANNING AND CONSTRUCTION

STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610163 01 01 2004 MOREHOUSE PARISH POLICE JURY PN 01/23/04 1,485.00 07/26/05 1,485.00 0.00 04/04/49 100%
610163 01 02 2004 MOREHOUSE PARISH POLICE JURY CN 01/23/04 0.00 07/26/05 0.00 0.00 04/04/49
610163 01 03 2004 MOREHOUSE PARISH POLICE JURY PA 01/23/04 0.00 07/26/05 0.00 0.00 04/04/49

TOTAL CONTRACT 610163 1,485.00 1,485.00 0.00

630083 01 01 2004 COTTON COUNTRY PLAYERS PN 09/14/05 1,515.00 07/07/06 990.00 525.00 04/04/49 65%
630083 01 02 2004 COTTON COUNTRY PLAYERS CN 09/14/05 70,500.00 07/07/06 65,847.00 4,653.00 04/04/49 93%
630083 01 03 2004 COTTON COUNTRY PLAYERS PA 09/14/05 1,500.00 07/07/06 0.00 1,500.00 04/04/49

TOTAL CONTRACT 630083 73,515.00 66,837.00 6,678.00

TOTAL SUB-PROJECT 01 ROSE THEATER RENOVATIONS 75,000.00 68,322.00 6,678.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04129 75,000.00 68,322.00 6,678.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 68,322.00 6,678.00

TOTAL CONTRACTS 75,000.00 68,322.00 6,678.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,067
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-03-06 AFS PROJECT NO 04130
PROJECT DESCRIPTION MOREHOUSE PARISH - PARISH FARMER'S MARKET, PLANNING AND CONSTRUCTION

STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 242 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 24 150,000 0

2005 2 2004 054 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,068
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-03-06 AFS PROJECT NO 04130
PROJECT DESCRIPTION MOREHOUSE PARISH - PARISH FARMER'S MARKET, PLANNING AND CONSTRUCTION

STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610165 01 01 2004 MOREHOUSE PARISH POLICE JURY PN 01/23/04 12,782.00 05/13/05 12,782.00 0.00 04/04/49 100%
610165 01 02 2004 MOREHOUSE PARISH POLICE JURY CN 01/23/04 130,901.00 05/13/05 130,901.00 0.00 04/04/49 100%
610165 01 03 2004 MOREHOUSE PARISH POLICE JURY MI 01/23/04 3,317.00 05/13/05 2,375.00 942.00 04/04/49 71%
610165 01 04 2004 MOREHOUSE PARISH POLICE JURY PA 01/23/04 3,000.00 05/13/05 3,000.00 0.00 04/04/49 100%
610165 01 01 2005 MOREHOUSE PARISH POLICE JURY PN 01/23/04 11,942.00 05/13/05 11,942.00 0.00 04/04/49 100%
610165 01 02 2005 MOREHOUSE PARISH POLICE JURY CN 01/23/04 135,058.00 05/13/05 135,058.00 0.00 04/04/49 100%
610165 01 03 2005 MOREHOUSE PARISH POLICE JURY MI 01/23/04 0.00 05/13/05 0.00 0.00 04/04/49
610165 01 04 2005 MOREHOUSE PARISH POLICE JURY PA 01/23/04 3,000.00 05/13/05 0.00 3,000.00 04/04/49

TOTAL CONTRACT 610165 300,000.00 296,058.00 3,942.00

TOTAL SUB-PROJECT 01 PARISH FARMER'S MARKET 300,000.00 296,058.00 3,942.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04130 300,000.00 296,058.00 3,942.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 296,058.00 3,942.00

TOTAL CONTRACTS 300,000.00 296,058.00 3,942.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,069
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-05-04 AFS PROJECT NO 06040
PROJECT DESCRIPTION MOREHOUSE PARISH - TOURISM AND ECONOMIC DEVELOPMENT CENTER,

RENOVATIONS AND MAJOR REPAIRS
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 086 STATE GENERAL REVENUE 125,000 125,000

TOTAL ACT 26 125,000 125,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 125,000 125,000
GRAND TOTAL 125,000 125,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,070
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-05-04 AFS PROJECT NO 06040
PROJECT DESCRIPTION MOREHOUSE PARISH - TOURISM AND ECONOMIC DEVELOPMENT CENTER,

RENOVATIONS AND MAJOR REPAIRS
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630877 01 01 2006 MOREHOUSE PARISH POLICE JURY CN 09/29/05 122,500.00 0.00 122,500.00 04/04/49
630877 01 02 2006 MOREHOUSE PARISH POLICE JURY PA 09/29/05 2,500.00 0.00 2,500.00 04/04/49

TOTAL CONTRACT 630877 125,000.00 0.00 125,000.00

TOTAL SUB-PROJECT 01 TOURISM & ECO DEVEOPMENT CENTR 125,000.00 0.00 125,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06040 125,000.00 0.00 125,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 0.00 125,000.00

TOTAL CONTRACTS 125,000.00 0.00 125,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,071
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-05B-02 AFS PROJECT NO Q594
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PUBLIC WORKS BUILDING, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q594 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,072
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-05B-03 AFS PROJECT NO Q596
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BAYOU BONNE IDEE DRAINAGE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 240,000 2

TOTAL ACT 26 0 240,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 240,000
GRAND TOTAL 0 240,000

TOTAL PROJECT Q596 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,073
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-98-01 AFS PROJECT NO 99050
PROJECT DESCRIPTION MOREHOUSE PARISH - SHERIFF AND JAIL COMPLEX, PLANNING , RENOVATION

AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 900 STATE GENERAL REVENUE 80,000 0

TOTAL ACT 29 80,000 0

2000 20 1999 207 STATE GENERAL REVENUE 80,000 0

TOTAL ACT 20 80,000 0

2000 22 2001 405 02A G.O. BONDS 40,000 0

TOTAL ACT 22 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,074
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-98-01 AFS PROJECT NO 99050
PROJECT DESCRIPTION MOREHOUSE PARISH - SHERIFF AND JAIL COMPLEX, PLANNING , RENOVATION

AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569615 01 01 1999 MOREHOUSE PARISH POLICE JURY PN 04/18/01 17,043.00 12/13/02 17,040.00 3.00 04/04/49 99%
569615 01 02 1999 MOREHOUSE PARISH POLICE JURY CN 04/18/01 62,957.00 12/13/02 62,957.00 0.00 04/04/49 100%
569615 01 03 2000 MOREHOUSE PARISH POLICE JURY CN 04/18/01 80,000.00 12/13/02 80,000.00 0.00 04/04/49 100%
569615 01 04 2000 MOREHOUSE PARISH POLICE JURY CN 04/18/01 27,478.00 12/13/02 26,919.00 559.00 04/04/49 97%
569615 01 05 2000 MOREHOUSE PARISH POLICE JURY MI 04/18/01 8,522.00 12/13/02 8,521.70 0.30 04/04/49 99%
569615 01 06 2000 MOREHOUSE PARISH POLICE JURY PA 04/18/01 4,000.00 12/13/02 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569615 200,000.00 199,437.70 562.30

TOTAL SUB-PROJECT 01 SHERIFF AND JAIL COMPLEX 200,000.00 199,437.70 562.30

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99050 200,000.00 199,437.70 562.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 199,437.70 562.30

TOTAL CONTRACTS 200,000.00 199,437.70 562.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,075
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-99-02 AFS PROJECT NO 00025
PROJECT DESCRIPTION MOREHOUSE PARISH - JUVENILE DETENTION FACILITY, PLANNING, CONSTRUCTION

AND EQUIPMENT ($150,000 LOCAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 208 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 20 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,076
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J34 MOREHOUSE PARISH FPC SCHED NO 50-J34-99-02 AFS PROJECT NO 00025
PROJECT DESCRIPTION MOREHOUSE PARISH - JUVENILE DETENTION FACILITY, PLANNING, CONSTRUCTION

AND EQUIPMENT ($150,000 LOCAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

573201 01 01 2000 MOREHOUSE PARISH POLICE JURY PN 05/30/01 21,303.00 0.00 21,303.00 04/04/49
573201 01 02 2000 MOREHOUSE PARISH POLICE JURY CN 05/30/01 78,697.00 0.00 78,697.00 04/04/49
573201 01 03 2000 MOREHOUSE PARISH POLICE JURY CN 05/30/01 0.00 0.00 0.00 04/04/49
573201 01 04 2000 MOREHOUSE PARISH POLICE JURY MI 05/30/01 0.00 0.00 0.00 04/04/49
573201 01 05 2000 MOREHOUSE PARISH POLICE JURY PA 05/30/01 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 573201 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 JUVENILE DETENTION FACILITY 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00025 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,077
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J35 NATCHITOCHES PARISH FPC SCHED NO 50-J35-01B-02 AFS PROJECT NO 02159
PROJECT DESCRIPTION NATCHITOCHES - COMPREHENSIVE WATER RESOURCE PLAN

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 651 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,078
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J35 NATCHITOCHES PARISH FPC SCHED NO 50-J35-01B-02 AFS PROJECT NO 02159
PROJECT DESCRIPTION NATCHITOCHES - COMPREHENSIVE WATER RESOURCE PLAN

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597122 01 01 2003 NATCHITOCHES PARISH POLICE PN 03/17/03 49,000.00 03/30/04 14,700.00 34,300.00 04/04/49 30%
597122 01 02 2003 NATCHITOCHES PARISH POLICE PA 03/17/03 970.00 03/30/04 0.00 970.00 04/04/49

TOTAL CONTRACT 597122 49,970.00 14,700.00 35,270.00

AFS 01 L DT LOCAL/ST 30.00 04/14/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 COMPREHENSIVE WATER RES PLAN 50,000.00 14,730.00 35,270.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02159 50,000.00 14,730.00 35,270.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 49,970.00 14,700.00 35,270.00

TOTAL CONTRACTS 49,970.00 14,700.00 35,270.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,079
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J35 NATCHITOCHES PARISH FPC SCHED NO 50-J35-02-02 AFS PROJECT NO 03082
PROJECT DESCRIPTION NATCHITOCHES PARISH-NATCHITOCHES POLICE JURY SHOOTING RANGE, PLANNING

AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 457 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,080
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J35 NATCHITOCHES PARISH FPC SCHED NO 50-J35-02-02 AFS PROJECT NO 03082
PROJECT DESCRIPTION NATCHITOCHES PARISH-NATCHITOCHES POLICE JURY SHOOTING RANGE, PLANNING

AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594207 01 01 2003 NATCHITOCHES PARISH POLICE PN 01/14/03 8,600.00 08/06/04 4,882.50 3,717.50 04/04/49 56%
594207 01 02 2003 NATCHITOCHES PARISH POLICE CN 01/14/03 86,000.00 08/06/04 0.00 86,000.00 04/04/49
594207 01 03 2003 NATCHITOCHES PARISH POLICE MI 01/14/03 3,400.00 08/06/04 0.00 3,400.00 04/04/49
594207 01 04 2003 NATCHITOCHES PARISH POLICE EQ 01/14/03 0.00 08/06/04 0.00 0.00 04/04/49
594207 01 05 2003 NATCHITOCHES PARISH POLICE PA 01/14/03 2,000.00 08/06/04 0.00 2,000.00 04/04/49

TOTAL CONTRACT 594207 100,000.00 4,882.50 95,117.50

TOTAL SUB-PROJECT 01 SHOOTING RANGE 100,000.00 4,882.50 95,117.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03082 100,000.00 4,882.50 95,117.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 4,882.50 95,117.50

TOTAL CONTRACTS 100,000.00 4,882.50 95,117.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,081
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J35 NATCHITOCHES PARISH FPC SCHED NO 50-J35-05-01 AFS PROJECT NO 06041
PROJECT DESCRIPTION NATCHITOCHES PARISH - RURAL ROAD REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 087 STATE GENERAL REVENUE 150,000 150,000

TOTAL ACT 26 150,000 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 150,000 150,000
GRAND TOTAL 150,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,082
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J35 NATCHITOCHES PARISH FPC SCHED NO 50-J35-05-01 AFS PROJECT NO 06041
PROJECT DESCRIPTION NATCHITOCHES PARISH - RURAL ROAD REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 150,000.00 0.00 150,000.00

TOTAL PROJECT 06041 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,083
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV2 WEST MONROE FPC SCHED NO 50-J37-01B-05 AFS PROJECT NO 02110
PROJECT DESCRIPTION OUACHITA PARISH - I-20 DOWNING PINES INTERCHANGE, PLANNING AND

CONSTRUCTION ($1,000,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 169 04A G.O. BONDS 2,160,000 0

TOTAL ACT 2 2,160,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,160,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,160,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,084
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV2 WEST MONROE FPC SCHED NO 50-J37-01B-05 AFS PROJECT NO 02110
PROJECT DESCRIPTION OUACHITA PARISH - I-20 DOWNING PINES INTERCHANGE, PLANNING AND

CONSTRUCTION ($1,000,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610008 01 01 2002 CITY OF WEST MONROE PN 03/24/04 0.00 08/04/06 0.00 0.00 04/04/49
610008 01 02 2002 CITY OF WEST MONROE CN 03/24/04 2,150,000.00 08/04/06 242,976.11 1,907,023.89 04/04/49 11%
610008 01 03 2002 CITY OF WEST MONROE MI 03/24/04 0.00 08/04/06 0.00 0.00 04/04/49
610008 01 04 2002 CITY OF WEST MONROE PA 03/24/04 10,000.00 08/04/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 610008 2,160,000.00 242,976.11 1,917,023.89

TOTAL SUB-PROJECT 01 I-20 DOWNING PINES INTERCHANGE 2,160,000.00 242,976.11 1,917,023.89

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02110 2,160,000.00 242,976.11 1,917,023.89

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,160,000.00 242,976.11 1,917,023.89

TOTAL CONTRACTS 2,160,000.00 242,976.11 1,917,023.89



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,085
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-04-09 AFS PROJECT NO 05023
PROJECT DESCRIPTION OUACHITA PARISH - RENOVATIONS AND ADDITIONS TRI-DISTRICT BOYS AND

GIRLS CLUB, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 055 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,086
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-04-09 AFS PROJECT NO 05023
PROJECT DESCRIPTION OUACHITA PARISH - RENOVATIONS AND ADDITIONS TRI-DISTRICT BOYS AND

GIRLS CLUB, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
629034 01 01 2005 TRI DISTRICT BOYS & GIRLS CLUB PN 08/03/05 21,305.00 0.00 21,305.00 04/04/49
629034 01 02 2005 TRI DISTRICT BOYS & GIRLS CLUB CN 08/03/05 213,050.00 0.00 213,050.00 04/04/49
629034 01 03 2005 TRI DISTRICT BOYS & GIRLS CLUB MI 08/03/05 10,645.00 0.00 10,645.00 04/04/49
629034 01 04 2005 TRI DISTRICT BOYS & GIRLS CLUB PA 08/03/05 5,000.00 0.00 5,000.00 04/04/49

TOTAL CONTRACT 629034 250,000.00 0.00 250,000.00

TOTAL SUB-PROJECT 01 RENOVATIONS AND ADDITIONS 250,000.00 0.00 250,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05023 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 0.00 250,000.00

TOTAL CONTRACTS 250,000.00 0.00 250,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,087
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NH3 TRI-DISTRICT BOYS & GIRLS CLUB FPC SCHED NO 50-J37-04-09 AFS PROJECT NO Q1377
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RENOVATIONS AND ADDITIONS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q1377 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,088
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-04B-07 AFS PROJECT NO 05068
PROJECT DESCRIPTION OUACHITA PARISH - BAYOU DESIARD ECOSYSTEM RESTORATION ($1,915,368

FEDERAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 90,000 3

TOTAL ACT 26 0 90,000

2005 26 2005 134 LOC GENERAL OBLIGATION BONDS 550,000 550,000 1

TOTAL ACT 26 550,000 550,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 550,000 640,000
GRAND TOTAL 550,000 640,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,089
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-04B-07 AFS PROJECT NO 05068
PROJECT DESCRIPTION OUACHITA PARISH - BAYOU DESIARD ECOSYSTEM RESTORATION ($1,915,368

FEDERAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 550,000.00 0.00 550,000.00

TOTAL PROJECT 05068 550,000.00 0.00 550,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,090
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-98B-02 AFS PROJECT NO 99051
PROJECT DESCRIPTION OUACHITA PARISH - LITTLE THEATER OF MONROE ($250,000 FEDERAL MATCH)

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 901 95A BONDS - NRP 420,000 0

TOTAL ACT 29 420,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 420,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 420,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,091
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-98B-02 AFS PROJECT NO 99051
PROJECT DESCRIPTION OUACHITA PARISH - LITTLE THEATER OF MONROE ($250,000 FEDERAL MATCH)

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542140 01 01 1999 OUACHITA PARISH POLICE JURY PN 10/28/98 9,443.80 02/08/02 8,663.80 780.00 04/04/49 91%
542140 01 02 1999 OUACHITA PARISH POLICE JURY CN 10/28/98 363,120.57 02/08/02 361,084.07 2,036.50 04/04/49 99%
542140 01 03 1999 OUACHITA PARISH POLICE JURY MI 10/28/98 755.27 02/08/02 755.27 0.00 04/04/49 100%
542140 01 04 1999 OUACHITA PARISH POLICE JURY EQ 10/28/98 38,280.36 02/08/02 34,746.62 3,533.74 04/04/49 90%
542140 01 05 1999 OUACHITA PARISH POLICE JURY PA 10/28/98 8,400.00 02/08/02 8,400.00 0.00 04/04/49 100%

TOTAL CONTRACT 542140 420,000.00 413,649.76 6,350.24

TOTAL SUB-PROJECT 01 LITTLE THEATRE OF MONROE 420,000.00 413,649.76 6,350.24

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99051 420,000.00 413,649.76 6,350.24

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 420,000.00 413,649.76 6,350.24

TOTAL CONTRACTS 420,000.00 413,649.76 6,350.24



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,092
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-99-03 AFS PROJECT NO 00145
PROJECT DESCRIPTION OUACHITA PARISH HEALTH UNIT AND PRIMARY CARE CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 582 STATUTORY DEDICATION 200,000 0

TOTAL ACT 20 200,000 0

2001 2 2004 790 04A G.O. BONDS 1,285,000 0

TOTAL ACT 2 1,285,000 0

2003 23 2002 843 03A G.O. BONDS 515,000 0

TOTAL ACT 23 515,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,093
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-99-03 AFS PROJECT NO 00145
PROJECT DESCRIPTION OUACHITA PARISH HEALTH UNIT AND PRIMARY CARE CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568190 01 01 2000 OUACHITA PARISH POLICE JURY CN 03/05/01 200,000.00 03/12/04 200,000.00 0.00 04/04/49 100%
568190 01 02 2001 OUACHITA PARISH POLICE JURY CN 03/05/01 1,249,000.00 03/12/04 1,249,000.00 0.00 04/04/49 100%
568190 01 03 2001 OUACHITA PARISH POLICE JURY PA 03/05/01 36,000.00 03/12/04 36,000.00 0.00 04/04/49 100%
568190 01 04 2003 OUACHITA PARISH POLICE JURY CN 03/05/01 515,000.00 03/12/04 515,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 568190 2,000,000.00 2,000,000.00 0.00

TOTAL SUB-PROJECT 01 PARISH HEALTH UNIT/CARE CENTER 2,000,000.00 2,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00145 2,000,000.00 2,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,000,000.00 2,000,000.00 0.00

TOTAL CONTRACTS 2,000,000.00 2,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,094
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-99B-01 AFS PROJECT NO 00108
PROJECT DESCRIPTION OUACHITA PARISH - OUACHITA COUNCIL ON AGING AREA AGENCY, PLANNING AND

CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 407 02A G.O. BONDS 750,000 0

TOTAL ACT 22 750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,095
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J37 OUACHITA PARISH FPC SCHED NO 50-J37-99B-01 AFS PROJECT NO 00108
PROJECT DESCRIPTION OUACHITA PARISH - OUACHITA COUNCIL ON AGING AREA AGENCY, PLANNING AND

CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559536 01 01 2000 OUACHITA PARISH POLICE JURY CN 05/31/00 735,000.00 07/29/03 735,000.00 0.00 04/04/49 100%
559536 01 02 2000 OUACHITA PARISH POLICE JURY PA 05/31/00 15,000.00 07/29/03 15,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 559536 750,000.00 750,000.00 0.00

TOTAL SUB-PROJECT 01 OUACHITA COUNCIL ON AGING AGCY 750,000.00 750,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00108 750,000.00 750,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 750,000.00 750,000.00 0.00

TOTAL CONTRACTS 750,000.00 750,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,096
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J38 PLAQUEMINES PARISH FPC SCHED NO 50-J38-02B-01 AFS PROJECT NO 03175
PROJECT DESCRIPTION PLAQUEMINES PARISH - PLAQUEMINES DRAINAGE PUMPING STATION, BELLE CHASE

NO. 1 IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 27 2006 652 LOC LINE OF CREDIT 255,000 0

TOTAL ACT 27 255,000 0

2004 24 2003 048 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 24 0 0

2004 27 2006 047 LOC LINE OF CREDIT 500,000 0

TOTAL ACT 27 500,000 0

2005 27 2006 135 LOC LINE OF CREDIT 2,305,000 0

TOTAL ACT 27 2,305,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 135 LOC GENERAL OBLIGATION BONDS 0 3,060,000 1

TOTAL ACT 26 0 3,060,000

TOTAL PRIOR YEAR 3,060,000 0
TOTAL CURRENT YEAR 0 3,060,000
GRAND TOTAL 3,060,000 3,060,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,097
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J38 PLAQUEMINES PARISH FPC SCHED NO 50-J38-02B-01 AFS PROJECT NO 03175
PROJECT DESCRIPTION PLAQUEMINES PARISH - PLAQUEMINES DRAINAGE PUMPING STATION, BELLE CHASE

NO. 1 IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603224 01 01 2003 PLAQUEMINES PARISH GOVERNMENT PN 07/24/03 251,500.00 08/14/06 223,614.87 27,885.13 04/04/49 88%
603224 01 02 2003 PLAQUEMINES PARISH GOVERNMENT PA 07/24/03 3,500.00 08/14/06 0.00 3,500.00 04/04/49
603224 01 01 2004 PLAQUEMINES PARISH GOVERNMENT CN 07/24/03 500,000.00 08/14/06 500,000.00 0.00 04/04/49 100%
603224 01 01 2005 PLAQUEMINES PARISH GOVERNMENT CN 07/24/03 2,289,350.00 08/14/06 2,063,678.22 225,671.78 04/04/49 90%
603224 01 02 2005 PLAQUEMINES PARISH GOVERNMENT MI 07/24/03 9,150.00 08/14/06 0.00 9,150.00 04/04/49
603224 01 03 2005 PLAQUEMINES PARISH GOVERNMENT PA 07/24/03 6,500.00 08/14/06 0.00 6,500.00 04/04/49

TOTAL CONTRACT 603224 3,060,000.00 2,787,293.09 272,706.91

TOTAL SUB-PROJECT 01 PLAQ DRAINAGE PUMPING STATION 3,060,000.00 2,787,293.09 272,706.91

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03175 3,060,000.00 2,787,293.09 272,706.91

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,060,000.00 2,787,293.09 272,706.91

TOTAL CONTRACTS 3,060,000.00 2,787,293.09 272,706.91



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,098
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J38 PLAQUEMINES PARISH FPC SCHED NO 50-J38-05-02 AFS PROJECT NO 06109
PROJECT DESCRIPTION PLAQUEMINE PARISH GOVERNMENTAL COMPLEX, LAND ACQ., PLANNING AND

CONSTRUCTION ($8,385,315 LOCAL MATCH)
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 269 04A BONDS - NRP 105,264 105,264
2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 5
2006 26 2005 270 STATE GENERAL REVENUE 155,000 155,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 7,874,736 3

TOTAL ACT 26 260,264 8,385,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 260,264 8,385,000
GRAND TOTAL 260,264 8,385,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,099
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J38 PLAQUEMINES PARISH FPC SCHED NO 50-J38-05-02 AFS PROJECT NO 06109
PROJECT DESCRIPTION PLAQUEMINE PARISH GOVERNMENTAL COMPLEX, LAND ACQ., PLANNING AND

CONSTRUCTION ($8,385,315 LOCAL MATCH)
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 260,264.00 0.00 260,264.00

TOTAL PROJECT 06109 260,264.00 0.00 260,264.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,100
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J38 PLAQUEMINES PARISH FPC SCHED NO 50-J38-05B-01 AFS PROJECT NO Q611
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EMPIRE FLOODGATE DEWATERING, PAINTING, CATHODIC PROTECTION AND CHANNEL

IMPROVEMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 0 200,000

TOTAL PROJECT Q611 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,101
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J38 PLAQUEMINES PARISH FPC SCHED NO 50-J38-05B-04 AFS PROJECT NO Q1436
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PETERS ROAD BRIDGE AND EXTENSION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 320,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 580,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,400,000 3

TOTAL ACT 26 0 2,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,500,000
GRAND TOTAL 0 2,500,000

TOTAL PROJECT Q1436 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,102
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J38 PLAQUEMINES PARISH FPC SCHED NO 50-J38-05B-06 AFS PROJECT NO Q1500
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FEASIBILITY STUDY FOR OFFSHORE FACILITY FOR ECONOMIC DEVELOPMENT, PLAN

NING, INFRASTRUCTURE AND DESIGN

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q1500 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,103
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ6 PLAQUEMINES PSH COURTHOUSE DIS FPC SCHED NO 50-J38-99B-01 AFS PROJECT NO 00109
PROJECT DESCRIPTION NEW PARISH COURTHOUSE - PLANNING ($380,000 LOCAL MATCH)

STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 408 03A G.O. BONDS 80,000 0

TOTAL ACT 23 80,000 0

2003 2 2004 796 04A G.O. BONDS 4,736 0

TOTAL ACT 2 4,736 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 84,736 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 84,736 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,104
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ6 PLAQUEMINES PSH COURTHOUSE DIS FPC SCHED NO 50-J38-99B-01 AFS PROJECT NO 00109
PROJECT DESCRIPTION NEW PARISH COURTHOUSE - PLANNING ($380,000 LOCAL MATCH)

STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559388 01 01 2000 PLAQUEMINES PARISH COUNCIL PN 05/16/00 0.00 0.00 0.00 04/04/49
559388 01 02 2000 PLAQUEMINES PARISH COUNCIL PA 05/16/00 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 559388 0.00 0.00 0.00

564665 01 01 2000 PLAQUEMINES PARISH COURTHOUSE PN 09/28/00 79,736.00 11/09/01 79,736.00 0.00 04/04/49 100%
564665 01 02 2000 PLAQUEMINES PARISH COURTHOUSE PA 09/28/00 264.00 11/09/01 264.00 0.00 04/04/49 100%
564665 01 03 2003 PLAQUEMINES PARISH COURTHOUSE PN 09/28/00 0.00 11/09/01 0.00 0.00 04/04/49
564665 01 04 2003 PLAQUEMINES PARISH COURTHOUSE PA 09/28/00 4,736.00 11/09/01 4,736.00 0.00 04/04/49 100%

TOTAL CONTRACT 564665 84,736.00 84,736.00 0.00

TOTAL SUB-PROJECT 01 NEW PARISH COURTHOUSE, PLANNIN 84,736.00 84,736.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00109 84,736.00 84,736.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 84,736.00 84,736.00 0.00

TOTAL CONTRACTS 84,736.00 84,736.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,105
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J39 POINTE COUPEE PARISH FPC SCHED NO 50-J39-03-02 AFS PROJECT NO 04131
PROJECT DESCRIPTION POINTE COUPEE PARISH - CONTINUATION OF THE DEVELOPMENT OF MULTI-USE

FACILITY, PLANNING AND CONSTRUCTION
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 243 STATE GENERAL REVENUE 414,580 0

TOTAL ACT 24 414,580 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 414,580 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 414,580 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,106
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J39 POINTE COUPEE PARISH FPC SCHED NO 50-J39-03-02 AFS PROJECT NO 04131
PROJECT DESCRIPTION POINTE COUPEE PARISH - CONTINUATION OF THE DEVELOPMENT OF MULTI-USE

FACILITY, PLANNING AND CONSTRUCTION
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 414,580.00 0.00 414,580.00

TOTAL PROJECT 04131 414,580.00 0.00 414,580.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,107
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J39 POINTE COUPEE PARISH FPC SCHED NO 50-J39-05-01 AFS PROJECT NO 06042
PROJECT DESCRIPTION POINTE COUPEE PARISH - FALSE RIVER REGIONAL AIRPORT T-HANGAR COMPLEX

AND PARKING, PLANNING AND CONSTRUCTION
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 088 STATE GENERAL REVENUE 250,000 250,000

TOTAL ACT 26 250,000 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 250,000 250,000
GRAND TOTAL 250,000 250,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,108
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J39 POINTE COUPEE PARISH FPC SCHED NO 50-J39-05-01 AFS PROJECT NO 06042
PROJECT DESCRIPTION POINTE COUPEE PARISH - FALSE RIVER REGIONAL AIRPORT T-HANGAR COMPLEX

AND PARKING, PLANNING AND CONSTRUCTION
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633521 01 01 2006 POINTE COUPEE PARISH POLICE PN 03/02/06 0.00 0.00 0.00 04/04/49
633521 01 02 2006 POINTE COUPEE PARISH POLICE CN 03/02/06 245,000.00 0.00 245,000.00 04/04/49
633521 01 03 2006 POINTE COUPEE PARISH POLICE MI 03/02/06 0.00 0.00 0.00 04/04/49
633521 01 04 2006 POINTE COUPEE PARISH POLICE PA 03/02/06 5,000.00 0.00 5,000.00 04/04/49

TOTAL CONTRACT 633521 250,000.00 0.00 250,000.00

TOTAL SUB-PROJECT 01 FALSE RIVER AIRPORT T-HANGAR 250,000.00 0.00 250,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06042 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 0.00 250,000.00

TOTAL CONTRACTS 250,000.00 0.00 250,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,109
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J39 POINTE COUPEE PARISH FPC SCHED NO 50-J39-98-02 AFS PROJECT NO 99052
PROJECT DESCRIPTION POINTE COUPEE PARISH - GROSS TETE BAYOU/FALSE RIVER DRAINAGE

STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 902 STATE GENERAL REVENUE 195,167 0

TOTAL ACT 29 195,167 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 195,167 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 195,167 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,110
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J39 POINTE COUPEE PARISH FPC SCHED NO 50-J39-98-02 AFS PROJECT NO 99052
PROJECT DESCRIPTION POINTE COUPEE PARISH - GROSS TETE BAYOU/FALSE RIVER DRAINAGE

STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540411 01 01 1999 POINTE COUPEE PARISH POLICE PN 09/29/98 13,894.60 09/23/99 13,894.60 0.00 04/04/49 100%
540411 01 02 1999 POINTE COUPEE PARISH POLICE CN 09/29/98 179,482.40 09/23/99 179,482.40 0.00 04/04/49 100%
540411 01 03 1999 POINTE COUPEE PARISH POLICE MI 09/29/98 1,000.00 09/23/99 1,000.00 0.00 04/04/49 100%
540411 01 04 1999 POINTE COUPEE PARISH POLICE PA 09/29/98 790.00 09/23/99 790.00 0.00 04/04/49 100%

TOTAL CONTRACT 540411 195,167.00 195,167.00 0.00

TOTAL SUB-PROJECT 01 GROSSE TETE BAYOU/FALSE RIVER 195,167.00 195,167.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99052 195,167.00 195,167.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 195,167.00 195,167.00 0.00

TOTAL CONTRACTS 195,167.00 195,167.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,111
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J40 RAPIDES PARISH FPC SCHED NO 50-J40-00B-01 AFS PROJECT NO 01049
PROJECT DESCRIPTION RAPIDES PARISH - TURKEY CREEK ROAD RECONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 750 02A G.O. BONDS 90,000 0

TOTAL ACT 22 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 90,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 90,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,112
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J40 RAPIDES PARISH FPC SCHED NO 50-J40-00B-01 AFS PROJECT NO 01049
PROJECT DESCRIPTION RAPIDES PARISH - TURKEY CREEK ROAD RECONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
574910 01 01 2001 RAPIDES PARISH POLICE JURY CN 07/16/01 88,200.00 05/31/02 88,200.00 0.00 04/04/49 100%
574910 01 02 2001 RAPIDES PARISH POLICE JURY PA 07/16/01 1,800.00 05/31/02 1,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 574910 90,000.00 90,000.00 0.00

TOTAL SUB-PROJECT 01 TURKEY CREEK RD RECONSTRUCTION 90,000.00 90,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01049 90,000.00 90,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,000.00 90,000.00 0.00

TOTAL CONTRACTS 90,000.00 90,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,113
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J40 RAPIDES PARISH FPC SCHED NO 50-J40-02-01 AFS PROJECT NO 03083
PROJECT DESCRIPTION RAPIDES PARISH-DEAN LEE RESEARCH STATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 458 STATE GENERAL REVENUE 1,010,000 0

TOTAL ACT 23 1,010,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 089 STATE GENERAL REVENUE 500,000 500,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,400,000 5

TOTAL ACT 26 500,000 2,900,000

2004 26 2005 049 LOC GENERAL OBLIGATION BONDS 2,900,000 2,900,000 1

TOTAL ACT 26 2,900,000 2,900,000

TOTAL PRIOR YEAR 1,010,000 0
TOTAL CURRENT YEAR 3,400,000 5,800,000
GRAND TOTAL 4,410,000 5,800,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,114
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J40 RAPIDES PARISH FPC SCHED NO 50-J40-02-01 AFS PROJECT NO 03083
PROJECT DESCRIPTION RAPIDES PARISH-DEAN LEE RESEARCH STATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597073 01 01 2003 RAPIDES PARISH POLICE JURY PN 04/01/03 87,000.00 08/11/06 87,000.00 0.00 04/04/49 100%
597073 01 02 2003 RAPIDES PARISH POLICE JURY CN 04/01/03 880,500.00 08/11/06 880,500.00 0.00 04/04/49 100%
597073 01 03 2003 RAPIDES PARISH POLICE JURY MI 04/01/03 6,500.00 08/11/06 6,500.00 0.00 04/04/49 100%
597073 01 04 2003 RAPIDES PARISH POLICE JURY PA 04/01/03 10,000.00 08/11/06 0.00 10,000.00 04/04/49
597073 01 05 2003 RAPIDES PARISH POLICE JURY EQ 04/01/03 26,000.00 08/11/06 26,000.00 0.00 04/04/49 100%
597073 01 01 2004 RAPIDES PARISH POLICE JURY PN 04/01/03 227,000.00 08/11/06 162,203.74 64,796.26 04/04/49 71%
597073 01 02 2004 RAPIDES PARISH POLICE JURY CN 04/01/03 2,623,000.00 08/11/06 2,529,444.24 93,555.76 04/04/49 96%
597073 01 03 2004 RAPIDES PARISH POLICE JURY EQ 04/01/03 50,000.00 08/11/06 4,182.03 45,817.97 04/04/49 8%
597073 01 01 2006 RAPIDES PARISH POLICE JURY CN 04/01/03 494,500.00 08/11/06 0.00 494,500.00 04/04/49
597073 01 02 2006 RAPIDES PARISH POLICE JURY MI 04/01/03 5,500.00 08/11/06 2,662.67 2,837.33 04/04/49 48%

TOTAL CONTRACT 597073 4,410,000.00 3,698,492.68 711,507.32

TOTAL SUB-PROJECT 01 DEAN LEE RESEARCH STATION 4,410,000.00 3,698,492.68 711,507.32

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03083 4,410,000.00 3,698,492.68 711,507.32

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,410,000.00 3,698,492.68 711,507.32

TOTAL CONTRACTS 4,410,000.00 3,698,492.68 711,507.32



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,115
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J40 RAPIDES PARISH FPC SCHED NO 50-J40-05B-02 AFS PROJECT NO Q1440
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SEWER SYSTEM MASTER PLANNING FOR TIOGA, WEST BALL AND NORTH PINEVILLE

AREAS, PLANNING

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1440 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,116
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J41 RED RIVER PARISH FPC SCHED NO 50-J41-05B-01 AFS PROJECT NO Q618
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HEALTH UNIT AND ADMINISTRATIVE OFFICES, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 240,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,650,000 5

TOTAL ACT 26 0 2,890,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,890,000
GRAND TOTAL 0 2,890,000

TOTAL PROJECT Q618 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,117
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J41 RED RIVER PARISH FPC SCHED NO 50-J41-05B-02 AFS PROJECT NO Q1487
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EQUIPMENT ACQUISITIONS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 60,000 2

TOTAL ACT 26 0 60,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 60,000
GRAND TOTAL 0 60,000

TOTAL PROJECT Q1487 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,118
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J42 RICHLAND PARISH FPC SCHED NO 50-J42-99-01 AFS PROJECT NO 00144
PROJECT DESCRIPTION RICHLAND PARISH HEALTH UNIT, PLANNING AND CONSTRUCTION

STATUS O PARISH 42 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 571 STATUTORY DEDICATION 843,000 0

TOTAL ACT 20 843,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 843,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 843,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,119
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J42 RICHLAND PARISH FPC SCHED NO 50-J42-99-01 AFS PROJECT NO 00144
PROJECT DESCRIPTION RICHLAND PARISH HEALTH UNIT, PLANNING AND CONSTRUCTION

STATUS O PARISH 42 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569315 01 01 2000 RICHLAND PARISH POLICE JURY CN 03/29/01 835,000.00 04/25/03 835,000.00 0.00 04/04/49 100%
569315 01 02 2000 RICHLAND PARISH POLICE JURY EQ 03/29/01 0.00 04/25/03 0.00 0.00 04/04/49
569315 01 03 2000 RICHLAND PARISH POLICE JURY PA 03/29/01 7,940.00 04/25/03 7,940.00 0.00 04/04/49 100%

TOTAL CONTRACT 569315 842,940.00 842,940.00 0.00

585867 01 14 2000 MICHAEL KEENE AIA PR 06/24/02 60.00 07/03/03 60.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 60.00 60.00 0.00

TOTAL SUB-PROJECT 01 HEALTH UNIT 843,000.00 843,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00144 843,000.00 843,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 843,000.00 843,000.00 0.00

TOTAL CONTRACTS 843,000.00 843,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,120
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J43 SABINE PARISH FPC SCHED NO 50-J43-02B-01 AFS PROJECT NO 03209
PROJECT DESCRIPTION SABINE PARISH - COOPERATIVE EXTENSION AND WORKFORCE INVESTMENTS AGENCY

OFFICE, PLANNING AND CONSTRUCTION ($155,000 LOCAL MATCH)
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 27 2006 734 LOC LINE OF CREDIT 365,000 0

TOTAL ACT 27 365,000 0

2004 24 2003 203 STATE GENERAL REVENUE 187,500 0

TOTAL ACT 24 187,500 0

2005 27 2006 137 LOC LINE OF CREDIT 135,000 0

TOTAL ACT 27 135,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 1

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 687,500 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 687,500 500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,121
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J43 SABINE PARISH FPC SCHED NO 50-J43-02B-01 AFS PROJECT NO 03209
PROJECT DESCRIPTION SABINE PARISH - COOPERATIVE EXTENSION AND WORKFORCE INVESTMENTS AGENCY

OFFICE, PLANNING AND CONSTRUCTION ($155,000 LOCAL MATCH)
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594674 01 01 2003 SABINE PARISH POLICE JURY PN 02/25/03 0.00 0.00 0.00 04/04/49
594674 01 02 2003 SABINE PARISH POLICE JURY CN 02/25/03 0.00 0.00 0.00 04/04/49
594674 01 03 2003 SABINE PARISH POLICE JURY PA 02/25/03 0.00 0.00 0.00 04/04/49
594674 01 04 2004 SABINE PARISH POLICE JURY CN 02/25/03 0.00 0.00 0.00 04/04/49
594674 01 05 2004 SABINE PARISH POLICE JURY EQ 02/25/03 0.00 0.00 0.00 04/04/49
594674 01 06 2004 SABINE PARISH POLICE JURY PA 02/25/03 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 594674 0.00 0.00 0.00

620551 01 01 2003 THE COORDINATING & DEVELOPMENT PN 12/21/04 31,700.00 03/03/06 30,000.06 1,699.94 04/04/49 94%
620551 01 02 2003 THE COORDINATING & DEVELOPMENT CN 12/21/04 333,270.00 03/03/06 333,270.00 0.00 04/04/49 100%
620551 01 01 2004 THE COORDINATING & DEVELOPMENT CN 12/21/04 187,500.00 03/03/06 187,500.00 0.00 04/04/49 100%
620551 01 01 2005 THE COORDINATING & DEVELOPMENT CN 12/21/04 109,230.00 03/03/06 40,563.42 68,666.58 04/04/49 37%
620551 01 02 2005 THE COORDINATING & DEVELOPMENT MI 12/21/04 5,800.00 03/03/06 0.00 5,800.00 04/04/49
620551 01 03 2005 THE COORDINATING & DEVELOPMENT EQ 12/21/04 10,000.00 03/03/06 0.00 10,000.00 04/04/49
620551 01 04 2005 THE COORDINATING & DEVELOPMENT PA 12/21/04 9,970.00 03/03/06 0.00 9,970.00 04/04/49

TOTAL CONTRACT 620551 687,470.00 591,333.48 96,136.52

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 COOP EXT & WORKFORCE INV OFFIC 687,500.00 591,363.48 96,136.52

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03209 687,500.00 591,363.48 96,136.52

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 687,470.00 591,333.48 96,136.52

TOTAL CONTRACTS 687,470.00 591,333.48 96,136.52



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,122
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J44 ST. BERNARD PARISH FPC SCHED NO 50-J44-03B-04 AFS PROJECT NO 04054
PROJECT DESCRIPTION ST. BERNARD PARISH - JUDICIAL GOVERNMENT COMPLEX RENOVATION AND

EXPANSION, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 051 LOC GENERAL OBLIGATION BONDS 500,000 500,000 1

TOTAL ACT 26 500,000 500,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,990,000 5

TOTAL ACT 26 0 2,990,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 500,000 3,490,000
GRAND TOTAL 500,000 3,490,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,123
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J44 ST. BERNARD PARISH FPC SCHED NO 50-J44-03B-04 AFS PROJECT NO 04054
PROJECT DESCRIPTION ST. BERNARD PARISH - JUDICIAL GOVERNMENT COMPLEX RENOVATION AND

EXPANSION, PLANNING AND CONSTRUCTION
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
617741 01 01 2004 ST BERNARD PARISH GOVERNMENT PN 10/04/04 177,335.00 0.00 177,335.00 04/04/49
617741 01 02 2004 ST BERNARD PARISH GOVERNMENT MI 10/04/04 15,000.00 0.00 15,000.00 04/04/49
617741 01 03 2004 ST BERNARD PARISH GOVERNMENT ES 10/04/04 297,665.00 0.00 297,665.00 04/04/49
617741 01 04 2004 ST BERNARD PARISH GOVERNMENT PA 10/04/04 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 617741 500,000.00 0.00 500,000.00

TOTAL SUB-PROJECT 01 JUDICIAL GOVT COMPLEX RENOV 500,000.00 0.00 500,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04054 500,000.00 0.00 500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 0.00 500,000.00

TOTAL CONTRACTS 500,000.00 0.00 500,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,124
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J44 ST. BERNARD PARISH FPC SCHED NO 50-J44-04-05 AFS PROJECT NO Q622
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RELOCATION AND RENOVATION OF HISTORIC STRUCTURES ONTO THE ST. BERNARD

PARISH MUSEUM COMPLEX (ISLENOS)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 3

TOTAL ACT 26 0 450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 450,000
GRAND TOTAL 0 450,000

TOTAL PROJECT Q622 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,125
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J44 ST. BERNARD PARISH FPC SCHED NO 50-J44-04-05 AFS PROJECT NO 05024
PROJECT DESCRIPTION ST. BERNARD PARISH - RELOCATION AND RENOVATION OF HISTORIC STRUCTURES

ONTO THE ST. BERNARD PARISH MUSEUM COMPLEX
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 056 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,126
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J44 ST. BERNARD PARISH FPC SCHED NO 50-J44-04-05 AFS PROJECT NO 05024
PROJECT DESCRIPTION ST. BERNARD PARISH - RELOCATION AND RENOVATION OF HISTORIC STRUCTURES

ONTO THE ST. BERNARD PARISH MUSEUM COMPLEX
STATUS O PARISH 44 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
629686 01 01 2005 ST BERNARD PARISH GOVERNMENT CN 08/26/05 147,000.00 0.00 147,000.00 04/04/49
629686 01 02 2005 ST BERNARD PARISH GOVERNMENT PA 08/26/05 3,000.00 0.00 3,000.00 04/04/49

TOTAL CONTRACT 629686 150,000.00 0.00 150,000.00

TOTAL SUB-PROJECT 01 HISTORIC STRUCTURES 150,000.00 0.00 150,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05024 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 0.00 150,000.00

TOTAL CONTRACTS 150,000.00 0.00 150,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,127
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J44 ST. BERNARD PARISH FPC SCHED NO 50-J44-05B-02 AFS PROJECT NO Q623
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FEASIBILITY ANALYSIS AND ENVIRONMENTAL ASSESSMENT OF GRADE SEPARATION

STRUCTURE ON ST. BERNARD HIGHWAY, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 30,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 70,000 5

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q623 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,128
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J44 ST. BERNARD PARISH FPC SCHED NO 50-J44-05B-03 AFS PROJECT NO Q624
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LIBRARY DESIGN, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 5

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q624 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,129
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-00-03 AFS PROJECT NO 01082
PROJECT DESCRIPTION ST. CHARLES PARISH - ALMEDIA ROAD WIDENING LA 50, PLANNING AND

CONSTRUCTION
STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 857 STATE GENERAL REVENUE 110,000 0

TOTAL ACT 21 110,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 110,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 110,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,130
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-00-03 AFS PROJECT NO 01082
PROJECT DESCRIPTION ST. CHARLES PARISH - ALMEDIA ROAD WIDENING LA 50, PLANNING AND

CONSTRUCTION
STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
570504 01 01 2001 ST CHARLES PARISH COUNCIL CN 04/30/01 107,800.00 0.00 107,800.00 04/04/49
570504 01 02 2001 ST CHARLES PARISH COUNCIL PA 04/30/01 2,200.00 2,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 570504 110,000.00 2,200.00 107,800.00

TOTAL SUB-PROJECT 01 ALMEDIA RD WIDENING (LA 50) 110,000.00 2,200.00 107,800.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01082 110,000.00 2,200.00 107,800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 110,000.00 2,200.00 107,800.00

TOTAL CONTRACTS 110,000.00 2,200.00 107,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,131
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-04-01 AFS PROJECT NO Q660
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PARISH CIVIC CENTER, PLANNING AND CONSTRUCTION ($3,500,000 LOCAL MATCH

)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,000,000 4

TOTAL ACT 26 0 3,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,500,000
GRAND TOTAL 0 3,500,000

TOTAL PROJECT Q660 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,132
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-04-01 AFS PROJECT NO 05025
PROJECT DESCRIPTION ST. CHARLES PARISH - PARISH CIVIC CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 057 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,133
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-04-01 AFS PROJECT NO 05025
PROJECT DESCRIPTION ST. CHARLES PARISH - PARISH CIVIC CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 150,000.00 0.00 150,000.00

TOTAL PROJECT 05025 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,134
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-05B-01 AFS PROJECT NO 06084
PROJECT DESCRIPTION ST. CHARLES PARISH EAST BANK GROUND STORAGE TANKS, PLANNING AND CONSTR

UCTION
STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 182 LOC LINE OF CREDIT 300,000 300,000 2
2006 26 2005 183 NLOC NON CASH LINE OF CREDIT 3,280,000 3,280,000 5

TOTAL ACT 26 3,580,000 3,580,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 3,580,000 3,580,000
GRAND TOTAL 3,580,000 3,580,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,135
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-05B-01 AFS PROJECT NO 06084
PROJECT DESCRIPTION ST. CHARLES PARISH EAST BANK GROUND STORAGE TANKS, PLANNING AND CONSTR

UCTION
STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632859 01 01 2006 ST CHARLES PARISH COUNCIL PN 01/24/06 181,000.00 0.00 181,000.00 04/04/49
632859 01 02 2006 ST CHARLES PARISH COUNCIL CN 01/24/06 93,000.00 0.00 93,000.00 04/04/49
632859 01 03 2006 ST CHARLES PARISH COUNCIL MI 01/24/06 20,000.00 0.00 20,000.00 04/04/49
632859 01 04 2006 ST CHARLES PARISH COUNCIL PA 01/24/06 6,000.00 0.00 6,000.00 04/04/49

TOTAL CONTRACT 632859 300,000.00 0.00 300,000.00

TOTAL SUB-PROJECT 01 EAST BANK GROUND STORAGE TANKS 300,000.00 0.00 300,000.00

AFS 00 3 UNASSIGNED 3,280,000.00 0.00 3,280,000.00

TOTAL PROJECT 06084 3,580,000.00 0.00 3,580,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 0.00 300,000.00

TOTAL CONTRACTS 300,000.00 0.00 300,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,136
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-05B-02 AFS PROJECT NO Q635
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WEST BANK GROUND STORAGE TANK, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 785,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 4

TOTAL ACT 26 0 1,985,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,985,000
GRAND TOTAL 0 1,985,000

TOTAL PROJECT Q635 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,137
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-05B-03 AFS PROJECT NO Q640
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAST BANK WATER TREATMENT PLANT UPGRADE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,500,000 3

TOTAL ACT 26 0 9,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 9,000,000
GRAND TOTAL 0 9,000,000

TOTAL PROJECT Q640 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,138
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-05B-05 AFS PROJECT NO Q651
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAST BANK CLARIFIER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 40,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 3

TOTAL ACT 26 0 440,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 440,000
GRAND TOTAL 0 440,000

TOTAL PROJECT Q651 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,139
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-05B-07 AFS PROJECT NO Q1456
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ECONOMIC DEVELOPMENT SUPPORT OFFICE BUILDING, PLANNING AND CONSTRUCTIO

N

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,300,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,300,000 4

TOTAL ACT 26 0 4,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 4,000,000
GRAND TOTAL 0 4,000,000

TOTAL PROJECT Q1456 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,140
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-97B-01 AFS PROJECT NO 98134
PROJECT DESCRIPTION ST. CHARLES PARISH - AMA TO LULING PUMP STATION AND FORCE MAIN,

PLANNING AND CONSTRUCTION
STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 21 2000 634 00A G.O. BONDS 1,475,000 0

TOTAL ACT 21 1,475,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,475,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,475,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,141
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO 50-J45-97B-01 AFS PROJECT NO 98134
PROJECT DESCRIPTION ST. CHARLES PARISH - AMA TO LULING PUMP STATION AND FORCE MAIN,

PLANNING AND CONSTRUCTION
STATUS O PARISH 45 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531201 01 01 1998 ST CHARLES PARISH COUNCIL CN 03/16/98 1,445,500.00 09/29/00 1,361,558.51 83,941.49 04/04/49 94%
531201 01 02 1998 ST CHARLES PARISH COUNCIL PA 03/16/98 29,500.00 09/29/00 29,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 531201 1,475,000.00 1,391,058.51 83,941.49

TOTAL SUB-PROJECT 01 AMA TO LULING PUMP STATION 1,475,000.00 1,391,058.51 83,941.49

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98134 1,475,000.00 1,391,058.51 83,941.49

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,475,000.00 1,391,058.51 83,941.49

TOTAL CONTRACTS 1,475,000.00 1,391,058.51 83,941.49



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,142
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J46 ST. HELENA PARISH FPC SCHED NO 50-J46-05-01 AFS PROJECT NO 06044
PROJECT DESCRIPTION ST HELENA PARISH - AGRICULTURE ARENA, PLANNING AND CONSTRUCTION

STATUS O PARISH 46 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 091 STATE GENERAL REVENUE 150,000 150,000

TOTAL ACT 26 150,000 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 150,000 150,000
GRAND TOTAL 150,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,143
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J46 ST. HELENA PARISH FPC SCHED NO 50-J46-05-01 AFS PROJECT NO 06044
PROJECT DESCRIPTION ST HELENA PARISH - AGRICULTURE ARENA, PLANNING AND CONSTRUCTION

STATUS O PARISH 46 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 150,000.00 0.00 150,000.00

TOTAL PROJECT 06044 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,144
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J46 ST. HELENA PARISH FPC SCHED NO 50-J46-05B-02 AFS PROJECT NO Q666
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EMERGENCY ADA/LIFE SAFETY RENOVATIONS TO THE ST. HELENA PARISH COURT H

OUSE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 5

TOTAL ACT 26 0 900,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 900,000
GRAND TOTAL 0 900,000

TOTAL PROJECT Q666 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,145
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J47 ST. JAMES PARISH FPC SCHED NO 50-J47-05B-01 AFS PROJECT NO Q667
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MUNICIPAL BUILDING RENOVATIONS AND ADDITIONS, PLANNING AND CONSTRUCTIO

N ($440,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q667 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,146
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J48 ST. JOHN THE BAPTIST PARISH FPC SCHED NO 50-J48-97-01 AFS PROJECT NO 98082
PROJECT DESCRIPTION ST JOHN THE BAPTIST PARISH - AIRPORT EXPANSION - PLANNING, LAND

ACQUISITION & CONSTRUCTION
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 528 STATE GENERAL REVENUE 196,330 0

TOTAL ACT 28 196,330 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 196,330 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 196,330 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,147
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J48 ST. JOHN THE BAPTIST PARISH FPC SCHED NO 50-J48-97-01 AFS PROJECT NO 98082
PROJECT DESCRIPTION ST JOHN THE BAPTIST PARISH - AIRPORT EXPANSION - PLANNING, LAND

ACQUISITION & CONSTRUCTION
STATUS O PARISH 48 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531216 01 01 1998 ST JOHN THE BAPTIST PARISH PN 03/16/98 196,000.00 04/20/99 196,000.00 0.00 04/04/49 100%
531216 01 02 1998 ST JOHN THE BAPTIST PARISH PA 03/16/98 330.00 04/20/99 330.00 0.00 04/04/49 100%

TOTAL CONTRACT 531216 196,330.00 196,330.00 0.00

TOTAL SUB-PROJECT 01 AIRPORT EXPANSION 196,330.00 196,330.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98082 196,330.00 196,330.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 196,330.00 196,330.00 0.00

TOTAL CONTRACTS 196,330.00 196,330.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,148
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J49 ST. LANDRY PARISH FPC SCHED NO 50-J49-05B-01 AFS PROJECT NO Q1401
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LA 749 BETWEEN US 167 AND US 190, SEWER EFFLUENT COLLECTION SYSTEM, EN

GINEERING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q1401 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,149
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-00-07 AFS PROJECT NO 01083
PROJECT DESCRIPTION ST. MARTIN PARISH - FEASIBILITY STUDY FOR PORT PROJECT

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 858 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 21 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,150
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-00-07 AFS PROJECT NO 01083
PROJECT DESCRIPTION ST. MARTIN PARISH - FEASIBILITY STUDY FOR PORT PROJECT

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569759 01 01 2001 ST MARTIN PARISH POLICE JURY PN 04/05/01 49,000.00 03/15/05 49,000.00 0.00 04/04/49 100%
569759 01 02 2001 ST MARTIN PARISH POLICE JURY PA 04/05/01 1,000.00 03/15/05 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569759 50,000.00 50,000.00 0.00

TOTAL SUB-PROJECT 01 FEASIBILITY STUDY FOR PORT PRJ 50,000.00 50,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01083 50,000.00 50,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 50,000.00 0.00

TOTAL CONTRACTS 50,000.00 50,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,151
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-00B-01 AFS PROJECT NO 01050
PROJECT DESCRIPTION ST. MARTIN PARISH - I-10 FRONTAGE ROADS (LA 328 TO LA 347), PLANNING

AND DESIGN
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2001 26 2005 751 LOC GENERAL OBLIGATION BONDS 60,000 60,000 1

TOTAL ACT 26 60,000 60,000

2006 26 2005 186 LOC GENERAL OBLIGATION BONDS 500,000 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 5,600,000 3

TOTAL ACT 26 500,000 7,100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 560,000 7,160,000
GRAND TOTAL 560,000 7,160,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,152
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-00B-01 AFS PROJECT NO 01050
PROJECT DESCRIPTION ST. MARTIN PARISH - I-10 FRONTAGE ROADS (LA 328 TO LA 347), PLANNING

AND DESIGN
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569307 01 01 2001 ST MARTIN PARISH POLICE JURY PN 04/05/01 58,800.00 01/30/04 58,800.00 0.00 04/04/49 100%
569307 01 02 2001 ST MARTIN PARISH POLICE JURY PA 04/05/01 1,200.00 01/30/04 1,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 569307 60,000.00 60,000.00 0.00

TOTAL SUB-PROJECT 01 I-10 FRONTAGE RD LA 328-LA 347 60,000.00 60,000.00 0.00

AFS 00 3 UNASSIGNED 500,000.00 0.00 500,000.00

TOTAL PROJECT 01050 560,000.00 60,000.00 500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 60,000.00 60,000.00 0.00

TOTAL CONTRACTS 60,000.00 60,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,153
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-01B-01 AFS PROJECT NO 02111
PROJECT DESCRIPTION ST. MARTIN PARISH - GENERAL IMPROVEMENTS TO ST. MARTIN PARISH PARKS

AND RECREATIONAL FACILITIES
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 171 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,154
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-01B-01 AFS PROJECT NO 02111
PROJECT DESCRIPTION ST. MARTIN PARISH - GENERAL IMPROVEMENTS TO ST. MARTIN PARISH PARKS

AND RECREATIONAL FACILITIES
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581706 01 01 2002 ST MARTIN PARISH POLICE JURY PN 03/19/02 4,400.00 0.00 4,400.00 04/04/49
581706 01 02 2002 ST MARTIN PARISH POLICE JURY CN 03/19/02 44,100.00 0.00 44,100.00 04/04/49
581706 01 03 2002 ST MARTIN PARISH POLICE JURY MI 03/19/02 500.00 0.00 500.00 04/04/49
581706 01 04 2002 ST MARTIN PARISH POLICE JURY PA 03/19/02 1,000.00 0.00 1,000.00 04/04/49

TOTAL CONTRACT 581706 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 01 GEN IMPRV PARKS/RECR FACILITY 50,000.00 0.00 50,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02111 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 0.00 50,000.00

TOTAL CONTRACTS 50,000.00 0.00 50,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,155
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-01B-02 AFS PROJECT NO 02112
PROJECT DESCRIPTION ST. MARTIN PARISH - COMMUNITY CENTER BUILDING FOR THE COMMUNITY OF

CADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS PROJECT 50-J50-98-03 COMBINED WITH THIS PROJECT PER LEG BUD COMMITTEE

APPROVAL ON 9/24/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2004 284 STATE GENERAL REVENUE 149,799 0

TOTAL ACT LEGB 149,799 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5

TOTAL ACT 26 0 150,000

2002 26 2005 172 LOC GENERAL OBLIGATION BONDS 200,000 200,000 1

TOTAL ACT 26 200,000 200,000

TOTAL PRIOR YEAR 149,799 0
TOTAL CURRENT YEAR 200,000 350,000
GRAND TOTAL 349,799 350,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,156
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-01B-02 AFS PROJECT NO 02112
PROJECT DESCRIPTION ST. MARTIN PARISH - COMMUNITY CENTER BUILDING FOR THE COMMUNITY OF

CADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS PROJECT 50-J50-98-03 COMBINED WITH THIS PROJECT PER LEG BUD COMMITTEE

APPROVAL ON 9/24/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581707 01 01 2002 ST MARTIN PARISH POLICE JURY CN 03/12/02 196,000.00 06/29/06 54,653.05 141,346.95 04/04/49 27%
581707 01 02 2002 ST MARTIN PARISH POLICE JURY PA 03/12/02 4,000.00 06/29/06 0.00 4,000.00 04/04/49
581707 01 01 2005 ST MARTIN PARISH POLICE JURY CN 03/12/02 146,799.00 06/29/06 0.00 146,799.00 04/04/49
581707 01 02 2005 ST MARTIN PARISH POLICE JURY PA 03/12/02 3,000.00 06/29/06 0.00 3,000.00 04/04/49

TOTAL CONTRACT 581707 349,799.00 54,653.05 295,145.95

TOTAL SUB-PROJECT 01 COMMUNITY CENTER BLDG FOR CADE 349,799.00 54,653.05 295,145.95

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02112 349,799.00 54,653.05 295,145.95

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 349,799.00 54,653.05 295,145.95

TOTAL CONTRACTS 349,799.00 54,653.05 295,145.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,157
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-01B-03 AFS PROJECT NO 02113
PROJECT DESCRIPTION ST. MARTIN - T BAYOU DRAINAGE IMPROVEMENTS ($LOCAL MATCH REQUIRED)

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 173 LOC GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 300,000
GRAND TOTAL 100,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,158
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-01B-03 AFS PROJECT NO 02113
PROJECT DESCRIPTION ST. MARTIN - T BAYOU DRAINAGE IMPROVEMENTS ($LOCAL MATCH REQUIRED)

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581709 01 01 2002 ST MARTIN PARISH POLICE JURY PN 02/26/02 98,000.00 0.00 98,000.00 04/04/49
581709 01 02 2002 ST MARTIN PARISH POLICE JURY PA 02/26/02 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 581709 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 T BAYOU DRAINAGE IMPROVEMENTS 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02113 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,159
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-01B-06 AFS PROJECT NO 02114
PROJECT DESCRIPTION ST. MARTIN PARISH - INDUSTRIAL PARK ON HIGHWAY 90, ROADWAY AND

INFRASTRUCTURE, PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 174 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,160
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-01B-06 AFS PROJECT NO 02114
PROJECT DESCRIPTION ST. MARTIN PARISH - INDUSTRIAL PARK ON HIGHWAY 90, ROADWAY AND

INFRASTRUCTURE, PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581710 01 01 2002 ST MARTIN PARISH POLICE JURY CN 02/26/02 196,000.00 03/18/05 186,200.00 9,800.00 04/04/49 95%
581710 01 02 2002 ST MARTIN PARISH POLICE JURY PA 02/26/02 3,880.00 03/18/05 0.00 3,880.00 04/04/49

TOTAL CONTRACT 581710 199,880.00 186,200.00 13,680.00

585867 01 16 2002 MICHAEL KEENE AIA PR 06/24/02 120.00 07/03/03 120.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 120.00 120.00 0.00

TOTAL SUB-PROJECT 01 IND PARK ON HWY 90 RDWAY/INFRA 200,000.00 186,320.00 13,680.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02114 200,000.00 186,320.00 13,680.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 186,320.00 13,680.00

TOTAL CONTRACTS 200,000.00 186,320.00 13,680.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,161
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-05B-01 AFS PROJECT NO Q671
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW SENIOR CITIZEN ACTIVITY BUILDING COUNCIL ON AGING, PLANNING AND CO

NSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 965,000 3

TOTAL ACT 26 0 1,065,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,065,000
GRAND TOTAL 0 1,065,000

TOTAL PROJECT Q671 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,162
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-05B-02 AFS PROJECT NO 06085
PROJECT DESCRIPTION ST. MARTIN PARISH COTEAU HOLMES CIVIC CENTER, PLANNING AND CONSTRUCTIO

N
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 184 LOC LINE OF CREDIT 100,000 100,000 2
2006 26 2005 185 NLOC NON CASH LINE OF CREDIT 120,000 120,000 5

TOTAL ACT 26 220,000 220,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 220,000 220,000
GRAND TOTAL 220,000 220,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,163
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-05B-02 AFS PROJECT NO 06085
PROJECT DESCRIPTION ST. MARTIN PARISH COTEAU HOLMES CIVIC CENTER, PLANNING AND CONSTRUCTIO

N
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 220,000.00 0.00 220,000.00

TOTAL PROJECT 06085 220,000.00 0.00 220,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,164
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-05B-03 AFS PROJECT NO Q676
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BUTTE LAROSE PONTOON BRIDGE REPLACEMENT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,800,000 5

TOTAL ACT 26 0 3,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,000,000
GRAND TOTAL 0 3,000,000

TOTAL PROJECT Q676 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,165
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-05B-04 AFS PROJECT NO Q677
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS JOE DAIGRE CANAL DRAINAGE IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,150,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,300,000 3

TOTAL ACT 26 0 3,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,600,000
GRAND TOTAL 0 3,600,000

TOTAL PROJECT Q677 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,166
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-97-01 AFS PROJECT NO 98083
PROJECT DESCRIPTION ST MARTIN PARISH - AG BLDG RENOVATION/CODE UPDATE 114 COURT HOUSE ST.,

BREAUX BRIDGE, LA PLANNING & CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 529 STATE GENERAL REVENUE 438,000 0

TOTAL ACT 28 438,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 438,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 438,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,167
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-97-01 AFS PROJECT NO 98083
PROJECT DESCRIPTION ST MARTIN PARISH - AG BLDG RENOVATION/CODE UPDATE 114 COURT HOUSE ST.,

BREAUX BRIDGE, LA PLANNING & CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529626 01 01 1998 ST MARTIN PARISH POLICE JURY PN 12/15/97 29,228.18 05/11/01 29,228.18 0.00 04/04/49 100%
529626 01 02 1998 ST MARTIN PARISH POLICE JURY CN 12/15/97 399,011.75 05/11/01 399,011.75 0.00 04/04/49 100%
529626 01 03 1998 ST MARTIN PARISH POLICE JURY MI 12/15/97 1,000.07 05/11/01 1,000.07 0.00 04/04/49 100%
529626 01 04 1998 ST MARTIN PARISH POLICE JURY PA 12/15/97 8,760.00 05/11/01 8,760.00 0.00 04/04/49 100%

TOTAL CONTRACT 529626 438,000.00 438,000.00 0.00

TOTAL SUB-PROJECT 01 AG BLDG RENOV/CODE UPDATE 438,000.00 438,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98083 438,000.00 438,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 438,000.00 438,000.00 0.00

TOTAL CONTRACTS 438,000.00 438,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,168
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-97B-02 AFS PROJECT NO 98084
PROJECT DESCRIPTION ST. MARTIN PARSIH - IMPROVEMENTS TO BAYOU PORTAGE GUIDRY, COULEE

DEPORTAGE & COULEE NICHOLAS, PLANNING & CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 530 NRP BONDS - NRP 1,500,000 0

TOTAL ACT 28 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,169
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-97B-02 AFS PROJECT NO 98084
PROJECT DESCRIPTION ST. MARTIN PARSIH - IMPROVEMENTS TO BAYOU PORTAGE GUIDRY, COULEE

DEPORTAGE & COULEE NICHOLAS, PLANNING & CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530311 01 01 1998 ST MARTIN PARISH POLICE JURY PN 10/28/97 127,826.00 01/31/01 114,393.58 13,432.42 04/04/49 89%
530311 01 02 1998 ST MARTIN PARISH POLICE JURY CN 10/28/97 1,278,261.00 01/31/01 1,254,449.91 23,811.09 04/04/49 98%
530311 01 03 1998 ST MARTIN PARISH POLICE JURY MI 10/28/97 63,913.00 01/31/01 63,711.50 201.50 04/04/49 99%
530311 01 04 1998 ST MARTIN PARISH POLICE JURY PA 10/28/97 30,000.00 01/31/01 30,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 530311 1,500,000.00 1,462,554.99 37,445.01

TOTAL SUB-PROJECT 01 IMPROVE BAYOU PORTAGE/GUIDRY 1,500,000.00 1,462,554.99 37,445.01

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98084 1,500,000.00 1,462,554.99 37,445.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,500,000.00 1,462,554.99 37,445.01

TOTAL CONTRACTS 1,500,000.00 1,462,554.99 37,445.01



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,170
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-98-03 AFS PROJECT NO 99053
PROJECT DESCRIPTION ST. MARTIN PARISH - COMMUNITY CENTER BUILDING, PLANNING AND CONSTRUCTN

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 50-J50-01B-02 PER LEG BUD COMM APPROVAL 9/24/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 903 STATE GENERAL REVENUE 201 0

TOTAL ACT 29 201 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 201 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 201 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,171
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-98-03 AFS PROJECT NO 99053
PROJECT DESCRIPTION ST. MARTIN PARISH - COMMUNITY CENTER BUILDING, PLANNING AND CONSTRUCTN

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 50-J50-01B-02 PER LEG BUD COMM APPROVAL 9/24/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552925 01 01 1999 ST MARTIN PARISH POLICE JURY CN 10/18/99 0.00 0.00 0.00 04/04/49
552925 01 02 1999 ST MARTIN PARISH POLICE JURY PA 10/18/99 201.00 201.00 0.00 04/04/49 100%

TOTAL CONTRACT 552925 201.00 201.00 0.00

TOTAL SUB-PROJECT 01 COMMUNITY CENTER BUILDING 201.00 201.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99053 201.00 201.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 201.00 201.00 0.00

TOTAL CONTRACTS 201.00 201.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,172
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-99B-02 AFS PROJECT NO 00048
PROJECT DESCRIPTION ST. MARTIN PARISH - BAYOU PORTAGE GAS SYSTEM, PLANNING & CONSTRUCTION

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 261 02A G.O. BONDS 120,000 0

TOTAL ACT 22 120,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 120,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 120,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,173
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J50 ST. MARTIN PARISH FPC SCHED NO 50-J50-99B-02 AFS PROJECT NO 00048
PROJECT DESCRIPTION ST. MARTIN PARISH - BAYOU PORTAGE GAS SYSTEM, PLANNING & CONSTRUCTION

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559391 01 01 2000 ST MARTIN PARISH POLICE JURY PN 04/06/00 10,230.00 07/23/02 8,173.75 2,056.25 04/04/49 79%
559391 01 02 2000 ST MARTIN PARISH POLICE JURY CN 04/06/00 102,300.00 07/23/02 80,487.46 21,812.54 04/04/49 78%
559391 01 03 2000 ST MARTIN PARISH POLICE JURY MI 04/06/00 5,070.00 07/23/02 4,086.87 983.13 04/04/49 80%
559391 01 04 2000 ST MARTIN PARISH POLICE JURY PA 04/06/00 2,400.00 07/23/02 2,400.00 0.00 04/04/49 100%

TOTAL CONTRACT 559391 120,000.00 95,148.08 24,851.92

TOTAL SUB-PROJECT 01 BAYOU PORTAGE GAS SYSTEM 120,000.00 95,148.08 24,851.92

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00048 120,000.00 95,148.08 24,851.92

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 120,000.00 95,148.08 24,851.92

TOTAL CONTRACTS 120,000.00 95,148.08 24,851.92



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,174
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-00-02 AFS PROJECT NO 00178
PROJECT DESCRIPTION ST. MARY PARISH - BUILDING IMPROVEMENTS & EQUIPMENT ACQUISITION FOR

FIRE PROTECTION DISTRICT, PLANNING AND CONSTRUCTION ($40,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 625 STATUTORY DEDICATION 100,000 0

TOTAL ACT 21 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,175
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-00-02 AFS PROJECT NO 00178
PROJECT DESCRIPTION ST. MARY PARISH - BUILDING IMPROVEMENTS & EQUIPMENT ACQUISITION FOR

FIRE PROTECTION DISTRICT, PLANNING AND CONSTRUCTION ($40,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
576954 01 01 2001 ST MARY PARISH COUNCIL EQ 08/21/01 98,000.00 09/10/02 98,000.00 0.00 04/04/49 100%
576954 01 02 2001 ST MARY PARISH COUNCIL PA 08/21/01 2,000.00 09/10/02 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 576954 100,000.00 100,000.00 0.00

TOTAL SUB-PROJECT 01 BLDG IMPROVE & EQUIP ACQ 100,000.00 100,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00178 100,000.00 100,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 100,000.00 0.00

TOTAL CONTRACTS 100,000.00 100,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,176
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-00B-01 AFS PROJECT NO 01051
PROJECT DESCRIPTION ST. MARY PARISH - PARISH COURTHOUSE SPRINKLER SYSTEM, PLANNING AND

CONSTRUCTION ($172,915 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 752 04A G.O. BONDS 395,000 0

TOTAL ACT 2 395,000 0

2003 23 2002 846 03A G.O. BONDS 520,000 0

TOTAL ACT 23 520,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 915,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 915,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,177
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-00B-01 AFS PROJECT NO 01051
PROJECT DESCRIPTION ST. MARY PARISH - PARISH COURTHOUSE SPRINKLER SYSTEM, PLANNING AND

CONSTRUCTION ($172,915 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569310 01 01 2001 ST MARY PARISH COUNCIL CN 03/26/01 387,000.00 08/06/04 382,161.37 4,838.63 04/04/49 98%
569310 01 02 2001 ST MARY PARISH COUNCIL PA 03/26/01 8,000.00 08/06/04 0.00 8,000.00 04/04/49
569310 01 03 2003 ST MARY PARISH COUNCIL CN 03/26/01 520,000.00 08/06/04 520,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569310 915,000.00 902,161.37 12,838.63

TOTAL SUB-PROJECT 01 PARISH COURTHOUSE SPRINKLER SY 915,000.00 902,161.37 12,838.63

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01051 915,000.00 902,161.37 12,838.63

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 915,000.00 902,161.37 12,838.63

TOTAL CONTRACTS 915,000.00 902,161.37 12,838.63



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,178
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-00B-05 AFS PROJECT NO 01052
PROJECT DESCRIPTION ST. MARY PARISH - DRAINAGE SYSTEM IMPROVEMENTS FOR ST. MARY PARISH

CONSOLIDATED DRAINAGE DISTRICT NO. 2, PLANNING AND CONSTRUCTION (LOCAL MATCH
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 753 04A G.O. BONDS 700,000 0

TOTAL ACT 2 700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,179
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-00B-05 AFS PROJECT NO 01052
PROJECT DESCRIPTION ST. MARY PARISH - DRAINAGE SYSTEM IMPROVEMENTS FOR ST. MARY PARISH

CONSOLIDATED DRAINAGE DISTRICT NO. 2, PLANNING AND CONSTRUCTION (LOCAL MATCH
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569311 01 01 2001 ST MARY PARISH COUNCIL CN 03/26/01 695,000.00 11/16/04 693,708.50 1,291.50 04/04/49 99%
569311 01 02 2001 ST MARY PARISH COUNCIL PA 03/26/01 5,000.00 11/16/04 0.00 5,000.00 04/04/49

TOTAL CONTRACT 569311 700,000.00 693,708.50 6,291.50

TOTAL SUB-PROJECT 01 DRAINAGE SYSTEM IMPROVEMENTS 700,000.00 693,708.50 6,291.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01052 700,000.00 693,708.50 6,291.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 700,000.00 693,708.50 6,291.50

TOTAL CONTRACTS 700,000.00 693,708.50 6,291.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,180
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01-01 AFS PROJECT NO 02024
PROJECT DESCRIPTION ST. MARY PARISH - FLOOD PROTECTION AND DRAINAGE DEVELOPMENT FOR

ST. MARY PARISH GRAVITY DRAINAGE DISTRICT #6, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 919 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 22 200,000 0

2002 2 2004 175 04A G.O. BONDS 400,000 0

TOTAL ACT 2 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,181
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01-01 AFS PROJECT NO 02024
PROJECT DESCRIPTION ST. MARY PARISH - FLOOD PROTECTION AND DRAINAGE DEVELOPMENT FOR

ST. MARY PARISH GRAVITY DRAINAGE DISTRICT #6, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
583532 01 01 2002 ST MARY PARISH COUNCIL PN 04/18/02 0.00 04/26/05 0.00 0.00 04/04/49
583532 01 02 2002 ST MARY PARISH COUNCIL CN 04/18/02 200,000.00 04/26/05 200,000.00 0.00 04/04/49 100%
583532 01 03 2002 ST MARY PARISH COUNCIL CN 04/18/02 395,000.00 04/26/05 395,000.00 0.00 04/04/49 100%
583532 01 04 2002 ST MARY PARISH COUNCIL MI 04/18/02 0.00 04/26/05 0.00 0.00 04/04/49
583532 01 05 2002 ST MARY PARISH COUNCIL PA 04/18/02 5,000.00 04/26/05 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 583532 600,000.00 600,000.00 0.00

TOTAL SUB-PROJECT 01 FLOOD PROTECTION & DRAINAGE 600,000.00 600,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02024 600,000.00 600,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 600,000.00 600,000.00 0.00

TOTAL CONTRACTS 600,000.00 600,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,182
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01-03 AFS PROJECT NO 02025
PROJECT DESCRIPTION ST. MARY PARISH - CONSTRUCTION OF A MULTI-PURPOSE AGENCY SERVICE BLDG.

FOR CENTERVILLE/VERDUNVILLE WATER, SEWER & FIRE SERVICE DISTRICTS, ST. MARY
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 920 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 22 150,000 0

2002 2 2004 178 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

2003 23 2002 845 03A G.O. BONDS 50,000 0

TOTAL ACT 23 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,183
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01-03 AFS PROJECT NO 02025
PROJECT DESCRIPTION ST. MARY PARISH - CONSTRUCTION OF A MULTI-PURPOSE AGENCY SERVICE BLDG.

FOR CENTERVILLE/VERDUNVILLE WATER, SEWER & FIRE SERVICE DISTRICTS, ST. MARY
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581721 01 01 2002 ST MARY PARISH COUNCIL CN 03/19/02 150,000.00 02/06/04 150,000.00 0.00 04/04/49 100%
581721 01 02 2002 ST MARY PARISH COUNCIL CN 03/19/02 246,000.00 02/06/04 246,000.00 0.00 04/04/49 100%
581721 01 03 2002 ST MARY PARISH COUNCIL PA 03/19/02 4,000.00 02/06/04 4,000.00 0.00 04/04/49 100%
581721 01 04 2003 ST MARY PARISH COUNCIL CN 03/19/02 50,000.00 02/06/04 50,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 581721 450,000.00 450,000.00 0.00

TOTAL SUB-PROJECT 01 MULTI-AGENCY SERVICE BUILDING 450,000.00 450,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02025 450,000.00 450,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 450,000.00 450,000.00 0.00

TOTAL CONTRACTS 450,000.00 450,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,184
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01-04 AFS PROJECT NO 02026
PROJECT DESCRIPTION ST. MARY PARISH - CAPITAL IMPROVEMENTS AND CONSTRUCTION AT KEMPER

WILLIAMS PARK IN PATTERSON, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 921 STATE GENERAL REVENUE 175,000 0

TOTAL ACT 22 175,000 0

2003 23 2002 459 STATE GENERAL REVENUE 175,000 0

TOTAL ACT 23 175,000 0

2004 24 2003 244 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 24 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 093 STATE GENERAL REVENUE 150,000 150,000

TOTAL ACT 26 150,000 150,000

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 150,000 150,000
GRAND TOTAL 650,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,185
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01-04 AFS PROJECT NO 02026
PROJECT DESCRIPTION ST. MARY PARISH - CAPITAL IMPROVEMENTS AND CONSTRUCTION AT KEMPER

WILLIAMS PARK IN PATTERSON, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
580523 01 01 2002 ST MARY PARISH COUNCIL PN 01/16/02 14,957.00 12/23/05 14,957.00 0.00 04/04/49 100%
580523 01 02 2002 ST MARY PARISH COUNCIL CN 01/16/02 137,581.00 12/23/05 137,581.00 0.00 04/04/49 100%
580523 01 03 2002 ST MARY PARISH COUNCIL MI 01/16/02 4,000.00 12/23/05 3,396.92 603.08 04/04/49 84%
580523 01 04 2002 ST MARY PARISH COUNCIL PA 01/16/02 3,000.00 12/23/05 0.00 3,000.00 04/04/49
580523 01 05 2002 ST MARY PARISH COUNCIL EQ 01/16/02 15,462.00 12/23/05 15,462.00 0.00 04/04/49 100%
580523 01 06 2003 ST MARY PARISH COUNCIL PN 01/16/02 10,000.00 12/23/05 2,560.53 7,439.47 04/04/49 25%
580523 01 07 2003 ST MARY PARISH COUNCIL CN 01/16/02 149,500.00 12/23/05 118,433.43 31,066.57 04/04/49 79%
580523 01 08 2003 ST MARY PARISH COUNCIL MI 01/16/02 0.00 12/23/05 0.00 0.00 04/04/49
580523 01 09 2003 ST MARY PARISH COUNCIL EQ 01/16/02 8,500.00 12/23/05 8,500.00 0.00 04/04/49 100%
580523 01 10 2003 ST MARY PARISH COUNCIL PA 01/16/02 7,000.00 12/23/05 0.00 7,000.00 04/04/49
580523 01 01 2004 ST MARY PARISH COUNCIL PN 01/16/02 7,606.00 12/23/05 0.00 7,606.00 04/04/49
580523 01 02 2004 ST MARY PARISH COUNCIL CN 01/16/02 129,356.00 12/23/05 0.00 129,356.00 04/04/49
580523 01 03 2004 ST MARY PARISH COUNCIL EQ 01/16/02 13,038.00 12/23/05 5,940.00 7,098.00 04/04/49 45%
580523 01 01 2006 ST MARY PARISH COUNCIL CN 01/16/02 150,000.00 12/23/05 0.00 150,000.00 04/04/49

TOTAL CONTRACT 580523 650,000.00 306,830.88 343,169.12

TOTAL SUB-PROJECT 01 CAP IMPR KEMPER WILLIAMS PARK 650,000.00 306,830.88 343,169.12

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02026 650,000.00 306,830.88 343,169.12

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 650,000.00 306,830.88 343,169.12

TOTAL CONTRACTS 650,000.00 306,830.88 343,169.12



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,186
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01B-07 AFS PROJECT NO 02115
PROJECT DESCRIPTION ST. MARY PARISH - AMELIA VOLUNTEER FIRE DEPARTMENT IMPROVEMENTS,

PLANNING AND CONSTRUCTION ($250,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 180 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,187
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01B-07 AFS PROJECT NO 02115
PROJECT DESCRIPTION ST. MARY PARISH - AMELIA VOLUNTEER FIRE DEPARTMENT IMPROVEMENTS,

PLANNING AND CONSTRUCTION ($250,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581722 01 01 2002 ST MARY PARISH COUNCIL CN 03/21/02 247,500.00 07/28/06 247,500.00 0.00 04/04/49 100%
581722 01 02 2002 ST MARY PARISH COUNCIL PA 03/21/02 2,500.00 07/28/06 0.00 2,500.00 04/04/49

TOTAL CONTRACT 581722 250,000.00 247,500.00 2,500.00

TOTAL SUB-PROJECT 01 AMELIA VOL FIRE DEPART IMPROVE 250,000.00 247,500.00 2,500.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02115 250,000.00 247,500.00 2,500.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 247,500.00 2,500.00

TOTAL CONTRACTS 250,000.00 247,500.00 2,500.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,188
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01B-08 AFS PROJECT NO 02116
PROJECT DESCRIPTION ST. MARY PARISH - WATER INTAKE STRUCTURE IMPROVEMENTS, PLANNING AND

CONSTRUCTION ($225,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 182 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,189
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-01B-08 AFS PROJECT NO 02116
PROJECT DESCRIPTION ST. MARY PARISH - WATER INTAKE STRUCTURE IMPROVEMENTS, PLANNING AND

CONSTRUCTION ($225,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581723 01 01 2002 ST MARY PARISH COUNCIL CN 03/21/02 199,000.00 02/18/05 199,000.00 0.00 04/04/49 100%
581723 01 02 2002 ST MARY PARISH COUNCIL PA 03/21/02 0.00 02/18/05 0.00 0.00 04/04/49
581723 01 03 2002 ST MARY PARISH COUNCIL PA 03/21/02 1,000.00 02/18/05 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 581723 200,000.00 200,000.00 0.00

TOTAL SUB-PROJECT 01 WATER INTAKE STRUCTURE IMPROVE 200,000.00 200,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02116 200,000.00 200,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 200,000.00 0.00

TOTAL CONTRACTS 200,000.00 200,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,190
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-02-07 AFS PROJECT NO 03084
PROJECT DESCRIPTION ST. MARY PARISH-BUILDING IMPROVEMENTS AND ADDITIONS TO THE PATTERSON

CIVIC CENTER, PLAN AND CONSTRUCTION($125,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 460 STATE GENERAL REVENUE 175,000 0

TOTAL ACT 23 175,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 175,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 175,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,191
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-02-07 AFS PROJECT NO 03084
PROJECT DESCRIPTION ST. MARY PARISH-BUILDING IMPROVEMENTS AND ADDITIONS TO THE PATTERSON

CIVIC CENTER, PLAN AND CONSTRUCTION($125,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
592998 01 01 2003 ST MARY PARISH COUNCIL CN 12/17/02 171,500.00 03/08/05 171,500.00 0.00 04/04/49 100%
592998 01 02 2003 ST MARY PARISH COUNCIL PA 12/17/02 3,500.00 03/08/05 3,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 592998 175,000.00 175,000.00 0.00

TOTAL SUB-PROJECT 01 BLDG IMPR/ADDN TO CIVIC CENTER 175,000.00 175,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03084 175,000.00 175,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 175,000.00 175,000.00 0.00

TOTAL CONTRACTS 175,000.00 175,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,192
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-02B-09 AFS PROJECT NO 03176
PROJECT DESCRIPTION ST. MARY PARISH - WATERLINE REPLACEMENT GARRETT PLANTATION TO NORTH

BEND, ACROSS WAX LAKE OUTLET, ST. MARY PARISH WATERWORKS DISTRICT 5, PLANNING
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 655 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,193
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-02B-09 AFS PROJECT NO 03176
PROJECT DESCRIPTION ST. MARY PARISH - WATERLINE REPLACEMENT GARRETT PLANTATION TO NORTH

BEND, ACROSS WAX LAKE OUTLET, ST. MARY PARISH WATERWORKS DISTRICT 5, PLANNING
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603232 01 01 2003 ST MARY PARISH COUNCIL CN 07/08/03 196,000.00 09/13/05 196,000.00 0.00 04/04/49 100%
603232 01 02 2003 ST MARY PARISH COUNCIL PA 07/08/03 3,970.00 09/13/05 0.00 3,970.00 04/04/49

TOTAL CONTRACT 603232 199,970.00 196,000.00 3,970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 ST. MARY PAR WATERLINE REPLACE 200,000.00 196,030.00 3,970.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03176 200,000.00 196,030.00 3,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 199,970.00 196,000.00 3,970.00

TOTAL CONTRACTS 199,970.00 196,000.00 3,970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,194
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-02B-10 AFS PROJECT NO 03210
PROJECT DESCRIPTION ST. MARY PARISH - OFFICE ADDITIONS AND MODIFICATIONS FOR ST. MARY

COMMUNITY ACTION AGENCY, PLANNING AND CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 736 04A G.O. BONDS 40,000 0

TOTAL ACT 2 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,195
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-02B-10 AFS PROJECT NO 03210
PROJECT DESCRIPTION ST. MARY PARISH - OFFICE ADDITIONS AND MODIFICATIONS FOR ST. MARY

COMMUNITY ACTION AGENCY, PLANNING AND CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603226 01 01 2003 ST MARY PARISH COUNCIL PN 07/08/03 32,863.00 03/24/06 7,950.00 24,913.00 04/04/49 24%
603226 01 02 2003 ST MARY PARISH COUNCIL MI 07/08/03 6,337.00 03/24/06 0.00 6,337.00 04/04/49
603226 01 03 2003 ST MARY PARISH COUNCIL PA 07/08/03 800.00 03/24/06 0.00 800.00 04/04/49

TOTAL CONTRACT 603226 40,000.00 7,950.00 32,050.00

TOTAL SUB-PROJECT 01 OFFICE ADDITIONS/MODIFICATIONS 40,000.00 7,950.00 32,050.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03210 40,000.00 7,950.00 32,050.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 40,000.00 7,950.00 32,050.00

TOTAL CONTRACTS 40,000.00 7,950.00 32,050.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,196
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-03B-06 AFS PROJECT NO 04055
PROJECT DESCRIPTION ST MARY PARISH - NEW HOSPITAL IN FRANKLIN FOR HOSPITAL SERVICE DISTR 1

PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 052 LOC LINE OF CREDIT 3,000,000 3,000,000 1
2004 26 2005 053 NLOC NON CASH LINE OF CREDIT 2,000,000 3,000,000 5

TOTAL ACT 26 5,000,000 6,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,000,000 6,000,000
GRAND TOTAL 5,000,000 6,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,197
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-03B-06 AFS PROJECT NO 04055
PROJECT DESCRIPTION ST MARY PARISH - NEW HOSPITAL IN FRANKLIN FOR HOSPITAL SERVICE DISTR 1

PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607538 01 01 2004 ST MARY PARISH COUNCIL CN 11/18/03 2,990,000.00 06/30/06 536,572.36 2,453,427.64 04/04/49 17%
607538 01 02 2004 ST MARY PARISH COUNCIL PA 11/18/03 10,000.00 06/30/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 607538 3,000,000.00 536,572.36 2,463,427.64

TOTAL SUB-PROJECT 01 NEW HOSPITAL IN FRANKLIN 3,000,000.00 536,572.36 2,463,427.64

AFS 00 3 UNASSIGNED 2,000,000.00 0.00 2,000,000.00

TOTAL PROJECT 04055 5,000,000.00 536,572.36 4,463,427.64

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,000,000.00 536,572.36 2,463,427.64

TOTAL CONTRACTS 3,000,000.00 536,572.36 2,463,427.64



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,198
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-04B-07 AFS PROJECT NO 05069
PROJECT DESCRIPTION ST. MARY PARISH - DRAINAGE IMPROVEMENTS IN COLUMBIA SUBDIVISION NEAR

FRANKLIN, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 138 LOC GENERAL OBLIGATION BONDS 125,000 125,000 1

TOTAL ACT 26 125,000 125,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 125,000 125,000
GRAND TOTAL 125,000 125,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,199
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-04B-07 AFS PROJECT NO 05069
PROJECT DESCRIPTION ST. MARY PARISH - DRAINAGE IMPROVEMENTS IN COLUMBIA SUBDIVISION NEAR

FRANKLIN, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
624123 01 01 2005 ST MARY PARISH COUNCIL CN 05/02/05 122,500.00 0.00 122,500.00 04/04/49
624123 01 02 2005 ST MARY PARISH COUNCIL PA 05/02/05 2,500.00 0.00 2,500.00 04/04/49

TOTAL CONTRACT 624123 125,000.00 0.00 125,000.00

TOTAL SUB-PROJECT 01 DRAINAGE IMPROVE COLUMBIA SUBD 125,000.00 0.00 125,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05069 125,000.00 0.00 125,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 0.00 125,000.00

TOTAL CONTRACTS 125,000.00 0.00 125,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,200
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05-06 AFS PROJECT NO 06045
PROJECT DESCRIPTION ST. MARY PARISH - EXHIBITS AND EQUIPMENT AT LA ST MUSEUM - PATTERSON

FOR PATTERSON CYPRESS SAWMILL MUSEUM FOUNDATION AND WEDELL-WILLIAMS AVIATION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 092 STATE GENERAL REVENUE 75,000 75,000

TOTAL ACT 26 75,000 75,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 75,000 75,000
GRAND TOTAL 75,000 75,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,201
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05-06 AFS PROJECT NO 06045
PROJECT DESCRIPTION ST. MARY PARISH - EXHIBITS AND EQUIPMENT AT LA ST MUSEUM - PATTERSON

FOR PATTERSON CYPRESS SAWMILL MUSEUM FOUNDATION AND WEDELL-WILLIAMS AVIATION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634617 01 01 2006 ST MARY PARISH COUNCIL CN 04/04/06 73,500.00 0.00 73,500.00 04/04/49
634617 01 02 2006 ST MARY PARISH COUNCIL PA 04/04/06 1,500.00 0.00 1,500.00 04/04/49

TOTAL CONTRACT 634617 75,000.00 0.00 75,000.00

TOTAL SUB-PROJECT 01 EXHIBITS & EQ AT LA STATE MUS 75,000.00 0.00 75,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06045 75,000.00 0.00 75,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 0.00 75,000.00

TOTAL CONTRACTS 75,000.00 0.00 75,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,202
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05B-02 AFS PROJECT NO Q686
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RECREATION IMPROVEMENTS AT CENTERVILLE PARK FOR ST. MARY PARISH GOVERN

MENT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 110,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 5

TOTAL ACT 26 0 560,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 560,000
GRAND TOTAL 0 560,000

TOTAL PROJECT Q686 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,203
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05B-03 AFS PROJECT NO Q688
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RECREATION AND INFRASTRUCTURE IMPROVEMENTS AT BRING BACK THE NEIGHBORH

OOD PARK NEAR BALDWIN, LOUISIANA, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 110,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 5

TOTAL ACT 26 0 560,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 560,000
GRAND TOTAL 0 560,000

TOTAL PROJECT Q688 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,204
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05B-04 AFS PROJECT NO 06086
PROJECT DESCRIPTION ST. MARY PARISH ACCESS ROAD FROM BAKER HUGHES TO PORT ROAD IN MORGAN C

ITY, PLANNING AND CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 187 LOC GENERAL OBLIGATION BONDS 330,000 330,000 2

TOTAL ACT 26 330,000 330,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 330,000 330,000
GRAND TOTAL 330,000 330,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,205
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05B-04 AFS PROJECT NO 06086
PROJECT DESCRIPTION ST. MARY PARISH ACCESS ROAD FROM BAKER HUGHES TO PORT ROAD IN MORGAN C

ITY, PLANNING AND CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634611 01 01 2006 ST MARY PARISH COUNCIL PN 04/04/06 26,000.00 0.00 26,000.00 04/04/49
634611 01 02 2006 ST MARY PARISH COUNCIL CN 04/04/06 290,000.00 0.00 290,000.00 04/04/49
634611 01 03 2006 ST MARY PARISH COUNCIL MI 04/04/06 7,400.00 0.00 7,400.00 04/04/49
634611 01 04 2006 ST MARY PARISH COUNCIL PA 04/04/06 6,600.00 0.00 6,600.00 04/04/49

TOTAL CONTRACT 634611 330,000.00 0.00 330,000.00

TOTAL SUB-PROJECT 01 ACCESS ROAD TO PORT ROAD 330,000.00 0.00 330,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06086 330,000.00 0.00 330,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 330,000.00 0.00 330,000.00

TOTAL CONTRACTS 330,000.00 0.00 330,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,206
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05B-05 AFS PROJECT NO 06087
PROJECT DESCRIPTION ST. MARY PARISH DEGRAVELLE ACCESS ROAD TO DUHON BIPASS ROAD IN AMELIA,

PLANNING AND CONSTRUCION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 188 LOC GENERAL OBLIGATION BONDS 180,000 180,000 2

TOTAL ACT 26 180,000 180,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 180,000 180,000
GRAND TOTAL 180,000 180,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,207
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05B-05 AFS PROJECT NO 06087
PROJECT DESCRIPTION ST. MARY PARISH DEGRAVELLE ACCESS ROAD TO DUHON BIPASS ROAD IN AMELIA,

PLANNING AND CONSTRUCION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634613 01 01 2006 ST MARY PARISH COUNCIL PN 04/04/06 12,600.00 0.00 12,600.00 04/04/49
634613 01 02 2006 ST MARY PARISH COUNCIL CN 04/04/06 158,400.00 0.00 158,400.00 04/04/49
634613 01 03 2006 ST MARY PARISH COUNCIL MI 04/04/06 5,400.00 0.00 5,400.00 04/04/49
634613 01 04 2006 ST MARY PARISH COUNCIL PA 04/04/06 3,600.00 0.00 3,600.00 04/04/49

TOTAL CONTRACT 634613 180,000.00 0.00 180,000.00

TOTAL SUB-PROJECT 01 DEGRAVELL ACCESS RD TO DUHON 180,000.00 0.00 180,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06087 180,000.00 0.00 180,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 180,000.00 0.00 180,000.00

TOTAL CONTRACTS 180,000.00 0.00 180,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,208
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-05B-10 AFS PROJECT NO Q1420
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CAJUN COAST WELCOME CENTER AND TOWER OVERLOOK FOR THE ST. MARY PARISH

TOURIST COMMISSION DBA CAJUN COAST VISITORS AND CONVENTION BUREAU, PLANNING AN
D CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 560,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 565,000 4

TOTAL ACT 26 0 1,125,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,125,000
GRAND TOTAL 0 1,125,000

TOTAL PROJECT Q1420 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,209
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-97-03 AFS PROJECT NO 98085
PROJECT DESCRIPTION ST. MARY PARISH SEWER DISTRICT #1 INSTALLATION OF A SEWER SYSTEM

PLANNING & CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 531 STATE GENERAL REVENUE 219,000 0

TOTAL ACT 28 219,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 219,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 219,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,210
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-97-03 AFS PROJECT NO 98085
PROJECT DESCRIPTION ST. MARY PARISH SEWER DISTRICT #1 INSTALLATION OF A SEWER SYSTEM

PLANNING & CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540347 01 01 1998 ST MARY PARISH WATER & SEWER PN 10/20/98 18,500.00 08/14/02 17,359.04 1,140.96 04/04/49 93%
540347 01 02 1998 ST MARY PARISH WATER & SEWER CN 10/20/98 186,870.00 08/14/02 180,817.00 6,053.00 04/04/49 96%
540347 01 03 1998 ST MARY PARISH WATER & SEWER PA 10/20/98 4,300.00 08/14/02 4,300.00 0.00 04/04/49 100%
540347 01 04 1998 ST MARY PARISH WATER & SEWER MI 10/20/98 9,330.00 08/14/02 9,330.00 0.00 04/04/49 100%

TOTAL CONTRACT 540347 219,000.00 211,806.04 7,193.96

TOTAL SUB-PROJECT 01 INSTALL SEWER SYSTEM 219,000.00 211,806.04 7,193.96

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98085 219,000.00 211,806.04 7,193.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 219,000.00 211,806.04 7,193.96

TOTAL CONTRACTS 219,000.00 211,806.04 7,193.96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,211
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-97B-02 AFS PROJECT NO 98136
PROJECT DESCRIPTION ST. MARY PARISH - CHITIMACHA LOOP ROADS, PLANNING AND CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 21 2000 636 00A G.O. BONDS 2,250,000 0

TOTAL ACT 21 2,250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,212
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-97B-02 AFS PROJECT NO 98136
PROJECT DESCRIPTION ST. MARY PARISH - CHITIMACHA LOOP ROADS, PLANNING AND CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539854 01 01 1998 ST MARY PARISH COUNCIL PN 10/13/98 35,900.00 05/07/04 35,899.90 0.10 04/04/49 99%
539854 01 02 1998 ST MARY PARISH COUNCIL CN 10/13/98 2,096,725.00 05/07/04 2,092,436.17 4,288.83 04/04/49 99%
539854 01 03 1998 ST MARY PARISH COUNCIL MI 10/13/98 72,375.00 05/07/04 68,580.34 3,794.66 04/04/49 94%
539854 01 04 1998 ST MARY PARISH COUNCIL PA 10/13/98 45,000.00 05/07/04 45,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 539854 2,250,000.00 2,241,916.41 8,083.59

TOTAL SUB-PROJECT 01 CHITIMACHA LOOP ROADS 2,250,000.00 2,241,916.41 8,083.59

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98136 2,250,000.00 2,241,916.41 8,083.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,250,000.00 2,241,916.41 8,083.59

TOTAL CONTRACTS 2,250,000.00 2,241,916.41 8,083.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,213
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-97B-1 AFS PROJECT NO 98135
PROJECT DESCRIPTION ST. MARY PARISH - PARISH CORRECTIONS CENTER PLANNING AND CONSTRUCTION

STATUS P PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 29 1998 649 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1998 21 2000 635 00A G.O. BONDS 2,945,000 0

TOTAL ACT 21 2,945,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,945,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,945,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,214
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-97B-1 AFS PROJECT NO 98135
PROJECT DESCRIPTION ST. MARY PARISH - PARISH CORRECTIONS CENTER PLANNING AND CONSTRUCTION

STATUS P PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537373 01 01 1998 ST MARY PARISH COUNCIL PN 06/26/98 0.00 02/18/00 0.00 0.00 04/04/49
537373 01 02 1998 ST MARY PARISH COUNCIL CN 06/26/98 2,940,000.00 02/18/00 2,940,000.00 0.00 04/04/49 100%
537373 01 03 1998 ST MARY PARISH COUNCIL MI 06/26/98 0.00 02/18/00 0.00 0.00 04/04/49
537373 01 04 1998 ST MARY PARISH COUNCIL PA 06/26/98 1,842.50 02/18/00 1,842.50 0.00 04/04/49 100%

TOTAL CONTRACT 537373 2,941,842.50 2,941,842.50 0.00

TOTAL SUB-PROJECT 01 PARISH CORRECTIONS CENTER 2,941,842.50 2,941,842.50 0.00

AFS 00 3 UNASSIGNED 3,157.50 0.00 3,157.50

TOTAL PROJECT 98135 2,945,000.00 2,941,842.50 3,157.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,941,842.50 2,941,842.50 0.00

TOTAL CONTRACTS 2,941,842.50 2,941,842.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,215
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-99-01 AFS PROJECT NO 00026
PROJECT DESCRIPTION ST MARY PRISH - PLATATION PUMP STATION, ST. MARY PARISH GRAVITY SUB-

DRAINAGE DISTRICT #1 OF THE GRAVITY DRAINAGE DISTRICT #2, PLANNING
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 209 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 20 100,000 0

2002 23 2002 177 03A G.O. BONDS 75,000 0

TOTAL ACT 23 75,000 0

2003 27 2006 653 LOC LINE OF CREDIT 300,000 0
2003 27 2006 844 LOC LINE OF CREDIT 125,000 0

TOTAL ACT 27 425,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 425,000 1
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 0 1,525,000

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 1,525,000
GRAND TOTAL 600,000 1,525,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,216
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J51 ST. MARY PARISH FPC SCHED NO 50-J51-99-01 AFS PROJECT NO 00026
PROJECT DESCRIPTION ST MARY PRISH - PLATATION PUMP STATION, ST. MARY PARISH GRAVITY SUB-

DRAINAGE DISTRICT #1 OF THE GRAVITY DRAINAGE DISTRICT #2, PLANNING
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553489 01 01 2000 GRAVITY SUB-DRAINAGE DIST #1 PN 10/21/99 51,100.00 03/14/01 49,911.01 1,188.99 04/04/49 97%
553489 01 02 2000 GRAVITY SUB-DRAINAGE DIST #1 MI 10/21/99 22,000.00 03/14/01 19,747.46 2,252.54 04/04/49 89%
553489 01 03 2000 GRAVITY SUB-DRAINAGE DIST #1 ES 10/21/99 24,900.00 03/14/01 0.00 24,900.00 04/04/49
553489 01 04 2000 GRAVITY SUB-DRAINAGE DIST #1 PA 10/21/99 2,000.00 03/14/01 2,000.00 0.00 04/04/49 100%
553489 01 05 2002 GRAVITY SUB-DRAINAGE DIST #1 ES 10/21/99 74,970.00 03/14/01 0.00 74,970.00 04/04/49
553489 01 06 2003 GRAVITY SUB-DRAINAGE DIST #1 ES 10/21/99 125,000.00 03/14/01 0.00 125,000.00 04/04/49
553489 01 07 2003 GRAVITY SUB-DRAINAGE DIST #1 ES 10/21/99 292,030.00 03/14/01 0.00 292,030.00 04/04/49
553489 01 08 2003 GRAVITY SUB-DRAINAGE DIST #1 PA 10/21/99 7,970.00 03/14/01 7,970.00 0.00 04/04/49 100%

TOTAL CONTRACT 553489 599,970.00 79,628.47 520,341.53

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 PLANTATION PUMP STATION 600,000.00 79,658.47 520,341.53

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00026 600,000.00 79,658.47 520,341.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 599,970.00 79,628.47 520,341.53

TOTAL CONTRACTS 599,970.00 79,628.47 520,341.53



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,217
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-01B-01 AFS PROJECT NO 02117
PROJECT DESCRIPTION ST. TAMMANY PARISH- LA HIGHWAY 22 DRAINAGE IMPROVEMENTS FROM CEDARWOOD

DRIVE TO BIGNER ROAD, DESIGN AND CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 355,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,245,000 5

TOTAL ACT 26 0 1,600,000

2002 26 2005 184 LOC GENERAL OBLIGATION BONDS 2,500,000 2,500,000 1

TOTAL ACT 26 2,500,000 2,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,500,000 4,100,000
GRAND TOTAL 2,500,000 4,100,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,218
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-01B-01 AFS PROJECT NO 02117
PROJECT DESCRIPTION ST. TAMMANY PARISH- LA HIGHWAY 22 DRAINAGE IMPROVEMENTS FROM CEDARWOOD

DRIVE TO BIGNER ROAD, DESIGN AND CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
592994 01 01 2002 ST TAMMANY PARISH GOVERNMENT PN 12/18/02 326,667.00 03/11/05 316,695.80 9,971.20 04/04/49 96%
592994 01 02 2002 ST TAMMANY PARISH GOVERNMENT CN 12/18/02 2,000,000.00 03/11/05 290,612.00 1,709,388.00 04/04/49 14%
592994 01 03 2002 ST TAMMANY PARISH GOVERNMENT MI 12/18/02 163,333.00 03/11/05 163,333.00 0.00 04/04/49 100%
592994 01 04 2002 ST TAMMANY PARISH GOVERNMENT PA 12/18/02 10,000.00 03/11/05 0.00 10,000.00 04/04/49

TOTAL CONTRACT 592994 2,500,000.00 770,640.80 1,729,359.20

TOTAL SUB-PROJECT 01 LA HWY 22 DRAINAGE IMPROVEMENT 2,500,000.00 770,640.80 1,729,359.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02117 2,500,000.00 770,640.80 1,729,359.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,500,000.00 770,640.80 1,729,359.20

TOTAL CONTRACTS 2,500,000.00 770,640.80 1,729,359.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,219
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-02-04 AFS PROJECT NO 03085
PROJECT DESCRIPTION ST. TAMMANY PARISH - HAAS ROAD DETENTION POND, ACQUISITION AND

CONSTRUCTION ($40,000 IN-KIND LOCAL MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 461 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,220
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-02-04 AFS PROJECT NO 03085
PROJECT DESCRIPTION ST. TAMMANY PARISH - HAAS ROAD DETENTION POND, ACQUISITION AND

CONSTRUCTION ($40,000 IN-KIND LOCAL MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 18 2003 JOHN E THOMPSON PR 11/10/02 418.00 11/21/03 418.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 418.00 418.00 0.00

592995 01 01 2003 ST TAMMANY PARISH GOVERNMENT RQ 12/18/03 0.00 0.00 0.00 04/04/49
592995 01 02 2003 ST TAMMANY PARISH GOVERNMENT PA 12/18/03 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 592995 0.00 0.00 0.00

593946 01 01 2003 ST TAMMANY PARISH GOVERNMENT RQ 12/18/02 245,000.00 02/19/03 245,000.00 0.00 04/04/49 100%
593946 01 02 2003 ST TAMMANY PARISH GOVERNMENT PA 12/18/02 4,582.00 02/19/03 4,582.00 0.00 04/04/49 100%

TOTAL CONTRACT 593946 249,582.00 249,582.00 0.00

TOTAL SUB-PROJECT 01 HAAS ROAD DETENTION POND, ACQ 250,000.00 250,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03085 250,000.00 250,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 250,000.00 0.00

TOTAL CONTRACTS 250,000.00 250,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,221
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-02-05 AFS PROJECT NO 03086
PROJECT DESCRIPTION ST. TAMMANY PARISH - REFURBISH ST. TAMMANY PARISH LIVESTOCK SHOW

FACILITY, PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 462 STATE GENERAL REVENUE 102,862 0

TOTAL ACT 23 102,862 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 102,862 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 102,862 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,222
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-02-05 AFS PROJECT NO 03086
PROJECT DESCRIPTION ST. TAMMANY PARISH - REFURBISH ST. TAMMANY PARISH LIVESTOCK SHOW

FACILITY, PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 09 2003 JOHN E THOMPSON PR 11/10/02 266.00 11/21/03 266.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 266.00 266.00 0.00

592996 01 01 2003 ST TAMMANY PARISH GOVERNMENT CN 12/12/02 80,276.75 02/19/04 80,276.75 0.00 04/04/49 100%
592996 01 02 2003 ST TAMMANY PARISH GOVERNMENT MI 12/12/02 0.00 02/19/04 0.00 0.00 04/04/49
592996 01 03 2003 ST TAMMANY PARISH GOVERNMENT EQ 12/12/02 19,384.52 02/19/04 19,384.52 0.00 04/04/49 100%
592996 01 04 2003 ST TAMMANY PARISH GOVERNMENT PA 12/12/02 0.00 02/19/04 0.00 0.00 04/04/49

TOTAL CONTRACT 592996 99,661.27 99,661.27 0.00

TOTAL SUB-PROJECT 01 REFURBISH LIVESTOCK SHOW FAC. 99,927.27 99,927.27 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03086 99,927.27 99,927.27 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 99,927.27 99,927.27 0.00

TOTAL CONTRACTS 99,927.27 99,927.27 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,223
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-03-03 AFS PROJECT NO 04057
PROJECT DESCRIPTION ST. TAMMANY PARISH - WEST CHAMBER OF COMMERCE BUILDING, PLANNING AND

CONSTRUCTION ($300,000 IN-KIND AND/OR NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 245 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 24 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 055 LOC GENERAL OBLIGATION BONDS 25,000 25,000 1

TOTAL ACT 26 25,000 25,000

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 25,000 25,000
GRAND TOTAL 75,000 25,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,224
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-03-03 AFS PROJECT NO 04057
PROJECT DESCRIPTION ST. TAMMANY PARISH - WEST CHAMBER OF COMMERCE BUILDING, PLANNING AND

CONSTRUCTION ($300,000 IN-KIND AND/OR NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615491 01 01 2004 ST TAMMANY PARISH GOVERNMENT CN 07/21/04 50,000.00 11/15/05 50,000.00 0.00 04/04/49 100%
615491 01 02 2004 ST TAMMANY PARISH GOVERNMENT CN 07/21/04 23,500.00 11/15/05 10,150.00 13,350.00 04/04/49 43%
615491 01 03 2004 ST TAMMANY PARISH GOVERNMENT PA 07/21/04 1,500.00 11/15/05 0.00 1,500.00 04/04/49

TOTAL CONTRACT 615491 75,000.00 60,150.00 14,850.00

TOTAL SUB-PROJECT 01 WEST CHAMBER OF COMMERCE BLDG 75,000.00 60,150.00 14,850.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04057 75,000.00 60,150.00 14,850.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 60,150.00 14,850.00

TOTAL CONTRACTS 75,000.00 60,150.00 14,850.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,225
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-03B-01 AFS PROJECT NO 04056
PROJECT DESCRIPTION ST. TAMMANY PARISH - CAMP SALMEN ACQ AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION ($449,000 NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 054 GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 3

TOTAL ACT 26 0 850,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 950,000
GRAND TOTAL 100,000 950,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,226
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-03B-01 AFS PROJECT NO 04056
PROJECT DESCRIPTION ST. TAMMANY PARISH - CAMP SALMEN ACQ AND IMPROVEMENTS, PLANNING AND

CONSTRUCTION ($449,000 NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607539 01 01 2004 ST TAMMANY PARISH GOVERNMENT RQ 11/18/03 98,000.00 05/04/05 3,200.00 94,800.00 04/04/49 3%
607539 01 02 2004 ST TAMMANY PARISH GOVERNMENT PA 11/18/03 2,000.00 05/04/05 0.00 2,000.00 04/04/49

TOTAL CONTRACT 607539 100,000.00 3,200.00 96,800.00

TOTAL SUB-PROJECT 01 CAMP SALMEN ACQ AND IMPROVEMNT 100,000.00 3,200.00 96,800.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04056 100,000.00 3,200.00 96,800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 3,200.00 96,800.00

TOTAL CONTRACTS 100,000.00 3,200.00 96,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,227
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-05B-01 AFS PROJECT NO Q704
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MARITIME TRAINING INSTITUTE COMPLEX, PLANNING AND CONSTRUCTION ($2,000

,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,600,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 7,000,000 4

TOTAL ACT 26 0 11,650,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 11,650,000
GRAND TOTAL 0 11,650,000

TOTAL PROJECT Q704 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,228
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-05B-04 AFS PROJECT NO Q718
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HAAS ROAD RETENTION POND PROJECT, PLANNING AND CONSTRUCTION ($50,000 C

ASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5

TOTAL ACT 26 0 750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 750,000
GRAND TOTAL 0 750,000

TOTAL PROJECT Q718 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,229
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-05B-05 AFS PROJECT NO Q719
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DIVERSIFIED FOODS, EMERGENCY INFRASTRUCTURE UPGRADE, PLANNING AND CONS

TRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 190,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 390,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 390,000
GRAND TOTAL 0 390,000

TOTAL PROJECT Q719 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,230
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-97-01 AFS PROJECT NO 98086
PROJECT DESCRIPTION ST. TAMMANY PARISH - LOWE RETENTION POND TO PREVENT FLOODING IN GUM

BAYOU & FRENCH, PLANNING, LAND ACQUISITION, CONSTRUCTION & EQ.
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 532 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 28 400,000 0

1998 73 1998 716 STATE GENERAL REVENUE 800,000 0

TOTAL ACT 73 800,000 0

2000 20 1999 210 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 20 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,231
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J52 ST. TAMMANY PARISH FPC SCHED NO 50-J52-97-01 AFS PROJECT NO 98086
PROJECT DESCRIPTION ST. TAMMANY PARISH - LOWE RETENTION POND TO PREVENT FLOODING IN GUM

BAYOU & FRENCH, PLANNING, LAND ACQUISITION, CONSTRUCTION & EQ.
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532269 01 01 1998 ST TAMMANY PARISH GOVERNMENT LQ 04/13/98 374,000.00 03/04/05 374,000.00 0.00 04/04/49 100%
532269 01 02 1998 ST TAMMANY PARISH GOVERNMENT PA 04/13/98 10,000.00 03/04/05 82.50 9,917.50 04/04/49
532269 01 03 1998 ST TAMMANY PARISH GOVERNMENT CN 04/13/98 800,000.00 03/04/05 800,000.00 0.00 04/04/49 100%
532269 01 06 1998 ST TAMMANY PARISH GOVERNMENT CN 04/13/98 16,000.00 03/04/05 16,000.00 0.00 04/04/49 100%
532269 01 04 2000 ST TAMMANY PARISH GOVERNMENT CN 04/13/98 200,000.00 03/04/05 193,634.10 6,365.90 04/04/49 96%
532269 01 05 2000 ST TAMMANY PARISH GOVERNMENT MI 04/13/98 0.00 03/04/05 0.00 0.00 04/04/49

TOTAL CONTRACT 532269 1,400,000.00 1,383,716.60 16,283.40

TOTAL SUB-PROJECT 01 LOWE RETENTION POND 1,400,000.00 1,383,716.60 16,283.40

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98086 1,400,000.00 1,383,716.60 16,283.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,400,000.00 1,383,716.60 16,283.40

TOTAL CONTRACTS 1,400,000.00 1,383,716.60 16,283.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,232
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J53 TANGIPAHOA PARISH FPC SCHED NO 50-J53-00B-02 AFS PROJECT NO 01081
PROJECT DESCRIPTION TANGIPAHOA - INFRASTRUCTURE IMPROVEMENTS FOR DISTRIBUTION CENTER,

LAND, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 847 03A G.O. BONDS 4,000,000 0

TOTAL ACT 23 4,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,233
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J53 TANGIPAHOA PARISH FPC SCHED NO 50-J53-00B-02 AFS PROJECT NO 01081
PROJECT DESCRIPTION TANGIPAHOA - INFRASTRUCTURE IMPROVEMENTS FOR DISTRIBUTION CENTER,

LAND, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578650 01 01 2001 TANGIPAHOA PARISH COUNCIL RQ 11/26/01 3,995,000.00 11/15/02 3,995,000.00 0.00 04/04/49 100%
578650 01 02 2001 TANGIPAHOA PARISH COUNCIL PA 11/26/01 5,000.00 11/15/02 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 578650 4,000,000.00 4,000,000.00 0.00

TOTAL SUB-PROJECT 01 INFRASTRUCTURE IMPR DISTR CNTR 4,000,000.00 4,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01081 4,000,000.00 4,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,000,000.00 4,000,000.00 0.00

TOTAL CONTRACTS 4,000,000.00 4,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,234
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J53 TANGIPAHOA PARISH FPC SCHED NO 50-J53-05B-02 AFS PROJECT NO Q1447
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COURTHOUSE AND COURTHOUSE ANNEX RENOVATIONS AND EXPANSIONS, ACQUISITIO

NS, PLANNING AND CONSTRUCTION ($500,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q1447 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,235
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J53 TANGIPAHOA PARISH FPC SCHED NO 50-J53-98-01 AFS PROJECT NO 99056
PROJECT DESCRIPTION TANGIPAHOA PARISH - MULTI-PURPOSE LIVESTOCK AND AGRICULTURAL FACILITY

PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 906 STATE GENERAL REVENUE 20,000 0

TOTAL ACT 29 20,000 0

2001 23 2002 796 03A G.O. BONDS 2,065,000 0

TOTAL ACT 23 2,065,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 189 LOC LINE OF CREDIT 100,000 100,000 2
2006 26 2005 190 NLOC NON CASH LINE OF CREDIT 100,000 100,000 5

TOTAL ACT 26 200,000 200,000

2003 26 2005 656 LOC LINE OF CREDIT 700,000 700,000 1

TOTAL ACT 26 700,000 700,000

TOTAL PRIOR YEAR 2,085,000 0
TOTAL CURRENT YEAR 900,000 900,000
GRAND TOTAL 2,985,000 900,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,236
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J53 TANGIPAHOA PARISH FPC SCHED NO 50-J53-98-01 AFS PROJECT NO 99056
PROJECT DESCRIPTION TANGIPAHOA PARISH - MULTI-PURPOSE LIVESTOCK AND AGRICULTURAL FACILITY

PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
540408 01 01 1999 TANGIPAHOA PARISH COUNCIL PN 11/06/98 19,000.00 06/09/06 19,000.00 0.00 04/04/49 100%
540408 01 02 1999 TANGIPAHOA PARISH COUNCIL PA 11/06/98 1,000.00 06/09/06 0.00 1,000.00 04/04/49
540408 01 03 2001 TANGIPAHOA PARISH COUNCIL PN 11/06/98 138,268.00 06/09/06 138,268.00 0.00 04/04/49 100%
540408 01 04 2001 TANGIPAHOA PARISH COUNCIL PA 11/06/98 9,000.00 06/09/06 0.00 9,000.00 04/04/49
540408 01 05 2001 TANGIPAHOA PARISH COUNCIL CN 11/06/98 1,917,732.00 06/09/06 1,917,732.00 0.00 04/04/49 100%
540408 01 06 2001 TANGIPAHOA PARISH COUNCIL MI 11/06/98 0.00 06/09/06 0.00 0.00 04/04/49
540408 01 07 2003 TANGIPAHOA PARISH COUNCIL PN 11/06/98 36,245.10 06/09/06 36,245.10 0.00 04/04/49 100%
540408 01 08 2003 TANGIPAHOA PARISH COUNCIL CN 11/06/98 663,754.90 06/09/06 663,754.90 0.00 04/04/49 100%
540408 01 01 2006 TANGIPAHOA PARISH COUNCIL CN 11/06/98 88,690.36 06/09/06 57,013.57 31,676.79 04/04/49 64%
540408 01 02 2006 TANGIPAHOA PARISH COUNCIL EQ 11/06/98 11,309.64 06/09/06 9,309.74 1,999.90 04/04/49 82%

TOTAL CONTRACT 540408 2,885,000.00 2,841,323.31 43,676.69

TOTAL SUB-PROJECT 01 MULTI PURPOSE LIVESTK/AGRI FAC 2,885,000.00 2,841,323.31 43,676.69

AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 99056 2,985,000.00 2,841,323.31 143,676.69

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,885,000.00 2,841,323.31 43,676.69

TOTAL CONTRACTS 2,885,000.00 2,841,323.31 43,676.69



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,237
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-02B-01 AFS PROJECT NO 03211
PROJECT DESCRIPTION TENSAS PARISH - MULTI-PURPOSE COMMUNITY FACILITY, PLANNING AND

CONSTRUCTION ($185,000 LOCAL MATCH)
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 50-J54-02B-02 IN ACT 26 OF 2005, PAGE 148-149.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 130 04A G.O. BONDS 699,970 0
--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 145,000 2

TOTAL ACT 26 699,970 145,000

2003 26 2005 738 LOC GENERAL OBLIGATION BONDS 185,000 185,000 1

TOTAL ACT 26 185,000 185,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 215,000 5

TOTAL ACT 26 0 215,000

TOTAL PRIOR YEAR 699,970 0
TOTAL CURRENT YEAR 185,000 545,000
GRAND TOTAL 884,970 545,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,238
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-02B-01 AFS PROJECT NO 03211
PROJECT DESCRIPTION TENSAS PARISH - MULTI-PURPOSE COMMUNITY FACILITY, PLANNING AND

CONSTRUCTION ($185,000 LOCAL MATCH)
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 50-J54-02B-02 IN ACT 26 OF 2005, PAGE 148-149.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597074 01 01 2003 TENSAS PARISH POLICE JURY PN 04/09/03 31,300.00 07/24/06 31,300.00 0.00 04/04/49 100%
597074 01 02 2003 TENSAS PARISH POLICE JURY PA 04/09/03 3,670.00 07/24/06 0.00 3,670.00 04/04/49
597074 01 03 2003 TENSAS PARISH POLICE JURY CN 04/09/03 150,000.00 07/24/06 150,000.00 0.00 04/04/49 100%
597074 01 01 2006 TENSAS PARISH POLICE JURY PN 04/09/03 44,787.00 07/24/06 14,610.50 30,176.50 04/04/49 32%
597074 01 02 2006 TENSAS PARISH POLICE JURY CN 04/09/03 610,870.00 07/24/06 208,872.24 401,997.76 04/04/49 34%
597074 01 03 2006 TENSAS PARISH POLICE JURY MI 04/09/03 38,043.00 07/24/06 1,629.80 36,413.20 04/04/49 4%
597074 01 04 2006 TENSAS PARISH POLICE JURY PA 04/09/03 6,270.00 07/24/06 0.00 6,270.00 04/04/49

TOTAL CONTRACT 597074 884,940.00 406,412.54 478,527.46

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 MULTI-PURPOSE COMM FACILITY 884,970.00 406,442.54 478,527.46

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03211 884,970.00 406,442.54 478,527.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 884,940.00 406,412.54 478,527.46

TOTAL CONTRACTS 884,940.00 406,412.54 478,527.46



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,239
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-02B-02 AFS PROJECT NO 03212
PROJECT DESCRIPTION TENSAS PARISH - HOSPITAL RENOVATION, ACQUISITIONS, PLANNING AND

CONSTRUCTION ($350,000 LOCAL MATCH)
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 50-J54-02B-01 IN ACT 26 OF 2005, PAGE 148-149.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 740 04A G.O. BONDS 30 0

TOTAL ACT 2 30 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 30 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 30 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,240
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-02B-02 AFS PROJECT NO 03212
PROJECT DESCRIPTION TENSAS PARISH - HOSPITAL RENOVATION, ACQUISITIONS, PLANNING AND

CONSTRUCTION ($350,000 LOCAL MATCH)
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS PROJECT COMBINED WITH 50-J54-02B-01 IN ACT 26 OF 2005, PAGE 148-149.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619809 01 01 2003 TENSAS PARISH POLICE JURY PN 12/02/04 0.00 0.00 0.00 04/04/49
619809 01 02 2003 TENSAS PARISH POLICE JURY CN 12/02/04 0.00 0.00 0.00 04/04/49
619809 01 03 2003 TENSAS PARISH POLICE JURY MI 12/02/04 0.00 0.00 0.00 04/04/49
619809 01 04 2003 TENSAS PARISH POLICE JURY PA 12/02/04 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 619809 0.00 0.00 0.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 TENSAS PAR HOSPITAL REN/ACQUIS 30.00 30.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03212 30.00 30.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,241
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-02B-03 AFS PROJECT NO 03213
PROJECT DESCRIPTION TENSAS PARISH - TENSAS CULVERT EXTENSIONS, PLANNING AND CONSTRUCTION

($30,000 LOCAL MATCH)
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 742 04A G.O. BONDS 90,000 0

TOTAL ACT 2 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 90,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 90,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,242
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-02B-03 AFS PROJECT NO 03213
PROJECT DESCRIPTION TENSAS PARISH - TENSAS CULVERT EXTENSIONS, PLANNING AND CONSTRUCTION

($30,000 LOCAL MATCH)
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603233 01 01 2003 TENSAS PARISH POLICE JURY PN 07/09/03 10,000.00 01/11/05 6,675.00 3,325.00 04/04/49 66%
603233 01 02 2003 TENSAS PARISH POLICE JURY CN 07/09/03 73,200.00 01/11/05 43,294.29 29,905.71 04/04/49 59%
603233 01 03 2003 TENSAS PARISH POLICE JURY MI 07/09/03 5,000.00 01/11/05 0.00 5,000.00 04/04/49
603233 01 04 2003 TENSAS PARISH POLICE JURY PA 07/09/03 1,770.00 01/11/05 0.00 1,770.00 04/04/49

TOTAL CONTRACT 603233 89,970.00 49,969.29 40,000.71

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 TENSAS PAR CULVERT EXTENSIONS 90,000.00 49,999.29 40,000.71

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03213 90,000.00 49,999.29 40,000.71

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 89,970.00 49,969.29 40,000.71

TOTAL CONTRACTS 89,970.00 49,969.29 40,000.71



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,243
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-02B-05 AFS PROJECT NO 03177
PROJECT DESCRIPTION TENSAS PARISH - TENSAS YOUTH AGRICULTURAL ARENA, PLANNING AND CONSTR.

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 657 04A G.O. BONDS 400,000 0

TOTAL ACT 2 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,244
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-02B-05 AFS PROJECT NO 03177
PROJECT DESCRIPTION TENSAS PARISH - TENSAS YOUTH AGRICULTURAL ARENA, PLANNING AND CONSTR.

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603234 01 01 2003 TENSAS PARISH POLICE JURY PN 07/09/03 31,500.00 05/05/06 30,607.00 893.00 04/04/49 97%
603234 01 02 2003 TENSAS PARISH POLICE JURY CN 07/09/03 360,500.00 05/05/06 61,110.00 299,390.00 04/04/49 16%
603234 01 03 2003 TENSAS PARISH POLICE JURY PA 07/09/03 7,970.00 05/05/06 0.00 7,970.00 04/04/49

TOTAL CONTRACT 603234 399,970.00 91,717.00 308,253.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 TENSAS PAR YOUTH AG ARENA 400,000.00 91,747.00 308,253.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03177 400,000.00 91,747.00 308,253.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 399,970.00 91,717.00 308,253.00

TOTAL CONTRACTS 399,970.00 91,717.00 308,253.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,245
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-05B-03 AFS PROJECT NO Q1477
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LAKE ST. JOSEPH ECOSYSTEM RESTORATION, PLANNING AND CONSTRUCTION ($1,6

81,000 FEDERAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 130,000 5

TOTAL ACT 26 0 130,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 130,000
GRAND TOTAL 0 130,000

TOTAL PROJECT Q1477 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,246
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-97-02 AFS PROJECT NO 98087
PROJECT DESCRIPTION TENSAS PARISH - TENSAS REUNION, INC. - TENSAS ROSENWALD SCHOOL

RESTORATION OF GYM INTO CIVIC-RECREATION & HERITAGE CULTURE CENTER, PLANNING
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 533 STATE GENERAL REVENUE 55,000 0

TOTAL ACT 28 55,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 55,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 55,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,247
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-97-02 AFS PROJECT NO 98087
PROJECT DESCRIPTION TENSAS PARISH - TENSAS REUNION, INC. - TENSAS ROSENWALD SCHOOL

RESTORATION OF GYM INTO CIVIC-RECREATION & HERITAGE CULTURE CENTER, PLANNING
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532270 01 01 1998 TENSAS PARISH POLICE JURY PN 04/15/98 39,469.00 09/15/00 39,469.00 0.00 04/04/49 100%
532270 01 02 1998 TENSAS PARISH POLICE JURY CN 04/15/98 12,196.00 09/15/00 0.00 12,196.00 04/04/49
532270 01 03 1998 TENSAS PARISH POLICE JURY PA 04/15/98 2,000.00 09/15/00 2,000.00 0.00 04/04/49 100%
532270 01 04 1998 TENSAS PARISH POLICE JURY MI 04/15/98 1,335.00 09/15/00 0.00 1,335.00 04/04/49

TOTAL CONTRACT 532270 55,000.00 41,469.00 13,531.00

TOTAL SUB-PROJECT 01 TENSAS ROSENWALD SCHOOL RESTOR 55,000.00 41,469.00 13,531.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98087 55,000.00 41,469.00 13,531.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 55,000.00 41,469.00 13,531.00

TOTAL CONTRACTS 55,000.00 41,469.00 13,531.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,248
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-97B-01 AFS PROJECT NO 98147
PROJECT DESCRIPTION TENSAS PARISH YOUTH AGRICULTURE ARENA

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 22 2001 663 02A G.O. BONDS 565,000 0

TOTAL ACT 22 565,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 565,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 565,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,249
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-97B-01 AFS PROJECT NO 98147
PROJECT DESCRIPTION TENSAS PARISH YOUTH AGRICULTURE ARENA

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532656 01 01 1998 TENSAS PARISH POLICE JURY PN 05/05/98 33,622.99 08/28/01 33,622.99 0.00 04/04/49 100%
532656 01 02 1998 TENSAS PARISH POLICE JURY CN 05/05/98 512,936.11 08/28/01 512,936.11 0.00 04/04/49 100%
532656 01 03 1998 TENSAS PARISH POLICE JURY MI 05/05/98 7,140.90 08/28/01 7,140.90 0.00 04/04/49 100%
532656 01 04 1998 TENSAS PARISH POLICE JURY EQ 05/05/98 0.00 08/28/01 0.00 0.00 04/04/49
532656 01 05 1998 TENSAS PARISH POLICE JURY PA 05/05/98 11,300.00 08/28/01 11,300.00 0.00 04/04/49 100%

TOTAL CONTRACT 532656 565,000.00 565,000.00 0.00

TOTAL SUB-PROJECT 01 YOUTH AGRICULTURAL ARENA 565,000.00 565,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98147 565,000.00 565,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 565,000.00 565,000.00 0.00

TOTAL CONTRACTS 565,000.00 565,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,250
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-99-01 AFS PROJECT NO 00146
PROJECT DESCRIPTION TENSAS PARISH HEALTH UNIT, PLANNING AND CONSTRUCTION

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 583 STATUTORY DEDICATION 55,000 0

TOTAL ACT 20 55,000 0

2001 23 2002 789 03A G.O. BONDS 490,000 0

TOTAL ACT 23 490,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 545,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 545,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,251
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-99-01 AFS PROJECT NO 00146
PROJECT DESCRIPTION TENSAS PARISH HEALTH UNIT, PLANNING AND CONSTRUCTION

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565665 01 01 2000 TENSAS PARISH POLICE JURY PN 09/25/00 46,500.00 11/18/03 46,500.00 0.00 04/04/49 100%
565665 01 02 2000 TENSAS PARISH POLICE JURY PA 09/25/00 1,100.00 11/18/03 1,100.00 0.00 04/04/49 100%
565665 01 08 2000 TENSAS PARISH POLICE JURY CN 09/25/00 7,400.00 11/18/03 7,400.00 0.00 04/04/49 100%
565665 01 03 2001 TENSAS PARISH POLICE JURY PN 09/25/00 0.00 11/18/03 0.00 0.00 04/04/49
565665 01 04 2001 TENSAS PARISH POLICE JURY CN 09/25/00 488,100.00 11/18/03 488,100.00 0.00 04/04/49 100%
565665 01 05 2001 TENSAS PARISH POLICE JURY MI 09/25/00 0.00 11/18/03 0.00 0.00 04/04/49
565665 01 06 2001 TENSAS PARISH POLICE JURY EQ 09/25/00 0.00 11/18/03 0.00 0.00 04/04/49
565665 01 07 2001 TENSAS PARISH POLICE JURY PA 09/25/00 1,900.00 11/18/03 1,900.00 0.00 04/04/49 100%

TOTAL CONTRACT 565665 545,000.00 545,000.00 0.00

TOTAL SUB-PROJECT 01 PARISH HEALTH UNIT 545,000.00 545,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00146 545,000.00 545,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 545,000.00 545,000.00 0.00

TOTAL CONTRACTS 545,000.00 545,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,252
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-99-04 AFS PROJECT NO Q729
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DEVELOPMENT OF THE OLD TENSAS ROSENWALD HIGH SCHOOL SITE INCLUDING RES

TORATION OF GYM IN CIVIC RECREATION AND HERITAGE CULTURE CENTER, AND PURCHASE
OF BUILDING FOR TREES PROJECT, PLANNI

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 5

TOTAL ACT 26 0 700,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 700,000
GRAND TOTAL 0 700,000

TOTAL PROJECT Q729 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,253
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-99-04 AFS PROJECT NO 00028
PROJECT DESCRIPTION TENSAS PARISH - DEVELOPMENT OF THE OLD TENSAS ROSENWALD HIGH SCHOOL

SITE, RESTORATION OF GYM INTO CIVIC - RECREATION AND HERITAGE CULTURE CENTER,
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 211 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 20 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,254
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J54 TENSAS PARISH FPC SCHED NO 50-J54-99-04 AFS PROJECT NO 00028
PROJECT DESCRIPTION TENSAS PARISH - DEVELOPMENT OF THE OLD TENSAS ROSENWALD HIGH SCHOOL

SITE, RESTORATION OF GYM INTO CIVIC - RECREATION AND HERITAGE CULTURE CENTER,
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555861 01 01 2000 TENSAS PARISH POLICE JURY PN 01/12/00 49,000.00 07/20/01 43,780.75 5,219.25 04/04/49 89%
555861 01 02 2000 TENSAS PARISH POLICE JURY PA 01/12/00 1,000.00 07/20/01 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 555861 50,000.00 44,780.75 5,219.25

TOTAL SUB-PROJECT 01 OLD TENSAS ROSENWALD HI SCHOOL 50,000.00 44,780.75 5,219.25

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00028 50,000.00 44,780.75 5,219.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 44,780.75 5,219.25

TOTAL CONTRACTS 50,000.00 44,780.75 5,219.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,255
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J55 TERREBONNE PARISH FPC SCHED NO 50-J55-04-01 AFS PROJECT NO Q732
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BAYOU TERREBONNE BOARDWALK, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 620,000 5

TOTAL ACT 26 0 720,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 720,000
GRAND TOTAL 0 720,000

TOTAL PROJECT Q732 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,256
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J55 TERREBONNE PARISH FPC SCHED NO 50-J55-04-01 AFS PROJECT NO 05026
PROJECT DESCRIPTION TERREBONNE PARISH - BAYOU TERREBONNE BOARDWALK, PHASE 1, PLANNING

AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 058 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,257
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J55 TERREBONNE PARISH FPC SCHED NO 50-J55-04-01 AFS PROJECT NO 05026
PROJECT DESCRIPTION TERREBONNE PARISH - BAYOU TERREBONNE BOARDWALK, PHASE 1, PLANNING

AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621683 01 01 2005 TERREBONNE PARISH CONSOLI GOVT PN 02/16/05 60,000.00 0.00 60,000.00 04/04/49
621683 01 02 2005 TERREBONNE PARISH CONSOLI GOVT MI 02/16/05 30,000.00 0.00 30,000.00 04/04/49
621683 01 03 2005 TERREBONNE PARISH CONSOLI GOVT ES 02/16/05 8,000.00 0.00 8,000.00 04/04/49
621683 01 04 2005 TERREBONNE PARISH CONSOLI GOVT PA 02/16/05 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 621683 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 BAYOU TERREBONNE BOARDWALK PH1 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05026 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,258
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J55 TERREBONNE PARISH FPC SCHED NO 50-J55-05B-02 AFS PROJECT NO Q733
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DREDGING OF BAYOU TERREBONNE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,500,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,500,000 4

TOTAL ACT 26 0 4,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 4,000,000
GRAND TOTAL 0 4,000,000

TOTAL PROJECT Q733 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,259
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J55 TERREBONNE PARISH FPC SCHED NO 50-J55-05B-03 AFS PROJECT NO 06046
PROJECT DESCRIPTION TERREBONNE PARISH - BAYOU SIDE BRIDGE, PLANNING AND CONSTRUCTION

STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 094 STATE GENERAL REVENUE 125,000 125,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 140,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,250,000 5

TOTAL ACT 26 125,000 1,515,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 125,000 1,515,000
GRAND TOTAL 125,000 1,515,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,260
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J55 TERREBONNE PARISH FPC SCHED NO 50-J55-05B-03 AFS PROJECT NO 06046
PROJECT DESCRIPTION TERREBONNE PARISH - BAYOU SIDE BRIDGE, PLANNING AND CONSTRUCTION

STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 125,000.00 0.00 125,000.00

TOTAL PROJECT 06046 125,000.00 0.00 125,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,261
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J56 UNION PARISH FPC SCHED NO 50-J56-02-02 AFS PROJECT NO 03087
PROJECT DESCRIPTION UNION PARISH-IMPROVEMENTS TO EVERGREEN ROAD/ENTRANCE TO D'ARBONNE

STATE PARK, PLAN AND CONSTR. ( $15,000 LOCAL MATCH)
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 463 STATE GENERAL REVENUE 167,000 0

TOTAL ACT 23 167,000 0

2003 2 2004 660 04A G.O. BONDS 170,000 0

TOTAL ACT 2 170,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 337,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 337,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,262
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J56 UNION PARISH FPC SCHED NO 50-J56-02-02 AFS PROJECT NO 03087
PROJECT DESCRIPTION UNION PARISH-IMPROVEMENTS TO EVERGREEN ROAD/ENTRANCE TO D'ARBONNE

STATE PARK, PLAN AND CONSTR. ( $15,000 LOCAL MATCH)
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593375 01 01 2003 UNION PARISH POLICE JURY PN 12/12/02 20,283.00 12/10/04 17,332.69 2,950.31 04/04/49 85%
593375 01 02 2003 UNION PARISH POLICE JURY CN 12/12/02 146,717.00 12/10/04 146,717.00 0.00 04/04/49 100%
593375 01 03 2003 UNION PARISH POLICE JURY CN 12/12/02 151,109.00 12/10/04 149,899.23 1,209.77 04/04/49 99%
593375 01 04 2003 UNION PARISH POLICE JURY MI 12/12/02 14,891.00 12/10/04 14,891.00 0.00 04/04/49 100%
593375 01 05 2003 UNION PARISH POLICE JURY PA 12/12/02 4,000.00 12/10/04 0.00 4,000.00 04/04/49

TOTAL CONTRACT 593375 337,000.00 328,839.92 8,160.08

TOTAL SUB-PROJECT 01 IMPROVE EVERGREEN RD/ENTRANCE 337,000.00 328,839.92 8,160.08

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03087 337,000.00 328,839.92 8,160.08

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 337,000.00 328,839.92 8,160.08

TOTAL CONTRACTS 337,000.00 328,839.92 8,160.08



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,263
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-00B-01 AFS PROJECT NO 01070
PROJECT DESCRIPTION VERMILION PARISH - BOSTON CANAL DRAINAGE PROJECT

STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 803 04A G.O. BONDS 45,000 0

TOTAL ACT 2 45,000 0

2003 23 2002 847 03A G.O. BONDS 285,000 0

TOTAL ACT 23 285,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 330,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 330,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,264
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-00B-01 AFS PROJECT NO 01070
PROJECT DESCRIPTION VERMILION PARISH - BOSTON CANAL DRAINAGE PROJECT

STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569763 01 01 2001 VERMILION PARISH POLICE JURY PN 03/23/01 30,461.00 03/21/03 27,500.00 2,961.00 04/04/49 90%
569763 01 02 2001 VERMILION PARISH POLICE JURY CN 03/23/01 2,931.60 03/21/03 0.00 2,931.60 04/04/49
569763 01 03 2001 VERMILION PARISH POLICE JURY MI 03/23/01 2,607.40 03/21/03 2,606.90 0.50 04/04/49 99%
569763 01 04 2001 VERMILION PARISH POLICE JURY PA 03/23/01 9,000.00 03/21/03 9,000.00 0.00 04/04/49 100%
569763 01 05 2003 VERMILION PARISH POLICE JURY CN 03/23/01 271,618.40 03/21/03 271,618.40 0.00 04/04/49 100%
569763 01 06 2003 VERMILION PARISH POLICE JURY MI 03/23/01 13,381.60 03/21/03 13,381.60 0.00 04/04/49 100%

TOTAL CONTRACT 569763 330,000.00 324,106.90 5,893.10

TOTAL SUB-PROJECT 01 BOSTON CANAL DRAINAGE PROJECT 330,000.00 324,106.90 5,893.10

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01070 330,000.00 324,106.90 5,893.10

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 330,000.00 324,106.90 5,893.10

TOTAL CONTRACTS 330,000.00 324,106.90 5,893.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,265
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-00B-02 AFS PROJECT NO 01071
PROJECT DESCRIPTION VERMILION PARISH - PARISH GOVERNMENT OFFICE COMPLEX, ACQUISITIONS,

PLANNING AND RENOVATIONS ($520,000 LOCAL MATCH)
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 804 02A G.O. BONDS 500,000 0

TOTAL ACT 22 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,266
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-00B-02 AFS PROJECT NO 01071
PROJECT DESCRIPTION VERMILION PARISH - PARISH GOVERNMENT OFFICE COMPLEX, ACQUISITIONS,

PLANNING AND RENOVATIONS ($520,000 LOCAL MATCH)
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569765 01 01 2001 VERMILION PARISH POLICE JURY RQ 04/10/01 490,000.00 11/30/01 490,000.00 0.00 04/04/49 100%
569765 01 02 2001 VERMILION PARISH POLICE JURY PA 04/10/01 10,000.00 11/30/01 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569765 500,000.00 500,000.00 0.00

TOTAL SUB-PROJECT 01 PARISH GOV'T OFFICE COMPLEX 500,000.00 500,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01071 500,000.00 500,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 500,000.00 0.00

TOTAL CONTRACTS 500,000.00 500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,267
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-02-02 AFS PROJECT NO 03088
PROJECT DESCRIPTION VERMILION PARISH-FLOOD PROTECTION IN THE ERATH AND BAYOU TIGRE

AREA, PLANNING AND CONSTRUCITON
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 464 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 375,000 5

TOTAL ACT 26 0 475,000

2004 26 2005 057 LOC GENERAL OBLIGATION BONDS 525,000 525,000 1

TOTAL ACT 26 525,000 525,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 525,000 1,000,000
GRAND TOTAL 625,000 1,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,268
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-02-02 AFS PROJECT NO 03088
PROJECT DESCRIPTION VERMILION PARISH-FLOOD PROTECTION IN THE ERATH AND BAYOU TIGRE

AREA, PLANNING AND CONSTRUCITON
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594208 01 01 2003 VERMILION PARISH POLICE JURY PN 01/30/03 8,520.00 06/16/06 8,520.00 0.00 04/04/49 100%
594208 01 02 2003 VERMILION PARISH POLICE JURY MI 01/30/03 4,280.00 06/16/06 4,280.00 0.00 04/04/49 100%
594208 01 03 2003 VERMILION PARISH POLICE JURY PA 01/30/03 2,000.00 06/16/06 0.00 2,000.00 04/04/49
594208 01 04 2003 VERMILION PARISH POLICE JURY CN 01/30/03 85,200.00 06/16/06 85,200.00 0.00 04/04/49 100%
594208 01 01 2004 VERMILION PARISH POLICE JURY PN 01/30/03 44,958.00 06/16/06 9,284.53 35,673.47 04/04/49 20%
594208 01 02 2004 VERMILION PARISH POLICE JURY CN 01/30/03 449,583.00 06/16/06 92,801.46 356,781.54 04/04/49 20%
594208 01 03 2004 VERMILION PARISH POLICE JURY MI 01/30/03 22,459.00 06/16/06 11,760.50 10,698.50 04/04/49 52%
594208 01 04 2004 VERMILION PARISH POLICE JURY PA 01/30/03 8,000.00 06/16/06 0.00 8,000.00 04/04/49

TOTAL CONTRACT 594208 625,000.00 211,846.49 413,153.51

TOTAL SUB-PROJECT 01 FLOOD PROTECTION IN ERATH 625,000.00 211,846.49 413,153.51

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03088 625,000.00 211,846.49 413,153.51

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 625,000.00 211,846.49 413,153.51

TOTAL CONTRACTS 625,000.00 211,846.49 413,153.51



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,269
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-02B-01 AFS PROJECT NO 03220
PROJECT DESCRIPTION VERMILION PARISH - DREDGING OF OILFIELD CANAL OFF OF THE OAKS CANAL,

PLANNING AND CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 758 04A G.O. BONDS 75,000 0

TOTAL ACT 2 75,000 0

2004 2 2004 059 04A G.O. BONDS 25,000 0

TOTAL ACT 2 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,270
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-02B-01 AFS PROJECT NO 03220
PROJECT DESCRIPTION VERMILION PARISH - DREDGING OF OILFIELD CANAL OFF OF THE OAKS CANAL,

PLANNING AND CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
599925 01 01 2003 VERMILION PARISH POLICE JURY PN 04/11/03 6,391.00 05/13/05 6,391.00 0.00 04/04/49 100%
599925 01 02 2003 VERMILION PARISH POLICE JURY CN 04/11/03 63,914.00 05/13/05 0.00 63,914.00 04/04/49
599925 01 03 2003 VERMILION PARISH POLICE JURY MI 04/11/03 3,195.00 05/13/05 3,195.00 0.00 04/04/49 100%
599925 01 04 2003 VERMILION PARISH POLICE JURY PA 04/11/03 1,440.00 05/13/05 0.00 1,440.00 04/04/49
599925 01 01 2004 VERMILION PARISH POLICE JURY PN 04/11/03 2,109.00 05/13/05 2,070.50 38.50 04/04/49 98%
599925 01 02 2004 VERMILION PARISH POLICE JURY CN 04/11/03 21,336.00 05/13/05 0.00 21,336.00 04/04/49
599925 01 03 2004 VERMILION PARISH POLICE JURY MI 04/11/03 1,055.00 05/13/05 1,055.00 0.00 04/04/49 100%
599925 01 04 2004 VERMILION PARISH POLICE JURY PA 04/11/03 500.00 05/13/05 0.00 500.00 04/04/49

TOTAL CONTRACT 599925 99,940.00 12,711.50 87,228.50

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 DREDGING OILFIELD CANAL OFF OA 100,000.00 12,771.50 87,228.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03220 100,000.00 12,771.50 87,228.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 99,940.00 12,711.50 87,228.50

TOTAL CONTRACTS 99,940.00 12,711.50 87,228.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,271
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-05B-01 AFS PROJECT NO Q736
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MULTI-PURPOSE ARENA, PLANNING AND CONSTRUCTION (CASH AND/OR IN-KIND MA

TCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,880,000 5

TOTAL ACT 26 0 2,680,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,680,000
GRAND TOTAL 0 2,680,000

TOTAL PROJECT Q736 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,272
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J57 VERMILION PARISH FPC SCHED NO 50-J57-05B-03 AFS PROJECT NO Q738
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TRUCK BYPASS ROUTE IMPROVEMENTS IN TH GUEYDAN AREA, PLANNING AND CONST

RUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 75,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5

TOTAL ACT 26 0 275,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 275,000
GRAND TOTAL 0 275,000

TOTAL PROJECT Q738 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,273
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-01-01 AFS PROJECT NO 02027
PROJECT DESCRIPTION VERNON PARISH - CREATION OF VERNON LAKE CULTURAL CENTER, RECREATION &

TOURISM PARK, PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 922 STATE GENERAL REVENUE 30,000 0

TOTAL ACT 22 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 096 STATE GENERAL REVENUE 50,000 50,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 210,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 5

TOTAL ACT 26 50,000 560,000

TOTAL PRIOR YEAR 30,000 0
TOTAL CURRENT YEAR 50,000 560,000
GRAND TOTAL 80,000 560,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,274
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-01-01 AFS PROJECT NO 02027
PROJECT DESCRIPTION VERNON PARISH - CREATION OF VERNON LAKE CULTURAL CENTER, RECREATION &

TOURISM PARK, PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
583535 01 01 2002 VERNON PARISH POLICE JURY CN 04/08/02 29,400.00 0.00 29,400.00 04/04/49
583535 01 02 2002 VERNON PARISH POLICE JURY PA 04/08/02 600.00 600.00 0.00 04/04/49 100%

TOTAL CONTRACT 583535 30,000.00 600.00 29,400.00

TOTAL SUB-PROJECT 01 VERNON LAKE CULTURAL CENTER 30,000.00 600.00 29,400.00

AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 02027 80,000.00 600.00 79,400.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 30,000.00 600.00 29,400.00

TOTAL CONTRACTS 30,000.00 600.00 29,400.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,275
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-02B-02 AFS PROJECT NO 03179
PROJECT DESCRIPTION VERNON PARISH - LIGHTING AND RESTROOMS FOR PAVILION TO COVER EXISTING

RODEO ARENA PROJECT FAIRGROUNDS IN LEESVILLE, PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 661 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

2004 24 2003 247 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,276
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-02B-02 AFS PROJECT NO 03179
PROJECT DESCRIPTION VERNON PARISH - LIGHTING AND RESTROOMS FOR PAVILION TO COVER EXISTING

RODEO ARENA PROJECT FAIRGROUNDS IN LEESVILLE, PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615382 01 01 2003 VERNON PARISH POLICE JURY CN 06/25/04 50,000.00 03/17/06 50,000.00 0.00 04/04/49 100%
615382 01 01 2004 VERNON PARISH POLICE JURY CN 06/25/04 97,000.00 03/17/06 97,000.00 0.00 04/04/49 100%
615382 01 02 2004 VERNON PARISH POLICE JURY PA 06/25/04 3,000.00 03/17/06 0.00 3,000.00 04/04/49

TOTAL CONTRACT 615382 150,000.00 147,000.00 3,000.00

TOTAL SUB-PROJECT 01 LIGHTING & RESTRM RODEO ARENA 150,000.00 147,000.00 3,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03179 150,000.00 147,000.00 3,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 147,000.00 3,000.00

TOTAL CONTRACTS 150,000.00 147,000.00 3,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,277
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-02B-04 AFS PROJECT NO 03180
PROJECT DESCRIPTION VERNON PARISH - RECREATION COMPLEX FOR ANACOCO YOUTH ASSOCIATION,

PLANNING AND CONSTRUCTION ($50,000 LOCAL MATCH)
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 662 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

2004 24 2003 246 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,278
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-02B-04 AFS PROJECT NO 03180
PROJECT DESCRIPTION VERNON PARISH - RECREATION COMPLEX FOR ANACOCO YOUTH ASSOCIATION,

PLANNING AND CONSTRUCTION ($50,000 LOCAL MATCH)
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621681 01 01 2003 VERNON PARISH POLICE JURY CN 01/20/05 47,000.00 0.00 47,000.00 04/04/49
621681 01 02 2003 VERNON PARISH POLICE JURY PA 01/20/05 3,000.00 0.00 3,000.00 04/04/49
621681 01 01 2004 VERNON PARISH POLICE JURY CN 01/20/05 100,000.00 0.00 100,000.00 04/04/49

TOTAL CONTRACT 621681 150,000.00 0.00 150,000.00

TOTAL SUB-PROJECT 01 RECR COMPLEX FOR ANACOCO ASSN 150,000.00 0.00 150,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03180 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 0.00 150,000.00

TOTAL CONTRACTS 150,000.00 0.00 150,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,279
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-05B-01 AFS PROJECT NO 06047
PROJECT DESCRIPTION VERNON PARISH - VISITOR CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 095 STATE GENERAL REVENUE 50,000 50,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 5

TOTAL ACT 26 50,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 300,000
GRAND TOTAL 50,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,280
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-05B-01 AFS PROJECT NO 06047
PROJECT DESCRIPTION VERNON PARISH - VISITOR CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06047 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,281
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-05B-03 AFS PROJECT NO Q743
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WIDENING/EMERGENCY EXIT ROAD IMPROVEMENTS, LEBLEU DRIVE, PLANNING AND

CONSTRUCTION ($150,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q743 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,282
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-98-01 AFS PROJECT NO 99058
PROJECT DESCRIPTION VERNON PARISH - PARISH HISTORICAL BUILDING ON 3RD STREET RENOVATION

FOR OFFICE SPACE
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 908 STATE GENERAL REVENUE 35,000 0

TOTAL ACT 29 35,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 35,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 35,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,283
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-98-01 AFS PROJECT NO 99058
PROJECT DESCRIPTION VERNON PARISH - PARISH HISTORICAL BUILDING ON 3RD STREET RENOVATION

FOR OFFICE SPACE
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 35,000.00 0.00 35,000.00

TOTAL PROJECT 99058 35,000.00 0.00 35,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,284
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-99-03 AFS PROJECT NO 00029
PROJECT DESCRIPTION VERNON PARISH - IMPROVEMENTS TO 4-H AND FHA FACILITY AT FAIRGROUNDS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 212 STATE GENERAL REVENUE 45,000 0

TOTAL ACT 20 45,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 45,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 45,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,285
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-99-03 AFS PROJECT NO 00029
PROJECT DESCRIPTION VERNON PARISH - IMPROVEMENTS TO 4-H AND FHA FACILITY AT FAIRGROUNDS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

606003 01 01 2000 VERNON PARISH POLICE JURY CN 09/16/03 44,100.00 02/13/04 44,100.00 0.00 04/04/49 100%
606003 01 02 2000 VERNON PARISH POLICE JURY PA 09/16/03 900.00 02/13/04 900.00 0.00 04/04/49 100%

TOTAL CONTRACT 606003 45,000.00 45,000.00 0.00

TOTAL SUB-PROJECT 01 IMPROVE 4-H & FHA FACILITIES 45,000.00 45,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00029 45,000.00 45,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 45,000.00 45,000.00 0.00

TOTAL CONTRACTS 45,000.00 45,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,286
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-99B-01 AFS PROJECT NO 00111
PROJECT DESCRIPTION VERNON PARISH - PAVILION TO COVER EXISTING RODEO ARENA, PLANNING AND

CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 410 04A G.O. BONDS 700,000 0

TOTAL ACT 2 700,000 0

2002 22 2001 923 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 22 100,000 0

2004 24 2003 202 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,287
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J58 VERNON PARISH FPC SCHED NO 50-J58-99B-01 AFS PROJECT NO 00111
PROJECT DESCRIPTION VERNON PARISH - PAVILION TO COVER EXISTING RODEO ARENA, PLANNING AND

CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566447 01 01 2000 VERNON PARISH POLICE JURY CN 11/28/00 697,500.00 01/24/06 697,500.00 0.00 04/04/49 100%
566447 01 02 2000 VERNON PARISH POLICE JURY PA 11/28/00 2,260.00 01/24/06 0.00 2,260.00 04/04/49
566447 01 03 2002 VERNON PARISH POLICE JURY CN 11/28/00 100,000.00 01/24/06 100,000.00 0.00 04/04/49 100%
566447 01 04 2004 VERNON PARISH POLICE JURY CN 11/28/00 92,500.00 01/24/06 90,299.84 2,200.16 04/04/49 97%
566447 01 05 2004 VERNON PARISH POLICE JURY PA 11/28/00 7,500.00 01/24/06 0.00 7,500.00 04/04/49

TOTAL CONTRACT 566447 899,760.00 887,799.84 11,960.16

585867 01 20 2000 MICHAEL KEENE AIA PR 06/24/02 240.00 07/03/03 240.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 240.00 240.00 0.00

TOTAL SUB-PROJECT 01 PAVILION TO COVER ARENA 900,000.00 888,039.84 11,960.16

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00111 900,000.00 888,039.84 11,960.16

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 900,000.00 888,039.84 11,960.16

TOTAL CONTRACTS 900,000.00 888,039.84 11,960.16



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,288
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J59 WASHINGTON PARISH FPC SCHED NO 50-J59-04-01 AFS PROJECT NO Q744
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ANIMAL SHELTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q744 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,289
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J59 WASHINGTON PARISH FPC SCHED NO 50-J59-04-01 AFS PROJECT NO 05027
PROJECT DESCRIPTION WASHINGTON PARISH - ANIMAL SHELTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 059 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 2 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 25,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,290
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J59 WASHINGTON PARISH FPC SCHED NO 50-J59-04-01 AFS PROJECT NO 05027
PROJECT DESCRIPTION WASHINGTON PARISH - ANIMAL SHELTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
637506 01 01 2005 WASHINGTON PARISH GOVERNMENT CN 06/07/06 24,500.00 0.00 24,500.00 04/04/49
637506 01 02 2005 WASHINGTON PARISH GOVERNMENT PA 06/07/06 500.00 0.00 500.00 04/04/49

TOTAL CONTRACT 637506 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT 01 ANIMAL SHELTER 25,000.00 0.00 25,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05027 25,000.00 0.00 25,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 25,000.00 0.00 25,000.00

TOTAL CONTRACTS 25,000.00 0.00 25,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,291
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J59 WASHINGTON PARISH FPC SCHED NO 50-J59-05B-02 AFS PROJECT NO 06088
PROJECT DESCRIPTION WASHINGTON PARISH RECREATION AREA AT OR ON THE PEARL RIVER CANAL, PLAN

NING AND CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 192 NLOC NON CASH LINE OF CREDIT 100,000 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 4
2006 26 2005 191 LOC LINE OF CREDIT 200,000 200,000 2

TOTAL ACT 26 300,000 700,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 300,000 700,000
GRAND TOTAL 300,000 700,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,292
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J59 WASHINGTON PARISH FPC SCHED NO 50-J59-05B-02 AFS PROJECT NO 06088
PROJECT DESCRIPTION WASHINGTON PARISH RECREATION AREA AT OR ON THE PEARL RIVER CANAL, PLAN

NING AND CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
637511 01 01 2006 WASHINGTON PARISH GOVERNMENT PN 06/06/06 17,500.00 0.00 17,500.00 04/04/49
637511 01 02 2006 WASHINGTON PARISH GOVERNMENT CN 06/06/06 178,500.00 0.00 178,500.00 04/04/49
637511 01 03 2006 WASHINGTON PARISH GOVERNMENT PA 06/06/06 4,000.00 0.00 4,000.00 04/04/49

TOTAL CONTRACT 637511 200,000.00 0.00 200,000.00

TOTAL SUB-PROJECT 01 RECREATION AREA AT PEARL RIVER 200,000.00 0.00 200,000.00

AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 06088 300,000.00 0.00 300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 0.00 200,000.00

TOTAL CONTRACTS 200,000.00 0.00 200,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,293
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J60 WEBSTER PARISH FPC SCHED NO 50-J60-04B-01 AFS PROJECT NO 05070
PROJECT DESCRIPTION WEBSTER PARISH HEALTH UNIT SPRINGHILL BRANCH PLANNING AND CONSTRUCTION

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 140 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 193 LOC GENERAL OBLIGATION BONDS 300,000 300,000 2

TOTAL ACT 26 300,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 350,000 350,000
GRAND TOTAL 350,000 350,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,294
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J60 WEBSTER PARISH FPC SCHED NO 50-J60-04B-01 AFS PROJECT NO 05070
PROJECT DESCRIPTION WEBSTER PARISH HEALTH UNIT SPRINGHILL BRANCH PLANNING AND CONSTRUCTION

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622579 01 01 2005 WEBSTER PARISH POLICE JURY PN 04/07/05 37,500.00 08/14/06 5,906.25 31,593.75 04/04/49 15%
622579 01 02 2005 WEBSTER PARISH POLICE JURY CN 04/07/05 11,500.00 08/14/06 0.00 11,500.00 04/04/49
622579 01 03 2005 WEBSTER PARISH POLICE JURY PA 04/07/05 1,000.00 08/14/06 0.00 1,000.00 04/04/49
622579 01 01 2006 WEBSTER PARISH POLICE JURY CN 04/07/05 294,000.00 08/14/06 0.00 294,000.00 04/04/49
622579 01 02 2006 WEBSTER PARISH POLICE JURY PA 04/07/05 6,000.00 08/14/06 0.00 6,000.00 04/04/49

TOTAL CONTRACT 622579 350,000.00 5,906.25 344,093.75

TOTAL SUB-PROJECT 01 HEALTH UNIT SPRINGHILL BRANCH 350,000.00 5,906.25 344,093.75

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05070 350,000.00 5,906.25 344,093.75

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 5,906.25 344,093.75

TOTAL CONTRACTS 350,000.00 5,906.25 344,093.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,295
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J60 WEBSTER PARISH FPC SCHED NO 50-J60-05B-02 AFS PROJECT NO Q1483
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS UNION GROVE WATER SYSTEM, ACQUISITIONS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 15,000 2

TOTAL ACT 26 0 15,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 15,000
GRAND TOTAL 0 15,000

TOTAL PROJECT Q1483 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,296
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J60 WEBSTER PARISH FPC SCHED NO 50-J60-05S-01 AFS PROJECT NO 06113
PROJECT DESCRIPTION WEBSTER PARISH - GILARK WATER SYSTEM

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 1 2006 287 STATE GENERAL REVENUE 870,000 0

TOTAL ACT 1 870,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 870,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 870,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,297
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J60 WEBSTER PARISH FPC SCHED NO 50-J60-05S-01 AFS PROJECT NO 06113
PROJECT DESCRIPTION WEBSTER PARISH - GILARK WATER SYSTEM

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636169 01 01 2006 GILARK WATER SYSTEM INC RQ 05/12/06 6,000.00 07/26/06 0.00 6,000.00 04/04/49
636169 01 02 2006 GILARK WATER SYSTEM INC PN 05/12/06 66,100.00 07/26/06 0.00 66,100.00 04/04/49
636169 01 03 2006 GILARK WATER SYSTEM INC CN 05/12/06 760,000.00 07/26/06 0.00 760,000.00 04/04/49
636169 01 04 2006 GILARK WATER SYSTEM INC MI 05/12/06 37,900.00 07/26/06 1,920.00 35,980.00 04/04/49 5%

TOTAL CONTRACT 636169 870,000.00 1,920.00 868,080.00

TOTAL SUB-PROJECT 01 NEW BOOSTER STATION, WTR SYSTM 870,000.00 1,920.00 868,080.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06113 870,000.00 1,920.00 868,080.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 870,000.00 1,920.00 868,080.00

TOTAL CONTRACTS 870,000.00 1,920.00 868,080.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,298
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J61 WEST BATON ROUGE PARISH FPC SCHED NO 50-J61-02-01 AFS PROJECT NO 03089
PROJECT DESCRIPTION WEST B.R. PARISH-MULTIPURPOSE FACILITY, PLANNING AND CONSTRUCTION

($500,000 LOCAL MATCH)
STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 465 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,299
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J61 WEST BATON ROUGE PARISH FPC SCHED NO 50-J61-02-01 AFS PROJECT NO 03089
PROJECT DESCRIPTION WEST B.R. PARISH-MULTIPURPOSE FACILITY, PLANNING AND CONSTRUCTION

($500,000 LOCAL MATCH)
STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 03089 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,300
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J61 WEST BATON ROUGE PARISH FPC SCHED NO 50-J61-02-02 AFS PROJECT NO 03090
PROJECT DESCRIPTION WEST B.R.- COMMUNICATION TOWER PLANNING AND CONSTRUCTION

($456,000 LOCAL MATCH)
STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 466 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

2003 2 2004 664 04A G.O. BONDS 610,000 0

TOTAL ACT 2 610,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 710,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 710,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,301
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J61 WEST BATON ROUGE PARISH FPC SCHED NO 50-J61-02-02 AFS PROJECT NO 03090
PROJECT DESCRIPTION WEST B.R.- COMMUNICATION TOWER PLANNING AND CONSTRUCTION

($456,000 LOCAL MATCH)
STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597180 01 01 2003 WEST BATON ROUGE PARISH CN 02/25/03 99,970.00 11/21/05 99,970.00 0.00 04/04/49 100%
597180 01 02 2003 WEST BATON ROUGE PARISH CN 02/25/03 600,030.00 11/21/05 187,045.31 412,984.69 04/04/49 31%
597180 01 03 2003 WEST BATON ROUGE PARISH PA 02/25/03 9,970.00 11/21/05 0.00 9,970.00 04/04/49

TOTAL CONTRACT 597180 709,970.00 287,015.31 422,954.69

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 WEST B R COMMUNICATION TOWER 710,000.00 287,045.31 422,954.69

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03090 710,000.00 287,045.31 422,954.69

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 709,970.00 287,015.31 422,954.69

TOTAL CONTRACTS 709,970.00 287,015.31 422,954.69



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,302
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J61 WEST BATON ROUGE PARISH FPC SCHED NO 50-J61-04-02 AFS PROJECT NO 05028
PROJECT DESCRIPTION WEST B.R. PARISH - WINTERVILLE ROAD BYPASS, PLANNING AND CONSTRUCTION

STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 060 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,303
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J61 WEST BATON ROUGE PARISH FPC SCHED NO 50-J61-04-02 AFS PROJECT NO 05028
PROJECT DESCRIPTION WEST B.R. PARISH - WINTERVILLE ROAD BYPASS, PLANNING AND CONSTRUCTION

STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633522 01 01 2005 WEST BATON ROUGE PARISH CN 03/02/06 147,000.00 0.00 147,000.00 04/04/49
633522 01 02 2005 WEST BATON ROUGE PARISH PA 03/02/06 3,000.00 0.00 3,000.00 04/04/49

TOTAL CONTRACT 633522 150,000.00 0.00 150,000.00

TOTAL SUB-PROJECT 01 WINTERVILLE ROAD BYPASS 150,000.00 0.00 150,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05028 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 0.00 150,000.00

TOTAL CONTRACTS 150,000.00 0.00 150,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,304
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J61 WEST BATON ROUGE PARISH FPC SCHED NO 50-J61-05B-01 AFS PROJECT NO 06048
PROJECT DESCRIPTION WEST B.R. PARISH - SEWER DISTRICT, PLANNING AND CONSTRUCTION

STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 097 STATE GENERAL REVENUE 100,000 100,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 3

TOTAL ACT 26 100,000 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 500,000
GRAND TOTAL 100,000 500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,305
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J61 WEST BATON ROUGE PARISH FPC SCHED NO 50-J61-05B-01 AFS PROJECT NO 06048
PROJECT DESCRIPTION WEST B.R. PARISH - SEWER DISTRICT, PLANNING AND CONSTRUCTION

STATUS O PARISH 61 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 06048 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,306
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J62 WEST CARROLL PARISH FPC SCHED NO 50-J62-98-02 AFS PROJECT NO 99059
PROJECT DESCRIPTION WEST CARROLL PARISH - COMBS MCINTYRE TUTORIAL CENTER, PLANNING,

LAND AND BUILDING ACQUISITION AND CONSTRUCTION
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 909 STATE GENERAL REVENUE 60,000 0

TOTAL ACT 29 60,000 0

2002 23 2002 187 03A G.O. BONDS 130,000 0

TOTAL ACT 23 130,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 190,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 190,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,307
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J62 WEST CARROLL PARISH FPC SCHED NO 50-J62-98-02 AFS PROJECT NO 99059
PROJECT DESCRIPTION WEST CARROLL PARISH - COMBS MCINTYRE TUTORIAL CENTER, PLANNING,

LAND AND BUILDING ACQUISITION AND CONSTRUCTION
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541513 01 01 1999 WEST CARROLL PARISH POLICE PN 12/15/98 3,275.00 01/28/05 3,275.00 0.00 04/04/49 100%
541513 01 02 1999 WEST CARROLL PARISH POLICE CN 12/15/98 56,288.00 01/28/05 56,288.00 0.00 04/04/49 100%
541513 01 03 1999 WEST CARROLL PARISH POLICE PA 12/15/98 437.00 01/28/05 437.00 0.00 04/04/49 100%
541513 01 04 2002 WEST CARROLL PARISH POLICE CN 12/15/98 130,000.00 01/28/05 130,000.00 0.00 04/04/49 100%
541513 01 05 2002 WEST CARROLL PARISH POLICE PA 12/15/98 0.00 01/28/05 0.00 0.00 04/04/49

TOTAL CONTRACT 541513 190,000.00 190,000.00 0.00

TOTAL SUB-PROJECT 01 COMBS MCINTYRE TUTORIAL CENTER 190,000.00 190,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99059 190,000.00 190,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 190,000.00 190,000.00 0.00

TOTAL CONTRACTS 190,000.00 190,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,308
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J62 WEST CARROLL PARISH FPC SCHED NO 50-J62-98B-01 AFS PROJECT NO 99129
PROJECT DESCRIPTION WEST CARROLL PARISH - COMMUNITY/AGRICULTURAL CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS PROJECT NOW SET UP UNDER 50-NS4-02B-01 IN ACT 23 OF 2002, PAGE 142.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 080 04A G.O. BONDS 1,572 0

TOTAL ACT 22 1,572 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,572 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,572 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,309
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J62 WEST CARROLL PARISH FPC SCHED NO 50-J62-98B-01 AFS PROJECT NO 99129
PROJECT DESCRIPTION WEST CARROLL PARISH - COMMUNITY/AGRICULTURAL CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS PROJECT NOW SET UP UNDER 50-NS4-02B-01 IN ACT 23 OF 2002, PAGE 142.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542142 01 01 1999 WEST CARROLL PARISH POLICE PN 02/01/99 0.00 0.00 0.00 04/04/49
542142 01 02 1999 WEST CARROLL PARISH POLICE CN 02/01/99 0.00 0.00 0.00 04/04/49
542142 01 03 1999 WEST CARROLL PARISH POLICE MI 02/01/99 0.00 0.00 0.00 04/04/49
542142 01 04 1999 WEST CARROLL PARISH POLICE PA 02/01/99 1,572.00 1,572.00 0.00 04/04/49 100%

TOTAL CONTRACT 542142 1,572.00 1,572.00 0.00

TOTAL SUB-PROJECT 01 COMMUNITY/AGRICULTURAL CENTER 1,572.00 1,572.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99129 1,572.00 1,572.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,572.00 1,572.00 0.00

TOTAL CONTRACTS 1,572.00 1,572.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,310
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J63 WEST FELICIANA PARISH FPC SCHED NO 50-J63-02-01 AFS PROJECT NO Q1402
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WEST FELICIANA EXECUTIVE CONFERENCE CENTER, PLANNING AND CONSTRUCTION

($7,000,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,500,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,500,000 4

TOTAL ACT 26 0 7,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 7,000,000
GRAND TOTAL 0 7,000,000

TOTAL PROJECT Q1402 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,311
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J63 WEST FELICIANA PARISH FPC SCHED NO 50-J63-02-01 AFS PROJECT NO 03091
PROJECT DESCRIPTION WEST FELICIANA PARISH-WEST FELICIANA EXECUTIVE CONFERENCE CENTER,

PLANNING AND CONSTRUCTION(LOCAL MATCH REQUIRED)
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 467 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,312
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J63 WEST FELICIANA PARISH FPC SCHED NO 50-J63-02-01 AFS PROJECT NO 03091
PROJECT DESCRIPTION WEST FELICIANA PARISH-WEST FELICIANA EXECUTIVE CONFERENCE CENTER,

PLANNING AND CONSTRUCTION(LOCAL MATCH REQUIRED)
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 L DT LOCAL/ST 60.00 07/23/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 W FEL PAR EXEC CONFERENCE CTR 60.00 60.00 0.00

AFS 00 3 UNASSIGNED 99,940.00 0.00 99,940.00

TOTAL PROJECT 03091 100,000.00 60.00 99,940.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,313
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J64 WINN PARISH FPC SCHED NO 50-J64-05B-01 AFS PROJECT NO Q749
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DURBIN ROAD RECONSTRUCTION, WINN PARISH ROAD 1002, PLANNING AND CONSTR

UCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 270,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 590,000 4

TOTAL ACT 26 0 860,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 860,000
GRAND TOTAL 0 860,000

TOTAL PROJECT Q749 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,314
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J64 WINN PARISH FPC SCHED NO 50-J64-05B-02 AFS PROJECT NO Q750
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BEULAH ROAD RECONSTRUCTION, WINN PARISH ROAD 1288, PLANNING AND CONSTR

UCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 290,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 490,000 4

TOTAL ACT 26 0 780,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 780,000
GRAND TOTAL 0 780,000

TOTAL PROJECT Q750 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,315
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J64 WINN PARISH FPC SCHED NO 50-J64-05B-03 AFS PROJECT NO Q751
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HARRISONBURG ROAD RECONSTRUCTION, WINN PARISH ROAD 837, PLANNING AND C

ONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 4

TOTAL ACT 26 0 750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 750,000
GRAND TOTAL 0 750,000

TOTAL PROJECT Q751 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,316
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J64 WINN PARISH FPC SCHED NO 50-J64-05B-04 AFS PROJECT NO Q1415
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PLEASANT HILL/CROSSROADS WATER SYSTEM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 140,000 2

TOTAL ACT 26 0 140,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 140,000
GRAND TOTAL 0 140,000

TOTAL PROJECT Q1415 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,317
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J64 WINN PARISH FPC SCHED NO 50-J64-97-01 AFS PROJECT NO 98088
PROJECT DESCRIPTION WINN PARISH - GUM SPRINGS ROAD, PARISH RD. 774 IN WINN PARISH, REPAIR

AND RECONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 534 STATE GENERAL REVENUE 469,235 0

TOTAL ACT 28 469,235 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 469,235 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 469,235 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,318
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J64 WINN PARISH FPC SCHED NO 50-J64-97-01 AFS PROJECT NO 98088
PROJECT DESCRIPTION WINN PARISH - GUM SPRINGS ROAD, PARISH RD. 774 IN WINN PARISH, REPAIR

AND RECONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529627 01 01 1998 WINN PARISH POLICE JURY PN 12/30/97 40,219.47 04/07/99 40,219.47 0.00 04/04/49 100%
529627 01 02 1998 WINN PARISH POLICE JURY CN 12/30/97 416,999.40 04/07/99 416,999.40 0.00 04/04/49 100%
529627 01 03 1998 WINN PARISH POLICE JURY MI 12/30/97 10,311.00 04/07/99 10,311.00 0.00 04/04/49 100%
529627 01 04 1998 WINN PARISH POLICE JURY PA 12/30/97 1,705.00 04/07/99 1,705.00 0.00 04/04/49 100%

TOTAL CONTRACT 529627 469,234.87 469,234.87 0.00

TOTAL SUB-PROJECT 01 GUM SPRINGS ROAD, PAR RD 774 469,234.87 469,234.87 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98088 469,234.87 469,234.87 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 469,234.87 469,234.87 0.00

TOTAL CONTRACTS 469,234.87 469,234.87 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,319
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA2 GLENMORA FPC SCHED NO 50-MA2-04-02 AFS PROJECT NO 05033
PROJECT DESCRIPTION GLENMORA - COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 066 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,320
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA2 GLENMORA FPC SCHED NO 50-MA2-04-02 AFS PROJECT NO 05033
PROJECT DESCRIPTION GLENMORA - COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
620625 01 01 2005 TOWN OF GLENMORA EQ 01/11/05 49,000.00 06/27/06 49,000.00 0.00 04/04/49 100%
620625 01 02 2005 TOWN OF GLENMORA PA 01/11/05 1,000.00 06/27/06 0.00 1,000.00 04/04/49

TOTAL CONTRACT 620625 50,000.00 49,000.00 1,000.00

TOTAL SUB-PROJECT 01 GLENMORA COMMUNITY CENTER 50,000.00 49,000.00 1,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05033 50,000.00 49,000.00 1,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 49,000.00 1,000.00

TOTAL CONTRACTS 50,000.00 49,000.00 1,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,321
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA2 GLENMORA FPC SCHED NO 50-MA2-05B-01 AFS PROJECT NO Q874
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MAIN STREET 7TH AVENUE REDEVELOPMENT IMPROVEMENTS, STREET, DRAINAGE AN

D SIDEWALK, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q874 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,322
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA2 GLENMORA FPC SCHED NO 50-MA2-99-01 AFS PROJECT NO 00030
PROJECT DESCRIPTION GLENMORA-JOHNSON BOTTOM CREEK EROSION CONTROL, PLANNING & CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 214 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 20 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,323
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA2 GLENMORA FPC SCHED NO 50-MA2-99-01 AFS PROJECT NO 00030
PROJECT DESCRIPTION GLENMORA-JOHNSON BOTTOM CREEK EROSION CONTROL, PLANNING & CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553586 01 01 2000 TOWN OF GLENMORA PN 11/08/99 10,301.30 03/08/02 10,301.30 0.00 04/04/49 100%
553586 01 02 2000 TOWN OF GLENMORA CN 11/08/99 136,698.70 03/08/02 136,698.70 0.00 04/04/49 100%
553586 01 03 2000 TOWN OF GLENMORA MI 11/08/99 0.00 03/08/02 0.00 0.00 04/04/49
553586 01 04 2000 TOWN OF GLENMORA PA 11/08/99 3,000.00 03/08/02 3,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 553586 150,000.00 150,000.00 0.00

TOTAL SUB-PROJECT 01 JOHNSON BOTTOM CREEK EROSION 150,000.00 150,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00030 150,000.00 150,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 150,000.00 0.00

TOTAL CONTRACTS 150,000.00 150,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,324
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 50-MA3-03B-01 AFS PROJECT NO 04095
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2006 27 2006 057 LOC LINE OF CREDIT 100,000 0

TOTAL ACT 27 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,325
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 50-MA3-03B-01 AFS PROJECT NO 04095
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633041 01 01 2006 TOWN OF GOLDEN MEADOW CN 02/15/06 98,000.00 07/18/06 24,044.50 73,955.50 04/04/49 24%
633041 01 02 2006 TOWN OF GOLDEN MEADOW PA 02/15/06 2,000.00 07/18/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 633041 100,000.00 24,044.50 75,955.50

TOTAL SUB-PROJECT 01 SEAWALL REPAIRS 100,000.00 24,044.50 75,955.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04095 100,000.00 24,044.50 75,955.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 24,044.50 75,955.50

TOTAL CONTRACTS 100,000.00 24,044.50 75,955.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,326
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA3 GOLDEN MEADOW FPC SCHED NO 50-MA3-03B-01 AFS PROJECT NO 04095
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS GOLDEN MEADOW SEAWALL REPAIRS, PLANNING AND CONSTRUCTION ($490,619 FED

ERAL FEMA MATCH; $63,539 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 057 LOC GENERAL OBLIGATION BONDS 0 100,000 1

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,327
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA3 GOLDEN MEADOW FPC SCHED NO 50-MA3-03B-01 AFS PROJECT NO 04095
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS GOLDEN MEADOW SEAWALL REPAIRS, PLANNING AND CONSTRUCTION ($490,619 FED

ERAL FEMA MATCH; $63,539 LOCAL MATCH)

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL PROJECT 04095 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,328
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA3 GOLDEN MEADOW FPC SCHED NO 50-MA3-99-01 AFS PROJECT NO 00031
PROJECT DESCRIPTION GOLDEN MEADOW - LA HWY 1 DRAINAGE IMPROVEMENTS NEAR WILLIAMS LANE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 215 STATE GENERAL REVENUE 210,840 0

TOTAL ACT 20 210,840 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 210,840 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 210,840 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,329
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA3 GOLDEN MEADOW FPC SCHED NO 50-MA3-99-01 AFS PROJECT NO 00031
PROJECT DESCRIPTION GOLDEN MEADOW - LA HWY 1 DRAINAGE IMPROVEMENTS NEAR WILLIAMS LANE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555863 01 01 2000 TOWN OF GOLDEN MEADOW RQ 12/17/99 0.00 07/19/02 0.00 0.00 04/04/49
555863 01 02 2000 TOWN OF GOLDEN MEADOW PN 12/17/99 17,828.00 07/19/02 17,828.00 0.00 04/04/49 100%
555863 01 03 2000 TOWN OF GOLDEN MEADOW CN 12/17/99 179,917.23 07/19/02 160,452.02 19,465.21 04/04/49 89%
555863 01 04 2000 TOWN OF GOLDEN MEADOW MI 12/17/99 8,877.77 07/19/02 8,877.77 0.00 04/04/49 100%
555863 01 05 2000 TOWN OF GOLDEN MEADOW PA 12/17/99 4,217.00 07/19/02 4,217.00 0.00 04/04/49 100%

TOTAL CONTRACT 555863 210,840.00 191,374.79 19,465.21

TOTAL SUB-PROJECT 01 LA HWY 1 DRAINAGE IMPROVEMENTS 210,840.00 191,374.79 19,465.21

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00031 210,840.00 191,374.79 19,465.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 210,840.00 191,374.79 19,465.21

TOTAL CONTRACTS 210,840.00 191,374.79 19,465.21



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,330
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA5 GONZALES FPC SCHED NO 50-MA5-01B-01 AFS PROJECT NO 02125
PROJECT DESCRIPTION GONZALES - JAMBALAYA PARK, PHASE 3, PLANNING AND CONSTRUCTION

($100,000 LOCAL MATCH)
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 198 03A G.O. BONDS 205,000 0

TOTAL ACT 23 205,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 205,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 205,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,331
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA5 GONZALES FPC SCHED NO 50-MA5-01B-01 AFS PROJECT NO 02125
PROJECT DESCRIPTION GONZALES - JAMBALAYA PARK, PHASE 3, PLANNING AND CONSTRUCTION

($100,000 LOCAL MATCH)
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581726 01 01 2002 CITY OF GONZALES CN 03/19/02 200,900.00 06/20/03 200,900.00 0.00 04/04/49 100%
581726 01 02 2002 CITY OF GONZALES PA 03/19/02 4,100.00 06/20/03 4,100.00 0.00 04/04/49 100%

TOTAL CONTRACT 581726 205,000.00 205,000.00 0.00

TOTAL SUB-PROJECT 01 JAMBALAYA PARK, PHASE 3 205,000.00 205,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02125 205,000.00 205,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 205,000.00 205,000.00 0.00

TOTAL CONTRACTS 205,000.00 205,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,332
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA5 GONZALES FPC SCHED NO 50-MA5-05B-01 AFS PROJECT NO Q875
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS JAMBALAYA PARK PHASE 4 ACQUISITIONS, SITE IMPROVEMENTS, PLANNING AND C

ONSTRUCTION ($100,000 NON-STATE MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 115,000 3

TOTAL ACT 26 0 215,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 215,000
GRAND TOTAL 0 215,000

TOTAL PROJECT Q875 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,333
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA6 GRAMBLING FPC SCHED NO 50-MA6-05-01 AFS PROJECT NO 06105
PROJECT DESCRIPTION GRAMBLING - WATER DISTRIBUTION SYSTEM REHABILITATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 55,000 2
2006 26 2005 234 STATE GENERAL REVENUE 315,000 315,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 560,000 5

TOTAL ACT 26 315,000 930,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 315,000 930,000
GRAND TOTAL 315,000 930,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,334
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA6 GRAMBLING FPC SCHED NO 50-MA6-05-01 AFS PROJECT NO 06105
PROJECT DESCRIPTION GRAMBLING - WATER DISTRIBUTION SYSTEM REHABILITATION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633524 01 01 2006 CITY OF GRAMBLING PN 03/02/06 21,365.00 06/13/06 14,955.50 6,409.50 04/04/49 70%
633524 01 02 2006 CITY OF GRAMBLING CN 03/02/06 273,915.00 06/13/06 0.00 273,915.00 04/04/49
633524 01 03 2006 CITY OF GRAMBLING MI 03/02/06 13,420.00 06/13/06 0.00 13,420.00 04/04/49
633524 01 04 2006 CITY OF GRAMBLING PA 03/02/06 6,300.00 06/13/06 0.00 6,300.00 04/04/49

TOTAL CONTRACT 633524 315,000.00 14,955.50 300,044.50

TOTAL SUB-PROJECT 01 WATER DISTR SYS REHABILITATION 315,000.00 14,955.50 300,044.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06105 315,000.00 14,955.50 300,044.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 315,000.00 14,955.50 300,044.50

TOTAL CONTRACTS 315,000.00 14,955.50 300,044.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,335
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA6 GRAMBLING FPC SCHED NO 50-MA6-99-01 AFS PROJECT NO 00032
PROJECT DESCRIPTION GRAMBLING - ACQUISITION OF FIRE TRUCK WHICH HAS SUFFICIENT LADDER

CAPACITY TO EVACUATE ANY DORM BUILDING AT GRAMBLING STATE UNIVERSITY
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 216 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 20 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,336
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MA6 GRAMBLING FPC SCHED NO 50-MA6-99-01 AFS PROJECT NO 00032
PROJECT DESCRIPTION GRAMBLING - ACQUISITION OF FIRE TRUCK WHICH HAS SUFFICIENT LADDER

CAPACITY TO EVACUATE ANY DORM BUILDING AT GRAMBLING STATE UNIVERSITY
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

612273 01 01 2000 CITY OF GRAMBLING EQ 05/25/04 147,000.00 06/15/04 147,000.00 0.00 06/30/49 100%
612273 01 02 2000 CITY OF GRAMBLING PA 05/25/04 3,000.00 06/15/04 3,000.00 0.00 06/30/49 100%

TOTAL CONTRACT 612273 150,000.00 150,000.00 0.00

TOTAL SUB-PROJECT 01 ACQ OF FIRE TRUCK AT GSU 150,000.00 150,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00032 150,000.00 150,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 150,000.00 0.00

TOTAL CONTRACTS 150,000.00 150,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,337
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-02-01 AFS PROJECT NO Q877
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS INSTALLATION OF NEW WATER DISTRIBUTION SYSTEM IN GRAND ISLE ($102,000

CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 3

TOTAL ACT 26 0 800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 800,000
GRAND TOTAL 0 800,000

TOTAL PROJECT Q877 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,338
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-02-01 AFS PROJECT NO 03102
PROJECT DESCRIPTION GRAND ISLE-INSTALLATION OF NEW WATER DISTRIBUTION SYSTEM,PLANNING

AND CONSTRUCTION ($70,000 LOCAL AND FED MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 478 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

2004 24 2003 253 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 24 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,339
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-02-01 AFS PROJECT NO 03102
PROJECT DESCRIPTION GRAND ISLE-INSTALLATION OF NEW WATER DISTRIBUTION SYSTEM,PLANNING

AND CONSTRUCTION ($70,000 LOCAL AND FED MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594603 01 01 2003 TOWN OF GRAND ISLE PN 02/19/03 75,000.00 0.00 75,000.00 04/04/49
594603 01 02 2003 TOWN OF GRAND ISLE PA 02/19/03 2,940.00 0.00 2,940.00 04/04/49
594603 01 03 2003 TOWN OF GRAND ISLE ES 02/19/03 22,000.00 0.00 22,000.00 04/04/49
594603 01 01 2004 TOWN OF GRAND ISLE ES 02/19/03 50,000.00 0.00 50,000.00 04/04/49

TOTAL CONTRACT 594603 149,940.00 0.00 149,940.00

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 INSTALL NEW WATER DISTR SYSTEM 150,000.00 60.00 149,940.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03102 150,000.00 60.00 149,940.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 149,940.00 0.00 149,940.00

TOTAL CONTRACTS 149,940.00 0.00 149,940.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,340
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-02-02 AFS PROJECT NO 03103
PROJECT DESCRIPTION GRAND ISLE-WATER DISTRIBUTION SYSTEM MASTER PLAN ($60,000 FEDERAL

MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 479 STATE GENERAL REVENUE 60,000 0

TOTAL ACT 23 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 60,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 60,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,341
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-02-02 AFS PROJECT NO 03103
PROJECT DESCRIPTION GRAND ISLE-WATER DISTRIBUTION SYSTEM MASTER PLAN ($60,000 FEDERAL

MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601074 01 01 2003 TOWN OF GRAND ISLE PN 05/12/03 58,800.00 03/09/04 58,800.00 0.00 04/04/49 100%
601074 01 02 2003 TOWN OF GRAND ISLE PA 05/12/03 1,200.00 03/09/04 1,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 601074 60,000.00 60,000.00 0.00

TOTAL SUB-PROJECT 01 WATER DISTR SYSTEM MASTER PLAN 60,000.00 60,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03103 60,000.00 60,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 60,000.00 60,000.00 0.00

TOTAL CONTRACTS 60,000.00 60,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,342
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-03-03 AFS PROJECT NO 04064
PROJECT DESCRIPTION GRAND ISLE - NEW MULTIPLEX CENTER, PLANNING ($195,000 LOCAL MATCH)

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 254 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 24 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

2004 26 2005 070 LOC GENERAL OBLIGATION BONDS 195,000 195,000 1

TOTAL ACT 26 195,000 195,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 3,500,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,000,000 5

TOTAL ACT 26 0 7,500,000

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 195,000 7,795,000
GRAND TOTAL 345,000 7,795,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,343
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-03-03 AFS PROJECT NO 04064
PROJECT DESCRIPTION GRAND ISLE - NEW MULTIPLEX CENTER, PLANNING ($195,000 LOCAL MATCH)

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 345,000.00 0.00 345,000.00

TOTAL PROJECT 04064 345,000.00 0.00 345,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,344
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-04B-01 AFS PROJECT NO Q879
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS GRAND ISLE FLOOD PROTECTION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,065,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,070,000 3

TOTAL ACT 26 0 2,535,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,535,000
GRAND TOTAL 0 2,535,000

TOTAL PROJECT Q879 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,345
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-05B-03 AFS PROJECT NO Q878
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 670,000 3

TOTAL ACT 26 0 770,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 770,000
GRAND TOTAL 0 770,000

TOTAL PROJECT Q878 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,346
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-05B-04 AFS PROJECT NO Q880
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LAFITTE TO GRAND ISLE WATERLINE EMERGENCY REPAIR PROJECT, PLANNING AND

CONSTRUCTION ($400,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 3

TOTAL ACT 26 0 550,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 550,000
GRAND TOTAL 0 550,000

TOTAL PROJECT Q880 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,347
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-97B-01 AFS PROJECT NO 98097
PROJECT DESCRIPTION GRAND ISLE WATERLINE, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 543 NRP BONDS - NRP 500,000 0
1998 28 1997 651 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 500,000 0

1999 21 2000 996 00A G.O. BONDS 4,500,000 0

TOTAL ACT 21 4,500,000 0

2002 22 2001 984 02A G.O. BONDS 750,000 0

TOTAL ACT 22 750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,348
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB1 GRAND ISLE FPC SCHED NO 50-MB1-97B-01 AFS PROJECT NO 98097
PROJECT DESCRIPTION GRAND ISLE WATERLINE, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
528207 01 01 1998 TOWN OF GRAND ISLE PN 11/02/97 480,000.00 09/06/02 479,999.61 0.39 04/04/49 99%
528207 01 02 1998 TOWN OF GRAND ISLE PA 11/02/97 20,000.00 09/06/02 20,000.00 0.00 04/04/49 100%
528207 01 03 1999 TOWN OF GRAND ISLE CN 11/02/97 4,500,000.00 09/06/02 4,500,000.00 0.00 04/04/49 100%
528207 01 04 2002 TOWN OF GRAND ISLE CN 11/02/97 735,000.00 09/06/02 725,647.36 9,352.64 04/04/49 98%
528207 01 05 2002 TOWN OF GRAND ISLE PA 11/02/97 15,000.00 09/06/02 15,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 528207 5,750,000.00 5,740,646.97 9,353.03

TOTAL SUB-PROJECT 01 GRAND ISLE WATERLINE 5,750,000.00 5,740,646.97 9,353.03

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98097 5,750,000.00 5,740,646.97 9,353.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,750,000.00 5,740,646.97 9,353.03

TOTAL CONTRACTS 5,750,000.00 5,740,646.97 9,353.03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,349
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB4 GREENWOOD FPC SCHED NO 50-MB4-05B-01 AFS PROJECT NO Q882
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MULTI-PURPOSE COMMUNITY CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 4

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q882 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,350
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB5 GRETNA FPC SCHED NO 50-MB5-02-02 AFS PROJECT NO 03104
PROJECT DESCRIPTION GRETNA-HISTORIC RAILROAD DEPOT IN GRETNA,RENOVATIONS,PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 480 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 23 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,351
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB5 GRETNA FPC SCHED NO 50-MB5-02-02 AFS PROJECT NO 03104
PROJECT DESCRIPTION GRETNA-HISTORIC RAILROAD DEPOT IN GRETNA,RENOVATIONS,PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593002 01 01 2003 CITY OF GRETNA CN 12/10/02 73,500.00 10/21/04 55,849.12 17,650.88 04/04/49 75%
593002 01 02 2003 CITY OF GRETNA PA 12/10/02 1,500.00 10/21/04 0.00 1,500.00 04/04/49

TOTAL CONTRACT 593002 75,000.00 55,849.12 19,150.88

TOTAL SUB-PROJECT 01 HISTORIC RAILROAD DEPOT GRETNA 75,000.00 55,849.12 19,150.88

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03104 75,000.00 55,849.12 19,150.88

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 55,849.12 19,150.88

TOTAL CONTRACTS 75,000.00 55,849.12 19,150.88



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,352
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB5 GRETNA FPC SCHED NO 50-MB5-03B-02 AFS PROJECT NO 04065
PROJECT DESCRIPTION GRETNA - JEFFERSON PARISH COURTHOUSE DRAINAGE PROJECT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 071 LOC LINE OF CREDIT 1,200,000 1,200,000 1

TOTAL ACT 26 1,200,000 1,200,000

2005 26 2005 209 NLOC NON CASH LINE OF CREDIT 500,000 2,580,000 5

TOTAL ACT 26 500,000 2,580,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,700,000 3,780,000
GRAND TOTAL 1,700,000 3,780,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,353
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB5 GRETNA FPC SCHED NO 50-MB5-03B-02 AFS PROJECT NO 04065
PROJECT DESCRIPTION GRETNA - JEFFERSON PARISH COURTHOUSE DRAINAGE PROJECT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608706 01 01 2004 CITY OF GRETNA PN 01/29/04 294,000.00 10/04/05 175,451.77 118,548.23 04/04/49 59%
608706 01 02 2004 CITY OF GRETNA PA 01/29/04 6,000.00 10/04/05 0.00 6,000.00 04/04/49

TOTAL CONTRACT 608706 300,000.00 175,451.77 124,548.23

TOTAL SUB-PROJECT 01 COURTHOUSE DRAINAGE PROJECT 300,000.00 175,451.77 124,548.23

AFS 00 3 UNASSIGNED 1,400,000.00 0.00 1,400,000.00

TOTAL PROJECT 04065 1,700,000.00 175,451.77 1,524,548.23

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 175,451.77 124,548.23

TOTAL CONTRACTS 300,000.00 175,451.77 124,548.23



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,354
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB5 GRETNA FPC SCHED NO 50-MB5-05B-02 AFS PROJECT NO Q885
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TRAINING CENTER FOR THE DEVELOPMENTALLY DISABLED, PLANNING AND CONSTRU

CTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,375,000 5

TOTAL ACT 26 0 1,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,500,000
GRAND TOTAL 0 1,500,000

TOTAL PROJECT Q885 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,355
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB6 GROSS TETE FPC SCHED NO 50-MB6-05B-01 AFS PROJECT NO Q886
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SEWER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3

TOTAL ACT 26 0 450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 450,000
GRAND TOTAL 0 450,000

TOTAL PROJECT Q886 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,356
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB7 GUEYDAN FPC SCHED NO 50-MB7-01B-01 AFS PROJECT NO 02126
PROJECT DESCRIPTION GUEYDAN - WATER TREATMENT PLANT, PLANNING AND CONSTRUCTION

($600,000 LOCAL MATCH)
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 199 03A G.O. BONDS 300,000 0

TOTAL ACT 23 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,357
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB7 GUEYDAN FPC SCHED NO 50-MB7-01B-01 AFS PROJECT NO 02126
PROJECT DESCRIPTION GUEYDAN - WATER TREATMENT PLANT, PLANNING AND CONSTRUCTION

($600,000 LOCAL MATCH)
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581727 01 01 2002 TOWN OF GUEYDAN CN 02/26/02 298,000.00 11/05/04 298,000.00 0.00 04/04/49 100%
581727 01 02 2002 TOWN OF GUEYDAN PA 02/26/02 2,000.00 11/05/04 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 581727 300,000.00 300,000.00 0.00

TOTAL SUB-PROJECT 01 WATER TREATMENT PLANT 300,000.00 300,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02126 300,000.00 300,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 300,000.00 0.00

TOTAL CONTRACTS 300,000.00 300,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,358
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB7 GUEYDAN FPC SCHED NO 50-MB7-98B-01 AFS PROJECT NO 99132
PROJECT DESCRIPTION TOWN OF GUEYDAN - COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 084 00A G.O. BONDS 450,000 0

TOTAL ACT 21 450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,359
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB7 GUEYDAN FPC SCHED NO 50-MB7-98B-01 AFS PROJECT NO 99132
PROJECT DESCRIPTION TOWN OF GUEYDAN - COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540311 01 01 1999 TOWN OF GUEYDAN PN 12/01/98 0.00 04/18/01 0.00 0.00 04/04/49
540311 01 02 1999 TOWN OF GUEYDAN CN 12/01/98 443,650.00 04/18/01 443,650.00 0.00 04/04/49 100%
540311 01 03 1999 TOWN OF GUEYDAN MI 12/01/98 1,350.00 04/18/01 1,350.00 0.00 04/04/49 100%
540311 01 04 1999 TOWN OF GUEYDAN PA 12/01/98 5,000.00 04/18/01 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 540311 450,000.00 450,000.00 0.00

TOTAL SUB-PROJECT 01 GRUEYDAN COMMUNITY CENTER 450,000.00 450,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99132 450,000.00 450,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 450,000.00 450,000.00 0.00

TOTAL CONTRACTS 450,000.00 450,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,360
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-01-01 AFS PROJECT NO 02032
PROJECT DESCRIPTION HAMMOND - RAILROAD DEPOT, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 928 STATE GENERAL REVENUE 90,000 0

TOTAL ACT 22 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 90,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 90,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,361
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-01-01 AFS PROJECT NO 02032
PROJECT DESCRIPTION HAMMOND - RAILROAD DEPOT, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578031 01 01 2002 CITY OF HAMMOND CN 08/13/01 88,200.00 08/09/02 88,200.00 0.00 04/04/49 100%
578031 01 02 2002 CITY OF HAMMOND PA 08/13/01 1,800.00 08/09/02 1,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 578031 90,000.00 90,000.00 0.00

TOTAL SUB-PROJECT 01 HAMMOND RAILROAD DEPOT 90,000.00 90,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02032 90,000.00 90,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,000.00 90,000.00 0.00

TOTAL CONTRACTS 90,000.00 90,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,362
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-04-01 AFS PROJECT NO Q888
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TRACK AND FIELD FACILITY, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 5

TOTAL ACT 26 0 900,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 900,000
GRAND TOTAL 0 900,000

TOTAL PROJECT Q888 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,363
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-04-01 AFS PROJECT NO 05034
PROJECT DESCRIPTION HAMMOND - TRACK AND FIELD FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 067 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,364
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-04-01 AFS PROJECT NO 05034
PROJECT DESCRIPTION HAMMOND - TRACK AND FIELD FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619831 01 01 2005 CITY OF HAMMOND PN 12/01/04 83,400.00 05/19/06 16,335.00 67,065.00 04/04/49 19%
619831 01 02 2005 CITY OF HAMMOND MI 12/01/04 14,600.00 05/19/06 0.00 14,600.00 04/04/49
619831 01 03 2005 CITY OF HAMMOND PA 12/01/04 2,000.00 05/19/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 619831 100,000.00 16,335.00 83,665.00

TOTAL SUB-PROJECT 01 TRACK & FIELD FACILITY 100,000.00 16,335.00 83,665.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05034 100,000.00 16,335.00 83,665.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 16,335.00 83,665.00

TOTAL CONTRACTS 100,000.00 16,335.00 83,665.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,365
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-98-01 AFS PROJECT NO 99067
PROJECT DESCRIPTION HAMMOND - NORTH OAK STREET WIDENING, LAND ACQUISITION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 922 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 29 100,000 0

2000 20 1999 572 STATUTORY DEDICATION 480,000 0

TOTAL ACT 20 480,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 580,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 580,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,366
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-98-01 AFS PROJECT NO 99067
PROJECT DESCRIPTION HAMMOND - NORTH OAK STREET WIDENING, LAND ACQUISITION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541255 01 01 1999 CITY OF HAMMOND PN 01/13/99 0.00 12/21/01 0.00 0.00 04/04/49
541255 01 02 1999 CITY OF HAMMOND MI 01/13/99 0.00 12/21/01 0.00 0.00 04/04/49
541255 01 03 1999 CITY OF HAMMOND PA 01/13/99 5,000.00 12/21/01 5,000.00 0.00 04/04/49 100%
541255 01 04 1999 CITY OF HAMMOND CN 01/13/99 95,000.00 12/21/01 95,000.00 0.00 04/04/49 100%
541255 01 05 2000 CITY OF HAMMOND CN 01/13/99 475,000.00 12/21/01 474,284.91 715.09 04/04/49 99%
541255 01 06 2000 CITY OF HAMMOND PA 01/13/99 5,000.00 12/21/01 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 541255 580,000.00 579,284.91 715.09

TOTAL SUB-PROJECT 01 N. OAK STREET WIDENING 580,000.00 579,284.91 715.09

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99067 580,000.00 579,284.91 715.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 580,000.00 579,284.91 715.09

TOTAL CONTRACTS 580,000.00 579,284.91 715.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,367
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-99B-02 AFS PROJECT NO 00117
PROJECT DESCRIPTION CITY OF HAMMOND - RAILROAD DEPOT RENOVATION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 418 00A G.O. BONDS 100,000 0

TOTAL ACT 21 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,368
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MB9 HAMMOND FPC SCHED NO 50-MB9-99B-02 AFS PROJECT NO 00117
PROJECT DESCRIPTION CITY OF HAMMOND - RAILROAD DEPOT RENOVATION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556698 01 01 2000 CITY OF HAMMOND CN 03/02/00 95,000.00 01/26/01 95,000.00 0.00 04/04/49 100%
556698 01 02 2000 CITY OF HAMMOND PA 03/02/00 5,000.00 01/26/01 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 556698 100,000.00 100,000.00 0.00

TOTAL SUB-PROJECT 01 RAILROAD DEPOT RENOVATION 100,000.00 100,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00117 100,000.00 100,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 100,000.00 0.00

TOTAL CONTRACTS 100,000.00 100,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,369
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MC3 HAUGHTON FPC SCHED NO 50-MC3-03-01 AFS PROJECT NO 04136
PROJECT DESCRIPTION HAUGHTON - WATER LINE AND FIRE HYDRANTS FOR FIRE PROTECTION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 255 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 24 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,370
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MC3 HAUGHTON FPC SCHED NO 50-MC3-03-01 AFS PROJECT NO 04136
PROJECT DESCRIPTION HAUGHTON - WATER LINE AND FIRE HYDRANTS FOR FIRE PROTECTION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
617541 01 02 2004 TOWN OF HAUGHTON PA 08/30/04 800.00 12/02/05 0.00 800.00 04/04/49
617541 01 03 2004 TOWN OF HAUGHTON CN 08/30/04 39,200.00 12/02/05 39,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 617541 40,000.00 39,200.00 800.00

TOTAL SUB-PROJECT 01 WATER LINE & FIRE HYDRANTS 40,000.00 39,200.00 800.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04136 40,000.00 39,200.00 800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 40,000.00 39,200.00 800.00

TOTAL CONTRACTS 40,000.00 39,200.00 800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,371
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MC3 HAUGHTON FPC SCHED NO 50-MC3-05B-01 AFS PROJECT NO Q1486
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MAJOR STREET REPAIRS AND RENOVATIONS, PLANNING AND CONSTRUCTION ($85,0

00 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 75,000 2

TOTAL ACT 26 0 75,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 75,000
GRAND TOTAL 0 75,000

TOTAL PROJECT Q1486 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,372
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM6 CENTRAL WATER SYSTEM FPC SCHED NO 50-MC5-00B-01 AFS PROJECT NO Q1208
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CENTRAL WATER SYSTEM

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2

TOTAL ACT 26 0 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 50,000
GRAND TOTAL 0 50,000

TOTAL PROJECT Q1208 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,373
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM6 CENTRAL WATER SYSTEM FPC SCHED NO 50-MC5-00B-01 AFS PROJECT NO 01072
PROJECT DESCRIPTION HEFLIN - CENTERAL WATER SYSTEM, PLANNING AND CONSTRUCTION

($38,821 LOCAL MATCH)
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 805 04A G.O. BONDS 90,000 0

TOTAL ACT 2 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 90,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 90,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,374
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM6 CENTRAL WATER SYSTEM FPC SCHED NO 50-MC5-00B-01 AFS PROJECT NO 01072
PROJECT DESCRIPTION HEFLIN - CENTERAL WATER SYSTEM, PLANNING AND CONSTRUCTION

($38,821 LOCAL MATCH)
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
580706 01 01 2001 CENTRAL WATER SYSTEM INC PN 01/18/02 9,479.12 12/23/03 9,479.12 0.00 04/04/49 100%
580706 01 02 2001 CENTRAL WATER SYSTEM INC CN 01/18/02 78,685.34 12/23/03 78,685.34 0.00 04/04/49 100%
580706 01 03 2001 CENTRAL WATER SYSTEM INC MI 01/18/02 835.54 12/23/03 835.54 0.00 04/04/49 100%
580706 01 04 2001 CENTRAL WATER SYSTEM INC PA 01/18/02 1,000.00 12/23/03 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 580706 90,000.00 90,000.00 0.00

TOTAL SUB-PROJECT 01 CENTRAL WATER SYSTEM 90,000.00 90,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01072 90,000.00 90,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,000.00 90,000.00 0.00

TOTAL CONTRACTS 90,000.00 90,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,375
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MC6 HENDERSON FPC SCHED NO 50-MC6-97-01 AFS PROJECT NO 98098
PROJECT DESCRIPTION LYNCH BOTANICAL GARDENS AND BIRD SANCTUARY, LAND ACQUISITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 544 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 28 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,376
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MC6 HENDERSON FPC SCHED NO 50-MC6-97-01 AFS PROJECT NO 98098
PROJECT DESCRIPTION LYNCH BOTANICAL GARDENS AND BIRD SANCTUARY, LAND ACQUISITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537375 01 01 1998 TOWN OF HENDERSON PN 06/10/98 490,000.00 08/06/04 91,613.89 398,386.11 04/04/49 18%
537375 01 02 1998 TOWN OF HENDERSON PA 06/10/98 9,820.00 08/06/04 1,365.00 8,455.00 04/04/49 13%

TOTAL CONTRACT 537375 499,820.00 92,978.89 406,841.11

585867 01 09 1998 MICHAEL KEENE AIA PR 06/24/02 180.00 07/03/03 180.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 180.00 180.00 0.00

TOTAL SUB-PROJECT 01 LYNCH BOTANICAL GARDENS 500,000.00 93,158.89 406,841.11

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98098 500,000.00 93,158.89 406,841.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 93,158.89 406,841.11

TOTAL CONTRACTS 500,000.00 93,158.89 406,841.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,377
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MD5 INDEPENDENCE FPC SCHED NO 50-MD5-05B-01 AFS PROJECT NO 06092
PROJECT DESCRIPTION INDEPENDENCE SEWERAGE IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 199 LOC GENERAL OBLIGATION BONDS 100,000 100,000 2

TOTAL ACT 26 100,000 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 100,000
GRAND TOTAL 100,000 100,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,378
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MD5 INDEPENDENCE FPC SCHED NO 50-MD5-05B-01 AFS PROJECT NO 06092
PROJECT DESCRIPTION INDEPENDENCE SEWERAGE IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633525 01 01 2006 TOWN OF INDEPENDENCE PN 03/02/06 8,600.00 0.00 8,600.00 04/04/49
633525 01 02 2006 TOWN OF INDEPENDENCE CN 03/02/06 86,000.00 0.00 86,000.00 04/04/49
633525 01 03 2006 TOWN OF INDEPENDENCE MI 03/02/06 3,400.00 0.00 3,400.00 04/04/49
633525 01 04 2006 TOWN OF INDEPENDENCE PA 03/02/06 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 633525 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 SEWERAGE IMPROVMENTS 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06092 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,379
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MD7 IOWA FPC SCHED NO 50-MD7-02-01 AFS PROJECT NO 03105
PROJECT DESCRIPTION IOWA-UPGRADE WASTEWATER TREATMENT PLANT, PLANNING AND CONSTRUCTION

($635,000 LOCAL/OTHER MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 481 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 23 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,380
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MD7 IOWA FPC SCHED NO 50-MD7-02-01 AFS PROJECT NO 03105
PROJECT DESCRIPTION IOWA-UPGRADE WASTEWATER TREATMENT PLANT, PLANNING AND CONSTRUCTION

($635,000 LOCAL/OTHER MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594604 01 01 2003 TOWN OF IOWA PN 02/25/03 12,966.72 04/19/05 12,966.72 0.00 04/04/49 100%
594604 01 02 2003 TOWN OF IOWA CN 02/25/03 110,033.28 04/19/05 110,033.28 0.00 04/04/49 100%
594604 01 03 2003 TOWN OF IOWA PA 02/25/03 1,940.00 04/19/05 1,940.00 0.00 04/04/49 100%

TOTAL CONTRACT 594604 124,940.00 124,940.00 0.00

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 UPGRADE WASTEWATER TRMT PLANT 125,000.00 125,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03105 125,000.00 125,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 124,940.00 124,940.00 0.00

TOTAL CONTRACTS 124,940.00 124,940.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,381
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MD8 JACKSON FPC SCHED NO 50-MD8-01B-01 AFS PROJECT NO 02127
PROJECT DESCRIPTION JACKSON - DEQ MANDATED SEWER TREATMENT IMPROVEMENTS FOR TOWN OF

JACKSON, DIXON CORRECTIONAL CENTER, AND EAST LA STATE HOSPITAL
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 200 04A G.O. BONDS 400,000 0

TOTAL ACT 2 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,382
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MD8 JACKSON FPC SCHED NO 50-MD8-01B-01 AFS PROJECT NO 02127
PROJECT DESCRIPTION JACKSON - DEQ MANDATED SEWER TREATMENT IMPROVEMENTS FOR TOWN OF

JACKSON, DIXON CORRECTIONAL CENTER, AND EAST LA STATE HOSPITAL
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581728 01 01 2002 TOWN OF JACKSON PN 03/19/02 37,250.00 04/18/06 27,300.00 9,950.00 04/04/49 73%
581728 01 02 2002 TOWN OF JACKSON ES 03/19/02 0.00 04/18/06 0.00 0.00 04/04/49
581728 01 03 2002 TOWN OF JACKSON PA 03/19/02 8,000.00 04/18/06 0.00 8,000.00 04/04/49
581728 01 04 2002 TOWN OF JACKSON CN 03/19/02 70,400.00 04/18/06 70,400.00 0.00 04/04/49 100%
581728 01 05 2002 TOWN OF JACKSON EQ 03/19/02 284,350.00 04/18/06 279,600.00 4,750.00 04/04/49 98%

TOTAL CONTRACT 581728 400,000.00 377,300.00 22,700.00

TOTAL SUB-PROJECT 01 DEQ MANDATED SEWER TREATMENT 400,000.00 377,300.00 22,700.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02127 400,000.00 377,300.00 22,700.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 377,300.00 22,700.00

TOTAL CONTRACTS 400,000.00 377,300.00 22,700.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,383
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MD8 JACKSON FPC SCHED NO 50-MD8-03-01 AFS PROJECT NO 04137
PROJECT DESCRIPTION JACKSON - PUBLIC RESTROOM FACILITY TO SERVE THE TOURISM INDUSTRY IN

THE TOWN OF JACKSON, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 256 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 24 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,384
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MD8 JACKSON FPC SCHED NO 50-MD8-03-01 AFS PROJECT NO 04137
PROJECT DESCRIPTION JACKSON - PUBLIC RESTROOM FACILITY TO SERVE THE TOURISM INDUSTRY IN

THE TOWN OF JACKSON, PLANNING AND CONSTRUCTION
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610170 01 01 2004 TOWN OF JACKSON PN 03/22/04 2,500.00 12/28/04 2,286.00 214.00 04/04/49 91%
610170 01 02 2004 TOWN OF JACKSON CN 03/22/04 36,700.00 12/28/04 0.00 36,700.00 04/04/49
610170 01 03 2004 TOWN OF JACKSON PA 03/22/04 800.00 12/28/04 0.00 800.00 04/04/49

TOTAL CONTRACT 610170 40,000.00 2,286.00 37,714.00

TOTAL SUB-PROJECT 01 PUBLIC RESTROOM FACILITY 40,000.00 2,286.00 37,714.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04137 40,000.00 2,286.00 37,714.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 40,000.00 2,286.00 37,714.00

TOTAL CONTRACTS 40,000.00 2,286.00 37,714.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,385
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-01B-04 AFS PROJECT NO 02129
PROJECT DESCRIPTION JEAN LAFITTE - CONCRETE REPAIRS AT TOWN HALL AND CIVIC CENTER

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 204 03A G.O. BONDS 85,000 0

TOTAL ACT 23 85,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 85,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 85,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,386
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-01B-04 AFS PROJECT NO 02129
PROJECT DESCRIPTION JEAN LAFITTE - CONCRETE REPAIRS AT TOWN HALL AND CIVIC CENTER

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581730 01 01 2002 TOWN OF JEAN LAFITTE PN 02/21/02 7,243.50 07/26/02 0.00 7,243.50 04/04/49
581730 01 02 2002 TOWN OF JEAN LAFITTE CN 02/21/02 72,435.00 07/26/02 65,191.50 7,243.50 04/04/49 90%
581730 01 03 2002 TOWN OF JEAN LAFITTE MI 02/21/02 3,621.50 07/26/02 0.00 3,621.50 04/04/49
581730 01 04 2002 TOWN OF JEAN LAFITTE PA 02/21/02 1,700.00 07/26/02 1,700.00 0.00 04/04/49 100%

TOTAL CONTRACT 581730 85,000.00 66,891.50 18,108.50

TOTAL SUB-PROJECT 01 CONCRETE REPAIRS AT TOWN HALL 85,000.00 66,891.50 18,108.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02129 85,000.00 66,891.50 18,108.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 85,000.00 66,891.50 18,108.50

TOTAL CONTRACTS 85,000.00 66,891.50 18,108.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,387
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-02-04 AFS PROJECT NO 03029
PROJECT DESCRIPTION JEAN LAFITTE - AUDITORIUM IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 377 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 23 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,388
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-02-04 AFS PROJECT NO 03029
PROJECT DESCRIPTION JEAN LAFITTE - AUDITORIUM IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591830 01 01 2003 TOWN OF JEAN LAFITTE PN 09/19/02 0.00 03/28/03 0.00 0.00 04/04/49
591830 01 02 2003 TOWN OF JEAN LAFITTE CN 09/19/02 122,500.00 03/28/03 110,250.00 12,250.00 04/04/49 90%
591830 01 03 2003 TOWN OF JEAN LAFITTE MI 09/19/02 0.00 03/28/03 0.00 0.00 04/04/49
591830 01 04 2003 TOWN OF JEAN LAFITTE PA 09/19/02 2,500.00 03/28/03 2,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 591830 125,000.00 112,750.00 12,250.00

TOTAL SUB-PROJECT 01 AUDITORIUM IMPROVEMENTS 125,000.00 112,750.00 12,250.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03029 125,000.00 112,750.00 12,250.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 112,750.00 12,250.00

TOTAL CONTRACTS 125,000.00 112,750.00 12,250.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,389
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-03-05 AFS PROJECT NO 04139
PROJECT DESCRIPTION JEAN LAFITTE - LAFITTE GENERAL ASSEMBLY/EMERGENCY SHELTER

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS 50-ME1-03-04 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

8/12/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 257 STATE GENERAL REVENUE 125,000 0
2004 24 2003 258 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 24 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 102 STATE GENERAL REVENUE 150,000 150,000

TOTAL ACT 26 150,000 150,000

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 150,000 150,000
GRAND TOTAL 350,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,390
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-03-05 AFS PROJECT NO 04139
PROJECT DESCRIPTION JEAN LAFITTE - LAFITTE GENERAL ASSEMBLY/EMERGENCY SHELTER

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS 50-ME1-03-04 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615384 01 01 2004 TOWN OF JEAN LAFITTE CN 06/23/04 73,500.00 0.00 73,500.00 04/04/49
615384 01 02 2004 TOWN OF JEAN LAFITTE PA 06/23/04 1,500.00 0.00 1,500.00 04/04/49
615384 01 03 2004 TOWN OF JEAN LAFITTE CN 06/23/04 122,500.00 0.00 122,500.00 04/04/49
615384 01 04 2004 TOWN OF JEAN LAFITTE PA 06/23/04 2,500.00 0.00 2,500.00 04/04/49
615384 01 01 2006 TOWN OF JEAN LAFITTE CN 06/23/04 147,000.00 0.00 147,000.00 04/04/49
615384 01 02 2006 TOWN OF JEAN LAFITTE PA 06/23/04 3,000.00 0.00 3,000.00 04/04/49

TOTAL CONTRACT 615384 350,000.00 0.00 350,000.00

TOTAL SUB-PROJECT 01 LAFITTE GENERAL ASSEMBLY 350,000.00 0.00 350,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04139 350,000.00 0.00 350,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 0.00 350,000.00

TOTAL CONTRACTS 350,000.00 0.00 350,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,391
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-98-01 AFS PROJECT NO 99068
PROJECT DESCRIPTION JEAN LAFITTE - SENIOR CITIZENS CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 923 STATE GENERAL REVENUE 280,000 0

TOTAL ACT 29 280,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 280,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 280,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,392
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-98-01 AFS PROJECT NO 99068
PROJECT DESCRIPTION JEAN LAFITTE - SENIOR CITIZENS CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541514 01 01 1999 TOWN OF JEAN LAFITTE CN 12/23/98 274,400.00 11/17/00 274,400.00 0.00 04/04/49 100%
541514 01 02 1999 TOWN OF JEAN LAFITTE PA 12/23/98 5,600.00 11/17/00 5,600.00 0.00 04/04/49 100%

TOTAL CONTRACT 541514 280,000.00 280,000.00 0.00

TOTAL SUB-PROJECT 01 LAFITTE SR CITIZENS CENTER 280,000.00 280,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99068 280,000.00 280,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 280,000.00 280,000.00 0.00

TOTAL CONTRACTS 280,000.00 280,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,393
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-99B-01 AFS PROJECT NO 00065
PROJECT DESCRIPTION TOWN OF JEAN LAFITTE - LAFITTE TOURISM BUILDING, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 300 02A G.O. BONDS 220,000 0

TOTAL ACT 22 220,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 220,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 220,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,394
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-ME1-99B-01 AFS PROJECT NO 00065
PROJECT DESCRIPTION TOWN OF JEAN LAFITTE - LAFITTE TOURISM BUILDING, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555864 01 01 2000 TOWN OF JEAN LAFITTE CN 12/17/99 216,500.00 04/23/02 216,500.00 0.00 04/04/49 100%
555864 01 02 2000 TOWN OF JEAN LAFITTE PA 12/17/99 3,500.00 04/23/02 3,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 555864 220,000.00 220,000.00 0.00

TOTAL SUB-PROJECT 01 LAFITTE TOURISM BUILDING 220,000.00 220,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00065 220,000.00 220,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 220,000.00 220,000.00 0.00

TOTAL CONTRACTS 220,000.00 220,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,395
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME2 JEANERETTE FPC SCHED NO 50-ME2-01-01 AFS PROJECT NO 02033
PROJECT DESCRIPTION JEANERETTE - UPGRADE CITY WATER SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 929 STATE GENERAL REVENUE 350,000 0

TOTAL ACT 22 350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 350,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,396
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME2 JEANERETTE FPC SCHED NO 50-ME2-01-01 AFS PROJECT NO 02033
PROJECT DESCRIPTION JEANERETTE - UPGRADE CITY WATER SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578038 01 01 2002 CITY OF JEANERETTE PN 09/21/01 31,000.00 05/14/04 30,998.00 2.00 04/04/49 99%
578038 01 02 2002 CITY OF JEANERETTE CN 09/21/01 315,000.00 05/14/04 315,000.00 0.00 04/04/49 100%
578038 01 03 2002 CITY OF JEANERETTE PA 09/21/01 4,000.00 05/14/04 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 578038 350,000.00 349,998.00 2.00

TOTAL SUB-PROJECT 01 UPGRADE CITY WATER SYSTEM 350,000.00 349,998.00 2.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02033 350,000.00 349,998.00 2.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 349,998.00 2.00

TOTAL CONTRACTS 350,000.00 349,998.00 2.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,397
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME2 JEANERETTE FPC SCHED NO 50-ME2-02B-01 AFS PROJECT NO 03189
PROJECT DESCRIPTION JEANERETTE - LAW ENFORCEMENT CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 27 2006 679 LOC LINE OF CREDIT 345,000 0

TOTAL ACT 27 345,000 0

2004 27 2006 074 LOC LINE OF CREDIT 335,000 0

TOTAL ACT 27 335,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 074 LOC GENERAL OBLIGATION BONDS 0 680,000 1

TOTAL ACT 26 0 680,000

TOTAL PRIOR YEAR 680,000 0
TOTAL CURRENT YEAR 0 680,000
GRAND TOTAL 680,000 680,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,398
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME2 JEANERETTE FPC SCHED NO 50-ME2-02B-01 AFS PROJECT NO 03189
PROJECT DESCRIPTION JEANERETTE - LAW ENFORCEMENT CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594675 01 01 2003 CITY OF JEANERETTE PN 01/23/03 57,000.00 07/21/06 51,300.00 5,700.00 04/04/49 90%
594675 01 02 2003 CITY OF JEANERETTE CN 01/23/03 278,000.00 07/21/06 278,000.00 0.00 04/04/49 100%
594675 01 03 2003 CITY OF JEANERETTE MI 01/23/03 5,000.00 07/21/06 894.19 4,105.81 04/04/49 17%
594675 01 04 2003 CITY OF JEANERETTE PA 01/23/03 5,000.00 07/21/06 0.00 5,000.00 04/04/49
594675 01 05 2004 CITY OF JEANERETTE CN 01/23/03 330,000.00 07/21/06 101,800.33 228,199.67 04/04/49 30%
594675 01 06 2004 CITY OF JEANERETTE PA 01/23/03 5,000.00 07/21/06 0.00 5,000.00 04/04/49

TOTAL CONTRACT 594675 680,000.00 431,994.52 248,005.48

TOTAL SUB-PROJECT 01 LAW ENFORCEMENT CENTER 680,000.00 431,994.52 248,005.48

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03189 680,000.00 431,994.52 248,005.48

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 680,000.00 431,994.52 248,005.48

TOTAL CONTRACTS 680,000.00 431,994.52 248,005.48



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,399
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME2 JEANERETTE FPC SCHED NO 50-ME2-05B-01 AFS PROJECT NO Q919
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CITY HALL ROOF IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q919 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,400
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME2 JEANERETTE FPC SCHED NO 50-ME2-98-01 AFS PROJECT NO 99069
PROJECT DESCRIPTION JEANERETTE - T.J. VIATOR MEMORIAL PARK, OPEN AIR PAVILION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 924 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 29 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,401
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME2 JEANERETTE FPC SCHED NO 50-ME2-98-01 AFS PROJECT NO 99069
PROJECT DESCRIPTION JEANERETTE - T.J. VIATOR MEMORIAL PARK, OPEN AIR PAVILION, PLANNING

AND CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546890 01 01 1999 CITY OF JEANERETTE CN 05/19/99 147,000.00 07/19/00 147,000.00 0.00 06/30/49 100%
546890 01 02 1999 CITY OF JEANERETTE PA 05/19/99 3,000.00 07/19/00 3,000.00 0.00 06/30/49 100%

TOTAL CONTRACT 546890 150,000.00 150,000.00 0.00

TOTAL SUB-PROJECT 01 TJ VIATOR MEMORIAL PARK 150,000.00 150,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99069 150,000.00 150,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 150,000.00 0.00

TOTAL CONTRACTS 150,000.00 150,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,402
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME3 JENA FPC SCHED NO 50-ME3-05B-01 AFS PROJECT NO Q923
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MUNICIPAL COMPLEX, PLANNING AND CONSTRUCTION ($25,000 CASH AND/OR IN-K

IND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q923 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,403
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF1 KENNER FPC SCHED NO 50-MF1-04-01 AFS PROJECT NO 05035
PROJECT DESCRIPTION KENNER - CITY PARK, ADDITONAL PARKING FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 068 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 103 STATE GENERAL REVENUE 155,000 155,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 530,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 530,000 5

TOTAL ACT 26 155,000 1,215,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 155,000 1,215,000
GRAND TOTAL 255,000 1,215,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,404
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF1 KENNER FPC SCHED NO 50-MF1-04-01 AFS PROJECT NO 05035
PROJECT DESCRIPTION KENNER - CITY PARK, ADDITONAL PARKING FACILITIES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
626489 01 01 2005 CITY OF KENNER CN 06/14/05 98,000.00 0.00 98,000.00 04/04/49
626489 01 02 2005 CITY OF KENNER PA 06/14/05 2,000.00 0.00 2,000.00 04/04/49
626489 01 01 2006 CITY OF KENNER CN 06/14/05 151,900.00 0.00 151,900.00 04/04/49
626489 01 02 2006 CITY OF KENNER PA 06/14/05 3,100.00 0.00 3,100.00 04/04/49

TOTAL CONTRACT 626489 255,000.00 0.00 255,000.00

TOTAL SUB-PROJECT 01 CITY PARK, ADD'L PARKING FAC 255,000.00 0.00 255,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05035 255,000.00 0.00 255,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 255,000.00 0.00 255,000.00

TOTAL CONTRACTS 255,000.00 0.00 255,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,405
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF1 KENNER FPC SCHED NO 50-MF1-99B-01 AFS PROJECT NO 00118
PROJECT DESCRIPTION CITY OF KENNER - CITY PARK, LAND ACQUISITION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 419 02A G.O. BONDS 80,000 0

TOTAL ACT 22 80,000 0

2002 22 2001 930 STATE GENERAL REVENUE 80,000 0

TOTAL ACT 22 80,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 160,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 160,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,406
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF1 KENNER FPC SCHED NO 50-MF1-99B-01 AFS PROJECT NO 00118
PROJECT DESCRIPTION CITY OF KENNER - CITY PARK, LAND ACQUISITION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

573720 01 01 2000 CITY OF KENNER RQ 06/19/01 0.00 07/03/03 0.00 0.00 04/04/49
573720 01 02 2000 CITY OF KENNER PA 06/19/01 3,200.00 07/03/03 3,200.00 0.00 04/04/49 100%
573720 01 03 2000 CITY OF KENNER CN 06/19/01 76,800.00 07/03/03 76,800.00 0.00 04/04/49 100%
573720 01 04 2002 CITY OF KENNER CN 06/19/01 80,000.00 07/03/03 80,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 573720 160,000.00 160,000.00 0.00

TOTAL SUB-PROJECT 01 KENNER CITY PARK, LAND ACQ 160,000.00 160,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00118 160,000.00 160,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 160,000.00 160,000.00 0.00

TOTAL CONTRACTS 160,000.00 160,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,407
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF2 KENTWOOD FPC SCHED NO 50-MF2-05B-01 AFS PROJECT NO 06093
PROJECT DESCRIPTION KENTWOOD RECREATIONAL FACILITY PROPERTY ACQUISITION, PLANNING AND SITE

PREPARATION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 200 LOC LINE OF CREDIT 50,000 50,000 2
2006 26 2005 201 NLOC NON CASH LINE OF CREDIT 200,000 200,000 5

TOTAL ACT 26 250,000 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 250,000 250,000
GRAND TOTAL 250,000 250,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,408
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF2 KENTWOOD FPC SCHED NO 50-MF2-05B-01 AFS PROJECT NO 06093
PROJECT DESCRIPTION KENTWOOD RECREATIONAL FACILITY PROPERTY ACQUISITION, PLANNING AND SITE

PREPARATION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632861 01 01 2006 TOWN OF KENTWOOD RQ 02/01/06 49,000.00 0.00 49,000.00 04/04/49
632861 01 02 2006 TOWN OF KENTWOOD PA 02/01/06 1,000.00 0.00 1,000.00 04/04/49

TOTAL CONTRACT 632861 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 01 RECR FACILITY PROPERTY ACQ 50,000.00 0.00 50,000.00

AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT 06093 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 0.00 50,000.00

TOTAL CONTRACTS 50,000.00 0.00 50,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,409
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF5 KINDER FPC SCHED NO 50-MF5-01B-01 AFS PROJECT NO 02156
PROJECT DESCRIPTION KINDER - TOWN HALL, PLANNING AND CONSTRUCTION ($400,000 LOCAL MATCH)

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 349 04A G.O. BONDS 400,000 0

TOTAL ACT 2 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,410
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF5 KINDER FPC SCHED NO 50-MF5-01B-01 AFS PROJECT NO 02156
PROJECT DESCRIPTION KINDER - TOWN HALL, PLANNING AND CONSTRUCTION ($400,000 LOCAL MATCH)

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
604320 01 01 2003 TOWN OF KINDER CN 05/14/02 396,000.00 08/14/05 396,000.00 0.00 04/04/49 100%
604320 01 02 2003 TOWN OF KINDER PA 05/14/02 4,000.00 08/14/05 0.00 4,000.00 04/04/49

TOTAL CONTRACT 604320 400,000.00 396,000.00 4,000.00

TOTAL SUB-PROJECT 01 KINDER TOWN HALL 400,000.00 396,000.00 4,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02156 400,000.00 396,000.00 4,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 396,000.00 4,000.00

TOTAL CONTRACTS 400,000.00 396,000.00 4,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,411
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF5 KINDER FPC SCHED NO 50-MF5-05B-01 AFS PROJECT NO Q930
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW CIVIC CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 5

TOTAL ACT 26 0 900,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 900,000
GRAND TOTAL 0 900,000

TOTAL PROJECT Q930 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,412
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF7 LAFAYETTE FPC SCHED NO 50-MF7-98B-01 AFS PROJECT NO 99133
PROJECT DESCRIPTION CITY OF LAFAYETTE - NATURAL HISTORY MUSEUM AND PLANETARIUM EXPANSION,

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 086 02A G.O. BONDS 3,310,000 0

TOTAL ACT 22 3,310,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,310,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,310,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,413
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF7 LAFAYETTE FPC SCHED NO 50-MF7-98B-01 AFS PROJECT NO 99133
PROJECT DESCRIPTION CITY OF LAFAYETTE - NATURAL HISTORY MUSEUM AND PLANETARIUM EXPANSION,

RENOVATIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544841 01 01 1999 LAFAYETTE CITY PARISH LQ 03/19/99 280,000.00 04/12/05 280,000.00 0.00 04/04/49 100%
544841 01 02 1999 LAFAYETTE CITY PARISH PN 03/19/99 121,644.00 04/12/05 107,492.03 14,151.97 04/04/49 88%
544841 01 03 1999 LAFAYETTE CITY PARISH CN 03/19/99 2,898,356.00 04/12/05 2,843,352.97 55,003.03 04/04/49 98%
544841 01 04 1999 LAFAYETTE CITY PARISH PA 03/19/99 10,000.00 04/12/05 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 544841 3,310,000.00 3,240,845.00 69,155.00

TOTAL SUB-PROJECT 01 NATURAL HISTORY MUSEUM/PLANET 3,310,000.00 3,240,845.00 69,155.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99133 3,310,000.00 3,240,845.00 69,155.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,310,000.00 3,240,845.00 69,155.00

TOTAL CONTRACTS 3,310,000.00 3,240,845.00 69,155.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,414
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MF9 LAKE CHARLES FPC SCHED NO 50-MF9-05B-01 AFS PROJECT NO Q932
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AMERICA'S WETLAND DISCOVERY CENTER, PLANNING AND CONSTRUCTION ($2,000,

000 LOCAL MATCH; $2,000,000 FEDERAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 5

TOTAL ACT 26 0 2,200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,200,000
GRAND TOTAL 0 2,200,000

TOTAL PROJECT Q932 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,415
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG1 LAKE PROVIDENCE FPC SCHED NO 50-MG1-04B-02 AFS PROJECT NO 05074
PROJECT DESCRIPTION LAKE PROVIDENCE INDUSTRIAL PARK AND EQUIPMENT, INFRASTRUCTURE IMPROVE.

PLANNING, LAND ACQ., EQUIP. AND CONSTRUCTION (NON-STATE MATCH REQUIRED)
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 144 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 3

TOTAL ACT 26 0 1,400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 1,450,000
GRAND TOTAL 50,000 1,450,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,416
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG1 LAKE PROVIDENCE FPC SCHED NO 50-MG1-04B-02 AFS PROJECT NO 05074
PROJECT DESCRIPTION LAKE PROVIDENCE INDUSTRIAL PARK AND EQUIPMENT, INFRASTRUCTURE IMPROVE.

PLANNING, LAND ACQ., EQUIP. AND CONSTRUCTION (NON-STATE MATCH REQUIRED)
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
629688 01 01 2005 TOWN OF LAKE PROVIDENCE PN 08/26/05 0.00 05/25/06 0.00 0.00 04/04/49
629688 01 02 2005 TOWN OF LAKE PROVIDENCE PA 08/26/05 1,000.00 05/25/06 0.00 1,000.00 04/04/49
629688 01 03 2005 TOWN OF LAKE PROVIDENCE CN 08/26/05 49,000.00 05/25/06 32,520.00 16,480.00 04/04/49 66%

TOTAL CONTRACT 629688 50,000.00 32,520.00 17,480.00

TOTAL SUB-PROJECT 01 INDUSTRIAL PARK AND EQUIPMENT 50,000.00 32,520.00 17,480.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05074 50,000.00 32,520.00 17,480.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 32,520.00 17,480.00

TOTAL CONTRACTS 50,000.00 32,520.00 17,480.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,417
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG1 LAKE PROVIDENCE FPC SCHED NO 50-MG1-05B-02 AFS PROJECT NO 06051
PROJECT DESCRIPTION LAKE PROVIDENCE - EAST CARROLL VOLUNTARY COUNCIL ON AGING RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 202 LOC LINE OF CREDIT 50,000 50,000 2
2006 26 2005 104 STATE GENERAL REVENUE 65,000 65,000

TOTAL ACT 26 115,000 115,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 115,000 115,000
GRAND TOTAL 115,000 115,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,418
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG1 LAKE PROVIDENCE FPC SCHED NO 50-MG1-05B-02 AFS PROJECT NO 06051
PROJECT DESCRIPTION LAKE PROVIDENCE - EAST CARROLL VOLUNTARY COUNCIL ON AGING RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 115,000.00 0.00 115,000.00

TOTAL PROJECT 06051 115,000.00 0.00 115,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,419
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG2 LECOMPTE FPC SCHED NO 50-MG2-02-01 AFS PROJECT NO 03106
PROJECT DESCRIPTION LECOMPTE-FOUR ACRE RECREATION PARK,PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 482 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,420
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG2 LECOMPTE FPC SCHED NO 50-MG2-02-01 AFS PROJECT NO 03106
PROJECT DESCRIPTION LECOMPTE-FOUR ACRE RECREATION PARK,PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603237 01 01 2003 TOWN OF LECOMPTE PN 07/09/03 19,583.00 07/26/05 15,409.83 4,173.17 04/04/49 78%
603237 01 02 2003 TOWN OF LECOMPTE CN 07/09/03 214,764.00 07/26/05 211,406.95 3,357.05 04/04/49 98%
603237 01 03 2003 TOWN OF LECOMPTE MI 07/09/03 10,653.00 07/26/05 10,632.82 20.18 04/04/49 99%
603237 01 04 2003 TOWN OF LECOMPTE PA 07/09/03 5,000.00 07/26/05 0.00 5,000.00 04/04/49

TOTAL CONTRACT 603237 250,000.00 237,449.60 12,550.40

TOTAL SUB-PROJECT 01 4 ACRE RECREATION PARK 250,000.00 237,449.60 12,550.40

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03106 250,000.00 237,449.60 12,550.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 237,449.60 12,550.40

TOTAL CONTRACTS 250,000.00 237,449.60 12,550.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,421
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-01-02 AFS PROJECT NO 02034
PROJECT DESCRIPTION LEESBILLE - CIVIC CENTER COMPLEX, PLANNING AND DEVELOPMENT

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 932 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 22 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,422
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-01-02 AFS PROJECT NO 02034
PROJECT DESCRIPTION LEESBILLE - CIVIC CENTER COMPLEX, PLANNING AND DEVELOPMENT

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 300,000.00 0.00 300,000.00

TOTAL PROJECT 02034 300,000.00 0.00 300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,423
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-02-02 AFS PROJECT NO 03107
PROJECT DESCRIPTION LEESVILLE-EMERGENCY WATER WELL REPAIRS

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 483 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 23 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,424
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-02-02 AFS PROJECT NO 03107
PROJECT DESCRIPTION LEESVILLE-EMERGENCY WATER WELL REPAIRS

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
585867 01 17 2003 MICHAEL KEENE AIA PR 06/24/02 60.00 07/03/03 60.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 60.00 60.00 0.00

594606 01 01 2003 CITY OF LEESVILLE CN 02/05/03 39,200.00 10/03/03 39,200.00 0.00 04/04/49 100%
594606 01 02 2003 CITY OF LEESVILLE PA 02/05/03 710.00 10/03/03 710.00 0.00 04/04/49 100%

TOTAL CONTRACT 594606 39,910.00 39,910.00 0.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 EMERGENCY WATER WELL REPAIRS 40,000.00 40,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03107 40,000.00 40,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 39,970.00 39,970.00 0.00

TOTAL CONTRACTS 39,970.00 39,970.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,425
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-04-01 AFS PROJECT NO Q941
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SUB-FIRE STATION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 404,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 404,000 4

TOTAL ACT 26 0 1,008,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,008,000
GRAND TOTAL 0 1,008,000

TOTAL PROJECT Q941 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,426
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-04-01 AFS PROJECT NO 05036
PROJECT DESCRIPTION LEESVILLE - SUB-FIRE STATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 069 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,427
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-04-01 AFS PROJECT NO 05036
PROJECT DESCRIPTION LEESVILLE - SUB-FIRE STATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621689 01 01 2005 CITY OF LEESVILLE CN 03/03/05 0.00 0.00 0.00 04/04/49
621689 01 02 2005 CITY OF LEESVILLE PA 03/03/05 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 621689 0.00 0.00 0.00

625200 01 01 2005 CITY OF LEESVILLE CN 03/03/05 49,000.00 08/14/06 49,000.00 0.00 04/04/49 100%
625200 01 02 2005 CITY OF LEESVILLE PA 03/03/05 1,000.00 08/14/06 0.00 1,000.00 04/04/49

TOTAL CONTRACT 625200 50,000.00 49,000.00 1,000.00

TOTAL SUB-PROJECT 01 SUB-FIRE STATION 50,000.00 49,000.00 1,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05036 50,000.00 49,000.00 1,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 49,000.00 1,000.00

TOTAL CONTRACTS 50,000.00 49,000.00 1,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,428
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-05B-01 AFS PROJECT NO Q939
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NORTH INDUSTRIAL PARK BUILDING A SITE IMPROVEMENTS, PLANNING AND CONST

RUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 4

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q939 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,429
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-96B-01 AFS PROJECT NO 97089
PROJECT DESCRIPTION CITY OF LEESVILLE - NOTHSIDE INDUSTRIAL PARK BUILDING

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS $385,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 2001 239 STATUTORY DEDICATION 385,000 0

TOTAL ACT LEGB 385,000 0

2001 21 2000 838 00A G.O. BONDS 315,000 0

TOTAL ACT 21 315,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,430
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-96B-01 AFS PROJECT NO 97089
PROJECT DESCRIPTION CITY OF LEESVILLE - NOTHSIDE INDUSTRIAL PARK BUILDING

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS $385,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528319 01 01 1997 CITY OF LEESVILLE PN 12/05/97 58,000.00 02/11/03 480.00 57,520.00 04/04/49
528319 01 02 1997 CITY OF LEESVILLE CN 12/05/97 283,800.00 02/11/03 209,101.90 74,698.10 04/04/49 73%
528319 01 03 1997 CITY OF LEESVILLE MI 12/05/97 29,200.00 02/11/03 20,952.29 8,247.71 04/04/49 71%
528319 01 04 1997 CITY OF LEESVILLE PA 12/05/97 14,000.00 02/11/03 14,000.00 0.00 04/04/49 100%
528319 01 05 2001 CITY OF LEESVILLE CN 12/05/97 315,000.00 02/11/03 315,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 528319 700,000.00 559,534.19 140,465.81

TOTAL SUB-PROJECT 01 NORTHSIDE INDUSTRIAL PARK BLDG 700,000.00 559,534.19 140,465.81

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97089 700,000.00 559,534.19 140,465.81

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 700,000.00 559,534.19 140,465.81

TOTAL CONTRACTS 700,000.00 559,534.19 140,465.81



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,431
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-98-01 AFS PROJECT NO 99071
PROJECT DESCRIPTION LEESVILLE - PAVILION AND WALKING PATHS AND LIGHTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 926 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 29 75,000 0

2000 20 1999 217 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 20 75,000 0

2002 22 2001 931 STATE GENERAL REVENUE 90,000 0

TOTAL ACT 22 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 240,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 240,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,432
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-98-01 AFS PROJECT NO 99071
PROJECT DESCRIPTION LEESVILLE - PAVILION AND WALKING PATHS AND LIGHTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541515 01 01 1999 CITY OF LEESVILLE PN 12/09/98 5,952.22 05/13/03 5,952.22 0.00 04/04/49 100%
541515 01 02 1999 CITY OF LEESVILLE CN 12/09/98 63,047.78 05/13/03 63,047.78 0.00 04/04/49 100%
541515 01 03 1999 CITY OF LEESVILLE MI 12/09/98 3,000.00 05/13/03 3,000.00 0.00 04/04/49 100%
541515 01 04 1999 CITY OF LEESVILLE PA 12/09/98 3,000.00 05/13/03 3,000.00 0.00 04/04/49 100%
541515 01 05 2000 CITY OF LEESVILLE CN 12/09/98 73,000.00 05/13/03 73,000.00 0.00 04/04/49 100%
541515 01 06 2000 CITY OF LEESVILLE PA 12/09/98 2,000.00 05/13/03 2,000.00 0.00 04/04/49 100%
541515 01 06 2002 CITY OF LEESVILLE CN 12/09/98 90,000.00 05/13/03 90,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 541515 240,000.00 240,000.00 0.00

TOTAL SUB-PROJECT 01 PAVILION & WALKING PATHS 240,000.00 240,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99071 240,000.00 240,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 240,000.00 240,000.00 0.00

TOTAL CONTRACTS 240,000.00 240,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,433
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-98B-03 AFS PROJECT NO 99134
PROJECT DESCRIPTION CITY OF LEESVILLE - NORTHSIDE INDUSTRIAL PARK PHASE II, CONSTRUCTION

OF BUILDING FOR MANUFACTURED HOUSING FACTORY, PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 088 02A G.O. BONDS 4,850,000 0

TOTAL ACT 22 4,850,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,850,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,850,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,434
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG3 LEESVILLE FPC SCHED NO 50-MG3-98B-03 AFS PROJECT NO 99134
PROJECT DESCRIPTION CITY OF LEESVILLE - NORTHSIDE INDUSTRIAL PARK PHASE II, CONSTRUCTION

OF BUILDING FOR MANUFACTURED HOUSING FACTORY, PLANNING AND CONSTRUCTION
STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540312 01 01 1999 CITY OF LEESVILLE LQ 11/06/98 0.00 07/03/03 0.00 0.00 04/04/49
540312 01 02 1999 CITY OF LEESVILLE PN 11/06/98 363,511.00 07/03/03 336,232.74 27,278.26 04/04/49 92%
540312 01 03 1999 CITY OF LEESVILLE EQ 11/06/98 0.00 07/03/03 0.00 0.00 04/04/49
540312 01 04 1999 CITY OF LEESVILLE PA 11/06/98 10,000.00 07/03/03 10,000.00 0.00 04/04/49 100%
540312 01 05 1999 CITY OF LEESVILLE MI 11/06/98 91,000.00 07/03/03 89,339.13 1,660.87 04/04/49 98%
540312 01 06 1999 CITY OF LEESVILLE CN 11/06/98 4,385,489.00 07/03/03 4,258,938.49 126,550.51 04/04/49 97%

TOTAL CONTRACT 540312 4,850,000.00 4,694,510.36 155,489.64

TOTAL SUB-PROJECT 01 NORTHSIDE INDUSTRIAL PK PH II 4,850,000.00 4,694,510.36 155,489.64

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99134 4,850,000.00 4,694,510.36 155,489.64

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,850,000.00 4,694,510.36 155,489.64

TOTAL CONTRACTS 4,850,000.00 4,694,510.36 155,489.64



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,435
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG7 LIVINGSTON FPC SCHED NO 50-MG7-03-01 AFS PROJECT NO 04140
PROJECT DESCRIPTION LIVINGSTON - DRINKING WATER/WASTEWATER EXPANSION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 259 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 24 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,436
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG7 LIVINGSTON FPC SCHED NO 50-MG7-03-01 AFS PROJECT NO 04140
PROJECT DESCRIPTION LIVINGSTON - DRINKING WATER/WASTEWATER EXPANSION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611123 01 01 2004 TOWN OF LIVINGSTON PN 02/11/04 20,000.00 0.00 20,000.00 04/04/49
611123 01 02 2004 TOWN OF LIVINGSTON CN 02/11/04 221,500.00 0.00 221,500.00 04/04/49
611123 01 03 2004 TOWN OF LIVINGSTON MI 02/11/04 3,500.00 0.00 3,500.00 04/04/49
611123 01 04 2004 TOWN OF LIVINGSTON PA 02/11/04 5,000.00 0.00 5,000.00 04/04/49

TOTAL CONTRACT 611123 250,000.00 0.00 250,000.00

TOTAL SUB-PROJECT 01 DRINKING WATER/WASTEWTR EXPANS 250,000.00 0.00 250,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04140 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 0.00 250,000.00

TOTAL CONTRACTS 250,000.00 0.00 250,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,437
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG8 LIVONIA FPC SCHED NO 50-MG8-02-02 AFS PROJECT NO 03108
PROJECT DESCRIPTION LIVONIA-WATER WELL AUXILIARY GENERATORS AND SWITCH GEAR,PLANNING

AND CONSTRUCTION(53,400 LOCAL MATCH)
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 484 STATE GENERAL REVENUE 53,400 0

TOTAL ACT 23 53,400 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 53,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 53,400 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,438
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG8 LIVONIA FPC SCHED NO 50-MG8-02-02 AFS PROJECT NO 03108
PROJECT DESCRIPTION LIVONIA-WATER WELL AUXILIARY GENERATORS AND SWITCH GEAR,PLANNING

AND CONSTRUCTION(53,400 LOCAL MATCH)
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594216 01 01 2003 TOWN OF LIVONIA CN 01/14/03 52,332.00 01/06/04 46,456.00 5,876.00 04/04/49 88%
594216 01 02 2003 TOWN OF LIVONIA PA 01/14/03 1,068.00 01/06/04 0.00 1,068.00 04/04/49

TOTAL CONTRACT 594216 53,400.00 46,456.00 6,944.00

TOTAL SUB-PROJECT 01 WATER WELL AUXILLIARY GENERATR 53,400.00 46,456.00 6,944.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03108 53,400.00 46,456.00 6,944.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 53,400.00 46,456.00 6,944.00

TOTAL CONTRACTS 53,400.00 46,456.00 6,944.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,439
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MG8 LIVONIA FPC SCHED NO 50-MG8-05B-01 AFS PROJECT NO Q943
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER AND GAS SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION ($200,000

CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 920,000 3

TOTAL ACT 26 0 1,120,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,120,000
GRAND TOTAL 0 1,120,000

TOTAL PROJECT Q943 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,440
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH1 LOGANSPORT FPC SCHED NO 50-MH1-04B-01 AFS PROJECT NO 05075
PROJECT DESCRIPTION LOGANSPORT INDUSTRIAL BUILDINGS, PLANNING AND CONSTRUCTION

STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 145 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 215,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 215,000 4

TOTAL ACT 26 0 480,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 530,000
GRAND TOTAL 50,000 530,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,441
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH1 LOGANSPORT FPC SCHED NO 50-MH1-04B-01 AFS PROJECT NO 05075
PROJECT DESCRIPTION LOGANSPORT INDUSTRIAL BUILDINGS, PLANNING AND CONSTRUCTION

STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 05075 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,442
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH1 LOGANSPORT FPC SCHED NO 50-MH1-05B-01 AFS PROJECT NO Q945
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WASTEWATER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION ($150,000 MA

TCHING FUNDS)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 275,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 280,000 4

TOTAL ACT 26 0 655,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 655,000
GRAND TOTAL 0 655,000

TOTAL PROJECT Q945 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,443
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH1 LOGANSPORT FPC SCHED NO 50-MH1-05B-03 AFS PROJECT NO Q1417
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS VETERAN'S MEMORIAL PARK AND RECREATIONAL AREA IMPROVEMENTS, PLANNING A

ND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1417 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,444
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH5 LUTCHER FPC SCHED NO 50-MH5-05B-01 AFS PROJECT NO Q947
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RAW WATER INTAKE STRUCTURE FOR WATER TREATMENT PLANT, PLANNING AND CON

STRUCTION (NON-STATE MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q947 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,445
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH6 MADISONVILLE FPC SCHED NO 50-MH6-03-01 AFS PROJECT NO 04066
PROJECT DESCRIPTION MADISONVILLE - WASTEWATER TREATMENT PLANT IMPROVEMENTS, PLANNING AND

CONSTRUTION ($230,606 IN-KIND AND/OR NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 260 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 24 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 295,000 5

TOTAL ACT 26 0 295,000

2004 26 2005 076 LOC GENERAL OBLIGATION BONDS 320,000 320,000 1

TOTAL ACT 26 320,000 320,000

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 320,000 615,000
GRAND TOTAL 570,000 615,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,446
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH6 MADISONVILLE FPC SCHED NO 50-MH6-03-01 AFS PROJECT NO 04066
PROJECT DESCRIPTION MADISONVILLE - WASTEWATER TREATMENT PLANT IMPROVEMENTS, PLANNING AND

CONSTRUTION ($230,606 IN-KIND AND/OR NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610171 01 01 2004 TOWN OF MADISONVILLE CN 03/17/04 250,000.00 03/21/06 250,000.00 0.00 04/04/49 100%
610171 01 02 2004 TOWN OF MADISONVILLE CN 03/17/04 310,000.00 03/21/06 249,989.97 60,010.03 04/04/49 80%
610171 01 03 2004 TOWN OF MADISONVILLE PA 03/17/04 10,000.00 03/21/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 610171 570,000.00 499,989.97 70,010.03

TOTAL SUB-PROJECT 01 WASTEWATER TREATMENT PLANT 570,000.00 499,989.97 70,010.03

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04066 570,000.00 499,989.97 70,010.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 570,000.00 499,989.97 70,010.03

TOTAL CONTRACTS 570,000.00 499,989.97 70,010.03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,447
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH7 MAMOU FPC SCHED NO 50-MH7-05-01 AFS PROJECT NO 06052
PROJECT DESCRIPTION MAMOU - CONSTRUCTION OF MARDI GRAS PLAZA, DESIGN AND PLANNING

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 105 STATE GENERAL REVENUE 60,000 60,000

TOTAL ACT 26 60,000 60,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 60,000 60,000
GRAND TOTAL 60,000 60,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,448
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH7 MAMOU FPC SCHED NO 50-MH7-05-01 AFS PROJECT NO 06052
PROJECT DESCRIPTION MAMOU - CONSTRUCTION OF MARDI GRAS PLAZA, DESIGN AND PLANNING

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633062 01 01 2006 TOWN OF MAMOU PN 02/06/06 0.00 0.00 0.00 04/04/49
633062 01 02 2006 TOWN OF MAMOU CN 02/06/06 0.00 0.00 0.00 04/04/49
633062 01 03 2006 TOWN OF MAMOU PA 02/06/06 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 633062 0.00 0.00 0.00

633064 01 01 2006 TOWN OF MAMOU PN 02/06/06 2,000.00 0.00 2,000.00 04/04/49
633064 01 02 2006 TOWN OF MAMOU CN 02/06/06 56,800.00 0.00 56,800.00 04/04/49
633064 01 03 2006 TOWN OF MAMOU PA 02/06/06 1,200.00 0.00 1,200.00 04/04/49

TOTAL CONTRACT 633064 60,000.00 0.00 60,000.00

TOTAL SUB-PROJECT 01 CONSTR OF MARDI GRAS PLAZA 60,000.00 0.00 60,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06052 60,000.00 0.00 60,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 60,000.00 0.00 60,000.00

TOTAL CONTRACTS 60,000.00 0.00 60,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,449
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH7 MAMOU FPC SCHED NO 50-MH7-05-02 AFS PROJECT NO 06053
PROJECT DESCRIPTION MAMOU - RECREATIONAL FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 106 STATE GENERAL REVENUE 100,000 100,000

TOTAL ACT 26 100,000 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 100,000
GRAND TOTAL 100,000 100,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,450
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH7 MAMOU FPC SCHED NO 50-MH7-05-02 AFS PROJECT NO 06053
PROJECT DESCRIPTION MAMOU - RECREATIONAL FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 06053 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,451
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH7 MAMOU FPC SCHED NO 50-MH7-97B-1 AFS PROJECT NO 98150
PROJECT DESCRIPTION TOWN OF MAMOU - HOSPITAL ACCESS ROAD, CONSTRUCTION

STATUS P PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 21 2000 667 00A G.O. BONDS 290,000 0

TOTAL ACT 21 290,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 290,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 290,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,452
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH7 MAMOU FPC SCHED NO 50-MH7-97B-1 AFS PROJECT NO 98150
PROJECT DESCRIPTION TOWN OF MAMOU - HOSPITAL ACCESS ROAD, CONSTRUCTION

STATUS P PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531237 01 01 1998 TOWN OF MAMOU PN 02/19/98 25,414.00 12/02/99 25,414.00 0.00 04/04/49 100%
531237 01 02 1998 TOWN OF MAMOU CN 02/19/98 247,320.00 12/02/99 247,320.00 0.00 04/04/49 100%
531237 01 03 1998 TOWN OF MAMOU MI 02/19/98 11,446.00 12/02/99 11,446.00 0.00 04/04/49 100%
531237 01 04 1998 TOWN OF MAMOU PA 02/19/98 1,245.00 12/02/99 1,245.00 0.00 04/04/49 100%

TOTAL CONTRACT 531237 285,425.00 285,425.00 0.00

TOTAL SUB-PROJECT 01 HOSPITAL ACCESS ROAD, CONSTR. 285,425.00 285,425.00 0.00

AFS 00 3 UNASSIGNED 4,575.00 0.00 4,575.00

TOTAL PROJECT 98150 290,000.00 285,425.00 4,575.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 285,425.00 285,425.00 0.00

TOTAL CONTRACTS 285,425.00 285,425.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,453
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH8 MANDEVILLE FPC SCHED NO 50-MH8-02-01 AFS PROJECT NO 03109
PROJECT DESCRIPTION MANDEVILLE-GALVEZ STREET PH II, US 190 OUTFALL, DRAINAGE IMPROVEMENTS

PLAN AND CONSTRUCTION(NON-STATE MATCH REQUIRED)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 485 STATE GENERAL REVENUE 750,000 0

TOTAL ACT 23 750,000 0

2004 24 2003 261 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 24 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 077 LOC GENERAL OBLIGATION BONDS 250,000 250,000 1

TOTAL ACT 26 250,000 250,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 375,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 615,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,160,000 3

TOTAL ACT 26 0 3,150,000

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 250,000 3,400,000
GRAND TOTAL 1,250,000 3,400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,454
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH8 MANDEVILLE FPC SCHED NO 50-MH8-02-01 AFS PROJECT NO 03109
PROJECT DESCRIPTION MANDEVILLE-GALVEZ STREET PH II, US 190 OUTFALL, DRAINAGE IMPROVEMENTS

PLAN AND CONSTRUCTION(NON-STATE MATCH REQUIRED)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594217 01 01 2003 CITY OF MANDEVILLE PN 02/04/03 0.00 05/26/06 0.00 0.00 04/04/49
594217 01 02 2003 CITY OF MANDEVILLE CN 02/04/03 745,000.00 05/26/06 745,000.00 0.00 04/04/49 100%
594217 01 03 2003 CITY OF MANDEVILLE MI 02/04/03 0.00 05/26/06 0.00 0.00 04/04/49
594217 01 04 2003 CITY OF MANDEVILLE PA 02/04/03 5,000.00 05/26/06 0.00 5,000.00 04/04/49
594217 01 01 2004 CITY OF MANDEVILLE CN 02/04/03 250,000.00 05/26/06 250,000.00 0.00 04/04/49 100%
594217 01 02 2004 CITY OF MANDEVILLE CN 02/04/03 245,000.00 05/26/06 181,164.02 63,835.98 04/04/49 73%
594217 01 03 2004 CITY OF MANDEVILLE PA 02/04/03 5,000.00 05/26/06 0.00 5,000.00 04/04/49

TOTAL CONTRACT 594217 1,250,000.00 1,176,164.02 73,835.98

TOTAL SUB-PROJECT 01 GALVEZ ST PH II, US 190 OUTFLL 1,250,000.00 1,176,164.02 73,835.98

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03109 1,250,000.00 1,176,164.02 73,835.98

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,250,000.00 1,176,164.02 73,835.98

TOTAL CONTRACTS 1,250,000.00 1,176,164.02 73,835.98



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,455
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH8 MANDEVILLE FPC SCHED NO 50-MH8-97-01 AFS PROJECT NO 98099
PROJECT DESCRIPTION MANDEVILLE - GALVEZ STREET DITCH IMPROVEMENT PLANNING & CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 546 STATE GENERAL REVENUE 930,000 0

TOTAL ACT 28 930,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 930,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 930,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,456
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH8 MANDEVILLE FPC SCHED NO 50-MH8-97-01 AFS PROJECT NO 98099
PROJECT DESCRIPTION MANDEVILLE - GALVEZ STREET DITCH IMPROVEMENT PLANNING & CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530339 01 01 1998 CITY OF MANDEVILLE PN 12/12/97 0.00 11/08/99 0.00 0.00 04/04/49
530339 01 02 1998 CITY OF MANDEVILLE CN 12/12/97 911,400.00 11/08/99 906,476.03 4,923.97 04/04/49 99%
530339 01 03 1998 CITY OF MANDEVILLE MI 12/12/97 0.00 11/08/99 0.00 0.00 04/04/49
530339 01 04 1998 CITY OF MANDEVILLE PA 12/12/97 18,600.00 11/08/99 18,600.00 0.00 04/04/49 100%

TOTAL CONTRACT 530339 930,000.00 925,076.03 4,923.97

TOTAL SUB-PROJECT 01 GALVEZ ST DITCH IMPROVEMENTS 930,000.00 925,076.03 4,923.97

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98099 930,000.00 925,076.03 4,923.97

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 930,000.00 925,076.03 4,923.97

TOTAL CONTRACTS 930,000.00 925,076.03 4,923.97



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,457
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH8 MANDEVILLE FPC SCHED NO 50-MH8-99-01 AFS PROJECT NO 00033
PROJECT DESCRIPTION MANDEVILLE TRACE TUNNEL, U.S. 190 ($100,000 LOCAL MATCH)

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 218 STATE GENERAL REVENUE 495,000 0

TOTAL ACT 20 495,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 495,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 495,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,458
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MH8 MANDEVILLE FPC SCHED NO 50-MH8-99-01 AFS PROJECT NO 00033
PROJECT DESCRIPTION MANDEVILLE TRACE TUNNEL, U.S. 190 ($100,000 LOCAL MATCH)

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

556699 01 01 2000 CITY OF MANDEVILLE PN 02/16/00 55,200.00 04/09/02 55,200.00 0.00 04/04/49 100%
556699 01 02 2000 CITY OF MANDEVILLE CN 02/16/00 402,300.00 04/09/02 402,300.00 0.00 04/04/49 100%
556699 01 03 2000 CITY OF MANDEVILLE MI 02/16/00 27,600.00 04/09/02 27,600.00 0.00 04/04/49 100%
556699 01 04 2000 CITY OF MANDEVILLE PA 02/16/00 9,900.00 04/09/02 9,900.00 0.00 04/04/49 100%

TOTAL CONTRACT 556699 495,000.00 495,000.00 0.00

TOTAL SUB-PROJECT 01 MANDEVILLE TRACE TUNNEL,US 190 495,000.00 495,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00033 495,000.00 495,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 495,000.00 495,000.00 0.00

TOTAL CONTRACTS 495,000.00 495,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,459
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI1 MANSFIELD FPC SCHED NO 50-MI1-03-02 AFS PROJECT NO 04141
PROJECT DESCRIPTION MANSFIELD - RECREATIONAL PARK, EQUIPMENT AND CONSTRUCTION

STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 262 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,460
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI1 MANSFIELD FPC SCHED NO 50-MI1-03-02 AFS PROJECT NO 04141
PROJECT DESCRIPTION MANSFIELD - RECREATIONAL PARK, EQUIPMENT AND CONSTRUCTION

STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610198 01 01 2004 CITY OF MANSFIELD CN 02/03/04 90,000.00 0.00 90,000.00 04/04/49
610198 01 02 2004 CITY OF MANSFIELD EQ 02/03/04 0.00 0.00 0.00 04/04/49
610198 01 03 2004 CITY OF MANSFIELD PA 02/03/04 2,000.00 0.00 2,000.00 04/04/49
610198 01 04 2004 CITY OF MANSFIELD PN 02/03/04 8,000.00 0.00 8,000.00 04/04/49

TOTAL CONTRACT 610198 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 RECREATIONAL PARK, EQ & CONSTR 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04141 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,461
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI1 MANSFIELD FPC SCHED NO 50-MI1-05B-01 AFS PROJECT NO Q955
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MANSFIELD STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 0 200,000

TOTAL PROJECT Q955 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,462
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI1 MANSFIELD FPC SCHED NO 50-MI1-05B-02 AFS PROJECT NO Q1192
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NABORS TRAILERS FACILITY IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 280,000 2

TOTAL ACT 26 0 680,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 680,000
GRAND TOTAL 0 680,000

TOTAL PROJECT Q1192 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,463
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI3 MANY FPC SCHED NO 50-MI3-04B-01 AFS PROJECT NO 05091
PROJECT DESCRIPTION MANY - WATER DISTRIBUTION SYSTEM IMPROVEMENTS, PHASE III, PLANNING

AND CONSTRUCTION
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 241 LOC LINE OF CREDIT 300,000 300,000 1

TOTAL ACT 26 300,000 300,000

2006 26 2005 203 LOC LINE OF CREDIT 500,000 500,000 2
2006 26 2005 204 NLOC NON CASH LINE OF CREDIT 1,130,000 1,130,000 5

TOTAL ACT 26 1,630,000 1,630,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,930,000 1,930,000
GRAND TOTAL 1,930,000 1,930,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,464
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI3 MANY FPC SCHED NO 50-MI3-04B-01 AFS PROJECT NO 05091
PROJECT DESCRIPTION MANY - WATER DISTRIBUTION SYSTEM IMPROVEMENTS, PHASE III, PLANNING

AND CONSTRUCTION
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633061 01 01 2005 TOWN OF MANY PN 02/08/06 166,900.00 0.00 166,900.00 04/04/49
633061 01 02 2005 TOWN OF MANY CN 02/08/06 133,100.00 0.00 133,100.00 04/04/49
633061 01 01 2006 TOWN OF MANY CN 02/08/06 460,300.00 0.00 460,300.00 04/04/49
633061 01 02 2006 TOWN OF MANY MI 02/08/06 29,700.00 0.00 29,700.00 04/04/49
633061 01 03 2006 TOWN OF MANY PA 02/08/06 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 633061 800,000.00 0.00 800,000.00

TOTAL SUB-PROJECT 01 WATER DISTRIBUTION SYSTEM IMPR 800,000.00 0.00 800,000.00

AFS 00 3 UNASSIGNED 1,130,000.00 0.00 1,130,000.00

TOTAL PROJECT 05091 1,930,000.00 0.00 1,930,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 800,000.00 0.00 800,000.00

TOTAL CONTRACTS 800,000.00 0.00 800,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,465
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI3 MANY FPC SCHED NO 50-MI3-99-01 AFS PROJECT NO 00034
PROJECT DESCRIPTION MANY - HART AIRPORT TERMINAL BUILDING, PLANNING AND CONSTRUCTION

STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 219 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 20 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,466
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI3 MANY FPC SCHED NO 50-MI3-99-01 AFS PROJECT NO 00034
PROJECT DESCRIPTION MANY - HART AIRPORT TERMINAL BUILDING, PLANNING AND CONSTRUCTION

STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559398 01 01 2000 TOWN OF MANY CN 04/03/00 73,500.00 01/17/01 73,500.00 0.00 04/04/49 100%
559398 01 02 2000 TOWN OF MANY PA 04/03/00 1,500.00 01/17/01 1,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 559398 75,000.00 75,000.00 0.00

TOTAL SUB-PROJECT 01 HART AIRPORT TERMINAL BLDG. 75,000.00 75,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00034 75,000.00 75,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 75,000.00 0.00

TOTAL CONTRACTS 75,000.00 75,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,467
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI5 MARION FPC SCHED NO 50-MI5-03B-01 AFS PROJECT NO 04067
PROJECT DESCRIPTION MARION - FIRE STATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 079 LOC GENERAL OBLIGATION BONDS 500,000 500,000 1

TOTAL ACT 26 500,000 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 500,000 500,000
GRAND TOTAL 500,000 500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,468
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI5 MARION FPC SCHED NO 50-MI5-03B-01 AFS PROJECT NO 04067
PROJECT DESCRIPTION MARION - FIRE STATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608708 01 01 2004 TOWN OF MARION CN 03/11/04 209,847.00 05/25/06 209,847.00 0.00 04/04/49 100%
608708 01 02 2004 TOWN OF MARION PA 03/11/04 10,000.00 05/25/06 0.00 10,000.00 04/04/49
608708 01 03 2004 TOWN OF MARION EQ 03/11/04 280,153.00 05/25/06 0.00 280,153.00 04/04/49

TOTAL CONTRACT 608708 500,000.00 209,847.00 290,153.00

TOTAL SUB-PROJECT 01 MARION FIRE STATION 500,000.00 209,847.00 290,153.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04067 500,000.00 209,847.00 290,153.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 209,847.00 290,153.00

TOTAL CONTRACTS 500,000.00 209,847.00 290,153.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,469
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MI6 MARKSVILLE FPC SCHED NO 50-MI6-05B-01 AFS PROJECT NO Q959
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BON TEMP STREET DRAINAGE IMPROVEMENT, PLANNING AND CONSTRUCTION ($86,9

18 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 5

TOTAL ACT 26 0 350,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 350,000
GRAND TOTAL 0 350,000

TOTAL PROJECT Q959 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,470
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ4 MERRYVILLE FPC SCHED NO 50-MJ4-05B-01 AFS PROJECT NO Q962
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SEWER SYSTEM EXPANSION AND MODIFICATIONS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 155,000 2

TOTAL ACT 26 0 155,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 155,000
GRAND TOTAL 0 155,000

TOTAL PROJECT Q962 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,471
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-00B-05 AFS PROJECT NO 01074
PROJECT DESCRIPTION MONROE - MASUR MUSEUM OF ART COLLECTION STORAGE IMPROVEMENT, FACILITY

RENOVATION AND EXPANSION ($50,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 808 04A G.O. BONDS 110,000 0

TOTAL ACT 2 110,000 0

2002 2 2004 209 04A G.O. BONDS 65,000 0

TOTAL ACT 2 65,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 175,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 175,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,472
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-00B-05 AFS PROJECT NO 01074
PROJECT DESCRIPTION MONROE - MASUR MUSEUM OF ART COLLECTION STORAGE IMPROVEMENT, FACILITY

RENOVATION AND EXPANSION ($50,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
585867 01 06 2001 MICHAEL KEENE AIA PR 06/24/02 210.00 07/03/03 210.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 210.00 210.00 0.00

601098 01 01 2001 CITY OF MONROE CN 05/15/03 109,760.00 0.00 109,760.00 04/04/49
601098 01 02 2002 CITY OF MONROE CN 05/15/03 61,740.00 0.00 61,740.00 04/04/49
601098 01 03 2002 CITY OF MONROE PA 05/15/03 3,260.00 0.00 3,260.00 04/04/49

TOTAL CONTRACT 601098 174,760.00 0.00 174,760.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 MASUR MUSEUM OF ART COLL STORA 175,000.00 240.00 174,760.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01074 175,000.00 240.00 174,760.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 174,970.00 210.00 174,760.00

TOTAL CONTRACTS 174,970.00 210.00 174,760.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,473
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-00B-07 AFS PROJECT NO 01055
PROJECT DESCRIPTION MONROE - RIVERFRONT/WATERFRONT PARK DEVELOPMENT, PLANNING AND

CONSTRUCTION ($460,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 761 04A G.O. BONDS 460,000 0

TOTAL ACT 2 460,000 0

2002 2 2004 210 04A G.O. BONDS 600,000 0

TOTAL ACT 2 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,060,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,060,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,474
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-00B-07 AFS PROJECT NO 01055
PROJECT DESCRIPTION MONROE - RIVERFRONT/WATERFRONT PARK DEVELOPMENT, PLANNING AND

CONSTRUCTION ($460,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 500,000.00 0.00 500,000.00
583322 01 01 2001 CITY OF MONROE CN 04/18/02 460,000.00 05/09/06 429,485.00 30,515.00 04/04/49 93%
583322 01 02 2002 CITY OF MONROE CN 04/18/02 90,000.00 05/09/06 0.00 90,000.00 04/04/49
583322 01 03 2002 CITY OF MONROE PA 04/18/02 9,625.00 05/09/06 0.00 9,625.00 04/04/49

TOTAL CONTRACT 583322 559,625.00 429,485.00 130,140.00

585867 01 10 2002 MICHAEL KEENE AIA PR 06/24/02 375.00 07/03/03 375.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 375.00 375.00 0.00

TOTAL SUB-PROJECT 01 RIVERFRONT/WATERFRONT PARK DEV 1,060,000.00 429,860.00 630,140.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01055 1,060,000.00 429,860.00 630,140.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 560,000.00 429,860.00 130,140.00

TOTAL CONTRACTS 560,000.00 429,860.00 130,140.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,475
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-01B-03 AFS PROJECT NO 02131
PROJECT DESCRIPTION MONROE - CIVIC CENTER ROOF RESTORATION ($270,000 LOCAL MATCH)

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 206 LOC GENERAL OBLIGATION BONDS 270,000 270,000 1

TOTAL ACT 26 270,000 270,000

2006 26 2005 205 LOC GENERAL OBLIGATION BONDS 350,000 350,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,280,000 3

TOTAL ACT 26 350,000 1,630,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 620,000 1,900,000
GRAND TOTAL 620,000 1,900,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,476
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-01B-03 AFS PROJECT NO 02131
PROJECT DESCRIPTION MONROE - CIVIC CENTER ROOF RESTORATION ($270,000 LOCAL MATCH)

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591277 01 01 2002 CITY OF MONROE CN 09/12/02 264,600.00 0.00 264,600.00 04/04/49
591277 01 02 2002 CITY OF MONROE PA 09/12/02 5,400.00 0.00 5,400.00 04/04/49
591277 01 01 2006 CITY OF MONROE CN 09/12/02 329,500.00 0.00 329,500.00 04/04/49
591277 01 02 2006 CITY OF MONROE MI 09/12/02 15,900.00 0.00 15,900.00 04/04/49
591277 01 03 2006 CITY OF MONROE PA 09/12/02 4,600.00 0.00 4,600.00 04/04/49

TOTAL CONTRACT 591277 620,000.00 0.00 620,000.00

TOTAL SUB-PROJECT 01 CIVIC CENTR ROOF RESTORIATION 620,000.00 0.00 620,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02131 620,000.00 0.00 620,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 620,000.00 0.00 620,000.00

TOTAL CONTRACTS 620,000.00 0.00 620,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,477
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-01B-04 AFS PROJECT NO 02132
PROJECT DESCRIPTION MONROE - NORTHEAST LA CHILDREN'S MUSEUM EXPANSION, PLANNING AND

CONSTRUCTION ($160,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 207 04A G.O. BONDS 240,000 0

TOTAL ACT 2 240,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 240,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 240,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,478
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-01B-04 AFS PROJECT NO 02132
PROJECT DESCRIPTION MONROE - NORTHEAST LA CHILDREN'S MUSEUM EXPANSION, PLANNING AND

CONSTRUCTION ($160,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 200,000.00 0.00 200,000.00
AFS 00 3 UNASSIGNED 40,000.00 0.00 40,000.00

TOTAL PROJECT 02132 240,000.00 0.00 240,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,479
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-01B-05 AFS PROJECT NO 02056
PROJECT DESCRIPTION MONROE - AIR INDUSTRIAL PARK INFRASTRUCTURE IMPROVEMENTS ($1,564,652

FEDERAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 006 04A G.O. BONDS 1,000,000 0

TOTAL ACT 2 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,480
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-01B-05 AFS PROJECT NO 02056
PROJECT DESCRIPTION MONROE - AIR INDUSTRIAL PARK INFRASTRUCTURE IMPROVEMENTS ($1,564,652

FEDERAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
584623 01 01 2002 CITY OF MONROE CN 05/13/02 990,000.00 04/28/06 733,695.52 256,304.48 04/04/49 74%
584623 01 02 2002 CITY OF MONROE PA 05/13/02 9,850.00 04/28/06 0.00 9,850.00 04/04/49

TOTAL CONTRACT 584623 999,850.00 733,695.52 266,154.48

585867 01 22 2002 MICHAEL KEENE AIA PR 06/24/02 150.00 07/03/03 150.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 150.00 150.00 0.00

TOTAL SUB-PROJECT 01 AIR INDUSTRIAL PARK INFRASTRUC 1,000,000.00 733,845.52 266,154.48

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02056 1,000,000.00 733,845.52 266,154.48

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 733,845.52 266,154.48

TOTAL CONTRACTS 1,000,000.00 733,845.52 266,154.48



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,481
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-02-08 AFS PROJECT NO 03110
PROJECT DESCRIPTION MONROE-LA PURCHASE GARDENS AND ZOO LA PURCHASE INTERACTIVE EXHIBIT

PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 486 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,482
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-02-08 AFS PROJECT NO 03110
PROJECT DESCRIPTION MONROE-LA PURCHASE GARDENS AND ZOO LA PURCHASE INTERACTIVE EXHIBIT

PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603238 01 01 2003 CITY OF MONROE CN 08/13/03 98,000.00 0.00 98,000.00 04/04/49
603238 01 02 2003 CITY OF MONROE PA 08/13/03 1,925.00 1,925.00 0.00 04/04/49 100%

TOTAL CONTRACT 603238 99,925.00 1,925.00 98,000.00

AFS 01 L DT LOCAL/ST 75.00 03/31/03 75.00 0.00 100%

TOTAL SUB-PROJECT 01 MONROE-LA PURCHASE GARDENS/ZOO 100,000.00 2,000.00 98,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03110 100,000.00 2,000.00 98,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 99,925.00 1,925.00 98,000.00

TOTAL CONTRACTS 99,925.00 1,925.00 98,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,483
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-02B-02 AFS PROJECT NO 03190
PROJECT DESCRIPTION MONROE - US HIGHWAY 165 SOUTH, US HIGHWAY 165 BUSINESS ROUTE CONNECTOR

($450,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 681 LOC LINE OF CREDIT 1,750,000 0

TOTAL ACT 26 1,750,000 0

2004 26 2005 082 LOC LINE OF CREDIT 450,000 0
--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 179 NLOC NON CASH LINE OF CREDIT 925,000 925,000 5

TOTAL ACT 26 1,375,000 925,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,200,000 1

TOTAL ACT 26 0 2,200,000

TOTAL PRIOR YEAR 2,200,000 0
TOTAL CURRENT YEAR 925,000 3,125,000
GRAND TOTAL 3,125,000 3,125,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,484
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-02B-02 AFS PROJECT NO 03190
PROJECT DESCRIPTION MONROE - US HIGHWAY 165 SOUTH, US HIGHWAY 165 BUSINESS ROUTE CONNECTOR

($450,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630875 01 01 2003 CITY OF MONROE CN 10/05/04 1,749,970.00 0.00 1,749,970.00 04/04/49
630875 01 01 2004 CITY OF MONROE CN 10/05/04 440,030.00 0.00 440,030.00 04/04/49
630875 01 02 2004 CITY OF MONROE PA 10/05/04 9,970.00 0.00 9,970.00 04/04/49

TOTAL CONTRACT 630875 2,199,970.00 0.00 2,199,970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 MONROE-US HWY 165 S/BUS ROUTE 2,200,000.00 30.00 2,199,970.00

AFS 00 3 UNASSIGNED 924,970.00 0.00 924,970.00

TOTAL PROJECT 03190 3,124,970.00 30.00 3,124,940.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,199,970.00 0.00 2,199,970.00

TOTAL CONTRACTS 2,199,970.00 0.00 2,199,970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,485
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-02B-07 AFS PROJECT NO 03191
PROJECT DESCRIPTION MONROE - I-20 INTERCHANGE IMPROVEMENT AND KANSAS-GARRETT CONNECTOR,

PLANNING, ENGINEERING, ENVIRONMENTAL, AND RIGHT OF WAY ACQUISITION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 683 LOC LINE OF CREDIT 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,486
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-02B-07 AFS PROJECT NO 03191
PROJECT DESCRIPTION MONROE - I-20 INTERCHANGE IMPROVEMENT AND KANSAS-GARRETT CONNECTOR,

PLANNING, ENGINEERING, ENVIRONMENTAL, AND RIGHT OF WAY ACQUISITION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 MONROE-I-20 INTERCHANGE/KANSAS 30.00 30.00 0.00

AFS 00 3 UNASSIGNED 249,970.00 0.00 249,970.00

TOTAL PROJECT 03191 250,000.00 30.00 249,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,487
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-02B-09 AFS PROJECT NO 03192
PROJECT DESCRIPTION MONROE - FORSYTHE PARK CHAMPIONSHIP TENNIS FACILITY, PLANNING AND

CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 684 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,488
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-02B-09 AFS PROJECT NO 03192
PROJECT DESCRIPTION MONROE - FORSYTHE PARK CHAMPIONSHIP TENNIS FACILITY, PLANNING AND

CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636736 01 01 2003 CITY OF MONROE CN 05/24/06 192,000.00 0.00 192,000.00 04/04/49
636736 01 02 2003 CITY OF MONROE PA 05/24/06 7,970.00 0.00 7,970.00 04/04/49

TOTAL CONTRACT 636736 199,970.00 0.00 199,970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 MONROE-FORSYTHE PARK TENNIS FA 200,000.00 30.00 199,970.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03192 200,000.00 30.00 199,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 199,970.00 0.00 199,970.00

TOTAL CONTRACTS 199,970.00 0.00 199,970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,489
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-05B-02 AFS PROJECT NO Q1515
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS KANSAS CONNECTOR/CORRIDOR PRESERVATION, PLANNING AND CONSTRUCTION ($10

,000,000 FEDERAL AND $2,750,000 LOCAL OR ADDITIONAL FEDERAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 3

TOTAL ACT 26 0 450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 450,000
GRAND TOTAL 0 450,000

TOTAL PROJECT Q1515 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,490
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-05B-02 AFS PROJECT NO Q968
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS KANSAS LANE CONNECTOR, PLANNING AND CONSTRUCTION ($5,500,000 FEDERAL M

ATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 3

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q968 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,491
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-05B-03 AFS PROJECT NO Q969
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DOWNTOWN UNDERPASS, PLANNING AND CONSTRUCTION ($400,000 FEDERAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,200,000 3

TOTAL ACT 26 0 1,200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,200,000
GRAND TOTAL 0 1,200,000

TOTAL PROJECT Q969 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,492
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-05B-04 AFS PROJECT NO Q970
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FORSYTHE EXTENSION CORRIDOR PRESERVATION, ACQUISITIONS, PLANNING/SURVE

Y

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 3

TOTAL ACT 26 0 450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 450,000
GRAND TOTAL 0 450,000

TOTAL PROJECT Q970 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,493
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-96B-01 AFS PROJECT NO 97051
PROJECT DESCRIPTION CITY OF MONROE - CIVIC CENTER EXPANSION, PLANNING, DESIGN AND

CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 21 2000 187 00A G.O. BONDS 3,000,000 0

TOTAL ACT 21 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,494
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-96B-01 AFS PROJECT NO 97051
PROJECT DESCRIPTION CITY OF MONROE - CIVIC CENTER EXPANSION, PLANNING, DESIGN AND

CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

518442 01 01 1997 CITY OF MONROE PN 05/30/97 0.00 03/14/01 0.00 0.00 12/14/20
518442 01 02 1997 CITY OF MONROE CN 05/30/97 2,940,000.00 03/14/01 2,940,000.00 0.00 12/14/20 100%
518442 01 03 1997 CITY OF MONROE MI 05/30/97 0.00 03/14/01 0.00 0.00 12/14/20
518442 01 04 1997 CITY OF MONROE EQ 05/30/97 0.00 03/14/01 0.00 0.00 12/14/20
518442 01 05 1997 CITY OF MONROE PA 05/30/97 60,000.00 03/14/01 60,000.00 0.00 12/14/20 100%

TOTAL CONTRACT 518442 3,000,000.00 3,000,000.00 0.00

TOTAL SUB-PROJECT 01 CIVIC CENTER EXPANSION 3,000,000.00 3,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97051 3,000,000.00 3,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,000,000.00 3,000,000.00 0.00

TOTAL CONTRACTS 3,000,000.00 3,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,495
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-99-01 AFS PROJECT NO 00134
PROJECT DESCRIPTION CITY OF MONROE -CALYPSO STREET EXTENSION U.S. 165 BUSINESS INTERCHANGE

WITH INTERSTATE 20, LAND ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 573 STATUTORY DEDICATION 250,000 0

TOTAL ACT 20 250,000 0

2000 22 2001 472 02A G.O. BONDS 750,000 0

TOTAL ACT 22 750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,496
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-99-01 AFS PROJECT NO 00134
PROJECT DESCRIPTION CITY OF MONROE -CALYPSO STREET EXTENSION U.S. 165 BUSINESS INTERCHANGE

WITH INTERSTATE 20, LAND ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 250,000.00 0.00 250,000.00
569616 01 01 2000 CITY OF MONROE CN 04/17/01 250,000.00 07/19/02 250,000.00 0.00 04/04/49 100%
569616 01 02 2000 CITY OF MONROE CN 04/17/01 485,000.00 07/19/02 485,000.00 0.00 04/04/49 100%
569616 01 03 2000 CITY OF MONROE PA 04/17/01 15,000.00 07/19/02 15,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569616 750,000.00 750,000.00 0.00

TOTAL SUB-PROJECT 01 CALYPSO ST. EXTENSION 1,000,000.00 750,000.00 250,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00134 1,000,000.00 750,000.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 750,000.00 750,000.00 0.00

TOTAL CONTRACTS 750,000.00 750,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,497
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-99-06 AFS PROJECT NO 00067
PROJECT DESCRIPTION MONROE - REVOVATION OF BUILDING FOR ENVIRONMENTAL & EDUCATIONA CENTER

AT BLACK BAYOU LAKE NATIONAL WILDLIFE REFUGE, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 319 STATE GENERAL REVENUE 60,000 0

TOTAL ACT 20 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 60,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 60,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,498
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-99-06 AFS PROJECT NO 00067
PROJECT DESCRIPTION MONROE - REVOVATION OF BUILDING FOR ENVIRONMENTAL & EDUCATIONA CENTER

AT BLACK BAYOU LAKE NATIONAL WILDLIFE REFUGE, PLANNING AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553587 01 01 2000 CITY OF MONROE CN 10/21/99 58,800.00 0.00 58,800.00 04/04/49
553587 01 02 2000 CITY OF MONROE PA 10/21/99 1,200.00 1,200.00 0.00 04/04/49 100%

TOTAL CONTRACT 553587 60,000.00 1,200.00 58,800.00

TOTAL SUB-PROJECT 01 REN BLDG FOR ENVIRONMENTL CNTR 60,000.00 1,200.00 58,800.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00067 60,000.00 1,200.00 58,800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 60,000.00 1,200.00 58,800.00

TOTAL CONTRACTS 60,000.00 1,200.00 58,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,499
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-99B-05 AFS PROJECT NO 00049
PROJECT DESCRIPTION CITY OF MONROE - INFRASTRUCTURE IMPROVEMENT AT AIR INDUSTRIAL PARK,

PAVING, DRAINAGE, SITE AND INFRASTRUCTURE IMPROVEMENTS AND EQUIPMENT, PLANNING
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 21 2000 262 00A G.O. BONDS 1,660,000 0

TOTAL ACT 21 1,660,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,660,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,660,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,500
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ6 MONROE FPC SCHED NO 50-MJ6-99B-05 AFS PROJECT NO 00049
PROJECT DESCRIPTION CITY OF MONROE - INFRASTRUCTURE IMPROVEMENT AT AIR INDUSTRIAL PARK,

PAVING, DRAINAGE, SITE AND INFRASTRUCTURE IMPROVEMENTS AND EQUIPMENT, PLANNING
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555865 01 01 2000 CITY OF MONROE CN 02/10/00 1,649,000.00 08/20/02 1,649,000.00 0.00 04/04/49 100%
555865 01 02 2000 CITY OF MONROE PA 02/10/00 11,000.00 08/20/02 11,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 555865 1,660,000.00 1,660,000.00 0.00

TOTAL SUB-PROJECT 01 INFRASTRUCTURE IMPROVEMENT 1,660,000.00 1,660,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00049 1,660,000.00 1,660,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,660,000.00 1,660,000.00 0.00

TOTAL CONTRACTS 1,660,000.00 1,660,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,501
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MJ9 MOORINGSPORT FPC SCHED NO 50-MJ9-05B-01 AFS PROJECT NO Q972
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW TOWN HALL/POLICE HEADQUARTERS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q972 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,502
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK2 MORGAN CITY FPC SCHED NO 50-MK2-02-01 AFS PROJECT NO 03111
PROJECT DESCRIPTION MORGAN CITY-BRASHEAR AVENUE AND HWY 70 DRAINAGE IMPROVEMENTS, PLANNING

AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 487 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,925,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,925,000 4

TOTAL ACT 26 0 4,200,000

2005 26 2005 146 LOC GENERAL OBLIGATION BONDS 3,590,000 3,590,000 1

TOTAL ACT 26 3,590,000 3,590,000

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 3,590,000 7,790,000
GRAND TOTAL 3,840,000 7,790,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,503
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK2 MORGAN CITY FPC SCHED NO 50-MK2-02-01 AFS PROJECT NO 03111
PROJECT DESCRIPTION MORGAN CITY-BRASHEAR AVENUE AND HWY 70 DRAINAGE IMPROVEMENTS, PLANNING

AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 10 2003 JOHN E THOMPSON PR 11/10/02 494.00 11/21/03 494.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 494.00 494.00 0.00

594605 01 01 2003 CITY OF MORGAN CITY PN 02/17/03 228,550.00 12/23/05 141,228.61 87,321.39 04/04/49 61%
594605 01 02 2003 CITY OF MORGAN CITY MI 02/17/03 16,450.00 12/23/05 16,450.00 0.00 04/04/49 100%
594605 01 03 2003 CITY OF MORGAN CITY PA 02/17/03 4,476.00 12/23/05 0.00 4,476.00 04/04/49
594605 01 01 2005 CITY OF MORGAN CITY PN 02/17/03 21,450.00 12/23/05 0.00 21,450.00 04/04/49
594605 01 02 2005 CITY OF MORGAN CITY CN 02/17/03 3,430,000.00 12/23/05 0.00 3,430,000.00 04/04/49
594605 01 03 2005 CITY OF MORGAN CITY MI 02/17/03 133,550.00 12/23/05 0.00 133,550.00 04/04/49
594605 01 04 2005 CITY OF MORGAN CITY PA 02/17/03 5,000.00 12/23/05 0.00 5,000.00 04/04/49

TOTAL CONTRACT 594605 3,839,476.00 157,678.61 3,681,797.39

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 DRAINAGE IMPROVEMENTS 3,840,000.00 158,202.61 3,681,797.39

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03111 3,840,000.00 158,202.61 3,681,797.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,839,970.00 158,172.61 3,681,797.39

TOTAL CONTRACTS 3,839,970.00 158,172.61 3,681,797.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,504
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK2 MORGAN CITY FPC SCHED NO 50-MK2-03-02 AFS PROJECT NO 04142
PROJECT DESCRIPTION MORGAN CITY - AERIAL APPARATUS, ACQUISITION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 263 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 24 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,505
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK2 MORGAN CITY FPC SCHED NO 50-MK2-03-02 AFS PROJECT NO 04142
PROJECT DESCRIPTION MORGAN CITY - AERIAL APPARATUS, ACQUISITION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610199 01 01 2004 CITY OF MORGAN CITY EQ 02/20/04 245,000.00 11/01/05 245,000.00 0.00 04/04/49 100%
610199 01 02 2004 CITY OF MORGAN CITY PA 02/20/04 5,000.00 11/01/05 0.00 5,000.00 04/04/49

TOTAL CONTRACT 610199 250,000.00 245,000.00 5,000.00

TOTAL SUB-PROJECT 01 AERIAL APPARATUS, ACQ. 250,000.00 245,000.00 5,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04142 250,000.00 245,000.00 5,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 245,000.00 5,000.00

TOTAL CONTRACTS 250,000.00 245,000.00 5,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,506
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK2 MORGAN CITY FPC SCHED NO 50-MK2-05B-01 AFS PROJECT NO Q974
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LIGHTING OF E. J. LIONEL GRIZZAFFI BRIDGE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 4

TOTAL ACT 26 0 1,800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,800,000
GRAND TOTAL 0 1,800,000

TOTAL PROJECT Q974 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,507
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK4 MORSE FPC SCHED NO 50-MK4-03B-01 AFS PROJECT NO 04069
PROJECT DESCRIPTION MORSE - INSTALLATION OF A WATER TREATMENT PLANT, PLANNING & CONSTRUCTN

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 27 2006 083 LOC LINE OF CREDIT 125,000 0

TOTAL ACT 27 125,000 0

2005 27 2006 148 LOC LINE OF CREDIT 600,000 0

TOTAL ACT 27 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 148 LOC GENERAL OBLIGATION BONDS 0 725,000 1

TOTAL ACT 26 0 725,000

TOTAL PRIOR YEAR 725,000 0
TOTAL CURRENT YEAR 0 725,000
GRAND TOTAL 725,000 725,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,508
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK4 MORSE FPC SCHED NO 50-MK4-03B-01 AFS PROJECT NO 04069
PROJECT DESCRIPTION MORSE - INSTALLATION OF A WATER TREATMENT PLANT, PLANNING & CONSTRUCTN

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608709 01 01 2004 VILLAGE OF MORSE PN 03/10/04 10,650.00 05/12/06 6,301.88 4,348.12 04/04/49 59%
608709 01 02 2004 VILLAGE OF MORSE CN 03/10/04 106,525.00 05/12/06 63,134.00 43,391.00 04/04/49 59%
608709 01 03 2004 VILLAGE OF MORSE MI 03/10/04 5,325.00 05/12/06 5,325.00 0.00 04/04/49 100%
608709 01 04 2004 VILLAGE OF MORSE PA 03/10/04 2,500.00 05/12/06 0.00 2,500.00 04/04/49
608709 01 01 2005 VILLAGE OF MORSE PN 03/10/04 53,190.00 05/12/06 0.00 53,190.00 04/04/49
608709 01 02 2005 VILLAGE OF MORSE CN 03/10/04 531,875.00 05/12/06 0.00 531,875.00 04/04/49
608709 01 03 2005 VILLAGE OF MORSE MI 03/10/04 7,435.00 05/12/06 1,055.00 6,380.00 04/04/49 14%
608709 01 04 2005 VILLAGE OF MORSE PA 03/10/04 7,500.00 05/12/06 0.00 7,500.00 04/04/49

TOTAL CONTRACT 608709 725,000.00 75,815.88 649,184.12

TOTAL SUB-PROJECT 01 INSTALL WATER TREATMENT PLANT 725,000.00 75,815.88 649,184.12

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04069 725,000.00 75,815.88 649,184.12

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 725,000.00 75,815.88 649,184.12

TOTAL CONTRACTS 725,000.00 75,815.88 649,184.12



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,509
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-02B-05 AFS PROJECT NO Q982
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NATCHITOCHES REGIONAL E-COMMERCE AND BUSINESS INCUBATOR COMPLEX, PLANN

ING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,400,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,400,000 4

TOTAL ACT 26 0 2,800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,800,000
GRAND TOTAL 0 2,800,000

TOTAL PROJECT Q982 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,510
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-02B-05 AFS PROJECT NO 03193
PROJECT DESCRIPTION NATCHITOCHES - BUSINESS INCUBATOR, PLANNING, ENGINEERING AND SITE

PREPARATION ($250,000 LOCAL MATCH)
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 688 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,511
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-02B-05 AFS PROJECT NO 03193
PROJECT DESCRIPTION NATCHITOCHES - BUSINESS INCUBATOR, PLANNING, ENGINEERING AND SITE

PREPARATION ($250,000 LOCAL MATCH)
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603239 01 01 2003 CITY OF NATCHITOCHES CN 07/07/03 196,000.00 0.00 196,000.00 04/04/49
603239 01 02 2003 CITY OF NATCHITOCHES PA 07/07/03 3,970.00 0.00 3,970.00 04/04/49

TOTAL CONTRACT 603239 199,970.00 0.00 199,970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 NATCHITOCHES BUS INCUBATOR 200,000.00 30.00 199,970.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03193 200,000.00 30.00 199,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 199,970.00 0.00 199,970.00

TOTAL CONTRACTS 199,970.00 0.00 199,970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,512
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-03B-07 AFS PROJECT NO 04070
PROJECT DESCRIPTION NATCHITOCHES - BASEBALL AND TRACK COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 107 STATE GENERAL REVENUE 450,000 450,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 490,000 5

TOTAL ACT 26 450,000 940,000

2004 26 2005 086 LOC GENERAL OBLIGATION BONDS 600,000 600,000 1

TOTAL ACT 26 600,000 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,050,000 1,540,000
GRAND TOTAL 1,050,000 1,540,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,513
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-03B-07 AFS PROJECT NO 04070
PROJECT DESCRIPTION NATCHITOCHES - BASEBALL AND TRACK COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622489 01 01 2004 CITY OF NATCHITOCHES CN 03/28/05 595,800.00 05/19/06 595,800.00 0.00 04/04/49 100%
622489 01 02 2004 CITY OF NATCHITOCHES PA 03/28/05 4,200.00 05/19/06 0.00 4,200.00 04/04/49
622489 01 01 2006 CITY OF NATCHITOCHES CN 03/28/05 444,200.00 05/19/06 381,971.30 62,228.70 04/04/49 85%
622489 01 02 2006 CITY OF NATCHITOCHES PA 03/28/05 5,800.00 05/19/06 0.00 5,800.00 04/04/49

TOTAL CONTRACT 622489 1,050,000.00 977,771.30 72,228.70

TOTAL SUB-PROJECT 01 BASEBALL AND TRACK COMPLEX 1,050,000.00 977,771.30 72,228.70

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04070 1,050,000.00 977,771.30 72,228.70

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,050,000.00 977,771.30 72,228.70

TOTAL CONTRACTS 1,050,000.00 977,771.30 72,228.70



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,514
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-05-02 AFS PROJECT NO 06054
PROJECT DESCRIPTION NATCHITOCHES - BYPASS EAST ENVIRONMENTAL INVENTORY AND LINE STUDY,

ALTERNATE 4, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 108 STATE GENERAL REVENUE 68,500 68,500
2006 26 2005 GENERAL OBLIGATION BONDS 0 70,000 2

TOTAL ACT 26 68,500 138,500

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 68,500 138,500
GRAND TOTAL 68,500 138,500



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,515
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-05-02 AFS PROJECT NO 06054
PROJECT DESCRIPTION NATCHITOCHES - BYPASS EAST ENVIRONMENTAL INVENTORY AND LINE STUDY,

ALTERNATE 4, PLANNING AND CONSTRUCTION
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 68,500.00 0.00 68,500.00

TOTAL PROJECT 06054 68,500.00 0.00 68,500.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,516
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-05B-03 AFS PROJECT NO Q981
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TEXAS AND PACIFIC RAILWAY NATCHITOCHES DEPOT REDEVELOPMENT, PLANNING A

ND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 4

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q981 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,517
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-05B-05 AFS PROJECT NO Q983
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SIBLEY LAKE INTAKE STRUCTURE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 4

TOTAL ACT 26 0 750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 750,000
GRAND TOTAL 0 750,000

TOTAL PROJECT Q983 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,518
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-05B-06 AFS PROJECT NO Q984
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAST NATCHITOCHES BYPASS PROJECT - PHASE I (LA HWY. #6 EAST TO LA HWY.

#1226/WILLIAMS AVENUE)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,650,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,000,000 4

TOTAL ACT 26 0 5,650,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,650,000
GRAND TOTAL 0 5,650,000

TOTAL PROJECT Q984 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,519
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-05B-07 AFS PROJECT NO Q985
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAST NATCHITOCHES BYPASS PROJECT - PHASE II (LA HWY. 1 BYPASS TO LA HW

Y. 494/KEYSER AVENUE)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 3,700,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,000,000 4

TOTAL ACT 26 0 7,700,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 7,700,000
GRAND TOTAL 0 7,700,000

TOTAL PROJECT Q985 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,520
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-05B-08 AFS PROJECT NO 06094
PROJECT DESCRIPTION NATCHITOCHES INDUSTRIAL PARK SOUTH, SEWER IMPROVEMENTS, ACCESS ROAD, A

ND LAND ACQUISITION, PLANNING AND CONSTRUCTION ($1,100,000 LOCAL MATCH)
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 206 LOC LINE OF CREDIT 725,000 725,000 2
2006 26 2005 207 NLOC NON CASH LINE OF CREDIT 745,000 745,000 5

TOTAL ACT 26 1,470,000 1,470,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,470,000 1,470,000
GRAND TOTAL 1,470,000 1,470,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,521
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-05B-08 AFS PROJECT NO 06094
PROJECT DESCRIPTION NATCHITOCHES INDUSTRIAL PARK SOUTH, SEWER IMPROVEMENTS, ACCESS ROAD, A

ND LAND ACQUISITION, PLANNING AND CONSTRUCTION ($1,100,000 LOCAL MATCH)
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634398 01 01 2006 CITY OF NATCHITOCHES RQ 03/27/06 603,250.00 0.00 603,250.00 04/04/49
634398 01 02 2006 CITY OF NATCHITOCHES PN 03/27/06 74,500.00 0.00 74,500.00 04/04/49
634398 01 03 2006 CITY OF NATCHITOCHES MI 03/27/06 37,250.00 0.00 37,250.00 04/04/49
634398 01 04 2006 CITY OF NATCHITOCHES PA 03/27/06 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 634398 725,000.00 0.00 725,000.00

TOTAL SUB-PROJECT 01 INDUSTRIAL PARK SOUTH, SEWER 725,000.00 0.00 725,000.00

AFS 00 3 UNASSIGNED 745,000.00 0.00 745,000.00

TOTAL PROJECT 06094 1,470,000.00 0.00 1,470,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 725,000.00 0.00 725,000.00

TOTAL CONTRACTS 725,000.00 0.00 725,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,522
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-98B-01 AFS PROJECT NO 99144
PROJECT DESCRIPTION CITY OF NATCHITOCHES - ALLIANCE COMPRESSORS FACILITY, EQUIPMENT ACQ.

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 220 STATE GENERAL REVENUE 2,400,000 0

TOTAL ACT 20 2,400,000 0

2000 21 2000 307 00A G.O. BONDS 1,700,000 0

TOTAL ACT 21 1,700,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,523
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-98B-01 AFS PROJECT NO 99144
PROJECT DESCRIPTION CITY OF NATCHITOCHES - ALLIANCE COMPRESSORS FACILITY, EQUIPMENT ACQ.

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552396 01 01 2000 CITY OF NATCHITOCHES EQ 09/21/99 1,700,000.00 12/01/00 1,700,000.00 0.00 04/04/49 100%
552396 01 02 2000 CITY OF NATCHITOCHES EQ 09/21/99 2,380,000.00 12/01/00 2,380,000.00 0.00 04/04/49 100%
552396 01 03 2000 CITY OF NATCHITOCHES PA 09/21/99 20,000.00 12/01/00 20,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 552396 4,100,000.00 4,100,000.00 0.00

TOTAL SUB-PROJECT 01 ALLIANCE COMPRESSORS FAC EQUIP 4,100,000.00 4,100,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99144 4,100,000.00 4,100,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,100,000.00 4,100,000.00 0.00

TOTAL CONTRACTS 4,100,000.00 4,100,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,524
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-99B-04 AFS PROJECT NO 00135
PROJECT DESCRIPTION CITY OF NATCHITOCHES - COMPRESSORS FACILITY, EQUIPMENT ACQUISITIONS TO

PRODUCE COMPRESSORS
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 554 02A G.O. BONDS 1,500,000 0

TOTAL ACT 22 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,525
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-MK9-99B-04 AFS PROJECT NO 00135
PROJECT DESCRIPTION CITY OF NATCHITOCHES - COMPRESSORS FACILITY, EQUIPMENT ACQUISITIONS TO

PRODUCE COMPRESSORS
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

568359 01 01 2001 CITY OF NATCHITOCHES EQ 03/08/01 1,495,000.00 11/16/01 1,495,000.00 0.00 04/04/49 100%
568359 01 02 2001 CITY OF NATCHITOCHES PA 03/08/01 5,000.00 11/16/01 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 568359 1,500,000.00 1,500,000.00 0.00

TOTAL SUB-PROJECT 01 COMPRESSORS FACILITY, EQ ACQ 1,500,000.00 1,500,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00135 1,500,000.00 1,500,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,500,000.00 1,500,000.00 0.00

TOTAL CONTRACTS 1,500,000.00 1,500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,526
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML1 NEW IBERIA FPC SCHED NO 50-ML1-05B-01 AFS PROJECT NO 06095
PROJECT DESCRIPTION NEW IBERIA SEWER SYSTEM UPGRADE AREA D TRIBUTARY, PLANNING AND CONSTRU

CTION ($360,000 LOCAL MATCH)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 208 LOC GENERAL OBLIGATION BONDS 1,080,000 1,080,000 2

TOTAL ACT 26 1,080,000 1,080,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,080,000 1,080,000
GRAND TOTAL 1,080,000 1,080,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,527
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML1 NEW IBERIA FPC SCHED NO 50-ML1-05B-01 AFS PROJECT NO 06095
PROJECT DESCRIPTION NEW IBERIA SEWER SYSTEM UPGRADE AREA D TRIBUTARY, PLANNING AND CONSTRU

CTION ($360,000 LOCAL MATCH)
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
637516 01 01 2006 CITY OF NEW IBERIA CN 05/24/06 1,070,000.00 0.00 1,070,000.00 04/04/49
637516 01 02 2006 CITY OF NEW IBERIA PA 05/24/06 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 637516 1,080,000.00 0.00 1,080,000.00

TOTAL SUB-PROJECT 01 SEWER SYSTEM UPGRADE AREA D 1,080,000.00 0.00 1,080,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06095 1,080,000.00 0.00 1,080,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,080,000.00 0.00 1,080,000.00

TOTAL CONTRACTS 1,080,000.00 0.00 1,080,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,528
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML1 NEW IBERIA FPC SCHED NO 50-ML1-05B-02 AFS PROJECT NO Q1441
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS IBERIA PARISH CIVIC CENTER, LAND ACQUISITION, PLANNING AND CONSTRUCTIO

N

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 840,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 3

TOTAL ACT 26 0 3,340,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,340,000
GRAND TOTAL 0 3,340,000

TOTAL PROJECT Q1441 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,529
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML2 NEW LLANO FPC SCHED NO 50-ML2-04-01 AFS PROJECT NO 05037
PROJECT DESCRIPTION NEW LLANO - NEW CITY HALL, PLANNING AND CONSTRUCTION

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 070 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 054 LOC GENERAL OBLIGATION BONDS 480,000 480,000 1

TOTAL ACT 26 480,000 480,000

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 480,000 480,000
GRAND TOTAL 530,000 480,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,530
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML2 NEW LLANO FPC SCHED NO 50-ML2-04-01 AFS PROJECT NO 05037
PROJECT DESCRIPTION NEW LLANO - NEW CITY HALL, PLANNING AND CONSTRUCTION

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621690 01 01 2005 TOWN OF NEW LLANO PN 02/28/05 40,000.00 0.00 40,000.00 04/04/49
621690 01 02 2005 TOWN OF NEW LLANO MI 02/28/05 9,000.00 0.00 9,000.00 04/04/49
621690 01 03 2005 TOWN OF NEW LLANO PA 02/28/05 1,000.00 0.00 1,000.00 04/04/49
621690 01 01 2006 TOWN OF NEW LLANO PA 02/28/05 9,000.00 0.00 9,000.00 04/04/49
621690 01 02 2006 TOWN OF NEW LLANO CN 02/28/05 471,000.00 0.00 471,000.00 04/04/49

TOTAL CONTRACT 621690 530,000.00 0.00 530,000.00

TOTAL SUB-PROJECT 01 NEW CITY HALL 530,000.00 0.00 530,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05037 530,000.00 0.00 530,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 530,000.00 0.00 530,000.00

TOTAL CONTRACTS 530,000.00 0.00 530,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,531
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-01 AFS PROJECT NO 01056
PROJECT DESCRIPTION NEW ORLEANS - DANZIGER BRIDGE RAMPS, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 768 04A G.O. BONDS 590,000 0

TOTAL ACT 2 590,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 590,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 590,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,532
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-01 AFS PROJECT NO 01056
PROJECT DESCRIPTION NEW ORLEANS - DANZIGER BRIDGE RAMPS, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581676 01 01 2001 CITY OF NEW ORLEANS PN 03/19/02 572,000.00 0.00 572,000.00 04/04/49
581676 01 02 2001 CITY OF NEW ORLEANS MI 03/19/02 8,000.00 0.00 8,000.00 04/04/49
581676 01 03 2001 CITY OF NEW ORLEANS PA 03/19/02 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 581676 590,000.00 0.00 590,000.00

TOTAL SUB-PROJECT 01 DANZIGER BRIDGE RAMPS 590,000.00 0.00 590,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01056 590,000.00 0.00 590,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 590,000.00 0.00 590,000.00

TOTAL CONTRACTS 590,000.00 0.00 590,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,533
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-06 AFS PROJECT NO Q1507
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS A. P. SANCHEZ SWIMMING POOL FACILITY, LAND ACQUISITION, PLANNING AND C

ONSTRUCTION (SUPPLEMENTAL FUNDING)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 430,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 950,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 950,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 0 3,330,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,330,000
GRAND TOTAL 0 3,330,000

TOTAL PROJECT Q1507 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,534
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-06 AFS PROJECT NO 01079
PROJECT DESCRIPTION NEW ORLEANS - A.P. SANCHEZ SWIMMING POOL FACILITY, LAND ACQUISITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 767 04A G.O. BONDS 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,535
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-06 AFS PROJECT NO 01079
PROJECT DESCRIPTION NEW ORLEANS - A.P. SANCHEZ SWIMMING POOL FACILITY, LAND ACQUISITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570301 01 01 2001 CITY OF N O CHIEF ADMIN OFFICE PN 04/30/01 147,000.00 10/17/03 57,552.00 89,448.00 04/04/49 39%
570301 01 02 2001 CITY OF N O CHIEF ADMIN OFFICE PA 04/30/01 3,000.00 10/17/03 0.00 3,000.00 04/04/49

TOTAL CONTRACT 570301 150,000.00 57,552.00 92,448.00

TOTAL SUB-PROJECT 01 AP SANCHEZ SWIMMING POOL FAC 150,000.00 57,552.00 92,448.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01079 150,000.00 57,552.00 92,448.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 57,552.00 92,448.00

TOTAL CONTRACTS 150,000.00 57,552.00 92,448.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,536
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-12 AFS PROJECT NO 01057
PROJECT DESCRIPTION NEW ORLEANS - MULTI-PURPOSE CENTER, LAND, BUILDING ACQUISITION AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 769 04A G.O. BONDS 2,450,000 0

TOTAL ACT 2 2,450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,537
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-12 AFS PROJECT NO 01057
PROJECT DESCRIPTION NEW ORLEANS - MULTI-PURPOSE CENTER, LAND, BUILDING ACQUISITION AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
570302 01 01 2001 CITY OF N O CHIEF ADMIN OFFICE PN 04/30/01 190,000.00 0.00 190,000.00 04/04/49
570302 01 02 2001 CITY OF N O CHIEF ADMIN OFFICE MI 04/30/01 50,000.00 0.00 50,000.00 04/04/49
570302 01 03 2001 CITY OF N O CHIEF ADMIN OFFICE PA 04/30/01 9,880.00 0.00 9,880.00 04/04/49
570302 01 04 2001 CITY OF N O CHIEF ADMIN OFFICE CN 04/30/01 2,200,000.00 0.00 2,200,000.00 04/04/49

TOTAL CONTRACT 570302 2,449,880.00 0.00 2,449,880.00

585867 01 12 2001 MICHAEL KEENE AIA PR 06/24/02 120.00 07/03/03 120.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 120.00 120.00 0.00

TOTAL SUB-PROJECT 01 NO EAST MULTI-PURPOSE CENTER 2,450,000.00 120.00 2,449,880.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01057 2,450,000.00 120.00 2,449,880.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,450,000.00 120.00 2,449,880.00

TOTAL CONTRACTS 2,450,000.00 120.00 2,449,880.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,538
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-14 AFS PROJECT NO 01058
PROJECT DESCRIPTION NEW ORLEANS - NORTH BROAD AVENUE BUSINESS PARKING

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $6,276 INT EARNINGS SUBSTITUTED FOR EXPENDITURES MADE WITH CLOC.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 LEGB 2004 226 GENERAL FUND-SGR 6,276 0

TOTAL ACT LEGB 6,276 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 6,276 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 6,276 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,539
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-00B-14 AFS PROJECT NO 01058
PROJECT DESCRIPTION NEW ORLEANS - NORTH BROAD AVENUE BUSINESS PARKING

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $6,276 INT EARNINGS SUBSTITUTED FOR EXPENDITURES MADE WITH CLOC.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
570303 01 01 2001 CITY OF N O CHIEF ADMIN OFFICE PN 04/30/01 0.00 05/13/03 0.00 0.00 04/04/49
570303 01 02 2001 CITY OF N O CHIEF ADMIN OFFICE CN 04/30/01 0.00 05/13/03 0.00 0.00 04/04/49
570303 01 03 2001 CITY OF N O CHIEF ADMIN OFFICE MI 04/30/01 0.00 05/13/03 0.00 0.00 04/04/49
570303 01 04 2001 CITY OF N O CHIEF ADMIN OFFICE PA 04/30/01 0.00 05/13/03 0.00 0.00 04/04/49
570303 01 04 2005 CITY OF N O CHIEF ADMIN OFFICE PN 04/30/01 6,276.00 05/13/03 6,276.00 0.00 04/04/49 100%

TOTAL CONTRACT 570303 6,276.00 6,276.00 0.00

TOTAL SUB-PROJECT 01 N. BROAD AVE BUSINESS PARKING 6,276.00 6,276.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01058 6,276.00 6,276.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,276.00 6,276.00 0.00

TOTAL CONTRACTS 6,276.00 6,276.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,540
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-01-02 AFS PROJECT NO 02063
PROJECT DESCRIPTION NEW ORLEANS - LOWERS ALGIERS COMMUNITY CENTER, PLANNING, SITE

IMPROVEMENTS AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 020 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 22 100,000 0

2002 23 2002 212 03A G.O. BONDS 550,000 0

TOTAL ACT 23 550,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 650,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 650,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,541
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-01-02 AFS PROJECT NO 02063
PROJECT DESCRIPTION NEW ORLEANS - LOWERS ALGIERS COMMUNITY CENTER, PLANNING, SITE

IMPROVEMENTS AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
580525 01 01 2002 CITY OF NEW ORLEANS CN 11/29/01 98,000.00 09/13/04 98,000.00 0.00 04/04/49 100%
580525 01 02 2002 CITY OF NEW ORLEANS PA 11/29/01 2,000.00 09/13/04 2,000.00 0.00 04/04/49 100%
580525 01 03 2002 CITY OF NEW ORLEANS CN 11/29/01 547,000.00 09/13/04 547,000.00 0.00 04/04/49 100%
580525 01 04 2002 CITY OF NEW ORLEANS PA 11/29/01 3,000.00 09/13/04 0.00 3,000.00 04/04/49

TOTAL CONTRACT 580525 650,000.00 647,000.00 3,000.00

TOTAL SUB-PROJECT 01 LOWER ALGIERS COMMUNITY CENTER 650,000.00 647,000.00 3,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02063 650,000.00 647,000.00 3,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 650,000.00 647,000.00 3,000.00

TOTAL CONTRACTS 650,000.00 647,000.00 3,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,542
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-01B-06 AFS PROJECT NO 02133
PROJECT DESCRIPTION NEW ORLEANS - GILBERT PARK CARROLLTON PLAYGROUND BOOSTERS, INC.

IMPROVEMENTS, PLANNING & CONSTRUCTION ($300,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 214 04A G.O. BONDS 1,450,000 0

TOTAL ACT 2 1,450,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,543
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-01B-06 AFS PROJECT NO 02133
PROJECT DESCRIPTION NEW ORLEANS - GILBERT PARK CARROLLTON PLAYGROUND BOOSTERS, INC.

IMPROVEMENTS, PLANNING & CONSTRUCTION ($300,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
588530 01 01 2002 CITY OF NEW ORLEANS CN 06/04/02 1,440,000.00 12/23/05 867,783.86 572,216.14 04/04/49 60%
588530 01 02 2002 CITY OF NEW ORLEANS PA 06/04/02 10,000.00 12/23/05 0.00 10,000.00 04/04/49

TOTAL CONTRACT 588530 1,450,000.00 867,783.86 582,216.14

TOTAL SUB-PROJECT 01 GILBERT PARK CARROLLTON BOOSTR 1,450,000.00 867,783.86 582,216.14

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02133 1,450,000.00 867,783.86 582,216.14

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,450,000.00 867,783.86 582,216.14

TOTAL CONTRACTS 1,450,000.00 867,783.86 582,216.14



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,544
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-02-14 AFS PROJECT NO 03112
PROJECT DESCRIPTION N.O.-CENTRAL CITY COMMUNITY CENTER, PLANNING AND CONSTRUCTION

(35% LOCAL MATCH/PRIVATE MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 490 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 23 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,545
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-02-14 AFS PROJECT NO 03112
PROJECT DESCRIPTION N.O.-CENTRAL CITY COMMUNITY CENTER, PLANNING AND CONSTRUCTION

(35% LOCAL MATCH/PRIVATE MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 03112 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,546
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-02-16 AFS PROJECT NO 03113
PROJECT DESCRIPTION N.O.-RECREATION DEPARTMENT-PARK IMPROVEMENTS, PLANNING AND CONSTR.

(LOCAL MATCH REQUIRED)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 491 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,547
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-02-16 AFS PROJECT NO 03113
PROJECT DESCRIPTION N.O.-RECREATION DEPARTMENT-PARK IMPROVEMENTS, PLANNING AND CONSTR.

(LOCAL MATCH REQUIRED)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610293 01 01 2003 CITY OF NEW ORLEANS CN 04/13/04 98,000.00 0.00 98,000.00 04/04/49
610293 01 02 2003 CITY OF NEW ORLEANS PA 04/13/04 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 610293 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 NO RECR DEPT PARK IMPROVEMENTS 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03113 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,548
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-03B-02 AFS PROJECT NO 04110
PROJECT DESCRIPTION BEHRMAN PARK IMPROVEMENTS, PLANNING AND CONSTRUCTION (LOCAL MATCH

REQUIRED)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 206 LOC LINE OF CREDIT 800,000 0
2004 26 2005 208 LOC LINE OF CREDIT 3,200,000 0

TOTAL ACT 26 4,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 700,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,800,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,000,000 1

TOTAL ACT 26 0 6,500,000

2004 26 2005 207 NLOC NON CASH LINE OF CREDIT 4,500,000 4,500,000 5

TOTAL ACT 26 4,500,000 4,500,000

TOTAL PRIOR YEAR 4,000,000 0
TOTAL CURRENT YEAR 4,500,000 11,000,000
GRAND TOTAL 8,500,000 11,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,549
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-03B-02 AFS PROJECT NO 04110
PROJECT DESCRIPTION BEHRMAN PARK IMPROVEMENTS, PLANNING AND CONSTRUCTION (LOCAL MATCH

REQUIRED)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636489 01 01 2004 FRIENDS OF NEW ORLEANS PN 10/28/04 738,260.00 0.00 738,260.00 04/04/49
636489 01 02 2004 FRIENDS OF NEW ORLEANS CN 10/28/04 2,461,740.00 0.00 2,461,740.00 04/04/49
636489 01 03 2004 FRIENDS OF NEW ORLEANS CN 10/28/04 420,870.00 0.00 420,870.00 04/04/49
636489 01 04 2004 FRIENDS OF NEW ORLEANS MI 10/28/04 369,130.00 0.00 369,130.00 04/04/49
636489 01 05 2004 FRIENDS OF NEW ORLEANS PA 10/28/04 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 636489 4,000,000.00 0.00 4,000,000.00

TOTAL SUB-PROJECT 01 BEHRMAN PARK IMPROVEMENTS 4,000,000.00 0.00 4,000,000.00

AFS 00 3 UNASSIGNED 5,650,000.00 0.00 5,650,000.00

TOTAL PROJECT 04110 9,650,000.00 0.00 9,650,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,000,000.00 0.00 4,000,000.00

TOTAL CONTRACTS 4,000,000.00 0.00 4,000,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,550
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 50-ML3-03B-11 AFS PROJECT NO 04096
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 27 2006 180 NLOC NON CASH LINE OF CREDIT 2,500,000 0

TOTAL ACT 27 2,500,000 0

2005 27 2006 117 LOC LINE OF CREDIT 500,000 0

TOTAL ACT 27 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,551
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 50-ML3-03B-11 AFS PROJECT NO 04096
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 3,000,000.00 0.00 3,000,000.00

TOTAL PROJECT 04096 3,000,000.00 0.00 3,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,552
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N70 REGIONAL TRANSIT AUTHORITY FPC SCHED NO 50-ML3-03B-11 AFS PROJECT NO 04096
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AIRPORT TO CBD LIGHT RAIL LINE ($5,000,000 LOCAL AND $10,000,000 FEDER

AL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 180 NLOC GENERAL OBLIGATION BONDS 0 2,500,000 5

TOTAL ACT 26 0 2,500,000

2005 26 2005 117 LOC GENERAL OBLIGATION BONDS 0 2,500,000 1

TOTAL ACT 26 0 2,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,000,000
GRAND TOTAL 0 5,000,000

TOTAL PROJECT 04096 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,553
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-04-07 AFS PROJECT NO Q1494
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ST. ANTHONY AVENUE WALKING PATH, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 95,000 2

TOTAL ACT 26 0 95,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 95,000
GRAND TOTAL 0 95,000

TOTAL PROJECT Q1494 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,554
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-04-07 AFS PROJECT NO 05038
PROJECT DESCRIPTION NEW ORLEANS - ST. ANTHONY AVENUE WALKING PATH, PLANNING & CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 071 STATE GENERAL REVENUE 92,000 0

TOTAL ACT 2 92,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 92,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 92,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,555
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-04-07 AFS PROJECT NO 05038
PROJECT DESCRIPTION NEW ORLEANS - ST. ANTHONY AVENUE WALKING PATH, PLANNING & CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622111 01 01 2005 CITY OF N O CHIEF ADMIN OFFICE PN 03/18/05 7,210.00 0.00 7,210.00 04/04/49
622111 01 02 2005 CITY OF N O CHIEF ADMIN OFFICE CN 03/18/05 79,000.00 0.00 79,000.00 04/04/49
622111 01 03 2005 CITY OF N O CHIEF ADMIN OFFICE MI 03/18/05 3,950.00 0.00 3,950.00 04/04/49
622111 01 04 2005 CITY OF N O CHIEF ADMIN OFFICE PA 03/18/05 1,840.00 0.00 1,840.00 04/04/49

TOTAL CONTRACT 622111 92,000.00 0.00 92,000.00

TOTAL SUB-PROJECT 01 ST. ANTHONY AVE WALKING PATH 92,000.00 0.00 92,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05038 92,000.00 0.00 92,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 92,000.00 0.00 92,000.00

TOTAL CONTRACTS 92,000.00 0.00 92,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,556
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-04B-04 AFS PROJECT NO 05076
PROJECT DESCRIPTION NEW ORLEANS - SOUTH RAMPART STREET HISTORIC DEVELOPMENT PROJECT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 150 LOC GENERAL OBLIGATION BONDS 2,000,000 2,000,000 1

TOTAL ACT 26 2,000,000 2,000,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 4

TOTAL ACT 26 0 4,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,000,000 6,000,000
GRAND TOTAL 2,000,000 6,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,557
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-04B-04 AFS PROJECT NO 05076
PROJECT DESCRIPTION NEW ORLEANS - SOUTH RAMPART STREET HISTORIC DEVELOPMENT PROJECT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 2,000,000.00 0.00 2,000,000.00

TOTAL PROJECT 05076 2,000,000.00 0.00 2,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,558
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-05B-01 AFS PROJECT NO Q997
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HOLIDAY DRIVE ROADWAY CONSTRUCTION (GENERAL MACARTHUR TO BEHRMAN PLACE

), PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 0 1,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,600,000
GRAND TOTAL 0 1,600,000

TOTAL PROJECT Q997 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,559
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-05B-02 AFS PROJECT NO Q998
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HARRISON AVENUE ROADWAY CONSTRUCTION PARIS AVENUE TO ORLEANS CANAL, RO

ADWAY CONSTRUCTION, PLANNING AND CONSTRUCTION (CASH AND/OR IN-KIND MATCH REQUI
RED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 130,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,370,000 3

TOTAL ACT 26 0 2,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,500,000
GRAND TOTAL 0 2,500,000

TOTAL PROJECT Q998 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,560
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-05B-06 AFS PROJECT NO Q1010
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NORMAN PLAYGROUND BASKETBALL GYM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 190,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,790,000 5

TOTAL ACT 26 0 1,980,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,980,000
GRAND TOTAL 0 1,980,000

TOTAL PROJECT Q1010 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,561
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-97-01 AFS PROJECT NO 98100
PROJECT DESCRIPTION NEW ORLEANS - BEHRMAN PARK IMPROVEMENTS, PLANNING & CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 547 STATE GENERAL REVENUE 800,000 0
1998 28 1997 680 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 800,000 0

1999 22 2001 997 02A G.O. BONDS 700,000 0

TOTAL ACT 22 700,000 0

2001 22 2001 763 02A G.O. BONDS 300,000 0

TOTAL ACT 22 300,000 0

2003 23 2002 488 STATE GENERAL REVENUE 100,000 0
2003 23 2002 689 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,562
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-97-01 AFS PROJECT NO 98100
PROJECT DESCRIPTION NEW ORLEANS - BEHRMAN PARK IMPROVEMENTS, PLANNING & CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
530340 01 01 1998 CITY OF NEW ORLEANS PN 12/30/97 128,000.00 04/07/06 128,000.00 0.00 04/04/49 100%
530340 01 02 1998 CITY OF NEW ORLEANS CN 12/30/97 630,000.00 04/07/06 630,000.00 0.00 04/04/49 100%
530340 01 03 1998 CITY OF NEW ORLEANS MI 12/30/97 37,000.00 04/07/06 19,628.13 17,371.87 04/04/49 53%
530340 01 04 1998 CITY OF NEW ORLEANS PA 12/30/97 5,000.00 04/07/06 2,357.00 2,643.00 04/04/49 47%
530340 01 05 1999 CITY OF NEW ORLEANS PN 12/30/97 16,400.00 04/07/06 16,400.00 0.00 04/04/49 100%
530340 01 06 1999 CITY OF NEW ORLEANS CN 12/30/97 683,600.00 04/07/06 683,600.00 0.00 04/04/49 100%
530340 01 07 2001 CITY OF NEW ORLEANS CN 12/30/97 249,827.00 04/07/06 105,875.44 143,951.56 04/04/49 42%
530340 01 08 2001 CITY OF NEW ORLEANS MI 12/30/97 45,173.00 04/07/06 0.00 45,173.00 04/04/49
530340 01 09 2001 CITY OF NEW ORLEANS PA 12/30/97 5,000.00 04/07/06 0.00 5,000.00 04/04/49
530340 01 10 2002 CITY OF NEW ORLEANS PN 12/30/97 0.00 04/07/06 0.00 0.00 04/04/49
530340 01 11 2002 CITY OF NEW ORLEANS CN 12/30/97 0.00 04/07/06 0.00 0.00 04/04/49
530340 01 12 2003 CITY OF NEW ORLEANS PN 12/30/97 14,684.34 04/07/06 5,262.66 9,421.68 04/04/49 35%
530340 01 13 2003 CITY OF NEW ORLEANS CN 12/30/97 80,053.00 04/07/06 0.00 80,053.00 04/04/49

TOTAL CONTRACT 530340 1,894,737.34 1,591,123.23 303,614.11

TOTAL SUB-PROJECT 01 BEHRMAN PARK IMPROVEMENTS 1,894,737.34 1,591,123.23 303,614.11

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98100 1,894,737.34 1,591,123.23 303,614.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,894,737.34 1,591,123.23 303,614.11

TOTAL CONTRACTS 1,894,737.34 1,591,123.23 303,614.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,563
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-97B-06 AFS PROJECT NO 98138
PROJECT DESCRIPTION CITY OF NEW ORLEANS - JAZZLAND THEME PARK INFRASTRUCTURE PLANNING

AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $500,000 REAPPROPRIATED TO 04-160-01B-01 IN ACT 22 OF 2001, PAGE 11.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 697 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1998 21 2000 640 00A G.O. BONDS 7,802,467 0

TOTAL ACT 21 7,802,467 0

1999 21 2000 091 00A G.O. BONDS 1,261,571 0

TOTAL ACT 21 1,261,571 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 9,064,038 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 9,064,038 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,564
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-97B-06 AFS PROJECT NO 98138
PROJECT DESCRIPTION CITY OF NEW ORLEANS - JAZZLAND THEME PARK INFRASTRUCTURE PLANNING

AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $500,000 REAPPROPRIATED TO 04-160-01B-01 IN ACT 22 OF 2001, PAGE 11.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539859 01 01 1998 CITY OF NEW ORLEANS PN 07/09/98 0.00 04/02/01 0.00 0.00 04/04/49
539859 01 02 1998 CITY OF NEW ORLEANS CN 07/09/98 7,800,000.00 04/02/01 7,800,000.00 0.00 04/04/49 100%
539859 01 03 1998 CITY OF NEW ORLEANS PA 07/09/98 2,467.00 04/02/01 2,467.00 0.00 04/04/49 100%
539859 01 04 1999 CITY OF NEW ORLEANS CN 07/09/98 1,401,161.52 04/02/01 1,401,161.52 0.00 04/04/49 100%

TOTAL CONTRACT 539859 9,203,628.52 9,203,628.52 0.00

TOTAL SUB-PROJECT 01 JAZZLAND THEME PARK INFRASTRUC 9,203,628.52 9,203,628.52 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98138 9,203,628.52 9,203,628.52 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 9,203,628.52 9,203,628.52 0.00

TOTAL CONTRACTS 9,203,628.52 9,203,628.52 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,565
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-98-12 AFS PROJECT NO 99072
PROJECT DESCRIPTION NEW ORLEANS - ACQUISITION OF FIRST RESPONDER EQUIPMENT FOR FOUR

EMERGENCY EQUIPMNET UNITS, 8TH FIRE DISTRICT FIRE STATIONS, WARD 15
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 927 STATE GENERAL REVENUE 29,500 0

TOTAL ACT 29 29,500 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 29,500 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 29,500 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,566
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-98-12 AFS PROJECT NO 99072
PROJECT DESCRIPTION NEW ORLEANS - ACQUISITION OF FIRST RESPONDER EQUIPMENT FOR FOUR

EMERGENCY EQUIPMNET UNITS, 8TH FIRE DISTRICT FIRE STATIONS, WARD 15
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540313 01 01 1999 CITY OF NEW ORLEANS EQ 11/19/98 28,897.16 07/01/99 28,897.16 0.00 04/04/49 100%
540313 01 02 1999 CITY OF NEW ORLEANS PA 11/19/98 136.00 07/01/99 136.00 0.00 04/04/49 100%

TOTAL CONTRACT 540313 29,033.16 29,033.16 0.00

TOTAL SUB-PROJECT 01 ACQ OF 1ST RESPONDER EQUIPMENT 29,033.16 29,033.16 0.00

AFS 00 3 UNASSIGNED 466.84 0.00 466.84

TOTAL PROJECT 99072 29,500.00 29,033.16 466.84

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 29,033.16 29,033.16 0.00

TOTAL CONTRACTS 29,033.16 29,033.16 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,567
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-98-13 AFS PROJECT NO 99073
PROJECT DESCRIPTION NEW ORLEANS - ALGIERS COURTHOUSE STABLES PLANNING AND RENOVATION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $100,000 GF REAPPRIATED TO 50-ML3-01-02 IN ACT 22 OF 2001, PAGE 96.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 421 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

2001 24 2003 766 04A G.O. BONDS 350,000 0

TOTAL ACT 24 350,000 0

2003 23 2002 489 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 23 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,568
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-98-13 AFS PROJECT NO 99073
PROJECT DESCRIPTION NEW ORLEANS - ALGIERS COURTHOUSE STABLES PLANNING AND RENOVATION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $100,000 GF REAPPRIATED TO 50-ML3-01-02 IN ACT 22 OF 2001, PAGE 96.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570264 01 01 2000 CITY OF N O CHIEF ADMIN OFFICE PN 04/30/01 32,000.00 02/25/05 32,000.00 0.00 04/04/49 100%
570264 01 02 2000 CITY OF N O CHIEF ADMIN OFFICE CN 04/30/01 18,000.00 02/25/05 18,000.00 0.00 04/04/49 100%
570264 01 03 2001 CITY OF N O CHIEF ADMIN OFFICE CN 04/30/01 342,000.00 02/25/05 342,000.00 0.00 04/04/49 100%
570264 01 04 2001 CITY OF N O CHIEF ADMIN OFFICE PA 04/30/01 7,940.00 02/25/05 0.00 7,940.00 04/04/49
570264 01 05 2003 CITY OF N O CHIEF ADMIN OFFICE PN 04/30/01 8,000.00 02/25/05 534.94 7,465.06 04/04/49 6%
570264 01 06 2003 CITY OF N O CHIEF ADMIN OFFICE CN 04/30/01 36,000.00 02/25/05 16,694.28 19,305.72 04/04/49 46%
570264 01 07 2003 CITY OF N O CHIEF ADMIN OFFICE MI 04/30/01 5,000.00 02/25/05 1,123.77 3,876.23 04/04/49 22%
570264 01 08 2003 CITY OF N O CHIEF ADMIN OFFICE PA 04/30/01 1,000.00 02/25/05 0.00 1,000.00 04/04/49

TOTAL CONTRACT 570264 449,940.00 410,352.99 39,587.01

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 ALGIERS STABLE HISTORICAL MUSE 450,000.00 410,412.99 39,587.01

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99073 450,000.00 410,412.99 39,587.01

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 449,940.00 410,352.99 39,587.01

TOTAL CONTRACTS 449,940.00 410,352.99 39,587.01



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,569
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-99B-07 AFS PROJECT NO 00130
PROJECT DESCRIPTION CITY OF NEW ORLEANS - LINCOLN BEACH RESTRORATION AND SITE IMPROVEMENTS

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 555 04A G.O. BONDS 5,130,000 0

TOTAL ACT 2 5,130,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,130,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,130,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,570
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-ML3-99B-07 AFS PROJECT NO 00130
PROJECT DESCRIPTION CITY OF NEW ORLEANS - LINCOLN BEACH RESTRORATION AND SITE IMPROVEMENTS

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

570299 01 01 2001 CITY OF N O CHIEF ADMIN OFFICE PN 04/30/01 450,000.00 10/13/05 359,781.62 90,218.38 04/04/49 79%
570299 01 02 2001 CITY OF N O CHIEF ADMIN OFFICE CN 04/30/01 4,670,000.00 10/13/05 421,254.00 4,248,746.00 04/04/49 9%
570299 01 03 2001 CITY OF N O CHIEF ADMIN OFFICE MI 04/30/01 0.00 10/13/05 0.00 0.00 04/04/49
570299 01 04 2001 CITY OF N O CHIEF ADMIN OFFICE PA 04/30/01 9,088.00 10/13/05 0.00 9,088.00 04/04/49

TOTAL CONTRACT 570299 5,129,088.00 781,035.62 4,348,052.38

591732 01 17 2001 JOHN E THOMPSON PR 11/10/02 912.00 11/21/03 912.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 912.00 912.00 0.00

TOTAL SUB-PROJECT 01 LINCOLN BEACH RESTORATION 5,130,000.00 781,947.62 4,348,052.38

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00130 5,130,000.00 781,947.62 4,348,052.38

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,130,000.00 781,947.62 4,348,052.38

TOTAL CONTRACTS 5,130,000.00 781,947.62 4,348,052.38



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,571
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML4 NEW ROADS FPC SCHED NO 50-ML4-05-01 AFS PROJECT NO 06096
PROJECT DESCRIPTION NEW ROADS RAILROAD AVENUE SEWER LIFT STATION, PLANNING AND CONSTRUCTIO

N
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 209 STATE GENERAL REVENUE 96,000 96,000
2006 26 2005 210 LOC GENERAL OBLIGATION BONDS 150,000 150,000 2

TOTAL ACT 26 246,000 246,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 246,000 246,000
GRAND TOTAL 246,000 246,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,572
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML4 NEW ROADS FPC SCHED NO 50-ML4-05-01 AFS PROJECT NO 06096
PROJECT DESCRIPTION NEW ROADS RAILROAD AVENUE SEWER LIFT STATION, PLANNING AND CONSTRUCTIO

N
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636272 01 01 2006 CITY OF NEW ROADS CN 05/15/06 96,000.00 0.00 96,000.00 04/04/49
636272 01 02 2006 CITY OF NEW ROADS CN 05/15/06 145,080.00 0.00 145,080.00 04/04/49
636272 01 03 2006 CITY OF NEW ROADS PA 05/15/06 4,920.00 0.00 4,920.00 04/04/49

TOTAL CONTRACT 636272 246,000.00 0.00 246,000.00

TOTAL SUB-PROJECT 01 RAILROAD AVE SEWER LIFT STATIO 246,000.00 0.00 246,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06096 246,000.00 0.00 246,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 246,000.00 0.00 246,000.00

TOTAL CONTRACTS 246,000.00 0.00 246,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,573
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML4 NEW ROADS FPC SCHED NO 50-ML4-97B-01 AFS PROJECT NO 98139
PROJECT DESCRIPTION CITY OF NEW ROADS - MORRISON PARKWAY, RETAINING WALL REHABILITATION

STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS $160,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 LEGB 2001 641 STATUTORY DEDICATION 160,000 0

TOTAL ACT LEGB 160,000 0

2001 21 2000 839 00A G.O. BONDS 40,000 0

TOTAL ACT 21 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,574
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML4 NEW ROADS FPC SCHED NO 50-ML4-97B-01 AFS PROJECT NO 98139
PROJECT DESCRIPTION CITY OF NEW ROADS - MORRISON PARKWAY, RETAINING WALL REHABILITATION

STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS $160,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537403 01 01 1998 CITY OF NEW ROADS PN 08/17/98 0.00 07/24/00 0.00 0.00 04/04/49
537403 01 02 1998 CITY OF NEW ROADS CN 08/17/98 156,000.00 07/24/00 156,000.00 0.00 04/04/49 100%
537403 01 03 1998 CITY OF NEW ROADS MI 08/17/98 0.00 07/24/00 0.00 0.00 04/04/49
537403 01 04 1998 CITY OF NEW ROADS PA 08/17/98 4,000.00 07/24/00 4,000.00 0.00 04/04/49 100%
537403 01 05 2001 CITY OF NEW ROADS CN 08/17/98 40,000.00 07/24/00 40,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 537403 200,000.00 200,000.00 0.00

TOTAL SUB-PROJECT 01 MORRISON PARKWAY, RETAIN WALL 200,000.00 200,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98139 200,000.00 200,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 200,000.00 0.00

TOTAL CONTRACTS 200,000.00 200,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,575
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML8 NORWOOD FPC SCHED NO 50-ML8-97-01 AFS PROJECT NO 98076
PROJECT DESCRIPTION NORWOOD - WATER WELL PLANNING AND CONSTRUCTION

STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 505 STATE GENERAL REVENUE 163,815 0

TOTAL ACT 28 163,815 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 163,815 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 163,815 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,576
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML8 NORWOOD FPC SCHED NO 50-ML8-97-01 AFS PROJECT NO 98076
PROJECT DESCRIPTION NORWOOD - WATER WELL PLANNING AND CONSTRUCTION

STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

525515 01 01 1998 VILLAGE OF NORWOOD PN 09/24/97 11,860.00 08/04/99 11,860.00 0.00 04/04/49 100%
525515 01 02 1998 VILLAGE OF NORWOOD CN 09/24/97 151,900.00 08/04/99 151,900.00 0.00 04/04/49 100%
525515 01 03 1998 VILLAGE OF NORWOOD PA 09/24/97 55.00 08/04/99 55.00 0.00 04/04/49 100%

TOTAL CONTRACT 525515 163,815.00 163,815.00 0.00

TOTAL SUB-PROJECT 01 NORWOOD WATER WELL PLAN/CONSTR 163,815.00 163,815.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98076 163,815.00 163,815.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 163,815.00 163,815.00 0.00

TOTAL CONTRACTS 163,815.00 163,815.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,577
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML8 NORWOOD FPC SCHED NO 50-ML8-99-01 AFS PROJECT NO 00139
PROJECT DESCRIPTION NORWOOD WATER WELL IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 482 STATE GENERAL REVENUE 30,000 0

TOTAL ACT 20 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 30,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 30,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,578
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML8 NORWOOD FPC SCHED NO 50-ML8-99-01 AFS PROJECT NO 00139
PROJECT DESCRIPTION NORWOOD WATER WELL IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559405 01 01 2000 VILLAGE OF NORWOOD PN 11/23/99 2,650.00 11/13/00 2,650.00 0.00 04/04/49 100%
559405 01 02 2000 VILLAGE OF NORWOOD CN 11/23/99 26,650.00 11/13/00 25,934.00 716.00 04/04/49 97%
559405 01 03 2000 VILLAGE OF NORWOOD MI 11/23/99 100.00 11/13/00 0.00 100.00 04/04/49
559405 01 04 2000 VILLAGE OF NORWOOD PA 11/23/99 600.00 11/13/00 600.00 0.00 04/04/49 100%

TOTAL CONTRACT 559405 30,000.00 29,184.00 816.00

TOTAL SUB-PROJECT 01 WATER WELL IMPROVEMENTS 30,000.00 29,184.00 816.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00139 30,000.00 29,184.00 816.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 30,000.00 29,184.00 816.00

TOTAL CONTRACTS 30,000.00 29,184.00 816.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,579
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML9 OAK GROVE FPC SCHED NO 50-ML9-05-01 AFS PROJECT NO 06055
PROJECT DESCRIPTION OAK GROVE - WEST CARROLL INDUSTRIAL PARK, PLANNING AND CONSTRUCTION

STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 109 STATE GENERAL REVENUE 62,000 62,000

TOTAL ACT 26 62,000 62,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 62,000 62,000
GRAND TOTAL 62,000 62,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,580
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML9 OAK GROVE FPC SCHED NO 50-ML9-05-01 AFS PROJECT NO 06055
PROJECT DESCRIPTION OAK GROVE - WEST CARROLL INDUSTRIAL PARK, PLANNING AND CONSTRUCTION

STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632863 01 01 2006 TOWN OF OAK GROVE CN 01/24/06 60,760.00 0.00 60,760.00 04/04/49
632863 01 02 2006 TOWN OF OAK GROVE PA 01/24/06 1,240.00 0.00 1,240.00 04/04/49

TOTAL CONTRACT 632863 62,000.00 0.00 62,000.00

TOTAL SUB-PROJECT 01 W CARROLL INDUSTRIAL PARK 62,000.00 0.00 62,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06055 62,000.00 0.00 62,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 62,000.00 0.00 62,000.00

TOTAL CONTRACTS 62,000.00 0.00 62,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,581
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML9 OAK GROVE FPC SCHED NO 50-ML9-05-02 AFS PROJECT NO 06056
PROJECT DESCRIPTION OAK GROVE - RENOVATION FOR BUSINESS INCUBATOR, PLANNING & CONSTRUCTION

STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 110 STATE GENERAL REVENUE 50,000 50,000

TOTAL ACT 26 50,000 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 50,000
GRAND TOTAL 50,000 50,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,582
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML9 OAK GROVE FPC SCHED NO 50-ML9-05-02 AFS PROJECT NO 06056
PROJECT DESCRIPTION OAK GROVE - RENOVATION FOR BUSINESS INCUBATOR, PLANNING & CONSTRUCTION

STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06056 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,583
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML9 OAK GROVE FPC SCHED NO 50-ML9-99B-01 AFS PROJECT NO 00068
PROJECT DESCRIPTION OAK GROVE - BUILDING EXPANSION FOR INDUSTRIAL PROSPECT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 320 97A BONDS - NRP 600,000 0

TOTAL ACT 20 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,584
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML9 OAK GROVE FPC SCHED NO 50-ML9-99B-01 AFS PROJECT NO 00068
PROJECT DESCRIPTION OAK GROVE - BUILDING EXPANSION FOR INDUSTRIAL PROSPECT, PLANNING AND

CONSTRUCTION
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555866 01 01 2000 TOWN OF OAK GROVE PN 10/11/99 51,130.00 10/23/01 42,834.00 8,296.00 04/04/49 83%
555866 01 02 2000 TOWN OF OAK GROVE CN 10/11/99 528,061.00 10/23/01 518,631.00 9,430.00 04/04/49 98%
555866 01 03 2000 TOWN OF OAK GROVE MI 10/11/99 8,809.00 10/23/01 2,092.00 6,717.00 04/04/49 23%
555866 01 04 2000 TOWN OF OAK GROVE PA 10/11/99 12,000.00 10/23/01 12,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 555866 600,000.00 575,557.00 24,443.00

TOTAL SUB-PROJECT 01 BLDG EXPANSION FOR IND PROSPCT 600,000.00 575,557.00 24,443.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00068 600,000.00 575,557.00 24,443.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 600,000.00 575,557.00 24,443.00

TOTAL CONTRACTS 600,000.00 575,557.00 24,443.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,585
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM2 OAKDALE FPC SCHED NO 50-MM2-05B-01 AFS PROJECT NO 06097
PROJECT DESCRIPTION OAKDALE SEWER EXTENSIONS, PLANNING AND CONSTRUCTION

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 211 LOC GENERAL OBLIGATION BONDS 175,000 175,000 2

TOTAL ACT 26 175,000 175,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 175,000 175,000
GRAND TOTAL 175,000 175,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,586
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM2 OAKDALE FPC SCHED NO 50-MM2-05B-01 AFS PROJECT NO 06097
PROJECT DESCRIPTION OAKDALE SEWER EXTENSIONS, PLANNING AND CONSTRUCTION

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632864 01 01 2006 CITY OF OAKDALE CN 01/24/06 171,500.00 0.00 171,500.00 04/04/49
632864 01 02 2006 CITY OF OAKDALE PA 01/24/06 3,500.00 0.00 3,500.00 04/04/49

TOTAL CONTRACT 632864 175,000.00 0.00 175,000.00

TOTAL SUB-PROJECT 01 SEWER EXTENSIONS 175,000.00 0.00 175,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06097 175,000.00 0.00 175,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 175,000.00 0.00 175,000.00

TOTAL CONTRACTS 175,000.00 0.00 175,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,587
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM6 OPELOUSAS FPC SCHED NO 50-MM6-03B-01 AFS PROJECT NO Q1255
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DRAINAGE IMPROVEMENTS TO BAYOU YARBOR (SUPPLEMENTAL FUNDING)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 275,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 275,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 5

TOTAL ACT 26 0 1,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,300,000
GRAND TOTAL 0 1,300,000

TOTAL PROJECT Q1255 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,588
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM6 OPELOUSAS FPC SCHED NO 50-MM6-03B-01 AFS PROJECT NO 04088
PROJECT DESCRIPTION OPELOUSAS-DRAINAGE IMPROV. TO BAYOU YARBOR, PLANNING & CONSTRUCTION

STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 147 04A G.O. BONDS 320,000 0

TOTAL ACT 2 320,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 320,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 320,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,589
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM6 OPELOUSAS FPC SCHED NO 50-MM6-03B-01 AFS PROJECT NO 04088
PROJECT DESCRIPTION OPELOUSAS-DRAINAGE IMPROV. TO BAYOU YARBOR, PLANNING & CONSTRUCTION

STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615387 01 01 2004 CITY OF OPELOUSAS PN 05/24/04 27,269.00 0.00 27,269.00 04/04/49
615387 01 02 2004 CITY OF OPELOUSAS CN 05/24/04 272,697.00 0.00 272,697.00 04/04/49
615387 01 03 2004 CITY OF OPELOUSAS MI 05/24/04 13,634.00 0.00 13,634.00 04/04/49
615387 01 04 2004 CITY OF OPELOUSAS PA 05/24/04 6,400.00 0.00 6,400.00 04/04/49

TOTAL CONTRACT 615387 320,000.00 0.00 320,000.00

TOTAL SUB-PROJECT 01 DRAINAGE IMP BAYOU YARBOR 320,000.00 0.00 320,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04088 320,000.00 0.00 320,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 320,000.00 0.00 320,000.00

TOTAL CONTRACTS 320,000.00 0.00 320,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,590
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM9 PATTERSON FPC SCHED NO 50-MM9-02-01 AFS PROJECT NO 03030
PROJECT DESCRIPTION PATTERSON - COMMUNICATIONS UPGRADE AND SECURITY FOR GOVERNMENT AND

LAW ENFORCEMENT COMPLEX, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 378 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 23 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,591
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM9 PATTERSON FPC SCHED NO 50-MM9-02-01 AFS PROJECT NO 03030
PROJECT DESCRIPTION PATTERSON - COMMUNICATIONS UPGRADE AND SECURITY FOR GOVERNMENT AND

LAW ENFORCEMENT COMPLEX, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591832 01 01 2003 CITY OF PATTERSON CN 10/16/02 0.00 11/05/04 0.00 0.00 04/04/49
591832 01 02 2003 CITY OF PATTERSON PA 10/16/02 2,500.00 11/05/04 0.00 2,500.00 04/04/49
591832 01 03 2003 CITY OF PATTERSON EQ 10/16/02 122,500.00 11/05/04 108,929.78 13,570.22 04/04/49 88%

TOTAL CONTRACT 591832 125,000.00 108,929.78 16,070.22

TOTAL SUB-PROJECT 01 COMM UPGRADE & SEC FOR COMPLEX 125,000.00 108,929.78 16,070.22

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03030 125,000.00 108,929.78 16,070.22

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 108,929.78 16,070.22

TOTAL CONTRACTS 125,000.00 108,929.78 16,070.22



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,592
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM9 PATTERSON FPC SCHED NO 50-MM9-03B-01 AFS PROJECT NO 04071
PROJECT DESCRIPTION PATTERSON - BOARDWALK, DOCK AND BANK STABILIZATION FOR A RESCUE BOAT

FACILITY, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 088 04A G.O. BONDS 185,000 0

TOTAL ACT 2 185,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 185,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 185,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,593
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM9 PATTERSON FPC SCHED NO 50-MM9-03B-01 AFS PROJECT NO 04071
PROJECT DESCRIPTION PATTERSON - BOARDWALK, DOCK AND BANK STABILIZATION FOR A RESCUE BOAT

FACILITY, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608710 01 01 2004 CITY OF PATTERSON PN 01/29/04 0.00 05/23/06 0.00 0.00 04/04/49
608710 01 02 2004 CITY OF PATTERSON CN 01/29/04 181,300.00 05/23/06 164,343.53 16,956.47 04/04/49 90%
608710 01 03 2004 CITY OF PATTERSON MI 01/29/04 0.00 05/23/06 0.00 0.00 04/04/49
608710 01 04 2004 CITY OF PATTERSON PA 01/29/04 3,700.00 05/23/06 0.00 3,700.00 04/04/49

TOTAL CONTRACT 608710 185,000.00 164,343.53 20,656.47

TOTAL SUB-PROJECT 01 RESCUE BOAT FACILITY 185,000.00 164,343.53 20,656.47

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04071 185,000.00 164,343.53 20,656.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 185,000.00 164,343.53 20,656.47

TOTAL CONTRACTS 185,000.00 164,343.53 20,656.47



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,594
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM9 PATTERSON FPC SCHED NO 50-MM9-05B-02 AFS PROJECT NO Q1023
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER DISTRIBUTION SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION ($9,

600 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 90,000 2

TOTAL ACT 26 0 90,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 90,000
GRAND TOTAL 0 90,000

TOTAL PROJECT Q1023 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,595
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM9 PATTERSON FPC SCHED NO 50-MM9-05B-02 AFS PROJECT NO Q1024
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER TOWER AND WATER DISTRIBUTION SYSTEM IMPROVEMENTS, PLANNING AND C

ONSTRUCTION ($60,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 60,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 480,000 5

TOTAL ACT 26 0 540,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 540,000
GRAND TOTAL 0 540,000

TOTAL PROJECT Q1024 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,596
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM9 PATTERSON FPC SCHED NO 50-MM9-98B-01 AFS PROJECT NO 99074
PROJECT DESCRIPTION PATTERSON - CITY HALL/JAIL COMPLEX, PLANNING AND CONSTRUCTION

($796,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 929 92A BONDS - NRP 124,089 0

TOTAL ACT 29 124,089 0

1999 22 2001 092 02A G.O. BONDS 495,000 0

TOTAL ACT 22 495,000 0

2000 20 1999 221 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 20 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 869,089 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 869,089 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,597
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MM9 PATTERSON FPC SCHED NO 50-MM9-98B-01 AFS PROJECT NO 99074
PROJECT DESCRIPTION PATTERSON - CITY HALL/JAIL COMPLEX, PLANNING AND CONSTRUCTION

($796,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544842 01 01 1999 CITY OF PATTERSON PN 02/19/99 0.00 11/26/02 0.00 0.00 04/04/49
544842 01 02 1999 CITY OF PATTERSON PN 02/19/99 0.00 11/26/02 0.00 0.00 04/04/49
544842 01 03 1999 CITY OF PATTERSON MI 02/19/99 0.00 11/26/02 0.00 0.00 04/04/49
544842 01 04 1999 CITY OF PATTERSON PA 02/19/99 4,999.00 11/26/02 4,999.00 0.00 04/04/49 100%
544842 01 06 1999 CITY OF PATTERSON CN 02/19/99 495,000.00 11/26/02 495,000.00 0.00 04/04/49 100%
544842 01 07 1999 CITY OF PATTERSON CN 02/19/99 119,089.00 11/26/02 108,823.62 10,265.38 04/04/49 91%
544842 01 05 2000 CITY OF PATTERSON CN 02/19/99 250,000.00 11/26/02 237,638.92 12,361.08 04/04/49 95%

TOTAL CONTRACT 544842 869,088.00 846,461.54 22,626.46

TOTAL SUB-PROJECT 01 CITY HALL/JAIL COMPLEX 869,088.00 846,461.54 22,626.46

AFS 00 3 UNASSIGNED 0.24 0.00 0.24

TOTAL PROJECT 99074 869,088.24 846,461.54 22,626.70

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 869,088.00 846,461.54 22,626.46

TOTAL CONTRACTS 869,088.00 846,461.54 22,626.46



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,598
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN1 PEARL RIVER FPC SCHED NO 50-MN1-05B-01 AFS PROJECT NO 06057
PROJECT DESCRIPTION PEARL RIVER - SEWER TREATMENT PLANT UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 111 STATE GENERAL REVENUE 50,000 50,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 5

TOTAL ACT 26 50,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 300,000
GRAND TOTAL 50,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,599
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN1 PEARL RIVER FPC SCHED NO 50-MN1-05B-01 AFS PROJECT NO 06057
PROJECT DESCRIPTION PEARL RIVER - SEWER TREATMENT PLANT UPGRADE, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06057 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,600
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN1 PEARL RIVER FPC SCHED NO 50-MN1-05B-02 AFS PROJECT NO Q1026
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RIVER DREDGING, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 5

TOTAL ACT 26 0 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 250,000
GRAND TOTAL 0 250,000

TOTAL PROJECT Q1026 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,601
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN2 PINE PRAIRIE FPC SCHED NO 50-MN2-04-01 AFS PROJECT NO 05041
PROJECT DESCRIPTION PINE PRAIRIE - NEW COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 074 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,602
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN2 PINE PRAIRIE FPC SCHED NO 50-MN2-04-01 AFS PROJECT NO 05041
PROJECT DESCRIPTION PINE PRAIRIE - NEW COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621691 01 01 2005 VILLAGE OF PINE PRAIRIE PN 02/22/05 25,000.00 0.00 25,000.00 04/04/49
621691 01 02 2005 VILLAGE OF PINE PRAIRIE MI 02/22/05 8,000.00 0.00 8,000.00 04/04/49
621691 01 03 2005 VILLAGE OF PINE PRAIRIE ES 02/22/05 163,000.00 0.00 163,000.00 04/04/49
621691 01 04 2005 VILLAGE OF PINE PRAIRIE PA 02/22/05 4,000.00 0.00 4,000.00 04/04/49

TOTAL CONTRACT 621691 200,000.00 0.00 200,000.00

TOTAL SUB-PROJECT 01 NEW COMMUNITY CENTER 200,000.00 0.00 200,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05041 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 0.00 200,000.00

TOTAL CONTRACTS 200,000.00 0.00 200,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,603
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN3 PINEVILLE FPC SCHED NO 50-MN3-99-01 AFS PROJECT NO 00035
PROJECT DESCRIPTION PINEVILLE - SUSEK DRIVE RECONSTRUCTION, LAND ACQUISITION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 222 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 20 200,000 0

2004 2 2004 090 04A G.O. BONDS 810,000 0

TOTAL ACT 2 810,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,010,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,010,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,604
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN3 PINEVILLE FPC SCHED NO 50-MN3-99-01 AFS PROJECT NO 00035
PROJECT DESCRIPTION PINEVILLE - SUSEK DRIVE RECONSTRUCTION, LAND ACQUISITION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569411 01 01 2000 CITY OF PINEVILLE RQ 04/09/01 190,000.00 07/19/06 190,000.00 0.00 04/04/49 100%
569411 01 02 2000 CITY OF PINEVILLE ES 04/09/01 0.00 07/19/06 0.00 0.00 04/04/49
569411 01 03 2000 CITY OF PINEVILLE PA 04/09/01 10,000.00 07/19/06 0.00 10,000.00 04/04/49
569411 01 04 2004 CITY OF PINEVILLE RQ 04/09/01 810,000.00 07/19/06 312,941.34 497,058.66 04/04/49 38%

TOTAL CONTRACT 569411 1,010,000.00 502,941.34 507,058.66

TOTAL SUB-PROJECT 01 SUSEK DRIVE RECONSTRUCTION 1,010,000.00 502,941.34 507,058.66

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00035 1,010,000.00 502,941.34 507,058.66

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,010,000.00 502,941.34 507,058.66

TOTAL CONTRACTS 1,010,000.00 502,941.34 507,058.66



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,605
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN8 PLEASANT HILL FPC SCHED NO 50-MN8-05B-01 AFS PROJECT NO 06098
PROJECT DESCRIPTION PLEASANT HILL REHABILITATE TWO ELEVATED WATER TANKS AND REHABILITATE W

ATER WELL, PLANNING AND CONSTRUCTION
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 212 LOC GENERAL OBLIGATION BONDS 175,000 175,000 2

TOTAL ACT 26 175,000 175,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 175,000 175,000
GRAND TOTAL 175,000 175,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,606
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN8 PLEASANT HILL FPC SCHED NO 50-MN8-05B-01 AFS PROJECT NO 06098
PROJECT DESCRIPTION PLEASANT HILL REHABILITATE TWO ELEVATED WATER TANKS AND REHABILITATE W

ATER WELL, PLANNING AND CONSTRUCTION
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
635849 01 01 2006 VILLAGE OF PLEASANT HILL PN 05/04/06 14,913.00 0.00 14,913.00 04/04/49
635849 01 02 2006 VILLAGE OF PLEASANT HILL CN 05/04/06 149,130.00 0.00 149,130.00 04/04/49
635849 01 03 2006 VILLAGE OF PLEASANT HILL MI 05/04/06 7,457.00 0.00 7,457.00 04/04/49
635849 01 04 2006 VILLAGE OF PLEASANT HILL PA 05/04/06 3,500.00 0.00 3,500.00 04/04/49

TOTAL CONTRACT 635849 175,000.00 0.00 175,000.00

TOTAL SUB-PROJECT 01 REHABILITATE TWO WATER TANKS 175,000.00 0.00 175,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06098 175,000.00 0.00 175,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 175,000.00 0.00 175,000.00

TOTAL CONTRACTS 175,000.00 0.00 175,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,607
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN9 POLLOCK FPC SCHED NO 50-MN9-03-02 AFS PROJECT NO 04143
PROJECT DESCRIPTION POLLOCK - RENOVATION OF TOWN MEETING HALL, PLANNING AND CONSTRUCTION

STATUS O PARISH 22 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 264 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 24 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,608
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN9 POLLOCK FPC SCHED NO 50-MN9-03-02 AFS PROJECT NO 04143
PROJECT DESCRIPTION POLLOCK - RENOVATION OF TOWN MEETING HALL, PLANNING AND CONSTRUCTION

STATUS O PARISH 22 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
616333 01 01 2004 TOWN OF POLLOCK CN 06/30/04 71,500.00 06/20/06 64,108.05 7,391.95 04/04/49 89%
616333 01 02 2004 TOWN OF POLLOCK MI 06/30/04 2,000.00 06/20/06 0.00 2,000.00 04/04/49
616333 01 03 2004 TOWN OF POLLOCK PA 06/30/04 1,500.00 06/20/06 0.00 1,500.00 04/04/49

TOTAL CONTRACT 616333 75,000.00 64,108.05 10,891.95

TOTAL SUB-PROJECT 01 RENOV TOWN MEETING HALL 75,000.00 64,108.05 10,891.95

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04143 75,000.00 64,108.05 10,891.95

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 64,108.05 10,891.95

TOTAL CONTRACTS 75,000.00 64,108.05 10,891.95



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,609
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MN9 POLLOCK FPC SCHED NO 50-MN9-05B-01 AFS PROJECT NO Q1028
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CULTURAL CENTER AND MUSEUM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q1028 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,610
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO1 PONCHATOULA FPC SCHED NO 50-MO1-02-01 AFS PROJECT NO 03028
PROJECT DESCRIPTION CITY OF PONCHATOULA RECREATION DEPARTMENT FOR ALTHLETIC PARK

RENOVATIONS, PLANNING AND CONSTRUCITON (LOCAL MATCH REQUIRED)
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 376 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,611
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO1 PONCHATOULA FPC SCHED NO 50-MO1-02-01 AFS PROJECT NO 03028
PROJECT DESCRIPTION CITY OF PONCHATOULA RECREATION DEPARTMENT FOR ALTHLETIC PARK

RENOVATIONS, PLANNING AND CONSTRUCITON (LOCAL MATCH REQUIRED)
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591831 01 01 2003 CITY OF PONCHATOULA CN 10/02/02 99,000.00 07/29/03 88,178.00 10,822.00 04/04/49 89%
591831 01 02 2003 CITY OF PONCHATOULA PA 10/02/02 1,000.00 07/29/03 0.00 1,000.00 04/04/49

TOTAL CONTRACT 591831 100,000.00 88,178.00 11,822.00

TOTAL SUB-PROJECT 01 ATHLETIC PARK RENOVATIONS 100,000.00 88,178.00 11,822.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03028 100,000.00 88,178.00 11,822.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 88,178.00 11,822.00

TOTAL CONTRACTS 100,000.00 88,178.00 11,822.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,612
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO1 PONCHATOULA FPC SCHED NO 50-MO1-05B-01 AFS PROJECT NO Q1463
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SIDEWALK AND HANDICAP RAMP IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 155,000 2

TOTAL ACT 26 0 155,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 155,000
GRAND TOTAL 0 155,000

TOTAL PROJECT Q1463 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,613
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO2 PORT ALLEN FPC SCHED NO 50-MO2-05B-01 AFS PROJECT NO Q1029
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DRAINAGE IMPROVEMENTS, PLANNING AND CONSTRUCTION ($75,000 CASH AND/OR

IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 5

TOTAL ACT 26 0 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 50,000
GRAND TOTAL 0 50,000

TOTAL PROJECT Q1029 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,614
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO2 PORT ALLEN FPC SCHED NO 50-MO2-05B-02 AFS PROJECT NO Q1030
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DOWNTOWN REVITALIZATION REDEVELOPMENT, LAND ACQUISITION, INFRASTRUCTUR

E IMPROVEMENTS, RENOVATIONS, PLANNING AND CONSTRUCTION ($150,000 CASH AND/OR I
N-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 75,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 825,000 3

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q1030 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,615
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO3 PORT BARRE FPC SCHED NO 50-MO3-02-01 AFS PROJECT NO 03092
PROJECT DESCRIPTION PORT BARRE-NEW JAIL AND LAW ENFORCEMENT BUILDING RELOCATION,PLANNING

AND CONSTRUCTION(IN-KIND MATCH-CITY WILL FURNISH SITE)
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 468 STATE GENERAL REVENUE 325,000 0

TOTAL ACT 23 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 325,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 325,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,616
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO3 PORT BARRE FPC SCHED NO 50-MO3-02-01 AFS PROJECT NO 03092
PROJECT DESCRIPTION PORT BARRE-NEW JAIL AND LAW ENFORCEMENT BUILDING RELOCATION,PLANNING

AND CONSTRUCTION(IN-KIND MATCH-CITY WILL FURNISH SITE)
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594219 01 01 2003 TOWN OF PORT BARRE PN 02/10/03 27,000.00 06/27/06 3,340.00 23,660.00 04/04/49 12%
594219 01 02 2003 TOWN OF PORT BARRE CN 02/10/03 291,500.00 06/27/06 148,319.34 143,180.66 04/04/49 50%
594219 01 03 2003 TOWN OF PORT BARRE PA 02/10/03 6,500.00 06/27/06 0.00 6,500.00 04/04/49

TOTAL CONTRACT 594219 325,000.00 151,659.34 173,340.66

TOTAL SUB-PROJECT 01 NEW JAIL & LAW ENFORCEMENT BDG 325,000.00 151,659.34 173,340.66

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03092 325,000.00 151,659.34 173,340.66

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 325,000.00 151,659.34 173,340.66

TOTAL CONTRACTS 325,000.00 151,659.34 173,340.66



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,617
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO8 RAYNE FPC SCHED NO 50-MO8-01B-01 AFS PROJECT NO 02153
PROJECT DESCRIPTION RAYNE - RV PARK IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 259 03A G.O. BONDS 615,000 0

TOTAL ACT 23 615,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 615,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 615,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,618
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO8 RAYNE FPC SCHED NO 50-MO8-01B-01 AFS PROJECT NO 02153
PROJECT DESCRIPTION RAYNE - RV PARK IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581732 01 01 2002 CITY OF RAYNE PN 03/22/02 55,700.00 08/05/05 31,448.98 24,251.02 04/04/49 56%
581732 01 02 2002 CITY OF RAYNE CN 03/22/02 557,300.00 08/05/05 553,593.41 3,706.59 04/04/49 99%
581732 01 03 2002 CITY OF RAYNE PA 03/22/02 2,000.00 08/05/05 0.00 2,000.00 04/04/49

TOTAL CONTRACT 581732 615,000.00 585,042.39 29,957.61

TOTAL SUB-PROJECT 01 RAYNE RV PARK IMPROVEMENTS 615,000.00 585,042.39 29,957.61

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02153 615,000.00 585,042.39 29,957.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 615,000.00 585,042.39 29,957.61

TOTAL CONTRACTS 615,000.00 585,042.39 29,957.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,619
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO8 RAYNE FPC SCHED NO 50-MO8-03B-02 AFS PROJECT NO 04072
PROJECT DESCRIPTION RAYNE -RV PARK/FROG FESTIVAL GROUNDS PAVILION, PLANNING & CONSTRUCTION

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 075 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 091 LOC GENERAL OBLIGATION BONDS 730,000 730,000 1

TOTAL ACT 26 730,000 730,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 730,000 730,000
GRAND TOTAL 830,000 730,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,620
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO8 RAYNE FPC SCHED NO 50-MO8-03B-02 AFS PROJECT NO 04072
PROJECT DESCRIPTION RAYNE -RV PARK/FROG FESTIVAL GROUNDS PAVILION, PLANNING & CONSTRUCTION

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611309 01 01 2004 CITY OF RAYNE PN 05/07/04 62,400.00 07/07/06 25,540.00 36,860.00 04/04/49 40%
611309 01 02 2004 CITY OF RAYNE CN 05/07/04 664,300.00 07/07/06 232,114.38 432,185.62 04/04/49 34%
611309 01 03 2004 CITY OF RAYNE MI 05/07/04 0.00 07/07/06 0.00 0.00 04/04/49
611309 01 04 2004 CITY OF RAYNE PA 05/07/04 3,300.00 07/07/06 0.00 3,300.00 04/04/49
611309 01 01 2005 CITY OF RAYNE CN 05/07/04 90,500.00 07/07/06 0.00 90,500.00 04/04/49
611309 01 02 2005 CITY OF RAYNE MI 05/07/04 2,800.00 07/07/06 0.00 2,800.00 04/04/49
611309 01 03 2005 CITY OF RAYNE PA 05/07/04 6,700.00 07/07/06 0.00 6,700.00 04/04/49

TOTAL CONTRACT 611309 830,000.00 257,654.38 572,345.62

TOTAL SUB-PROJECT 01 RV PARK/FROG FESTIVAL PAVILION 830,000.00 257,654.38 572,345.62

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04072 830,000.00 257,654.38 572,345.62

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 830,000.00 257,654.38 572,345.62

TOTAL CONTRACTS 830,000.00 257,654.38 572,345.62



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,621
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO8 RAYNE FPC SCHED NO 50-MO8-98-01 AFS PROJECT NO 99075
PROJECT DESCRIPTION RAYNE - CIVIC CENTER EXPANSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 930 STATE GENERAL REVENUE 183,000 0

TOTAL ACT 29 183,000 0

2000 21 2000 313 00A G.O. BONDS 370,000 0

TOTAL ACT 21 370,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 553,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 553,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,622
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO8 RAYNE FPC SCHED NO 50-MO8-98-01 AFS PROJECT NO 99075
PROJECT DESCRIPTION RAYNE - CIVIC CENTER EXPANSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541518 01 01 1999 CITY OF RAYNE CN 01/06/99 173,000.00 02/19/01 173,000.00 0.00 04/04/49 100%
541518 01 02 1999 CITY OF RAYNE PA 01/06/99 10,000.00 02/19/01 10,000.00 0.00 04/04/49 100%
541518 01 03 2000 CITY OF RAYNE CN 01/06/99 370,000.00 02/19/01 370,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 541518 553,000.00 553,000.00 0.00

TOTAL SUB-PROJECT 01 CIVIC CENTER EXPANSION 553,000.00 553,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99075 553,000.00 553,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 553,000.00 553,000.00 0.00

TOTAL CONTRACTS 553,000.00 553,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,623
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO9 RAYVILLE FPC SCHED NO 50-MO9-03B-02 AFS PROJECT NO 04090
PROJECT DESCRIPTION CIVIC CENTER IMPROVEMENTS AND ADDITIONS, PLANNING & CONSTRUCTION

STATUS O PARISH 42 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 156 04A G.O. BONDS 125,000 0

TOTAL ACT 2 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,624
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MO9 RAYVILLE FPC SCHED NO 50-MO9-03B-02 AFS PROJECT NO 04090
PROJECT DESCRIPTION CIVIC CENTER IMPROVEMENTS AND ADDITIONS, PLANNING & CONSTRUCTION

STATUS O PARISH 42 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608578 01 01 2004 TOWN OF RAYVILLE CN 01/05/04 122,500.00 06/03/05 119,679.92 2,820.08 04/04/49 97%
608578 01 02 2004 TOWN OF RAYVILLE PA 01/05/04 2,500.00 06/03/05 0.00 2,500.00 04/04/49

TOTAL CONTRACT 608578 125,000.00 119,679.92 5,320.08

TOTAL SUB-PROJECT 01 CIVIC CENTER IMPROVEMENTS 125,000.00 119,679.92 5,320.08

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04090 125,000.00 119,679.92 5,320.08

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 119,679.92 5,320.08

TOTAL CONTRACTS 125,000.00 119,679.92 5,320.08



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,625
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MP3 RICHWOOD FPC SCHED NO 50-MP3-01-01 AFS PROJECT NO 02036
PROJECT DESCRIPTION RICHWOOD MUNICIPAL COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 934 STATE GENERAL REVENUE 114,000 0

TOTAL ACT 22 114,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 95,000 2

TOTAL ACT 26 0 95,000

2004 26 2005 158 LOC GENERAL OBLIGATION BONDS 175,000 175,000 1

TOTAL ACT 26 175,000 175,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,730,000 5

TOTAL ACT 26 0 2,730,000

TOTAL PRIOR YEAR 114,000 0
TOTAL CURRENT YEAR 175,000 3,000,000
GRAND TOTAL 289,000 3,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,626
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MP3 RICHWOOD FPC SCHED NO 50-MP3-01-01 AFS PROJECT NO 02036
PROJECT DESCRIPTION RICHWOOD MUNICIPAL COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578649 01 01 2002 TOWN OF RICHWOOD PN 11/26/01 95,720.00 06/02/06 0.00 95,720.00 04/04/49
578649 01 02 2002 TOWN OF RICHWOOD PA 11/26/01 3,160.00 06/02/06 0.00 3,160.00 04/04/49
578649 01 03 2002 TOWN OF RICHWOOD RQ 11/26/01 15,000.00 06/02/06 15,000.00 0.00 04/04/49 100%
578649 01 04 2004 TOWN OF RICHWOOD RQ 11/26/01 75,000.00 06/02/06 75,000.00 0.00 04/04/49 100%
578649 01 05 2004 TOWN OF RICHWOOD MI 11/26/01 5,000.00 06/02/06 4,115.00 885.00 04/04/49 82%
578649 01 06 2004 TOWN OF RICHWOOD ES 11/26/01 95,000.00 06/02/06 0.00 95,000.00 04/04/49

TOTAL CONTRACT 578649 288,880.00 94,115.00 194,765.00

585867 01 15 2002 MICHAEL KEENE AIA PR 06/24/02 120.00 07/03/03 120.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 120.00 120.00 0.00

TOTAL SUB-PROJECT 01 RICHWOOD MUNICIPAL COMPLEX 289,000.00 94,235.00 194,765.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02036 289,000.00 94,235.00 194,765.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 289,000.00 94,235.00 194,765.00

TOTAL CONTRACTS 289,000.00 94,235.00 194,765.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,627
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MP7 RODESSA FPC SCHED NO 50-MP7-05B-01 AFS PROJECT NO Q1036
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER AND FIRE PROTECTION EXTENSIONS, PLANNING AND CONSTRUCTION (CASH

AND/OR IN-KIND MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 15,000 2

TOTAL ACT 26 0 15,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 15,000
GRAND TOTAL 0 15,000

TOTAL PROJECT Q1036 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,628
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ1 ROSEPINE FPC SCHED NO 50-MQ1-04-01 AFS PROJECT NO 05042
PROJECT DESCRIPTION ROSEPINE - CITY HALL/DETENTION CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 076 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 2 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 152 LOC GENERAL OBLIGATION BONDS 175,000 175,000 1

TOTAL ACT 26 175,000 175,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 175,000 2

TOTAL ACT 26 0 175,000

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 175,000 350,000
GRAND TOTAL 200,000 350,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,629
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ1 ROSEPINE FPC SCHED NO 50-MQ1-04-01 AFS PROJECT NO 05042
PROJECT DESCRIPTION ROSEPINE - CITY HALL/DETENTION CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 58 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
629035 01 01 2005 TOWN OF ROSEPINE CN 07/26/05 25,000.00 0.00 25,000.00 04/04/49
629035 01 02 2005 TOWN OF ROSEPINE CN 07/26/05 171,000.00 0.00 171,000.00 04/04/49
629035 01 03 2005 TOWN OF ROSEPINE PA 07/26/05 4,000.00 0.00 4,000.00 04/04/49

TOTAL CONTRACT 629035 200,000.00 0.00 200,000.00

TOTAL SUB-PROJECT 01 CITY HALL/DETENTION CENTER 200,000.00 0.00 200,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05042 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 0.00 200,000.00

TOTAL CONTRACTS 200,000.00 0.00 200,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,630
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ2 RUSTON FPC SCHED NO 50-MQ2-05B-02 AFS PROJECT NO Q1041
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS GOODWIN ROAD RECONSTRUCTION ($350,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 745,000 4

TOTAL ACT 26 0 1,095,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,095,000
GRAND TOTAL 0 1,095,000

TOTAL PROJECT Q1041 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,631
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ2 RUSTON FPC SCHED NO 50-MQ2-99B-01 AFS PROJECT NO 00121
PROJECT DESCRIPTION CITY OF RUSTON -DIXIE CENTER FOR THE ARTS, RESTORATION OF 1928 THEATER

PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 2 2004 423 04A G.O. BONDS 1,250,000 0

TOTAL ACT 2 1,250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,632
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ2 RUSTON FPC SCHED NO 50-MQ2-99B-01 AFS PROJECT NO 00121
PROJECT DESCRIPTION CITY OF RUSTON -DIXIE CENTER FOR THE ARTS, RESTORATION OF 1928 THEATER

PLANNING AND CONSTRUCTION
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

585867 01 07 2000 MICHAEL KEENE AIA PR 06/24/02 225.00 07/03/03 225.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 225.00 225.00 0.00

588534 01 01 2000 CITY OF RUSTON CN 07/18/02 0.00 0.00 0.00 04/04/49
588534 01 02 2000 CITY OF RUSTON PA 07/18/02 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 588534 0.00 0.00 0.00

621100 01 01 2000 DIXIE CENTER FOR THE ARTS INC CN 02/21/05 1,244,750.00 05/12/06 1,244,750.00 0.00 04/04/49 100%
621100 01 02 2000 DIXIE CENTER FOR THE ARTS INC PA 02/21/05 5,025.00 05/12/06 0.00 5,025.00 04/04/49

TOTAL CONTRACT 621100 1,249,775.00 1,244,750.00 5,025.00

TOTAL SUB-PROJECT 01 DIXIE CENTER FOR THE ARTS 1,250,000.00 1,244,975.00 5,025.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00121 1,250,000.00 1,244,975.00 5,025.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,250,000.00 1,244,975.00 5,025.00

TOTAL CONTRACTS 1,250,000.00 1,244,975.00 5,025.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,633
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ4 ST. JOSEPH FPC SCHED NO 50-MQ4-01-01 AFS PROJECT NO 02150
PROJECT DESCRIPTION ST JOSEPH - WATER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS GF REAPPROPRIATED FROM 50-MQ4-00-01 IN ACT 22 OF 2001, PAGE 100.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 254 STATE GENERAL REVENUE 519,805 0

TOTAL ACT 22 519,805 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 519,805 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 519,805 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,634
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ4 ST. JOSEPH FPC SCHED NO 50-MQ4-01-01 AFS PROJECT NO 02150
PROJECT DESCRIPTION ST JOSEPH - WATER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS GF REAPPROPRIATED FROM 50-MQ4-00-01 IN ACT 22 OF 2001, PAGE 100.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582350 01 01 2002 TOWN OF ST JOSEPH CN 04/03/02 510,000.00 12/14/04 510,000.00 0.00 04/04/49 100%
582350 01 02 2002 TOWN OF ST JOSEPH PA 04/03/02 9,805.00 12/14/04 9,805.00 0.00 04/04/49 100%

TOTAL CONTRACT 582350 519,805.00 519,805.00 0.00

TOTAL SUB-PROJECT 01 WATER SYSTEM IMPROVEMENTS 519,805.00 519,805.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02150 519,805.00 519,805.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 519,805.00 519,805.00 0.00

TOTAL CONTRACTS 519,805.00 519,805.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,635
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ4 ST. JOSEPH FPC SCHED NO 50-MQ4-05B-01 AFS PROJECT NO 06099
PROJECT DESCRIPTION ST. JOSEPH PROPOSED CITY HALL/CONVENTION CENTER, PLANNING AND CONSTRUC

TION
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 213 LOC LINE OF CREDIT 50,000 50,000 2
2006 26 2005 214 NLOC NON CASH LINE OF CREDIT 200,000 200,000 5

TOTAL ACT 26 250,000 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 250,000 250,000
GRAND TOTAL 250,000 250,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,636
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ4 ST. JOSEPH FPC SCHED NO 50-MQ4-05B-01 AFS PROJECT NO 06099
PROJECT DESCRIPTION ST. JOSEPH PROPOSED CITY HALL/CONVENTION CENTER, PLANNING AND CONSTRUC

TION
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636737 01 01 2006 TOWN OF ST JOSEPH PN 05/24/06 21,500.00 0.00 21,500.00 04/04/49
636737 01 02 2006 TOWN OF ST JOSEPH CN 05/24/06 20,000.00 0.00 20,000.00 04/04/49
636737 01 03 2006 TOWN OF ST JOSEPH MI 05/24/06 7,500.00 0.00 7,500.00 04/04/49
636737 01 04 2006 TOWN OF ST JOSEPH PA 05/24/06 1,000.00 0.00 1,000.00 04/04/49

TOTAL CONTRACT 636737 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 01 CITY HALL/CONVENTION CENTER 50,000.00 0.00 50,000.00

AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT 06099 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 0.00 50,000.00

TOTAL CONTRACTS 50,000.00 0.00 50,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,637
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ4 ST. JOSEPH FPC SCHED NO 50-MQ4-97-01 AFS PROJECT NO 98102
PROJECT DESCRIPTION ST. JOSEPH - WATER TREATMENT PLANT RENOVATION

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 549 STATE GENERAL REVENUE 195 0

TOTAL ACT 28 195 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 195 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 195 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,638
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ4 ST. JOSEPH FPC SCHED NO 50-MQ4-97-01 AFS PROJECT NO 98102
PROJECT DESCRIPTION ST. JOSEPH - WATER TREATMENT PLANT RENOVATION

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546775 01 01 1998 TOWN OF ST JOSEPH CN 02/22/99 0.00 0.00 0.00 04/04/49
546775 01 02 1998 TOWN OF ST JOSEPH PA 02/22/99 195.00 195.00 0.00 04/04/49 100%

TOTAL CONTRACT 546775 195.00 195.00 0.00

TOTAL SUB-PROJECT 01 WATER TREATMENT PLANT RENOV. 195.00 195.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98102 195.00 195.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 195.00 195.00 0.00

TOTAL CONTRACTS 195.00 195.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,639
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ5 ST. MARTINVILLE FPC SCHED NO 50-MQ5-00-02 AFS PROJECT NO 00180
PROJECT DESCRIPTION ST. MARTINVILLE - WASTE WATER PRE-TREATMENT SYSTEM - PLANNING AND

CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS 50-MQ5-02B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

03/18/05.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 627 STATUTORY DEDICATION 250,000 0

TOTAL ACT 21 250,000 0

2005 LEGB 2005 282 STATE GENERAL REVENUE 80,000 0

TOTAL ACT LEGB 80,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 283 LOC GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 5

TOTAL ACT 26 0 900,000

TOTAL PRIOR YEAR 330,000 0
TOTAL CURRENT YEAR 100,000 1,000,000
GRAND TOTAL 430,000 1,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,640
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ5 ST. MARTINVILLE FPC SCHED NO 50-MQ5-00-02 AFS PROJECT NO 00180
PROJECT DESCRIPTION ST. MARTINVILLE - WASTE WATER PRE-TREATMENT SYSTEM - PLANNING AND

CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS 50-MQ5-02B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

03/18/05.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569395 01 01 2001 CITY OF ST MARTINVILLE PN 03/15/01 18,153.00 08/02/05 18,152.90 0.10 04/04/49 99%
569395 01 02 2001 CITY OF ST MARTINVILLE CN 03/15/01 220,607.00 08/02/05 220,607.00 0.00 04/04/49 100%
569395 01 03 2001 CITY OF ST MARTINVILLE MI 03/15/01 6,240.00 08/02/05 6,239.50 0.50 04/04/49 99%
569395 01 04 2001 CITY OF ST MARTINVILLE PA 03/15/01 4,970.00 08/02/05 0.00 4,970.00 04/04/49
569395 01 01 2005 CITY OF ST MARTINVILLE CN 03/15/01 78,400.00 08/02/05 78,400.00 0.00 04/04/49 100%
569395 01 02 2005 CITY OF ST MARTINVILLE PA 03/15/01 1,600.00 08/02/05 0.00 1,600.00 04/04/49

TOTAL CONTRACT 569395 329,970.00 323,399.40 6,570.60

AFS 01 L DT LOCAL/ST 30.00 05/29/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 WASTE WATER PRE-TREATMENT SYS 330,000.00 323,429.40 6,570.60

569395 02 03 2005 CITY OF ST MARTINVILLE PN 03/15/01 55,500.00 08/02/05 0.00 55,500.00 04/04/49
569395 02 04 2005 CITY OF ST MARTINVILLE MI 03/15/01 42,500.00 08/02/05 0.00 42,500.00 04/04/49
569395 02 05 2005 CITY OF ST MARTINVILLE PA 03/15/01 2,000.00 08/02/05 0.00 2,000.00 04/04/49

* TOTAL CONTRACT 569395 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 02 UPGRADE WASTEWATER TREATMNT PL 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00180 430,000.00 323,429.40 106,570.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 429,970.00 323,399.40 106,570.60

TOTAL CONTRACTS 429,970.00 323,399.40 106,570.60



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,641
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ5 ST. MARTINVILLE FPC SCHED NO 50-MQ5-96B-01 AFS PROJECT NO 97091
PROJECT DESCRIPTION CITY OF ST. MARTINVILLE - THE ACADIAN MEMORIAL, RENOVATIONS

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS $45,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 LEGB 2001 243 STATUTORY DEDICATION 45,000 0

TOTAL ACT LEGB 45,000 0

2001 21 2000 840 00A G.O. BONDS 210,000 0

TOTAL ACT 21 210,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 255,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 255,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,642
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ5 ST. MARTINVILLE FPC SCHED NO 50-MQ5-96B-01 AFS PROJECT NO 97091
PROJECT DESCRIPTION CITY OF ST. MARTINVILLE - THE ACADIAN MEMORIAL, RENOVATIONS

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS $45,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

515004 01 01 1997 CITY OF ST MARTINVILLE PN 04/10/97 0.00 09/08/00 0.00 0.00 12/14/20
515004 01 02 1997 CITY OF ST MARTINVILLE CN 04/10/97 39,900.00 09/08/00 39,900.00 0.00 12/14/20 100%
515004 01 03 1997 CITY OF ST MARTINVILLE MI 04/10/97 0.00 09/08/00 0.00 0.00 12/14/20
515004 01 04 1997 CITY OF ST MARTINVILLE PA 04/10/97 5,100.00 09/08/00 5,100.00 0.00 12/14/20 100%
515004 01 05 2001 CITY OF ST MARTINVILLE CN 04/10/97 210,000.00 09/08/00 210,000.00 0.00 12/14/20 100%

TOTAL CONTRACT 515004 255,000.00 255,000.00 0.00

TOTAL SUB-PROJECT 01 THE ACADIAN MEMORIAL, RENOV. 255,000.00 255,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97091 255,000.00 255,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 255,000.00 255,000.00 0.00

TOTAL CONTRACTS 255,000.00 255,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,643
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ6 SALINE FPC SCHED NO 50-MQ6-03-01 AFS PROJECT NO 04145
PROJECT DESCRIPTION SALINE - WATER TOWER REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 07 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 266 STATE GENERAL REVENUE 10,000 0

TOTAL ACT 24 10,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 153 LOC GENERAL OBLIGATION BONDS 15,000 15,000 1

TOTAL ACT 26 15,000 15,000

TOTAL PRIOR YEAR 10,000 0
TOTAL CURRENT YEAR 15,000 15,000
GRAND TOTAL 25,000 15,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,644
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ6 SALINE FPC SCHED NO 50-MQ6-03-01 AFS PROJECT NO 04145
PROJECT DESCRIPTION SALINE - WATER TOWER REPAIRS, PLANNING AND CONSTRUCTION

STATUS O PARISH 07 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 25,000.00 0.00 25,000.00

TOTAL PROJECT 04145 25,000.00 0.00 25,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,645
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ7 SAREPTA FPC SCHED NO 50-MQ7-03B-01 AFS PROJECT NO 04073
PROJECT DESCRIPTION SAREPTA - WASTEWATER COLLECTION SYSTEM IMPROVEMENTS, ACQ., PLANNING &

CONSTRUCTION (NON-STATE MATCH REQUIRED)
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 093 LOC GENERAL OBLIGATION BONDS 60,000 60,000 1

TOTAL ACT 26 60,000 60,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 80,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5

TOTAL ACT 26 0 580,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 60,000 640,000
GRAND TOTAL 60,000 640,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,646
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ7 SAREPTA FPC SCHED NO 50-MQ7-03B-01 AFS PROJECT NO 04073
PROJECT DESCRIPTION SAREPTA - WASTEWATER COLLECTION SYSTEM IMPROVEMENTS, ACQ., PLANNING &

CONSTRUCTION (NON-STATE MATCH REQUIRED)
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607543 01 01 2004 TOWN OF SAREPTA PN 11/25/03 5,000.00 10/19/04 4,658.00 342.00 04/04/49 93%
607543 01 02 2004 TOWN OF SAREPTA CN 11/25/03 51,300.00 10/19/04 51,300.00 0.00 04/04/49 100%
607543 01 03 2004 TOWN OF SAREPTA MI 11/25/03 2,500.00 10/19/04 2,500.00 0.00 04/04/49 100%
607543 01 04 2004 TOWN OF SAREPTA PA 11/25/03 1,200.00 10/19/04 0.00 1,200.00 04/04/49

TOTAL CONTRACT 607543 60,000.00 58,458.00 1,542.00

TOTAL SUB-PROJECT 01 WASTEWATER COLLECTION SYSTEM 60,000.00 58,458.00 1,542.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04073 60,000.00 58,458.00 1,542.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 60,000.00 58,458.00 1,542.00

TOTAL CONTRACTS 60,000.00 58,458.00 1,542.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,647
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ7 SAREPTA FPC SCHED NO 50-MQ7-05B-02 AFS PROJECT NO Q1046
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TOWN HALL IMPROVEMENTS AND HANDICAP ACCESSIBLE BATHROOM FACILITY, PLAN

NING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1046 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,648
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ8 SCOTT FPC SCHED NO 50-MQ8-02B-01 AFS PROJECT NO 03194
PROJECT DESCRIPTION SCOTT - FRONTAGE ROAD ALONG INTERSTATE 10 SOUTH FROM WESTGATE 10 TO

MILLS STREET, PLANNING AND CONSTRUCTION (NON-STATE MATCH REQUIRED)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 692 LOC GENERAL OBLIGATION BONDS 40,000 40,000 1

TOTAL ACT 26 40,000 40,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 480,000 5

TOTAL ACT 26 0 680,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 40,000 720,000
GRAND TOTAL 40,000 720,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,649
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MQ8 SCOTT FPC SCHED NO 50-MQ8-02B-01 AFS PROJECT NO 03194
PROJECT DESCRIPTION SCOTT - FRONTAGE ROAD ALONG INTERSTATE 10 SOUTH FROM WESTGATE 10 TO

MILLS STREET, PLANNING AND CONSTRUCTION (NON-STATE MATCH REQUIRED)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601075 01 01 2003 CITY OF SCOTT PN 05/20/03 36,000.00 10/05/04 27,466.17 8,533.83 04/04/49 76%
601075 01 02 2003 CITY OF SCOTT PA 05/20/03 3,910.00 10/05/04 0.00 3,910.00 04/04/49

TOTAL CONTRACT 601075 39,910.00 27,466.17 12,443.83

AFS 01 L DT LOCAL/ST 90.00 03/31/03 90.00 0.00 100%

TOTAL SUB-PROJECT 01 SCOTT FRONTAGE RD ALONG INTERS 40,000.00 27,556.17 12,443.83

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03194 40,000.00 27,556.17 12,443.83

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 39,910.00 27,466.17 12,443.83

TOTAL CONTRACTS 39,910.00 27,466.17 12,443.83



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,650
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-01B-03 AFS PROJECT NO 02055
PROJECT DESCRIPTION SHREVEPORT - WEST SHREVEPORT INDUSTRIAL PARK INFRASTRUCTURE

IMPROVEMENTS, PLANNING AND CONSTRUCTION ($4,372,600 LOCAL MATCH)
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 005 04A G.O. BONDS 3,000,000 0

TOTAL ACT 2 3,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,651
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-01B-03 AFS PROJECT NO 02055
PROJECT DESCRIPTION SHREVEPORT - WEST SHREVEPORT INDUSTRIAL PARK INFRASTRUCTURE

IMPROVEMENTS, PLANNING AND CONSTRUCTION ($4,372,600 LOCAL MATCH)
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
579282 01 01 2002 CITY OF SHREVEPORT CN 12/13/01 2,967,000.00 08/11/05 2,310,555.54 656,444.46 04/04/49 77%
579282 01 02 2002 CITY OF SHREVEPORT MI 12/13/01 25,000.00 08/11/05 0.00 25,000.00 04/04/49
579282 01 03 2002 CITY OF SHREVEPORT PA 12/13/01 8,000.00 08/11/05 0.00 8,000.00 04/04/49

TOTAL CONTRACT 579282 3,000,000.00 2,310,555.54 689,444.46

TOTAL SUB-PROJECT 01 WEST SHREVE INDUSTRIAL PARK 3,000,000.00 2,310,555.54 689,444.46

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02055 3,000,000.00 2,310,555.54 689,444.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,000,000.00 2,310,555.54 689,444.46

TOTAL CONTRACTS 3,000,000.00 2,310,555.54 689,444.46



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,652
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-01B-04 AFS PROJECT NO 02135
PROJECT DESCRIPTION SHREVEPORT - CONVENTION CENTER COMPLEX AND OTHER FACILITIES, INCLUDING

ANCILLARY USES ($85,000,000 LOCAL FUNDS)
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 218 NLOC NON CASH LINE OF CREDIT 5,515,000 5,515,000 5

TOTAL ACT 26 5,515,000 5,515,000

2004 26 2005 905 LOC LINE OF CREDIT 6,485,000 6,485,000 1

TOTAL ACT 26 6,485,000 6,485,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 12,000,000 12,000,000
GRAND TOTAL 12,000,000 12,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,653
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-01B-04 AFS PROJECT NO 02135
PROJECT DESCRIPTION SHREVEPORT - CONVENTION CENTER COMPLEX AND OTHER FACILITIES, INCLUDING

ANCILLARY USES ($85,000,000 LOCAL FUNDS)
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 5,140,000.00 0.00 5,140,000.00
608745 01 01 2004 CITY OF SHREVEPORT CN 03/19/04 6,475,000.00 07/20/06 4,708,104.04 1,766,895.96 04/04/49 72%
608745 01 02 2004 CITY OF SHREVEPORT PA 03/19/04 10,000.00 07/20/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 608745 6,485,000.00 4,708,104.04 1,776,895.96

TOTAL SUB-PROJECT 01 CONVENTION CENTER COMPLEX 11,625,000.00 4,708,104.04 6,916,895.96

AFS 00 3 UNASSIGNED 375,000.00 0.00 375,000.00

TOTAL PROJECT 02135 12,000,000.00 4,708,104.04 7,291,895.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,485,000.00 4,708,104.04 1,776,895.96

TOTAL CONTRACTS 6,485,000.00 4,708,104.04 1,776,895.96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,654
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-03-02 AFS PROJECT NO 04097
PROJECT DESCRIPTION SHREVEPORT-ARTSPACE AT THE WEST EDGE-DOWNTOWN SHREVEPORT,PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 267 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 24 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 181 LOC GENERAL OBLIGATION BONDS 675,000 675,000 1

TOTAL ACT 26 675,000 675,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 4

TOTAL ACT 26 0 1,600,000

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 675,000 2,275,000
GRAND TOTAL 825,000 2,275,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,655
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-03-02 AFS PROJECT NO 04097
PROJECT DESCRIPTION SHREVEPORT-ARTSPACE AT THE WEST EDGE-DOWNTOWN SHREVEPORT,PLANNING

AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611314 01 01 2004 CITY OF SHREVEPORT PN 05/18/04 45,750.00 11/21/05 0.00 45,750.00 04/04/49
611314 01 02 2004 CITY OF SHREVEPORT CN 05/18/04 100,000.00 11/21/05 100,000.00 0.00 04/04/49 100%
611314 01 03 2004 CITY OF SHREVEPORT CN 05/18/04 557,500.00 11/21/05 70,007.00 487,493.00 04/04/49 12%
611314 01 04 2004 CITY OF SHREVEPORT MI 05/18/04 46,750.00 11/21/05 0.00 46,750.00 04/04/49
611314 01 05 2004 CITY OF SHREVEPORT EQ 05/18/04 64,750.00 11/21/05 0.00 64,750.00 04/04/49
611314 01 06 2004 CITY OF SHREVEPORT PA 05/18/04 6,000.00 11/21/05 0.00 6,000.00 04/04/49
611314 01 07 2004 CITY OF SHREVEPORT PA 05/18/04 4,000.00 11/21/05 0.00 4,000.00 04/04/49
611314 01 08 2004 CITY OF SHREVEPORT EQ 05/18/04 250.00 11/21/05 0.00 250.00 04/04/49

TOTAL CONTRACT 611314 825,000.00 170,007.00 654,993.00

TOTAL SUB-PROJECT 01 ARTSPACE AT THE WEST EDGE 825,000.00 170,007.00 654,993.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04097 825,000.00 170,007.00 654,993.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 825,000.00 170,007.00 654,993.00

TOTAL CONTRACTS 825,000.00 170,007.00 654,993.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,656
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-05B-01 AFS PROJECT NO Q1052
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RENOVATION OF FESTIVAL PLAZA RAILROAD DEPOT FOR ENTREPRENEURSHIP PROGR

AM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 360,000 2

TOTAL ACT 26 0 360,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 360,000
GRAND TOTAL 0 360,000

TOTAL PROJECT Q1052 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,657
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-97B-02 AFS PROJECT NO 98073
PROJECT DESCRIPTION CITY OF SHREVEPORT - SHREVE PARK ACCESS ROAD - BUNCOMB ROAD TO WALKER

ROAD, PHASE II
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 2 2004 502 04A G.O. BONDS 3,150,000 0

TOTAL ACT 2 3,150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,658
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-97B-02 AFS PROJECT NO 98073
PROJECT DESCRIPTION CITY OF SHREVEPORT - SHREVE PARK ACCESS ROAD - BUNCOMB ROAD TO WALKER

ROAD, PHASE II
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578176 01 01 1998 CITY OF SHREVEPORT CN 10/30/01 3,140,000.00 08/12/05 1,117,010.20 2,022,989.80 04/04/49 35%
578176 01 02 1998 CITY OF SHREVEPORT PA 10/30/01 10,000.00 08/12/05 0.00 10,000.00 04/04/49

TOTAL CONTRACT 578176 3,150,000.00 1,117,010.20 2,032,989.80

TOTAL SUB-PROJECT 01 SHREVE PARK ACCESS ROAD PH 2 3,150,000.00 1,117,010.20 2,032,989.80

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98073 3,150,000.00 1,117,010.20 2,032,989.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,150,000.00 1,117,010.20 2,032,989.80

TOTAL CONTRACTS 3,150,000.00 1,117,010.20 2,032,989.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,659
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-97B-03 AFS PROJECT NO 98103
PROJECT DESCRIPTION SHREVEPORT - EAST/WEST ROAD - NORRIS FERRY TO LINWOOD, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS DESCRIPTION CHANGED IN ACT 23 OF 2002, PAGE 117.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 550 STATE GENERAL REVENUE 720,000 0

TOTAL ACT 28 720,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 720,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 720,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,660
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-MR1-97B-03 AFS PROJECT NO 98103
PROJECT DESCRIPTION SHREVEPORT - EAST/WEST ROAD - NORRIS FERRY TO LINWOOD, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS DESCRIPTION CHANGED IN ACT 23 OF 2002, PAGE 117.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

610005 01 01 1998 CITY OF SHREVEPORT CN 04/01/04 710,000.00 0.00 710,000.00 04/04/49
610005 01 02 1998 CITY OF SHREVEPORT PA 04/01/04 10,000.00 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 610005 720,000.00 10,000.00 710,000.00

TOTAL SUB-PROJECT 01 EAST WEST ROAD-NORRIS FERRY 720,000.00 10,000.00 710,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98103 720,000.00 10,000.00 710,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 720,000.00 10,000.00 710,000.00

TOTAL CONTRACTS 720,000.00 10,000.00 710,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,661
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR3 SICILY ISLAND FPC SCHED NO 50-MR3-99-01 AFS PROJECT NO 00036
PROJECT DESCRIPTION SICILY ISLAND - EMERGENCY REPAIRS TO SERVICE GAS LINES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 13 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 223 STATE GENERAL REVENUE 30,000 0

TOTAL ACT 20 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 30,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 30,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,662
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR3 SICILY ISLAND FPC SCHED NO 50-MR3-99-01 AFS PROJECT NO 00036
PROJECT DESCRIPTION SICILY ISLAND - EMERGENCY REPAIRS TO SERVICE GAS LINES, PLANNING AND

CONSTRUCTION
STATUS O PARISH 13 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559174 01 01 2000 VILLAGE OF SICILY ISLAND CN 03/20/00 29,400.00 10/16/00 29,400.00 0.00 04/04/49 100%
559174 01 02 2000 VILLAGE OF SICILY ISLAND PA 03/20/00 600.00 10/16/00 600.00 0.00 04/04/49 100%

TOTAL CONTRACT 559174 30,000.00 30,000.00 0.00

TOTAL SUB-PROJECT 01 EMER RPRS TO SERVICE GAS LINES 30,000.00 30,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00036 30,000.00 30,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 30,000.00 30,000.00 0.00

TOTAL CONTRACTS 30,000.00 30,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,663
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR8 SLAUGHTER FPC SCHED NO 50-MR8-02-01 AFS PROJECT NO 03114
PROJECT DESCRIPTION SLAUGHTER-OVERLAY PROJECT, PLANNING AND CONSTRUCTION

STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 492 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 23 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,664
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR8 SLAUGHTER FPC SCHED NO 50-MR8-02-01 AFS PROJECT NO 03114
PROJECT DESCRIPTION SLAUGHTER-OVERLAY PROJECT, PLANNING AND CONSTRUCTION

STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593003 01 01 2003 TOWN OF SLAUGHTER CN 10/25/02 49,000.00 01/07/04 49,000.00 0.00 04/04/49 100%
593003 01 02 2003 TOWN OF SLAUGHTER PA 10/25/02 1,000.00 01/07/04 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 593003 50,000.00 50,000.00 0.00

TOTAL SUB-PROJECT 01 OVERLAY PROJECT 50,000.00 50,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03114 50,000.00 50,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 50,000.00 0.00

TOTAL CONTRACTS 50,000.00 50,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,665
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR8 SLAUGHTER FPC SCHED NO 50-MR8-05B-01 AFS PROJECT NO Q1063
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS OVERLAY PROJECT, PLANNING AND CONSTRUCTION ($5,000 CASH AND/OR IN-KIND

MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 75,000 2

TOTAL ACT 26 0 75,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 75,000
GRAND TOTAL 0 75,000

TOTAL PROJECT Q1063 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,666
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-01-01 AFS PROJECT NO 02037
PROJECT DESCRIPTION SLIDELL RAILROAD DEPOT, PLANNING, RENOVATION & CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 935 STATE GENERAL REVENUE 150,000 0
2002 22 2001 993 02A G.O. BONDS 200,000 0

TOTAL ACT 22 350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 350,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,667
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-01-01 AFS PROJECT NO 02037
PROJECT DESCRIPTION SLIDELL RAILROAD DEPOT, PLANNING, RENOVATION & CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578050 01 01 2002 CITY OF SLIDELL CN 08/27/01 150,000.00 10/17/03 150,000.00 0.00 04/04/49 100%
578050 01 02 2002 CITY OF SLIDELL CN 08/27/01 195,000.00 10/17/03 195,000.00 0.00 04/04/49 100%
578050 01 03 2002 CITY OF SLIDELL PA 08/27/01 5,000.00 10/17/03 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 578050 350,000.00 350,000.00 0.00

TOTAL SUB-PROJECT 01 SLIDELL RAILROAD DEPOT 350,000.00 350,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02037 350,000.00 350,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 350,000.00 0.00

TOTAL CONTRACTS 350,000.00 350,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,668
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-03-01 AFS PROJECT NO Q1508
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HERITAGE PARK AMPHITHEATER, PLANNING AND CONSTRUCTION ($75,000 CASH AN

D/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 225,000 2

TOTAL ACT 26 0 225,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 225,000
GRAND TOTAL 0 225,000

TOTAL PROJECT Q1508 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,669
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-03-01 AFS PROJECT NO 04103
PROJECT DESCRIPTION SLIDELL - HERITAGE PARK AMPHITHEATER, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 195 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 24 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,670
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-03-01 AFS PROJECT NO 04103
PROJECT DESCRIPTION SLIDELL - HERITAGE PARK AMPHITHEATER, PLANNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607650 01 01 2004 CITY OF SLIDELL CN 12/15/03 49,000.00 0.00 49,000.00 04/04/49
607650 01 02 2004 CITY OF SLIDELL PA 12/15/03 1,000.00 0.00 1,000.00 04/04/49

TOTAL CONTRACT 607650 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 01 HERITAGE PARK AMPHITHEATER 50,000.00 0.00 50,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04103 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 0.00 50,000.00

TOTAL CONTRACTS 50,000.00 0.00 50,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,671
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-03B-02 AFS PROJECT NO 04074
PROJECT DESCRIPTION SLIDELL - W-14 CANAL CONTROL STRUCTURE, PLANNING AND CONSTRUCTION,

($25,000 NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 25,000 2

TOTAL ACT 26 0 25,000

2004 26 2005 094 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 75,000
GRAND TOTAL 50,000 75,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,672
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-03B-02 AFS PROJECT NO 04074
PROJECT DESCRIPTION SLIDELL - W-14 CANAL CONTROL STRUCTURE, PLANNING AND CONSTRUCTION,

($25,000 NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607545 01 01 2004 CITY OF SLIDELL CN 12/15/03 49,000.00 03/08/05 44,100.00 4,900.00 04/04/49 90%
607545 01 02 2004 CITY OF SLIDELL PA 12/15/03 1,000.00 03/08/05 0.00 1,000.00 04/04/49

TOTAL CONTRACT 607545 50,000.00 44,100.00 5,900.00

TOTAL SUB-PROJECT 01 W-14 CANAL CONTROL STRUCTURE 50,000.00 44,100.00 5,900.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04074 50,000.00 44,100.00 5,900.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 44,100.00 5,900.00

TOTAL CONTRACTS 50,000.00 44,100.00 5,900.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,673
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-05-05 AFS PROJECT NO 06058
PROJECT DESCRIPTION SLIDELL - NEW ORLEANS RESEARCH AND TECHNOLOGY FOUNDATION RESEARCH

PARK ENGINEERING DESIGN, INCLUDING WETLANDS AND ENVIRONMENTAL STUDIES
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 112 STATE GENERAL REVENUE 50,000 50,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 50,000 350,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 350,000
GRAND TOTAL 50,000 350,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,674
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-05-05 AFS PROJECT NO 06058
PROJECT DESCRIPTION SLIDELL - NEW ORLEANS RESEARCH AND TECHNOLOGY FOUNDATION RESEARCH

PARK ENGINEERING DESIGN, INCLUDING WETLANDS AND ENVIRONMENTAL STUDIES
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06058 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,675
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-05B-01 AFS PROJECT NO Q1064
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SCHNEIDER CANAL PUMP STATION PROTECTION, PLANNING AND CONSTRUCTION ($3

93,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,065,000 3

TOTAL ACT 26 0 1,165,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,165,000
GRAND TOTAL 0 1,165,000

TOTAL PROJECT Q1064 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,676
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-05B-02 AFS PROJECT NO Q1065
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CITY BARN PUMPING STATION IMPROVEMENTS, PLANNING AND CONSTRUCTION ($50

,000 NON-STATE MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q1065 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,677
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-98B-01 AFS PROJECT NO 99135
PROJECT DESCRIPTION CITY OF SLIDELL - OLDE TOWNE RAILROAD DEPOT RESTORATION, PLANNING AND

CONSTRUCTION (50% LOCAL MATCH REQUIRED)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 093 00A G.O. BONDS 200,000 0

TOTAL ACT 21 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,678
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-98B-01 AFS PROJECT NO 99135
PROJECT DESCRIPTION CITY OF SLIDELL - OLDE TOWNE RAILROAD DEPOT RESTORATION, PLANNING AND

CONSTRUCTION (50% LOCAL MATCH REQUIRED)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540314 01 01 1999 CITY OF SLIDELL PN 11/24/98 15,676.00 07/23/02 15,676.00 0.00 04/04/49 100%
540314 01 02 1999 CITY OF SLIDELL CN 11/24/98 177,170.62 07/23/02 177,170.62 0.00 04/04/49 100%
540314 01 03 1999 CITY OF SLIDELL PA 11/24/98 5,000.00 07/23/02 5,000.00 0.00 04/04/49 100%
540314 01 04 1999 CITY OF SLIDELL MI 11/24/98 2,153.38 07/23/02 2,153.38 0.00 04/04/49 100%

TOTAL CONTRACT 540314 200,000.00 200,000.00 0.00

TOTAL SUB-PROJECT 01 OLDE TOWNE RAILROAD DEPOT RENV 200,000.00 200,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99135 200,000.00 200,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 200,000.00 0.00

TOTAL CONTRACTS 200,000.00 200,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,679
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-99B-01 AFS PROJECT NO 00122
PROJECT DESCRIPTION CITY OF SLIDELL - SCHNEIDER CANAL PUMPING STATION BACK-UP GENERATOR

AND TRASH RAKES
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 424 02A G.O. BONDS 750,000 0

TOTAL ACT 22 750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,680
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR9 SLIDELL FPC SCHED NO 50-MR9-99B-01 AFS PROJECT NO 00122
PROJECT DESCRIPTION CITY OF SLIDELL - SCHNEIDER CANAL PUMPING STATION BACK-UP GENERATOR

AND TRASH RAKES
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566449 01 01 2000 CITY OF SLIDELL CN 11/28/00 667,000.00 05/16/03 599,050.50 67,949.50 04/04/49 89%
566449 01 02 2000 CITY OF SLIDELL PA 11/28/00 15,000.00 05/16/03 15,000.00 0.00 04/04/49 100%
566449 01 03 2000 CITY OF SLIDELL PN 11/28/00 36,000.00 05/16/03 35,376.31 623.69 04/04/49 98%
566449 01 04 2000 CITY OF SLIDELL MI 11/28/00 32,000.00 05/16/03 25,456.25 6,543.75 04/04/49 79%

TOTAL CONTRACT 566449 750,000.00 674,883.06 75,116.94

TOTAL SUB-PROJECT 01 SCHNEIDER CANAL PUMP STATION 750,000.00 674,883.06 75,116.94

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00122 750,000.00 674,883.06 75,116.94

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 750,000.00 674,883.06 75,116.94

TOTAL CONTRACTS 750,000.00 674,883.06 75,116.94



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,681
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS2 SOUTH MANSFIELD FPC SCHED NO 50-MS2-05B-01 AFS PROJECT NO Q1451
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PURCHASE TRANSPORT AND MOTORIZED CONSTRUCTION EQUIPMENT FOR WATER AND

SEWER LEAKS, AND STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1451 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,682
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS5 SPRINGHILL FPC SCHED NO 50-MS2-05B-03 AFS PROJECT NO Q1069
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS REHABILITATION OF TWO ELEVATED WATER STORAGE TANKS, PLANNING AND CONST

RUCTION ($135,000 CASH OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 135,000 2

TOTAL ACT 26 0 135,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 135,000
GRAND TOTAL 0 135,000

TOTAL PROJECT Q1069 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,683
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS5 SPRINGHILL FPC SCHED NO 50-MS5-04B-02 AFS PROJECT NO 05092
PROJECT DESCRIPTION SPRINGHILL COMMUNITY ACTIVITY CENTER AND R.V. PARK, PLANNING AND

CONSTRUCTION ($150,000 NON-STATE MATCH)
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 15,000 2

TOTAL ACT 26 0 15,000

2005 26 2005 243 LOC GENERAL OBLIGATION BONDS 135,000 135,000 1

TOTAL ACT 26 135,000 135,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 135,000 150,000
GRAND TOTAL 135,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,684
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS5 SPRINGHILL FPC SCHED NO 50-MS5-04B-02 AFS PROJECT NO 05092
PROJECT DESCRIPTION SPRINGHILL COMMUNITY ACTIVITY CENTER AND R.V. PARK, PLANNING AND

CONSTRUCTION ($150,000 NON-STATE MATCH)
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622501 01 01 2005 CITY OF SPRINGHILL PN 03/31/05 0.00 0.00 0.00 04/04/49
622501 01 02 2005 CITY OF SPRINGHILL CN 03/31/05 132,300.00 0.00 132,300.00 04/04/49
622501 01 03 2005 CITY OF SPRINGHILL MI 03/31/05 0.00 0.00 0.00 04/04/49
622501 01 04 2005 CITY OF SPRINGHILL PA 03/31/05 2,700.00 0.00 2,700.00 04/04/49

TOTAL CONTRACT 622501 135,000.00 0.00 135,000.00

TOTAL SUB-PROJECT 01 COMMUNITY ACTIVITY CTR/RV PARK 135,000.00 0.00 135,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05092 135,000.00 0.00 135,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 135,000.00 0.00 135,000.00

TOTAL CONTRACTS 135,000.00 0.00 135,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,685
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS5 SPRINGHILL FPC SCHED NO 50-MS5-05B-01 AFS PROJECT NO Q1067
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PAVILION FOR FARMERS MARKET, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 25,000 2

TOTAL ACT 26 0 25,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 25,000
GRAND TOTAL 0 25,000

TOTAL PROJECT Q1067 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,686
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS5 SPRINGHILL FPC SCHED NO 50-MS5-05B-02 AFS PROJECT NO Q1068
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FRANK ANTHONY R.V. PARK IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 25,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 5

TOTAL ACT 26 0 175,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 175,000
GRAND TOTAL 0 175,000

TOTAL PROJECT Q1068 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,687
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS5 SPRINGHILL FPC SCHED NO 50-MS5-97-01 AFS PROJECT NO 98105
PROJECT DESCRIPTION SPRINGHILL - COMMUNITY ACTIVITY CENTER & RV PARK PLANNING & CONST.

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 553 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 28 300,000 0

2001 22 2001 810 02A G.O. BONDS 400,000 0

TOTAL ACT 22 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,688
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS5 SPRINGHILL FPC SCHED NO 50-MS5-97-01 AFS PROJECT NO 98105
PROJECT DESCRIPTION SPRINGHILL - COMMUNITY ACTIVITY CENTER & RV PARK PLANNING & CONST.

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531247 01 01 1998 CITY OF SPRINGHILL PN 02/03/98 0.00 08/23/02 0.00 0.00 04/04/49
531247 01 02 1998 CITY OF SPRINGHILL CN 02/03/98 290,000.00 08/23/02 290,000.00 0.00 04/04/49 100%
531247 01 03 1998 CITY OF SPRINGHILL MI 02/03/98 0.00 08/23/02 0.00 0.00 04/04/49
531247 01 04 1998 CITY OF SPRINGHILL EQ 02/03/98 0.00 08/23/02 0.00 0.00 04/04/49
531247 01 05 1998 CITY OF SPRINGHILL PA 02/03/98 10,000.00 08/23/02 10,000.00 0.00 04/04/49 100%
531247 01 06 2001 CITY OF SPRINGHILL CN 02/03/98 400,000.00 08/23/02 400,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 531247 700,000.00 700,000.00 0.00

TOTAL SUB-PROJECT 01 COMMUNITY ACTIVITY CTR/RV PARK 700,000.00 700,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98105 700,000.00 700,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 700,000.00 700,000.00 0.00

TOTAL CONTRACTS 700,000.00 700,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,689
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS8 STONEWALL FPC SCHED NO 50-MS8-04-01 AFS PROJECT NO 05043
PROJECT DESCRIPTION STONEWALL - STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 078 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 2 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 154 LOC GENERAL OBLIGATION BONDS 120,000 120,000 1

TOTAL ACT 26 120,000 120,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 2

TOTAL ACT 26 0 125,000

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 120,000 245,000
GRAND TOTAL 145,000 245,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,690
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS8 STONEWALL FPC SCHED NO 50-MS8-04-01 AFS PROJECT NO 05043
PROJECT DESCRIPTION STONEWALL - STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 16 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
620552 01 01 2005 TOWN OF STONEWALL CN 11/22/04 25,000.00 04/18/06 25,000.00 0.00 04/04/49 100%
620552 01 02 2005 TOWN OF STONEWALL CN 11/22/04 117,100.00 04/18/06 117,056.61 43.39 04/04/49 99%
620552 01 03 2005 TOWN OF STONEWALL PA 11/22/04 2,900.00 04/18/06 0.00 2,900.00 04/04/49

TOTAL CONTRACT 620552 145,000.00 142,056.61 2,943.39

TOTAL SUB-PROJECT 01 STREET IMPROVEMENTS 145,000.00 142,056.61 2,943.39

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05043 145,000.00 142,056.61 2,943.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 145,000.00 142,056.61 2,943.39

TOTAL CONTRACTS 145,000.00 142,056.61 2,943.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,691
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS9 SULPHUR FPC SCHED NO 50-MS9-05B-01 AFS PROJECT NO 06100
PROJECT DESCRIPTION SULPHUR NORTHSIDE INDUSTRIAL PARK RAIL SPUR EXTENSION, PLANNING ($692,

960 CASH AND/OR IN-KIND MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 215 LOC GENERAL OBLIGATION BONDS 100,000 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 980,000 3

TOTAL ACT 26 100,000 1,080,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 1,080,000
GRAND TOTAL 100,000 1,080,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,692
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MS9 SULPHUR FPC SCHED NO 50-MS9-05B-01 AFS PROJECT NO 06100
PROJECT DESCRIPTION SULPHUR NORTHSIDE INDUSTRIAL PARK RAIL SPUR EXTENSION, PLANNING ($692,

960 CASH AND/OR IN-KIND MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 06100 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,693
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT1 SUN FPC SCHED NO 50-MT1-05B-01 AFS PROJECT NO Q1073
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TOWN HALL RENOVATIONS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q1073 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,694
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT3 TALLULAH FPC SCHED NO 50-MT3-02-01 AFS PROJECT NO 03115
PROJECT DESCRIPTION TALLULAH-HARLEM STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 493 STATE GENERAL REVENUE 10,000 0

TOTAL ACT 23 10,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,695
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT3 TALLULAH FPC SCHED NO 50-MT3-02-01 AFS PROJECT NO 03115
PROJECT DESCRIPTION TALLULAH-HARLEM STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 10,000.00 0.00 10,000.00

TOTAL PROJECT 03115 10,000.00 0.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,696
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT3 TALLULAH FPC SCHED NO 50-MT3-02-02 AFS PROJECT NO 03116
PROJECT DESCRIPTION TALLULAH-CABLE STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 494 STATE GENERAL REVENUE 9,000 0

TOTAL ACT 23 9,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 9,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 9,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,697
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT3 TALLULAH FPC SCHED NO 50-MT3-02-02 AFS PROJECT NO 03116
PROJECT DESCRIPTION TALLULAH-CABLE STREET IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 9,000.00 0.00 9,000.00

TOTAL PROJECT 03116 9,000.00 0.00 9,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,698
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT3 TALLULAH FPC SCHED NO 50-MT3-03B-01 AFS PROJECT NO 04091
PROJECT DESCRIPTION INDUSTRIAL PARK DEVELOPMENT, PLANNING & CONSTRUCTION(NON-STATE

MATCH REQUIRED)
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 160 LOC GENERAL OBLIGATION BONDS 75,000 75,000 1

TOTAL ACT 26 75,000 75,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 375,000 2

TOTAL ACT 26 0 375,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 75,000 450,000
GRAND TOTAL 75,000 450,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,699
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT3 TALLULAH FPC SCHED NO 50-MT3-03B-01 AFS PROJECT NO 04091
PROJECT DESCRIPTION INDUSTRIAL PARK DEVELOPMENT, PLANNING & CONSTRUCTION(NON-STATE

MATCH REQUIRED)
STATUS O PARISH 33 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 75,000.00 0.00 75,000.00

TOTAL PROJECT 04091 75,000.00 0.00 75,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,700
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT5 THIBODAUX FPC SCHED NO 50-MT5-02-02 AFS PROJECT NO 03117
PROJECT DESCRIPTION THIBODAUX-LA 3107 TALBOT AVENUE, RECONSTRUCTION AND ENGINEERING

($102,600 LOCAL MATCH)
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 495 STATE GENERAL REVENUE 130,000 0

TOTAL ACT 23 130,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 130,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 130,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,701
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT5 THIBODAUX FPC SCHED NO 50-MT5-02-02 AFS PROJECT NO 03117
PROJECT DESCRIPTION THIBODAUX-LA 3107 TALBOT AVENUE, RECONSTRUCTION AND ENGINEERING

($102,600 LOCAL MATCH)
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 20 2003 JOHN E THOMPSON PR 11/10/02 190.00 11/21/03 190.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 190.00 190.00 0.00

612793 01 01 2003 CITY OF THIBODAUX PN 05/21/04 36,480.00 0.00 36,480.00 04/04/49
612793 01 02 2003 CITY OF THIBODAUX MI 05/21/04 18,240.00 0.00 18,240.00 04/04/49
612793 01 03 2003 CITY OF THIBODAUX ES 05/21/04 72,680.00 0.00 72,680.00 04/04/49
612793 01 04 2003 CITY OF THIBODAUX PA 05/21/04 2,410.00 0.00 2,410.00 04/04/49

TOTAL CONTRACT 612793 129,810.00 0.00 129,810.00

TOTAL SUB-PROJECT 01 THIBODAUX LA 3107 TALBOT AVENU 130,000.00 190.00 129,810.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03117 130,000.00 190.00 129,810.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 130,000.00 190.00 129,810.00

TOTAL CONTRACTS 130,000.00 190.00 129,810.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,702
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT8 TURKEY CREEK FPC SCHED NO 50-MT8-04-01 AFS PROJECT NO 05044
PROJECT DESCRIPTION TURKEY CREEK - NEW COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 079 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,703
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT8 TURKEY CREEK FPC SCHED NO 50-MT8-04-01 AFS PROJECT NO 05044
PROJECT DESCRIPTION TURKEY CREEK - NEW COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
620626 01 01 2005 VILLAGE OF TURKEY CREEK CN 01/31/05 196,000.00 06/20/06 23,886.25 172,113.75 04/04/49 12%
620626 01 02 2005 VILLAGE OF TURKEY CREEK PA 01/31/05 4,000.00 06/20/06 0.00 4,000.00 04/04/49

TOTAL CONTRACT 620626 200,000.00 23,886.25 176,113.75

TOTAL SUB-PROJECT 01 NEW COMMUNITY CENTER 200,000.00 23,886.25 176,113.75

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05044 200,000.00 23,886.25 176,113.75

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 23,886.25 176,113.75

TOTAL CONTRACTS 200,000.00 23,886.25 176,113.75



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,704
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU2 VIDALIA FPC SCHED NO 50-MU2-04-01 AFS PROJECT NO 05045
PROJECT DESCRIPTION VIDALIA - INDUSTRIAL PARK DEVELOPMENT, PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 080 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 2 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 156 LOC GENERAL OBLIGATION BONDS 650,000 650,000 1

TOTAL ACT 26 650,000 650,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,645,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,645,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,700,000 5

TOTAL ACT 26 0 4,990,000

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 650,000 5,640,000
GRAND TOTAL 1,150,000 5,640,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,705
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU2 VIDALIA FPC SCHED NO 50-MU2-04-01 AFS PROJECT NO 05045
PROJECT DESCRIPTION VIDALIA - INDUSTRIAL PARK DEVELOPMENT, PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
624865 01 01 2005 TOWN OF VIDALIA PN 05/17/05 90,000.00 0.00 90,000.00 04/04/49
624865 01 02 2005 TOWN OF VIDALIA CN 05/17/05 410,000.00 0.00 410,000.00 04/04/49
624865 01 03 2005 TOWN OF VIDALIA CN 05/17/05 625,000.00 0.00 625,000.00 04/04/49
624865 01 04 2005 TOWN OF VIDALIA MI 05/17/05 15,000.00 0.00 15,000.00 04/04/49
624865 01 05 2005 TOWN OF VIDALIA PA 05/17/05 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 624865 1,150,000.00 0.00 1,150,000.00

TOTAL SUB-PROJECT 01 INDUSTRIAL PARK DEVELOPMENT 1,150,000.00 0.00 1,150,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05045 1,150,000.00 0.00 1,150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,150,000.00 0.00 1,150,000.00

TOTAL CONTRACTS 1,150,000.00 0.00 1,150,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,706
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU2 VIDALIA FPC SCHED NO 50-MU2-98B-01 AFS PROJECT NO 99136
PROJECT DESCRIPTION TOWN OF VIDALIA - RIVER FRONT DEVELOPMENT PROJECT, DESIGN AND

CONSTRUCTION OF INFRASTRUCTURE
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 094 00A G.O. BONDS 1,930,000 0

TOTAL ACT 21 1,930,000 0

2001 22 2001 556 02A G.O. BONDS 1,580,000 0

TOTAL ACT 22 1,580,000 0

2002 23 2002 002 03A G.O. BONDS 3,000,000 0

TOTAL ACT 23 3,000,000 0

2003 2 2004 693 04A G.O. BONDS 3,285,000 0

TOTAL ACT 2 3,285,000 0

2004 24 2003 268 STATE GENERAL REVENUE 122,000 0

TOTAL ACT 24 122,000 0

2004 2 2004 095 04A G.O. BONDS 845,000 0

TOTAL ACT 2 845,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 217 NLOC NON CASH LINE OF CREDIT 300,000 300,000 5
2006 26 2005 216 LOC LINE OF CREDIT 400,000 400,000 2

TOTAL ACT 26 700,000 700,000

TOTAL PRIOR YEAR 10,762,000 0
TOTAL CURRENT YEAR 700,000 700,000
GRAND TOTAL 11,462,000 700,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,707
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU2 VIDALIA FPC SCHED NO 50-MU2-98B-01 AFS PROJECT NO 99136
PROJECT DESCRIPTION TOWN OF VIDALIA - RIVER FRONT DEVELOPMENT PROJECT, DESIGN AND

CONSTRUCTION OF INFRASTRUCTURE
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541519 01 01 1999 CITY OF VIDALIA PN 12/23/98 165,652.00 08/11/06 165,652.00 0.00 04/04/49 100%
541519 01 02 1999 CITY OF VIDALIA CN 12/23/98 1,656,522.00 08/11/06 1,656,522.00 0.00 04/04/49 100%
541519 01 03 1999 CITY OF VIDALIA MI 12/23/98 82,826.00 08/11/06 81,932.48 893.52 04/04/49 98%
541519 01 04 1999 CITY OF VIDALIA PA 12/23/98 9,940.00 08/11/06 3,637.00 6,303.00 04/04/49 36%
541519 01 12 1999 CITY OF VIDALIA CN 12/23/98 15,000.00 08/11/06 15,000.00 0.00 04/04/49 100%
541519 01 05 2001 CITY OF VIDALIA PN 12/23/98 137,391.00 08/11/06 137,391.00 0.00 04/04/49 100%
541519 01 06 2001 CITY OF VIDALIA CN 12/23/98 1,442,609.00 08/11/06 1,442,609.00 0.00 04/04/49 100%
541519 01 07 2001 CITY OF VIDALIA MI 12/23/98 0.00 08/11/06 0.00 0.00 04/04/49
541519 01 08 2002 CITY OF VIDALIA PN 12/23/98 272,728.00 08/11/06 269,542.88 3,185.12 04/04/49 98%
541519 01 09 2002 CITY OF VIDALIA CN 12/23/98 2,727,272.00 08/11/06 2,727,272.00 0.00 04/04/49 100%
541519 01 10 2003 CITY OF VIDALIA PN 12/23/98 224,229.00 08/11/06 150,262.79 73,966.21 04/04/49 67%
541519 01 11 2003 CITY OF VIDALIA CN 12/23/98 3,060,771.00 08/11/06 1,359,539.52 1,701,231.48 04/04/49 44%
541519 01 01 2004 CITY OF VIDALIA CN 12/23/98 845,000.00 08/11/06 0.00 845,000.00 04/04/49
541519 01 02 2004 CITY OF VIDALIA CN 12/23/98 104,826.00 08/11/06 0.00 104,826.00 04/04/49
541519 01 03 2004 CITY OF VIDALIA MI 12/23/98 17,174.00 08/11/06 0.00 17,174.00 04/04/49
541519 01 01 2006 CITY OF VIDALIA CN 12/23/98 400,000.00 08/11/06 0.00 400,000.00 04/04/49

TOTAL CONTRACT 541519 11,161,940.00 8,009,360.67 3,152,579.33

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 RIVER FRONT DEVELOPMENT 11,162,000.00 8,009,420.67 3,152,579.33

AFS 00 3 UNASSIGNED 300,000.00 0.00 300,000.00

TOTAL PROJECT 99136 11,462,000.00 8,009,420.67 3,452,579.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 11,161,940.00 8,009,360.67 3,152,579.33

TOTAL CONTRACTS 11,161,940.00 8,009,360.67 3,152,579.33



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,708
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU4 VILLE PLATTE FPC SCHED NO 50-MU4-03-01 AFS PROJECT NO 04146
PROJECT DESCRIPTION VILLE PLATTE - FESTIVAL GROUNDS PAVILION, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 269 STATE GENERAL REVENUE 350,000 0

TOTAL ACT 24 350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 069 STATE GENERAL REVENUE 125,000 125,000

TOTAL ACT 26 125,000 125,000

TOTAL PRIOR YEAR 350,000 0
TOTAL CURRENT YEAR 125,000 125,000
GRAND TOTAL 475,000 125,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,709
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU4 VILLE PLATTE FPC SCHED NO 50-MU4-03-01 AFS PROJECT NO 04146
PROJECT DESCRIPTION VILLE PLATTE - FESTIVAL GROUNDS PAVILION, PLANNING AND CONSTRUCTION

STATUS O PARISH 20 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610587 01 01 2004 CITY OF VILLE PLATTE PN 04/16/04 24,500.00 0.00 24,500.00 04/04/49
610587 01 02 2004 CITY OF VILLE PLATTE CN 04/16/04 305,000.00 0.00 305,000.00 04/04/49
610587 01 03 2004 CITY OF VILLE PLATTE MI 04/16/04 13,500.00 0.00 13,500.00 04/04/49
610587 01 04 2004 CITY OF VILLE PLATTE PA 04/16/04 7,000.00 0.00 7,000.00 04/04/49
610587 01 01 2006 CITY OF VILLE PLATTE PN 04/16/04 7,500.00 0.00 7,500.00 04/04/49
610587 01 02 2006 CITY OF VILLE PLATTE CN 04/16/04 110,000.00 0.00 110,000.00 04/04/49
610587 01 03 2006 CITY OF VILLE PLATTE MI 04/16/04 5,000.00 0.00 5,000.00 04/04/49
610587 01 04 2006 CITY OF VILLE PLATTE PA 04/16/04 2,500.00 0.00 2,500.00 04/04/49

TOTAL CONTRACT 610587 475,000.00 0.00 475,000.00

TOTAL SUB-PROJECT 01 FESTIVAL GROUNDS PAVILION 475,000.00 0.00 475,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04146 475,000.00 0.00 475,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 475,000.00 0.00 475,000.00

TOTAL CONTRACTS 475,000.00 0.00 475,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,710
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU5 VINTON FPC SCHED NO 50-MU5-04B-01 AFS PROJECT NO 05077
PROJECT DESCRIPTION VINTON - SIDEWALK AND DRAINAGE IMPROVEMENTS ON HORRIDGE STREET

(MAIN STREET) ($50,000 NON-STATE MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 158 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 710,000 3

TOTAL ACT 26 0 710,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 760,000
GRAND TOTAL 50,000 760,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,711
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU5 VINTON FPC SCHED NO 50-MU5-04B-01 AFS PROJECT NO 05077
PROJECT DESCRIPTION VINTON - SIDEWALK AND DRAINAGE IMPROVEMENTS ON HORRIDGE STREET

(MAIN STREET) ($50,000 NON-STATE MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622496 01 01 2005 TOWN OF VINTON CN 03/28/05 49,000.00 0.00 49,000.00 04/04/49
622496 01 02 2005 TOWN OF VINTON PA 03/28/05 1,000.00 0.00 1,000.00 04/04/49

TOTAL CONTRACT 622496 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 01 SIDEWALK/DRAINAGE IMP HORRIDGE 50,000.00 0.00 50,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05077 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 0.00 50,000.00

TOTAL CONTRACTS 50,000.00 0.00 50,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,712
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU6 VIVIAN FPC SCHED NO 50-MU6-05B-01 AFS PROJECT NO Q1078
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION (CASH AND/OR IN-K

IND MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 60,000 2

TOTAL ACT 26 0 60,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 60,000
GRAND TOTAL 0 60,000

TOTAL PROJECT Q1078 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,713
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU6 VIVIAN FPC SCHED NO 50-MU6-98-2 AFS PROJECT NO 99077
PROJECT DESCRIPTION VIVIAN - TOWN HALL, PLANNING AND CONSTRUCTION

STATUS P PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 934 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 29 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,714
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU6 VIVIAN FPC SCHED NO 50-MU6-98-2 AFS PROJECT NO 99077
PROJECT DESCRIPTION VIVIAN - TOWN HALL, PLANNING AND CONSTRUCTION

STATUS P PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540315 01 01 1999 TOWN OF VIVIAN CN 12/03/98 98,000.00 02/02/00 98,000.00 0.00 04/04/49 100%
540315 01 02 1999 TOWN OF VIVIAN PA 12/03/98 331.00 02/02/00 331.00 0.00 04/04/49 100%

TOTAL CONTRACT 540315 98,331.00 98,331.00 0.00

TOTAL SUB-PROJECT 01 TOWN HALL, PLANNING & CONSTR 98,331.00 98,331.00 0.00

AFS 00 3 UNASSIGNED 1,669.00 0.00 1,669.00

TOTAL PROJECT 99077 100,000.00 98,331.00 1,669.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 98,331.00 98,331.00 0.00

TOTAL CONTRACTS 98,331.00 98,331.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,715
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU6 VIVIAN FPC SCHED NO 50-MU6-98B-01 AFS PROJECT NO 99076
PROJECT DESCRIPTION TOWN OF VIVIAN - OLD TRAIN DEPOT RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 931 93B BONDS - NRP 26,645 0
1999 29 1998 932 97A BONDS - NRP 42,622 0
1999 29 1998 933 94A BONDS - NRP 30,732 0

TOTAL ACT 29 99,999 0

2000 22 2001 314 02A G.O. BONDS 185,000 0

TOTAL ACT 22 185,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 284,999 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 284,999 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,716
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU6 VIVIAN FPC SCHED NO 50-MU6-98B-01 AFS PROJECT NO 99076
PROJECT DESCRIPTION TOWN OF VIVIAN - OLD TRAIN DEPOT RENOVATION

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546091 01 01 1999 TOWN OF VIVIAN CN 12/03/98 26,645.00 04/11/06 26,645.00 0.00 04/04/49 100%
546091 01 02 1999 TOWN OF VIVIAN CN 12/03/98 42,622.00 04/11/06 42,622.00 0.00 04/04/49 100%
546091 01 03 1999 TOWN OF VIVIAN CN 12/03/98 28,732.00 04/11/06 28,732.00 0.00 04/04/49 100%
546091 01 04 1999 TOWN OF VIVIAN PA 12/03/98 2,000.00 04/11/06 0.00 2,000.00 04/04/49
546091 01 05 2000 TOWN OF VIVIAN PN 12/03/98 25,450.00 04/11/06 25,450.00 0.00 04/04/49 100%
546091 01 06 2000 TOWN OF VIVIAN CN 12/03/98 159,550.00 04/11/06 153,542.61 6,007.39 04/04/49 96%

TOTAL CONTRACT 546091 284,999.00 276,991.61 8,007.39

TOTAL SUB-PROJECT 01 OLD TRAIN DEPOT RENOVATION 284,999.00 276,991.61 8,007.39

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99076 284,999.00 276,991.61 8,007.39

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 284,999.00 276,991.61 8,007.39

TOTAL CONTRACTS 284,999.00 276,991.61 8,007.39



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,717
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU7 WALKER FPC SCHED NO 50-MU7-05B-01 AFS PROJECT NO Q1079
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CRITICAL NEEDS ASSESSMENT FOR INTERSTATE 12/LA 447 INTERCHANGE, PLANNI

NG AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1079 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,718
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU9 WATERPROOF FPC SCHED NO 50-MU9-97B-01 AFS PROJECT NO 98151
PROJECT DESCRIPTION TOWN OF WATERPROOF - TOWN HALL/FIRE STATION RENOVATIONS

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 21 2000 668 00A G.O. BONDS 245,000 0

TOTAL ACT 21 245,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 245,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 245,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,719
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MU9 WATERPROOF FPC SCHED NO 50-MU9-97B-01 AFS PROJECT NO 98151
PROJECT DESCRIPTION TOWN OF WATERPROOF - TOWN HALL/FIRE STATION RENOVATIONS

STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531240 01 01 1998 TOWN OF WATERPROOF PN 02/13/98 20,800.00 11/27/00 20,496.36 303.64 04/04/49 98%
531240 01 02 1998 TOWN OF WATERPROOF CN 02/13/98 211,000.00 11/27/00 207,260.03 3,739.97 04/04/49 98%
531240 01 03 1998 TOWN OF WATERPROOF MI 02/13/98 8,300.00 11/27/00 8,150.00 150.00 04/04/49 98%
531240 01 04 1998 TOWN OF WATERPROOF PA 02/13/98 4,900.00 11/27/00 4,900.00 0.00 04/04/49 100%

TOTAL CONTRACT 531240 245,000.00 240,806.39 4,193.61

TOTAL SUB-PROJECT 01 TOWN HALL/FIRE STATION RENOVS 245,000.00 240,806.39 4,193.61

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98151 245,000.00 240,806.39 4,193.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 245,000.00 240,806.39 4,193.61

TOTAL CONTRACTS 245,000.00 240,806.39 4,193.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,720
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV1 WELSH FPC SCHED NO 50-MV1-03-01 AFS PROJECT NO 04147
PROJECT DESCRIPTION WELSH - MULTI-PURPOSE COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 27 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 270 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 24 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,721
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV1 WELSH FPC SCHED NO 50-MV1-03-01 AFS PROJECT NO 04147
PROJECT DESCRIPTION WELSH - MULTI-PURPOSE COMMUNITY CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 27 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610200 01 01 2004 TOWN OF WELSH CN 02/20/04 196,000.00 06/30/06 24,734.04 171,265.96 04/04/49 12%
610200 01 02 2004 TOWN OF WELSH PA 02/20/04 4,000.00 06/30/06 0.00 4,000.00 04/04/49

TOTAL CONTRACT 610200 200,000.00 24,734.04 175,265.96

TOTAL SUB-PROJECT 01 MULTI PURPOSE COMMUNITY CENTER 200,000.00 24,734.04 175,265.96

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04147 200,000.00 24,734.04 175,265.96

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 24,734.04 175,265.96

TOTAL CONTRACTS 200,000.00 24,734.04 175,265.96



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,722
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV2 WEST MONROE FPC SCHED NO 50-MV2-05B-01 AFS PROJECT NO 06101
PROJECT DESCRIPTION WEST MONROE SPARTA REUSE DEMONSTRATION PROJECT

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 218 LOC GENERAL OBLIGATION BONDS 600,000 600,000 2

TOTAL ACT 26 600,000 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 600,000 600,000
GRAND TOTAL 600,000 600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,723
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV2 WEST MONROE FPC SCHED NO 50-MV2-05B-01 AFS PROJECT NO 06101
PROJECT DESCRIPTION WEST MONROE SPARTA REUSE DEMONSTRATION PROJECT

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634621 01 01 2006 CITY OF WEST MONROE PN 04/04/06 53,000.00 07/06/06 0.00 53,000.00 04/04/49
634621 01 02 2006 CITY OF WEST MONROE CN 04/04/06 530,000.00 07/06/06 134,000.00 396,000.00 04/04/49 25%
634621 01 03 2006 CITY OF WEST MONROE MI 04/04/06 7,000.00 07/06/06 0.00 7,000.00 04/04/49
634621 01 04 2006 CITY OF WEST MONROE PA 04/04/06 10,000.00 07/06/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 634621 600,000.00 134,000.00 466,000.00

TOTAL SUB-PROJECT 01 SPARTA REUSE DEMONSTRATION PRJ 600,000.00 134,000.00 466,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06101 600,000.00 134,000.00 466,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 600,000.00 134,000.00 466,000.00

TOTAL CONTRACTS 600,000.00 134,000.00 466,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,724
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV2 WEST MONROE FPC SCHED NO 50-MV2-97-01 AFS PROJECT NO 98106
PROJECT DESCRIPTION WEST MONROE - HORSE & LIVESTOCK PAVILION PLANNING, DESIGN & CONST.

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 554 STATE GENERAL REVENUE 175,000 0

TOTAL ACT 28 175,000 0

1998 29 1998 652 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1999 21 2000 998 00A G.O. BONDS 5,075,000 0

TOTAL ACT 21 5,075,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,725
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV2 WEST MONROE FPC SCHED NO 50-MV2-97-01 AFS PROJECT NO 98106
PROJECT DESCRIPTION WEST MONROE - HORSE & LIVESTOCK PAVILION PLANNING, DESIGN & CONST.

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539868 01 01 1998 CITY OF WEST MONROE PN 11/17/98 151,520.24 04/16/02 151,520.24 0.00 04/04/49 100%
539868 01 06 1998 CITY OF WEST MONROE CN 11/17/98 23,479.76 04/16/02 23,479.76 0.00 04/04/49 100%
539868 01 02 1999 CITY OF WEST MONROE CN 11/17/98 5,053,752.20 04/16/02 5,053,752.20 0.00 04/04/49 100%
539868 01 03 1999 CITY OF WEST MONROE MI 11/17/98 1,247.80 04/16/02 1,247.80 0.00 04/04/49 100%
539868 01 04 1999 CITY OF WEST MONROE EQ 11/17/98 0.00 04/16/02 0.00 0.00 04/04/49
539868 01 05 1999 CITY OF WEST MONROE PA 11/17/98 20,000.00 04/16/02 20,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 539868 5,250,000.00 5,250,000.00 0.00

TOTAL SUB-PROJECT 01 HORSE & LIVESTOCK PAVILION 5,250,000.00 5,250,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98106 5,250,000.00 5,250,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,250,000.00 5,250,000.00 0.00

TOTAL CONTRACTS 5,250,000.00 5,250,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,726
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV3 WESTLAKE FPC SCHED NO 50-MV3-01B-01 AFS PROJECT NO 02136
PROJECT DESCRIPTION WESTLAKE - GOLF COURSE DEVELOPMENT, PLANNING AND DEVELOPMENT

($5,000,000 LOCAL/OTHER MATCH CONSISTING OF CASH AND/OR IN-KIND, WITH FIRST
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 220 LOC LINE OF CREDIT 120,000 0

TOTAL ACT 26 120,000 0

2003 26 2005 695 LOC LINE OF CREDIT 500,000 0

TOTAL ACT 26 500,000 0

2004 26 2005 096 LOC LINE OF CREDIT 500,000 0

TOTAL ACT 26 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,120,000 1

TOTAL ACT 26 0 1,620,000

2004 26 2005 097 NLOC NON CASH LINE OF CREDIT 5,000,000 5,000,000 5

TOTAL ACT 26 5,000,000 5,000,000

TOTAL PRIOR YEAR 1,120,000 0
TOTAL CURRENT YEAR 5,000,000 6,620,000
GRAND TOTAL 6,120,000 6,620,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,727
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV3 WESTLAKE FPC SCHED NO 50-MV3-01B-01 AFS PROJECT NO 02136
PROJECT DESCRIPTION WESTLAKE - GOLF COURSE DEVELOPMENT, PLANNING AND DEVELOPMENT

($5,000,000 LOCAL/OTHER MATCH CONSISTING OF CASH AND/OR IN-KIND, WITH FIRST
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607593 01 01 2002 CITY OF WESTLAKE CN 03/10/03 119,970.00 0.00 119,970.00 04/04/49
607593 01 02 2003 CITY OF WESTLAKE CN 03/10/03 500,000.00 0.00 500,000.00 04/04/49
607593 01 03 2004 CITY OF WESTLAKE CN 03/10/03 459,780.00 0.00 459,780.00 04/04/49
607593 01 04 2004 CITY OF WESTLAKE MI 03/10/03 30,250.00 0.00 30,250.00 04/04/49
607593 01 05 2004 CITY OF WESTLAKE PA 03/10/03 9,970.00 0.00 9,970.00 04/04/49

TOTAL CONTRACT 607593 1,119,970.00 0.00 1,119,970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 WESTLAKE GOLF COURSE DEVELOPME 1,120,000.00 30.00 1,119,970.00

AFS 00 3 UNASSIGNED 5,000,000.00 0.00 5,000,000.00

TOTAL PROJECT 02136 6,120,000.00 30.00 6,119,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,119,970.00 0.00 1,119,970.00

TOTAL CONTRACTS 1,119,970.00 0.00 1,119,970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,728
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV3 WESTLAKE FPC SCHED NO 50-MV3-99-01 AFS PROJECT NO 00037
PROJECT DESCRIPTION WESTLAKE TEAM CITY PARK, PLANNING AND CONSTRUCTION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 224 STATE GENERAL REVENUE 10,000 0

TOTAL ACT 20 10,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,729
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV3 WESTLAKE FPC SCHED NO 50-MV3-99-01 AFS PROJECT NO 00037
PROJECT DESCRIPTION WESTLAKE TEAM CITY PARK, PLANNING AND CONSTRUCTION

STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553589 01 01 2000 CITY OF WESTLAKE CN 10/27/99 9,800.00 0.00 9,800.00 04/04/49
553589 01 02 2000 CITY OF WESTLAKE PA 10/27/99 140.00 140.00 0.00 04/04/49 100%

TOTAL CONTRACT 553589 9,940.00 140.00 9,800.00

585867 01 13 2000 MICHAEL KEENE AIA PR 06/24/02 60.00 07/03/03 60.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 60.00 60.00 0.00

TOTAL SUB-PROJECT 01 WESTLAKE TEAM CITY PARK 10,000.00 200.00 9,800.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00037 10,000.00 200.00 9,800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 10,000.00 200.00 9,800.00

TOTAL CONTRACTS 10,000.00 200.00 9,800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,730
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-00-04 AFS PROJECT NO 01084
PROJECT DESCRIPTION WESTWEGO - FOOD BANK CENTER, PLANNING AND CONSTRUCTION ($50,000 LOCAL

MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 859 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

2002 23 2002 936 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

2003 23 2002 496 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 23 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 450,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 450,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,731
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-00-04 AFS PROJECT NO 01084
PROJECT DESCRIPTION WESTWEGO - FOOD BANK CENTER, PLANNING AND CONSTRUCTION ($50,000 LOCAL

MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573209 01 01 2001 CITY OF WESTWEGO PN 05/18/01 8,435.00 07/26/06 8,435.00 0.00 04/04/49 100%
573209 01 02 2001 CITY OF WESTWEGO CN 05/18/01 84,348.00 07/26/06 84,348.00 0.00 04/04/49 100%
573209 01 03 2001 CITY OF WESTWEGO MI 05/18/01 4,217.00 07/26/06 660.00 3,557.00 04/04/49 15%
573209 01 04 2001 CITY OF WESTWEGO EQ 05/18/01 50,000.00 07/26/06 0.00 50,000.00 04/04/49
573209 01 05 2001 CITY OF WESTWEGO PA 05/18/01 3,000.00 07/26/06 0.00 3,000.00 04/04/49
573209 01 06 2002 CITY OF WESTWEGO PN 05/18/01 8,695.00 07/26/06 8,695.00 0.00 04/04/49 100%
573209 01 07 2002 CITY OF WESTWEGO CN 05/18/01 86,956.00 07/26/06 86,956.00 0.00 04/04/49 100%
573209 01 08 2002 CITY OF WESTWEGO MI 05/18/01 4,349.00 07/26/06 0.00 4,349.00 04/04/49
573209 01 09 2003 CITY OF WESTWEGO PN 05/18/01 8,174.00 07/26/06 7,720.00 454.00 04/04/49 94%
573209 01 10 2003 CITY OF WESTWEGO CN 05/18/01 181,739.00 07/26/06 26,591.00 155,148.00 04/04/49 14%
573209 01 11 2003 CITY OF WESTWEGO MI 05/18/01 4,087.00 07/26/06 0.00 4,087.00 04/04/49
573209 01 12 2003 CITY OF WESTWEGO EQ 05/18/01 0.00 07/26/06 0.00 0.00 04/04/49
573209 01 13 2003 CITY OF WESTWEGO PA 05/18/01 6,000.00 07/26/06 0.00 6,000.00 04/04/49

TOTAL CONTRACT 573209 450,000.00 223,405.00 226,595.00

TOTAL SUB-PROJECT 01 FOOD BANK CENTER 450,000.00 223,405.00 226,595.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01084 450,000.00 223,405.00 226,595.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 450,000.00 223,405.00 226,595.00

TOTAL CONTRACTS 450,000.00 223,405.00 226,595.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,732
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-00B-02 AFS PROJECT NO 01059
PROJECT DESCRIPTION WESTWEGO - ARTS CENTER, PLANNING AND CONSTRUCTION ($150,000 LOCAL

MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 773 04A G.O. BONDS 800,000 0

TOTAL ACT 2 800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 800,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 800,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,733
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-00B-02 AFS PROJECT NO 01059
PROJECT DESCRIPTION WESTWEGO - ARTS CENTER, PLANNING AND CONSTRUCTION ($150,000 LOCAL

MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573207 01 01 2001 CITY OF WESTWEGO PN 05/23/01 71,560.00 10/21/05 71,560.00 0.00 04/04/49 100%
573207 01 02 2001 CITY OF WESTWEGO PA 05/23/01 5,000.00 10/21/05 0.00 5,000.00 04/04/49
573207 01 03 2001 CITY OF WESTWEGO CN 05/23/01 715,600.00 10/21/05 645,745.74 69,854.26 04/04/49 90%
573207 01 04 2001 CITY OF WESTWEGO MI 05/23/01 7,840.00 10/21/05 5,430.43 2,409.57 04/04/49 69%

TOTAL CONTRACT 573207 800,000.00 722,736.17 77,263.83

TOTAL SUB-PROJECT 01 WESTWEGO ARTS CENTER 800,000.00 722,736.17 77,263.83

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01059 800,000.00 722,736.17 77,263.83

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 800,000.00 722,736.17 77,263.83

TOTAL CONTRACTS 800,000.00 722,736.17 77,263.83



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,734
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-01B-02 AFS PROJECT NO 02137
PROJECT DESCRIPTION WESTWEGO - SEWER FORCE MAIN, PLANNING AND CONSTRUCTION

($200,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 700,000 5

TOTAL ACT 26 0 700,000

2002 26 2005 221 LOC GENERAL OBLIGATION BONDS 1,550,000 1,550,000 1

TOTAL ACT 26 1,550,000 1,550,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,550,000 2,250,000
GRAND TOTAL 1,550,000 2,250,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,735
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-01B-02 AFS PROJECT NO 02137
PROJECT DESCRIPTION WESTWEGO - SEWER FORCE MAIN, PLANNING AND CONSTRUCTION

($200,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
588531 01 01 2002 CITY OF WESTWEGO CN 06/27/02 1,546,900.00 0.00 1,546,900.00 04/04/49
588531 01 02 2002 CITY OF WESTWEGO PA 06/27/02 3,100.00 0.00 3,100.00 04/04/49

TOTAL CONTRACT 588531 1,550,000.00 0.00 1,550,000.00

TOTAL SUB-PROJECT 01 SEWER FORCE MAIN 1,550,000.00 0.00 1,550,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02137 1,550,000.00 0.00 1,550,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,550,000.00 0.00 1,550,000.00

TOTAL CONTRACTS 1,550,000.00 0.00 1,550,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,736
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-01B-03 AFS PROJECT NO 02138
PROJECT DESCRIPTION WESTWEGO - ADULT DAY CARE CENTER, PLANNING AND CONSTRUCTION

($200,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 223 04A G.O. BONDS 800,000 0

TOTAL ACT 2 800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 113 STATE GENERAL REVENUE 500,000 500,000

TOTAL ACT 26 500,000 500,000

TOTAL PRIOR YEAR 800,000 0
TOTAL CURRENT YEAR 500,000 500,000
GRAND TOTAL 1,300,000 500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,737
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-01B-03 AFS PROJECT NO 02138
PROJECT DESCRIPTION WESTWEGO - ADULT DAY CARE CENTER, PLANNING AND CONSTRUCTION

($200,000 LOCAL MATCH)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
583539 01 01 2002 CITY OF WESTWEGO PN 04/19/02 75,000.00 0.00 75,000.00 04/04/49
583539 01 02 2002 CITY OF WESTWEGO PA 04/19/02 5,000.00 0.00 5,000.00 04/04/49
583539 01 03 2002 CITY OF WESTWEGO CN 04/19/02 720,000.00 0.00 720,000.00 04/04/49

TOTAL CONTRACT 583539 800,000.00 0.00 800,000.00

TOTAL SUB-PROJECT 01 ADULT DAY CARE CENTER 800,000.00 0.00 800,000.00

AFS 00 3 UNASSIGNED 500,000.00 0.00 500,000.00

TOTAL PROJECT 02138 1,300,000.00 0.00 1,300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 800,000.00 0.00 800,000.00

TOTAL CONTRACTS 800,000.00 0.00 800,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,738
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-02-06 AFS PROJECT NO 03118
PROJECT DESCRIPTION WESTWEGO-PERFORMING ARTS CENTER PARKING LOT, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 498 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,739
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-02-06 AFS PROJECT NO 03118
PROJECT DESCRIPTION WESTWEGO-PERFORMING ARTS CENTER PARKING LOT, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608677 01 01 2003 CITY OF WESTWEGO PN 01/28/04 21,304.00 0.00 21,304.00 04/04/49
608677 01 02 2003 CITY OF WESTWEGO CN 01/28/04 213,043.00 0.00 213,043.00 04/04/49
608677 01 03 2003 CITY OF WESTWEGO MI 01/28/04 10,653.00 0.00 10,653.00 04/04/49
608677 01 04 2003 CITY OF WESTWEGO PA 01/28/04 5,000.00 0.00 5,000.00 04/04/49

TOTAL CONTRACT 608677 250,000.00 0.00 250,000.00

TOTAL SUB-PROJECT 01 PERFORMING ARTS CTR PARK LOT 250,000.00 0.00 250,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03118 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 0.00 250,000.00

TOTAL CONTRACTS 250,000.00 0.00 250,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,740
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-02-07 AFS PROJECT NO 03119
PROJECT DESCRIPTION WESTWEGO-WATER TOWER REPAIR-PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 499 STATE GENERAL REVENUE 350,000 0

TOTAL ACT 23 350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 350,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,741
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-02-07 AFS PROJECT NO 03119
PROJECT DESCRIPTION WESTWEGO-WATER TOWER REPAIR-PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603240 01 01 2003 CITY OF WESTWEGO PN 07/08/03 29,826.00 07/26/06 22,289.40 7,536.60 04/04/49 74%
603240 01 02 2003 CITY OF WESTWEGO CN 07/08/03 298,261.00 07/26/06 136,867.37 161,393.63 04/04/49 45%
603240 01 03 2003 CITY OF WESTWEGO MI 07/08/03 14,913.00 07/26/06 0.00 14,913.00 04/04/49
603240 01 04 2003 CITY OF WESTWEGO PA 07/08/03 7,000.00 07/26/06 0.00 7,000.00 04/04/49

TOTAL CONTRACT 603240 350,000.00 159,156.77 190,843.23

TOTAL SUB-PROJECT 01 WATER TOWER REPAIR 350,000.00 159,156.77 190,843.23

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03119 350,000.00 159,156.77 190,843.23

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 159,156.77 190,843.23

TOTAL CONTRACTS 350,000.00 159,156.77 190,843.23



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,742
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-03-04 AFS PROJECT NO 04148
PROJECT DESCRIPTION WESTWEGO - CONCESSION STAND CATFISH BOURGEOIS PARK, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 275 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 24 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,743
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-03-04 AFS PROJECT NO 04148
PROJECT DESCRIPTION WESTWEGO - CONCESSION STAND CATFISH BOURGEOIS PARK, PLANNING AND

CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611318 01 01 2004 CITY OF WESTWEGO PN 05/07/04 9,565.00 0.00 9,565.00 04/04/49
611318 01 02 2004 CITY OF WESTWEGO CN 05/07/04 95,652.00 0.00 95,652.00 04/04/49
611318 01 03 2004 CITY OF WESTWEGO MI 05/07/04 4,783.00 0.00 4,783.00 04/04/49
611318 01 04 2004 CITY OF WESTWEGO EQ 05/07/04 12,500.00 0.00 12,500.00 04/04/49
611318 01 05 2004 CITY OF WESTWEGO PA 05/07/04 2,500.00 0.00 2,500.00 04/04/49

TOTAL CONTRACT 611318 125,000.00 0.00 125,000.00

TOTAL SUB-PROJECT 01 CONCESSION STAND CATFISH PARK 125,000.00 0.00 125,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04148 125,000.00 0.00 125,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 0.00 125,000.00

TOTAL CONTRACTS 125,000.00 0.00 125,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,744
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 50-MV4-03-06 AFS PROJECT NO 04075
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 276 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 24 200,000 0

2005 2 2004 116 04A G.O. BONDS 2,520,000 0

TOTAL ACT 2 2,520,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,720,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,720,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,745
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 50-MV4-03-06 AFS PROJECT NO 04075
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610202 01 01 2004 CITY OF WESTWEGO PN 02/18/04 180,000.00 07/06/06 111,188.63 68,811.37 04/04/49 61%
610202 01 02 2004 CITY OF WESTWEGO MI 02/18/04 16,000.00 07/06/06 349.87 15,650.13 04/04/49 2%
610202 01 03 2004 CITY OF WESTWEGO PA 02/18/04 4,000.00 07/06/06 0.00 4,000.00 04/04/49
610202 01 01 2005 CITY OF WESTWEGO PN 02/18/04 40,000.00 07/06/06 0.00 40,000.00 04/04/49
610202 01 02 2005 CITY OF WESTWEGO CN 02/18/04 2,200,000.00 07/06/06 0.00 2,200,000.00 04/04/49
610202 01 03 2005 CITY OF WESTWEGO EQ 02/18/04 274,000.00 07/06/06 0.00 274,000.00 04/04/49
610202 01 04 2005 CITY OF WESTWEGO PA 02/18/04 6,000.00 07/06/06 0.00 6,000.00 04/04/49

TOTAL CONTRACT 610202 2,720,000.00 111,538.50 2,608,461.50

TOTAL SUB-PROJECT 01 FARMER/FISHERIES MARKET 2,720,000.00 111,538.50 2,608,461.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04075 2,720,000.00 111,538.50 2,608,461.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,720,000.00 111,538.50 2,608,461.50

TOTAL CONTRACTS 2,720,000.00 111,538.50 2,608,461.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,746
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-05-03 AFS PROJECT NO 06059
PROJECT DESCRIPTION WESTWEGO - PARK LAND AND IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 114 STATE GENERAL REVENUE 200,000 200,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 200,000 1,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 200,000 1,300,000
GRAND TOTAL 200,000 1,300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,747
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-05-03 AFS PROJECT NO 06059
PROJECT DESCRIPTION WESTWEGO - PARK LAND AND IMPROVEMENTS, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
635410 01 01 2006 CITY OF WESTWEGO ES 04/18/06 196,000.00 0.00 196,000.00 04/04/49
635410 01 02 2006 CITY OF WESTWEGO PA 04/18/06 4,000.00 0.00 4,000.00 04/04/49

TOTAL CONTRACT 635410 200,000.00 0.00 200,000.00

TOTAL SUB-PROJECT 01 PARK LAND AND IMPROVEMENTS 200,000.00 0.00 200,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06059 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 0.00 200,000.00

TOTAL CONTRACTS 200,000.00 0.00 200,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,748
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-05B-01 AFS PROJECT NO Q1083
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FOURTH STREET, ACQUISITIONS, IMPROVEMENTS, AND PLANNING

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3

TOTAL ACT 26 0 800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 800,000
GRAND TOTAL 0 800,000

TOTAL PROJECT Q1083 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,749
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-05B-06 AFS PROJECT NO 06060
PROJECT DESCRIPTION WESTWEGO - PERFORMING ARTS THEATER/COMMUNICATION CENTER PHASE III,

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 115 STATE GENERAL REVENUE 250,000 250,000

TOTAL ACT 26 250,000 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 250,000 250,000
GRAND TOTAL 250,000 250,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,750
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-05B-06 AFS PROJECT NO 06060
PROJECT DESCRIPTION WESTWEGO - PERFORMING ARTS THEATER/COMMUNICATION CENTER PHASE III,

PLANNING AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 06060 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,751
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-97-01 AFS PROJECT NO 98107
PROJECT DESCRIPTION WESTWEGO - SALA AVE. RESTORATION PROJECT, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 555 STATE GENERAL REVENUE 527,000 0

TOTAL ACT 28 527,000 0

2000 20 1999 226 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 20 300,000 0

2001 21 2000 628 STATUTORY DEDICATION 200,000 0

TOTAL ACT 21 200,000 0

2001 26 2005 771 LOC LINE OF CREDIT 600,000 0

TOTAL ACT 26 600,000 0

2002 22 2001 937 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 22 250,000 0

2002 26 2005 225 LOC LINE OF CREDIT 1,350,000 0

TOTAL ACT 26 1,350,000 0

2003 23 2002 497 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

2003 26 2005 696 LOC LINE OF CREDIT 1,225,000 0

TOTAL ACT 26 1,225,000 0

2004 24 2003 982 STATE GENERAL REVENUE 325,000 0

TOTAL ACT 24 325,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,752
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-97-01 AFS PROJECT NO 98107
PROJECT DESCRIPTION WESTWEGO - SALA AVE. RESTORATION PROJECT, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2005 2 2004 081 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,175,000 1

TOTAL ACT 26 0 3,425,000

TOTAL PRIOR YEAR 5,177,000 0
TOTAL CURRENT YEAR 0 3,425,000
GRAND TOTAL 5,177,000 3,425,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,753
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-97-01 AFS PROJECT NO 98107
PROJECT DESCRIPTION WESTWEGO - SALA AVE. RESTORATION PROJECT, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 1,200,000.00 0.00 1,200,000.00
531173 01 01 1998 CITY OF WESTWEGO LQ 01/22/98 0.00 06/05/06 0.00 0.00 04/04/49
531173 01 02 1998 CITY OF WESTWEGO PN 01/22/98 46,950.00 06/05/06 46,950.00 0.00 04/04/49 100%
531173 01 03 1998 CITY OF WESTWEGO CN 01/22/98 469,510.00 06/05/06 469,510.00 0.00 04/04/49 100%
531173 01 04 1998 CITY OF WESTWEGO PA 01/22/98 10,000.00 06/05/06 6,487.00 3,513.00 04/04/49 64%
531173 01 15 1998 CITY OF WESTWEGO MI 01/22/98 540.00 06/05/06 540.00 0.00 04/04/49 100%
531173 01 05 2000 CITY OF WESTWEGO PN 01/22/98 24,047.00 06/05/06 24,047.00 0.00 04/04/49 100%
531173 01 06 2000 CITY OF WESTWEGO CN 01/22/98 240,455.00 06/05/06 240,455.00 0.00 04/04/49 100%
531173 01 07 2000 CITY OF WESTWEGO MI 01/22/98 35,498.00 06/05/06 35,498.00 0.00 04/04/49 100%
531173 01 08 2001 CITY OF WESTWEGO PN 01/22/98 90,260.00 06/05/06 90,260.00 0.00 04/04/49 100%
531173 01 09 2001 CITY OF WESTWEGO CN 01/22/98 109,740.00 06/05/06 109,740.00 0.00 04/04/49 100%
531173 01 10 2001 CITY OF WESTWEGO CN 01/22/98 600,000.00 06/05/06 331,504.40 268,495.60 04/04/49 55%
531173 01 05 2002 CITY OF WESTWEGO MI 01/22/98 31,507.00 06/05/06 21,683.79 9,823.21 04/04/49 68%
531173 01 11 2002 CITY OF WESTWEGO CN 01/22/98 177,795.00 06/05/06 0.00 177,795.00 04/04/49
531173 01 12 2002 CITY OF WESTWEGO MI 01/22/98 72,205.00 06/05/06 0.00 72,205.00 04/04/49
531173 01 13 2002 CITY OF WESTWEGO PA 01/22/98 0.00 06/05/06 0.00 0.00 04/04/49
531173 01 14 2002 CITY OF WESTWEGO PN 01/22/98 190,221.00 06/05/06 11,849.31 178,371.69 04/04/49 6%
531173 01 15 2002 CITY OF WESTWEGO LQ 01/22/98 550,000.00 06/05/06 513,664.25 36,335.75 04/04/49 93%
531173 01 16 2002 CITY OF WESTWEGO CN 01/22/98 578,272.00 06/05/06 0.00 578,272.00 04/04/49
531173 01 17 2003 CITY OF WESTWEGO CN 01/22/98 1,225,000.00 06/05/06 0.00 1,225,000.00 04/04/49
531173 01 18 2003 CITY OF WESTWEGO CN 01/22/98 114,011.00 06/05/06 0.00 114,011.00 04/04/49
531173 01 19 2003 CITY OF WESTWEGO MI 01/22/98 35,989.00 06/05/06 0.00 35,989.00 04/04/49
531173 01 20 2004 CITY OF WESTWEGO CN 01/22/98 325,000.00 06/05/06 0.00 325,000.00 04/04/49

TOTAL CONTRACT 531173 4,927,000.00 1,902,188.75 3,024,811.25

TOTAL SUB-PROJECT 01 SALA AVE. RESTORATION PROJECT 6,127,000.00 1,902,188.75 4,224,811.25

AFS 00 3 UNASSIGNED 550,000.00 0.00 550,000.00

TOTAL PROJECT 98107 6,677,000.00 1,902,188.75 4,774,811.25

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,927,000.00 1,902,188.75 3,024,811.25

TOTAL CONTRACTS 4,927,000.00 1,902,188.75 3,024,811.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,754
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-98-02 AFS PROJECT NO 99079
PROJECT DESCRIPTION WESTWEGO - PERFORMING ARTS THEATER/COMMUNITY CENTER PLANNING, DESIGN,

CONSTRUCTION, AND LAND ACQUISITION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 936 STATE GENERAL REVENUE 160,000 0

TOTAL ACT 29 160,000 0

2000 20 1999 486 95A BONDS - NRP 100,000 0

TOTAL ACT 20 100,000 0

2000 23 2002 315 03A G.O. BONDS 2,000,000 0

TOTAL ACT 23 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,260,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,260,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,755
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-98-02 AFS PROJECT NO 99079
PROJECT DESCRIPTION WESTWEGO - PERFORMING ARTS THEATER/COMMUNITY CENTER PLANNING, DESIGN,

CONSTRUCTION, AND LAND ACQUISITION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540318 01 01 1999 CITY OF WESTWEGO PN 11/30/98 117,168.00 06/15/04 117,168.00 0.00 04/04/49 100%
540318 01 02 1999 CITY OF WESTWEGO PA 11/30/98 6,400.00 06/15/04 6,400.00 0.00 04/04/49 100%
540318 01 03 1999 CITY OF WESTWEGO MI 11/30/98 14,356.00 06/15/04 14,355.95 0.05 04/04/49 99%
540318 01 09 1999 CITY OF WESTWEGO CN 11/30/98 22,076.00 06/15/04 22,076.00 0.00 04/04/49 100%
540318 01 04 2000 CITY OF WESTWEGO CN 11/30/98 1,913,600.00 06/15/04 1,913,600.00 0.00 04/04/49 100%
540318 01 05 2000 CITY OF WESTWEGO CN 11/30/98 100,000.00 06/15/04 100,000.00 0.00 04/04/49 100%
540318 01 06 2000 CITY OF WESTWEGO MI 11/30/98 0.00 06/15/04 0.00 0.00 04/04/49
540318 01 07 2000 CITY OF WESTWEGO PN 11/30/98 86,400.00 06/15/04 86,400.00 0.00 04/04/49 100%
540318 01 08 2000 CITY OF WESTWEGO MI 11/30/98 0.00 06/15/04 0.00 0.00 04/04/49

TOTAL CONTRACT 540318 2,260,000.00 2,259,999.95 0.05

TOTAL SUB-PROJECT 01 PERFORMING ARTS THEATER/COMM 2,260,000.00 2,259,999.95 0.05

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99079 2,260,000.00 2,259,999.95 0.05

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,260,000.00 2,259,999.95 0.05

TOTAL CONTRACTS 2,260,000.00 2,259,999.95 0.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,756
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-99-05 AFS PROJECT NO 00038
PROJECT DESCRIPTION WESTWEGO - MENTALLY AND PHYSICALLY CHALLENGED ADULTS CENTER, PLANNING

AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 225 STATE GENERAL REVENUE 500,000 0

TOTAL ACT 20 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,757
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV4 WESTWEGO FPC SCHED NO 50-MV4-99-05 AFS PROJECT NO 00038
PROJECT DESCRIPTION WESTWEGO - MENTALLY AND PHYSICALLY CHALLENGED ADULTS CENTER, PLANNING

AND CONSTRUCTION
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555867 01 01 2000 CITY OF WESTWEGO RQ 11/18/99 76,562.00 12/17/02 76,562.00 0.00 04/04/49 100%
555867 01 02 2000 CITY OF WESTWEGO PN 11/18/99 33,699.00 12/17/02 33,699.00 0.00 04/04/49 100%
555867 01 03 2000 CITY OF WESTWEGO CN 11/18/99 367,195.00 12/17/02 367,195.00 0.00 04/04/49 100%
555867 01 04 2000 CITY OF WESTWEGO MI 11/18/99 12,544.00 12/17/02 12,544.00 0.00 04/04/49 100%
555867 01 05 2000 CITY OF WESTWEGO PA 11/18/99 10,000.00 12/17/02 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 555867 500,000.00 500,000.00 0.00

TOTAL SUB-PROJECT 01 MENTALLY & PHYSICALLY CHALLENG 500,000.00 500,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00038 500,000.00 500,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 500,000.00 0.00

TOTAL CONTRACTS 500,000.00 500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,758
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-00B-02 AFS PROJECT NO 01060
PROJECT DESCRIPTION WINNFIELD - PORT DE LUCE WATERSHED PROJECT, PLANNING AND CONSTRUCTION

($15,000 LOCAL MATCH)
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 775 03A G.O. BONDS 60,000 0

TOTAL ACT 23 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 60,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 60,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,759
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-00B-02 AFS PROJECT NO 01060
PROJECT DESCRIPTION WINNFIELD - PORT DE LUCE WATERSHED PROJECT, PLANNING AND CONSTRUCTION

($15,000 LOCAL MATCH)
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569312 01 01 2001 CITY OF WINNFIELD PN 03/20/01 59,000.00 07/30/02 59,000.00 0.00 04/04/49 100%
569312 01 02 2001 CITY OF WINNFIELD PA 03/20/01 1,000.00 07/30/02 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569312 60,000.00 60,000.00 0.00

TOTAL SUB-PROJECT 01 PORT DE LUCE WATERSHED PROJECT 60,000.00 60,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01060 60,000.00 60,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 60,000.00 60,000.00 0.00

TOTAL CONTRACTS 60,000.00 60,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,760
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-02-07 AFS PROJECT NO Q1097
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LOUISIANA POLITICAL HALL OF FAME BUILDING, ARCHIVE BUILDING, PLANNING

AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 230,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 230,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 515,000 5

TOTAL ACT 26 0 1,125,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,125,000
GRAND TOTAL 0 1,125,000

TOTAL PROJECT Q1097 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,761
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-02-07 AFS PROJECT NO 03120
PROJECT DESCRIPTION WINNFIELD-LA POLITICAL HALL OF FAME AND MUSEUM, PLAN AND CONSTR.

(LOCAL MATCH REQUIRED)
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 500 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,762
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-02-07 AFS PROJECT NO 03120
PROJECT DESCRIPTION WINNFIELD-LA POLITICAL HALL OF FAME AND MUSEUM, PLAN AND CONSTR.

(LOCAL MATCH REQUIRED)
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608680 01 01 2003 CITY OF WINNFIELD PN 02/18/04 10,000.00 08/03/04 0.00 10,000.00 04/04/49
608680 01 02 2003 CITY OF WINNFIELD CN 02/18/04 123,000.00 08/03/04 0.00 123,000.00 04/04/49
608680 01 03 2003 CITY OF WINNFIELD MI 02/18/04 4,000.00 08/03/04 1,260.00 2,740.00 04/04/49 31%
608680 01 04 2003 CITY OF WINNFIELD EQ 02/18/04 10,000.00 08/03/04 0.00 10,000.00 04/04/49
608680 01 05 2003 CITY OF WINNFIELD PA 02/18/04 3,000.00 08/03/04 0.00 3,000.00 04/04/49

TOTAL CONTRACT 608680 150,000.00 1,260.00 148,740.00

TOTAL SUB-PROJECT 01 LA POLITICAL HALL OF FAME 150,000.00 1,260.00 148,740.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03120 150,000.00 1,260.00 148,740.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 1,260.00 148,740.00

TOTAL CONTRACTS 150,000.00 1,260.00 148,740.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,763
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-03-07 AFS PROJECT NO 04149
PROJECT DESCRIPTION WINNFIELD - BASEBALL COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 277 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 24 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,764
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-03-07 AFS PROJECT NO 04149
PROJECT DESCRIPTION WINNFIELD - BASEBALL COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
623221 01 01 2004 CITY OF WINNFIELD CN 04/19/05 49,000.00 08/14/05 28,800.00 20,200.00 04/04/49 58%
623221 01 02 2004 CITY OF WINNFIELD PA 04/19/05 1,000.00 08/14/05 0.00 1,000.00 04/04/49

TOTAL CONTRACT 623221 50,000.00 28,800.00 21,200.00

TOTAL SUB-PROJECT 01 BASEBALL COMPLEX 50,000.00 28,800.00 21,200.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04149 50,000.00 28,800.00 21,200.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 28,800.00 21,200.00

TOTAL CONTRACTS 50,000.00 28,800.00 21,200.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,765
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-05B-02 AFS PROJECT NO Q1094
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CCA WINN CORRECTIONAL WATER LINE REPLACEMENT, PLANNING AND CONSTRUCTIO

N

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 540,000 3

TOTAL ACT 26 0 1,040,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,040,000
GRAND TOTAL 0 1,040,000

TOTAL PROJECT Q1094 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,766
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-05B-03 AFS PROJECT NO Q1095
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BEN JOHNSON COMMUNITY CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 105,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 215,000 5

TOTAL ACT 26 0 320,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 320,000
GRAND TOTAL 0 320,000

TOTAL PROJECT Q1095 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,767
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-05B-04 AFS PROJECT NO Q1096
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FAIRGROUNDS IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 360,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 460,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 540,000 4

TOTAL ACT 26 0 1,360,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,360,000
GRAND TOTAL 0 1,360,000

TOTAL PROJECT Q1096 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,768
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-05B-06 AFS PROJECT NO Q1098
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PORT DELUCE, RESERVOIR, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,350,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 8,000,000 5

TOTAL ACT 26 0 9,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 9,600,000
GRAND TOTAL 0 9,600,000

TOTAL PROJECT Q1098 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,769
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-98B-01 AFS PROJECT NO 99137
PROJECT DESCRIPTION CITY OF WINNFIELD - POLICE STATION AND JAIL FACILITY, PLANNING,

DESIGNING, AND CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 098 02A G.O. BONDS 750,000 0

TOTAL ACT 22 750,000 0

2003 23 2002 350 03A G.O. BONDS 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,770
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-98B-01 AFS PROJECT NO 99137
PROJECT DESCRIPTION CITY OF WINNFIELD - POLICE STATION AND JAIL FACILITY, PLANNING,

DESIGNING, AND CONSTRUCTION
STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
542143 01 01 1999 CITY OF WINNFIELD PN 12/23/98 36,799.96 04/22/03 36,799.96 0.00 04/04/49 100%
542143 01 02 1999 CITY OF WINNFIELD CN 12/23/98 698,200.04 04/22/03 698,200.04 0.00 04/04/49 100%
542143 01 03 1999 CITY OF WINNFIELD MI 12/23/98 0.00 04/22/03 0.00 0.00 04/04/49
542143 01 04 1999 CITY OF WINNFIELD PA 12/23/98 15,000.00 04/22/03 15,000.00 0.00 04/04/49 100%
542143 01 05 2003 CITY OF WINNFIELD CN 12/23/98 250,000.00 04/22/03 250,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 542143 1,000,000.00 1,000,000.00 0.00

TOTAL SUB-PROJECT 01 POLICE STATION & JAIL FACILITY 1,000,000.00 1,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99137 1,000,000.00 1,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 1,000,000.00 0.00

TOTAL CONTRACTS 1,000,000.00 1,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,771
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-99B-01 AFS PROJECT NO 00123
PROJECT DESCRIPTION CITY OF WINNFIELD - COMMUNITY CIVIC CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 425 03A G.O. BONDS 35,000 0

TOTAL ACT 23 35,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 85,000 5

TOTAL ACT 26 0 85,000

2003 26 2005 792 LOC GENERAL OBLIGATION BONDS 415,000 415,000 1

TOTAL ACT 26 415,000 415,000

TOTAL PRIOR YEAR 35,000 0
TOTAL CURRENT YEAR 415,000 500,000
GRAND TOTAL 450,000 500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,772
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV7 WINNFIELD FPC SCHED NO 50-MV7-99B-01 AFS PROJECT NO 00123
PROJECT DESCRIPTION CITY OF WINNFIELD - COMMUNITY CIVIC CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 64 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

573719 01 01 2000 CITY OF WINNFIELD PN 06/26/01 32,487.20 04/15/05 32,487.20 0.00 04/04/49 100%
573719 01 02 2000 CITY OF WINNFIELD CN 06/26/01 0.00 04/15/05 0.00 0.00 04/04/49
573719 01 03 2000 CITY OF WINNFIELD MI 06/26/01 1,500.00 04/15/05 1,500.00 0.00 04/04/49 100%
573719 01 04 2000 CITY OF WINNFIELD PA 06/26/01 1,012.80 04/15/05 0.00 1,012.80 04/04/49
573719 01 05 2003 CITY OF WINNFIELD PN 06/26/01 8,121.80 04/15/05 8,121.80 0.00 04/04/49 100%
573719 01 06 2003 CITY OF WINNFIELD CN 06/26/01 399,891.00 04/15/05 381,086.00 18,805.00 04/04/49 95%
573719 01 07 2003 CITY OF WINNFIELD MI 06/26/01 0.00 04/15/05 0.00 0.00 04/04/49
573719 01 08 2003 CITY OF WINNFIELD PA 06/26/01 6,987.20 04/15/05 0.00 6,987.20 04/04/49

TOTAL CONTRACT 573719 450,000.00 423,195.00 26,805.00

TOTAL SUB-PROJECT 01 COMMUNITY CIVIC CENTER 450,000.00 423,195.00 26,805.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00123 450,000.00 423,195.00 26,805.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 450,000.00 423,195.00 26,805.00

TOTAL CONTRACTS 450,000.00 423,195.00 26,805.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,773
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV8 WINNSBORO FPC SCHED NO 50-MV8-02-01 AFS PROJECT NO 03121
PROJECT DESCRIPTION WINNSBORO-MUSEUM RENOVATIONS, PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 501 STATE GENERAL REVENUE 80,000 0

TOTAL ACT 23 80,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 116 STATE GENERAL REVENUE 75,000 75,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2

TOTAL ACT 26 75,000 325,000

TOTAL PRIOR YEAR 80,000 0
TOTAL CURRENT YEAR 75,000 325,000
GRAND TOTAL 155,000 325,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,774
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV8 WINNSBORO FPC SCHED NO 50-MV8-02-01 AFS PROJECT NO 03121
PROJECT DESCRIPTION WINNSBORO-MUSEUM RENOVATIONS, PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594345 01 01 2003 TOWN OF WINNSBORO PN 02/25/03 6,817.00 04/07/06 6,475.00 342.00 04/04/49 94%
594345 01 02 2003 TOWN OF WINNSBORO CN 02/25/03 68,173.00 04/07/06 68,173.00 0.00 04/04/49 100%
594345 01 03 2003 TOWN OF WINNSBORO MI 02/25/03 3,410.00 04/07/06 3,038.00 372.00 04/04/49 89%
594345 01 04 2003 TOWN OF WINNSBORO PA 02/25/03 1,570.00 04/07/06 0.00 1,570.00 04/04/49
594345 01 01 2006 TOWN OF WINNSBORO CN 02/25/03 73,500.00 04/07/06 0.00 73,500.00 04/04/49
594345 01 02 2006 TOWN OF WINNSBORO PA 02/25/03 1,500.00 04/07/06 0.00 1,500.00 04/04/49

TOTAL CONTRACT 594345 154,970.00 77,686.00 77,284.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 MUSEUM RENOVATIONS 155,000.00 77,716.00 77,284.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03121 155,000.00 77,716.00 77,284.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 154,970.00 77,686.00 77,284.00

TOTAL CONTRACTS 154,970.00 77,686.00 77,284.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,775
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV8 WINNSBORO FPC SCHED NO 50-MV8-98B-01 AFS PROJECT NO 99145
PROJECT DESCRIPTION TOWN OF WINNSBORO - LA SEVILLA GARMENT PLANT PLANNING AND CONSTRUCTION

STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 129 00A G.O. BONDS 180,000 0

TOTAL ACT 21 180,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 180,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 180,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,776
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MV8 WINNSBORO FPC SCHED NO 50-MV8-98B-01 AFS PROJECT NO 99145
PROJECT DESCRIPTION TOWN OF WINNSBORO - LA SEVILLA GARMENT PLANT PLANNING AND CONSTRUCTION

STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546892 01 01 1999 TOWN OF WINNSBORO CN 03/16/99 176,400.00 06/23/00 176,400.00 0.00 06/30/49 100%
546892 01 02 1999 TOWN OF WINNSBORO PA 03/16/99 3,600.00 06/23/00 3,600.00 0.00 06/30/49 100%

TOTAL CONTRACT 546892 180,000.00 180,000.00 0.00

TOTAL SUB-PROJECT 01 LA SEVILLA GARMENT PLANT 180,000.00 180,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99145 180,000.00 180,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 180,000.00 180,000.00 0.00

TOTAL CONTRACTS 180,000.00 180,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,777
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW1 WOODWORTH FPC SCHED NO 50-MW1-01B-02 AFS PROJECT NO 02139
PROJECT DESCRIPTION WOODWORTH - TOWN OF WOODWORTH AND ENVIRONS SANITARY SEWER TREATMENT

PLANT AND SEWERAGE COLLECTION SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 228 04A G.O. BONDS 1,000,000 0

TOTAL ACT 2 1,000,000 0

2003 23 2002 848 03A G.O. BONDS 1,200,000 0

TOTAL ACT 23 1,200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,778
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW1 WOODWORTH FPC SCHED NO 50-MW1-01B-02 AFS PROJECT NO 02139
PROJECT DESCRIPTION WOODWORTH - TOWN OF WOODWORTH AND ENVIRONS SANITARY SEWER TREATMENT

PLANT AND SEWERAGE COLLECTION SYSTEM, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581733 01 01 2002 TOWN OF WOODWORTH CN 01/30/02 992,000.00 11/07/03 610,821.74 381,178.26 04/04/49 61%
581733 01 02 2002 TOWN OF WOODWORTH PA 01/30/02 8,000.00 11/07/03 0.00 8,000.00 04/04/49
581733 01 03 2003 TOWN OF WOODWORTH CN 01/30/02 1,200,000.00 11/07/03 1,200,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 581733 2,200,000.00 1,810,821.74 389,178.26

TOTAL SUB-PROJECT 01 ENVIRONS SANITARY SEWER PLANT 2,200,000.00 1,810,821.74 389,178.26

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02139 2,200,000.00 1,810,821.74 389,178.26

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,200,000.00 1,810,821.74 389,178.26

TOTAL CONTRACTS 2,200,000.00 1,810,821.74 389,178.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,779
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW1 WOODWORTH FPC SCHED NO 50-MW1-05B-01 AFS PROJECT NO Q1100
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RENOVATIONS AND MODIFICATIONS TO TOWN HALL, PLANNING AND CONSTRUCTION

($200,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 0 200,000

TOTAL PROJECT Q1100 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,780
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW1 WOODWORTH FPC SCHED NO 50-MW1-97-01 AFS PROJECT NO 98108
PROJECT DESCRIPTION WOODWORTH - MULTI-PURPOSE COMM. CTR, PLANNING & CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 556 STATE GENERAL REVENUE 294,725 0

TOTAL ACT 28 294,725 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 294,725 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 294,725 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,781
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW1 WOODWORTH FPC SCHED NO 50-MW1-97-01 AFS PROJECT NO 98108
PROJECT DESCRIPTION WOODWORTH - MULTI-PURPOSE COMM. CTR, PLANNING & CONSTRUCTION

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532231 01 01 1998 TOWN OF WOODWORTH CN 12/02/97 294,000.00 07/13/99 294,000.00 0.00 04/04/49 100%
532231 01 02 1998 TOWN OF WOODWORTH PA 12/02/97 725.00 07/13/99 725.00 0.00 04/04/49 100%

TOTAL CONTRACT 532231 294,725.00 294,725.00 0.00

TOTAL SUB-PROJECT 01 MULTI-PURPOSE COMM CENTER 294,725.00 294,725.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98108 294,725.00 294,725.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 294,725.00 294,725.00 0.00

TOTAL CONTRACTS 294,725.00 294,725.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,782
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW1 WOODWORTH FPC SCHED NO 50-MW1-99B-01 AFS PROJECT NO 00124
PROJECT DESCRIPTION VILLAGE OF WOODWORTH - FIRE STATION, PLANNING, CONSTRUCTION, AND LAND

ACQUISITION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 426 02A G.O. BONDS 370,000 0

TOTAL ACT 22 370,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 370,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 370,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,783
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW1 WOODWORTH FPC SCHED NO 50-MW1-99B-01 AFS PROJECT NO 00124
PROJECT DESCRIPTION VILLAGE OF WOODWORTH - FIRE STATION, PLANNING, CONSTRUCTION, AND LAND

ACQUISITION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569314 01 01 2000 TOWN OF WOODWORTH CN 04/05/01 362,600.00 09/17/02 362,600.00 0.00 04/04/49 100%
569314 01 02 2000 TOWN OF WOODWORTH PA 04/05/01 7,400.00 09/17/02 7,400.00 0.00 04/04/49 100%

TOTAL CONTRACT 569314 370,000.00 370,000.00 0.00

TOTAL SUB-PROJECT 01 FIRE STATION 370,000.00 370,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00124 370,000.00 370,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 370,000.00 370,000.00 0.00

TOTAL CONTRACTS 370,000.00 370,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,784
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW2 YOUNGSVILLE FPC SCHED NO 50-MW2-02B-02 AFS PROJECT NO 03221
PROJECT DESCRIPTION YOUNGSVILLE - BELTWAY ROAD PROJECT, PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 760 LOC LINE OF CREDIT 250,000 0

TOTAL ACT 26 250,000 0

2005 26 2005 159 LOC LINE OF CREDIT 60,000 0

TOTAL ACT 26 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 310,000 1
2006 26 2005 219 LOC LINE OF CREDIT 400,000 400,000 2
2006 26 2005 220 NLOC NON CASH LINE OF CREDIT 5,510,000 5,510,000 5

TOTAL ACT 26 5,910,000 6,220,000

TOTAL PRIOR YEAR 310,000 0
TOTAL CURRENT YEAR 5,910,000 6,220,000
GRAND TOTAL 6,220,000 6,220,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,785
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW2 YOUNGSVILLE FPC SCHED NO 50-MW2-02B-02 AFS PROJECT NO 03221
PROJECT DESCRIPTION YOUNGSVILLE - BELTWAY ROAD PROJECT, PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
606009 01 01 2003 TOWN OF YOUNGSVILLE PN 09/29/03 160,000.00 04/28/06 147,473.70 12,526.30 04/04/49 92%
606009 01 02 2003 TOWN OF YOUNGSVILLE ES 09/29/03 0.00 04/28/06 0.00 0.00 04/04/49
606009 01 03 2003 TOWN OF YOUNGSVILLE PA 09/29/03 9,970.00 04/28/06 0.00 9,970.00 04/04/49
606009 01 04 2003 TOWN OF YOUNGSVILLE RQ 09/29/03 80,000.00 04/28/06 80,000.00 0.00 04/04/49 100%
606009 01 01 2005 TOWN OF YOUNGSVILLE PN 09/29/03 0.00 04/28/06 0.00 0.00 04/04/49
606009 01 02 2005 TOWN OF YOUNGSVILLE RQ 09/29/03 60,000.00 04/28/06 60,000.00 0.00 04/04/49 100%
606009 01 01 2006 TOWN OF YOUNGSVILLE RQ 09/29/03 400,000.00 04/28/06 286,455.72 113,544.28 04/04/49 71%

TOTAL CONTRACT 606009 709,970.00 573,929.42 136,040.58

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 YOUNGSVILLE-BELTWAY ROAD 710,000.00 573,959.42 136,040.58

AFS 00 3 UNASSIGNED 5,510,000.00 0.00 5,510,000.00

TOTAL PROJECT 03221 6,220,000.00 573,959.42 5,646,040.58

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 709,970.00 573,929.42 136,040.58

TOTAL CONTRACTS 709,970.00 573,929.42 136,040.58



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,786
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW2 YOUNGSVILLE FPC SCHED NO 50-MW2-98-01 AFS PROJECT NO 99080
PROJECT DESCRIPTION YOUNGSVILLE - WATER SUPPLY PIPELINE, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 937 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 29 150,000 0

2001 23 2002 778 03A G.O. BONDS 925,000 0
2001 23 2002 798 03A G.O. BONDS 395,000 0

TOTAL ACT 23 1,320,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,470,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,470,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,787
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW2 YOUNGSVILLE FPC SCHED NO 50-MW2-98-01 AFS PROJECT NO 99080
PROJECT DESCRIPTION YOUNGSVILLE - WATER SUPPLY PIPELINE, PLANNING AND CONSTRUCTION

STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540320 01 01 1999 TOWN OF YOUNGSVILLE PN 10/02/98 108,660.20 04/19/05 108,660.20 0.00 04/04/49 100%
540320 01 02 1999 TOWN OF YOUNGSVILLE MI 10/02/98 15,100.00 04/19/05 15,100.00 0.00 04/04/49 100%
540320 01 03 1999 TOWN OF YOUNGSVILLE PA 10/02/98 2,000.00 04/19/05 2,000.00 0.00 04/04/49 100%
540320 01 04 1999 TOWN OF YOUNGSVILLE CN 10/02/98 24,239.80 04/19/05 24,239.80 0.00 04/04/49 100%
540320 01 04 2001 TOWN OF YOUNGSVILLE CN 10/02/98 925,000.00 04/19/05 925,000.00 0.00 04/04/49 100%
540320 01 05 2001 TOWN OF YOUNGSVILLE CN 10/02/98 393,000.00 04/19/05 393,000.00 0.00 04/04/49 100%
540320 01 06 2001 TOWN OF YOUNGSVILLE PA 10/02/98 2,000.00 04/19/05 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 540320 1,470,000.00 1,470,000.00 0.00

TOTAL SUB-PROJECT 01 WATER SUPPLY PIPELINE PLAN/CON 1,470,000.00 1,470,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99080 1,470,000.00 1,470,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,470,000.00 1,470,000.00 0.00

TOTAL CONTRACTS 1,470,000.00 1,470,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,788
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW4 ZWOLLE FPC SCHED NO 50-MW4-02-02 AFS PROJECT NO 03122
PROJECT DESCRIPTION ZWOLLE-RECREATIONAL COMPLEX, PLANNING AND CONSTRUCTION

($204,000 LOCAL MATCH)
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 502 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

2005 2 2004 082 STATE GENERAL REVENUE 156,000 0

TOTAL ACT 2 156,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 306,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 306,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,789
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW4 ZWOLLE FPC SCHED NO 50-MW4-02-02 AFS PROJECT NO 03122
PROJECT DESCRIPTION ZWOLLE-RECREATIONAL COMPLEX, PLANNING AND CONSTRUCTION

($204,000 LOCAL MATCH)
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594685 01 01 2003 TOWN OF ZWOLLE PN 02/24/03 5,000.00 05/05/06 3,200.00 1,800.00 04/04/49 64%
594685 01 02 2003 TOWN OF ZWOLLE CN 02/24/03 141,300.00 05/05/06 141,300.00 0.00 04/04/49 100%
594685 01 03 2003 TOWN OF ZWOLLE MI 02/24/03 2,500.00 05/05/06 0.00 2,500.00 04/04/49
594685 01 04 2003 TOWN OF ZWOLLE PA 02/24/03 1,170.00 05/05/06 0.00 1,170.00 04/04/49
594685 01 01 2005 TOWN OF ZWOLLE CN 02/24/03 151,000.00 05/05/06 97,893.00 53,107.00 04/04/49 64%
594685 01 02 2005 TOWN OF ZWOLLE PA 02/24/03 5,000.00 05/05/06 0.00 5,000.00 04/04/49

TOTAL CONTRACT 594685 305,970.00 242,393.00 63,577.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 RECREATIONAL COMPLEX 306,000.00 242,423.00 63,577.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03122 306,000.00 242,423.00 63,577.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 305,970.00 242,393.00 63,577.00

TOTAL CONTRACTS 305,970.00 242,393.00 63,577.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,790
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW4 ZWOLLE FPC SCHED NO 50-MW4-05B-01 AFS PROJECT NO 06102
PROJECT DESCRIPTION ZWOLLE INSTALATION OF SEWER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUC

TION
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 221 LOC LINE OF CREDIT 35,000 35,000 2
2006 26 2005 222 NLOC NON CASH LINE OF CREDIT 340,000 340,000 5

TOTAL ACT 26 375,000 375,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 375,000 375,000
GRAND TOTAL 375,000 375,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,791
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW4 ZWOLLE FPC SCHED NO 50-MW4-05B-01 AFS PROJECT NO 06102
PROJECT DESCRIPTION ZWOLLE INSTALATION OF SEWER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUC

TION
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636739 01 01 2006 TOWN OF ZWOLLE PN 05/24/06 25,000.00 0.00 25,000.00 04/04/49
636739 01 02 2006 TOWN OF ZWOLLE MI 05/24/06 9,300.00 0.00 9,300.00 04/04/49
636739 01 03 2006 TOWN OF ZWOLLE PA 05/24/06 700.00 0.00 700.00 04/04/49

TOTAL CONTRACT 636739 35,000.00 0.00 35,000.00

TOTAL SUB-PROJECT 01 INSTALL SEWER SYSTEM IMPROVE 35,000.00 0.00 35,000.00

AFS 00 3 UNASSIGNED 340,000.00 0.00 340,000.00

TOTAL PROJECT 06102 375,000.00 0.00 375,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 35,000.00 0.00 35,000.00

TOTAL CONTRACTS 35,000.00 0.00 35,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,792
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW4 ZWOLLE FPC SCHED NO 50-MW4-98-02 AFS PROJECT NO 99081
PROJECT DESCRIPTION WASTEWATER COLLECTION SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION

ZWOLLE
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 938 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 29 250,000 0

2002 22 2001 938 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 22 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 350,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,793
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW4 ZWOLLE FPC SCHED NO 50-MW4-98-02 AFS PROJECT NO 99081
PROJECT DESCRIPTION WASTEWATER COLLECTION SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION

ZWOLLE
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

546893 01 01 1999 TOWN OF ZWOLLE PN 05/19/99 21,300.00 10/03/03 21,300.00 0.00 06/30/49 100%
546893 01 02 1999 TOWN OF ZWOLLE CN 05/19/99 213,050.00 10/03/03 213,050.00 0.00 06/30/49 100%
546893 01 03 1999 TOWN OF ZWOLLE MI 05/19/99 10,650.00 10/03/03 10,650.00 0.00 06/30/49 100%
546893 01 04 1999 TOWN OF ZWOLLE PA 05/19/99 5,000.00 10/03/03 2,444.00 2,556.00 06/30/49 48%
546893 01 01 2002 TOWN OF ZWOLLE PN 05/19/99 8,550.00 10/03/03 6,684.62 1,865.38 06/30/49 78%
546893 01 02 2002 TOWN OF ZWOLLE CN 05/19/99 87,150.00 10/03/03 66,796.20 20,353.80 06/30/49 76%
546893 01 03 2002 TOWN OF ZWOLLE MI 05/19/99 4,300.00 10/03/03 3,342.34 957.66 06/30/49 77%

TOTAL CONTRACT 546893 350,000.00 324,267.16 25,732.84

TOTAL SUB-PROJECT 01 WASTEWATER COLLECTION SYS IMPR 350,000.00 324,267.16 25,732.84

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99081 350,000.00 324,267.16 25,732.84

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 324,267.16 25,732.84

TOTAL CONTRACTS 350,000.00 324,267.16 25,732.84



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,794
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW5 LAFITTE FPC SCHED NO 50-MW5-00B-02 AFS PROJECT NO 01073
PROJECT DESCRIPTION LAFITTE - RURAL MEDICAL CENTER, PLANNING AND CONSTRUCTION

(LOCAL MATCH $250,000)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 23 2002 806 03A G.O. BONDS 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,795
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW5 LAFITTE FPC SCHED NO 50-MW5-00B-02 AFS PROJECT NO 01073
PROJECT DESCRIPTION LAFITTE - RURAL MEDICAL CENTER, PLANNING AND CONSTRUCTION

(LOCAL MATCH $250,000)
STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569776 01 01 2001 TOWN OF JEAN LAFITTE CN 03/05/01 245,000.00 06/24/03 245,000.00 0.00 04/04/49 100%
569776 01 02 2001 TOWN OF JEAN LAFITTE PA 03/05/01 5,000.00 06/24/03 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569776 250,000.00 250,000.00 0.00

TOTAL SUB-PROJECT 01 RURAL MEDICAL CENTER 250,000.00 250,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01073 250,000.00 250,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 250,000.00 0.00

TOTAL CONTRACTS 250,000.00 250,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,796
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW5 LAFITTE FPC SCHED NO 50-MW5-01B-01 AFS PROJECT NO 02140
PROJECT DESCRIPTION LAFITTE - PUMP STATION ($108,000 LOCAL MATCH)

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS 50-MW5-00B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

8/12/04. 50-ME1-01B-01 COMBINED W/ THIS PROJECT PER LEG BUD COMM APPROVAL ON
5/23/06.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 776 04A G.O. BONDS 540,000 0

TOTAL ACT 2 540,000 0

2002 2 2004 230 04A G.O. BONDS 270,000 0

TOTAL ACT 2 270,000 0

2006 LEGB 2006 302 04A G.O. BONDS 430,000 0

TOTAL ACT LEGB 430,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,240,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,240,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,797
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW5 LAFITTE FPC SCHED NO 50-MW5-01B-01 AFS PROJECT NO 02140
PROJECT DESCRIPTION LAFITTE - PUMP STATION ($108,000 LOCAL MATCH)

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS 50-MW5-00B-01 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

8/12/04. 50-ME1-01B-01 COMBINED W/ THIS PROJECT PER LEG BUD COMM APPROVAL ON
5/23/06.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581731 01 01 2001 TOWN OF JEAN LAFITTE PN 03/20/02 53,900.00 05/25/06 0.00 53,900.00 04/04/49
581731 01 02 2001 TOWN OF JEAN LAFITTE CN 03/20/02 479,100.00 05/25/06 370,598.36 108,501.64 04/04/49 77%
581731 01 03 2001 TOWN OF JEAN LAFITTE PA 03/20/02 7,000.00 05/25/06 0.00 7,000.00 04/04/49
581731 01 01 2002 TOWN OF JEAN LAFITTE CN 03/20/02 267,000.00 05/25/06 0.00 267,000.00 04/04/49
581731 01 02 2002 TOWN OF JEAN LAFITTE PA 03/20/02 3,000.00 05/25/06 0.00 3,000.00 04/04/49

TOTAL CONTRACT 581731 810,000.00 370,598.36 439,401.64

TOTAL SUB-PROJECT 01 PUMP STATION 810,000.00 370,598.36 439,401.64

AFS 00 3 UNASSIGNED 430,000.00 0.00 430,000.00

TOTAL PROJECT 02140 1,240,000.00 370,598.36 869,401.64

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 810,000.00 370,598.36 439,401.64

TOTAL CONTRACTS 810,000.00 370,598.36 439,401.64



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,798
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-MW5-02-01 AFS PROJECT NO Q913
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LAFITTE STREET DRAINAGE, PLANNING AND CONSTRUCTION ($100,000 CASH AND/

OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 520,000 5

TOTAL ACT 26 0 520,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 520,000
GRAND TOTAL 0 520,000

TOTAL PROJECT Q913 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,799
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-MW5-02-01 AFS PROJECT NO 03123
PROJECT DESCRIPTION LAFITTE-LAFITTE STREET DRAINAGE, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 503 STATE GENERAL REVENUE 80,000 0

TOTAL ACT 23 80,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 80,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 80,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,800
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-MW5-02-01 AFS PROJECT NO 03123
PROJECT DESCRIPTION LAFITTE-LAFITTE STREET DRAINAGE, PLANNING AND CONSTRUCTION

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593004 01 01 2003 TOWN OF JEAN LAFITTE PN 12/10/02 52,100.00 11/14/03 25,947.67 26,152.33 04/04/49 49%
593004 01 02 2003 TOWN OF JEAN LAFITTE MI 12/10/02 26,050.00 11/14/03 0.00 26,050.00 04/04/49
593004 01 03 2003 TOWN OF JEAN LAFITTE ES 12/10/02 250.00 11/14/03 0.00 250.00 04/04/49
593004 01 04 2003 TOWN OF JEAN LAFITTE PA 12/10/02 1,600.00 11/14/03 0.00 1,600.00 04/04/49

TOTAL CONTRACT 593004 80,000.00 25,947.67 54,052.33

TOTAL SUB-PROJECT 01 LAFITTE STREET DRAINAGE 80,000.00 25,947.67 54,052.33

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03123 80,000.00 25,947.67 54,052.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 80,000.00 25,947.67 54,052.33

TOTAL CONTRACTS 80,000.00 25,947.67 54,052.33



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,801
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-MW5-02-02 AFS PROJECT NO 03124
PROJECT DESCRIPTION LAFITTE-LAFITTE DRAINAGE WILLIE MAE SUBDIVISION,PLANNING AND CONSTR.

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 504 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 072 LOC GENERAL OBLIGATION BONDS 200,000 200,000 1

TOTAL ACT 26 200,000 200,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 475,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 475,000 4

TOTAL ACT 26 0 950,000

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 200,000 1,150,000
GRAND TOTAL 350,000 1,150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,802
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-MW5-02-02 AFS PROJECT NO 03124
PROJECT DESCRIPTION LAFITTE-LAFITTE DRAINAGE WILLIE MAE SUBDIVISION,PLANNING AND CONSTR.

STATUS O PARISH 26 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593005 01 01 2003 TOWN OF JEAN LAFITTE PN 12/10/02 69,500.00 01/14/05 30,794.97 38,705.03 04/04/49 44%
593005 01 02 2003 TOWN OF JEAN LAFITTE MI 12/10/02 41,450.00 01/14/05 22,846.24 18,603.76 04/04/49 55%
593005 01 03 2003 TOWN OF JEAN LAFITTE PA 12/10/02 4,000.00 01/14/05 0.00 4,000.00 04/04/49
593005 01 04 2003 TOWN OF JEAN LAFITTE CN 12/10/02 35,050.00 01/14/05 35,050.00 0.00 04/04/49 100%
593005 01 01 2004 TOWN OF JEAN LAFITTE CN 12/10/02 50,000.00 01/14/05 26,523.00 23,477.00 04/04/49 53%

TOTAL CONTRACT 593005 200,000.00 115,214.21 84,785.79

TOTAL SUB-PROJECT 01 LAFITTE DRAINAGE WILLIE MAE SB 200,000.00 115,214.21 84,785.79

AFS 00 3 UNASSIGNED 150,000.00 0.00 150,000.00

TOTAL PROJECT 03124 350,000.00 115,214.21 234,785.79

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 115,214.21 84,785.79

TOTAL CONTRACTS 200,000.00 115,214.21 84,785.79



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,803
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-MW5-05B-03 AFS PROJECT NO Q915
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PUBLIC WORKS STORAGE BUILDING, PLANNING AND CONSTRUCTION ($200,000 CAS

H AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 255,000 5

TOTAL ACT 26 0 355,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 355,000
GRAND TOTAL 0 355,000

TOTAL PROJECT Q915 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,804
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ME1 JEAN LAFITTE FPC SCHED NO 50-MW5-05B-04 AFS PROJECT NO Q916
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS OBSERVATION TOWER AND RESTROOM FACILITIES, PLANNING AND CONSTRUCTION (

$100,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 0 200,000

TOTAL PROJECT Q916 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,805
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW6 ST. GABRIEL FPC SCHED NO 50-MW6-00B-01 AFS PROJECT NO 01068
PROJECT DESCRIPTION ST. GABRIEL - CIVIC CENTER, PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 5

TOTAL ACT 26 0 500,000

2001 26 2005 799 LOC GENERAL OBLIGATION BONDS 500,000 500,000 1

TOTAL ACT 26 500,000 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 500,000 1,000,000
GRAND TOTAL 500,000 1,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,806
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW6 ST. GABRIEL FPC SCHED NO 50-MW6-00B-01 AFS PROJECT NO 01068
PROJECT DESCRIPTION ST. GABRIEL - CIVIC CENTER, PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 24 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597298 01 01 2001 CITY OF ST GABRIEL CN 04/07/03 490,000.00 10/04/05 485,000.00 5,000.00 04/04/49 98%
597298 01 02 2001 CITY OF ST GABRIEL PA 04/07/03 9,970.00 10/04/05 0.00 9,970.00 04/04/49

TOTAL CONTRACT 597298 499,970.00 485,000.00 14,970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 ST. GABRIEL CIVIC CENTER 500,000.00 485,030.00 14,970.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01068 500,000.00 485,030.00 14,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 499,970.00 485,000.00 14,970.00

TOTAL CONTRACTS 499,970.00 485,000.00 14,970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,807
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MW6 ST. GABRIEL FPC SCHED NO 50-MW6-05B-02 AFS PROJECT NO Q1490
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HIGHWAY IMPROVEMENTS, PLANNING AND CONSTRUCTION ($3,000,000 FEDERAL CO

MMITMENT)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q1490 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,808
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M01 ABBEVILLE FPC SCHED NO 50-M01-03B-01 AFS PROJECT NO 04058
PROJECT DESCRIPTION ABBEVILLE - ELECTRICAL SYSTEM IMPROVEMENTS, ACQ, PLANNING & CONSTR.,

($152,000 NON-STATE MATCH)
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2

TOTAL ACT 26 0 50,000

2004 26 2005 060 LOC GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 150,000
GRAND TOTAL 100,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,809
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M01 ABBEVILLE FPC SCHED NO 50-M01-03B-01 AFS PROJECT NO 04058
PROJECT DESCRIPTION ABBEVILLE - ELECTRICAL SYSTEM IMPROVEMENTS, ACQ, PLANNING & CONSTR.,

($152,000 NON-STATE MATCH)
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607541 01 01 2004 CITY OF ABBEVILLE CN 12/15/03 98,000.00 07/21/06 85,797.90 12,202.10 04/04/49 87%
607541 01 02 2004 CITY OF ABBEVILLE PA 12/15/03 2,000.00 07/21/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 607541 100,000.00 85,797.90 14,202.10

TOTAL SUB-PROJECT 01 ELECTRICAL SYSTEM IMPROVEMENTS 100,000.00 85,797.90 14,202.10

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04058 100,000.00 85,797.90 14,202.10

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 85,797.90 14,202.10

TOTAL CONTRACTS 100,000.00 85,797.90 14,202.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,810
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M02 ABITA SPRINGS FPC SCHED NO 50-M02-01B-01 AFS PROJECT NO 02119
PROJECT DESCRIPTION ABITA SPRINGS - WATER WELL HWY 36, PLANNING AND CONSTRUCTION

($75,000 LOCAL MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 188 03A G.O. BONDS 420,000 0

TOTAL ACT 23 420,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 420,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 420,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,811
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M02 ABITA SPRINGS FPC SCHED NO 50-M02-01B-01 AFS PROJECT NO 02119
PROJECT DESCRIPTION ABITA SPRINGS - WATER WELL HWY 36, PLANNING AND CONSTRUCTION

($75,000 LOCAL MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
583537 01 01 2002 TOWN OF ABITA SPRINGS PN 04/10/02 28,945.45 12/19/05 28,945.45 0.00 04/04/49 100%
583537 01 02 2002 TOWN OF ABITA SPRINGS CN 04/10/02 367,054.55 12/19/05 366,812.02 242.53 04/04/49 99%
583537 01 03 2002 TOWN OF ABITA SPRINGS PA 04/10/02 1,000.00 12/19/05 1,000.00 0.00 04/04/49 100%
583537 01 04 2002 TOWN OF ABITA SPRINGS EQ 04/10/02 23,000.00 12/19/05 21,693.25 1,306.75 04/04/49 94%

TOTAL CONTRACT 583537 420,000.00 418,450.72 1,549.28

TOTAL SUB-PROJECT 01 WATER WELL HWY 36 420,000.00 418,450.72 1,549.28

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02119 420,000.00 418,450.72 1,549.28

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 420,000.00 418,450.72 1,549.28

TOTAL CONTRACTS 420,000.00 418,450.72 1,549.28



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,812
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M02 ABITA SPRINGS FPC SCHED NO 50-M02-05B-01 AFS PROJECT NO Q1493
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS IMPROVEMENTS TO RECREATIONAL PARK IN ABITA SPRINGS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2

TOTAL ACT 26 0 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 50,000
GRAND TOTAL 0 50,000

TOTAL PROJECT Q1493 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,813
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M05 ALEXANDRIA FPC SCHED NO 50-M05-02B-01 AFS PROJECT NO 03182
PROJECT DESCRIPTION ALEXANDRIA - CENTRAL LA BUSINESS INCUBATOR FACILITY ACQUISITION AND

RENOVATION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 666 04A G.O. BONDS 400,000 0

TOTAL ACT 2 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,814
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M05 ALEXANDRIA FPC SCHED NO 50-M05-02B-01 AFS PROJECT NO 03182
PROJECT DESCRIPTION ALEXANDRIA - CENTRAL LA BUSINESS INCUBATOR FACILITY ACQUISITION AND

RENOVATION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603235 01 01 2003 CITY OF ALEXANDRIA CN 07/10/03 392,000.00 10/25/05 352,886.44 39,113.56 04/04/49 90%
603235 01 02 2003 CITY OF ALEXANDRIA PA 07/10/03 8,000.00 10/25/05 0.00 8,000.00 04/04/49

TOTAL CONTRACT 603235 400,000.00 352,886.44 47,113.56

TOTAL SUB-PROJECT 01 CENTRAL LA BUSINESS INCUB FACI 400,000.00 352,886.44 47,113.56

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03182 400,000.00 352,886.44 47,113.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 352,886.44 47,113.56

TOTAL CONTRACTS 400,000.00 352,886.44 47,113.56



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,815
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M05 ALEXANDRIA FPC SCHED NO 50-M05-02B-02 AFS PROJECT NO 03214
PROJECT DESCRIPTION ALEXANDRIA - IMPLEMENTATION OF URBAN MASTER PLAN, ACQUISITION, PARKING

AND STREETSCAPE ($2,000,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 743 04A G.O. BONDS 2,000,000 0

TOTAL ACT 2 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,816
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M05 ALEXANDRIA FPC SCHED NO 50-M05-02B-02 AFS PROJECT NO 03214
PROJECT DESCRIPTION ALEXANDRIA - IMPLEMENTATION OF URBAN MASTER PLAN, ACQUISITION, PARKING

AND STREETSCAPE ($2,000,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601061 01 01 2003 CITY OF ALEXANDRIA PN 05/19/03 90,000.00 03/18/05 38,750.14 51,249.86 04/04/49 43%
601061 01 02 2003 CITY OF ALEXANDRIA CN 05/19/03 390,000.00 03/18/05 0.00 390,000.00 04/04/49
601061 01 03 2003 CITY OF ALEXANDRIA MI 05/19/03 10,000.00 03/18/05 0.00 10,000.00 04/04/49
601061 01 04 2003 CITY OF ALEXANDRIA PA 05/19/03 9,970.00 03/18/05 0.00 9,970.00 04/04/49

TOTAL CONTRACT 601061 499,970.00 38,750.14 461,219.86

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 ALEX IMPLEMENT URBAN MASTER PL 500,000.00 38,780.14 461,219.86

AFS 00 3 UNASSIGNED 1,500,000.00 0.00 1,500,000.00

TOTAL PROJECT 03214 2,000,000.00 38,780.14 1,961,219.86

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 499,970.00 38,750.14 461,219.86

TOTAL CONTRACTS 499,970.00 38,750.14 461,219.86



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,817
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M05 ALEXANDRIA FPC SCHED NO 50-M05-99B-01 AFS PROJECT NO 00112
PROJECT DESCRIPTION CITY OF ALEXANDRIA - PERFORMING ARTS COMPLEX, LAND ACQUISITION,

PARKING AND STREETSCAPE IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 411 03A G.O. BONDS 500,000 0

TOTAL ACT 23 500,000 0

2001 2 2004 754 04A G.O. BONDS 500,000 0

TOTAL ACT 2 500,000 0

2002 2 2004 982 04A G.O. BONDS 500,000 0

TOTAL ACT 2 500,000 0

2003 2 2004 788 04A G.O. BONDS 1,500,000 0

TOTAL ACT 2 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,818
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M05 ALEXANDRIA FPC SCHED NO 50-M05-99B-01 AFS PROJECT NO 00112
PROJECT DESCRIPTION CITY OF ALEXANDRIA - PERFORMING ARTS COMPLEX, LAND ACQUISITION,

PARKING AND STREETSCAPE IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559393 01 01 2000 CITY OF ALEXANDRIA RQ 05/02/00 0.00 10/25/05 0.00 0.00 04/04/49
559393 01 02 2000 CITY OF ALEXANDRIA PN 05/02/00 0.00 10/25/05 0.00 0.00 04/04/49
559393 01 03 2000 CITY OF ALEXANDRIA MI 05/02/00 0.00 10/25/05 0.00 0.00 04/04/49
559393 01 04 2000 CITY OF ALEXANDRIA PA 05/02/00 14,000.00 10/25/05 4,000.00 10,000.00 04/04/49 28%
559393 01 05 2000 CITY OF ALEXANDRIA CN 05/02/00 486,000.00 10/25/05 486,000.00 0.00 04/04/49 100%
559393 01 01 2001 CITY OF ALEXANDRIA CN 05/02/00 500,000.00 10/25/05 500,000.00 0.00 04/04/49 100%
559393 01 01 2002 CITY OF ALEXANDRIA CN 05/02/00 500,000.00 10/25/05 500,000.00 0.00 04/04/49 100%
559393 01 01 2003 CITY OF ALEXANDRIA CN 05/02/00 1,500,000.00 10/25/05 1,500,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 559393 3,000,000.00 2,990,000.00 10,000.00

TOTAL SUB-PROJECT 01 PERFORMING ARTS COMPLEX 3,000,000.00 2,990,000.00 10,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00112 3,000,000.00 2,990,000.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,000,000.00 2,990,000.00 10,000.00

TOTAL CONTRACTS 3,000,000.00 2,990,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,819
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M09 ARCADIA FPC SCHED NO 50-M09-03-01 AFS PROJECT NO 04132
PROJECT DESCRIPTION ARCADIA - DOWNTOWN CITY PARK AND RESTROOM FACILITIES, ACQUISITIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 07 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 248 STATE GENERAL REVENUE 45,000 0

TOTAL ACT 24 45,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 098 STATE GENERAL REVENUE 15,000 15,000

TOTAL ACT 26 15,000 15,000

TOTAL PRIOR YEAR 45,000 0
TOTAL CURRENT YEAR 15,000 15,000
GRAND TOTAL 60,000 15,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,820
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M09 ARCADIA FPC SCHED NO 50-M09-03-01 AFS PROJECT NO 04132
PROJECT DESCRIPTION ARCADIA - DOWNTOWN CITY PARK AND RESTROOM FACILITIES, ACQUISITIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 07 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610166 01 01 2004 TOWN OF ARCADIA PN 02/18/04 0.00 11/08/05 0.00 0.00 04/04/49
610166 01 02 2004 TOWN OF ARCADIA CN 02/18/04 43,800.00 11/08/05 19,635.65 24,164.35 04/04/49 44%
610166 01 03 2004 TOWN OF ARCADIA MI 02/18/04 0.00 11/08/05 0.00 0.00 04/04/49
610166 01 04 2004 TOWN OF ARCADIA PA 02/18/04 1,200.00 11/08/05 0.00 1,200.00 04/04/49
610166 01 01 2006 TOWN OF ARCADIA CN 02/18/04 15,000.00 11/08/05 0.00 15,000.00 04/04/49

TOTAL CONTRACT 610166 60,000.00 19,635.65 40,364.35

TOTAL SUB-PROJECT 01 CITY PARK & RESTROOM FACILITY 60,000.00 19,635.65 40,364.35

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04132 60,000.00 19,635.65 40,364.35

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 60,000.00 19,635.65 40,364.35

TOTAL CONTRACTS 60,000.00 19,635.65 40,364.35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,821
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M09 ARCADIA FPC SCHED NO 50-M09-05B-01 AFS PROJECT NO Q753
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MULTI-PURPOSE COMMUNITY CENTER, PLANNING AND CONSTRUCTION ($350,000 CA

SH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,280,000 3

TOTAL ACT 26 0 2,680,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,680,000
GRAND TOTAL 0 2,680,000

TOTAL PROJECT Q753 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,822
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M10 ARNAUDVILLE FPC SCHED NO 50-M10-05B-01 AFS PROJECT NO Q754
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BOAT LAUNCH AND PUBLIC PARKING FACILITY, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 3

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q754 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,823
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M13 ATHENS FPC SCHED NO 50-M137-94B-01 AFS PROJECT NO CH093
PROJECT DESCRIPTION JEANERETTE/KING JOSEPH RECREATION CTR. PAVILLION, PLANNING &

CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 110 95A FACS AP C671 150,000 0

TOTAL ACT 45 150,000 0

1998 28 1997 545 STATE GENERAL REVENUE 291,000 0

TOTAL ACT 28 291,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 441,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 441,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,824
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M13 ATHENS FPC SCHED NO 50-M137-94B-01 AFS PROJECT NO CH093
PROJECT DESCRIPTION JEANERETTE/KING JOSEPH RECREATION CTR. PAVILLION, PLANNING &

CONSTRUCTION
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533675 01 01 1995 CITY OF JEANERETTE CN 05/11/98 150,000.00 08/09/02 150,000.00 0.00 04/04/49 100%
533675 01 01 1998 CITY OF JEANERETTE CN 05/11/98 282,200.00 08/09/02 282,200.00 0.00 04/04/49 100%
533675 01 02 1998 CITY OF JEANERETTE MI 05/11/98 0.00 08/09/02 0.00 0.00 04/04/49
533675 01 03 1998 CITY OF JEANERETTE EQ 05/11/98 0.00 08/09/02 0.00 0.00 04/04/49
533675 01 04 1998 CITY OF JEANERETTE PA 05/11/98 8,800.00 08/09/02 8,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 533675 441,000.00 441,000.00 0.00

TOTAL SUB-PROJECT 01 KING JOSEPH RECREATION CENTER 441,000.00 441,000.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH093 441,000.00 441,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 441,000.00 441,000.00 0.00

TOTAL CONTRACTS 441,000.00 441,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,825
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M15 BALDWIN FPC SCHED NO 50-M15-02B-01 AFS PROJECT NO 03183
PROJECT DESCRIPTION BALDWIN - RECONSTRUCTION OF M.L. KING STREET, PLANNING AND CONSTRUCION

($418,320 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 667 04A G.O. BONDS 600,000 0

TOTAL ACT 2 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,826
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M15 BALDWIN FPC SCHED NO 50-M15-02B-01 AFS PROJECT NO 03183
PROJECT DESCRIPTION BALDWIN - RECONSTRUCTION OF M.L. KING STREET, PLANNING AND CONSTRUCION

($418,320 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
603236 01 01 2003 TOWN OF BALDWIN CN 07/08/03 590,000.00 09/16/05 590,000.00 0.00 04/04/49 100%
603236 01 02 2003 TOWN OF BALDWIN PA 07/08/03 9,970.00 09/16/05 0.00 9,970.00 04/04/49

TOTAL CONTRACT 603236 599,970.00 590,000.00 9,970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 BALDWIN RECONSTR M.L. KING STR 600,000.00 590,030.00 9,970.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03183 600,000.00 590,030.00 9,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 599,970.00 590,000.00 9,970.00

TOTAL CONTRACTS 599,970.00 590,000.00 9,970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,827
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M15 BALDWIN FPC SCHED NO 50-M15-02B-02 AFS PROJECT NO 03184
PROJECT DESCRIPTION BALDWIN - FIRE STATION AND PUBLIC SERVICE CENTER, PLANNING AND

CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

2003 26 2005 669 LOC GENERAL OBLIGATION BONDS 200,000 200,000 1

TOTAL ACT 26 200,000 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 200,000 350,000
GRAND TOTAL 200,000 350,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,828
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M15 BALDWIN FPC SCHED NO 50-M15-02B-02 AFS PROJECT NO 03184
PROJECT DESCRIPTION BALDWIN - FIRE STATION AND PUBLIC SERVICE CENTER, PLANNING AND

CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 BALDWIN FIRE STATION & PUB SER 30.00 30.00 0.00

AFS 00 3 UNASSIGNED 199,970.00 0.00 199,970.00

TOTAL PROJECT 03184 200,000.00 30.00 199,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,829
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M15 BALDWIN FPC SCHED NO 50-M15-04-02 AFS PROJECT NO 05029
PROJECT DESCRIPTION BALDWIN - COMMUNICATION AND OTHER EQUIPMENT FOR THE BALDWIN POLICE

DEPARTMENT ACQUISITIONS
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 061 STATE GENERAL REVENUE 90,000 0

TOTAL ACT 2 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 90,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 90,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,830
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M15 BALDWIN FPC SCHED NO 50-M15-04-02 AFS PROJECT NO 05029
PROJECT DESCRIPTION BALDWIN - COMMUNICATION AND OTHER EQUIPMENT FOR THE BALDWIN POLICE

DEPARTMENT ACQUISITIONS
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621686 01 01 2005 TOWN OF BALDWIN EQ 02/18/05 88,200.00 04/04/06 79,147.79 9,052.21 04/04/49 89%
621686 01 02 2005 TOWN OF BALDWIN PA 02/18/05 1,800.00 04/04/06 0.00 1,800.00 04/04/49

TOTAL CONTRACT 621686 90,000.00 79,147.79 10,852.21

TOTAL SUB-PROJECT 01 BALDWIN POLICE DEP COMM/EQUIP 90,000.00 79,147.79 10,852.21

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05029 90,000.00 79,147.79 10,852.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,000.00 79,147.79 10,852.21

TOTAL CONTRACTS 90,000.00 79,147.79 10,852.21



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,831
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M16 BALL FPC SCHED NO 50-M16-02-01 AFS PROJECT NO 03093
PROJECT DESCRIPTION BALL-HAMACK LANE AREA SANITARY SEWER SYSTEM EXTENSIONS AND IMPROVEMENT

PLAN AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 469 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 23 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,832
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M16 BALL FPC SCHED NO 50-M16-02-01 AFS PROJECT NO 03093
PROJECT DESCRIPTION BALL-HAMACK LANE AREA SANITARY SEWER SYSTEM EXTENSIONS AND IMPROVEMENT

PLAN AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
592999 01 01 2003 TOWN OF BALL PN 12/24/02 9,850.00 03/05/04 9,850.00 0.00 04/04/49 100%
592999 01 02 2003 TOWN OF BALL CN 12/24/02 58,750.00 03/05/04 58,289.92 460.08 04/04/49 99%
592999 01 03 2003 TOWN OF BALL MI 12/24/02 4,900.00 03/05/04 4,900.00 0.00 04/04/49 100%
592999 01 04 2003 TOWN OF BALL PA 12/24/02 1,500.00 03/05/04 1,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 592999 75,000.00 74,539.92 460.08

TOTAL SUB-PROJECT 01 HAMACK LANE AREA SEWER SYS EXT 75,000.00 74,539.92 460.08

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03093 75,000.00 74,539.92 460.08

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 74,539.92 460.08

TOTAL CONTRACTS 75,000.00 74,539.92 460.08



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,833
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M16 BALL FPC SCHED NO 50-M16-03B-01 AFS PROJECT NO 04059
PROJECT DESCRIPTION BALL - HAMACK LANE AREA, PHASE II, SANITARY SEWER SYSTEM EXTENSIONS

AND IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 061 GENERAL OBLIGATION BONDS 150,000 150,000 1

TOTAL ACT 26 150,000 150,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 5

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 150,000 300,000
GRAND TOTAL 150,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,834
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M16 BALL FPC SCHED NO 50-M16-03B-01 AFS PROJECT NO 04059
PROJECT DESCRIPTION BALL - HAMACK LANE AREA, PHASE II, SANITARY SEWER SYSTEM EXTENSIONS

AND IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608693 01 01 2004 TOWN OF BALL PN 03/01/04 15,000.00 06/02/06 13,270.56 1,729.44 04/04/49 88%
608693 01 02 2004 TOWN OF BALL CN 03/01/04 125,500.00 06/02/06 88,007.80 37,492.20 04/04/49 70%
608693 01 03 2004 TOWN OF BALL MI 03/01/04 6,500.00 06/02/06 4,750.00 1,750.00 04/04/49 73%
608693 01 04 2004 TOWN OF BALL PA 03/01/04 3,000.00 06/02/06 0.00 3,000.00 04/04/49

TOTAL CONTRACT 608693 150,000.00 106,028.36 43,971.64

TOTAL SUB-PROJECT 01 HAMACK LANE AREA, PHASE II 150,000.00 106,028.36 43,971.64

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04059 150,000.00 106,028.36 43,971.64

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 106,028.36 43,971.64

TOTAL CONTRACTS 150,000.00 106,028.36 43,971.64



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,835
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M16 BALL FPC SCHED NO 50-M16-03B-02 AFS PROJECT NO 04060
PROJECT DESCRIPTION BALL - SOUTH BALL AND WILFORD ROAD SEWER SYSTEM EXTENSIONS, PLANNING

AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 063 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 75,000 2
2006 26 2005 099 STATE GENERAL REVENUE 75,000 75,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 550,000 5

TOTAL ACT 26 75,000 700,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 125,000 750,000
GRAND TOTAL 125,000 750,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,836
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M16 BALL FPC SCHED NO 50-M16-03B-02 AFS PROJECT NO 04060
PROJECT DESCRIPTION BALL - SOUTH BALL AND WILFORD ROAD SEWER SYSTEM EXTENSIONS, PLANNING

AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608695 01 01 2004 TOWN OF BALL PN 03/01/04 35,000.00 06/23/06 5,787.90 29,212.10 04/04/49 16%
608695 01 02 2004 TOWN OF BALL MI 03/01/04 14,000.00 06/23/06 4,275.00 9,725.00 04/04/49 30%
608695 01 03 2004 TOWN OF BALL PA 03/01/04 1,000.00 06/23/06 0.00 1,000.00 04/04/49
608695 01 01 2006 TOWN OF BALL ES 03/01/04 73,500.00 06/23/06 0.00 73,500.00 04/04/49
608695 01 02 2006 TOWN OF BALL PA 03/01/04 1,500.00 06/23/06 0.00 1,500.00 04/04/49

TOTAL CONTRACT 608695 125,000.00 10,062.90 114,937.10

TOTAL SUB-PROJECT 01 SO BALL & WILFORD RD SEWER SYS 125,000.00 10,062.90 114,937.10

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04060 125,000.00 10,062.90 114,937.10

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 10,062.90 114,937.10

TOTAL CONTRACTS 125,000.00 10,062.90 114,937.10



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,837
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M19-01-02 AFS PROJECT NO 02028
PROJECT DESCRIPTION BASTROP - MAIN STREET OFF STREET PARKING PROJECT, LAND ACQUISITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 924 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 22 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,838
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M19-01-02 AFS PROJECT NO 02028
PROJECT DESCRIPTION BASTROP - MAIN STREET OFF STREET PARKING PROJECT, LAND ACQUISITION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
577982 01 01 2002 CITY OF BASTROP RQ 09/07/01 10,000.00 10/29/04 10,000.00 0.00 04/04/49 100%
577982 01 02 2002 CITY OF BASTROP PN 09/07/01 0.00 10/29/04 0.00 0.00 04/04/49
577982 01 03 2002 CITY OF BASTROP CN 09/07/01 88,000.00 10/29/04 88,000.00 0.00 04/04/49 100%
577982 01 04 2002 CITY OF BASTROP MI 09/07/01 0.00 10/29/04 0.00 0.00 04/04/49
577982 01 05 2002 CITY OF BASTROP PA 09/07/01 2,000.00 10/29/04 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 577982 100,000.00 100,000.00 0.00

TOTAL SUB-PROJECT 01 BASTROP MAIN ST OFF ST PARKING 100,000.00 100,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02028 100,000.00 100,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 100,000.00 0.00

TOTAL CONTRACTS 100,000.00 100,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,839
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M19-02-01 AFS PROJECT NO 03094
PROJECT DESCRIPTION BASTROP-MUNICIPAL CENTER RENOVATION,PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 470 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,840
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M19-02-01 AFS PROJECT NO 03094
PROJECT DESCRIPTION BASTROP-MUNICIPAL CENTER RENOVATION,PLANNING AND CONSTRUCTION

(LOCAL MATCH REQUIRED)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608665 01 01 2003 CITY OF BASTROP PN 02/25/04 8,521.00 0.00 8,521.00 04/04/49
608665 01 02 2003 CITY OF BASTROP CN 02/25/04 85,216.00 0.00 85,216.00 04/04/49
608665 01 03 2003 CITY OF BASTROP MI 02/25/04 4,263.00 0.00 4,263.00 04/04/49
608665 01 04 2003 CITY OF BASTROP PA 02/25/04 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 608665 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 MUNICIPAL CENTER RENOVATIONS 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03094 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,841
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M19-98B-01 AFS PROJECT NO 99130
PROJECT DESCRIPTION CITY OF BASTROP - INDUSTRIAL BUILDING ACQUISITION, RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 2 2004 082 04A G.O. BONDS 1,000,000 0

TOTAL ACT 2 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,842
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M19-98B-01 AFS PROJECT NO 99130
PROJECT DESCRIPTION CITY OF BASTROP - INDUSTRIAL BUILDING ACQUISITION, RENOVATION,

PLANNING AND CONSTRUCTION
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

564626 01 01 1999 CITY OF BASTROP RQ 09/20/00 650,000.00 03/18/05 350,000.00 300,000.00 04/04/39 53%
564626 01 02 1999 CITY OF BASTROP CN 09/20/00 330,000.00 03/18/05 0.00 330,000.00 04/04/39
564626 01 03 1999 CITY OF BASTROP PA 09/20/00 20,000.00 03/18/05 10,000.00 10,000.00 04/04/39 50%

TOTAL CONTRACT 564626 1,000,000.00 360,000.00 640,000.00

TOTAL SUB-PROJECT 01 INDUSTRIAL BLDG ACQUISITION 1,000,000.00 360,000.00 640,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99130 1,000,000.00 360,000.00 640,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 360,000.00 640,000.00

TOTAL CONTRACTS 1,000,000.00 360,000.00 640,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,843
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M198-95B-02 AFS PROJECT NO CH166
PROJECT DESCRIPTION NATCHITOCHES/ CONSTRUCTION OF MARTIN LUTHER KING, JR. RECREATION

PARK
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 013 97A FACS AP B736 135,000 0

TOTAL ACT 1096 135,000 0

1997 479 1997 364 STATE GENERAL REVENUE 1,089,502 0

TOTAL ACT 479 1,089,502 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,224,502 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,224,502 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,844
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M198-95B-02 AFS PROJECT NO CH166
PROJECT DESCRIPTION NATCHITOCHES/ CONSTRUCTION OF MARTIN LUTHER KING, JR. RECREATION

PARK
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514337 01 01 1996 CITY OF NATCHITOCHES PN 05/16/96 122,450.95 09/09/99 122,450.95 0.00 04/04/49 100%
514337 01 02 1996 CITY OF NATCHITOCHES PA 05/16/96 305.00 09/09/99 305.00 0.00 04/04/49 100%
514337 01 04 1996 CITY OF NATCHITOCHES CN 05/16/96 12,243.36 09/09/99 12,243.36 0.00 04/04/49 100%
514337 01 01 1997 CITY OF NATCHITOCHES CN 05/16/96 1,089,502.00 09/09/99 1,089,502.00 0.00 04/04/49 100%
514337 01 02 1997 CITY OF NATCHITOCHES MI 05/16/96 0.00 09/09/99 0.00 0.00 04/04/49
514337 01 03 1997 CITY OF NATCHITOCHES PA 05/16/96 0.00 09/09/99 0.00 0.00 04/04/49

TOTAL CONTRACT 514337 1,224,501.31 1,224,501.31 0.00

TOTAL SUB-PROJECT 01 CONSTR MARTIN LUTHER KING PARK 1,224,501.31 1,224,501.31 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH166 1,224,501.31 1,224,501.31 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,224,501.31 1,224,501.31 0.00

TOTAL CONTRACTS 1,224,501.31 1,224,501.31 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,845
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-M198-95B-03 AFS PROJECT NO CH167
PROJECT DESCRIPTION NATCHITOCHES/ CONVENTION CTR. ACQUISITION OF LAND, PLANNING, RIGHT

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 014 97A FACS AP B737 530,000 0

TOTAL ACT 1096 530,000 0

1999 22 2001 090 02A G.O. BONDS 500,000 0

TOTAL ACT 22 500,000 0

2003 2 2004 686 04A G.O. BONDS 3,165,000 0

TOTAL ACT 2 3,165,000 0

2004 2 2004 084 04A G.O. BONDS 3,990,000 0

TOTAL ACT 2 3,990,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 8,185,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 8,185,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,846
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MK9 NATCHITOCHES FPC SCHED NO 50-M198-95B-03 AFS PROJECT NO CH167
PROJECT DESCRIPTION NATCHITOCHES/ CONVENTION CTR. ACQUISITION OF LAND, PLANNING, RIGHT

STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

542218 01 01 1996 CITY OF NATCHITOCHES PN 01/21/99 530,000.00 05/16/06 506,693.02 23,306.98 04/04/49 95%
542218 01 02 1999 CITY OF NATCHITOCHES PN 01/21/99 95,000.00 05/16/06 0.00 95,000.00 04/04/49
542218 01 03 1999 CITY OF NATCHITOCHES PA 01/21/99 10,000.00 05/16/06 1,182.00 8,818.00 04/04/49 11%
542218 01 04 1999 CITY OF NATCHITOCHES CN 01/21/99 395,000.00 05/16/06 395,000.00 0.00 04/04/49 100%
542218 01 05 2003 CITY OF NATCHITOCHES CN 01/21/99 3,165,000.00 05/16/06 3,165,000.00 0.00 04/04/49 100%
542218 01 06 2004 CITY OF NATCHITOCHES CN 01/21/99 3,440,000.00 05/16/06 3,440,000.00 0.00 04/04/49 100%
542218 01 07 2004 CITY OF NATCHITOCHES EQ 01/21/99 550,000.00 05/16/06 245,605.72 304,394.28 04/04/49 44%

TOTAL CONTRACT 542218 8,185,000.00 7,753,480.74 431,519.26

TOTAL SUB-PROJECT 01 CONVENTION CENTER ACQ OF LAND 8,185,000.00 7,753,480.74 431,519.26

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 500,000.00 0.00 500,000.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH167 8,685,000.00 7,753,480.74 931,519.26

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,185,000.00 7,753,480.74 431,519.26

TOTAL CONTRACTS 8,185,000.00 7,753,480.74 431,519.26



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,847
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M198-95B-04 AFS PROJECT NO CH168
PROJECT DESCRIPTION NEW IBERIA/ COMPLEX FOR THE VISUAL AND PERFORMING ARTS, BUILDING

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 45 1996 015 97A FACS AP B740 821,498 0

TOTAL ACT 45 821,498 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 821,498 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 821,498 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,848
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M19 BASTROP FPC SCHED NO 50-M198-95B-04 AFS PROJECT NO CH168
PROJECT DESCRIPTION NEW IBERIA/ COMPLEX FOR THE VISUAL AND PERFORMING ARTS, BUILDING

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512218 CV 1996 CITY OF NEW IBERIA 53,521.70 53,521.70 0.00
512218 01 01 1996 CITY OF NEW IBERIA PN 01/04/96 21,673.36 12/29/00 21,673.36 0.00 04/04/49 100%
512218 01 02 1996 CITY OF NEW IBERIA CN 01/04/96 737,780.72 12/29/00 737,780.72 0.00 04/04/49 100%
512218 01 03 1996 CITY OF NEW IBERIA MI 01/04/96 7,724.22 12/29/00 7,724.22 0.00 04/04/49 100%
512218 01 04 1996 CITY OF NEW IBERIA PA 01/04/96 797.50 12/29/00 797.50 0.00 04/04/49 100%

TOTAL CONTRACT 512218 821,497.50 821,497.50 0.00

TOTAL SUB-PROJECT 01 VISUAL & PERFORM ARTS BLDG ACQ 821,497.50 821,497.50 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CH168 821,497.50 821,497.50 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 821,497.50 821,497.50 0.00

TOTAL CONTRACTS 821,497.50 821,497.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,849
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-01B-01 AFS PROJECT NO 02120
PROJECT DESCRIPTION BATON ROUGE - BLUEBONNET EXTENSION, DESIGN RIGHT OF WAY, AND

CONSTRUCTION ($1,300,000 IN-KIND LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 190 03A G.O. BONDS 1,500,000 0

TOTAL ACT 23 1,500,000 0

2003 2 2004 789 04A G.O. BONDS 6,500,000 0

TOTAL ACT 2 6,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 8,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 8,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,850
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-01B-01 AFS PROJECT NO 02120
PROJECT DESCRIPTION BATON ROUGE - BLUEBONNET EXTENSION, DESIGN RIGHT OF WAY, AND

CONSTRUCTION ($1,300,000 IN-KIND LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
584621 01 01 2002 CITY OF BATON ROUGE CN 05/03/02 1,490,000.00 04/07/06 1,490,000.00 0.00 04/04/49 100%
584621 01 02 2002 CITY OF BATON ROUGE PA 05/03/02 10,000.00 04/07/06 10,000.00 0.00 04/04/49 100%
584621 01 03 2003 CITY OF BATON ROUGE CN 05/03/02 6,500,000.00 04/07/06 6,075,187.00 424,813.00 04/04/49 93%

TOTAL CONTRACT 584621 8,000,000.00 7,575,187.00 424,813.00

TOTAL SUB-PROJECT 01 BLUEBONNET EXTENSION 8,000,000.00 7,575,187.00 424,813.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02120 8,000,000.00 7,575,187.00 424,813.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 8,000,000.00 7,575,187.00 424,813.00

TOTAL CONTRACTS 8,000,000.00 7,575,187.00 424,813.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,851
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-02-03 AFS PROJECT NO 03095
PROJECT DESCRIPTION BATON ROUGE-HIGHLAND ROAD AT OLD PERKINS ROAD, INTERSECTION

IMPROVEMENTS ($40,000 LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 471 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 23 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,852
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-02-03 AFS PROJECT NO 03095
PROJECT DESCRIPTION BATON ROUGE-HIGHLAND ROAD AT OLD PERKINS ROAD, INTERSECTION

IMPROVEMENTS ($40,000 LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 400,000.00 0.00 400,000.00

TOTAL PROJECT 03095 400,000.00 0.00 400,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,853
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-03B-03 AFS PROJECT NO Q769
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SIGNAGE/VISITOR'S AMENITIES PROGRAM, ($5,000,000 LOCAL MATCH) (SUPPLEM

ENTAL FUNDING)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 5,000,000 5

TOTAL ACT 26 0 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,000,000
GRAND TOTAL 0 5,000,000

TOTAL PROJECT Q769 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,854
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-03B-03 AFS PROJECT NO 04061
PROJECT DESCRIPTION BATON ROUGE - SIGNAGE/VISITOR'S AMENITIES PROGRAM ($500,000 FEDERAL

MATCH AND/OR NON-STATE MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 249 MULTI G.O. BONDS 392,644 0

TOTAL ACT 24 392,644 0

2004 2 2004 064 04A G.O. BONDS 110,000 0

TOTAL ACT 2 110,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 502,644 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 502,644 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,855
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-03B-03 AFS PROJECT NO 04061
PROJECT DESCRIPTION BATON ROUGE - SIGNAGE/VISITOR'S AMENITIES PROGRAM ($500,000 FEDERAL

MATCH AND/OR NON-STATE MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610588 01 01 2004 CITY OF BATON ROUGE CN 03/05/04 392,644.00 04/21/06 18,970.00 373,674.00 04/04/49 4%
610588 01 02 2004 CITY OF BATON ROUGE CN 03/05/04 100,000.00 04/21/06 0.00 100,000.00 04/04/49
610588 01 03 2004 CITY OF BATON ROUGE PA 03/05/04 10,000.00 04/21/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 610588 502,644.00 18,970.00 483,674.00

TOTAL SUB-PROJECT 01 SIGNAGE/VISITOR'S AMENITIES 502,644.00 18,970.00 483,674.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04061 502,644.00 18,970.00 483,674.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 502,644.00 18,970.00 483,674.00

TOTAL CONTRACTS 502,644.00 18,970.00 483,674.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,856
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-05B-01 AFS PROJECT NO Q1419
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CHILDREN'S MUSEUM, PLANNING AND CONSTRUCTION ($5,000,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,500,000 4

TOTAL ACT 26 0 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,000,000
GRAND TOTAL 0 5,000,000

TOTAL PROJECT Q1419 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,857
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-05B-02 AFS PROJECT NO Q762
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAST BATON ROUGE PARISH COOPERATIVE EXTENSION SERVICE, LSU AGRICULTURA

L CENTER OFFICE BUILDING, PLANNING AND CONSTRUCTION ($500,000 CASH AND/OR IN-K
IND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 5

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q762 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,858
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-05B-03 AFS PROJECT NO Q763
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS GOVERNMENT STREET (LA 73) DESIGN, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 40,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 440,000 5

TOTAL ACT 26 0 480,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 480,000
GRAND TOTAL 0 480,000

TOTAL PROJECT Q763 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,859
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-05B-05 AFS PROJECT NO 06089
PROJECT DESCRIPTION BATON ROUGE JEFFERSON HIGHWAY SIGNAL IMPROVEMENTS, GOVERNEMT STREET TO

DRUSILLA LANE, PLANNING AND CONSTRUCTION ($150,000 LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 194 LOC GENERAL OBLIGATION BONDS 150,000 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,575,000 5

TOTAL ACT 26 150,000 1,725,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 150,000 1,725,000
GRAND TOTAL 150,000 1,725,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,860
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-05B-05 AFS PROJECT NO 06089
PROJECT DESCRIPTION BATON ROUGE JEFFERSON HIGHWAY SIGNAL IMPROVEMENTS, GOVERNEMT STREET TO

DRUSILLA LANE, PLANNING AND CONSTRUCTION ($150,000 LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 150,000.00 0.00 150,000.00

TOTAL PROJECT 06089 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,861
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-05B-07 AFS PROJECT NO Q782
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BATON ROUGE FIRE DEPARTMENT ROSENWALD FIRE STATION, PLANNING AND CONST

RUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q782 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,862
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-97-02 AFS PROJECT NO 98091
PROJECT DESCRIPTION BATON ROUGE - LA ARTS & SCIENCE CENTER PLANETARIUM/SPACE THEATER

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $200,000 APPROVED BY LEG BUD COMM ON 8/3/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 537 STATE GENERAL REVENUE 700,000 0

TOTAL ACT 28 700,000 0

2000 23 2002 247 03A G.O. BONDS 2,350,000 0

TOTAL ACT 23 2,350,000 0

2002 LEGB 2001 952 GENERAL FUND-SGR 200,000 0

TOTAL ACT LEGB 200,000 0

2002 22 2001 292 02A G.O. BONDS 1,000,000 0

TOTAL ACT 22 1,000,000 0

2002 23 2002 994 03A G.O. BONDS 300,000 0

TOTAL ACT 23 300,000 0

2003 2 2004 672 04A G.O. BONDS 500,000 0

TOTAL ACT 2 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,050,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,050,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,863
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-97-02 AFS PROJECT NO 98091
PROJECT DESCRIPTION BATON ROUGE - LA ARTS & SCIENCE CENTER PLANETARIUM/SPACE THEATER

STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS INT EARNINGS FOR $200,000 APPROVED BY LEG BUD COMM ON 8/3/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537374 01 01 1998 CITY OF BATON ROUGE PN 07/07/98 0.00 12/23/03 0.00 0.00 04/04/49
537374 01 02 1998 CITY OF BATON ROUGE CN 07/07/98 672,000.00 12/23/03 672,000.00 0.00 04/04/49 100%
537374 01 03 1998 CITY OF BATON ROUGE MI 07/07/98 0.00 12/23/03 0.00 0.00 04/04/49
537374 01 04 1998 CITY OF BATON ROUGE PA 07/07/98 28,000.00 12/23/03 20,402.50 7,597.50 04/04/49 72%
537374 01 05 1998 CITY OF BATON ROUGE EQ 07/07/98 0.00 12/23/03 0.00 0.00 04/04/49
537374 01 07 2000 CITY OF BATON ROUGE CN 07/07/98 2,350,000.00 12/23/03 2,350,000.00 0.00 04/04/49 100%
537374 01 08 2002 CITY OF BATON ROUGE CN 07/07/98 300,000.00 12/23/03 300,000.00 0.00 04/04/49 100%
537374 01 09 2002 CITY OF BATON ROUGE CN 07/07/98 200,000.00 12/23/03 200,000.00 0.00 04/04/49 100%
537374 01 10 2002 CITY OF BATON ROUGE EQ 07/07/98 0.00 12/23/03 0.00 0.00 04/04/49
537374 01 11 2002 CITY OF BATON ROUGE CN 07/07/98 1,000,000.00 12/23/03 1,000,000.00 0.00 04/04/49 100%
537374 01 12 2003 CITY OF BATON ROUGE ES 07/07/98 0.00 12/23/03 0.00 0.00 04/04/49
537374 01 13 2003 CITY OF BATON ROUGE PN 07/07/98 10,000.00 12/23/03 0.00 10,000.00 04/04/49
537374 01 14 2003 CITY OF BATON ROUGE CN 07/07/98 490,000.00 12/23/03 0.00 490,000.00 04/04/49

TOTAL CONTRACT 537374 5,050,000.00 4,542,402.50 507,597.50

TOTAL SUB-PROJECT 01 LA ARTS & SCI CTR PLANETARIUM 5,050,000.00 4,542,402.50 507,597.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98091 5,050,000.00 4,542,402.50 507,597.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,050,000.00 4,542,402.50 507,597.50

TOTAL CONTRACTS 5,050,000.00 4,542,402.50 507,597.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,864
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-98B-02 AFS PROJECT NO 99131
PROJECT DESCRIPTION CITY OF BATON ROUGE - RIVERSIDE CENTROPLEX ARENA AND EXHIBITION CENTER

EXPANSION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 083 02A G.O. BONDS 1,500,000 0

TOTAL ACT 22 1,500,000 0

2000 23 2002 413 03A G.O. BONDS 1,000,000 0

TOTAL ACT 23 1,000,000 0

2002 22 2001 293 02A G.O. BONDS 500,000 0

TOTAL ACT 22 500,000 0

2002 23 2002 983 03A G.O. BONDS 6,000,000 0

TOTAL ACT 23 6,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2001 26 2005 755 NLOC GENERAL OBLIGATION BONDS 4,000,000 4,600,000 5

TOTAL ACT 26 4,000,000 4,600,000

2003 26 2005 790 LOC GENERAL OBLIGATION BONDS 21,900,000 21,900,000 1

TOTAL ACT 26 21,900,000 21,900,000

TOTAL PRIOR YEAR 9,000,000 0
TOTAL CURRENT YEAR 25,900,000 26,500,000
GRAND TOTAL 34,900,000 26,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,865
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-98B-02 AFS PROJECT NO 99131
PROJECT DESCRIPTION CITY OF BATON ROUGE - RIVERSIDE CENTROPLEX ARENA AND EXHIBITION CENTER

EXPANSION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

541256 01 01 1999 CITY OF BATON ROUGE PN 01/13/99 1,214,642.00 06/16/06 1,041,916.50 172,725.50 04/04/49 85%
541256 01 02 1999 CITY OF BATON ROUGE MI 01/13/99 0.00 06/16/06 0.00 0.00 04/04/49
541256 01 03 1999 CITY OF BATON ROUGE PA 01/13/99 9,970.00 06/16/06 1,524.50 8,445.50 04/04/49 15%
541256 01 07 1999 CITY OF BATON ROUGE CN 01/13/99 275,388.00 06/16/06 275,388.00 0.00 04/04/49 100%
541256 01 04 2000 CITY OF BATON ROUGE CN 01/13/99 1,000,000.00 06/16/06 1,000,000.00 0.00 04/04/49 100%
541256 01 05 2002 CITY OF BATON ROUGE CN 01/13/99 500,000.00 06/16/06 500,000.00 0.00 04/04/49 100%
541256 01 06 2002 CITY OF BATON ROUGE CN 01/13/99 5,999,970.00 06/16/06 5,999,970.00 0.00 04/04/49 100%
541256 01 08 2003 CITY OF BATON ROUGE CN 01/13/99 11,605,000.00 06/16/06 11,337,197.02 267,802.98 04/04/49 97%

TOTAL CONTRACT 541256 20,604,970.00 20,155,996.02 448,973.98

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 RIVERSIDE CENTROPLEX ARENA 20,605,000.00 20,156,026.02 448,973.98

541256 02 09 2003 CITY OF BATON ROUGE CN 01/13/99 0.00 06/16/06 0.00 0.00 04/04/49
541256 02 10 2003 CITY OF BATON ROUGE PN 01/13/99 0.00 06/16/06 0.00 0.00 04/04/49

* TOTAL CONTRACT 541256 0.00 0.00 0.00

605375 02 01 2003 OFFICE FACILITIES CORPORATION CN 01/13/99 4,650,000.00 08/04/06 4,581,877.61 68,122.39 04/04/49 98%
605375 02 02 2003 OFFICE FACILITIES CORPORATION PN 01/13/99 450,000.00 08/04/06 288,265.84 161,734.16 04/04/49 64%

TOTAL CONTRACT 605375 5,100,000.00 4,870,143.45 229,856.55

AFS 02 F AFC (STATE) 1,815,770.92 0.00 1,815,770.92
AFS 02 N DESIGN PEND 428,411.00 0.00 428,411.00
AFS 02 4 AFS MISC. 1,100.00 0.00 1,100.00
AFS 02 5 AFS TESTING 34,265.00 0.00 34,265.00

TOTAL SUB-PROJECT 02 HART PROPERTY PARKING GARAGE 7,379,546.92 4,870,143.45 2,509,403.47

AFS 03 F AFC (STATE) 99,000.00 0.00 99,000.00
AFS 03 N DESIGN PEND 29,991.00 0.00 29,991.00
AFS 03 4 AFS MISC. 100.00 0.00 100.00
AFS 03 5 AFS TESTING 495.00 0.00 495.00
AFS 03 8 CONT STATE 999.00 0.00 999.00

TOTAL SUB-PROJECT 03 ST PARKING GARAGE SITEWK PH 1 130,585.00 0.00 130,585.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,866
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-98B-02 AFS PROJECT NO 99131
PROJECT DESCRIPTION CITY OF BATON ROUGE - RIVERSIDE CENTROPLEX ARENA AND EXHIBITION CENTER

EXPANSION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 7,384,868.08 0.00 7,384,868.08

TOTAL PROJECT 99131 35,500,000.00 25,026,169.47 10,473,830.53

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 25,704,970.00 25,026,139.47 678,830.53

TOTAL CONTRACTS 25,704,970.00 25,026,139.47 678,830.53



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,867
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-99B-01 AFS PROJECT NO 00113
PROJECT DESCRIPTION CITY OF BATON ROUGE - SOUTHERN UNIVERSITY BASEBALL STADIUM IMPROVEMENT

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 412 03A G.O. BONDS 215,000 0

TOTAL ACT 23 215,000 0

2003 2 2004 671 04A G.O. BONDS 345,000 0

TOTAL ACT 2 345,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 560,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 560,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,868
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M20-99B-01 AFS PROJECT NO 00113
PROJECT DESCRIPTION CITY OF BATON ROUGE - SOUTHERN UNIVERSITY BASEBALL STADIUM IMPROVEMENT

PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

575423 01 01 2000 CITY OF BATON ROUGE CN 07/31/01 213,000.00 03/24/06 213,000.00 0.00 04/04/49 100%
575423 01 02 2000 CITY OF BATON ROUGE PA 07/31/01 1,940.00 03/24/06 408.00 1,532.00 04/04/49 21%
575423 01 03 2003 CITY OF BATON ROUGE PN 07/31/01 23,415.00 03/24/06 23,415.00 0.00 04/04/49 100%
575423 01 04 2003 CITY OF BATON ROUGE CN 07/31/01 318,585.00 03/24/06 264,909.67 53,675.33 04/04/49 83%
575423 01 05 2003 CITY OF BATON ROUGE PA 07/31/01 3,000.00 03/24/06 0.00 3,000.00 04/04/49

TOTAL CONTRACT 575423 559,940.00 501,732.67 58,207.33

AFS 01 L DT LOCAL/ST 60.00 08/07/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 SO UNIV BASEBALL STADIUM IMPRV 560,000.00 501,792.67 58,207.33

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00113 560,000.00 501,792.67 58,207.33

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 559,940.00 501,732.67 58,207.33

TOTAL CONTRACTS 559,940.00 501,732.67 58,207.33



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,869
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-M201-92B-01 AFS PROJECT NO CG875
PROJECT DESCRIPTION NEW ORLEANS/ A.P. SANCHEZ SWIMMING POOL FACILITY, LAND ACQUISTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 041 93B FACS AP B817 76,395 0

TOTAL ACT 1137 76,395 0

1993 645 1993 003 94A FACS AP B480 1,000,000 0

TOTAL ACT 645 1,000,000 0

1993 45 1994 089 95A FACS AP C678 172,642 0

TOTAL ACT 45 172,642 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,249,037 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,249,037 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,870
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-M201-92B-01 AFS PROJECT NO CG875
PROJECT DESCRIPTION NEW ORLEANS/ A.P. SANCHEZ SWIMMING POOL FACILITY, LAND ACQUISTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512948 CV 1993 CITY OF N O CHIEF ADMIN OFFICE 1,034,370.62 1,034,370.62 0.00
512948 01 01 1993 CITY OF N O CHIEF ADMIN OFFICE PN 03/24/93 24,681.38 09/12/97 24,681.38 0.00 04/04/49 100%
512948 01 02 1993 CITY OF N O CHIEF ADMIN OFFICE PN 03/24/93 4,115.69 09/12/97 4,115.69 0.00 04/04/49 100%
512948 01 03 1993 CITY OF N O CHIEF ADMIN OFFICE MI 03/24/93 13,227.25 09/12/97 13,227.25 0.00 04/04/49 100%
512948 01 04 1993 CITY OF N O CHIEF ADMIN OFFICE MI 03/24/93 0.00 09/12/97 0.00 0.00 04/04/49
512948 01 05 1993 CITY OF N O CHIEF ADMIN OFFICE CN 03/24/93 172,641.43 09/12/97 172,641.43 0.00 04/04/49 100%
512948 01 06 1993 CITY OF N O CHIEF ADMIN OFFICE PN 03/24/93 0.00 09/12/97 0.00 0.00 04/04/49
512948 01 07 1993 CITY OF N O CHIEF ADMIN OFFICE CN 03/24/93 0.00 09/12/97 0.00 0.00 04/04/49
512948 01 01 1997 CITY OF N O CHIEF ADMIN OFFICE CN 03/24/93 0.00 09/12/97 0.00 0.00 04/04/49
512948 01 02 1997 CITY OF N O CHIEF ADMIN OFFICE MI 03/24/93 0.00 09/12/97 0.00 0.00 04/04/49
512948 01 03 1997 CITY OF N O CHIEF ADMIN OFFICE PA 03/24/93 0.00 09/12/97 0.00 0.00 04/04/49

TOTAL CONTRACT 512948 1,249,036.37 1,249,036.37 0.00

TOTAL SUB-PROJECT 01 A.P. SANCHEZ SWIM POOL, LND AQ 1,249,036.37 1,249,036.37 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG875 1,249,036.37 1,249,036.37 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,249,036.37 1,249,036.37 0.00

TOTAL CONTRACTS 1,249,036.37 1,249,036.37 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,871
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M201-93B-03 AFS PROJECT NO CG954
PROJECT DESCRIPTION NEW ORLEANS PLANNING, DESIGN, CONSTRUCTION RENOVATION

AND EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 040 94A FACS AP B484 35,000 0

TOTAL ACT 645 35,000 0

1994 1096 1995 169 97A FACS AP C588 0 0

TOTAL ACT 1096 0 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 35,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 35,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,872
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M20 BATON ROUGE FPC SCHED NO 50-M201-93B-03 AFS PROJECT NO CG954
PROJECT DESCRIPTION NEW ORLEANS PLANNING, DESIGN, CONSTRUCTION RENOVATION

AND EQUIPMENT
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

511532 CV 1994 CITY OF NEW ORLEANS 6,994.20 6,994.20 0.00
511532 01 01 1994 CITY OF NEW ORLEANS PN 08/23/94 28,005.80 02/25/98 18,985.50 9,020.30 04/04/49 67%

TOTAL CONTRACT 511532 35,000.00 25,979.70 9,020.30

TOTAL SUB-PROJECT 01 PLAN, DESIGN, CONST, REN, EQ 35,000.00 25,979.70 9,020.30

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG954 35,000.00 25,979.70 9,020.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 35,000.00 25,979.70 9,020.30

TOTAL CONTRACTS 35,000.00 25,979.70 9,020.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,873
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-M201-93B-04 AFS PROJECT NO CG986
PROJECT DESCRIPTION UPTOWN IRISH CHANNEL COMMUNITY CENTER, CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 076 94A FACS AP B811 85,000 0
1994 645 1993 092 94A FACS AP B897 35,000 0

TOTAL ACT 645 120,000 0

1998 28 1997 622 95A BONDS - NRP 215,000 0

TOTAL ACT 28 215,000 0

1998 20 1999 639 LOC LINE OF CREDIT 85,000 0

TOTAL ACT 20 85,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 420,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 420,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,874
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-M201-93B-04 AFS PROJECT NO CG986
PROJECT DESCRIPTION UPTOWN IRISH CHANNEL COMMUNITY CENTER, CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532079 01 01 1994 CITY OF NEW ORLEANS PN 10/31/94 0.00 01/15/99 0.00 0.00 04/04/49
532079 01 02 1994 CITY OF NEW ORLEANS CN 10/31/94 0.00 01/15/99 0.00 0.00 04/04/49
532079 01 03 1994 CITY OF NEW ORLEANS MI 10/31/94 0.00 01/15/99 0.00 0.00 04/04/49
532079 01 04 1994 CITY OF NEW ORLEANS EQ 10/31/94 0.00 01/15/99 0.00 0.00 04/04/49

TOTAL SUB-PROJECT 01 C.J. PETE HOMES 0.00 0.00 0.00

532079 02 05 1994 CITY OF NEW ORLEANS PN 10/31/94 0.00 01/15/99 0.00 0.00 04/04/49
532079 02 06 1994 CITY OF NEW ORLEANS CN 10/31/94 0.00 01/15/99 0.00 0.00 04/04/49
532079 02 07 1994 CITY OF NEW ORLEANS MI 10/31/94 0.00 01/15/99 0.00 0.00 04/04/49
532079 02 08 1994 CITY OF NEW ORLEANS EQ 10/31/94 0.00 01/15/99 0.00 0.00 04/04/49

TOTAL SUB-PROJECT 02 B.W. COOPER PUB HOUSING AUTH. 0.00 0.00 0.00

532079 03 09 1994 CITY OF NEW ORLEANS PN 10/31/94 29,250.00 01/15/99 29,250.00 0.00 04/04/49 100%
532079 03 10 1994 CITY OF NEW ORLEANS CN 10/31/94 5,750.00 01/15/99 5,750.00 0.00 04/04/49 100%
532079 03 01 1998 CITY OF NEW ORLEANS CN 10/31/94 215,000.00 01/15/99 215,000.00 0.00 04/04/49 100%
532079 03 02 1998 CITY OF NEW ORLEANS CN 10/31/94 83,925.00 01/15/99 83,925.00 0.00 04/04/49 100%
532079 03 03 1998 CITY OF NEW ORLEANS MI 10/31/94 1,075.00 01/15/99 1,075.00 0.00 04/04/49 100%

* TOTAL CONTRACT 532079 335,000.00 335,000.00 0.00

TOTAL SUB-PROJECT 03 UPTOWN IRISH CHANNEL COMM CTR 335,000.00 335,000.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CG986 335,000.00 335,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 335,000.00 335,000.00 0.00

TOTAL CONTRACTS 335,000.00 335,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,875
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-M201-95B-06 AFS PROJECT NO CH169
PROJECT DESCRIPTION NEW ORLEANS/ PLANNING AND CONSTRUCTION OF EASTERN NEW ORLEANS

COMMUNITY CENTER
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 621 95A BONDS - NRP 440 0

TOTAL ACT 28 440 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 440 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 440 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,876
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ML3 NEW ORLEANS FPC SCHED NO 50-M201-95B-06 AFS PROJECT NO CH169
PROJECT DESCRIPTION NEW ORLEANS/ PLANNING AND CONSTRUCTION OF EASTERN NEW ORLEANS

COMMUNITY CENTER
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522389 01 01 1996 CITY OF NEW ORLEANS PN 07/16/97 0.00 0.00 0.00 02/22/01
522389 01 02 1996 CITY OF NEW ORLEANS CN 07/16/97 0.00 0.00 0.00 02/22/01
522389 01 01 1997 CITY OF NEW ORLEANS CN 07/16/97 0.00 0.00 0.00 02/22/01
522389 01 02 1997 CITY OF NEW ORLEANS MI 07/16/97 0.00 0.00 0.00 02/22/01
522389 01 03 1997 CITY OF NEW ORLEANS PA 07/16/97 0.00 0.00 0.00 02/22/01
522389 01 04 1998 CITY OF NEW ORLEANS PA 07/16/97 440.00 440.00 0.00 02/22/01 100%

TOTAL CONTRACT 522389 440.00 440.00 0.00

TOTAL SUB-PROJECT 01 EASTERN N O COMMUNITY CENTER 440.00 440.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH169 440.00 440.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 440.00 440.00 0.00

TOTAL CONTRACTS 440.00 440.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,877
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-02-02 AFS PROJECT NO 03096
PROJECT DESCRIPTION BERWICK-ADDITION AND RENOVATIONS TO BERWICK POLICE STATION,PLANNING

AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 472 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 23 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,878
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-02-02 AFS PROJECT NO 03096
PROJECT DESCRIPTION BERWICK-ADDITION AND RENOVATIONS TO BERWICK POLICE STATION,PLANNING

AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594210 01 01 2003 TOWN OF BERWICK CN 01/29/03 196,000.00 03/18/05 196,000.00 0.00 04/04/49 100%
594210 01 02 2003 TOWN OF BERWICK PA 01/29/03 4,000.00 03/18/05 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 594210 200,000.00 200,000.00 0.00

TOTAL SUB-PROJECT 01 ADDN/RENOV TO POLICE STATION 200,000.00 200,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03096 200,000.00 200,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 200,000.00 0.00

TOTAL CONTRACTS 200,000.00 200,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,879
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-04-01 AFS PROJECT NO 05030
PROJECT DESCRIPTION BERWICK - PUBLIC WORKS EQUIPMENT STORAGE SHED, PLANNING & CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 062 STATE GENERAL REVENUE 78,000 0

TOTAL ACT 2 78,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 78,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 78,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,880
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-04-01 AFS PROJECT NO 05030
PROJECT DESCRIPTION BERWICK - PUBLIC WORKS EQUIPMENT STORAGE SHED, PLANNING & CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619824 01 01 2005 TOWN OF BERWICK CN 11/18/04 76,440.00 01/31/06 76,440.00 0.00 04/04/49 100%
619824 01 02 2005 TOWN OF BERWICK PA 11/18/04 1,560.00 01/31/06 0.00 1,560.00 04/04/49

TOTAL CONTRACT 619824 78,000.00 76,440.00 1,560.00

TOTAL SUB-PROJECT 01 PUBLIC WORKS EQ STORAGE SHED 78,000.00 76,440.00 1,560.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05030 78,000.00 76,440.00 1,560.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 78,000.00 76,440.00 1,560.00

TOTAL CONTRACTS 78,000.00 76,440.00 1,560.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,881
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-05-01 AFS PROJECT NO 06049
PROJECT DESCRIPTION BERWICK - 12" WATERLINE FROM RENWICK DR TO WILLOWCREST DR ALONG

FAIRVIEW DR, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 100 STATE GENERAL REVENUE 90,000 90,000

TOTAL ACT 26 90,000 90,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 90,000 90,000
GRAND TOTAL 90,000 90,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,882
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-05-01 AFS PROJECT NO 06049
PROJECT DESCRIPTION BERWICK - 12" WATERLINE FROM RENWICK DR TO WILLOWCREST DR ALONG

FAIRVIEW DR, PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633523 01 01 2006 TOWN OF BERWICK EQ 03/02/06 88,200.00 0.00 88,200.00 04/04/49
633523 01 02 2006 TOWN OF BERWICK PA 03/02/06 1,800.00 0.00 1,800.00 04/04/49

TOTAL CONTRACT 633523 90,000.00 0.00 90,000.00

TOTAL SUB-PROJECT 01 12" WATERLINE ALONG FAIRVIEW 90,000.00 0.00 90,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06049 90,000.00 0.00 90,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,000.00 0.00 90,000.00

TOTAL CONTRACTS 90,000.00 0.00 90,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,883
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-97-01 AFS PROJECT NO 98092
PROJECT DESCRIPTION BERWICK - SANITARY SEWER COLLECTION & TRANSPORT SYSTEM - PLANNING

AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 538 STATE GENERAL REVENUE 225,382 0

TOTAL ACT 28 225,382 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 225,382 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 225,382 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,884
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-97-01 AFS PROJECT NO 98092
PROJECT DESCRIPTION BERWICK - SANITARY SEWER COLLECTION & TRANSPORT SYSTEM - PLANNING

AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531218 01 01 1998 TOWN OF BERWICK CN 03/02/98 204,620.00 03/28/00 204,620.00 0.00 04/04/49 100%
531218 01 02 1998 TOWN OF BERWICK CN 03/02/98 20,462.00 03/28/00 20,462.00 0.00 04/04/49 100%
531218 01 03 1998 TOWN OF BERWICK PA 03/02/98 300.00 03/28/00 300.00 0.00 04/04/49 100%

TOTAL CONTRACT 531218 225,382.00 225,382.00 0.00

TOTAL SUB-PROJECT 01 SANITARY SEWER COLLECTION 225,382.00 225,382.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98092 225,382.00 225,382.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 225,382.00 225,382.00 0.00

TOTAL CONTRACTS 225,382.00 225,382.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,885
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-98-02 AFS PROJECT NO 99061
PROJECT DESCRIPTION BERWICK - JAIL FACILITY, PLANNING, RENOVATION AND CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 911 STATE GENERAL REVENUE 90,000 0

TOTAL ACT 29 90,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 90,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 90,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,886
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M24 BERWICK FPC SCHED NO 50-M24-98-02 AFS PROJECT NO 99061
PROJECT DESCRIPTION BERWICK - JAIL FACILITY, PLANNING, RENOVATION AND CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540402 01 01 1999 TOWN OF BERWICK CN 09/29/98 88,200.00 01/19/01 88,200.00 0.00 04/04/49 100%
540402 01 02 1999 TOWN OF BERWICK PA 09/29/98 1,800.00 01/19/01 1,800.00 0.00 04/04/49 100%

TOTAL CONTRACT 540402 90,000.00 90,000.00 0.00

TOTAL SUB-PROJECT 01 JAIL FACILITY PLAN/RENV/CONSTR 90,000.00 90,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99061 90,000.00 90,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,000.00 90,000.00 0.00

TOTAL CONTRACTS 90,000.00 90,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,887
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-M253-93B-01 AFS PROJECT NO CG938
PROJECT DESCRIPTION SHREVEPORT - PLANNING, ACQUISITION, AND INFRASTRUCTURE IMPROVEMENTS

FOR INDUSTRIAL PARK
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $200,000 ORIGINALLY TO BE PAID BY DOTD. SEE MEMO FROM MARTHA HESS

DATED 7/23/97.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 645 1993 704 94A 200,000 0

TOTAL ACT 645 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,888
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-M253-93B-01 AFS PROJECT NO CG938
PROJECT DESCRIPTION SHREVEPORT - PLANNING, ACQUISITION, AND INFRASTRUCTURE IMPROVEMENTS

FOR INDUSTRIAL PARK
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $200,000 ORIGINALLY TO BE PAID BY DOTD. SEE MEMO FROM MARTHA HESS

DATED 7/23/97.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*G93894000 01 01 CITY OF SHREVEPORT 02/24/95 500,000.00 02/27/95 500,000.00 0.00 100%

TOTAL CONTRACT G93894000 500,000.00 500,000.00 0.00

TOTAL SUB-PROJECT 01 INDUSTRIAL PARK INFRASTR IMPR 500,000.00 500,000.00 0.00

AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT CG938 700,000.00 500,000.00 200,000.00

TOTAL FACS CONTRACTS 500,000.00 500,000.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 500,000.00 500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,889
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-M253-93B-02 AFS PROJECT NO CG939
PROJECT DESCRIPTION SHREVEPORT/ SCI-PORT DISCOVERY CTR. OMNI-MAX THEATER, DESIGN

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $3,965,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUND PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 020 94A FACS AP B326 1,000,000 0

TOTAL ACT 645 1,000,000 0

1994 45 1994 161 95A FACS AP C366 745,073 0

TOTAL ACT 45 745,073 0

1994 1096 1995 087 97A FACS AP B886 2,050,000 0

TOTAL ACT 1096 2,050,000 0

1997 LEGB 2001 189 STATUTORY DEDICATION 3,965,000 0

TOTAL ACT LEGB 3,965,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,760,073 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,760,073 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,890
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MR1 SHREVEPORT FPC SCHED NO 50-M253-93B-02 AFS PROJECT NO CG939
PROJECT DESCRIPTION SHREVEPORT/ SCI-PORT DISCOVERY CTR. OMNI-MAX THEATER, DESIGN

STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS $3,965,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUND PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

515080 CV 1994 CITY OF SHREVEPORT 299,523.96 299,523.96 0.00
515080 01 01 1994 CITY OF SHREVEPORT PN 09/14/94 269,450.01 11/13/98 269,450.01 0.00 04/04/49 100%
515080 01 02 1994 CITY OF SHREVEPORT PN 09/14/94 0.00 11/13/98 0.00 0.00 04/04/49
515080 01 03 1994 CITY OF SHREVEPORT EQ 09/14/94 3,200.00 11/13/98 3,200.00 0.00 04/04/49 100%
515080 01 04 1994 CITY OF SHREVEPORT PA 09/14/94 1,072.50 11/13/98 1,072.50 0.00 04/04/49 100%
515080 01 05 1994 CITY OF SHREVEPORT CN 09/14/94 705,800.00 11/13/98 705,800.00 0.00 04/04/49 100%
515080 01 06 1994 CITY OF SHREVEPORT CN 09/14/94 2,050,000.00 11/13/98 2,050,000.00 0.00 04/04/49 100%
515080 01 07 1994 CITY OF SHREVEPORT CN 09/14/94 431,026.03 11/13/98 431,026.03 0.00 04/04/49 100%
515080 01 01 1997 CITY OF SHREVEPORT PN 09/14/94 0.00 11/13/98 0.00 0.00 04/04/49
515080 01 02 1997 CITY OF SHREVEPORT CN 09/14/94 4,000,000.00 11/13/98 4,000,000.00 0.00 04/04/49 100%
515080 01 03 1997 CITY OF SHREVEPORT MI 09/14/94 0.00 11/13/98 0.00 0.00 04/04/49

TOTAL CONTRACT 515080 7,760,072.50 7,760,072.50 0.00

TOTAL SUB-PROJECT 01 SCI PORT 7,760,072.50 7,760,072.50 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.50 0.00 0.50
AFS CE C CONVERT FACS 500,000.00- 06/30/96 500,000.00- 0.00 100%

TOTAL PROJECT CG939 7,260,073.00 7,260,072.50 0.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 7,760,072.50 7,760,072.50 0.00

TOTAL CONTRACTS 7,760,072.50 7,760,072.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,891
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M25 BIENVILLE FPC SCHED NO 50-M253-95B-01 AFS PROJECT NO CH170
PROJECT DESCRIPTION SHREVEPORT/ MUNICIPAL AUDITORIUM RENOVATION PHASE III AUDITORIUM

IMPROVEMENTS, PLANNING & CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 017 97A FACS AP B878 500,000 0

TOTAL ACT 1096 500,000 0

1998 28 1997 551 STATE GENERAL REVENUE 1,250,000 0

TOTAL ACT 28 1,250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,750,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,750,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,892
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M25 BIENVILLE FPC SCHED NO 50-M253-95B-01 AFS PROJECT NO CH170
PROJECT DESCRIPTION SHREVEPORT/ MUNICIPAL AUDITORIUM RENOVATION PHASE III AUDITORIUM

IMPROVEMENTS, PLANNING & CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

522509 01 01 1996 CITY OF SHREVEPORT PN 07/16/97 0.00 11/08/04 0.00 0.00 03/15/17
522509 01 02 1996 CITY OF SHREVEPORT CN 07/16/97 500,000.00 11/08/04 500,000.00 0.00 03/15/17 100%
522509 01 03 1998 CITY OF SHREVEPORT CN 07/16/97 1,154,122.86 11/08/04 1,154,122.86 0.00 03/15/17 100%
522509 01 04 1998 CITY OF SHREVEPORT PA 07/16/97 12,198.50 11/08/04 12,198.50 0.00 03/15/17 100%
522509 01 05 1998 CITY OF SHREVEPORT PN 07/16/97 83,678.64 11/08/04 83,678.64 0.00 03/15/17 100%

TOTAL CONTRACT 522509 1,750,000.00 1,750,000.00 0.00

TOTAL SUB-PROJECT 01 MUNICIPAL AUDITORIUM - PH III 1,750,000.00 1,750,000.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH170 1,750,000.00 1,750,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,750,000.00 1,750,000.00 0.00

TOTAL CONTRACTS 1,750,000.00 1,750,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,893
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M26 BLANCHARD FPC SCHED NO 50-M26-05B-01 AFS PROJECT NO Q795
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS POTABLE WATER STORAGE TANKS, REHABILITATION, RENOVATIONS, PLANNING AND

CONSTRUCTION ($10,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 25,000 2

TOTAL ACT 26 0 25,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 25,000
GRAND TOTAL 0 25,000

TOTAL PROJECT Q795 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,894
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M27 BOGALUSA FPC SCHED NO 50-M27-05B-01 AFS PROJECT NO Q796
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW CENTRAL FIRE STATION AND A NEW SOUTHSIDE FIRE STATION, PLANNING AN

D CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 5

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q796 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,895
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M27 BOGALUSA FPC SCHED NO 50-M27-05B-02 AFS PROJECT NO Q1449
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BOGALUSA YMCA, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 4

TOTAL ACT 26 0 2,150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,150,000
GRAND TOTAL 0 2,150,000

TOTAL PROJECT Q1449 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,896
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M27 BOGALUSA FPC SCHED NO 50-M27-05B-03 AFS PROJECT NO Q797
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MAIN STREET TOWN SQUARE, CONSTRUCTION ($53,800 CASH AND/OR IN-KIND MAT

CH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 3

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q797 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,897
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M27 BOGALUSA FPC SCHED NO 50-M27-99B-01 AFS PROJECT NO 00114
PROJECT DESCRIPTION CITY OF BOGALUSA - CITY JAIL RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 414 02A G.O. BONDS 325,000 0

TOTAL ACT 22 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 325,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 325,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,898
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M27 BOGALUSA FPC SCHED NO 50-M27-99B-01 AFS PROJECT NO 00114
PROJECT DESCRIPTION CITY OF BOGALUSA - CITY JAIL RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565669 01 01 2000 CITY OF BOGALUSA CN 10/17/00 321,000.00 08/02/02 321,000.00 0.00 04/04/49 100%
565669 01 02 2000 CITY OF BOGALUSA PA 10/17/00 4,000.00 08/02/02 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 565669 325,000.00 325,000.00 0.00

TOTAL SUB-PROJECT 01 CITY JAIL REVOVATION 325,000.00 325,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00114 325,000.00 325,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 325,000.00 325,000.00 0.00

TOTAL CONTRACTS 325,000.00 325,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,899
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M29 BOSSIER CITY FPC SCHED NO 50-M29-02B-02 AFS PROJECT NO 03185
PROJECT DESCRIPTION BOSSIER CITY - BOSSIER PARISH BUSINESS AND INDUSTRY SERVICE CENTER,

PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 673 04A G.O. BONDS 700,000 0

TOTAL ACT 2 700,000 0

2004 24 2003 191 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 24 200,000 0

2004 2 2004 065 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,900
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M29 BOSSIER CITY FPC SCHED NO 50-M29-02B-02 AFS PROJECT NO 03185
PROJECT DESCRIPTION BOSSIER CITY - BOSSIER PARISH BUSINESS AND INDUSTRY SERVICE CENTER,

PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607799 01 01 2003 CITY OF BOSSIER CITY CN 11/05/03 699,970.00 09/20/05 656,918.00 43,052.00 04/04/49 93%
607799 01 02 2004 CITY OF BOSSIER CITY CN 11/05/03 200,000.00 09/20/05 0.00 200,000.00 04/04/49
607799 01 03 2004 CITY OF BOSSIER CITY CN 11/05/03 190,030.00 09/20/05 0.00 190,030.00 04/04/49
607799 01 04 2004 CITY OF BOSSIER CITY PA 11/05/03 9,970.00 09/20/05 0.00 9,970.00 04/04/49

TOTAL CONTRACT 607799 1,099,970.00 656,918.00 443,052.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 BOSSIER PAR BUS & IND SERV CTR 1,100,000.00 656,948.00 443,052.00

AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT 03185 1,300,000.00 656,948.00 643,052.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,099,970.00 656,918.00 443,052.00

TOTAL CONTRACTS 1,099,970.00 656,918.00 443,052.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,901
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M29 BOSSIER CITY FPC SCHED NO 50-M29-05B-01 AFS PROJECT NO Q799
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HWY. 80 STREET LIGHTS - INDUSTRIAL DRIVE TO INTERSTATE 220, PLANNING A

ND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 2

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q799 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,902
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY M31 BREAUX BRIDGE FPC SCHED NO 50-M31-04-02 AFS PROJECT NO 05031
PROJECT DESCRIPTION BREAUX BRIDGE - WATER LINE EXTENSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 063 STATE GENERAL REVENUE 60,000 0

TOTAL ACT 2 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 60,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 60,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,903
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY M31 BREAUX BRIDGE FPC SCHED NO 50-M31-04-02 AFS PROJECT NO 05031
PROJECT DESCRIPTION BREAUX BRIDGE - WATER LINE EXTENSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619825 01 01 2005 CITY OF BREAUX BRIDGE PN 11/22/04 4,052.00 02/24/06 1,996.80 2,055.20 04/04/49 49%
619825 01 02 2005 CITY OF BREAUX BRIDGE CN 11/22/04 53,500.00 02/24/06 21,337.65 32,162.35 04/04/49 39%
619825 01 03 2005 CITY OF BREAUX BRIDGE PA 11/22/04 1,200.00 02/24/06 0.00 1,200.00 04/04/49
619825 01 04 2005 CITY OF BREAUX BRIDGE MI 11/22/04 1,248.00 02/24/06 1,098.93 149.07 04/04/49 88%

TOTAL CONTRACT 619825 60,000.00 24,433.38 35,566.62

TOTAL SUB-PROJECT 01 WATER LINE EXTENSION 60,000.00 24,433.38 35,566.62

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05031 60,000.00 24,433.38 35,566.62

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 60,000.00 24,433.38 35,566.62

TOTAL CONTRACTS 60,000.00 24,433.38 35,566.62



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,904
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M31 BREAUX BRIDGE FPC SCHED NO 50-M31-05B-01 AFS PROJECT NO Q800
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER TOWER TO SERVICE INTERSTATE 10 AND REES STREET AREA, PLANNING AN

D CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 5

TOTAL ACT 26 0 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 400,000
GRAND TOTAL 0 400,000

TOTAL PROJECT Q800 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,905
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M31 BREAUX BRIDGE FPC SCHED NO 50-M31-97-01 AFS PROJECT NO 98093
PROJECT DESCRIPTION BREAUX BRIDGE - REESE ST. IMPROVEMENT (LA 328 IN BREAUX BRIDGE)

PLANNING & CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 539 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 28 400,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 400,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 400,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,906
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M31 BREAUX BRIDGE FPC SCHED NO 50-M31-97-01 AFS PROJECT NO 98093
PROJECT DESCRIPTION BREAUX BRIDGE - REESE ST. IMPROVEMENT (LA 328 IN BREAUX BRIDGE)

PLANNING & CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529631 01 01 1998 CITY OF BREAUX BRIDGE PN 12/01/97 392,000.00 02/21/01 392,000.00 0.00 04/04/49 100%
529631 01 02 1998 CITY OF BREAUX BRIDGE PA 12/01/97 8,000.00 02/21/01 8,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 529631 400,000.00 400,000.00 0.00

TOTAL SUB-PROJECT 01 REESE ST. IMPROVEMENT 400,000.00 400,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98093 400,000.00 400,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 400,000.00 0.00

TOTAL CONTRACTS 400,000.00 400,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,907
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M32 BROUSSARD FPC SCHED NO 50-M32-01-01 AFS PROJECT NO 02029
PROJECT DESCRIPTION BROUSSARD - TOWN OF BROUSSARD WATER PRESSURE BOOSTER SYSTEM, PLANNING

AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 925 STATE GENERAL REVENUE 418,000 0

TOTAL ACT 22 418,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 418,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 418,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,908
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M32 BROUSSARD FPC SCHED NO 50-M32-01-01 AFS PROJECT NO 02029
PROJECT DESCRIPTION BROUSSARD - TOWN OF BROUSSARD WATER PRESSURE BOOSTER SYSTEM, PLANNING

AND CONSTRUCTION
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578024 01 01 2002 TOWN OF BROUSSARD RQ 10/04/01 20,000.00 06/24/03 20,000.00 0.00 04/04/49 100%
578024 01 02 2002 TOWN OF BROUSSARD PN 10/04/01 34,170.00 06/24/03 34,170.00 0.00 04/04/49 100%
578024 01 03 2002 TOWN OF BROUSSARD CN 10/04/01 341,750.00 06/24/03 341,750.00 0.00 04/04/49 100%
578024 01 04 2002 TOWN OF BROUSSARD MI 10/04/01 17,080.00 06/24/03 17,080.00 0.00 04/04/49 100%
578024 01 05 2002 TOWN OF BROUSSARD PA 10/04/01 5,000.00 06/24/03 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 578024 418,000.00 418,000.00 0.00

TOTAL SUB-PROJECT 01 WATER PRESSURE BOOSTER SYSTEM 418,000.00 418,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02029 418,000.00 418,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 418,000.00 418,000.00 0.00

TOTAL CONTRACTS 418,000.00 418,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,909
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M32 BROUSSARD FPC SCHED NO 50-M32-05B-01 AFS PROJECT NO Q801
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS U.S. HIGHWAY 90 INTERSECTION IMPROVEMENTS AT BERCEGEAY ROAD, PLANNING

AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 75,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 645,000 5

TOTAL ACT 26 0 720,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 720,000
GRAND TOTAL 0 720,000

TOTAL PROJECT Q801 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,910
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M32 BROUSSARD FPC SCHED NO 50-M32-97B-01 AFS PROJECT NO 98074
PROJECT DESCRIPTION TOWN OF BROUSSARD - INFRASTRUCTURE IMPROVEMENTS FOR INDUSTRIAL

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS LAFAYETTE, ST. MARTIN PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 21 2000 503 00A G.O. BONDS 1,900,000 0

TOTAL ACT 21 1,900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,911
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M32 BROUSSARD FPC SCHED NO 50-M32-97B-01 AFS PROJECT NO 98074
PROJECT DESCRIPTION TOWN OF BROUSSARD - INFRASTRUCTURE IMPROVEMENTS FOR INDUSTRIAL

DEVELOPMENT
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS LAFAYETTE, ST. MARTIN PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533715 01 01 1998 TOWN OF BROUSSARD PN 10/06/97 161,913.05 09/27/02 150,257.03 11,656.02 04/04/49 92%
533715 01 02 1998 TOWN OF BROUSSARD CN 10/06/97 1,619,130.43 09/27/02 1,537,471.25 81,659.18 04/04/49 94%
533715 01 03 1998 TOWN OF BROUSSARD MI 10/06/97 80,956.52 09/27/02 80,956.52 0.00 04/04/49 100%
533715 01 04 1998 TOWN OF BROUSSARD PA 10/06/97 38,000.00 09/27/02 38,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 533715 1,900,000.00 1,806,684.80 93,315.20

TOTAL SUB-PROJECT 01 INFRASTRUCTURE IMPROVEMENTS 1,900,000.00 1,806,684.80 93,315.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98074 1,900,000.00 1,806,684.80 93,315.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,900,000.00 1,806,684.80 93,315.20

TOTAL CONTRACTS 1,900,000.00 1,806,684.80 93,315.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,912
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M35 BUNKIE FPC SCHED NO 50-M35-99B-01 AFS PROJECT NO 00115
PROJECT DESCRIPTION CITY OF BUNKIE - EVACUATION AND CIVIC CENTER, RENOVATION AND REPAIR,

PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 415 03A G.O. BONDS 1,435,000 0

TOTAL ACT 23 1,435,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,435,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,435,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,913
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M35 BUNKIE FPC SCHED NO 50-M35-99B-01 AFS PROJECT NO 00115
PROJECT DESCRIPTION CITY OF BUNKIE - EVACUATION AND CIVIC CENTER, RENOVATION AND REPAIR,

PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569313 01 01 2000 CITY OF BUNKIE PN 04/05/01 126,936.87 04/11/06 126,936.87 0.00 04/04/49 100%
569313 01 02 2000 CITY OF BUNKIE CN 04/05/01 1,284,843.22 04/11/06 1,284,843.22 0.00 04/04/49 100%
569313 01 03 2000 CITY OF BUNKIE PA 04/05/01 10,000.00 04/11/06 0.00 10,000.00 04/04/49
569313 01 04 2000 CITY OF BUNKIE MI 04/05/01 13,219.91 04/11/06 13,219.91 0.00 04/04/49 100%

TOTAL CONTRACT 569313 1,435,000.00 1,425,000.00 10,000.00

TOTAL SUB-PROJECT 01 EVACUATION & CIVIC CENTER 1,435,000.00 1,425,000.00 10,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00115 1,435,000.00 1,425,000.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,435,000.00 1,425,000.00 10,000.00

TOTAL CONTRACTS 1,435,000.00 1,425,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,914
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M39 CARENCRO FPC SCHED NO 50-M39-02B-01 AFS PROJECT NO 03186
PROJECT DESCRIPTION CARENCRO - CARENCRO COMMUNITY CENTER, PLANNING AND CONSTRUCION

($200,000 LOCAL MATCH)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 675 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,915
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M39 CARENCRO FPC SCHED NO 50-M39-02B-01 AFS PROJECT NO 03186
PROJECT DESCRIPTION CARENCRO - CARENCRO COMMUNITY CENTER, PLANNING AND CONSTRUCION

($200,000 LOCAL MATCH)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
585867 01 21 2003 MICHAEL KEENE AIA PR 06/24/02 90.00 07/03/03 90.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 90.00 90.00 0.00

597076 01 01 2003 CITY OF CARENCRO CN 04/11/03 196,000.00 02/22/05 196,000.00 0.00 04/04/49 100%
597076 01 02 2003 CITY OF CARENCRO PA 04/11/03 3,880.00 02/22/05 3,880.00 0.00 04/04/49 100%

TOTAL CONTRACT 597076 199,880.00 199,880.00 0.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 CARENCRO COMMUNITY CENTER 200,000.00 200,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03186 200,000.00 200,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 199,970.00 199,970.00 0.00

TOTAL CONTRACTS 199,970.00 199,970.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,916
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M45 CHURCH POINT FPC SCHED NO 50-M45-02-01 AFS PROJECT NO 03097
PROJECT DESCRIPTION CHURCH POINT-LEVIEUX PRESBYTERE CULTURAL CENTER RENOVAITON

(NON-STATE MATCH REQUIRED)
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 473 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 23 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,917
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M45 CHURCH POINT FPC SCHED NO 50-M45-02-01 AFS PROJECT NO 03097
PROJECT DESCRIPTION CHURCH POINT-LEVIEUX PRESBYTERE CULTURAL CENTER RENOVAITON

(NON-STATE MATCH REQUIRED)
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593000 01 01 2003 TOWN OF CHURCH POINT PN 12/12/02 5,300.00 11/30/04 5,300.00 0.00 04/04/49 100%
593000 01 02 2003 TOWN OF CHURCH POINT CN 12/12/02 190,700.00 11/30/04 190,700.00 0.00 04/04/49 100%
593000 01 03 2003 TOWN OF CHURCH POINT MI 12/12/02 0.00 11/30/04 0.00 0.00 04/04/49
593000 01 04 2003 TOWN OF CHURCH POINT PA 12/12/02 4,000.00 11/30/04 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 593000 200,000.00 200,000.00 0.00

TOTAL SUB-PROJECT 01 LE VIEUX PRESBYTERE CUL CENTER 200,000.00 200,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03097 200,000.00 200,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 200,000.00 0.00

TOTAL CONTRACTS 200,000.00 200,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,918
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M50 COLFAX FPC SCHED NO 50-M50-03-01 AFS PROJECT NO 04133
PROJECT DESCRIPTION COLFAX - RENOVATION OF CIVIC CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 22 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 250 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 24 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,919
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M50 COLFAX FPC SCHED NO 50-M50-03-01 AFS PROJECT NO 04133
PROJECT DESCRIPTION COLFAX - RENOVATION OF CIVIC CENTER, PLANNING AND CONSTRUCTION

STATUS O PARISH 22 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610168 01 01 2004 TOWN OF COLFAX CN 01/28/04 49,000.00 11/19/04 49,000.00 0.00 04/04/49 100%
610168 01 02 2004 TOWN OF COLFAX PA 01/28/04 1,000.00 11/19/04 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 610168 50,000.00 50,000.00 0.00

TOTAL SUB-PROJECT 01 RENOVATION OF CIVIC CENTER 50,000.00 50,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04133 50,000.00 50,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 50,000.00 0.00

TOTAL CONTRACTS 50,000.00 50,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,920
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M50 COLFAX FPC SCHED NO 50-M50-05B-01 AFS PROJECT NO Q805
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS YOUTH RECREATION PAVILION, PLANNING AND CONSTRUCTION ($25,000 CASH AND

/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 225,000 2

TOTAL ACT 26 0 225,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 225,000
GRAND TOTAL 0 225,000

TOTAL PROJECT Q805 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,921
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M53 CONVERSE FPC SCHED NO 50-M53-02-01 AFS PROJECT NO 03098
PROJECT DESCRIPTION CONVERSE-REFURBISHED ELEVATED WATER STORAGE TANK,PLANNING AND

CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 474 STATE GENERAL REVENUE 53,600 0

TOTAL ACT 23 53,600 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 53,600 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 53,600 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,922
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M53 CONVERSE FPC SCHED NO 50-M53-02-01 AFS PROJECT NO 03098
PROJECT DESCRIPTION CONVERSE-REFURBISHED ELEVATED WATER STORAGE TANK,PLANNING AND

CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594214 01 01 2003 VILLAGE OF CONVERSE PN 01/22/03 4,568.00 08/24/05 4,568.00 0.00 04/04/49 100%
594214 01 02 2003 VILLAGE OF CONVERSE CN 01/22/03 47,960.00 08/24/05 47,960.00 0.00 04/04/49 100%
594214 01 03 2003 VILLAGE OF CONVERSE MI 01/22/03 0.00 08/24/05 0.00 0.00 04/04/49
594214 01 04 2003 VILLAGE OF CONVERSE PA 01/22/03 1,072.00 08/24/05 0.00 1,072.00 04/04/49

TOTAL CONTRACT 594214 53,600.00 52,528.00 1,072.00

TOTAL SUB-PROJECT 01 REFURBISH ELEVATED WATER TANK 53,600.00 52,528.00 1,072.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03098 53,600.00 52,528.00 1,072.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 53,600.00 52,528.00 1,072.00

TOTAL CONTRACTS 53,600.00 52,528.00 1,072.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,923
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M54 COTTON VALLEY FPC SCHED NO 50-M54-05B-01 AFS PROJECT NO 06050
PROJECT DESCRIPTION COTTON VALLEY - BUILDING ACQUISITION

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 101 STATE GENERAL REVENUE 15,000 15,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 25,000 2

TOTAL ACT 26 15,000 40,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 15,000 40,000
GRAND TOTAL 15,000 40,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,924
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M54 COTTON VALLEY FPC SCHED NO 50-M54-05B-01 AFS PROJECT NO 06050
PROJECT DESCRIPTION COTTON VALLEY - BUILDING ACQUISITION

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 15,000.00 0.00 15,000.00

TOTAL PROJECT 06050 15,000.00 0.00 15,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,925
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M54 COTTON VALLEY FPC SCHED NO 50-M54-97B-1 AFS PROJECT NO 98137
PROJECT DESCRIPTION TOWN OF COTTON VALLEY - WATER SYSTEM IMPROVEMENTS

STATUS P PARISH 60 HOUSE DIST SENATE DIST
COMMENTS $50,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 LEGB 2001 638 STATUTORY DEDICATION 50,000 0

TOTAL ACT LEGB 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,926
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M54 COTTON VALLEY FPC SCHED NO 50-M54-97B-1 AFS PROJECT NO 98137
PROJECT DESCRIPTION TOWN OF COTTON VALLEY - WATER SYSTEM IMPROVEMENTS

STATUS P PARISH 60 HOUSE DIST SENATE DIST
COMMENTS $50,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531223 01 01 1998 TOWN OF COTTON VALLEY CN 03/26/98 48,997.87 04/07/99 48,997.87 0.00 04/04/49 100%
531223 01 02 1998 TOWN OF COTTON VALLEY PA 03/26/98 521.00 04/07/99 521.00 0.00 04/04/49 100%

TOTAL CONTRACT 531223 49,518.87 49,518.87 0.00

TOTAL SUB-PROJECT 01 WATER SYSTEM IMPROVEMENTS 49,518.87 49,518.87 0.00

AFS 00 3 UNASSIGNED 481.13 0.00 481.13

TOTAL PROJECT 98137 50,000.00 49,518.87 481.13

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 49,518.87 49,518.87 0.00

TOTAL CONTRACTS 49,518.87 49,518.87 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,927
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M55 COTTONPORT FPC SCHED NO 50-M55-03-01 AFS PROJECT NO 04101
PROJECT DESCRIPTION COTTONPORT - COMMUNITY CENTER, RENOVATIONS, ACQUISITIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 193 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 24 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,928
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M55 COTTONPORT FPC SCHED NO 50-M55-03-01 AFS PROJECT NO 04101
PROJECT DESCRIPTION COTTONPORT - COMMUNITY CENTER, RENOVATIONS, ACQUISITIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607648 01 01 2004 TOWN OF COTTONPORT CN 11/18/03 122,500.00 04/15/05 122,500.00 0.00 04/04/49 100%
607648 01 02 2004 TOWN OF COTTONPORT PA 11/18/03 2,500.00 04/15/05 2,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 607648 125,000.00 125,000.00 0.00

TOTAL SUB-PROJECT 01 COMMUNITY CENTER 125,000.00 125,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04101 125,000.00 125,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 125,000.00 0.00

TOTAL CONTRACTS 125,000.00 125,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,929
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M55 COTTONPORT FPC SCHED NO 50-M55-98-01 AFS PROJECT NO 99062
PROJECT DESCRIPTION COTTONPORT - GROUND STORAGE TANK AND PUMP STATION STARTUP, PLANNING,

LAND ACQUISITION AND CONSTRUCTION OF WATER SYSTEM
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 912 STATE GENERAL REVENUE 65,000 0

TOTAL ACT 29 65,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 65,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 65,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,930
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M55 COTTONPORT FPC SCHED NO 50-M55-98-01 AFS PROJECT NO 99062
PROJECT DESCRIPTION COTTONPORT - GROUND STORAGE TANK AND PUMP STATION STARTUP, PLANNING,

LAND ACQUISITION AND CONSTRUCTION OF WATER SYSTEM
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544959 01 01 1999 TOWN OF COTTONPORT PN 04/07/99 59,200.00 10/06/00 38,100.00 21,100.00 04/04/49 64%
544959 01 02 1999 TOWN OF COTTONPORT MI 04/07/99 4,500.00 10/06/00 0.00 4,500.00 04/04/49
544959 01 03 1999 TOWN OF COTTONPORT PA 04/07/99 1,300.00 10/06/00 1,300.00 0.00 04/04/49 100%

TOTAL CONTRACT 544959 65,000.00 39,400.00 25,600.00

TOTAL SUB-PROJECT 01 GROUND STORAGE TANK/PUMP STATN 65,000.00 39,400.00 25,600.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99062 65,000.00 39,400.00 25,600.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 65,000.00 39,400.00 25,600.00

TOTAL CONTRACTS 65,000.00 39,400.00 25,600.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,931
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-03B-01 AFS PROJECT NO 04062
PROJECT DESCRIPTION COVINGTON - MILE BRANCH BANK STABILIZATION, PLANNING AND CONSTRUCTION,

($97,000 NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 066 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 3

TOTAL ACT 26 0 450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 500,000
GRAND TOTAL 50,000 500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,932
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-03B-01 AFS PROJECT NO 04062
PROJECT DESCRIPTION COVINGTON - MILE BRANCH BANK STABILIZATION, PLANNING AND CONSTRUCTION,

($97,000 NON-STATE MATCH)
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608699 01 01 2004 CITY OF COVINGTON CN 02/26/04 49,000.00 10/21/05 49,000.00 0.00 04/04/49 100%
608699 01 02 2004 CITY OF COVINGTON PA 02/26/04 1,000.00 10/21/05 0.00 1,000.00 04/04/49

TOTAL CONTRACT 608699 50,000.00 49,000.00 1,000.00

TOTAL SUB-PROJECT 01 COVINGTON MILE BRANCH BANK STA 50,000.00 49,000.00 1,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04062 50,000.00 49,000.00 1,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 49,000.00 1,000.00

TOTAL CONTRACTS 50,000.00 49,000.00 1,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,933
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-97-03 AFS PROJECT NO 98095
PROJECT DESCRIPTION COVINGTON - FIRST AVENUE PARK, PHASE II PLANNING & CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 541 STATE GENERAL REVENUE 87,999 0

TOTAL ACT 28 87,999 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 87,999 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 87,999 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,934
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-97-03 AFS PROJECT NO 98095
PROJECT DESCRIPTION COVINGTON - FIRST AVENUE PARK, PHASE II PLANNING & CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530331 01 01 1998 CITY OF COVINGTON PN 01/12/98 7,744.00 08/04/00 6,736.42 1,007.58 04/04/49 86%
530331 01 02 1998 CITY OF COVINGTON CN 01/12/98 77,440.00 08/04/00 77,000.00 440.00 04/04/49 99%
530331 01 03 1998 CITY OF COVINGTON MI 01/12/98 1,055.00 08/04/00 0.00 1,055.00 04/04/49
530331 01 04 1998 CITY OF COVINGTON PA 01/12/98 1,760.00 08/04/00 1,760.00 0.00 04/04/49 100%

TOTAL CONTRACT 530331 87,999.00 85,496.42 2,502.58

TOTAL SUB-PROJECT 01 FIRST AVE PARK, PHASE II 87,999.00 85,496.42 2,502.58

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98095 87,999.00 85,496.42 2,502.58

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 87,999.00 85,496.42 2,502.58

TOTAL CONTRACTS 87,999.00 85,496.42 2,502.58



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,935
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-97-1 AFS PROJECT NO 98094
PROJECT DESCRIPTION COVINGTON - MENETRE BOAT LAUNCH SITE PARING & IMPROVEMENTS

STATUS P PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 540 STATE GENERAL REVENUE 56,000 0

TOTAL ACT 28 56,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 56,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 56,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,936
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-97-1 AFS PROJECT NO 98094
PROJECT DESCRIPTION COVINGTON - MENETRE BOAT LAUNCH SITE PARING & IMPROVEMENTS

STATUS P PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530313 01 01 1998 CITY OF COVINGTON PN 01/12/98 0.00 06/02/99 0.00 0.00 04/04/49
530313 01 02 1998 CITY OF COVINGTON CN 01/12/98 54,880.00 06/02/99 54,880.00 0.00 04/04/49 100%
530313 01 03 1998 CITY OF COVINGTON PA 01/12/98 715.00 06/02/99 715.00 0.00 04/04/49 100%

TOTAL CONTRACT 530313 55,595.00 55,595.00 0.00

TOTAL SUB-PROJECT 01 MENETRE BOAT LAUNCH SITE PAVE 55,595.00 55,595.00 0.00

AFS 00 3 UNASSIGNED 405.00 0.00 405.00

TOTAL PROJECT 98094 56,000.00 55,595.00 405.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 55,595.00 55,595.00 0.00

TOTAL CONTRACTS 55,595.00 55,595.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,937
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-97B-02 AFS PROJECT NO 98153
PROJECT DESCRIPTION COVINGTON WATER WELL AND CONNECTING LINES - PLANNING & CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 679 NRP BONDS - NRP 500,000 0

TOTAL ACT 28 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,938
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-97B-02 AFS PROJECT NO 98153
PROJECT DESCRIPTION COVINGTON WATER WELL AND CONNECTING LINES - PLANNING & CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530329 01 01 1998 CITY OF COVINGTON LQ 01/20/98 0.00 08/17/01 0.00 0.00 04/04/49
530329 01 02 1998 CITY OF COVINGTON PN 01/20/98 40,000.00 08/17/01 40,000.00 0.00 04/04/49 100%
530329 01 03 1998 CITY OF COVINGTON CN 01/20/98 433,619.00 08/17/01 433,619.00 0.00 04/04/49 100%
530329 01 04 1998 CITY OF COVINGTON MI 01/20/98 7,981.00 08/17/01 7,981.00 0.00 04/04/49 100%
530329 01 05 1998 CITY OF COVINGTON EQ 01/20/98 0.00 08/17/01 0.00 0.00 04/04/49
530329 01 06 1998 CITY OF COVINGTON PA 01/20/98 18,400.00 08/17/01 18,400.00 0.00 04/04/49 100%

TOTAL CONTRACT 530329 500,000.00 500,000.00 0.00

TOTAL SUB-PROJECT 01 WATER WELL & CONNECTING LINES 500,000.00 500,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98153 500,000.00 500,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 500,000.00 0.00

TOTAL CONTRACTS 500,000.00 500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,939
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-99B-01 AFS PROJECT NO 00116
PROJECT DESCRIPTION CITY OF COVINGTON - MULTI-PURPOSE CENTER/WORKFORCE PROJECT, LAND AND

BUILDING ACQUISITION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 416 02A G.O. BONDS 1,600,000 0

TOTAL ACT 22 1,600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,940
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M57 COVINGTON FPC SCHED NO 50-M57-99B-01 AFS PROJECT NO 00116
PROJECT DESCRIPTION CITY OF COVINGTON - MULTI-PURPOSE CENTER/WORKFORCE PROJECT, LAND AND

BUILDING ACQUISITION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566448 01 01 2000 CITY OF COVINGTON RQ 12/08/00 1,600,000.00 09/28/01 1,600,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 566448 1,600,000.00 1,600,000.00 0.00

TOTAL SUB-PROJECT 01 MULTI-PURPOSE CENTER 1,600,000.00 1,600,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00116 1,600,000.00 1,600,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,600,000.00 1,600,000.00 0.00

TOTAL CONTRACTS 1,600,000.00 1,600,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,941
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M58 CROWLEY FPC SCHED NO 50-M58-01B-03 AFS PROJECT NO 02121
PROJECT DESCRIPTION CROWLEY - PARKERSON AVE REDEVELOPMENT, LA HWY 13, IMPLEMENTATION OF

THE HISTORIC PARKERSON AVE MASTER PLAN IMPROVEMENT TO SIDEWALKS, LIGHTING,
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 193 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,942
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M58 CROWLEY FPC SCHED NO 50-M58-01B-03 AFS PROJECT NO 02121
PROJECT DESCRIPTION CROWLEY - PARKERSON AVE REDEVELOPMENT, LA HWY 13, IMPLEMENTATION OF

THE HISTORIC PARKERSON AVE MASTER PLAN IMPROVEMENT TO SIDEWALKS, LIGHTING,
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581724 01 01 2002 CITY OF CROWLEY PN 03/22/02 161,000.00 11/16/04 33,450.65 127,549.35 04/04/49 20%
581724 01 02 2002 CITY OF CROWLEY MI 03/22/02 35,000.00 11/16/04 8,079.15 26,920.85 04/04/49 23%
581724 01 03 2002 CITY OF CROWLEY PA 03/22/02 4,000.00 11/16/04 0.00 4,000.00 04/04/49

TOTAL CONTRACT 581724 200,000.00 41,529.80 158,470.20

TOTAL SUB-PROJECT 01 PARKERSON AVE REDEVELOPMENT 200,000.00 41,529.80 158,470.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02121 200,000.00 41,529.80 158,470.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 41,529.80 158,470.20

TOTAL CONTRACTS 200,000.00 41,529.80 158,470.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,943
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M58 CROWLEY FPC SCHED NO 50-M58-98-01 AFS PROJECT NO 99063
PROJECT DESCRIPTION CROWLEY - CITY HISTORIC BUILDING, LAND ACQUISITION, PLANNING, AND

CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 913 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 29 300,000 0

2000 20 1999 213 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 20 100,000 0

2005 2 2004 064 STATE GENERAL REVENUE 425,000 0

TOTAL ACT 2 425,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 65,000 2

TOTAL ACT 26 0 65,000

2003 26 2005 676 LOC GENERAL OBLIGATION BONDS 1,250,000 1,250,000 1

TOTAL ACT 26 1,250,000 1,250,000

TOTAL PRIOR YEAR 825,000 0
TOTAL CURRENT YEAR 1,250,000 1,315,000
GRAND TOTAL 2,075,000 1,315,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,944
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M58 CROWLEY FPC SCHED NO 50-M58-98-01 AFS PROJECT NO 99063
PROJECT DESCRIPTION CROWLEY - CITY HISTORIC BUILDING, LAND ACQUISITION, PLANNING, AND

CONSTRUCTION
STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

551543 01 01 1999 CITY OF CROWLEY CN 03/16/99 294,000.00 06/02/06 294,000.00 0.00 04/04/49 100%
551543 01 02 1999 CITY OF CROWLEY PA 03/16/99 6,000.00 06/02/06 942.50 5,057.50 04/04/49 15%
551543 01 03 2000 CITY OF CROWLEY CN 03/16/99 100,000.00 06/02/06 100,000.00 0.00 04/04/49 100%
551543 01 04 2003 CITY OF CROWLEY CN 03/16/99 1,250,000.00 06/02/06 873,357.90 376,642.10 04/04/49 69%
551543 01 01 2005 CITY OF CROWLEY CN 03/16/99 351,000.00 06/02/06 0.00 351,000.00 04/04/49
551543 01 02 2005 CITY OF CROWLEY PA 03/16/99 4,000.00 06/02/06 0.00 4,000.00 04/04/49
551543 01 03 2005 CITY OF CROWLEY EQ 03/16/99 70,000.00 06/02/06 48,742.46 21,257.54 04/04/49 69%

TOTAL CONTRACT 551543 2,075,000.00 1,317,042.86 757,957.14

TOTAL SUB-PROJECT 01 CITY HISTORIC BUILDING/LAND AQ 2,075,000.00 1,317,042.86 757,957.14

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99063 2,075,000.00 1,317,042.86 757,957.14

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,075,000.00 1,317,042.86 757,957.14

TOTAL CONTRACTS 2,075,000.00 1,317,042.86 757,957.14



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,945
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M58 CROWLEY FPC SCHED NO 50-M58-98-02 AFS PROJECT NO 99064
PROJECT DESCRIPTION CROWLEY - RENOVATION OF RICE THEATER

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 914 STATE GENERAL REVENUE 90,000 0
1999 29 1998 915 97A BONDS - NRP 230 0
1999 29 1998 916 82C BONDS - NRP 24,267 0
1999 29 1998 917 95A BONDS - NRP 17,998 0
1999 29 1998 918 97A BONDS - NRP 12,002 0
1999 29 1998 919 97A BONDS - NRP 501 0

TOTAL ACT 29 144,998 0

2000 22 2001 417 02A G.O. BONDS 140,000 0

TOTAL ACT 22 140,000 0

2002 2 2004 192 04A G.O. BONDS 70,000 0

TOTAL ACT 2 70,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 354,998 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 354,998 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,946
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M58 CROWLEY FPC SCHED NO 50-M58-98-02 AFS PROJECT NO 99064
PROJECT DESCRIPTION CROWLEY - RENOVATION OF RICE THEATER

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544955 01 01 1999 CITY OF CROWLEY CN 03/16/99 90,000.00 02/14/03 90,000.00 0.00 04/04/49 100%
544955 01 02 1999 CITY OF CROWLEY CN 03/16/99 24,267.00 02/14/03 24,267.00 0.00 04/04/49 100%
544955 01 03 1999 CITY OF CROWLEY EQ 03/16/99 0.00 02/14/03 0.00 0.00 04/04/49
544955 01 04 1999 CITY OF CROWLEY EQ 03/16/99 0.00 02/14/03 0.00 0.00 04/04/49
544955 01 05 1999 CITY OF CROWLEY EQ 03/16/99 0.00 02/14/03 0.00 0.00 04/04/49
544955 01 06 1999 CITY OF CROWLEY PA 03/16/99 3,267.00 02/14/03 3,267.00 0.00 04/04/49 100%
544955 01 07 1999 CITY OF CROWLEY PA 03/16/99 230.00 02/14/03 230.00 0.00 04/04/49 100%
544955 01 08 1999 CITY OF CROWLEY PA 03/16/99 501.00 02/14/03 501.00 0.00 04/04/49 100%
544955 01 09 1999 CITY OF CROWLEY CN 03/16/99 17,998.00 02/14/03 17,998.00 0.00 04/04/49 100%
544955 01 10 1999 CITY OF CROWLEY CN 03/16/99 8,735.00 02/14/03 8,735.00 0.00 04/04/49 100%
544955 01 09 2000 CITY OF CROWLEY CN 03/16/99 140,000.00 02/14/03 140,000.00 0.00 04/04/49 100%
544955 01 11 2002 CITY OF CROWLEY CN 03/16/99 69,998.00 02/14/03 62,226.96 7,771.04 04/04/49 88%
544955 01 12 2002 CITY OF CROWLEY PA 03/16/99 2.00 02/14/03 2.00 0.00 04/04/49 100%

TOTAL CONTRACT 544955 354,998.00 347,226.96 7,771.04

TOTAL SUB-PROJECT 01 RENOVATION OF RICE THEATER 354,998.00 347,226.96 7,771.04

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99064 354,998.00 347,226.96 7,771.04

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 354,998.00 347,226.96 7,771.04

TOTAL CONTRACTS 354,998.00 347,226.96 7,771.04



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,947
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M59 CULLEN FPC SCHED NO 50-M59-03-02 AFS PROJECT NO 04102
PROJECT DESCRIPTION CULLEN - POLICE DEPARTMENT, EQUIPMENT, ACQUISITIONS

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 194 STATE GENERAL REVENUE 45,000 0

TOTAL ACT 24 45,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 45,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 45,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,948
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M59 CULLEN FPC SCHED NO 50-M59-03-02 AFS PROJECT NO 04102
PROJECT DESCRIPTION CULLEN - POLICE DEPARTMENT, EQUIPMENT, ACQUISITIONS

STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607649 01 01 2004 TOWN OF CULLEN EQ 12/09/03 44,100.00 10/08/04 44,100.00 0.00 04/04/49 100%
607649 01 02 2004 TOWN OF CULLEN PA 12/09/03 900.00 10/08/04 0.00 900.00 04/04/49

TOTAL CONTRACT 607649 45,000.00 44,100.00 900.00

TOTAL SUB-PROJECT 01 POLICE DEPARTMENT 45,000.00 44,100.00 900.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04102 45,000.00 44,100.00 900.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 45,000.00 44,100.00 900.00

TOTAL CONTRACTS 45,000.00 44,100.00 900.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,949
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M59 CULLEN FPC SCHED NO 50-M59-04B-01 AFS PROJECT NO 05071
PROJECT DESCRIPTION CULLEN - REFURBISH WATER STORAGE TANK AND EQUIPMENT (TRUCK) ACQUISTION

PLANNING AND CONSTRUCTION (NON-STATE MATCH REQUIRED)
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 155,000 3

TOTAL ACT 26 0 155,000

2005 26 2005 141 LOC GENERAL OBLIGATION BONDS 180,000 180,000 1

TOTAL ACT 26 180,000 180,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 320,000 2

TOTAL ACT 26 0 320,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 180,000 655,000
GRAND TOTAL 180,000 655,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,950
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M59 CULLEN FPC SCHED NO 50-M59-04B-01 AFS PROJECT NO 05071
PROJECT DESCRIPTION CULLEN - REFURBISH WATER STORAGE TANK AND EQUIPMENT (TRUCK) ACQUISTION

PLANNING AND CONSTRUCTION (NON-STATE MATCH REQUIRED)
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
628018 01 01 2005 TOWN OF CULLEN PN 07/11/05 12,000.00 0.00 12,000.00 04/04/49
628018 01 02 2005 TOWN OF CULLEN CN 07/11/05 120,000.00 0.00 120,000.00 04/04/49
628018 01 03 2005 TOWN OF CULLEN EQ 07/11/05 44,400.00 0.00 44,400.00 04/04/49
628018 01 04 2005 TOWN OF CULLEN PA 07/11/05 3,600.00 0.00 3,600.00 04/04/49

TOTAL CONTRACT 628018 180,000.00 0.00 180,000.00

TOTAL SUB-PROJECT 01 REFURBISH WTR STORAGE TANK 180,000.00 0.00 180,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05071 180,000.00 0.00 180,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 180,000.00 0.00 180,000.00

TOTAL CONTRACTS 180,000.00 0.00 180,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,951
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M59 CULLEN FPC SCHED NO 50-M59-05B-01 AFS PROJECT NO Q808
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER AND WASTEWATER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 5

TOTAL ACT 26 0 900,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 900,000
GRAND TOTAL 0 900,000

TOTAL PROJECT Q808 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,952
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M60 DELCAMBRE FPC SCHED NO 50-M60-03-02 AFS PROJECT NO Q837
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DELCAMBRE SHRIMP FESTIVAL PAVILION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 110,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 165,000 5

TOTAL ACT 26 0 275,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 275,000
GRAND TOTAL 0 275,000

TOTAL PROJECT Q837 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,953
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M60 DELCAMBRE FPC SCHED NO 50-M60-03-02 AFS PROJECT NO 04134
PROJECT DESCRIPTION DELCAMBRE - SHRIMP FESTIVAL PAVILION, PLANNING AND CONSTRUCTION

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 251 STATE GENERAL REVENUE 35,000 0

TOTAL ACT 24 35,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 35,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 35,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,954
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M60 DELCAMBRE FPC SCHED NO 50-M60-03-02 AFS PROJECT NO 04134
PROJECT DESCRIPTION DELCAMBRE - SHRIMP FESTIVAL PAVILION, PLANNING AND CONSTRUCTION

STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
618805 01 01 2004 TOWN OF DELCAMBRE PN 06/18/04 34,300.00 0.00 34,300.00 04/04/49
618805 01 02 2004 TOWN OF DELCAMBRE PA 06/18/04 700.00 0.00 700.00 04/04/49

TOTAL CONTRACT 618805 35,000.00 0.00 35,000.00

TOTAL SUB-PROJECT 01 SHRIMP FESTIVAL PAVILION 35,000.00 0.00 35,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04134 35,000.00 0.00 35,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 35,000.00 0.00 35,000.00

TOTAL CONTRACTS 35,000.00 0.00 35,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,955
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M60 DELCAMBRE FPC SCHED NO 50-M60-05B-02 AFS PROJECT NO Q838
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DELCAMBRE WATER SYSTEM IMPROVEMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 140,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 5

TOTAL ACT 26 0 440,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 440,000
GRAND TOTAL 0 440,000

TOTAL PROJECT Q838 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,956
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M60 DELCAMBRE FPC SCHED NO 50-M60-97B-01 AFS PROJECT NO 98148
PROJECT DESCRIPTION TOWN OF DELCAMBRE - WATER SYSTEM IMPROVEMENTS REPAIR AND REPLACE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS VERMILLION, IBERIA PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 21 2000 664 00A G.O. BONDS 950,000 0

TOTAL ACT 21 950,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 950,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 950,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,957
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M60 DELCAMBRE FPC SCHED NO 50-M60-97B-01 AFS PROJECT NO 98148
PROJECT DESCRIPTION TOWN OF DELCAMBRE - WATER SYSTEM IMPROVEMENTS REPAIR AND REPLACE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS VERMILLION, IBERIA PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531226 01 01 1998 TOWN OF DELCAMBRE LQ 02/26/98 0.00 03/12/01 0.00 0.00 04/04/49
531226 01 02 1998 TOWN OF DELCAMBRE PN 02/26/98 75,088.90 03/12/01 75,088.90 0.00 04/04/49 100%
531226 01 03 1998 TOWN OF DELCAMBRE CN 02/26/98 837,956.10 03/12/01 837,956.10 0.00 04/04/49 100%
531226 01 04 1998 TOWN OF DELCAMBRE MI 02/26/98 17,955.00 03/12/01 17,955.00 0.00 04/04/49 100%
531226 01 05 1998 TOWN OF DELCAMBRE PA 02/26/98 19,000.00 03/12/01 19,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 531226 950,000.00 950,000.00 0.00

TOTAL SUB-PROJECT 01 WATER SYSTEM IMPROVEMENT-RPR 950,000.00 950,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98148 950,000.00 950,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 950,000.00 950,000.00 0.00

TOTAL CONTRACTS 950,000.00 950,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,958
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M61 DELHI FPC SCHED NO 50-M61-05B-01 AFS PROJECT NO Q840
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS INDUSTRIAL PARK ACCESS ROAD

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 3

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q840 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,959
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M63 DENHAM SPRINGS FPC SCHED NO 50-M63-97B-01 AFS PROJECT NO 98149
PROJECT DESCRIPTION CITY OF DENHAM SPRINGS - RANGE ROAD CORRIDOR DEVELOPMENT

STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS PROJECT MOVED UNDER DOTD IN ACT 2 OF 2004, PG 23.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 23 2002 665 03A G.O. BONDS 210,991 0

TOTAL ACT 23 210,991 0

2002 22 2001 294 02A G.O. BONDS 44,000 0

TOTAL ACT 22 44,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 254,991 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 254,991 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,960
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M63 DENHAM SPRINGS FPC SCHED NO 50-M63-97B-01 AFS PROJECT NO 98149
PROJECT DESCRIPTION CITY OF DENHAM SPRINGS - RANGE ROAD CORRIDOR DEVELOPMENT

STATUS O PARISH 32 HOUSE DIST SENATE DIST
COMMENTS PROJECT MOVED UNDER DOTD IN ACT 2 OF 2004, PG 23.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531264 01 01 1998 CITY OF DENHAM SPRINGS LQ 03/04/98 12,075.00 08/14/02 12,075.00 0.00 04/04/49 100%
531264 01 02 1998 CITY OF DENHAM SPRINGS PN 03/04/98 172,225.10 08/14/02 172,225.10 0.00 04/04/49 100%
531264 01 03 1998 CITY OF DENHAM SPRINGS PA 03/04/98 2,860.00 08/14/02 2,860.00 0.00 04/04/49 100%
531264 01 04 1998 CITY OF DENHAM SPRINGS MI 03/04/98 23,800.00 08/14/02 23,800.00 0.00 04/04/49 100%
531264 01 05 1998 CITY OF DENHAM SPRINGS CN 03/04/98 0.00 08/14/02 0.00 0.00 04/04/49
531264 01 06 2002 CITY OF DENHAM SPRINGS LQ 03/04/98 44,000.00 08/14/02 44,000.00 0.00 04/04/49 100%
531264 01 07 2002 CITY OF DENHAM SPRINGS PN 03/04/98 0.00 08/14/02 0.00 0.00 04/04/49
531264 01 08 2002 CITY OF DENHAM SPRINGS CN 03/04/98 0.00 08/14/02 0.00 0.00 04/04/49
531264 01 09 2003 CITY OF DENHAM SPRINGS MI 03/04/98 0.00 08/14/02 0.00 0.00 04/04/49
531264 01 10 2003 CITY OF DENHAM SPRINGS CN 03/04/98 0.00 08/14/02 0.00 0.00 04/04/49

TOTAL CONTRACT 531264 254,960.10 254,960.10 0.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 RANGE ROAD CORRIDOR DEVELOPMNT 254,990.10 254,990.10 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98149 254,990.10 254,990.10 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 254,960.10 254,960.10 0.00

TOTAL CONTRACTS 254,960.10 254,960.10 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,961
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M64 DEQUINCY FPC SCHED NO 50-M64-01B-01 AFS PROJECT NO 02122
PROJECT DESCRIPTION DEQUINCY - NEW POLICE STATION, PLANNING AND CONSTRUCTION

($300,000 LOCAL MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 194 04A G.O. BONDS 300,000 0

TOTAL ACT 2 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,962
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M64 DEQUINCY FPC SCHED NO 50-M64-01B-01 AFS PROJECT NO 02122
PROJECT DESCRIPTION DEQUINCY - NEW POLICE STATION, PLANNING AND CONSTRUCTION

($300,000 LOCAL MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581725 01 01 2002 CITY OF DEQUINCY PN 02/19/02 40,000.00 01/13/05 40,000.00 0.00 04/04/49 100%
581725 01 02 2002 CITY OF DEQUINCY CN 02/19/02 258,000.00 01/13/05 258,000.00 0.00 04/04/49 100%
581725 01 03 2002 CITY OF DEQUINCY PA 02/19/02 2,000.00 01/13/05 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 581725 300,000.00 300,000.00 0.00

TOTAL SUB-PROJECT 01 NEW POLICE STATION 300,000.00 300,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02122 300,000.00 300,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 300,000.00 0.00

TOTAL CONTRACTS 300,000.00 300,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,963
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M64 DEQUINCY FPC SCHED NO 50-M64-05B-01 AFS PROJECT NO Q841
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW ROOF FOR CITY HALL, PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRE

D)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 162,000 2

TOTAL ACT 26 0 162,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 162,000
GRAND TOTAL 0 162,000

TOTAL PROJECT Q841 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,964
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M65 DERIDDER FPC SCHED NO 50-M65-02-02 AFS PROJECT NO 03100
PROJECT DESCRIPTION DERIDDER-INDUSTRIAL PARK LAND ACQUISITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 476 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,965
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M65 DERIDDER FPC SCHED NO 50-M65-02-02 AFS PROJECT NO 03100
PROJECT DESCRIPTION DERIDDER-INDUSTRIAL PARK LAND ACQUISITION, PLANNING AND CONSTRUCTION

STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608666 01 01 2003 CITY OF DERIDDER RQ 01/29/04 98,000.00 06/25/04 98,000.00 0.00 04/04/49 100%
608666 01 02 2003 CITY OF DERIDDER PA 01/29/04 1,940.00 06/25/04 1,940.00 0.00 04/04/49 100%

TOTAL CONTRACT 608666 99,940.00 99,940.00 0.00

AFS 01 L DT LOCAL/ST 60.00 08/07/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 DERIDDER IND PARK LAND ACQ 100,000.00 100,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03100 100,000.00 100,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 99,940.00 99,940.00 0.00

TOTAL CONTRACTS 99,940.00 99,940.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,966
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M65 DERIDDER FPC SCHED NO 50-M65-03-01 AFS PROJECT NO 04093
PROJECT DESCRIPTION DERIDDER - SIDEWALK FARMERS MARKET CITY PARK, PLANNING & CONSTRUCTION

STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 166 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,967
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M65 DERIDDER FPC SCHED NO 50-M65-03-01 AFS PROJECT NO 04093
PROJECT DESCRIPTION DERIDDER - SIDEWALK FARMERS MARKET CITY PARK, PLANNING & CONSTRUCTION

STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 04093 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,968
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M65 DERIDDER FPC SCHED NO 50-M65-05B-01 AFS PROJECT NO Q842
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW FIRE STATION, PLANNING AND CONSTRUCTION ($120,000 CASH OR IN-KIND

NON-STATE MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q842 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,969
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M68 DONALDSONVILLE FPC SCHED NO 50-M68-02B-01 AFS PROJECT NO 03187
PROJECT DESCRIPTION DONALDSONVILLE - DOCKING FACILITY PHASE I, PLANNING AND CONSTRUCTION

STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 677 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 550,000
GRAND TOTAL 50,000 550,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,970
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M68 DONALDSONVILLE FPC SCHED NO 50-M68-02B-01 AFS PROJECT NO 03187
PROJECT DESCRIPTION DONALDSONVILLE - DOCKING FACILITY PHASE I, PLANNING AND CONSTRUCTION

STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601065 01 01 2003 CITY OF DONALDSONVILLE PN 05/15/03 49,000.00 10/12/05 24,187.00 24,813.00 04/04/49 49%
601065 01 02 2003 CITY OF DONALDSONVILLE PA 05/15/03 970.00 10/12/05 970.00 0.00 04/04/49 100%

TOTAL CONTRACT 601065 49,970.00 25,157.00 24,813.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 DONALDSONVILLE DOCKING FACILIT 50,000.00 25,187.00 24,813.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03187 50,000.00 25,187.00 24,813.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 49,970.00 25,157.00 24,813.00

TOTAL CONTRACTS 49,970.00 25,157.00 24,813.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,971
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M69 DOWNSVILLE FPC SCHED NO 50-M69-05B-01 AFS PROJECT NO 06090
PROJECT DESCRIPTION DOWNSVILLE WATER TREATMENT PLANT COMPLIANCE UPGRADE, PLANNING, CONSTRU

CTION, EQUIPMENT AND FURNISHINGS ($10,000 LOCAL MATCH)
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 195 LOC GENERAL OBLIGATION BONDS 310,000 310,000 2

TOTAL ACT 26 310,000 310,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 310,000 310,000
GRAND TOTAL 310,000 310,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,972
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M69 DOWNSVILLE FPC SCHED NO 50-M69-05B-01 AFS PROJECT NO 06090
PROJECT DESCRIPTION DOWNSVILLE WATER TREATMENT PLANT COMPLIANCE UPGRADE, PLANNING, CONSTRU

CTION, EQUIPMENT AND FURNISHINGS ($10,000 LOCAL MATCH)
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632860 01 01 2006 VILLAGE OF DOWNSVILLE PN 01/30/06 26,400.00 0.00 26,400.00 04/04/49
632860 01 02 2006 VILLAGE OF DOWNSVILLE CN 01/30/06 264,200.00 0.00 264,200.00 04/04/49
632860 01 03 2006 VILLAGE OF DOWNSVILLE MI 01/30/06 13,200.00 0.00 13,200.00 04/04/49
632860 01 04 2006 VILLAGE OF DOWNSVILLE PA 01/30/06 6,200.00 0.00 6,200.00 04/04/49

TOTAL CONTRACT 632860 310,000.00 0.00 310,000.00

TOTAL SUB-PROJECT 01 WATER TREATMENT PLANT UPGRADE 310,000.00 0.00 310,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06090 310,000.00 0.00 310,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 310,000.00 0.00 310,000.00

TOTAL CONTRACTS 310,000.00 0.00 310,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,973
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M71 DRY PRONG FPC SCHED NO 50-M71-03-01 AFS PROJECT NO 04011
PROJECT DESCRIPTION DRY PRONG - REPAIR OF SEWER SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 903 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 24 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 25,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,974
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M71 DRY PRONG FPC SCHED NO 50-M71-03-01 AFS PROJECT NO 04011
PROJECT DESCRIPTION DRY PRONG - REPAIR OF SEWER SYSTEM, PLANNING AND CONSTRUCTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607221 01 01 2004 VILLAGE OF DRYPRONG EQ 11/18/03 24,500.00 02/06/04 23,379.68 1,120.32 04/04/49 95%
607221 01 02 2004 VILLAGE OF DRYPRONG PA 11/18/03 500.00 02/06/04 500.00 0.00 04/04/49 100%

TOTAL CONTRACT 607221 25,000.00 23,879.68 1,120.32

TOTAL SUB-PROJECT 01 REPAIR OF SEWER SYSTEM 25,000.00 23,879.68 1,120.32

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04011 25,000.00 23,879.68 1,120.32

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 25,000.00 23,879.68 1,120.32

TOTAL CONTRACTS 25,000.00 23,879.68 1,120.32



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,975
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M80 ERATH FPC SCHED NO 50-M80-00B-01 AFS PROJECT NO 01053
PROJECT DESCRIPTION EARTH - WATER TREATMENT PLANT, CONSTRUCTION ($482,550 LOCAL MATCH)

STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 758 02A G.O. BONDS 1,000,000 0

TOTAL ACT 22 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,976
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M80 ERATH FPC SCHED NO 50-M80-00B-01 AFS PROJECT NO 01053
PROJECT DESCRIPTION EARTH - WATER TREATMENT PLANT, CONSTRUCTION ($482,550 LOCAL MATCH)

STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
568189 01 01 2001 TOWN OF ERATH CN 03/01/01 985,000.00 12/12/03 984,999.53 0.47 04/04/49 99%
568189 01 02 2001 TOWN OF ERATH PA 03/01/01 15,000.00 12/12/03 15,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 568189 1,000,000.00 999,999.53 0.47

TOTAL SUB-PROJECT 01 WATER TREATMENT PLANT, CONSTR. 1,000,000.00 999,999.53 0.47

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01053 1,000,000.00 999,999.53 0.47

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 999,999.53 0.47

TOTAL CONTRACTS 1,000,000.00 999,999.53 0.47



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,977
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M80 ERATH FPC SCHED NO 50-M80-01-01 AFS PROJECT NO Q847
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SLUDGE DRYING BEDS FOR THE WASTEWATER TREATMENT FACILITY, PLANNING AND

CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2

TOTAL ACT 26 0 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 50,000
GRAND TOTAL 0 50,000

TOTAL PROJECT Q847 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,978
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M80 ERATH FPC SCHED NO 50-M80-01-01 AFS PROJECT NO 02030
PROJECT DESCRIPTION ERATH - SLUDGE DRYING BEDS AND APPURTENANCES FOR WASTEWATER TREATMENT

FACILITY, PLANNING AND CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 926 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 22 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,979
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M80 ERATH FPC SCHED NO 50-M80-01-01 AFS PROJECT NO 02030
PROJECT DESCRIPTION ERATH - SLUDGE DRYING BEDS AND APPURTENANCES FOR WASTEWATER TREATMENT

FACILITY, PLANNING AND CONSTRUCTION
STATUS O PARISH 57 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 02030 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,980
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M80 ERATH FPC SCHED NO 50-M80-05B-01 AFS PROJECT NO Q846
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PUBLIC WORKS FACILITY, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 90,000 2

TOTAL ACT 26 0 90,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 90,000
GRAND TOTAL 0 90,000

TOTAL PROJECT Q846 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,981
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M85 FARMERVILLE FPC SCHED NO 50-M85-04B-02 AFS PROJECT NO 05072
PROJECT DESCRIPTION FARMERVILLE - SEWAGE, WATER, LIFT STATION, AND OTHER INFRASTRUCTURE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 196 LOC LINE OF CREDIT 100,000 100,000 2

TOTAL ACT 26 100,000 100,000

2005 26 2005 142 LOC LINE OF CREDIT 150,000 150,000 1

TOTAL ACT 26 150,000 150,000

2006 26 2005 197 NLOC NON CASH LINE OF CREDIT 1,050,000 1,050,000 5

TOTAL ACT 26 1,050,000 1,050,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,300,000 1,300,000
GRAND TOTAL 1,300,000 1,300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,982
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M85 FARMERVILLE FPC SCHED NO 50-M85-04B-02 AFS PROJECT NO 05072
PROJECT DESCRIPTION FARMERVILLE - SEWAGE, WATER, LIFT STATION, AND OTHER INFRASTRUCTURE,

PLANNING AND CONSTRUCTION
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630092 01 01 2005 TOWN OF FARMERVILLE PN 09/16/05 90,000.00 0.00 90,000.00 04/04/49
630092 01 02 2005 TOWN OF FARMERVILLE MI 09/16/05 24,000.00 0.00 24,000.00 04/04/49
630092 01 03 2005 TOWN OF FARMERVILLE ES 09/16/05 0.00 0.00 0.00 04/04/49
630092 01 04 2005 TOWN OF FARMERVILLE PA 09/16/05 5,000.00 0.00 5,000.00 04/04/49
630092 01 05 2005 TOWN OF FARMERVILLE CN 09/16/05 31,000.00 0.00 31,000.00 04/04/49
630092 01 01 2006 TOWN OF FARMERVILLE CN 09/16/05 100,000.00 0.00 100,000.00 04/04/49

TOTAL CONTRACT 630092 250,000.00 0.00 250,000.00

TOTAL SUB-PROJECT 01 SEWAGE, WATER, LIFT STATION 250,000.00 0.00 250,000.00

AFS 00 3 UNASSIGNED 1,050,000.00 0.00 1,050,000.00

TOTAL PROJECT 05072 1,300,000.00 0.00 1,300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 0.00 250,000.00

TOTAL CONTRACTS 250,000.00 0.00 250,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,983
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M87 FERRIDAY FPC SCHED NO 50-M87-00-02 AFS PROJECT NO 00179
PROJECT DESCRIPTION FERRIDAY - INDUSTRIAL BUILDINGS RENOVTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 626 STATUTORY DEDICATION 250,000 0

TOTAL ACT 21 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,984
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M87 FERRIDAY FPC SCHED NO 50-M87-00-02 AFS PROJECT NO 00179
PROJECT DESCRIPTION FERRIDAY - INDUSTRIAL BUILDINGS RENOVTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
576956 01 01 2001 TOWN OF FERRIDAY PN 09/14/01 15,000.00 08/02/05 15,000.00 0.00 04/04/49 100%
576956 01 02 2001 TOWN OF FERRIDAY CN 09/14/01 230,000.00 08/02/05 230,000.00 0.00 04/04/49 100%
576956 01 03 2001 TOWN OF FERRIDAY PA 09/14/01 5,000.00 08/02/05 0.00 5,000.00 04/04/49

TOTAL CONTRACT 576956 250,000.00 245,000.00 5,000.00

TOTAL SUB-PROJECT 01 INDUSTRIAL BUILDINGS RENOV. 250,000.00 245,000.00 5,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00179 250,000.00 245,000.00 5,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 245,000.00 5,000.00

TOTAL CONTRACTS 250,000.00 245,000.00 5,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,985
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M87 FERRIDAY FPC SCHED NO 50-M87-00B-01 AFS PROJECT NO 01054
PROJECT DESCRIPTION FERRIDAY - MUSIC MUSEUM ACQUISITION AND RENOVATION, PLANNING AND

CONSTRUCTION ($229,000 LOCAL/OTHER MATCH)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 759 02A G.O. BONDS 100,000 0

TOTAL ACT 22 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,986
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M87 FERRIDAY FPC SCHED NO 50-M87-00B-01 AFS PROJECT NO 01054
PROJECT DESCRIPTION FERRIDAY - MUSIC MUSEUM ACQUISITION AND RENOVATION, PLANNING AND

CONSTRUCTION ($229,000 LOCAL/OTHER MATCH)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573753 01 01 2001 TOWN OF FERRIDAY RQ 06/19/01 86,000.00 12/04/01 86,000.00 0.00 04/04/49 100%
573753 01 02 2001 TOWN OF FERRIDAY CN 06/19/01 12,000.00 12/04/01 11,594.00 406.00 04/04/49 96%
573753 01 03 2001 TOWN OF FERRIDAY PA 06/19/01 2,000.00 12/04/01 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 573753 100,000.00 99,594.00 406.00

TOTAL SUB-PROJECT 01 MUSIC MUSEUM ACQ. & RENOVATION 100,000.00 99,594.00 406.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01054 100,000.00 99,594.00 406.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 99,594.00 406.00

TOTAL CONTRACTS 100,000.00 99,594.00 406.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,987
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M87 FERRIDAY FPC SCHED NO 50-M87-03B-01 AFS PROJECT NO 04063
PROJECT DESCRIPTION FERRIDAY - DOWNTOWN REVITALIZATION, PLANNING AND CONSTRUCTION

($253,750 IN-KIND LOCAL MATCH)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 068 LOC GENERAL OBLIGATION BONDS 500,000 500,000 1
2004 26 2005 069 NLOC GENERAL OBLIGATION BONDS 885,000 885,000 5

TOTAL ACT 26 1,385,000 1,385,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,385,000 1,385,000
GRAND TOTAL 1,385,000 1,385,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,988
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M87 FERRIDAY FPC SCHED NO 50-M87-03B-01 AFS PROJECT NO 04063
PROJECT DESCRIPTION FERRIDAY - DOWNTOWN REVITALIZATION, PLANNING AND CONSTRUCTION

($253,750 IN-KIND LOCAL MATCH)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611304 01 01 2004 TOWN OF FERRIDAY PN 05/17/04 95,600.00 0.00 95,600.00 04/04/49
611304 01 02 2004 TOWN OF FERRIDAY CN 05/17/04 374,400.00 0.00 374,400.00 04/04/49
611304 01 03 2004 TOWN OF FERRIDAY MI 05/17/04 20,000.00 0.00 20,000.00 04/04/49
611304 01 04 2004 TOWN OF FERRIDAY PA 05/17/04 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 611304 500,000.00 0.00 500,000.00

TOTAL SUB-PROJECT 01 DOWNTOWN REVITALIZATION 500,000.00 0.00 500,000.00

AFS 00 3 UNASSIGNED 885,000.00 0.00 885,000.00

TOTAL PROJECT 04063 1,385,000.00 0.00 1,385,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 0.00 500,000.00

TOTAL CONTRACTS 500,000.00 0.00 500,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,989
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M88 FISHER FPC SCHED NO 50-M88-02-01 AFS PROJECT NO 03101
PROJECT DESCRIPTION FISHER-WATER SYSTEM REHABILITATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 477 STATE GENERAL REVENUE 241,810 0

TOTAL ACT 23 241,810 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 241,810 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 241,810 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,990
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M88 FISHER FPC SCHED NO 50-M88-02-01 AFS PROJECT NO 03101
PROJECT DESCRIPTION FISHER-WATER SYSTEM REHABILITATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594215 01 01 2003 VILLAGE OF FISHER PN 01/23/03 20,000.00 06/03/05 14,680.85 5,319.15 04/04/49 73%
594215 01 02 2003 VILLAGE OF FISHER CN 01/23/03 212,000.00 06/03/05 171,831.95 40,168.05 04/04/49 81%
594215 01 03 2003 VILLAGE OF FISHER MI 01/23/03 4,974.00 06/03/05 0.00 4,974.00 04/04/49
594215 01 04 2003 VILLAGE OF FISHER PA 01/23/03 4,836.00 06/03/05 0.00 4,836.00 04/04/49

TOTAL CONTRACT 594215 241,810.00 186,512.80 55,297.20

TOTAL SUB-PROJECT 01 WATER SYSTEM REHABILITATION 241,810.00 186,512.80 55,297.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03101 241,810.00 186,512.80 55,297.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 241,810.00 186,512.80 55,297.20

TOTAL CONTRACTS 241,810.00 186,512.80 55,297.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,991
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M90 FOLSOM FPC SCHED NO 50-M90-05B-01 AFS PROJECT NO 06091
PROJECT DESCRIPTION FOLSOM SEWER TREATMENT PLANT, REPAIRS AND UPGRADE, ACQUISITIONS, PLANN

ING AND CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 198 LOC GENERAL OBLIGATION BONDS 200,000 200,000 2

TOTAL ACT 26 200,000 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 200,000 200,000
GRAND TOTAL 200,000 200,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,992
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M90 FOLSOM FPC SCHED NO 50-M90-05B-01 AFS PROJECT NO 06091
PROJECT DESCRIPTION FOLSOM SEWER TREATMENT PLANT, REPAIRS AND UPGRADE, ACQUISITIONS, PLANN

ING AND CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT 06091 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,993
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M91 FORDOCHE FPC SCHED NO 50-M91-05B-01 AFS PROJECT NO Q851
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS POTABLE WATER IMPROVEMENTS DEEP WATER WELL AND ELEVATED STORAGE TANK

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 550,000 5

TOTAL ACT 26 0 750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 750,000
GRAND TOTAL 0 750,000

TOTAL PROJECT Q851 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,994
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M93 FOREST HILL FPC SCHED NO 50-M93-01B-01 AFS PROJECT NO 02123
PROJECT DESCRIPTION FOREST HILL - STOKES LANE, GENE MESSER ROAD IMPROVEMENTS FOR ECONOMIC

DEVELOPMENT
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 196 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,995
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M93 FOREST HILL FPC SCHED NO 50-M93-01B-01 AFS PROJECT NO 02123
PROJECT DESCRIPTION FOREST HILL - STOKES LANE, GENE MESSER ROAD IMPROVEMENTS FOR ECONOMIC

DEVELOPMENT
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593001 01 01 2002 VILLAGE OF FOREST HILL PN 11/19/02 5,869.00 01/25/05 5,869.00 0.00 04/04/49 100%
593001 01 02 2002 VILLAGE OF FOREST HILL CN 11/19/02 92,581.00 01/25/05 88,797.63 3,783.37 04/04/49 95%
593001 01 03 2002 VILLAGE OF FOREST HILL MI 11/19/02 50.00 01/25/05 50.00 0.00 04/04/49 100%
593001 01 04 2002 VILLAGE OF FOREST HILL PA 11/19/02 1,500.00 01/25/05 1,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 593001 100,000.00 96,216.63 3,783.37

TOTAL SUB-PROJECT 01 STOKES LANE, GENE MESSER ROAD 100,000.00 96,216.63 3,783.37

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02123 100,000.00 96,216.63 3,783.37

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 96,216.63 3,783.37

TOTAL CONTRACTS 100,000.00 96,216.63 3,783.37



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,996
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M93 FOREST HILL FPC SCHED NO 50-M93-04B-01 AFS PROJECT NO 05073
PROJECT DESCRIPTION FOREST HILL - RENOVATION OF COMMUNITY FACILITIES, PLANNING AND

CONSTRUCTION ($375,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 143 LOC GENERAL OBLIGATION BONDS 80,000 80,000 1

TOTAL ACT 26 80,000 80,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 5

TOTAL ACT 26 0 800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 80,000 880,000
GRAND TOTAL 80,000 880,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,997
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M93 FOREST HILL FPC SCHED NO 50-M93-04B-01 AFS PROJECT NO 05073
PROJECT DESCRIPTION FOREST HILL - RENOVATION OF COMMUNITY FACILITIES, PLANNING AND

CONSTRUCTION ($375,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
624907 01 01 2005 VILLAGE OF FOREST HILL PN 05/23/05 40,000.00 0.00 40,000.00 04/04/49
624907 01 02 2005 VILLAGE OF FOREST HILL CN 05/23/05 38,400.00 0.00 38,400.00 04/04/49
624907 01 03 2005 VILLAGE OF FOREST HILL PA 05/23/05 1,600.00 0.00 1,600.00 04/04/49

TOTAL CONTRACT 624907 80,000.00 0.00 80,000.00

TOTAL SUB-PROJECT 01 RENOV OF COMMUNITY FACILITIES 80,000.00 0.00 80,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05073 80,000.00 0.00 80,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 80,000.00 0.00 80,000.00

TOTAL CONTRACTS 80,000.00 0.00 80,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,998
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 50-M94-01-01 AFS PROJECT NO 02031
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 927 STATE GENERAL REVENUE 240,000 0

TOTAL ACT 22 240,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 240,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 240,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 4,999
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO 50-M94-01-01 AFS PROJECT NO 02031
PROJECT DESCRIPTION

STATUS O PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578030 01 01 2002 CITY OF FRANKLIN CN 10/17/01 237,000.00 05/06/03 237,000.00 0.00 04/04/49 100%
578030 01 02 2002 CITY OF FRANKLIN PA 10/17/01 3,000.00 05/06/03 3,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 578030 240,000.00 240,000.00 0.00

TOTAL SUB-PROJECT 01 CITY-WIDE DRAINAGE PROJECT 240,000.00 240,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02031 240,000.00 240,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 240,000.00 240,000.00 0.00

TOTAL CONTRACTS 240,000.00 240,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,000
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-02B-01 AFS PROJECT NO 03188
PROJECT DESCRIPTION FRANKLIN - WEST ST. MARY CIVIC AND CONVENTION CENTER

($5,000,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 678 04A G.O. BONDS 240,000 0

TOTAL ACT 2 240,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 240,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 240,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,001
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-02B-01 AFS PROJECT NO 03188
PROJECT DESCRIPTION FRANKLIN - WEST ST. MARY CIVIC AND CONVENTION CENTER

($5,000,000 LOCAL MATCH)
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 07 2003 JOHN E THOMPSON PR 11/10/02 456.00 11/21/03 456.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 456.00 456.00 0.00

601070 01 01 2003 CITY OF FRANKLIN PN 06/06/03 172,500.00 01/28/05 157,232.89 15,267.11 04/04/49 91%
601070 01 02 2003 CITY OF FRANKLIN CN 06/06/03 50,000.00 01/28/05 0.00 50,000.00 04/04/49
601070 01 03 2003 CITY OF FRANKLIN MI 06/06/03 7,500.00 01/28/05 6,808.00 692.00 04/04/49 90%
601070 01 04 2003 CITY OF FRANKLIN PA 06/06/03 9,544.00 01/28/05 0.00 9,544.00 04/04/49

TOTAL CONTRACT 601070 239,544.00 164,040.89 75,503.11

TOTAL SUB-PROJECT 01 W ST. MARY CIVIC & CONVENTION 240,000.00 164,496.89 75,503.11

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03188 240,000.00 164,496.89 75,503.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 240,000.00 164,496.89 75,503.11

TOTAL CONTRACTS 240,000.00 164,496.89 75,503.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,002
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-03B-01 AFS PROJECT NO 04086
PROJECT DESCRIPTION FRANKLIN-INDUSTRIAL PARK DEVELOPMENT & BUSINESS INCUBATOR

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 144 04A G.O. BONDS 300,000 0

TOTAL ACT 2 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,003
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-03B-01 AFS PROJECT NO 04086
PROJECT DESCRIPTION FRANKLIN-INDUSTRIAL PARK DEVELOPMENT & BUSINESS INCUBATOR

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608703 01 01 2004 CITY OF FRANKLIN RQ 02/03/04 294,000.00 04/27/04 294,000.00 0.00 04/04/49 100%
608703 01 02 2004 CITY OF FRANKLIN PA 02/03/04 6,000.00 04/27/04 6,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 608703 300,000.00 300,000.00 0.00

TOTAL SUB-PROJECT 01 IND PARK DEV & BUS INCUBATOR 300,000.00 300,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04086 300,000.00 300,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 300,000.00 0.00

TOTAL CONTRACTS 300,000.00 300,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,004
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-03B-03 AFS PROJECT NO 04087
PROJECT DESCRIPTION FRANKLIN-TECHE THEATER HURRICANE DAMAGE REPAIR PLANNING & CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 146 04A G.O. BONDS 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,005
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-03B-03 AFS PROJECT NO 04087
PROJECT DESCRIPTION FRANKLIN-TECHE THEATER HURRICANE DAMAGE REPAIR PLANNING & CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608705 01 01 2004 CITY OF FRANKLIN CN 01/28/04 98,000.00 05/23/06 98,000.00 0.00 04/04/49 100%
608705 01 02 2004 CITY OF FRANKLIN PA 01/28/04 2,000.00 05/23/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 608705 100,000.00 98,000.00 2,000.00

TOTAL SUB-PROJECT 01 TECHE THEATER HURRICANE REPAIR 100,000.00 98,000.00 2,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04087 100,000.00 98,000.00 2,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 98,000.00 2,000.00

TOTAL CONTRACTS 100,000.00 98,000.00 2,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,006
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-04-03 AFS PROJECT NO 05032
PROJECT DESCRIPTION FRANKLIN - PUBLIC SAFETY AND SECURITY IMPROVEMENT PROJECT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 065 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,007
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-04-03 AFS PROJECT NO 05032
PROJECT DESCRIPTION FRANKLIN - PUBLIC SAFETY AND SECURITY IMPROVEMENT PROJECT, PLANNING

AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619826 01 01 2005 CITY OF FRANKLIN EQ 12/15/04 98,000.00 11/04/05 98,000.00 0.00 04/04/49 100%
619826 01 02 2005 CITY OF FRANKLIN PA 12/15/04 2,000.00 11/04/05 0.00 2,000.00 04/04/49

TOTAL CONTRACT 619826 100,000.00 98,000.00 2,000.00

TOTAL SUB-PROJECT 01 PUBLIC SAFETY & SECURITY IMPRV 100,000.00 98,000.00 2,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05032 100,000.00 98,000.00 2,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 98,000.00 2,000.00

TOTAL CONTRACTS 100,000.00 98,000.00 2,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,008
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-04B-05 AFS PROJECT NO 05094
PROJECT DESCRIPTION FRANKLIN EMERGENCY INFRASTRUCTURE CONSTRUCTION AND RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 245 LOC GENERAL OBLIGATION BONDS 360,000 360,000 1

TOTAL ACT 26 360,000 360,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 360,000 360,000
GRAND TOTAL 360,000 360,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,009
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-04B-05 AFS PROJECT NO 05094
PROJECT DESCRIPTION FRANKLIN EMERGENCY INFRASTRUCTURE CONSTRUCTION AND RENOVATIONS,

PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
624906 01 01 2005 CITY OF FRANKLIN PN 05/24/05 30,000.00 03/07/06 25,250.00 4,750.00 04/04/49 84%
624906 01 02 2005 CITY OF FRANKLIN CN 05/24/05 300,000.00 03/07/06 0.00 300,000.00 04/04/49
624906 01 03 2005 CITY OF FRANKLIN EQ 05/24/05 22,800.00 03/07/06 0.00 22,800.00 04/04/49
624906 01 04 2005 CITY OF FRANKLIN PA 05/24/05 7,200.00 03/07/06 0.00 7,200.00 04/04/49

TOTAL CONTRACT 624906 360,000.00 25,250.00 334,750.00

TOTAL SUB-PROJECT 01 EMERGENCY INFRASTRUCTURE 360,000.00 25,250.00 334,750.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05094 360,000.00 25,250.00 334,750.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 360,000.00 25,250.00 334,750.00

TOTAL CONTRACTS 360,000.00 25,250.00 334,750.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,010
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-05B-01 AFS PROJECT NO Q860
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FRANKLIN RESIDENTIAL EXPANSION INFRASTRUCTURE ($225,000 CASH AND/OR IN

-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 120,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 330,000 5

TOTAL ACT 26 0 450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 450,000
GRAND TOTAL 0 450,000

TOTAL PROJECT Q860 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,011
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-97-01 AFS PROJECT NO 98096
PROJECT DESCRIPTION FRANKLIN - TECHE & CENTER THEATERS, RENOVATION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 542 STATE GENERAL REVENUE 295,000 0

TOTAL ACT 28 295,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 295,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 295,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,012
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-97-01 AFS PROJECT NO 98096
PROJECT DESCRIPTION FRANKLIN - TECHE & CENTER THEATERS, RENOVATION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

530335 01 01 1998 CITY OF FRANKLIN LQ 12/12/97 0.00 06/21/00 0.00 0.00 04/04/49
530335 01 02 1998 CITY OF FRANKLIN PN 12/12/97 0.00 06/21/00 0.00 0.00 04/04/49
530335 01 03 1998 CITY OF FRANKLIN CN 12/12/97 289,100.00 06/21/00 289,100.00 0.00 04/04/49 100%
530335 01 04 1998 CITY OF FRANKLIN MI 12/12/97 0.00 06/21/00 0.00 0.00 04/04/49
530335 01 05 1998 CITY OF FRANKLIN EQ 12/12/97 0.00 06/21/00 0.00 0.00 04/04/49
530335 01 06 1998 CITY OF FRANKLIN PA 12/12/97 5,900.00 06/21/00 5,900.00 0.00 04/04/49 100%

TOTAL CONTRACT 530335 295,000.00 295,000.00 0.00

TOTAL SUB-PROJECT 01 TECHE & CENTER THEATERS RENOV 295,000.00 295,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98096 295,000.00 295,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 295,000.00 295,000.00 0.00

TOTAL CONTRACTS 295,000.00 295,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,013
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-98-01 AFS PROJECT NO 99065
PROJECT DESCRIPTION FRANKLIN - BOAT LAUNCH, PLANNING, LAND ACQUISITION AND CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 920 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 29 75,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 75,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 75,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,014
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-98-01 AFS PROJECT NO 99065
PROJECT DESCRIPTION FRANKLIN - BOAT LAUNCH, PLANNING, LAND ACQUISITION AND CONSTRUCTION

STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540309 01 01 1999 CITY OF FRANKLIN PN 11/06/98 5,250.00 02/08/02 5,250.00 0.00 04/04/49 100%
540309 01 02 1999 CITY OF FRANKLIN CN 11/06/98 67,500.00 02/08/02 67,500.00 0.00 04/04/49 100%
540309 01 03 1999 CITY OF FRANKLIN PA 11/06/98 2,250.00 02/08/02 2,250.00 0.00 04/04/49 100%

TOTAL CONTRACT 540309 75,000.00 75,000.00 0.00

TOTAL SUB-PROJECT 01 BOAT LAUNCH-PLAN,LAND ACQ,CONS 75,000.00 75,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99065 75,000.00 75,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 75,000.00 0.00

TOTAL CONTRACTS 75,000.00 75,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,015
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-98-2 AFS PROJECT NO 99066
PROJECT DESCRIPTION FRANKLIN - RECREATION CENTERS, RENOVATION AND HVAC

STATUS P PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 921 STATE GENERAL REVENUE 60,000 0

TOTAL ACT 29 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 60,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 60,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,016
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M94 FRANKLIN FPC SCHED NO 50-M94-98-2 AFS PROJECT NO 99066
PROJECT DESCRIPTION FRANKLIN - RECREATION CENTERS, RENOVATION AND HVAC

STATUS P PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540310 01 01 1999 CITY OF FRANKLIN CN 11/06/98 58,200.00 11/30/99 58,200.00 0.00 04/04/49 100%
540310 01 02 1999 CITY OF FRANKLIN EQ 11/06/98 0.00 11/30/99 0.00 0.00 04/04/49
540310 01 03 1999 CITY OF FRANKLIN PA 11/06/98 487.50 11/30/99 487.50 0.00 04/04/49 100%

TOTAL CONTRACT 540310 58,687.50 58,687.50 0.00

TOTAL SUB-PROJECT 01 RECREATION CENTERS RENOV/HVAC 58,687.50 58,687.50 0.00

AFS 00 3 UNASSIGNED 1,312.50 0.00 1,312.50

TOTAL PROJECT 99066 60,000.00 58,687.50 1,312.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 58,687.50 58,687.50 0.00

TOTAL CONTRACTS 58,687.50 58,687.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,017
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M95 FRANKLINTON FPC SCHED NO 50-M95-01B-01 AFS PROJECT NO 02124
PROJECT DESCRIPTION FRANKLINTON - JONES CREEK FLOOD CONTROL, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 197 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,018
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M95 FRANKLINTON FPC SCHED NO 50-M95-01B-01 AFS PROJECT NO 02124
PROJECT DESCRIPTION FRANKLINTON - JONES CREEK FLOOD CONTROL, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594225 01 01 2002 TOWN OF FRANKLINTON PN 01/23/03 17,800.00 0.00 17,800.00 04/04/49
594225 01 02 2002 TOWN OF FRANKLINTON CN 01/23/03 178,200.00 0.00 178,200.00 04/04/49
594225 01 03 2002 TOWN OF FRANKLINTON PA 01/23/03 4,000.00 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 594225 200,000.00 4,000.00 196,000.00

TOTAL SUB-PROJECT 01 JONES CREEK FLOOD CONTROL 200,000.00 4,000.00 196,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02124 200,000.00 4,000.00 196,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 4,000.00 196,000.00

TOTAL CONTRACTS 200,000.00 4,000.00 196,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,019
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M95 FRANKLINTON FPC SCHED NO 50-M95-03-02 AFS PROJECT NO Q1503
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BUSINESS PARK PROPERTY ACQUISITION AND DEVELOPMENT (NON-STATE MATCH RE

QUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q1503 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,020
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M95 FRANKLINTON FPC SCHED NO 50-M95-03-02 AFS PROJECT NO 04135
PROJECT DESCRIPTION FRANKLINTON - BUSINESS PARK PROPERTY ACQUISITION AND DEVELOPMENT

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 252 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 24 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,021
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M95 FRANKLINTON FPC SCHED NO 50-M95-03-02 AFS PROJECT NO 04135
PROJECT DESCRIPTION FRANKLINTON - BUSINESS PARK PROPERTY ACQUISITION AND DEVELOPMENT

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
609265 01 04 2004 TOWN OF FRANKLINTON RQ 02/18/04 49,000.00 04/06/04 49,000.00 0.00 04/04/49 100%
609265 01 05 2004 TOWN OF FRANKLINTON PA 02/18/04 1,000.00 04/06/04 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 609265 50,000.00 50,000.00 0.00

TOTAL SUB-PROJECT 01 BUSINESS PARK PROPERTY ACQ 50,000.00 50,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04135 50,000.00 50,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 50,000.00 0.00

TOTAL CONTRACTS 50,000.00 50,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,022
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M95 FRANKLINTON FPC SCHED NO 50-M95-05B-01 AFS PROJECT NO Q871
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER TANK RESTORATIONS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 4

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q871 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,023
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M97 GEORGETOWN FPC SCHED NO 50-M97-05B-01 AFS PROJECT NO Q872
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS VILLAGE HALL AND MULTIUSE ACTIVITY CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 60,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 260,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 260,000
GRAND TOTAL 0 260,000

TOTAL PROJECT Q872 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,024
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY M98 GIBSLAND FPC SCHED NO 50-M98-05B-01 AFS PROJECT NO Q873
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS POTABLE WATER IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q873 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,025
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAC WARD 9 RECREATION DIST RAPIDES FPC SCHED NO 50-NAC-05B-01 AFS PROJECT NO Q1136
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CENLA SPORTSPLEX RECREATION IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q1136 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,026
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAG RECREATION DIS 6 ALLEN PA FPC SCHED NO 50-NAG-04B-01 AFS PROJECT NO 05093
PROJECT DESCRIPTION RECR DISTR 6 WARD 6 - RECREATION COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 223 LOC LINE OF CREDIT 200,000 200,000 2
2006 26 2005 224 NLOC NON CASH LINE OF CREDIT 250,000 250,000 5
2006 26 2005 056 LOC LINE OF CREDIT 300,000 300,000 1

TOTAL ACT 26 750,000 750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 750,000 750,000
GRAND TOTAL 750,000 750,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,027
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAG RECREATION DIS 6 ALLEN PA FPC SCHED NO 50-NAG-04B-01 AFS PROJECT NO 05093
PROJECT DESCRIPTION RECR DISTR 6 WARD 6 - RECREATION COMPLEX, PLANNING AND CONSTRUCTION

STATUS O PARISH 02 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630114 01 01 2006 RECREATION DIST #6 CN 09/13/05 294,000.00 0.00 294,000.00 04/04/49
630114 01 02 2006 RECREATION DIST #6 PA 09/13/05 6,000.00 0.00 6,000.00 04/04/49

TOTAL CONTRACT 630114 300,000.00 0.00 300,000.00

TOTAL SUB-PROJECT 01 RECREATIONAL COMPLEX 300,000.00 0.00 300,000.00

AFS 00 3 UNASSIGNED 450,000.00 0.00 450,000.00

TOTAL PROJECT 05093 750,000.00 0.00 750,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 0.00 300,000.00

TOTAL CONTRACTS 300,000.00 0.00 300,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,028
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAH WEST CARROLL PARISH SHERIFF FPC SCHED NO 50-NAH-05-01 AFS PROJECT NO 06061
PROJECT DESCRIPTION WEST CARROLL PARISH SHERIFF - WEST CARROLL PARISH JAIL EDUCATION AND

VISITATION ROOM, PLANNING AND CONSTRUCTION
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 118 STATE GENERAL REVENUE 25,000 25,000
2006 26 2005 225 LOC GENERAL OBLIGATION BONDS 125,000 125,000 2

TOTAL ACT 26 150,000 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 150,000 150,000
GRAND TOTAL 150,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,029
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAH WEST CARROLL PARISH SHERIFF FPC SCHED NO 50-NAH-05-01 AFS PROJECT NO 06061
PROJECT DESCRIPTION WEST CARROLL PARISH SHERIFF - WEST CARROLL PARISH JAIL EDUCATION AND

VISITATION ROOM, PLANNING AND CONSTRUCTION
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
632412 01 01 2006 WEST CARROLL PARISH CN 12/08/05 25,000.00 0.00 25,000.00 04/04/49
632412 01 02 2006 WEST CARROLL PARISH CN 12/08/05 122,000.00 0.00 122,000.00 04/04/49
632412 01 03 2006 WEST CARROLL PARISH PA 12/08/05 3,000.00 0.00 3,000.00 04/04/49

TOTAL CONTRACT 632412 150,000.00 0.00 150,000.00

TOTAL SUB-PROJECT 01 EDUCATION AND VISITATION ROOM 150,000.00 0.00 150,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06061 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 0.00 150,000.00

TOTAL CONTRACTS 150,000.00 0.00 150,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,030
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAI REC DIS1 LOWER ST MARTIN PAR FPC SCHED NO 50-NAI-04-01 AFS PROJECT NO 05047
PROJECT DESCRIPTION RECREATIONAL DISTRICT #1 LOWER ST. MARTIN PARISH - PLANNING AND

CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 084 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 119 STATE GENERAL REVENUE 100,000 100,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 5

TOTAL ACT 26 100,000 700,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 100,000 700,000
GRAND TOTAL 200,000 700,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,031
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAI REC DIS1 LOWER ST MARTIN PAR FPC SCHED NO 50-NAI-04-01 AFS PROJECT NO 05047
PROJECT DESCRIPTION RECREATIONAL DISTRICT #1 LOWER ST. MARTIN PARISH - PLANNING AND

CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
631682 01 01 2005 ST MARTIN PARISH RECREATION PN 10/14/05 8,000.00 0.00 8,000.00 04/04/49
631682 01 02 2005 ST MARTIN PARISH RECREATION CN 10/14/05 86,000.00 0.00 86,000.00 04/04/49
631682 01 03 2005 ST MARTIN PARISH RECREATION MI 10/14/05 4,000.00 0.00 4,000.00 04/04/49
631682 01 04 2005 ST MARTIN PARISH RECREATION PA 10/14/05 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 631682 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 RECR DISTRICT #1 ST MARTIN PAR 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 05047 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,032
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAJ EFFORTS OF GRACE INC FPC SCHED NO 50-NAJ-05B-01 AFS PROJECT NO Q1484
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ASHE TOO, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 290,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 310,000 2

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q1484 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,033
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAJ EFFORTS OF GRACE INC FPC SCHED NO 50-NAJ-05B-02 AFS PROJECT NO Q1485
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS KUUMBA COTTAGE, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2

TOTAL ACT 26 0 550,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 550,000
GRAND TOTAL 0 550,000

TOTAL PROJECT Q1485 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,034
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NAT ETHEL VOLUNTEER FIRE DEPT FPC SCHED NO 50-NAT-05B-01 AFS PROJECT NO Q1496
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ACQUISITION OF RESCUE/PUMPER/TANKER

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1496 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,035
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA1 HAMMOND DOWNTOWN DEV DISTRICT FPC SCHED NO 50-NA1-96B-01 AFS PROJECT NO 97101
PROJECT DESCRIPTION HAMMOND DOWNTOWN DEVELOPMENT DISTRICT - COLUMBIA THEATER - REGIONAL

ARTS FACILITY PLANNING AND RENOVATION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 312 98B G.O. BONDS 150,000 0

TOTAL ACT 28 150,000 0

1998 28 1997 558 NRP BONDS - NRP 400,000 0

TOTAL ACT 28 400,000 0

1998 29 1998 654 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 29 0 0

1999 21 2000 002 00A G.O. BONDS 3,380,000 0

TOTAL ACT 21 3,380,000 0

2001 22 2001 780 02A G.O. BONDS 930,000 0

TOTAL ACT 22 930,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,860,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,860,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,036
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA1 HAMMOND DOWNTOWN DEV DISTRICT FPC SCHED NO 50-NA1-96B-01 AFS PROJECT NO 97101
PROJECT DESCRIPTION HAMMOND DOWNTOWN DEVELOPMENT DISTRICT - COLUMBIA THEATER - REGIONAL

ARTS FACILITY PLANNING AND RENOVATION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516682 01 01 1997 CITY OF HAMMOND PN 04/28/97 13,022.80 11/14/03 13,022.80 0.00 12/14/20 100%
516682 01 02 1997 CITY OF HAMMOND CN 04/28/97 132,500.00 11/14/03 132,500.00 0.00 12/14/20 100%
516682 01 03 1997 CITY OF HAMMOND MI 04/28/97 1,333.45 11/14/03 1,333.45 0.00 12/14/20 100%
516682 01 04 1997 CITY OF HAMMOND PA 04/28/97 3,143.75 11/14/03 3,143.75 0.00 12/14/20 100%
516682 01 01 1998 CITY OF HAMMOND PN 04/28/97 106,558.50 11/14/03 106,558.50 0.00 12/14/20 100%
516682 01 02 1998 CITY OF HAMMOND CN 04/28/97 206,863.00 11/14/03 206,863.00 0.00 12/14/20 100%
516682 01 03 1998 CITY OF HAMMOND LQ 04/28/97 86,578.50 11/14/03 86,578.50 0.00 12/14/20 100%
516682 01 05 1999 CITY OF HAMMOND PN 04/28/97 197,441.50 11/14/03 197,441.50 0.00 12/14/20 100%
516682 01 06 1999 CITY OF HAMMOND CN 04/28/97 3,169,858.50 11/14/03 3,169,858.50 0.00 12/14/20 100%
516682 01 07 1999 CITY OF HAMMOND MI 04/28/97 3,143.75 11/14/03 3,143.75 0.00 12/14/20 100%
516682 01 08 1999 CITY OF HAMMOND PA 04/28/97 9,556.25 11/14/03 9,556.25 0.00 12/14/20 100%
516682 01 09 2001 CITY OF HAMMOND PN 04/28/97 110,972.38 11/14/03 110,972.38 0.00 12/14/20 100%
516682 01 10 2001 CITY OF HAMMOND CN 04/28/97 815,994.62 11/14/03 815,608.32 386.30 12/14/20 99%
516682 01 11 2001 CITY OF HAMMOND EQ 04/28/97 3,033.00 11/14/03 3,033.00 0.00 12/14/20 100%

TOTAL CONTRACT 516682 4,860,000.00 4,859,613.70 386.30

TOTAL SUB-PROJECT 01 COLUMBIA THEATER REG ARTS FACI 4,860,000.00 4,859,613.70 386.30

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97101 4,860,000.00 4,859,613.70 386.30

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,860,000.00 4,859,613.70 386.30

TOTAL CONTRACTS 4,860,000.00 4,859,613.70 386.30



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,037
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA7 AFRICAN AMERICAN MUSEUM FPC SCHED NO 50-NA7-97B-01 AFS PROJECT NO 98141
PROJECT DESCRIPTION NORTHEAST LOUISIANA DELTA AFRICAN AMERICAN HERITAGE MUSEUM - PLANNING

AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 22 2001 643 02A G.O. BONDS 50,000 0

TOTAL ACT 22 50,000 0

2000 20 1999 484 95A BONDS - NRP 25,000 0
2000 20 1999 485 97A BONDS - NRP 25,000 0

TOTAL ACT 20 50,000 0

2001 22 2001 813 02A G.O. BONDS 150,000 0

TOTAL ACT 22 150,000 0

2002 22 2001 988 02A G.O. BONDS 250,000 0

TOTAL ACT 22 250,000 0

2002 23 2002 237 03A G.O. BONDS 30,000 0

TOTAL ACT 23 30,000 0

2003 2 2004 744 04A G.O. BONDS 1,825,000 0
2003 2 2004 795 04A G.O. BONDS 270,000 0

TOTAL ACT 2 2,095,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 3

TOTAL ACT 26 0 850,000

TOTAL PRIOR YEAR 2,625,000 0
TOTAL CURRENT YEAR 0 850,000
GRAND TOTAL 2,625,000 850,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,038
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA7 AFRICAN AMERICAN MUSEUM FPC SCHED NO 50-NA7-97B-01 AFS PROJECT NO 98141
PROJECT DESCRIPTION NORTHEAST LOUISIANA DELTA AFRICAN AMERICAN HERITAGE MUSEUM - PLANNING

AND CONSTRUCTION
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
532446 01 01 1998 OUACHITA AFRICAN AMERICAN PN 04/15/98 48,000.00 05/12/06 48,000.00 0.00 04/04/49 100%
532446 01 02 1998 OUACHITA AFRICAN AMERICAN CN 04/15/98 0.00 05/12/06 0.00 0.00 04/04/49
532446 01 03 1998 OUACHITA AFRICAN AMERICAN PA 04/15/98 2,000.00 05/12/06 1,249.50 750.50 04/04/49 62%
532446 01 04 2000 OUACHITA AFRICAN AMERICAN CN 04/15/98 15,000.00 05/12/06 0.00 15,000.00 04/04/49
532446 01 05 2000 OUACHITA AFRICAN AMERICAN CN 04/15/98 25,000.00 05/12/06 0.00 25,000.00 04/04/49
532446 01 06 2000 OUACHITA AFRICAN AMERICAN PN 04/15/98 7,000.00 05/12/06 7,000.00 0.00 04/04/49 100%
532446 01 07 2000 OUACHITA AFRICAN AMERICAN MI 04/15/98 0.00 05/12/06 0.00 0.00 04/04/49
532446 01 08 2000 OUACHITA AFRICAN AMERICAN ES 04/15/98 0.00 05/12/06 0.00 0.00 04/04/49
532446 01 09 2000 OUACHITA AFRICAN AMERICAN ES 04/15/98 0.00 05/12/06 0.00 0.00 04/04/49
532446 01 14 2000 OUACHITA AFRICAN AMERICAN PA 04/15/98 3,000.00 05/12/06 0.00 3,000.00 04/04/49
532446 01 10 2001 OUACHITA AFRICAN AMERICAN CN 04/15/98 150,000.00 05/12/06 0.00 150,000.00 04/04/49
532446 01 11 2002 OUACHITA AFRICAN AMERICAN PN 04/15/98 60,000.00 05/12/06 60,000.00 0.00 04/04/49 100%
532446 01 12 2002 OUACHITA AFRICAN AMERICAN CN 04/15/98 175,000.00 05/12/06 0.00 175,000.00 04/04/49
532446 01 13 2002 OUACHITA AFRICAN AMERICAN CN 04/15/98 30,000.00 05/12/06 0.00 30,000.00 04/04/49
532446 01 14 2002 OUACHITA AFRICAN AMERICAN MI 04/15/98 10,000.00 05/12/06 0.00 10,000.00 04/04/49
532446 01 15 2002 OUACHITA AFRICAN AMERICAN PA 04/15/98 5,000.00 05/12/06 0.00 5,000.00 04/04/49
532446 01 14 2003 OUACHITA AFRICAN AMERICAN CN 04/15/98 270,000.00 05/12/06 0.00 270,000.00 04/04/49
532446 01 15 2003 OUACHITA AFRICAN AMERICAN PN 04/15/98 85,000.00 05/12/06 23,560.91 61,439.09 04/04/49 27%
532446 01 16 2003 OUACHITA AFRICAN AMERICAN CN 04/15/98 1,450,000.00 05/12/06 0.00 1,450,000.00 04/04/49
532446 01 17 2003 OUACHITA AFRICAN AMERICAN EQ 04/15/98 40,000.00 05/12/06 0.00 40,000.00 04/04/49
532446 01 18 2003 OUACHITA AFRICAN AMERICAN ES 04/15/98 250,000.00 05/12/06 0.00 250,000.00 04/04/49

TOTAL CONTRACT 532446 2,625,000.00 139,810.41 2,485,189.59

TOTAL SUB-PROJECT 01 NE LA AFRICAN AMER HER MUSEUM 2,625,000.00 139,810.41 2,485,189.59

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98141 2,625,000.00 139,810.41 2,485,189.59

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,625,000.00 139,810.41 2,485,189.59

TOTAL CONTRACTS 2,625,000.00 139,810.41 2,485,189.59



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,039
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA8 SERENITY 67 FPC SCHED NO 50-NA8-03-01 AFS PROJECT NO 04105
PROJECT DESCRIPTION SERENITY 67 MULTI-PURPOSE CENTER, PLANNING, CONSTRUCTION, ACQUISITION

AND RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 197 STATE GENERAL REVENUE 60,000 0

TOTAL ACT 24 60,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 117 STATE GENERAL REVENUE 25,000 25,000

TOTAL ACT 26 25,000 25,000

TOTAL PRIOR YEAR 60,000 0
TOTAL CURRENT YEAR 25,000 25,000
GRAND TOTAL 85,000 25,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,040
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA8 SERENITY 67 FPC SCHED NO 50-NA8-03-01 AFS PROJECT NO 04105
PROJECT DESCRIPTION SERENITY 67 MULTI-PURPOSE CENTER, PLANNING, CONSTRUCTION, ACQUISITION

AND RENOVATION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607653 01 01 2004 SERENITY 67 RQ 10/29/03 0.00 07/28/06 0.00 0.00 04/04/49
607653 01 02 2004 SERENITY 67 PA 10/29/03 1,200.00 07/28/06 1,200.00 0.00 04/04/49 100%
607653 01 03 2004 SERENITY 67 CN 10/29/03 53,800.00 07/28/06 13,633.19 40,166.81 04/04/49 25%
607653 01 04 2004 SERENITY 67 PN 10/29/03 5,000.00 07/28/06 5,000.00 0.00 04/04/49 100%
607653 01 01 2006 SERENITY 67 CN 10/29/03 24,500.00 07/28/06 0.00 24,500.00 04/04/49
607653 01 02 2006 SERENITY 67 PA 10/29/03 500.00 07/28/06 0.00 500.00 04/04/49

TOTAL CONTRACT 607653 85,000.00 19,833.19 65,166.81

TOTAL SUB-PROJECT 01 MULTI-PURPOSE CENTER 85,000.00 19,833.19 65,166.81

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04105 85,000.00 19,833.19 65,166.81

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 85,000.00 19,833.19 65,166.81

TOTAL CONTRACTS 85,000.00 19,833.19 65,166.81



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,041
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA8 SERENITY 67 FPC SCHED NO 50-NA8-96B-01 AFS PROJECT NO 97030
PROJECT DESCRIPTION SERENITY 67 - BUILDING ACQUISITION, RENOVATION AND PLANNING FOR

PROGRAM FACILITY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 45 1996 117 STATE GENERAL REVENUE 0 0

TOTAL ACT 45 0 0

1997 479 1997 366 STATE GENERAL REVENUE 0 0

TOTAL ACT 479 0 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 0 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,042
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA8 SERENITY 67 FPC SCHED NO 50-NA8-96B-01 AFS PROJECT NO 97030
PROJECT DESCRIPTION SERENITY 67 - BUILDING ACQUISITION, RENOVATION AND PLANNING FOR

PROGRAM FACILITY
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97030 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,043
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA9 LAKE PONTCH BASIN MARITIME MUS FPC SCHED NO 50-NA9-96S-01 AFS PROJECT NO 97S11
PROJECT DESCRIPTION LAKE PONTCHARTRAIN BASIN MARITIME MUSEUM - MUSEUM AND RESEARCH CENTER

ACQUISITIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 357 STATE GENERAL REVENUE 2,000,000 0

TOTAL ACT 479 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,044
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NA9 LAKE PONTCH BASIN MARITIME MUS FPC SCHED NO 50-NA9-96S-01 AFS PROJECT NO 97S11
PROJECT DESCRIPTION LAKE PONTCHARTRAIN BASIN MARITIME MUSEUM - MUSEUM AND RESEARCH CENTER

ACQUISITIONS, PLANNING AND CONSTRUCTION
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

529632 01 01 1997 LAKE PONTCHARTRAIN BASIN PN 12/11/97 106,527.31 07/27/01 106,527.31 0.00 04/04/49 100%
529632 01 02 1997 LAKE PONTCHARTRAIN BASIN CN 12/11/97 1,853,472.69 07/27/01 1,853,472.69 0.00 04/04/49 100%
529632 01 03 1997 LAKE PONTCHARTRAIN BASIN MI 12/11/97 0.00 07/27/01 0.00 0.00 04/04/49
529632 01 04 1997 LAKE PONTCHARTRAIN BASIN PA 12/11/97 40,000.00 07/27/01 40,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 529632 2,000,000.00 2,000,000.00 0.00

TOTAL SUB-PROJECT 01 MUSEUM AND RESEARCH CENTER 2,000,000.00 2,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97S11 2,000,000.00 2,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,000,000.00 2,000,000.00 0.00

TOTAL CONTRACTS 2,000,000.00 2,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,045
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBB LIGHTHOUSE FOR BLIND IN NO FPC SCHED NO 50-NBB-05B-01 AFS PROJECT NO Q1144
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LIGHTHOUSE FOR THE BLIND ECONOMIC DEVELOPMENT PROJECT, PLANNING AND CO

NSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 225,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,135,000 5

TOTAL ACT 26 0 1,360,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,360,000
GRAND TOTAL 0 1,360,000

TOTAL PROJECT Q1144 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,046
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBC CAPITOL CITY FAMILY HEALTH CTR FPC SCHED NO 50-NBC-04B-01 AFS PROJECT NO 05078
PROJECT DESCRIPTION CAPITOL CITY FAMILY HEALTH CENTER - NEW FEDERALLY QUALIFIED HEALTH

CENTER, ACQUISITIONS, PLANNING & CONSTRUCTION ($71,000 FEDERAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 165 LOC GENERAL OBLIGATION BONDS 2,000,000 2,000,000 1

TOTAL ACT 26 2,000,000 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,000,000 2,000,000
GRAND TOTAL 2,000,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,047
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBC CAPITOL CITY FAMILY HEALTH CTR FPC SCHED NO 50-NBC-04B-01 AFS PROJECT NO 05078
PROJECT DESCRIPTION CAPITOL CITY FAMILY HEALTH CENTER - NEW FEDERALLY QUALIFIED HEALTH

CENTER, ACQUISITIONS, PLANNING & CONSTRUCTION ($71,000 FEDERAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
630878 01 01 2005 CAPITOL CITY FAMILY HEALTH CN 09/14/05 1,985,000.00 0.00 1,985,000.00 04/04/49
630878 01 02 2005 CAPITOL CITY FAMILY HEALTH MI 09/14/05 5,000.00 0.00 5,000.00 04/04/49
630878 01 03 2005 CAPITOL CITY FAMILY HEALTH PA 09/14/05 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 630878 2,000,000.00 0.00 2,000,000.00

TOTAL SUB-PROJECT 01 NEW FED QUALIFIED HEALTH CENTR 2,000,000.00 0.00 2,000,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05078 2,000,000.00 0.00 2,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,000,000.00 0.00 2,000,000.00

TOTAL CONTRACTS 2,000,000.00 0.00 2,000,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,048
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBE JEFF DAVIS PAR ECONOMIC DEVEL FPC SCHED NO 50-NBE-05B-01 AFS PROJECT NO Q1407
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS PARISH OVERLAY AND ASPHALT PROJECT, ACQUISITIONS, PLANNING AND CONSTRU

CTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 435,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,725,000 3

TOTAL ACT 26 0 4,360,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 4,360,000
GRAND TOTAL 0 4,360,000

TOTAL PROJECT Q1407 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,049
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBF RENAISSANCE HOME FOR YOUTH FPC SCHED NO 50-NBF-04B-01 AFS PROJECT NO 05079
PROJECT DESCRIPTION RENAISSANCE YOUTH - RENAISSANCE EDUCATION BUILDING, PLANNING AND

CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 167 LOC GENERAL OBLIGATION BONDS 80,000 80,000 1

TOTAL ACT 26 80,000 80,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 840,000 2

TOTAL ACT 26 0 840,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 80,000 920,000
GRAND TOTAL 80,000 920,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,050
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBF RENAISSANCE HOME FOR YOUTH FPC SCHED NO 50-NBF-04B-01 AFS PROJECT NO 05079
PROJECT DESCRIPTION RENAISSANCE YOUTH - RENAISSANCE EDUCATION BUILDING, PLANNING AND

CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
624868 01 01 2005 COMMUNITY RECEIVING HOME INC PN 05/17/05 76,621.00 06/27/06 5,793.60 70,827.40 04/04/49 7%
624868 01 02 2005 COMMUNITY RECEIVING HOME INC MI 05/17/05 1,779.00 06/27/06 0.00 1,779.00 04/04/49
624868 01 03 2005 COMMUNITY RECEIVING HOME INC PA 05/17/05 1,600.00 06/27/06 0.00 1,600.00 04/04/49

TOTAL CONTRACT 624868 80,000.00 5,793.60 74,206.40

TOTAL SUB-PROJECT 01 RENAISSANCE EDUCATION BLDG 80,000.00 5,793.60 74,206.40

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05079 80,000.00 5,793.60 74,206.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 80,000.00 5,793.60 74,206.40

TOTAL CONTRACTS 80,000.00 5,793.60 74,206.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,051
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBG SOUTH LOUISIANA DEVEL COUNCIL FPC SCHED NO 50-NBG-04B-01 AFS PROJECT NO 05080
PROJECT DESCRIPTION SOUTH LA DEVELOPMENT COUNCIL - LA ECONOMIC DEVELOPMENT INITIATIVE AND

COOP ENDEAVOR BETWEEN SLEC AND NSU FOR AN ADVANCE TECHNOLOGY CENTER
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 168 GENERAL OBLIGATION BONDS 150,000 150,000 1

TOTAL ACT 26 150,000 150,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,200,000 5

TOTAL ACT 26 0 1,350,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 150,000 1,500,000
GRAND TOTAL 150,000 1,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,052
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBG SOUTH LOUISIANA DEVEL COUNCIL FPC SCHED NO 50-NBG-04B-01 AFS PROJECT NO 05080
PROJECT DESCRIPTION SOUTH LA DEVELOPMENT COUNCIL - LA ECONOMIC DEVELOPMENT INITIATIVE AND

COOP ENDEAVOR BETWEEN SLEC AND NSU FOR AN ADVANCE TECHNOLOGY CENTER
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 150,000.00 0.00 150,000.00

TOTAL PROJECT 05080 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,053
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBJ LUSHER PARENT TEACHER STUD ASN FPC SCHED NO 50-NBJ-05B-01 AFS PROJECT NO Q1151
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LUSHER COMMUNITY CENTER RENOVATION AND CONSTRUCTION (NON-STATE AND/OR

IN-KIND MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 900,000 5

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q1151 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,054
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBK YMCA OF THE CAPITAL AREA FPC SCHED NO 50-NBK-04B-01 AFS PROJECT NO Q1179
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WESTSIDE YMCA, PLANNING AND CONSTRUCTION, ($2,800,000 NON-STATE AND/OR

IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 5

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q1179 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,055
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBK YMCA OF THE CAPITAL AREA FPC SCHED NO 50-NBK-05B-02 AFS PROJECT NO Q1453
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NORTH BATON ROUGE YMCA, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 850,000 5

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q1453 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,056
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBP MADISON COMMUNITY DEVELOP CORP FPC SCHED NO 50-NBP-04-01 AFS PROJECT NO Q1149
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EDWARD MADISON CDC COMMUNITY CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 270,000 3

TOTAL ACT 26 0 270,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 270,000
GRAND TOTAL 0 270,000

TOTAL PROJECT Q1149 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,057
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBP MADISON COMMUNITY DEVELOP CORP FPC SCHED NO 50-NBP-04-01 AFS PROJECT NO 05053
PROJECT DESCRIPTION MADISON COMMUNITY DELEVOPMENT CORP - COMMUNITY CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 095 STATE GENERAL REVENUE 30,000 0

TOTAL ACT 2 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 30,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 30,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,058
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBP MADISON COMMUNITY DEVELOP CORP FPC SCHED NO 50-NBP-04-01 AFS PROJECT NO 05053
PROJECT DESCRIPTION MADISON COMMUNITY DELEVOPMENT CORP - COMMUNITY CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621721 01 01 2005 EDWARD MADISON COMMUNITY PN 02/18/05 24,400.00 09/20/05 1,184.80 23,215.20 04/04/49 4%
621721 01 02 2005 EDWARD MADISON COMMUNITY MI 02/18/05 5,000.00 09/20/05 0.00 5,000.00 04/04/49
621721 01 03 2005 EDWARD MADISON COMMUNITY PA 02/18/05 600.00 09/20/05 0.00 600.00 04/04/49

TOTAL CONTRACT 621721 30,000.00 1,184.80 28,815.20

TOTAL SUB-PROJECT 01 COMMUNITY CENTER 30,000.00 1,184.80 28,815.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05053 30,000.00 1,184.80 28,815.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 30,000.00 1,184.80 28,815.20

TOTAL CONTRACTS 30,000.00 1,184.80 28,815.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,059
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBQ CULLEN FIRE PROTECTION DIS 6 FPC SCHED NO 50-NBQ-05B-01 AFS PROJECT NO Q1180
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CULLEN FIRE PROTECTION DISTRICT #6 NEW FIRE STATION, PLANNING AND CONS

TRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 5

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q1180 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,060
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBS BOGALUSA YWCA FPC SCHED NO 50-NBS-04-01 AFS PROJECT NO 05054
PROJECT DESCRIPTION YWCA OF BOGALUSA - YWCA RENOVATIONS, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 096 STATE GENERAL REVENUE 30,000 0

TOTAL ACT 2 30,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 30,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 30,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,061
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBS BOGALUSA YWCA FPC SCHED NO 50-NBS-04-01 AFS PROJECT NO 05054
PROJECT DESCRIPTION YWCA OF BOGALUSA - YWCA RENOVATIONS, PLANNING AND CONSTRUCTION

STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
623478 01 01 2005 Y W C A PN 04/19/05 2,750.00 0.00 2,750.00 04/04/49
623478 01 02 2005 Y W C A CN 04/19/05 26,650.00 0.00 26,650.00 04/04/49
623478 01 03 2005 Y W C A PA 04/19/05 600.00 0.00 600.00 04/04/49

TOTAL CONTRACT 623478 30,000.00 0.00 30,000.00

TOTAL SUB-PROJECT 01 YWCA RENOVATIONS 30,000.00 0.00 30,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05054 30,000.00 0.00 30,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 30,000.00 0.00 30,000.00

TOTAL CONTRACTS 30,000.00 0.00 30,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,062
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBT DISTRICT 2 ENHANCEMENT CORP FPC SCHED NO 50-NBT-05B-01 AFS PROJECT NO Q1150
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS I-10 EAST SERVICE ROAD EXTENSION AND ACCESS ROAD, PLANNING AND CONSTRU

CTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,500,000 5

TOTAL ACT 26 0 5,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 5,000,000
GRAND TOTAL 0 5,000,000

TOTAL PROJECT Q1150 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,063
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBT DISTRICT 2 ENHANCEMENT CORP FPC SCHED NO 50-NBT-05B-02 AFS PROJECT NO Q1426
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW ORLEANS EAST WALKING AND BIKE TRAIL, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q1426 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,064
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBT DISTRICT 2 ENHANCEMENT CORP FPC SCHED NO 50-NBT-05B-03 AFS PROJECT NO Q1427
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LIGHTING IMPROVEMENTS FOR DISTRICT 2

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,050,000 5

TOTAL ACT 26 0 1,250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,250,000
GRAND TOTAL 0 1,250,000

TOTAL PROJECT Q1427 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,065
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBX CHILDREN'S MUSEUM OF ACADIANA FPC SCHED NO 50-NBX-05B-01 AFS PROJECT NO Q1153
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RENOVATION AND EXPANSION OF THE CHILDREN'S MUSEUM OF ACADIANA, PLANNIN

G AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5

TOTAL ACT 26 0 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 250,000
GRAND TOTAL 0 250,000

TOTAL PROJECT Q1153 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,066
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NBY ST JAMES PARISH SHERIFF OFFICE FPC SCHED NO 50-NBY-05B-01 AFS PROJECT NO Q1154
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ST. JAMES PARISH SHERIFF'S OFFICE TRAINING FACILITY FOR FIRE AND POLIC

E, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1154 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,067
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NB2 ST LANDRY AGRIC ARENA AUTHORIT FPC SCHED NO 50-NB2-96B-01 AFS PROJECT NO 97099
PROJECT DESCRIPTION ST. LANDRY AGRICULTURAL ARENA AUTHORITY - AGRICULTURAL ARENA,

RENOVATION AND UPGRADE
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 2 2004 253 04A G.O. BONDS 120,000 0

TOTAL ACT 2 120,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 120,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 120,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,068
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NB2 ST LANDRY AGRIC ARENA AUTHORIT FPC SCHED NO 50-NB2-96B-01 AFS PROJECT NO 97099
PROJECT DESCRIPTION ST. LANDRY AGRICULTURAL ARENA AUTHORITY - AGRICULTURAL ARENA,

RENOVATION AND UPGRADE
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

519939 01 01 1997 ST LANDRY PARISH CN 05/01/97 108,600.00 03/29/05 108,600.00 0.00 10/15/24 100%
519939 01 02 1997 ST LANDRY PARISH PA 05/01/97 2,400.00 03/29/05 386.00 2,014.00 10/15/24 16%
519939 01 03 1997 ST LANDRY PARISH PN 05/01/97 9,000.00 03/29/05 9,000.00 0.00 10/15/24 100%

TOTAL CONTRACT 519939 120,000.00 117,986.00 2,014.00

TOTAL SUB-PROJECT 01 AGRICULTURAL ARENA 120,000.00 117,986.00 2,014.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97099 120,000.00 117,986.00 2,014.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 120,000.00 117,986.00 2,014.00

TOTAL CONTRACTS 120,000.00 117,986.00 2,014.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,069
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NB3 MCKINLEY HIGH SCHOOL ALUMNI FPC SCHED NO 50-NB3-96B-01 AFS PROJECT NO 97098
PROJECT DESCRIPTION MCKINLEY HIGH SCHOOL ALUMNI - OLD MCKINLEY HIGH COMMUNITY CENTER ON

THOMAS DELPIT DRIVE IN THE CITY OF BATON ROUGE PLANNING AND RENOVATIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 367 STATE GENERAL REVENUE 1,000,000 0

TOTAL ACT 479 1,000,000 0

1997 21 2000 252 00A G.O. BONDS 950,000 0

TOTAL ACT 21 950,000 0

2004 27 2006 113 LOC LINE OF CREDIT 300,000 0
2004 27 2006 908 LOC LINE OF CREDIT 535,000 0

TOTAL ACT 27 835,000 0

2005 2 2004 086 STATE GENERAL REVENUE 400,000 0

TOTAL ACT 2 400,000 0

2005 27 2006 163 LOC LINE OF CREDIT 3,100,000 0

TOTAL ACT 27 3,100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 163 LOC GENERAL OBLIGATION BONDS 0 3,935,000 1

TOTAL ACT 26 0 3,935,000

TOTAL PRIOR YEAR 6,285,000 0
TOTAL CURRENT YEAR 0 3,935,000
GRAND TOTAL 6,285,000 3,935,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,070
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NB3 MCKINLEY HIGH SCHOOL ALUMNI FPC SCHED NO 50-NB3-96B-01 AFS PROJECT NO 97098
PROJECT DESCRIPTION MCKINLEY HIGH SCHOOL ALUMNI - OLD MCKINLEY HIGH COMMUNITY CENTER ON

THOMAS DELPIT DRIVE IN THE CITY OF BATON ROUGE PLANNING AND RENOVATIONS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528324 01 01 1997 CITY OF BATON ROUGE & PARISH PN 12/23/97 0.00 0.00 0.00 04/04/49
528324 01 02 1997 CITY OF BATON ROUGE & PARISH CN 12/23/97 0.00 0.00 0.00 04/04/49
528324 01 03 1997 CITY OF BATON ROUGE & PARISH CN 12/23/97 0.00 0.00 0.00 04/04/49
528324 01 04 1997 CITY OF BATON ROUGE & PARISH MI 12/23/97 0.00 0.00 0.00 04/04/49
528324 01 05 1997 CITY OF BATON ROUGE & PARISH PA 12/23/97 165.00 165.00 0.00 04/04/49 100%

TOTAL CONTRACT 528324 165.00 165.00 0.00

554291 01 01 1997 MCKINLEY HIGH SCHOOL ALUMNI PN 12/23/97 224,275.00 07/07/06 224,275.00 0.00 04/04/49 100%
554291 01 02 1997 MCKINLEY HIGH SCHOOL ALUMNI CN 12/23/97 717,725.00 07/07/06 717,725.00 0.00 04/04/49 100%
554291 01 03 1997 MCKINLEY HIGH SCHOOL ALUMNI CN 12/23/97 990,000.00 07/07/06 990,000.00 0.00 04/04/49 100%
554291 01 04 1997 MCKINLEY HIGH SCHOOL ALUMNI PA 12/23/97 9,835.00 07/07/06 5,302.50 4,532.50 04/04/49 53%
554291 01 05 1997 MCKINLEY HIGH SCHOOL ALUMNI MI 12/23/97 8,000.00 07/07/06 3,147.73 4,852.27 04/04/49 39%
554291 01 06 2004 MCKINLEY HIGH SCHOOL ALUMNI PN 12/23/97 113,000.00 07/07/06 113,000.00 0.00 04/04/49 100%
554291 01 07 2004 MCKINLEY HIGH SCHOOL ALUMNI CN 12/23/97 422,000.00 07/07/06 422,000.00 0.00 04/04/49 100%
554291 01 08 2004 MCKINLEY HIGH SCHOOL ALUMNI CN 12/23/97 184,835.25 07/07/06 184,835.25 0.00 04/04/49 100%
554291 01 09 2004 MCKINLEY HIGH SCHOOL ALUMNI PN 12/23/97 115,164.75 07/07/06 115,164.75 0.00 04/04/49 100%
554291 01 01 2005 MCKINLEY HIGH SCHOOL ALUMNI CN 12/23/97 400,000.00 07/07/06 400,000.00 0.00 04/04/49 100%
554291 01 02 2005 MCKINLEY HIGH SCHOOL ALUMNI CN 12/23/97 3,020,000.00 07/07/06 2,131,483.66 888,516.34 04/04/49 70%
554291 01 03 2005 MCKINLEY HIGH SCHOOL ALUMNI PN 12/23/97 60,000.00 07/07/06 32,784.57 27,215.43 04/04/49 54%
554291 01 04 2005 MCKINLEY HIGH SCHOOL ALUMNI EQ 12/23/97 20,000.00 07/07/06 19,093.80 906.20 04/04/49 95%

TOTAL CONTRACT 554291 6,284,835.00 5,358,812.26 926,022.74

TOTAL SUB-PROJECT 01 OLD MCKINLEY HI ALUMNI COM CTR 6,285,000.00 5,358,977.26 926,022.74

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97098 6,285,000.00 5,358,977.26 926,022.74

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,285,000.00 5,358,977.26 926,022.74

TOTAL CONTRACTS 6,285,000.00 5,358,977.26 926,022.74



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,071
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NB5 POINTE COUPEE HIST SOCIETY FPC SCHED NO 50-NB5-97-01 AFS PROJECT NO 98112
PROJECT DESCRIPTION POINTE COUPE PARISH HISTORICAL SOCIETY JULIEN POYDRAS CULTURE & ART

CENTER, PHASE I, PLAN & CONSTR.
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 561 STATE GENERAL REVENUE 40,000 0
1998 28 1997 655 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 40,000 0

1998 22 2001 645 02A G.O. BONDS 240,000 0

TOTAL ACT 22 240,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 280,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 280,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,072
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NB5 POINTE COUPEE HIST SOCIETY FPC SCHED NO 50-NB5-97-01 AFS PROJECT NO 98112
PROJECT DESCRIPTION POINTE COUPE PARISH HISTORICAL SOCIETY JULIEN POYDRAS CULTURE & ART

CENTER, PHASE I, PLAN & CONSTR.
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532588 01 01 1998 POINTE COUPEE HISTORICAL CN 04/27/97 40,000.00 01/04/02 40,000.00 0.00 04/04/49 100%
532588 01 02 1998 POINTE COUPEE HISTORICAL CN 04/27/97 232,900.00 01/04/02 232,900.00 0.00 04/04/49 100%
532588 01 03 1998 POINTE COUPEE HISTORICAL PA 04/27/97 5,600.00 01/04/02 5,600.00 0.00 04/04/49 100%
532588 01 04 1998 POINTE COUPEE HISTORICAL PN 04/27/97 0.00 01/04/02 0.00 0.00 04/04/49
532588 01 05 1998 POINTE COUPEE HISTORICAL MI 04/27/97 1,500.00 01/04/02 1,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 532588 280,000.00 280,000.00 0.00

TOTAL SUB-PROJECT 01 JULIAN POYDRAS CULTURE ART CTR 280,000.00 280,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98112 280,000.00 280,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 280,000.00 280,000.00 0.00

TOTAL CONTRACTS 280,000.00 280,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,073
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NB7 CARROLLTON COMMUNITY ECO DEV FPC SCHED NO 50-NB7-97B-01 AFS PROJECT NO 98152
PROJECT DESCRIPTION CARROLLTON COMMUNITY CENTER

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 670 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1998 27 2006 669 LOC LINE OF CREDIT 205,000 0

TOTAL ACT 27 205,000 0

2000 20 1999 507 94A BONDS - NRP 232,041 0
2000 20 1999 508 95A BONDS - NRP 2,854 0

TOTAL ACT 20 234,895 0

2002 27 2006 238 LOC LINE OF CREDIT 645,000 0

TOTAL ACT 27 645,000 0

2004 24 2003 890 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

2004 27 2006 152 LOC LINE OF CREDIT 125,000 0

TOTAL ACT 27 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 975,000 1

TOTAL ACT 26 0 1,225,000

TOTAL PRIOR YEAR 1,309,895 0
TOTAL CURRENT YEAR 0 1,225,000
GRAND TOTAL 1,309,895 1,225,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,074
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NB7 CARROLLTON COMMUNITY ECO DEV FPC SCHED NO 50-NB7-97B-01 AFS PROJECT NO 98152
PROJECT DESCRIPTION CARROLLTON COMMUNITY CENTER

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
540348 01 01 1998 CARROLLTON COMMUNITY ECONOMIC LQ 06/10/98 0.00 05/03/05 0.00 0.00 04/04/49
540348 01 02 1998 CARROLLTON COMMUNITY ECONOMIC PA 06/10/98 10,000.00 05/03/05 0.00 10,000.00 04/04/49
540348 01 03 1998 CARROLLTON COMMUNITY ECONOMIC PN 06/10/98 80,000.00 05/03/05 20,036.50 59,963.50 04/04/49 25%
540348 01 04 1998 CARROLLTON COMMUNITY ECONOMIC CN 06/10/98 115,000.00 05/03/05 11,360.00 103,640.00 04/04/49 9%
540348 01 05 2000 CARROLLTON COMMUNITY ECONOMIC CN 06/10/98 232,041.00 05/03/05 0.00 232,041.00 04/04/49
540348 01 06 2000 CARROLLTON COMMUNITY ECONOMIC CN 06/10/98 2,854.00 05/03/05 0.00 2,854.00 04/04/49
540348 01 07 2002 CARROLLTON COMMUNITY ECONOMIC CN 06/10/98 455,000.00 05/03/05 0.00 455,000.00 04/04/49
540348 01 08 2002 CARROLLTON COMMUNITY ECONOMIC MI 06/10/98 40,000.00 05/03/05 6,683.10 33,316.90 04/04/49 16%
540348 01 09 2002 CARROLLTON COMMUNITY ECONOMIC EQ 06/10/98 109,880.00 05/03/05 0.00 109,880.00 04/04/49
540348 01 10 2002 CARROLLTON COMMUNITY ECONOMIC PN 06/10/98 5,000.00 05/03/05 0.00 5,000.00 04/04/49
540348 01 11 2002 CARROLLTON COMMUNITY ECONOMIC CN 06/10/98 35,120.00 05/03/05 0.00 35,120.00 04/04/49
540348 01 04 2004 CARROLLTON COMMUNITY ECONOMIC RQ 06/10/98 125,000.00 05/03/05 0.00 125,000.00 04/04/49
540348 01 12 2004 CARROLLTON COMMUNITY ECONOMIC CN 06/10/98 100,000.00 05/03/05 0.00 100,000.00 04/04/49

TOTAL CONTRACT 540348 1,309,895.00 38,079.60 1,271,815.40

TOTAL SUB-PROJECT 01 CARROLLTON COMMUNITY CENTER 1,309,895.00 38,079.60 1,271,815.40

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98152 1,309,895.00 38,079.60 1,271,815.40

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,309,895.00 38,079.60 1,271,815.40

TOTAL CONTRACTS 1,309,895.00 38,079.60 1,271,815.40



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,075
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCA BOSSIER PARISH EMS DISTRICT #1 FPC SCHED NO 50-NCA-05B-01 AFS PROJECT NO Q1158
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS TRAINING, MAINTENANCE, AND ADMINISTRATION FACILITY FOR BOSSIER PARISH

EMERGENCY MEDICAL SERVICES DISTRICT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q1158 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,076
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCB WEST ST TAMMANY YMCA FPC SCHED NO 50-NCB-05B-01 AFS PROJECT NO Q1159
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW WEST ST. TAMMANY YMCA BUILDING, PLANNING AND CONSTRUCTION ($3,700,

000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,800,000 3

TOTAL ACT 26 0 3,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 3,000,000
GRAND TOTAL 0 3,000,000

TOTAL PROJECT Q1159 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,077
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCC ARCHDIOCESE OF NEW ORLEANS FPC SCHED NO 50-NCC-05B-01 AFS PROJECT NO Q1160
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS HOPE HAVEN CENTER EXPANSION (JUVENILE JUSTICE/CHILD WELFARE), PLANNING

AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 5

TOTAL ACT 26 0 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,000,000
GRAND TOTAL 0 2,000,000

TOTAL PROJECT Q1160 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,078
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCF TECHE ACTION BOARD INC FPC SCHED NO 50-NCF-05B-01 AFS PROJECT NO Q1162
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FRANKLIN EXPANSION, ST. MARY PARISH LOCATION, PLANNING AND CONSTRUCTIO

N

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 850,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 850,000 4

TOTAL ACT 26 0 2,450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,450,000
GRAND TOTAL 0 2,450,000

TOTAL PROJECT Q1162 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,079
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCH ARC OF NORTH WEBSTER FPC SCHED NO 50-NCH-05B-01 AFS PROJECT NO Q1164
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW ROOF CONSTRUCTION AND EXISTING BUILDING MODIFICATIONS FOR ARC OF N

ORTH WEBSTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 25,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 125,000 5

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q1164 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,080
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCP CARECORPS FPC SCHED NO 50-NCP-05B-01 AFS PROJECT NO Q1170
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CLAIBORNE AVENUE WALKING PATH, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,070,000 5

TOTAL ACT 26 0 1,320,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,320,000
GRAND TOTAL 0 1,320,000

TOTAL PROJECT Q1170 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,081
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCS ST MARY PARISH COMMUNIC DISTR FPC SCHED NO 50-NCS-05-01 AFS PROJECT NO 06063
PROJECT DESCRIPTION ST. MARY PARISH COMMUNICATION DISTRICT - UPDATING OF 911 EQUIPMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 121 STATE GENERAL REVENUE 20,000 20,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 140,000 5

TOTAL ACT 26 20,000 160,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 20,000 160,000
GRAND TOTAL 20,000 160,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,082
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCS ST MARY PARISH COMMUNIC DISTR FPC SCHED NO 50-NCS-05-01 AFS PROJECT NO 06063
PROJECT DESCRIPTION ST. MARY PARISH COMMUNICATION DISTRICT - UPDATING OF 911 EQUIPMENT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 51 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 20,000.00 0.00 20,000.00

TOTAL PROJECT 06063 20,000.00 0.00 20,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,083
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCU CLAIBORNE PAR HOSPITAL DIST 1 FPC SCHED NO 50-NCU-05B-01 AFS PROJECT NO Q1172
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CLAIBORNE MEDICAL CLINIC RENOVATIONS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2

TOTAL ACT 26 0 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 50,000
GRAND TOTAL 0 50,000

TOTAL PROJECT Q1172 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,084
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCW CANARY ISLAND DESCENDANT ASSOC FPC SCHED NO 50-NCW-05B-01 AFS PROJECT NO 06062
PROJECT DESCRIPTION CANARY ISLAND DESCENDENT ASSOCIATION - MULTI-PURPOSE BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 120 STATE GENERAL REVENUE 100,000 100,000

TOTAL ACT 26 100,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 300,000
GRAND TOTAL 100,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,085
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCW CANARY ISLAND DESCENDANT ASSOC FPC SCHED NO 50-NCW-05B-01 AFS PROJECT NO 06062
PROJECT DESCRIPTION CANARY ISLAND DESCENDENT ASSOCIATION - MULTI-PURPOSE BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 06062 100,000.00 0.00 100,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,086
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NCY RECONCILE NEW ORLEANS INC FPC SCHED NO 50-NCY-05B-01 AFS PROJECT NO Q1251
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RECONCILE NEW ORLEANS, RENOVATION AND EXPANSION PROJECT, CENTRAL CITY

NEW ORLEANS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 110,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5

TOTAL ACT 26 0 610,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 610,000
GRAND TOTAL 0 610,000

TOTAL PROJECT Q1251 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,087
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC1 NELLIE BYERS TRNG CTR, INC FPC SCHED NO 50-NC1-04-01 AFS PROJECT NO 05049
PROJECT DESCRIPTION NELLIE BYERS TRAINING CENTER, INC. - HANDICAPPED PARKING AREA,

PLANNING AND CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 087 STATE GENERAL REVENUE 20,000 0

TOTAL ACT 2 20,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 20,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 20,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,088
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC1 NELLIE BYERS TRNG CTR, INC FPC SCHED NO 50-NC1-04-01 AFS PROJECT NO 05049
PROJECT DESCRIPTION NELLIE BYERS TRAINING CENTER, INC. - HANDICAPPED PARKING AREA,

PLANNING AND CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 20,000.00 0.00 20,000.00

TOTAL PROJECT 05049 20,000.00 0.00 20,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,089
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC1 NELLIE BYERS TRNG CTR, INC FPC SCHED NO 50-NC1-98-01 AFS PROJECT NO 99088
PROJECT DESCRIPTION NELLIE BYERS TRAINING CENTER - TRAINING CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 946 STATE GENERAL REVENUE 110,000 0

TOTAL ACT 29 110,000 0

2003 23 2002 505 STATE GENERAL REVENUE 55,000 0

TOTAL ACT 23 55,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 165,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 165,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,090
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC1 NELLIE BYERS TRNG CTR, INC FPC SCHED NO 50-NC1-98-01 AFS PROJECT NO 99088
PROJECT DESCRIPTION NELLIE BYERS TRAINING CENTER - TRAINING CENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 59 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544844 01 01 1999 NELLIE BYERS TRAINING CTR INC CN 04/01/99 107,800.00 08/26/03 107,800.00 0.00 04/04/49 100%
544844 01 02 1999 NELLIE BYERS TRAINING CTR INC PA 04/01/99 2,200.00 08/26/03 2,200.00 0.00 04/04/49 100%
544844 01 03 2003 NELLIE BYERS TRAINING CTR INC CN 04/01/99 55,000.00 08/26/03 55,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 544844 165,000.00 165,000.00 0.00

TOTAL SUB-PROJECT 01 TRAINING CENTER, PLAN/CONSTR 165,000.00 165,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99088 165,000.00 165,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 165,000.00 165,000.00 0.00

TOTAL CONTRACTS 165,000.00 165,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,091
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 50-NC2-02B-01 AFS PROJECT NO 03200
PROJECT DESCRIPTION BATON ROUGE RECREATION AND PARKS - PETE GOLDSBY FIELD RENOVATIONS

(NON-STATE CASH AND/OR IN-KIND MATCH REQUIRED)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 705 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,500,000 3

TOTAL ACT 26 0 1,950,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 2,000,000
GRAND TOTAL 50,000 2,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,092
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 50-NC2-02B-01 AFS PROJECT NO 03200
PROJECT DESCRIPTION BATON ROUGE RECREATION AND PARKS - PETE GOLDSBY FIELD RENOVATIONS

(NON-STATE CASH AND/OR IN-KIND MATCH REQUIRED)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 PETE GOLDSBY FIELD RENOVATIONS 30.00 30.00 0.00

AFS 00 3 UNASSIGNED 49,970.00 0.00 49,970.00

TOTAL PROJECT 03200 50,000.00 30.00 49,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,093
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 50-NC2-02B-02 AFS PROJECT NO 03201
PROJECT DESCRIPTION BATON ROUGE RECREATION AND PARKS COMMISSION - ANNA T. JORDAN SITE AND

FACILITY IMPROVEMENT (NON-STATE MATCH REQUIRED)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 706 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 450,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 550,000 5

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 1,050,000
GRAND TOTAL 50,000 1,050,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,094
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 50-NC2-02B-02 AFS PROJECT NO 03201
PROJECT DESCRIPTION BATON ROUGE RECREATION AND PARKS COMMISSION - ANNA T. JORDAN SITE AND

FACILITY IMPROVEMENT (NON-STATE MATCH REQUIRED)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
606012 01 01 2003 RECREATION & PARK COMMISSION PN 09/25/03 45,000.00 0.00 45,000.00 04/04/49
606012 01 02 2003 RECREATION & PARK COMMISSION MI 09/25/03 4,000.00 0.00 4,000.00 04/04/49
606012 01 03 2003 RECREATION & PARK COMMISSION PA 09/25/03 955.00 0.00 955.00 04/04/49

TOTAL CONTRACT 606012 49,955.00 0.00 49,955.00

AFS 01 L DT LOCAL/ST 45.00 03/31/03 45.00 0.00 100%

TOTAL SUB-PROJECT 01 ANNA T JORDAN SITE & FACILITY 50,000.00 45.00 49,955.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03201 50,000.00 45.00 49,955.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 49,955.00 0.00 49,955.00

TOTAL CONTRACTS 49,955.00 0.00 49,955.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,095
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 50-NC2-02B-03 AFS PROJECT NO 03202
PROJECT DESCRIPTION B.R. RECREATION AND PARKS COMMISSION - MAGNOLIA BEND CROSS-COUNTRY

COURSE AT FARR PARK HORSE ACTIVITY CENTER ($150,000 LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 707 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,096
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 50-NC2-02B-03 AFS PROJECT NO 03202
PROJECT DESCRIPTION B.R. RECREATION AND PARKS COMMISSION - MAGNOLIA BEND CROSS-COUNTRY

COURSE AT FARR PARK HORSE ACTIVITY CENTER ($150,000 LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593376 01 01 2003 RECREATION & PARK COMMISSION PN 12/20/02 10,000.00 08/19/05 9,145.19 854.81 04/04/49 91%
593376 01 02 2003 RECREATION & PARK COMMISSION CN 12/20/02 235,000.00 08/19/05 159,543.12 75,456.88 04/04/49 67%
593376 01 03 2003 RECREATION & PARK COMMISSION PA 12/20/02 5,000.00 08/19/05 0.00 5,000.00 04/04/49

TOTAL CONTRACT 593376 250,000.00 168,688.31 81,311.69

TOTAL SUB-PROJECT 01 MAGNOLIA BEND CROSS COUNTRY CR 250,000.00 168,688.31 81,311.69

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03202 250,000.00 168,688.31 81,311.69

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 168,688.31 81,311.69

TOTAL CONTRACTS 250,000.00 168,688.31 81,311.69



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,097
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 50-NC2-03B-04 AFS PROJECT NO 04080
PROJECT DESCRIPTION BREC - BULEBONNET SWAMP NATURE CENTER EDUCATION BUILDING/CONFERENCE

CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 0 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,098
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 50-NC2-03B-04 AFS PROJECT NO 04080
PROJECT DESCRIPTION BREC - BULEBONNET SWAMP NATURE CENTER EDUCATION BUILDING/CONFERENCE

CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636275 01 01 2004 RECREATION & PARK COMMISSION PN 05/17/06 380,390.00 0.00 380,390.00 04/04/49
636275 01 02 2004 RECREATION & PARK COMMISSION MI 05/17/06 25,000.00 0.00 25,000.00 04/04/49
636275 01 03 2004 RECREATION & PARK COMMISSION ES 05/17/06 244,610.00 0.00 244,610.00 04/04/49
636275 01 04 2004 RECREATION & PARK COMMISSION PA 05/17/06 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 636275 660,000.00 0.00 660,000.00

TOTAL SUB-PROJECT 01 BLUEBONNET SWAMP NATURE CENTER 660,000.00 0.00 660,000.00

AFS 00 3 UNASSIGNED 500,000.00 0.00 500,000.00

TOTAL PROJECT 04080 1,160,000.00 0.00 1,160,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 660,000.00 0.00 660,000.00

TOTAL CONTRACTS 660,000.00 0.00 660,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,099
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC9 RAPIDES COLISEUM AUTHORITY FPC SCHED NO 50-NC9-97-01 AFS PROJECT NO 98115
PROJECT DESCRIPTION RAPIDES COLISEUM AUTHORITY - RAPIDES PARISH COLISEUM CAP. PREVENTIVE

MAINT. PROJECTS UPGRADING OF EXISTING FACILITIES, PLAN. & CONSTRUCTION
STATUS P PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $150,000 GF REAPPROPRIATED TO 19-602-99B-01 PER ACT 21 OF 2000, PG 47

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 564 STATE GENERAL REVENUE 310,400 0

TOTAL ACT 28 310,400 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 310,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 310,400 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,100
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC9 RAPIDES COLISEUM AUTHORITY FPC SCHED NO 50-NC9-97-01 AFS PROJECT NO 98115
PROJECT DESCRIPTION RAPIDES COLISEUM AUTHORITY - RAPIDES PARISH COLISEUM CAP. PREVENTIVE

MAINT. PROJECTS UPGRADING OF EXISTING FACILITIES, PLAN. & CONSTRUCTION
STATUS P PARISH 40 HOUSE DIST SENATE DIST
COMMENTS $150,000 GF REAPPROPRIATED TO 19-602-99B-01 PER ACT 21 OF 2000, PG 47

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532239 01 01 1998 RAPIDES PARISH COLISEUM PN 12/15/97 0.00 05/10/00 0.00 0.00 04/04/49
532239 01 02 1998 RAPIDES PARISH COLISEUM CN 12/15/97 273,137.00 05/10/00 273,137.00 0.00 04/04/49 100%
532239 01 03 1998 RAPIDES PARISH COLISEUM MI 12/15/97 0.00 05/10/00 0.00 0.00 04/04/49
532239 01 04 1998 RAPIDES PARISH COLISEUM PA 12/15/97 6,208.00 05/10/00 6,208.00 0.00 04/04/49 100%

TOTAL CONTRACT 532239 279,345.00 279,345.00 0.00

TOTAL SUB-PROJECT 01 RAPIDES PAR COLISEUM CAP MAINT 279,345.00 279,345.00 0.00

AFS 00 3 UNASSIGNED 31,055.00 0.00 31,055.00

TOTAL PROJECT 98115 310,400.00 279,345.00 31,055.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 279,345.00 279,345.00 0.00

TOTAL CONTRACTS 279,345.00 279,345.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,101
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDB NEW ORLEANS PHARMACY MUSEUM FPC SCHED NO 50-NDB-05B-01 AFS PROJECT NO Q1186
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MUSUEM STAIRCASE AND BALCONIES RESTORATION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 80,000 2

TOTAL ACT 26 0 80,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 80,000
GRAND TOTAL 0 80,000

TOTAL PROJECT Q1186 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,102
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDE POINTE COUPEE HOSP SERV DIS 1 FPC SCHED NO 50-NDE-05-01 AFS PROJECT NO 06110
PROJECT DESCRIPTION POINTE COUPEE HOSPITAL SERVICE DISTRICT #1 - INNIS COMMUNITY HEALTH

CENTER/SHELTER UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 271 STATE GENERAL REVENUE 250,000 250,000

TOTAL ACT 26 250,000 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 250,000 250,000
GRAND TOTAL 250,000 250,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,103
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDE POINTE COUPEE HOSP SERV DIS 1 FPC SCHED NO 50-NDE-05-01 AFS PROJECT NO 06110
PROJECT DESCRIPTION POINTE COUPEE HOSPITAL SERVICE DISTRICT #1 - INNIS COMMUNITY HEALTH

CENTER/SHELTER UPGRADE, PLANNING AND CONSTRUCTION
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634914 01 01 2006 POINTE COUPEE GENERAL HOSPITAL CN 04/04/06 245,000.00 0.00 245,000.00 04/04/49
634914 01 02 2006 POINTE COUPEE GENERAL HOSPITAL PA 04/04/06 5,000.00 0.00 5,000.00 04/04/49

TOTAL CONTRACT 634914 250,000.00 0.00 250,000.00

TOTAL SUB-PROJECT 01 INNIS COMM HEALTH CENTER 250,000.00 0.00 250,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06110 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 0.00 250,000.00

TOTAL CONTRACTS 250,000.00 0.00 250,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,104
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDE POINTE COUPEE HOSP SERV DIS 1 FPC SCHED NO 50-NDE-05-02 AFS PROJECT NO 06111
PROJECT DESCRIPTION POINTE COUPEE HOSPITAL SERVICE DISTRICT #1 - BUILDING ACQUISITION

FOR MENTAL HEALTH NUTRITION AND DENTAL SERVICE IN LIVONIA
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 272 STATE GENERAL REVENUE 28,000 28,000

TOTAL ACT 26 28,000 28,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 28,000 28,000
GRAND TOTAL 28,000 28,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,105
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDE POINTE COUPEE HOSP SERV DIS 1 FPC SCHED NO 50-NDE-05-02 AFS PROJECT NO 06111
PROJECT DESCRIPTION POINTE COUPEE HOSPITAL SERVICE DISTRICT #1 - BUILDING ACQUISITION

FOR MENTAL HEALTH NUTRITION AND DENTAL SERVICE IN LIVONIA
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634915 01 01 2006 POINTE COUPEE GENERAL HOSPITAL CN 04/04/06 27,440.00 0.00 27,440.00 04/04/49
634915 01 02 2006 POINTE COUPEE GENERAL HOSPITAL PA 04/04/06 560.00 0.00 560.00 04/04/49

TOTAL CONTRACT 634915 28,000.00 0.00 28,000.00

TOTAL SUB-PROJECT 01 BLDG ACQ FOR MENTAL HEALTH 28,000.00 0.00 28,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06111 28,000.00 0.00 28,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 28,000.00 0.00 28,000.00

TOTAL CONTRACTS 28,000.00 0.00 28,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,106
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDI SUBSTATE PLAN DEV 7 COR DEV CP FPC SCHED NO 50-NDI-05B-01 AFS PROJECT NO Q1190
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BUSINESS/COMMERCE CENTER - VIKING DRIVE EXECUTIVE CAMPUS - PHASE 3

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 4

TOTAL ACT 26 0 750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 750,000
GRAND TOTAL 0 750,000

TOTAL PROJECT Q1190 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,107
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDI SUBSTATE PLAN DEV 7 COR DEV CP FPC SCHED NO 50-NDI-05B-02 AFS PROJECT NO Q1193
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CONFERENCING CENTER, SABINE PARISH OFFICE COMPLEX, PLANNING AND CONSTR

UCTION ($50,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 460,000 5

TOTAL ACT 26 0 510,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 510,000
GRAND TOTAL 0 510,000

TOTAL PROJECT Q1193 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,108
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDM LITTLE THEATRE OF SHREVEPORT FPC SCHED NO 50-NDM-05B-01 AFS PROJECT NO Q1382
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LITTLE THEATRE OF SHREVEPORT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 550,000 5

TOTAL ACT 26 0 750,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 750,000
GRAND TOTAL 0 750,000

TOTAL PROJECT Q1382 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,109
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDN OPPORTUNITIES INDUST CTR OUACH FPC SCHED NO 50-NDN-05B-01 AFS PROJECT NO Q1406
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW VOCATIONAL TECHNICAL CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,955,000 5

TOTAL ACT 26 0 2,205,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,205,000
GRAND TOTAL 0 2,205,000

TOTAL PROJECT Q1406 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,110
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDP GREATER URBAN LEAGUE OF NO FPC SCHED NO 50-NDP-05B-01 AFS PROJECT NO Q1421
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FACILITY RENOVATIONS REPAIRS, AND ENHANCEMENTS, PLANNING AND CONSTRUCT

ION ($300,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,100,000 3

TOTAL ACT 26 0 2,200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,200,000
GRAND TOTAL 0 2,200,000

TOTAL PROJECT Q1421 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,111
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDR ST LANDRY PARISH SHERIFF FPC SCHED NO 50-NDR-05-01 AFS PROJECT NO 06112
PROJECT DESCRIPTION ST. LANDRY PARISH SHERIFF - MOBILE COMMUNICATION AND COMMAND

EMERGENCY RESPONSE UNIT, ACQUISITION
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 273 STATE GENERAL REVENUE 223,000 223,000

TOTAL ACT 26 223,000 223,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 223,000 223,000
GRAND TOTAL 223,000 223,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,112
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDR ST LANDRY PARISH SHERIFF FPC SCHED NO 50-NDR-05-01 AFS PROJECT NO 06112
PROJECT DESCRIPTION ST. LANDRY PARISH SHERIFF - MOBILE COMMUNICATION AND COMMAND

EMERGENCY RESPONSE UNIT, ACQUISITION
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634916 01 01 2006 ST LANDRY PARISH SHERIFF'S EQ 03/13/06 218,540.00 0.00 218,540.00 04/04/49
634916 01 02 2006 ST LANDRY PARISH SHERIFF'S PA 03/13/06 4,460.00 0.00 4,460.00 04/04/49

TOTAL CONTRACT 634916 223,000.00 0.00 223,000.00

TOTAL SUB-PROJECT 01 MOBILE COMM/EMER RESPONSE UNIT 223,000.00 0.00 223,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06112 223,000.00 0.00 223,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 223,000.00 0.00 223,000.00

TOTAL CONTRACTS 223,000.00 0.00 223,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,113
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDS EAST BATON ROUGE SHERIFF OFF FPC SCHED NO 50-NDS-05-01 AFS PROJECT NO 06064
PROJECT DESCRIPTION EBR SHERIFF OFFICE - EMERGENCY COMMUNICATION SATELLITE COMMAND CENTER

AND EQUIPMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 122 STATE GENERAL REVENUE 90,000 90,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 180,000 2

TOTAL ACT 26 90,000 270,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 90,000 270,000
GRAND TOTAL 90,000 270,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,114
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDS EAST BATON ROUGE SHERIFF OFF FPC SCHED NO 50-NDS-05-01 AFS PROJECT NO 06064
PROJECT DESCRIPTION EBR SHERIFF OFFICE - EMERGENCY COMMUNICATION SATELLITE COMMAND CENTER

AND EQUIPMENT, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 90,000.00 0.00 90,000.00

TOTAL PROJECT 06064 90,000.00 0.00 90,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,115
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDU AMISTAD RESEARCH CENTER FPC SCHED NO 50-NDU-05B-01 AFS PROJECT NO Q1481
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AMISTAD RESEARCH CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 4

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q1481 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,116
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDV BATON ROUGE CASA FPC SCHED NO 50-NDV-05B-01 AFS PROJECT NO Q1458
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BATON ROUGE CASA FACILITY, ACQUISITION, DESIGN, PLANNING AND CONSTRUCT

ION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5

TOTAL ACT 26 0 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 250,000
GRAND TOTAL 0 250,000

TOTAL PROJECT Q1458 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,117
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDW BETTER ACCESS COMMUNITY HEALTH FPC SCHED NO 50-NDW-05-01 AFS PROJECT NO 06108
PROJECT DESCRIPTION BETTER ACCESS COMMUNITY HEALTHE, INC. - ACQUISITION OF VEHICLES FOR

TRANSPORTATION FOR HEALTH SERVICES
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 265 STATE GENERAL REVENUE 40,000 40,000

TOTAL ACT 26 40,000 40,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 40,000 40,000
GRAND TOTAL 40,000 40,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,118
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NDW BETTER ACCESS COMMUNITY HEALTH FPC SCHED NO 50-NDW-05-01 AFS PROJECT NO 06108
PROJECT DESCRIPTION BETTER ACCESS COMMUNITY HEALTHE, INC. - ACQUISITION OF VEHICLES FOR

TRANSPORTATION FOR HEALTH SERVICES
STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634917 01 01 2006 POINTE COUPEE BETTER ACCESS EQ 04/04/06 39,200.00 05/19/06 39,200.00 0.00 04/04/49 100%
634917 01 02 2006 POINTE COUPEE BETTER ACCESS PA 04/04/06 800.00 05/19/06 0.00 800.00 04/04/49

TOTAL CONTRACT 634917 40,000.00 39,200.00 800.00

TOTAL SUB-PROJECT 01 ACQ OF VEHICLES FOR TRANSPORT 40,000.00 39,200.00 800.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06108 40,000.00 39,200.00 800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 40,000.00 39,200.00 800.00

TOTAL CONTRACTS 40,000.00 39,200.00 800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,119
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND1 ESLER INDUST DEVELOP DIST FPC SCHED NO 50-ND1-97-01 AFS PROJECT NO 98113
PROJECT DESCRIPTION ESLER INDUSTRIAL DEV DISTR - REHABILITATION OF WATER SERVICE AT ESLER

COMMERCE PARK & AIRPORT PLAN. & CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 562 STATE GENERAL REVENUE 87,500 0

TOTAL ACT 28 87,500 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 87,500 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 87,500 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,120
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND1 ESLER INDUST DEVELOP DIST FPC SCHED NO 50-ND1-97-01 AFS PROJECT NO 98113
PROJECT DESCRIPTION ESLER INDUSTRIAL DEV DISTR - REHABILITATION OF WATER SERVICE AT ESLER

COMMERCE PARK & AIRPORT PLAN. & CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

539867 01 01 1998 ESLER INDUSTRIAL DEVELOPMENT PN 08/31/98 0.00 12/06/00 0.00 0.00 04/04/49
539867 01 02 1998 ESLER INDUSTRIAL DEVELOPMENT CN 08/31/98 84,000.00 12/06/00 84,000.00 0.00 04/04/49 100%
539867 01 03 1998 ESLER INDUSTRIAL DEVELOPMENT MI 08/31/98 0.00 12/06/00 0.00 0.00 04/04/49
539867 01 04 1998 ESLER INDUSTRIAL DEVELOPMENT PA 08/31/98 3,500.00 12/06/00 2,493.50 1,006.50 04/04/49 71%

TOTAL CONTRACT 539867 87,500.00 86,493.50 1,006.50

TOTAL SUB-PROJECT 01 REHAB OF WATER SER ESLER PART 87,500.00 86,493.50 1,006.50

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98113 87,500.00 86,493.50 1,006.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 87,500.00 86,493.50 1,006.50

TOTAL CONTRACTS 87,500.00 86,493.50 1,006.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,121
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND1 ESLER INDUST DEVELOP DIST FPC SCHED NO 50-ND1-97-02 AFS PROJECT NO 98114
PROJECT DESCRIPTION ESLER IND. DER DISTR - IMPROVEMENT OF SANITARY SEWER SYSTEM AT ESLER

COMMERCE PARK & AIRPORT PLAN. & CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 563 STATE GENERAL REVENUE 93,750 0
1998 28 1997 624 FEDERAL AID 281,250 0

TOTAL ACT 28 375,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 375,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 375,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,122
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND1 ESLER INDUST DEVELOP DIST FPC SCHED NO 50-ND1-97-02 AFS PROJECT NO 98114
PROJECT DESCRIPTION ESLER IND. DER DISTR - IMPROVEMENT OF SANITARY SEWER SYSTEM AT ESLER

COMMERCE PARK & AIRPORT PLAN. & CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 375,000.00 0.00 375,000.00

TOTAL PROJECT 98114 375,000.00 0.00 375,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,123
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND2 COMMUNITY RECEIVING HOME, INC FPC SCHED NO 50-ND2-99-01 AFS PROJECT NO 00069
PROJECT DESCRIPTION COMMUNITY RECEIVING HOME, INC. - RENAISSANCE SECURE JUVENILE DETENTION

FACILITY, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 325 STATE GENERAL REVENUE 149,780 0

TOTAL ACT 20 149,780 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 149,780 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 149,780 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,124
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND2 COMMUNITY RECEIVING HOME, INC FPC SCHED NO 50-ND2-99-01 AFS PROJECT NO 00069
PROJECT DESCRIPTION COMMUNITY RECEIVING HOME, INC. - RENAISSANCE SECURE JUVENILE DETENTION

FACILITY, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559411 01 01 2000 COMMUNITY RECEIVING HOME INC PN 11/02/99 0.00 12/06/02 0.00 0.00 04/04/49
559411 01 02 2000 COMMUNITY RECEIVING HOME INC CN 11/02/99 147,000.00 12/06/02 147,000.00 0.00 04/04/49 100%
559411 01 03 2000 COMMUNITY RECEIVING HOME INC MI 11/02/99 0.00 12/06/02 0.00 0.00 04/04/49
559411 01 04 2000 COMMUNITY RECEIVING HOME INC PA 11/02/99 2,780.00 12/06/02 2,780.00 0.00 04/04/49 100%

TOTAL CONTRACT 559411 149,780.00 149,780.00 0.00

TOTAL SUB-PROJECT 01 RENAISSANCE SECURE JUV DET FAC 149,780.00 149,780.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00069 149,780.00 149,780.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 149,780.00 149,780.00 0.00

TOTAL CONTRACTS 149,780.00 149,780.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,125
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND4 NEW ORLEANS PUBLIC LIBRARY FPC SCHED NO 50-ND4-05B-01 AFS PROJECT NO Q1181
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS KELLER BRANCH RENOVATION, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 80,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 720,000 5

TOTAL ACT 26 0 800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 800,000
GRAND TOTAL 0 800,000

TOTAL PROJECT Q1181 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,126
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND4 NEW ORLEANS PUBLIC LIBRARY FPC SCHED NO 50-ND4-05B-02 AFS PROJECT NO Q1462
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NORMAN MAYER LIBRARY IMPROVEMENTS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 2

TOTAL ACT 26 0 350,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 350,000
GRAND TOTAL 0 350,000

TOTAL PROJECT Q1462 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,127
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND6 LAFOURCHE PARISH RECR DIST FPC SCHED NO 50-ND6-97-01 AFS PROJECT NO 98116
PROJECT DESCRIPTION LAFOURCHE PARISH RECREATION DISTR. - NO. 2 EMERGENCY, RECREATION, &

COMMUNITY CENTER
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 565 STATE GENERAL REVENUE 278,865 0

TOTAL ACT 28 278,865 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 278,865 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 278,865 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,128
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND6 LAFOURCHE PARISH RECR DIST FPC SCHED NO 50-ND6-97-01 AFS PROJECT NO 98116
PROJECT DESCRIPTION LAFOURCHE PARISH RECREATION DISTR. - NO. 2 EMERGENCY, RECREATION, &

COMMUNITY CENTER
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

532232 01 01 1998 LAFOURCHE PARISH RECREATION PN 01/20/98 0.00 03/10/99 0.00 0.00 04/04/49
532232 01 02 1998 LAFOURCHE PARISH RECREATION CN 01/20/98 278,090.00 03/10/99 278,090.00 0.00 04/04/49 100%
532232 01 03 1998 LAFOURCHE PARISH RECREATION MI 01/20/98 0.00 03/10/99 0.00 0.00 04/04/49
532232 01 04 1998 LAFOURCHE PARISH RECREATION PA 01/20/98 775.00 03/10/99 775.00 0.00 04/04/49 100%

TOTAL CONTRACT 532232 278,865.00 278,865.00 0.00

TOTAL SUB-PROJECT 01 EMERGENCY RECR & COMM CENTER 278,865.00 278,865.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98116 278,865.00 278,865.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 278,865.00 278,865.00 0.00

TOTAL CONTRACTS 278,865.00 278,865.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,129
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND8 BOSSIER PARISH SHERIFF FPC SCHED NO 50-ND8-02-02 AFS PROJECT NO 03125
PROJECT DESCRIPTION BOSSIER PARISH SHERIFF-RURAL WATER AND SEWER DEV. FOR BOSSIER

PARISH LAW ENFORCEMENT DISTRICT, PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 506 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 23 200,000 0

2004 24 2003 911 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

2004 26 2005 909 LOC GENERAL OBLIGATION BONDS 400,000 400,000 1

TOTAL ACT 26 400,000 400,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 5

TOTAL ACT 26 0 800,000

TOTAL PRIOR YEAR 300,000 0
TOTAL CURRENT YEAR 400,000 1,300,000
GRAND TOTAL 700,000 1,300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,130
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND8 BOSSIER PARISH SHERIFF FPC SCHED NO 50-ND8-02-02 AFS PROJECT NO 03125
PROJECT DESCRIPTION BOSSIER PARISH SHERIFF-RURAL WATER AND SEWER DEV. FOR BOSSIER

PARISH LAW ENFORCEMENT DISTRICT, PLANNING AND CONSTRUCTION
STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
602936 01 01 2003 BOSSIER PARISH SHERIFFS OFFICE CN 07/08/03 196,000.00 09/03/04 196,000.00 0.00 04/04/49 100%
602936 01 02 2003 BOSSIER PARISH SHERIFFS OFFICE PA 07/08/03 4,000.00 09/03/04 4,000.00 0.00 04/04/49 100%
602936 01 03 2004 BOSSIER PARISH SHERIFFS OFFICE CN 07/08/03 100,000.00 09/03/04 100,000.00 0.00 04/04/49 100%
602936 01 04 2004 BOSSIER PARISH SHERIFFS OFFICE CN 07/08/03 396,000.00 09/03/04 396,000.00 0.00 04/04/49 100%
602936 01 05 2004 BOSSIER PARISH SHERIFFS OFFICE PA 07/08/03 4,000.00 09/03/04 0.00 4,000.00 04/04/49

TOTAL CONTRACT 602936 700,000.00 696,000.00 4,000.00

TOTAL SUB-PROJECT 01 RURAL WATER & SEWER DEVELOPMNT 700,000.00 696,000.00 4,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03125 700,000.00 696,000.00 4,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 700,000.00 696,000.00 4,000.00

TOTAL CONTRACTS 700,000.00 696,000.00 4,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,131
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND8 BOSSIER PARISH SHERIFF FPC SCHED NO 50-ND8-05B-01 AFS PROJECT NO Q1183
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SHERIFF'S OFFICE TRAINING FACILITY, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 4

TOTAL ACT 26 0 1,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,300,000
GRAND TOTAL 0 1,300,000

TOTAL PROJECT Q1183 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,132
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND8 BOSSIER PARISH SHERIFF FPC SCHED NO 50-ND8-05B-02 AFS PROJECT NO Q1184
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS OFFICE MAINTENANCE FACILITY, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,400,000 4

TOTAL ACT 26 0 1,900,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,900,000
GRAND TOTAL 0 1,900,000

TOTAL PROJECT Q1184 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,133
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND8 BOSSIER PARISH SHERIFF FPC SCHED NO 50-ND8-97B-01 AFS PROJECT NO 98142
PROJECT DESCRIPTION BOSSIER PARISH SHERIFF'S OFFICE - BOSSIER PARISH PENAL FARM ADDITION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 23 2002 646 03A G.O. BONDS 115,000 0

TOTAL ACT 23 115,000 0

2001 2 2004 783 04A G.O. BONDS 1,835,000 0

TOTAL ACT 2 1,835,000 0

2002 22 2001 290 02A G.O. BONDS 120,000 0

TOTAL ACT 22 120,000 0

2003 23 2002 851 03A G.O. BONDS 135,000 0

TOTAL ACT 23 135,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,205,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,205,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,134
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY ND8 BOSSIER PARISH SHERIFF FPC SCHED NO 50-ND8-97B-01 AFS PROJECT NO 98142
PROJECT DESCRIPTION BOSSIER PARISH SHERIFF'S OFFICE - BOSSIER PARISH PENAL FARM ADDITION

STATUS O PARISH 08 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

531256 01 01 1998 BOSSIER PARISH SHERIFFS OFFICE PN 02/19/98 70,300.00 03/18/05 70,300.00 0.00 04/04/49 100%
531256 01 02 1998 BOSSIER PARISH SHERIFFS OFFICE MI 02/19/98 1,137.50 03/18/05 1,137.50 0.00 04/04/49 100%
531256 01 03 1998 BOSSIER PARISH SHERIFFS OFFICE PA 02/19/98 4,700.00 03/18/05 4,700.00 0.00 04/04/49 100%
531256 01 07 1998 BOSSIER PARISH SHERIFFS OFFICE CN 02/19/98 38,862.50 03/18/05 38,862.50 0.00 04/04/49 100%
531256 01 04 2001 BOSSIER PARISH SHERIFFS OFFICE CN 02/19/98 1,835,000.00 03/18/05 1,835,000.00 0.00 04/04/49 100%
531256 01 05 2002 BOSSIER PARISH SHERIFFS OFFICE PN 02/19/98 120,000.00 03/18/05 120,000.00 0.00 04/04/49 100%
531256 01 06 2003 BOSSIER PARISH SHERIFFS OFFICE CN 02/19/98 135,000.00 03/18/05 135,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 531256 2,205,000.00 2,205,000.00 0.00

TOTAL SUB-PROJECT 01 BOSSIER PAR PENAL FARM ADDTN 2,205,000.00 2,205,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98142 2,205,000.00 2,205,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,205,000.00 2,205,000.00 0.00

TOTAL CONTRACTS 2,205,000.00 2,205,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,135
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NEC THE SHEPHERD CENTER INC FPC SCHED NO 50-NEC-05-01 AFS PROJECT NO 06067
PROJECT DESCRIPTION THE SHEPERD CENTER, INC. - ST. JOSEPH SHEPERDCENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 127 STATE GENERAL REVENUE 77,000 77,000

TOTAL ACT 26 77,000 77,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 77,000 77,000
GRAND TOTAL 77,000 77,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,136
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NEC THE SHEPHERD CENTER INC FPC SCHED NO 50-NEC-05-01 AFS PROJECT NO 06067
PROJECT DESCRIPTION THE SHEPERD CENTER, INC. - ST. JOSEPH SHEPERDCENTER, PLANNING AND

CONSTRUCTION
STATUS O PARISH 54 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 77,000.00 0.00 77,000.00

TOTAL PROJECT 06067 77,000.00 0.00 77,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,137
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE3 SO. CENTRAL PLANN AND DEVELOP FPC SCHED NO 50-NE3-98-02 AFS PROJECT NO 99090
PROJECT DESCRIPTION SOUTH CENTRAL PLANNING AND DEVELOPMENT COMMUNITY OFFICE BUILDING

PROJECT, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 949 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 29 300,000 0

2002 2 2004 256 04A G.O. BONDS 750,000 0

TOTAL ACT 2 750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,050,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,050,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,138
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE3 SO. CENTRAL PLANN AND DEVELOP FPC SCHED NO 50-NE3-98-02 AFS PROJECT NO 99090
PROJECT DESCRIPTION SOUTH CENTRAL PLANNING AND DEVELOPMENT COMMUNITY OFFICE BUILDING

PROJECT, PLANNING AND CONSTRUCTION
STATUS O PARISH 55 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
541546 01 01 1999 SOUTH CENTRAL PLANNING & CN 01/04/99 295,000.00 06/20/06 295,000.00 0.00 04/04/49 100%
541546 01 02 1999 SOUTH CENTRAL PLANNING & PA 01/04/99 5,000.00 06/20/06 272.00 4,728.00 04/04/49 5%
541546 01 01 2002 SOUTH CENTRAL PLANNING & PA 01/04/99 5,000.00 06/20/06 0.00 5,000.00 04/04/49
541546 01 03 2002 SOUTH CENTRAL PLANNING & CN 01/04/99 745,000.00 06/20/06 745,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 541546 1,050,000.00 1,040,272.00 9,728.00

TOTAL SUB-PROJECT 01 OFFICE BUILDING PROJECT 1,050,000.00 1,040,272.00 9,728.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99090 1,050,000.00 1,040,272.00 9,728.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,050,000.00 1,040,272.00 9,728.00

TOTAL CONTRACTS 1,050,000.00 1,040,272.00 9,728.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,139
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE4 NEW ORLEANS GREEN PROJECT FPC SCHED NO 50-NE4-98-01 AFS PROJECT NO 99091
PROJECT DESCRIPTION NEW ORLEANS GREEN PROJECT - PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 950 STATE GENERAL REVENUE 160,000 0

TOTAL ACT 29 160,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 160,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 160,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,140
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE4 NEW ORLEANS GREEN PROJECT FPC SCHED NO 50-NE4-98-01 AFS PROJECT NO 99091
PROJECT DESCRIPTION NEW ORLEANS GREEN PROJECT - PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 160,000.00 0.00 160,000.00

TOTAL PROJECT 99091 160,000.00 0.00 160,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,141
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE7 W. CALCASIEU COMMUNITY CENTER FPC SCHED NO 50-NE7-01B-01 AFS PROJECT NO Q1194
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS COMMUNITY CONFERENCE CENTER/OUTDOOR MULTI-PURPOSE ARENA COMPLEX, PHASE

2, PLANNING AND CONSTRUCTION ($4,450,000 CASH AND/OR IN-KIND MATCH) (SUPPLEME
NTAL FUNDING)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,800,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,650,000 3

TOTAL ACT 26 0 4,450,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 4,450,000
GRAND TOTAL 0 4,450,000

TOTAL PROJECT Q1194 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,142
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE7 W. CALCASIEU COMMUNITY CENTER FPC SCHED NO 50-NE7-01B-01 AFS PROJECT NO 02142
PROJECT DESCRIPTION WEST CALCASIEU COMMUNITY CENTER - OUTDOOR MULTI-PURPOSE ARENA,

PLANNING AND CONSTRUCTION ($3,655,000 LOCAL MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 239 04A G.O. BONDS 2,000,000 0

TOTAL ACT 2 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,143
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE7 W. CALCASIEU COMMUNITY CENTER FPC SCHED NO 50-NE7-01B-01 AFS PROJECT NO 02142
PROJECT DESCRIPTION WEST CALCASIEU COMMUNITY CENTER - OUTDOOR MULTI-PURPOSE ARENA,

PLANNING AND CONSTRUCTION ($3,655,000 LOCAL MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593062 01 01 2002 W CALCASIEU PARISH COMMUNITY CN 12/12/02 1,990,000.00 02/10/06 1,990,000.00 0.00 04/04/49 100%
593062 01 02 2002 W CALCASIEU PARISH COMMUNITY PA 12/12/02 10,000.00 02/10/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 593062 2,000,000.00 1,990,000.00 10,000.00

TOTAL SUB-PROJECT 01 OUTDOOR MULTI-PURPOSE ARENA 2,000,000.00 1,990,000.00 10,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02142 2,000,000.00 1,990,000.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,000,000.00 1,990,000.00 10,000.00

TOTAL CONTRACTS 2,000,000.00 1,990,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,144
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE9 E. ST TAMMANY EVENTS CENTER FPC SCHED NO 50-NE9-99B-01 AFS PROJECT NO 00126
PROJECT DESCRIPTION EAST ST. TAMMANY EVENTS CENTER - PLANNING, DESIGNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 2

TOTAL ACT 26 0 400,000

2000 26 2005 431 LOC GENERAL OBLIGATION BONDS 750,000 750,000 1

TOTAL ACT 26 750,000 750,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 4

TOTAL ACT 26 0 4,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 750,000 5,150,000
GRAND TOTAL 750,000 5,150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,145
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NE9 E. ST TAMMANY EVENTS CENTER FPC SCHED NO 50-NE9-99B-01 AFS PROJECT NO 00126
PROJECT DESCRIPTION EAST ST. TAMMANY EVENTS CENTER - PLANNING, DESIGNING AND CONSTRUCTION

STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

569390 01 01 2000 EAST ST TAMMANY EVENTS CENTER CN 03/23/01 0.00 0.00 0.00 04/04/49
569390 01 02 2000 EAST ST TAMMANY EVENTS CENTER PA 03/23/01 5,000.00 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569390 5,000.00 5,000.00 0.00

619039 01 01 2000 EAST ST TAMMANY EVENTS CENTER CN 03/23/01 735,000.00 04/19/05 690,966.39 44,033.61 04/04/49 94%
619039 01 02 2000 EAST ST TAMMANY EVENTS CENTER PA 03/23/01 10,000.00 04/19/05 0.00 10,000.00 04/04/49

TOTAL CONTRACT 619039 745,000.00 690,966.39 54,033.61

TOTAL SUB-PROJECT 01 EAST ST. TAMMANY EVENTS CENTER 750,000.00 695,966.39 54,033.61

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00126 750,000.00 695,966.39 54,033.61

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 750,000.00 695,966.39 54,033.61

TOTAL CONTRACTS 750,000.00 695,966.39 54,033.61



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,146
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF4 WOODLAND COMMUNITY CENTER FPC SCHED NO 50-NF4-98-1 AFS PROJECT NO 99092
PROJECT DESCRIPTION WOODLAND COMMUNITY CENTER - RENOVATION, PURCHASE, AND FENCING, LAND/

BUILDING ACQUISITION, PLANNING AND CONSTRUCTION
STATUS P PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 951 STATE GENERAL REVENUE 20,000 0

TOTAL ACT 29 20,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 20,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 20,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,147
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF4 WOODLAND COMMUNITY CENTER FPC SCHED NO 50-NF4-98-1 AFS PROJECT NO 99092
PROJECT DESCRIPTION WOODLAND COMMUNITY CENTER - RENOVATION, PURCHASE, AND FENCING, LAND/

BUILDING ACQUISITION, PLANNING AND CONSTRUCTION
STATUS P PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

547507 01 01 1999 WOODLAND COMMUNITY CENTER INC EQ 01/21/99 19,718.00 08/04/99 19,718.00 0.00 04/04/49 100%
547507 01 02 1999 WOODLAND COMMUNITY CENTER INC PA 01/21/99 201.00 08/04/99 201.00 0.00 04/04/49 100%

TOTAL CONTRACT 547507 19,919.00 19,919.00 0.00

TOTAL SUB-PROJECT 01 WOODLAND COMMUNITY CENTER 19,919.00 19,919.00 0.00

AFS 00 3 UNASSIGNED 81.00 0.00 81.00

TOTAL PROJECT 99092 20,000.00 19,919.00 81.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 19,919.00 19,919.00 0.00

TOTAL CONTRACTS 19,919.00 19,919.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,148
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF5 SO.ST.LANDRY COMMUNITY LIBRARY FPC SCHED NO 50-NF5-02B-01 AFS PROJECT NO 03203
PROJECT DESCRIPTION SOUTH ST. LANDRY COMMUNITY LIBRARY - RENOVATION OF EXISTING BUILDING

ADJACENT TO LIBRARY INTO A COMMUNITY CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 710 04A G.O. BONDS 355,000 0

TOTAL ACT 2 355,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 355,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 355,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,149
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF5 SO.ST.LANDRY COMMUNITY LIBRARY FPC SCHED NO 50-NF5-02B-01 AFS PROJECT NO 03203
PROJECT DESCRIPTION SOUTH ST. LANDRY COMMUNITY LIBRARY - RENOVATION OF EXISTING BUILDING

ADJACENT TO LIBRARY INTO A COMMUNITY CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594676 01 01 2003 SOUTH ST LANDRY COMM LIBRARY PN 01/14/03 28,831.00 07/07/06 25,657.89 3,173.11 04/04/49 88%
594676 01 02 2003 SOUTH ST LANDRY COMM LIBRARY CN 01/14/03 292,500.00 07/07/06 0.00 292,500.00 04/04/49
594676 01 03 2003 SOUTH ST LANDRY COMM LIBRARY PA 01/14/03 5,325.00 07/07/06 0.00 5,325.00 04/04/49
594676 01 04 2003 SOUTH ST LANDRY COMM LIBRARY MI 01/14/03 3,344.00 07/07/06 2,479.00 865.00 04/04/49 74%
594676 01 05 2003 SOUTH ST LANDRY COMM LIBRARY EQ 01/14/03 25,000.00 07/07/06 0.00 25,000.00 04/04/49

TOTAL CONTRACT 594676 355,000.00 28,136.89 326,863.11

TOTAL SUB-PROJECT 01 RENOV EXIST BLDG FOR COMM CNTR 355,000.00 28,136.89 326,863.11

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03203 355,000.00 28,136.89 326,863.11

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 355,000.00 28,136.89 326,863.11

TOTAL CONTRACTS 355,000.00 28,136.89 326,863.11



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,150
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF6 ST. MARTIN PARISH SHERIFF'S OF FPC SCHED NO 50-NF6-02B-01 AFS PROJECT NO Q1512
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS JUVENILE DETENTION CENTER PARKING LOT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2

TOTAL ACT 26 0 50,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 50,000
GRAND TOTAL 0 50,000

TOTAL PROJECT Q1512 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,151
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF6 ST. MARTIN PARISH SHERIFF'S OF FPC SCHED NO 50-NF6-02B-01 AFS PROJECT NO 03215
PROJECT DESCRIPTION ST. MARTIN PARISH SHERIFF - ST. MARTIN PARISH JUVENILE TRAINING AND

EDUCATION CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 745 04A G.O. BONDS 80,000 0

TOTAL ACT 2 80,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 80,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 80,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,152
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF6 ST. MARTIN PARISH SHERIFF'S OF FPC SCHED NO 50-NF6-02B-01 AFS PROJECT NO 03215
PROJECT DESCRIPTION ST. MARTIN PARISH SHERIFF - ST. MARTIN PARISH JUVENILE TRAINING AND

EDUCATION CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
612791 01 01 2003 ST MARTINVILLE PARISH SHERIFF CN 05/25/04 78,400.00 04/22/05 78,400.00 0.00 04/04/49 100%
612791 01 02 2003 ST MARTINVILLE PARISH SHERIFF PA 05/25/04 1,570.00 04/22/05 1,570.00 0.00 04/04/49 100%

TOTAL CONTRACT 612791 79,970.00 79,970.00 0.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 ST. MARTIN PAR SHERIFF JUVENIL 80,000.00 80,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03215 80,000.00 80,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 79,970.00 79,970.00 0.00

TOTAL CONTRACTS 79,970.00 79,970.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,153
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF6 ST. MARTIN PARISH SHERIFF'S OF FPC SCHED NO 50-NF6-98-01 AFS PROJECT NO 99093
PROJECT DESCRIPTION ST. MARTIN PARISH SHERIFF - JUVENILE FACILITY, PLANNING AND

CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 952 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 29 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,154
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF6 ST. MARTIN PARISH SHERIFF'S OF FPC SCHED NO 50-NF6-98-01 AFS PROJECT NO 99093
PROJECT DESCRIPTION ST. MARTIN PARISH SHERIFF - JUVENILE FACILITY, PLANNING AND

CONSTRUCTION
STATUS O PARISH 50 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

540400 01 01 1999 ST MARTIN PARISH SHERIFF CN 09/29/98 141,700.00 12/28/04 141,700.00 0.00 04/04/49 100%
540400 01 02 1999 ST MARTIN PARISH SHERIFF PA 09/29/98 7,500.00 12/28/04 7,500.00 0.00 04/04/49 100%
540400 01 03 1999 ST MARTIN PARISH SHERIFF MI 09/29/98 800.00 12/28/04 800.00 0.00 04/04/49 100%

TOTAL CONTRACT 540400 150,000.00 150,000.00 0.00

TOTAL SUB-PROJECT 01 JUVENILE FAC - PLAN & CONSTRUC 150,000.00 150,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99093 150,000.00 150,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 150,000.00 0.00

TOTAL CONTRACTS 150,000.00 150,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,155
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF8 CENTRAL LA DETENTION CTR AUTH FPC SCHED NO 50-NF8-99B-01 AFS PROJECT NO 00136
PROJECT DESCRIPTION CENTRAL LOUISIANA DETENTION CENTER AUTHORITY - JUVENILE DETENTION

FACILITY PLANNING AND LAND ACQUISITION
STATUS O PARISH 22 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 475 03A G.O. BONDS 150,000 0

TOTAL ACT 23 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,100,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,100,000 4

TOTAL ACT 26 0 7,200,000

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 0 7,200,000
GRAND TOTAL 150,000 7,200,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,156
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NF8 CENTRAL LA DETENTION CTR AUTH FPC SCHED NO 50-NF8-99B-01 AFS PROJECT NO 00136
PROJECT DESCRIPTION CENTRAL LOUISIANA DETENTION CENTER AUTHORITY - JUVENILE DETENTION

FACILITY PLANNING AND LAND ACQUISITION
STATUS O PARISH 22 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

567119 01 01 2000 CENTRAL LOUISIANA DETENTION PN 12/08/00 147,000.00 05/23/03 145,739.43 1,260.57 04/04/49 99%
567119 01 02 2000 CENTRAL LOUISIANA DETENTION PA 12/08/00 3,000.00 05/23/03 3,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 567119 150,000.00 148,739.43 1,260.57

TOTAL SUB-PROJECT 01 JUVENILE DETENTION FACILITY 150,000.00 148,739.43 1,260.57

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00136 150,000.00 148,739.43 1,260.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 150,000.00 148,739.43 1,260.57

TOTAL CONTRACTS 150,000.00 148,739.43 1,260.57



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,157
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG3 LE PETIT THEATRE DU VIEUX CARR FPC SCHED NO 50-NG3-98B-01 AFS PROJECT NO 99140
PROJECT DESCRIPTION LE PETIT THEATER DU VIEUX CARRE - CAPITAL IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 22 2001 106 02A G.O. BONDS 300,000 0

TOTAL ACT 22 300,000 0

2004 2 2004 117 04A G.O. BONDS 1,000,000 0

TOTAL ACT 2 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,158
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG3 LE PETIT THEATRE DU VIEUX CARR FPC SCHED NO 50-NG3-98B-01 AFS PROJECT NO 99140
PROJECT DESCRIPTION LE PETIT THEATER DU VIEUX CARRE - CAPITAL IMPROVEMENTS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

549851 01 01 1999 LE PETIT THEATRE DU VIEUX CART CN 06/18/98 297,000.00 05/09/06 297,000.00 0.00 04/04/49 100%
549851 01 02 1999 LE PETIT THEATRE DU VIEUX CART PA 06/18/98 3,000.00 05/09/06 1,459.00 1,541.00 04/04/49 48%
549851 01 01 2004 LE PETIT THEATRE DU VIEUX CART CN 06/18/98 993,000.00 05/09/06 856,091.23 136,908.77 04/04/49 86%
549851 01 02 2004 LE PETIT THEATRE DU VIEUX CART PA 06/18/98 7,000.00 05/09/06 0.00 7,000.00 04/04/49

TOTAL CONTRACT 549851 1,300,000.00 1,154,550.23 145,449.77

TOTAL SUB-PROJECT 01 LE PETIT THEATRE DU VIEUX CARR 1,300,000.00 1,154,550.23 145,449.77

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99140 1,300,000.00 1,154,550.23 145,449.77

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,300,000.00 1,154,550.23 145,449.77

TOTAL CONTRACTS 1,300,000.00 1,154,550.23 145,449.77



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,159
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG4 MONROE SYMPHONY LEAGUE FPC SCHED NO 50-NG4-00B-01 AFS PROJECT NO 01077
PROJECT DESCRIPTION MONROE SYMPHONY LEAGUE, PH III RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 815 02A G.O. BONDS 85,000 0

TOTAL ACT 22 85,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 85,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 85,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,160
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG4 MONROE SYMPHONY LEAGUE FPC SCHED NO 50-NG4-00B-01 AFS PROJECT NO 01077
PROJECT DESCRIPTION MONROE SYMPHONY LEAGUE, PH III RENOVATION, PLANNING AND CONSTRUCTION

STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569786 01 01 2001 MONROE SYMPHONY LEAGUE INC RQ 03/20/01 0.00 01/11/02 0.00 0.00 04/04/49
569786 01 02 2001 MONROE SYMPHONY LEAGUE INC PN 03/20/01 0.00 01/11/02 0.00 0.00 04/04/49
569786 01 03 2001 MONROE SYMPHONY LEAGUE INC CN 03/20/01 83,300.00 01/11/02 83,300.00 0.00 04/04/49 100%
569786 01 04 2001 MONROE SYMPHONY LEAGUE INC MI 03/20/01 0.00 01/11/02 0.00 0.00 04/04/49
569786 01 05 2001 MONROE SYMPHONY LEAGUE INC PA 03/20/01 1,700.00 01/11/02 1,700.00 0.00 04/04/49 100%

TOTAL CONTRACT 569786 85,000.00 85,000.00 0.00

TOTAL SUB-PROJECT 01 MONROE SYMPHONY LEAGUE PH III 85,000.00 85,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01077 85,000.00 85,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 85,000.00 85,000.00 0.00

TOTAL CONTRACTS 85,000.00 85,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,161
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG6 LA BLACK HISTORY HALL OF FAME FPC SCHED NO 50-NG6-05B-01 AFS PROJECT NO Q1197
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS MUSEUM AND ART CENTER, PLANNING AND CONSTRUCTION ($250,000 LOCAL MATCH

)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2

TOTAL ACT 26 0 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 250,000
GRAND TOTAL 0 250,000

TOTAL PROJECT Q1197 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,162
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG7 POINTE COUPEE PAR SHERIFF OFF FPC SCHED NO 50-NG7-99B-01 AFS PROJECT NO 00044
PROJECT DESCRIPTION POINTE COUPEE PARISH SHERIFF'S OFFICE - CENTRAL COMMUNICATIONS CENTER

STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 250 02A G.O. BONDS 385,000 0
2000 22 2001 432 02A G.O. BONDS 300,000 0

TOTAL ACT 22 685,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 685,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 685,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,163
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG7 POINTE COUPEE PAR SHERIFF OFF FPC SCHED NO 50-NG7-99B-01 AFS PROJECT NO 00044
PROJECT DESCRIPTION POINTE COUPEE PARISH SHERIFF'S OFFICE - CENTRAL COMMUNICATIONS CENTER

STATUS O PARISH 39 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

561341 01 01 2000 POINTE COUPEE PARISH SHERIFF CN 06/19/00 385,000.00 11/30/01 385,000.00 0.00 04/04/49 100%
561341 01 02 2000 POINTE COUPEE PARISH SHERIFF CN 06/19/00 292,000.00 11/30/01 292,000.00 0.00 04/04/49 100%
561341 01 03 2000 POINTE COUPEE PARISH SHERIFF PA 06/19/00 8,000.00 11/30/01 8,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 561341 685,000.00 685,000.00 0.00

TOTAL SUB-PROJECT 01 CENTRAL COMMUNICATIONS CENTER 685,000.00 685,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00044 685,000.00 685,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 685,000.00 685,000.00 0.00

TOTAL CONTRACTS 685,000.00 685,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,164
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG8 TREME COMMUNITY EDUCATION PRGM FPC SCHED NO 50-NG8-01-01 AFS PROJECT NO 02039
PROJECT DESCRIPTION TREM'E COMMUNITY EDUCATION CENTER - LEVERETTE SENIOR HOUSE, PLANNING

AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 939 STATE GENERAL REVENUE 240,000 0

TOTAL ACT 22 240,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 240,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 240,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,165
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG8 TREME COMMUNITY EDUCATION PRGM FPC SCHED NO 50-NG8-01-01 AFS PROJECT NO 02039
PROJECT DESCRIPTION TREM'E COMMUNITY EDUCATION CENTER - LEVERETTE SENIOR HOUSE, PLANNING

AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578157 01 01 2002 TREME COMMUNITY EDUCATION PRG PN 10/29/01 21,300.00 11/09/05 17,085.00 4,215.00 04/04/49 80%
578157 01 02 2002 TREME COMMUNITY EDUCATION PRG CN 10/29/01 213,900.00 11/09/05 0.00 213,900.00 04/04/49
578157 01 03 2002 TREME COMMUNITY EDUCATION PRG PA 10/29/01 4,800.00 11/09/05 0.00 4,800.00 04/04/49

TOTAL CONTRACT 578157 240,000.00 17,085.00 222,915.00

TOTAL SUB-PROJECT 01 LEVERETTE SENIOR HOUSE 240,000.00 17,085.00 222,915.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02039 240,000.00 17,085.00 222,915.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 240,000.00 17,085.00 222,915.00

TOTAL CONTRACTS 240,000.00 17,085.00 222,915.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,166
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG8 TREME COMMUNITY EDUCATION PRGM FPC SCHED NO 50-NG8-01-02 AFS PROJECT NO 02040
PROJECT DESCRIPTION TREM'E COMMUNITY EDUCATION CENTER - PROGRAM OPERATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 940 STATE GENERAL REVENUE 300,000 0

TOTAL ACT 22 300,000 0

2003 23 2002 507 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

2003 2 2004 351 04A G.O. BONDS 550,000 0

TOTAL ACT 2 550,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,167
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG8 TREME COMMUNITY EDUCATION PRGM FPC SCHED NO 50-NG8-01-02 AFS PROJECT NO 02040
PROJECT DESCRIPTION TREM'E COMMUNITY EDUCATION CENTER - PROGRAM OPERATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 550,000.00 0.00 550,000.00
579161 01 01 2002 TREME COMMUNITY EDUCATION PRG PN 12/18/01 73,500.00 11/09/05 55,125.00 18,375.00 04/04/49 75%
579161 01 02 2002 TREME COMMUNITY EDUCATION PRG CN 12/18/01 185,000.00 11/09/05 0.00 185,000.00 04/04/49
579161 01 03 2002 TREME COMMUNITY EDUCATION PRG MI 12/18/01 35,500.00 11/09/05 6,544.31 28,955.69 04/04/49 18%
579161 01 04 2002 TREME COMMUNITY EDUCATION PRG PA 12/18/01 6,000.00 11/09/05 0.00 6,000.00 04/04/49

TOTAL CONTRACT 579161 300,000.00 61,669.31 238,330.69

TOTAL SUB-PROJECT 01 PROGRAM OPERATIONS 850,000.00 61,669.31 788,330.69

AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 02040 1,100,000.00 61,669.31 1,038,330.69

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 61,669.31 238,330.69

TOTAL CONTRACTS 300,000.00 61,669.31 238,330.69



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,168
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG9 IBERIA INDUSTRIAL DEV FOUN FPC SCHED NO 50-NG9-05-01 AFS PROJECT NO 06065
PROJECT DESCRIPTION IBERIA INDUSTRIAL DEVELOPMENT FOUNDATION - IDF CAPITAL RENOVATION AND

ENHANCEMENT PROJECT FOR RURAL BUSINESS RESOURCE AND ENTREPRENEUR TECHNICAL
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 123 STATE GENERAL REVENUE 25,000 25,000

TOTAL ACT 26 25,000 25,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 25,000 25,000
GRAND TOTAL 25,000 25,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,169
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NG9 IBERIA INDUSTRIAL DEV FOUN FPC SCHED NO 50-NG9-05-01 AFS PROJECT NO 06065
PROJECT DESCRIPTION IBERIA INDUSTRIAL DEVELOPMENT FOUNDATION - IDF CAPITAL RENOVATION AND

ENHANCEMENT PROJECT FOR RURAL BUSINESS RESOURCE AND ENTREPRENEUR TECHNICAL
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636560 01 01 2006 IBERIA INDUSTRIAL DEVELOPMENT CN 05/19/06 24,500.00 0.00 24,500.00 04/04/49
636560 01 02 2006 IBERIA INDUSTRIAL DEVELOPMENT PA 05/19/06 500.00 0.00 500.00 04/04/49

TOTAL CONTRACT 636560 25,000.00 0.00 25,000.00

TOTAL SUB-PROJECT 01 IDF CAP RENOV & ENHANCEMENT 25,000.00 0.00 25,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 06065 25,000.00 0.00 25,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 25,000.00 0.00 25,000.00

TOTAL CONTRACTS 25,000.00 0.00 25,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,170
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NH2 ST TAMMANY PARISH IND DISTRICT FPC SCHED NO 50-NH2-99-01 AFS PROJECT NO 00040
PROJECT DESCRIPTION ST. TAMMANY PARISH INDUSTRIAL DISTRICT - LAND, BUILDING ACQUSITION,

AND INFRASTRUCTURE IMPROVEMENT FOR AN INDUSTRIAL PROSPECT
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 228 STATE GENERAL REVENUE 1,800,000 0

TOTAL ACT 20 1,800,000 0

2001 22 2001 784 02A G.O. BONDS 1,800,000 0

TOTAL ACT 22 1,800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,171
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NH2 ST TAMMANY PARISH IND DISTRICT FPC SCHED NO 50-NH2-99-01 AFS PROJECT NO 00040
PROJECT DESCRIPTION ST. TAMMANY PARISH INDUSTRIAL DISTRICT - LAND, BUILDING ACQUSITION,

AND INFRASTRUCTURE IMPROVEMENT FOR AN INDUSTRIAL PROSPECT
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566452 01 01 2000 ST TAMMANY PARISH ECONOMIC CN 11/21/00 1,785,000.00 03/30/06 1,007,140.88 777,859.12 04/04/49 56%
566452 01 02 2000 ST TAMMANY PARISH ECONOMIC EQ 11/21/00 15,000.00 03/30/06 15,000.00 0.00 04/04/49 100%
566452 01 03 2001 ST TAMMANY PARISH ECONOMIC EQ 11/21/00 1,419,741.00 03/30/06 1,419,741.00 0.00 04/04/49 100%
566452 01 04 2001 ST TAMMANY PARISH ECONOMIC PA 11/21/00 30,000.00 03/30/06 30,000.00 0.00 04/04/49 100%
566452 01 05 2001 ST TAMMANY PARISH ECONOMIC CN 11/21/00 290,259.00 03/30/06 0.00 290,259.00 04/04/49
566452 01 06 2001 ST TAMMANY PARISH ECONOMIC MI 11/21/00 10,000.00 03/30/06 0.00 10,000.00 04/04/49
566452 01 07 2001 ST TAMMANY PARISH ECONOMIC PN 11/21/00 50,000.00 03/30/06 28,381.00 21,619.00 04/04/49 56%

TOTAL CONTRACT 566452 3,600,000.00 2,500,262.88 1,099,737.12

TOTAL SUB-PROJECT 01 LAND, BUILDING ACQUISITION 3,600,000.00 2,500,262.88 1,099,737.12

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00040 3,600,000.00 2,500,262.88 1,099,737.12

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,600,000.00 2,500,262.88 1,099,737.12

TOTAL CONTRACTS 3,600,000.00 2,500,262.88 1,099,737.12



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,172
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NH4 AVOYELLES SOC FOR THE DEV DISA FPC SCHED NO 50-NH4-05B-01 AFS PROJECT NO Q1199
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AVOYELLES SOCIETY FOR THE DEVELOPMENTALLY DISABLED INC., BUILDING RENO

VATIONS, PLANNING AND CONSTRUCTION ($40,000 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 325,000 5

TOTAL ACT 26 0 375,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 375,000
GRAND TOTAL 0 375,000

TOTAL PROJECT Q1199 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,173
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NH9 THE PRINCESS THEATER INC FPC SCHED NO 50-NH9-99B-01 AFS PROJECT NO 00066
PROJECT DESCRIPTION PRINCESS THEATRE, INC - PRINCESS THEATRE PHASE III, (FINAL) TECHNICAL

FINISH
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 302 02A G.O. BONDS 140,000 0

TOTAL ACT 22 140,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 140,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 140,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,174
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NH9 THE PRINCESS THEATER INC FPC SCHED NO 50-NH9-99B-01 AFS PROJECT NO 00066
PROJECT DESCRIPTION PRINCESS THEATRE, INC - PRINCESS THEATRE PHASE III, (FINAL) TECHNICAL

FINISH
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

555868 01 01 2000 PRINCESS THEATRE INC PN 12/17/99 0.00 12/07/01 0.00 0.00 04/04/49
555868 01 02 2000 PRINCESS THEATRE INC CN 12/17/99 121,595.00 12/07/01 121,595.00 0.00 04/04/49 100%
555868 01 03 2000 PRINCESS THEATRE INC EQ 12/17/99 16,905.00 12/07/01 16,905.00 0.00 04/04/49 100%
555868 01 04 2000 PRINCESS THEATRE INC PA 12/17/99 1,500.00 12/07/01 1,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 555868 140,000.00 140,000.00 0.00

TOTAL SUB-PROJECT 01 PRINCESS THEATRE PHASE III 140,000.00 140,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00066 140,000.00 140,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 140,000.00 140,000.00 0.00

TOTAL CONTRACTS 140,000.00 140,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,175
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NI1 FOREVER OUR CHILDREN FPC SCHED NO 50-NI1-05B-01 AFS PROJECT NO Q1459
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RECREATION PARKS IMPROVEMENT, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 0 200,000

TOTAL PROJECT Q1459 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,176
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NI6 ST LAND ECON INDUST DEV DIST FPC SCHED NO 50-NI6-99-01 AFS PROJECT NO 00127
PROJECT DESCRIPTION ST. LANDRY ECONOMIC AND INDUSTRIAL DISTRICT - INFRASTRUCTURE

IMPROVEMENTS FOR DISTRIBUTION CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 483 STATUTORY DEDICATION 200,000 0
2000 20 1999 499 95A BONDS - NRP 1,402,817 0
2000 20 1999 500 97A BONDS - NRP 580,208 0
2000 20 1999 501 98B BONDS - NRP 8,000 0
2000 20 1999 502 93B BONDS - NRP 9,516 0
2000 20 1999 503 92A BONDS - NRP 122,851 0

TOTAL ACT 20 2,323,392 0

2000 2 2004 433 04A G.O. BONDS 890,000 0

TOTAL ACT 2 890,000 0

2002 22 2001 295 02A G.O. BONDS 270,000 0

TOTAL ACT 22 270,000 0

2003 23 2002 852 03A G.O. BONDS 290,000 0

TOTAL ACT 23 290,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,773,392 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,773,392 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,177
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NI6 ST LAND ECON INDUST DEV DIST FPC SCHED NO 50-NI6-99-01 AFS PROJECT NO 00127
PROJECT DESCRIPTION ST. LANDRY ECONOMIC AND INDUSTRIAL DISTRICT - INFRASTRUCTURE

IMPROVEMENTS FOR DISTRIBUTION CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559099 01 01 2000 ST LANDRY PARISH ECONOMIC RQ 02/16/00 200,000.00 09/20/02 95,565.99 104,434.01 04/04/49 47%
559099 01 02 2000 ST LANDRY PARISH ECONOMIC PN 02/16/00 100,000.00 09/20/02 93,569.26 6,430.74 04/04/49 93%
559099 01 03 2000 ST LANDRY PARISH ECONOMIC CN 02/16/00 1,302,817.00 09/20/02 1,302,817.00 0.00 04/04/49 100%
559099 01 04 2000 ST LANDRY PARISH ECONOMIC CN 02/16/00 580,208.00 09/20/02 580,208.00 0.00 04/04/49 100%
559099 01 05 2000 ST LANDRY PARISH ECONOMIC CN 02/16/00 8,000.00 09/20/02 8,000.00 0.00 04/04/49 100%
559099 01 06 2000 ST LANDRY PARISH ECONOMIC CN 02/16/00 9,516.00 09/20/02 9,516.00 0.00 04/04/49 100%
559099 01 07 2000 ST LANDRY PARISH ECONOMIC CN 02/16/00 122,851.00 09/20/02 122,851.00 0.00 04/04/49 100%
559099 01 08 2000 ST LANDRY PARISH ECONOMIC CN 02/16/00 861,253.00 09/20/02 2,562.92 858,690.08 04/04/49
559099 01 09 2000 ST LANDRY PARISH ECONOMIC MI 02/16/00 16,750.00 09/20/02 13,264.80 3,485.20 04/04/49 79%
559099 01 10 2000 ST LANDRY PARISH ECONOMIC PA 02/16/00 11,997.00 09/20/02 11,997.00 0.00 04/04/49 100%
559099 01 11 2002 ST LANDRY PARISH ECONOMIC CN 02/16/00 270,000.00 09/20/02 0.00 270,000.00 04/04/49
559099 01 12 2003 ST LANDRY PARISH ECONOMIC CN 02/16/00 250,000.00 09/20/02 250,000.00 0.00 04/04/49 100%
559099 01 13 2003 ST LANDRY PARISH ECONOMIC MI 02/16/00 40,000.00 09/20/02 40,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 559099 3,773,392.00 2,530,351.97 1,243,040.03

TOTAL SUB-PROJECT 01 INFRASTRUCTURE IMPROVEMENTS 3,773,392.00 2,530,351.97 1,243,040.03

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00127 3,773,392.00 2,530,351.97 1,243,040.03

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,773,392.00 2,530,351.97 1,243,040.03

TOTAL CONTRACTS 3,773,392.00 2,530,351.97 1,243,040.03



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,178
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ2 CONTEMPORARY ARTS CENTER FPC SCHED NO 50-NJ2-01B-01 AFS PROJECT NO 02058
PROJECT DESCRIPTION CONTEMPORARY ARTS CENTER - FACILITY RENOVATIONS, PLANNING AND

CONSTRUCTION ($9,225,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 011 03A G.O. BONDS 500,000 0

TOTAL ACT 23 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 185 LOC GENERAL OBLIGATION BONDS 500,000 500,000 1

TOTAL ACT 26 500,000 500,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 5,465,000 5

TOTAL ACT 26 0 6,465,000

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 500,000 6,965,000
GRAND TOTAL 1,000,000 6,965,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,179
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ2 CONTEMPORARY ARTS CENTER FPC SCHED NO 50-NJ2-01B-01 AFS PROJECT NO 02058
PROJECT DESCRIPTION CONTEMPORARY ARTS CENTER - FACILITY RENOVATIONS, PLANNING AND

CONSTRUCTION ($9,225,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
579440 01 01 2002 CONTEMPORARY ARTS CENTER PN 11/06/01 44,700.00 03/29/05 44,700.00 0.00 04/04/49 100%
579440 01 02 2002 CONTEMPORARY ARTS CENTER CN 11/06/01 447,300.00 03/29/05 447,300.00 0.00 04/04/49 100%
579440 01 03 2002 CONTEMPORARY ARTS CENTER PA 11/06/01 8,000.00 03/29/05 8,000.00 0.00 04/04/49 100%
579440 01 04 2004 CONTEMPORARY ARTS CENTER PN 11/06/01 45,000.00 03/29/05 37,808.56 7,191.44 04/04/49 84%
579440 01 05 2004 CONTEMPORARY ARTS CENTER CN 11/06/01 453,000.00 03/29/05 350,549.10 102,450.90 04/04/49 77%
579440 01 06 2004 CONTEMPORARY ARTS CENTER PA 11/06/01 2,000.00 03/29/05 0.00 2,000.00 04/04/49

TOTAL CONTRACT 579440 1,000,000.00 888,357.66 111,642.34

TOTAL SUB-PROJECT 01 FACILITY RENOVATIONS 1,000,000.00 888,357.66 111,642.34

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02058 1,000,000.00 888,357.66 111,642.34

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 888,357.66 111,642.34

TOTAL CONTRACTS 1,000,000.00 888,357.66 111,642.34



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,180
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ5 REPUBL OF WEST FLORIDA MUSEUM FPC SCHED NO 50-NJ5-02B-01 AFS PROJECT NO 03222
PROJECT DESCRIPTION REPUBLIC OF WEST FLORIDA MUSEUM - ACQUISITION OF OLD MCKOWEN HIGH

SCHOOL, PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 761 04A G.O. BONDS 120,000 0

TOTAL ACT 2 120,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 120,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 120,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,181
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ5 REPUBL OF WEST FLORIDA MUSEUM FPC SCHED NO 50-NJ5-02B-01 AFS PROJECT NO 03222
PROJECT DESCRIPTION REPUBLIC OF WEST FLORIDA MUSEUM - ACQUISITION OF OLD MCKOWEN HIGH

SCHOOL, PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601082 01 01 2003 THE REPUBLIC OF WEST FLORIDA CN 06/05/03 117,600.00 0.00 117,600.00 04/04/49
601082 01 02 2003 THE REPUBLIC OF WEST FLORIDA PA 06/05/03 2,370.00 0.00 2,370.00 04/04/49

TOTAL CONTRACT 601082 119,970.00 0.00 119,970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 ACQ OF OLD MCKOWEN HIGH SCHOOL 120,000.00 30.00 119,970.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03222 120,000.00 30.00 119,970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 119,970.00 0.00 119,970.00

TOTAL CONTRACTS 119,970.00 0.00 119,970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,182
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ7 LIFESHARES BLOOD CENTERS FPC SCHED NO 50-NJ7-00B-01 AFS PROJECT NO 01063
PROJECT DESCRIPTION LIFESHARE BLOOD CENTERS PROJECT, ACQUISITION AND RENOVATION OF AN

EXISTING FACILITY ($700,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS PROJECT DESCRIPTION CHANGED PER IEB APPROVAL AT 12/3/01 MEETING.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 786 04A G.O. BONDS 785,000 0

TOTAL ACT 2 785,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 785,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 785,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,183
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ7 LIFESHARES BLOOD CENTERS FPC SCHED NO 50-NJ7-00B-01 AFS PROJECT NO 01063
PROJECT DESCRIPTION LIFESHARE BLOOD CENTERS PROJECT, ACQUISITION AND RENOVATION OF AN

EXISTING FACILITY ($700,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS PROJECT DESCRIPTION CHANGED PER IEB APPROVAL AT 12/3/01 MEETING.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581862 01 01 2001 LIFESHARE BLOOD CENTERS PN 03/20/02 49,500.00 06/08/04 49,500.00 0.00 04/04/49 100%
581862 01 02 2001 LIFESHARE BLOOD CENTERS CN 03/20/02 719,487.90 06/08/04 719,487.90 0.00 04/04/49 100%
581862 01 03 2001 LIFESHARE BLOOD CENTERS MI 03/20/02 0.00 06/08/04 0.00 0.00 04/04/49
581862 01 04 2001 LIFESHARE BLOOD CENTERS EQ 03/20/02 11,012.10 06/08/04 11,012.10 0.00 04/04/49 100%
581862 01 05 2001 LIFESHARE BLOOD CENTERS PA 03/20/02 5,000.00 06/08/04 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 581862 785,000.00 785,000.00 0.00

TOTAL SUB-PROJECT 01 LIFESHARE BLOOD CENTERS PROJCT 785,000.00 785,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01063 785,000.00 785,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 785,000.00 785,000.00 0.00

TOTAL CONTRACTS 785,000.00 785,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,184
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ8 NORTH LA CRIMINALISTICS LAB FPC SCHED NO 50-NJ8-04B-01 AFS PROJECT NO 05081
PROJECT DESCRIPTION NORTH LA CRIMINALISTICS LAB - RENOVATION, REPLACEMENT, EXPANSION OF

EXISTING FACILITIES IN SHREVE., WEST MONROE & ALEX., PLANNING & CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,350,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,350,000 4

TOTAL ACT 26 0 3,700,000

2005 26 2005 169 LOC GENERAL OBLIGATION BONDS 1,800,000 1,800,000 1

TOTAL ACT 26 1,800,000 1,800,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,800,000 5,500,000
GRAND TOTAL 1,800,000 5,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,185
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ8 NORTH LA CRIMINALISTICS LAB FPC SCHED NO 50-NJ8-04B-01 AFS PROJECT NO 05081
PROJECT DESCRIPTION NORTH LA CRIMINALISTICS LAB - RENOVATION, REPLACEMENT, EXPANSION OF

EXISTING FACILITIES IN SHREVE., WEST MONROE & ALEX., PLANNING & CONSTRUCTION
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622497 01 01 2005 NORTH LA CRIMINALISTICS LAB PN 04/06/05 145,000.00 01/27/06 4,238.00 140,762.00 04/04/49 2%
622497 01 02 2005 NORTH LA CRIMINALISTICS LAB CN 04/06/05 1,640,000.00 01/27/06 0.00 1,640,000.00 04/04/49
622497 01 03 2005 NORTH LA CRIMINALISTICS LAB MI 04/06/05 5,000.00 01/27/06 0.00 5,000.00 04/04/49
622497 01 04 2005 NORTH LA CRIMINALISTICS LAB PA 04/06/05 10,000.00 01/27/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 622497 1,800,000.00 4,238.00 1,795,762.00

TOTAL SUB-PROJECT 01 RENOV, REPLACE, EXP EXIST BLDG 1,800,000.00 4,238.00 1,795,762.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05081 1,800,000.00 4,238.00 1,795,762.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,800,000.00 4,238.00 1,795,762.00

TOTAL CONTRACTS 1,800,000.00 4,238.00 1,795,762.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,186
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ9 DRYADES YMCA FPC SCHED NO 50-NJ9-00B-01 AFS PROJECT NO 01064
PROJECT DESCRIPTION DRYADES YMCA RECONSTRUCTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 26 2005 788 LOC LINE OF CREDIT 200,000 0

TOTAL ACT 26 200,000 0

2002 22 2001 941 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 22 200,000 0

2002 26 2005 242 LOC LINE OF CREDIT 300,000 0

TOTAL ACT 26 300,000 0

2003 23 2002 509 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

2003 26 2005 712 LOC LINE OF CREDIT 2,000,000 0

TOTAL ACT 26 2,000,000 0

2004 26 2005 980 LOC LINE OF CREDIT 900,000 0

TOTAL ACT 26 900,000 0

2005 2 2004 102 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

2005 26 2005 171 LOC LINE OF CREDIT 1,100,000 0

TOTAL ACT 26 1,100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,187
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ9 DRYADES YMCA FPC SCHED NO 50-NJ9-00B-01 AFS PROJECT NO 01064
PROJECT DESCRIPTION DRYADES YMCA RECONSTRUCTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,085,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,085,000 4

TOTAL ACT 26 0 2,670,000

2004 26 2005 981 NLOC NON CASH LINE OF CREDIT 900,000 1,480,000 5

TOTAL ACT 26 900,000 1,480,000

2006 26 2005 171 LOC GENERAL OBLIGATION BONDS 0 4,500,000 1

TOTAL ACT 26 0 4,500,000

TOTAL PRIOR YEAR 4,900,000 0
TOTAL CURRENT YEAR 900,000 8,650,000
GRAND TOTAL 5,800,000 8,650,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,188
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NJ9 DRYADES YMCA FPC SCHED NO 50-NJ9-00B-01 AFS PROJECT NO 01064
PROJECT DESCRIPTION DRYADES YMCA RECONSTRUCTION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569919 01 01 2001 DRYADES YMCA PN 04/24/01 0.00 06/06/06 0.00 0.00 04/04/49
569919 01 02 2001 DRYADES YMCA MI 04/24/01 0.00 06/06/06 0.00 0.00 04/04/49
569919 01 03 2001 DRYADES YMCA PA 04/24/01 10,000.00 06/06/06 0.00 10,000.00 04/04/49
569919 01 04 2001 DRYADES YMCA CN 04/24/01 190,000.00 06/06/06 190,000.00 0.00 04/04/49 100%
569919 01 05 2002 DRYADES YMCA CN 04/24/01 200,000.00 06/06/06 200,000.00 0.00 04/04/49 100%
569919 01 06 2002 DRYADES YMCA CN 04/24/01 300,000.00 06/06/06 300,000.00 0.00 04/04/49 100%
569919 01 07 2003 DRYADES YMCA CN 04/24/01 100,000.00 06/06/06 100,000.00 0.00 04/04/49 100%
569919 01 08 2003 DRYADES YMCA CN 04/24/01 2,000,000.00 06/06/06 2,000,000.00 0.00 04/04/49 100%
569919 01 09 2004 DRYADES YMCA CN 04/24/01 900,000.00 06/06/06 900,000.00 0.00 04/04/49 100%
569919 01 01 2005 DRYADES YMCA CN 04/24/01 850,000.00 06/06/06 5,989.98 844,010.02 04/04/49
569919 01 02 2005 DRYADES YMCA EQ 04/24/01 85,000.00 06/06/06 60,332.11 24,667.89 04/04/49 70%
569919 01 03 2005 DRYADES YMCA EQ 04/24/01 100,000.00 06/06/06 0.00 100,000.00 04/04/49
569919 01 04 2005 DRYADES YMCA PN 04/24/01 165,000.00 06/06/06 79,229.33 85,770.67 04/04/49 48%

TOTAL CONTRACT 569919 4,900,000.00 3,835,551.42 1,064,448.58

TOTAL SUB-PROJECT 01 DRYADES YMCA RECONSTRUCTION 4,900,000.00 3,835,551.42 1,064,448.58

AFS 00 3 UNASSIGNED 900,000.00 0.00 900,000.00

TOTAL PROJECT 01064 5,800,000.00 3,835,551.42 1,964,448.58

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,900,000.00 3,835,551.42 1,064,448.58

TOTAL CONTRACTS 4,900,000.00 3,835,551.42 1,064,448.58



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,189
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK1 RESEARCH PARK CORPORATION FPC SCHED NO 50-NK1-00-01 AFS PROJECT NO 00154
PROJECT DESCRIPTION RESEARCH PARK CORPORATION - LA TECHNOLOGY PARK INCUBATOR RENOVATIONS,

PLANNING AND CONSTRUCTION ($5,000,000 PRIVATE ENTITY PARTICIPATION)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS PER ACT 22 OF 2001, PAGE 123 SECTION 8, PROJECT NO LONGER UNDER FP&C.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 593 STATUTORY DEDICATION 2,037,935 0

TOTAL ACT 21 2,037,935 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,037,935 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,037,935 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,190
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK1 RESEARCH PARK CORPORATION FPC SCHED NO 50-NK1-00-01 AFS PROJECT NO 00154
PROJECT DESCRIPTION RESEARCH PARK CORPORATION - LA TECHNOLOGY PARK INCUBATOR RENOVATIONS,

PLANNING AND CONSTRUCTION ($5,000,000 PRIVATE ENTITY PARTICIPATION)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS PER ACT 22 OF 2001, PAGE 123 SECTION 8, PROJECT NO LONGER UNDER FP&C.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566834 01 01 2001 RESEARCH PARK CORPORATION 11/27/00 2,037,935.00 06/22/01 2,037,935.00 0.00 04/04/49 100%

TOTAL CONTRACT 566834 2,037,935.00 2,037,935.00 0.00

TOTAL SUB-PROJECT 01 LA TECH PARK INCUBATOR RENOV 2,037,935.00 2,037,935.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00154 2,037,935.00 2,037,935.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,037,935.00 2,037,935.00 0.00

TOTAL CONTRACTS 2,037,935.00 2,037,935.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,191
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK2 COMMUNITY OUTREACH PROGRAMS FPC SCHED NO 50-NK2-00B-01 AFS PROJECT NO 01078
PROJECT DESCRIPTION COMMUNITY OUTREACH OPPORTUNITY PROGRAMS, INC. - WILLOW GEN RIVER ROAD

SENIOR RESOURCE CENTER, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2001 26 2005 816 LOC GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 170,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 5

TOTAL ACT 26 0 1,170,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 1,270,000
GRAND TOTAL 100,000 1,270,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,192
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK2 COMMUNITY OUTREACH PROGRAMS FPC SCHED NO 50-NK2-00B-01 AFS PROJECT NO 01078
PROJECT DESCRIPTION COMMUNITY OUTREACH OPPORTUNITY PROGRAMS, INC. - WILLOW GEN RIVER ROAD

SENIOR RESOURCE CENTER, PLANNING, CONSTRUCTION AND EQUIPMENT
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
576959 01 01 2001 COMMUNITY OUTREACH OPPORTUNITY RQ 08/27/01 0.00 10/18/05 0.00 0.00 04/04/49
576959 01 02 2001 COMMUNITY OUTREACH OPPORTUNITY PN 08/27/01 92,255.00 10/18/05 40,810.00 51,445.00 04/04/49 44%
576959 01 03 2001 COMMUNITY OUTREACH OPPORTUNITY PA 08/27/01 2,000.00 10/18/05 0.00 2,000.00 04/04/49
576959 01 04 2001 COMMUNITY OUTREACH OPPORTUNITY MI 08/27/01 5,745.00 10/18/05 5,745.00 0.00 04/04/49 100%

TOTAL CONTRACT 576959 100,000.00 46,555.00 53,445.00

TOTAL SUB-PROJECT 01 WILLOW GLENN RIVER RD RES CNTR 100,000.00 46,555.00 53,445.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01078 100,000.00 46,555.00 53,445.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 46,555.00 53,445.00

TOTAL CONTRACTS 100,000.00 46,555.00 53,445.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,193
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK4 LA LEADERSHIP INSTITUTE FPC SCHED NO 50-NK4-01B-01 AFS PROJECT NO 02143
PROJECT DESCRIPTION LA LEADERSHIP INSTITUTE - MULTI-PURPOSE ENRICHMENT AND SPORTS CENTER,

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 27 2006 243 LOC LINE OF CREDIT 2,385,000 0

TOTAL ACT 27 2,385,000 0

2003 23 2002 510 STATE GENERAL REVENUE 50,000 0
2003 23 2002 853 03A G.O. BONDS 115,000 0

TOTAL ACT 23 165,000 0

2003 27 2006 714 LOC LINE OF CREDIT 1,000,000 0

TOTAL ACT 27 1,000,000 0

2004 27 2006 119 LOC LINE OF CREDIT 1,000,000 0

TOTAL ACT 27 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,600,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,385,000 1

TOTAL ACT 26 0 5,985,000

TOTAL PRIOR YEAR 4,550,000 0
TOTAL CURRENT YEAR 0 5,985,000
GRAND TOTAL 4,550,000 5,985,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,194
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK4 LA LEADERSHIP INSTITUTE FPC SCHED NO 50-NK4-01B-01 AFS PROJECT NO 02143
PROJECT DESCRIPTION LA LEADERSHIP INSTITUTE - MULTI-PURPOSE ENRICHMENT AND SPORTS CENTER,

ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581735 01 01 2002 LOUISIANA LEADERSHIP INSTITUTE RQ 02/27/02 0.00 03/16/06 0.00 0.00 04/04/49
581735 01 02 2002 LOUISIANA LEADERSHIP INSTITUTE PN 02/27/02 182,175.00 03/16/06 117,525.33 64,649.67 04/04/49 64%
581735 01 03 2002 LOUISIANA LEADERSHIP INSTITUTE CN 02/27/02 2,116,750.00 03/16/06 2,116,750.00 0.00 04/04/49 100%
581735 01 04 2002 LOUISIANA LEADERSHIP INSTITUTE MI 02/27/02 81,075.00 03/16/06 6,312.30 74,762.70 04/04/49 7%
581735 01 05 2002 LOUISIANA LEADERSHIP INSTITUTE PA 02/27/02 5,000.00 03/16/06 0.00 5,000.00 04/04/49
581735 01 06 2003 LOUISIANA LEADERSHIP INSTITUTE CN 02/27/02 920,000.00 03/16/06 197,731.45 722,268.55 04/04/49 21%
581735 01 07 2003 LOUISIANA LEADERSHIP INSTITUTE EQ 02/27/02 80,000.00 03/16/06 80,000.00 0.00 04/04/49 100%
581735 01 08 2003 LOUISIANA LEADERSHIP INSTITUTE EQ 02/27/02 45,000.00 03/16/06 937.79 44,062.21 04/04/49 2%
581735 01 09 2003 LOUISIANA LEADERSHIP INSTITUTE PA 02/27/02 5,000.00 03/16/06 0.00 5,000.00 04/04/49
581735 01 10 2003 LOUISIANA LEADERSHIP INSTITUTE PN 02/27/02 105,000.00 03/16/06 105,000.00 0.00 04/04/49 100%
581735 01 11 2003 LOUISIANA LEADERSHIP INSTITUTE MI 02/27/02 10,000.00 03/16/06 10,000.00 0.00 04/04/49 100%
581735 01 01 2004 LOUISIANA LEADERSHIP INSTITUTE CN 02/27/02 500,000.00 03/16/06 0.00 500,000.00 04/04/49

TOTAL CONTRACT 581735 4,050,000.00 2,634,256.87 1,415,743.13

TOTAL SUB-PROJECT 01 MULTI-PURPOSE ENRICHMENT 4,050,000.00 2,634,256.87 1,415,743.13

AFS 00 3 UNASSIGNED 500,000.00 0.00 500,000.00

TOTAL PROJECT 02143 4,550,000.00 2,634,256.87 1,915,743.13

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,050,000.00 2,634,256.87 1,415,743.13

TOTAL CONTRACTS 4,050,000.00 2,634,256.87 1,415,743.13



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,195
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK5 OMEGA OF GREATER LAKE CHARLES FPC SCHED NO 50-NK5-02B-01 AFS PROJECT NO 03216
PROJECT DESCRIPTION OMEGA OF GREATER LAKE CHARLES - COMMUNITY PAVILION, PLANNING AND

CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 746 04A G.O. BONDS 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,196
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK5 OMEGA OF GREATER LAKE CHARLES FPC SCHED NO 50-NK5-02B-01 AFS PROJECT NO 03216
PROJECT DESCRIPTION OMEGA OF GREATER LAKE CHARLES - COMMUNITY PAVILION, PLANNING AND

CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601123 01 01 2003 OMEGA OF GREATER LAKE CHARLES PN 05/15/03 2,400.00 04/18/06 2,400.00 0.00 04/04/49 100%
601123 01 02 2003 OMEGA OF GREATER LAKE CHARLES CN 05/15/03 45,600.00 04/18/06 45,600.00 0.00 04/04/49 100%
601123 01 03 2003 OMEGA OF GREATER LAKE CHARLES MI 05/15/03 1,000.00 04/18/06 1,000.00 0.00 04/04/49 100%
601123 01 04 2003 OMEGA OF GREATER LAKE CHARLES PA 05/15/03 970.00 04/18/06 0.00 970.00 04/04/49

TOTAL CONTRACT 601123 49,970.00 49,000.00 970.00

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 COMMUNITY PAVILION 50,000.00 49,030.00 970.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03216 50,000.00 49,030.00 970.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 49,970.00 49,000.00 970.00

TOTAL CONTRACTS 49,970.00 49,000.00 970.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,197
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK6 AVOYELLES PROGRESS ACTION COMM FPC SCHED NO 50-NK6-04-01 AFS PROJECT NO Q1376
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS APAC FACILITY, ACQUISITIONS, PLANNING AND CONSTRUCTION ($230,000 NON-S

TATE AND/OR FEDERAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 2

TOTAL ACT 26 0 150,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 150,000
GRAND TOTAL 0 150,000

TOTAL PROJECT Q1376 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,198
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK6 AVOYELLES PROGRESS ACTION COMM FPC SCHED NO 50-NK6-04-01 AFS PROJECT NO 05050
PROJECT DESCRIPTION AVOYELLES PROJECT ACTION COMMITTEE, INC. - APAC FACILITY, ACQUISITIONS

PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 090 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 2 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,199
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK6 AVOYELLES PROGRESS ACTION COMM FPC SCHED NO 50-NK6-04-01 AFS PROJECT NO 05050
PROJECT DESCRIPTION AVOYELLES PROJECT ACTION COMMITTEE, INC. - APAC FACILITY, ACQUISITIONS

PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622498 01 01 2005 AVOYELLES PROGRESS ACT COMM CN 03/21/05 98,000.00 04/21/06 98,000.00 0.00 04/04/49 100%
622498 01 02 2005 AVOYELLES PROGRESS ACT COMM PA 03/21/05 2,000.00 04/21/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 622498 100,000.00 98,000.00 2,000.00

TOTAL SUB-PROJECT 01 APAC FACILITY, ACQ, PLAN & CON 100,000.00 98,000.00 2,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05050 100,000.00 98,000.00 2,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 98,000.00 2,000.00

TOTAL CONTRACTS 100,000.00 98,000.00 2,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,200
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK7 CENTRAL CITY ECON OPPORTUNITY FPC SCHED NO 50-NK7-02-01 AFS PROJECT NO 03126
PROJECT DESCRIPTION CENTRAL CITY ECONOMIC OPPORTUNITY-HANDELMAN RENOVATION PROJECT,

PLANNING AND CONSTRUCTION(LOCAL MATCH REQUIRED)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 511 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 23 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,201
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK7 CENTRAL CITY ECON OPPORTUNITY FPC SCHED NO 50-NK7-02-01 AFS PROJECT NO 03126
PROJECT DESCRIPTION CENTRAL CITY ECONOMIC OPPORTUNITY-HANDELMAN RENOVATION PROJECT,

PLANNING AND CONSTRUCTION(LOCAL MATCH REQUIRED)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593006 01 01 2003 CENTRAL CITY ECONOMIC CN 12/30/02 49,000.00 12/06/04 49,000.00 0.00 04/04/49 100%
593006 01 02 2003 CENTRAL CITY ECONOMIC PA 12/30/02 1,000.00 12/06/04 1,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 593006 50,000.00 50,000.00 0.00

TOTAL SUB-PROJECT 01 HANDELMAN RENOVATION PROJECT 50,000.00 50,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03126 50,000.00 50,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 50,000.00 0.00

TOTAL CONTRACTS 50,000.00 50,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,202
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK8 FRANKLIN MEDICAL CENTER FPC SCHED NO 50-NK8-03-01 AFS PROJECT NO 04151
PROJECT DESCRIPTION FRANKLIN MEDICAL CENTER - RENOVATIONS, PLANNING AND CONSTRUCTION

STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 280 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 172 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 65,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 225,000 2

TOTAL ACT 26 0 390,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 50,000 440,000
GRAND TOTAL 150,000 440,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,203
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK8 FRANKLIN MEDICAL CENTER FPC SCHED NO 50-NK8-03-01 AFS PROJECT NO 04151
PROJECT DESCRIPTION FRANKLIN MEDICAL CENTER - RENOVATIONS, PLANNING AND CONSTRUCTION

STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615389 01 01 2004 FRANKLIN PARISH HOSPITAL CN 06/23/04 98,000.00 0.00 98,000.00 04/04/49
615389 01 02 2004 FRANKLIN PARISH HOSPITAL PA 06/23/04 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 615389 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 FRANKLIN MEDICAL CENTER RENOV 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 04151 150,000.00 0.00 150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,204
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK9 NORTHEAST DELTA RC&D FPC SCHED NO 50-NK9-01B-01 AFS PROJECT NO 02144
PROJECT DESCRIPTION NORTHEAST DELTA RC&D - FRANKLIN PARISH ACTIVITY CENTER, PLANNING AND

CONSTRUCTION ($250,000 LOCAL MATCH)
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 245 03A G.O. BONDS 175,000 0

TOTAL ACT 23 175,000 0

2003 27 2006 715 LOC LINE OF CREDIT 250,000 0
2003 27 2006 797 LOC LINE OF CREDIT 75,000 0

TOTAL ACT 27 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 325,000 1
2006 26 2005 GENERAL OBLIGATION BONDS 0 350,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,700,000 4

TOTAL ACT 26 0 2,575,000

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 2,575,000
GRAND TOTAL 500,000 2,575,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,205
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NK9 NORTHEAST DELTA RC&D FPC SCHED NO 50-NK9-01B-01 AFS PROJECT NO 02144
PROJECT DESCRIPTION NORTHEAST DELTA RC&D - FRANKLIN PARISH ACTIVITY CENTER, PLANNING AND

CONSTRUCTION ($250,000 LOCAL MATCH)
STATUS O PARISH 21 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582347 01 01 2002 NORTHEAST DELTA RC&D PN 03/27/02 170,000.00 12/07/05 170,000.00 0.00 04/04/49 100%
582347 01 02 2002 NORTHEAST DELTA RC&D PA 03/27/02 4,970.00 12/07/05 0.00 4,970.00 04/04/49
582347 01 03 2003 NORTHEAST DELTA RC&D PN 03/27/02 75,000.00 12/07/05 67,335.56 7,664.44 04/04/49 89%

TOTAL CONTRACT 582347 249,970.00 237,335.56 12,634.44

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 FRANKLIN PARISH ACTIVITY CENTR 250,000.00 237,365.56 12,634.44

AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 02144 500,000.00 237,365.56 262,634.44

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 249,970.00 237,335.56 12,634.44

TOTAL CONTRACTS 249,970.00 237,335.56 12,634.44



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,206
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL1 BEAUREGARD PAR WATER WORKS NO2 FPC SCHED NO 50-NL1-01B-01 AFS PROJECT NO 02051
PROJECT DESCRIPTION BEAUREGARD PARISH WATER WORKS DISTRICT NO. 2 - WATER BOOSTER STATION

AND TRANSMISSION LINE, PLANNING AND CONSTRUCTION ($75,000 LOCAL MATCH)
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 996 03A G.O. BONDS 600,000 0

TOTAL ACT 23 600,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 600,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 600,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,207
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL1 BEAUREGARD PAR WATER WORKS NO2 FPC SCHED NO 50-NL1-01B-01 AFS PROJECT NO 02051
PROJECT DESCRIPTION BEAUREGARD PARISH WATER WORKS DISTRICT NO. 2 - WATER BOOSTER STATION

AND TRANSMISSION LINE, PLANNING AND CONSTRUCTION ($75,000 LOCAL MATCH)
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578051 01 01 2002 WATER DISTRICT #2 CN 10/17/01 590,000.00 12/14/04 590,000.00 0.00 04/04/49 100%
578051 01 02 2002 WATER DISTRICT #2 PA 10/17/01 9,924.00 12/14/04 9,924.00 0.00 04/04/49 100%

TOTAL CONTRACT 578051 599,924.00 599,924.00 0.00

591732 01 22 2002 JOHN E THOMPSON PR 11/10/02 76.00 11/21/03 76.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 76.00 76.00 0.00

TOTAL SUB-PROJECT 01 WATER BOOSTER STATION/TRANSMIS 600,000.00 600,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02051 600,000.00 600,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 600,000.00 600,000.00 0.00

TOTAL CONTRACTS 600,000.00 600,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,208
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL3 LOUISIANA YAMBILEE INC FPC SCHED NO 50-NL3-01B-01 AFS PROJECT NO 02145
PROJECT DESCRIPTION LA YAMBILEE INC. - LA YAMBILEE BUILDING, PLANNING AND CONSTRUCTION,

RESTORATION AND/OR REMODELING TO THE YAMATORIUM AND FACILITIES
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 246 GENERAL OBLIGATION BONDS 75,000 75,000 1

TOTAL ACT 26 75,000 75,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,360,000 2

TOTAL ACT 26 0 1,360,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 75,000 1,435,000
GRAND TOTAL 75,000 1,435,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,209
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL3 LOUISIANA YAMBILEE INC FPC SCHED NO 50-NL3-01B-01 AFS PROJECT NO 02145
PROJECT DESCRIPTION LA YAMBILEE INC. - LA YAMBILEE BUILDING, PLANNING AND CONSTRUCTION,

RESTORATION AND/OR REMODELING TO THE YAMATORIUM AND FACILITIES
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
583613 01 01 2002 LOUISIANA YAMBILEE INC PN 04/10/02 73,500.00 01/10/03 39,825.00 33,675.00 04/04/49 54%
583613 01 02 2002 LOUISIANA YAMBILEE INC PA 04/10/02 1,500.00 01/10/03 0.00 1,500.00 04/04/49

TOTAL CONTRACT 583613 75,000.00 39,825.00 35,175.00

TOTAL SUB-PROJECT 01 LA YAMBILEE BUILDING 75,000.00 39,825.00 35,175.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02145 75,000.00 39,825.00 35,175.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 75,000.00 39,825.00 35,175.00

TOTAL CONTRACTS 75,000.00 39,825.00 35,175.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,210
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL4 GRAND OPERA HOUSE OF THE SOUTH FPC SCHED NO 50-NL4-01B-01 AFS PROJECT NO 02146
PROJECT DESCRIPTION GRAND OPERA HOUSE OF THE SOUTH - RESTORATION ($1,150,000 LOCAL MATCH)

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 247 04A G.O. BONDS 1,150,000 0

TOTAL ACT 2 1,150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,211
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL4 GRAND OPERA HOUSE OF THE SOUTH FPC SCHED NO 50-NL4-01B-01 AFS PROJECT NO 02146
PROJECT DESCRIPTION GRAND OPERA HOUSE OF THE SOUTH - RESTORATION ($1,150,000 LOCAL MATCH)

STATUS O PARISH 01 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
583619 01 01 2002 GRAND OPERA HOUSE CN 04/10/02 1,140,000.00 0.00 1,140,000.00 04/04/49
583619 01 02 2002 GRAND OPERA HOUSE PA 04/10/02 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 583619 1,150,000.00 0.00 1,150,000.00

TOTAL SUB-PROJECT 01 GRAND OPERA HOUSE OF THE SOUTH 1,150,000.00 0.00 1,150,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02146 1,150,000.00 0.00 1,150,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,150,000.00 0.00 1,150,000.00

TOTAL CONTRACTS 1,150,000.00 0.00 1,150,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,212
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL5 ACADIANA ARTS COUNCIL FPC SCHED NO 50-NL5-01B-01 AFS PROJECT NO Q1513
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ACADIANA CENTER FOR THE ARTS, ACQUISITION, PLANNING AND RENOVATION (SU

PPLEMENTAL FUNDING)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 355,000 2

TOTAL ACT 26 0 355,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 355,000
GRAND TOTAL 0 355,000

TOTAL PROJECT Q1513 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,213
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL5 ACADIANA ARTS COUNCIL FPC SCHED NO 50-NL5-01B-01 AFS PROJECT NO 02147
PROJECT DESCRIPTION ACADIANA CENTER FOR THE ARTS, ACQUISITION, PLANNING AND RENOVATION

($854,219 LOCAL MATCH)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 249 04A G.O. BONDS 1,730,000 0

TOTAL ACT 2 1,730,000 0

2003 23 2002 512 STATE GENERAL REVENUE 1,300,000 0

TOTAL ACT 23 1,300,000 0

2003 2 2004 716 04A G.O. BONDS 7,220,000 0

TOTAL ACT 2 7,220,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 10,250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 10,250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,214
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL5 ACADIANA ARTS COUNCIL FPC SCHED NO 50-NL5-01B-01 AFS PROJECT NO 02147
PROJECT DESCRIPTION ACADIANA CENTER FOR THE ARTS, ACQUISITION, PLANNING AND RENOVATION

($854,219 LOCAL MATCH)
STATUS O PARISH 28 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593436 01 01 2002 LAFAYETTE CITY PARISH PN 10/29/02 35,000.00 03/10/06 35,000.00 0.00 04/04/49 100%
593436 01 02 2002 LAFAYETTE CITY PARISH CN 10/29/02 1,695,000.00 03/10/06 1,695,000.00 0.00 04/04/49 100%
593436 01 03 2003 LAFAYETTE CITY PARISH CN 10/29/02 1,190,680.00 03/10/06 1,002,933.59 187,746.41 04/04/49 84%
593436 01 04 2003 LAFAYETTE CITY PARISH MI 10/29/02 20,000.00 03/10/06 1,825.00 18,175.00 04/04/49 9%
593436 01 05 2003 LAFAYETTE CITY PARISH EQ 10/29/02 79,320.00 03/10/06 43,950.85 35,369.15 04/04/49 55%
593436 01 06 2003 LAFAYETTE CITY PARISH PA 10/29/02 10,000.00 03/10/06 0.00 10,000.00 04/04/49
593436 01 07 2003 LAFAYETTE CITY PARISH PN 10/29/02 534,239.00 03/10/06 136,777.47 397,461.53 04/04/49 25%
593436 01 08 2003 LAFAYETTE CITY PARISH CN 10/29/02 6,482,233.00 03/10/06 0.00 6,482,233.00 04/04/49
593436 01 09 2003 LAFAYETTE CITY PARISH MI 10/29/02 12,500.00 03/10/06 0.00 12,500.00 04/04/49
593436 01 10 2003 LAFAYETTE CITY PARISH EQ 10/29/02 191,028.00 03/10/06 0.00 191,028.00 04/04/49

TOTAL CONTRACT 593436 10,250,000.00 2,915,486.91 7,334,513.09

TOTAL SUB-PROJECT 01 ACADIANA CENTER FOR THE ARTS 10,250,000.00 2,915,486.91 7,334,513.09

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02147 10,250,000.00 2,915,486.91 7,334,513.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 10,250,000.00 2,915,486.91 7,334,513.09

TOTAL CONTRACTS 10,250,000.00 2,915,486.91 7,334,513.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,215
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL7 LASALLE COUNCIL ON AGING FPC SCHED NO 50-NL7-02-01 AFS PROJECT NO 03127
PROJECT DESCRIPTION LASALLE COUNCIL ON AGING-SENIOR CENTER, PLANNING AND CONSTRUCTION

(NON-STATE MATCH REQUIRED)
STATUS O PARISH 30 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 513 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 23 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,216
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL7 LASALLE COUNCIL ON AGING FPC SCHED NO 50-NL7-02-01 AFS PROJECT NO 03127
PROJECT DESCRIPTION LASALLE COUNCIL ON AGING-SENIOR CENTER, PLANNING AND CONSTRUCTION

(NON-STATE MATCH REQUIRED)
STATUS O PARISH 30 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593007 01 01 2003 LASALLE COUNCIL ON AGING CN 12/17/02 196,000.00 01/10/05 196,000.00 0.00 04/04/49 100%
593007 01 02 2003 LASALLE COUNCIL ON AGING PA 12/17/02 4,000.00 01/10/05 4,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 593007 200,000.00 200,000.00 0.00

TOTAL SUB-PROJECT 01 SENIOR CENTER 200,000.00 200,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03127 200,000.00 200,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 200,000.00 0.00

TOTAL CONTRACTS 200,000.00 200,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,217
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL8 WEST FELICIANA SHERIFF OFFICE FPC SCHED NO 50-NL8-01-01 AFS PROJECT NO 02041
PROJECT DESCRIPTION WEST FELICIANA PARISH SHERIFF'S OFFICE - PARISH 911 EMERGENCY

COMMUNICATIONS CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 942 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 22 200,000 0

2003 23 2002 352 03A G.O. BONDS 500,000 0

TOTAL ACT 23 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,218
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL8 WEST FELICIANA SHERIFF OFFICE FPC SCHED NO 50-NL8-01-01 AFS PROJECT NO 02041
PROJECT DESCRIPTION WEST FELICIANA PARISH SHERIFF'S OFFICE - PARISH 911 EMERGENCY

COMMUNICATIONS CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 63 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
582348 01 01 2002 WEST FELICIANA PARISH SHERIFF CN 04/01/02 196,000.00 08/05/05 196,000.00 0.00 04/04/49 100%
582348 01 02 2002 WEST FELICIANA PARISH SHERIFF PA 04/01/02 4,000.00 08/05/05 4,000.00 0.00 04/04/49 100%
582348 01 03 2003 WEST FELICIANA PARISH SHERIFF CN 04/01/02 500,000.00 08/05/05 500,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 582348 700,000.00 700,000.00 0.00

TOTAL SUB-PROJECT 01 W FEL PAR 911 EMER COMM CENTER 700,000.00 700,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02041 700,000.00 700,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 700,000.00 700,000.00 0.00

TOTAL CONTRACTS 700,000.00 700,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,219
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL9 RED RIVER WATERWAY COMMISSION FPC SCHED NO 50-NL9-01B-01 AFS PROJECT NO 02148
PROJECT DESCRIPTION RED RIVER WATERWAY COMMISSION - FORTS RANDOLPH AND BUHLOW HISTORIC

SITE, PLANNING & CONSTRUCTION (RED RIVER WATERWAY COMMISSION MATCH $1,414,942)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 251 03A G.O. BONDS 70,000 0

TOTAL ACT 23 70,000 0

2003 27 2006 798 LOC LINE OF CREDIT 30,000 0

TOTAL ACT 27 30,000 0

2004 27 2006 120 LOC LINE OF CREDIT 4,090,000 0

TOTAL ACT 27 4,090,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 120 LOC GENERAL OBLIGATION BONDS 0 4,120,000 1

TOTAL ACT 26 0 4,120,000

TOTAL PRIOR YEAR 4,190,000 0
TOTAL CURRENT YEAR 0 4,120,000
GRAND TOTAL 4,190,000 4,120,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,220
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NL9 RED RIVER WATERWAY COMMISSION FPC SCHED NO 50-NL9-01B-01 AFS PROJECT NO 02148
PROJECT DESCRIPTION RED RIVER WATERWAY COMMISSION - FORTS RANDOLPH AND BUHLOW HISTORIC

SITE, PLANNING & CONSTRUCTION (RED RIVER WATERWAY COMMISSION MATCH $1,414,942)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
581864 01 01 2002 RED RIVER WATERWAY COMMISSION PN 02/28/02 68,000.00 04/13/04 68,000.00 0.00 04/04/49 100%
581864 01 02 2002 RED RIVER WATERWAY COMMISSION PA 02/28/02 1,940.00 04/13/04 0.00 1,940.00 04/04/49
581864 01 03 2003 RED RIVER WATERWAY COMMISSION PN 02/28/02 30,000.00 04/13/04 30,000.00 0.00 04/04/49 100%
581864 01 01 2004 RED RIVER WATERWAY COMMISSION CN 02/28/02 4,082,000.00 04/13/04 0.00 4,082,000.00 04/04/49
581864 01 02 2004 RED RIVER WATERWAY COMMISSION PA 02/28/02 8,000.00 04/13/04 0.00 8,000.00 04/04/49

TOTAL CONTRACT 581864 4,189,940.00 98,000.00 4,091,940.00

585867 01 11 2002 MICHAEL KEENE AIA PR 06/24/02 60.00 07/03/03 60.00 0.00 06/20/03 100%

TOTAL CONTRACT 585867 1MULT 60.00 60.00 0.00

TOTAL SUB-PROJECT 01 FORTS RANDOLPH/BUHLOW HISTORIC 4,190,000.00 98,060.00 4,091,940.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02148 4,190,000.00 98,060.00 4,091,940.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,190,000.00 98,060.00 4,091,940.00

TOTAL CONTRACTS 4,190,000.00 98,060.00 4,091,940.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,221
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM1 RAPIDES WATER WORKS DIST 3 FPC SCHED NO 50-NM1-02B-01 AFS PROJECT NO 03217
PROJECT DESCRIPTION RAPIDES WATER WORKS DISTRICT NO. 3 - WATER SYSTEM IMPROVEMENTS TO

HIGHWAY 623 PHASE I, PLANNING AND CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 747 04A G.O. BONDS 800,000 0

TOTAL ACT 2 800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 800,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 800,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,222
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM1 RAPIDES WATER WORKS DIST 3 FPC SCHED NO 50-NM1-02B-01 AFS PROJECT NO 03217
PROJECT DESCRIPTION RAPIDES WATER WORKS DISTRICT NO. 3 - WATER SYSTEM IMPROVEMENTS TO

HIGHWAY 623 PHASE I, PLANNING AND CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607535 01 01 2003 RAPIDES PARISH WATER WORKS CN 01/06/04 790,000.00 07/21/06 512,939.43 277,060.57 04/04/49 64%
607535 01 02 2003 RAPIDES PARISH WATER WORKS PA 01/06/04 9,970.00 07/21/06 0.00 9,970.00 04/04/49

TOTAL CONTRACT 607535 799,970.00 512,939.43 287,030.57

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 RAPIDES WTR WORKS DISTR NO. 3 800,000.00 512,969.43 287,030.57

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03217 800,000.00 512,969.43 287,030.57

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 799,970.00 512,939.43 287,030.57

TOTAL CONTRACTS 799,970.00 512,939.43 287,030.57



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,223
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM2 SCI-PORT DISCOVERY CENTER FPC SCHED NO 50-NM2-02-01 AFS PROJECT NO Q1261
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SPACE CENTER EXPANSION, PLANNING AND CONSTRUCTION (SUPPLEMENTAL FUNDIN

G)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q1261 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,224
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM2 SCI-PORT DISCOVERY CENTER FPC SCHED NO 50-NM2-02-01 AFS PROJECT NO 03128
PROJECT DESCRIPTION SCI-PORT DISCOVERY CENTER-SPACE CENTER EXPANSION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 514 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 23 150,000 0

2004 2 2004 910 04A G.O. BONDS 1,350,000 0
2004 2 2004 985 04A G.O. BONDS 500,000 0

TOTAL ACT 2 1,850,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,225
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM2 SCI-PORT DISCOVERY CENTER FPC SCHED NO 50-NM2-02-01 AFS PROJECT NO 03128
PROJECT DESCRIPTION SCI-PORT DISCOVERY CENTER-SPACE CENTER EXPANSION, PLANNING AND

CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597082 01 01 2003 SCI-PORT DISCOVERY CENTER CN 03/25/03 147,000.00 07/28/06 147,000.00 0.00 04/04/49 100%
597082 01 02 2003 SCI-PORT DISCOVERY CENTER PA 03/25/03 3,000.00 07/28/06 0.00 3,000.00 04/04/49
597082 01 03 2004 SCI-PORT DISCOVERY CENTER CN 03/25/03 1,350,000.00 07/28/06 1,350,000.00 0.00 04/04/49 100%
597082 01 04 2004 SCI-PORT DISCOVERY CENTER CN 03/25/03 493,000.00 07/28/06 324,173.54 168,826.46 04/04/49 65%
597082 01 05 2004 SCI-PORT DISCOVERY CENTER PA 03/25/03 7,000.00 07/28/06 0.00 7,000.00 04/04/49

TOTAL CONTRACT 597082 2,000,000.00 1,821,173.54 178,826.46

TOTAL SUB-PROJECT 01 SCI-PORT DISCOVERY CENTER EXP 2,000,000.00 1,821,173.54 178,826.46

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03128 2,000,000.00 1,821,173.54 178,826.46

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,000,000.00 1,821,173.54 178,826.46

TOTAL CONTRACTS 2,000,000.00 1,821,173.54 178,826.46



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,226
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM3 NATCHITOCHES COUNCIL ON AGING FPC SCHED NO 50-NM3-02-01 AFS PROJECT NO 03129
PROJECT DESCRIPTION NATCHITOCHES COUNCIL ON AGING-SENIOR CITIZENS CENTER RENOVATION

PROJECT, PLANNING AND CONSTRUCTION($121,000 LOCAL MATCH)
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 515 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 23 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,227
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM3 NATCHITOCHES COUNCIL ON AGING FPC SCHED NO 50-NM3-02-01 AFS PROJECT NO 03129
PROJECT DESCRIPTION NATCHITOCHES COUNCIL ON AGING-SENIOR CITIZENS CENTER RENOVATION

PROJECT, PLANNING AND CONSTRUCTION($121,000 LOCAL MATCH)
STATUS O PARISH 35 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593008 01 01 2003 NATCHITOCHES PARISH COUNCIL CN 12/23/02 98,000.00 01/10/06 91,487.95 6,512.05 04/04/49 93%
593008 01 02 2003 NATCHITOCHES PARISH COUNCIL PA 12/23/02 2,000.00 01/10/06 0.00 2,000.00 04/04/49

TOTAL CONTRACT 593008 100,000.00 91,487.95 8,512.05

TOTAL SUB-PROJECT 01 SENIOR CITIZENS CENTER RENOV 100,000.00 91,487.95 8,512.05

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03129 100,000.00 91,487.95 8,512.05

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 91,487.95 8,512.05

TOTAL CONTRACTS 100,000.00 91,487.95 8,512.05



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,228
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM4 MOREHOUSE COUNCIL ON AGING FPC SCHED NO 50-NM4-01B-01 AFS PROJECT NO 02149
PROJECT DESCRIPTION MOREHOUSE COUNCIL ON AGING - ADDITION AND RENOVATION

($180,000 FEDERAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 252 04A G.O. BONDS 180,000 0

TOTAL ACT 2 180,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 180,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 180,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,229
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NM4 MOREHOUSE COUNCIL ON AGING FPC SCHED NO 50-NM4-01B-01 AFS PROJECT NO 02149
PROJECT DESCRIPTION MOREHOUSE COUNCIL ON AGING - ADDITION AND RENOVATION

($180,000 FEDERAL MATCH)
STATUS O PARISH 34 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
588532 01 01 2002 MOREHOUSE COUNCIL ON AGING CN 06/27/02 176,400.00 04/15/04 167,219.77 9,180.23 04/04/49 94%
588532 01 02 2002 MOREHOUSE COUNCIL ON AGING PA 06/27/02 3,600.00 04/15/04 0.00 3,600.00 04/04/49

TOTAL CONTRACT 588532 180,000.00 167,219.77 12,780.23

TOTAL SUB-PROJECT 01 MOREHOUSE COUNCIL ON AGING ADD 180,000.00 167,219.77 12,780.23

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02149 180,000.00 167,219.77 12,780.23

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 180,000.00 167,219.77 12,780.23

TOTAL CONTRACTS 180,000.00 167,219.77 12,780.23



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,230
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN1 SABINE PAR TOURIST COMMISSION FPC SCHED NO 50-NN1-01-01 AFS PROJECT NO 02042
PROJECT DESCRIPTION SABINE PARISH TOURIST COMMISSION - TOURIST & WELCOME CENTER, PARKING,

PUBLIC ACCESS, RV PULLING & PARKING, PLANNING AND CONSTRUCTION
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 943 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 22 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,231
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN1 SABINE PAR TOURIST COMMISSION FPC SCHED NO 50-NN1-01-01 AFS PROJECT NO 02042
PROJECT DESCRIPTION SABINE PARISH TOURIST COMMISSION - TOURIST & WELCOME CENTER, PARKING,

PUBLIC ACCESS, RV PULLING & PARKING, PLANNING AND CONSTRUCTION
STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591284 01 01 2002 SABINE PARISH TOURIST AND CN 09/19/02 98,000.00 06/11/04 98,000.00 0.00 04/04/49 100%
591284 01 02 2002 SABINE PARISH TOURIST AND PA 09/19/02 2,000.00 06/11/04 2,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 591284 100,000.00 100,000.00 0.00

TOTAL SUB-PROJECT 01 TOURIST & VELCOME CENTER 100,000.00 100,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02042 100,000.00 100,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 100,000.00 0.00

TOTAL CONTRACTS 100,000.00 100,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,232
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN2 URBAN RESTORATION ENHANCEMENT FPC SCHED NO 50-NN2-01B-01 AFS PROJECT NO 02160
PROJECT DESCRIPTION URBAN RESTORATION ENHANCEMENT CORPORTATION - RESTORATION VILLAGE,

PLANNING AND CONSTRUCTION OF COMMUNITY CENTER/EMERGENCY SHELTER, IMPROVEMENTS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 27 2006 719 LOC LINE OF CREDIT 140,000 0

TOTAL ACT 27 140,000 0

2005 27 2006 174 LOC LINE OF CREDIT 100,000 0

TOTAL ACT 27 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 240,000 1
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 5

TOTAL ACT 26 0 640,000

TOTAL PRIOR YEAR 240,000 0
TOTAL CURRENT YEAR 0 640,000
GRAND TOTAL 240,000 640,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,233
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN2 URBAN RESTORATION ENHANCEMENT FPC SCHED NO 50-NN2-01B-01 AFS PROJECT NO 02160
PROJECT DESCRIPTION URBAN RESTORATION ENHANCEMENT CORPORTATION - RESTORATION VILLAGE,

PLANNING AND CONSTRUCTION OF COMMUNITY CENTER/EMERGENCY SHELTER, IMPROVEMENTS
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601097 01 01 2003 URBAN RESTORATION ENHANCEMENT CN 06/17/03 129,000.00 03/01/05 116,739.50 12,260.50 04/04/49 90%
601097 01 02 2003 URBAN RESTORATION ENHANCEMENT PA 06/17/03 2,470.00 03/01/05 0.00 2,470.00 04/04/49
601097 01 03 2003 URBAN RESTORATION ENHANCEMENT PN 06/17/03 8,300.00 03/01/05 7,000.00 1,300.00 04/04/49 84%
601097 01 04 2003 URBAN RESTORATION ENHANCEMENT MI 06/17/03 200.00 03/01/05 0.00 200.00 04/04/49

TOTAL CONTRACT 601097 139,970.00 123,739.50 16,230.50

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 RESTORATION VILLAGE 140,000.00 123,769.50 16,230.50

AFS 00 3 UNASSIGNED 100,000.00 0.00 100,000.00

TOTAL PROJECT 02160 240,000.00 123,769.50 116,230.50

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 139,970.00 123,739.50 16,230.50

TOTAL CONTRACTS 139,970.00 123,739.50 16,230.50



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,234
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN3 SPECIAL OLYMPICS OF LOUISIANA FPC SCHED NO 50-NN3-01-01 AFS PROJECT NO 02043
PROJECT DESCRIPTION SPECIAL OLYMPICS OF LA - STATE HEADQUARTERS AND TRAINING CENTER, LAND

AND BUILDING ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 944 STATE GENERAL REVENUE 240,000 0

TOTAL ACT 22 240,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 240,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 240,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,235
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN3 SPECIAL OLYMPICS OF LOUISIANA FPC SCHED NO 50-NN3-01-01 AFS PROJECT NO 02043
PROJECT DESCRIPTION SPECIAL OLYMPICS OF LA - STATE HEADQUARTERS AND TRAINING CENTER, LAND

AND BUILDING ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578372 01 01 2002 SPECIAL OLYMPICS LOUISIANA INC RQ 11/08/01 237,000.00 09/10/02 237,000.00 0.00 04/04/49 100%
578372 01 02 2002 SPECIAL OLYMPICS LOUISIANA INC PA 11/08/01 3,000.00 09/10/02 3,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 578372 240,000.00 240,000.00 0.00

TOTAL SUB-PROJECT 01 HEADQUARTERS & TRAINING CENTER 240,000.00 240,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02043 240,000.00 240,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 240,000.00 240,000.00 0.00

TOTAL CONTRACTS 240,000.00 240,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,236
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN3 SPECIAL OLYMPICS OF LOUISIANA FPC SCHED NO 50-NN3-03-01 AFS PROJECT NO 04106
PROJECT DESCRIPTION SPECIAL OLYMPICS OF LA - STATE HEADQUARTERS AND TRAINING CENTER,

RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 198 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 24 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 25,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,237
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN3 SPECIAL OLYMPICS OF LOUISIANA FPC SCHED NO 50-NN3-03-01 AFS PROJECT NO 04106
PROJECT DESCRIPTION SPECIAL OLYMPICS OF LA - STATE HEADQUARTERS AND TRAINING CENTER,

RENOVATION, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607654 01 01 2004 SPECIAL OLYMPICS LOUISIANA INC CN 10/24/03 24,500.00 04/08/04 24,500.00 0.00 04/04/49 100%
607654 01 02 2004 SPECIAL OLYMPICS LOUISIANA INC PA 10/24/03 500.00 04/08/04 500.00 0.00 04/04/49 100%

TOTAL CONTRACT 607654 25,000.00 25,000.00 0.00

TOTAL SUB-PROJECT 01 STATE HEADQUARTERS/TRAIN CNTR 25,000.00 25,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04106 25,000.00 25,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 25,000.00 25,000.00 0.00

TOTAL CONTRACTS 25,000.00 25,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,238
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN4 DELTA REGIONAL COMMUNITY DEVEL FPC SCHED NO 50-NN4-02B-01 AFS PROJECT NO 03204
PROJECT DESCRIPTION DELTA REGIONAL COMMUNITY - RECONSTRUCTION/REPAIR OF TURKEY CREEK ROAD,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 720 04A G.O. BONDS 895,000 0

TOTAL ACT 2 895,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 895,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 895,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,239
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN4 DELTA REGIONAL COMMUNITY DEVEL FPC SCHED NO 50-NN4-02B-01 AFS PROJECT NO 03204
PROJECT DESCRIPTION DELTA REGIONAL COMMUNITY - RECONSTRUCTION/REPAIR OF TURKEY CREEK ROAD,

PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601087 01 01 2003 RAPIDES PARISH POLICE JURY CN 05/29/03 885,000.00 07/16/04 737,322.91 147,677.09 04/04/49 83%
601087 01 02 2003 RAPIDES PARISH POLICE JURY PA 05/29/03 9,970.00 07/16/04 0.00 9,970.00 04/04/49

TOTAL CONTRACT 601087 894,970.00 737,322.91 157,647.09

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 RECONSTRUCT/RPR TURKEY CREEK R 895,000.00 737,352.91 157,647.09

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03204 895,000.00 737,352.91 157,647.09

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 894,970.00 737,322.91 157,647.09

TOTAL CONTRACTS 894,970.00 737,322.91 157,647.09



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,240
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN5 BEAUREGARD PAR COV ARENA AUTH FPC SCHED NO 50-NN5-01-01 AFS PROJECT NO 02044
PROJECT DESCRIPTION BEAUREGARD PARISH COVERED ARENA AUTHORITY - BEAUREGARD PARISH COVERED

ARENA IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 945 STATE GENERAL REVENUE 290,000 0

TOTAL ACT 22 290,000 0

2004 24 2003 891 STATE GENERAL REVENUE 325,000 0

TOTAL ACT 24 325,000 0

2005 2 2004 091 STATE GENERAL REVENUE 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 124 STATE GENERAL REVENUE 50,000 50,000

TOTAL ACT 26 50,000 50,000

TOTAL PRIOR YEAR 815,000 0
TOTAL CURRENT YEAR 50,000 50,000
GRAND TOTAL 865,000 50,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,241
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN5 BEAUREGARD PAR COV ARENA AUTH FPC SCHED NO 50-NN5-01-01 AFS PROJECT NO 02044
PROJECT DESCRIPTION BEAUREGARD PARISH COVERED ARENA AUTHORITY - BEAUREGARD PARISH COVERED

ARENA IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 06 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
577891 01 01 2002 BEAUREGARD PARISH COVERED PN 09/24/01 22,000.00 01/06/06 22,000.00 0.00 04/04/49 100%
577891 01 02 2002 BEAUREGARD PARISH COVERED CN 09/24/01 262,200.00 01/06/06 262,200.00 0.00 04/04/49 100%
577891 01 03 2002 BEAUREGARD PARISH COVERED PA 09/24/01 5,382.00 01/06/06 0.00 5,382.00 04/04/49
577891 01 04 2004 BEAUREGARD PARISH COVERED PN 09/24/01 25,000.00 01/06/06 25,000.00 0.00 04/04/49 100%
577891 01 05 2004 BEAUREGARD PARISH COVERED CN 09/24/01 240,000.00 01/06/06 240,000.00 0.00 04/04/49 100%
577891 01 06 2004 BEAUREGARD PARISH COVERED MI 09/24/01 2,300.00 01/06/06 2,190.45 109.55 04/04/49 95%
577891 01 07 2004 BEAUREGARD PARISH COVERED EQ 09/24/01 53,500.00 01/06/06 53,500.00 0.00 04/04/49 100%
577891 01 08 2004 BEAUREGARD PARISH COVERED PA 09/24/01 4,200.00 01/06/06 0.00 4,200.00 04/04/49
577891 01 01 2005 BEAUREGARD PARISH COVERED PN 09/24/01 14,500.00 01/06/06 8,305.82 6,194.18 04/04/49 57%
577891 01 02 2005 BEAUREGARD PARISH COVERED CN 09/24/01 179,900.00 01/06/06 173,077.93 6,822.07 04/04/49 96%
577891 01 03 2005 BEAUREGARD PARISH COVERED MI 09/24/01 3,200.00 01/06/06 0.00 3,200.00 04/04/49
577891 01 04 2005 BEAUREGARD PARISH COVERED EQ 09/24/01 2,400.00 01/06/06 2,376.00 24.00 04/04/49 99%
577891 01 01 2006 BEAUREGARD PARISH COVERED PN 09/24/01 1,500.00 01/06/06 0.00 1,500.00 04/04/49
577891 01 02 2006 BEAUREGARD PARISH COVERED CN 09/24/01 8,500.00 01/06/06 0.00 8,500.00 04/04/49
577891 01 03 2006 BEAUREGARD PARISH COVERED EQ 09/24/01 40,000.00 01/06/06 0.00 40,000.00 04/04/49

TOTAL CONTRACT 577891 864,582.00 788,650.20 75,931.80

591732 01 14 2002 JOHN E THOMPSON PR 11/10/02 418.00 11/21/03 418.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 418.00 418.00 0.00

TOTAL SUB-PROJECT 01 COVERED ARENA IMPROVEMENTS 865,000.00 789,068.20 75,931.80

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02044 865,000.00 789,068.20 75,931.80

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 865,000.00 789,068.20 75,931.80

TOTAL CONTRACTS 865,000.00 789,068.20 75,931.80



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,242
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN6 AVERY ALEXANDER MEMORIAL COMM FPC SCHED NO 50-NN6-01-01 AFS PROJECT NO 02045
PROJECT DESCRIPTION THE REVEREND AVERY C. ALEXANDER MEMEORIAL COMMISSION MEMORIAL STATUE

FOR AVERY C. ALEXANDER
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 946 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 22 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,243
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN6 AVERY ALEXANDER MEMORIAL COMM FPC SCHED NO 50-NN6-01-01 AFS PROJECT NO 02045
PROJECT DESCRIPTION THE REVEREND AVERY C. ALEXANDER MEMEORIAL COMMISSION MEMORIAL STATUE

FOR AVERY C. ALEXANDER
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
589893 01 01 2002 REV AVERY C ALEXANDER PN 08/08/02 3,000.00 09/20/02 3,000.00 0.00 04/04/49 100%
589893 01 02 2002 REV AVERY C ALEXANDER CN 08/08/02 30,000.00 09/20/02 30,000.00 0.00 04/04/49 100%
589893 01 03 2002 REV AVERY C ALEXANDER MI 08/08/02 1,500.00 09/20/02 1,500.00 0.00 04/04/49 100%
589893 01 04 2002 REV AVERY C ALEXANDER EQ 08/08/02 4,700.00 09/20/02 4,700.00 0.00 04/04/49 100%
589893 01 05 2002 REV AVERY C ALEXANDER PA 08/08/02 800.00 09/20/02 800.00 0.00 04/04/49 100%

TOTAL CONTRACT 589893 40,000.00 40,000.00 0.00

TOTAL SUB-PROJECT 01 MEMORIAL STATUE FOR AVERY ALEX 40,000.00 40,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02045 40,000.00 40,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 40,000.00 40,000.00 0.00

TOTAL CONTRACTS 40,000.00 40,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,244
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN8 COTEAU WATER SYSTEM FPC SCHED NO 50-NN8-04B-01 AFS PROJECT NO 05082
PROJECT DESCRIPTION COTEAU WATER SYSTEM - IMPROVEMENTS, PLANNING AND CONSTRUCTION

(IN-KIND AND/OR NON-STATE MATCH REQUIRED)
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 175 LOC LINE OF CREDIT 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

2006 26 2005 228 NLOC NON CASH LINE OF CREDIT 2,400,000 2,400,000 5

TOTAL ACT 26 2,400,000 2,400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 2,500,000 2,500,000
GRAND TOTAL 2,500,000 2,500,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,245
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN8 COTEAU WATER SYSTEM FPC SCHED NO 50-NN8-04B-01 AFS PROJECT NO 05082
PROJECT DESCRIPTION COTEAU WATER SYSTEM - IMPROVEMENTS, PLANNING AND CONSTRUCTION

(IN-KIND AND/OR NON-STATE MATCH REQUIRED)
STATUS O PARISH 97 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633784 01 01 2005 COTEAU WATER SYSTEM INC PN 03/16/06 88,000.00 0.00 88,000.00 04/04/49
633784 01 02 2005 COTEAU WATER SYSTEM INC MI 03/16/06 10,000.00 0.00 10,000.00 04/04/49
633784 01 03 2005 COTEAU WATER SYSTEM INC PA 03/16/06 2,000.00 0.00 2,000.00 04/04/49

TOTAL CONTRACT 633784 100,000.00 0.00 100,000.00

TOTAL SUB-PROJECT 01 WATER SYSTEM IMPROVEMENTS 100,000.00 0.00 100,000.00

AFS 00 3 UNASSIGNED 2,400,000.00 0.00 2,400,000.00

TOTAL PROJECT 05082 2,500,000.00 0.00 2,500,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 0.00 100,000.00

TOTAL CONTRACTS 100,000.00 0.00 100,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,246
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NN9 ST TAMM ASSOC RETARDED CITIZEN FPC SCHED NO 50-NN9-05B-01 AFS PROJECT NO Q1209
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NEW WEST ST. TAMMANY FACILITY PROVIDING COMMUNITY BASED SERVICES, PLAN

NING AND CONSTRUCTION ($307,810 CASH AND/OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 3

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 0 1,000,000

TOTAL PROJECT Q1209 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,247
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NP7 LAW ENFORCEMENT DIS GRANT PRSH FPC SCHED NO 50-NP7-02B-01 AFS PROJECT NO 03017
PROJECT DESCRIPTION LAW ENFORCEMENT DISTRICT OF GRANT PARISH - ADULT DETENTION FACILITY

PHASE 1 (LOCAL MATCH REQUIRED)
STATUS O PARISH 22 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 353 04A G.O. BONDS 1,100,000 0

TOTAL ACT 2 1,100,000 0

2004 24 2003 987 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 24 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,150,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,248
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NP7 LAW ENFORCEMENT DIS GRANT PRSH FPC SCHED NO 50-NP7-02B-01 AFS PROJECT NO 03017
PROJECT DESCRIPTION LAW ENFORCEMENT DISTRICT OF GRANT PARISH - ADULT DETENTION FACILITY

PHASE 1 (LOCAL MATCH REQUIRED)
STATUS O PARISH 22 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591910 01 01 2003 GRANT PARISH SHERIFF & TAX CN 09/19/02 1,090,000.00 01/20/06 1,090,000.00 0.00 04/04/49 100%
591910 01 02 2003 GRANT PARISH SHERIFF & TAX PA 09/19/02 10,000.00 01/20/06 0.00 10,000.00 04/04/49
591910 01 03 2004 GRANT PARISH SHERIFF & TAX CN 09/19/02 50,000.00 01/20/06 50,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 591910 1,150,000.00 1,140,000.00 10,000.00

TOTAL SUB-PROJECT 01 ADULT DETENTION FAC PHASE I 1,150,000.00 1,140,000.00 10,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03017 1,150,000.00 1,140,000.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,150,000.00 1,140,000.00 10,000.00

TOTAL CONTRACTS 1,150,000.00 1,140,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,249
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NP8 YWCA OF NORTHEAST LOUISIANA FPC SCHED NO 50-NP8-04B-01 AFS PROJECT NO 05063
PROJECT DESCRIPTION YWCA OF NORTHEAST LA TRANSITIONAL HOUSING PROJECT, PLANNING AND

CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 118 04A G.O. BONDS 420,000 0

TOTAL ACT 2 420,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 420,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 420,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,250
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NP8 YWCA OF NORTHEAST LOUISIANA FPC SCHED NO 50-NP8-04B-01 AFS PROJECT NO 05063
PROJECT DESCRIPTION YWCA OF NORTHEAST LA TRANSITIONAL HOUSING PROJECT, PLANNING AND

CONSTRUCTION ($200,000 LOCAL MATCH)
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
619966 01 01 2005 YWCA OF NORTHEAST LOUISIANA PN 01/07/05 35,000.00 07/21/06 24,500.00 10,500.00 04/04/49 70%
619966 01 02 2005 YWCA OF NORTHEAST LOUISIANA CN 01/07/05 360,000.00 07/21/06 0.00 360,000.00 04/04/49
619966 01 03 2005 YWCA OF NORTHEAST LOUISIANA MI 01/07/05 16,600.00 07/21/06 645.02 15,954.98 04/04/49 3%
619966 01 04 2005 YWCA OF NORTHEAST LOUISIANA PA 01/07/05 8,400.00 07/21/06 0.00 8,400.00 04/04/49

TOTAL CONTRACT 619966 420,000.00 25,145.02 394,854.98

TOTAL SUB-PROJECT 01 TRANSITIONAL HOUSING PROJECT 420,000.00 25,145.02 394,854.98

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05063 420,000.00 25,145.02 394,854.98

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 420,000.00 25,145.02 394,854.98

TOTAL CONTRACTS 420,000.00 25,145.02 394,854.98



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,251
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ2 GRAV DRNG DIST 6 CALCASIEU PAR FPC SCHED NO 50-NQ2-04-01 AFS PROJECT NO 05051
PROJECT DESCRIPTION GRAVITY DRAINAGE DISTRICT NO. 6 CALCASIEU PARISH - DRAINAGE

IMPROVEMENTS AND INFRASTRUCTURE DEVELOPMENT IN HIGH HOPE AREA, PLANNING AND
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 092 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 2 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 229 LOC GENERAL OBLIGATION BONDS 325,000 325,000 2

TOTAL ACT 26 325,000 325,000

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 325,000 325,000
GRAND TOTAL 350,000 325,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,252
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ2 GRAV DRNG DIST 6 CALCASIEU PAR FPC SCHED NO 50-NQ2-04-01 AFS PROJECT NO 05051
PROJECT DESCRIPTION GRAVITY DRAINAGE DISTRICT NO. 6 CALCASIEU PARISH - DRAINAGE

IMPROVEMENTS AND INFRASTRUCTURE DEVELOPMENT IN HIGH HOPE AREA, PLANNING AND
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 350,000.00 0.00 350,000.00

TOTAL PROJECT 05051 350,000.00 0.00 350,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,253
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ3 NIBLETTS BLUFF PARK COMMISSION FPC SCHED NO 50-NQ3-05B-01 AFS PROJECT NO Q1211
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS BULKHEAD ALONG SABINE RIVER, PLANNING AND CONSTRUCTION ($50,000 NON-ST

ATE MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1211 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,254
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ5 SCHEPIS FOUNDATION INC FPC SCHED NO 50-NQ5-02-01 AFS PROJECT NO 03130
PROJECT DESCRIPTION SCHEPIS FOUNDATION INC.- SCHEPIS BUILDING RENOVATION (MATCH REQ'D)

STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 516 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 23 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 125 STATE GENERAL REVENUE 25,000 25,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2

TOTAL ACT 26 25,000 525,000

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 25,000 525,000
GRAND TOTAL 275,000 525,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,255
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ5 SCHEPIS FOUNDATION INC FPC SCHED NO 50-NQ5-02-01 AFS PROJECT NO 03130
PROJECT DESCRIPTION SCHEPIS FOUNDATION INC.- SCHEPIS BUILDING RENOVATION (MATCH REQ'D)

STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 16 2003 JOHN E THOMPSON PR 11/10/02 456.00 11/21/03 456.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 456.00 456.00 0.00

593009 01 01 2003 SCHEPIS FOUNDATION INC PN 11/25/02 22,400.00 09/23/05 22,400.00 0.00 04/04/49 100%
593009 01 02 2003 SCHEPIS FOUNDATION INC CN 11/25/02 225,600.00 09/23/05 225,600.00 0.00 04/04/49 100%
593009 01 03 2003 SCHEPIS FOUNDATION INC MI 11/25/02 0.00 09/23/05 0.00 0.00 04/04/49
593009 01 04 2003 SCHEPIS FOUNDATION INC PA 11/25/02 1,544.00 09/23/05 0.00 1,544.00 04/04/49
593009 01 01 2006 SCHEPIS FOUNDATION INC CN 11/25/02 24,500.00 09/23/05 0.00 24,500.00 04/04/49
593009 01 02 2006 SCHEPIS FOUNDATION INC PA 11/25/02 500.00 09/23/05 0.00 500.00 04/04/49

TOTAL CONTRACT 593009 274,544.00 248,000.00 26,544.00

TOTAL SUB-PROJECT 01 SCHEPIS BUILDING RENOVATION 275,000.00 248,456.00 26,544.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03130 275,000.00 248,456.00 26,544.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 275,000.00 248,456.00 26,544.00

TOTAL CONTRACTS 275,000.00 248,456.00 26,544.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,256
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ6 BAYOU PIERRE WATER SYSTEM INC FPC SCHED NO 50-NQ6-04B-01 AFS PROJECT NO 05083
PROJECT DESCRIPTION BAYOU PIERRE WATER SYSTEM, INC. - WATER DISTRIBUTION SYSTEM UPGRADES,

PLANNING AND CONSTRUCTION ($102,000 NON-STATE MATCH)
STATUS O PARISH 41 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 176 LOC GENERAL OBLIGATION BONDS 300,000 300,000 1

TOTAL ACT 26 300,000 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 300,000 300,000
GRAND TOTAL 300,000 300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,257
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ6 BAYOU PIERRE WATER SYSTEM INC FPC SCHED NO 50-NQ6-04B-01 AFS PROJECT NO 05083
PROJECT DESCRIPTION BAYOU PIERRE WATER SYSTEM, INC. - WATER DISTRIBUTION SYSTEM UPGRADES,

PLANNING AND CONSTRUCTION ($102,000 NON-STATE MATCH)
STATUS O PARISH 41 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
636274 01 01 2005 BAYOU PIERRE WATER SYSTEM INC CN 05/03/06 294,000.00 0.00 294,000.00 04/04/49
636274 01 02 2005 BAYOU PIERRE WATER SYSTEM INC PA 05/03/06 6,000.00 0.00 6,000.00 04/04/49

TOTAL CONTRACT 636274 300,000.00 0.00 300,000.00

TOTAL SUB-PROJECT 01 WATER DISTR SYSTEM UPGRADES 300,000.00 0.00 300,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05083 300,000.00 0.00 300,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 300,000.00 0.00 300,000.00

TOTAL CONTRACTS 300,000.00 0.00 300,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,258
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ9 CATAHOULA COUNCIL ON AGING FPC SCHED NO 50-NQ9-05-01 AFS PROJECT NO 06066
PROJECT DESCRIPTION CATAHOULA COUNCIL ON AGING, INC. - PLANNING AND CONSTRUCTION

STATUS O PARISH 13 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 126 STATE GENERAL REVENUE 50,000 50,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 170,000 2

TOTAL ACT 26 50,000 220,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 50,000 220,000
GRAND TOTAL 50,000 220,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,259
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NQ9 CATAHOULA COUNCIL ON AGING FPC SCHED NO 50-NQ9-05-01 AFS PROJECT NO 06066
PROJECT DESCRIPTION CATAHOULA COUNCIL ON AGING, INC. - PLANNING AND CONSTRUCTION

STATUS O PARISH 13 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 50,000.00 0.00 50,000.00

TOTAL PROJECT 06066 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,260
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NR7 CULTURAL CROSSROADS FPC SCHED NO 50-NR7-02B-01 AFS PROJECT NO 03018
PROJECT DESCRIPTION CULTURAL CROSSROADS - RESTORATION OF THE SHADOW ESTATE/PLANTATION AS

STATE HISTORIC SITE, PLANNING AND CONSTRUCTION
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 354 04A G.O. BONDS 360,000 0

TOTAL ACT 2 360,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 360,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 360,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,261
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NR7 CULTURAL CROSSROADS FPC SCHED NO 50-NR7-02B-01 AFS PROJECT NO 03018
PROJECT DESCRIPTION CULTURAL CROSSROADS - RESTORATION OF THE SHADOW ESTATE/PLANTATION AS

STATE HISTORIC SITE, PLANNING AND CONSTRUCTION
STATUS O PARISH 60 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591835 01 01 2003 CULTURAL CROSSROADS OF MINDEN PN 09/04/02 30,000.00 04/18/05 16,170.00 13,830.00 04/04/49 53%
591835 01 02 2003 CULTURAL CROSSROADS OF MINDEN CN 09/04/02 307,800.00 04/18/05 0.00 307,800.00 04/04/49
591835 01 03 2003 CULTURAL CROSSROADS OF MINDEN MI 09/04/02 15,000.00 04/18/05 0.00 15,000.00 04/04/49
591835 01 04 2003 CULTURAL CROSSROADS OF MINDEN PA 09/04/02 7,200.00 04/18/05 0.00 7,200.00 04/04/49

TOTAL CONTRACT 591835 360,000.00 16,170.00 343,830.00

TOTAL SUB-PROJECT 01 RESTORATION OF SHADOW ESTATE 360,000.00 16,170.00 343,830.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03018 360,000.00 16,170.00 343,830.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 360,000.00 16,170.00 343,830.00

TOTAL CONTRACTS 360,000.00 16,170.00 343,830.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,262
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NR9 LONGUE VUE HOUSE AND GARDENS FPC SCHED NO 50-NR9-02-01 AFS PROJECT NO Q1216
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS RESTORATION AND MASTER SITE PLANNING ($498,760 NON-STATE MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3

TOTAL ACT 26 0 500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 500,000
GRAND TOTAL 0 500,000

TOTAL PROJECT Q1216 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,263
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NR9 LONGUE VUE HOUSE AND GARDENS FPC SCHED NO 50-NR9-02-01 AFS PROJECT NO 03131
PROJECT DESCRIPTION LONGUE VUE HOUSE AND GARDENS-RESTORATION AND MASTER SITE PLANNING

(NON-STATE MATCH REQUIRED)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 517 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 23 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,264
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NR9 LONGUE VUE HOUSE AND GARDENS FPC SCHED NO 50-NR9-02-01 AFS PROJECT NO 03131
PROJECT DESCRIPTION LONGUE VUE HOUSE AND GARDENS-RESTORATION AND MASTER SITE PLANNING

(NON-STATE MATCH REQUIRED)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
594607 01 01 2003 LONGUE VUE HOUSE AND CN 02/12/03 49,000.00 0.00 49,000.00 04/04/49
594607 01 02 2003 LONGUE VUE HOUSE AND PA 02/12/03 1,000.00 0.00 1,000.00 04/04/49

TOTAL CONTRACT 594607 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 01 RESTORATION AND MASTER SITE PL 50,000.00 0.00 50,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03131 50,000.00 0.00 50,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 0.00 50,000.00

TOTAL CONTRACTS 50,000.00 0.00 50,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,265
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NS1 CONCORDIA WATER WORKS DIST 1 FPC SCHED NO 50-NS1-02B-01 AFS PROJECT NO 03019
PROJECT DESCRIPTION CONCORDIA WATER WORKS DISTRICT NO. 1 - WATER TREATMENT PLANT

IMPROVEMENTS ($2,500,000 FEDERAL MATCH)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 355 03A G.O. BONDS 500,000 0

TOTAL ACT 23 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,266
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NS1 CONCORDIA WATER WORKS DIST 1 FPC SCHED NO 50-NS1-02B-01 AFS PROJECT NO 03019
PROJECT DESCRIPTION CONCORDIA WATER WORKS DISTRICT NO. 1 - WATER TREATMENT PLANT

IMPROVEMENTS ($2,500,000 FEDERAL MATCH)
STATUS O PARISH 15 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591732 01 15 2003 JOHN E THOMPSON PR 11/10/02 1,064.00 11/21/03 1,064.00 0.00 11/09/03 100%

TOTAL CONTRACT 591732 1MULT 1,064.00 1,064.00 0.00

592696 01 01 2003 CONCORDIA WATERWORKS DIST #1 CN 11/06/02 490,000.00 10/22/04 490,000.00 0.00 04/04/49 100%
592696 01 02 2003 CONCORDIA WATERWORKS DIST #1 PA 11/06/02 8,936.00 10/22/04 8,936.00 0.00 04/04/49 100%

TOTAL CONTRACT 592696 498,936.00 498,936.00 0.00

TOTAL SUB-PROJECT 01 WATER TREATMENT PLANT IMPROVE 500,000.00 500,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03019 500,000.00 500,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 500,000.00 0.00

TOTAL CONTRACTS 500,000.00 500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,267
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NS3 TRUE HEART FELICIANA INC FPC SCHED NO 50-NS3-02B-01 AFS PROJECT NO 03205
PROJECT DESCRIPTION TRUE HEART FELICIANA, INC. - MARSTON HOUSE EMERGENCY STABILIZATION,

PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 721 04A G.O. BONDS 55,000 0

TOTAL ACT 2 55,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 55,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 55,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,268
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NS3 TRUE HEART FELICIANA INC FPC SCHED NO 50-NS3-02B-01 AFS PROJECT NO 03205
PROJECT DESCRIPTION TRUE HEART FELICIANA, INC. - MARSTON HOUSE EMERGENCY STABILIZATION,

PLANNING AND CONSTRUCTION (LOCAL MATCH REQUIRED)
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601120 01 01 2003 TRUE HEART FELICIANA INC CN 05/12/03 53,900.00 07/21/06 30,689.00 23,211.00 04/04/49 56%
601120 01 02 2003 TRUE HEART FELICIANA INC PA 05/12/03 1,100.00 07/21/06 0.00 1,100.00 04/04/49

TOTAL CONTRACT 601120 55,000.00 30,689.00 24,311.00

TOTAL SUB-PROJECT 01 MARSTON HOUSE EMERGENCY STABIL 55,000.00 30,689.00 24,311.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03205 55,000.00 30,689.00 24,311.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 55,000.00 30,689.00 24,311.00

TOTAL CONTRACTS 55,000.00 30,689.00 24,311.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,269
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NS4 NORTHEAST EDUC DEVELOPMENT FND FPC SCHED NO 50-NS4-02B-01 AFS PROJECT NO 03020
PROJECT DESCRIPTION NORTHEAST EDUCATIONAL DEVELOPMENT - COMMUNITY/AGRICULTURAL CENTER,

PLANNING AND CONSTRUCTION ($690,000 IN-KIND MATCH)
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 356 04A G.O. BONDS 688,428 0

TOTAL ACT 2 688,428 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 688,428 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 688,428 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,270
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NS4 NORTHEAST EDUC DEVELOPMENT FND FPC SCHED NO 50-NS4-02B-01 AFS PROJECT NO 03020
PROJECT DESCRIPTION NORTHEAST EDUCATIONAL DEVELOPMENT - COMMUNITY/AGRICULTURAL CENTER,

PLANNING AND CONSTRUCTION ($690,000 IN-KIND MATCH)
STATUS O PARISH 62 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591829 01 01 2003 NORTHEAST EDUCATIONAL CN 10/02/02 688,000.00 02/27/04 688,000.00 0.00 04/04/49 100%
591829 01 02 2003 NORTHEAST EDUCATIONAL EQ 10/02/02 0.00 02/27/04 0.00 0.00 04/04/49
591829 01 03 2003 NORTHEAST EDUCATIONAL PA 10/02/02 428.00 02/27/04 428.00 0.00 04/04/49 100%

TOTAL CONTRACT 591829 688,428.00 688,428.00 0.00

TOTAL SUB-PROJECT 01 COMM/AGRICULTURAL CENTER 688,428.00 688,428.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03020 688,428.00 688,428.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 688,428.00 688,428.00 0.00

TOTAL CONTRACTS 688,428.00 688,428.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,271
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NT1 LA MEDAL OF HONOR PARK&MUSEUM FPC SCHED NO 50-NT1-02-01 AFS PROJECT NO Q1234
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LOUISIANA MEDAL OF HONOR PARK AND MUSEUM, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 510,000 5

TOTAL ACT 26 0 560,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 560,000
GRAND TOTAL 0 560,000

TOTAL PROJECT Q1234 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,272
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NT1 LA MEDAL OF HONOR PARK&MUSEUM FPC SCHED NO 50-NT1-02-01 AFS PROJECT NO 03132
PROJECT DESCRIPTION LA MEDAL OF HONOR PARK AND MUSEUM-PLANNING AND CONSTRUCTION

STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 518 STATE GENERAL REVENUE 45,000 0

TOTAL ACT 23 45,000 0

2005 2 2004 093 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 2 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 95,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 95,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,273
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NT1 LA MEDAL OF HONOR PARK&MUSEUM FPC SCHED NO 50-NT1-02-01 AFS PROJECT NO 03132
PROJECT DESCRIPTION LA MEDAL OF HONOR PARK AND MUSEUM-PLANNING AND CONSTRUCTION

STATUS O PARISH 38 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
597300 01 01 2003 FRIENDS OF LOUISIANA MEDAL CN 04/09/03 44,100.00 03/08/05 44,100.00 0.00 04/04/49 100%
597300 01 02 2003 FRIENDS OF LOUISIANA MEDAL PA 04/09/03 900.00 03/08/05 0.00 900.00 04/04/49
597300 01 01 2005 FRIENDS OF LOUISIANA MEDAL CN 04/09/03 49,000.00 03/08/05 35,848.21 13,151.79 04/04/49 73%
597300 01 02 2005 FRIENDS OF LOUISIANA MEDAL PA 04/09/03 1,000.00 03/08/05 0.00 1,000.00 04/04/49

TOTAL CONTRACT 597300 95,000.00 79,948.21 15,051.79

TOTAL SUB-PROJECT 01 LA MEDAL OF HONOR PRK & MUSEUM 95,000.00 79,948.21 15,051.79

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03132 95,000.00 79,948.21 15,051.79

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 95,000.00 79,948.21 15,051.79

TOTAL CONTRACTS 95,000.00 79,948.21 15,051.79



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,274
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NT2 MERCY ENDEAVORS SEN CITZ CENTR FPC SCHED NO 50-NT2-05B-01 AFS PROJECT NO Q1217
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS IRISH CHANNEL ST. ANDREW STREET ELDERLY RESOURCE CENTER, PLANNING AND

CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 205,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 535,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 535,000 4

TOTAL ACT 26 0 1,275,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,275,000
GRAND TOTAL 0 1,275,000

TOTAL PROJECT Q1217 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,275
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NT7 CITIZENS MEDICAL CENTER FPC SCHED NO 50-NT7-03-01 AFS PROJECT NO 04152
PROJECT DESCRIPTION CITIZENS MEDICAL CENTER - RENOVATIONS, CALDWELL PARISH HOSPITAL

SERVICE DISTRIBUTION # 1, PLANNING AND CONSTRUCTION
STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 281 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 177 LOC GENERAL OBLIGATION BONDS 600,000 600,000 1

TOTAL ACT 26 600,000 600,000

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 600,000 600,000
GRAND TOTAL 700,000 600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,276
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NT7 CITIZENS MEDICAL CENTER FPC SCHED NO 50-NT7-03-01 AFS PROJECT NO 04152
PROJECT DESCRIPTION CITIZENS MEDICAL CENTER - RENOVATIONS, CALDWELL PARISH HOSPITAL

SERVICE DISTRIBUTION # 1, PLANNING AND CONSTRUCTION
STATUS O PARISH 11 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
611319 01 01 2004 CITIZENS MEDICAL CENTER PN 05/17/04 60,000.00 08/09/05 28,231.45 31,768.55 04/04/49 47%
611319 01 02 2004 CITIZENS MEDICAL CENTER MI 05/17/04 30,000.00 08/09/05 10,860.00 19,140.00 04/04/49 36%
611319 01 03 2004 CITIZENS MEDICAL CENTER ES 05/17/04 0.00 08/09/05 0.00 0.00 04/04/49
611319 01 04 2004 CITIZENS MEDICAL CENTER PA 05/17/04 10,000.00 08/09/05 0.00 10,000.00 04/04/49
611319 01 01 2005 CITIZENS MEDICAL CENTER CN 05/17/04 600,000.00 08/09/05 0.00 600,000.00 04/04/49

TOTAL CONTRACT 611319 700,000.00 39,091.45 660,908.55

TOTAL SUB-PROJECT 01 CITIZENS MED CTR RENOVATIONS 700,000.00 39,091.45 660,908.55

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04152 700,000.00 39,091.45 660,908.55

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 700,000.00 39,091.45 660,908.55

TOTAL CONTRACTS 700,000.00 39,091.45 660,908.55



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,277
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NT8 CYPRESS BLACK BAYOU REC &WATER FPC SCHED NO 50-NT8-05B-01 AFS PROJECT NO Q1220
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS CYPRESS BLACK BAYOU ROADS, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 5

TOTAL ACT 26 0 300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 300,000
GRAND TOTAL 0 300,000

TOTAL PROJECT Q1220 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,278
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NT9 ST JOHN #5 BAPTIST CHURCH FPC SCHED NO 50-NT9-05B-01 AFS PROJECT NO Q1221
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ST. JOHN CAMP ALERT COMMUNITY EMPOWERMENT ACE, PLANNING AND CONSTRUCTI

ON

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5

TOTAL ACT 26 0 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 600,000
GRAND TOTAL 0 600,000

TOTAL PROJECT Q1221 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,279
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NU1 NAT ASSN SICKLE CELL NEW ORLNS FPC SCHED NO 50-NU1-05B-01 AFS PROJECT NO Q1223
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS NATIONAL ASSOCIATION FOR SICKLE CELL DISEASE, INC. NEW ORLEANS CHAPTER

, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 960,000 5

TOTAL ACT 26 0 1,060,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,060,000
GRAND TOTAL 0 1,060,000

TOTAL PROJECT Q1223 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,280
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NU2 LA ENDOWMENT FOR THE HUMANITIE FPC SCHED NO 50-NU2-03B-01 AFS PROJECT NO 04099
PROJECT DESCRIPTION LA ENDOWMENT FOR THE HUMANITIES-LA HUMANITIES CENTER AT TURNERS

HALL,PLANNING,ACQUISITION,AND CONSTRUCTION($1,960,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 485,000 2

TOTAL ACT 26 0 485,000

2005 26 2005 119 LOC GENERAL OBLIGATION BONDS 600,000 600,000 1

TOTAL ACT 26 600,000 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 600,000 1,085,000
GRAND TOTAL 600,000 1,085,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,281
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NU2 LA ENDOWMENT FOR THE HUMANITIE FPC SCHED NO 50-NU2-03B-01 AFS PROJECT NO 04099
PROJECT DESCRIPTION LA ENDOWMENT FOR THE HUMANITIES-LA HUMANITIES CENTER AT TURNERS

HALL,PLANNING,ACQUISITION,AND CONSTRUCTION($1,960,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
617810 01 01 2005 LOUISIANA ENDOWMENT FOR THE RQ 09/22/04 590,000.00 10/22/04 590,000.00 0.00 04/04/49 100%
617810 01 02 2005 LOUISIANA ENDOWMENT FOR THE PA 09/22/04 10,000.00 10/22/04 0.00 10,000.00 04/04/49

TOTAL CONTRACT 617810 600,000.00 590,000.00 10,000.00

TOTAL SUB-PROJECT 01 TURNER HALL, PLAN, ACQ, CONSTR 600,000.00 590,000.00 10,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04099 600,000.00 590,000.00 10,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 600,000.00 590,000.00 10,000.00

TOTAL CONTRACTS 600,000.00 590,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,282
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NU4 RED RIVER REVEL ARTS FESTIVAL FPC SCHED NO 50-NU4-03B-01 AFS PROJECT NO 04081
PROJECT DESCRIPTION RED RIVER REVEL ARTS FESTIVAL - COVERED PAVILION FOR SHREVE FESTIVAL

PLAZA, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 131 STATE GENERAL REVENUE 100,000 100,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 240,000 2

TOTAL ACT 26 100,000 340,000

2004 26 2005 123 LOC GENERAL OBLIGATION BONDS 250,000 250,000 1

TOTAL ACT 26 250,000 250,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 350,000 590,000
GRAND TOTAL 350,000 590,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,283
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NU4 RED RIVER REVEL ARTS FESTIVAL FPC SCHED NO 50-NU4-03B-01 AFS PROJECT NO 04081
PROJECT DESCRIPTION RED RIVER REVEL ARTS FESTIVAL - COVERED PAVILION FOR SHREVE FESTIVAL

PLAZA, PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607547 01 01 2004 RED RIVER REVEL PN 12/16/03 22,000.00 05/09/06 14,731.04 7,268.96 04/04/49 66%
607547 01 02 2004 RED RIVER REVEL CN 12/16/03 218,000.00 05/09/06 218,000.00 0.00 04/04/49 100%
607547 01 03 2004 RED RIVER REVEL MI 12/16/03 5,000.00 05/09/06 1,040.54 3,959.46 04/04/49 20%
607547 01 04 2004 RED RIVER REVEL PA 12/16/03 5,000.00 05/09/06 0.00 5,000.00 04/04/49
607547 01 01 2006 RED RIVER REVEL CN 12/16/03 100,000.00 05/09/06 83,951.74 16,048.26 04/04/49 83%

TOTAL CONTRACT 607547 350,000.00 317,723.32 32,276.68

TOTAL SUB-PROJECT 01 COVERED PAVILION FOR FESTIVAL 350,000.00 317,723.32 32,276.68

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04081 350,000.00 317,723.32 32,276.68

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 350,000.00 317,723.32 32,276.68

TOTAL CONTRACTS 350,000.00 317,723.32 32,276.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,284
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NU8 MULTICULTURAL TOURISM COMMISS FPC SCHED NO 50-NU8-05B-01 AFS PROJECT NO Q1224
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS C. C. ANTOINE MUSEUM AND ARTS CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 305,000 5

TOTAL ACT 26 0 505,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 505,000
GRAND TOTAL 0 505,000

TOTAL PROJECT Q1224 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,285
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NV1 POLLOCK AREA WATER SYSTEM INC FPC SCHED NO 50-NV1-05B-01 AFS PROJECT NO Q1233
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WATER SYSTEM IMPROVEMENTS, PLANNING AND CONSTRUCTION (NON-STATE MATCH

REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 10,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 175,000 2

TOTAL ACT 26 0 185,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 185,000
GRAND TOTAL 0 185,000

TOTAL PROJECT Q1233 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,286
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NV5 SOUTHWEST LA CTR HEALTH SERV FPC SCHED NO 50-NV5-04-01 AFS PROJECT NO 05052
PROJECT DESCRIPTION SOUTHWEST LA CENTER HEALTH SERVICE - EXPANDED MEDICAL CAPACITY FOR

PRIMARY CARE SERVICES TO THE UNINSURED IN SO WEST LA, PLANNING & CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 094 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 2 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 179 LOC GENERAL OBLIGATION BONDS 1,080,000 1,080,000 1

TOTAL ACT 26 1,080,000 1,080,000

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 1,080,000 1,080,000
GRAND TOTAL 1,105,000 1,080,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,287
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NV5 SOUTHWEST LA CTR HEALTH SERV FPC SCHED NO 50-NV5-04-01 AFS PROJECT NO 05052
PROJECT DESCRIPTION SOUTHWEST LA CENTER HEALTH SERVICE - EXPANDED MEDICAL CAPACITY FOR

PRIMARY CARE SERVICES TO THE UNINSURED IN SO WEST LA, PLANNING & CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
622499 01 01 2005 BAYOU CMPRHNSV HEALTH FNDTN PN 03/16/05 25,000.00 08/14/06 25,000.00 0.00 04/04/49 100%
622499 01 02 2005 BAYOU CMPRHNSV HEALTH FNDTN PN 03/16/05 55,000.00 08/14/06 23,824.25 31,175.75 04/04/49 43%
622499 01 03 2005 BAYOU CMPRHNSV HEALTH FNDTN MI 03/16/05 0.00 08/14/06 0.00 0.00 04/04/49
622499 01 04 2005 BAYOU CMPRHNSV HEALTH FNDTN EQ 03/16/05 0.00 08/14/06 0.00 0.00 04/04/49
622499 01 05 2005 BAYOU CMPRHNSV HEALTH FNDTN PA 03/16/05 10,000.00 08/14/06 0.00 10,000.00 04/04/49
622499 01 06 2005 BAYOU CMPRHNSV HEALTH FNDTN CN 03/16/05 1,015,000.00 08/14/06 77,053.55 937,946.45 04/04/49 7%

TOTAL CONTRACT 622499 1,105,000.00 125,877.80 979,122.20

TOTAL SUB-PROJECT 01 EXP MED CAPACITY FOR PRIMARY 1,105,000.00 125,877.80 979,122.20

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05052 1,105,000.00 125,877.80 979,122.20

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,105,000.00 125,877.80 979,122.20

TOTAL CONTRACTS 1,105,000.00 125,877.80 979,122.20



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,288
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NV6 EAST CARROLL PARISH HOSPITAL FPC SCHED NO 50-NV6-05B-01 AFS PROJECT NO Q1226
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EAST CARROLL PARISH HOSPITAL CAPITAL IMPROVEMENT - EMERGENCY REPAIRS,

PLANNING AND CONSTRUCTION ($445,000 LOCAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 685,000 2

TOTAL ACT 26 0 685,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 685,000
GRAND TOTAL 0 685,000

TOTAL PROJECT Q1226 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,289
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NV9 ALEX CENTRAL ECON DEVEL DIST FPC SCHED NO 50-NV9-04B-01 AFS PROJECT NO 05084
PROJECT DESCRIPTION ALEXANDRIA CENTRAL ECONOMIC DEVELOPMENT DISTRICT - ALEXANDRIA

RIVERFRONT DEVELOPMENT, PHASE 1, TECHNICAL PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 181 LOC GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 230 LOC GENERAL OBLIGATION BONDS 120,000 120,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 340,000 5

TOTAL ACT 26 120,000 460,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 170,000 510,000
GRAND TOTAL 170,000 510,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,290
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NV9 ALEX CENTRAL ECON DEVEL DIST FPC SCHED NO 50-NV9-04B-01 AFS PROJECT NO 05084
PROJECT DESCRIPTION ALEXANDRIA CENTRAL ECONOMIC DEVELOPMENT DISTRICT - ALEXANDRIA

RIVERFRONT DEVELOPMENT, PHASE 1, TECHNICAL PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 170,000.00 0.00 170,000.00

TOTAL PROJECT 05084 170,000.00 0.00 170,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,291
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NW1 UNION PAR SHERIFFS OFFICE FPC SCHED NO 50-NW1-05B-01 AFS PROJECT NO 06104
PROJECT DESCRIPTION UNION PARISH SHERIFF'S OFFICE NEW LAW ENFORCEMENT/TRAINING/EMERGENCY S

HELTER COMPLEX, PLANNING AND CONSTRUCTION ($1.236,980 LOCAL IN-KIND MATCH, #2,
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 233 LOC GENERAL OBLIGATION BONDS 250,000 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 400,000 4

TOTAL ACT 26 250,000 1,050,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 250,000 1,050,000
GRAND TOTAL 250,000 1,050,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,292
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NW1 UNION PAR SHERIFFS OFFICE FPC SCHED NO 50-NW1-05B-01 AFS PROJECT NO 06104
PROJECT DESCRIPTION UNION PARISH SHERIFF'S OFFICE NEW LAW ENFORCEMENT/TRAINING/EMERGENCY S

HELTER COMPLEX, PLANNING AND CONSTRUCTION ($1.236,980 LOCAL IN-KIND MATCH, #2,
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 06104 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,293
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NW3 WARD 10 RECREATION DIST/BALL FPC SCHED NO 50-NW3-03B-01 AFS PROJECT NO 04082
PROJECT DESCRIPTION WARD 10 RECREATION DISTRICT - SEWER IMPROVEMENTS ($21,000 LOCAL MATCH)

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 125 04A G.O. BONDS 190,000 0

TOTAL ACT 2 190,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 190,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 190,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,294
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NW3 WARD 10 RECREATION DIST/BALL FPC SCHED NO 50-NW3-03B-01 AFS PROJECT NO 04082
PROJECT DESCRIPTION WARD 10 RECREATION DISTRICT - SEWER IMPROVEMENTS ($21,000 LOCAL MATCH)

STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
610219 01 01 2004 WARD 10 RECREATION DISTRICT PN 03/31/04 16,800.00 05/23/06 15,120.00 1,680.00 04/04/49 90%
610219 01 02 2004 WARD 10 RECREATION DISTRICT CN 03/31/04 168,200.00 05/23/06 136,833.71 31,366.29 04/04/49 81%
610219 01 03 2004 WARD 10 RECREATION DISTRICT MI 03/31/04 1,200.00 05/23/06 0.00 1,200.00 04/04/49
610219 01 04 2004 WARD 10 RECREATION DISTRICT PA 03/31/04 3,800.00 05/23/06 0.00 3,800.00 04/04/49

TOTAL CONTRACT 610219 190,000.00 151,953.71 38,046.29

TOTAL SUB-PROJECT 01 WARD 10 RECR DISTR SEWER IMPRV 190,000.00 151,953.71 38,046.29

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04082 190,000.00 151,953.71 38,046.29

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 190,000.00 151,953.71 38,046.29

TOTAL CONTRACTS 190,000.00 151,953.71 38,046.29



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,295
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NW7 SABINE COUNCIL ON AGING INC FPC SCHED NO 50-NW7-03-01 AFS PROJECT NO 04107
PROJECT DESCRIPTION SABINE COUNCIL ON AGING INC. - NEW FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 199 STATE GENERAL REVENUE 250,000 0

TOTAL ACT 24 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,296
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NW7 SABINE COUNCIL ON AGING INC FPC SCHED NO 50-NW7-03-01 AFS PROJECT NO 04107
PROJECT DESCRIPTION SABINE COUNCIL ON AGING INC. - NEW FACILITY, PLANNING AND CONSTRUCTION

STATUS O PARISH 43 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607655 01 01 2004 SABINE COUNCIL ON AGING CN 12/22/03 245,000.00 08/14/06 245,000.00 0.00 04/04/49 100%
607655 01 02 2004 SABINE COUNCIL ON AGING PA 12/22/03 5,000.00 08/14/06 0.00 5,000.00 04/04/49

TOTAL CONTRACT 607655 250,000.00 245,000.00 5,000.00

TOTAL SUB-PROJECT 01 NEW FACILITY 250,000.00 245,000.00 5,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04107 250,000.00 245,000.00 5,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 245,000.00 5,000.00

TOTAL CONTRACTS 250,000.00 245,000.00 5,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,297
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NW9 RED RIVER FILM SOCIETY FPC SCHED NO 50-NW9-05B-01 AFS PROJECT NO 06103
PROJECT DESCRIPTION RED RIVER FILM SOCIETY THE LOUISIANA FILM CENTER (FORMERLY KNOWN AS RE

D RIVER ART FILM THEATER), PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 232 NLOC NON CASH LINE OF CREDIT 200,000 200,000 5
2006 26 2005 231 LOC LINE OF CREDIT 400,000 400,000 2

TOTAL ACT 26 600,000 600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 600,000 600,000
GRAND TOTAL 600,000 600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,298
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NW9 RED RIVER FILM SOCIETY FPC SCHED NO 50-NW9-05B-01 AFS PROJECT NO 06103
PROJECT DESCRIPTION RED RIVER FILM SOCIETY THE LOUISIANA FILM CENTER (FORMERLY KNOWN AS RE

D RIVER ART FILM THEATER), PLANNING AND CONSTRUCTION
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
633526 01 01 2006 RED RIVER FILM SOCIETY ES 03/06/06 392,000.00 0.00 392,000.00 04/04/49
633526 01 02 2006 RED RIVER FILM SOCIETY PA 03/06/06 8,000.00 0.00 8,000.00 04/04/49

TOTAL CONTRACT 633526 400,000.00 0.00 400,000.00

TOTAL SUB-PROJECT 01 LA FILM CENTER 400,000.00 0.00 400,000.00

AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT 06103 600,000.00 0.00 600,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 0.00 400,000.00

TOTAL CONTRACTS 400,000.00 0.00 400,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,299
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NX1 SOUTHSIDE ECONOMIC DEV DIST FPC SCHED NO 50-NX1-05B-01 AFS PROJECT NO Q1258
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS DESIGN AND CONSTRUCTION OF FACILITIES AND INFRASTRUCTURE AND ACQUISITI

ONS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 250,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 650,000 3

TOTAL ACT 26 0 900,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 900,000
GRAND TOTAL 0 900,000

TOTAL PROJECT Q1258 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,300
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NX6 LAMAR-DIXON EXPO CENTER FPC SCHED NO 50-NX6-03B-01 AFS PROJECT NO 04083
PROJECT DESCRIPTION LAMAR DIXON EXPO CENTER - RENOVATIONS TO ACCOMMODATE THE LSU STATE

AGRICULTURAL CENTER LIVESTOCK SHOW
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 126 LOC GENERAL OBLIGATION BONDS 400,000 400,000 1

TOTAL ACT 26 400,000 400,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 400,000 400,000
GRAND TOTAL 400,000 400,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,301
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NX6 LAMAR-DIXON EXPO CENTER FPC SCHED NO 50-NX6-03B-01 AFS PROJECT NO 04083
PROJECT DESCRIPTION LAMAR DIXON EXPO CENTER - RENOVATIONS TO ACCOMMODATE THE LSU STATE

AGRICULTURAL CENTER LIVESTOCK SHOW
STATUS O PARISH 03 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608712 01 01 2004 LAMAR-DIXON EXPO CENTER LLC CN 01/21/04 342,000.00 01/04/05 285,958.71 56,041.29 04/04/49 83%
608712 01 02 2004 LAMAR-DIXON EXPO CENTER LLC EQ 01/21/04 50,000.00 01/04/05 41,674.85 8,325.15 04/04/49 83%
608712 01 03 2004 LAMAR-DIXON EXPO CENTER LLC PA 01/21/04 8,000.00 01/04/05 0.00 8,000.00 04/04/49

TOTAL CONTRACT 608712 400,000.00 327,633.56 72,366.44

TOTAL SUB-PROJECT 01 LSU AG CTR LIVESTOCK SHOW 400,000.00 327,633.56 72,366.44

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04083 400,000.00 327,633.56 72,366.44

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 400,000.00 327,633.56 72,366.44

TOTAL CONTRACTS 400,000.00 327,633.56 72,366.44



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,302
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NX8 LUSHER COMMUNITY CENTER FPC SCHED NO 50-NX8-03-01 AFS PROJECT NO 04153
PROJECT DESCRIPTION LUSHER COMMUNITY CENTER - RENOVATION AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 282 STATE GENERAL REVENUE 25,000 0

TOTAL ACT 24 25,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 25,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 25,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,303
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NX8 LUSHER COMMUNITY CENTER FPC SCHED NO 50-NX8-03-01 AFS PROJECT NO 04153
PROJECT DESCRIPTION LUSHER COMMUNITY CENTER - RENOVATION AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 25,000.00 0.00 25,000.00

TOTAL PROJECT 04153 25,000.00 0.00 25,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,304
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NX9 PROGRESS 63 INC FPC SCHED NO 50-NX9-04B-01 AFS PROJECT NO 05085
PROJECT DESCRIPTION PROGRESS 63, INC. -PROGRESS 63 CENTER PROVIDING SENIOR CENTER SERVICES

VETERAN'S SERVICES, & TUTORING SERVICES, BUILDING ACQ, PLANNING & CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2005 26 2005 182 LOC GENERAL OBLIGATION BONDS 90,000 90,000 1

TOTAL ACT 26 90,000 90,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 910,000 5

TOTAL ACT 26 0 910,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 90,000 1,000,000
GRAND TOTAL 90,000 1,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,305
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NX9 PROGRESS 63 INC FPC SCHED NO 50-NX9-04B-01 AFS PROJECT NO 05085
PROJECT DESCRIPTION PROGRESS 63, INC. -PROGRESS 63 CENTER PROVIDING SENIOR CENTER SERVICES

VETERAN'S SERVICES, & TUTORING SERVICES, BUILDING ACQ, PLANNING & CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
621692 01 01 2005 PROGRESS 63 INC RQ 03/08/05 71,000.00 0.00 71,000.00 04/04/49
621692 01 02 2005 PROGRESS 63 INC PN 03/08/05 17,200.00 0.00 17,200.00 04/04/49
621692 01 03 2005 PROGRESS 63 INC PA 03/08/05 1,800.00 0.00 1,800.00 04/04/49

TOTAL CONTRACT 621692 90,000.00 0.00 90,000.00

TOTAL SUB-PROJECT 01 PROGRESS 63 CENTER 90,000.00 0.00 90,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 05085 90,000.00 0.00 90,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 90,000.00 0.00 90,000.00

TOTAL CONTRACTS 90,000.00 0.00 90,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,306
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NY2 PONCHATOULA PUBLIC ARTS COMM FPC SCHED NO 50-NY2-03-01 AFS PROJECT NO 04154
PROJECT DESCRIPTION PONCHATOULA PUBLIC ARTS COMMUNITY - PONCHATOULA STRAWBERRY FARMERS

WALL OF HONOR, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 283 STATE GENERAL REVENUE 50,000 0

TOTAL ACT 24 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 50,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 50,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,307
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NY2 PONCHATOULA PUBLIC ARTS COMM FPC SCHED NO 50-NY2-03-01 AFS PROJECT NO 04154
PROJECT DESCRIPTION PONCHATOULA PUBLIC ARTS COMMUNITY - PONCHATOULA STRAWBERRY FARMERS

WALL OF HONOR, PLANNING AND CONSTRUCTION
STATUS O PARISH 53 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615590 01 01 2004 CITY OF PONCHATOULA CN 07/22/04 49,000.00 04/07/06 49,000.00 0.00 04/04/49 100%
615590 01 02 2004 CITY OF PONCHATOULA PA 07/22/04 1,000.00 04/07/06 0.00 1,000.00 04/04/49

TOTAL CONTRACT 615590 50,000.00 49,000.00 1,000.00

TOTAL SUB-PROJECT 01 STRAWBERRY FARMERS WALL OF HON 50,000.00 49,000.00 1,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04154 50,000.00 49,000.00 1,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 50,000.00 49,000.00 1,000.00

TOTAL CONTRACTS 50,000.00 49,000.00 1,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,308
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NY4 FRILOT COVE ORGANIZATION,INC. FPC SCHED NO 50-NY4-03-01 AFS PROJECT NO 04155
PROJECT DESCRIPTION FRILOT COVE ORGANIZATION, INC. - RENOVATION OF FRILOT COVE COMMUNITY

CENTER (FORMERLY FRILOT COVE SCHOOL), PHASE 1, PLANNING AND CONSTRUCTION
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 284 STATE GENERAL REVENUE 40,000 0

TOTAL ACT 24 40,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 40,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 40,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,309
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NY4 FRILOT COVE ORGANIZATION,INC. FPC SCHED NO 50-NY4-03-01 AFS PROJECT NO 04155
PROJECT DESCRIPTION FRILOT COVE ORGANIZATION, INC. - RENOVATION OF FRILOT COVE COMMUNITY

CENTER (FORMERLY FRILOT COVE SCHOOL), PHASE 1, PLANNING AND CONSTRUCTION
STATUS O PARISH 49 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615617 01 01 2004 FRILOT COVE COMMUNITY CN 06/23/04 39,200.00 04/28/06 39,200.00 0.00 04/04/49 100%
615617 01 02 2004 FRILOT COVE COMMUNITY PA 06/23/04 800.00 04/28/06 0.00 800.00 04/04/49

TOTAL CONTRACT 615617 40,000.00 39,200.00 800.00

TOTAL SUB-PROJECT 01 RENOV OF FRILOT COVE COMM CTR 40,000.00 39,200.00 800.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04155 40,000.00 39,200.00 800.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 40,000.00 39,200.00 800.00

TOTAL CONTRACTS 40,000.00 39,200.00 800.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,310
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NY6 INTERNATIONAL SCHOOL OF LA FPC SCHED NO 50-NY6-05B-01 AFS PROJECT NO Q1231
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS FACILITY FUNDING FOR SCHOOL AND COMMUNITY CENTER, ACQUISITIONS, PLANNI

NG AND CONSTRUCTION (CASH AND/OR IN-KIND MATCH, BUT NO MATCH IN YEAR 1)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 6,855,000 3

TOTAL ACT 26 0 7,155,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 7,155,000
GRAND TOTAL 0 7,155,000

TOTAL PROJECT Q1231 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,311
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NZ4 EARLY CHILD DEV/FAM CTR AVOY FPC SCHED NO 50-NZ4-05B-01 AFS PROJECT NO Q1232
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS THE EARLY CHILDHOOD DEVELOPMENT AND FAMILY CENTER, PLANNING AND CONSTR

UCTION ($141,000 FEDERAL MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 105,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 305,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 305,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 315,000 5

TOTAL ACT 26 0 1,030,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,030,000
GRAND TOTAL 0 1,030,000

TOTAL PROJECT Q1232 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,312
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NZ5 PACE GREATER NEW ORLEANS FPC SCHED NO 50-NZ5-03-01 AFS PROJECT NO 04156
PROJECT DESCRIPTION PACE LA - ADULT DAY HEALTH CENTER, RENOVATIONS, PLANNING & CONSTRUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 285 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 24 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,313
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NZ5 PACE GREATER NEW ORLEANS FPC SCHED NO 50-NZ5-03-01 AFS PROJECT NO 04156
PROJECT DESCRIPTION PACE LA - ADULT DAY HEALTH CENTER, RENOVATIONS, PLANNING & CONSTRUTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615505 01 01 2004 PACE GREATER NEW ORLEANS MI 06/14/04 0.00 08/12/05 0.00 0.00 04/04/49
615505 01 02 2004 PACE GREATER NEW ORLEANS EQ 06/14/04 98,000.00 08/12/05 66,509.02 31,490.98 04/04/49 67%
615505 01 03 2004 PACE GREATER NEW ORLEANS PA 06/14/04 2,000.00 08/12/05 0.00 2,000.00 04/04/49

TOTAL CONTRACT 615505 100,000.00 66,509.02 33,490.98

TOTAL SUB-PROJECT 01 ADULT DAY HEALTH CENTER RENOV 100,000.00 66,509.02 33,490.98

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04156 100,000.00 66,509.02 33,490.98

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 66,509.02 33,490.98

TOTAL CONTRACTS 100,000.00 66,509.02 33,490.98



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,314
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NZ6 HEALTH EDUCATION AUTH OF LA FPC SCHED NO 50-NZ6-05-01 AFS PROJECT NO 06068
PROJECT DESCRIPTION HEALTH EDUCATION AUTHORITY OF LA - CANCER CONSORTIUM BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 128 STATE GENERAL REVENUE 200,000 200,000
2006 26 2005 GENERAL OBLIGATION BONDS 0 3,000,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 5,000,000 3

TOTAL ACT 26 200,000 12,200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 200,000 12,200,000
GRAND TOTAL 200,000 12,200,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,315
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NZ6 HEALTH EDUCATION AUTH OF LA FPC SCHED NO 50-NZ6-05-01 AFS PROJECT NO 06068
PROJECT DESCRIPTION HEALTH EDUCATION AUTHORITY OF LA - CANCER CONSORTIUM BUILDING,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 200,000.00 0.00 200,000.00

TOTAL PROJECT 06068 200,000.00 0.00 200,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,316
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N03 THE AUDUBON INSTITUTE FPC SCHED NO 50-N003-92B-01 AFS PROJECT NO CG872
PROJECT DESCRIPTION AUDUBON PARK COMMISSION

WOLDENBERG RIVERFRONT PARK PHASE 2
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 038 93B FACS AP B760 750,000 0

TOTAL ACT 1137 750,000 0

1993 645 1993 062 94A FACS AP C001 750,000 0

TOTAL ACT 645 750,000 0

1993 45 1996 095 97A FACS AP C829 1,500,000 0

TOTAL ACT 45 1,500,000 0

1997 45 1996 141 97A G.O. BONDS 1,000,000 0

TOTAL ACT 45 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 4,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 4,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,317
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N03 THE AUDUBON INSTITUTE FPC SCHED NO 50-N003-92B-01 AFS PROJECT NO CG872
PROJECT DESCRIPTION AUDUBON PARK COMMISSION

WOLDENBERG RIVERFRONT PARK PHASE 2
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512215 CV 1993 AUDUBON PARK COMMISSION 721,838.93 721,838.93 0.00
512215 01 01 1993 AUDUBON PARK COMMISSION PN 03/18/96 28,161.07 05/23/03 0.00 28,161.07 04/04/49
512215 01 02 1993 AUDUBON PARK COMMISSION PN 03/18/96 1,970.00 05/23/03 0.00 1,970.00 04/04/49
512215 01 03 1993 AUDUBON PARK COMMISSION PA 03/18/96 30,000.00 05/23/03 30,000.00 0.00 04/04/49 100%
512215 01 04 1993 AUDUBON PARK COMMISSION CN 03/18/96 718,030.00 05/23/03 718,030.00 0.00 04/04/49 100%
512215 01 05 1993 AUDUBON PARK COMMISSION CN 03/18/96 1,500,000.00 05/23/03 1,500,000.00 0.00 04/04/49 100%
512215 01 06 1997 AUDUBON PARK COMMISSION CN 03/18/96 1,000,000.00 05/23/03 535,558.22 464,441.78 04/04/49 53%

TOTAL CONTRACT 512215 4,000,000.00 3,505,427.15 494,572.85

TOTAL SUB-PROJECT 01 WOLDENBERG RIVERFRONT PARK 4,000,000.00 3,505,427.15 494,572.85

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG872 4,000,000.00 3,505,427.15 494,572.85

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 4,000,000.00 3,505,427.15 494,572.85

TOTAL CONTRACTS 4,000,000.00 3,505,427.15 494,572.85



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,318
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N35 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 50-N003-92B-03 AFS PROJECT NO CG848
PROJECT DESCRIPTION AUDUBON PARK COMMISSION

NEW ORLEANS CENTER FOR CREATIVE ARTS, CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 INT EARNINGS IN THE AMT OF $338,000.

ON 8/12/99 LEG BUD COMM APPROVED INT EARNINGS IN THE AMT OF $301,380.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1993 1137 1992 012 93B FACS AP B666 900,000 0

TOTAL ACT 1137 900,000 0

1993 45 1995 051 97A FACS AP B923 3,500,000 0
1993 45 1995 091 95A FACS AP C729 780,000 0

TOTAL ACT 45 4,280,000 0

1993 28 1997 088 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

1998 28 1997 512 98B G.O. BONDS 7,950,000 0

TOTAL ACT 28 7,950,000 0

1999 LEGB 1999 155 GENERAL FUND-SGR 338,000 0

TOTAL ACT LEGB 338,000 0

1999 21 2000 001 00A G.O. BONDS 4,450,000 0

TOTAL ACT 21 4,450,000 0

2000 LEGB 1999 230 GENERAL FUND-SGR 301,380 0

TOTAL ACT LEGB 301,380 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 18,219,380 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 18,219,380 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,319
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N35 N.O. CENTER FOR CREATIVE ARTS FPC SCHED NO 50-N003-92B-03 AFS PROJECT NO CG848
PROJECT DESCRIPTION AUDUBON PARK COMMISSION

NEW ORLEANS CENTER FOR CREATIVE ARTS, CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS LEG BUD COMM APPROVED ON 4/20/99 INT EARNINGS IN THE AMT OF $338,000.

ON 8/12/99 LEG BUD COMM APPROVED INT EARNINGS IN THE AMT OF $301,380.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516613 CV 1993 FRIENDS OF NEW ORLEANS CENTER 1,142,688.46 1,142,688.46 0.00
516613 01 01 1993 FRIENDS OF NEW ORLEANS CENTER CN 05/26/93 780,000.00 02/22/02 780,000.00 0.00 02/21/02 100%
516613 01 02 1993 FRIENDS OF NEW ORLEANS CENTER CN 05/26/93 3,227,311.54 02/22/02 3,227,311.54 0.00 02/21/02 100%
516613 01 03 1993 FRIENDS OF NEW ORLEANS CENTER PA 05/26/93 4,215.98 02/22/02 4,215.98 0.00 02/21/02 100%
516613 01 01 1998 FRIENDS OF NEW ORLEANS CENTER CN 05/26/93 7,950,000.00 02/22/02 7,950,000.00 0.00 02/21/02 100%
516613 01 05 1999 FRIENDS OF NEW ORLEANS CENTER CN 05/26/93 4,450,000.00 02/22/02 4,450,000.00 0.00 02/21/02 100%
516613 01 06 1999 FRIENDS OF NEW ORLEANS CENTER CN 05/26/93 338,000.00 02/22/02 338,000.00 0.00 02/21/02 100%
516613 01 07 2000 FRIENDS OF NEW ORLEANS CENTER CN 05/26/93 301,080.00 02/22/02 301,080.00 0.00 02/21/02 100%

TOTAL CONTRACT 516613 18,193,295.98 18,193,295.98 0.00

AFS 01 1 AFS ACT 25,784.02 02/14/00 25,784.02 0.00 100%

TOTAL SUB-PROJECT 01 NOCCA - CONSTRUCTION 18,219,080.00 18,219,080.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CG848 18,219,080.00 18,219,080.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 18,193,295.98 18,193,295.98 0.00

TOTAL CONTRACTS 18,193,295.98 18,193,295.98 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,320
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N20 NEW ORLEANS CITY PARK FPC SCHED NO 50-N020-94B-01 AFS PROJECT NO CH099
PROJECT DESCRIPTION NEW ORLEANS CITY PARK

PROJECT GREENSPACE, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 112 95A FACS AP C682 150,000 0

TOTAL ACT 45 150,000 0

1998 21 2000 694 00A G.O. BONDS 1,150,000 0

TOTAL ACT 21 1,150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,300,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,300,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,321
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N20 NEW ORLEANS CITY PARK FPC SCHED NO 50-N020-94B-01 AFS PROJECT NO CH099
PROJECT DESCRIPTION NEW ORLEANS CITY PARK

PROJECT GREENSPACE, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

533420 01 01 1995 NEW ORLEANS CITY PARK IMPROVE- PN 06/09/95 83,035.04 09/27/00 83,035.04 0.00 04/04/49 100%
533420 01 04 1995 NEW ORLEANS CITY PARK IMPROVE- CN 06/09/95 66,964.96 09/27/00 66,964.96 0.00 04/04/49 100%
533420 01 02 1998 NEW ORLEANS CITY PARK IMPROVE- CN 06/09/95 1,124,000.00 09/27/00 1,124,000.00 0.00 04/04/49 100%
533420 01 03 1998 NEW ORLEANS CITY PARK IMPROVE- PA 06/09/95 26,000.00 09/27/00 26,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 533420 1,300,000.00 1,300,000.00 0.00

TOTAL SUB-PROJECT 01 CASINO BLDG RESTORATION 1,300,000.00 1,300,000.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH099 1,300,000.00 1,300,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,300,000.00 1,300,000.00 0.00

TOTAL CONTRACTS 1,300,000.00 1,300,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,322
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N02 TULANE UNIVERSITY FPC SCHED NO 50-N022-94B-1 AFS PROJECT NO CH057
PROJECT DESCRIPTION N.W. LA JUVENILE DETENTION CENTER AUTH

16 BED ADDITION, CONSTRUCTION
STATUS P PARISH 41 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 067 95A FACS AP C370 65,000 0
1995 45 1995 129 97A FACS AP C815 560,000 0

TOTAL ACT 45 625,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 625,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 625,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,323
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N02 TULANE UNIVERSITY FPC SCHED NO 50-N022-94B-1 AFS PROJECT NO CH057
PROJECT DESCRIPTION N.W. LA JUVENILE DETENTION CENTER AUTH

16 BED ADDITION, CONSTRUCTION
STATUS P PARISH 41 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

*H05795000 ** 03 NORTHWEST LA JUVENIL 0.00 0.00 0.00
*H05795000 ** 04 NORTHWEST LA JUVENIL 0.00 0.00 0.00

TOTAL CONTRACT H05795000 0.00 0.00 0.00

TOTAL SUB-PROJECT ** UNIDENTIFIED 0.00 0.00 0.00

511229 CV 1995 NORTHWEST LA JUVENILE DETENTIO 591,295.00 591,295.00 0.00
511229 01 01 1995 NORTHWEST LA JUVENILE DETENTIO PN 05/22/95 0.00 08/15/96 0.00 0.00 04/04/49
511229 01 02 1995 NORTHWEST LA JUVENILE DETENTIO PN 05/22/95 0.00 08/15/96 0.00 0.00 04/04/49
511229 01 03 1995 NORTHWEST LA JUVENILE DETENTIO CN 05/22/95 30,266.00 08/15/96 30,266.00 0.00 04/04/49 100%

TOTAL CONTRACT 511229 621,561.00 621,561.00 0.00

TOTAL SUB-PROJECT 01 NORTHWEST LA JUVENILE FACILITY 621,561.00 621,561.00 0.00

AFS CU C CONVERT FACS 3,439.00 0.00 3,439.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CH057 625,000.00 621,561.00 3,439.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 621,561.00 621,561.00 0.00

TOTAL CONTRACTS 621,561.00 621,561.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,324
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N03 THE AUDUBON INSTITUTE FPC SCHED NO 50-N03-05B-01 AFS PROJECT NO Q1107
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AUDUBON 2010, PLANNING AND CONSTRUCTION ($10,000,000 NON-STATE MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 8,000,000 3

TOTAL ACT 26 0 10,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 10,000,000
GRAND TOTAL 0 10,000,000

TOTAL PROJECT Q1107 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,325
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N03 THE AUDUBON INSTITUTE FPC SCHED NO 50-N03-96B-02 AFS PROJECT NO 97092
PROJECT DESCRIPTION AUDUBON PARK COMMISSION - AUDUBON 2000, RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 479 1997 365 STATE GENERAL REVENUE 3,000,000 0

TOTAL ACT 479 3,000,000 0

1997 21 2000 244 00A G.O. BONDS 17,985,000 0

TOTAL ACT 21 17,985,000 0

1998 28 1997 653 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 0 0

2002 23 2002 986 03A G.O. BONDS 2,500,000 0

TOTAL ACT 23 2,500,000 0

2002 26 2005 231 LOC LINE OF CREDIT 5,000,000 0

TOTAL ACT 26 5,000,000 0

2003 26 2005 793 LOC LINE OF CREDIT 7,500,000 0

TOTAL ACT 26 7,500,000 0

2004 26 2005 099 LOC LINE OF CREDIT 3,800,000 0

TOTAL ACT 26 3,800,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,000,000 2

TOTAL ACT 26 0 2,000,000

2004 26 2005 100 NLOC NON CASH LINE OF CREDIT 8,000,000 8,000,000 5

TOTAL ACT 26 8,000,000 8,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,326
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N03 THE AUDUBON INSTITUTE FPC SCHED NO 50-N03-96B-02 AFS PROJECT NO 97092
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AUDUBON 2000 RENOVATIONS, PLANNING AND CONSTRUCTION ($25,300,000 LOCAL

MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

2006 26 2005 099 LOC GENERAL OBLIGATION BONDS 0 19,300,000 1

TOTAL ACT 26 0 19,300,000

TOTAL PRIOR YEAR 39,785,000 0
TOTAL CURRENT YEAR 8,000,000 29,300,000
GRAND TOTAL 47,785,000 29,300,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,327
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N03 THE AUDUBON INSTITUTE FPC SCHED NO 50-N03-96B-02 AFS PROJECT NO 97092
PROJECT DESCRIPTION AUDUBON PARK COMMISSION - AUDUBON 2000, RENOVATIONS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 8,500,000.00 0.00 8,500,000.00
531445 01 01 1997 AUDUBON PARK COMMISSION PN 01/22/98 1,000,000.00 08/08/06 342,773.36 657,226.64 04/04/49 34%
531445 01 02 1997 AUDUBON PARK COMMISSION CN 01/22/98 15,719,300.00 08/08/06 15,719,300.00 0.00 04/04/49 100%
531445 01 03 1997 AUDUBON PARK COMMISSION MI 01/22/98 300,000.00 08/08/06 0.00 300,000.00 04/04/49
531445 01 04 1997 AUDUBON PARK COMMISSION EQ 01/22/98 900,000.00 08/08/06 441,601.60 458,398.40 04/04/49 49%
531445 01 05 1997 AUDUBON PARK COMMISSION PA 01/22/98 65,670.00 08/08/06 55,670.00 10,000.00 04/04/49 84%
531445 01 06 1997 AUDUBON PARK COMMISSION CN 01/22/98 3,000,000.00 08/08/06 3,000,000.00 0.00 04/04/49 100%
531445 01 07 2002 AUDUBON PARK COMMISSION PN 01/22/98 400,000.00 08/08/06 0.00 400,000.00 04/04/49
531445 01 08 2002 AUDUBON PARK COMMISSION CN 01/22/98 2,100,000.00 08/08/06 2,100,000.00 0.00 04/04/49 100%
531445 01 09 2002 AUDUBON PARK COMMISSION CN 01/22/98 4,300,000.00 08/08/06 4,300,000.00 0.00 04/04/49 100%
531445 01 10 2002 AUDUBON PARK COMMISSION MI 01/22/98 200,000.00 08/08/06 0.00 200,000.00 04/04/49
531445 01 11 2002 AUDUBON PARK COMMISSION EQ 01/22/98 500,000.00 08/08/06 0.00 500,000.00 04/04/49
531445 01 12 2003 AUDUBON PARK COMMISSION CN 01/22/98 7,500,000.00 08/08/06 5,751,822.26 1,748,177.74 04/04/49 76%
531445 01 01 2004 AUDUBON PARK COMMISSION CN 01/22/98 1,990,000.00 08/08/06 0.00 1,990,000.00 04/04/49
531445 01 02 2004 AUDUBON PARK COMMISSION PA 01/22/98 10,000.00 08/08/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 531445 37,984,970.00 31,711,167.22 6,273,802.78

AFS 01 L DT LOCAL/ST 30.00 03/31/03 30.00 0.00 100%

TOTAL SUB-PROJECT 01 AUDUBON 2000 46,485,000.00 31,711,197.22 14,773,802.78

AFS 00 3 UNASSIGNED 1,300,000.00 0.00 1,300,000.00

TOTAL PROJECT 97092 47,785,000.00 31,711,197.22 16,073,802.78

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 37,984,970.00 31,711,167.22 6,273,802.78

TOTAL CONTRACTS 37,984,970.00 31,711,167.22 6,273,802.78



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,328
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N04 NEW ORLEANS MUSEUM OF ART FPC SCHED NO 50-N04-02B-02 AFS PROJECT NO 03011
PROJECT DESCRIPTION NEW ORLEANS MUSEUM OF ART - IMPROVEMENTS AND ACQUISITIONS

($500,000 LOCAL/FEDERAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 332 02A BONDS - NRP 1,000,000 0

TOTAL ACT 23 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,329
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N04 NEW ORLEANS MUSEUM OF ART FPC SCHED NO 50-N04-02B-02 AFS PROJECT NO 03011
PROJECT DESCRIPTION NEW ORLEANS MUSEUM OF ART - IMPROVEMENTS AND ACQUISITIONS

($500,000 LOCAL/FEDERAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591289 01 01 2003 NEW ORLEANS MUSEUM OF ARTS PN 09/09/02 75,200.00 08/19/05 38,376.00 36,824.00 04/04/49 51%
591289 01 02 2003 NEW ORLEANS MUSEUM OF ARTS CN 09/09/02 752,000.00 08/19/05 582,759.01 169,240.99 04/04/49 77%
591289 01 03 2003 NEW ORLEANS MUSEUM OF ARTS MI 09/09/02 37,600.00 08/19/05 29,820.00 7,780.00 04/04/49 79%
591289 01 04 2003 NEW ORLEANS MUSEUM OF ARTS EQ 09/09/02 75,200.00 08/19/05 61,635.00 13,565.00 04/04/49 81%
591289 01 05 2003 NEW ORLEANS MUSEUM OF ARTS PA 09/09/02 10,000.00 08/19/05 0.00 10,000.00 04/04/49

TOTAL SUB-PROJECT 01 IMPR & ACQ- N.O. MUSEUM OF ART 950,000.00 712,590.01 237,409.99

591289 02 06 2003 NEW ORLEANS MUSEUM OF ARTS CN 09/09/02 0.00 08/19/05 0.00 0.00 04/04/49

* TOTAL CONTRACT 591289 950,000.00 712,590.01 237,409.99

616388 02 01 2003 NEW ORLEANS CITY PARK IMPROVE- CN 08/17/04 50,000.00 06/03/05 43,407.39 6,592.61 04/04/49 86%

TOTAL CONTRACT 616388 50,000.00 43,407.39 6,592.61

TOTAL SUB-PROJECT 02 IMPR & ACQ - N.O. CITY PARK 50,000.00 43,407.39 6,592.61

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03011 1,000,000.00 755,997.40 244,002.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 755,997.40 244,002.60

TOTAL CONTRACTS 1,000,000.00 755,997.40 244,002.60



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,330
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N04 NEW ORLEANS MUSEUM OF ART FPC SCHED NO 50-N04-99B-01 AFS PROJECT NO 00125
PROJECT DESCRIPTION CITY OF NEW ORLEANS MUSEUM OF ART - LAGOON RESTORATION PROJECT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 23 2002 427 03A G.O. BONDS 1,500,000 0

TOTAL ACT 23 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,331
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N04 NEW ORLEANS MUSEUM OF ART FPC SCHED NO 50-N04-99B-01 AFS PROJECT NO 00125
PROJECT DESCRIPTION CITY OF NEW ORLEANS MUSEUM OF ART - LAGOON RESTORATION PROJECT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

566450 01 01 2000 NEW ORLEANS MUSEUM OF ARTS CN 11/28/00 1,492,500.00 02/11/05 1,485,500.00 7,000.00 04/04/49 99%
566450 01 02 2000 NEW ORLEANS MUSEUM OF ARTS PA 11/28/00 7,500.00 02/11/05 7,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 566450 1,500,000.00 1,493,000.00 7,000.00

TOTAL SUB-PROJECT 01 LAGOON RESTORATION PROJECT 1,500,000.00 1,493,000.00 7,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00125 1,500,000.00 1,493,000.00 7,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,500,000.00 1,493,000.00 7,000.00

TOTAL CONTRACTS 1,500,000.00 1,493,000.00 7,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,332
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N05 N.O. EXHIBITION HALL AUTHORITY FPC SCHED NO 50-N056-93B-01 AFS PROJECT NO CG989
PROJECT DESCRIPTION N.O. CITY PARK IMP. ASSN/ORLEANS PARISH SCH

PAN AMERICAN STADIUM IMPROVEMENTS
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1994 645 1993 079 94A FACS AP B821 490,293 0

TOTAL ACT 645 490,293 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 490,293 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 490,293 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,333
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N05 N.O. EXHIBITION HALL AUTHORITY FPC SCHED NO 50-N056-93B-01 AFS PROJECT NO CG989
PROJECT DESCRIPTION N.O. CITY PARK IMP. ASSN/ORLEANS PARISH SCH

PAN AMERICAN STADIUM IMPROVEMENTS
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

543132 01 01 1994 ORLEANS PARISH SCHOOL BOARD PN 04/17/96 42,608.00 01/27/00 42,608.00 0.00 04/04/49 100%
543132 01 02 1994 ORLEANS PARISH SCHOOL BOARD CN 04/17/96 447,392.00 01/27/00 447,392.00 0.00 04/04/49 100%
543132 01 03 1994 ORLEANS PARISH SCHOOL BOARD MI 04/17/96 0.00 01/27/00 0.00 0.00 04/04/49
543132 01 04 1994 ORLEANS PARISH SCHOOL BOARD PA 04/17/96 292.50 01/27/00 292.50 0.00 04/04/49 100%

TOTAL CONTRACT 543132 490,292.50 490,292.50 0.00

TOTAL SUB-PROJECT 01 PAN AMERICAN STADIUM 490,292.50 490,292.50 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CG989 490,292.50 490,292.50 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 490,292.50 490,292.50 0.00

TOTAL CONTRACTS 490,292.50 490,292.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,334
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N06 STATE FAIR OF LOUISIANA FPC SCHED NO 50-N066-94B-1 AFS PROJECT NO CH095
PROJECT DESCRIPTION N.O. REGIONAL MEDICAL CENTER

RESEARCH PARK LAND ACQUISITION AND SITE DEVELOPMENT - PHASE I
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 070 95A FACS AP C383 895,000 0

TOTAL ACT 45 895,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 895,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 895,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,335
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N06 STATE FAIR OF LOUISIANA FPC SCHED NO 50-N066-94B-1 AFS PROJECT NO CH095
PROJECT DESCRIPTION N.O. REGIONAL MEDICAL CENTER

RESEARCH PARK LAND ACQUISITION AND SITE DEVELOPMENT - PHASE I
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS CU C CONVERT FACS 7,337.19 0.00 7,337.19
AFS CE C CONVERT FACS 887,662.81 06/30/96 887,662.81 0.00 100%

TOTAL PROJECT CH095 895,000.00 887,662.81 7,337.19

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,336
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N69 INDUSTRIAL DEV BD OF CADDO INC FPC SCHED NO 50-N069-94B-02 AFS PROJECT NO 98156
PROJECT DESCRIPTION INDUSTRIAL DEVELOPMENT BOARD OF CADDO, INC. - INDUSTRIAL PARK

FRONTAGE ROAD
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS PROJECT ORIGINALLY SET UP TO DOTD. SEE MEMO DATED 7/23/97 FROM

MARTHA HESS.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 45 1994 703 95A 250,000 0

TOTAL ACT 45 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,337
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N69 INDUSTRIAL DEV BD OF CADDO INC FPC SCHED NO 50-N069-94B-02 AFS PROJECT NO 98156
PROJECT DESCRIPTION INDUSTRIAL DEVELOPMENT BOARD OF CADDO, INC. - INDUSTRIAL PARK

FRONTAGE ROAD
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS PROJECT ORIGINALLY SET UP TO DOTD. SEE MEMO DATED 7/23/97 FROM

MARTHA HESS.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 3 UNASSIGNED 250,000.00 0.00 250,000.00

TOTAL PROJECT 98156 250,000.00 0.00 250,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,338
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N74 NATIONAL D-DAY MUSEUM FPC SCHED NO 50-N074-94B-01 AFS PROJECT NO CH097
PROJECT DESCRIPTION NATIONAL D-DAY MUSEUM

NATIONAL D-DAY MUSEUM PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1995 45 1995 072 95A FACS AP C385 200,000 0

TOTAL ACT 45 200,000 0

1998 21 2000 513 00A G.O. BONDS 2,500,000 0

TOTAL ACT 21 2,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,700,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,339
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N74 NATIONAL D-DAY MUSEUM FPC SCHED NO 50-N074-94B-01 AFS PROJECT NO CH097
PROJECT DESCRIPTION NATIONAL D-DAY MUSEUM

NATIONAL D-DAY MUSEUM PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

512346 01 01 1995 THE NATIONAL D-DAY PN 09/17/96 196,000.00 01/31/01 196,000.00 0.00 12/14/20 100%
512346 01 02 1995 THE NATIONAL D-DAY PA 09/17/96 4,000.00 01/31/01 4,000.00 0.00 12/14/20 100%
512346 01 03 1998 THE NATIONAL D-DAY PA 09/17/96 16,000.00 01/31/01 16,000.00 0.00 12/14/20 100%
512346 01 04 1998 THE NATIONAL D-DAY CN 09/17/96 2,484,000.00 01/31/01 2,484,000.00 0.00 12/14/20 100%

TOTAL CONTRACT 512346 2,700,000.00 2,700,000.00 0.00

TOTAL SUB-PROJECT 01 NATIONAL D-DAY MUSEUM, PLN/CON 2,700,000.00 2,700,000.00 0.00

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH097 2,700,000.00 2,700,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,700,000.00 2,700,000.00 0.00

TOTAL CONTRACTS 2,700,000.00 2,700,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,340
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N07 ST BERNARD PARISH SHERIFF FPC SCHED NO 50-N078-95B-1 AFS PROJECT NO CH174
PROJECT DESCRIPTION RAPIDES PRIMARY HEALTH CARE CTR./ CONSTRUCTION OF HEALTH

CARE CTR. BUILDING
STATUS P PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 022 97A FACS AP B986 400,000 0
1996 1096 1995 042 0 0

TOTAL ACT 1096 400,000 0

1997 45 1996 123 97A G.O. BONDS 625,000 0

TOTAL ACT 45 625,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,025,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,025,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,341
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N07 ST BERNARD PARISH SHERIFF FPC SCHED NO 50-N078-95B-1 AFS PROJECT NO CH174
PROJECT DESCRIPTION RAPIDES PRIMARY HEALTH CARE CTR./ CONSTRUCTION OF HEALTH

CARE CTR. BUILDING
STATUS P PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 1 AFS ACT 0.00 0.00 0.00
511126 CV 1996 RAPIDES PRIMARY HEALTH CARE 231,738.06 231,738.06 0.00
511126 01 01 1996 RAPIDES PRIMARY HEALTH CARE PN 01/19/96 29,030.34 12/09/98 29,030.34 0.00 04/04/49 100%
511126 01 02 1996 RAPIDES PRIMARY HEALTH CARE CN 01/19/96 139,231.60 12/09/98 139,231.60 0.00 04/04/49 100%
511126 01 01 1997 RAPIDES PRIMARY HEALTH CARE CN 01/19/96 608,701.23 12/09/98 608,701.23 0.00 04/04/49 100%
511126 01 02 1997 RAPIDES PRIMARY HEALTH CARE MI 01/19/96 411.84 12/09/98 411.84 0.00 04/04/49 100%
511126 01 03 1997 RAPIDES PRIMARY HEALTH CARE EQ 01/19/96 0.00 12/09/98 0.00 0.00 04/04/49
511126 01 04 1997 RAPIDES PRIMARY HEALTH CARE PA 01/19/96 0.00 12/09/98 0.00 0.00 04/04/49
511126 01 05 1997 RAPIDES PRIMARY HEALTH CARE PN 01/19/96 12,876.78 12/09/98 12,876.78 0.00 04/04/49 100%

TOTAL CONTRACT 511126 1,021,989.85 1,021,989.85 0.00

TOTAL SUB-PROJECT 01 RAPIDES PRIMARY HEALTH CARE 1,021,989.85 1,021,989.85 0.00

AFS CU C CONVERT FACS 3,010.15 0.00 3,010.15
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 06/30/96 0.00 0.00

TOTAL PROJECT CH174 1,025,000.00 1,021,989.85 3,010.15

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,021,989.85 1,021,989.85 0.00

TOTAL CONTRACTS 1,021,989.85 1,021,989.85 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,342
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N08 LEGISLATOR REQUEST FPC SCHED NO 50-N081-95B-01 AFS PROJECT NO CH175
PROJECT DESCRIPTION LOWER 9TH WARD HOUSING DEV. CORP./ RENOVATION OF THE SEMMES BUILDING

PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1996 1096 1995 023 97A FACS AP C006 1,000,000 0

TOTAL ACT 1096 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,343
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N08 LEGISLATOR REQUEST FPC SCHED NO 50-N081-95B-01 AFS PROJECT NO CH175
PROJECT DESCRIPTION LOWER 9TH WARD HOUSING DEV. CORP./ RENOVATION OF THE SEMMES BUILDING

PLANNING
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

524345 01 01 1996 NINTH WARD HOUSING PN 01/19/96 82,500.00 07/27/01 58,353.68 24,146.32 04/04/49 70%
524345 01 02 1996 NINTH WARD HOUSING CN 01/19/96 826,250.00 07/27/01 5,245.00 821,005.00 04/04/49
524345 01 03 1996 NINTH WARD HOUSING MI 01/19/96 41,250.00 07/27/01 32,633.50 8,616.50 04/04/49 79%
524345 01 04 1996 NINTH WARD HOUSING EQ 01/19/96 30,000.00 07/27/01 0.00 30,000.00 04/04/49
524345 01 05 1996 NINTH WARD HOUSING PA 01/19/96 20,000.00 07/27/01 20,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 524345 1,000,000.00 116,232.18 883,767.82

TOTAL SUB-PROJECT 01 SEMMES BUILDING RENOV, PLAN 1,000,000.00 116,232.18 883,767.82

AFS CU C CONVERT FACS 0.00 0.00 0.00
AFS CE C CONVERT FACS 0.00 0.00 0.00

TOTAL PROJECT CH175 1,000,000.00 116,232.18 883,767.82

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 116,232.18 883,767.82

TOTAL CONTRACTS 1,000,000.00 116,232.18 883,767.82



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,344
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N09 N.O. SEWERAGE & WATER BOARD FPC SCHED NO 50-N09-05B-01 AFS PROJECT NO Q1109
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SOUTHEAST LOUISIANA URBAN FLOOD CONTROL PROJECT, PLANNING AND CONSTRUC

TION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 800,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 2

TOTAL ACT 26 0 2,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,600,000
GRAND TOTAL 0 2,600,000

TOTAL PROJECT Q1109 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,345
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N13 CHENNAULT INDUST AIR PARK AUTH FPC SCHED NO 50-N13-01B-01 AFS PROJECT NO 02141
PROJECT DESCRIPTION CHENNAULT INDUSTRIAL AIR PARK AUTHORITY - UPGRADES TO AIRCRAFT HANGAR

FACILITIES ($5,200,000 LOCAL MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 2 2004 233 04A G.O. BONDS 2,000,000 0

TOTAL ACT 2 2,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 2,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 2,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,346
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N13 CHENNAULT INDUST AIR PARK AUTH FPC SCHED NO 50-N13-01B-01 AFS PROJECT NO 02141
PROJECT DESCRIPTION CHENNAULT INDUSTRIAL AIR PARK AUTHORITY - UPGRADES TO AIRCRAFT HANGAR

FACILITIES ($5,200,000 LOCAL MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
591854 01 01 2002 CHENNAULT INTERNATIONAL CN 10/29/02 1,990,000.00 02/17/04 1,990,000.00 0.00 04/04/49 100%
591854 01 02 2002 CHENNAULT INTERNATIONAL PA 10/29/02 10,000.00 02/17/04 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 591854 2,000,000.00 2,000,000.00 0.00

TOTAL SUB-PROJECT 01 UPGRADE AIRCRAFT HANGAR FACILI 2,000,000.00 2,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02141 2,000,000.00 2,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 2,000,000.00 2,000,000.00 0.00

TOTAL CONTRACTS 2,000,000.00 2,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,347
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N13 CHENNAULT INDUST AIR PARK AUTH FPC SCHED NO 50-N13-02B-01 AFS PROJECT NO 03195
PROJECT DESCRIPTION CHENNAULT INDUSTRIAL AIR PARK AUTHORITY - NEW AIRCRAFT HANGER FACILITY

PLANNING AND CONSTRUCTION (NON-STATE MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 698 LOC GENERAL OBLIGATION BONDS 1,600,000 1,600,000 1

TOTAL ACT 26 1,600,000 1,600,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,600,000 1,600,000
GRAND TOTAL 1,600,000 1,600,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,348
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N13 CHENNAULT INDUST AIR PARK AUTH FPC SCHED NO 50-N13-02B-01 AFS PROJECT NO 03195
PROJECT DESCRIPTION CHENNAULT INDUSTRIAL AIR PARK AUTHORITY - NEW AIRCRAFT HANGER FACILITY

PLANNING AND CONSTRUCTION (NON-STATE MATCH)
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607247 01 01 2003 CHENNAULT INTERNATIONAL CN 01/07/04 1,446,000.00 10/17/05 658,588.84 787,411.16 04/04/49 45%
607247 01 02 2003 CHENNAULT INTERNATIONAL PA 01/07/04 10,000.00 10/17/05 0.00 10,000.00 04/04/49
607247 01 03 2003 CHENNAULT INTERNATIONAL PN 01/07/04 144,000.00 10/17/05 56,074.65 87,925.35 04/04/49 38%

TOTAL CONTRACT 607247 1,600,000.00 714,663.49 885,336.51

TOTAL SUB-PROJECT 01 NEW AIRCRAFT HANGAR FACILITY 1,600,000.00 714,663.49 885,336.51

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03195 1,600,000.00 714,663.49 885,336.51

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,600,000.00 714,663.49 885,336.51

TOTAL CONTRACTS 1,600,000.00 714,663.49 885,336.51



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,349
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N12 LA CHILDREN'S MUSEUM FPC SCHED NO 50-N13-05B-01 AFS PROJECT NO Q1110
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS EDUCATIONAL EXHIBITS, CONSTRUCT AND/OR RENOVATIONS ($450,000 CASH AND/

OR IN-KIND MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,500,000 3

TOTAL ACT 26 0 2,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,000,000
GRAND TOTAL 0 2,000,000

TOTAL PROJECT Q1110 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,350
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N20 NEW ORLEANS CITY PARK FPC SCHED NO 50-N20-00B-02 AFS PROJECT NO 01075
PROJECT DESCRIPTION NEW ORLEANS CITY PARK - BOTANICAL GARDEN CONSERVATORY EXPANSION,

PLANNING AND CONSTRUCTION ($750,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 2 2004 811 04A G.O. BONDS 360,000 0

TOTAL ACT 2 360,000 0

2003 23 2002 849 03A G.O. BONDS 140,000 0

TOTAL ACT 23 140,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,351
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N20 NEW ORLEANS CITY PARK FPC SCHED NO 50-N20-00B-02 AFS PROJECT NO 01075
PROJECT DESCRIPTION NEW ORLEANS CITY PARK - BOTANICAL GARDEN CONSERVATORY EXPANSION,

PLANNING AND CONSTRUCTION ($750,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
569779 01 01 2001 NEW ORLEANS CITY PARK IMPROVE- CN 03/08/01 340,000.00 07/09/04 52,514.45 287,485.55 04/04/49 15%
569779 01 02 2001 NEW ORLEANS CITY PARK IMPROVE- PA 03/08/01 5,000.00 07/09/04 0.00 5,000.00 04/04/49
569779 01 03 2001 NEW ORLEANS CITY PARK IMPROVE- PN 03/08/01 15,000.00 07/09/04 14,924.37 75.63 04/04/49 99%
569779 01 04 2003 NEW ORLEANS CITY PARK IMPROVE- CN 03/08/01 140,000.00 07/09/04 140,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 569779 500,000.00 207,438.82 292,561.18

TOTAL SUB-PROJECT 01 BOTANICAL GARDEN CONSERVATORY 500,000.00 207,438.82 292,561.18

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01075 500,000.00 207,438.82 292,561.18

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 207,438.82 292,561.18

TOTAL CONTRACTS 500,000.00 207,438.82 292,561.18



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,352
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N20 NEW ORLEANS CITY PARK FPC SCHED NO 50-N20-01B-01 AFS PROJECT NO 02152
PROJECT DESCRIPTION NEW ORLEANS CITY PARK - LANDSCAPED PARKING LOT ADDITION, AND TENNIS

CENTER IMPROVEMENTS, PLANNING AND CONSTRUCTION ($1,650,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2002 26 2005 258 LOC GENERAL OBLIGATION BONDS 265,000 265,000 1

TOTAL ACT 26 265,000 265,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 285,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,600,000 5

TOTAL ACT 26 0 2,885,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 265,000 3,150,000
GRAND TOTAL 265,000 3,150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,353
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N20 NEW ORLEANS CITY PARK FPC SCHED NO 50-N20-01B-01 AFS PROJECT NO 02152
PROJECT DESCRIPTION NEW ORLEANS CITY PARK - LANDSCAPED PARKING LOT ADDITION, AND TENNIS

CENTER IMPROVEMENTS, PLANNING AND CONSTRUCTION ($1,650,000 LOCAL MATCH)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
584624 01 01 2002 NEW ORLEANS CITY PARK IMPROVE- PN 05/03/02 135,000.00 01/13/04 0.00 135,000.00 04/04/49
584624 01 02 2002 NEW ORLEANS CITY PARK IMPROVE- MI 05/03/02 35,000.00 01/13/04 12,250.00 22,750.00 04/04/49 35%
584624 01 03 2002 NEW ORLEANS CITY PARK IMPROVE- ES 05/03/02 92,500.00 01/13/04 0.00 92,500.00 04/04/49
584624 01 04 2002 NEW ORLEANS CITY PARK IMPROVE- PA 05/03/02 2,500.00 01/13/04 0.00 2,500.00 04/04/49

TOTAL CONTRACT 584624 265,000.00 12,250.00 252,750.00

TOTAL SUB-PROJECT 01 LANDSCAPED PARKING LOT ADDN 265,000.00 12,250.00 252,750.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02152 265,000.00 12,250.00 252,750.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 265,000.00 12,250.00 252,750.00

TOTAL CONTRACTS 265,000.00 12,250.00 252,750.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,354
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N21 BIOMED RESEARCH INST OF NW LA FPC SCHED NO 50-N21-99-01 AFS PROJECT NO 00143
PROJECT DESCRIPTION BIOMEDICAL RESEARCH FOUNDATION OF NORTHWEST LA - SCANNER ACQUISITION

FOR THE POSITRON EMISSION TOMOGRAPHY IMAGING CENTER
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 570 STATUTORY DEDICATION 1,900,000 0

TOTAL ACT 20 1,900,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,900,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,900,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,355
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N21 BIOMED RESEARCH INST OF NW LA FPC SCHED NO 50-N21-99-01 AFS PROJECT NO 00143
PROJECT DESCRIPTION BIOMEDICAL RESEARCH FOUNDATION OF NORTHWEST LA - SCANNER ACQUISITION

FOR THE POSITRON EMISSION TOMOGRAPHY IMAGING CENTER
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

565668 01 01 2000 BIOMEDICAL RESEARCH FOUNDATION EQ 08/22/00 1,880,000.00 05/03/02 1,880,000.00 0.00 04/04/49 100%
565668 01 02 2000 BIOMEDICAL RESEARCH FOUNDATION PA 08/22/00 20,000.00 05/03/02 20,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 565668 1,900,000.00 1,900,000.00 0.00

TOTAL SUB-PROJECT 01 SCANNER ACQUISITION 1,900,000.00 1,900,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00143 1,900,000.00 1,900,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,900,000.00 1,900,000.00 0.00

TOTAL CONTRACTS 1,900,000.00 1,900,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,356
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N22 NW LA JUVENILE DETENTION CTR A FPC SCHED NO 50-N22-05B-01 AFS PROJECT NO Q1113
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WARE YOUTH CENTER, PLANNING AND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 300,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 4

TOTAL ACT 26 0 2,300,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,300,000
GRAND TOTAL 0 2,300,000

TOTAL PROJECT Q1113 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,357
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N22 NW LA JUVENILE DETENTION CTR A FPC SCHED NO 50-N22-96B-01 AFS PROJECT NO 97095
PROJECT DESCRIPTION N.W. LA JUVENILE DETENTION CENTER - CONSTRUCTION

STATUS O PARISH 41 HOUSE DIST SENATE DIST
COMMENTS $910,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 248 98B G.O. BONDS 2,500,000 0
1997 28 1997 249 NLOC NON CASH LINE OF CREDIT 0 0

TOTAL ACT 28 2,500,000 0

1999 LEGB 2001 999 STATUTORY DEDICATION 910,000 0

TOTAL ACT LEGB 910,000 0

2001 21 2000 841 00A G.O. BONDS 200,000 0

TOTAL ACT 21 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,610,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,610,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,358
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N22 NW LA JUVENILE DETENTION CTR A FPC SCHED NO 50-N22-96B-01 AFS PROJECT NO 97095
PROJECT DESCRIPTION N.W. LA JUVENILE DETENTION CENTER - CONSTRUCTION

STATUS O PARISH 41 HOUSE DIST SENATE DIST
COMMENTS $910,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

514314 01 01 1997 NORTHWEST LA JUVENILE DETENTIO PN 01/29/97 187,680.86 08/21/00 187,680.86 0.00 12/14/20 100%
514314 01 02 1997 NORTHWEST LA JUVENILE DETENTIO CN 01/29/97 2,251,788.39 08/21/00 2,251,788.39 0.00 12/14/20 100%
514314 01 03 1997 NORTHWEST LA JUVENILE DETENTIO PA 01/29/97 50,000.00 08/21/00 50,000.00 0.00 12/14/20 100%
514314 01 04 1997 NORTHWEST LA JUVENILE DETENTIO MI 01/29/97 10,530.75 08/21/00 10,530.75 0.00 12/14/20 100%
514314 01 05 1999 NORTHWEST LA JUVENILE DETENTIO CN 01/29/97 730,316.96 08/21/00 730,316.96 0.00 12/14/20 100%
514314 01 06 1999 NORTHWEST LA JUVENILE DETENTIO EQ 01/29/97 179,683.04 08/21/00 179,683.04 0.00 12/14/20 100%
514314 01 07 2001 NORTHWEST LA JUVENILE DETENTIO CN 01/29/97 200,000.00 08/21/00 200,000.00 0.00 12/14/20 100%

TOTAL CONTRACT 514314 3,610,000.00 3,610,000.00 0.00

TOTAL SUB-PROJECT 01 N.W. JUVENILE DETENTION CENTER 3,610,000.00 3,610,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97095 3,610,000.00 3,610,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,610,000.00 3,610,000.00 0.00

TOTAL CONTRACTS 3,610,000.00 3,610,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,359
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N33 ENGLAND ECON & INDUST DEV DIST FPC SCHED NO 50-N33-02B-03 AFS PROJECT NO 03196
PROJECT DESCRIPTION ENGLAND ECONOMIC & INDUSTRIAL DEVELOPMENT DISTRICT - ALEXANDRIA

INTERNATIONAL AIRPORT COMMERCIAL TERMINAL COMPLEX PROJECT ACCESS ROAD,
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 699 04A G.O. BONDS 1,475,000 0

TOTAL ACT 2 1,475,000 0

2004 24 2003 278 03A BONDS - NRP 207,000 0

TOTAL ACT 24 207,000 0

2004 2 2004 102 04A G.O. BONDS 3,530,000 0

TOTAL ACT 2 3,530,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,212,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,212,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,360
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N33 ENGLAND ECON & INDUST DEV DIST FPC SCHED NO 50-N33-02B-03 AFS PROJECT NO 03196
PROJECT DESCRIPTION ENGLAND ECONOMIC & INDUSTRIAL DEVELOPMENT DISTRICT - ALEXANDRIA

INTERNATIONAL AIRPORT COMMERCIAL TERMINAL COMPLEX PROJECT ACCESS ROAD,
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601076 01 01 2003 ENGLAND ECONOMIC & INDUSTRIAL CN 05/01/03 1,465,000.00 06/05/06 1,465,000.00 0.00 04/04/49 100%
601076 01 02 2003 ENGLAND ECONOMIC & INDUSTRIAL PA 05/01/03 9,940.00 06/05/06 0.00 9,940.00 04/04/49
601076 01 01 2004 ENGLAND ECONOMIC & INDUSTRIAL CN 05/01/03 207,000.00 06/05/06 207,000.00 0.00 04/04/49 100%
601076 01 02 2004 ENGLAND ECONOMIC & INDUSTRIAL CN 05/01/03 3,530,000.00 06/05/06 1,668,652.76 1,861,347.24 04/04/49 47%

TOTAL CONTRACT 601076 5,211,940.00 3,340,652.76 1,871,287.24

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 ENGLAND EC/IND DEV DISTR AIRPO 5,212,000.00 3,340,712.76 1,871,287.24

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03196 5,212,000.00 3,340,712.76 1,871,287.24

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,211,940.00 3,340,652.76 1,871,287.24

TOTAL CONTRACTS 5,211,940.00 3,340,652.76 1,871,287.24



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,361
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N33 ENGLAND ECON & INDUST DEV DIST FPC SCHED NO 50-N33-98-01 AFS PROJECT NO 99082
PROJECT DESCRIPTION ENGLAND ECONOMIC DEVELOPMENT AUTHORITY - ADDITION OF 9 HOLES TO

ENGLAND GOLF COURSE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 939 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 29 100,000 0

2000 22 2001 316 02A G.O. BONDS 5,000,000 0

TOTAL ACT 22 5,000,000 0

2002 23 2002 234 03A G.O. BONDS 2,093,000 0

TOTAL ACT 23 2,093,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 7,193,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 7,193,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,362
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N33 ENGLAND ECON & INDUST DEV DIST FPC SCHED NO 50-N33-98-01 AFS PROJECT NO 99082
PROJECT DESCRIPTION ENGLAND ECONOMIC DEVELOPMENT AUTHORITY - ADDITION OF 9 HOLES TO

ENGLAND GOLF COURSE, PLANNING AND CONSTRUCTION
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
544843 01 01 1999 ENGLAND ECONOMIC & INDUSTRIAL PN 04/07/99 0.00 12/18/03 0.00 0.00 04/04/49
544843 01 02 1999 ENGLAND ECONOMIC & INDUSTRIAL PA 04/07/99 10,000.00 12/18/03 10,000.00 0.00 04/04/49 100%
544843 01 04 1999 ENGLAND ECONOMIC & INDUSTRIAL CN 04/07/99 90,000.00 12/18/03 90,000.00 0.00 04/04/49 100%
544843 01 03 2000 ENGLAND ECONOMIC & INDUSTRIAL CN 04/07/99 5,000,000.00 12/18/03 5,000,000.00 0.00 04/04/49 100%
544843 01 02 2002 ENGLAND ECONOMIC & INDUSTRIAL CN 04/07/99 2,093,000.00 12/18/03 2,093,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 544843 7,193,000.00 7,193,000.00 0.00

TOTAL SUB-PROJECT 01 ADD 9 HOLES ENGLAND GOLF COURS 7,193,000.00 7,193,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99082 7,193,000.00 7,193,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 7,193,000.00 7,193,000.00 0.00

TOTAL CONTRACTS 7,193,000.00 7,193,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,363
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-00B-01 AFS PROJECT NO 01062
PROJECT DESCRIPTION N.O. BUSINESS & INDUSTRIAL DISTRICT - ELECTRICAL POWER SUBSTATION AND

EQ FOR CONSOLIDATION AND EXPANSION O FOLGER COFFEE MANUFACTURING CO. PROPERTY
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 22 2001 781 02A G.O. BONDS 1,000,000 0

TOTAL ACT 22 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,000,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,364
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-00B-01 AFS PROJECT NO 01062
PROJECT DESCRIPTION N.O. BUSINESS & INDUSTRIAL DISTRICT - ELECTRICAL POWER SUBSTATION AND

EQ FOR CONSOLIDATION AND EXPANSION O FOLGER COFFEE MANUFACTURING CO. PROPERTY
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573940 01 01 2001 NEW ORLEANS BUSINESS & PN 06/14/01 0.00 04/26/02 0.00 0.00 04/04/49
573940 01 02 2001 NEW ORLEANS BUSINESS & PA 06/14/01 1,400.00 04/26/02 1,400.00 0.00 04/04/49 100%
573940 01 03 2001 NEW ORLEANS BUSINESS & CN 06/14/01 998,600.00 04/26/02 998,600.00 0.00 04/04/49 100%

TOTAL CONTRACT 573940 1,000,000.00 1,000,000.00 0.00

TOTAL SUB-PROJECT 01 ELEC POWER SUBST/FOLGER COFFEE 1,000,000.00 1,000,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 01062 1,000,000.00 1,000,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 1,000,000.00 0.00

TOTAL CONTRACTS 1,000,000.00 1,000,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,365
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-02B-01 AFS PROJECT NO 03197
PROJECT DESCRIPTION NEW ORLEANS BUSINESS & INDUSTRIAL DISTRICT - MULTI-PURPOSE ATHLETIC

COMPLEX, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 700 LOC GENERAL OBLIGATION BONDS 100,000 100,000 1

TOTAL ACT 26 100,000 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 100,000 100,000
GRAND TOTAL 100,000 100,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,366
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-02B-01 AFS PROJECT NO 03197
PROJECT DESCRIPTION NEW ORLEANS BUSINESS & INDUSTRIAL DISTRICT - MULTI-PURPOSE ATHLETIC

COMPLEX, PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
593955 01 01 2003 NEW ORLEANS REGIONAL BUSINESS PN 12/24/02 98,000.00 02/13/04 87,800.00 10,200.00 04/04/49 89%
593955 01 02 2003 NEW ORLEANS REGIONAL BUSINESS PA 12/24/02 2,000.00 02/13/04 0.00 2,000.00 04/04/49

TOTAL CONTRACT 593955 100,000.00 87,800.00 12,200.00

TOTAL SUB-PROJECT 01 MULTI-PURPOSE ATHLETIC COMPLEX 100,000.00 87,800.00 12,200.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03197 100,000.00 87,800.00 12,200.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 87,800.00 12,200.00

TOTAL CONTRACTS 100,000.00 87,800.00 12,200.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,367
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-96B-01 AFS PROJECT NO 97093
PROJECT DESCRIPTION ALMONASTER MICHOUD INDUSTRIAL DISTRICT - REGIONAL FOOD CENTER

FEASIBILITY, ANALYSIS, PLANNING, ACQUISITION AND CONSTRUCTION
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 28 1997 246 98B G.O. BONDS 350,000 0

TOTAL ACT 28 350,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 350,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 350,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,368
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-96B-01 AFS PROJECT NO 97093
PROJECT DESCRIPTION ALMONASTER MICHOUD INDUSTRIAL DISTRICT - REGIONAL FOOD CENTER

FEASIBILITY, ANALYSIS, PLANNING, ACQUISITION AND CONSTRUCTION
STATUS P PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

516171 01 01 1997 NEW ORLEANS BUSINESS & PN 04/15/97 313,000.00 01/04/00 313,000.00 0.00 06/30/03 100%
516171 01 02 1997 NEW ORLEANS BUSINESS & PA 04/15/97 7,000.00 01/04/00 7,000.00 0.00 06/30/03 100%

TOTAL CONTRACT 516171 320,000.00 320,000.00 0.00

TOTAL SUB-PROJECT 01 REGIONAL FOOD CENTER 320,000.00 320,000.00 0.00

AFS 00 3 UNASSIGNED 30,000.00 0.00 30,000.00

TOTAL PROJECT 97093 350,000.00 320,000.00 30,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 320,000.00 320,000.00 0.00

TOTAL CONTRACTS 320,000.00 320,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,369
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-97-01 AFS PROJECT NO Q1176
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS ACQUISITIONS, IMPROVEMENTS, RENOVATIONS AND INFRASTRUCTURE, PLANNING A

ND CONSTRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 500,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 3
2006 26 2005 GENERAL OBLIGATION BONDS 0 750,000 4

TOTAL ACT 26 0 2,500,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,500,000
GRAND TOTAL 0 2,500,000

TOTAL PROJECT Q1176 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,370
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-97-01 AFS PROJECT NO 98109
PROJECT DESCRIPTION N.O. BUS & IND DISTR - ENTERPRISE PARK, LAND ACQ., ACCESS RDS &

INFRASTRUCTURE IMPR., RENOV, PLAN. & CONSTR.
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1998 28 1997 557 STATE GENERAL REVENUE 1,500,000 0

TOTAL ACT 28 1,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 1,500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,371
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N38 NEW ORLEANS BUSINESS & INDUSTR FPC SCHED NO 50-N38-97-01 AFS PROJECT NO 98109
PROJECT DESCRIPTION N.O. BUS & IND DISTR - ENTERPRISE PARK, LAND ACQ., ACCESS RDS &

INFRASTRUCTURE IMPR., RENOV, PLAN. & CONSTR.
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

537437 01 01 1998 NEW ORLEANS BUSINESS & LQ 08/07/98 0.00 07/21/06 0.00 0.00 04/04/49
537437 01 02 1998 NEW ORLEANS BUSINESS & PN 08/07/98 127,000.00 07/21/06 127,000.00 0.00 04/04/49 100%
537437 01 03 1998 NEW ORLEANS BUSINESS & CN 08/07/98 1,273,000.00 07/21/06 597,975.92 675,024.08 04/04/49 46%
537437 01 04 1998 NEW ORLEANS BUSINESS & MI 08/07/98 50,000.00 07/21/06 44,662.52 5,337.48 04/04/49 89%
537437 01 05 1998 NEW ORLEANS BUSINESS & PA 08/07/98 50,000.00 07/21/06 40,000.00 10,000.00 04/04/49 80%

TOTAL CONTRACT 537437 1,500,000.00 809,638.44 690,361.56

TOTAL SUB-PROJECT 01 ENTERPRISE PARK, LAND ACQ, RDS 1,500,000.00 809,638.44 690,361.56

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 98109 1,500,000.00 809,638.44 690,361.56

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,500,000.00 809,638.44 690,361.56

TOTAL CONTRACTS 1,500,000.00 809,638.44 690,361.56



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,372
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N39 N. TERREBONNE DRAINAGE & CONSE FPC SCHED NO 50-N39-98B-01 AFS PROJECT NO 99138
PROJECT DESCRIPTION NORTH TERREBONNE DRAINAGE AND CONSERVATION DISTRICT - BARRIER PLAN

FOR TERREBONNE, LAFOURCHE, ASSUMPTION AND ST. MARY, PHASE I, PLANNING AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS TERREBONNE, LAFOURCHE, ASSUMPTION AND ST. MARY PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 23 2002 102 03A G.O. BONDS 200,000 0

TOTAL ACT 23 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 200,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 200,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,373
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N39 N. TERREBONNE DRAINAGE & CONSE FPC SCHED NO 50-N39-98B-01 AFS PROJECT NO 99138
PROJECT DESCRIPTION NORTH TERREBONNE DRAINAGE AND CONSERVATION DISTRICT - BARRIER PLAN

FOR TERREBONNE, LAFOURCHE, ASSUMPTION AND ST. MARY, PHASE I, PLANNING AND
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS TERREBONNE, LAFOURCHE, ASSUMPTION AND ST. MARY PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

552865 01 01 1999 NORTH TERREBONNE PARISH PN 10/11/99 182,000.00 06/05/01 102,247.10 79,752.90 04/04/49 56%
552865 01 02 1999 NORTH TERREBONNE PARISH CN 10/11/99 8,000.00 06/05/01 5,485.01 2,514.99 04/04/49 68%
552865 01 03 1999 NORTH TERREBONNE PARISH PA 10/11/99 10,000.00 06/05/01 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 552865 200,000.00 117,732.11 82,267.89

TOTAL SUB-PROJECT 01 BARRIER PLAN - PHASE I 200,000.00 117,732.11 82,267.89

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99138 200,000.00 117,732.11 82,267.89

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 117,732.11 82,267.89

TOTAL CONTRACTS 200,000.00 117,732.11 82,267.89



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,374
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N41 BATON ROUGE METRO AIRPORT FPC SCHED NO 50-N41-01B-01 AFS PROJECT NO 02050
PROJECT DESCRIPTION BATON ROUGE METRO AIRPORT - NORTH AND EAST SIDE INFRASTRUCTURE AND

DEVELOPMENT, PLANNING AND CONSTRUCTION ($5,000,000 LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 23 2002 995 03A G.O. BONDS 2,500,000 0

TOTAL ACT 23 2,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 150,000 5
2006 26 2005 GENERAL OBLIGATION BONDS 0 2,500,000 2
2006 26 2005 055 LOC GENERAL OBLIGATION BONDS 2,500,000 2,500,000 1
2006 26 2005 GENERAL OBLIGATION BONDS 0 4,000,000 3

TOTAL ACT 26 2,500,000 9,150,000

TOTAL PRIOR YEAR 2,500,000 0
TOTAL CURRENT YEAR 2,500,000 9,150,000
GRAND TOTAL 5,000,000 9,150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,375
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N41 BATON ROUGE METRO AIRPORT FPC SCHED NO 50-N41-01B-01 AFS PROJECT NO 02050
PROJECT DESCRIPTION BATON ROUGE METRO AIRPORT - NORTH AND EAST SIDE INFRASTRUCTURE AND

DEVELOPMENT, PLANNING AND CONSTRUCTION ($5,000,000 LOCAL MATCH)
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578363 01 01 2002 GREATER BATON ROUGE AIRPORT PN 11/06/01 0.00 10/21/05 0.00 0.00 04/04/49
578363 01 02 2002 GREATER BATON ROUGE AIRPORT CN 11/06/01 2,490,000.00 10/21/05 2,490,000.00 0.00 04/04/49 100%
578363 01 03 2002 GREATER BATON ROUGE AIRPORT PA 11/06/01 10,000.00 10/21/05 272.00 9,728.00 04/04/49 2%
578363 01 01 2006 GREATER BATON ROUGE AIRPORT 11/06/01 0.00 10/21/05 0.00 0.00 04/04/49
578363 01 02 2006 GREATER BATON ROUGE AIRPORT CN 11/06/01 2,500,000.00 10/21/05 1,786,808.83 713,191.17 04/04/49 71%

TOTAL CONTRACT 578363 5,000,000.00 4,277,080.83 722,919.17

TOTAL SUB-PROJECT 01 NO. & EA. SIDE INFRASTRUCTURE 5,000,000.00 4,277,080.83 722,919.17

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 02050 5,000,000.00 4,277,080.83 722,919.17

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,000,000.00 4,277,080.83 722,919.17

TOTAL CONTRACTS 5,000,000.00 4,277,080.83 722,919.17



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,376
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N41 BATON ROUGE METRO AIRPORT FPC SCHED NO 50-N41-03B-01 AFS PROJECT NO 04108
PROJECT DESCRIPTION B.R. METRO AIRPORT - CONSTRUCTION OF AIR CARGO AND STRUCTURAL CANOPY,

PHASE III, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS 50-N41-03B-03 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

8/12/04.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 27 2006 104 LOC LINE OF CREDIT 900,000 0
2004 27 2006 148 LOC LINE OF CREDIT 100,000 0

TOTAL ACT 27 1,000,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 104 LOC GENERAL OBLIGATION BONDS 0 1,000,000 1

TOTAL ACT 26 0 1,000,000

TOTAL PRIOR YEAR 1,000,000 0
TOTAL CURRENT YEAR 0 1,000,000
GRAND TOTAL 1,000,000 1,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,377
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N41 BATON ROUGE METRO AIRPORT FPC SCHED NO 50-N41-03B-01 AFS PROJECT NO 04108
PROJECT DESCRIPTION B.R. METRO AIRPORT - CONSTRUCTION OF AIR CARGO AND STRUCTURAL CANOPY,

PHASE III, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS 50-N41-03B-03 COMBINED WITH THIS PROJECT PER LEG BUD COMM APPROVAL ON

8/12/04.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
615388 01 01 2004 CITY OF BATON ROUGE & PARISH CN 06/15/04 98,000.00 02/16/06 98,000.00 0.00 04/04/49 100%
615388 01 02 2004 CITY OF BATON ROUGE & PARISH PA 06/15/04 2,000.00 02/16/06 0.00 2,000.00 04/04/49
615388 01 03 2004 CITY OF BATON ROUGE & PARISH RQ 06/15/04 580,000.00 02/16/06 543,125.00 36,875.00 04/04/49 93%
615388 01 04 2004 CITY OF BATON ROUGE & PARISH CN 06/15/04 302,000.00 02/16/06 102,000.00 200,000.00 04/04/49 33%
615388 01 05 2004 CITY OF BATON ROUGE & PARISH PA 06/15/04 18,000.00 02/16/06 0.00 18,000.00 04/04/49

TOTAL CONTRACT 615388 1,000,000.00 743,125.00 256,875.00

TOTAL SUB-PROJECT 01 AIR CARGO & STRUCTURAL CANOPY 1,000,000.00 743,125.00 256,875.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04108 1,000,000.00 743,125.00 256,875.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 743,125.00 256,875.00

TOTAL CONTRACTS 1,000,000.00 743,125.00 256,875.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,378
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N41 BATON ROUGE METRO AIRPORT FPC SCHED NO 50-N41-05B-02 AFS PROJECT NO Q1119
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS LOUISIANA PURCHASE BICENTENNIAL MUSEUM, ACQUISITIONS, PLANNING AND CON

STRUCTION

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1119 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,379
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N42 REG.PLANNING COMMISSION (S.E.) FPC SCHED NO 50-N42-98-01 AFS PROJECT NO 99083
PROJECT DESCRIPTION REGIONAL PLANNING COMMISSION - TRAFFIC MANAGEMENT CENTER/REGIONAL

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS JEFFERSON, ORLEANS, PLAQUEMINES, ST. BERNARD, ST. TAMMANY PARISHES.

BALANCE OF GENERAL FUNDS REAPROPRIATED TO DOTD IN ACT 24 OF 2003, PAGE 32.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 940 STATE GENERAL REVENUE 32,649 0

TOTAL ACT 29 32,649 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 32,649 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 32,649 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,380
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N42 REG.PLANNING COMMISSION (S.E.) FPC SCHED NO 50-N42-98-01 AFS PROJECT NO 99083
PROJECT DESCRIPTION REGIONAL PLANNING COMMISSION - TRAFFIC MANAGEMENT CENTER/REGIONAL

PLANNING
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS JEFFERSON, ORLEANS, PLAQUEMINES, ST. BERNARD, ST. TAMMANY PARISHES.

BALANCE OF GENERAL FUNDS REAPROPRIATED TO DOTD IN ACT 24 OF 2003, PAGE 32.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

549809 01 01 1999 REGIONAL PLANNING COMMISSION PN 10/13/98 31,330.74 06/20/03 31,330.74 0.00 04/04/49 100%
549809 01 02 1999 REGIONAL PLANNING COMMISSION PA 10/13/98 1,318.00 06/20/03 1,318.00 0.00 04/04/49 100%

TOTAL CONTRACT 549809 32,648.74 32,648.74 0.00

TOTAL SUB-PROJECT 01 TRAFFIC MANAGEMENT CENTER 32,648.74 32,648.74 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99083 32,648.74 32,648.74 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 32,648.74 32,648.74 0.00

TOTAL CONTRACTS 32,648.74 32,648.74 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,381
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N42 REG.PLANNING COMMISSION (S.E.) FPC SCHED NO 50-N42-98-02 AFS PROJECT NO 99084
PROJECT DESCRIPTION REGIONAL PLANNING COMMISSION - NEW BASIN CANAL PARK AND BIKEWAY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS JEFFERSON, ORLEANS, PLAQUEMINES, ST. BERNARD, ST. TAMMANY PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 941 STATE GENERAL REVENUE 125,000 0

TOTAL ACT 29 125,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 125,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 125,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,382
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N42 REG.PLANNING COMMISSION (S.E.) FPC SCHED NO 50-N42-98-02 AFS PROJECT NO 99084
PROJECT DESCRIPTION REGIONAL PLANNING COMMISSION - NEW BASIN CANAL PARK AND BIKEWAY,

PLANNING AND CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS JEFFERSON, ORLEANS, PLAQUEMINES, ST. BERNARD, ST. TAMMANY PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

549811 01 01 1999 ORLEANS LEVEE BOARD CN 11/30/98 122,500.00 07/06/04 37,250.26 85,249.74 04/04/49 30%
549811 01 02 1999 ORLEANS LEVEE BOARD PA 11/30/98 2,500.00 07/06/04 136.00 2,364.00 04/04/49 5%

TOTAL CONTRACT 549811 125,000.00 37,386.26 87,613.74

TOTAL SUB-PROJECT 01 NEW BASIN CANAL PARK & BIKEWAY 125,000.00 37,386.26 87,613.74

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99084 125,000.00 37,386.26 87,613.74

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 125,000.00 37,386.26 87,613.74

TOTAL CONTRACTS 125,000.00 37,386.26 87,613.74



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,383
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N46 HOUSING AUTHORITY OF N.O. FPC SCHED NO 50-N46-00B-01 AFS PROJECT NO 01076
PROJECT DESCRIPTION HOUSING AUTHORITY OF NEW ORLEANS - ST. THOMAS REVITALIZATION PROJECT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 850 03A G.O. BONDS 2,155,000 0

TOTAL ACT 23 2,155,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2

TOTAL ACT 26 0 50,000

2004 26 2005 184 NLOC NON CASH LINE OF CREDIT 3,000,000 3,000,000 5

TOTAL ACT 26 3,000,000 3,000,000

2001 26 2005 812 LOC GENERAL OBLIGATION BONDS 3,845,000 3,845,000 1

TOTAL ACT 26 3,845,000 3,845,000

TOTAL PRIOR YEAR 2,155,000 0
TOTAL CURRENT YEAR 6,845,000 6,895,000
GRAND TOTAL 9,000,000 6,895,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,384
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N46 HOUSING AUTHORITY OF N.O. FPC SCHED NO 50-N46-00B-01 AFS PROJECT NO 01076
PROJECT DESCRIPTION HOUSING AUTHORITY OF NEW ORLEANS - ST. THOMAS REVITALIZATION PROJECT,

PLANNING AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
573210 01 01 2001 HOUSING AUTHORITY OF CN 06/06/01 3,835,000.00 01/27/06 3,835,000.00 0.00 04/04/49 100%
573210 01 02 2001 HOUSING AUTHORITY OF PA 06/06/01 10,000.00 01/27/06 0.00 10,000.00 04/04/49
573210 01 03 2003 HOUSING AUTHORITY OF CN 06/06/01 2,155,000.00 01/27/06 2,155,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 573210 6,000,000.00 5,990,000.00 10,000.00

TOTAL SUB-PROJECT 01 ST. THOMAS REVITALIZATION PROJ 6,000,000.00 5,990,000.00 10,000.00

AFS 00 3 UNASSIGNED 3,000,000.00 0.00 3,000,000.00

TOTAL PROJECT 01076 9,000,000.00 5,990,000.00 3,010,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,000,000.00 5,990,000.00 10,000.00

TOTAL CONTRACTS 6,000,000.00 5,990,000.00 10,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,385
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N55 NE ECONOMIC DEVELOPMENT DIST FPC SCHED NO 50-N55-98-01 AFS PROJECT NO 99085
PROJECT DESCRIPTION NORTHEAST ECONOMIC DEVELOPMENT CENTER - CONVENTION CENTER

STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 942 STATE GENERAL REVENUE 100,000 0

TOTAL ACT 29 100,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 100,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 100,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,386
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N55 NE ECONOMIC DEVELOPMENT DIST FPC SCHED NO 50-N55-98-01 AFS PROJECT NO 99085
PROJECT DESCRIPTION NORTHEAST ECONOMIC DEVELOPMENT CENTER - CONVENTION CENTER

STATUS O PARISH 18 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

550485 01 01 1999 NORTHEAST ECONOMIC DEVELOPMENT RQ 07/27/99 0.00 08/04/00 0.00 0.00 04/04/49
550485 01 02 1999 NORTHEAST ECONOMIC DEVELOPMENT CN 07/27/99 81,000.00 08/04/00 0.00 81,000.00 04/04/49
550485 01 03 1999 NORTHEAST ECONOMIC DEVELOPMENT PA 07/27/99 2,000.00 08/04/00 2,000.00 0.00 04/04/49 100%
550485 01 04 1999 NORTHEAST ECONOMIC DEVELOPMENT PN 07/27/99 9,000.00 08/04/00 5,265.00 3,735.00 04/04/49 58%
550485 01 05 1999 NORTHEAST ECONOMIC DEVELOPMENT EQ 07/27/99 8,000.00 08/04/00 0.00 8,000.00 04/04/49

TOTAL CONTRACT 550485 100,000.00 7,265.00 92,735.00

TOTAL SUB-PROJECT 01 NE ECO DEV CONVENTION CENTER 100,000.00 7,265.00 92,735.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99085 100,000.00 7,265.00 92,735.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 100,000.00 7,265.00 92,735.00

TOTAL CONTRACTS 100,000.00 7,265.00 92,735.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,387
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N62 PLAQ PARISH LAW ENFORCEMENT DI FPC SCHED NO 50-N62-05B-01 AFS PROJECT NO Q1405
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SHERIFF'S EMERGENCY COMMUNICATIONS COMMAND POST, EQUIPMENT

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 100,000
GRAND TOTAL 0 100,000

TOTAL PROJECT Q1405 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,388
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N65 LOUISIANA AIRPORT AUTHORITY FPC SCHED NO 50-N65-01B-01 AFS PROJECT NO 02052
PROJECT DESCRIPTION LA AIRPORT AUTHORITY - INTERMODAL TRANSPORTATION CENTER/INTERNATIONAL

AIRPORT RISK ANALYSIS, FEASIBIBITY AND SITE SELECTION STUDIES ($2,925,000
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,ASSUMPTION,EBR,JEFFERSON,LIVINGSTON,ORLEANS,ST. BERNARD,

ST. CHARLES,ST. JAMES,ST. JOHN THE BAPTIST PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2002 22 2001 998 84B BONDS - NRP 248,847 0
2002 22 2001 999 94A BONDS - NRP 76,153 0

TOTAL ACT 22 325,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 325,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 325,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,389
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N65 LOUISIANA AIRPORT AUTHORITY FPC SCHED NO 50-N65-01B-01 AFS PROJECT NO 02052
PROJECT DESCRIPTION LA AIRPORT AUTHORITY - INTERMODAL TRANSPORTATION CENTER/INTERNATIONAL

AIRPORT RISK ANALYSIS, FEASIBIBITY AND SITE SELECTION STUDIES ($2,925,000
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION,ASSUMPTION,EBR,JEFFERSON,LIVINGSTON,ORLEANS,ST. BERNARD,

ST. CHARLES,ST. JAMES,ST. JOHN THE BAPTIST PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
578105 01 01 2002 LOUISIANA AIRPORT AUTHORITY PN 09/26/01 248,847.00 11/22/05 248,847.00 0.00 04/04/49 100%
578105 01 02 2002 LOUISIANA AIRPORT AUTHORITY PN 09/26/01 73,653.00 11/22/05 73,652.40 0.60 04/04/49 99%
578105 01 03 2002 LOUISIANA AIRPORT AUTHORITY PA 09/26/01 2,499.65 11/22/05 0.00 2,499.65 04/04/49

TOTAL CONTRACT 578105 324,999.65 322,499.40 2,500.25

TOTAL SUB-PROJECT 01 INTERMODAL TRANSPORTATION CNTR 324,999.65 322,499.40 2,500.25

AFS 00 3 UNASSIGNED 0.35 0.00 0.35

TOTAL PROJECT 02052 325,000.00 322,499.40 2,500.60

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 324,999.65 322,499.40 2,500.25

TOTAL CONTRACTS 324,999.65 322,499.40 2,500.25



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,390
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N70 REGIONAL TRANSIT AUTHORITY FPC SCHED NO 50-N70-02B-01 AFS PROJECT NO 03198
PROJECT DESCRIPTION REGIONAL TRANSIT AUTHORITY - DESIRE STREETCAR LINE AND ENHANCHED BUS

IMPROVEMENTS IN THE DESIRE CORRIDOR, PLANNING, DESIGN AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 2 2004 701 04A G.O. BONDS 250,000 0

TOTAL ACT 2 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,391
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N70 REGIONAL TRANSIT AUTHORITY FPC SCHED NO 50-N70-02B-01 AFS PROJECT NO 03198
PROJECT DESCRIPTION REGIONAL TRANSIT AUTHORITY - DESIRE STREETCAR LINE AND ENHANCHED BUS

IMPROVEMENTS IN THE DESIRE CORRIDOR, PLANNING, DESIGN AND CONSTRUCTION
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608682 01 01 2003 REGIONAL TRANSIT AUTHORITY PN 03/05/04 245,000.00 0.00 245,000.00 04/04/49
608682 01 02 2003 REGIONAL TRANSIT AUTHORITY PA 03/05/04 4,940.00 0.00 4,940.00 04/04/49

TOTAL CONTRACT 608682 249,940.00 0.00 249,940.00

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 REG TRANSIT AUTH-DESIRE STREET 250,000.00 60.00 249,940.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03198 250,000.00 60.00 249,940.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 249,940.00 0.00 249,940.00

TOTAL CONTRACTS 249,940.00 0.00 249,940.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,392
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N71 N LAFOURCHE CONSERV LEVEE&DRN FPC SCHED NO 50-N71-03B-01 AFS PROJECT NO 04078
PROJECT DESCRIPTION N. LAFOURCHE CONSERVATION LEVEE & DRAINAGE DISTR. - LOCKPORT/LAROSE

LEVEE AND PARR PUMP STATION IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 108 LOC GENERAL OBLIGATION BONDS 1,000,000 1,000,000 1

TOTAL ACT 26 1,000,000 1,000,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,000,000 1,000,000
GRAND TOTAL 1,000,000 1,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,393
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N71 N LAFOURCHE CONSERV LEVEE&DRN FPC SCHED NO 50-N71-03B-01 AFS PROJECT NO 04078
PROJECT DESCRIPTION N. LAFOURCHE CONSERVATION LEVEE & DRAINAGE DISTR. - LOCKPORT/LAROSE

LEVEE AND PARR PUMP STATION IMPROVEMENTS, PLANNING AND CONSTRUCTION
STATUS O PARISH 29 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
634400 01 01 2004 NORTH LAFOURCHE CONSERVATION CN 03/20/06 990,000.00 0.00 990,000.00 04/04/49
634400 01 02 2004 NORTH LAFOURCHE CONSERVATION PA 03/20/06 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 634400 1,000,000.00 0.00 1,000,000.00

TOTAL SUB-PROJECT 01 LOCKPORT/LAROSE LEVEE & PARR 1,000,000.00 0.00 1,000,000.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04078 1,000,000.00 0.00 1,000,000.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,000,000.00 0.00 1,000,000.00

TOTAL CONTRACTS 1,000,000.00 0.00 1,000,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,394
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N73 N.O. HEALTH CORPORATION FPC SCHED NO 50-N73-03B-01 AFS PROJECT NO 04104
PROJECT DESCRIPTION ST. THOMAS HEALTH SERVICES, INC. - HEALTH CLINIC, PLANNING AND CONSTR.

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS ENTITY NAME CHANGE IN ACT 26 OF 2005, PAGE 137.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 24 2003 306 95A BONDS - NRP 187,732 0
2004 24 2003 307 00A BONDS - NRP 296,371 0

TOTAL ACT 24 484,103 0

2004 2 2004 196 04A G.O. BONDS 1,250,000 0

TOTAL ACT 2 1,250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 NRP BONDS 0 484,103

TOTAL ACT 26 0 484,103

TOTAL PRIOR YEAR 1,734,103 0
TOTAL CURRENT YEAR 0 484,103
GRAND TOTAL 1,734,103 484,103



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,395
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N73 N.O. HEALTH CORPORATION FPC SCHED NO 50-N73-03B-01 AFS PROJECT NO 04104
PROJECT DESCRIPTION ST. THOMAS HEALTH SERVICES, INC. - HEALTH CLINIC, PLANNING AND CONSTR.

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS ENTITY NAME CHANGE IN ACT 26 OF 2005, PAGE 137.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
607651 01 01 2004 NEW ORLEANS HEALTH CORPORATION PN 12/22/03 90,500.00 0.00 90,500.00 04/04/49
607651 01 02 2004 NEW ORLEANS HEALTH CORPORATION CN 12/22/03 909,500.00 0.00 909,500.00 04/04/49
607651 01 03 2004 NEW ORLEANS HEALTH CORPORATION MI 12/22/03 40,000.00 0.00 40,000.00 04/04/49
607651 01 04 2004 NEW ORLEANS HEALTH CORPORATION EQ 12/22/03 200,000.00 0.00 200,000.00 04/04/49
607651 01 05 2004 NEW ORLEANS HEALTH CORPORATION PA 12/22/03 10,000.00 0.00 10,000.00 04/04/49

TOTAL CONTRACT 607651 1,250,000.00 0.00 1,250,000.00

TOTAL SUB-PROJECT 01 N.O. HEALTH CLINIC 1,250,000.00 0.00 1,250,000.00

AFS 00 3 UNASSIGNED 484,103.00 0.00 484,103.00

TOTAL PROJECT 04104 1,734,103.00 0.00 1,734,103.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,250,000.00 0.00 1,250,000.00

TOTAL CONTRACTS 1,250,000.00 0.00 1,250,000.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,396
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N74 NATIONAL D-DAY MUSEUM FPC SCHED NO 50-N74-02B-01 AFS PROJECT NO 03199
PROJECT DESCRIPTION NATIONAL D-DAY MUSEUM - EXPANSION, DESIGN, PLANNING, ACQUISITION, AND

CONSTRUCTION (NON-STATE MATCH 52%, FEDERAL FUNDS 30.5%)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 26 2005 702 LOC LINE OF CREDIT 2,000,000 0

TOTAL ACT 26 2,000,000 0

2004 26 2005 150 LOC LINE OF CREDIT 500,000 0

TOTAL ACT 26 500,000 0

2005 26 2005 160 LOC LINE OF CREDIT 3,960,000 0

TOTAL ACT 26 3,960,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 4,040,000 2
2006 26 2005 160 LOC GENERAL OBLIGATION BONDS 0 6,460,000 1

TOTAL ACT 26 0 10,500,000

2004 26 2005 151 NLOC NON CASH LINE OF CREDIT 9,000,000 18,500,000 5

TOTAL ACT 26 9,000,000 18,500,000

TOTAL PRIOR YEAR 6,460,000 0
TOTAL CURRENT YEAR 9,000,000 29,000,000
GRAND TOTAL 15,460,000 29,000,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,397
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N74 NATIONAL D-DAY MUSEUM FPC SCHED NO 50-N74-02B-01 AFS PROJECT NO 03199
PROJECT DESCRIPTION NATIONAL D-DAY MUSEUM - EXPANSION, DESIGN, PLANNING, ACQUISITION, AND

CONSTRUCTION (NON-STATE MATCH 52%, FEDERAL FUNDS 30.5%)
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608602 01 01 2003 THE NATIONAL D-DAY MUSEUM PN 01/09/04 884,000.00 07/28/06 884,000.00 0.00 04/04/49 100%
608602 01 02 2003 THE NATIONAL D-DAY MUSEUM CN 01/09/04 1,090,940.00 07/28/06 1,090,940.00 0.00 04/04/49 100%
608602 01 03 2003 THE NATIONAL D-DAY MUSEUM EQ 01/09/04 25,000.00 07/28/06 0.00 25,000.00 04/04/49
608602 01 03 2004 THE NATIONAL D-DAY MUSEUM CN 01/09/04 490,060.00 07/28/06 490,060.00 0.00 04/04/49 100%
608602 01 04 2004 THE NATIONAL D-DAY MUSEUM PA 01/09/04 9,940.00 07/28/06 0.00 9,940.00 04/04/49
608602 01 01 2005 THE NATIONAL D-DAY MUSEUM CN 01/09/04 2,810,000.00 07/28/06 2,571,681.30 238,318.70 04/04/49 91%
608602 01 02 2005 THE NATIONAL D-DAY MUSEUM PN 01/09/04 1,150,000.00 07/28/06 295,620.01 854,379.99 04/04/49 25%

TOTAL CONTRACT 608602 6,459,940.00 5,332,301.31 1,127,638.69

AFS 01 L DT LOCAL/ST 60.00 03/31/03 60.00 0.00 100%

TOTAL SUB-PROJECT 01 NATIONAL D DAY MUSEUM EXPANSIO 6,460,000.00 5,332,361.31 1,127,638.69

AFS 00 3 UNASSIGNED 9,000,000.00 0.00 9,000,000.00

TOTAL PROJECT 03199 15,460,000.00 5,332,361.31 10,127,638.69

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 6,459,940.00 5,332,301.31 1,127,638.69

TOTAL CONTRACTS 6,459,940.00 5,332,301.31 1,127,638.69



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,398
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N74 NATIONAL D-DAY MUSEUM FPC SCHED NO 50-N74-99-02 AFS PROJECT NO 00039
PROJECT DESCRIPTION NATIONAL D-DAY MUSEUM, LA MEMORIAL PAVILION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 20 1999 227 STATE GENERAL REVENUE 3,835,000 0

TOTAL ACT 20 3,835,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 3,835,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 3,835,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,399
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N74 NATIONAL D-DAY MUSEUM FPC SCHED NO 50-N74-99-02 AFS PROJECT NO 00039
PROJECT DESCRIPTION NATIONAL D-DAY MUSEUM, LA MEMORIAL PAVILION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

553490 01 01 2000 THE NATIONAL D-DAY CN 08/24/99 3,815,000.00 10/19/01 3,815,000.00 0.00 04/04/49 100%
553490 01 02 2000 THE NATIONAL D-DAY EQ 08/24/99 0.00 10/19/01 0.00 0.00 04/04/49
553490 01 03 2000 THE NATIONAL D-DAY PA 08/24/99 20,000.00 10/19/01 20,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 553490 3,835,000.00 3,835,000.00 0.00

TOTAL SUB-PROJECT 01 NATL D-DAY MUSEUM/LA MEM PAVIL 3,835,000.00 3,835,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00039 3,835,000.00 3,835,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 3,835,000.00 3,835,000.00 0.00

TOTAL CONTRACTS 3,835,000.00 3,835,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,400
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N76 W CALCASIEU AIRPORT AUTHORITY FPC SCHED NO 50-N76-05B-01 AFS PROJECT NO Q1129
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS SOUTHLAND FIELD NEW AIRPORT HANGAR, PLANNING AND CONSTRUCTION (CASH AN

D/OR IN-KIND MATCH REQUIRED)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 160,000 5

TOTAL ACT 26 0 210,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 210,000
GRAND TOTAL 0 210,000

TOTAL PROJECT Q1129 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,401
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N76 W CALCASIEU AIRPORT AUTHORITY FPC SCHED NO 50-N76-98B-01 AFS PROJECT NO 99139
PROJECT DESCRIPTION CALCASIEU AIRPORT AUTHORITY - AIRCRAFT HANGARS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 23 2002 103 03A G.O. BONDS 125,000 0

TOTAL ACT 23 125,000 0

2000 23 2002 429 03A G.O. BONDS 50,000 0

TOTAL ACT 23 50,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 175,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 175,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,402
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N76 W CALCASIEU AIRPORT AUTHORITY FPC SCHED NO 50-N76-98B-01 AFS PROJECT NO 99139
PROJECT DESCRIPTION CALCASIEU AIRPORT AUTHORITY - AIRCRAFT HANGARS, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

559443 01 01 1999 WEST CALCASIEU AIRPORT CN 12/15/99 125,000.00 07/22/03 125,000.00 0.00 04/04/49 100%
559443 01 02 2000 WEST CALCASIEU AIRPORT CN 12/15/99 47,500.00 07/22/03 47,500.00 0.00 04/04/49 100%
559443 01 03 2000 WEST CALCASIEU AIRPORT PA 12/15/99 2,500.00 07/22/03 2,500.00 0.00 04/04/49 100%

TOTAL CONTRACT 559443 175,000.00 175,000.00 0.00

TOTAL SUB-PROJECT 01 AIRCRAFT HANGARS 175,000.00 175,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99139 175,000.00 175,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 175,000.00 175,000.00 0.00

TOTAL CONTRACTS 175,000.00 175,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,403
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N82 ARTS COUNCIL OF NEW ORLEANS FPC SCHED NO 50-N82-98B-01 AFS PROJECT NO 99086
PROJECT DESCRIPTION LA ARTISTS GUILD ($6,321,375 LOCAL MATCH)

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 943 94A BONDS - NRP 253,989 0
1999 29 1998 944 94A BONDS - NRP 321,011 0

TOTAL ACT 29 575,000 0

2000 23 2002 430 03A G.O. BONDS 3,000,000 0

TOTAL ACT 23 3,000,000 0

2003 27 2006 794 LOC LINE OF CREDIT 3,175,000 0

TOTAL ACT 27 3,175,000 0

2004 27 2006 110 LOC LINE OF CREDIT 1,500,000 0

TOTAL ACT 27 1,500,000 0

2005 27 2006 161 LOC LINE OF CREDIT 2,500,000 0

TOTAL ACT 27 2,500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 161 LOC GENERAL OBLIGATION BONDS 0 7,175,000 1

TOTAL ACT 26 0 7,175,000

TOTAL PRIOR YEAR 10,750,000 0
TOTAL CURRENT YEAR 0 7,175,000
GRAND TOTAL 10,750,000 7,175,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,404
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N82 ARTS COUNCIL OF NEW ORLEANS FPC SCHED NO 50-N82-98B-01 AFS PROJECT NO 99086
PROJECT DESCRIPTION LA ARTISTS GUILD ($6,321,375 LOCAL MATCH)

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
540881 01 01 1999 LOUISIANA ARTISTS GUILD PN 09/29/98 250,543.68 12/24/04 250,543.68 0.00 04/04/49 100%
540881 01 02 1999 LOUISIANA ARTISTS GUILD PN 09/29/98 199,959.70 12/24/04 199,959.70 0.00 04/04/49 100%
540881 01 03 1999 LOUISIANA ARTISTS GUILD PA 09/29/98 9,999.68 12/24/04 9,999.68 0.00 04/04/49 100%
540881 01 04 1999 LOUISIANA ARTISTS GUILD CN 09/29/98 111,051.62 12/24/04 10,000.00 101,051.62 04/04/49 9%
540881 01 05 1999 LOUISIANA ARTISTS GUILD CN 09/29/98 3,445.00 12/24/04 0.00 3,445.00 04/04/49
540881 01 04 2000 LOUISIANA ARTISTS GUILD CN 09/29/98 3,000,000.00 12/24/04 3,000,000.00 0.00 04/04/49 100%
540881 01 05 2003 LOUISIANA ARTISTS GUILD CN 09/29/98 3,175,000.00 12/24/04 3,175,000.00 0.00 04/04/49 100%
540881 01 01 2004 LOUISIANA ARTISTS GUILD CN 09/29/98 1,500,000.00 12/24/04 167,029.83 1,332,970.17 04/04/49 11%
540881 01 01 2005 LOUISIANA ARTISTS GUILD CN 09/29/98 2,500,000.00 12/24/04 0.00 2,500,000.00 04/04/49

TOTAL CONTRACT 540881 10,749,999.68 6,812,532.89 3,937,466.79

TOTAL SUB-PROJECT 01 TRAFFIC MANAGEMENT CENTER 10,749,999.68 6,812,532.89 3,937,466.79

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99086 10,749,999.68 6,812,532.89 3,937,466.79

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 10,749,999.68 6,812,532.89 3,937,466.79

TOTAL CONTRACTS 10,749,999.68 6,812,532.89 3,937,466.79



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,405
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N87 CALCASIEU COUNCIL ON AGING FPC SCHED NO 50-N87-00-01 AFS PROJECT NO 00181
PROJECT DESCRIPTION CALCASIEU COUNCIL ON AGING - PARKING LOT HARDSURFACING, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2001 21 2000 629 STATUTORY DEDICATION 84,500 0

TOTAL ACT 21 84,500 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 84,500 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 84,500 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,406
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N87 CALCASIEU COUNCIL ON AGING FPC SCHED NO 50-N87-00-01 AFS PROJECT NO 00181
PROJECT DESCRIPTION CALCASIEU COUNCIL ON AGING - PARKING LOT HARDSURFACING, PLANNING AND

CONSTRUCTION
STATUS O PARISH 10 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
577062 01 01 2001 CALCASIEU PARISH OF VOLUNTARY CN 08/20/01 0.00 0.00 0.00 04/04/49
577062 01 02 2001 CALCASIEU PARISH OF VOLUNTARY PA 08/20/01 0.00 0.00 0.00 04/04/49

TOTAL CONTRACT 577062 0.00 0.00 0.00

577240 01 01 2001 CALCASIEU PARISH VOLUNTARY CN 08/20/01 72,600.00 02/06/04 72,600.00 0.00 04/04/49 100%
577240 01 02 2001 CALCASIEU PARISH VOLUNTARY PA 08/20/01 1,000.00 02/06/04 750.00 250.00 04/04/49 75%
577240 01 03 2001 CALCASIEU PARISH VOLUNTARY PN 08/20/01 7,260.00 02/06/04 6,510.00 750.00 04/04/49 89%
577240 01 04 2001 CALCASIEU PARISH VOLUNTARY MI 08/20/01 3,640.00 02/06/04 750.00 2,890.00 04/04/49 20%

TOTAL CONTRACT 577240 84,500.00 80,610.00 3,890.00

TOTAL SUB-PROJECT 01 PARKING LOT HARDSURFACING 84,500.00 80,610.00 3,890.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00181 84,500.00 80,610.00 3,890.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 84,500.00 80,610.00 3,890.00

TOTAL CONTRACTS 84,500.00 80,610.00 3,890.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,407
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N91 OUACHITA PAR LAW ENFORCEMENT D FPC SCHED NO 50-N91-05B-01 AFS PROJECT NO Q1130
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS OUACHITA PARISH SHERIFF'S COMPLEX, PLANNING AND CONSTRUCTION ($40,000

NON-STATE MATCH)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 100,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,860,000 3

TOTAL ACT 26 0 1,960,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 1,960,000
GRAND TOTAL 0 1,960,000

TOTAL PROJECT Q1130 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,408
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N97 SOU FOREST HTG MUS & RES CTR FPC SCHED NO 50-N97-03B-01 AFS PROJECT NO 04079
PROJECT DESCRIPTION SOUTHERN FOREST HERITAGE MUSEUM - PLANNING, RENOVATION, CONSTRUCTION &

ACQUISITION ($48,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2005 2 2004 083 STATE GENERAL REVENUE 150,000 0

TOTAL ACT 2 150,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2004 26 2005 112 GENERAL OBLIGATION BONDS 50,000 50,000 1

TOTAL ACT 26 50,000 50,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 50,000 5

TOTAL ACT 26 0 100,000

TOTAL PRIOR YEAR 150,000 0
TOTAL CURRENT YEAR 50,000 150,000
GRAND TOTAL 200,000 150,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,409
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N97 SOU FOREST HTG MUS & RES CTR FPC SCHED NO 50-N97-03B-01 AFS PROJECT NO 04079
PROJECT DESCRIPTION SOUTHERN FOREST HERITAGE MUSEUM - PLANNING, RENOVATION, CONSTRUCTION &

ACQUISITION ($48,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608711 01 01 2004 SOUTHERN FOREST HERITAGE CN 02/18/04 49,000.00 11/22/05 49,000.00 0.00 04/04/49 100%
608711 01 02 2004 SOUTHERN FOREST HERITAGE PA 02/18/04 1,000.00 11/22/05 0.00 1,000.00 04/04/49
608711 01 01 2005 SOUTHERN FOREST HERITAGE CN 02/18/04 147,000.00 11/22/05 135,399.00 11,601.00 04/04/49 92%
608711 01 02 2005 SOUTHERN FOREST HERITAGE PA 02/18/04 3,000.00 11/22/05 0.00 3,000.00 04/04/49

TOTAL CONTRACT 608711 200,000.00 184,399.00 15,601.00

TOTAL SUB-PROJECT 01 SO FOREST HERITAGE MUSEUM 200,000.00 184,399.00 15,601.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04079 200,000.00 184,399.00 15,601.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 200,000.00 184,399.00 15,601.00

TOTAL CONTRACTS 200,000.00 184,399.00 15,601.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,410
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N97 SOU FOREST HTG MUS & RES CTR FPC SCHED NO 50-N97-96B-01 AFS PROJECT NO 97096
PROJECT DESCRIPTION SOUTHERN FOREST HERITAGE MUSEUM - PLANNING, RENOVATION, CONSTRUCTION,

AND ACQUISITIONS ($700,000 FEDERAL MATCH AND $800,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 21 2000 250 00A G.O. BONDS 250,000 0

TOTAL ACT 21 250,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 250,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 250,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,411
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N97 SOU FOREST HTG MUS & RES CTR FPC SCHED NO 50-N97-96B-01 AFS PROJECT NO 97096
PROJECT DESCRIPTION SOUTHERN FOREST HERITAGE MUSEUM - PLANNING, RENOVATION, CONSTRUCTION,

AND ACQUISITIONS ($700,000 FEDERAL MATCH AND $800,000 LOCAL MATCH)
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

528321 01 01 1997 SOUTHERN FOREST HERITAGE PN 10/10/97 9,000.00 03/26/02 9,000.00 0.00 04/04/49 100%
528321 01 02 1997 SOUTHERN FOREST HERITAGE CN 10/10/97 234,033.00 03/26/02 232,128.00 1,905.00 04/04/49 99%
528321 01 03 1997 SOUTHERN FOREST HERITAGE MI 10/10/97 1,967.00 03/26/02 1,966.79 0.21 04/04/49 99%
528321 01 04 1997 SOUTHERN FOREST HERITAGE EQ 10/10/97 0.00 03/26/02 0.00 0.00 04/04/49
528321 01 05 1997 SOUTHERN FOREST HERITAGE PA 10/10/97 5,000.00 03/26/02 5,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 528321 250,000.00 248,094.79 1,905.21

TOTAL SUB-PROJECT 01 MUSEUM PLAN, RENOV, CONST, ACQ 250,000.00 248,094.79 1,905.21

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97096 250,000.00 248,094.79 1,905.21

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 250,000.00 248,094.79 1,905.21

TOTAL CONTRACTS 250,000.00 248,094.79 1,905.21



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,412
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N98 KINGSLEY HOUSE FPC SCHED NO 50-N98-96B-01 AFS PROJECT NO 97097
PROJECT DESCRIPTION KINGSLEY HOUSE RENOVATION AND EXPANSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $10,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1997 21 2000 251 STATUTORY DEDICATION 10,000 0

TOTAL ACT 21 10,000 0

2001 LEGB 2001 842 00A G.O. BONDS 990,000 0

TOTAL ACT LEGB 990,000 0

2002 23 2002 235 03A G.O. BONDS 400,000 0

TOTAL ACT 23 400,000 0

2003 2 2004 703 04A G.O. BONDS 300,000 0

TOTAL ACT 2 300,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 2
2006 26 2005 GENERAL OBLIGATION BONDS 0 600,000 5

TOTAL ACT 26 0 1,200,000

TOTAL PRIOR YEAR 1,700,000 0
TOTAL CURRENT YEAR 0 1,200,000
GRAND TOTAL 1,700,000 1,200,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,413
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N98 KINGSLEY HOUSE FPC SCHED NO 50-N98-96B-01 AFS PROJECT NO 97097
PROJECT DESCRIPTION KINGSLEY HOUSE RENOVATION AND EXPANSION, PLANNING AND CONSTRUCTION

STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS $10,000 CLOC SUBSTITUTED W/ DEFICIT ELIM FUNDS PER LEG BUD COMMITTEE

APPROVAL 10/24/01.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
514418 01 01 1997 KINGSLEY HOUSE INC PN 02/06/97 0.00 04/27/04 0.00 0.00 04/04/49
514418 01 02 1997 KINGSLEY HOUSE INC CN 02/06/97 0.00 04/27/04 0.00 0.00 04/04/49
514418 01 03 1997 KINGSLEY HOUSE INC MI 02/06/97 0.00 04/27/04 0.00 0.00 04/04/49
514418 01 04 1997 KINGSLEY HOUSE INC PA 02/06/97 10,000.00 04/27/04 1,235.00 8,765.00 04/04/49 12%
514418 01 05 2001 KINGSLEY HOUSE INC PN 02/06/97 57,602.07 04/27/04 57,602.07 0.00 04/04/49 100%
514418 01 06 2001 KINGSLEY HOUSE INC CN 02/06/97 932,397.93 04/27/04 932,397.93 0.00 04/04/49 100%
514418 01 07 2002 KINGSLEY HOUSE INC PN 02/06/97 6,919.00 04/27/04 6,919.00 0.00 04/04/49 100%
514418 01 08 2002 KINGSLEY HOUSE INC CN 02/06/97 393,081.00 04/27/04 393,081.00 0.00 04/04/49 100%
514418 01 01 2003 KINGSLEY HOUSE INC CN 02/06/97 300,000.00 04/27/04 0.00 300,000.00 04/04/49

TOTAL CONTRACT 514418 1,700,000.00 1,391,235.00 308,765.00

TOTAL SUB-PROJECT 01 KINGSLEY HOUSE RENOV & EXPANSN 1,700,000.00 1,391,235.00 308,765.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 97097 1,700,000.00 1,391,235.00 308,765.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 1,700,000.00 1,391,235.00 308,765.00

TOTAL CONTRACTS 1,700,000.00 1,391,235.00 308,765.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,414
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N99 AMITE RVR BASIN DR & WATER DST FPC SCHED NO 50-N99-98B-01 AFS PROJECT NO 99087
PROJECT DESCRIPTION AMITE RIVER BASIN DRAINAGE AND WATER DISTRICT - COMITE RIVER DIVERSION

CANAL ($70,577,000 FEDERAL MATCH)
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, E.B.R., LIVINGSTON PARISHES.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 29 1998 945 95A BONDS - NRP 500,000 0

TOTAL ACT 29 500,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 500,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 500,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,415
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY N99 AMITE RVR BASIN DR & WATER DST FPC SCHED NO 50-N99-98B-01 AFS PROJECT NO 99087
PROJECT DESCRIPTION AMITE RIVER BASIN DRAINAGE AND WATER DISTRICT - COMITE RIVER DIVERSION

CANAL ($70,577,000 FEDERAL MATCH)
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS ASCENSION, E.B.R., LIVINGSTON PARISHES.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

608663 01 01 1999 AMITE RIVER BASIN DRAINAGE & RQ 03/01/04 490,000.00 09/24/04 490,000.00 0.00 04/04/49 100%
608663 01 02 1999 AMITE RIVER BASIN DRAINAGE & PA 03/01/04 10,000.00 09/24/04 10,000.00 0.00 04/04/49 100%

TOTAL CONTRACT 608663 500,000.00 500,000.00 0.00

TOTAL SUB-PROJECT 01 COMITE RIVER DIVERSION CANAL 500,000.00 500,000.00 0.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99087 500,000.00 500,000.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 500,000.00 500,000.00 0.00

TOTAL CONTRACTS 500,000.00 500,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,416
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S05 AVOYELLES PARISH SCHOOL BOARD FPC SCHED NO 50-S05-99B-01 AFS PROJECT NO 00128
PROJECT DESCRIPTION AVOYELLES PARISH SCHOOL BOARD - LA HIGH SCHOOL FOR THE AGRICULTURAL

SCIENCES, LAND ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2000 22 2001 434 02A G.O. BONDS 4,680,000 0

TOTAL ACT 22 4,680,000 0

2003 23 2002 357 03A G.O. BONDS 750,000 0

TOTAL ACT 23 750,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 5,430,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 5,430,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,417
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S05 AVOYELLES PARISH SCHOOL BOARD FPC SCHED NO 50-S05-99B-01 AFS PROJECT NO 00128
PROJECT DESCRIPTION AVOYELLES PARISH SCHOOL BOARD - LA HIGH SCHOOL FOR THE AGRICULTURAL

SCIENCES, LAND ACQUISITION, PLANNING AND CONSTRUCTION
STATUS O PARISH 05 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
561893 01 01 2000 AVOYELLES PARISH SCHOOL BOARD PN 06/13/00 400,000.00 05/12/04 392,245.00 7,755.00 04/04/49 98%
561893 01 02 2000 AVOYELLES PARISH SCHOOL BOARD ES 06/13/00 0.00 05/12/04 0.00 0.00 04/04/49
561893 01 03 2000 AVOYELLES PARISH SCHOOL BOARD PA 06/13/00 4,910.00 05/12/04 4,910.00 0.00 04/04/49 100%
561893 01 04 2000 AVOYELLES PARISH SCHOOL BOARD CN 06/13/00 4,275,000.00 05/12/04 4,275,000.00 0.00 04/04/49 100%
561893 01 05 2000 AVOYELLES PARISH SCHOOL BOARD MI 06/13/00 0.00 05/12/04 0.00 0.00 04/04/49
561893 01 06 2003 AVOYELLES PARISH SCHOOL BOARD EQ 06/13/00 685,309.00 05/12/04 668,403.19 16,905.81 04/04/49 97%
561893 01 07 2003 AVOYELLES PARISH SCHOOL BOARD PN 06/13/00 23,661.00 05/12/04 23,661.00 0.00 04/04/49 100%
561893 01 08 2003 AVOYELLES PARISH SCHOOL BOARD CN 06/13/00 33,275.00 05/12/04 33,275.00 0.00 04/04/49 100%
561893 01 09 2003 AVOYELLES PARISH SCHOOL BOARD MI 06/13/00 7,755.00 05/12/04 7,755.00 0.00 04/04/49 100%

TOTAL CONTRACT 561893 5,429,910.00 5,405,249.19 24,660.81

AFS 01 L DT LOCAL/ST 90.00 03/31/03 90.00 0.00 100%

TOTAL SUB-PROJECT 01 LA HI SCHOOL FOR AG SCIENCES 5,430,000.00 5,405,339.19 24,660.81

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 00128 5,430,000.00 5,405,339.19 24,660.81

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 5,429,910.00 5,405,249.19 24,660.81

TOTAL CONTRACTS 5,429,910.00 5,405,249.19 24,660.81



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,418
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S23 IBERIA PARISH SCHOOL BOARD FPC SCHED NO 50-S23-03B-01 AFS PROJECT NO 04084
PROJECT DESCRIPTION IBERIA PARISH SCHOOL BOARD - SOUTH LA COMMUNITY COLLEGE ROOFING,

WATERPROOFING, AND RELATED RENOVATIONS
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2004 2 2004 127 04A G.O. BONDS 905,000 0

TOTAL ACT 2 905,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 905,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 905,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,419
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S23 IBERIA PARISH SCHOOL BOARD FPC SCHED NO 50-S23-03B-01 AFS PROJECT NO 04084
PROJECT DESCRIPTION IBERIA PARISH SCHOOL BOARD - SOUTH LA COMMUNITY COLLEGE ROOFING,

WATERPROOFING, AND RELATED RENOVATIONS
STATUS O PARISH 23 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
608713 01 01 2004 IBERIA PARISH SCHOOL BOARD PN 01/21/04 78,000.00 06/15/06 57,667.00 20,333.00 04/04/49 73%
608713 01 02 2004 IBERIA PARISH SCHOOL BOARD CN 01/21/04 796,000.00 06/15/06 789,000.00 7,000.00 04/04/49 99%
608713 01 03 2004 IBERIA PARISH SCHOOL BOARD MI 01/21/04 21,000.00 06/15/06 0.00 21,000.00 04/04/49
608713 01 04 2004 IBERIA PARISH SCHOOL BOARD PA 01/21/04 10,000.00 06/15/06 0.00 10,000.00 04/04/49

TOTAL CONTRACT 608713 905,000.00 846,667.00 58,333.00

TOTAL SUB-PROJECT 01 SO LA COMM COLLEGE ROOFING 905,000.00 846,667.00 58,333.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 04084 905,000.00 846,667.00 58,333.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 905,000.00 846,667.00 58,333.00

TOTAL CONTRACTS 905,000.00 846,667.00 58,333.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,420
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S37 OUACHITA PARISH SCHOOL BOARD FPC SCHED NO 50-S37-05B-01 AFS PROJECT NO Q295
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS AVIATION AND MILITARY MUSEUM OF LOUISIANA, PHASE I, EXISTING FACILITY

REFURBISH/EXPANSION, PLANNING RENOVATION AND CONSTRUCTION ($255,600 LOCAL MATC
H)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 200,000 2

TOTAL ACT 26 0 200,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 200,000
GRAND TOTAL 0 200,000

TOTAL PROJECT Q295 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,421
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S37 OUACHITA PARISH SCHOOL BOARD FPC SCHED NO 50-S37-98B-01 AFS PROJECT NO 99141
PROJECT DESCRIPTION OUACHITA PARISH SCHOOL BOARD - THE LEARNING CENTER AND AVIATION

HISTORICAL MUSEUM OF LOUISIANA, PLANNING, CONSTRUCTION, AND ACQUISITIONS
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

1999 21 2000 108 00A G.O. BONDS 165,000 0

TOTAL ACT 21 165,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 165,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 165,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,422
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S37 OUACHITA PARISH SCHOOL BOARD FPC SCHED NO 50-S37-98B-01 AFS PROJECT NO 99141
PROJECT DESCRIPTION OUACHITA PARISH SCHOOL BOARD - THE LEARNING CENTER AND AVIATION

HISTORICAL MUSEUM OF LOUISIANA, PLANNING, CONSTRUCTION, AND ACQUISITIONS
STATUS O PARISH 37 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

544851 01 01 1999 OUACHITA PARISH SCHOOL BOARD PN 02/26/99 2,772.29 07/08/04 2,772.29 0.00 04/04/49 100%
544851 01 02 1999 OUACHITA PARISH SCHOOL BOARD CN 02/26/99 157,287.23 07/08/04 157,277.00 10.23 04/04/49 99%
544851 01 03 1999 OUACHITA PARISH SCHOOL BOARD MI 02/26/99 1,640.48 07/08/04 1,640.48 0.00 04/04/49 100%
544851 01 04 1999 OUACHITA PARISH SCHOOL BOARD PA 02/26/99 3,300.00 07/08/04 3,300.00 0.00 04/04/49 100%

TOTAL CONTRACT 544851 165,000.00 164,989.77 10.23

TOTAL SUB-PROJECT 01 LEARNING CTR/AVIATION MUSEUM 165,000.00 164,989.77 10.23

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 99141 165,000.00 164,989.77 10.23

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 165,000.00 164,989.77 10.23

TOTAL CONTRACTS 165,000.00 164,989.77 10.23



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,423
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S56 UNION PARISH SCHOOL BOARD FPC SCHED NO 50-S56-02-01 AFS PROJECT NO 03133
PROJECT DESCRIPTION UNION PARISH SCHOOL BOARD-PARISH CIVIC CENTER, PLANNING AND

CONSTRUCTION ( $75,000 LOCAL MATCH)
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

2003 23 2002 519 STATE GENERAL REVENUE 75,000 0

TOTAL ACT 23 75,000 0

2004 2 2004 988 04A G.O. BONDS 200,000 0

TOTAL ACT 2 200,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

TOTAL PRIOR YEAR 275,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 275,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,424
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY S56 UNION PARISH SCHOOL BOARD FPC SCHED NO 50-S56-02-01 AFS PROJECT NO 03133
PROJECT DESCRIPTION UNION PARISH SCHOOL BOARD-PARISH CIVIC CENTER, PLANNING AND

CONSTRUCTION ( $75,000 LOCAL MATCH)
STATUS O PARISH 56 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

AFS 00 U UNCOLLECTED 0.00 0.00 0.00
601096 01 01 2003 UNION PARISH SCHOOL BOARD ES 05/12/03 0.00 0.00 0.00 04/04/49
601096 01 02 2003 UNION PARISH SCHOOL BOARD PA 05/12/03 1,410.00 0.00 1,410.00 04/04/49
601096 01 03 2003 UNION PARISH SCHOOL BOARD CN 05/12/03 73,500.00 0.00 73,500.00 04/04/49
601096 01 04 2004 UNION PARISH SCHOOL BOARD CN 05/12/03 200,000.00 0.00 200,000.00 04/04/49

TOTAL CONTRACT 601096 274,910.00 0.00 274,910.00

AFS 01 L DT LOCAL/ST 90.00 03/31/03 90.00 0.00 100%

TOTAL SUB-PROJECT 01 UNION PARISH CIVIC CENTER 275,000.00 90.00 274,910.00

AFS 00 3 UNASSIGNED 0.00 0.00 0.00

TOTAL PROJECT 03133 275,000.00 90.00 274,910.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 274,910.00 0.00 274,910.00

TOTAL CONTRACTS 274,910.00 0.00 274,910.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,425
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY MT5 THIBODAUX FPC SCHED NO 580-MT5-02-02 AFS PROJECT NO Q1075
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS STATE HIGHWAY 3107 (TALBOT AVENUE) RECONSTRUCTION, PLANNING AND CONSTR

UCTION ($55,000 CASH AND/OR IN-KIND MATCH) (SUPPLEMENTAL FUNDING)

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 155,000 2

TOTAL ACT 26 0 155,000

TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 155,000
GRAND TOTAL 0 155,000

TOTAL PROJECT Q1075 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,426
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 580-NC2-03B-04 AFS PROJECT NO 04080
PROJECT DESCRIPTION BREC - BULEBONNET SWAMP NATURE CENTER EDUCATION BUILDING/CONFERENCE

CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

--------------------------------------------------------- PRIOR YEAR FUNDING SOURCES --------------------------------------------------------

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES --------------------------------------------------------

2006 26 2005 GENERAL OBLIGATION BONDS 0 340,000 2

TOTAL ACT 26 0 340,000

2004 26 2005 115 LOC GENERAL OBLIGATION BONDS 660,000 660,000 1

TOTAL ACT 26 660,000 660,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 1,120,000 3

TOTAL ACT 26 0 1,120,000

2004 26 2005 116 NLOC GENERAL OBLIGATION BONDS 500,000 1,900,000 5

TOTAL ACT 26 500,000 1,900,000

2006 26 2005 GENERAL OBLIGATION BONDS 0 2,244,000 4
TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 1,160,000 6,264,000
GRAND TOTAL 1,160,000 6,264,000



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,427
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY NC2 BR RECREATION & PARKS COMM FPC SCHED NO 580-NC2-03B-04 AFS PROJECT NO 04080
PROJECT DESCRIPTION BREC - BULEBONNET SWAMP NATURE CENTER EDUCATION BUILDING/CONFERENCE

CENTER, PLANNING AND CONSTRUCTION
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

TOTAL PROJECT 04080 0.00 0.00 0.00

TOTAL FACS CONTRACTS 0.00 0.00 0.00

TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,428
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY FPC SCHED NO CONTRACT TOTALS AFS PROJECT NO
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

-----------------------------------------------------------------------------------------------------------------------------------------------

GRAND TOTAL FACS CONTRACTS 126,290,624.50 126,255,301.35 35,323.15

GRAND TOTAL CFMS CONTRACTS 2,508,893,003.46 2,166,499,638.44 342,393,365.02

GRAND TOTAL CONTRACTS 2,635,183,627.96 2,292,754,939.79 342,428,688.17



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE: 5,429
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3G01 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY FPC SCHED NO FUNDING TOTALS AFS PROJECT NO
PROJECT DESCRIPTION

STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

---------------------------------------------------------------------------------------------------------

GRAND TOTAL PRIOR YEAR 4,294,061,979 0
GRAND TOTAL CURRENT YEAR 965,885,828 3,930,315,555
GRAND TOTAL FUNDING 5,259,947,807 3,930,315,555

TOTAL NUMBER OF PROJECTS 1,812


